



Schedule & Process

Scoping

***The schedule is dependent upon a number of variables and will likely change**

Environmental

Completed March 2020

Right of Way Acquisition & Permitting

Ongoing in 2021

Airport Design

Preliminary

Local
35%

Plans in Hand
65%

Review PS&E
95%

Final PS&E
100%

Construction

Expected
2022

Public Involvement