

# Barrow Airport Master Plan Update

## Project Scope

The purpose of this project is to reevaluate the future use, role, and impact of the Barrow airport over the next 20 years. The master plan update provides an opportunity to review all features of the airport and its operation and plan for its future. In addition, the master plan update is an important requirement enabling the ADOT&PF to receive Federal Aviation Administration funding to support current and future projects at the Barrow airport.



Privately owned facilities on the airport (such as passenger terminals) are not being considered as part of the master plan update. However, any comments received about them will be forwarded to the respective company or organization.

## Project Schedule

The following table shows the team work products and schedule.

Deliverable	Schedule	Status
Public involvement plan	January 18, 2013	Complete
Inventory of existing conditions and issues	April 26, 2013	Complete
Land use assessment	May 4, 2013	Complete
Environmental overview	June 21, 2013	Complete
Summary of existing and potential issues	July 12, 2013	Complete
Draft aviation demand forecast	August 8, 2013	Complete
Alternatives development & analysis	Early October	On schedule
Environmental documentation report	Early October	On schedule
Implementation Plan	November	On schedule
GIS Mapping	November	On schedule
Draft master plan	Mid November	On schedule
Final master plan	Mid December	On schedule

## Current Status

The project team is currently developing alternative concepts which will be presented at the August 19<sup>th</sup> public meeting.

Information gathered from community members at the August 19<sup>th</sup> public meeting will help the team make sure the plan is on track to meet the goals and needs of the Barrow and North Slope communities. A summary of the meeting and the comments will be available on the project website after the meeting. The full draft Barrow Airport Master Plan update document will be available for review in November.

**Public comment and input will be accepted throughout the planning process.**

### For more information contact:

**Anne Brooks, P.E.**  
 Public Involvement Coordinator  
 Brooks & Associates  
 Tel: (907) 272-1877  
 E-mail: [a.brooks@brooks-alaska.com](mailto:a.brooks@brooks-alaska.com)

**Jeff Roach**  
 Project Manager  
 ADOT&PF Northern Region  
 Tel: (907) 451-2381  
 E-mail: [jeff.roach@alaska.gov](mailto:jeff.roach@alaska.gov)