ANCHORAGE AIRPORT UPDATE
January, 2013

1. Part 150 Noise Study:
   a. Consultant is finalizing draft noise contours that were presented at Nov 7 meeting.
   b. Next Study Input Committee Meeting will be Tuesday February 12, 1:30 to 3:30pm, at the 
      Airports Airfield Maintenance Facility training room to discuss the finalized noise 
      contours incorporating engine run-ups, and single event contours for both Lake Hood and 
      Ted Stevens.
   c. Next Public Meeting date to be determined, but will likely be sometime in May or June.
   d. Website is: anc150study.com for information and to send comments, questions and 
      request to receive notifications/updates.

2. Master Plan:
   a. Consultant is working on the inventory of existing conditions at the airport.
   b. Initial Technical Advisory Committee (TAC) meeting was Weds, Dec 12.
   c. Initial Working Group (WG) meeting was Tues, Dec. 11.
   d. Next WG Mtg will be Monday Jan 14, 11:00am to 1:00pm at the CIRI Building
   e. Next TAC meeting and public meeting planned for February.
   f. Website is www.ancmasterplan.com for information and to send comments, questions and 
      request to receive notifications/updates.

3. The only significant construction projects on-going at the airport are:
   a. Excavation for Access road from airfield directly to Kulis fire station completed in 
      Dec. Used the waste material from that to build a portion of the berm along Raspberry 
      Road screening it somewhat from South Airpark.
   b. Parking Garage Escalator Replacement ongoing with mid January scheduled completion.
   c. Lake Hood Strip RPZ Property Acquisition (Wendy’s Way 6 Duplexes)
      1. Houses have to be removed by March 15th, 2013 by the contract.
      2. All the other work will continue in May and be finished by the contract end date of 
         July 31st 2013.
      3. 11 of 12 trees mark for removal at the front of the lots have been removed. Brush 
         needing removal at the back of some of the lots has been marked by the contractor.
      4. 5 of 6 structures have been placed on framework in preparation for removal.
      5. Structures scheduled to be moved in February.

4. Concessions opening soon:
      To open first quarter 2013.
   b. Silver Gulch in Open.

5. Kulis:
   a. Demolition complete
   b. Clean up of some contamination at the old POL facility through next summer.
   c. NAS operating out of the old cafeteria to support passengers on Shell flights to North 
      Slope. An extension of that operation through December 2013 has been approved.

6. Hired new Airport Operations Manager, Terri Tibbe, who has been in the acting role for 18 
   months.

7. Next Anchorage Airport Communications Committee meeting will be Thursday Feb 21 at 12:00pm 
   at the Federation of Community Councils offices on Fireweed Lane.

8. Sign up for GovDelivery at www.anchorageairport.com to receive emails on all sorts of DOT 
   related things.