
ID Task Name Duration Start Finish Predecessors

1 0506007/CFHWY01010 Abbott Rd Pavement Preservation: New 
Seward Hwy to Lake Otis Parkway

110 days Mon 5/10/27 Fri 10/8/27

2 Mobilize 5 days Mon 5/10/27 Fri 5/14/27

3 ADA Curb Ramp Improvements (STA 341+28 to 369+23) 20 days Mon 5/17/27 Fri 6/11/27 2

4 ADA Curb Ramp Improvements (STA 377+28 to 396+28) 20 days Mon 6/14/27 Fri 7/9/27 3

5 Pavement Removal/Planing 10 days Mon 7/12/27 Fri 7/23/27 4

6 Paving 20 days Mon 7/26/27 Fri 8/20/27 5

7 Signing and Striping  10 days Mon 9/6/27 Fri 9/17/27 6FS+10 days

8 Punch List Items 10 days Mon 9/20/27 Fri 10/1/27 7

9 Demobilize 5 days Mon 10/4/27 Fri 10/8/27 8

10 Project Completion 0 days Fri 10/8/27 Fri 10/8/27 9 10/8
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