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Project Specific Special

SECTION 105
SCOPE OF WORK
105-1.07 COOPERATION BETWEEN CONTRACTORS. Add the following: The following projects will be under construction concurrently with the Landside Civil Improvements Phase 2 project. Through the Engineer, the Contractor shall coordinate his traffic control, construction, and material hauling operations with the prime contractors of the projects defined below.  The Contractor shall coordinate his activities with the other prime contractors to minimize impact on the travelling public, to minimize conflicts with the work being performed under the contracts, and to ensure that contractor access is maintained at all times.

Project:
Landside Civil Improvements Phase 1

Owner:

Alaska Department of Transportation and Public Facilities

Contractor:
Kiewit Pacific

The Phase 1 Landside Civil Improvements project will be in progress through the end of August, 2000. The contractor will access that project via International Airport Road and Postmark Drive.

The Phase 1 contractor shall install the overhead sign truss and foundation at station EB 20+666 prior to August 31, 2000. The Contractor shall coordinate the installation of this item, and provide the Phase 1 contractor access to the area to perform the work.

Project:
Anchorage International Airport Concourse C Replacement Phase 2 – Building Completion Package

Owner:
Anchorage International Airport 

Contractor:
Anticipated Contract Award 7/00

Project:
Anchorage International Airport Concourse C Replacement Phase 1 – Structural Bid Package

Owner:
Anchorage International Airport 

Contractor:
Kiewit Pacific

The Anchorage International Airport Concourse C Replacement projects will be in progress from March, 2000 through June, 2002 in the area west of the proposed Phase 1 Roadway Terminal Curbside Bridge and Lower Level approach road. The contractors will access the project via International Airport Road, Postmark Drive, and the Contractor Access Road.

The contractor for the Structural Bid Package will be demolishing part of the Lower Level curbside road to install caissons and basement walls. The Contractor will be responsible for backfill of Selected Material, installation of crushed base, curb and gutter, Type 2 Asphalt Pavement (bottom lift) and Stone Mastic Asphalt Pavement (top lift) upon completion of the Structural Bid Package contractor’s work in this area. The Contractor shall coordinate with the Structural Bid contractor to define the scheduling of this work. It is anticipated that this work will be complete by October 1, 2000. 

1.
If the Structural Bid contractor’s work is completed after September 1, 2000, the excavated area shall be backfilled, paved with temporary pavement, and pavement paint striping applied within five (5) days of the Structural Bid contractor completing the work. This work is required to ensure that the Lower Level curbside road is open to three lanes of traffic during the winter shutdown. If the Contractor uses temporary pavement to patch the excavated area, the removal of temporary pavement, and completion of final paving and striping shall be complete by June 1, 2001. The Contractor shall complete all work in this area within seven (7) days of the installation of traffic control devices.

2.
If the Structural Bid contractor completes the work prior to September 1, 2000, the Contractor shall complete all work in this area within seven (7) days of the Structural Bid contractor completing the work.

Project:
Anchorage International Airport RON Parking

Owner:
Anchorage International Airport 

Contractor:
Anticipated Contract Award 4/00

The Anchorage International Airport RON Parking project will be in progress from May, 2000 through October, 2000 in the area west of the Anchorage International Airport Concourse C Replacement projects. The contractors will access the project via International Airport Road, Postmark Drive, and the Contractor Access Road.

Project:
Railroad Track Extension and Terminal Construction

Owner:
Alaska Railroad Corporation

Contractor:
Anticipated Contract Award 10/00

This Railroad Track Extension and Terminal Construction project will be in progress from November, 2000 through June, 2002. The project will require access to an area immediately north of the AIA parking garage, and to a corridor from the north side of the parking garage to the existing ARRC tracks east of south Aircraft Drive. The ARRC staging areas are shown in the plans. The phasing of the Contractor’s work in the ARRC staging areas is defined in Section 643-3.08.

The ARRC contractor will access the project via International Airport Road, the parking lot access road, the Commercial Curbside lanes, West 50th Avenue, South Aircraft Drive. 

The Contractor shall provide a 30m wide corridor through the long-term parking lot, and a part of the landscape berm area between the eastbound lanes of IAR and the employee parking exit road, for use by the ARRC from November 1, 2000 to August 15, 2001. After the ARRC has completed their work in the corridor, the Contractor shall complete final construction in this area. 

The Contractor shall complete all work in the rental car parking area prior to November 1, 2000. The ARRC will require the use of this area for the duration of their  construction (November 1, 2000 to June, 2002). 

Project:
US Department of the Interior, Office of Aircraft Services Office Building

Owner:
Alaska Department of Transportation and Public Facilities 

Contractor:
Anticipated Contract Award 6/00

The US Department of the Interior, Office of Aircraft Services (OAS) project will be in progress from June, 2000 through June, 2001. This project will occur north of IAR in the area of the proposed Postmark Drive and Postmark Ramp construction. The OAS contractors will access the project via International Airport Road and the frontage roads north of IAR. The OAS project contractors will be responsible for the westerly extension of the frontage road immediately north of IAR, shown on the plans as NIC. The Contractor is responsible for installation of the pathway and lighting on the south side of the frontage road.

Project:
Anchorage International Airport Parking Access and Control – Phase 2

Owner:
Alaska Department of Transportation and Public Facilities

Contractor:
Diamond Electric

The Anchorage International Airport Parking Access and Control project began in November of 1999, and will conclude in July, 2000. The contractor will be removing and relocating parking access control systems in the long term parking lot. The contractor will access the project via International Airport Road and the parking access road.
Project:

Anchorage International Airport Lake Hood Bank Stabilization

Owner:

Alaska Department of Transportation and Public Facilities

Contractor:
Anticipated Contract Award 7/00

The Anchorage International Airport Lake Hood Bank stabilization project will be ongoing during the 2000 and 201 construction seasons.  The work will include construction of bank stabilization measures on the Hood-Spenard Channel.  The contractor will access the project via Aviation Drive and International Airport road.
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