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Project Specific Special

SECTION 105

CONTROL OF WORK
105-1.18 INTERIM COMPLETION. Add the following subsection: This project will have two interim completion dates in addition to the completion date.

The contractor shall provide the Engineer with copies of purchase orders for the lighting poles and mastarms within 20 calendar days after receipt of Notice to Proceed.  Include the estimated delivery date to Anchorage, Alaska for the poles in the Purchase Order.

FIRST INTERIM COMPLETION DATE: Complete all work on Project IM-OA3-1(26)/54451, Seward Highway High Tower Illumination Repair, prior to August 15, 2000.

SECOND INTERIM COMPLETION DATE: Complete all work, except as noted in a through e below, on Project HROG-OA1-6(17)/50626, Glenn Highway Illumination Safety Project, prior to October 31, 2000. 

a. Seeding

b. Water for Seeding

c. Mobilization and Demobilization

d. The portion of work under Item 643 required for completion of seeding and water for seeding.

e. Maintenance of the electrical systems; public notices, and maintenance of existing signs.

FINAL COMPLETION DATE: See the Invitation for Bids for the final completion date.

The Engineer will assess liquidated damages in accordance with subsection 108-1.07, Failure to Complete on Time, for failure to complete the work specified above for the interim completion dates and the final completion date.

Maintenance of all aspects of the project construction shall be the responsibility of the Contractor prior to the final completion date.
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