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Project Specific Special

SECTION 108
PROSECUTION & PROGRESS
108‑1.02 NOTICE TO PROCEED (NTP). Delete this Subsection in its entirety and substitute the following: The Notices to Proceed with the phases of construction under this contract are an essential and material provision of this contract. Under no circumstances shall the Contractor proceed with Phase One construction including incurring any costs or expenses associated with this contract, until the Contractor has received the Phase One NTP. Contractor shall begin physical work under Phase One NTP upon receipt of the NTP. In the same manner as Phase One construction, the Contractor shall not undertake any portion of Phase Two construction, including the incursion of any costs or expense, until the State issues an NTP with Phase Two construction.

It is understood and agreed that the Contractor shall have no claim against the State, its agents, employees, representatives or consultants for damages, costs or expenses incurred by the Contractor if such damage, cost or expense was incurred before an NTP with that phase of the work has been issued by the State.

For the purpose of issuing NTPs work under this contract is divided into two Phases: Phase One shall be for construction of the work shown on the Traffic Routing Plan, Phases A and B, and the Phase Two shall be for construction of the remainder of the contract. Each  Phase will require a separate NTP issued by the State. 

The date of signature of the NTP with Phase One will be the date on which the Contractor is allowed and expected to begin the Phase One stage of work, and from which date CONTRACT time will accrue (See Subsection 108-1.06). NTP with Phase One will be issued when all contingencies for, and conditions precedent to, contract award have been met. Upon receipt of the NTP with Phase One, the Contractor shall commence work as required by the contract.

The Contractor shall not proceed with the mobilization for Phase Two construction, including the ordering of materials, prior to the issuance of the NTP for Phase Two Construction.

The date of signature of the NTP with Phase Two construction will be the date on which the Contractor is allowed and expected to begin the Phase Two construction stage of work, and from which date construction time will accrue (See Subsection 108‑1.06). The NTP with Phase Two construction may be issued by the State at any time, after Phase One NTP has been issued, but in no event later than July 10, 2000.

If NTP for Phase Two is delayed beyond July 10, 2000, the Contractor and the department shall enter into negotiations to extend the terms and conditions of the contract. If agreement can not be reached, the Department may elect to terminate the contract for the Department's convenience in accordance with Section 108‑1.09

(3/17/00)ADOT

Project Name: AIA Terminal Redevelopment Landside Civil Improvements, Phase 2
Project No.:  NH-0538(8)/54000/54409

Section 108

