

	2016	2017	2018	2019	2020	2021	Beyond 2022
<b>Preliminary Design/ Environmental Document</b>	Geotechnical Investigation	Geotechnical Investigation					
<b>Detailed Design</b>				Utility Relocations	Utility Relocations	Utility Relocations	
<b>Permitting</b>							
<b>Right-of-Way Acquisition</b>							
<b>Construction - MP 327-335 (Including Dan Creek Bridge)</b>							
<b>Construction - MP 314-327 (Including curve realignment MP 325)</b>							
<b>Construction - MP 305-314 (including Grade Raise and Drainage)</b>							