Kotzebue Airport Master Plan Update

AKSAS Project No. 62960, Federal Project No. 3-02-0160-013-2009

Project Scope

The purpose of this project is to reevaluate the future use, role, and impact of the Kotzebue airport over the next 20 years. The master plan update provides an opportunity to review all features of the airport, its operation, and plan for the future. In addition, the master plan update is an important requirement enabling ADOT&PF to receive Federal Aviation Administration funding to support current and future projects at the Kotzebue airport.

Public comment and input will be accepted and considered throughout the planning process.

Project Schedule

The following table shows team work products and schedule.



Figure 1 Kotzebue Overview

Deliverable or Milestone	Schedule	Status
Inventory & Issues summary	July 29, 2014	Complete
Aviation demand forecast	October, 2014	Complete
Requirements analysis chapter	December, 2014	Complete
Public Meeting #1	January 28, 2015	On schedule
Alternatives	February, 2015	On schedule
Implementation Plan	February, 2015	On schedule
Financial Implementation	March, 2015	On schedule
Draft Master Plan document	April, 2015	On schedule
Public meeting #2	May, 2015	On schedule
Airport Layout Plan	July, 2015	On schedule
Final Master Plan document	July, 2015	On schedule

For more information contact:

Anne Brooks, P.E.

Public Involvement Coordinator Brooks & Associates

Tel: (907) 272-1877

E-mail: anne.brooksalaska@gmail.com

Jeff Roach, P.E.

Project Manager ADOT&PF Northern Region

Tel: (907) 451-2381

E-mail: jeff.roach@alaska.gov