

**DRAFT**




**Operating Plan  
2021-2022**

Revision Number 22.14

04/30/2022

	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	Operating Weeks
	Implementation of an Operating Plan is dependent upon funding from the legislature and earned revenue.												
KEN	Jul 1, Thu X-GULF			Oct 15, X-GULF-PWS-SC			Jan 13 O.H.				Apr 28 X-GULF		37.1
				Oct 1, COI									
COL	Jul 01, Thu Layup				Oct 16, Sat Layup								0.0
MAT	Jul 1, Thu BEL-WED			Oct 2, O.H.				Jan 31, BEL-					34.9
MAL	Jul 01, Long term layup												0.0
AUR	Jul 1, Thu PWS			Oct 1, Fri Overhaul		Dec 9, Thu PWS							42.3
							Jan 17, Overhaul						
LIT	Jul 1, Thu MET Service							Feb 3, MET Service				Jun 01, FED	45.4
LEC	Jul 1, Thu NP						Jan 09, OH			Mar 30, Wed NP			40.7
		Aug 4, break no fins											
TUS	Jul 1, SW		Aug 24, SW					Dec 20, on or about FED/CIP					21.7
													0.0
HUB	Jul 01, Thu Layup						Jan 01, Crew Quarters						0.0
TAZ	Jul 01, Thu Layup							Feb 03, NP		Mar 30 Overhaul		May 23, Layup	7.9

**LEGEND**

 On Line	BEL - Bellingham to Skagway Route	PWS-Prince William Sound	SW- Southwest	Mainline Vessels	114.3
 Overhaul	YPR - Prince Rupert to Skagway Route	ANB - Annette Bay Service	BEL-YPR alt Bellingham Prince Rupert alternating	Feeder Vessels	86.1
 Layup	BEL-X-Gulf Bellingham Cross Gulf SW	NP - Northern Panhandle		Southwest Vessels	29.6
Note: Dates represent the first day of the period. Overhaul and refurbishment periods include vessel travel time.				<b>Total Operating Weeks</b>	<b>230.0</b>