

Lounsbury & Associates, Inc.

ESTABLISHED 1949

ATTENTION: Christina Huber, PE
Project Manager
DOT&PF Highway Design

FROM: Dave Gamez, PE
Lounsbury and Associates, Inc.

PROJECT: AMATS: VFW Rd: Eagle River Loop Rd to Eagle River Rd Pavement Preservation

CONTRACT NO: 0001695/CFHWY00732

July 7TH, 2023

SUBJECT: Plans-In-Hand Letter

Dear Ms. Huber,

Please find attached the Plans-In-Hand submittal for the subject project. Attached with this letter are the plans, engineers estimate, specification memo, utility conflict list, utility plans, and cross sections.

Below is an estimated Basic Construction Schedule based on our current design schedule.

BASIC CONSTRUCTION SCHEDULE: The project is low-complexity and is anticipated to be completed in a single construction season. We anticipate a basic sequence of events as follows:

1. Advertisement and Bid Opening: One Month (April 2024)
2. Award Contract, order materials, mobilize to project: One month (May 2024)
3. Bridge repairs: One months (June 2024)
4. Pavement reconditioning and full depth reconstruction: Two months (July – August 2024)
5. Punchlist, Closeout and Demobilization: One month (September 2024)

CERTIFICAION OF QUALITY CONTROL REVIEW: I certify that an independent technical review was conducted of these deliverables. Our internal redlines, comments, preliminary review of the Highway Design Checklist and our written responses to comments are maintained on file and available for review upon request. A separate memo certifying the QA/QC Review process has been completed is included with this submittal.

We look forward to your review and are excited to advance this project to PS&E Review next year.

Thank you,



Dave Gamez, PE
Project Manager
Lounsbury & Associates, Inc.



3230 C Street, Suite 201 Anchorage, Alaska 99503 T: 907-272-5451 F: 907-272-9065
1175 N. Leatherleaf Loop Ste. D Wasilla, Alaska 99654 T: 907-357-9129 F: 907-357-9140
418 Wedgewood Drive Fairbanks, Alaska 99701 T: 907-374-8547

WWW.LOUNSBURYINC.COM

