




Project Update | December 2024

State Project No. Z524640000; Z517170000
Federal Project No. 0525016



Figure 1: Typical Section



PROJECT OVERVIEW

DOT&PF is developing two projects to reconstruct Knik-Goose Bay (KGB) Road between Centaur Avenue and Settlers Bay Drive. KGB Road has congestion, poor performance, and high collision rates. This effort will expand the corridor to a four-lane, divided roadway with a separated multi-use pathway on the north side that will allow KGB Road to function more efficiently with fewer delays, more capacity, fewer crashes, and increased safety. Right-of-way will be cleared within the project limits for improvements.

DESIGN UPDATE

This is a high priority project for DOT&PF. Design for Phase 2 (Fairview Loop to Settlers Bay Drive) is anticipated to be complete in early-2027.

RIGHT-OF-WAY

DOT&PF Right-of-Way staff work closely with property owners on acquisitions. Phase 2 acquisitions are anticipated to begin in 2025 and staff will be contacting property owners in early-2025.

UTILITY COORDINATION

Due to the significant amount of utility relocation required in the corridor, DOT&PF has worked closely with representatives from GCI, MTA, MEA, ENSTAR, and the City of Wasilla on utility relocation designs. Utility relocation designs for Phase 2 are underway.

POINT OF CONTACT:

Aaron Hunting, P.E.
DOT&PF Project Manager
(907) 269-0546
aaron.hunting@alaska.gov

Jovie Garcia
DOWL Public Involvement
(907) 562-2000
jgarcia@dowl.com
knikgoosebayroad@alaska.gov

Additional information and updates can be found on the project website:

www.knikgoosebay.com


Figure 2: Construction Phasing Plan



CONSTRUCTION PHASING & PROJECT TIMELINE

To expedite delivery and minimize inconvenience to the traveling public, businesses, and residents, construction of the two projects has been phased over several seasons, as shown in Figures 2 and 3. Phase 2, from Fairview Loop to Settlers Bay Drive, is anticipated to start construction in 2027.

Figure 3: Project Timelines



PHASE 1 CONSTRUCTION

Construction updates on Phase 1 - Fairview Loop to Centaur Avenue can be found at www.511.alaska.gov or the Alaska Project Exchange Mapper (APEX) www.dot.alaska.gov/construction