




Department of Transportation Northern Region 2026 Construction

NORTHERN REGION RURAL 2026 CONSTRUCTION



REGION-WIDE PROJECTS

16

- CONTINUING**
- 1 | Dalton Hwy MP 90-104 Resurfacing
 - 2 | Dalton Hwy MP 245-274 Resurfacing
 - 3 | Deadhorse Airport Improvements
 - 4 | Kotzebue Crosswind Runway Improvements
 - 5 | Parks Hwy MP 319-322 Reconstruction
 - 6 | Richardson Hwy MP 97-106.5 Resurfacing

NEW IN 2026

- 7 | Buckland Airport Improvements
- 8 | Copper River Highway Odiak Slough Culvert Replacement
- 9 | Dalton Hwy MP 247-289 & 305-362 Delineator Replacements
- 10 | Dalton Hwy MP 315 Culvert Replacement
- 11 | Deering Airport Improvements
- 12 | Elliott Hwy MP 43-51 Resurfacing
- 13 | Kotzebue to Cape Blossom Road - Stage 2
- 14 | Nome-Council Hwy Permanent Repairs MP 4-5, MP 9-11, MP 14.2-14.7
- 15 | NR ADA Improvements - Nome: Steadman St
- 16 | NR Bridges Seismic Retrofit
- 17 | Parks Hwy MP 206-209 Reconstruction
- 18 | Parks Hwy MP 322-325 Reconstruction
- 19 | Parks Hwy Nenana River Bridge at Moody Pin Replacement
- 20 | Parks Hwy Nenana River Bridge at Rex Replacement
- 21 | Richardson Hwy MP 167-173 Reconstruction
- 22 | Richardson Hwy MP 210 Rockfall Mitigation
- 23 | Seppala Drive Upgrade
- 24 | Utqiagvik Airport Apron Culvert Replacement



This map was last updated on September 8, 2025




Scan this QR code to visit the Northern Region projects website or visit dot.alaska.gov/nreg/projects

Northern Region 2026 Construction

FAIRBANKS AREA 2026 CONSTRUCTION

AREA-WIDE PROJECTS

8 9 10



CONT.

- 1 | Chena Pump & Chena Ridge Resurfacing
- 2 | Richardson Hwy MP 346 Chena Bridge Replacement
- 3 | Yankovich Miller Hill Road Reconstruction & Multi-Use Path

NEW IN 2026

- 4 | Beaver Springs Doughchee Slough Bridge
- 5 | Chena Lake Recreation Area Bicycle and Pedestrian Access
- 6 | Chena Small Tracts Roundabout
- 7 | FAI Terminal North Apron and Fencing Improvements
- 8 | FAST ADA Improvements
- 9 | FAST Area Surface Upgrades - Stage 2
- 10 | FAST Area Surface Upgrades 2026 & Fairbanks Airport Area Wayfinding Signs
- 11 | University Ave South Bicycle/Pedestrian Facility
- 12 | Old Steese Highway Reconstruction

Northern Region 2026 Construction



This map was last updated on September 8, 2025



Scan this QR code to visit the Northern Region projects website or visit dot.alaska.gov/nreg/projects

Northern Region

2026 Carry-over Projects

- Chena Ridge & Chena Pump Resurfacing
- Dalton Hwy MP 90-104 Resurfacing
- Dalton Hwy MP 245-274 Resurfacing
- Kotzebue Crosswind Runway Improvements
- Deadhorse Airport Improvements
- Parks Hwy MP 319-322 Reconstruction - Stage 1
- Richardson Hwy MP 97-106.5 Resurfacing
- Richardson Hwy MP 346 Chena Bridge Replacement
- Yankovich Miller Hill Road Reconstruction & Multi-Use Path

\$115.0M Contractor Payments

Northern Region

2026 Construction Projects – already bid

- Chena Small Tracts Roundabout
- Dalton Hwy MP 247-289 and 305-362 Delineator Replacements
- FAST Area Surface Upgrades 2025 Stage 2
- Parks Hwy Nenana River Bridge at Moody Pin Replacement
- Richardson Hwy MP 167-173 Reconstruction
- University Ave South Bicycle/Pedestrian Facility
- Buckland Airport Improvements
- Deering Airport Improvements
- Kotzebue to Cape Blossom Road - Stage II
- NR ADA Improvements – Steadman Street

\$98.2M Contractor Payments

Northern Region

Tentative Advertising Schedule

- <https://dot.alaska.gov/procurement/awp/awp-tas.cfm?rc=NR>
Projects
Advertising Month
Design Manager and contact information
PRELIMINARY PLANS
- Procurement (TAS and RFP Schedule)
<https://dot.alaska.gov/procurement/>

\$98.2M Contractor Payments

Northern Region

Construction Projects to Advertise

February and March

Project	Month shown in TAS on 1/13/26	Confidence in getting it out	Notes on schedule	Low End of Eng Est	High End of Eng Est	95% Review Complete	Utility Agreement Complications	Environmental Complications	ROW Complications	Critical Path
CHENA LAKE RECREATION AREA BICYCLE AND PEDESTRIAN ACCESS	February	 		\$2,500,000	\$5,000,000	✓	●	●	●	CORPS permit
ELLIOTT HIGHWAY MP 43-51 RESURFACING	February	 	Moved from March	\$10,000,000	\$20,000,000	✓	●	●	●	
FIA Terminal North Apron Improvements	February	 		\$2,500,000	\$5,000,000	✓	●	●	●	PS&E

Project	Month shown in TAS on 1/13/26	Confidence in getting it out	Notes on schedule	Low End of Eng Est	High End of Eng Est	95% Review Complete	Utility Agreement Complications	Environmental Complications	ROW Complications	Critical Path
NOR REG SEISMIC BRIDGE RETROFIT FFY2023	March	 		\$5,000,000	\$10,000,000	✓	●	●	●	
NOATAK AIRPORT RELOCATION	March	 		\$80,000,000	\$90,000,000	✓	▲	▲	▲	AVEC/Grant, Permits, ROW
Parks Hwy MP 208-209 Reconstruction	March	 		\$20,000,000	\$30,000,000	✓	●	●	●	

Northern Region

Construction Projects to Advertise

April

Project	Month shown in TAS on 1/13/26	Confidence in getting it out	Notes on schedule	Low End of Eng Est	High End of Eng Est	95% Review Complete	Utility Agreement Complications	Environmental Complications	ROW Complications	Critical Path
Copper River Highway Odiak Slough Culvert Replacement	April	Yellow		\$2,500,000	\$5,000,000	✓	●	▲	●	Individual or Nationwide CORPS Permit
Doughchee Avenue Rehabilitation	April	Green		\$200,000	\$500,000	✗	●	●	●	Flood Plain and COE permits, and PS&E
FAIRBANKS AIRPORT AREA NON-MOTORIZED PATH WAYFINDING SIGNAGE	April	Yellow		\$0	\$200,000	✗	●	●	●	Advertise w/FAST 26
FAST AREA SURFACE UPGRADES FFY2026	April	Yellow		\$2,500,000	\$5,000,000	✗	▲	▲	▲	Env doc/4F and review PS&E
Nome-Council Highway MP 8 to 11 Permanent Repairs	April	Green		\$1,000,000	\$2,500,000	✗	●	●	●	PS&E
PARKS HWY NENANA RIVER BRIDGE AT REX #0218 REPLACEMENT	April	Green		\$60,000,000	\$70,000,000	✓	●	●	▲	ROW, Final plans
RICHARDSON HIGHWAY MP 210 ROCKFALL MITIGATION	April	Green		\$200,000	\$500,000	✗	●	●	▲	Right of Entry w/DNR
Seppala Drive Upgrade	April	Yellow	ATA	\$10,000,000	\$20,000,000	✓	●	▲	●	CORPS permit

Northern Region

Construction Projects to Advertise June and July

Project	Month shown in TAS on 1/13/26	Confidence in getting it out	Notes on schedule	Low End of Eng Est	High End of Eng Est	95% Review Complete	Utility Agreement Complications	Environmental Complications	ROW Complications	Critical Path
MOUNTAIN VILLAGE SNOW REMOVAL EQUIPMENT BUILDING REPLACEMENT	June			\$5,000,000	\$10,000,000					

Project	Month shown in TAS on 1/13/26	Confidence in getting it out	Notes on schedule	Low End of Eng Est	High End of Eng Est	95% Review Complete	Utility Agreement Complications	Environmental Complications	ROW Complications	Critical Path
BARROW AIRPORT APRON CULVERT REPLACEMENT	July			\$2,500,000	\$5,000,000					PFAS testing, PS&E and FAA reviews
FAST ADA Improvements: Shared-Use Path Resurfacing; Steese Hwy, Chena Ridge Spur Rd, and Phillips Field Rd	July			\$1,000,000	\$2,500,000					PS&E
Nunam Iqua Airport Improvements	July			\$30,000,000	\$40,000,000					

Northern Region

Construction Projects to Advertise September, October, November

Project	Month shown in TAS on 1/13/26	Confidence in getting it out	Notes on schedule	Low End of Eng Est	High End of Eng Est	95% Review Complete	Utility Agreement Complications	Environmental Complications	ROW Complications	Critical Path
CITY OF FAIRBANKS SYSTEMIC SIGNAL UPGRADES - STAGE 2 (HSIP)	September			\$5,000,000	\$10,000,000					ROW Easements
HSIP: Northern Region Systemic Signal Upgrades	September			\$1,000,000	\$2,500,000					ROW Easements

Project	Month shown in TAS on 1/13/26	Confidence in getting it out	Notes on schedule	Low End of Eng Est	High End of Eng Est	95% Review Complete	Utility Agreement Complications	Environmental Complications	ROW Complications	Critical Path
Parks Highway MP 355 Resurfacing	October			\$2,500,000	\$5,000,000					PS&E
Parks Hwy/Sheep Creek Road Extension Traffic Signal (HSIP)	October			\$5,000,000	\$10,000,000					Utility Agreements and CORPS permit

Project	Month shown in TAS on 1/13/26	Confidence in getting it out	Notes on schedule	Low End of Eng Est	High End of Eng Est	95% Review Complete	Utility Agreement Complications	Environmental Complications	ROW Complications	Critical Path
CORDOVA SECOND STREET RECONSTRUCTION	November			\$5,000,000	\$10,000,000					High amount of TCE & ROW needs
HSIP: MURPHY DOME ROAD MP 0-2 REHABILITATION	November			\$5,000,000	\$10,000,000					PS&E

Northern Region Contacts

- Acting Regional Director – Lauren.Little@alaska.gov
- Preconstruction Engineer – Albert.Beck@alaska.gov
- Construction Engineer – Michael.Lund@alaska.gov
- Maintenance Engineer – Jason.Sakalaskas@alaska.gov
- Chief of Contracts – Barbara.Tanner@alaska.gov