

# PLACK ROAD BICYCLE/PEDESTRIAN FACILITY

August 2014 Update

We are currently contacting property owners regarding easement acquisitions, necessary to construct the project. Property easement acquisition is currently approximately 75% complete. In addition, we are establishing contracts with utility companies to relocate utilities that are in conflict with the project footprint. The utility relocations will be scheduled to be completed prior to the beginning of the bicycle/pedestrian project construction.

The project will be advertised after property easement acquisition is 100% complete and we are optimistic this will happen during the winter of 2014/2015.

