




# WENDELL AVENUE BRIDGE REPLACEMENT PROJECT

(... AND WHERE WE ARE IN THE DEVELOPMENT PROCESS)

## 1. PLANNING

## 2. PRECONSTRUCTION


PUBLIC INVOLVEMENT PROCESS  
 OPEN HOUSE MEETING - 3/27/2013  
**OPEN HOUSE MEETING - 5/8/2013**  
 OPEN HOUSE MEETING - TBA



## 3. CONSTRUCTION

MAY BEGIN AS EARLY AS

2016



## 4. MAINTENANCE