

**Southcoast Region DOT&PF  
Tentative RFP Advertising Schedule  
As of 5/25/2023**

| <b>TITLE</b>                                                                                                                                                     | <b>RFP<br/>ADVERTISE<br/>DATE</b> | <b>ESTIMATED<br/>DOLLAR AMOUNT</b> | <b>ESTIMATED<br/>PERIOD OF<br/>PERFORMANCE</b> | <b>PROPOSED WORK</b>                 | <b>PROJECT<br/>MANAGER</b> |
|------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------|------------------------------------|------------------------------------------------|--------------------------------------|----------------------------|
| Adak Airport- Runway,<br>Taxiway, and Apron<br>Pavement<br>Rehabilitation                                                                                        | June 2023                         | \$500,000 -<br>\$1,000,000         | Approximately 2<br>years post Award            | Design Engineering Services          | Peter Jackson, PE          |
| Ketchikan Stedman /<br>Deermount<br>Intersection<br>Improvements HSIP                                                                                            | June 2023                         | \$500,000 -<br>\$1,000,000         | Approximately 2<br>years post Award            | Construction Administration Services | Todd Boris, PE             |
| Ketchikan Tongass<br>Avenue Improvements<br>& KTN South Tongass<br>Hwy Deermount to<br>Saxman<br>Widening/KTN<br>Saxman to Surf St<br>Pavement<br>Rehabilitation | June 2023                         | Greater than<br>\$1,000,000        | Approximately 6<br>years post Award            | Construction Administration Services | Todd Boris, PE             |
| Chenega / Tatitlek /<br>Cordova Ferry<br>Terminal<br>Improvements                                                                                                | June 2023                         | Greater than<br>\$1,000,000        | Approximately 3<br>years post Award.           | Design Engineering Services          | David Lowell, PE           |
| Port Lions Airport<br>Improvements                                                                                                                               | June 2023                         | Greater than<br>\$1,000,000        | Approximately 2<br>years post Award            | Design Engineering Services          | Peter Jackson, PE          |

**Southcoast Region DOT&PF  
Tentative RFP Advertising Schedule  
As of 5/25/2023**

| <b>TITLE</b>                                                       | <b>RFP<br/>ADVERTISE<br/>DATE</b> | <b>ESTIMATED<br/>DOLLAR AMOUNT</b> | <b>ESTIMATED<br/>PERIOD OF<br/>PERFORMANCE</b> | <b>PROPOSED WORK</b>        | <b>PROJECT<br/>MANAGER</b> |
|--------------------------------------------------------------------|-----------------------------------|------------------------------------|------------------------------------------------|-----------------------------|----------------------------|
| Pelican Ferry Terminal Improvements                                | July 2023                         | Greater than \$1,000,000           | Approximately 3 years post Award               | Design Engineering Services | David Lowell, PE           |
| Region-Wide Guardrail and Pavement Striping Inventory and Analysis | June 2023                         | Under \$500,000                    | Approximately 2 years post Award               | Engineering Services        | Nathan Purves, PE          |
| Kodiak Russian River and Sargent Creek PEL Study                   | July 2023                         | \$500,000 - \$1,000,000            | Approximately 3 years post Award               | Engineering Services        | Bran Pollard, PE           |
| JNU Downtown Seward to Mill                                        | July 2023                         | Greater than \$1,000,000           | Approximately 4 years post Award               | Engineering Services        | Brett Wells, PE            |
| King Cove / False Pass Airport Resurfacing / Rehabilitation        | June 2023                         | Greater than \$1,000,000           | Approximately 4 years post Award               | Engineering Services        | David Epstein, PE          |

**Southcoast Region DOT&PF  
Tentative RFP Advertising Schedule  
As of 5/25/2023**

| <b>TITLE</b>                                | <b>RFP<br/>ADVERTISE<br/>DATE</b> | <b>ESTIMATED<br/>DOLLAR AMOUNT</b> | <b>ESTIMATED<br/>PERIOD OF<br/>PERFORMANCE</b> | <b>PROPOSED WORK</b>        | <b>PROJECT<br/>MANAGER</b> |
|---------------------------------------------|-----------------------------------|------------------------------------|------------------------------------------------|-----------------------------|----------------------------|
| Cold Bay Fence Replacement & Gates          | July 2023                         | Greater than \$1,000,000           | Approximately 4 years post Award               | Engineering Services        | David Epstein, PE          |
| YAK Airport Security Fence                  | July 2023                         | \$500,000 - \$1,000,000            | Approximately 4 years post Award               | Engineering Services        | Peter Jackson, PE          |
| YAK Airport Trench Drains and Ramp Repaving | July 2023                         | \$500,000 - \$1,000,000            | Approximately 4 years post Award               | Engineering Services        | Peter Jackson, PE          |
| Illiamna Airport Rehabilitation             | June 2023                         | Greater than \$1,000,000           | Approximately 4 years post Award               | Design Engineering Services | Peter Jackson, PE          |

**Notices to Consultants:**

The Civil Rights Office will be transitioning some of their databases into AASHTOWare. One of these that will be moving is the Bidder / Consultant Registration database. To assist the Civil Rights Office in this transition, all consultants and subconsultants will need to obtain an IRIS vendor ID with a 913 commodity code. The 913 commodity code is what AASHTOWare is looking for to pull the vendor

Southcoast Region Contracts  
Eric Verrelli  
Chief of Contracts  
(907) 465-4420

**Southcoast Region DOT&PF  
Tentative RFP Advertising Schedule  
As of 5/25/2023**

information into AASHTOWare. If you already have an IRIS vendor ID, you can access the Vendor Self-Serve (VSS) system to add the 913 commodity code. If you do not have an IRIS Vendor ID, you need to establish one using the Vendor Self-Serve system. Instructions for creating a new account in the VSS system can be found under the Job Aids at the following link: <https://iris-vss.alaska.gov/webapp/PRDVSS1X1/AltSelfService>

The Civil Rights Office would like to get everyone into AASHTOWare as soon as possible. To assist with this, Vendor IDs will be verified for the 913 commodity code as contracts are awarded and the Bidder/Consultant registration paperwork is checked.

Effective May 8, 2015, the Department, in coordination with the U.S. Department of Transportation, adopted a Race-Neutral Disadvantaged Business Enterprise (DBE) Program for its federal-aid program. The Race-Neutral DBE program applies to federally funded construction related professional services solicitations, with the exception of FAA funded projects located within the boundaries of the department's Northern Region, which remain under a Race-Conscious DBE program.

All consultant firms must register annually or prior to award with the Alaska Department of Transportation and Public Facilities (DOT&PF) Civil Rights Officer (CRO) by completing a consultant registration form (psa db e 25D-6) for each consultant and subconsultant. Firms will be listed on the consultant registration online directory <http://www.dot.state.ak.us/cvlrts/bidreg.shtml>. Any questions about DBE goals or consultant registration can be directed to the Civil Rights Office, 907-269-0850.

Consultants should carefully read the RFP forms posted, as changes have been implemented.