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Operating Plan 
2020-2021
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Jul 01, Wed  Doors
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Sep 16, door

 

 

Feb 15,  OH

Jan 10, Overhaul

Jan 1, Fri  Overhaul

Oct 3, O.H.

Jan 07, Overhaul

Sep 16, Layup

0

Oct 01, Thu      Layup

0

 

Nov 25,  Overhaul

Apr 12, Mon  NP

Jan 26,  MET Service

Mar 18,  X-GULF-PWS-SC 

Jan 20 OH

Feb 08, Overhaul

 

 

Mar 01,    Layup

Nov 23,      Layup

Feb 01, Mon      Layup

 

Apr 15, SW

 Apr 15, PWS

Feb 10,  BEL

 Mar 05, Layup

AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN

TAZ

HUB

TUS

LEC

LIT

AUR

MAL

MAT

COL

KEN

Operating
Weeks

Mainline Vessels 86.7
Feeder Vessels 94.0

Southwest Vessels 24.1

Total Operating Weeks 204.8

24.1
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0.0
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Implementation of an Operating Plan is dependent upon funding from the legislature and earned revenue.

On Line    

Overhaul     

Layup         
Note:  Dates represent the first day of the period.  Overhaul and refurbishment periods include vessel travel time.

ANB - Annette Bay Service

NP - Northern Panhandle

BEL - Bellingham to Skagway Route

YPR - Prince Rupert to Skagway Route

LEGEND

BEL-X-Gulf Bellingham Cross Gulf SW

SW- Southwest

BEL-YPR alt Bellingham Prince Rupert alternating
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PWS-Prince William Sound
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