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Note: 
The words “accident” and “crash” are used interchangeably in the Alaska Highway 
Safety Improvement Program Handbook without distinction or implying fault, and do 
not infer whether or not an event was predictable or preventable.  In the context of this 
Handbook and the Alaska HSIP the usage of either term is inherently blame-neutral.   
The HSIP is focused on evaluating and advancing solutions to events with similar 
characteristics regardless of fault.   
 
Federal legislation driving the HSIP, including ISTEA-21 (1991), SAFETEA-LU (2005), MAP-
21 (2012), and FAST Act (2015), all use both terms widely.  Origin of the HSIP Handbook 
(1998) incorporated “accident” in development of other terminology, such as “Accident 
Reduction Factor.”  In recent years common usage tends toward the term “crash.”  As a 
result, more recent revisions or additions to the Handbook often use “crash.”   
 

  



 

HSIP Purpose: 
 

To construct highway improvements that 
maximize lives saved and serious injuries 

eliminated per dollar spent. 
 
 

  
 
 
 

Other DOT&PF program funds  
address a wide variety of transportation needs.   

In contrast, HSIP funds are targeted single-mindedly  
at saving lives and reducing serious injuries 
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1. Introduction 

 

1.1. What is the Alaska Highway Safety Improvement Program? 

Alaska’s Highway Safety Improvement Program (HSIP) is a federally-mandated program managed by 
the Alaska Department of Transportation and Public Facilities (DOT&PF).  Its purpose is to reduce 
fatalities and serious injuries due to crashes on Alaskan roads.   
 
Prior to 2005 the HSIP was focused on engineering countermeasures. Congress broadened the scope of 
the HSIP in 2005 to include a Strategic Highway Safety Plan (SHSP), which covers all types of highway 
safety countermeasures, including enforcement, education, emergency services, and engineering (the 
“4 Es”).  Headquarters Program Development staff in cooperation with federal, state, local, and private 
sector safety stakeholders developed the original Strategic Highway Safety Plan in 2007 using a data-
driven, multidisciplinary approach involving the 4 Es of safety to identify statewide goals, objectives, 
and key emphasis areas of Driver Behavior, Special Users, and Highways.  Since then, the Alaska SHSP 
has been updated and revised in consultation with stakeholders.  Program Development manages the 
SHSP.  Headquarters and regional traffic and safety staff manage the HSIP to address applicable 
strategies of the SHSP, predominately as infrastructure projects. 
 
This Handbook defines the department’s program to develop, implement, and evaluate engineering 
countermeasures.  To maintain continuity with historical usage, this program will be referred to in this 
manual by its traditional name, the Highway Safety Improvement Program.   
 
Although the HSIP and SHSP are managed by different groups, they are coordinated to maximize crash 
reduction.  The HSIP is used to address many of the goals and objectives of the SHSP (when doing so is 
cost-beneficial) and program managers consider all of the 4 E’s when addressing safety problems.  All 
HSIP projects align with one or more SHSP strategies. 
 
The HSIP is the only Alaska highway program that evaluates its own cost-effectiveness.  Completed 
projects are evaluated by benefit cost analysis using before and after crash data.  Alaska HSIP projects 
have an average benefit to cost ratio weighted by project cost of 7.5:1.  Benefit cost ratio is computed 
using the most recent five years’ ranked projects with three years of post-project crash data and actual 
construction costs.  Project benefits are evaluated with current year crash costs and Project Costs are 
escalated to the current year.  Alaska DOT&PF reports benefit cost ratio in the annual HSIP Report.   
 
The following excerpts are from Title 23, Part 924 of the Code of Federal Regulations, which provides 
the legal basis for the HSIP: 
 

924.5 Policy 
a) Each State shall develop, implement, and evaluate on an annual basis a HSIP that 

has the objective to significantly reduce fatalities and serious injuries resulting 
from crashes on all public roads. 

b) HSIP funds shall be used for highway safety improvement projects that are 
consistent with the State’s SHSP. HSIP funds should be used to maximize 
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opportunities to advance highway safety improvement projects that have the 
greatest potential to reduce the State’s roadway fatalities and serious injuries. 

 
924.7 Program Structure 

(a) The HSIP shall include: 
(1) A SHSP; 
(2) A Railway-Highway Crossing Program; and 
(3) A program of highway safety improvement projects. 

(b) The HSIP shall address all public roads in the State and include separate processes 
for the planning, implementation, and evaluation of the HSIP components 
described in paragraph (a) of this section. These processes shall be developed by 
the States in cooperation with the FHWA Division Administrator in accordance 
with this section and the requirements of 23 U.S.C. 148. Where appropriate, the 
processes shall be developed in consultation with other safety stakeholders and 
officials of the various units of local and Tribal governments. 

 

1.2. How is the Alaska HSIP funded? 

HSIP funding is apportioned by Congress subject to annual obligation limits established by 
congressional finance committees.  Since 2001, HSIP funding has been supplemented with “penalty” 
funding (23 U.S.C. Sections 154 and 164) which is a result of Alaska’s non-conformance with federally 
recommended open container and repeat offender drunk driving laws.  In FFY 2017, Alaska HSIP will 
receive funding provided under the following United States Code Title 23 Sections: 

• 130:  Railroad Safety 
• 148: Highway Safety Improvement Program 
• 154, 164: Penalty Funding 

 
All HSIP highway projects are funded under a single “umbrella” project (Need ID 19217) in the State 
Transportation Improvement Program.  See Section 1.6 for additional information on HSIP funding.   
 

1.3. How are HSIP projects selected and managed? 

Regional Traffic and Safety Engineers in Alaska’s three regions (Northern, Central and Southcoast) 
screen crash data and consider other information to identify projects.  Projects can be either ranked or 
non-ranked.   
 
Ranked projects are implemented at locations with high crash history and are ranked by analyzing the 
benefit cost of specific safety-related improvements using estimated crash reduction factors and 
improvement costs.  Non-ranked projects are implemented at locations with potential for severe 
crashes identified in SHSP strategies and may be spot or system-wide improvements.  System wide, or 
systemic, improvement projects are implemented to reduce potential for fatal and serious injuries by 
mitigating road conditions or characteristics associated with specific crash types.  Non-infrastructure 
projects are limited to those types specifically included in Appendix A (p. A-9) of this handbook, a 
reprinting of 23 U.S.C. Section 148 (a)(4)(B). 
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Alaska’s three regional traffic & safety sections submit proposed projects to the State Traffic and Safety 
Engineer for review.  HQ Traffic & Safety reviews the proposed new projects, works with regions to 
clarify project descriptions and scope, and submits recommended projects to the Chief Engineer for 
advancement as safety projects.  Following Chief Engineer approval of new HSIP projects, the State 
Traffic and Safety Engineer proposes a list of new and on-going projects for funding and coordinates 
with HQ Program Development to prepare a funding plan for the coming federal fiscal year.   
 
State Traffic and Safety personnel manage the federal funds for approved projects.  Regional Traffic 
and Safety personnel work with preconstruction and construction personnel to ensure projects remain 
consistent with their HSIP scope throughout design and construction.  The regions conduct follow-up 
studies to determine the effectiveness of completed projects.  HQ Traffic & Safety summarizes the 
overall effectiveness of the statewide program in the annual HSIP Report. 
 

1.4. How can we get the most out of the HSIP? 

Highway infrastructure safety improvements are made under non-HSIP projects as well as HSIP 
projects.  The greatest safety is achieved when both avenues have a strong safety focus. Proactively 
incorporating safety features in non-HSIP projects will eliminate the need for corrective HSIP projects 
in the future and enable the HSIP to go further in addressing safety problems that are not reachable 
with non-HSIP projects.  In general, HSIP effectiveness should not be diluted by diverting its funds to 
safety improvements that should routinely be made under non-HSIP projects.  However, HSIP 
participation may be considered on broader non-HSIP projects to provide safety countermeasures that 
are not routinely provided on similar projects.   
 
The following excerpt from Part 924 of Title 23 of the Code of Federal Regulations supports this 
approach to safety project funding:  
 

924.5 Policy 
c) Safety improvements should also be incorporated into projects funded by other 

Federal-aid programs, such as the National Highway Performance Program (NHPP) 
and the Surface Transportation Program (STP). Safety improvements that are 
provided as part of a broader Federal-aid project should be funded from the same 
source as the broader project. 

 
Independently nominated and approved HSIP work that is outside the geographical limits of non-HSIP 
projects can be HSIP-funded and combined with those projects, when feasible, to achieve construction 
administration economies of scale.   
 
HSIP funds may be used to fund construction of cost-effective safety improvements within the project 
limits of broader non-HSIP projects only if approved in advance.  To be considered for approval, the 
HSIP nominated work should be limited to improvements that would otherwise not be constructed 
under the broader project because they are not required by design standards and are not routinely 
constructed on similar projects.  The HSIP nomination should describe how combining HSIP work into 
the broader project will provide greater cost-effectiveness than if the HSIP work were completed as a 
standalone project.  
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1.5. Special rules 

The current transportation bill, Fixing America’s Surface Transportation Act (FAST Act), continued two 
special rules from the previous Moving Ahead for Progress in the 21st Century Act (MAP-21).  The 
special rules address potential safety concerns for High Risk Rural Roads (HRRR), and Older Drivers and 
Pedestrians.  Both involve comparison of five-year rolling average fatality crash rates to evaluate 
whether rates are increasing or decreasing.  Increasing rates trigger specified actions under the HSIP. 
 
High Risk Rural Roads – MAP-21 eliminated HRRR annual set-aside funding, but requires a State to 
obligate a specified amount of funds on HRRRs if the fatality rate increases on rural roads in that State.  
FHWA computes the fatality rates on routes functionally classified as Rural Major Collector, Rural 
Minor Collector, or Rural Local road.  The Alaska HSIP evaluates roads of these functional classifications 
for significant safety risks by frequency and / or rates of fatal and serious injury crashes and proposes 
projects to address problem areas on those roads. 
 
Older Driver and Pedestrians – If Older Driver/Pedestrian crash rates increase (ages 65 years or older - 
fatal plus serious injury per 1,000 of state population), states are required to address the increase 
through strategies in the SHSP, taking into account the recommendations included in the publication of 
the Federal Highway Administration entitled 'Highway Design Handbook for Older Drivers and 
Pedestrians' (FHWA-RD-01-103), and dated May 2001, or as subsequently revised and updated.  Alaska 
considers older driver and pedestrian road users when developing HSIP and other projects.  In areas 
with identifiable and significant older driver and pedestrian crash problems, Alaska will implement 
mitigation strategies to address crash types involving older drivers and pedestrians.   
 

1.6. Project funding  

Approved HSIP projects are all projects consistent with the SHSP and approved by the Chief Engineer 
within the past two years.  Unfunded projects approved for two years or more need to be reevaluated 
and resubmitted to remain eligible for funding. 
 
Candidate new projects should be submitted to the Regional Traffic Engineer for consideration, 
analysis and possible inclusion in the annual statewide submittal to the Chief Engineer.  Projects are 
ranked and prioritized for funding using the DOT&PF HSIP process. 
 
HSIP projects are consistent with Alaska’s Strategic Highway Safety Plan (SHSP) and correct or improve 
a hazardous road location or feature, or address a highway safety problem included in Appendix A (p. 
A-9) of this handbook, a reprinting of 23 U.S.C. Section 148 (a)(4)(B).  HSIP funds are eligible to fund 
qualified projects on all public roads, including non-State-owned public roads and roads on tribal land. 
 
Individual activities are funded from HSIP apportionment and do not appear on the STIP.  Projects must 
have prior approval in order to obligate safety funds.  An annual HSIP funding plan is used to guide 
planned and unplanned funding decisions. A funding plan is prepared for the current federal fiscal year 
based on project schedule and funding needs provided by the regions.  
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2. Process Steps (Keyed to the Flow Chart) 

Annual HSIP Process Flow Chart  
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2.1. HQ provides guidance documents and crash data to Regions  
(November 1 *)   

Guidance Documents – Headquarters Traffic and Safety section (HQ Traffic & Safety) publishes 
a revised HSIP Handbook containing current HSIP procedures, factors, average crash rates, 
crash costs, worksheets, etc.  

Crash Data – HQ Program Development updates the DOT&PF crash database, and makes crash 
data available to the regional and statewide traffic engineers.   

HQ T&S performs certain preprocessing and/or preliminary analysis of the most recent five 
years’ crash data to regions for HSIP purposes.  HQ may also deliver reports or analyses 
highlighting areas of statewide interest, such as High Risk Rural Roads, Older Driver/Ped, 
Pedestrian or Bicycle, systemic screening, moose-vehicle or other analyses as required. 

* November 1 is a target date which depends on availability of crash data.  HSIP will strive to 
meet the target date and will communicate any expectation of delay to the regions and FHWA 
Division Office. 

 

2.2. Regions identify, scope, estimate, and rank proposed new projects 

Review all fatal or serious injury (F&SI) crashes within the years that will be used for HSIP 
analysis.  Determine the location of all F&SI crashes for which a location has not been provided 
and check, and correct if necessary, the location of those for which a location has been 
provided.  Provide the necessary revisions to HQ Program Development so they can revise the 
crash database.  

Identify high crash locations for potential new projects. 

i. Identify high crash locations.  

(1) Open the Hotspot Analysis tool from the Alaska CRASH Portal located at 
http://akhotspot.caps.ua.edu.  Make selections and enter criteria into the Hotspot 
Analysis window on the left using the information below: 

(a) Box 1:  Select “New Hotspot Analysis”. 

(b) Box 2:  Select the "Alaska eCrash V2" dataset.  Enter 01/01/2013 as the start date 
and 12/31/2016 as the end date. 

(c) Box 3:  Select “Region” from the “Region/City/Borough” drop down menu.  Select 
your region from the “Region” drop down menu. 

(d) Box 4:  Skip this box.  A route selection is not necessary for this analysis. 

(e) Box 5:  Skip this box.  A filter is not necessary for this analysis. 

(f) Box 6:  Select “Sliding Spot” from the “Method” drop down menu.  Enter 2 for the 
spot size and 1 for the step size.  Both the Spot Size and Step Size are measured in 
miles.  Enter the crash costs in thousands from the “Crash Cost Derivation” 
spreadsheet in Appendix A for the injury severity weights.  Leave the “Use crash 
rates instead of crash counts” check box unchecked. 

http://akhotspot.caps.ua.edu/
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(g) Box 7:  Include spots with at least 1 crash, at least 1 fatal crash, at least 2 severe 
injury crashes, or at least 0 minor injury crashes.  Select “Include intersection and 
non-intersection crashes” from the “Intersections” drop down menu.  Return the 
top 100% of the sites. 

(h) Box 8:  Select “Run Hotspot Analysis”.  The results spreadsheet will be emailed once 
the analysis is complete.  The data in the results spreadsheet “Hotspot Summary” 
tab will be used to determine the HSIP project candidates.  

(2) Combine overlapping locations and sort. 

(a) Sort to remove locations without one fatal or two serious injury crashes.   

(b) Identify and combine locations with overlapping spots on the same route.  
Determine how many crashes by severity are in the overlapping spots by referring to 
each route’s tab in the results spreadsheet.  The combined spot length will be 
defined by the “FromMp” of the first spot to the “ToMp” of the last spot being 
combined.  Multiply the number of crashes in each severity category by the crash 
costs in thousands from the “Crash Cost Derivation” spreadsheet in Appendix A to 
get a new “CrashRating” for the combined spot.  For this analysis, the “CrashRating” 
column is the sum of HSIP crash costs in thousands for that location. 

(c) Change the “CrashRating” column name to “Crash Costs (1000s)”.  Add a new 
column called “Crash Costs / Mile (1000s)” to compute crash costs divided by the 
length of the spot.  Sort using the “Crash Costs / Mile (1000s)” column to rank 
locations.  The top 50 sites listed are HSIP candidates. 

(3) For all HSIP project candidates identified under (2) above, explain what will be done to 
address the safety concern or, if nothing is planned, explain why not (this may need to 
be revisited when more information becomes available later in the HSIP process).  Put 
this information in a new “Comments” column.  Add and populate a column for “Route 
Name”.  Finally, include the data from the Hotspot results spreadsheet’s “Hotspot 
Parameter” tab at the top of the candidate list. 

(4) The final HSIP candidate list should resemble the example shown in A-2 of the appendix. 

ii. Consider high crash risk locations without crash data.  Identify sites with a high potential for 
severe crashes that do not show up on the crash list.  This is a judgment call, but some 
locations have evident safety problems without enough data to statistically prove it. 

Scope potential new projects. 

i. Identify crash patterns.   

(1) Identify patterns and causes for intersections and segments, using appropriate 
methods: 

(a) Create crash diagrams for intersections that remain on the list, or 

(b) Use tabular analysis methods such as Excel Pivot Tables  

(2) Discard locations that do not have clear patterns.   

ii. Conduct field reviews. 
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iii. Determine which high-crash and potential high-crash locations have safety problems that 
are feasibly correctable. 

iv. For traffic signal projects estimate which Alaska Traffic Manual signal warrants are met. 

Estimate project cost.   

i. Project costs will include all costs, regardless of project phase or funding source, incurred by 
DOT&PF for the development and delivery of the project.  Matching funds, whether 
state/local/tribal, will also be included in project costs.  Do not include costs incurred by 
other agencies participating in the project to maximize their benefit from their 
enhancement costs. 

Rank potential new projects. 

i. Decide whether projects should be ranked or non-ranked. 

Projects should be ranked unless: 

(a) There is no representative crash history, but the project improves a hazardous road 
location or addresses a highway safety problem, or 

(b) There is no approved crash reduction factor for the proposed countermeasure, or 

(c) Traffic volumes are too low for crash data to accurately represent hazard exposure. 

Ranked projects generally have a better chance of being funded.  The non-ranked category 
should not be used to promote projects that have little potential for cost-effective safety 
improvement. 

ii. Compute a benefit/cost (B/C) ratio for each project using the “Pre-Project Ranking and Post-
Project Evaluation” worksheet in Appendix A.  Complete all of the worksheet for ranked 
projects and all or as much as possible for non-ranked projects.  Use crash reduction factors 
from the Crash Cost Reduction Factors table in Appendix A or, if not available, get approval 
for other factors from the State Traffic and Safety Engineer.  Apply the reduction factors 
only to the crashes that table lists as susceptible to correction by the planned 
countermeasure(s).  Justify crash reduction factors not available in the HSIP Handbook 
Appendix A using information from the CMF Clearinghouse or from state-specific 
experience.   

If a project is non-ranked because there is no approved crash reduction factor for planned 
countermeasures, perform a sensitivity analysis by computing two projected benefit-cost ratios 
assuming crash reduction factors of 5% and 100% for crashes susceptible to correction by the 
proposed countermeasure(s).  Submit the results using both ratios and a narrative explaining 
the project benefits.  If a project is non-ranked because crash data is not available, a sensitivity 
analysis is not needed, but a narrative explaining the benefits of the project is required.   

Systemic projects may be advanced for consideration if they address comparable safety 
characteristics at multiple locations.  Systemic projects should combine locations with similar 
characteristics, risk factors, and potential for crash types that will be addressed by application 
of one or more effective low-cost countermeasures.  Systemic projects do not have to meet the 
minimum benefit/cost threshold of ranked projects because they combine locations with the 
risk factors, even if some of those locations do not have a crash history.  Submit a net B/C 
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computation and a project narrative describing the safety problem in terms of common 
characteristics or risk factors and the implications on safety of applying the selected 
countermeasures. 

Solicit input on high crash locations from municipalities, other agencies, regional planning, and 
M&O sections, as appropriate.  Work with them to identify, scope, estimate, and rank projects 
within municipal city limits. 

 

2.3. Regions nominate HSIP projects to HQ Traffic & Safety (July 1) 

In addition to new projects, regions may update and resubmit previously approved projects 
that have not received funding (that is, have not had PDAs approved).   Project nomination 
approvals are good for only two years – the year of initial approval and the following year – 
after that crash, cost, and other pertinent data need to be updated and the project re-
nominated.  Approved projects that are one year old may be submitted for funding approval 
under section 2.5 without re-nomination.  

Submit the following summary information (in both hard copy and electronic form) under cover 
of a memo signed by the regional preconstruction engineer:   

i. Regional top 50 locations list developed according to Section 2.2(i), formatted similarly to 
the example in A-2.  For future reference (see sections 2.2), add a narrative to all locations 
on lists (i) and (ii), above, explaining how the safety concern will be addressed or, if not, why 
not. 

ii. Use the “Regional Proposed Project Summary” spreadsheet to list ranked projects ordered 
by benefit/cost ratio followed by non-ranked projects. 

(1) Projects should be numbered with a 6-digit number composed as follows: 

(a) Last 2 digits of the first Federal Fiscal Year in which project design could start. For 
example, numbers of projects submitted in July 2020 would start with “21.” (HSIP 
design funding for these projects would not be available until FFY 21 at the earliest.) 

(b) Region (N, C, or S). 

(c) Ranked or Non-ranked (R or N). 

(d) A sequential number in order of computed benefit/cost for ranked projects and in 
order of estimated benefit/cost for non-ranked projects. Start the sequential 
numbers with one (01) for both the ranked and non-ranked categories. 

Thus, the highest B/C Central Region project submitted in July of 2020 would be 
numbered 21CR01.  The highest non-ranked CR project would be numbered 21CN01. 

(2) Modify the project numbers of previously submitted projects for which data and 
computations have been updated by appending the next fiscal year to the original 
number.  For example, an updated project previously submitted as 18CR21, may be 
resubmitted in the FFY 21 proposal as 18CR21(21).  Note this only applies to projects 
that are otherwise unchanged.  If a project has been substantially changed, assign a new 
project number.   



Alaska HSIP Handbook 11 Effective March 27, 2020 

Submit the following information for each proposed project: 

i. For ranked projects, benefit/cost ratios based on safety and maintenance benefits.  Do not 
submit ranked projects with a B/C ratio less than 0.2:1. 

ii. For non-ranked projects, a narrative explaining why they are non-ranked and how they will 
cost-effectively save lives and eliminate injuries.  This narrative will be considered when 
prioritizing projects for funding.   

(1) If projects are non-ranked due to lack of reported crashes, include crash reduction 
factors for the selected countermeasures, if available, and address the safety 
implications in the narrative.   

(2) If projects are non-ranked due to lack of crash reduction factors for planned 
countermeasures, submit the sensitivity analyses described under section 2.2 and 
address the safety implications in the narrative.   

iii. The number of fatal crashes and the number of serious injury crashes.   

iv. Project Number 

v. Project Cost Estimate 

vi. A project summary including sections labeled as follows: 

(1) Location 

(2) Safety Problem Description 

(3) Safety Problem Solution 

(4) Project Description 

(5) FHWA reporting requirements:  

(a) SHSP Strategy 

(b) Functional Classification 

(c) Average Annual Daily Traffic 

(d) Posted Speed  

(e) Roadway Ownership 

(6) Other Pertinent Information (including the potential for combining projects, scheduling 
concerns, and project benefits not described elsewhere that may affect a project’s 
prospects for receiving funding).   

vii. Project ranking worksheet (submit in Excel format as well as in print and Adobe format) 

viii. Cost estimate worksheet 

ix. Sketch of improvement 

x. Crash diagram (intersection improvements only): Highlight the crashes susceptible to 
reduction by each of the proposed improvements. Use a different color to highlight crashes 
susceptible to correction by each improvement.  Pivot Tables or other concise tabular 
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means may be used in lieu of crash diagrams to illustrate crash experience and identify 
crashes susceptible to correction by selected countermeasures. 

xi. Present legible abbreviated tabular data that supports the project ranking worksheet in 8.5” 
x 11” landscape format.  Use some means, such as color, to highlight crashes susceptible to 
correction by each improvement.  In a separate Excel file, submit complete crash data 
extracts, hiding fields not relevant to the nomination.  Analyze with pivot tables where 
appropriate. 

xii. Signal warrant computations for intersections to be signalized or supporting reasoning 
leading to likelihood for signalization. 

xiii. If the proposed safety work is to be included under a non-HSIP project, explain why it is not 
funded under that project. In general, safety work should be funded under projects that 
encompass them, rather than through the HSIP (see section 1.4). 

 

2.4. HQ Traffic & Safety evaluates nominated projects and recommends 
projects to the Chief Engineer for approval (July 15) 

HQ reviews regional projects, works with the regions to clarify any discrepancies, and asks for 
revisions as appropriate. If necessary, HQ will reject projects with little potential for cost-
effective safety improvement.   

HQ compiles a statewide list of ranked projects, ordered by benefit/cost ratio, and a list of non-
ranked projects.  HQ submits the lists to the Chief Engineer for approval by July 15, or within 
two to four weeks of receiving the last regional submittal.  HQ notifies regions on receipt of 
Chief Engineer approval, which makes projects eligible to receive HSIP funding.  

 

2.5. Regions submit HSIP funding request to HQ Traffic & Safety 
(September 1) 

Submit candidate projects for HSIP funding (in both hard copy and electronic form) under cover 
of a memo signed by the regional preconstruction engineer.  Provide this information by 
completing the “Regional Proposed Project Summary” posted on the HSIP web site.  List 
previously initiated but not completed HSIP projects at the top, followed by ranked projects in 
order of B/C ratio, and non-ranked projects below.  Provide estimated funding (by year and 
phase) needed for each project.  Regional Traffic and Safety personnel should consult project 
managers about funding and scheduling of previously initiated projects.  

This submittal differs from the July 1 submittal because, among other things, it includes up to 
date funding needs for on-going projects, while the July 1 submittal only addresses new 
projects.  

 

2.6. HQ Traffic & Safety proposes funding plan to Program Development 
(September 15) 

HQ Traffic & Safety submits the following to Program Development by September 15: 
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i. An HSIP project funding plan for the next federal fiscal year. 

ii. Estimated project scheduling and funding for the two following federal fiscal years. 

HQ Traffic & Safety will prioritize projects using criteria that include: 

i. Lives saved and serious injuries eliminated per dollar spent.  On ranked projects, this is 
indicated by safety benefit-cost ratios.  On non-ranked projects, this is a subjective 
judgment made after reviewing the narratives provided by the regions. 

(1) Ranked projects are given higher priority for funding than non-ranked projects.  
Two tiers of ranked projects will be considered with the first category taking precedence 
over the second: 

(a) projects with at least one fatal crash or 2 serious injuries in 5 years, then by B/C 

(b) projects without at least one fatal crash or 2 serious injuries in 5 years, then by B/C 

(2) Non-ranked projects are prioritized for funding after ranked projects.  The State Traffic 
and Safety Engineer will prioritize the non-ranked projects based on their relative 
expected reduction in risk to road users.  The subset of systemic non-ranked projects 
will have a higher priority than the subset of spot non-ranked projects. 

ii. Project deliverability based on a jurisdictions’ history in delivering projects. 

iii. Project duration.  Quicker projects start saving lives and eliminating injuries sooner. 

iv. State Traffic and Safety Engineer’s discretion for project cost fitting within remaining funds 
and program balance between design and construction.  Examples: 

(1) There is $500,000 left after including higher priority projects and the next best project 
costs $2,000,000, it will be passed over for the next best project that costs $500,000 or 
less. 

(2)  The next best project at the funding cut-off line isn’t requesting initial Phase 2 (design 
start) funding and a review of recent and current year design starts indicates an 
imbalance between new project design and construction phase projects, the next 
construction project(s) may be passed over for the next best project(s) requesting initial 
Phase 2 to keep the program fully obligated in future years. 

Project prioritization is competitive based on each year’s available funding and quality of 
projects.  There are no hard and fast benefit-cost or duration thresholds that determine which 
projects receive funding.  Projects receiving HSIP funds to begin Phase 2 (design) are not 
guaranteed HSIP funding for the remaining project phases in current or future funding plans.  
Any project phase requesting more than the program’s annual allocation will not receive HSIP 
funds, but other phases in the project may receive HSIP funds on a case by case basis subject to 
requirements under section 1.4. 

 

2.7. HQ Traffic & Safety and Program Development finalize a funding plan 
(October 1) 

HQ Traffic & Safety will work with HQ Program Development to determine the amount of 
funding available and to craft the HSIP funding plan for the next federal fiscal year.    
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HQ Traffic & Safety will notify regional Traffic and Safety, Design, and Planning sections when 
Program Development approves the final funding plan. 

 

2.8. Regions initiate Project Development Authorizations (PDAs), design, 
and construct HSIP projects 

Regional traffic personnel work with project managers to keep HSIP projects targeted at safety 
improvement, cost efficient, and on schedule.  

 

2.9. HQ Traffic and Safety manages statewide HSIP funding 

HQ Traffic & Safety must approve all PDAs for HSIP projects.  When there are deviations from 
the final funding plan, HQ Traffic & Safety will allocate HSIP funds to the regions on a project-
by-project basis as follows: 

i. Changes in available statewide funding: 

(1) Decreases will be allocated to regions in proportion to their share of the final funding 
plan.   

(2) Increases will be allocated based on project merit, rather than regional proportion.  B/C 
ratio and the other factors listed in Section 2.6 will be considered when choosing 
projects to use the additional funds.   

ii. Changes in regional requested or used funding:   

(1) Requests for additional funding: 

(a) Funding requests for over-runs of projects included in the final funding plan will be 
funded as long as funding is available within the region’s allocation.  Over-runs 
reduce funding available for the region’s other projects.  If Advance Construct 
funding is utilized, regional funding allocation for the following year will be adjusted 
accordingly. 

(b) Funding requests for projects not in the final funding plan but included in final 
funding plans in one of the previous 4 years and that have had PDAs approved will 
be granted as long as funding is available within the region’s allocation.  Projects in 
past funding plans more than 4 years old and that have had PDAs approved will be 
handled on a case by case basis.  

(c) Funding requests for projects approved by the Chief Engineer but never funded 
(including projects from past funding plans that have not had PDAs approved) and 
for which funding is available in the region’s allocation will be handled on a case by 
case basis.  (See Section 2.2 regarding ranking.) 

(2) Funding not fully used – Because HSIP funding is allocated for projects rather than as a 
regional allocation, unused funding for projects included in the final funding plan is not 
reserved for that region.  However, if the region has other HSIP projects in the current 
funding plan that will over-run, the funding may be used to cover those over-runs.  If 
not, the funds may be reallocated to another region or reserved for future year 
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programs.  
 
Funding not fully used includes: 

(a)  funding allocated for project phases planned for the current year but unobligated 
because the funding was not needed to complete planned phases or a project or 
phase(s) was delayed into the future; and  

(b) de-obligated project funding whether or not the project is included for funding in 
the current year funding plan.  De-obligated funding usually must be re-obligated in 
the same federal fiscal year as de-obligation occurs.   

The HSIP Funding Plan is a multi-year plan that allocates funding for the current federal 
fiscal year and forecasts future funding requirements and project schedules.  When current 
year projects or phases become delayed and funding cannot be obligated from current year 
projects, all regions may propose advancement of project phases identified in the funding 
plan scheduled for future years.  In the event that multiple projects or phases compete for 
unobligated funding, the ranking process of section 2.6 will be used to allocate the funds.  
Projects without prior headquarters and Chief Engineer approval will not be considered for 
obligation.  All projects must first be submitted for approval and accepted for funding as 
outlined in sections 2.3 through 2.5.   

 

2.10. Regions submit Annual Reports for the prior Year (August 15) 

Regional Traffic and Safety Engineers submit annual reports for the prior federal fiscal year to 
the State Traffic and Safety Engineer by August 15.  The regional reports include: 

i. HSIP Project Effectiveness Evaluation worksheet – Compute actual benefit cost and crash 
reduction factors for ranked HSIP projects for which there are three years of post-
construction crash data available (use workbook 2: Pre-Project Ranking, Post-Project 
Evaluation).  Use the most recent crash costs (see “Crash Cost Derivation” in Appendix A) 
for “before” as well as “after” crash data when computing total crash costs.  If “after” 
crashes deviated significantly from expectations, provide an explanation.  B/C analysis is 
required for projects started before the current HSIP process (initiated in 1998) as well as 
those started after.  When practical, actual benefit-costs and crash reduction factors should 
be computed for non-ranked as well as ranked projects.  If this is not practical, include a 
statement explaining why not.  Submit the Pre-Project Ranking, Post-Project Evaluation 
workbook electronically in Excel format with other report materials. 

ii. Updated historical listing of all HSIP projects in the region. 

iii. HSIP Project Effectiveness Summaries for HSIP projects that are addressed under:  

(1) Section 148(g), including High Risk Rural Roads (HRRR) if HRRR project phases are 
implemented; and  

(2) Section 130(g) Railway-Highway Crossings.   

Use the worksheets illustrated in Appendix A, which are available for downloading 
(workbook 4: Regional HSIP Annual Report Templates). 
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2.11. HQ Traffic & Safety publishes statewide HSIP Annual Report for the 
prior FFY (August 31) 

HQ Traffic & Safety submits a statewide HSIP report for the prior federal fiscal year to the 
FHWA by August 31 using the FHWA Online Reporting Tool.    The report includes: 

i. HSIP Report - Addresses intersections and road segments as required under 23 U.S.C. 
Section 148(g).  The report includes sections on progress in implementing HSIP projects; 
program effectiveness; project evaluation; a narrative addressing methodology, and 
effectiveness; and an explanation of how HSIP projects tie in with Alaska’s Strategic 
Highway Safety Plan (SHSP).  

ii. Railroad-Highway Crossing Report – Addresses railroad-highway crossings as required under 
23 U.S.C. 130(g).  The report includes sections on: general program information; and project 
metrics. 

 

2.12. HQ Traffic & Safety uses evaluation data to adjust next year's factors 

HQ Traffic & Safety analyzes crash reduction data from completed projects and uses the results 
to adjust the factors for the following year’s HSIP. 

 
Note on Electronic Document Transmittal 
Submit all HSIP documents as electronic Adobe Acrobat PDF files, as well as on paper.  Submit the Pre-
Project Ranking, Post-Project Evaluation, Regional Proposed Project Summary, and Annual Report 
worksheets in Excel format, also. 
 
 



Appendix A. HSIP Worksheets 

HSIP Process Automation Tools and Submittal Templates (available online) 
1. High Crash Location Screening

• Top 50 Location List Example

2. Pre-Project Ranking, Post-Project Evaluation
• Pre-Project Ranking: Predicted Benefit Cost Ratio
• Post-Project Evaluation: Computation of Actual B/C and Crash Reduction Factors-Input
• Post-Project Evaluation: Actual Crash Reduction Factors – Results
• Post-Project Effectiveness Evaluation: Actual Benefit Cost Ratios

3. Regional Proposed Project Summary

4. Regional HSIP Annual Report
• HSIP Project Effectiveness Summary (Section 148)–Highways and High Risk Rural Roads
• HSIP Project Categories
• HSIP Project Effectiveness Summary (Section 130)–Railroad-Highway Crossings

HSIP Data (for use with the Pre-Project Ranking and Post-Project Evaluation spreadsheet) 
• Crash Cost Reduction Factors
• Crash Cost Derivation
• Project Life and M&O Costs for Various Improvements

Listing of HSIP/SMS Eligible Activities 



User: jtraffic
Analysis Type: Overlapping Bucket Analysis
Data Source: Alaska eCrash V2
Start Date: 01/01/2013
End Date: 12/31/2016 Screening Date

Region Example Region 3/31/2020
Return Top: 100.00%
Bucket Size: 2.00
Bucket Size: 2.00
Step Size: 1.00

Fatal Weight: 2129
Serious Injury Weight: 1064
Minor Injury Weight: 213

No Injury Weight: 21.3
Percent To Return: 100.00%

Minimum Crashes In Each Spot: 1
Minimum Fatal Crashes In Each Spot: 1

Minimum Serious Injury Crashes In Each Spot: 2
Minimum Minor Injury Crashes In Each Spot: 0

Use Crash Counts/Rates: Counts

Route Name Route FromMp ToMp
Crash Costs 
(1000s)

Crash Costs / 
Mile (1000s)

Crashes / Mile
PDO Crash 
Count

Minor Injury 
Crash Count

Serious Injury 
Crash Count

Fatal Crash 
Count

Comments

Location 1 CDS #1 3.00 5.00 8646 4323 69 116 19 2 0
Location 2 CDS #2 3.00 5.00 6981 3491 8 8 2 4 1
Location 3 CDS #3 4.00 5.07 6686 6244 84 74 14 2 0
Location 4 CDS #4 2.00 4.00 6409 3205 27 41 11 1 1
Location 5 CDS #5 6.00 8.00 6047 3024 28 44 9 1 1
Location 6 CDS #6 2.00 4.00 5046 2523 13 17 7 1 1
Location 7 CDS #7 2.00 4.00 4980 2490 10 14 2 4 0
Location 8 CDS #8 1.00 3.00 4705 2353 14 21 5 1 1
Location 9 CDS #9 4.00 6.00 4727 2363 15 22 5 1 1
Location 10 CDS #10 7.00 8.04 4302 4139 47 42 6 0 1
Location 11 CDS #11 3.00 5.00 4280 2140 15 21 8 0 1
Location 12 CDS #12 10.00 12.00 4238 2119 10 9 9 0 1
Location 13 CDS #13 360.00 362.00 3853 1927 8 11 2 1 1
Location 14 CDS #14 5.00 7.00 3768 1884 6 7 2 1 1
Location 15 CDS #15 5.00 7.00 3769 1885 17 27 5 0 1
Location 16 CDS #16 6.00 8.00 3748 1874 12 16 6 0 1
Location 17 CDS #17 6.00 8.00 3683 1841 4 3 2 1 1
Location 18 CDS #18 7.00 9.00 3492 1746 10 14 5 0 1
Location 19 CDS #19 2.00 4.00 3407 1704 8 10 5 0 1
Location 20 CDS #20 3.00 5.00 3321 1660 4 6 0 1 1
Location 21 CDS #21 4.00 5.69 3300 1950 4 5 0 1 1
Location 22 CDS #22 214.00 216.00 3277 1639 4 4 0 3 0
Location 23 CDS #23 215.00 217.00 3277 1639 4 4 0 3 0
Location 24 CDS #24 128.00 130.00 3193 1597 1 0 0 1 1
Location 25 CDS #25 3.00 5.00 3193 1597 1 0 0 1 1
Location 26 CDS #26 4.00 6.00 3193 1597 1 0 0 1 1
Location 27 CDS #27 4.00 6.00 3024 1512 8 12 3 0 1
Location 28 CDS #28 3.00 5.00 2981 1491 7 10 3 0 1
Location 29 CDS #29 361.00 363.00 2875 1437 9 15 2 0 1
Location 30 CDS #30 9.00 11.00 2683 1341 5 6 2 0 1
Location 31 CDS #31 303.00 305.00 2662 1331 4 5 2 0 1
Location 32 CDS #32 8.00 10.00 2618 1309 4 3 2 2 0
Location 33 CDS #33 6.00 8.00 2555 1278 6 10 1 0 1
Location 34 CDS #34 359.00 361.00 2575 1288 7 11 1 2 0
Location 35 CDS #35 106.00 108.00 2576 1288 2 1 2 0 1
Location 36 CDS #36 312.00 314.00 2555 1278 6 10 1 0 1
Location 37 CDS #37 4.00 5.72 2555 1489 2 0 2 0 1

Alaska DOT&PF
Highway Safety Improvement Program

High Crash Location 
Screening Process

NOTES:
1.  Explanations are required in the "Comments" column for all segments including at least one fatal crash or two major injury crashes occurred, where 
improvements are not recommended. 
2.  The location screening process flags locations with one or more fatals and/or two or more serious injury crashes for further study.
3. Only locations meeting criteria are shown on this template.
4. The Crash Costs per Mile column is used to sort locations in descending order.

Alaska HSIP Handbook A‐2 Effective March 27, 2020



Alaska DOT&PF
Highway Safety Improvement Program

Project Ranking Worksheet

HSIP Project Name:

Analysis Period: to Date:

Miscellaneous Data Crash Cost Data
Rate of Return: Crash Severity Crash Cost
No of years of crash analysis Property Damage Only:

Minor Injury:
Serious Injury:
Fatality:

Predicted Change in Crashes due to Improvement(s)
Imprv Improvement Type of Crash Reduction # of Crashes Susceptible
Type Susceptible to Reduction or Increase Factor to Reduction or Increase
Num due to Improvement (+ or -) PDO Min Ser Fat
108 Intersection Illumination 6 2 1

101.3
Install Lt Turn Pocket at Rural, 

Unsignalized Intersection (Major 
Road Approach Only)

5 2 2

109 New Traffic Signal 10 5 1
6 5

Total Crashes Susceptible to Reduction or Increase: 27 14 4

Predicted Change in Crashes: -11 -4.0 -2.3

Predicted Change in Crash Cost ($1,000): -229 -861 -2,509

Benefit/Cost of Improvements (Safety and M&O Benefits Only)
Improvement Total Ann Life Predicted Predicted Annualized Annualized Benefit

Proj M/O of Change in Change in Safety Constr. Cost
Cost Cost Impvt Crashes Crash and M&O and M&O (Safety and M&O
(K) (K) (yrs) PDO Min Ser Fat Cost Benefits Costs Benefits only)

Intersection Illumination 250 1.0 15 -3.0 -1.0 -0.5 -$828,900 $207,225 $21,942 9.4 : 1

Install Lt Turn Pocket at Rural, 
Unsignalized Intersection (Major 

Road Approach Only)
600 0.5 10 -3.0 -1.2 -1.2 -$1,636,200 $409,050 $70,838 5.8 : 1

New Traffic Signal 1250 10.0 10 -4.5 -1.8 -0.6 -$1,134,200 $283,550 $156,538 1.8 : 1

Subtotals: -10.5 -4.0 -2.3
Totals/Averages: 2100 11.5 10.6 -16.8 $899,825 $249,318 3.61 : 1

Benefit Cost Formula (Safety and M&O Benefits Only)
        B/C Ratio =       (Estimated Annual Reduction in Crash Cost)+(Decrease in Ann Maintenance Cost, 0 if increase)

    (Annualized Construction Project cost)+(Increase in Ann Maintenance cost, 0 if decrease)

Combined Effects of Multiple Countermeasures

Compute a combined Crash Reduction Factor (CRF) only for crash types jointly influenced by dissimilar improvements at the location of interest. Consider 
limitations of this formula as discussed in TRB Special Report 214 Designing Safer Roads, 1987, pg. 253-255.

-60%
25%

Test Intersection  -  Regional Project for the 
Betterment of All Mankind

3%
4 $21,800

Form Completed by: Joe Traffic 2/21/201/1/13 12/31/16

$218,000
$1,091,000
$2,183,000

Night Crashes at unlighted intersections -50%

Rear-ends and side-swipes involving turning cars making the target movement

Angle crashes

-$3,599,300

Rear-end crashes ( expected to increase)

-60%

Red fields are input fields. 
Black fields are fixed, 
computed, or derived. 

𝐶𝑅𝐹௖௢௠௕௜௡௘ௗ ൌ 1െ 1െ
𝐶𝑅𝐹ଵ
100

1െ
𝐶𝑅𝐹ଶ
100

… 1െ
𝐶𝑅𝐹௡
100

∗ 100
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Alaska DOT&PF
Highway Safety Improvement Program

HSIP Project Evaluation Worksheet
Computation of Actual B/C and Crash Reduction Factors - INPUT

HSIP Project Name: Date:

Project Identification Data Miscellaneous Data Crash Cost Data
Rate of Return: 3% Crash Severity Crash Cost
Intersection (I) or Segment (S) Property Damage Only: $21,800
If Segment, Length in Miles: Minor Injury: $218,000

Federal Project Number: Date Construction Began: Serious Injury: $1,091,000
State (AKSAS) Proj. Number: Date Project Accepted for Traffic: Fatality: $2,183,000

CRASH HISTORY (All Crashes) Crash Trend
Period Begin End No of PDO Min Maj Fat Tot- Avg Trend Control Area:

Date Date Years al ADT Crash  Rate change
1) Before (HSIP Analysis Period) 1/1/13 12/31/16 5.0 29 12 6 from Before Period (1+2)
2) Before-Interim 1/1/11 12/31/14 2.0 12 3 3 to After Period (3)
1 and 2 Combined 1/1/13 12/31/14 7.0 41 15 9
3) After 1/1/16 12/31/18 3.0 13 6 2

CRASH HISTORY (Crashes Susceptible to Reduction or Increase)
Improvement Type of Crash BEFORE (1+2) AFTER (3)

Susceptible to Reduction or Increase HSIP Analysis Period Interim Total Total 1/1/2016 to 12/31/2018 Total Total
Due to Improvement 1/1/2013 to 12/31/2016 1/1/2011 to 12/31/2014 No Crash No Crash

PDO Min Ser Fat PDO Min Ser Fat of Cost PDO Min Ser Fat of Cost
Crashes ($K) Crashes ($K)

Intersection Illumination 6 2 1 2 1 12 2792 2 2 44

Install Lt Turn Pocket at Rural, 
Unsignalized Intersection (Major 
Road Approach Only)

5 2 2 1 1 1 12 4058 1 1 2 1113

New Traffic Signal 10 5 1 6 2 24 2966 3 1 4 283
6 5 2 1 14 2355 5 2 1 8 1636

Totals / Averages: 27 14 4 11 3 3 62 #### 11 3 2 16 3076
Total Crash Costs: $12,171,400 $3,075,800

Mjr City / Borough

Form Completed by:

Test Construction 
Project 

TEST-PROJ-1
12345

I

4/30/15
11/1/15

0.0%
10000
10500

Night Crashes at unlighted intersections

Joe Traffic
Test Intersection  -  Regional Project for the 

Betterment of All Mankind 7/15/2020

Construction Project Name:

11000

47
18
65
21

10143

Rear-ends and side-swipes involving turning cars making the target 
movement

Angle crashes
Rear-end crashes ( expected to increase)

Red fields are input fields. 
Black fields are fixed, 
computed, or derived. 

* The “Before – Interim” time period extends from the end of the HSIP analysis period to the start of construction.   Only full data years should be used.
Use of partial years will skew results.
Set Trend to 0% in the absence of a significant change in area-wide crash rate between the Before/Interim period and the After period.
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Alaska DOT&PF
Highway Safety Improvement Program

HSIP Project Evaluation Worksheet
Computation of Actual Crash Reduction Factors - RESULTS

Project: Date:

Change in Total Crashes
Period Begin End No of Crash Crash Accident Percent Change

Date Date Crashes Cost Rate Cost per From - To Crash Statistically Crash
Ent Veh or Veh-Mile Rate Significant? Cost/Veh

1) Before (HSIP Analysis Period) 1/1/13 12/31/16 47 $9,794,200 2.58 $0.54 1 to 2 -8.8% No 1.8%
2) Before-Interim 1/1/11 12/31/14 18 $4,188,600 2.35 $0.55 2 to 3 -25.8% No -42.7%
1 and 2 Combined 1/1/13 12/31/14 65 $13,982,800 2.51 $0.54 (1+2) to 3 -30.5% Yes -41.9%
3) After 1/1/16 12/31/18 21 $3,773,400 1.74 $0.31

Change in Crashes Susceptible to Reduction or Increase
Improvement Type of Crash BEFORE (1+2) AFTER (3) Crash RATE Crash COST

Susceptible to Reduction or Increase No of Crash No of Crash Reduction Factor Reduction Factor
due to Improvement Crashes Cost Crashes Cost Change Adj Stat. Adj. Change Adj for Pre-

per /yr per /yr in for Signif- for in crash Vol & dic-
Year ($K) Year ($K) crashes/yr Vol icant? Trend cost/yr Trend ted

Intersection Illumination Night Crashes at unlighted intersections 1.71 399 0.67 15 -61% -64.1% YES -64.1% -96% -97% -50%

Install Lt Turn Pocket at 
Rural, Unsignalized 
Intersection (Major Road 
Approach Only)

Rear-ends and side-swipes involving turning cars making the target movement 1.71 580 0.67 371 -61% -64.1% YES -64% -36% -41% -60%

New Traffic Signal Angle crashes 3.43 424 1.33 94 -61% -64.1% YES -64% -78% -79% -60%
Rear-end crashes ( expected to increase) 2.00 336 2.67 545 33% 22.9% NO 23% 62% 49% 25%

Test Intersection  -  Regional Project for the 
Betterment of All Mankind 7/15/2020Form Completed by: Joe Traffic

Other Factors which may have impacted crash frequency - (Provide explanation here if "After" crashesdeviated significantly from those predicted):  

Red fields are input fields. 
Black fields are fixed, 
computed, or derived. 
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Alaska DOT&PF
Highway Safety Improvement Program

HSIP Project Effectiveness Evaluation
Computation of Actual Benefit/Cost Ratio

Financial/Time Factors
Rate of Return (from Project Ranking worksheet): 3%
Average Life of Improvement (from Project Ranking worksheet): 10.6
Length of "After" evaluation period (years) (from Post Eval Input worksheet): 3.0

Actual B/C (Acc and M&O Benefits Only)
Total Project Development and Construction Cost: $2,500,000
Annual M&O Cost or Saving (from HSIP Project Ranking worksheet): $11,500
Annualized Construction and M&O Costs: $290,431
Projected Crash Cost in "After" period at "Before" rate (susceptible crashes only): $5,216,314
Actual Crash Cost during "After" period (susceptible crashes only): $3,075,800
Unadjusted Crash Cost Reduction: $2,140,514
Crash Cost Reduction adjusted for crash trend: $2,140,514
Annualized Safety and M&O Benefits $713,505
Actual Benefit Cost Ratio (Crash and M&O Costs Only): 2.46 : 1

Comparison of Actual vs Predicted
Predicted: $2,100,000 Difference:
Actual: $2,500,000
Predicted: $899,825 Difference:
Actual: $713,505
Predicted: 3.61 : 1 Difference:
Actual: 2.46 : 1

Total Project Development and Construction Cost:

Annualized Safety and M&O Benefits:

Project Benefit-Cost Ratio (Not Including Delay):

Date:

Test Intersection  -  Regional Project for the 
Betterment of All Mankind

Form Completed by:

HSIP Project Name:

Construction Project Name:
Const. Project Number (Federal):
Const. Project Number (AKSAS):

Test Construction Project 
TEST-PROJ-1

12345

+19%
-21%
-31%

Joe Traffic
7/15/2020

Red fields are input fields. Black fields are fixed, computed, or derived. 

Use the same crash costs for both before and after crashes when 
comparing actual vs predicted B/C and crash reduction.
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Longterm View

New FO UFO PDO MIN SER FAT 21 22 23 24 25 26

2  $ -    $ -    $ -    $ -    $                   -    $ -   

3  $ -    $ -    $ -    $ -    $                   -    $ -   

4  $ -    $ -    $ -    $ -    $                   -    $ -   

7  $ -    $ -    $ -    $ -    $                   -    $ -   

Total  $ -    $ -    $ -    $ -    $                   -    $ -   

2  $ -    $ -    $ -    $ -    $                   -    $ -   

3  $ -    $ -    $ -    $ -    $                   -    $ -   

4  $ -    $ -    $ -    $ -    $                   -    $ -   

7  $ -    $ -    $ -    $ -    $                   -    $ -   

Total  $ -    $ -    $ -    $ -    $                   -    $ -   

2  $ -    $ -    $ -    $ -    $                   -    $ -   

3  $ -    $ -    $ -    $ -    $                   -    $ -   

4  $ -    $ -    $ -    $ -    $                   -    $ -   

7  $ -    $ -    $ -    $ -    $                   -    $ -   

Total  $ -    $ -    $ -    $ -    $                   -    $ -   

2  $ -    $ -    $ -    $ -    $                   -    $ -   

3  $ -    $ -    $ -    $ -    $                   -    $ -   

4  $ -    $ -    $ -    $ -    $                   -    $ -   

7  $ -    $ -    $ -    $ -    $                   -    $ -   

Total  $ -    $ -    $ -    $ -    $                   -    $ -   

2  $ -    $ -    $ -    $ -    $                   -    $ -   

3  $ -    $ -    $ -    $ -    $                   -    $ -   

4  $ -    $ -    $ -    $ -    $                   -    $ -   

7  $ -    $ -    $ -    $ -    $                   -    $ -   

Total  $ -    $ -    $ -    $ -    $                   -    $ -   

2  $ -    $ -    $ -    $ -    $                   -    $ -   

3  $ -    $ -    $ -    $ -    $                   -    $ -   

4  $ -    $ -    $ -    $ -    $                   -    $ -   

7  $ -    $ -    $ -    $ -    $                   -    $ -   

Total  $ -    $ -    $ -    $ -    $                   -    $ -   

2  $ -    $ -    $ -    $ -    $                   -    $ -   

3  $ -    $ -    $ -    $ -    $                   -    $ -   

4  $ -    $ -    $ -    $ -    $                   -    $ -   

7  $ -    $ -    $ -    $ -    $                   -    $ -   

Total  $ -    $ -    $ -    $ -    $                   -    $ -   

2  $ -    $ -    $ -    $ -    $                   -    $ -   

3  $ -    $ -    $ -    $ -    $                   -    $ -   

4  $ -    $ -    $ -    $ -    $                   -    $ -   

7  $ -    $ -    $ -    $ -    $                   -    $ -   

Total  $ -    $ -    $ -    $ -    $                   -    $ -   

0 0 0 0

0 0 0 0

0 0 0 0

0 0 0 0

0 0 0 0

0 0 0 0

0 0 0 0

0 0 0 0

Project DescriptionProject Name:
Project Type

IRIS No.
HSIP 

Project 
Number

B/C Safety 
Index

Crashes Susc. to Corr.
Region Phase

Federal Fiscal Year Constr by 
M&O? Bundle?

FFY 2021 Approved HSIP Projects - XX Region
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Fatal
Serious 
Injury

Minor 
Injury

PDO Years Fatal
Serious 
Injury

Minor 
Injury

PDO

Fatal
Serious 
Injury

Minor 
Injury

PDO Years Fatal
Serious 
Injury

Minor 
Injury

PDOR
eg

io
n

  
  

R
eg

io
n

  
 

Section 148 HSIP Projects - High Risk Rural Roads (HRRR) only
Location 1 FHWA Rd 

Functional 

Classification 2

Improvement 

Type 3
Total 

Project 

Cost 4

AFTER Crash Data (3 years)BEFORE & INTERIM Data (Years vary) 5

1. Location/identifier for project:  basic information on where the project occurred
2. Use a) DOT&PF RIP Tool (http://rip.dot.state.ak.us/) using Route Log and Attribute by CDS Route Number reports, b) STAR (https://web.dot.state.ak.us/stwdplng/GIS/star.shtml), or c) the
Statewide Functional Classification GIS Map (http://www.dot.alaska.gov/stwdplng/fclass/fclassmaps.shtml) to obtain route functional classification:  including urban and rural; principal
arterials, minor arterial roads, collector roads and local streets.  (For reference, see FHWA Highway Functional Classification Concepts, Criteria and Procedures at
http://www.fhwa.dot.gov/planning/processes/statewide/related/highway_functional_classifications/)
3. Type of improvement:   base entry on information meeting descriptions from MAP-21 (Section 148 (a)(4)), reprinted on page A-11 of this HSIP Handbook.  If multiple improvement types
were combined in one project, list the predominant category.  Project categories related to railway-highway grade crossing safety improvements should be reported separatly using the form
under Tab 130 Eff.
4. Cost of improvement:  cost to implement the improvement
5. Includes crashes from before and "interim" time periods.
6. Enter actual benefit cost ratios from the Alaska HSIP post-project evaluation process.

Section 148 HSIP Projects (not including HRRR)
Improvement 

Type 3
Total 

Project 

Cost 4

Location 1 FHWA Rd 
Functional 

Classification 2

Evaluation 
Results (B/C 

Ratio) 6

AFTER Crash Data (3 years) Evaluation 
Results (B/C 

Ratio) 6

BEFORE & INTERIM Data (Years vary) 5

Alaska DOT&PF

HSIP Project Effectiveness Summary (Section 148)
Covering projects with 3 or more years of available post-project crash data & not previously reported
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Highway Safety Improvement Project Categories

The following is a complete extract from 23 USC Section 148 Highway Safety Improvement Program (a) Definitions, as 
amended by FAST legislation under Section 1113  Highway Safety Improvement Program.

(4) Highway safety improvement project. –
(A) In general. - The term "highway safety improvement project" means strategies, activities, and projects on a public road
that are consistent with a State strategic highway safety plan and –
(i) correct or improve a hazardous road location or feature; or
(ii) address a highway safety problem.
(B) Inclusions. - The term "highway safety improvement project" only includes a project for 1 or more of the following:
(i) An intersection safety improvement.
(ii) Pavement and shoulder widening (including addition of a passing lane to remedy an unsafe condition).
(iii) Installation of rumble strips or another warning device, if the rumble strips or other warning devices do not adversely affect
the safety or mobility of bicyclists and pedestrians, including persons with disabilities.
(iv) Installation of a skid-resistant surface at an intersection or other location with a high frequency of crashes.
(v) An improvement for pedestrian or bicyclist safety or safety of persons with disabilities.
(vi) Construction and improvement of a railway-highway grade crossing safety feature, including installation of protective
devices.
(vii) The conduct of a model traffic enforcement activity at a railway-highway crossing.
(viii) Construction of a traffic calming feature.
(ix) Elimination of a roadside hazard.
(x) Installation, replacement, and other improvement of highway signage and pavement markings, or a project to maintain
minimum levels of retroreflectivity, that addresses a highway safety problem consistent with a State strategic highway safety
plan.
(xi) Installation of a priority control system for emergency vehicles at signalized intersections.
(xii) Installation of a traffic control or other warning device at a location with high crash potential.
(xiii) Transportation safety planning.
(xiv) Collection, analysis, and improvement of safety data.
(xv) Planning integrated interoperable emergency communications equipment, operational activities, or traffic enforcement
activities (including police assistance) relating to work zone safety.
(xvi) Installation of guardrails, barriers (including barriers between construction work zones and traffic lanes for the safety of
road users and workers), and crash attenuators.
(xvii) The addition or retrofitting of structures or other measures to eliminate or reduce crashes involving vehicles and wildlife.
(xviii) Installation of yellow-green signs and signals at pedestrian and bicycle crossings and in school zones.
(xix) Construction and operational improvements on high risk rural roads.
(xx) Geometric improvements to a road for safety purposes that improve safety.
(xxi) A road safety audit.
(xxii) Roadway safety infrastructure improvements consistent with the recommendations included in the publication of the
Federal Highway Administration entitled 'Highway Design Handbook for Older Drivers and Pedestrians' (FHWA-RD-01-103),
dated May 2001 or as subsequently revised and updated.
(xxiii) Truck parking facilities eligible for funding under section 1401 of the MAP-21.
(xxiv) Systemic safety improvements.
(xxv) Installation of vehicle-to-infrastructure communication equipment.
(xxvi) Pedestrian hybrid beacons.
(xxvii) Roadway improvements that provide separation between pedestrians and motor vehicles, including medians and
pedestrian crossing islands.
(xxviii) A physical infrastructure safety project not described in clauses (i) through (xxvii).

Guidance from FHWA has not been issued at the data of this publication. When issued, FHWA guidance will supercede this 
direct quote from the federal statute.
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Fatal
Serious 
Injury

Minor 
Injury

PDO Years Fatal
Serious 
Injury

Minor 
Injury

PDO

R
eg
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n

Project 
Number

Location 1 

(County/ 
Municipality, 

Highway)

USDOT 
Crossing 
Number

FHWA 
Roadway 

Functional 

Class 2

Project Type and 
Description (using the 
suggested groupings 

below)

Crossing 
Protection 

(active, 
passive)

Crossing 
type 

(vehicle, 
pedestrian, 

etc)
Effectiveness 4

Total 
Project 

Cost

Funding 
Type After Crash Data 

(3 years)
Before & Interim Crash Data 3            (5 

years)

1. Location/identifier for project:  basic information on where the project occurred
2.  Use a) DOT&PF RIP Tool (http://rip.dot.state.ak.us/) using Route Log and Attribute by CDS Route Number reports, b) STAR (https://web.dot.state.ak.us/stwdplng/GIS/star.shtml), or c) the Statewide Functional 
Classification GIS Map (http://www.dot.alaska.gov/stwdplng/fclass/fclassmaps.shtml) to obtain route functional classification:  including urban and rural; principal arterials, minor arterial roads, collector roads and local
streets.  (For reference, see FHWA Highway Functional Classification Concepts, Criteria and Procedures at http://www.fhwa.dot.gov/planning/processes/statewide/related/highway_functional_classifications/) 
3. Includes crashes from before and "interim" time periods.
4. Enter actual benefit cost ratios from the Alaska HSIP post-project evaluation process.

Alaska DOT&PF

HSIP Project Effectiveness Summary (Section 130 -Railroad Crossings)
Covering projects with 3 or more years of available post-project crash data & not previously reported

Suggested grouping by project type is listed below. 

 Crossing Approach Improvements - Projects such as channelization, new or upgraded signals on the approach (not including the active grade crossing signals), guardrail, pedestrian/bicycle path
improvements near the crossing, and illumination.

 Crossing Warning Sign and Pavement Marking Improvements - Projects such as signs, pavement markings, and/or delineation where these project activities are the predominant safety improvements.
 Active Grade Crossing Equipment Installation/Upgrade - Projects such as new or upgraded flashing lights and gates, track circuitry, wayside horns, and signal improvements such as railway-highway 

signal interconnection and pre-emption. 
 Visibility Improvements - Projects such as sight distance improvements and vegetation clearance.
 Roadway Geometry Improvements - Projects such as roadway horizontal and/or vertical alignment, sight distance, and elimination of high-profile ("humped") crossings.
 Grade Crossing Elimination - Projects such as crossing elimination through closure, relocation, or construction/reconstruction of a grade separation structure.
 Crossing Inventory Update - Projects such as efforts to update and manage the railway- highway grade crossing inventory and development of a web-based inventory.
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Imprvmt 
Type 

Number

Crash Cost Rdctn. 
Factor

Comments

 100 INTERSECTION AND TRAFFIC CONTROL  

101  New Turn Lane

101.1 -55%

101.2 -50%

101.3 -60%

101.4 -10%

101.5 -20%

101.6 -10%

101.7 -25%

101.8 -15%

Rear-ends and side-swipes involving turning cars making the target 
movement (this does not include adding lanes to existing turn pockets or 
to adding lanes on approaches controlled by STOP signs)

102 Increase Turn Lane Length  

Rear-end crashes involving vehicles waiting to enter turn lane -15%

103 Install Two-Way Left Turn Lane

All crashes involving the target left turns: angle, sideswipe, and rear end. 
Only applies to crashes for which no turning lane currently exists.

104 Acceleration lane for right turning traffic from side street
Multi-car crashes involving through traffic and vehicles making the target 
movement -10%

105 Improve Sight Distance at Intersection
Multi-car angle crashes involving vehicles on the limited sight distance 
approach -10%

106

107 Change Two Way Stop to All-Way Stop Control
Angle crashes -70%

108 Intersection Illumination
Night crashes at unlighted intersections -50%

109 New Traffic Signal
Angle Crashes -60%

Rear-end Crashes (expected to increase) +25%
110 Enlarge 8 inch Traffic Signal Head to 12 inches

All rear end and right angle crashes -10%

Install Right-turn Lane at Urban, Signalized Intersection

Install Right-turn Lane at Rural, Signalized Intersection

Install Right-turn Lane at Urban, Unsignalized Intersection (Major 
Road Approach, Only)
Install Right-turn Lane at Rural, Unsignalized Intersection (Major 
Road Approach, Only)

Install Left-turn Lane at Rural or Urban Signalized Intersection

Install Left-turn Lane at Rural, Unsignalized Intersection (Major Road 
Approach, Only)

Improvement 106 (Install Stop Ahead or Yield Ahead signs) removed from Crash Cost 
Reduction Factor table due to inconclusive study results.

 

 

Install Left-turn Lane at Rural, Unsignalized, 3-Leg Intersection 
(Major Road Approach, Only)
Install Left-turn Lane at Urban, Unsignalized Intersection (Major Road 
Approach, Only)

Intended for locations where the 
existing turn pocket is lengthened  to 
accommodate the turning lane 
demand, eliminating turning traffic 
which backs up into the thru lanes. 

Best Practice is to treat CRF as a 
function as described in Research 
Results Digest 299.

CLICK HERE for 
TWLTL 

Spreadsheet 
Solution

Type of Improvement /                              
Crash Types Susceptible to Reduction

Alaska DOT&PF
Highway Safety Improvement Program

Crash Cost Reduction Factors
Applicable at Locations With Statistically  

High Rates of Target Crashes
Revised November 2014
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Imprvmt 
Type 

Number

Crash Cost Rdctn. 
Factor

Comments
Type of Improvement /                              

Crash Types Susceptible to Reduction

Alaska DOT&PF
Highway Safety Improvement Program

Crash Cost Reduction Factors
Applicable at Locations With Statistically  

High Rates of Target Crashes
Revised November 2014

111
111.1 -40%

111.2 -10%

111.3 -15%

111.4 Increase Number Of Overhead Signal Heads -28%
All rear end and angle crashes involving the target approach

112 Left-Turn Phase Traffic Signal Modifications 

112.1 -20%

112.2 -40%

112.3 -30%

112.4 -60%

Angle crashes involving the target left turn movement

113

Crashes involving vehicle failing to make turn in mandatory turn lane to 
be blocked by curb bulb -70%

114 Install Overhead Lane Use Control Signs
Crashes involving vehicles that attempt to make a movement that is 
prohibited from their lane -70%

115 Rumble strips on approaches to intersections
Non ice/snow crashes on the target approach caused by cars failing to 
stop -80%

116 Active Advance Warning Flashers  

Rear end and angle crashes involving vehicles on the target approach -25%

117  Install Intersection Flashing Beacon
All right angle crashes involving vehicles on target intersection 
approaches -30%

118  

118.1  -75%

118.2 -30%

118.3 0% No change in safety

All Intersection crashes

119 Improvement 119 has been intentionally left blank

Protected-Permissive (5-section with green ball and arrows) to 
Protected-Only (all arrows)

Replace Signal or STOP-Controlled (on one approach) 3-Leg 
Intersections with a Single-Lane Roundabout

Replace an All-Way Stop Control Intersection with a Single-Lane Roundabout

Permissive (green ball) to 
Permissive (flashing yellow arrow)
Permissive (green ball) to 
Protected-Permissive (flashing yellow arrow)
Protected-Permissive (5-section with green ball and arrows) to 
Protected-Permissive (flashing yellow arrow)

Increase number of signal heads

Improve Signal Display

Reductions are independent of number 
of signal heads converted or added.

Intended to address crashes involving 
vehicle failing to make turn in 
mandatory turn lane.

Add 3-inch yellow retroreflective sheeting to signal backplates

 

Intended to address crashes involving 
vehicle failing to make turn in 
mandatory turn lane.

Conversion of Side-Mounted Signals to Overhead Signals

Install Curb Bulb Across Intersection From Multi-Lane Approach with 
Mandatory Turning Lane

Install a Single-Lane Roundabout
Replace Signal or Two-Way STOP-Controlled 4-Leg Intersections 
with a Single-Lane Roundabout

Alaska HSIP Handbook A-12 Effective March 27, 2020



Imprvmt 
Type 

Number

Crash Cost Rdctn. 
Factor

Comments
Type of Improvement /                              

Crash Types Susceptible to Reduction

Alaska DOT&PF
Highway Safety Improvement Program

Crash Cost Reduction Factors
Applicable at Locations With Statistically  

High Rates of Target Crashes
Revised November 2014

120

200 STRUCTURES

201 Replace or Widen Narrow Bridge

Head-ons, Sideswipes, crashes with fixed objects on bridge or 
approaches

202 Construct Interchange

 All intersection crashes

300 ROADWAY AND ROADSIDE

301 Widen Shoulder

Run-off-road, head-on, opposite-direction sideswipe, and same direction 
sideswipe crashes within the widened segment

302 Widen Travel Lanes to PreConstruction Manual Standard

Run-off-road, head-on, opposite-direction sideswipe, and same direction 
sideswipe crashes within the widened segment

303 Install Median Barrier
Crashes within the median or resulting from vehicles crossing the 
median in which there are serious or fatal injuries -90%

304 Install Raised Median

304.1 Install Raised Median on Undivided Street -20%

304.2 Install Raised Median to Replace Two Way Left Turn Lane -15%

Cross over and segment access-related vehicle crashes.  Target 
crashes do not include vehicle-crossing pedestrian crashes (See 
Improvement  406 - Pedestrain Refuge Islands.)

305 Close Median Opening

   REDUCES:Crashes involving vehicles making the movement(s) to be 
closed -90%

   INCREASES: New crashes caused by diverted traffic Increase

(Note: closing problem movements does not guarantee crash reduction.  
It is possible that more crashes will be caused by diversion than 
happened at the median opening.)

Varies

306 Install Rumble Strips on shoulders
306.1 Two-lane rural highways (50 MPH and above) -20%

306.2 Four-lane rural highways (50 MPH and above) -10%

Non ice/snow run off the road crashes

Improvement 120 (Intersection Skid Reduction Treatments) was removed from CRF 
Table because improvement of pavement traction is not easily quantifiable.

CLICK HERE for 
Lane Width 

Spreadsheet 
Solution

Best Practice is to treat CRF as a 
function as described in  FHWA-RD-99-
207

Examine alternative routes for traffic diverted by the median closure.  Estimate likely changes in volume at intersections along diversion routes.  
Using those volumes and existing crash rates, estimate the number of crashes at those intersections.  Apply those crashes as an adjustment to the 
crashes at the project location which are expected to be reduced by CRF=-90%.   Submit documentation of assumptions and computations with the 
project description and ranking worksheet. 

Best Practice is to treat CRF as a 
function as described in  FHWA-RD-99-
207

CLICK HERE for 
Shoulder Width 

Spreadsheet 
Solution

Detailed Analysis, CLICK HERE 
Interchange Safety Analysis Tool 
Manual

Examine alternative routes, likely crash 
rates at intersections along those 
routes, estimate the number of crashes 
along those routes, and apply those 
crashes as an adjustment to the 
crashes expected to be reduced by -
90%  Submit documentation of 
assumptions and computations. 

CLICK HERE for 
Interchange Safety 

Analysis Tool (ISAT) 
Spreadsheet

Use CRF computation:
CRF = 9.20 − 8.93 × Wbefore + 10.68 × Wafter

The variable Wbefore is the bridge shoulder width (feet) 
before widening.  
The variable Wafter is the final bridge shoulder width (feet).  
The resulting dependent variable CRF is in percent.
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Imprvmt 
Type 

Number

Crash Cost Rdctn. 
Factor

Comments
Type of Improvement /                              

Crash Types Susceptible to Reduction

Alaska DOT&PF
Highway Safety Improvement Program

Crash Cost Reduction Factors
Applicable at Locations With Statistically  

High Rates of Target Crashes
Revised November 2014

307  Flatten Horizontal Curves

All non-intersection crashes within the realigned segment

308  Flatten Crest Vertical Curves

All non-intersection crashes within the realigned segment

309 
through 

313

309

Crashes with the poles to be relocated 

310 Flatten or Regrade Side Slopes

All Run-off-the-road crashes

311 Install Shoulder Guardrail
Single car run-off-the-road crashes that would have been contained by 
the rail and resulted in fatal, serious, or minor injuries. -45%

312 Remove Obstacles
Crashes with the obstacle to be removed -100%

313 Install Impact Attenuators on rigid objects
Fatal and serious injury crashes with the object to be shielded -70%

314 New Curve Warning Signs and Delineators
All non-intersection crashes within the target curve -20%

315 Signs, markings, delineators at narrow bridges
All crashes on bridge and within 300 ft of bridge termini -50%

316 Install New Continuous Illumination
Night crashes on currently unlighted segments to receive lighting 
(exclude crashes at intersections that currently have street lights) -25%

317 Install Centerline Rumble Strips (50 MPH and above)

All non-ice/snow head-on and sideswipe crashes on rural 2-lane roads. -25%

318 Install Safety Edge on shoulder edge of pavement

All crashes on rural 2-lane roads. -5%

400 PEDESTRIAN AND BICYCLE SAFETY

401 Construct Sidewalk
Crashes between vehicles and pedestrians walking on shoulder -75%

Varies:  Use 
Roadside 

Safety Analysis 
Program

CLICK HERE for 
Horz Curve 

Spreadsheet 
Solution

Relocate Non-Crashworthy Utility Poles from within to 
beyond clear zone. Create “no-build alternative” (existing 

conditions) and “relocate utility poles” 
alternative.  Run program to estimate 
CCRF. Use HSIPHB severity costs.

When applying roadside treatment improvements 309 through 313 individually, apply the Crash Cost Reduction Factor or 
computational method described for that improvement.  When applying two or more roadside treatments in combination, use 
Roadside Safety Analysis Program (RSAP) to determine the crash cost reduction effectiveness.  When using RSAP compare 
various treatment options against the no treatment option to find the percent change in crash cost.

Best Practice is to treat CRF as a 
function as described in  FHWA-RD-99-
207

CLICK HERE for 
Slope Flattening 

Spreadsheet 
Solution

Best Practice is to use before/after 
table presented in NCHRP 617 

Use Formula from Appendix E, pg 
265, of TRB Special report 214
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Imprvmt 
Type 

Number

Crash Cost Rdctn. 
Factor

Comments
Type of Improvement /                              

Crash Types Susceptible to Reduction

Alaska DOT&PF
Highway Safety Improvement Program

Crash Cost Reduction Factors
Applicable at Locations With Statistically  

High Rates of Target Crashes
Revised November 2014

402 Construct Pedestrian and Bicycle Overpass/Underpass
Crashes between vehicles and bikes or pedestrians at the Xing the OP 
or UP will replace -100%

403 Install Countdown Timer Pedestrian Signals

Crashes between vehicles and pedestrians crossing at the signal -25%

404 Install Mid-block Signal Controlled Pedestrian Crossings
Target crashes between pedestrians and vehicles at the unsignalized 
location where the pedestrian crossing will be installed.    Do not install 
too close to an existing traffic signal.

-12%

405 Install Raised Pedestrian Crossings (Speed Tables)
Target crashes between pedestrians and vehicles at the location where 
the raised pedestrian crossing it to be installed.  Do not install too close 
to an existing traffic signal.

-12%

406 Install Pedestrian Refuge Islands 
406.1 Install Raised Median as Refuge at Marked Crosswalk -45%

406.2 Install Raised Median as Refuge at Unmarked Crosswalk -40%

Target crashes between pedestrians and vehicles at an unsignalized 
pedestrian crossing.

407 Install Dedicated Bicycle Lanes
Target crashes between vehicles and cyclists on a roadway without a 
rideable shoulder or bike lane. -10%

408 Install Pedestrian Hybrid Beacon
Target crashes between major street vehicles and pedestrains crossing 
uncontrolled major street locations within 150' location of proposed 
beacon.  

-55%

500 RAILROAD-HIGHWAY CROSSINGS

501 Upgrade from RR signs to flashers
Crashes involving trains and highway vehicles -50%

502 Upgrade from RR signs to gates & flashers
Crashes involving trains and highway vehicles -67%

503 Upgrade from RR flashers to gates
Crashes involving trains and highway vehicles -45%

504 Construct RR Grade Separation
Crashes involving trains and highway vehicles -100%

505 Install RR Crossing Illumination
Crashes involving trains and highway vehicles -25%

506 Improve RR Crossing Sight Distance

Crashes involving trains and highway vehicles -25%

900 CUSTOM IMPROVEMENTS

999 Custom Improvement - Requires HQ Approval
Crash Types by discussion with ST&SE - %

Reduction factor(s) on approved basis

25% CRF only used if full 
recommended sight distance is 
achieved with the improvement

Only apply the CRF to likely users of 
the underpass or overpass
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Crash Cost Source and Adjustment to 2020
Crash Crash Proportion

Category Categories FHWA AK Categories  Inflated to of PDO Cost  16 GDP IPD ('15 dollars): 110.0
FHWA Memo 3/18/09 (AK) 08/08/16 Adj for fatals/crash Current Yr (Actual)  18 GDP IPD ('18 dollars): 111.9

Property Damage Only: PDO: 7,385$             7,902$                  8,037$              1  Cost Inflation: 1.71%
Possible Injury (C) 70,154$           

Min Inj: 108,646$              110,508$          13.75
Non-Incapacitating Injury (B) 132,923$         
Incapacitating Injury (A) 664,615$         

Ser Inj: 711,138$              723,324$          90
Fatality: Fatality: 9,600,000$      10,272,000$         10,448,008$     1300

Crash Crash Total Cost Proportion Adjusted Adjusted
Category 5 Yr Avg (Using Costs Inflated of PDO Cost Costs Costs-Rounded

(2012 - 2016) to 2018 from Above) (Input)  (Use for Analysis )

Property Damage Only: 7,315 58,790,139.16$    21,826$                 21,800$                  
Minor Injury: 3,102 342,795,135$       10 218,261.60$          218,000$                
Serious Injury: 300 216,997,096$       50 1,091,308.02$       1,091,000$             
Fatality: 66 689,568,550$       100 2,182,616$            2,183,000$             

Total Crash Cost: 10783 1,308,150,919$    1,308,150,919$     1,307,081,000$      

Crash Costs

Fatal Crash
1.07

 Crash Cost Proportioning  (to reduce the impact of random severe crashes)

GDP Implicit Price Deflator

Adjust for 
Fatalities per

Alaska DOT&PFHighway Safety Improvement Program

Crash Cost Derivation
for Analysis of FFY '21 HSIP Projects

When past crash history is used to predict future crash costs at a location (as we do in the HSIP), adjustment to actual crash cost is necessary.     If this is not done, rare and random severe crashes can attract a disproportionate share of safety 
funding even though they are not a good indicator of future crash experience.   While the difference between a fatal crash and a property‐damage‐only crash might be measured in microseconds or depend on non‐road‐related factors such 
as driver health or vehicle condition, the ratio of actual cost between the two is 1300 to 1.  Using the full cost of fatal and severe crashes would result in misallocation of highway safety funds. Crash cost adjustment should reduce, but not 
eliminate, the impact of severity on predicted future crash cost.  Too much value assigned to severe crashes results in safety improvements where there is little likelihood of future crashes.  Too little results in high speed roads with histories 
of severe crashes being given no more priority than low speed roads with no severe crashes.

We have adjusted the relative value of PDO, minor injury, serious injury, and fatal crashes to correspond with pre‐set proportions while still adding up to the same statewide total crash cost.  PDO crashes are both the most common and 
least‐reliably reported.  Reporting can vary widely between communities and over time due to changes in reporting thresholds.   Because of this and the low severity level, PDO crashes have been assigned a value 1/10 that of minor injury 
crashes.  The FAST Act highway bill requires HSIP programs to be targeted at serious injuries and fatals.  This emphasis  on severe  crashes is provided by making serious (major) injury crashes 50 times and fatal crashes 100 times the value of 
a PDO, which strikes a balance between "Chasing fatals" (making the costs too high) and  not weighing crash severity highly enough.

Adjusted crash costs need to be grounded in reality.  Although we can re‐allocate the cost between severity categories, we should not overstate or understate the total crash cost in the state.   Aside from minor rounding, the adjusted costs 
shown here result in an exact match of total statewide crash costs using the  average crash numbers from 2012 through 2016 (the latest five‐year period available).

The FHWA's advisory memo dated August 8, 2016, "Guidance on Treatment of the Economic Value of a Statistical Life in U.S. Department of Transporation Analyses, 2016 Adjustment" (an update of a Feb 28, 2013 memo) estimates the 
economic value of preventing a human fatality at $9.6 million dollars.  Alaska estimates crash costs for injuries of varying severity in accordance with percentages provided in FHWA's Technical Advisory T7570.2, October, 1994.  On an annual 
basis, costs are temporally adjusted using the Gross Domestic Product Implicit Price Deflator.   Because the FHWA advisory gave the cost of a fatality rather than the cost of a fatal crash, we increased the cost to account for the fact that some 
fatal crashes have multiple fatalities.

When crash costs are used to assess post‐project crash reduction, the same crash costs should be used for both the before and after periods.  

GDP IDP: Gross Domestic Product Implicit Price 
Deflator.  2009=100.00

The GDP IPDs shown are 4-quarter averages.

Updated 3/18/2020

Adjustment applied to FHWA
Value for a Statistical Life, 
then distributed to other 
severity categories.
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Imprv. Type of Project Life M&O Cost
No. Improvement (From 1996 HSIP (From ADOT&PF Sources)

Annual Report) Amount per Unit
INTERSECTION AND TRAFFIC CONTROL

101 New Turning Lanes 10 $6,000.00 lane-mile/Year
102 Increase Turn Lane Length 10 $6,000.00 lane-mile/Year
103 Two-Way Left Turn Lane 10 $6,000.00 lane-mile/Year
104 Acceleration lane for right turning traffic from side street 10 $6,000.00 lane-mile/Year
105 Improve Sight Distance at Intersection 10 $0.00
107 Change Two Way Stop to All-Way Stop Control 6 $80.00 sign/year
108 Intersection Illumination 15 $270.00 lum/year
109 New Traffic Signal 10 $10,000.00 each/year
110 Enlarge 8 inch Traffic Signal Head to 12 inches 10 $0.00

111.1 Conversion of Side-Mounted Signals to Overhead Signals 10 $0.00
111.2 Increase number of signal heads 10 $50.00 each/year

112 Left-Turn Phase Traffic Signal Modifications 10 $0.00

113
Install Curb Bulb Across Intersection From Multi-Lane Approach 
with Mandatory Turning Lane 20 $1.00 linear ft/year

114 Install Overhead Lane Use Control Signs 6 $80.00 sign/year
115 Rumble strips on approaches to intersections 10 $0.00
116 Active Advance Warning Flashers 10 $2,500.00 each/year
117 Install Intersection Flashing Beacon 10 $2,500.00 each/year

118
Replace a Signal or STOP controlled intersection with a Single-
Lane Roundabout 20 $0.00

Channelization 10 $100.00 short median/yr
Improve Sight Distance 10 $0.00
SmallTraffic Signs 6 $80.00 sign/year
LargeTraffic Signs (over 50 sf) 6 $830.00 sign/year
Replacement of existing large and small traffic signs. 6 $0.00
Pavement Markings 2 $0.00
Flexible Delineators 2 $10.00 delin./yar

STRUCTURES

201 Replace Narrow Bridge 20 $0.00
201 Widen Narrow Bridge 20 $0.25 square ft/year
202 Construct Interchange 30 $1,000.00 each/year

Construct New Bridge (where there was none) 30 $0.25 square ft/year
Replace or Improve Minor Structure 20 $0.00
Upgrade Bridge Rail 10 $0.00

ROADWAY AND ROADSIDE

301 Widen Shoulder 20 $500.00 per foot-mile/year
302 Widen Travel Lanes to PreConstruction Manual Standard 20 $500.00 per foot-mile/year
303 Install Median Barrier 20 $1.00 linear ft/year
304 Install Raised Median 20 $1.00 linear ft/year
305 Close Median Opening 10 $0.00
306 Install Rumble Strips on shoulders 10 $0.00
307 Flatten Horizontal Curves 20 $0.00
308 Flatten Crest Vertical Curves 20 $0.00

309
Relocate Non-Crashworthy Utility Poles from within to beyond 
clear zone. 20 $0.00

310 Flatten or Regrade Side Slopes 20 $0.00

Alaska DOT&PF
Highway Safety Improvement Program

Project Life and M&O Costs
for Various Improvements
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Imprv. Type of Project Life M&O Cost
No. Improvement (From 1996 HSIP (From ADOT&PF Sources)

Annual Report) Amount per Unit

Alaska DOT&PF
Highway Safety Improvement Program

Project Life and M&O Costs
for Various Improvements

311 Install Shoulder Guardrail 10 $1.00 linear ft/year
312 Remove Obstacles 20 $0.00
313 Install Impact Attenuators on rigid objects 10 $200.00 each/year
314 New Curve Warning Signs and Delineators 6 $80.00 sign/year
315 Signs, markings, delineators at narrow bridges 6 $80.00 sign/year
316 Install New Continuous Illumination 15 $270.00 lum/year
317 Install Centerline Rumble Strips (45 MPH and above) 10 $0.00

Add Lanes 20 $6,000.00 lane-mile/year
Install Breakaway Sign Supports 10 $0.00
Install Breakaway Utility Poles 10 $0.00
Install Guardrail End Treatment 10 $100.00 each/year
Upgrade Guardrail 10 $0.00
Upgrade Median Barrier 15 $0.00
Install Bridge Approach Guardrail Transition 10 $0.00

PEDESTRIAN AND BICYCLE SAFETY

401 Construct Sidewalk 20 $0.20 linear ft/year
402 Construct Pedestrian and Bicycle Overpass/Underpass 30 $0.25 square ft/year
403 Install Countdown Timer Pedestrian Signals 10 $0.00
404 Install Mid-block Signal Controlled Pedestrian Crossings 10 $2,500.00 each/year
405 Install Raised Pedestrian Crossings (Speed Tables) 20 $0.00
406 Install Pedestrian Refuge Islands 20 $1.00 linear ft/year
407 Install Dedicated Bicycle Lanes 20 $500.00 per foot-mile/year

Install Fencing and Pedestrian Barrier 10 $0.20 linear ft/year
Other Non-construction Bikeway Improvements 20 $0.00

408 Install Pedestrian Hybrid Beacon 10 $2,000.00 each/year

RAILROAD-HIGHWAY CROSSINGS

501 Upgrade from RR signs to flashers 10 $3,000.00 each/year
502 Upgrade from RR signs to gates & flashers 10 $6,000.00 each/year
503 Upgrade from RR flashers to gates 10 $3,000.00 each/year
504 Construct RR Grade Separation 30 $1,000.00 each/year
505 Install RR Crossing Illumination 10 $270.00 lum/year
506 Improve RR Crossing Sight Distance 10 $0.00

Install RR Signs and Markings Assbly where there was none 10 $200.00 each/year
Install RR Crossbucks 10 $50.00 each/year
Install New RR Track Circuitry 10 $0.00
Improve RR Crossing Surface 10 $0.00
Improve RR Crossing Alignment 10 $0.00
Relocate or Consolidate RR Crossings 30 $0.00
Relocate Highway to Eliminate RR Crossing 30 $0.00
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Highway Safety Improvement Program/Safety Management System Description and Activities List 

Alaska DOT&PF and Alaska Division Office, FHWA agreed on eligible activities, April 29, 2013.   
 
Purpose:  This document describes eligible safety activities carried out by Regional Traffic & Safety 
Engineers (RTSE), regional staff, and State Traffic & Safety Engineers (STSE).   

Objective:  To outline the eligible safety activities conducted by traffic and safety staff.   

Eligible safety activities fall under either the Highway Safety Improvement Program (HSIP) or the Safety 
Management System (SMS).  HSIP considers the safety needs of all public roads, including non‐State‐
owned public roads and roads on tribal land.  Guidance for the HSIP is contained in the DOT&PF HSIP 
Handbook.  SMS are non‐project‐related activities performed on state‐owned roads and not all lead to 
operational changes or improvements in the system.   

HSIP is an annual program focused on developing projects to reduce the number and severity of crashes 
on public roads.  HSIP activities consider facility performance and condition in order to nominate and 
construct safety improvement projects.  MAP‐21 amends 23 USC 148 Highway Safety Improvement 
Program, and provides a listing of eligible projects, strategies, and activities.   

Eligible Activities:  Identifying high crash locations and other highway safety needs and proposing safety 
improvements to address those needs.  Typical activities include proposing and constructing projects, 
managing the HSIP program including reporting, funding, training, and supporting regional HSIP 
activities.  A list of activities includes: 

 Review crash data, analyze locations for safety needs  
 Identify, scope and nominate safety projects  
 Initiate approved regional safety projects  
 Monitor and coordinate with departmental, agency, or consulting personnel during project 

development and construction to maintain project scope and schedule  
 Evaluate project effectiveness  
 Prepare regional annual HSIP report  
 Conduct Road Safety Audits and operational reviews at locations considered for HSIP projects  
 Coordinate with regional planning and local governments  
 Assist STSEs in assessing and improving program methodology  
 Support development and implementation of the Strategic Highway Safety Plan  
 Conduct training on safety improvements, countermeasures, and methods used on HSIP projects 

strategies, and activities  
 Develop crash reduction factors or computational methods for predictive crash analysis using 

“Before‐After” studies or other means to evaluate and assess countermeasure effectiveness  
 Manage the HSIP, perform other activities necessary to respond to federal and state guidance and 

provide direction to regions  
 Maintain and update the HSIP Handbook  
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 Prepare and distribute crash data, crash rates, and other safety‐related information  
 Review, approve, and recommend qualifying projects for funding  
 Manage the program to promote completing safety projects and obligating all HSIP funds  
 Complete the HSIP Annual Report  
 Secure federal funding for the HSIP program and prepare an annual funding plan  

SMS is a highway safety system that includes managing traffic control devices and systems to maintain 
safety performance and decrease the potential for fatal and major injury crashes.  SMS activities 
inventory, monitor, and assess condition and performance of devices and systems to identify 
appropriate responses to changes in safety performance.  Inventory, monitoring, or evaluation of 
operational issues that do not address safety performance is not an eligible use of HSIP/SMS funding.   

Important systems include, but are not limited to:  safety corridors, school zones, traffic signals, railroad 
crossings, all way stops, pedestrian and non‐motorized crossings, flashing beacons, avalanche gates, 
emergency service traffic devices (for support of fire, hospital, callbox systems), evacuation route 
signing, and speed zones.   

Eligible Activities:  Working with planners and designers to consider safety countermeasures and 
improvements on non‐HSIP projects, evaluating safety issues impacted by capacity/volume constraints 
and business growth activities, responding to public queries and interpreting the Alaska Traffic Manual 
and other standards, policies, and practices. Such safety‐related activities include:  

 Records, Tracking ‐ inventory and mapping of major devices, tracking performance using crash data  
 School Zones ‐ interpret policy, establish sites, inventory, map, coordinate w/ local governments  
 Traffic Signal, All Way Stops, Roundabouts, Intersection Control Engineering  

o  Inventory, assessment, application of engineering standards, inspections (QA/QC), lane 
evaluation, signal timing improvements, system monitoring to ensure safety and efficiency  

 Speed Limits – establish, review per state policy  
 Safety Corridor audit, Road Safety Audits, and operational review of regional safety concerns not 

associated with a project  
 Access Management, planning, and other activities in the context of Long Range Transportation 

Plans considering safety and capacity, ROW permitting, data review  
 Annual inventory and reporting of open public RR‐Grade crossings  
 Drafting sign layouts, concept sketches  
 Gather and review crash data in support of other SMS functions or requests for information  
 Provide guidance to planning/design/WZTC personnel regarding roadside design elements, signing, 

pavement marking, operational standards, policies and procedures, Chief Engineers directives  
 Work Zone Traffic Control and Special Events (not associated with projects)  

o WZTC and temporary speed limits, field striping and signing  
o Non‐project related review, approve, coordinate, write specifications  
o Permitting and traffic control plan review for special events  
o Annual work zone traffic control reviews  
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o Annual work zone accident report preparation
 Support Emergency Response Services

o Coordination and planning for incident response
o Coordination with communities regarding Tsunami evacuation routes
o Communication with police and M&O regarding operations of avalanche gates, road

closures, Changeable Message Signs, and callbox systems
 Public information and involvement, interaction with municipal agencies, and response to legislative

inquiries
 Special/Ad hoc analyses to identify specific accident problems, respond to safety concerns, support

safety initiatives
 Address public requests for signing, marked crosswalks, or other traffic control devices
 Involvement with communities and agencies planning Safe Routes to Schools projects
 Departmental Traffic & Safety engineering coordination and meetings, crash data improvement,

research of technical advisories, support uniform application of optional devices and treatments
 Safety and traffic engineering related training focused on national standards, best practices, tools

and guidance materials used on traffic and safety improvements
 Contribute to national dialog regarding traffic control devices and safety processes such as the

Strategic Highway Safety Plan, MUTCD, etc.
 Contribute to new or revised safety‐related policy and procedures, guidance, and standards, such as

the Alaska Traffic Manual, Alaska Sign Design Specifications, Standard Drawings, Specifications, etc.
 Acquire software, manuals, guidance materials and training for safety and traffic engineering

activities
 Assist Department of Law staff with preparing legal defense for lawsuits lodged against the State

and provide expert testimony in court, as required
 Crash data improvement and analysis
 Resolve safety‐related policy questions
 Investigate highway safety problems, recommend and promote cost‐effective solutions
 Provide technical assistance on traffic and safety issues
 Identify traffic and safety‐related training needs
 Organize and lead an annual statewide Traffic and Safety Engineering meeting
 Promote high priority research projects and peer‐to‐peer interaction on safety issues involving other

states; and other traffic and safety‐related activities
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