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Tenant Development Guidelines 
Land Lease Development at ANC and LHD 

 
 
At the Alaska International Airport System (AIAS), we are committed to responsible environmental stewardship while 
supporting the transportation, economic, and community needs of Alaska. As our airports grow and evolve, we 
recognize the importance of balancing the benefits of aviation and airport development with the protection of Alaska’s 
unique natural environment and the communities we serve. 
 
Through thoughtful planning, regulatory compliance, responsible development, and sustainable practices, the Ted 
Stevens Anchorage International Airport (ANC) and Fairbanks International Airport (FAI) work to identify, manage, and 
minimize the environmental impacts associated with airport operations and development. 
 
Purpose: These guidelines summarize the typical development requirements at Ted Stevens Anchorage International 
Airport (ANC) and Lake Hood Seaplane Base (LHD). They are intended to help tenants plan early, coordinate required 
reviews, and reduce avoidable project delays. Not every requirement applies to every project; each proposal will be 
evaluated to determine the approvals that are necessary. 
 
Guiding Principle: Engage airport staff early and submit complete project information as soon as practicable. 
Early coordination supports timely airport, FAA, municipal, right-of-way, environmental, and other required 
reviews. 
 
Start with the Airport Building Permit Process 
Airport Building Permit: An Airport Building Permit is required before construction begins on airport property. Submit 
the application as early as practicable and provide sufficient detail to depict the proposed project. Incomplete or 
delayed information may affect the project schedule. 

 
Application form: https://dot.alaska.gov/anc/documents/engineering/ANC-Building-Permit-Application-Form.pdf 
Submit completed applications to: dot.aia.eng.permits@alaska.gov 
Large file transfers: https://drop.state.ak.us/ 
Building Permit Coordinator: 907-266-2406 
 
 

http://www.aias.alaska.gov/
https://dot.alaska.gov/anc/documents/engineering/ANC-Building-Permit-Application-Form.pdf
mailto:dot.aia.eng.permits@alaska.gov
https://drop.state.ak.us/


 

Prepare the Site Plan Early 
Provide a drawing that clearly shows the footprint and dimensions of the proposed improvement (length, width, and 
height), its location within the lease lot including setbacks, and the taxiways and/or roadways that will provide access. 
When applicable, ANC will use this information to initiate a Pen & Ink Update to the Airport Layout Plan (ALP). Submit 
the site-plan information to the Airport Building Permit Coordinator in AutoCAD, Anchorage Bowl 2000. 
 
Identify Other Permitting and Coordination Requirements 
Municipality of Anchorage (MOA): Municipality of Anchorage permits may be required for vertical construction and site 
development. Development must comply with applicable municipal codes, zoning regulations, and permitting 
requirements. 
 
DOT&PF Central Region Right-of-Way (CR ROW): Projects affecting State of Alaska right-of-way or transportation 
facilities may require CR ROW review and approval. Coordinate early to identify applicable permitting and design 
requirements. Consultation may be scheduled at (907) 269-0782. 
 
FAA Form 7460-1 
The tenant is responsible for submitting FAA Form 7460-1, Notice of Proposed Construction or Alteration, for 
development on airport property. Separate submissions are required for permanent structures and temporary 
construction equipment. FAA Final Determination Letters must be received before the Airport Building Permit can be 
approved. 
 
Planning note: Including the FAA Final Determination Letter with the Building Permit application helps facilitate FAA 
review, including determinations regarding an ALP update and applicability of the National Environmental Policy Act 
(NEPA). 
 
FAA OE/AAA portal: https://oeaaa.faa.gov/oeaaa/oe3a/main/#/home 
 
Environmental Review Requirements 
National Environmental Policy Act (NEPA): FAA determines whether NEPA applies to a proposed development and, if 
applicable, the appropriate level of environmental review. This determination is separate from FAA's determination 
regarding an ALP update. ANC assists with FAA coordination and the applicable review process. Any required FAA 
environmental review and decision must be completed before the Airport can issue final construction approval. 
 
FAA NEPA information: https://www.faa.gov/airports/environmental/nepa 
 

https://oeaaa.faa.gov/oeaaa/oe3a/main/#/home
https://www.faa.gov/airports/environmental/nepa


 

 
 
U.S. Army Corps of Engineers (USACE) and Wetlands: Projects proposing wetland impacts may require wetland 
delineations, functional assessments, compensatory mitigation, and coordination with federal and state resource 
agencies. Coordinate with USACE during the earliest stages of planning to determine whether a permit is required. 
USACE permitting can be lengthy and may, in some cases, trigger additional FAA environmental review under NEPA. 
Required USACE permits and associated mitigation obligations must be satisfied before an Airport Building Permit can be 
issued. 
 
Assemble Supporting Development Documents 
Site Development Checklist (Fire Safety Standards) 
Survey Instructions required by the lease 
Applicable survey information, including ANC Primary Survey Control 
 
ANC engineering and survey information: https://dot.alaska.gov/anc/business-sections.shtml#engineering 
 
Operational and Administrative Resources 
Airport Operations Manual: https://dot.alaska.gov/anc/documents/resources/TSAIA-Airport-Operations-Manual.pdf 
Certified Activity Report (CAR): https://dot.alaska.gov/aias/rates_fees.shtml#car 
 
Recommended Tenant Development Sequence 

• Define the proposed use and development concept for the leasehold. 
• Contact the Airport Building Permit Coordinator and begin airport coordination. 
• Prepare the site plan and submit FAA Form 7460-1 as early as possible. 

https://dot.alaska.gov/anc/business-sections.shtml#engineering
https://dot.alaska.gov/anc/documents/resources/TSAIA-Airport-Operations-Manual.pdf
https://dot.alaska.gov/aias/rates_fees.shtml#car


 

• Identify MOA, CR ROW, FAA, environmental, USACE, and other approvals that may apply. 
• Submit the Airport Building Permit Application with available supporting documentation. 
• Respond promptly to requests for additional information and coordinate required reviews. 
• Obtain required FAA environmental decisions, FAA Final Determination Letters, USACE permits/mitigation, and 

other applicable approvals. 
• Receive final Airport Building Permit approval before beginning construction. 

 
Key Project-Management Practices 

• Coordinate early and often with airport staff. 
• Do not wait for final design to begin discussions about applicable approvals. 
• Allow sufficient time for FAA, municipal, environmental, right-of-way, and USACE reviews. 
• Provide complete and accurate information to minimize review delays. 
• Maintain copies of determinations, permits, approvals, and supporting documentation for the project record. 

 
Important 
These guidelines summarize the typical requirements and are not a substitute for the executed lease, the Airport 
Building Permit Application, applicable laws or regulations, or project-specific direction from ANC, FAA, MOA, DOT&PF, 
USACE, or other reviewing agencies. Project requirements will vary based on scope, location, and potential impacts. 


