
SPECIAL NOTICE TO BIDDERS

Bidders are hereby notified that information to assist in preparing bids is available at 4111 Aviation Avenue for the following:

1.
Copies of the design computations are available for review in the Anchorage Department of Transportation and Public Facilities Building Plans Room.

Copies of the above documents may be obtained from Ridgways Reprographics, 6000 Arctic Boulevard, Anchorage, Alaska  99518, (907) 561-1555, at the Contractor's cost.

2.
The following are available upon request:

a.
Storm Water Manual (Price $20.00), and

b.
Laboratory Manual of Alaska Test Methods and Standard Practices (Price $20.00).

3.
An environmental document addressing concerns and environmental commitments has been approved and is available for review in the office of the Preliminary Design and Environmental Supervisor, (907) 266-1508.

4.
This contract contains a newly-developed asphalt concrete pavement specification (Section 401).  Due to changes in materials testing procedures and requirements, the following new items are incorporated by reference in this specification.

a.
Alaska Test Method T-17, Rev. 06/93, Standard Method of Test for Determining Bituminous Mix Design by the Marshall Method.
Alaska Test Method T-17 is the mix design method and also includes criteria which must be met for the class of mix specified in the bid schedule.

b.
Alaska Standard Practice SP-9, Rev. 07/93, Standard Practice for Abbreviated Testing Procedures to Monitor Process Control of Coarse and Fine Aggregate Gradations.  

Standard practice SP-9 contains test methods for contractor process control as well as a minimum testing frequency, and a list of typical field laboratory equipment to be furnished by the Contractor.


PART 4


STANDARD MODIFICATIONS


AND SPECIAL PROVISIONS


to the STATE OF ALASKA


1988 STANDARD SPECIFICATIONS FOR HIGHWAY CONSTRUCTION


SECTION 101


DEFINITIONS AND TERMS
Standard Modifications

101‑1.27  HOLIDAYS.  Delete Items 2 and 3 and substitute the following:

2.
Martin Luther King Jr's. Birthday ‑ Third Monday in January

3.
President's Day ‑ Third Monday in February

(5/7/91)M30

SECTION 102


BIDDING REQUIREMENTS AND CONDITIONS
Standard Modifications

102‑1.01  QUALIFICATION OF BIDDERS.  Delete the second paragraph.  (5/12/89)M1
102-1.06  PREPARATION OF PROPOSAL.  Replace the second paragraph with the following:  The bidder shall specify a unit price, in figures, for each pay item for which a quantity is given and shall also show the products of the respective unit prices and quantities written in figures in the column provided for that purpose and the total amount of the proposal obtained by adding the amounts of the several items.  All the figures shall be in ink or typed.  In the event of a discrepancy between unit bid prices and extensions, the unit bid price shall govern.  Any changes shall be initialed by the person signing the proposal.  (7/2/93)M58
Add the following:  At certain bid openings a bidder may wish to submit bids on more work than he desires to have awarded to him.  The bidder may indicate the total amount desired to be accepted and the Department will determine which of his low bids on these projects, up to the final total indicated, will be accepted.  This limitation will only apply to those projects on which the bidder has added the following statement to the Proposal Form:

"We desire to disqualify all of our bids at this letting which exceed the total of $__________ or _____ contracts and hereby authorize the Department to determine which bids shall be disqualified."

(5/7/91)M31
102-1.07  NON-RESPONSIVE PROPOSALS.  Delete item 3. in its entirety and substitute the following:

3.
If the bidder adds any provisions reserving the right to accept or reject any award, or to enter into a contract pursuant to an award, except for a maximum limit on the total amount of awards acceptable to the bidder at any one bid letting, as provided in Subsection 102-1.06, Preparation of Proposal.  (5/7/91)M31
Add a new item as follows:

7.
If any of the unit prices bid are excessively unbalanced (either above or below the amount of a reasonable bid) to the potential detriment of the Department.  (5/12/89)M2
102‑1.12  ADDENDA REQUIREMENTS.  In the second sentence, add "or telefacsimile" immediately following the word "telegram".  (5/12/89)M3

SECTION 103


AWARD AND EXECUTION OF CONTRACT
Special Provisions

103‑1.01  CONSIDERATION OF PROPOSALS.  Add the following:  The apparent low bidder shall submit a completed Subcontractor List, form 25D-5(C), within 5 working days following receipt of written notification by the Department.

If a bidder fails to list a subcontractor or lists more than one subcontractor for a particular portion of work and the value of that work is in excess  of one‑half of one percent of the total bid, the bidder agrees to perform that portion of work without the use of a subcontractor and to have represented that he is qualified to perform that work.

A bidder who attempts to circumvent the requirements of this subsection by listing as a subcontractor another Contractor who, in turn, sublets the majority of the work required under the contract, violates this subsection.

If a contract is awarded to a bidder who violates this subsection, the Contracting Officer may:

1.
cancel the contract without any damages accruing to the Department, or,

2.
after notice and a hearing, assess a penalty on the bidder in an amount that does not exceed 10 percent of the value of the subcontract at issue.

A bidder may replace a listed subcontractor who:

1.
fails to comply with AS 08.18,

2.
files for bankruptcy or becomes insolvent,

3.
fails to execute a contract with the bidder involving performance of the work for which the subcontractor was listed and the bidder acted in good faith,

4.
fails to obtain bonding,

5.
fails to obtain insurance acceptable to the Department,

6.
fails to perform the contract with the bidder involving work for which the subcontractor was listed,

7.
must be replaced in order for the prime Contractor to satisfy required State and/or Federal affirmative action requirements,

8.
refuses to agree or abide with the bidder's labor agreement, or,

9.
is determined by the Contracting Officer not to be responsible.  

(4/1/93)R82

SECTION 104


SCOPE OF WORK
Standard Modifications

104‑1.02  CHANGES.  After the third paragraph add the following:  Before a Change Order or Supplemental Agreement is approved, the Contractor shall submit cost or pricing data regarding the changed or extra work.  The Contractor shall certify that the data submitted is, to his best knowledge and belief, accurate, complete and current as of a mutually determined specified date and that such data will continue to be accurate and complete during the performance of the changed or extra work.  (5/12/89)M5

SECTION 105


CONTROL OF WORK
Standard Modifications

105‑1.01  AUTHORITY OF THE ENGINEER.  Add the following:  The Engineer may, at reasonable times, inspect that part of the plant or place of business of the Contractor or subcontractor that is related to the performance of the contract.

The Engineer may audit the books and records of the Contractor or a subcontractor to the extent that the books and records relate to the performance of the contract or subcontract, including cost or pricing data submitted under subsection 104‑1.02, Changes.  Books and records that relate to the performance of the contract shall be maintained by the Contractor for a period of three years after the date of final payment under the prime contract and by the subcontractor for a period of three years after the date of final payment under the subcontract, unless a shorter period is authorized in writing by the Contracting Officer. 

(5/12/89)M6
Special Provisions

105-1.02  PLANS AND WORKING DRAWINGS.  Replace the second sentence of the second paragraph with the following:  No work shall be performed until working drawings for such work, or changes thereto, are approved.

Replace the second sentence of the fourth paragraph with the following:  The Contractor shall indicate on the working drawings all deviations from the plans and specifications and shall also itemize and explain all deviations in the letter of transmittal.

(7/2/93)S62
105‑1.06  COOPERATION WITH UTILITIES.  Add the following:  The Contractor shall request locates from all the utilities having facilities in the area.  Their telephone numbers are as follows:

Matanuska Electric Association
745-3231

Matanuska Telephone Association
745-3121

DOT/PF Maintenance & Operations (Palmer)
745-2159

If a cable is damaged and requires splicing, it will be repaired by the Utility with the party causing the damage paying the repair costs.  If an electric cable is damaged a second time, the cable will be replaced between junction points with the party causing the damage paying for replacing the cable.

All existing utilities shall remain in service.

There are various utility appurtenances located within the project limits.  The Contractor is required to cooperate with the utilities and coordinate his work schedule to allow them access to the project for their adjustments and/or relocations.

The Contractor is required to work around all utility facilities, either existing or relocated, throughout the project unless advised by the utility that the facility is abandoned in place.

Prior to the relocation of the utility's facilities, construction stakes by the Contractor in the areas of utility conflicts may be required.  The utility requesting the stakes, through the Engineer, shall be given 2 weeks advance notice when the area will be staked.

Relocation or adjustment of underground utility appurtenances will not normally be performed when the ground is frozen.  Also, the utilities may prohibit the Contractor, through the Engineer, from working near the utility's facilities when the ground is frozen.

Prior to the relocation of the utility's facilities, construction staking may be required.  The Contractor shall give the Utility 2 weeks advance notice as to 

when the staking will be available and maintain the stakes until the utility relocation is completed.  Payment for this staking will be as follows:

1.
If, as part of the contract, the Contractor is required to provide staking in the area needed by the Utility, this work will be subsidiary to Item 642(1), Construction Surveying.

2.
If construction staking or right-of-way staking is required by the Utility in advance of the Contractor's normal schedule, the Utility will request the staking, through the Engineer, two (2) weeks prior to the time the staking is required for the Utility to start their relocation.  This staking will be paid under Item 642(2), Three Person Survey Party.

3.
If right-of-way staking is required by the Utility, and staking the right-of-way is not a part of the contract, the Utility will request the staking, through the Engineer, two (2) weeks prior to the time the staking is required for the Utility to start their relocation.  This staking will be paid under Item 642(2), Three Person Survey Party.

(3/3/93)R3
Standard Modifications

105‑1.12  LOAD RESTRICTIONS.  Delete the first paragraph and substitute the following:  The Contractor shall comply with all restrictions as set forth in the "Administrative Permit Manual", and Title 17, Chapter 25, of the Alaska Administrative Code for vehicles traveling with the general public, unless otherwise allowed by an approved Traffic Control Plan.  (5/7/91)M32
105‑1.17  CLAIMS FOR ADJUSTMENT AND DISPUTES.  Add the following to the fifth paragraph:

5.
A statement certifying that the claim is made in good faith, that the supporting cost and pricing data are accurate and complete to the best of the Contractor's knowledge and belief, and that the amount requested accurately reflects the contract adjustment for which the Contractor believes the Department is liable.  (7/2/93)M8
Special Provisions

105‑1.17  CLAIMS FOR ADJUSTMENT AND DISPUTES.  Add the following:  Legal actions shall be commenced through the Superior Court, Alaska State Courts, Third Judicial District, in Anchorage.  (8/5/93)R93

SECTION 106


CONTROL OF MATERIAL
Special Provisions

106‑1.01  SOURCE OF SUPPLY AND QUALITY REQUIREMENTS.  Add the following:  All steel and iron products which are incorporated into the work and the action of applying a coating to a covered product (i.e., steel and iron) shall be manufactured in the United States except that minor amounts of products of foreign manufacture may be used provided the aggregate cost of such does not exceed one tenth of one percent (0.1 percent) of the total contract amount, or $2500, whichever is greater.  Coating includes epoxy coating, galvanizing, painting, and any other coating that protects or enhances the value of a material subject to the requirements of this paragraph.  For the purposes of this paragraph, the cost is the value of the products as they are delivered to the project.

A certification of materials origin, attesting to compliance with this provision, shall be furnished to the Engineer prior to incorporating any steel or iron products into the project.  

(7/2/93)S13
106‑1.02  LOCAL MATERIAL SOURCES.  Under item 1. General, add the following to the first paragraph:  If blend material is required to produce the specified product, it will be considered a subsidiary obligation and no separate payment will be made.  (2/7/89)S32
Add the following:  Prior to placing or removing any material in/from a location that is outside the project limits, the Contractor shall obtain a written statement from the State Historic Preservation Officer that material placement/extraction is not expected to impact any cultural resources.  A copy of this statement shall be provided to the Engineer.  The State Historic Preservation Officer is with the Department of Natural Resources in Anchorage, and may be contacted at 762‑2622.  Should cultural resources be discovered during material testing or extraction activities, work at that site shall be stopped and the Engineer notified.  (9/1/89)R5 


SECTION 107


LEGAL RELATIONS AND RESPONSIBILITY TO


PUBLIC
Special Provisions

107‑1.11  PROTECTION AND RESTORATION OF PROPERTY AND LANDSCAPE.  Add the following to the third paragraph:  When working near designated wetlands the Contractor shall place no fill, nor operate equipment outside the slope limits.  (2/9/91)R7
The Contractor shall report immediately to the Engineer any hazardous material discovered, exposed, or released into the air, ground, or water during construction of the project.  The Contractor shall also report any containment, cleanup, or restoration activities anticipated or performed as a result of such release or discovery.  Hazardous materials include, but are not limited to, petroleum products, oils, solvents, paints, and chemicals that are toxic, corrosive, explosive, or flammable.  (5/7/91)S47
The Contractor shall not excavate, nor use for fill, any material at any site suspected or found to contain hazardous materials or petroleum fuels.  The Contractor shall not stockpile, nor dispose of, any material at any site suspected or found to contain hazardous materials or petroleum fuels.

Add the following after Item 10:

11.
If water for any construction purpose is required from a non‑municipal water source, the Contractor shall obtain a Temporary Water Use Permit from the Water Resource Manager, and provide a copy to the Engineer.  The Water Resource Manager is with the Department of Natural Resources in Anchorage and may be contacted at 762‑2575.

Add the following:  The Contractor shall not use land from any park, recreation area, wildlife or waterfowl refuge, or any historical site located inside or outside of the project limits for excess fill disposal, construction staging activities, equipment or material storage, or for any other purposes unless permitted by the contract.

The Contractor shall do no work, stockpiling, staging, parking nor trespassing below the ordinary high water mark of any watercourse or in any wetlands except as permitted by the contract.

All debris from the project construction shall be removed from the area as soon as possible and disposed of at a location approved by the Engineer.

(2/9/91)R7
Standard Modifications

107‑1.13  RESPONSIBILITY FOR DAMAGE CLAIMS.  In the first sentence, change "claims or actions for injuries" to read claims, actions or liabilities for injuries".  (5/12/89)M9
Special Provisions

107-1.15 CONTRACTOR'S RESPONSIBILITY FOR WORK.  Add the following to the end of the first paragraph:  Damage caused by the public, prior to acceptance (Partial Acceptance or Project Completion), shall be corrected at the Contractor's expense.  (5/7/91)S48
Standard Modifications

107‑1.16  CONTRACTOR'S RESPONSIBILITY FOR UTILITY PROPERTY AND SERVICES.  In the last sentence of the third paragraph delete: "by the local fire authority."  (5/12/89)M10
Special Provisions

107-1.16  CONTRACTOR'S RESPONSIBILITY FOR UTILITY PROPERTY AND SERVICES.  Delete paragraphs four and five in their entirety, and substitute the following:  If utility facilities are damaged by the Contractor, the owning utility has the choice of making the repair or having the Contractor correct the damage.  The Contractor shall reimburse the utility for repair costs, or provide at no cost, all materials, labor and equipment if he repairs the damage.

The Contractor will not be responsible for the costs of repairing damaged facilities when:

1.
The utility mislocates the facility in the field by more than 2.5 feet horizontally for non‑frozen soil conditions, or

2.
When the location or existence of the buried facility is unknown by the utility.

(10/1/91)R8
Add the following:  Where the Contractor's operations meet any of the following conditions, the Contractor shall advise the owning Utility in writing at least 24 hours in advance of the work.

1.
Operations anticipated to be within 10 feet of an overhead electrical line.

2.
Operations anticipated to be within 3 feet of an underground electrical line according to locates provided by the owning Utility.

3.
Operations requiring use of equipment which is capable of coming within 10 feet of an overhead electrical line.

The notice shall indicate the location and duration of the work to be performed.

The Contractor shall provide an attendant whose sole responsibility is to perform as a safety observer while equipment is operating such that any part is capable of reaching within 15 feet of an overhead line.

Providing a safety observer for overhead electrical facilities, will not be paid for separately, but will be subsidiary to the item(s) of work being performed requiring cable watch services.

107‑1.21  PERMITS.  Add the following subsection:  The Contractor shall provide the information necessary to comply with the US Environmental Protection Agency National Pollutant Discharge Elimination System (NPDES) General Permit for Alaska to discharge stormwater from the construction site.  Requirements for this permit are given under Section 641, Erosion and Pollution Control.


SECTION 108


PROSECUTION AND PROGRESS
Special Provisions

108‑1.01  SUBLETTING OF CONTRACT.  Delete the third paragraph on page 56 and substitute the following:  The hauling of materials for the project by bona fide truck owner‑operators who are listed as such on the certified payroll of the Contractor (or an approved subcontractor) shall not be considered as subcontracting under these provisions.  Truck owner‑operators shall be required to submit documentation to the Contractor as is necessary to prove the trucker is a bona fide owner‑operator.  As a minimum, those records, for each truck owner‑operator, shall include current and valid copies of:

1.
Alaska Commercial Driver's License, with appropriate endorsements for the class of vehicle to be operated.

2.
Business license for trucking together with supporting documents that list the driver as the business owner or corporate officer.

3.
Documents showing the driver's ownership interest in the truck including:

a.
Truck registration, and

b.
Lease (if truck is not registered in driver's name or in the name of the driver's company).

The Contractor shall maintain legible copies of such records for a period of at least three years after final acceptance of the project.

Additionally, to be classified as a valid owner‑operator a truck driver must also qualify as an independent contractor under the following Alaska Department of Labor (DOL) criteria which establish whether or not they are an employee or an independent contractor.  The status of owner‑operators is subject to evaluation throughout the project period and when the criteria for an independent contractor 

are not found to exist, amended  payrolls  must be submitted  listing the driver as an employee subject to all labor provisions of the contract.  These criteria are:  

1.
The owner‑operator's right to control the manner in which the work is to be performed,

2. 
the owner‑operator's opportunity for profit or loss depending upon their managerial skill,

3. 
the owner‑operator's investment in equipment or materials required for their task, or the employment of helpers,

4. 
whether the service rendered requires a special skill,

5.
the degree of permanence of the working relationship, or

6.
whether the service rendered is an integral part of the owner‑operator's business.

The Contractor shall issue a placard to each owner‑operator.  The placard shall identify both the truck driver and the vehicle and shall be prominently displayed such that it is visible to the scale person or inspectors.  The identification system must be approved by the Engineer prior to use.

(5/7/91)S49
Standard Modifications

108-1.03  PROSECUTION AND PROGRESS.  In Item 1. insert ", in a format acceptable to the Engineer," immediately after the words "a progress schedule". (5/12/89)M11
Special Provisions

108‑1.03  PROSECUTION AND PROGRESS.  Delete Item 5., and substitute the following:

5.
A plan for erosion and pollution control, as required under Subsection 641-1.02, Submittals.  (9/21/92)R160
The Contractor shall, every two weeks during construction, submit a work plan detailing his proposed operations for the forthcoming two weeks.  This plan shall detail the following:

1.
work activities,

2.
manpower involved by trade,

3.
work hours,

4.
equipment involved, and

5.
the location of the work to be performed.

After approval of the progress schedule, and during the life of this project, the Contractor shall make available a spokesperson knowledgeable in the proposed construction operation.  Department representatives may be attending public meetings and community council meetings, and the spokesperson shall accompany them and provide a brief description and answer questions about the Contractor's work and schedules for the project.  The spokesperson will also be required to accompany the Engineer to residents and businesses affected by the project when disputes or problems arise as a result of the work being performed under this contract.  The spokesperson must be able to commit the Contractor to courses of action when needed to resolve problems.

Preparation and updating of the two week work plans and providing a spokesperson will not be paid for directly.  Failure to submit the two week work plans as specified will result in partial withholding of progress payments in accordance with subsection 109-1.06, Progress Payments.  (1/27/92)R11
108‑1.05  CHARACTER OF WORKMEN, METHODS AND EQUIPMENT.  Add the following:  The Contractor shall provide the Engineer with make, model, year, capacity, horsepower, and the related information of every piece of powered equipment used on the project.  This information shall be updated weekly unless otherwise directed by the Engineer.  

Standard Modifications

108-1.07  FAILURE TO COMPLETE ON TIME.  Replace the third sentence of the first paragraph with the following:  The amount of these deductions is to reimburse the Department for estimated additional contract administration expenses incurred as a result of the Contractor's failure to complete the work within the time specified.

Replace Table 108-1 with the following:


TABLE 108-1


DAILY CHARGE FOR LIQUIDATED DAMAGES


FOR EACH CALENDAR DAY OF DELAY
	Original Contract Amount

	From More Than
	To and Including
	Daily Charge

	$    0
	$  100,000
	 $ 300

	  100,000
	  500,000
	  550

	  500,000
	1,000,000
	  750

	1,000,000
	2,000,000
	1,000

	2,000,000
	5,000,000
	1,500

	5,000,000
	10,000,000
	2,500

	10,000,000
	-
	3,000


(7/2/93)M49

SECTION 109


MEASUREMENT AND PAYMENT
Special Provisions

109‑1.01  GENERAL.  Add the following:  When more than one type of material or work is specified for a pay item, letter or numeric suffixes, included within the parenthesis following the pay item number, will differentiate the types.  (7/2/93)S63
109-1.02  MEASUREMENT OF QUANTITIES.  Add the following:


TABLE 109-1

	
CONVERSION TO THE SI INTERNATIONAL SYSTEM OF UNITS*

	 To convert from
	
to
	 Multiply by

	mile (US Statute)
	meter (m)
	1,609.347

	foot
	meter (m)
	0.3048

	foot (US survey)
	meter (m)
	1200/3937

	inch
	meter (m)
	0.0254

	square foot
	square meter (m2)
	0.09290304

	square yard
	square meter (m2)
	0.8361274

	acre (US Survey)
	square meter (m2)
	4,046.873

	cubic foot
	cubic meter (m3)
	0.02831685

	cubic yard
	cubic meter (m3)
	0.7645549

	gallon (US liquid)
	cubic meter (m3)
	0.003785412

	M. Gal.
	cubic meter (m3)
	3.785412

	pound (lb avoirdupois)
	kilogram (kg)
	0.45359237

	ton (short, 2000 lb)
	kilogram (kg)
	907.1847

	pound-force (lbf)
	newton (N)
	4.448222

	footcandle
	lux (lx)
	10.76391

	degree Fahrenheit
	degree Celsius ((C)
	t(C=(t(F-32)/1.8


* From ASTM publication E380-89a, Standard Practice for Use of the International System of Units (SI) The Modernized Metric System.
(1/31/92)R136
Standard Modifications

109-1.03 SCOPE OF PAYMENT.  Delete the last sentence of the fourth paragraph.  (5/7/91)M33
Special Provisions

109‑1.05  COMPENSATION FOR EXTRA WORK.  Under 3, Equipment, add the following to the second paragraph:  The rental rate area adjustment factors for this project shall be as specified on the adjustment maps for the "O" Zone.  (9/1/89)R14a
109-1.06  PROGRESS PAYMENTS.  Add the following:  Failure to submit schedules in accordance with subsection 108-1.03, Prosecution and Progress will result in withholding an amount equal to 5 percent of the total amount earned from all subsequent progress payments.  This retainage may be released by the Engineer upon receipt of current schedules from the Contractor.  

Failure to comply with the requirements of the National Pollutant Discharge Elimination System (NPDES) General Permit for Alaska, as indicated under Section 641, Erosion and Pollution Control, will result in withholding an amount equal to 5 percent of the total amount earned from all subsequent progress payments.  This retainage will be released by the Engineer upon satisfactory completion of the requirements of the permit.

(9/21/92)R137a
109-1.07  PAYMENT FOR MATERIAL ON HAND.  Add the following:  Materials shall be physically separated from the other materials stored at the storage location.  Materials shall be clearly labeled with the project name and number.  Materials shall be stored in accordance with the manufacturer's published recommendations.  A copy of any such recommendations shall be provided to the Engineer.

Should storage conditions become unsatisfactory, any payments made for the materials will be classified as unearned.  If the Contractor has not earned sufficient funds to cover the cost of a deduction on the next progress payment, a request for repayment will be sent to the Contractor.  The Contractor agrees to repay the Department within 30 days from the date of a request to refund 

payment when the storage conditions have become unsatisfactory .  Unsatisfactory storage conditions include, but are not limited to:

1.
Storage not in accordance with the manufacturer's recommendations.

2.
Commingling or storage of other materials where any element of doubt exists as to which materials belong in which lot.

3.
Unsatisfactory labeling of materials.

4.
Any liens filed on the materials for storage or transport, or by the supplier or manufacturer of the material.

5.
Change of the storage locations without obtaining approval of the Engineer prior to the relocation.

6.
Damage to all or part of the materials by fire, theft, or other peril.

Should labor, travel, or any other costs be incurred for inspection off the limits of the project, the Contractor shall reimburse the Department for these costs.

The Contractor releases and discharges the Department from any liability arising out of, or in any way related to, the payment for materials on hand and/or to the storage or transport of these materials.  The Contractor is responsible for damages or delays which may relate to the storage or transport of the materials.

(7/2/93)S64
The location of stockpiled materials for payment in acceptable storage facilities off the project will be in Alaska only, at a site approved by the Engineer.  (9/1/89)R16
Add the following Section:


SECTION 120


DISADVANTAGED BUSINESS ENTERPRISE (DBE) PROGRAM
Special Provisions

120‑1.01  DESCRIPTION.  The work consists of providing Disadvantaged Business Enterprises (DBEs) as defined in title 49, Code of Federal Regulations (CFR), Part 23 with the maximum opportunity to participate in the performance of contracts financed in whole or in part with federal funds.  The Contractor shall not, nor shall subcontractors or others associated with this contract, discriminate on the basis of race, color, national origin, or sex in the award and performance of work under this contract.

120‑1.02  INTERPRETATION.  It is the intent of this section to implement the requirements of 49 CFR, Part 23.

120‑1.03  ESSENTIAL CONTRACT PROVISION.  Failure to comply with the provisions of this section shall be considered a material breach of contract.  The Department also considers failure to comply with this section to be so serious as to justify debarment action as provided in AS 36.30.640(4).

120‑1.04  DEFINITIONS AND TERMS.
1.
Ad Hoc Dealer.  A firm established for the purpose of supplying materials for a particular project or a particular Contractor.

2.
Commercially Useful Function.  The execution of a contract or a distinct element of work under a contract by the firm actually performing, controlling, managing, and supervising the work involved.  See Subsection 120‑3.03 Item 3. for criteria.

3.
Disadvantaged Business Enterprise.  A small business concern which is owned and controlled by one or more socially and economically disadvantaged individuals and has been certified as such by the Department of Transportation and Public Facilities in accordance with 49 CFR, Part 23.

4.
Disadvantaged Business Enterprise Utilization Goal.  The percent of work that is specified in the contract to be performed by certified DBEs.

5.
Good Faith Effort.  The affirmative action measures taken by a Contractor to meet the Disadvantaged Business Enterprise Program's objectives and goals for a specific project.

6.
Manufacturer.  An established firm that changes the shape, form or composition of original material in some way and then provides that altered material to the general public or the industry at large on a regular basis.

7.
Regular Dealer.  An established firm that supplies one or more materials to the general public or the industry at large on a regular basis.

8.
Supplier.  A 'Regular Dealer' or an 'Ad Hoc Dealer' that provides material in an unaltered state that becomes a part of the permanent work.

120‑2.01  UTILIZATION GOAL.  The DBE Utilization Goal for this contract is shown on the Bid Schedule as a percentage of the total contract amount.  Measurement of attainment of this goal will be used on the actual amount of money received by the DBEs for commercially useful work on this project.

A bidder must demonstrate the ability to meet the DBE Utilization Goal in order to be eligible for award of this contract.

120‑3.01  DETERMINATION OF COMPLIANCE.
1.
Phase I ‑ Bid and Award.  In addition to bid submission requirements, the apparent low bidder must demonstrate DBE responsibility prior to award of this contract by:

a.
Submitting, within 15 days of the notice of intent to award, a copy of the DBE Utilization Report (Form 25A325C) listing the certified DBEs to be used to meet the goal.

b.
If the 25A325C contains less DBE participation than is required to meet the goal, documentation of good faith effort in the form of the Summary of Good Faith Effort Documentation (Form 25A332A and attachments) must be submitted.  If the good faith effort is deemed sufficient, an amended bid schedule showing the revised DBE Utilization Goal will be issued with the award documents.

If the bidder cannot demonstrate the ability to meet the DBE Utilization Goal, failure to document sufficient good faith effort will result in the bid being declared nonresponsive.

2.
Phase II ‑ Construction.  At the preconstruction conference, the Contractor shall submit, in writing, the designation of a DBE officer.

The work items and creditable dollar amounts shown for a DBE firm and the DBE Utilization Report (Form 25A325C) must be included in any subcontract with that firm, or prior written approval for replacement of the DBE must have been granted, before the subcontract can be approved by the Department.

120‑3.02  GOOD FAITH EFFORT.  The bidder must demonstrate that all reasonable efforts have been made to include DBEs in the contract at a level at least equal to the goal established for the contract.  The Contracting Officer will use the following criteria to judge if the bidder, who has not met the contract goal, has demonstrated sufficient good faith effort.  Criteria (1‑7) will be utilized to evaluate any request from the Contractor for a reduction in the goal due to the default of a DBE and the Contractor's subsequent inability to obtain additional DBE participation despite good faith effort to do so.

1.
Consideration of all subcontractable items.

2.
Selection of the most appropriate items or portions of items to be performed by DBEs in order to increase the likelihood of achieving the stated goal.

3.
Notification (in writing or by personal contact) to all appropriate DBEs in a timely manner of the bidder's/Contractor's interest in securing the DBE's participation in the prosecution of the work.  Each contact with the DBE must be logged on a "Contact Report" (Form 25A321A).

4.
Meaningful communication with DBEs for specific participation.

5.
Provision of assistance to DBEs who need help in obtaining bonding or insurance required by the bidder.

6.
Providing prospective DBEs with adequate information about requirements of the contract.

7.
Follow‑up of initial solicitations for interest by contacting DBEs to determine with certainty whether they were interested in bidding.  Documentation of follow‑up contacts must be logged on the "Contact Report" (Form 25A321A).  (See item no. 3 above.)

8.
Advertise for specific DBE participation in appropriate general circulation media, trade association publications, and minority‑focus media.  Publication should be for at least 5 consecutive days commencing at least 20 days before the bids are due.  If 20 days are not available, publication for a shorter reasonable time is acceptable.

120‑3.03  DBE CREDIT.  In order for the work of the DBE to be credited toward the DBE Utilization Goal, the Contractor shall ensure that all of the following requirements are met:

1.
The DBE must be certified by the Department.  The DBE must be certified at the time of:

a.
Listing on the "DBE Utilization Report" (Form 25A325C) submitted prior to award, and

b.
The Engineer's approval of the subcontract.

c.
Issuance of a purchase order by the Contractor to a DBE manufacturer, regular dealer, or ad hoc dealer.

Should a DBE performing a commercially useful function become decertified during the term of the subcontract or purchase order for reasons beyond the control of and without the fault or neglect of the Contractor, the work remaining under the subcontract or purchase order may be credited toward the DBE Utilization Goal.

Should the DBE be decertified between the time of contract award and the time of the Engineer's subcontract approval, the Contractor shall have the option of:

a.
Withdrawing the subcontract from consideration and expending good faith effort to replace the subcontract with one from a currently certified DBE, or

b.
Having the subcontract for the decertified firm approved.  In this case, the work of the decertified firm would not be credited toward the DBE Utilization Goal.  The Contractor would also be required to submit such additional DBE participation as may be necessary to meet the DBE Utilization Goal or demonstrate good faith effort.

2.
The DBE may perform work in categories for which it is not certified, but only that work performed in the certified categories will be credited toward the DBE Utilization Goal.

3.
The DBE must perform a commercially useful function.  The following criteria will be used by the Engineer to determine if work will be considered commercially useful.

a.
The work performed must be necessary and useful work required for the execution of the contract.

b.
The scope of work must be distinct and identifiable.

c.
The work must be performed, controlled, managed, and supervised by the certified DBE.  The DBE must personally supervise the work on site or have an on‑site representative, superintendent, or foreman responsible for the work.

d.
The DBE must use their own staff, employees, and equipment for the execution of the work, except as noted in subparagraph e., below.

e.
The manner in which the work is sublet or performed must conform to standard industry practice.  The goods or services must have a market outside of the DBE program and shall not represent a superfluous step in the contracting or purchasing process.

f.
The cost of the goods or services must be reasonable and competitive with the cost of the goods or services outside the DBE program.

g.
All subcontract work, with the exception of truck hauling, must be sublet by the same unit of measure as is contained in the Bid Schedule unless prior written approval of the Engineer is obtained.

h.
The DBE must control all business administration, accounting, billing, and payment transactions.  The prime Contractor shall not perform the business, accounting, billing, and similar functions of the DBE.  The Engineer may, in accordance with AS 36.30.420 (b), inspect the offices of the DBE and to audit the records of the DBE to assure compliance.

i.
If two‑party checks are issued by the Contractor to a subcontractor, regular dealer, ad hoc dealer, manufacturer, and/or the employees or suppliers to such firms; the Engineer must be notified in writing in advance.

j.
A DBE trucker must own or have a lease of at least twelve months for two or more trucks, at least one of which must be working on this project.  For all trucks operated by owner‑operators, the DBE must maintain all required records.

4.
The Contractor must provide proof of the actual monies paid for the qualifying goods and services provided by DBEs.  The Contractor will receive credit for the commercially useful work performed by DBEs toward the DBE Utilization Goal as provided in this section for portion of the funds actually paid to the certified DBEs.  Contractor's are encouraged to contact the Engineer in advance of the prosecution of the DBE's work if they have any questions about the work qualifying for participation.

Credit will not be allowed for payments made by the Contractor to others on behalf of the DBE whether or not the DBE has been paid separately for the goods or services.

If the quantity of work of a bid item which involves a DBE is reduced, the DBE Utilization Goal will be adjusted by Change Order.

120‑3.04  DEFAULT OF DBE.  In the event that a DBE who has been placed under contract or to whom a purchase order or similar agreement has been issued defaults on their work for whatever reason, the Contractor shall immediately notify the Engineer of the default and the circumstances surrounding the default.  The Contractor shall take immediate steps, without any order or direction from the Engineer, to retain the services of other DBEs as necessary to assure that the DBE Utilization Goal is met.  In the event that the Contractor cannot obtain additional DBE participation, the Contractor shall submit proof of their good faith effort in accordance with the provisions of Subsection 120‑3.02, Good Faith Effort.  The Engineer may adjust the DBE Utilization Goal if, in the opinion of the Engineer, all of the following criteria have been met:

1.
The Contractor had no fault or negligence in the default and that the circumstances surrounding the default were beyond the control of the Contractor.

2.
The Contractor is unable to find additional DBE participation and has adequately performed and documented the good faith effort expended in accordance with 120‑3.02, Good Faith Effort.

120‑4.01  METHOD OF MEASUREMENT.  The Contractor shall be entitled to count toward the DBE Utilization Goal those monies allowed by the Engineer in 120‑3.03.04 as actually paid to certified DBE firms for commercially useful work performed in the categories for which the DBE firm is certified.  Credit will only be allowed for commercially useful work.  The Contractor will receive credit for the utilization of the DBEs, as follows:

1.
If the prime Contractor is a certified DBE, then the Contractor may be credited for up to but not to exceed the amount of the DBE Utilization goal.  The work of a DBE prime Contractor in excess of the DBE Utilization Goal will not be credited when calculating any incentive paid under subsection 120‑5.01, Basis of Payment.

2.
Credit for a DBE joint venture partner is limited to the percent of the DBE's joint venture participation.  A DBE joint venture partner must be responsible for a clearly defined portion of the work to be performed in addition to satisfying requirements for ownership and control.

3.
Credit for work by DBE subcontractors and manufacturers is 100 percent.

4.
Permanent materials furnished by a Regular DBE Dealer are credited at 60 percent of their value.  The value will be the actual cost paid but will not exceed the bid price for the item.

5.
Credit for reasonable fees paid by the Contractor to DBE Ad Hoc Dealers are limited to that portion of the value of the fees for services rendered by the DBE Ad Hoc Dealers that help the Contractor obtain needed supplies, personnel, materials or equipment to perform the work.  Such services and fees would include but are not limited to the following:

a.
The fees charged for the delivery of supplies or permanent materials necessary for the prosecution of the work but not any part of the actual value of the supplies or permanent materials themselves (e.g. drayage services, expediting/freight consolidation).

b.
Agent's fee for providing contractually required bonding or insurance but not any portion of the value of the bonds or policies.

120‑5.01  BASIS OF PAYMENT.  Payment for the work necessary to meet the specified DBE Utilization Goal will be considered subsidiary to other items of work and no separate payment will be made.

Payment for the work necessary to exceed the originally specified DBE Utilization Goal will be paid in the form of an incentive as follows:

1.
Ten percent of the Total Authorized DBE Participation by non‑trucking subcontractors which exceeds the DBE Utilization Goal will be paid, but not to exceed $100,000 or two percent of the total contract amount, whichever is less.

2.
The utilization of DBE prime Contractors, Regular DBE Dealers, DBE Manufacturers, DBE trucking subcontractors, and DBE Ad Hoc Dealers will only count toward meeting the DBE Utilization Goal.  No credit for their participation in excess of the original DBE Utilization Goal will be considered in calculating the amount of the incentive.

3.
No incentive will be paid for exceeding a DBE Utilization Goal that has been adjusted for good faith effort as a condition of award per section 120‑2.01, Utilization Goal, until the originally specified DBE Utilization Goal has been exceeded.  

If the Contractor fails to utilize the DBEs listed on Form 25A325C as scheduled, or fails to submit required DBE documentation, retainage may be withheld from progress payments.  The retainage shall be sufficient to assure funds are available to cover the cost of the disincentive.

If the Contractor fails to meet the DBE Utilization Goal (as adjusted), payments will be reduced as a disincentive.  The amount of the disincentive shall be equal to 50 percent of the difference between the DBE Utilization Goal expressed in dollars and the Total Authorized DBE Participation as determined by the Engineer per subsection 120‑3.03, Item 4.

Payment of the incentive will be made on the semi‑final or final estimate.  The disincentive will be withheld in the form of retainage during the course of the project.  If sufficient retainage has not been withheld to cover the cost of the disincentive, the Contractor shall remit same to the department within 30 days of being billed for the amount due.

A change order is not required for DBE adjustment, the Notice to Proceed shall constitute the notice required to initiate this item.  (12/8/92)R166
Payment or Deduction will be made under:

Pay Item No.
Pay Item
Pay Unit   

120(1)
DBE Adjustment
Contingent Sum

(5/5/89)S33

SECTION 203


EXCAVATION AND EMBANKMENT
Special Provisions

This work shall also include ditch linear grading consisting of the excavation and final shaping of designated ditches and slopes for drainage by grading with a small dozer, motor grader, or other suitable means approved by the Engineer.

Standard Modifications

203‑2.05  BORROW.  Add the following:  Borrow, Type A, B, or C when required, shall meet the requirements of Subsection 703‑2.07, Selected Material, Type A, B, or C, respectively.  (5/12/89)M12
Special Provisions

203‑3.02  EMBANKMENT CONSTRUCTION.  On page 96, delete the first sentence of the second paragraph, and substitute the following:  Roadway embankments shall be placed in horizontal layers not exceeding eight inches in thickness measured before compaction.  Each layer of classified material shall have its joint offset from the joint below, longitudinally by one foot and transversely by 20‑feet. 

Add the following:  Where the plans call for placement of selected material and excavation is required, the existing material may be left in place if tests determine that it will meet the appropriate selected material requirements.  Any reduction in excavation or Borrow quantities as a result of this condition shall not constitute a basis for adjustment in contract unit prices except as provided for in Section 104 Scope of Work.

(9/1/89)R23
203‑4.01  METHOD OF MEASUREMENT.  Add the following:  Measurement of Item 203(17), Ditch Linear Grading, whether flat bottom or "V" ditch, will be measured for payment by the station along the center of the ditch for each ditch so designated, constructed and accepted by the Engineer.

203‑5.01  BASIS OF PAYMENT.  Change Pay Items 203(5), (6) and (7) to read:  Borrow, Type _____.

Add the following:  When more than one type of borrow is specified, letter suffixes A, B, or C will be included within the parentheses of the item number in order to differentiate between the different Borrow types.  (5/12/89)M12
Special Provisions

203‑5.01  BASIS OF PAYMENT.  Add the following:  Payment for ditch linear grading will be full compensation for furnishing all equipment, labor, tools and incidentals to provide the excavation, preparation and shaping necessary to complete the work, including the transport and placement of excess material.

Add the following pay item:

Pay Item No.
Pay Item
Pay Unit 

  203(17)
Ditch Linear Grading
Station 


SECTION 301


AGGREGATE BASE COURSE
Special Provisions

301-2.01  MATERIALS.  Delete the second sentence of the first paragraph and substitute the following:  The gradation of base course material shall conform to the requirements for Grading D-1.  (10/1/91)R116

SECTION 303


RECONDITIONING
Special Provisions

303-2.01  CONSTRUCTION REQUIREMENTS.  Add the following:  The foreslopes of existing embankments shall be shaped and dressed as shown on the plans or as directed by the Engineer.  Foreslopes shall be free draining.

All existing superelevations shall be retained.

If a berm exists at the toe of any slope, the Contractor shall pull the material from the berm and incorporate it into the foreslope.  No material may be placed beyond the existing slope limits.

Clearing and grubbing shall be completed prior to any work being done on the existing foreslopes.

Delete this Section in its entirety and substitute the following:


SECTION 401


ASPHALT CONCRETE PAVEMENT
Standard Modifications

401-1.01  DESCRIPTION.  This work consists of the furnishing and mixing of aggregate and asphalt cement at a central mixing plant and the hauling, spreading, and compaction of the asphalt concrete mixture on a previously prepared surface, all as specified in the contract and in reasonably close conformance with the lines, grades and thickness shown on the plans.

401-2.01  COMPOSITION OF MIXTURES.  Mixtures shall be composed of aggregate and asphalt cement combined as specified for the type shown in the contract.

At least 15 calendar days prior to the production of asphalt concrete pavement mix, the Contractor shall submit the following to the Engineer:

1.
Notification that aggregate proposed for the mixture is available for sampling.

2.
A letter stating the proposed gradation for the Trial Job Mix Design, gradations for individual stockpiles, and blend ratio for each aggregate stockpile.  Job Mix Design proposals by the Contractor shall be within the broad band gradations set in Table 703-3.

3.
A minimum of three 1-gallon samples of the asphalt cement proposed for use in the mixture, including name of product, manufacturer, test results as required in Section 702, manufacturer's certificate of compliance with Section 702, and a temperature viscosity curve for the asphalt cement.

4.
A 1/2 pint sample of the anti-strip additive proposed, including name of product, manufacturer, and manufacturer's data sheet, and current Materials Safety Data Sheet (MSDS).

The Contractor shall accompany the Engineer during sampling, and shall furnish all the assistance needed to assure that the Engineer obtains representative samples.

From this information, the Engineer will establish the Job Mix Design which shall become a part of the contract and shall be followed unless modified in writing.  Job Mix Design test results will be available within 7 working days after submittal.

The Job Mix Design shall be determined by and shall conform to the requirements of ATM T-17.

Changes in the Job Mix Design warranted by changes in the aggregate or sources of aggregate shall be submitted by the Contractor in the same manner as the original submittal.

If the mixture is obtained from a commercial source, the Contractor shall submit a certified statement of its components and their proportions as outlined in these specifications for approval as the Job Mix Design.

The full tolerances specified below shall be applied to the approved Job Mix Design gradations and shall not be limited to the broad bands listed in Table 703-3.  Tolerances shall not be applied to the largest specified screen.

	Sieve Size or Item
	Tolerance (Percent Passing)

	3/4 inch
	+/- 8%

	1/2 inch
	+/- 7%

	3/8 inch
	+/- 7%

	No. 4
	+/- 7%

	No. 8
	+/- 6%

	No. 16
	+/- 6%

	No. 30
	+/- 5%

	No. 50
	+/- 4%

	No. 100
	+/- 3%

	No. 200
	+/- 3%

	Asphalt %
	+/- 0.4%


401-2.02  AGGREGATES.  Aggregates shall conform to the requirements of Subsection 703-2.04.

401-2.03  FILLER.  Filler shall conform to the requirements of AASHTO M 17.

401-2.04  ASPHALT CEMENT.  The grade of asphalt cement will be specified in the contract.  The asphalt cement shall conform to the applicable requirements of Section 702, Asphalt Materials.  Asphalt cement may be conditionally accepted at the source.  If the cement is to be conditionally accepted at the source, the Contractor shall provide a manufacturer's certificate of compliance in accordance with Subsection 106-1.05 and test results of the applicable quality requirements of Section 702 before the cement is shipped.

If there is a change in the source of the asphalt cement or if the kinematic viscosity (viscosity at 275 degrees Fahrenheit) of the asphalt cement used on the project changes from the viscosity of the cement supplied for the Job Mix Design by a factor of 2 (doubles or halves) or more, then operations shall be suspended while a new Job Mix Design proposal is submitted for approval.

401-2.05  ANTI-STRIP ADDITIVES.  Anti-strip agents used shall be an approved type in the proportions determined by ATM T-14 and included in the approved Job Mix Design.

401-2.06  QUALITY CONTROL AND ACCEPTANCE.
1.
Process Control by Contractor.  It is understood that the Contractor is responsible for furnishing the sampling and testing of materials for process quality control, including screening, crushing, blending, and stockpiling of the aggregate, production and laydown of the mixture, and monitoring of compaction.

At the site, the Contractor shall furnish a field laboratory for process control testing.  The contractor-furnished laboratory shall be shared with the Department for concurrent testing.

A Crushing Control Plan shall be submitted at least 15 working days prior to the preconstruction conference.  The plan shall include a proposed testing frequency for aggregate gradation.  Abbreviated testing for process control of gradation shall be in accordance with Alaska Standard Practice SP-9.  Such sampling and testing will be coordinated with the Department and split samples are to be provided to the Department.

A Paving and Plant Control Plan shall be submitted at a pre-paving meeting to be held a minimum of 5 working days prior to initiating paving operations.  The Paving and Plant Control Plan shall outline the steps taken to assure product consistency and to minimize segregation and premature cooling of mixtures.  This plan shall include a proposed testing frequency for gradation, asphalt content, and compaction.  It shall also include a plan for the handling of or elimination of the wings on the paver hopper to prevent dumping and placement of cooled mix onto the roadway.

2.
Acceptance Testing by Department.  The Department will perform sampling and testing for acceptance of the work in accordance with the Department's testing frequency guide and standard acceptance test methods specified below.  Such testing may be done concurrently with the Contractor's process control testing.  Acceptance test results will be available to the Contractor as soon as possible upon their completion.

Sampling for the determination of aggregate gradation will be from the aggregate cold feed, individual hot bins, or from the combined aggregate just prior to the introduction of the asphalt cement.  All aggregate samples will be split and the second half made available to the Contractor.

Acceptance testing for asphalt cement content will be determined by ATM T-16, ATM T-23 or AASHTO T 164.  Sampling for the determination of asphalt cement content will be from the mixture at the time of placement.

Samples taken for determination of density compliance shall be taken from the finished mat after final rolling.  Acceptance testing for field density will be determined in accordance with ATM T-22.

3.
Unacceptable Work or Material.  Any mixture which is contaminated, segregated, or which does not otherwise conform to the specifications will be rejected and replaced at no additional cost to the Department with conforming material in accordance with Subsection 105-1.11, Removal of Unacceptable and Unauthorized Work.  All costs associated with removal and replacement of unacceptable mixture shall be borne by the Contractor.  At the discretion of the Engineer, unacceptable pavement may be overlaid with acceptable pavement at no additional cost to the Department.


CONSTRUCTION REQUIREMENTS

401-3.01  WEATHER LIMITATIONS.  The mixture shall not be placed on a wet surface, or on an unstable roadbed, when the base material is frozen, or when weather conditions prevent the proper handling, compacting, or finishing of the mixture.  No mixture shall be placed when the surface upon which the pavement is to be placed is at or below 35 degrees Fahrenheit.

401-3.02  BITUMINOUS MIXING PLANTS.  Mixing plants shall conform to AASHTO M 156. 

Proportioning (batch) scales shall not be used for weighing material for payment.  Weigh scales used in conjunction with a storage silo may be used to weigh the final product for payment, provided the scales are certified.

401-3.03  HAULING EQUIPMENT.  Trucks used for hauling mixtures shall have tight, clean, smooth metal beds which have been thinly coated with a minimum amount of paraffin oil, lime solution or other manufactured asphalt release agent included in the Department's Approved Products List.  Diesel or fuel oil shall not be used.  Each truck shall have a cover of canvas or other suitable material of such size as to protect the mixture from the weather, when required, so that the mixture will be delivered on the road at the proper temperature.

401-3.04  ASPHALT PAVERS.  Asphalt pavers shall be self-propelled units, provided with a heated vibratory screed and equipped with a paver control system which shall automatically control the laying of the mixture to specified transverse slope and specified longitudinal grade.  The paver control system shall be automatically actuated by the use of a mobile string line, ski, or other approved grade follower.  The length of the ski, mobile string line or other device shall be at least 30 feet in length.

The paver shall be equipped with a receiving hopper having sufficient capacity for a uniform spreading operation.  The hopper shall be equipped with a distribution system to place the mixture uniformly in front of the screed.

The screed assembly shall produce a finished surface of the required smoothness, thickness and texture without tearing, shoving or displacing the asphalt concrete mixture.  Screed extensions used for paving a constant width shall be heated and vibrated.  Auger extensions shall be within 1.5 feet of the gates.

Extendible wings may be permitted for tapers, guardrail widening and approaches.

The use of a pickup machine to transfer the mixture from a windrow to the paver hopper will be permitted, provided the pickup machine is capable of collection of the windrowed material without damage to the underlying course.  The Engineer will not allow the continued use of the pickup machine if segregation, excessive temperature loss, or any other detrimental effects are observed.

401-3.05  ROLLERS.  Rollers shall be of the steel wheel and pneumatic tire type, self-propelled, in good condition, capable of reversing without backlash, and operated at speeds slow enough to avoid displacement of the mixture.  The number and weight of the rollers shall be sufficient to compact the mixture to the required density and surface smoothness while it is still in a workable condition, and be capable of maintaining the pace of the paving operation.  Specific roller requirements for construction of density "control strips" are further described in Subsection 401-3.12, Compaction.  The use of equipment which results in crushing of the aggregate will not be permitted.

401-3.06  PREPARATION OF EXISTING SURFACE.  When the surface of the existing pavement or old base is irregular, it shall be brought to uniform grade and cross section, as directed.

If determined necessary, the existing surface shall be cleaned of loose material by means of sweeping with a power broom, supplemented by hand sweeping as required.

Contact surfaces of curbing, gutters, manholes, and other structures shall be coated with a thin, uniform coating of prime or tack coat material prior to the asphalt concrete mixture being placed against them.

Surfaces which have received a prime or tack coat shall be allowed to cure, as directed, prior to placement of asphalt concrete mixture.  Surfaces which have received an emulsion tack coat shall be allowed to break prior to placement of asphalt concrete mixtures.

401-3.07  PREPARATION OF ASPHALT CEMENT.  A continuous supply of asphalt cement shall be supplied to the mixer at a uniform temperature, within 25 degrees Fahrenheit of the Job Mix Design mixing temperature.

401-3.08  PREPARATION OF AGGREGATES.  The aggregate for the mixture shall be heated and dried to a temperature compatible with the mix requirements herein specified.  Flames used for drying and heating shall be properly adjusted to avoid damage to the aggregate and to avoid soot or unburned fuel on the aggregate.

Drying operations shall reduce the aggregate moisture content so that the moisture content of the mixture, sampled at the point of acceptance for asphalt cement content, shall be no more than 0.5 percent (by total weight of mix), as determined by ATM T-25.

401-3.09  MIXING.  The aggregate and asphalt cement shall be combined in the mixer in the amounts required to meet the Job Mix Design.  Anti-stripping additive shall be furnished as required.

The materials shall be mixed until a complete and uniform coating of the particles and a thorough distribution of the asphalt cement throughout the aggregate is obtained.  For batch plants, dry aggregate shall be in motion prior to the addition of asphalt cement.  Wet mixing time shall be determined for each plant and for each type of aggregate used.  The minimum percent of coated particles used to establish the mixing time interval shall be 98 percent using AASHTO T 195.

The temperature of the mixture at the time of mixing shall be as determined by the Job Mix Design.

401-3.10  TEMPORARY STORAGE OF ASPHALT MIXTURE.  Temporary storing or holding of hot mixture in silo type storage bins will be permitted.

All the mixture drawn from the silo type storage bins shall conform to all of the requirements for asphalt concrete mixtures as if loaded directly into hauling equipment from the mixing plant. Signs of visible segregation, heat loss, changes from the Job Mix Design, change in the characteristics of asphalt cement, lumpiness or stiffness of the mixture will be cause for rejection.

401-3.11  SPREADING AND FINISHING.  The mixture shall be laid only upon stable surfaces approved by the Engineer, spread and struck off and compacted to the required thickness.  Asphalt pavers shall be used to distribute the mixture in lanes of such widths as to hold to a practical minimum the number of longitudinal joints required, subject to the requirements of subsection 401-3.13, Joints.

On areas where irregularities or unavoidable obstacles make the use of mechanical spreading and finishing equipment impractical, the mixture shall be spread, raked and luted by hand tools.  For such areas the mixture shall be placed to the required compacted thickness.

When the section of roadway being paved is open to traffic, adjacent traffic lanes shall be paved to the same elevation within 24 hours unless prevented by weather or other factors beyond the Contractor's control, in order to prevent lane edge drop-off.  When the pavement edge drop-off exceeds 2 inches, shoulder material shall be placed against the pavement edge.

When multiple lifts are specified in the contract, the final lift shall not be placed until all lower lifts throughout that segment, as defined by the Paving Plan, have been placed and accepted.

Paving shall not begin until all adjacent concrete curb has been poured and cured for 72 hours or until satisfactory concrete strength is achieved.

Asphalt to be placed over bridge membranes shall not be placed until the membrane has cured to the proper state to prevent damage by the overlaying operation.  Vehicles, except the spreader and trucks used for hauling the asphalt overlay mix, shall not be operated on the membrane.  Paving machines used over the membrane waterproofing shall be rubber tired or rubber tracked.   The Contractor shall adhere to the manufacturer's published minimum and maximum temperature limitations for asphalt overlay material.  Steel-wheeled rollers only shall be used to compact the asphalt paving on the bridge decks.  The use of vibratory rollers, with vibrator on, will not be permitted.

401-3.12  COMPACTION. 

General.  Immediately after the mixture has been spread, struck off and surface irregularities adjusted, it shall be thoroughly and uniformly compacted by rolling.  Rolling shall commence as soon as the rolling does not cause undue displacement, cracking or shoving.  Any displacement occurring as a result of the reversing of the direction of a roller, or from other causes, shall be corrected promptly by the use of rakes and addition of fresh mixture when required.  Care shall be exercised in rolling not to displace the line and grade of the mixture.  Rollers shall move at a slow but uniform speed with the drive roll or wheels nearest the paver.

Unless otherwise directed, rolling shall begin at the sides and proceed parallel with the road centerline, each overlapping one-half the roller width, gradually progressing to the crown of the road.  When paving in echelon or abutting a previously placed lane, the longitudinal joint shall be rolled first to provide pinching the material in place.  On super-elevated curves the rolling shall begin at the low side and progress to the high side by overlapping of trips parallel with the centerline.

Along forms, curbs, headers, walls, and other places not accessible to the rollers, the mixture shall be thoroughly compacted with hot hand tampers or with mechanical tampers.  On depressed areas, a trench roller may be used or cleated compression strips may be used under the roller to transmit compression to the depressed area.

Rollers or other vehicles shall not be parked or left standing on pavement that has not cooled sufficiently to prevent indentation by wheels.

Control by Acceptance Strip.  

1.
Control Strips.  A control strip shall be constructed at the start of each course after the plant and equipment are providing a consistent mix, and repeated as ordered whenever:

a.
there is a change in the mix composition,

b.
there is a change in ambient temperature of 30 degrees F or greater, or,

c.
routine tests indicate changes from results found in previous qualifying control strips.

Each control strip shall be constructed with the approved Job Mix Design.  The control strip shall remain in place as a section of the completed work, provided it complies with requirements for gradations, asphalt cement content, adequacy of mixing and line and grade.  It shall be removed and replaced at the Contractor's expense or accepted to remain in place in accordance with Section 105-1.03, Conformity with Plans and Specifications, and a new control strip constructed if it does not meet specification requirements.  Paving operations may not proceed beyond the control strip until the mixture conformance to specifications has been confirmed and production paving is authorized.

Each control strip shall be one lane in width, 300 feet in length and shall be of the depth specified for the pavement course concerned.

Initial or breakdown compaction of a layer of the mixture shall be performed with a 2-axle tandem or a 3-wheel roller weighing at least 12 tons except that approved vibratory compacting equipment may be used for the initial or breakdown compaction if it is operated according to the procedures designated in the approval.

A pass shall be one movement of a roller in either direction.  A coverage shall be as many passes as are necessary to cover the entire width being paved.  Each coverage shall be completed before subsequent coverages are started.

The initial or breakdown compaction shall be followed immediately by intermediate rolling with a pneumatic-tired roller which exerts a tire pressure of at least 80 psi over the tire contact area.  Coverages with a pneumatic-tired roller shall start when the temperature of the mixture is high as practicable and shall be completed while the temperature of the mixture is at or above 160 degrees F.  Intermediate rolling shall be performed with a 2-axle tandem roller when breakdown rolling is performed with a pneumatic roller.

Each layer of mixture shall be additionally compacted, without delay, by a final rolling consisting of not less than one coverage with a steel-tired roller weighing not less than 8 tons.  Compaction of the control strip shall commence as soon as possible after placement of the mixture and be continuous and uniform over the entire control strip.

The following rolling and density testing procedures shall be used on the control strip:

a.
Breakdown rolling.  Thirty-second nuclear density counts shall be taken at three randomly selected locations after each roller coverage at each test site.  Rolling shall continue until there is less than one pound increase in average density per roller coverage.

b.
Intermediate rolling.  Rolling shall continue until at least three complete coverages have been made and there is less than one pound increase in average density per roller coverage.

c.
Finish rolling.  Thirty-second nuclear density counts shall be taken at five randomly selected locations after each roller coverage at each test site.  The average density obtained after the first coverage shall be taken as a new beginning point.  Final rolling shall continue until all roller marks are removed and there is less than one pound increase in average density per roller coverage.

d.
Density standard.  One-minute density counts shall be taken at 10 randomly selected locations to determine the average density of the control strip.  This is the density standard for the project until a new control strip is constructed.  To confirm the adequacy of the compaction of the control strip, seven 8-inch minimum diameter core samples will be taken at randomly selected locations.  The average density of these cores shall be at least 95 percent of the maximum specific gravity (as determined by AASHTO T 209) multiplied by 62.4.

2.
Acceptance Strips.  Acceptance density testing will be accomplished while the pavement is hot enough to permit further densification if such is shown to be necessary.

The pavement courses shall be divided into acceptance strips consisting of not more than 500 tons for the purpose of defining areas represented by each series of density acceptance tests.

The types of rollers used and their relative positions in acceptance strip compaction shall be the Contractor's option, provided that at least 2 coverages of a pneumatic-tired roller having an 80 psi minimum contact pressure are applied.

The density of each acceptance strip will be evaluated based on the results of three tests with a portable nuclear test device performed at randomly selected sites within the acceptance section.  Each test will consist of the average of two one-minute readings with the gauge rotated 90 degrees between readings.  The average density obtained for the three test in each acceptance strip shall be at least 98 percent of the mean density obtained in the approved control strip.  In addition, each individual test value obtained within an acceptance strip shall be at least 95 percent of the mean density of the strip.

If either the average density of the acceptance strip or an individual test value does not meet the density requirements, the Contractor shall continue compactive effort until the required density is obtained.

After the required density has been attained in the acceptance strips, further finish rolling may be necessary to remove roller marks or other surface irregularities and to meet the required surface tolerances.

401-3.13  JOINTS.  Joints shall be made in such manner as to ensure a continuous bond between old and new sections of the course.  All joints shall present the same texture and smoothness as other sections of the course.

A thin tack coat of asphalt cement or emulsion shall be sprayed on all cold joints and allowed to break prior to placing fresh mixture against the joint.

Transverse joints shall be formed by cutting back on the previous run to expose the full depth of the course or by using a removable bulkhead.

The longitudinal joints in one layer shall offset those in the layer immediately below by approximately six inches.  However, the joints in the top layer shall be at centerline or lane lines.  Where preformed marking tape striping is required, the longitudinal joint in the top layer shall be offset not more than one foot.

Pavement that is 1.5 inches or thicker shall be constructed with a modified wedge joint the entire length of the face of the exposed longitudinal joint between adjacent travel lanes.  The taper shall have a maximum horizontal to 

vertical slope of 3:1 at the bottom and shall be vertical at the top for a height equal to the largest aggregate size.

[image: image1.wmf]
Improperly formed joints resulting in surface irregularities shall be removed, full depth, replaced with new material, and thoroughly compacted.  Attempting to roll out an improper joint after the material has cooled below 160 degrees Fahrenheit shall not be allowed.  All pavement removal shall be precut to a neat line using a power driven saw.

401-3.14  SURFACE TOLERANCE.  The surface will be tested after final rolling at selected locations using a 10 foot straightedge.  The variation of the surface from the testing edge of the straightedge between any two contacts with the surface shall not exceed 3/16 inch.

401-3.15  PATCHING DEFECTIVE AREAS.  Skin patching will not be permitted.  Defective materials shall be removed for the full thickness of the course.  The pavement shall be cut so that the sides are perpendicular and parallel to the direction of traffic and so that the edges are vertical.  Edges shall be tack coated with asphalt cement or emulsion.  Fresh mixture shall be placed in sufficient quantity so that the finished surface will conform to grade and smoothness requirements.  The mixture shall be compacted to the density specified herein.

401-4.01  METHOD OF MEASUREMENT.  Asphalt concrete pavement and asphalt cement will be measured by the ton or by the square yard in accordance with Section 109.  The tonnage used shall be the weight used in the accepted pavement and no deduction will be made for the weight of asphalt cement and anti-stripping additive in the mixture.

The method of measurement to be used for Asphalt Cement will be limited to one of the following procedures.  The Engineer shall approve in writing the procedure to be used.  The method used initially must be the one used for the duration of the project.

1.
Supplier's invoices minus waste, diversion and left-over.  This method may be used on projects where deliveries are made in tankers and the plant is producing material for one project only.  Tank stickings will be used to compute left-over.  Waste and diversion will be computed in a manner to be determined by the Engineer.

2.
The weight of asphalt cement shall be calculated using the percent of asphalt cement multiplied by the total tonnage represented.  Percent of asphalt cement shall be determined by ATM T-23.

The Engineer may direct at any time that tankers shall be weighed before and after unloading in the presence of the Engineer.  If the weight determined at the project varies more than one percent from the invoice amount, payment will be based on the weight determined at the project.

401-5.01  BASIS OF PAYMENT.  The accepted quantity will be paid for at the contract unit price for the pay item listed below, complete in place.

Anti-stripping additives will be paid on a contingent sum basis at a rate of $3.75 per 0.25 percent additive per ton of asphalt cement.

Special Provisions

A change order/directive is not required for anti-stripping additive.  The approved mix design will initiate Item 401(4), Anti-Stripping Additive at the prescribed rate.  (5/3/93)R169
Standard Modifications

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
  401(1)
Asphalt Concrete Pavement, Type __, Class __
Ton   

  401(2)
___ Asphalt Cement
Ton   

  401(4)
Anti-Stripping Additive
Contingent


Sum   

(7/16/93)M61

SECTION 501


STRUCTURAL CONCRETE
Standard Modifications

501-3.01  PROPORTIONING.  Under Item 1., Determining the Proportions and Batch Weights, add the following to the second paragraph:  Material properties shall be determined in accordance with the following test methods:

	Property
	Test Method

	Slump
	AASHTO T 119

	Air Content
	ATM T-8

	Compressive Strength
	AASHTO T 22

	Unit Weight
	AASHTO T 121

	Cement Content
	AASHTO T 121


(7/2/93)M51
Special Provisions

501‑3.01  PROPORTIONING.  Revise this subsection as follows:  In Table 501‑1 Class of Concrete, under the category Coarse Aggregate Gradation, AASHTO M43, provide either the No. 57 or the No. 67 gradation for Class A, S and W concrete.  (9/1/89)R37
501‑3.02  BATCHING.  Add the following to item No. 5, Batching:  Furnish the mix design number and a list of all ingredients, their individual weights, moisture contents of the various aggregates and the individual truck water meter reading when batched, with each truck load or batch of concrete supplied.  (7/2/93)S54

SECTION 615


STANDARD SIGNS
Special Provisions

615-2.01  MATERIALS.  Add the following to the end of the first sentence of the fifth paragraph:  "and the Alaska Traffic Manual."

Delete paragraphs 7 and 8 (the fourth and fifth paragraphs on page 315) and substitute the following:  Sign posts and bases shall be of the types specified.  Structural aspects of design and materials for sign supports shall comply with the AASHTO Standard Specifications for Structural Supports for Highway Signs, Luminaires and Traffic Signals.

Concrete for steel-reinforced slip base and breakaway base foundations shall be Class A, conforming to the requirements of Section 501, Structural Concrete.  Concrete for other sign foundations may be Class W.

(5/7/91)S42
615‑3.01  CONSTRUCTION REQUIREMENTS.  Add the following to the sixth paragraph:  When existing signs are to be salvaged the remaining foundation shall be removed, abandoned in place, or if located within the roadway structural section shall be disposed of in a manner as approved by the Engineer.  If they are abandoned in place, the tops of the foundations, reinforcing steel, anchor bolts, and conduits shall be removed to a depth of not less than one foot below roadway subgrade or unimproved ground, whichever applies.  All signs and posts at a single installation shall be considered as one unit.

Add the following after the sixth paragraph:  Salvaged sign panels shall be delivered to the State Maintenance Yard in Palmer.

615‑3.02  SIGN PLACEMENT AND INSTALLATION.  Add the following:  Existing signs shall not be removed without authorization from the Engineer.  They shall be kept in service until either the new signs have been installed, or they are no longer needed.  As the work progresses, if their locations do not conform to Standard Drawing S-05, they shall be reinstalled at locations approved by the Engineer.

Prior to mounting the sign panel, the Contractor shall mark the date of installation on the back of the sign.  Installation dates shall be written in the format of month/day/year, using black permanent marker, with numbers a minimum of 3 inches in height, so as to be readable from the roadside after installation.

615-4.01  METHOD OF MEASUREMENT.  Add the following to the second paragraph: Concrete used for sign bases will be considered subsidiary to other work under this section and will not be measured for payment.

615‑5.01   BASIS OF PAYMENT.  Add the following:   Payment for keeping existing signs in service until they are not longer needed, or temporarily relocating existing signs, will not be paid for directly, but will be subsidiary to Item 615(1), Standard Signs.

Salvaging existing signs and removal or abandonment of foundations will not be paid for directly, but will be subsidiary to Item 615(1), Standard Signs.

(2/14/92)R50

SECTION 618


SEEDING
Special Provisions

618‑1.01  DESCRIPTION.  Delete this subsection and substitute the following:  All new or disturbed slopes and any other areas directed by the Engineer shall be tracked and seeded.  This work shall consist of tracking the soil, followed by the application of seed, mulch, fertilizer and water.  It is intended to provide a living ground cover as soon as possible on all slopes.

618-2.01  MATERIALS.  Add the following to the list of material specifications:  

Mulch
Subsection 727-2.01

Add the following:  Mulch shall conform to the requirements for natural wood fiber.

618‑3.01  SOIL PREPARATION.  Add the following:  Seed shall be applied as detailed below immediately after the shaping of the slopes.  Sites to be seeded shall be prepared by "walking" a dozer transversely up and down the slopes, or graded with a scarifying slope board.  The resultant indentations shall be perpendicular to the fall of the slope.  This should be completed as soon as topsoil is placed on the slopes.  The Contractor may round the top and bottom of the slopes to facilitate tracking and to create a pleasing appearance, but drainage flow lines shall not be disrupted.  Where the fill is adjacent to  wetlands, the equipment performing this operation must be kept entirely on the fill slope and must not encroach on the wetlands.

618‑3.03  APPLICATION METHOD.  In the first sentence of subparagraph b., under numbered paragraph 1. Hydraulic Method, delete the following:  "Item 619(1),".

Add the following:  Seed, mulch and fertilizer shall be applied as follows per 1,000 square feet.  The mulch rate shown is a minimum, and may be increased in accordance with the manufacturers recommendations.  If the hydraulic method 

for seed and mulch is used, it shall be made in one application.  All fertilizer shall be applied by the hydraulic method.

	Item
	Ingredients
	Application Rate (per MSF)

	Seed Mix
	Bering Hairgrass (Norcoast)

Red Fescue (Arctared)

Clover (Alsike or Dutch White)

Annual Ryegrass (Lolium)
	0.40 lbs.

0.30 lbs.

0.20 lbs.

0.10 lbs.
Total= 1.00 lbs.

	Mulch
	   -
	35.0 lbs.

	Fertilizer
	20-20-10
	12.0 lbs.


The Contractor shall not remove the required tags from the seed bags.

618‑4.01  METHOD OF MEASUREMENT.  Delete the second paragraph and substitute the following:  Seeding by the pound will be the number of pounds of seed (dry measure) accepted in place.  The amount of fertilizer, mulch and water for application used in this work, including any required reseeding, will  be subsidiary to this item and will not be measured separately for payment.

Delete the last paragraph.

618‑5.01  BASIS OF PAYMENT.  Add the following:  Fertilizer, mulch and water for application, including any required reseeding, will not be paid for directly, but will be subsidiary to seeding.

The work described under subsection 618-3.01 Soil Preparation will not be paid for directly but will be subsidiary to seeding.

Water required for the hydraulic method of application will not be paid for separately, but will be subsidiary to seeding.


SECTION 639


DRIVEWAYS
Special Provisions

639‑1.01 DESCRIPTION.  Add the following:  This work includes the construction of public approaches at locations shown on the plans.

639‑1.02  CONSTRUCTION REQUIREMENTS.  Add the following subsection:  Placement of materials used in driveways and public approaches shall meet the requirements specified as follows:

Selected Material, Type A
Section 203

Crushed Aggregate Base Course
Section 301

Asphalt Concrete, Type II, Class B
Section 401

639‑3.01  BASIS OF PAYMENT.  Add the following pay item:

Pay Item No.
Pay Item
Pay Unit
639(3)
Public Approaches
Each  

Delete the last sentence and substitute the following:  Selected Material, Type A, Crushed Aggregate Base Course, and Asphalt Concrete Type II, Class B required to construct driveways and public approaches will be paid for separately under the respective items listed in the bid schedule.  Native material meeting the minimum requirements of Selected Material, Type C will not be paid for directly, but will be considered subsidiary to Item 639(3) Public Approaches.

(10/1/91)R58

SECTION 640


MOBILIZATION AND DEMOBILIZATION
Special Provisions

640‑2.01  METHOD OF MEASUREMENT.  Delete item 3. and substitute the following:  

3.
When the letter of project completion has been issued and the Contractor has made all the required submittals the remaining balance of the amount for this item will be paid.  (5/7/91)S41
Delete Section 641 in its entirety and substitute the following:  


SECTION 641


EROSION AND POLLUTION CONTROL
Special Provisions

641‑1.01  DESCRIPTION.  This work shall consist of planning, providing, and maintaining control of erosion, water pollution, and hazardous materials contamination. 

641-1.02  SUBMITTALS.  At the preconstruction conference, the Contractor shall submit for acceptance a plan for accomplishment of temporary and permanent erosion and pollution control measures throughout the life of the contract.  This plan shall, as a minimum, include the following:

1.
Notice of Intent (NOI) to utilize the National Pollutant Discharge Elimination System (NPDES) General Permit for Alaska.  

2.
Storm Water Pollution Prevention Plan (SWPPP).

3.
Hazardous Material Control Plan (HMCP).

The NOI and SPPP shall be prepared in accordance with the requirements of the NPDES General Permit for Alaska (General Permit) and the Contractor Guidance for Preparing and Executing Storm Water Pollution Preventions Plans (Storm Water Manual).  When completing the NOI, the Contractor is the "Operator, Discharger, and Permittee" and the Department is the "Owner".

The HMCP is the Contractor's plan for the containment, cleanup, and disposal of waste material, as well as petroleum products or other hazardous substances generated by construction equipment or activities.  A list of quantities and types of equipment and materials available on site to be used for hazardous substance containment and cleanup shall be included. 

The Contractor shall mail the NOI to the U.S. Environmental Protection Agency via Certified Mail, and shall send copies to the Engineer and the Alaska Department of Environmental Conservation Stormwater Coordinator.  Earth disturbing work shall not begin until 48 hours after the NOI has been postmarked.

The Contractor shall submit required amendments to the NOI or SWPPP to the Engineer at least 14 days prior to performing work affected by such amendments.

The Contractor shall submit a Notice of Termination (NOT) in accordance with the General Permit to the Engineer following completion of the final stabilization of the project.

641‑2.01 CONSTRUCTION REQUIREMENTS.  The Contractor shall comply with all requirements of the NPDES General Permit for Alaska.  The Contractor shall provide the Engineer with a copy of all inspection reports required by the Permit within three days of the inspection date.  Compliance with the NPDES General Permit for Alaska does not reduce the Engineer's authority to direct additional erosion control measures deemed appropriate.

The Contractor shall be responsible for the containment, cleanup, and disposal of all construction related discharges of petroleum fuels, oil, and/or other substances hazardous to the land and water.  Performance of this activity shall comply with the requirements of 18 AAC 75 and Title 46 of the Alaska Statutes.

641-3.01  METHOD OF MEASUREMENT.  Erosion and Pollution Control Administration will not be measured for payment.

Erosion and Pollution Control will be measured in the manner specified in the order authorizing the work.

641-4.01  BASIS OF PAYMENT.  Item 641(1), Erosion and Pollution Control Administration will be full compensation for administration of erosion control, including preparing and amending plans, inspecting, monitoring, reporting, and record keeping.

Item 641(2), Erosion and Pollution Control will be full compensation for providing all required labor, equipment, and materials.

Failure to comply with the requirements of the NPDES General Permit for Alaska within 24 hours notice by the Engineer will result in withholding an amount equal to five percent of the total amount earned from all subsequent progress payments.  This retainage will be released by the Engineer upon satisfactory completion of the requirements of the General Permit.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit 

641(1)
Erosion and Pollution
Lump Sum 


Control Administration

641(2)
Erosion and Pollution
Contingent


Control
Sum   

(2/2/93)R59

SECTION 642


CONSTRUCTION SURVEYING
Special Provisions

642‑1.01  DESCRIPTION.  Add the following to the first paragraph:  The Contractor shall perform in accordance with the Department's "Construction Surveying Requirements", dated June, 1987.  A copy of this document is attached to these Special Provisions in Appendix C.

642‑3.01  CONSTRUCTION REQUIREMENTS.  Add the following after item 11.:

12.
The Contractor's survey crews shall comply with approved traffic control plans.  Crews shall coordinate their activities with the project's Worksite Traffic Supervisor.

642‑4.01  METHOD OF MEASUREMENT.  Add the following:  Pay Item 642(2), Three Person Survey Party, shall be used only for extra, additional, or unanticipated work made necessary by changes in the project as directed by written order of the Engineer.

642‑5.01  BASIS OF PAYMENT.  Add the following:  If additional work as stated above is performed by a two person survey party, hours paid for under Item 642(2) Three Person Survey Party will be 75 percent of the hours worked.  If additional work as stated above is performed by only one person, hours paid for under Item 642(2) Three Person Survey Party will be 32 percent of the hours worked.

(10/1/91)R60
SECTION 643

TRAFFIC MAINTENANCE

Special Provisions

643-1.01   DESCRIPTION.  Add the following:

DEFINITIONS
Construction Phasing Plan - A plan for each phase of the project possibly broken into segments showing how traffic will be accommodated.  It should show the sequence of work by segment or phase if required.

Phase - A construction phase consists of a single work activity or a group of work activities that are accomplished concurrently.  Each work activity should be assigned to a phase.

Segment - A portion of the roadway under construction.

Sequence - The order in which work is accomplished, either by phase or by segment, or a combination thereof.  For example, a phase, say Phase 1, might be excavation and backfill.  It must be accomplished on Segment A to provide access to a new bridge abutment site so that another phase, say Phase 2, construction of the bridge abutment, can begin.  Phase 1 may or may not occur on other segments concurrently.  Another phase which might be topsoil and seeding may occur on all segments concurrently but must occur at the end of the project.

Traffic - The movement of vehicles and pedestrians through road construction, maintenance operations, utility work, incident zones or similar operations.

Traffic Control Plan - A Traffic Control Plan (TCP) is a drawing or drawings indicating the method or scheme for safely guiding and protecting motorists, pedestrians and workers in a traffic control zone.  It depicts the traffic control devices to be used, their placement and times of use.

Traffic Control Zone - A portion of a road construction project, maintenance operation, utility work, incident zone or similar operation where traffic is affected by the operation and traffic control is needed to safely guide and protect motorists, pedestrians, or workers.

643‑1.02  TRAFFIC CONTROL PLAN.  Delete the first sentence of the first paragraph and substitute the following:  A Traffic Control Plan (TCP) is a drawing or drawings indicating the method or scheme for safely guiding and protecting motorists, pedestrians and workers in a traffic control zone.  It depicts the traffic control devices to be used, their placement and times of use.

Add the following to the third paragraph:  All TCP's submitted shall indicate the dates and hours for which the TCP will be in effect.  Each TCP shall provide the name and 24‑hour telephone number of the Worksite Traffic Supervisor.

Add the following to the fourth paragraph:  Plan sheets developed on AutoCad can be made available, upon request, for use in preparing TCP's.

643-1.03  WORKSITE TRAFFIC SUPERVISOR.  Delete the second sentence of the first paragraph and substitute the following:  The Worksite Traffic Supervisor shall meet the following minimum requirements:

1.
Be currently certified as a Worksite Traffic Supervisor by the American Traffic Safety Services Association (ATSSA), or,

2.
Be currently certified as a Work Zone Traffic Safety Specialist or a Work Zone Safety Specialist by the International Municipal Signal Association (IMSA), or,

3.
Be currently certified as a Worksite Traffic Technician by ATSSA.

If the individual is certified under Items 2 or 3 above, the Contractor shall submit documentation prior to work requiring traffic control that the individual has also obtained:

1.
A minimum of one year of supervisory level work in worksite traffic control, or,

2.
One year of having been in responsible charge of such work.  The term "in responsible charge" shall be construed to mean having been in a position of accountability for the selection of devices and for their placement in the traffic control system, or for the continued operation of the system.  Having persons that actually perform the labor under one's control would satisfy this requirement.

643-1.04  CONSTRUCTION PHASING PLAN.  Delete the first sentence under Item 2. and substitute the following:  A plan for each phase or segment of the project showing how traffic will be accommodated.  It should show the sequence of work by segment or phase when required.

643‑2.01  MATERIALS.  Add the following under Item 3. Barricades and Vertical Panels:  Type III barricades shall have a minimum width of 8 feet.

Delete numbered paragraph 8. in its entirety and substitute the following:

8.
Temporary Pavement Markings.  Work zone pavement markings shall be either paint conforming to subsection 708-2.03 with glass beads conforming to subsection 712-2.08, preformed marking tape (removable or non-removable) conforming to subsection 712-2.14, or temporary raised pavement markers conforming to subsection 712-2.15 or 712-2.16, as appropriate.  The markings shall be applied in accordance with Section 670, Traffic Markings, and the manufacturer's recommendations.

643‑3.03  PUBLIC NOTICE.  Add the following:  

Alaska Visitor's Association

The Contractor shall run one‑sixteenth page newspaper advertisements for a minimum of one (1) week in advance of commencing construction, resuming construction after seasonal suspension, or any scheduled delay, or closure of driving lanes within the project corridor.  The Contractor shall then run continuous one‑sixteenth page newspaper advertisements for the duration of that delay, or closure.  The advertisements shall be published in the Frontiersman.

The Contractor shall indicate on the ad order a first preference for the local news section and an exclusion for the classified section.  These advertisements shall have the project name, a map, detailed traffic information, effective dates, and provide the Contractor's name and a 24-hour toll free (1-800-###-####) "hot‑line road report" telephone number for the public to access a pre‑recorded message with current roadway status.  

Advertisements shall be promptly canceled when they have served their purpose.  The Worksite Traffic Supervisor shall submit proof advertisements, on the form provided, to the Engineer for review and approval at least forty‑eight (48) hours prior to intended release and a copy of the Proof of Publication with tear sheet immediately after publication.

A change order is not required for newspaper advertisements, the Notice to Proceed shall constitute the notice required to initiate newspaper advertisements.

643-3.04  TRAFFIC CONTROL DEVICES.  Delete numbered Item 1. Embankments, and substitute the following:

1.  
Traffic Control Devices for Roadside Conditions During Construction.  Install traffic control devices at an area of concern in accordance with the Warranting Conditions Details on the plans when warranting conditions occur during construction.

Under Item 5., Flagging, add the following after the first sentence of the first paragraph:  Each flagger shall be illuminated from the front to a level of light intensity not less than one foot candle during hours of darkness.

Under Item 5., Flagging, add the following:  Flaggers shall wear reflective clothing with markings on arms, legs and head.

643-3.06  TRAFFIC PRICE ADJUSTMENT.  Add the following:  A change order is not required for traffic price adjustment, the Notice to Proceed shall constitute the notice required to initiate traffic price adjustment.

643‑3.08  CONSTRUCTION SEQUENCING.  Delete this subsection in its entirety and substitute the following:  Throughout the duration of the project, the existing roadway configuration shall be maintained (i.e., the number of lanes and their respective widths) except for restrictions to traffic allowed below and addressed through approved Traffic Control Plans.  A restriction to traffic shall be considered any condition of the roadway surface or any work operation or traffic control setup that reduces the number of lanes, stops traffic, or causes the 85th percentile speed to fall more than 10 mph below the posted speed limit.  An approved Traffic Control Plan is required before any restriction to traffic is implemented.

Allowable restrictions to traffic are as follows:
One lane traffic operations, when approved by the Engineer.
Add the following subsection:

643-3.09  TEMPORARY PAVEMENT MARKINGS.  Permanent or Temporary Pavement Markings in accordance with this subsection, approved traffic control plans, and Parts III and VI of the Alaska Traffic Manual shall be in place before existing paved roadways, temporary paved roadways and detours, interim paving lifts, and roadways with seal coats and surface treatments are opened to traffic for longer than one continuous work shift.  This work may include restriping of the existing roadway prior to beginning construction of the project.

Conflicting pavement markings shall be removed in accordance with subsection 670-3.04, Paint Removal or covered with black removable preformed marking tape.

Sections of existing roadway that will be opened to traffic during the winter shall be marked at the same location as the existing lines and markings unless shown otherwise on the plans, an approved traffic control plan, or as directed by the Engineer.

The Contractor shall maintain all Temporary Pavement Markings for their intended life without additional compensation for any reapplication that may be required.  There will be no compensation to upgrade Temporary Pavement Markings for short term operations to those required for long term operations.

Only temporary raised pavement markers or removable preformed retroreflective marking tape shall be used as Temporary Pavement Markings on the final pavement surface.  They shall be completely removed and disposed of in conjunction with the placement of the final markings.  The complete removal shall include any residual adhesive that might misguide motorists.  Final pavement markings on finished pavement surfaces and long term pavement markings on other asphalt surfaces shall be in place before work is suspended for the winter.

Construction shall be staged so that no traffic is routed over conflicting markings for more than one continuous workshift.  If traffic is routed over conflicting markings during a workshift the roadway shall be delineated with a complement of warning signs, channelizing devices, and flaggers as required by the Alaska Traffic Manual.  The Engineer shall determine the adequacy of devices for these conditions.

1.
Long Term Operations.  Temporary Pavement Markings which will be in place for more than 2 weeks shall consist of full markings as if a permanent condition exists.

2.
Short Term Operations.  Temporary Pavement Markings which will be in place for less than 2 weeks shall be in accordance with Parts III and VI of the Alaska Traffic Manual with the following exceptions:

a.
Passing Zones.  Broken line pavement markings shall conform to Table 643‑1.  This  applies to both white lane lines for traffic moving in the same direction and yellow center lines for two or three lane two‑way roadways when it is safe to pass.


TABLE 643-1*

	
	Length of Markings
	Skip Spacing

	Marking Material
	Normal Curvature
	** Severe Curvature
	Normal Curvature
	** Severe Curvature

	Removable Preformed Marking Tape
	4 feet
	2 feet
	36 feet
	18 feet

	Temporary Raised

Pavement Markings
	3 units

3 ft on ctr
	2 units

2 ft on ctr
	34 feet
	18 feet



TABLE 643-2*

	
	Length of Markings
	Skip Spacing

	Marking Material
	Normal Curvature
	** Severe Curvature
	Normal Curvature
	** Severe Curvature

	Removable Preformed Marking Tape
	2 feet
	1 foot
	38 feet
	19 feet

	Temporary Raised Pavement Markings
	1 unit

40 ft on ctr
	1 unit

20 ft on ctr
	----
	----


*  No passing markings and signing required per 643-3.09.2.b.

** Severe Curvature:  When the degree of curvature is 5 or greater or when it is necessary for motorists to reduce their speed at least 15 miles per hour below the 85th percentile speed.

b.
No Passing Zones.  No passing zones, as detailed in Section 3B-3 to 3B-5 of the Alaska Traffic Manual, shall be identified as follows:

Sections of asphalt concrete pavement roadways with an ADT of 2000 vehicles per day or greater, shall have broken centerline markings conforming to Table 643-1, and no-passing markings consisting of a continuous 4-inch strip of removable preformed marking tape or temporary raised pavement markers placed on 5-foot centers in the no passing direction.  If a no passing condition exists for both directions of traffic, both directions shall be marked with the two 4-inch stripes of removable preformed marking tape separated by approximately 3 inches, or two temporary raised pavement markers placed approximately 3 inches apart on 5 foot centers and the broken centerline markings are not required.

Sections of asphalt concrete pavement roadways with an Average Daily Traffic (ADT) of less than 2000 vehicles per day, and seal coat and surface treatment pavements shall be marked with temporary pavement markings conforming to Table 643-2 and shall be identified with R4‑1, (DO NOT PASS) and R4‑2, (PASS WITH CARE) signs.  The signs shall be supplemented with two 18-inch by 18-inch, minimum size, fluorescent red‑orange flags mounted above the signs.  The signs shall be mounted so that the bottom of the sign is at least 5 feet above the adjacent roadway.

c.
Other Markings.  It will not be necessary to install arrows, legend, stop lines, crosswalks, or right edge line markings.  Railroad crossing markings are required for areas that have sight restrictions or high accident experience.  Left edge lines will not be required unless they will be the only markings on the paved surface, such as ramps.  All other types of markings are required.  These include channelizing lines and gore area outlines.

d.
Short Term Markings on Seal Coats and Surface Treatments.  Only temporary raised pavement markers conforming to Subsection 712-2.16 shall be used for short-term markings on seal coat and surface treatment pavements.  The markers shall be installed prior to the application of the asphalt surface material and cover coat.

On multicourse surface treatments the temporary raised pavement markers shall be installed following the full width application of the first layer of cover coat.  The markers shall be installed on each day's completed surface before the pilot car operations are removed and unescorted traffic is allowed on the surface treatment in accordance with Table 643-2.

If the temporary raised pavement markers cannot be adequately secured to the first course of the cover coat material with the marker's flexible bituminous adhesive, the Contractor shall secure them to the surface with two nails and washers, of the appropriate length and area, so the nails do not pull through the foot of the marker.

After application of the asphalt and cover coat material, the vinyl protective cover shall be removed to expose the retroreflective surfaces of the marker.  Temporary markers shall be installed so that the foot of the marker unit is facing the direction of the approaching distributor.

Final pavement markings shall not be placed until the seal coat or surface treatment has been opened to traffic for at least 14 days.  Final pavement markings shall be applied within 10 days of the completion of the final sweeping or brooming of the mainline seal coat or surface treatment.  Seal coat and surface treatment pavements are exempt from the two week requirement stated in short-term operations.

643-4.01  METHOD OF MEASUREMENT.  Add the following to item 1.:  Newspaper advertisements will not be included in measurement for Traffic Maintenance.

Delete the first and second sentences under Item 2. and replace with the following:  The quantities to be paid for shall be the number of units of each of the traffic control devices that are installed, accepted and maintained in place during the life of this contract.  Construction signs will be measured by the square foot of panel area in place as approved.  Traffic control devices (barricades, traffic cones, and drums) will be measured by the number of units accepted per day.

Permanent Construction Signing will not be measured for payment, but will include all permanent construction signs, as detailed on the plans, that are installed, accepted, maintained, and removed during the life of this contract.  

Delete numbered paragraph 6. in its entirety and substitute the following:

6.
Temporary Pavement Markings will be measured by the single stripe station.  A single stripe is a marking or a temporary raised pavement marker four inches in width.  Wider striping will be measured as multiples of four inches.  Centerline gaps will not be deducted from measurements.  Installation of any word and symbol markings as well as the removal of the Temporary Pavement Markings will not be measured separately but will be subsidiary to this item.  The No‑Passing Zone signing, as described in Subsection 643‑3.09, 2., b., will not be measured separately but will be subsidiary to this item.

Delete numbered paragraph 7. in its entirety.

Add the following:  Newspaper advertisements will not be measured for payment.

Providing a "hot-line road report" telephone with pre-recorded message, attendance of open house meetings and providing weekly notices with daily updates will not be measured for payment but will be subsidiary to Item 643(1), Traffic Maintenance.

643‑5.01  BASIS OF PAYMENT.  In the second paragraph, delete Item 1., Seasonal Pavement Markings.

In the fourth paragraph, delete Pay Item 643(14) Seasonal Pavement Markings.

Add the following:  Payment for Item 643(27), Traffic Control Devices will be made for the pay unit of accepted traffic control devices (construction signs, barricades, traffic cones, drums, flagging, and temporary pavement markings) times the unit rate value contained in the following rate schedule:

	Traffic Control Device
	Pay Unit
	Unit Rate

	Construction Signs
	Each/Day
	$ 5.00

	Type II Barricade
	Each/Day
	$ 3.00

	Type III Barricade
	Each/Day
	$ 6.00

	Traffic Cone or Tubular Marker
	Each/Day
	$ 0.80

	Drums
	Each/Day
	$ 3.00

	Flagging
	Hour
	$45.00

	Temporary Pavement Markings
	Station
	$30.00


Payment for Item 643(29), Newspaper Advertisements will be made at cost plus 15 percent.  Payment will be authorized upon evidence of payment to the newspaper (paid receipt).

Standard Modifications

643-5.01 BASIS OF PAYMENT.  Change the pay unit for item 643(3), Permanent Construction Signing, from "Calendar Day" to "Lump Sum."  (5/7/91)M40
Special Provisions

Add the following pay items:

Pay Item No.
Pay Item
Pay Unit
  643(27)
Traffic Control Devices
Contingent


Sum  

  643(29)
Newspaper Advertisements
Contingent


Sum  

(12/07/93)


SECTION 644


SERVICES TO BE FURNISHED BY THE


CONTRACTOR
Special Provisions

644-2.01  FIELD OFFICE.  Delete this subsection in its entirety and substitute the following:  The Contractor shall furnish and maintain a suitable office for the Engineer, available for occupancy from two weeks prior to commencing work, through 30 days after issuance of the notice of project completion.  The following office requirements shall be met:

1.
A minimum of 500 square feet of floor area.  The office area shall be divided so that it contains an office room separated by a closable door.  The office room shall have a minimum of 150 square feet of floor area.

2.
A thermostatically controlled interior heating system with necessary fuel.

3.
Adequate electrical lighting and 120 volt, 60 cycle power, with a minimum of two electrical outlets..

4.
A minimum of 50 square feet of window area and adequate ventilation.

5.
Adequate parking for a minimum of 8 vehicles, with one handicap parking space meeting the requirements of Americans with Disabilities Act Accessibility Guidelines (ADAAG).

6.
Attached indoor plumbing with sanitary lavatory facilities provided.

7.
Telephone service available at the office location.

8.
If a part of the Contractor's building, it shall be completely partitioned off from the balance of the structure and provided with a separate outside door equipped with a lock.

9.
The Engineer's office shall be accessible by disabled individuals from the designated handicap parking space in accordance with the requirements of Americans with Disabilities Act Accessibility Guidelines (ADAAG). 

10.
Located within one mile of the project.

644‑2.02  FIELD LABORATORY.  Delete the sixth sentence of the first paragraph and substitute the following:  The water supply shall consist of a 500‑gallon capacity tank with a pressure pump or a commercial pressurized system.

Delete the second paragraph and substitute the following:  The laboratory shall include a concrete slab, 8 feet by 10 feet by 4 inches thick, suitable for mounting a Gilson shaker and other equipment.  The slab shall be installed within an enclosed adjacent structure having a door, a window, a worktable, an exhaust fan, and adequate lighting and heat.

Add the following:  The Contractor shall supply 240 volt, 60 cycle power, a 100 lb. propane bottle, and a 500 gallon capacity water tank with a pressure pump or a commercial pressurized system for a State provided portable asphalt lab at a location designated by the Engineer.

644‑4.01  BASIS OF PAYMENT.  Add the following:  Electricity, propane and water supplied for the State provided portable asphalt lab will not be paid for separately, but will be subsidiary to Item 644(2) Field Laboratory.


SECTION 670


TRAFFIC MARKINGS
Special Provisions

670-1.01 DESCRIPTION.  Add the following:  This work shall also consist of placement of 4-inch square, yellow, preformed pavement markings at intervals of 100 feet on centerline, by the inlay method.

670‑3.05  PRELIMINARY SPOTTING.  Add the following.  The Engineer will establish no passing zones in accordance with the following criteria.  After the crushed aggregate base course is accepted, but prior to paving, all horizontal and vertical curves will be checked in both directions of travel to determine if no passing zones are warranted.

The observer and the target shall be located 3.50 feet above finished grade in the center of their respective lanes.  A no passing zone is warranted where less than 1000 feet of sight distance is available, measured along the striped centerline.  The effects that vegetation may have on sight distance at a future date shall be considered.

The beginning of a no passing zone is that point where less than 1000 feet of sight distance is first documented, and the end of the no passing zone is that point where 1000 feet of sight distance is again available, subject to the following two limitations.

1.
The minimum length of a no passing zone shall be 500 feet.  If less than 500 feet of no passing zone is found, then the difference shall be divided in two and added to each end of the documented no passing zone.

2.
The minimum gap between no passing zones shall be as follows:

	POSTED SPEED
	GAP BETWEEN NO PASSING ZONES

	55 mph
	880 feet

	40 mph
	585 feet

	30 mph
	440 feet


If less than this distance feet is found between two documented no passing zones, then the striped no passing zone shall extend from the beginning of the first to the end of the second documented no passing zone.

Passing zones will not be allowed within 100 feet of an intersection radius return.

670-5.01  BASIS OF PAYMENT.  Add the following:  Furnishing and installing preformed marking tape squares will not be paid for separately, but will be subsidiary to Item 670(1), Painted Traffic Markings.


SECTION 702


ASPHALT MATERIALS
Special Provisions

702-2.03  EMULSIFIED ASPHALTS.  Delete the first and second sentences and substitute the following:  The STE-1 cationic emulsified asphalt shall comply with the requirements listed below when tested in accordance with ASTM D 244:

TESTS ON EMULSION
Viscosity, Saybolt Furol at 25o C
30 max.

Storage Stability, 1 day, %
1 max.

Demulsibility, 35 ml, 0.8% Sodium dioctyl

sulfosuccinate solution, %
25 min.

Sieve Test, % retained
0.10 max.

Particle Charge
Positive *

Distillation Oil by Volume of Emulsion, %
5 max.

Distillation Residual by Weight of Emulsion, %
45 min.

*
If particle charge test is inconclusive, materials having a maximum Ph value of 6.7 will be acceptable.

TESTS ON RESIDUE
Penetration, 25o C, tenths of a mm
100 min.


200 max.

Ductility, 25o C, 5 cm/min., cm
40 min.

Solubility in Trichloroethylene, %
97.5 min.

702-2.04  STORAGE AND APPLICATION TEMPERATURES.  Add the following to Table 702-1:

	Type & Grade of Material
	Spray (oF)
	Mix (oF)
	Storage (oF)

	STE-1
	70-140
	70-150
	50-125


Standard Modifications

702‑2.04  STORAGE AND APPLICATION TEMPERATURES.  In Table 702‑1, change storage temperatures for Acs from "340 Max" to "325 Max".  (5/12/89)M23

SECTION 703


AGGREGATES
Standard Modifications

703‑2.01  FINE AGGREGATE FOR CONCRETE.  In the first sentence, insert ", class A," after "AASHTO M 6".

Add the following:  AASHTO T 104 shall be performed using sodium sulphate solution.

The maximum mass percent of material finer than No. 200 sieve in (a), concrete subject to surface abrasion, shall be 3.0.

703‑2.02  COARSE AGGREGATE FOR CONCRETE.  In the first sentence, insert ", class B," after "AASHTO M 80".

(5/12/89)M24
703‑2.03 AGGREGATE FOR BASE.  Add the following to the list under the first paragraph:  

Plastic Index      AASHTO T‑90        6 max

(5/7/91)M45
Special Provisions

703‑2.03  AGGREGATE FOR BASE.  Delete Table 703-2 and substitute the following:


TABLE 703-2


AGGREGATE FOR UNTREATED BASE


Percent Passing By Weight

	Sieve Designation
	Grading D-1

	1 inch
	100

	3/4 inch
	70-100

	3/8 inch
	50-79

	No. 4
	35-58

	No. 8
	20-47

	No. 30
	 10-26

	No. 50
	 6-19

	No. 200
	0-6


(10/1/91)R117
Standard Modifications

703-2.04  AGGREGATE FOR PLANT MIX ASPHALT PAVEMENT.  Replace this subsection with the following:

Coarse Aggregate.  Coarse aggregate (that material retained on the No. 4 Sieve) shall be crushed stone or crushed gravel and shall consist of sound, tough, durable rock of uniform quality.  All material shall be free from clay balls, vegetative matter or other deleterious matters.  Coarse aggregate shall not be 

coated with dirt or other finely divided mineral matter.  In addition, coarse aggregate shall meet the following requirements:

Percent of Wear
AASHTO T 96
45 max.

Degradation Value
ATM T-13
30 min.

Percent Sodium Sulfate loss
AASHTO T 104
9 max. (5 cycles)

Percent Fracture
ATM T-4
80 min. single face

Thin-Elongated Pieces
ATM T-9
8 % max.

Fine Aggregate.  Fine aggregate (passing the No. 4 sieve) shall meet the quality requirements of AASHTO M 29, including S1.1, Sulfate Soundness Test.

Blended Aggregate.  The several aggregate fractions for the mixture shall be sized, graded, and combined in such proportions that the resulting composite blend conforms to the grading requirements of Table 703-3.  The fraction actually retained between any two consecutive sieves larger than the No. 100 shall be not less than 2 percent of the total.  Aggregate gradations shall be determined by ATM T-7.  The size of extracted samples for gradation shall be in conformance with AASHTO T 164.


TABLE 703-3


BROAD BAND GRADATIONS FOR ASPHALT CONCRETE PAVEMENT AGGREGATE


Percent Passing by Weight

	Sieve Designation
	Gradation Designation

	
	Type I
	Type II
	Type III

	1 inch
	100
	-
	-

	3/4 inch
	75-90
	100
	-

	1/2 inch
	60-86
	75-90
	100

	3/8 inch
	50-78
	60-88
	75-90

	No. 4
	34-62
	44-72
	50-78

	No. 8
	24-52
	30-58
	32-60

	No. 16
	16-42
	20-44
	20-45

	No. 30
	10-32
	12-34
	12-34

	No. 50
	8-24
	8-24
	8-24

	No. 100
	5-16
	5-16
	4-15

	No. 200
	3-8
	3-8
	3-8


(7/16/93)M62
Special Provisions

703-2.07  SELECTED MATERIAL.  Add the following to Item 1., Selected Material, Type A:  It shall have 30 to 55 percent by weight of particles passing the No. 4 sieve.  (10/1/91)R74 R89

SECTION 712 


MISCELLANEOUS 
Special Provisions

712‑2.15  TEMPORARY RAISED PAVEMENT MARKERS.  Add the following:  The temporary raised pavement markers shall be installed utilizing an approved raised pavement marker flexible bituminous adhesive.

The color of the raised pavement markers shall conform to the color of the marking for which they supplement, substitute, or serve as a positioning guide.

712-2.16  TEMPORARY RAISED PAVEMENT MARKERS FOR SHORT-TERM OPERATIONS, SEAL COATS, AND SURFACE TREATMENTS.  Add the following subsection:  The marker shall consist of an L-shaped polyurethane body with retroreflective tape on the top vertical section and with a self-adhesive base.  Both faces of the yellow marker and one face of the white marker shall be reflectorized.  The marker body shall be made from 0.060 inch minimum thick polyurethane; the vertical leg shall be approximately 2 inches high by 4 inches wide and the base approximately 1-1/8 inches wide.  The polyurethane body shall conform to Table 712-1.

The adhesive shall be factory-applied to the marker base, and made of a pressure-sensitive material, a minimum 1/8 inch thick and 3/4 inch wide, with release paper.

Where chip seals, slurry seals or tack coats are to be utilized after placement of the temporary raised pavement markers, the markers shall come with a protective cover made of clear flexible polyvinyl chloride.

The reflective tape shall be metalized polycarbonate microprism retroreflective material with acrylic backing or equal, a minimum 0.25 inch wide by 4 inches long, and provide the minimum optical performance shown in Table 712-2, for an observation angle of 0.2 degrees.


TABLE 712-1

	
PROPERTY
	RESULT
	ASTM TEST METHOD

	Specific Gravity (min.)
	1.19
	D 792

	Hardness
	80A
	D 2240

	Tensile Strength

(psi, min.)
	4600
	D 412

	Ultimate Elongation

(percent, min.)
	330
	D 412

	Modulus at 300 percent (psi, min.)
	1000
	D 412

	Stiffness

@ -20o F (psi, min.)

@ +72o F (psi, min.)
	1700

900
	D 1053

D 1053

	Compression Set

22 hr. @ 70o C

(percent, max.)
	65
	D 395

	Taber Abrasion CS17 wheel

wt. loss (mg/1000 cycles)
	3
	---



TABLE 712-2

	
Horizontal Entrance Angle
	
Specific Intensity*

	
	
White
	
Yellow

	
0 degrees
	
3.5
	
3.0

	
30 degrees
	
2.7
	
1.7


* Candelas per footcandle of illumination at the reflector on a plane perpendicular to the incident light.  (5/7/91)S61

SECTION 730


SIGN MATERIALS
Special Provisions

730‑2.04  SIGN POSTS.  Under item 1., Metal Pipe Posts, add the following to paragraph a.:  Posts conforming to ASTM A53 shall be either Type E grade B, or Type S grade B.

Standard Modifications

730-2.04  SIGN POSTS.  Under Item 2., a., replace the second sentence with the following:  Sheets for post fabrication shall be zinc coated in accordance with ASTM A 525, coating designation G 90.  (7/2/93)M57
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