
SPECIAL NOTICE TO BIDDERS

Bidders are hereby notified that information to assist in preparing bids is available at 4111 Aviation Avenue for the following:

1.
Copies for review of the following are available in the Anchorage office of the Department of Transportation and Public Facilities, Plans Room:

a.
Design Computations

b.
X-Sections (Note: X-sections are for earthwork computations only. The ROW shown on the x-sections must be confirmed with the ROW maps and the Temporary Construction Permits shown on the plans.)

2.
The following are available upon request in the Anchorage office of the Department of Transportation and Public Facilities Building, Plans Room:

a.
Geotechnical Report, Wisconsin Street Upgrade, November 1990

b.
Storm Water Manual (Price $20.00), and

c.
Laboratory manual of Alaska Test Methods and Standard Practices (Price $20.00).

3.
Utility agreements pertaining to the disposition of all utility facilities on this project are available for review at the office of the Utilities Engineer, (907) 266-1531.

4.
An environmental document addressing concerns and environmental commitments has been approved and is available for review in the office of the Preliminary Design and Environmental Supervisor, (907) 266-1508.

5.
This contract contains a newly-developed asphalt concrete pavement specification (Section 401). Due to changes in materials testing procedures and requirements, the following new items are incorporated by reference in this specification:

a.
Alaska Test Method T-17, Rev. 06/93, Standard Method of Test for Determining Bituminous Mix Design by the Marshall Method.
Alaska Test Method T-17 is the mix design method and also includes criteria which must be met for the class of mix specified in the bid schedule.

b.
Alaska Standard Practice SP-9, Rev. 07/93, Standard Practice for Abbreviated Testing Procedures to Monitor Process Control of Coarse and Fine Aggregate Gradations. 

Standard practice SP-9 contains test methods for contractor process control as well as a minimum testing frequency, and a list of typical field laboratory equipment to be furnished by the Contractor.


PART 4


STANDARD MODIFICATIONS


AND SPECIAL PROVISIONS


to the STATE OF ALASKA


1988 STANDARD SPECIFICATIONS FOR HIGHWAY CONSTRUCTION


SECTION 101


DEFINITIONS AND TERMS

Standard Modifications

101‑1.27 HOLIDAYS. Delete Items 2 and 3 and substitute the following: 

2.
Martin Luther King Jr's Birthday ‑ Third Monday in January. 

3.
President's Day ‑ Third Monday in February.

(5/7/91)M30

SECTION 102


BIDDING REQUIREMENTS AND CONDITIONS
Standard Modifications

102‑1.01 QUALIFICATION OF BIDDERS. Delete the second paragraph. (5/12/89)M1
102-1.06 PREPARATION OF PROPOSAL. Replace the second paragraph with the following: The bidder shall specify a unit price, in figures, for each pay item for which a quantity is given and shall also show the products of the respective unit prices and quantities written in figures in the column provided for that purpose and the total amount of the proposal obtained by adding the amounts of the several items. All the figures shall be in ink or typed. In the event of a discrepancy between unit bid prices and extensions, the unit bid price shall govern. Any changes shall be initialed by the person signing the proposal. (7/2/93)M58
Add the following: At certain bid openings a bidder may wish to submit bids on more work than he desires to have awarded to him. The bidder may indicate the total amount desired to be accepted and the Department will determine which of his low bids on these projects, up to the final total indicated, will be accepted. This limitation will only apply when the bidder has added the following statement to the Proposal Form for at least one of the projects being bid:

"We desire to disqualify all of our bids at this letting which exceed the total of $__________ or _____ contracts and hereby authorize the Department to determine which bids shall be disqualified."

102-1.07 NON-RESPONSIVE PROPOSALS. Delete item 3. in its entirety and substitute the following:

3.
If the bidder adds any provisions reserving the right to accept or reject any award, or to enter into a contract pursuant to an award, except for a maximum limit on the total amount of awards acceptable to the bidder at any one bid letting, as provided in Subsection 102-1.06, Preparation of Proposal. (6/6/94)M31
Add a new item as follows: 

7.
If any of the unit prices bid are excessively unbalanced (either above or below the amount of a reasonable bid) to the potential detriment of the Department. (5/12/89)M2
Special Provisions

102‑1.12 ADDENDA REQUIREMENTS. Delete this subsection in its entirety and substitute the following: Addenda will be issued to the individual or company to whom bidding documents were issued. Addenda may be issued by any reasonable method such as hand delivery, mail, telefacsimile, telegraph, courier, and in special circumstances by phone. Addenda will be issued to the address, telefacsimile number or phone number as stated on the planholder's list unless picked up in person or included with the bid documents. It is the bidder's responsibility to insure that he has received all addenda affecting the Invitation For Bids. No claim or protest will be allowed based on the bidder's allegation that he did not receive all of the addenda for an Invitation For Bids. All addenda shall be acknowledged on the Proposal or by telegram or telefacsimile prior to the scheduled time of bid opening. If no addenda are received by the bidder, the word "None" should be entered on the Proposal Form. (10/3/94)R171

SECTION 103


AWARD AND EXECUTION OF CONTRACT
Special Provisions

103‑1.01 CONSIDERATION OF PROPOSALS. Add the following: The apparent low bidder shall submit a completed Subcontractor List, form 25D-5(C), within 5 working days following receipt of written notification by the Department.

If a bidder fails to list a subcontractor or lists more than one subcontractor for a particular portion of work and the value of that work is in excess of one‑half of one percent of the total bid, the bidder agrees to perform that portion of work without the use of a subcontractor and to have represented that he is qualified to perform that work.

A bidder who attempts to circumvent the requirements of this Subsection by listing as a subcontractor another Contractor who, in turn, sublets the majority of the work required under the contract, violates this Subsection.

If a contract is awarded to a bidder who violates this Subsection, the Contracting Officer may:

1.
cancel the contract without any damages accruing to the Department, or,

2.
after notice and a hearing, assess a penalty on the bidder in an amount that does not exceed 10 percent of the value of the subcontract at issue.

A bidder may replace a listed subcontractor who:

1.
fails to comply with AS 08.18,

2.
files for bankruptcy or becomes insolvent,

3.
fails to execute a contract with the bidder involving performance of the work for which the subcontractor was listed and the bidder acted in good faith,

4.
fails to obtain bonding,

5.
fails to obtain insurance acceptable to the Department,

6.
fails to perform the contract with the bidder involving work for which the subcontractor was listed,

7.
must be replaced in order for the prime Contractor to satisfy required State and/or Federal affirmative action requirements,

8.
refuses to agree or abide with the bidder's labor agreement, or,

9.
is determined by the Contracting Officer not to be responsible. 

(4/1/93)R82

SECTION 104


SCOPE OF WORK
Standard Modifications

104‑1.02 CHANGES. After the third paragraph add the following: Before a Change Order or Supplemental Agreement is approved, the Contractor shall submit cost or pricing data regarding the changed or extra work. The Contractor shall certify that the data submitted is, to his best knowledge and belief, accurate, complete and current as of a mutually determined specified date and that such data will continue to be accurate and complete during the performance of the changed or extra work. (5/12/89)M5

SECTION 105


CONTROL OF WORK
Standard Modifications

105‑1.01 AUTHORITY OF THE ENGINEER. Add the following: The Engineer may, at reasonable times, inspect that part of the plant or place of business of the Contractor or subcontractor that is related to the performance of the contract.

The Engineer may audit the books and records of the Contractor or a subcontractor to the extent that the books and records relate to the performance of the contract or subcontract, including cost or pricing data submitted under subsection 104‑1.02, Changes. Books and records that relate to the performance of the contract shall be maintained by the Contractor for a period of three years after the date of final payment under the prime contract and by the subcontractor for a period of three years after the date of final payment under the subcontract, unless a shorter period is authorized in writing by the Contracting Officer. 

(5/12/89)M6
Special Provisions

105-1.02 PLANS AND WORKING DRAWINGS. Replace the second sentence of the second paragraph with the following: No work shall be performed until working drawings for such work, or changes thereto, are approved.

Replace the second sentence of the fourth paragraph with the following: The Contractor shall indicate on the working drawings all deviations from the plans and specifications and shall also itemize and explain all deviations in the letter of transmittal.

(7/2/93)S62
105‑1.06 COOPERATION WITH UTILITIES. Add the following: The Contractor shall request locates from all the utilities having facilities in the area. 

Their telephone numbers are as follows:

Anchorage Telephone Utility
564-1555

Anchorage Water and Wastewater Utility
564-2762

Chugach Electric Association
563-7366

DOT/PF Maintenance & Operations
333-2411

Enstar Natural Gas Company
264-3740

Prime Cable of Alaska
786-9305

Municipal Light and Power
263-5441

Municipal Traffic Operations
786-8355

Local One Call Center
278-3121

All existing utilities shall remain in service until the new utilities are installed and put into service.

There are various utility appurtenances located within the project limits. The Contractor is required to cooperate with the utilities and coordinate his work schedule to allow them access to the project for their adjustments and/or relocations. Work shall be coordinated by the contractor so that utility relocations are accomplished after any underlying storm drain installation is complete.

The Contractor is required after utility locate to protect the utility while working around above-ground and underground utility facilities, either existing or relocated, throughout the project unless advised by the utility that the facility is abandoned in place.

The Contractor shall furnish, place and maintain such support systems as may be required to support the sides of the excavations and prevent movement of utilities encountered which might damage the existing utilities, or cause damage to adjacent paved surfaces or adjacent properties.

The specific method of support when excavating under or adjacent to existing utilities is the responsibility of the Contractor, but is subject to the approval of the utility affected. Any damage to the utility or property affected shall be repaired, subject to the approval of the utility or the owner of the property affected.

All costs associated with this work shall be included in the contract unit prices for other items of work.

Relocation or adjustment of underground utility appurtenances will not normally be performed when the ground is frozen. Also, the utilities may prohibit the Contractor, through the Engineer, from working near the utility's facilities when the ground is frozen.

Any changes in contract scheduling that result in the conditions in this specification not being met shall be the responsibility of the Contractor and additional coordination with the applicable utility will be required.

Prior to the relocation of the utility's facilities, construction staking may be required by the Contractor. The Contractor shall have 2 weeks to provide the staking. The Contractor shall maintain the stakes until the utility relocation is completed. Payment for this staking will be as follows:

1.
If, as part of the contract, the Contractor is required to provide staking in the area needed by the Utility, this work will be subsidiary to Item 642(1), Construction Surveying.

2.
If construction staking or right-of-way staking is required by the Utility in advance of the Contractor's normal schedule, the Utility will request the staking, through the Engineer, two (2) weeks prior to the time the staking is required for the Utility to start their relocation. This staking will be paid under Item 642(2), Three Person Survey Party.

3.
If right-of-way staking is required by the Utility, and staking the right-of-way is not a part of the contract, the Utility will request the staking, through the Engineer, two (2) weeks prior to the time the staking is required for the Utility to start their relocation. This staking will be paid under Item 642(2), Three Person Survey Party.

(4/21/94)R3
When working near Chugach Electric Association facilities, the contractor shall adhere to requirements set forth in "Excavation Near Electrical Facilities" and "Excavation Clearance Requirements" attached to these specifications as Appendix A.

Enstar Natural Gas Company will perform a cathodic protection area survey after all underground work has been completed and before paving. The contractor shall, in writing, give the utility three (3) working days notice to proceed and shall allow one (1) day for the necessary surveys to be performed. Should the survey detect a ground fault, the contractor shall allow the utility the necessary time to repair the fault.

Enstar's natural gas pipelines must be continuously supported during excavation and backfill. Extreme caution must be exercised during excavation and backfill operations to prevent damage to the pipe and pipe coating.

During excavation, plastic pipelines may be exposed for short durations only. Enstar's plastic pipelines must be covered during any construction delay.

When working near Anchorage Telephone Utility's main telephone duct system, undercutting of the duct system will not be allowed except for transverse crossings. Transverse undercutting of the duct system shall be backfilled to within 18 inches of 

the bottom of the duct with normal backfill procedures. Backfill above this level and to 4 inches above the ducts and one foot laterally minimum each side of the ducts shall require backfill with sand-cement slurry.

The Department will coordinate scheduling and coordination meetings, to be held weekly throughout the duration of advance relocation and highway construction. Attendance ar the meetings by person(s) with scheduling authority is recommended by utilities and contractors working on the project.

The following specific coordination requirements are indicated for each Utility:

1.
Chugach Electric Association. Chugach Electric Association (CEA) work consists of the retirement of existing luminaires and utility poles and the relocation of utility poles, luminaires and underground primary street crossings as listed below. Chugach Electric Association requires ten (10) calendar days notice and a minimum of one (1) calendar day to install each half of an underground crossing, after the ground has thawed. 

a.
Retire Luminaires.

STA. 4+78 RT.(Incl. pole)

STA. 8+58 LT.

STA. 11+23 LT.

STA. 14+75 LT.

STA. 18+85 LT.

STA. 22+57 LT.

STA. 23+76 RT.



STA. 24+32 LT.(Incl. pole)

STA. 26+12 RT.(Incl. pole)

STA. 39+98 LT.

STA. 42+62 LT.

STA. 45+94 LT.

STA. 49+19 LT.

b.
Relocate Luminaires.

STA. 34+68 LT.

STA. 36+51 LT.

STA. 37+94 LT.



c.
New Utility Poles.

STA. 24+22 LT.

STA. 26+07 RT.

STA. 26+12 LT.

STA. 30+08 LT.

STA. 30+05.5 RT.

STA. 33+35 LT.

STA. 45+85 LT.

STA. 46+43 RT.

d.
Retire Utility Pole.

STA. 13+18 LT.

STA. 24+30 LT.

STA. 30+05 LT.

STA. 33+27 LT.

STA. 46+33 RT.

STA. 45+ 94 LT.

e.
Relocate Underground Crossings.

STA. 2+75, 32 LT to 32 RT.

STA. 4+72, 32 LT to 32 RT.

STA. 30+13.5, 43.5 LT. to 32 RT.

STA. 31+53, 32 LT. to 32 RT.

2.
Prime Cable. Prime Cable will relocate the existing aerial television cables attached to the Chugach Electric's utility poles which are being relocated. The relocation of Prime Cable's facilities will be completed within 7 days of the completion of associated work by Chugach Electric. The only underground crossing to be accomplished by Prime Cable is from STA. 30+15, 42 LT to 55 RT.

3.
Anchorage Telephone Utility. Anchorage Telephone Utility (ATU) will relocate the existing aerial telephone cables attached to Chugach Electric's utility poles which are being removed or relocated. The relocation of the telephone utilities will take place in conjunction with Chugach Electric Association (CEA) work. Anchorage Telephone Utility will be relocating or lowering buried telephone ducts and cables at several locations. ATU will also be installing PVC conduits at multiple locations. The locations of ATU's work are as listed below. The contractor shall be required to coordinate these installations and relocations with ATU, in addition to coordinating any elevation adjustments to the existing telephone duct manholes. The Anchorage Telephone Utility requires 10 calendar days notice and a minimum of one (1) calendar day to install each half of an underground crossing. Relocation of aerial facilities will be completed within 7 days of the completion of related work by CEA.

a.
Underground Crossings.

STA. 2+75, 32 LT. to 32 RT.

STA. 4+66, 32 LT. to 32 RT.

STA. 6+25, 7 RT. to STA. 6+61, 32 RT. (Lateral)

STA. 13+52, 38 LT. to STA. 13+78, 32 RT.

STA. 22+14, 32 RT. to STA. 22+52, 38 LT.

STA. 26+13, 26 RT.

STA. 28+16, 32 RT. to STA. 28+18, 39 LT.

STA. 30+08, 39 LT. to 59 RT.

STA. 31+48, 43 LT. to 32 RT.

STA. 33+46, 5 RT. to STA. 33+35, 43 LT. (Lateral)

STA. 33+48, 9 RT. to 28 RT.

STA. 34+72, 38 LT. to 32 RT. (Lateral)

STA. 37+92, 45 RT. to STA. 37+92, 32 RT.

STA. 39+95, 44 LT. to STA. 39+89, 34 RT.

STA. 42+64, 44 LT. to STA. 43+11, 35 RT.

STA. 45+88, 44 LT. to STA. 46+29, 51 RT.

STA. 47+75, 44 LT. to STA. 47+82, 32 RT.

STA. 51+29, 44 LT. to STA. 51+08, 27 RT.

b.
Aerial Crossings.

STA. 26+06

STA. 33+35

STA. 45+96

c.
Manholes to be Adjusted
STA. 6+25, 7 RT.

STA. 15+37, 6 RT.

STA 24+88, 3.5 RT.



STA. 33+48, 1 RT.

STA. 41+35, 7 RT.

STA. 49+27, 4 RT.

4.
Enstar Natural Gas Company. Enstar Natural Gas Company will relocate their facilities as required to resolve conflict with the new road construction. Prior to construction, and in conjunction with obtaining required utility locates, the Contractor shall coordinate with Enstar so that Enstar can "pothole" their facilities to determine the actual depth and location and to identify those that may be in conflict with the road improvements. The Contractor shall notify Enstar's Engineering Department, in writing, seven working days in advance to allow Enstar to schedule crews to "pothole" the line. The Contractor shall survey the horizontal and vertical position of the utility after it is exposed in the "pothole" and shall provide this information to the Engineer. Potential conflicts are listed below. Enstar will also be connecting new gaslines and service connections at locations listed below. Enstar requires 10 calendar days notice to relocate or install each new line. Their natural gas pipelines must be continuously supported during excavation and backfill. Extreme caution must be exercised during excavation and backfill operations to prevent damage to the pipe and pipe coating. During excavation, plastic pipelines may be exposed for short durations only. Enstar's plastic pipelines must be covered during any construction delay. Enstar must be contacted to perform a cathodic protection area survey after all underground work (including electrical tie-in work) has been completed and before any paving begins. Notify Enstar, at 264-3740, three working days prior to the time the survey is to be performed. Allow one day for the survey, and additional time for repairs in the event that ground faults are detected.

a.
Cover reduction over existing mains and services will require lowering the natural gas lines at the following locations:

STA. 2+60 to STA. 10+00, 25 RT.

STA. 13+00 to STA. 26+00, 25 RT.

STA. 16+73, Crossing

STA. 21+24, Crossing

STA. 24+74, Crossing

STA. 26+50 to STA. 30+10, 25 RT.

STA. 29+93 to STA. 31+50, 22 LT.

STA. 32+60 to STA. 33+60, 22 LT.

STA. 36+50 to STA. 39+50, 22 RT.

STA. 42+65, Crossing

STA. 43+00 to STA. 46+10, 22 RT.

STA. 45+90, Crossing

STA. 48+50 to STA. 51+50, 22 RT.

STA. 49+52, Crossing

West 42nd Ave. STA. 10+00 to STA. 11+50, 22 LT.

West 42nd Ave. STA. 10+20, Crossing

Balchen Drive STA. 10+25 to STA. 10+70, 27 RT.

Wiley Post Loop South STA. 8+80 to STA. 9+70, 20 RT.

Wiley Post Loop South STA. 8+80 to STA. 10+40, 22 LT.

Wiley Post Loop North STA. 9+00 to STA. 9+70, 20 LT.

Wiley Post Loop North STA. 9+00 to STA. 9+60, 22 RT.

West 35th Ave. STA. 10+25 to STA. 10+40, 35 RT.

Milkey Way Drive STA. 8+80 to STA 10+25, 5 LT. to 25 LT.

West 36th Ave. STA. 10+25 to STA. 11+00, 35 RT.

Arcturus Circle STA. 9+00 to STA. 9+80, 22 LT.

West 34th Ave. STA. 10+30 to STA. 11+20, 11 RT.

West 34th Ave. STA. 10+55, Crossing

West 33rd Ave. STA. 10+25 to STA. 10+40, 27 RT.

West 32nd Ave. STA. 10+25 to STA. 10+40, 26 RT.

West 31st Ave. STA. 8+85 to STA. 9+75, 22 RT.

West 30th Ave. STA. 9+25 to STA. 9+75, 25 RT.

West 30th Ave. STA. 10+25 to STA. 11+05, 8 RT.

West 29th Ave. STA. 8+80 to STA. 10+03, 6 LT.

b.
New structures are being placed too close to existing natural gas lines requiring the lines to be relocated with a minimum of one foot clearance at the following locations:

STA. 29+99.45, 52.05 LT., Catch Basin
STA. 12+98, 24.5 RT., Light Pole

STA. 32+98.11, 53.02 RT., Catch Basin
STA. 16+73, 24.5 RT., Light Pole

STA. 33+23.11, 50.98 RT., Catch Basin
STA. 27+57, 24.5 RT., Light Pole

c.
New gas lines shall be installed at the following locations:
STA. 27+85 LT. to STA. 27+85 RT.

STA. 29+95 LT. to STA. 29+95 RT.

STA. 33+50 LT. to STA. 36+10 RT.

STA. 36+10 RT. to STA. 36+70 RT.

STA. 39+55 RT. to STA. 42+75 RT.

STA. 46+05 RT. to STA. 49+00 RT.

5. 
Anchorage Water and Wastewater Utility. Anchorage Water and Wastewater Utility (AWWU) will not relocate any facilities. Work on existing facilities by the Contractor that will require coordination with AWWU include the relocation of 2 fire hydrants, the vertical adjustment of 2 fire hydrants, the installation of 2 fire hydrants and 13 water service connections, the relocation of 2 sanitary sewer manholes, the reconstruction of 1 sanitary sewer manhole and the vertical adjustment of 9 sanitary sewer manholes, 32 valve boxes and 2 sanitary sewer cleanouts as listed below. AWWU shall be provided seven days notice to adjust fire hydrant elevations prior to backfilling and prior to the installation of the new hydrants.

FIRE HYDRANT RELOCATIONS
STA. 32+66.77, 25.0 RT.

STA. 46+44.00, 36.0 LT.

FIRE HYDRANT VERTICAL ADJUSTMENTS
STA. 43+07.78, 57.5 LT.

STA. 39+30.74, 33.5 RT.

STA. 26+80.59, 24.8 RT.

NEW FIRE HYDRANT INSTALLATIONS
STA. 5+10.45, 32.5 LT.

STA. 17+80.67, 32.5 LT.

INSTALL 8-INCH GATE VALVE & INSTALL VALVE BOX
STA. 5+00.45, 31.8 RT.

STA. 17+70.67, 10.0 RT.

WATER SERVICE CONNECTIONS (Landscaping Summary K)

STA. 7+45, 23.5 RT.

STA. 15+00, 23.5 RT.

STA. 25+78, 23.5 RT.

STA. 28+11, 23.5 RT.

STA. 28+36, 42.0 LT.

STA. 30+70, 23.5 RT.

STA. 34+70, 23.5 RT.

STA. 34+95, 31.7 LT.

STA. 38+71, 23.5 RT.

STA. 41+84, 23.5 RT.

STA. 45+67, 23.5 RT.

STA. 48+30, 23.5 RT.

STA. 49+92, 23.5 RT.



SANITARY SEWER MANHOLE RELOCATIONS
STA. 44+51, 17 RT.

STA. 47+72, 17 RT.

SANITARY SEWER MANHOLE RECONSTRUCTION
STA. 8+10, 43 LT.

SANITARY SEWER MANHOLE ADJUSTMENTS
STA. 10+70, CL Wiley Post Ave.
STA. 41+03, 14 LT.

STA. 24+61, 14 LT.


STA. 45+20, 5 LT.

STA. 33+06, 40 LT.


STA. 47+79, 27 LT.

STA. 33+52, 14 LT.


STA. 49+41, 7 LT.

STA. 34+67, 6 RT.


STA. 50+98, 1 RT.

VALVE BOX AND SANITARY SEWER CLEANOUT ADJUSTMENTS
STA. 1+58.40, 9.83 RT.

STA. 6+49.01, 37.85 LT.

STA. 7+82.01, 33.46 LT.

STA. 8+14.38, 10.64 RT.

STA. 8+18.98, 25.54 RT.

STA. 8+23.42, 10.64 RT.

STA. 21+55.04, 33.56 LT.

STA. 21+61.69, 10.72 RT.

STA. 23+64.38, 30.87 RT.

STA. 24+35.16, 10.73 RT.

STA. 24+44.07, 35.33 LT.

STA. 26+50.98, 26.50 RT.

STA. 26+80.85, 16.12 RT.

STA. 27+84.98, 4.45 RT.

STA. 29+66.32, 10.70 RT.

STA. 29+89.69, 25.42 RT.

STA. 32+66.77, 14.40 RT.

STA. 32+85.74, 9.66 RT.

STA. 32+88.74, 34.84 LT.

STA. 32+91.69, 9.67 RT.

STA. 33+09.38, 25.53 RT.

STA. 33+44.04, 23.50 RT.

STA. 36+44.52, 20.25 RT.

STA. 36+63.78, 10.42 RT.

STA. 39+33.89, 10.42 RT.

STA.39+44.72, 17.42 RT.

STA. 39+38.61, 33.50 RT.

STA. 42+58.31, 27.86 LT.

STA. 42+82.30, 35.60 LT.

STA. 43+07.79, 35.39 LT.

STA. 45+86.60, 27.99 LT.

STA. 46+19.80, 1.81 RT.

STA. 46+36.17, 46.20 RT.

STA. 49+15.99, 13.50 LT.

STA. 49+74.99, 13.50 LT.

STA. 51+18.90, 34.75 LT.

STA. 9+25.55, 10.6 RT. (sanitary sewer cleanout)

STA. 10+62.97, 10.2 LT. (sanitary sewer cleanout)

STA. 9+44.16, 24.04 LT. (WP LP South)

STA. 9+50.79, 28.25 RT. (WP LP South)

STA. 11+04.38, 23.22 RT (WP Ave.)

STA. 9+47.12, 23.10 RT. (WP LP North)

STA. 9+54.09, 27.82 LT. (WP LP North)

STA. 36+44.52, 20.25 RT.

STA. 36+63.78, 10.42 RT.

STA. 39+33.89, 10.42 RT.

STA. 39+44.72, 17.42 RT.

STA. 39+38.61, 33.50 RT.

STA. 42+58.31, 27.86 LT.

STA. 42+82.30, 35.60 LT.

STA. 43+07.79, 35.39 LT.

STA. 45+86.60, 27.99 LT.

STA. 46+19.80, 1.81 RT.

STA. 46+36.17, 46.20 RT.

STA. 49+15.99, 13.50 LT.

STA. 49+74.99, 13.50 LT.

STA. 51+18.90, 34.75 LT.

STA. 9+25.55, 10.6 RT. (sanitary sewer cleanout)

STA. 10+62.97, 10.2 LT. (sanitary sewer cleanout)

STA. 9+44.16, 24.04 LT. (WP LP South)

STA. 9+50.79, 28.25 RT. (WP LP South)

STA. 11+04.38, 23.22 RT (WP Ave.)

STA. 9+47.12, 23.10 RT. (WP LP North)

STA. 9+54.09, 27.82 LT. (WP LP North)

105-1.07 COOPERATION BETWEEN CONTRACTORS. Add the following: The following project will be under construction concurrently with this project:

New Turnagain Area Elementary School/ 40 th Avenue

Owner:
Anchorage School District (ASD Project #381-70-001)

Contractor:
Hoffman Construction Company

The Contractor shall coordinate his traffic control, construction, and material hauling operations with the prime contractor of the above project so as to minimize impact on the travelling public, and to minimize conflicts with the work being performed under the other contract.

(6/11/93)R175
Standard Modifications

105‑1.12 LOAD RESTRICTIONS. Delete the first paragraph and substitute the following: The Contractor shall comply with all restrictions as set forth in the "Administrative Permit Manual", and Title 17, Chapter 25, of the Alaska Administrative Code for vehicles traveling with the general public, unless otherwise allowed by an approved Traffic Control Plan. (5/7/91)M32
Special Provisions

105‑1.13 MAINTENANCE DURING CONSTRUCTION. Add the following: During the construction season and prior to winter shutdowns, the Contractor shall inspect and clean all storm drain sumps and petroleum separator manholes. This inspection and maintenance of the storm drain system will not be paid for directly but will be subsidiary to work paid for under Sections 603 and 604. (7/24/91)R4
Standard Modifications

105‑1.15 PROJECT COMPLETION. Replace the first sentence of the third paragraph with the following: When all physical work and cleanup provided for under the Contract is found to be complete, except for work specified under Subsection 618‑3.04 Maintenance of Seeded Areas and Subsection 621‑3.04 Period of Establishment, a letter of project completion will be issued by the Engineer. (7/2/93)M7
105‑1.17 CLAIMS FOR ADJUSTMENT AND DISPUTES. Add the following to the fifth paragraph:

5.
A statement certifying that the claim is made in good faith, that the supporting cost and pricing data are accurate and complete to the best of the Contractor's knowledge and belief, and that the amount requested accurately reflects the contract adjustment for which the Contractor believes the Department is liable. (7/2/93)M8
Special Provisions

105-1.17 CLAIMS FOR ADJUSTMENT AND DISPUTES. Replace the first sentence of the eighth paragraph with the following: If the claim is not resolved by agreement within 30 days of its receipt, the Engineer will issue a written decision to the Contractor. (7/2/93)S71
Add the following: Legal actions shall be commenced through the Superior Court, Alaska State Courts, Third Judicial District, in Anchorage. (8/5/93)R93

SECTION 106


CONTROL OF MATERIAL
Special Provisions

106‑1.01 SOURCE OF SUPPLY AND QUALITY REQUIREMENTS. Add the following: All steel and iron products which are incorporated into the work and the action of applying a coating to a covered product (i.e., steel and iron) shall be produced in the United States except that minor amounts of products of foreign manufacture may be used provided the aggregate cost of such does not exceed one tenth of one percent (0.1 percent) of the total Contract amount, or $2,500, whichever is greater. Coating includes epoxy coating, galvanizing, painting, and any other coating that protects or enhances the value of a material subject to the requirements of this paragraph. For the purposes of this paragraph, the cost is the value of the steel and iron products as they are delivered to the project.

A certification of materials origin, attesting to compliance with this provision, shall be furnished to the Engineer prior to incorporating any steel or iron products into the project. 

(7/2/92)S13
106‑1.02 LOCAL MATERIAL SOURCES. Under Item 1. General, add the following to the first paragraph: If blend material is required to produce the specified product, it will be considered a subsidiary obligation and no separate payment will be made. (2/7/89)S32
Add the following after the first paragraph: The Contractor shall provide process control for reasonable assurance, that all materials submitted for acceptance conform to the contract specifications. Sampling and testing of all materials for process control, including screening, crushing, blending, stockpiling of aggregates, production and laydown of aggregate courses or mixtures, asphalt concrete mixtures, and monitoring of compaction, is the responsibility of the Contractor. Process control tests shall be made in accordance with the applicable test methods specified in the contract.

A process control plan shall be submitted at the pre-construction conference. The process control plan shall include, for each item being produced, the methods to be used for sampling and testing, the proposed testing frequency, personnel qualifications, and equipment descriptions. Process control will not be measured for payment but will be subsidiary to the applicable items being processed.

The Department has the exclusive right and responsibility for determining the acceptability of the construction and all incorporated materials. Acceptance testing by the Department is not to be considered as a replacement for process control testing by the Contractor. When the Contractor is not providing adequate process control testing, the Engineer may refuse to retest materials which have been shown to be unacceptable by standard acceptance testing procedures. (2/14/95)R201
Add the following: Prior to placing or removing any material in/from a location that is outside the project limits, the Contractor shall obtain a written statement from the State Historic Preservation Officer that material placement/extraction is not expected to impact any cultural resources. A copy of this statement shall be provided to the Engineer. The State Historic Preservation Officer is with the Department of Natural Resources in Anchorage, and may be contacted at 762‑2622. Should cultural resources be discovered during material testing or extraction activities, work at that site shall be stopped and the Engineer notified. (9/1/89)R5

SECTION 107


LEGAL RELATIONS AND RESPONSIBILITY


TO PUBLIC
Special Provisions

107‑1.11 PROTECTION AND RESTORATION OF PROPERTY AND LANDSCAPE. Add the following to the third paragraph: When working near designated wetlands the Contractor shall place no fill, nor operate equipment outside the slope limits.

Add the following after Item 10:

11.
If water for any construction purpose is required from a non‑municipal water source, the Contractor shall obtain a Temporary Water Use Permit from the Water Resource Manager, and provide a copy to the Engineer. The Water Resource Manager is with the Department of Natural Resources in Anchorage and may be contacted at 762‑2575.

Add the following: The Contractor shall report immediately to the Engineer any hazardous material discovered, exposed, or released into the air, ground, or water during construction of the project. The Contractor shall also report any containment, cleanup, or restoration activities anticipated or performed as a result of such release or discovery. Hazardous materials include, but are not limited to, petroleum products, oils, solvents, paints, and chemicals that are toxic, corrosive, explosive, or flammable. (5/7/91) S47
The Contractor shall not excavate, nor use for fill, any material at any site suspected of or found to contain hazardous materials or petroleum fuels. The Contractor shall not stockpile, nor dispose of, any material at any site suspected of or found to contain hazardous materials or petroleum fuels.

The Contractor shall not use land from Balta Seppala Park or any other park, recreation area, wildlife or waterfowl refuge, or any historical site located inside or outside of the project limits for excess fill disposal, construction staging activities, equipment or material storage, or for any other purposes unless permitted by the Contract. If the Contractor chooses to pursue permit modifications, such modifications shall be requested through the Engineer.

The Contractor shall do no work, such as stockpiling, staging, fording, parking or trespassing below the ordinary high water mark of any watercourse, except for that work specified by the Contract.

All debris from the project construction shall be removed from the area as soon as possible and disposed of at a location approved by the Engineer.

Standard Modifications

107‑1.13 RESPONSIBILITY FOR DAMAGE CLAIMS. In the first sentence, change "claims or actions for injuries" to read claims, actions or liabilities for injuries". (5/12/89)M9
Special Provisions

107-1.15 CONTRACTOR'S RESPONSIBILITY FOR WORK. Add the following to the end of the first paragraph: Damage caused by the public, prior to acceptance (Partial Acceptance or Project Completion), shall be corrected at the Contractor's expense. (5/7/91)S48
Standard Modifications

107‑1.16 CONTRACTOR'S RESPONSIBILITY FOR UTILITY PROPERTY AND SERVICES. In the last sentence of the third paragraph delete: "by the local fire authority." (5/12/89)M10
Special Provisions

107‑1.16 CONTRACTOR'S RESPONSIBILITY FOR UTILITY PROPERTY AND SERVICE. Delete paragraphs four and five in their entirety, and substitute the following: If utility facilities are damaged by the Contractor, the owning utility has the choice of making the repair or having the Contractor correct the damage. The Contractor shall reimburse the utility for repair costs, or provide at no cost, all materials, labor and equipment if he repairs the damage.

The Contractor will not be responsible for the costs of repairing damaged facilities when:

1.
The utility mislocates the facility in the field by more than 2.5 feet horizontally for non‑frozen soil conditions, or

2.
When the location or existence of the buried facility is unknown by the utility.

(10/1/92)R8
Add the following: Where the Contractor's operations meet any of the following conditions, the Contractor shall advise the owning Utility in writing at least 24 hours in advance of the work.

1.
Operations anticipated to be within 10 feet of an overhead electrical line.

2.
Operations anticipated to be within 3 feet of an underground electrical line according to locates provided by the owning Utility.

3.
Operations requiring use of equipment which is capable of coming within 10 feet of an overhead electrical line.

The notice shall indicate the location and duration of the work to be performed.

The Contractor shall provide an attendant whose sole responsibility is to perform as a safety observer while equipment is operating such that any part is capable of reaching within 15 feet of an overhead line.

Providing a safety observer for overhead electrical facilities, or a cable watch for buried electrical facilities, will not be paid for separately, but will be subsidiary to the Item(s) of work being performed requiring these services.

(4/21/94)R170
107‑1.21 PERMITS. Add the following subsection: The Contractor shall be responsible for conducting all operations in compliance with Anchorage Municipal Code 15.70 (Noise). If the Contractor can not conform with the restrictions of this Code, it is his responsibility to obtain a Noise Permit authorizing the nonconformance. Application for this permit can be made through the Municipality of Anchorage, Health and Human Services Division, 825 "L" Street, Anchorage, Alaska, (907)343‑4200.

Whenever the contract documents require permanent connections to be made to a utility line, the Contractor shall be responsible for making the connection to the utility line at the point(s) indicated on the plans, including obtaining all necessary applications with the Utility company, acquiring all permits and paying all fees, and for performing the work associated with making the connections indicated.


SECTION 108


PROSECUTION AND PROGRESS
Special Provisions

108‑1.01 SUBLETTING OF CONTRACT. Delete the second paragraph. (6/6/94)S68
Delete the third paragraph on page 56 and substitute the following: The hauling of materials for the project by bona fide truck owner‑operators who are listed as such on the certified payroll of the Contractor (or an approved subcontractor) shall not be considered as subcontracting under these provisions. Truck owner‑operators shall be required to submit documentation to the Contractor as is necessary to prove the trucker is a bona fide owner‑operator. As a minimum, those records, for each truck owner‑operator, shall include current and valid copies of:

1.
Alaska Commercial Driver's License, with the appropriate endorsements for the class of vehicle to be operated.

2.
Business License for trucking together with supporting documents that list the driver as the business owner or corporate officer,

3.
Documents showing the driver's ownership interest in the truck including:

a.
Truck registration, and

b.
Lease (if truck is not registered in driver's name or in the name of the driver's company).

The Contractor shall maintain legible copies of such records for a period of at least three years after final acceptance of the project.

Additionally, to be classified as a valid owner‑operator a truck driver must also qualify as an independent Contractor under the following Alaska Department of Labor (DOL) criteria which establish whether or not they are an employee or an independent Contractor. The status of owner‑operators is subject to evaluation throughout the project period and when the criteria for an independent Contractor are not found to exist, amended payrolls must be submitted listing the driver as an employee subject to all labor provisions of the Contract. These criteria are: 

1.
The owner‑operator's right to control the manner in which the work is to be performed,

2. 
The owner‑operator's opportunity for profit or loss depending upon their managerial skill,

3. 
The owner‑operator's investment in equipment or materials required for their task, or the employment of helpers,

4. 
Whether the service rendered requires a special skill,

5.
The degree of permanence of the working relationship, or

6.
Whether the service rendered is an integral part of the owner‑operator's business.

The Contractor shall issue a placard to each owner‑operator. The placard shall identify both the truck driver and the vehicle and shall be prominently displayed such that it is visible to the scale person or inspectors. The identification system must be approved by the Engineer prior to use.

(5/7/91)S49
Standard Modifications

108‑1.03 PROSECUTION AND PROGRESS. In Item 1. insert: ", in a format acceptable to the Engineer," immediately after the words: "a progress schedule". (5/12/89)M11
Special Provisions

108-1.03 PROSECUTION AND PROGRESS. Add the following: After approval of the progress schedule, and during the life of this project, the Contractor shall make available a spokesperson knowledgeable in the proposed construction operation. Department representatives may be attending public meetings and community council meetings, and the spokesperson shall accompany them and provide a brief description and answer questions about the Contractor's work and schedules for the project. The spokesperson will also be required to accompany the Engineer to residents and businesses affected by the project when disputes or problems arise as a result of the work being performed under this Contract. The spokesperson must be able to commit the Contractor to courses of action when needed to resolve problems. (7/24/91)R12
Add the following: The Contractor's spokesperson shall also be responsible for providing the following notifications to affected property owners:

	
PROPERTY
	
OWNER
	
NOTIFICATION


REQUIRED

	Lots 28,29,30

Blk 2, Green

Valley Subd.

Unit #3
	Lakeshore Apartment

Partnership
	Notify Owner of construction schedule so owner may relocate electrical plug-in posts prior to driveway reconstruction 

	Lot 13 C, Block 2

New McRae Addition
	Wallach
	Notify Owner of construction schedule one week prior to driveway reconstruction

	Lot 1B, Blk 1

Broadmoor Estates
	Higgins
	Notify Owner of scheduled construction on property 24 hours prior to work

	Lot 9, Blk 3

Turnagain South
	Wallach
	Notify Owner two weeks prior to construction in adjacent R.O.W. Meet with Owner two to four weeks prior to beginning excavation adjacent to property to allow Owner to transplant affected trees and shrubs within the R.O.W.


The Contractor shall, every two weeks during construction, submit a work plan detailing his proposed operations for the forthcoming two weeks. This plan shall detail the following:

1.
work activities,

2.
manpower involved by trade,

3.
work hours,

4.
equipment involved, and

5.
the location of the work to be performed.

Preparation and updating of the work schedule and two week work plans will not be paid for directly. Failure to submit the work schedule and two week work plans as specified will result in partial withholding of progress payments in accordance with subsection 109-1.06, Progress Payments. (1/27/92)R11
108‑1.05 CHARACTER OF WORKMEN, METHODS AND EQUIPMENT. Add the following: The Contractor shall provide the Engineer with make, model, year, capacity, horsepower, and the related information of every piece of powered equipment used on the project. This information shall be updated weekly unless otherwise directed by the Engineer. (9/1/89)R13
Standard Modifications

108-1.07 FAILURE TO COMPLETE ON TIME. Replace the third sentence of the first paragraph with the following: The amount of these deductions is to reimburse the Department for estimated additional contract administration expenses incurred as a result of the Contractor's failure to complete the work within the time specified.

Replace Table 108-1 with the following:


TABLE 108-1


DAILY CHARGE FOR LIQUIDATED DAMAGES


FOR EACH CALENDAR DAY OF DELAY

	Original Contract Amount

	From More Than
	To and Including
	Daily Charge

	$ 0
	$100,000
	 $300

	 100,000
	 500,000
	 550

	 500,000
	1,000,000
	 750

	1,000,000
	2,000,000
	1,000

	2,000,000
	5,000,000
	1,500

	5,000,000
	10,000,000
	2,500

	10,000,000
	-
	3,000


(7/2/93)M49

SECTION 109


MEASUREMENT AND PAYMENT
Special Provisions

109‑1.01 GENERAL. Add the following: When more than one type of material or work is specified for a pay item, letter or numeric suffixes, included within the parenthesis following the pay item number, will differentiate the types. (7/2/93)S63
109-1.02 MEASUREMENT OF QUANTITIES. Add the following after the eighth paragraph: The Contractor shall furnish competent scale operators to weigh all materials measured and paid for on a weight basis.

Scale operators shall operate the scale(s) and keep records as directed by the Engineer. All records shall be given to the Engineer as directed. No weigh tickets shall be issued to vehicles which are not in compliance with the requirements of 105‑1.12 LOAD RESTRICTIONS.

The weigh ticket shall accompany the load and be given to the ticket taker at the delivery location. Each sheet of the sequential transaction printer log shall be signed and dated by the scale operators prior to the end of each shift or as directed by the Engineer. Scale operators will acknowledge, by signature on a form prepared by the Engineer prior to weighing loads, that their signature on the sequential transaction log indicates their certification that all entries are true and correct. 

The Engineer may, if he determines it to be necessary, designate previously weighed vehicles to be reweighed in his presence to verify the weight of the materials being purchased. This may include empty or loaded vehicles as the Engineer may designate.

No direct payment will be made for furnishing scale operator(s), equipment, and incidentals required, but the costs thereof will be considered a subsidiary obligation.

Add the following:


TABLE 109-1

	
CONVERSION TO THE SI INTERNATIONAL SYSTEM OF UNITS*

	 To convert from
	
to
	 Multiply by

	mile (US Statute)
	meter (m)
	1,609.347

	foot
	meter (m)
	0.3048

	foot (US survey)
	meter (m)
	1200/3937

	inch
	meter (m)
	0.0254

	square foot
	square meter (m2)
	0.09290304

	square yard
	square meter (m2)
	0.8361274

	acre (US Survey)
	square meter (m2)
	4,046.873

	cubic foot
	cubic meter (m3)
	0.02831685

	cubic yard
	cubic meter (m3)
	0.7645549

	gallon (US liquid)
	cubic meter (m3)
	0.003785412

	M. Gal.
	cubic meter (m3)
	3.785412

	pound (lb avoirdupois)
	kilogram (kg)
	0.45359237

	ton (short, 2000 lb)
	kilogram (kg)
	907.1847

	pound-force (lbf)
	newton (N)
	4.448222

	footcandle
	lux (lx)
	10.76391

	degree Fahrenheit
	degree Celsius (C)
	tC=(tF-32)/1.8


* From ASTM publication E380-89a, Standard Practice for Use of the International System of Units (SI) The Modernized Metric System.

(1/31/92)R136
Standard Modifications

109-1.03 SCOPE OF PAYMENT. Delete the last sentence of the fourth paragraph. (5/7/91)M33
Special Provisions

109-1.03 SCOPE OF PAYMENT. Add the following: No payment will be made for any material delivered in a vehicle which is not in compliance with the requirements of 105‑1.12 LOAD RESTRICTIONS and 644‑2.06 SCALES.

109‑1.05 COMPENSATION FOR EXTRA WORK. Under 3, Equipment, add the following to the second paragraph: The rental rate area adjustment factors for this project shall be as specified on the adjustment maps for the "O" Zone. (9/1/89)R14
109-1.06 PROGRESS PAYMENTS. Add the following: Failure to submit work schedules in accordance with Subsection 108-1.03, Prosecution and Progress will result in withholding an amount equal to 5 percent of the total amount earned from all subsequent progress payments. This retainage will be released by the Engineer upon receipt of current schedules from the Contractor. (9/21/92)R137
109-1.07 PAYMENT FOR MATERIAL ON HAND. Add the following: Materials shall be physically separated from the other materials stored at the storage location. Materials shall be clearly labeled with the project name and number. Materials shall be stored in accordance with the manufacturer's published recommendations. A copy of any such recommendations shall be provided to the Engineer.

Should storage conditions become unsatisfactory, any payments made for the materials will be classified as unearned. If the Contractor has not earned sufficient funds to cover the cost of a deduction on the next progress payment, a request for repayment will be sent to the Contractor. The Contractor agrees to repay the Department within 30 days from the date of a request to refund payment when the storage conditions have become unsatisfactory. Unsatisfactory storage conditions include, but are not limited to:

1.
Storage not in accordance with the manufacturer's recommendations.

2.
Commingling or storage of other materials where any element of doubt exists as to which materials belong in which lot.

3.
Unsatisfactory labeling of materials.

4.
Any liens filed on the materials for storage or transport, or by the supplier or manufacturer of the material.

5.
Change of the storage locations without obtaining approval of the Engineer prior to the relocation.

6.
Damage to all or part of the materials by fire, theft, or other peril.

The location for stockpiled materials for payment in acceptable storage facilities will be in Anchorage, Alaska only.

The Contractor releases and discharges the Department from any liability arising out of, or in any way related to, the payment for materials on hand and/or to the storage or transport of these materials. The Contractor is responsible for damages or delays which may relate to the storage or transport of the materials.

(7/2/93)S64
Add the following: The location of stockpiled materials for payment in acceptable storage facilities off the project will be in Alaska, at a location acceptable to the Engineer. (9/1/89)R16
Add the following Section: 

SECTION 120

DISADVANTAGED BUSINESS ENTERPRISE (DBE) PROGRAM
Special Provisions

120‑1.01 DESCRIPTION. The work consists of providing Disadvantaged Business Enterprises (DBEs), as defined in Title 49, CFR (Code of Federal Regulations), Part 23, with the maximum opportunity to participate in the performance of contracts financed in whole or in part with federal funds. The Contractor shall not, nor shall subcontractors or others associated with this contract discriminate on the basis of race, color, national origin, or sex in the award and performance of work under this contract.

120‑1.02 INTERPRETATION. It is the intent of this section to implement the requirements of 49 CFR, Part 23, in compliance with the Federal Highway Administration's DBE Program guidelines and the Department's federally approved DBE Program.

120‑1.03 ESSENTIAL CONTRACT PROVISION. Failure to comply with the provisions of this section shall be considered a material breach of contract. The Department also considers failure to comply with this section to be so serious as to justify debarment action as provided in AS36.30.640(4).

120‑1.04 DEFINITIONS AND TERMS

1.
Broker. A DBE that arranges for the delivery or provision of creditable materials, supplies, equipment, insurance, bonding, etc., within its certified category, that is necessary for the completion of the project. A broker of materials certified in a supply category must be responsible for scheduling the delivery of materials and fully responsible for ensuring that the materials meet specifications before credit will be given. 

2.
Commercially Useful Function (CUF). The execution of a contract or a distinct element of work or service under a contract by the DBE actually performing, controlling, managing, and supervising the work involved with its own equipment and employees within its certified category. The determination of CUF is made by the Engineer after evaluating the way in which the work was performed during the execution of the contract.

3.
Disadvantaged Business Enterprise (DBE). A firm certified by the State of Alaska, Department of Transportation and Public Facilities, in accordance with 49 CFR, Part 23, or one granted that status under the Alaska Native Claims Settlement Act, 1991 Amendments and certified by the Department for participation in the Department's DBE program.

4.
Good Faith Efforts. The affirmative action measures that shall be taken by a contractor to meet the DBE Program objectives and goals for this project. 

5.
Manufacturer. A DBE certified in a supply category that changes the shape, form, or composition of original material in some way and then provides that altered material to the project and to the general public or the construction industry at large on a regular basis.

6.
Original DBE Utilization Goal. The percent of work to be performed by certified DBEs that is established by the Department and specified in the contract bid schedule before approval of the Revised DBE Utilization Goal.

7.
Regular Dealer. A DBE certified in a supply category that

a.
maintains an in-house inventory on a regular basis of the particular product provided to this project,

b.
keeps an inventory in an amount appropriate for the type of work using that product, and

c.
offers that inventory for sale to the general public or construction industry at large (private and public sectors), not just supplied as needed on a project by project basis during the construction season, except where the product requires special or heavy equipment for delivery and the DBE possesses and operates this equipment on a regular basis throughout the construction season in order to deliver the product to the general public or construction industry at large. If the distribution equipment is rented or leased, it must be on a repetitive, seasonal basis.

8.
Revised DBE Utilization Goal. The DBE Utilization as submitted by the contractor and approved by the Department for this project on Form 25A325C. The Revised DBE Utilization Goal may be equal to, greater than, or less than the Original DBE Utilization Goal, if approved. Once approved, this Revised goal becomes the minimum required DBE participation during the execution of the contract.

120‑2.01 UTILIZATION GOAL. The Original DBE Utilization Goal for this contract is shown on the Bid Schedule as a percentage of the total basic bid amount. In order for the work of the DBE to be credited towards meeting the Original DBE Utilization Goal at time of contract award, the DBE must be certified by the Department in a category covering the CUF to be performed at the time of listing on the "DBE Utilization Report" (Form 25A325C). 

A bidder shall demonstrate the ability to meet the Original DBE Utilization Goal or perform and document all of the required Good Faith Efforts under Subsection 120-3.02 in order to be eligible for award of this contract.

120‑3.01 DETERMINATION OF COMPLIANCE

1.
Phase I ‑ Bid and Award. In addition to bid submission requirements, the apparent low bidder shall demonstrate DBE responsibility prior to award of this contract by:

a.
Submitting, within 15 days of receipt of the notice of intent to award, a copy of the DBE Utilization Report (Form 25A325C) listing the certified DBEs to be used to meet the goal.

b.
If the contractor submits less DBE utilization on Form 25A325C than is required to meet the Original DBE Utilization Goal, documentation of Good Faith Effort in the form of the Summary of Good Faith Effort Documentation (Form 25A332A and attachments) and DBE Contact Reports (25A321A) shall be submitted. If accepted by the Department, this lower DBE utilization becomes the Revised DBE Utilization Goal.

If the bidder cannot demonstrate the ability to meet the Original DBE Utilization Goal, failure to document the minimum required Good Faith Efforts will result in the bid being declared nonresponsive.

c.
Where the bidder submits more DBE utilization on Form 25A325C than is required by the Original DBE Utilization Goal, this higher DBE utilization, if accepted by the Department, becomes the Revised DBE Utilization Goal.

2.
Phase II ‑ Construction. At the preconstruction conference, the Contractor shall submit, in writing, the designation of a DBE officer.

The CUF work items and creditable dollar amounts shown for a DBE on the DBE Utilization Report (Form 25A325C) shall be included in any subcontract, purchase order or service agreement with that DBE. Prior written request by the Contractor and approval from the Engineer is required for the replacement of a DBE for any reason. If DBE replacement is approved, the Contractor is obligated to replace the DBE with another DBE for the same work in order to still meet the Revised DBE Utilization Goal. If the Contractor cannot find a replacement DBE, the Contractor shall document the required Good Faith Efforts stipulated in Subsection 120-3.02 for the items of work to have been performed by the replaced DBE in order to have the Revised DBE Utilization Goal reduced.

120‑3.02 GOOD FAITH EFFORT. The Contracting Officer will use all of the following criteria to judge if the bidder, who has not met the Original DBE Utilization Goal, has demonstrated sufficient Good Faith Effort to be eligible for award of the contract. Failure by the Contractor to perform and document any of the following actions 1-7 constitutes insufficient Good Faith Effort. 

1.
Consideration of all subcontractable items. The Contractor shall, at a minimum, seek DBE participation for each of the subcontractable items upon which the DBE goal was established as identified by the Department prior to bid opening (see Form 25A324).

2.
Selection of the most appropriate items or portions of items to be performed by DBEs in order to increase the likelihood of achieving the stated goal. 

3.
Notification at least 10 calendar days prior to bid opening to all DBEs listed in the Department's most current DBE Directory certified to perform those work items identified in Form 25A324 of the bidder's/Contractor's interest in securing the DBE's participation in the execution of the work. Each contact with the DBE shall be logged on a "Contact Report" (Form 25A321A).

4.
Request for DBE participation on specific items of work or services. Allegations of non-competitive DBE quotes must be documented and verifiable. A DBE quote that is more than 10.0% higher than the accepted non-DBE quote shall be deemed non-competitive, provided the DBE and non-DBE quotes are for the exact same work or service. Where the Contractor rejects a DBE quote as being non-competitive under this condition, the work performed and payments received by the non-DBE during the execution of the contract shall be consistent with the non-DBE's accepted quote. This does not preclude increases as a result of Change documents issued by the Department.

5.
Provision of assistance to DBEs who need help in obtaining bonding or insurance required by the bidder.

6.
Providing prospective DBEs with adequate information about the requirements of the contract regarding the specific item of work or service sought from the DBE.

7.
Follow‑up of initial solicitations for interest by contacting DBEs to determine with certainty whether or not they were interested in bidding. Documentation of follow‑up contacts shall be logged on the "Contact Report" (Form 25A321A). 

Items 4. through 7. will be utilized to evaluate any request from the Contractor for a reduction in the Revised DBE Utilization Goal due to the default or decertification of a DBE and the Contractor's subsequent inability to obtain additional DBE participation.

120‑3.03 COMMERCIALLY USEFUL FUNCTION (CUF). Measurement of attainment of the Revised DBE Utilization Goal shall be based upon the actual amount of money received by the DBEs for creditable CUF work on this project as determined by the Engineer in accordance with this Section.

CUF is limited to that of a: 

a.
regular dealer,

b.
manufacturer,

c.
broker,

d.
subcontractor

e.
joint-venture, or

f.
prime contractor.

In order for the CUF work of the DBE to be credited toward the goal, the Contractor shall ensure that all of the following requirements are met:

1.
The DBE shall be certified in the appropriate category at the time of:

a.
the Engineer's approval of the DBE subcontract; and

b.
the issuance of a purchase order or service agreement by the Contractor to a DBE performing as either a manufacturer, regular dealer, or broker (with a copy to the Engineer).

2.
The CUF performed by a DBE certified in a supply category will be evaluated by the Engineer to determine whether the DBE performed as either a broker, regular dealer, or manufacturer of the product provided to this project.

3.
A DBE trucking firm certified and performing work in a transportation/hauling category is restricted within that category to the CUF of a broker. (This does not effect the CUF of that same firm, when performing work as a subcontractor and certified in another category such as embankment or excavation which could include the hauling of materials for that work.)

4.
The Contractor will receive credit for the CUF performed by DBEs as provided in this Section. Contractors are encouraged to contact the Engineer in advance of the execution of the DBE's work or provision of goods or services regarding CUF and potential DBE credit.

5.
Should a DBE performing a CUF become decertified during the term of the subcontract, purchase order, or service agreement for reasons beyond the control of and without the fault or negligence of the Contractor, the work remaining under the subcontract, purchase order, or service agreement may be credited toward the Revised DBE Utilization Goal.

 6.
Should the DBE be decertified between the time of contract award and the time of the Engineer's subcontract approval or issuance of a purchase order or service agreement, the work of the decertified firm shall not be credited toward the Revised DBE Utilization Goal. The Contractor must still meet the Revised DBE Utilization Goal by either:

a.
Withdrawing the subcontract, purchase order or service agreement from the decertified DBE and expending Good Faith Effort (Subsection 120-3.02, items 4-7) to replace it with one from a currently certified DBE for that same work or service through subcontractor substitution (Subsection 103-1.01, or

b.
Continuing with the subcontract, purchase order or service agreement with the decertified firm and expending Good Faith Effort to find other work not already subcontracted out and DBEs in an amount to meet the Revised DBE Utilization Goal through either

1)
subcontractor substitution (Subsection 103-1.01),

2)
increasing the participation of other DBEs on the project,

3)
documenting Good Faith Efforts (Subsection 120-3.02, items 4-7),

4)
or by a combination of the above.

7.
The DBE may perform work in categories for which it is not certified, but only work performed in the DBE's certified category meeting the CUF criteria may be credited toward the Revised DBE Utilization Goal.

8.
The Engineer shall consider the following criteria when determining what CUF is being performed by the DBE:

a.
The work performed shall be necessary and useful work required for the execution of the contract.

b.
The scope of work shall be distinct and identifiable with specific contract items of work, bonding, or insurance requirements.

c.
The work shall be performed, controlled, managed, and supervised by employees normally employed by and under the control of the certified DBE, with the exception allowed under (d) below. Either the DBE owner or an on‑site DBE representative, DBE superintendent, or DBE foreman shall be responsible for the work at the site. All such DBE representatives must be designated as a key employee in the DBE's certification records with the Department prior to DBE subcontract award.

d.
The DBE shall use their own employees and equipment for the execution of the work. An exception to this requirement may be permitted where the DBE must perform a specialty task or where the work is in a remote area. In such instance, the DBE may temporarily augment its project workforce with another contractor's equipment and employees (not to include supervision) in order to perform the work, if the Department considers this normal practice performed by non-DBE contractors, within the Alaskan construction industry. 

On any project, this practice shall not involve more than 33.3% of the DBE's subcontract value. Also, the Contractor shall submit a request in writing from the DBE and secure the Department's approval for such arrangement prior to commencement of the DBE's subcontract work involved. Exclusive of this arrangement, the DBE's project work force shall be regular DBE employees.

In all instances, the DBE shall be responsible for its payroll and labor compliance requirements concerning all workers under its control. DBE leases and payments for equipment must be documented; Contractor withholding or retainage for DBE labor and equipment usage is not permissible. Two-party checks to individuals are not permissible.

e.
The manner in which the work is sublet or performed shall conform to standard, statewide industry practice within Alaska, as defined by the Department. The work or provision of goods or services shall have a market outside of the DBE program (must be performed by non-DBE firms within the Alaskan construction industry). Otherwise, the work or service will be deemed a superfluous step in the contracting or purchasing process and no DBE credit will be allowed. 

There shall be no DBE credit for lower-tier non-DBE subcontract work, unless the Department defines this lower-tier subcontracting as standard, statewide industry practice within Alaska.

f.
The cost of the goods and services shall be reasonable and competitive with the cost of these goods and services outside the DBE program within Alaska. Materials or supplies needed as a regular course of the Contractor's operations such as fuel, maintenance, office facilities, portable bathrooms, etc. are not creditable.

The cost of materials actually incorporated into the project by a DBE subcontractor is creditable toward the DBE goal only if the DBE is responsible for ordering and scheduling the delivery of creditable materials and fully responsible for ensuring that the materials meet specifications.

g.
All subcontract work, with the exception of truck hauling, shall be sublet by the same unit of measure as is contained in the Bid Schedule unless prior written approval of the Engineer is obtained.

h.
The DBE shall control all business administration, accounting, billing, and payment transactions (this requirement does not preclude the two-party check allowance described under i., below). The prime contractor shall not perform the business, accounting, billing, and similar functions of the DBE. The Engineer may, in accordance with AS 36.30.420(b), inspect the offices of the DBE and audit the records of the DBE to assure compliance.

i.
Credit will not be allowed for payments made by the Contractor to others on behalf of the DBE.

Two‑party checks may be issued by the Contractor on an occasional basis to the DBE and another business for work or services performed under the contract; however, the Engineer shall be notified in writing in advance. DBE credit will not be given for these two-party payments, if issued on a routine basis or issued to an extent greater than that offered by the prime to non-DBEs on the project. 

j.
A DBE trucking firm certified and performing work in the transportation/hauling category shall have a supervisor on-site at all times in charge of the dispatching of trucks and the hauling of materials before any DBE credit may be credited. The DBE supervisor must be regularly employed by the DBE and designated as a key employee in the DBE's certification records with the Department prior to prime contract award. 

9.
The Contractor shall provide proof (canceled checks or bank statements that identify payor, payee, and amount of transfer) of the actual monies paid for the qualifying work, goods and services provided by DBEs. 

10.
If the quantity of work of a bid item which involves a DBE is reduced by the Department, the Original and Revised DBE Utilization Goals on Form 25A325C are reduced proportionately.

120‑3.04 DEFAULT OF DBE. In the event that a DBE who has been placed under contract or to whom a purchase order or similar agreement has been issued defaults on their work for whatever reason, the Contractor shall immediately notify the Engineer of the default and the circumstances surrounding the default. The Contractor shall take immediate steps, without any order or direction from the Engineer, to retain the services of other DBEs to perform the defaulted work. In the event that the Contractor cannot obtain replacement DBE participation, the Engineer may adjust the Revised DBE Utilization Goal if, in the opinion of the Engineer, both of the following criteria have been met:

1.
The Contractor had no fault or negligence in the default and that the circumstances surrounding the default were beyond the control of the Contractor.

2.
The Contractor is unable to find replacement DBE participation and has adequately performed and documented the Good Faith Effort expended in accordance with items 4 through 7 of Subsection 120‑3.02 GOOD FAITH EFFORT for the defaulted work.

The Revised DBE Utilization Goal will be adjusted to reflect only that amount of the defaulted DBE's work that can not be replaced.

120‑4.01 METHOD OF MEASUREMENT. The Contractor shall be entitled to count toward the Revised DBE Utilization Goal those monies actually paid to certified DBEs for CUF work performed by the DBE as determined by the Engineer. The Contractor will receive credit for the utilization of the DBEs, as follows:

1.
Credit for work performed by a DBE prime contractor is 100%, not to exceed the Original DBE Utilization Goal.

2.
Credit for the CUF of a subcontractor is 100% of the monies actually paid to the DBE under the subcontract for creditable work and materials.

3.
Credit for the CUF of a manufacturer is 100% of the monies paid to the DBE for the creditable materials manufactured.

4.
Credit for the CUF of a regular dealer of a creditable material, product, or supply is 60% of its value. The value will be the actual cost paid to the DBE but will not exceed the bid price for the item.

5.
Credit for the CUF of a broker performed by a DBE certified in a supply category for providing a creditable material, product or supply is limited to a reasonable brokerage fee. The brokerage fee shall not exceed 5% of the cost of the procurement contract for the creditable item. 

6.
Credit for the CUF of a broker performed by a DBE certified in the transportation/hauling category for arranging for the delivery of a creditable material, product or supply is limited to a reasonable brokerage fee. The brokerage fee shall not exceed 5% of the cost of the hauling subcontract. 

7.
Credit for the CUF of a broker performed by a DBE certified in a bonding or insurance category for arranging for the provision of insurance or bonding is limited to a reasonable brokerage fee. The brokerage fee shall not exceed 5% of the premium cost.

8.
Credit for the CUF of a joint venture (JV) (either as the prime contractor or a subcontractor) may not exceed the percent of the DBE's participation in the joint venture agreement, as certified for this project by the Department. The DBE joint venture partner shall be responsible for performing all of the work as delineated in the certified JV agreement.

120‑5.01 BASIS OF PAYMENT. Meeting the Revised DBE Utilization Goal will be considered subsidiary to other items of work and no separate payment will be made. 

If the Contractor fails to utilize the DBEs listed on Form 25A325C as scheduled or fails to submit required documentation to verify proof of payment or documentation requested by the Department to help in the determination of CUF, retainage may be withheld from progress payments. The retainage shall be sufficient to assure funds are available to cover the cost of the disincentive or potential disincentive.

If the Contractor fails to meet the Revised DBE Utilization Goal, payments will be reduced as a disincentive. The amount of the disincentive shall be equal to 50% of the difference between the Revised DBE Utilization Goal expressed in dollars and the total creditable DBE participation as determined by the Engineer.

If and only after the Original DBE Utilization Goal established on Form 25A325C in terms of dollars has been met, the Contractor may be eligible for an incentive payment based upon the following calculation:

10% of the total dollar amount of CUF work performed by DBE subcontractors not needed in the calculation to meet the Original DBE Utilization Goal; except that the total incentive paid to the Contractor will not exceed 2% of the total basic bid amount at time of original contract award or $100,000, whichever is less.

Payment of the incentive will be made on the final estimate. The disincentive will be withheld in the form of retainage during the course of the project. If sufficient retainage has not been withheld to cover the cost of the disincentive, the Contractor shall remit same to the Department within 30 days of being billed for the amount due.

A Change Order is not required for DBE Adjustment. The Notice To Proceed shall constitute the notice required to initiate DBE Adjustment.

Payment or Deduction will be made under:

Pay Item No.
Pay Item
Pay Unit
 120(1)
DBE Adjustment
Contingent Sum

(6/6/94)S33

SECTION 201


CLEARING AND GRUBBING

Special Provisions

201-1.01 DESCRIPTION. Add the following: The Contractor shall not remove or disturb any existing trees 3 inches or greater caliper, within the right-of-way outside of the construction catch point, without the approval of the Engineer.


SECTION 202


REMOVAL OF STRUCTURES AND OBSTRUCTIONS
Special Provisions

202‑2.01 GENERAL. Add the following: All fences designated by the Engineer shall be carefully removed to the Right‑of‑Way limit, or to the end of the span beyond the Right‑of‑Way limit. These materials belong to the property owners, and shall be salvaged and stacked neatly in their yards.

202‑2.04 REMOVAL OF PAVEMENT, SIDEWALKS, CURBS, ETC. Add the following: The Contractor shall deliver and stockpile all removed pavement at the Municipality of Anchorage Kloep Station Maintenance Yard located at 5701 Northwood Drive. Call 343-4873 prior to delivery. The broken asphalt pieces shall have a maximum dimension of 6 inches.

202-3.01 METHOD OF MEASUREMENT. Add the following: Newspaper tube installations will not be measured for payment but will be considered subsidiary to mail box installations.

Add the following: Removal of fence will be measured by the linear foot for the actual amount of fence taken down, disposed or delivered to the owner, regardless of the type or height.

202-4.01 BASIS OF PAYMENT. Delete the third paragraph and substitute the following: Mail box installations will be paid for at the contract price per unit. Such price shall be full compensation for removal, temporary relocation and final installation of mail boxes and newspaper tubes.

202‑4.01 BASIS OF PAYMENT. Add the following pay item: 

Pay Item No.
Pay Item
Pay Unit 

202(13)
Removal of Fence
Linear Foot


SECTION 203


EXCAVATION AND EMBANKMENT
Special Provisions

203‑1.01 DESCRIPTION. Add the following: Pole shoring will include all work required to maintain utility poles in a safe and serviceable condition during excavation and backfill operations.

Standard Modifications

203‑2.05 BORROW. Add the following: Borrow, Type A, B, or C when required, shall meet the requirements of Subsection 703‑2.07, Selected Material, Type A, B, or C, respectively. (5/12/89)M12
203-3.02 EMBANKMENT CONSTRUCTION. On page 97, delete the 5th paragraph and substitute the following: All embankments shall be constructed with moisture and density control unless the Engineer determines that such controls are not feasible. (5/7/91)M35

Special Provisions

203‑3.02 EMBANKMENT CONSTRUCTION. On page 96, delete the first sentence of the second paragraph, and substitute the following: Roadway embankments shall be placed in horizontal layers not exceeding eight inches in thickness measured before compaction. Each layer of classified material shall have its joint offset from the joint below.

Add the following: Where the Plans call for placement of selected material and excavation is required, the existing material may be left in place if tests determine that it will meet the appropriate selected material requirements. Any reduction in excavation or Borrow quantities as a result of this condition shall not constitute a basis for adjustment in Contract Unit Prices except as provided for in Section 104 Scope-of-Work. (9/1/89)R23
203-3.03 CONSTRUCTION OF EMBANKMENTS WITH MOISTURE AND DENSITY CONTROL. Delete the second paragraph and substitute the following: Embankment material shall be compacted to not less than 95 percent of the maximum density. Maximum densities will be determined by AASHTO T 180 in conjunction with AASHTO T 224, or ATM T-12. In place field densities will be determined by ATM T-3 or ATM T-11.

203‑3.05 POLE SHORING. Add the following subsection: Pole shoring is required prior to any excavation within 10 feet of a utility pole. This shoring shall be provided by a line truck.

As soon as the Contractor has determined the method, extent and scheduling of excavation around all poles within the project, but no later than 30 days after receipt of Notice‑to‑Proceed, he shall schedule a field meeting with the Engineer and owning Utility. The Utility will determine the number of poles to be shored with a line truck based upon the Contractor's intended operation. These poles will then be marked, and the Contractor shall provide the appropriate shoring 24 hours after giving written notification to the Utility. The utility shall approve the method of shoring to be used and may elect to shore the pole with their own forces.

203‑4.01 METHOD OF MEASUREMENT. Add the following: No deduction from the excavation quantities will be made for pavement removed under Item 202(2), Removal of Pavement.

The pole shoring will be measured once per each such pole designated and actually protected in the field as described above.

Standard Modifications

203‑5.01 BASIS OF PAYMENT. Change Pay Items 203(5), (6) and (7) to read: Borrow,

Type _____.

Add the following: When more than one type of borrow is specified, letter suffixes A, B, or C will be included within the parentheses of the item number in order to differentiate between the different Borrow types. (5/12/89)M12
Special Provisions

203‑5.01 BASIS OF PAYMENT. Add the following: Payment for pole shoring will be full compensation for all labor, equipment, and materials required to protect the utility pole during construction. Poles not requiring special protection will not be included for payment under these items. 

Add the following pay item:

Pay Item No.
Pay Item
Pay Unit
203(20)
Pole Shoring with Line Truck
Each 


SECTION 204


STRUCTURE EXCAVATION FOR CONDUITS


AND MINOR STRUCTURES
Special Provisions

204‑2.01 MATERIALS. Delete this subsection in its entirety and substitute the following: Bedding and backfill materials shall meet the requirements for Selected Material, Type A, as specified in Subsection 703-2.07, Selected Material. Pipe bedding and backfill material shall also pass the 3-inch sieve.

Selected Material, Type A pipe backfill shall extend a minimum of 12 inches above the pipe. Excavated native material shall be utilized for the remainder of the trench backfill if it meets the minimum requirements of Selected Material, Type C, as specified in Subsection 703-2.07, Selected Material. Bedding and backfill materials within the pavement structure shall meet the requirements for the applicable lift of material. All suitable material from structure excavation shall be used for bedding and backfill prior to using material from another source.

204-3.01 CONSTRUCTION REQUIREMENTS. Add the following to the third paragraph: Native material may be utilized for electrical conduit bedding and backfill outside the pavement structure if it meets the minimum requirements of Selected Material, Type C, as specified in Subsection 703-2.07, Selected Material. Compaction may be as approved by the Engineer. This material shall also meet the requirements of Section 660-2.01, Excavating and Backfilling.

(3/23/93)R25

SECTION 301


AGGREGATE BASE COURSE
Special Provisions

301-2.01 MATERIALS. Delete the second sentence of the first paragraph and substitute the following: The gradation of base course material shall conform to the requirements for Grading D-1. (10/1/91)R116
Add the following after the first paragraph: At the Contractor's option, recycled asphalt pavement (RAP) may be substituted for crushed aggregate base course, inch for inch, if the following conditions are met:

1.
RAP shall be crushed or processed to 100 percent by weight passing the 1½-inch sieve and 95-100 percent by weight passing the 1-inch sieve.

2.
The gradation of the extracted aggregate shall be determined in accordance with ATM T-7 and shall meet the following:

	Sieve
	Percent Passing by Weight

	1
	100

	¾
	70-100

	_
	42-90

	No. 4
	28-78

	No. 16
	11-54

	No. 50
	 5-34

	No. 100
	 3-22

	No. 200
	 2-12


3.
The asphalt content shall be 2.5 - 5.0 percent by weight of the RAP.

301-3.03 SHAPING AND COMPACTION. Add the following: If recycled asphalt pavement is substituted for crushed aggregate base course, the following conditions shall be met:

1.
Density acceptance will be based upon a roller pattern. The roller pattern shall be determined by a test strip using a vibratory compactor with a minimum dynamic force of 40,000 pounds. The optimum density will be determined by the Engineer using a nuclear densometer gauge to monitor the test strip. Adequate water shall be added to aid compaction.

2.
After the appropriate coverage with the vibratory compactor, a minimum of 6 passes with a pneumatic tire roller shall be completed. Tires shall be inflated to 80 psi (+5 psi) and the roller shall have a minimum operating weight per tire of 3,000 pounds.

301-5.01 BASIS OF PAYMENT. Add the following: If recycled asphalt pavement is substituted for crushed aggregate base course, it will be paid for as Item 301(1), Crushed Aggregate Base Course at the unit price shown on the bid schedule for that item.

Delete this section in its entirety and substitute the following:


SECTION 401

ASPHALT CONCRETE PAVEMENT
Special Provisions

401-1.01 DESCRIPTION. This work consists of the furnishing and mixing of aggregate, asphalt cement and additives at a mixing plant and the hauling, spreading, and compaction of the asphalt concrete mixture on a previously prepared surface, all as specified in the contract and in conformance with the lines, grades and thicknesses shown on the plans.

401-2.01 COMPOSITION OF ASPHALT CONCRETE MIXTURES - JOB MIX DESIGN. Asphalt concrete mixtures shall be composed of aggregate, asphalt cement, and required additives combined within the limits for the type and class of asphalt concrete specified in the bid schedule.

The Contractor shall provide an asphalt concrete mixture that meets the asphalt concrete mix design requirements of Table 401-1 for the appropriate type and class of asphalt concrete.

At least 15 calendar days prior to the production of asphalt concrete pavement mixture, the Contractor shall submit the following to the Engineer:

1.
A letter stating the location, size, and type of mixing plant, the proposed gradation for the Job Mix Design, gradations for individual stockpiles with supporting process control information, and the blend ratio of each aggregate stockpile. The proposed gradations must meet the requirements of Table 703-3, Asphalt Concrete Aggregate, for each type of asphalt concrete pavement specified in the bid schedule. Asphalt concrete mixtures produced from different plants shall not be mixed.

2.
A representative 100 pound sample of the aggregates to be blended.

3.
A minimum of three 1-gallon samples of the asphalt cement proposed for use in the mixture, including name of product, manufacturer, test results as required in Section 702, manufacturer's certificate of compliance with Section 702, and a temperature viscosity curve for the asphalt cement.

4.
A 1/2 pint sample of the anti-strip additive proposed, including name of product, manufacturer, and manufacturer's data sheet, and current Materials Safety Data Sheet (MSDS).

From this information, the Engineer will establish the Job Mix Design which will become a part of the contract and shall be followed unless modified in writing. The Job Mix Design will be determined in accordance with ATM T-17 (version 01/93) and evaluated for conformance with the asphalt concrete mix design requirements of Table 401-1 for the appropriate type and class of asphalt concrete. Job Mix Design test results will be available within 7 working days after submittal. Approved Job Mix Designs will specify the target value for asphalt cement, additives, and the allowable temperature range for mixing.

Changes in the Job Mix Design warranted by changes in the source of asphalt cement, source of aggregates, aggregate quality, aggregate gradation, or blend ratio shall be submitted by the contractor in the same manner as the original submittal. A new Job Mix Design will only apply to asphalt concrete mixture produced after the Contractor submittal of the new aggregate gradation.

All mix designs after a Job Mix Design has been approved for the Type and Class of Asphalt Concrete will be assessed a fixed fee of $1,500.00 each.

Approved Job Mix Designs will have the full tolerances shown in Table 401-2 applied and will not be limited to the broad band listed in Table 703-3. Tolerances will not be applied to the largest sieve specified.

Temporary pavement shall meet the minimum requirements for Asphalt Concrete Type II, Class B.


Table 401-1

Asphaltic Concrete Mix Design Requirements
	DESIGN PARAMETERS
	
CLASS


"A"
	
CLASS


"B"
	
CLASS


 "C"

	Stability, lbs.
	1,800 min.
	
1,200min.
	
750min.

	Flow, 0.01 inch (0.25mm)
	
8-14
	
8-16
	
8-18

	Voids in total mix, percent
	
3-5
	
3-5
	
2-5

	Compaction, number of blows each side of test specimen
	
75
	
50
	
35

	Dust-asphalt ratio*
	
0.6-1.4
	
0.6-1.4
	
N/A

	Voids in the mineral aggregate (VMA)
	
	
	

	
Type I


Type II


Type III
	
12.0


13.0


14.0
	11.0

12.0

13.0
	N/A

N/A

N/A


*Dust-asphalt ratio is defined as the percent of material passing the U.S. No. 200 sieve divided by the percent of asphalt (calculated by weight of mix).
401-2.02 AGGREGATES. Aggregate shall conform to the requirements of Subsection 703-2.04.

Aggregates for asphalt concrete mixtures shall be divided into a minimum of 2 piles, one coarse and one fine. If blend sand is used, it shall be an additional pile.

401-2.03 ASPHALT MATERIALS. The grade of asphalt cement will be specified in the bid schedule. The asphalt cement shall conform to the applicable requirements of Section 702. Asphalt cement may be conditionally accepted at the source. If the material is to be conditionally accepted at the source, the Contractor shall provide a manufacture's certificate of compliance in accordance with Subsection 106-1.05 and test results of the applicable quality requirements of Section 702 before the material is shipped.

If there is a change in the source of the asphalt cement, or if the kinematic viscosity (viscosity at 275 degrees Fahrenheit) of the asphalt cement used on the project changes from the viscosity of the asphalt cement supplied for the Job Mix Design by a factor of 2 (doubles or halves) or more, then operations shall be suspended until a new Job Mix Design is submitted for approval.

401-2.04 ANTI-STRIP ADDITIVES. Anti-strip agents shall be used in the proportions determined by ATM T-14 and shall be included in the approved Job Mix Design. At least 70% of the aggregate shall remain coated when tested in accordance with ATM T-14.

401-2.05 PROCESS QUALITY CONTROL. It is expressly understood that the contractor is solely responsible for the sampling and testing of material for process control of the asphalt concrete mixture in accordance with Subsection 106-1.02.

The Contractor shall employ a qualified person or company to perform process control testing. A process control plan shall be submitted at the project pre-construction conference in accordance with Subsection 106-1.02.

A paving and plant control plan shall be submitted at a pre-paving meeting to be held a minimum of 5 working days prior to initiating paving operations. The paving and plant control plan shall address joint construction, outline steps to assure product consistency, to minimize segregation, and to prevent premature cooling of the asphalt concrete mixture. This plan shall also include a proposed testing frequency for gradation, asphalt cement content, and compaction.


CONSTRUCTION REQUIREMENTS

401-3.01 WEATHER LIMITATIONS. The asphalt concrete mixture shall not be placed on a wet surface, on an unstable/yielding roadbed, when the base material is frozen, or when weather conditions prevent proper handling or finishing of the mixture. No asphalt concrete mixture for a leveling course shall be placed unless the surface temperature is 40 degrees F or warmer.

401-3.02 EQUIPMENT. All equipment shall be in good working order and free of asphalt concrete mixture buildup. All equipment shall be available for inspection and demonstration of operation 24 hours prior to placement of asphalt concrete mix.

401-3.03 BITUMINOUS MIXING PLANTS. The Contractor shall use an asphalt plant designed to dry aggregates, maintain accurate temperature control, and accurately proportion asphalt cement and aggregates. The Contractor shall calibrate the asphalt mixing plant and furnish copies of the data to the Engineer at least 2 days prior to asphalt concrete mixture production.

The asphalt mixing plant shall have a scalping screen to prevent oversize material or debris from being incorporated into the asphalt concrete mixture. Aggregate and asphalt cement sampling locations meeting OSHA safety requirements shall be provided.

Proportioning (batch) scales shall not be used for weighing material for payment. Weigh scales used in conjunction with a storage silo may be used to weigh the final product for payment, provided the scales are certified.

401-3.04 HAULING EQUIPMENT. Trucks used for hauling asphalt mixtures shall have tight, clean, smooth metal beds which have been thinly coated with a minimum amount of paraffin oil, lime water solution or other manufactured asphalt release agent included on the Department's Approved Products List. Diesel fuel or fuel oil shall not be used as an asphalt release agent.

Each truck shall have a cover of canvas or other suitable material of such size as to protect the asphalt concrete mixture, when required, so that the mixture shall be delivered to the asphalt paver at the proper temperature.

401-3.05 ASPHALT PAVERS. Asphalt pavers shall be self-propelled units provided with a heated vibratory screed. Grade and cross slope shall be controlled through the use of automatic grade and slope control devices. The paver screed control system shall be automatically actuated by the use of an erected string line, mobile stringline (ski) on the high side of the paver at least 30 feet in length, or other approved grade follower. Grade control shall be used on either a) both the high and low sides or b) grade control on the high side and slope control on the low side. 

The paver shall be equipped with a receiving hopper having sufficient capacity for a uniform spreading operation. The hopper shall be equipped with a distribution system to place the asphalt concrete mixture uniformly in front of the screed.

The screed assembly shall produce a finished surface of the required smoothness, thickness and texture without tearing, shoving or displacing the asphalt concrete mixture. Screed extensions used for paving a constant width shall be heated and vibrated. Auger extensions shall be within 1.5 feet of the screed extension on both sides.

The use of a Layton Box will be allowed on bikepaths and sidewalks.

401-3.06 ROLLERS. The Contractor shall supply a sufficient number and weight of rollers to compact the mixture to the required density while maintaining the pace of the paving operations. Rollers shall be static or vibratory steel wheel and pneumatic tire type rollers. The rollers shall be self propelled and capable of reversing without backlash. They shall be specifically designed to compact hot asphalt concrete mixtures. The use of equipment which results in crushing of the aggregate will not be permitted.

Pneumatic tire rollers shall be fully skirted, have an operating weight per tire of at least 3,000 pounds and be operated in accordance with the manufacturer's instructions.

401-3.07 PREPARATION OF EXISTING SURFACE. Existing surfaces shall be prepared in conformance with the plans and specifications. Existing paved surfaces shall be cleaned of loose material by sweeping with a power broom, supplemented by hand sweeping, if necessary.

Contact surfaces of curbing, gutters, manholes, sawcut pavement, and other structures shall be coated with a uniform coating of tack coat material conforming to Section 402 prior to the asphalt concrete mixture being placed.

Surfaces which have received a prime coat shall be allowed to cure. Surfaces which have received an emulsion tack coat shall be allowed to break prior to placement of asphalt concrete mixture.

401-3.08 PREPARATION OF ASPHALT. A continuous supply of the asphalt cement shall be supplied to the mixer at a uniform temperature, within 25 degrees Fahrenheit of the Job Mix Design mixing temperature.

401-3.09 PREPARATION OF AGGREGATES. The aggregate for the asphalt concrete mixture shall be heated and dried to a temperature compatible with the mix requirements specified. The burner on the dryer shall be properly adjusted to avoid damage to the aggregate and to avoid the presence of unburned fuel on the aggregate. Any asphalt concrete mixture in which soot or fuel is present shall be wasted and no payment made.

Drying operations shall reduce the aggregate moisture content so that the moisture content of the asphalt concrete mixture, sampled at the point of acceptance for asphalt cement content, shall be no more than 0.5% (by total weight of mix), as determined by ATM T-25.

401-3.10 MIXING. The aggregate, asphalt cement and additives shall be combined in the mixer in the amounts required by the Job Mix Design.

The materials shall be mixed such that a complete and uniform coating of the aggregate is obtained. For batch plants, dry aggregate shall be in motion prior to the addition of asphalt cement. Wet mixing time shall be adequate to obtain 98% coated particles when tested in accordance with AASHTO T 195.

The temperature of the asphalt concrete mixture at the time of the mixing shall be as determined by the Job Mix Design.

401-3.11 TEMPORARY STORAGE OF ASPHALT CONCRETE MIXTURE. Asphalt concrete mixture drawn from silo type storage bins shall conform to all of the requirements for asphalt concrete mixtures as if loaded directly into hauling equipment from the mixing plant. Signs of visible segregation, heat loss, changes from the Job Mix Design, change in the characteristics of asphalt cement, lumpiness or stiffness of the mixture will be cause for rejection.

Rejected asphalt concrete mixture shall be disposed of by the Contractor at no cost to the State.

401-3.12 SPREADING AND PLACING. The asphalt concrete mixture shall be laid upon a surface approved by the Engineer, spread and struck off and compacted to the required compacted thickness. Asphalt pavers shall be used to distribute the asphalt concrete mixture in lanes of such widths as to hold to a practical minimum the number of longitudinal joints required, subject to the requirements of Subsection 401-3.14. Asphalt pavers shall also be used to distribute asphalt concrete mixture for leveling course unless otherwise allowed.

On areas where irregularities or unavoidable obstacles make the use of mechanical spreading and finishing equipment impracticable, the asphalt concrete mixture shall be spread, raked and luted by hand tools. For such areas the asphalt concrete mixture shall be placed to the required compacted thickness.

When the section of roadway being paved is open to traffic, adjacent traffic lanes shall be paved to the same elevation within 24 hours unless prevented by weather or other factors beyond the Contractor's control, in order to prevent lane edge dropoff. When the pavement edge dropoff exceeds 2 inches, shoulder material shall be placed against the pavement edge.

When multiple lifts are specified in the contract, the final lift shall not be placed until all lower lifts throughout that section, as defined by the Paving Plan, have been placed and accepted. Paving shall not begin until all adjacent curb has been poured and cured for 72 hours.

Asphalt concrete pavement to be placed over bridge deck membranes shall not be placed until the membrane has cured according to the manufacturer's specifications. Vehicles, except the paving machine and trucks hauling the asphalt concrete mixture for the overlay, shall not be operated on the membrane. Paving machines used on the membrane shall be rubber-tired or rubber-tracked. The Contractor shall follow the manufacturer's published minimum and maximum temperature limitations for the asphalt concrete mixture. Vibratory rollers, with the vibrator engaged, shall not be used on bridge decks.

401-3.13 COMPACTION. Immediately after the asphalt concrete mixture has been spread, struck-off and surface irregularities adjusted, it shall be thoroughly and uniformly compacted by rolling.

The target value for density will be 94% of the maximum specific gravity (MSG), as determined in accordance with AASHTO T 209. For the first lot of each type of asphalt concrete pavement, the MSG will be determined by the Job Mix Design. For additional lots, the MSG will be determined by the sample from the first sublot of the lot. Acceptance testing for field density will be determined in accordance with ATM T-18. (Acceptance testing for field density of leveling course or temporary pavement will not be done.)

The asphalt concrete pavement, including leveling course, shall receive a minimum of 3 complete passes with a pneumatic-tired roller. A pass is defined as once over each point on the pavement surface.

Areas not accessible to the rollers shall be graded with rakes and lutes and compacted with mechanical tampers. For depressed areas a trench roller may be used to achieve the required compaction.

Rollers or other vehicles shall not be parked or left standing on pavement that has not cooled sufficiently to prevent indentation.

401-3.14 JOINTS. Joints shall be constructed to ensure a continuous bond between sections of the course. All joints shall present the same texture and smoothness as other sections of the course.

When joining old existing pavement and new pavement, the old pavement shall be cut in a neat line with a power driven saw.

Improperly formed joints resulting in surface irregularities shall be removed full depth, replaced with new material, and thoroughly compacted. Rolling of joints after the material has cooled below 150 degrees Fahrenheit shall not be allowed. All pavement removal shall be precut to a neat line with a power driven saw.

A tack coat of asphalt cement or asphalt emulsion shall be applied on all cold joints and allowed to break prior to placing any fresh asphalt concrete mixture against the joint. This work shall be completed by the Contractor just prior to paving.

Transverse joints shall be formed by saw cutting back on the previous run to expose the full depth of the course or by using a removable bulkhead. Transverse joints shall not be perpendicular to centerline, but at a skew between 15-25 degrees.

The longitudinal joints in one layer shall offset those in the layer immediately below by at least six inches. The joints shall be at centerline or lane lines. Where preformed marking tape striping is required, the longitudinal joint in the top layer shall be offset 2 to not more than 6 inches from the edge of the stripe.

401-3.15 SURFACE TOLERANCE. The surface will be tested after final rolling at selected locations using a 10 foot straightedge. The variation of the surface from the testing edge of the straightedge between any two contacts with the surface shall not exceed 3/16 inch.

401-3.16 PATCHING DEFECTIVE AREAS. Any asphalt concrete mixture that becomes contaminated with foreign material, is segregated, or is in any way defective as determined by the Engineer shall be removed. Skin patching will not be permitted. Defective materials shall be removed for the full thickness of the course. The pavement shall be cut so that the sides are parallel to the direction of traffic and so that the edges are vertical. Edges shall be coated with a tack coat of material conforming to Section 402 and allowed to cure. Fresh asphalt concrete mixture shall be placed in sufficient quantity so that the finished surface will conform to grade and smoothness requirements. The asphalt concrete mixture shall be compacted to the density specified. All costs associated with the patching of defective areas shall be borne by the Contractor.

Any asphalt concrete mixture that becomes loose and broken, segregated, mixed with dirt, or is any other way defective shall be removed and replaced with fresh hot asphalt concrete mixture, which shall be compacted to conform with the surrounding area. Any area showing an excess or deficiency of asphalt cement shall be removed and replaced.

401-4.01 METHOD OF MEASUREMENT. The asphalt concrete mixture will be measured by the ton or by the square yard in accordance with Section 109. The tonnage used will be the weight used in the accepted pavement and no deduction will be made for the weight of asphalt cement material and anti-stripping additive in the mixture.

The weight of asphalt cement will be calculated using the percent of asphalt cement for each sublot multiplied by the total tonnage represented by that sublot. Percent of asphalt cement will be determined by ATM T-23. The same tests used for the acceptance testing of the sublot will be used for computation of the asphalt cement quantity. 

No payment will be made for any asphalt cement in excess of 0.4% above the optimum asphalt content specified in the Job Mix Design.

401-4.02 ACCEPTANCE SAMPLING AND TESTING. The quantity of each type of asphalt concrete mixture produced and placed shall be divided into lots and the lots evaluated individually for acceptance. The Department has the exclusive right and responsibility for determining the acceptability of all materials incorporated into the project. Acceptance sampling and testing shall be performed by the Engineer. The results of the acceptance testing performed by the Engineer will be made available to the Contractor within seven working days from the date of sampling.

A lot will normally be 5,000 tons. The lot will be divided into sublots of 500 tons, each randomly sampled and tested for asphalt cement content, density, and gradation in accordance with this subsection. If the project has more than one lot and less than eight additional sublots have been sampled at the time a lot is terminated, the material in the shortened lot will be included as part of the prior lot and the price adjustment computed for the prior lot shall include the samples from the shortened lot.

If eight or nine samples have been obtained at the time a lot is terminated, they will be considered as a lot and the price adjustment will be based on the actual number of test results (excluding outliers) in the shortened lot.

If the contract quantity is between 1,000 tons and 4,999 tons, the contract quantity will be considered one lot. The lot will be divided into 5 equal sublots and randomly sampled for asphalt cement content, density, and gradation in accordance with this subsection. The Engineer shall select one sample for every 1,000 tons of mix, or majority portion thereof, for testing. If the test result(s) conform to the specification limits, the lot will be accepted. If any of the test results fail to conform to specification limits, the remaining samples will be tested and the lot evaluated for price adjustment in accordance with Sub-section 401-4.03 with the exception that the Pay Factor shall not exceed 1.00 for any sieve size, asphalt cement content and density.

If the contract quantity is less than 1,000 tons, asphalt concrete pavement will be accepted for payment based on the Engineer's approval of a Job Mix Design and the placement and compaction of the asphalt concrete pavement to the specified depth and finished surface requirements and tolerances. Any area of finished surfacing that is segregated, fails to meet surface tolerance requirements, cools to below 150 degrees F prior to completing compaction, or is in any other way defective, shall be removed and replaced with new asphalt concrete pavement. Removal and replacement of defective pavement shall be at no additional cost to the Department.

Samples taken for the determination of asphalt cement content will be taken from behind the screed prior to initial compaction, or at the end of the auger. Asphalt cement content shall be determined by ATM T-23.

Samples taken for the determination of aggregate gradation from drum mix plants will be from the combined aggregate cold feed conveyor via a sampling device or from the stopped conveyor belt. The aggregate gradation will be determined according to ATM T-7. Sampling devices for obtaining aggregate samples on drum mix plants shall be located on the conveyor system delivering combined aggregates into the drum. The sampling device shall divert aggregate from the full width of the conveyor system and shall be maintained to provide a representative sample of aggregate incorporated into the asphalt concrete mixture.

Samples taken for the determination of aggregate gradation from batch plants will be from the same location as samples for the determination of asphalt cement content, or from dry batched aggregates. The dry batched aggregate gradation will be determined according to ATM T-7. The size of samples for extraction will be in conformance with AASHTO T 164, extracted gradations will be determined according to AASHTO T 30.

The Contractor shall cut, within 24 hours of final rolling, full depth samples from the finished mat for density acceptance testing. One core sample with a minimum diameter of 6" shall be taken from each sublot. The samples shall be neatly cut by a core drill at the randomly selected location designated by the Engineer. ATM T-18 will be used to determine density. No samples shall be cut from asphalt concrete mats on bridge decks. All voids left by sampling shall be backfilled with new asphalt concrete material and compacted within 24 hours of sampling. 

All tests necessary to determine conformance with the requirements specified in Subsection 401-2.01 will be performed by the Engineer without cost to the Contractor.

Samples will be evaluated for acceptance in accordance with Subsection 401-4.03.

401-4.03 EVALUATION OF MATERIALS FOR ACCEPTANCE. The following method of price adjustment will be applied to each type of Asphalt Concrete Pavement for which the contract quantity equals or exceeds 1,000 tons.

All acceptance test results for a lot will be analyzed collectively and statistically by the Quality Level Analysis - Standard Deviation (Specification Conformance Analysis) Method using the procedures listed to determine the total estimated percent of the lot that is within specification limits.

Prior to computing the price adjustment, the validity of the test results shall be ascertained in accordance with SP-7, the Standard Practice for Determination of Outlier Test Results. Outlier test results shall not be included in the price adjustment calculations. If any sieve size on a gradation test is an outlier, then none of the gradation test results, or the asphalt cement content results for that sample will be included in the price adjustment. The density test results for the sample will be included in the price adjustment.

Quality Level Analysis (Specification Conformance Analysis) is a statistical procedure for estimating the percent compliance to a specification and is affected by shifts in the arithmetic mean 
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 and by the sample standard deviation (s). Analysis of test results will be based on an Acceptable Quality Level (AQL) of 95.0% and a contractor's risk of 5.0% unless otherwise specified. AQL may be viewed as the lowest percent within the specification limits of a material that is acceptable as a process average and receive 100% pay. The contractor's risk is the probability that when the Contractor is producing material at exactly the AQL, the materials will receive less than 1.00 pay factor.

As an incentive to produce quality material, a pay factor greater than 1.00 may be obtained. The maximum pay factor obtainable is 1.05. The maximum pay factor for the largest sieve size specification for gradation will be 1.00. The price adjustment is based on the lowest of two pay factors. The first factor is a composite pay factor for asphalt concrete mixture which includes gradation and asphalt cement content. The second factor is a separate pay factor for density.

A lot containing material with less than a 1.00 pay factor, may be accepted at an adjusted price provided the pay factor is at least 0.75 and there are no isolated defects identified by the Engineer.

A lot containing material that fails to obtain at least a 0.75 pay factor will be rejected in accordance with Subsection 105-1.11. The Contractor may submit a written request for acceptance of the material at a reduced price or approved correction. Such a request shall include an engineering analysis showing expected effects on performance. The Engineer will determine whether or not the material may remain in place at the reduced price.

The Engineer can reject material which appears to be defective based on visual inspection. Such rejected material shall not be used in the work. No payment will be made for the materials rejected by the Engineer. 

Quality Level Analysis. Procedures for computation of composite pay factor are as follows:

1.
Eliminate test results found to be outliers by SP-7 (the Standard Practice for Determination of Outlier Test Results) and any test results on material not incorporated into the work from the quality level analysis.

Determine the arithmetic mean 
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Where:
Σ
= summation of

x
= individual test value to xn
n
= total number of test values
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is rounded to the nearest tenth for density and all sieve sizes except the #200 sieve. 
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 is rounded to the nearest hundredth for asphalt cement content and the #200 sieve.

2.
Compute the sample standard deviation (s) after the outliers have been excluded:
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Where:
Σ(x2)
=
summation of the squares of individual test values.

(Σx)2
=
square of the summation of the individual test values.

The sample standard deviation (s) is rounded to the nearest hundredth for density and all sieve sizes except the #200 sieve. The sample standard deviation (s) is rounded to the nearest 0.001 for asphalt cement content and the #200 sieve.

If the computed sample standard deviation (s) is <0.001, then use s = 0.20 for density and all sieve sizes except the #200 sieve. Use s = 0.020 for asphalt cement content and the #200 sieve.

3.
Compute the Upper Statistical Limit (USL) and Lower Statistical Limit (LSL). For aggregate gradation and asphalt cement content, the Statistical Limits (USL and LSL) are equal to the Target Value (TV) plus and minus the allowable tolerances in Table 401-2. The TV is the specification value defined by the Job Mix Design. The TV for density is 94% of the maximum specific gravity (MSG), the LSL is 92% of MSG and the USL is 98%.

4.
Compute the Upper Quality Index (QU):
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Where:
USL
= Upper Statistical Limit

QU
is rounded to the nearest hundredth.

5.
Compute the lower quality index (QL):
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Where:
LSL
= Lower Statistical Limit

QL
is rounded to the nearest hundredth.

6.
Determine PU (percent within the upper statistical limit which corresponds to a given QU) from Table 401-3.

7.
Determine PL (percent within the lower statistical limit which corresponds to a given QL) from Table 401-3.

8.
Determine the Quality Level (the total percent within statistical limits) for aggregate gradation and asphalt cement content.


QL = (PL + PU) - 100

Determine the Quality Level For Density:

 QL = PL
9.
Using the Quality Levels from Step 8, determine the lot Density Pay Factor (DPF) and gradation and asphalt cement content pay factors (PF) from Table 401-4.

10.
Compute the asphalt concrete mixture Composite Pay Factor (CPF) for asphalt content and gradation using the following formula: 
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Table 401-5 is used to determine the weight factor (f) for each sieve size and asphalt content.

Table 401-2

LOWER STATISTICAL LIMIT (LSL) and UPPER STATISTICAL LIMIT (USL)
Measured Characteristics

LSL


USL
3/4 inch



TV-6.0%

TV+6.0%

1/2 inch



TV-6.0%

TV+6.0%

3/8 inch



TV-6.0%

TV+6.0%

No. 4




TV-6.0%

TV+6.0%

No. 8




TV-6.0%

TV+6.0%

No. 16



TV-5.0%

TV+5.0%

No. 30



TV-4.0%

TV+4.0%

No. 50



TV-4.0%

TV+4.0%

No. 100



TV-3.0%

TV+3.0%

No. 200



TV-2.0%

TV+2.0%

Asphalt %



TV-0.40%

TV+0.40%

Density



92%


98%


TABLE 401-3


Upper Quality Index (QU) or Lower Quality Index (QL)
	
PU or PL
	
n = 3
	
n = 4
	
n = 5
	
n = 6
	
n = 7
	
n = 8
	
n = 9
	
n = 10


to 


n = 11
	
n = 12


to


n = 14 
	
n = 15


to


n = 18

	
100
	
1.16 -
	
1.48-
	
1.68-
	
1.81-
	
1.90-
	
1.96-
	
2.01-
	
2.05-
	
2.10-
	
2.15-

	
99
	
-
	
1.45-1.47
	
1.61-1.67
	
1.71-1.80
	
1.77-1.89
	
1.82-1.95
	
1.85-2.00
	
1.87-2.04
	
1.92-2.09
	
1.94-2.14

	
98
	
1.15
	
1.42-1.44
	
1.55-1.60
	
1.63-1.70
	
1.68-1.76
	
1.71-1.81
	
1.73-1.84
	
1.75-1.86
	
1.78-1.91
	
1.80-1.93

	
97
	
-
	
1.39-1.41
	1.50-1.54
	
1.56-1.62
	
1.60-1.67
	
1.62-.170
	
1.64-1.72
	
1.66-1.74
	
1.68-1.77
	
1.69-1.79

	
96
	
1.14
	
1.36-1.38
	
1.45-1.49
	
1.50-1.55
	
1.53-1.59
	
1.55-1.61
	
1.56-1.63
	
1.57-1.65
	
1.59-1.67
	
1.60-1.68

	
95
	
-
	
1.33-1.35
	
1.45-1.44
	
1.44-1.49
	
1.47-1.52
	
1.48-1.54
	1.49-1.55
	
1.50-1.56
	
1.51-1.58
	
1.52-1.59

	
94
	
1.13
	
1.30-1.32
	
1.36-1.39
	
1.39-1.43
	
1.41-1.46
	
1.42-1.47
	
1.43-1.48
	
1.44-1.49
	
1.45-1.50
	
1.45-1.51

	
93
	
-
	
1.27-1.29
	
1.32-1.35
	
1.34-1.38
	
1.36-1.40
	
1.37-1.41
	
1.37-1.42
	
1.38-1.43
	
1.38-1.44
	
1.39-1.44

	
92
	
1.12
	
1.24-1.26
	
1.28-1.31
	
1.30-1.33
	
1.31-1.35
	
1.31-1.36
	
1.32-1.36
	
1.32-1.37
	
1.33-1.37
	
1.33-1.38

	
91
	
1.11
	
1.21-1.23
	
1.24-1.27
	
1.25-1.29
	
1.26-1.30
	
1.26-1.30
	
1.27-1.31
	
1.27-1.31
	
1.27-1.32
	
1.28-1.32

	
90
	
1.10
	
1.18-1.20
	
1.20-1.23
	
1.21-1.24
	
1.21-1.25
	
1.22-1.25
	
1.22-1.26
	
1.22-1.26
	
1.22-1.26
	
1.23-1.27

	
89
	
1.08-1.09
	
1.15-1.17
	
1.16-1.19
	
1.17-1.20
	
1.17-1.20
	
1.17-1.21
	
1.17-1.21
	
1.18-1.21
	
1.18-1.21
	
1.18-1.22

	
88
	
1.07
	
1.12-1.14
	1.13-1.15
	
1.13-1.16
	
1.13-1.16
	
1.13-1.16
	
1.13-1.16
	
1.13-1.17
	
1.13-1.17
	
1.13-1.17

	
87
	
1.05-1.06
	
1.09-1.11
	
1.09-1.12
	
1.09-1.12
	
1.09-1.12
	
1.09-1.12
	
1.09-1.12
	
1.09-1.12
	
1.09-1.12
	
1.09-1.12

	
86
	
1.04
	
1.06-1.08
	1.06-1.08
	
1.05-1.08
	
1.05-1.08
	
1.05-1.08
	1.05-1.08
	
1.05-1.08
	
1.05-1.08
	
1.05-1.08

	
85
	
1.02-1.03
	
1.03-1.05
	1.02-1.05
	
1.02-1.04
	
1.01-1.04
	
1.01-1.04
	
1.01-1.04
	
1.01-1.04
	
1.01-1.04
	
1.01-1.04

	
84
	
1.01
	
1.00-1.02
	
0.99-1.01
	
0.98-1.01
	
0.98-1.00
	
0.97-1.00
	
0.97-1.00
	
0.97-1.00
	
0.97-1.00
	
0.97-1.00

	
83
	
0.98-1.00
	
0.97-0.99
	
0.96-0.98
	
0.95-0.97
	
0.94-0.97
	
0.94-0.96
	
0.94-0.96
	
0.93-0.96
	
0.93-0.96
	
0.93-0.96

	
82
	
0.97
	
0.94-0.96
	
0.92-0.95
	
0.91-0.94
	
0.91-0.93
	
0.90-0.93
	
0.90-0.93
	
0.90-0.92
	
0.90-0.92
	
0.89-0.92

	
81
	
0.94-0.96
	
0.91-0.93
	
0.89-0.91
	
0.88-0.90
	
0.87-0.90
	
0.87-0.89
	
0.87-0.89
	
0.86-0.89
	
0.86-0.89
	
0.86-0.88

	
80
	
0.92-0.93
	
0.88-0.90
	
0.86-0.88
	
0.85-0.87
	
0.84-0.86
	
0.83-0.86
	
0.83-0.86
	
0.83-0.85
	
0.83-0.85
	
0.82-0.85

	
79
	
0.90-0.91
	
0.85-0.87
	
0.83-0.85
	
0.81-0.84
	
0.81-0.83
	
0.80-0.82
	
0.80-0.82
	
0.80-0.82
	
0.79-0.82
	
0.79-0.81

	
78
	
0.88-0.89
	
0.82-0.84
	
0.79-0.82
	
0.78-0.80
	
0.77-0.80
	
0.77-0.79
	
0.77-0.79
	
0.76-0.79
	
0.76-0.78
	
0.76-0.78

	
77
	
0.85-0.87
	
0.79-0.81
	
0.76-0.78
	
0.75-0.77
	
0.74-0.76
	
0.74-0.76
	
0.73-0.76
	
0.73-0.75
	
0.73-0.75
	
0.72-0.75

	
76
	
0.83-0.84
	
0.76-0.78
	
0.73-0.75
	
0.72-0.74
	
0.71-0.73
	
0.71-0.73
	
0.70-0.72
	
0.70-0.72
	
0.70-0.72
	
0.69-0.71

	
75
	
0.80-0.82
	
0.73-0.75
	
0.70-0.72
	
0.69-0.71
	
0.68-0.70
	
0.67-0.70
	
0.67-0.69
	
0.67-0.69
	
0.67-0.69
	
0.66-0.68

	
74
	0.77-0.79
	
0.70-0.72
	
0.67-0.69
	
0.66-0.68
	
0.65-0.67
	
0.64-0.66
	
0.64-0.66
	
0.64-0.66
	
0.63-0.66
	
0.63-0.65

	
73
	
0.75-0.76
	
0.67-0.69
	
0.64-0.66
	
0.63-0.65
	
0.62-0.64
	
0.61-0.63
	
0.61-0.63
	
0.61-0.63
	
0.60-0.62
	
0.60-0.62

	
72
	
0.72-0.74
	
0.64-0.66
	
0.61-0.63
	
0.60-0.62
	
0.59-0.61
	
0.58-0.60
	
0.58-0.60
	
0.58-0.60
	
0.58-0.59
	
0.57-0.59

	
71
	
0.69-0.71
	
0.61-0.63
	
0.58-0.60
	
0.57-0.59
	
0.56-0.58
	
0.56-0.57
	
0.55-0.57
	
0.55-0.57
	
0.55-0.57
	
0.54-0.56

	
70
	
0.66-0.68
	
0.58-0.60
	
0.55-0.57
	
0.54-0.56
	
0.53-0.55
	
0.53-0.55
	
0.52-0.54
	
0.52-0.54
	
0.52-0.54
	
0.51-0.53

	
69
	
0.63-0.65
	
0.55-0.57
	0.52-0.54
	
0.51-0.53
	
0.50-0.52
	
0.50-0.52
	
0.49-0.51
	
0.49-0.51
	
0.49-0.51
	
0.49-0.50

	
68
	
0.60-0.62
	
0.52-0.54
	
0.48-0.51
	
0.48-0.50
	
0.47-0.49
	
0.47-0.49
	
0.47-0.48
	
0.46-0.48
	
0.46-0.48
	
0.46-0.48

	
67
	
0.57-0.59
	
0.49-0.51
	
0.46-0.47
	
0.45-0.47
	
0.45-0.46
	
0.44-0.46
	
0.44-0.46
	
0.44-0.45
	
0.43-0.45
	
0.43-0.45

	
66
	
0.53-0.56
	
0.46-0.48
	
0.44-0.45
	
0.42-0.44
	
0.42-0.44
	
0.41-0.43
	
0.41-0.43
	
0.41-0.43
	
0.41-0.42
	
0.40-0.42

	
65
	
0.50-0.52
	
0.43-0.45
	
0.41-0.43
	
0.40-0.41
	
0.39-0.41
	
0.39-0.40
	
0.38-0.40
	
0.38-0.40
	
0.38-0.40
	
0.38-0.39

	
64
	
0.47-0.49
	
0.40-0.42
	
0.38-0.40
	
0.37-0.39
	
0.36-0.38
	
0.36-0.38
	
0.36-0.37
	
0.35-0.37
	
0.35-0.37
	
0.35-0.37

	
63
	
0.44-0.46
	
0.37-0.39
	
0.35-0.37
	
0.34-0.36
	
0.33-0.35
	
0.33-0.35
	
0.33-0.35
	
0.33-0.34
	
0.32-0.34
	
0.32-0.34

	
62
	
0.40-0.43
	
0.34-0.36
	
0.32-0.34
	
0.31-0.33
	
0.31-0.32
	
0.30-0.32
	
0.30-0.32
	
0.30-0.32
	
0.30-0.31
	
0.30-0.31

	
61
	
0.37-0.39
	
0.31-0.33
	
0.29-0.31
	
0.28-0.30
	
0.28-0.30
	
0.28-0.29
	
0.27-0.29
	
0.27-0.29
	
0.27-0.29
	
0.27-0.29

	
60
	
0.33-0.36
	
0.28-0.30
	
0.26-0.28
	
0.26-0.27
	
0.25-0.27
	
0.25-0.27
	
0.25-0.26
	
0.25-0.26
	
0.24-0.26
	
0.24-0.26

	
59
	
0.30-0.32
	
0.25-0.27
	
0.24-0.25
	
0.23-0.25
	
0.22-0.24
	
0.22-0.24
	
0.22-0.24
	
0.22-0.24
	
0.22-0.23
	
0.22-0.23

	
58
	
0.26-0.29
	
0.22-0.24
	
0.21-0.23
	
0.20-0.22
	
0.20-0.21
	
0.20-0.21
	
0.19-0.21
	
0.19-0.21
	
0.19-0.21
	
0.19-0.21

	
57
	
0.23-0.25
	
0.19-0.21
	
0.18-0.20
	
0.17-0.19
	
0.17-0.19
	
0.17-0.19
	
0.17-0.18
	
0.17-0.18
	
0.17-0.18
	
0.16-0.18

	
56
	
0.19-0.22
	
0.16-0.18
	
0.15-0.17
	
0.15-0.16
	
0.14-0.16
	
0.14-0.16
	
0.14-0.16
	
0.14-0.16
	
0.14-0.16
	
0.14-0.15

	
55
	
0.15-0.18
	
0.13-0.15
	
0.12-0.14
	
0.12-0.14
	
0.12-0.13
	
0.12-0.13
	
0.11-0.13
	
0.11-0.13
	
0.11-0.13
	
0.11-0.13

	
54
	
0.12-0.14
	
0.10-0.12
	
0.09-0.11
	
0.09-0.11
	
0.09-0.11
	
0.09-0.11
	
0.09-0.10
	
0.09-0.10
	
0.09-0.10
	
0.09-0.10

	
53
	
0.08-0.11
	
0.07-0.09
	
0.07-0.08
	
0.06-0.08
	
0.06-0.08
	
0.06-0.08
	
0.06-0.08
	
0.06-0.08
	
0.06-0.08
	
0.06-0.08

	
52
	
0.05-0.07
	
0.04-0.06
	
0.04-0.06
	
0.04-0.05
	
0.04-0.05
	
0.04-0.05
	
0.04-0.05
	
0.04-0.05
	
0.04-0.05
	
0.04-0.05

	
51
	
0.01-0.04
	
0.01-0.03
	
0.01-0.03
	
0.01-0.03
	
0.01-0.03
	
0.01-0.03
	
0.01-0.03
	
0.01-0.03
	
0.01-0.03
	
0.01-0.03

	
50
	
0.00
	
0.00
	
0.00
	
0.00
	
0.00
	
0.00
	
0.00
	
0.00
	
0.00
	
0.00


TABLE 401-4

Required Quality Level (QL) for a given sample size (n) and
a given Pay Factor (PF)
	Pay Factor
	n = 3
	n = 4
	n = 5
	n = 6
	n = 7
	n = 8
	n = 9
	n = 10

to 

n = 11
	n = 12

to

n = 14
	n = 15

to

n = 18

	1.05
	100
	100
	100
	100
	100
	100
	100
	100
	100
	100

	1.04
	90-99
	91-99
	92-99
	93-99
	93-99
	93-99
	94-99
	94-99
	95-99
	95-99

	1.03
	80-89
	85-90
	87-91
	88-92
	89-92
	90-92
	91-93
	91-93
	92-94
	93-94

	1.02
	75-79
	80-84
	83-86
	85-87
	86-88
	87-89
	88-90
	88-90
	89-91
	90-92

	1.01
	71-74
	77-79
	80-82
	82-84
	84-85
	85-86
	85-87
	86-87
	87-88
	88-89

	1.00
	68-70
	74-76
	78-79
	80-81
	81-83
	82-84
	83-84
	84-85
	85-86
	86-87

	0.99
	66-67
	72-73
	75-77
	77-79
	79-80
	80-81
	81-82
	82-83
	83-84
	85

	0.98
	64-65
	70-71
	73-74
	75-76
	77-78
	78-79
	79-80
	80-81
	81-82
	83-84

	0.97
	62-63
	68-69
	71-72
	74
	75-76
	77
	78
	78-79
	80
	81-82

	0.96
	60-61
	66-67
	69-70
	72-73
	73-74
	75-76
	76-77
	77
	78-79
	80

	0.95
	59
	64-65
	68
	70-71
	72
	73-74
	74-75
	75-76
	77
	78-79

	0.94
	57-58
	63
	66-67
	68-69
	70-71
	72
	73
	74
	75-76
	77

	0.93
	56
	61-62
	65
	67
	69
	70-71
	71-72
	72-73
	74
	75-76

	0.92
	55
	60
	63-64
	65-66
	67-68
	69
	70
	71
	72-73
	74

	0.91
	53-54
	58-59
	62
	64
	66
	67-68
	68-69
	69-70
	71
	73

	0.90
	52
	57
	60-61
	63
	64-65
	66
	67
	68
	70
	71-72

	0.89
	51
	55-56
	59
	61-62
	63
	64-65
	66
	67
	68-69
	70

	0.88
	50
	54
	57-58
	60
	62
	63
	64-65
	65-66
	67
	69

	0.87
	48-49
	53
	56
	58-59
	60-61
	62
	63
	64
	66
	67-68

	0.86
	47
	51-52
	55
	57
	59
	60-61
	62
	63
	64-65
	66

	0.85
	46
	50
	53-54
	56
	58
	59
	60-61
	61-62
	63
	65

	0.84
	45
	49
	52
	55
	56-57
	58
	59
	60
	62
	64

	0.83
	44
	48
	51
	53-54
	55
	57
	58
	59
	61
	63

	0.82
	42-43
	46-47
	50
	52
	54
	55-56
	57
	58
	60
	61-62

	0.81
	41
	45
	48-49
	51
	53
	54
	56
	57
	58-59
	60

	0.80
	40
	44
	47
	50
	52
	53
	54-55
	55-56
	57
	59

	0.79
	38-39
	43
	46
	48-49
	50-51
	52
	53
	54
	56
	58

	0.78
	37
	41-42
	45
	47
	49
	51
	52
	53
	55
	57

	0.77
	36
	40
	43-44
	46
	48
	50
	51
	52
	54
	56

	0.76
	34-35
	39
	42
	45
	47
	48-49
	50
	51
	53
	55

	0.75
	33
	38
	41
	44
	46
	47
	49
	50
	51-52
	53-54

	0
	0-32
	0-37
	0-40
	0-43
	0-45
	0-46
	0-48
	0-49
	0-50
	0-52



Table 401-5


WEIGHT FACTORS

Gradation



Factor "f"
No. 3/4 inch sieve



4

No. 1/2 inch sieve



4

No. 3/8 inch sieve



4

No. 4





4

No. 8





4

No. 16




5

No. 30




5

No. 50




5

No. 100




5

No. 200




20

Asphalt %




40

401-5.01 BASIS OF PAYMENT. The accepted quantity will be paid for at the contract unit price for the pay item listed below, complete in place.

Anti-stripping additives will be subsidiary to asphalt cement unless specified as a pay item.

The Asphalt Price Adjustment will be the sum of the price adjustments for each lot and the fees accrued for subsequent Job Mix Design evaluations as outlined in Subsection 401-2.01. The price adjustment will be based on either the Composite Pay Factor (CPF) or Density Pay Factor (DPF), whichever is the lowest value. The price adjustment for each individual lot shall be calculated as follows:

Price Adjustment = [(CPF or DPF)* -1] x (tons in lot) x (PAB)

PAB = Price Adjustment Base = $37.75

* Composite Pay Factor (CPF) or Density Pay Factor (DPF) whichever is lower value.

Payment will be made under:

Pay Item No.

Pay Item
Pay Unit
401(1)
Asphalt Concrete, Type___; Class ___
Ton

401(2)
___ Asphalt Cement
Ton

401(4)
Anti-Stripping Additive
Contingent Sum

401(10)
Asphalt Price Adjustment
Contingent Sum

Separate payment will not be made for asphalt cement, or anti-strip additives for asphalt concrete for leveling course. Price adjustments will also not apply to asphalt concrete for leveling course, or for Asphalt Concrete, Item 401(1), when total quantities are less than 1,000 tons.

(2/13/95)R199

SECTION 402


TACK COAT
Special Provisions

402-2.01 ASPHALT MATERIAL. Delete "CSS-1" and substitute "STE-1".

402-3.04 DILUTION OF ASPHALT MATERIAL. Delete this subsection in its entirety.

402-3.05 APPLICATION OF ASPHALT MATERIAL. Modify the application rate given in the first paragraph from "0.05 to 0.10 gallons" to "0.02 to 0.10 gallons". 

402-5.01 BASIS OF PAYMENT. Add the following pay item:

Pay Item No.
Pay Item
Pay Unit
402(3)
STE-1 Asphalt for Tack Coat
Ton 

(2/26/93)R33
Add the following Section:

SECTION 410

RECYCLED ASPHALT SURFACE COURSE

Special Provisions

410-1.01 DESCRIPTION. This work shall consist of furnishing and placing recycled asphalt surface course in conformance with the plans.

410-2.01 MATERIALS. The extracted aggregate in the recycled asphalt surface course (RAP) shall meet the following conditions:

1.
RAP shall be crushed or processed to 100 percent by weight passing the 1½-inch sieve and 95-100 percent by weight passing the 1-inch sieve.

2.
The gradation of the extracted aggregate shall be determined in accordance with ATM T-7 and shall meet the following:

	Sieve
	Percent Passing by Weight

	1-inch
	100

	3/4-inch
	70-100

	3/8-inch
	42-90

	No. 4
	28-78

	No. 16
	11-54

	No. 50
	 5-34

	No. 100
	 3-22

	No. 200
	 2-12


3.
The asphalt content shall be 2.5-5.0 percent by weight of the RAP.

4.
Temperature of RAP during placement shall be 40-70 degrees Fahrenheit.

5.
Moisture content shall be 3.0-5.0 percent by weight of the RAP.

The Contractor shall submit a certified statement that the RAP meets the specifications. Testing for asphalt content shall be determined by ATM T-16, ATM T-23 or AASHTO T 164.


CONSTRUCTION REQUIREMENTS

410-3.01 PLACING. The recycled asphalt surface course shall be placed and spread uniformly on the prepared subbase in one uniform layer to the lines, grades and compacted depth shown on the plans. Portions of the layer which become segregated in spreading shall be remixed to the required gradation.

The roadway surface shall be adequately drained at all times during placement, shaping and compaction of the base material.

410-3.02 COMPACTION. Density acceptance will be based upon a roller pattern. The roller pattern shall be determined by a test strip using a vibratory compactor with a minimum dynamic force of 40,000 pounds. The optimum density will be determined by the Engineer using a nuclear densometer gauge to monitor the test strip. Adequate water shall be added to aid compaction.

After the appropriate coverage with the vibratory compactor, a minimum of 6 passes with a pneumatic tire roller shall be completed. Tires shall be inflated to 80 psi (+5 psi) and the roller shall have a minimum operating weight per tire of 3,000 pounds.

The finished recycled asphalt surface course shall not show any variance in excess of 1/2 inch when tested with a ten foot straight edge.

410-4.01 METHOD OF MEASUREMENT. Recycled asphalt surface course will be measured by the ton in accordance with Section 109.

Water needed for compaction and added to the recycled asphalt surface course on the grade will be subsidiary to this item.

410-5.01 BASIS OF PAYMENT. The accepted quantity of recycled asphalt surface course will be paid for at the contract unit price complete and in place.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
410(1)
Recycled Asphalt Surface Course
Ton 

(8/25/94)R118

SECTION 501


STRUCTURAL CONCRETE

Special Provisions

501-1.01 DESCRIPTION. Add the following: This work shall also consist of furnishing exposed aggregate concrete in areas shown on the plans.

501-1.02 CLASSIFICATION. Add the following: Class A concrete shall also be used for exposed aggregate concrete. Class W concrete shall be used for precast concrete duct cap.

501-4.01 METHOD OF MEASUREMENT. Add the following: Concrete duct cap shall be measured by each four foot wide by eight foot long panel unit.

501-5.01 BASIS OF PAYMENT. Add the following: The accepted quantity of Precast Concrete Duct Cap will be paid for at the contract price, per unit of measurement, complete in place including sand bedding and reinforcing steel.

Standard Modifications

501-3.01 PROPORTIONING. Under Item 1., Determining the Proportions and Batch Weights, add the following to the second paragraph: Material properties shall be determined in accordance with the following test methods:

	Property
	Test Method

	Slump
	AASHTO T 119

	Air Content
	ATM T-8

	Compressive Strength
	AASHTO T 22

	Unit Weight
	AASHTO T 121

	Cement Content
	AASHTO T 121


(7/2/93)M51
Special Provisions

501‑3.01 PROPORTIONING. Revise this subsection as follows: In Table 501‑1 Class of Concrete, under the category Coarse Aggregate Gradation, AASHTO M43, provide either the No. 57 or the No. 67 gradation for Class A, S and W concrete. (9/1/89)R37
Add the following: Sand-cement slurry required for backfill of the ATU duct system undercuts shall be composed of two sacks Portland Cement Type III per cubic yard of sand. Sand shall be 1/4" minus with less than 6% minus 200 material. Slurry slump shall not exceed 6 inches.

501‑3.02 BATCHING. Add the following to item No. 5, Batching: Furnish the mix design number and a list of all ingredients, their individual weights, moisture contents of the various aggregates and the individual truck water meter reading when batched, with each truck load or batch of concrete supplied. (7/2/93)S54
501-3.06 PLACING CONCRETE. Replace the last sentence of Item 2. Pumping Concrete with the following: Concrete samples for testing shall be taken at the discharge end of the pipe. The Contractor shall provide the necessary samples of concrete as directed. (7/2/93)S65
501-5.01 BASIS OF PAYMENT. Add the following pay items:

Pay Item No.
Pay Item
Pay Unit
501(8)
Exposed Aggregate
Lump Sum


Concrete

501(20)
Precast Concrete
Each 


Duct Cap

Add the following: The accepted quantity of precast Concrete Duct Cap will be paid for at the contract price, per unit of measurement, complete in place including sand bedding and reinforcing steel.

Sand-cement slurry will not be paid for directly but will be subsidiary to other items of work.


SECTION 506


TIMBER STRUCTURES
Special Provisions

506-1.01 DESCRIPTION. Add the following: This work shall also include furnishing and installing treated timber bollards as shown on the plans.

506-4.01 METHOD OF MEASUREMENT. Add the following: Treated timber bollards will be measured by the number of units installed and accepted.

506-5.01 BASIS OF PAYMENT. Add the following: Payment for Item 506(7) Treated Timber Bollards will be full compensation for furnishing all labor, equipment and materials required for installation as shown on the plans. Excavation and grading necessary to complete the work will not be paid for separately, but will be subsidiary to the item.

Add the following pay item:

Pay Item No.
Pay Item
Pay Unit
506(7)
Treated Timber Bollards
Each 

(10/1/91)R122

SECTION 603


CULVERTS AND STORM DRAINS
Special Provisions

603-1.01 DESCRIPTION. Add the following: This work shall also consist of installing culvert marker posts.

603‑2.01 MATERIALS. Add the following to the list of materials:

Corrugated Polyethylene Pipe


706-2.07 

In the second paragraph, Add "Corrugated Polyethylene Pipe" to the list of options allowed under Item 603(17) and delete Reinforced Concrete Pipe and Reinforced Plastic Pipe from the list.

Add the following to the second paragraph: The gravity flow storm drain pipe system shall have coupling bands that cover at least one full corrugation on each section of pipe. The coupling band shall be a silt-tight gasketed coupler and the gasket shall be made of closed-cell synthetic expanded rubber meeting the requirements of ASTM D1056, Type 2. Gaskets shall be installed on the coupling band by the pipe manufacturer. All coupling bands shall meet or exceed the soil-tightness requirement of the AASHTO Standard Specification for Highway Bridges, section 23, paragraph 23.3.1.g.4 (3). Pipe fittings shall conform to AASHTO M252 or AASHTO M294. Fittings approved by the engineer are also acceptable. The pipe shall have a smooth interior with a minimum roughness coefficient, mannings "n" value of 0.010. Minimum conveyance factors shall be as shown in Table 1.


Table 1
Pipe Diameter
Conveyance Factor*
Inside Diameter
10"
28.5
10"

12"
46.3
12"

15"
83.9
15"

18"
136.4
18"

24"
293.9
24"

30"
532.9
30"

* Based on design Manning "n" value of 0.010

Delete the last paragraph and substitute the following: The pipe shall have a material strength sufficient to carry an HS-20 design loading with one foot minimum cover.

603‑2.01 MATERIALS. Add the following: Culvert marker posts shall meet the requirements of Subsection 730-2.05 Delineator Posts, for Item 2. Flexible Posts. The color shall be blue with no other markings. The 3-3/4 inch by 72 inch post shall be rectangular in cross section with reinforcing ribs capable of a minimum bending radius of 9 inches. 

603-3.06 CULVERT MARKER POSTS. Add the following Subsection: Culvert marker posts shall be installed on the approach side of storm drain outfalls 30 inches and smaller, field inlets not in paved parking lots, all end sections to cross culverts, or as directed by the Engineer. Forty-two inches of post shall remain above the ground after driving.

603-4.01 METHOD OF MEASUREMENT. Add the following: Culvert marker posts will not be measured for payment.

603-5.01 BASIS OF PAYMENT. Add the following: Culvert marker posts will not be paid for directly, but will be subsidiary to Item 603(17), Pipe.


SECTION 604


MANHOLES AND INLETS
Special Provisions

604-1.01 DESCRIPTION. Add the following: This work shall also consist of construction of a petroleum separator as shown on the plans.

Standard Modifications

604-2.01 MATERIALS. Add the following to the list of materials:

Flexible Watertight Gaskets



705-2.05

Water Stops






723-2.01

(7/2/93)M52
Special Provisions

604-2.01 MATERIALS. Add the following: Access doors for petroleum separators shall be torsion spring-assisted, hot dipped galvanized, capable of supporting traffic with a design loading of HS-20. The doors shall be equipped with a recessed lift handle and penthead locking bolt. The surface of the door shall have a diamond plate texture.

For petroleum separators, all metallic conduits, fittings, ladder rungs, and coupling bands shall be hot-dipped galvanized.

Petroleum separator exterior insulation on side and end walls shall conform to Section 635.

604‑3.01 CONSTRUCTION REQUIREMENTS. Add the following to the beginning of the second paragraph: All access manholes, regardless of type, that fall within a concrete sidewalk or asphalt pathway shall be constructed with a frame and cover cast with a rough cobbled grit surface, or specifically designed to hold fill. The recessed covers shall be depressed a minimum of 1‑inch, and be suitable for concrete or asphalt fill, as applicable.

Add the following to the fifth paragraph referencing the reconstruction of manholes:

5.
The work necessary to rotate the cone or reducing slab to align the manhole or inlet casting as detailed on the plans. To align the access stairs, the Contractor will have the option of rotating the barrel sections or installing new steps.

6.
The work and materials necessary to salvage the frame and grate, to remove and dispose the reducing slab and adjusting rings, and to install a new cover slab (reducing slab without an access hole).

Add the following: Those manholes which by design must fall within the paved roadway surface shall be aligned such that the casting will not be in the wheel tracks of any driving lane, or the flow line of the gutter pan.

When new pipe is installed in an existing manhole, a hole shall be cleanly cut or pre-cast by approved means at the invert elevation given on the plans and 2 inches larger than the outside diameter of the new pipe. The joint shall then be grouted with non‑shrinking cement mortar.

All curb inlet structures shall have a 3‑inch formed hole approximately 2 feet below the top of casting on the project centerline side to provide for direct drainage during subgrade construction to avoid embankment saturation. The Contractor shall be responsible for keeping the openings functional, which may require temporary dikes, RMC extensions, etc., as necessary. These holes shall be filled with grout upon final paving.

Standard drainage structure steps shall be cast during structure pour or installed before concrete hardens.

Each precast concrete barrel section, precast concrete eccentric cone section, concrete adjusting ring, and manhole frame or petroleum separator set or installed shall be sealed by use of a premolded plastic gasket pipe joint sealer manufactured in accordance with Federal Specifications SS‑S‑210A or AASHTO M‑198. Use and installation of premolded plastic gaskets for manhole or petroleum separator construction shall be strictly in accordance with the manufacturer's printed instructions. Gaskets shall be trimmed flush with the inside of the manhole.

Petroleum separator shall be provided with poured-in-place bases and keyed construction joints in non-continuous pours. Separator units may be precast or cast-in-place at the Contractor's option. If units are precast, lifting hooks and lifting calculations shall be provided. Formwork shall be removable through the manhole, as required.

604‑4.01 METHOD OF MEASUREMENT. Add the following: Frames, grates and lids will not be measured for payment. Rock rubble collars on field inlets will not be measured for payment.

Pipe required to reconnect relocated manholes will not be measured for payment. 

Petroleum separator will be measured as a complete unit in place, including the Turnagain Blvd. storm drain system. Manholes, CMP, CPEP, end section, removal and reconstruction of manholes, excavation and backfill, insulation, ditching, and removal and replacement of AC pavement and base, will not be measured for payment but will be subsidiary to the Petroleum Separator. Traffic control required will not be paid for directly, but will be subsidiary to the petroleum separator.

604‑5.01 BASIS OF PAYMENT. Add the following: Frames, grates and lids are subsidiary to the drainage structure. Rock rubble collars on field inlets are subsidiary to the drainage structure.

Pipes and fittings required to reconnect relocated manholes will not be paid for directly, but will be subsidiary to Item 604(7), Relocate Manhole.

Dewatering and excavation shoring required for construction of the petroleum separator will not be paid for directly but will be subsidiary to item 604(17) Petroleum Separator.

Delete Item 604(1), Storm Sewer Manhole and add the following pay items:

Pay Item No.
Pay Item
Pay Unit
604(1A)
Storm Drain Manhole, Type I
Each 

604(1B)
Storm Drain Manhole, Type II
Each 

604(17)
Petroleum Separator
Lump Sum

604(19)
Storm Drain Catch Basin
Each 


SECTION 608


SIDEWALKS
Special Provisions

608-1.01 DESCRIPTION. Add the following: This work shall also include construction of concrete stairs as shown on the plans, including removal of existing stairs/sidewalks as required.

608-2.01 MATERIALS. Add the following: AC-5 asphalt cement shall be used in the asphalt concrete pavement mix for asphalt pathways, and shall conform to the requirements of subsection 702-2.01, Asphalt Cements. Aggregate shall meet the gradation requirements of subsection 703-2.04, Aggregate for Plant Mix Asphalt Pavement, for Asphalt Concrete Type II. In addition, the asphalt concrete shall conform to the following:

Marshall Stability, pounds, minimum
1000 lbs 

Voids, Total Mix, percent
2-5 % 

Compaction Blows per Side
50 

608‑4.01 METHOD OF MEASUREMENT. Add the following: Asphalt concrete for pathway paving will be measured by the ton in accordance with Section 109, Measurement and Payment. Asphalt cement will not be measured for payment.

Add the following: Concrete stairs will not be measured for payment.

608‑5.01 BASIS OF PAYMENT. Add the following: Asphalt cement will not be paid for separately, but will be subsidiary to Item 608(8), Asphalt Pathway.

Payment for constructing concrete stairs shall be lump sum for all stairs complete in place as shown on the plans, including removal of existing sidewalk/stairs required to perform the new construction.

Embankment and bed course materials will be furnished, placed and paid under Sections 203 and 301, respectively.

Add the following pay items:

Pay Item No.
Pay Item
Pay Unit
608(8)
Asphalt Pathway
Ton 

608(11)
Concrete Stairs
Lump Sum


SECTION 609


CURBING
Standard Modifications

609-2.01 MATERIALS. Replace paragraphs 2, 3, and 4 with the following: Concrete shall conform to Section 501, Structural Concrete, Class A, except that the slump shall be less than 2 inches for concrete placed by the extrusion or slip-form process. (7/2/93)M53
Special Provisions

609-3.04 CURB RAMPS. Add the following: Curb ramps adjacent to concrete sidewalks shall have pigment thoroughly mixed to a depth of ½-inch. Color in the dry state shall closely match FED-STD-30152, brick red. Curb ramps adjacent to asphalt pathways shall have no added coloring. (8/25/92)R162
609-4.01 METHOD OF MEASUREMENT. Delete the second paragraph and add the following: Curb ramps will not be measured for payment.

609-5.01 BASIS OF PAYMENT. Add the following: Planter curb will be measured and paid for under Item 609(2), Curb and Gutter.

Add the following: Curb ramps will not be paid for directly but will be subsidiary to Item 608(1) Concrete Sidewalk.


SECTION 615


STANDARD SIGNS
Special Provisions

615-2.01 MATERIALS. Add the following to the end of the first sentence of the fifth paragraph: "and the Alaska Traffic Manual."

Delete paragraphs 7 and 8 (the fourth and fifth paragraphs on page 315) and substitute the following: Sign posts and bases shall be of the types specified. Structural aspects of design and materials for sign supports shall comply with the AASHTO Standard Specifications for Structural Supports for Highway Signs, Luminaires and Traffic Signals.

Concrete for steel-reinforced slip base and breakaway base foundations shall be Class A, conforming to the requirements of Section 501, Structural Concrete. Concrete for other sign foundations may be Class W.

Add the following: Wide flange posts shall also be hinged and equipped with the multi-directional breakaway load concentration coupler hinge plates.

615‑3.01 CONSTRUCTION REQUIREMENTS. Add the following to the sixth paragraph:
When existing signs are to be salvaged the remaining foundation shall be removed, abandoned in place, or if located within the roadway structural section shall be disposed of in a manner as approved by the Engineer. If they are abandoned in place, the tops of the foundations, reinforcing steel, anchor bolts, and conduits shall be removed to a depth of not less than one foot below roadway subgrade or unimproved ground, whichever applies. All signs and posts at a single installation shall be considered as one unit.

Add the following after the sixth paragraph: Salvaged sign panels shall be delivered to the Municipal Paint and Sign Shop, located at 1203 E. 1st Avenue. Call 343-4384 prior to delivery.

615‑3.02 SIGN PLACEMENT AND INSTALLATION. Add the following: Existing signs shall not be removed without authorization from the Engineer. They shall be kept in service until either the new signs have been installed, or they are no longer needed. As the work progresses, if their locations do not conform to Standard Drawing S-05, they shall be reinstalled at locations approved by the Engineer.

Prior to mounting the sign panel, the Contractor shall mark the date of installation on the back of the sign. Installation dates shall be written in the format of month/day/year, using black permanent marker, with numbers a minimum of 3 inches in height, so as to be readable from the roadside after installation.

615‑4.01 METHOD OF MEASUREMENT. Add the following to the second paragraph: Concrete used for sign bases will be considered subsidiary to other work under this section and will not be measured for payment. 

Delete the third paragraph and substitute the following: Removal and relocation of existing signs will be measured per each sign post, completed and accepted in final position.

615‑5.01 BASIS OF PAYMENT. Add the following: Maintaining existing signs until they are no longer needed will not be paid directly, but will be subsidiary to Item 615(7) Salvage Signs.


SECTION 616


CULVERT THAW PIPE AND THAW WIRES
Special Provisions

616.202 THAW WIRE. Delete paragraph 2.a. and substitute the following:

 
a.
Hot Lead. Thaw wire hot lead shall be self-regulating heating cable. It shall consist of jacketed parallel copper bus wires and self-regulating semi-conductive core. It shall have a braided tinned copper outer shield and a fluoropolymer outer jacket. It shall provide the watts/foot at the rating and operating voltage as indicated on the Drawings. It shall be UL or Factory Mutual listed for the application and area served.

In paragraph 2.b. change: "Type USE" to "Type USE-XLP or XHHW".

616-3.02 THAW WIRE. Add the following: 

Provide the following thaw wire controls and devices of type and rating as indicated on the drawings:

(1) A 30ma ground fault circuit interrupter type breaker (GFCI) shall be installed for each heating cable circuit of size, type, and rating as indicated on the Drawings.

(2) An electrically held contactor with H-O-A switch and pilot light of the type and rating as indicated on the Drawings.

(3) An ambient sensing thermostat-capillary bulb type and rating as indicated on the Drawings.

Both the contactor and thermostat shall be installed inside equipment mounting area of the load center. The H-O-A switch and thermostat setting dial shall only be accessible from inside the load center's equipment mounting area enclosure. The pilot light shall be mounted and visible on the outside as indicated on the Drawings.

No splices shall be permitted in the heating cable unless made with manufacturer's approved splice kits and installed in accessible conduit fittings as indicated on the Drawings.

Required Tests. Insulation resistance tests shall be conducted at three voltages: 500, 1000 and 2500 Vdc as discussed in ANSI IEEE Standard 141-1986 Section 11.11.9 prior to final acceptance. Insulation resistance values should be greater than 1000 Megohms and should not vary by more than 24% as a function of measuring voltage.

An operational test shall be conducted with ampicity measurements taken at initial startup and then every 3 minutes for a 15 minute period. Ambient temperatures should be recorded simultaneously.

The ground fault circuit interrupter shall be tested.

All tests shall be witnessed by the project inspector and a certified test report shall be submitted to the Engineer for approval.

A separate dedicated ground wire (#12 Cu XHHW with green jacket) shall be installed in all heating cable conduits. At every connection point and termination the outer braid of the heating cable, the ground wire, and the conduit system shall be solidly bonded.

616.5.01 BASIS OF PAYMENT. Add the following paragraph after the first paragraph: Payment for heating cable control items e.g. circuit breakers, contactors, thermostats etc. shall be considered incidental to Section 661 load centers. Payment shall be made under the pay item for the load center corresponding to these items.


SECTION 618


SEEDING
Special Provisions

618‑1.01 DESCRIPTION. Delete this Subsection and substitute the following: All new or disturbed slopes and any other areas directed by the Engineer shall be overlaid with topsoil and seeded. This work shall consist of tracking the soil, followed by the application of seed, mulch, fertilizer and water. It is intended to provide a living ground cover as soon as possible on all slopes.

618-2.01 MATERIALS. Add the following to the list of Material Specifications: 

Mulch shall conform to the requirements of subsection 727-2.01

618‑3.01 SOIL PREPARATION. Add the following: Seed shall be applied as detailed below immediately after the shaping of the slopes. All slopes to be seeded shall be covered with topsoil in accordance with Section 620 and prepared by "walking" a dozer transversely up and down the slopes, or graded with a scarifying slope board. The resultant indentations shall be perpendicular to the fall of the slope. This should be completed as soon as topsoil is placed on the slopes. The Contractor may round the top and bottom of the slopes to facilitate tracking and to create a pleasing appearance, but drainage flow lines shall not be disrupted. Where the fill is adjacent to wetlands, the equipment performing this operation must be kept entirely on the fill slope and must not encroach on the wetlands. The performance of this work is incidental to seeding and will not be paid for directly.

618‑3.03 APPLICATION. In the first sentence of subparagraph b., under numbered paragraph 1. Hydraulic Method, delete the following: "Item 619(1),".

Add the following: Seed, mulch and fertilizer shall be applied as follows per 1,000 square feet. The mulch rate shown is a minimum, and may be increased in accordance with the manufacturers recommendations. If the hydraulic method for seed and mulch is used, it shall be made in one application. All fertilizer shall be applied by the hydraulic method.


Application

Item


Ingredients
Rate per MSF
Seed for urban
Red Fescue (Arctared)
1.20 lb.

erodible soils

Kentucky Bluegrass (Nugget)
0.90 lb.

Kentucky Bluegrass (Marion)
0.75 lb.

Annual Ryegrass (Lolium)
0.15 lb.

TOTAL =3.00 lb.

Mulch
35.0 lb.

Fertilizer

20‑20‑10
12.0 lb.

The Contractor shall not remove the required tags from the seed bags.

618‑3.04 MAINTENANCE OF SEEDED AREAS. Add the following: A reapplication of fertilizer shall be applied with water between May 1 and September 15 of the year following seeding at a rate of one‑half the initial application.

618‑4.01 METHOD OF MEASUREMENT. Delete the second paragraph and substitute the following: Seeding by the pound will be the number of pounds of seed (dry measure) accepted in place. The amount of fertilizer, mulch and water for application used in this work, including any required reseeding, will be subsidiary to this item and will not be measured separately for payment.

Delete the last paragraph.

618‑5.01 BASIS OF PAYMENT. Add the following: Fertilizer, mulch and water for application, including any required reseeding, will not be paid for directly, but will be subsidiary to seeding. Topsoil shall be paid under Item 620(1), Topsoil.

The work described under Subsection 618-3.01 Soil Preparation will not be paid for directly but will be subsidiary to seeding.

Water required for the hydraulic method of application will not be paid for separately, but will be subsidiary to seeding.


SECTION 620


TOPSOIL
Special Provisions

620‑2.01 MATERIALS. Delete this subsection in its entirety and substitute the following: Topsoil shall conform to the requirements of Section 726 for Class A.

620-4.01 METHOD OF MEASUREMENT. Add the following: Limestone will not be measured for payment, but will be subsidiary to Item 620(1) Topsoil.

(4/21/93)R53

SECTION 621


PLANTING TREES AND SHRUBS
Special Provisions

621-1.01 DESCRIPTION. Add the following: This work shall also include furnishing and installing wood chip mulch, geotextile mulch, topsoil backfill, edging and fence in landscape units as detailed on the plans.

621‑2.02 FERTILIZER. Add the following: A slow release, 16‑16-16 (nitrogen - phosphoric acid - potassium) fertilizer in tablet form shall be used with all trees and shrubs. The fertilizer tablets shall be placed near the root zone at the time of planting in accordance with the manufacturer's recommendations.

621-2.05 BACKFILL MIX. Delete this subsection in its entirety and substitute the following: Topsoil backfill shall conform to the requirements of Section 726 for Class A. Topsoil backfill shall be prepared for planting by mixing in a water retention additive at the manufacturers recommended application rate.

621-2.08 WOOD CHIP MULCH. Add the following subsection: Wood chip mulch shall consist of spruce, Douglas fir, pine, or hemlock chips. It shall be graded to conform to the following:

	Sieve Designation
	Percent, By Loose Volume

	1-½ inch
	95 min.

	¼ inch
	55 max.


The wood chip mulch shall not contain resin, tannin, or other compounds in quantities that are detrimental to plant life.

621-2.09 GEOTEXTILE MULCH. Add the following subsection: Geotextile mulch shall conform to the requirements of Subsection 729-2.04, Geotextile Mulch.

621-2.10 EDGING. Add the following subsection: Edging shall consist of lawn edging constructed of medium density polyethylene with carbon black ultraviolet stabilizer. Edging shall be a minimum of 5 inches in height and shall be installed in accordance with the manufacturer's recommendations.

621‑3.03 PLANTING. Delete item 1. Plant Season, and substitute the following:

1.
Plant Season.
a.
Locally Grown: When locally grown shrubs are furnished for the project, they shall be planted between June 1 and September 15.

b.
Imported: When plants are shipped in from out-of-state, handling shall be in accordance with the nursery recommendations. Plants imported from out-of-state shall be planted between June 1 and August 15.

Delete paragraph c. under item 2. Excavation and substitute the following:

c.
Planting pits for landscape units shall be as shown on the plans.

Add the following to item 5. Placing Plants:

d.
Trees and shrubs shall be planted as shown on the plans, in the individual landscape unit details.

Delete item 8., Staking and Guying, in its entirety and substitute the following:

8.
Staking and Guying. All deciduous and evergreen trees shall be staked as shown on the plans.

621‑3.04 PERIOD OF ESTABLISHMENT. Delete the last sentence and substitute the following: The Period of Establishment for trees and shrubs in the landscape units shall extend for 2 complete growing seasons.

Add the following: Trees and shrubs in the landscape units shall receive a reapplication of fertilizer of the same chemical proportions as the initial application in accordance with the manufacturer's instructions. The reapplication shall be performed between May 15 and June 15 of the growing season following planting.

621-4.01 METHOD OF MEASUREMENT. Delete this subsection in its entirety and substitute the following: The quantity to be paid for shall be the actual number of landscape units furnished, planted and maintained in accordance with the plans and specifications, and as accepted by the Engineer.

Trees, shrubs, wood chip mulch, geotextile mulch, fence, topsoil backfill, and edging will not be measured for payment.

621‑5.01 BASIS OF PAYMENT. Add the following: Fertilization as set forth in subsection 621-3.04 Period of Establishment will not be paid for directly, but will be subsidiary to Items 621(13) Landscape Unit, Type A through Type P.

Furnishing and installing trees, shrubs, wood chip mulch, geotextile mulch, edging, topsoil backfill, water retention additive, tree wrap, staking and guying, and fence will not be not be paid for separately, but will be subsidiary to Items 621(13) Landscape Unit, Type A through Type P.

Add the following pay items:

Pay Item No.
Pay Item
Pay Unit
621(13)
Landscape Unit, Type __
Each 


SECTION 622


REST AREA FACILITIES
Special Provisions

622-1.01 DESCRIPTION. Add the following: This work shall also include furnishing and placing a bench in the bus stop area as shown on the plans.

622-2.01 GENERAL. Add the following: Bench frames shall be black in color. Wood for slats shall be mahogany, redwood, or yellow cedar. All wood shall be natural finish.

622-2.13 BENCH. The bench shall be one of the following approved models:

Classics C-10-8




Model B-76-8

Victor Stanley, Inc.




BENCH Mfg. Co.

P.O. Drawer 330




P.O. Box 158

Brickhouse Rd.




56 Winthrop Street

Dunkirk, Maryland




Concord, MA

20754






01742

Tel. 1-800-368-2573



Tel. 1-800-366-3080

Timber Form Restoration

Model 2119-8

Columbia Cascade Co.

1975 S.W. Fifth Avenue

Portland, Oregon

97201-5293

Tel. 1-800-547-1940

622-4.01 METHOD OF MEASUREMENT. Add the following: Bench will be measured for payment on the each basis for a completed and accepted in place structure.

622-5.01 BASIS OF PAYMENT. Add the following pay item:

Pay Item No.
Pay Item
Pay Unit
622(15)
Bench
Each 

SECTION 627

WATER SYSTEM
Special Provisions

627‑1.01 DESCRIPTION. Add the following: This work shall also include furnishing and installing water service connections, double check valve/meter box valve assemblys, meter box enclosure, quick couplers, piping and all fittings and hardware required to complete the irrigation system components as shown on the plans.

This work shall include installing, testing, flushing, and chlorinating or hand cleaning water systems for acceptance by AWWU. The Contractor shall also provide as-builts in accordance with the conditions prescribed herein.

627-2.01 MATERIALS. Add the following: For purposes of these Special Provisions, "AWWU" shall mean the Anchorage Water and Wastewater Utility, Construction Section at (907) 564-2785.

Prior to commencement of work by the Contractor, AWWU shall check and correct deficiencies which may exist in any valve or valve box. The Engineer, Contractor, and an AWWU representative shall witness the condition and location of each valve or valve box. Failure to participate in this inspection shall result in the Contractor forfeiting all rights to claim that the valves were damaged prior to his beginning work. Notice that the Contractor is ready for the above inspection shall be given in writing to AWWU at least 48 hours in advance. The Contractor shall also furnish a copy of the notice to the Engineer.

It shall be the Contractor's responsibility to protect and maintain all valves and valve boxes in an operable condition during all phases of construction. If at any time after the valve inspection as outlined above, AWWU finds a valve or valve box damaged or rendered inoperable by the Contractor, the Contractor shall repair the damage at his expense.


CONSTRUCTION REQUIREMENTS

627-3.01 GENERAL. Add the following before the first paragraph: AWWU, through the Engineer, reserves the right to suspend the water system installation at any time if the Contractor fails to meet the requirements set forth herein. Work will be suspended until such time as the contractor makes the necessary corrections. Suspension of work will not entitle the Contractor to an extension of time for the completion of the project, and will not entitle him to extra payment for costs incurred.

The Contractor shall furnish to the Engineer complete installation drawing for the project prior to fabrication. All restrained joint areas shall be detailed including fittings, piping and deflection calculations, prepared and sealed by a licensed professional engineer, registered in the State of Alaska. Drawings shall be reviewed to assure adequate ability to resist longitudinal forces, and for compliance with the Contract Documents.

If construction or excavation require the removal of any existing privately owned facilities on the provided temporary construction permits, the Contractor shall be responsible for coordinating with the owner and for reestablishing lawns, driveway, parking lots, etc., at unit bid prices. Any restorative work will be completed as soon as practicable after the installation, but in no case shall the period of time exceeding two (2) weeks.

Add the following to the third sentence of the third paragraph: "or so proper alignment and/or grade may be determined before the pipe sections are laid in the trench and backfilled."

Add the following to the fourth paragraph: "In those areas where the presence of existing abandoned pipe causes a conflict with new facilities, the pipe may be removed as a subsidiary item of construction."

Delete the fifth, sixth, and seventh paragraphs and add the following: "Prior to remove or disrupting service to fire hydrants, the Contractor shall contact the Anchorage Fire Department, Chief Dispatcher at 267-4950 and the Deputy Fire Chief at 267-4953 at least 48 hours in advance of any construction."

The Contractor shall notify all affected property owners, the Engineer, and AWWU 48 hours prior to interruption of any water service. Disruption of water service shall be limited to a six (6) hour period. Any interruption of water service in excess of six (6) hours shall be assessed interim liquidated damages at a rate of one hundred and fifty dollars ($150.00) per day, or any portion thereof, per structure. The Contractor shall provide temporary service to all those property owners with disrupted water service if the interruption exceeds 12 hours.

The Contractor shall provide any necessary fittings, valves, temporary connection or appurtenances necessary in order to maintain water service. Any costs involved in service changeover and providing temporary water service shall be subsidiary. The Contractor shall be responsible for all damages caused by interruption of service due to his operations.

Prior to water system installation, the Contractor shall submit to the Engineer a detailed schedule and work plan for the installation of the new water systems and for removal or abandonment of existing water system that are to be removed or abandoned prior to commencement of the work. The plan shall be of sufficient detail to clearly indicate the proposed work sequence, schedules, and disruption of water service.

Add the following to the eighth paragraph: Concrete thrust blocks or tie back rods of the type shown on the plans shall be installed where the pipe line terminates or changed alignment, utilizes a tee, cross, bend, reducer, or similar fitting. Either poured-in-place or precast thrust blocks are acceptable if the minimum base area is sufficient as shown on the plans. Concrete for the thrust blocks shall be Class A. If the Contractor elects to use poured-in- place thrust blocks, all pipe and fittings exposed to concrete shall be double wrapped with 4-mil Visqueen, or equal, prior to placement of the concrete. Poured-in-place thrust blocks shall be cured a minimum of seven (7) days prior to the application of any hydrostatic loads.

Add the following:

Salvageable Materials. Unless specifically addressed otherwise in these Contract Documents, all existing water valves, tees, bends, and conduit (including ductile iron pipe) removed but not reinstalled and declared salvageable materials shall become the property of the Contractor.

Final Acceptance. The Contractor shall, upon completion of all work involved, notify the Engineer in writing of completion and request a pre-final inspection of the project. This inspection will be performed in the presence of the Engineer, AWWU and the Contractor. Copies of a list of deficiencies, if any, indicated by this inspection will be furnished to the Contractor for remedial actions. When all corrective action has been completed, the Contractor shall notify the Engineer, and an acceptance inspection will be performed.

627-3.02 INSTALLATION OF CONDUIT. Add the following to the second paragraph: However, at a sufficient distance prior to encountering a known obstacle or pipe or tying into an existing pipe the Contractor shall expose and verify the exact location of the obstacle or pipe so proper alignment and/or grade may be determined before the pipe sections are laid in the trench and backfilled. The cost incurred for removal and realignment of backfilled pipe sections due to improper verification methods shall be borne by the Contractor.

Delete the eighth paragraph and substitute the following paragraphs: Deflections from a straight line or grade, as required by vertical curves, horizontal curves, or offsets shall not exceed fifty percent (50%) of the manufacturer's recommended maximum deflection. If the alignment requires deflection in excess of the above limitations, the Contractor shall furnish special bends to provide angular deflections within the limits allowable. Wherever possible, the Contractor shall achieve the desired deflection by taking advantage of reduced deflections over multiple joints. Short-radius curves and closures shall be formed by shorter lengths of pipe, bevels, or fabricated specials.

A maximum two-tenths foot (0.2') deviation from design alignment and elevation will be allowed. Both line and grade shall be checked and recorded in a field book for each piece of conduit and appurtenance installed. All adjustments to line and grade shall be done by scraping away or filling the earth under the body of the pipe and not by blocking or wedging up.

The Contractor shall have survey instruments such as transit and level for transferring alignment and grades from offset hubs. He shall also have in his employ a person who is qualified to use such instruments and who shall have the responsibility of placing and maintaining such construction guides. The Contractor shall furnish to the Engineer a copy of the surveyor's record notes for the newly-installed conduit and appurtenances. The practice of placing backfill over a section of conduit to provide a platform for the instruments shall be subject to the approval of the Engineer.

Conduit that has the grade or joint disturbed after laying shall be taken up and relaid. Water shall be kept out of the trench until the jointing is completed.

Add the following:

Conduit Joints. The Contractor has the option of using either mechanical or push-on joints for conduit installed in trenches except in those areas where restrained joints are required. All joints shall conform to the requirements of AWWA C600.

The Contractor will be required to use mechanical joints on all hydrant leads. The Engineer has the option of checking any or all mechanical joints to assure proper torque as specified by the manufacturer. Two electrical continuity straps shall be installed on each side joint for pipes less than twelve inches (12") in diameter. Straps are to be welded to a clean, dry surface. All welds and uncoated surfaces are to be coated with a coal tar pitch to the satisfaction of the Engineer.

Conduit Wrap. The outside of all ductile iron and cast iron pipe, fittings, valves and other appurtenances used in water line construction shall be encased with one (1) layer of 8-mil-thick (0.2 mm) polyethylene film. The polyethylene encasement shall be installed in strict conformance to the methods described in the most current editions of ANSI/AWWA C105/A21.5 and the Ductile Iron Pipe Research Association's "A Guide for the Installation of Ductile Iron Pipe". The polyethylene encasement shall be installed using any of the following three methods.

Method A.

1.
Cut polyethylene tube to a length approximately 2-feet longer than the length of the pipe section. Slip the tube around the pipe, centering it to provide a 1-foot overlap on each adjacent pipe section and bunch it accordion-fashion lengthwise until it clears the pipe.

2.
Lower the pipe into the trench and make up the pipe joint with the preceding section of pipe. A shallow bell hole must be made at the joints to facilitate installation of the polyethylene tube.

3.
After assembling the pipe joint and testing the bonded joint, make the overlap of the polyethylene tube. Pull the bunched polyethylene from the preceding length of pipe, slip it over the end of the new length of pipe, and secure in place. Then slip the end of the polyethylene from the new pipe section over the end of the first wrap until it overlaps the joint at the end of the preceding length of pipe. Secure the overlap in place. Take up the slack width to make a snug, but not tight, fit along the barrel of the pipe, securing the fold at quarter points.

4.
Repair any rips, punctures, or other damage to the polyethylene with adhesive tape or with a short length of polyethylene tube cut open, wrapped around the pipe, and secured in place. Proceed with installation of the next section of pipe in the same manner.

Method B.

1.
Cut polyethylene tube to a length approximately 1-ft shorter than that of the pipe section. Slip the tube around the pipe, centering it to provide 6- inches of bare pipe at each end. Take up the slack width at the top of the pipe to make a snug, but not tight, fit along the barrel of the pipe, securing the fold at quarter points; secure the ends as described in Method A.

2.
Before making up a joint, slip a 3-ft length of polyethylene tube over the end of the preceding pipe section, bunching it accordion-fashion lengthwise. After completing the joint, pull the 3-ft length of polyethylene over the joint, overlapping the polyethylene previously installed on each adjacent section of pipe by at least 1-ft; make each end snug and secure as described in Method A.

3.
Repair any rips, punctures, or other damage to the polyethylene with adhesive tape or with a short length of polyethylene tube cut open, wrapped around the pipe, and secured in place. Proceed with installation of the next section of pipe in the same manner.

Method C.
1.
Cut polyethylene sheet to a length approximately 2-ft longer than that of the pipe section. Center the cut length to provide a 1-ft overlap on each adjacent pipe section, bunching it until it clears the pipe ends. Wrap the polyethylene around the pipe so that it circumferentially overlaps the top quadrant of the pipe. Secure the cut edge of polyethylene sheet at intervals of approximately 3-ft.

2.
Lower the wrapped pipe into the trench and make up the pipe joint with the preceding section of pipe. A shallow bell hole must be made at joints to facilitate installation of the polyethylene. After completing the join, make the overlap and secure the ends as described in Method A.

3.
Repair any rips, punctures, or other damage to the polyethylene with adhesive tape or with a short length of polyethylene tube cut open, wrapped around the pipe, and secured in place. Proceed with installation of the next section of pipe in the same manner.

Thrust Restraint. Concrete thrust blocks, tie back rods or restrained joints of the type shown in the Standard Details, on the drawings or specified herein, shall be installed where the pipe line changes alignment utilizing a tee, cross, bend, or similar fitting.

Conduit ends left for future connections shall be plugged or capped and anchored as shown on plans, or as directed by the Engineer.

Relocate Existing Water Main. Where an existing water main crosses the location of the proposed storm drain at an elevation to interfere with the construction of the storm drain, the water main shall be raised or lowered sufficiently to permit 18 inches minimum clearance from the storm drain. The Contractor may employ either of the following methods for raising or lowering a water main. He may raise or lower lengths of the water main as necessary on either side of the proposed storm drain to allow the main to pass under or over the storm drain, providing the deflection at any joint does not exceed one-half of the pipe manufacturer's recommendations, or the water main may be raised or lowered using a pipe bend not to exceed 22 1/2 degrees. In special cases only, and when approved by the Engineer in advance, 45 degree bends may be used. The method of raising or lowering and materials to be used shall be approved by the Engineer prior to commencing work.

627-3.03 FIRE HYDRANTS. Delete text in its entirety and substitute the following: The Contractor shall furnish and install "L-Base" Fire Hydrant Assemblies, including the fire hydrant leg pipe, auxiliary gate valve, valve box, steam thaw piping, tie back rods, guard posts, and fire hydrant at the locations 

shown on the plans. The Contractor shall install the gate valve with box and the proper length of leg section to provide the desired offset of the fire hydrant from the centerline.

The barrel installation required will be a 10-foot section associated with the new hydrant, or the existing barrel section. The Contractor shall give 7 days notice prior to backfilling the hydrant to AWWU giving them the existing and final traffic flange elevations. AWWU will be responsible for hydrant live tap to main and for vertical adjustments of all fire hydrants. Contact AWWU at 267-4514.

Fire hydrants shall be Mueller Centurian.

The Contractor shall provide all trench excavation, backfill, and compaction necessary to install the fire hydrant assemblies, the steam thaw pipes, and to assist AWWU with the vertical fire hydrant adjustment and live tap connections, in accordance with the Contract Documents.

All fire hydrant legs shall be installed level. The fire hydrant barrel shall be installed plumb and the drain plug shall not be removed prior to installation. The Contractor shall verify that all drain plugs are in place and tightened before acceptance. The Contractor shall excavate for live tap connections in such a manner that the excavation is 90 to the main water line, whenever possible.

The Contractor shall paint in two inch (2") black lettered stencils, the direction and distances to the nearest one-tenth foot (1/10 ft) the distance to the valve box on the face of the fire hydrant directly below the bonnet flange.

The Contractor shall be responsible for, and shall bear the expenses incurred, in the event that a water main should be damaged during excavation or backfilling. AWWU will repair all damaged mains; however, the Contractor shall bear the cost of all material, labor, and other expenses thereof.

The Contractor shall provide assistance equipment, labor, materials, and supplies (except the water main line valve) necessary to complete the live tap connection. The Contractor shall notify the Engineer and AWWU forty-eight (48) hours in advance (two working days) prior to installation of the live tap connection. In addition, the Contractor shall obtain all necessary permits for the live tap connection and pay all associated fees.

627-3.04. Add the following: Valves shall be installed where shown on the plans. Valves shall have the interiors cleaned of all foreign matter before installation. If the valve is at the end of the line, it shall be plugged prior to backfilling. The valve shall be inspected by AWWU's representative, in the open and closed positions to ascertain that all parts are in good working condition.

627-3.05. Delete the first paragraph and substitute the following: Valve boxes shall be installed over the valves as shown on the plans, with base section centered over the operating nut of the valve and resting on well compacted backfill. Top section shall be so set as to allow equal movement above and below finished grade, final elevation to be one-quarter inch (1/4") below finished grade of pavement unless otherwise directed. Top of base section shall be approximately on line with nut at top of valve stem, and the entire assembly shall be plumb.

Add the following between the second and third paragraphs:

In areas where running sand is encountered, provisions shall be made to restrict sand from entering the bottom section of the valve box.

The Contractor shall expose all valve boxes for pre-final and final inspection. After final inspection of the valves located in unpaved areas, sawdust shall be poured directly over the valve box lid and covered with gravel to facilitate location in the future.

627-3.06 TESTING WATER SYSTEM. Delete in its entirety and add the following: The Contractor shall notify the Engineer and AWWU forty-eight (48) hours in advance (two working days) prior to any test. AWWU's representative and the Engineer shall be present during all tests. Two (2) hours notice in advance of the scheduled time shall be given to the Engineer and AWWU if the test is to be postponed or canceled. In the event AWWU has not been notified of cancellation and the Contractor is not prepared for the test as scheduled, the Contractor shall reimburse AWWU for all expenses incurred. These will include, but not be limited to, salaries, transportation and administrative costs.

1.
Flushing. All flushing shall be coordinated with AWWU. All newly installed water conduit shall be "Open-Bore" flushed to remove any foreign matter to the satisfaction of AWWU. A detailed plan for cleaning of the lines shall be submitted to the Engineer and AWWU for review and approval prior to commencement of work.

"Open-bore" flushing shall be accomplished prior to hydrostatic testing and disinfection at all extremities including all stubouts and dead-ends. The Contractor shall furnish, install, and remove all fittings and conduit necessary to perform the flushing. Under no circumstances will "open- bore" flushing through hydrants or reduced outlets be permitted. Flushing shall be considered subsidiary to the work and no separate payment shall be made.

2.
Hydrostatic Testing. A hydrostatic test shall be conducted on all newly- constructed water conduit, fire hydrant leads and stub-outs after "open- bore" flushing in the presence of the Engineer and AWWU in accordance with the requirements of AWWA C-600, unless modified in the following special provisions. The Contractor, at his option, may either use a pressure test or a leakage test.

The Contractor shall furnish all assistance, equipment, labor, materials and supplies (except the test pressure gauge) necessary to complete the test to the satisfaction of AWWU. The Contractor shall suitably valve off or plug the outlet to the existing or previously-tested water main at his expense, prior to making the required hydrostatic test.

Prior to testing, all air shall be expelled from the conduit. If permanent air vents are not located at all high points, the Contractor shall, at his expense, install corporation cocks at such points so air can be expelled as the conduit is slowly filled with water.

Where any section is provided with poured-in-place concrete thrust blocks for fittings or hydrants, the hydrostatic test shall not be made until at least seven (7) days after installation of the thrust blocks unless otherwise approved by the Engineer.

No hydrostatic test section shall exceed one-thousand lineal feet (1000 L.F.), unless approved by AWWU in writing. All main line valves, fire hydrant auxiliary valves, fire hydrant main valves, and plugs shall be tested. All intermediate valves within the section being tested will be closed and reopened as directed by the Engineer during the actual test. Only static pressure will be allowed on the opposite side of the end valves of the section being tested.

All hydrostatic testing will be performed through test copper. Use of fire hydrants and service connections for testing will not be allowed.

The hydrostatic pressure shall be a minimum of 150 psi and the duration of each hydrostatic pressure test shall be thirty (30) minutes. After the required test pressure has been reached, pumping will be terminated. If the pressure remains constant for thirty (30) minutes without the aid of a pump, that section of the conduit will not be subjected to any further hydrostatic tests.

If a hydrostatic pressure test fails on any section, the Contractor has the option to perform a leakage test on that section. AWWU will furnish the test gauge and measuring device; the Contractor shall furnish all other necessary assistance, equipment, labor, materials and supplies to conduct the test.

Leakage for a newly-installed conduit is determined by the following formula:

L = ND(P).05
7400

where:
L = Allowable leakage in gallons per hour

N = Summation of mechanical and push-on 




joints in length of pipe tested

D = Diameter of conduit in inches

P = Test pressure in pounds per square inch

The duration of each leakage test shall be two (2) hours and during the test, the conduit shall be subjected to the constant test pressure as defined above. The test pump shall be valved to ensure that constant test pressure is maintained throughout the test and all excess water will be returned to a storage tank. If the pressure decreases below the required test pressure during the two (2) hour period, the preceding portion of that test will be declared void.

Cracked or defective conduit, gaskets, mechanical joints, fittings, valves or hydrants discovered as a consequence of the hydrostatic tests shall be removed and replaced with sound material at the Contractor's expense. The test shall then be repeated until the results are satisfactory.

In the instance where connection is made to a presently installed water conduit a new valve shall be installed on the connection. The Contractor shall suitably seal off the outlet leading to the presently installed conduit prior to making the field tests.

3.
Continuity Tests. The Contractor shall perform electrical conductivity tests on all mains under twelve inches (12") in the presence of an AWWU representative.

The Contractor shall maintain a circuit of 600 amperes DC current for a period of fifteen (15) minutes. Input current shall not exceed ten percent (10%) of the return circuit. All equipment necessary to maintain the circuit shall be supplied by the Contractor.

All continuity tests will be through wires brought to the surface or through 3/4 inch, minimum, copper pipe connected to the main. The use of fire hydrants and valves as substitutes for wires will not be accepted. All wires brought to the surface to complete the continuity test shall be removed to a depth of two feet (2 ft) below finished street grade upon completion of the tests.

627-3.07 DISINFECTION OF WATER LINES. Delete paragraphs 1 through 4, and add the following:

This specification applies to the disinfection of all portions of the water system, including all valves and stops and any portion of the existing system that may have become contaminated during construction activities. Disinfection shall be done after completion of pressure and/or leakage tests in compliance with AWWA C-601, Disinfecting Water Mains.

Chlorine shall be used for disinfection. Chlorine shall be applied by one of the following methods:

1.
liquid chlorine gas-water mixture;

2.
direct chlorine gas feed; or

3.
calcium hypochlorite and water mixture.

Calcium hypochlorite shall be comparable to commercial products known as HTH, Perchloren, or Machochlor. The chlorinating agent shall be applied at the beginning of the section adjacent to the feeder connection, insuring treatment of the entire line. Water shall be fed slowly into the new conduit with chlorine applied in amounts to produce a dosage of forty (40) ppm to fifty (50) ppm. Application of the chlorine solution shall continue until the required dosage is evident at all extremities of the newly-laid conduit.

Chlorine gas-water mixture shall be applied by means of a solution-feed chlorinating device. Chlorine gas shall be fed directly from a chlorine cylinder equipped with a suitable device for regulating the rate of flow and effective diffusion of gas within the conduit. Calcium hypochlorite shall be injected or pumped into the water conduit. During the chlorination process, all intermediate valves and accessories shall be operated. Valves shall be manipulated so that the strong chlorine solution in the conduit being treated shall not flow back into the conduit supplying water. Hydrostatic testing of water conduit containing the chlorine mixture will not be allowed.

A residual of not less than five (5) ppm chlorine shall be produced in all parts of the water conduit and retained for a minimum period of twenty-four (24) hours, after which it shall be flushed from the conduit at its extremities until the replacement water tests are equal chemically and bacteriologically to those of the permanent source of supply. In no instance will a water conduit be chlorinated before "open-bore" flushing.


CHLORINATION

	
Conduit Diameter
	
Dosage (oz. per 100 feet)

	
6-inch
	
1.35 oz.

	
8-inch
	
2.75 oz.

	
10-inch
	
4.30 oz.

	
12-inch 
	
6.19 oz.

	
16-inch 
	
11.00 oz.


The above table is used as a guide for chlorinating mains by the calcium hypochlorite and water mixture method. The given dosage per 100 feet results in a chlorine solution of forty (40) to fifty (50) ppm. This dosage takes into account that Contractors most frequently use granular HTH, which is sixty-five percent (65%) pure. If another chlorinating agent is used, the dosage must be adjusted. Caution shall be exercised against producing too high a concentration of chlorine in the conduit.

After completion of all testing, all test and air vent copper pipe shall be removed and the corporation cock closed at the main in the presence of a representative of the Engineer and AWWU.

627-3.08 AS-BUILTS OF PLANS AND WORKING DRAWINGS. Add the following new subsection:

A complete and accurately dimensioned record of all deviations, deletions, additions, and alterations from and to the contract drawings and specifications shall be maintained by the Contractor to indicate the work as actually installed.

The as-built information shall be recorded on a print of the contract drawing affected and on the applicable pages of the specifications, with supplementary notes. This record set of drawings and specifications shall be kept by the Contractor showing record conditions of all conduit and appurtenances installed. Conduit and appurtenances shall be referenced by stationing, showing design line and grade and as-built line and grade.

When the water system is completed, the Contractor shall certify the accuracy of the construction survey notes and of each revision on the drawings and in the specifications by written signature endorsement, and deliver them to the Engineer prior to final acceptance of the system by the owning utility.

627-4.01 METHOD OF MEASUREMENT. Delete numbered paragraph 1 in its entirety and substitute that following:

Water Conduit. Measurement for water conduit with appurten​ances shall be per linear foot of horizontal distance of the various sizes and classes furnished and installed as set forth in the Bid Schedule. Measurement shall be from station to station as staked in the field and as shown on the Plans, except where the grade exceeds twenty-five percent (25%), in which case measurement will be by actual conduit length. Fittings, tees, reducers, crosses, bends, couplings, etc., for water conduit shall be included in the linear foot cost of the water main.

Add the following to numbered paragraph 3: Any shoring or bracing required to avoid encroaching on adjacent property during fire hydrant relocation will not be measured and paid for separately, but will be subsidiary to Item 627(6) Fire Hydrant relocation.

Add the following after numbered paragraph 5.:
6.
Adjustment of Valve Box. Measurement will be the number of valve boxes or sanitary sewer cleanouts adjusted for final grade only.

As-builts will not be measured for payment.

Meter box assemblies, check valves, quick couplers, piping, and all irrigation system appurtenances, and water service connections will not be measured for payment.

Delete the last paragraph and substitute the following:

Pressure testing, disinfection, open bore flushing, and polyethylene encasement will be considered subsidiary items under this section and will not be measured for payment.

627-5.01 BASIS OF PAYMENT. Add the following: Interim adjustments to valve boxes shall be considered subsidiary to valve adjustment.

As-builts will not be paid for directly, but will be subsidiary to other 627 items.

Meter box assemblies, check valves, quick couplers, piping, and all irrigation system appurtenances, and water service connections as shown on the plans will be paid for at the contract lump sum price for item 627(24) Irrigation System.

Add the following pay items:

Pay Item No.
Pay Item
Pay Unit
627(11)

Irrigation System
Lump Sum

627(16-6)

Raise or Lower Existing 6-inch

Water Conduit
Each

627(16-8)

Raise or Lower Existing 8-inch

Water Conduit
Each

627(16-10)

Raise or Lower Existing 10-inch

Water Conduit
Each


SECTION 635


INSULATION BOARD
Special Provisions

635‑1.01 DESCRIPTION. Add the following: Insulation will be placed between a storm drain and a sanitary sewer or waterline when the separation is less than 3‑feet. This work will also consist of placing a sand blanket bedding under and over the horizontal insulation boards. Insulation board will also be placed in back of those designated retaining walls. 

635‑2.01 MATERIALS. Add the following: The insulation board shall be rigid, homogeneous, and essentially unicellular, and shall conform to the following: 

	PROPERTY
	STANDARD
	VALUE

	Compression Strength, Min., @ Yield, or 5% Compression
	AASHTO

M230
	35 psi

	Water Absorption Max. % by Volume
	AASHTO

M230
	.25%

	Thermal Resistance

R-value @ 75F

F-SF-Hr/BTU
	ASTM

C177
	As Follows:

	Adjacent to Utilities
	17

	Bridge Abutments
	20

	Embankments
	14

	Retaining Walls
	10


Sand blanket material shall contain no muck, frozen material, roots, sod, or other deleterious material. It shall have a plastic index not greater than 6 as determined by AASHTO T‑89 and T‑90. Grading, as determined by Alaska T‑7 will be as follows: 

	Sieve Designation
	Percent Passing by Weight

	_-inch
	100

	No. 4
	95-100

	No. 200
	0-6


635‑3.01 CONSTRUCTION REQUIREMENTS. Delete the second paragraph and substitute the following: The horizontal insulation board shall be laid on a sand leveling course, and covered with sand blanket material, spread and compacted to a depth of 4‑inches prior to the placing of subsequent lifts. Spreading and compacting equipment shall be approved by the Engineer.

635‑4.01 METHOD OF MEASUREMENT. Delete and add the following: Insulation board will be measured in final position by the square foot, including transitions, regardless of thickness, complete and accepted.

Sand blanket and leveling course will not be measured for payment.

635‑5.01 BASIS OF PAYMENT. Add the following: Sand blanket and leveling course will not be paid for separately, but will be subsidiary to Item 635(2) Insulation Board.

Add the following pay item:

Pay Item No.
Pay Item
Pay Unit 

635(2)
Insulation Board
Square Foot

(10/1/91)R57

SECTION 639


DRIVEWAYS
Special Provisions

639‑1.01 DESCRIPTION. Add the following: This work includes the construction of public approaches at locations shown on the plans.

639‑1.02 CONSTRUCTION REQUIREMENTS. Add the following subsection: Placement of materials used in driveways and public approaches shall meet the requirements specified as follows:

Selected Material, Type A



Section 203

Crushed Aggregate Base Course


Section 301

Asphalt Concrete, Type II



Section 401

639-2.01 METHOD OF MEASUREMENT. Add the following: Public approaches will be measured per each constructed as shown on the plans, or as directed.

639‑3.01 BASIS OF PAYMENT. Add the following: Payment for public approaches will be full compensation for furnishing all equipment and labor necessary to complete the work as indicated.

Add the following pay item:

Pay Item No.
Pay Item
Pay Unit
639(3)
Public Approaches
Each 

Delete the last sentence and substitute the following: Selected Material, Type A, Crushed Aggregate Base Course, and Asphalt Concrete Type II required to construct driveways and public approaches will be paid for separately under the respective items listed in the bid schedule. Native material meeting the minimum requirements of Selected Material, Type C will not be paid for directly, but will be considered subsidiary to Item 639(3) Public Approaches.

(10/1/91)R58
SECTION 640

MOBILIZATION AND DEMOBILIZATION
Special Provisions

640‑2.01 METHOD OF MEASUREMENT. Delete Item 3. and substitute the following:

3.
When the letter of project completion has been issued and the Contractor has made all the required submittals the remaining balance of the amount for this item will be paid. (5/7/91)S41

SECTION 641

EROSION AND POLLUTION CONTROL
Special Provisions

641-1.01 DESCRIPTION. Plan, provide, and maintain temporary control of erosion, water pollution, and hazardous materials contamination.

641-1.02 SUBMITTALS. Submit the following to the Engineer at least 5 days prior to the preconstruction conference:

1.
Notice of Intent (NOI) to utilize the National Pollutant Discharge Elimination System (NPDES) General Permit for Alaska.

2.
Stormwater Pollution Prevention Plan (SPPP).

3.
Hazardous Material Control Plan (HMCP).

Prepare the NOI and SPPP in accordance with the NPDES General Permit for Alaska (General Permit) and the Contractor Guidance for Preparing and Executing Storm Water Pollution Preventions Plans (Storm Water Manual). These documents are available from the Department. When completing the NOI, the Contractor is the "Operator, Discharger, and Permittee" and the Department is the "Owner".

The HMCP is the Contractor's plan for the containment, cleanup, and disposal of waste material, as well as petroleum products or other hazardous substances generated by construction equipment or activities. Include in the HMCP a list of quantities and types of equipment and materials available on site to be used for hazardous substance containment and cleanup.

Submit required amendments to the NOI or SWPPP to the Engineer at least 14 days prior to performing work affected by such amendments.

Submit a Notice of Termination (NOT) in accordance with the General Permit to the Engineer following completion of the final stabilization of the project.

641-2.01 CONSTRUCTION REQUIREMENTS. Do not begin earth disturbing work until 48 hours after approval of the SWPPP.

Follow requirements of the General Permit and the Storm Water Manual.

Provide the Engineer with a copy of all inspection reports required by the General Permit within three days of the inspection date.

Limit the surface area of erodible earth material exposed by clearing and earthwork operations and provide immediate measures to prevent contamination of adjacent water bodies.

Use temporary erosion and pollution control measures, when required, to supplement permanent control features on the project.

Contain, clean up, and dispose of all construction related discharges of petroleum fuels, oil, and/or other substances hazardous to the land and water. Comply with 18 AAC 75 and Title 46 of the Alaska Statues.

641-3.01 METHOD OF MEASUREMENT.
1.
Erosion and Pollution Control Administration will not be measured.

2.
Erosion and Pollution Control will be measured in the manner specified in the order authorizing the work.

641-4.01 BASIS OF PAYMENT.
1.
Erosion and Pollution Control Administration. The lump sum price shown on the bid schedule will be full compensation for administration of temporary erosion control, including preparing and amending plans, inspecting, monitoring, reporting, and record keeping.

2.
Erosion and Pollution Control. Contingent sum. The amount paid will be full compensation for providing all required labor, equipment, and materials.

Failure to comply with the requirements of the General Permit within 24 hours notice by the Engineer will result in withholding an amount equal to five percent of the total amount earned from all subsequent progress payments. This retainage will be released by the Engineer upon satisfactory completion of the requirements of the General Permit.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
641(1)
Erosion and Pollution 


Control Administration
Lump Sum

641(2)
Erosion and Pollution Control
Contingent Sum

(7/2/93)S70
SECTION 642

CONSTRUCTION SURVEYING
Special Provisions

642‑1.01 DESCRIPTION. Add the following to the first paragraph: The Contractor shall perform in accordance with the Department's "Construction Surveying Requirements", dated June, 1987. A copy of this document is attached to these Special Provisions in Appendix B.

642-3.01 CONSTRUCTION REQUIREMENTS. Add the following to the third paragraph: The Contractor shall stake the right-of-way prior to beginning work in each segment of the project.

Add the following after Item 11.:

12.
The Contractor's survey crews shall comply with approved Traffic Control Plans. Crews shall coordinate their activities with the project's Worksite Traffic Supervisor.

642‑4.01 METHOD OF MEASUREMENT. Add the following: Pay Item 642(2) Three Person Survey Party, shall be used only for extra, additional, or unanticipated work made necessary by changes in the project as directed. It is not intended to cover survey costs due to minor overruns (10 percent or less) in items which require staking of individual installations, including but not limited to culverts, guardrail, approaches, signs and drainage structures.

642‑5.01 BASIS OF PAYMENT. Add the following: If staking for extra, additional or unanticipated work as stated above is performed by a two person survey party, payment will be made at hours paid for under Item 642(2), Three Person Survey Party, will be 75 percent of the hours worked. If a single person is required for additional office computations or other work requiring only one person, hours paid for under Item 642(2), Three Person Survey Party, will be 32 percent of the hours worked. 

(5/7/91)S56
SECTION 643

TRAFFIC MAINTENANCE
Special Provisions

643-1.01 DESCRIPTION. Add the following:

DEFINITIONS
Construction Phasing Plan - A plan for each phase of the project possibly broken into segments showing how traffic will be accommodated. It should show the sequence of work by segment or phase if required.

Phase - A construction phase consists of a single work activity or a group of work activities that are accomplished concurrently. Each work activity should be assigned to a phase.

Segment - A portion of the roadway under construction.

Sequence - The order in which work is accomplished, either by phase or by segment, or a combination thereof. 

Traffic - The movement of vehicles and pedestrians through road construction, maintenance operations, utility work, incident zones or similar operations.

Traffic Control Plan - A Traffic Control Plan (TCP) is a drawing or drawings indicating the method or scheme for safely guiding and protecting motorists, pedestrians and workers in a traffic control zone. It depicts the traffic control devices to be used, their placement and times of use.

Traffic Control Zone - A portion of a road construction project, maintenance operation, utility work, incident zone or similar operation where traffic is affected by the operation and traffic control is needed to safely guide and protect motorists, pedestrians, or workers.

643‑1.02 TRAFFIC CONTROL PLAN. Delete the first sentence of the first paragraph.

Add the following to the third paragraph: All TCPs submitted shall indicate the dates and hours for which the TCP will be in effect. Each TCP shall provide the name and 24‑hour telephone number of the Worksite Traffic Supervisor.

Add the following to the fourth paragraph: Plan sheets developed on AutoCad can be made available, upon request, for use in preparing TCP's.

643-1.03 WORKSITE TRAFFIC SUPERVISOR. Delete the second sentence of the first paragraph and substitute the following: The Worksite Traffic Supervisor shall meet the following minimum requirements:

1.
Be currently certified as a Worksite Traffic Supervisor by the American Traffic Safety Services Association (ATSSA), or,

2.
Be currently certified as a Work Zone Traffic Safety Specialist or a Work Zone Safety Specialist by the International Municipal Signal Association (IMSA), or,

3.
Be currently certified as a Worksite Traffic Technician by ATSSA.

If the individual is certified under Items 2 or 3 above, the Contractor shall submit documentation prior to work requiring traffic control that the individual has also obtained:

1.
A minimum of one year of supervisory level work in worksite traffic control, or,

2.
One year of having been in responsible charge of such work. The term "in responsible charge" shall be construed to mean having been in a position of accountability for the selection of devices and for their placement in the traffic control system, or for the continued operation of the system. Having persons that actually perform the labor under one's control would satisfy this requirement.

643-1.04 CONSTRUCTION PHASING PLAN. Delete the first sentence under Item 2. and substitute the following: A plan for each phase or segment of the project showing how traffic will be accommodated. It should show the sequence of work by segment or phase when required.

643‑2.01 MATERIALS. Add the following under Item 3. Barricades and Vertical Panels: Type III barricades shall have a minimum width of 8 feet.

Add the following:

12.
Portable Changeable Message Board Signs. Portable changeable message board signs shall be truck or trailer mounted with a self-contained power supply for the sign and shall have the following features:

a.
Message sign panel large enough to display three lines of 9-inch high characters.

b.
Eight character display per message line.

c.
Message modules containing at least 36 different preprogrammed messages (three line displays) to be selected by the Engineer.

d.
The capacity to create, preview, and display new messages and message sequences.

e.
A waterproof, lockable cover for the controller keyboard.

f.
An operator's manual, a service manual, and wiring diagram.

g.
Quick release attachments on display panel cover.

h.
Variable flash and sequence rates.

i.
Manual and automatic dimming capability on lamp bulb matrix models.

j.
The ability to mount at least 7 feet above the pavement to the bottom of the message sign panel.

k.
The capacity to operate with a battery pack for 2 hours under full load.

13.
Pedestrian fence shall be orange, 4‑feet high, with posts as recommended by the manufacturer and shall be one of the following, or equivalent:

a.
"Safety Fence" as manufactured by Service and Materials Company, Inc., 2200 South J. Street, Elwood, Indiana, 46036, (317)552‑3352.

b.
"Flexible Safety Fencing" as manufactured by Carsonite, 1301 Hot Springs Road, Carson City, Nevada, 89706, (702) 883‑5104.

c. 
"Safety Fence" as manufactured by The Plastic Net Corporation, 1048 Niagara Street, Buffalo, New York, 14213, (716)883‑4400.

643‑3.01 GENERAL CONSTRUCTION REQUIREMENTS. Add the following: Prior to work in any segment, pedestrian fencing shall be installed the full length of the work segment, along the right-of-way lines. 

The Contractor shall treat pedestrian traffic as part of the travelling public. The Contractor shall provide and maintain pedestrian access through the construction area at all times. Street crossings for pedestrians shall be only at signalized intersections. In areas where work activities impact pedestrian movement, temporary access shall be provided to allow pedestrians to reach the nearest signalized intersection. The temporary pedestrian access shall be a minimum of four feet wide and be separated from the work area by pedestrian fencing. In work areas where construction activity encroaches onto existing or temporary pedestrian pathways, the Contractor shall have a designated employee to assist pedestrians through the work area.

643‑3.03 PUBLIC NOTICE. Add the following: 

Anchorage Chamber of Commerce

Alaska Visitor's Association

The Contractor shall run one‑sixteenth page newspaper advertisements for a minimum of one (1) week in advance of commencing construction, resuming construction after seasonal suspension, or any scheduled delay, or closure of driving lanes within the project corridor. The Contractor shall then run continuous one‑sixteenth page newspaper advertisements for the duration of that delay, or closure. The advertisements shall be published in the Anchorage Daily News.

The Contractor shall indicate on the ad order a first preference for the local news section and an exclusion for the classified section. These advertisements shall have the project name, a map, detailed traffic information, effective dates, and provide the Contractor's name and a 24-hour toll free (1-800-###-####) "hot‑line road report" telephone number for the public to access a pre‑recorded message with current roadway status. 

Advertisements shall be promptly canceled when they have served their purpose. The Worksite Traffic Supervisor shall submit proof advertisements, on the form provided, to the Engineer for review and approval at least forty‑eight (48) hours prior to intended release and a copy of the Proof of Publication with tear sheet immediately after publication.

A change order is not required for newspaper advertisements, the Notice to Proceed shall constitute the notice required to initiate newspaper advertisements.

Open House Meetings. The following Contractor personnel shall attend monthly open house meetings at the Engineer's office:

1.
Superintendent

2.
Worksite Traffic Supervisor

The meetings shall be held as directed by the Engineer. The Contractor's personnel shall be prepared to respond to questions during the open house and be able to commit the Contractor to courses of action when needed to resolve problems.

Weekly Notices. Write and submit weekly public information notices that identify road closures, restrictions to traffic, and detours. Areas of potential traffic delay shall be emphasized and alternate routes noted. Telephone numbers for further information and the date and time of the next scheduled open house meeting shall be provided. The notices shall be approved by the Engineer. The notices shall be hand carried or faxed to the list of local news broadcasting media, emergency services and public service organizations provided by the Department. Notices shall be submitted at the following times:

1.
One week prior to the beginning of construction,

2.
Wednesday of each week during construction, and

3.
prior to any major change or disruption to traffic or local access.

Provide daily updates of the weekly notices to those news broadcasting media which provide non-paid public service road reports or "eye in the sky" road reporting.

643-3.04 TRAFFIC CONTROL DEVICES. Delete numbered Item 1. Embankments, and substitute the following:

1. 
Embankments. For roadways with a current average daily traffic (ADT) greater than 4,000, a portable concrete barrier shall be installed when an excavation or fill area with a slope steeper than 2:1 and a height of 2 feet or more will exist within a specified distance from the edge of traveled way for more than 12 consecutive hours. The specified distance shall be stated in Subsection 643-3.08, Construction Sequencing, of the Special Provisions. If no distance is shown it should be assumed to be 30 feet. The Contractor shall arrange his work to minimize the need for a portable concrete barrier.

For roadways with an ADT of 400 or less, barricades, drums or cones shall be placed to delineate open trenches, ditches and other excavations and hazardous areas when they exist within a specified distance from the edge of traveled way. The specified distance shall be as stated in Subsection 643-3.08, Construction Sequencing, of the Special Provisions. These devices shall be spaced a distance in feet equal to twice the posted speed limit in miles per hour.

Ends of the portable concrete barrier shall be flared away from the roadway at a rate of 15:1 on a transverse slope of 10:1 or flatter to the edge of the clear zone. The clear zone width is shown on the plans. If no clear zone is shown on the plans a 30-foot clear zone should be assumed. If the portable concrete barrier cannot be flared in the manner stated above, a sloping end section for posted speed limits of 35 miles per hour or less or a temporary crash cushion for posted speed limits of 40 miles per hour or greater shall be used.

Barrier reflectors shall be mounted on the face of barrier adjacent to traffic on 50‑foot centers and shall be a minimum height of 18 inches above the surface of the roadway. 

The current ADT shall be provided by the Department.

Delete numbered Item 4., Work Zone Pavement Markings in its entirety.

Under Item 5., Flagging, add the following after the first sentence of the first paragraph: Each flagger shall be illuminated from the front to a level of light intensity not less than one foot candle during hours of darkness.

Under Item 5., Flagging, Delete the sixth paragraph and substitute the following: No signalized intersection shall be flagged without prior written approval of the Engineer. When a signalized intersection is flagged the traffic signal shall either be turned off and covered or be placed in the All-Red Flash mode. Changing traffic signal modes, turning off or turning on traffic signals, shall be coordinated with and approved in writing by the agency responsible for signal maintenance and operation, and by the Engineer.

Under Item 5., Flagging, add the following: Flaggers shall wear reflective clothing with markings on arms, legs and head. Flaggers directing traffic through intersections shall wear orange gloves and orange helmets as approved by the Engineer.

643-3.06 TRAFFIC PRICE ADJUSTMENT. Add the following: A change order is not required for traffic price adjustment, the Notice to Proceed shall constitute the notice required to initiate traffic price adjustment.

643-3.07 MAINTENANCE OF TRAFFIC DURING SUSPENSION OF WORK. Delete the first sentence and substitute the following: The Contractor shall schedule a preliminary meeting with the Engineer and Maintenance and Operations to take place approximately one month prior to seasonal suspension of work, or no later than September 15. This meeting shall be to outline the work the Contractor expects to complete before shutdown and the condition the roadway is to be in. There shall be no areas with concrete barriers located on both sides of the roadway. The roadway shall be paved with temporary pavement markings and signing in place. A winter shutdown Traffic Control Plan shall be submitted to the Engineer at this preliminary meeting. Minimum lane widths for winter use shall be 12 feet.

643‑3.08 CONSTRUCTION SEQUENCING. Delete this subsection in its entirety and substitute the following: Throughout the duration of the project, the existing roadway configuration shall be maintained (i.e., the number of lanes and their respective widths) except for restrictions to traffic allowed below and addressed through approved Traffic Control Plans. A restriction to traffic shall be considered any condition of the roadway surface or any work operation or traffic control setup that reduces the number of lanes or stops traffic. An approved Traffic Control Plan is required before any restriction to traffic is implemented.

Allowable restrictions to traffic as follows:

1.
One lane roadway, one way Northbound on Wisconsin will be allowed, in only one construction segment at a time. All work through initial pavement lift on the entire segment shall be complete before beginning construction on the next segment. One lane roadway will be allowed only with approved alternate routes in place for the restricted lane.

2.
Full intersection closures will be permitted on weekends from 10:00 PM Friday to 6:00 AM Monday with an approved traffic control plan.

No additional restrictions to traffic will be allowed during the times listed below:

1.
From 7:00 AM to 8:30 AM and from 5:00 PM to 6:30 PM, Monday through Friday.

643-3.09 TEMPORARY PAVEMENT MARKINGS. Add the following subsection: Permanent or Temporary Pavement Markings in accordance with this subsection, approved traffic control plans, and Parts III and VI of the Alaska Traffic Manual shall be in place before existing paved roadways, temporary paved roadways and detours, interim paving lifts, and roadways with seal coats and surface treatments are opened to traffic for longer than one continuous work shift. This work may include restriping of the existing roadway prior to beginning construction of the project.

Conflicting pavement markings shall be removed in accordance with subsection 670-3.04, Paint Removal or covered with temporary cover markings. Temporary cover markings shall be removable preformed nonreflective marking cover tape, textured to prevent reflectivity when wet. Temporary cover markings shall be placed at the direction of the Engineer.

Sections of existing roadway that will be opened to traffic during the winter shall be marked at the same location as the existing lines and markings unless shown otherwise on the plans, an approved traffic control plan, or as directed by the Engineer.

The Contractor shall maintain all Temporary Pavement Markings for their intended life without additional compensation for any reapplication that may be required. There will be no compensation to upgrade Temporary Pavement Markings for short term operations to those required for long term operations.

Only temporary raised pavement markers or removable preformed retroreflective marking tape shall be used as Temporary Pavement Markings on the final pavement surface. Removable is defined as capable of being pulled up by any means other than grinding, blasting, or chemicals, without damage to the final pavement. Final pavement surfaces include existing roadways not impacted by the construction. Only temporary cover markings shall be used for temporary cover of conflicting markings on the final pavement surface. Temporary raised pavement markers and removable preformed marking or cover tapes shall be completely removed and disposed of in conjunction with the placement of the final markings. The complete removal shall include any residual adhesive that might misguide motorists. Final pavement markings on finished pavement surfaces and long term pavement markings on other asphalt surfaces shall be in place before work is suspended for the winter.

Construction shall be staged so that no traffic is routed over conflicting markings for more than one continuous workshift. If traffic is routed over conflicting markings during a workshift the roadway shall be delineated with a complement of warning signs, channelizing devices, and flaggers as required by the Alaska Traffic Manual. The Engineer shall determine the adequacy of devices for these conditions.

1.
Long Term Operations. Temporary Pavement Markings which will be in place for more than 2 weeks shall consist of full markings as if a permanent condition exists.

2.
Short Term Operations. Temporary Pavement Markings which will be in place for less than 2 weeks shall be in accordance with Parts III and VI of the Alaska Traffic Manual with the following exceptions:

a.
Passing Zones. Broken line pavement markings shall conform to Table 643‑1. This applies to both white lane lines for traffic moving in the same direction and yellow center lines for two or three lane two‑way roadways when it is safe to pass.


TABLE 643-1*
	
	Length of Markings
	
	Skip Spacing
	

	Marking Material
	Normal Curvature
	** Severe Curvature
	Normal Curvature
	**Severe Curvature

	Removable Preformed Marking Tape
	4 feet
	2 feet
	36 feet
	18 feet

	Temporary Raised

Pavement Markings
	3 units

3 ft on ctr
	2 units

2 ft on ctr
	34 feet
	18 feet



TABLE 643-2*
	
	Length of Markings
	
	Skip Spacing
	

	Marking Material
	Normal Curvature
	** Severe Curvature
	Normal Curvature
	**Severe Curvature

	Removable Preformed Marking Tape
	2 feet
	1 foot
	38 feet
	19 feet

	Temporary Raised Pavement Markings
	1 unit

40 ft on ctr
	1 unit

20 ft on ctr
	----
	----


* No passing markings and signing required per 643-3.09.2.b.

** Severe Curvature: When the degree of curvature is 5 or greater or when it is necessary for motorists to reduce their speed at least 15 miles per hour below the 85th percentile speed.

b.
No Passing Zones. No passing zones, as detailed in Section 3B-3 to 3B-5 of the Alaska Traffic Manual, shall be identified as follows:

Sections of asphalt concrete pavement roadways with an ADT of 2000 vehicles per day or greater, shall have broken centerline markings conforming to Table 643-1, and no-passing markings consisting of a continuous 4-inch strip of removable preformed marking tape or temporary raised pavement markers placed on 5-foot centers in the no passing direction. If a no passing condition exists for both directions of traffic, both directions shall be marked with the two 4-inch stripes of removable preformed marking tape separated by approximately 3 inches, or two temporary raised pavement markers placed approximately 3 inches apart on 5 foot centers and the broken centerline markings are not required.

Sections of asphalt concrete pavement roadways with an Average Daily Traffic (ADT) of less than 2000 vehicles per day, and seal coat and surface treatment pavements shall be marked with temporary pavement markings conforming to Table 643-2 and shall be identified with R4‑1, (DO NOT PASS) and R4‑2, (PASS WITH CARE) signs. The signs shall be supplemented with two 18-inch by 18-inch, minimum size, fluorescent red‑orange flags mounted above the signs. The signs shall be mounted so that the bottom of the sign is at least 5 feet above the adjacent roadway.

c.
Other Markings. It will not be necessary to install arrows, legend, stop lines, crosswalks, or right edge line markings. Railroad crossing markings are required for areas that have sight restrictions or high accident experience. Left edge lines will not be required unless they will be the only markings on the paved surface, such as ramps. All other types of markings are required. These include channelizing lines and gore area outlines.

d.
Short Term Markings on Seal Coats and Surface Treatments. Only temporary raised pavement markers conforming to Subsection 712-2.16 shall be used for short-term markings on seal coat and surface treatment pavements. The markers shall be installed prior to the application of the asphalt surface material and cover coat.

On multicourse surface treatments the temporary raised pavement markers shall be installed following the full width application of the first layer of cover coat. The markers shall be installed on each day's completed surface before the pilot car operations are removed and unescorted traffic is allowed on the surface treatment in accordance with Table 643-2.

If the temporary raised pavement markers cannot be adequately secured to the first course of the cover coat material with the marker's flexible bituminous adhesive, the Contractor shall secure them to the surface with two nails and washers, of the appropriate length and area, so the nails do not pull through the foot of the marker.

After application of the asphalt and cover coat material, the vinyl protective cover shall be removed to expose the retroreflective surfaces of the marker. Temporary markers shall be installed so that the foot of the marker unit is facing the direction of the approaching distributor.

Final pavement markings shall not be placed until the seal coat or surface treatment has been opened to traffic for at least 14 days. Final pavement markings shall be applied within 10 days of the completion of the final sweeping or brooming of the mainline seal coat or surface treatment. Seal coat and surface treatment pavements are exempt from the two week requirement stated in short-term operations.

643-4.01 METHOD OF MEASUREMENT. Add the following to the first paragraph: Calendar day will be measured as a single time period of 24 hours in length.

Add the following to item 1.: Newspaper advertisements will not be included in measurement for Traffic Maintenance.

Delete the first and second sentences under Item 2. and replace with the following: The quantities to be paid for shall be the number of units of each of the traffic control devices that are installed, accepted and maintained in place during the life of this contract. Traffic control devices will be measured by the number of units accepted per day.

Permanent Construction Signing will not be measured for payment, but will include all permanent construction signs, as detailed on the plans, that are installed, accepted, maintained, and removed during the life of this contract. 

Delete the first sentence under Item 4. and substitute the following: Portable concrete barriers will be measured by the linear foot for each barrier placed to protect or channelize traffic as called for on the approved TCP's.

Delete numbered paragraph 6. in its entirety and substitute the following:

6.
Temporary Pavement Markings will be measured by the single stripe station. A single stripe is a marking or a temporary raised pavement marker four inches in width. Wider striping will be measured as multiples of four 

inches. Centerline gaps will not be deducted from measurements. Installation of any word and symbol markings as well as the removal of the Temporary Pavement Markings will not be measured separately but will be subsidiary to this item. The No‑Passing Zone signing, as described in Subsection 643‑3.09, 2., b., will not be measured separately but will be subsidiary to this item.

Delete numbered paragraph 7. in its entirety.

Add the following: Newspaper advertisements will not be measured for payment.

Providing a "hot-line road report" telephone with pre-recorded message, attendance of open house meetings and providing weekly notices with daily updates will not be measured for payment but will be subsidiary to Item 643(2), Traffic Maintenance.

643‑5.01 BASIS OF PAYMENT. In the second paragraph, delete Item 1., Seasonal Pavement Markings.

In the fourth paragraph, delete Pay Item 643(14) Seasonal Pavement Markings.

Add the following: Payment for Item 643(27), Traffic Control Devices will be made for the pay unit of accepted traffic control devices times the unit rate value contained in the following rate schedule:

	Traffic Control Device
	Pay Unit
	Unit Rate

	Construction Signs
	Each/Day
	$ 5.00

	Special Construction Sign
	Square Foot
	$20.00

	Type II Barricade
	Each/Day
	$ 3.50

	Type III Barricade
	Each/Day
	$ 10.00

	Traffic Cone or Tubular Marker
	Each/Day
	$ 1.00

	Drums
	Each/Day
	$ 4.00

	Sequential Arrow Panel, Type C
	Each/Day
	$55.00

	Portable Concrete Barrier
	Linear Foot
	$6.00

	Flagging
	Hour
	$45.00

	Pilot Car
	Hour
	$65.00

	Watering
	M-Gallon
	$20.00

	Street Sweeping
	Hour
	$150.00

	Pedestrian Fence
	Linear Foot
	$7.50

	Portable Changeable Message Board
	Calendar Day
	$200.00

	Temporary Pavement Markings

 Painted Markings

 Preformed Markings

 Raised Pavement Markings

 Temporary Cover Markings
	Station

Station

Station

Linear Foot
	$30.00

$130.00

$15.00

$3.00


Payment for Item 643(29), Newspaper Advertisements will be made at cost plus 15 percent. Payment will be authorized upon evidence of payment to the newspaper (paid receipt). (3/6/95)R194
Payment for traffic signal timing or retiming adjustments performed by the Municipality of Anchorage will not be paid for separately, but will be subsidiary to the appropriate Items of work performed under Section 660 or Section 643.

The Contractor should be aware that his Traffic Control Plan may require traffic signal timing, re‑timing, deactivation, or reactivation. The Contractor shall coordinate and schedule this work with the Municipality of Anchorage who will make all the necessary signal timing adjustments. It is estimated that approximately four hours per week per signalized intersection at a cost of $50/hour for regular time and $100/hour for overtime will be required.

Standard Modifications

643-5.01 BASIS OF PAYMENT. Change the pay unit for item 643(3), Permanent Construction Signing, from "Calendar Day" to "Lump Sum." (5/7/91)M40
Special Provisions

643-5.01 BASIS OF PAYMENT. Add the following pay items:

Pay Item No.
Pay Item
Pay Unit 

643(27)
Traffic Control Devices
Contingent Sum

643(29)
Newspaper Advertisements
Contingent Sum

(12/07/93)


SECTION 644


SERVICES TO BE FURNISHED BY THE


CONTRACTOR
Special Provisions

644-2.01 FIELD OFFICE. Delete this Subsection in its entirety and substitute the following: The Contractor shall furnish and maintain a suitable office for the Engineer, available for occupancy from two weeks prior to commencing work through 30 days after issuance of the notice of project completion. The following office requirements shall be met:

1.
A minimum of 1000 square feet of floor area. The office area shall be divided so that it contains an office room separated by a closable door. The office room shall have a minimum of 200 square feet of floor area.

2.
A thermostatically controlled interior heating system with necessary fuel, capable of maintaining 70 degrees Fahrenheit.

3.
Adequate electrical lighting and 120 volt, 60 cycle power, with a minimum of two electrical outlets.

4.
A minimum of 100 square feet of window area and adequate ventilation.

5.
Adequate parking for a minimum of 16 vehicles, with one handicap parking space meeting the requirements of Americans with Disabilities Act Accessibility Guidelines (ADAAG).

6.
Attached indoor plumbing with sanitary lavatory facilities provided.

7.
Telephone service available at the office location.

8.
If a part of the Contractor's building, it shall be completely partitioned off from the balance of the structure and provided with a separate outside door equipped with a lock.

9.
The Engineer's office shall be accessible by disabled individuals from the designated handicap parking space in accordance with the requirements of Americans with Disabilities Act Accessibility Guidelines (ADAAG). 

10.
Located within one mile of the project.

644‑2.06 SCALES. Delete the second paragraph and substitute the following: Sanitary lavatory facilities, heating, adequate electrical lighting and 120 volt, 60 cycle power shall be furnished to the scale house.

Delete paragraph three in its entirety.

Delete the fourth paragraph and substitute the following: Furnishing platform scales, tickets, scale house, and the electronic weigh system, including all supplies such as: weigh tickets, paper, printer ribbons, diskettes, etc, maintenance, and repair services necessary to keep the system functional, shall be supplied by the Contractor and are not a pay item and will be considered a subsidiary obligation. Platform scales, scale house and the electronic weigh system shall remain the property of the Contractor upon completion of the work.

Delete the second sentence of the last paragraph and substitute the following: Platform scales shall be equipped with weatherproof housing and shall be constructed in a manner that protects the recording equipment and allows the scale operator convenient access to the scale computer, ticket printer, and sequential transaction printer. All components of the scale inside the scalehouse which could be physically manipulated in a manner which could tamper with weights shall be protected by an enclosure, acceptable to the Engineer, to preclude tampering with weighing operations.

Add the following: The Contractor shall provide an electronic equipment weighing system with the following capabilities:

1.
The scale computer shall have the ability to store multiple project numbers and multiple pay item descriptions for all projects and products which are weighed with the scale system.

Self reading scale system with a load cell, scale computer, ticket printer, sequential transaction printer, and the ability to record a complete shift's transaction on a 3.5 inch double sided diskette. All individual parts of the system shall be compatible with each other and suitable for field conditions. 

Sufficient spare parts, components, supplies, etc., shall be available on the Project to keep the electronic equipment weighing system operational at all times. Unless prior written authorization is obtained from the Engineer, no payment will be allowed for any material weighed without using the electronic equipment weighing system.

2.
The scale computer shall store the following for each hauling vehicle utilized on the project: vehicle identification number, license number, associated trailer license number, tare weight, and maximum allowable vehicle weight (MAVW).

Vehicles shall be tared a minimum of once daily by the scale operator. The Engineer may request additional tares to be done at any time the scale is operational. The Engineer may also require that he be present when tares are done.

The MAVW shall be calculated by the Engineer and a listing of all vehicles and their MAVW(s) will be placed in the scalehouse by the Engineer. The MAVW will be: the maximum allowable legal weight, as determined by the Engineer, when overloads can not be hauled; the maximum allowable weight as determined by the State Bridge Engineer when overloads can be hauled but are limited by bridge capacities; or an arbitrary number of 500,000 pounds (an even number in excess of what any vehicle can haul) when the Engineer allows unrestricted overloads.

The scale operator shall only utilize MAVWs which have been provided by the Engineer in writing. No tickets shall be issued to a vehicle until the Engineer provides a MAVW unless all vehicles are hauling unrestricted overloads.

When a vehicle is hauling unrestricted overloads, the last character of the vehicle identification number shall be an asterisk (*). If all vehicles are hauling unrestricted overloads, the "asterisk" can be omitted.

3.
During weighing operations the system shall compare each vehicle's gross weight to its MAVW. If the vehicle exceeds its MAVW the system shall alert the scale operator that an "overload" exists and the operator shall not issue a ticket.

No payment will be made for any material hauled in a vehicle which is not in conformance with the requirements of subsection 105-1.12 Load Restrictions and this Subsection. Non-conforming vehicles shall dump sufficient material so that they conform and then be reweighed.

4.
The system shall have a battery backup as well as protection for power surges or brown outs. The system shall be capable of retaining all stored data during a power outage and shall be operable during a power outage for at least 30 minutes. 

5.
The ticket printer furnished by the Contractor shall print a one part weigh ticket on continuous feed 9‑1/2 inch by 4‑1/4 inch 90 pound white index paper with removable 1/2 inch perforations on each side with the following information on each ticket in the order listed:

a.
Sequential ticket number (4 digits)

b.
Project information (20 digits)

c.
Date and Time of Dispatch (24 hour time)

d.
Pay Item name in words "- Cumulative" Pounds (Product Total This Ticket Sequence, Starting with 1, in Pounds)

e.
Name of scale operator

f.
Vehicle identification number, license number, & trailer license number(s)

g.
MAVW

h.
Gross weight in pounds

i.
Tare weight in pounds

j.
Net weight in pounds

All of the above items are to be printed by the ticket printer with a minimum of a 12 point font and not pre-printed. All information shall be left justified with a 1 inch left margin. After printing, the weigh ticket shall be automatically advanced to a position where it can be torn off at a perforation. During pay item weighing operations, the system shall function such that the scale operator shall only have to enter a one digit code for the project number, a one or two digit code for the pay item, and the hauling unit identification number. The ticket given to the ticket taker shall be an "original". If the Contractor wants additional copies of each ticket they shall be printed on a separate ticket printer. 

The weigh ticket "number" consists of the following information:

a.
Project Number (1st 5 characters of PROJECT field)

b.
Date

c.
Pay Item

d.
Pit Number (Last 3 characters of PRODUCT field)

e.
Sequential ticket number 

The sequential weigh ticket number shall be set to "1" at time 0:00 (12:00 p.m.) or prior to the first load being hauled at the beginning of each day for each unique project number, pit number, and pay item combination. The project information, date, pay item, hauling unit identification numbers, their MAVW's, and the scale operator's name shall also be able to be set by the scale operator. Tare weights shall only be able to be changed by a tare weighing operation.

6.
The sequential transaction printer shall print all scales transactions including tares, voided tickets, and data that is changed by the scale operator, as soon as the transaction is concluded. The sequential transaction printer log shall allow for the paper to be manually advanced so that the scale operator can write notes on the paper when special situations occur such as voided tickets, incorrect hauling unit number used, etc.

7.
The double sided diskette shall record all ticket information which was produced during a shift or at selected times in the shift. The data shall be stored in two files with the same information but different formats. The first file shall be in dBASE IV format (IBM) and shall be useable by the program without any conversion or manipulation. The naming convention for this file shall be "yymmdd.dbf". The second file shall be a raw data file in ASCII format with fields separated by commas, character fields enclosed in double quotes, a carriage return at the end of each record, and an end of file mark following the last record. The naming convention for this file shall be "yymmdd.csv". If more than one scale is used on the project, a scale location designation acceptable to the Engineer shall be utilized for the 7th and 8th characters of the filename.

In the event both data files on the diskette are not completely useable to obtain all truck weighing data, the Contractor shall correct, construct, or reconstruct the data file utilizing the sequential transaction log or other information, as directed by the Engineer, as a data source. No payment will be made for any hauled material on a given date until an accurate "daily" data file has been delivered to the Engineer. If written permission is obtained from the Engineer to weigh without the electronic system for a minor equipment failure, a data file, acceptable to the Engineer, shall be constructed as described above.

8.
The fields for each record shall be in the following format and order. Other data fields may also be provided but shall follow the fields in the required format.

	Field
	Field Name
	Type
	Width

	1
	TKT
	Character
	4 (right justified w/leading blanks)

	2
	DATE
	Character
	8 (mm/dd/yy)

	3
	TIME
	Character
	5 (hh:mm) (24 hour)

	4
	UNIT_ID
	Character
	5 (right justified w/leading blanks)

	5
	MAVW
	Numeric
	6 (pounds)

	6
	GROSS
	Numeric
	6 (pounds)

	7
	TARE
	Numeric
	6 (pounds)

	8
	NET
	Numeric
	6 (pounds)

	9
	COMMENTS
	Character
	20

	10
	PRODUCT
	Character
	20

	11
	PROJECT
	Character
	20

	12
	NAME
	Character
	18


9.
The system shall be able to generate a summary report, either during or at the end of the day, which summarizes the number of loads and total net weight for each Date, Project, and Product. The original of the end of day report shall be given to the Engineer at the end of each shift.

10.
A user instructional manual shall be available for each scale which explains the complete scale operation. A copy of this manual shall be kept in each scalehouse and be available for review by the Engineer at all times.

11.
In the event that extra construction engineering expenses are incurred due to checking non-machine data entries or other data irregularities, an amount equal to the value of those expenses will be deducted from the value of the item. A unilateral change order will be issued to make any adjustments the Engineer determines to be warranted. 

(8/25/94)R145
Add the following Section:


SECTION 645


TRAINING PROGRAM
Special Provisions

645-1.01 DESCRIPTION. This Training Special Provision implements 23 CFR 230, Subpart A, Appendix B.

As part of the Equal Employment Opportunity Affirmative Action Program, the Contractor shall provide on-the-job training aimed at developing full journey status in the type of trade or job classification involved. The number of individuals to be trained and the number of hours of training to be provided under this contract will be as shown on the bid schedule.

645-2.01 OBJECTIVE. Training and upgrading of minorities and women toward journey status is the primary objective of this program. The Contractor shall enroll minorities and/or women, where possible, and document good faith efforts prior to the hire of non-minority males in order to demonstrate compliance with this Training Special Provision. Specific good faith efforts required under this Section for the recruitment and employment of minorities and women are found in the Federal EEO Bid Conditions, Form 25A301, items 7.b, 7.c, 7.d, 7.e, 7.i, 7.j, and 7.1, located in the "green pages" of this document.

645-3.01 GENERAL. The Contractor shall determine the distribution of the required number of apprentices/trainees and the required number of hours of training among the various work classifications based upon the type of work to be performed, the size of the workforce in each trade or job classification, and the shortage of minority and female journey workers within a reasonable area of recruitment.

Training will be provided in the skilled construction crafts unless the Contractor can establish prior to contract award that training in the skilled classifications is not possible on a project; if so, the Department may then approve training either in lower level management positions such as office engineers, estimators, and timekeepers, where the training is oriented toward construction applications, or in the unskilled classifications, provided that significant and meaningful training can be provided. Some offsite training is permissible as long as the training is an integral part of an approved training program and does not comprise a significant part of the overall training.

Credit for offsite training hours indicated above may only be made to the Contractor where the apprentices/trainees are concurrently employed on the project and the Contractor does one or more of the following: contributes to the cost of the training, provides the instruction to the apprentice/trainee, or pays the apprentice's/trainee's wages during the offsite training period.

Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first year of apprenticeship or training.

Prior to award of the contract, the Contractor shall submit Form 25A311, Training Utilization Report, indicating the training program to be used, the number of apprentices/trainees to be trained in each selected classification, the number of hours of training to be provided, and the anticipated starting time for training in each of the classifications.

Training must begin within 2 weeks of the anticipated start date(s); unless otherwise authorized by a Directive. Such authorization will be made only after submission of documentation by the Contractor, and approval by the Engineer, of efforts made in good faith which substantiate the necessity for a change.

Contractors may use a training program approved by the U.S. Department of Labor, Bureau of Apprenticeship & Training (USDOL/BAT), or one developed by the Contractor and approved prior to contract award by the Alaska Department of Transportation and Public Facilities (ADOT&PF) Training Program Representative, using Form 25A310.

The minimum length and type of training for each classification will be established in the training program selected by the Contractor. Training program approval by the Department for use under this section is on a project by project basis.

It is expected that each apprentice/trainee will begin training on the project as soon as feasible after start of work utilizing the skill involved and remain on the project as long as training opportunities exist or until training has been completed. It is not required that apprentices/trainees be continuously employed for the duration of the contract.

If, in the judgement of the Contractor, an apprentice/trainee becomes proficient enough to qualify as a journey worker before the end of the prescribed training period and the Contractor employs that individual as a journey worker in that classification for as long as work in that area remains, the individual's training program will be considered completed and the balance of training hours required for that apprentice/trainee shall be waived.

The Contractor shall furnish each ADOT&PF training program trainee a copy of the program (Form 25A310) to be followed during training on the project, and with a written certification showing the type and length of training completed on the project. Existing USDOL/BAT apprentices should already have a copy of their program. No employee shall be employed for credit as an apprentice/trainee in a classification in which that employee has previously worked at journey status or has previously completed a training course leading to journey status.

The Contractor shall periodically review the training and promotion potential of minority and women employees and shall encourage eligible employees to apply for such training and promotion.

The Contractor shall provide for the maintenance of records and the furnishing of periodic reports documenting the progress of each apprentice/trainee. The Contractor must submit Form 25A313 by the 15th of each month and provide each ADOT&PF trainee written evaluation reports for each unit of training provided as established on Form 25A310.

645-3.02 WAGES. Trainees in ADOT&PF approved training programs will be paid prevailing Davis-Bacon fringe benefits plus at least 60 (but less than 100) percent of the appropriate minimum journey rate specified in the contract for the first half of the training period, at least 75 (but less than 100) percent for the third quarter of the training period, and at least 90 (but less than 100) percent for the last quarter of the training period. Trainee wages shall be identified on Form 25A310. Apprentices in USDOL/BAT training programs shall be paid in accordance with their approved program. Beginning wages of each trainee/apprentice enrolled in a Section 645 Training Program on the project shall be identified on Form 25A312.

645-3.03 SUBCONTRACTS. In the event the Contractor subcontracts a portion of the work, he shall determine how many, if any, of the apprentices/trainees are to be trained by the subcontractor. Any such subcontracts shall include this Section 645, Form 25A311 and Form 25A310, where appropriate. However, the responsibility for meeting these training requirements remains with the Contractor; compliance or non-compliance with these provisions rests with the Contractor and sanctions and/or damages, if any, shall be applied to the Contractor in accordance with subsection 645-5.01, Basis of Payment.

645-4.01 METHOD OF MEASUREMENT. The Contractor will be credited for each approved apprentice/trainee employed on the project and reimbursed on the basis of hours worked, as listed in the certified payrolls. There shall be no credit for training provided under this section prior to the Contractor's submittal and approval by the Engineer of Form 25A312 for each apprentice/trainee trained under this Section. Upon completion of each individual training program, no further measurement for payment shall be made.

645-5.01 BASIS OF PAYMENT. Payment will be made at the contract unit price for each hour of training credited. Where a trainee or apprentice, at the discretion of the Contractor, graduates early and is employed as a journey worker in accordance with the provisions of subsection 645-3.01, the Contractor will receive payment only for those hours of training actually provided.

This payment will be made regardless of any other training program funds the Contractor may receive, unless such other funding sources specifically prohibit the Contractor from receiving other reimbursement.

Payment for training in excess of the number of hours specified on the approved Form 25A311, may be made only when approved by the Engineer through Change Order.

Non-compliance with these specifications shall result in the withholding of progress payments until good faith efforts documentation has been submitted and acceptable remedial action has been taken.

Payment will be at the end of the project following the completion of all training programs approved for the project. No payment or partial payment will be made to the Contractor if he fails to do any of the following and where such failure indicates a lack of good faith in meeting these requirements:

1.
provide the required hours of training (as shown on the approved Form 25A311),

2.
train the required number of trainees/apprentices in each training program (as shown on the approved Form 25A311), or,

3.
hire the apprentice/trainee as a journey worker in that classification upon completion of the training program for as long as work in that area remains.

Failure to provide the required training damages the effectiveness and integrity of this affirmative action program and thwarts the Department's federal mandate to bring women and minorities into the construction industry. Although precise damages to the program are impractical to calculate, they are at a minimum, equivalent to the loss to the individuals who were the intended beneficiaries of the program. Therefore, where the Contractor has failed, by the end of the project, to provide the required number of hours of training and has failed to submit acceptable good faith efforts documentation which establishes why he was unable to do so, the Contractor will be assessed an amount equal to the following damages to be deducted from the final progress payment:

Number of hours of training not provided, times the journey worker hourly scale plus benefits. The journey worker scale is that for the classification identified in the approved programs.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
 645(1)
Training Program for
Labor Hour


 2 Trainees/Apprentice

(10/29/91)S16

SECTION 660


SIGNALS AND LIGHTING
Special Provisions

660‑1.01 DESCRIPTION. Add the following: This work shall also include furnishing and installing enclosed traffic detector loops. 

660-1.02 REGULATIONS AND CODE. Add the following: Underground conduit fill and bending shall conform to the National Electric Code.

660‑1.05 MAINTAINING EXISTING AND TEMPORARY ELECTRICAL SYSTEMS. Delete this Subsection in its entirety and substitute the following: The Contractor shall provide all work required to maintain, and reinstall when necessary, the following existing and temporary systems:

1.
Street lighting,

They shall be kept in effective operation during the progress of the work, except when shutdown is permitted to allow for alterations or final removal of the systems. Systems shall be considered in effective operation when there are no damaged, inoperative, or malfunctioning components, and they operate as designed. The State will pay for all electricity required for the operation of the systems, if they are in effective operation and the public benefits from their operation. Replacement equipment shall be compatible with existing equipment used in the Central Region.

Signal poles, lighting standards, sign poles, flashing beacon poles, load centers, and controller cabinets shall be relocated or replaced whenever they are closer than 6‑feet to the travelled way.

During the various phases of construction, the Contractor shall shift the signal heads as required so they are aligned both horizontally and vertically with the approaches in accordance with the following:

1.
For a signal mounted overhead, the height above the travelled way to the bottom of the signal shall be minimum 17.5 and maximum 19.0 feet.

2.
For a side mounted signal, the height above the travelled way to the bottom of the signal shall be minimum 9.0 and maximum 11.0 feet.

3.
An overhead signal controlling a single lane shall be in line with the center of the lane.

4.
The overhead signal controlling two lanes and each of the two overhead signals controlling three lanes shall be in line with the stripe separating the lanes.

5.
If, when the travelled way is moved, the side mounted far right signal head is located such that the horizontal angle to it from the center of the farthest left through lane at the stop bar exceeds 20 degrees, then it shall be moved to an overhead location. If there are two or three through lanes, then all overhead signal heads shall be realigned so that one is centered over each lane. If there is one through lane, then the former side mounted signal head shall be located 8 feet to the right of the existing overhead signal.

6.
For a pedestrian signal, the height above the travelled way to the bottom of the signal shall be minimum 7.0 and maximum 9.0 feet.

7.
All signal heads shall be aimed so they conform with Subsection 660‑4.01, Installation Details.

Signal system shutdowns shall be limited to periods during normal working hours as specified in Section 643, Traffic Maintenance, during which flag control shall be used. Lighting system shutdowns shall not interfere with the regular lighting schedule. Local traffic enforcement and maintenance agencies shall be notified prior to any shutdown of a traffic signal system.

When the Contractor begins work, the Engineer will notify the Contractor and the local maintenance agencies in writing of the transfer of maintenance responsibilities, providing an effective date and time. Maintenance does not include repair or any damage prior to the date of the transfer of maintenance responsibility. Therefore, before commencing work on the project, the Contractor should inventory the condition of the existing equipment and present written documentation of all damaged, inoperative, and malfunctioning electrical equipment. This equipment shall be inspected jointly by the Engineer and the Contractor. If the Contractor begins work before he provides the Engineer with an inventory, he waives the right to claim extra compensation when any component is later found to be damaged, inoperative, or malfunctioning.

At the Preconstruction Conference, the Contractor shall furnish the Engineer with the name and telephone number of the person responsible for maintaining existing and temporary electrical facilities. This person shall be available at all times until the date of Acceptance for Traffic and Maintenance and have access to all labor, materials, and equipment required to complete any repair.

Repair work on traffic signals shall begin within one hour of notification. If repairs are not completed as required, then the Engineer may have outside forces complete the repairs and deduct the amount billed from any monies due the Contractor. The Contractor shall maintain a hand printed record of all work performed on the signal system in the diary found in each controller cabinet. Each entry shall include the following:

1.
The date(s) and time(s) the changes or maintenance operations began and were completed, and the names of the crew members completing the work.

2.
The characteristics of the equipment failure or faulty operation evident before repair.

3.
The changes made or corrective actions taken.

4.
The printed name and signature of the person responsible for making the changes or performing maintenance.

The Contractor shall ascertain the location of existing conduit runs, buried cables, junction boxes, and all underground utilities before using equipment that may damage such facilities or interfere with any system.

Where roadways are to remain open to traffic and existing lighting systems are to be modified, the Contractor shall energize the modified circuit by sunset on the same day he retires the original circuit.

When no longer required, the Contractor shall salvage all original and Department provided equipment in accordance with the Plans and Subsection 660‑6.07, Salvaging Electric Equipment, and remove all other materials used in the temporary systems from the project.

660-2.01 EXCAVATING AND BACKFILLING. In the third paragraph, change "Subsection 204-3.01" to "Section 204".

Add the following after the third paragraph: The first 6 inches of backfill shall be free of rocks exceeding 1-inch maximum dimension.

660‑2.03 FOUNDATIONS. Delete the tenth paragraph.

Add the following: Steel pile foundations may be substituted for concrete foundations for electroliers when installed in accordance with the details on the plans.

660‑2.04 POLES, STEEL PEDESTALS AND POSTS. Add the following: All poles and mast arms shall be designed for 100 MPH wind speeds with gusts to 130 MPH.

The Contractor shall relocate existing standards per the Plans in a manner that maintains the existing condition. The Contractor will be required to replace, at his expense, standards which are damaged or destroyed by his operations. Relocated galvanized standards with rusted or scarred surface areas shall be repaired and recoated in accordance with Subsection 660‑2.14, Galvanizing. Repair and recoating of rusted or scarred surface areas less than or equal to 10 percent of each standard's total surface area will not be measured or paid for separately, but will be subsidiary to other work under this Section.

660‑2.05 CONDUIT. Add the following: Trenching to install conduits across roadways with an existing paved surface will be allowed. No trenching of new final course asphalt will be allowed. No trenching of existing asphalt not scheduled for removal or overlay will be allowed.

Delete the ninth paragraph (the fourth paragraph on page 431).

660‑2.08 CONDUCTORS. Delete the second paragraph under Item 2., Power Conductors and Cables, and add the following: Conductor insulation in cables consisting of three #8 AWG sized conductors shall be colored black, white, and red. Conductor insulation in cables consisting of conductors larger than #8 AWG shall either be colored black, white, and red, or be black with printed numbers identifying each conductor per Insulated Cable Engineers Association (ICEA), method 4.

Delete the first sentence under Item 3, Detector Loops and lead-in Cables, and substitute the following: Detector loop wire shall conform to International Municipal Signal Association, Inc Specification No. 51-5 1985.  Detector loop wire shall be 14 AWG 19 Strand copper and shall, before insulating conform to the requirements of ASTM B-3, latest revision. The size of the conductor may be either concentric or bunch stranding and shall conform to the circular mil area and physical requirements specified in ASTM Designation B-8, latest revision, for concentric stranding or ASTM Designation B-174, latest revision, for bunch stranding. The insulation shall be polyvinyl chloride not less than 13 mils thick at any point and average 15 mils thickness or greater. The insulation after application to the conductor shall comply with the requirements specified in Underwriters Laboratory Inc Std UL 62 Class 12 P.V.C. and shall be colored black. The cable shall have a clear nylon jacket specified in ASTM D-4066, latest revision. The jacket shall not be less than 0.004 inches thick at any point. The wire shall be surface printed indicating the manufacturer, the year of manufacture, and the IMSA Specification number every two (2) feet.

Standard Modifications

660‑2.09(A) WIRING. In the seventh paragraph, insert "and feeder" between "signal" and "conductors". (5/7/91)M41
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Special Provisions

660‑2.09(A) WIRING. Add the following after the tenth paragraph: The Municipality of Anchorage (MOA) shall perform terminal strip connections and channel assignments for all new loops at existing traffic signals that are modified by this contract. The Contractor shall perform terminal strip reconnection for replacement loops at existing traffic signals being modified and at new traffic signals. The Contractor shall label all new or replacement lead-in cable and neatly store ten feet of cable within the controller cabinet for all new loops.

In paragraph 11 delete all occurrences of the phrase "epoxy resin" and replace with the phrase "re-enterable urethane electrical insulating and sealing compound".

Interconnect splices shall be made by the Municipality of Anchorage. The Contractor shall label the interconnect cable and neatly store five feet of the cable within the terminal facility as shown on the drawings.
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BLANK


INTENTIONALLY
660‑2.10 BONDING AND GROUNDING. Add the following after the first paragraph: The Contractor shall install a bare, number 8 AWG, copper conductor in all conduits as the grounding conductor. The grounding conductors shall be attached to the conduits using insulated throat grounding bushings, leaving one foot of slack between each grounding bushing.

All hardware, including insulated throat grounding bushings, ground rods, and ground rod clamps shall be UL listed. Grounding bushings shall be the threaded type.

Delete the fifth paragraph on page 441 and substitute the following: Where conduit is installed as a spare or for future use, the aforementioned copper grounding conductor may be omitted.

660-2.14 GALVANIZING. Replace the fourth paragraph with the following: Rigid metal conduit shall be galvanized in accordance with ASTM A153, and carry the UL label. (6/6/94)S77
660-3.07 SHOP TESTS. In the second paragraph, change "6 weeks" to "2 weeks".

Delete the sixth paragraph and replace with the following: Testing subsequent to rejection of the equipment for failure to comply with the plan and specification requirements will be at the expense of the Contractor. Deductions to cover the costs of such testing will be in accordance with Subsection 660-7.01, Basis of Payment.

Standard Modifications

660‑4.01 INSTALLATION DETAILS. In numbered paragraphs 7 and 9, under "Loops", change "660‑2.08" to read "660‑2.09(A), Wiring". (5/7/91)M42
Special Provisions

660‑4.01 INSTALLATION DETAILS. Add the following after Item 9:

10.
The Contractor must saw cut existing pavement for loop installations in existing pavement. Detection loops within 11 feet of another loop in the existing pavement shall have all existing pavement between the loops saw cut and removed, then repaved continuously. All traffic markings removed as a result of loop installation in existing pavement shall be replaced with painted traffic markings to the original alignment and messages.

Special Provisions

660‑6.01 LUMINAIRES. Add the following paragraph: No paint may be applied to the reflecting surface of luminaire reflectors.

Luminaires shall provide the specified uniformities or better in the configurations listed in the table below. Uniformity is defined as the average maintained illumination level divided by the maintained illumination at the dimmest point. Uniformity shall be calculated using the manufacturer's current published photometric charts. Uncorrected illumination values shall be derived by straight line interpolation between lines of the isofootcandle curves. Computations shall be done assuming luminaires are located on one side of the roadway only.

	LUM

TYPE
	ROAD

WIDTH
	MTG

HT
	SPACING
	LUM

OFFSET
	UNIFORMITY
	INITIAL

FOOT-

CANDLES

	MC-3
	33'
	40'
	180'
	10'
	2.59:1
	0.75


Luminaire Type Definitions:

MC‑3

Mastarm Mounted Medium Cutoff, Type 3 as defined by the Illuminating Engineering Society (I.E.S.).

660‑6.07 SALVAGING ELECTRICAL EQUIPMENT. Add the following to the first paragraph: All equipment to be salvaged shall be delivered to the Municipality of Anchorage Kloep Station Maintenance Yard located at 5701 Northwood Drive. Call 343-4873 prior to delivery.

Delete the fourth paragraph and substitute the following: The following existing items not being reused shall become the property of the Contractor and be disposed of as indicated. Items that are to be removed shall be removed from the highway right of way.

1.
Junction boxes (not including lids), inductors, and post and controller assembly foundations shall be removed.

2.
Conduits may be abandoned in place provided elbows and nipples that sweep the conduits into junctions boxes are removed. However, existing conduits encountered while trenching shall be removed to provide two radial feet of clearance between the old and new conduit.

3.
Traffic signal pole and electrolier foundations may be abandoned in place, provided the tops of the foundations, reinforcing steel, anchor bolts, and conduits are removed to a depth of not less than one foot below roadway subgrade, sidewalk, or unimproved ground, whichever applies.

4.
Existing conductors for vehicle detectors which are encountered while installing new detectors, shall be removed.

660‑7.01 BASIS OF PAYMENT. In the first paragraph, modify line eleven to read: ".....involved in furnishing and installing, modifying, maintaining and.....".

660-7.01 BASIS OF PAYMENT. Add the following after the third paragraph: Traffic signal system modifications do not include compensation for traffic detection loops which shall be paid for separately.

Add the following: Item 660(12) Relocate Electrolier shall be measured as a complete unit, removed, relocated, reinstalled and functional including all necessary labor, materials, equipment, tools and incidentals. This item consists of private party owned electroliers of various types which need to be relocated up to 25 feet away to accommodate improvements to driveways, walkways etc. New locations will be field established in coordination with the property owner and the project manager.
Add the following: Item 660(14) Conduit Enclosed Traffic Detection Loops shall be measured as a complete unit, furnished and installed and include all necessary labor, materials, equipment, tools and incidentals. All components integral only to the detection loop (including lead-in cable, saw cut and trench, conduit to the nearest J-box, backfill, repaving, repainting) shall be subsidiary to the detection loop and measured as part of this item. Components integral to both the detection loop and traffic signal or highway lighting system (modifications) are subsidiary to traffic signal or highway lighting system.

Payment for the adjustment of junction boxes shall be full compensation for adjusting a junction box to final grade as required in Section 660-2.06. This item does not include junctions boxes which are to be adjusted as part of the traffic signal system and highway lighting systems and are incidental or subsidiary to those items of work. This item of work is only for extraordinary adjustment of junction boxes as directed by the Project Engineer.

Replacement of junction box will be measured and paid as Item 660(18), Adjustment of Junction Box.

Replacement or repair of missing or damaged parts for relocated luminaires will not be measured separately for payment, but will be subsidiary to Item 660(3), Highway Lighting System, Complete.

Add the following pay items:

Pay Item No.
Pay Item
Pay Unit
660(12)
Relocate Electrolier
Each
660(14)
Conduit Enclosed Traffic Detection Loop
Each 

660(18)
Adjustment of Junction Box
Each 


SECTION 661


ELECTRICAL LOAD CENTERS
Special Provisions

661‑1.02 EQUIPMENT LIST(S) AND DRAWINGS. Add the following subsection: The Contractor shall submit for review and approval, within 30 days following award of the contract, 8 collated copies of a portfolio of equipment and materials which he proposes to install. The portfolio(s) shall consist of a table of contents which includes each item's intended use(s) and the following:

1.
For materials on the Approved Products List: a description that includes product name, manufacturer, model or part number, and the conditions listed for approval.

2.
For materials not on the Approved Products List: catalog cuts that include the manufacturer's name, type of product, size, model number, conformance specifications, and supplemented by other data as may be required, including manufacturer's maintenance and operations manuals, or sample articles.

This information may be included in the portfolio for 660 items.

The Department will not be liable for any material purchased, labor performed, equipment used, or delay to the work before all equipment and materials have been reviewed and approved.

661-2.01 MATERIALS. Delete the fourth sentence of the eleventh paragraph (the sixth paragraph on page 507) and substitute the following: All meter sockets shall be safety socket type, i.e. with provisions for deenergizing the meter jaws.

Add the following: Type 1 and Type 1A load center cabinets shall be constructed similar to the section and elevations shown in the plans, and conform to the following requirements. Slight variation in the dimensions is allowable, except in the anchor bolt template.

1.
The cabinet shall be constructed of zinc‑coated A60 finish sheet steel per ASTM A525 with no external screws, bolts, or nuts. The components shall have the following minimum thickness as measured by the United States Standard Gauge: the exterior shell No. 12 gauge, the interior doors and panels No. 14 gauge, and the interior covers No. 16 gauge.

2.
The components shall be painted with a 2‑part urethane paint undercoating inside and out. The final finish shall be a 2‑part urethane paint, standard white for removable panels and non‑gloss silver‑gray, closely matching Color No. 36622 of Federal Standard Specification No. 5950 for the enclosure.

3.
The service entrance section shall be isolated from the main load section and distribution load section by non‑removable metal barriers, and shall be equipped with landing lugs for termination of service conductors.

4.
The cabinet shall be provided with internal mounting brackets sized for 1/2‑inch anchor bolts for use with a standard mounting base assembly.

5.
All doors shall be equipped with continuous stainless steel pin hinges, coin latches and hasp for padlock. The meter section door shall have a clear polycarbonate resin window, 0.187-inch minimum thickness, with a minimum size of 10‑inch x 10‑inch, which shall be sealed with silicone.

6.
Each completed load center assembly shall be provided with an exterior name plate, safety labels, interior identification labels, wiring diagram, and installation instructions.

7.
When two type 1 load centers are to be installed adjacent to one another, furnish one cabinet with the load distribution section located on the left side.

661‑3.01 CONSTRUCTION REQUIREMENTS. Add the following: The wiring configuration for each load center shall be in accordance with the wiring diagram indicated on the load center detail sheet. Circuit breaker ratings shall be as shown in the load center summary for each location. Dead panels shall be indelibly labeled with the circuit number and the direction of the circuit run from the load center.

When the load centers are ready to be energized, the Contractor shall request and coordinate an electrical inspection of the load centers from the local authority having jurisdiction, allowing at least 5 working days before the inspection is needed and shall contain the following information:

1.
Lot, block and subdivision.

2.
Voltage and amperage.

3.
Inspection tag number.

4.
The name and address of the person accepting the monthly billing (Facilities Manager, M & O, DOT/PF), along with his authorizing signature.

The Contractor shall be present during the inspection to assist in accessing the cabinets and to answer questions. The Contractor shall correct the deficiencies noted in each load center.

661‑5.01 BASIS OF PAYMENT. Add the following: Payment of any fees required by the local authority for an electrical inspection and the costs of correcting the deficiencies noted during the inspection shall be considered incidental to the Section 661 items.

(6/11/93)R66
Add the following pay items:
Pay Item No.
Pay Item
Pay Unit
661 (1A)
Load Center, Type 1A
Each
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Add the following Section:


SECTION 669

AUTOMATED TRAFFIC RECORDER STATIONS
Special Provisions

669-1.01 DESCRIPTION. This work shall consist of furnishing and installing two traffic count stations for the automated collection of traffic data. An Automated Traffic Recorder (ATR) station is a vehicle detection system, and may contain a traffic volume counter, a automated vehicle classifier (AVC) and/or other equipment. The multiple systems may be connected to a telephone line through an electronic switch, which enables the data from each unit to be retrieved by a computer located at the HDS offices. ATRs are operated and maintained by personnel of the Highway Data Section (HDS); main office located at 4111 Aviation Drive, phone (907) 266-1658 or (907) 266-1618.  

ATR. The simplest form of ATR is an intermittent volume counter, which consists of single inductive loops buried beneath the asphalt in each traffic lane, with lead wires run to a cabinet at the side of the road. Traffic volume information is collected when a portable, battery-operated traffic counter is connected to the inductive loop wires; the traffic counter detects passage of vehicles and stores the data for later retrieval. 

A general description of the Automated Traffic Recorders on this project is as follows:

Assembly H1.
A two loop configuration, intermittent ATR without electrical or telephone service

Assembly H2.
A two loop configuration, intermittent ATR without electrical or telephone service

669-1.02 REGULATION AND CODE. All materials and workmanship shall conform to the standards of the Underwriter's Laboratories, Inc. and the National Electrical Safety Code and local safety code requirements, where applicable.

All electrical equipment shall conform to the standards of the National Electrical Manufacturer's Association, where applicable.
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669-2.01 MATERIALS. All materials provided for the work shall be new, unless other​wise stated, and shall meet the following requirements:

1.
Wiring. All wiring shall be in accordance with subsection 660-2.09(A), Wiring. All single wire conductors and cables shall have clear, distinctive and permanent markings on the outer surface throughout the entire length giving the manufacturer's name or trademark, the insulation type-letter designation, the conductor size, voltage rating and the number of conductors if a cable. All wires and cables must be home run labeled for field location in each junction box and cabinet, i.e., W1SLA (for wire) and GaSLA (for cable).

2.
Conduit. All conduit shall be in accordance with subsection 660-2.05, Conduit. All conduit, except for PVC conduit forming the inductive loops, shall be rigid metal. Nylon pull cords shall be left in all two inch conduit.

3.
Junction Boxes. All junction boxes shall be in accordance with subsection 660-2.06, Junction Boxes. Junction boxes used for loops and sensor wires shall not contain any wiring or conduit greater than 24 volts. The covers of all junction boxes used loops and/or sensor wires shall be labeled 'TRAFFIC'. Junction boxes for 120/240 or greater electrical service shall be kept completely separate from junction boxes containing loop and/or sensor wiring. The covers of all junction boxes used to provide electrical service to ATR installations shall be labeled 'ELECTRIC'.

4.
Terminal Blocks. All terminal blocks shall be provided with nickel, silver or cadmium plated brass binder head screw terminals. Terminal blocks shall be a barrier type, 600vac, @ 20 amps, capacity for 12-18 AWG wire with removable shorting bars in each position and with integral type marking strips. All conductors shall be terminated to a terminal block, including unused or spares.

5.
Inductive Loops. All inductive loops shall be in accordance with subsection 660-2.08, Conductors. Conductors used for detector inductive loops shall be UL listed as Type RHW/USE/XLP 12AWG 600V rating.

Loop lead-in cable home run shall consist of a twisted pair 18AWG stranded tinned copper wire with polyethylene insula​tion, covered with an aluminum foil shield, stranded copper drain wire, and PE outer jacket conforming to IMSA specification 50-2.

Multiple pair loop lead-in cable shall consist of 18AWG stranded tinned copper wire with each twisted pair contain​ing a 20AWG tinned copper drain wire, an aluminum shield and overall PVC or PE jacket.
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6.
Asphalt Pavement. Materials used for asphalt pavement shall conform to Section 401, Asphalt Concrete Pavement.

7.
Cabinets. All cabinets shall be unpainted brushed aluminum with a NEMA 3R rating and comply with the latest National Electric Code article 90-7. The cabinets shall include a Corbin #2 lock keyed to match existing Highway Data Section (HDS) cabinets Corbin locks. Specific keying details may be obtained from the Highway Data Supervisor by contacting the HDS office. 

669-3.01 CONSTRUCTION REGULATIONS.
1.
Field Inspection.
Before installation (conduit/wiring, inductive loops, piezoelectric cable axle sensors, and cabinets) the Contractor shall notify the Highway Data Section (HDS) in writing a minimum of 3 working days (excluding Saturday, Sunday and State or Federal Holidays). A representative of the HDS shall be present to approve the installation prior to final burial or encasement. Any unacceptable installations shall be corrected and re-inspected for completeness prior to burial or encasement. Any installation buried or encased without approval by HDS personnel shall be uncovered, removed, and/or replaced at the Contractor's expense. Any expense or delay in the project scheduling will be the responsibility of the Contractor.

2.
Wiring.
All wiring shall be installed in accordance with subsection 660-2.09(A), Wiring. All conductors shall terminate and be soldered to "spade" type terminal lugs. 

a.
All unused pairs shall be properly terminated. At junction boxes, unused pairs shall be terminated within splices and labeled. At cabinets unused pairs shall be terminated to a terminal block and labeled. 

b.
All wiring shall have at least two feet (2') of slack cable in each junction box and at least six feet (6') of slack cable available in the equipment cabinet prior to the terminal block.

c.
All wiring shall be labeled in all junction boxes.

3.
Conduit.
All conduit shall be installed in accordance with subsection 660-2.05, Conduit or as indicated on the plans. Nylon pull cords shall be left in all conduit larger than 1 inch. Drain holes shall be placed at the low points of all conduit.
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4.
Junction Boxes. All J-boxes shall be installed in accordance with subsection 660-2.06, Junction Boxes or as indicated on the plans. Junction Boxes used

for ATR inductive loops and other sensors shall not contain wiring greater 
then 24 volts.

5.
Inductive Loops. All inductive loops used for ATRs shall be installed and constructed in accordance with subsection 660-4.01, Installation Details, unless otherwise specified in this Section or on the plans.

The plans are not schematics. Installation of the inductive loops shall be centered within the travel lane and shall closely conform to the location and layout of conduit runs shown in the plans. Inductive loops used for AVC within a lane shall be located 16 feet from leading edge to leading edge with a plus-or-minus one inch (± 1") tolerance.

All inductive loops installed through existing asphalt paving shall be installed using full-lane-width cuts a minimum of fourteen feet (14') in length, with the inductive loops centered in the 14 foot cut with a minimum distance of one foot (1') to the edge of the cut. All edges of the cuts shall be tack-coated during patching to ensure full adhesion. All full-width patches shall be rolled sufficiently to ensure compaction equal or better than the existing asphalt, and to prevent edge ridges or settling of the patch from 'telegraphing' through the final lift asphalt. Compaction tests shall be required at the discretion of the Highway Data Supervisor.

All loops installed in new asphalt paving shall be installed immediately prior to final paving of the particular section of road. Installation of loops after final lift paving shall not be permitted. 

a.
Loop Size. All inductive loops shall be formed of four turns of wire, and shall be twelve feet (12') wide by six feet (6') long with plus-or-minus one inch (1") tolerance. 

b.
Lead-in Conduit. All lead-in conduit from edge of pavement to the inductive loops shall be straight and perpendicular to the center line of the road. The loops shall be installed such that the weather-sealed cover plate on the 'T' body connector is on the top.

6.
Cabinets. The Highway Data Supervisor shall be consulted prior to cabinet placement. 

All cabinets shall comply with the National Electrical Code article 90-7 as a cabinet assembly.
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All cabinets shall be installed out of the clear zone unless protected by safety barriers.

All cabinets shall be installed with the doors facing away from the road.

All conduit leading to the cabinet shall be brought down through the bottom of the cabinet; no conduit runs shall be cut through the sides or top of the cabinet. 

All terminal blocks and wire pairs shall be clearly labeled on the block. Terminal blocks shall be mounted so that all terminals are easily accessible from the front of the cabinet. By convention, wire pairs shall be labeled such that inductive loops and other sensors in the lane nearest to the cabinet are at the top or left side of the block. 

7.
Installation and Commissioning of the Traffic Volume Counter. The Contractor shall install and commission the traffic volume counter as a working system. The counter system must be able to detect and record the presence of vehicles in all lanes, and communicate via telemetry to the computers at the main office or field office of the Highway Data Section. 

669-3.02 ACCEPTANCE TESTING. The Contractor shall perform acceptance testing on all ATR installations. 

All ATR installations shall have general tests conducted by the Contractor in accordance with subsection 660-4.01

669-3.05 SUBMITTALS. All SUBMITTALS shall be provided to the Highway Data Supervisor prior to final approval of the work or as otherwise called for herein.

1.
Equipment List(s) and Drawings. The Contractor shall submit for review and approval by the Highway Data Supervisor within thirty days following award of the contract, three collated copies of a portfolio of equipment and materials which he proposes to install for the ATRs. The portfolio(s) shall consist of a table of con​tents which includes each item's intended use(s), and a description that includes product name, manufacturer, model or part number.

The Department will not be liable for any materials pur​chased, labor performed, equipment used or delay to the work before all equipment and materials have been reviewed and approved.
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2.
As-Built Plans. The Contractor shall prepare four com​plete sets of as-built plans which will be kept current with the construction. These as-built plans shall detail all construction changes made to the plans. As-builts shall include the following information on the appropriate sheets; the location and depth of all inductive loops and conduit runs, and, the station and offset of all junction boxes. Redlines of full size construction plans will be acceptable. Three sets of as-built plans shall be presented to the Project Engineer, and one set shall be af​fixed in a waterproof, clear plastic holder to the inside of the cabinet door at the appropriate Automated Traffic Re​corder Installation.

3.
Photographs. The Contractor shall present photographs and 35 mm negatives documenting the installation of all inductive loops. The photos shall show the loops in place prior to covering with gravel and asphalt pavement. The photographs shall include at least one view of each loop showing the conduit to the nearest junction box, and at least two overall views of each ATR installation showing placement of the inductive loops. the photographs shall be 5" X 7" color prints, and shall be labeled with the identification of each loop as indicated on the plans (for example; H1 - V1SLA).

5.
Test Results. Written or printed copies of the final results of all tests, signed by the Contractor, shall be provided to the Highway Data Supervisor prior to acceptance of the Automated Traffic Recorder Installation. Tests will be con​ducted in accordance with subsection 660-4.01, Installation Details.

6.
Manuals. The Contractor shall provide to the Highway Data Supervisor all installation, repair and operation manuals for all traffic volume and classification equipment. 

7.
Materials. The Contractor shall provide to the Highway Data Supervisor any and all epoxy grout remaining after installation.

669-4.01 METHOD OF MEASUREMENT. The quantity to be paid for will be all com​pleted and accepted Automated Traffic Recorder Installations as shown on the plans or as directed by the Project Engineer.

669-5.01 BASIS OF PAYMENT. The contract unit bid price for all Automated Traffic Recorder installations shall be full compensation for furnishing all equip​ment, labor and materials necessary to complete the work as specified, with the following exceptions:

1.
Backfill materials required will be paid for under their respective pay items.

2.
Asphalt required will be paid for under Item 401, Asphalt Con​crete.


-155G-

3.
Traffic Control shall be paid for under the appropriate pay item(s).

4.
All other materials, installation, commissioning, acceptance testing, photographs and as-built plans required for these installations will not be paid for separately, but will be subsidiary to the Automated Traffic Recorders. 

5.
A sum equal to one-tenth (1/10) of the total cost for Pay Item 669(1) shall be withheld until after the Highway Data Supervisor certifies in writing that the installations have passed all Acceptance Tests in section 669-3.02 and that all Deliverables in Section 669-3.05 have been submitted. 

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
669(1)
Automated Traffic Recorders
Lump Sum
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SECTION 670


TRAFFIC MARKINGS

Special Provisions

670-1.01 DESCRIPTION. Delete the first sentence and substitute the following: This work shall consist of placing durable pavement markings. Durable pavement markings consist of either preformed marking tape or methylmethacrylate pavement markings at the Contractor's option. Once selected, only one durable pavement marking type shall be used throughout the project.

670-2.01 MATERIALS. Add the following: Methylmethacrylate pavement markings shall conform to Subsection 712-2.17.

The methylmethacrylate pavement markings shall be applied using an ambient temperature curing, two component methylmethacrylate system for application on either asphalt or cement concrete surfaces. The material shall be free from defects or imperfections which might adversely affect the serviceability of the finished product. It shall be free from dirt and other foreign material and cure to a tough serviceable film.

Glass beads for drop on application shall be those recommended in writing by the striping material manufacturer and as approved by the Engineer.

Standard Modifications

670‑3.01 CONSTRUCTION REQUIREMENTS. In the last paragraph under Item 2., insert "pneumatic" immediately before "roller". (5/12/89)M22
Special Provisions

670‑3.01 CONSTRUCTION REQUIREMENTS. Add the following after Item 3:

4.
Methylmethacrylate Pavement Markings. The roadway areas to receive methylmethacrylate pavement markings shall be prepared in accordance with this Section and the manufacturer's recommendations.

Methylmethacrylate pavement markings shall be applied at a minimum thickness of 60 mils. The thickness will be measured without the glass beads. 

A manufacturer's representative shall be present on the first day of striping for each type (sprayed or extruded) and additional days as required by the Engineer.

Striping shall not be applied to new asphalt until the asphalt has cured to the satisfaction of the manufacturer's representative.

The application rate of beading on sprayed markings shall be 20 pounds of beads per gallon and 12 pounds of beads per 100 square feet for extruded markings.

The surface temperature of the roadway shall be in the range of 30 to 105 degrees Fahrenheit for stripe application. The roadway surface shall be thoroughly dry.

Methylmethacrylate stripe material shall be applied with equipment designed and capable of properly mixing at the point and time of application in accordance with the manufacturer's recommendations.

670‑3.04 PAINT REMOVAL. Change the title of this subsection to "Pavement Markings Removal".

Replace the first sentence of the second paragraph with the following: Pavement markings shall be removed to the fullest extent possible by a method that does not materially damage the surface or texture of the pavement. Painting over existing striping does not meet the requirement for removal. Any method utilizing burning with an open flame shall not be used for the removal of pavement markings on the final paving lift.

670-3.05 PRELIMINARY SPOTTING. Add the following: After acceptance of the crushed aggregate base course layer, but prior to paving, the Engineer will establish passing/no passing zones. The Engineer will establish the no passing zones in accordance with Chapter 3 of the Alaska Traffic Manual. (3/30/94)R192
670-4.01 METHOD OF MEASUREMENT. Add the following: Item 670(11), Durable Pavement Markings will not be measured for payment.

670-5.01 BASIS OF PAYMENT. Add the following: Repair of any damaged pavement or surfacing caused by the pavement marking removal operation will not be paid for directly, but will be subsidiary to Item 670(11), Durable Pavement Markings, and work performed under Section 643.

Add the following pay item: 

Pay Item No.
Pay Item
Pay Unit
670(11)
Durable Pavement Markings
Lump Sum

(1/26/95)R198

SECTION 702


ASPHALT MATERIALS
Special Provisions

702-2.03 EMULSIFIED ASPHALTS. Delete the first and second sentences and substitute the following: The STE-1 cationic emulsified asphalt shall comply with the requirements listed below when tested in accordance with ASTM D 244:

TESTS ON EMULSION
Viscosity, Saybolt Furol at 25o C
30 max.

Storage Stability, 1 day, %
1 max.

Demulsibility, 35 ml, 0.8% Sodium dioctyl

sulfosuccinate solution, %
25 min.

Sieve Test, % retained
0.10 max.

Particle Charge
Positive *

Distillation Oil by Volume of Emulsion, %
5 max.

Distillation Residual by Weight of Emulsion, %
45 min.

*
If particle charge test is inconclusive, materials having a maximum Ph value of 6.7 will be acceptable.

TESTS ON RESIDUE
Penetration, 25o C, tenths of a mm
100 min./200 max.

Ductility, 25o C, 5 cm/min., cm
40 min.

Solubility in Trichloroethylene, %
97.5 min.

702-2.04 STORAGE AND APPLICATION TEMPERATURES. Add the following to Table 702-1:

	Type & Grade of Material
	Spray (oF)
	Mix (oF)
	Storage (oF)

	STE-1
	70-140
	70-150
	50-125


Standard Modifications

702‑2.04 STORAGE AND APPLICATION TEMPERATURES. In Table 702‑1, change storage temperatures for AC's from "340 Max" to "325 Max". (5/12/89)M23

SECTION 703


AGGREGATES
Standard Modifications

703‑2.01 FINE AGGREGATE FOR CONCRETE. In the first sentence, insert ", class A," after "AASHTO M 6".

Add the following: AASHTO T 104 shall be performed using sodium sulphate solution.

The maximum mass percent of material finer than No. 200 sieve in (a), concrete subject to surface abrasion, shall be 3.0. 

703‑2.02 COARSE AGGREGATE FOR CONCRETE. In the first sentence, insert ", class B," after "AASHTO M 80".

(7/16/93)M24
703‑2.03 AGGREGATE FOR BASE. Add the following to the list under the first paragraph:

Plastic Index
AASHTO T 90
6 max.

(5/7/91)M45
Special Provisions

703‑2.03 AGGREGATE FOR BASE. Delete Table 703-2 and substitute the following:


TABLE 703-2
	AGGREGATE FOR UNTREATED BASE

Percent Passing By Weight
	

	Sieve Designation
	Grading D-1

	1 inch
	100

	¾ inch
	70-100

	_ inch
	50-79

	No. 4
	35-58

	No. 8
	20-47

	No. 30
	10-26

	No. 50
	6-19

	No. 200
	0-6


703-2.04 AGGREGATE FOR PLANT MIX ASPHALT PAVEMENT. Replace this subsection with the following:

Coarse Aggregate. Coarse aggregate (that material retained on the No. 4 Sieve) shall be crushed stone or crushed gravel and shall consist of sound, tough, durable rock of uniform quality. All material shall be free from clay balls, vegetative matter or other 

deleterious matters. Coarse aggregate shall not be coated with dirt or other finely divided mineral matter. In addition, coarse aggregate shall meet the following requirements:

	Percent of Wear
	AASHTO T 96
	45 max.

	Degradation Value
	ATM T-13
	30 min.

	Percent Sodium Sulfate loss
	AASHTO T 104
	9 max.

(5 cycles)

	Percent Fracture
	ATM T-4
	80 min.

single face

	Thin-Elongated pieces

	ATM T-9
	8% max.


Fine Aggregate. Fine aggregate (passing the No. 4 sieve) shall meet the quality requirements of AASHTO M 29, including S1.1, Sulfate Soundness Test.

Blended Aggregate. The several aggregate fractions for the mixture shall be sized, graded, and combined in such proportions that the resulting composite blend conforms to the grading requirements of Table 703-3. The fraction actually retained between any two consecutive sieves larger than the No. 100 shall be not less than 2 percent of the total. Aggregate gradations shall be determined by ATM T-7. The size of samples for extraction will be in conformance with AASHTO T 164. Extracted gradations will be determined according to AASHTO T 30.


TABLE 703-3


BROAD BAND GRADATIONS FOR ASPHALT


CONCRETE PAVEMENT AGGREGATE


Percent Passing by Weight
	Sieve Designation
	Gradation Designation
	
	

	
	Type I
	Type II
	Type III

	1 inch
	100
	-
	-

	3/4 inch
	75-90
	100
	-

	1/2 inch
	60-86
	75-90
	100

	3/8 inch
	50-78
	60-84
	75-90

	No. 4
	34-62
	33-70
	50-78

	No. 8
	24-52
	19-56
	32-60

	No. 16
	16-42
	10-44
	20-45

	No. 30
	10-32
	7-34
	12-34

	No. 50
	8-24
	5-24
	8-24

	No. 100
	5-16
	4-16
	4-15

	No. 200
	3-8
	3-7
	3-8


(2/13/95)R200
703-2.07 SELECTED MATERIAL. Add the following to item 1., Selected material, type A: It shall have 30 to 55 percent maximum by weight of particles passing the No. 4 sieve. (10/1/91)R89
SECTION 705

JOINT MATERIALS
Standard Modifications

705-2.05 FLEXIBLE WATERTIGHT GASKETS. In the first paragraph, add: "and precast manhole sections" after "rigid pipe." (7/2/93)M56
SECTION 706

CONCRETE, CLAY, FIBER, AND PLASTIC PIPE
Special Provisions

706-2.07 CORRUGATED POLYETHYLENE PIPE. Delete in its entirety and substitute the following: Corrugated polyethylene pipe shall conform to the following:

Culverts and Stormdrains
AASHTO M 294


Type S (double wall)

Underdrains

diameter less than 10 inches
AASHTO M 252

diameter greater than 10 inches
AASHTO M 294

(5/7/91)S60
SECTION 707

METAL PIPE
Special Provisions

707-2.01 CORRUGATED STEEL PIPE, PIPE ARCHES, AND UNDERDRAINS. Add the following: Corrugated metal pipe shall be constructed with helical corrugation, not annular corrugation pattern. 

707‑2.05 WATER CONDUIT. Delete this subsection in its entirety and substitute the following: 

1.
Applicable Standards for Water Conduit. The most recent revision for the following standards for the American Society for Testing and Materials (ASTM), the American Association for State Highway and Transportation Officials (AASHTO), the American Standards Association (ASA), and the American Water Works Association (AWWA) are hereby made a part of these specifications:

ANSI/AWWA C‑104/A21.4
Cement Mortar Lining for Ductile Iron Pipe and Fittings for Water.

ANSI/AWWA C‑105/A21.5
Polyethylene Encasement for Ductile Iron Piping For Water and Other Liquids.

ANSI/AWWA C‑110/A21.10
Ductile Iron and Gray Iron Fittings, 3‑Inch through 48‑Inch, For Water And Other Liquids.

ANSI/AWWA C‑111/A21.11
Rubber Gasket Joints for Ductile Iron and Gray Iron Pressure Pipe and Fittings.

ANSI/AWWA C‑115/A21.15
Flanged Ductile Iron Pipe with Threaded Flanges.

ANSI/AWWA C‑150/A21.50
Thickness Design of Ductile Iron Pipe.

ANSI/AWWA C‑151/A21.51
Ductile Iron Pipe, Centrifugally Cast in Metal Molds Or Sand Lined Molds, For Water Or Other Liquids.

ANSI/AWWA C600

Installation of Ductile Iron Water Mains and their Appurtenances

2. Ductile Iron Pipe and Fittings.

a.
Pipe. Ductile iron pipe shall conform to ANSI/AWWA C151/A21.51, with cement mortar lining meeting the requirements of ANSI/AWWA C‑104/A21.4. Class 52 ductile iron pipe shall be used for water conduit between 3 and 16 inches in diameter unless otherwise indicated on the plans.

b.
Fittings. All fittings shall be a minimum 250 psi pressure rating, mechanical joint or all bell, either lined or unlined, either cast iron or ductile iron, unless otherwise indicated on the plans or in these special provisions. All fittings shall meet the requirements of ANSI/AWWA C‑110/A21.10.

Rubber gasket joints for ductile iron pipe and fittings shall conform to ANSI/AWWA C‑111/A21.11.

c.
Piping Joints and Connections.

(1)
Joint Tie Rods. Tie rods shall be all‑thread black iron or mild steel and shall be located symmetrically around the perimeter of the pipe, using anchoring lugs of standard manufacture for attachment where required. Tie rods shall be 3/4 inch diameter on pipe 16 inches and less. There shall be 2 rods on pipes 12 inches and less and 4 each on pipes 14 to 16 inches in diameter.

(2)
Restraining Joints. Restraining joints shall be capable of withstanding a test pressure of 300 psi. On ductile and cast iron pipes, glands conforming to ASTM A 536-80 with a minimum hardness of 370 BHN, may be used as a mechanical joint restraint. These glands shall be such that they have twist-off nuts, sized same as tee-head bolts, and shall be used to ensure proper actuation of restricting devices.

707‑2.06 SERVICE PIPE. Delete this subsection in its entirety and substitute the following: 

Pipe. Ductile iron pipe or soft drawn seamless copper type "K" shall be used for all water and sewer service pipe. Galvanized pipe, asbestos‑cement pipe and the use of lead‑tipped gaskets shall be prohibited.

Key Box, Valve Box. The key box shall provide clear and unobstructed access to a valve or curb stop to enable the AWWU operation of the valve or curb stop. Key boxes or valve boxes shall be furnished and installed in accordance with Subsection 627‑3.05, Valve Boxes and Subsection 712‑2.11, Valve Service Boxes. AWWU key boxes shall not be in contact with a natural gas main or service line.

707‑2.07 SEWER CONDUIT. Add the following subsection:

1.
Applicable Standards for Sewer Conduit. The most recent revision for the following standards for the American Society for Testing and Materials (ASTM), the American Association for State Highway and Transportation Officials (AASHTO), the American Standards Association (ASA), and the American Water Works Association (AWWA) are hereby made a part of these specifications:

ANSI/AWWA C‑104/A21.4
Cement Mortar Lining for Ductile Iron Pipe and Fittings for Water.

ANSI/AWWA C‑105/A21.5
Polyethylene Encasement for Ductile Iron Piping For Water and Other Liquids.

ANSI/AWWA C‑110/A21.10
Ductile Iron and Gray Iron Fittings, 3‑Inch through 48‑Inch, For Water And Other Liquids.

ANSI/AWWA C‑111/A21.11
Rubber Gasket Joints for Ductile Iron and Gray Iron Pressure Pipe and Fittings.

ANSI/AWWA C‑150/A21.50
Thickness Design of Ductile Iron Pipe.

ANSI/AWWA C‑151/A21.51
Ductile Iron Pipe, Centrifugally Cast in Metal Molds Or Sand Lined Molds, For Water Or Other Liquids.

ANSI/AWWA C600



Installation of Ductile Iron Water 
Mains and their Appurtenances

2.
Ductile Iron Pipe and Fittings.

a.
Pipe. Ductile iron pipe shall conform to ANSI/AWWA C151/A21.51, with cement mortar lining meeting the requirements of ANSI/AWWA C104/A21.4. Class 50 ductile iron pipe shall be used for sewer main conduit between 8 and 24 inches in diameter unless otherwise indicated on the plans.

b.
Fittings. All fittings shall be a minimum 250 psi pressure rating, either lined or unlined, either cast iron or ductile iron, unless otherwise indicated on the plans or in these Special Provisions. All fittings shall conform to the requirements of ANSI/AWWA C110/A21.10.

Rubber gasket joints for ductile iron pipe and fittings shall conform to ANSI/AWWA C111/A21.11.


SECTION 712


 MISCELLANEOUS
Special Provisions

712-2.06 FRAMES, GRATES, COVERS AND LADDER RUNGS. Add the following: Ductile iron castings shall conform to the requirements of ASTM A536 for grade 60-4018. (9/1/89)R78

712-2.11 VALVE SERVICE BOXES. Delete this subsection in its entirety and substitute the following: 

1.
Valve Boxes. Valve boxes, whether installed for mainline valves or curb stops, shall be cast iron of sliding, adjustable height type with round or oval bottom hood sections to fit over the top of the valve. The top section shall be recessed to receive a close fitting "eared" lid with the word "WATER" cast into it. Internal diameter of the smallest section shall not be less than five inches. The minimum thickness of the metal shall not be less than five-sixteenths inch. Castings shall be smooth and the workmanship shall be acceptable to the Engineer.

Valve boxes shall be sufficient length for the pipe cover depth shown on the profile drawings and in accordance with AWWU Standard Detail No. 401, also shown on the plans.

2.
Markers. Valve boxes shall be marked with a marker consisting of two and one-half inch O.D. galvanized steel pipe sections, seven feet in length, with three feet buried in the ground. Markers shall be shop painted "Caterpillar Yellow" and stenciled with two inch black numerals, showing the appropriate references. Markers shall be located on the nearest property line, due north, south, east or west of the valve at a maximum distance of fifty feet, unless otherwise directed by the Engineer. Markers shall carry the notation "VB (feet) (direction)". Markers will not be required where valve boxes are located in paved areas.

712‑2.09 CORPORATION STOPS AND CURB STOPS. Add the following: Use Mueller Corporation Stop No. 15000 for 1‑inch service pipe connections. Use Mueller Curb Stop No. H15214 for 1‑inch, copper to copper connections. Rod to be attached to curb stop with No. 6 gauge copper wire.

Use Mueller Corporation Stop No. 15025 for 1‑1/2 inch and 2‑inch service pipe connections. Use Mueller Curb Stop No. H15214 Ori‑Seal for 1‑1/2 inch and 2-inch connections. Mueller Service Clamp with two straps shall be used on all pipe. Rod to be attached to curb stop with No. 6 gauge copper wire.

712‑2.10 GATE VALVES. Delete this subsection in its entirety and substitute the following: 712‑2.10 Valves.

1.
Gate Valves. Gate valves shall be iron body, fully bronze mounted, double disc, parallel seat valves as manufactured in accordance with the requirements of AWWA C500 "Gate Valves for Ordinary Water Works Service". All valves shall be nonrising stem type with an O‑ring seal and a 2‑inch square operating nut, and shall open counterclockwise. Valves shall have mechanical joint ends.

2.
Butterfly Valves. Mechanical joint valve ends shall be per AWWA C110 and C111 of the latest revision, and "Short‑Body" in accordance with the requirements of Table 2 of AWWA C504. Accessories (bolts, glands and gaskets) shall be supplied by the valve manufacturer.

Valves must use full AWWA C504 Class 150 B valve shaft diameter and full Class 150 B underground service operator torque rating throughout entire travel to provide capability for operation in emergency service.

Valve body shall be high strength cast iron ASTM A‑126 Class B. For valves with the rubber seat mounted on the disc, the mating surface in the body shall be 304 or 316 steel. For valves containing the rubber seat in the body, the method of retention shall be in accordance with the requirements of AWWA C504, except that no retaining fasteners or other hardware shall be permitted in the flow stream.

The valve operator, unless otherwise specified in the Special Provisions, shall be of the traveling nut type, sealed, gasketed, and lubricated for underground service and capable of withstanding an overload input torque of 450 ft‑lbs at full open or closed position without damage to the valve or valve operator. The number of turns to operate the valve shall be a minimum of two turns per inch of valve diameter for 90 degrees of closure travel at a maxing requirements.

712-2.12 HYDRANTS. Delete this subsection in its entirety and substitute the following:

1.
Fire Hydrants. Fire hydrants shall conform to the minimum standards of AWWA C502 for Dry Barrel Fire Hydrants. Fire hydrants shall be Mueller Centurian, and shall meet the following requirements:

a.
All hydrants shall be supplied with a 5‑1/4 inch main valve opening.

b.
All single pumper hydrants shall be furnished with a 6‑inch ASA Class 125 standard mechanical‑joint end with two cast‑on lugs for tie backs. All double pumper hydrants shall be furnished with an 8‑inch ASA Class 125 standard mechanical joint end with two cast‑on lugs.

c.
All connections shall be mechanical joint unless otherwise indicated in the Special Provisions.

d.
Single pumper hydrants shall be furnished with two 2‑1/2 inch hose connections and one 4‑1/2 inch pumper connection. The double pumper hydrants shall have one 2‑1/2 inch hose connection and two 4‑1/2 inch pumper connections.

e.
Unless otherwise specified in the plans, all hydrants shall be furnished with a barrel length that will allow a minimum of 10‑foot bury.

f.
The main valves shall be of the compression type, where water pressure holds the main valve closed, permitting easy maintenance or repair of the entire barrel assembly from above the ground without the need of a water shut‑off.

g.
All fire hydrants shall be furnished with break‑away flange of the type which allows both barrel and stem to break clean upon impact from any angle. Traffic flange design must be such that repair and replacement can be accomplished above ground.

h.
Painting and coating shall be in accordance with AWWA specifications. The hydrant section from the traffic flange to the top of the operating nut shall be painted "Caterpillar Yellow".

i.
Operating and nozzle nuts shall be pentagon shaped with 1‑1/2 inch point to flat measurements.

j.
All working parts shall be bronze of noncorrosive metal in accordance with the requirements of AWWA C‑502.

k.
All hydrants shall be right hand opening (clockwise).

l.
Hose nozzle threading shall be in conformance with NFPA #194 for National (American) Standard Fire Hose Coupling Screw Threads.

m.
All hydrants shall have drain outlets at the base of the barrel. Manufacturer plugs shall not be removed prior to installation.

2.
Auxiliary Gate Valves. All gate valves shall be furnished and installed in accordance with Subsection 627‑3.04 and Subsection 627‑3.05.

3.
Leg Thaw Pipe. The leg thaw pipe shall be stenciled with a 2‑inch black letter "L", installed on the left hand side of the hydrant and fabricated into an "L" shape. The vertical portion shall be 6‑inches to the side and 3‑inches to the rear of the traffic flange extending 15‑inches above finished grade with no perforations. The horizontal portion shall be 6‑inches above and 6‑inches to the side of the hydrant leg and shall be perforated with 1/8‑inch diameter holes, spaced 1‑foot apart facing the center of the hydrant leg.

4.
Barrel Thaw Pipe. The barrel thaw pipe shall be stenciled with a 2‑inch black letter "B" installed on the right hand side of the hydrant from 6‑inches above the hydrant leg and extending 15‑inches above finished grade, and installed vertically 3‑inches to the rear and 6‑inches to the side of the traffic flange. The barrel thaw pipe shall be perforated with 1/8‑inch diameter holes spaced 1‑foot apart starting 18‑inches below finished grade and facing the hydrant barrel. A 1/4‑inch machine screw shall be installed 1‑inch below the cap to provide identification of the barrel thaw pipe.

5.
Tie Rods. Tie rods must be 3/4‑inch O.D. all‑thread black iron or mild steel.

712‑2.15 TEMPORARY RAISED PAVEMENT MARKERS. Add the following: The temporary raised pavement markers shall be installed utilizing an approved raised pavement marker flexible bituminous adhesive.

The color of the raised pavement markers shall conform to the color of the marking for which they supplement, substitute, or serve as a positioning guide.

712-2.16 TEMPORARY RAISED PAVEMENT MARKERS FOR SHORT-TERM OPERATIONS, SEAL COATS, AND SURFACE TREATMENTS. Add the following Subsection: The marker shall consist of an L-shaped polyurethane body with retroreflective tape on the top vertical section and with a self-adhesive base. Both faces of the yellow marker and one face of the white marker shall be reflectorized. The marker body shall be made from 0.060 inch minimum thick polyurethane; the vertical leg shall be approximately 2 inches high by 4 inches wide and the base approximately 1-1/8 inches wide. The polyurethane body shall conform to Table 712-1.

The adhesive shall be factory-applied to the marker base, and made of a pressure-sensitive material, a minimum 1/8 inch thick and 3/4 inch wide, with release paper.

Where chip seals, slurry seals or tack coats are to be utilized after placement of the temporary raised pavement markers, the markers shall come with a protective cover made of clear flexible polyvinyl chloride.

The reflective tape shall be metalized polycarbonate microprism retroreflective material with acrylic backing or equal, a minimum 0.25 inch wide by 4 inches long, and provide the minimum optical performance shown in Table 712-2, for an observation angle of 0.2 degrees.

TABLE 712-1
	
PROPERTY
	RESULT
	ASTM TEST METHOD

	Specific Gravity (min.)
	1.19
	D 792

	Hardness
	80A
	D 2240

	Tensile Strength (psi, min.)
	4600
	D 412

	Ultimate Elongation

(percent, min.)
	330
	D 412

	Modulus at 300 percent (psi, min.)
	1000
	D 412

	Stiffness

@ -20o F (psi, min.)

@ +72o F (psi, min.)
	1700

900
	D 1053

D 1053

	Compression Set

22 hr. @ 70o C

(percent, max.)
	65
	D 395

	Taber Abrasion CS17 wheel

wt. loss (mg/1000 cycles)
	3
	---


TABLE 712-2
	
Horizontal Entrance Angle
	
Specific Intensity*
	

	
	
White
	
Yellow

	
0 degrees
	
3.5
	
3.0

	
30 degrees
	
2.7
	
1.7


* Candelas per footcandle of illumination at the reflector on a plane perpendicular to the incident light.

(5/7/91)S61
712-2.17 METHYLMETHACRYLATE PAVEMENT MARKINGS. Add the following subsection: 

Quality Requirements: The markings shall be formulated and manufactured from new materials. It shall be free from defects and imperfections that might adversely affect the serviceability of the finished product. It shall be free from dirt and other foreign material and cure within the time specified to a tough serviceable film. Part "A" resin system shall be methyl methacrylate based. Part "B" shall be benzoyl peroxide in liquid plasticizer.

The quality of material supplied shall be that of Dura-Stripe Type IV or equal.

Performance Properties:
Viscosity: 5,000 - 12,000 cps (ASTM D2196 Method B, LV Model, Spindle #4 at 60 RPM.

No Tract Time: Material shall be track free after 15 minutes when applied at 40 mils (ASTM D711).

Hardness: Shore Durometer, A-1, 80 minimum after 24 hours.

Tensile Strength: At break, minimum 125 PSI (ASTM D638)

Percent Elongation: Minimum 20% (ASTM D638).

Water Absorption: Maximum 0.5% (ASTM D570).

Chemical Resistance: Seven day immersion

Anti-freeze


No effect


Motor Oil


No effect


Diesel Fuel


No effect


Gasoline


No effect

Calcium Chloride

No effect

Sodium Chloride

No effect

Transmission Fluid

No effect

The marking compound shall be resistant to the effects of ultra-violet light.

Adhesion: To Portland Cement, minimum 2000 psi, to asphalt, dependent on tensile failure of the substrate.

Skid Resistance: Minimum 45 (ASTM E303) in units (British pendulum).

Reflectivity: Initial, minimum 200 millicandella (as applied).

Composition: The composition is at the discretion of the manufacturer, but shall be essentially comprised of resins, reactive monomers, pigments, aggregate and glass beads. When mixed in the stated ratio, the material shall cure to 99% minimum by weight and volume solids.

(1/26/95)R198
SECTION 714

PRESERVATIVES AND PRESERVATIVE

TREATMENT

PROCESSES FOR WOOD MATERIALS

Special Provisions

714-2.01. Add the following: The following preservative treatments with corresponding retention values are allowed for the material being treated.

	Material
	Standard
	Preservative

Treatment
	Retention

Value

	Douglas Fir

/Larch Posts
	AWPA C5
	ACC

ACA

ACZA

CCA
	0.50 pcf

0.40 pcf

0.40 pcf

0.40 pcf

	Douglas Fir

/Larch Stringers
	AWPA C2
	ACC

ACA

ACZA

CCA
	0.25 pcf

0.25 pcf

0.25 pcf

0.25 pcf


(5/5/93)R85
Delete this Section and substitute the following:

SECTION 726

TOPSOIL
Special Provisions

726-2.01 TOPSOIL. Topsoil furnished by the Contractor shall consist of a natural friable surface soil without admixtures of undesirable subsoil, refuse, or foreign materials. It shall be reasonably free from roots, clods, hard clay, noxious weeds, tall grass, brush, sticks, stubble or other litter, and shall be free-draining and non-toxic.


TABLE 726-1


TOPSOIL REQUIREMENTS
	REQUIREMENT
	CLASS A
	CLASS B

	Sieve Designation
	Percent Passing by Weight
	

	3 inch
	-
	100

	½ inch
	100
	-

	No. 4
	95-100
	75-100

	No. 16
	64-90
	50-95

	No. 200
	30-60
	20-80

	Organic Content*
	10% - 40%
	5% minimum

	Limestone
	1.5 tons per acre
	-


*
Determined by loss on ignition of oven dried sample in accordance with ATM T-6

The Contractor shall notify the Engineer of the location from which he proposes to furnish topsoil at least 30 calendar days prior to delivery of topsoil to the project from that location. The topsoil and its source will be inspected and tested by the Engineer before approval will be granted for its use.

Fertilizer shall be applied as stated in Section 618.

(4/21/94)R139

SECTION 729


GEOTEXTILES
Special Provisions

729‑2.04 GEOTEXTILE MULCH. Add the following subsection: The geotextile supplied shall meet the requirements listed in Table 729-6.


Table 729‑4


GEOTEXTILE MULCH

	Geotextile Property
	Test Method (ASTM)
	Test Value

	Grab Tensile Strength,

lbs., min.
	D-4632
	70

	Grab Elongation, (at 35 lbs. tensile strength) percent, max.
	D-4632
	<50

	Bursting Strength, psi., min.
	D-3786
	115

	Water Permittivity, 1/sec., min.
	D-4491
	0.04

	Apparent Opening Size, mm., max.
	D-4751
	0.30

	Ultraviolet Degradation at 500 hour exposure,

% strength retained
	D-4355
	70

	Geotextile Acceptance, pass or fail
	D-4759
	Pass


NOTES:

1.
Geotextile Property Values = Minimum average roll values at a 95% confidence level in the weaker principal direction.

2.
0.30 mm. = US Standard Sieve Size 50.


SECTION 730


SIGN MATERIALS
Special Provisions

730‑2.04 SIGN POSTS. Under item 1., Metal Pipe Posts, add the following to paragraph a.: Posts conforming to ASTM A53 shall be either Type E grade B, or Type S grade B.

Add the following:

5.
Structural Tubing and W Shape Beams.

a.
Structural tubing shall conform to either ASTM A500, grade B, or ASTM A501. The tubing shall be square and of the dimensions called for in the plans with 3/16-inch thick walls. 7/16-inch diameter holes shall be drilled as required to permit mounting of the sign.

b.
W shape beams shall conform to ASTM A36.

c.
Structural tubing and W shape beams shall be hot dip galvanized in accordance with 1.b. of this subsection. Damaged and abraded tubes and beams shall be repaired in accordance with 1.c. of this subsection.

(9/1/89)R81
Standard Modifications

730-2.04 SIGN POSTS. Under Item 2., a., replace the second sentence with the following: Sheets for post fabrication shall be zinc coated in accordance with ASTM A 525, coating designation G 90. (7/2/93)M57
Special Provisions

730‑2.04 SIGN POSTS. Delete Item 4., "Multi-directional Breakaway Load Concentration Coupler Base Assemblies and Coupler Hinge Plate".
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