
SPECIAL NOTICE TO BIDDERS

Bidders are hereby notified that information to assist in preparing bids is available at 4111 Aviation Avenue for the following:

1.
Copies for review of the design computations are available in the Anchorage Department of Transportation and Public Facilities Building Plans Room.

Copies of the above documents may be obtained from Ridgways Reprographics, 6000 Arctic Boulevard, Anchorage, Alaska  99518, (907) 561-1555, at the Contractor's cost.

2.
The Storm Water Manual is available upon request (Price $20.00).

3.
Utility agreements pertaining to the disposition of all utility facilities on this project are available for review at the office of the Traffic, Safety and Utilities Engineer, (907) 266-1531.

4.
An environmental document addressing concerns and environmental commitments has been approved and is available for review in the office of the Preliminary Design and Environmental Supervisor, (907) 266-1508.


PART 4


STANDARD MODIFICATIONS


AND SPECIAL PROVISIONS


to the STATE OF ALASKA


1988 STANDARD SPECIFICATIONS FOR HIGHWAY CONSTRUCTION


SECTION 101


DEFINITIONS AND TERMS
Standard Modifications

101‑1.27  HOLIDAYS.  Delete Items 2 and 3 and substitute the following:

2.
Martin Luther King Jr's. Birthday ‑ Third Monday in January

3.
President's Day ‑ Third Monday in February

(5/7/91)M30

SECTION 102


BIDDING REQUIREMENTS AND CONDITIONS
Standard Modifications

102‑1.01  QUALIFICATION OF BIDDERS.  Delete the second paragraph.  (5/12/89)M1
102-1.06  PREPARATION OF PROPOSAL.  Replace the second paragraph with the following:  The bidder shall specify a unit price, in figures, for each pay item for which a quantity is given and shall also show the products of the respective unit prices and quantities written in figures in the column provided for that purpose and the total amount of the proposal obtained by adding the amounts of the several items.  All the figures shall be in ink or typed.  In the event of a discrepancy between unit bid prices and extensions, the unit bid price shall govern.  Any changes shall be initialed by the person signing the proposal.  (7/2/93)M58
Add the following:  At certain bid openings a bidder may wish to submit bids on more work than he desires to have awarded to him.  The bidder may indicate the total amount desired to be accepted and the Department will determine which of his low bids on these projects, up to the final total indicated, will be accepted.  This limitation will only apply to those projects on which the bidder has added the following statement to the Proposal Form:

"We desire to disqualify all of our bids at this letting which exceed the total of $__________ or _____ contracts and hereby authorize the Department to determine which bids shall be disqualified."

(5/7/91)M31
102-1.07  NON-RESPONSIVE PROPOSALS.  Delete item 3. in its entirety and substitute the following:

3.
If the bidder adds any provisions reserving the right to accept or reject any award, or to enter into a contract pursuant to an award, except for a maximum limit on the total amount of awards acceptable to the bidder at any one bid letting, as provided in Subsection 102-1.06, Preparation of Proposal.  (5/7/91)M31
102‑1.07  NON‑RESPONSIVE PROPOSALS.  Add a new item as follows:

7.
If any of the unit prices bid are excessively unbalanced (either above or below the amount of a reasonable bid) to the potential detriment of the Department.  (5/12/89)M2
102‑1.12  ADDENDA REQUIREMENTS.  In the second sentence, add "or telefacsimile" immediately following the word "telegram".  (5/12/89)M3

SECTION 103


AWARD AND EXECUTION OF CONTRACT
Special Provisions

103‑1.01  CONSIDERATION OF PROPOSALS.  Add the following:  The apparent low bidder shall submit a completed Subcontractor List, form 25D-5(C), within 5 working days following receipt of written notification by the Department.

If a bidder fails to list a subcontractor or lists more than one subcontractor for a particular portion of work and the value of that work is in excess  of one‑half of one percent of the total bid, the bidder agrees to perform that portion of work without the use of a subcontractor and to have represented that he is qualified to perform that work.

A bidder who attempts to circumvent the requirements of this subsection by listing as a subcontractor another Contractor who, in turn, sublets the majority of the work required under the contract, violates this subsection.

If a contract is awarded to a bidder who violates this subsection, the Contracting Officer may:

1.
cancel the contract without any damages accruing to the Department, or,

2.
after notice and a hearing, assess a penalty on the bidder in an amount that does not exceed 10 percent of the value of the subcontract at issue.

A bidder may replace a listed subcontractor who:

1.
fails to comply with AS 08.18,

2.
files for bankruptcy or becomes insolvent,

3.
fails to execute a contract with the bidder involving performance of the work for which the subcontractor was listed and the bidder acted in good faith,

4.
fails to obtain bonding,

5.
fails to obtain insurance acceptable to the Department,

6.
fails to perform the contract with the bidder involving work for which the subcontractor was listed,

7.
must be replaced in order for the prime Contractor to satisfy required State and/or Federal affirmative action requirements,

8.
refuses to agree or abide with the bidder's labor agreement, or,

9.
is determined by the Contracting Officer not to be responsible.  

(4/1/93)R82

SECTION 104


SCOPE OF WORK
Standard Modifications

104‑1.02  CHANGES.  After the third paragraph add the following:  Before a Change Order or Supplemental Agreement is approved, the Contractor shall submit cost or pricing data regarding the changed or extra work.  The Contractor shall certify that the data submitted is, to his best knowledge and belief, accurate, complete and current as of a mutually determined specified date and that such data will continue to be accurate and complete during the performance of the changed or extra work.  (5/12/89)M5

SECTION 105


CONTROL OF WORK
Standard Modifications

105‑1.01  AUTHORITY OF THE ENGINEER.  Add the following:  The Engineer may, at reasonable times, inspect that part of the plant or place of business of the Contractor or subcontractor that is related to the performance of the contract.

The Engineer may audit the books and records of the Contractor or a subcontractor to the extent that the books and records relate to the performance of the contract or subcontract, including cost or pricing data submitted under subsection 104‑1.02, Changes.  Books and records that relate to the performance of the contract shall be maintained by the Contractor for a period of three years after the date of final payment under the prime contract and by the subcontractor for a period of three years after the date of final payment under the subcontract, unless a shorter period is authorized in writing by the Contracting Officer. 

(5/12/89)M6
Special Provisions

105-1.02  PLANS AND WORKING DRAWINGS.  Replace the second sentence of the second paragraph with the following:  No work shall be performed until working drawings for such work, or changes thereto, are approved.

Replace the second sentence of the fourth paragraph with the following:  The Contractor shall indicate on the working drawings all deviations from the plans and specifications and shall also itemize and explain all deviations in the letter of transmittal.

(7/2/93)S62
105‑1.06  COOPERATION WITH UTILITIES.  Add the following:  The Contractor shall request locates from all the utilities having facilities in the area.  Their telephone numbers are as follows:

DOT/PF Maintenance & Operations (Soldotna)
262-2199

ENSTAR Natural Gas Company
1-800-478-3121

Homer Electric Association
283-5831

Prime Cable of Alaska
1-800-478-3121/262-3266

Pacific Telecom, Inc.
1-800-478-3052/564-3090

City of Kenai
283-7535

There are various utility appurtenances located within the project limits.  The Contractor is required to cooperate with the utilities and coordinate his work schedule to allow them access to the project for their adjustments and/or relocations.

All existing utilities shall remain in service until the new utilities are installed and put into service.

The Contractor shall coordinate with the above utilities in determining priorities for clearing and grubbing, silt fence, seeding, etc.

If a cable is damaged and requires splicing, it will be repaired by the Utility with the party causing the damage paying the repair costs.  If an electric cable is damaged a second time, the cable will be replaced between junction points with the party causing the damage paying for replacing the cable.

The Contractor is required to work around all utility facilities, either existing or relocated, throughout the project unless advised by the utility that the facility is abandoned in place.

Prior to the relocation of the utility's facilities, construction stakes by the Contractor in the areas of utility conflicts may be required.  The utility requesting the stakes, through the Engineer, shall be given 2 weeks advance notice when the area will be staked.

Relocation or adjustment of underground utility appurtenances will not normally be performed when the ground is frozen.  Also, the utilities may prohibit the Contractor, through the Engineer, from working near the utility's facilities when the ground is frozen.

After completion of the right-of-way staking and prior to beginning clearing and grubbing operations, the Contractor shall schedule a site review of the project with the Engineer and representatives of the utility companies.  The utility companies will identify those right-of-way stakes critical to their relocations.  The Contractor will provide protection of the stakes by reference point of other method as provided in Section 642, Construction Surveying.

(3/3/93)R3
The Contractor shall adhere to the HEA Excavation and Clearance Guidelines, attached as Appendix A, when working around electrical facilities throughout the project.  Any exceptions to the HEA Guidelines will require advance approval from HEA.

Standard Modifications

105‑1.12  LOAD RESTRICTIONS.  Delete the first paragraph and substitute the following:  The Contractor shall comply with all restrictions as set forth in the "Administrative Permit Manual", and Title 17, Chapter 25, of the Alaska Administrative Code for vehicles traveling with the general public, unless otherwise allowed by an approved Traffic Control Plan.  (5/7/91)M32
Standard Modifications

105‑1.17  CLAIMS FOR ADJUSTMENT AND DISPUTES.  Add the following to the fifth paragraph:

5.
A statement certifying that the claim is made in good faith, that the supporting cost and pricing data are accurate and complete to the best of the Contractor's knowledge and belief, and that the amount requested accurately reflects the contract adjustment for which the Contractor believes the Department is liable.  (7/2/93)M8
Special Provisions

105‑1.17  CLAIMS FOR ADJUSTMENT AND DISPUTES.  Add the following:  Legal actions shall be commenced through the Superior Court, Alaska State Courts, Third Judicial District, in Anchorage.  (8/5/93)R93

SECTION 106


CONTROL OF MATERIAL
Special Provisions

106‑1.02  LOCAL MATERIAL SOURCES.  Add the following:  Prior to placing or removing any material in/from a location that is outside the project limits, the Contractor shall obtain a written statement from the State Historic Preservation Officer that material placement/extraction is not expected to impact any cultural resources.  A copy of this statement shall be provided to the Engineer.  The State Historic Preservation Officer is with the Department of Natural Resources in Anchorage, and may be contacted at 762‑2622.  Should cultural resources be discovered during material testing or extraction activities, work at that site shall be stopped and the Engineer notified.  (9/1/89)R5 


SECTION 107


LEGAL RELATIONS AND RESPONSIBILITY TO


PUBLIC
Special Provisions

107‑1.11  PROTECTION AND RESTORATION OF PROPERTY AND LANDSCAPE.  Add the following to the third paragraph:  When working near designated wetlands the Contractor shall place no fill, nor operate equipment outside the slope limits.  (2/9/91)R7
The Contractor shall report immediately to the Engineer any hazardous material discovered, exposed, or released into the air, ground, or water during construction of the project.  The Contractor shall also report any containment, cleanup, or restoration activities anticipated or performed as a result of such release or discovery.  Hazardous materials include, but are not limited to, petroleum products, oils, solvents, paints, and chemicals that are toxic, corrosive, explosive, or flammable.  (5/7/91)S47
The Contractor shall not excavate, nor use for fill, any material at any site suspected or found to contain hazardous materials or petroleum fuels.  The Contractor shall not stockpile, nor dispose of, any material at any site suspected or found to contain hazardous materials or petroleum fuels.

Add the following after Item 10:

11.
If water for any construction purpose is required from a non‑municipal water source, the Contractor shall obtain a Temporary Water Use Permit from the Water Resource Manager, and provide a copy to the Engineer.  The Water Resource Manager is with the Department of Natural Resources in Anchorage and may be contacted at 762‑2575.

Add the following:  The Contractor shall not use land from any park, recreation area, wildlife or waterfowl refuge, or any historical site located inside or outside of the project limits for excess fill disposal, construction staging activities, equipment or material storage, or for any other purposes unless permitted by the contract.

The Contractor shall do no work, stockpiling, staging, parking nor trespassing below the ordinary high water mark of any watercourse or in any wetlands except as permitted by the contract.

All debris from the project construction shall be removed from the area as soon as possible and disposed of at a location approved by the Engineer.

(2/9/91)R7
Standard Modifications

107‑1.13  RESPONSIBILITY FOR DAMAGE CLAIMS.  In the first sentence, change "claims or actions for injuries" to read claims, actions or liabilities for injuries".  (5/12/89)M9
Special Provisions

107-1.15 CONTRACTOR'S RESPONSIBILITY FOR WORK.  Add the following to the end of the first paragraph:  Damage caused by the public, prior to acceptance (Partial Acceptance or Project Completion), shall be corrected at the Contractor's expense.  (5/7/91)S48
Standard Modifications

107‑1.16  CONTRACTOR'S RESPONSIBILITY FOR UTILITY PROPERTY AND SERVICES.  In the last sentence of the third paragraph delete: "by the local fire authority."  (5/12/89)M10
Special Provisions

107-1.16  CONTRACTOR'S RESPONSIBILITY FOR UTILITY PROPERTY AND SERVICES.  Delete paragraphs four and five in their entirety, and substitute the following:  If utility facilities are damaged by the Contractor, the owning utility has the choice of making the repair or having the Contractor correct the damage.  The Contractor shall reimburse the utility for repair costs, or provide at no cost, all materials, labor and equipment if he repairs the damage.

The Contractor will not be responsible for the costs of repairing damaged facilities when:

1.
The utility mislocates the facility in the field by more than 2.5 feet horizontally for non‑frozen soil conditions, or

2.
When the location or existence of the buried facility is unknown by the utility.

(10/1/91)R8
Add the following:  Where the Contractor's operations meet any of the following conditions, the Contractor shall advise the owning Utility in writing at least 24 hours in advance of the work.

1.
Operations anticipated to be within 10 feet of an overhead electrical line.

2.
Operations anticipated to be within 3 feet of an underground electrical line according to locates provided by the owning Utility.

3.
Operations requiring use of equipment which is capable of coming within 10 feet of an overhead electrical line.

The notice shall indicate the location and duration of the work to be performed.

The Contractor shall provide an attendant whose sole responsibility is to perform as a safety observer while equipment is operating such that any part is capable of reaching within 15 feet of an overhead line.

Providing a safety observer for overhead electrical facilities, will not be paid for separately, but will be subsidiary to the item(s) of work being performed requiring cable watch services.

107‑1.21  PERMITS.  Add the following subsection:  The following permits have been received on the Contractor's behalf by the Department:

1.
U.S. Army Corps of Engineers Nationwide 23.

2.
Department of Fish and Game Title 16 Fish Habitat Permit FG 94–II–0046 dated February 10, 1994.

3.
Department of Fish and Game Title 16 Fish Habitat Permit FG 94–II–0045 dated February 15, 1994.

The Contractor shall provide the information necessary to comply with the US Environmental Protection Agency National Pollutant Discharge Elimination System (NPDES) General Permit for Alaska to discharge stormwater from the construction site.  Requirements for this permit are given under Section 641, Erosion and Pollution Control.

The permits obtained by the Department are attached to these specifications as Appendix B.  The terms, conditions, and stipulations contained in all the permits obtained by either the Department, any Utility, or the Contractor are hereby made a part of these specifications.  It is the Contractor's responsibility to abide by the stipulations contained in each permit.  If it is determined that an activity cannot be performed as specified in one of the permits, the Contractor shall cease work and immediately notify the Engineer.  The Engineer will then decide if a permit modification is necessary.  The Engineer will have copies of the permits posted in the project office.

(9/10/92)R9a

SECTION 108


PROSECUTION AND PROGRESS
Special Provisions

108‑1.01  SUBLETTING OF CONTRACT.  Delete the third paragraph on page 56 and substitute the following:  The hauling of materials for the project by bona fide truck owner‑operators who are listed as such on the certified payroll of the Contractor (or an approved subcontractor) shall not be considered as subcontracting under these provisions.  Truck owner‑operators shall be required to submit documentation to the Contractor as is necessary to prove the trucker is a bona fide owner‑operator.  As a minimum, those records, for each truck owner‑operator, shall include current and valid copies of:

1.
Alaska Commercial Driver's License, with appropriate endorsements for the class of vehicle to be operated.

2.
Business license for trucking together with supporting documents that list the driver as the business owner or corporate officer.

3.
Documents showing the driver's ownership interest in the truck including:

a.
Truck registration, and

b.
Lease (if truck is not registered in driver's name or in the name of the driver's company).

The Contractor shall maintain legible copies of such records for a period of at least three years after final acceptance of the project.

Additionally, to be classified as a valid owner‑operator a truck driver must also qualify as an independent contractor under the following Alaska Department of Labor (DOL) criteria which establish whether or not they are an employee or an independent contractor.  The status of owner‑operators is subject to evaluation throughout the project period and when the criteria for an independent contractor 

are not found to exist, amended  payrolls  must be submitted  listing the driver as an employee subject to all labor provisions of the contract.  These criteria are:  

1.
The owner‑operator's right to control the manner in which the work is to be performed,

2. 
the owner‑operator's opportunity for profit or loss depending upon their managerial skill,

3. 
the owner‑operator's investment in equipment or materials required for their task, or the employment of helpers,

4. 
whether the service rendered requires a special skill,

5.
the degree of permanence of the working relationship, or

6.
whether the service rendered is an integral part of the owner‑operator's business.

The Contractor shall issue a placard to each owner‑operator.  The placard shall identify both the truck driver and the vehicle and shall be prominently displayed such that it is visible to the scale person or inspectors.  The identification system must be approved by the Engineer prior to use.

(5/7/91)S49
Standard Modifications

108‑1.03  PROSECUTION AND PROGRESS.  In Item 1. insert ", in a format acceptable to the Engineer," immediately after the words "a progress schedule". (5/12/89)M11
Special Provisions

108-1.03  PROSECUTION AND PROGRESS.  In the first paragraph, delete the words "At this time" and substitute:  "Five working days before the preconstruction conference".  (5/7/91)S50
Delete Item 5., and substitute the following:

5.
A plan for erosion and pollution control, as required under Subsection 641-1.02, Submittals.  (9/21/92)R160
Add the following:  The Contractor shall, every two weeks during construction, submit a work plan detailing his proposed operations for the forthcoming two weeks.  This plan shall detail the following:

1.
work activities,

2.
manpower involved by trade,

3.
work hours,

4.
equipment involved, and

5.
the location of the work to be performed.

Preparation and updating of the two week work plans will not be paid for directly.  Failure to submit the two week work plans as specified will result in partial withholding of progress payments in accordance with subsection 109-1.06, Progress Payments.  (1/27/92)R11
108‑1.05  CHARACTER OF WORKMEN, METHODS AND EQUIPMENT.  Add the following:  The Contractor shall provide the Engineer with make, model, year, capacity, horsepower, and the related information of every piece of powered equipment used on the project.  This information shall be updated weekly unless otherwise directed by the Engineer.  

Standard Modifications

108-1.07  FAILURE TO COMPLETE ON TIME.  Replace the third sentence of the first paragraph with the following:  The amount of these deductions is to reimburse the Department for estimated additional contract administration expenses incurred as a result of the Contractor's failure to complete the work within the time specified.

Replace Table 108-1 with the following:


TABLE 108-1


DAILY CHARGE FOR LIQUIDATED DAMAGES


FOR EACH CALENDAR DAY OF DELAY
	Original Contract Amount

	From More Than
	To and Including
	Daily Charge

	$    0
	$  100,000
	 $ 300

	  100,000
	  500,000
	  550

	  500,000
	1,000,000
	  750

	1,000,000
	2,000,000
	1,000

	2,000,000
	5,000,000
	1,500

	5,000,000
	10,000,000
	2,500

	10,000,000
	-
	3,000


(7/2/93)M49

SECTION 109


MEASUREMENT AND PAYMENT
Special Provisions

109‑1.01  GENERAL.  Add the following:  When more than one type of material or work is specified for a pay item, letter or numeric suffixes, included within the parenthesis following the pay item number, will differentiate the types.  (7/2/93)S63
109-1.02  MEASUREMENT OF QUANTITIES.  Add the following:


TABLE 109-1

	
CONVERSION TO THE SI INTERNATIONAL SYSTEM OF UNITS*

	 To convert from
	
to
	 Multiply by

	mile (US Statute)
	meter (m)
	1,609.347

	foot
	meter (m)
	0.3048

	foot (US survey)
	meter (m)
	1200/3937

	inch
	meter (m)
	0.0254

	square foot
	square meter (m2)
	0.09290304

	square yard
	square meter (m2)
	0.8361274

	acre (US Survey)
	square meter (m2)
	4,046.873

	cubic foot
	cubic meter (m3)
	0.02831685

	cubic yard
	cubic meter (m3)
	0.7645549

	gallon (US liquid)
	cubic meter (m3)
	0.003785412

	M. Gal.
	cubic meter (m3)
	3.785412

	pound (lb avoirdupois)
	kilogram (kg)
	0.45359237

	ton (short, 2000 lb)
	kilogram (kg)
	907.1847

	pound-force (lbf)
	newton (N)
	4.448222

	footcandle
	lux (lx)
	10.76391

	degree Fahrenheit
	degree Celsius (C)
	tC=(tF-32)/1.8


* From ASTM publication E380-89a, Standard Practice for Use of the International System of Units (SI) The Modernized Metric System.
(1/31/92)R136
Standard Modifications

109-1.03 SCOPE OF PAYMENT.  Delete the last sentence of the fourth paragraph.  (5/7/91)M33
Special Provisions

109‑1.05  COMPENSATION FOR EXTRA WORK.  Under 3, Equipment, add the following to the second paragraph:  The rental rate area adjustment factors for this project shall be as specified on the adjustment maps for the "O" Zone.  (9/1/89)R14a
109-1.06  PROGRESS PAYMENTS.  Add the following:  Failure to submit schedules in accordance with subsection 108-1.03, Prosecution and Progress will result in withholding an amount equal to 5 percent of the total amount earned from all subsequent progress payments.  This retainage may be released by the Engineer upon receipt of current schedules from the Contractor.  

Failure to comply with the requirements of the National Pollutant Discharge Elimination System (NPDES) General Permit for Alaska, as indicated under Section 641, Erosion and Pollution Control, will result in withholding an amount equal to 5 percent of the total amount earned from all subsequent progress payments.  This retainage will be released by the Engineer upon satisfactory completion of the requirements of the permit.

(9/21/92)R137a
Add the following Section:


SECTION 120


DISADVANTAGED BUSINESS ENTERPRISE (DBE) PROGRAM

Special Provisions

120‑1.01  DESCRIPTION.  The work consists of providing Disadvantaged Business Enterprises (DBEs) as defined in title 49, Code of Federal Regulations (CFR), Part 23 with the maximum opportunity to participate in the performance of contracts financed in whole or in part with federal funds.  The Contractor shall not, nor shall subcontractors or others associated with this contract, discriminate on the basis of race, color, national origin, or sex in the award and performance of work under this contract.

120‑1.02  INTERPRETATION.  It is the intent of this section to implement the requirements of 49 CFR, Part 23.

120‑1.03  ESSENTIAL CONTRACT PROVISION.  Failure to comply with the provisions of this section shall be considered a material breach of contract.  The Department also considers failure to comply with this section to be so serious as to justify debarment action as provided in AS 36.30.640(4).

120‑1.04  DEFINITIONS AND TERMS.
1.
Ad Hoc Dealer.  A firm established for the purpose of supplying materials for a particular project or a particular Contractor.

2.
Commercially Useful Function.  The execution of a contract or a distinct element of work under a contract by the firm actually performing, controlling, managing, and supervising the work involved.  See Subsection 120‑3.03 Item 3. for criteria.

3.
Disadvantaged Business Enterprise.  A small business concern which is owned and controlled by one or more socially and economically disadvantaged individuals and has been certified as such by the Department of Transportation and Public Facilities in accordance with 49 CFR, Part 23.

4.
Disadvantaged Business Enterprise Utilization Goal.  The percent of work that is specified in the contract to be performed by certified DBEs.

5.
Good Faith Effort.  The affirmative action measures taken by a Contractor to meet the Disadvantaged Business Enterprise Program's objectives and goals for a specific project.

6.
Manufacturer.  An established firm that changes the shape, form or composition of original material in some way and then provides that altered material to the general public or the industry at large on a regular basis.

7.
Regular Dealer.  An established firm that supplies one or more materials to the general public or the industry at large on a regular basis.

8.
Supplier.  A 'Regular Dealer' or an 'Ad Hoc Dealer' that provides material in an unaltered state that becomes a part of the permanent work.

120‑2.01  UTILIZATION GOAL.  The DBE Utilization Goal for this contract is shown on the Bid Schedule as a percentage of the total contract amount.  Measurement of attainment of this goal will be used on the actual amount of money received by the DBEs for commercially useful work on this project.

A bidder must demonstrate the ability to meet the DBE Utilization Goal in order to be eligible for award of this contract.

120‑3.01  DETERMINATION OF COMPLIANCE.
1.
Phase I ‑ Bid and Award.  In addition to bid submission requirements, the apparent low bidder must demonstrate DBE responsibility prior to award of this contract by:

a.
Submitting, within 15 days of the notice of intent to award, a copy of the DBE Utilization Report (Form 25A325C) listing the certified DBEs to be used to meet the goal.

b.
If the 25A325C contains less DBE participation than is required to meet the goal, documentation of good faith effort in the form of the Summary of Good Faith Effort Documentation (Form 25A332A and attachments) must be submitted.  If the good faith effort is deemed sufficient, an amended bid schedule showing the revised DBE Utilization Goal will be issued with the award documents.

If the bidder cannot demonstrate the ability to meet the DBE Utilization Goal, failure to document sufficient good faith effort will result in the bid being declared nonresponsive.

2.
Phase II ‑ Construction.  At the preconstruction conference, the Contractor shall submit, in writing, the designation of a DBE officer.

The work items and creditable dollar amounts shown for a DBE firm and the DBE Utilization Report (Form 25A325C) must be included in any subcontract with that firm, or prior written approval for replacement of the DBE must have been granted, before the subcontract can be approved by the Department.

120‑3.02  GOOD FAITH EFFORT.  The bidder must demonstrate that all reasonable efforts have been made to include DBEs in the contract at a level at least equal to the goal established for the contract.  The Contracting Officer will use the following criteria to judge if the bidder, who has not met the contract goal, has demonstrated sufficient good faith effort.  Criteria (1‑7) will be utilized to evaluate any request from the Contractor for a reduction in the goal due to the default of a DBE and the Contractor's subsequent inability to obtain additional DBE participation despite good faith effort to do so.

1.
Consideration of all subcontractable items.

2.
Selection of the most appropriate items or portions of items to be performed by DBEs in order to increase the likelihood of achieving the stated goal.

3.
Notification (in writing or by personal contact) to all appropriate DBEs in a timely manner of the bidder's/Contractor's interest in securing the DBE's participation in the prosecution of the work.  Each contact with the DBE must be logged on a "Contact Report" (Form 25A321A).

4.
Meaningful communication with DBEs for specific participation.

5.
Provision of assistance to DBEs who need help in obtaining bonding or insurance required by the bidder.

6.
Providing prospective DBEs with adequate information about requirements of the contract.

7.
Follow‑up of initial solicitations for interest by contacting DBEs to determine with certainty whether they were interested in bidding.  Documentation of follow‑up contacts must be logged on the "Contact Report" (Form 25A321A).  (See item no. 3 above.)

8.
Advertise for specific DBE participation in appropriate general circulation media, trade association publications, and minority‑focus media.  Publication should be for at least 5 consecutive days commencing at least 20 days before the bids are due.  If 20 days are not available, publication for a shorter reasonable time is acceptable.

120‑3.03  DBE CREDIT.  In order for the work of the DBE to be credited toward the DBE Utilization Goal, the Contractor shall ensure that all of the following requirements are met:

1.
The DBE must be certified by the Department.  The DBE must be certified at the time of:

a.
Listing on the "DBE Utilization Report" (Form 25A325C) submitted prior to award, and

b.
The Engineer's approval of the subcontract.

c.
Issuance of a purchase order by the Contractor to a DBE manufacturer, regular dealer, or ad hoc dealer.

Should a DBE performing a commercially useful function become decertified during the term of the subcontract or purchase order for reasons beyond the control of and without the fault or neglect of the Contractor, the work remaining under the subcontract or purchase order may be credited toward the DBE Utilization Goal.

Should the DBE be decertified between the time of contract award and the time of the Engineer's subcontract approval, the Contractor shall have the option of:

a.
Withdrawing the subcontract from consideration and expending good faith effort to replace the subcontract with one from a currently certified DBE, or

b.
Having the subcontract for the decertified firm approved.  In this case, the work of the decertified firm would not be credited toward the DBE Utilization Goal.  The Contractor would also be required to submit such additional DBE participation as may be necessary to meet the DBE Utilization Goal or demonstrate good faith effort.

2.
The DBE may perform work in categories for which it is not certified, but only that work performed in the certified categories will be credited toward the DBE Utilization Goal.

3.
The DBE must perform a commercially useful function.  The following criteria will be used by the Engineer to determine if work will be considered commercially useful.

a.
The work performed must be necessary and useful work required for the execution of the contract.

b.
The scope of work must be distinct and identifiable.

c.
The work must be performed, controlled, managed, and supervised by the certified DBE.  The DBE must personally supervise the work on site or have an on‑site representative, superintendent, or foreman responsible for the work.

d.
The DBE must use their own staff, employees, and equipment for the execution of the work, except as noted in subparagraph e., below.

e.
The manner in which the work is sublet or performed must conform to standard industry practice.  The goods or services must have a market outside of the DBE program and shall not represent a superfluous step in the contracting or purchasing process.

f.
The cost of the goods or services must be reasonable and competitive with the cost of the goods or services outside the DBE program.

g.
All subcontract work, with the exception of truck hauling, must be sublet by the same unit of measure as is contained in the Bid Schedule unless prior written approval of the Engineer is obtained.

h.
The DBE must control all business administration, accounting, billing, and payment transactions.  The prime Contractor shall not perform the business, accounting, billing, and similar functions of the DBE.  The Engineer may, in accordance with AS 36.30.420 (b), inspect the offices of the DBE and to audit the records of the DBE to assure compliance.

i.
If two‑party checks are issued by the Contractor to a subcontractor, regular dealer, ad hoc dealer, manufacturer, and/or the employees or suppliers to such firms; the Engineer must be notified in writing in advance.

j.
A DBE trucker must own or have a lease of at least twelve months for two or more trucks, at least one of which must be working on this project.  For all trucks operated by owner‑operators, the DBE must maintain all required records.

4.
The Contractor must provide proof of the actual monies paid for the qualifying goods and services provided by DBEs.  The Contractor will receive credit for the commercially useful work performed by DBEs toward the DBE Utilization Goal as provided in this section for portion of the funds actually paid to the certified DBEs.  Contractor's are encouraged to contact the Engineer in advance of the prosecution of the DBE's work if they have any questions about the work qualifying for participation.

Credit will not be allowed for payments made by the Contractor to others on behalf of the DBE whether or not the DBE has been paid separately for the goods or services.

If the quantity of work of a bid item which involves a DBE is reduced, the DBE Utilization Goal will be adjusted by Change Order.

120‑3.04  DEFAULT OF DBE.  In the event that a DBE who has been placed under contract or to whom a purchase order or similar agreement has been issued defaults on their work for whatever reason, the Contractor shall immediately notify the Engineer of the default and the circumstances surrounding the default.  The Contractor shall take immediate steps, without any order or direction from the Engineer, to retain the services of other DBEs as necessary to assure that the DBE Utilization Goal is met.  In the event that the Contractor cannot obtain additional DBE participation, the Contractor shall submit proof of their good faith effort in accordance with the provisions of Subsection 120‑3.02, Good Faith Effort.  The Engineer may adjust the DBE Utilization Goal if, in the opinion of the Engineer, all of the following criteria have been met:

1.
The Contractor had no fault or negligence in the default and that the circumstances surrounding the default were beyond the control of the Contractor.

2.
The Contractor is unable to find additional DBE participation and has adequately performed and documented the good faith effort expended in accordance with 120‑3.02, Good Faith Effort.

120‑4.01  METHOD OF MEASUREMENT.  The Contractor shall be entitled to count toward the DBE Utilization Goal those monies allowed by the Engineer in 120‑3.03.04 as actually paid to certified DBE firms for commercially useful work performed in the categories for which the DBE firm is certified.  Credit will only be allowed for commercially useful work.  The Contractor will receive credit for the utilization of the DBEs, as follows:

1.
If the prime Contractor is a certified DBE, then the Contractor may be credited for up to but not to exceed the amount of the DBE Utilization goal.  The work of a DBE prime Contractor in excess of the DBE Utilization Goal will not be credited when calculating any incentive paid under subsection 120‑5.01, Basis of Payment.

2.
Credit for a DBE joint venture partner is limited to the percent of the DBE's joint venture participation.  A DBE joint venture partner must be responsible for a clearly defined portion of the work to be performed in addition to satisfying requirements for ownership and control.

3.
Credit for work by DBE subcontractors and manufacturers is 100 percent.

4.
Permanent materials furnished by a Regular DBE Dealer are credited at 60 percent of their value.  The value will be the actual cost paid but will not exceed the bid price for the item.

5.
Credit for reasonable fees paid by the Contractor to DBE Ad Hoc Dealers are limited to that portion of the value of the fees for services rendered by the DBE Ad Hoc Dealers that help the Contractor obtain needed supplies, personnel, materials or equipment to perform the work.  Such services and fees would include but are not limited to the following:

a.
The fees charged for the delivery of supplies or permanent materials necessary for the prosecution of the work but not any part of the actual value of the supplies or permanent materials themselves (e.g. drayage services, expediting/freight consolidation).

b.
Agent's fee for providing contractually required bonding or insurance but not any portion of the value of the bonds or policies.

120‑5.01  BASIS OF PAYMENT.  Payment for the work necessary to meet the specified DBE Utilization Goal will be considered subsidiary to other items of work and no separate payment will be made.

Payment for the work necessary to exceed the originally specified DBE Utilization Goal will be paid in the form of an incentive as follows:

1.
Ten percent of the Total Authorized DBE Participation by non‑trucking subcontractors which exceeds the DBE Utilization Goal will be paid, but not to exceed $100,000 or two percent of the total contract amount, whichever is less.

2.
The utilization of DBE prime Contractors, Regular DBE Dealers, DBE Manufacturers, DBE trucking subcontractors, and DBE Ad Hoc Dealers will only count toward meeting the DBE Utilization Goal.  No credit for their participation in excess of the original DBE Utilization Goal will be considered in calculating the amount of the incentive.

3.
No incentive will be paid for exceeding a DBE Utilization Goal that has been adjusted for good faith effort as a condition of award per section 120‑2.01, Utilization Goal, until the originally specified DBE Utilization Goal has been exceeded.  

If the Contractor fails to utilize the DBEs listed on Form 25A325C as scheduled, or fails to submit required DBE documentation, retainage may be withheld from progress payments.  The retainage shall be sufficient to assure funds are available to cover the cost of the disincentive.

If the Contractor fails to meet the DBE Utilization Goal (as adjusted), payments will be reduced as a disincentive.  The amount of the disincentive shall be equal to 50 percent of the difference between the DBE Utilization Goal expressed in dollars and the Total Authorized DBE Participation as determined by the Engineer per subsection 120‑3.03, Item 4.

Payment of the incentive will be made on the semi‑final or final estimate.  The disincentive will be withheld in the form of retainage during the course of the project.  If sufficient retainage has not been withheld to cover the cost of the disincentive, the Contractor shall remit same to the department within 30 days of being billed for the amount due.

A change order is not required for DBE adjustment, the Notice to Proceed shall constitute the notice required to initiate this item.  (12/8/92)R166
Payment or Deduction will be made under:

Pay Item No.
Pay Item
Pay Unit   

120(1)
DBE Adjustment
Contingent Sum

(5/5/89)S33

SECTION 201


CLEARING AND GRUBBING
Special Provisions

201-2.01  GENERAL.  Add the following:  Timber 5 inches in diameter or larger at breast height shall be cut into 8 foot lengths, de-limbed, and stacked at locations approved by the Engineer for public removal.  These locations shall be adjacent to the nearest side street or other approved site which does not create a traffic hazard due to lack of adequate parking for the public.  The Contractor will notify the public of the availability of the timber once it has been stacked.  The Contractor shall schedule his clearing and grubbing work so as to provide two weeks for the public to access those areas of the project where such timber is available prior to completion of the clearing and grubbing work in those areas.  The Contractor shall dispose of any timber left by the public after the two week time period.

The Contractor shall perform all work necessary to preserve and/or restore land monuments and property corners from damage.  Any land monument or property corner that is disturbed shall be restored in accordance with Sections 614 and 642 at the Contractor's expense.  An undisturbed area 5 foot in diameter shall be left around existing monuments and property corners.  

201-4.01  BASIS OF PAYMENT.  Add the following:  All work required to cut and stack timber for public removal and to preserve and restore land monuments and property corners will be subsidiary to Items 201(1A) Clearing, and 201(3A) Clearing and Grubbing.


SECTION 618


SEEDING
618‑1.01  DESCRIPTION.  Delete this subsection and substitute the following:  All grubbed areas and any other areas directed by the Engineer shall be seeded after installation of the utilities.  This work shall consist of tracking the soil, followed by the application of seed, mulch, fertilizer and water.  It is intended to provide a living ground cover as soon as possible on all slopes.

618-2.01  MATERIALS.  Add the following to the list of material specifications:  

Mulch
Subsection 727-2.01

618‑3.01  SOIL PREPARATION.  Add the following:  Seed shall be applied immediately after the shaping of the areas.  Where the fill is adjacent to  wetlands, the equipment performing this operation must be kept entirely on the fill slope and must not encroach on the wetlands.

618‑3.03  APPLICATION METHOD.  In the first sentence of subparagraph b., under numbered paragraph 1. Hydraulic Method, delete the following:  "Item 619(1),".

Add the following:  Seed, mulch and fertilizer shall be applied as follows per 1,000 square feet.  If the hydraulic method for seed and mulch is used, it shall be made in one application.  All fertilizer shall be applied by the hydraulic method.

	Item
	Ingredients
	Application Rate (per MSF)

	Seed Mix
	Bering Hairgrass (Norcoast)

Red Fescue (Arctared)
	0.60 lbs.

0.40 lbs.
Total= 1.00 lbs.

	Mulch
	   -
	35.0 lbs.

	Fertilizer
	20-20-10
	12.0 lbs.


The Contractor shall not remove the required tags from the seed bags.

618‑3.04  MAINTENANCE OF SEEDED AREAS.  Add the following:  A reapplication of fertilizer shall be applied with water between May 1 and September 15 of the year following seeding at a rate of one‑half the initial application.

618‑4.01  METHOD OF MEASUREMENT.  Delete the second paragraph and substitute the following:  Seeding by the pound will be the number of pounds of seed (dry measure) accepted in place.  The amount of fertilizer, mulch and water for application used in this work, including any required reseeding, will be subsidiary to this item and will not be measured separately for payment.

Delete the last paragraph.

618‑5.01  BASIS OF PAYMENT.  Add the following:  Fertilizer, mulch and water for application, including any required reseeding, will not be paid for directly, but will be subsidiary to seeding.

The work described under subsection 618-3.01 Soil Preparation will not be paid for directly but will be subsidiary to seeding.

Water required for the hydraulic method of application will not be paid for separately, but will be subsidiary to seeding.

(10/1/91)R52

SECTION 640


MOBILIZATION AND DEMOBILIZATION
Special Provisions

640‑2.01  METHOD OF MEASUREMENT.  Delete item 3. and substitute the following:  

3.
When the letter of project completion has been issued and the Contractor has made all the required submittals the remaining balance of the amount for this item will be paid.  (5/7/91)S41
Delete Section 641 in its entirety and substitute the following:  


SECTION 641


EROSION AND POLLUTION CONTROL
Special Provisions

641‑1.01  DESCRIPTION.  This work shall consist of planning, providing, and maintaining control of erosion, water pollution, and hazardous materials contamination. 

This work shall also include installation of silt fence as shown on the plans or as directed by the Engineer.

641-1.02  SUBMITTALS.  Five days prior to the preconstruction conference, the Contractor shall submit for acceptance a plan for accomplishment of temporary and permanent erosion and pollution control measures throughout the life of the contract.  This plan shall, as a minimum, include the following:

1.
Notice of Intent (NOI) to utilize the National Pollutant Discharge Elimination System (NPDES) General Permit for Alaska.  

2.
Storm Water Pollution Prevention Plan (SWPPP).

3.
Hazardous Material Control Plan (HMCP).

The NOI and SPPP shall be prepared in accordance with the requirements of the NPDES General Permit for Alaska (General Permit) and the Contractor Guidance for Preparing and Executing Storm Water Pollution Preventions Plans (Storm Water Manual).  When completing the NOI, the Contractor is the "Operator, Discharger, and Permittee" and the Department is the "Owner".

The HMCP is the Contractor's plan for the containment, cleanup, and disposal of waste material, as well as petroleum products or other hazardous substances generated by construction equipment or activities.  A list of quantities and types of equipment and materials available on site to be used for hazardous substance containment and cleanup shall be included. 

The Contractor shall mail the NOI to the U.S. Environmental Protection Agency via Certified Mail, and shall send copies to the Engineer and the Alaska Department of Environmental Conservation Stormwater Coordinator.  Earth disturbing work shall not begin until 48 hours after the NOI has been postmarked.

The Contractor shall submit required amendments to the NOI or SWPPP to the Engineer at least 14 days prior to performing work affected by such amendments.

The Contractor shall submit a Notice of Termination (NOT) in accordance with the General Permit to the Engineer following completion of the final stabilization of the project.

641‑1.04  MATERIALS.  The silt fence filtration material shall meet the requirements of subsection 729-2.04 Sediment Control.

The silt fence support framework shall be finished 4 x 4‑inch wood, 3‑inch diameter wood, #6 rebar with PVC sleeves, iron pipe, or other posts capable of supporting the installation, as approved by the Engineer.

The mesh support shall be WWF 6x6 W1xW1 or as approved by the Engineer.

641‑2.01 CONSTRUCTION REQUIREMENTS.  The Contractor shall comply with all requirements of the NPDES General Permit for Alaska.  The Contractor shall provide the Engineer with a copy of all inspection reports required by the Permit within three days of the inspection date.  Compliance with the NPDES General Permit for Alaska does not reduce the Engineer's authority to direct additional erosion control measures deemed appropriate.

The Contractor shall be responsible for the containment, cleanup, and disposal of all construction related discharges of petroleum fuels, oil, and/or other substances hazardous to the land and water.  Performance of this activity shall comply with the requirements of 18 AAC 75 and Title 46 of the Alaska Statutes.

Silt fence shall be installed prior to any work in or near the locations shown on the plans, and in accordance with the provisions of subsection 107‑1.11, Protection and Restoration of Property and Landscape.  Additional silt fencing may be required at other sites as directed by the Engineer.

The silt fence shall not be removed until slopes are stabilized from further erosion as determined by the Engineer.  The silt fence shall be removed and disposed of off the project upon completion of construction or utility installations at those sites.  The fabric shall be cut off at ground level and the wire and posts shall be removed.  The silt fence removal shall be performed in such a manner that retained silt is not discharged into wetlands or waterbodies.  If a sediment height in excess of four inches above ground remains, the sediment shall be spread on the roadway side of the fence location and seeded immediately in accordance with Section 618, Seeding.

641-3.01  METHOD OF MEASUREMENT.  Erosion and Pollution Control Administration will not be measured for payment.

Erosion and Pollution Control will be measured in the manner specified in the order authorizing the work.

Silt fence will be measured by the linear foot along the top of the fence.

641-4.01  BASIS OF PAYMENT.  Item 641(1), Erosion and Pollution Control Administration will be full compensation for administration of erosion control, including preparing and amending plans, inspecting, monitoring, reporting, and record keeping.

Item 641(2), Erosion and Pollution Control will be full compensation for providing all required labor, equipment, and materials.

Failure to comply with the requirements of the NPDES General Permit for Alaska within 24 hours notice by the Engineer will result in withholding an amount equal to five percent of the total amount earned from all subsequent progress payments.  This retainage will be released by the Engineer upon satisfactory completion of the requirements of the General Permit.

Payment for Item 641(3), Silt Fence, will be full compensation for all labor, equipment and materials required to furnish, install, maintain and remove the silt fence in accordance with these specifications.  

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit 

641(1)
Erosion and Pollution
Lump Sum 


Control Administration

641(2)
Erosion and Pollution Control
Contingent Sum

641(3)
Silt Fence
Linear Foot

(2/2/93)R59A

SECTION 642


CONSTRUCTION SURVEYING
Special Provisions

642‑1.01  DESCRIPTION.  Add the following to the first paragraph:  The Contractor shall perform in accordance with the Department's "Construction Surveying Requirements", dated June, 1987.  A copy of this document is attached to these Special Provisions in Appendix C.

642‑3.01  CONSTRUCTION REQUIREMENTS.  Add the following after the third paragraph:  The Contractor shall survey and stake the right-of-way prior to beginning any work.  All angle points, points of curvature, points of tangency, and other locations where the right-of-way changes shall be marked by a tacked hub and flagged lath.  The station and offset shall be shown on the stake.  Spacing of these points shall not be more than 500 feet on tangents and 300 feet on curves.

Add the following after item 11.:

12.
The Contractor's survey crews shall comply with approved traffic control plans.  Crews shall coordinate their activities with the project's Worksite Traffic Supervisor.

642‑4.01  METHOD OF MEASUREMENT.  Add the following:  Pay Item 642(2), Three Person Survey Party, shall be used only for extra, additional, or unanticipated work made necessary by changes in the project as directed by written order of the Engineer.

642‑5.01  BASIS OF PAYMENT.  Add the following:  If additional work as stated above is performed by a two person survey party, hours paid for under Item 642(2) Three Person Survey Party will be 75 percent of the hours worked.  If additional work as stated above is performed by only one person, hours paid for under Item 642(2) Three Person Survey Party will be 32 percent of the hours worked.

(10/1/91)R60

SECTION 643


TRAFFIC MAINTENANCE
Special Provisions

643‑1.02  TRAFFIC CONTROL PLAN.  Add the following to the first paragraph:  A Traffic Control Plan (TCP) shall also indicate the method of safely routing pedestrian traffic through or around the construction zone.  

If the Contractor elects to use the TCP's provided in the Plan set, then the Contractor shall supplement those TCP's with provisions for pedestrian traffic for approval by the Engineer.

Delete the second paragraph and substitute the following:  TCP's are required for each worksite.  TCP's included in the Plans are acceptable for use with the concurrence of the Engineer.  The Contractor may elect to modify them or design alternative TCP's.  All modified and/or alternative TCP's shall be submitted for approval of the Engineer.  The Contractor shall allow three weeks for review of any submitted TCP or one week for each subsequent correction.  Changes in the TCP resulting from unforeseen circumstances may be allowed during construction, provided a minimum of 48 hours are allowed for review, and the changes are approved by the Engineer.  The Contractor shall respond and make field changes as the Engineer directs.

Add the following to the third paragraph:  All TCP's submitted shall indicate the dates and hours for which the TCP will be in effect.  Each TCP shall provide the name and 24‑hour telephone number of the Worksite Traffic Supervisor.

Add the following to the fourth paragraph:  Plan sheets developed on AutoCAD can be made available, upon request, for use in preparing TCP's.

(6/11/93)R173
643-1.03  WORKSITE TRAFFIC SUPERVISOR.  Delete the second sentence of the first paragraph and substitute the following:  The Worksite Traffic Supervisor shall meet the following minimum requirements:

1.
Be currently certified as a Worksite Traffic Supervisor by the American Traffic Safety Services Association (ATSSA), or,

2.
Be currently certified as a Work Zone Traffic Safety Specialist or a Signs and Lines Specialist by the International Municipal Signal Association (IMSA), or,

3.
Be currently certified as a Worksite Traffic Technician by ATSSA.

If the individual is certified under Items 2 or 3 above, the Contractor shall  submit documentation that the individual has also obtained:

1.
A minimum of one year of supervisory level work in worksite traffic control, or,

2.
One year of having been in responsible charge of such work.  The term "in responsible charge" shall be construed to mean having been in a position of accountability for the selection of devices and for their placement in the traffic control system, or for the continued operation of the system.  Having persons that actually perform the labor under one's control would satisfy this requirement.

643-1.04 CONSTRUCTION PHASING PLAN.  Revise the first sentence to read as follows:  A Construction Phasing Plan shall be submitted at least five working days prior to the preconstruction conference for approval by the Engineer and shall consist of the following:  (5/7/91)S57
643-3.04  TRAFFIC CONTROL DEVICES.  Under Item 5., Flagging, add the following after the first sentence of the first paragraph:  Each flagger shall be illuminated from the front to a level of light intensity not less than one foot candle during hours of darkness.

Under item 5., Flagging, delete the sixth paragraph and substitute the following:  No signalized intersection shall be flagged without prior written approval of the Engineer.  When a signalized intersection is flagged the traffic signal shall either be turned off and covered or be placed in the All-Red Flash mode.  Changing traffic signal modes, turning off or turning on traffic signals, shall be coordinated with and approved in writing by the agency responsible for signal maintenance and operation, and by the Engineer.

Flaggers shall wear reflective clothing with markings on arms, legs and head.  Flaggers directing traffic through intersections shall wear orange gloves and orange helmets as approved by the Engineer.  Gloves and helmets shall not be faded or dirty such that their effectiveness as traffic control devices is impacted as determined by the Engineer.

(6/11/93)R179
643-3.05  AUTHORITY OF THE ENGINEER.  Add the following:  The Contractor will be assessed a charge of $50 per hour for each hour after the specified time allowed that any work remains uncompleted.  This amount of these deductions is to cover estimated expenses incurred by the Department as a result of the Contractor's failure to complete the work within the time specified.  (6/11/93)R174
643‑3.06  TRAFFIC PRICE ADJUSTMENT.  Add the following:  A Change Order is not required for Traffic Price Adjustment, the Notice-to-Proceed shall constitute the notice required to initiate Traffic Price Adjustment.  (12/8/92)R168
643‑3.08  CONSTRUCTION SEQUENCING.  Delete this subsection in its entirety and substitute the following:  A restriction to traffic shall be considered any condition of the roadway surface or any work operation or traffic control setup that reduces the number of lanes or shoulders or their respective widths or stops traffic.  An approved Traffic Control Plan is required before any restriction to traffic is implemented.  No restrictions to traffic will be allowed during the times listed below:

1.
Monday through Friday 6:30 AM to 8:30 AM.

2.
Monday through Thursday 4:00 PM to 6:00 PM.

3.
Around any holiday as described below:  

a.
If a holiday falls on Sunday, Monday or Tuesday, the above  stipulations apply from 1:30 PM on the Friday before the holiday to 10:00 PM on the day of the holiday. 

b.
If a holiday falls on Wednesday, the above stipulations apply  from 1:30 PM on the Tuesday before the holiday to 10:00 PM on the  day of the holiday.

c.
If a holiday falls on Thursday, Friday or Saturday, the above  stipulations apply from 1:30 PM on the day before the holiday to  10:00 PM on the Sunday after the holiday.  

Construction sequencing shown on the plans is a suggestion only and is not intended to prevent the Contractor from utilizing his ingenuity to arrive at alternate construction sequencing.

643-4.01  METHOD OF MEASUREMENT.  Delete the second sentence of the first paragraph under Item 2. and replace with the following:  The quantities to be paid for shall be the number of units of each of the Bid Items that are installed, accepted and maintained in place during the life of this Contract.

Standard Modifications

643-5.01 BASIS OF PAYMENT.  Change the pay unit for item 643(3), Permanent Construction Signing, from "Calendar Day" to "Lump Sum."  (5/7/91)M40

SECTION 644


SERVICES TO BE FURNISHED BY THE


CONTRACTOR
Special Provisions

644-2.01  FIELD OFFICE.  Delete this subsection in its entirety and substitute the following:  The Contractor shall furnish and maintain a suitable office for the Engineer, available for occupancy from two weeks prior to commencing work, through 30 days after issuance of the notice of project completion.  The following office requirements shall be met:

1.
A minimum of 500 square feet of floor area.  The office area shall be divided so that it contains an office room separated by a closable door.  The office room shall have a minimum of 150 square feet of floor area.

2.
A thermostatically controlled interior heating system with necessary fuel.

3.
Adequate electrical lighting and 120 volt, 60 cycle power, with a minimum of two electrical outlets..

4.
A minimum of 100 square feet of window area and adequate ventilation.

5.
Adequate parking for a minimum of 8 vehicles, with one handicap parking space meeting the requirements of Americans with Disabilities Act Accessibility Guidelines (ADAAG).

6.
Attached indoor plumbing with sanitary lavatory facilities provided.

7.
Telephone service available at the office location.

8.
If a part of the Contractor's building, it shall be completely partitioned off from the balance of the structure and provided with a separate outside door equipped with a lock.

9.
The Engineer's office shall be accessible by disabled individuals from the designated handicap parking space in accordance with the requirements of Americans with Disabilities Act Accessibility Guidelines (ADAAG). 

10.
Located within one mile of the project.
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