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SPECIAL NOTICE TO BIDDERS

Bidders are hereby notified that information to assist in preparing bids is available at 4111 Aviation Avenue for the following:

1.
Copies for review of the following are available in the Anchorage Department of Transportation and Public Facilities Building Plans Room:

a.
Design Computations

Copies of the above may be obtained from the Department at the Contractor's cost.

2.
The following are available upon request in the Anchorage Department of Transportation and Public Facilities Building Plans Room:

a.
Materials Laboratory Reports and field notes from roadway sampling in January 1995.

b.
Rock Resource Study for the City of Sand Point, September 1984.

c.
Engineering Geology & Soils Report, "Sand Point Airport Materials Investigation, April 1980".

d.
Photographs of the existing road, January, March 1995.

e.
Storm Water Manual (Price $20.00)

f.
Laboratory Manual of Alaska Test Methods and Standard Practices (Price $20.00)

3.
An environmental document addressing concerns and environmental commitments has been approved and is available for review in the office of the Preliminary Design and Environmental Supervisor, (907) 266-1508.

4.
This contract contains a newly-developed asphalt concrete pavement specification (Section 401). Due to changes in materials testing procedures and requirements, the following new items are incorporated by reference in this specification:

a.
Alaska Test Method T-17, Rev. 06/93, Standard Method of Test for Determining Bituminous Mix Design by the Marshall Method.
Alaska Test Method T-17 is the mix design method and also includes criteria which must be met for the class of mix specified in the bid schedule.

b.
Alaska Standard Practice SP-9, Rev. 07/93, Standard Practice for Abbreviated Testing Procedures to Monitor Process Control of Coarse and Fine Aggregate Gradations.
5.
The Department owns two, 5,000 gallon above ground, fuel tanks located at the Sand Point Airport that are available for ownership and use. Parties interested in obtaining information regarding the tanks should contact Linda Hermansen in the Department's Right of Way Section at 266-1682.


SECTION 101

DEFINITIONS AND TERMS
Standard Modifications

101‑1.27 HOLIDAYS. Delete Items 2 and 3 and substitute the following:

2.
Martin Luther King Jr's. Birthday ‑ Third Monday in January

3.
President's Day ‑ Third Monday in February

(5/7/91)M30
Special Provisions

101‑1.73 NON‑FROST SUSCEPTIBLE. Add the following subsection: Material that contains 6 percent or less passing the No. 200 screen as determined by sieve analysis performed on minus 3-inch material. (01/31/94)R1

SECTION 102


BIDDING REQUIREMENTS AND CONDITIONS
Standard Modifications

102‑1.01 QUALIFICATION OF BIDDERS. Delete the second paragraph. (5/12/89)M1
102-1.06 PREPARATION OF PROPOSAL. Replace the second paragraph with the following: The bidder shall specify a unit price, in figures, for each pay item for which a quantity is given and shall also show the products of the respective unit prices and quantities written in figures in the column provided for that purpose and the total amount of the proposal obtained by adding the amounts of the several items. All the figures shall be in ink or typed. In the event of a discrepancy between unit bid prices and extensions, the unit bid price shall govern. Any changes shall be initialed by the person signing the proposal. (7/2/93)M58
102‑1.06 PREPARATION OF PROPOSAL. Add the following: At certain bid openings a bidder may wish to submit bids on more work than he desires to have awarded to him. The bidder may indicate the total amount desired to be accepted and the Department will determine which of his low bids on these projects, up to the final total indicated, will be accepted. This limitation will only apply when the bidder has added the following statement to the Proposal Form for at least one of the projects being bid:

"We desire to disqualify all of our bids at this letting which exceed the total of $__________ or _____ contracts and hereby authorize the Department to determine which bids shall be disqualified."

102-1.07 NON-RESPONSIVE PROPOSALS. Delete item 3. in its entirety and substitute the following:

3.
If the bidder adds any provisions reserving the right to accept or reject any award, or to enter into a contract pursuant to an award, except for a maximum limit on the total amount of awards acceptable to the bidder at any one bid letting, as provided in Subsection 102-1.06, Preparation of Proposal.(6/6/94)M31
102‑1.07 NON‑RESPONSIVE PROPOSALS. Add a new item as follows: 

7.
If any of the unit prices bid are excessively unbalanced (either above or below the amount of a reasonable bid) to the potential detriment of the Department. (5/12/89)M2

SECTION 104


SCOPE OF WORK
Standard Modifications

104‑1.02 CHANGES. After the third paragraph add the following: Before a Change Order or Supplemental Agreement is approved, the Contractor shall submit cost or pricing data regarding the changed or extra work. The Contractor shall certify that the data submitted is, to his best knowledge and belief, accurate, complete and current as of a mutually determined specified date and that such data will continue to be accurate and complete during the performance of the changed or extra work. (5/12/89)M5

SECTION 105 


CONTROL OF WORK

Standard Modifications

105‑1.01 AUTHORITY OF THE ENGINEER. Add the following: The Engineer may, at reasonable times, inspect that part of the plant or place of business of the Contractor or subcontractor that is related to the performance of the contract.

The Engineer may audit the books and records of the Contractor or a subcontractor to the extent that the books and records relate to the performance of the contract or subcontract, including cost or pricing data submitted under subsection 104‑1.02, Changes. Books and records that relate to the performance of the contract shall be maintained by the Contractor for a period of three years after the date of final payment under the prime contract and by the subcontractor for a period of three years after the date of final payment under the subcontract, unless a shorter period is authorized in writing by the Contracting Officer. 

(5/12/89)M6
Special Provisions

105-1.02 PLANS AND WORKING DRAWINGS. Replace the second sentence of the second paragraph with the following: No work shall be performed until working drawings for such work, or changes thereto, are approved.

Replace the second sentence of the fourth paragraph with the following: The Contractor shall indicate on the working drawings all deviations from the plans and specifications and shall also itemize and explain all deviations in the letter of transmittal.

(7/2/93)S62
105‑1.06 COOPERATION WITH UTILITIES.


Add the following:

There are various utility appurtenances located within the project limits. The Contractor is required to cooperate with the utilities and coordinate his work schedule to allow them access to the project for their adjustments and/or relocations.

The Contractor is required to work around all utility facilities, either existing or relocated, throughout the project unless advised by the utility that the facility is abandoned in place.

Relocation or adjustment of underground utility appurtenances will not normally be performed when the ground is frozen. Also, the utilities may prohibit the Contractor, through the Engineer, from working near the utility's facilities when the ground is frozen.

Any changes in contract scheduling that result in the conditions in this specification not being met shall be the responsibility of the Contractor and additional coordination with the applicable utility will be required.

Standard Modifications
105‑1.12 LOAD RESTRICTIONS. Delete the first paragraph and substitute the following: The Contractor shall comply with all restrictions as set forth in the "Administrative Permit Manual", and Title 17, Chapter 25, of the Alaska Administrative Code for vehicles traveling with the general public, unless otherwise allowed by an approved Traffic Control Plan. (5/7/91)M32
105‑1.17 CLAIMS FOR ADJUSTMENT AND DISPUTES. Add the following to the fifth paragraph:

5.
A statement certifying that the claim is made in good faith, that the supporting cost and pricing data are accurate and complete to the best of the Contractor's knowledge and belief, and that the amount requested accurately reflects the contract adjustment for which the Contractor believes the Department is liable. (7/2/93)M8
Special Provisions
105-1.17 CLAIMS FOR ADJUSTMENT AND DISPUTES. Replace the first sentence of the eighth paragraph with the following: If the claim is not resolved by agreement within 30 days of its receipt, the Engineer will issue a written decision to the Contractor. (7/2/93)S71

105‑1.17 CLAIMS FOR ADJUSTMENT AND DISPUTES. Add the following: Legal actions shall be commenced through the Superior Court, Alaska State Courts, Third Judicial District, in Anchorage. (8/5/93)R93

SECTION 106


CONTROL OF MATERIAL

Special Provisions

106‑1.01 SOURCE OF SUPPLY AND QUALITY REQUIREMENTS. Add the following: All steel and iron products which are incorporated into the work and the action of applying a coating to a covered product (i.e., steel and iron) shall be manufactured in the United States except that minor amounts of products of foreign manufacture may be used provided the aggregate cost of such does not exceed one tenth of one percent (0.1 percent) of the total contract amount, or $2500, whichever is greater. Coating includes epoxy coating, galvanizing, painting, and any other coating that protects or enhances the value of a material subject to the requirements of this paragraph. For the purposes of this paragraph, the cost is the value of the products as they are delivered to the project.

A certification of materials origin, attesting to compliance with this provision, shall be furnished to the Engineer prior to incorporating any steel or iron products into the project.

(7/2/93)S13
106-1.02 LOCAL MATERIAL SOURCES. Add the following after the first paragraph under item 1. General: The Contractor shall provide process control for reasonable assurance, that all materials submitted for acceptance conform to the contract specifications. Sampling and testing of all materials for process control, including screening, crushing, blending, stockpiling of aggregates, production and laydown of aggregate courses or mixtures, asphalt concrete mixtures, and monitoring of compaction, is the responsibility of the Contractor. Process control tests shall be made in accordance with the applicable test methods specified in the contract.

A process control plan shall be submitted at the pre-construction conference. The process control plan shall include, for each item being produced, the methods to be used for sampling and testing, the proposed testing frequency, personnel qualifications, and equipment descriptions. Process control will not be measured for payment but will be subsidiary to the applicable items being processed.

The Department has the exclusive right and responsibility for determining the acceptability of the construction and all incorporated materials. Acceptance testing by the Department is not to be 

considered as a replacement for process control testing by the Contractor. When the Contractor is not providing adequate process control testing, the Engineer may refuse to retest materials which have been shown to be unacceptable by standard acceptance testing procedures. (2/14/95)R201
If blend material is required to produce the specified product, it will be considered a subsidiary obligation and no separate payment will be made. (2/7/89)S32

SECTION 107


LEGAL RELATIONS AND RESPONSIBILITY TO PUBLIC

Special Provisions
107-1.11 PROTECTION AND RESTORATION OF PROPERTY AND LANDSCAPE. Add the following: The Contractor shall report immediately to the Engineer any hazardous material discovered, exposed, or released into the air, ground, or water during construction of the project. The Contractor shall also report any containment, cleanup, or restoration activities anticipated or performed as a result of such release or discovery. Hazardous materials include, but are not limited to, petroleum products, oils, solvents, paints, and chemicals that are toxic, corrosive, explosive, or flammable. (5/7/91)S47
107‑1.11 PROTECTION AND RESTORATION OF PROPERTY AND LANDSCAPE. Add the following to the third paragraph: When working near designated wetlands the Contractor shall place no fill, nor operate equipment outside the slope limits. Refueling and servicing of equipment shall not be performed adjacent to wetlands.

Add the following after Item 10:

11.
If water for any construction purpose is required from a non-municipal water source, the Contractor shall obtain a Temporary Water Use Permit from the Water Resource Manager, and provide a copy to the Engineer. The Water Resource Manager is with the Department of Natural Resources in Anchorage and may be contacted at 762‑2575.

The Contractor shall not excavate, nor use for fill, any material at any site suspected of or found to contain hazardous materials or petroleum fuels. The Contractor shall not stockpile, nor dispose of, any material at any site suspected of or found to contain hazardous materials or petroleum fuels.(2/3/95)R7
The Contractor shall not use land from any park, recreation area, wildlife or waterfowl refuge, or any historical site located inside or outside of the project limits for excess fill disposal, construction staging activities, equipment or material storage, or for any other purposes.

Add the following: The Contractor shall acquire the appropriate permits from regulatory agencies, local government, and property owners, prior to using land from any park, recreation area, wildlife or waterfowl refuge, historical site, wetlands, or below the ordinary high water mark of any watercourse. This includes areas located both inside and outside the project limits. This includes uses such as excess fill disposal, construction staging activities, equipment and material storage, or any other purposes.(3/28/95)

All debris from the project construction shall be removed from the area as soon as possible and disposed of at an Alaska Department of Environmental Conservation, (ADEC), permitted landfill.

Standard Modifications
107‑1.13 RESPONSIBILITY FOR DAMAGE CLAIMS. In the first sentence, change "claims or actions for injuries" to read "claims, actions or liabilities for injuries". (5/12/89)M9
Special Provisions
107-1.15 CONTRACTOR'S RESPONSIBILITY FOR WORK. Add the following to the end of the first paragraph: Damage caused by the public, prior to acceptance (Partial Acceptance or Project Completion), shall be corrected at the Contractor's expense. (5/7/91)S48
Standard Modifications
107‑1.16 CONTRACTOR'S RESPONSIBILITY FOR UTILITY PROPERTY AND SERVICES. In the last sentence of the third paragraph delete: fire authority." (5/12/89)M1
Special Provisions
107‑1.16 CONTRACTOR'S RESPONSIBILITY FOR UTILITY PROPERTY AND SERVICE. Delete paragraphs four and five in their entirety, and substitute the following: If utility facilities are damaged by the Contractor, the owning utility has the choice of making the repair or having the Contractor correct the damage. The Contractor shall reimburse the utility for repair costs, or provide at no cost, all materials, labor and equipment if he repairs the damage.

The Contractor will not be responsible for the costs of repairing damaged facilities when:

1.
The utility mislocates the facility in the field by more than 2.5 feet horizontally for non‑frozen soil conditions, or

2.
When the location or existence of the buried facility is unknown by the utility.

(11/04/94)R8M
Add the following: Where the Contractor's operations meet any of the following conditions, the Contractor shall advise the owning Utility in writing at least 24 hours in advance of the work.

1.
Operations anticipated to be within 10 feet of an overhead electrical line.

2.
Operations anticipated to be within 3 feet of an underground electrical line according to locates provided by the owning Utility.

3.
Operations requiring use of equipment which is capable of coming within 10 feet of an overhead electrical line.

The notice shall indicate the location and duration of the work to be performed.

The Contractor shall provide an attendant whose sole responsibility is to perform as a safety observer while equipment is operating such that any part is capable of reaching within 15 feet of an overhead line.

Providing a safety observer for overhead electrical facilities, or a cable watch for buried electrical facilities, will not be paid for separately, but will be subsidiary to the item(s) of work being performed requiring these services.

(11/04/94)R170M

SECTION 108


PROSECUTION AND PROGRESS

Special Provision:
108‑1.01 SUBLETTING OF CONTRACT. Delete the third paragraph on page 56 and substitute the following: The hauling of materials for the project by bona fide truck owner‑operators who are listed as such on the certified payroll of the Contractor (or an approved subcontractor) shall not be considered as subcontracting under these provisions. Truck owner‑operators shall be required to submit documentation to the Contractor as is necessary to prove the trucker is a bona fide owner‑operator. As a minimum, those records, for each truck owner‑operator, shall include current and valid copies of:

1.
Alaska Commercial Driver's License, with the appropriate endorsements for the class of vehicle to be operated,

2.
business license for trucking together with supporting documents that list the driver as the business owner or corporate officer,

3.
documents showing the driver's ownership interest in the truck including:

a.
truck registration, and

b.
lease (if truck is not registered in driver's name or in the name of the driver's company).

The Contractor shall maintain legible copies of such records for a period of at least three years after final acceptance of the project.

Additionally, to be classified as a valid owner‑operator a truck driver must also qualify as an independent contractor under the following Alaska Department of Labor (DOL) criteria which establish whether or not they are an employee or an independent contractor. The status of owner‑operators is subject to evaluation throughout the project period and when the criteria for an independent contractor are not found to exist, amended payrolls must be submitted listing the driver as an employee subject to all labor provisions of the contract. These criteria are:

1.
The owner‑operator's right to control the manner in which the work is to be performed,

2.
the owner‑operator's opportunity for profit or loss depending upon their managerial skill,

3.
the owner‑operator's investment in equipment or materials required for their task, or the employment of helpers,

4.
whether the service rendered requires a special skill,

5.
the degree of permanence of the working relationship, or

6.
whether the service rendered is an integral part of the owner‑operator's business.

The Contractor shall issue a placard to each owner‑operator. The placard shall identify both the truck driver and the vehicle and shall be prominently displayed such that it is visible to the scale person or inspectors. The identification system must be approved by the Engineer prior to use.

(5/7/91)S49
Standard Modifications
108‑1.03 PROSECUTION AND PROGRESS. In Item 1. insert: ", in a format acceptable to the Engineer," immediately after the words: "a progress schedule". (5/12/89)M11

Special Provision:
108-1.03 PROSECUTION AND PROGRESS. In the first paragraph, delete the words "At this time" and substitute: "Five working days before the preconstruction conference". (5/7/91)S50
Delete Item 5., and substitute the following:

5.
A plan for erosion and pollution control, as required under Subsection 641-1.02, Submittals. (9/21/92)R160
The Contractor shall, every two weeks during construction, submit a work plan detailing his proposed operations for the forthcoming two weeks. This plan shall detail the following:

1.
work activities,

2.
manpower involved by trade,

3.
work hours, 

4.
equipment involved, and

5.
the location of the work to be performed.

After approval of the progress schedule, and during the life of this project, the Contractor shall make available a spokesperson knowledgeable in the proposed construction operation. Department representatives may be attending public meetings and community council meeting, and the spokesperson shall accompany them and provide a brief description and answer questions about the Contractor's work and schedules for the project. The spokesperson will also be required to accompany the Engineer to residents and businesses affected by the project when disputes or problems arise as a result of the work being performed under this contract. The spokesperson must be able to commit the Contractor to courses of action when needed to resolve problems.

Preparation and updating of the two week work plans and providing a spokesperson will not be paid for directly. Failure to submit the two week work plans as specified will result in partial withholding of progress payments in accordance with subsection 109-1.06, Progress Payments. (1/27/92)R11.

Standard Modification:
108-1.07 FAILURE TO COMPLETE ON TIME. Replace the third sentence of the first paragraph with the following: The amount of these deductions is to reimburse the Department for estimated additional contract administration expenses incurred as a result of the Contractor's failure to complete the work within the time specified.

Replace Table 108-1 with the following:


TABLE 108-1


DAILY CHARGE FOR LIQUIDATED DAMAGES


FOR EACH CALENDAR DAY OF DELAY
	Original Contract Amount

	From More Than
	To and Including
	Daily Charge

	$ 0
	$ 100,000
	 $ 300

	 100,000
	 500,000
	 550

	 500,000
	1,000,000
	 750

	1,000,000
	2,000,000
	1,000

	2,000,000
	5,000,000
	1,500

	5,000,000
	10,000,000
	2,500

	10,000,000
	-
	3,000


(7/2/93)M49

SECTION 109


MEASUREMENT AND PAYMENT

Special Provisions
109‑1.01 GENERAL. Add the following: When more than one type of material or work is specified for a pay item, letter or numeric suffixes, included within the parenthesis following the pay item number, will differentiate the types. (7/2/93)S63
109‑1.02 MEASUREMENT OF QUANTITIES. After the ninth paragraph, insert the following: The Contractor shall furnish competent scale operators to weigh all materials measured and paid for on a weight basis.

The scale operator shall record to the nearest 100 pounds the weights of all loads of material on a daily tally sheet. The scale operator shall also make out a weigh slip ticket for each load hauled showing the gross, tare and net weights. The original shall accompany the load and one copy shall be retained until any discrepancies have been resolved at the end of each day.

The scale operator's daily tally sheet shall also include the following information as applicable to the type of scales used:

1.
Name and number of project,

2.
Contract item number,

3.
Description of source,

4
Date,

5.
Load number,

6.
Truck identification mark,

7.
 Time of weighing,

8.
Gross weight of each load,

9.
Tare weights,

10.
Net weights,

11.
Scale operator's signature, and

12.
Contractor's certification.

The original daily weight record shall be furnished to the Engineer at the end of each shift.

The Engineer may, at random intervals, designate previously weighed vehicles to be reweighed, in his presence, to verify the weight of the materials being purchased. This will include empty or loaded vehicles as the Engineer may designate.

No direct payment will be made for furnishing scale operators, equipment, and incidentals required. Costs thereof will be subsidiary to bid prices of the material being weighed.

(7/2/93)S11
Add the following:


TABLE 109-1

	
CONVERSION TO THE SI INTERNATIONAL SYSTEM OF UNITS*

	 To convert from
	
to
	 Multiply by

	mile (US Statute)
	meter (m)
	1,609.347

	foot
	meter (m)
	0.3048

	foot (US survey)
	meter (m)
	1200/3937

	inch
	meter (m)
	0.0254

	square foot
	square meter (m2)
	0.09290304

	square yard
	square meter (m2)
	0.8361274

	acre (US Survey)
	square meter (m2)
	4,046.873

	cubic foot
	cubic meter (m3)
	0.02831685

	cubic yard
	cubic meter (m3)
	0.7645549

	gallon (US liquid)
	cubic meter (m3)
	0.003785412

	M. Gal.
	cubic meter (m3)
	3.785412

	pound (lb avoirdupois)
	kilogram (kg)
	0.45359237

	ton (short, 2000 lb)
	kilogram (kg)
	907.1847

	pound-force (lbf)
	newton (N)
	4.448222

	footcandle
	lux (lx)
	10.76391

	degree Fahrenheit
	degree Celsius (C)
	tC=(tF-32)/1.8


* From ASTM publication E380-89a, Standard Practice for Use of the International System of Units (SI) The Modernized Metric System.
(1/31/92)R136

Standard Modifications
109-1.03 SCOPE OF PAYMENT. Delete the last sentence of the fourth paragraph. (5/7/91)M33

Special Provisions
109‑1.05 COMPENSATION FOR EXTRA WORK. Under 3, Equipment, add the following to the second paragraph: The rental rate area adjustment factors for this project shall be as specified on the adjustment maps for the "O" Zone. (9/1/89)R14

109-1.06 PROGRESS PAYMENTS. Add the following: Failure to submit schedules in accordance with subsection 108-1.03, Prosecution and Progress will result in withholding an amount equal to 5 percent of the total amount earned from all subsequent progress payments. This retainage may be released by the Engineer upon receipt of current schedules from the Contractor. (1/27/92)R137
Add the following Section:

Special Provisions
109-1.07 PAYMENT FOR MATERIAL ON HAND. Replace the first sentence with the following: Payment may be made for materials meeting the applicable specifications and stockpiled on the project for future incorporation  into the work.
Add the following:  Materials shall be clearly labeled with the project name and number. Materials shall be stored in accordance with the manufacturer's published recommendations. A copy of any such recommendations shall be provided to the Engineer.

Should storage conditions become unsatisfactory, any payments made for the materials will be classified as unearned. If the Contractor has not earned sufficient funds to cover the cost of a deduction on the next progress payment, a request for repayment will be sent to the Contractor. The Contractor agrees to repay the Department within 30 days from the date of a request to refund payment when the storage conditions have become unsatisfactory. Unsatisfactory storage conditions include, but are not limited to:

1.
Storage not in accordance with the manufacturer's recommendations.

2.
Commingling or storage of other materials where any element of doubt exists as to which materials belong in which lot.

3.
Unsatisfactory labeling of materials.

4.
Any liens filed on the materials for storage or transport, or by the supplier or manufacturer of the material.

5.
Change of the storage locations without obtaining approval of the Engineer prior to the relocation.

6.
Damage to all or part of the materials by fire, theft, or other peril.

Should labor, travel, or any other costs be incurred for inspection off the limits of the project, the Contractor shall reimburse the Department for these costs.

The Contractor releases and discharges the Department from any liability arising out of, or in any way related to, the payment for materials on hand and/or to the storage or transport of these materials. The Contractor is responsible for damages or delays which may relate to the storage or transport of the materials.

(7/2/93)S64

SECTION 120

 
DISADVANTAGED BUSINESS ENTERPRISE (DBE) PROGRAM
Special Provisions

120‑1.01 DESCRIPTION. The work consists of providing Disadvantaged Business Enterprises (DBEs), as defined in Title 49, CFR (Code of Federal Regulations), Part 23, with the maximum opportunity to participate in the performance of contracts financed in whole or in part with federal funds. The Contractor shall not, nor shall subcontractors or others associated with this contract discriminate on the basis of race, color, national origin, or sex in the award and performance of work under this contract.

120‑1.02 INTERPRETATION. It is the intent of this section to implement the requirements of 49 CFR, Part 23, in compliance with the Federal Highway Administration's DBE Program guidelines and the Department's federally approved DBE Program.

120‑1.03 ESSENTIAL CONTRACT PROVISION. Failure to comply with the provisions of this section shall be considered a material breach of contract. The Department also considers failure to comply with this section to be so serious as to justify debarment action as provided in AS36.30.640(4).

120‑1.04 DEFINITIONS AND TERMS
1.
Broker. A DBE that arranges for the delivery or provision of creditable materials, supplies, equipment, insurance, bonding, etc., within its certified category, that is necessary for the completion of the project. A broker of materials certified in a supply category must be responsible for scheduling the delivery of materials and fully responsible for ensuring that the materials meet specifications before credit will be given.

2.
Commercially Useful Function (CUF). The execution of a contract or a distinct element of work or service under a contract by the DBE actually performing, controlling, managing, and supervising the work involved with its own equipment and employees within its certified category. The determination of CUF is made by the Engineer after evaluating the way in which the work was performed during the execution of the contract.

3.
Disadvantaged Business Enterprise (DBE). A firm certified by the State of Alaska, Department of Transportation and Public Facilities, in accordance with 49 CFR, Part 23, or one granted that status under the Alaska Native Claims Settlement Act, 1991 Amendments and certified by the Department for participation in the Department's DBE program.

4.
Good Faith Efforts. The affirmative action measures that shall be taken by a contractor to meet the DBE Program objectives and goals for this project. 

5.
Manufacturer. A DBE certified in a supply category that changes the shape, form, or composition of original material in some way and then provides that altered material to the project and to the general public or the construction industry at large on a regular basis.

6.
Original DBE Utilization Goal. The percent of work to be performed by certified DBEs that is established by the Department and specified in the contract bid schedule before approval of the Revised DBE Utilization Goal.

7.
Regular Dealer. A DBE certified in a supply category that

a.
maintains an in-house inventory on a regular basis of the particular product provided to this project,

b.
keeps an inventory in an amount appropriate for the type of work using that product, and

c.
offers that inventory for sale to the general public or construction industry at large (private and public sectors), not just supplied as needed on a project by project basis during the construction season, except where the product requires special or heavy equipment for delivery and the DBE possesses and operates this equipment on a regular basis throughout the construction season in order to deliver the product to the general public or construction industry at large. If the distribution equipment is rented or leased, it must be on a repetitive, seasonal basis.

8.
Revised DBE Utilization Goal. The DBE Utilization as submitted by the contractor and approved by the Department for this project on Form 25A325C. The Revised DBE Utilization Goal may be equal to, greater than, or less than the Original DBE Utilization Goal, if approved. Once approved, this Revised goal becomes the minimum required DBE participation during the execution of the contract.

120-2.01 UTILIZATION GOAL. The Original DBE Utilization Goal for this contract is shown on the Bid Schedule as a percentage of the total basic bid amount. In order for the work of the DBE to be credited towards meeting the Original DBE Utilization Goal at time of contract award, the DBE must be certified by the Department in a category covering the CUF to be performed at the time of listing on the "DBE Utilization Report" (Form 25A325C).

A bidder shall demonstrate the ability to meet the Original DBE Utilization Goal or perform and document all of the required Good Faith Efforts under Subsection 120-3.02 in order to be eligible for award of this contract.

120‑3.01 DETERMINATION OF COMPLIANCE

1.
Phase I ‑ Bid and Award. In addition to bid submission requirements, the apparent low bidder shall demonstrate DBE responsibility prior to award of this contract by:

a.
Submitting, within 15 days of receipt of the notice of intent to award, a copy of the DBE Utilization Report (Form 25A325C) listing the certified DBEs to be used to meet the goal.

b.
If the contractor submits less DBE utilization on Form 25A325C than is required to meet the Original DBE Utilization Goal, documentation of Good Faith Effort in the form of the Summary of Good Faith Effort Documentation (Form 25A332A and attachments) and DBE Contact Reports (25A321A) shall be submitted. If accepted by the Department, this lower DBE utilization becomes the Revised DBE Utilization Goal.

If the bidder cannot demonstrate the ability to meet the Original DBE Utilization Goal, failure to document the minimum required Good Faith Efforts will result in the bid being declared nonresponsive.

c.
Where the bidder submits more DBE utilization on Form 25A325C than is required by the Original DBE Utilization Goal, this higher DBE utilization, if accepted by the Department, becomes the Revised DBE Utilization Goal.

2.
Phase II ‑ Construction. At the preconstruction conference, the Contractor shall submit, in writing, the designation of a DBE officer.

The CUF work items and creditable dollar amounts shown for a DBE on the DBE Utilization Report (Form 25A325C) shall be included in any subcontract, purchase order or service agreement with that DBE. Prior written request by the Contractor and approval from the Engineer is required for the replacement of a DBE for any reason. If DBE replacement is approved, the Contractor is obligated to replace the DBE with another DBE for the same work in order to still meet the Revised DBE Utilization Goal. If the Contractor cannot find a replacement DBE, the Contractor shall document the required Good Faith Efforts stipulated in Subsection 120-3.02 for the items of work to have been performed by the replaced DBE in order to have the Revised DBE Utilization Goal reduced.

120‑3.02 GOOD FAITH EFFORT. The Contracting Officer will use all of the following criteria to judge if the bidder, who has not met the Original DBE Utilization Goal, has demonstrated sufficient Good Faith Effort to be eligible for award of the contract. Failure by the Contractor to perform and document any of the following actions 1-7 constitutes insufficient Good Faith Effort.

1.
Consideration of all subcontractable items. The Contractor shall, at a minimum, seek DBE participation for each of the subcontractable items upon which the DBE goal was established as identified by the Department prior to bid opening (see Form 25A324).

2.
Selection of the most appropriate items or portions of items to be performed by DBEs in order to increase the likelihood of achieving the stated goal.

3.
Notification at least 10 calendar days prior to bid opening to all DBEs listed in the Department's most current DBE Directory certified to perform those work items identified in Form 25A324 of the bidder's/Contractor's interest in securing the DBE's participation in the execution of the work. Each contact with the DBE shall be logged on a "Contact Report" (Form 25A321A).

4.
Request for DBE participation on specific items of work or services. Allegations of non-competitive DBE quotes must be documented and verifiable. A DBE quote that is more than 10.0% higher than the accepted non-DBE quote shall be deemed non-competitive, provided the DBE and non-DBE quotes are for the exact same work or service. Where the Contractor rejects a DBE quote as being non-competitive under this condition, the work performed and payments

received by the non-DBE during the execution of the contract shall be consistent with the non-

DBE's accepted quote. This does not preclude increases as a result of Change documents issued

by the Department.

5.
Provision of assistance to DBEs who need help in obtaining bonding or insurance required by the bidder.

6.
Providing prospective DBEs with adequate information about the requirements of the contract regarding the specific item of work or service sought from the DBE.

7.
Follow‑up of initial solicitations for interest by contacting DBEs to determine with certainty whether or not they were interested in bidding. Documentation of follow‑up contacts shall be logged on the "Contact Report" (Form 25A321A).

Items 4. through 7. will be utilized to evaluate any request from the Contractor for a reduction in the Revised DBE Utilization Goal due to the default or decertification of a DBE and the Contractor's subsequent inability to obtain additional DBE participation.

120-3.03 COMMERCIALLY USEFUL FUNCTION (CUF). Measurement of attainment of the Revised DBE Utilization Goal shall be based upon the actual amount of money received by the DBEs for creditable CUF work on this project as determined by the Engineer in accordance with this Section.

CUF is limited to that of a: 

a.
regular dealer,

b.
manufacturer,

c.
broker,

d.
subcontractor

e.
joint-venture, or

f.
prime contractor.

In order for the CUF work of the DBE to be credited toward the goal, the Contractor shall ensure that all of the following requirements are met:

1.
The DBE shall be certified in the appropriate category at the time of:

a.
the Engineer's approval of the DBE subcontract; and

b. 
the issuance of a purchase order or service agreement by the Contractor to a DBE performing as either a manufacturer, regular dealer, or broker (with a copy to the Engineer).

2.
The CUF performed by a DBE certified in a supply category will be evaluated by the Engineer to determine whether the DBE performed as either a broker, regular dealer, or manufacturer of the product provided to this project.

3.
A DBE trucking firm certified and performing work in a transportation/hauling category is restricted within that category to the CUF of a broker. (This does not effect the CUF of that same firm, when performing work as a subcontractor and certified in another category such as embankment or excavation which could include the hauling of materials for that work.)

4.
The Contractor will receive credit for the CUF performed by DBEs as provided in this Section. Contractors are encouraged to contact the Engineer in advance of the execution of the DBE's work or provision of goods or services regarding CUF and potential DBE credit.

5.
Should a DBE performing a CUF become decertified during the term of the subcontract, purchase order, or service agreement for reasons beyond the control of and without the fault or negligence of the Contractor, the work remaining under the subcontract, purchase order, or service agreement may be credited toward the Revised DBE Utilization Goal.

 6.
Should the DBE be decertified between the time of contract award and the time of the Engineer's subcontract approval or issuance of a purchase order or service agreement, the work of the decertified firm shall not be credited toward the Revised DBE Utilization Goal. The Contractor must still meet the Revised DBE Utilization Goal by either:

a.
Withdrawing the subcontract, purchase order or service agreement from the decertified DBE and expending Good Faith Effort (Subsection 120-3.02, items 4-7) to replace it with one from a currently certified DBE for that same work or service through subcontractor substitution (Subsection 103-1.01), or

b.
Continuing with the subcontract, purchase order or service agreement with the decertified firm and expending Good Faith Effort to find other work not already subcontracted out and DBEs in an amount to meet the Revised DBE Utilization Goal through either

1)
subcontractor substitution (Subsection 103-1.01),

2)
increasing the participation of other DBEs on the project,

3)
documenting Good Faith Efforts (Subsection 120-3.02, items 4-7),

4)
or by a combination of the above.

7.
The DBE may perform work in categories for which it is not certified, but only work performed in the DBE's certified category meeting the CUF criteria may be credited toward the Revised DBE Utilization Goal.

8.
The Engineer shall consider the following criteria when determining what CUF is being performed by the DBE:

a.
The work performed shall be necessary and useful work required for the execution of the contract.

b.
The scope of work shall be distinct and identifiable with specific contract items of work, bonding, or insurance requirements.

c.
The work shall be performed, controlled, managed, and supervised by employees normally employed by and under the control of the certified DBE, with the exception allowed under (d) below. Either the DBE owner or an on‑site DBE representative, DBE superintendent, or DBE foreman shall be responsible for the work at the site. All such DBE representatives must be designated as a key employee in the DBE's certification records with the Department prior to DBE subcontract award.

d.
The DBE shall use their own employees and equipment for the execution of the work. An exception to this requirement may be permitted where the DBE must perform a specialty task or where the work is in a remote area. In such instance, the DBE may temporarily augment its project workforce with another contractor's equipment and employees (not to include supervision) in order to perform the work, if the Department considers this normal practice performed by non-DBE contractors, within the Alaskan construction industry. 

On any project, this practice shall not involve more than 33.3% of the DBE's subcontract value. Also, the Contractor shall submit a request in writing from the DBE and secure the Department's approval for such arrangement prior to commencement of the DBE's subcontract work involved. Exclusive of this arrangement, the DBE's project work force shall be regular DBE employees.

In all instances, the DBE shall be responsible for its payroll and labor compliance requirements concerning all workers under its control. DBE leases and payments or equipment must be documented; Contractor withholding or retainage for DBE labor and equipment usage is not permissible. Two-party checks to individuals are not permissible.

e.
The manner in which the work is sublet or performed shall conform to standard, statewide industry practice within Alaska, as defined by the Department. The work or provision of goods or services shall have a market outside of the DBE program (must be performed by non-DBE firms within the Alaskan construction industry). Otherwise, the work or service will be deemed a superfluous step in the contracting or purchasing process and no DBE credit will be allowed. 

There shall be no DBE credit for lower-tier non-DBE subcontract work, unless the Department defines this lower-tier subcontracting as standard, statewide industry practice within Alaska.

f.
The cost of the goods and services shall be reasonable and competitive with the cost of these goods and services outside the DBE program within Alaska. Materials or supplies needed as a regular course of the Contractor's operations such as fuel, maintenance, office facilities, portable bathrooms, etc. are not creditable.

The cost of materials actually incorporated into the project by a DBE subcontractor is creditable toward the DBE goal only if the DBE is responsible for ordering and scheduling the delivery of creditable materials and fully responsible for ensuring that the materials meet specifications.

g.
All subcontract work, with the exception of truck hauling, shall be sublet by the same unit of measure as is contained in the Bid Schedule unless prior written approval of the Engineer is obtained.

h.
The prime contractor shall not perform the business, accounting, billing, and similar functions of the DBE. The Engineer may, in accordance with AS 36.30.420(b), inspect the offices of the DBE and audit the records of the DBE to assure compliance.

i. 
Credit will not be allowed for payments made by the Contractor to others on behalf of the DBE.

Two‑party checks may be issued by the Contractor on an occasional basis to the DBE and another business for work or services performed under the contract; however, the

Engineer shall be notified in writing in advance. DBE credit will not be given for these two-party payments, if issued on a routine basis or issued to an extent greater than that offered by the prime to non-DBEs on the project. 

j.
A DBE trucking firm certified and performing work in the transportation/hauling category shall have a supervisor on-site at all times in charge of the dispatching of trucks and the hauling of materials before any DBE credit may be credited. The DBE supervisor must be regularly employed by the DBE and designated as a key employee in the DBE's certification records with the Department prior to prime contract award. 

9.
The Contractor shall provide proof (canceled checks or bank statements that identify payor, payee, and amount of transfer) of the actual monies paid for the qualifying work, goods and services provided by DBEs. 

10.
If the quantity of work of a bid item which involves a DBE is reduced by the Department, the Original and Revised DBE Utilization Goals on Form 25A325C are reduced proportionately.

120‑3.04 DEFAULT OF DBE. In the event that a DBE who has been placed under contract or to whom a purchase order or similar agreement has been issued defaults on their work for whatever reason, the Contractor shall immediately notify the Engineer of the default and the circumstances surrounding the default. The Contractor shall take immediate steps, without any order or direction from the Engineer, to retain the services of other DBEs to perform the defaulted work. In the event that the Contractor cannot obtain replacement DBE participation, the Engineer may adjust the Revised DBE Utilization Goal if, in the opinion of the Engineer, both of the following criteria have been met:

1.
The Contractor had no fault or negligence in the default and that the circumstances surrounding the default were beyond the control of the Contractor.

2.
The Contractor is unable to find replacement DBE participation and has adequately performed and documented the Good Faith Effort expended in accordance with items 4 through 7 of Subsection 120‑3.02 GOOD FAITH EFFORT for the defaulted work.

The Revised DBE Utilization Goal will be adjusted to reflect only that amount of the defaulted DBE's work that can not be replaced.

120‑4.01 METHOD OF MEASUREMENT. The Contractor shall be entitled to count toward the Revised DBE Utilization Goal those monies actually paid to certified DBEs for CUF work performed by the DBE as determined by the Engineer. The Contractor will receive credit for the utilization of the DBEs, as follows:

1.
Credit for work performed by a DBE prime contractor is 100%, not to exceed the Original DBE Utilization Goal.

2.
Credit for the CUF of a subcontractor is 100% of the monies actually paid to the DBE under the subcontract for creditable work and materials.

3.
Credit for the CUF of a manufacturer is 100% of the monies paid to the DBE for the creditable materials manufactured.

4.
Credit for the CUF of a regular dealer of a creditable material, product, or supply is 60% of its value. The value will be the actual cost paid to the DBE but will not exceed the bid price for the item.

5.
Credit for the CUF of a broker performed by a DBE certified in a supply category for providing a creditable material, product or supply is limited to a reasonable brokerage fee. The brokerage fee shall not exceed 5% of the cost of the procurement contract for the creditable item. 

6.
Credit for the CUF of a broker performed by a DBE certified in the transportation/hauling category for arranging for the delivery of a creditable material, product or supply is limited to a reasonable brokerage fee. The brokerage fee shall not exceed 5% of the cost of the hauling subcontract.

7.
Credit for the CUF of a broker performed by a DBE certified in a bonding or insurance category for arranging for the provision of insurance or bonding is limited to a reasonable brokerage fee. The brokerage fee shall not exceed 5% of the premium cost.

8.
Credit for the CUF of a joint venture (JV) (either as the prime contractor or a subcontractor) may not exceed the percent of the DBE's participation in the joint venture agreement, as certified for this project by the Department. The DBE joint venture partner shall be responsible for performing all of the work as delineated in the certified JV agreement.

120‑5.01 BASIS OF PAYMENT. Meeting the Revised DBE Utilization Goal will be considered subsidiary to other items of work and no separate payment will be made. 

If the Contractor fails to utilize the DBEs listed on Form 25A325C as scheduled or fails to submit required documentation to verify proof of payment or documentation requested by the Department to help in the determination of CUF, retainage may be withheld from progress payments. The retainage shall be sufficient to assure funds are available to cover the cost of the disincentive or potential disincentive.

If the Contractor fails to meet the Revised DBE Utilization Goal, payments will be reduced as a disincentive. The amount of the disincentive shall be equal to 50% of the difference between the Revised DBE Utilization Goal expressed in dollars and the total creditable DBE participation as determined by the Engineer.

If and only after the Original DBE Utilization Goal established on Form 25A325C in terms of dollars has been met, the Contractor may be eligible for an incentive payment based upon the following calculation:

10% of the total dollar amount of CUF work performed by DBE subcontractors not needed in the calculation to meet the Original DBE Utilization Goal; except that the total incentive paid to the Contractor will not exceed 2% of the total basic bid amount at time of original contract award or $100,000, whichever is less.

Payment of the incentive will be made on the final estimate. The disincentive will be withheld in the form of retainage during the course of the project. If sufficient retainage has not been withheld to cover the cost of the disincentive, the Contractor shall remit same to the Department within 30 days of being billed for the amount due.

A Change Order is not required for DBE Adjustment. The Notice To Proceed shall constitute the notice required to initiate DBE Adjustment.

Payment or Deduction will be made under:

Pay Item No.
Pay Item
Pay Unit
120(1)
DBE Adjustment
Contingent Sum


SECTION 201


CLEARING AND GRUBBING

Special Provisions

201-2.04 HAND CLEARING. Add the following: A chain saw will be required to perform hand clearing tasks.
201-3.01 METHOD OF MEASUREMENT. Add the following:
4.
Hourly Basis. The quantities determined will be paid for at the contract unit price per hour, respectively, for each of the pay items listed that appear in the bid schedule.   

201-4.01 BASIS OF PAYMENT. Add the following pay item:

4.
Hourly Basis. The contract unit price per hour shall be full compensation for all labor, equipment, and materials, including chain saws, gas, and oil, as necessary to perform hand clearing.(4/14/95)

Pay Item No.
Pay Item
Pay Unit
201(4C)
Hand Clearing 
Hour


SECTION 203


REMOVAL OF STRUCTURES AND OBSTRUCTIONS

Special Provisions
203-1.01 DESCRIPTION. Add the following: This work shall also include ditch linear grading consisting of the excavation and final shaping of designated ditches and slopes for drainage by grading with a small dozer, motor grader, or other suitable means approved by the Engineer.


EXCAVATION AND EMBANKMENT
Standard Modifications
203‑2.05 BORROW. Add the following: Borrow, Type A, B, or C when required, shall meet the requirements of Subsection 703‑2.07, Selected Material, Type A, B, or C, respectively. (5/12/89)M12
203-3.02 EMBANKMENT CONSTRUCTION. On page 97, delete the fifth paragraph and substitute the following: All embankments shall be constructed with moisture and density control unless the Engineer determines that such controls are not feasible. (5/7/91)M35
Special Provisions
203‑3.02 EMBANKMENT CONSTRUCTION. On page 96, delete the first sentence of the second paragraph, and substitute the following: Roadway embankments shall be placed in horizontal layers not exceeding eight inches in thickness measured before compaction. Each layer of classified material shall have its joint offset from the joint below, longitudinally by one foot and transversely by 20‑feet.

Add the following: Where the plans call for placement of selected material and excavation is required, the existing material may be left in place if tests determine that it will meet the appropriate selected material requirements. Any reduction in excavation or Borrow quantities as a result of this condition shall not constitute a basis for adjustment in contract unit prices except as provided for in Section 104 Scope of Work.(9/1/89)R23
203-3.03 CONSTRUCTION OF EMBANKMENTS WITH MOISTURE AND DENSITY CONTROL. Delete the second paragraph and substitute the following: Embankment material shall be compacted to not less than 95 percent of the maximum density. Maximum densities will be determined by AASHTO T 180, or ATM T-12. In place field densities will be determined by ATM T-3 or ATM T-11.(8/4/94)R193
203-4.01 METHOD OF MEASUREMENT. Replace the first paragraph with the following: When payment is specified on a volume basis, all accepted excavation will be measured based on the neat-line dimensions shown in the plans.

Add the following: Measurement of Item 203(17), Ditch Linear Grading, whether flat bottom or "V" ditch, will be measured for payment by the station along the center of the ditch for each ditch so designated, constructed and accepted by the Engineer.

Standard Modifications
203‑5.01 BASIS OF PAYMENT. Change Pay Items 203(5), (6) and (7) to read: Borrow, Type A.

Add the following: When more than one type of borrow is specified, letter suffixes A, B, or C will be included within the parentheses of the item number in order to differentiate between the different Borrow types. (5/12/89)M12
Special Provisions
203-5.01 BASIS OF PAYMENT. Add the following: Payment for ditch linear grading will be full compensation for furnishing all equipment, labor, tools and incidentals to provide the excavation, preparation and shaping necessary to complete the work, including the transport and placement of excess material.

Add the following: 

Pay Item No.
Pay Item
Pay Unit

203(17)
Ditch Linear Grading
Station


SECTION 204


STRUCTURE EXCAVATION FOR CONDUITS


AND MINOR STRUCTURES
Special Provisions
204‑2.01 MATERIALS. Delete this subsection in its entirety and substitute the following: Bedding and backfill materials shall meet the requirements for Subbase, Grading B, as specified in subsection 703-2.09 Subase.

Subbase for pipe backfill shall extend a minimum of 12 inches above the pipe.  Bedding and backfill materials within the pavement structure shall meet the requirements for the applicable lift of material. (5/3/95)


SECTION 303


RECONDITIONING
Special Provisions

303-1.01 DESCRIPTION. Add the following: This work shall also include excavation of the surface of the existing road and removal of grading windrows under guardrail, prior to the placing of a base course, as necessary to obtain guardrail clearances required in the plans.


SECTION 304


SUBBASE
Special Provisions

304-3.01 CONSTRUCTION REQUIREMENTS. Add the following: The Contractor shall schedule his work so that any subbase placed will be covered prior to winter shutdown.  In the event that winter shutdown occurs before the placement of asphalt concrete is completed, the Contractor shall assume full responsibility for the condition of any unprotected subbase upon commencement of work the following construction season.  Any materials found to be damaged, displaced or otherwise degraded will be replaced with an approved material at the Contractor's expense.  Not extension of contract time will be granted for such work.


SECTION 401


ASPHALT CONCRETE PAVEMENT
Delete this section in its entirety and substitute the following:


SECTION 401

ASPHALT CONCRETE PAVEMENT
Special Provisions

401-1.01 DESCRIPTION. This work consists of the furnishing and mixing of aggregate, asphalt cement and additives at a mixing plant and the hauling, spreading, and compaction of the asphalt concrete mixture on a previously prepared surface, all as specified in the contract and in conformance with the lines, grades and thicknesses shown on the plans.

401-2.01 COMPOSITION OF ASPHALT CONCRETE MIXTURES - JOB MIX DESIGN. Asphalt concrete mixtures shall be composed of aggregate, asphalt cement, and required additives combined within the limits for the type and class of asphalt concrete specified in the bid schedule.

The Contractor shall provide an asphalt concrete mixture that meets the asphalt concrete mix design requirements of Table 401-1 for the appropriate type and class of asphalt concrete.

At least 15 calendar days prior to the production of asphalt concrete pavement mixture, the Contractor shall submit the following to the Engineer:

1.
A letter stating the location, size, and type of mixing plant, the proposed gradation for the Job Mix Design, gradations for individual stockpiles with supporting process control information, and the blend ratio of each aggregate stockpile. The proposed gradations must meet the requirements of Table 703-3, Asphalt Concrete Aggregate, for each type of asphalt concrete pavement specified in the bid schedule. Asphalt concrete mixtures produced from different plants shall not be mixed.

2.
A representative 100 pound sample of the aggregates to be blended.

3.
A minimum of three 1-gallon samples of the asphalt cement proposed for use in the mixture, including name of product, manufacturer, test results as required in Section 702, manufacturer's certificate of compliance with Section 702, and a temperature viscosity curve for the asphalt cement.

4.
A 1/2 pint sample of the anti-strip additive proposed, including name of product, manufacturer, and manufacturer's data sheet, and current Materials Safety Data Sheet (MSDS).

From this information, the Engineer will establish the Job Mix Design which will become a part of the contract and shall be followed unless modified in writing. The Job Mix Design will be determined in accordance with ATM T-17 (version 01/93) and evaluated for conformance with the asphalt concrete mix design requirements of Table 401-1 for the appropriate type and class of asphalt concrete. Job Mix Design test results will be available within 7 working days after submittal. Approved Job Mix Designs will specify the target value for asphalt cement, additives, and the allowable temperature range for mixing.

Changes in the Job Mix Design warranted by changes in the source of asphalt cement, source of aggregates, aggregate quality, aggregate gradation, or blend ratio shall be submitted by the contractor in the same manner as the original submittal. A new Job Mix Design will only apply to asphalt concrete mixture produced after the Contractor submittal of the new aggregate gradation.

All mix designs after a Job Mix Design has been approved for the Type and Class of Asphalt Concrete will be assessed a fixed fee of $1,500.00 each.

Approved Job Mix Designs will have the full tolerances shown in Table 401-2 on page 133, applied and will not be limited to the broad band listed in Table 703-3. Tolerances will not be applied to the largest sieve specified.


Table 401-1

Asphaltic Concrete Mix Design Requirements
	DESIGN PARAMETERS
	
CLASS


"A"
	
CLASS


"B"
	
CLASS


 "C"

	Stability, lbs.
	1,800 min.
	
1,200 min.
	
750 min.

	Flow, 0.01 inch (0.25 mm)
	
8-14
	
8-16
	
8-18

	Voids in total mix, percent
	
3-5
	
3-5
	
2-5

	Compaction, number of blows each side of test specimen
	
75
	
50
	
35

	Dust-asphalt ratio*
	
0.6-1.4
	
0.6-1.4
	
N/A

	Voids in the mineral aggregate (VMA)
	
	
	

	
Type I


Type II


Type III
	
12.0


13.0


14.0
	11.0

12.0

13.0
	N/A

N/A

N/A


*Dust-asphalt ratio is defined as the percent of material passing the U.S. No. 200 sieve divided by the percent of asphalt (calculated by weight of mix).
401-2.02 AGGREGATES. Aggregate shall conform to the requirements of Subsection 703-2.04.

Aggregates for asphalt concrete mixtures shall be divided into a minimum of 2 piles, one coarse and one fine. If blend sand is used, it shall be an additional pile.

401-2.03 ASPHALT MATERIALS. The grade of asphalt cement will be specified in the bid schedule. The asphalt cement shall conform to the applicable requirements of Section 702. Asphalt cement may be conditionally accepted at the source. If the material is to be conditionally accepted at the source, the Contractor shall provide a manufacture's certificate of compliance in accordance with Subsection 106-1.05 and test results of the applicable quality requirements of Section 702 before the material is shipped.

If there is a change in the source of the asphalt cement, or if the kinematic viscosity (viscosity at 275 degrees Fahrenheit) of the asphalt cement used on the project changes from the viscosity of the asphalt cement supplied for the Job Mix Design by a factor of 2 (doubles or halves) or more, then operations shall be suspended until a new Job Mix Design is submitted for approval.

401-2.04 ANTI-STRIP ADDITIVES. Anti-strip agents shall be used in the proportions determined by ATM T-14 and shall be included in the approved Job Mix Design. At least 70% of the aggregate shall remain coated when tested in accordance with ATM T-14.

401-2.05 PROCESS QUALITY CONTROL. It is expressly understood that the contractor is solely responsible for the sampling and testing of material for process control of the asphalt concrete mixture in accordance with Subsection 106-1.02.

The Contractor shall employ a qualified person or company to perform process control testing. A process control plan shall be submitted at the project pre-construction conference in accordance with Subsection 106-1.02.

A paving and plant control plan shall be submitted at a pre-paving meeting to be held a minimum of 5 working days prior to initiating paving operations. The paving and plant control plan shall address joint construction, outline steps to assure product consistency, to minimize segregation, and to prevent premature cooling of the asphalt concrete mixture. This plan shall also include a proposed testing frequency for gradation, asphalt cement content, and compaction.


CONSTRUCTION REQUIREMENTS

401-3.01 WEATHER LIMITATIONS. The asphalt concrete mixture shall not be placed on a wet surface, on an unstable/yielding roadbed, when the base material is frozen, or when weather conditions prevent proper handling or finishing of the mixture. No asphalt concrete mixture, including leveling course, shall be placed unless the surface temperature is 40 degrees F or warmer.

401-3.02 EQUIPMENT. All equipment shall be in good working order and free of asphalt concrete mixture buildup. All equipment shall be available for inspection and demonstration of operation 24 hours prior to placement of asphalt concrete mix.

401-3.03 BITUMINOUS MIXING PLANTS. The Contractor shall use an asphalt plant designed to dry aggregates, maintain accurate temperature control, and accurately proportion asphalt cement and aggregates. The Contractor shall calibrate the asphalt mixing plant and furnish copies of the data to the Engineer at least 2 days prior to asphalt concrete mixture production.

The asphalt mixing plant shall have a scalping screen to prevent oversize material or debris from being incorporated into the asphalt concrete mixture. Aggregate and asphalt cement sampling locations meeting OSHA safety requirements shall be provided.

Proportioning (batch) scales shall not be used for weighing material for payment. Weigh scales used in conjunction with a storage silo may be used to weigh the final product for payment, provided the scales are certified.

401-3.04 HAULING EQUIPMENT. Trucks used for hauling asphalt mixtures shall have tight, clean, smooth metal beds which have been thinly coated with a minimum amount of paraffin oil, lime water solution or other manufactured asphalt release agent included on the Department's Approved Products List. Diesel fuel or fuel oil shall not be used as an asphalt release agent.

Each truck shall have a cover of canvas or other suitable material of such size as to protect the asphalt concrete mixture, when required, so that the mixture shall be delivered to the asphalt paver at the proper temperature.

401-3.05 ASPHALT PAVERS. Asphalt pavers shall be self-propelled units provided with a heated vibratory screed. Grade and cross slope shall be controlled through the use of automatic grade and slope control devices. The paver screed control system shall be automatically actuated by the use of an erected string line, mobile stringline (ski) on the high side of the paver at least 30 feet in length, or other approved grade follower. Grade control shall be used on either a) both the high and low sides or b) grade control on the high side and slope control on the low side. 

The paver shall be equipped with a receiving hopper having sufficient capacity for a uniform spreading operation. The hopper shall be equipped with a distribution system to place the asphalt concrete mixture uniformly in front of the screed.

The screed assembly shall produce a finished surface of the required smoothness, thickness and texture without tearing, shoving or displacing the asphalt concrete mixture. Screed extensions used for paving a constant width shall be heated and vibrated. Auger extensions shall be within 1.5 feet of the screed extension on both sides.

401-3.06 ROLLERS. The Contractor shall supply a sufficient number and weight of rollers to compact the mixture to the required density while maintaining the pace of the paving operations. Rollers shall be static or vibratory steel wheel and pneumatic tire type rollers. The rollers shall be self

propelled and capable of reversing without backlash. They shall be specifically designed to compact hot asphalt concrete mixtures. The use of equipment which results in crushing of the aggregate will not be permitted.

Pneumatic tire rollers shall be fully skirted, have an operating weight per tire of at least 3,000 pounds and be operated in accordance with the manufacturer's instructions.

401-3.07 PREPARATION OF EXISTING SURFACE. Existing surfaces shall be prepared in conformance with the plans and specifications. Existing paved surfaces shall be cleaned of loose material by sweeping with a power broom, supplemented by hand sweeping, if necessary.

Contact surfaces of curbing, gutters, manholes, sawcut pavement, and other structures shall be coated with a uniform coating of tack coat material conforming to Section 402 prior to the asphalt concrete mixture being placed.

Surfaces which have received a prime coat shall be allowed to cure. Surfaces which have received an emulsion tack coat shall be allowed to break prior to placement of asphalt concrete mixture.

401-3.08 PREPARATION OF ASPHALT. A continuous supply of the asphalt cement shall be supplied to the mixer at a uniform temperature, within 25 degrees Fahrenheit of the Job Mix Design mixing temperature.

401-3.09 PREPARATION OF AGGREGATES. The aggregate for the asphalt concrete mixture shall be heated and dried to a temperature compatible with the mix requirements specified. The burner on the dryer shall be properly adjusted to avoid damage to the aggregate and to avoid the presence of unburned fuel on the aggregate. Any asphalt concrete mixture in which soot or fuel is present shall be wasted and no payment made.

Drying operations shall reduce the aggregate moisture content so that the moisture content of the asphalt concrete mixture, sampled at the point of acceptance for asphalt cement content, shall be no more than 0.5% (by total weight of mix), as determined by ATM T-25.

401-3.10 MIXING. The aggregate, asphalt cement and additives shall be combined in the mixer in the amounts required by the Job Mix Design.

The materials shall be mixed such that a complete and uniform coating of the aggregate is obtained. For batch plants, dry aggregate shall be in motion prior to the addition of asphalt cement. Wet mixing time shall be adequate to obtain 98% coated particles when tested in accordance with AASHTO T 195.

The temperature of the asphalt concrete mixture at the time of the mixing shall be as determined by the Job Mix Design.

401-3.11 TEMPORARY STORAGE OF ASPHALT CONCRETE MIXTURE. Asphalt concrete mixture drawn from silo type storage bins shall conform to all of the requirements for asphalt concrete mixtures as if loaded directly into hauling equipment from the mixing plant. Signs of visible segregation, heat loss, changes from the Job Mix Design, change in the characteristics of asphalt cement, lumpiness or stiffness of the mixture will be cause for rejection.

Rejected asphalt concrete mixture shall be disposed of by the Contractor at no cost to the State.

401-3.12 SPREADING AND PLACING. The asphalt concrete mixture shall be laid upon a surface approved by the Engineer, spread and struck off and compacted to the required compacted thickness. Asphalt pavers shall be used to distribute the asphalt concrete mixture in lanes of such widths as to hold to a practical minimum the number of longitudinal joints required, subject to the requirements of Subsection 401-3.14. Asphalt pavers shall also be used to distribute asphalt concrete mixture for leveling course unless otherwise allowed.

On areas where irregularities or unavoidable obstacles make the use of mechanical spreading and finishing equipment impracticable, the asphalt concrete mixture shall be spread, raked and luted by hand tools. For such areas the asphalt concrete mixture shall be placed to the required compacted thickness.

When the section of roadway being paved is open to traffic, adjacent traffic lanes shall be paved to the same elevation within 24 hours unless prevented by weather or other factors beyond the Contractor's control, in order to prevent lane edge dropoff. When the pavement edge dropoff exceeds 2 inches, shoulder material shall be placed against the pavement edge.

401-3.13 COMPACTION. Immediately after the asphalt concrete mixture has been spread, struck-off and surface irregularities adjusted, it shall be thoroughly and uniformly compacted by rolling.

The target value for density will be 94% of the maximum specific gravity (MSG), as determined in accordance with AASHTO T 209. For the first lot of each type of asphalt concrete pavement, the MSG will be determined by the Job Mix Design. For additional lots, the MSG will be determined by the sample from the first sublot of the lot. Acceptance testing for field density will be determined in accordance with ATM T-18. (Acceptance testing for field density of leveling course or temporary pavement will not be done.)

The asphalt concrete pavement, including leveling course, shall receive a minimum of 3 complete passes with a pneumatic-tired roller. A pass is defined as once over each point on the pavement surface.

Areas not accessible to the rollers shall be graded with rakes and lutes and compacted with mechanical tampers. For depressed areas a trench roller may be used to achieve the required compaction.

Rollers or other vehicles shall not be parked or left standing on pavement that has not cooled sufficiently to prevent indentation.

401-3.14 JOINTS. Joints shall be constructed to ensure a continuous bond between sections of the course. All joints shall present the same texture and smoothness as other sections of the course.

Improperly formed joints resulting in surface irregularities shall be removed full depth, replaced with new material, and thoroughly compacted. Rolling of joints after the material has cooled below 150 degrees Fahrenheit shall not be allowed. All pavement removal shall be precut to a neat line with a power driven saw.

A tack coat of asphalt cement or asphalt emulsion shall be applied on all cold joints and allowed to break prior to placing any fresh asphalt concrete mixture against the joint. This work shall be completed by the Contractor just prior to paving.

Transverse joints shall be formed by saw cutting back on the previous run to expose the full depth of the course or by using a removable bulkhead. Transverse joints shall not be perpendicular to centerline, but at a skew between 15-25 degrees.

The joints shall be at centerline or lane lines. 

401-3.15 SURFACE TOLERANCE. The surface will be tested after final rolling at selected locations using a 10 foot straightedge. The variation of the surface from the testing edge of the straightedge between any two contacts with the surface shall not exceed 3/16 inch.

401-3.16 PATCHING DEFECTIVE AREAS. Any asphalt concrete mixture that becomes contaminated with foreign material, is segregated, or is in any way defective as determined by the Engineer shall be removed. Skin patching will not be permitted. Defective materials shall be removed for the full thickness of the course. The pavement shall be cut so that the sides are parallel to the direction of traffic and so that the edges are vertical. Edges shall be coated with a tack coat of material conforming to Section 402 and allowed to cure. Fresh asphalt concrete mixture shall be

placed in sufficient quantity so that the finished surface will conform to grade and smoothness requirements. The asphalt concrete mixture shall be compacted to the density specified. All costs associated with the patching of defective areas shall be borne by the Contractor.

Any asphalt concrete mixture that becomes loose and broken, segregated, mixed with dirt, or is any other way defective shall be removed and replaced with fresh hot asphalt concrete mixture, which shall be compacted to conform with the surrounding area. Any area showing an excess or deficiency of asphalt cement shall be removed and replaced.

401-4.01 METHOD OF MEASUREMENT. The asphalt concrete mixture will be measured by the ton or by the square yard in accordance with Section 109. The tonnage used will be the weight used in the accepted pavement and no deduction will be made for the weight of asphalt cement material and anti-stripping additive in the mixture.

The weight of asphalt cement will be calculated using the percent of asphalt cement for each sublot multiplied by the total tonnage represented by that sublot. Percent of asphalt cement will be determined by ATM T-23. The same tests used for the acceptance testing of the sublot will be used for computation of the asphalt cement quantity. 

No payment will be made for any asphalt cement in excess of 0.4% above the optimum asphalt content specified in the Job Mix Design.

401-4.02 ACCEPTANCE SAMPLING AND TESTING. The quantity of each type of asphalt concrete mixture produced and placed shall be divided into lots and the lots evaluated individually for acceptance. The Department has the exclusive right and responsibility for determining the acceptability of all materials incorporated into the project. Acceptance sampling and testing shall be performed by the Engineer. The results of the acceptance testing performed by the Engineer will be made available to the Contractor within seven working days from the date of sampling.

A lot will normally be 5,000 tons. The lot will be divided into sublots of 500 tons, each randomly sampled and tested for asphalt cement content, density, and gradation in accordance with this subsection. If the project has more than one lot and less than eight additional sublots have been sampled at the time a lot is terminated, the material in the shortened lot will be included as part of the prior lot and the price adjustment computed for the prior lot shall include the samples from the shortened lot.

If eight or nine samples have been obtained at the time a lot is terminated, they will be considered as a lot and the price adjustment will be based on the actual number of test results (excluding outliers) in the shortened lot.

If the contract quantity is between 1,000 tons and 4,999 tons, the contract quantity will be considered one lot. The lot will be divided into 5 equal sublots and randomly sampled for asphalt cement content, density, and gradation in accordance with this subsection. The Engineer shall select one sample for every 1,000 tons of mix, or majority portion thereof, for testing. If the test result(s) conform to the specification limits, the lot will be accepted. If any of the test results fail to conform to specification limits, the remaining samples will be tested and the lot evaluated for price adjustment in accordance with Sub-section 401-4.03 with the exception that the Pay Factor shall not exceed 1.00 for any sieve size, asphalt cement content and density.

If the contract quantity is less than 1,000 tons, asphalt concrete pavement will be accepted for payment based on the Engineer's approval of a Job Mix Design and the placement and compaction of the asphalt concrete pavement to the specified depth and finished surface requirements and tolerances. Any area of finished surfacing that is segregated, fails to meet surface tolerance requirements, cools to below 150 degrees F prior to completing compaction, or is in any other way defective, shall be removed and replaced with new asphalt concrete pavement. Removal and replacement of defective pavement shall be at no additional cost to the Department.

Samples taken for the determination of asphalt cement content will be taken from behind the screed prior to initial compaction, or at the end of the auger. Asphalt cement content shall be determined by ATM T-23.

Samples taken for the determination of aggregate gradation from drum mix plants will be from the combined aggregate cold feed conveyor via a sampling device or from the stopped conveyor belt. The aggregate gradation will be determined according to ATM T-7. Sampling devices for obtaining aggregate samples on drum mix plants shall be located on the conveyor system delivering combined aggregates into the drum. The sampling device shall divert aggregate from 

the full width of the conveyor system and shall be maintained to provide a representative sample of aggregate incorporated into the asphalt concrete mixture.

Samples taken for the determination of aggregate gradation from batch plants will be from the same location as samples for the determination of asphalt cement content, or from dry batched aggregates. The dry batched aggregate gradation will be determined according to ATM T-7. The size of samples for extraction will be in conformance with AASHTO T 164, extracted gradations will be determined according to AASHTO T 30.

The Contractor shall cut, within 24 hours of final rolling, full depth samples from the finished mat for density acceptance testing. One core sample with a minimum diameter of 6" shall be taken from each sublot. The samples shall be neatly cut by a core drill at the randomly selected location designated by

the Engineer. ATM T-18 will be used to determine density. No samples shall be cut from asphalt concrete mats on bridge decks. All voids left by sampling shall be backfilled with new asphalt concrete material and compacted within 24 hours of sampling. 

All tests necessary to determine conformance with the requirements specified in Subsection 401-2.01 will be performed by the Engineer without cost to the Contractor.

Samples will be evaluated for acceptance in accordance with Subsection 401-4.03.

401-4.03 EVALUATION OF MATERIALS FOR ACCEPTANCE. The following method of price adjustment will be applied to each type of Asphalt Concrete Pavement for which the contract quantity equals or exceeds 1,000 tons.

All acceptance test results for a lot will be analyzed collectively and statistically by the Quality Level Analysis - Standard Deviation (Specification Conformance Analysis) Method using the procedures listed to determine the total estimated percent of the lot that is within specification limits.

Prior to computing the price adjustment, the validity of the test results shall be ascertained in accordance with SP-7, the Standard Practice for Determination of Outlier Test Results. Outlier test results shall not be included in the price adjustment calculations. If any sieve size on a gradation test is an outlier, then none of the gradation test results, or the asphalt cement content results for that sample will be included in the price adjustment. The density test results for the sample will be included in the price adjustment.

Quality Level Analysis (Specification Conformance Analysis) is a statistical procedure for estimating the percent compliance to a specification and is affected by shifts in the arithmetic mean 
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 and by the sample standard deviation (s). Analysis of test results will be based on an Acceptable Quality Level (AQL) of 95.0% and a contractor's risk of 5.0% unless otherwise specified. AQL may be viewed as the lowest percent within the specification limits of a material that is acceptable as a process average and receive 100% pay. The contractor's risk is the probability that when the Contractor is producing material at exactly the AQL, the materials will receive less than 1.00 pay factor.

As an incentive to produce quality material, a pay factor greater than 1.00 may be obtained. The maximum pay factor obtainable is 1.05. The maximum pay factor for the largest sieve size specification for gradation will be 1.00. The price adjustment is based on the lowest of two pay factors. The first factor is a composite pay factor for asphalt concrete mixture which includes gradation and asphalt cement content. The second factor is a separate pay factor for density.

A lot containing material with less than a 1.00 pay factor, may be accepted at an adjusted price provided the pay factor is at least 0.75 and there are no isolated defects identified by the Engineer.

A lot containing material that fails to obtain at least a 0.75 pay factor will be rejected in accordance with Subsection 105-1.11. The Contractor may submit a written request for acceptance of the material at a reduced price or approved correction. Such a request shall include an engineering analysis showing expected effects on performance. The Engineer will determine whether or not the material may remain in place at the reduced price.

The Engineer can reject material which appears to be defective based on visual inspection. Such rejected material shall not be used in the work. No payment will be made for the materials rejected by the Engineer. 

Quality Level Analysis. Procedures for computation of composite pay factor are as follows:

1.
Eliminate test results found to be outliers by SP-7 (the Standard Practice for Determination of Outlier Test Results) and any test results on material not incorporated into the work from the quality level analysis.

Determine the arithmetic mean 
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Where:
Σ
= summation of

x
= individual test value to xn
n
= total number of test values
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is rounded to the nearest tenth for density and all sieve sizes except the #200 sieve. 
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 is rounded to the nearest hundredth for asphalt cement content and the #200 sieve.

2.
Compute the sample standard deviation (s) after the outliers have been excluded:
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Where:
Σ(x2)
=
summation of the squares of individual test values.

(Σx)2
=
square of the summation of the individual test values.

The sample standard deviation (s) is rounded to the nearest hundredth for density and all sieve sizes except the #200 sieve. The sample standard deviation (s) is rounded to the nearest 0.001 for asphalt cement content and the #200 sieve.

If the computed sample standard deviation (s) is <0.001, then use s = 0.20 for density and all sieve sizes except the #200 sieve. Use s = 0.020 for asphalt cement content and the #200 sieve.

3.
Compute the Upper Statistical Limit (USL) and Lower Statistical Limit (LSL). For aggregate gradation and asphalt cement content, the Statistical Limits (USL and LSL) are equal to the Target Value (TV) plus and minus the allowable tolerances in Table 401-2. The TV is the specification value defined by the Job Mix Design. The TV for density is 94% of the maximum specific gravity (MSG), the LSL is 92% of MSG and the USL is 98%.

4.
Compute the Upper Quality Index (QU):


[image: image8.wmf]s

x

-

USL

=

Q

U


Where:
USL
= Upper Statistical Limit

QU
is rounded to the nearest hundredth.

5.
Compute the lower quality index (QL):
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Where:
LSL
= Lower Statistical Limit

QL
is rounded to the nearest hundredth.

6.
Determine PU (percent within the upper statistical limit which corresponds to a given QU) from Table 401-3.

7.
Determine PL (percent within the lower statistical limit which corresponds to a given QL) from Table 401-3.

8.
Determine the Quality Level (the total percent within statistical limits) for aggregate gradation and asphalt cement content.


QL = (PL + PU) - 100

Determine the Quality Level For Density:

 QL = PL
9.
Using the Quality Levels from Step 8, determine the lot Density Pay Factor (DPF) and gradation and asphalt cement content pay factors (PF) from Table 401-4.

10.
Compute the asphalt concrete mixture Composite Pay Factor (CPF) for asphalt content and gradation using the following formula: 
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Table 401-5 is used to determine the weight factor (f) for each sieve size and asphalt content.

Table 401-2

LOWER STATISTICAL LIMIT (LSL) and UPPER STATISTICAL LIMIT (USL)
Measured Characteristics

LSL


USL
3/4 inch



TV-6.0%

TV+6.0%

1/2 inch



TV-6.0%

TV+6.0%

3/8 inch



TV-6.0%

TV+6.0%

No. 4




TV-6.0%

TV+6.0%

No. 8




TV-6.0%

TV+6.0%

No. 16



TV-5.0%

TV+5.0%

No. 30



TV-4.0%

TV+4.0%

No. 50



TV-4.0%

TV+4.0%

No. 100



TV-3.0%

TV+3.0%

No. 200



TV-2.0%

TV+2.0%

Asphalt %



TV-0.40%

TV+0.40%

Density



92%


98%


TABLE 401-3


Upper Quality Index (QU) or Lower Quality Index (QL)
	
PU or PL
	
n = 3
	
n = 4
	
n = 5
	
n = 6
	
n = 7
	
n = 8
	
n = 9
	
n = 10


to 


n = 11
	
n = 12


to


n = 14 
	
n = 15


to


n = 18

	
100
	
1.16 -
	
1.48-
	
1.68-
	
1.81-
	
1.90-
	
1.96-
	
2.01-
	
2.05-
	
2.10-
	
2.15-

	
99
	
-
	
1.45-1.47
	
1.61-1.67
	
1.71-1.80
	
1.77-1.89
	
1.82-1.95
	
1.85-2.00
	
1.87-2.04
	
1.92-2.09
	
1.94-2.14

	
98
	
1.15
	
1.42-1.44
	
1.55-1.60
	
1.63-1.70
	
1.68-1.76
	
1.71-1.81
	
1.73-1.84
	
1.75-1.86
	
1.78-1.91
	
1.80-1.93

	
97
	
-
	
1.39-1.41
	1.50-1.54
	
1.56-1.62
	
1.60-1.67
	
1.62-.170
	
1.64-1.72
	
1.66-1.74
	
1.68-1.77
	
1.69-1.79

	
96
	
1.14
	
1.36-1.38
	
1.45-1.49
	
1.50-1.55
	
1.53-1.59
	
1.55-1.61
	
1.56-1.63
	
1.57-1.65
	
1.59-1.67
	
1.60-1.68

	
95
	
-
	
1.33-1.35
	
1.45-1.44
	
1.44-1.49
	
1.47-1.52
	
1.48-1.54
	1.49-1.55
	
1.50-1.56
	
1.51-1.58
	
1.52-1.59

	
94
	
1.13
	
1.30-1.32
	
1.36-1.39
	
1.39-1.43
	
1.41-1.46
	
1.42-1.47
	
1.43-1.48
	
1.44-1.49
	
1.45-1.50
	
1.45-1.51

	
93
	
-
	
1.27-1.29
	
1.32-1.35
	
1.34-1.38
	
1.36-1.40
	
1.37-1.41
	
1.37-1.42
	
1.38-1.43
	
1.38-1.44
	
1.39-1.44

	
92
	
1.12
	
1.24-1.26
	
1.28-1.31
	
1.30-1.33
	
1.31-1.35
	
1.31-1.36
	
1.32-1.36
	
1.32-1.37
	
1.33-1.37
	
1.33-1.38

	
91
	
1.11
	
1.21-1.23
	
1.24-1.27
	
1.25-1.29
	
1.26-1.30
	
1.26-1.30
	
1.27-1.31
	
1.27-1.31
	
1.27-1.32
	
1.28-1.32

	
90
	
1.10
	
1.18-1.20
	
1.20-1.23
	
1.21-1.24
	
1.21-1.25
	
1.22-1.25
	
1.22-1.26
	
1.22-1.26
	
1.22-1.26
	
1.23-1.27

	
89
	
1.08-1.09
	
1.15-1.17
	
1.16-1.19
	
1.17-1.20
	
1.17-1.20
	
1.17-1.21
	
1.17-1.21
	
1.18-1.21
	
1.18-1.21
	
1.18-1.22

	
88
	
1.07
	
1.12-1.14
	1.13-1.15
	
1.13-1.16
	
1.13-1.16
	
1.13-1.16
	
1.13-1.16
	
1.13-1.17
	
1.13-1.17
	
1.13-1.17

	
87
	
1.05-1.06
	
1.09-1.11
	
1.09-1.12
	
1.09-1.12
	
1.09-1.12
	
1.09-1.12
	
1.09-1.12
	
1.09-1.12
	
1.09-1.12
	
1.09-1.12

	
86
	
1.04
	
1.06-1.08
	1.06-1.08
	
1.05-1.08
	
1.05-1.08
	
1.05-1.08
	1.05-1.08
	
1.05-1.08
	
1.05-1.08
	
1.05-1.08

	
85
	
1.02-1.03
	
1.03-1.05
	1.02-1.05
	
1.02-1.04
	
1.01-1.04
	
1.01-1.04
	
1.01-1.04
	
1.01-1.04
	
1.01-1.04
	
1.01-1.04

	
84
	
1.01
	
1.00-1.02
	
0.99-1.01
	
0.98-1.01
	
0.98-1.00
	
0.97-1.00
	
0.97-1.00
	
0.97-1.00
	
0.97-1.00
	
0.97-1.00

	
83
	
0.98-1.00
	
0.97-0.99
	
0.96-0.98
	
0.95-0.97
	
0.94-0.97
	
0.94-0.96
	
0.94-0.96
	
0.93-0.96
	
0.93-0.96
	
0.93-0.96

	
82
	
0.97
	
0.94-0.96
	
0.92-0.95
	
0.91-0.94
	
0.91-0.93
	
0.90-0.93
	
0.90-0.93
	
0.90-0.92
	
0.90-0.92
	
0.89-0.92

	
81
	
0.94-0.96
	
0.91-0.93
	
0.89-0.91
	
0.88-0.90
	
0.87-0.90
	
0.87-0.89
	
0.87-0.89
	
0.86-0.89
	
0.86-0.89
	
0.86-0.88

	
80
	
0.92-0.93
	
0.88-0.90
	
0.86-0.88
	
0.85-0.87
	
0.84-0.86
	
0.83-0.86
	
0.83-0.86
	
0.83-0.85
	
0.83-0.85
	
0.82-0.85

	
79
	
0.90-0.91
	
0.85-0.87
	
0.83-0.85
	
0.81-0.84
	
0.81-0.83
	
0.80-0.82
	
0.80-0.82
	
0.80-0.82
	
0.79-0.82
	
0.79-0.81

	
78
	
0.88-0.89
	
0.82-0.84
	
0.79-0.82
	
0.78-0.80
	
0.77-0.80
	
0.77-0.79
	
0.77-0.79
	
0.76-0.79
	
0.76-0.78
	
0.76-0.78

	
77
	
0.85-0.87
	
0.79-0.81
	
0.76-0.78
	
0.75-0.77
	
0.74-0.76
	
0.74-0.76
	
0.73-0.76
	
0.73-0.75
	
0.73-0.75
	
0.72-0.75

	
76
	
0.83-0.84
	
0.76-0.78
	
0.73-0.75
	
0.72-0.74
	
0.71-0.73
	
0.71-0.73
	
0.70-0.72
	
0.70-0.72
	
0.70-0.72
	
0.69-0.71

	
75
	
0.80-0.82
	
0.73-0.75
	
0.70-0.72
	
0.69-0.71
	
0.68-0.70
	
0.67-0.70
	
0.67-0.69
	
0.67-0.69
	
0.67-0.69
	
0.66-0.68

	
74
	0.77-0.79
	
0.70-0.72
	
0.67-0.69
	
0.66-0.68
	
0.65-0.67
	
0.64-0.66
	
0.64-0.66
	
0.64-0.66
	
0.63-0.66
	
0.63-0.65

	
73
	
0.75-0.76
	
0.67-0.69
	
0.64-0.66
	
0.63-0.65
	
0.62-0.64
	
0.61-0.63
	
0.61-0.63
	
0.61-0.63
	
0.60-0.62
	
0.60-0.62

	
72
	
0.72-0.74
	
0.64-0.66
	
0.61-0.63
	
0.60-0.62
	
0.59-0.61
	
0.58-0.60
	
0.58-0.60
	
0.58-0.60
	
0.58-0.59
	
0.57-0.59

	
71
	
0.69-0.71
	
0.61-0.63
	
0.58-0.60
	
0.57-0.59
	
0.56-0.58
	
0.56-0.57
	
0.55-0.57
	
0.55-0.57
	
0.55-0.57
	
0.54-0.56

	
70
	
0.66-0.68
	
0.58-0.60
	
0.55-0.57
	
0.54-0.56
	
0.53-0.55
	
0.53-0.55
	
0.52-0.54
	
0.52-0.54
	
0.52-0.54
	
0.51-0.53

	
69
	
0.63-0.65
	
0.55-0.57
	0.52-0.54
	
0.51-0.53
	
0.50-0.52
	
0.50-0.52
	
0.49-0.51
	
0.49-0.51
	
0.49-0.51
	
0.49-0.50

	
68
	
0.60-0.62
	
0.52-0.54
	
0.48-0.51
	
0.48-0.50
	
0.47-0.49
	
0.47-0.49
	
0.47-0.48
	
0.46-0.48
	
0.46-0.48
	
0.46-0.48

	
67
	
0.57-0.59
	
0.49-0.51
	
0.46-0.47
	
0.45-0.47
	
0.45-0.46
	
0.44-0.46
	
0.44-0.46
	
0.44-0.45
	
0.43-0.45
	
0.43-0.45

	
66
	
0.53-0.56
	
0.46-0.48
	
0.44-0.45
	
0.42-0.44
	
0.42-0.44
	
0.41-0.43
	
0.41-0.43
	
0.41-0.43
	
0.41-0.42
	
0.40-0.42

	
65
	
0.50-0.52
	
0.43-0.45
	
0.41-0.43
	
0.40-0.41
	
0.39-0.41
	
0.39-0.40
	
0.38-0.40
	
0.38-0.40
	
0.38-0.40
	
0.38-0.39

	
64
	
0.47-0.49
	
0.40-0.42
	
0.38-0.40
	
0.37-0.39
	
0.36-0.38
	
0.36-0.38
	
0.36-0.37
	
0.35-0.37
	
0.35-0.37
	
0.35-0.37

	
63
	
0.44-0.46
	
0.37-0.39
	
0.35-0.37
	
0.34-0.36
	
0.33-0.35
	
0.33-0.35
	
0.33-0.35
	
0.33-0.34
	
0.32-0.34
	
0.32-0.34

	
62
	
0.40-0.43
	
0.34-0.36
	
0.32-0.34
	
0.31-0.33
	
0.31-0.32
	
0.30-0.32
	
0.30-0.32
	
0.30-0.32
	
0.30-0.31
	
0.30-0.31

	
61
	
0.37-0.39
	
0.31-0.33
	
0.29-0.31
	
0.28-0.30
	
0.28-0.30
	
0.28-0.29
	
0.27-0.29
	
0.27-0.29
	
0.27-0.29
	
0.27-0.29

	
60
	
0.33-0.36
	
0.28-0.30
	
0.26-0.28
	
0.26-0.27
	
0.25-0.27
	
0.25-0.27
	
0.25-0.26
	
0.25-0.26
	
0.24-0.26
	
0.24-0.26

	
59
	
0.30-0.32
	
0.25-0.27
	
0.24-0.25
	
0.23-0.25
	
0.22-0.24
	
0.22-0.24
	
0.22-0.24
	
0.22-0.24
	
0.22-0.23
	
0.22-0.23

	
58
	
0.26-0.29
	
0.22-0.24
	
0.21-0.23
	
0.20-0.22
	
0.20-0.21
	
0.20-0.21
	
0.19-0.21
	
0.19-0.21
	
0.19-0.21
	
0.19-0.21

	
57
	
0.23-0.25
	
0.19-0.21
	
0.18-0.20
	
0.17-0.19
	
0.17-0.19
	
0.17-0.19
	
0.17-0.18
	
0.17-0.18
	
0.17-0.18
	
0.16-0.18

	
56
	
0.19-0.22
	
0.16-0.18
	
0.15-0.17
	
0.15-0.16
	
0.14-0.16
	
0.14-0.16
	
0.14-0.16
	
0.14-0.16
	
0.14-0.16
	
0.14-0.15

	
55
	
0.15-0.18
	
0.13-0.15
	
0.12-0.14
	
0.12-0.14
	
0.12-0.13
	
0.12-0.13
	
0.11-0.13
	
0.11-0.13
	
0.11-0.13
	
0.11-0.13

	
54
	
0.12-0.14
	
0.10-0.12
	
0.09-0.11
	
0.09-0.11
	
0.09-0.11
	
0.09-0.11
	
0.09-0.10
	
0.09-0.10
	
0.09-0.10
	
0.09-0.10

	
53
	
0.08-0.11
	
0.07-0.09
	
0.07-0.08
	
0.06-0.08
	
0.06-0.08
	
0.06-0.08
	
0.06-0.08
	
0.06-0.08
	
0.06-0.08
	
0.06-0.08

	
52
	
0.05-0.07
	
0.04-0.06
	
0.04-0.06
	
0.04-0.05
	
0.04-0.05
	
0.04-0.05
	
0.04-0.05
	
0.04-0.05
	
0.04-0.05
	
0.04-0.05

	
51
	
0.01-0.04
	
0.01-0.03
	
0.01-0.03
	
0.01-0.03
	
0.01-0.03
	
0.01-0.03
	
0.01-0.03
	
0.01-0.03
	
0.01-0.03
	
0.01-0.03

	
50
	
0.00
	
0.00
	
0.00
	
0.00
	
0.00
	
0.00
	
0.00
	
0.00
	
0.00
	
0.00


TABLE 401-4

Required Quality Level (QL) for a given sample size (n) and
a given Pay Factor (PF)
	Pay Factor
	n = 3
	n = 4
	n = 5
	n = 6
	n = 7
	n = 8
	n = 9
	n = 10

to 

n = 11
	n = 12

to

n = 14
	n = 15

to

n = 18

	1.05
	100
	100
	100
	100
	100
	100
	100
	100
	100
	100

	1.04
	90-99
	91-99
	92-99
	93-99
	93-99
	93-99
	94-99
	94-99
	95-99
	95-99

	1.03
	80-89
	85-90
	87-91
	88-92
	89-92
	90-92
	91-93
	91-93
	92-94
	93-94

	1.02
	75-79
	80-84
	83-86
	85-87
	86-88
	87-89
	88-90
	88-90
	89-91
	90-92

	1.01
	71-74
	77-79
	80-82
	82-84
	84-85
	85-86
	85-87
	86-87
	87-88
	88-89

	1.00
	68-70
	74-76
	78-79
	80-81
	81-83
	82-84
	83-84
	84-85
	85-86
	86-87

	0.99
	66-67
	72-73
	75-77
	77-79
	79-80
	80-81
	81-82
	82-83
	83-84
	85

	0.98
	64-65
	70-71
	73-74
	75-76
	77-78
	78-79
	79-80
	80-81
	81-82
	83-84

	0.97
	62-63
	68-69
	71-72
	74
	75-76
	77
	78
	78-79
	80
	81-82

	0.96
	60-61
	66-67
	69-70
	72-73
	73-74
	75-76
	76-77
	77
	78-79
	80

	0.95
	59
	64-65
	68
	70-71
	72
	73-74
	74-75
	75-76
	77
	78-79

	0.94
	57-58
	63
	66-67
	68-69
	70-71
	72
	73
	74
	75-76
	77

	0.93
	56
	61-62
	65
	67
	69
	70-71
	71-72
	72-73
	74
	75-76

	0.92
	55
	60
	63-64
	65-66
	67-68
	69
	70
	71
	72-73
	74

	0.91
	53-54
	58-59
	62
	64
	66
	67-68
	68-69
	69-70
	71
	73

	0.90
	52
	57
	60-61
	63
	64-65
	66
	67
	68
	70
	71-72

	0.89
	51
	55-56
	59
	61-62
	63
	64-65
	66
	67
	68-69
	70

	0.88
	50
	54
	57-58
	60
	62
	63
	64-65
	65-66
	67
	69

	0.87
	48-49
	53
	56
	58-59
	60-61
	62
	63
	64
	66
	67-68

	0.86
	47
	51-52
	55
	57
	59
	60-61
	62
	63
	64-65
	66

	0.85
	46
	50
	53-54
	56
	58
	59
	60-61
	61-62
	63
	65

	0.84
	45
	49
	52
	55
	56-57
	58
	59
	60
	62
	64

	0.83
	44
	48
	51
	53-54
	55
	57
	58
	59
	61
	63

	0.82
	42-43
	46-47
	50
	52
	54
	55-56
	57
	58
	60
	61-62

	0.81
	41
	45
	48-49
	51
	53
	54
	56
	57
	58-59
	60

	0.80
	40
	44
	47
	50
	52
	53
	54-55
	55-56
	57
	59

	0.79
	38-39
	43
	46
	48-49
	50-51
	52
	53
	54
	56
	58

	0.78
	37
	41-42
	45
	47
	49
	51
	52
	53
	55
	57

	0.77
	36
	40
	43-44
	46
	48
	50
	51
	52
	54
	56

	0.76
	34-35
	39
	42
	45
	47
	48-49
	50
	51
	53
	55

	0.75
	33
	38
	41
	44
	46
	47
	49
	50
	51-52
	53-54

	0
	0-32
	0-37
	0-40
	0-43
	0-45
	0-46
	0-48
	0-49
	0-50
	0-52



Table 401-5


WEIGHT FACTORS

Gradation



Factor "f"
No. 3/4 inch sieve



4

No. 1/2 inch sieve



4

No. 3/8 inch sieve



4

No. 4





4

No. 8





4

No. 16




5

No. 30




5

No. 50




5

No. 100




5

No. 200




20

Asphalt %




40

401-5.01 BASIS OF PAYMENT. The accepted quantity will be paid for at the contract unit price for the pay item listed below, complete in place.

Anti-stripping additives will be subsidiary to asphalt cement unless specified as a pay item.

The Asphalt Price Adjustment will be the sum of the price adjustments for each lot and the fees accrued for subsequent Job Mix Design evaluations as outlined in Subsection 401-2.01. The price adjustment will be based on either the Composite Pay Factor (CPF) or Density Pay Factor (DPF), whichever is the lowest value. The price adjustment for each individual lot shall be calculated as follows:

Price Adjustment = [(CPF or DPF)* -1] x (tons in lot) x (PAB)

PAB = Price Adjustment Base = $61.80/ton

* Composite Pay Factor (CPF) or Density Pay Factor (DPF) whichever is lower value.

Payment will be made under:

Pay Item No.

Pay Item
Pay Unit
401(1)
Asphalt Concrete, Type II, Class B
Ton

401(2)
PBA-2 Asphalt Cement
Ton

401(4)
Anti-Stripping Additive
Contingent Sum

401(10)
Asphalt Price Adjustment
Contingent Sum

When more than one type of Asphalt Concrete or Asphalt Cement appears on the plans and bid schedule, letter suffixes will be included within the parentheses of the pay item numbers in order to differentiate between different types.(2/13/95)R199
A change order/directive is not required for anti-stripping additive pay item. The approved mix design will initiate Item 401(4), Anti-Stripping Additive at the prescribed rate. (7/29/93)R169

SECTION 402


TACK COAT
Special Provisions
402-2.01 ASPHALT MATERIAL. Delete "CSS-1" and substitute "STE-".

402-304 DILUTION OF ASPHALT MATERIAL. Delete this subsection in its entirety.

402-3.05 APPLICATION OF ASPHALT MATERIAL. Modify the application rate given in the first paragraph from "0.05 to 0.10 gallons" to "0.02 to 0.10 gallons".

402-5.01 BASIS OF PAYMENT. Delete in its entirety and substitute the following: Tack coat to be used on cold joints of the asphalt concrete, will not be paid for separately. Costs for shipping, handling, application and all additional costs shall be considered subsidiary to other pay items.


SECTION 604


MANHOLES AND INLETS
Standard Modifications
604-2.01 MATERIALS. Add the following to the list of materials:

Flexible Watertight Gaskets



705-2.05

(7/2/93)M52
Special Provisions
604-3.01 CONSTRUCTION REQUIREMENTS. Add the following: "All excavation, bedding, backfill, conduit, and appurtenance construction shall be in accordance with the applicable provisions of Sections 204 and 603.
604-5.01 BASIS OF PAYMENT. Replace the last sentence with "Excavation and backfill for pipe, including excavation below the flow line grade will be subsidiary to work in this section."


SECTION 605


UNDERDRAINS
Special Provisions
605-1.01 DESCRIPTION. After "porous backfill material," add "trench excavation, geotextile fabric, Class I Riprap," 

605-2.01 MATERIALS. Add the following to the list of materials:

Class I Riprap







611-2.01

Corrugated Polyethylene Pipe



706-2.07

Geotextile Fabric






729-2.02

605-3.01 PIPE INSTALLATION. Delete the following in the first sentence of the fourth paragraph "height of 12 inches" and add "as shown in the plans." Geotextile fabric shall be placed as specified in Section 631.

605-3.04 JOINING PIPE. Add the following paragraph: Polyethylene pipe couplings shall be corrugated to match the pipe corrugations and their width shall not be less than one half the nominal pipe diameter.(2/27/95)

605-4.01 METHOD OF MEASUREMENT. Delete the third paragraph 
605-5.01 BASIS OF PAYMENT. Add the following: "Trench excavation, wasting of material, geotextile fabric, Class I Riprap, porous backfill material and pipe plugs will not be measured for payment, but will be considered subsidiary.


SECTION 606


GUARDRAIL
Special Provisions
606‑1.01 DESCRIPTION. Add the following: This work shall also consist of installing breakaway cable terminals and concrete barrier at the locations shown on the plans.

606‑2.01 MATERIALS. Add the following: Flexible markers shall have yellow reflective sheeting and be one of the following types or equivalent:

1.
"Guardrail Delineator Post" manufactured by Carsonite International, 2900 Lockheed Way, Carson City, Nevada 89701.

2.
"Guardrail Delineator" manufactured by Safe‑Hit Corporation, 1930 West Winton Avenue, Building 11, Hayward, California 94545.

3.
"Flex‑o‑Guide", Model EY426 manufactured by Flexible Safety Zoning Company, 4152 Warren Avenue, Hillside, Illinois 60162.

606‑3.01 POSTS. Add the following: The foundation type for the breakaway cable terminal posts shall be the steel post embedment for soil or concrete as shown on Standard Drawing G‑18.S.

606‑3.02 RAIL ELEMENTS. Add the following: Guardrail elements shall be factory bent for all radii less than 75 feet.

606‑3.03 REMOVAL AND RECONSTRUCTION OF GUARDRAIL. Add the following: Guardrail removed and to be replaced with new guardrail shall have the entire new run installed within 7 calendar days after removal.

Guardrail located within 50 feet of bridge ends shall have the new guardrail installed by the end of the shift in which the existing guardrail is removed.(12/21/93)R45
606-3.04 REMOVAL AND DISPOSAL OF EXISTING GUARDRAIL. Add the following: "Remove existing guardrail end treatments as designated in the plans. Recondition existing backslopes following removal." 

606‑3.06 FLEXIBLE MARKERS. Add the following subsection: For each breakaway cable terminal, a flexible marker shall be attached to the extreme piece of rail. The flexible markers shall be attached using hardware and attachment 

methods recommended by the manufacturer. The flexible markers shall have a minimum of 21‑inches of marker extending above the top of the guardrail. The reflective tape shall face the nearest oncoming traffic.

606‑3.07 EMBANKMENT WIDENING. Add the following subsection: Embankment widening for guardrail end treatments shall be constructed of selected material, Type A in accordance with Section 203.

606‑3.08 LENGTH OF NEED VERIFICATION. Add the following subsection: After shaping the slopes and staking all proposed guardrail locations, the Contractor shall notify the Engineer to field verify the beginning and ends. The staked location of the guardrail will be approved by the Engineer prior to installation. The Engineer may determine that additional guardrail is necessary, and the Contractor shall comply without delay.

606-3.09 CONCRETE BARRIER. Add the following subsection: Concrete barrier shall conform to the requirements of Standard Drawing G-45.01.(3/23/95)

Standard Modifications
606‑4.01 METHOD OF MEASUREMENT. Delete the last sentence of the first paragraph and substitute the following: Double faced (and nested) installations will be measured by dividing the number of panels by two, before multiplying by the panel length. Thrie beam transition pieces shall be measured by multiplying the number of panels by 6.25 feet and shall be paid for at the contract price for Thrie Beam Guardrail.(5/12/89)M21
Special Provisions
606‑4.01 METHOD OF MEASUREMENT. Delete the third paragraph and replace with the following: Breakaway cable terminals will be measured per each installation which shall include all labor, equipment and materials. Materials include the anchor cable assembly, terminal posts, terminal end, flexible marker, and all associated hardware. Rail elements, standard posts, and blocking will be measured and paid under Item 606(1), W-Beam Guardrail. (2/28/95)

Concrete barrier will be measured by the linear foot. (3/23/95)

606‑5.01 BASIS OF PAYMENT. Add the following: Selected material, Type A will be measured and paid in accordance with Section 203. All wood blockouts, W-Beam rail and hardware necessary to install concrete barrier will not be paid for directly, but will be considered subsidiary to item 606(22) Concrete Barrier. Removal and excavation of earth anchors and hardware for end treatments buried in the ground, and reconditioning of backslopes shall be subsidiary to Item 606(5) Removal and Disposal of Guardrail.(2/28/95)

Add the following pay items:

Pay Item No.
Pay Item
Pay Unit

606(8)
Breakaway Cable Terminal
Each

606(22)
Concrete Barrier
Linear Foot

(12/21/93)R45

SECTION 615


STANDARD SIGNS
Special Provisions
615-2.01 MATERIALS. Delete paragraphs 7 and 8 (the fourth and fifth paragraphs on page 315) and substitute the following: Sign posts and bases shall be of the types specified. Structural aspects of design and materials for sign supports shall comply with the AASHTO Standard Specifications for Structural Supports for Highway Signs, Luminaires and Traffic Signals.

Concrete for steel-reinforced slip base and breakaway base foundations shall be Class A, conforming to the requirements of Section 501, Structural Concrete. Concrete for other sign foundations may be Class W.

(5/7/91)S42
615-2.01 MATERIALS. Add the following to the end of the first sentence of the fifth paragraph: "and the Alaska Traffic Manual."

615‑3.01 CONSTRUCTION REQUIREMENTS. Add the following to the sixth paragraph: When existing signs are to be salvaged the remaining foundation shall be removed, abandoned in place, or if located within the roadway structural section shall be disposed of in a manner as approved by the Engineer. If they are abandoned in place, the tops of the foundations, reinforcing steel, anchor bolts, and conduits shall be removed to a depth of not less than one foot below roadway subgrade or unimproved ground, whichever applies. All signs and posts at a single installation shall be considered as one unit.

Add the following after the sixth paragraph: Salvaged sign panels shall be delivered to the City of Sand Point, Department of Public Works, Maintenance Yard, located on Main Street.

615‑3.02 SIGN PLACEMENT AND INSTALLATION. Add the following: Existing signs shall not be removed without authorization from the Engineer. They shall be kept in service until either the new signs have been installed, or they are no longer needed. As the work progresses, if their locations do not conform to Standard Drawing S-05, they shall be reinstalled at locations approved by the Engineer.

Prior to mounting the sign panel, the Contractor shall mark the date of installation on the back of the sign. Installation dates shall be written in the format of month/day/year, using black permanent marker, with numbers a minimum of 3 inches in height, so as to be readable from the roadside after installation.

615-4.01 METHOD OF MEASUREMENT. Add the following to the second paragraph: Concrete used for sign bases will be considered subsidiary to other work under this section and will not be measured for payment.

615‑5.01 BASIS OF PAYMENT. Add the following: Payment for keeping existing signs in service until they are not longer needed, or temporarily relocating existing signs, will not be paid for directly, but will be subsidiary to Item 615(1), Standard Signs.

(2/14/92)R50

SECTION 618


SEEDING
Special Provisions
618‑1.01 DESCRIPTION. Delete this subsection and substitute the following: All new or disturbed slopes and any other areas directed by the Engineer shall be seeded. This work shall consist of tracking the slopes, followed by the application of seed, mulch, and fertilizer. It is intended to provide a living ground cover as soon as possible on all slopes.

618‑2.01 MATERIALS. Add the following to the list of material specifications: 

Mulch



Subsection 727‑2.01.

The hydromulch to be applied with the seed mixture shall be a mulch made of wood fiber. The hydromulch shall not be comprised of recycled wood cellulose.

618‑3.01 SOIL PREPARATION. Add the following: Seed shall be applied as detailed below immediately after the shaping of the slopes. All slopes to be seeded shall be prepared by "walking" a dozer transversely up and down the slopes, or graded with a scarifying slope board. The resultant indentations shall be perpendicular to the fall of the slope. The Contractor may round the top and bottom of the slopes to facilitate tracking and to create a pleasing appearance, but drainage flow lines shall not be disrupted. The performance of this work is subsidiary to seeding and will not be paid for directly.

618‑3.03 APPLICATION. In the first sentence of subparagraph b., under numbered paragraph 1., Hydraulic Method, delete the following: "Item 619(1),".

Add the following: Seed, mulch and fertilizer shall be applied as shown in the following table per 1,000 square feet. The hydraulic method for seed and mulch shall be used and shall be made in one application. All fertilizer shall be applied by the hydraulic method.

	Item
	Ingredients
	Application Rate (per MSF)

	Seed Mix
	Bering Hairgrass (Norcoast)

Red Fescue (Arctared)

Glaucus Bluegrass(Tundra)

Annual Ryegrass (Lolium)
	0.40 lbs.

0.40 lbs.

0.15 lbs.

0.05 lbs.
Total= 1.00 lbs.

	Mulch
	 -
	35.0 lbs.

	Fertilizer
	20-20-10
	12.0 lbs.


The Contractor shall not remove the required tags from the seed bags.

618‑4.01 METHOD OF MEASUREMENT. Delete the second paragraph and substitute the following: Seeding by the pound will be the number of pounds of seed (Dry Measure) for grass accepted in place. The amount of mulch and fertilizer in this work, including water for any required reseeding, will be subsidiary to seeding and will not be measured separately for payment. 

Delete the last paragraph.

618‑5.01 BASIS OF PAYMENT. Add the following: Fertilizer and mulch as described above, including any required reseeding, will not be paid for directly, but will be subsidiary to Item 618(2), Seeding. 

The work described under subsection 618-3.01 Soil Preparation will not be paid for directly but will be subsidiary to seeding.

Water required for the hydraulic method of application will not be paid for separately, but will be subsidiary to seeding.

(9/24/93)R52A

SECTION 627


WATER SYSTEM
Special Provisions

627-3.05. Add the following: It shall be the Contractor's responsibility to protect and maintain all valves and valves boxes in an operable condition during all phases of construction.

The Contractor shall schedule a field inspection with the City of Sand Point, Department of Public Works and the Engineer to witness and document the condition of the existing valve and valve box prior to adjustment. The Contractor shall provide the City of Sand Point, Department of Public Works 48 hours advance written notice of the scheduled field inspection and provide the Engineer with a copy.

The City of Sand Point, Department of Public Works shall locate and inspect the existing valve and valve box to insure it is in working order. Cleaning or repair to the valve or valve box prior to adjustment will be accomplished by the City of Sand Point, Department of Public Works at no cost to the Contractor.

Failure of the Contractor to schedule and participate in the valve and valve box inspection shall result in the Contractor forfeiting all rights to claim that the valves were damaged prior to his beginning work.

If the City of Sand Point, Department of Public Works finds a valve or valve box damaged or otherwise rendered inoperable at any time after the inspection as described above, the Contractor shall repair the damage at his expense.

The Contractor shall schedule a final field review with the City of Sand Point, Department of Public Works and the Engineer upon completion of the valve box adjustment.

 627-4.01 METHOD OF MEASUREMENT. Add the following:

6.
Adjustment of Valve Box. Measurement will be the number of valve boxes adjusted for final grade only.

(9/22/93)R181
627-5.01 BASIS OF PAYMENT. Replace the second paragraph with: 

"Excavation and backfill will be subsidiary to work in this section"

Replace Section 630 with the following:


SECTION 630


GEOTEXTILE FOR EMBANKMENT


SEPARATION AND REINFORCEMENT
Standard Modifications

630‑1.01  DESCRIPTION.  Prepare surfaces and furnish and place geotextiles for embankment separation and/or reinforcement as shown on the plans.

630‑2.01  MATERIALS.  Geotextiles and thread used for sewing shall conform to Subsection 729‑2.01, Embankment Separation and Reinforcement.

630‑3.01  CONSTRUCTION.
1.
Surface Preparation.  Prepare surface by removal of stumps, boulders and sharp objects.  Fill holes and large ruts with material shown on the plans or as approved.

2.
Geotextile Placement.  Unroll geotextile directly onto the prepared surface.  Stretch geotextile to remove any creases or wrinkles.  Exposure of geotextiles to the elements after removal of protective covering shall not exceed 5 days.

a.
Separation.  Lay geotextile for embankment separation parallel to the direction of the material spread.  When laid on horizontal curves, it shall be placed in segment lengths not exceeding those listed in Table 630‑1, with butt ends cut to match and sewn or overlapped.  When laid on tangents, the geotextile shall be straightened and butt ends sewn or overlapped.

b.
Reinforcement.  Lay geotextile for embankment reinforcement perpendicular to the roadway centerline.  Join segments by sewing or an approved bonding or attachment process.

TABLE 630‑1


GEOTEXTILE PLACEMENT ON CURVES

	Degree of Curve
	Maximum Segment Length (feet)

	1
	125

	2
	90

	3
	75

	4
	65

	5
	55

	6
	50


3.
Joining.  Join geotextile for embankment separation by sewing or overlapping.  Join geotextile for reinforcement by sewing.  Bonding or other attachment methods may be used, subject to approval.

a.
Sewn seams shall be of the Butterfly or J‑seam type and develop a minimum of 85 percent of the specified geotextile grab strength.  Seams shall be sewn with a double-thread chain stitch (lock stitch).  Adjacent sections of geotextile shall be brought together and folded so that the stitching penetrates four layers of geotextile for the full seam length.  The stitching line shall be 1‑½ inches (+¼ inch) from the folded edge of the seam and at least ½ inch from the free edge of the geotextile.  Illustrations showing correct stitch formation and seam configurations are provided in Figure 1.2 (page 21) of the FHWA publication, Geotextile Design & Construction Guidelines, FHWA-HI-90-001, October, 1989.

b.
Sections joined by overlapping shall be overlapped a minimum of three feet.

4.
Material Placing and Spreading.  During placing and spreading, a minimum depth of 1 foot of cover material shall be maintained at all times between the geotextile and the wheels or tracks of the construction equipment.

Spread the material in the direction of the geotextile overlap.  Maintain proper overlap and geotextile continuity.  If sewn or bonded seams are used, place the cover material and spread in only one direction for the entire length of the geotextile.  On weak subgrades, spread the cover material simultaneously with dumping to minimize the potential of a localized subgrade failure.

Construction equipment shall not make sudden stops, starts, or turns on the cover material.  Use a smooth drum roller to achieve the specified density.

5.
Geotextile Repair.

a.
Separation.  Overlay torn area with geotextile with a minimum three foot overlap around the edges of the torn area.  The patch shall remain in place when material is placed over the affected area.

b.
Reinforcement.  Sew or bond as described under Subsection 630-3.01.3, Joining.

630‑4.01  METHOD OF MEASUREMENT.  Geotextile will be measured in final position by the square yard, determined by multiplying plan neat line width by the measured length parallel to installation centerline along the ground surface, for installations acceptably completed.  No allowance will be made for overlap, whether at joints or patches.

630‑5.01  BASIS OF PAYMENT.  Payment will be made at the contract unit price per square yard.  This price will be full compensation for furnishing all materials, surface preparation, laying the geotextile, and for all labor, equipment, and incidentals necessary to complete this item.

Material used to fill ruts and holes will be paid for at the unit price for the class of material used.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit  

630(1)
Geotextile, Separation 
Square Yard

(7/2/93)M38
Replace Section 631 with the following:


SECTION 631


GEOTEXTILE FOR SUBSURFACE


DRAINAGE AND EROSION CONTROL
Standard Modifications
 DESCRIPTION. Prepare surfaces and furnish and place geotextiles for subsurface drainage and erosion control as shown on the plans.

631-2.01 MATERIALS. Geotextiles and thread used for sewing shall conform to Subsection 729-2.02, Subsurface Drainage and Erosion Control, for the class specified in the bid schedule.

 CONSTRUCTION.
1.
Surface Preparation. Prepare surface by removing stumps, boulders, and sharp objects. Fill holes and large ruts with material shown on the plans or as approved.

2.
Geotextile Placement. Unroll geotextile directly onto the prepared surface. Stretch geotextile to remove any creases or wrinkles.  Exposure of geotextiles to the elements after removal of protective covering shall not exceed 5 days.

a.
Subsurface Drainage. In trenches, after placing the drain aggregate, the geotextile shall be folded over the top of the aggregate to produce a minimum overlap of 12 inches, for trenches greater than 12 inches wide.  In trenches less than 12 inches wide, the overlap shall equal the width of the trenches.  The geotextile shall then be covered with the subsequent course.

b.
Erosion Control. Place and anchor geotextile on the approved surface in such a manner that it will not be torn or excessively stretched by placement of the overlying materials. Anchor the terminal ends of the geotextile using key trenches or aprons at the crest and toe of slope, as shown on the plans. Other temporary or permanent anchoring methods may be used, subject to approval.

3.
Joining. Join geotextile by sewing or overlapping, except as noted below.  Joining by bonding or other attachment methods may be used, subject to approval.

a.
Sewn seams shall be of the Butterfly or J‑seam type and shall develop a minimum of 85 percent of the specified geotextile grab strength.  Seams shall be sewn with a double-thread chain stitch (lock stitch).  Adjacent sections of geotextile shall be brought together and folded so that the stitching penetrates four layers of geotextile for the full seam length. The stitching line shall be 1‑¼ inches (+¼ inch) from the folded edge of the seam and at least ½ inch from the free edge of the geotextile. Illustrations showing correct stitch formation and seam configurations are provided in Figure 1.2 (page 21) of the FHWA publication, Geotextile Design & Construction Guidelines, FHWA-HI-90-001, October, 1989.

b.
Sections joined by overlapping shall be overlapped a minimum of three feet.  Successive geotextile sheets shall be overlapped in the direction of flow in such a manner that the upstream sheet is placed over the downstream sheet and/or upslope over downslope. In trenches, where overlapped seams are constructed in the longitudinal trench direction, seams shall have a minimum overlap equal to the width of the trench.

4.
Material Placing and Spreading. Following placement of the geotextile on the prepared surface, cover material of the type shown on the plans shall be placed. Methods used for placing cover material shall minimize tearing and/or excessive stretching of the geotextile. In underwater applications, the geotextile and required thickness of cover material shall be placed in the same day.  Maintain proper overlap and geotextile continuity. The following table indicates allowable drop heights for cover material:

	Individual Stone

Maximum Weight (pounds)
	Allowable Drop Height (feet)

	
	Unprotected Geotextile
	Protected Geotextile1

	< 5
	3
	3

	5 - 250
	0
	3

	> 250
	0
	02


Notes:

1.
Protected geotextile is defined as having a gravelly covering (cushion layer) of 4-inch minimum thickness.

2.
If stones greater than 250 pounds must be dropped or if a height of drop greater than 3 feet is required, then field trials shall be performed to determine the maximum height of safe drop without damaging the geotextile.

A minimum depth of 1 foot of cover material shall be maintained at all times between the geotextile and the wheels or tracks of the construction equipment.

5.
Geotextile Repair.  If the geotextile is torn for any reason, the cover material shall be cleaned from the torn areas and it shall be overlain with geotextile with a minimum three foot overlap around the edges of the torn area.  The patch shall remain in place when material is placed over the affected area.(7/2/93)M54
631‑4.01 METHOD OF MEASUREMENT. Replace this section with the following: Geotextile will not be meaured for payment.

(4/19/95)


SECTION 639


DRIVEWAYS
Special Provisions
639‑1.01 DESCRIPTION. Add the following: This work includes the construction of public approaches at locations shown on the plans.

639‑1.02 CONSTRUCTION REQUIREMENTS. Add the following subsection: Placement of materials used in driveways and public approaches shall meet the requirements specified as follows:

Subbase, Grading B





Section 304

Asphalt Concrete, Type II



Section 401

639-2.01 METHOD OF MEASUREMENT. Add the following: Public approaches will be measured per each constructed as shown on the plans, or as directed.

639‑3.01 BASIS OF PAYMENT. Add the following: Payment for public approaches will be full compensation for furnishing all equipment and labor necessary to complete the work as indicated.

Add the following pay item:

Pay Item No.
Pay Item
Pay Unit
639(3)
Public Approaches
Each

Delete the last sentence and substitute the following: Subbase, Grading B and Asphalt Concrete Type II required to construct driveways and public approaches will be paid for separately under the respective items listed in the bid schedule. (10/1/91)R58
Delete Section 641 in its entirety, and substitute the following:


SECTION 641


TEMPORARY EROSION AND POLLUTION CONTROL
Special Provisions

641‑1.01 DESCRIPTION. Plan, provide, and maintain temporary control of erosion, water pollution, and hazardous materials contamination. 

641-1.02 DEFINITIONS.
1.
Erosion and Sediment Control Plan (ESCP). The Department's general plan for the permanent and temporary control of erosion and sedimentation during construction of the project in accordance with the AASHTO Guidelines for Erosion and Sediment Control in Highway Construction, Volume III. The ESCP is included in the contract bid documents as an appendix.

2.
Storm Water Pollution Prevention Plan (SWPPP). The Contractor's detailed site-specific plan for the temporary control of erosion and sedimentation during construction of the project, based on the ESCP and in accordance with the AASHTO Guidelines for Erosion and Sediment Control in Highway Construction, Volume III, the General Permit, and the Contractor Guidance for Preparing and Executing Storm Water Pollution Prevention Plans (Storm Water Manual). These documents are available from the Department.

3.
Hazardous Material Control Plan (HMCP). The Contractor's detailed plan for the containment, cleanup, and disposal of hazardous waste material (see 40 CFR 117 and 302 for listing), including petroleum products generated by construction equipment or activities. Included in the HMCP is a list of quantities and types of equipment and materials available on site to be used for hazardous substance containment and cleanup.

4.
General Permit. The National Pollutant Discharge Elimination System (NPDES) General Permit for Alaska. This is the standard permit required by the EPA for any earth disturbing industrial activity involving more than 5 acres of land. See Appendix A of the DOT&PF Storm Water Manual.

641‑2.01 GENERAL.
Schedule and conduct a joint DOT&PF-Contractor jobsite inspection to review and finalize locations and types of permanent and temporary erosion control protection to be placed. Incorporate any changes in the Contractor's SWPPP, including the Contractor's inspection and maintenance programs.

Submit the SWPPP and the HMCP to the Engineer at or before the preconstruction conference.

Provide and maintain temporary erosion and pollution control measures as required by the approved SWPPP.

Limit the surface area of erodible earth material exposed by clearing and earthwork operations and provide immediate measures to prevent contamination of adjacent water bodies.

Submit required amendments to the SWPPP to the Engineer for approval prior to preforming work affected by such amendments.

When required by the General Permit (over 5 acres of land area to be disturbed):

1.
Submit the Notice of Intent (NOI) in accordance with the General Permit and the Storm Water Manual. When completing the NOI, the Contractor is the "Operator", "Discharger", and "Permittee" and the Department is the "Owner".

2.
Provide the Engineer with a copy of all inspection reports required by the General Permit within three days of the inspection date.

3.
Submit a Notice of Termination (NOT) in accordance with the General Permit and the Storm Water Manual following completion of the final stabilization of the project.

Contain, clean up, and dispose of all construction related discharges of petroleum fuels, oil, and/or other substances hazardous to the land and water. Comply with 18 AAC 75 and Title 46 of the Alaska Statutes.

641-3.01 MATERIALS AND CONSTRUCTION REQUIREMENTS.
Temporary erosion and pollution control measures will be as shown on the plans or as specified.

641-4.01 METHOD OF MEASUREMENT.
1.
Erosion and Pollution Control Administration will not be measured.

2.
Erosion and Pollution Control (lump sum) will not be measured.

3.
Erosion and Pollution Control (contingent sum) will be measured in the manner specified in the order authorizing the work.

641-5.01 BASIS OF PAYMENT.
1.
Temporary Erosion and Pollution Control Administration. The lump sum price shown on the bid schedule shall be full compensation for preparing and amending plans, inspecting, monitoring, reporting, and record keeping as required.

2.
Erosion and Pollution Control. (lump sum) When no unit price items under this section are listed on the bid schedule, the lump sum price shown on the bid schedule shall be full compensation for all required labor, equipment, and materials associated with the erosion or pollution control measures required.

3.
Erosion and Pollution Control. (contingent sum) When no unit price items under this section are listed on the bid schedule, the work will be measured in the manner specified in the order authorizing the work and shall be full compensation for all required labor, equipment, and materials associated with the erosion or pollution control measures required.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
641(1)
Erosion and Pollution Control Administration
Lump Sum

641(2)
Erosion and Pollution Control
Contingent Sum

641(3)
Erosion and Pollution Control
Lump Sum

(04/10/95)S70

SECTION 642


CONSTRUCTION SURVEYING
Special Provisions
642‑1.01 DESCRIPTION. Add the following to the first paragraph: The Contractor shall perform in accordance with the Department's "Construction Surveying Requirements", dated June, 1987. A copy of this document is attached to these Special Provisions in Appendix A.

642‑3.01 CONSTRUCTION REQUIREMENTS. Add the following after item 11.:

12.
The Contractor's survey crews shall comply with approved traffic control plans. Crews shall coordinate their activities with the project's Worksite Traffic Supervisor.(10/1/91)R60
After the second paragraph add the following: Stake all new signs, guardrail end locations, superelevations, and ditch linear grading limits prior to installation. Place reference stakes at all manholes and valve boxes prior to adjustment. Record stationing for all staked items.  Prior to performing typical section work, stake the length of the roadway using 100 foot stations on tangents, and using 50 foot stations on curves, from the beginning of project to the end of project. Mark and maintain stationing on 48 inch lath placed along sideslopes. Profile the existing road over the length of the project. The profile information will be proviede to the Engineer 14 calendar days prior to roadwork. Such adjustment as may be required to the planned roadway grades and alignment shall be made by the Engineer and shall not be considered extra work.(5/4/95)

642-4.01 METHOD OF MEASUREMENT. Add the following: Pay Item 642(2), Three Person Survey Party, shall be used only for extra, additional, or unanticipated work made necessary by changes in the project as directed by written order of the Engineer. It is not intended to cover survey costs due to minor overruns (10 percent or less) in items which require staking of individual installations, including but not limited to culverts, guardrail, approaches, signs and drainage structures.

642‑5.01 BASIS OF PAYMENT. Add the following: If additional work as stated above is performed by a two person survey party, hours paid for under Item 642(2) Three Person Survey Party will be 75 percent of the hours worked. 

 If additional work as stated above is performed by only one person, hours paid for under Item 642(2) Three Person Survey Party will be 32 percent of the hours worked.(10/1/91)R60

SECTION 643


TRAFFIC MAINTENANCE
Special Provisions

643-1.04 CONSTRUCTION PHASING PLAN. Revise the first sentence to read as follows: A Construction Phasing Plan shall be submitted at least five working days prior to the preconstruction conference for approval by the Engineer and shall consist of the following: (5/7/91)S57
643-2.01 MATERIALS. Delete paragraph 8.

643-3.03 PUBLIC NOTICE. Add the "Alaska Visitor's Association, Trident Seafoods, Peter Pan Seafoods, and Sea-Land Service, Inc." to the list.(4/14/95)

643-3.04 TRAFFIC CONTROL DEVICES. Under item 5., Flagging, add the following after the first sentence of the first paragraph: Each flagger shall be illuminated from the front to a level of light intensity not less than one foot candle during hours of darkness.

Flaggers shall wear reflective clothing. Reflective clothing shall include markings on arms, legs and head. Flaggers directing traffic through intersections shall wear orange gloves and orange helmets as approved by the Engineer. Gloves and helmets shall not be faded or dirty such that their effectiveness as traffic control devices is impacted as determined by the Engineer.(6/11/93)R179
Delete paragraphs 4-6 under item 4a. (2/28/95)

643-3.06 TRAFFIC PRICE ADJUSTMENT. Add the following: A change order is not required for traffic price adjustment, the Notice to Proceed shall constitute the notice required to initiate traffic price adjustment.

643-3.08 CONSTRUCTION SEQUENCING. Delete this subsection in its entirety and substitute the following: Throughout the duration of the project, the existing roadway configuration shall be maintained (i.e., the number of lanes and their respective widths) except for restrictions to traffic allowed below and addressed through approved Traffic Control Plans. A restriction to traffic shall be considered any condition of the roadway surface or any work operation or traffic control setup that reduces the number of lanes or stops traffic. An approved Traffic Control Plan is required before any restriction to traffic is implemented.

Allowable restrictions to traffic are as follows:
A minimum of one lane roads are to be maintained at all times and limited to 2000 feet in length. 
643-4.01 METHOD OF MEASUREMENT. Add the following to the first paragraph: Calendar day will be measured as a single time period of 24 hours in length.

Delete the first and second sentences under Item 2. and replace with the following: The quantities to be paid for shall be the number of units of each of the traffic control devices that are installed, accepted and maintained in place during the life of this contract. Traffic control devices will be measured by the number of units accepted per day.

Permanent Construction Signing will not be measured for payment, but will include all permanent construction signs, as detailed on the plans, that are installed, accepted, maintained, and removed during the life of this contract.

Delete numbered paragraph 7. in its entirety.
Standard Modifications
643-5.01 BASIS OF PAYMENT. Change the pay unit for Item 643(3), Permanent Construction Signing, from "Calendar Day" to "Lump Sum." (5/7/91)M40
Special Provisions
643‑5.01 BASIS OF PAYMENT. In the second paragraph, delete Item 1., Seasonal Pavement Markings.

In the fourth paragraph, delete Pay Item 643(14) Seasonal Pavement Markings.

Add the following: 

Payment for Item 643(27), Traffic Control Devices will be made for the pay unit of accepted traffic control devices multiplied by the unit rate value contained in the following rate schedule:

	Traffic Control Device
	Pay Unit
	Unit Rate

	Construction Signs
	Each/Day
	$ 5.00

	Traffic Cone or Tubular Marker
	Each/Day
	$ 0.80

	Flagging
	Hour
	$45.00


(2/28/95)


SECTION 644


SERVICES TO BE FURNISHED BY THE 


CONTRACTOR
Special Provisions
644-2.01 FIELD OFFICE. Delete this subsection in its entirety and substitute the following: The Contractor shall furnish and maintain a suitable office for the Engineer, available for occupancy from two weeks prior to commencing work, through 30 days after issuance of the notice of project completion. The following office requirements shall be met:

1.
A minimum of 500 square feet of floor area. The office area shall be divided so that it contains an office room separated by a closable door. The office room shall have a minimum of 150 square feet of floor area.

2.
A thermostatically controlled interior heating system with necessary fuel.

3.
Adequate electrical lighting and 120 volt, 60 cycle power, with a minimum of two electrical outlets.

4.
A minimum of 50 square feet of window area and adequate ventilation.

5.
Adequate parking for a minimum of 5 vehicles, with one handicap parking space meeting the requirements of Americans with Disabilities Act Accessibility Guidelines (ADAAG).

6.
Attached indoor plumbing with sanitary lavatory facilities provided.

7.
Telephone service available at the office location.

8.
If a part of the Contractor's building, it shall be completely partitioned off from the balance of the structure and provided with a separate outside door equipped with a lock.

9.
Located within one mile of the project.

10.
The Engineer's office shall be accessible by disabled individuals from the designated handicap parking space in accordance with the requirements of Americans with Disabilities Act Accessibility Guidelines (ADAAG). 

644‑2.02 FIELD LABORATORY. 

Delete the second paragraph and substitute the following: The laboratory shall include a concrete slab, 8 feet by 10 feet by 4 inches thick, suitable for mounting a Gilson shaker and other equipment. The slab shall be installed within an enclosed adjacent structure having a door, a window, a worktable, an exhaust fan, electrical outlets, and adequate lighting and heat.

644-2.05 FIELD TRANSPORTATION. Delete the second sentence of the first paragraph and substitute the following: The vehicles shall be available from two weeks prior to commencing work through 30 days after issuance of the notice of project completion.

Add the following: Four pickup or cab type vehicles shall be provided for this contract. Each vehicle shall be equipped with flashing beacons and CB radios. Vehicles shall be available to the Engineer for both project related and personal use, 24 hours per day. Personal use shall include travel from the project to a motel, restaurant, temporary domicile, grocery store, post office or similar destination.

644‑3.01 METHOD OF MEASUREMENT. Add the following: Field transportation will be measured per each vehicle provided. If a replacement vehicle is necessary, no additional measurement for payment will be made. 

644‑4.01 BASIS OF PAYMENT. Delete the sixth paragraph and substitute the following: Field Transportation. The price per vehicle will be full compensation for furnishing the vehicle, fuel, and all required maintenance and insurance.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
644(6A)
Engineering Transportation
Each

 (4/19/95)

Add the following Section:


SECTION 646


EQUIPMENT RENTAL
Special Provisions

646-1.01 DESCRIPTION. This item consists of furnishing construction equipment, operated, fueled and maintained, on a rental basis for use in construction of extra or unanticipated work at the direction of the Engineer. Construction equipment is defined as that equipment actually used for performing the items of work specified and shall not include support equipment such as, but not limited to, hand tools, power tools, electric power generators, welders, small air compressors and other shop equipment needed for maintenance of the construction equipment.

The work is to be accomplished under the direction of the Engineer, and the Contractor's operations shall at all times be in accordance with the Engineer's instructions. These instructions by the Engineer shall be to the Contractor's supervisory personnel only, not to the operators or laborers. In no case shall these instructions by the Engineer be construed as making the Department liable for the Contractor's responsibility to prosecute the work in the safest and most expeditious manner.

646-2.01 EQUIPMENT FURNISHED. In the performance of this work, the Contractor shall furnish, operate, maintain, service, and repair equipment of the numbers, kinds, sizes, and capacities set forth on the Bid Schedule or as directed by the Engineer. The operation of all equipment shall be by skilled, experienced operators familiar with the equipment.

The kinds, sizes, capacities, and other requirements set forth shall be understood to be minimum requirements. The number of pieces of each equipment to be furnished and used shall be as the Engineer considers necessary for economical and expeditious performance of the work. The equipment shall be used only at such times and places as the Engineer may direct.

All equipment shall be in first-class working condition and capable of full output and production. The minimum ratings of various types of equipment shall be as manufactured and based on manufacturer's specifications. Alterations will not be considered acceptable in achieving the minimum rating. Equipment shall be replaced at any time when, in the opinion of the Engineer, their condition is below that normal for efficient output and production.

All equipment shall be fully operated, which shall be understood to include the operators, oilers, tenders, fuel, oil, air hose, lubrication, repairs, maintenance, insurance, and all incidental items and expenses.

646-2.02 EQUIPMENT OPERATORS AND SUPERVISION PERSONNEL. Equipment operators shall be competent and experienced and shall be capable of operating the equipment to its capacity. All personnel furnished by the Contractor shall be, and shall remain during the work hereunder, employees solely of the Contractor.

The Contractor shall furnish, without direct compensation, a job superintendent or Contractor's representative together with such other personnel as are needed for Union, State, or Federal requirements and in servicing, maintaining, repairing and caring for the equipment, tools, supplies, and materials provided by the Contractor and involved in the performance of the work. Also, the Contractor shall furnish, without direct compensation, such transportation as may be appropriate for the personnel.

646-3.01 CONSTRUCTION REQUIREMENTS. The performance of the work shall be in accordance with the instructions of the Engineer, and with recognized standards and efficient methods.

The Contractor shall furnish equipment, tools, labor, and materials in the kinds, number, and at times directed by the Engineer and shall commence, continue, and stop any of the several operations involved in the work only as directed by the Engineer.

Normally, the work is to be done when weather conditions are reasonably favorable, six (6) days per week, Mondays through Saturdays, holidays excepted.

The Engineer will begin recording time for payment each shift when the equipment begins work on the project. The serial number and brief description of each item of equipment listing in the bid schedule and the number of hours, or fractions thereof to the nearest one-quarter hour, during which equipment is actively engaged in construction of the project shall be recorded by the Engineer Each day's activity will be recorded on a separate sheet or sheets, which shall be verified and signed by the Contractor's representative at the end of each shift, and a copy will be provided to the Contractor's representative.

646-4.01 METHOD OF MEASUREMENT. The number of hours of equipment operation to be paid for shall be the actual number of hours each fully operated specified unit of equipment, or each fully operated specified combination of units of equipment, is actually engaged in the performance of the specified work on the designated areas in accordance with the instruction of the Engineer. The pay time will not include idle periods, and no payment will be made for time used in oiling, 

servicing, or repairing of equipment, or in making changeovers of parts to the equipment. Travel time to or from the project, will not be authorized for payment.

646-5.01 BASIS OF PAYMENT. The pertinent contract bid price per hour for the equipment shown in the Bid Schedule shall be full compensation for furnishing, operating, maintaining, servicing and repairing the equipment, and for all incidental costs related to the equipment. Furnishing and operating of equipment of heavier type, larger capacity, or higher horsepower than specified will not entitle the Contractor to any extra compensation.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
646(1)
Wide Pad Dozer, 65-HP Minimum
Hour

(6/25/92)R15

SECTION 670


TRAFFIC MARKINGS
Standard Modifications
670‑3.01 CONSTRUCTION REQUIREMENTS. In the last paragraph under Item 2., insert "pneumatic" immediately before "roller". (5/12/89)M22
Special Provisions
670-1.01 DESCRIPTION. Add the following: This work shall also consist of placement of 4-inch square, yellow, preformed pavement markings at intervals of 100 feet on centerline, by the inlay method.

670‑3.05 PRELIMINARY SPOTTING. Add the following. The Engineer will establish no passing zones in accordance with the following criteria. After the crushed aggregate base course is accepted, but prior to paving, all horizontal and vertical curves will be checked in both directions of travel to determine if no passing zones are warranted.

The observer shall be located 3.50 feet above finished grade, and the target shall be located 4.25 feet above finished grade, in the center of their respective lanes. A no passing zone is warranted where less than 1650 feet of sight distance is available, measured along the striped centerline. The effects that vegetation may have on sight distance at a future date shall be considered.

The beginning of a no passing zone is that point where less than 1650 feet of sight distance is first documented, and the end of the no passing zone is that point where 1650 feet of sight distance is again available, subject to the following two limitations.

1.
The minimum length of a no passing zone shall be 500 feet. If less than 500 feet of no passing zone is found, then the difference shall be divided in two and added to each end of the documented no passing zone.

2.
The minimum gap between no passing zones shall be as follows:

	POSTED SPEED
	GAP BETWEEN NO PASSING ZONES

	45 mph
	660 feet

	25 mph
	Continuous No Passing Zone


If less than this distance feet is found between two documented no passing zones, then the striped no passing zone shall extend from the beginning of the first to the end of the second documented no passing zone.

Passing zones will not be allowed within 100 feet of an intersection radius return at public approaches.

670-5.01 BASIS OF PAYMENT. Add the following: Furnishing and installing preformed marking tape squares will not be paid for separately, but will be subsidiary to Item 670(1), Painted Traffic Markings.


SECTION 702


ASPHALT MATERIALS
Special Provisions
702-2.01 ASPHALT CEMENTS. Delete in its entirety and substitute: Asphalt cement shall conform to the requirements shown in the following table.

	Property
	Test

Method
	Requirement

	Penetration (4C[39.2F], 200gr, 60's),dmm, RTFO Aged Residue (see Note 1)
	AASHTO

T 49
	Report

	Ductility (7.2C[45F],1 cm/min), cm, RTFO Aged residue (see Note 2)
	AASHTO

T 51
	10 min.

	Ductility (25C [77F], 5 cm/min), cm, RTFO Aged Residue
	AASHTO

T 51
	75 min.

	Absolute Viscosity (60C[140F]), P, Original Binder, 

RTFO Residue
	AASHTO

T 202
	1100 min.

2500-6000

	Kinematic Viscosity

(135C[275F]), cSt, RTFO Aged Residue
	AASHTO

T 201
	275 min.

	Absolute Viscosity Ratio (60C[140F]), 

RTFO Viscosity/Original viscosity
	-
	4.0 max.

	Flash Point, Cleveland Open Cup, C(F),

Original Binder
	AASHTO

T 48
	232 min.

(450 min.)

	Solubility in Trichloroethylene, %,

Original binder
	AASHTO

T 44
	99.0 min.



	Mass Loss After RTFO Test
	
AASHTO


T240
	
1% (Max.)


Note 1: "RTFO Aged Residue" means the asphaltic residue obtained using the Rolling

Thin-Film Oven Test ("RTFO Test"), AASHTO T-240.

Note 2: Use AASHTO T-51 as modified by Washington DOT (using a special method of applying the release agent).

702-2.03 EMULSIFIED ASPHALTS. Delete the first and second sentences and substitute the following: The STE-1 cationic emulsified asphalt shall comply with the requirements listed below when tested in accordance with ASTM D 244:

TESTS ON EMULSION

Viscosity, Saybolt Furol at 25 C
30 max.

Storage Stability, 1 day, %
1 max.

Demulsibility, 35 ml, 0.8% sodium dioctyl

sufosuccinate solution, %
25 min.

Sieve Test, % retained
0.10 max.

Particle Charge
Positive *

Distillation Oil by Volume of Emulsion, %
5 max.

Distillation Residual by Weight of Emulsion, %
45 min.

*
If particle charge test is inconclusive, materials having a maximum pH value of 6.7 will be acceptable.

TESTS ON RESIDUE
Penetration, 25 C, tenths of a mm
100 min./200 max.

Ductility, 25 C, 5 cm/min., cm
40 min

Solubility in Trichlorethylene, %
97.5 min.

Standard Modifications
702‑2.04 STORAGE AND APPLICATION TEMPERATURES. In Table 702‑1, change storage temperatures for ACs from "340 Max" to "325 Max". (5/12/89)M23
Special Provisions
702-2.04 STORAGE AND APPLICATION TEMPERATURES. Add the following to Table 702-1:

	Type & Grade of

Material
	Spray (F)
	Mix (F)
	Storage (F)



	STE-1
	70-140
	70-150
	50-125

	PBA-2
	280+
	250-351
	325 Max.


(10/22/93)R183

SECTION 703


AGGREGATES
Standard Modifications
703‑2.01 FINE AGGREGATE FOR CONCRETE. In the first sentence, insert ", class A," after "AASHTO M 6".

Add the following: AASHTO T 104 shall be performed using sodium sulphate solution.

The maximum mass percent of material finer than No. 200 sieve in (a), concrete subject to surface abrasion, shall be 3.0. 

703‑2.02 COARSE AGGREGATE FOR CONCRETE. In the first sentence, insert ", class B," after "AASHTO M 80".(7/16/93)M24
703‑2.03 AGGREGATE FOR BASE. Add the following to the list under the first paragraph:

Plastic Index


AASHTO T‑90


6 max

(5/7/91)M45
Special Provisions
703-2.04 AGGREGATE FOR PLANT MIX ASPHALT PAVEMENT. Replace this subsection with the following:

Coarse Aggregate. Coarse aggregate (that material retained on the No. 4 Sieve) shall be crushed stone or crushed gravel and shall consist of sound, tough, durable rock of uniform quality. All material shall be free from clay balls, vegetative matter or other deleterious matters. Coarse aggregate shall not be coated with dirt or other finely divided mineral matter. In addition, coarse aggregate shall meet the following requirements:

	Percent of Wear
	AASHTO T 96
	45 max.

	Degradation Value
	ATM T-13
	30 min.

	Percent Sodium Sulfate loss
	AASHTO T 104
	9 max.

(5 cycles)

	Percent Fracture
	ATM T-4
	80 min.

single face

	Thin-Elongated pieces

	ATM T-9
	8% max.


Fine Aggregate. Fine aggregate (passing the No. 4 sieve) shall meet the quality requirements of AASHTO M 29, including S1.1, Sulfate Soundness Test.

Blended Aggregate. The several aggregate fractions for the mixture shall be sized, graded, and combined in such proportions that the resulting composite blend conforms to the grading requirements of Table 703-3. The fraction actually retained between any two consecutive sieves larger than the No. 100 shall be not less than 2 percent of the total. Aggregate gradations shall be determined by ATM T-7. The size of samples for gradation will be in conformance with AASHTO T 164. Extracted gradations will be determined according to AASHTO T 30.


TABLE 703-3


BROAD BAND GRADATIONS FOR ASPHALT


CONCRETE PAVEMENT AGGREGATE


Percent Passing by Weight
	Sieve Designation
	Gradation Designation

	
	Type I
	Type II
	Type III

	1 inch
	100
	-
	-

	3/4 inch
	75-90
	100
	-

	1/2 inch
	60-86
	75-90
	100

	3/8 inch
	50-78
	60-84
	75-90

	No. 4
	34-62
	33-70
	50-78

	No. 8
	24-52
	19-56
	32-60

	No. 16
	16-42
	10-44
	20-45

	No. 30
	10-32
	7-34
	12-34

	No. 50
	8-24
	5-24
	8-24

	No. 100
	5-16
	4-16
	4-15

	No. 200
	3-8
	3-7
	3-8


(2/13/95)R200
Special Provisions
703-2.09 SUBBASE. Add the following after the second paragraph: Subbase Grading B shall consist of  crushed, quarried material. Aggregates shall have a minimum degradation value of 35 when tested in accordance with ATM T-13.
703-2.10 POROUS BACKFILL MATERIAL. 


Replace Table 703-7 with the following:

	Sieve Designation
	Percent by Weight Passing

	
1 inch
	100

	3/8 inch
	0‑5




(3/29/95)


SECTION 705


JOINT MATERIALS
Standard Modifications

705-2.05 FLEXIBLE WATERTIGHT GASKETS. In the first paragraph, add: "and precast manhole sections" after "rigid pipe." (7/2/93)M56

SECTION 724


SEED
Standard Modifications

724‑2.02 MATERIALS. Add the following to Table 724‑1:

	Seed Type
	Germination Period
	Percent Purity
	Percent Germination
	Percent Sproutable Seed

	Bering Hairgrass
	14 days
	95
	75
	71


(5/12/89)M28
Replace Section 729 with the following:


SECTION 729


GEOTEXTILES

Standard Modifications
729‑2.01 EMBANKMENT SEPARATION AND REINFORCEMENT. Geotextile materials for embankment separation shall conform to AASHTO M 288 for Separation (medium survivability), except that the minimum permeability of the fabric shall be 0.005 cm/sec.

Geotextile materials for reinforcement shall conform to AASHTO M 288 for Separation (high survivability), except that the minimum permeability of the fabric shall be 0.010 cm/sec.

729‑2.02 SUBSURFACE DRAINAGE AND EROSION CONTROL. Geotextile materials for subsurface drainage shall conform to AASHTO M 288 for Subsurface Drainage, except that the minimum permeability of the fabric shall be 0.020 cm/sec. 

Geotextile materials for erosion control shall conform to AASHTO M 288 for Class B Erosion Control, except that the minimum permeability of the fabric shall be 0.010 cm/sec.

729-2.03 PAVEMENT REINFORCEMENT. Geotextile materials for pavement reinforcement shall conform to AASHTO M 288 for Paving.

 SEDIMENT CONTROL. Geotextile materials for Sediment Control shall conform to AASHTO M 288 for Sediment Control, except that the minimum permeability of the fabric shall be 0.002 cm/sec. 

(7/2/93)M47

SECTION 730


SIGN MATERIALS
Standard Modifications
730-2.04 SIGN POSTS. Under Item 2., a., replace the second sentence with the following: Sheets for post fabrication shall be zinc coated in accordance with ASTM A 525, coating designation G 90. (7/2/93)M57
Special Provisions
730‑2.04 SIGN POSTS. Delete Item 4., "Multi-directional Breakaway Load Concentration Coupler Base Assemblies and Coupler Hinge Plate", and substitute the following:

4.
Wide Flange Posts.

a.
Steel for wide flange posts shall conform to AASHTO M 183.

b.
Post sizes shall be as designated on the plans.

c.
Posts shall be hot dip galvanized in a manner conforming to AASHTO M 111 after fabrication. Any cutting of metal posts after hot dip galvanizing shall be accomplished with minimum damage to the zinc coating and all exposed surfaces shall be protected by treating the exposed area in the same manner as if it were abraded or damaged.

d.
Galvanized surfaces that are abraded or damaged at any time after the application of the zinc coating shall be repaired in accordance with the applicable provisions of AASHTO M 36.

(5/7/91)S43

APPENDIX A


CONSTRUCTION SURVEYING 


REQUIREMENTS
SAND POINT MAIN 

STREET IMPROVEMENTS
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