
SPECIAL NOTICE TO BIDDERS

Bidders are hereby notified that information to assist in preparing bids is available at 4111 Aviation Avenue for the following:

1.
Copies for review of the following are available in the Anchorage Department of Transportation and Public Facilities Building Plans Room:

a.
Design Computations

b.
Cross Sections

2.
The following are available upon request in the Anchorage Department of Transportation and Public Facilities Building Plans Room:

a.
Foundation Report, "North Fork Anchor River Bridge, Bridge No. 1701".

b.
Laboratory Manual of Alaska Test Methods and Standard Practices (Price $20.00)

c.
Interim Standard Specifications for Highway Construction (Metric) 94M. ($20.00)

3.
Utility agreements pertaining to the disposition of all utility facilities on this project are available for review at the office of the Utilities Engineer, (907) 266-1531.

4.
An environmental document addressing concerns and environmental commitments has been approved and is available for review in the office of the Preliminary Design and Environmental Supervisor, (907) 266-1508.


PART 4


STANDARD MODIFICATIONS


AND SPECIAL PROVISIONS


to the STATE OF ALASKA

[image: image1.wmf]

INTERIM SPECIFICATIONS


FOR


HIGHWAY CONSTRUCTION


(METRIC)


94M


SECTION 101

DEFINITIONS AND TERMS
Special Provisions

101‑1.73 NON‑FROST SUSCEPTIBLE. Add the following subsection: Material that contains 6 percent or less passing the 0.075 mm screen as determined by sieve analysis performed on minus 75 mm material. (01/31/94)R1M

SECTION 102


BIDDING REQUIREMENTS AND CONDITIONS
Special Provisions

102‑1.12 ADDENDA REQUIREMENTS. Delete this subsection in its entirety and substitute the following: Addenda will be issued to the individual or company to whom bidding documents were issued. Addenda may be issued by any reasonable method such as hand delivery, mail, telefacsimile, telegraph, courier, and in special circumstances by phone. Addenda will be issued to the address, telefacsimile number or phone number as stated on the planholder's list unless picked up in person or included with the bid documents. It is the bidder's responsibility to insure that he has received all addenda affecting the Invitation For bids. No claim or protest will be allowed based on the bidder's allegation that he did not receive all of the addenda for an Invitation For Bids.

All addenda shall be acknowledged on the Proposal or by telegram or telefacsimile prior to the scheduled time of bid opening. If no addenda are received by the bidder, the word "None" should be entered on the Proposal Form. (10/3/94)R171
SECTION 103

AWARD AND EXECUTION OF CONTRACT

Special Provisions
103‑1.01 CONSIDERATION OF PROPOSALS. In the second and third paragraphs, replace form 25D-5 with the following: "form 25D-5(C)".

(5/5/95)R82M

SECTION 104


SCOPE OF WORK
Special Provisions

104‑1.06 VALUE ENGINEERING PROPOSALS BY CONTRACTOR. Delete this subsection in its entirety and substitute the following: No value engineering proposals will be considered for this project. (11/29/95)R2M

SECTION 105 


CONTROL OF WORK

Special Provisions

105‑1.06 COOPERATION WITH UTILITIES. Add the following: The Contractor shall request locates from all the utilities having facilities in the area. Their telephone numbers are as follows:

	Locate Call Center

Anchorage Area
278-3121

Statewide
800-478-3121

who will notify the following:

	Homer Electric Association

Pacific Telecom Inc.


DOT/PF Maintenance & Operations (Homer) ....................265-2520

Homer Cablevision ..............................................................235-6366

Kenai Peninsula Borough, Dept. of Public Works ..............262-9657

There are aerial and underground located within the project limits. The Contractor is required to cooperate with the utility companies and coordinate his work schedule to allow them access to the project for their adjustments and/or relocations.

The Contractor is required to work around all utility facilities, either existing or relocated, throughout the project unless advised by the utility that the facility is abandoned in place.

Relocation or adjustment of underground utility appurtenances will not normally be performed when the ground is frozen. Also, the utilities may prohibit the Contractor, through the Engineer, from working near the utility's facilities when the ground is frozen.

Any changes in contract scheduling that result in the conditions in this specification not being met shall be the responsibility of the Contractor and additional coordination with the applicable utility will be required.

Prior to the relocation of the utility's facilities, construction staking may be required. The Contractor shall give the Utility 14 days advance notice as to when the staking will be available and maintain the stakes until the utility relocation is completed. Payment for this staking will be as follows:

1.
If, as part of the contract, the Contractor is required to provide staking in the area needed by the utility, this work will be subsidiary to Item 642(1), Construction Surveying.

2.
If construction staking or right-of-way staking is required by the utility in advance of the Contractor's normal schedule, the utility will request the staking, through the Engineer, 14 days prior to the time the staking is required for the utility to start their relocation. This staking will be paid under Item 642(2), Three Person Survey Party.

3.
If right-of-way staking is required by the utility, and staking the right-of-way is not a part of the contract, the utility will request the staking, through the Engineer, 14 days prior to the time the staking is required for the utility to start their relocation. This staking will be paid under Item 642(2), Three Person Survey Party.

R3
It is the Contractor's responsibility to schedule and coordinate the utility adjustments and/or relocations with project construction as set forth in Section 108-1.03, Prosecution and Progress. Specific coordination requirements for Homer Electric Association, Inc. (HEA) and PTI Communications are included below.

The Contractor shall adhere to the HEA "Excavation and Clearance Guidelines," attached as Appendix C, when working around electrical facilities throughout the project. Any exceptions to the guidelines will require advance approval from HEA.

HEA and PTI require fifteen (15) calendar days advance written notice from the Contractor prior to beginning relocation. The Contractor shall schedule his operations to allow HEA and PTI the required number of calendar days to complete the relocations, as described below:

Homer Electric Association, Inc.: HEA will provide for the temporary relocation of the electrical conductor over the existing bridge deck as shown on the utility plan sheet P1

HEA will install a temporary armor jacketed cable, surface laid, between poles #4004, station 1+079, 7 m right, and #4079, station 1+183, 7 m right. HEA will lay the new cable directly across the Anchor River, east of the existing bridge, and outside the new silt fence. The existing aerial conductor will be removed to allow for bridge construction.

HEA will reinstall the aerial conductor after new bridge construction and removal of existing bridge deck.

The temporary, surface laid, armor jacketed conductor will be salvaged by HEA. The Contractor shall exercise due care and protect the conductor while working in the vicinity. No equipment or materials shall be driven over, parked on, or in any way come in contact with, the conductor.

The Contractor shall allow HEA two (2) calendar days to complete installation of the temporary, surface laid cable and retirement of existing overhead conductor. The Contractor shall allow HEA two (2) calendar days to reinstall the overhead conductor and remove the temporary, surface laid cable.

PTI Communications: PTI will temporarily detach and lower the existing aerial telephone cable between HEA poles #4004, station 1+079, 7 m right, and #4079, station 1+183, 7 m right, to allow for the removal of the existing bridge deck.

The Contractor shall allow PTI one (1) calendar days to detach and lower the cable, and one (1) calendar day to reattach the cable.

105‑1.17 CLAIMS FOR ADJUSTMENT AND DISPUTES. Add the following: Legal actions shall be commenced through the Superior Court, Alaska State Courts, Third Judicial District, in Anchorage. (8/5/93)R93

SECTION 106


CONTROL OF MATERIAL

Special Provisions

106‑1.01 SOURCE OF SUPPLY AND QUALITY REQUIREMENTS. Add the following: All steel and iron products which are incorporated into the work and the action of applying a coating to a covered product (i.e., steel and iron) shall be manufactured in the United States except that minor amounts of products of foreign manufacture may be used provided the aggregate cost of such does not exceed one tenth of one percent (0.1 percent) of the total contract amount, or $2500, whichever is greater. Coating includes epoxy coating, galvanizing, painting, and any other coating that protects or enhances the value of a material subject to the requirements of this paragraph. For the purposes of this paragraph, the cost is the value of the products as they are delivered to the project.

A certification of materials origin, attesting to compliance with this provision, shall be furnished to the Engineer prior to incorporating any steel or iron products into the project.

(7/2/93)S13
106-1.02 LOCAL MATERIAL SOURCES. Add the following after the first paragraph: The Contractor shall provide process control for reasonable assurance, that all materials submitted for acceptance conform to the contract specifications. Sampling and testing of all materials for process control, including screening, crushing, blending, stockpiling of aggregates, production and laydown of aggregate courses or mixtures, and monitoring of compaction, is the responsibility of the Contractor. Process control tests shall be made in accordance with the applicable test methods specified in the contract.

A process control plan shall be submitted at the pre-construction conference. The process control plan shall include, for each item being produced, the methods to be used for sampling and testing, the proposed testing frequency, personnel qualifications, and equipment descriptions. Process control will not be measured for payment but will be subsidiary to the applicable items being processed.

The Department has the exclusive right and responsibility for determining the acceptability of the construction and all incorporated materials. Acceptance testing by the Department is not to be considered as a replacement for process control testing by the Contractor. When the Contractor is not providing adequate process control testing, the Engineer may refuse to retest materials which have been shown to be unacceptable by standard acceptance testing procedures. (2/14/95)R201
106‑1.02 LOCAL MATERIAL SOURCES. Add the following: Prior to placing or removing any material in/from a location that is outside the project limits, the Contractor shall obtain a written statement from the State Historic Preservation Officer that material placement/extraction is not expected to impact any cultural resources. A copy of this statement shall be provided to the Engineer. The State Historic Preservation Officer is with the Department of Natural Resources in Anchorage, and may be contacted at (907) 269-8715. Should cultural resources be discovered during construction activities, work at that site shall be stopped and the Engineer notified. (5/24/96)R5

SECTION 107


LEGAL RELATIONS AND RESPONSIBILITY TO PUBLIC

Special Provisions

107‑1.11 PROTECTION AND RESTORATION OF PROPERTY AND LANDSCAPE. Add the following to the third paragraph: When working near designated wetlands the Contractor shall place no fill, nor operate equipment outside the slope limits. Refueling and servicing of equipment shall not be performed adjacent to wetlands.

Add the following after Item 10:

11.
If water for any construction purpose is required from a non‑municipal water source, the Contractor shall obtain a Temporary Water Use Permit from the Water Resource Manager, and provide a copy to the Engineer. The Water Resource Manager is with the Department of Natural Resources in Anchorage and may be contacted at (907) 269-8624..

Add the following: The Contractor shall not excavate, nor use for fill, any material at any site suspected of or found to contain hazardous materials or petroleum fuels. The Contractor shall not stockpile, nor dispose of, any material at any site suspected of or found to contain hazardous materials or petroleum fuels.

The Contractor shall not use land from any park, recreation area, wildlife or waterfowl refuge, or any historical site located inside or outside of the project limits for material extraction, excess fill disposal, construction staging activities, equipment or material storage, or for any other purposes unless permitted by the contract. If the Contractor chooses to pursue permit modifications, such modifications shall be requested through the Engineer.

The Contractor shall do no work, stockpiling, staging, parking nor trespassing in or around any watercourses except for that work which is permitted and specified by the Contract.

All debris from the project construction shall be removed from the area as soon as possible and disposed of at a location approved by the Engineer.

R7M
Add the following: The Contractor shall do no work, stockpiling, staging, parking nor trespassing on wetlands or below the ordinary high water of any watercourse, except for that work permitted by permits in Appendix A.

All solid waste from construction shall be removed from the area as soon as possible and disposed of according to methods approved by the Alaska Department of Environmental Conservation's (ADEC) solid waste program.

107‑1.16 CONTRACTOR'S RESPONSIBILITY FOR UTILITY PROPERTY AND SERVICE. Delete paragraphs four and five in their entirety, and substitute the following: If utility facilities are damaged by the Contractor, the owning utility has the choice of making the repair or having the Contractor correct the damage. The Contractor shall reimburse the utility for repair costs, or provide at no cost, all materials, labor and equipment if he repairs the damage.

The Contractor will not be responsible for the costs of repairing damaged facilities when:

1.
The utility mislocates the facility in the field by more than 0.75 m (2.5 feet) horizontally for non‑frozen soil conditions, or

2.
When the location or existence of the buried facility is unknown by the utility.

(2/7/96)R8M
Add the following: Where the Contractor's operations meet any of the following conditions, the Contractor shall advise the owning Utility in writing at least 24 hours in advance of the work.

1.
Operations anticipated to be within 3 m (10 feet) of an overhead electrical line.

2.
Operations anticipated to be within 0.9 m (3 feet) of an underground electrical line according to locates provided by the owning Utility.

3.
Operations requiring use of equipment which is capable of coming within 3 m (10 feet) of an overhead electrical line.

The notice shall indicate the location and duration of the work to be performed.

The Contractor shall provide an attendant whose sole responsibility is to perform as a safety observer while equipment is operating such that any part is capable of reaching within 4.6 m (15 feet) of an overhead line.

Providing a safety observer for overhead electrical facilities, or a cable watch for buried electrical facilities, will not be paid for separately, but will be subsidiary to the item(s) of work being performed requiring these services.

(2/7/96)R170M
The Contractor shall exercise due care and protect the HEA temporary armor jacketed, ground laid conductor while working in the vicinity. No equipment or materials shall be driven over, parked on, or in any way come in contact with, the conductor. HEA will inspect and salvage the cable on completion of the project. The Contractor shall reimburse HEA the cost of the material should HEA determine that the cable is not suitable for salvage due to construction related damage.

107‑1.21 PERMITS. Add the following subsection: The following permits have been received on the Contractor's behalf by the Department:

1.
Department of the Army, Corps of Engineers Section 404 Nationwide Permit No. 23 dated 10/24/95 to place approximately 1810 cubic meters of fill in 0.15 hectares of wetlands and waters of the United States.

2.
Department of Fish and Game Title 16 Permit No. FG 95-II-0774 dated August 5, 1996.

The permits obtained by the Department are attached to these specifications as Appendix A. The terms, conditions, and stipulations contained in all the permits obtained by either the Department or the Contractor are hereby made a part of these specifications. It is the Contractor's responsibility to abide by the stipulations contained in each permit. If it is determined that an activity cannot be performed as specified in one of the permits, the Contractor shall cease work and immediately notify the Engineer. The Engineer will then decide if a permit modification is necessary. The Engineer will have copies of the permits posted in the project office.

It is the Contractor’s responsibility to obtain all permits required for actions not permitted previously by ADOT&PF. The Contractor is responsible for complying with all permit stipulations, conditions and/or terms. Agencies to contact for permit information may include, but is not limited to, the U.S. Army Corps of Engineers, the Environmental Protection Agency, the U.S. Fish and Wildlife Service, the Alaska Department of Fish and Game, the Alaska Department of Environmental Conservation, the Alaska Department of Natural Resources, and local or regional governments. The Contractor shall provide timely notification of such actions and permit acquisitions as may be required by federal, state, regional, and local authorities. The Contractor shall provide copies of all permits, and applicable Federal and State notifications to the Project Engineer.

(5/23/96)R9M

SECTION 108


PROSECUTION AND PROGRESS

Special Provisions

108‑1.01 SUBLETTING OF CONTRACT. Delete the next to last paragraph in this sub-section on page 38 and substitute the following: The hauling of materials for the project by bona fide truck owner‑operators who are listed as such on the certified payroll of the Contractor (or an approved subcontractor) shall not be considered as subcontracting under these provisions. Truck owner‑operators shall be required to submit documentation to the Contractor as is necessary to prove the trucker is a bona fide owner‑operator. As a minimum, those records, for each truck owner‑operator, shall include current and valid copies of:

1.
Alaska Commercial Driver's License, with the appropriate endorsements for the class of vehicle to be operated,

2.
business license for trucking together with supporting documents that list the driver as the business owner or corporate officer,

3.
documents showing the driver's ownership interest in the truck including:

a.
truck registration, and

b.
lease (if truck is not registered in driver's name or in the name of the driver's company).

The Contractor shall maintain legible copies of such records for a period of at least three years after final acceptance of the project.

Additionally, to be classified as a valid owner‑operator a truck driver must also qualify as an independent contractor under the following Alaska Department of Labor (DOL) criteria which establish whether or not they are an employee or an independent contractor. The status of owner‑operators is subject to evaluation throughout the project period and when the criteria for an independent contractor are not found to exist, amended payrolls must be submitted listing the driver as an employee subject to all labor provisions of the contract. These criteria are:

1.
The owner‑operator's right to control the manner in which the work is to be performed,

2.
the owner‑operator's opportunity for profit or loss depending upon their managerial skill,

3.
the owner‑operator's investment in equipment or materials required for their task, or the employment of helpers,

4.
whether the service rendered requires a special skill,

5.
the degree of permanence of the working relationship, or

6.
whether the service rendered is an integral part of the owner‑operator's business.

The Contractor shall issue a placard to each owner‑operator. The placard shall identify both the truck driver and the vehicle and shall be prominently displayed such that it is visible to the scale person or inspectors. The identification system must be approved by the Engineer prior to use.

(5/7/91)S49M
108-1.03 PROSECUTION AND PROGRESS. Add the following after item 7:

8.
A process control plan as required in Subsection 106-1.02.

Add the following at the end of the subsection:

The Contractor shall have a weekly status meeting with the Engineer during periods of work.

108‑1.05 CHARACTER OF WORKMEN, METHODS AND EQUIPMENT. Add the following: The Contractor shall provide the Engineer with make, model, year, capacity, watts, and the related information of every piece of powered equipment used on the project. This information shall be updated weekly unless otherwise directed by the Engineer. (6/6/95)R13M

SECTION 109


MEASUREMENT AND PAYMENT
Special Provisions

109‑1.05 COMPENSATION FOR EXTRA WORK. Under 3, Equipment, add the following to the second paragraph: The rental rate area adjustment factors for this project shall be as specified on the adjustment maps for the "O" Zone.. (9/1/89)R14
109-1.06 PROGRESS PAYMENTS. Add the following: Failure to submit schedules in accordance with subsection 108-1.03, Prosecution and Progress, will result in withholding an amount equal to 5 percent of the total amount earned from all subsequent progress payments. This retainage will be released by the Engineer upon receipt of current schedules from the Contractor. (9/21/92)R137
109‑1.07 PAYMENT FOR MATERIALS ON HAND. Add the following: The location of stockpiled materials for payment in acceptable storage facilities off the project will be in Alaska, at a location acceptable to the Engineer. (9/1/89)R16
Add the following Section:


SECTION 120


DISADVANTAGED BUSINESS ENTERPRISE (DBE) PROGRAM
Special Provisions

120‑1.01 DESCRIPTION. The work consists of providing Disadvantaged Business Enterprises (DBEs), as defined in Title 49, CFR (Code of Federal Regulations), Part 23, with the maximum opportunity to participate in the performance of contracts financed in whole or in part with federal funds. The Contractor shall not, nor shall subcontractors or others associated with this contract discriminate on the basis of race, color, national origin, or sex in the award and performance of work under this contract.

120‑1.02 INTERPRETATION. It is the intent of this section to implement the requirements of 49 CFR, Part 23, in compliance with the Federal Highway Administration's DBE Program guidelines and the Department's federally approved DBE Program.

120‑1.03 ESSENTIAL CONTRACT PROVISION. Failure to comply with the provisions of this section shall be considered a material breach of contract. The Department also considers failure to comply with this section to be so serious as to justify debarment action as provided in AS36.30.640(4).

120‑1.04 DEFINITIONS AND TERMS
1.
Broker. A DBE that arranges for the delivery or provision of creditable materials, supplies, equipment, insurance, bonding, etc., within its certified category, that is necessary for the completion of the project. A broker of materials certified in a supply category must be responsible for scheduling the delivery of materials and fully responsible for ensuring that the materials meet specifications before credit will be given.

2.
Commercially Useful Function (CUF). The execution of a contract or a distinct element of work or service under a contract by the DBE actually performing, controlling, managing, and supervising the work involved with its own equipment and employees within its certified category. The determination of CUF is made by the Engineer after evaluating the way in which the work was performed during the execution of the contract.

3.
Disadvantaged Business Enterprise (DBE). A firm certified by the State of Alaska, Department of Transportation and Public Facilities, in accordance with 49 CFR, Part 23, or one granted that status under the Alaska Native Claims Settlement Act, 1991 Amendments and certified by the Department for participation in the Department's DBE program.

4.
Good Faith Efforts. The affirmative action measures that shall be taken by a contractor to meet the DBE Program objectives and goals for this project. 

5.
Manufacturer. A DBE certified in a supply category that changes the shape, form, or composition of original material in some way and then provides that altered material to the project and to the general public or the construction industry at large on a regular basis.

6.
Original DBE Utilization Goal. The percent of work to be performed by certified DBEs that is established by the Department and specified in the contract bid schedule before approval of the Revised DBE Utilization Goal.

7.
Regular Dealer. A DBE certified in a supply category that

a.
maintains an in-house inventory on a regular basis of the particular product provided to this project,

b.
keeps an inventory in an amount appropriate for the type of work using that product, and

c.
offers that inventory for sale to the general public or construction industry at large (private and public sectors), not just supplied as needed on a project by project basis during the construction season, except where the product requires special or heavy equipment for delivery and the DBE possesses and operates this equipment on a regular basis throughout the construction season in order to deliver the product to the general public or construction industry at large. If the distribution equipment is rented or leased, it must be on a repetitive, seasonal basis.

8.
Revised DBE Utilization Goal. The DBE Utilization as submitted by the contractor and approved by the Department for this project on Form 25A325C. The Revised DBE Utilization Goal may be equal to, greater than, or less than the Original DBE Utilization Goal, if approved. Once approved, this Revised goal becomes the minimum required DBE participation during the execution of the contract.

120-2.01 UTILIZATION GOAL. The Original DBE Utilization Goal for this contract is shown on the Bid Schedule as a percentage of the total basic bid amount. In order for the work of the DBE to be credited towards meeting the Original DBE Utilization Goal at time of contract award, the DBE must be certified by the Department in a category covering the CUF to be performed at the time of listing on the "DBE Utilization Report" (Form 25A325C).

A bidder shall demonstrate the ability to meet the Original DBE Utilization Goal or perform and document all of the required Good Faith Efforts under Subsection 120-3.02 in order to be eligible for award of this contract.

120‑3.01 DETERMINATION OF COMPLIANCE

1.
Phase I ‑ Bid and Award. In addition to bid submission requirements, the apparent low bidder shall demonstrate DBE responsibility prior to award of this contract by:

a.
Submitting, within 15 days of receipt of the notice of intent to award, a copy of the DBE Utilization Report (Form 25A325C) listing the certified DBEs to be used to meet the goal.

b.
If the contractor submits less DBE utilization on Form 25A325C than is required to meet the Original DBE Utilization Goal, documentation of Good Faith Effort in the form of the Summary of Good Faith Effort Documentation (Form 25A332A and attachments) and DBE Contact Reports (25A321A) shall be submitted. If accepted by the Department, this lower DBE utilization becomes the Revised DBE Utilization Goal.

If the bidder cannot demonstrate the ability to meet the Original DBE Utilization Goal, failure to document the minimum required Good Faith Efforts will result in the bid being declared nonresponsive.

c.
Where the bidder submits more DBE utilization on Form 25A325C than is required by the Original DBE Utilization Goal, this higher DBE utilization, if accepted by the Department, becomes the Revised DBE Utilization Goal.

2.
Phase II ‑ Construction. At the preconstruction conference, the Contractor shall submit, in writing, the designation of a DBE officer.

The CUF work items and creditable dollar amounts shown for a DBE on the DBE Utilization Report (Form 25A325C) shall be included in any subcontract, purchase order or service agreement with that DBE. Prior written request by the Contractor and approval from the Engineer is required for the replacement of a DBE for any reason. If DBE replacement is approved, the Contractor is obligated to replace the DBE with another DBE for the same work in order to still meet the Revised DBE Utilization Goal. If the Contractor cannot find a replacement DBE, the Contractor shall document the required Good Faith Efforts stipulated in Subsection 120-3.02 for the items of work to have been performed by the replaced DBE in order to have the Revised DBE Utilization Goal reduced.

120‑3.02 GOOD FAITH EFFORT. The Contracting Officer will use all of the following criteria to judge if the bidder, who has not met the Original DBE Utilization Goal, has demonstrated sufficient Good Faith Effort to be eligible for award of the contract. Failure by the Contractor to perform and document any of the following actions 1-7 constitutes insufficient Good Faith Effort.

1.
Consideration of all subcontractable items. The Contractor shall, at a minimum, seek DBE participation for each of the subcontractable items upon which the DBE goal was established as identified by the Department prior to bid opening (see Form 25A324).

2.
Selection of the most appropriate items or portions of items to be performed by DBEs in order to increase the likelihood of achieving the stated goal.

3.
Notification at least 10 calendar days prior to bid opening to all DBEs listed in the Department's most current DBE Directory certified to perform those work items identified in Form 25A324 of the bidder's/Contractor's interest in securing the DBE's participation in the execution of the work. Each contact with the DBE shall be logged on a "Contact Report" (Form 25A321A).

4.
Request for DBE participation on specific items of work or services. Allegations of non-competitive DBE quotes must be documented and verifiable. A DBE quote that is more than 10.0% higher than the accepted non-DBE quote shall be deemed non-competitive, provided the DBE and non-DBE quotes are for the exact same work or service. Where the Contractor rejects a DBE quote as being non-competitive under this condition, the work performed and payments received by the non-DBE during the execution of the contract shall be consistent with the non-DBE's accepted quote. This does not preclude increases as a result of Change documents issued by the Department.

5.
Provision of assistance to DBEs who need help in obtaining bonding or insurance required by the bidder.

6.
Providing prospective DBEs with adequate information about the requirements of the contract regarding the specific item of work or service sought from the DBE.

7.
Follow‑up of initial solicitations for interest by contacting DBEs to determine with certainty whether or not they were interested in bidding. Documentation of follow‑up contacts shall be logged on the "Contact Report" (Form 25A321A).

Items 4. through 7. will be utilized to evaluate any request from the Contractor for a reduction in the Revised DBE Utilization Goal due to the default or decertification of a DBE and the Contractor's subsequent inability to obtain additional DBE participation.

120-3.03 COMMERCIALLY USEFUL FUNCTION (CUF). Measurement of attainment of the Revised DBE Utilization Goal shall be based upon the actual amount of money received by the DBEs for creditable CUF work on this project as determined by the Engineer in accordance with this Section.

CUF is limited to that of a: 

a.
regular dealer,

b.
manufacturer,

c.
broker,

d.
subcontractor

e.
joint-venture, or

f.
prime contractor.

In order for the CUF work of the DBE to be credited toward the goal, the Contractor shall ensure that all of the following requirements are met:

1.
The DBE shall be certified in the appropriate category at the time of:

a.
the Engineer's approval of the DBE subcontract; and

b. 
the issuance of a purchase order or service agreement by the Contractor to a DBE performing as either a manufacturer, regular dealer, or broker (with a copy to the Engineer).

2.
The CUF performed by a DBE certified in a supply category will be evaluated by the Engineer to determine whether the DBE performed as either a broker, regular dealer, or manufacturer of the product provided to this project.

3.
A DBE trucking firm certified and performing work in a transportation/hauling category is restricted within that category to the CUF of a broker. (This does not effect the CUF of that same firm, when performing work as a subcontractor and certified in another category such as embankment or excavation which could include the hauling of materials for that work.)

4.
The Contractor will receive credit for the CUF performed by DBEs as provided in this Section. Contractors are encouraged to contact the Engineer in advance of the execution of the DBE's work or provision of goods or services regarding CUF and potential DBE credit.

5.
Should a DBE performing a CUF become decertified during the term of the subcontract, purchase order, or service agreement for reasons beyond the control of and without the fault or negligence of the Contractor, the work remaining under the subcontract, purchase order, or service agreement may be credited toward the Revised DBE Utilization Goal.

 6.
Should the DBE be decertified between the time of contract award and the time of the Engineer's subcontract approval or issuance of a purchase order or service agreement, the work of the decertified firm shall not be credited toward the Revised DBE Utilization Goal. The Contractor must still meet the Revised DBE Utilization Goal by either:

a.
Withdrawing the subcontract, purchase order or service agreement from the decertified DBE and expending Good Faith Effort (Subsection 120-3.02, items 4-7) to replace it with one from a currently certified DBE for that same work or service through subcontractor substitution (Subsection 103-1.01), or

b.
Continuing with the subcontract, purchase order or service agreement with the decertified firm and expending Good Faith Effort to find other work not already subcontracted out and DBEs in an amount to meet the Revised DBE Utilization Goal through either

1)
subcontractor substitution (Subsection 103-1.01),

2)
increasing the participation of other DBEs on the project,

3)
documenting Good Faith Efforts (Subsection 120-3.02, items 4-7),

4)
or by a combination of the above.

7.
The DBE may perform work in categories for which it is not certified, but only work performed in the DBE's certified category meeting the CUF criteria may be credited toward the Revised DBE Utilization Goal.

8.
The Engineer shall consider the following criteria when determining what CUF is being performed by the DBE:

a.
The work performed shall be necessary and useful work required for the execution of the contract.

b.
The scope of work shall be distinct and identifiable with specific contract items of work, bonding, or insurance requirements.

c.
The work shall be performed, controlled, managed, and supervised by employees normally employed by and under the control of the certified DBE, with the exception allowed under (d) below. Either the DBE owner or an on‑site DBE representative, DBE superintendent, or DBE foreman shall be responsible for the work at the site. All such DBE representatives must be designated as a key employee in the DBE's certification records with the Department prior to DBE subcontract award.

d.
The DBE shall use their own employees and equipment for the execution of the work. An exception to this requirement may be permitted where the DBE must perform a specialty task or where the work is in a remote area. In such instance, the DBE may temporarily augment its project workforce with another contractor's equipment and employees (not to include supervision) in order to perform the work, if the Department considers this normal practice performed by non-DBE contractors, within the Alaskan construction industry. 

On any project, this practice shall not involve more than 33.3% of the DBE's subcontract value. Also, the Contractor shall submit a request in writing from the DBE and secure the Department's approval for such arrangement prior to commencement of the DBE's subcontract work involved. Exclusive of this arrangement, the DBE's project work force shall be regular DBE employees.

In all instances, the DBE shall be responsible for its payroll and labor compliance requirements concerning all workers under its control. DBE leases and payments for equipment must be documented; Contractor withholding or retainage for DBE labor and equipment usage is not permissible. Two-party checks to individuals are not permissible.

e.
The manner in which the work is sublet or performed shall conform to standard, statewide industry practice within Alaska, as defined by the Department. The work or provision of goods or services shall have a market outside of the DBE program (must be performed by non-DBE firms within the Alaskan construction industry). Otherwise, the work or service will be deemed a superfluous step in the contracting or purchasing process and no DBE credit will be allowed. 

There shall be no DBE credit for lower-tier non-DBE subcontract work, unless the Department defines this lower-tier subcontracting as standard, statewide industry practice within Alaska.

f.
The cost of the goods and services shall be reasonable and competitive with the cost of these goods and services outside the DBE program within Alaska. Materials or supplies needed as a regular course of the Contractor's operations such as fuel, maintenance, office facilities, portable bathrooms, etc. are not creditable.

The cost of materials actually incorporated into the project by a DBE subcontractor is creditable toward the DBE goal only if the DBE is responsible for ordering and scheduling the delivery of creditable materials and fully responsible for ensuring that the materials meet specifications.

g.
All subcontract work, with the exception of truck hauling, shall be sublet by the same unit of measure as is contained in the Bid Schedule unless prior written approval of the Engineer is obtained.

h.
The DBE shall control all business administration, accounting, billing, and payment transactions (this requirement does not preclude the two-party check allowance described under i., below). The prime contractor shall not perform the business, accounting, billing, and similar functions of the DBE. The Engineer may, in accordance with AS 36.30.420(b), inspect the offices of the DBE and audit the records of the DBE to assure compliance.

i. 
Credit will not be allowed for payments made by the Contractor to others on behalf of the DBE.

Two‑party checks may be issued by the Contractor on an occasional basis to the DBE and another business for work or services performed under the contract; however, the Engineer shall be notified in writing in advance. DBE credit will not be given for these two-party payments, if issued on a routine basis or issued to an extent greater than that offered by the prime to non-DBEs on the project. 

j.
A DBE trucking firm certified and performing work in the transportation/hauling category shall have a supervisor on-site at all times in charge of the dispatching of trucks and the hauling of materials before any DBE credit may be credited. The DBE supervisor must be regularly employed by the DBE and designated as a key employee in the DBE's certification records with the Department prior to prime contract award. 

9.
The Contractor shall provide proof (canceled checks or bank statements that identify payor, payee, and amount of transfer) of the actual monies paid for the qualifying work, goods and services provided by DBEs. 

10.
If the quantity of work of a bid item which involves a DBE is reduced by the Department, the Original and Revised DBE Utilization Goals on Form 25A325C are reduced proportionately.

120‑3.04 DEFAULT OF DBE. In the event that a DBE who has been placed under contract or to whom a purchase order or similar agreement has been issued defaults on their work for whatever reason, the Contractor shall immediately notify the Engineer of the default and the circumstances surrounding the default. The Contractor shall take immediate steps, without any order or direction from the Engineer, to retain the services of other DBEs to perform the defaulted work. In the event that the Contractor cannot obtain replacement DBE participation, the Engineer may adjust the Revised DBE Utilization Goal if, in the opinion of the Engineer, both of the following criteria have been met:

1.
The Contractor had no fault or negligence in the default and that the circumstances surrounding the default were beyond the control of the Contractor.

2.
The Contractor is unable to find replacement DBE participation and has adequately performed and documented the Good Faith Effort expended in accordance with items 4 through 7 of Subsection 120‑3.02 GOOD FAITH EFFORT for the defaulted work.

The Revised DBE Utilization Goal will be adjusted to reflect only that amount of the defaulted DBE's work that can not be replaced.

120‑4.01 METHOD OF MEASUREMENT. The Contractor shall be entitled to count toward the Revised DBE Utilization Goal those monies actually paid to certified DBEs for CUF work performed by the DBE as determined by the Engineer. The Contractor will receive credit for the utilization of the DBEs, as follows:

1.
Credit for work performed by a DBE prime contractor is 100%, not to exceed the Original DBE Utilization Goal.

2.
Credit for the CUF of a subcontractor is 100% of the monies actually paid to the DBE under the subcontract for creditable work and materials.

3.
Credit for the CUF of a manufacturer is 100% of the monies paid to the DBE for the creditable materials manufactured.

4.
Credit for the CUF of a regular dealer of a creditable material, product, or supply is 60% of its value. The value will be the actual cost paid to the DBE but will not exceed the bid price for the item.

5.
Credit for the CUF of a broker performed by a DBE certified in a supply category for providing a creditable material, product or supply is limited to a reasonable brokerage fee. The brokerage fee shall not exceed 5% of the cost of the procurement contract for the creditable item. 

6.
Credit for the CUF of a broker performed by a DBE certified in the transportation/hauling category for arranging for the delivery of a creditable material, product or supply is limited to a reasonable brokerage fee. The brokerage fee shall not exceed 5% of the cost of the hauling subcontract.

7.
Credit for the CUF of a broker performed by a DBE certified in a bonding or insurance category for arranging for the provision of insurance or bonding is limited to a reasonable brokerage fee. The brokerage fee shall not exceed 5% of the premium cost.

8.
Credit for the CUF of a joint venture (JV) (either as the prime contractor or a subcontractor) may not exceed the percent of the DBE's participation in the joint venture agreement, as certified for this project by the Department. The DBE joint venture partner shall be responsible for performing all of the work as delineated in the certified JV agreement.

120‑5.01 BASIS OF PAYMENT. Meeting the Revised DBE Utilization Goal will be considered subsidiary to other items of work and no separate payment will be made. 

If the Contractor fails to utilize the DBEs listed on Form 25A325C as scheduled or fails to submit required documentation to verify proof of payment or documentation requested by the Department to help in the determination of CUF, retainage may be withheld from progress payments. The retainage shall be sufficient to assure funds are available to cover the cost of the disincentive or potential disincentive.

If the Contractor fails to meet the Revised DBE Utilization Goal, payments will be reduced as a disincentive. The amount of the disincentive shall be equal to 50% of the difference between the Revised DBE Utilization Goal expressed in dollars and the total creditable DBE participation as determined by the Engineer.

If and only after the Original DBE Utilization Goal established on Form 25A325C in terms of dollars has been met, the Contractor may be eligible for an incentive payment based upon the following calculation:

10% of the total dollar amount of CUF work performed by DBE subcontractors not needed in the calculation to meet the Original DBE Utilization Goal; except that the total incentive paid to the Contractor will not exceed 2% of the total basic bid amount at time of original contract award or $100,000, whichever is less.

Payment of the incentive will be made on the final estimate. The disincentive will be withheld in the form of retainage during the course of the project. If sufficient retainage has not been withheld to cover the cost of the disincentive, the Contractor shall remit same to the Department within 30 days of being billed for the amount due.(6/6/94)S33
A Change Order is not required for DBE Adjustment. The Notice To Proceed shall constitute the notice required to initiate DBE Adjustment. (12/8/92)R166
Payment or Deduction will be made under:

Pay Item No.
Pay Item
Pay Unit
120(1)
DBE Adjustment
Contingent Sum

(6/6/94)S33

SECTION 202


REMOVAL OF STRUCTURES AND OBSTRUCTIONS

Special Provisions
202-1.01 DESCRIPTION. Add the following: This work includes removing and disposing of the existing Cottonwood Lane Bridge No. 1701 in its entirety. Those elements that are to be removed include the railroad flat car, wood plank deck, wooden bull railing, concrete wall abutments, footings, and riprap.

The existing bridge is a single span structure, 12.2 meters in length and 3.4 meters in width. The bridge consists of a railroad flat car set on concrete wall abutments, with wood plank decking, wooden bull rails, and riprap embankment protection.

202-2.02 REMOVAL OF BRIDGES, CULVERTS, AND OTHER DRAINAGE STRUCTURES. Add the following: Bridge elements not salvaged by the Contractor shall be disposed in accordance with Section 107. Burning of creosote-treated wood is not permitted.

202-4.01 BASIS OF PAYMENT. Add the following: Payment for Item 202(1) Removal of Structures and Obstructions will include all labor, equipment and materials necessary to remove and dispose of all bridge elements, including all abutment, footing and superstructure elements. Grading the ground at the existing abutments to match the stream bank will be subsidiary to this pay item. All existing bridge elements shall become property of the Contractor. 


SECTION 203


EXCAVATION AND EMBANKMENT
Special Provisions

203‑3.02 EMBANKMENT CONSTRUCTION. On page 62, delete the first sentence of the fourth paragraph, and substitute the following: Roadway embankments shall be placed in horizontal layers not exceeding 200 mm in thickness measured before compaction. Each layer of classified material shall have its joint offset from the joint below, longitudinally by 300 mm and transversely by 3 m. 

Add the following: Where the plans call for placement of selected material and excavation is required, the existing material may be left in place if tests determine that it will meet the appropriate selected material requirements. Any reduction in excavation or Borrow quantities as a result of this condition shall not constitute a basis for adjustment in contract unit prices except as provided for in Section 104 Scope of Work.

(3/29/95)R23M
203-3.03 CONSTRUCTION OF EMBANKMENTS WITH MOISTURE AND DENSITY CONTROL. Delete the second paragraph and substitute the following: Embankment material shall be compacted to not less than 95 percent of the maximum density. Maximum densities will be determined by AASHTO T 180, or ATM T-12. In place field densities will be determined by ATM T-3 or ATM T-11. (4/14/95)R193
Add the following: All embankment within 6 meters of a bridge abutment shall be compacted full width to not less than 100 percent of the maximum density. All material used within this zone shall be graded to pass the 75-millimeter sieve. (5/31/96)R113M
203-5.01 BASIS OF PAYMENT. Add the following: Grading and placement of material used within 6 meters of bridge abutments will not be paid for directly, but will be subsidiary to Item 203(7A) Borrow, Type A. (5/31/96)R113M

SECTION 205


EXCAVATION, BACKFILL AND


FOUNDATION FILL FOR STRUCTURES
Special Provisions

205-5.01 BASIS OF PAYMENT. Add the following: There will be no Excavation for Structures paid for under this section. Excavation for Structures will be subsidiary to Item 202(1) Removal of Structures and Obstructions.


SECTION 501


STRUCTURAL CONCRETE
Special Provisions

501‑1.01 DESCRIPTION. Add the following: This work shall also consist of furnishing and installing precast concrete wall panels, concrete caps, the end diaphragms, deadman anchors, and the associated hardware for the abutments on the bridge. Contractor may submit substitutes for the precast wall panels and deadman anchors, subject to approval of the Engineer.

Excavation and backfill required for the retaining walls shall be in accordance with Section 205.

501‑2.01 MATERIALS. Add the following: Reinforcing steel shall conform to the requirements of Section 503. (7/5/95)R36M
501-2.02 SHIPPING AND STORAGE. Add the following: The handling of precast concrete elements shall be subject to the provisions of subsection 502-3.03 Handling.

501-2.03 PLANS AND WORKING DRAWINGS. Add the following: The Contractor shall submit detailed shop plans for precast concrete elements in accordance with the provisions of subsection 105-1.02 Plans and Working Drawings. (10/1/91)R119
501-3.07 FINISHING CONCRETE SURFACES. Add the following: 

5.
The Contractor shall provide a broomed surface on the exposed face of the precast concrete wall panels. The broomed finish shall run horizontal. A textured surface is not required on deadman anchors.

Add the following subsection:

501‑3.11 PRECAST CONCRETE WALL PANELS. Precast concrete wall panels shall be handled, stored, and installed in such a manner that there is no damage to any portion of the panel. R36M
501‑4.01 METHOD OF MEASUREMENT. Delete the fourth paragraph. (7/5/95)R36M
Add the following: Precast concrete wall panels will not be measured for payment. Deadman anchors will be measured by each item furnished and placed.

501‑5.01 BASIS OF PAYMENT. Add the following: Payment for Item 501(9A) Precast Concrete Wall Panels, and Item 501(12A) Deadman Anchors, will be full compensation for all labor, materials and equipment required to cast and erect the panels, and cast and place the deadman anchors. Reinforcing steel required for construction of precast concrete wall panels and deadman anchors will not be paid for separately, but will be subsidiary to each item. R36M
The miscellaneous hardware required for the precast concrete wall panels, deadman anchors and the abutments will be subsidiary to each of these items.

Add the following pay item:

Pay Item No.
Pay Item
Pay Unit 

501(9A)
Precast Concrete Wall Panels
Lump Sum

501(12A)
Deadman Anchors
Each


SECTION 502


PRESTRESSED CONCRETE STRUCTURES
Special Provisions

502-2.01 MATERIALS. Add the following: Grout for keyways between adjacent concrete members shall be a nonshrink, noncorrosive, nonmetallic, cement based grout conforming to ASTM C1107, Grade C. The grout shall develop a 28 day compressive strength of 62 MPa minimum, when tested in accordance with ASTM C109. The grout shall meet the requirements of ATM T-30.

502-3.01 CONSTRUCTION REQUIREMENTS. Add the following after item 7:

Finishing. The tops of the prestressed bulb tee's shall be finished in accordance with the plans.

502-3.04 PLACING. Delete the first and third paragraphs and substitute the following: When the plans provide for keyways between adjacent concrete members to be filled with grout, the grout shall be placed in accordance with the manufacturer's written instructions. Unless recommended otherwise by the manufacturer, the grout shall be mixed to a "plastic" consistency for the placement in keyways.

Add the following to the sixth paragraph: The grout shall be packed and rodded into the keyways to form a dense and impermeable filling. The dry consistency of the grout tends to result in a porous filling, so additional compaction effort will be needed to obtain the required density. The grout surface shall be smooth and neat in appearance. The grout surface shall meet the girder surface throughout their lengths, and shall match the elevation of the girders with a tolerance of +3 mm. Patching and grinding may be required.


SECTION 503


REINFORCING STEEL
Special Provisions

503‑1.01 DESCRIPTION. Add the following: This work will also include the epoxy coating of appropriate reinforcing steel bars. All reinforcing steel in the exposed vertical face of a retaining wall facing the roadway, and as noted on the plans shall be epoxy coated.

503‑5.01 BASIS OF PAYMENT. Add the following: If epoxy coating the reinforcing steel is required, it will be a subsidiary obligation and no separate payment will be made.

(2/8/96)R38

SECTION 504


STEEL STRUCTURES
Special Provisions

504-1.01 DESCRIPTION. Delete the second sentence of the second paragraph and substitute the following: Structural metals shall include structural steel of all grades, bolts and fasteners, stud shear connectors, welding, special and alloy steels, metallic electrodes, steel forgings and castings, and iron castings


SECTION 505


PILING
Special Provisions

505-1.01 DESCRIPTION. Delete the first sentence and substitute the following: This work shall consist of furnishing H piles, cast in place in predrilled holes as shown on the plans.

505-4.01 METHOD OF MEASUREMENT. Delete this subsection in its entirety and substitute the following: Piles will be measured by the meter of pile in place measured along the length of the H pile to the required elevation shown on the plans. No separate measurement will be made of the predrilled hole or concrete placed.

505-5.01 BASIS OF PAYMENT. Delete this subsection in its entirety and substitute the following: Item 505(14), Structural Steel H Piles, Furnished and Placed will be paid at the contract price, per unit of measurement, and consists of furnishing and placing the H piles, predrilling the holes, and furnishing and placing concrete in the holes.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
505(14)
Structural Steel H Piles,
Meter


Furnished and Placed


SECTION 603


CULVERTS AND STORMDRAINS
Special Provisions

603-1.01 DESCRIPTION. Add the following: This work shall also consist of installing culvert marker posts.

603‑2.01 MATERIALS. Add the following: Culvert marker posts shall meet the requirements of subsection 730-2.05 Delineator Posts, for item 2. Flexible Posts. The color shall be blue with no other markings. The 95 mm by 1800 mm post shall be rectangular in cross‑section with reinforcing ribs capable of a minimum bending radius of 230 mm.

603‑3.06 CULVERT MARKER POSTS. Add the following subsection: Culvert marker posts shall be installed on the approach side of storm drain outfalls 750 mm and smaller, field inlets not in paved parking lots, all end sections to cross culverts, or as directed by the Engineer. 1070 mm of post shall remain above the ground after driving. (11/04/94)R42M
603‑4.01 METHOD OF MEASUREMENT. Add the following: Culvert marker posts will not be measured for payment.

603-5.01 BASIS OF PAYMENT. Add the following: Culvert marker posts will not be paid for directly, but will be subsidiary to pipe items.

(11/04/94)R42M

SECTION 606


GUARDRAIL
Special Provisions

606‑1.01 DESCRIPTION. Add the following: This work shall also consist of installing slotted rail terminals at the locations shown on the plans. R45aM
Add the following: This work shall also consist of installing guardrail/ bridgerail connections at the locations shown on the plans. (10/1/91)R126
606‑2.01 MATERIALS. Add the following: Slotted Rail Terminals shall be SRT-350's manufactured by Syro, Inc., Western Division, P.O. Box 99, Centerville, Utah 84014. Telephone 801-292-4461.

Flexible markers shall have yellow reflective sheeting and be one of the following types or equivalent:

1.
"Guardrail Delineator Post" manufactured by Carsonite International, 2900 Lockheed Way, Carson City, Nevada 89701.

2.
"Guardrail Delineator" manufactured by Safe‑Hit Corporation, 1930 West Winton Avenue, Building 11, Hayward, California 94545.

3.
"Flex‑o‑Guide", Model EY426 manufactured by Flexible Safety Zoning Company, 4152 Warren Avenue, Hillside, Illinois 60162.

606‑3.01 POSTS. Add the following: The foundation type for the slotted rail terminal posts shall be the steel post embedment for soil or concrete as shown on Standard Drawing G‑18.00S[M].

606‑3.02 RAIL ELEMENTS. Add the following: Guardrail elements shall be factory bent for all radii less than 25 meter.

606‑3.06 FLEXIBLE MARKERS. Add the following subsection: For each slotted rail terminal, a flexible marker shall be attached to the terminal. The flexible markers shall be attached using hardware and attachment methods recommended by the manufacturer. The flexible markers shall have a minimum of 530 millimeters of marker extending above the top of the guardrail. The reflective tape shall face the nearest oncoming traffic.

606‑3.07 EMBANKMENT WIDENING. Add the following subsection: Embankment widening for guardrail end treatments shall be constructed of selected material, Type A in accordance with Section 203.

606‑3.08 LENGTH OF NEED VERIFICATION. Add the following subsection: After shaping the slopes and staking all proposed guardrail locations, the Contractor shall notify the Engineer to field verify the beginning and ends. The staked location of the guardrail will be approved by the Engineer prior to installation. The Engineer may determine that additional guardrail is necessary, and the Contractor shall comply without delay.

606‑4.01 METHOD OF MEASUREMENT. Delete the third paragraph and replace with the following: Slotted rail terminals will be measured per each installation which consists of all material from the terminal end to and including the slotted rail terminal anchor cable assembly, terminal posts, terminal end, flexible marker, and associated hardware. Rail elements (including one section of straight W-beam guardrail), standard posts, and blocking will be subsidiary to Item 606(27) Slotted Rail Terminal.

R45aM
Add the following: Guardrail/bridge rail connections shall be measured per each installation which shall include a section of nested thrie beam guardrail, thrie beam to standard W‑beam transition, thrie beam transition bracket, posts and all associated hardware. (10/1/91)R126
606‑5.01 BASIS OF PAYMENT. Add the following: Selected material, Type A will be measured and paid in accordance with Section 203. R45aM
Add the following pay item:

Pay Item No.
Pay Item
Pay Unit
606(12)
Guardrail/Bridgerail Connection
Each

606(27)
Slotted Rail Terminal
Each


SECTION 615


STANDARD SIGNS
Special Provisions

615-2.01 MATERIALS. Add the following to the end of the first sentence of the fifth paragraph: "the Department of Transportation and Public Facilities - Sign Face Fabrication Requirements, and the Alaska Traffic Manual."

615‑3.02 SIGN PLACEMENT AND INSTALLATION. Add the following: Prior to mounting the sign panel, the Contractor shall mark the date of installation on the back of the sign. Installation dates shall be written in the format of month/day/year, using black permanent marker, with numbers a minimum of 75 mm in height, so as to be readable from the roadside after installation.

615-4.01 METHOD OF MEASUREMENT. Add the following to the second paragraph: Concrete used for sign bases will be considered subsidiary to other work under this section and will not be measured for payment.

R50M

SECTION 618


SEEDING
Special Provisions

618‑1.01 DESCRIPTION. Delete this subsection and substitute the following: All new or disturbed slopes and any other areas directed by the Engineer shall be overlaid with topsoil and seeded. This work shall consist of tracking the soil, followed by the application of seed, mulch, fertilizer and water. It is intended to provide a living ground cover as soon as possible on all slopes.

618-2.01 MATERIALS. Add the following to the list of material specifications: 

Mulch
Subsection 727-2.01

618‑3.01 SOIL PREPARATION. Add the following: Seed shall be applied as detailed below immediately after the shaping of the slopes. All slopes to be seeded shall be covered with topsoil in accordance with Section 620 and prepared by "walking" a dozer transversely up and down the slopes, or graded with a scarifying slope board. The resultant indentations shall be perpendicular to the fall of the slope. This should be completed as soon as topsoil is placed on the slopes. The Contractor may round the top and bottom of the slopes to facilitate tracking and to create a pleasing appearance, but drainage flow lines shall not be disrupted. Where the fill is adjacent to wetlands, the equipment performing this operation must be kept entirely on the fill slope and must not encroach on the wetlands.

618‑3.03 APPLICATION METHOD. In the first sentence of subparagraph b., under numbered paragraph 1. Hydraulic Method, delete the following: "Item 619(1),".

Add the following: Seed, mulch and fertilizer shall be applied as follows per hectare (ha). If the hydraulic method for seed and mulch is used, it shall be made in one application. All fertilizer shall be applied by the hydraulic method. 

	Item
	Ingredients
	Application

Rate (per ha)

	Seed Mix
	Bering Hairgrass (Norcoast)

Red Fescue (Arctared)

Clover (Alsike or Dutch White)

Annual Ryegrass (Lolium)
	19.5 kg

14.6 kg

9.8 kg

4.9 kg
Total=48.8 kg

	Mulch
	 --
	1710 kg

	Fertilizer
	20-20-10
	586 kg


The Contractor shall not remove the required tags from the seed bags.

618‑4.01 METHOD OF MEASUREMENT. Delete the second paragraph and substitute the following: Seeding by the kilogram will be the number of kilograms of seed (dry measure) accepted in place. The amount of fertilizer, mulch and water for application used in this work, including any required reseeding, will be subsidiary to this item and will not be measured separately for payment.

Delete the third paragraph and substitute the following: Water used in maintenance of seeded areas will be measured by the kiloliter, by means of calibrated tanks or distributors, accurate water meters or by weighing. The conversion factor of 1.00 kilogram per liter will be used in converting weights to liters.

Delete the fourth paragraph and substitute the following: Ground limestone, when required, will be measured by the megagram of material acceptably placed.

Delete the last paragraph.

618‑5.01 BASIS OF PAYMENT. Delete this subsection in its entirety and substitute the following: The accepted quantity, will be paid at the contract unit price, per unit of measurement, for the pay items that appear on the bid schedule. 

Fertilizer, mulch and water for application, including any required reseeding, will not be paid for directly, but will be subsidiary to seeding.

The work described under subsection 618-3.01 Soil Preparation will not be paid for directly but will be subsidiary to seeding.

Water required for the hydraulic method of application will not be paid for separately, but will be subsidiary to seeding.

(7/26/95)R52M

SECTION 620


TOPSOIL
Special Provisions

620-4.01 METHOD OF MEASUREMENT. Add the following: Limestone, if required, will not be measured for payment, but will be subsidiary to Item 620(1) Topsoil.

R53
Add the following section:


SECTION 628


EROSION PROTECTION
Special Provisions

628-1.01 DESCRIPTION. This work shall consist of constructing erosion protection in conformance with the plans.

628-2.01 MATERIALS.
Riprap, Class I - Meet the requirements of Section 611.

Coir Fabric - Shall be a 100% coconut fiber mattress having the following minimum properties:

Property


Test Method


Value
Mass/Unit Area

ASTM D3776


18.84 oz/sq. yd.

Thickness


ASTM D1777


.25 inch

Absorptive Capacity

ASTM D1777


2.29

Resiliency


ASTM D1777-64

33%

Tensile Strength

ASTM D4595


13 x 8 lb/ft

Elongation


ASTM D4595


18% x 16%

Flexibility


ASTM D1388-64

4.67

Tear Resistance

ASTM D4533


19 x 16 lb.

Permitivity


ASTM D4491


8.00

Flow Rate


ASTM D4491


598.80 gal/min/ft²

Permeability


ASTM D4491


5.02 cm/s

Geotextile, Erosion Control, Class I - Meet the requirements of Sections 631 and 729.

Willow/Poplar Cuttings - Must be in a dormant state. This is done by cutting during the winter and keeping the cuttings frozen. Felt leaf, bark leaf willow or other poplar trees may be used. Cuttings shall be between 600 mm and 1200 mm in length and 13 -26 mm in diameter.

Brush Cuttings - Must be in a dormant state. Cuttings shall be between 600 mm and 1200 mm in length and 26-50 mm in diameter. May be willow, alder or other native bush/trees.

628-2.02 SOURCES. The following firms and individuals may have cuttings for sale:

Wards Landscaping

Bill & Marsha Ward

907-262-5135

Little Susitna Hydroseeding

Mike & Diana Garner

907-376-7333

Three Parameters, Plus

Cheryl Moody

907-746-1500

Alaska Seed & Tree

Martin Martinez

907-746-7125

Jay Larsen

907-783-2848

The following agencies may allow the Contractor to collect his own cuttings:

Kenai Airport

Randy Ernst

ADOT&PF Right of Way

George Church

907-262-4414

Alaska Dept. of Natural Resources

Division of Forestry

Soldotna, AK

628-3.01 CONSTRUCTION. Erosion protection shall be constructed in accordance with the details and dimensions shown on the plans.

628-4.01 METHOD OF MEASUREMENT. Embankment protection will not be measured for payment.

628-5.01 BASIS OF PAYMENT. Item 628(1) Embankment Protection, will be paid at the lump sum price and will include full payment for all riprap, class I, burlap fabric, coir fabric, geotextile erosion control class I, willow/poplar cuttings, brush and backfilling with native material. Selected Material Type A, Unclassified Excavation, Topsoil and Seeding will be paid under their respective pay items.

Payment will be made under the following:

Pay Item No.
Pay Item
Pay Unit 

628(1)
Embankment Protection
Lump Sum

Delete Section 641 in its entirety and substitute the following:


SECTION 641


TEMPORARY EROSION AND POLLUTION


CONTROL
Special Provisions

641-1.01 DESCRIPTION. This work shall consist of temporary control measures as shown on the plans, or ordered during the life of the contract, to control temporary erosion and water pollution. This work shall include preparation of a Temporary Erosion and Pollution Control (TEPC) Plan. The Contractor shall conduct construction activities in accordance with the approved TEPC Plan.

Install silt fence as shown on the plans or as directed by the Engineer.

641-1.02 TEMPORARY EROSION AND POLLUTION CONTROL PLAN. At least five (5) days prior to the preconstruction conference, the Contractor shall submit for approval by the Department's Environmental Section, a TEPC Plan consisting of the following:

1.
Methods for clearing and grubbing.

2.
Plan for installation of temporary erosion and sediment control measures, in accordance with the Department's Storm Water Manual, including, but not limited to, the following activities:

a.
Excavation and embankment construction;

b.
Construction of temporary and permanent drainage features;

c.
Construction in and around waterbodies and wetlands; and

d.
Haul roads and material sites.

3.
Disposal of waste material.

4.
Containment, cleanup, and disposal of such substances, as well as the methods to be utilized for disposing of, petroleum products or other hazardous substances generated by construction equipment or activities. The plan shall also include a list of the quantities and types of materials available on site to be utilized for hazardous substance containment and cleanup activities.

The Department will review the TEPC Plan for approval within five (5) working days. If corrections or modifications are necessary to the plan, the corrected plan shall be resubmitted by the Contractor within five (5) days of receipt of the comments.

641‑1.03 MATERIALS. The silt fence filtration material shall meet the requirements shown in Section 729, Geotextiles.

The silt fence support framework shall be finished 100 x 100 mm wood, 75 mm diameter wood, #20M rebar with PVC sleeves, iron pipe, or other posts capable of supporting the installation, as approved by the Engineer.

The mesh support shall be WWF 6x6 W1xW1 or as approved by the Engineer.

641-2.01 CONSTRUCTION REQUIREMENTS. The Engineer shall limit the surface area of erodible earth material exposed by clearing and grubbing, excavation, borrow and fill operations and direct the Contractor to provide immediate permanent or temporary pollution control measures to prevent contamination of adjacent streams, lakes, ponds or other areas of water impoundment. As necessary such work may involve the construction of temporary berms, dikes, dams, sediment basins, slope drains, and use of temporary mulches, seeding or other control devices or methods as necessary to control erosion. Temporary pollution control measures shall be used to correct conditions that develop during construction that were not foreseen during the design stage, that are needed prior to installation of permanent pollution control features, but are not associated with permanent control features on the project.

The Contractor shall be required to incorporate all permanent erosion control features into the project at the earliest practicable time as outlined in his accepted schedule.

Silt fence shall be installed prior to any work in or near the locations shown on the plans, and in accordance with the provisions of subsection 107‑1.11, Protection and Restoration of Property and Landscape. Additional silt fencing may be required at other sites as directed by the Engineer.

The silt fence shall not be removed until slopes are stabilized from further erosion as determined by the Engineer. If silt fence is designated for removal on the plans, it shall be removed and disposed of off the project upon completion of construction at those sites. The silt fence removal shall be performed in such a manner that retained silt is not discharged into wetlands or waterbodies. If a sediment height in excess of 100 mm above ground remains, the sediment shall be spread on the roadway side of the fence location and seeded immediately in accordance with Section 618, Seeding.

Cut slopes shall be seeded and mulched as the excavation proceeds to the extent considered desirable and practicable.

Where erosion is likely to be a problem, clearing and grubbing operations shall be so scheduled and performed that grading operations and permanent erosion control features can follow immediately thereafter if the project conditions permit; otherwise temporary erosion control measures may be required between successive construction stages. The surface area of erodible earth material exposed at one time by clearing and grubbing shall not exceed 2.02 hectares without written approval.

The Engineer shall limit the area of excavation, borrow and embankment operations in progress commensurate with the Contractor's capability and progress in keeping the finish grading, mulching, seeding and other such permanent pollution control measures current in accordance with the accepted schedule. Should seasonal limitations make such coordination unrealistic, temporary erosion control measures shall be taken immediately to the extent feasible and justified.

In the event of conflict between these requirements and pollution control laws, rules or regulations of other federal or state or local agencies, the more restrictive laws, rules or regulations shall apply.

The Contractor shall be responsible for the containment, cleanup, and disposal of all construction‑related discharges of petroleum fuels, oil, and/or other substances hazardous to the land and water. Performance of this activity shall comply with the requirements of 18 AAC 75 and Title 46 of the Alaska Statutes.

641-3.01 METHOD OF MEASUREMENT. The method of measurement shall be as specified in the order authorizing the work. Silt fence will be measured by the meter along the top of the fence.

641-4.01 BASIS OF PAYMENT. Temporary erosion and pollution control work required, which is not attributed to the Contractor's negligence, carelessness or failure to install permanent controls, will be paid for as specified in the order authorizing the work.

In the event that temporary erosion and pollution control measures are required due to the Contractor's negligence, carelessness or failure to install permanent controls as a part of the work as scheduled and as ordered, such work shall be performed by the Contractor at his own expense.

In case of repeated failures on the part of the Contractor to control erosion, pollution and/or siltation, the Engineer reserves the right to employ outside assistance or to use his own forces to provide the necessary corrective measures. Such incurred direct costs plus project engineering costs will be charged to the Contractor and appropriate deductions made from the Contractor's monthly progress estimate.

Temporary pollution control may include construction work outside the right-of-way where such work is necessary as a result of roadway construction, such as State Furnished Material sources. Temporary erosion and pollution control in connection with contractor furnished material sources shall be at the expense of the Contractor.

The erosion control features installed by the Contractor shall be acceptably maintained by the Contractor.

Payment for Item 641(3) Silt Fence, will be full compensation for all labor, equipment and materials required to furnish, install, maintain and remove the silt fence in accordance with these specifications.

Pay Item No.
Pay Item
Pay Unit
641(1)
Temporary Erosion
Contingent Sum


and Pollution Control

641(3)
Silt Fence
Meter

R203M

SECTION 642


CONSTRUCTION SURVEYING
Special Provisions

642‑1.01 DESCRIPTION. Add the following to the first paragraph: The Contractor shall perform in accordance with the Department's "Construction Surveying Requirements", 1994 Metric Version. A copy of this document is attached to these Special Provisions in Appendix B .

642‑3.01 CONSTRUCTION REQUIREMENTS. Add the following after item 11.:

12.
The Contractor's survey crews shall comply with approved traffic control plans. Crews shall coordinate their activities with the project's Worksite Traffic Supervisor.

642-4.01 METHOD OF MEASUREMENT. Delete the third sentence of the first paragraph and insert the following: Pay Item 642(2), Three Person Survey Party, shall be used only for extra, additional, or unanticipated work made necessary by changes in the project as directed by written order of the Engineer. It is not intended to cover survey costs due to minor overruns (10 percent or less) in items which require staking of individual installations, including but not limited to culverts, guardrail, approaches, signs and drainage structures.

(3/18/96)R60M

SECTION 643


TRAFFIC MAINTENANCE

Special Provisions

643‑1.02 TRAFFIC CONTROL PLAN. Delete the second paragraph and substitute the following TCP's are required for each work site. TCP's included in the plans are acceptable for use with the concurrence of the Engineer. The Contractor may elect to modify them or design alternative TCP's. All modified and/or alternative TCP's shall be submitted for approval of the Engineer. The Contractor shall allow three weeks for review of any submitted TCP or one week for each subsequent correction. Changes in the TCP resulting from unforeseen circumstances may be allowed during construction, provided a minimum of 48 hours are allowed for review, and the changes are approved by the Engineer.

Add the following to the third paragraph: All TCPs submitted shall indicate the dates and hours for which the TCP will be in effect. Each TCP shall provide the name and 24‑hour telephone number of the Worksite Traffic Supervisor.

643-1.03 WORKSITE TRAFFIC SUPERVISOR. Delete the second sentence of the first paragraph and substitute the following: The Worksite Traffic Supervisor shall meet the following minimum requirements:

1.
Be currently certified as a Worksite Traffic Supervisor by the American Traffic Safety Services Association (ATSSA), or,

2.
Be currently certified as a Work Zone Traffic Safety Specialist or a Signs and Lines Specialist by the International Municipal Signal Association (IMSA), or,

3.
Be currently certified as a Worksite Traffic Technician by ATSSA.

If the individual is certified under Items 2 or 3 above, the Contractor shall submit documentation prior to work requiring traffic control that the individual has also obtained:

1.
A minimum of one year of supervisory level work in worksite traffic control, or,

2.
One year of having been in responsible charge of such work. The term "in responsible charge" shall be construed to mean having been in a position of accountability for the selection of devices and for their placement in the traffic control system, or for the continued operation of the system. Having persons that actually perform the labor under one's control would satisfy this requirement.

Standard Modifications

643-1.03 WORKSITE TRAFFIC SUPERVISOR. Revise paragraph number 3 to read as follows:

3.
Inspect the condition and position of all traffic control devices in use on the project at least once each day and once each week during hours of darkness, to confirm that devices are in proper working order, clean, visible and conform to the approved TCP in use. Furnish a detailed written report of each inspection to the Engineer at least weekly.

(04/17/95)M65
Special Provisions
643‑2.01 MATERIALS. Add the following under Item 3. Barricades and Vertical Panels: Type III barricades shall have a minimum width of 2.4 meters.

Add the following:

12.
Portable Changeable Message Board Signs. Portable changeable message board signs shall be truck or trailer mounted with a self-contained power supply for the sign and shall have the following features:

a.
Message sign panel size of 1.7 meters by 2.2 meters, minimum, with a capacity for a three line message.

b.
Eight character display per message line.

c.
Message modules containing at least 36 different preprogrammed messages (three line displays) to be selected by the Engineer.

d.
The capacity to create, preview, and display new messages and message sequences.

e.
A waterproof, lockable cover for the controller keyboard.

f.
An operator's manual, a service manual, and wiring diagram.

g.
Quick release attachments on display panel cover.

h.
Variable flash and sequence rates.

i.
Manual and automatic dimming capability on lamp bulb matrix models.

j.
The ability to mount at least 2 meters above the pavement to the bottom of the message sign panel.

k.
The capacity to operate with a battery pack for 2 hours under full load.

643-3.02 ROADWAY CHARACTERISTICS DURING CONSTRUCTION. Add the following to the first paragraph: The maximum spacing between channelizing devices in a taper should be approximately equal to 1 meter for each 5 kilometers of speed.

643‑3.03 PUBLIC NOTICE. Add the following: The Contractor shall run one‑sixteenth page newspaper advertisements for a minimum of one (1) week in advance of commencing construction, resuming construction after seasonal suspension, or any scheduled delay, or closure of driving lanes within the project corridor. The Contractor shall then run continuous one‑sixteenth page newspaper advertisements for the duration of that delay, or closure. The advertisements shall be published in the following newspaper:

1.
Peninsula Clarion


The Contractor shall indicate on the ad order a first preference for the local news section and an exclusion for the classified section. These advertisements shall have the project name, a map, detailed traffic information, effective dates, and provide the Contractor's name and contact telephone number.

Advertisements shall be promptly canceled when they have served their purpose. The Worksite Traffic Supervisor shall submit proof advertisements, on the form provided, to the Engineer for review and approval at least forty‑eight (48) hours prior to intended release and a copy of the Proof of Publication with tear sheet immediately after publication.

A change order is not required for newspaper advertisements, the Notice to Proceed shall constitute the notice required to initiate newspaper advertisements. (12/8/92)R167
643-3.04 TRAFFIC CONTROL DEVICES. Replace the second sentence in the first paragraph with the following: Traffic control devices shall be operated only when they are needed and only those devices that apply to conditions that exist and are shown on an approved Traffic Control Plan shall be used.

Under item 5., Flagging, add the following after the first sentence of the first paragraph: Each flagger shall be illuminated from the front to a level of light intensity not less than ten lux during hours of darkness.

Under item 5., Flagging, Add the following: Flaggers shall wear reflective clothing. Reflective clothing shall include markings on arms, legs and head. Flaggers directing traffic through intersections shall wear orange gloves and orange helmets as approved by the Engineer. Gloves and helmets shall not be faded or dirty such that their effectiveness as traffic control devices is impacted as determined by the Engineer.

(11/08/95)R179M
643-3.05 AUTHORITY OF THE ENGINEER. Add the following: The Contractor will be assessed a charge of $50 per hour for each hour after the specified time allowed that any work remains uncompleted. This amount of these deductions is to cover estimated expenses incurred by the Department as a result of the Contractor's failure to complete the work within the time specified.

643-3.06 TRAFFIC PRICE ADJUSTMENT. Add the following: A change order is not required for traffic price adjustment, the Notice to Proceed shall constitute the notice required to initiate traffic price adjustment. (12/8/92)R168
643‑3.08 CONSTRUCTION SEQUENCING. Delete this subsection in its entirety and substitute the following: Road closures will be allowed for up to one hour between 8:30 AM and 5:00 PM, Monday through Friday. Access shall be maintained for emergency vehicles at all times. Road closures will be allowed for the following events or as directed by the Engineer:

1.
Removal of the existing bridge.

2.
Placement of girders.

3
Installation of the bridge rail.

643-4.01 METHOD OF MEASUREMENT. Add the following to the first paragraph: Calendar day will be measured as a single time period of 24 hours in length.

Add the following to item 1.: Newspaper advertisements will not be included in measurement for Traffic Maintenance.

Delete the first and second sentences under Item 2. and replace with the following: Traffic control devices will be measured by the pay unit shown in Table 643-4. The quantities to be paid for shall be the number of units of each of the traffic control devices that are installed, accepted and maintained in place during the life of this contract. 

Permanent Construction Signing will not be measured for payment, but will include all permanent construction signs, as detailed on the plans, that are installed, accepted, maintained, and removed during the life of this contract. 

Special construction Signs to be paid for shall be the total area of legend bearing sign panel erected in place. No deductions in quantity for corner rounding will be made. Actual areas for signs will be measured except for octagons and round signs which will be measured as rectangles.

Delete the first sentence under Item 4. and substitute the following: Portable concrete barriers will be measured by the meter for each barrier placed to protect or channelize traffic as called for on the approved TCP's.

Add the following after item 9:

10.
Portable Changeable Message Board will be measured by the calendar day for each board installed, accepted , maintained and removed during the life of this contract.

Add the following: Newspaper advertisements will not be measured for payment.

643‑5.01 BASIS OF PAYMENT. Add the following:

Payment for Item 643(27), Traffic Control Devices will be made for the pay unit of accepted traffic control devices multiplied by the unit rate value contained in the following rate schedule:


TABLE 643-4
	Traffic Control Device
	Pay Unit
	Unit Rate

	Construction Signs
	Each/Day
	$ 5.00

	Special Construction Sign
	Square Meter
	$215.00

	Type II Barricade
	Each/Day
	$ 3.50

	Type III Barricade
	Each/Day
	$ 10.00

	Traffic Cone or Tubular Marker
	Each/Day
	$ 1.00

	Drums
	Each/Day
	$ 4.00

	Sequential Arrow Panel, Type C
	Each/Day
	$55.00

	Portable Concrete Barrier
	Meter
	$20.00

	Flagging
	Hour
	$45.00

	Pilot Car
	Hour
	$65.00

	Watering
	Kiloliter
	$5.25

	Portable Changeable Message Board
	Calendar Day
	$200.00


Payment for Item 643(29), Newspaper Advertisements will be made at cost plus 15 percent. Payment will be authorized upon evidence of payment to the newspaper (paid receipt).

643‑5.01 BASIS OF PAYMENT. Add the following pay items:

Pay Item No.
Pay Item
Pay Unit
643(27)
Traffic Control Devices
Contingent Sum

643(29)
Newspaper Advertisements
Contingent Sum

(8/15/95)R194M

SECTION 644


SERVICES TO BE FURNISHED BY THE 


CONTRACTOR
Special Provisions

644-2.01 FIELD OFFICE. Delete this subsection in its entirety and substitute the following: The Contractor shall furnish and maintain a suitable office for the Engineer, available for occupancy from two weeks prior to commencing work, through 30 days after issuance of the notice of project completion. The following office requirements shall be met:

1.
A minimum of 50 square meters of floor area. The office area shall be divided so that it contains an office room separated by a closable door. The office room shall have a minimum of 15 square meters of floor area and an operable window of at least 0.25 m².

2.
A thermostatically controlled interior heating system with necessary fuel.

3.
Adequate electrical lighting and 120 volt, 60 cycle power, with a minimum of two electrical outlets.

4.
A minimum of 3 square meters of window area and adequate ventilation.

5.
Adequate parking for a minimum of 9 vehicles, with one handicap parking space meeting the requirements of Americans with Disabilities Act Accessibility Guidelines (ADAAG).

6.
Attached indoor plumbing with sanitary lavatory facilities provided.

7.
Telephone service available at the office location.

8.
If a part of the Contractor's building, it shall be completely partitioned off from the balance of the structure and provided with a separate outside door equipped with a lock.

9.
Located within 1600 meters of the project.

10.
The Engineer's office shall be accessible by disabled individuals from the designated handicap parking space in accordance with the requirements of Americans with Disabilities Act Accessibility Guidelines (ADAAG). 

644‑2.02 FIELD LABORATORY. Delete the sixth sentence of the first paragraph and substitute the following: The water supply shall consist of a 1900 liter capacity tank with a pressure pump or a commercial pressurized system.

Delete the second paragraph and substitute the following: The laboratory shall include a concrete slab, 2.4 meters by 3 meters by 100 millimeters thick, suitable for mounting a Gilson shaker and other equipment. The slab shall be installed within an enclosed adjacent structure having a door, a window, a worktable, an exhaust fan, and adequate lighting and heat.

644‑2.07 WATER TESTING. Add the following subsection: Prior to initiating work around north fork of the Anchor River the Contractor will be required to retain an independent test laboratory to test water samples taken by the Engineer. These samples shall be tested for turbidity and suspended solids, in accordance with the EPA standards, and the results shall be transmitted directly to the Engineer.

During construction, samples shall be taken and tested at intervals as directed by the Engineer (ie.: hourly, daily or weekly) depending on the adjacent operation. After completion of the work final samples shall be obtained and tested.

644‑3.01 METHOD OF MEASUREMENT. Add the following: Water sampling and contaminated material testing shall be reimbursed based on paid receipts for the authorized tests.(9/1/89)R64
644‑4.01 BASIS OF PAYMENT. Add the following: Payment for water sampling will be made on the receipts for authorized tests plus 15 percent, and shall be considered full compensation for all labor, equipment and materials required to obtain samples and have tests performed. A change order will not be required to initiate water sampling.
Add the following pay items:

Pay Item No.
Pay Item
Pay Unit
644(9)
Water Testing
Contingent Sum

(10/1/91)R64A
Add the following Section:


SECTION 646


EQUIPMENT RENTAL
Special Provisions

646-1.01 DESCRIPTION. This item consists of furnishing construction equipment, operated, fueled and maintained, on a rental basis for use in construction of extra or unanticipated work at the direction of the Engineer. Construction equipment is defined as that equipment actually used for performing the items of work specified and shall not include support equipment such as, but not limited to, hand tools, power tools, electric power generators, welders, small air compressors and other shop equipment needed for maintenance of the construction equipment.

The work is to be accomplished under the direction of the Engineer, and the Contractor's operations shall at all times be in accordance with the Engineer's instructions. These instructions by the Engineer shall be to the Contractor's supervisory personnel only, not to the operators or laborers. In no case shall these instructions by the Engineer be construed as making the Department liable for the Contractor's responsibility to prosecute the work in the safest and most expeditious manner.

646-2.01 EQUIPMENT FURNISHED. In the performance of this work, the Contractor shall furnish, operate, maintain, service, and repair equipment of the numbers, kinds, sizes, and capacities set forth on the Bid Schedule or as directed by the Engineer. The operation of all equipment shall be by skilled, experienced operators familiar with the equipment.

The kinds, sizes, capacities, and other requirements set forth shall be understood to be minimum requirements. The number of pieces of each equipment to be furnished and used shall be as the Engineer considers necessary for economical and expeditious performance of the work. The equipment shall be used only at such times and places as the Engineer may direct.

All equipment shall be in first-class working condition and capable of full output and production. The minimum ratings of various types of equipment shall be as manufactured and based on manufacturer's specifications. Alterations will not be considered acceptable in achieving the minimum rating. Equipment shall be replaced at any time when, in the opinion of the Engineer, their condition is below that normal for efficient output and production.

All equipment shall be fully operated, which shall be understood to include the operators, oilers, tenders, fuel, oil, air hose, lubrication, repairs, maintenance, insurance, and all incidental items and expenses.

646-2.02 EQUIPMENT OPERATORS AND SUPERVISION PERSONNEL. Equipment operators shall be competent and experienced and shall be capable of operating the equipment to its capacity. All personnel furnished by the Contractor shall be, and shall remain during the work hereunder, employees solely of the Contractor.

The Contractor shall furnish, without direct compensation, a job superintendent or Contractor's representative together with such other personnel as are needed for Union, State, or Federal requirements and in servicing, maintaining, repairing and caring for the equipment, tools, supplies, and materials provided by the Contractor and involved in the performance of the work. Also, the Contractor shall furnish, without direct compensation, such transportation as may be appropriate for the personnel.

646-3.01 CONSTRUCTION REQUIREMENTS. The performance of the work shall be in accordance with the instructions of the Engineer, and with recognized standards and efficient methods.

The Contractor shall furnish equipment, tools, labor, and materials in the kinds, number, and at times directed by the Engineer and shall commence, continue, and stop any of the several operations involved in the work only as directed by the Engineer.

Normally, the work is to be done when weather conditions are reasonably favorable, six (6) days per week, Mondays through Saturdays, holidays excepted.

The Engineer will begin recording time for payment each shift when the equipment begins work on the project. The serial number and brief description of each item of equipment listing in the bid schedule and the number of hours, or fractions thereof to the nearest one-quarter hour, during which equipment is actively engaged in construction of the project shall be recorded by the Engineer Each day's activity will be recorded on a separate sheet or sheets, which shall be verified and signed by the Contractor's representative at the end of each shift, and a copy will be provided to the Contractor's representative.

646-4.01 METHOD OF MEASUREMENT. The number of hours of equipment operation to be paid for shall be the actual number of hours each fully operated specified unit of equipment, or each fully operated specified combination of units of equipment, is actually engaged in the performance of the specified work on the designated areas in accordance with the instruction of the Engineer. The pay time will not include idle periods, and no payment will be made for time used in oiling, servicing, or repairing of equipment, or in making changeovers of parts to the equipment. Travel time to or from the project, will not be authorized for payment.

646-5.01 BASIS OF PAYMENT. The pertinent contract bid price per hour for the equipment shown in the Bid Schedule shall be full compensation for furnishing, operating, maintaining, servicing and repairing the equipment, and for all incidental costs related to the equipment. Furnishing and operating of equipment of heavier type, larger capacity, or higher wattage than specified will not entitle the Contractor to any extra compensation. 

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
646(1)
Wide Pad Dozer, 48 kW Minimum
Hour 

(6/6/95)R15M

SECTION 703


AGGREGATES
Special Provisions

703-2.07 SELECTED MATERIAL. Add the following to Item 1., Selected Material, Type A: It shall have 20 to 55 percent by weight of particles passing the 4.75 mm sieve. (7/17/95)R89M
703-2.09 SUBBASE. Change Grading C in Table 703-6 to the following gradation 

Sieve

% Passing
25.0 mm
100

4.75 mm
40-75

1.18 mm
20-43

75µm

6-12


SECTION 715


STEEL FOR PILES

Special Provisions

715-2.02 GENERAL REQUIREMENTS. 

Delete the first and second paragraphs in item 1. Structural Steel for Piling, and add the following: The steel piles shall conform to the requirements of ASTM A572/A572M-93, Grade 50 with the following requirements:

1. Minimum yield point of 345 MPa;

2. Minimum ultimate strength of 450 MPa;

3. Minimum elongation in 200 mm of 18%;

4. Minimum elongation in 50 mm of 21%;

5. Charpy Impact of 20.3 N-M at -12.2C


SECTION 716


STRUCTURAL STEEL
Special Provisions

716-2.07 GALVANIZED METAL. Add the following: Damaged galvanized coatings shall be repaired in accordance with ASTM A780.

Delete Section 720 in its entirety and substitute the following:


SECTION 720


ELASTOMERIC PADS
720-2.01. Elastomeric bridge bearing pads shall conform to the requirements of AASHTO M 251 with the latest interims and the following revisions:

4.
MATERIALS

4.1 Properties of the Elastomer. Delete the first sentence and substitute the following: The elastomeric compound used in the construction of the bearings shall contain only virgin natural polyisoprene (natural rubber) as the raw polymer; neoprene shall not be used. Properties and requirements elsewhere in AASHTO M 251 pertaining solely to polychloroprene (neoprene) shall not be applicable.

5.
FABRICATION

Add the following paragraph:

5.5. Pads over 19 mm in thickness shall be laminated and shall consist of alternate laminations of elastomer and metal reinforcements. The outside laminations shall be metal. Laminations of elastomer shall be 12.7 mm ± 3.175 mm in thickness.

8.
BEARING TESTS AND ACCEPTABLE CRITERIA

8.2.2. Delete Note 1 in its entirety and add the following paragraph: The elastomer shall also be tested for ozone resistance under ASTM D-1149, method A, at 100 degrees F, 20 percent strain, partial pressure of ozone - 50 mPa and 100 hours. It shall show no cracks.

8.2.4. Delete this paragraph in its entirety and substitute the following: A minimum of one pad per lot shall be tested for bond strength as follows:

Steel Laminations - ASTM D-429, method B - 7005 N/m., minimum.

Fabric Laminations - California Test No. 663 - 7005 N/m, minimum.

8.2.5. Delete the word "Optional".

9.
TESTING

9.9. Delete the word "Optional".

(1/31/96)R152M
Delete this section in it's entirety and substitute with the following:


SECTION 726


TOPSOIL
Special Provisions

726-2.01 TOPSOIL. Topsoil furnished by the Contractor may consist of the existing, natural organic blanket representative of the project area. A quality test, as defined by ATM T-6, shall be performed on the soil to determine the organic content of the soil. The results shall be supplied to the Engineer. 

If the soil is found to have an organic content of 5% or more the soil may be reused and spread on the finished slopes where topsoil is noted on the plans. Roots, stumps, unnatural material, and rocks greater than 75 mm in diameter shall be removed from the organic material before it is graded onto the finished slope.

If the soil is found to have an organic content of less 5% the soil cannot be used as topsoil for the project. In that case the Contractor shall furnish topsoil consisting of a natural friable surface soil without admixtures of undesirable subsoil, refuse, or foreign materials having an organic content of 5% or more, as determined by ATM T-6. The material shall be reasonably free from roots, clods, hard clay, rocks greater than 75 mm in diameter, noxious weeds, tall grass, brush, sticks, stubble or other litter, and shall be free-draining and non-toxic. The Contractor shall notify the Engineer of the location from which he proposes to furnish topsoil at least 30 calendar days prior to delivery of topsoil to the project from that location. The topsoil and its sources will be inspected by the Engineer before approval will be granted for its use.

(11/8/95)R208M

SECTION 727


SOIL STABILIZATION MATERIAL
Special Provisions

727-2.01 MULCH. Delete numbered item 1. in its entirety and substitute the following: 

1.
Wood Fiber. Wood fiber mulch shall consist of specially prepared wood fiber processed to contain no growth or germination inhibiting factors. The fiber mulch shall be manufactured and processed in such a manner that the fibers will remain in uniform suspension in water under agitation and will blend with grass seed, fertilizer and other additives to form a homogeneous slurry. The processed mulch material shall have characteristics to form a blotter-like ground cover on application, having moisture absorption and percolation properties and the ability to cover and hold grass seed in contact with soil.

The wood fiber mulch material shall be shipped in packages of uniform weight (plus or minus 5%) and bear the name of the manufacturer and the air-dry weight content.

The wood fiber shall be dyed a suitable color to facilitate inspection of the placement of the material.

A commercial tackifier shall be used on all slopes steeper than 1V:2H. The amount added will be as recommended by the manufacturer.

(9/15/95)R206M

SECTION 729


GEOTEXTILES
Special Provisions

729-2.04 SEDIMENT CONTROL. Delete this subsection in its entirety and substitute the following: Geotextile materials for Sediment Control shall meet the requirements of AASHTO M 288 for Sediment Control. The Apparent Opening Size (AOS) of the fabric shall be less than 0.84 mm.
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PERMITS

APPENDIX B


CONSTRUCTION SURVEYING REQUIREMENTS (METRIC)

APPENDIX C


HOMER ELECTRIC ASSOCIATION


EXCAVATION AND CLEARANCE GUILDLINES
