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SPECIAL NOTICE TO BIDDERS

Bidders are hereby notified that information to assist in preparing bids is available at 4111 Aviation Avenue for the following:

1.
Copies for review of the following are available in the Anchorage Department of Transportation and Public Facilities Building Plans Room:

a.
Design Computations

Copies of the above may be obtained from Ridgway's Reprographics, 6000 Arctic Boulevard, Anchorage, Alaska 99518, (907) 561-1555 at the Contractor's cost.

2.
The following are available upon request in the Anchorage Department of Transportation and Public Facilities Building Plans Room:

a.
Storm Water Manual (Price $20.00)

b.
Laboratory Manual of Alaska Test Methods and Standard Practices (Price $20.00)

3.
Utility agreements pertaining to the disposition of all utility facilities on this project are available for review at the office of the Traffic, Safety and Utilities Engineer, (907) 266-1531.

4.
An environmental document addressing concerns and environmental commitments has been approved and is available for review in the office of the Preliminary Design and Environmental Supervisor, (907) 266-1508.
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SECTION 101

DEFINITIONS AND TERMS
101‑1.27 HOLIDAYS. Delete Items 2 and 3 and substitute the following:

2.
Martin Luther King Jr's. Birthday ‑ Third Monday in January

3.
President's Day ‑ Third Monday in February

(5/7/91)M30
Special Provisions

101‑1.73 NON‑FROST SUSCEPTIBLE. Add the following subsection: Material that contains 6 percent or less passing the No. 200 screen as determined by sieve analysis performed on minus 3-inch material. (01/31/94)R1

SECTION 105 


CONTROL OF WORK

Special Provisions

105‑1.06 COOPERATION WITH UTILITIES. Add the following: The Contractor shall request locates from all the utilities having facilities in the area. 

Their telephone numbers are as follows:

Locate Call Center
278-3121

Anchorage Telephone Utility
564-1555

Anchorage Water and Wastewater Utility
564-2762

Chugach Electric Association
562-2278

DOT/PF Maintenance & Operations
333‑2411

ENSTAR Natural Gas Company
264-3740

Prime Cable Television
562-3133

Municipal Light and Power
263-5441

Municipal Traffic Operations
786-8355

There are various utility appurtenances located within the project limits. The Contractor is required to cooperate with the utilities and coordinate his work schedule to allow them access to the project for their adjustments and/or relocations.

The Contractor is required to work around all utility facilities, either existing or relocated, throughout the project unless advised by the utility that the facility is abandoned in place.

Relocation or adjustment of underground utility appurtenances will not normally be performed when the ground is frozen. Also, the utilities may prohibit the Contractor, through the Engineer, from working near the utility's facilities when the ground is frozen.

Any changes in contract scheduling that result in the conditions in this specification not being met shall be the responsibility of the Contractor and additional coordination with the applicable utility will be required.

Prior to the relocation of the utility's facilities, construction staking may be required. The Contractor shall give the Utility 2 weeks advance notice as to when the staking will be available

and maintain the stakes until the utility relocation is completed. Payment for this staking will be as follows:

1.
If, as part of the contract, the Contractor is required to provide staking in the area needed by the Utility, this work will be subsidiary to Item 642(1), Construction Surveying.

2.
If construction staking or right-of-way staking is required by the Utility in advance of the Contractor's normal schedule, the Utility will request the staking, through the Engineer, two (2) weeks prior to the time the staking is required for the Utility to start their relocation. This staking will be paid under Item 642(2), Three Person Survey Party.

3.
If right-of-way staking is required by the Utility, and staking the right-of-way is not a part of the contract, the Utility will request the staking, through the Engineer, two (2) weeks prior to the time the staking is required for the Utility to start their relocation. This staking will be paid under Item 642(2), Three Person Survey Party.

When working near Chugach Electric Association facilities, the Contractor shall adhere to requirements set forth in "Construction or Maintenance Near Electrical Facilities" and "Electrical Facility Clearance Requirements" attached to these specifications as Appendix A.

105‑1.17 CLAIMS FOR ADJUSTMENT AND DISPUTES. Add the following: Legal actions shall be commenced through the Superior Court, Alaska State Courts, Third Judicial District, in Anchorage. (8/5/93)R93

SECTION 106


CONTROL OF MATERIAL

Special Provisions

106‑1.01 SOURCE OF SUPPLY AND QUALITY REQUIREMENTS. Add the following: All steel and iron products which are incorporated into the work and the action of applying a coating to a covered product (i.e., steel and iron) shall be manufactured in the United States except that minor amounts of products of foreign manufacture may be used provided the aggregate cost of such does not exceed one tenth of one percent (0.1 percent) of the total contract amount, or $2500, whichever is greater. Coating includes epoxy coating, galvanizing, painting, and any other coating that protects or enhances the value of a material subject to the requirements of this paragraph. For the purposes of this paragraph, the cost is the value of the products as they are delivered to the project.

A certification of materials origin, attesting to compliance with this provision, shall be furnished to the Engineer prior to incorporating any steel or iron products into the project.

(7/2/93)S13
106-1.02 LOCAL MATERIAL SOURCES. Add the following after the first paragraph: The Contractor shall provide process control for reasonable assurance, that all materials submitted for acceptance conform to the contract specifications. Sampling and testing of all materials for process control, including screening, crushing, blending, stockpiling of aggregates, production and laydown of aggregate courses or mixtures, asphalt concrete mixtures, and monitoring of compaction, is the responsibility of the Contractor. Process control tests shall be made in accordance with the applicable test methods specified in the contract.

A process control plan shall be submitted at the pre-construction conference. The process control plan shall include, for each item being produced, the methods to be used for sampling and testing, the proposed testing frequency, personnel qualifications, and equipment descriptions. Process control will not be measured for payment but will be subsidiary to the applicable items being processed.

The Department has the exclusive right and responsibility for determining the acceptability of the construction and all incorporated materials. Acceptance testing by the Department is not to be considered as a replacement for process control testing by the Contractor. When the Contractor is not providing adequate process control testing, the Engineer may refuse to retest materials which have been shown to be unacceptable by standard acceptance testing procedures. (2/14/95)R201

SECTION 107


LEGAL RELATIONS AND RESPONSIBILITY TO PUBLIC

Special Provisions

107‑1.11 PROTECTION AND RESTORATION OF PROPERTY AND LANDSCAPE. Add the following to the third paragraph: When working near designated wetlands the Contractor shall place no fill, nor operate equipment outside the slope limits. Refueling and servicing of equipment shall not be performed adjacent to wetlands.

Add the following after Item 10:

11.
If water for any construction purpose is required from a non‑municipal water source, the Contractor shall obtain a Temporary Water Use Permit from the Water Resource Manager, and provide a copy to the Engineer. The Water Resource Manager is with the Department of Natural Resources in Anchorage and may be contacted at 762‑2575.

The Contractor shall not excavate, nor use for fill, any material at any site suspected of or found to contain hazardous materials or petroleum fuels. The Contractor shall not stockpile, nor dispose of, any material at any site suspected of or found to contain hazardous materials or petroleum fuels.

The Contractor shall not use land from any park, recreation area, wildlife or waterfowl refuge, or any historical site located inside or outside of the project limits for excess fill disposal, construction staging activities, equipment or material storage, or for any other purposes unless permitted by the contract. If the Contractor chooses to pursue permit modifications, such modifications shall be requested through the Engineer.(2/3/95)R7
Add the following: The Contractor shall do no work, stockpiling, staging, parking nor trespassing on wetlands or below the ordinary high water of any watercourse.

All debris from the project construction shall be removed from the area as soon as possible and disposed of at a location approved by the Engineer.


SECTION 108


PROSECUTION AND PROGRESS

Standard Modifications
108‑1.03 PROSECUTION AND PROGRESS. In Item 1. insert: ", in a format acceptable to the Engineer," immediately after the words: "a progress schedule". (5/12/89)M11

Special Provisions

108-1.03 PROSECUTION AND PROGRESS. In the first paragraph, delete the words "At this time" and substitute: "Five working days before the preconstruction conference". (5/7/91)S50
Add the following: The construction of this project shall be planned and recorded with a Critical Path Method (CPM) schedule. The schedule shall be used for coordination and monitoring of all work under the contract including all activity of subcontractors, manufacturers, suppliers, utility companies and review activity of the Department.

1.
Preparation of CPM Schedule. At the preconstruction conference, the Contractor shall submit for the Engineer's approval, a detailed initial CPM schedule. The schedule shall meet the requirements set forth below.

The construction time, for the entire project shall not exceed the specified contract time.

Following the Engineer's review, if revisions to the proposed CPM schedule are required, the Contractor shall do so promptly. The CPM schedule must be finalized within 60 days of the Notice to Proceed.

2.
Schedule Requirements. All required CPM schedule submittals shall include 1 hard copy and 1 copy of the same schedule on a 3.5-inch double sided diskette.

The CPM schedule shall be presented as a Precedence Diagram Network developed in the activity-on-node format and shall include:

a.
activity description,

b.
activity duration,

c.
resources required for each of the project activities, including:

(1)
labor, showing:

-work days per week

-holidays

-shifts per day

-hours per shift

(2)
equipment, including the number of units of each type of equipment, and

(3)
materials.

The activity-on-node diagram shall show the sequence and interdependence of all activities required for complete performance of all items of work under this contract, including shop drawing submittals and reviews and fabrication and delivery activities.

No activity duration shall be longer than 15 working days without the Engineer's approval.

The Engineer reserves the right to limit the number of activities on the schedule.

3.
60-Day Preliminary Schedule. Before proceeding with any work on site, the Contractor shall prepare, submit, and receive the Engineer's approval of a 60-Day Preliminary Schedule. Schedule shall provide a detailed breakdown of activities scheduled for the first 60 days of the project and shall include mobilization, submittals, procurement, and construction.

No contract work may be pursued at the site without an approved 60‑Day Preliminary Schedule or an approved CPM schedule.

4.
Schedule Updates. Job site progress meetings will be held monthly by the Engineer and the Contractor for the purpose of updating the CPM schedule. Progress will be reviewed to verify finish dates of completed activities, remaining duration of uncompleted activities, and any proposed logic and/or time estimate revisions. The Contractor shall submit a revised CPM schedule within 7 calendar days after this meeting. The revised schedule shall show finish dates of completed activities and updated times for the remaining work, including any addition, deletion, or revision of activities required by contract modification.

The contract completion time will be adjusted only for causes specified in this contract.

As determined by CPM analysis, only delays in activities which affect milestone dates or contract completion dates will be considered for a time extension.

It is understood by the Engineer and the Contractor that float is a shared commodity.

In addition to the CPM schedule, the Contractor shall, every two weeks during construction, submit a work plan detailing his proposed operations for the forthcoming two weeks. This plan shall detail the following:

1.
work activities,

2.
manpower involved by trade,

3.
work hours,

4.
equipment involved, and

5.
the location of the work to be performed.

Preparation and updating of the CPM schedule and two week work plans will not be paid for directly. Failure to submit the CPM work schedule and two week work plans as specified will result in partial withholding of progress payments in accordance with subsection 109-1.06, Progress Payments.

(1/27/92)R11
108‑1.05 CHARACTER OF WORKMEN, METHODS AND EQUIPMENT. Add the following: The Contractor shall provide the Engineer with make, model, year, capacity, horsepower, and the related information of every piece of powered equipment used on the project. This information shall be updated weekly unless otherwise directed by the Engineer. (9/1/89)R13 Delete Item 5., and substitute the following:

5.
A plan for erosion and pollution control, as required under Subsection 641-1.02, Submittals. (9/21/92)R160
The Contractor shall, every two weeks during construction, submit a work plan detailing his proposed operations for the forthcoming two weeks. This plan shall detail the following:

1.
work activities,

2.
manpower involved by trade,

3.
work hours, 

4.
equipment involved, and

5.
the location of the work to be performed.

After approval of the progress schedule, and during the life of this project, the Contractor shall make available a spokesperson knowledgeable in the proposed construction operation. 

Preparation and updating of the two week work plans will not be paid for directly. Failure to submit the two week work plans as specified will result in partial withholding of progress payments in accordance with subsection 109-1.06, Progress Payments. (1/27/92)R11.
108‑1.05 CHARACTER OF WORKMEN, METHODS AND EQUIPMENT. Add the following: The Contractor shall provide the Engineer with make, model, year, capacity, horsepower, and the related information of every piece of powered equipment used on the project. This information shall be updated weekly unless otherwise directed by the Engineer. (9/1/89)R13
Standard Modifications

108-1.07 FAILURE TO COMPLETE ON TIME. Replace the third sentence of the first paragraph with the following: The amount of these deductions is to reimburse the Department for estimated additional contract administration expenses incurred as a result of the Contractor's failure to complete the work within the time specified.

Replace Table 108-1 with the following:


TABLE 108-1


DAILY CHARGE FOR LIQUIDATED DAMAGES


FOR EACH CALENDAR DAY OF DELAY
	Original Contract Amount

	From More Than
	To and Including
	Daily Charge

	$  0
	$ 100,000
	 $ 300

	 100,000
	 500,000
	 550

	 500,000
	1,000,000
	 750

	1,000,000
	2,000,000
	1,000

	2,000,000
	5,000,000
	1,500

	5,000,000
	10,000,000
	2,500

	10,000,000
	-
	3,000


(7/2/93)M49

SECTION 109


MEASUREMENT AND PAYMENT
Special Provisions

109-1.02 MEASUREMENT OF QUANTITIES. Add the following:


TABLE 109-1

	
CONVERSION TO THE SI INTERNATIONAL SYSTEM OF UNITS*

	 To convert from
	
to
	 Multiply by

	mile (US Statute)
	meter (m)
	1,609.347

	foot
	meter (m)
	0.3048

	foot (US survey)
	meter (m)
	1200/3937

	inch
	meter (m)
	0.0254

	square foot
	square meter (m2)
	0.09290304

	square yard
	square meter (m2)
	0.8361274

	acre (US Survey)
	square meter (m2)
	4,046.873

	cubic foot
	cubic meter (m3)
	0.02831685

	cubic yard
	cubic meter (m3)
	0.7645549

	gallon (US liquid)
	cubic meter (m3)
	0.003785412

	M. Gal.
	cubic meter (m3)
	3.785412

	pound (lb avoirdupois)
	kilogram (kg)
	0.45359237

	ton (short, 2000 lb)
	kilogram (kg)
	907.1847

	pound-force (lbf)
	newton (N)
	4.448222

	footcandle
	lux (lx)
	10.76391

	degree Fahrenheit
	degree Celsius (C)
	tC=(tF-32)/1.8


* From ASTM publication E380-89a, Standard Practice for Use of the International System of Units (SI) The Modernized Metric System.
(1/31/92)R136
109‑1.05 COMPENSATION FOR EXTRA WORK. Under 3, Equipment, add the following to the second paragraph: The rental rate area adjustment factors for this project shall be as specified on the adjustment maps for the "O" Zone.. (9/1/89)R14

109-1.06 PROGRESS PAYMENTS. Add the following: Failure to submit schedules in accordance with subsection 108-1.03, Prosecution and Progress will result in withholding an amount equal to 5 percent of the total amount earned from all subsequent progress payments. This retainage will be released with the next progress estimate by the Engineer upon receipt of current schedules from the Contractor. (1/27/92)R137
Add the following Section:


SECTION 120


DISADVANTAGED BUSINESS ENTERPRISE (DBE) PROGRAM
Special Provisions

120‑1.01 DESCRIPTION. The work consists of providing Disadvantaged Business Enterprises (DBEs), as defined in Title 49, CFR (Code of Federal Regulations), Part 23, with the maximum opportunity to participate in the performance of contracts financed in whole or in part with federal funds. The Contractor shall not, nor shall subcontractors or others associated with this contract discriminate on the basis of race, color, national origin, or sex in the award and performance of work under this contract.

120‑1.02 INTERPRETATION. It is the intent of this section to implement the requirements of 49 CFR, Part 23, in compliance with the Federal Highway Administration's DBE Program guidelines and the Department's federally approved DBE Program.

120‑1.03 ESSENTIAL CONTRACT PROVISION. Failure to comply with the provisions of this section shall be considered a material breach of contract. The Department also considers failure to comply with this section to be so serious as to justify debarment action as provided in AS36.30.640(4).

120‑1.04 DEFINITIONS AND TERMS
1.
Broker. A DBE that arranges for the delivery or provision of creditable materials, supplies, equipment, insurance, bonding, etc., within its certified category, that is necessary for the completion of the project. A broker of materials certified in a supply category must be responsible for scheduling the delivery of materials and fully responsible for ensuring that the materials meet specifications before credit will be given.

2.
Commercially Useful Function (CUF). The execution of a contract or a distinct element of work or service under a contract by the DBE actually performing, controlling, managing, and supervising the work involved with its own equipment and employees within its certified category. The determination of CUF is made by the Engineer after evaluating the way in which the work was performed during the execution of the contract.

3.
Disadvantaged Business Enterprise (DBE). A firm certified by the State of Alaska, Department of Transportation and Public Facilities, in accordance with 49 CFR, Part 23, or one granted that status under the Alaska Native Claims Settlement Act, 1991 Amendments and certified by the Department for participation in the Department's DBE program.

4.
Good Faith Efforts. The affirmative action measures that shall be taken by a contractor to meet the DBE Program objectives and goals for this project. 

5.
Manufacturer. A DBE certified in a supply category that changes the shape, form, or composition of original material in some way and then provides that altered material to the project and to the general public or the construction industry at large on a regular basis.

6.
Original DBE Utilization Goal. The percent of work to be performed by certified DBEs that is established by the Department and specified in the contract bid schedule before approval of the Revised DBE Utilization Goal.

7.
Regular Dealer. A DBE certified in a supply category that

a.
maintains an in-house inventory on a regular basis of the particular product provided to this project,

b.
keeps an inventory in an amount appropriate for the type of work using that product, and

c.
offers that inventory for sale to the general public or construction industry at large (private and public sectors), not just supplied as needed on a project by project basis during the construction season, except where the product requires special or heavy equipment for delivery and the DBE possesses and operates this equipment on a regular basis throughout the construction season in order to deliver the product to the general public or construction industry at large. If the distribution equipment is rented or leased, it must be on a repetitive, seasonal basis.

8.
Revised DBE Utilization Goal. The DBE Utilization as submitted by the contractor and approved by the Department for this project on Form 25A325C. The Revised DBE

 Utilization Goal may be equal to, greater than, or less than the Original DBE Utilization Goal, if approved. Once approved, this Revised goal becomes the minimum required DBE participation during the execution of the contract.

120-2.01 UTILIZATION GOAL. The Original DBE Utilization Goal for this contract is shown on the Bid Schedule as a percentage of the total basic bid amount. In order for the work of the DBE to be credited towards meeting the Original DBE Utilization Goal at time of contract award, the DBE must be certified by the Department in a category covering the CUF to be performed at the time of listing on the "DBE Utilization Report" (Form 25A325C).

A bidder shall demonstrate the ability to meet the Original DBE Utilization Goal or perform and document all of the required Good Faith Efforts under Subsection 120-3.02 in order to be eligible for award of this contract.

120‑3.01 DETERMINATION OF COMPLIANCE

1.
Phase I ‑ Bid and Award. In addition to bid submission requirements, the apparent low bidder shall demonstrate DBE responsibility prior to award of this contract by:

a.
Submitting, within 15 days of receipt of the notice of intent to award, a copy of the DBE Utilization Report (Form 25A325C) listing the certified DBEs to be used to meet the goal.

b.
If the contractor submits less DBE utilization on Form 25A325C than is required to meet the Original DBE Utilization Goal, documentation of Good Faith Effort in the form of the Summary of Good Faith Effort Documentation (Form 25A332A and attachments) and DBE Contact Reports (25A321A) shall be submitted. If accepted by the Department, this lower DBE utilization becomes the Revised DBE Utilization Goal.

If the bidder cannot demonstrate the ability to meet the Original DBE Utilization Goal, failure to document the minimum required Good Faith Efforts will result in the bid being declared nonresponsive.

c.
Where the bidder submits more DBE utilization on Form 25A325C than is required by the Original DBE Utilization Goal, this higher DBE utilization, if accepted by the Department, becomes the Revised DBE Utilization Goal.

2.
Phase II ‑ Construction. At the preconstruction conference, the Contractor shall submit, in writing, the designation of a DBE officer.

The CUF work items and creditable dollar amounts shown for a DBE on the DBE Utilization Report (Form 25A325C) shall be included in any subcontract, purchase order or service agreement with that DBE. Prior written request by the Contractor and approval from the Engineer is required for the replacement of a DBE for any reason. If DBE replacement is approved, the Contractor is obligated to replace the DBE with another DBE for the same work in order to still meet the Revised DBE Utilization Goal. If the Contractor cannot find a replacement DBE, the Contractor shall document the required Good Faith Efforts stipulated in Subsection 120-3.02 for the items of work to have been performed by the replaced DBE in order to have the Revised DBE Utilization Goal reduced.

120‑3.02 GOOD FAITH EFFORT. The Contracting Officer will use all of the following criteria to judge if the bidder, who has not met the Original DBE Utilization Goal, has demonstrated sufficient Good Faith Effort to be eligible for award of the contract. Failure by the Contractor to perform and document any of the following actions 1-7 constitutes insufficient Good Faith Effort.

1.
Consideration of all subcontractable items. The Contractor shall, at a minimum, seek DBE participation for each of the subcontractable items upon which the DBE goal was established as identified by the Department prior to bid opening (see Form 25A324).

2.
Selection of the most appropriate items or portions of items to be performed by DBEs in order to increase the likelihood of achieving the stated goal.

3.
Notification at least 10 calendar days prior to bid opening to all DBEs listed in the Department's most current DBE Directory certified to perform those work items identified in Form 25A324 of the bidder's/Contractor's interest in securing the DBE's participation in the execution of the work. Each contact with the DBE shall be logged on a "Contact Report" (Form 25A321A).

4.
Request for DBE participation on specific items of work or services. Allegations of non-competitive DBE quotes must be documented and verifiable. A DBE quote that is more than 10.0% higher than the accepted non-DBE quote shall be deemed non-competitive, provided the DBE and non-DBE quotes are for the exact same work or service. Where the Contractor rejects a DBE quote as being non-competitive under this condition, the work performed and payments received by the non-DBE during the execution of the contract shall be consistent with the non-DBE's accepted quote. This does not preclude increases as a result of Change documents issued by the Department.

5.
Provision of assistance to DBEs who need help in obtaining bonding or insurance required by the bidder.

6.
Providing prospective DBEs with adequate information about the requirements of the contract regarding the specific item of work or service sought from the DBE.

7.
Follow‑up of initial solicitations for interest by contacting DBEs to determine with certainty whether or not they were interested in bidding. Documentation of follow‑up contacts shall be logged on the "Contact Report" (Form 25A321A).

Items 4. through 7. will be utilized to evaluate any request from the Contractor for a reduction in the Revised DBE Utilization Goal due to the default or decertification of a DBE and the Contractor's subsequent inability to obtain additional DBE participation.

120-3.03 COMMERCIALLY USEFUL FUNCTION (CUF). Measurement of attainment of the Revised DBE Utilization Goal shall be based upon the actual amount of money received by the DBEs for creditable CUF work on this project as determined by the Engineer in accordance with this Section.

CUF is limited to that of a: 

a.
regular dealer,

b.
manufacturer,

c.
broker,

d.
subcontractor

e.
joint-venture, or

f.
prime contractor.

In order for the CUF work of the DBE to be credited toward the goal, the Contractor shall ensure that all of the following requirements are met:

1.
The DBE shall be certified in the appropriate category at the time of:

a.
the Engineer's approval of the DBE subcontract; and

b. 
the issuance of a purchase order or service agreement by the Contractor to a DBE performing as either a manufacturer, regular dealer, or broker (with a copy to the Engineer).

2.
The CUF performed by a DBE certified in a supply category will be evaluated by the Engineer to determine whether the DBE performed as either a broker, regular dealer, or manufacturer of the product provided to this project.

3.
A DBE trucking firm certified and performing work in a transportation/hauling category is restricted within that category to the CUF of a broker. (This does not effect the CUF of that same firm, when performing work as a subcontractor and certified in another category such as embankment or excavation which could include the hauling of materials for that work.)

4.
The Contractor will receive credit for the CUF performed by DBEs as provided in this Section. Contractors are encouraged to contact the Engineer in advance of the execution of the DBE's work or provision of goods or services regarding CUT and potential DBE credit.

5.
Should a DBE performing a CUF become decertified during the term of the subcontract, purchase order, or service agreement for reasons beyond the control of and without the fault or negligence of the Contractor, the work remaining under the subcontract, purchase order, or service agreement may be credited toward the Revised DBE Utilization Goal.

 6.
Should the DBE be decertified between the time of contract award and the time of the Engineer's subcontract approval or issuance of a purchase order or service agreement, the work of the decertified firm shall not be credited toward the Revised DBE Utilization Goal. The Contractor must still meet the Revised DBE Utilization Goal by either:

a.
Withdrawing the subcontract, purchase order or service agreement from the decertified DBE and expending Good Faith Effort (Subsection 120-3.02, items 4-7) to replace it with one from a currently certified DBE for that same work or service through subcontractor substitution (Subsection 103-1.01, or

b.
Continuing with the subcontract, purchase order or service agreement with the decertified firm and expending Good Faith Effort to find other work not already subcontracted out and DBEs in an amount to meet the Revised DBE Utilization Goal through either

1)
subcontractor substitution (Subsection 103-1.01),

2)
increasing the participation of other DBEs on the project,

3)
documenting Good Faith Efforts (Subsection 120-3.02, items 4-7),

4)
or by a combination of the above.

7.
The DBE may perform work in categories for which it is not certified, but only work performed in the DBE's certified category meeting the CUF criteria may be credited toward the Revised DBE Utilization Goal.

8.
The Engineer shall consider the following criteria when determining what CUF is being performed by the DBE:

a.
The work performed shall be necessary and useful work required for the execution of the contract.

b.
The scope of work shall be distinct and identifiable with specific contract items of work, bonding, or insurance requirements.

c.
The work shall be performed, controlled, managed, and supervised by employees normally employed by and under the control of the certified DBE, with the exception allowed under (d) below. Either the DBE owner or an on‑site DBE representative, DBE superintendent, or DBE foreman shall be responsible for the work at the site. All such DBE representatives must be designated as a key employee in the DBE's certification records with the Department prior to DBE subcontract award.

d.
The DBE shall use their own employees and equipment for the execution of the work. An exception to this requirement may be permitted where the DBE must perform a specialty task or where the work is in a remote area. In such instance, the DBE may temporarily augment its project workforce with another contractor's equipment and employees (not to include supervision) in order to perform the   work, if the Department considers this normal practice performed by non-DBE contractors, within the Alaskan construction industry. 

On any project, this practice shall not involve more than 33.3% of the DBE's subcontract value. Also, the Contractor shall submit a request in writing from the DBE and secure the Department's approval for such arrangement prior to commencement of the DBE's subcontract work involved. Exclusive of this arrangement, the DBE's project work force shall be regular DBE employees.

In all instances, the DBE shall be responsible for its payroll and labor compliance requirements concerning all workers under its control. DBE leases and payments for equipment must be documented; Contractor withholding or retainage for DBE labor and equipment usage is not permissible. Two-party checks to individuals are not permissible.

e.
The manner in which the work is sublet or performed shall conform to standard, statewide industry practice within Alaska, as defined by the Department. The work or provision of goods or services shall have a market outside of the DBE program (must be performed by non-DBE firms within the Alaskan construction industry). Otherwise, the work or service will be deemed a superfluous step in the contracting or purchasing process and no DBE credit will be allowed. 

There shall be no DBE credit for lower-tier non-DBE subcontract work, unless the Department defines this lower-tier subcontracting as standard, statewide industry practice within Alaska.

f.
The cost of the goods and services shall be reasonable and competitive with the cost of these goods and services outside the DBE program within Alaska. Materials or supplies needed as a regular course of the Contractor's operations such as fuel, maintenance, office facilities, portable bathrooms, etc. are not creditable.

The cost of materials actually incorporated into the project by a DBE subcontractor is creditable toward the DBE goal only if the DBE is responsible for ordering and scheduling the delivery of creditable materials and fully responsible for ensuring that the materials meet specifications.

g.
All subcontract work, with the exception of truck hauling, shall be sublet by the same unit of measure as is contained in the Bid Schedule unless prior written approval of the Engineer is obtained.

h.
The prime contractor shall not perform the business, accounting, billing, and similar functions of the DBE. The Engineer may, in accordance with AS 36.30.420(b), inspect the offices of the DBE and audit the records of the DBE to assure compliance.

i. 
Credit will not be allowed for payments made by the Contractor to others on behalf of the DBE.

Two‑party checks may be issued by the Contractor on an occasional basis to the DBE and another business for work or services performed under the contract; however, the Engineer shall be notified in writing in advance. DBE credit will not be given for these two-party payments, if issued on a routine basis or issued to an extent greater than that offered by the prime to non-DBEs on the project. 

j.
A DBE trucking firm certified and performing work in the transportation/hauling category shall have a supervisor on-site at all times in charge of the dispatching of trucks and the hauling of materials before any DBE credit may be credited. The DBE supervisor must be regularly employed by the DBE and designated as a key employee in the DBE's certification records with the Department prior to prime contract award. 

9.
The Contractor shall provide proof (canceled checks or bank statements that identify payor, payee, and amount of transfer) of the actual monies paid for the qualifying work, goods and services provided by DBEs. 

10.
If the quantity of work of a bid item which involves a DBE is reduced by the Department, the Original and Revised DBE Utilization Goals on Form 25A325C are reduced proportionately.

120‑3.04 DEFAULT OF DBE. In the event that a DBE who has been placed under contract or to whom a purchase order or similar agreement has been issued defaults on their work for whatever reason, the Contractor shall immediately notify the Engineer of the default and the circumstances surrounding the default. The Contractor shall take immediate steps, without any order or direction from the Engineer, to retain the services of other DBEs to perform the defaulted work. In the event that the Contractor cannot obtain replacement DBE participation, the Engineer may adjust the Revised DBE Utilization Goal if, in the opinion of the Engineer, both of the following criteria have been met:

1.
The Contractor had no fault or negligence in the default and that the circumstances surrounding the default were beyond the control of the Contractor.

2.
The Contractor is unable to find replacement DBE participation and has adequately performed and documented the Good Faith Effort expended in accordance with items 4 through 7 of Subsection 120‑3.02 GOOD FAITH EFFORT for the defaulted work.

The Revised DBE Utilization Goal will be adjusted to reflect only that amount of the defaulted DBE's work that can not be replaced.

120‑4.01 METHOD OF MEASUREMENT. The Contractor shall be entitled to count toward the Revised DBE Utilization Goal those monies actually paid to certified DBEs for CUF work performed by the DBE as determined by the Engineer. The Contractor will receive credit for the utilization of the DBEs, as follows:

1.
Credit for work performed by a DBE prime contractor is 100%, not to exceed the Original DBE Utilization Goal.

2.
Credit for the CUF of a subcontractor is 100% of the monies actually paid to the DBE under the subcontract for creditable work and materials.

3.
Credit for the CUF of a manufacturer is 100% of the monies paid to the DBE for the creditable materials manufactured.

4.
Credit for the CUF of a regular dealer of a creditable material, product, or supply is 60% of its value. The value will be the actual cost paid to the DBE but will not exceed the bid price for the item.

5.
Credit for the CUF of a broker performed by a DBE certified in a supply category for providing a creditable material, product or supply is limited to a reasonable brokerage fee. The brokerage fee shall not exceed 5% of the cost of the procurement contract for the creditable item. 

6.
Credit for the CUF of a broker performed by a DBE certified in the transportation/hauling category for arranging for the delivery of a creditable material, product or supply is limited to a reasonable brokerage fee. The brokerage fee shall not exceed 5% of the cost of the hauling subcontract.

7.
Credit for the CUF of a broker performed by a DBE certified in a bonding or insurance category for arranging for the provision of insurance or bonding is limited to a reasonable brokerage fee. The brokerage fee shall not exceed 5% of the premium cost.

8.
Credit for the CUF of a joint venture (JV) (either as the prime contractor or a subcontractor) may not exceed the percent of the DBE's participation in the joint venture agreement, as certified for this project by the Department. The DBE joint venture partner shall be responsible for performing all of the work as delineated in the certified JV agreement.

120‑5.01 BASIS OF PAYMENT. Meeting the Revised DBE Utilization Goal will be considered subsidiary to other items of work and no separate payment will be made. 

If the Contractor fails to utilize the DBEs listed on Form 25A325C as scheduled or fails to submit required documentation to verify proof of payment or documentation requested by the Department to help in the determination of CUF, retainage may be withheld from progress payments. The retainage shall be sufficient to assure funds are available to cover the cost of the disincentive or potential disincentive.

If the Contractor fails to meet the Revised DBE Utilization Goal, payments will be reduced as a disincentive. The amount of the disincentive shall be equal to 50% of the difference between the Revised DBE Utilization Goal expressed in dollars and the total creditable DBE participation as determined by the Engineer.

If and only after the Original DBE Utilization Goal established on Form 25A325C in terms of dollars has been met, the Contractor may be eligible for an incentive payment based upon the following calculation:

10% of the total dollar amount of CUT work performed by DBE subcontractors not needed in the calculation to meet the Original DBE Utilization Goal; except that the total incentive paid to the Contractor will not exceed 2% of the total basic bid amount at time of original contract award or $100,000, whichever is less.

Payment of the incentive will be made on the final estimate. The disincentive will be withheld in the form of retainage during the course of the project. If sufficient retainage has not been withheld to cover the cost of the disincentive, the Contractor shall remit same to the Department within 30 days of being billed for the amount due.

A Change Order is not required for DBE Adjustment. The Notice To Proceed shall constitute the notice required to initiate DBE Adjustment.

Payment or Deduction will be made under:

Pay Item No.
Pay Item
Pay Unit
120(1)
DBE Adjustment
Contingent Sum


SECTION 202

REMOVAL OF STRUCTURES AND OBSTRUCTIONS
Special Provisions

202‑2.05 PAVEMENT PLANING. Add the following Subsection: The Contractor shall remove existing asphalt concrete pavement by cold planing at locations shown on the plans. The surface of the pavement after planing shall be uniformly rough grooved or ridged.

The Contractor shall remove all planed material from the project immediately after planing. Disposal areas shall be outside the project limits and in accordance with Subsection 202-2.04, Removal of Pavement, Sidewalks, Curbs, Etc. The Contractor shall obtain written consent from the property owner. The Contractor shall also obtain a solid waste disposal permit from the Department of Environmental Conservation (DEC) or use a site previously approved by DEC for disposal of removed asphalt. A DEC permitting officer in Anchorage may be contacted at 563‑6529.

During the planing operation, the Contractor shall sweep the streets with mechanical sweepers equipped with vacuum and water sprinkling devices to control dust and remove all loosened material from the planed areas. The removal operation shall follow within 50 feet of the planing machine.

The Contractor shall not allow traffic to travel on surfaces that have an abrupt longitudinal planed edge greater than 2 inches. In the event that it is necessary to route traffic across such edges, an asphalt concrete transition 2 feet in width shall be placed adjacent to the edge and to all gutters.

A tolerance of 1/8‑inch shall be maintained by the planer between adjacent passes. Longitudinal planing shall follow lane lines with no variation in directional change. Planing that in the opinion of the Engineer causes excessive lateral sway of vehicles shall be replaned at no expense to the State.

The planing machine shall be specifically designed for the removal of bituminous pavement without the addition of heat. The cutting drum shall be a minimum of 60 inches wide and shall be equipped with cutting teeth placed in a variable lacing pattern to produce the desired finish.

The planing machine shall have the following capabilities:

1.
operating speeds from 0 to 40 feet per minute,

2.
self propelled,

3.
able to spray water at the cutting drum to minimize dust,

4.
able to remove material next to the gutter,

5.
designed so that the operator can at all times observe the planing operation without leaving the controls,

6.
adjustable as to slope and depth,

7.
longitudinal grade control automatically actuated by the use of a 30-foot ski, and

8.
able to cut up to 3 inches without producing fumes or smoke.

202‑4.01 BASIS OF PAYMENT. Add the following: Mechanical sweepers required for the planing operation will be paid for under Item 643(27) Traffic Control Devices - Street Sweeping.

Add the following pay item:

Pay Item No.
Pay Item
Pay Unit 

202(15)
Pavement Planing
Square Yard

(3/22/93)R143
Delete this Section in its entirety and substitute the following:


SECTION 401


ASPHALT CONCRETE PAVEMENT

Special Provisions

401-1.01  DESCRIPTION.  This work consists of the furnishing and mixing of aggregate and asphalt cement at a central mixing plant and the hauling, spreading, and compaction of the asphalt concrete mixture on a previously prepared surface, all as specified in the contract and in reasonably close conformance with the lines, grades and thickness shown on the plans.

401-2.01  COMPOSITION OF MIXTURES.  Mixtures shall be composed of aggregate and asphalt cement combined as specified for the type shown in the contract.  Asphalt Concrete, Type II, shall meet the requirements of ATM T-17, for Class A.

At least 15 calendar days prior to the production of asphalt concrete pavement mix, the Contractor shall submit the following to the Engineer:

1.
Notification that aggregate proposed for the mixture is available for sampling.

2.
A letter stating the proposed gradation for the Trial Job Mix Design, gradations for individual stockpiles, and blend ratio for each aggregate stockpile.  Job Mix Design proposals by the Contractor shall be within the broad band gradations set in Table 703-3.

3.
A minimum of three 1-gallon samples of the asphalt cement proposed for use in the mixture, including name of product, manufacturer, test results as required in Section 702, manufacturer's certificate of compliance with Section 702, and a temperature viscosity curve for the asphalt cement.

4.
A 1/2 pint sample of the anti-strip additive proposed, including name of product, manufacturer, and manufacturer's data sheet, and current Materials Safety Data Sheet (MSDS).

The Contractor shall accompany the Engineer during sampling, and shall furnish all the assistance needed to assure that the Engineer obtains representative samples.

From this information, the Engineer will establish the Job Mix Design which shall become a part of the contract and shall be followed unless modified in writing.  Job Mix Design test results will be available within 7 working days after submittal.

The Job Mix Design shall be determined by and shall conform to the requirements of ATM T-17.

Changes in the Job Mix Design warranted by changes in the aggregate or sources of aggregate shall be submitted by the Contractor in the same manner as the original submittal.

If the mixture is obtained from a commercial source, the Contractor shall submit a certified statement of its components and their proportions as outlined in these specifications for approval as the Job Mix Design.

The full tolerances specified below shall be applied to the approved Job Mix Design gradations and shall not be limited to the broad bands listed in Table 703-3.  Tolerances shall not be applied to the largest specified screen.

	Sieve Size or Item
	Tolerance (Percent Passing)

	3/4 inch
	+/- 8%

	1/2 inch
	+/- 7%

	3/8 inch
	+/- 7%

	No. 4
	+/- 7%

	No. 8
	+/- 6%

	No. 16
	+/- 6%

	No. 30
	+/- 5%

	No. 50
	+/- 4%

	No. 100
	+/- 3%

	No. 200
	+/- 3%

	Asphalt %
	+/- 0.4%


401-2.02  AGGREGATES.  Aggregates shall conform to the requirements of Subsection 703-2.04.

401-2.03  FILLER. Filler shall conform to the requirements of AASHTO M 17.

401-2.04  ASPHALT CEMENT.  The grade of asphalt cement will be specified in the contract.  The asphalt cement shall conform to the applicable requirements of Section 702, Asphalt Materials.  Asphalt cement may be conditionally accepted at the source.  If the cement is to be conditionally accepted at the source, the Contractor shall provide a manufacturer's certificate of compliance in accordance with Subsection 106-1.05 and test results of the applicable quality requirements of Section 702 before the cement is shipped.

If there is a change in the source of the asphalt cement or if the kinematic viscosity (viscosity at 275 degrees Fahrenheit) of the asphalt cement used on the project changes from the viscosity of the cement supplied for the Job Mix Design by a factor of 2 (doubles or halves) or more, then operations shall be suspended while a new Job Mix Design proposal is submitted for approval.

401-2.05  ANTI-STRIP ADDITIVES.  Anti-strip agents used shall be an approved type in the proportions determined by ATM T-14 and included in the approved Job Mix Design.
401-2.06 PROCESS CONTROL AND ACCEPTANCE.

1.
Process control. Process control for production of aggregates shall be performed in accordance with Section 106-1.02.

A Paving and Plant Control Plan shall be submitted at a pre-paving meeting to be held a minimum of 5 working days prior to initiating paving operations. The Paving and Plant Control Plan shall outline the steps taken to assure product consistency and to minimize segregation and premature cooling of mixtures. this plan shall include a proposed testing frequency for gradation, asphalt content, and compaction. It shall also include a plan for the handling of or elimination of the wings on the paver hopper to prevent dumping and placement of cooled mix onto the roadway.
3.
Unacceptable Work or Material.  Any mixture which is contaminated, segregated, or which does not otherwise conform to the specifications will be rejected and replaced at no additional cost to the Department with conforming material in accordance with Subsection 105-1.11, Removal of Unacceptable and Unauthorized Work.  All costs associated with removal and replacement of unacceptable mixture shall be borne by the Contractor.  At the discretion of the Engineer, unacceptable pavement may be overlaid with acceptable pavement at no additional cost to the Department.

CONSTRUCTION REQUIREMENTS

401-3.01  WEATHER LIMITATIONS.  The mixture shall not be placed on a wet surface, when the base material is frozen, or when weather conditions prevent the proper handling, compacting, or finishing of the mixture.  No mixture shall be placed when the surface upon which the pavement is to be placed is at or below 35 degrees Fahrenheit.

401-3.02  BITUMINOUS MIXING PLANTS.  Mixing plants shall conform to AASHTO M 156. 

Proportioning (batch) scales shall not be used for weighing material for payment.  Weigh scales used in conjunction with a storage silo may be used to weigh the final product for payment, provided the scales are certified.

401-3.03  HAULING EQUIPMENT.  Trucks used for hauling mixtures shall have tight, clean, smooth metal beds which have been thinly coated with a minimum amount of paraffin oil, lime solution or other manufactured asphalt release agent included in the Department's Approved Products List.  Diesel or fuel oil shall not be used.  Each truck shall have a cover of canvas or other suitable material of such size as to protect the mixture from the weather, when required, so that the mixture will be delivered on the road at the proper temperature.

401-3.04  ASPHALT PAVERS.  Asphalt pavers shall be self-propelled units, provided with a heated vibratory screed and equipped with a paver control system which shall automatically control the laying of the mixture to specified transverse slope and specified longitudinal grade.  The paver control system shall be automatically actuated by the use of a mobile string line, ski, or other approved grade follower.  The length of the ski, mobile string line or other device shall be at least 30 feet in length.

The paver shall be equipped with a receiving hopper having sufficient capacity for a uniform spreading operation.  The hopper shall be equipped with a distribution system to place the mixture uniformly in front of the screed.

The screed assembly shall produce a finished surface of the required smoothness, thickness and texture without tearing, shoving or displacing the asphalt concrete mixture.  Screed extensions used for paving a constant width shall be heated and vibrated.  Auger extensions shall be within 1.5 feet of the gates.

Extendible wings may be permitted for tapers, guardrail widening and approaches.

401-3.05 ROLLERS. Rollers shall be of the steel wheel and pneumatic tire type, self-propelled, in good condition, capable of reversing without backlash, and operated at speeds slow enough to avoid displacement of the mixture. The number and weight of the rollers shall be sufficient to compact the mixture to the required density and surface smoothness while it is still in a workable condition, and be capable of maintaining the pace of the paving operation.  The use of equipment which results in crushing of the aggregate will not be permitted.

401-3.06 PREPARATION OF EXISTING SURFACE. When the surface of the existing pavement is irregular, it shall be brought to uniform grade and cross section, as directed, by the Engineer. Type II Asphalt concrete shall be used to patch potholes and failed longitudinal pavement joints.

If determined necessary, the existing surface shall be cleaned of loose material by means of sweeping with a power broom, supplemented by hand sweeping as required. Street sweeping will be paid under item 643. Hand sweeping and cleaning under guardrail shall be subsidiary to 401(9).

Surfaces which have received a tack coat shall be allowed to cure, as directed, prior to placement of asphalt concrete mixture. Surfaces which have received an emulsion tack coat shall be allowed to break prior to placement of asphalt concrete mixtures.
401-3.07  PREPARATION OF ASPHALT CEMENT.  A continuous supply of asphalt cement shall be supplied to the mixer at a uniform temperature, within 25 degrees Fahrenheit of the Job Mix Design mixing temperature.

401-3.08  PREPARATION OF AGGREGATES.  The aggregate for the mixture shall be heated and dried to a temperature compatible with the mix requirements herein specified.  Flames used for drying and heating shall be properly adjusted to avoid damage to the aggregate and to avoid soot or unburned fuel on the aggregate.

Drying operations shall reduce the aggregate moisture content so that the moisture content of the mixture, sampled at the point of acceptance for asphalt cement content, shall be no more than 0.5 percent (by total weight of mix), as determined by ATM T-25.

401-3.09  MIXING.  The aggregate and asphalt cement shall be combined in the mixer in the amounts required to meet the Job Mix Design.  Anti-stripping additive shall be furnished as required.

The materials shall be mixed until a complete and uniform coating of the particles and a thorough distribution of the asphalt cement throughout the aggregate is obtained.  For batch plants, dry aggregate shall be in motion prior to the addition of asphalt cement.  Wet mixing time shall be determined for each plant and for each type of aggregate used.  The minimum percent of coated particles used to establish the mixing time interval shall be 98 percent using AASHTO T 195.

The temperature of the mixture at the time of mixing shall be as determined by the Job Mix Design.

401-3.10  TEMPORARY STORAGE OF ASPHALT MIXTURE.  Temporary storing or holding of hot mixture in silo type storage bins will be permitted.

All the mixture drawn from the silo type storage bins shall conform to all of the requirements for asphalt concrete mixtures as if loaded directly into hauling equipment from the mixing plant. Signs of visible segregation, heat loss, changes from the Job Mix Design, change in the characteristics of asphalt cement, lumpiness or stiffness of the mixture will be cause for rejection.

401-3.11  SPREADING AND FINISHING.  The mixture shall be laid only upon stable surfaces approved by the Engineer, spread and struck off and compacted to the required thickness.  Asphalt pavers shall be used to distribute the mixture in lanes of such widths as to hold to a practical minimum the number of longitudinal joints required, subject to the requirements of subsection 401-3.13, Joints.

On areas where irregularities or unavoidable obstacles make the use of mechanical spreading and finishing equipment impractical, the mixture shall be spread, raked and luted by hand tools.  For such areas the mixture shall be placed to the required compacted thickness.

When the section of roadway being paved is open to traffic, adjacent traffic lanes shall be paved to the same elevation within 24 hours unless prevented by weather or other factors beyond the Contractor's control, in order to prevent lane edge drop-off.  When the pavement edge drop-off exceeds 2 inches, shoulder material shall be placed against the pavement edge.

401-3.12  COMPACTION. 

General.  Immediately after the mixture has been spread, struck off and surface irregularities adjusted, it shall be thoroughly and uniformly compacted by rolling.  Rolling shall commence as soon as the rolling does not cause undue displacement, cracking or shoving.  Any displacement occurring as a result of the reversing of the direction of a roller, or from other causes, shall be corrected promptly by the use of rakes and addition of fresh mixture when required.  Care shall be exercised in rolling not to displace the line and grade of the mixture.  Rollers shall move at a slow but uniform speed with the drive roll or wheels nearest the paver.

Unless otherwise directed, rolling shall begin at the sides and proceed parallel with the road centerline, each overlapping one-half the roller width, gradually progressing to the crown of the road.  When paving in echelon or abutting a previously placed lane, the longitudinal joint shall be rolled first to provide pinching the material in place.  On super-elevated curves the rolling shall begin at the low side and progress to the high side by overlapping of trips parallel with the centerline.
Along forms, curbs, headers, walls, and other places not accessible to the rollers, the mixture shall be thoroughly compacted with hot hand tampers or with mechanical tampers. On depressed areas, a trench roller may be used or cleated compression strips may be used under the roller to transmit compression to the depressed area.

Roller or other vehicles shall not be parked or left standing on pavement that has not cooled sufficiently to prevent indentations by wheels.

Initial or breakdown compaction of a layer of the mixture shall be performed with a 2-axle tandem or a 3-wheel roller weighing at least 12 tons except that approved vibratory compacting equipment may be used for the initial or breakdown compaction if it is operated according to the procedures designated in the approval. Initial rolling shall be completed while the mat temperature is above 255 degrees F.

A pass shall be one movement of a roller in either direction. A coverage shall be as many passes as are necessary to cover the entire width being paved. Each coverage shall be completed before subsequent coverages are started.

The initial or breakdown compaction shall be followed immediately by intermediate rolling with a pneumatic-tired roller which exerts a tire pressure of at least 80 psi over the tier contact area. Coverages with a pneumatic-tired roller shall start when the temperature of the mixture is high as practicable and shall be completed while the temperature of the mixture is at or above 170 degrees F. Intermediate rolling shall be performed with a 2-axle tandem roller when breakdown rolling is performed with a pneumatic roller.

Each layer of mixture shall be additionally compacted, without delay, by a final rolling consisting of not less than one coverage with a steel-tired roller weighing not less than 8 tons.  Compaction shall commence as soon as possible after placement of the mixture and be continuous and uniform.

The types of rollers used and their relative positions shall be the Contractor's option, provided that at least 2 coverages of pneumatic-tired roller having an 80 psi minimum contact pressure are applied.

401-3.13 JOINTS.  Joints shall be made in such manner as to ensure a continuous bond between old and new sections of the course. All joints shall present the same texture and smoothness as other sections of the course.

A thin tack coat of asphalt cement or emulsion shall be sprayed on all cold joints and allowed to break prior to placing fresh mixture against the joint.

Transverse joints shall be formed by cutting back on the previous run to expose the full depth of the course or by using a removable bulkhead.

Improperly formed joints resulting in surface irregularities shall be removed, full depth, replaced with new material, and thoroughly compacted. Attempting to roll out an improper joint after the material has cooled below 160 degrees Fahrenheit shall not be allowed. All pavement removal shall be precut to a neat line using a power driven saw.

401-3.14 SURFACE TOLERANCE. The surface will be tested after final rolling at selected locations using a 10 foot straightedge. The variation of the surface from the testing edge of the straightedge between any two contacts with the surface shall not exceed 3/16 inch.

401-3.14 PATCHING DEFECTIVE AREAS. Skin patching will not be permitted. Defective materials shall be removed for the full thickness of the course. The pavement shall be cut so that the sides are perpendicular and parallel to the direction of traffic and so that the edges are vertical. Edges shall be tack coated with asphalt cement or emulsion. Fresh mixture shall be place in sufficient quantity so that the finished surface will conform to grade and smoothness requirements. The mixture shall be compacted to the density specified herein.

401-4.01 METHOD OF MEASUREMENT. Asphalt concrete pavement will be measured by the ton in accordance with Section 109. The tonnage used shall be the weight used in the accepted pavement and no deduction will be made for the weight of asphalt cement and anti-stripping additive in the mixture.

Asphalt cement and anti-stripping additive will not be measured for payment.

401-4.02 ACCEPTANCE SAMPLING AND TESTING.  Asphalt concrete pavement shall be accepted for payment based on the Engineer's approval of a Job Mix Design and the placement and compaction of the asphalt concrete pavement to the specified depth and finished surface requirements and tolerances. Any area of finished surfacing that is segregated, fails to meet surface tolerance requirements, cools  to below 170 degrees F prior to completing compaction, or is any other way defective shall be removed and replaced with new asphalt concrete pavement. Removal and replacement of defective pavement shall be at no additional cost to the Department.

401-5.01 BASIS OF PAYMENT. The accepted quantity will be paid for at the contract unit price for the pay item listed below, complete in place.

No separate payment will be made for asphalt cement or anti-stripping additive. Payment for asphalt cement and anti-stripping additive will be subsidiary to Item 41(9) Asphalt Concrete Pavement, Type II, Class A.

Payment will be made under:
Pay Item No.
Pay Item
Pay Unit

401(9)
Asphalt Concrete Pavement, Type II, Class A
Ton

SECTION 402


TACK COAT
Special Provisions

402-2.01 ASPHALT MATERIAL. Delete "CSS-1" and substitute "STE-1".

402-3.04 DILUTION OF ASPHALT MATERIAL. Delete this subsection in its entirety.

402-3.05 APPLICATION OF ASPHALT MATERIAL. Modify the application rate given in the first paragraph from "0.05 to 0.10 gallons" to "0.02 to 0.10 gallons".

402-5.01 BASIS OF PAYMENT. Add the following pay item:

Pay Item No.
Pay Item
Pay Unit
402(3)
STE-1 Asphalt for Tack Coat
Ton

(2/26/93)R33
Add the following Section:


SECTION 407


STONE MASTIC ASPHALT CONCRETE PAVEMENT

Special Provisions

407-1.01 DESCRIPTION. This work consists of the furnishing and mixing of aggregate, asphalt cement and additives at a mixing plant and the hauling, spreading, and compaction of the Stone Mastic Asphalt (SMA) concrete mixture on a previously prepared surface, all as specified in the contract and in conformance with the lines, grades and thicknesses shown on the plans.

407-2.01 COMPOSITION OF STONE MASTIC ASPHALT CONCRETE MIXTURES - JOB MIX DESIGN. Stone Mastic Asphalt concrete mixtures shall be composed of aggregate, asphalt cement, and required additives combined within the limits specified in the contract.

The Contractor shall provide a Stone Mastic Asphalt concrete mixture that meets the Stone Mastic Asphalt concrete mix design requirements of Table 407-1. The Engineer will evaluate the Trial Job Mix Design to determine conformance with Table 407-1, when tested in accordance with ATM T-17 (version 01/93).

At least 15 calendar days prior to the production of Stone Mastic Asphalt concrete pavement mix, the Contractor shall submit the following to the Engineer:

1.
Notification that aggregate proposed for the Stone Mastic Asphalt concrete mixture is available for sampling.

2.
A letter stating the proposed gradation for the Trial Job Mix Design, gradations for individual stockpiles, and blend ratio for each aggregate stockpile.

3.
A minimum of three 1-gallon samples of the asphalt cement proposed for use in the mixture, including name of product, manufacturer, test results as required in Section 702, manufacturer's certificate of compliance with Section 702, and a temperature/viscosity curve for the asphalt cement.

4.
A 1/2 pint sample of the anti-strip additive proposed, including name of product, manufacturer, and manufacturer's data sheet, and current Materials Safety Data Sheet (MSDS).

5.
The Contractor shall accompany the Engineer during sampling, and shall furnish all the assistance needed to assure that the Engineer obtains representative samples.

6.
A minimum of a five pound sample of the stabilizing additive (cellulose or polyolefin) proposed for use in the mixture, including name of product, manufacture, test results as required in Section 407-2.05 and manufactures certificate of compliance with Section 407-2.05.

The Engineer will evaluate the gradation for the Trial Job Mix Design and suitability of the materials submitted. If the Stone Mastic Asphalt concrete mixture conforms to the Stone Mastic Asphalt concrete mix design requirements specified in Table 407-1, when tested in accordance with ATM T-17, the Engineer will approve the Trial Job Mix Design and specify a target value for the asphalt cement content, mixing temperature and additives.

If the Trial Job Mix Design does not conform to the Stone Mastic Asphalt Concrete mix design requirements specified in Table 407-1, when tested by the Engineer, the Contractor shall submit in writing to the Engineer another proposed gradation for a second Trial Job Mix Design. Samples of aggregate and additional asphalt cement shall be obtained in the same manner as for the original Trial Job Mix Design. The Engineer shall evaluate and test the second Trial Job Mix Design and either approve or disapprove the design based on the contract requirements. The above procedure shall be repeated until the Trial Job Mix Design is approved. Trial Job Mix Design test results will be available within 15 calendar days of each submittal.

If the Contractor proposes a change in source of aggregate material, stabilizing additive, source of asphalt cement or a change in the gradation target values after production has started, the Contractor shall submit in writing the proposed gradation target values to the Engineer and request a new Trial Job Mix Design be evaluated for approval. The Contractor shall accompany the Engineer during sampling and shall furnish all the assistance needed to assure that the Engineer obtains representative samples. Approval of the new Trial Job Mix Design and/or aggregate material will require testing and evaluation. Trial Job Mix Design test results will be available within 15 calendar days of submittal. If the Stone Mastic Asphalt concrete mixture conforms to the Stone Mastic Asphalt concrete mix design requirements specified in Table 407-1, when tested in accordance with ATM T-17, the Engineer will develop a new target value for the asphalt cement content, mixing temperature and additives. The new target values for gradation and asphalt cement content will only be in effect on Stone Mastic Asphalt Concrete mixture produced after the Contractor submittal of the new gradation target values for the Trial Job Mix Design.

The location and type of the mixing plant shall be included with the Trial Job Mix Design data. Stone Mastic Asphalt concrete mixtures produced from different plants shall not be mixed. 

 
TABLE 407-1


STONE MASTIC ASPHALTIC CONCRETE


MIX DESIGN REQUIREMENTS

	Design Parameters
	Requirement

	Stability, lbs., min.
	1000

	Flow, 0.01 inch (0.25 mm)
	8-16

	Voids in total mix, percent
	2-4

	Compaction, number of blows each side of test specimen
	50

	Dust-asphalt ratio (the percent of material passing the No. 200 sieve divided by the percent of asphalt, by weight of mix)
	0.6-1.4

	Voids in the mineral aggregate (VMA), min.
	15.0


407-2.02 AGGREGATES. Aggregate shall be of the type specified in the contract and shall conform to the requirements of Table 703-8 in Subsection 703-2.12.

407-2.03 ASPHALT MATERIALS. The grade of asphalt cement will be specified in the contract. The asphalt cement shall conform to the applicable requirements of Section 702. Asphalt cement may be conditionally accepted at the source if the Contractor provides a manufacture's certificate of compliance in accordance with Subsection 106-1.05, and test results of the applicable quality requirements of Section 702 before the material is shipped.

If there is a change in the source of the asphalt cement or if the kinematic viscosity (viscosity at 275 degrees Fahrenheit) of the asphalt cement used on the project changes from the viscosity of the asphalt supplied for the Trial Job Mix Design by a factor of 2 (doubles or halves) or more, then operations shall be suspended until a new Trial Job Mix Design proposal is submitted for approval.

407-2.04 ANTI-STRIP ADDITIVES. Anti-strip agents shall be used in the proportions determined by ATM T-14 and shall be included in the approved Trial Job Mix Design. At least 70 percent of the aggregate shall remain coated when tested in accordance with ATM T-14.

407-2.05 STABILIZING ADDITIVES. Cellulose or polyolefin stabilizing additive shall be used. The dosage rate for the cellulose is 0.3 percent by weight of the total mix. The dosage rate for the polyolefin is 0.4 percent by weight of the total mix. The allowable tolerance per ton shall not exceed ± 10 percent of the required weight of the stabilizing additive.

The cellulose stabilizing additive shall conform to the properties shown in Table 407-2; the polyolefin stabilizing additive shall conform to the properties shown in Table 407-3.


TABLE 407-2

CELLULOSE STABILIZING ADDITIVE

	Property
	Requirement

	Sieve Analysis:

 Method A - Alpine Sieve Analysis(1):

   Fiber Length

   Percent passing No. 100 sieve

 Method B - Mesh Screen Analysis(2):

   Fiber Length

   Percent passing No. 20 sieve

   Percent passing No. 40 sieve

   Percent passing No. 140 sieve 
	0.25"(max)

60-80

0.035"-0.06"(avg)

78-95

53-83

28-73

	Ash Content3
	20% non-volatiles (max)

	pH(4)
	7.5 +/-1.0

	Oil Absorption(5)
	6.0 +/-1.0

times fiber weight

	Moisture Content(6)
	< 5%

	Bulk Density(7)
	1.25 - 2.50 lbs/ft3


Notes:

(1)
Method A - Alpine Sieve Analysis. This test is performed using an Alpine Air Jet Sieve (Type 200 LS). A representative five gram sample of fiber is sieved for 14 minutes at a controlled vacuum of 22 inches (+/- 3) of water. The portion remaining on the screen is weighed.

(2)
Method B - Mesh Screen Analysis. This test is performed using standard No. 20, 40, 60, 80, 100, and 140 sieves, nylon brushes and a shaker. A representative 10 gram sample of fiber is sieved, using a shaker and two nylon brushes on each screen. The amount retained on each sieve is weighed and the percentage passing calculated.

(3)
Ash Content. A representative 2-3 gram sample of fiber is placed in a tared crucible and heated between 1100 and 1200 F for not less than two hours. The crucible and ash are cooled in a desiccator and reweighed.

(4)
pH Test. Five grams of fiber is added to 100 ml of distilled water, stirred and let sit for 30 minutes. The pH is determined with a probe calibrated with pH 7.0 buffer.

(5)
Oil Absorption Test. Five grams of fiber is accurately weighed and suspended in an excess of mineral spirits for not less than five minutes to ensure total saturation. It is then placed in a screen mesh strainer (approximately 0.5 square millimeter hole size) and shaken on a wrist action shaker for ten minutes (approximately 1 - 1/4 inch motion at 240 shakes/minute). The shaken mass is then transferred without touching, to a tared container and weighed. Results are reported as the amount (number of times its own weight) the fibers are able to absorb.

(6)
Moisture Content. Ten grams of fiber is weighed and placed in a 250 F forced air oven for two hours. The sample is then reweighed immediately upon removal from the oven.

(7)
Bulk Density. Fluff fiber with air or Hobart Mixer, weigh out 25 grams of fiber, place in 100 ml cylinder, tap cylinder and measure volume.


TABLE 407-3

POLYOLEFIN STABILIZING ADDITIVE

	Property
	Requirement

	Chemical Property
	Ethylene, Propylene, Butane 1, Terpolymer, double bond free with no other functional group.

	Specific Gravity
	0.86

	Size
	Approx. 1/8" diameter by 1/8" length

	Softening Point
	200 F


407-2.06 PROCESS QUALITY CONTROL. It is expressly understood that the contractor is solely responsible for the sampling and testing of material for process control of the Stone Mastic Asphalt Concrete mixture in accordance with Subsection 106-1.02.

Failure to perform process control forfeits the Contractor's right to retests as provided for in Subsection 407-4.02.


CONSTRUCTION REQUIREMENTS

407-3.01 WEATHER LIMITATIONS. The Stone Mastic Asphalt concrete mixture shall not be placed on a wet surface, on an unstable/yielding roadbed, when the base material is frozen, or when weather conditions prevent proper handling or finishing of the mixture. No Stone Mastic Asphalt concrete mixture shall be placed unless the surface temperature is 50 degrees F or warmer.

407-3.02 EQUIPMENT. All equipment shall be in good working order and free of asphalt concrete mix buildup. All equipment shall be available for inspection and demonstration of operation 24 hours prior to placement of asphalt concrete mix.

407-3.03 BITUMINOUS MIXING PLANTS. The Contractor shall use an asphalt plant designed dry aggregates, maintain accurate temperature control, and accurately proportion asphalt cement and aggregates. The Contractor shall calibrate the asphalt plant and furnish copies of the data to the Engineer at least 2 days prior to Stone Mastic Asphalt Concrete production.

The asphalt plant shall have a scalping screen to prevent oversize material or debris from being incorporated into the asphalt concrete mixture. Aggregate and asphalt cement sampling locations meeting OSHA safety requirements shall be provided.

Proportioning (batch) scales shall not be used for weighing material for payment. Weigh scales used in conjunction with a storage silo may be used to weigh the final product for payment, provided the scales are certified. The asphalt plant shall maintain a current Air Quality Permit issued by the State Of Alaska.

407-3.04 HAULING EQUIPMENT. Trucks used for hauling asphalt mixtures shall have tight, clean, smooth metal beds which have been thinly coated with a minimum amount of paraffin oil, lime water solution or other manufactured asphalt release agent included on the Department's Approved Products List. Diesel fuel or fuel oil shall not be used as an asphalt release agent.

Each truck shall have a watertight canvas cover of such size as to extend at least one foot over the sides and end of the truck bed and be adequately secured to protect the stone mastic asphalt concrete mixture. The use of the canvas cover shall be at the Engineer's direction.

407-3.05 ASPHALT PAVERS.  Asphalt pavers shall be self-propelled units provided with a heated vibratory screed. Grade and cross slope shall be controlled through the use of automatic grade and slope control devices. The paver screed control system shall be automatically actuated by the use of an erected string line or a mobile stringline (ski) at least 30 feet in length on the high side of the paver. Grade control shall be used on either a) both the high and low sides or b) grade control on the high side and slope control on the low side. 

The paver shall be equipped with a receiving hopper having sufficient capacity for a uniform spreading operation. The hopper shall be equipped with a distribution system to place the Stone Mastic Asphalt concrete mixture uniformly in front of the screed.

The screed assembly shall produce a finished surface of the required smoothness, thickness and texture without tearing, shoving or displacing the Stone Mastic Asphalt concrete mixture. Screed extensions used for paving a constant width shall be heated and vibrated. Auger extensions shall be within 1.5 feet of the screed extension on both sides.

The use of a pickup machine to transfer the stone mastic asphalt concrete  mixture from a windrow to the paver hopper will be permitted, provided the pickup machine is capable of collection of the windrowed material without damage to the underlying course. The Engineer will not allow the continued use of the pickup machine if segregation, excessive temperature loss, or any detrimental effects are observed.

407-3.06 ROLLERS. The Contractor shall supply a minimum of three rollers weighing a minimum of 12 tons each to compact the mixture to the required density while maintaining the pace of the paving operations. Rollers shall be of the static steel wheel or vibratory steel wheel type. The roller drums shall be a minimum of 7 feet wide. The rollers shall be self- propelled and capable of reversing without backlash. They shall be specifically designed to compact hot asphalt concrete mixtures. The use of equipment which results in crushing of the aggregate or pick up of the Stone Mastic Asphalt Concrete mixture will not be permitted.

407-3.07 PREPARATION OF EXISTING SURFACE. Existing surfaces shall be prepared in conformance with the plans and specifications. Existing paved surfaces shall be cleaned of loose material by sweeping with a power broom, supplemented by hand sweeping, if necessary.

After planing of a section of the roadway has been completed, that section shall be inspected by the Engineer for areas of distress or failure. Areas requiring repair shall have the remaining pavement removed, and the distressed area shall be excavated to the depth and limits directed by the Engineer. The excavated area shall be backfilled, as directed by the Engineer, with crushed aggregate base course material in conformance with the requirements of Section 301, or with Stone Mastic Asphalt Concrete.

Contact surfaces of curbing, gutters, manholes, and other structures shall be coated with a uniform coating of tack coat material in conformance with Section 402 prior to the Stone Mastic Asphalt Concrete mixture being placed.

Surfaces which have received a prime coat shall be allowed to cure. Surfaces which have received an emulsion tack coat shall be allowed to break prior to placement of Stone Mastic Asphalt Concrete mixture.

407-3.08 PREPARATION OF ASPHALT. A continuous supply of the asphalt cement shall be supplied to the mixer at a uniform temperature, within 25 degrees Fahrenheit of the Job Mix Design mixing temperature.

407-3.09 PREPARATION OF AGGREGATES. The aggregate for the Stone Mastic Asphalt Concrete mixture shall be heated and dried to a temperature compatible with the mix requirements specified. Flames used for drying and heating shall be properly adjusted to avoid damage to the aggregate and to avoid the presence of unburned fuel on the aggregate. Any Stone Mastic Asphalt Concrete mixture in which soot or fuel is present shall be wasted and no payment made.

Drying operations shall reduce the aggregate moisture content so that the moisture content of the Stone Mastic Asphalt Concrete mixture, sampled at the point of acceptance for asphalt cement content, shall be no more than 0.5% (by total weight of mix), as determined by ATM T-25. Adequate dry storage shall be provided for the mineral filler and the stabilizing additive.

407-3.10 MIXING. The aggregate, asphalt cement, additives, and stabilizing additives shall be combined uniformly in the amounts required by the Job Mix Design. The materials shall be mixed such that a complete and uniform coating of the aggregate is obtained.

1.
For batch plants. Stabilizing additive shall be added through a separate inlet directly into the weigh hopper above the pugmill. The addition of the stabilizing additive shall be timed to occur during the hot aggregate charging of the hopper. Adequate dry mixing time is required to ensure proper blending of the aggregate and fiber stabilizer.

2.
For drum mix plants. Cellulose stabilizing additive shall be introduced into the drum mixer at the same point the asphalt cement is added. The polyolefin stabilizing additive shall be added directly into the drum mixer through the RAP inlet. Polyolefin stabilizing additive shall not be used in a drum mix plant without a RAP inlet. Operation of the drum mixer will be such to ensure complete blending of the stabilizing additive into the mix. 

The dry mixing and wet mixing times for the Stone Mastic Asphalt Concrete with the cellulose stabilizing additive shall be a minimum of 15 seconds and 40 seconds, respectively. The dry mixing and wet mixing times for the Stone Mastic Asphalt Concrete with polyolefin shall be a minimum of 4 seconds and 30 seconds, respectively. For batch plants, dry aggregate shall be placed in motion immediately prior to the addition of asphalt cement. Wet mixing time shall be adequate to obtain 98% coated particles when tested in accordance with AASHTO T 195.

The temperature of the asphalt concrete mixture at the time of the mixing shall be as determined by the Job Mix Design.

Provisions shall be made for proportioning the mineral filler into the mixture uniformly and in the desired quantities. Special attention shall be directed to providing appropriate equipment for accurately proportioning the relative large amounts of mineral filler required for a Stone Mastic Asphalt Concrete mixture.

407-3.11 TEMPORARY STORAGE OF ASPHALT CONCRETE MIXTURE. Temporary storing or holding of Stone Mastic Asphalt concrete mixture in silo type storage bins will be permitted.

All of the Stone Mastic Asphalt concrete mixture drawn from the silo type storage bins shall conform to all of the requirements for Stone Mastic Asphalt concrete mixtures as if loaded directly into hauling equipment from the mixing plant. Signs of visible segregation, heat loss, changes from the Job Mix Design, change in the characteristics of asphalt cement, lumpiness or stiffness of the mixture will be cause for rejection.

Rejected Stone Mastic Asphalt concrete mixture shall be disposed of by the Contractor at no cost to the State.

407-3.12 SPREADING AND PLACING. The Contractor shall submit a Paving Plan for the Engineer's review a minimum of five working days prior to initiating the paving operation. The plan shall consist of but not be limited to the following:

1.
Paving schedule to include sequence of operations.

2.
Operational details to include:

a.
Plant operating capacity and target production rate.

b.
Number and capacity of trucks, cycle time, and delivery rate.

c.
The manufacturer and model of the paver and pickup machine, to include information on grade followers, sensors, operating speed and production rate of the pavers.

d.
Number, type, weight, and operating speed of rollers.

e.
Location of longitudinal joints and method of constructing transverse joints.

f.
Construction plan for paving intersections and driveways.

The Stone Mastic Asphalt Concrete mixture shall be laid upon a surface approved by the Engineer, spread and struck off and compacted to the required compacted thickness. It shall be spread and compacted in one layer if the total thickness is 3 inches or less. Asphalt 

pavers shall be used to distribute the Stone Mastic Asphalt concrete mixture in lanes of such widths as to hold to a practical minimum the number of longitudinal joints required, subject to the requirements of subsection 407-3.14.

On areas where irregularities or unavoidable obstacles make the use of mechanical spreading and finishing equipment impracticable, the Stone Mastic Asphalt Concrete mixture shall be spread, raked and luted by hand tools. For such areas the Stone Mastic Asphalt Concrete mixture shall be placed to the required compacted thickness.

Any Stone Mastic Asphalt Concrete mixture which is contaminated or segregated will be rejected.

When the section of roadway being paved is open to traffic, adjacent traffic lanes shall be paved to the same elevation within 24 hours unless prevented by weather or other factors beyond the Contractor's control, in order to prevent lane edge dropoff. When the pavement edge dropoff exceeds 2 inches, shoulder material shall be placed against the pavement edge.

When multiple lifts are specified in the contract, the final lift shall not be placed until all lower lifts throughout that section, as defined by the Paving Plan, has been placed and accepted. Paving shall not begin until all adjacent curb has been poured and cured for 72 hours or until satisfactory strength is achieved.

407-3.13 COMPACTION. Immediately after the stone mastic asphalt concrete mixture has been spread, struck-off and surface irregularities adjusted, it shall be thoroughly and uniformly compacted by rolling.

Due to the nature of Stone Mastic Asphalt Concrete mixtures, the surface shall be rolled immediately. Rolling shall be accomplished with a minimum of three steel wheel rollers of a minimum weight of 12 tons each. Rolling procedures should be adjusted to provide the specified pavement density. Rollers shall move at a uniform speed not to exceed 3 mph with the drive roll nearest the paver. Rolling shall be continued until all roller marks are eliminated and the minimum density has been obtained.

To prevent adhesion of the mixture to the rollers, it shall be necessary to keep the wheels properly moistened with water mixed with detergent or other approved material. Rollers showing evidence of excessive pick-up will be replaced.

Once sufficient in-place density has been achieved, rolling operations shall cease. If migration of  Asphalt cement and filler to the compacted pavement surface has occurred, the Contractor shall remove the defective area and replace it with fresh material, at his expense.

The target value for density will be 94% of the maximum specific gravity (MSG) as determined in accordance with AASHTO T 209. For the first lot of Stone Mastic Asphalt Concrete, the MSG will be determined by the Job Mix Design. For additional lots, the MSG will be determined by the sample from the first sublot of the lot. Acceptance testing for field density will be determined in accordance with ATM T-18 except that a minimum 6" diameter core is required. (Acceptance testing for field density of leveling course will not be done.)

Areas not accessible to the rollers shall be graded with rakes and lutes and compacted with mechanical tampers. For depressed areas a trench roller may be used to achieve the required compaction.

Any Stone Mastic Asphalt concrete mixture that becomes loose and broken, segregated, mixed with dirt, or is any other way defective shall be removed and replaced with fresh hot Stone Mastic Asphalt concrete mixture, which shall be compacted to conform with the surrounding area. Any area showing an excess or deficiency of asphalt cement shall be removed and replaced.

Rollers or other vehicles shall not be parked or left standing on pavement that has not cooled sufficiently to prevent indentation by wheels.

407-3.14 JOINTS. Joints shall be constructed to ensure a continuous bond between old and new sections of the course. All joints shall present the same texture and smoothness as other sections of the course.

When joining old existing pavement and new pavement, the old pavement shall be cut in a neat line with a power driven saw.

Improperly formed joints resulting in surface irregularities shall be removed full depth, replaced with new material, and thoroughly compacted. Rolling of joints after the material has cooled below 160 degrees Fahrenheit shall not be allowed. All pavement removal shall be precut to a neat line with a power driven saw.

A tack coat of asphalt cement or asphalt emulsion shall be applied on all cold joints and allowed to break prior to placing any fresh Stone Mastic Asphalt Concrete mixture against the joint. This work shall be completed by the Contractor just prior to paving.

Transverse joints shall be formed by saw cutting back on the previous run to expose the full depth of the course or by using a removable bulkhead. Transverse joints shall not be perpendicular to centerline, but at a skew between 15-25 degrees.

The longitudinal joints in one layer shall offset those in the layer immediately below by at least six inches. The joints shall be at lane lines. Where pre-formed marking tape striping is required, the longitudinal joint in the top layer shall be offset not more than 6 inches from the edge of the stripe.

407-3.15 SURFACE TOLERANCE. The surface will be tested after final rolling at selected locations using a 10 foot straightedge. The variation of the surface from the testing edge of the straightedge between any two contacts with the surface shall not exceed 3/16 inch. The Stone Mastic Asphalt Concrete mixture in all defective areas shall be removed and replaced. All costs associated with removal and replacement of Stone Mastic Asphalt Concrete mixture in the defective areas shall be borne by the Contractor.

407-3.16 PATCHING DEFECTIVE AREAS. Any Stone Mastic Asphalt Concrete mixture that becomes contaminated with foreign material or is in any way defective as determined by the Engineer shall be removed. Skin patching will not be permitted. Defective materials shall be removed for the full thickness of the course. The pavement shall be cut so that the sides are perpendicular or parallel to the direction of traffic and so that the edges are vertical. Edges shall be coated with a thin tack coat of material in accordance with Section 402. Fresh Stone Mastic Asphalt Concrete mixture shall be placed in sufficient quantity so that the finished surface will conform to grade and smoothness requirements. The Stone Mastic Asphalt Concrete mixture shall be compacted to the density specified. No payment shall be made for material replacing defective material. All costs associated with the patching of defective areas shall be borne by the Contractor.

407-3.17 TEST SECTION. A minimum 7 days prior to proceeding with Stone Mastic Asphalt Concrete work, the Contractor shall place a minimum of 300 tons of Stone Mastic 

Asphalt Concrete in a test section at a location approved by the Engineer. The test section will be used to adjust the Job Mix Design asphalt cement content and is also to familiarize the Contractor's personnel with the laydown and compaction of Stone Mastic Asphalt Concrete.

Materials placed in the test strip that meets the specifications will be measured and paid for at contract prices. No payment will be made for material that does not meet specifications. If the test strip is placed within the project limits and does not meet specifications, it shall be removed at the Contractor's expense.

407-4.01 METHOD OF MEASUREMENT. The Stone Mastic Asphalt Concrete mixture will be measured by the ton in accordance with Section 109. The tonnage used shall be the weight used in the accepted pavement and no deduction will be made for the weight of asphalt cement material, anti-stripping agent or any other additive used in the mixture.

The method of measurement to be used for asphalt cement will be based on the weight of asphalt cement calculated using the percent of asphalt cement for each sublot as determined by ATM T-23. These tests shall be the basis for acceptance of the lot. If the Stone Mastic Asphalt Concrete with polyolefin is used, the percent of asphalt cement for each sublot shall be reduced by 0.4 percent, regardless of the actual percent of polyolefin.

The Engineer may direct at any time that tankers shall be weighed before and after unloading in the presence of the Engineer. If the weight determined at the project varies more than one percent from the invoice amount, payment will be based on the weight determined at the project.

No payment will be made for any asphalt cement in excess of 0.4 percent above the optimum asphalt content specified in the Job Mix Design.

Any leftover, waste and diversion will be computed in a manner to be determined by the Engineer.

407-4.02 ACCEPTANCE SAMPLING AND TESTING. The quantity of Stone Mastic Asphalt Concrete mixture produced and placed shall be divided into lots and the lots evaluated individually for acceptance. The Department has the exclusive right and responsibility for determining the acceptability of all materials incorporated into the project. Acceptance sampling and testing shall be performed by the Engineer. The results of the acceptance testing performed by the Engineer will be made available to the Contractor within seven working days from the date of sampling.

A lot will normally be 5,000 tons. The lot will be divided into sublots of 500 tons, each randomly sampled and tested for asphalt cement content, density, and gradation in accordance with this subsection. If the project has more than one lot and less than eight additional sublots have been samples at the time a lot is terminated, the material in the shortened lot will be included as part of the prior lot and the price adjustment computed for the prior lot will include the samples from the shortened lot.

If eight or nine samples have been obtained at the time a lot is terminated, they will be considered as a lot and the price adjustment will be based on the actual number of test results (excluding outliers) in the shortened lot.

If the contract quantity is between 1,000 tons and 4,999 tons, the contract quantity will be considered one lot. The lot will be divided into 5 equal sublots and randomly sampled for asphalt cement content, density and gradation in accordance with this subsection. The Engineer shall select one sample for every 1,000 tons of mix, or majority portion thereof, for testing. If the test result(s) conform to the specification limits, the lot will be accepted. If any of the test results fail to conform to specification limits, the remaining samples will be tested and the lot evaluated for price adjustment in accordance with subsection 407-4.03 with the exception that the Pay Factor shall not exceed 1.00 for any sieve size, asphalt cement content and density.

If the contract quantity is less than 1,000 tons, stone mastic asphalt concrete pavement shall be accepted for payment based on the Engineer's approval of a Job Mix Design and the placement and compaction of the stone mastic asphalt concrete pavement to the specified depth and finished surface requirements and tolerances. Any area of finished surfacing that is segregated, fails to meet surface tolerance requirements, cools to below 160 degrees F prior to completing compaction, or is any other way defective shall be removed and replaced with new asphalt concrete pavement. Removal and replacement of defective pavement shall be at no additional cost to the Department.

Samples taken for the determination of asphalt cement content will be taken from behind the screed prior to initial compaction, or at the end of the auger. Asphalt cement content will be determined by ATM T-23.

Samples taken for the determination of aggregate gradation from drum mix plants will be from the combined aggregate cold feed via a diverter device or from the stopped conveyor belt. The aggregate gradation will be determined by ATM T-7. Diverter devices for obtaining aggregate samples on drum mix plants shall be located on the conveyor system 

delivering combined aggregates into the drum. The diverter device shall divert aggregate from the full width of the conveyor system and shall be maintained to provide a representative sample of aggregate incorporated into the Stone Mastic Asphalt Concrete mixture.

Samples taken for the determination of aggregate gradation from batch plants will be from the same location as samples for the determination of asphalt cement content, or from dry batched aggregates. Dry batched aggregate gradations will be determined according to ATM T-7. The size of samples for extraction will be in conformance with AASHTO T 164 and extracted gradations will be determined according to AASHTO T 30.

The Contractor shall cut full depth samples from the finished mat for density acceptance testing within 24 hours of final rolling. One core sample with a minimum diameter of 6" shall be taken from each sublot. The samples shall be neatly cut by a core drill at the randomly selected location designated by the Engineer. ATM T-18 will be used to determine density. No samples shall be cut from Stone Mastic Asphalt Concrete mats on bridge decks. All voids left by sampling shall be backfilled with new Stone Mastic Asphalt Concrete material and compacted within 24 hours of sampling.

All tests necessary to determine conformance with the requirements specified in Subsection 407-2.01 will be performed by the Engineer without cost to the Contractor.

Samples will be evaluated for acceptance in accordance with Subsection 407-4.03.

The Contractor may request a retest of any sample not within specification limits. This request must be in writing and delivered to the Engineer within 7 days of receipt of the initial test result. The Engineer shall select the sample location for the retest. The original test result will be discarded and the retest value shall be used in the price adjustment calculation, regardless whether the retest value results in a higher or lower pay factor. Only one retest per sample will be allowed.

407-4.03 EVALUATION OF MATERIALS FOR ACCEPTANCE. The following method of price adjustment will be applied to Stone Mastic Asphalt Concrete mixture when the contract quantity equals or exceeds 5,000 tons except as defined in Subsection 407-4.02.

All acceptance test results for a lot will be analyzed collectively and statistically by the Quality Level Analysis - Standard Deviation (Specification Conformance Analysis) Method using the procedures listed to determine the total estimated percent of the lot that is within specification limits.

Prior to computing the price adjustment, the validity of the test results shall be ascertained in accordance with SP-7, the Standard Practice for Determination of Outlier Test Results (in Alaska Test Method manual). Outlier test results shall not be included in the price adjustment calculations. If any sieve size on a gradation test, or the asphalt cement content is an outlier, then the gradation test results and the asphalt cement content results for that sample will not be included in the price adjustment. The density test result for that sample will be included in the price adjustment provided it is not an outlier also.

If the density test result is an outlier, the density test result will not be included in the price adjustment but the gradation and asphalt cement content results for that sample will be included provided neither is an outlier.

Quality Level Analysis (Specification Conformance Analysis) is a statistical procedure for estimating the percent compliance to a specification and is affected by shifts in the arithmetic mean 
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 and by the sample standard deviation (s). Analysis of test results will be based on an Acceptable Quality Level (AQL) of 95.0 percent and a contractor's risk of 5.0 percent unless otherwise specified. AQL may be viewed as the lowest percent within the specification limits of a material that is acceptable as a process average and receive 100 percent pay. The contractor's risk is the probability that when the Contractor is producing material at exactly the AQL, the materials will receive less than 1.00 pay factor.

As an incentive to produce quality material, a pay factor greater than 1.00 may be obtained. The maximum pay factor obtainable is 1.05. The maximum pay factor for the largest sieve size specification for gradation shall be 1.00. The price adjustment is based on the lowest of two pay factors. The first factor is a composite pay factor for stone mastic asphalt concrete mixture which includes gradation and asphalt cement content. The second factor is a separate pay factor for density.

A lot containing non-specification material (less than 1.00 pay factor) may be accepted at an adjusted price provided the pay factor is at least 0.75 and there are no isolated defects identified by the Engineer.

A lot containing non-specification material that fails to obtain at least a 0.75 pay factor will be rejected in accordance with Subsection 105-1.11. The Contractor may submit a written request for acceptance of the material at a reduced price or approved correction. Such a request shall include an engineering analysis showing expected effects on performance. The Engineer will determine whether or not the material may remain in place at the reduced price.

The Engineer can reject material which appears to be defective based on visual inspection. Such rejected material shall not be used in the work. No payment will be made for the materials rejected by the Engineer. 

Quality Level Analysis. Procedures for computation of composite pay factors are as follows:

1.
Eliminate test results found to be outliers by SP-7 (Standard Practice for Determination of Outlier Test Results) and any test results on material not incorporated into the work from the quality level analysis.

Determine the arithmetic mean 
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 is rounded to the nearest tenth for density and all sieve sizes except the #200 sieve. 
[image: image7.wmf]x

 is rounded to the nearest hundredth for asphalt content and the #200 sieve.

2.
Compute the sample standard deviation (s) after the outliers have been excluded:
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Where:
Σ(x2) =
summation of the squares of individual test values.

(Σx)2 =
square of the summation of the individual test values.

The sample standard deviation (s) is rounded to the nearest 0.01 for density and all sieve sizes except the #200 sieve. The sample standard deviation (s) is rounded to the nearest .001 for asphalt content and the #200 sieve.

If the computed sample standard deviation (s) is <0.001, then use s = 0.2 for density and all sieve sizes except the #200 sieve. Use s = 0.02 for asphalt cement content and the #200 sieve, if the computed sample standard deviation (s) is <0.001.

3.
Compute the Upper Specification Limit (USL) and Lower Specification Limit (LSL). For aggregate gradation and asphalt cement content, the Specification Limits (USL and LSL) are equal to the Target Value (TV) plus and minus the allowable tolerances in Table 407-4. The TV is the specification value defined by the Job Mix Design. The TV for density is 94 percent of the maximum specific gravity (MSG). The LSL for density is 92 percent of MSG. There is no USL for density.

4.
Compute the upper quality index (QU):
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Where:
USL = Upper Specification Limit

QU is rounded to the nearest hundredth.

5.
Compute the lower quality index (QL):
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Where:
LSL = Lower Specification Limit

QL is rounded to the nearest hundredth.

6.
Determine PU (percent within the upper specification limit which corresponds to a given QU) from Table 407-5.

7.
Determine PL (percent within the lower specification limit which corresponds to a given QL) from Table 407-5.

8.
Determine the Quality Level (the total percent within specification limits) for aggregate gradation and asphalt cement content.


QL = (PL + PU) - 100

Determine the Quality Level for density.


QL = PL
9.
Using the Quality Levels from step 8, determine the lot Density Pay Factor (DPF) and gradation and asphalt cement content pay factors (PF) from Table 407-6.

10.
Compute the stone mastic asphalt concrete mixture Composite Pay Factor (CPF) for asphalt content and gradation using the following formula: 
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Table 407-7 is used to determine the weight factor (f) for each sieve size and asphalt cement content.


Table 407-4


LOWER SPECIFICATION LIMIT (LSL) and

 UPPER SPECIFICATION LIMIT (USL)

	Measured Characteristics
	LSL
	USL

	3/4 inch
	TV-6.0
	TV+6.0

	1/2 inch
	TV-6.0
	TV+6.0

	3/8 inch
	TV-6.0
	TV+6.0

	No. 4
	TV-6.0
	TV+6.0

	No. 8
	TV-6.0
	TV+6.0

	No. 16
	TV-5.0
	TV+5.0

	No. 30
	TV-4.0
	TV+4.0

	No. 50
	TV-4.0
	TV+4.0

	No. 100
	TV-3.0
	TV+3.0

	No. 200
	TV-2.0
	TV+2.0

	Asphalt %
	TV-0.40
	TV+0.40

	Density
	92%
	---



TABLE 407-5


Upper Quality Index (QU) or Lower Quality Index (QL)
	
PU or PL
	
n = 3
	
n = 4
	
n = 5
	
n = 6
	
n = 7
	
n = 8
	
n = 9
	
n = 10


to 


n = 11
	
n = 12


to


n = 14 
	
n = 15


to


n = 18

	
100
	
1.16-10.0
	
1.48-10.0
	
1.68-10.0
	
1.81-10.0
	
1.90-10.0
	
1.96-10.0
	
2.01-10.0
	
2.05-10.0
	
2.10-10.0
	
2.15-10.0

	
99
	
-
	
1.45-1.47
	
1.61-1.67
	
1.71-1.80
	
1.77-1.89
	
1.82-1.95
	
1.85-2.00
	
1.87-2.04
	
1.92-2.09
	
1.94-2.14

	
98
	
1.15
	
1.42-1.44
	
1.55-1.60
	
1.63-1.70
	
1.68-1.76
	
1.71-1.81
	
1.73-1.84
	
1.75-1.86
	
1.78-1.91
	
1.80-1.93

	
97
	
-
	
1.39-1.41
	 1.50-1.54
	
1.56-1.62
	
1.60-1.67
	
1.62-.170
	
1.64-1.72
	
1.66-1.74
	
1.68-1.77
	
1.69-1.79

	
96
	
1.14
	
1.36-1.38
	
1.45-1.49
	
1.50-1.55
	
1.53-1.59
	
1.55-1.61
	
1.56-1.63
	
1.57-1.65
	
1.59-1.67
	
1.60-1.68

	
95
	
-
	
1.33-1.35
	
1.45-1.44
	
1.44-1.49
	
1.47-1.52
	
1.48-1.54
	1.49-1.55
	
1.50-1.56
	
1.51-1.58
	
1.52-1.59

	
94
	
1.13
	
1.30-1.32
	
1.36-1.39
	
1.39-1.43
	
1.41-1.46
	
1.42-1.47
	
1.43-1.48
	
1.44-1.49
	
1.45-1.50
	
1.45-1.51

	
93
	
-
	
1.27-1.29
	
1.32-1.35
	
1.34-1.38
	
1.36-1.40
	
1.37-1.41
	
1.37-1.42
	
1.38-1.43
	
1.38-1.44
	
1.39-1.44

	
92
	
1.12
	
1.24-1.26
	
1.28-1.31
	
1.30-1.33
	
1.31-1.35
	
1.31-1.36
	
1.32-1.36
	
1.32-1.37
	
1.33-1.37
	
1.33-1.38

	
91
	
1.11
	
1.21-1.23
	
1.24-1.27
	
1.25-1.29
	
1.26-1.30
	
1.26-1.30
	
1.27-1.31
	
1.27-1.31
	
1.27-1.32
	
1.28-1.32

	
90
	
1.10
	
1.18-1.20
	
1.20-1.23
	
1.21-1.24
	
1.21-1.25
	
1.22-1.25
	
1.22-1.26
	
1.22-1.26
	
1.22-1.26
	
1.23-1.27

	
89
	
1.08-1.09
	
1.15-1.17
	
1.16-1.19
	
1.17-1.20
	
1.17-1.20
	
1.17-1.21
	
1.17-1.21
	
1.18-1.21
	
1.18-1.21
	
1.18-1.22

	
88
	
1.07
	
1.12-1.14
	1.13-1.15
	
1.13-1.16
	
1.13-1.16
	
1.13-1.16
	
1.13-1.16
	
1.13-1.17
	
1.13-1.17
	
1.13-1.17

	
87
	
1.05-1.06
	
1.09-1.11
	
1.09-1.12
	
1.09-1.12
	
1.09-1.12
	
1.09-1.12
	
1.09-1.12
	
1.09-1.12
	
1.09-1.12
	
1.09-1.12

	86
	
1.04
	
1.06-1.08
	1.06-1.08
	
1.05-1.08
	
1.05-1.08
	
1.05-1.08
	1.05-1.08
	
1.05-1.08
	
1.05-1.08
	
1.05-1.08

	
85
	
1.02-1.03
	
1.03-1.05
	1.02-1.05
	
1.02-1.04
	
1.01-1.04
	
1.01-1.04
	
1.01-1.04
	
1.01-1.04
	
1.01-1.04
	
1.01-1.04

	
84
	
1.01
	
1.00-1.02
	
0.99-1.01
	
0.98-1.01
	
0.98-1.00
	
0.97-1.00
	
0.97-1.00
	
0.97-1.00
	
0.97-1.00
	
0.97-1.00

	
83
	
0.98-1.00
	
0.97-0.99
	
0.96-0.98
	
0.95-0.97
	
0.94-0.97
	
0.94-0.96
	
0.94-0.96
	
0.93-0.96
	
0.93-0.96
	
0.93-0.96

	
82
	
0.97
	
0.94-0.96
	
0.92-0.95
	
0.91-0.94
	
0.91-0.93
	
0.90-0.93
	
0.90-0.93
	
0.90-0.92
	
0.90-0.92
	
0.89-0.92

	
81
	
0.94-0.96
	
0.91-0.93
	
0.89-0.91
	
0.88-0.90
	
0.87-0.90
	
0.87-0.89
	
0.87-0.89
	
0.86-0.89
	
0.86-0.89
	
0.86-0.88

	
80
	
0.92-0.93
	
0.88-0.90
	
0.86-0.88
	
0.85-0.87
	
0.84-0.86
	
0.83-0.86
	
0.83-0.86
	
0.83-0.85
	
0.83-0.85
	
0.82-0.85

	
79
	
0.90-0.91
	
0.85-0.87
	
0.83-0.85
	
0.81-0.84
	
0.81-0.83
	
0.80-0.82
	
0.80-0.82
	
0.80-0.82
	
0.79-0.82
	
0.79-0.81

	
78
	
0.88-0.89
	
0.82-0.84
	
0.79-0.82
	
0.78-0.80
	
0.77-0.80
	
0.77-0.79
	
0.77-0.79
	
0.76-0.79
	
0.76-0.78
	
0.76-0.78

	
77
	
0.85-0.87
	
0.79-0.81
	
0.76-0.78
	
0.75-0.77
	
0.74-0.76
	
0.74-0.76
	
0.73-0.76
	
0.73-0.75
	
0.73-0.75
	
0.72-0.75

	
76
	
0.83-0.84
	
0.76-0.78
	
0.73-0.75
	
0.72-0.74
	
0.71-0.73
	
0.71-0.73
	
0.70-0.72
	
0.70-0.72
	
0.70-0.72
	
0.69-0.71

	
75
	
0.80-0.82
	
0.73-0.75
	
0.70-0.72
	
0.69-0.71
	
0.68-0.70
	
0.67-0.70
	
0.67-0.69
	
0.67-0.69
	
0.67-0.69
	
0.66-0.68

	
74
	0.77-0.79
	
0.70-0.72
	
0.67-0.69
	
0.66-0.68
	
0.65-0.67
	
0.64-0.66
	
0.64-0.66
	
0.64-0.66
	
0.63-0.66
	
0.63-0.65

	
73
	
0.75-0.76
	
0.67-0.69
	
0.64-0.66
	
0.63-0.65
	
0.62-0.64
	
0.61-0.63
	
0.61-0.63
	
0.61-0.63
	
0.60-0.62
	
0.60-0.62

	
72
	
0.72-0.74
	
0.64-0.66
	
0.61-0.63
	
0.60-0.62
	
0.59-0.61
	
0.58-0.60
	
0.58-0.60
	
0.58-0.60
	
0.58-0.59
	
0.57-0.59

	
71
	
0.69-0.71
	
0.61-0.63
	
0.58-0.60
	
0.57-0.59
	
0.56-0.58
	
0.56-0.57
	
0.55-0.57
	
0.55-0.57
	
0.55-0.57
	
0.54-0.56

	
70
	
0.66-0.68
	
0.58-0.60
	
0.55-0.57
	
0.54-0.56
	
0.53-0.55
	
0.53-0.55
	
0.52-0.54
	
0.52-0.54
	
0.52-0.54
	
0.51-0.53

	
69
	
0.63-0.65
	
0.55-0.57
	0.52-0.54
	
0.51-0.53
	
0.50-0.52
	
0.50-0.52
	
0.49-0.51
	
0.49-0.51
	
0.49-0.51
	
0.49-0.50

	
68
	
0.60-0.62
	
0.52-0.54
	
0.48-0.51
	
0.48-0.50
	
0.47-0.49
	
0.47-0.49
	
0.47-0.48
	
0.46-0.48
	
0.46-0.48
	
0.46-0.48

	
67
	
0.57-0.59
	
0.49-0.51
	
0.46-0.47
	
0.45-0.47
	
0.45-0.46
	
0.44-0.46
	
0.44-0.46
	
0.44-0.45
	
0.43-0.45
	
0.43-0.45

	
66
	
0.53-0.56
	
0.46-0.48
	
0.44-0.45
	
0.42-0.44
	
0.42-0.44
	
0.41-0.43
	
0.41-0.43
	
0.41-0.43
	
0.41-0.42
	
0.40-0.42

	
65
	
0.50-0.52
	
0.43-0.45
	
0.41-0.43
	
0.40-0.41
	
0.39-0.41
	
0.39-0.40
	
0.38-0.40
	
0.38-0.40
	
0.38-0.40
	
0.38-0.39

	
64
	
0.47-0.49
	
0.40-0.42
	
0.38-0.40
	
0.37-0.39
	
0.36-0.38
	
0.36-0.38
	
0.36-0.37
	
0.35-0.37
	
0.35-0.37
	
0.35-0.37

	
63
	
0.44-0.46
	
0.37-0.39
	
0.35-0.37
	
0.34-0.36
	
0.33-0.35
	
0.33-0.35
	
0.33-0.35
	
0.33-0.34
	
0.32-0.34
	
0.32-0.34

	
62
	
0.40-0.43
	
0.34-0.36
	
0.32-0.34
	
0.31-0.33
	
0.31-0.32
	
0.30-0.32
	
0.30-0.32
	
0.30-0.32
	
0.30-0.31
	
0.30-0.31

	
61
	
0.37-0.39
	
0.31-0.33
	
0.29-0.31
	
0.28-0.30
	
0.28-0.30
	
0.28-0.29
	
0.27-0.29
	
0.27-0.29
	
0.27-0.29
	
0.27-0.29

	
60
	
0.33-0.36
	
0.28-0.30
	
0.26-0.28
	
0.26-0.27
	
0.25-0.27
	
0.25-0.27
	
0.25-0.26
	
0.25-0.26
	
0.24-0.26
	
0.24-0.26

	
59
	
0.30-0.32
	
0.25-0.27
	
0.24-0.25
	
0.23-0.25
	
0.22-0.24
	
0.22-0.24
	
0.22-0.24
	
0.22-0.24
	
0.22-0.23
	
0.22-0.23

	
58
	
0.26-0.29
	
0.22-0.24
	
0.21-0.23
	
0.20-0.22
	
0.20-0.21
	
0.20-0.21
	
0.19-0.21
	
0.19-0.21
	
0.19-0.21
	
0.19-0.21

	
57
	
0.23-0.25
	
0.19-0.21
	
0.18-0.20
	
0.17-0.19
	
0.17-0.19
	
0.17-0.19
	
0.17-0.18
	
0.17-0.18
	
0.17-0.18
	
0.16-0.18

	
56
	
0.19-0.22
	
0.16-0.18
	
0.15-0.17
	
0.15-0.16
	
0.14-0.16
	
0.14-0.16
	
0.14-0.16
	
0.14-0.16
	
0.14-0.16
	
0.14-0.15

	
55
	
0.15-0.18
	
0.13-0.15
	
0.12-0.14
	
0.12-0.14
	
0.12-0.13
	
0.12-0.13
	
0.11-0.13
	
0.11-0.13
	
0.11-0.13
	
0.11-0.13

	
54
	
0.12-0.14
	
0.10-0.12
	
0.09-0.11
	
0.09-0.11
	
0.09-0.11
	
0.09-0.11
	
0.09-0.10
	
0.09-0.10
	
0.09-0.10
	
0.09-0.10

	
53
	
0.08-0.11
	
0.07-0.09
	
0.07-0.08
	
0.06-0.08
	
0.06-0.08
	
0.06-0.08
	
0.06-0.08
	
0.06-0.08
	
0.06-0.08
	
0.06-0.08

	
52
	
0.05-0.07
	
0.04-0.06
	
0.04-0.06
	
0.04-0.05
	
0.04-0.05
	
0.04-0.05
	
0.04-0.05
	
0.04-0.05
	
0.04-0.05
	
0.04-0.05

	
51
	
0.01-0.04
	
0.01-0.03
	
0.01-0.03
	
0.01-0.03
	
0.01-0.03
	
0.01-0.03
	
0.01-0.03
	
0.01-0.03
	
0.01-0.03
	
0.01-0.03

	
50
	
0.00
	
0.00
	
0.00
	
0.00
	
0.00
	
0.00
	
0.00
	
0.00
	
0.00
	
0.00


 NOTE:  For negative values of QU or QL, use absolute values of QU or QL.  PU or PL is then equal to 100 minus the table value of PU or PL. 
TABLE 407-6

Required Quality Level (QL) for a given sample size (n) and
a given Pay Factor (PF)
	Pay Factor
	n = 3
	n = 4
	n = 5
	n = 6
	n = 7
	n = 8
	n = 9
	n = 10

to 

n = 11
	n = 12

to

n = 14
	n = 15

to

n = 18

	1.05
	100
	100
	100
	100
	100
	100
	100
	100
	100
	100

	1.04
	90-99
	91-99
	92-99
	93-99
	93-99
	93-99
	94-99
	94-99
	95-99
	95-99

	1.03
	80-89
	85-90
	87-91
	88-92
	89-92
	90-92
	91-93
	91-93
	92-94
	93-94

	1.02
	75-79
	80-84
	83-86
	85-87
	86-88
	87-89
	88-90
	88-90
	89-91
	90-92

	1.01
	71-74
	77-79
	80-82
	82-84
	84-85
	85-86
	85-87
	86-87
	87-88
	88-89

	1.00
	68-70
	74-76
	78-79
	80-81
	81-83
	82-84
	83-84
	84-85
	85-86
	86-87

	0.99
	66-67
	72-73
	75-77
	77-79
	79-80
	80-81
	81-82
	82-83
	83-84
	85

	0.98
	64-65
	70-71
	73-74
	75-76
	77-78
	78-79
	79-80
	80-81
	81-82
	83-84

	0.97
	62-63
	68-69
	71-72
	74
	75-76
	77
	78
	78-79
	80
	81-82

	0.96
	60-61
	66-67
	69-70
	72-73
	73-74
	75-76
	76-77
	77
	78-79
	80

	0.95
	59
	64-65
	68
	70-71
	72
	73-74
	74-75
	75-76
	77
	78-79

	0.94
	57-58
	63
	66-67
	68-69
	70-71
	72
	73
	74
	75-76
	77

	0.93
	56
	61-62
	65
	67
	69
	70-71
	71-72
	72-73
	74
	75-76

	0.92
	55
	60
	63-64
	65-66
	67-68
	69
	70
	71
	72-73
	74

	0.91
	53-54
	58-59
	62
	64
	66
	67-68
	68-69
	69-70
	71
	73

	0.90
	52
	57
	60-61
	63
	64-65
	66
	67
	68
	70
	71-72

	0.89
	51
	55-56
	59
	61-62
	63
	64-65
	66
	67
	68-69
	70

	0.88
	50
	54
	57-58
	60
	62
	63
	64-65
	65-66
	67
	69

	0.87
	48-49
	53
	56
	58-59
	60-61
	62
	63
	64
	66
	67-68

	0.86
	47
	51-52
	55
	57
	59
	60-61
	62
	63
	64-65
	66

	0.85
	46
	50
	53-54
	56
	58
	59
	60-61
	61-62
	63
	65

	0.84
	45
	49
	52
	55
	56-57
	58
	59
	60
	62
	64

	0.83
	44
	48
	51
	53-54
	55
	57
	58
	59
	61
	63

	0.82
	42-43
	46-47
	50
	52
	54
	55-56
	57
	58
	60
	61-62

	0.81
	41
	45
	48-49
	51
	53
	54
	56
	57
	58-59
	60

	0.80
	40
	44
	47
	50
	52
	53
	54-55
	55-56
	57
	59

	0.79
	38-39
	43
	46
	48-49
	50-51
	52
	53
	54
	56
	58

	0.78
	37
	41-42
	45
	47
	49
	51
	52
	53
	55
	57

	0.77
	36
	40
	43-44
	46
	48
	50
	51
	52
	54
	56

	0.76
	34-35
	39
	42
	45
	47
	48-49
	50
	51
	53
	55

	0.75
	33
	38
	41
	44
	46
	47
	49
	50
	51-52
	53-54

	0
	0-32
	0-37
	0-40
	0-43
	0-45
	0-46
	0-48
	0-49
	0-50
	0-52



Table 407-7


WEIGHT FACTORS

	Sieve Designation
	Factor "f"

	3/4 inch
	4

	1/2 inch
	4

	3/8 inch
	4

	No. 4
	4

	No. 8
	4

	No. 16
	5

	No. 30
	5

	No. 50
	5

	No. 100
	5

	No. 200
	20

	Asphalt %
	40


407-5.01 BASIS OF PAYMENT. The accepted quantity will be paid for at the contract unit price for the pay item listed below, complete in place.

Anti-stripping additives will be paid on a contingent sum basis at a rate of $3.75 per 0.25 percent additive per ton of asphalt cement.(5/3/93)R169
Cellulose stabilizing additive will be subsidiary to Item 407(1A), Stone Mastic Asphalt Concrete with Cellulose. Polyolefin stabilizing additive will be subsidiary to Item 407(1B), Stone Mastic Asphalt Concrete with Polyolefin.

A change order/directive is not required for anti-stripping additive or asphalt price adjustment pay items. The approved mix design will initiate Item 407(3), Anti-Stripping Additive at the prescribed rate and the Notice to Proceed shall constitute the notice required to initiate Item 407(4), Asphalt Price Adjustment. (5/3/93)R169
The Asphalt Price Adjustment shall be the sum of the price adjustments for each lot and added to the Contractor's payment for Stone Mastic Asphalt Concrete. The price adjustment will be based on either the Composite Pay Factor (CPF) or Density Pay Factor (DPF), whichever is the lowest value. The price adjustment for each individual lot will be calculated as follows:

Price Adjustment = [(CPF or DPF)* -1] x (tons in lot) x (PAB)

PAB = Price Adjustment Base = $50/TON

* Composite Pay Factor (CPF) or Density Pay Factor (DPF) whichever is lower value.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit 

407(2)
AC-5 Asphalt Cement
Ton

407(3)
Anti-Stripping Additive
Contingent Sum

407(4)
Asphalt Price Adjustment
Contingent Sum

True Alternate I

407(1A)
Stone Mastic Asphalt Concrete
Ton

 
with Cellulose

True Alternate 2

407(1B)
Stone Mastic Asphalt Concrete 
Ton


with Polyolefin

(5/12/93)R163

Delete Section 641 in its entirety and substitute the following:


SECTION 641


TEMPORARY EROSION AND POLLUTION


CONTROL
Special Provisions

641-1.01 DESCRIPTION. This work shall consist of temporary control measures as shown on the plans, or ordered during the life of the contract, to control temporary erosion and water pollution. This work shall include preparation of a Temporary Erosion and Pollution Control (TEPC) Plan. The Contractor shall conduct construction activities in accordance with the approved TEPC Plan.

641-1.02 TEMPORARY EROSION AND POLLUTION CONTROL PLAN. At least five (5) days prior to the preconstruction conference, the Contractor shall submit for approval by the Department's Environmental Section, a TEPC Plan consisting of the following:

1.
Methods for clearing and grubbing.

2.
Plan for installation of temporary erosion and sediment control measures, in accordance with the Department's Storm Water Manual, including, but not limited to, the following activities:

a.
Excavation and embankment construction;

b.
Construction of temporary and permanent drainage features;

c.
Construction in and around waterbodies and wetlands; and

d.
Haul roads and material sites.

3.
Disposal of waste material.

4.
Containment, cleanup, and disposal of such substances,  as well as the methods to be utilized for disposing of, petroleum products or other hazardous substances generated by construction equipment or activities. The plan shall also include a list of the quantities and types of materials available on site to be utilized for hazardous substance containment and cleanup activities.

The Department will review the TEPC Plan for approval within five (5) working days. If corrections or modifications are necessary to the plan, the corrected plan shall be resubmitted by the Contractor within five (5) days of receipt of the comments.

641-2.01 CONSTRUCTION REQUIREMENTS. The Engineer shall limit the surface area of erodible earth material exposed by clearing and grubbing, excavation, borrow and fill operations and direct the Contractor to provide immediate permanent or temporary pollution control measures to prevent contamination of adjacent streams, lakes, ponds or other areas of water impoundment. As necessary such work may involve the construction of temporary berms, dikes, dams, sediment basins, slope drains, and use of temporary mulches, seeding or other control devices or methods as necessary to control erosion. Temporary pollution control measures shall be used to correct conditions that develop during construction that were not foreseen during the design stage, that are needed prior to installation of permanent pollution control features, but are not associated with permanent control features on the project.

The Contractor shall be required to incorporate all permanent erosion control features into the project at the earliest practicable time as outlined in his accepted schedule.

Cut slopes shall be seeded and mulched as the excavation proceeds to the extent considered desirable and practicable.

Where erosion is likely to be a problem, clearing and grubbing operations shall be so scheduled and performed that grading operations and permanent erosion control features can follow immediately thereafter if the project conditions permit; otherwise temporary erosion control measures may be required between successive construction stages. The surface area of erodible earth material exposed at one time by clearing and grubbing shall not exceed 5 acres without written approval.

The Engineer shall limit the area of excavation, borrow and embankment operations in progress commensurate with the Contractor's capability and progress in keeping the finish grading, mulching, seeding and other such permanent pollution control measures current in accordance with the accepted schedule. Should seasonal limitations make such coordination unrealistic, temporary erosion control measures shall be taken immediately to the extent feasible and justified.

In the event of conflict between these requirements and pollution control laws, rules or regulations of other federal or state or local agencies, the more restrictive laws, rules or regulations shall apply.

The Contractor shall be responsible for the containment, cleanup, and disposal of all construction‑related discharges of petroleum fuels, oil, and/or other substances hazardous to the land and water. Performance of this activity shall comply with the requirements of 18 AAC 75 and Title 46 of the Alaska Statutes.

641-3.01 METHOD OF MEASUREMENT. The method of measurement shall be as specified in the order authorizing the work.

641-4.01 BASIS OF PAYMENT. Temporary erosion and pollution control work required, which is not attributed to the Contractor's negligence, carelessness or failure to install permanent controls, will be paid for as specified in the order authorizing the work.

In the event that temporary erosion and pollution control measures are required due to the Contractor's negligence, carelessness or failure to install permanent controls as a part of the work as scheduled and as ordered, such work shall be performed by the Contractor at his own expense.

In case of repeated failures on the part of the Contractor to control erosion, pollution and/or siltation, the Engineer reserves the right to employ outside assistance or to use his own forces to provide the necessary corrective measures. Such incurred direct costs plus project engineering costs will be charged to the Contractor and appropriate deductions made from the Contractor's monthly progress estimate.

Temporary pollution control may include construction work outside the right-of-way where such work is necessary as a result of roadway construction, such as State Furnished Material sources. Temporary erosion and pollution control in connection with contractor furnished material sources shall be at the expense of the Contractor.

The erosion control features installed by the Contractor shall be acceptably maintained by the Contractor.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
641(1)
Temporary Erosion and Pollution Control
Contingent Sum

(5/5/95)R203

SECTION 642


CONSTRUCTION SURVEYING
Special Provisions

642‑1.01 DESCRIPTION. Add the following to the first paragraph: The Contractor shall perform in accordance with the Department's "Construction Surveying Requirements", dated June, 1987.(10/1/91)R60
Minimum survey control shall include separate staking for each roadway prism to control laydown and striping.(4/12/95)

 A copy of this document is attached to these Special Provisions in Appendix A.(10/1/91)R60
642‑3.01 CONSTRUCTION REQUIREMENTS. Add the following after item 11.:

12.
The Contractor's survey crews shall comply with approved traffic control plans. Crews shall coordinate their activities with the project's Worksite Traffic Supervisor.

642-4.01 METHOD OF MEASUREMENT. Add the following: Pay Item 642(2), Three Person Survey Party, shall be used only for extra, additional, or unanticipated work made necessary by changes in the project as directed by written order of the Engineer. It is not intended to cover survey costs due to minor overruns (10 percent or less) in items which require staking of individual installations, including but not limited to culverts, guardrail, approaches, signs and drainage structures.

642‑5.01 BASIS OF PAYMENT. Add the following: If additional work as stated above is performed by a two person survey party, hours paid for under Item 642(2) Three Person Survey Party will be 75 percent of the hours worked. If additional work as stated above is performed by only one person, hours paid for under Item 642(2) Three Person Survey Party will be 32 percent of the hours worked.

(10/1/91)R60

SECTION 643


TRAFFIC MAINTENANCE
Special Provisions

643-1.04 CONSTRUCTION PHASING PLAN. Revise the first sentence to read as follows: A Construction Phasing Plan shall be submitted at least five working days prior to the preconstruction conference for approval by the Engineer and shall consist of the following: (5/7/91)S57
643‑3.03 PUBLIC NOTICE. Add the following: 

Newspaper Advertisements. The Contractor shall run one‑sixteenth page newspaper advertisements for a minimum of one (1) week in advance of commencing construction, resuming construction after seasonal suspension, or any scheduled delay, or closure of driving lanes within the project corridor. The Contractor shall then run continuous one‑sixteenth page newspaper advertisements for the duration of that delay, or closure. The advertisements shall be published in the following:

1. 
Anchorage Daily News.

2.
Frontiersman

3.
Eagle River Star

The Contractor shall indicate on the ad order a first preference for the local news section and an exclusion for the classified section. These advertisements shall have the project name, a map, detailed traffic information, effective dates and provide the Contractor's name and a "hot‑line road report" telephone number for the public to access a pre‑recorded message with current roadway status. Advertisements shall be promptly cancelled when they have served their purpose. The Worksite Traffic Supervisor shall submit proof advertisements, on the form provided, to the Engineer for review and approval at least forty‑eight (48) hours prior to intended release and a copy of the Proof of Publication with tear sheet immediately after publication.

A change order is not required for newspaper advertisements, the Notice to Proceed shall constitute the notice required to initiate newspaper advertisements. (12/8/92)R167
Weekly Notices. Write and submit weekly public information notices that identify road closures, restrictions to traffic, and detours. Areas of potential traffic delay shall be emphasized and alternate routes noted. The notices shall be approved by the Engineer. The notices shall be hand carried or faxed to the list of local news broadcasting media, emergency services and public service organizations provided by the Department. Notices shall be submitted at the following times:

1.
One week prior to the beginning of construction,

2.
Wednesday of each week during construction, and

3.
prior to any major change or disruption to traffic or local access.

Provide daily updates of the weekly notices to those news broadcasting media which provide non-paid public service road reports or "eye in the sky" road reporting.(9/14/93)R102
643-3.04 TRAFFIC CONTROL DEVICES. Under item 5., Flagging, add the following after the first sentence of the first paragraph: Each flagger shall be illuminated from the front to a level of light intensity not less than one foot candle during hours of darkness.

Flaggers shall wear reflective clothing. Reflective clothing shall include markings on arms, legs and head. Flaggers directing traffic through intersections shall wear orange gloves and orange helmets as approved by the Engineer. Gloves and helmets shall not be faded or dirty such that their effectiveness as traffic control devices is impacted as determined by the Engineer.

(4/12/95)

643-3.06 TRAFFIC PRICE ADJUSTMENT. Add the following: A change order is not required for traffic price adjustment, the Notice to Proceed shall constitute the notice required to initiate traffic price adjustment. (12/8/92)R168
643‑3.08 CONSTRUCTION SEQUENCING. Delete this subsection in its entirety and substitute the following: A restriction to traffic shall be considered any condition of the roadway surface or any work operation or traffic control setup that reduces the number of lanes or shoulders or their respective widths or stops traffic. An approved Traffic Control Plan is required before any restriction to traffic is implemented. No restrictions to traffic will 

be allowed during the following times:

1.
Monday through Friday from 6:00 AM to 8:30 AM Southbound and from 3:00 PM to 7:00 PM Northbound.

2.
Around any holiday as described below (in addition to times listed in item 1. above): 

a.
If a holiday falls on Monday, from 6:00 AM to 12:00 PM midnight on the day of the holiday. 

b.
If a holiday falls on Tuesday, from 6:00 AM to 10:00 PM on the day before the holiday and the day of the holiday.

c.
If a holiday falls on Wednesday or Friday, from 4:30 PM to 10:00 PM on the day before the holiday and from 6:00 AM to 10:00 PM on the day of the holiday.

d.
If a holiday falls on Thursday, from 4:30 PM to 10:00 PM on the day before the holiday, and from 6:00 AM to 10:00 PM on the day of the holiday and the day after the holiday. 

3.
During the Alaska State Fair:

a.
Monday through Thursday from 6:00 AM to 8:00 AM and from 4:30 PM to 12:00 midnight.

b.
Friday from 6:00 AM to 8:00 AM and from 4:30 PM to 12:00 midnight.

c.
Saturday and Sunday from 6:00 AM to 12:00 midnight.

On the Glenn Highway, a minimum of one lane shall remain unrestricted at all times. Exit and entrance traffic will be routed along the shoulder to avoid rotomill and paving operations.  The Contractor is required to adjust paving operation speed at the ramps so that traffic is not routed across the hot mat.  A Traffic Control Plan  (TCP) for this operation shall be submitted by the Contractor and approved by the Engineer one week prior to the rotomilling operations.  Although these specifications allow for a minimum of one lane to remain unrestricted at all times the Contractor shall make every effort to operate so additional lanes are unrestricted when possible.

The Department desires traffic to be routed over the pavement planed surface for as short a time as possible. Construction of the project shall be divided into two sections, Muldoon to Hiland and Artillary Road to South Birchwood. Rotomilling of the existing surface can begin in either section but must be completed in that section and paving started before pavement planing begins in another section. Once paving begins in a section the Contractor shall diligently pursue completion of that section.

643-4.01 METHOD OF MEASUREMENT. Add the following
Providing a "hot-line road report" telephone with pre-recorded message, attendance of open house meetings and providing weekly notices with daily updates will not be measured for payment but will be subsidiary to Item 643(1), Traffic Maintenance.

(9/14/93)R102
Add the following to the first paragraph: Calendar day will be measured as a single time period of 24 hours in length.

Add the following to item 1.: Newspaper advertisements will not be included in measurement for Traffic Maintenance.

Delete the first and second sentences under Item 2. and replace with the following: The quantities to be paid for shall be the number of units of each of the traffic control devices that are installed, accepted and maintained in place. Traffic control devices will be measured by the number of units accepted per day.

Item 643(27) Traffic Control Devices required after finished pavement but prior to placement of permanent pavement markings will be subsidiary to Item 670(12) Durable Pavement Markings as referenced in Subsection 670-4.01.

Permanent Construction Signing will not be measured for payment, but will include all permanent construction signs, as detailed on the plans, that are installed, accepted and maintained during the life of this contract. Permanent Construction signing shall be promptly removed after project completion.

Special Construction Signs will be measured for payment by the square foot in place.

Substitute for the first sentence in item 4. the following: Portable Concrete Barriers shall be measured the linear foot placed to protect or channelize traffic as called for on the approved TCP's.

Add the following item 11.Pedestrian Fence and Portable Changeable Message Board will be measured by the Calendar Day.

643‑5.01 BASIS OF PAYMENT. 

Add the following: 

Payment for Item 643(27), Traffic Control Devices will be made for the pay unit of accepted traffic control devices multiplied by the unit rate value contained in the following rate schedule:

	Traffic Control Device
	Pay Unit
	Unit Rate

	Construction Signs
	Each/Day
	$ 5.00

	Special Construction Sign
	Square Foot
	$20.00

	Type II Barricade
	Each/Day
	$ 3.50

	Type III Barricade
	Each/Day
	$ 10.00

	Traffic Cone or Tubular Marker
	Each/Day
	$ 1.00

	Drums
	Each/Day
	$ 4.00

	Sequential Arrow Panel, Type C
	Each/Day
	$55.00

	Portable Concrete Barrier
	Linear Foot
	$6.00

	Flagging
	Hour
	$45.00

	Pilot Car
	Hour
	$65.00

	Watering
	M-Gallon
	$20.00

	Street Sweeping
	Hour
	$100.00

	Pedestrian Fence
	Linear Foot
	$7.50

	Portable Changeable Message Board
	Calendar Day
	$200.00

	Temporary Pavement Markings

   Painted Markings

   Raised Pavement Markings

	Station

Station
	$30.00

$15.00


Payment for Item 643(29), Newspaper Advertisements will be made at cost plus 15 Payment will be authorized upon evidence of payment to the newspaper (paid receipt). (3/6/95)R194
643-5.01 BASIS OF PAYMENT. Change the pay unit for Item 643(3), Permanent Construction Signing, from "Calendar Day" to "Lump Sum." (5/7/91)M40
643‑5.01 BASIS OF PAYMENT. Add the following pay items:

Pay Item No.
Pay Item
Pay Unit
643(27)
Traffic Control Devices
Contingent Sum

643(29)
Newspaper Advertisements
Contingent Sum

(3/6/95)R194

SECTION 644


SERVICES TO BE FURNISHED BY THE 


CONTRACTOR
Special Provisions

644-2.01 FIELD OFFICE. Delete this subsection in its entirety and substitute the following: The Contractor shall furnish and maintain a suitable office for the Engineer, available for occupancy from two weeks prior to commencing work, through 30 days after issuance of the notice of project completion. The following office requirements shall be met:

1.
A minimum of 1,000 square feet of floor area. The office area shall be divided so that it contains an office room separated by a closable door. The office room shall have a minimum of 150 square feet of floor area.

2.
A thermostatically controlled interior heating system with necessary fuel.

3.
Adequate electrical lighting and 120 volt, 60 cycle power, with a minimum of two electrical outlets.

4.
A minimum of 100 square feet of window area and adequate ventilation.

5.
Adequate parking for a minimum of 16 vehicles, with one handicap parking space meeting the requirements of Americans with Disabilities Act Accessibility Guidelines (ADAAG).

6.
Attached indoor plumbing with sanitary lavatory facilities provided.

7.
Telephone service available at the office location.

8.
If a part of the Contractor's building, it shall be completely partitioned off from the balance of the structure and provided with a separate outside door equipped with a lock.

9.
Located within one mile of the project.

10.
The Engineer's office shall be accessible by disabled individuals from the designated handicap parking space in accordance with the requirements of Americans with Disabilities Act Accessibility Guidelines (ADAAG). (3/14/95)R63
644‑2.02 FIELD LABORATORY. Delete the sixth sentence of the first paragraph and substitute the following: The water supply shall consist of a 500‑gallon capacity tank with a pressure pump or a commercial pressurized system.

Delete the second paragraph and substitute the following: The laboratory shall include a concrete slab, 8 feet by 10 feet by 4 inches thick, suitable for mounting a Gilson shaker and other equipment. The slab shall be installed within an enclosed adjacent structure having a door, a window, a worktable, an exhaust fan, electrical outlets, and adequate lighting and heat.

Add the following: The Contractor shall supply 240 volt, 60 hertz power, a 100 lb. propane bottle, and a 500 gallon capacity water tank with a pressure pump or a commercial pressurized system for a State provided portable asphalt lab at a location designated by the Engineer.

644‑2.06 SCALES. Delete the second paragraph and substitute the following: Sanitary lavatory facilities, heating, adequate electrical lighting and 120 volt, 60 cycle power shall be furnished to the scale house.

Delete paragraph three in its entirety.

Delete the fourth paragraph and substitute the following: Furnishing platform scales, tickets, scale house, and electronic weigh system will not be paid for separately, but will be subsidiary to work performed under Item 407(1A) or 407(1B). Platform scales, scale house and the electronic weigh system shall remain the property of the Contractor upon completion of the work.

Delete the second sentence of the last paragraph and substitute the following: Platform scales shall be equipped with a weatherproof housing constructed in a manner that protects the recording equipment and allows the scale operator convenient access to the scale computer, ticket printer, and sequential transaction printer. All components of the scale outside at the scale, and inside the scalehouse which could be physically manipulated in a manner which could tamper with weights shall be protected by an enclosure, acceptable to the Engineer, to preclude tampering with weighing operations.

Add the following: The Contractor shall provide an electronic equipment weighing system with the following capabilities:

1.
Self reading scale system with a load cell, scale computer, ticket printer, sequential transaction printer, and the ability to record a complete shift's transaction on a 3.5 inch double sided diskette. All individual parts of the system shall be compatible with each other and suitable for field conditions. All supplies (weigh tickets, paper, printer ribbons, diskettes, etc), maintenance, and repair services necessary to keep the system functional, shall also be supplied by the Contractor and will not be measured or paid for directly but will be considered a subsidiary obligation.

Sufficient spare parts, components, etc., shall be available on the Project to keep the electronic equipment weighing system operational at all times. Unless prior written authorization is obtained from the Engineer, no payment will be allowed for any material weighed without using the electronic equipment weighing system.

2.
The scale computer shall have the ability to store multiple project numbers and multiple pay item descriptions for all projects and pay items which are weighed with the electronic equipment weighing system.

The scale computer shall store the following for each hauling vehicle utilized on the project: vehicle identification number, license number, associated trailer license number, tare weight, and maximum allowable vehicle weight (MAVW).

Vehicles shall be tared a minimum of once daily by the scale operator. The Engineer may request additional tares to be done at any time the scale is operational. The Engineer may also require that he be present when tares are performed.

The MAVW shall be calculated by the Engineer and a copy of the calculation sheet will be placed in the scalehouse. The MAVW will be: the maximum allowable legal weight when overloads can not be hauled; the maximum allowable weight as determined by the Department's Chief Bridge Engineer when overloads can be hauled but are limited by bridge capacities; or an arbitrary number of 500,000 pounds (an even number in excess of what any vehicle can haul on the project) when there are no weight limitations.

The scale operator shall only utilize MAVWs which have been provided by the Engineer in writing. No tickets shall be issued to a vehicle until the Engineer provides a MAVW.

When there are no limitations on the MAVW the last character of the vehicle identification number shall be an asterisk (*). If no vehicles are required to haul legal loads the "asterisk" can be omitted.

3.
During weighing operations the system shall compare each vehicle's gross weight to its MAVW. If the vehicle exceeds its MAVW the electronic equipment weighing system shall alert the scale operator that an "overload" exists and not allow a ticket to be issued.

Payment will not be made for any material (i.e., the net weight will be changed to 0) hauled in a vehicle which is not in conformance with the requirements of Subsection 105-1.12, Load Restrictions, and this Section. Non-conforming vehicles shall dump sufficient material, prior to leaving the material loading area, so that they conform and then be reweighed.

4.
The electronic equipment weighing system shall have a battery backup as well as protection for power surges or brown outs. The system shall be capable of retaining all stored data during a power outage and shall be operable during a power outage for at least 30 minutes.

5.
The ticket printer furnished by the Contractor shall print a one part weigh ticket on 81/2 x 41/4 inch, 80 to 90 pound white index paper with the following information on each ticket in the order listed:

Sequential ticket number (4 digits)

Project information (20 digits)

Date

Pay Item name in words

Vehicle identification number, license number, & trailer license   number

Time of Dispatch (24 hour time)

Name of scale operator

MAVW in pounds

Gross weight in pounds

Tare weight in pounds

Net weight in pounds

All of the above items are to be printed by the ticket printer and not pre-printed. All characters shall be printed in a minimum of a 12 point font. The ticket given to the ticket taker by the vehicle operator shall be the original. If the Contractor wants additional copies of each ticket they shall be printed on a separate ticket printer. 

The weigh ticket "number" consists of the following information:

Project Number (First 5 characters of PROJECT field)

Date

Pay Item

Pit Number (Last 3 characters of PRODUCT field)

Sequential ticket number 

The sequential weigh ticket number shall be set to "1" at the beginning of each day for each unique project number, pay item, and pit number combination. The project 

information, date, pay item, hauling unit identification numbers, their MAVWs, and the scale operator's name shall also be able to be set by the scale operator. Tare weights shall only be able to be changed by a tare weighing operation. 

6.
The sequential transaction printer shall print all scale transactions, including tares, voided tickets, and data that is changed by the scale operator, as soon as the transaction is concluded. The sequential transaction printer log shall be annotated with comments, either hand written or entered from the keyboard, to clarify errors or abnormal situations,

The list of MAVWs for all vehicles, with tractor and trailer license plate numbers, shall be printed on the sequential transaction printer at the beginning and end of each shift. The sequential transaction listing shall be given to the Engineer at the end of each shift.

7.
The double sided diskette shall record all ticket information which was produced during a shift or at selected times in the shift. The data shall be stored in 2 files with the same information but different formats. The first file shall be in dBASE IV format (IBM) and shall be useable by the program without any conversion or manipulation. The naming convention for this file shall be "yymmdd.dbf". The second file shall be a raw data file in ASCII format with fields separated by commas, character fields enclosed in double quotes, a carriage return at the end of each record, and an end of file mark following the last record. The naming convention for this file shall be "yymmdd.csv". If more than one scale is used on the project a scale location designation acceptable to the Engineer shall be utilized for the 7th and 8th characters of the filename.

In the event both data files on the diskette are not completely useable to obtain all truck weighing data, the Contractor shall correct, construct, or reconstruct the data file utilizing the sequential transaction log or other information, as directed by the Engineer, as a data source. No payment will be made for any hauled material on a given date until an accurate "daily" data file has been delivered to the Engineer. If written permission is obtained from the Engineer to weigh without the electronic system for a minor equipment failure, a data file, acceptable to the Engineer, shall be constructed as described above.

8.
The fields for each record shall be in the following format and order. Other data fields may also be provided but shall follow the fields in the required format.

	FIELD
	FIELD NAME
	TYPE
	WIDTH

	1

2

3

4

5

6

7

8

9

10

11

12
	TKT

DATE

TIME

UNIT_ID

MAVW

GROSS

TARE

NET

COMMENTS

PRODUCT

PROJECT

NAME
	Character

Character

Character

Character

Numeric

Numeric

Numeric

Numeric

Character

Character

Character

Character
	4 (right justified w/ leading blanks)

8 (mm/dd/yy)

5 (hh:mm)(24hour)

10 (right justified w/ leading blanks)

6 (pounds)

6 (pounds)

6 (pounds)

6 (pounds)

20

20

20

18


9.
The electronic equipment weighing system shall generate a summary report, either during or at the end of the day, which summarizes the number of loads and total net weight for each Date, Project, and Product. The original of the end of day report shall be given to the Engineer at the end of each shift.

10.
A user instructional manual shall be available for each scale which explains the complete scale operation. A copy of this manual shall be kept in each scalehouse and be available for review by the Engineer at all times. 

11.
In the event that extra construction engineering expenses are incurred due to checking non-machine data entries or other data irregularities an amount equal to the value of those expenses will be deducted from the value of the item. A unilateral change order will be issued to make any adjustments the Engineer determines to be warranted.(4/26/95)59398
644‑4.01 BASIS OF PAYMENT. Add the following: Electricity, propane and water supplied for the State provided portable asphalt lab will not be paid for separately, but will be subsidiary to Item 644(2) Field Laboratory.(3/14/95)R63


SECTION 670


TRAFFIC MARKINGS

Special Provisions

670-1.01 DESCRIPTION. Delete the first sentence and substitute the following: This work shall consist of placing durable pavement markings. Durable pavement markings consist of either preformed marking tape or methylmethacrylate pavement markings at the Contractor's option. Once selected, only one durable pavement marking type shall be used throughout the project.

670-2.01 MATERIALS. Add the following: Methylmethacrylate pavement markings shall conform to Subsection 712-2.17.

The methylmethacrylate pavement markings shall be applied using an ambient temperature curing, two component methylmethacrylate system for application on either asphalt or cement concrete surfaces. The material shall be free from defects or imperfections which might adversely affect the serviceability of the finished product. It shall be free from dirt and other foreign material and cure to a tough serviceable film.

Glass beads for drop on application shall be those recommended in writing by the striping material manufacturer and as approved by the Engineer.

Standard Modifications

670‑3.01 CONSTRUCTION REQUIREMENTS. In the last paragraph under Item 2., insert "pneumatic" immediately before "roller". (5/12/89)M22
Special Provisions

670‑3.01 CONSTRUCTION REQUIREMENTS. Add the following after Item 3:

4.
Methylmethacrylate Pavement Markings. The roadway areas to receive methylmethacrylate pavement markings shall be prepared in accordance with this Section and the manufacturer's recommendations.

Methylmethacrylate pavement markings shall be applied at a minimum thickness of 60 mils. The thickness will be measured without the glass beads. 

A manufacturer's representative shall be present on the first day of striping for each type (sprayed or extruded) and additional days as required by the Engineer.

Striping shall not be applied to new asphalt until the asphalt has cured to the satisfaction of the manufacturer's representative.

The application rate of beading on sprayed markings shall be 20 pounds of beads per gallon and 12 pounds of beads per 100 square feet for extruded markings.

The surface temperature of the roadway shall be in the range of 30 to 105 degrees Fahrenheit for stripe application. The roadway surface shall be thoroughly dry.

Methylmethacrylate stripe material shall be applied with equipment designed and capable of properly mixing at the point and time of application in accordance with the manufacturer's recommendations.

670‑3.04 PAINT REMOVAL. Change the title of this subsection to "Pavement Markings Removal".

Replace the first sentence of the second paragraph with the following: Pavement markings shall be removed to the fullest extent possible by a method that does not materially damage the surface or texture of the pavement. Painting over existing striping does not meet the requirement for removal. Any method utilizing burning with an open flame shall not be used for the removal of pavement markings on the final paving lift.

670-4.01 METHOD OF MEASUREMENT. Add the following: Item 670(12), Durable Pavement Markings will be measured by the station. All Temporary Pavement Markings and  traffic control for installation of  Methylmethacrylate Pavement Marking shall be subsidiary to item 670(12) Durable Pavement Markings.

Add the following after item 5: 

6.
Station Basis. Pavement markings to be paid for by the station will be measured by taking the difference in the beginning and ending stations of each marking, excluding gaps, and multiplying that by the marking's nominal width in inches divided by 4. Measurement of transverse markings, letters, and arrows shall be made by taking the area of the marking's rectangular footprint and multiplying it by 0.03 (the number of 4 inch multiples in 1 foot divided by 100).

670-5.01 BASIS OF PAYMENT. Add the following: Repair of any damaged pavement or surfacing caused by the pavement marking removal operation will not be paid for directly, but will be subsidiary to Item 670(12) Durable Pavement Markings, and work performed under Section 643.

Add the following pay items: 

Pay Item No.
Pay Item
Pay Unit
670(12)
Durable Pavement Markings
Station

(1/26/95)R198

SECTION 702


ASPHALT MATERIALS
Special Provisions

702-2.03 EMULSIFIED ASPHALTS. Delete the first and second sentences and substitute the following: The STE-1 cationic emulsified asphalt shall comply with the requirements listed below when tested in accordance with ASTM D 244:

TESTS ON EMULSION
Viscosity, Saybolt Furol at 25o C
30 max.

Storage Stability, 1 day, %
1 max.

Demulsibility, 35 ml, 0.8% Sodium dioctyl

sulfosuccinate solution, %
25 min.

Sieve Test, % retained
0.10 max.

Particle Charge
Positive *

Distillation Oil by Volume of Emulsion, %
5 max.

Distillation Residual by Weight of Emulsion, %
45 min.

*
If particle charge test is inconclusive, materials having a maximum pH value of 6.7 will be acceptable.

TESTS ON RESIDUE
Penetration, 25o C, tenths of a mm
100 min./200 max.

Ductility, 25o C, 5 cm/min., cm
40 min.

Solubility in Trichloroethylene, %
97.5 min.

(10/22/93)R183
Standard Modifications

702‑2.04 STORAGE AND APPLICATION TEMPERATURES. In Table 702‑1, change storage temperatures for ACs from "340 Max" to "325 Max". (5/12/89)M23
Special Provisions
702-2.04 STORAGE AND APPLICATION TEMPERATURES. Add the following to Table 702-1:

	Type & Grade of Material
	Spray (oF)
	Mix (oF)
	Storage (oF)

	STE-1
	70-140
	70-150
	50-125


(10/22/93)R183

SECTION 703


AGGREGATES
Special Provisions

703-2.12 AGGREGATE FOR STONE MASTIC ASPHALT PAVEMENT. Add the following subsection:

Coarse Aggregate. Coarse aggregate (that material retained on the No. 4 Sieve) shall be crushed stone or crushed gravel and shall consist of sound, tough, durable rock of uniform quality. All material shall be free from clay balls, vegetative matter or other deleterious matters. Coarse aggregate shall not be coated with dirt or other finely divided mineral matter. In addition, coarse aggregate shall meet the following requirements:

	Property
	Test Method
	Requirement

	Percent of Wear
	AASHTO T 96
	30 max.

	Degradation Value
	ATM T-13
	30 min.

	Percent Sodium Sulfate Loss
	AASHTO T 104
	9 max.

	Percent Fracture

 single face

 double face
	ATM T-4
	90 min.

75 min.

	Flat and Elongated Particles

 3 to 1

 5 to 1
	ATM T-19
	40% max.

10% max.

	Absorption
	AASHTO T 85
	2% max.

	Coarse/Fine Durability Index
	AASHTO T 210
	40 min.


Fine Aggregate. Fine aggregate (passing the No. 4 sieve) shall meet the quality requirements of AASHTO M29, shall consist of 100 percent crushed aggregate and shall be nonplastic (AASHTO T90).

Mineral Filler. Mineral filler shall conform to the requirements of AASHTO M17. The mineral filler shall be free organic impurities and have a plastic index not greater than 4. The mineral filler shall be sufficiently dry to flow freely and free from agglomerations. The mineral filler shall not have less than 40 percent by weight smaller in size than 0.002 mm. 

Blended Aggregate. The several aggregate fractions for the mixture shall be sized, graded, and combined in such proportions that the resulting composite blend conforms to the grading requirements of Table 703-8. Aggregate gradations shall be determined by ATM T-7, except when the sample is obtained by extraction.


TABLE 703-8


STONE MASTIC ASPHALT CONCRETE AGGREGATE


Percent Passing by Weight

	Sieve Designation
	Requirement

	3/4 inch
	100

	1/2 inch
	82-88

	3/8 inch
	60-70

	No. 4
	25-29

	No. 8
	18-24

	No. 16
	15-20

	No. 30
	12-18

	No. 50
	11-15

	No. 100
	10-14

	No. 200
	9.0-12.0
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SECTION 712


MISCELLANEOUS
Special Provisions

712-2.17 METHYLMETHACRYLATE PAVEMENT MARKINGS. Add the following subsection: 

Quality Requirements: The markings shall be formulated and manufactured from new materials. It shall be free from defects and imperfections that might adversely affect the serviceability of the finished product. It shall be free from dirt and other foreign material and cure within the time specified to a tough serviceable film. Part "A" resin system shall be methyl methacrylate based. Part "B" shall be benzoyl peroxide in liquid plasticizer.

The quality of material supplied shall be that of Dura-Stripe Type IV or equal.

Performance Properties:
Viscosity: 5,000 - 12,000 caps (ASTM D2196 Method B, LV Model, Spindle #4 at 60 RPM.

No Tract Time: Material shall be track free after 15 minutes when applied at 40 mils (ASTM D711).

Hardness: Shore Durometer, A-1, 80 minimum after 24 hours.

Tensile Strength: At break, minimum 125 PSI (ASTM D638)

Percent Elongation: Minimum 20% (ASTM D638).

Water Absorption: Maximum 0.5% (ASTM D570).

Chemical Resistance: Seven day immersion

Anti-freeze


No effect


Motor Oil


No effect


Diesel Fuel


No effect


Gasoline


No effect

Calcium Chloride

No effect

Sodium Chloride

No effect

Transmission Fluid

No effect

The marking compound shall be resistant to the effects of ultra-violet light.

Adhesion: To Portland Cement, minimum 2000 psi, to asphalt, dependent on tensile failure of the substrate.

Skid Resistance: Minimum 45 (ASTM E303) in units (British pendulum).

Reflectivity: Initial, minimum 200 millicandella (as applied).

Composition: The composition is at the discretion of the manufacturer, but shall be essentially comprised of resins, reactive monomers, pigments, aggregate and glass beads. When mixed in the stated ratio, the material shall cure to 99% minimum by weight and volume solids.
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APPENDIX A


CONSTRUCTION SURVEYING REQUIREMENTS
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