
SPECIAL NOTICE TO BIDDERS

The Department hereby notifies bidders that information to assist in bid preparation is available from the Department of Transportation and Public Facilities, Anchorage office, located at 4111 Aviation Avenue.

1.
Publications.  The following are available from the Plans Room:

a.
Standard Specifications for Highway Construction, 2004 Edition ($25.00).

b.
Alaska Test Methods Manual (Lab & Field), April 30, 2012 Edition ($25.00). Available online at:

http://www.dot.state.ak.us/stwddes/desmaterials/mat_waqtc/pop_testman.shtml
c.
Alaska Storm Water Pollution Prevention Plan Guide, February, 2011.

http://www.dot.state.ak.us/stwddes/desenviron/pop_swppp.shtml
d.
Quantity Computations

e.
Cross Sections
f.
Erosion, Sediment Control Plan (ESCP). Knik-Goose Bay Road & Fern Street Intersection Improvements, Project No. 51896 January 2013, by R&M Consultants Inc.
g.
Traffic Control Plan (TCP). Knik-Goose Bay Road & Fern Street Intersection Improvements, Project No. 51896 January 2013, by R&M Consultants Inc.
2.
Materials Certification List (MCL).  The MCL provides the Engineer with the appropriate approving authority.  Contractor, submit certification for each material to the Engineer.  The MCL is included in Appendix C.  

3.
Environmental Documents.  The Department has approved an environmental document addressing concerns and environmental commitments.  This document is available for review in the Department Section of Preliminary Design and Environmental.  (907) 269-0542.

4.
Utilities.  

a.
Agreements and Dispositions.  Utility Agreements and dispositions are available for review at the office of the Utilities Engineer, (907) 269-0650.  Copies may be available, coordinate with the Utility Engineer.

b.
Utilities, and Erosion, Sediment and Pollution Control.  Utilities will be relocated by others concurrently with construction of this project.  The Contractor is responsible for the coordination with Other Contractor’s and for control of erosion, sediment and pollution including stabilization of areas disturbed during utility relocation, as described in Section 105-1.06.

The Contractor will identify, in their SWPPP, other work that is or will occur inside or adjacent to the project limits during the contract period.

5.
Asphalt Laydown Temperatures.  The Department may monitor laydown temperatures using a thermal imaging camera.  Unsatisfactory areas will be subject to additional testing and/or replacement at the Contractor’s expense as specified in Division 400.
6.
High Visibility Clothing.  The Department requires all workers within the project limits to wear an outer visible surface or layer of high visibility color and retroreflectivity.  See subsection 643-3.11.

7.
Signals, Lighting Poles, Load Centers, Controller Assemblies.  The Plans and Specifications are revised for these items including, anchors to the foundations, foundations and conduit installation.  

8.
Interim Completion Date.  There is an interim completion date of October 1, 2013.
9.
Section 306 Asphalt Treated Base.  This Section is recently revised by replacement special provision.  The format is similar to Section 401 Hot Mix Asphalt and Surface Treatments.  Review for specific requirements including but not limited to a 0.5 multiplier applied to the Asphalt Treated Base Price Adjustment, 306-4.03, Evaluation of Materials For Acceptance.
FED_SOA-CRSNtB-110812
PART 4

STANDARD MODIFICATIONS

AND

SPECIAL PROVISIONS

[image: image7.png]


To the STATE OF ALASKA

STANDARD

SPECIFICATIONS

FOR

HIGHWAY CONSTRUCTION

2004

EDITION

Table of Contents

2LIST OF APPENDICES


1SECTION 101  DEFINITIONS AND TERMS


2SECTION 102  BIDDING REQUIREMENTS AND CONDITIONS


3SECTION 103  AWARD AND EXECUTION OF CONTRACT


6SECTION 104  SCOPE OF WORK


7SECTION 105  CONTROL OF WORK


13SECTION 106  CONTROL OF MATERIAL


15SECTION 107  LEGAL RELATIONS AND RESPONSIBILITY TO PUBLIC


17SECTION 108  PROSECUTION AND PROGRESS


21SECTION 109  MEASUREMENT AND PAYMENT


22SECTION 201  CLEARING AND GRUBBING


23SECTION 202  REMOVAL OF STRUCTURES AND OBSTRUCTIONS


24SECTION 203  EXCAVATION AND EMBANKMENT


25SECTION 204  STRUCTURE EXCAVATION FOR CONDUITS AND MINOR STRUCTURES


26SECTION 301  AGGREGATE BASE AND SURFACE COURSE


28SECTION 306  ASPHALT TREATED BASE COURSE


43SECTION 401  HOT MIX ASPHALT AND SURFACE TREATMENTS


62SECTION 406  RUMBLE STRIPS


65SECTION 503  REINFORCING STEEL


65SECTION 603  CULVERTS AND STORM DRAINS


68SECTION 608  SIDEWALKS


70SECTION 615  STANDARD SIGNS


72SECTION 618  SEEDING


76SECTION 619  SOIL STABILIZATION


81SECTION 627  WATER SYSTEM


83SECTION 635  INSULATION BOARD


84SECTION 639  DRIVEWAYS


85SECTION 640  MOBILIZATION AND DEMOBILIZATION


86SECTION 641  EROSION, SEDIMENT, AND POLLUTION CONTROL


109SECTION 642  CONSTRUCTION SURVEYING AND MONUMENTS


110SECTION 643  TRAFFIC MAINTENANCE


126SECTION 644  SERVICES TO BE FURNISHED BY THE CONTRACTOR


127SECTION 646  CPM SCHEDULING


128SECTION 647  EQUIPMENT RENTAL


130SECTION 660  SIGNALS AND LIGHTING


150SECTION 661  ELECTRICAL LOAD CENTERS


153SECTION 662  FIBER OPTIC Signal interconnect system


153SECTION 667  TRAFFIC SIGNAL COMMUNICATION SYSTEM


159SECTION 670  TRAFFIC MARKINGS


164SECTION 682  UTILITY POTHOLING


166SECTION 701  HYDRAULIC CEMENT


166SECTION 702  ASPHALT MATERIALS


167SECTION 703  AGGREGATES


170SECTION 712  MISCELLANEOUS


171SECTION 719  STEEL, GRAY-IRON AND MALLEABLE IRON CASTINGS


172SECTION 724  SEED


173SECTION 726  TOPSOIL


174SECTION 727  SOIL STABILIZATION MATERIAL


179SECTION 730  SIGN MATERIALS


180SECTION 740  SIGNALS AND LIGHTING MATERIALS


232INDEX





LIST OF APPENDICES

Appendix A Construction Survey Requirements
Pages A-01 through A-15
Appendix B Environmental Permits
Page B-01
Appendix C Material Certification List
Pages C-01 through C-23
Appendix D Utility Information
Pages D-01 through D-04
Appendix E Temporary Construction Easements
Pages E-01
Appendix F Sign Shop Drawings
Pages F-01 through F-04

SECTION 101

DEFINITIONS AND TERMS

Special Provision
101-1.02 ACRONYMS.
Add the following:

Fern or Fern St

Fern Street
KGB or KGB Rd
Knik Goose Bay Road
PWH


Palmer Wasilla Highway
51896-110112
Standard Modifications

101-1.03 DEFINITIONS.
PLANS.  Delete Text of PLANS and replace with:

The Department’s Contract drawings, profiles, typical cross sections, standard drawings, and supplemental drawings or reproductions showing the location, character, dimensions, and details of the work.

E32-012707

Add the following definition:

QUALIFIED PRODUCTS LIST.  A list of companies and products that the Department has found conforms to the SSHC.

E36-012707
Insert the following definition after RESPONSIVE BID:

RETAINAGE.  A percentage of a payment established in advance under a contract or subcontract to be withheld from progress payment due on the contract or subcontract.  Payment or a percentage of payment withheld for unsatisfactory performance is not retainage.

E101-030512

Replace the definitions of SUBGRADE with the following:

SUBGRADE.  The soil or embankment upon which the pavement structure is constructed.

E22-010106
SECTION 102

BIDDING REQUIREMENTS AND CONDITIONS
Standard Modification

102-1.04 EXAMINATION OF PLANS, SPECIFICATIONS, SPECIAL PROVISIONS, AND WORK SITE.

Replace the second paragraph with the following:

The records of geotechnical investigations including boring logs, test results, geology data reports, soil reports, material site reports, and geotechnical reports included in a bid package or made accessible to bidders or Contractors, are for information purposes only.  These records are not part of the Contract.  These records indicate subsurface conditions only at specific locations and times, and only to the depths penetrated.  They do not necessarily reflect variations in soil, rock, or groundwater conditions that may exist between or outside such locations.  Actual conditions may differ from what is shown in the records.  Material Sources referenced in these records may not contain materials of sufficient quantity or quality to meet project requirements.  The accessibility of these records does not constitute approval, nor guarantee suitability of soils or sources, or the rights to use sources for this project, except as specifically provided in subsections 106-1.02.4.b Mandatory Sources and 106-1.02.4.c Designated Sources.  The records shall not substitute for independent investigation, interpretation, or judgment of the bidder or Contractor.  The Department is not responsible for any interpretation or conclusion drawn from its records by the bidder or Contractor.

Bidders and Contractors shall examine subsection 106-1.02 Material Sources for further information about material source development.

E23-010106

102-1.05 PREPARATION OF BID.  Modify the second sentence in the third paragraph, after:

“If a bidder is a corporation, the bid must be signed by a corporate officer,” add: or agent.

E18-063004

SECTION 103

AWARD AND EXECUTION OF CONTRACT

Special Provision

103-1.01 CONSIDERATION OF BIDS. Add the following:

In determination of the low bidder for state funded projects, bidder preferences will be given as follows:

1.
ALASKA BIDDER PREFERENCE:  A 5% bidder preference will be given to Alaskan bidders as required under AS 36.30.170(b).  "Alaska bidder" means a person who:

a.
Holds a current Alaska business license;

b.
Submits a bid for goods, services, or construction under the name as appearing on the person's current Alaska business license;

c.
Has maintained a place of business within the state staffed by the bidder or an employee of the bidder for a period of six months immediately preceding the date of the bid;

d.
Is incorporated or qualified to do business under the laws of the state, is a sole proprietorship and the proprietor is a resident of the state or is a partnership, and all partners are residents of the state; or is a limited liability company organized under AS 10.50 and all members are residents of the state and

e.
If a joint venture, is composed entirely of ventures that qualify under a. through d., above.

2.
ALASKA VETERAN'S PREFERENCE:  If a bidder qualifies as an Alaska bidder and is a qualifying entity, an Alaska Veteran's Preference of 5% shall be applied to the bid price.  The preference may not exceed $5,000 (AS 36.30.175).  A "qualifying entity" means a:

a.
Sole proprietorship owned by an Alaska veteran; or,

b.
Partnership under AS 32.06 or AS 32.11 if a majority of the partners are Alaska veterans; or,

c.
Limited liability company organized under AS 10.50 if a majority of the members are Alaska veterans; or

d.
Corporation that is wholly owned by individuals and a majority of the individuals are Alaska veterans.

A preference under this section is in addition to any other preference for which the bidder qualifies.

To qualify for this preference, the bidder must add value by the bidder itself actually performing, controlling, managing and supervising a significant part of the services provided or the bidder must have sold supplies of the general nature solicited to other state agencies, governments, or the general public.

An Alaska veteran is a resident of Alaska who:

(1)
served in the Armed forces of the United States, including a reserve unit of the United States armed forces; or the Alaska Territorial Guard, the Alaska Army National Guard, the Alaska Air National Guard, or the Alaska Navel Militia; and

(2)
was separated from service under a condition that was not dishonorable.

The bidder shall provide an Alaska Veteran's Preference Affidavit on Form 25D-17, certifying they qualify as an Alaska bidder eligible for Alaska Veteran's preference according to AS 36.30.

3.
ALASKA PRODUCT PREFERENCE:  Except for timber, lumber and manufactured lumber products used in the construction project under AS 36.30.322(b), an Alaska products preference will be given as required under AS 36.30.326 - 36.30.332 when the bidder designates the use of Alaska products.

The bidder shall complete the Alaska Products Preference Worksheet, according to the worksheet instructions, and submit the completed worksheet with their bid.

If the successful bidder/contractor proposes to use an Alaska product and does not do so, a penalty will be assessed against the successful bidder/contractor in an amount equal to the product preference percentage granted to the successful bidder/contractor plus one percent multiplied by the total declared value of the Alaska products proposed but not used.

Each Alaska product declared on the Alaska Product Preference Worksheet must have an "Approval" date on the Alaska Product Preference Program List, that is on or before the bid opening date for this contract, and that does not expire before the bid opening date for this contract.

ES19-041112

Standard Modifications

Delete Subsection 103-1.05 and replace with the following:
103-1.05 PERFORMANCE AND PAYMENT BONDS.  The successful bidder shall furnish all required Performance and Payment Bonds on forms provided by the Department for the sums specified in the Contract.  If no sum is specified, the successful bidder shall comply with AS 36.25.010.  The Surety on each bond may be any corporation or partnership authorized to do business in the state as an insurer under AS 21.09 or two individual sureties approved by the Contracting Officer.

If individual sureties are used, two individual sureties must each provide the Department with security assets located in Alaska equal to the penal amount of each bond.  Any costs incurred by the Contractor and the individual Surety are subsidiary and shall be borne by the Contractor or the individual Surety.  In no event will the Department be liable for these Costs.

Individual sureties shall provide security by one, or a combination, of the following methods:

1.
Escrow Account, with a federally insured financial institution, in the name of the Department.  Acceptable securities include, but are not limited to, cash, treasury notes, bearer instruments having a specific value, or money market certificates.
2.
Irrevocable letters of credit, with a financial institution approved by the Contracting Officer.

3.
Cashier’s or certified check, made payable to the State of Alaska issued by financial institutions approved by the Contracting Officer.

These bonds and security assets, as applicable, shall remain in effect for 12 months after the date of final payment or, if longer, until all obligations and liens under this Contract are satisfied, including, but not limited to, obligations under Subsection 107-1.19.

The Department may, in its discretion, notify the bonding company or Surety of any potential default or liability.

The Contractor shall substitute, within five working days, another bond or surety acceptable to the Department if an individual Surety or the Surety on any bond furnished in connection with the Contract:
1.
Becomes insolvent or is declared bankrupt;

2.
Loses its right to do business in any state affecting the work;

3.
Ceases to meet Contract requirements;

4.
Fails to furnish reports of financial condition upon request; or

5.
Otherwise becomes unacceptable to the Department.

When approved by the Contracting Officer, the Contractor may replace:
1.
An individual surety with a corporate surety; or

2.
Posted collateral with substitute collateral.

Failure to maintain the specified bonds or to provide substitute bonds when required under this section may be grounds for withholding contract payments until substitute bonding is obtained, and may, in the Department’s discretion, be grounds for declaring the Contractor in default.

E65-022309

SECTION 104

SCOPE OF WORK

Standard Modifications

104-1.01 INTENT OF CONTRACT.  Add to the end of this subsection:

The Contractor is responsible for the means, methods, techniques, sequence, or procedures of construction, safety, quality control, and to perform or furnish the work in accordance with the Contract documents.

E58-072808

SECTION 105

CONTROL OF WORK
Standard Modifications

105-1.02 PLANS AND WORKING DRAWINGS.  In the third paragraph delete:

"(24"x36")" and replace with: (22"x34")

105-1.03 CONFORMITY WITH PLANS AND SPECIFICATIONS.  In the first sentence of the first paragraph after:

"Work performed and materials furnished shall conform to the Plans and Specifications" add:  and approved Working Drawings,

In the first sentence of the second paragraph after: "All work or material not conforming to the Plans and Specifications" add: and approved Working Drawings,

E33-012707

Special Provisions

105-1.06 UTILITIES.  Add the following:

Request locates from the utilities having facilities in the area.  Use the Alaska Digline, Inc. Locate Call Center for the following utilities.

	ALASKA DIGLINE, INC.

	Locate Call Centers:

Anchorage
278-3121

Statewide
(800) 478-3121

	Call Centers will notify the following:

City of Wasilla (CWPW)

ENSTAR Natural Gas (ENS)

General Communications, Inc. (GCI)

Matanuska Electric Association (MEA)

Matanuska Telephone Association (MTA)




Call the following utilities and agencies directly:

Contact the Central Region Maintenance & Operations Office at (907) 269-0760 to obtain the appropriate District Superintendent's phone number for this project.

Utilities Relocated by Others.

Utilities will be relocated by others concurrently with construction of this project.  The Contractor will give the Utility, through the Engineer, 15 calendar days advance written notice regarding the dates when the utility owner is required to begin and end operations.  For utilities being relocated, the Contractor will:

1.
include utility work on the Construction Phasing Plan and Progress Schedule;

2.
provide erosion, sediment, and pollution control including the stabilization of areas disturbed during utility work.  Identify all utility companies performing ground disturbing activity in the Storm Water pollution Prevention Plan (SWPPP).  Refer to Section 641 for further information;

3.
clear and grub.  Payment will be made under Section 201, Clearing and Grubbing;

4.
provide traffic control and flagging.  Payment will be made under Section 643, Traffic Maintenance;

5
provide Right-of-Way and/or Construction Surveying before utility relocation.  Include:

(
Control for utility relocation - either ROW or Centerline staking with Station information.

(
Slope staking.

(
Proposed structures, not including utilities to be relocated by others.

Payment will be made as follows:

a.
Subsidiary to Pay Item 642(1) Construction Surveying, if the Contractor is required to provide the surveying as part of the Contract and/or,

b.
Under Pay Item 642(3) Three Person Survey Party, if the Construction or Right of Way staking required by the utility is either in advance of the 2 week work plan, or not required by the Contract.

The utility shall give the Contractor, through the Engineer, 15 calendar days advance written notice for required staking.

6.
remove and replace pavement.  Payment will be made under Section 202, Removal of Structures and Obstructions; Section 401, Hot Mix Asphalt and Surface Treatments; Section 408, Hot Mix Asphalt and Surface Treatments, Type V; Section 409, Hot Mix Asphalt and Surface Treatments, Type R (Crumb Rubber) and according to project typical section.  

7.
remove and replace sidewalk and curb and gutter.  Payment will be made under Section 202, Removal of Structures and Obstructions, Section 608, Sidewalks, and Section 609, Curbing.

8.
provide bedding and backfill material, in accordance with Section 204, Structure Excavation for Conduits and Minor Structures, and the project typical sections.

CR1053-042313

Add No. 9:

9.
Pothole excavate for utilities in accordance with Section 682, Utility Potholing.  Existing utilities shall be excavated at the following locations (Stations shown below are approximate and subject to adjustment by the Engineer in the field):

· City of Wasilla 12” ductile iron water main at KGB Stations (Stas.) 53+50 left; 53+70 to 53+80 left; 55+00 left; 55+50 left; and 56+50 left.

· Enstar 2-inch plastic mains at KGB Stas. 35+20 right and 35+90 left; 1-inch plastic service at KGB Sta. 47+30 left; 2-inch plastic service at KGB Sta. 53+40 left; and 2-inch plastic main at Fern Street Sta. 100+50 right.

· GCI BFO 48 fiber optics cable and 0.750-inch coaxial cable at KGB Stas. 35+20 right and 35+95 right; and BFO 144 fiber optics cable at KGB Sta. 39+60 left.

· MTA BFO 48 fiber optics cable at KGB Stas. 35+20 right and 35+95 right; and BFC 300 copper cable at KGB Sta. 45+25 left.

Pothole excavating and surveying shall be completed at least fourteen (14) calendar days prior to relocation and/or adjustment of the utilities listed above.

Provide as-found survey stations, offsets, and elevations to the Engineer within three (3) calendar days of obtaining this information.

Utility Construction and Relocation by Others.

Utility company working days shall be Monday through Saturday, 10 hours per day, excluding holidays and associated holiday weekends, unless specifically stated otherwise in these Special Provisions.
Work by Enstar Natural Gas Company (Enstar), General Communications Inc. (GCI), Matanuska Electric Association (MEA), and Matanuska Telephone Association (MTA) is described below:


	Plan & Profile Sheet(s) (Road)
	Approximate

Stations
	Utility Work Required
	Duration of Utility Relocation Work (Working Days)
	

	Enstar
	F3, F6,

& F14
	KGB Road Station 34+50 Right to 35+75 Right
	Lowering of existing 2” plastic main in place.
	1

	
	F3, F6,

& F14
	KGB Road Station 35+80 Right to 35+90 Left and 35+80 Right to 37+00 Right to 37+00 Left
	Existing 2” plastic main retirement and new 2” plastic main construction.
	3

	
	F4 & F15
	KGB Road Station 47+30 Left to 47+35 Centerline
	Lowering of existing 1” plastic service in place.
	1

	
	F5 & F16
	KGB Road Station 53+35 Left to 53+40 Centerline
	Lowering of existing 2” plastic service in place.
	1

	
	F6
	Fern Street Station 100+00 Right to 101+00 Right
	Lowering of existing 2” plastic main in place.
	1

	GCI
	F3, F6, & F14
	KGB Road Station 33+10 Right to 36+25 Right and KGB Road Station 35+20 Right to Fern Street Station 101+35 Left
	Existing underground 0.750” & 0.875” coax cable retirement and new underground 0.875” coax cable construction.
	2

	
	F3, F6, & F14
	KGB Road Station 36+35 Right to 35+10 Right to Fern Street Station 101+40 Left
	Existing underground BFO 48 cable retirement and new underground BFO 48 cable construction.
	4

	
	F3, F6, & F14
	KGB Road Station 39+60 Left to Centerline
	Lowering of existing underground BFO 144 cable in place.
	1



	Plan & Profile Sheet(s) (Road)
	Approximate

Stations
	Utility Work Required
	Duration of Utility Relocation Work (Working Days)
	


	MEA
	F3, F6, & F14
	KGB Road Station 33+60 Right to 34+60.9, 53.3’ Right
	New line extension and load center construction.
	2

	
	F3, F6, & F14
	KGB Road Station 33+60 Right to 35+25 Right
	Existing street light, pole, and overhead secondary retirement.
	1

	
	F3, F6, & F14
	KGB Road Station 36+15 Right to 34+85 Left
	Existing down-guy and anchor retirement, temporary overhead guy, down-guy, and anchor installation and removal, and new down-guy and anchor construction.
	2

	
	F4, F14, & F15
	KGB Road Station 42+00 Left to 42+38.5, 80.5’ Left
	Existing underground tap and load center relocation.
	2


	MTA
	F2, F3, F6, F13, & F14
	KGB Road Station 29+05 Right to 36+20 Right and to Fern Street Station 101+30 Left
	Existing underground BFC 900 and BFC 400 cable retirement and new underground BFC 200 and spare duct construction.
	5

	
	F3, F6, & F14
	KGB Road Station 35+10 Right to 36+20 Right
	Lowering of existing underground BFO 48 cable in place.
	1

	
	F4 & F15
	KGB Road Station 44+55 Left to 46+00 Right
	Existing underground BFC 300 cable retirement and new underground BFC 300 construction.
	4


51896 - 110112

105-1.07 COOPERATION BETWEEN CONTRACTORS.  Add the following:

The following state owned or borough projects may be under construction concurrently with this project.

	Project Name:
	Owner:
	Project No.:

	Fern Street / Edlund Road Intersection
	Mat-Su Borough Public Works Dept.
	11-14-000966

	
	
	

	
	
	


Coordinate traffic control, construction, and material hauling operations with the prime contractor of the above projects to minimize impact on the traveling public, and to minimize conflicts with the work being performed under the other contracts.

CR1051-110309

Standard Modification

105-1.13 MAINTENANCE DURING CONSTRUCTION.  Add the following at the end of this subsection:

Costs of maintenance work during construction and before the project is accepted as substantially complete shall be subsidiary to the prices bid on the various Contract items, and the Contractor will not be paid an additional amount for such work.

If in the Engineer's opinion, the Contractor at any time fails to provide adequate maintenance, the Engineer will notify the Contractor of such noncompliance.  The notification will specify the areas or structures for which there is inadequate maintenance, the corrective maintenance required, and the time allowed to complete corrective maintenance.  If the Contractor fails to take corrective action within the specified time, the Engineer may:

1.
Suspend the work until corrective maintenance is completed;

2.
Assess a traffic price adjustment against the Contract Amount when an adjustment rate is specified in the Contract; and 

3.
Employ others for corrective maintenance and deduct the cost from the Contract amount.

E33-012707
105-1.15 PROJECT COMPLETION.  In the second paragraph, second sentence, delete:
“Subsection 621-3.04” and replace with:  Subsection 618-3.06 and 621-3.04.
In the third paragraph, first sentence, delete:

“Subsection 621-3.04” and replace with:  Subsection 618-3.06 and 621-3.04.

E59-072808

105-1.16 FINAL ACCEPTANCE AND RECORD RETENTION.  Modify the first paragraph, Item 4. after: 

“DOLWD” add: and State Department of Revenue.

E19-063004

Special Provisions

105-1.17 CLAIMS FOR ADJUSTMENT AND DISPUTES.  Add the following:

Appeals to the superior court under AS 36.30.685 must be filed in the Third Judicial District.

CR93-032101

Standard Modification

Add the following Subsection 105-1.18:

105-1.18 RESERVED FOR WARRANTIES.
E33-012707

Special Provisions

105-1.19 INTERIM COMPLETION.  This project includes one interim completion phase.
Interim Completion Phase:

Date:

October 1, 2013
Work:
All temporary pavement markings, lighting, signal, and interconnect underground work complete, including pole and cabinet foundations.
Final Completion Phase:

Date:

June 15, 2014
Work:

All remaining required work items.
CR105-020911
SECTION 106

CONTROL OF MATERIAL

Standard Modifications

106-1.01 SOURCE OF SUPPLY AND QUALITY REQUIREMENTS.  In fifth paragraph, in two places remove the text. “Approved Products List” and replace with:  Qualified Products List
E36-012707

Special Provision

Add the following:

Pursuant to AS 36.15.050 and AS.36.30.322, agricultural/wood products harvested in Alaska shall be used in state funded projects whenever they are priced no more than seven percent above agricultural/wood products harvested outside the state and are of a like quality as compared with agricultural/wood products harvested outside the state.

Maintain records that establish the type and extent of agricultural/wood products utilized.  When such products are not utilized, document the efforts he made towards obtaining agricultural/wood products harvested in Alaska and include in this documentation a written statement that he contacted the manufacturers and suppliers identified on the Department of Commerce and Economic Development’s list of suppliers of Alaska forest products concerning the availability of agricultural/wood products harvested in Alaska and, if available, the product prices.  Complete this documentation at a time determined by the Contracting Officer.

The Contractor’s use of agricultural/wood products that fail to meet the requirements of this Subsection shall be removed and replaced according to the last paragraph of Subsection 105-1.03, Conformity With Plans and Specifications.

S18-050791

Standard Modification

106-1.02 MATERIAL SOURCES.

1.
a.
General.  Within Item a. delete text and replace with:  

Utilize Useable Excavation according to subsection 104-1.04 before using material sources listed in subsection 106-1.02.4.  When there is insufficient, Useable Excavation furnish additional required materials from sources of the Contractor’s choice, except that the Contractor shall use a mandatory source when identified in the Contract.

4.
Type of Sources.  Replace the first paragraph with the following:  

The Contractor shall utilize Useable Excavation according to subsection 104-1.04 before using material sources listed in this subsection.  When there is insufficient Useable Excavation, the Contractor shall furnish additional required materials from sources of the Contractor’s choice, except that the Contractor shall use a mandatory source when identified in the Contract.

When there is insufficient Useable Excavation, the Contractor shall supply additional required material from the following sources:

d.
Available Sources.  Replace the second paragraph with the following:

When the Department furnishes copies of existing boring logs, test results, or other data in its possession concerning Available Sources, the Contractor is responsible for determining the accuracy and completeness of this data, for assumptions the Contractor makes based on this data, and for exploring Available Sources to the Contractor’s satisfaction.

e.
Excluded Material Sources.  Replace the paragraph with the following:

Some material sources may not be considered acceptable regardless of location or ownership.  The bid documents may identify some material sources excluded from use.  The Department reserves the right to exclude a material source or any portion of a material source, at any time after Contract Award that is determined by material testing to be unsuitable for use on the Project.

E24-010106

Add new Subsection 106-1.08:

106-1.08 SUBMITTAL PROCEDURE.  The Contractor shall complete a Submittal Register, and shall submit to the Engineer on forms provided by the Department.  The intent of the Submittal Register is to provide a blueprint for the smooth flow of specified Project document.  The Contractor shall fill it out sequentially by bid Item and allow at least three spaces between bid items.  The Submittal Register shall list working drawings, schedules of work, and other items required to be submitted to the Department by the Contractor including but not limited to Progress Schedule, anticipated dates of material procurement, Construction Phasing Plan, Utility Progress Schedule, Blasting Plan, Mining Plan, annual EEO reports, DBE payment documentation, and subcontracts.

The Contractor shall submit materials (product) information to the Engineer for review, as required by the Materials Certification List and the Contract.

The number of copies required for submittals may be included in the specifications for individual bid items.  If the number of copies of a submittal is not otherwise specified, three copies shall be required.  On each sheet submitted to the Department, including working drawings, catalog cuts, manufacturer’s certifications, etc., space shall be provided for Contractor and Department review stamps.

Each copy of each submittal shall include a Submittal Summary sheet.  The Contractor may use forms provided by the Department of a similar form of the Contractor’s choice as approved by the Department.  The Contractor shall sign submittals and submit them to the Engineer.  The Department will review submittals within 30 days after they are received.  The Department will return submittals to the Contractor as either: approved, conditionally approved with the conditions listed, or rejected with the reasons listed.  The Contractor may resubmit a rejected submittal to the Engineer with more information or corrections.  The Department will review resubmittals within 30 days after they are received.

The Contractor shall not order material or use working drawings that have not been approved by the Department.  The Contractor shall be responsible for timely submittals.  Failure by the Department to review submittals within the time given may be the basis for a request for extension of Contract time but not for additional compensation.

Payment for a specific Contract Item will not be made until the Department has received the Submittal Register for all items and approved all required submittals for that specific Contract Item.

When material invoices, freight bills, and mill certificates are submitted, they shall provide sufficient information for the Engineer to identify the date, company and location of invoice (bill, certificate); Project name and number where material will be incorporated, manufacturer, product number, quantity and cost.

Add the following Subsection 106-1.09:

106-1.09 RESERVED.

E34-012707

SECTION 107

LEGAL RELATIONS AND RESPONSIBILITY TO PUBLIC
Special Provisions

107-1.02 PERMITS, LICENSES, AND TAXES.
The Department will:  Add No. 3:
3.
The Department has received the following permits on the Contractor’s behalf:

a.
Formal SHPO Concurrence letter of No Historic Properties Affected
The Contractor shall:  Add the following:

9.
Apply for and bbtain a written statement from the State Historic Preservation Officer confirming that material disposal, extraction, stockpiling, or staging, on or off project site, is not expected to impact cultural resources.  The State Historic Preservation Officer is with the Department of Natural Resources in Anchorage, and may be contacted at (907) 269-8715.  If cultural resources are discovered during construction activities, stop work at that site and notify the Engineer.

10.
Provide a wetland specialist able to conduct wetlands determinations and delineations according to the Corps of Engineers 1987 Wetland Delineation Manual, and the Regional Supplement to the Corps of Engineers Wetland Delineations Manual (Alaska Region, Version 2.0, September 2007).  The wetland specialist shall conduct the determination and delineations of sites outside the project limits or not previously permitted, impacted by the Contractor's operations.  These delineations will be subject to Corps of Engineers approval.

11.
Provide information to comply with the Alaska Department of Environmental Conservation (ADEC) Alaska Pollutant Discharge Elimination System (APDES) General Permit for Alaska to discharge storm water from the construction site.  Refer to Section 641, Erosion, Sediment, and Pollution Control for requirements for this permit.

Provide the Engineer a copy of permits or clearances received before using sites outside the project limits.  Additionally, provide the Engineer a written statement that permits or clearances have been obtained.  Also, provide a written statement to the Engineer listing agencies or offices contacted that responded that no additional action is required.

107-1.07 ARCHAEOLOGICAL OR HISTORICAL DISCOVERIES.  Change the first sentence to the following:
When operations encounters historic or prehistoric artifacts, burials, remains of dwelling sites, paleontological remains, (shell heaps, land or sea mammal bones or tusks, or other items of historical significance), cease operations immediately and notify the Engineer.

107-1.11 PROTECTION AND RESTORATION OF PROPERTY AND LANDSCAPE.  Add the following:
If water is required for a construction purpose from a nonmunicipal water source, obtain a Temporary Water Use Permit from the Water Resource Manager, and provide a copy to the Engineer. The Water Resource Manager is with the Department of Natural Resources in Anchorage and may be contacted at (907) 269-8645.

CR7-033012

Standard Modification

107-1.11 PROTECTION AND RESTORATION OF PROPERTY AND LANDSCAPE.
Add the following paragraphs:

7.
Restoring Areas.  Areas used by the Contractor, including haul routes, shall be restored to their original condition after the Contractor’s operations are completed.  The original condition of an area shall be determined as follows:  

Before beginning operations, the Engineer and the Contractor shall inspect each area and haul route that will be used by the Contractor and take photographs to document their condition.  After construction operations are completed, the condition of each area and haul route will be compared to the earlier photographs.  Before demobilization, the Contractor shall repair damages attributed to its operations.  The Contractor agrees that costs associated with repairs shall be subsidiary to other items of work and will not be paid for directly.

8.
Material Disposal Sites.  Offsite disposal areas may be at locations of the Contractor’s choice, provided the Contractor obtains from the owner of such land written permission for such dumping and a waiver of all claims against the State for any damage to such land which may result there from, together with permits required by law for such dumping.  A copy of permission, waiver of claims, and permits shall be filed with the Engineer before beginning work on private property.  The Contractor’s selected disposal sites shall also be inspected and approved by the Engineer before use of the sites.

E35-012707

Add the following:
Bald Eagles are protected under the Bald Eagle Protection Act (16 U.S.C. 668-668c) which prohibits “takes” of bald eagles, their eggs, nests, or any part of the bird.  The Act defines “taking” as “to pursue, shoot, shoot at, poison, wound, kill, capture, trap, collect, molest, or disturb.”

Maintain a Primary Zone of a minimum 330 ft as an undisturbed habitat buffer around nesting bald eagles.  If topography or vegetation does not provide an adequate screen or separation, extend this buffer to 0.25 miles, or a sufficient distance to screen the nest from human activities.  The actual distance will depend on site conditions and the individual eagle’s tolerance for human activity.  Within the Secondary Zone, between 330 ft and 660 ft from eagles nest tree no obtrusive facilities or major habitat modifications shall occur.  If nesting occurs in sparse stands of trees, treeless areas, or where activities would occur within line-of-site of the nest, this buffer shall extend up to 0.5 miles.  No blasting, logging and other noisy, disturbing activities should occur during the nesting period (March 1 – August 31) within the primary or secondary zones.

Extremely noisy activities such as road construction or other activities that occur within the Secondary Zone shall be conducted outside the nesting period to avoid disturbance to eagles.  If activities occur in proximity to a nest site, employ an individual qualified to observe and assess the impact of such activities on nesting eagles.  Behavior generally associated with disturbed eagles includes alarm calls, birds flushed from their nest or perch, and aggressiveness.

If nest trees are discovered within the vicinity of the project site, the U.S. Fish and Wildlife Service must be notified immediately by calling (907) 786-3503 or (907) 271 – 2772, before starting construction activities, for further site evaluation.  This is an advisory.  Do what is required to keep from disturbing a nesting eagle.

CR1071-081210

SECTION 108

PROSECUTION AND PROGRESS

Standard Modification

Delete Subsection 108-1.01 in its entirety and replace with the following:

108-1.01 SUBCONTRACTING OF CONTRACT.  The Contractor shall submit a Contractor Self Certification for Subcontractors and Lower Tier Subcontractors, Form 25D-042, before the Contractor or any subcontractor subcontracts, sells, transfers, assigns, or otherwise disposes of the Contract or any portion of the Contract.  The Department has authority to review subcontracts and to deny permission to subcontract work.  The Department may penalize the Contractor for false statements or omissions made in connection with Form 25D-042.

The Contractor shall perform, with the Contractor's own organization, work amounting to at least 30 percent of the difference between the original Contract price and the price of designated Specialty Items.  For the purpose of this Subsection, work is defined as the dollar value of the services, equipment, materials, and manufactured products furnished under the Contract.  The Engineer will determine the value of the subcontracts based on Contract unit prices or upon reasonable value, if entire items are not subcontracted.

The Department's consent to the subcontracting, sale, transfer, assignment, or disposal of all or a part of the Contract shall not relieve the Contractor and the Surety of responsibility for fulfillment of the Contract or for liability under bonds regardless of the terms of the transfer or sublet approvals.

1.
The Contractor shall ensure that for all subcontracts (agreements):

a.
The Department is furnished with one completed Contractor Self Certification, Form 25D-042, for each subcontract;

b.
The subcontractors have submitted a Bidder Registration; Form 25D-6;

c.
The required prompt payment provisions of AS 36.90.210 are included in all subcontracts;

d.
A clause is included requiring the Contractor to pay the subcontractor for satisfactory performance according to AS 36.90.210 and within eight (8) working days after receiving payment for which the subcontractor is to be paid.

e.
A clause is included requiring the Contractor to pay the subcontractor interest, according to AS 45.45.100(a), for the period beginning the day after the required payment date and ending on the day payment of the amount due is made;

f.
A clause is included requiring the Contractor to pay the subcontractor all retainage due under the subcontract, within eight (8) working days after final payment is received from the Department, or after the notice period under AS 36.25.020(b) expires, whichever is later;

g.
A clause is included requiring the Contractor to pay interest on retainage, according to AS 36.90.250 and AS 45.45.101(a);

h.
Other required items listed in Form 25D-042 are included in the subcontracts;

i.
The subcontractors pay current prevailing rate of wages as per Subsection 107-1.04 and file certified payrolls with the Engineer and DOLWD for all work performed on the project; and

j.
Upon receipt of a request for more information regarding subcontracts, the requested information is provided to the Department within 5 calendar days.

2.
The Contractor shall ensure that for all lower tier subcontracts (agreements between subcontractors and lower tier subcontractors):

a.
The required prompt payment provisions of AS 36.90.210 are included in all lower tier subcontracts;

b.
A clause is included requiring the subcontractor to pay the lower tier subcontractor for satisfactory performance according to AS 36.90.210, and within eight (8) working days after receiving payment from which the subcontractor is to be paid;

c.
A clause is included requiring the subcontractor to pay the lower tier subcontractor interest, according to AS 45.45.010(a), for the period beginning the day after the required payment date and ending on the day payment of the amount due is made;

d.
A clause is included requiring the subcontractor to pay the lower tier subcontractor all retainage due under the subcontract, within eight (8) working days after final payment is received, or after the notice period under AS 36.25.020(b) expires, whichever is later;

e.
A clause is included requiring the subcontractor to pay the lower tier subcontractor interest on retainage, according to AS 36.90.250 and AS 45.45.101(a);

f.
Other required items listed in Form 25D-042 are included in the lower tier subcontracts;

g.
The lower tier subcontractors pay current prevailing rate of wages as per Subsection 107-1.04 and file certified payrolls with the Engineer and DOLWD for all work performed on the project; and

h.
Upon receipt of a receipt for more information regarding subcontracts, the requested information is provided to the Department within 5 calendar days.

3.
The following will be considered as subcontracting, unless performed by the Contractor:

a.
Roadside Production.  Roadside production of crushed stone, gravel, and other materials with portable or semi-portable crushing, screening, or washing plants set up or reopened in the vicinity of the project to supply materials for the project, including borrow pits used exclusively or nearly exclusively for the project.

b.
Temporary Plants.  Production of aggregate mix, concrete mix, asphalt mix, other materials, or fabricated items from temporary batching plants, temporary mixing plants, or temporary factories that are set up or reopened in the vicinity of the project to supply materials exclusively or nearly exclusively for the project.

c.
Hauling.  Hauling from the project to roadside production, temporary plants, or commercial plants, from roadside production or temporary plants to the project, from roadside production or temporary plants to commercial plants, and all other hauling not specifically excluded in this subsection.

d.
Other Contractors.  All other contractors working on the project site under contract with the Contractor are considered subcontractors unless specifically excluded in this subsection.

4.
The following will not be considered as subcontracting, but the Contractor shall comply with the prompt payment provisions AS 36.90:

a.
Commercial Plants.  The purchase of sand, gravel, crushed stone, crushed slag, batched concrete aggregates, ready-mixed concrete, asphalt paving mix, and any other materials or fabrication produced at and furnished from established and recognized commercial plants that sell to both public and private purchasers.

b.
Hauling.  Delivery of materials from a commercial plant to a different commercial plant, and delivery from a commercial plant to the project site by vehicles owned and operated by the commercial plants or by commercial freight companies that have a contract with the commercial plant.  Commercial freight companies are trucking or hauling companies that deliver multiple types of materials to multiple clients, both public and private, on an established route, and on a recurrent basis.

c.
Contractors' General Business.  Work within permanent home offices, branch plants, fabrication plants, tool yards, and other establishments that are part of a contractor's or subcontractor's general business operations.

5.
Owner-Operators.  Hauling of materials for the project by bona fide truck owner-operators who are listed as such on the certified payroll of the Contractor or approved subcontractor is not considered subcontracting for purposes of AS 36.30.115.

The Contractor shall ensure that the required prompt payment provisions of AS 36.90.210 are included in contracts with owner-operators.

The Contractor shall collect and maintain at the project site current and valid copies of the following to prove that each trucker listed is a bona fide owner-operator.

a.
Alaska Driver's License with appropriate CDL class and endorsements;

b.
Business license for trucking with supporting documents that list the driver as the business owner or corporate officer;

c.
Documents showing the driver's ownership interest in the truck, including copies of:

(1)
Truck registration; and

(2)
Lease (if truck is not registered in driver's name or in the name of the driver's company).

The Contractor shall maintain legible copies of these records for a period of at least three years after final acceptance of the project.

Owner-operators must qualify as independent contractors under the current Alaska Department of Labor's criteria.  Owner-operators may be required to show:

a.
The owner-operator's right to control the manner in which the work is to be performed;

b.
The owner-operator's opportunity for profit or loss depending upon their managerial skill;

c.
The owner-operator's investment in equipment or materials required for their task, or the employment of helpers;

d.
Whether the service rendered requires a special skill;

e.
The degree of permanence of the working relationship; and

f.
Whether the service rendered is an integral part of the owner-operator's business.

The status of owner-operators is subject to evaluation throughout the project period.  If the criteria for an independent contractor are not met, the Contractor shall submit amended payrolls listing the driver as an employee subject to all labor provisions of the Contract.

The Contractor shall issue each owner-operator a placard in a form approved by the Engineer that identifies both the truck driver and the vehicle.  The placard shall be prominently displayed on the vehicle so that it is visible to scale operators and inspectors.

Not withstanding the Department's definitions of contracting and subcontracting, the Contractor shall be responsible for determining and complying with all federal and state laws and regulations regarding contracting, subcontracting, and payment of wages.  The Contractor shall promptly pay any fines or penalties assessed for violations of those laws and regulations, and shall promptly comply with the directives of any government agency having jurisdiction over those matters.

E102-030512

Special Provision

108-1.03 PROSECUTION AND PROGRESS.  Delete the last sentence of the first paragraph and substitute the following:

Submit the following at the Preconstruction Conference:

Delete the last sentence of the first paragraph in No. 1.  A progress schedule, and substitute the following:

1.
A Critical Path Method (CPM) Schedule is required, in a format acceptable to the Engineer, showing the order the work will be carried out and the contemplated dates the Contractor and subcontractors will start and finish each of the salient features of the work, including scheduled periods of shutdown.  Indicate anticipated periods of multiple shift work in the CPM Schedule.  Revise to the proposed CPM Schedule promptly.  Promptly submit a revised CPM Schedule if there are substantial changes to the schedule, or upon request of the Engineer.

CR261-121302
108-1.07 FAILURE TO COMPLETE ON TIME.  Delete the first sentence of the first paragraph and substitute the following:

For each calendar day that the work remains incomplete after the expiration of the contract time or the interim completion dates as set forth in Subsection 105-1.19 Interim Completion, the liquidated damages per day given in the table below shall be deducted from any monies due the Contractor.

Delete Table 108-1 and replace with:

TABLE 108-1

DAILY CHARGE FOR LIQUIDATED DAMAGES

FOR EACH CALENDAR DAY OF DELAY

	Completion Date
	Daily Charge

	1st Interim Completion Date
	$1,000

	Contract Completion Date
	$1,500


CR1081-110309

SECTION 109

MEASUREMENT AND PAYMENT

Special Provisions
109-1.02 MEASUREMENT OF QUANTITIES.  Under subtitle Electronic Computerized Weighing System Item (1) add the following to the end of the first sentence:
", CD, or a USB device."

109-1.05 COMPENSATION FOR EXTRA WORK ON TIME AND MATERIALS BASIS.  Under Item 3. Equipment, Item a. add the following to the second paragraph:
The rental rate area adjustment factors for this project shall be as specified on the adjustment maps for the Alaska – South Region.
CR14-043105

Standard Modification

Delete Subsection 109-1.06 in its entirety and replace with the following:

109-1.06 PROGRESS PAYMENTS.  The Department will make monthly progress payments to the Contractor based on estimates of the value of work performed and materials on hand under Subsection 109-1.07.  At the Departments discretion, a progress payment may be made twice monthly if the value of the estimate exceeds $10,000.

Contractor's failure to pay subcontractors or subcontractor's failure to pay lower tier subcontractors, according to prompt payment provisions required under Subsection 108-1.01 is considered unsatisfactory performance.

The Department will not withhold payment as retainage but may withhold payment for unsatisfactory performance.  If satisfactory progress is being made and subcontractors are paid according to Subsection 108-1.01 and AS 36.90.210, the Engineer will authorize 100 percent payment for the estimated value of work accomplished, less any authorized deductions.

If the Engineer finds that satisfactory progress is not being made or payment for satisfactory work by a subcontractor or lower tier subcontractor is not paid according to Subsection 108-1.01, the Engineer may withhold up to 100 percent of the total amount earned from subsequent progress payments.  The Engineer may withhold up to 200 percent of the estimated cost to complete final punch list items for unsatisfactory performance until those items are complete.  The Engineer will notify the Contractor in writing within eight (8) working days of a request for a progress payment of the reasons why part or all of the payment is being withheld for unsatisfactory performance and what actions may be taken by the Contractor to receive full payment.

Payments of withheld amounts will be made in accordance with AS 36.90.200.  No interest will be paid to the Contractor for amounts withheld for unsatisfactory performance except if the Department fails to pay the amount withheld within twenty one (21) calendar days after the Contractor satisfactorily completes the remedial actions identified by the Engineer, as provided in AS 36.90.200(e).

The Contractor shall pay interest on retainage withheld from subcontractors, and at an interest rate according to AS 36.90.250 and AS 45.45.010(a).

E103-030512

109-1.08 FINAL PAYMENT.  Add the following sentence to the first paragraph:

The Department will not process the final estimate until the Contractor completes Items 1 through 4 in the first paragraph of Subsection 105-1.16.

E11-063004

SECTION 201

CLEARING AND GRUBBING

Special Provisions

201-3.01 GENERAL.  Add the following:

Cut timber, with a 5 inch diameter or larger at breast height, into 8 foot lengths, de-limbed, and stacked to a height no greater than 6 feet at locations approved by the Engineer for public removal.  Make locations adjacent to the nearest turnout, side street or other approved site that does not create a traffic hazard due to lack of adequate parking for the public.  Access to the site(s) shall be maintained and controlled by flaggers, in accordance with Subsection 643-3.04.  The Contractor shall provide and maintain a separate firewood telephone hotline that details when and where the wood is available to the public.  Special Construction signs, in accordance with Subsection 643-2.01, shall be used to advertise the firewood telephone hotline.  Provide two weeks for the public to access each area of the project where timber is made available. Dispose of the timber left by the public after the two week time period.

Mechanical loading by the public is not permitted.

CR2012-042313

Add the following:

Perform the work necessary to preserve and/or restore land monuments and property corners from damage.  Restore land monuments and/or property corners that are disturbed according to Section 642.  An undisturbed area five feet in diameter may be left around existing monuments and property corners.  A list of land monuments and property corners is shown on the Right of Way maps.

CR2013-042313

Add the following:

Clearing and grubbing is not permitted within the migratory bird window of May 1 to July 15; except as permitted by Federal, State and local laws and approved by the Engineer.

CR2011-033012

201-5.01 BASIS OF PAYMENT.  Add the following:

The work required to cut, de-limb, and stack timber for public removal is subsidiary to 201 Pay Items.  

CR2012-042313

Add the following:

The work required to preserve and restore land monuments and property corners is subsidiary to 201 Pay Items.

CR2013-042313

SECTION 202

REMOVAL OF STRUCTURES AND OBSTRUCTIONS

Special Provisions
202-3.05 REMOVAL OF PAVEMENT, SIDEWALKS, AND CURBS.  Add the following:

Removed pavement material, including sidewalks and curbs, is the property of the Contractor.  Handle and transport materials according to the Alaska Department of Environmental Conservation (DEC) regulations.  Store materials at a Contractor DEC approved site.

Removed pavement, sidewalks, and curbs may be used for embankment construction if it is not exposed at the completed embankment surface.  Maximum allowable dimension of broken materials is 6 inches.  The use of pavement, sidewalk, and curb in the embankment requires written approval and direction for use from the Engineer.

Dispose of removed pavement, sidewalks, and curbs not wanted by the Contractor and not used in the project, according to Subsection 3.09.

CR2022-010610

Add the following Subsection 3.09.

202-3.09 DISPOSAL OF PAVEMENT, SIDEWALKS, AND CURBS.

Pavement planing materials not being used in the project, stored at a Contractor DEC approved site, provided to the local DOT Maintenance and Operations Yard, or disposed of at a previously approved DEC disposal site require a DEC Solid Waste Disposal Permit.

Disposal sites shall be outside the project limits unless directed otherwise, in writing, by the Engineer.  Obtain written consent from the property owner.  Dispose of solid waste materials, pavement, sidewalk, and curb (including handling, transporting, storing and disposing) according to the Alaska Department of Environmental Conservation (DEC) Regulations.

A DEC Permitting Officer in Anchorage may be contacted at (907) 269-7590.

CR2021-010610

202-5.01 BASIS OF PAYMENT.  Add the following:

Acquiring a solid waste disposal permit from DEC is subsidiary to 202 Pay Items.

CR2021-010610

SECTION 203

EXCAVATION AND EMBANKMENT

Special Provisions

203-1.01 DESCRIPTION.  Add the following:

Special ditch shall consist of the final shaping of designated ditches and slopes for drainage by grading with a small dozer, motor grader, or other suitable means approved by the Engineer.

51896-110112
Standard Modification
203-2.01 MATERIALS.  Add To the end of this subsection:

6.
Crushed Glass:  May be combined with soil-aggregate material to be used in embankment construction.  Meet 703-2.15 requirements.

203-3.01 GENERAL.  Add to the end of this subsection.

Do not place soil-aggregate containing glass cullet:

1.
Within four feet from the face of any embankment slope,

2.
Within 150 feet from any surface water body,

3.
In embankment areas where culvert placement is required,

4.
In contact with any geosynthetic material.

E92-080112

Special Provisions
203-4.01 METHOD OF MEASUREMENT.  Add the following:

8.
Item 203(36).  By the linear foot along the center of the ditch as designated, constructed, and accepted by the Engineer.

203-5.01 BASIS OF PAYMENT.  Add the following:

Payment for special ditch will be full compensation for furnishing equipment, labor, tools, and incidentals to provide the preparation, excavation and shaping necessary to complete the work.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
203(36)
Special Ditch
Linear Foot
51896-110112
SECTION 204

STRUCTURE EXCAVATION FOR CONDUITS AND MINOR STRUCTURES

Standard Modifications

204-3.01 CONSTRUCTION REQUIREMENTS.  In the first sentence of paragraph four, delete:

“bedding and”

E37-012707

Special Provisions

Add the following after the third paragraph:

Excavation, bedding, backfill, and compaction for culverts outside the roadbed may be visually inspected and approved by the Engineer.

CR204-020608

SECTION 301

AGGREGATE BASE AND SURFACE COURSE

Special Provision

301-2.01 MATERIALS.  Add the following after the first sentence:

Recycled Asphalt Material (RAM) may be substituted for aggregate base course, inch for inch, if the following conditions are met:

1.
RAM shall be crushed or processed to 100 percent by weight passing the 1.5 inch sieve and 95-100 percent by weight passing the 1 inch sieve.

2.
The gradation of the extracted aggregate shall meet the following:

	Sieve
	Percent Passing by Weight

	1 inch
	100

	3/4 inch
	70 – 100

	3/8 inch
	42 – 90

	No. 4
	28 – 78

	No. 16
	11 – 54

	No. 50
	5 – 34

	No. 100
	3 - 22

	No. 200
	2 – 12


3.
The asphalt content shall be 2.5 – 5.0 percent by weight of the RAM.

CR176-012407

Standard Modification

Add to the end of this subsection.

1.
Crushed Glass:  May be combined with soil-aggregate material to be used in base course construction.  Meet 703-2.15 requirements.

E93-080112
301-3.01 PLACING.  Add the following:

Base course material used for the sidewalk and pathway foundation shall be placed with a “Layton box” or similar equipment capable of providing a specified depth with a uniform surface.

CR26-090189

Standard Modification

Add to the end of this subsection.

Place surfacing material over all soil-aggregate bases containing glass cullet.

Do not place soil-aggregate containing glass cullet:

1.
Within four feet from the face of any embankment slope,

2.
Within 150 feet from any surface water body,

3.
In embankment areas where culvert placement is required,

4.
In contact with any geosynthetic material.

E93-080112
301-3.03 SHAPING AND COMPACTION.  Add the following:

If recycled asphalt material is substituted for aggregate base course, the following conditions shall be met:

1.
Density acceptance will be determined by control strip method ATM 412.  Use a test strip with a vibratory compactor with a minimum dynamic force of 40,000 pounds.  The optimum density will be determined by the Engineer using a nuclear densometer gauge to monitor the test strip.  Adequate water shall be added to aid compaction.

2.
After the appropriate coverage with the vibratory compactor, a minimum of 6 passes with a pneumatic tire roller shall be completed.  Tires shall be inflated to 80 psi (( 5 psi) and the roller shall have a minimum operating weight per tire of 3,000 pounds.

301-5.01 BASIS OF PAYMENT.  Add the following:

Recycled asphalt material substituted for aggregate base course will be paid for as Item 301(1) Aggregate Base Course, at the unit price shown in the bid schedule for that Item.

CR176-012407

Special Provisions

Replace Section 306 with the following:

SECTION 306

ASPHALT TREATED BASE COURSE
306-1.01 DESCRIPTION.  Construct a plant-mixed asphalt treated base (ATB) course on an approved foundation to the lines, grades, and depths shown in the Plans.  Recycled asphalt pavement (RAP) may be used in the mix as specified herein.

306-1.02 REFERENCE.
1.
Section 401, Hot Mix Asphalt and Surface Treatments.

MATERIALS

306-2.01 COMPOSITION OF MIXTURE - JOB MIX DESIGN (JMD).  Design the JMD according to the Alaska Test Manual (ATM) 417 using the design requirements of Table 306-1 and as specified herein.  Recycled Asphalt Pavement may be used to supplement the aggregate and asphalt cement in the ATB.

TABLE 306-1

ATB Design Requirements

	DESIGN PARAMETERS
	CLASS

“B”

	ATB (Including Asphalt Cement)

	
Stability, Pounds
	1200 min.

	
Flow, 0.01 Inch
	8 - 16

	
Voids in Total Mix, %
	3 – 5

	
Compaction, Number of Blows Each Side of Test Specimen
	50

	Asphalt Cement

	
Percent Voids Filled with Asphalt Cement (VFA) 
	65 - 78

	
Asphalt Cement Content, Min. % @ 4% VTM
	5.0

	
Dust-Asphalt Ratio*
	0.6 - 1.4

	Voids in the Mineral Aggregate (VMA), %, Min.

	
Type II
	12.0


*Dust-asphalt ratio is the percent of material passing the No. 200 sieve divided by the percent of effective asphalt cement.

The JMD will specify the Target Values (TV) for gradation, the TV for asphalt cement content, the Maximum Specific Gravity (MSG) of the ATB, the additives, and the allowable mixing temperature range.

Target values for gradation in the JMD must be within the broad band limits shown in Table 703-3.  For acceptance testing, ATB mixture will have the full tolerances in Table 306-2 applied.  The tolerance limits will apply even if they fall outside the broad band limits shown in Table 703-3, except the tolerance limit of the No. 200 sieve is restricted by the broad band limits.  Tolerance limits will not be applied to the largest sieve specified.

Do not mix ATB produced from different plants for testing or production paving.  ATB from different plants will be rejected.

Submit the following to the Engineer at least 15 days before the production of ATB:

1.
A letter stating the location, size, and type of mixing plant, the proposed gradation for the JMD including gradations for individual virgin aggregate (aggregate) stockpiles and the RAP stockpile.  Provide supporting process quality control information; including the blend ratio of each aggregate stockpile, the RAP stockpile and the RAP asphalt cement content.  For mixes with RAP, provide JMD gradation with and without RAP.  Provide calibration data if WAQTC FOP for AASHTO T308 is used for RAP process control.

2 
Representative samples of each aggregate (coarse, intermediate, fine, blend material and mineral filler, if any) and RAP required for the proposed JMD.  Furnish 100 lbs of each intermediate and/or coarse aggregate, 200 lbs of fine aggregate, 25 lbs of blend sand, and 200 lbs of RAP.

3.
Three separate 1-gallon samples, minimum, of the asphalt cement proposed for use in the ATB.  Include name of product, manufacturer, test results of the applicable quality requirements of Subsection 702-2.01, manufacturer's certificate of compliance according to Subsection 106-1.05, a temperature viscosity curve for the asphalt cement or manufacturer's recommended mixing and compaction temperatures, and current Material Safety Data Sheet (MSDS).

4.
One sample, of at least 1/2 pint, of the anti-strip additive proposed, including name of product, manufacturer, and manufacturer's data sheet, and current MSDS.

The Engineer will evaluate the material and the proposed gradation using ATM 417 and Table 306-1 ATB Design Requirements.

The mix, the materials and proposed gradation meeting the specification requirements will become part of the Contract when approved, in writing, by the Engineer.

FAILURE TO MEET SPECIFICATION REQUIREMENTS

Submit a new JMD with changes noted and new samples in the same manner as the original JMD when:

(
The results do not achieve the requirements specified in Table 306-1

(
The asphalt cement source is changed

(
The source of aggregate, aggregate quality, gradation, or blend ratio is changed

(
The source of RAP is changed

Do not produce ATB for production paving and payment before the Engineer provides written approval of the JMD, the original or a new replacement JMD.

Payment for ATB will not be made until the new JMD is approved.  Approved changes apply only to ATB produced after the submittal of changes.

The Engineer will assess a fee for each mix design subsequent to the approved Job Mix.  The fee will be included under Pay Item 306(6) Asphalt Price Adjustment - Quality.

306-2.02 AGGREGATES.  Conform to Subsection 703-2.04.  Type II, Class B (IIB) total combined aggregates.

Use a minimum of three stockpiles for crushed ATB aggregate (coarse, intermediate, and fine).  Place RAP, blend material and mineral filler in separate piles.

306-2.03 ASPHALT CEMENT.  Conform to 702-2.01 and the following:

The total asphalt cement content may be a combination of PG 58-34 and the residual asphalt cement/binder in the RAP, or only PG 58-34.  Documentation and conformance is required for the        PG 58-34.
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Add the following:
Provide test reports for each batch of asphalt cement showing conformance to the specifications in Section 702, before delivery to the project.  Require that the storage tanks used for each batch be noted on the test report, the anti-strip additives required by the mix design be added during load out for delivery to the project, and a printed weight ticket for anti-strip is included with the asphalt cement weight ticket. The location where anti-strip is added may be changed with the written approval of the Engineer.

Furnish the following documents at delivery:

1.
Manufacturer’s certificate of compliance (Subsection 106-1.05).

2.
Conformance test reports for the batch (provide prior to delivery as noted above).

3.
Batch number and storage tanks used.

4.
Date and time of load out for delivery.

5.
Type, grade, temperature, and quantity of asphalt cement loaded.

6.
Type and percent of anti-strip added.

306-2.04 ANTI-STRIP ADDITIVES.  Use anti-strip agents in the proportions determined by ATM 414 and included in the approved JMD.  At least 70% of the aggregate must remain coated when tested according to ATM 414.  A minimum of 0.25% by weight of asphalt cement is required.

306-2.05 PROCESS QUALITY CONTROL.  Sample and test materials for quality control of the ATB according to Subsection 106-1.03.  Submit to the Engineer, with the JMD, a documentation plan that will provide a complete, accurate, and clear record of the sampling and testing results.  When directed by the Engineer, make adjustments to the plan and resubmit.

Submit a paving and plant control plan at the pre-paving meeting to be held a minimum of 7 days before initiating pre-paving operations.  Address the sequence of operations.  Outline steps to provide product consistency, to minimize segregation, to prevent premature cooling of the ATB, and to provide the mat density required by these specifications.  Include a proposed quality control testing frequency for gradation, asphalt cement content, and compaction.

Failure to perform quality control forfeits the Contractor’s right to a retest under Subsection 306-4.02.

Provide copies of the documented sampling and testing results no more than 24 hours from the time taken.
306-2.06 RECYCLED ASPHALT PAVEMENT (RAP).  Process existing pavement removed under Subsection 202-3.05 and 3.06 so material passes the 1 1/2" sieve.  Stockpile the material separately from the crushed aggregates.  Perform one gradation and one asphalt cement content test for every 1000 tons of RAP or a minimum of 10 sets of tests whichever is greater.
CONSTRUCTION REQUIREMENTS

306-3.01 WEATHER LIMITATIONS.  Do not place ATB on a wet surface, on an unstable/yielding roadbed, when the base material is frozen, or when weather conditions prevent proper handling or finishing of the mix.  Do not place ATB unless the roadway surface temperature is 40(F or warmer.

306-3.02 EQUIPMENT, GENERAL.  Use equipment in good working order and free of ATB buildup.  Make equipment available for inspection and demonstration of operation a minimum of 24 hours before placement of production ATB.

306-3.03 ASPHALT MIXING PLANTS.  Meet AASHTO M 156.  Use an asphalt plant designed to dry aggregates, maintain accurate temperature control, and accurately proportion asphalt cement and aggregates.  Calibrate the asphalt plant and furnish copies of the calibration data to the Engineer at least 4 hours before ATB production. 

When using recycled asphalt pavement material, mix the RAP with the aggregate before the aggregate enters the plant thereby adding the RAP combined with the aggregate to the asphalt treated base mixture at one time.

Provide a scalping screen at the asphalt plant to prevent oversize material or debris from being incorporated into the ATB. 

Provide a tap on the asphalt cement supply line just before it enters the plant (after the 3-way valve) for sampling asphalt cement.

Provide aggregate and asphalt cement sampling equipment meeting OSHA safety requirements.

306-3.04 HAULING EQUIPMENT.  Costs associated with meeting the requirements of Subsection 306-3.04 are subsidiary to Section 306 Pay Items.

Vehicles/Equipment.  Haul ATB in trucks with tight, clean, smooth metal beds, thinly coated with a minimum amount of paraffin oil, lime water solution, or an approved manufactured asphalt release agent.  Do not use petroleum fuel as an asphalt release agent.

During ATB hauling activities, the hauling vehicle will have covers attached and available for use.  Be prepared to demonstrate deployment of the cover when hauling material or empty.  Illustrate the efficiency of deployment and how the materials are protected from the environment and the environment is protected from the materials.  When directed by the Engineer, cover the ATB in the hauling vehicle(s).

Roadway Maintenance.  Daily inspect, remove/clean, and dispose of project materials deposited on existing and new pavement surface(s) inside and outside the project area including haul routes.

The inspection plan and method of removal/cleaning and disposal shall be submitted in writing to the Engineer and approved by the Engineer 7 days before initiating paving operations.  Include alternatives, options to immediately correct deficiencies in the inspection plan and methods of removal/cleaning and disposal that may be discovered as the work is being performed.

The Engineer may require the Contractor to include a vehicle/equipment cleaning station(s), to be added at the project site and or at the plant, in the basic plan or as one of the corrective alternatives/options.  At a minimum, the cleaning station will include the materials and means to:

(1)
Spray truck tires with an environmental degradable release agent if mix adheres to tires before dumping in front of the paving equipment.

(2)
Clean off loose mix from gates, chains, and tires that might fall on the pavement of the haul route.

(3)
Contain, collect and disposal of (1) and (2).

The Contractor is responsible for the inspection plan, the means, and methods used for removal/cleaning and disposal of fugitive materials/debris.  The Contractor is responsible for the damage as a result of not removing these materials (to the roadway material, the users and others) and the damage to the roadway materials from the removal method(s).  Approval does not change the Contractor's responsibility, nor add responsibility to the Department for this work.

Repair damage, as specified in Subsection 306-3.16 Patching Defective Areas, to the existing roadway materials (asphalt type) as a result of the fugitive materials or their removal.  Use repair materials of similar type to the damaged material.  Attain written approval from the Engineer for the proposed material.

306-3.05 PAVING EQUIPMENT.  Use self propelled asphalt pavers with a heated vibratory screed.  Control grade and cross slope with automatic grade and slope control devices.  Use an erected string line, a 30-foot minimum mobile stringline (ski), or other approved grade follower, to automatically actuate the screed or blade control system.  Use grade control on either (a) both the high and low sides or (b) grade control on the high side and slope control on the low side.

Use a paver screed assembly that produces a finished surface of the required smoothness, thickness, and texture without tearing, shoving, or displacing the ATB.

Equip pavers with a receiving hopper having sufficient capacity for a uniform spreading operation and a distribution system to place the ATB uniformly in front of screed.

Prevent segregation of the coarse aggregate particles from the remainder of the ATB during paving operations.  Specifically equip pavers to prevent segregation between the hopper and augers.  Use means and methods approved by the paver manufacturer.  Means and methods may include chain curtains, deflector plates, or other similar devices or combination of devices.  When required by the Engineer, provide a Certificate of Compliance verifying use of the means and methods required to prevent segregation.

306-3.06 ROLLERS.  Use both steel-wheel (static or vibratory) and pneumatic-tire rollers. Avoid crushing or fracturing of aggregate. Use rollers designed to compact ATB asphalt mixtures and reverse without backlash. 

All rollers shall have an attached infrared thermometer that measures and displays the surface temperature to the operator.
Use fully skirted pneumatic-tire rollers having a minimum operating weight of 3000 pounds per tire.

306-3.07 PREPARATION OF EXISTING SURFACE.  Prepare base surface conforming to the Plans and Specifications.

Before placing the hot asphalt mix, apply tack coat material (Section 702) as specified here and in Section 402.  Uniformly coat contact surfaces of curbing, gutters, sawcut pavement, cold joints, manholes, and other structures with tack coat material.  Allow tack coat to break before placement of ATB on these surfaces.

306-3.08 PREPARATION OF ASPHALT.  Provide a continuous supply of asphalt cement to the asphalt mixing plant at a uniform temperature, within the allowable mixing temperature range.

306-3.09 PREPARATION OF AGGREGATES.  Dry the aggregate so the moisture content of the ATB, sampled at the point of acceptance for asphalt cement content, does not exceed 0.5% (by total weight of mix), as determined by WAQTC FOP for AASHTO T 329.

Heat the aggregate for the ATB, and the RAP when being used in the mix, to a temperature compatible with the mix requirements specified.

Adjust the burner on the dryer to avoid damage to the aggregate and to prevent the presence of unburned fuel on the aggregate.  ATB containing soot or fuel is unacceptable (Subsection 105-1.11).

306-3.10 MIXING.  Combine the aggregate, asphalt cement, and additives in the mixer in the amounts required by the JMD.  Mix to obtain 98% coated particles when tested according to AASHTO T 195.

306-3.11 TEMPORARY STORAGE.  Silo type storage bins may be used, provided the characteristics of the ATB remain unaltered.  Changes in the JMD, visible or otherwise, are cause for rejection.  Changes may include:  visible segregation, heat loss; and the physical characteristics of the asphalt cement, lumpiness, or stiffness of the ATB or similar.

306-3.12 PLACING AND SPREADING.  Use asphalt pavers to distribute ATB.  Place the ATB upon the approved surface, spread, strike off, and adjust surface irregularities.  The maximum compacted lift thickness allowed is 3 inches.

During placement, the Engineer, using an infrared camera, may evaluate the ATB surface immediately behind the paver for temperature uniformity.  Areas with temperature differences more than 25o F lower than the surrounding ATB may produce areas of low density.  Contractor shall immediately adjust laydown procedure to maintain a temperature differential of 25o F or less.  Thermal images and thermal profile data will become part of the project record and shared with the Contractor.

Use hand tools to spread, rake, and lute the ATB in areas where irregularities or unavoidable obstacles make the use of mechanical spreading and finishing equipment impracticable.
When the section of roadway being paved is open to traffic, pave adjacent traffic lanes to the same elevation within 24 hours.  Place approved material against the outside pavement edge when the drop-off exceeds 2 inches. 
Do not the cover/place over the asphalt treated base material until the ATB material throughout that section, as defined by the Paving Plan, is placed and accepted.

Do not pave against new Portland cement concrete curbing until it has cured for at least 72 hours.

Do not place ATB over bridge deck membranes, except as directed by the Engineer.

306-3.13 COMPACTION.  Compact the ATB by rolling thoroughly and uniformly.  In areas not accessible to large rollers, compact with mechanical tampers or trench rollers.  Prevent indentation of ATB.  Do not leave rollers or other equipment standing on ATB that is not sufficiently cooled to prevent indentation.

A mat area with density lower than 92% MSG is considered segregated and not in conformance with the requirements of the Contract.  The work shall be deemed unacceptable by the Engineer according to Subsection 105-1.11 unless, the Engineer determines that reasonably acceptable work has been produced as permitted in Subsection 105-1.03.

The density TV is 95% of the MSG, as determined by WAQTC FOP for AASHTO T 209.  The MSG of the JMD will be used for the first lot of ATB.  The MSG for additional lots will be determined from the first sublot of each lot.

Acceptance testing for density will be performed according to WAQTC FOP for AASHTO T 166/T 275 using a 6 inch diameter core.

306-3.14 JOINTS.  Minimize the number of joints.  Do not construct longitudinal joints in the driving lanes unless approved by the Engineer in writing at the Pre-paving meeting.  Place and compact the ATB to provide a continuous bond, texture, and smoothness between adjacent sections of the ATB.

Coordinate the joints in the ATB pavement layer with the layer of HMA pavement above.  Offset the longitudinal joints in the HMA pavement layer above from the joint in the ATB asphalt pavement layer immediately below by at least 6 inches.

Form transverse joints by cutting back on the previous run to expose the full depth of the layer.  Saw cut the joint, use a removable bulkhead or other method approved by the Engineer.

Remove to full depth improperly formed joints resulting in surface irregularities.  Before removing pavement, cut a neat straight line along the pavement to be removed and the pavement to remain.  Use a power saw or other method approved by the Engineer.  Replace the removed asphalt with new ATB and thoroughly compact.

306-3.15 SURFACE TOLERANCE.  Costs associated with meeting surface tolerances are subsidiary to the ATB Pay Items.

The Engineer will test the finished surface after final rolling at selected locations using a 10 ft straightedge.  Correct variations from the testing edge, between any two contacts, of more than 1/4 inch.

306-3.16 PATCHING DEFECTIVE AREAS.  Costs associated with patching defective areas are subsidiary to the ATB Pay Items.

Remove defective ATB for the full thickness of the course, do not skin patch.  Cut the pavement so that edges are vertical and the sides are parallel to the direction of traffic.  Coat edges with a tack coat meeting Section 402 and allow to cure.  Place and compact fresh ATB to grade (Subsection 306-3.13) and surface tolerance requirements (Subsection 306-3.15).

306-4.01 METHOD OF MEASUREMENT.  Section 109 and the following:

1.
Asphalt Treated Base.

a)
By weighing.  No deduction will be made for the weight of asphalt cement or anti stripping additive or cutting back joints.

2.
Asphalt Cement.  By the ton, as follows.

Method 1:

Percent of asphalt cement for each sublot multiplied by the total weight represented by that sublot.  ATM 405 or WAQTC FOP for AASHTO T 308 will determine the percent of asphalt cement, except ATM 405 will not be used when RAP is included in the mixture.  The same tests used for the acceptance testing of the sublot will be used for computation of the asphalt cement quantity.  If no acceptance testing is required, the percent of asphalt cement is the target value for asphalt cement in the JMD.

Method 2:

Supplier's invoices minus waste, diversion and remnant.  This procedure may be used on projects where deliveries are made in tankers and the asphalt plant is producing ATB for one project only.

The Engineer may direct, at any time that tankers be weighed in the Engineer’s presence before and after unloading. If the weight determined at the project varies more than 1% from the invoice amount, payment will be based on the weight determined at the project.

Any remnant or diversion will be calculated based on tank stickings or weighing the remaining asphalt cement. The Engineer will determine the method. The weight of asphalt cement in waste ATB will be calculated using the target value for asphalt cement as specified in the JMD.

Method 1 will be used for determining asphalt cement quantity unless otherwise directed in writing.  The procedure initially used will be the one used for the duration of the project.  No payment will be made for any asphalt cement more than 0.4% above the optimal asphalt cement content specified in the JMD.

3.
Asphalt Price Adjustment - Quality.  Determined under Subsection 306-4.03 Evaluation of Materials for Acceptance.  Also included in the measurement are the fees specified in Subsections 306-2.01, 4.02, 4.03 and 5.01.

306-4.02 ACCEPTANCE SAMPLING AND TESTING.  The total price adjustment is the sum of the individual lot price adjustments as determined in Subsection 306-4.03 Evaluation of Materials for Acceptance, and is included in Item 306(6) Asphalt Price Adjustment - Quality.  Fees assessed are also included in Item 306(6).

ASPHALT TREATED BASE

The quantity of ATB produced and placed will be divided into lots and the lots evaluated individually for acceptance. 

A lot will normally be 10,000 tons.  The lot will be divided into sublots of 1000 tons; each randomly sampled and tested for asphalt cement content, density, and gradation according to this subsection.  

If the project has more than 1 lot, and less than 8 additional sublots have been sampled at the time a lot is terminated, either due to completion of paving operations or the end of the construction season (winter shutdown), the material in the shortened lot will be included as part of the prior lot.  The price adjustment computed, according to Subsection 306-4.03, for the prior lot will include the samples from the shortened lot.

If 8 or 9 samples have been obtained at the time a lot is terminated, they will be considered as a lot and the price adjustment will be based on the actual number of test results (excluding outliers) in the shortened lot.

If the contract quantity is between 3,000 tons and 10,000 tons, the Contract quantity will be considered one lot.  The lot will be divided into sublots of 1000 tons and randomly sampled for asphalt cement content, density, and gradation according to this subsection except that a determination for outliers will not be performed.  ATB quantities of less than 600 tons remaining after dividing the Contract quantity into sublots will be included in the last sublot.  ATB quantities of 600 tons or greater will be treated as an individual sublot.  The lot will be evaluated for price adjustment according to Subsection 306-4.03 except as noted.

For Contract quantity of less than 3,000 tons, ATB will be accepted for payment based on the Engineer's approval of a JMD and the placement and compaction of the ATB to the specified depth and finished surface requirements and tolerances.  The Engineer reserves the right to perform any testing required in order to determine acceptance.  Remove and replace any ATB that does not conform to the approved JMD.
Samples collected at the plant from dry batched aggregates, the conveyor system, or the asphalt cement supply line shall be taken by the Contractor in the presence of the Engineer.  The Engineer will take immediate possession of the samples.

The Engineer will determine where samples are taken.

1.
Asphalt Cement Content.  Asphalt treated base mix samples taken for the determination of asphalt cement content will be taken randomly from behind the paver screed before initial compaction, or from the windrow according to WAQTC FOP for AASHTO T 168 and ATM 403, as directed by the Engineer.

Two separate samples will be taken, one for acceptance testing and one held in reserve for retesting if applicable.  At the discretion of the Engineer, asphalt cement content will be determined according to ATM 405 or WAQTC FOP for AASHTO T 308, except ATM 405 will not be used when RAP is included in the mixture.

2.
Aggregate Gradation. 

ATB without RAP.  Samples taken for the determination of virgin aggregate (aggregate) gradation will be from the combined aggregate cold feed conveyor via a diverter device or from the stopped conveyor belt according to WAQTC FOP for AASHTO T 2.  Locate diverter devices for obtaining aggregate samples on the conveyor system delivering combined aggregates, not including RAP, into the drum.  Divert aggregate from the full width of the conveyor system and maintain the diverter device to provide a representative sample of aggregate incorporated into the ATB.  Two separate samples will be taken, one for acceptance testing and one held in reserve for retesting if applicable.  Aggregate samples from the cold feed conveyor will be used to determine the gradation according to WAQTC FOP for AASHTO T 27/T 11 or the gradation will be determined according to WAQTC FOP for AASHTO T 30 from the aggregate remaining after the ignition oven (WAQTC FOP for AASHTO T 308) has burned off the asphalt cement.

ATB with RAP.  For ATB samples, the gradation will be determined according to WAQTC FOP for AASHTO T 30 from the aggregate remaining after the ignition oven (WAQTC FOP for AASHTO T 308) has burned off the asphalt cement.

3.
Density.

The Engineer will determine and mark the location(s) where the Contractor will take each mat core sample.  The location(s) for taking mat core samples will be determined using a set of random numbers and the Engineer's judgment.

Cut full depth core samples centered on the marks from the finished ATB within 24 hours after final rolling.  Neatly core drill one six inch diameter sample at each marked location.  Use a core extractor to remove the core - do not damage the core.  Backfill and compact voids left by coring with new ATB within 24 hours.

The Engineer will immediately take possession of the samples.  Density of the samples will be determined, by the Engineer, according to WAQTC FOP for AASHTO T 166/T 275.

A fee will be assessed for each failure to take core samples, backfill core sample voids, backfill core samples within the specified period, or take core samples at the location marked by the Engineer.

4.
Retesting.

A retest of any sample outside the limits specified in Table 306-2 may be requested provided the quality control requirements of 306-2.05 are met. Deliver this request in writing to the Engineer within 7 days of receipt of the final test of the lot.  The Engineer will mark the sample location for the density retest within a 2 foot radius of the original core.  The original test results will be discarded and the retest result will be used in the price adjustment calculation regardless of whether the retest result gives a higher or lower pay factor.  Only one retest per sample is allowed.  Except for the first lot, when gradation and asphalt cement content are determined from the same sample, retesting for gradation or asphalt cement from the first sublot of a lot will include retesting for the MSG; when separate samples are used, retesting for asphalt cement content will include retesting for MSG.

ASPHALT CEMENT

The lot size for asphalt cement will normally be 200 tons.  If a project has more than one lot and the remaining asphalt cement quantity is less than 150 tons, it will be added to the previous lot and that total quantity will be evaluated for price adjustment as one lot.  If the remaining asphalt cement quantity is 150 tons or greater, it will be sampled, tested and evaluated as a separate lot.

If the contract quantity of asphalt cement is between 85 – 200 tons, the contract quantity will be considered as one lot and sampled, tested, and evaluated according to this subsection.  Quantities of asphalt cement less than 85 tons will be accepted based on manufacturer’s certified test reports and certification of compliance.
Asphalt cement will be sampled according to WAQTC FOP for AASHTO T 40, tested for conformance to the specifications in Section 702, and evaluated for price adjustment in accordance with 306-4.03.  Asphalt cement pay reduction factors for each sample will be determined from Table 306-4.  Three separate samples from each lot will be taken, one for acceptance testing, one for Contractor retesting, and one held in reserve for referee testing if applicable.

306-4.03 EVALUATION OF MATERIALS FOR ACCEPTANCE.  A mat area of finished surfacing that is contaminated with foreign material; is segregated (determined visually or by testing), has a lower density than specified, fails to meet surface tolerance requirements, is flushing or bleeding asphalt cement after compaction is complete, or in any other way determined to be defective is unacceptable according to Subsection 105-1.11.  Correct unacceptable work and materials according to Subsection 306-3.16 and as directed by the Engineer. 

Price adjustments in this subsection are addressed under Pay Item 306(6) Asphalt Price Adjustment-Quality.
Price Adjustment Base (PAB)
PAB = $135.75 per ton 

ASPHALT TREATED BASE

The total Asphalt Treated Base price adjustment is the sum of all price adjustments for each lot.

The following method of price adjustment will be applied to ATB when the contract quantity equals or exceeds 3000 tons, except as specified in Subsection 306-4.02.

Acceptance test results for a lot will be analyzed collectively and statistically by the Quality Level Analysis method as specified in Subsection 106-1.03.3 to determine the total estimated percent of the lot that is within specification limits.  

The price adjustment is based on the lower of two pay factors for the ATB.  The first factor is the composite pay factor (CPF) and includes gradation and asphalt cement content.  The second factor is the density pay factor (DPF).

A lot containing ATB with a pay factor less than 1.00 will be accepted at an adjusted price, provided the pay factor is at least 0.75 and there are no isolated defects identified by the Engineer.  A lot containing ATB that fails to obtain at least a 0.75 pay factor will be considered unacceptable and rejected under Subsection 105-1.11.

ATB rejected based on visual inspection will be tested if requested by the Contractor.  A minimum of two samples will be collected from the rejected ATB and tested.  If test results are within specification limits, payment will be made for the ATB.  If any of the test results fail to meet specifications, no payment will be made and the cost of the testing will be assessed as a fee and paid by the Contractor under Pay Item 306(6) Asphalt Price Adjustment - Quality.  Costs associated with removal and disposal of the rejected ATB are subsidiary to the Asphalt Treated Base Pay Items.

Outlier Test.  Before computing the price adjustment, the validity of the test results will be determined by SP-7, the Standard Practice for Determination of Outlier Test Results. Outlier test results will not be included in the price adjustment calculations.

When gradation and asphalt cement content are determined from the same sample, if any size on the gradations test or the asphalt cement content is an outlier, then the gradation test results and the asphalt cement content results for that sublot will not be included in the price adjustment.  The density test result for that sublot will be included in the price adjustment provided it is not an outlier.

For a sublot, when gradation and asphalt cement content are determined from separate samples, the individual test results for density, gradation, and cement content, that are not an outlier, will be included in price adjustment.

Quality Level Analysis (QLA).  

Outliers (determined by SP-7), and any test results on material not incorporated into the work, are eliminated from the quality level analysis.

Pay factors for the remaining test results are computed as follows:


1.
Arithmetic mean:
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Where:

∑
=
summation of



x 
=
individual test value to xn


n 
=
total number of test values


is rounded to the nearest tenth for density and sieve sizes except the No. 200 sieve.

is rounded to the nearest hundredth for asphalt cement content and the No. 200 sieve.

2.
The sample standard deviation:
s

Where:

∑(x2)
=
sum of the squares of individual test values.




(∑x)2
=
square of the sum of the individual test values.

s 
is rounded to the nearest hundredth for density and all sieve sizes except the No. 200 sieve.

s 
is rounded to the nearest 0.001 for asphalt cement content and the No. 200 sieve.

If s < 0.001:

(
Density and all sieves, except the No. 200, s = 0.20.

(
Asphalt cement content and the No. 200 sieve, s = 0.02.

3.
The USL and LSL are computed.  For aggregate gradation and asphalt cement content, the Specification Limits (USL and LSL) are equal to the Target Value (TV) plus and minus the allowable tolerances in Table 306-2.  The TV is the specified value in the approved JMD. Specification tolerance limits for the largest sieve specified will be plus 0 and minus 1 when performing Percent Within Limits (PWL) calculations.  The TV for density is 95% of the MSG and the LSL is 92% of MSG.
TABLE 306-2
LOWER SPECIFICATION LIMIT (LSL) & UPPER SPECIFICATION LIMIT (USL)
	Measured Characteristics
	LSL
	USL

	3/4 inch sieve
	TV  -6.0
	TV  +  6.0

	1/2 inch sieve
	TV  -6.0
	TV  +  6.0

	3/8 inch sieve
	TV  -6.0
	TV  +  6.0

	No. 4 sieve
	TV  -6.0
	TV  +  6.0

	No. 8 sieve
	TV  -6.0
	TV  +  6.0

	No. 16 sieve
	TV  -5.0
	TV  +  5.0

	No. 30 sieve
	TV  -4.0
	TV  +  4.0

	No. 50 sieve
	TV  -4.0
	TV  +  4.0

	No. 100 sieve
	TV  -3.0
	TV  +  3.0

	No. 200 sieve*
	TV  -2.0
	TV  +  2.0

	Asphalt %
	TV  -0.4
	TV  +  0.4

	Mat Density %
	92
	100


*Tolerances for the No. 200 sieve may not exceed the broad band limits in Table 703-3.

4.
The Upper Quality Index:
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Where:
USL = Upper Specification Limit

QU is rounded to the nearest hundredth.

5.
The Lower Quality Index:
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Where:
LSL = Lower Specification Limit

QL is rounded to the nearest hundredth.

6.
PU (percent within the upper specification limit corresponding to a given QU), Subsection 106-1.03.

7.
PL (percent within the lower specification limit corresponding to a given QL), Subsection 106-1.03.

8.
The Quality Level (the total percent within specification limits) for aggregate gradation, asphalt cement content, and density.

Quality Level = (PL + PU) – 100
9.
Using the Quality Levels from Step 8, the lot Pay Factor (PF) is determined for Density (DPF) and gradation (PFsieve size) and asphalt cement content (PFac) from Table 106-2. The maximum pay factor for the largest sieve size specification for gradation is 1.00.

10.
The Composite Pay Factor (CPF) combines the gradation and asphalt cement content pay factor from Step 9 for the lot and is determined using the following formula:


[f3/4 inch (PF3/4 inch) + f1/2 inch (PF1/2 inch) +....fac (PFac)]

CPF = 



(f

The CPF is rounded to the nearest hundredth.

Table 306-3 gives the weight factor (f), for each sieve size and asphalt cement content.

TABLE 306-3

WEIGHT FACTORS
	Sieve Size
	Type II

Factor “f”

	1 inch sieve
	-

	3/4 inch sieve
	4

	1/2 inch sieve
	5

	3/8 inch sieve
	5

	No. 4 sieve
	4

	No. 8 sieve
	4

	No. 16 sieve
	4

	No. 30 sieve
	5

	No. 50 sieve
	5

	No. 100 sieve
	4

	No. 200 sieve
	20

	Asphalt %
	40


Asphalt Treated Base Price Adjustment = PAB x Q x 0.5 x [(CPF or DPF)* -1.00]

PAB

= Price Adjustment Base

Q 

= tons in Lot

CPF 
= Composite Pay Factor

DPF 
= Density Pay Factor

*CPF or DPF, whichever is lower.

ASPHALT CEMENT

The total asphalt cement price adjustment is the sum of all price adjustments for each lot.

Asphalt cement will be randomly sampled and tested in accordance with Subsection 306-4.02.  Asphalt cement pay reduction factors for each sample will be determined from Table 306-4.

Table 306-4

ASPHALT CEMENT PAY REDUCTION FACTORS

(Use the single, highest pay reduction factor)

	
	
	Pay Reduction Factor (PRF)

	Test
	Spec
	0.00
	0.04
	0.05
	0.06
	0.07
	0.08
	0.10
	0.25
	Reject or

Engr Eval

	Tests On Original Binder

	Viscosity
	< 3 Pa-s
	< 3
	---
	> 3
	---
	---
	---
	---
	---
	---

	Dynamic

Shear
	> 1.00 kPa
	> 1.00
	---
	0.88-0.99
	---
	---
	---
	0.71-0.89
	0.50-0.70
	< 0.50

	Toughness
	> 110 in-lbs
	> 93.5
	90.0-93.4
	85.0-89.9
	80.0-84.9
	75.0-79.9
	70.0-74.9
	---
	---
	< 70.0

	Tenacity
	> 75 in-lbs
	> 63.8
	61.0-63.7
	58.0-60.9
	55.0-57.9
	52.0-54.9
	48.0-51.9
	---
	---
	< 48.0

	Tests On RTFO

	Mass Loss
	< 1.00 %
	< 1.00
	---
	1.001-1.092
	---
	---
	---
	1.093-1.184
	1.185-1.276
	> 1.276

	Dynamic

Shear
	> 2.20 kPa
	> 2.20
	---
	1.816-2.199
	---
	---
	---
	1.432-1.815
	1.048-1.431
	< 1.048

	Test On PAV

	Dynamic

Shear
	< 5000 kPa
	< 5000
	---
	5001-5289
	---
	---
	---
	5290-5578
	5579-5867
	> 5867

	Creep

Stiffness, S
	< 300 MPa
	< 300
	---
	301-338
	---
	---
	---
	339-388
	389-450
	> 450

	Creep Stiffness,

m-value
	> 0.300
	> 0.300
	---
	0.287-0.299
	---
	---
	---
	0.274-0.286
	0.261-0.273
	< 0.261


Asphalt Cement Price Adjustment = 5 x PAB x Qty x PRF (for each sample)

PAB 

= Price Adjustment Base

Qty 

= Quantity of asphalt cement represented by asphalt cement sample

PRF 

= Pay Reduction Factor from Table 306-4

Asphalt Cement Appeal Procedure.  Once notified of a failing test result of an asphalt cement sample, the Contractor has 21 days to issue a written appeal.  The appeal must be accompanied by all of the Contactor’s quality control test results and a test result of Contactor’s sample of this lot tested by an AASHTO accredited asphalt laboratory (accredited in the test procedure in question).  The Engineer will review these test results using ASTM D3244 to determine a test value upon which to base a price reduction.

If the Contractor challenges this value, then the referee sample held by the Engineer will be sent to, a mutually agreed upon independent AASHTO accredited laboratory for testing.  This test result will be incorporated into the ASTM D3244 procedure to determine a test value upon which to base a price reduction.  If this final value incurs a price adjustment, the Contractor shall pay the cost of testing the referee sample.

306-4.04 ASPHALT MATERIAL PRICE ADJUSTMENT – UNIT PRICE.

This subsection provides a price adjustment for asphalt material by: 

(a) 
additional compensation to the Contractor or 

(b) 
a deduction from the Contract amount.

1.
This provision shall apply to asphalt material meeting the criteria of Section 702, and is included in items listed in the bid schedule of Sections 306, 307, 308, 318 and 401 through 409, except Section 402.  Also included is the asphalt material in the Prelevel/Leveling Course (rut repair) HMA and Temporary HMA as part of 401, Approach HMA as included in 401 or 639 and Pathway HMA as part of 608.

2.
This provision shall only apply to cost changes in asphalt material that occur between the date of bid opening and the date the asphalt material is incorporated into the project. 

3.
The asphalt material price adjustment will only apply when:

a.
More than a 7.5% increase or decrease in the Alaska Asphalt Material Price Index, from the date of bid opening to the date the asphalt material is incorporated into the project.

4.
The Alaska Asphalt Material Price Index (AAMPI) is posted on the Department’s Materials website along with the formula used to calculate the Index.  The AAMPI as used in the determination of the “Asphalt Material Price Adjustment – Unit Price” is calculated for the first and third Friday of each month.  The index applies from the beginning of the period start day 00:00 hrs, and ends 00:00 hrs the start of the next period.  Other calculation and or period start/end days, including the post day (except as fall on the 1st and 3rd Friday) are not permitted.

5.
Price adjustment will be cumulative and calculated with each progress payment. Use the price index in effect on the last day of the pay period, to calculate the price adjustment for asphalt material incorporated into the project during that pay period. The Department will increase or decrease payment under this Contract by the amount determined with the following asphalt material price adjustment formula:

For an increase exceeding 7.5%, additional compensation = [(IPP–IB)–(0.075 x IB)] x Q
For a decrease exceeding 7.5%, deduction from contract = [(IB–IPP)–(0.075 x IB)] x Q

Where:
Q
=
Quantity of Asphalt Material incorporated into project during the pay period, in tons

IB
=
Index at Bid: the bimonthly Alaska Asphalt Material Price Index in effect on date of bid, in dollars per ton

IPP
=
Index at Pay Period: the bimonthly Alaska Asphalt Material Price Index in effect on the last day of the pay period, in dollars per ton

Method of measurement for determining Q (quantity) is the weight of asphalt material meeting the criteria of this subsection and is incorporated into the project.  The quantity does not include aggregate, mineral filler, blotter material, thinning agents added after material qualification, or water for emulsified asphalt.

306-5.01 BASIS OF PAYMENT.
Except where specified as individual Pay Items the work and materials associated with:
Asphalt cement, anti-stripping additives, surface tolerance corrections, patching defective areas; removal and disposal of rejected ATB, and the hauling equipment are subsidiary to the Asphalt Treated Base Pay Items.
Item 306(6) Asphalt Price Adjustment - Quality: is the sum of the price adjustments for each material lot and for fees assessed the Contractor including:

(
Each mix design subsequent to the approved Job Mix Design (Subsection 306-2.01) will result in a fee of $2500.00 each.

(
Failure to cut core samples within the specified period will result in a fee of $100.00 per sample per day (Subsection 306-4.02).

(
Failure to backfill voids left by sampling within the specified period will result in a fee of $100 per hole per day (Subsection 306-4.02).

(
Contractor retesting, referee sample testing and Contractor requested testing for visually inspected and rejected asphalt treated base failing to meet specifications will result in a fee being assessed for all costs associated with the test (Subsection 306-4.02, 4.03).

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit

306(1)
ATB
Ton

306(2)
Asphalt Cement, Grade PG 58-34
Ton

306(6)
Asphalt Price Adjustment - Quality
Contingent Sum

306(10)
Asphalt Material Price Adjustment – Unit Price
Contingent Sum

CR306-101512
Special Provisions
Replace Section 401 with the following:
SECTION 401

HOT MIX ASPHALT AND SURFACE TREATMENTS
401-1.01 DESCRIPTION. Construct one or more layers of plant-mixed Hot Mix Asphalt (HMA) pavement on an approved surface, to the lines, grades, and depths shown in the Plans.

1.
In this Section, HMA refers to Type I, II, III and IV.

a.
Temporary Asphalt Pavement:  HMA, Type II, Class B, minimum.

b.
Preleveling/Leveling Course:  HMA, Type IV, Class B.

c.
Use of Recycled Asphalt Pavement (RAP) is not permitted in HMA, except RAP may be used in HMA, Type II, Class B.

d.
Warm Mix Asphalt (WMA) is not permitted in HMA.

MATERIALS

401-2.01 COMPOSITION OF MIXTURE - JOB MIX DESIGN (JMD). Design the JMD according to the Alaska Test Manual (ATM) 417 using the design requirements of Table 401-1.

TABLE 401-1

hMA Design Requirements

	DESIGN PARAMETERS
	CLASS

“A”
	CLASS

“B”

	HMA (Including Asphalt Cement)

	
Stability, Pounds
	1800 Min.
	1200 min.

	
Flow, 0.01 Inch
	8 – 14
	8 - 16

	
Voids in Total Mix, %
	3 - 5
	3 – 5

	
Compaction, Number of Blows Each Side of Test Specimen
	75
	50

	Asphalt Cement

	
Percent Voids Filled with Asphalt Cement (VFA) 
	65 - 75
	65 - 78

	
Asphalt Cement Content, Min. % @ 4% VTM
	5.0
	5.0

	Dust-Asphalt Ratio*
	0.6 - 1.4
	0.6 - 1.4

	Voids in the Mineral Aggregate (VMA), %, Min.

	
Type I
	12.0
	11.0

	
Type II
	13.0
	12.0

	
Type III, IV
	14.0
	13.0


*Dust-asphalt ratio is the percent of material passing the No. 200 sieve divided by the percent of effective asphalt cement.

The JMD will specify the Target Values (TV) for gradation, the TV for asphalt cement content, the Maximum Specific Gravity (MSG) of the HMA, the additives, and the allowable mixing temperature range.

Target values for gradation in the JMD must be within the broad band limits shown in Table 703-3, for the Type of HMA specified.  For acceptance testing, HMA mixture will have the full tolerances in Table 401-2 applied.  The tolerance limits will apply even if they fall outside the broad band limits shown in Table 703-3, except the tolerance limit of the No. 200 sieve is restricted by the broad band limits.  Tolerance limits will not be applied to the largest sieve specified.

Do not mix HMA produced from different plants for testing or production paving.  HMA from different plants will be rejected.

Submit the following to the Engineer at least 15 days before the production of HMA:

1.
A letter stating the location, size, and type of mixing plant, the proposed gradation for the JMD, gradations for individual stockpiles with supporting process quality control information, and the blend ratio of each aggregate stockpile.  The proposed gradation must meet the requirements of Table 703-3 for each Type of HMA specified in the Contract.

2.
Representative samples of each aggregate (coarse, intermediate, fine, and blend material and mineral filler, if any) in the proportions required for the proposed mix design. Furnish a total of 500 pounds of material.

3.
Five separate 1-gallon samples of the asphalt cement proposed for use in the HMA.  Include name of product, manufacturer, test results of the applicable quality requirements of Subsection 702-2.01, manufacturer's certificate of compliance according to Subsection 106-1.05, a temperature viscosity curve for the asphalt cement or manufacturer's recommended mixing and compaction temperatures, and current Material Safety Data Sheet.

4.
One sample, of at least 1/2 pint, of the anti-strip additive proposed, including name of product, manufacturer, and manufacturer's data sheet, and current Material Safety Data Sheet.

The Engineer will evaluate the material and the proposed gradation using ATM 417 and the requirements of Table 401-1 for the appropriate Type and Class of HMA specified.  The mix, the materials and proposed gradation meeting the specification requirements will become part of the Contract when approved, in writing, by the Engineer.

The Engineer has the option to require further verification of the JMD.  Evaluation of the JMD may be included in the Process Quality Controls, Supplemental Process Quality Controls, Subsection 401-2.05, Test Strip construction.

FAILURE TO MEET SPECIFICATION REQUIREMENTS

Submit a new JMD with changes noted and new samples in the same manner as the original JMD when:

(
The results do not achieve the requirements specified in Table 401-1

(
The asphalt cement source is changed

(
The source of aggregate, aggregate quality, gradation, or blend ratio is changed

(
The results of a Test Strip do not meet the requirements of the specification – the Engineer may require a new JMD.

Do not produce HMA for production paving and payment before the Engineer provides written approval of the JMD, the original or a new replacement JMD.  If a Test Strip(s) is required, do not produce HMA for production paving and payment before the Engineer provides written approval of the Test Strip construction, construction process, the materials, and the JMD, Subsection 401-2.05.

Payment for HMA will not be made until the new JMD and the Test Strip, when required, is approved.  Approved changes apply only to HMA produced after the submittal of changes.

The Engineer will assess a fee for each mix design subsequent to the approved Job Mix Design.  The fee will be included under Item 401(6) Asphalt Price Adjustment – Quality.

401-2.02 AGGREGATES. Conform to Subsection 703-2.04.

Use a minimum of three stockpiles for crushed HMA aggregate (coarse, intermediate, and fine).
401-2.03 ASPHALT CEMENT. Conform to 702-2.01.  If not specified, use PG 52-28.

Provide test reports for each batch of asphalt cement showing conformance to the specifications in Section 702 before delivery to the project.  Require that the storage tanks used for each batch be noted on the test report, the anti-strip additives required by the mix design be added during load out for delivery to the project, and a printed weight ticket for anti-strip is included with the asphalt cement weight ticket. The location where anti-strip is added may be changed with the written approval of the Engineer.

Furnish the following documents at delivery:

1.
Manufacturer’s certificate of compliance (Subsection 106-1.05).

2.
Conformance test reports for the batch (provide prior to delivery as noted above).

3.
Batch number and storage tanks used.

4.
Date and time of load out for delivery.

5.
Type, grade, temperature, and quantity of asphalt cement loaded.

6.
Type and percent of anti-strip added.

401-2.04 ANTI-STRIP ADDITIVES.  Use anti-strip agents in the proportions determined by ATM 414 and included in the approved JMD.  At least 70% of the aggregate must remain coated when tested according to ATM 414.  A minimum of 0.25% by weight of asphalt cement is required.

401-2.05 PROCESS QUALITY CONTROL.  Sample and test materials for quality control of the HMA according to Subsection 106-1.03.  Submit to the Engineer, with the JMD, a documentation plan that will provide a complete, accurate, and clear record of the sampling and testing results.  When directed by the Engineer, make adjustments to the plan and resubmit.

Submit a paving and plant control plan at the pre-paving meeting to be held a minimum of 5 working days before initiating paving operations.  Address the sequence of operations and joint construction.  Outline steps to provide product consistency, to minimize segregation, to prevent premature cooling of the HMA and to provide the mat and longitudinal density required by these specifications.  Include a proposed quality control testing frequency for gradation, asphalt cement content, and compaction.

Failure to perform quality control forfeits the Contractor’s right to a retest under Subsection 401-4.02.

Provide copies of the documented sampling and testing results no more than 24 hours from the time taken.

SUPPLEMENTAL PROCESS QUALITY CONTROL

The Engineer has the option to require supplemental process quality controls including additional sampling and testing.  Include the supplemental process quality controls in the documentation plan.
When directed by the Engineer:  provide “Density Profiles” and or “Test Strips.”

1.
Density Profiles.  Provide density profile testing, with a nuclear density gauge, of the mat and longitudinal joints.  Include the frequency of the test groups, configuration of the test groups for mat density and joint density individually or combined.  Indicate the number of tests in a test group intended to confirm the density of the mat and joints.

Locations that may require testing include:  all lanes on bridge decks, adjacent to longitudinal joints, areas where segregation is visible, thermal segregation potential exists, where mat density is lower than the minimum (considered segregated), and the paver starts/stops.  The Engineer will identify these and other areas that require density testing.

2.
Test Strips.  Construct test strips (ATM 412) using the approved job mix HMA a minimum of 5 working days prior to planned production paving, except use the proposed JMD when the test strip is being constructed to help evaluate the JMD as part of the mix performance analysis.  Submit a proposed test strip location to the Engineer for coordination, and approval; include in the process control documentation plan.  The Engineers approval and written authorization of the location, date, and time, is required before construction of a test strip.

Establish roller patterns and the number of passes required to assure that proper placement and compaction is achieved.  The test strip shall include no less than 300 tons and no more than 1000 tons, except as may be authorized, in writing, by the Engineer.  The full complement of the paving train will be on site to receive instructions from the Engineer as needed to complete the mix performance analysis.  Make the equipment available for inspection as required by Subsection 401-3.02.  Provide an onsite process control representative with authority to modify mix components as instructed by the Engineer.

Payment for Test Strips:  Subsection 401-5.01 Basis of Payment and as noted here.

a.
Approved.  Test strip construction and material, approved by the Engineer in writing, as meeting the specification requirements will be paid for at the Contract unit prices.  Price adjustments will not be included for quality, unit price, or other.

b.
Failed.  The Engineer may direct the Contractor to remove and dispose of test strips not meeting specification requirements.  Contractor, construct a new test strip or return the surface materials and grade to their original condition as directed by the Engineer.  The materials, construction of, removal and disposal of a failed test strip will be at the Contractor’s expense.

Only after the Engineer approves the test strip may HMA be produced for production paving and payment.

CONSTRUCTION REQUIREMENTS
401-3.01 WEATHER LIMITATIONS.  Do not place the HMA on a wet surface, on an unstable/yielding roadbed, when the base material is frozen, or when weather conditions prevent proper handling or finishing of the mix.  Do not place HMA unless the roadway surface temperature is a minimum of 40( F or warmer.  HMA Type II, Class A - Do not place mix after September 15 unless approved by the Engineer in writing.

401-3.02 EQUIPMENT, GENERAL.  Use equipment in good working order and free of HMA buildup.  Make equipment available for inspection and demonstration of operation a minimum of 24 hours before placement of production HMA, except when a test strip is required, 24 hours before placement of the test strip HMA.

401-3.03 ASPHALT MIXING PLANT.  Meet AASHTO M 156. Use an asphalt plant designed to dry aggregates, maintain accurate temperature control, and accurately proportion asphalt cement and aggregates.  Calibrate the asphalt plant and furnish copies of the calibration data to the Engineer at least 4 hours before HMA production.  Provide daily burner charts to the Engineer showing start/stop times and temperatures.

Provide a scalping screen at the asphalt plant to prevent oversize material or debris from being incorporated into the HMA.

Provide a tap on the asphalt cement supply line just before it enters the plant (after the 3-way valve) for sampling asphalt cement.

Provide aggregate and asphalt cement sampling equipment meeting OSHA safety requirements.

401-3.04 HAULING EQUIPMENT.  Costs associated with Subsection 401-3.04 are subsidiary to Section 401 Pay Items.  

Vehicles/Equipment.  Haul HMA in trucks with tight, clean, smooth metal beds, thinly coated with a minimum amount of paraffin oil, lime water solution, or an approved manufactured asphalt release agent.  Do not use petroleum fuel as an asphalt release agent.

During HMA hauling activities, the hauling vehicle will have covers attached and available for use.  Be prepared to demonstrate deployment of the cover when hauling material or empty.  Illustrate the efficiency of deployment and how the materials are protected from the environment and the environment is protected from the materials.  When directed by the Engineer cover the HMA in the hauling vehicle(s).

Roadway Maintenance.  Daily inspect, remove/clean, and dispose of project materials deposited on existing and new pavement surfaces(s) inside and outside the project area including haul routes.

The inspection plan and method of removal/cleaning and disposal shall be submitted in writing to the Engineer and approved by the Engineer 5 days before initiating paving operations.  Include alternatives, options to immediately correct deficiencies in the inspection plan and methods of removal/cleaning and disposal that may be discovered as the work is being performed.

The Engineer may require the Contractor to include a vehicle/equipment cleaning station(s), to be added at the project site and or at the plant, in the basic plan or as one of the corrective alternatives/options.  At a minimum, the cleaning station will include the materials and means to:

(1)
Spray truck tires with an environmental degradable release agent if mix adheres to tires before dumping in front of the paver.

(2)
Clean off loose mix from gates, chains, and tires that might fall on the pavement of the haul route.

(3)
Contain, collect and disposal of (1) and (2).

The Contractor is responsible for the inspection plan, the means, and methods used for removal/cleaning and disposal of fugitive materials/debris.  The Contractor is responsible for the damage as a result of not removing these materials (to the roadway material and the users and others) and the damage to the roadway materials from the removal method(s).  Approval does not change the Contractor's responsibility, nor add responsibility to the Department for this work.

Repair damage to the existing roadway materials (asphalt type) as a result of the fugitive materials or their removal as specified in Subsection 401-3.16 Patching Defective Areas.

401-3.05 ASPHALT PAVERS.  Use self-propelled pavers equipped with a heated vibratory screed.  Control grade and cross slope with automatic grade and slope control devices.  Use an erected string line, a 30-foot minimum mobile stringline (ski), or other approved grade follower, to automatically actuate the paver screed control system.  Use grade control on either (a) both the high and low sides or (b) grade control on the high side and slope control on the low side. 

Equip the paver with a receiving hopper having sufficient capacity for a uniform spreading operation and a distribution system to place the HMA uniformly in front of screed.

Use a screed assembly that produces a finished surface of the required smoothness, thickness, and texture without tearing, shoving, or displacing the HMA.

Equip the paver with a means of preventing segregation of the coarse aggregate particles from the remainder of the HMA when carried from the paver hopper back to the augers.  Use means and methods approved by the paver manufacturer.  Means and methods may consist of chain curtains, deflector plates, or other similar devices or combination of devices.  When required by the Engineer, provide a Certificate of Compliance that verifies the means and methods required to prevent segregation are being used.

The use of a “Layton Box” or equivalent towed paver is allowed on bike paths, sidewalks, and driveways.

401-3.06 ROLLERS.  Use both steel-wheel (static or vibratory) and pneumatic-tire rollers.  Avoid crushing or fracturing of aggregate.  Use rollers designed to compact HMA mixtures and reverse without backlash.

Use pneumatic rollers to compact the prelevel/leveling course.

All rollers shall have an attached infrared thermometer that measures and displays the surface temperature to the operator.

Use fully skirted pneumatic-tire rollers having a minimum operating weight of 3000 pounds per tire.

401-3.07 PREPARATION OF EXISTING SURFACE.  Prepare existing surfaces conforming to the Plans and Specifications. Before applying tack coat to an existing paved surface, clean loose material from cracks for the depth of the cracks.  Fill the cleaned cracks, wider than 1 inch, with an approved HMA tamped in place.  Wash and or sweep the paved surface clean and free of loose materials.

Preparation of a milled surface:

(
Prelevel remaining ruts, pavement delaminations, or depressions having a depth greater than 1/2 inch with HMA, Type IV.  Compact the prelevel/leveling course using pneumatic-tire rollers.  The Engineer’s approval of the material and material installation is required.  The Engineer will inspect the material and material installation.  Correct material and material installations identified by the Engineer as required by the Engineer for approval.  Density testing is not required for the leveling course (prelevel) material, material installation.

(
Where the planing equipment breaks through existing pavement, remove 2 inches of existing base material depth and replace with HMA, Type II, Class B.  Cold mix HMA prohibited.
During the planing operation, notify the Engineer of pavement areas that may be thin or unstable.

Do not apply the tack coat material until the Engineer approves the existing surface including, not limited to; the existing paved surface, the milled surface, and a prior layer of HMA pavement.

Before placing the hot asphalt mix, apply tack coat material (Section 702) as specified here and in Section 402.  Uniformly coat contact surfaces of curbing, gutters, sawcut pavement, cold joints, manholes, and other structures with tack coat material.  Allow tack coat to break before placement of HMA on these surfaces. 

401-3.08 PREPARATION OF ASPHALT. Provide a continuous supply of asphalt cement to the asphalt mixing plant at a uniform temperature, within the allowable mixing temperature range.

401-3.09 PREPARATION OF AGGREGATES. Dry the aggregate so the moisture content of the HMA, sampled at the point of acceptance for asphalt cement content, does not exceed 0.5% (by total weight of mix), as determined by WAQTC FOP for AASHTO T 329.

Heat the aggregate for the HMA to a temperature compatible with the mix requirements specified.

Adjust the burner on the dryer to avoid damage to the aggregate and to prevent the presence of unburned fuel on the aggregate.  HMA containing soot or fuel is unacceptable (Subsection 105-1.11).

401-3.10 MIXING.  Combine the aggregate, asphalt cement, and additives in the mixer in the amounts required by the JMD. Mix to obtain 98% coated particles when tested according to AASHTO T195.

For batch plants, put the dry aggregate in motion before addition of asphalt cement. 

401-3.11 TEMPORARY STORAGE.  Silo type storage bins may be used, provided the characteristics of the HMA remain unaltered.  Changes in the JMD, visible or otherwise, are cause for rejection.  Changes may include:  visible segregation, heat loss, and the physical characteristics of the asphalt cement, lumpiness, or stiffness of the HMA or similar.

401-3.12 PLACING AND SPREADING.  Use asphalt pavers to distribute HMA, including leveling (preleveling) course and temporary HMA.  Place the HMA upon the approved surface, spread, strike off, and adjust surface irregularities.  The maximum compacted lift thickness allowed is 3 inches.

During placement, the Engineer, using an infrared camera, may evaluate the HMA surface immediately behind the paver for temperature uniformity.  Areas with temperature differences more than 25o F lower than the surrounding HMA may produce areas of low density.  Contractor shall immediately adjust laydown procedure to maintain a temperature differential of 25o F or less.  Thermal images and thermal profile data will become part of the project record and shared with the Contractor.

Use hand tools to spread, rake, and lute the HMA in areas where irregularities or unavoidable obstacles make the use of mechanical spreading and finishing equipment impracticable.

When the section of roadway being paved is open to traffic, pave adjacent traffic lanes to the same elevation within 24 hours.  Place approved material against the outside pavement edge when the drop off exceeds 2 inches. 

When multiple lifts are specified in the Contract, do not place the final lift until lower lifts throughout that section, as defined by the Paving Plan, are placed and accepted.

Do not pave against new Portland cement concrete curbing until it has cured for at least 72 hours.

Do not place the final lift until curb and gutter, all types, are installed complete, except as approved by the Engineer.

Place HMA over bridge deck membranes according to Section 508 and the manufacturer's specifications.

401-3.13 COMPACTION.  Thoroughly and uniformly, compact the HMA by rolling.  In areas not accessible to large rollers, compact with mechanical tampers or trench rollers.  Do not leave rollers or other equipment standing on HMA that has not sufficiently cooled to prevent indentation.

A mat area with density lower than 92% MSG is considered segregated and not in conformance with the requirements of the Contract.  The work shall be deemed unacceptable by the Engineer according to Subsection 105-1.11 unless, the Engineer determines that reasonably acceptable work has been produced as permitted in Subsection 105-1.03.

The density TV is 95% of the MSG, as determined by WAQTC FOP for AASHTO T 209.  The MSG of the JMD will be used for the first lot of each Type of HMA.  The MSG for additional lots will be determined from the first sublot of each lot.

Acceptance testing for density will be performed according to WAQTC FOP for AASHTO T 166/T 275 using a 6 inch diameter core.  (Acceptance testing for density of leveling course or temporary pavement is not required).

When directed by the Engineer, provide density profiles of the mat and longitudinal joints with a nuclear density gauge.  Deliver the results of density tests to the Engineer at the time of the testing, in writing in the format detailed in the Quality Control Plan Subsection 401-2.05.

401-3.14 JOINTS. Minimize the number of joints.  Do not construct longitudinal joints in the driving lanes unless approved by the Engineer in writing at the Pre-paving meeting.  Place and compact the HMA to provide a continuous bond, texture, and smoothness between adjacent sections of the HMA.

Remove to full depth improperly formed joints resulting in surface irregularities.  Before removing pavement, cut a neat, straight line along the pavement to be removed and the pavement to remain.  Use a power saw or other method approved by the Engineer.  Replace the removed asphalt with new HMA and thoroughly compact.

Form transverse joints by cutting back on the previous run to expose the full depth of the layer.  Saw cut the joint, use a removable bulkhead or other method approved by the Engineer.

Offset the longitudinal joints in one layer from the joint in the layer immediately below by at least 6 inches.  Align the joints of the top layer at the centerline or lane lines.  Where preformed marking tape striping is required, offset the longitudinal joint in the top layer not more than 6 inches from the edge of the stripe.

On the final lift, before paving against the longitudinal joint (completing the joint) uniformly coat the surface below the final lift with tack coat material conforming to Section 702.  Coat the vertical edge of pavement (including milled edges) with Crafco Pavement Joint Adhesive No. 34524, Deery Cold Joint Adhesive, or approved equal.  Apply a 1/8 inch thick band of joint adhesive over the cold mat according to manufacturer’s recommendations.

The Engineer shall evaluate the difference in elevation of the final surface of adjacent mats each side of the longitudinal joint, at the joint, with a straight edge and by requiring the Contractor to flood the joint surface with water.  The Engineer will determine where and how often to evaluate the joint.  All differences in the surface elevations greater than 1/8 inch or that pond water shall be repaired at no cost to the Department.  Heat the HMA pavement to be repaired with an infrared heater (310˚ F max) and roll flat or add HMA until the joint differential is within tolerance.

For the top layer of HMA, the minimum specification limit for longitudinal joint density is 91% of the MSG of the panel completing the joint.  Cut one 6 inch diameter core centered on the longitudinal joint at each location the panel completing the joint is cored for acceptance density testing.  Density will be determined according to WAQTC FOP for AASHTO T 166/T 275.

For areas that fail to achieve the prescribed joint density seal the surface of the longitudinal joints with Asphalt Systems GSB-88 or approved equal, while the HMA is clean, free of moisture, and before traffic marking.  Longitudinal joint sealing shall be according to the manufacturer’s recommendations and a maximum application rate of 0.15 gallons per square yard.  Apply the sealant at least 12 inches wide centered on the longitudinal joint.

Hot lapped joints formed by paving in echelon must be completed while the mat temperature is over 150(F.  These joints do not need to be tacked and will not be measured or evaluated for joint density.

Longitudinal joints will be evaluated for acceptance according to Subsection 401-4.03.

401-3.15 SURFACE TOLERANCE.  The Engineer will test the finished surface after final rolling at selected locations using a 10 foot straightedge.  Correct variations from the testing edge, between any two contacts of more than 1/4 inch.

After completion of corrective work, the Engineer will measure the pavement surface in the driving lanes a second time for a smoothness price adjustment.  No measurements will be taken in turn lanes, intersections, ramps, and lane transitions, within 25 feet of the existing pavement or in areas where curb and gutter is left in place.

Smoothness will be measured in both wheel paths of each lane and reported as profilograph (Prl) results filtered with a 0.2 inch blanking band. Report PrI as a job average for all measured lanes, calculated to the nearest 0.1 inch. 

Costs associated with meeting surface tolerances are subsidiary to the HMA pay item.

401-3.16 PATCHING DEFECTIVE AREAS.  Remove HMA that is contaminated with foreign material, is segregated (determined visually or by testing), flushing, or bleeding asphalt after compaction is completed or is in any way determined to be defective.  Do not skin patch. Remove defective HMA for the full thickness of the course.  Cut the pavement so that edges are vertical, the sides are parallel to the direction of traffic.  Coat edges with a tack coat meeting Section 402 and allow to cure.  Place and compact fresh HMA according to Subsection 401-3.13 to grade, and smoothness requirements.

Costs associated with patching defective areas are subsidiary to the HMA Pay Item.

401-4.01 METHOD OF MEASUREMENT.  Section 109 and the following:

1.
Hot Mix Asphalt.

a)
By weighing.  No deduction will be made for the weight of asphalt cement or anti stripping additive or cutting back joints.

b)
By the final HMA surface.

2.
Asphalt Cement.  By the ton, as follows.

Method 1:

Percent of asphalt cement for each sublot multiplied by the total weight represented by that sublot.  ATM 405 or WAQTC FOP for AASHTO T 308 will determine the percent of asphalt cement.  The same tests used for the acceptance testing of the sublot will be used for computation of the asphalt cement quantity.  If no acceptance testing is required, the percent of asphalt cement is the target value for asphalt cement in the JMD.

Method 2:

Supplier's invoices minus waste, diversion and remnant.  This procedure may be used on projects where deliveries are made in tankers and the asphalt plant is producing HMA for one project only.

The Engineer may direct, at any time that tankers be weighed in the Engineer’s presence before and after unloading. If the weight determined at the project varies more than 1% from the invoice amount, payment will be based on the weight determined at the project.

Any remnant or diversion will be calculated based on tank stickings or weighing the remaining asphalt cement. The Engineer will determine the method. The weight of asphalt cement in waste HMA will be calculated using the target value for asphalt cement as specified in the JMD.

Method 1 will be used for determining asphalt cement quantity unless otherwise directed in writing.  The procedure initially used will be the one used for the duration of the project.  No payment will be made for any asphalt cement more than 0.4% above the optimum asphalt cement content specified in the JMD.

3.
Job Mix Design. When specified, Contractor furnished JMD(s) will be measured as one according to the HMA Class and Type.

4.
Temporary Pavement.  By weighing.  No deduction will be made for the weight of asphalt cement or anti-stripping additive.

5.
Preleveling/Leveling Course.  By weight or Lane-Station (12 foot width).  No deduction will be made for the weight of asphalt cement or anti stripping additive.

6.
Asphalt Price Adjustment – Quality.  Calculated by quality level analysis under Subsection 401-4.03.  Also included in the measurement are the fees and deductions specified in Subsection 401-2.01 and Subsection 401-4.02.

Asphalt Price Adjustment – Quality, does not apply to, and measurements will not be made for: 1) Leveling Course/Prelevel (rut repair) HMA, 2) Temporary HMA, 3) Approach HMA.

7.
Longitudinal Joint and Joint Adhesive.  By the linear foot of longitudinal joint.

401-4.02 ACCEPTANCE SAMPLING AND TESTING.  The total price adjustment is the sum of the individual lot price adjustments as determined in Subsection 401-4.03 Evaluation of Materials for Acceptance, and is included in Item 401(6) Asphalt Price Adjustment-Quality.  Penalties assessed are also included in Item 401(6).

A mat area of finished surfacing that is visibly segregated, has a lower density than specified (Subsection 401-3.13), fails to meet surface tolerance requirements, or is flushing asphalt cement is considered unacceptable according to Subsection 105-1.11.

HOT MIX ASPHALT

The quantity of each class and Type of HMA produced and placed will be divided into lots and the lots evaluated individually for acceptance.

A lot will normally be 5,000 tons.  The lot will be divided into sublots of 500 tons; each randomly sampled and tested for asphalt cement content, density, and gradation according to this subsection.  If the project has more than 1 lot, and less than 8 additional sublots have been sampled at the time a lot is terminated, either due to completion of paving operations or the end of the construction season (winter shutdown), the material in the shortened lot will be included as part of the prior lot.  The price adjustment computed, according to Subsection 401-4.03, for the prior lot will include the samples from the shortened lot.

If 8 or 9 samples have been obtained at the time a lot is terminated, they will be considered as a lot and the price adjustment will be based on the actual number of test results (excluding outliers) in the shortened lot.

If the contract quantity is between 1,500 tons and 5,000 tons, the Contract quantity will be considered one lot.  The lot will be divided into sublots of 500 tons and randomly sampled for asphalt cement content, density, and gradation according to this subsection except that a determination for outliers will not be performed.  HMA quantities of less than 300 tons remaining after dividing the Contract quantity into sublots will be included in the last sublot.  HMA quantities of 300 tons or greater will be treated as an individual sublot.  The lot will be evaluated for price adjustment according to Subsection 401-4.03 except as noted. 

For Contract quantity of less than 1,500 tons (also for approaches and temporary pavement), HMA will be accepted for payment based on the Engineer's approval of a JMD and the placement and compaction of the HMA to the specified depth and finished surface requirements and tolerances.  The Engineer reserves the right to perform any testing required in order to determine acceptance.  Remove and replace any HMA that does not conform to the approved JMD.

Samples collected at the plant from dry batched aggregates, the conveyor system, or the asphalt cement supply line shall be taken by the Contractor in the presence of the Engineer.  The Engineer will take immediate possession of the samples.  

The Engineer will determine where samples are taken.

1.
Asphalt Cement Content.  Hot mix samples taken for the determination of asphalt cement content will be taken randomly from behind the screed before initial compaction, or from the windrow according to WAQTC FOP for AASHTO T 168 and ATM 403, as directed by the Engineer.  HMA samples taken for the determination of both asphalt cement content and gradation will be taken randomly from behind the screed before initial compaction or from the windrow according to WAQTC FOP for AASHTO T 168 and ATM 403.  

Two separate samples will be taken, one for acceptance testing and one held in reserve for retesting if applicable.  At the discretion of the Engineer, asphalt cement content will be determined according to ATM 405 or WAQTC FOP for AASHTO T 308.

2.
Aggregate Gradation. 

a.
Drum Mix Plants.  Samples taken for the determination of aggregate gradation from drum mix plants will be from the combined aggregate cold feed conveyor via a diverter device or from the stopped conveyor belt according to WAQTC FOP for AASHTO T2 or from the same location as samples for the determination of asphalt cement content.  Locate diverter devices for obtaining aggregate samples from drum mix plants on the conveyor system delivering combined aggregates into the drum.  Divert aggregate from the full width of the conveyor system and maintain the diverter device to provide a representative sample of aggregate incorporated into the HMA.  Two separate samples will be taken, one for acceptance testing and one held in reserve for retesting if applicable.  The aggregate gradation for samples from the conveyor system will be determined according to WAQTC FOP for AASHTO T 27/T 11.  For HMA samples, the gradation will be determined according to WAQTC FOP for AASHTO T 30 from the aggregate remaining after the ignition oven (WAQTC FOP for AASHTO T 308) has burned off the asphalt cement.

b.
Batch Plants.  Samples taken for the determination of aggregate gradation from batch plants will be from the same location as samples for the determination of asphalt cement content, or from dry batched aggregates according to WAQTC FOP for AASHTO T 2. Two separate samples will be taken, one for acceptance testing and one held in reserve for retesting if applicable.  Dry batched aggregate gradations will be determined according to WAQTC FOP for AASHTO T 27/T 11.  For HMA samples, the aggregate gradation will be determined according to WAQTC FOP for AASHTO T 30 from the aggregate remaining after the ignition oven (WAQTC FOP for AASHTO T 308) has burned off the asphalt cement. 

3.
Density.

a.
Acceptance Testing.

The Engineer will determine and mark the location(s) where the Contractor will take each core sample.  Core samples will not be taken at bridge decks or the milled edge of existing pavement.

1)
Mat Cores:  The location(s) for taking core samples will be determined using a set of random numbers and the Engineer's judgment.

2)
Longitudinal Joint Cores:  The Engineer will mark the location(s) to take the core sample, centered on the visible surface joint, and adjacent to the mat core sample taken in the panel completing the joint.  Take joint core samples in the presence of the Engineer.

Cut full depth core samples, centered on the marks and as noted above, from the finished HMA within 24 hours after final rolling.  Neatly core drill one six inch diameter sample at each marked location.  Use a core extractor to remove the core - do not damage the core.  Backfill and compact voids left by coring with new HMA within 24 hours.

The Engineer will immediately take possession of the samples.  Density of the samples will be determined, by the Engineer, according to WAQTC FOP for AASHTO T 166/T 275.

A penalty will be assessed for each failure to take core samples or backfill core sample voids within the specified period, or take core samples at the location marked by the Engineer.

4.
Retesting.  A retest of any sample outside the limits specified in Table 401-2 may be requested provided the quality control requirements of 401-2.05 are met. Deliver this request in writing to the Engineer within 7 days of receipt of the final test of the lot.  The Engineer will mark the sample location for the density retest within a 2 foot radius of the original core.  The original test results will be discarded and the retest result will be used in the price adjustment calculation regardless of whether the retest result gives a higher or lower pay factor.  Only one retest per sample is allowed.  Except for the first lot, when gradation and asphalt cement content are determined from the same sample, retesting for gradation or asphalt cement from the first sublot of a lot will include retesting for the MSG; when separate samples are used, retesting for asphalt cement content will include retesting for MSG.
ASPHALT CEMENT

The lot size for asphalt cement will normally be 200 tons.  If a project has more than one lot and the remaining asphalt cement quantity is less than 150 tons, it will be added to the previous lot and that total quantity will be evaluated for price adjustment as one lot.  If the remaining asphalt cement quantity is 150 tons or greater, it will be sampled, tested and evaluated as a separate lot.

If the contract quantity of asphalt cement is between 85 – 200 tons, the contract quantity will be considered as one lot and sampled, tested, and evaluated according to this subsection.  Quantities of asphalt cement less than 85 tons will be accepted based on manufacturer’s certified test reports and certification of compliance.

Asphalt cement will be sampled according to WAQTC FOP for AASHTO T 40, tested for conformance to the specifications in Section 702, and evaluated for price adjustment in accordance with 401-4.03.  Asphalt cement pay reduction factors for each sample will be determined from Table 401-4.  Three separate samples from each lot will be taken, one for acceptance testing, one for Contractor retesting, and one held in reserve for referee testing if applicable.

401-4.03 EVALUATION OF MATERIALS FOR ACCEPTANCE.

Price adjustments in this subsection are addressed under Item 401(6) Asphalt Price Adjustment-Quality.  

HOT MIX ASPHALT

The total Hot Mix Asphalt price adjustment is the sum of all price adjustments for each lot.

The following method of price adjustment will be applied to each Type of HMA when the contract quantity equals or exceeds 1,500 tons, except as specified in Subsection 401-4.02.

Acceptance test results for a lot will be analyzed collectively and statistically by the Quality Level Analysis method as specified in Subsection 106-1.03 to determine the total estimated percent of the lot that is within specification limits.  

The price adjustment is based on the lower of two pay factors.  The first factor is a composite pay factor for HMA that includes gradation and asphalt cement content.  The second factor is for density.

A lot containing HMA with less than a 1.00 pay factor will be accepted at an adjusted price, provided the pay factor is at least 0.75 and there are no isolated defects identified by the Engineer.  A lot containing HMA that fails to obtain at least a 0.75 pay factor will be considered unacceptable and rejected under Subsection 105-1.11.
The Engineer will reject HMA that appears to be defective based on visual inspection.  A minimum of two samples will be collected from the rejected HMA and tested if requested.  If test results are within specification limits, payment will be made for the HMA.  If any of the test results fail to meet specifications, no payment will be made and the cost of the testing will be subtracted as a price adjustment.  Costs associated with removal and disposal of the rejected HMA are subsidiary to the Hot Mix Asphalt Pay Item.

Outlier Test.  Before computing the price adjustment, the validity of the test results will be determined by SP-7, the Standard Practice for Determination of Outlier Test Results. Outlier test results will not be included in the price adjustment calculations.

When gradation and asphalt cement content are determined from the same sample, if any size on the gradations test or the asphalt cement content is an outlier, then the gradation test results and the asphalt cement content results for that sublot will not be included in the price adjustment.  The density test result for that sublot will be included in the price adjustment provided it is not an outlier.

When gradation and asphalt cement content are determined from separate samples, if any sieve size on the gradation test is an outlier, then the gradation test results for that sample will not be included in the price adjustment.  The asphalt cement content and density test results for that sublot will be included in the price adjustment provided neither is an outlier.  If the asphalt cement content test result is an outlier, it will not be included in the price adjustment but the gradation and density test results for the sublot will be included provided neither is an outlier.  If the density test result is an outlier, it will not be included in the price adjustment but the gradation and asphalt cement content test results will be included provided neither is an outlier.

Quality Level Analysis. Pay factors are computed as follows:

1.
Outliers (determined by SP-7), and any test results on material not incorporated into the work, are eliminated from the quality level analysis.


The arithmetic mean 
 of the remaining test results is determined:
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Where:

∑
= summation of



x 
= individual test value to xn


n 
= total number of test values


is rounded to the nearest tenth for density and sieve sizes except the No. 200 sieve.

is rounded to the nearest hundredth for asphalt cement content and the No. 200 sieve.

2.
The sample standard deviation (s) after the outliers have been excluded, is computed:  

Where:

∑(x2)
=
sum of the squares of individual test values.




(∑x)2
=
square of the sum of the individual test values.

The sample standard deviation (s) is rounded to the nearest hundredth for density and all sieve sizes except the No. 200 sieve.  The sample standard deviation (s) is rounded to the nearest 0.001 for asphalt cement content and the No. 200 sieve.

If the computed sample standard deviation (s) is <0.001, then use s = 0.20 for density and all sieves except the No. 200. Use s = 0.020 for asphalt cement content and the No. 200 sieve.

3.
The USL and LSL are computed.  For aggregate gradation and asphalt cement content, the Specification Limits (USL and LSL) are equal to the Target Value (TV) plus and minus the allowable tolerances in Table 401-2.  The TV is the specified value in the approved JMD. Specification tolerance limits for the largest sieve specified will be plus 0 and minus 1 when performing Percent Within Limits (PWL) calculations.  The TV for density is 95% of the MSG and the LSL is 92% of MSG.
TABLE 401-2
LOWER SPECIFICATION LIMIT (LSL) & UPPER SPECIFICATION LIMIT (USL)
	Measured Characteristics
	LSL
	USL

	3/4 inch sieve
	TV  -6.0
	TV  +  6.0

	1/2 inch sieve
	TV  -6.0
	TV  +  6.0

	3/8 inch sieve
	TV  -6.0
	TV  +  6.0

	No. 4 sieve
	TV  -6.0
	TV  +  6.0

	No. 8 sieve
	TV  -6.0
	TV  +  6.0

	No. 16 sieve
	TV  -5.0
	TV  +  5.0

	No. 30 sieve
	TV  -4.0
	TV  +  4.0

	No. 50 sieve
	TV  -4.0
	TV  +  4.0

	No. 100 sieve
	TV  -3.0
	TV  +  3.0

	No. 200 sieve*
	TV  -2.0
	TV  +  2.0

	Asphalt %
	TV  -0.4
	TV  +  0.4

	Mat Density %
	92
	100


*Tolerances for the No. 200 sieve may not exceed the broad band limits in Table 703-3.

4.
The Upper Quality Index (QU) is computed:
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Where:
USL = Upper Specification Limit

QU is rounded to the nearest hundredth.

5.
The Lower Quality Index (QL) is computed:
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Where:
LSL = Lower Specification Limit

QL is rounded to the nearest hundredth.

6.
PU (percent within the upper specification limit which corresponds to a given QU) is determined.

See Subsection 106-1.03.

7.
PL (percent within the lower specification limit which corresponds to a given QL) is determined.

See Subsection 106-1.03.

8.
The Quality Level (the total percent within specification limits) is determined for aggregate gradation, asphalt cement content, and density.

Quality Level = (PL + PU) – 100
9.
Using the Quality Levels from Step 8, the lot Pay Factor (PF) is determined for Density (DPF) and gradation and asphalt cement content pay factors from Table 106-2. The maximum pay factor for the largest sieve size specification for gradation is 1.00.

10.
The Composite Pay Factor (CPF) for the lot is determined using the following formula:


[f3/4 inch (PF3/4 inch) + f1/2 inch (PF1/2 inch) +....fac (PFac)]

CPF = 



(f

The CPF is rounded to the nearest hundredth.

Table 401-3 gives the weight factor (f), for each sieve size and asphalt cement content.

TABLE 401-3

WEIGHT FACTORS
	Sieve Size
	Type I

Factor “f”
	Type II

Factor “f”
	Type III

Factor “f”

	1 inch sieve
	4
	-
	-

	3/4 inch sieve
	4
	4
	-

	1/2 inch sieve
	4
	5
	4

	3/8 inch sieve
	4
	5
	5

	No. 4 sieve
	4
	4
	5

	No. 8 sieve
	4
	4
	5

	No. 16 sieve
	4
	4
	5

	No. 30 sieve
	4
	5
	6

	No. 50 sieve
	4
	5
	6

	No. 100 sieve
	4
	4
	4

	No. 200 sieve
	20
	20
	20

	Asphalt Cement Content, %
	40
	40
	40


The price adjustment will be based on either the CPF or DPF, whichever is the lowest value.  The price adjustment for each individual lot will be calculated as follows:

Price Adjustment = [(CPF or DPF)* -1.00] x (tons in lot) x (PAB)

*CPF or DPF, whichever is lower.
PAB = Price Adjustment Base = $160.75 per ton

ASPHALT CEMENT

The total asphalt cement price adjustment is the sum of all price adjustments for each lot.

Asphalt cement will be randomly sampled and tested in accordance with Subsection 401-4.02.  Asphalt cement pay reduction factors for each sample will be determined from Table 401-4.

Table 401-4

ASPHALT CEMENT PAY REDUCTION FACTORS

(Use the single, highest pay reduction factor)

	
	
	Pay Reduction Factor (PRF)

	Test
	Spec
	0.00
	0.04
	0.05
	0.06
	0.07
	0.08
	0.10
	0.25
	Reject or

Engr Eval

	Tests On Original Binder

	Viscosity
	< 3 Pa-s
	< 3
	
	> 3
	
	
	
	
	
	

	Dynamic

Shear
	> 1.00 kPa
	> 1.00
	
	0.88-0.99
	
	
	
	0.71-0.89
	0.50-0.70
	< 0.50

	Toughness
	> 110 in-lbs
	> 93.5
	90.0-93.4
	85.0-89.9
	80.0-84.9
	75.0-79.9
	70.0-74.9
	
	
	< 70.0

	Tenacity
	> 75 in-lbs
	> 63.8
	61.0-63.7
	58.0-60.9
	55.0-57.9
	52.0-54.9
	48.0-51.9
	
	
	< 48.0

	Tests On RTFO

	Mass Loss
	< 1.00 %
	< 1.00
	
	1.001-1.092
	
	
	
	1.093-1.184
	1.185-1.276
	> 1.276

	Dynamic

Shear
	> 2.20 kPa
	> 2.20
	
	1.816-2.199
	
	
	
	1.432-1.815
	1.048-1.431
	< 1.048

	Test On PAV

	Dynamic

Shear
	< 5000 kPa
	< 5000
	
	5001-5289
	
	
	
	5290-5578
	5579-5867
	> 5867

	Creep

Stiffness, S
	< 300 MPa
	< 300
	
	301-338
	
	
	
	339-388
	389-450
	> 450

	Creep Stiffness,

m-value
	> 0.300
	> 0.300
	
	0.287-0.299
	
	
	
	0.274-0.286
	0.261-0.273
	< 0.261


Asphalt Cement Price Adjustment = 5 x PAB x Qty x PRF (for each sample)

PAB 

= Price Adjustment Base

Qty 

= Quantity of asphalt cement represented by asphalt cement sample

PRF 

= Pay Reduction Factor from Table 401-4

Asphalt Cement Appeal Procedure.  Once notified of a failing test result of an asphalt cement sample, the Contractor has 21 days to issue a written appeal.  The appeal must be accompanied by all of the Contactor’s quality control test results and a test result of Contactor’s sample of this lot tested by an AASHTO accredited asphalt laboratory (accredited in the test procedure in question).  The Engineer will review these test results using ASTM D3244 to determine a test value upon which to base a price reduction.

If the Contractor challenges this value, then the referee sample held by the Engineer will be sent to a mutually agreed upon independent AASHTO accredited laboratory for testing.  This test result will be incorporated into the ASTM D3244 procedure to determine a test value upon which to base a price reduction.  If this final value incurs a price adjustment, the Contractor shall pay the cost of testing the referee sample.

PAVEMENT SMOOTHNESS

The top layer of HMA will be measured according to 401-3.15 and evaluated for a smoothness price adjustment.  The Engineer will calculate the smoothness price adjustment as follows:

Smoothness Price Adjustment = PAB x PQ x SF

PAB 
= Price Adjustment Base

PQ 

= Final quantity of HMA, tons

PrI

= Final measured hot mix smoothness, inches/mile

SF 

= Smoothness Factor

If the PQ is less than 1,500 tons, the SF = 0
If the PQ is 1,500 to 5,000 tons, the SF = 0.1333 – (0.01666 x PrI)
If the PQ is greater than 5,000 tons, the SF = 0.0666 – (0.0083 x PrI)
LONGITUDINAL JOINT DENSITY

Longitudinal joint density price adjustments apply when HMA quantities equal or greater than 1,500 tons.  A longitudinal joint density price adjustment for the top layer will be based on the average of all the joint densities on a project and determined as follows:

1.
If project average joint density is less than 91% MSG, apply the following disincentive:

a.
Longitudinal joint density price adjustment equal to $3.00 per lineal foot is deducted.

Sections of longitudinal joint represented by cores with less than 91% density shall be surface sealed according to Subsection 401-3.14.

2.
If project average joint density is greater than 92% MSG, apply the following incentive:

a.
Longitudinal joint density price adjustment equal to $1.50 per linear foot is added.

401-4.04 ASPHALT MATERIAL PRICE ADJUSTMENT – UNIT PRICE.

This subsection provides a price adjustment for asphalt material by: 

(a) 
additional compensation to the Contractor or 

(b) 
a deduction from the Contract amount.

1.
This provision shall apply to asphalt material meeting the criteria of Section 702, and is included in items listed in the bid schedule of Sections 306, 307, 308, 318 and 401 through 409, except Section 402.  Also included is the asphalt material in the Prelevel/Leveling Course (rut repair) HMA and Temporary HMA as part of 401, Approach HMA as included in 401 or 639 and Pathway HMA as part of 608.

2.
This provision shall only apply to cost changes in asphalt material that occur between the date of bid opening and the date the asphalt material is incorporated into the project. 

3.
The asphalt material price adjustment will only apply when:

a.
More than a 7.5% increase or decrease in the Alaska Asphalt Material Price Index, from the date of bid opening to the date the asphalt material is incorporated into the project.

4.
The Alaska Asphalt Material Price Index (AAMPI) is posted on the Department’s Materials website along with the formula used to calculate the Index.  The AAMPI as used in the determination of the “Asphalt Material Price Adjustment – Unit Price” is calculated for the first and third Friday of each month.  The index applies from the beginning of the period start day 00:00 hrs, and ends 00:00 hrs the start of the next period.  Other calculation and or period start/end days, including the post day (except as fall on the 1st and 3rd Friday) are not permitted.

5.
Price adjustment will be cumulative and calculated with each progress payment. Use the price index in effect on the last day of the pay period, to calculate the price adjustment for asphalt material incorporated into the project during that pay period. The Department will increase or decrease payment under this Contract by the amount determined with the following asphalt material price adjustment formula:

For an increase exceeding 7.5%, additional compensation = [(IPP–IB)–(0.075 x IB)] x Q
For a decrease exceeding 7.5%, deduction from contract = [(IB–IPP)–(0.075 x IB)] x Q

Where:
Q
=
Quantity of Asphalt Material incorporated into project during the pay period, in tons

IB
=
Index at Bid: the bimonthly Alaska Asphalt Material Price Index in effect on date of bid, in dollars per ton

IPP
=
Index at Pay Period: the bimonthly Alaska Asphalt Material Price Index in effect on the last day of the pay period, in dollars per ton

Method of measurement for determining Q (quantity) is the weight of asphalt material meeting the criteria of this subsection and is incorporated into the project.  The quantity does not include aggregate, mineral filler, blotter material, thinning agents added after material qualification, or water for emulsified asphalt.

401-5.01 BASIS OF PAYMENT.

Except where specified as individual Pay Items:
Asphalt cement, anti-stripping additives, tack coat, crack sealing, surface sealing of longitudinal joints, surface tolerance corrections, patching defective areas, repair work and materials when planing equipment breaks through existing pavement - Subsection 401-3.07 Preparation of Existing Surface, and the work and materials associated with Subsection 401-3.04 Hauling Equipment are subsidiary to the associated Hot Mix Asphalt Pay Items.

Item 401(1F) Hot Mix Asphalt, Preleveling/Leveling Course, Type IV: Asphalt Cement, anti-stripping additives are subsidiary.

Item 401(3) Hot Mix Asphalt, Temporary, Type II, Class B: Asphalt cement, anti-stripping additives, removal and disposal are subsidiary.

Item 401(6) Asphalt Price Adjustment – Quality:  is the sum of the price adjustments for each material lot (excluding the Preleveling/Leveling Course (rut repair) HMA, Temporary HMA and Approach HMA) and for deductions and fees assessed.

Deductions and fees assessed:

(
Each mix design subsequent to the approved Job Mix Design (Subsection 401-2.01) for each Type and Class of Hot Mix Asphalt specified will result in a fee of $2500.00 each.

(
Failure to cut core samples within the specified period will result in a deduction of $100.00 per sample per day (Subsection 401-4.02).

(
Failure to backfill voids left by sampling within the specified period will result in a deduction of $100 per hole per day (Subsection 401-4.02).

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit

401(1A)
Hot Mix Asphalt, Type II; Class A
Ton

401(1F)
Hot Mix Asphalt, Preleveling/Leveling Course, Type IV; Class B
Lane-Station

401(2)
Asphalt Cement, Grade PG 58-34
Ton

401(3)
Hot Mix Asphalt, Temporary, Type II; Class B
Ton

401(4)
Hot Mix Asphalt, Type     ; Class     
Square Yard

401(6)
Asphalt Price Adjustment - Quality
Contingent Sum

401(8)
Hot Mix Asphalt, Approach, Type     ; Class     
Ton

401(9)
Longitudinal Joint Adhesive
Linear Foot

401(10)
Asphalt Material Price Adjustment – Unit Price
Contingent Sum

CR401-101512
Special Provision

Replace Section 406 with:

SECTION 406

RUMBLE STRIPS

406-1.01 DESCRIPTION.  Form a series of indentations (rumble strips) into the roadway pavement.  Place rumble strips in each shoulder and the roadway centerline to the width, depth and length as indicated in the Contract documents and/or as directed by the Engineer.

406-1.02 RUMBLE STRIP.  A single uniform circular concave (cross section) indentation/depression milled into the pavement surface having a length measured perpendicular to the direction of travel, a width measured in the direction of travel and a depth measured from the surface of the pavement to the bottom of the indentation.

406-2.01 MATERIALS.  None.

406-2.02 MILLING EQUIPMENT.  Use equipment designed specifically for milling rumble strips into asphalt pavement.  Equip milling machine with a rotary type cutting head with a maximum outside diameter of 24-inches and a minimum length of 16-inches capable of producing a depression both 12-inches and 16-inches in length by 7 1/2-inches in width to a depth shown in the Plans.  Arrange the cutting tips to provide a smooth cut (approximately 1/16-inch between peaks and valleys).

Furnish the milling equipment with a guidance system, including a guide, clearly visible to the operator, to provide for consistent alignment of each rumble strip cut at the offsets from traveled way indicated on the Plans and to provide uniformity and consistency throughout the project.  The equipment shall incorporate water into the cutting head to minimize dust caused by the milling operation.

Equipment Manufacture: provide training for the operators and a representative onsite during installation of the rumble strip test section(s) (Subsection 406-3.03).  Representative: remain onsite until test specimen(s) satisfy the Plans and Specifications as determined by the Engineer.

CONSTRUCTION REQUIREMENTS
406-3.01 PAVEMENT SURFACE PREPARATION.  Inspect roadway to receive rumble strips for acceptable pavement condition and stake locations to receive rumble strips prior to installation.  Prepare the roadway for the milling operation by providing a smooth clean surface.  Sweep all loose material from the roadway surface in line with the planned rumble strips and to each side of the strips for the width of the milling machine plus an additional 12” minimum per side or edge of pavement whichever is smaller, and as directed by the Engineer.  

Sweep and broom as noted and with the equipment indicated in Subsection 643-3.04, No. 6, Sweeping and Power Brooming.

406-3.02 TOLERANCES FOR RUMBLE STRIPS.
1.
Length:  ( 1/2-inch.

2.
Width: ( 1/2-inch.

3.
Depth: ( 1/16-inch.

4.
Spacing:  ( 1/2-inch.

5.
Alignment: ( 1-inch from the striping layout in the Plans; existing striping and re-established striping.

If it is determined that the rumble strips are not being placed to specification, make immediate adjustments to correct the problem.

Rumble strips are unacceptable if:

1.
The strips are not straight.

2.
The length or width does not meet tolerance.

3.
The depth of the depression does not meet tolerance.

4.
The depression/indentation concave surface is not smooth, does not meet tolerance.

5.
The edge of the indentation/depression is not straight, smooth, and free of spalling.

6.
Pavement surface is damaged as a result of improper rumble strip installation.

Unacceptable rumble strip installation, dimensional, alignment, surface irregularities, and surface damage shall be ground, resurfaced and the rumble strip reinstalled to the satisfaction of the Engineer and at the Contractor’s expense.  Perform repairs using equipment similar to the equipment initially used to mill the rumble strip.  Do not perform repairs in a “patch work” manner.  If more than one repair is required; in a group of rumble strips repair the entire group.  Where a repair is required in a continuous run, repair the unacceptable rumble strip(s) and repair or replace the rumble strip to each side of the unacceptable rumble strip as required to provide continuity between rumble strips as originally intended.  The Engineer will confirm the extent of the repair(s) required.

If during production the work becomes unacceptable the Engineer may require resumption of testing, Subsection 406-3.03.  Testing in addition to the initial test for each rumble strip type will be at the Contractor’s expense.

406-3.03 RUMBLE STRIP TEST SECTION.  Install an initial 1/4 mile test section for each of the following rumble strip type(s):

1.
Centerline.

Demonstrate for each type of rumble strip that the equipment and method will provide the desired milled-in rumble strip, including the surface inside each depression, without damaging the surrounding asphalt pavement.  If any of the initial test sections do not meet tolerances, provide new equipment, new method, or make necessary adjustments and retest.  These additional test sections will be required before production runs will be allowed to begin.

Testing in addition to the initial test sections, one for the shoulder type and one for the centerline type, will be at the Contractor’s expense.

Additionally, demonstrate the means and methods, including the equipment, for containing dust and waste material.

406-3.04 TRAFFIC STRIPING RE-ESTABLISHMENT.  Traffic striping is required to provide guidance for the rumble strip installation operation.  Contractor, where shoulder and/or centerline striping is missing to the extent that rumble strip location cannot be determined by the Engineer, re-establish the striping location prior to the milling operation.  Re-establish missing striping location by measuring laterally across the roadway from adjacent visible striping.  Maintain the same lane widths that exist at each end of the missing striping.  Provide sufficient location marking or “rabbit tracks” to ensure an accurate milling operation.  Shoulder re-striping is not required.  Re-establishing roadway striping location will not be measured or paid for separately but will be subsidiary to the respective rumble strip pay items.

406-3.05  RUMBLE STRIP INSTALLATION.  Install the following types of rumble strip at the locations shown in the Plans:

1.
Shoulder.  Do not disturb existing shoulder striping.

2.
Centerline.  Place along the roadway centerline according to the patterns shown in the Plans.  Replace existing centerline stripe(s) after milling the pavement.  Payment for replacement striping is paid under Section 670, Traffic Markings.

In compacted pavement with a temperature below 80˚ F, mill each type of rumble strip to the dimensions shown in the Plans.  Locate the inside edge of the rumble strip as shown in the Plans.  The Engineer will randomly check the edge alignment of the milled pattern.

406-3.06 CLEAN UP OF MILLINGS.  Handle, transport, and store, or dispose of material according to the Alaska Department of Environmental Conservation (DEC) regulations.  Remove off the project, on a daily basis, waste material (millings) resulting from the operation.

Disposal:  Dispose waste material outside the project limits, unless directed otherwise, in writing, by the Engineer.  Obtain written consent from the property owner.  Milled material not being spread on the roadway side slopes requires a Solid Waste Disposal Permit from the DEC.  Obtain a permit for disposal of milled material or dispose the material in a site previously approved.

Remove millings immediately following rumble strip installation.  Maintain the removal operation within 50 feet of the milling machine.  Dry power brooming and power brooming without direct immediate means of collection/pickup is not permitted.

During milling operations keep the travel lanes free of milling debris.  Do not berm the millings at the shoulder edge, do not allow milling debris to impede roadway drainage or enter waterways.  Use a sweeper, sweeper/vacuum, (Subsection 643-3.04 No. 6, Street Sweeping, and Power Brooming), continuously removing waste material, including dust from the operation.  Keep millings damp to help control airborne dust.  Millings shall not enter adjacent lanes open to traffic.

Remove the waste material from the roadway surface and any adjacent pathway beyond the shoulder.  Shoulder millings may be placed off of the road or pathway beyond the shoulder on the side slopes, except in areas where guardrail is present.  Uniformly spread shoulder millings on the roadway side slopes; alternatively, it may become property of the Contractor and disposed of off the project as indicated above.

Milled roadway segments shall be returned to debris-free state prior to re-opening for traffic.  

406-4.01 METHOD OF MEASUREMENT.  Section 109 and as follows:

Measure pay units by station, foot, or mile parallel to the centerline of the highway.

Station.  A single lineal measurement for every measured station for each shoulder rumble strip and centerline rumble strip installed.

Linear Foot.  A single lineal measurement for every measured foot of rumble strip installed.

Mile.  A single lineal measurement for every measured mile for each shoulder rumble strip and centerline rumble strip installed.

Shoulder rumble strip measurement includes gaps (provided for bicycles or other as shown in the Plans) between groups of rumble strips.

406-5.01 BASIS OF PAYMENT.  Section 109.

Except where specified as individual Pay Items:

All work, including test strips and materials is subsidiary to 406 Pay Items.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
406(1)
Rumble Strips
Lump Sum

406(2)
Rumble Strips
Station

406(3)
Rumble Strips
Linear Foot

406(4)
Rumble Strips – Shoulders
Mile

406(5)
Rumble Strips – Centerline
Mile

406(6)
Sweeping and Disposal of Millings – Shoulders
Lump Sum

406(7)
Sweeping and Disposal of Millings – Centerline
Lump Sum

CR406-110812

SECTION 503

REINFORCING STEEL

503-5.01 BASIS OF PAYMENT.  Add the following:

If epoxy coating the reinforcing steel is required, it will be a subsidiary obligation and no separate payment will be made.

CR38-020896

SECTION 603

CULVERTS AND STORM DRAINS

Special Provisions

603-1.01 DESCRIPTION.  Add the following:

This work shall also consist of installing culvert marker posts.

603-2.01 MATERIALS.  Delete the second paragraph and substitute the following:

When Item 603(17-xx), Pipe, is listed in the bid schedule, furnish either Corrugated Steel Pipe (CSP) or Reinforced Concrete Pipe.  Corrugated Polyethylene Pipe is not allowed.  End Sections for Metal Pipe must be of the same material as the pipe.

Add the following:

Culvert marker posts shall meet the requirements of subsection 730-2.05, Flexible Delineator Posts.  The color shall be blue with no other markings.  The 2.5 inch by 6 foot post shall be rectangular in cross section with reinforcing ribs capable of a minimum bending radius of 9 inches.

CR42-082703

603-3.03 JOINING PIPE.
2.
Metal Pipe.  Add the following after the 2nd sentence:

Install a gasket in all pipe joints; joints between new sections of pipe and joints between new and existing sections of pipe of similar or dissimilar materials, regardless of the type of coupling band.  Except, the end section joint does not require a gasket.  Use flexible watertight gaskets (ASTM D 1056 2B3) as specified in Subsection 705-2.05.

3.
Polyethylene Pipe.  Add the following after the 1st sentence:

Install a gasket in all pipe joints; joints between new sections of pipe and joints between new and existing sections of pipe.  Except, the end section joint, and where the pipe is manufactured with a locking joint such that the joint seals watertight, a gasket is not required.  Use flexible watertight gaskets (ASTM D 1056 2B3) as specified in Subsection 705-2.05.

CR6031-032411

Add the following subsection:
603-3.06 CULVERT MARKER POSTS.  Culvert marker posts shall be installed on the approach side of storm drain outfalls 30 inches and smaller, field inlets not in paved parking lots, all end sections to cross culverts, or as directed by the Engineer.  Forty-two inches of post shall remain above the ground after driving.

603-4.01 METHOD OF MEASUREMENT.  Add the following:

Culvert marker posts will not be measured for payment.

CR42-082703

603-5.01 BASIS OF PAYMENT.  Replace the first sentence with:

Coupling bands, gaskets and other items necessary for the proper joining of the sections are subsidiary.

CR6031-032411

Add the following:

Culvert marker posts will not be paid for directly, but will be subsidiary to pipe items.

CR42-082703
SECTION 608

SIDEWALKS

Special Provisions

608-1.01 DESCRIPTION.  Add the following:

This work also consists of constructing asphalt pathway(s) and median(s) to conform to the Plans.

608-2.01 MATERIALS.  Delete paragraph number 2 and substitute the following:

2.
Asphalt Sidewalk and Asphalt Pathway
Asphalt Cement, PG 52-28
Subsection 702-2.01

Aggregate, Type II or III
Subsection 703-2.04

Mix Design Requirements (ATM 417)

Marshall Stability, pounds, min.
1000

Percent Voids, Total Mix
2 – 5

Compaction, Blows/Side
50

CR47-052207
Standard Modification

608-3.03 CURB RAMPS.  Delete subsection in its entirety and replace with the following:

Construct curb ramps according to the details and the locations shown in the Plans.  Follow the construction requirements of Subsection 608-3.01.  Give the exposed concrete surface a coarse broom finish.  Install detectable warnings.

Add new subsection:
608-3.04 DETECTABLE WARNINGS.  Construct detectable warnings according to the details and the locations shown in the Plans.  Install detectable warning tile by embedding tile flanges into cast in place concrete construction so there are no vertical changes in grade exceeding 0.25 inch or horizontal gaps exceeding 0.5 inch.  Align pattern on a square grid in the predominant direction of travel.  Install the same type of detectable warning tile throughout the project.
Install cast iron, yellow polymer soaked, or black asphalt dip finish, with slip resistant surface with handle or flange on bottom, and with truncated dome pattern; or approved equal.

Detectable warnings shall be manufactured and installed according to the Americans with Disabilities Act Accessibility Guidelines.

E61-072808

Add the following subsection:

608-3.05 ASPHALT PATHWAY.  Construct asphalt pathway according to Subsection 608-3.02, Asphalt Sidewalks.

608-3.06 ASPHALT PATHWAYS AND MEDIANS.  Construct asphalt pathways and medians according to Subsection 608-3.02, Asphalt Sidewalks.

608-4.01 METHOD OF MEASUREMENT.  Add the following:

Asphalt Pathway.  By the ton of hot mix asphalt according to Section 109 Measurement and Payment.  Asphalt cement is not measured for payment.

Asphalt Pathways and Medians.  By the ton of hot mix asphalt according to Section 109 Measurement and Payment.  Asphalt cement will not be measured for payment.  Additional asphalt pavement used for matching existing surfaces such as paved parking lots behind a new sidewalk/pathway will be measured and paid under this Section.

CR47-052207

Standard Modifications

Delete fifth paragraph beginning with:  “Curb Ramp” and replace with the following:

Curb Ramp.  By each installation, complete in place, including detectable warnings, ramp runs, backing curbs, flares, and landings necessary to provide a single street-level access.

E61-072808

608-5.01 BASIS OF PAYMENT.  Add the following:

Asphalt cement for Asphalt Pathway and Asphalt Pathways and Medians will not be paid for separately, but will be subsidiary to respective pay items.

Embankment and bed course materials will be furnished, placed, and paid under Sections 203 and 301 respectively.

Add the following Pay Items:
Pay Item No.
Pay Item
Pay Unit
608(7)
Asphalt Pathway
Ton

CR47-052207
SECTION 615

STANDARD SIGNS

Special Provisions

615-2.01 MATERIALS.  Delete first paragraph of Item 2. Including subitems a., b., c., and replace with:

2.
Sign Fabrication.
Use Type IV reflective sheeting (for lettering symbols, borders, and background) on sheet aluminum panels for all signs except the following:

a.
Orange Background Signs.  Use Type IX fluorescent orange reflective sheeting placed on sheet aluminum panels, except:

(1)
For temporary installations, the reflective sheeting may be placed on aluminum, plastic, or plywood sheet panels.

(2)
For flexible signs, (Roll-Up Signs) use fluorescent reflective sheeting Type VI or better (based on durability and reflectivity, as determined by the Engineer).  Roll-Up Sign – 3M Series RS 24, Reflexite Marathon Orange, or approved equal.

b.
Railroad Crossbucks and Vertical Crossbuck Supports.  Use white Type VIII or Type IX reflective sheeting for background of sign and stripes.

c.
Non-illuminated Overhead Signs with White Legends on Green Backgrounds.  Use Type IX reflective sheeting for legends and background.  Create the legend in one of the following ways:

(1)
Cut border and legend from white Type IX reflective sheeting and adhere to a green Type IX background, or

(2)
Cut stencil of border and legend out of green transparent acrylic film and use transparent adhesive to overlay the film on a white Type IX reflective background.

d.
Fluorescent Yellow Green School Area Signs.  Use Type VIII or Type IX reflective sheeting for background.

Reflective Sheeting Warranty.  Supply manufacturer’s warranty for reflective sheeting including retention of fluorescent yellow green (measured according to ASTM E 2301) for ten years according to the following criteria:

(
Minimum Fluorescent Luminance Factor:

YF = 20%

(
Minimum Total Luminance Factor:


YT = 35%

The warranty shall stipulate:  If the sheeting fails to meet the minimum fluorescence values within the first 7 years from the date of fabrication, the manufacturer shall, at the manufacturer’s expense, restore the sign surface to its original effectiveness.  If the reflective sheeting fails to meet the minimum fluorescence values within the 8th through the 10th year from the date of fabrication, the manufacturer shall, at the manufacturer’s expense, provide enough new replacement sign sheeting to the Department to restore the sign surface to its original effectiveness.

CR6151-091311

615-3.01 CONSTRUCTION REQUIREMENTS.
7.
Add the following after the first paragraph:

Deliver salvaged signs panels, posts, and hardware to the State Maintenance Yard, located at:

Palmer.

CR6152-091311
615-4.01 METHOD OF MEASUREMENT.  Replace the 3rd paragraph, "Delineators," with:

Delineators.  By each, complete in place.  A single delineator consists of one post equipped with three reflectors.

CR6153-091311

SECTION 618

SEEDING

Special Provisions

618-1.01 DESCRIPTION.  Replace the 1st sentence with:  Establish a perennial stand of grass or other specified living vegetative cover, by clearing, applying soil stabilization material(s) and seeding the area(s) shown in the Plans, including new and disturbed area(s), and area(s) identified by the Engineer.

618-2.01 MATERIALS.  Add the following to the list of material specifications:

Soil Stabilization Material
Section 727 (Stabilization Material)

Topsoil
Section 726 

(In this specification, topsoil is included when referencing Stabilization Material)

CR6181-092012

Standard Modification

Replace Subsection 618-3.01 with the following:

618-3.01 SURFACE PREPARATION.  Clear area(s) to be seeded; make the area(s) reasonably free of ruts, holes, and humps. Clear area(s) of stones 4 inches in diameter and larger and of weeds, plant growth, sticks, stumps, and other debris or irregularities that might interfere with the application of stabilization material, the seeding operation, growth of cover, or subsequent maintenance of the vegetative-covered areas. 

Apply stabilization material after clearing is complete, refer to 618-3.02.

Mix the seed with the stabilization material before applying the material (not including topsoil), or seed the stabilization material immediately after the material is applied for the best results as recommended by the supplier/manufacturer.

Prepare the stabilization material by grooving the material in a uniform pattern that is perpendicular to the fall of the slope.  Use one or more of the following grooving methods with associated equipment before the application of seed:

1.
Manual raking with landscaping rakes;

2.
Mechanical track walking with track equipment; or

3.
Mechanical raking with a scarifying slope board.  Form one inch wide grooves spaced no more than six inches apart.

Rounding the top and bottom of slopes to facilitate tracking or raking and to create a pleasant appearance is acceptable, but disrupting drainage flow lines is not.

CR6182-092012

618-3.02 SEEDING SEASONS.  Replace the 1st sentence with the following:  Seed disturbed areas after permanent cessation of ground disturbing activities in that area, within the time period specified in the Alaska Department of Environmental Conservation (ADEC) Alaska Pollutant Discharge Elimination System (APDES) Construction General Permit (CGP) for Alaska, Section 4.4 Final Stabilization, and Section 641 Erosion, Sediment, and Pollution Control.

Seed between May 15 and August 15, or obtain written approval from the Engineer to seed at a different date.

CR6183-101711

Special Provision

618-3.03 APPLICATION.  Replace the first three sentences with the following:  Seed, seeding, reseeding includes the application of seed, fertilizer and stabilization material.
Apply seed mix, fertilizer, and stabilization material at the rate specified.  If the seed mix, fertilizer and stabilization material are not included in the Plans or Specifications, including their application rates, use the recommendations of the ADNR and the Revegetation Manual for Alaska.

Do not seed areas of bedrock, plant beds, and areas indicated in the plans as “no seeding.”

Add the following:

Apply seed and stabilization material in one application when using the hydraulic method.  Apply fertilizer with the hydraulic method.  Include the fertilizer with the seed and stabilization material or apply separately.

TABLE 618-1

APPLICATION RATES

	Component
	Ingredients
	Application Rate

(per MSF)

	Seed
	Slender Wheatgrass (Wainwright)

Red Fescue (Arctared)

Annual Ryegrass (Lolium)


	
0.50 lbs.


0.40 lbs.


0.10 lbs.

Total = 1.00 lbs.

	Soil Stabilizera.
	
	

	
Slope ≤ 3:1
	Mulch
	
46 lbs.

	
Slope >3:1 
	Mulch with tackifier
	
45-58 lbs.

	Fertilizer
	20-20-10
	
12 lbs.


a.
Soil Stabilizer/Stabilization Material.  Refer to Section 619 and 727 for additional soil stabilization and soil stabilization materials.

Do not remove required tags from seed bags.

Upon the Engineer’s approval, Nortran Tufted Hairgrass may be used as a substitute for Slender Wheatgrass (Wainwright) if Slender Wheatgrass (Wainwright) is commercially unavailable.  If this substitution is made, apply at the same application rate.

CR6181-092012

Special Provision
Delete Subsection 3.04 in its entirety and replace with the following:

618-3.04 MAINTENANCE.  Maintain seeded areas in a satisfactory condition for the term of the Contract, including warranty obligations.

Maintenance includes but is not limited to:

1.
Protecting seeded areas against traffic by approved warning signs or barricades and against erosion.

2.
Repairing surfaces gullied or otherwise damaged following seeding.  Fill erosion gullies 4 inches deep and greater filling the gully to surrounding grade including the portions less than 4 inches deep.  Apply and prepare the stabilization material for seeding.  Seed repaired area(s).  Refer to Subsections 618-3.01 & 3.03.

3.
Reseeding areas not showing evidence of satisfactory growth within 3 weeks of seeding and after repairs are complete.  Reseed bare patches of soil more than 10 square feet in area.  Contact ADNR for advice or corrective measures, when seeded areas are not showing evidence of satisfactory growth.

4.
Watering seeded areas for growth of vegetative cover.  If in the opinion of the Engineer, too little or too much water is being applied, adjust the amount of water as directed.

Add Subsections 618-3.05:

618-3.05 ACCEPTANCE.  The Engineer will perform a visual inspection of the vegetative mat considering each station and each side of the road a separate area.  Acceptance of the vegetative mat requires a minimum of 70% cover density in the inspection area, gullies repaired and reseeded, and no bare patches of soil more than 10 square feet in area.

Repair/reseed areas that are not accepted.
Add Subsection 618-3.06:

618-3.06 PERIOD OF ESTABLISHMENT.  For each area accepted, the establishment period extends one complete growing season following the date of acceptance.  Employ all possible means to preserve/maintain the new vegetative mat in a healthy and vigorous condition to ensure successful establishment.  Maintain the vegetative mat, according to Subsection 618-3.04, to not less than the requirements for acceptance, Subsection 618-3.05.

618-4.01 METHOD OF MEASUREMENT.  Delete the 3rd paragraph, "Seeding by the Pound," and replace with:

Seeding by the Pound. By the weight of dry seed acceptably seeded and maintained.

Add the following:

M Gal is equal to 1000 gallons.

618-5.01 BASIS OF PAYMENT.  Delete the 1st sentence:  "Mulching will be paid for under Section 619".

Delete paragraphs beginning: “Seeding by the Acre” and “Seeding by the Pound” and replace with:
Seeding by the Acre.  Pay Item 618(1), Seeding:  Payment is for established vegetative mat.  Stabilization material preparation (seed, fertilizer, stabilization material, and the water required for all hydraulic applications) are subsidiary.  Maintenance including:  1. Protection, 2. Repairs, 3. Reseeding, is also subsidiary.  Repairs and reseeding include, but are not limited to:  fill, stabilization material and preparation for seeding, seed, fertilizer, and the water required for hydraulic application.

Seeding by the Pound.  Pay Item 618(2), Seeding:  Payment is for established vegetative mat.  Stabilization material preparation (seed, fertilizer, stabilization material and the water required for all hydraulic applications) are subsidiary.  Maintenance including:  1. Protection, 2. Repairs, 3. Reseeding, is also subsidiary.  Repairs and reseeding include, but are not limited to:  fill, stabilization material and preparation for seeding, seed, fertilizer, and the water required for hydraulic application.

Add new pay description:

Water for Seeding.

(
Water for hydraulic application is subsidiary to Pay Items 618(1) and 618(2), and includes, but is not limited to:  the initial application of seed, fertilizer, and stabilization material and the reapplication for repairs and reseeding.

(
Water applied for growth of vegetative mat (Subsection 618-3.04.4 Watering), for the term of the Contract, including warranty obligations, is paid under Pay Item 618(3).

Add the following:

Stabilization materials are paid under Section 619 and 620 Pay Items, except as noted for "Seeding by the Acre", "Seeding by the Pound" and warranty obligations, Subsection 105-1.16.

CR6182-092012

Special Provision

Replace Section 619 with the following:

SECTION 619

SOIL STABILIZATION

619-1.01 DESCRIPTION.  Furnish, install, and maintain materials to stabilize the soil.  Control erosion, sediment, and pollution.

619-1.02 RELATED SECTIONS, REFERENCE ORGANIZATIONS, AND STANDARD DOCUMENTS.

1.
Alaska Department of Transportation and Public Facilities (ADOT&PF): 

Standard Specifications for Highway Construction, 2004 Edition.

Seeding
Section 618

Topsoil
Section 620

Planting Trees and Shrubs
Section 621

Silt Fence
Section 633

Erosion, Sediment, and Pollution Control
Section 641

Soil Stabilization Material
Section 727

2.
American Association of State Highway and Transportation Officials (AASHTO):

Standard Practice for:

(
Compost for Erosion/Sediment Control (Filter Berms and Filter Socks)
R51-10

(
Compost for Erosion/Sediment Control (Compost Blankets)
R52-10

3.
United States Composting Council (USCC):

(
Testing Methods for the Examination of Compost and Composting (TMECC)
(
Seal of Testing Assurance Program (STA) documents

4.
Erosion Control Technology Council (ECTC)

(
Hydraulic Erosion Control Products (HECPs) Specification Chart

Table 1, Performance Chart for Standard HECPs

(
Rolled Erosion Control Products (RECPs) Specification Chart

Table 1, Rolled Erosion Control - Temporary

Table 2, Rolled Erosion Control - Permanent

5.
National Transportation Product Evaluation Program (NTPEP)

(
Testing and Evaluation of Products Materials and/or Devices

6.
Texas DOT/Texas Transportation Institute (TTI) Hydraulics and Erosion Control Laboratory

619-1.03 SUBMITTALS.  Submit stabilization and erosion, sediment and pollution control performance testing results with certifications for each material, Section 619-2.01 Materials.  Submit a sample of each material to the Engineer 7 days before the scheduled installation.

1)
Test compost, all applications, no more than 90 days before installation.

2)
At a minimum, certificate will include the name of the manufacturer, product name, style number or similar, chemical composition of the material, the fibers, netting, yarn and similar and the weed free status of the material.

3)
Organic materials shall be accompanied with all applicable health certificates and permits.

4)
Furnish a Material Safety Data Sheet (MSDS) that demonstrates the product is not harmful to plants, animals, and aquatic life.

619-2.01 MATERIALS.  Select stabilization materials, individually or a combination of, matched to the project applications/conditions (sheet flow, concentrated flow, slope, length of slope, access, etc.) providing performance and functional longevity meeting the most restrictive requirements of the Construction General Permit (CGP), the approved Stormwater Pollution Prevention Plan (SWPPP) and Section 641 Erosion, Sediment and Pollution Control.

1)
Mulch
Subsection 727-2.01

(
Dry Erosion Control, Stabilization Products

(
Hydraulic Erosion Control Products (HECPs)

2)
Matting
Subsection 727-2.02

(
Rolled Erosion Control Products (RECPs)

3)
Sediment Retention Fiber Rolls (SRFRs)
Subsection 727-2.03

(
Filter Socks

(
Compost Socks

(
Coir Logs

4)
Compost
Subsection 727-2.04

5)
Tackifier
Subsection 727-2.05

6)
Soil Binders (Polyacrylamide (PAM))
Subsection 727-2.06

7)
Geotextile-Encased Check Dams and Sediment Barriers
Subsection 727-2.07

8)
Sandbag
Subsection 727-2.08

9)
Manufactured Inlet Protection System
Subsection 727-2.09

10)
Clear Plastic Covering
Subsection 727-2.10

11)
Staples
Subsection 727-2.11

12)
Other stabilization materials submitted to and approved by the Engineer.

Include on the packaging the manufacturer's name, the content, the air dry-weight and the guaranteed chemical analysis of the contents.  Ship and deliver to the site in the original, unopened containers.

CONSTRUCTION REQUIREMENTS

619-3.01 GENERAL.  Stabilization may include individual or a combination of materials, including but not limited to temporary seeding, mulch, tackifier, staples, matting, stabilizing emulsions, soil binders, dustless sweeping, dust palliatives, and others.

1.
Material Storage and Protection.  Store materials elevated off the ground and covered protecting them from construction and or damage from the environment including but not limited to:

(
Precipitation

(
Extended ultraviolet radiant including sunlight

(
Chemicals that are strong acids or other

(
Flames and welding sparks

(
Excess temperatures

(
Other environmental conditions that may damage the materials

2.
Fabrication.

a.
Sandbags.  Sand bags shall measure 15 inches by 30 inches.  Place approximately 1.0 cubic foot of select Material, Type B, in each sandbag sack.  Close the open end of the sandbag as recommended by the fabric manufacturer.

619-3.02 SURFACE PREPARATION.  Clear all areas to be stabilized of stones 4 inches in diameter and larger and of weeds, plant growth, sticks, stumps, and other debris or irregularities that might interfere with the stabilization operation, growth of cover (where vegetative cover is part of the stabilization operation) or subsequent maintenance of the vegetative-covered area(s).

Smooth the surface of the area(s) to be stabilized; make the areas reasonably free of ruts, holes, and humps; trackwalk if required by the manufacturer; apply the stabilization material to each area.

If specified, apply topsoil to the area to be stabilized before application of the stabilizing material.  Section 618 and 620.

619-3.03 APPLICATION.  Apply stabilization material, including rate of application, according to the specifications.  If not specified, apply according to the manufacturer's requirements.  Where manufacturer requirements conflict with the specification, except where the Engineer directs otherwise, apply the material according to the requirements of the manufacturer.

If seeding is specified, except where seed is included in the stabilization material, complete the application of stabilization materials within 24 hours after seed is placed.

Do not use vehicles or equipment which cause rutting or displacement of the subgrade or topsoil.

1.
Temporary Seeding.  Annual Ryegrass per Subsection 724-2.02, Table 724-1.  Apply at a rate of 1/2 lb/1000 sq. ft., minimum, on level ground to a maximum of 1 1/2 lb/1000 sq. ft., maximum, on sloping ground and highly erodible soils.  Prepare surface and place seed as noted under Subsection 619-3.02 Surface Preparation and Section 618 Seeding.  Confirm application of temporary seeding with the Engineer.

2.
Tacking Agents - Tackifiers.  Apply tacking agents according to the manufacturer's installation instructions matched to the application providing functional longevity, erosion control effectiveness, and vegetative establishment.

3.
Soil Binders.  Apply soil binders according to the manufacturer's installation instructions.

a.
Using Polyacrylamide (PAM) and PAM with Short-Term Mulch:
Apply PAM on bare soils.

Apply PAM and PAM with short-term mulch only where sediment control is in place and complete.

Do not apply PAM and PAM with short-term mulch on saturated ground during rainfall.

b.
Using Moderate-Term Mulch:

Apply moderate-term mulch according to manufacturer's installation instructions.  If the curing period to achieve maximum performance is greater than the time period before precipitation is predicted, or the soil is saturated, do not apply the moderate-term mulch except as approved by the Engineer.

c.
Using Long-Term Mulch:

Apply long-term mulch according to the manufactures installation instructions.

4.
Erosion Control Blankets (ECBs).  Select blankets, as specified by the manufacturer, to match the slope; and installed according to the manufacturer's instructions rolled out on well prepared soils to assure intimate contact and anchored with staples, stakes and or anchor trenches.  Temporary erosion control blankets with 60 percent or greater open area may be installed prior to seeding.  Place blankets with less than 60 percent open area immediately after the seeding operation.

Staple matting/ECBs as recommended by the manufacturer for the application.

5.
Compost Blankets.  Construct compost blankets according to AASHTO R 52-10 and as specified.  Use coarse compost and place over bare soil a blanket of 2 inch minimum thickness, except as otherwise specified.  Apply material either by hand spreading and or pneumatically.  Compost will have no free water visible or produce dust when handled.  Place compost before seeding or mix seed with compost.

6.
Check Dams.  Place check dams as soon as possible and practicable or when and where if directed by the Engineer.  Place the check dams perpendicular to channels and construct of a height sufficient to maximize detention while keeping the water in the channel.  Place and install check dams according to the Plans and anchor to maintain in effective position.

a.
Sandbag.  Place the initial row in tight contact with the ditchline for the length of the dam.  Place each following row centered across the joint between the bags of the lift/row below.

7.
Stabilized Construction Entrance.

Temporary stabilized construction entrance shall be constructed according to the Plans, prior to beginning any clearing, grubbing, earthwork, or excavation.

When the stabilized entrance no longer prevents track out of sediment or debris, the Contractor shall either rehabilitate the existing entrance to original condition, or construct a new entrance.

When the Plans require a tire wash in conjunction with the stabilized entrance, the Contractor shall include details for the tire wash and the method for containing and treating the sediment-laden runoff as part of the SWPPP.  All vehicles leaving the site shall stop and wash sediment from their tires.

8.
Sediment Control Barriers.  Sediment control barriers shall be installed according to the Plans or manufacturer's recommendations in the areas of clearing, grubbing, earthwork, or drainage prior to starting those activities.

a.
Sandbag.  Place the initial row in tight contact with the surface perpendicular to the slope.  Place each following row centered across the joint between the bags of the lift/row below.

b.
Sediment Retention Fiber Rolls.

c.
Silt Fence.

d.
Compost Berm.  Construct compost berms according to AASHTO R 51-10.  Use coarse compost.

9.
Turf Reinforcement Mats.  According to manufacturers installation instructions.

619-3.04 MAINTENANCE.  Maintain stabilized areas in a satisfactory condition for the term of the Contract, including warranty obligations.  Inspect as required by the CGP, approved SWPPP, and Section 641 Erosion, Sediment and Pollution Control and correct any deficiencies immediately.  Remove and dispose of temporary measures, including trapped sediment and contaminants, off project at approved locations.  Materials manufactured as degradable may be left in place when approved by the Engineer.

Maintenance includes but is not limited to:

a.
Protecting stabilized areas against traffic by approved warning signs or barricades.

b.
Repairing surfaces gullied or otherwise damaged following application of stabilization material(s).

Where seeding is included as a part of the soil stabilization:

c.
Reseeding, as required by Section 618 Seeding.  Reapply the stabilization materials correcting the problems of the initial application.

d.
Watering, where vegetative growth is part of the soil stabilization, according to Section 618 Seeding.
The Engineer will perform inspection of the stabilization as required in the CGP, Section 641, and the SWPPP.  Make repairs as required by same and as directed.
619-4.01 METHOD OF MEASUREMENT.  Section 109, measured on the slope of the ground surface.

619-5.01 BASIS OF PAYMENT.  Water, maintenance, repair, removal, and disposal of temporary stabilization materials are subsidiary.

Seeding is paid under Section 618 Pay Items, topsoil under Section 620 Pay Items, silt fence under Section 633 Pay Items and temporary erosion, sediment, and pollution control under 641 Pay Items.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
619(1)
Mulching
Square Yard

619(1AA)
Mulch - Straw
Square Yard

619(1AB)
Mulch - Shredded Bark Mulch
Square Yard

619(1AC…)
Mulch - 

Square Yard

619(1BA)
Mulch - Hydraulic Erosion Control Products
Square Yard

619(1BB)
Mulch - HECP Wood Strand, Fiber
Square Yard

619(1BC)
Mulch - HECP Dried Peat Moss
Square Yard

619(1BD)
Mulch - HECP SMM
Square Yard

619(1BE)
Mulch - HECP BFM
Square Yard

619(1BF)
Mulch - HECP MBFM
Square Yard

619(1BG)
Mulch - HECP PSFM
Square Yard

619(1BH)
Mulch - HECP FRM-FGM
Square Yard

619(1BI)
Mulch - HECP FRM-ET-FGM
Square Yard

619(1BJ…)
Mulch - HECP 

Square Yard

619(2)
Matting
Square Yard

619(2AA)
Matting - RECP Control Nets
Square Yard

619(2AB)
Matting - RECP Netless Rolled ECB
Square Yard

619(2AC)
Matting - RECP Single-Net ECB
Square Yard

619(2AD)
Matting - RECP Single-Net OWT
Square Yard

619(2AE)
Matting - RECP Double-Net ECB
Square Yard

619(2AF…)
Matting - RECP 

Square Yard

619(3)
Compost
Square Yard

619(4)
Turf Reinforcement Mat
Square Yard

619(4AA…)
Turf Reinforcement Mat 

Square Yard

619(5)
Sediment Retention Fiber Rolls (SRFRs)
Linear Foot

619(5AA)
Fiber Rolls - SRFR Filter Sock
Linear Foot

619(5AB)
Fiber Rolls - SRFR Compost Sock
Linear Foot

619(5AC)
Fiber Rolls - SRFR Coir Log
Linear Foot

619(5AD)
Fiber Rolls - SRFR 

Linear Foot

619(6)
Check Dam and Sediment Barrier - Geotextile
Linear Foot

619(6AA…)
Check Dam - 

Linear Foot

619(6BA…)
Sediment Barrier - 

Linear Foot

619(8)
Compost Berm
Linear Foot

619(9)
Sandbags
Each

619(10)
Manufactured Inlet Protection System
Each

619(11)
Sandbag Inlet Protection System
Each

CR619-092612
SECTION 627

WATER SYSTEM

Special Provisions

627-1.01 DESCRIPTION.  Add the following:

Coordinate a pre-inspection of the City of Wasilla facilities located within the project limits before construction begins and a post inspection after construction is complete. Any deficiencies identified during the pre-inspection of the City of Wasilla facilities and before the Contractor begins work, will be the City of Wasilla’s responsibility to correct.

A minimum permanent earth cover of 10 feet, measured vertically and diagonally or an alternative as approved by the City of Wasilla shall be provided over the water line at the conclusion of the project.

Where a valve box requires adjustment downward, remove the existing valve box top section, cover, and dust pan, and neatly cut off the existing soil pipe riser as required.  Reinstall the existing valve box top section, lid, and/or dust pan.

Where a valve box requires adjustment upward, remove the existing valve box top section, cover, and dust pan, and install a new single hub soil pipe riser, equal to existing and with length as required.  Reinstall the existing valve box top section, lid, and/or dust pan.

Where a valve box is adjusted upward, such that the vertical distance from the rim of the adjusted valve box top section to the operating nut of the valve exceeds 12.0 feet, a valve stem extension, as shown on the Plans, shall be installed.

If existing valve box top sections, lids, and/or dust pans are damaged or lost by the Contractor, these items shall be replaced with new top sections, lids, and/or dust pans that match existing materials.
627-2.01 MATERIALS.  Add the following: 

New soil pipe riser, top sections, lids, and dust pans shall match existing materials.

New valve stem extensions, shall be as shown on the Plans.
CONSTRUCTION REQUIREMENTS

627-3.01 GENERAL.  Add the following:

Pre-inspection of valves and valve boxes:  Provide City of Wasilla inspector written notice of the pre-inspection of valves and valve boxes a minimum of 5 working days in advance of when you intend to begin valve box adjustments.  To contact the City of Wasilla inspector, and receive direction on where to send the written notice, call the City Public Works Department at (907) 376-9010.  Provide the Engineer a copy of the written notice. The Contractor shall furnish personnel and equipment to assist the City of Wasilla inspector while locating and performing the before and after construction inspections.  Both the Contractor and the Engineer shall witness the condition and location of each valve box. The Contractor forfeits the right to deny damages done by the Contractor or subcontractors during the course of work if the Contractor fails to participate in this inspection. The Contractor is solely responsible to protect and maintain valves and valve boxes in an operable condition during all phases of construction. If the City of Wasilla inspector finds valves or valve boxes damaged or rendered inoperable after pre-inspection, the Contractor shall repair the valves and/or valve boxes at the Contractor’s expense.

627-4.01 METHOD OF MEASUREMENT.  Add the following:

One valve box adjustment includes the adjustment of the valve box top section down or up, providing new valve box materials and valve stem extensions as necessary.

627-5.01 BASIS OF PAYMENT.  Add the following:

Payment for item 627(10) includes full compensation for labor, equipment, and incidental materials for:

(
Pre-inspection and post inspection of valve boxes.

· Removing of existing valve box top sections, dust pans, and lids and salvaging.

(
Cutting off or extending existing valve box risers as required.

(
Installing the salvaged, undamaged valve box top sections, dust pans, and/or lids or providing new valve box top sections, dust pans, and/or lids as directed by the Engineer.

· Providing valve stem extensions as required. 

The pre-inspections and post inspections are subsidiary to Pay Item 627(10).

Traffic control required for pre-inspections and post inspections will be paid under the 643 Pay Items.

Any costs involved with replacing damaged and or lost items associated with the water line and valve box adjustments are subsidiary.

51896 - 073112
SECTION 635

INSULATION BOARD
Special Provisions

635-5.01 BASIS OF PAYMENT.  Add the following:

Payment for item 635(3) Insulation Board, will be paid on a contingent sum basis at the rate of $5.00/square foot which includes all labor, supervision, material, equipment, and incidentals to install insulation board as directed by the Engineer.
Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
635(3)
Insulation Board (R=20)
Contingent Sum

51896 - 080212

Special Provisions

Replace Section 639 with the following:

SECTION 639

DRIVEWAYS

639-1.01 DESCRIPTION.  Construct approaches, residential or commercial driveways at the locations shown in the Plans.

639-2.01 MATERIALS.  Use materials that conform to the standards for the main roadway.
639-3.01 CONSTRUCTION.  Construct driveways and approaches to the dimensions shown on the Plans.

639-4.01 METHOD OF MEASUREMENT.  By the number of driveways and approaches constructed as shown on the Plans or as directed.  Pavement removal and excavation required beyond the limits of the adjacent mainline will be subsidiary.
639-5.01 BASIS OF PAYMENT.  At the contract unit price shown in the bid schedule.  The contract unit price for driveways and approaches shall be full compensation for furnishing equipment and labor necessary to complete the work as specified.

Materials required to construct driveways and approaches will be paid for separately under the respective items listed in the bid schedule.  
Native material meeting the minimum requirements of Selected Material, Type C will not be paid for directly, but will be considered subsidiary to 639 Items.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
639(1)
Residence Driveway
Each

639(2)
Commercial Driveway
Each

639(3)
Public Approach
Each

639(4)
Driveway
Each

639(6)
Approach
Each

CR58-050902

SECTION 640

MOBILIZATION AND DEMOBILIZATION

Special Provisions

640-1.01 DESCRIPTION.  Add the following:

6.
Comply with the Alaska Department of Labor and Workforce Development (DOLWD) requirements for Worker Meals and Lodging, or Per Diem; as described in their September 1, 2009 memo WHPL #197 (A3) and the State Laborer’s and Mechanic’s Minimum Rates of Pay (current issue).  On Federal-aid projects, PL 109-59, 119 STAT. 1233, Sec. 1409(c) also applies.

Ensure subcontractors comply with the Federal and State DOLWD requirements.

Ensure facilities meet the Alaska Administrative Code 8 AAC 61.1010 and 8 AAC 61.1040 Occupational Safety and Health Standards, 18 AAC 31 Alaska Food Code, and U.S. Code of Federal Regulations 29 CFR Section 1910.142 Temporary Labor Camps.
Do not consider the cost of Meals and Lodging, or Per Diem in setting wages for the worker or in meeting wage requirements under AS 23.10.065 or AS 36.05.

640-4.01 METHOD OF MEASUREMENT.  Delete the numbered paragraph 3 and substitute the following:

3.
The remaining balance of the amount bid for Mobilization and Demobilization will be paid after all submittals required under the Contract are received and approved.

CR6401-033012

Special Provisions

Replace Section 641 with the following:

SECTION 641

EROSION, SEDIMENT, AND POLLUTION CONTROL

641-1.01 DESCRIPTION.
Provide project administration and Work relating to control of erosion, sedimentation, and discharge of pollutants, according to this section and applicable local, state, and federal requirements, including the Construction General Permit.

641-1.02 DEFINITIONS.

These definitions apply only to Section 641.

Active Treatment System Operator. The Contractor’s qualified representative who is responsible for maintaining and operating an active treatment system (as defined in the CGP) for storm water runoff.

Alaska Certified Erosion and Sediment Control Lead (AK-CESCL). A person who has completed training, testing, and other requirements of, and is currently certified as, an AK-CESCL from an AK-CESCL Training Program (a program developed under a Memorandum of Understanding between the Department and others). The Department recognizes AK-CESCLs as “qualified personnel” required by the CGP. An AK-CESCL must be recertified every three years.

Alaska Department of Environmental Conservation (ADEC). The state agency authorized by EPA to administer the Clean Water Act’s National Pollutant Discharge Elimination System.

Alaska Pollutant Discharge Elimination System (APDES). A system administered by ADEC that issues and tracks permits for storm water discharges.

Best Management Practices (BMPs). Temporary or permanent structural and non-structural devices, schedules of activities, prohibition of practices, maintenance procedures, and other management practices to prevent or minimize the discharge of pollutants to waters of the United States. BMPs also include, but are not limited to, treatment requirements, operating procedures, and practices to control plant site runoff, spillage or leaks, sludge or waste disposal, or drainage from material storage.

Clean Water Act (CWA). Federal Water Pollution Control Amendments of 1972, as amended (33 U.S.C. 1251 et seq.).

Consent Decree. The decree entered by the United States District Court for the District of Alaska on September 21, 2010, regarding compliance with the CWA and implementation of the CGP, to which the United States and the Department are parties.

Construction Activity. Physical activity by the Contractor, Subcontractor, or utility company; that may result in erosion, sedimentation, or a discharge of pollutants into storm water. Construction Activity includes soil disturbing activities (e.g. clearing, grubbing, grading, excavating); and establishment of construction materials or equipment storage or maintenance areas (e.g. material piles, borrow area, concrete truck chute washdown, fueling); and industrial activities that may discharge storm water and are directly related to the construction process (e.g. concrete or asphalt batch plants).

Construction General Permit (CGP). The permit authorizing storm water discharges from Construction Activities, issued and enforced by ADEC. It authorizes stormwater discharges provided permit conditions and water quality standards are met.

Corp of Engineers Permit (COE Permit). A U.S. Army Corp of Engineers Permit for construction in waters of the US. Such permit may be issued under Section 10 of the Rivers and Harbors Act of 1899, or Section 404 of the Clean Water Act.

Electronic Notice of Intent (eNOI). The electronic Notice of Intent submitted to ADEC, to obtain coverage under the CGP.

Electronic Notice of Termination (eNOT). The electronic Notice of Termination submitted to ADEC, to end coverage under the CGP.

Environmental Protection Agency (EPA). A federal agency charged to protect human health and the environment.

Erosion and Sediment Control Plan (ESCP). The Department’s project specific document that illustrates measures to control erosion and sediment on the project. The ESCP provides bidders with the basis for cost estimating and guidance for developing an acceptable Storm Water Pollutant Prevention Plan (SWPPP).

Final Stabilization. Is defined in this section as it is defined in the CGP.

Hazardous Material Control Plan (HMCP). The Contractor's detailed project specific plan for prevention of pollution from storage, use, transfer, containment, cleanup, and disposal of hazardous material (including, but are not limited to, petroleum products related to construction activities and equipment).  The HMCP is included as an appendix to the SWPPP.

Inspection. An inspection required by the CGP or the SWPPP, usually performed together by the Contractor’s SWPPP Manager and Department’s Stormwater Inspector.

Municipal Separate Storm Sewer System (MS4) Permit. An ADEC storm water discharge permit issued to certain local governments and other public bodies, for operation of storm water conveyances and drainage systems. See CGP for further definition.

Multi-Sector General Permit (MSGP). The Alaska Pollutant Discharge Elimination System General Permit for storm water discharges associated with industrial activity.

Operator(s). The party or co-parties associated with a regulated activity that has responsibility to obtain permit coverage under the CGP.  ”Operator” for the purpose of the CGP and in the context of storm water associated with construction activity, means any party associated with a construction project that meets either of the following two criteria:

1.
The party has operational control over construction plans and specifications, including the ability to make modifications to those plans and specifications; or

2.
The party has day to day operational control of those activities at a project which are necessary to ensure compliance with a SWPPP for the site or other permit conditions (e.g. they are authorized to direct workers at a site to carry out activities required by the SWPPP or comply with other permit conditions).

Pollutant. Any substance or item meeting the definition of pollutant contained in 40 CFR § 122.2. A partial listing from this definition includes: dredged spoil, solid waste, sewage, garbage, sewage sludge, chemical wastes, biological materials, wrecked or discarded equipment, rock, sand, cellar dirt and industrial or municipal waste.

Project Zone. The physical area provided by the Department for Construction. The Project Zone includes the area of highway or facility under construction, project staging and equipment areas, and material and disposal sites; when those areas, routes and sites, are provided by the Department by the Contract and are directly related to the Contract.

Material sites, material processing sites, disposal sites, haul routes, staging and equipment storage areas; that are furnished by the Contractor or a commercial operator, are not included in the Project Zone.

Records. Any record, report, information, document, or photograph required to be created or maintained pursuant to the requirements of the Consent Decree, the CGP, the CGP storm water requirements of the Clean Water Act; and applicable local, state, and federal laws and regulations regarding document preservation.
Spill Prevention, Control, and Countermeasure Plan (SPCC Plan). The Contractor’s detailed plan for petroleum spill prevention and control measures that meet the requirements of 40 CFR 112.

Spill Response Field Representative. The Contractor’s representative with authority and responsibility for managing, implementing, and executing the HMCP and SPCC Plan.

Storm Event. A rainfall event that produces more than 0.5 inch of precipitation in 24 hours and that is separated from the previous storm event by at least 3 days of dry weather.

Storm Water Pollution Prevention Plan (SWPPP). The Contractor’s detailed project specific plan to minimize erosion and contain sediment within the Project Zone, and to prevent discharge of pollutants that exceed applicable water quality standards. The SWPPP includes, but is not limited to, amendments, records of activities, inspection schedules, and reports, qualifications of key personnel, and all other documentation, required by the CGP and this specification, and other applicable local, state, and federal laws and regulations.

Storm Water Pollution Prevention Plan Two (SWPPP2). The Contractor’s detailed project specific plan to comply with CGP or MSGP requirements, for Contractor construction-related activities outside the Project Zone.
Subcontractor Spill Response Coordinator. The subcontractor’s representative with authority and responsibility for coordinating the subcontractor’s activities in compliance with the HMCP and SPCC Plan.

Subcontractor SWPPP Coordinator. The subcontractor’s representative with authority to direct the subcontractor’s work, and who is responsible for coordination with the Superintendent and SWPPP Manager, and for the subcontractor’s compliance with the SWPPP.

Superintendent. The Contractor’s duly authorized representative in responsible charge of the work.  The Superintendent has responsibility and authority for the overall operation of the Project and for Contractor furnished sites and facilities directly related to the Project.

SWPPP Amendment. A revision or document that adds to, deletes from, or modifies the SWPPP.

SWPPP Manager. The Contractor’s qualified representative who conducts Inspections, updates SWPPP records, and has authority to suspend work and to implement corrective actions required for CGP compliance.

SWPPP Preparer. The Contractor’s qualified representative who is responsible for developing the initial SWPPP.

Utility Spill Response Coordinator. The Utility’s representative with authority and responsibility for coordinating the Utility’s activities in compliance with the HMCP and SPCC Plan.

Utility SWPPP Coordinator. The Utility’s representative with authority to direct the Utility’s work, and who is responsible for coordination with the Superintendent and SWPPP Manager, and for the Utility’s compliance with the SWPPP.

641-1.03 PLAN AND PERMIT SUBMITTALS.
For plans listed in Subsection 108-1.03.5 (SWPPP and HMCP) use the Contractor submission and Department review deadlines identified in Subsection 641-1.03.

Partial and incomplete submittals will not be accepted for review.  Any submittal that is re-submitted or revised after submission, but before the review is completed, will restart the submittal review timeline. No additional Contract time or additional compensation will be allowed due to delays caused by partial or incomplete submittals, or required re-submittals.

1.
Storm Water Pollution Prevention Plan. Submit an electronic copy and three hard copies of the SWPPP to the Engineer for approval. Deliver these documents to the Engineer at least 21 days before beginning Construction Activity. Organize and bind the SWPPP and related documents for submittal according to the requirements of Subsection 641-2.01.2.

The Department will review the SWPPP submittals within 14 days after they are received. Submittals will be returned to the Contractor, and marked as either “rejected” with reasons listed or as “approved” by the Department. When the submittal is rejected, the Contractor must revise and resubmit the SWPPP. The 14 day review period will restart when the contractor submits an electronic copy and three hard copies of the revised SWPPP to the Engineer for approval.

After the SWPPP is approved by the Department, the Contractor must sign and certify the approved SWPPP. See Item 4 for further SWPPP submittal requirements.

2.
Hazardous Material Control Plan.  Submit an electronic copy and three hard copies of the HMCP, as an appendix to the SWPPP, to the Engineer for approval. The HMCP submittal and review timeline, and signature requirements are the same as the SWPPP.

3.
Spill Prevention, Control, and Countermeasure Plan. When a SPCC Plan is required under Subsection 641-2.03, submit an electronic copy and three signed hard copies of the SPCC Plan to the Engineer. Deliver these documents to the Engineer at least 21 days before beginning Construction Activity. The Department reserves the right to review the SPCC Plan and require modifications.

4.
CGP Coverage. The Contractor is responsible for permitting of Contractor and subcontractor Construction Activities related to the Project. Do not use the SWPPP for Construction Activities outside the Project Zone where the Department is not an operator.  Use a SWPPP2 for Construction Activities outside the Project Zone.

After Department approval of the SWPPP and prior to beginning Construction Activity, submit an eNOI with the required fee to ADEC for coverage under the Construction General Permit (CGP). Submit a copy of the signed eNOI and ADEC’s written acknowledgement (by letter or other document), to the Engineer as soon as practicable and no later than three days after filing eNOI or receiving a written response.

Do not begin Construction Activity until the conditions listed in Subsection 641-3.01.1 are completed.

The Department will submit an eNOI to ADEC for Construction Activities inside the Project Zone. The Engineer will provide the Contractor with a copy of the Department’s eNOI and ADEC’s written acknowledgment (by letter or other document), for inclusion in the SWPPP.

Before Construction Activities occur, transmit to the Engineer an electronic copy of the approved and certified SWPPP, with signed Delegations of Signature Authorities, SWPPP Certifications, both permittee’s signed eNOIs and ADEC’s written acknowledgement.

5.
Ending CGP Coverage. Submit an eNOT to ADEC within 30 days after the Engineer has determined the conditions listed in Subsection 641-3.01.6 have been met. Submit a copy of the signed eNOT and ADEC’s acknowledgement letter to the Department within three days of filing the eNOT or receiving a written response.

6.
ADEC SWPPP Review. When CGP Part 2.1.3, requires ADEC SWPPP review:

a.
Transmit a copy of the Department-approved SWPPP to ADEC using delivery receipt confirmation;

b.
Transmit a copy of the delivery receipt confirmation to the Engineer within seven days of receiving the confirmation; and

c.
Retain a copy of delivery receipt confirmation in the SWPPP.

7.
Local Government SWPPP Review. When local government or the CGP Part 2.1.4, requires local government review:

a.
Transmit a copy of the Department-approved SWPPP and other information as required to local government, with the required fee.  Use delivery receipt confirmation;

b.
Transmit a copy of the delivery receipt confirmation to the Engineer within seven days of receiving the confirmation;

c.
Transmit a copy of any comments by the local government to the Engineer within seven days of receipt;  

d.
Amend the SWPPP as necessary to address local government comments and transmit SWPPP Amendments to the Engineer within seven days of receipt of the comments; 

e.
Include a copy of local government SWPPP review letter in the SWPPP; and

f.
File a notification with local government that the project is ending. 

8.
Modifying Contractor’s eNOI. When required by The CGP Part 2.7, modify your eNOI to update or correct information. Reasons for modification include a change in start or end dates, small changes in number of acres to be disturbed, change in decision to use or not use treatment chemicals, or change in location of SWPPP Records.

The Contractor must submit an eNOT and then submit a new eNOI instead of an eNOI modification when: the operator has changed, the original eNOI indicates disturbed area less than five acres and the project will disturb more than five acres, or a project over five disturbed acres grows by more than 50%.

641-1.04 PERSONNEL QUALIFICATIONS.
Provide documentation in the SWPPP that the individuals serving in these positions meet the personnel qualifications.

The SWPPP Preparer must meet at least one of the following qualifications:

a.
Current certification as a Certified Professional in Erosion and Sediment Control (CPESC);

b.
Current certification as AK-CESCL, and at least two years experience in erosion and sediment control, as a SWPPP Manager or SWPPP writer, or equivalent. Provide documentation including project names, project timelines, and work responsibilities demonstrating the experience requirement; or

c.
Professional Engineer registered in the State of Alaska with current certification as AK-CESCL.

For Projects disturbing more than 20 acres, the SWPPP Preparer must also have completed a SWPPP Preparation course.

The Superintendent must meet the following qualifications:

a.
Current certification as AK-CESCL; and

b.
Duly authorized representative, as defined in the CGP, Appendix A, Part 1.12.3.

The SWPPP Manager must have current certification as AK-CESCL and must meet the CGP experience, training, and authority requirements identified for the Storm Water Lead and Storm Water Inspector positions as defined in the CGP, Appendix C, Qualified Person.

The Active Treatment System (ATS) operator must have current certification as AK-CESCL, and be knowledgeable in the principals and practices of treatment systems in general, and the operation of the project-specific ATS. The ATS operator must have at least three months field experience with ATS, or completion of an ATS manufacturer’s training course, or completion of system operator's certification course.

The Department accepts people having any of the following certificates as equivalent to AK-CESCL, if the certificates are current according to the sponsoring organization’s policies:

a.
CPESC, Certified Professional in Erosion and Sediment Control; or

b.
CISEC, Certified Inspector in Sediment and Erosion Control.

641-1.05 SIGNATURE/CERTIFICATION REQUIREMENTS AND DELEGATIONS. 
1.
eNOI and eNOT. The eNOI and eNOT must be signed and certified by a responsible corporate officer according to CGP Appendix A, Part 1.12.2. Signature and certification authority for the eNOI and eNOT cannot be delegated.

2.
Delegation of Signature Authority for Other SWPPP Documents and Reports. Use Form 25D-108 to delegate signature authority and certification authority to the Superintendent position, according to CGP Appendix A, Part 1.12.3, for the SWPPP, Inspection Reports and other reports required by the CGP. The Superintendent position is responsible for signing and certifying the SWPPP, Inspection Reports, and other reports required by the CGP, except the eNOI and eNOT.

The Engineer will provide the Department’s delegation Form 25D-107, which the Contractor must include in the SWPPP.

3.
Subcontractor Certification. Subcontractors must certify that they have read and will abide by the CGP and the conditions of the project SWPPP.

4.
Signatures and Initials. Handwrite signatures or initials on CGP documents and SWPPP forms, wherever a signature or initial is required.

641-1.06 RESPONSIBILITY FOR STORM WATER PERMIT COVERAGE.

1.
The Department and the Contractor are jointly responsible for permitting and permit compliance within the Project Zone.

2.
The Contractor is responsible for permitting and permit compliance outside the Project Zone. The Contractor has sole responsibility for compliance with ADEC, COE and other applicable federal, state, and local requirements, and for securing all necessary clearances, rights, and permits. Subsection 107-1.02 describes the requirement to obtain permits, and to provide permit documents to the Engineer.

3.
An entity that owns or operates, a commercial plant (as defined in Subsection 108-1.01.3) or material source or disposal site outside the Project Zone, is responsible for permitting and permit compliance. The Contractor has sole responsibility to verify that the entity has appropriate permit coverage. Subsection 107-1.02 describes the requirement to obtain permits, and to provide permit documents to the Engineer.

4.
The Department is not responsible for permitting or permit compliance, and is not liable for fines resulting from noncompliance with permit conditions:

a.
For areas outside the Project Zone;

b.
For Construction Activity and Support Activities outside the Project Zone; and

c.
For commercial plants, commercial material sources, and commercial disposal sites.

641-1.07 UTILITY.

Relocation Coverage. A Utility company is not an Operator when utility relocation is performed concurrently with the Project, as outlined in Section 105-1.06.  The Department maintains operational control over the Utility’s plans and specifications for coordination with project construction elements, and the Contractor has day-to-day control over the various utility construction activities that occur in support of the Project.  A Utility company is considered a subcontractor for concurrent relocation.

After the Contractor has an active NOI for the Project, a Utility Company performing advance relocation work under a separate SWPPP no longer has Operator status and files the NOT for the Utility Company’s SWPPP covering only the completed utility work.  Remaining utility relocation work is included in and performed under the Project SWPPP.

641-2.01 STORM WATER POLLUTION PREVENTION PLAN (SWPPP) REQUIREMENTS.
1.
SWPPP Preparer and Pre-Construction Site Visit.

Use a SWPPP Preparer to develop the SWPPP and associated documents, according to the requirements of the CGP and COE permit. The SWPPP Preparer must put their name, qualifications (including the expiration date of any certifications), title and company name in the SWPPP.

The SWPPP Preparer must conduct a pre-construction inspection at the Project site before construction activity begins. If the SWPPP Preparer is not a Contractor employee, the SWPPP Preparer must visit the site accompanied by the Contractor. Give the Department at least seven days notice of the site visit, so that the Department may participate.

During the pre-construction inspection, the SWPPP Preparer must identify, or if a draft of the SWPPP has already been prepared verify that the SWPPP fully addresses and describes:

· Opportunities to phase construction activities;

· Appropriate BMPs and their sequencing; and

· Sediment controls that must be installed prior to beginning Construction Activities.

Document the SWPPP Preparer’s pre-construction inspection in the SWPPP on Form 25D-106, SWPPP Pre-Construction Site Visit, including the names of attendees and the date.

2.
Developing the SWPPP.

Use the Department’s ESCP, Environmental commitments, and other Contract documents as a starting point for developing the SWPPP. The approved SWPPP replaces the ESCP.

Develop the SWPPP with sections and appendices, according to the current DOT&PF SWPPP template. Include information required by the Contract and the CGP.

Obtain the following forms after they have been completed by the Department and include them in the SWPPP:


SWPPP Delegation of Signature Authority – DOT&PF (25D-107)


SWPPP Certification for DOT&PF (25D-109)


SWPPP Delayed Action Item Report (25D-113)

Use the following Department forms for recording information in the SWPPP:


SWPPP Amendment Log (25D-114)


SWPPP Certification for Contractor (25D-111)


SWPPP Construction Site Inspection Report (25D-100)


SWPPP Corrective Action Log (25D-112)


SWPPP Daily Record of Rainfall (25D-115)


SWPPP Delegation of Signature Authority – Contractor (25D-108)


SWPPP Grading and Stabilization Activities Log (25D-110)


SWPPP Pre-Construction Site Visit (25D-106)


SWPPP Project Staff Tracking (25D-127)


SWPPP Subcontractor Certification (25D-105)


SWPPP Training Log (25D-125)

SWPPP Template and Forms are available online at:

http://www.dot.state.ak.us/stwddes/dcsconst/pop_constforms.shtml
Compile the SWPPP in three ring binders with tabbed and labeled dividers for each section and appendix.

3.
SWPPP Considerations and Contents.

The SWPPP must provide erosion and sediment control measures for all Construction Activity within the Project Zone. Construction activity outside the Project Zone must have permit coverage, using a separate SWPPP2, and separate Contractor Inspections.

The SWPPP must consider the activities of the Contractor and all subcontractors and utility companies performing work in the Project Zone. The SWPPP must describe the roles and responsibilities of the Contractor, subcontractors, utility companies, and the Department with regard to implementation of the SWPPP.  The SWPPP must identify all operators for the Project, including utility companies performing Construction Activity, and identify the areas:

a.
Over which each operator has operational control; and

b.
Where the Department and Contractor are co-operators.

For work outside the Project Zone, the SWPPP must identify the entity that has stormwater permit coverage, the operator, and the areas that are:

a.
Dedicated to the Project and where the Department is not an operator; and

b.
Not dedicated to the project, but used for the project.

Develop the SWPPP according to the requirements of the CGP and this specification. Account for the Contractor’s construction methods and phasing. Identify the amount of mean annual precipitation.

Comply with the CGP Part 1.4 .2 Allowable Non-Storm Water Discharges. List locations where authorized non-storm water will be used, including the types of water that will be used on-site.

Include the Department’s Antidegradation Analysis in the SWPPP if storm water from the Project Zone discharges into receiving water that is considered high quality water and that constitutes an outstanding national resource, according to CGP Part 2.1.5.

There are special requirements in the CGP Part 3.2, for storm water discharges into an impaired water body, and they may include monitoring of storm water discharges. For Projects meeting the permit criteria, the Department will initiate a monitoring program for the storm water within the Project Zone, and will provide the required information and reports for inclusion in the SWPPP. The Contractor is responsible for monitoring and reporting outside the Project Zone.

Preserve natural topsoil unless infeasible. Delineate the site according to CGP Part 4.1.  Use stakes, flags, or silt fence, etc. to identifying areas where land disturbing activities will occur and areas that will be left undisturbed. Minimize the amount of soil exposed during Construction activity according to CGP Part 4.1.2.

Comply with CGP Part 4.3, requirements for dewatering for trenches and excavations.

The SWPPP must identify specific areas where potential erosion, sedimentation, or pollution may occur.  The potential for wind erosion must be addressed.  The potential for erosion at drainage structures must be addressed.

Describe methods and time limits, to initiate temporary or permanent soil stabilization. For areas with mean annual precipitation of:

a.
40 inches or less, initiate stabilization as soon as practicable and within 14 days; or

b.
Greater than 40 inches, initiate stabilization as soon as practicable and within seven days.

Within seven days of initiating final stabilization, either complete final stabilization or continue maintenance of work until final stabilization is complete.

Include in the “Stabilize Soils” section of the SWPPP, a description of how you will minimize the amount of disturbed and unstabilized ground in the fall season. Identify anticipated dates of fall freeze-up and spring thaw. Describe how you will stabilize areas when it is close to or past the seasonal time of snow cover or frozen conditions, and before the first seasonal thaw. Include a plan for final stabilization.

Plans for Active Treatment Systems must be submitted to DEC for review at least 14 days prior to their use and the Operator of the ATS identified in the SWPPP. Any use of treatment chemicals must be identified on the NOI.

The SWPPP must provide designated areas for equipment and wheel washing, equipment fueling and maintenance, chemical storage, staging or material storage, waste or disposal sites, concrete washouts, paint and stucco washouts, and sanitary toilets. These activities must be done in designated areas that are located, to the extent practicable, away from drain inlets, conveyance channels, and waters of the US. No discharges are allowed from concrete washout, paint and stucco washout; or from release oils, curing compounds, fuels, oils, soaps, and solvents. Equipment and wheel washing water that doesn’t contain detergent may be discharged on-site if it is treated before discharge.

Design temporary BMPs for a 2 year 24 hour precipitation amount. Describe BMPs in the SWPPP and in SWPPP Amendments, including source controls, sediment controls, discharge points, and temporary and permanent stabilization measures. Describe the design, placement, installation, and maintenance of each BMP, using words, and drawings as appropriate. Describe the design capacity of sediment basins (including sediment ponds and traps). Provide a citation to the BMP Manual or publication used as a source for the BMP, including the title of the BMP Manual or publication, the author (individual or agency), and date of publication. If no published source was used to select or design a BMP, then the SWPPP or SWPPP amendment must state that “No BMP manual or publication was used for this design.”

Describe the sequence and timing of activities that disturb soils and of BMP implementation and removal. Phase earth disturbing activities to minimize unstabilized areas, and to achieve temporary or final stabilization quickly. Whenever practicable incorporate final stabilization work into excavation, embankment, and grading activities.

Identify the inspection frequency in the SWPPP:

•
For areas where the mean annual precipitation is 15 inches or less, inspect at least once every 14 days during construction and within 24 hours of the end of a storm event that resulted in a discharge.

•
For areas where the mean annual precipitation is between 15 to 40 inches, inspect once every seven days.

•
For areas where the mean annual precipitation is 40 inches or greater, inspect twice every seven days.

Linear Project Inspections, described in CGP Part 6.5, are not applicable to this project.

The SWPPP must cite and incorporate applicable requirements of the Project permits, environmental commitments, COE permit, and commitments related to historic preservation. Make additional consultations or obtain permits as necessary for Contractor specific activities which were not included in the Department’s permitting and consultation.

The SWPPP is a dynamic document. Keep the SWPPP current by noting installation, modification, and removal of BMPs, and by using amendments, SWPPP amendment logs, Inspection Reports, corrective action logs, records of land disturbance and stabilization, and any other records necessary to document storm water pollution prevention activities and to satisfy the requirements of the Consent Decree, CGP and this specification. See Subsection 641-3.03 for more information.

4.
Recording Personnel and Contact Information in the SWPPP.

Identify the SWPPP Manager as the Storm Water Lead and Storm Water Inspector positions in the SWPPP. Document the SWPPP Manager’s responsibilities in Section 2.0 Storm Water Contacts, of the SWPPP template and:

a.
Identify that the SWPPP Manager does not have authority to sign inspection reports (unless the SWPPP Manager is also the designated project Superintendent).

b.
Identify that the SWPPP Manager cannot prepare the SWPPP unless the SWPPP Manager meets the Contract requirements for the SWPPP Preparer.

Include in the SWPPP, Records of the AK-CESCL cards or certificates for the Superintendent and SWPPP Manager, and for any acting Superintendent and acting SWPPP Managers.  If the Superintendent or SWPPP Manager is replaced permanently or temporarily, by an acting Superintendent or acting SWPPP Manager, record in the SWPPP (use Form 25D-127) the names of the replacement personnel, the date of the replacement. For temporary personnel record their beginning and ending dates.

Provide 24 hour contact information for the Superintendent and SWPPP Manager. The Superintendent and SWPPP Manager must have 24 hour contact information for all Subcontractor SWPPP Coordinators and Utility SWPPP Coordinators.

Include in the SWPPP, Records of the AK-CESCL cards or certificates of ATS operators. Record the names of ATS operators and their beginning and ending dates, on Form 25D-127.

The Department will provide Records of AK-CESCL cards or certificates for the Project Engineer, Stormwater Inspectors, and Monitoring Person (if applicable), and names and dates they are acting in that position. Include the Department’s Records in the SWPPP Appendix.   Include the department’s Storm Water Inspector and Storm Water Monitoring Person (if applicable) in section 2.0 of the SWPPP.

641-2.02 HAZARDOUS MATERIAL CONTROL PLAN (HMCP) REQUIREMENTS.
Prepare the HMCP for prevention of pollution from storage, use, containment, cleanup, and disposal of all hazardous material, including petroleum products related to construction activities and equipment. Include the HMCP as an appendix to the SWPPP. Compile Material Safety Data Sheets in one location and reference that location in the HMCP.

Designate a Contractor’s Spill Response Field Representative with 24 hour contact information. Designate a Subcontractor Spill Response Coordinator for each subcontractor. The Superintendent and Contractor’s Spill Response Field Representative must have 24 hour contact information for each Subcontractor Spill Response Coordinator and the Utility Spill Response Coordinator.

List and give the location and estimated quantities of hazardous materials (Including materials or substances listed in 40 CFR 117 and 302, and petroleum products) to be used or stored on the Project. Hazardous materials must be stored in covered storage areas.  Include secondary containment for all hazardous material storage areas.

Identify the locations where fueling and maintenance activities will take place, describe the activities, and list controls to prevent the accidental spillage of petroleum products and other hazardous materials. Controls include placing absorbent pads or other suitable containment under fill ports while fueling, under equipment during maintenance or repairs, and under leaky equipment.

List the types and approximate quantities of response equipment and cleanup materials available on the Project. Include a list and location map of cleanup materials, at each different work site and readily available off site (materials sources, material processing sites, disposal sites, staging areas, etc). Spill response materials must be stored in sufficient quantity at each work location, appropriate to the hazards associated with that site.

Describe procedures for containment and cleanup of hazardous materials.  Describe a plan for the prevention, containment, cleanup, and disposal of soil and water contaminated by spills.  Describe a plan for dealing with contaminated soil and water encountered during construction. Clean up spills or contaminated surfaces immediately.

Describe methods of disposing of waste petroleum products and other hazardous materials generated by the Project, including routine maintenance.  Identify haul methods and final disposal areas.  Assure final disposal areas are permitted for hazardous material disposal.

Describe methods of complying with the requirements of AS 46.04.010-900, Oil and Hazardous Substances Pollution Control, and 18 AAC 75. Include contact information for reporting hazardous materials and petroleum product spills to the Project Engineer and reporting to federal, state, and local agencies.

641-2.03 SPILL PREVENTION, CONTROL, AND COUNTERMEASURE PLAN (SPCC Plan) REQUIREMENTS.
Prepare and implement an SPCC Plan when required by 40 CFR 112; when both of the following conditions are present on the Project:

a.
Oil or petroleum products from a spill may reach navigable waters (as defined in 40 CFR 112); and

b.
Total above ground storage capacity for oil and any petroleum products is greater than 1,320 gallons (not including onboard tanks for fuel or hydraulic fluid used primarily to power the movement of a motor vehicle or ancillary onboard oil-filled operational equipment, and not including containers with a storage capacity of less than 55 gallons).

Reference the SPCC Plan in the HMCP and SWPPP.

641-2.04 RESPONSIBILITY AND AUTHORITY OF THE SUPERINTENDENT AND SWPPP MANAGER.
The Superintendent is responsible for the overall operation of the Project and all Contractor furnished sites and facilities directly related to the Project. The Superintendent shall sign and certify the SWPPP, Inspection Reports, and other reports required by the CGP, except the NOI and NOT. The Superintendent may not delegate the task or responsibility of signing and certifying the SWPPP submitted under Subsection 641-1.03.1, Inspection Reports, and other reports required by the CGP.

The Superintendent may assign certain duties to the SWPPP Manager those duties may include:

a.
Ensuring Contractor’s and subcontractor’s compliance with the SWPPP and CGP;

b.
Ensuring the control of erosion, sedimentation, or discharge of pollutants;

c.
Directing and overseeing installation, maintenance, and removal of BMPs;

d.
Performing Inspections; and

e.
Updating the SWPPP including adding amendments and forms.

When Bid Item 641(7) is part of the Contract, the SWPPP Manager must be available at all times to administer SWPPP requirements, and be physically present within the Project Zone or the project office, for at least eight hours per day when construction activities are occurring.

The Superintendent and SWPPP Manager shall be knowledgeable in the requirements of this Section 641, the SWPPP, CGP, BMPs, HMCP, SPCC Plan, environmental permits, environmental commitments, and historic preservation commitments.

The Superintendent and SWPPP Manager shall have the Contractor’s complete authority and be responsible for suspending construction activities that do not conform to the SWPPP or CGP.

641-2.05 MATERIALS.
Use materials suitable to withstand hydraulic, wind, and soil forces, and to control erosion and trap sediments according to the requirements of the CGP and the Specifications.

Use the temporary seed mixture specified by special provision, or use annual rye grass if no temporary seed mix is specified.

Use soil stabilization material as specified in Section 727.

Use silt fences as specified in Section 729.

Use straw that is certified as free of noxious weed by the United States Department of Agriculture, Natural Resources Conservation Service, Local Soil, and Water Conservative District. Alaska Weed Free Forage Certification Program must be used when available. Hay may not be substituted for straw.

Use Oregon Scientific RGR126 wireless rain gauge with temperature, or Taylor 2751 Digital Wireless Rain Gauge with Thermometer, or approved equivalent.

641-2.06 CONTRACTOR REQUIREMENTS.

The Contractor must be familiar with the requirements of the CGP and Consent Decree because Contractor’s employees will be conducting duties that relate to compliance with the CGP and the Consent Decree. A copy of the Consent Decree is available on the Department’s Statewide Environmental Office web page.

641-3.01 CONSTRUCTION REQUIREMENTS.
Comply with the SWPPP and the requirements of the CGP.

1.
Before Construction Activity may Begin.

The following actions must be completed before Construction Activity begins:

a.
The SWPPP Preparer must visit the Project, the visit must be documented in the SWPPP, and the SWPPP must be developed (or amended) with findings from the visit;

b.
The SWPPP must be approved by the Engineer;

c.
The Contractor must be authorized to begin by the Engineer; 

d.
The Project eNOIs for the Department and for the Contractor, as well as any other eNOIs if there are additional operators, must be listed as Active Status on the ADEC website;  

e.
The Department approved SWPPP must be submitted to ADEC and Local Government (when required); and

f.
The Contractor has transmitted to the Engineer an electronic copy of the approved SWPPP.

You may begin Winter Construction activity according to CGP Part 4.10.3, provided actions a through c above is completed before winter construction activity begins.

Post notices containing the following information:

a.
Copy of all eNOIs related to this project;

b.
Name and 24 hour phone number of SWPPP Manager; and

c.
Location of the SWPPP.

Post notices on the outside wall of the Contractor’s project office, and near the main entrances of the construction project. Protect postings from the weather. Locate postings so the public can read them without obstructing construction activities or the traveling public (for example, at an existing pullout).  Do not use retroreflective signs for the SWPPP posting. Do not locate SWPPP signs in locations where the signs may be confused with traffic control signs or devices. Update the notices if the listed information changes.

Install an outdoor rain gauge in per manufacturer’s guidance in a readily accessible location on the Project.

Delineate the site for both land disturbing activities and areas that will be left undisturbed. Install sediment controls and other BMPs that must be placed prior to the initiation of Construction Activity.

2.
During Construction.

Before subcontractors or utility companies begin soil disturbing activities, provide to them copies of applicable portions of the SWPPP, and require them to sign a SWPPP Subcontractor Certification, Form 25D-105. Include SWPPP Subcontractor Certifications as an appendix to the SWPPP. Ensure subcontractors and utility companies understand and comply with the SWPPP and the CGP. Inform subcontractors and utility companies of SWPPP amendments that affect them in a timely manner. Coordinate with subcontractors and utility companies doing work in the Project Zone so BMPs, including temporary and permanent stabilization are installed, maintained, and protected from damage.

Provide on-going training to employees and subcontractors, on control measures at the site and applicable storm water pollution prevention procedures. Training must be specific to the installation, maintenance, protection, and removal of control measures. Training must be given at a frequency that will be adequate to ensure proper implementation and protection of control measures, and no less frequently than once a month during construction activity. Document on the SWPPP Training Log. Form 25D-125, the dates, and attendees to these trainings. Include the SWPPP Training Log as an appendix to the SWPPP.

Notify the Engineer immediately if the actions of any utility company or subcontractor do not comply with the SWPPP and the CGP.

Comply with Subsection 107-1.11 Protection and Restoration of Property and Landscape. Concrete washout must be fully contained.

Fuel the equipment in designated areas. Place absorbent pads or other suitable containment under fill ports while fueling, under equipment during maintenance or repairs, and under leaky equipment.

Comply with requirements of the HMCP and SPCC Plan, and all local, state, and federal regulations that pertain to the handling, storage, containment, cleanup, and disposal of petroleum products or other hazardous materials.

 Keep the SWPPP and HMCP current (refer to Subsection 641-2.01.3, SWPPP Considerations and Contents).

3.
Pollutant and Hazardous Materials Reporting Requirements.

If there has been an incident of non-compliance with the CGP that may endanger health or the environment, immediately report the incident to ADEC according to the CGP, Appendix A, Part 3.0. Notify the Engineer immediately and to the extent possible coordinate reports to ADEC with the Engineer.

The report must include:

a.
A description of the noncompliance and its causes;

b.
The exact dates and times of noncompliance;

c.
If not yet corrected the anticipated time the project will be brought back into compliance; and

d.
The corrective action taken or planned to reduce, eliminate and prevent reoccurrence.

If there has been an incident of non-compliance with COE Permits, then notify the Engineer immediately of the non-compliance.

Report spills of petroleum products or other hazardous materials to the Engineer and other agencies as required by law. Use the HMCP and SPCC Plan (if available) for contact information to report spills to regulatory agencies.

4.
Corrective Action and Maintenance of BMPs.

Implement maintenance as required by the CGP, SWPPP, and manufacturer’s specifications, whichever is more restrictive.

Implement corrective action:

a.
If an incident of non-compliance with the SWPPP or CGP is identified;

b.
If an Inspection or the Engineer identifies the SWPPP or any part of the SWPPP is ineffective in preventing erosion, sedimentation or the discharge of pollutants;

c.
If a required BMP was not installed according to the SWPPP schedule or phasing, or was installed incorrectly, or was not installed according to the CGP Part 4.0;

d.
If a BMP is not operating as intended, has not been maintained in an effective operation condition, or is unable to effectively perform the intended function;

e.
If a prohibited discharge of pollutants, as specified in CGP Part 4.6, is occurring or will occur; or

f.
If there is accumulation of sediment or other pollutants, that is in or near any storm water conveyance channels, or that may enter a discharge point or storm sewer system. If there is accumulation of sediment or other pollutants that is being tracked outside the project zone.

Implement corrective actions so that they comply with the following time requirements:

a.
For conditions that are easily remedied (i.e. removal of tracked sediment, maintenance of control measure, or spill clean-up), initiate corrective action within 24 hours and complete as soon as possible;

b.
For all other conditions, meet both requirements:

(1)
Corrective action is completed in time to protect water quality; and

(2)
Corrective action is completed no later than the Complete-by-Date that was entered in an Inspection Report (see Subsection 641-3.03.2 for more information).

If a corrective action is not implemented within the time requirements of this section, document the situation in the SWPPP, notify the Engineer, and implement corrective action as soon as possible.

If a corrective action could affect a subcontractor, notify the subcontractor within three days of taking the corrective action. Require in your written subcontract, that subcontractors must notify the Contractor within 24 hours of becoming aware of a condition that requires a corrective action.

5.
Stabilization.
Stabilization may be accomplished using temporary or permanent measures. Initiate stabilization of disturbed soils, erodible stockpiles, disposal sites, and of erodible aggregate layers so that all of the following conditions are satisfied:

a.
As soon as practicable;

b.
As soon as necessary to avoid erosion, sedimentation, or the discharge of pollutants; and

c.
As identified in the SWPPP.

Land may be disturbed and stabilized multiple times during a project. Coordinate work to minimize the amount of disturbed soil at any one time. Do not disturb more soil than you can stabilize with the resources available.

Temporarily stabilize from wind and water erosion portions of disturbed soils, portions of stockpiles, and portions of disposal sites, that are not in active construction. Temporary stabilization measures may require a combination of measures including but not limited to vegetative cover, mulch, stabilizing emulsions, blankets, mats, soil binders, non-erodible cover,  dust palliatives, or other approved methods.

When temporary or permanent seeding is required, provide a working hydro seeding equipment located within 100 miles of the project by road; with 1,000 gallon or more tank capacity, paddle agitation of tank, and the capability to reach the seed areas with an uniform mixture of water, seed, mulch and tackifier. If the project is located in an isolated community, the hydro-seeder must be located at the project.

Before applying temporary or permanent seeding, prepare the surface to be seeded to reduce erosion potential and to facilitate germination and growth of vegetative cover. Apply seed and maintain seeded areas. Reseed areas where growth of temporary vegetative cover is inadequate to stabilize disturbed ground.

Apply permanent seed according to Sections 618 and 724, within the time periods allowed by the CGP and the contract, at locations where seeding is indicated on the plans and after land-disturbing activity is permanently ceased.

When installing a culvert or other drainage structure where stream bypass is not used, install temporary or permanent stabilization concurrently or immediately after placing the culvert or drainage structure in a manner that complies with the SWPPP, applicable project permits and prevents discharge of pollutants. Install temporary and permanent stabilization:

a.
At the culvert or drainage structure inlet and outlet; and

b.
In the areas upstream and downstream, that may be disturbed by the process of installing the culvert, culvert end walls, culvert end sections, or drainage structure.

Before deactivating a stream bypass or stream diversion used for construction of a bridge, culvert, or drainage structure, install permanent stabilization:

a.
At the inlet and outlet of the culvert, drainage structure, or bridge;

b.
In the area upstream and downstream of the culvert, drainage structure, or bridge, that is disturbed during installation or construction of the culvert, drainage structure, or bridge; and

c.
Under the bridge.

Within seven days of initiating final stabilization, either complete final stabilization or continue maintenance of work until final stabilization is complete.

6.
Ending CGP Coverage and BMP Maintenance.

The Engineer will determine the date that all the following conditions for ending CGP coverage have been met within the Project Zone:

a.
Land disturbing activities have ceased;

b.
Final Stabilization has been achieved (including at Department furnished material sources, disposal sites, staging areas, equipment areas, etc.); and

c.
Temporary BMPs have been removed.

After the Engineer has determined the conditions for ending CGP coverage have been met, the Department will:

a.
Send written notice to the Contractor with the date that the conditions were met;

b.
Submit an eNOT to ADEC; and

c.
Provide a copy of the eNOT and ADEC’s acknowledgement letter to the Contractor.

The Contractor is responsible for ending permit coverage within the Project Zone, by submitting an eNOT to ADEC within 30 days of meeting the conditions for ending CGP coverage. The Contractor is responsible for BMP maintenance and SWPPP updates until permit coverage is ended.

If the Contractor’s CGP eNOI acreage includes Support Activities and any other areas where the Department is not an Operator, the Contractor may not be able to file an eNOT at the same time as the Department.  In this case, the Contractor must amend the SWPPP and separate SWPPP2(s), to indicate the Department’s CGP coverage has ended, and the Department is no longer an Operator within the Project Zone.

The Contractor must indicate in the SWPPP the areas that have reached Final Stabilization, and the dates land disturbing activities ended and Final Stabilization was achieved. The Contractor must submit an eNOT to ADEC, and insert copies of the Department’s and the Contractor’s eNOTs with ADEC’s acknowledgement letters in the appendix of the SWPPP. 

The Contractor must submit a copy of each signed eNOT and ADEC’s acknowledgement letter to the Department within three days of filing the eNOT or receiving a written response.

The Contractor is responsible for coordinating local government inspections of work and ending permit coverage with local government. See Subsection 641-1.03.5 for more information.

7.
Transmit final SWPPP.

Transmit one copy of the final SWPPP, including all amendments, appendices, and maps, to the Engineer; when the project eNOTs are filed, or within 30 days of the Department’s eNOT being filed, whichever is sooner. Transmittal must be by both electronic and hard copy.

641-3.02 SWPPP DOCUMENTS, LOCATION ON-SITE, AVAILABILITY, AND RECORD RETENTION.
The SWPPP and related documents maintained by the Contractor are the Record for demonstrating compliance with the CGP and the Consent Decree. Copies of SWPPP documents transmitted to the Engineer under the requirements of this specification are informational and do not relieve the Contractor’s responsibility to maintain complete records as required by the CGP and this specification. 

Keep the SWPPP, HMCP, and SPCC Plan at the on-site project office. If there is not an on-site project office, keep the documents at a locally available location that meets CGP requirements and is approved by the Engineer. Records may be moved to another office for record retention after the eNOTs are filed. Records may be moved to another office during winter shutdown.  Update on-site postings if records are relocated during winter shutdown. Provide the Department with copies of all Records.

Retain Records and a copy of the SWPPP, for at least three years after the date of eNOT. If EPA or ADEC inspects the project,  issues a Notice of Violation (NOV), or begins investigation for a potential NOV before the retention period expires, retain the SWPPP and all Records related to the SWPPP and CGP until at least three years after EPA and/or ADEC has determined all issues related to the investigation  are settled.

The SWPPP and related documents must be made available for review and copy, to the Department and other regulatory agencies that request them.  See CGP Parts 5.10, 6.6 and 9.4.

641-3.03 SWPPP INSPECTIONS, AMENDMENTS, REPORTS, AND LOGS.
Perform Inspections, prepare Inspection Reports, and prepare SWPPP Amendments in compliance with the SWPPP and the CGP.  Update SWPPP Corrective Action Log, SWPPP Amendment Log, SWPPP Grading and Stabilization Activities Log, and SWPPP Daily Record of Rainfall forms. For active projects, update the Records daily.

1.
Inspection during Construction.

Conduct Inspections according to the schedule and requirements of the SWPPP and CGP.

Inspections required by the CGP and SWPPP must be performed by the Contractor’s SWPPP Manager and the Department’s Stormwater Inspector jointly, unless impracticable. For this paragraph, “impracticable” means when both inspectors must fly to a remote area in the winter or when one inspector is sick or unable to travel to the site due to weather.  When this is the case, the Operator who conducts the Inspection must provide a copy of the Inspection Report to the other Operator within three days of the Inspection date and document the date of the report transmittal.

2.
Inspection Reports.

Use only the DOT&PF SWPPP Construction Site Inspection Report, Form 25D-100 to record Inspections. Changes or revisions to Form 25D-100 are not permitted; except for adding or deleting data fields that list: Location of Discharge Points and Site Specific BMPs. Complete all fields included on the Inspection Report form; do not leave any field blank.

Unless otherwise directed by the Engineer, insert a Complete-by-Date for each corrective action listed that complies with:

a.
In time to protect water quality;

b.
less than seven calendar days after the date the inspection was performed; and

c.
before the next scheduled inspection.

Provide a copy of the completed, unsigned Inspection Report to the Engineer by noon on the day following the inspection.

The Superintendent must review, correct errors, and sign and certify the Inspection Report, within three days of the date of Inspection. The Engineer may coordinate with the Superintendent to review and correct any errors or omissions before the Superintendent signs the report. Corrections are limited to adding missing information or correcting entries to match field notes and conditions present at the time the Inspection was performed. Deliver the signed and certified Inspection Report to the Engineer on the same day the Superintendent signs it.

The Engineer will sign and certify the Inspection Report and will return the original to the Contractor within three working days.

The Engineer may make corrections after the Superintendent has signed and certified the Inspection Report. The Engineer will initial and date each correction. If the Engineer makes corrections, the Superintendent must recertify the Inspection Report by entering a new signature and date in the white space below the original signature and date lines. Send a copy of the recertified Inspection Report to the Engineer on the day it is recertified.

If subsequent corrections to the certified Inspection Report are needed, document the corrections in an addendum that addresses only the omitted or erroneous portions of the original Inspection Report. The Superintendent and the Engineer must both sign and certify the addendum.

3.
Inspection before Seasonal Suspension of Work.

Conduct an Inspection before seasonal suspension of work to confirm BMPs are installed and functioning according to the requirements of the SWPPP and CGP.

4.
Reduced Inspection Frequencies.

Conduct Inspections according to the inspection schedule indicated in the approved SWPPP.  Any change in inspection frequency must be approved by the Engineer, and beginning and ending dates documented as an amendment to the SWPPP.

Inspection frequency may be reduced to at least one Inspection every 30 days if approved by the Engineer and the entire site is temporarily stabilized.

When work is suspended due to freezing conditions, the Engineer may suspend inspection requirements after fourteen days of freezing conditions if:

a.
Soil disturbing activities are suspended; and

b.
Soil stabilizing activities are suspended.

Inspections must resume according to the normal inspection schedule identified in the SWPPP, at least 21 days before anticipated spring thaw.

The Engineer may waive requirements for updating the Grading and Stabilization Activities Log and Daily Record of Rainfall during seasonal suspension of work.  If so, resume collecting and recording weather data on the Daily Record of Rainfall form one month before thawing conditions are expected to result in runoff.  Resume recording land disturbance and stabilization activities on the Grading and Stabilization Activities Log when Construction Activity resumes.

5.
Stabilization before Seasonal Thaw.

Construction Activities within the Project Zone must be stabilized with appropriate BMPs prior to seasonal thaw. Seasonal thaw is the annual (first) recurrence of snow and ice melting after a prolonged period of freezing conditions.

6.
Inspection before Project Completion.

Conduct Inspection to ensure Final Stabilization is complete throughout the Project, and temporary BMPs that are required to be removed are removed. Temporary BMPs that are biodegradable and are specifically designed and installed with the intent of remaining in place until they degrade, may remain in place after project completion.

7.
Items and Areas to Inspect.

Conduct Inspections of the areas required by the CGP and SWPPP.

8.
SWPPP Amendments and SWPPP Amendment Log.

The Superintendent and the SWPPP Manager are the only persons authorized to amend the SWPPP and update the SWPPP Amendment Log, Form 25D-114. The Superintendent or the SWPPP Manager must sign and date amendments to the SWPPP and updates to the SWPPP Amendment Log.

SWPPP Amendments must be approved by the Engineer.

Amendments must occur:

a.
Whenever there is a change in design, construction operation, or maintenance at the construction site that has or could cause erosion, sedimentation or the discharge of pollutants that has not been previously addressed in the SWPPP;

b.
If an Inspection identifies that any portion of the SWPPP is ineffective in preventing erosion, sedimentation, or the discharge of pollutants;

c.
Whenever an Inspection identifies a problem that requires additional or modified BMPs

d.
Whenever a BMP is modified during construction or a BMP not shown in the original SWPPP is added;

e.
If the Inspection frequency is modified (note beginning and ending dates); or

f.
When there is a change in personnel who are named in the SWPPP, according to Subsection 641-2.01.4.

Do not record removal of BMPs as amendments to the SWPPP. See Subsection 641-3.03.9 for documenting removal of BMPs.

Amend the SWPPP narrative as soon as practicable after any change or modification, but in no case, later than seven days following identification of the need for an amendment.  Every SWPPP Amendment must be signed and dated. Cross-reference the amendment number with the Corrective Action Log or SWPPP page number, as applicable. When a BMP is modified or added, describe the BMP according to Subsection 641-2.01.3.

Keep the SWPPP Amendment Log current. Prior to performing each scheduled Inspection, submit to the Engineer a copy of the pages of the Amendment Log that contain new entries since the last submittal. Include copies of any documents amending the SWPPP.

Keep the SWPPP Amendment Log as an appendix to the SWPPP.

9.
Site Maps.

Document the installation, routine maintenance, and removal of BMPs by making notes on the SWPPP Site Maps. Include the date and the recording person’s initials by these notes. Identify areas where Construction Activities begin, areas where Construction Activities temporarily or permanently cease, and areas that are temporarily or permanently stabilized.
10.
Corrective Action Log.
The Superintendent and SWPPP Manager are the only persons authorized to make entries on the SWPPP Corrective Action Log, Form 25D-112. Document the need for corrective action within 24 hours of either:

a.
Identification during an inspection; or

b.
Discovery by the Department’s or Contractor’s staff, a subcontractor, or a regulatory agency inspector.

Modification or replacement of a BMP, installation of a new BMP not shown in the original SWPPP, or overdue maintenance (after sediment accumulated in sediment basins (including sediment traps and ponds) exceeds 50% of design capacity; or after sediment accumulates to more than half the above ground height on silt fences, check dams, or berms) is a corrective action and must be documented on the Corrective Action Log. Do not record removal of BMPs on the Corrective Action Log.

Within 24 hours of discovery, update the Corrective Action Log with the date of discovery and proposed corrective action. If discovered during an inspection, update log with inspection date and proposed corrective actions noted on the Inspection Report.

After the corrective action has been accomplished, note in the Corrective Action Log the action taken and if a SWPPP amendment was needed. Date and initial the entry.

Keep the Corrective Action Log current and submit a copy to the Engineer prior to performing each scheduled SWPPP Inspection.

Keep the Corrective Action Log as an appendix to the SWPPP.

11.
Grading and Stabilization Activities Log.

The Superintendent and SWPPP Manager are the only persons authorized to date and initial entries on the SWPPP Grading and Stabilization Activities Log, Form 25D-110. Use the SWPPP Grading and Stabilization Activities Log, to record land disturbance and stabilization activities.

Keep the Grading and Stabilization Activities Log current and submit a copy to the Engineer prior to performing each scheduled SWPPP Inspection. Keep the Grading and Stabilization Activities Log organized and completed to demonstrate compliance with the CGP Part 4.4.

Keep the Grading and Stabilization Activities Log as an appendix to the SWPPP.

12.
Daily Record of Rainfall.

Use SWPPP Daily Record of Rainfall, Form 25D-115, to record weather conditions at the Project.  Update the form daily and include the initials of the person recording each day’s entry.  Submit a copy to the Engineer prior to performing each scheduled Inspection.  Keep the Daily Record of Rainfall as an appendix to the SWPPP.

641-3.04 FAILURE TO PERFORM WORK.
The Engineer has authority to suspend work and withhold monies, for an incident of non-compliance with the CGP, Consent Decree, or SWPPP, that may endanger health or the environment or for failure to perform work related to this Section 641. If the suspension is to protect workers, the public, or the environment from imminent harm, the Engineer may orally order the suspension of work. Following an oral order of suspension, the Engineer will promptly give written notice of suspension. In other circumstances, the Engineer will give the Contractor written notice of suspension before suspension of work. A notice of suspension will state the defects or reasons for a suspension, the corrective actions required to stop suspension, and the time allowed to complete corrective actions.

If the Contractor fails to take the corrective action within the specified time, the Engineer may:

a.
Suspend the work until corrective action is completed;

b.
Withhold monies due the Contractor until corrective action is completed;

c.
Assess damages or equitable adjustments against the Contract Amount; and

d.
Employ others to perform the corrective action and deduct the cost from the Contract amount.

Reasons for the Engineer to take action under this section include, but are not limited to, the Contractor’s failure to:

a.
Obtain appropriate permits before Construction Activities occur;

b.
Perform SWPPP Administration;

c.
Perform timely Inspections;

d.
Update the SWPPP;

e.
Transmit updated SWPPP, Inspection Reports, and other updated SWPPP forms to the Engineer;

f.
Maintain effective BMPs to control erosion, sedimentation, and pollution in accordance with the SWPPP, the CGP, and applicable local, state, and federal requirements;

g.
Perform duties according to the requirements of this Section 641; or

h.
Meet requirements of the CGP, SWPPP, or other permits, laws, and regulations related to erosion, sediment, or pollution control.

No additional Contract time or additional compensation will be allowed due to delays caused by the Engineer’s suspension of work under this subsection.

641-3.05 ACCESS TO WORK.
The Project, including any related off-site areas or support activities, must be made available for inspection, or sampling and monitoring, by the Department and other regulatory agencies. See CGP Part 6.6.

641-4.01 METHOD OF MEASUREMENT.

Section 109 and as follows:

Item 641(1), 641(3) and 641(7), are lump sum.

Items 641(2), 641(4) and 641(5), will be measured on a contingent sum basis as specified by the Directive authorizing the work.

Item 641(6) will be measured on a contingent sum basis with withholding determined by the Department.

TABLE 641-1 BMP VALUES - (Reserved)

Liquidated Damages assessed according to Table 641-2 are not an adjustment to the Contract amount. These damages charges are related to Contract performance but are billed by the Department independent of the Contract amount. An amount equal to the Liquidated Damages may be withheld for unsatisfactory performance, from payment due under the Contract, until the Contractor remits payment for billed Liquidated Damages.

TABLE 641-2 Version B

EROSION, SEDIMENT, AND POLLUTION CONTROL – LIQUIDATED DAMAGES
	Code
	Specification Subsection

Number and Description
	Deductable

Dollars
	Cumulative Deductable

Dollars

	A
	641-1.04 Failure to have a qualified (AK-CESCL or equivalent) Superintendent or SWPPP Manager
	Calculated in 

Code B or F
	

	B
	Failure to meet SWPPP requirements of:

(1) 641-2.01.1 Name of SWPPP Preparer and Date of Pre-Construction Inspection 

(2) Not Applicable

(3) 641-3.03.8 Sign and Date SWPPP amendments with qualified person.

641-2.01.4 SWPPP Include approving person’s name and AK-CESCL expiration date.

(4)  641-3.02 Records maintained at project and made available for review
	$750 per omission
	

	C
	641-2.01.3 and 641-303.8 Failure to either reference a BMP manual or publication, or state that no BMP manual or publication was used
	$250 per omission
	

	D
	641-3.03.5 Failure to stabilize a Project prior to Seasonal Thaw  
	$5,000 per 

Project per year
	

	E
	641-2.01.1  Failure to conduct pre-construction inspections before Construction Activities  
	$2,000 per Project
	

	F
	641-3.03. Failure to conduct and record CGP Inspections

641-3.03.1 Personnel conducting Inspections and Frequency

641-3.03.2 Inspection Reports, use Form 25D-100, completed with all required information according to the Consent Decree paragraph 7.c, parts (1) through (11)  
	$750 per Inspection
	

	G
	641-3.01.4 Failure to timely accomplish BMP maintenance and/or repairs, In effect until BMP maintenance and/or repairs is completed.  
	$500 per

Project per day
	Not to exceed $250,000 per year for all projects

	H
	641-3.01.3  Failure to provide to the Engineer and ADEC a timely oral endangerment report of violations or for a deficient oral endangerment report
	$750 for the first day the report is late or deficient
	Additional $750 for every 14 day period without the required information

	I
	641-3.01.3 Failure to provide to the Engineer and ADEC a timely written endangerment report of violations or for a deficient written endangerment report
	$750 for the first day the report is late or deficient
	Additional $750 for every 14 day period without the required information

	J
	641-3.04 Failure to comply with the most restrictive requirements of the CGP, approved SWPPP, or Section 641, except as listed above
	$750 per occurrence for the first day of noncompliance
	Additional $750 for every day the deficiency remains uncorrected


641-5.01 BASIS OF PAYMENT. 

See Subsection 641-3.04 Failure to Perform Work, for additional work and payment requirements.

Item 641(1) Erosion, Sediment, and Pollution Control Administration. At the Contract lump sum price for administration of all work under this Section. Includes, but is not limited to, SWPPP and HMCP and SPCC Plan preparation, agency fees for SWPPP reviews, SWPPP amendments, pre-construction Inspections, Inspections, monitoring, reporting, and Record keeping or copying Records related to the SWPPP and required by the CGP, and Record retention.

Item 641(2) Temporary Erosion, Sediment, and Pollution Control. At the contingent sum prices specified for all labor, supervision, material, equipment, and incidentals to install, maintain, remove, and dispose of approved temporary erosion, sedimentation, and pollution control BMPs required to implement the SWPPP and SPCC Plan.

Item 641(3) Temporary Erosion, Sediment, and Pollution Control. At the Contract lump sum price for all labor, supervision, material, equipment, and incidentals to install, maintain, remove, and dispose of temporary erosion, sedimentation, and pollution control BMPs identified in the SWPPP and SPCC Plan.

Item 641(4) Temporary Erosion Sediment and Pollution Control Additives. At the contingent sum prices specified in the Directive to authorize the work, for all labor, supervision, materials, equipment, and incidentals for extra, additional, or unanticipated work, to install, maintain, remove and dispose of temporary erosion, sedimentation, and pollution control BMPs. All additional Erosion, Sediment, and Pollution Control Administration necessary due to this item will not be paid for separately but will be subsidiary to other bid items.

Item 641(5) Temporary Erosion Sediment and Pollution Control by Directive. At the contingent sum prices specified in the Directive using time and materials to authorize the work, for all labor, supervision, materials, equipment, and incidentals to install, maintain, remove and dispose of temporary erosion, sedimentation, and pollution control BMPs. Prices for this item will by time and materials according to Subsection 109-1.05, or by mutual agreement between the Engineer and Contractor.  All additional Erosion, Sediment, and Pollution Control Administration necessary due to this item will not be paid for separately but will be subsidiary to other bid items.

Item 641(6) Withholding. The Engineer may withhold an amount equal to Liquidated Damages, assessed according to Section 641, from payment due the Contractor. Liquidated Damages for violations of the Contract, CWA, CGP, or Consent Decree are determined by the Engineer according to Table 641-2. The Engineer may withhold payment due the Contractors until the Contractor pays the Liquidated Damages to the Department.

The Department will not release performance bonds until Liquidated Damages assessed according to Section 641 are paid to the Department, and all requirements according to Subsection 103-1.05 are satisfied.

Item 641(7) SWPPP Manager. At the Contract lump sum price for a SWPPP Manager that conforms to this specification. When Item 641(7) appears in the Bid Schedule, the SWPPP Manager must be a different person than the superintendent, and must be physically present during construction activity with duties and authority as described in Subsection 641-2.04. When Item 641(7) does not appear in the Bid Schedule, the SWPPP Manager is subsidiary to Item 641(1).

Subsidiary Items. Temporary erosion, sediment, and pollution control measures that are required outside the Project Zone are subsidiary. Work required by the HMCP and SPCC Plan including hazardous material storage, containment, removal, cleanup and disposal, are subsidiary to Item 641(1) Erosion, Sediment and Pollution Control Administration.

Work under other pay items. Work that is paid for directly or indirectly under other pay items will not be measured and paid for under Section 641.

This work includes but is not limited to:

a.
Dewatering;

b.
Shoring;

c.
Bailing;

d.
Permanent seeding;

e.
Installation and removal of temporary work pads;

f.
Temporary accesses;

g.
Temporary drainage pipes and structures;

h.
Diversion channels;

i.
Settling impoundment; and

j.
Filtration.

Permanent erosion, sediment, and pollution control measures will be measured and paid for under other Contract items, when shown on the bid schedule. 

Work at the Contractor’s Expense. Temporary erosion, sediment, and pollution control measures that are required due to carelessness, negligence, or failure to install temporary or permanent controls as scheduled or ordered by the Engineer, or for the Contractor’s convenience, are at the Contractor’s expense.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
641(1)
Erosion, Sediment, and Pollution Control Administration
Lump Sum

641(2)
Temporary Erosion, Sediment, and Pollution Control
Contingent Sum

641(3)
Temporary Erosion, Sediment, and Pollution Control
Lump Sum

641(4)
Temporary Erosion, Sediment, and Pollution Control Additives
Contingent Sum

641(5)
Temporary Erosion, Sediment, and Pollution Control by Directive
Contingent Sum

641(6)
Withholding
Contingent Sum

641(7)
SWPPP Manager
Lump Sum

CR641-041312

SECTION 642

CONSTRUCTION SURVEYING AND MONUMENTS

Special Provisions

642-2.01 MATERIALS.  Add the following:

4.
Digital Measuring Instrument:  Nu-metrics, Nitestar DMI (www.nu-metrics.com)

642-3.01 GENERAL.  Add No. 11:

11.
Before work on the project starts, stake and reference the existing centerline on both sides of the roadway alignment.  Stake the existing centerline on tangents at 100 ft, and 50 ft intervals on curves from the beginning and ending of super-elevation changes when the roadway is no longer at normal crown.  Stake sign locations at proper offset.  Stakes shall be a minimum of 1" x 2" x 2'-0" and be offset 4 to 8 ft from the shoulder on both sides of the roadway.  Extend lath stakes a minimum of 2 ft above ground.  Show the offset distance to centerline and the station from the beginning of the project.  Maintain staking until the final roadway striping is completed.  Staking accuracy work requires an electronic distance measuring instrument (DMI) be installed in the Contractor's vehicle.  Calibrate the DMI to roadway alignments as stationed in the Plans before beginning work.  Record the calibration and staking information in the field book.

Install a reference sign every 500 ft.  These reference signs shall meet the following requirements:

1.
mounted with the base a minimum of 5 ft above the shoulder,

2.
located a minimum of 10 ft from the edge of shoulder,

3.
marked with the station from the beginning of the project, in 6 inch high permanent black lettering with a letter proportion height to width ration of 1:0.6 and a stroke width to height ratio of 1:6, on an orange background.

CR6421-110812

Standard Modifications

642-3.04 OFFICE ENGINEERING.  Delete third sentence and replace with:

Perform the work by, or under the responsible charge of, a person registered in the State of Alaska as a Professional Land Surveyor or a Professional Engineer.

E53-050107

SECTION 643

TRAFFIC MAINTENANCE
Special Provisions

643-1.01 DESCRIPTION.  Add the following:

Additional work:

(
Illuminate construction activities listed in Table 643-3, Night Work Illumination Level, and Area of Coverage, during hours of night work on roads open to the public inside the project limits.

ES14-031506

(
Construct temporary pathway(s) and transition(s) between existing, temporary and new pathway(s) as required.
CR6431-010112

643-1.02 DEFINITIONS. Add the following paragraphs after paragraph titled “Construction Phasing Plan”:

Balloon Light:  Light surrounding’s by a balloon-like enclosure kept inflated by pressurized air or helium, and producing uniform light through 360 horizontal degrees.  The top half of the balloon enclosure shall be constructed of an opaque material.

Night Work:  Work occurring between sunset and sunrise on all days, except the “No Lighting Required” period shown in Table 643-2, Night Work Lighting Requirements.

TABLE 643-2

NIGHT WORK LIGHTING REQUIREMENTS
	Latitude

(degrees)
	No Lighting Required
	Nearby Cities

	
	Start
	End
	

	
<
61
	Lighting Required All Year
	Everything South of Hope

	
61
	June 11
	July 1
	Anchorage, Valdez, Girdwood

	
62
	June 2
	July 13
	Wasilla, Palmer, Glennallen, Talkeetna

	
63
	May 27
	July 17
	Cantwell, Paxson, McGrath

	
64
	May 22
	July 21
	Delta Junction, Nome, Tok

	
65
	May 18
	July 25
	Fairbanks

	
66
	May 14
	July 29
	Circle

	
67
	May 10
	August 2
	Coldfoot, Kotzebue

	
68
	May 7
	August 6
	Galbraith Lake

	
69
	May 3
	August 9
	Happy Valley

	
70
	April 30
	August 12
	Deadhorse

	
71
	April 27
	August 15
	Barrow

	
72
	April 24
	August 19
	


ES14-031506

643-1.03 TRAFFIC CONTROL PLAN.  Replace the last paragraph with the following:

A waiver may be requested, in writing, of regulation 17 AAC 25 regarding oversize and overweight vehicle movements inside the project limits.  If the waiver is approved, movements of oversize and overweight vehicles in or near traffic inside the project limits will be done according to the provisions of an approved Traffic Control Plan.  Maintain a minimum 12 foot lateral separation between the nonstreet legal vehicles and the motoring public.  The Traffic Control Plan shall specify the traffic control devices required for these operations.

Add the following:

Road Closures and Major Traffic Sequencing (events).  Submit a written request to the Engineer for review and approval of each proposed event and event date.  Allow 7 days for the Engineer to review any proposed event or subsequent changes/corrections.  The proposed event date will be no less than 14 days from the date of written approval.

CR6431-110812
643-1.04 WORKSITE SUPERVISOR.
1.
Qualifications. Replace with the following:

Qualifications.  The Worksite Traffic Supervisor shall be knowledgeable and experienced regarding the requirements of the ATM and the implementation of those requirements.  The Worksite Traffic Supervisor shall be familiar with the Plans, the Specifications, your proposed operations, and certified as one of the following:

a.
Traffic Control Supervisor, American Traffic Safety Services Association (ATSSA)

b.
Work Zone Safety Specialist, International Municipal Signal Association (IMSA)

Certify according to Form 25D-124 that the Worksite Traffic Supervisor is competent and capable, and has the authority to perform the duties and responsibilities in accordance with this Section.

Worksite Traffic Supervisors shall maintain current certification and be able to show their certification anytime they are on the project.

CR6432-110410

2.
Duties.  Add the following:

I.
Supervise lighting of Night Work.

ES14-031506

Add No. 3:

3.
Authority.
The Worksite Traffic Supervisor shall have the Contractor’s authority to stop work and implement immediate corrective action to unsafe traffic control, in locations where unsafe traffic control is present.

CR6432-110410

643-2.01 MATERIALS.  

4.
Portable Concrete Barriers.  Replace with the following:

Portable Concrete and Steel F Shape Barriers.  Use Portable Concrete and Steel F Shape Barriers that conform to the Plans.  For each direction of traffic, equip each barrier section with at least two side-mounted retroreflective reflectors or a continuous 4-inch wide horizontal retroreflective stripe mounted 6 inches below the top of the barrier.  Place the individual reflectors 2-foot or less from each end and space not more than 10-foot apart.  Use yellow reflectors or stripe if you use barriers at centerline.  Use white reflectors or stripe if you use barriers on the roadway shoulder.
Add the following:

Use reflective sheeting that meets AASHTO M 268 Type III, IV or V.
10.
Temporary Crash Cushions.  Replace with the following:

Temporary Crash Cushions.  Must have FHWA Acceptance letter for National Cooperative Highway Research Program (NCHRP) 350 or Manual for Assessing Safety Hardware (MASH), Test Level 3.  Use reflective sheeting that meets AASHTO M 268 Type III, IV or V.  Application of crash cushion must be appropriate for the intended use and be installed per manufacturer's recommendation.  Temporary crash cushions used as rail or barrier end treatments must be redirective.  Temporary crash cushions that are barrels or barricade filled with sand or water are considered nonredirective and may only be used when the forecasted temperature during their use is above 32 degrees Fahrenheit. 

CR6431-110812
12.
Portable Changeable Message Board Sign.  Replace with the following:

Portable Changeable Message Board Sign.  Use new truck or trailer mounted portable changeable message board signs with self contained power supply for the sign and with:

a.
Message sign panel large enough to display 3 lines of 18 inch high characters.

b.
Eight character display per message module.

c.
Fully programmable message module.

d.
Remote control cellular, wireless radio frequency (RF), landline.

e.
Waterproof, lockable cover for the controller keyboard.

f.
Capacity for electric/hydraulic sign raising or lowering.

g.
Radar over speed detection.

h.
Variable flash and sequence rates.

i.
Light emitting diode (LED) display, using Institute of Transportation Engineers (ITE) amber/yellow

j.
The capacity for a minimum of 150 pre-programmed messages.

k.
Battery-Pack Operation Duration:  minimum of 55 hours under full load.

l.
Power chords shall comply with the National Electrical Code (NEC) Article 600.10 Portable and Mobile Signs, paragraph 600.10(c) (2) ground fault circuit interrupter (GFCI).  The chord will have integral GFCI protection located either in the attachment plug or 12 inches or less from the plug.

CR6431-110812
13.
Plastic Safety Fence.  Replace a., b., and c. with the following:

a.
"Safety Fence" by Jackson Safety, Inc., Manufacturing and Distribution Center, 5801 Safety Drive NE, Belmont, Michigan, 49306.  Phone (800) 428-8185.

b.
"Flexible Safety Fencing" by Carsonite Composites, LLC, 19845 U.S. Highway 76, Newberry, South Carolina, 29108.  Phone (800) 648-7916.

c.
"Reflective Fencing" by Plastic Safety Systems, Inc., 2444 Baldwin Road, Cleveland, Ohio 44104.  Phone (800) 662-6338.

16.
Flagger Paddles.  Replace the last sentence with the following:

Use reflective sheeting that meets AASHTO M 268 Type VIII or IX.  Use background colors of fluorescent orange on one side and red on the other side.

Add No. 17:

17.
Truck Mounted Attenuator (TMA).  The TMA shall be mounted on a vehicle with a minimum weight of 15,000 pounds and a maximum weight per the manufacturer's recommendations.  The TMA shall comply with NCHRP 350 or MASH, Test Level 3 requirements.

CR6432-110410

Add No. 18:

18.
Flexible Markers.  Refer to Subsection 606-2.01 Materials.

CR6431-110812
Standard Modification

Replace Subsection 643-2.02 CRASHWORTHINESS with the following:

643-2.02 CRASHWORTHINESS.  Submit documentation, by the method indicated, that the following devices comply with the requirements of National Cooperative Highway Research Program (NCHRP) Report 350 or Manual for Assessing Safety Hardware (MASH), Test Level 3 on the given schedule.  

Submit documentation of compliance to the Engineer before installing devices on the project.

	Work Zone Traffic Control Device Compliance with NCHRP 350 or MASH

	Category
	Devices
	Method of Documentation

	1
	Cones, candles, drums w/o attachments, delineators
	Manufacturer's Certification for devices exceeding height and weight limits

	2
	Barricades, portable sign supports, drums w/lights, other devices weighing less than 100 pounds but not included in category 1
	FHWA acceptance letter indicating acceptance at Test Level 3 (when no test level is specified in the letter; it is implied that the tests were run for Test Level 3),

	3
	Truck mounted attenuators, redirective and nondirective temporary crash cushions
	FHWA acceptance letter indicating acceptance at Test Level 3 (when no test level is specified in the letter; it is implied that the tests were run for Test Level 3),

	
	Portable concrete barriers
	FHWA acceptance letter specifying the Test Level required in the Plans or Specifications.


Category 1 devices that exceed the following weights and heights require certification that they meet the evaluation criteria of NCHRP Report 350 or MASH, Test Level 3.  This certification may be a one-page affidavit signed by the vendor.  Documentation supporting the certification (crash tests and/or engineering analysis) must be kept on file by the certifying organization.  No certification is required for devices within the weight and height limitations.

	Device
	Composition
	Weight
	Height

	Cones
	Rubber
	20 lb.
	36 in.

	
	Plastic
	20 lb.
	48 in.

	Candles
	Rubber
	13 lb.
	36 in.

	
	Plastic
	13 lb.
	36 in.

	Drums
	Hi Density Plastic
	77 lb.
	36 in.

	
	Lo Density Plastic
	77 lb.
	36 in.

	Delineators
	Plastic or Fiberglass
	N/A
	48 in.


E77-100410

643-3.01 GENERAL CONSTRUCTION REQUIREMENTS.  Add the following:

Immediately notify the Engineer of any traffic related accident that occurs within the project limits as soon as you, an employee, or a subcontractor becomes aware of the accident.

E90-100410

Add the following:

Where construction activity encroaches onto the safe route in a traffic control zone, station a flagger at the encroachment to assist pedestrians and bicyclists past the construction activity.

Maintain business access(s) during flagging operations.

CR6431-110812
643-3.02 ROADWAY CHARACTERISTICS DURING CONSTRUCTION.  Add the following:

Where specified in the Plans, Specifications, Special Provisions, and or the TCP:  traffic may be maintained on a continuous gravel surface.

1.
Specified Gravel Surface.  Traffic may be maintained on a continuous gravel surface where specified:

a.



 Highway:  




 weeks.

b.
BOP to Station 




 : No time restriction.

c.
Station
 28+00 (KGB) to Station 41+00 (KGB) (or EOP).

d.
Other project roadways:  1000 ft, no time restriction.
2.
Gravel Surface Not Specified.
a.
Through traffic shall not traverse more than two gravel sections of roadway in any given period.

b.
Pavement Break(s) for Culvert or Utility Work:  Patch pavement breaks(s), with hot mix asphalt, not more than 48 hours after removing the existing pavement.

c.
When approved by the Engineer.

Pave lanes next to the median first.  Pave lanes next to exit and entrance ramps last.  Place temporary 12:1 sloped wedge of asphalt concrete against the abrupt pavement edge on lanes next to exit and entrance ramps.  Do not open the roadway to traffic until slope wedges are in place.

CR6431-110812
Standard Modification

Replace Subsection 643-3.03 PUBLIC NOTICE with the following:

643-3.03 PUBLIC NOTICE.  Make sure the Worksite Traffic Supervisor gives a minimum of 3 days notice before major changes, delays, lane restrictions, or road closures to local officials and transportation organizations, including but not necessarily limited to:
(
Alaska Carriers Association

(
Alaska Trucking Association

(
Alaska State Troopers

(
Division of Measurement Standards

(
Local Police Department

(
Local Fire Department

(
Local Government Traffic Engineer

(
School and Transit Authorities

(
Local Emergency Medical Services

(
Local Media (newspapers, radio, television)

(
Railroads (where applicable)

(
U.S. Postal Service

(
Major Tour Operators

Provide local traffic enforcement and maintenance agencies 24 hour notice before shutting down a traffic signal system.  Provide notice as required by utility companies before repairing or replacing a utility.

Provide the Alaska State Troopers, local police and fire department with the radio frequencies used on the project and the 24-hour telephone numbers of the Worksite Traffic Supervisor and the Project Superintendent.  Tell them to use these numbers to alert you when emergency vehicles must pass through the project.  When notified of emergencies, use all equipment and make every necessary effort to expedite rapid passage.

Additional notices may be given through the Navigator System for selected projects.  Check the special provisions for those requirements.

E78-100410

643-3.04 TRAFFIC CONTROL DEVICES.  Replace paragraphs 6 and 7 with the following:

Use only traffic control devices that meet the requirements of the "Acceptable" category in the American Traffic Safety Services Association (ATSSA) "Quality Guidelines for Temporary Traffic Control Devices" and meet crashworthiness requirements per Section 643-2.02.

Immediately replace any devices provided under this Section that are lost, stolen, destroyed, inoperable or deemed unacceptable while used on the project.  Stock repair parts for each Temporary Crash Cushion used on the project.  Repair damaged crash cushions within 24 hours.

Maintain pre-existing roadside safety hardware at an equivalent or better level than existed prior to project implementation until the progress of construction necessitates removing the hardware.  All existing hazards that are currently protected with roadside safety hardware or new hazards which result from project improvements shall be protected or delineated as required in the Plans, Specifications, and approved TCPs until permanent roadside safety hardware is installed.  All temporary roadside safety hardware shall meet NCHRP 350 or MASH, Test Level 3 unless otherwise noted.

CR6432-110410

Replace paragraph 8 with the following:

Items paid under this Section remain the Contractor’s property unless stated otherwise.  Remove them after completing the project.

1.
Embankments.  Add the following:

Close trenches and excavations at the end of each continuous work shift, except as indicated by the Engineer.

3.
Fixed Objects.  Add the following:

Remove obstructions greater than 4 inches above the nominal foreslope grade at the end of each continuous work shift.

4.
Flagging.  Replace with the following:

Furnish trained and competent flaggers and all necessary equipment, including lighting of the flagging position during nighttime operations, to control traffic through the traffic control zone.  The Engineer will approve each flagging operation before it begins and direct adjustments as conditions change.

Flaggers must be certified as one of the following:

a.
Flagging Level I Certification by IMSA (International Municipal Signal Association)

b.
Flagger Certification by ATSSA (American Traffic Safety Services Association)

c.
Traffic Control Supervisor, ATSSA

d.
Work Zone Safety Specialist, IMSA

e.
ATSSA Flagging Instructor

Flaggers shall maintain current flagger certification.  Flaggers must be able to show their flagger certification anytime they are on the project.

Flaggers must maintain their assigned posts at all times, unless another qualified flagger relieves them, or the approved traffic control plan terminates the flagging requirements.  Remove, fully cover, or lay down flagger signs when no flagger is present.  Keep the flaggers' area free of encumbrances, such as parked vehicles, so that flaggers can be seen easily.

Provide approved equipment for two-way radio communications between flaggers when flaggers are not in plain, unobstructed view of each other.

Obtain the Engineer's written approval before flagging signalized intersections.  When you flag a signalized intersection, either turn off and cover the traffic signal or place it in the All-Red Flash mode.  Coordinate changing traffic signal modes and turning off or turning on traffic signals with the agency responsible for signal maintenance and operation and the Engineer.  Get their written approval in advance.  Only uniformed police officers are permitted to direct traffic in an intersection with an operating traffic signal.

CR6431-110812
6.
Street Sweeping and Power Brooming.  Replace with the following:

Keep free of loose material paved portions of the roadway and haul routes open to the public, including sections of roadway off the project where the Contractor’s operations have deposited loose material.  Use equipment for brooming and sweeping as recommended by the manufacturer and the following:

Dirt, dust and construction materials, mobilized as a result of power brooming and or sweeping, shall not be pushed, ejected, thrown or drift beyond the lesser of, 2 feet from the equipment perimeter or the edge of the paved surface.

All equipment shall operate to typical industry standards.  Maintain equipment to operate as designed by the manufacturer.  Equipment will employ safety equipment, warning lights, and other as required by the Specifications and these Special Provisions.

Sweeper and Broom Options:  Table 643-4, Traffic Control Rate Schedule, Street Sweeping.

a.
Regenerative Sweeper:  Sweeper that blows a stream of air at the paved surface causing fine particles to rise and be caught through a vacuum system.

b.
Vacuum Sweeper:  Sweeper that creates a vacuum at the paved surface sucking dirt, dust, and debris into the collection system.

c.
Mechanical Broom Sweeper:  Sweeper designed to pick up and collect larger size road debris, stones and litter, etc.  In addition to the requirements noted in these Specifications, use of a mechanical broom sweeper requires the Engineer to approve the sweeper for the intended use.

d.
Power Broom:  Power brooming that wets, pushes and or ejects loose material directly into an attached collection/pickup container may be used when approved by the Engineer.  The added moisture will be contained to the paved roadway surface.


Dry Power Brooming is not permitted.  Power brooming without direct/immediate means of collection/pickup is not permitted.

CR6431-110812
Add No. 9:

9.
Truck Mounted Attenuator (TMA).  TMAs are mounted on the rear of work vehicles.  TMA shall be mounted on a vehicle with a minimum weight of 15,000 pounds and a maximum weight in accordance with the manufacturer's recommendations.  TMA shall have an adjustable height so that it can be placed at the correct elevation during usage and to a safe height for transporting.  Approach ends of TMAs shall have impact attenuator markings in accordance with the MUTCD.  Do not use a damaged attenuator in the work.  Replace at your expense, an attenuator damaged from an impact during work.

Add No. 10:

10.
Parallel Guardrail Terminal.  The price listed in the Traffic Control Rate Schedule, Table 643-4, will be full compensation for the purchase, installation, maintenance during construction, removal, and salvaging the Parallel Guardrail Terminal unit(s).  Deliver the salvaged unit(s) to the nearest ADOT & PF Maintenance & Operations yard or as directed by the Engineer.

CR6432-110410

643-3.05 AUTHORITY OF THE ENGINEER.  Replace the first sentence with:

When existing conditions adversely affect the public’s safety or convenience, the Contractor will receive an oral notice.  A written notice will follow the oral notice according to Subsection 105-1.01, Authority of the Engineer.

Add the following after the second sentence:

In no case shall this time exceed 24 hours.

CR6431-110812
643-3.06 TRAFFIC PRICE ADJUSTMENT.  Add the following in the 2nd paragraph after the 2nd sentence:

Temporary crash cushions required to protect motorists from incomplete guardrail installations, as described in Section 606-5.01 is also an unauthorized lane reduction.

CR6432-110410

Add the following after the 3rd paragraph:

Failure to maintain an acceptable infrastructure or traffic control plan will result in a price adjustment equal to 100 percent of the applicable rate shown in Table 643-1, Adjustment Rates, for the time the roadway or pedestrian facility is in an unacceptable condition.

Replace Table 643-1 with the following:

TABLE 643-1

ADJUSTMENT RATES

	Published ADT
	Dollars/Minute of Delay/Lane

	0 – 5,000
	$ 30

	5,000 +
	$ 40


CR6431-110812
643-3.08 CONSTRUCTION SEQUENCING.  Replace the last sentence with:

Unless otherwise determined by the Engineer and on an approved Traffic Control Plan (TCP), do not restrict traffic during the times listed below.

1.
Monday through Friday:  0530 hrs to 0800 hrs and 1630 hrs to 1900 hrs.
2.
Around any Holiday: 

a.
If a holiday falls on Sunday, Monday, or Tuesday, the above stipulations apply from 1200 hrs on the Friday before the holiday to 0300 hrs on the day after the holiday.

b.
If a holiday falls on Wednesday, the above stipulations apply from 1200 hrs on the Tuesday before the holiday to 0300 hrs on the Thursday after the holiday.

c.
If a holiday falls on Thursday, Friday, or Saturday, the above stipulations apply from 1200 hrs on the day before the holiday to 0300 hrs on the Monday after the holiday.

3.
During the Alaska State Fair:  Friday from 1600 hrs to Sunday 2300 hrs on all streets except Palmer-Wasilla Highway.  No weekend traffic restrictions will be allowed on Palmer-Wasilla Highway.

Lane restrictions, if allowed shall be conducted so that no more than a 10 minute accumulated stopped delay, 20 vehicles, or 1/8 mile (660 feet) of traffic is detained, whichever occurs first, before releasing the detained motorists.  During paving operations, a 20 minute stopped delay, 40 vehicles, or 1/4 mile (1320 feet) of traffic detained, will be allowed for motorists, except school buses.  If a queue of traffic develops at a stop, the entire queue must be emptied to include the last car that entered the queue at the time the queue was released.
Obtain the local school bus schedule and coordinate work efforts to ensure the school buses are not delayed through the construction zone.  This plan shall be submitted, as a TCP, to the Engineer for approval before the implementation of the school bus coordination plan.

CR6431-110812
Special Provision

Fern Street may be closed twice for up to eight (8) hours each time for utility relocation, once for Enstar relocations and once for GCI and MTA relocations.  Private driveways may be closed one time each for up to eight (8) hours for utility relocations.
51896-110112

643-3.09 INTERIM PAVEMENT MARKING.  In the second paragraph, delete the words:

“or cover them with black removable preformed marking tape.”

Replace the first sentence in the last paragraph with the following:

Apply final pavement markings according to Subsection 670-3.01, Construction Requirements, of these Special Provisions.

Do not place final pavement markings until traffic has traveled over the seal coat or surface treatment for at least 15 days and no more than 21 days, as directed by the Engineer.

CR6431-010112

Add the following Subsection 643-3.10:

643-3.10 LIGHTING OF NIGHT WORK.  Illuminate the night work areas specified in Table 643-3, Night Work Illumination Level, and Area of Coverage, to the light levels specified.

Table 643-3 does not provide a comprehensive list of operations that require lighting.  Provide lighting for other operations when necessary.

TABLE 643-3

NIGHT WORK ILLUMINATION LEVEL AND AREA OF COVERAGE

	Type of Work/Equipment
	Lighting Configuration

	Paving, Milling, Striping, Pavement Marking Removal, Rumble Strip Installation
	At least two machine mounted balloon lights with a cumulative wattage of at least 4000 watts.  Provide additional lights or wattage if necessary to provide complete coverage.

	Rolling, Pavement Sweeping
	At least four sealed beam halogen lamps in the front and four in the back.  Each should be at least 55 watts.

	Flagging
	Two balloon lights of at least 2000 watts each located within 30 feet of the normal flagger location.  Locate one on the right side of the road beyond the flagger and the other on the left side of the road in front of the flagger.

	Truck Crossings (meaning where haul vehicles cross or enter a road):

1)
Roads with ADTs over 10,000

2)
That are controlled by portable signals or flaggers
	Two Balloon lights of at least 2000 watts each located on the main road, one on the far right side of the intersection, the other on the near left.  Locate lights within 30 feet of the edges of the side street.  If there is a flagger at the crossing, locate the lights to also meet the requirements for flagging.


Use balloon lighting as the main light sources.  Do not use floodlights without prior approval by the Engineer.  When approved, install floodlighting in a manner that minimizes glare for motorists, workers, and residents living along the roadway.  Locate, aim louver, and/or shield light sources to achieve this goal.

The Engineer shall be the sole judge of when glare is unacceptable, either for traffic or for adjoining residences.  When notified of unacceptable glare, modify the lighting system to eliminate it.

If the Contractor fails to provide the lighting equipment specified in Table 643-3 or provides lighting that creates unacceptable glare at any time, the Contractor shall cease the operations that require illumination until the condition is corrected.

Lighting equipment shall be in good operating condition and in compliance with applicable OSHA, NEC, and NEMA codes.

Provide suitable brackets and hardware to mount lighting fixtures and generators on machines and equipment.  Design mountings so lights can be aimed and positioned as necessary to reduce glare.  Locate mounting brackets and fixtures so they do not interfere with the equipment operator or overhead structures.  Connect fixtures securely in a manner that minimizes vibrations.

Ensure ground, trailer, and equipment mounted light towers are sturdy and freestanding without the aid of guy wires.  Towers shall be capable of being moved to keep pace with the construction operation.  Position ground and trailer mounted towers and trailers to minimize the risk of being impacted by traffic on the roadway or by construction traffic or equipment.

Raise trailer or equipment mounted lights to maximum height, except do not exceed the clearance required for overhead objects such as trees, aerial utilities, or bridges.  Aim and adjust lights to provide the required light levels.  Provide uniform illumination on the hopper, auger, and screed areas of pavers.  Illuminate the operator’s controls on machines uniformly.

Furnish each side of nonstreet legal equipment with a minimum of 75 square inches high intensity retroreflective sheeting in each corner, so at least 150 square inches of sheeting is visible from each direction.  Provide red sheeting on the rear of the equipment and yellow sheeting elsewhere.

Existing street and highway lighting and conventional vehicle headlights do not eliminate the need for the Contractor to provide lighting meeting the requirements of Table 643-3.

Provide sufficient fuel, spare lamps, spare generators, and qualified personnel to ensure that required lights operate continuously during nighttime operations.  Ensure generators have fuel tanks of sufficient capacity to permit operation of the lighting system for a minimum of 12 hours.  In the event of failure of the lighting system, discontinue the operation until the required level and quality of illumination is restored.

Maintain a supply of at least 20 emergency flares for use in the event of emergency or unanticipated situations.  Comply with local noise ordinances.

Provide NCHRP 350-compliant breakaway bases for post mounted electroliers located within the clear zone.

ES14-031506

Standard Modification

Add the following Subsection 643-3.11:

643-3.11 HIGH VISIBILITY GARMENTS.  Ensure all workers within project limits wear outer garments that are highly visible and comply with the following requirements:

1.
Standards.  Use high visibility garments conforming to the requirements of ANSI/ISEA 107-2004, Class 2 for tops or Class E for bottoms, and Level 2 retroreflective material.

2.
Labeling.  Use garments labeled in conformance with Section 11.2 of ANSI/ISEA 107-2004.

3.
Tops.  Wear high visibility vests, jackets, or coverall tops at all times.

4.
Bottoms.  Wear high visibility pants or coverall bottoms during nighttime work (sunset to sunrise).  Worksite traffic supervisors, employees assigned to traffic control duties, and flaggers wear high visibility pants or coverall bottoms at all times.

5.
Outer Raingear.  Wear raingear tops and bottoms conforming to requirements in this Subsection, 643-3.11.

6.
Exceptions.  When workers are inside an enclosed compartment of a vehicle, they are not required to wear high visibility garments.

7.
Condition.  Furnish and maintain vests, jackets, coveralls, rain gear, hard hats, and other apparel in a neat, clean, and presentable condition.  Maintain retroreflective material to Level 2 standards.

Payment for high visibility garments for workers is subsidiary to other traffic Pay Items.

E90-100410

643-4.01 METHOD OF MEASUREMENT.
2.
Traffic Control Device Items.  Replace the second sentence with the following:

Special Construction signs are measured by the total area of legend bearing sign panel, as determined under Subsection 615-4.01 and compensation for a 24 hour period shall be made under Construction Signs in the Traffic Control Rate Schedule, Table 643-4.

CR6431-110812
Standard Modification

Add No. 16:

16.
Reserved.
CR6433-110812
Add No. 17:

17.
Hotline Road Report.  No measurement required to provide a 24 hour toll free (1-800 ###-####) “Hotline Road Report” telephone with a prerecorded message, and weekly notices with daily updates.  Work will be subsidiary to Pay Item 643(1) or 643(2), Traffic Maintenance.

CR6431-110812
643-5.01 BASIS OF PAYMENT.
7.
Flagging and Pilot Car.  Add the following:

The Engineer will pay for Item 643(15) Flagging on a contingent sum basis at the rate of $51.00/hour.  The Engineer does not require a change order/directive for the flagging Pay Item.  Flagging associated with Change Order work will be paid at the prices according to Subsection 109-1.05 Compensation for Extra Work. 

11.
Traffic Control.  Add the following: 

The Engineer does not require a change order/directive for Pay Item 643(25), Traffic Control.

12.
Portable Changeable Message Board Sign.  Add the following:
Two Portable Changeable Message Board Signs used for Permanent Construction Signing will be paid for under Item 643(3) Permanent Construction Signs.  Additional portable changeable message board signs will be paid for under 643(25), Traffic Control.
CR6431-110812
Add No. 16:
16.
Reserved.
CR6433-110812
Add No. 17:

17.
Work Zone Illumination.  Payment for work zone illumination is subsidiary to other items.

ES14-031506
Add No. 18:

18.
High Visibility Garments.  Payment for high visibility garments for workers is subsidiary to other Pay Items.

Add No. 19:  
19.
Pavement Breaks.  Temporary hot mix asphalt at pavement breaks, as noted in Subsection 643-3.02.2. Gravel Surface Not Specified is subsidiary to Pay Item 401(1A).

Add No. 20:

20.
Temporary Pavement Markings.  Except where specified as an individual Pay Item (Interim Pavement Markings) temporary pavement markings are subsidiary to Section 670 Pay Items.  Refer to Section 670 Traffic Markings, for further information.

CR6431-010112

Add the following

TABLE 643-4

TRAFFIC CONTROL RATE SCHEDULE

	Traffic Control Rate Schedule 04/2013
	Pay Unit
	Unit Rate

	Construction Signs
	Each/Day
	$6.50

	Special Construction Signs
	Square Foot
	$28.00

	Type II Barricade
	Each/Day
	$3.30

	Type III Barricade
	Each/Day
	$11.00

	Traffic Cone or Tubular Marker
	Each/Day
	$1.10

	Drums
	Each/Day
	$3.30

	Sequential Arrow Panel
	Each/Day
	$55.00

	Portable Concrete or Steel F Shape Barrier

(12.5 foot long or $8/foot for other lengths)
	Each
	$100.00

	Temporary Crash Cushion / Sand or Water Filled Barrels or Barrier

(all required per end)
	Each
	$1,250.00

	Temporary Crash Cushion / Redirective
	Each
	$2,500.00

	Pilot Car
	Hour
	$70.00

	***Deleted***
	
	

	Watering
	M-Gallon
	$26.40

	Street Sweeping:
Regenerative Sweeper, Vacuum Sweeper,




Mechanical or Power Broom with Vacuum
	Hour
	$183.00

	40,000 GVW Truck with Crash Attenuator
	Hour
	$130.00

	Plastic Safety Fence
	Foot
	$1.00

	Portable Changeable Message Board Sign
	Calendar Day
	$130.00

	Temporary Sidewalk Surfacing
	Square Foot
	$2.00

	Flexible Markers (Flat Whip, Reflective)
	Each
	$60.00

	***Deleted***
	
	

	Temporary Guardrail
	Lineal Foot
	$25.00

	Interim Pavement Markings

	Painted Markings
	Lineal Foot
	$0.30

	Preformed Pavement Marking Taps (removable or nonremovable)
	Lineal Foot
	$1.75

	Temporary Raised Pavement Markers
	Each
	$1.00

	Word of Symbol Markings
	Each
	$40.00

	Temporary Cover Markings
	Lineal Foot
	$4.00


CR6431-041413

Delete Pay Item 643(12).

CR6434-110812

Replace Pay Item 643(15) with the following:

Pay Item No.
Pay Item
Pay Unit
643(15)
Flagging
Contingent Sum

CR6431-041413

Add the following:

All Temporary Pavement Markings installation and removal is subsidiary to Item 670.  All Traffic Control required for the installation and removal of Temporary Pavement Markings is subsidiary to Item 670.

51896 - 071912
SECTION 644

SERVICES TO BE FURNISHED BY THE CONTRACTOR

Special Provisions

644-2.05 VEHICLES.  Delete the second and third paragraphs and substitute the following:

Pickup(LT)/Sport Utility Vehicle (SUV):  Furnish full-size, four-wheel drive vehicles, either pickup/light truck(s) with crew cabs or sport utility vehicle(s).  Provide vehicles less than three model years old, in good condition, and with less than 36,000 miles on the odometer.  Furnish all fuels, maintenance and parts, and insurance during the Department’s operation and use.

Equip each vehicle with lightbars wired into the vehicle’s electrical system with a dash mounted switch easily accessible to the vehicle operator.  Provide Code 3; Model 6005H (formerly PE 6200 LE) lightbars, or approved equal.  Approved equal equipment shall have the following characteristics:

(
(4) 55 watt rotators with amber filters

(
1200 flashes per minute

(
(2) diamond mirrors

(
55 inches in length

If you are working after October 1, provide four studded snow tires mounted on each vehicle.

You are responsible for normal wear and tear, and any other incidental damage including broken windshields, occurring during the Department’s operation and use.  The Department is responsible for damage to any vehicle caused by its own negligent operation.

CR644LTSUV-033111

Add the following:
Pay Item 644(8) Vehicle (LT/SUV):

1.
A percentage of the Contract unit price, to be determined by the Engineer, will be paid as full compensation for furnishing the vehicle at the site.

2.
The balance of the Contract unit price will be prorated over the anticipated active construction period with a portion included as part of each interim payment, for maintenance, repairs, and fuel and, at the end of the project, for removing it from the site.  If anticipated construction period changes, the final increment will be held until final payment. 

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit

644(8)
Vehicle (LT/SUV)
Each

CR644LTSUV-033111

SECTION 646

CPM SCHEDULING

Special Provisions

646-2.01 SUBMITTAL OF SCHEDULE.  Replace this Subsection with the following:

Submit a detailed initial CPM Schedule at the preconstruction conference for the Engineer’s acceptance as set forth below.

The construction schedule for the entire Project shall not exceed the specified contract time.  Allow the Engineer 14 days to review the initial CPM Schedule.  Revise promptly.  The finalized CPM Schedule must be completed and accepted before beginning work on the Project.

646-3.01 REQUIREMENTS AND USE OF SCHEDULE.  Delete No. 2.

2.
60-Day Preliminary Schedule.

Delete the first sentence of No. 3. Schedule Updates.  and substitute the following:

Hold job site progress meetings with the Engineer for the purpose of updating the CPM Schedule.  Meet with the Engineer monthly or as deemed necessary by the Engineer.

CR261-121302

Special Provisions

Add the following Section:

SECTION 647

EQUIPMENT RENTAL

647-1.01 DESCRIPTION.  This item consists of furnishing construction equipment, operated, fueled and maintained, on a rental basis for use in construction of extra or unanticipated work at the direction of the Engineer.  Construction equipment is defined as that equipment actually used for performing the items of work specified and shall not include support equipment such as, but not limited to, hand tools, power tools, electric power generators, welders, small air compressors and other shop equipment needed for maintenance of the construction equipment.

The work is to be accomplished under the direction of the Engineer, and the Contractor's operations shall at all times be in accordance with the Engineer's instructions.  These instructions by the Engineer shall be to the Contractor's supervisory personnel only, not to the operators or laborers.  In no case shall these instructions by the Engineer be construed as making the Department liable for the Contractor's responsibility to prosecute the work in the safest and most expeditious manner.

647-2.01 EQUIPMENT FURNISHED.  In the performance of this work, the Contractor shall furnish, operate, maintain, service, and repair equipment of the numbers, kinds, sizes, and capacities set forth on the Bid Schedule or as directed by the Engineer.  The operation of equipment shall be by skilled, experienced operators familiar with the equipment.

The kinds, sizes, capacities, and other requirements set forth shall be understood to be minimum requirements.  The number of pieces of equipment to be furnished and used shall be, as the Engineer considers necessary for economical and expeditious performance of the work.  The equipment shall be used only at such times and places as the Engineer may direct.

Equipment shall be in first class working condition and capable of full output and production.  The minimum ratings of various types of equipment shall be as manufactured and based on manufacturer's specifications.  Alterations will not be considered acceptable in achieving the minimum rating.  Equipment shall be replaced at any time when, in the opinion of the Engineer, their condition is below that normal for efficient output and production.

Equipment shall be fully operated, which shall be understood to include the operators, oilers, tenders, fuel, oil, air hose, lubrication, repairs, maintenance, insurance, and  incidental items and expenses.

647-2.02 EQUIPMENT OPERATORS AND SUPERVISION PERSONNEL.  Equipment operators shall be competent and experienced and shall be capable of operating the equipment to its capacity.  Personnel furnished by the Contractor shall be, and shall remain during the work hereunder, employees solely of the Contractor.

The Contractor shall furnish, without direct compensation, a job superintendent or Contractor's representative together with such other personnel as are needed for Union, State, or Federal requirements and in servicing, maintaining, repairing and caring for the equipment, tools, supplies, and materials provided by the Contractor and involved in the performance of the work.  Also, the Contractor shall furnish, without direct compensation, such transportation as may be appropriate for the personnel.

647-3.01 CONSTRUCTION REQUIREMENTS.  The performance of the work shall be according to the instructions of the Engineer, and with recognized standards and efficient methods.

The Contractor shall furnish equipment, tools, labor, and materials in the kinds, number, and at times directed by the Engineer and shall begin, continue, and stop any of the several operations involved in the work only as directed by the Engineer.

Normally, the work is to be done when weather conditions are reasonably favorable, 6 days per week, Mondays through Saturdays, except holidays.

The Engineer will begin recording time for payment each shift when the equipment begins work on the project.  The serial number and brief description of each item of equipment listing in the bid schedule and the number of hours, or fractions thereof to the nearest one quarter hour, during which equipment is actively engaged in construction of the project shall be recorded by the Engineer.  Each day's activity will be recorded on a separate sheet or sheets, which shall be verified and signed by the Contractor's representative at the end of each shift, and a copy will be provided to the Contractor's representative.

647-4.01 METHOD OF MEASUREMENT.  The number of hours of equipment operation to be paid for shall be the actual number of hours each fully operated specified unit of equipment, or each fully operated specified combination of units of equipment, is actually engaged in the performance of the specified work on the designated areas in accordance with the instruction of the Engineer.  The pay time will not include idle periods, and no payment will be made for time used in oiling, servicing, or repairing of equipment, or in making changeovers of parts to the equipment.  Travel time to or from the project, will not be authorized for payment.  Hours paid shall be supported by certified payroll.

647-5.01 BASIS OF PAYMENT. 

Payment for Item 647(6) Backhoe, 4WD, 1 cy Bucket, 75 hp Min, 15 ft Depth will be paid on a per hour basis at the rate shown in the bid schedule.

This shall be full compensation for furnishing, operating, maintaining, servicing, and repairing the equipment, and for incidental costs related to the equipment.  Furnishing and operating of equipment of heavier type, larger capacity, or higher wattage than specified will not entitle the Contractor to any extra compensation.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
647(6)
Backhoe, 4WD, 1 cy Bucket, 75 hp Min, 15 ft Depth
Hour

CR15-082405

SECTION 660

SIGNALS AND LIGHTING

Special Provisions

660-1.01 DESCRIPTION.  Add the following:

This work shall also include installing Emergency Vehicle Preemption (EVP) detection, and additional work and materials as noted or detailed on the Plans.

660-1.02 DEFINITIONS.  Revise the first sentence to read:

Use the definitions in NEMA TS 2-2003 V02.06, Traffic Controller Assemblies With NTCIP Requirements, Section 1, Definitions, along with the following:

Under No. 2. Luminaire. Revise the second sentence to read:
Luminaires consist of hood (including socket, lamp, and ballast), reflector, and glass globe or refractor.

CR660-032411

Standard Modifications

660-2.01 MATERIALS Under No. 1.b. change title by removing:  Materials Not on the "Approved Products List:" and replace with:  Materials Not on the "Qualified Products List:"
E36-012707

660-2.01 MATERIALS.  Add the following:

Anchor Bolts:





Section 740-2.02

1.
Equipment List(s) and Drawings. Delete No. a. in its entirety and the last sentence in No. d. and substitute the following:

a.
Materials on the Qualified Products List: The Qualified Products List does not apply to the 660 items.  Provide catalog cuts of materials to the Engineer for review and approval.

d.
Materials Not Requiring Certification: Only submit these materials for review and approval if they are included on the Materials Certification List (MCL).

2.
As-Built Plans.  Add the following:  Place 1 copy of the controller cabinet diagram, detector assignment sheet and the intersection and phase diagram as reviewed by the Engineer in clear plastic envelopes and attach to the inside of each controller cabinet.

CONSTRUCTION REQUIREMENTS

660-3.01 GENERAL.  In No. 1., Scheduling of Work. Add the following to the first paragraph:  Contact the regional Traffic Signal Technician DOT&PF 24 hours in advance of work on a signal or lighting system. Contact shall be made through the Engineer.

After staking pole foundations, verify there will be no overhead or underground utility conflicts with foundations, poles, mast arms, or conduits.  Locate and protect existing underground and overhead utilities.  The location of cables, conduits, J-boxes, foundations and poles that are shown on the Plan sheets are approximate and it is the Contractor’s responsibility to verify the actual location when working in the area.  See Subsection 105-1.06.

Existing signing and traffic markings shall not be allowed to conflict with new signal modifications.  New signing and traffic marking modifications shall not conflict with existing signals and shall be kept current with signal modifications.

Conduct work with the existing traffic signal systems remaining in operation unless authorized otherwise by the Engineer.

Incidental materials and other items that are not shown on the Plans, assembly drawings, or specified herein, that are necessary to complete the system, must be furnished and installed as though such materials and other items were shown on the Plans, assembly drawings, or specified herein.

Protect metallic materials against corrosion.  Hot-dip galvanize ferrous metals such as bolts, braces, bodies, clamps, fittings, guards, nuts, pins, rods, shims, thimbles, washers, and miscellaneous parts not of corrosion resistant steel, according to ASTM A 123 or A 153, except where other equivalent protection treatment is specifically approved in writing by the Engineer.

Asphalt Patches placed in existing asphalt for loops and conduit crossings must be placed prior to the end of shift in which the loops and crossings are placed. Asphalt patches will match the thickness of the existing asphalt to a maximum of 3 inches thick. Where the existing asphalt is thicker than 3 inches, use compacted crushed aggregate base course to make up the difference.
In No. 2., Safety Precautions. Add the following:

Existing circuits listed on the wiring diagrams and Plan sheets were obtained from as-built information and must be verified before work involving those circuits.

Delete No.s 3. through 8. in their entirety and substitute the following:

3.
Excavating and Backfilling. Complete excavation and backfill required to install the signal and lighting components embedded in the roadway as shown in the Plans, including foundations, conduits, junction boxes, and loop detectors before final lift paving.  Provide traffic control to complete this work according to the requirements of Section 643.  Place excavated materials where it will not interfere with surface drainage.

Support and protect conduits and utilities scheduled to remain in service when encountering them during excavation.

Excavate trenches wide enough to install the number of conduits specified and to compact the bedding and backfill materials according to these specifications.

To install conduits, excavate trenches deep enough to allow for 6 inches of bedding material, the depth of the largest conduit, and the minimum burial depth specified between the top of the conduit and finished grade of the ground above the conduit.  Keep the longitudinal profile of trench bottoms free of irregularities that would prevent the assembled conduit run from continuously contacting the top of the bedding material.

When conditions allow HDPE conduit to be installed by a plowed technique, restoring the area disturbed from the process, shall be accomplished according to Subsection 204-3.01. Density testing may be waived and compactive effort substituted at the discretion of the Engineer.  This work is subsidiary to conduit installation.  Use Selected Material, Type A for backfill.

Dispose of, according to Subsection 203-3.01, excavated materials that remain after completing backfill work and excavated material not meeting the requirements of Selected Material, Type C, as defined in Subsection 703-2.07. Disposal of this material is subsidiary to the 660 Pay Items.
Dewater foundation and conduit excavations immediately before and during embedding and backfilling operations.  Backfill excavations with materials that meet the following requirements:

a.
Backfill foundations with material that meets the requirements of Selected Material, Type A that passes through a 3 inch sieve.

b.
Within the limits of the typical section, embed conduits and backfill trenches using material that meets the requirements of the lift where it is located, reusing excavated materials if it meets the requirements of the applicable lift.

c.
In other locations, embed conduits and backfill trenches using material that meets the requirements of Selected Material, Type C, reusing excavated materials if it meets this requirement.

d.
Import, when ordered, embedment and backfill materials that satisfy the preceding materials requirements.

Embed conduit(s) between two 6 inch lifts of material cleaned free of rocks exceeding a 1 inch maximum dimension.  Grade and compact the first lift to provide a surface that continuously contacts the assembled conduit run.

Within 6 feet of paved surfaces and around foundations, backfill in uniform layers no more than 6 inches deep and compact each layer according to Subsection 203-3.04.  In other locations, compaction may be as approved by the Engineer.

4.
Welding.  Complete welding according to Subsection 504-3.01.8. Welding and approved shop drawings.  

Submit shop drawings of the proposed work with the welding plans for approval.  The shop drawings shall include material specifications, component dimensions, the types of welds that will be made, and the proposed type and extent of weld inspection.

Repair the holes that were used to mount equipment, in reused poles and mast arms by welding in disks flush with the adjoining surface.  For the disk material, use steel that matches the ASTM designation, grade, and thickness of the steel used to fabricate each pole.  Cut disks that match the dimensions of the hole being repaired from pieces of steel plate bent to match the pole’s radius at the hole.  Grind the welds smooth and flush with the adjoining pole and disk surfaces.  Repair the damaged finish according to Subsection 660-3.01.8.

5.
Removing and Replacing Improvements.  The Contractor shall complete the following work at the Contractor’s expense.

a.
Remove improvements that block completion of the work detailed in the Plans as specified herein.

b.
Reconstruct with new materials the nonreusable improvements the Contractor removed to complete the work. 

c.
Replace with new materials the reusable items damaged by the Contractor, that are specified for reuse. 

d.
Reconstruct with new materials improvements damaged or removed by the Contractor not conflicting with the work and not scheduled for removal.

Nonreusable improvements consist of cast in place items, including: asphalt concrete pavement, sidewalks, curb and gutter, lawns, and traffic markings.  Reusable improvements include the items that were made before installation.  Crushed aggregate base material may not be used as backfill in the base course if excavation depth exceeds the thickness of the base course.

Complete reconstruction work, including materials, according to the applicable sections of the Alaska SSHC, and leave the work in a satisfactory and serviceable condition.  In completing the reconstruction work, match the alignments, widths, thicknesses, shapes, sizes, cross sections, and finishes of the existing improvements.

If removing a portion of sidewalk or curb and gutter, remove an entire segment between the weakened plane contraction joints or between an expansion joint and a weakened plane contraction joint.

Before removing a segment of Portland or asphalt cement concrete material, cut completely through the material with a saw along the outline of the area to be removed.  Make cuts neat and true and prevent shatter outside the area removed.

To replace lawns, leave the top of the backfilled excavation low enough to install 4 inches of compacted topsoil.  Match the top of the topsoil with the bottom of the vegetative mat. Apply seed and keep the seeded areas watered according to Section 618. 

Remove, keep alive, and replant trees, shrubs, and plants according to Section 621.  Replace the trees, shrubs, and plants that do not survive with plants of like size and type.

6.
Salvaging and Reusing Electrical Equipment.  When the Plans include existing electrical equipment scheduled for removal or relocation, remove, and store the equipment listed in the following paragraph without damaging it.  Deliver removed equipment not scheduled for reuse to the local District Maintenance Station or place specified in the Plans or Special Provisions.  Notify the district superintendent or person specified by telephone one week before planned delivery date.

Salvage the controller assemblies, signal heads, mounting brackets, luminaires, lighting standards, signal posts and poles, mast arms, optical detectors, load centers, light emitting diode optical units, and the lids of junction boxes scheduled for removal and other materials scheduled for relocation.  The Contractor shall replace at the Contractor’s expense salvaged equipment damaged or destroyed before or during delivery or reinstallation.

Controller assemblies and load centers include the cabinet and equipment contained in the cabinet before Contract award.

Remove from the highway right-of-way materials associated with the equipment removed or relocated and not scheduled for reuse, including conduits, junction boxes, conductors, and foundations.  Raze the tops of foundations abandoned in place according to Subsection 660-3.02.  Fill the holes left by removing junction boxes and foundations with Selected Material, Type A and compact as directed.

With approval, after removing conductors, buried conduits that do not interfere with other construction may be abandoned in place.  The Department may require a credit for this waiver.  Remove the ends of abandoned conduits from the junction boxes that will remain in service.

Within 15 days of the Notice to Proceed, complete an inventory of the materials that will be salvaged in the presence of the Engineer.  Note the location and condition of the materials.  When material specified for reuse is found in an unserviceable condition, the Engineer will determine whether to repair it or replace it with new material that will be paid for as extra work under Subsection 109-1.05.  Retain a copy of the inventory and give the original documents to the Engineer.

When the Plans specify reinstalling existing equipment at new locations and installing State furnished equipment, complete the following work at the Contractor’s expense.

a.
For poles, install new foundations, furnishing the new nuts, bolts, washers, and conduits needed to complete the installations.

b.
For lighting poles, install new illumination tap wires and fused disconnect kits.

c.
For luminaires, clean the luminaires inside and out and install new lamps of the same wattage.

d.
For signal heads, furnish and install the mounting brackets needed to complete the relocation, and clean the signal heads inside and out.

e.
For poles and undisturbed poles from which the Plans specify removing equipment, repair the holes that were made to mount equipment according to Subsection 660-3.01.4 Welding and repair the finishes according to Subsection 660-3.01.8 Repairing Damaged Finishes.

When ordered, the Engineer will pay for repairing existing damaged finishes on existing equipment according to Subsection 660-3.01.8 as extra work.

If deciding to use new equipment rather than reusing the equipment specified, notify the Engineer of the change and include a submittal according to Subsection 660-2.01.1.

Deliver the salvaged materials undamaged to the local DOT & PF Maintenance and Operations Yard.

Contact the local state Electrician one week before planned delivery.

7.
Field Tests.  Electrical circuits must pass the following tests before the Engineer will accept the work for payment.  Perform these tests in the presence of the Engineer, and document the results of each test on a per circuit basis.  Retain a copy of test results and give the original documents to the Engineer.  Furnish equipment needed to perform these tests.

Replace or repair at the Contractor’s expense, and in an approved manner, faulty materials and work revealed by these tests.  After making repairs, repeat tests on the repaired circuit and continue this process until circuits have passed required tests.  The Department reserves the right to have the Contractor retest circuits, and to use the retest results to accept or reject individual circuits.

a.
Grounds. Before completing the circuitry and functional tests, physically examine conduits ends, junction box lids, load centers, and the foundations for signal posts and poles, lighting poles, and controller cabinets to ensure the grounding system required by Subsections 660-3.06 and 661-3.01 has been installed and splices and connections are mechanically firm.

b.
Continuity.  Test each loop detector circuit for continuity at the roadside junction box before splicing the loop detector to the lead-in cable.  Each loop detector must have a resistance less than 0.5 ohms.

After splicing the loop detectors to the lead-in cables, test each pair at the controller or detector cabinet.  Each pair must have a value less than 5 ohms for single pair lead-in cables and 10 ohms for multipair lead-in cables.  The continuity test ohm reading at the cabinet must be greater than the ohm reading measured for the loop detector at the junction box.

c.
Insulation Resistance (megohm) Test.  Complete this test to verify the integrity of each conductor’s insulation after pulling the conductors and cables into position and before terminating the conductors.  At 500 VDC, each conductor’s insulation shall measure a minimum resistance of 100 megohms or the minimum specified by the manufacturer.  With single conductors, complete the test between each conductor and ground.  In each multiconductor cable, complete the test between conductors and between each conductor and ground.

After splicing the loops to the shielded pairs in the lead-in cables, measure each pair in the lead-in cables at the controller or detector cabinet between one conductor and the cabinet ground rod.

d.
Inductance Test. Measure each detector loop and lead-in cable system at the controller or detector cabinet.  The inductance must be in the range of 50 to 500 microhenries.

e.
Circuit.  Energize every signal indication circuit with lamps installed before installing the load switches.

f.
Functional.  Perform the following tests on each signal and lighting system after the component circuits have satisfactorily passed the tests for continuity, grounding, insulation integrity, and circuitry.

(1)
For each new traffic signal system, complete at least 24 hours of flashing operation, followed by not less than 5 days of continuous, satisfactory operation.  The Engineer may decide to omit the flashing portion of the test for modified signal systems and for new signals that replaced existing signals that remained in operation during the construction phase.

If the Engineer omits flashing operation and the system performs unsatisfactorily, correct the condition and repeat the test until the system runs for five days with continuous, satisfactory operation.

Begin the signal functional tests between 9:00 a.m. and 2:00 p.m. on any day, except a Saturday, Sunday, a legal holiday, or the day before the legal holiday.

Before each system turn on, aim signal faces according to Subsection 660-3.08 and ensure equipment specified in the Plans is installed and operable, including: pedestrian signals and push buttons; signal backplates and visors; vehicle detectors; highway lighting; and regulatory, warning, and guide signs.

(2)
Perform the functional test for each highway lighting system and sign illumination system until the systems burn continuously 5 days without the photocell, followed by a 5 day operational test using the photocell.

(3)
Perform the functional test for each flashing beacon system for not less than 5 days of continuous, satisfactory operation.

(4)
Perform a continuous 5 day burning test on each pedestrian overpass and underpass lighting system before final acceptance.

A shut down of the electrical system due to a power interruption does not constitute discontinuity of the functional test if the system functions normally when power is returned.

8.
Repairing Damaged Finishes.  Examine new, reused, and State furnished equipment for damage to its finish before putting the equipment into service.  Repair the damaged finishes found according to the following:

a.
Galvanized.  Repair damaged areas more than 12 inches away from welds and slip fit areas, by applying minimum 7.8 mils of zinc based alloy applied according to ASTM A780.

If the damaged areas are within 12 inches of welds and slip fit areas, make the repair by applying a minimum 7.8 mils of zinc rich paint applied according to ASTM A780.

b.
Painted.  Repair damage to painted finishes according to the following

(1)
Wash the equipment with a stiff bristle brush using a solution containing two tablespoons of heavy duty detergent powder per gallon of water.  After rinsing, wire brush surfaces to remove poorly bonded paint, rust, scale, corrosion, grease, or dirt.  Remove dust or residue remaining after wire brushing before priming.

(2)
Factory or shop cleaning methods may be used for metals if equal to the methods specified herein.

(3)
Immediately after cleaning, coat bare metal with pretreatment, vinyl wash primer, followed by 2 prime coats of zinc chromate primer for metal.

(4)
Give signal equipment, excluding standards, a spot finishing coat on newly primed areas, followed by 1 finishing coat over the entire surface.

(5)
Give nongalvanized standards 2 spot finish coats on newly primed areas.

Paint coats may be applied either by hand brushing or by approved spraying machines.  Perform the work in a neat and workmanlike manner.  The Engineer reserves the right to require the use of brushes for the application of paint, should the work done by the paint spraying machine prove unacceptable.

Add the following new No. 9:
9.
Regulation and Code.  Complete work according to the standards of the NEC, the NESC, and local safety codes as adopted and amended by the Authority Having Jurisdiction.

660-3.02 FOUNDATIONS.  Under No. 1.  Cast-in-Place Foundations. Add the following to the first paragraph:  Locate the tops of traffic signal post and pole foundations flush with the adjacent finished walkway, shoulder, or surrounding ground.

1.
Cast-in-Place Foundations.

f.
Revise the second sentence to read:  Before placing the form or reinforcing steel cage, remove loose material to ensure the foundation rests on firm, undisturbed ground.

i.
In the second sentence delete "prior to grouting." and substitute "before attaching the skirt."

j.
In the first sentence delete "concrete pile caps" and add, "foundations." Add the following to the end of the paragraph:  Protect foundation anchor bolts from damage before installing controller cabinets.  The Engineer must approve the method used for protection.  This work does not relieve the Contractor of responsibility specified under Subsection 107-1.15.

Replace k with the following:

k.
Furnish anchor bolts that conform to ASTM F1554, the grade and supplementary Charpy V-Notch requirements listed in the Plans. Furnish each anchor bolt with three nuts and two washers.

Install the bottoms of the bottom leveling nuts in a level plane within 1 inch of the top of foundations.  Adjust nuts until their tops form a level plane.  Install one washer on top of leveling nuts and, after setting the pole on these washers, install one washer under top nuts.

Bring leveling nuts (bottom nuts) to full bearing on the bottom of the base plate.

Generously lubricate the bearing surface and internal threads of top nuts with beeswax.  Tighten top nuts to a "snug" condition.  Use a click type torque wrench to apply 600 foot-pounds of torque to the "snug" top nuts.

After the top nuts are tightened to the correct torque, use a hydraulic wrench to rotate top nuts an additional one sixth (60() turn, while preventing the leveling nuts from turning.

Add l.

l.
Attach a #4 AWG, bare, copper wire as a grounding electrode conductor to the #4 spiral bar in the reinforcing steel cage.  Use an irreversible compression connector to make the attachment.  Protect the attachment during concrete placement.  In foundations that lack reinforcing steel cages, install 21 feet of coiled #4 AWG, bare, copper wire as the grounding electrode. Route the conductor to protrude near the top, center of the foundations.  Slide a minimum 6 inch long, PVC or HDPE, protective sleeve over the conductor.  Allow 1 inch of the sleeve and 24 inches of conductor to protrude from the foundations.

2.
Pile Foundations.  Add the following new subparagraph:

g.
Use no more than one splice per foundation.  Locate the splice at least 10 feet from the top of pile.

3.
All Foundations.
d.
Replace the last sentence with the following:  Backfill the resulting hole with Selected Material, Type A and compact material as directed by the Engineer.

Add the following new subsection:
Replace Subsection 660-3.03 with the following:
660-3.03 CONDUIT.  Electrical conductors shall be installed in conduit, except for overhead wiring, wiring inside poles, and when otherwise specified.  Use rigid metal conduits (RMC) and fittings for raceways, including bored casings, except when the Plans specify using polyethylene conduits.  Install conduits of the sizes specified along the routes detailed on the Plans.  When routing is not shown, route conduits as directed by the Engineer.

1.
Install conduits at least 30 inches below the finished grade of the ground above the conduit, except conduits that will be sealed under a minimum 4 inch thick Portland cement concrete sidewalk may be installed a minimum of 18 inches below the top back of curb or surface above the conduit, whichever is lower.

2.
Install conduits that cross unpaved areas and paved roadways that will be overlaid in excavated trenches.  Excavate, bed conduits, and backfill trenches according to Subsection 660-3.01.3, Excavating and Backfilling.

3.
Install conduit(s) under paved roadways and approaches that will not be overlaid by boring or drilling methods.  Jacking conduits into position is allowed.  However, if subsurface conditions prevent the successful completion of the work, install the conduit(s) by boring or drilling methods without additional compensation.

4.
If encountering obstructions during jacking or drilling operations obtain approval and cut small holes in the pavement to clear the obstruction.  Locate the bottom inside face of the bore pit no closer than the catch point of a 11/4 to 1 slope (a horizontal to vertical ratio) from the edge of pavement.  Do not leave these pits unattended until installing an approved means of protection.

5.
Sweep both rigid metal and polyethylene conduits through the open bottom of junction boxes by installing 90 degree rigid metal elbows on the ends of conduit runs.  To each elbow, install a nipple that terminates 5 to 12 inches above the bottom edge of each junction box.

6.
Install the tails of loop detectors without elbows through the walls of junction boxes at elevations that ensure the loops drain into the box.  Extend the ends a minimum of 2 inches beyond the inside wall of the box.

7.
Drill a 3/8 inch drain hole in the bottom of the lower straight section of elbows and in the bottom of conduits at the low points of conduit runs.  Smooth the edges of the drilled holes on the inside of elbows to prevent scraping the conductors.  Cover the holes with a wrap of approved filter cloth secured with 2 self clinching nylon cable ties.

8.
Keep conduits clean.  Install grounding bushings and approved plastic insert type plugs on the ends of conduit runs before backfilling around the conduit ends.

9.
At the low points of conduit runs, install sumps containing a minimum 2 cubic feet of coarse concrete aggregate material that conforms to Subsection 703-2.02.  Compact the aggregate sumps as directed to prevent settlement of the trench backfill.

10.
Install conduits that must cross existing facilities such as storm drain pipes, duct systems, and other underground utilities at the minimum depths specified, going under the facilities if necessary.  Install additional drains and aggregate sumps at the low spots, if any.

11.
Position conduits in trenches, junction boxes, and foundations to provide clearances of at least 21/2 inches around 2 inch conduits and at least 2 inches around conduits larger than 2 inches.

12.
Fabricate rigid metal conduits less than 10 feet long from standard lengths of conduit.  Cut conduits squarely to ensure the threading die starts squarely on the conduit.  Cut the same number of threads as found on the factory threaded ends.  Ream the inside of conduit ends cut in the shop or field to remove burrs and sharp edges.  Do not use slip joints or pieces of running thread pipe.

13.
Coat drilled holes, shop and field cut threads, and the areas with damaged zinc coating with zinc rich paint.

14.
When standard couplings cannot be used to join conduit components, use approved threaded unions.

15.
Bury a continuous strip of 4 mils thick, 6 inch wide polyethylene marker tape above underground conduit runs.  Install the tape 9 inches (± 3 inches) below finished grade, using two strips side by side to mark road crossings.  Furnish tapes with a black legend on a red background.

16.
When the Plans specify using polyethylene conduit, install RMC in structures and foundations, between type 2 and 3 load centers and the nearest junction box, and on the surfaces of poles and other structures.

17.
In foundations, install 90 degree elbows and conduits of the size and quantity shown on the Plans.  Extend the conduits a maximum of 2 inches above the top of the foundations for posts and poles with breakaway bases and 4 inches above the top of foundations for fixed base structures.

18.
Seal conduits leading to electrical equipment mounted on soffits, walls, and other locations below the grade of the serving junction box with an approved duct sealing compound.

19.
Install expansion fittings in conduits that cross expansion joints.

20.
Install a polypropylene pull rope with a minimum 200 pound tensile strength in future use or spare conduits, and reinstall the plugs.  Double back pull rope, at least two feet, into both ends of each conduit.

21.
The Contractor may install conduits larger than the sizes specified.  If used, it must be for the entire length of the run.  Reducing couplings or bushings are not allowed.  Complete work associated with installing conduits larger than specified without extra compensation.

22.
Clean existing conduits that will remain in service using a heavy duty air compressor that delivers at least 125 cubic feet of air per minute at a pressure of 110 pounds per square inch.  Clean the conduits before pulling in new cables and after removing cables to be removed or replaced as follows:

a.
When the conduits contain cables that will remain in service, leave the cables in place during the cleaning, and 

b.
Ream empty conduits with a mandrel or cylindrical wire brush before blowing them out with compressed air.

23.
When modifying existing conduit runs, complete the work as required for new installations using the same sizes and types of conduit.  When extending existing conduits, add no more than a 90 degree horizontal bend to the extension.

24.
When installing a junction box in a continuous run of existing conduit, remove a length of conduit in each conduit run and complete the work of installing the conduits, elbows, and nipples as required for a new installation.

25.
When adjusting existing junction boxes to a new grade, remove cables and replace the nipples as required to provide the clearances specified for new installations.

26.
Remove the ends of abandoned conduits from junction boxes that will remain in service.

27.
When Plans call for connecting polyethylene conduit to RMC use a UL listed electrofusion coupler rated for direct bury application. The coupler must be rated for same wall thickness as the adjoining conduits.  Thread the ends of the RMC with the same number of threads as found on the factory threaded ends of RMC.  Ream the inside of conduit ends cut in the shop or field to remove burrs and sharp edges.

Replace Subsection 660-3.04 with the following:
660-3.04 JUNCTION BOXES.  Install precast reinforced concrete junction boxes of the types specified.  For junction boxes that contain traffic signal conductors, furnish cast iron lids with the word TRAFFIC inscribed into them.  For junction boxes that contain lighting conductors exclusively, furnish cast iron lids with the word LIGHTING inscribed into them.

Junction Box Location

When shown, install junction boxes at the station and offset locations specified.  When lateral locations are not specified, install junction boxes 8 feet from the face of curb or edge of pavement.  If the 8 feet offset falls:

1.
In a pedestrian facility separated less than 7 feet from the roadway face of curb or edge of pavement, increase the offset and install the junction boxes on the backside of the facility. When lacking the right of way to install junction boxes outside the pathway, install at locations as directed, avoiding curb ramps, curb ramp landings, and the middle of walkways.

2.
In a pedestrian facility separated at least 7 feet from the roadway face of curb or edge of pavement, reduce the offset and install the junction box next to the facility.

3.
Outside the right of way, install the boxes just inside the right of way line.

4.
In a raised median, install junction boxes near the center of the median.

5.
In a ditch bottom or area that collects drainage, install the junction boxes at locations as directed.

6.
Behind guardrails that shield slopes steeper than 3:1 (a horizontal to vertical ratio), install junction boxes between posts and at least 5 feet back from the face of rail.

7.
On top of underground utilities or storm drains, install the junction boxes at locations as directed.

Longitudinally, install junction boxes adjacent to the loop detectors or pole they serve, except avoid installing Type 1A junction boxes in driveways and in locations subject to use by heavy trucks.  When shown near the ends of medians, install junction boxes at least 10 feet from the median end.  When the offsets for electroliers and flashing beacon posts place them near the junction boxes that serve them, install the junction boxes on the side of the electroliers and posts downstream of traffic flow.  

Four (4) Limitations

Limit the distance between adjacent junction boxes to the following dimensions: 

1.
400 feet for conduits that contain signal interconnect cable only.

2.
300 feet for conduits, that exclusively contains two loop lead-in cables.

3.
300 feet for conduits that contain a single cable other than signal interconnect.

4.
190 feet for conduits, that contains more than one cable.

If the preceding limitations require installing additional junction boxes not shown on the Plans, the Engineer will pay for them as extra work; otherwise, installing additional junction boxes will be at the Contractor’s expense.

After grading the roadside, vertically adjust those junction boxes that do not conform to the following criteria.  In unpaved areas that will not be seeded, in areas adjacent to pedestrian facilities, and in paved medians, install the tops of junction boxes 1 inch below finished grade.  In seeded areas, install the tops of junction boxes to 2 inches below the seeded surface.

Bond junction box lids to an equipment grounding conductor according to Subsection 660-3.06.  Attach the jumpers to the lids with brass or stainless steel hardware.

Install a stone drain under each junction box.  Drains shall consist of porous backfill material that conforms to Subsection 703-2.10.  Minimum drain dimensions include an 18" depth and a length and width equal to those of the junction box it drains.  Compact the porous backfill material as directed to prevent junction box settlement.

In every new and reused junction box, install an electronic marker.  Conform markers to the American Public Works Association Standards including but not limited to:

(
Color - red

(
Material - high-density polyethylene

(
Shape - round (ball like)

(
Size - 4 to 5 inches in diameter

(
Configuration - encapsulating an antenna tuned to the appropriate frequency for locating power

(
Responsive range - up to 5 feet away from the locator device

(
Environmental conditions - including extremes in temperature at the installation site

(
Contain no internal power source

Acceptable marker manufacturers include:

(
3M, Dynatel EMS ball marker model no. 1402-XR

(
Tempo (a Textron Company), Omni Marker

(
Substituted, equivalent approved equal device

660-3.05 WIRING. Change last sentence of the first paragraph to read: Run signal cabling continuously without splices from the controller cabinet to the termination lugs in the signal housing.  Do not splice conductors within cabinets, poles, signal heads, and luminaries.

Delete the second paragraph in its entirety and substitute the following:
Conditions.

Do not pull conductors into conduits until the following conditions are met:

(
The prescribed clearances around conduit ends are provided,

(
Crushed rock sumps are installed under junction boxes,

(
Conduit ends protrude above the bottom of junction boxes within the prescribed range,

(
New conduits are free of material that became lodged in them during the completion of the work,

(
Reused conduits are cleaned according to Subsection 660-3.03,

(
Junction boxes are set to grade, and 

(
Grounding bushings are installed on the ends of metallic conduits.

Add the following line to Table 660-1 under a. of No. 9. 

	LOOP DETECTOR NUMBER
	COLORED PAIR

	Usually a spare pair
	Orange and Black


Delete subparagraph 11 and 12 and replace with the following:
11.
Encapsulate illumination cable splices in rigid 2 piece plastic molds filled with an insulating and sealing epoxy resin.  Furnish molds large enough to complete the splices and encase the cable jackets in the epoxy resin.  Furnish molds rated for 600 VAC operation, feature fill, and vent funnels for epoxy resin.  Fill the splice mold bodies with epoxy resin that is resistant to weather, aromatic and straight chain solvents, and that will not sustain combustion.

When approved by the Engineer, one splice may be used in the following cases:

a.
An in-line splice may be used when a planned cable run exceeds the length available from the manufacturer on a single spool of cable.

b.
In a run of 1,000 linear feet or more.

When a cable is spliced, it shall occur within an appropriately sized junction box or in the base of an electrolier designed for said splice.

12.
Encapsulate loop lead-in and telemetry cable splices in rigid, transparent, PVC molds filled with reenterable polyurethane electrical insulating and sealing compound.  Furnish splice kits rated for 1000 VAC operation and direct burial.

Provide reusable four piece molds that are held together with stainless steel hose clamps. Two pieces form a cylinder and two flexible end caps seal the ends and allow the conductor entry.  Use molds with dimensions suitable for the splice made, encase the cable jackets, and have fill and vent funnels.

Insert a loose woven polyester web that allows a full 1/4 inch of insulating compound to flow between the splice and the inside of the mold.  Fill the PVC molds with reenterable polyurethane electrical insulating and sealing compound that cures transparent, is nontoxic, is noncorrosive to copper, and does not support fungi or mold growth.

Add the following No. 18, 19, and 20:
18.
Retrofit reused poles with new tap wires, fused disconnect kits, and fuses.

19.
Whenever conductors cannot be terminated as specified in the Plans in circuit breakers due to size, splice a piece of #8 AWG power conductor onto the end of each conductor using an overlap type, irreversible compression connector.  Insulate the splice with heat shrink tubing.  Complete the splice in the space between the top of the load center foundation and the bottom of the cabinet. Limit the length of the #8 AWG conductors to 5 feet.

20.
Spare lighting conductors shall be capped in the pole bases and load centers by cutting the wire flush with the end of the insulation and bending the conductor back against itself and securing with three layers of electrical tape to prevent any possibility of making contact with ground or current carrying conductors.

Replace Subsection 660-3.06 with the following:
660‑3.06 BONDING AND GROUNDING.  Bond and ground branch circuits according to the NEC and the following requirements:  Make noncurrent carrying but electrically conductive components, including: metal conduits, junction box lids, cabinets, transformer cases, and metal posts and poles, mechanically and electrically secure to an equipment grounding conductor.  Make fixtures mounted on metal poles, including signal components and luminaires, mechanically and electrically secure to the pole.

Install grounding bushings with insulated throats on the ends of metallic conduits. 

Install a bare stranded copper wire for the equipment grounding conductor in conduits, except those conduits installed for future use.  Install size #8 AWG grounding conductors, except in those conduits that contain circuit conductors larger than #8 AWG.  In this case, install a wire equal in size to the largest circuit conductor.  Attach the grounding conductors to the grounding bushings, leaving 12 inches of slack between each bushing.  Connect grounding conductors together using irreversible compression type connectors to form a fully interconnected and continuous grounding system.

Retrofit existing spare conduits that will contain new cables exclusively with new grounding bushings.  When the Plans require installation or removal of conductors from existing conduits, retrofit with new grounding conductors sized according to the preceding paragraph.

Bond junction box lids to the grounding conductor using copper braid with a cross sectional area equal to a #8 AWG and eyelet spaced at 6 inch intervals.  Connect bonding jumpers to the grounding conductors using irreversible compression type connectors.  Replace missing or damaged conduit and junction box lid bonding jumpers.

Join the equipment grounding conductors from the conduits to the #4 AWG grounding electrode conductor using irreversible compression connectors at Portland cement concrete foundations.  For pile foundations, attach the equipment grounding conductor from the conduit to the pile cap adapter with a listed mechanical grounding connector.

When installing signal poles, signal posts, and lighting standards with frangible coupling bases, run a 5 feet long grounding conductor from the grounding bushing on the conduit to the grounding lug located in the handhole of each pole.

Bond slip base type standards and pedestals by using 2 conductors from the conduit, one attached with a ground rod clamp to an anchor bolt and the other connected to the grounding lug located in the handhole of each pole.

Ground one side of the secondary circuit of a transformer.

Install a 3/4 inch by 10 feet copper clad ground rod inside each controller cabinet foundation and a 6 AWG bare stranded copper wire for the grounding electrode conductor.

When routing a new conduit into an existing junction box or replacing an existing junction box, new and existing conduits shall have the grounding improved to current specifications.

660-3.07 TRAFFIC CONTROLLER ASSEMBLIES.

In the 3rd subparagraph revise the first sentence to read: At the time the controller assembly is delivered submit the following for each assembly:  and add the following to the last sentence (1 paper copy and 1 electronic copy in Adobe pdf format) 

In the 4th subparagraph replace "3.5 inch floppy" with "compact"

Delete 1. Shop Tests. Replace with the following:

1.
Shop Tests.  The Controller Assembly manufacturer shall conduct a pretest of the cabinet and controller assembly. The pretest includes but is not limited to:

a.
Ensure the cabinet is free of paint scratches, dents, sharp edges, and other physical defect.

b.
Ensure cabinet hinges, heater, ventilation system, lighting, and door locking mechanism function properly.

c.
Ensure that there are no shorts between AC+, AC-, and GND anywhere in the cabinet. 

d.
Check that there is no continuity between AC+ and DC+.

e.
Check for continuity between any green wire connection point and GND.

f.
Ensure devices within the cabinet are labeled properly.

The Controller Assembly manufacturer shall conduct a final test of the cabinet and controller assembly.  Qualified Cabinet Test Technicians shall conduct the final test.  The final test includes but is not limited to ensuring proper operation of; flash colors & combination, standard controller phasing, pedestrian pushbutton isolation, MMU, circuit breaker/fuse operation, telemetry operation, loop panel/detector rack operation, EVP operation and, proper police & auxiliary panel operation.

Upon completing the final test the cabinet shall be run, "burned in," under full loads for a period of not less than 48 hours with a test timing plan in effect which utilizes full cabinet phases and functionality.

In the course of testing, a component found to function incorrectly or exhibit physical damage must be replaced with an equivalent new component before delivery.  Should the cabinet fail during burn in, the cause of the failure must be remedied and the test restarted with another 48 hours of burn in. The intent of this specification is to meet or exceed the requirements of Econolite test procedure MWI-10-28 Rev. C. With prior approval of the Engineer, other equivalent test procedures may be substituted.

Upon completion of the pretest, final test, and burn in, the Controller Assembly manufacturer shall issue a letter of certification stating that the required tests have been completed, note defects found and the remedial action taken.  Further, the certification shall state the assembly conforms to the NEMA TS 2-2003 v02.06, Traffic Controller Assemblies with NTCIP Requirements, Section 2 Environmental Requirements.  Submit the certification letter and copies of the test results to the Engineer.

The work required in this subsection is subsidiary to the associated traffic signal system under Pay Item 660(1) Traffic Signal System Complete.

Replace Subsection 660-3.08 with the following:
660-3.08 SIGNAL AND LIGHTING INSTALLATION REQUIREMENTS.  Install signal and lighting equipment according to the details shown on the Plans and the following:

Apply antiseizing compound to the following fasteners:  frangible couplings, mechanical grounding connectors, bolts that secure handhole covers and signal mounting hardware to poles and mast arms.  Remove the fasteners from luminaire mounting brackets, fused disconnect kits, grounding bushings, and signal faces that secure the visors, and apply antiseizing compound to these fasteners before completing the installation.

Before passing conductors through the holes made in posts, poles, and mast arms for wireways, remove the burrs and sharp edges from the inside and outside of these holes.

Until each traffic signal and/or flashing beacon goes into operation, keep the vehicular and pedestrian signal faces covered with beige colored canvas shirts sized to fit the signal faces shown in the Plans.  Each signal shirt shall feature elasticized openings that fit over the visors and at least two straps to secure it to the signal.  Provide shirts with a legend that reads "out of service" and a center section that allows an operator to see the indications during system tests.

When not shown in the Plans, determine the shaft lengths of lighting and signal poles and signal mast arm connector plate locations to provide the plan mounting heights of luminaires and traffic signal heads.

Furnish work to install foundations for relocated poles, including: conduit, excavation, reinforcing steel, class A concrete, anchor bolts, nuts, and washers.

1.
Electrolier Installation.  Before installing electroliers, check the socket position of each luminaire to verify it matches the position indicated in the instructions for the light distribution type shown on the Plans.

Install electroliers with mast arms with a slight rake by plumbing the side of the pole opposite the mast arm.  After the pole has been plumbed, level the luminaire as recommended by the manufacturer.

Install electroliers without mast arms with the centerline of the pole plumb.

2.
Signal Pole Installation.  Install signal poles with a slight rake by plumbing the side of the pole opposite the mast arm just above the base plate.  Tighten the nuts on the anchor bolts as described in Subsection 660-3.02.1k.

Cover the gap between the foundation and base plate by installing a metal skirt around the base plate, secured with stainless steel sheet metal screws.

3.
Vehicular Signal Head Installation.  With two piece mast arms, do not install signal heads within 12 inches on either side of the slip type field splice.

Attach each side mounted terminal compartment with two 1/2" x 13 bolts, with washers, threaded into holes tapped into the side of the pole at the location shown on the Traffic Signal Hardware Detail Sheet in the Plans.  Install the vertical pipe members plumb.  

When installing 5 sections vertically stacked signal heads on the sides of poles, secure the vertical pipe to the pole using a steel conduit hanger mounted 6 inches below the top horizontal pipe.

Aim through phase vehicular signal faces at a point located a distance from the face as shown in Table 660-2.  If two through signal faces are not visible from this point at a height of 42 inches above finished grade, consult the Engineer for corrective measures.

	TABLE 660-2

	THROUGH PHASE SIGNAL FACE AIMING POINTS

	85th Percentile Speed (mph)
	Minimum Visibility Distance (feet)

	20
	175

	25
	215

	30
	270

	35
	325

	40
	390

	45
	460

	50
	540

	55
	625

	60
	715


4.
Pedestrian Signal and Push Button Installation.  Orient pedestrian signal faces at the center of the crosswalk on the opposite side of the street.  Attach each clamshell bracket with two 1/2" x 13 bolts threaded into holes tapped into the side of the pole.  Install a spacer, furnished by the bracket manufacturer, on each bolt.

Install the push button on the crosswalk side of the pole.  Install R10-3E (R or L) push button signs above each push button.  Furnish signs with the arrow pointing in the direction of the appropriate crosswalk.  When channel is used for mounting push button signs, tap the top and bottom sign bolts into the pole.

Replace Subsection 660-3.09 with the following:
660-3.09 MAINTAINING EXISTING AND TEMPORARY ELECTRICAL SYSTEMS.  This work consists of protecting and maintaining the existing and temporary electrical systems during the life of the Contract.  The work includes: locating, repairing, replacing, adjusting, realigning, cleaning, and relocating components of traffic signals, lighting systems, and flashing beacons to keep them wholly operational and positioned according to the following specifications.

Furnish the Engineer with the name and phone number of the person who will maintain the existing and temporary electrical facilities at the Preconstruction Conference.  Make this person available at times until the date of Acceptance for Traffic and Maintenance and provide labor, materials, and equipment this person may need to complete repairs ordered by the Engineer.

When beginning work, the Engineer will notify the Contractor and the local maintenance agencies in writing of the transfer of maintenance responsibilities, providing an effective date and time.  Maintenance does not include replacing defective equipment or repairing equipment damaged before the transfer of maintenance responsibility.  Therefore, before starting work on the project, inventory the condition of the existing equipment with the Engineer and document the damaged and defective equipment.  If beginning work before providing the Engineer with an inventory, the Contractor waives the right to claim extra compensation when the Engineer later finds damaged or defective equipment.

Keep components of the existing and temporary electrical systems operational during the progress of the work, except when the Engineer allows shutdowns to alter or remove the systems. The Engineer will consider these systems operational when no damaged or defective equipment is found in service, components are clean, located, and aligned as specified herein, and photoelectric controls operate the lighting systems.  The State will pay for electricity used to operate the systems, if the public benefits from their operation.  Furnish replacement equipment compatible with equipment used in the Central Region.

Begin work to repair, replace, adjust, realign, clean, and/or relocate components of an affected system within one hour when ordered by the Engineer.  If work is not complete, the Engineer may have outside forces complete the repairs and deduct the amount billed from monies due the Contractor.

Records.  When working on a traffic signal system, print a record of work performed in the diary found in each controller cabinet.  Make sure each entry includes

1.
The dates and times beginning and completing work, and the names of the Crewmembers completing the work.

2.
The characteristics of the equipment failure or faulty operation evident before repair.

3.
The changes made or corrective actions taken.

4.
The printed name and signature of the person responsible for making the repairs or changes.

The Engineer will limit signal system shutdowns to the hours traffic restrictions are allowed in Subsection 643-3.08, Construction Sequencing.  During shutdowns, use flag persons to control traffic.  Provide local traffic enforcement and maintenance agencies 24 hour notice before shutting down a traffic signal system.

Locate existing conduit runs, buried cables, junction boxes, and underground utilities before starting work that may damage these facilities or interfere with these systems.

Where roadways remain open to traffic and the work includes modifying the existing lighting systems, energize the modified circuit by sunset on the same day the Contractor retires the original circuit.

Relocate or replace signal poles, lighting standards, sign poles, flashing beacon poles, load centers, and controller cabinets whenever reducing clearance from the traveled way to less than 15.0 feet.

Alignment.  During the various phases of construction, shift the signal heads to keep them aligned horizontally and vertically with the approaches according to the following:

1.
For overhead signals located 53 feet and more from the stop line, maintain 18.0 feet to 21.5 feet of clearance between the traveled way and the bottom of each signal.  For closer signals refer to the MUTCD for maximum clearances.

2.
For side mounted signals, maintain nine feet to 11 feet of clearance between the traveled way and the bottom of the signal.

3.
Align overhead signals controlling a single lane with the center of the lane.

4.
Align overhead signals controlling two or more lanes with the lane lines separating the lanes.

5.
When the horizontal angle to the side mounted far right signal exceeds 20 degrees, relocate this signal to an overhead location.  Measure the angle 10 feet back from the stop line on the lane line between the two farthest left through lanes.

a.
With two or more through lanes, center one signal head over each lane.

b.
With one through lane and protected permitted signal phasing, leave the five section signal over the lane line and center the signal to be relocated over the through lane.

c.
Otherwise, install the relocated signal 8 feet to the right of the signal centered over the through lane.

6.
For pedestrian signals, maintain 7 to 9 feet between the traveled way and the bottom of each pedestrian signal.

7.
Aim signal heads according to Table 660-2 found in Subsection 660-3.08 Signal and Lighting Structures.

When no longer required, salvage original and Department provided equipment according to the Plans and No. 6.  Salvaging or Reusing Electrical Equipment, found in Subsection 660-3.01.  Remove other materials used in the temporary systems from the project.

Add the following subsections:
660-3.11 MANUFACTURER ASSISTED START UP.  The Contractor shall retain the services of a representative from the controller equipment manufacturer (Manufacturer’s Representative), subject to the approval of the Engineer.  The Manufacturer’s Representative shall have previous experience with either the Central Region DOT&PF or Northern Region DOT&PF in assisting with traffic signal controller testing, field testing and turn on.  Submit name(s) and professional credentials at least 30 days before beginning this work.  When required, work on, and connections to, the controller unit, amplifiers, and related equipment shall be performed by or directly supervised by a qualified person serving as the Manufacturer’s Representative.

On-Site manufacturer assisted start up may be required when indicated in the Plans.

Telephonic manufacturer assisted start-up required for all intersections that do not require on-site manufacturer assisted start up as indicated above.

1.
Required Credentials of Manufacturer’s Representative

a.
10 years experience working in the traffic controller industry, 5 years of that must have been as a signal technician. 

b.
Must have IMSA Traffic Signal Technician, Level II certification

c.
Experience assisting with traffic signal controller testing and start-up with the Northern Region ADOT, or the Central Region ADOT

d.
Familiarity with both the NEMA TS1 and TS2 specifications

e.
Experience setting up video detection

f.
Competent to program the Controller Unit

g.
Competent to program the MMU permissive card

h.
Competent to implement and adjust timing plans 

i.
Competent to implement coordinated timing plans

j.
Competent to read cabinet wiring diagrams and troubleshoot cabinet components

k.
Competent to troubleshoot interconnect cable

l.
Competent to test inductive loop detectors and setup detector amplifiers

m.
Competent to conduct training on installed components

2.
Cabinet Preparation.  The Manufacturer’s Representative shall provide oversight and supervision of the controller cabinet preparation. The Manufacturer’s Representative shall be on-site for the duration of this work.  Cabinet Preparation, includes, but is not limited to:

a.
Field Test: Conduct field test including needed adjustments and repairs as described in Subsection 660-3.01.7.

b.
Control Cable Wiring.  The Manufacturer’s Representative will oversee the connection of control cables within the controller cabinet to the terminal blocks.

c.
Interconnect Wiring. The Manufacturer’s Representative will oversee and test connect wiring to the terminal blocks.

d.
Labeling. The Manufacturer’s Representative will check labeling of traffic signal components and correct or cause to be corrected deficiencies.  Labeling will be done according to 660-3.05.14.  Labeling occurs in both the traffic signal cabinet and j boxes associated with the traffic signal.  Complete this work before any functional testing of the signal heads.

e.
Schedule.  Upon completion of the controller cabinet preparation the Contractor and Manufacturer’s Representative shall submit a schedule for controller programming, detector testing, installation field-testing, signal start-up and training of Department personnel to the Engineer for approval.  Once the schedule is approved the Manufacturer's Representative shall:

(1)
Review timing plans provided by the Engineer.  The Manufacturer’s Representative may recommend adjustments to timing to be considered and accepted by the Engineer.

(2)
Program the controller unit based upon the accepted timing plan.

(3)
Connect the programmed controller unit and electronics accessories in the cabinet as required to make the signal fully operational.

(4)
Oversee field testing. Coordinate field testing with the Engineer to allow participation by Department staff.  Schedule the start-up day following successful field testing and 1 to 5 days of flashing operations.  Flashing operations can immediately follow acceptable field testing.

(5)
Oversee the change of the signal from flashing operations to fully actuated operations

(6)
Place current timing plans in the controller cabinet by the close of business the day the signal is turned on.

(7)
Provide intersection diagrams compatible with the Aries software.

(8)
Be available for onsite timing adjustments for a minimum of 24 hours after signal turn-on.

3.
Test Reports. 

a.
Contractor and the Manufacturer’s Representative will provide the Engineer with reports detailing test procedures and results of test.

The report will include at a minimum:

(1)
Inductive Loop Test including measured values of Inductance, quality factor, continuity and insulation resistance.

(2)
Proper signal display illumination

(3)
Proper pedestrian display illumination

(4)
Correct number of signal faces per phase

(5)
Proper signal head alignment

(6)
Proper functioning of pedestrian buttons

(7)
Proper functioning of EVP system

(8)
Flash programming correct

(9)
Ensure ped indication is black during flash

(10)
Conflicting traffic control signs removed

Add the following new subsection:
660-3.16 TRAFFIC SIGNAL MODIFICATIONS.  Required work is detailed in the Plan sheets and notes and the following.  Work related to the Traffic Signal Communications System will be paid for separately.

The Contractor will have 10 hours to "changeover" the new controller assembly. Changeover includes but is not limited to: removing the existing controller assembly, replacing with new controller assembly, landing new and existing wires, programming the new controller unit, and bringing the signal back to full functionality.  The 10 hour window will only occur on the days Monday through Thursday at a time determined by the Engineer.  The Contractor will be assessed a Traffic Price Adjustment for an unauthorized lane closure according to Subsection 643-3.06.

Traffic control during the changeover will be paid for under section 643 Pay Items.  At a minimum, traffic control will include the following:

(
A portable changeable message board in advance of each approach with the message "Traffic Signal Work, New Traffic Pattern Ahead, from 00:00 AM/PM mm/dd/yy to 00:00 AM/PM mm/dd/yy
(
A flagger for each approach

Traffic signal modifications are subject to the full Standard Specification for Highway Construction, the Special Provisions and the following: 

1.
Traffic Controller Cabinet: When a new traffic controller cabinet is called for, ensure legible labeling of all cabinet cables including but not limited to; control, loop, EVP, interconnect, and telephone. Label loops and signal heads individually.

2.
Traffic Signal Heads:  When new traffic signal heads are required, provide with new LED units and new mounting hardware. If new heads are not called for, replace any missing visors or backplates subsidiary to the Traffic Signal Modification Pay Item.

When replacing traffic signal or pedestrian indications conform to Subsections 740-2.14 and 2.15 and maintain brand consistency throughout intersection. When new heads are provided aim heads according to Table 660-2.
3.
Loops: When shown in the plans, replace inductive loops including homerun cable and required splice. Loop tests are required per Section 660-3.01.7.

4.
Conduits: Unless new conduits are called for reuse existing conduits.  When new conductors are being added to existing conduits, conform to sections 660-3.03, 3.05, and 3.06.

5.
EVP Components: When called for in the plans provide EVP components including all cables and mounting hardware. Ensure proper operation of EVP system.

6.
UPS: When called for in the plans provide fully function UPS system. If no separate UPS item exist, the UPS will be paid for subsidiary to the Traffic Signal Modifications Pay Item.

7.
Load Center: When called for in the plans provide fully functioning Load Center. If no separate load center item exists, the load center will be paid for subsidiary to the Traffic Signal Modifications Pay Item.

8.
Conductors: Reuse existing conductors except where the plans call for new conductors.

Salvage decommissioned reusable traffic signal equipment, components/materials and deliver to the local Maintenance & Operations station within 72 hours of removal. Decommissioned components damaged as part of the salvage effort must be replaced with new components at no additional cost. 
660-4.01 METHOD OF MEASUREMENT.  Add the following:

660-5.01 BASIS OF PAYMENT.
Payment Includes labor, equipment, and materials required to provide fully functional traffic signals and lighting systems, permanent and temporary, using new equipment.  Remanufactured or rebuilt equipment will not be permitted.

Subsidiary to each Pay Item including but not limited to (Except when included as a separate Pay Item):

(1)
General construction requirements,

(2)
Bonding and grounding,

(3)
Bored Casings,

(4)
Completing tests,

(5)
Conductors,

(6)
Conduit,

(7)
Dewatering excavations,

(8)
Excavation, trenches in rock or soil, bedding, backfill for foundations, conduits, components,

(9)
Foundations including concrete to complete foundations,

(10)
J-boxes including adjustment to final grade,

(11)
Labeling conductors,

(12)
Maintaining temporary and existing electrical systems,

(13)

Minor routing changes directed by the Engineer

(14)

Preparing as-builts

(15)
Removal and disposal of existing/new unused foundations, conduit, conductors, and J-boxes,

(16)
Removing, repairing and replacing improvements

(17)
Removal of signs and reinstallations required to install foundations, conduits, and J-boxes,

(18)
Repairing damage to finishes on new equipment

(19)
Salvaging reusable equipment and materials and delivering to the local Maintenance and Operations station including but not limited to existing signal structure  

(20)

Wiring

660 Pay Items do not include:  roadway planing, roadway paving, drainage structures, erosion, sediment and pollution control, signing, striping and pavement markings, traffic control, and components of the traffic signal communication system.

Pay Item 660(1) Traffic Signal System Complete.

1.
Signal structures

2.
Traffic controller assemblies including assembly testing and preparation, vehicle and pedestrian indications, video detection systems, inductive loop detection, emergency vehicle preemption systems, auxiliary and test equipment, on-site manufacturer assisted start up, minimum 2 year equipment warranty, and training when called for in the Plans.

3.
Work associated with installing loop detectors and conduit crossings, including:  Except when a separate Pay Item is used, saw cutting, asphalt removal, aggregate base course, tack coating, and installing new hot mix asphalt.

Pay Item 660(3) Highway Lighting System Complete.

1.
Lighting structures.

Pay Item 660(14) Temporary Electrolier. 

1.
Work to have plans and materials approved.

2.
Temporary electrolier including the structures, foundations, and load centers (as needed) and their removal.  Moving the electroliers, assembly and operational installation, removing and replacing, and installing conductors (in conduit or direct bury only).  Furnishing and installing temporary electrical load centers when existing load centers are not available for use. 

3.
Relocation of electroliers, including new foundation, conduit, conductor, and junction boxes and demolition of existing foundation and junction boxes.

Pay Item 660(17) Traffic Signal Modifications. 

1.
Relocation and salvage of existing signal heads as directed.

2.
Installation of new signal heads on existing traffic signal poles as directed.

2.
Work on interconnect and radio communication systems to be paid for separately.

Add the following Pay Items:

Pay Item No.
Pay Item
Pay Unit
660(1)

Traffic Signal System Complete

Lump Sum

660(3)

Highway Lighting System Complete

Lump Sum

660(14)

Temporary Electrolier

Lump Sum

660(17)

Traffic Signal Modifications

Lump Sum

CR660-032411
SECTION 661

ELECTRICAL LOAD CENTERS

Special Provisions

661-1.01 DESCRIPTION.  
Replace the second paragraph and load center type list with the following:

Use load centers of the following types as shown on the load center detail sheets:

Type 1:
Pad mounted with underground service (large)

Type 1A:
Pad mounted with underground service (small)

Type 2:
Post mounted with underground service

Type 3:
Pole mounted with overhead service

Add the following Subsections 661-1.02 Acronyms, 661-1.03 Definitions:

661-1.02 ACRONYMS.

BBS
Battery Backup System

LC
Load Center

LCD
Liquid Crystal Display

LED
Light Emitting Diode

MBPS
Power Transfer Switch

MMU
Malfunction Management Unit

PLC
Powerline Communications

PTS
Power Transfer Switch

THD
Total Harmonic Distortion

661-1.03 DEFINITIONS.
BUCK-BOOST.  Switch-mode voltage regulator in which voltage can be above or below the input voltage.

661-2.01 MATERIALS.  Add the following:

Anchor Bolts
Section 740-2.02

Load Center.  Replace the 1st paragraph with the following:

NEMA 3R enclosure constructed of .125” thick aluminum, with no external screws, bolts, or nuts.

Equipment List(s) and Drawings.

Delete No. 1. and replace with the following:

1.
Materials on the Approved Products List:  The Approved Products List does not apply to the 661 Pay Items.  Provide catalog cuts of materials to the Engineer for review and approval.

Under No. 2. Change title by removing:  Materials Not on the "Approved Products List." and replace with Materials Not on the "Qualified Products List."
Add No. 3.:

3.
Materials Not Requiring Certification:  Only submit these materials for review and approval if they are included on the Materials Certification List (MCL).

Add the following materials:

Ground Rods.  Furnish one piece 3/4” diameter by 10 feet long copper clad steel rods.

Ground Rod Clamps.  Furnish one piece bronze clamps with a hex head setscrew that are suitable for direct burial and for use with copper clad ground rods.

Meters.  Furnish meter sockets and landing pads rated for 200 Ampere Service.

Photoelectric Controls.  Delete the first sentence and substitute the following:

Use three wire photoelectric controls that directly switch a circuit from one conductor to another.  Furnish two piece photoelectric controls that consist of a plug-in control unit and a locking type receptacle set in a cast aluminum adapter.

1.
Plug-in Control Unit.

Furnish photoelectric control units that consist of a light sensitive element connected directly to a normally closed, single-pole, single-throw, and control relay free of intermediate amplifications.  For highway lighting, use horizontal or zenith type sensing units that:

a.
Operate at voltages between 120 and 277 VAC, 60 Hz,

b.
Handle loads up to 1,800 volt-amperes,

c.
Operate at temperatures from -40 °F to +150 °F,

d.
Consumes less than 10 watts of power,

e.
Feature a 3-prong, EEI-NEMA standard, twist-lock plug,

f.
Turn-on between 1.0 and 5.0 foot-candles and turn-off at light levels between 1.5 and 5.0 times those at turn-on.

Measurements must meet the procedures in EEI-NEMA Standards for Physical and Electrical Interchangeability of Light-Sensitive Control Devices used in the Control of Roadway Lighting.

Screen the photoelectric control units to prevent artificial light from interfering with normal photoelectric control operation.  Extend screens to the top of the control units.  Use 3 inch wide x 0.063 inch thick (min) aluminum meeting ASTM B209, Alloy 3003-H14.

2.
Locking Receptacles.

Furnish twist lock type, phenolic resin receptacles set in one of the following cast-aluminum adapters.

a.
For photoelectric controls installed on signal poles and load centers, furnish a mounting adapter with a threaded connection that fits conduit outlet bodies threaded for 1/2 inch rigid metal conduit, General Electric model MB-PECTL or approved equal.

b.
For photoelectric controls installed atop lighting poles (with mast arms,) furnish a pole top adapter:  equipped with a terminal block, made to slip over the ends of poles 3 1/2 to 4 1/2 inches in outside diameter, and secured by set-screws, General Electric model PTA-PECTL or approved equal.

661‑3.01 CONSTRUCTION REQUIREMENTS.  Replace the 11th paragraph with the following:

Install two ground rods at least 6 feet apart at each load center.  Connect the neutral bus to the ground rods with a soft drawn bare copper conductor sized per the NEC, 6 AWG minimum.  Bond non-current carrying metal parts in each load center to the ground bus.  At Type 1 load centers, install one ground rod inside the base, readily accessible though the removable cover, and the second ground rod outside the base.  Route the grounding electrode conductor to the second ground rod through one of the knockouts.

Replace the 12th paragraph with the following:

Install photoelectric controls at the locations indicated. Orient photoelectric control units to face the north sky.  Install a screen to prevent artificial light from interfering with normal photoelectric control operation.

For photoelectric controls installed on load centers, install a Myers hub in a cabinet wall shielded from traffic.  To the hub, attach an assembly that consists of a Type LB conduit body, a length of conduit, and a Type C conduit body.  Fabricate the conduit at least 3 ft long and locate the photoelectric control 1 ft above the top of the load center.  Mount the photoelectric control adapter on the Type C conduit body.  Install a conduit hanger to brace the top of the conduit.

For photoelectric controls installed on signal poles, install a Myers hub in the center of the rain cap.  Attach a Type C conduit body to the hub with a close nipple.  Mount the photoelectric control adapter on the conduit body.  Use five conductor 14 AWG wire to connect the photoelectric control to the load center.

For photoelectric controls installed on electroliers, install a pole top adapter.  When the photoelectric control is on a lighting standard with a slip base or frangible coupling style base, use an approved breakaway disconnect in the base of the light standard.  Restrain the cable in a similar manner as the illumination cable in the pole base.  Use five conductor 14 AWG wire to connect the photoelectric control to the load center. 

Add the following:

New Load Centers Type 1A.  Coordinate with existing and or new service utilities.

661‑5.01 BASIS OF PAYMENT.  Add the following:

The following work is subsidiary to 661 Pay Items:

(
All necessary hardware for mounting (shelf angles, rack, shelving, harness, etc.).

(
Removing existing load centers being replaced with new load centers, their foundations, and ground rods.

(
Payment of fees required by the local authority for electrical inspection(s) and the costs of correcting the deficiencies noted during the inspection(s).

(
All work including, but not limited to, contacting and coordinating with the utilities for service; maintenance and usage payments until the Engineer provides the notice of final acceptance. 

CR6611-033012

Special Provisions

Add the following Section:

SECTION 662

FIBER OPTIC Signal interconnect system

662‑1.01 DESCRIPTION.  Furnish and install fiber-optic signal interconnect system as shown on the Plans along the route indicated or on a route as directed by the Engineer.

662-1.02 INSTRUCTIONS AND GUARANTEES.  One set of maintenance and repair manuals shall be included with each project installation and submitted to the Engineer.

No changes or substitutions in these requirements will be acceptable unless authorized in writing.  

The supplied conduit shall carry a two-year warranty from the date of project acceptance to be free of defects. The installer shall be fully responsible for the installation of defect free conduit and for the replacement of any conduit found to be defective.

662-2.01 MATERIALS.  Submit materials for review and approval per the requirements of subsection 106-1.05, Certificates of Compliance and subsection 660-2.01, Materials.

662-2.02 POLYETHYLENE DUCT SYSTEM.  Install a high density polyethylene (HDPE) duct system in which to pull the interconnect cable. Unless noted on the plans install conduit per the requirements of 660-3.03, Conduit.

Unless specified on the plans, furnish 1-1/4-inch HDPE conforming to the requirements of subsection 740-2.06 Electrical Conduit and Fittings.

Furnish fittings used in the duct system such as elbows, etc., made from the same type polyethylene as the duct.  Fuse connections using the manufacturer’s recommended procedure and equipment.

Mark underground conduits with a continuous strip of polyethylene marker tape. Marking tape shall feature the words “Buried Fiber-optic Cable” (or similar). Two strips shall be laid horizontally side by side above the conduit(s) 12 inches below final grade.  The marking tape shall be at least 6 inches wide, at least 4 mils thick and orange in color.  

Keep junction boxes and ends of the conduit covered unless pulling conductors. 

Use care during compaction operations to prevent damage to the junction boxes and conduits.  Remove and replace items damaged as per subsection 105-1.11.

After testing and installing the conductors, plug conduit openings with duct seal to prevent water from entering the duct system.

662-2.03 FIBER-OPTIC CABLE.  Cable shall be suitable for placement in an underground duct and shall conform to:

(
United States Department of Agriculture Rural Utilities Service (RUS) standard 7 CFR 1755.900.

(
Department of Agriculture Rural Electrification Administration (REA) Bulletin 1753f-601 (PE-90) dated August 4, 1994, and these specifications.

(
National Electrical Code (NEC) Article 770; NFPA-National Fire Protection Agency.

(
Telecommunications Industry Association/Electronic Industries Association (TIA/EIA) FOTP-Fiber-optic Test Procedures.

1.
Fibers. 

a.
Fiber-optic cables shall be loose tube, all-dielectric, non-metallic slotted core with an integral dry water blocking tape and sheath designed for indoor/outdoor installation. Each cable shall be equipped with 6 kink resistant buffer tubes containing 12 optical fibers each.

b.
Each buffer tube shall have an inside diameter much larger than total diameter of the fiber it supports.

c.
Fillers are allowed in the cable to achieve cable cross-section symmetry.

d.
All cable fibers shall be usable and shall be sufficiently free of surface imperfections and inclusions to meet or exceed the optical, mechanical, and environmental requirements contained in this specification.

e.
Each optical fiber shall consist of a doped silica core surrounded by a concentric silica cladding.

f.
Fibers shall contain no factory splices.  

g. Fiber coating shall be a dual-layered, UV cured acrylate applied by the fiber manufacturer.  The coating shall be mechanically or chemically strippable without damaging the fiber.

h. Repairs to the fiber coatings are not allowed except as determined by the State Traffic Signal personnel at designated splice locations.

i. Two (polyester or aramid) yarn binders shall be applied contra-helically with sufficient tension to secure each buffer tube layer to the central strength member without crushing the buffer tubes.  The binders shall be non-hygroscopic, non-wicking, and dielectric with low shrinkage.

j. Tensile strength shall be provided in the cable by a combination of high tensile strength yarns helically stranded around the cable core.  High tensile strength yarns shall be wrapped helically around the buffer tubes before the application of the outer jacket (sheath).

k. Individual buffer tubes and optical fibers shall be distinguishable by means of distinct and recognizable color-coding in accordance with TIA/EIA-598-B, “Optical Fiber Cable Color Coding.”  The colors shall be stable during temperature cycling and not subject to fading or smearing onto each other or into the gel filling material.  Ensure colors do not cause fibers to stick together.  

l.
Distinguish each fiber and buffer from others by means of color-coding according to the following:

	1.  Blue
	5.  Slate
	9.  Yellow

	2.  Orange
	6.  White
	10.  Violet

	3.  Green
	7.  Red
	11.  Rose

	4.  Brown
	8.  Black
	12.  Aqua


m. For cables containing more than 12 buffer tubes, use the color code shown above for tubes 1 through 12, and use stripes or tracers in conjunction with the standard color code for tubes 13 through 24.  

2.
Jacket. 

a.
The outer jacketing (sheath) material shall be applied directly over the high tensile strength yarns.  The minimum nominal jacket thickness shall be 55 mils.  

b. The outer jacket material shall be a medium density polyethylene (MDPE) conforming to ASTM D1248, Type II, Class C, Category 4 or 5, Grade J4.  The light absorption coefficient, when measured in accordance with ASTM D3349, shall be a minimum of 400 at a wavelength of 375 nanometers. 

c. The polyethylene jacket (sheath) shall contain carbon black to provide ultra-violet light protection.  The jacket material shall be fungus inert as described in ASTM G21.  

d. The jacket shall be free of any holes, splits, or blisters.

3.
Cable Features.


a.
The cable shall contain at least one ripcord under the sheath for easy sheath removal.

b. The shipping, storage and operating temperature range of the cable shall be –400 F to +1600 F.

c. The fiber-optic cable shall be capable of withstanding a maximum pulling tension of 600 lbs during installation (short-term loading) and 200 lbs (long term loading) with no damage. Tensions on the cables shall not be exceeded under any circumstances.

4.
Manufacturer.  

a. All Fiber-optic Cable shall be supplied by an ISO9001 certified manufacturer who is regularly engaged in the production of these specifications for fiber-optic cable.  

b. Fiber-optic cables shall be manufactured, tested, and prepared for shipping by one manufacturer. That manufacturer shall provide all fiber-optic cables and connectors called for on the project.
5.
Cable Markings.  

a. Markings shall be approximately 1/8‑inch (3 mm) nominal height. 

b. Be clearly legible and distinguishable. 

c. Made at 2‑foot intervals to be used as length markers.  

d. If initial markings fail to meet marking criteria (i.e., non-legible, incorrect spacing, spelling error, etc.), cables may be remarked to meet criteria.  Cable markings shall include:  

· Cable ID

· Sequential numbers in whole foot or meter intervals to determine the length of the cable and amount remaining on the reel.

· Number of fibers

· “SM” (for Single Mode Fiber)

· “ADOT Fiber”

662-2.04 FIBER-OPTIC DROP CABLE.  Drop Cable is defined as the assembly or pigtail consisting of fiber-optic cable, connectors, protective tubing, fan-outs (if required) and all incidental materials. This is used for connectivity between a fiber trunk cable and field devices (i.e., signal controller, modems etc.).  Drop cables shall be factory assembled.  Drop cables shall be packaged individually within a plastic bag marked clearly with the manufacturer’s part number.

Cable design and installation shall meet requirements for outdoor use as described in subsection 662-2.03, Fiber-optic Cable.  Optical jackets (3mm), where used, shall be yellow for single mode fibers.  No splices are allowed within the cable length.  Non-connectorized ends shall be suitable for heat fusion splicing as described in subsection 662-3.09, Splices.

Factory testing information of each Fiber-optic Drop cable (fully assembled) shall be provided for each connector/fiber. The information shall be provided in test tags attached to individual or paired connector/fiber.  

Field testing information of each Fiber-optic Drop cable (fully assembled) shall in accordance with subsection 662-3.04, Field Testing and Performance of Fibers.  Documentation of testing shall be in accordance with subsection 662-3.05, Documentation of Testing.

Fiber-optic drop cables shall be equipped with:

1.
Twelve (12) optical fibers or as specified on the plans.

2.
Fiber-optic connectors shall be:  

a.
Compatible with the equipment being used for fiber strands with preset usage.  

b.
In accordance with subsection 662-3.07, Connectorization.

c.
Factory installed unless otherwise allowed by Engineer.

3.
Drop Cable Fan-out Kits:  

a.
heavy-duty Spider design.  

b.
Install fan-out kits for all connectorized ends to build up to a 3 mm jacket.  

4.
Tubing that is 900 µm or 3 mm fan-out as required by the application. 

5.
Buffer tubes shall protected by the cable sheath or fan out kit.  Exposed buffer tubes are not acceptable.

6.
Individual fiber strands shall be protected by aramid fiber tubes.

662-2.05 SINGLE-MODE OPTICAL FIBERS.  Single mode (SM) fibers utilized in the cable shall be fabricated from 100 kpsi proof stress glass and primarily composed of silica which shall provide a matched clad index of refraction (n) profile and the following physical and performance characteristics:

1.
Core Diameter: 8.3µm

2.
Maximum Attenuation: 0.4/0.25 dB/Km at 1310/1550 nm, respectively

3.
Maximum Dispersion:  < 3.2 ps/nm-km from 1285 nm to 1330 nm; < 17 ps/nm‑km at 1550 nm

4.
Dispersion Wavelength (ZWD): 1301.5 to 1321.5 nm

5.
Zero Dispersion Slope:  0.092 ps/nm2-km

6.
Cladding Diameter: 125 +/- 1.0 µm 

7.
Core-to-Cladding Offset (concentricity): < 0.8 µm 

8.
Cladding Non-Circularity:  < 1.0 percent

9.
Fiber Coating Diameter:  245 +/- 10  µm 

10.
Secondary Coating:  900 µm (as specified for breakout cable/kits, distribution cable, pigtails and patch chords only)

11.
Fiber Colored Diameter:  250 +/- 10 µm nominal 

12.
Mode-Field Diameter:  9.3 +/- 0.5 µm at 1310 nm; 10.5 +/- 1 µm at 1550 nm

13.
Attenuation Uniformity:  No point discontinuity greater than 0.10 dB at either 1310nm or 1550nm 

14.
Cutoff Wavelength:  <1260 nm

15.
Maximum End-to-End Attenuation per cable length 15 db.

16.
Maximum cable outside diameter: 0.5-inch

17.
Fiber Polarization Mode Dispersion (PMD): 0.5 ps/km1/2
18.
Proof Test:  All Optical fibers shall be proof tested by fiber manufacturer

19.
Attenuation at Water Peak:  The attenuation at 1383 ± 3 nm shall not exceed 2.1 dB/km.

20.
Numerical Aperture:  0.13

662-2.06 FIBER-OPTIC MANHOLES AND VAULTS.

1.
General.
a. Shall be spaced at intervals no greater than 2,640 feet (1,320 feet typical).  In extreme cases where conduit has no bend as permitted by the Engineer, 5,280 feet is allowable (conduit shall be lubricated with no bends).  

b. Shall be installed at locations where the cumulative, conduit bends, measured from the last manhole/vault, exceed 360 degrees.

c. Are not required for change in conduit installation method.

d. Shall not be greater than 5 feet in depth as measured from the lid to the base.

e. Covers shall meet the Heavy Duty requirements of AASHTO M306, Drainage, Sewer, Utility, and Related Castings.

f. Finished grade shall be in accordance with pertinent sections of section 660-3.04, Junction Boxes. Manholes and vaults shall be located in the field to avoid drainage swales.  

g. When communication conduit is located in the same trench as conduit intended for other purposes (i.e., electrical circuits), manholes shall be offset a minimum of 2 feet from the conduit trench.

h. A fiber-optic cable support assembly shall consist of multiple brackets, racks, and/or rails required to suspend the required surplus cabling and any splice enclosures for a single vault.  The support assemblies shall be recommended and approved by the manufacturer of the fiber-optic cable and splice enclosure. The support assembly shall be made from or coated weather resistant material such that there is no corrosion of the supports. The support assemblies shall be anchored to the existing wall using stainless steel hardware.  The fiber-optic cable support assemblies shall be incidental to the manholes/vaults.

i. Void areas between openings and conduit shall be filled with a self-curing caulk that will provide a permanent, flexible rubber seal. The caulk shall be unaffected by sunlight, water, oils, mild acids, alkali, mildew and is non-flammable. The material shall provide a permanent bond between the conduit entering the manhole/vault and the polymer concrete. The caulking shall be gray in color.  

j. All openings in manhole/vaults shall be machined at the time of fabrication, as shown on the plans, or punch-driven at the time of placement. Openings shall be sized to facilitate conduit called for in the plan.

k. Manhole/vault walls that receive only one or no conduits shall be provided with at least one 5‑3/4 inch diameter knockouts for future multi-duct installation. The knockouts shall be aligned across from each other.

2.
Manholes.  
a. All openings in Type 1 manholes shall be cored or blocked out at the time of fabrication, or cored at the time of placement.  Where conduit is terminated in a manhole, the coring shall be no larger than 1/2 inch from each side of conduit.

b. Shall be constructed on top of 12 inches of porous backfill material (subsection 703-2.10).

c. Shall have a 1‑inch-diameter drain hole in the base.

d. Proposed manholes shall be fabricated with fiber-optic cable support assemblies, as specified herein, and as shown on the plans.  The cost to provide the fiber-optic support assemblies shall be incidental to manholes.

e. Type M covers are required for manholes when installed within terrace, median or off-roadway areas.  Type K covers are required for manholes when installed in the roadway. 

3.
Vaults.  

a. Shall be 30 x 48 inches and shall have an effective height of 57 inches (one 24‑inch tall stackable vault and one 36‑inch stackable vault with a 3‑inch overlap).

b. Shall be constructed on top of 12 inches of porous backfill material (subsection 703-2.10).

c. The vault lid shall have a minimum design load of 15,000 pounds and shall have a permanently recessed logo that reads "TRAFFIC.” The vault lid shall have two (2) 1/2‑inch x 4‑inch pull slots. The lid surface shall have a coefficient of friction of 0.50 in accordance with ASTM C1028.

d. The vault and vault lid shall be constructed of the polymer concrete material, "cosmopolite" and be gray in color. The vault lid shall have steel rebar or mesh added to it so the vault can be easily found with a metal detector under heavy snow. The steel rebar and mesh shall be completely enclosed within the lid such that grounding is not required. The added steel shall have 1 in of cover and not add excess weight to the lid.

e. Manufacturer approved gasketing to resist water from entering the vault shall be installed between the lid and the top 24‑inch-deep stackable vault.

f. The vault lid shall be secured to the vault with two 3/8‑inch 16 UNC stainless steel pentahead bolts in which to lock the lid and shall include the appropriate stainless steel washers.

662-3.01 CONSTRUCTION REQUIREMENTS.  

1.
Fiber-optic Cable.  All splicing, testing and terminating of optical fibers shall be performed by a technician in accordance with subsection 662-3.02, Certified Fiber-optic Technician.  
Physical condition of the cable upon receipt shall be recorded as outlined in subsection 662-3.05, Documentation of Testing.  Cable reel shall be inspected for nails, staples and other materials that might otherwise kink or damage the cable when unreeling.  All fibers should be tested upon receiving cable. The Contractor shall assume full responsibility of cable that is damaged if testing is not performed after receiving cable.

A detailed construction plan and installation procedure shall be submitted and approved by the Engineer before cable installation.  Cable shall only be spliced at designated splice points as specified on the plan.

Before installation, all cables shall be inspected to be free of damage (nail or staple holes, jacket tears, kinks, etc.), material defects, manufacturing defects, and dimensional non-uniformity that would:

· Interfere with the cable installation using accepted cable installation practices.

· Degrade the transmission performance and environmental resistance after installation.

· Inhibit proper connection to interfacing elements.

· Otherwise yield an inferior product.

Take all necessary precautions to protect reeled cable from possible damage while unattended. Exposed cable shall be protected at all times from vehicular and public traffic.  If cable ends are exposed and unattended, cable caps shall be taped onto cable ends to prevent ingress of moisture into the cable.  

When cable is installed by pulling, a swivel and woven cable grip designed for fiber-optic cable shall be used.  Materials for lubricating shall be utilized when pulling. Cable shall be pulled in one continuous run.  Splicing is not allowed until the entire length of cable is installed.  Cable shall be pulled in multiple runs when 2 or more 90o bends occur in the run. One continuous cable pull shall not contain more than one 90o bend.

Cable installation in conduit (duct) systems shall conform to Corning Cable Systems procedure SRP-005-011, “Fiber-optic Cable Placing-Duct,” or manufacturer approved methods of jetting or pulling. Cable shall not be kinked or forced abruptly against conduit edge when pulling cable from conduit ends. Cable feed systems (reels, rollers, guide, tubes etc.) shall be used to install or retrieve cable from conduit ends in vaults, manholes, or junction boxes.

Equipment shall be provided to monitor tensile forces on long cable runs. Monitoring equipment shall measure pulling tension as it occurs and record the maximum tension incurred during the pull.

Unless cable is assisted by jetting or winching, lengthy cables requiring multiple pulls shall be coiled in a “figure-eight” pattern. Coiled cable will be staged at intermediated access points to avoid twisting of cable. The figure-eight patterns shall be approximately 15 feet in length. Cardboard shims shall be installed between cable layers at the crossover of the “figure eight” to relieve pressure on the cable.  Fiber-optic cable lengths greater than 100 ft shall not be coiled in one continuous direction.

Minimum bend radii (20 x diameter of the cable with loading, 10 x cable diameters without loading) on the cable shall not be exceeding at any time.

Temporary aerial installation methods shall be consistent with Corning Cable Systems SRP‑005-010, “Fiber-optic Cable Placing-Lashed Aerial” or manufacturers approved method.

Excess fiber cable slack shall be stored in vaults and manholes on hooks in accordance with the plans.  Cable slack shall be neatly coiled around the inside perimeter of manholes and vaults and shall be supported by cable brackets.  Cable slack shall be supported as to not interfere with access into manholes and vaults.  Excess fiber cable slack shall be provided as follows:  

· Approximately 100 feet per manhole and vaults containing splices.

· 65 feet per splice vault.

· 20 feet per junction box or vault not containing splices.

· 6 feet per controller cabinet.

All fiber-optic cable shall be installed with marking tape, copper wire tracer and above ground markers.

2.
Vaults.  Vaults shall not be placed near drainage collection areas or where vehicle traffic is anticipated.  To the extent possible, vaults shall be placed so that they are accessible by service vehicles driving close to them.

Brackets for splice enclosures shall be mounted as per vault manufacturer recommendations.  Mounting equipment for cable or splice closures shall not fully penetrate the vaults in order to prevent water intrusion.

Where applicable, conduits shall be terminated in vaults to allow for proper grounding and bonding of metallic conduit. Multi-duct conduit termination kits shall terminate at vaults inside wall (or slightly into the vaults interior) to the extent possible.

Conduit, conduit terminations, and caulking shall be allowed to fully cure as per the manufacture’s specification before backfilling vault.  Openings required to install special or directional conduit shall be sealed with manufacturer approved termination kit.
662-3.02 CERTIFIED FIBER-OPTIC TECHNICIAN.  The Fiber-Optic Technician shall have attended and successfully completed at least one four-day "Installation of Fiber-optic Products School." This school shall be conducted by a major manufacturer of fiber-optic products and encompasses all aspects of fiber-optic technician certification.

Employ only technicians demonstrating a minimum of two years work experience with the splicing, termination, and testing of fiber-optic cable.  

The approved technician shall provide evidence of completed courses within one week before the beginning of construction. The Engineer reserves the right to revoke the approval of any technician not demonstrating the skill and knowledge to perform at accepted industry standards or to the quality required in these specifications.

662-3.03 TESTING AND PERFORMANCE BY MANUFACTURER.  All outdoor cable installations shall meet or exceed requirements of the Fiber-optic Test Procedure (FOTP) criteria referenced in RUS 7 CFR 1755.9 and Bulletin 1753f-601 (PE-90) and these specifications.

Following specifications shall apply to the appropriate Fiber-optic Test Procedures (FOTP):

1.
TIA-455-3-A, FOTP-3 “Procedure to Measure Temperature Cycling Effects on Optical Fibers, Optical Cable, and Other Passive Fiber Optic Components”:  The average change in attenuation at extreme operational temperatures (-400 F to +1600 F) shall not exceed 0.05 dB/km at 1,550 nm for single-mode fiber.  The magnitude of the maximum attenuation change of each individual fiber shall not be greater than 0.15 dB/km at 1,550 nm.

2.
TIA-45-82-B, FOTP-82, “Fluid Penetration Test for Fluid-Blocked Fiber-optic Cable.”  When a one-meter static head or equivalent continuous pressure is applied at one end of one-meter length of un-aged cable for 24 hours, no water shall leak through the open cable end.  When a one-meter static head or equivalent continuous pressure is applied at one end of one-meter length of aged cable of one hour, no water shall leak through the open cable end.  The aging cycle is defined as exposing the cable to 850C for 168 hours and two cycles of –400C to +700C with cable held at these temperatures for 24 hours.  At the end of this cycle, the cable will be decreased to +230C and held for 24 hours. The water penetration test is completed at the end of the 24 hours hold period.

3.
TIA/EIA-455-81-B, FOTP-81, “Compound Flow (Drip) Test for Filled Fiber-optic Cable”:  The cable shall exhibit no flow (drip or leak) of filling and/or flooding material at +650C.

4.
TIA/EIA-455-41-A, FOTP-41, “Compressive Loading Resistance of Fiber-optic Cables”:  Ten percent of the fibers shall not experience a magnitude of attenuation change greater than 0.1 dB at 1550 nm (single mode fiber).  The magnitude of the attenuation change shall be within the repeatability of the measurement system for the remaining 90 percent of the test fibers; the repeatability of the measurement system is typically 0.05 dB or less.  No fibers shall exhibit a measurable change in attenuation after test load is removed. 

5.
TIA/EIA-455-104-A, FOTP-104, “Fiber-optic Cable Cyclic Flexing Test.”  Change in attenuation shall not exceed 0.1 dB at 1550 nm for single mode fiber.  The magnitude of the attenuation change shall be within the repeatability of the measurement system for 90 percent of the test fibers; the repeatability of the measurement system is typically 0.05 dB or less.  The remaining 10 percent of the fibers shall not experience an attenuation change greater than 0.1 dB at 1550 nm (single mode fiber).  The cable jacket shall not exhibit evidence of cracking or splitting at the completion of the test.

6.
TIA/EIA-455-25-C FOTP-25, “Repeated Impact Testing of Fiber-optic Cables and Cable Assemblies.”  The magnitude of the attenuation change shall be within the repeatability of the measurement of 90 percent of the test fibers; the repeatability of the measurement system is typically 0.05 dB or less.  The remaining 10 percent of the fibers shall not experience an attenuation change greater than 0.1 dB at 1550 nm (single mode fiber).  The cable jacket shall not exhibit evidence of cracking or splitting at the completion of the test.

7.
TIA-455-33-A FOTP-33, “Fiber-optic Cable Tensile Loading and Bending Test.”  While subjected to a minimum load of 600 lbf, the cable sample shall be able to withstand a twist of 360 degrees in less than 3 meters of length.  The magnitude of the attenuation change shall be within the repeatability for the measurement system for 90 percent of the test fibers; the repeatability of the measurement system is typically 0.05 dB or less.  The remaining 10 percent of the fibers shall not experience an attenuation change greater than 0.1 dB at 1550 nm (single mode fiber).  The cable shall not experience a measurable increase in attenuation when subjected to the rated residual tensile load, 200 lbf.

8.
TIA/EIA-455-85-A FOTP-85, “Fiber-optic Cable Twist Test”:  The magnitude of the attenuation change shall be within the repeatability for the measurement system for 90 percent of the test fibers; the repeatability of the measurement system is typically 0.05 dB or less.  The remaining 10 percent of the fibers shall not experience an attenuation change greater than 0.1 dB at 1550 nm (single mode fiber).  The average increase in attenuation for the fibers shall be <0.40 dB at 1300 nm.  The cable jacket will exhibit no cracking or splitting under a 5x magnification after completion of test.

9.
TIA/EIA-455-181 FOTP-181, “Lightning Damage Susceptibility Test for Optic Cables with Metallic Components.”

10.
TIA/EIA-455-37-A FOTP-37, “Low or High Temperature Bend Test for Fiber-optic Cable”.

11.
TIA/EIA-455-98, FOTP-98-A, “Fiber-optic Cable External Freezing Test”.

662-3.04 FIELD TESTING AND PERFORMANCE OF FIBERS.  All testing of optical fibers shall be performed by a Certified Technician as described in subsection 662-3.02, Certified Fiber-Optic Technician.  

The Contractor shall schedule the date, time, and location of any tests required by this specification with the Engineer at least 72 hours before performing the tests.  The Engineer or designee shall be present when the tests are conducted.  The Certified Technician shall demonstrate clearly how the tests are being performed and shall be made available to discuss testing strategies with the Engineer.  

Tests shall be conducted using standard operating procedures as defined by the manufacturer of the test equipment.

The following tests shall be conducted after the cable has been installed, spliced, and connectorized.  Test results shall be submitted in accordance with subsection 662-3.05, Documentation of Testing.  Tests shall be performed before any permanent equipment connections.  All fibers shall be tests for continuity, events above 0.05 dB and total attenuation of the cable.  If the fiber-optic cable installed is connected to an existing fiber-optic cable, perform installation tests the installed cable and all existing fibers to which it is spliced or connected:  


1.
End-to-end OTDR (Optical Time Domain Reflectometer) Testing. This test shall be conducted to identify attenuation associated with each fiber. Traces shall be provided for each operational wavelength for the type of fiber in the system to indicate attenuations and their locations. 

A Certified Technician utilizing an OTDR and Optical Source/Power Meter shall conduct the tests after installation. The Technician shall conduct the test according to the standard operating procedure as defined by the manufacturer of the test equipment.

To eliminate or shift the “dead zone,” either a factory patch chord or “fiber launch box” of length greater than the dead zone shall be used.

Measurement shall be conducted for 1310 nm and 1550 nm for single mode fiber.  


2.
Attenuation Test.  All fiber links shall be tested with a standard power-meter test and all attenuation shall be documented. For every fiber installed or connected to under this Contract, perform end to-end attenuation test.  


For the test, use a calibrated optical source and power meter using the standard three-stage procedure.  Determine acceptable link attenuation by the cumulative value of standard losses based on length, number, and type of splices and connectors.

Provide test results of the fiber-optic cable that demonstrate the dB/km loss does not exceed +3 percent of the factory test or 1 percent of the cables published production loss.  The Engineer may elect to allow bi-directional averaging of OTDR testing due to splice loss core alignments.  Fiber-optic cable loss limits shall be in accordance with the following:

a.
No event shall exceed 0.10 dB.  If any event is above 0.10 dB, repair or replace that event location.  

b.
Total dB loss of a cable fiber less events shall not exceed +3 percent of the factory test or 1 percent of the manufacturer’s published production loss at 1310 and 1550 nm.  Cable fiber loss shall not exceed Maximum Attenuation Limits as defined in subsection, “Single Mode Fiber-optic Cable.”  

Cable Fiber Loss (dB)  =   Total Loss (dB)  - ∑ events (dB)

Cable Fiber Loss (dB/km) =  Cable Fiber Loss (dB)

                                              Cable Fiber Length (km)

c.
Where total or event losses exceed these specifications, replace or repair that cable run and assume all expenses, both labor and materials. Elevated attenuation due to exceeding pulling tension during installation will require replacement of cable at the Contractor’s expense.

d.
Fusion splice losses shall not exceed 0.10 dB per fiber.  Mechanical splices, where allowed, shall not exceed 0.30 dB.

e.
Each connector, after factory assembled, shall not exceed the maximum loss of 0.50 dB (typical loss is 0.25dB) and optical return reflective loss of <-0.45dB.

f.
If event losses exceed these specifications, event locations shall be replaced or repaired without additional cost reimbursement for expenses.

g.
If total loss exceeds these specifications, Fiber-optic cable shall be replaced or repaired without reimbursement for expenses.

h.
All fibers within the cable shall be tested and proven usable in accordance with these specifications.

662-3.05 DOCUMENTATION OF TESTING.  Upon completion of the field test, the Contractor shall provide three copies of all documentation to the Engineer.  Except for standard bound materials, documentation shall be neatly bound in 8.5” x 11” (size A4) documentation in logical groupings.  Bindings shall be of either the 3-ring or plastic slide-ring type.  Permanently and appropriately label each such bound grouping of documentation.

Documentation from manufacturer shall include manufacturer data of cable and fiber including:  

· Optical performance (OTDR) including dB/km loss measured at 1310 and 1550 nm for single mode.

· Manufacturer’s name

· Date of manufacture

· Index of Refraction

· Cable ID

· Connector losses and bandwidth/dispersion data 

Documentation of field testing shall include a map. This map shall show:

· Cable part numbers

· Manufacturer

· Cable length markings

· As-built cable routing

· Location of splice points and hardware at each splice point location (see below under testing also).  

Documentation shall include the information below for end-to-end testing, splice loss measurements, OTDR traces.

The documentation shall be neatly tabulated for each field test and shall include the following:

1. Cable and Fiber Identification.

· Manufacturer

· Cable ID

· Fiber ID (include tube and fiber color)

· Cable Location – begin and end point

· Operator Name

· Date and Time

· Date of installation

· Fiber Count

2.
Setup Parameters.

· Wavelength

· Pulse Width (OTDR)

· Refractory index (OTDR)

· Jumper and/or Launch Box Length

· Range (OTDR)

· Scale (OTDR)

3.
Test Results.

a.
OTDR Test:

· Total Fiber Trace (mile)

· Splice Loss/Gain 

· Measured Length (Cable Marking)

· Provide traces on Diskette to Engineer

· Total Length (OTDR) (mile)

· Events > 0.05 dB

· Backscatter

b. End-to-End Attenuation Test:

· Length

· Number and type of splices and connectors

· Link Attenuation

Fiber-optic cable test results shall demonstrate that dB/km losses do not exceed limits in accordance with subsection, 662-3.04 Field Testing and Performance of Fibers.

662-3.06 PACKAGING.  Fiber-optic cables shall be shipped on wooden reels.  The diameter of the drum shall be a least 20 times the diameter of the cable.  The following information shall be either stenciled on the reel or on a weatherproof tag firmly attached to the reel or a combination of both in order to trace the manufacturing history of the cable:

· Optical Cable

· Number of Fibers

· Date cable was tested

· Non-armored

· Year of cable manufacture 

· Name of cable manufacturer 

· Gross weight

· Part Number

· Handling Instructions

· Arrow indicating cable wind direction

Cable data sheets shall be supplied to Engineer containing the following:

· Manufacturer Name
· Cable ID Number and fiber type
· Factory Order Number
· Cable Length
· Factory measured attenuation (each fiber)
· Index of Refraction
· Bandwidth Specification (where applicable
Sufficient cable length, in addition to the quantities shown on the plan, shall be provided for testing.  Both ends of the cable shall be available for testing.  Pack one continuous length of fiber-optic cable per reel; maximum overage shall not exceed 10 percent unless approved by The Engineer.  Compensation will not be granted for overage or excess cable needed for testing and installation methods.

Package the cable for shipping to prevent the cable from coming loose in transit.  Secure the outer and inner end of the cable.  Cover the reel with thermal wrap to protect the cable.  Apply end seals to each end of the cable to prevent moisture and from entering the cable.

Include the manufacturers test documentation with each reel. This documentation indicates the attenuation of each cable fiber in dB/km (dB/ft), measured at 1310 and 1550 nm for single mode fiber.

662-3.07 CONNECTORIZATION.

1.
Connectors.  This subsection shall consist of furnishing and installing connectors (in-line or terminated ends), attenuators as required in the plans, or as required for working fiber-optic system. All connectors shall be installed by a Certified Technician as described in this specification.

Hybrid adaptors shall not be used to connect two different connectors.  Hybrid jumpers with different connectors at each end of cable shall interface with equipment or cables with different connectors where needed.  

Connectors shall be SC connectors for single mode fibers.  FC and ST connectors are allowed only where compatibility with equipment is required for fibers with a preset usage. These must be approved by the Engineer.

Connectors shall be installed with ceramic ferrules.  The fibers shall be secured within ferrule with epoxy, heat set or air dried, as specified by the manufacturer.  Machine polished mating faces shall be provided.  Install connectors per manufacturer application and recommendations, including proper termination to the outer tubing (900 micron, 3 mm fan-out) as required by the application.  Connectors shall be rated for operating temperatures of ‑400 F to 1600 F.  Connectors shall be factory-installed for all applications except where approved by the Engineer.  

If connections are made, connectors shall be cleaned once before the first connection and once every time thereafter before reconnection. Connectors shall be cleaned according to manufacturers recommended practice. 

Connector losses shall not exceed limits as described in subsection 662-3.04, Field Testing and Performance of Fibers.  Repeatability of keyed connectors shall not exceed 0.2 dB.

Boots shall be provided for durable cable strain relief. 

Dust caps shall be provided and installed at all times when connector is not in use.

2.
Patch Panels.  Terminate and secure 4 fiber pairs from one buffer tube in the cable to a Gator Patch TM type drop cable located in the traffic signal controller cabinet that the fiber is shown to enter in the plans. 

Ensure the fibers used throughout the system are matched correctly to allow for communications from one cabinet to the next in the system. 

Ensure that the patch is compatible with the fiber optic cable/cables being terminated and color-coded to match the optical fiber color scheme. 

All patch connectors shall be clearly labeled. The panel shall have a minimum of 8 SC type connectors, and shall be din rail mountable. 

All installed patch panels shall include documentation regarding the identification, route, and function of each patch panel connector at that location. 

Place at least one copy of this information alongside the installed equipment or in the controller cabinet door pouch.

662-3.08 ATTENUATORS.  Attenuators shall be provided at no extra payment to the Contractor to achieve the desirable signal loss. Attenuators shall only be installed on the receiving end closest to the originating transmission (typically closest to the Traffic Signal Management Center).
Connecting ends shall be compatible to connectors described in subsection 662-3.07, Connectorization.

662-3.09 SPLICES.  Two weeks before the start of the fiber-optic cabling installation, the Contractor shall submit the following:

· Proposed locations of the mainline spliced points for review by the Engineer.

· Proposed process to be used for splicing including procedure. 

· Cleave tool and specific fusion splicer to be used.  

1.
All Splices.

a.
Splicing and termination of optical fibers shall be performed by a Certified Technician as described in 662-3.02 Certified Fiber-Optic Technician.

b.
Splicing shall only be allowed in areas as designated on the plans or as approved by the Engineer.

c.
Splices and stripped cable shall be housed by a fiber splice closure (FCS) in designated locations shown on the plans.

d.
Cable ends involved in splicing shall match colors of the fibers and buffer tubes to the extent possible.

e.
No stresses shall be placed on the fibers before or after the splice is completed.

f.
Splice loss shall not exceed limits as described in subsection 662-3.04, Field Testing and Performance of Fibers  

g.
Fan-out kits are required for splices to multiple fibers in the buffer tubes for single mode fiber.

h.
Splices shall be located in the center of the slack cable in manholes or vaults.

2. 
End-To-End Splices.

a.
End-to-end splicing shall be performed as per manufacturer instructions for the supplied splice closure units.

b.
End-to-end fusion splicing shall be conducted for any disturbed fibers within the disturbed buffer tube(s).  Remaining buffer tube(s) that are not required for splicing shall be undisturbed and protected in the Splice Closure. 

c.
End-to-end fusion splices shall be used on mainline splices for all fibers (72 fibers typical) within the fiber-optic cable where designated in the plans.

3.
Fusion Splices.

a.
Fusion splices shall be made with a portable fusion splicer, capable of AC or internal battery-powered operation.  The unit shall be able to splice fibers specified herein with 250  micrometercoating and 900 micrometer coating with little or no modification in the field.  The fusion splicer shall be capable of full battery recharge in an eight-hour charging period.

4.
Drop Fiber Splices.

a.
Drop fiber splices (6 fiber typical) and drop cables (6-fibers typical) shall be used for connectivity between a primary mainline fiber-optic cable (72-count typical) and field devices (i.e., traffic signal controller cabinet) as identified in the plans.
b.
Drop fiber splices shall consist of breaking out the required buffer tube(s) from the fiber-optic trunk cable (72-count typical) and fusion splicing the appropriate number of fibers to the fiber-optic drop cable (6 fibers typical). Remaining undisturbed fibers, if any, shall be protected in the splice tray.  

c. Drop fiber splice shall be performed for each device location at locations shown on the plans.  Splicing shall be performed as per Corning Cabling Systems Recommended Procedure SRP-004-013, Mid-Span Access of Fiber-optic Cable (Cable Slack Present), or an equivalent manufacturer’s 
recommended procedure approved by the Engineer.

662-3.10 SPLICE CLOSURES.  Fiber-optic splice closures (FSC) shall be installed in the locations on the plans at designated splice locations. Closures shall contain splice trays or organizers that contain the splices.

Before installation, the Contractor shall provide certification from the manufacturer that the splice closures conform to the specifications and test procedures.

1.
Closures. 

a.
Splice closures shall be designed for use under the most severe conditions such as moisture, vibration, impact, cable stress, and flex temperature extremes. This will be demonstrated by successfully passing factory test procedures and these specifications.  The closure shall prevent the intrusion of water without the use of encapsulates.  

b.
Closure re-entry and subsequent reassemble shall not require specialized tools or equipment; these operations shall not require the use of additional parts.

c.
Splice closures shall provide housing and storage for all splices, stripped cable, and undisturbed buffer tubes.  All splices enclosures shall provide protection and strain relief to optical fibers. Splice closures shall be suitable to handle straight, butt or branch splices.

d.
Splice closures requiring greater than 48 splices shall provide for the following requirements:

1)
6‑inch diameter by 22‑inch length.

2)
One, six-cable entry end plate.

3)
One blank end plate.

4)
All endplates shall be 3-section, pre-molded, and suitable for use with Coyote closures.

5)
Required accessories to complete splice.

6)
One future cable entry kit for each splice closure.

e.
Closures shall be provided with external valve pressurization ports.  Closure shells shall be glass-filled high-density thermoplastic that effectively withstands corrosion; high impact and freeze thaw stresses.

f.
Closure endplates shall be interchangeable with each size of closure available from the closure supplier.

g.
Where additional access is required into an existing splice closure, replace the existing endplate with an endplate suitable for the task.

h.
Splice closures shall accept up to six cables in a butt configuration, and 12 for in-line configuration without special adaptors.  

i.
Closure shall contain a permanent neoprene gasket seal.

j.
All closures, including closing hardware, shall be from the same supplier.

k.
External Shrader valve pressurization port shall be supplied.

l.
The splice closure shall be designed and equipped with the necessary mounting hardware to be attached to the side of the manhole or vault, and to be suspended with sufficient clearance at each end for acceptable cable bends.

m.
All cables shall be properly dressed and affixed to rails or racks within the manhole or vault.  No cables or enclosures will be permitted to lie on the floor.

n.
Fiber-optic cables shall be restrained within the splice enclosure such that there is no discernible tensile force on the optical fiber.

o.
The splice closure shall have provisions for storing fiber splices in an orderly manner, mountings for splice organizer assemblies and space for excess or unspliced fiber.  Splice organizers shall be re-enterable and re-sealable.  

p.
The closure shall be capable of accommodating a minimum of 2 splice organizer trays, which shall accept mechanical, fusion, or multi-fiber array splices.  

q.
Splice closures shall contain a basket allowing fiber buffer tube storage of exposed buffer tubes. The splice case shall be UL rated.

r.
The closure shall be installed according to the manufacturer’s recommended guidelines.  

2.
Splice Tray.

a.
One splice tray shall be designed to hold a minimum of 12 mechanical splices.  A second splice tray (for Fiber-optic Drop Cable splicing) shall be designed to hold a minimum of 12 fusion splices.  All other splice trays provided in the closure shall be designed to hold fusion splices of 12 (typical) up to 36 splices. Total number of splices supported shall be 96 splices.

b.
Splice trays shall allow for optical fiber storage as recommended by the manufacturer.  The splice closure shall have provisions for controlling the fiber bend radius (1.5 inches typical) to a minimum as required by the manufacturer.

662-3.11 SPLICE CLOSURES -FACTORY TESTING REQUIREMENTS.  The construction and testing of the fiber-optic splices and splice enclosures shall comply with all applicable industry standards including Electronic Industry Standards (EIA/TIA), ANSI and ASTM standards.

Splice closures shall meet the following test requirements:  

1.
Compression Test.  The closure shall not deform more than 10 percent in its largest cross-sectional dimension. When 
subjected to a uniformly distributed load of 300 lbf (1335 N) at temperatures between 00F and 1000F 
(–180C 
and +380C).  The test shall be performed after stabilizing at the required temperature for a minimum of 2 hours.  It shall consist of placing an assembled closure between two flat paralleled surfaces, with the 
longest 
closure dimension parallel to the surfaces.  The weight shall be placed on the upper surface 
for a minimum of 15 minutes. The measurement shall then be taken with weight in place.

2.
Impact Test.  The assembled closure shall be capable of withstanding an impact of 21 ft-lbf (28 N-m) at 
temperatures of 100F and 1000F (-120C and 380C).  The test shall be performed after stabilizing the 
closure at the required temperature for a minimum of 2 hours.  The test fixture shall consist of a 20 lb (9 kg) cylindrical steel impacting head with a 2-inch (5 cm) 
spherical radius at the point where it contacts the closure.  It shall be dropped from a height of 12 inches (30 cm).  The closure shall not exhibit any cracks or fractures to the housing that would preclude it from passing the water immersion test.  There shall be no permanent deformation to the original diameter or characteristic vertical dimension by more than 5 percent.

3.
Cable Gripping and Sealing Testing.  The cable gripping and sealing hardware shall not cause an increase in fiber attenuation in excess of 0.05 dB/fiber @ 1550 nm when attached to the cables and the closure assembly. The test shall consist of measurements from six fibers, from each buffer tube or channel, or randomly 
selected in the case of a single fiber bundle.  The measurements shall be taken from the test fibers, before and after assembly. This will determine the effects of the cable gripping and sealing hardware on the optical transmission of the fibers.

4.
Vibrations Test. The fiber splice organizers and splice retaining hardware shall be tested per EIA standard FOTP-11, 
Test condition I. The individual fibers shall not show an increase in attenuation in excess of 0.1 dB/fiber.
5.
Water Immersion Test.  The closure shall be capable of preventing a 10-ft (3‑meter) waterhead from intruding into the splice 
compartment for a period of 7 days.  Testing of splice closure is to be accomplished by the placing the closure into a pressure vessel and filling the vessel with tap water to cover the closure.  Apply continuous pressure to the vessel and maintain a hydrostatic head equivalent to 10 ft (3 m) on the closure and cable.  This process shall be continued for 7 days.  Remove the closure and open to check for the presence of water.  Any intrusion of water into the compartment containing the splices constitutes a failure.

6.
Certification.  It is the responsibility of the Contractor to insure that all of the above tests have been performed by either the manufacturer, or an independent testing laboratory, and the appropriate documentation has 
been submitted to the Engineer.  Manufacturer certification is necessary for the model of closure supplied. It is not necessary to subject each supplied closure to the actual tests described herein.

662-3.12 WARRANTY AND MAINTENANCE.  Manufacturer’s support (customary warranties) period shall be provided for all equipment and materials furnished and installed as part of the fiber-optic system. This includes end equipment such as modems, panels, switches and etc. Manufacturer’s and Contractor’s warranties or guarantees shall be continuous throughout their intended duration and be stated that they are subject to transfer.

662-4.01 METHOD OF MEASUREMENT.  The Engineer will measure all work required to install a complete signal interconnect system as lump sum.  

662-5.01 BASIS OF PAYMENT.  The contract lump sum price for 662(3) pay item(s) shall be full compensation for furnishing all work and materials required to complete the work specified.  Terminal blocks for the interconnect cable shall be paid under item 660(1), Traffic Signal System Complete.  

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit

662(3)
Signal Interconnect System Complete - Fiber
Lump Sum

51132-031111
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SECTION 667

TRAFFIC SIGNAL COMMUNICATION SYSTEM

667-1.01 DESCRIPTION. Provide all labor, equipment and materials, mounting hardware and ancillary items to provide a fully functional traffic signal communication system. Requirements include all items detailed in this Section and the Plans including but not limited to: 

1.
Installation and setup of radio interconnect system between traffic signal controllers shown in Plans

2.
Installation and setup of on-street master traffic signal controller at location shown in the Plans

3.
Installation and setup of uninterruptible power supply where required

4.
Providing other equipment and deliverables as specified

5.
Manufacturer assisted startup of the system

6.
Setup of ADOT owned Aries traffic signal software

7.
Telephone service

8.
Training

9.
Warranty

667-2.01 MATERIALS.

Approved Products List.  The Approved Products List does not apply to the 667 Pay Items.  Provide catalog cuts of materials to the Engineer for review and approval.

Materials Not Requiring Certification.  Only submit these materials for review and approval if they are included in the Materials Certification List (MCL).

Provide new materials that meet the requirements set forth in Section 740 of the Special Provisions, the Material Certification List (MCL) and the latest version of the Standard Specifications for Highway Construction. The following equipment is required as part of the Traffic Signal Communication System:

1.
Radio Interconnect System. Provide the following materials in the number and locations detailed in the Plans. All connecting cables, mounting hardware, conduit, and appurtenances are to be included.

a.
Master Radio

b.
Remote Radio

c.
Omni Antenna

d.
Yagi Antenna

e.
Antenna Cable

f.
AC Adaptor

g.
Lightning Protector

h.
Antenna Cable Connectors

2.
On-Street Master Traffic Signal Controller. Provide the following materials in the number and locations detailed in the Plans. All connecting cables, mounting hardware and appurtenances are to be included.

a.
Master Traffic Signal Controller

b.
56K Industrial Modem

c.
GPS Time Reference

3.
Other Equipment. Provide the following materials in the number and locations detailed in the Plans. All connecting cables, mounting hardware and appurtenances are to be included.

a.
Fully functioning TS2 test cabinet(s)

b.
Ultrasonic thickness gauge

c.
Lock Cores
667-3.01 CONSTRUCTION REQUIREMENTS. The Manufacturer’s Representative will be onsite and oversee the following work. The contractor must meet the requirements of Subsection 660-3.01, Construction Requirements of the Standard Specifications for Highway Construction, Special Provisions and the following:

1.
Radio Interconnect System.

a.
Site Survey:

Conduct an on-site site-survey to determine adequacy of radio placement. The manufacturer is to provide a representative on site to oversee installation of the Communication System components, set up, and tune the radios to provide a fully functioning communication system.

(1)
Verify and document:

(a)
Line of site signal strength using test radios operating at the power level and frequency matching the specifications of the permanent radios (recommended) while physically positioned to match the proposed location and orientation of same radios.

(b)
Neighboring radio usage.

(c)
AC outlets available for use in each cabinet.

(d)
Conduit space available for use in each cabinet.

(2)
Submit for review and approval:

(a)
Location/placement and orientation recommendations including the elevation/mounting height and plan/horizontal dimensions from an established reference point.

(b)
Neighboring radio usage.

(c)
AC outlet availability including recommendations for additional outlets where required.  

(d)
Conduit space with recommendations for adding conduit if required.

(e)
Operating frequency and use of "drop and repeat" radio installation recommendations.

(3)
Installation:

(a)
Installation is to be neat and attractive.

(b)
Install shelf mounted radio(s) in each traffic signal controller cabinet shown in the Plans. Mount radios to the top of the existing shelves.  Where room is not available to mount the radios to the existing shelf top, provide under shelf mounts. 

(c)
Provide additional AC outlets on wall of traffic signal controller cabinet as required.  Power strips are not permitted.

(d)
Install antenna wire between traffic controller and antenna according to manufacturer’s recommendations, the Plans, and Specifications.

(e)
Mount antenna on traffic signal pole nearest traffic controller, except where the radio site survey dictates placing the antenna at another location.

(f)
Antennas are to be mounted at least 10 feet above the mastarm on the vertical member of the signal pole or as shown in the Plans.  Only one 3/4" or smaller hole may be drilled in the pole. Deburr the hole and protect from corrosion with an approved zinc based finish.

(g)
Run antenna wire inside pole.

(h)
Utilize existing conduits for antenna wire or bury new conduit between the traffic controller cabinet and pole. Conduit shall be 2" RMC

(i)
Provide lightening suppression designed to protect radios and other signal controller assembly components.

(j)
Establish communication with On-Street Master traffic signal controller and local controller.

(k)
Enable radio diagnostics.

(l)
The vendor is to acquire FCC license(s) for all supplied radios on behalf of the Department. The vendor shall renew said license(s) at the end of the warranty period.

2.
On-Street Master Traffic Signal Controller.
a.
Install On-Street Master Traffic Signal Controller.

b.
Program On-Street Master Traffic Signal Controller with timing plan provided by ADOT.

c.
Establish communications with local controller.

d.
Establish communication with master radio.

e.
Coordinate with the local telephone company to provide a "leased line" between the local ADOT Maintenance and Operations, Traffic Engineering and the Master Controller

f.
Install modem and establish communications between the On-Street Master Controller and the ADOT local Maintenance and Operations, and Traffic Engineering

g.
Provide and install GPS time reference

h.
Provide system map and intersection maps

i.
Setup Aries system at both the local Maintenance and Operations, and Traffic Engineering to provide communication between each

3.
Other Items.

Provide the following materials and equipment, or equal materials and equipment, and services when specified in the Plans (Equipment Communication Schedule).  Coordinate with the Plans, the Engineer, and the local ADOT & PF Maintenance and Operations Supervisor the materials and services required, the number and where and when to make delivery.

Submit shop drawings, catalog cuts, product specifications, and industry standard certifications for the required materials, equipment and services specified in the plans to the Engineer for review and receive approval prior to fabrication, or delivery if prefabricated, to the project site or ADOT & PF Maintenance and Operations Yard.

a.
Master Traffic Controller Test Cabinet:  Deliver fully functioning Master Traffic Controller test cabinet. The cabinets are to be identical to other cabinets being supplied with the project.

b.
Ultrasonic Thickness Gauge:  StressTel Ultrasonic Testing Equipment - Ultrasonic Thickness Gauge, Model T-Mike B.

c.
Locks:  Provide Best Series "CX." 7-pin, lock cores or approved equal.  To be considered an approved equal the locks must be compatible with All ADOT & PF traffic controller cabinets, be constructed of solid brass and, conform to requirements of ANSI/BHMA A156.11, Grade 2.  Lock cores are to be keyed alike with a level "A" tumbler-pin combination unique to the ADOT & PF.  Provide each lock with two "cabinet" keys.  For every 25 cores, provide one (1) control key.  Provide a total of 10 each, grandmaster keys.  All keys provided shall be marked with the words "Do Not Duplicate" and any marking necessary to identify the series of key.  Sequentially number all cabinet, control and grandmaster keys starting at one.

The Contractor is responsible for establishing an account with the lock manufacturer on behalf of the Alaska Department of Transportation.  Establish said account with authorized agents specified by ADOT.  Authorized agents must be able to order or reorder lock components as may be necessary.  The key manufacturer must have authorized agents located in Anchorage, Fairbanks, Juneau, Soldotna, and Wasilla Alaska.  Contact the ADOT & PF Traffic Engineer regarding lock cores.

The Contractor is responsible for ensuring provided cores work with existing lock sets.  The Contractor is not responsible for installation of lock cores.

667-3.02 MANUFACTURER ASSISTED START-UP.
1.
Manufacturer Representatives.

The Contractor shall retain the services of a representative from each of the manufacturers listed below:

a.
Radio Interconnect System

b.
On-Street Master Controller

c.
UPS

d.
Malfunction Management Unit

A single individual may represent one or more of the products listed provided the Manufacturer has trained the individual in use of their system, and certifies the individual is competent to provide the required services and is approved by the Engineer.

2.
Responsibilities of the Manufacturer’s Representative include.

a.
On-site supervision of the installation of all communication system components.

b.
Being on-site to perform setup/programming of all communication system components.

c.
Visit the site annually, while in warranty, to assess the condition of the communication system and perform routine maintenance.

d.
Provide on-site training as required.

e.
Provide all required test reports or other deliverables to the Engineer.

The Contractor shall inform the Department 15 days prior to planned start up, coordinate the actual date, and time for the start-up with the Traffic Engineer.

667-3.03 TELEPHONE SERVICE. The contractor shall provide telephone service to the master traffic signal controller cabinet. A master traffic signal controller cabinet is any cabinet in which there is an on-street master traffic signal controller such as the Econolite ASC/2-1000 or Traconex TMM-500. The telephone service shall be active inside the cabinet prior to Manufacturer Assisted Start-up. The contractor is financially responsible for the telephone service until 100% completion of the Communication System Pay Item.

Run 6PR22 telephone wire in 1 inch HDPE conduit between the NID and the cabinet. The telephone service must be terminated inside the master traffic signal controller in an RJ11 telephone jack. The contractor is responsible for coordination with the local telephone company to activate service.

667-3.04 TRAINING. Except as otherwise noted, immediately preceding or following the Manufacturers Startup of the Traffic Signal Communication System, the vendor shall provide training. All training is to be provided by a representative of the original equipment manufacturer. Training may be attended by any number of ADOT personnel from any of its three regions. Required training includes;

667-3.05 DELIVERABLES. The Manufacturer’s Representative shall provide the Engineer with each of the following prior to final acceptance of the item:

1.
FCC License. Provide original FCC license before activating radio interconnect system.

2.
Operations Manuals. Provide 2 complete sets of operations manuals for all equipment delivered as part of the Traffic Signal Communication System Item. This should include but not be limited to; on-street master traffic signal controller, local controller unit, master radio, remote radio, UPS equipment, MMU tester, and utility locator.

3.
Log Books.
a.
Boorum & Pease Extra-Durable Bookstyle Columnar Book 10 3/8" x 8 3/8", Stock No. 21-150-R or approved equal.

4.
System Map and Intersection Diagrams. Submit for review and approval and owner use fully functioning Intersection Diagrams compatible with the latest version of Aries.  Provide the Intersection Diagrams in pcx format.

Include physical features on the Intersection Diagrams; background, lane lines, pathways, railroad tracks and crossings, schools and school zones, firehouses, points of reference (public buildings, shopping centers, etc.) and Master Traffic Signal Cabinets, as applicable.

On the Intersection Diagrams include the additional features; edge of pavement lines, crosswalks, curbs and raised medians.

Label each Intersection Diagram with; street names, city name, ADOT logo in the upper left corner, the graphics design firm logo or name in lower right corner, north arrow, lane use arrows, traffic signal poles, mastarms, controller and load center.  Incorporate the active components into the drawings; detectors, signal faces, and pedestrian indications.

On the Intersection Diagrams include the additional active components into the drawings; phase diagram and ring termination cause.

Intersection Diagrams:
800 x 600 pixels with the scale of each diagram equal to 1-pixel to 1-foot. 

The following color scheme shall be used in the construction of the Intersection Diagrams.

FEATURE
COLOR
Background
Blue

Pavement
Dark Gray

Sidewalk/Pathway
Light Gray

White Lane Lines/EOP
White

Yellow Lane Lines
Yellow

Labels
Yellow

Detectors
Blue

Lane Markings
White

Vegetation/Shoulders
Green

Poles, Mastarms, TC, LC
Black

Signal Indications
Red, Yellow, Green

Ped Indications
White, Flashing Orange, Solid Orange

Phase Diagram Border
Yellow

North Arrow
Light Orange/White

Exception:

5.
Site Survey Results.  Submit the results and recommendations of the radio site survey for review, comments, and approval 15 days in advance of starting work associated with the results.  In addition to the submittal requirements of 667-3.01 include the following for each site.

a.
Ambient radio noise in the licensed bandwidth

b.
Signal strength

c.
Error rate

d.
Data flow rate

667-3.06 CONTRACTOR’S WARRANTY.

1.
Period of Performance.  The period of performance for this warranty shall be 3 years from the date of issuance of the Certificate of Final Acceptance by Alaska DOT&PF. The price for this warranty will be included in the bid price for the system.

2.
Scope. The Contractor will maintain in good working condition, the components of the system. The Contractor shall respond at the site to service or repair malfunctioning equipment within 72 hours of notification if there is a serious problem where the system is down and cannot be repaired via telephone support or modem.  The Contractor shall replace malfunctioning components with new.

The Contractor shall visit the site once each year at a time mutually agreeable to the Contractor and the Traffic Design Engineer to evaluate and assess the condition of the communication system and to perform routine maintenance of the system. Over the course of the warranty, three such visits are required.

667-4.01 METHOD OF MEASUREMENT.  Per Section 109.

667-5.01 BASIS OF PAYMENT. The contract lump sum price for the Traffic Signal Communication System, Pay Item 667(1), shall be full compensation for furnishing all labor, equipment, and materials necessary to complete the work as specified. 

The radio site survey, manufacturer assisted start-up, training, software setup, production of system, intersection maps, and warranty are subsidiary to the 667 Pay Item(s), except when included as a separate Pay Item.

Withholding.  To ensure full compliance under this Section, 15 percent of all billings shall be withheld until Pay Item 667(1) Traffic Signal Communication System is accepted as complete by the Engineer.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
667(1)
Traffic Signal Communication System Complete
Lump Sum

CR667-070109
SECTION 670

TRAFFIC MARKINGS

Special Provisions

670-1.01 DESCRIPTION.  Add the following:
Furnish, locate and install Pavement Markings as shown on the Plans and as directed.

Pavement Marking Type:  Methyl Methacrylate (MMA)

670-2.01 MATERIALS.  Replace the material reference,
“Methyl Methacrylate Markings




Subsection 712-2.17”, with,
Methyl Methacrylate Pavement Markings



Subsection 712-2.17

Methyl Methacrylate Pavement Markings are a combination of methyl methacrylate, glass beads and anti-skid aggregate.

Replace the last sentence with the following:
Submit a single certification from the manufacturer of the marking material, for each material combination, certifying the combination of marking material, glass beads and anti-skid aggregate, as furnished, provides the durability, retroreflectivity, and skid resistance specified.

670-3.01 CONSTRUCTION REQUIREMENTS.  Delete No. 4 and substitute the following:

4.
Methyl Methacrylate Pavement Markings (MMA).

a.
General.  15 days before starting work meet with the Engineer for a prestriping meeting.  At this meeting, do the following:
(1)
Furnish a striping schedule showing areas and timing of work, placing materials and the Traffic Control Plans to be used.

(2)
Discuss placement of materials, potential problems.

(3)
Discuss work plan at off ramps, on ramps and intersections.

(4)
Discuss material handling procedures.

(5)
Provide copies of the manufacturer’s installation instructions and copies of the Material Safety Data Sheets.

b.
Manufacturer’s Representative.  Provide the services of a manufacturer’s representative (the “Manufacturer’s Representative”).  Ensure the Manufacturer’s Representative observes the application of the pavement marking materials.  Cooperate with the Manufacturer’s Representative and the Engineer to ensure that the materials are placed according to these Specifications and the manufacturer’s recommended procedures.

c.
Manufacturer Certified Installers.  Install pavement markings using only striping installers certified by the marking materials manufacturer for the specific striping material and method.  Submit these certifications to the Engineer at the Preconstruction Conference.

d.
Preparation.  Prepare the roadway surface to receive pavement markings according to these Specifications and the manufacturer’s recommendations.  Clean and dry the roadway surface.  Completely remove contaminants such as dirt, loose asphalt, curing agents, surface oils, or existing road marking materials before applying pavement marking material.

e.
Equipment.

(1)
Grooving Equipment.

Use grooving equipment that produces a dry cut.  Use vacuum shrouded equipment or other equally effective containment procedures.

(2)
Marking Equipment.

(a)
Longitudinal Marking:  Use truck mounted application equipment capable of installing a double centerline and a single shoulder line in a single pass.  Use automatic bead applicators that place a uniform layer of beads on the lines.  Hand units are not permitted.

(b)
Other Markings:  Use manual or automatic application equipment.  Use stencils or extruders to form sharply defined markings.

f.
Application.  Apply marking material according to these Specifications and the manufacturer’s recommendations.  Use equipment designed and capable of properly mixing at the place and time of application and approved by the manufacturer for the type of product being installed.

Anti-skid Aggregate.  During marking material application, anti-skid aggregate will be evenly distributed and visible throughout the top 20 mils of the marking material mixture, and after the application, in the surface of the cured material.

SURFACE APPLIED

Marking thickness will be measured from the pavement surface.

(1)
Longitudinal Markings.  Apply markings for lane lines and edge lines to yield a thickness of  60 mils.  Apply markings for centerlines to yield a thickness of 250 mils.
(2)
Other Markings.
(a)
Transverse and Symbol Markings:

Apply marking for symbols, arrows, stop bars, railroad symbols, and cross walks to yield a thickness of 250 mils.

(b)
Gore Markings:

Apply diagonal gore markings to yield a thickness of 60 mils.

INLAID

Groove the area(s) designated in the Plans.  Install markings in the same work shift as the grooving operation.  Markings will be measured flush with the pavement surface.
(1)
Longitudinal Markings.  Groove the pavement to a depth of 60 mils.  Apply markings for lane lines, edge lines, and centerlines to yield a thickness of 60 mils.

(2)
Other Markings.  

(a)
Transverse and Symbol Markings:

Groove the area for inlaid markings to a depth of 250 mils.  Apply marking for symbols, arrows, stop bars, railroad symbols, and cross walks to yield a thickness of 250 mils.

(b)
Roundabouts:

As designated on the plans, groove the area for inlaid markings in roundabouts to a depth of 500 mils.  Apply markings to yield a thickness of 500 mils.

(c)
Gore Markings:

Diagonal gore markings will not be inlaid unless shown in the Plans.

g.
Disposal of Waste.  Waste material(s) are the Contractor’s property.  This includes grindings and removed marking material.  Do not dispose of or store waste material(s) on State property.  Dispose of waste material(s) according to applicable Federal, State, and local regulations.

h.
Sampling.  On the form provided by the Engineer, record the following readings and locations where they were taken using project stationing, and submit them to the Engineer with 24 hours for evaluation.  Thickness of material and depth of slot are measured from the surface of the pavement.

SURFACE APPLIED

(1)
For surface applied longitudinal applications, measure the thickness of the lines (above the pavement surface) at the time of application, every 500 feet.

(2)
For surface applied other markings measure the thickness in three locations for each marking.

INLAID

(1)
For inlay longitudinal applications, record the depth of the slot every 500 feet during the grinding operation.

(2)
For inlay other markings measure the thickness in three locations for each marking.

Inspect the markings initially, and again two weeks after placement, to ensure the material has cured properly.  Remove soft spots or abnormally darkened areas and replace with material meeting specifications.

The Engineer may elect to use the Contractor’s readings or perform additional sampling.

Add the following:

Refer to the Survey Field Books identifying the no passing zones (see Subsection 642-3.01)

670-3.04 PAVEMENT MARKING REMOVAL.  Add the following:

Coordinate removal work with construction activity.  Remove pavement markings the same day permanent markings are applied, unless otherwise directed.  Use vacuum shrouded equipment or other equally effective containment procedures.

Replace Subsection 3.06 with the following: 

670-3.06 TOLERANCE FOR LANE STRIPING.

1.
Length of Stripe.  ± 2 inches.

2.
Width of Stripe.  ± 1/8 inch.

3.
Lane Width.  ± 4 inches from the width shown on the Plans.

4.
Stripes on Tangent.  Do not vary more than 1 inch laterally within a distance of 100 feet when using the edge of the stripe as a reference.

5.
Stripes on Curves.  Uniform in alignment with no apparent deviations from the true curvature.

6.
All Stripes.  Keep the center of the stripe within planned alignment.

7.
Double Stripes.  ± 1/4 inch.

8.
Thickness of Surface Applied.  Minimum specified to a maximum of + 30 mils.

9.
Depth of Inlay Slot.  Minimum specified to a maximum of + 40 mils.

10.
Thickness of Inlaid Marking Material.  Fill inlay area completely from the bottom of the inlay to the surface of the pavement.

If it is determined that the material is being placed too thin, the beads are not properly placed, the anti-skid aggregate is not visible, or otherwise not to specification, make immediate adjustments to correct the problem.

Pavement markings applied by any method will be unacceptable if:

1.
Marking is not straight or wide enough.

2.
Thickness of line is not uniform.

3.
Thickness of line is less than specified.

4.
Material is uncured.

5.
Material blackens or is inconsistent in color.

6.
Inlay slot is not the specified depth.

7.
Inlay slot is not filled to the specified depth.

8.
Edge of the markings is not clear cut and free of overspray.

9.
Reflective elements are not properly embedded.

10.
Retroreflectivity of the markings is less than specified.

11.
Anti-skid aggregate is not visible in the marking material during application and the dried surface.

12.
Markings exhibit poor adhesion.

13.
Color is not as specified.

Perform repairs using equipment similar to the equipment initially used to place the materials.  Do not perform repairs in a “patch work” manner.  If more than one repair is required in a single 500 foot section, grind and repair the entire section.

670-4.01 METHOD OF MEASUREMENT.  Add the following:
Thickness will be measured from the top of the marking to the top of the pavement surface.  Marking material placed in a depression left by pavement line removal will not be included in measuring the thickness of the line.

Delete No. 2. 
Delete No. 3 and replace with the following:
3.
Each.  Pavement markings using letters, numbers, and arrows will be measured on a unit basis with each separate word or symbol constituting a unit.  Railroad Markings will be measured by the complete unit shown for each lane of travel.

Add the following No. 4:

4.
Foot Basis.  Longitudinal pavement markings, transverse, and gore markings, surface applied or inlaid will be measured by the linear foot of 4 inch wide line.  Wider striping will be measured in multiples of 4 inches.

670-5.01 BASIS OF PAYMENT.  Add the following:

For all phases of construction:  There will be no separate payment for:

(
Over-runs of material caused by the variation of the gradation of the asphalt

(
Additional material required to achieve the thickness specified on open graded pavement

All work and materials associated with pavement markings are subsidiary to 670 items, including but not limited to:

(
Milling for installation of the inlaid pavement markings including the removal of millings

(
Temporary pavement markings and removal of conflicting markings, including repair of the roadway surface, milled surface or otherwise

(
Traffic Control required for the installation of permanent and temporary pavement markings, removal of conflicting markings, and repairs

Replace Item 670(10) with the following:
Payment will be made under:

Pay Item No.
Pay Item
Pay Unit

670(10)
MMA Pavement Markings
Lump Sum

670(10A)
MMA Pavement Markings, Longitudinal Surface Applied
Linear Foot

670(10B)
MMA Pavement Markings, Symbols and Arrow(s) Surface Applied
Each

670(10C)
MMA Pavement Markings, Transverse and Gore Surface Applied
Linear Foot

670(10D)
MMA Pavement Markings, Longitudinal Inlaid
Linear Foot

670(10E)
MMA Pavement Markings, Symbols and Arrow(s) Inlaid
Each

670(10F)
MMA Pavement Markings, Transverse and Gore Inlaid
Linear Foot

Delete Items 670(11) and 670(12).

CR246-110812

Special Provision
Add the following Section:

SECTION 682

UTILITY POTHOLING

682-1.01 DESCRIPTION.  Expose subsurface utilities using a vacuum-extract truck.  Record the location of the utility(s).  Backfill the pothole and dispose of waste materials.

682-2.01 MATERIALS.

Backfill Material:


Aggregate Base Course, Grading D-1

Section 703

Asphalt Patch Material:

Hot Mix Asphalt Type II, Class B


Section 401

682-3.01 CONSTRUCTION.  Submit the utility potholing schedule to the Engineer and utility companies not less than 7 days before starting potholing.

Deliver the vacuum-extract truck to the job-site with the debris tank empty.

Expose the subsurface utilities.  Log the as-built information, subsection 682-3.02.  Backfill the pothole immediately after the Engineer accepts the logged data.  Backfill the first 6 inch lift using the excavated material, compact the material.  Backfill the balance of the pothole using Aggregate Base Course, Grading D-1, compact the material.  In paved areas, use Hot Mix Asphalt Type II, Class B to patch over the pothole, match the thickness of the surrounding pavement.

Dispose of excavations off-site.  Before beginning potholing, provide to the Engineer a certificate, signed by the owner or owner's representative, identifying the disposal site and acceptance of the project potholing excavations.

Utilities damaged by the potholing operation require the Engineer to be immediately notified.  The Contractor is responsible for the repairs and the associated costs.  Contact and coordinate repairs with the utility owner.

682-3.02 AS-BUILTS.  Create a utility pothole log, as-built, recording for each pothole: the date of potholing operation, utility type and size, station, offset, elevation, groundwater, and other pertinent data.  Survey the utility location using the project horizontal and vertical control; comply with the requirements of Section 642.  Submit the completed log to the Engineer within two working days following the completion of the pothole excavation.

682-4.01 METHOD OF MEASUREMENT.  The pay unit, contingent sum, is measured by the hour of work performed.
682-5.01 BASIS OF PAYMENT.  Pay Item No. 682(1) is paid at $450/hour for the work to pothole; expose the utility(s), backfill the hole, patch disturbed pavement and dispose of excavations.  The paid time includes the work; labor, and the fully operated vacuum truck or combination of vacuum truck and other Engineer approved equipment engaged in potholing at the area(s) identified in the Plans and/or identified by the Engineer.  The paid time includes the time to empty the vacuum truck of excavation material, including the travel time, from this project only, to a certified disposal site.

Travel time to and from the project, idle time, maintenance and repairs (labor, material and time) are incidental and not included in the measured time.  

As-built, utility pothole log, per subsection 682-3.02, will be paid under Section 642.

Potholes for the Contractor's information and potholes not accepted by the Engineer will not be paid for by the Department.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
682(1)
Vac-Truck Pothole
Contingent Sum

51896-110112
SECTION 701

HYDRAULIC CEMENT

Special Provision

701-2.03 GROUT.  Add to end of last sentence:

from specimens made according to WAQTC TM 12.

CR7011-081210

SECTION 702

ASPHALT MATERIALS

Special Provision

702-2.01 ASPHALT CEMENTS.  Meet AASHTO M 320 and the following:

ADDITIONAL REQUIREMENTS FOR

PERFORMANCE GRADED ASPHALTS
Replace the column heading, PG 64-28, with, PG 58-34.

CR7021-102411
SECTION 703

AGGREGATES

Special Provisions
703‑2.03 AGGREGATE FOR BASE.
Delete Table 703-2 and substitute the following:
TABLE 703-2

AGGREGATE FOR UNTREATED BASE
(Percent Passing By Weight)

	Sieve Designation
	Grading C-1
	Grading D-1
	Grading E-1

	1 ½ inch
	100
	-
	-

	1 inch
	70-100
	100
	100

	3/4 inch
	60-90
	70-100
	70-100

	3/8 inch
	45-75
	50-79
	50-85

	No. 4
	30-60
	35-58
	35-65

	No. 8
	22-52
	20-47
	23-50

	No. 30
	10-33
	10-26
	13-31

	No. 50
	6-23
	6-19
	10-26

	No. 200
	0-6
	0-6
	8-15


Replace Subsection 703-2.04 with the following:

703-2.04 AGGREGATE FOR HOT MIX ASPHALT PAVEMENT.  Process and crush aggregate that is free from clay balls, organic matter, other deleterious material, and not coated with dirt or other finely divided mineral matter.  Aggregate used must consist of sound, tough, durable rock of uniform quality.

Remove all natural fines passing a No. 4 sieve before crushing aggregates for Type IV, V and R mixtures.

Coarse Aggregate.  Aggregate retained on the No. 4 Sieve.

Meet the following requirements:

	Description
	Specification
	Type IIA
	Type I, IIB, III
	Type IV
	Type V, R

	LA Wear, % max
	AASHTO T 96
	45
	45
	45
	45

	Degradation Value, Min
	ATM 313
	30
	30
	30
	30

	Sodium sulfate Loss % max (5 cycles)
	AASHTO T 104
	9
	9
	9
	9

	Fracture, min %
	WAQTC FOP for AASHTO TP 61
	90, 2 face
	80, 1 face
	90, 2 face
	98, 2 face

	Flat-Elongated Pieces, max %
	ATM 306
	
	
	
	

	1:5
	
	8
	8
	8
	8

	1:3
	
	20
	-
	-
	20

	Absorption, max. %
	AASHTO T 85
	2.0
	2.0
	2.0
	2.0


Fine Aggregate.  Aggregate passing the No. 4 sieve.

Aggregate shall meet the quality requirements of AASHTO M 29, including S1.1, Sulfate Soundness.

Aggregate for Type II, Class A mix shall not contain more than 10% natural fines (blend sand and mineral filler) added to the crushed aggregate.

Aggregate for Type IV, V, and R mixes:

(
do not blend back natural sand

(
shall be non-plastic as determined by WAQTC FOP for AASHTO T 90

(
shall have a minimum uncompacted void content (Fine Aggregate Angularity) determined by AASHTO T 304, Method A, of 45%

TABLE 703-3

BROAD BAND GRADATIONS FOR HOT MIX ASPHALT PAVEMENT AGGREGATE

(Percent Passing by Weight)

	Sieve
	Gradation

	
	Type I
	Type II
	Type III
	Type IV
	Type V
	Type R

	1 inch
	100
	-
	-
	-
	-
	-

	3/4 inch
	80-90
	100
	-
	-
	100
	100

	1/2 inch
	60-84
	75-90
	100
	100
	65-90
	70-100

	3/8 inch
	48-78
	60-84
	80-90
	80-95
	55-80
	50-70

	No. 4
	28-63
	33-70
	44-81
	55-70
	40-60
	30-42

	No. 8
	14-55
	19-56
	26-70
	35-50
	≤ 45
	20-32

	No. 16
	9-44
	10-44
	16-59
	20-40
	≤ 35
	15-25

	No. 30
	6-34
	7-34
	9-49
	15-30
	≤ 25
	10-20

	No. 50
	5-24
	5-24
	6-36
	10-24
	≤ 20
	7-15

	No. 100
	4-16
	4-16
	4-22
	5-15
	≤ 12
	5-12

	No. 200
	3-8
	3-8
	3-8
	4-8
	3-8
	4-10


Note:

1.
No tolerance is allowed beyond the Broad Band Limits of the No. 200 Sieve.

2.
For Type R, the mix design gradation JMD shall provide a minimum of 8% difference of percent passing the No. 4 and the No. 8 sieve.

CR7031-053112

Standard Modification

Add new subsection 703-2.15.

703-2.15 CRUSHED GLASS.  Up to 10% by weight crushed glass (cullet) smaller than 3/8-inch may be uniformly blended with natural soil-aggregate material prior to project delivery and placement.  Glass cullet must be free of soil, paper, plastic, metals, organic material and other deleterious and hazardous substances.  No more than 2.0% debris should be present as determined by Section X3 of AASHTO M318.

Eligible glass products from which glass cullet might be produced include: food and beverage container glass; plain ceramic or china dinnerware; or building window glass.

Prohibited glass products include: automobile windshields or other glass from automobiles; light bulbs of any type; porcelain products; laboratory glass; television, computer or other cathode ray monitor tubes.

Provide documentation certifying that the glass cullet:

1.
Showing the origin of the glass products,

2.
Does not contain prohibited materials,

3.
Meets debris content requirement.

Uniformly blend glass cullet and natural soil-aggregate and meet the following gradation requirements for the type specified:

TABLE 703-13
	Type (Section)
	Section/Table

	Selected material (203-3.03)
	Section 703-2.07

	Base Course (301)
	Table 703-2

	Subbase (304)
	Table 703-8


For the natural soil-aggregate used in the blend, meet quality requirements as shown in Table 703-1, Section 703-2.07, or Section 703-2.09 for the type specified.

E95-080112

SECTION 712

MISCELLANEOUS

Standard Modifications

712-2.06 FRAMES, GRATES, COVERS, AND LADDER RUNGS.  In Gray iron castings, delete text and replace with:

AASHTO M 306 and AASHTO M 105, Class 35B.

E46-012707

Special Provisions

712-2.17 METHYL METHACRYLATE PAVEMENT MARKINGS.  Replace No. 1. Quality Requirements: with the following:

1.
Quality Requirements:  Use a marking material formulated for the application type specified.  Use a marking material manufactured from new materials and free from dirt and other foreign material.  Use a methyl methacrylate based resin system for part “A”.  Use benzoyl peroxide system for part “B”.

Extruded or stenciled application:  Material formulated for extruded or direct stenciled application with factory intermix beads, and anti skid aggregate and the application of additional surface applied beads.

Submit a manufacturer certification for both the methyl methacrylate material, glass beads and anti-skid aggregate to ensure that the materials furnished conform to these Specifications.

2.
Performance Properties:  Add the following:

I.
Color:
Yellow, PR-1 Chart, 33538 Federal Yellow.  White, minimum daylight reflectance of 84.

712-2.18 GLASS BEADS FOR METHYL METHACRYLATE PAVEMENT MARKINGS.  Replace the bead table with the following:

Use the type and quantity of beads specified in writing by the marking material manufacturer required to satisfy the specified performance requirements.  The written certification will note the bead coating is compatible with the marking material binder.

1.
Bead Manufacturer and Type.  

a.
Swarco, Megalux-Beads or

b.
Approved equal beads

Approved Equal Beads.  Equal beads will demonstrate:

(1)
Bead coatings compatible with marking materials.  Marking Material Manufacturer will certify compatibility.

(2)
Lasting retro reflectivity.  

CR246-010109

SECTION 719

STEEL, GRAY-IRON AND MALLEABLE IRON CASTINGS

Standard Modification

719-2.02 GENERAL REQUIREMENTS.  In Gray-Iron Castings, delete text and replace with:

AASHTO M 306 and AASHTO M 105, Class 35B.

E47-012707

SECTION 724

SEED

Special Provision

724-2.02 MATERIALS.
Delete Table 724-1 and replace with the following:

TABLE 724-1

SEED REQUIREMENTS
	Species
	Sproutable Seed, %, Min.

	Arctared Red Fescue
	78

	Egan American Sloughgrass
	67

	Norcoast Bering Hairgrass
	71

	Nortran Tufted Hairgrass
	71

	Wainwright Slender Wheatgrass
	88

	Alyeska Polargrass
	71

	Bluejoint
	71

	Tilesy Sagebrush
	71

	Tundra Glaucous Bluegrass
	76

	Gruening Alpine Bluegrass
	72

	Nugget Kentucky Bluegrass
	76

	Beach Wildrye
	70

	Annual Ryegrass
	76

	Perennial Ryegrass
	76


*Sproutable Seed is the mathematical product of Germination and Purity.

CR7241-101711

SECTION 726

TOPSOIL

Special Provision

Delete Subsection 726-2.01, except for Table 726-1 and replace with the following:

726-2.01 TOPSOIL.  Furnish topsoil that is representative of the existing, natural organic blanket of the project area.  Perform a quality test, as defined by ATM 203, on the soil to determine the organic content of the soil.  Supply the results to the Engineer.

Soil with an organic content of 5 percent or more may be reused and spread on the finished slopes where topsoil is noted on the plans.  Remove roots, stumps, unnatural material, and rocks greater than 3 inch in diameter from the organic material before it is graded onto the finished slope.

Soil with an organic content of less than 5 percent cannot be used as topsoil for the project.  In this case furnish topsoil consisting of a natural friable surface soil without admixtures of undesirable subsoil, refuse or foreign materials having an organic content of 5 percent or more, as determined by ATM 203.  The material shall be reasonably free from roots, clods, hard clay, rocks greater than 3 inches in diameter, noxious weeds, tall grass, brush, sticks, stubble or other litter, and shall be free draining and nontoxic.  Notify the Engineer of the topsoil source location at least 30 calendar days before delivery of topsoil to the project from the identified location.  The Engineer will inspect the topsoil and its sources before approval will be granted for its use.

CR208-112707

Special Provisions

Replace Section 727 with the following:

SECTION 727

SOIL STABILIZATION MATERIAL
727-2.00 GENERAL.  Free of noxious weeds, seeds, chemical printing ink, germination and growth inhibitors, herbicide residue, chlorine bleach, (except where specified: rock, metal, plastics) and other deleterious materials and not harmful to plants, animals and aquatic life.  Wood cellulose "paper" fiber, wood chips, sawdust, and hay are not permitted as stabilization materials.

727-2.01 MULCH.  Flexible blanket/covering, temporary degradable (bio/photo) form of erosion control.  Use one of the following:

Dry Erosion Control, Stabilization Products.  Hand applied or spread with mulch blower equipment.

1.
Straw.  Use straw, in an air-dried condition, from oats, wheat, rye, or other approved grain crops that are free from noxious weeds, seeds, mold, or other materials detrimental to plant life. Straw material shall be certified weed-free straw using North American Weed Management Association (NAWMA) Standards.  In-lieu of certified weed-free straw provide documentation that the material is steam or heat treated to kill seeds or provide U.S. or state's department of agriculture laboratory test reports, dated within 90 days prior to the date of application showing that there are no viable seeds in the straw.

2.
Shredded Bark Mulch.  Shredded bark and wood with the following characteristics:

a.
Not containing resin, tannin, or other compounds in quantities harmful to plant life.

b.
Maximum length of individual pieces is 2 inches with 75% passing through a 1 inch sieve.

c.
Will form a uniform ground cover/mat, have moisture absorption, retention, and percolation properties, not be susceptible to spreading by wind or rain providing a good growth medium.

d.
May contain up to 50% shredded wood material.

e.
Shredded wood material aged 1 year minimum prior to use.

Hydraulic Erosion Control Products (HECPs) Applied hydraulically.

A fiber mulch matrix:  biodegradable and composed of wood, straw, coconut and other fibers natural and man-made.  When applied, create a continuous, porous, absorbent high water holding, flexible blanket/mat/mulch/covering making intimate contact with, and adhering to sloped soil surface; permitting water infiltration; resists erosion and promotes rapid germination and accelerated plant growth.  The fibers may be thermally processed, and cross-linked with a hydro-colloidal or linear anionic tackifier (curing period 24-48 hours) or mechanically-bonded (no curing period).  When agitated in slurry tanks with water the fibers will become uniformly suspended, without clumping to form homogeneous slurry.

The HECPs shall be delivered premixed by the manufacturer.  The HECP will contain only the materials provided in the sealed containers from the manufacturer.  No added components are permitted after the manufacturer seals the product container, before application, during application or otherwise.  Submit documentation dated within 3 years of application, from an independent accredited laboratory as approved by the Engineer, showing that the product's testing performance meets the requirements for the slope(s) to be protected on the project, according to the National Transportation Product Evaluation Program (NTPEP), Erosion Control Technology Council (ECTC) and or the Texas DOT/Texas Transportation Institute (TTI) Laboratory.

If the HECP contains cotton or straw provide documentation that the material is certified weed free using NAWMA Standards.  In-lieu of certified weed-free straw, provide documentation that the material is steam or heat treated to kill seeds or provide U.S. or state's department of agriculture laboratory test reports, dated within 90 days prior to the date of application showing that there are no viable seeds in the straw.

The HECP shall contain a dye to facilitate placement and inspection of the material.

1.
Wood Strand, Fiber.

A blend of angular, loose, long thin wood pieces with a high length to width ratio and that are frayed.  Minimum 95% of strands between 2 inches and 10 inches, at least 50% of the length shall have a width thickness between 1/16 and 1/8 inch.  No single strand shall have a width or thickness greater than 1/2 inch.  Processed wood fiber with the following characteristics:

a.
Will remain in uniform suspension in water under agitation and will blend with grass seed, fertilizer and other additives to form homogeneous slurry.

b.
Will form a blotter-like uniform ground cover on application, have moisture absorption, retention and percolation properties, the ability to cover, and hold grass seed in contact with soil, and not create a hard crust upon drying providing a good growth medium.

2.
Dried Peat Moss.  Partially decomposed fibrous or cellular stems and leaves of any of several species of Sphagnum mosses with the following characteristics:

a.
Chopped or shredded to allow distribution through normal hydraulic type seeding equipment and capable of being suspended in water to form part of a homogeneous slurry.

b.
Free from woody substances and mineral matter such as sulfur or iron and with a pH value of between 4.0 and 6.5.

c.
Furnished in an air dry condition and containing less than 35% moisture by weight.  Have a water holding capacity of not less than 800% by weight on an oven dry basis.

3.
Fiber Matrix (FM) Mulch - Types.

a.
Stabilized Mulch Matrices (SMMs)

b.
Bonded Fiber Matrices (BFMs)

c.
Mechanical Bonded Fiber Matrix (MBFM)

d.
Polymer Stabilized Fiber Matrix (PSFM)

e.
Fiber Reinforced Matrices (FRMs)

(
Flexible Growth Medium (FGM)

(
Extended-Term Flexible Growth Medium (ET-FGM)

727-2.02 MATTING.  Fiber mulches, mulch matrices, nets and turf reinforcement mats manufactured from wood fibers, straw, jute, coir, polyolefins, PVC, nylon and others creating dimensionally stable nets, meshes, geotextiles and blankets; creating a continuous, porous, absorbent, flexible blanket/mat/mulch/covering making intimate contact with and adhering to sloped soil surface, resisting erosion and promoting rapid germination and accelerated plant growth.

Rolled Erosion Control Products (RECPs) (Temporary Degradable and Permanent Erosion Control)
Use RECPs that bear the Quality and Date Oversight and Review (QDOR) Seal from the ECTC.  Independent test results from the NTPEP, that the mulch, when tested according to ASTM 6459 Standard Test Method for Determination of Rolled Erosion Control Products (RECP), Performance in Protecting Hillslopes from Rainfall-Induced Erosion, meets the performance requirement using the Revised Universal Soil Loss Equation (RUSL).

Functional Longevity.

1.
Temporary Degradable.

a.
Duration.

1)
Short-Term RECPs. (RECPs 3 - 12 months)

C Factor = .15 maximum

Test Soil Type = Sandy Loam

(National Resources Conservation Service (NCRS) Soil Texture Triangle)

2)
Moderate (Extended) -Term RECPs.  (RECPs 24 months)

C Factor = .05 maximum

Test Soil Type = Sandy Loam (NCRS Soil Texture Triangle)

3)
Long-Term RECPs.  (RECPs 36 months)

C Factor = .01 maximum

Test Soil Type = Sandy Loam (NCRS Soil Texture Triangle)

b.
Product types.

1)
Mulch-Control Nets (MCNs).  Planar woven natural fiber or extruded geosynthetic mesh used to anchor loose fiber matting/mulches.

2)
Erosion Control Blankets (ECBs).  Processed natural and/or polymer fibers, yarns or twines mechanically, structurally, or chemically bound together to form a continuous matrix with a minimum weight of 8 oz/yd2 and a limiting shear stress of 0.45 lb/ft2.

3)
Netless.  Fibers mechanically interlocked and/or chemically adhered together.

4)
Single-net and Double-net.  Fibers mechanically bound together by single or double netting.

5)
Open Weave Textiles (OWTs).  Fibers woven into a continuous matrix.

c.
Materials.

1)
Burlap.  Standard weave with a weight of 3.5 to 10 oz/yd2.

2)
Jute Mesh Fabric.  Cloth of a uniform, open, plain weave of undyed and unbleached single jute yarn.  Use yarn that is loosely twisted and not varying in thickness more than one-half its normal diameter.  Furnish jute mesh in rolled strips meeting the following requirements:

a)
Width:  45 to 48 inches, ( 1 inch

b)
78 warp-ends per width of cloth (minimum)

c)
41 weft-ends per yard (minimum)

d)
Weight:  20 ounces per linear yard, ( 5%

3)
Woven Paper or Sisal Mesh Netting.  Woven from twisted yarns available in rolls 45 to 48 inches wide.  Mesh may vary from closed to open weave, ranging from 1/8 to 1/4 inch openings.  Shrinkage after wetting may not exceed 20% of the surface area.

4)
Knitted Straw Mat.  Commercially manufactured ECB.  Use photodegradable netting and biodegradable thread.  Use straw, in an air-dried condition, from oats, wheat, rye, or other approved grain crops that are free from noxious weeds, seeds, mold, or other materials detrimental to plant life.  ECB may contain coconut or fiber to reinforce the straw.  Straw material shall be certified weed-free straw using NAWMA Standards.  In-lieu of certified weed-free straw, provide documentation that the material is steam or heat treated to kill seeds or provide U.S. or state's department of agriculture laboratory test reports, dated within 90 days prior to the date of application showing that there are no viable seeds in the straw.

5)
Woven/Curled Wood blanket.  Machine produced mat of curled wood shavings with a minimum of 80% 6-inch or longer fibers, with consistent thickness and the fibers evenly distributed over the entire area of the blanket.  Smolder resistant without the use of chemical additives.  Cover the top side of the blanket with biodegradable extruded plastic mesh.

6)
Coconut (Coir Fiber).  Machine produced mat, ECB of consistent thickness and coir fiber evenly distributed over the area of the mat.  Use bio/photo degradable netting and thread.

2.
Permanent.

a.
Product Types and Materials.

1)
Turf Reinforcement Mats (TRMs).  A rolled erosion control product composed of non-degradable synthetic fibers, filaments, nets, wire mesh, and/or other elements, processed into a permanent, three-dimensional matrix of sufficient thickness with a minimum weight of 8 oz/yd2 and a minimum limiting shear stress of 1.5 lb/ft2.  TRMs (may be supplemented with degradable components) shall impart immediate erosion protection, enhance vegetation establishment during and after maturation and permanent vegetation reinforcement providing long-term functionality.

727-2.03 SEDIMENT RETENTION FIBER ROLLS (SRFRs).  Fiber rolls also referred to as wattles.  Manufacture of photodegradable or biodegradable fabric netting without preservative treatment, evenly woven, free of crusted material, cuts, and tears.  Manufacture stakes of photodegradable or biodegradable material (wood stakes, except as approved by the Engineer).

1.
Filter Sock (Wattle)
a.
Fabric netting.

b.
Filled with wood fiber, straw, flax, rice, coconut fiber material.

c.
Minimum diameter 5 inches.

2.
Compost Sock.

a.
Extra Heavy weight fabric netting with a minimum strand width of 5 mils.

b.
Filled with coarse compost.

c.
Minimum diameter 8 inches.

3.
Coir Log.

a.
Woven wrap bristle coir twine netting.

b.
Filled with 100% coconut (coir) fiber uniformly compacted.

c.
Segments maximum length 20 foot, diameter as suited to the application and a density of 7 lbs/pcf or greater.

d.
Coir twine strength equal to 80 lb minimum weaved to a 2 inch x 2 inch opening pattern.

e.
Ties made of hemp rope by 1/4 inch diameter.

727-2.04 COMPOST.  Suitable for serving as a soil amendment or an erosion control material.  Sanitized, mature compost meeting local, state, and Federal quality requirements tested and certified by the U.S. Composting Council (USCC) under the Seal of Testing Assurance (STA) Program.  Biosolids compost must meet the Standards for Class A biosolids outlined in 40 Code of Federal Regulations (CFR) Part 503.  Additionally, meet the requirements of the AASHTO specifications:

1.
Compost Blankets.  Standard Practice for Compost for Erosion/Sediment Control (Compost Blankets) R 52-10.

2.
Compost Filter Berms and Filter Socks.  Standard Practice for Compost for Erosion/Sediment Control (Filter Berms and Filter socks) R 51-10.

727-2.05 TACKIFIER.  Tackifier, viscous overspray, generally composed of dry powered vegetable gums derived from guar gum, psyllium and sodium alginase; asphaltic emulsions; petroleum distillates; co-polymer emulsions; and lignosulfonates and used to anchor soil, compost, seed, the mulch fibers to one another, and the ground.  Contain no growth or germination inhibiting materials nor significantly reduce infiltration rates.  Tackifier shall hydrate in water and readily blend with other slurry material.  Tackifier options include:

1.
Type A.  Organic tackifier with certification of plant sources; or

2.
Type B.  Synthetic tackifier with certification confirming product is not harmful to plants, animals, or aquatic life.

727-2.06 POLYACRYLAMIDE (PAM).  Use as a tie-down for soil, compost, seed and as a flocculent. Polyacrylamide (PAM) products shall meet the requirements of American National Standards Institute (ANSI)/National Sanitation Foundation International (NSF) Standard 60 for drinking water treatment, be anionic (not cationic), linear and not cross-linked with an average molecular weight greater than 5 Mg/mole, minimum 30 percent charge density; contain at least 80% active ingredients and a moisture content not exceeding 10% by weight.

Deliver PAM in a dry granular powder or liquid form.

727-2.07 GEOTEXTILE-ENCASED CHECK DAM AND SEDIMENT BARRIER.  Urethane foam core encased in geotextile material (silt fence material Section 633), minimum 8 inches height by minimum base width of 16 inches by minimum 7 foot length.  Overhang the geotextile 6 inch minimum each end with apron type ties by 24 inches each side of the foam core.

727-2.08 SANDBAG.
1.
Sandbag Sack Fabric. Fabric shall be a nonwoven, needle punched design meeting the Minimum Average Roll Values (MARV) verified in accordance with ASTM D4759.

2.
Seam Thread.  Similar durability to the sandbag sack fabric.

3.
Sandbag Fill Material.

a.
Selected Material
703-2.07
Type B

4.
Cinch Ties.  Plastic ties or equivalent tie recommended by the sandbag manufacturer.

727-2.09 MANUFACTURED INLET PROTECTION SYSTEM.

1.
Manufacturers:

a.
Ultra Tech International – Ultra-DrainGuard

b.
Bowhead Environmental and Safety - StreamGuard Exert II Sediment Insert

c.
Enpac - Catch Basin Insert, Oil and Sediment or

d.
Approved equal.

727-2.10 CLEAR PLASTIC COVERING.  A clear plastic covering meeting the requirements of the National Institute of Standards and Technology (NIST) voluntary Product Standard PS 17 - 69 for polyethylene sheeting having a minimum thickness of 6 mils.

727-2.11 STAPLES.  U-shaped staples for anchoring matting, approximately 6 inches long and 1 inch wide.  Machine-made:  No. 11 gage or heavier steel wire.  Hand-made:  12-inch lengths of No. 9 gage or heavier steel wire.

CR727-050812

SECTION 730

SIGN MATERIALS

Standard Modification

Delete Subsection 730-2.01 SHEET ALUMINUM and replace with the following:

730-2.01 SHEET ALUMINUM.  Use alloy 6061-T6, 5052-H36, 5052-H38, or recycled aluminum meeting alloy 3105, as specified in ASTM B 209.  Meet the thickness of aluminum sheet designated on the Plans.  Verify alloy and temper designation by mill certification.

Before January 1, 2011, treat the aluminum base metal sheets with chromate conversion coating for aluminum to meet ASTM B449, Class 2.

After January 1, 2011, treat the aluminum base metal sheets with a rinsed non-hexavalent chromium conversion coating for aluminum and aluminum alloys that meets ASTM B 921, class one.  Handle the cleaned and coated base metal only by a mechanical device or by operators wearing clean cotton or rubber gloves.  After cleaning and coating operations, protect the panels at all times from contact or exposure to greases, oils, dust, or other contaminants.

Make each sign panel a continuous sheet for all lengths 72 inches or less in the horizontal direction.  Use no more than one vertical splice for signs up to 144 inches in length and 48 inches or less in height.

Meet the panel dimensions specified with a tolerance of 1/16 inch.  Furnish metal panels that are cut to size and shape and free of buckles, warp, dents, cockles, burrs, and any other defects resulting from fabrication.  Complete all possible fabrication, including shearing, cutting, and punching of holes prior to the base metal preparation.

E86-041210

Special Provision

730-2.04 SIGN POSTS.
Add No. 7:

7.
Structural Tubing and W-Shape Beams.

a.
Structural tubing shall conform to ASTM A500, Grade B, or ASTM A501.  The tubing shall be square and of the dimensions called for in the Plans with 0.2 inch thick walls.  0.4 inch diameter holes shall be drilled as required to permit mounting of the sign.

b.
W-shape beams shall conform to ASTM A36.

c.
Structural tubing and W-shape beams shall be hot dip galvanized according to 1.b. of this subsection.  Damaged and abraded tubes and beams shall be repaired according to 1.c. of this subsection.

CR81-062204

SECTION 740

SIGNALS AND LIGHTING MATERIALS

Special Provisions

Replace Subsection 740-2.02 with the following:

740-2.02 SIGNAL AND LIGHTING POLES.  Furnish poles from Valmont Industries, Millerbernd Manufacturing or other approved equal with the poles meeting the requirements of the plans and these specifications.
1.
Design.  Design and fabricate highway lighting structures to conform to the 1994 Edition of AASHTO Standard Specifications for Structural Supports for Highway Signs, Luminaires and Traffic Signals with interim revisions and the highway lighting sheets in the Plans.  Use a wind speed of 100 mph with a gust factor of 1.3.  Design each electrolier to support a sign with an area of 16 square feet with its centroid located 14 ft above the pole base.

Design and fabricate traffic signal structures to the 2001 Edition of AASHTO Standard Specifications for Structural Supports for Highway Signs, Luminaires, and Traffic Signals with interim revisions and Central Region Traffic Signal Details.  Design must meet Fatigue Category III, with galloping using a basic wind speed of 100 mph and Central Region standard loads.

A registered professional engineer shall design the structures and provide stamped shop drawings and calculations.  Submit the stamped drawings and calculations for each pole to the Engineer for approval.  Design for the complete-in-place structure including the supported hardware.

a.
In the stamped calculations, indicate the edition of Standard Specifications to which the poles are being designed and provide the input data used to design each pole and mast arm, including:  design wind speed, cross section shape, yield strengths of the component materials, dimensions of the pole components, and a summary of the loads used.

b.
On the stamped shop drawings, provide design wind speed and the details for building the poles and mast arms, including:  materials specifications, slip fit joint dimensions, pole component dimensions, welds that will be made, and the welding inspection that will be done.

Submit the mill certifications for the steel items (piles, plates, bolts, and other related items) to the Engineer for approval.

2.
Fabrication.  Fabricate signal and lighting structures from tapered steel tubes with a round or 16 sided cross section.  Orient handholes located near the base of poles to face downstream of traffic flow.

Provide traffic signal poles, lighting poles, and signal mast arms in lengths evenly divisible by 5 feet.

Furnish poles and mast arms up to 40 feet long in one piece.  Poles and mast arms longer than 40 feet may be furnished in one piece or in two segments with a slip type field splice.  For slip type joints, provide a minimum overlap of two and one half (2.5) feet or the overlap specified in the Plans, whichever is greater.  In mast arms, locate these splices at least one foot away from the Plan location of signal heads and signs.  In signal poles, locate the edge of the female section at least 6 inches above the top of the signal mast arm connection.

Fabricate tubes with walls up to 1/2 inch thick from the prequalified base metals listed in AWS D1.1.  Fabricate elements greater than 1/2 inch thick from steel that conforms to AASHTO M270 and meets the Fracture Critical Impact Test requirements for Zone 3.  The Department will not accept structures that use laminated steel elements.

Fabricate the cross section of each tube from no more than 2 pieces of steel.  When using 2 pieces, place the longitudinal welded seams directly opposite one another.  Place the welded seams on adjacent sections to form continuous straight seams from the base to the top of the pole.

When tenons are needed to install traffic signals and luminaires, make them from two inch nominal schedule 40 pipe that conform to ASTM A 53 Grade B.

Fabricate breakaway signal poles in accordance with the Pole Sheet in the Plans. Fabricate signal poles 10 to 15 feet long from 7 gage (US Standard) sheet steel.  Fabricate each post with a minimum inside diameter at the base plate as shown in the Plans.  Use 4 inch diameter by 4 inch Schedule 40, ASTM A53, Grade B pipe as a post-top adapter.

The Department does not allow holes made for lifting purposes in the ends of tubular segments, except in the free ends of luminaire mast arms.  To add lift points, weld them to the tube opposite the longitudinal seam weld on the outside of female segments and on the inside of male segments.  Before shipment, remove lift points added to the outside of the tubes, grind the area smooth with the base metal, and hot stick repair the finish according to Subsection 660-3.01.8.a.  Lift points added to the inside of tubes in place may be left in place.

Hot-dip galvanize lighting and signal structures to meet AASHTO M 111 and these specifications. Galvanizing kettles will be large enough to completely submerge each element, the mast arm, and the pole.  Submerge the complete/whole element in the galvanizing process.  An element galvanized in sections will not be accepted.  Galvanize bolts and fasteners to meet AASHTO M 232.

After the poles and mast arms are galvanized, remove all excess zinc from all drip lines and points and the surfaces of all tube ends that form slip type joints to provide a smooth finish.

The Department will reject poles and mast arms that are:

(1).
Not fabricated according to these specifications or the approved shop drawings,

(2)
Bowed with sweeps exceeding 3/4 inch throughout the length of the pole, mast arm, or segment, if furnishing a 2 piece pole or mast arm,

(3)
Out of round.  Sections are out of round when the diameters of round members or the dimension across the flats of multisided members exceed 2 percent of the dimension specified on the shop drawings.

Fabricate pile cap adapters from Grade X42 steel line pipe that conforms to API 5L and from steel plate that conforms to ASTM A 709 Grade 50.  Attach the anchor plate to the pile section with a complete joint penetration (CJP) weld.  Fabricate the anchor plate to match the base plate of the lighting standard.

3.
Welding.  Perform welding to conform to Subsection 504-3.01.8. Welding and the 2001 Edition of AASHTO Standard Specifications for Structural Supports for Highway Signs, Luminaires, and Traffic Signals with interim revisions, the Central Region Traffic Signal Details, and the following:

a.
Make welds continuous.  Grind exposed welds flush with the base metal at slip fit joints for the length of the slip fit joint plus one half the diameter of the female section.

b.
On steels 5/16 of an inch thick and thicker, inspect 100 Percent of CJP welds by either radiography (RT) or ultrasound (UT).

c.
Inspect a random 25 percent of PJP and fillet welds by magnetic particle (MT).  If a defect is found, inspect 100% of the PJP and fillet welds made to fill the order.  In steels less than 1/8 inch thick, complete the tests according to AWS D1.1.

d.
Only visually inspect welds made on luminaire mast arms.

4.
Anchor Rods & Bolts.  Furnish 2 inch diameter (nominal) anchor rods for signal poles that meet ASTM F1554 Grade 105, are 96 inch minimum length and conform to Supplemental Requirements; S2, Permanent Manufacturer’s Identification, S3, Permanent Grade Identification and S-5 Charpy Impact Requirements.  Hot dip galvanize according to AASHTO M232.  Use nuts that conform to AASHTO Specification M292 of the grade, surface finish, and style for 2 inch diameter anchor rods.  Washers shall conform to AASHTO M293.

5.
Miscellaneous.  Finish the edges of poles and mast arms to conform to the following requirements.  Before hot dip galvanizing, neatly round the following features to the radius specified.

a.
On holes through which electrical conductors pass, provide a 1/16 inch radius on both the entrance and exit edges,

b.
On pole base plates, provide a 1/8 inch radius on edges along which plate thickness is measured and a smooth finish on all other exposed edges,

c.
On the ends of tubes that form slip type joints, complete the following tasks on the two surfaces that contact one another.  First, provide 1/16 inch radii on the inside and outside edges of the female and male segments, respectively.  Then for the length of the joint plus one half the diameter of the female section grind down welds until they feature a radius concentric with the mating surface and remove material protruding from the two surfaces.

Provide caps to cover the free ends of poles and mast arms. 

Identify critical information for poles and arms with visible permanent aluminum tags that contain the information shown in Table 740-1.  The measurements shown are for illustration purposes only.  Use tags large enough to include required information using 1/4 inch high text, 3/8 inch of space between successive lines of text, and at least 3/8 inch of space between the edges of the tag and the text.  Secure the tags with two 1/8 inch blind rivets at the base of poles and the underside of mast arms.  If furnishing a two piece signal mast arm with slip type joint, mark both pieces with the same message.  Provide the holes for the blind rivets before galvanizing.

TABLE 740-1

POLE MARKINGS

Note:

Italic type indicates additional Tag Markings if poles have 2 luminaire or 2 signal mast arms.

	POLES

(Including Mast Arms )
	MEASUREMENTS
	TAG MARKINGS

	Signal Poles
	
	

	a)
Signal mast arm length
	45 ft./55 ft.
	SMA 45/SMA 55

	b)
Luminaire mast arm length
	22 ft./18 ft.
	LMA 22/LMA 18

	c)
Pole height
	36 ft.
	PH 36

	d)
Intersection number (if more than one) -pole number
	
	1 - P 4

	e)
Sum of signal mast arm moments about centerline of signal pole
	
	SM 4000/SM 3200

	f)
Design wind speed
	100 mph
	DWS 100

	Light Poles
	
	

	a)
Luminaire mast arm length
	15 ft./15 ft.
	LMA 15/LMA 15

	b)
Pole height
	37 ft.
	PH 37

	Signal Mast Arm
	
	

	a)
Mast arm length
	40 ft.
	SMA 40

	b)
Intersection number (if more than one) -pole number
	
	1 - P 4

	c)
Sum of signal mast arm moments about centerline of signal pole
	
	SM 3740

	d)
Design wind speed
	100 mph
	DWS 100

	Luminaire Mast Arm
	
	

	a)
Mast arm length
	18 ft.
	LMA 18

	b)
Pole number (if unique arm design)
	
	P 4


.

Replace Subsection 740-2.04 with the following:

740-2.04 HIGH TOWER POLES.

1.
Design.  Design and fabricate high tower lighting poles to conform to the 2001 Edition of AASHTO Standard Specifications for Structural Supports for Highway Signs, Luminaires, and Traffic Signals with interim revisions. 

A registered professional engineer shall design the structures and provide stamped shop drawings and calculations.  Submit the stamped drawings and calculations for each pole to the Engineer for approval.  Design for stresses with the hardware in-place on the completed structure.

a.
In the stamped calculations, indicate the edition of Standard Specifications to which the poles are being designed and provide the input data used to design each pole, including:  design wind speed, cross section shape, and yield strengths of the component materials, dimensions of the pole components, and a summary of the loads used.

b.
On the stamped shop drawings, provide the criteria to which the poles are designed and the details for building the poles, including:  materials specifications, slip fit joint dimensions, dimensions of the tube segments and other components, the total weight of each segment, the welds that will be made, and the welding inspection that will be done.

The pole manufacturer shall submit a pole installation plan that details the work required to assemble each pole, the locations of timber supports during and after pole assembly.  Submit this plan with the stamped plans and calculations.

Submit the mill certifications for steel items (piles, plates, bolts, and other related items) to the Engineer for approval.

Design high tower poles for a 50 year design life and the basic wind speed shown in the 2001 AASHTO Standard Specifications for Structural Supports or for 100 mph, whichever is greater.  Use a gust effect factor of 1.14.

For fatigue design, use Fatigue Category I importance factors for lighting poles, and design poles that taper less than 0.14 inches of diameter per foot to resist the effects of vortex shedding.

Furnish poles fabricated from tapered steel tubes with a round, or 16 sided cross section.  Use no more than four tapered tube segments with slip type field splices to form each pole.  For the slip type joints, provide a minimum overlap of 2 times the inside diameter of the female section or the overlap specified in the Plans, whichever is greater.

Furnish poles that allow the luminaire ring to descend within five feet of the base plate.

Design poles to support a load that consists of the lowering device and ten luminaires equipped with light shields.  Use the following values for these components. 

Component
Effective Projected Area
Weight
One lowering device
8.6 ft2
309 lbs

Ten luminaires
21.5 ft2
617 lbs

Ten light shields
30.0 ft2
22 lbs

2.
Fabrication.  Provide a reinforced rectangular handhole that provides an opening large enough to install the winch assembly.

Provide a detachable door over the handhole frame including hinges, nuts to fasten the door to the frame, and a neoprene gasket to provide a watertight seal around the frame. Provide for a locking mechanism for the handhole door.

Fabricate the reinforced rectangular handhole to provide maintenance access to the integral luminaire lowering device with a minimum clearance of 12 inches and a maximum clearance of 13 inches between the top of the base plate and the bottom of the handhole opening.

Fabricate the base plate to match the bolt circle diameter and the quantity and size of anchor bolts of the foundation detailed on the Plans.  Ensure the 2 inch anchor bolts conform to ASTM F 1554, Grade 105 with Supplemental Requirements; S2, Permanent Manufacturer’s Identification, S3, Permanent Grade Identification, and S-5 Charpy Impact Requirements.  Hot dip galvanize according to AASHTO M232.  Use nuts that conform to AASHTO Specification M292 of the grade, surface finish, and style for 2 inch diameter anchor rods.  Washers shall conform to AASHTO M293.

The distance from bottom of the leveling nut to the top of the concrete of the anchor bolts will not exceed one inch.

Install a hook to the left of the handhole for storing the winch control cable away from the top of the foundation.  Provide a 1 inch wide hook that features rounded edges, a 1 1/2 inch radius, and 3 inches between the low point and free end of the hook.

Fabricate tubes with walls up to 1/2 inch thick from the prequalified base metals listed in AWS D1.1.  Fabricate elements greater than 1/2 inch thick from steel that conforms to ASTM A 709 and meets the Fracture Critical Impact Test requirements for zone 3.

Fabricate each tube from no more than 2 pieces of steel.  When using 2 pieces, place the longitudinal welded seams directly opposite one another.  Place the welded seams on adjacent segments to form continuous straight seams from the base to the top of the pole.  The Department will not accept poles and mast arms made with laminated steel elements.

The Department does not allow holes made for lifting purposes in the ends of tubular segments.  To add lift points, weld them at least 12 inches away from welds on the outside of female segments and on the inside of male segments.  Before shipment, remove added lift points, grind the area smooth with the base metal, and hot stick repair the finish according to Subsection 660-3.01.8.a.

Provide the mounting brackets needed to install the luminaire ring lowering device, including the winch assembly, associated hardware, and the masthead assembly.

Around the top of each pole, provide a stabilizer system that prevents the luminaire ring from swinging freely when the top of the ring is within 24 inches of being fully docked in the masthead fitting.  The stabilizer system shall consist of at least three crooked F shaped brackets located symmetrically around each pole.  The brackets shall form a tapered bottom section and a parallel top section that restricts ring movement.  Bolt each bracket to two channels welded to the pole shaft.  With the Eagle lowering device, locate the brackets between the wheels that line the luminaire ring.  Design and fabricate the brackets from stainless steel tubing to withstand the load and wind speed used to design the poles.  The installed brackets shall just fit through a circle two inches smaller in diameter than the inside diameter of the luminaire ring.

Notify the Central Region Traffic Design Engineer, five calendar days, before starting pole fabrication.

3.
Welding.  Perform welding to conform to Subsection 504-3.01.8. Welding and the 2001 Edition of AASHTO Standard Specifications for Structural Supports for Highway Signs, Luminaires, and Traffic Signals with interim revisions, the Central Region Traffic Signal Details, and the following:

a.
Make welds continuous.  Grind exposed welds flush with the base metal at slip joints, the length of the slip fit joint plus on half diameter of the female section.

b.
Use CJP groove welds on longitudinal seams within six inches of CJP circumferential welds.

c.
In the ends of those segments that form a slip type joint, provide CJP longitudinal seam welds at least the length of the slip joint plus one half times the diameter of the female section.

d.
Use PJP and fillet welds to attach hand-hole frames to the tube.

e.
On steels 5/16 inch thick and thicker, inspect 100 percent of CJP welds by either radiography (RT) or ultrasound (UT).

f.
Inspect a random 25 percent of PJP and fillet welds by magnetic particle (MT).  If a defect is found, inspect 100% of the PJP and fillet welds made to fill the order.  In steels less than 1/8 inch thick, complete the tests according to AWS D1.1.

Weld tags on the ends of segments that form slip type joints to facilitate field assembly.  Locate the tags to ensure segment alignment when the tags are aligned.  Attach the tags at least 12 inches away from the slip type joint.  Include the shop drawing number to which the poles are fabricated and pole length on the tag.

4.
Miscellaneous.  Finish poles to meet the following requirements.  Before they are galvanized, neatly round the following features to the radius specified

a.
On holes through which electrical conductors pass, provide a 1/16-inch radius on both edges,

b.
On pole base plates, provide a 1/8 inch radius on edges along which plate thickness is measured and a smooth finish on all other exposed edges, 

c.
On the ends of tubes that form slip type joints, complete the following tasks on the two surfaces that contact one another.  First, provide 1/16 inch radii on the inside and outside edges of the female and male segments, respectively.  Then for the length of the joint plus one half times the diameter of the female section do two things: grind down welds until a radius concentric is feature with the mating surface and remove material protruding from the two surfaces, and

5.
Rejection.  The Department will reject poles containing segments that

a.
Are not fabricated according to these specifications and the approved shop drawings,

b.
Are bowed with sweeps exceeding 3/4 inch throughout the length of the segment,

c.
Are out of round.  Segments are out of round when the diameters of round members or the dimension across the flats of multisided members exceed 2 percent of the dimension specified on the shop drawings.

d.
Do not provide the minimum overlap of 2 times the inside diameter of the female section, in the slip type field splices when the pole is assembled.

6.
Galvanization.  Hot-dip galvanize pole segments and attachments to meet AASHTO M 111 and these specifications.  Completely submerge pole segments in one dip in a kettle of concentrated zinc ammonium chloride flux solution heated to 130 ˚F, and then completely submerge in one dip in a separate kettle of prime western grade zinc heated to approximately 825 ˚F.  Galvanize bolts and fasteners to meet AASHTO M 232.

After the poles and mast arms are galvanized, remove excess zinc from drip lines and points and the surfaces of tube ends that form slip type joints to provide a smooth finish.

740-2.05 CONDUCTORS.  Replace Table 740-2 with the following:

TABLE 740-2

CONDUCTOR TERMINATION TABLE
	CONDUCTORS

PER CABLE
	CIRCUIT
	WIRE COLOR
	AWG. NO.
	BAND LEGEND

	7


	Vehicle Red
	Red
	14
	Head No.

	
	Vehicle Yellow
	Orange
	
	

	
	Vehicle Green
	Green
	
	

	
	Common Neutral
	White
	
	

	
	Spare
	White/Black
	
	

	
	Spare
	Black
	
	

	
	Spare
	Blue
	
	

	7
	Vehicle Red Arrow
	Red
	14
	Head No.

	
	Vehicle Yellow Arrow
	Orange
	
	

	
	Vehicle Green Arrow
	Green
	
	

	
	Common Neutral
	White
	
	

	
	Spare
	White/Black
	
	

	
	Spare
	Black
	
	

	
	Spare
	Blue
	
	

	7
	Vehicle Red
	Red
	14
	Head No.

	
	Vehicle Yellow
	Orange
	
	

	
	Vehicle Green
	Green
	
	

	
	Common Neutral
	White
	
	

	
	Spare
	White/Black
	
	

	
	Vehicle Yellow Arrow
	Black
	
	

	
	Vehicle Green Arrow
	Blue
	
	

	4
	Pedestrian Don’t Walk
	Red
	14
	Head No.

	
	Pedestrian Walk
	Green
	
	

	
	Common Neutral
	White
	
	

	
	Spare
	Black
	
	

	4
	Pedestrian Pushbutton
	Black
	14
	Head No.

	
	Neutral
	White
	
	

	
	Spare
	Red
	
	

	
	Spare
	Green
	
	

	5
	Photo Electric Control
	Black
	14
	PEC

	
	Load to Contactor
	Red
	
	

	
	Neutral
	White
	
	

	
	Spare
	Orange
	
	

	
	Spare
	Green
	
	


TABLE 740-2

CONDUCTOR TERMINATION TABLE 

(Continued)

	CONDUCTORS

PER CABLE
	CIRCUIT
	WIRE COLOR
	AWG

NO.
	BAND

LEGEND

	3
	Flashing Beacon
	Black
	14
	Head No.

	
	Neutral
	White
	
	

	
	Spare
	Red
	
	

	3
	Preemption
	Orange
	20
	"PRE"

	
	Neutral
	Blue
	
	

	
	Spare
	Yellow
	
	

	3
	Preemption Confirmation
	Black
	14
	"PRECON"

	
	Neutral
	White
	
	

	
	Spare
	Red
	
	

	3
	Highway Luminaire
	Black
	8 or 6
	Circuit No.

	
	Highway Luminaire
	Red
	
	Circuit No.

	
	Highway Luminaire Spare
	White
	
	

	3
	Service to Controller
	Black
	6 or 4
	"SIG"

	
	Neutral
	White
	
	No Band

	
	Spare
	Red
	
	No Band

	3
	Sign Luminaire
	Black
	8
	SIGN

	
	Sign Luminaire
	Red
	
	SIGN

	
	Sign Spare
	White
	
	


Replace No. 5. with the following:

5.
Detector Loops.  Use No. 14 AWG conductors for detector inductive loops that meet IMSA Specification 51-3, Type RHW/USE, or IMSA Specification 51-5, when called for on the Plans or specified in the Special Provisions.

Replace "6 twisted pairs" in the second sentence of the 4th subparagraph of No. 6. with the following:

"7 twisted pairs"
Replace TABLE 740-3 with the following:

TABLE 740-3

INTERCONNECT TERMINATION TABLE

	TELEMETRY CABLE: Type PE-39, No. 19 AWG, Solid Copper, as noted on the Plans or in the Special Provisions

	Pair No.
	Tip
	Ring
	Pair No.
	Tip
	Ring

	1
	White
	Blue
	14
	Black
	Brown

	2
	White
	Orange
	15
	Black
	Slate

	3
	White
	Green
	16
	Yellow
	Blue

	4
	White
	Brown
	17
	Yellow
	Orange

	5
	White
	Slate
	18
	Yellow
	Green

	6
	Red
	Blue
	19
	Yellow
	Brown

	7
	Red
	Orange
	20
	Yellow
	Slate

	8
	Red
	Green
	21
	Violet
	Blue

	9
	Red
	Brown
	22
	Violet
	Orange

	10
	Red
	Slate
	23
	Violet
	Green

	11
	Black
	Blue
	24
	Violet
	Brown

	12
	Black
	Orange
	25
	Violet
	Slate

	13
	Black
	Green
	
	
	


Replace Subsection 740-2.06 with the following:

740-2.06 ELECTRICAL CONDUIT AND FITTINGS.  Unless specified otherwise, use rigid metal conduit and fittings for raceways.  Furnish galvanized rigid type conduit and elbows conforming to UL Standard 6 and are manufactured of mild steel according to ANSI C80.1.  Furnish third party certified fittings designed for rigid metal conduit.

For loop detectors, use Schedule 80 polyvinyl chloride (PVC) conduit that conforms to UL Standard 651.  Use PVC fittings meeting NEMA TC 3.

When polyethylene conduits are specified in the Plans, use a smooth wall, schedule 40, high-density polyethylene (HDPE) pipe that conforms to UL Standard 651 B and NEMA TC-7-2000.

Furnish insulated throat grounding bushings made of malleable iron or steel with a mechanically galvanized or zinc plated finish.  Grounding lugs shall either be an integral part of the bushing or consist of an attached tin plated copper saddle.  Grounding lugs shall feature a stainless steel screw, the centerline of which falls within 20 degrees of conduit centerline.  The bushings furnished shall also feature a stainless steel or brass mounting screw that locks the bushing onto the conduit end.

Furnish conduit outlet bodies and their covers with a hot dip galvanized finish and stainless steel screws.  For loop detectors, furnish Type X bodies and, for photoelectric control installation, furnish Types C and LB conduit bodies.

When Myers hubs are specified, furnish rain tight, grounding type hubs made of malleable iron with a hot dip or mechanically galvanized finish.

At expansion joints, provide watertight expansion fittings capable of the following movements without damaging the conduits attached to it or the conductors that pass through it.  The movements include:  axial expansion or contraction to 3/4 inch, angular misalignments in any direction to 30 degrees, and parallel misalignment of the conduits to 3/4 inch.  The fittings shall also include a braided copper bonding jumper equal to an 8 AWG conductor, bushings to prevent scraping the conductors, and a smooth inner sleeve that maintains a constant diameter regardless of conduit alignment.

Replace Subsection 740-2.09 with the following:

740-2.09 CONTROLLER ASSEMBLIES. Provide solid state, traffic controller assemblies having level 2 conformance to NEMA Standard Publication TS 2-2003 V02.06, Traffic Controller Assemblies with NTCIP Requirements as defined in NTCIP1202.  Traffic Controller Assemblies must meet or exceed the Environmental Requirements of Section 2 of the NEMA TS2-2003 V02.06 document. The Original Equipment Manufacturer (OEM) and its manufacturing and testing facilities shall be ISO 9001:2000 certified for processes involving the Traffic Controller Assemblies.

Use traffic control equipment that is compatible with the existing traffic signal monitoring system.  Compatibility must be 100% at the cabinet level to include inputs, outputs, telemetry protocol, and block upload and download of RAM data.

The existing traffic signal monitoring system includes the following equipment:

(1)
Econolite ASC/2M-1000 Master Controller

(2)
Aries Zone Manager (version 3.31) by Econolite

In addition, features of the existing local controllers and controller modules must be functionally duplicated to meet or exceed the performance of the existing equipment.

The existing local controller cabinets at other intersections include the following equipment:

(1)
Econolite ASC/3-2100

(
Use LED indicators for all electronic devices covered under Subsections 740-2.09 through 740-2.13.

Replace Subsection 740-2.10 with the following:
740-2.10 CONTROLLER UNIT. 

Actuated Controller Unit (CU).

Provide solid state, Type A2N Actuated Controller Units (CU) meeting the requirements of Section 3 of the NEMA Standard Publication TS 2-2003 V02.06, Traffic Controller Assemblies with NTCIP Requirements.

(
The CU must meet the referenced National Transportation Communications for ITS Protocol (NTCIP) and comply with publication TS 3.2 the Simple Transportation Management Framework, and shall meet the requirements for Conformance Level 2

(
The software shall comply with NEMA TS 3.3, the Class B Profile, and shall include both an EIA/TIA 232-E and an FSK modem interface for NTCIP based communications.

(
The CU shall implement conformance groups and optional object groups as defined in NEMA TS 3.4 and TS 3.5 for A2N level 2.

(
Provide controllers with display heaters or enhancements to improve viewing in temperatures below 0 (F.

(
Provide controllers having an interface compatible with SYNCRO-7 traffic modeling software.

Furnish Econolite ASC/3-2100 controller unit or approved equal also meeting the following requirements:

HARDWARE

1.
Enclosure

a.
Compact the controller to fit in limited cabinet space.  It shall rest on a shelf that is not more than 7" deep.  External dimensions no larger than 10 1/4" x 15 1/4" x 9" (H x W x D).

b.
Construct the enclosure of aluminum and finish with an attractive and durable protective coating.  Permanently display model, serial number, and program information on the top surface.

2.
Electronics

a.
Modular electronics with vertical circuit boards.  Horizontal circuit cards are not acceptable.

b.
Use a microprocessor for timing and control functions.  Verify continuing operation of the microprocessor by an independent monitor circuit that is set an output and indicate an error message if a pulse is not received from the microprocessor within a defined period.

c.
In the interest of reliability, do not use sockets for any electronic device.  Devices must be directly solder to the printed circuit board.  Use surface mount parts for the majority of the electronic components in the controller.

d.
Use a built -in, high -efficiency switching power supply to generate required internal voltages as well as 24 VDC for external use.  Regulate voltages and monitor with control signals.  Mount the fuses on the front of the controller for 120 VAC input and 24 VDC output.

e.
Derive timing of the controller from the 120 VAC power line.

f.
Store user -programmed settings and intersection configuration data in Flash Memory. Memory requiring an energy storage device (battery or capacitor) to maintain user data is not acceptable.  To facilitate the transfer of user programmed data from one controller to another, a data transfer module (data key) using a separate serial flash memory device is an option.  This data transfer module shall be easily removable and directly accessible from the front of the controller.  The controller will not require this module to be present for proper operation.

g.
Store controller software in Flash Memory devices.  The controller software shall be easily updated without the removal of any memory device from the controller.  The use of removable PROMS or EPROMS from the controller is not acceptable.  Option to update software on the controller using a Windows based computer.  Allow updating the controller software via a serial or Ethernet port from the front of the controller. Updating the controller software shall require the intersection to be in flash for no more than ten seconds using Ethernet file transfer.

h.
Printed circuit boards shall meet the requirements of the NEMA Standard plus the following requirements to enhance reliability:

(1)
Plated -through holes and exposed circuit traces with solder.

(2)
Solder mask material covering both sides of the printed circuit board.

(3)
Clearly marked circuit reference designation for components and the polarity of capacitors and diodes adjacent to the component.  Designated pin 1 for integrated circuit packages on both sides of printed circuit boards.

(4)
Printed circuit board assemblies, except power supplies, coated with a clear moisture -proof and fungus -proof sealant.

3.
Front Panel

a.
Front of the controller consisting of a panel for the display, keyboard, and connectors for necessary user connections.  Maintenance of the electronic circuits and option installation will be possible by opening the front panel only.

b.
Required 16-line by 40-character/line alphanumeric liquid crystal display (LCD) to show program, and status information with the display area nominal measurements of 2 1/2" x 4 1/2" (H x W), or larger.  Provide, for ease of viewing, backlighting by light emitting diodes and multiple levels of contrast adjustment.  Adjustable display contrast with front panel mounted push buttons.  The use of user potentiometers for display contrast will not be acceptable.

c.
Clearly labeled front -panel operator inputs and environmentally sealed electrometric keys.  Including a 10 digit numeric keypad, nine function keys, an oversize ENTER key, and an oversize four arrow cursor control key.

d.
Required nine function keys, clearly labeled, and providing the following operation:

MAIN MENU - Pressing the Main Menu key displays the main menu.

SUBMENU - Pressing the Sub Menu key from a data screen displays the current submenu.

NEXT DATA - Pressing the Next Data key searches for the first non -zero data field, thus allowing rapid search for valid entries.

NEXT SCREEN - Pressing the Next Screen key l displays the next screen, thus allowing rapid advancement from screen to screen.

HELP - Pressing the Help key at a data entry field displays a help screen about that field. 

STATUS DISPLAY - Pressing the Status Display key presents the intersection status display.

NEXT PAGE - Pressing the Next Page key advances to the previous or next group of data entry screens in a submenu.

BACKLIGHT - Pressing up and down arrow -shaped keys adjusts the backlighting of the LCD display screen for brighter or dimmer contrast.

SPECIAL FUNCTION - Pressing the special function key places Pedestrian Calls while viewing the main status display, lock access to controller data until supervisor or data change access codes are entered, and enter hexadecimal values

CLEAR - Pressing the clear key aborts a data entry and restores the current value.

4.
Data Key

a.
A data key available for use as a database storage device (backup) or as a database transfer module capable of storing a minimum 256KB of data.

b.
The data key hot swappable, to be inserted and removed without powering down the controller.

c.
The data key capable of storing the entire controller database and shall retain the information without use of battery or capacitor backup.

d.
This key not required by the controller to be present during normal operation. 2.5. Connectors

e.
Accessible interface connectors from the front of the controller.  Controller models able to accommodate different versions, as follows:

(1)
EMA TS2 Type 1

(2)
NEMA TS2 Type 2

(3)
NEMA TS1

f.
Connectors and signals compatible with the Econolite Model ASC/2, ASC/2S & ASC -8000 25 pin telemetry port and D connector.

g.
Capable of assigning special applications of input or output function to any input or output pin respectively on the interface connectors, with the exception of Flashing Monitor, Controller Voltage Monitor, AC+, AC -, Chassis Ground, 24 VDC, Logic Ground and TS2 Mode bits.

5.
Serviceability

a.
Electronic modules including the power supply easily removable from the front of the controller using a screwdriver as the only tool.  Plug in connector for power and signal connections to the circuit boards.

b.
Allow the removal and replacement of any circuit boards without unplugging or removing other circuit boards, except for the power supply.  No more than two boards attached together to form a circuit assembly.

c.
Designed for one side of any circuit board to be accessible for troubleshooting and testing while the controller is still in operation and accomplished without the use of extender cards or card pullers.

DISPLAY

1.
Dynamic Displays

a.
Provide dynamic displays listed below to show the operational status of the controller and offering additional displays for programming.  Possible to place vehicle, pedestrian, and preemption calls from the keyboard while displaying status information.

b.
Intersection status displaying a summary of ring, phase, coordination, preemption and time-based control status.

c.
Controller status display indicating current interval, pedestrian, density, maximum, and maximum extension timing by phase and ring.  Display the status of vehicle and pedestrian signal outputs in combination with vehicle and pedestrian calls.

d.
Coordinator status display indicating the command source, current coordination pattern information, local and system cycle count, commanded/actual offset, offset correction, time based control status, hold, force off, vehicle permissive, split count down, split extension, offset from ring 1 and green band indications.

e.
Preemptor status display indicating priority (railroad, fire, emergency) preemptors and bus preemptors with calls, preemptor active, inhibit, and delay status.  When a preemptor is active, the display also indicates preemptor interval, timing, duration, and hold status.  A portion of the display indicating the controller status during preemption including current status, interval, and timing by phase and ring and the status of vehicle and pedestrian signals for each phase.

f.
Time base status display indicating the current time and date, the current day and week program, the active program step for both coordination pattern and time of day functions, the start time of the next program step, and the highest step used.  Also displays the programmed selections of the active coordination pattern and time of day pattern.

g.
Communications status displays for Port 1 (SDLC), Port 2 (terminal) Port 3, Ethernet, and NTCIP.

h.
Port 1 (SDLC) status display indicating the frame responses from the MMU, the terminal and facilities BIUs and the detector BIUs.

i.
Ports 2 and 3 status display indicating the interconnect format, transmit, valid data, data error, carrier detect and the last valid command.

j.
An Ethernet status display indicating the line speed, the line status, the total number of transmit and receive counts and transmit and receive error counts.

k.
An NTCIP status display indicating the total number of SNMP and STMP transmit and receive counts.

l.
A detector status display indicating activity for up to 64 detectors.  The display shows the detector calls as processed by the controller.

m.
Flash/malfunction management unit (MMU) status display indicating flash status plus MMU channel, conflict, and monitoring function status.  A separate display indicating the results of the controller’s comparison of its MMU programming to the programming in the controller.

n.
An input and output status display indicating the activity of the logic level inputs and outputs to the controller.

2.
Programming Displays

a.
Programming displays in the form of menus to aid the operator in entering data from the front -panel keyboard.

b.
A main menu allowing the user to select a major function of the controller.  A submenu shall then be displayed to allow the user to select a sub -function within the major function. A four arrow cursor key allows the user to scroll through programmed data.

c.
English language and traffic engineering terminology used throughout to facilitate programming.  The display organization allows traffic personnel to program the controller without using reference cards or manuals.  Data entry and data screens shall be in logical order.

d.
Programming entries consisting of alpha -numerical values, YES/NO and ON/OFF entries.  During program entry, new data is displayed as it is entered. Validated and stored entries only when the consistency check is preformed for entries that are constrained by other programmed data or when the ENTER or cursor key is pressed when they are not.

e.
An example of constrained data is the sequence of the phases within a ring.  Checked with the phase compatibility, phases in the ring and start phases among others.

f.
An example of non-constrained data is the vehicular extension time entry.

g.
The keyboard entry software shall include context sensitive help screens.  Help information accessed by placing the cursor on the data entry in question then pressing the HELP key.  Help screens provided for keyboard entered data and shall include at a minimum range, description, and functional operation information for the data entry.

PROGRAMMING

1.
Programming Methods

a.
Methods listed below shall be available for controller configuration and timing entries. The manufacturer shall be able to provide as off the shelf items firmware and software required to affect the listed methods and to implement network operation with system masters and host PC's.

(1)
Manual data entry from the front panel keyboard

(2)
Downloading from telemetry from a system master connected to a host PC in a closed loop system.

(3)
Downloading from a portable PC -compatible computer via an Ethernet or serial cable.

(4)
Transfer from one controller to another using the Ethernet port on each controller.

(5)
Transfer from one controller to another, or restoring for a back up copy, using a data transfer module (data key).

2.
Programming Security

a.
A minimum of three access levels available to provide programming security.

(1)
The highest or supervisor level shall have access to programming entries including setting access codes.

(2)
The second or data change level shall have access to programming entries except access codes.

(3)
The third or data display level shall only have access to displayed data.  No access code shall be required to display data.

b.
User selectable, four digit access codes provided for the supervisor and data change access levels.  Access codes shall initially be set to provide unrestricted access.

c.
If there has been no keyboard activity the controller shall automatically logoff the user after 30 minutes. 

3.
Programming Utility Functions

a.
A copy function shall permit copying timing data from one phase to another.  It shall also permit copying timing plan from one timing plan to another, one detector plan and detector options plan to another, coordination pattern data from one pattern to another and one sequence to another.  This feature will facilitate data entry when programming any two or more phases with the same timing values, or detectors with the same programming, and/or two or more coordination patterns with the same pattern data.

b.
The controller unit shall contain a backup data base with user specified values stored in nonvolatile memory.  A copy function shall permit transferring the backup database to the active database.

c.
A memory clear function shall permit the user to clear data entries for the following controller functions, either individually or all at once:

(1)
Configuration

(2)
Controller

(3)
Coordinator

(4)
Preemptor

(5)
Time base

(6)
Detectors

(7)
Logic Processor

d.
A sign on message shall allow the user to view the controller software version number. This message shall be displayed upon power up until a key is depressed.  It shall also be possible to display the sign on message by keyboard selection.  The sign on display shall allow a user defined message of up to two lines with 38 characters per line.

e.
The controller shall have the capability to output a memory image of the user programmed settings and intersection configuration data in binary format.  This shall allow transferring the memory image data to a data key.

ACTUATED CONTROL FUNCTIONS

The controller shall provide actuated control functions and operations required by the NEMA TS2 Standard.  In addition, it shall provide the features described in the following paragraphs.

1.
Phase Sequence

a.
The phase sequence of the controller shall be programmable in any combination of sixteen phases, eight concurrent groups and four timing rings.

b.
Phase sequence information shall be changeable from the keyboard and stored in EEPROM data memory.

c.
The standard phase sequence of the controller shall also be capable of being altered by coordination, time of day or external alternate sequence command.  The alternate sequence commands shall allow reversing the normal phase sequence of each phase pair as shown below:

Command A - reverses phases 1 and 2

Command B - reverse s phases 3 and 4

Command C - reverses phases 5 and 6

Command D - reverses phases 7 and 8

Command E - reverses phases 9 and 10

Command F - reverses phases 11 and 12

d.
The operator shall be able to select from a library of standard sequences.  As a minimum, the following shall be provided:

(1)
Standard NTCIP sequence

(2)
Two through eight phase controller

(3)
Sixteen phase quad left turn controller

(4)
Four single ring 4 phase controllers

(5)
Dual TS2 eight phase quad controllers

(6)
TXDOT three phase diamond controller

(7)
TXDOT four phase diamond controller

e.
An exclusive pedestrian clearance movement provided that will time and display the pedestrian indications with the vehicle movements remaining in all red.

2.
Timing Intervals

a.
Timing intervals shall be programmable from 0 -255 in one second increments or from 0 -25.5 in one tenth second increments, depending on the function.

b.
Four independent timing plans provided and selectable on a time of day basis or by coordination pattern. Each plan shall contain the following interval timings:

(1)
Minimum Green

(2)
Bike Green

(3)
Delay Green

(4)
Walk

(5)
Walk 2


(6)
Walk Maximum

(7)
Pedestrian Clearance

(8)
Pedestrian Clearance 2

(9)
Pedestrian Clearance Maximum

(10)
Pedestrian Carryover

(11)
Vehicle Extension

(12)
Vehicle Extension 2

(13)
Maximum 1

(14)
Maximum 2

(15)
Maximum 3

(16)
Dynamic Maximum

(17)
Dynamic Maximum Step

(18)
Yellow Clearance

(19)
Red Clearance

(20)
Red Maximum

(21)
Red Revert

(22)
Actuations before Reduction

(23)
Seconds per Actuation

(24)
Maximum Initial

(25)
Time before Reduction

(26)
Cars Waiting

(27)
Time to Reduce

(28)
Min Gap

c.
Guaranteed minimum interval values specified at the time of purchase and shall not be changed or overridden from the keyboard. Values provided for the following intervals:

(1)
Minimum green

(2)
Walk

(3)
Pedestrian clearance

(4)
Yellow clearance

(5)
Red clearance

(6)
Red revert

(7)
Overlap Green

d.
A bike green interval provided that will replace the phase minimum green if the interval time is larger than the min green time and if a detector input designated as a bike detector has been activated.

e.
Two Walk and Pedestrian Clearance intervals provided for each phase per timing plan.  The second Walk and Pedestrian Clearance activated by a time base action plan.

f.
Two vehicle extension intervals provided for each phase per timing plan.  The active vehicle extension interval selected by a time base action plan.

g.
If enabled, a Delay Green timer shall delay the vehicle phase from starting until the timer has expired.  This shall provide an additional all red for the vehicles movement until the timing is complete.

h.
The Pedestrian Walk interval shall extend from Walk to the smaller of the Walk Max time or the phase maximum in effect with a constant input from the "Walk Extension detector".

i.
Volume density intervals shall include actuations before and cars waiting.  Actuations before added shall provide a user specified number of actuations that must occur before adding variable (added) initial time.  Cars waiting shall provide a user specified number of actuations, or cars waiting, that must occur before starting gap reduction. Gap reduction shall be initiated by either; time before reduction or cars waiting, whichever reaches its maximum value first.

j.
Capable of dynamically extending the maximum green time for each phase based on vehicle demand.  Three maximum green intervals shall be selectable per phase based on either time of day, coordination pattern or external input.  The initial interval shall be selectable as Max 1, Max 2, or Max 3.  If the phase terminates due to max out for two successive cycles, then the maximum green time in effect shall automatically be extended by a dynamic max step interval on each successive cycle until it is equal to dynamic maximum.  If the phase gaps out for two successive cycles, then the maximum green time reduces by the dynamic max step time until it reaches to the original max value.

k.
Each phase shall have a red maximum timing interval.  An input (red extension) shall extend the all red period of the assigned phase as long as the detector input is true. This input must be true within the all red time of the assigned phase to be able to extend the all red period.  If this detector fails then the all red extension feature shall be disabled.

3.
Overlaps

a.
The controller shall provide sixteen internally generated overlaps (A - P).  These shall be individually programmable as standard, other (see Section 5.3.2) or minus green / yellow.  The green, yellow and red intervals shall be individually programmable following termination of the parent phase.  The overlaps programmed as minus green / yellow overlaps shall provide overlap green when any of the overlap phases are green or when in transition between overlapped phases and a modifier phase is not green.  The overlap will be yellow when an overlapped phase is yellow and the modifier phase is not yellow and none of the overlapped phases are next.

b.
The other overlap option shall provide for protected, pedestrian protected, not overlap, trailing, leading and advance green programming.

c.
A protected overlap shall be green, yellow, or red like a normal overlap except its outputs shall be blank when the protected phase is green, or the controller is transitioning to a non included phase.

d.
A pedestrian protected overlap shall be green under the following conditions :

(1)
When an included phase is green and the protected pedestrian is NOT in walk or pedestrian clearance

(2)
When the controller is in transition between included phases and a pedestrian protected phase is not next

(3)
After servicing an included phase pedestrian demand if there is enough time before max out to service the overlap minimum green

e.
The controller shall provide the capability of sixteen pedestrian overlaps.  These shall be capable of overlapping the pedestrian displays of any combination of phases with a pedestrian movement.

f.
Overlap functions shall be programmable from the controller keyboard.

g.
The controller shall provide a programmable conditional service feature.  When selected, the controller shall service an odd numbered phase once normal service to that phase has been completed and enough time for additional service exists on the concurrent even phase.

h.
A conditional service minimum green time shall be programmable for each phase. This interval shall ensure a minimum green if the phase is conditionally served.

i.
It shall be possible to program the controller to reservice the even phase after conditionally serving an odd phase.  Once an even phase has been conditionally reserviced, the odd phase shall not be conditionally served again until returning to the concurrent group that is timing.

4.
Additional Features

a.
The following features shall be programmable for each phase in each of four separate detector plans:

(1)
Locking/non -locking detector memory

(2)
Vehicle recall

(3)
Pedestrian recall

(4)
Maximum recall

(5)
Soft recall No-rest phase

(6)
Enable Added Initial

b.
Also programmed by phase shall be:

(1)
Phase in use

(2)
Exclusive Pedestrian phase

c.
Soft recall shall return the controller to the programmed phase in the absence of other calls. 5.5.4.  If a phase is designated as a no rest phase the controller shall not rest in the phase.

d.
The controller shall permit power start and external start to be individually programmed by phase and interval.  Start intervals shall be green, yellow red, or yellow with overlaps forced yellow.

e.
During a power start condition, the controller shall be capable of timing an all red or flash interval before the power start phase (s) and interval are displayed.

f.
The controller shall provide guaranteed passage operation on a per phase basis.  When selected, this feature shall provide a full passage (vehicle extension) interval when a phase gaps out with a gap in effect less than the vehicle extension interval (preset gap).

g.
The controller shall provide both single and dual entry operation.  When selected, dual entry shall cause the controller to ensure that one phase is timing in each ring.

h.
It shall be possible via keyboard selection to inhibit the service of a phase with other phase(s) within the same concurrent group.

i.
The controller shall provide the following additional selectable pedestrian functions:

(1)
Actuated phase rest in WALK

(2)
Flashing WALK output

(3)
Pedestrian clearance protection during manual control

(4)
Pedestrian clearance through yellow

(5)
Pedestrian indications remain dark with no call

(6)
Pedestrian timing shall be capable of being carried over from one phase to another

(7)
Programming shall be provided to inhibit re-service of odd phases (left turns) within the same concurrent group.

j.
The controller shall provide a programmable simultaneous gap termination feature. When programmed, phases in both rings shall gap out together in order to terminate the green interval and cross the barrier.

k.
The controller shall provide automatic flash selection according to the requirements of the MUTCD.  Both the flash entrance and exit phases shall be programmable through the keyboard, and flashing shall be controlled by either setting the fault/voltage monitor output to be FALSE or by flashing through the load switch driver outputs.  If flash desired through the load switches, both the phase and flash overlap outputs either yellow or red as selected by the operator.  Automatic flash will be selectable by external input, system command, or time of day action plan.

l.
The controller provides dimming for selectable load switch outputs.  Dimming will be accomplished by inhibiting the selected outputs for alternate half cycles of the 120 VAC line.  Dimming controllable by time of day and an external input; both functions must be TRUE for dimming to occur.  Programming permits individual dimming of the Green/Walk, Yellow/Ped Clear, Red/Don't Walk outputs for each load switch.

COORDINATION

Coordination functions to control intersection cycle lengths, system offset relationships, and phase split percentages provided as a standard feature, with no need for additional modules or software.

1.
Coordination Patterns

a.
Provide a minimum of 120 coordination patterns.  Each pattern allows selection of an independent cycle length, offset value and split pattern.  The coordination patterns selected using telemetry (system), hardwire, or non-interconnected (time base) coordination commands.

b.
The coordination patterns selected by the coordination command using the following formats:

Pattern.  This format allows selecting the coordination patterns directly, that is, commanding Plan 1 selects Pattern 1.  Pattern command includes 1 -120 patterns, pattern 254 shall select free and pattern 255 shall select flash.

Standard.  This format allows selecting the coordination patterns using a pattern number derived from a cycle offset split command.  Each pattern assignable to a specific cycle offset split combination.  The coordination pattern selected using the formula 


(((Cycle – 1) * 20) + ((Split – 1) * 5) + Offset)).

TS2.  This format allows selecting the coordination patterns as a function of Timing Plan and one of three offsets.  With this format a minimum of 20 Timing Plans available for selection of one of sixty coordination patterns.

c.
The following functions programmable in each coordination pattern:

(1)
Cycle length

(2)
Split pattern

(3)
Offset value

(4)
Alternate phase sequence

(5)
Split and offset in seconds or percentage

(6)
Crossing artery pattern

(7)
Permissive timing

(8)
Action plan

(9)
Coordinated phase split extension

(10)
Timing plan

(11)
Actuated rest in walk

(12)
Phase re service

(13)
Ring extension

(14)
Split demand pattern

(15)
Ring displacement

(16)
Directed split preferences

(17)
Special function outputs

d.
The following functions shall be programmable for each of the 120 Split patterns:

(1)
Coordinated phase

(2)
Split value by phase

(3)
Omit by phase

(4)
Min recall by phase

(5)
Max recall by phase

(6)
Pedestrian recall

(7)
Max and Pedestrian recall

2.
Cycle Length

a.
One cycle length provided for each coordination pattern.  The cycle adjustable over a range of 30-255 seconds in 1 -second increments.

b.
The cycle length serves as the reference time for coordination timing. 6.3. Synchronization

c.
For systems with a single system sync pulse, coordination timing synchronized to the leading edge of that pulse that serves as the master zero reference for offset timing.

d.
For hardwire systems with multiple sync pulses, the coordinator locks onto the correct sync by trying different syncs and checking for reoccurrence during successive cycles.

e.
After a valid system sync pulse has been received the coordinator checks for the proper occurrence of the system sync pulse during each subsequent cycle.  If a sync pulse does not occur, the coordinator self syncs and continue to operate with the last set of coordination commands for a programmable number of cycles from 0-255.  If a sync pulse does not occur within the programmed period (or until the first sync pulse is received), the coordinator shall revert to the non -interconnected coordination mode.

3.
Offset

a.
Offset normally defined as the time period from the system sync pulse to the beginning of the leading coordinated phase green (local zero).  The coordinator capable of referencing the offset to the beginning of the lagging coordinated phase green, coordinated phase yield or start o f yellow point.

b.
Offsets shall be programmable using both percent and seconds.  The range is from 0-99% of the cycle length in 1% increments or 0-254 seconds in 1 second increments.  An offset value of 255 results in free.

c.
Offset changes achieved by adding or subtracting cycle time over a maximum of three cycle periods to allow a smooth transition to the new offset.  Other offset change methods may be to add 20% to each cycle or to snap to the sync point once the permissive periods are complete and the coordinated phases are green.  Offset correction using dwell also selectable.

4.
Split

a.
Each split provides a split interval for each of sixteen phases.  The split interval is programmable using percent or seconds.  The range is from 0-99% of the cycle length in 1% increments or 0-255 seconds in 1 second increments.

b.
Split interval settings determine the maximum time, including vehicle clearance (yellow and red), for a noncoordinated phase, or the minimum time for a coordinated phase.  Phase termination controlled by establishing a force off point for each phase within the cycle.  Except for the coordinated phases the force off point is selectable to be a fixed point within the cycle or allowed to float.  If floating force offs are selected each phase shall time no more than its own split interval.

c.
During coordination, it shall be possible to operate a coordinated phase as actuated or nonactuated.  If a coordinated phase is actuated, vehicle detections shall permit the coordinator to extend a phase beyond the normal yield point. Extended coordinated phase green shall be selectable using the same range as split interval settings (percent or seconds). If actuated coordinated phases are used they shall be able to have actuated or non -actuated (walk rest) pedestrian movements.

5.
Permissive Periods

a.
Permissive periods provided to control the time period during coordinated phases released to service calls on noncoordinated phases.

b.
Permissive timing begins at the lead coordinated phase yield point.  A yield point automatically computed for the coordinated phase in each ring.  The coordinated phase yield point allows the coordinated phases to yield independent of each other. The yield point is the point that the coordinated phase is released to allow the controller to service calls on noncoordinated phases.  The computation takes into account the coordinated phase split interval plus pedestrian and vehicle clearance times.

c.
Automatic permissive period operation provided by automatically calculating a permissive period for each noncoordinated phase.  The permissive period shall consist of a separate vehicle and pedestrian period computed from the phase split interval and the vehicle/pedestrian minimum time.  The controller answers a call only during the associated phase permissive period.  However, once the controller has been released to answer a call, remaining phases are served in normal sequence.

d.
Single permissive period operation provided by defining a single time period per cycle beginning with the yield point during which the controller is allowed to answer phase calls for any phase.  The duration of this period will be selectable in each coordination pattern.

e.
Dual permissive period operation provided.  During the first permissive period, the controller answers only vehicle or pedestrian calls on the phases following the coordinated phase.  If the controller yields to a call during this period, calls on the remaining phases are served in normal rotation.  During the second permissive period, the controller shall answer calls on remaining phases except the first permissive phase.  The duration of the two permissive periods, and the time to start the second permissive period (displacement), will be selectable in each coordination pattern.

6.
Phase Reservice

a.
If actuated coordinated phases are in use, it shall be possible to reservice noncoordinated phases within the same cycle if sufficient time remains.  A phase shall be reserviced only if the permissive period for the phase indicates there is sufficient time remaining in the cycle to service the phase.

b.
Phase reservice shall be capable of being enabled/ disabled in each coordination pattern. 6.8. Transition Cycles

c.
The controller provides a smooth and orderly transition when changing from free operation to coordinated operation and from one coordination command to another.

d.
During a free to coordinated transition, the controller shall initiate a pick up cycle beginning upon receipt of a sync pulse and a valid coordination command.  The controller shall then enter coordination mode upon crossing a barrier or if resting in the coordinated phases.

e.
Each coordination command selects a pattern.  A command change implements concurrent with a sync pulse.  Cycle, offset, and split changes does not take effect until local zero.

7.
Crossing Artery Control

a.
The coordinator capable of implementing dual coordination at an intersection where two arterials are under control of separate masters.

b.
An external input enables dual coordination.  Once enabled, the coordinator places a continuous call on the crossing artery phases so as to ensure that these remain green for their full split interval.

c.
The coordinator outputs a crossing artery sync signal to indicate the beginning of the crossing artery phase split interval.

d.
Dual coordination forces a selectable crossing artery split plan to be used so as to allow a particular split to be optimized for dual coordination in each coordination pattern.

8.
Local Split Demand

a.
The coordinator provides a minimum of two split demand detector inputs that allow the selection of a preferred split plan based o n intersection demand.

b.
If the split demand detector indicates continuous vehicle presence during a programmed monitoring period beginning with the onset of a selected phase green, the coordinator forces a selectable split plan to be in effect during the next cycle.  This split plan remains in effect for a selected number of cycles from 0 - 255.  A specific split plan is capable of being selected in each coordination pattern.

9.
Adaptive Split Demand

The coordinator provides a method to select the split using measurement of each phase’s green utilization.  From the measurement, the coordinator determines which phase or phases had excess time that was not used during the last measurement period.  Then the excess time is added to the first set of preferential phases.  If the first set of preferential phases gapped out during the last measurement period, then the excess time will be added to a second set of preferential phases.  If both sets of preferential phases gapped out during the last measurement period then the time shall be added to the beginning of the coordinated phases.

10.
Free Mode

a.
The coordinator provides a free mode of operation, where coordination control is removed.

b.
Free mode operation is selectable by coordination commands, by external input or by keyboard entry.

c.
The coordinator reverts to the free mode when active controller inputs or functions would interfere with coordination.  Such inputs or functions include the following:

(1)
Manual control enable

(2)
Stop time

(3)
Automatic flash

(4)
Preemption

d.
The coordinator provides an active free mode, where coordination control is removed but the coordinator continues to monitor system sync so as to keep its timing in step with the system master.

11.
Manual Control

The controller allows manual override of the current coordination command from the keyboard.  The manual command allows selection of coordination patterns to be in effect.

12.
Interconnect Modes

a.
The coordinator capable of operating with any of the following interconnects types:

(1)
Non-interconnected coordination (time-based)

(2)
Telemetry

(3)
Hardwired

b.
The coordinator is compatible with fixed time interconnect that provides the sync pulse superimposed on the offset lines.  Also operates within an interconnected system using a separate sync line.  The noninterconnected coordination mode serves as a backup when using telemetry or hardwired interconnect.

13.
Master Coordinator

The coordinator shall output the coordination command, including sync pulse. This will permit the controller to be used as a time of day master in a hardwired interconnected system.

PREEMPTION

The controller shall provide a minimum of ten preemption sequences that can be programmed as either railroad-fire emergency or bus vehicle preemption sequences. Preemption capability standard and not requiring additional modules or software:

1.
Railroad-Fire-Emergency Vehicle Preemption

a.
The ten railroad fire emergency vehicle preemptors selectable as a priority or nonpriority Type.  Priority preemptor calls overriding nonpriority preemptor calls.  Low numbered priority preemptors overriding higher numbered priority preemptor calls.  Nonpriority preemptor calls serviced in the order received.

b.
Each preemptor providing a locking and nonlocking memory feature for preemptor calls.  If a preemptor is in the nonlocking mode and a call is received and dropped during the delay time, the preemptor is not serviced.

c.
Preemptor timing intervals programmable from 0 - 255 in one -second increments or 0 -25.5 in one - tenth second increments, depending on function.  Delay, max presence, and duration timing intervals programmed from 0 – 65535 seconds in one -second increments.

d.
A programmable delay time interval shall be provided to inhibit the start of the preemption sequence. This interval shall begin timing upon receipt of a preemption call. This time shall be programmable from 0 - 255 seconds in one second increments.

e.
An inhibit time shall be provided as the last portion of the delay time interval. During this time, phases that are not part of the preempt sequence shall be inhibited from service. This time shall be programmable from 0 - 65535 seconds in one second increments.

f.
A programmable extend input causing the preemptor to remain in the dwell interval following the removal of the preempt call.  If a preempt call is reapplied during this time, the preemptor shall revert to start of dwell interval.  This time is programmable from 0 - 25.5 seconds in one tenth second increments.

g.
A programmable duration time provided to control the minimum time that a preemptor remains active.  This time is programmable from 0 - 65535 seconds in one second increments.

h.
A programmable maximum time provided to control the maximum time that a preemptor input remains active and still be recognized by the controller.  Once failed, the input must return to inactive state to be recognized again.

i.
Phase timing at the beginning of a preemption sequence remains in effect for a minimum time before the controller advances to the next sequential interval.  If the phase has been timing for longer than the programmed preemptor minimum time, the controller shall immediately advance to the next sequential interval.  Minimum times shall be programmable for the following intervals:

(1)
Green/walk/pedestrian clearance

(2)
Yellow

(3)
Red

j.
A phase shall advance immediately to pedestrian clearance if it has been timing a WALK interval at the beginning of a preemption sequence.  It shall be possible to time the minimum pedestrian clearance through the yellow interval, or alternately to advance immediately to yellow.  During preemption, pedestrian indicators is selectable as being a solid DONT WALK, OFF (blank) or fully operational.

k.
If an overlap is in effect when the preemption sequence begins, it shall be possible to terminate the overlap so that it remains red for the remainder of the preemption sequence.  Overlaps terminating or forced to terminate shall time the preemptor minimum yellow and red clearance times.

l.
Each preemptor provides user programmable green, yellow, and red track clearance intervals.  Timing begins immediately after the preemptor minimum red interval.

m.
Up to four permissive phases selectable as track clearance phases.  During the track clearance period, the selected phases times the track clearance green, yellow and red intervals once, and then advance to the hold interval.  If track clearance phases are not selected the track clearance interval omitted from the preempt sequence and is the controller interval timing used if track clearance interval times have been programmed as zero.

n.
The preemption hold interval begins immediately after track clearance.  It remains in effect until the preemptor duration time and minimum hold times have elapsed and the preemptor call has been removed or the preemptor maximum time has been exceeded. During the preemption hold interval, any one of the following conditions shall be selectable:

(1)
Hold phase green

(2)
Limited phase service

(3)
All red

(4)
Flash

o.
Any valid phase, except a track clearance phase, selectable as a hold phase.  If hold phases are not selected, the controller remains in all red during the hold interval.  If flash is selected for the hold interval, up to two permissive phases shall be selectable to flash yellow, and the remaining phases shall flash red.  Overlaps associated with the phases flashing yellow also flashes yellow unless they have been forced to terminate, in which case flashes remain red.

p.
The preemptor shall immediately cause flashing operation if the preemption input and the track interlock input are not in opposite states and the track interlock function is enabled.

q.
Each preemptor provides a user programmable green, yellow, and red hold interval, during which the hold phase(s) shall operate normally, except that the minimum green interval time shall equal the hold green time.  At the completion of the hold green interval, the controller times the hold yellow and red clearance intervals before transfer to the exit phases.

r.
Up to four permissive exit phases will be selectable to time after the preemption sequence is completed serving as transition phases to return the controller to normal operation.  It shall also be possible to place calls on selected phases upon exiting preemption.  The option causes the preemptor to exit preemption to the correct phase to maintain coordination.

s.
Each preemptor provides a user programmable exit maximum time.  Upon exiting the preemption sequence, times shall serve as the maximum green time effective for one controller cycle for all phases except hold phases.

t.
Preemptor linking permits preemption sequences, where lower priority preemptors may call the higher priority preemptors from their preemption sequence.

u.
Preemptor active outputs provided for each of the preemptors.  The output sets to ON when the preemption sequence begins and remains ON for the duration of the sequence.  Possible to program preempt active outputs to be ON only during preempt hold intervals.  Additionally, it shall be possible to program the nonactive, nonpriority preemptor outputs to flash while another preemptor is active.

v.
Preemptors normally override automatic flash.  It will be possible to inhibit this feature for each preemptor.

2.
Bus Preemption

a.
Ten bus preemptors provide control for bus or other low priority vehicles.  Bus preemptors have low priority and are overridden by railroad/fire/emergency vehicle preemptor calls.

b.
The preemptor is programmed to accept either a 6.25 pulse per second signal with a 50% duty cycle or a solid input to identify a bus preemptor call.  Bus preemptor calls shall be capable of preemptor call memory and served in the order received.

c.
Bus preemptor timing intervals programmable from 0 - 255 in one second increments or 0 - 25.5 in one tenth second increments depending on the function.

d.
A reservice time provided to avoid excessive utilization of the same bus preemptor.  If a call is received before the reservice time has elapsed, the bus preemptor shall not be reserviced.  If reservice time has not been entered then all phases with a call when leaving the bus preemption sequence shall be serviced before the bus preemptor may be served again.

e.
Bus preemptors shall provide delay, inhibit, and maximum time functions similar to those for railroad/fire/emergency vehicle preemptors described above.

f.
Bus preemptors shall provide the following entrance intervals:

(1)
Green/walk/pedestrian clearance

(2)
Yellow

(3)
Red

g.
At the completion of the entrance red clearance, the bus preemptor shall advance to the hold green interval.  During this interval, up to four permissive phases shall be selectable to remain green until the minimum hold time has elapsed and the bus preemptor call has been removed or the preemptor maximum time has been exceeded.

h.
It shall be possible to program the controller to allow concurrent phases to be serviced for a bus preemptor with only one phase selected as the hold interval phase.

3.
Preemption Safeguards

a.
If a preemptor call is active when power is restored to a controller, the fault/voltage monitor output shall be set to FALSE, placing the intersection in flash.  Similarly, if external start is applied during a preemption sequence, the intersection shall be set to flash.  Intersection flash shall remain in effect until the preemptor call has been removed and the preemptor duration time has elapsed.

b.
An input provided to stop timing of the current active preemptor under control of the MMU/CMU.

c.
A preemptor safety interlock provided to cause the intersection to go into flash whenever the controller has been removed or has not been programmed for preemption.  This is achieved with an appropriate signal to the MMU/CMU.

4.
Transit Signal Priority

a.
The controller includes a transit signal priority algorithm that provides for transit vehicle movement through the intersection, while not interrupting coordination or skipping phases.

b.
Provide a check in detector input that senses the arrival of the transit vehicle.  When active this input initiates Transit Signal Priority (TSP).

c.
A TSP delay shall delay the beginning of TSP operation until a set interval after check in. 7.4.4. A check out detector input shall determine the departure of the transit vehicle.

d.
Assignment of a single pulse from the check in detector and check out detector to the controller inputs programmable to any controller input.  Including, inputs from devices that continuously pulse (pulsing as long as the vehicle requires TSP) through EVP 1 - 4, for a controller with a C1 connector, or through Preemptor inputs 3 – 6, on a controller with an MSD connector.

e.
When under coordination the TSP sequence shall use alternate split times to accommodate transit vehicles while maintaining coordination.

f.
When under free operation the TSP sequence uses alternate maximum times to accommodate transit vehicle while not skipping phase.

TIME-BASED CONTROL & NON-INTERCONNECTED COORDINATION

The controller shall include time based control.  This capability is a standard feature and shall not require additional modules or software.

1.
Clock/Calendar Functions

a.
The controller shall provide a time of day (TOD) clock that is used for all time based control functions.  The only required clock settings are the current time (hour, minute and second) and date (month, day and year).  Day of week and week of year are automatically computed from the date setting.  Also possible to set the number of hours that the local standard time is ahead or behind Greenwich Mean Time.

b.
During normal operation, the TOD clock shall use the power line frequency as its time base.  When power is removed, a crystal oscillator maintains the time for up to 30 days.  The oscillator has a timing accuracy of +/ - 0.005% over the entire NEMA temperature range as compared to the Universal Coordinated Time Standard.

c.
In addition to entering time and date via the keyboard, it is possible to download the information from another controller, a computer, or a system master.

d.
The controller includes a time reset input.  This feature resets the TOD clock to 03:30 whenever the time reset input is TRUE.

e.
The TOD clock automatically compensates for leap year and shall be programmable to automatically switch to daylight savings time.

2.
Time Based Control

a.
Time based control utilizes a day plan program format.  The month program consists of 200 programmable schedules, each assignable to one of sixteen day programs.  Each day program consists of from 1 to 50 program steps that define a program for the entire day.  Each program step is programmed with a starting time and an action plan number.  The day plans are also assigned to days of the week and days of the month.

b.
Time based control shall use action plans to assign:

(1)
Coordination pattern number

(2)
Vehicle detector plan number

(3)
Controller sequence

(4)
Timing plan

(5)
Vehicle detector diagnostic plan

(6)
Pedestrian detector diagnostic plan

c.
Time based control shall also use action plans to enable:

(1)
Automatic flash

(2)
System override

(3)
Detector log

(4)
Dimming

(5)
Special functions

(6)
Auxiliary functions

(7)
By-Phase functions

(a)
Pedestrian recall - Walk 2 enable

(b)
Vehicle extension 2 enable

(c)
Vehicle recall

(d)
Vehicle max recall

(e)
Max 2 enable - Max 3 enable

(f)
Conditional service inhibit

(g)
Phase omit

d.
A minimum of 36 holiday or exception day programs that override the normal day program.  Holiday programs capable of being set as floating (occurs on a specific day and week of the month) or fixed (occurs on a specific day of the year) and, possible to program a fixed holiday so that it automatically repeats in the following year.

e.
Possible to manually force any of the action plans to override the current action plan. The forced plan entered from the keyboard and remains in effect until removed.

3.
Non-Interconnected Coordination

a.
A minimum of 200 time base schedule programs shall be available for the day-programs.  These shall not have to be entered in any special sequence.  It shall be possible to add and delete steps from a day program without affecting any other day-program.  Each of the program steps shall permit selection of the following functions:

(1)
Day program assignment

(2)
Start time

(3)
Action plan

b.
Selection of system override in an action plan allows the coordination pattern selected by the action plan to override the current telemetry or hardwire system commanded coordination pattern.

c.
When operating in the noninterconnected coordination mode the synchronization point for cycles references to a user selected reference time (sync reference), last event or last sync as selected from the keyboard.  The sync reference time is that time at that cycles are reset to zero.

d.
If the sync reference time is selected, the synchronization point for the cycle selected by the current program step is computed using the present time, sync reference time, and cycle length.  The synchronization point occurs whenever the present time is an even number of cycle length periods has occurred since the sync reference time.

DETECTORS

1.
Detector Functions

The controller provides a minimum of 64 vehicle detector inputs.  Each input is assignable to any phase and programmable as to detector function.  Extend and delay timing is provided for each detector.  Each detector is capable of operating in a lock or nonlock mode.  The controller is capable of providing 16 pedestrian detector inputs. Each pedestrian detector shall be assignable to any phase.

2.
Detector Cross Switching

The controller provides detector cross switching that permits vehicle detectors to alternately place calls on assigned phases and assigned cross switch phases.  If the assigned phase is not green and the cross - switch phase is green, the detector places calls on the cross switch phase. If the assigned phase is omitted, for any reason, the detector places calls on the cross switch phase.

3.
Detector Types

Each vehicle detector is user programmable to operate as one of the following 3 detector types:

Type 0 (zero): supports all NTCIP or standard detector functionality.

Type 1:
(GREEN DELAY) The first detection received when the phase goes green is recognized immediately, whether the detector is active when green starts or is activated after the green is timing.  Detections received before the first timeout of the extension interval are also recognized immediately.  Once the detector extension interval (not the phase extension interval) times out, further detector inputs are recognized only if continuously present for a period equal to the programmed delay time AND the delayed signal is NOT extended.  The first detection received when the phase goes green, whether present when green starts or received later, is recognized immediately. Detections received before the first timeout of the extension interval are also recognized immediately.  Once the detector extension interval (not the phase extension interval) times out, further detector inputs are recognized only if continuously present for a period equal to the programmed delay time AND the delayed signal is NOT extended.

Type 2:
(STOP BAR WITH EXTEND TIME AND RESET) The detector input must be true when assigned phase green starts else the detector is disconnected for the balance of phase green.  If the detector input is true when phase green starts the extension timer is reset while the input remains true.  When the detector input is removed the extension timer begins running.  If another detector input is received before extension time expires, the extension timer is reset for the duration of the input and once again begins timing when the input goes false.  This action is repeated until the extension timer times out, at which time it is disconnected for the balance of phase green.

4.
System Detectors

a.
Each detector input shall be capable of functioning as one of 16 system detectors.

b.
Vehicle detectors shall be capable of being assigned to a minimum of 16 speed detectors.  Speed shall be detected using both one and two detector configurations. Speed shall be computed using a keyboard entered average vehicle length and loop length for a one detector configuration.  When using two detectors, speed shall be calculated using a keyboard entered distance between detectors and travel time between detectors.

SYSTEM COMMUNICATION

1.
On-Street Master Communications

The controller is capable of communicating with an on street system master. This capability provided by a separate telemetry module that is included in the controller when required by the plans and specifications.  The telemetry module receives system master commands and data transmissions.  In addition, it transmits the controller status, data base and system detector information to the system master.

2.
System Commands

a.
The telemetry module allows the controller to receive, as a minimum, the following commands:

(1)
Cycle, offset, and split (coordination pattern)

(2)
System sync

(3)
Special function commands (minimum of four)

(4)
Free and flash mode commands

(5)
Time and date

(6)
Request for local status

(7)
Recall to Max

b.
Commands must occur more than once in any three second period in order to be recognized.

c.
Mode and special function commands cleared after 20 minutes of loss of communication between controller and system master.

d.
Status Data – The status of each of the following functions shall be transmitted to the system master in response to a local status request:

(1)
Green and yellow status for all phases and overlaps

(2)
Walk and pedestrian clearance status for all phases

(3)
Vehicle and pedestrian detector status

(4)
Phase termination status

(5)
Local time

(6)
Coordination status

(7)
Command source

(8)
Sync or transitioning status of coordinator

(9)
Conflict flash status

(10)
Local flash status

(11)
Preempt activity and calls

(12)
Volume and occupancy data from a minimum of 16 system detectors

(13)
Speed data from a minimum of two speed detectors

(14)
Maintenance required (cabinet door open) status

(15)
Status of two user -defined alarms

e.
Split Reporting – The status of each of the following parameters calculated on a per-cycle basis and transmitted to the system master:

(1)
Actual time spent in each phase

(2)
Time of day at end of cycle

(3)
Phases forced off during cycle

(4)
Type of coordination operation

(5)
Whether transitioning to new offset

(6)
Cycle, offset, and split in effect during last cycle

(7)
Flash status if operation is Free

f.
Upload/Download Capability – The telemetry module provides the capability to upload/download the entire intersection database.  Phase assignments for overlaps and preemptors are not to be downloaded to preclude unsafe controller operation.  It is possible to inhibit downloading of phases in use and left turn head control.  Data transfer shall not require the intersection to be in flash.

3.
Telemetry

a.
Telemetry shall utilize TDM/FSK data transmission from 1200 baud to 9600 baud over two pairs of wires. These may be leased lines (Type 3002, voice grade, unconditioned) or dedicated cable. Optional fiber optic communications capability shall also be available.

b.
The nominal transmitter output level shall be 0 dBm into a 600 ohm load.  The receiver sensitivity shall be -34 dBm and adjustable from -40 to +6 dBm.

c.
Parity and error checking employed to assure transmission and reception of valid data.  Indicators provided on the telemetry module to show telemetry activity as follows: transmit, receive carrier, and valid data.

d.
In the event of a telemetry failure, the controller shall revert to the noninterconnected coordination mode after it has self synchronized for a number of cycles, which shall be selectable from 0 -255.

4.
Communications Protocols

The controller has the capability of supporting communications with traffic management systems using industry standard protocols with the installation of appropriate optional software.  At a minimum the controller has optional software to support the following protocols:

(1)
CalTrans AB3418

(2)
ECPIP

(3)
NTCIP

Level 2 as defined by Section 3.3.6 of NEMA TS2 - 2003. NTCIP v02.06 capabilities shall include for NTCIP mandatory and optional objects.  The controller vendor provides access to controller data via vendor specific objects.  These and other objects supported by the controller are defined in a standard MIB file.

5.
Ethernet Communications

The controller has the capability of supporting communications through Ethernet.  This communications uses internal circuitry.  The Ethernet port supports auto sensing of 10/100 Base T and half or full duplex operation.

6.
External Clock

The controller has the capability of communicating with an external clock like a GPS or WWV clock in order to set its internal time of day clock.

7.
Communications Ports

a.
The controller have as a minimum the following internal communications ports:

(1)
Port 1. SDLC for communications to other devices in the cabinet

(2)
Port 2 Terminal port for communications with a computer for the purposes of uploading, downloading or upgrading the controller software

(3)
Port 3 Systems communications port.  This port provides either communicate to an on -street master or a central computer system

(4)
An option circuit board is available to expand communications by adding two additional serial communications ports

b.
Serial communications shall operate at 1200 to 115.2 K baud

DIAGNOSTICS

1.
General Diagnostics Features

a.
The controller includes both automatic and operator initiated diagnostics.  This capability is a standard feature and shall not require additional modules or software.

b.
Automatic diagnostics verifies memory, MMU compatibility programming, and microprocessor operation each time power is reapplied to the controller.  After power has been applied, diagnostics continually verify the operation of essential elements of the controller including at a minimum: PROM, EE PROM, communications, and the microprocessor.

c.
Operator initiated diagnostics allows the operator to verify proper operation of controller input, output, communications, keyboard, and display functions.  Both manual and automatic test modes are provided.

2.
Detector Diagnostics

a.
Time of day controlled detector diagnostics provided to allow testing vehicle and pedestrian detectors for no activity, maximum presence, and erratic output.

b.
A minimum of eight detector diagnostic plans provided.  These plans shall be selectable on a time-of-​day basis.  This allows varying the detector diagnostic intervals to correspond with changes in detector activity.

c.
If a detector is diagnosed as failed, the associated phase is placed in one of the following keyboard selectable modes:

(1)
Detector fail recall from 1 to 255 seconds

(2)
Maximum Recall

(3)
Disable the detector from calling or extending.

d.
Diagnostics for NEMA TS2 detectors connected to the controller using a Bus Interface Unit (BIU) shall also include detection of watchdog, open and shorted loop, and excessive inductance change failures.

LOGGING

The controller shall be capable of logging and reporting detector activity, detector failures, and the occurrence of selected events or alarms.  Logs shall be capable of being printed or displayed on the front of the controller.

1.
Detector Logging 

a.
The controller includes a detector log buffer capable of logging volume, occupancy and average speed for selected vehicle and speed detectors.

b.
The detector logging interval has keyboard selectable as 5, 15, 30, or 60 minutes.

c.
Detector logging is capable of being enabled or disabled by time of day.

2.
Detector Failure Logging

a.
12.2.1. The controller includes a detector failure log buffer capable of storing a minimum of 100 time and date​ stamped detector failure events.  Once logged, detector failure events remains in the log until cleared or the log buffer capacity is exceeded at which time the oldest detector failure events shall be overwritten.

b.
12.2.2. Detector diagnostic failures are recorded in the detector failure log including: no activity, maximum presence, erratic output, watchdog failure, open loop, shorted loop, and excessive inductance change.  If a detector recovers after a diagnostic failure, a detector on -line event shall be stored in the detector failure log.

c.
12.2.3. Detector failure logging shall be capable of being disabled.

3.
Event Logging

a.
The controller includes an event log buffer capable of storing a minimum of 200 time and date stamped events or alarms.  Once logged, events remains in the buffer until cleared or the log buffer capacity is exceeded at which time the oldest events shall be overwritten.

b.
At a minimum the following events logged: communication failures, coordination faults, MMU and local flash status, preempt, power ON/OFF, low battery, and status of a minimum of two alarm inputs, and an on line event logged when an event or alarm returns to normal status.

c.
If security is enabled, an event logged when a user enters a data change.  This event includes the user’s ID.  It is necessary to log the first change only and not every change.  Also an entry is recorded when a user logs in and out of the controller.

d.
Event logging shall be capable of being enabled or disabled for each category of event or alarm.

4.
OE logging

a.
The controller accumulates phase utilization data, phase termination data, and detector data for a number of cycles selectable by the operator.

b.
The MOE log includes the number of gap outs, force offs and max outs per phase.

c.
The MOE log includes the mode of operation and phase utilization.  If the controller is operating under coordination, the log shall include the pattern in effect and the average phase split for each period.  If the controller is operating free, the log shall include the timing plan (1 – 4), the maximum in effect and the average phase maximum for each period.

d.
Each logged period includes the volume, number of stops and the delay per phase.

e.
Each log period records the number of times a phase was skipped and the number of times walk was served per phase.

EMULATION

1.
Emulation Software.  With each controller provide software designed to emulate the controller.  The emulation software shall employ the full functionality of the controller including but not limited to;

Configuration, timing, coordination, preemption, time base, detector setup, status display, utilities including special logic and diagnostic information.  The software shall employ a graphical user interface that looks and acts like the controller.  The software shall be designed to operate on the latest Microsoft Windows operating system and be capable of direct interface with the latest version of Transoft Synchro traffic modeling software.

Replace Subsection 740-2.11 with the following:

740-2.11 CONTROLLER CABINET. Provide a controller cabinet that meets the requirements of NEMA Standard TS 2-2003 V02.06 Traffic Controller Assemblies with NTCIP Requirements (NEMA TS-2), Section 5 Terminals and Facilities and Section 7 Cabinets.

1.
Standard Features. Supply the following standard features: 

a.
Materials
Unless otherwise designated in the Plans, provide cabinets constructed of sheet Aluminum.

b.
Cabinet Dimensions
Unless otherwise designated in the Plans, provide a size 6 cabinet as defined in NEMA TS-2 Table 7-1.

c.
Doors
(1)
Provide doors meeting the requirements of NEMA TS-2 Section 7.5.  The lock must accept a Best CX series core that will be installed by the Department after the Contract is complete.

(2)
Provide a Police Compartment meeting the requirements of NEMA TS-2 Section 7.5.7.  The Police Compartment shall house the following switches:

(a)
"flash/automatic" switches that when placed in the "flash" position causes the intersection displays to go into the flashing mode.  When placed in the "automatic" position, the signal system must resume normal operation.

(b)
"signals on/off" switch that when placed in the "off" position removes power from the signal bus.  Do not allow power on the bus when either "automatic" or "flash" operation is selected by any means. 

(3)
Permanently label switches in the Police Compartment.

d.
Shelves
Provide shelves meeting the requirements of NEMA TS-2 Section 7.6. Provide additional laptop computer shelf mounted approximately 42" above ground level.  The laptop shelf must accommodate a standard 17" computer and be retractable below one of the cabinets’ shelves.

e.
Finish and Preparation
Unless otherwise designated in the Plans, provide unpainted Aluminum Cabinets with a "natural" brushed appearance.

f.
Cabinet Mounting
(1)
Provide cabinet mounting features as defined NEMA TS-2 Section 7.8.

(2)
The cabinet manufacturer is responsible for providing a cabinet that will mount without modification on the foundation detailed in Alaska Department of Transportation Central Region, Regional Detail, Controller Cabinet Foundation.

g.
Cabinet Ventilation
Furnish a cabinet that fully meets the requirements of NEMA TS-2 Section 7.9 and the following:

(1)
Furnish the fan and cabinet vent with internally mounted metal covers that are fabricated to close off the flow of air during winter operation.

(2)
Equip the cabinet with a selectable, 600/900/1500 watt cabinet heating device.  The heating device must have a remote air sensing thermostat. The contacts must be rated 20 amps, 120 volts, 60 hertz.

(a)
Construct the thermostat so that contacts close on descending temperature and are adjustable between 0 and 30 °F ±5 °F. The contacts must open on rising temperatures of 15 °F above the closing temperature.  The adjustment must have an indicating pointer. 

(b)
Connect the thermostat in series with an electrical resistance heater and blower fan.  The blower fan must be rated for continuous duty.  The heater and fan must be connected in parallel and rated 120 volts, 60 Hertz.  Mount the unit in the vertical position on the cabinet door beneath the auxiliary "goose neck" cabinet light.  The thermostat shall be mounted immediately to the left of the heating device on the cabinet door.

(c)
Do not block the air intake or outlet.  Provide the unit with a SPST manual override switch that bypasses the thermostat to enable the fan and heater to operate at warmer temperatures.

h.
Auxiliary Cabinet Equipment
(1)
Mount a hooded incandescent light fixture with a 15 inch flexible "goose neck" from the cabinet door.  Use a fixture UL rated to accommodate a 25 watt lamp with an integral "ON-OFF" rotary switch mounted on the lamp hood.  Mount a fluorescent lighting fixture on the inside of the cabinet near the front edge.  Use a fixture rated to accommodate an F15T8 lamp operated from a high power factor UL or ETL listed ballast.  The lamp must be included.  The lighting fixture "ON-Off" switch must be a toggle switch mounted on an inside control panel.  Include in the circuit a door actuated switch that turns the light ON when the door is open and OFF when the door is closed.

(2)
Provide three (3) paper sets of complete and accurate cabinet drawings with each cabinet.  Make cabinet drawings available electronically in AutoCAD v2004 or later format and deliver with paper set.

(3)
Provide one paper set of manuals for the controller, Malfunction Management Unit and vehicle detector amplifiers with each cabinet. Make said manuals available in electronic Adobe "pdf" format and deliver with paper set.

i.
Cabinet Wiring

Neatly arrange the wiring within controller cabinets to conform to the requirements of Subsections 660-3.05 and 740-2.05.  Furnish controller cabinets wired to accommodate 

(1)
Configuration #4 in Table 5-2 of the NEMA Standards Publications No. TS 2-2003 V02.06, Traffic Controller Assemblies with NTCIP requirements with two each Type 2 detector racks.

(a)
Equip the cabinet with required control and auxiliary equipment connecting cables to operate the phases and detection indicated on the Plans, including future use. 

(b)
Size wiring, switches, surge protectors, flash relays, and flashers to handle the necessary amperage required under full cabinet use.  Use orange colored wires to run from the flash transfer relay used for emergency flash programming. 

(c)
Wire the cabinet to accommodate 6 unique preempt sequences as defined by NEMA TS-2 Section 3.7 and 2 auxiliary preempt sequences.  Configure each detector rack to accommodate 4 unique sequences.

j.
Field Terminal Blocks 

Provide Terminals and Facilities meeting the requirements of NEMA TS-2 Section 5, Configuration #4 (Table 5-2) and the following:

(1)
Provide 2 or more insulated terminal blocks to terminate field conductors.  Provide each block with 12 poles with 10-32 screw type terminals.  Use a terminal block that is a barrier type with removable shorting bars in each of the 12 positions and with integral type marking strips.  Terminate conductors to a terminal block. 

(2)
Terminate conductors from the controller unit in ring type terminal lugs or solder them to a through panel solder lug on the rear side of the terminal.  Terminate other conductors in spade type terminal lugs. 

(3)
Do not bring more than 3 conductors to any one terminal.  Two flat metal jumpers, straight or U shaped, may also be placed under a terminal screw.  Fully engage at least 2 full threads of terminal screws when the screw is tightened.  Do not extend live parts beyond the barrier. 

(4)
Terminals must be provided to terminate a future 25 pair interconnect cable with each conductor terminated on individual terminals.  Terminate interconnect cable conductors on individual terminals.

(5)
On the right side of controller cabinets, install two 16 position bus bars, for terminating the equipment grounding and neutral conductors used inside the cabinets.  On the left side of the controller cabinets, install two 32 position bus bars, for terminating the equipment grounding and neutral conductors from field wiring.

k.
Cabinet Accessories
See NEMA Standard TS 2-2003 V02.06, Section 5 Terminals and Facilities, Figure 5-4 Cabinet Power Distribution Schematic for Items (1) through (6).

(1)
Disconnecting Means
(a)
Main circuit breaker must be a single pole, 30 ampere, 10,000 amperes interrupting capacity for each cabinet.

(b)
Auxiliary circuit breaker(s) must be single pole, 20 ampere, 10,000 amperes interrupting capacity to protect fan, heater, light, and convenience outlet(s).

The rating of the main disconnect means with overcurrent protection must be not less than 125% of the maximum anticipated continuous load.  When using disconnecting circuit breakers, use "trip indicating trip free," Type.

(2)
Signal Bus.  Connect the signal bus to the incoming AC line through a signal bus mercury contactor and an overcurrent protection device.  Energize the signal bus mercury contactor to provide power to the signal bus.  The current rating of the signal bus mercury contactor must be at least the current rating of the main overcurrent protection device. 

(3)
AC Service Transient Suppression.  Connect the transient suppression device for the primary feed of the cabinet on the load side of the cabinet overcurrent protection device.  The transient voltage suppression device connected to the controller power circuit must provide protection against voltage abnormalities of 1 cycle or less duration.

(a)
The suppressor must be solid state high energy circuit containing no spark gap, gas tube, or crow bar component.  The current rating of the device must be 15 amps minimum.  The device must provide transient protection between neutral and ground, line and ground, as well as line and neutral.  If the protection circuits fail, they must fail to an open circuit condition.  The device must meet requirements of UL Standard 1449.

(b)
The suppressed voltage rating must be 600 volts or less when subject to an impulse of 6,000 volt, 3,000 amp source impedance, 8.0/20 microsecond waveform as described in UL Standard 1449.  In addition, the device must withstand, without failure or permanent damage, one full cycle at 264 volts RMS.

(c)
The device must contain circuitry to prevent self induced regenerative ringing.  There must be a failure warning indicator light that must illuminate when the device has failed and is no longer operable.  The transient suppression device must withstand a 20,000 ampere surge current with an 8x20 microsecond (time to crest x time to second halfcrest) waveform 20 times at 3 minute intervals between surges without damage or degradation to the suppressor.  Output voltage must not exceed 500 volts at any time during the test.  Use a device that is a solid state, high energy circuit with no spark gap, gas tube, or bar component. 

(4)
Radio Interference Suppression.  Equip each traffic cabinet, flasher, and other current interrupting device with a suitable radio interference suppressor installed at the input power point.  Install the radio interference suppressor after the AC service transient suppression unit described in Subsection 740-2.11.1.k (3).  It must provide a minimum attenuation of 50 decibels over a frequency range from 200 kilohertz to 75 megahertz, when used with normal installations. 

(a)
The interference suppressor must be hermetically sealed in a substantial metal case filled with suitable insulating compound. Terminals must be nickel plated, 10-24 brass studs of sufficient external length to provide space for connecting two No. 8 conductors and must be so mounted that the terminals cannot be turned in the case.  Ungrounded terminals must be properly insulated from each other and must maintain a surface leakage distance of not less than 1/4 inch between any exposed current conductor and any other metallic part, with an insulation factor of 100 to 200 megohms dependent on external circuit conditions. 

(b)
The radio interference suppressor must have a minimum current rating equal to the rating of the main disconnect means as specified in Subsection 740-2.11.1.k (1) (a).  It must be designed for operation on 120 volts, 60 hertz, single phase circuits and be UL and EIA compliant.

(c)
Connect the ground connection of the radio interference suppressor only to AC neutral.  Do not connect to Earth Ground directly. 

(5)
Communications Transient Suppression.  Provide a transient suppressor for the system interface communications lines when used.  This suppressor must withstand a 100 ampere 10 x 700 microsecond waveform 20 times at 30 second intervals between surges without damage or degradation to the suppressor.  Apply the transient surge both line to line and line to ground. Output voltage must not exceed 8 volts line to line and line to ground.  Output voltage must not exceed 8 volts line to line or 250 volts line to ground at any time during the test. 

(6)
Control Panel.  Provide and label a control panel assembly that is readily accessible from the front of the cabinet. The control panel assembly must consist of:

(a)
"controller power" switch to energize the controller while the signal lights are off or are being operated by the flasher.  Label and rate the switch for load current.

(b)
An electrical outlet.  It must be a duplex, 3 prong, NEMA Type 5-20R grounding type outlet with independent ground fault circuit protection.

(c)
"auto/flash" switch that when placed in the "flash" position provides flashing operation without interrupting the controller unit power. When the switch is placed in the "auto" position the controller unit must provide normal operation.

(d)
"stop time/off/on" switch that when placed in the "stop time" position causes the controller unit to stop time.  In the "off" position, the controller unit must be active regardless of external commands.  In the "on" position, the timing must be normal but subject to external command interruptions.

(e)
"heater by-pass" switch to bypass the remote heater thermostat. 

(f)
momentary contact test switches to place calls on each vehicle and pedestrian phase.  Switches must provide tactile feedback and be rated at 1 ampere, minimum, for a resistive load at 120 VAC and at 28 VDC.  Contacts must be coin silver or gold plated and be enclosed and labeled as to their function.

2.
Special Features. Provide special features if called for in the Plans or as specified in the Special Provisions.

Coordination "Remote/Time of Day/Free" Switch.  When the switch is in the "Remote" position, supervisory functions performed on the controller unit from a master coordinator or central computer must operate normally.

When the switch is in the "Time of Day" position, the local controller must use the local coordinators time of day plan.  When the switch is in the "Free" position, it must be possible to remove any or all coordination devices and maintain normal, non-coordinated controller operation without wire jumpers, jumper plugs or other special devices.  Provide this switch if a local coordination or system modem/interface unit is shown on the Plans.

Replace Subsection 740-2.12 with the following:
740-2.12 STANDARD AUXILIARY EQUIPMENT.

Provide equipment meeting the requirements of Section 6 of the NEMA Standard Publication TS 2-2003 V02.06, Traffic Controller Assemblies with NTCIP Requirements (NEMA TS-2).

1.
Three Circuit Solid State Load Switches.  Use load switches conforming to NEMA TS-2, Section 6.2 Three Circuit Solid State Load Switches and as a minimum include Light Emitting Diode indicators on the DC input circuitry.  The load switch must have three independent switching circuits, each being an individually replaceable solid state module. 

2.
Solid State Flasher.  Use a NEMA Type III flasher unit that conforms to NEMA TS-2, Section 6.3 Solid State Flashers.

3.
Malfunction Management Unit (MMU).  Provide Type 16 MMU to be fully compliant with the requirements of NEMA TS-2, Section 4.  In addition, the MMU shall have a full intersection LCD back lighted signal on the front panel and shall be downward compatible with TS-1 CMUs.

4.
Flash Transfer Relay.  Use flash transfer relays that meet the requirements of NEMA TS-2, Section 6.4 Flash Transfer Relays.

Replace Subsection 740-2.13 with the following:
740-2.13 SPECIAL AUXILIARY EQUIPMENT. Use the following special auxiliary equipment when called for on the Plans and/or Special Provisions: 

Provide equipment meeting the requirements of the cited Sections of the NEMA Standard Publication TS 2-2003 V02.06, Traffic Controller Assemblies with NTCIP Requirements (NEMA TS-2).

1.
Inductive Loop Detectors Units. Provide inductive loop detectors that conform to the requirements of NEMA TS-2, Section 6.5 Inductive Loop Detector Units.  Unless otherwise called for in the Plans provide 2 Channel Inductive Loop Detectors with audible feedback of detection events.  The audible feature must be manually switchable between audible "on" and silent "off."

2.
Local Coordination Units. Provide actuated coordination that conforms to the requirements of NEMA TS-2, Section 3.6 Actuated Coordination.

3.
System Modem/Interface Unit.  Supply a system modem/interface unit assembly that is compatible with the existing computerized traffic control system. 

4.
Preemption Units. Provide preemption that conforms to the requirements of NEMA TS-2, Section 3.7 Preemption and the following: 

Install the following components of the GTT Company’s Opticom Priority Control System according to GTT’s written installation instructions at the signalized intersections listed on the Plans.

a.
The system must be capable of sending a signal to the controller when an Opticom signal from a vehicle-mounted "GTT OPTICOM Emitter" has been received and maintained for a period of 1.7 seconds.

b.
Use Opticom Priority Control System Model 792H emitters.

c.
Unless otherwise shown on the Plan use Opticom Traffic Control Systems Opticom Detector Model 721 preemption detectors.

d.
Furnish the appropriate number of Opticom Traffic Control Systems 754 Phase Selectors to meet the number of channels of detection for each intersection.  Use rack mounted phase selectors.

e.
When more than one detector is required per phase, furnish the appropriate number of harnesses for the 754 Phase Selectors to handle the auxiliary detection.

f.
Install Model 138 Optical detector lead in cable between the end of each signal mast arm and the controller cabinet.  Furnish enough slack in these cables for them to extend 2 feet beyond the end of each signal mast arm and to leave 10 feet of slack in the controller cabinet.  Seal both ends of each lead in cable with mastic lined, heat shrink tubing end caps.

g.
The controller, rather than the phase selector or auxiliary logic, must perform interval timing, signal sequences, and phase skips.

h.
Mount detectors according to manufacturer recommendations or as approved by the Engineer.  Mount and aim detectors to provide maximum emergency vehicle recognition.  Detector locations shown on the Plans are approximate and subject to change as directed by the Engineer.

i.
When emitters are required, provide GTT Opticom Priority Control System, Model 792H Emitter with 793 in vehicle switch.  The Emitter shall be factory programmed to the class and vehicle identification numbers assigned by jurisdiction as shown in the Plans and the following:

(1)
Class 0 and Vehicle ID. Number 0 (Zero) shall be disabled for Emitters.

(2)
Vehicle Id. Numbers shall be sequential, beginning with the lowest number in the EVP Emitter table for the appropriate class.

(3)
Provide one copy of 790IS Emitter Software Kit including "Y" cable.

(4)
One GTT Opticom Portable Emitter Kit with 792R emitter on a magnetic base, 793R switch and cigarette lighter adapter power cord in a "Camera Bag" case.

5.
Bus Interface Unit (BIU).  Provide BIU’s that fully meet the requirements of NEMA TS-2 Section 8.  Unless otherwise called for in the Plans provide BIU’s that meet the NEMA designation BIU2.

6.
Traffic Logging System.  If called for in the Plans, furnish, and install in the controller cabinet, a stand-alone unit that collects, time stamps, and stores data in an unattended manner.

Delete 740-2.14 VEHICULAR SIGNAL HEADS and replace with the following:

740-2.14 VEHICULAR SIGNAL HEADS.  Provide Light Emitting Diode, (LED) Signal Heads that conform to the following publications:

(
Circular Indications:  Vehicle Traffic Control Signal Heads:  Light Emitting Diode (LED) circular Signal Supplement, 6/27/05 (ITE Publication ST-052).  This is hereafter referred to as "VTCSH-Circular-05".

(
Arrow Indications:  Vehicle Traffic Control Signal Heads:  Light Emitting Diode (LED) Vehicle Arrow Traffic Signal Supplement, 7/1/07 (ITE Publication ST-054).  This is hereafter referred to as "VTCSH-Arrow-07".

"The applicable ITE Specification", as used in this specification, means VTCSH-Circular-05 for circular LED indications and VTCSH-Arrow-07 for arrow LED indications.

1.
Signal Heads.

Use signal heads that:  are the adjustable, vertical type with the number and type of lights specified; provide a light indication in one direction only; are adjustable through 360 degrees about a vertical axis; and are mounted at the location and in the manner shown on the Plans.  Ensure that all vehicular signal heads at any one intersection are of the same make and type, except for programmed visibility signal heads.

Programmed Visibility Signal Heads.

(
Indications provide a nominal 12 inch diameter circular or arrow indication.  Meet the VTCSH requirements for color and arrow configuration.

(
Provide each section with a 1 inch cutaway visor.

(
Provide each signal section with an adjustable connection that permits incremental tilting from 0 to 10 degrees above or below the horizontal while maintaining a common vertical axis through couplers and mounting axis in 5 degree increments.

(
The signal must be mountable with ordinary tools and capable of being serviced without tools.  Preset the adjustment at 4 degrees below the horizontal.

(
The visibility of each signal face must be capable of adjustment or programming within the face.  When programmed, each signal face's indication must be visible only in those areas or lanes to be controlled.  During dusk and darkness, a faint glow to each side will be permissible.

(
Program the head as recommended by the manufacturer and as directed by the Engineer.

Provide a removable aluminum tunnel visor with an open slot at the bottom for each optical unit.

a.
LED Optical Units.  Use Led optical units and lenses meeting the requirement of the applicable ITE specification for all indications.  Also meet the following requirements:

(1)
Gaskets.  Use one-piece EPDM (ethylene propylene rubber) gaskets to seal LED modules.

(2)
Markings.  Provide LED Signal module with manufacturer applied markings listed in Section 3.6, Module Identification, of the applicable ITE Specification.  For circular indications marking shall include: "Manufactured in conformance with the ITE Vehicle Traffic Control Signal Heads:  LED Vehicle Circular Traffic Signal Supplement (June 27, 2005)."  For arrow indications marking shall include: "Manufactured in conformance with the ITE Vehicle Traffic Control Signal Heads:  LED Vehicle Arrow Traffic Signal Supplement (July 1, 2007)."

(3)
Compatibility.  Use LED signal modules that are operationally compatible with currently used controller assemblies (solid state load switches, flashers, and conflict monitors).

(4)
Testing Requirements.

(a)
All LEDs Functional.  LED modules with any non-functioning individual LEDs at the final inspection will be rejected.

(b)
Burn-in.  Manufacturer shall energize each new LED module for a minimum of 24 hours at operating voltage before shipment to ensure electronic component reliability.

(c)
Production Testing and Inspection.  Submit manufacturer's certification that all tests in Section 6.3 of the applicable ITE Specification have been successfully completed on each LED module to be used on the project.

(d)
Design Qualification and Quality Assurance Testing by an Independent Lab.  Have ETL/Intertek or other approved OSHA "Nationally Recognized Testing Laboratory" do the following:

i.
Perform an initial assessment of the manufacturer's factory, engineering and manufacturing systems, and procedures to confirm compliance with ISO 9000.

ii.
Perform initial Design Qualification Testing as specified in Section 6.4 of the applicable ITE specification.

iii.
Every 6 months, conduct a factory inspection and perform Quality Assurance Tests on two samples of each certified LED module in accordance with the following sections of the applicable ITE specification:

6.4.2 Conditioning

6.4.4.1 - 6.4.4.4 Luminous Intensity

6.4.4.6 Chromaticity

6.4.6.1 Current Consumption

6.4.6.6 Power Factor

6.4.6.7 Total Harmonic Distortion
iv.
Provide a certification label on each certified LED traffic signal module verifying the manufacturer's factory and modules passed the tests listed in i. through iv. above.

(5)
Warranty.  Provide written warranty by the signal module manufacturer that covers defects in materials, workmanship, and compliance with the applicable ITE specification for a period of 60 months after the manufacture date.  No new LED module will be accepted if its manufacture date is more than 12 months before the date of installation.  Begin warranty period for modules that replace failed modules on the date of installation.

The warranty shall require the manufacturer to replace LED modules that fail within the warranty period with new LED modules at no cost to the Department, and to cover the cost of shipping failed modules.  

The warranty does not include the cost of removing failed modules or reinstalling new modules.  

Warranty shall require the manufacturer to send the Department prepaid authorization to return the failed module and provide a toll free telephone number for notifying them when it becomes necessary to return failed LED modules.

The warranty shall require the manufacturer to deliver replacement LED modules within 5 working days of receiving failed modules to the location specified by the Department.

b.
Lens.  Use only clear lenses for all green signal modules.  Use lenses that meet the requirements of the applicable ITE Specification.

c.
Housing.

(1)
Use die cast aluminum, meeting ASTM B 85, for all parts of the housing, including the doors and end plates.  Ensure all parts are clean, smooth, and free from flaws, cracks, blow holes, or other imperfections.

(2)
Use a one-piece housing with integral top, bottom, sides, and with square doors, for each signal section.

(3)
Use stainless steel for all exposed bolts, screws, hinges, pins, and door-locking devices.  Use stainless steel or approved non-ferrous, corrosion-resistant material for all interior screws and fittings.

(4)
Provide an opening in the top and bottom of each housing to accommodate standard 1-1/2 inch pipe fittings and brackets.

(5)
Provide the top and bottom openings of each housing with integral serrated bosses that will provide positive positioning of the signal head in 5-degree increments to eliminate undesirable rotation or misalignment of the signal head as well as between sections.  Provide a total of 72 teeth in the serrated boss.  Ensure teeth are clean and sharp to provide positive position with the grooves of the mating section or framework.

(6)
Fasten individual signal sections together with a cadmium-plated tri-stud connector, lock washers, and nuts with access holes for the passage of electrical conductors form one section to another.

(7)
Provide 2 integral hinge lugs on the left side of each signal housing for mounting the door.

(8)
Provide 2 latches with stainless steel wing nut assemblies on the right side of each signal housing to engage the door latches.

(9)
Provide each signal housing door opening with a one-piece EPDM gasket around the periphery to provide a weather tight seal in a NEMA Type 3R enclosure.

(10)
Provide a round opening designed to accommodate any standard traffic signal lens in each signal housing door.

d.
Backplates.  Backplates shall not be louvered.  Install backplates around vehicular signal faces except post mounted flashers.  Furnish backplates constructed of 0.100 inch minimum thickness aluminum alloy sheet meeting ASTM B209, alloy 3003-H14.  For those backplates fabricated from 2 or more pieces of sheeting, furnish them fastened together with 3/16" aluminum rivets or bolts peened after assembly.

Furnish 3 inch wide backplates regardless of where the signals are installed, on mast arms, on top of posts, or on the sides of poles.

e.
Signal Mounting Hardware:  Furnish elevator plumbizers, elbow pipe fittings, and post top adapters (without a terminal compartment) with integral serrated contacts that feature 72 teeth.

Provide signal heads that will be mounted on mast arms or pipe tenons with ferrous or bronze elevator plumbizers.

For signal faces installed on the sides of poles, furnish signal frames that consist of watertight assemblies of 1 1/2 inch nominal diameter standard steel pipe, malleable iron or brass pipe fittings, and bronze terminal compartments.  The side of the terminal compartment opposite the door shall feature a saddle shape for wobble free mounting on round poles and include a cable guide and two holes for mounting the compartment.

Furnish vehicular signal frames with a horizontal dimension between the center of the terminal compartment and the axis of the adjacent signal face of 22 inches in side mounted frames and 11 inches in post top installations.

Post top adapters shall slip fit over 4 inch nominal standard pipe and feature two rows of three cadmium plated steel setscrews.  Furnish post top adapters with terminal compartments, except one way signal heads may be installed on adapters without a terminal compartment provided the adapters include offset openings.  Post top adapters without a terminal compartment or compartments - provide manufactured of bronze metal.

Furnish terminal compartments with a terminal block containing 12 poles, each with two screw type terminals.  Each terminal must accommodate at least three 14 AWG conductors.  Provide terminal compartments with a rain tight door that provide ready access to the terminal block.

For mounting each terminal compartment, furnish (2) 1/2" x 13 hot dip galvanized bolts that conform to ASTM A325 and (2) 1/2" hot dip galvanized washers that conform to ASTM F 436.

When replacing signal heads include all mounting hardware, backplates and visors.

f.
Finish. Factory finish housing, backplates and visors, each face, with a single coat of environmentally safe, ultraviolet-resistant, polyester powder coating that is applied electrostatically at 90kV and baked for 20 minutes at 400 degrees Fahrenheit per ASTM D-3359, ASTM D-3363, and ASTM D-522.  Coating to be a Dull Black finish meeting Federal Standard 595b-37038.
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Delete 740-2.15 PEDESTRIAN SIGNALS and replace with the following:

740-2.15 PEDESTRIAN SIGNALS.  Use LED Pedestrian Countdown modules that use the international "HAND/WALKING PERSON" symbols.  Except for the countdown indication and as otherwise noted in this specification, use modules that conform to "Pedestrian Traffic Control Signal Indications - Part 2:  Light Emitting Diode (LED) Pedestrian Traffic Signal Modules" Institute of Transportation Engineers, 3/19/2004, (hereafter referred to in this document as "PTCSI-04") and to the applicable Sections of the current Alaska Traffic Manual.

1.
Pedestrian Signal Heads.

a.
Signal Modules:  Provide Portland Orange "HAND" and "COUNTDOWN DIGITS" and lunar white "WALKING PERSON."  Locate COUNTDOWN DIGITS adjacent to the associated UPRAISED HAND.  Make "HAND" and "WALKING PERSON" symbols a minimum of 11 inches high and 7 inches wide and COUNTDOWN DIGITS a minimum of 9 inches high and 7 inches wide.  Provide incandescent looking WALKING PERSON, HAND, and COUNTDOWN DIGITS.  Ensure the WALKING PERSON, UPRAISED HAND and COUNTDOWN DIGITS are not readily visible when not illuminated.  Provide "AllnGaP" Portland Orange LEDs or equivalent, rated for 100,000 hours or more at 77˚ F and 20 mA.  Provide "InGaN" White LEDs.

Make all exposed components of modules suitable for prolonged exposure to the environment, without appreciable degradation that would interfere with function or appearance.

Provide modules with an installed gasket to seal the junction with the signal housing.

(1)
Lens.  Use modules with internal masks to prevent the icons and digits from being visible when not in operation.  No external silk-screen is permitted.  Provide smooth or textured lens of transparent polycarbonate material, frosted to prevent sun phantom.  Use lenses that will not crack, craze or yellow due to solar UV exposure typical for a south-facing Arizona desert installation, after a minimum of 60 months in service.

(2)
Retrofit.  When a module will replace an existing module in an existing signal housing, furnish signal modules designed as retrofit replacements for existing neon type pedestrian signals (ICC 4090 and/or 4094).  Provide modules that do not require special tools for installation.  Provide modules that fit securely into existing pedestrian signal housings without any modification to the housing, connect directly to existing electrical wiring, and form a weather-tight seal.  Provide modules and components constructed so each retrofit of existing pedestrian signals only requires the removal of the existing neon message module, gasket, and power supply and installation of the new LED pedestrian countdown module.  Provide all necessary components to complete conversion including a one piece gasket.

(3)
Photometric Requirements.  Meet the following requirements:

(
Minimum Luminance.  Maintain the following minimum luminance values for at least 60 months, under the operating conditions defined in Sections 3.3.1 and 5.2.1 of PTCSI-04 (when measured normal to the plane of the icon surface):

(
WALKING PERSON 2,200 cd/m2,

(
UPRAISED HAND 1,400 cd/m2,

(
DIGITS 1,400 cd/m2 (when "88" is displayed).

(
Maximum Luminance.  Provide modules for which the actual luminance of a module does not exceed three times the minimum maintained luminance, as defined is Section 4.1.1 of PTCSI-04, when operated within the temperature range -40˚ F to +165˚ F.

(
Uniformity.  Provide modules for which the uniformity of the signal output across the emitting section of the module lens (i.e. icons or digits) does not exceed a ratio of 5 to 1 between the maximum and minimum luminance values as measured in 0.5 inch diameter spots. 

(
Markings.  Permanently mark the back of each LED signal module with:

(
Manufacturer's name, trademark, and other necessary identification

(
Warranty information

(
Rated voltage and power consumption in volt-amperes

(
An up arrow or the word "UP" or "TOP" for orientation within a signal housing.

(4)
Electrical.  Provide LED pedestrian countdown signal modules that:

(a)
are operationally compatible with currently used controller assemblies (solid state load switches, flashers, and conflict monitors).

(b)
have a maximum of 4 each secured, color coded, 36 inches long, 600V, 18 AWG minimum, jacketed wires, conforming to the National Electrical Code, rated for service at +221˚ F for electrical connection.

(c)
operate from a 60 (3 Hz AC line over a voltage range of 80 VAC to 135 VAC. Test voltage for all photometric performance measurements shall be 120 (3 volts rms.

(d)
use LED circuitry that prevents perceptible flicker over the voltage range specified above.

(e)
include voltage surge protection against high-repetition noise transients and low-repetition noise transients as stated in Section 2.1.8, NEMA Standard TS-2, 2003.  Module must meet the following test requirements:  Section 8.2 IEC 1000-4-5 & Section 6.1.2 ANSI/IEEE C62.41.2-2002, 3kV, 2 ohm and Section 8.0 IEC 1000-4-12 & Section 6.1.1 ANSI/IEEE C62.41.2-2000, 6kV, 30 ohm.

(f)
have a current draw sufficient to ensure compatibility and proper triggering and operation of load current switches and conflict monitors in signal controller units.  When the module is switched from the On state to the Off state the terminal voltage shall decay to a value less than 10VAC RMS in less than 100 milliseconds when driven by a maximum allowed load switch leakage current of 10 milliseconds when driven by a maximum allowed load switch leakage current of 10 milliamps peak (7.1 milliamps AC).

(g)
have a maximum power consumption at 77˚ F of: Hand 11.0 watts, Walking Person 8.0 watts, Digits 10.0 watts (when display shows "88").

(h)
have waterproof strain relief and anti-capillary wires, or have electrical wires that do not penetrate the LED module housing.  This is intended to prevent water seepage between the back cover and the electrical wires, or between the copper and insulation of the wires (Connection may be made by use of an over molded connector).

(i)
will default to the hand symbol for abnormal conditions when nominal voltage is applied to the unit across the two phase wires (rather than being applied to the phase wire and the neutral wire).

(j)
have three separate power supplies:  one each for the Walking Person, the Upraised Hand and the countdown digits.  Use separate circuitry to power the LED Walking Person icon and the LED Upraised Hand icon, in order to virtually eliminate the risk of displaying the wrong icon.

(5)
Countdown Module Functions.

(a)
General.  Begin the countdown at the beginning of the FLASHING HAND indication.  End the countdown at "0" at the end of the FLASHING HAND indication.  Make the countdown display dark from the end of one FLASHING HAND indication until the beginning of the next.  Display steady, not flashing, countdown digits.  Do not provide user accessible switches, controls, or options that would allow modification of cycle time, icons, digits or that would allow the countdown to operate while the WALKING PERSON or STEADY HAND is displayed.

(b)
Learning Cycle.  At power on, make the countdown display dark for one learning cycle in which it will determine the duration of the FLASHING HAND indication.

(c)
Normal Operation.  Display the countdown/FLASHING HAND for the duration measure in the learning cycle for every cycle until the module measures a different FLASHING HAND duration.

(d)
Countdown Duration Modification.  When a different duration is measured, make the countdown dark for the next cycle, and enter a Learning Cycle as previously described.  Resume Normal Operation with the new FLASHING HAND duration if the measured FLASHING HAND DURATION for the next cycle is the same as for the first cycle when a change was detected.  Continue Learning Cycles, if the duration is different, until the measured FLASHING HAND duration is the same for two cycles.  Resume Normal Operation with new duration when that happens.

(e)
Countdown Truncation.  Make the digits dark if the controller output displays a STEADY HAND or if both the HAND and WALKING PERSON go dark, regardless of whether the countdown to zero has been completed.

(f)
Preemption.  Handle preemption events as described under Countdown Duration Modification and, if necessary, Countdown Truncation.

(g)
Recycling.  Allow for consecutive cycles without display of the STEADY HAND.

(h)
Power Outage.  Maintain an uninterrupted countdown during short power failures (<1.5 seconds).  Make the digits dark after a loss of power of more than 1.5 seconds and enter a Learning Cycle when the power is restored.

(6)
Testing Requirements.

(a)
All LEDs Functional.  LED modules with any non-functioning individual LEDs at the final inspection will be rejected.

(b)
Burn-in.  Manufacturer shall energize each new LED module for a minimum of 24 hours at operating voltage before shipment to ensure electronic component reliability.

(c)
Production Testing and Inspection by Manufacturer.  Submit manufacturer's certification that all tests in Section 6.3 of PTCSI-04 have been successfully completed on each LED module to be used on the project.  Show result of each individual test on the certification.

(d)
Design Qualification and Quality Assurance Testing by an Independent Lab.  Have ETL/Intertek or other approved OSHA "Nationally Recognized Testing Laboratory" do the following:

i.
Perform an initial assessment of the manufacturer's factory, engineering and manufacturing systems, and procedures to confirm compliance with ISO 9000.

ii.
Perform initial Design Qualification Testing as specified in Section 6.4 of the PTCSI-04.

iii.
Every 6 months, conduct a factory inspection and perform Quality Assurance Tests on two samples of each certified LED module in accordance with the following section of PTCSI-04.

6.4.2 Conditioning

6.4.4.1 - 6.4.4.4 Luminous Intensity

6.4.4.6 Chromaticity

6.4.6.1 Current Consumption

6.4.6.6 Power Factor

6.4.6.7 Total Harmonic Distortion
iv.
Provide a certification label on each certified LED traffic signal module verifying the manufacturer's factory and modules passed the tests listed in (a) through (c) above.

(7)
Warranty.  Provide a manufacturer's written warranty that covers defects in materials, workmanship, and compliance with PTCSI-04 for a period of 60 months after the manufacture date.  No new LED module will be accepted on a project if its manufacture date is more than 12 months before the date of installation.  Begin warranty period for modules that replace failed modules on the date of installation.

The warranty shall require the manufacturer to replace LED modules that fail within the warranty period with new LED modules at no cost to the Department, and to cover the cost of shipping failed modules.  

The warranty does not include the cost of removing failed modules or reinstalling new modules.  

Warranty shall require the manufacturer to send the Department prepaid authorization to return the failed module and provide a toll free telephone number for notifying them when it becomes necessary to return failed LED modules.

The warranty shall require the manufacturer to deliver replacement LED modules within 5 working days of receiving failed modules to the location specified by the Department.

b.
Housing:

(1)
Provide signal housings that have maximum overall dimensions of 18-1/2 inches wide, 18-3/4 inches high, and 9 inches deep, including Z-crate-type visor and hinges.

(2)
Provide a dustproof and weatherproof housing that allows easy access to and replacement of all components.

(3)
Provide a one-piece, corrosion-resistant, aluminum-alloy die-cast case complete with integrally cast top, bottom, sides and back.  Provide 4 integrally cast hinge lug pairs, 2 at the top and 2 at the bottom of each case, for operation of a swing-down door.

(4)
Provide 1 of the following 3 versions of the case, according to project specifications:

(
Clamshell mount, with hardware, for "pole left of message" installation.  These need not include upper and lower openings, but when provided the openings must be plugged to be weather-tight.

(
Clamshell mount, with hardware, for "pole right of message" installation.  These need not include upper and lower openings, but when provided the openings must be plugged to be weather-tight.

(
Make suitable for either post top or bracket mounting with upper and lower openings to accommodate standard 1-1/2 inch pipe brackets.  Plug unused openings to be weather-tight.  Integrally cast a shurlock boss into the bottom opening of the signal case.  Make the dimensions of the shurlock boss as follows:  outside diameter, 2-5/8 inch; inside diameter, 1-31/32 inch; number of radial teeth, 72; and depth of teeth, 5/64 inch.  Use clean and sharp teeth that provide full engagement to eliminate rotation or misalignment of the signal.

(5)
Make the door frame a one-piece, corrosion-resistant, aluminum-alloy die-casting, complete with 2 hinge lugs cast at the bottom and 2 latch slots cast at the top of each door.  Attach the door to the case by means of two Type 304 stainless steel spring pins.  Attach 2 stainless steel hinged bolts with captive stainless steel wing nuts and washers to the case with the use of stainless steel spring pins.  Provide a door that will latch and unlatch without the use of tools.

c.
Conductors:  Meet IMSA specifications 20-1 with No. 14 AWG or larger.

d.
Load Switches.  Place all load switches for operation of pedestrian signals in the controller cabinet.

e.
Fasteners.  Use machine screws, studs, and washers that are stainless steel.

f.
Gaskets.  Use gaskets that conform to ASTM D 1056, Grade 2C2.

g.
Terminal Blocks:  Provide a rain tight terminal compartment with a 12 position terminal block.

h.
Finish.  Factory finish the outside of pedestrian signal head housings and visors and signal visor interiors with a single coat of environmentally safe, ultraviolet-resistant, polyester powder coating that is applied electrostatically at 90kV and baked for 20 minutes at 400 degrees Fahrenheit per ASTM D-3359, ASTM D-3363 and ASTM D-522.  Coating to be a Dull Black finish meeting Federal Standard 595-37038.
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Replace Subsection 740-2.16 with the following:
740-2.16 PEDESTRIAN PUSH BUTTONS.  Push buttons shall be Tamper proof with a 2 inch minimum diameter convex 316 stainless steel actuator button. 

Construct a weatherproof assembly designed to prevent an electrical shock under any weather condition and grounded per the NEC. 

Push Button Switch. Furnish Polara model RBDLM2-B-4H or approved equal with the following features.  Provide a solid state electronic piezo type, switching unit, with screw type terminals, rated 15 amperes at 125 VAC.  Must have the following characteristics: 

1.
Switching unit that is solid state electronic piezo rated for 100 million cycles. 

2.
Sealed to prevent ice from impeding function.

3.
Must hold the call for a minimum of 5 seconds.

4.
Switch operating force of 3 pounds or less with no moving plunger or moving electrical contacts.

5.
Provide an LED indication and an audible tone or beep within the button when pushed.

6.
Must have a raised rim or ridges to protect the button from side impacts.

7.
Powder coated cast switch housing of dark olive green or black. 

Where a pedestrian push button is to be mounted on top of a 2-1/2 inch diameter post, provide the housing with a slip-fitter with screws for securing to the post. 

Factory finish pedestrian push button housings, mountings, brackets, and fittings with 2 coats of dull black enamel or powder coat.  Painting/powder coating is not required where the color is an integral part of the component material.

Replace Subsection 740-2.17 with the following:  
740-2.17 FLASHING BEACONS.  Furnish beacons that consist of one or more traffic signal sections meeting the requirements of Subsection 740-2.14 Vehicular Signal Heads. See the Plans for the number, size and color of the signal sections required for each beacon. 

Use the flasher in signal controller cabinets to energize beacons that flash continuously and are installed near traffic signals.  Otherwise, each flashing beacon controller assembly consists of the following 120 VAC equipment housed in a NEMA 3R enclosure:  a circuit breaker, a radio interference suppressor, a transient voltage suppressor, a NEMA Type 3 flasher, neutral and ground busses, and terminal blocks.  

Controller assemblies for school zone speed limit sign beacons shall also include a time switch and a second 120 VAC circuit breaker that protects a thermostat and heater.

The NEMA 3R enclosure shall feature a single shelf and a hinged door with a hasp and staple for sealing and locking the cabinet door.

The radio interference and transient voltage suppressors shall meet the requirements of Subsections 740-2.11.1.k.(3) and (4), respectively.

Use a solid state NEMA Type 3 flasher meeting the requirements of NEMA Standard TS 1-1989, Traffic Control Systems.

Use 20 ampere, 600 volt barrier type phenolic terminal blocks with plated brass screw type terminals and integral strips can be marked with a pen or pencil.

Furnish an RTC Manufacturing model AP41-L time switch complete with wiring harness, or an approved, calendar programmable, solid state time switch with liquid crystal display, keyboard, input/output port, and wiring harness.  The approved time switch shall:

1.
Operate on line voltages from 95 to 135 VAC, operate in temperatures from -22( F to 165( F, and include a capacitor that provides 48 hours of backup power to retain programming and time when the unit is disconnected from AC voltage.

2.
Include a backlit display and provide 2 lines of alphanumeric legend with 16 characters per line.  The display shall automatically prompt the operator while programming the device through the keyboard for ease of use.

3.
Include an input/output port and keyboard activated special functions that transfer the program to other units and download the program to a printer for a hard copy record of the program.

4.
Automatically compensate for changes in Daylight Savings Time and leap years and include a keyboard activated special function to quickly change the dates for the begin and end of Daylight Savings Time.

5.
Provide at least 10 basic plans for daily and/or weekly use and at least 200 program steps that are equally divided amongst the actual number of basic plans.  Each program step shall be assignable to a single day, weekend, weekday, or every day.  The time switch shall also include 20 plans that activate the basic plans to provide one year of time based control.  

6.
Include at least 4 single pole double throw, relay controlled outputs rated for 15 amperes of resistive load at 115 VAC.  Each pole shall be independently activated for steady on or momentary on and be manually switched on through the keyboard.

When a signal controller cabinet flasher is used to energize a beacon, furnish a two pole, fused block with built in fuse pullers to protect the flasher.  Furnish third party certified blocks that hold 13/32" x 1-1/2" midget ferrule fuses, are rated for 30 amperes, and feature tubular screw terminals that accommodate conductors to 8 AWG.  Furnish blocks with two fast acting, 3 ampere (BAF-3) fuses, and flat bases that can be directly mounted on a dead panel.

Replace Subsection 740-2.18 with the following:  
740-2.18 ROADWAY LUMINAIRES.  Furnish luminaires that conform to the following specifications and provide the light distributions specified.  When luminaire performance criteria are specified, luminaires shall also:

(
Meet or exceed the minimum initial light levels indicated. 

(
Provide light distribution uniformity ratios and veiling luminance ratios equal to or less than the maximums indicated.

When luminaire performance criteria are specified, submit the following information for each luminaire type and light distribution type specified:  luminaire specifications, the lumen output of the lamps that will be furnished, and current electronic photometric data to the Engineer for approval.  Furnish the photometric data in Illuminating Engineering Society (I.E.S.) format.  The Engineer will use software that calculates light levels and uniformity ratios according to the American National Standard Practice for Roadway Lighting, A.N.S.I./I.E.S. RP-8 to verify each luminaire provides the light levels, uniformities, and veiling luminance ratios specified. 

When cut off distributions are specified, furnish luminaires with flat glass lenses and a full cutoff light distribution as defined in the American National Standard Practice for Roadway Lighting, A.N.S.I./I.E.S. RP-8, dated 2000.

Furnish each luminaire with a high pressure sodium lamp of the wattage specified and matching ballast with an input voltage equal to circuit voltage.  Furnish lamps that feature a rated life of 40,000 hours based on 10 hours per start and ballasts that conform to Subsection 740-2.21.  

1.
Luminaries General

Install luminaires that feature: 

a.
Corrosion resistant enclosures with gray paint finish and space for the ballast.

b.
Third party certification for use in wet locations.

c.
Glass lenses, unless polycarbonate resin refractors are specified. 
d.
Terminal blocks for attaching the illumination tap conductors.

e.
Aluminum reflectors with an ALZAK or ALGLAS finish.
f.
Optical components free of substances that affect photometric performance, paint.

g.
Housings cast with no provision for a photoelectric control receptacle.

h.
Airtight reflector and lens units that breathe through activated charcoal filters and include elastomer gaskets to seal the gap between the two components.  Gasket material must withstand the temperatures involved and be securely held in place.

i.
Plug in starting aids in fixtures with lamps through 400 watts. 

2.
Luminaries – Cobrahead and Offset

Each cobrahead or offset luminaire shall also include:

a.
An easily removed hinged door used exclusively for mounting the ballast.  

b.
A second door that frames the lens, hinges on the house side, and fastens on the street side with an automatic type latch.  

c.
A four bolt mounting brackets that fit 2 inch nominal diameter standard pipe and feature a center pivot for leveling the luminaire.

Offset luminaires shall also include knuckle style pole top adapters that are sized to fit 2 inch nominal diameter standard pipe and feature a wire way meeting NEC requirements for installing three size 10 AWG conductors between the pole and the terminal block located in the luminaire.

3.
LED Luminaire
LED Luminaires shall be UL listed for wet locations and enclosure classified IP66 per IEC 529.  The fixture shall be resistant to corrosion, ultraviolet degradation and abrasion.  Nickel-chrome plated wire guard shall be used for providing anti-fouling protection from leaf/debris and animals nesting to assure cool LED operation.

The luminaire shall have five years warranty on the LED’s and the driver.  Average delivered lumens over 50,000 hours should be a minimum of 85% of initial delivered lumens.

The LEDs shall operate over the temperature range of -40 °F to +165 °F.  The LEDs shall be wired in series parallel strings.  The failure of many one LED, and its associated string of LEDs, shall not cause the loss of more than 20% of the light output of the complete LED module.

4.
Lenses
When polycarbonate resin lenses are specified, the fabricator shall furnish certified lenses conforming to the following criteria:

a.
The lenses are molded in a single piece from virgin polycarbonate resin.  

b.
The lenses are free from cracks, blisters, burns, and flow lines, and furnished with the natural molded surface. 

c.
The lenses are of uniform density throughout and free from air, gas, or moisture pockets, and uncured areas. 

d.
The lenses are transparent with a clear bluish tint, produced from ultraviolet stabilized resin to reduce the effects of ultraviolet radiation on their color properties. 

e.
The resins used meet the requirements for the self extinguishing classification of ASTM D 635 and feature a minimum impact strength, Izod notched of 12 foot pounds per inch when tested according to ASTM D 256, Method A, using a 1/8 inch by 1/2 inch bar molded according to ASTM recommended practice.

Delete Subsection 740-2.20, Illumination Control, in its entirety.
Special Provision
740-2.24 TRAFFIC SIGNAL COMMUNICATIONS SYSTEM. Furnish only fully functional new equipment of the brand name and type or approved equal. To be considered an approved equal, equipment must meet or exceed the listed specifications. The products listed in this subsection are subject to review and approval.
Ethernet Radio

Furnish GE/MDS Mercury 900 radio, or an approved equal with the following specifications;
	1. General Specifications


	Technology 
	802.16d-2004, WiMAX 

	Modulation 
	OFDM with FEC and configurable ARQ 

	Frame Duration 
	5 ms, 8 ms, 10 ms, 20 ms 

	Duplex Method 
	TDD with GPS synchronization, fixed or dynamic duty cycle 

	Output Impedance 
	50 Ohms 

	Available Configurations 
	Single box Access Point, single box Remote 

	
	

	Frequency 
	902-928 MHz 

	Channel Size 
	1.75, 3.5 MHz 

	Carrier Power 
	1 W 

	
	

	Ethernet Speed/Connection
	10/100BaseT, RJ-45 

	Serial 
	1,200 – 115,200 bps, COM1 RS-232, DB-9F 

	Antennas 
	TX/RX - TNC connectors, GPS - Female SMA connector , RX diversity antenna (Mercury 900 only) 

	LEDs 
	PWR, LAN, COM1, GPS, LINK 

	
	

	
	

	PROTOCOLS
	

	Ethernet 
	IEEE 802.3, Spanning Tree (Bridging),, VLAN, IGMP 

	TCP/IP 
	DHCP, ICMP, UDP, TCP, ARP, Multicast, SNTP, TFTP 

	Serial 
	Active Modbus TCP and transparent TCP server, TCP client, Modbus TCP, Modbus RTU, UDP Unicast, UDP Multicast, BSAP and DNP3 

	
	

	SECURITY
	

	Encryption 
	AES-128 w. auto key rotation 

	Authentication 
	802.1x, RADIUS, EAP/TLS, PKI, PAP, CHAP 

	Management 
	SSL, SSH, HTTPS 

	
	

	MANAGEMENT
	HTTP, HTTPS, TELNET, SSH, SSL, local console, SNMPv1/v2/v3, MIB-II, Enterprise MIB, MDS NETview MS™ compatible 

	
	

	OPERATING RANGE
	

	Temperature 
	-30°C to 70°C (-22°F to 158°F) 

	Humidity 
	95% at 60°C (104°F) non-condensing 

	
	

	PHYSICAL
	

	Case 
	Die Cast Aluminum 

	Dimensions 
	2.25 H x 7.875 W x 4.875 D in. maximum

	Weight 
	2.2 lb. maximum

	Mounting options 
	Flat surface mount brackets, DIN rail, 19” rack tray 

	
	

	APPROVALS
	FCC Part 15.247 (Mercury 900), CSA Class 1 Div. 2 (UL 508, UL 1604), IC (Mercury 900)

	
	

	ELECTRICAL
	

	Input Voltage 
	10-30 Vdc 


ANTENNAS & CABLE

OMNI Antenna: Furnish Andrew Decibel model DB589-Y, OMNI antenna or approved equal meeting the following requirements:

1.
Frequency Range: 890 - 960 MHz

2.
Gain: 9 dB gain

3.
Impedance: 50 Ohms

4.
Polarization: Vertical

5.
Vertical Beam Width: 9 degrees

6.
Height: 110 inches minimum

7.
Weight: 12 pounds maximum

8.
Maximum Input Power: 250 Watts

9.
Lightening Protection: Included

10.
Wind Loading: 125 mph Minimum

11.
Construction: White fiberglass

YAGI Antenna: Furnish PCTEL Bluewave YAGI antenna model BMYD890K or approved equal meeting or exceeding the following requirements:

1.
Frequency Range: 890 - 960 MHz

2.
Bandwidth VSWR: <1.5:1 

3.
Gain: 10 dB minimum

4.
Impedance: 50 Ohms

5.
Beamwidth: 56-degress Horizontal, 46-degrees Vertical

6.
Front to Back Ratio: >20 dB minimum

7.
Elements: 7 minimum

8.
Power Rating: 200 Watts

9.
Lightening Protection: Included

10.
Wind Loading: 125 mph

11.
Construction: 6061-T6 anodized aluminum

Antenna Cable: Furnish coaxial antenna cable Andrew LDF4-50A or approved equal meeting or exceeding the following requirements:

1.
Jacket Material: PE

2.
Dielectric Material Foam PE

3.
Inner Conductor Material: Copper-clad aluminum wire

4.
Jacket Color: Black

5.
Outer Conductor Material: Corrugated copper

6.
Nominal Diameter: 0.5"

7.
Cable Weight: 0.15 lb/ft

8.
Diameter Over Dielectric: 0.510

9.
Diameter Over Jacket: 0.630"

10.
Inner Conductor OD: 0.190"

11.
Outer Conductor OD: 0.550"

12.
Cable Impedance: 50 ohm +/- 1 ohm

13.
Capacitance: 23 pF/ft

14.
DC Resistance, Inner Conductor: 1.480 ohms/kft

15.
DC Resistance, Outer Conductor: 0.580 ohms/kft

16.
DC Test Voltage: 4000 V

17.
Inductance: 0.058 uH/ft

18.
Insulation Resistance: 100000 MOhm

19.
Jacket Spark Test Voltage (rms): 8000 V

20.
Operating Frequency Band: 1-8800 MHz

21.
Peak Power: 40.0 kW

22.
Pulse Reflection: 0.5%

23.
Velocity 88%

24.
Operating Temperature: -67 to +185 degrees Fahrenheit

25.
Attenuation at 450 MHz: 1.447 dB/100 ft

26.
Average Power at 450 MHz: 1.61 kW

27.
Bending Moment: 2.8 ft lb

28.
Flat Plate Crush Strength: 110.0 lb/in

29.
Minimum Bend Radius, Multiple Bends: 5.00"

30.
Minimum Bend Radius, Single Bend: 2.00"

31.
Number of Bends, Minimum: 15

32.
Number of Bends, Typical: 50

33.
Tensile Strength: 250 lb

ETHERNET SWITCH

1.
SWITCH

Furnish the number and type RuggedCom RS930L Ethernet Switch or an approved equal meeting or exceeding the following specifications.

a.
Requirements

	(1) Power Supply
	

	Power Consumption
	 10W Max

	24VDC
	 10-36VDC, 0.4A

	8VDC
	 36-72VDC, 0.2A

	HI Voltage AC/DC
	 88-300VDC, 85-264VAC, 0.1A

	
	

	(2) Critical Alarm Relay
	

	Form-C failsafe contact relay
	 1A@30VDC

	
	

	(3) Physical
	

	Height
	 7.4” / 18.8cm

	Width
	 2.6” / 6.6cm

	Depth
	 5.0” / 12.7cm

	Weight
	 2.7lbs / 1.22kg

	Ingress Protection
	 IP40 (1mm objects)

	Enclosure
	 20 AWG galvanized steel enclosure

	Mounting
	 DIN rail or panel mounted

	
	

	(4) Switch Properties
	

	Switching method
	 Store & Forward

	Switching latency
	 8 us (100Mbps)

	Switching bandwidth
	 1.8Gbps

	MAC address table size
	 16kbytes

	Priority Queues
	4

	Frame buffer memory
	 1 Mbit

	Simultaneous VLANs
	255

	VLAN ID Range
	 1 to 4094

	IGMP and static multicast groups
	256

	Port rate limiting
	 128kbps, 256, 512, 4, 8Mbps

	No head of line blocking
	

	
	

	(5) Approvals
	

	ISO
	 Designed and manufactured using a ISO9001:2000 certified quality program

	CE Marking
	

	Emissions
	 FCC Part 15 (Class A), EN55022 (CISPR22 Class A)

	Safety
	 cCSAus (Compliant with CSA C22.2 No. 60950, UL 60950, EN60950)

	Laser Eye Safety (FDA/CDRH)
	 Complies with 21 CFR, Chapter1, Subchapter J.

	Hazardous Locations
	 Class 1, Division 2

	
	

	(6) EMI Immunity and Environmental Compliance
	IEC 61000-6-2 Industrial (Generic)

	
	IEC 61800-3 Industrial (Variable Speed Drive Systems)

	
	IEC 61850-3 Electric Utility Substations

	
	IEEE 1613 Electric Utility Substations

	
	NEMA TS 2 Traffic Control Equipment

	
	

	(7) Network Management
	HTTP graphical web-based, SSL (128-bit encryption)

	
	SNMP v1, v2c, v3 (56-bit encryption)

	
	Telnet, VT100, SSH/SFTP (128-bit encryption)

	
	Command Line Interface (CLI)

	
	RSA Key Management (1024 bit key)

	
	Authentication and Accounting - TACACS+ (encrypted),

	
	RADIUS client, PPP

	
	

	(8) Warranty
	

	5 Years-Applicable to design or manufacturing related product defects.

	
	

	(9) IEEE Compliance
	802.3-10BaseT

	
	802.3u-100BaseTX, 100BaseFX

	
	802.3x-Flow Control

	
	802.3z-1000BaseLX

	
	802.3ab-1000BaseTX

	
	802.3ad-Link Aggregation

	
	802.1D-MAC Bridges

	
	802.1D-Spanning Tree Protocol

	
	802.1p-Class of Service

	
	802.1Q-VLAN Tagging

	
	802.1D-2004 -Rapid Spanning Tree Protocol

	
	802.1x-Port Based Network Access Control

	
	802.1Q-2005 (formerly 802.1s) MSTP

	
	

	(10) IETF RFC Compliance
	RFC768-UDP

	
	RFC783-TFTP

	
	RFC791-IP

	
	RFC792-ICMP

	
	RFC793-TCP

	
	RFC826-ARP

	
	RFC854-Telnet

	
	RFC894-IP over Ethernet

	
	RFC1112-IGMP v1

	
	RFC1519-CIDR

	
	RFC1541-DHCP (client)

	
	RFC2030-SNTP

	
	RFC2068-HTTP

	
	RFC2236-IGMP v2

	
	RFC2284-EAP

	
	RFC2475-Differentiated Services

	
	RFC2865-RADIUS

	
	RFC3414-SNMPv3-USM

	
	RFC3415-SNMPv3-VACM

	
	

	(11) IETF SNMP MIBS
	RFC1493-BRIDGE-MIB

	
	RFC1907-SNMPv2-MIB

	
	RFC2012-TCP-MIB

	
	RFC2013-UDP-MIB

	
	RFC2578-SNMPv2-SMI

	
	RFC2579-SNMPv2-TC

	
	RFC2819-RMON-MIB

	
	RFC2863-IF-MIB

	
	draft-ietf-bridge-rstpmib-03-BRIDGE-MIB

	
	draft-ietf-bridge-bridgemib-smiv2-03-RSTP-MIB

	
	IANAifType-MIB
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