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PART 4
STANDARD MODIFICATIONS

AND

SPECIAL PROVISIONS

To the STATE OF ALASKA

STANDARD

SPECIFICATIONS

FOR

HIGHWAY CONSTRUCTION
2004

EDITION

SPECIAL NOTICE TO BIDDERS

The Department hereby notifies bidders that information to assist in preparing bids is available at 4111 Aviation Avenue for the following:
1.
These items are available upon request in the Anchorage Department of Transportation and Public Facilities Building Plans Room:

a. Quantity Computations

b. Cross Sections
c. State of Alaska Department of Transportation and Public Facilities publication, Alaska Storm Water Pollution Prevention Plan Guide, January 19, 2005.

d. Standard Specifications for Highway Construction 2004.  ($25.00)

e. Alaska Test Methods Manual (Lab & Field), 2007 Edition. ($25.00)

2.
The Materials Certification List (MCL) has been included in Appendix B.  This list is provided for the Contractor to determine which materials will require submittal to the project Engineer for certification of compliance.  The MCL also provides the Project Engineer with the appropriate approving authority.
3.
The Department requires all workers within the project limits to wear an outer visible surface or layer of high visibility color and retro reflectivity.  See subsection 643-3.11, High Visibility Clothing for requirements. 

4.
Asphalt laydown temperatures may be monitored with a thermal imaging camera.  Unsatisfactory areas will be subject to additional testing and/or replacement at the Contractor’s expense under Division 400.  
5.
The current Laborers Mechanics Minimum rate of Pay contains information on remote sites and per diem.  The Department of Labor has issued WHPL #197, which further clarifies this requirement.  See pay item 640(4).

6.
Administrative Order 226, issued July 24, 2005 establishes a 15% goal for hiring apprentices in certain job categories; on highway, airport, harbor, dam, tunnel, utility, or dredging projects awarded by the Alaska Department of Transportation and Public Facilities.  This Administrative Order will apply to projects advertised after September 1, 2005, where the project construction cost exceeds 2.5 million dollars.


For additional details, visit http://labor.state.ak.us//lss/forms/ApprenHireReq.pdf

SECTION 101

DEFINITIONS AND TERMS

Standard Modifications

101-1.03 DEFINITIONS
PLANS. Delete text of PLANS and replace with:  
The Department’s Contract drawings, profiles, typical cross sections, standard drawings, and supplemental drawings or reproductions showing the location, character, dimensions, and details of the work. 

E32 (01/27/07)
Replace the definitions of SUBGRADE with the following:

SUBGRADE.  The soil or embankment upon which the pavement structure is constructed.
E22 (01/01/06)
Add the following definition:

QUALIFIED PRODUCTS LIST. A list of companies and products that the Department has found conforms to the SSHC.

E36 (01/27/07)
SECTION 102

BIDDING REQUIREMENTS AND CONDITIONS

Standard Modification
102-1.04 EXAMINATION OF PLANS, SPECIFICATIONS, SPECIAL PROVISIONS, AND WORK SITE.  
Replace the second paragraph with the following:
The records of geotechnical investigations including boring logs, test results, geology data reports, soil reports, material site reports, and geotechnical reports included in a bid package or made accessible to bidders or Contractors, are for information purposes only.  These records are not part of the Contract.  These records indicate subsurface conditions only at specific locations and times, and only to the depths penetrated.  They do not necessarily reflect variations in soil, rock, or groundwater conditions that may exist between or outside such locations.  Actual conditions may differ from what is shown in the records.  Material Sources referenced in these records may not contain materials of sufficient quantity or quality to meet project requirements.  The accessibility of these records does not constitute approval, nor guarantee suitability of soils or sources, or the rights to use sources for this project, except as specifically provided in subsections 106-1.02.4.b Mandatory Sources and 106-1.02.4.c Designated Sources.  The records shall not substitute for independent investigation, interpretation, or judgment of the bidder or Contractor.  The Department is not responsible for any interpretation or conclusion drawn from its records by the bidder or Contractor.

Bidders and Contractors shall examine subsection 106-1.02 Material Sources for further information about material source development.

E23 (01/01/06)

102-1.05 PREPARATION OF BID.  Modify the second sentence in the third paragraph, after: “If a bidder is a corporation, the bid must be signed by a corporate officer,” add: or agent.  
E18 (06/30/04)
SECTION 103


AWARD AND EXECUTION OF CONTRACT

Special Provisions

103-1.01 CONSIDERATION OF BIDS.  Add the following:  In determination of the low bidder for state funded projects, a 5% bid preference will be given to Alaska bidders, as required under AS 36.30.170. “Alaska bidder means a person who:

       1.   holds a current Alaska business license;

2.
submits a bid for goods, services, or construction under the name as appearing on the person’s current Alaska business license;

3.
has maintained a place of business within the state staffed by  the bidder or an employee of the bidder for a period of six months immediately preceding the date of the bid;

4.
is incorporated or qualified to do business under the laws of the state, is a sole proprietorship, and the proprietor is a resident of the state or is a partnership, and partners are residents of the state; and

5.
if a joint venture, is composed entirely of ventures that qualify under 1. through 4., above.

Except for timber, lumber, and manufactured lumber products used in the construction project under AS 36.30.322(b), an Alaska products preference will be given as required under AS 36.30.326-36.30.332 when the bidder designates the use of Alaska products.  The bidder shall complete the Alaska Products Preference Worksheet, according to instructions, and submits it whit the bid to indicate those Alaska products that are proposed for use.  If the successful bidder/Contractor proposes to use an Alaska product and does not do so, a penalty will be assessed against the successful bidder/Contractor in an amount equal to the product preferences percentage granted to the successful bidder/Contractor plus one percent multiplied by the total declared value of the Alaska products proposed but not used.  

ES09(6/30/04)

Standard Modifications

Delete Subsection 103-1.05 and replace with the following:

103-1.05 PERFORMANCE AND PAYMENT BONDS.  The successful bidder shall furnish all required Performance and Payment Bonds on forms provided by the Department for the sums specified in the Contract.  If no sum is specified, the successful bidder shall comply with AS 36.25.010.  The Surety on each bond may be any corporation or partnership authorized to do business in the state as an insurer under AS 21.09 or two individual sureties approved by the Contracting Officer.

If individual sureties are used, two individual sureties must each provide the Department with security assets located in Alaska equal to the penal amount of each bond.  Any costs incurred by the Contractor and the individual Surety area subsidiary and shall be borne by the Contractor or the individual Surety.  In no event will the Department be liable for these Costs.

Individual sureties shall provide security by one, or a combination, of the following methods:

1. Escrow Account, with a federally insured financial institution, in the name of the Department.  Acceptable securities include, but are not limited to, cash, treasury notes, bearer instruments having a specific value, or money market certificates. 
2. Irrevocable letters of credit, with a financial institution approved by the Contracting Officer.

3. Cashier’s or certified check, made payable to the State of Alaska issued by financial institutions approved by the Contracting Officer.

These bonds and security assets, as applicable, shall remain in effect for 12 months after the date of final payment or, if longer, until all obligations and liens under this Contract are satisfied, including, but not limited to, obligations under Subsection 107-1.19.
The Department may, in its discretion, notify the bonding company or Surety of any potential default or liability.

The Contractor shall substitute, within five working days, another bond or surety acceptable to the Department if an individual Surety or the Surety on any bond furnished in connection with the Contract:

1. Becomes insolvent or is declared bankrupt;

2. Loses its right to do business in any state affecting the work;

3. Ceases to meet Contract requirements;

4. Fails to furnish reports of financial condition upon request; or

5. Otherwise becomes unacceptable to the Department.

When approved by the Contracting Officer, the Contractor may replace:

1. An individual surety with a corporate surety; or

2. Posted collateral with substitute collateral.

Failure to maintain the specified bonds or to provide substitute bonds when required under this section may be grounds for withholding contract payments until substitute bonding is obtained, and may, in the Department’s discretion, be grounds for declaring the Contractor in default.
E65(01/12/09)

SECTION 104
SCOPE OF WORK
Special Provisions

104-1.06 VALUE ENGINEERING PROPOSALS BY CONTRACTOR.  Delete this Subsection in its entirety.

SECTION 105
CONTROL OF WORK
Standard Modification
105-1.02 PLANS AND WORKING DRAWINGS.  In the third paragraph delete: “(24"x36”)” and replace with: (22”x34”)
105-1.03 CONFORMITY WITH PLANS AND SPECIFICATIONS.  In the first sentence of the first paragraph after:  “Work performed and materials furnished shall conform to the Plans and Specifications” add: and approved Working Drawings,
In the first sentence of the second paragraph after: “Work or material not conforming to the Plans and Specifications” add: and approved Working Drawings,

E33 (01/27/07)
Special Provisions
105‑1.06 UTILITIES.  Add the following:  Request locates from the utilities having facilities in the area.  Use the Alaska Digline, Inc. Locate Call Center for the following utilities:

	ALASKA DIGLINE, INC.

Locate Call Center Anchorage: 811

who will notify the following:

	ACS 

Alaska Fiberstar

Alaska Railroad Corp 

Alyeska Cable

AT&T Alascom, Inc.

Chugach Electric Assoc 

Enstar Natural Gas

GCI Communications

Interior Telecom.

Marathon Oil

Tesoro Alaska Pipeline 

Phillips Petroleum

PTI 

Telalaska 

Unocal United 

Utilities 


Call the following utilities and agencies directly:
Contact the Central Region Maintenance & Operations Office at (907) 269-0760 to obtain the appropriate District Superintendent’s phone number for this project.
There are various utility appurtenances located within the project limits.  Utilities scheduled for relocation are addressed in the following utility specific sections.

Right of Way and Construction surveying is required before utility relocation.

Payment will be made as follows:

1. Subsidiary to Item 642(1) Construction Surveying, if the Contractor is  required to provide the surveying as part of the contract and/or

2. Under Item 642(3) Three Person Survey Party, if the construction or Right of Way staking required by the utility is either in advance of the 2 week work plan, or not required by the Contract.

The utility shall give the Contractor, through the Engineer, 15 calendar days advance written notice for required staking.  

R3 (05/24/07)
Add the following:

The City of Seward will relocate the guy pole located north of the Ptarmigan Creek Bridge, approximate station 509+04, 10 feet right, to accommodate construction of the temporary bridge detour.

The City of Seward requires fifteen (15) calendar days advance written notice prior to beginning work. Allow the City of Seward four (4) calendar days to complete the relocation.

105-1.07 COOPERATION BETWEEN CONTRACTORS.  Add the following:  The following state owned projects may be under construction concurrently with this project:
	Project Name:
	Project No.:

	Central Region Rumble Strips, Phase II
	51047


Coordinate traffic control, construction, and material hauling operations with the prime contractor of the above projects to minimize impact on the traveling public, and to minimize conflicts with the work being performed under the other contracts.

Standard Modification
105-1.13 MAINTENANCE DURING CONSTRUCTION.  Add the following at the end of this subsection:  Costs of maintenance work during construction and before the project is accepted as substantially complete shall be subsidiary to the prices bid on the various Contract items, and the Contractor will not be paid an additional amount for such work.

If in the Engineer’s opinion, the Contractor at any time fails to provide adequate maintenance, the Engineer will notify the Contractor of such noncompliance.  The notification will specify the areas or structures for which there is inadequate maintenance, the corrective maintenance required, and the time allowed to complete corrective maintenance.  If the Contractor fails to take the corrective action within the specified time, the Engineer may:
1.
Suspend the work until corrective maintenance is completed; 

2.
Assess a traffic price adjustment against the Contract Amount when an adjustment rate is specified in the Contract; and

3.
Employ others for corrective maintenance and deduct the cost from the Contract amount.

E33 (01/27/07)
105-1.15 PROJECT COMPLETION.  In the second paragraph, second sentence, delete:  “Subsection 621-3.04” and replace with:  Subsection 618-3.06 and 621-3.04.
In the third paragraph, first sentence, delete:  “Subsection 621-3.04” and replace with:  Subsection 618-3.06 and 621-3.04.
E59 (07/28/08)
105-1.16 FINAL ACCEPTANCE AND RECORD RETENTION. Modify the first paragraph, Item 4. after: “DOLWD” add: and State Department of Revenue. 

E19 (06/30/04)

Special Provision
105‑1.17 CLAIMS.  Add the following:  Appeals to the superior court under AS 36.30.685 must be filed in the Third Judicial District.
R93 (03/21/01)
Add the following Subsection:
105‑1.18 INTERIM COMPLETION. This project will have two interim completion dates in addition to the final completion date.

Interim Completion Date - April 30, 2009. Temporary bridges at Falls Creek and Ptarmigan Creek shall be complete, including thrie beam bridge rail, and opened to unrestricted two-lane traffic.
Second Interim Completion Date – May 30, 2009. Paving and guardrail shall be complete.

Final Completion Date. The final completion date will be as shown in the Invitation for Bids.

Liquidated damages will be assessed according to subsection 108-1.07 Failure to Complete on Time, for failure to complete work under this Contract within the interim completion dates and final completion date specified. 
SECTION 106
CONTROL OF MATERIAL
Standard Modification

106-1.01 SOURCE OF SUPPLY AND QUALITY REQUIREMENTS.  In fifth paragraph, in two places remove the text: “Approved Products List” and replace with:  Qualified Products List 

E36 (01/27/07)
Special Provisions
Add the following:  Pursuant to AS 36.15.050 and AS 36.30.322, agricultural/wood products harvested in Alaska shall be used in state funded projects whenever they are priced no more than seven percent above agricultural/wood products harvested outside the state and are of a like quality as compared with agricultural/wood products harvested outside the state.

Maintain records that establish the type and extent of agricultural/wood products utilized.  When such products are not utilized, document the efforts he made towards obtaining agricultural/wood products harvested in Alaska and include in this documentation a written statement that he contacted the manufacturers and suppliers identified on the Department of Commerce and Economic Development's list of suppliers of Alaska forest products concerning the availability of agricultural/wood products harvested in Alaska and, if available, the product prices.  Complete this documentation at a time determined by the Contracting Officer.

The Contractor's use of agricultural/wood products that fail to meet the requirements of this subsection shall be removed and replaced according to the last paragraph of subsection 105-1.03, Conformity With Plans and Specifications.

(05/07/91)S18

Standard Modification

106-1.02 MATERIAL SOURCES.
1.
a.
General.  Within Item a. delete text and replace with:  Utilize Useable Excavation according to subsection 104-1.04 before using material sources listed in subsection 106-1.02.4.  When there is insufficient useable excavation furnish additional required materials from sources of the Contractor’s choice, except that the Contractor shall use a mandatory source when identified in the Contract.

E24 (01/01/06)

Special Provision

106-1.02 MATERIAL SOURCES. Add the following to item 1.g.:  The cost to improve or develop access roads to the designated material source and subsequent cells, if developed, are subsidiary to the cost of providing the specified material.

Standard Modification

4.
Type of Sources.  Replace the first paragraph with the following:  The Contractor shall utilize Useable Excavation according to subsection 104-1.04 before using material sources listed in this subsection.  When there is insufficient Useable Excavation, the Contractor shall furnish additional required materials from sources of the Contractor’s choice, except that the Contractor shall use a mandatory source when identified in the Contract.

When there is insufficient Useable Excavation, the Contractor shall supply additional required material from the following sources:

d.
Available Sources.  Replace the second paragraph with the following:  When the Department furnishes copies of existing boring logs, test results, or other data in its possession concerning Available Sources, the Contractor is responsible for determining the accuracy and completeness of this data, for assumptions the Contractor makes based on this data, and for exploring Available Sources to the Contractor’s satisfaction.

E24 (01/01/06)

Standard Modification

4.
e.
Excluded Material Sources.  Replace the paragraph with the following:  Some material sources may not be considered acceptable regardless of location or ownership.  The bid documents may identify some material sources excluded from use.  The Department reserves the right to exclude a material sources or any portion of a material source, at any time after Contract award, that is determined by material testing to be unsuitable for use on the project.

E24 (01/01/06)
Add new subsection 106-1.08:

106-1.08 SUBMITTAL PROCEDURE.  The Contractor shall complete a Submittal Register, and shall submit it to the Engineer on forms provided by the Department.  The intent of the Submittal Register is to provide a blueprint for the smooth flow of specified project documents.  The Contractor shall fill it out sequentially by bid item and allow at least three spaces between bid items.  The Submittal Register shall list: working drawings, schedules of work, and other items required to be submitted to the Department by the Contractor including but not limited to: Progress Schedule, anticipated dates of material procurement, Construction Phasing Plan, Traffic Control Plan, Storm Water Pollution Prevention Plan, Quality Control Program, Utility Progress Schedule, Blasting Plan, Mining Plan, annual EEO reports, DBE payment documentation and subcontracts. 
The Contractor shall submit materials (product) information to the Engineer for review, as required by the Materials Certification List and the Contract.
The number of copies required for submittals may be included in the specifications for individual bid items.  If the number of copies of a submittal is not otherwise specified, three copies shall be required.  On each sheet submitted to the Department, including working drawings, catalog cuts, manufacturer’s certifications, etc., space shall be provided for Contractor and Department review stamps.
Each copy of each submittal shall include a Submittal Summary sheet.  The Contractor may use forms provided by the Department or a similar form of the Contractor’s choice as approved by the Department.  The Contractor shall sign submittals and submit them to the Engineer.  The Department will review submittals within 30 days after they are received.  The Department will return submittals to the Contractor as either: approved, conditionally approved with the conditions listed, or rejected with the reasons listed.  The Contractor may resubmit a rejected submittal to the Engineer with more information or corrections.  The Department will review resubmittals within 30 days after they are received. 
The Contractor shall not order material or use working drawings that have not been approved by the Department.  The Contractor shall be responsible for timely submittals.  Failure by the Department to review submittals within the time given may be the basis for a request for extension of Contract time but not for additional compensation.
Payment for a specific Contract item will not be made until the Department has received the Submittal Register for all items and approved all required submittals for that specific Contract item. 
When material invoices, freight bills and mill certificates are submitted, they shall provide sufficient information for the Engineer to identify the date, company and location of invoice (bill, certificate); project name and number where material will be incorporated; manufacturer, product number, quantity and cost.
E34 (01/27/07)
SECTION 107
LEGAL RELATIONS AND RESPONSIBILITY TO PUBLIC
Special Provisions
107-1.02 PERMITS, LICENSES, AND TAXES.  Add the following:
Obtain a written statement from the State Historic Preservation Officer stating that material disposal, extraction, stockpiling, or staging, on off project site, is not expected to impact cultural resources.  The State Historic Preservation Officer is with the Department of Natural Resources in Anchorage, and may be contacted at (907) 269-8715.  If cultural resources are discovered during construction activities, stop work at that site and notify the Engineer.
Provide a wetland specialist able to conduct wetlands determinations and delineations according to the Corps of Engineers 1987 Wetland Delineation Manual and the Regional Supplement to the Corps of Engineers Wetland Delineations Manual:  Alaska Region (Version 2.0) September, 2007.  The wetland specialist shall conduct the determination and delineations of sites outside the project limits or not previously permitted, impacted by the Contractor's operations.  These delineations will be subject to Corps of Engineers approval.
Provide the Engineer a copy of permits or clearances received before using sites outside the project limits.  Additionally, provide the Engineer a written statement that permits or clearances have been obtained.  Also provide a written statement to the Engineer listing agencies or offices contacted that responded that no additional action is required.
Provide information to comply with the US Environmental Protection Agency National Pollutant Discharge Elimination System (NPDES) General Permit for Alaska to discharge storm water from the construction site.  Refer to Section 641, Erosion, Sediment, and Pollution Control for requirements for this permit.
107-1.07 ARCHAEOLOGICAL OR HISTORICAL DISCOVERIES.
Change the first sentence to the following:
When operations encounters historic or prehistoric artifacts, burials, remains of dwelling sites, paleontological remains, (shell heaps, land or sea mammal bones or tusks, or other items of historical significance), cease operations immediately and notify the Engineer.
107-1.08 RAILWAY-HIGHWAY PROVISIONS. Delete this Subsection in its entirety and substitute the following: 

107-1.08.1  DEFINITION OF TERMS

ARRC
Alaska Railroad Corporation, P.O. Box 107500, Anchorage, AK 99510-7500.

ARRC Property
all lands owned or withdrawn for the use of the ARRC, including the ARRC's track right-of-way and communications pole line right-of-way.

Chief Engineer
the person employed by the ARRC as head of its Engineering Department or Branch, or his/her authorized representative.

Contractor
any agent of the Permittee, including Contractors or subcontractors employed to construct, reconstruct, operate and/or maintain the Facility.  The term "Contractor" shall be synonymous with the term "Permittee" when the Permittee performs the construction, reconstruction, operation and/or maintenance of the Facility with its own personnel.

Facility
any improvements owned by the Contractor which are to be placed on ARRC property in accordance with written permission executed by ARRC and Permittee.

Permittee
The Department is the governmental agency to whom the right to enter upon ARRC Property was given in the form of a written permit or contract executed by the ARRC and Permittee

Roadway Worker
any employee of a railroad, or of a contractor to a railroad, whose duties include inspection, construction, maintenance, or repair of railroad track, bridges, roadway, signal and communication systems, electric traction systems, roadway facilities, or roadway machinery on or near track or with the potential of fouling a track.

Signals Supervisor  
the person employed by the ARRC as head of its Signals and Telecommunications Department or Branch, or his/her authorized representative.

Trackwork
all work on the line from the top of subgrade to the top of rail, including geotextile, when required.

Track Materials
all hardware, excluding signals and controllers, associated with the running of a railroad.

107-108.2  GENERAL REQUIREMENTS

2.1
Construction, reconstruction, operation, and maintenance on ARRC Property shall be performed in compliance with these specifications contained in 107-1.08, including revisions thereto.

2.2
Failure to comply with these Standard Specifications for Work on Railroad Property shall result in the demand of ARRC to suspend all work on ARRC Property.

2.3
All work on or about ARRC Property shall be performed by experienced personnel in a safe and workmanlike manner in keeping with approved ARRC practices, and as specified herein.  ARRC traffic and property shall be protected at all times.

2.4
The safety and continuity of the operation of the traffic of ARRC shall be of first importance and shall be at all times protected and safeguarded.  The Contractor and its subcontractors shall be required to perform and arrange their work accordingly.  Whenever, in the opinion of the Chief Engineer or his/her representatives, the work or its performance may affect or involve the safety of ARRC's facilities and/or operation of its railroad, the method of doing such work shall first be submitted by the Contractor to the Chief Engineer for his/her approval, without which it shall not be commenced or prosecuted.  The approval of the Chief Engineer, when given, shall not be considered as a release from responsibility or liability for any damage which ARRC may suffer, or for which it may be liable, as a result of the acts or omissions of the Contractor, its subcontractors or employees.

2.5
Whenever, in the opinion of the Chief Engineer, the construction may cause a hazard to the safe operation of ARRC, ARRC may, in its discretion, place at the site of the work the required number of qualified employees to protect its operations.  The providing of such employees and such other precautions as may be taken shall not relieve the Contractor and its subcontractors from liability for the payment of damages caused by their operations.  ARRC shall be the sole judge of the necessity for, and as to the number and classification of employees required. The Contractor shall reimburse ARRC for the cost and expense incurred in providing such employees. 

107-108.3  SAFETY REQUIREMENTS

3.1
The safety of personnel, property, rail operations, and the public is of paramount importance in the prosecution of any work on ARRC Property.  The Contractor shall comply with all Federal, State and local governmental regulations (e.g. OSHA, NESC, etc.) applicable to the construction, installation, or maintenance of any Facility.   As reinforcement and in furtherance of overall safety measures to be observed by Contractor (and not by way of limitation), the following special safety rules shall be followed while working on ARRC Property. Further railroad safety information may be obtained from the ARRC Safety Office at 907-265-2440.  Safety information is also available on the ARRC website at www.akrr.com.  

3.2.
ARRC flag protection is required before any activity can occur on or near a railroad operating facility such as a track, yard, bridge or shop building.  For incidental work, such as surveying or inspection, an ARRC furnished flagman will provide a safety briefing prior to the commencement of the work   For any activity involving a disturbance or potential disturbance to the track, track embankment, or any railroad facility, ARRC may require the Contractor to submit a specific Railroad Safety Plan prior to startup.   Projects that involve activities that cross the tracks or are longitudinal to the tracks will require a specific Railroad Safety Plan and a one-hour ARRC provided training course for Contractor’s project supervisors prior to the initiation of work on ARRC Property.  Specific information on Railroad Safety Plans may be obtained from the ARRC Safety Office at 907-265-2440.

3.3
The Contractor shall arrange for ARRC flag protection when performing any work within 20 feet of any track.  All work within 20 feet of the track shall cease when a train passes and all Contractor employees shall maintain a distance of at least 20 feet from the track until the train has safely passed (see 107-1.08.6.3 for definition of when a train is “passing” the work site).  In addition, any work that could come within 20 feet of the track will cease when a train passes.  For example, crane or pile driving activities shall stop when trains pass when the maximum boom and suspended load radius can come within 20 feet of the tracks.  Pile driving shall not be done when trains are passing the work site.  Vehicles and other construction equipment shall not be operated or parked closer than 20 feet from any track without ARRC flag protection.

3.4
In the event Contractor will be performing construction or other activities on or within 20 feet of a railroad track, the Contractor shall be responsible for compliance with applicable Federal Railroad Administration’s Roadway Worker Protection (“RWP”) regulations (49 CFR 214, Subpart C) if its employees qualify as “Roadway Workers”.  Under 49 CFR 214, Subpart C, railroad contractors are responsible for the training of their employees on these regulations.  All RWP related Work shall be conducted in strict compliance with the RWP safety standards set forth in 49 CFR 214, Subpart C and the Contractor will be required to submit a Railroad Safety Plan to ARRC to demonstrate compliance with said safety standards prior to beginning any RWP related Work. 

3.5
In the event Contractor will be performing construction or other activities on a railroad bridge, the provisions of 49 CFR 214 regarding bridge worker safety shall apply.  All bridge related work shall be conducted in strict compliance with the bridge worker safety standards set forth in 49 CFR 214 and the Contractor will be required to submit a Railroad Safety Plan to ARRC to demonstrate compliance with said safety standards prior to beginning any bridge related work.

107-108.4  INSURANCE REQUIREMENTS

4.1 
The Contractor shall procure and maintain at all times while performing work on ARRC Property, and be covered by the types of insurance with the minimum limits as specified in 107-108.4.4.

4.2
Each policy specified in 107-108.4.4 shall be:  (1) endorsed to include ARRC as an additional named insured with respect to the performance of the work; (2) endorsed whereby the insurance company will notify ARRC of any material change, cancellation, non-renewal or expiration of the insurance policy in writing not less than thirty (30) days prior to the effective date; (3) endorsed with a waiver of subrogation rights in favor of ARRC; and (4) endorsed with the Alaska Suit Endorsement.

4.3
Prior to commencement of any work on ARRC Property, the Contractor shall deliver to ARRC certificate(s) of insurance showing evidence of the insurance required in 107-108.4.4.

4.4
Alaska Railroad Corporation Minimum Insurance Requirements.

a. Commercial General Liability insurance with limits not less than $2,000,000/$4,000,000 Combined Single Limit for Bodily Injury and Property Damage, including coverage for Premises and Operations Liability, Products and Completed Operations Liability, Contractual Liability, and Broad Form Property Damage Liability.  Coverage shall not contain exclusions of Explosion, Collapse, Underground, or Rail Operations.

b. Automobile Liability insurance on all owned, non-owned, hired and rented vehicles with limits of liability of not less than $1,000,000 Combined Single Limit for Bodily Injury and Property Damage per each accident or loss.

c. Worker's Compensation insurance in accordance with the statutory coverage required by the State of Alaska and, where applicable, insurance in compliance with any other statutory obligations, whether State or Federal, pertaining to the compensation of injured employees assigned to the Work, including but not limited to Voluntary Compensation, Federal Longshoremen and Harbor Workers Act, Maritime and the Outer Continental Shelf's Land Act and the Federal Employers Liability Act.

d. If any part of the work to be performed on ARRC Property is located within 100 feet of a railroad track, then the Contractor shall also obtain Railroad Protective Liability insurance (Alaska Railroad Corporation as named insured) with limits of liability of not less than $5,000,000 Combined Single Limit for Bodily Injury and Property Damage per each accident or loss.

107-108.5  NOTICE

5.1
A pre-construction meeting shall be held with ARRC's Chief Engineer and representatives of the Department, the Contractor and subcontractors before beginning work on ARRC Property by the Contractor or its subcontractors.  Contact Judi Shapiro at 907-265-2587 to schedule meeting.  At Department’s request, ARRC representatives will attend a designated time within the Department’s project pre-construction meeting in order to afford Contractor and Department a convenient method of satisfying the foregoing requirement.
5.2
The Contractor shall give written notice to the Chief Engineer not less than ten (10) days in advance of the commencement of any construction, reconstruction or major maintenance activity on ARRC Property, in order that the necessary arrangements may be made for the protection of ARRC's operations.  This notice shall include a description of the proposed work on ARRC Property, schedule of work, and the names of any Contractor's subcontractor who may also be working on ARRC Property.

107-108.6  FLAG PROTECTION AND PROTECTION OF ARRC TRAFFIC

6.1
Whenever ARRC flag protection is required, it will be provided by ARRC.  ARRC flag protection is to insure the safe movement of trains and other rail traffic and shall be done in strict accordance with the ARRC rules on flagging.  A minimum of five (5) business days prior notice is required for ARRC to provide flag protection.  Contact Crystal Wilson at 907-265-2490.
6.2
ARRC will, during the progress of the work, utilize as many qualified flag people as in the opinion of the ARRC may be required for the adequate protection of ARRC traffic.  All expense for providing such flagpersons shall be paid by the Contractor to ARRC.

6.3
The Contractor shall arrange with ARRC to keep itself informed on the time of arrival of all trains and shall stop any of Contractor's operations which might be or cause a hazard to the safe passage of the train past the site of the work from ten (10) minutes before the expected arrival of the train until the last car of the train has safely passed, unless otherwise determined by the Railroad flag person on site, if any.  

6.4
Track outages will only be approved in exceptional cases for limited durations.  See 107-1.08.7.1.c for details.  

107-108.7  TRAIN DELAYS; ANTICIPATED WORK WINDOWS DURING CONSTRUCTION

7.1
Conduct work on ARRC Property in a manner as to prevent delays to trains or other rail traffic operated by ARRC.  The ARRC will provide a weekly forecast of train traffic and the ARRC flag persons will provide daily updates of anticipated train traffic.  Under no circumstances, however, will the ARRC be liable in any way for delays to the Contractor’s work created by any changes or deviations from anticipated train schedules. 
a. ARRC Track Maintenance Work Window:  Railroad section and summer work crews may need access into the work area to perform routine track maintenance work and scheduled summer major track replacement work.  The routine track work is performed as necessary for the safe passage of trains.  Railroad on-track equipment also travels through the project as needed.  Railroad traffic has full and absolute priority over Contractor work except as may be otherwise authorized in writing by ARRC under 107-1.08.7.1.c below.

b. Train Traffic: The track through the project is very active.  The approximate number of trains in a 24 hour period is given below as a planning tool for Contractor and cannot be relied upon to assume times are available for track outage.  Contractor must obtain prior approval of any period of track outage from ARRC under 107-1.08.7.1.c below.

Summer Season - (May 6 to September 24) Approximate Daily Trains:  2 to 4 scheduled Passenger Trains; ARRC also charters passenger trains, which may run on any day; Up to 3 Freight Trains, 1 Coal Train and up to 2 Work Trains per day.  

Shoulder - (April 1 to May 5 and September 25 to October 28) Approximate Daily Trains:  Up to 2 scheduled Passenger Trains; ARRC also charters passenger trains, which may run on any day; Up to 3 Freight Trains, 2 Work Trains and 1 Coal Train.  

Off Season - Approximate Daily Trains:  Up to 2 scheduled Passenger Trains; ARRC also charters passenger trains, which may run on any day; Up to 3 Freight Trains, 1 Coal Train and 1 Work or Snow Service Train.  
c. Tracks out of Service (Track Outages): Plan work to minimize track service outages.  The Contractor shall submit a closure plan and request the track outage ten (10) business days prior to the proposed date.  The plan will describe the work to be accomplished, the equipment, manpower and other resources required, and the work schedule, specifying dates and times.  Once approved by ARRC, the Contractor shall follow the plan without any variation whatsoever unless a modification is approved by the Chief Engineer.  ARRC reserves the right to assume control of the work to reestablish rail service if the schedule is not met.  The Contractor shall bear all costs and damages which may result from failure to meet the closure schedule, in addition to the train delay charges provided for in the contract.  As indicated above, ARRC anticipates the longest outage allowed during the summer season will be six (6) hours and twelve (12) hours in the shoulder and winter seasons.  

Track outages are not anticipated for this project.


7.2
Should any of the Contractor's or its subcontractor's actions or activities cause delays to trains or other rail or water traffic, the agreed amount of liquidated damages shall be at the following rates and shall be collected from the Contractor by ARRC.

Passenger trains each:
$50 per minute of delay, 60-minute minimum charge.

All other rail traffic:
$50 per minute for each delay over five minutes, 30-minute minimum charge.

Rail barges, or other
No charge for delays of one hour or less; $1,000 per hour 

connecting carrier vessels:
for each hour or any part of an hour thereafter with a minimum charge of $6,000.

7.3
Delay time will be taken from the train sheet in ARRC’s Dispatcher's Office, Anchorage (907-265-2421) for delays and train sheet shall be the official document to determine the length of time a train is delayed.  If another crew is needed to relieve the original crew, the charge shall also apply to the second crew.  If such delay causes a water carrier to miss a sailing, the liquidated damage computation of time covering the period of time to the next possible sailing time shall be in addition to the length of time determined by said train sheet.

107-108.8  PROTECTION OF ARRC SIGNAL AND COMMUNICATION LINES

8.1
All work on ARRC Property shall be conducted in such a manner as to protect ARRC's communication facilities at all times from outages resulting directly or indirectly from the Contractor's or its subcontractor's operations.

8.2
Should any of the Contractor or its subcontractor's operations cause outages to said signal and communications facilities, the agreed amount of liquidated damages shall be at the following rates and shall be collected from the Contractor:

Signal and Communication cable:
$1.00 per minute per cable

8.3
A minimum charge of $250.00 will be made for each outage plus the total repair costs.  The outage time shall be that as established by ARRC's Test Board, Anchorage.

8.4
There shall be no equipment operated or excavation made within 15 feet of any ARRC communication pole guy, anchor, or other communications apparatus unless authorized in advance by the Signals Supervisor.

107-108.9  ROAD CROSSINGS

9.1
Whenever automatic railroad crossing signals are in the work area, these signals must remain in operating condition.  If, because of the Contractor's or subcontractor's activities the signals become inoperable, the crossing shall be continuously flag protected until the signals are again operable.  See 107-1.08.6 for flagging specifications.

9.2
When regular railroad crossings are used as haul routes inside or outside the work area, flagpersons shall be provided by the Contractor for said crossings in all situations at the discretion of the ARRC.

9.3
Temporary road crossings may be installed provided the Contractor has acquired from ARRC a temporary road crossing permit for said crossing.  If a requested crossing is not shown on the project plans as approved by ARRC, then it will be at ARRC’s sole discretion whether to allow the crossing.

9.4
The temporary road crossing shall be constructed to the length and the standards specified in the temporary road crossing permit.  All protective signs required by ARRC shall be provided and properly maintained by the Contractor.  The temporary road crossing shall be installed under ARRC flag protection in accordance with 107-1.08.6 of these specifications.

9.5
The flange ways of all road crossings used by the Contractor or its subcontractor as haul routes or temporary road crossings shall be kept clean and free of gravel at all times and shall otherwise be maintained to the satisfaction of the Chief Engineer.

9.6
When a temporary road crossing is in use, ARRC flag protection shall be provided at all times.  See 107-1.08.6 for specifications.

9.7
When a temporary or private road crossing is not in use, the Contractor shall provide suitable barricades (gates with padlocks, posts driven into the ground, etc.) to prevent vehicular access to the crossing.

9.8
When not in use during the winter season, the temporary road crossing shall be removed.  Upon completion of the work or termination of the crossing permit, the temporary crossing shall be removed and the area restored to its original condition.

9.9
The Contractor agrees that all others using the private road crossing, except ARRC and its employees, shall be considered agents of the Contractor.

9.10
Sight Triangles at road crossings shall be maintained by Contractor free of vegetation and other obstructions to vision in accordance with the table entitled "Sight Triangle Distance" attached and as otherwise established and revised from time to time by ARRC.

9.11
Temporary public road crossings must be included in a traffic control plan submitted by the Contractor to the Department for review and approval prior to constructing the crossing.

107-108.10  POWER AND COMMUNICATION LINES

10.1
All power and communication lines shall be designed and constructed in accordance with the current edition of the National Electric Safety Code (NESC).

10.2
Underground power and communication lines shall be installed in accordance with 107-1.08.11 of these specifications.  Whenever an underground power or communication line crosses underneath a track, a casing pipe shall be installed for carrying such lines.

10.3
The minimum clearance above the top of rail of ARRC track shall be in accordance with the handbook referenced in 107-1.08.11.1, plus 6” to allow for future grade raises.

10.4
The minimum clearance above ARRC communication lines shall be in accordance with the handbook referenced in 107-1.08.11.1.

10.5
Additional lines may not be added, or the characteristics of the line(s) changed without the prior written approval of ARRC's Chief Engineer.

10.6
Wires shall be strung across ARRC tracks only when ARRC flag protection is provided in accordance with 107-1.08.6 of these specifications.

10.7
No wires shall be strung across ARRC's communications lines without first receiving prior written approval from ARRC's Signals Supervisor, and such work must be accomplished only at a time and in a manner prescribed by said Signals Supervisor.

107-108.11  UNDERGROUND UTILITIES

11.1
All underground utilities, including culverts, pipelines, and underground power and communication lines, on ARRC Property shall conform to the current Railroad Engineering and Maintenance-of-way Association (AREMA) Specifications.

11.2
Unless the Chief Engineer authorizes another method in advance and in writing, all underground utilities shall be installed under tracks and roads by boring, jacking or tunneling.

11.3
Boring, jacking or tunneling shall be done under ARRC tracks only when ARRC flag protection is provided in accordance with 107-1.08.6 of these specifications.

11.4
The proposed plan for boring, jacking or tunneling shall be approved by the Chief Engineer prior to commencing the operation.

11.5
All boring, jacking or tunneling headings shall be continuously protected against any loss of ground material by shoring and/or cribbing as necessary.

107-108.12  OPEN TRENCHING

12.1
Only when authorized in advance and in writing by ARRC shall any portion of the track be removed to allow trenching for installation of the Facility.

12.2
If allowed to open trench, the track may be removed from service only at the time authorized by the Chief Engineer and shall be restored to service within the time period specified by the Chief Engineer.  Should the track not be restored to service within the time period specified, the agreed amount of liquidated damages shall be at the rate specified in the written authorization allowing the open trenching or the liquidated damages in accordance with 107-1.08.7 of these specifications, whichever is greater, and shall be collected from the Contractor.

12.3
All track work shall be accomplished by qualified track persons.

12.4
Only that portion of the track structure necessary to excavate, stockpile and install the Facility shall be removed.  All track material removed shall be handled, stockpiled and relayed in a manner to avoid damage.  Any material that is damaged shall be replaced by the Contractor at its own expense.

12.5
The backfill of the trench under the track and in the road bed prism shall be of the same type of material as taken out, except the top 2 feet shall be clean pit run gravel.  Backfilling and compaction shall be in one foot lifts with a compaction of 95% of maximum density in the area affecting the road bed prism.

12.6
The ballast used in replacing the track shall be equal in depth and quality as that which was removed.  The track shall be relayed and brought to original grade in accordance with standard ARRC practices.  The track shall be resurfaced as often as necessary for a period of 12 months after completion of construction to remove any settlement that may have occurred.

107-108.13  EXCAVATIONS

13.1
Unless authorized in advance and in writing by ARRC, the top of any excavation shall not be within 20 feet of the centerline of any track, nor shall any excavation exceed 10 feet in depth regardless of its proximity to track.

13.2
No water shall be allowed to stand in open excavations in the track area.

13.3
Bridging and shoring shall be adequate to safely carry ARRC traffic and the decision of the Chief Engineer pertaining to same shall be final.

13.4
All open excavations shall be continuously protected by flags, flares, barricades or watchpersons, as directed by ARRC.

13.5
No excavation shall be left open more than three days, unless authorized by the Chief Engineer.

13.6
ARRC embankments and cut slopes shall not be disturbed any more than necessary to accommodate the construction and shall be left in a stabilized condition.

13.7
ARRC ditches, culverts and roadways shall be kept clean and free of rock, gravel, construction debris and equipment at all times.

107-108.14  ARRC INSPECTIONS

14.1
ARRC may furnish an inspector during the periods of construction on ARRC Property.  The ARRC inspector will inspect the removal and replacement of tracks, excavation, backfill, necessary bridging for tracks, shoring, flagging, lighting, clearances, etc., when necessary.  The ARRC inspector will work directly with the representative of the Department and the Contractor and the decision of the ARRC inspector in matters pertaining to ARRC operations and safety shall be final.  In the event more than one shift is worked, an ARRC inspector will be required for each shift.  Presence or absence of an ARRC inspector shall not relieve the Contractor of liability for damage done to property of ARRC, or the property of ARRC lessees or permittees having installations on ARRC Property.  All ARRC cost and expense for furnishing said inspector(s) shall be collected from the Contractor.

107-108.15  USE OF EXPLOSIVES

15.1
The use of explosives shall be done in compliance with all applicable Federal, State and local laws and ordinances regarding same.

15.2
No blasting of any kind will be permitted unless the Contractor thoroughly safeguards the movement of trains and other rail traffic and personnel in the area where such blasting is being conducted.  Before blasting, ARRC flag protection in accordance with 107-1.08.6 of these specifications shall be provided on each side of the blast area by the Contractor.  This flag protection shall not be removed until the track is inspected for damage from the blast.

107-108.16  SNOW REMOVAL

16.1
Snow removal operations shall be conducted in such a manner as to not place snow (1) upon the tracks of ARRC; (2) where it interferes with the normal operation of the automatic crossing signals; (3) where it impairs the visibility of either highway or rail traffic at the crossing.

16.2
Snow removal operations shall be conducted in accordance with 107-1.08.3 of these specifications.

107-108.17  CLEAN-UP

17.1
At all times, all work and activities on ARRC Property shall be accomplished in such a manner as to keep the ARRC Property in a neat, orderly and safe condition satisfactory to ARRC.

17.2
Upon completion of Contractor’s work, all equipment and unused materials shall be removed and the ARRC Property shall be left in a neat and clean condition satisfactory to ARRC.

17.3
Should the Contractor or its subcontractor fail to comply with 107-1.08.17.1 and 107-1.08.17.2 above, ARRC may perform the required clean-up.  All ARRC costs and expenses for performing this work shall be collected from the Contractor.
107‑1.11 PROTECTION AND RESTORATION OF PROPERTY AND LANDSCAPE.
Add the following:
If required water for construction purpose from a nonmunicipal water source, obtain a Temporary Water Use Permit from the Water Resource Manager, and provide a copy to the Engineer. The Water Resource Manager is with the Department of Natural Resources in Anchorage and may be contacted at (907) 269-8624.
R7 (05/29/02)
Standard Modification
107-1.11 PROTECTION AND RESTORATION OF PROPERTY AND LANDSCAPE. 

Add the following paragraphs:
7. Restoring Areas.  Areas used by the Contractor, including haul routes, shall be restored to their original condition after the Contractor’s operations are completed.  The original condition of an area shall be determined as follows:  Before beginning operations, the Engineer and the Contractor shall inspect each area and haul route that will be used by the Contractor and take photographs to document their condition.  After construction operations are completed, the condition of each area and haul route will be compared to the earlier photographs.  Before demobilization the Contractor shall repair damages attributed to its operations.  The Contractor agrees that costs associated with repairs shall be subsidiary to other items of work and will not be paid for directly.

8. Material Disposal Sites.  Offsite disposal areas may be at locations of the Contractor’s choice, provided the Contractor obtains from the owner of such land written permission for such dumping and a waiver of all claims against the State for any damage to such land which may result there from, together with permits required by law for such dumping.  A copy of such permission, waiver of claims, and permits shall be filed with the Engineer before beginning work on private property.  The Contractor’s selected disposal sites shall also be inspected and approved by the Engineer before use of the sites.
E35 (01/27/07)
Special Provisions
107-1.11 PROTECTION AND RESTORATION OF PROPERTY AND LANDSCAPE.
Add the following:
Maintain a Primary Zone of 300 feet as an undisturbed habitat buffer around nesting Bald Eagles.  If topography or vegetation does not provide an adequate screen or separation, extend this buffer to 0.25 miles, or a sufficient distance to screen the nest from human activities.  The actual distance will depend on site conditions and the individual eagle’s tolerance for human activity.  Within the Secondary Zone, between 300 and 600 feet from the eagles’ nest tree no obtrusive facilities or major habitat modifications shall occur.  If nesting occurs in sparse stands of trees, treeless areas, or where activities would occur within-line-of site of the nest, this buffer shall extend up to 0.5 miles.  No blasting, logging, and other noisy, disturbing activities should occur during the nesting period (March 1 – August 31) within the primary or secondary zones.
Extremely noisy activities such as road construction or other activities that occur within the Secondary Zone shall be conducted outside the nesting period to avoid disturbance to eagles.  If activities occur in proximity to a nest site, employ an individual qualified to observe and assess the impact of such activities on nesting eagles.  For those unfamiliar with eagle behaviors, such behavior includes alarm calls, flushing birds from the nest or perch, and aggressive behavior by the birds.
If any nest trees are discovered within the vicinity of the project site, the U.S. Fish and Wildlife Service must be notified immediately by calling (907) 260-2809 or (907) 271 2780, before starting construction activities, for further site evaluation.  This is an advisory.  Do what is required to keep from disturbing a nesting eagle.
R51 (12/09/02)
SECTION 108
PROSECUTION AND PROGRESS
Special Provision
108-1.01 SUBLETTING OF CONTRACT. Delete paragraph four and replace with the following:

Submit the Contractor Self Certification for Subcontractors and Lower Tier Subcontractors, Form 25D-042, before the Contractor or a subcontractor sublets any portion of the Contract.  The certification will be accepted by the Department in lieu of written approval of subcontracts.  The Department maintains the authority to review subcontracts, require prior written approval of subcontracts, and to deny permission to sublet work.  The Department may penalize the Contractor for false statements or omissions made in connection with Form 25D-042.

1.
The Contractor shall ensure the following for each subcontract (agreement):

a. The Department is furnished with one completed Contractor Self certification, Form   25D-042, and two copies of the subcontract signed by both parties and including item descriptions and prices of subcontracted work before the subcontracted work begins;

b. The subcontractors have submitted a Bidder Registration, Form 25D-6;

c. The required prompt payment provisions of AS 36.90.210, as well as other items listed in Form 25D-042, are included in the subcontracts;

d. The subcontractors pay current prevailing rate of wages according to subsection 107-1.04 and file certified payrolls with the Engineer and DOLWD for work performed on the project; and

e. Upon receipt of a request for more information regarding subcontracts, the requested information is provided to the Department within 5 calendar days.

R57 (01/02/08)
Special Provisions
108-1.03 PROSECUTION AND PROGRESS.  Delete the last sentence of the first paragraph and substitute the following: 
Submit the following at the Preconstruction Conference:

Delete the last sentence of the first paragraph in item 1. A progress schedule. and substitute the following:

1.
A Critical Path Method (CPM) Schedule is required, in a format acceptable to the Engineer, showing the order the work will be carried out and the contemplated dates the Contractor and subcontractors will start and finish each of the salient features of the work, including scheduled periods of shutdown.  Indicate anticipated periods of multiple shift work in the CPM Schedule.  Revise to the proposed CPM Schedule promptly.  Promptly submit a revised CPM Schedule if there are substantial changes to the schedule, or upon request of the Engineer.

R261 (12/13/02)
108-1.07 FAILURE TO COMPLETE ON TIME.  Delete the first sentence of the first paragraph and substitute the following:
For each calendar day that the work remains incomplete after the expiration of the contract time or the interim completion date as set forth in subsection 105-1.18 Interim Completion, the liquidated damages per day given in the table below shall be deducted from any monies due the Contractor. 
Delete Table 108-1 and replace with the following:

TABLE 108-1

DAILY CHARGE FOR LIQUIDATED DAMAGES

FOR EACH CALENDAR DAY OF DELAY


[image: image1.emf]Completion Date Daily Charge

Interim Completion Date $1,825

Second Interim Completion Date $2,000

Contract Completion Date $2,600


SECTION 109
MEASUREMENT AND PAYMENT
Special Provisions
109-1.02 MEASUREMENT OF QUANTITIES.  Under substitute Electronic Computerized Weighing system Item (1) add the following to the end of the first sentence:

“, CD, or a USB device.”

109-1.05 COMPENSATION FOR EXTRA WORK ON TIME AND MATERIALS BASIS.  Under Item 3.  Equipment, Item a. add the following to the second paragraph:

The rental rate area adjustment factors for this project shall be as specified on the adjustment maps for the Alaska – South Region.
R14 (04/31/05)

Standard Modification
109-1.08 FINAL PAYMENT.  Add the following sentence to the first paragraph:
The Department will not process the final estimate until the Contractor completes Items 1 through 4 in the first paragraph of subsection 105-1.16.
E11 (06/30/04)
SECTION 201
CLEARING AND GRUBBING
Special Provisions
201-3.01 GENERAL.  Add the following:
Clearing shall not be performed after April 15 to avoid impacts to nesting migratory birds.
SECTION 205

EXCAVATION, BACKFILL, AND FOUNDATION FILL FOR MAJOR STRUCTURES

Special Provisions
205-5.01 BASIS OF PAYMENT.  Add the following:
Excavation for structures and foundation fill are subsidiary to the 520 items.

SECTION 301
AGGREGATE BASE AND SURFACE COURSE

Special Provisions
301-2.01 MATERIALS.  Add the following after the first sentence:  Recycled asphalt material (RAM) may be substituted for aggregate base course, inch for inch, if the following conditions are met:

1.
RAM shall be crushed or processed to 100 percent by weight passing the 1.5 inch sieve and 95-100 percent by weight passing the 1 inch sieve.

2.
The gradation of the extracted aggregate shall meet the following:

	Sieve
	Percent Passing by Weight

	1 inch
	100

	3/4 inch
	70-100

	3/8 inch
	42-90

	No. 4
	28-78

	No. 16
	11-54

	No. 50
	5-34

	No. 100
	3-22

	No. 200
	2-12


3.
The asphalt content shall be 2.5 - 5.0 percent by weight of the RAM.

301-3.03 SHAPING AND COMPACTION.  Add the following:  If recycled asphalt material is substituted for aggregate base course, the following conditions shall be met:

1.
Density acceptance will be based determined by control strip method ATM 412.  Use a test strip with a vibratory compactor with a minimum dynamic force of 40,000 pounds.  The optimum density will be determined by the Engineer using a nuclear densometer gauge to monitor the test strip.  Adequate water shall be added to aid compaction.

2.
After the appropriate coverage with the vibratory compactor, a minimum of 6 passes with a pneumatic tire roller shall be completed.  Tires shall be inflated to 80 psi (± 5 psi), and the roller shall have a minimum operating weight per tire of 3,000 pounds.
Add the following:  Areas with 4 inches or less of Aggregate Base Course shall be compacted to the satisfaction of the Engineer.  Field densities will not be performed in these areas.
Special Provisions

Replace Section 401 with the following:
SECTION 401
HOT MIX ASPHALT AND SURFACE TREATMENTS
401-1.01 DESCRIPTION.  Construct one or more layers of plant-mixed Hot Mix Asphalt (HMA) pavement on an approved surface, to the lines, grades, and depths shown in the Plans.
MATERIALS
401-2.01 COMPOSITION OF MIXTURE - JOB MIX DESIGN (JMD).  Design the JMD according to the Alaska Test Manual (ATM) 417 using the design requirements of Table 401-1.
TABLE 401-1
hOT MIX Asphalt Design Requirements
	DESIGN PARAMETERS
	CLASS

“A”
	CLASS

“B”

	Stability, pounds
	1800 min.
	1200 min.

	Flow, 0.01 inch
	8.0 - 14.0
	8.0 - 16.0

	Voids in Total Mix, %
	3.0 - 5.0
	3.0 - 5.0

	Compaction, number of blows each side of test specimen
	75.0
	50.0

	Percent Voids Filled with Asphalt (VFA) 
	65.0 - 75.0
	65.0 - 78.0

	Asphalt Cement Content, min. %
	5.0
	5.0

	Dust-asphalt ratio*
	0.6 - 1.4
	0.6 - 1.4

	Voids in the Mineral Aggregate (VMA), %, min.

	
Type I
	12.0
	11.0

	
Type II
	13.0
	12.0

	
Type III, IV
	14.0
	13.0


*Dust-asphalt ratio is the percent of material passing the No. 200 sieve divided by the percent of effective asphalt (calculated by weight of mix).

The approved JMD will specify the target values for gradation, the target value for asphalt cement content, the Maximum Specific Gravity (MSG) of the HMA, the additives, and the allowable mixing temperature range. 
Target values for gradation in the JMD must be within the broad band limits shown in Table 703-3, for the type of HMA specified.  For acceptance testing, HMA mixture will have the full tolerances in Table 401-2 applied.  Except the tolerances for the No. 200 sieve, the tolerance limits will apply even if they fall outside the broad band limits shown in Table 703-3.  The tolerance limits for the No. 200 sieve will be confined by the broad band shown in Table 703-3.  Tolerance limits will not be applied to the largest sieve specified.
Do not produce HMA for payment until the Engineer approves the JMD.  Do not mix asphalt produced from different plants.
Use Hot Mix Asphalt Type II, Class B, minimum, for temporary pavement.
Submit the following to the Engineer at least 15 days before the production of HMA:
1.
A letter stating the location, size, and type of mixing plant, the proposed gradation for the JMD, gradations for individual stockpiles with supporting process quality control information, and the blend ratio of each aggregate stockpile.  The proposed gradation must meet the requirements of Table 703-3 for each type of HMA specified in the Contract.
2.
Representative samples of each aggregate (coarse, intermediate, fine, and blend material and mineral filler, if any) in the proportions required for the proposed mix design. Furnish a total of 500 pounds of material.

3.
Five separate 1-gallon samples of the asphalt cement proposed for use in the HMA.  Include name of product, manufacturer, test results of the applicable quality requirements of subsection 702-2.01, manufacturer's certificate of compliance according to subsection 106-1.05, a temperature viscosity curve for the asphalt cement or manufacturer's recommended mixing and compaction temperatures, and current Material Safety Data Sheet.

4.
One sample, of at least 1/2 pint, of the anti-strip additive proposed, including name of product, manufacturer, and manufacturer's data sheet, and current Material Safety Data Sheet.

The Engineer will then evaluate the material and the proposed gradation using ATM 417 and the requirements of Table 401-1 for the appropriate type and class of HMA specified and establish the approved JMD that will become a part of the Contract.
No payment for HMA for which a new JMD is required, will be made until the new JMD is approved.  Approved changes apply only to HMA produced after the submittal of the changes.

Changes. Failure to achieve results conforming to Table 401-1 or changes in the source of asphalt cement, source of aggregates, aggregate quality, aggregate gradation, or blend ratio, will require a new JMD. Submit changes and new samples in the same manner as the original submittal. 
401-2.02 AGGREGATES. Conform to subsection 703-2.04.
Use a minimum of three stockpiles for crushed HMA aggregate (coarse, intermediate, and fine). Place blend material or mineral filler, if any, in a separate pile.
401-2.03 ASPHALT CEMENT. Provide the grade of asphalt cement specified in the Contract meeting the applicable requirements of Section 702.  If not specified, use PG 52-28.
Provide test reports for each batch of asphalt cement showing conformance to the specifications in Section 702 before delivery to the project.  Require that the storage tanks used for each batch be noted on the test report, the anti-strip additives required by the mix design be added during load out for delivery to the project, and a printed weight ticket for anti-strip is included with the asphalt cement weight ticket.  The location where anti-strip is added may be changed with the written approval of the Engineer.

Furnish the following documents at delivery:

1.
Manufacturer’s certificate of compliance (106-1.05).

2.
Conformance test reports for the batch (Section 702).

3.
Batch number and storage tanks used.

4.
Date and time of load out for delivery.

5.
Type, grade, temperature, and quantity of asphalt cement loaded.

6.
Type and percent of anti-strip added.

401-2.04 ANTI-STRIP ADDITIVES.  Use anti-strip agents in the proportions determined by ATM 414 and included in the approved JMD.  At least 70% of the aggregate must remain coated when tested according to ATM 414.
401-2.05 PROCESS QUALITY CONTROL.  Sample and test materials for quality control of the HMA according to subsection 106-1.03.  Provide copies of these test results to the Engineer within 24 hours. 
Failure to perform quality control forfeits the Contractor’s right to a retest under subsection 401-4.02.
Submit a paving and plant control plan at the pre-paving meeting to be held a minimum of 5 working days before initiating paving operations.  Address the sequence of operations and joint construction.  Outline steps to assure product consistency, to minimize segregation, and to prevent premature cooling of the HMA. Include a proposed quality control testing frequency for gradation, asphalt cement content, and compaction.
CONSTRUCTION REQUIREMENTS
401-3.01 WEATHER LIMITATIONS.  Do not place the HMA on a wet surface, on an unstable/yielding roadbed, when the base material is frozen, or when weather conditions prevent proper handling or finishing of the mix.  Do not place HMA unless the roadway surface temperature is 40( F or warmer.  Complete all final lift paving by May 30, 2009.
401-3.02 EQUIPMENT, GENERAL.  Use equipment in good working order and free of HMA buildup.  Make equipment available for inspection and demonstration of operation a minimum of 24 hours before placement of HMA.
401-3.03 ASPHALT MIXING PLANT.  Meet AASHTO M 156. Use an asphalt plant designed to dry aggregates, maintain accurate temperature control, and accurately proportion asphalt cement and aggregates.  Calibrate the asphalt plant and furnish copies of the calibration data to the Engineer at least 4 hours before HMA production.
Provide a scalping screen at the asphalt plant to prevent oversize material or debris from being incorporated into the HMA. 
Provide a tap on the asphalt cement supply line just before it enters the plant (after the 3-way valve) for sampling asphalt cement.
Provide aggregate and asphalt cement sampling conditions meeting OSHA safety requirements.  
401-3.04 HAULING EQUIPMENT. Haul HMA in trucks with tight, clean, smooth metal beds, thinly coated with a minimum amount of paraffin oil, lime water solution, or an approved manufactured asphalt release agent.  Do not use petroleum fuel as an asphalt release agent.
Cover the HMA in the hauling vehicle, when directed.
401-3.05 ASPHALT PAVERS.  Use self-propelled pavers equipped with a heated vibratory screed.  Control grade and cross slope with automatic grade and slope control devices.  Use an erected string line, a 30-foot minimum mobile stringline (ski), or other approved grade follower, to automatically actuate the paver screed control system.  Use grade control on either (a) both the high and low sides or (b) grade control on the high side and slope control on the low side. 
Equip the paver with a receiving hopper having sufficient capacity for a uniform spreading operation.  Equip the hopper with a distribution system to place the HMA uniformly in front of the screed.
Use a screed assembly that produces a finished surface of the required smoothness, thickness and texture without tearing, shoving or displacing the HMA.  Heat and vibrate screed extensions.  Place auger extensions within 20 inches of the screed extensions or according to written manufacturer’s recommendations.
Equip the paver with a means of preventing the segregation of the coarse aggregate particles from the remainder of the bituminous plant mix when that mix is carried from the paver hopper back to the paver augers.  The means and methods used shall be approved by the paver manufacturer and may consist of chain curtains, deflector plates, or other such devices and any combination of these.
The following specific requirements apply to the identified bituminous pavers:
(1)
Blaw-Knox bituminous pavers shall be equipped with the Blaw-Knox Materials Management Kit (MMK). 

(2)
Cedarapids bituminous pavers must have been manufactured in 1989 or later.

(3)
Caterpillar bituminous pavers shall be equipped with deflector plates.

The use of a “Layton Box” or equivalent towed paver is allowed on bike paths, sidewalks, and driveways.
401-3.06 ROLLERS.  Use both steel-wheel (static or vibratory) and pneumatic-tire rollers.  Operate rollers according to manufacturer's instructions.  Avoid crushing or fracturing of aggregate.  Use rollers designed to compact HMA and reverse without backlash. 
Use fully skirted pneumatic-tire rollers with a minimum operating weight of 3000 pounds per tire.
401-3.07 PREPARATION OF EXISTING SURFACE.  Prepare existing surfaces conforming to the Plans and Specifications. Before applying tack coat to the existing surface, clean out loose material from cracks in existing pavement wider than 1 inch in width full depth then fill using asphalt concrete tamped in place.  Clean, wash, and sweep existing paved surfaces of loose material.
Preparation of a milled surface,
· Prelevel remaining ruts, pavement delaminations, or depressions having a depth greater than ½-inch with HMA, Type IV.  No density testing is required for the leveling course material.  The Engineer will inspect and accept this material.

· If planing breaks through existing pavement remove 2 inches of existing base and fill with HMA, Type II.  Notify the Engineer of pavement areas that might be considered thin or unstable during pavement removal.

The Engineer must approve the existing surface before applying tack coat.  Clean existing pave surfaces of loose material.
Before placing the hot asphalt mix, uniformly coat contact surfaces of curbing, gutters, sawcut pavement, cold joints, manholes, and other structures with tack coat material meeting Section 402.
Allow prime coat to cure and emulsion tack coat to break before placement of HMA on these surfaces. 
401-3.08 PREPARATION OF ASPHALT. Provide a continuous supply of asphalt cement to the asphalt mixing plant at a uniform temperature, within the allowable mixing temperature range.
401-3.09 PREPARATION OF AGGREGATES. Dry the aggregate so the moisture content of the HMA, sampled at the point of acceptance for asphalt cement content, does not exceed 0.5% (by total weight of mix), as determined by WAQTC FOP for AASHTO T 329.
Heat the aggregate for the HMA to a temperature compatible with the mix requirements specified.
Adjust the burner on the dryer to avoid damage to the aggregate and to prevent the presence of unburned fuel on the aggregate.  HMA containing soot or fuel is considered unacceptable according to subsection 105-1.11.
401-3.10 MIXING.  Combine the aggregate, asphalt cement and additives in the mixer in the amounts required by the JMD. Mix to obtain 98% coated particles when tested according to AASHTO T 195.
For batch plants, put the dry aggregate in motion before addition of asphalt cement. 
Mix the HMA within the temperature range determined by the JMD.
401-3.11 TEMPORARY STORAGE.  Silo type storage bins may be used, provided that the characteristics of the HMA are not altered.  Signs of visible segregation, heat loss, changes from the JMD, and change in the characteristics of asphalt cement, lumpiness, or stiffness of the HMA are causes for rejection.
401-3.12 PLACING AND SPREADING.  Place the HMA upon the approved surface, spread, strike off, and adjust surface irregularities.  Use asphalt pavers to distribute HMA, including leveling courses.  The maximum compacted lift thickness allowed is 3 inches.
During placement, the Engineer may evaluate the HMA immediately behind the paver for temperature uniformity.  Areas with temperature differences more than 25oF lower than the surrounding HMA are likely to produce areas of low density.  Any thermal images and thermal profile data will become part of the project record and shared with the Contractor.  The Contractor shall immediately adjust laydown procedures to correct the problem. 
Use hand tools to spread, rake, and lute the HMA in areas where irregularities or unavoidable obstacles make the use of mechanical spreading and finishing equipment impracticable.
When the section of roadway being paved is open to traffic, pave adjacent traffic lanes to the same elevation within 24 hours.  Place approved material against the outside pavement edge when the drop off exceeds 2 inches. 
When multiple lifts are specified in the Contract, do not place the final lift until lower lifts throughout that section, as defined by the Paving Plan, are placed and accepted.
Do not pave against new Portland concrete curbing until it has cured for at least 72 hours.
Place HMA over bridge deck membranes according to Section 508 and the manufacturer's specifications.
401-3.13 COMPACTION. Thoroughly and uniformly compact the HMA by rolling.  In areas not accessible to large rollers, compact with mechanical tampers or trench rollers.
The target value for density is 94% of the maximum specific gravity (MSG), as determined by WAQTC FOP for AASHTO T 209.  For the first lot of each type of HMA, the JMD will determine the MSG.  For additional lots, the MSG will be determined by the sample from the first sublot of each lot.
Acceptance testing for density will be performed according to WAQTC FOP for AASHTO T 166/T 275 using a 6-inch diameter core.  (Acceptance testing for density of leveling course or temporary pavement is not required.)
Do not leave rollers or other equipment standing on HMA that has not cooled sufficiently to prevent indentation.
401-3.14 JOINTS. Minimize the number of joints.  Place and compact the HMA to ensure a continuous bond, texture, and smoothness between adjacent sections of the HMA.
Remove to full depth improperly formed joints resulting in surface irregularities, replace with new HMA, and thoroughly compact.

Precut pavement removal to a neat line with a power saw or by other method approved by the Engineer.
Form transverse joints by saw cutting back on the previous run to expose the full depth of layer with a power saw or other method approved by the Engineer or use a removable bulkhead. Skew transverse joints between 15-25 degrees.
Offset the longitudinal joints in one layer from the joint in the layer immediately below by at least 6 inches.  Align the joints of the top layer at the centerline or lane lines.  Where preformed marking tape striping is required, offset the longitudinal joint in the top layer not more than 12 inches from the edge of the stripe.
Uniformly coat joint surfaces below the final lift with tack coat conforming to Section 703 before placing any fresh HMA against the joint.  
Before placing an adjacent panel of HMA to form a joint in the top layer, apply Crafco Pavement Joint Adhesive No. 34524 Deery Cold Joint Adhesive or approved equal, to the edge of the existing panel.  Edge surface preparation, application temperature, thickness, and method shall be according to manufacturer’s recommendations.

For the top layer of HMA, the minimum specification limit for longitudinal joint density is 91% of the MSG of the panel completing the joint.  Cut one 6 inch diameter core centered on the longitudinal joint at each location the panel completing the joint is cored for acceptance density testing.  Density will be determined according to WAQTC FOP for AASHTO T 166/T 275.  

For areas that fail to achieve the prescribed joint density seal the surface of the longitudinal joints with Asphalt Systems GSB-78 or approved equal, while the HMA is clean, free of moisture, and before traffic marking.  Longitudinal joint sealing shall be according to the manufacturer’s recommendations and an application rate of 0.15 gallons per square yard.  Apply the sealant at least 12 inches wide centered on the longitudinal joint.

Hot lapped joints formed by paving in echelon must be completed while the mat temperature is over 150(F.  These joints do not need to be tacked and will be measured but not evaluated for joint density.

Longitudinal joints will be evaluated for acceptance according to subsection 401-4.03.

401-3.15 SURFACE TOLERANCE.  The Engineer will test the finished surface after final rolling at selected locations using a 10 foot straightedge.  Correct variations from the testing edge, between any two contacts of more than 1/4 inch.  Remove and replace, or grind smooth any area of final pavement surface that does not meet straight edge tolerances.  Costs associated with meeting surface tolerances are subsidiary to the Hot Mix Asphalt Pay Item



401-3.16 PATCHING DEFECTIVE AREAS.  Remove HMA that becomes contaminated with foreign material, is segregated, or is in any way determined to be defective.  Do not skin patch. Remove defective HMA for the full thickness of the course.  Cut the pavement so that edges are vertical, the sides are parallel to the direction of traffic and the ends are skewed between 15-25 degrees.  Coat edges with a tack coat meeting Section 402 and allow to cure.  Place and compact fresh HMA according to subsection 401-3.13 to grade and smoothness requirements.
Costs associated with patching defective areas are subsidiary to the Hot Mix Asphalt pay item.
401-4.01 METHOD OF MEASUREMENT. Section 109 and the following:
Hot Mix Asphalt.  
a)
By weighing.  No deduction will be made for the weight of asphalt cement or anti stripping additive.

b)
By the area of final HMA surface.

Asphalt Price Adjustment.  Calculated by quality level analysis under subsection 401-4.03.
Asphalt Cement.  By the ton, as follows.  
1.
Percent of asphalt cement for each sublot multiplied by the total weight represented by that sublot.  ATM 405 or WAQTC FOP for AASHTO T 308 will determine the percent of asphalt cement.  The same tests used for the acceptance testing of the sublot will be used for computation of the asphalt cement quantity.  If no acceptance testing is required, the percent of asphalt cement is the target value for asphalt cement in the JMD.
2.
Supplier's invoices minus waste, diversion and remnant.  This procedure may be used on projects where deliveries are made in tankers and the asphalt plant is producing HMA for one project only.
The Engineer may direct, at any time, that tankers be weighed in the Engineers presence before and after unloading. If the weight determined at the project varies more than 1% from the invoice amount, payment will be based on the weight determined at the project.
Any remnant or diversion will be calculated based on tank stickings or weighing the remaining asphalt cement. The Engineer will determine the method. The weight of asphalt cement in waste HMA will be calculated using the target value for asphalt cement as specified in the JMD.
Method 1 will be used for determining asphalt quantity unless otherwise directed in writing.  The procedure initially used will be the one used for the duration of the project.  No payment will be made for any asphalt cement more than 0.4% above the optimum asphalt content specified in the JMD.
Job Mix Design.  When specified, Contractor furnished JMD(s) will be measured as one according to the HMA class and type.
Temporary Pavement.  By weighing.  No deduction will be made for the weight of asphalt cement or anti-stripping additive.
Longitudinal Joint Adhesive and Sealing.  By the linear foot of longitudinal joint.
Preleveling.  By weighing.  No deduction will be made for the weight of asphalt cement or anti stripping additive.
401-4.02 ACCEPTANCE SAMPLING AND TESTING.  
HOT MIX ASPHALT
The quantity of each class and type of HMA produced and placed will be divided into lots and the lots evaluated individually for acceptance.
A lot will normally be 5,000 tons.  The lot will be divided into sublots of 500 tons, each randomly sampled and tested for asphalt cement content, density, and gradation according to this subsection.  If the project has more than 1 lot, and less than 8 additional sublots have been sampled at the time a lot is terminated, either due to completion of paving operations or the end of the construction season (winter shutdown), the material in the shortened lot will be included as part of the prior lot.  The price adjustment computed, according to subsection 401-4.03, for the prior lot will include the samples from the shortened lot.
If 8 or 9 samples have been obtained at the time a lot is terminated, they will be considered as a lot and the price adjustment will be based on the actual number of test results (excluding outliers) in the shortened lot.
If the contract quantity is between 1,500 tons and 4,999 tons, the contract quantity will be considered one lot.  The lot will be divided into sublots of 500 tons and randomly sampled for asphalt cement content, density, and gradation according to this subsection except that a determination for outliers will not be performed.  HMA quantities of less than 300 tons remaining after dividing the Contract quantity into sublots will be included in the last sublot.  HMA quantities of 300 tons or greater will be treated as an individual sublot.  The lot will be evaluated for price adjustment according to subsection 401-4.03 except as noted. 

For Contract quantity of less than 1,500 tons (also for approaches and temporary pavement), HMA will be accepted for payment based on the Engineer's approval of a JMD and the placement and compaction of the HMA to the specified depth and finished surface requirements and tolerances.  The Engineer reserves the right to perform any testing required in order to determine acceptance.  Remove and replace any HMA that does not conform to the approved JMD.

Samples collected at the plant from dry batched aggregates, the conveyor system, or the asphalt cement supply line shall be taken by the Contractor in the presence of the Engineer.  The Engineer will take immediate possession of the samples.  
1.
Asphalt Cement.  Hot mix samples taken for the determination of asphalt cement content will be taken randomly from behind the screed before initial compaction, at the end of the auger, or from the windrow according to WAQTC FOP for AASHTO T 168 and ATM 403, as directed by the Engineer.  HMA samples taken for the determination of both asphalt cement content and gradation will be taken randomly from behind the screed before initial compaction or from the windrow according to WAQTC FOP for AASHTO T 168 and ATM 403.  


Two separate samples will be taken, one for acceptance testing and one held in reserve for retesting if applicable.  At the discretion of the Engineer, asphalt cement content will be determined according to ATM 405 or WAQTC FOP for AASHTO T 308.

2.
Aggregate Gradation. 

a.
Drum Mix Plants.  Samples taken for the determination of aggregate gradation from drum mix plants will be from the combined aggregate cold feed conveyor via a diverter device, or from the stopped conveyor belt according to WAQTC FOP for AASHTO T2, or from the same location as samples for the determination of asphalt cement content.  Locate diverter devices for obtaining aggregate samples from drum mix plants on the conveyor system delivering combined aggregates into the drum.  Divert aggregate from the full width of the conveyor system and maintain the diverter device to provide a representative sample of aggregate incorporated into the HMA.  Two separate samples will be taken, one for acceptance testing and one held in reserve for retesting if applicable.  The aggregate gradation for samples from the conveyor system will be determined according to WAQTC FOP for AASHTO T 27/T 11.  For HMA samples, the gradation will be determined according to WAQTC FOP for AASHTO T 30 from the aggregate remaining after the ignition oven (WAQTC FOP for AASHTO T 308) has burned off the asphalt cement.

b.
Batch Plants.  Samples taken for the determination of aggregate gradation from batch plants will be from the same location as samples for the determination of asphalt cement content, or from dry batched aggregates according to WAQTC FOP for AASHTO T 2. Two separate samples will be taken, one for acceptance testing and one held in reserve for retesting if applicable.  Dry batched aggregate gradations will be determined according to WAQTC FOP for AASHTO T 27/T 11.  For HMA samples, the aggregate gradation will be determined according to WAQTC FOP for AASHTO T 30 from the aggregate remaining after the ignition oven (WAQTC FOP for AASHTO T 308) has burned off the asphalt cement. 

3.
Density.  Cut full depth core samples from the finished HMA within 24 hours after final rolling. Neatly cut one 6 inch diameter core sample with a core drill at each location marked by the Engineer.  Use a core extractor to prevent damage to the core.  The Engineer will determine the density of the core samples according to WAQTC FOP for AASHTO T 166/T 275.  Do not core HMA on bridge decks. Backfill and compact voids left by coring with new HMA within 24 hours.


Cores for longitudinal joint density shall be centered on the longitudinal joint at each location the panel completing the joint is cored for mat density acceptance testing.

4.
Retesting.  A retest of any sample outside the limits specified in Table 401-2 may be requested provided the quality control requirements of 401-2.05 are met. Deliver this request in writing to the Engineer within 7 days of receipt of the initial test result.  The Engineer will mark the sample location for the density retest within a 2 foot radius of the original core.  The original test results will be discarded and the retest result will be used in the price adjustment calculation regardless of whether the retest result gives a higher or lower pay factor.  Only one retest per sample is allowed.  Except for the first lot, gradation and asphalt cement content are determined from the same sample, retesting for gradation or asphalt cement from the first sublot of a lot will include retesting for the MSG; when separate samples are used, retesting for asphalt cement content will include retesting for MSG.
ASPHALT CEMENT
The lot size for asphalt cement will normally be 200 tons.  If a project has more than one lot and the remaining asphalt cement quantity is less than 150 tons, it will be added to the previous lot and that total quantity will be evaluated for price adjustment as one lot.  If the remaining asphalt cement quantity is 150 tons or greater, it will be sampled, tested and evaluated as a separate lot.

If the contract quantity of asphalt cement is between 85 – 199 tons, the contact quantity will be considered as one lot and sampled, tested, and evaluated according to this subsection.  Quantities of asphalt cement less than 85 tons will be accepted based on manufacturer’s certified test reports and certification of compliance.

Asphalt cement will be sampled according to WAQTC FOP for AASHTO T 40, tested for conformance to the specifications in Section 702, and evaluated for price adjustment in accordance with 401-4.03.  Asphalt cement pay reduction factors for each sample will be determined from Table 401-4.  Three separate samples from each lot will be taken, one for acceptance testing, one for Contractor retesting, and one held in reserve for referee testing if applicable.

The total asphalt cement price adjustment is the sum of the individual lot price adjustments and will be subtracted under Item 401(6) Asphalt Price Adjustment – Quality.

401-4.03 EVALUATION OF MATERIALS FOR ACCEPTANCE.  
HOT MIX ASPHALT
The following method of price adjustment will be applied to each type of HMA when the contract quantity equals or exceeds 1,500 tons, except as specified in subsection 401-4.02.
Acceptance test results for a lot will be analyzed collectively and statistically by the Quality Level Analysis method as specified in subsection 106-1.03 to determine the total estimated percent of the lot that is within specification limits.  
The price adjustment is based on the lower of two pay factors.  The first factor is a composite pay factor for HMA that includes gradation and asphalt cement content.  The second factor is for density.
A lot containing HMA with less than a 1.00 pay factor will be accepted at an adjusted price, provided the pay factor is at least 0.75 and there are no isolated defects identified by the Engineer.  A lot containing HMA that fails to obtain at least a 0.75 pay factor will be considered unacceptable and rejected under subsection 105-1.11.
The Engineer will reject HMA that appears to be defective based on visual inspection.  A minimum of two samples will be collected from the rejected HMA and tested if requested.  If test results are within specification limits, payment will be made for the HMA.  If any of the test results fail to meet specifications, no payment will be made and the cost of the testing will be subtracted under Item 401(6) Asphalt Price Adjustment - Quality.  Costs associated with removal and disposal of the rejected HMA are subsidiary to the Hot Mix Asphalt pay item.
Outlier Test.  Before computing the price adjustment, the validity of the test results will be determined by SP-7, the Standard Practice for Determination of Outlier Test Results. Outlier test results will not be included in the price adjustment calculations.  

When gradation and asphalt cement content are determined from the same sample, if any size on the gradations test or the asphalt cement content is an outlier, then the gradation test results and the asphalt cement content results for that sublot will not be included in the price adjustment.  The density test result for that sublot will be included in the price adjustment provided it is not an outlier also.
If the density test result is an outlier, the density test result will not be included in the price adjustment, however, the gradation and asphalt cement content results for that sublot will be included provided neither is an outlier.
When gradation and asphalt cement content are determined from separate samples, if any sieve size on the gradation test is an outlier, then the gradation test results for that sample will not be included in the price adjustment.  The asphalt cement content and density test results for that sublot will be included in the price adjustment provided neither is an outlier.  If the asphalt cement content test result is an outlier, it will not be included in the price adjustment but the gradation and density test results for the sublot will be included provided neither is an outlier.  If the density test result is an outlier, it will not be included in the price adjustment but the gradation and asphalt cement content test results will be included provided neither is an outlier.

Quality Level Analysis. Pay factors are computed as follows:
1.
Outliers (determined by SP-7), and any test results on material not incorporated into the work, are eliminated from the quality level analysis.
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 is rounded to the nearest tenth for density and sieve sizes except the No. 200 sieve. 
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 is rounded to the nearest hundredth for asphalt cement content and the No. 200 sieve.
2.
The sample standard deviation(s), after the outliers have been excluded, is computed:
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sum of the squares of individual test values.





([image: image9.wmf]S

x)2
=
square of the sum of the individual test values.

The sample standard deviation (s) is rounded to the nearest hundredth for density and all sieve sizes except the No. 200 sieve.  The sample standard deviation (s) is rounded to the nearest 0.001 for asphalt cement content and the No. 200 sieve.
If the computed sample standard deviation (s) is <0.001, then use s = 0.20 for density and all sieves except the No. 200. Use s = 0.020 for asphalt cement content and the No. 200 sieve.
3.
The USL and LSL are computed.  For aggregate gradation and asphalt cement content, the Specification Limits (USL and LSL) are equal to the Target Value (TV) plus and minus the allowable tolerances in Table 401-2.  The TV is the specification value specified in the approved JMD. Specification tolerance limits for the largest sieve specified will be plus 0 and minus 1 when performing Percent Weight Limit (PWL) calculations.  The TV for density is 94% of the maximum specific gravity (MSG), the LSL is 92% of MSG and the USL is 98%.

TABLE 401-2
LOWER SPECIFICATION LIMIT (LSL) & UPPER SPECIFICATION LIMIT (USL)
	Measured Characteristics
	LSL
	USL

	3/4 inch sieve
	TV  -6.0
	TV  +6.0

	1/2 inch sieve
	TV  -6.0
	TV  +6.0

	3/8 inch sieve
	TV  -6.0
	TV  +6.0

	No. 4 sieve
	TV  -6.0
	TV  +6.0

	No. 8 sieve
	TV  -6.0
	TV  +6.0

	No. 16 sieve
	TV  -5.0
	TV  +5.0

	No. 30 sieve
	TV  -4.0
	TV  +4.0

	No. 50 sieve
	TV  -4.0
	TV  +4.0

	No. 100 sieve
	TV  -3.0
	TV  +3.0

	No. 200 sieve1
	TV  -2.0
	TV  +2.0

	Asphalt %
	TV  -0.4
	TV  +0.4

	Mat Density %
	92
	98


Note 1. Tolerances for the No. 200 sieve may not exceed the broad band limits in Table 703-3.

4.
The Upper Quality Index (QU) is computed:
QU [image: image10.wmf]=
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Where:
USL = Upper Specification Limit


QU is rounded to the nearest hundredth.

5.
The Lower Quality Index (QL) is computed:
QL [image: image11.wmf]=
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Where:
LSL = Lower Specification Limit


QL is rounded to the nearest hundredth.

6.
PU (percent within the upper specification limit which corresponds to a given QU) is determined. See Subsection 106-1.03.
7.
PL (percent within the lower specification limit which corresponds to a given QL) is determined. See Subsection 106-1.03.
8.
The Quality Level (the total percent within specification limits) is determined for aggregate gradation, asphalt cement content, and density.

Quality Level = (PL + PU) – 100
9.
Using the Quality Levels from Step 8, the lot Pay Factor is determined for Density (DPF) and gradation and asphalt cement content pay factors (PF) from Table 106-2. The maximum pay factor for the largest sieve size specification for gradation is 1.00.

10.
The Composite Pay Factor (CPF) for the lot is determined using the following formula: 





[f3/4 inch (PF3/4 inch) + f1/2 inch (PF1/2 inch) +....fac (PFac)]



CPF =
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The CPF is rounded to the nearest hundredth.

Table 401-3 gives the weight factor (f) for each sieve size and asphalt cement content.

TABLE 401-3
WEIGHT FACTORS
	Sieve Size
	Type I
Factor “f”
	Type II
Factor “f”
	Type III
Factor “f”

	1 inch sieve
	4
	-
	-

	3/4 inch sieve
	4
	4
	-

	1/2 inch sieve
	4
	5
	4

	3/8 inch sieve
	4
	5
	5

	No. 4 sieve
	4
	4
	5

	No. 8 sieve
	4
	4
	5

	No. 16 sieve
	4
	4
	5

	No. 30 sieve
	4
	5
	6

	No. 50 sieve
	4
	5
	6

	No. 100 sieve
	4
	4
	4

	No. 200 sieve
	20
	20
	20

	Asphalt Cement Content, %
	40
	40
	40


The price adjustment will be based on either the CPF or DPF, whichever is the lowest value.  The price adjustment for each individual lot will be calculated as follows:
Price Adjustment = [(CPF or DPF)* -1.00] x (tons in lot) x (PAB)
* CPF or DPF, whichever is lower.
PAB = Price Adjustment Base = $88 per ton
The total HMA price adjustment is the sum of all price adjustments for each lot and will be adjusted under Item 401(6) Asphalt Price Adjustment – Quality.
ASPHALT CEMENT
Asphalt cement will be randomly sampled and tested in accordance with Subsection 401-4.02.  Asphalt cement pay reduction factors for each sample will be determined from Table 401-4.

The total asphalt cement price adjustment is the sum of the individual sample price adjustments and will be subtracted under Item 401(6) Asphalt Price Adjustment – Quality.
Table 401-4
ASPHALT CEMENT PAY REDUCTION FACTORS
(Use the single, highest pay reduction factor)
	Test
	Spec
	Pay Reduction Factor (PRF)

	
	
	0.00
	0.04
	0.05
	0.06
	0.07
	0.08
	0.10
	0.25
	Reject or

Engr Eval

	Tests On Original Binder

	Viscosity
	< 3 Pa-s
	< 3
	
	> 3
	
	
	
	
	
	

	Dynamic Shear
	> 1.00 kPa
	> 1.00
	
	0.88-0.99
	
	
	
	0.71-0.89
	0.50-0.70
	< 0.50

	Toughness
	> 110 in-lbs
	> 93.5
	90.0-93.4
	85.0-89.9
	80.0-84.9
	75.0-79.9
	70.0-74.9
	
	
	< 70.0

	Tenacity
	> 75 in-lbs
	> 63.8
	61.0-63.7
	58.0-60.9
	55.0-57.9
	52.0-54.9
	48.0-51.9
	
	
	< 48.0

	Tests On RTFO

	Mass Loss
	< 1.00 %
	< 1.00
	
	1.001-1.092
	
	
	
	1.093-1.184
	1.185-1.276
	> 1.276

	Dynamic Shear
	> 2.20 kPa
	> 2.20
	
	1.816-2.199
	
	
	
	1.432-1.815
	1.048-1.431
	< 1.048

	Test On PAV

	Dynamic Shear
	< 5000 kPa
	< 5000
	
	5001-5289
	
	
	
	5290-5578
	5579-5867
	> 5867

	Creep Stiffness, S
	< 300 MPa
	< 300
	
	301-338
	
	
	
	339-388
	389-450
	> 450

	Creep Stiffness,

m-value
	> 0.300
	> 0.300
	
	0.287-0.299
	
	
	
	0.274-0.286
	0.261-0.273
	< 0.261

	Direct Tension
	> 1.0 %
	> 1.0
	
	0.86-0.99
	
	
	
	0.71-0.85
	0.56-0.70
	< 0.56


Asphalt Cement Price Adjustment for each sample = 5 x PAB x Qty x PRF
PAB = Price Adjustment Base
Qty = Quantity of asphalt cement represented by asphalt cement sample
PRF = Pay Reduction Factor from Table 401-4
Asphalt Cement Appeal Procedure.  Once notified of a failing test result of an asphalt cement sample, the Contractor has 21 days to issue a written appeal.  The appeal must be accompanied by all of the Contactor’s quality control test results and a test result of Contactor’s sample of this lot tested by an AASHTO accredited asphalt laboratory (accredited in the test procedure in question).  The Engineer will review these test results and using ASTM D3244 to determine a test value upon which to base a price reduction.
If the Contractor challenges this value, then the referee sample held by the Engineer will be sent to a mutually agreed upon independent AASHTO accredited laboratory for testing.  This test result will be incorporated into the ASTM D3244 procedure to determine a test value upon which to base a price reduction.  If this final value incurs a price adjustment, the Contractor under Item 401(6) Asphalt Price Adjustment - Quality shall pay the cost of testing the referee sample.
The total Asphalt Price Adjustment is the sum of all the price adjustments for each lot and will be included in 401(6) Asphalt Price Adjustment - Quality. 
PAVEMENT SMOOTHNESS.
The top layer of HMA will be measured according to 401-3.15 and evaluated for a smoothness price adjustment.  The Engineer will calculate the smoothness price adjustment as follows:

Smoothness Price Adjustment = PAB x PQ x SF
PAB = Price Adjustment Base (401-4.03)
PQ = Final quantity of HMA, tons
PrI = Final measured hot mix smoothness, inches/mile
SF = Smoothness Factor
If the PQ is less than 1,500 tons, the SF = 0
If the PQ is 1,500 to 5,000 tons, the SF = 0.1333 – (0.01666 x PrI)
If the PQ is greater than 5,000 tons, the SF = 0.0666 – (0.0083 x PrI)
The smoothness price adjustment will be applied under Item 401(6) Asphalt Price Adjustment - Quality.
LONGITUDINAL JOINT DENSITY.
Longitudinal joint density price adjustments apply when HMA quantities are equal to or greater than 1,500 tons.  A longitudinal joint density price adjustment for the top layer will be based on the average of all the joint densities on a project and determined as follows:
1.
If project average joint density is less than 91% MSG, apply the following disincentive:

a.
Longitudinal joint density price adjustment equal to $3.00 per lineal foot is deducted under Item 401(6) Asphalt Price Adjustment - Quality.

b.
Sections of longitudinal joint represented by cores with less than 91% density shall be surface sealed according to subsection 401-3.14.

2.
If project average joint density is greater than 92% MSG apply the following incentive:

a.
Longitudinal joint density price adjustment equal to $1.50 per linear foot is added under Item 401(6) Asphalt Price Adjustment - Quality.

The longitudinal joint price adjustment will be included in Item 401(6) Asphalt Price Adjustment - Quality.
401-4.04 ASPHALT MATERIAL PRICE ADJUSTMENT – UNIT PRICE.
This subsection provides a price adjustment for asphalt material by: 
(a) 
additional compensation to the Contractor or 

(b) 
a deduction from the Contract amount.
1.
This provision shall apply to asphalt material meeting the criteria of Section 702, and is included in items listed in the bid schedule of Sections 306, 307, 308, 318, and 401 through 409. (Except Section 402)
2.
This provision shall only apply to cost changes in asphalt material that occur between the date of bid opening and the date the asphalt material is incorporated into the project. 

3.
The asphalt material price adjustment will only apply when:

a.
There is more than 500 tons of asphalt material in the bid schedule of Sections described in 
Item 1; and 

b.
There is more than a 7.5% increase or decrease in the Alaska Asphalt Material Price Index, from the date of bid opening to the date the asphalt material is incorporated into the project.
4.
As used in this subsection, the Alaska asphalt material price index is calculated bimonthly on the first and third Friday of each month, and will remain in effect from the day of calculation until the next bimonthly calculation.  The Alaska asphalt material price index is posted on the Department’s Statewide Materials website, and calculated according to the formula posted there.

5.
Price adjustment will be cumulative and calculated with each progress payment. Use the price index in effect on the last day of the pay period, to calculate the price adjustment for asphalt material incorporated into the project during that pay period. The Department will increase or decrease payment under this Contract by the amount determined with the following asphalt material price adjustment formula: 


For an increase exceeding 7.5%, additional compensation = [(IPP–IB)–(0.075 x IB)] x Q


For a decrease exceeding 7.5%, deduction from contract = [(IB–IPP)–(0.075 x IB)] x Q

Where:

Q
=
Quantity of Asphalt Material incorporated into project during the pay period, in tons

IB
=
Index at Bid: the bimonthly Alaska asphalt material price index in effect on date of bid, in dollars per ton

IPP
=
Index at Pay Period: the bimonthly Alaska asphalt material price index in effect on the last day of the pay period, in dollars per ton

Method of measurement for determining Q (quantity) is the weight of asphalt material that meets the criteria of this subsection and is incorporated into the project.  The quantity does not include aggregate, mineral filler, blotter material, thinning agents added after material qualification, or water for emulsified asphalt.

401-5.01 BASIS OF PAYMENT. 
Asphalt cement, anti-strip additives for Item 401(3) Temporary Hot Mix Asphalt, or for HMA for leveling course is subsidiary to item 401(3).
Sealing the surface of longitudinal joints according to Subsection 401-3.12 will be subsidiary to 401 items.
Asphalt cement, anti stripping additives, tack coat, and crack sealing (Subsection 401-3.07) are subsidiary to the HMA unless specified as pay items. 
Price adjustments will not apply to:
1.
Leveling course Hot Mix Asphalt
2.
Temporary Hot Mix Asphalt
3.
Approach Hot Mix Asphalt
Payment for furnishing and installing joint adhesive will be paid as 401(9) Longitudinal Joint Adhesive and Sealing.
Failure to cut core samples within the specified period will result in a deduction of $100.00 per sample per day.  Failure to backfill voids left by sampling within the specified period will result in a deduction of $100.00 per hole per day.  The accrued amount will be subtracted under Item 401(6) Asphalt Price Adjustment – Quality.

The Engineer will assess a fee of $2,500.00 under Item 401(6) Asphalt Price Adjustment - Quality, for each mix design subsequent to the approved JMD for each Type and Class of Hot Mix Asphalt specified.
Asphalt cement, anti-strip additives for Item 401(8) Hot Mix Asphalt for Approaches is subsidiary to item 401(8).
Payment will be made under:

Pay Item No.
Pay Item
Pay Unit

401(1B) 
Hot Mix Asphalt, Type II; Class B
Ton

401(2) 
Asphalt Cement, Grade PG 52-28 
Ton

401(3) 
Temporary Hot Mix Asphalt 
Ton

401(4) 
Hot Mix Asphalt, Type __; Class __ 
Square Yard

401(6) 
Asphalt Price Adjustment - Quality
Contingent Sum
401(8)
Hot Mix Asphalt for Approaches
Ton
401(9) 
Longitudinal Joint Adhesive and Sealing 
Linear Foot

401(10)
Asphalt Material Price Adjustment – Unit Price
Contingent Sum

SECTION 501

STRUCTURAL CONCRETE
Special Provisions

501-2.01 MATERIALS.  Add the following:
Coil Anchors
Submit for Engineer’s Approval

Elastomeric Bearing Pads
ASTM D 1056, Grade 2A2 or ASTM D 1330 or ASTM D 2000

Lifting Devices
Submit for Engineer’s Approval

Threaded Rod
ASTM A 615, Grade 60 or above All Thread Reinforcing Steel

Special Provisions

Add the following Section:

SECTION 520
TEMPORARY CROSSINGS
520-1.01 DESCRIPTION.  

Furnish and erect modular, truss-panel bridges for temporary crossings at Ptarmigan Creek and Falls Creek as shown on the Plans.    

520-2.01 MATERIALS.

Use one of the following modular, truss-panel bridges:

· Acrow Bridges, 181 New Road, Parsippany, NJ 07054-4208, 

Phone: 1-973-244-0080, http://www.acrowusa.com/, 

Model: Series 700XS, 2L24, DDR2,

· Bailey Bridges, Inc., 119 40th Street N.E., Fort Payne, AL 35967, 

Phone: 1-800-477-7320, http://www.baileybridge.com/, 

Model: Bailey L Style L2-Q6x6,

· Mabey Bridge and Shore, Inc., 6770 Dorsey Road, Baltimore, MD 21075, 

Phone: 1-410-379-2800, http://www.mabey.com/, 

Model: DDHR2H.

Use the same manufacturer and model for both temporary crossings.

Use only new galvanized structural steel.
Use selected material that conforms to the requirements of Section 203.

Use aggregate base course that conforms to the requirements of Section 301.

Use concrete that conforms to the requirements of Section 501.

Use seed that conforms to the requirements of Section 618.

Use painted traffic markings that conform to the requirements of Section 670.

520-3.01 DESIGN REQUIREMENTS.

For the modular, truss-panel bridge superstructure meet the following:

1. 160 foot span,

2. Two-lane roadway width between railings or curbs:  24’-0” minimum,

3. Design in accordance with AASHTO Standard Specifications for Highway Bridges, 17th Edition with the latest interim specifications,

4. Design Vehicle: HS20-44,

5. Orthotropic steel plate with an epoxy and aggregate anti-skid coating deck per the manufacturer of the selected bridges,

6. Weld in accordance with AWS,

7. Nested thrie beam bridge rail and required attachment devices.

520-3.02 DELIVERABLES.

1. Two modular, truss-panel bridges,

2. Weather-tight standard commercial shipping containers for each bridge,

3. Assembly, disassembly and launching equipment for each bridge including but not limited to: launching nose including standard full-strength transoms, rollers, and specialty tools,

4. Two assembly and disassembly instruction manuals for each bridge produced by the manufacturer of the selected bridges,

5. Manufacturer’s bridge shop drawings,

6. Extra parts listed below for each bridge:

a. Ten deck T-bolts,

b. Ten transom bolts,

c. Ten locking C-clips,

d. Two transoms.

7. An itemized list for each bridge and an itemized list of the contents of each shipping container. 

520-3.03 ERECTION.

1. Place no fill or bridge components within ordinary high water limits (OHW) shown on the plans.

2. Follow the manufacturer’s assembly and erection instructions.

3. Erect each bridge to the line and grade shown on the Plans.

4. Use an approved Traffic Control Plan conforming to Section 643-3.08.

5. Perform all assembly and erection procedures under the direct supervision and control of an on-site technical representative from the bridge manufacturer.
6. At the Ptarmigan Creek bridge, cut steel girders on the existing bridge to within 2’ of the outside of the existing pile on project right.

520-3.04 STAGING AREA. 

If the Contractor elects to use the Lawing Airport as a staging area, the airport will need to be closed.  The Contractor is responsible for coordinating the airport closure and shall conform to all FAA regulatory requirements for airport closures’.  In addition to meeting all FAA regulatory requirements for closing the airport, the contractor shall run a notice in the Seward newspaper prior to the airport closure.   Contact the Central Region Safety/Security Officer, Anna Walker at 269-0754 for additional information.

The Contractor shall not use the airport until the Engineer has authorized the Contractor to work there and until all FAA regulatory requirements are meet.

The Contractor shall repair any damage caused to the airport as part of their operation.  The Lawing Airport is known to experience rutting in the spring.
520-3.05 SUBMITTALS.

Submit a Schedule of Values in a table format as shown.  Indicate a quantity and unit cost for each Pay Item.


[image: image12.emf]DESCRIPTION

PAY 

UNIT

QUANTITY

UNIT 

PRICE

TOTAL 

AMOUNT

CLEARING AND GRUBBING AC

REMOVAL OF PAVEMENT SY

UNCLASSIFIED EXCAVATION CY

BORROW, TYPE A TON

AGGREGATE BASE COURSE, GRADING D-1 TON

PRECAST CONCRETE MEMBER (FOOTING)  EACH

PRECAST CONCRETE MEMBER (PEDESTAL) EACH

PRECASE CONCRETE MEMBER (BLOCK) EACH

FURNISH MODULAR BRIDGE EACH

ERECT MODULAR BRIDGE EACH

SEEDING LB

WATER FOR SEEDING GAL

APPROACHES EACH

PAINTED TRAFFIC MARKINGS LF

ITEM 520(_) TEMPORARY CROSSING

SCHEDULE OF VALUES

520-4.01 METHOD OF MEASUREMENT.

Temporary Crossings will not be measured for payment.

520-5.01 BASIS OF PAYMENT.

Temporary Crossing.  The contract price includes all required engineering, submittals, superstructure components, weatherproof shipping containers, associated shipping costs and delivery of the empty shipping containers and packing materials to the Quartz Creek State Maintenance Yard.  The contract price also includes all required labor, equipment, and materials necessary to furnish, install, repair, and maintain the temporary crossings, detour alignment (including striping), and approaches in their entirety prior to the acceptance by the Engineer.   Also included are the anchor bolts and on-site manufacturer’s technical representation.  Removal and salvage of the metal bridge rail from the existing Falls Creek Bridge is included.     

Payment will be made under:

Pay Item No.
Pay Unit
Pay Item

520(1A)
Temporary Crossing – Ptarmigan Creek
Lump Sum

520(1B)
Temporary Crossing – Falls Creek
Lump Sum

SECTION 606
GUARDRAIL
Special Provisions
606-2.01 MATERIALS.  Delete “Flexible Markers” in its entirety and substitute the following:
Flexible Markers.  Use flexible markers with an overall length of 72 inches.  The marker shaft shall have a coil spring at the bottom and a flag at the top.  The shaft and spring shall be one piece and made from galvanized spring steel.  The flexible marker shall have an orange HDPE flag which provides approximately 20 square inches of surface area.  Use stainless or galvanized steel attaching hardware.  The following is an example of an acceptable flexible marker:
Model:
FF2
Manufacturer:
Nordic Fiberglass, Inc.


P.O. Box 27


Highway 75 South


Warren, MN 56762

Phone:
(218) 745-5095 

Fax:
(218) 745-4990

E-mail:
www.nordicfiberglass.com

If using another brand, submit specifications to the Engineer for approval before ordering the markers.
R45 (04/06/06)
606-3.01 GENERAL.  Replace the second sentence of the first paragraph with the following:
Conform to these Specifications and the Standard Drawings with the following exception.  Modify Standard Drawing G-20.10 to only allow an offset of 1.5 feet for the ET-Plus.
R266 (05/12/04)
606-3.02 POSTS.  Delete the first two numbered items in this subsection and substitute the following:  
1.
Exclusive of end treatments, use one type of post in each run of guardrail.

606-3.06 REMOVAL AND RECONSTRUCTION OF GUARDRAIL.  Add the following:
Guardrail removed and to be replaced with new guardrail shall have the entire new run installed within 14 calendar days after removal.

Guardrail located within 50 feet of bridge ends shall have the new guardrail installed by the end of the shift in which the existing guardrail is removed.
R45 (04/06/06)
606-3.07 REMOVAL AND DISPOSAL OF EXISTING GUARDRAIL.  Delete the last sentence and substitute the following:
Notify the Engineer a minimum of 5 days before removing guardrail for disposal.  The Engineer will notify ADOT&PF M&O (907-338-1466) and have an M&O representative physically identify portions of guardrail to be salvaged.  Deliver guardrail and associated hardware designated for salvage to the ADOT&PF M&O yard located in Seward (Seward M&O station).  Remaining items removed becomes the Contractor’s property.
R259 (06/12/03)
Add the following subsections:
606‑3.09 FLEXIBLE MARKERS.  For each slotted rail terminal, a flexible marker shall be attached to the extreme piece of rail.  The flexible markers shall be attached using hardware and attachment methods recommended by the manufacturer.
606‑3.10 LENGTH OF NEED VERIFICATION.  After shaping the slopes and staking the proposed guardrail locations, notify the Engineer to field verify the beginning and ends.  The Engineer will approve the staked location of the guardrail before installation.  The Engineer may determine additional guardrail is necessary and the Contractor shall comply without delay.
R45 (04/06/06)
Special Provisions

606-5.01 BASIS OF PAYMENT.  
Item 2.b, replace (ET-2000) with (ET-PLUS)

Payment will be made under:

Pay item 606(11), replace (ET-2000) with (ET-PLUS)

SECTION 615
STANDARD SIGNS
Special Provisions
615-2.01 MATERIALS.  Delete the first paragraph of Item 2, including subitems a., b., c., and replace with:
2.
Sign Fabrication.  Use Type IV reflective sheeting (for lettering symbols, borders, and background) on sheet aluminum panels for all signs except the following:

a.
Orange Background Signs.  Use Type IX fluorescent orange reflective sheeting placed on sheet aluminum panels, except:

For temporary installations the reflective sheeting may be placed on aluminum, plastic, or plywood sheet panels.

For flexible signs (Roll-Up Signs) use fluorescent reflective sheeting Type VI or better (based on durability and reflectivity, as determined by the Engineer).  Roll-Up Sign – 3M Series RS 24, Reflexite Marathon Orange, or approved equal.

b.
Railroad Crossbucks and Vertical Crossbuck Supports:  Use white Type VIII or Type IX reflective sheeting for background of sign and strips.

c.
Non-Illuminated Overhead Signs with White Legends on Green Backgrounds:  Use Type IX reflective sheeting for legends and background.  Create the legend in one of the following ways:

(1)
Cut border and legend from white Type IX reflective sheeting and adhere to a green Type IX background, or

(2)
Cut stencil of border and legend out of green transparent acrylic film and use transparent adhesive to overlay the film on a white Type IX reflective background.

d.
Fluorescent Yellow-Green School Area Signs:  Use Type VIII or Type IX reflective sheeting for background.

Reflective Sheeting Warranty.  Supply manufacturer’s warranty for reflective sheeting including retention of fluorescent yellow-green (measured according to ASTM E 2301) for ten years according to the following criteria:

Minimum Fluorescent Luminance Factor

YF:  20%

Minimum Total Luminance Factor


YT:  35%
The warranty shall stipulate:  If the sheeting fails to meet the minimum fluorescence values within the first 7 years from the date of fabrication, the manufacturer shall, at the manufacturer’s expense, restore the sign surface to its original effectiveness.  If the reflective sheeting fails to meet the minimum fluorescence values within the 8th through the 10th year from the date of fabrication, the manufacturer shall, at the manufacturer’s expense, provide enough new replacement sign sheeting to the Department to restore the sign surface to its original effectiveness.
R615 (06/20/08)
Special Provision
615‑3.01 CONSTRUCTION REQUIREMENTS.  Replace the sixth sentence in item 7 with the following:  
Deliver sign panels, posts, and hardware to the Silvertip Maintenance Yard. 

615‑3.02 SIGN PLACEMENT AND INSTALLATION. Add the following: 
Do not remove existing signs without authorization from the Engineer.  Do not remove the following sign types: Avalanche Warning, Adopt-A-Highway, Memorial and Milepost signs.

615‑5.01 BASIS OF PAYMENT. Delete the first sentence and substitute the following:  
Sign posts, bases, mounting hardware, and concrete used for sign bases are subsidiary.

Add the following:

No separate payment for keeping existing signs in service until no longer needed or temporary relocation of existing signs will be made.  This work is subsidiary to Item 615(1) Standard Sign.

No separate payment for removal of existing sign post foundations or work required to abandon in place shall be made, but shall be subsidiary to Item 615(1) Standard Sign.

If necessary to remove signs that are to remain in place due to construction activities, remove and replace sign in same location.  This work will be subsidiary to 615(1) and no separate payment will be made.
SECTION 618

SEEDING

Special Provisions

618‑1.01 DESCRIPTION.  Add the following:  
Topsoil and seed new or disturbed slopes and other areas directed by the Engineer.  Track the soil and apply seed, mulch, fertilizer, and water.  Provide a living ground cover on slopes as soon as possible.

618-2.01 MATERIALS.  Add the following to the list of material specifications:
Mulch


Subsection 727-2.01

618‑3.01 SOIL PREPARATION.  Add the following:
Apply seed as detailed in subsection 618-3.03 immediately after the shaping of the slopes.  

Standard Modification

618-3.01 SOIL PREPARATION.  Delete the fourth paragraph and replace with the following:
Roughen the surface to be seeded by grooving the soil in a uniform pattern that is perpendicular to the fall of the slope.  Use one or more of the following grooving methods before the application of seed:

1. Manual raking with landscaping rakes;

2. Mechanical track walking with track equipment; or

3. Mechanical raking with a scarifying slope board.  Form one inch wide grooves spaced no more than six inches apart.

Rounding the top and bottom of slopes to facilitate tracking or raking and to create a pleasant appearance is acceptable, but disrupting drainage flow lines is not.

618-3.02 SEEDING SEASONS.  Add the following:  
Seed disturbed areas that require seeding within 14 days of the permanent cessation of ground disturbing activities in that area.

Seed between May 15 and August 15, or obtain written approval from the Engineer to seed at a different date.

618-3.03 APPLICATION.  Delete the first three sentences and replace with:  
Apply seed mix, fertilizer, and mulch (if required) at the rate specified in the Special Provisions.  If no seed mix, seed mix application rate, or fertilizer rate are specified in the special provisions, use the recommendations of the Alaska Department of Natural Resources (ADNR) and the Revegetation Manual for Alaska.

Do not seed areas of bedrock, plant beds, and areas indicated on the plans as “no seeding”.

Water and fertilizer required for application are subsidiary to the Seeding bid item.

E42 (01/27/07)

Special Provisions

618‑3.03 APPLICATION.  Add the following:
Apply seed, mulch, and fertilizer as follows.  Apply seed and mulch in one application if using the hydraulic method.  Apply fertilizer with the hydraulic method.

	Component
	Ingredients
	Application Rate

(per MSF)

	Seed
	Slender Wheatgrass (Wainwright)

Red Fescue (Arctared)

Annual Ryegrass (Lolium)


	0.50 lbs.

0.40 lbs.

0.10 lbs.
Total = 1.00 lbs

	Soil Stabilizer


Slope ≤ 3:1


Slope >3:1 
	Mulch

Mulch with tackifier
	46 lbs.

45-58 lbs.

	Fertilizer
	20-20-10
	12.0 lbs.


Do not remove the required tags from the seed bags.

Upon the Engineer’s approval, Nortran Tufted Hairgrass may be used as a substitute for Slender Wheatgrass (Wainwright) if Slender Wheatgrass (Wainwright) is commercially unavailable.  If this substitution is made, apply at the same application rate.

Standard Modification

Delete subsection 618-3.04 in its entirety, and add the following new subsections:

618-3.04 MAINTENANCE AND WATERING.  Protect seeded areas against traffic by approved warning signs or barricades. Repair surfaces gullied or otherwise damaged following seeding.  Maintain seeded areas in a satisfactory condition until final acceptance of work.

Water and maintain seeded areas.  Water applied by this subsection is a paid Contract item.  If, in the opinion of the Engineer, too much water is being applied, reduce amount of water as directed.

Reseed areas not showing evidence of satisfactory growth within 3 weeks of seeding.  Bare patches of soil more than 10 square feet in area must be reseeded.  Erosion gullies over 4 inches deep must be filled and reseeded.  Fill the entire erosion gully to surrounding grade, even the portions less than 4 inches deep. 

Contact ADNR for advice or corrective measures, when seeded areas are not showing evidence of satisfactory growth.  The Contractor is responsible for retracking, reseeding, refertilizing and remulching areas that do not show satisfactory growth, and those actions are subsidiary.

618-3.05 ACCEPTANCE.  During final inspection the Engineer will perform a visual inspection of seeding to determine final stabilization.  During the visual inspection each station and each side of the road will be considered a separate area.  The Engineer will accept seeding that has become a vegetative matt with 70% cover density in the inspection area.

Reseed areas that are not acceptable to the Engineer. 

618-3.06 PERIOD OF ESTABLISHMENT.  Establishment periods extend for one complete growing season following acceptable seeding.  Employ possible means to preserve the new vegetative matt in a healthy and vigorous condition to ensure successful establishment.  Reseed areas that do not meet the specifications.  Watering and reseeding after the final inspection are subsidiary.

The Engineer may, but is not required to, determine the Project is complete except for the period of establishment, and issue a letter of final acceptance.  After final acceptance, work or materials due under this subsection during any remaining period of establishment are considered warranty obligations that continue to be due following final acceptance in accordance with subsection 105-1.16.

SECTION 640
MOBILIZATION AND DEMOBILIZATION
Standard Modification
640-1.01 DESCRIPTION.  Add the following: 
6.
Comply with the Alaska Department of Labor and Workforce Development (DOLWD) requirements for Worker Meals and Lodging, or Per Diem; as described in their July 25, 2005 memo WHPL #197 (A2) and the State Laborer’s and Mechanic’s Minimum Rates of Pay (current issue). 

Ensure subcontractors comply with the DOLWD requirements.  

Ensure facilities meet the Alaska Administrative Code 8 AAC 61.1010 and 8 AAC 61.1040 Occupational Safety and Health Standards, 18 AAC 31 Alaska Food Code, and U. S. Code of Federal Regulations 29 CFR Section 1910.142 Temporary Labor Camps.
Do not consider the cost of Meals and Lodging, or Per Diem in setting wages for the worker or in meeting wage requirements under AS 23.10.065 or AS 36.05.

640‑4.01 METHOD OF MEASUREMENT.  Delete the numbered paragraph 3 and substitute the following:
3.
The remaining balance of the amount bid for Mobilization and Demobilization will be paid after all submittals required under the Contract are received and approved.

Add the following:

4.
Progress payments for Worker Meals and Lodging, or Per Diem will be computed as equivalent to the percentage, rounded to the nearest whole percent, of the original contract amount earned.

640‑5.01 BASIS OF PAYMENT.  Add the following pay item:
Payment will be made under:
Pay Item No.
Pay Item
Pay Unit
640(4)
Worker Meals and Lodging, or Per Diem 
Lump Sum

E27 (01/01/06)
Special Provisions

Delete Section 641 and replace with the following:

SECTION 641

EROSION, SEDIMENT, AND POLLUTION CONTROL

641-1.01 DESCRIPTION. 

Provide project administration and construction activities to control erosion, sedimentation, and pollution from the Project, according to this section and applicable local, state, and federal requirements.  The estimated amount of ground disturbance is approximately 3 acres.
Utilities.  Utilities will be relocated by others concurrently with construction of this project.  A utility company performing ground disturbing activity on the project shall be identified in the SWPPP.  The Contractor will be responsible for controlling sediment and erosion and stabilizing areas disturbed during utility relocation.
641-1.02 DEFINITIONS. 

These definitions apply only to Section 641.

1. Alaska Certified Erosion and Sediment Control Lead (AK-CESCL). Certification demonstrating the person has completed training, testing, and other requirements recognized by the Department to satisfy the Environmental Protection Agency (EPA) National Pollution Discharge Elimination System (NPDES) Construction General Permit (CGP) requirement for “qualified personnel.”  AK-CESCL certificates issued in conformance with, and under the authority of the AK-CESCL Memorandum of Understanding are recognized by the Department as meeting this standard.  Certifications published on the Department’s Construction website under the title “AK-CESCL Equivalent Certifications” will also be recognized.  Other certifications may be approved by the Engineer on a case-by-case basis.
2. Area of Land Disturbance.  The area of land (soil) that will be disturbed by a construction activity including, but not limited to, clearing, grubbing, excavating, constructing embankment, grading, stockpiling erodible material, or processing material.  Area of pavement removal is not included if the pavement removal work does not remove the aggregate underlying the pavement.
3. Best Management Practices (BMPs).  Devices, schedules of activities, prohibition of practices, maintenance procedures, and other management practices. BMPs include temporary or permanent structural and non-structural devices. BMPs when used alone or in combination, minimize erosion or contain sediment within the Project, and reduce the discharge of pollutants.
4. Clean Water Act (CWA).  United States Federal Water Pollution Control Act (33 U.S.C. 1251 et seq.)
5. Construction Activity. Physical activity by the Contractor or any Subcontractor or Utility Company within the Project that may result in land disturbance. Construction Activity includes, but is not limited to, installation and maintenance of BMPs, clearing, grading and excavating. 
6. Construction General Permit (CGP). The Storm Water Construction General Permit for Discharges from Large and Small Construction Activities, issued by the Environmental Protection Agency (EPA) under the National Pollutant Discharge Elimination System (NPDES). 
7. Electronic Notice of Intent (eNOI). The Electronic Notice of Intent submitted to EPA, to begin Construction Activity under the CGP.
Electronic Notice of Termination (eNOT). The Electronic Notice of Termination submitted to EPA, to end coverage under the CGP.

8. 
9. Final Stabilization. Final stabilization occurs when soil disturbing activities at the site have been completed and one of the following methods, as identified in the contract, has been completed: (a) establish a uniform and evenly distributed perennial vegetative cover with a density of 70 percent of the native background vegetative cover, or (b) construct non-erodible permanent stabilization measures (such as riprap, gabions, geotextiles, pavement, and crushed aggregate base course) where vegetative cover is not required.
10. Haul Route.  Existing or newly constructed road where construction materials are transported and where disposition of sediments or erodible materials may result from the material hauling activity or from the Contractor’s activity to construct or maintain the road.     
11. Hazardous Material Control Plan (HMCP). The Contractor's project specific detailed plan for prevention of pollution from storage, use, transfer, containment, cleanup, and disposal of hazardous material, including but not limited to, petroleum products related to construction activities and equipment.  The HMCP is integrated into the SWPPP.
12. Joint Inspection.  SWPPP inspection performed by the SWPPP Manager or SWPPP Manager’s Representative, and the Engineer or Engineer’s representative.  Joint Inspection is performed together, as a collaborative effort of the Contractor and the Department.   
13. Operator.  The party associated with a construction project, staging area, material site, material processing site, disposal site, or haul route, with either:
· operational control of the plans and specifications, including ability to make modification to those plans and specifications
· day-to-day operational control (e.g. authorized to direct workers or equipment operations) of activities related to the project, staging area, haul route, or material or disposal site.
14. Pollutant. As defined in 40 CFR 122.2 (a partial listing of this definition includes solid waste, sewage, garbage, chemical wastes, dredged spoil, rock, sand).
15. Project.  The physical limits of the construction site, project staging areas, haul routes, and material and disposal sites directly related to the Contract.  Contractor or Commercial Operator furnished material sites, material processing sites, disposal sites, haul routes, staging, and equipment storage areas are not included in the Project.
16. Spill Prevention, Control and Countermeasure Plan (SPCC). The Contractor’s project specific detailed plan for petroleum spill prevention and control measures that meets the requirements of 40 CFR 112.
17. Storm Water Pollution Prevention Plan (SWPPP). The Contractor’s detailed project specific plan to minimize erosion and contain sediment within the Project site, and to prevent discharge of pollutants that exceed applicable water quality standards as required by the CGP.  
18. SWPPP Amendment.   A revision or document that adds to, deletes from, or modifies the SWPPP.
19. SWPPP Manager.   The Contractor’s qualified representative, as defined in 641-1.04, delegated responsibility for implementing the SWPPP, updating the SWPPP, performing and certifying inspections, supervising Section 641 work, monitoring construction activities, and with authority to suspend work and implement corrective actions.
20. SWPPP Manager’s Representative.   The Contractor’s qualified representative, as defined in 641-1.04, who may be delegated certain SWPPP Manager’s tasks and authorities. 
21. SWPPP Preparer.  The Contractor’s representative who is responsible for designing the initial SWPPP.
22. SWPPP Subcontractor Coordinator. The Subcontractor’s representative with authority to direct the Subcontractor’s work, and who is responsible for coordination with the SWPPP Manager and for the Subcontractor’s compliance with the SWPPP.
23. SWPPP Template. EPA’s template for the Contractor’s use in preparing the SWPPP where EPA is the NPDES permitting authority (Alaska).  The template is available online at EPA’s website.  Select “SWPPP Template – Unauthorized States.”
24. Temporary Stabilization. The protection of exposed soils (disturbed land) from wind and water erosion during the construction process until final stabilization occurs.
641-1.03 SUBMITTALS.
Submission deadlines in this section supersede Subsection 108-1.03.

1. All Projects:
A. HMCP.  Submit three copies of the HMCP as an appendix to the SWPPP, and in accordance with the requirements for submitting the SWPPP. 

B. SPCC. Submit three signed copies of the SPCC (if required under Subsection 641-2.03) to the Engineer. Deliver these documents to the Engineer at least 21 calendar days before beginning Construction Activity.

The Department will keep the SPCC as a record document, and reserves the right to review it and require modifications.

C. SWPPP. Submit three signed copies of the SWPPP to the Engineer for approval. Deliver these documents to the Engineer at least 21 calendar days before beginning Construction Activity.

The Department will review the SWPPP submittals within 14 calendar days after they are received. Submittals will be returned to the Contractor, and marked as either requiring modification or as approved by the Department.

D. Beginning Construction Activity. On projects that disturb one acre or more of land, submit your eNOI to EPA and submit a copy of your eNOI to the Engineer at the same time. The Department will submit the Department’s eNOI to the EPA. Allow adequate time for state and federal processing of both eNOIs, and for the EPA to list both eNOIs as active status, before beginning Construction Activity.  The Contractor and the Engineer must sign and certify the approved SWPPP according to the CGP requirements, as detailed in Appendix G of the CGP, before the Contractor submits their eNOI to EPA. The certification statement cannot be amended or edited.

E. Ending CGP Coverage.  On projects that disturb one acre or more of land, within 30 days after the Engineer has determined you may end SWPPP activities according to Subsection 641-3.01(5), submit your eNOT to EPA and send a copy of the eNOT to the Engineer. Within 30 days of the Engineer’s determination, the Department will submit the Department’s eNOT to the EPA, and will terminate the CGP coverage.

2. Projects that disturb five acres or more of land:
Submit a copy of the Engineer-approved, signed and certified SWPPP, and copies of the Contractor’s eNOI and the Department’s eNOI, with the required permit fee to the Alaska Department of Environmental Conservation (ADEC) Storm Water Coordinator.  Transmit a copy of the ADEC SWPPP Review Letter to the Engineer.  Amend the SWPPP as needed to address ADEC review comments.
641-1.04 PERSONNEL QUALIFICATIONS. 

Include qualifications of the SWPPP Preparer, SWPPP Manager, and SWPPP Manager’s Representatives in the SWPPP.

The SWPPP Preparer must meet at least one of the following qualifications:

· current certification as a Certified Professional in Erosion and Sediment Control (CPESC) 

· current certification as Alaska Certified Erosion and Sediment Control Lead (AK-CESCL) and at least three years experience in erosion and sediment control (provide documentation including project names, project timelines, and work responsibilities demonstrating the experience requirement) 

· Professional Engineer registered in the State of Alaska

The SWPPP Manager must meet all the following qualifications:

· current certification as Alaska Certified Erosion and Sediment Control Lead (AK-CESCL) 

· duly authorized representative, as defined in the CGP, Appendix G

The SWPPP Manager’s Representative must hold a current AK-CESCL certification.

641-1.05 SIGNATURE/CERTIFICATION REQUIREMENTS AND DELEGATIONS.

The eNOI and eNOT must be signed and certified by a responsible corporate officer, in accordance with CGP Appendix G, Section 11.  Signature and certification authority for the eNOI and eNOT cannot be delegated.

Delegate signature and certification authority, exclusive of the eNOI and eNOT, to the SWPPP Manager, in accordance with CGP Appendix G, Section 11.B, for the SWPPP, SWPPP amendments, SWPPP inspections, and other related CGP documents.  Include the certification statement verbatim from CGP Appendix G, Section 11.D, on the written delegation.  Delegation is not required if the SWPPP Manager is a responsible corporate officer for Contractor, as defined in CGP Appendix G, Section 11.A.  Include a copy of the written delegation in the SWPPP.  

641-2.01 STORM WATER POLLUTION PREVENTION PLAN (SWPPP) REQUIREMENTS. 

Develop the SWPPP and all associated documents, in accordance with the requirements of the CGP.

The construction site including all areas of utility relocation and all Department furnished material sources, disposal sites, haul routes, staging, and equipment storage areas must be included in the Project eNOI and must be covered in the Project SWPPP.  The Department and the Contractor are both operators for these areas.

The Department is not an operator for Contractor furnished:

· material sites
· material processing sites
· disposal sites
· haul routes
· staging areas
· equipment storage areas
Compliance with NPDES and other applicable federal, state, and local requirements, and securing all necessary clearances, rights, and permits for these Contractor furnished sites and areas are the sole responsibility of the Contractor.  Document the name of each operator, and the locations of these areas in the Project SWPPP.

The Department is not an operator for commercially operated:

· material sites
· material processing sites
· disposal sites
· haul routes
· staging areas
· equipment storage areas
Compliance with NPDES and other applicable federal, state, and local requirements, and securing all necessary clearances, rights, and permits for these commercially operated sites and areas are the sole responsibility of the commercial operator.  Document the name of each operator, and the locations of these areas in the Project SWPPP.

Develop the SWPPP in accordance with EPA’s template for Unauthorized States. Incorporate and cite applicable requirements of the project permits and environmental commitments into the SWPPP.  Use the Department’s documentation of consultation with the State Historic Preservation Officer and federal agencies for consideration of historic properties and endangered species.  Make additional consultations as necessary for Contractor specific activities, changes to the project footprint, and changes to the construction timeline.

The initial SWPPP may be designed and submitted before the SWPPP Preparer visits the Project but Construction Activity is not permitted until the SWPPP Preparer has visited the Project.  Use the results of the Project visit in the design of the initial SWPPP, or if the visit occurs after the initial SWPPP has been submitted to the Engineer, to amend the SWPPP as necessary before beginning Construction Activity.   Consider opportunities to adjust phasing to minimize potential for erosion.  Consider appropriate selection, application, and sequencing of BMPs.  Consider sequence of BMP installations in relation to progress schedule.   

The SWPPP must identify specific areas where potential erosion, sedimentation, or pollution may occur.  The potential for wind erosion must be addressed.  The potential for erosion at drainage structures must be addressed. Describe site specific BMPs, source controls, sediment controls, discharge points, and a plan including schedule and implementation procedures for temporary and final stabilization.  Describe all temporary and permanent stabilization measures.  Include typical installation drawings for all BMPs that will be incorporated in the Project.  Include the Contractor’s progress schedule in the SWPPP.  The plan must include both erosion control and sediment control measures.  The plan must address first preventing erosion, then minimizing erosion, and finally trapping sediment before it leaves the project site.

The SWPPP must provide erosion and sediment control, in accordance with the CGP and this specification, for all land disturbances resulting from the Contractor, all Subcontractors and utility company activities during the course of the contract.  The SWPPP must  consider the activities of utility companies performing work on the Project.  The SWPPP must describe the roles and responsibilities of the Contractor, subcontractors, and  the Department with regard to implementation of the SWPPP.  The SWPPP must identify all operators for the Project, including utility companies performing Construction Activity within the Project, and identify the areas over which each operator has operational control.

Specify the line of authority and designate a SWPPP Manager for implementing SWPPP compliance.  Provide 24 hour contact information for the SWPPP Manager, and for each SWPPP Manager’s Representative.  The SWPPP Manager and each SWPPP Manager’s Representative must have 24 hour contact information for all SWPPP Subcontractor Coordinators. 

The SWPPP is a dynamic document. Keep the SWPPP current by noting installation, modification, and removal of BMPs, and by using amendments, SWPPP amendment logs, inspection reports, records of land disturbance and stabilization, and any other documents necessary to satisfy the requirements of the CGP. 
641-2.02 HAZARDOUS MATERIAL CONTROL PLAN (HMCP) REQUIREMENTS. 

Prepare a project specific HMCP for prevention of pollution from storage, use, containment, cleanup, and disposal of hazardous material, including oil products related to construction activities and equipment (See 40 CFR 117 and 302 for listing of hazardous materials).  Compile Material Safety Data Sheets in one location and reference that location in the HMCP. 

List the types and approximate quantities of response equipment and cleanup materials available on site. Include a list and location map of cleanup materials, at each different work site and readily available off site (main site, material site, batch plant, storage yard, explosives dump, equipment or fueling yard, etc). Vehicles and other mobile equipment must carry oil absorbent pads.

Specify the line of authority and designate a Contractor field representative for spill response, and one coordinator from each subcontractor. Provide 24 hour contact information for the Contractor’s field representative.  The Contractor’s field representative must have 24 hour contact information for the coordinator from each subcontractor.

List and give the location and estimated quantities of hazardous materials, including office materials, to be used or stored on site.  Store hazardous materials in covered storage areas.  Include secondary containment for all hazardous material storage areas. 

Identify the locations where storage, fueling and maintenance activities will take place, describe the maintenance activities, and list controls to prevent the accidental spillage of oil, petroleum products, and other hazardous materials. Store spill response materials, appropriate to the hazards associated with that site, in sufficient quantity at each identified location. 

Detail procedures for containment and cleanup of hazardous substances.  Detail a plan for the prevention, containment, cleanup, and disposal of soil and water contaminated by accidental spills.  Detail a plan for dealing with unexpected contaminated soil and water encountered during construction.

Detail methods of disposing of waste petroleum products and other hazardous materials generated by the Project.  Identify haul methods and final disposal areas.  Assure final disposal areas are permitted for hazardous material disposal.

Include the HMCP as an appendix to the SWPPP.

641-2.03 SPILL PREVENTION, CONTROL AND COUNTERMEASURE PLAN (SPCC) REQUIREMENTS. 

Prepare and implement a project specific SPCC when required by 40 CFR 112, including when both of the following conditions are present on the Project:

· oil or petroleum products from a spill may reach navigable waters, and

· total above ground storage capacity for oil and any petroleum products is greater than 1,320 gallons (not including onboard tanks for fuel or hydraulic fluid used primarily to power the movement of a motor vehicle or ancillary onboard oil-filled operational equipment, and not including containers with a storage capacity of less than 55 gallons)

Develop the SPCC and all associated documents, in accordance with the requirements of the 40 CFR 112 and include the following in your SPCC:

· Operating procedures that prevent oil spills

· Control measures installed to prevent a spill from reaching navigable waters

· Countermeasures to contain, clean up, and mitigate the effects of an oil spill

You may self-certify the SPCC if the total above ground oil storage capacity is 10,000 gallons or less, and you meet all the requirements for self-certification in 40 CFR 112. Otherwise the SPCC must be certified by, stamped with the seal of, dated by, and signed by a Professional Engineer registered in the State of Alaska.

Reference the SPCC in the SWPPP.
641-2.04 RESPONSIBILITY AND AUTHORITY OF SWPPP MANAGER AND SWPPP MANAGER’S REPRESENTATIVE.  

The SWPPP Manager is responsible for work related to this section. The SWPPP Manager is responsible for the Contractor’s compliance with the CGP and CWA, and to assure the Contractor’s Construction Activity does not result in discharge of pollutants that exceed applicable water quality standards.

The SWPPP Manager shall sign and certify inspection reports, and update the SWPPP.  The SWPPP manager may not delegate these tasks.

The SWPPP Manager may assign the SWPPP Manager’s Representative responsibility to perform SWPPP inspections, direct or oversee installation, maintenance, and removal of BMPs as detailed in the SWPPP or as directed by the Engineer.  The SWPPP Manager and the SWPPP Manager’s Representative shall be knowledgeable in the requirements of this section, the SWPPP, the BMPs, the CGP, the permits, and the environmental commitments identified in the contract.  The SWPPP inspections must be performed by either the SWPPP Manager or the SWPPP Manager’s Representative. 

The SWPPP Manager and the SWPPP Manager’s Representative shall have the Contractor’s complete authority to suspend construction activities that do not conform to the SWPPP or CGP.

Report CGP noncompliance which may endanger health or the environment to the EPA. Information must be provided orally within 24 hours from the time you become aware of the circumstances. Submit written notice as described in the Appendix G, Standard Permit Conditions, #12 Reporting Requirements of the CGP.

641-2.05 MATERIALS. 

Comply with the material requirements described in the Specifications.

Use materials suitable to withstand hydraulic and soil forces, and to control erosion and trap sediments in accordance with the requirements of the CGP. 

641-3.01 CONSTRUCTION REQUIREMENTS. 

Comply with the requirements of the CGP.

1.
Starting Construction:

· Do not begin Construction Activity until authorized by the Engineer 

· On projects that disturb one acre or more of land, do not begin Construction Activity until the Project eNOI for the Department and for the Contractor are both listed as Active Status on the EPA website

· Do not begin Construction Activity until the SWPPP preparer has visited the Project and the date of the visit and the persons conducting the visit have been documented in the SWPPP.

Post notices on the outside wall of the project office, and at publicly accessible locations near the beginning and end of the Project. Protect postings from the weather and locate so the public can read them without obstructing construction activities (for example, at an existing pullout).  Include the following information in each of the postings:

· Copy of all eNOIs related to this project

· Name and phone number of SWPPP Manager

· Location of the SWPPP available for public viewing.
Keep the updated SWPPP, HMCP and SPCC at the on-site project office. If there isn’t an on-site project office, keep the information at a location suitable to the Engineer. 

Install an outdoor rain gauge in a readily accessible location on the Project.

Ensure all subcontractors and utility companies operating within the Project understand and comply with the SWPPP.

Install sediment controls in accordance with the SWPPP and SWPPP sequencing and phasing, and before beginning Construction Activity, including utility relocations, that may result in land disturbance. 

2.
During Construction:  

Comply with requirements of the HMCP and SPCC, and all state and federal regulations that pertain to the handling, storage, cleanup, and disposal of petroleum products or other hazardous substances.  Contain, clean up, and dispose of discharges of petroleum products and other hazardous materials.  Perform fueling operations in a safe and environmentally responsible manner.  Place absorbent pads under fill ports while fueling, and under equipment during maintenance or repairs.  Install secondary containment under all stationary equipment that contains petroleum products. 

Comply with the requirements of 18 AAC 75 and AS 46, Oil and Hazardous Substances Pollution Control.  Report petroleum product spills as required by federal, state and local law, and as described in the HMCP and SPCC.

Comply with the requirements of the SWPPP.  Implement temporary and permanent erosion and sediment control measures identified in the SWPPP. Keep the SWPPP current.  If storm water discharges threaten water quality, take immediate action. Comply with the requirements of 18 AAC 70 State of Alaska Water Quality Standards, AS 41.14.870 Protection of Fish and Game, 11 AAC 112 Alaska Coastal Management Program, Section 404 of the CWA, and all other applicable federal, state, and local statutes and regulations.

Coordinate with subcontractors and utility companies doing work in the project area so BMPs, and temporary and permanent stabilization are installed, maintained, and protected from damage.

3.
Corrective Action and Maintenance of BMPs:

Maintain temporary and permanent erosion and sediment control measures in effective operating condition.   Remove sediment and debris from sediment traps, silt fences, and sediment ponds before sediment or debris accumulates to 50% of the BMP’s design capacity.

Implement corrective action:

· if an incident of non-compliance with the SWPPP, CGP, or CWA is identified

· if an inspection identifies the SWPPP or any part of the SWPPP is ineffective in preventing the discharge of pollutants that exceed applicable water quality standards

· if the Project Engineer determines the SWPPP or any part of the SWPPP is ineffective in preventing the discharge of pollutants that exceed applicable water quality standards

· if any BMP is damaged, undercut, or unable to effectively perform the intended function

· if any BMP is at or exceeding 50% of its design storage capacity

· whenever there is a change in conditions, design, construction, operation, or maintenance that could have a significant effect on the discharge of pollutants in storm water leaving the Project

Implement corrective actions as soon as possible, and before the next storm event whenever practicable.  If implementation before the next storm event is impracticable, the situation must be documented in the SWPPP and alternative BMPs must be implemented as soon as possible.

4.
Stabilization.  

Stabilization may be accomplished using temporary or permanent measures.  Initiate stabilization of disturbed areas, stockpiles, and of erodible aggregate layers so that all of the following conditions are satisfied:
· as soon as practicable
· as soon as necessary to avoid discharge of pollutants that exceed applicable water quality standards
· as identified in the SWPPP schedule and/or phasing
· in accordance with stabilization schedule requirements of applicable project permits
· no later than 14 days after each cessation of land-disturbing activities. 
Land may be disturbed multiple times during a project. Coordinate work to minimize area of land disturbance as much as practicable. Do not disturb more area than you can stabilize in the time limits specified, and with the resources available.
Before deactivating a stream bypass or stream diversion install stabilization up to ordinary high water:

(
drainage structure – at the inlet and outlet

(
bridge – at the upstream and downstream sides and between/below

(
drainage structure, bridge – in the area upstream or downstream disturbed during construction
Before deactivating a stream bypass or stream diversion used for construction of a bridge, culvert, or drainage structure, install stabilization up to ordinary high water:
· at the inlet and outlet of the culvert, drainage structure, or bridge
· in the area upstream and downstream of the culvert, drainage structure, or bridge, that is disturbed during installation or construction of the culvert, drainage structure, or bridge
· under the bridge
When installing a culvert or other drainage structure where stream bypass is not used for construction, temporary or permanent stabilization may need to be installed concurrently or immediately after placing the culvert or drainage structure in order to comply with applicable project permits and to prevent discharge of pollutants that exceed applicable water quality standards.  Install temporary or permanent stabilization:
· at the culvert or drainage structure inlet and outlet
· in the area upstream and downstream of the culvert or drainage structure, that is disturbed in the process of installing the culvert, culvert end walls, culvert end sections, or drainage structure
Prevent project contaminates from entering all bodies of water (flowing and not flowing) on and off the project site, during all phases of construction (from “the effective date of the Notice to Proceed,” Section 108-1.02 to the issue of the “Letter of Final Acceptance,” Section 105-1.16) in conformance with the project requirements.  Maintain project water quality as specified in the Plans and Specifications (including Special Provisions).  Including, but not limited to, construction/installation of drainage structures providing erosion, sediment and pollution control measures, including stabilization, at the drainage structure inlet and outlet and up/down stream from the structure.
5.
Ending SWPPP Activities and SWPPP Maintenance

The Engineer will determine SWPPP activities have ended when all of the following requirements are met: 

· Land disturbing activities have ceased

· The Project site (including material sources, disposal sites, etc.) has achieved final stabilization 

· Temporary BMPs have been removed 

Submit eNOT in accordance with Subsection 641-1.03(1)E.
6.
Record Retention. 

Transmit one copy of the final SWPPP, including all amendments and appendixes, to the Engineer when the eNOT is filed.

Retain copies of the SWPPP, including all amendments and appendixes, and other records required by the CGP, for at least three years after the date of eNOT.  If EPA issues a Notice of Violation (NOV) or begins investigation for a potential NOV before the three year retention period expires, retain the SWPPP and all records related to the SWPPP and CGP until EPA has determined all issues related to the NOV are settled.

641‑3.02 SWPPP INSPECTIONS, AMENDMENTS, REPORTS, AND LOGS.
Perform inspections, prepare inspection reports, and prepare SWPPP amendments in compliance with the SWPPP and the CGP. The SWPPP of record is the SWPPP maintained by the Contractor. 

1.
Before Starting Construction.

Before beginning Construction Activity, conduct a Joint Inspection of the Project.  Include the SWPPP Preparer in the inspection and consider any necessary revisions to the draft SWPPP, or if the SWPPP has already been approved, any necessary amendments to the SWPPP.  Consider opportunities to adjust phasing to minimize potential for erosion.  Consider appropriate selection, application, and sequencing of BMPs.  Consider sequence of BMP installations in relation to progress schedule.  Identify sediment controls that need to be installed prior to commencing other Construction Activity.  

2.
During Construction.

Conduct Joint Inspections on one of the following schedules:

· at least once every seven days during construction, or

· at least once every 14 days during construction and within 24 hours of the end of a storm event of 1/2 inch or greater rainfall in a 24 hour period (1/2 inch rainfall as recorded at the project site rain gauge)  

Indicate the inspection schedule in the SWPPP and conduct Joint Inspections in accordance with the selected schedule. At least once each month include the SWPPP Preparer in the joint inspection.

3.
Before Seasonal Suspension of Work.

Conduct Joint Inspection before seasonal suspension of work to review condition and applicability of BMPs and SWPPP.  Confirm SWPPP, temporary stabilization, and BMPs are installed and functioning in accordance with the requirements of Subsection 641-3.01.

4.
During Winter Work.

Conduct Joint Inspections in accordance with the inspection schedule indicated in the approved SWPPP.  Inspection frequency during winter work may be reduced to at least one inspection every month if all of the following requirements are met: 

· runoff is unlikely due to winter conditions (e.g. the site is covered with snow, ice or the ground is frozen)

· approval from the Engineer

· the revised inspection frequency is documented as an amendment to the SWPPP.

5.
During Seasonal Suspension of Work. 

Conduct Joint Inspections in accordance with the inspection schedule indicated in the approved SWPPP.  Inspection frequency during seasonal suspension of work may be reduced to at least one inspection every month if approved by the Engineer and the revised inspection frequency is documented as an amendment to the SWPPP, and either of the following requirements is met: 

· the entire site is temporarily stabilized 

· runoff is unlikely due to winter conditions (e.g. the site is covered with snow, ice or the ground is frozen)
The Engineer may waive winter monthly inspection requirements until one month before thawing conditions are expected to result in a discharge, if all of the following requirements are met:

· below-freezing conditions are anticipated to continue for more than one month (Include historical weather data in the SWPPP justifying assumptions)

· land disturbance activities have been suspended

· beginning and ending dates of the waiver period are documented as an amendment to the SWPPP.

6.
Project Completion.

Conduct Joint Inspection to ensure final stabilization is complete throughout the Project and all temporary BMPs are removed.

7.
Items and Areas to Inspect.

Inspect all areas covered under the Project eNOI and included in the SWPPP.

When included in the SWPPP, inspect the following: 
· Disturbed areas that have not been finally stabilized

· Areas used for storage of erodible materials that are exposed to precipitation

· BMPs

· Perimeter sediment control and discharge locations

· Staging and Equipment storage areas

· Petroleum storage, handling and fueling sites

· Hazardous material storage sites

· Locations where vehicles or construction equipment enter or exit Project  

· Material sources and disposal sites

· Discharge locations

Areas referenced in the Project SWPPP that are Contractor furnished, or commercially furnished, and the Department is not an operator, do not require Joint Inspection in accordance with this contract.  These areas should have their own SWPPP and eNOI. The Contractor or commercial operator is solely responsible for inspecting and assuring compliance with all NPDES requirements, and any other federal, state, or local requirements and the Project SWPPP shall include a statement to that effect.

8.
Inspection Reports.

Use the Department’s SWPPP Construction Inspection Report, Form 25D-100 to record SWPPP inspections.

Record applicable data including the following:  

· inspection date, general information, type of inspection

· names, titles and qualifications of personnel inspecting

· weather information for the period since the last inspection, including storm events and any discharges that occurred during this period

· current weather information and a description of any discharges currently occurring

· location of discharges of sediment or other pollutants from the site

· locations of BMPs where maintenance is necessary

· locations of BMPs that failed to operate as designed or proved inadequate for a particular location

· locations where additional BMPs are needed that did not exist at the time of inspection

· corrective action required including any changes to the SWPPP necessary and implementation dates

· overall site issues

· whether construction site is in compliance with SWPPP and the CGP

· signatures and certifications by the SWPPP Manager and Engineer

The SWPPP Manager must sign and certify the inspection report on the day of the inspection, and must provide the report to the Engineer within 24 hours.  The Engineer will sign and certify the inspection report within three working days and will return the original to the Contractor. 
9.
Amending the SWPPP.
The SWPPP Manager shall amend the SWPPP:

· whenever there is a change in design, construction operation, or maintenance at the construction site that has or could have significant effect on the discharge of pollutants that has not been previously addressed in the SWPPP

· if a Joint Inspection identifies the SWPPP or any portion of the SWPPP is ineffective in preventing the discharge of pollutants from the Project, that exceed applicable water quality standards

· if the Project Engineer determines the SWPPP or any portion of the SWPPP is ineffective in preventing the discharge of pollutants from the Project, that exceed applicable water quality standards

· whenever an inspection identifies a problem that requires additional or modified BMPs

Amend the SWPPP as soon as practicable after any change or modification, but in no case, later than seven (7) calendar days following an inspection.  Include the following information when documenting modifications to the SWPPP:

· date the action was completed

· initials of person documenting the action

· description of the action

Update the SWPPP drawings including date, location, action taken, and initials of the person recording the action for:

· installation of BMP

· modification of BMP

· removal of BMP 

Give draft SWPPP Amendments to the Engineer for review and approval.  Use the Department’s Form 25D-114, SWPPP Amendment Log, to track all amendments to the SWPPP.  Keep the form current and submit a copy to the Engineer, including copies of any documents amending the SWPPP, prior to performing each scheduled SWPPP inspection.  Include the current SWPPP Amendment Log as an appendix to the SWPPP.

10.
Corrective Action Log.

Use the Department’s SWPPP Corrective Action Log, Form 25D-112, to record corrective actions to the SWPPP and to BMPs.  Preventative and routine maintenance performed to preserve effective function of BMPs or the SWPPP do not require documentation.  Action required to restore effective function of  BMPs or the SWPPP is corrective action and must be documented on Form 25D-112.

After each inspection report has been signed and certified by the SWPPP Manager, update the corrective action log to include all corrective actions noted on the inspection report.  After the corrective action has been accomplished, note action taken, the date, and the initials of the person documenting the action on the log.  Keep the corrective action log current and submit a copy to the Engineer prior to performing each scheduled SWPPP inspection.  Keep the corrective action log as an appendix to the SWPPP. 

11.
SWPPP Grading and Stabilization Log.

Use the Department’s SWPPP Grading and Stabilization Activities Log, Form 25D-110, to record land disturbance and stabilization activities.  Keep the grading and stabilization activities log current and submit a copy to the Engineer prior to performing each scheduled SWPPP inspection.  The Engineer may waive requirements to update and submit the log during Seasonal Suspension of the Work.  Resume recording land disturbance and stabilization activities, and submission to the Engineer when Construction Activity resumes.  Keep the grading and stabilization activities log as an appendix to the SWPPP. 
12.
Daily Weather Records.
Use the Department’s SWPPP Daily Record of Rainfall, Form 25D-115, to record weather conditions at the Project.  Update the form daily and submit one copy to the Engineer at least once every thirty (30) calendar days.  Include the daily record of rainfall form as an appendix to the SWPPP.
641-3.03 ENVIRONMENTAL COMMITMENTS.  The following are additional commitments/mitigation measures the Contractor shall provide:

1. Gas or diesel fueled pumps, engines or generators will not be fueled or serviced within 100 feet of the creeks, unless the pumps, engines or generators are situated within a catch basin designed to contain any spills.  If fuel storage is necessary, fuel shall be stored at least 100 feet from the creeks and wetlands and shall be placed in secondary containment capable of retaining 110 percent of the storage capacity plus 1 foot of freeboard.

2. No vehicles or equipment will be fueled or serviced within 100 feet of wetlands or waters of the U.S. with the exception of “low-mobility” equipment used for pile driving, drilled shaft construction, or other bridge construction.  The Hazardous Materials Control Plan (HMCP) shall provide a detailed process for fueling this equipment within 100 feet of wetlands or waters of the U.S.  Fueling and service vehicles shall be equipped with adequate materials (such as sorbent pads, booms, etc.) to immediately contain and commence clean up of spilled fuels and other petroleum products.

3. Adequate absorbent materials (i.e. sorbent materials that collect or absorb petroleum products while at the same time repelling water) will be kept on site to be used in the event oil, fuel or other hazardous materials are spilled during equipment operation.

4. There shall be no tracked or wheeled equipment operated within the flowing waters of the creeks.

641-4.01 METHOD OF MEASUREMENT.  Section 109 and as follows:

Items 641(2) and (4) will be measured as specified in the Contract or directive authorizing the work.

641-5.01 BASIS OF PAYMENT. The Bid Schedule will include either items 641(1) and (2), or items 641(1), (3), and (4). The Bid Schedule may or may not, include Items 641(5) and 641(6). 

Item 641(1) Erosion, Sediment and Pollution Control Administration. At the contract lump sum price for administration of all work under this Section. Includes, but is not limited to, SWPPP and HMCP and SPCC preparation, updating the SWPPP, inspections, monitoring, reporting and record keeping.

Item 641(2) Temporary Erosion, Sediment and Pollution Control. At the prices specified in the Contract or directive authorizing the work to install, maintain, remove and dispose of temporary erosion, sedimentation, and pollution control measures required to complete the project using the approved SWPPP and HMCP.

Item 641(3) Temporary Erosion, Sediment and Pollution Control. At the contract lump sum price to install, maintain, remove and dispose of temporary erosion, sedimentation, and pollution control measures required to complete the project using the original approved SWPPP and HMCP.

Item 641(4) Temporary Erosion Sediment and Pollution Control Additives. At the prices specified in the directive for extra, additional, or unanticipated work to install, maintain, remove and dispose of temporary erosion, sedimentation, and pollution control measures. All work paid under this Item will be shown as amendments to the original approved SWPPP or HMCP.

Item 641(5) Erosion, Sediment and Pollution Control Price Adjustment. The total value of this contract will be adjusted as specified below. In addition, a price adjustment equivalent to any penalties levied against the Department by the EPA or any other local, state and/or federal agencies for pollutant violations, including violations of the CWA and the CGP. An amount equal to the maximum possible penalties and fines for the violation will be withheld temporarily until the actual cost of the penalties and fines is known. The Contractor is also responsible for the payment of penalties and fines levied against the Contractor.
Item 641(6) SWPPP Manager. At the contract price for a SWPPP Manager to update the SWPPP, perform inspections, monitoring, reporting and record keeping. 
Temporary erosion, sediment and pollution control measures that are required at material sources, disposal sites, haul routes, fuel and material storage areas, and at equipment or material staging areas, will not be paid for separately but are subsidiary to other items of work. Work required by the HMCP and SPCC including hazardous material storage, containment, removal, cleanup and disposal, are subsidiary.  
Work that is paid for directly or indirectly under other pay items will not be measured and paid for under this Section 641. This work includes but is not limited to dewatering, shoring, bailing, permanent seeding, installation and removal of temporary work pads, temporary accesses, temporary drainage pipes and structures, diversion channels, settling impoundment, filtration, etc.
Temporary erosion, sediment and pollution control measures that are required due to negligence, carelessness, or failure to install permanent controls as a part of the work as scheduled or ordered by the Engineer, or for the Contractor’s convenience, are at the Contractor’s expense.
Permanent erosion, sediment and pollution control measures will be measured and paid for under other Contract items, when shown on the bid schedule. 
If, after the Engineer gives written notice, the Contractor fails to pursue work required by the SWPPP, respond to inspection recommendations or deficiencies in the SWPPP, or implement erosion and sedimentation controls identified by the Engineer, or fails to perform any of the contract obligations, the Contractor will be assessed a permanent price adjustment of $500 per day for each day of non-action, under Item 641(5) Erosion and Pollution Control Price Adjustment. In addition, the Engineer may employ others to correct the condition and deduct the cost from the Contract amount.
The Engineer may also suspend earthwork operations and/or withhold monies due the Contractor for failure to:

· perform SWPPP Administration
· perform timely inspections
· update the SWPPP
· transmit SWPPP, SWPPP Inspection Reports, and associated Section 641 submittals to the Engineer
· maintain effective BMPs that minimize erosion, control sediment, or prevent discharge of pollutants that exceed applicable water quality standards
· perform duties in accordance with the requirements of this Section 641
· meet requirements of the CGP, SWPPP, or other permits, laws, and regulations related to erosion, sediment, or pollution control   
The Contractor shall be due no additional monies or Contract time extension as result of delays resulting from suspension of earthwork for failure to perform required erosion, sedimentation, or pollution duties as outlined in this Section 641.  

Payment will be made under:

	Pay Item No.
	Pay Item
	Pay Unit

	641(1)
	Erosion, Sediment and Pollution Control Administration
	Lump Sum

	641(2)
	Temporary Erosion, Sediment and Pollution Control
	Contingent Sum

	641(3)
	Temporary Erosion, Sediment and Pollution Control
	Lump Sum

	641(4)
	Temporary Erosion, Sediment and Pollution Control Additives
	Contingent Sum

	641(5)
	Erosion, Sediment and Pollution Control Price Adjustment
	Contingent Sum

	641(6)
	SWPPP Manager
	Lump Sum


SECTION 642
CONSTRUCTION SURVEYING AND MONUMENTS
Special Provisions
642-1.01 DESCRIPTION.  Delete the sentences that begin “Furnish and install…”  and “Adjust existing monuments….”
642-2.01 MATERIALS.  Add the following:
Digital Measuring Instrument:  Nu-metrics, Nitestar DMI (www.nu-metrics.com)

R61 (03/22/06)
Standard Modification

642-3.04 OFFICE ENGINEERING. Delete third sentence and replace with: 
Perform the work by, or under the responsible charge of, a person registered in the State of Alaska as a Professional Land Surveyor or a Professional Engineer. 
E53 (05/01/07)
SECTION 643
TRAFFIC MAINTENANCE
Special Provisions

643-1.01 DESCRIPTION.  Add the following:

Additional work:

(
Illuminate construction activities listed in Table 643-3, Night Work Illumination Level and Area of Coverage, during hours of night work on roads open to the public within project limits.
ES14 (03/15/06)

643-1.02 DEFINITIONS.  Add the following paragraphs after paragraph titled “Construction Phasing Plan”:

Balloon Light:  Light surrounding by a balloon-like enclosure kept inflated by pressurized air or helium, and producing uniform light through 360 horizontal degrees.  The top half of the balloon enclosure shall be constructed of an opaque material.

Night work:  Work occurring between sunset and sunrise on all days except the “No Lighting Required” period shown in Table 643-2, Night Work Lighting Requirements.

TABLE 643-2

NIGHT WORK LIGHTING REQUIREMENTS
	Latitude

(degrees)
	No Lighting Required
	Nearby Cities

	
	Start
	End
	

	< 61
	Lighting Required All Year
	Everything South of Hope

	61
	June 11
	July 1
	Anchorage, Valdez, Girdwood

	62
	June 2
	July 13
	Wasilla, Palmer, Glennallen, Talkeetna

	63
	May 27
	July 17
	Cantwell, Paxson, McGrath

	64
	May 22
	July 21
	Delta Junction, Nome, Tok

	65
	May 18
	July 25
	Fairbanks

	66
	May 14
	July 29
	Circle

	67
	May 10
	August 2
	Coldfoot, Kotzebue

	68
	May 7
	August 6
	Galbraith Lake

	69
	May 3
	August 9
	Happy Valley

	70
	April 30
	August 12
	Deadhorse

	71
	April 27
	August 15
	Barrow

	72
	April 24
	August 19
	


ES14 (03/15/06)

643-1.03 TRAFFIC CONTROL PLAN.  Replace the last paragraph with the following:

A waiver may be requested of regulation 17 AAC 25 regarding oversize and overweight vehicle movements within this project in writing.  If the waiver is approved, movements of oversize and overweight vehicles in or near traffic within the project limits will be done according to the provisions of an approved Traffic Control Plan.  Maintain a minimum 12 foot lateral separation between the nonstreet legal vehicles and the motoring public.  The Traffic Control Plan shall specify the traffic control devices required for these operations.
R222 (05/27/07)

643-1.04 WORKSITE SUPERVISOR.  Add the following to Item 2. Duties:
i.  Supervise lighting of Night Work.
ES14 (03/15/06)
Standard Modifications
Add Item 3. Authority:

3.
Authority.  The Worksite Traffic Supervisor shall have the Contractor’s authority to stop work and implement immediate corrective action to unsafe traffic control, in locations where unsafe traffic control is present.

643-2.01 MATERIALS.  In Item 10. Temporary Crash Cushions, delete the second sentence:

“Do not use permanent crash cushions as temporary crash cushions.”
E62 (07/28/08)

Replace No. 12 with the following:

12.
Portable Changeable Message Board Sign.  Use new truck or trailer mounted portable changeable message board signs with a self contained power supply for the sign and with the following:

a.
Message sign panel large enough to display 3 lines of 18 inch high characters.

b.
Ten character display per message module.

c.
Fully programmable message module.

d.
Remote control cellular, wireless RF, landline.

e.
Waterproof, lockable cover for the controller keyboard.

f.
Capacity for electric/hydraulic sign raising or lowering.

g.
Radar over speed detection.

h.
Variable flash and sequence rates.

I.
LED display, using ITE amber/yellow.

j.
The capacity for a minimum of 150 pre-programmed messages.

k.
Operate with a battery pack a minimum of 55 hours under full load.

l.
Power chords shall comply with the National Electrical Code Article 600.10 Portable and Mobile Signs, paragraph 600.10(c) (2) ground fault circuit interrupter.  The chord must have an integral GFCI Protection located either in the attachment plug or within 12 inches of the plug.

R222 (05/25/07)
Standard Modifications

Under Item 16. Flagger Paddles, replace the last sentence with the following:

Use reflective sheeting that meets AASHTO M268, Type VIII or IX.  Use background colors of fluorescent orange on one side and red on the other side.

E56 (05/01/07)

Add the following:

17.
Flexible Markers.  Refer to subsection 606-2.01 Materials.

R222 (05/25/07)
Standard Modifications
643-3.01 GENERAL CONSTRUCTION REQUIREMENTS.  Add the following:  
Immediately notify the Engineer of a traffic related accident that occurs within the project limits as soon as becoming aware of the accident.
E56 (05/01/07)
Add the following:  
Whenever construction activity encroaches onto the safe route in a traffic control zone, station a flagger at the encroachment to assist pedestrians and bicyclists past the construction activity.
Maintain business accesses during flagging operations.

643-3.02 ROADWAY CHARACTERISTICS DURING CONSTRUCTION.  Add the following.

Where specified in the Plans, Specifications, Special Provisions and or the TCP traffic may be maintained on a continuous gravel surface.

Standard Modification

643-3.04 TRAFFIC CONTROL DEVICES.
In the sixth paragraph and also in Item 4.b. delete: “ATTSA” and replace with “ATSSA.”
E56 (05/01/07)
Replace the first sentence of the eighth paragraph with:

Items paid under this Section remain the Contractor’s property unless stated otherwise.

Add the following to item 1. Embankments:

Close trenches and excavations at the end of each continuous work shift.
Add the following to Item 3., Fixed Objects:
Remove obstructions greater than 4 inches above the nominal foreslope grade at the end of each continuous work shift.

Delete Item 4.b, and replace with:

Flagger Certification by ATSSA.
Delete Item 6 and replace with:

6.
Street Sweeping and Power Brooming.  Keep free of loose material paved portions of the roadway and haul routes open to the public, including sections of roadway off the project where the Contractor’s operations have deposited loose material.  Use equipment for brooming and sweeping as recommended by the manufacturer and the following:

Dirt, dust and construction materials, mobilized as a result of power brooming and or sweeping, shall not be pushed, ejected, thrown or drift beyond the lesser of, 2 feet from the equipment perimeter or the edge of the paved surface.

All equipment shall operate to typical industry standards.  Maintain equipment to operate as designed by the manufacturer.  Equipment will employ safety equipment, warning lights and other as required by the Specifications and these Special Provisions.

Sweeper and Broom Options:  Table 643-4, Traffic Control Rate Schedule, Street Sweeping.

a.
Regenerative Sweeper:  Sweeper that blows a stream of air at the paved surface causing fine particles to rise up and be caught through a vacuum system.

b.
Vacuum Sweeper:  Sweeper that creates a vacuum at the paved surface sucking dirt dust, and debris into the collection system.

c.
Mechanical Broom Sweeper:  Sweeper designed to pick up and collect larger size road debris, stones and litter, etc.  In addition to the requirements noted in these specifications, use of a mechanical broom sweeper requires the Engineer to approve the sweeper for the intended use.

d.
Power Broom:  Power brooming that wets, pushes and or ejects loose material directly into an attached collection/pickup container may be used when approved the Engineer.  The added moisture will be contained to the paved roadway surface.


Dry Power Brooming is not permitted.  Power brooming without direct/immediate means of collection/pickup is not permitted.
Add the following:
9.
ET-PLUS.  The price listed in the Traffic Control Rate Schedule, Table 643-4, will be full compensation for the purchase, installation, maintenance during construction, removal and salvaging the ET-PLUS unit(s).  Deliver the salvaged unit(s) to the nearest ADOT&PF Maintenance & Operations yard or as directed by the Engineer.

643-3.05 AUTHORITY OF THE ENGINEER.  Replace the first sentence with:
When existing conditions adversely affect the public’s safety or convenience, the Contractor will receive an oral notice.  A written notice will follow the oral notice according to subsection 105-1.01 Authority of the Engineer.

Add the following after the second sentence:
In no case shall this time exceed 24 hours.
643-3.06 TRAFFIC PRICE ADJUSTMENT.  Add the following:
Failure to maintain an acceptable infrastructure or traffic control plan will result in a price adjustment equal to 100 percent of the applicable rate shown in Table 643-1, Adjustment Rates, for the time the roadway or pedestrian facility is in an unacceptable condition.

Delete Table 643-1 and substitute the following:
TABLE 643-1

ADJUSTMENT RATES

	Published ADT
	Dollars/Minute of Delay/Lane

	0-5,000
	$30

	5,001+
	$40


643-3.08 CONSTRUCTION SEQUENCING.  Replace the last sentence with:

Unless otherwise determined by the Engineer and on an approved Traffic Control Plan (TCP), do not restrict traffic during the times listed below.
1. No Traffic Restrictions:  No traffic restrictions between 0600 to 0800.
2. Around any Holiday:
a. If a holiday falls on Sunday, Monday or Tuesday, the above stipulations apply from 1200 on the Friday before the holiday to 0300 on the day after the holiday.

b. If a holiday falls on Wednesday, the above stipulations apply from 1200 on the Tuesday before the holiday to 0300 on the Thursday after the holiday.

c. If a holiday falls on Thursday, Friday or Saturday, the above stipulations apply from 1200 on the day before the holiday to 0300 on the Monday after the holiday.

One weekend closure beginning on 2000 Friday to 0500 Monday for the Falls Creek detour will be allowed for the installation of the temporary bridge and bridge approaches as approved by the Engineer on a TCP.
Lane restrictions, if allowed shall be conducted so that no more than a 10 minute accumulated stopped delay, 40 vehicles, or 1/4 mile (1,320 feet) of traffic is detained, whichever occurs first, before releasing the detained motorists.  During paving operations a 20 minute stopped delay, 80 vehicles, or 1/2 mile (2,640 feet) of traffic detained, will be allowed for motorists except school buses.  If a queue of traffic develops at a stop, the entire queue must be emptied to include the last car that entered the queue at the time the queue was released.
Obtain the local school bus schedule and coordinate work efforts to ensure the school buses are not delayed through the construction zone.  This plan shall be submitted, as a TCP, to the Engineer for approval before the implementation of the school bus coordination plan.
643-3.09 INTERIM PAVEMENT MARKINGS.  In the second paragraph, delete the words:

“or cover them with black removable preformed marking tape.”
Replace the first sentence in the last paragraph with:

Apply final pavement markings according to subsection 670-3.01, Construction Requirements of these Special Provisions.
R222 (05/25/07)
Add the following new subsection:
643-3.10 LIGHTING OF NIGHT WORK.  Illuminate the night work areas specified in Table 643-3, Night Work Illumination Level and Area of Coverage, to the light levels specified.

Table 643-3 does not provide a comprehensive list of operations that require lighting.  Provide lighting for other operations when necessary.

TABLE 643-3

NIGHT WORK ILLUMINATION LEVEL AND AREA OF COVERAGE
	Type of Work/Equipment
	Lighting Configuration

	Paving, Milling, Striping, Pavement Marking Removal, Rumble Strip Installation
	At least two machine mounted balloon lights with a cumulative wattage of at least 4000 watts.  Provide additional lights or wattage if necessary to provide complete coverage.

	Rolling, Pavement Sweeping
	At least four sealed beam halogen lamps in the front and four in the back.  Each should be at least 55 watts.

	Flagging
	Two balloon lights of at least 2000 watts each located within 30 feet of the normal flagger location.  Locate one on the right side of the road beyond the flagger and the other on the left side of the road in front of the flagger.

	Truck Crossings (meaning where haul vehicles cross or enter a road):

1)
Roads with ADTs over 10,000

2)
That are controlled by portable signals or flaggers
	Two balloon lights of at least 2000 watts each, located on the main road, one on the far right side of the intersection, the other on the near left.  Locate lights within 30 feet of the edges of the side street.  If there is a flagger at the crossing, locate the lights to also meet the requirements for flagging.


Use balloon lighting as the main light sources.  Do not use floodlights without prior approval by the Engineer.  When approved, install floodlighting in a manner that minimizes glare for motorists, workers and residents living along the roadway.  Locate, aim, louver, and/or shield light sources to achieve this goal.

The Engineer shall be the sole judge of when glare is unacceptable, either for traffic or for adjoining residences.  When notified of unacceptable glare, modify the lighting system to eliminate it.

If the Contractor fails to provide the lighting equipment specified in Table 643-3 or provides lighting that creates unacceptable glare at any time, the Contractor shall cease the operations that require illumination until the condition is corrected.

Lighting equipment shall be in good operating condition and in compliance with applicable OSHA, NEC, and NEMA codes.

Provide suitable brackets and hardware to mount lighting fixtures and generators on machines and equipment.  Design mountings so lights can be aimed and positioned as necessary to reduce glare.  Locate mounting brackets and fixtures so they to not interfere with the equipment operator or overhead structures.  Connect fixtures securely in a manner that minimizes vibration.

Ensure ground, trailer, and equipment mounted light towers are sturdy and freestanding without the aid of guy wires.  Towers shall be capable of being moved to keep pace with the construction operation.  Position ground and trailer mounted towers and trailers to minimize the risk of being impacted by traffic on the roadway or by construction traffic or equipment.

Raise trailer or equipment mounted lights to maximum height, except do not exceed the clearance required for overhead objects such as trees, aerial utilities, or bridges.  Aim and adjust lights to provide the required light levels.  Provide uniform illumination on the hopper, auger, and screed areas of pavers.  Illuminate the operator’s controls on machines uniformly.

Furnish each side of nonstreet legal equipment with a minimum of 75 square inches high intensity retroreflective sheeting in each corner, so at least 150 square inches of sheeting is visible from each direction.  Provide red sheeting on the rear of the equipment and yellow sheeting elsewhere.

Existing street and highway lighting and conventional vehicle headlights do not eliminate the need for the Contractor to provide lighting meeting the requirements of Table 643-3.

Provide sufficient fuel, spare lamps, spare generators, and qualified personnel to ensure that required lights operate continuously during nighttime operations.  Ensure generators have fuel tanks of sufficient capacity to permit operation of the lighting system for a minimum of 12 hours.  In the event of failure of the lighting system, discontinue the operation until the required level and quality of illumination is restored.

Maintain a supply of at least 20 emergency flares for use in the event of emergency or unanticipated situations.  Comply with local noise ordinances.

Provide NCHRP 350-compliant breakaway bases for post mounted electroliers located within the clear zone.

ES14 (03/15/06)

Standard Modifications

Add the following new subsection:

643-3.11 HIGH VISIBILITY CLOTHING.  Ensure workers within project limits wear an outer visible surface or layer that complies with the following requirements:

1.
Standards.  Use high visibility garments conforming to the requirements of ANSI/ISEA 107-2004, Class 2 for tops or Class E for bottoms, and Level 2 retroreflective material.

2.
Labeling.  Use garments labeled in conformance with Section 11.2 of ANSI/SEA 107-2004.

3.
Tops.  Wear high visibility vests, jackets, or coverall tops at all times.

4.
Bottoms.  Wear high visibility pants or coverall bottoms during nighttime work (sunset to sunrise).  Worksite traffic supervisors, employees assigned to traffic control duties, and flaggers wear high visibility pants or coverall bottoms at all times.
5.
Outer Raingear.  Wear raingear tops and bottoms conforming to requirements in this subsection,  643-3.11.
6.
Exceptions.  When workers are inside an enclosed compartment of a vehicle, they are not required to wear high visibility clothing.
7.
Condition.  Furnish and maintain vests, jackets, coveralls, rain gear, hard hats, and other apparel in a neat, clean, and presentable condition.  Maintain retroreflective material to Level 2 standards.
E56 (05/07/07)

643-4.01 METHOD OF MEASUREMENT.  Replace the second sentence of Item 2. with:

Special Construction Signs are measured by the total area of legend bearing sign panel, as determined under Subsection 615-4.01 and compensation for a 24 hour period shall be made under Construction Signs in the Traffic Control Rate Schedule, Table 643-4.
Add the following:

No measurement required to provide a 24-hour toll free (1-800 ### - ####) “hotline road report” telephone with a prerecorded message, and weekly notices with daily updates.  Work will be subsidiary to Item 643(1) or 643(2), Traffic Maintenance.

643-5.01 BASIS OF PAYMENT.  Add the following to No. 7:

The Engineer will pay for Item 643(15) Flagging on a contingent sum basis at the rate of $44.00/hour.  The Engineer does not require a change order/directive for the flagging pay Item.  Flagging associated with Change Order work will be paid at the prices according to Subsection 109-1.05 Compensation for Extra Work.

Add the following to No. 11:

The engineer does not require a change order/directive for Item 643(25), Traffic Control.

R222 (05/27/07)

Add No. 16.:
16.
Work Zone Illumination.  Payment for work zone illumination is subsidiary to other items.

ES14 (03/15/06)

Standard Modification
Add No. 17.:

17.
High Visibility Garments.  Payment for high visibility garments for workers is subsidiary to other items.

E56 (05/01/07)

Add No. 18.:
18.
Pavement Breaks.  Temporary HMA at pavement breaks, as noted in 643-3.02, 2. Gravel Surface Not Specified, is subsidiary to 401(1A).
TABLE 643-4

TRAFFIC CONTROL RATE SCHEDULE
	Traffic Control Device
	Pay Unit
	Unit Rate

	Construction Signs
	Each/Day
	$5.00

	Special Construction Signs
	Square Foot
	$24.00

	Type II Barricade
	Each/Day
	$3.00

	Type III Barricade
	Each/Day
	$10.00

	Traffic Cone or Tubular Marker
	Each/Day
	$1.00

	Drums
	Each/Day
	$3.00

	Sequential Arrow Panel
	Each/Day
	$55.00

	Portable Concrete Barrier
	Each
	$100.00

	Temporary Crash Cushion / ET-PLUS
	Each
	$5000.00

	Pilot Car
	Hour
	$65.00

	Watering
	M-Gallon
	$20.00

	Street Sweeping:
Regenerative Sweeper, Vacuum Sweeper,


Mechanical Broom Sweeper, Power Broom
	Hour
	$150.00

	Plastic Safety Fence
	Foot
	$0.75

	Portable Changeable Message Board Sign
	Calendar Day
	$150.00

	Temporary Sidewalk Surfacing
	Square Foot
	$1.15

	Flexible Markers
	Each
	$50.00

	Removal of Pavement Markings
	Foot
	$1.25

	Temporary Guardrail
	Foot
	$21.00


Replace Item 643(15) with:

	Pay Item No.
	Pay Item
	Pay Unit

	643(15)
	Flagging
	Contingent Sum

	
	
	


R222 (05/25/07)
SECTION 646

CPM SCHEDULING

Special Provisions

646-2.01 SUBMITTAL OF SCHEDULE.  Replace this Subsection with the following:  Submit a detailed initial CPM Schedule at the preconstruction conference for the Engineer’s acceptance as set forth below.

The construction schedule for the entire Project shall not exceed the specified contract time.  Allow the Engineer 14 days to review the initial CPM Schedule.  Revise promptly.  The finalized CPM Schedule must be completed and accepted before beginning work on the Project.

646-3.01 REQUIREMENTS AND USE OF SCHEDULE.

Delete item 2.  60-Day Preliminary Schedule.

Delete the first sentence of item 3. Schedule Updates. and substitute the following:  Hold job site progress meetings with the Engineer for the purpose of updating the CPM Schedule.  Meet with the Engineer monthly or as deemed necessary by the Engineer.
R261 (12/13/02)
Special Provisions

Add the following Section:
SECTION 647
EQUIPMENT RENTAL
647-1.01 DESCRIPTION.  This item consists of furnishing construction equipment, operated, fueled and maintained, on a rental basis for use in construction of extra or unanticipated work at the direction of the Engineer.  Construction equipment is defined as that equipment actually used for performing the items of work specified and shall not include support equipment such as, but not limited to, hand tools, power tools, electric power generators, welders, small air compressors and other shop equipment needed for maintenance of the construction equipment.
The work is to be accomplished under the direction of the Engineer, and the Contractor's operations shall at all times be in accordance with the Engineer's instructions.  These instructions by the Engineer shall be to the Contractor's supervisory personnel only, not to the operators or laborers.  In no case shall these instructions by the Engineer be construed as making the Department liable for the Contractor's responsibility to prosecute the work in the safest and most expeditious manner.
647-2.01 EQUIPMENT FURNISHED.  In the performance of this work, the Contractor shall furnish, operate, maintain, service, and repair equipment of the numbers, kinds, sizes, and capacities set forth on the Bid Schedule or as directed by the Engineer.  The operation of equipment shall be by skilled, experienced operators familiar with the equipment.
The kinds, sizes, capacities, and other requirements set forth shall be understood to be minimum requirements.  The number of pieces of equipment to be furnished and used shall be, as the Engineer considers necessary for economical and expeditious performance of the work.  The equipment shall be used only at such times and places as the Engineer may direct.
Equipment shall be in first class working condition and capable of full output and production.  The minimum ratings of various types of equipment shall be as manufactured and based on manufacturer's specifications.  Alterations will not be considered acceptable in achieving the minimum rating.  Equipment shall be replaced at any time when, in the opinion of the Engineer, their condition is below that normal for efficient output and production.
Equipment shall be fully operated, which shall be understood to include the operators, oilers, tenders, fuel, oil, air hose, lubrication, repairs, maintenance, insurance, and  incidental items and expenses.
647-2.02 EQUIPMENT OPERATORS AND SUPERVISION PERSONNEL. Equipment operators shall be competent and experienced and shall be capable of operating the equipment to its capacity.  Personnel furnished by the Contractor shall be, and shall remain during the work hereunder, employees solely of the Contractor.
The Contractor shall furnish, without direct compensation, a job superintendent or Contractor's representative together with such other personnel as are needed for Union, State, or Federal requirements and in servicing, maintaining, repairing and caring for the equipment, tools, supplies, and materials provided by the Contractor and involved in the performance of the work.  Also, the Contractor shall furnish, without direct compensation, such transportation as may be appropriate for the personnel.
647-3.01 CONSTRUCTION REQUIREMENTS. The performance of the work shall be according to the instructions of the Engineer, and with recognized standards and efficient methods.
The Contractor shall furnish equipment, tools, labor, and materials in the kinds, number, and at times directed by the Engineer and shall begin, continue, and stop any of the several operations involved in the work only as directed by the Engineer.
Normally, the work is to be done when weather conditions are reasonably favorable, 6 days per week, Mondays through Saturdays, except holidays.
The Engineer will begin recording time for payment each shift when the equipment begins work on the project.  The serial number and brief description of each item of equipment listing in the bid schedule and the number of hours, or fractions thereof to the nearest one quarter hour, during which equipment is actively engaged in construction of the project shall be recorded by the Engineer.  Each day's activity will be recorded on a separate sheet or sheets, which shall be verified and signed by the Contractor's representative at the end of each shift, and a copy will be provided to the Contractor's representative.
647-4.01 METHOD OF MEASUREMENT. The number of hours of equipment operation to be paid for shall be the actual number of hours each fully operated specified unit of equipment, or each fully operated specified combination of units of equipment, is actually engaged in the performance of the specified work on the designated areas in accordance with the instruction of the Engineer.  The pay time will not include idle periods, and no payment will be made for time used in oiling, servicing, or repairing of equipment, or in making changeovers of parts to the equipment.  Travel time to or from the project, will not be authorized for payment.
647-5.01 BASIS OF PAYMENT. Payment for Item 647(1) Wide Pad Dozer, 65 hp Minimum will be paid on a contingent sum basis at the rate of $125/hour on a per hour basis at the rate shown on the bid schedule.  This shall be full compensation for furnishing, operating, maintaining, servicing and repairing the equipment, and for incidental costs related to the equipment.  Furnishing and operating of equipment of heavier type, larger capacity, or higher wattage than specified will not entitle the Contractor to any extra compensation.
Payment will be made under:
Pay Item No.
Pay Item
Pay Unit
647(5)
Backhoe, 4WD, 1 CY Bucket, 75 HP, 15 Foot Depth 
Contingent Sum
R15 (08/24/05)
SECTION 703
AGGREGATES
Special Provisions
703‑2.03 AGGREGATE FOR BASE.
Delete Table 703-2 and substitute the following:
TABLE 703-2

AGGREGATE FOR UNTREATED BASE
Percent Passing By Weight
	Sieve Designation
	Grading C-1
	Grading D-1
	Grading E-1

	1 1/2 inch
	100
	-
	-

	1 inch
	70-100
	100
	100

	3/4 inch
	60-90
	70-100
	70-100

	3/8 inch
	45-75
	50-79
	50-85

	No. 4
	30-60
	35-58
	35-65

	No. 8
	22-52
	20-47
	23-50

	No. 30
	10-33
	10-26
	13-31

	No. 50
	6-23
	6-19
	10-26

	No. 200
	0-6
	0-6
	8-15


Replace subsection 703-2.04 with the following:
703-2.04 AGGREGATE FOR HOT MIX ASPHALT PAVEMENT.
Coarse Aggregate (retained on the No. 4 sieve). Crushed stone or crushed gravel consisting of sound, tough, durable rock of uniform quality.  Remove natural fines passing a #4 sieve before crushing aggregates for Type V or VH asphalt concrete mixtures.  Free from clay balls, organic matter, and other deleterious material.  Not coated with dirt or other finely divided mineral matter.  Meet the following requirements (note A or B indicate class of mix, see Table 401-1), the Engineer may modify the fracture requirements if the hard aggregate sources stated in 106-1.02 do not meet specifications:
	Description
	Specification
	Type
IIA, IV
	Type
I, IIB, III
	Type
V
	Type
VH

	LA Wear, % max
	AASHTO T96
	45
	45
	45
	45

	Degradation Value, min
	ATM 313
	30
	30
	30
	30

	Sodium Sulfate Loss % max (5 cycles)
	AASHTO
T104
	9
	9
	9
	9

	Fracture, min %
	WAQTC FOP for AASHTO TP61
	90, 2 face
	80, 1 face
	98, 2 face
	98, 2 face

	Thin-Elongated Pieces,  max %
1:5 
1:3
	ATM 306
	8
20
	8
-
	3
8
	3
8

	Nordic Abrasion, max. %
	ATM 312
	
	
	12
	8

	Absorption, max. %
	AASHTO T85
	2.0
	2.0
	2.0
	2.0


TABLE 703-3

BROAD BAND GRADATIONS FOR HOT MIX ASPHALT PAVEMENT AGGREGATE

Percent Passing by Weight
	SIEVE
	GRADATION

	
	Type I
	Type II
	Type III
	Type IV
	Type V, VH

	1 inch
	100
	-
	-
	-
	-

	3/4 inch
	80 - 90
	100
	-
	-
	100

	1/2 inch
	60 - 84
	75 - 90
	100
	100
	65 - 80

	3/8 inch
	48 - 78
	60 - 84
	80 - 90
	80 - 95
	48 - 60

	No. 4
	28 - 63
	33 - 70
	44 - 81
	55 - 70
	30 - 45

	No. 8
	14 - 55
	19 - 56
	26 - 70
	35 - 50
	20 - 30

	No. 16
	9 - 44
	10 - 44
	16 - 59
	20 - 40
	< 22

	No. 30
	6 - 34
	7 - 34
	9 - 49
	15 - 30
	< 17

	No. 50
	5 - 24
	5 - 24
	6 - 36
	10 - 24
	< 14

	No. 100
	4 - 16
	4 - 16
	4 - 22
	5 - 15
	< 12

	No. 200
	3 - 8
	3 - 8
	3 - 8
	3 - 8
	3 - 8


Fine Aggregate (passing the #4 sieve). Meet the quality requirements of AASHTO M 29, including S1.1, Sulfate Soundness.
For Type IV, V and VH mixes, remove natural fines passing a #4 sieve before crushing aggregates for this HMA mixture.  Consist entirely of aggregate produced from aggregate crushing process and be non-plastic as determined by WAQTC FOP for AASHTO T 90, and meets the following:
Property
Test Method
Requirement

Fine Aggregate Angularity
AASHTO T 304
45% min.

R199 (01/02/08)
SECTION 710

FENCE AND GUARDRAIL

Standard Modifications

Delete Subsection 710-2.04 and replace with the following:

710-2.04 METAL BEAM RAIL.  Meet AASHTO M 180, Class A, Type II.  Galvanize after fabrication.  Fabrication includes forming, cutting, shearing, punching, drilling, bending, welding and riveting.

710-2.11 GUARDRAIL TERMINALS.  Add the following as the first paragraph:
Meet coating requirements of AASHTO M 180, Class A, Type II.  Galvanize after fabrication.  Fabrication includes forming, cutting, shearing, punching, drilling, bending, welding and riveting.

E64 (07/28/08)
Special Provision
710-2.11 GUARDRAIL TERMINALS.  Replace No. 2 Extruder Terminal., with the following:
2.
Extruder Terminal.  ET-Plus manufactured by Trinity Industries, Inc., 950 West 400 South, Centerville, UT 84014, Ph:  800-772-7976, Fax:  801-292-2145.  Conform to the Trinity Industries, Inc. drawings approved by the Department (Formerly Syro, Inc. drawings).  Use slotted rail for both 25-foot sections for the cable anchor assembly attachment.  See Subsection 606-3.05 for installation.  Include an object marker, Part No. 3177B, with each ET-Plus installation.
SECTION 730

SIGN MATERIALS
Special Provisions
730‑2.04 SIGN POSTS.  Add the following item:
7.
Structural Tubing and W-Shape Beams.

a.
Structural tubing shall conform to either ASTM A500, grade B, or ASTM A501. The tubing shall be square and of the dimensions called for in the Plans with 0.2 inch thick walls.  0.4 inch diameter holes shall be drilled as required to permit mounting of the sign.

b.
W-shape beams shall conform to ASTM A36.

c.
Structural tubing and W shape beams shall be hot dip galvanized according to 1.b. of this subsection.  Damaged and abraded tubes and beams shall be repaired according to 1.c. of this subsection.

R81 (06/22/04)
INDEX
Standard Modification

INDEX Remove the text: “Approved Products List” and replace with: Qualified Products List

E36 (01/27/07)
APPENDIX A

CONSTRUCTION SURVEYING REQUIREMENTS

APPENDIX B
MATERIALS CERTIFICATION LIST
	 








�Basically a place holder for when Travis gets me language.


�Should I list everything that is to be included in this or just show in the quantities all the items we've lumped together?
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SECTION 712
CR: BRIDGE REPAIR – TRAIL RV, FALLS CR, PTARMIGAN (GO), PHASE II
PROJECT NO.: 51931
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		SCHEDULE OF VALUES

		ITEM 520(_) TEMPORARY CROSSING

		DESCRIPTION		PAY UNIT		QUANTITY		UNIT PRICE		TOTAL AMOUNT

		CLEARING AND GRUBBING		AC

		REMOVAL OF PAVEMENT		SY

		UNCLASSIFIED EXCAVATION		CY

		BORROW, TYPE A		TON

		AGGREGATE BASE COURSE, GRADING D-1		TON

		PRECAST CONCRETE MEMBER (FOOTING) 		EACH

		PRECAST CONCRETE MEMBER (PEDESTAL)		EACH

		PRECASE CONCRETE MEMBER (BLOCK)		EACH

		FURNISH MODULAR BRIDGE		EACH

		ERECT MODULAR BRIDGE		EACH

		SEEDING		LB

		WATER FOR SEEDING		GAL

		APPROACHES		EACH

		PAINTED TRAFFIC MARKINGS		LF






