
 































 







SPECIAL NOTICE TO BIDDERS
The Department hereby notifies bidders that information to assist in bid preparation is available from the Department of Transportation and Public Facilities, Anchorage office, located at 4111 Aviation Avenue.

1.
Publications.  The following are available from the Plans Room:

a.
Standard Specifications for Highway Construction, 2004 Edition ($25.00).

b.
Alaska Test Methods Manual (Lab & Field), 2010 Edition ($25.00). Available online at:

http://www.dot.state.ak.us/stwddes/desmaterials/mat_waqtc/pop_testman.shtml
c.
Alaska Storm Water Pollution Prevention Plan Guide, January 19, 2005.
d.
Quantity Computations

e.
Pavement Recommendations – Central Region Materials, DOT & PF, March 2010
f.  
Geotechnical Report for Glenn Highway MP 109 to 118 Resurfacing, dated June 2010,
     
Prepared By Alaska Department of Transportation & Public Facilities, Central
Region Materials
g. 
Memo regarding Materials Sites #42-2-011-1 and #42-3-313-1. From Craig Boeckman to

Steve Jochens, PE, October 8, 2010.




2.
Materials Certification List (MCL).  The MCL provides the Engineer with the appropriate approving authority.  Contractor, submit certification for each material to the Engineer.  The MCL is included in Appendix D. 
3.
Environmental Documents.  The Department has approved an environmental document addressing concerns and environmental commitments.  This document is available for review in the Department Section of Preliminary Design and Environmental.  (907) 269-0542.

4.
Laborers Mechanics Minimum Rate of Pay.  The current Laborers Mechanics Minimum Rate of Pay contains information on remote sites and per diem.  The Department of Labor has issued WHPL #197, which further clarifies this requirement.  See pay item 640(4). 
5.
Hiring Apprentices.  Administrative Order 226, issued July 24, 2005 establishes a 15% goal for hiring apprentices in certain job categories; on highway, airport, harbor, dam, tunnel, utility, or dredging projects awarded by the Alaska Department of Transportation and Public Facilities.  This Administrative Order will apply to projects advertised after September 1, 2005, where the project construction cost exceeds 2.5 million dollars.

For additional details, visit http://labor.state.ak.us//lss/forms/ApprenHireReq.pdf
6.
Disadvantaged Business Enterprise (DBE) Program.  Based on guidance from the US Department of Transportation’s General Counsel, effective January 10, 2006 the Alaska Department of Transportation and Public Facilities implemented a Race Neutral Disadvantaged Business Enterprise (DBE) program by setting 0% project goals on all highway projects.  All forms and reports required under the existing DBE program will continue to be required under these 0% goal contracts.

Specifically Contractors must continue to report creditable DBE participation/payments on the Monthly Summary of Disadvantaged Business Enterprise Participation Form 25A 336.  This will allow the Department to continue to accurately report DBE participation to the Federal Highway Administration.

Contractors must also continue to provide opportunities for DBE firms to participate on highway projects as appropriate.  A 0% DBE participation goal does not relieve the Contractor of the Requirement to provide equal opportunity in subcontracting, supplies or other services offered by DBE firms.

Any questions about this notice may be directed to Jon Dunham, Manager of the Civil Rights Office, (907) 269-0850, jon.dunham@alaska.gov 












7.
Asphalt Laydown Temperatures.  The Department may monitor laydown temperatures using a thermal imaging camera.  Unsatisfactory areas will be subject to additional testing and/or replacement at the Contractor’s expense as specified in Division 400. 
8.

High Visibility Clothing.  The Department requires all workers within the project limits to wear an outer visible surface or layer of high visibility color and retroreflectivity.  See subsection 643-3.11.

9.

Load Centers, Controller Assemblies:  The Plans and Specifications are revised for these items including anchors to the foundations, foundations and conduit installation.


10.
Section 670 Traffic Markings:  This section is recently revised including but not limited to submittal requirements and method of measurement. 
11. Safety Warning:  Gypsum Creek has been found to have a pH of 2.6 and caution should be taken when working in or around the stream while it is running.  The pH of other creeks in the project area, including Glacial Fan Creek, have not been measured, but could have a low pH.
12. Glacial Fan Creek Highway Overtopping:  The Contractor is advised that in the summer of 2009 a rainfall event caused a flow in the Glacial Fan Creek which carried a significant sediment load.   This flow plugged the existing culvert, and overtopped the highway.  Another event in April 2010 plugged the culvert and resulted in snow and ice overtopping the highway.  The Contractor must account for the possibility of a similar flow event in his work plans. 
13. Section 642:  No effort to maintain the existing roadway monumentation is required.  The existing monuments have been referenced, and will be replaced by DOT&PF after the completion of this project.
14. Materials Pit Use and Access:  The Department has a Negotiated Material Sale Contract with DNR for use of material from Material Site #42-2-011-1.  *** deleted***  A copy of the contract is attached in Appendix F.  The Department has also obtained a right of access across private property to the pit, for the Contractor’s use.  Documentation of the access rights is also included in Appendix F. There are time limitations on the access to the pit, see section 107-1.11.  The Contractor is responsible for obtaining all permits pertaining to the access and pit use.  It is anticipated that permits will be required from the USACE and Alaska Fish and Game Department.  Other permits may also be required.
15. Asphalt Cement:  Asphalt Cement, Grade 52-34 shall be used for both foamed asphalt stabilized base course and hot mix asphalt.
16. Disallowed Pit:  Material from the Material Site #42-3-313-1 will not be allowed for use on this project.
17. Pullouts to BE Overlaid:  As-Builts drawings of the pullouts are attached in Appendix H.
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STANDARD MODIFICATIONS

AND

SPECIAL PROVISIONS

To the STATE OF ALASKA

STANDARD

SPECIFICATIONS

FOR

HIGHWAY CONSTRUCTION

2004

EDITION



SECTION 101
DEFINITIONS AND TERMS

Standard Modifications

101-1.03 DEFINITIONS.  

PLANS.  Delete Text of PLANS and replace with:

The Department’s Contract drawings, profiles, typical cross sections, standard drawings, and supplemental drawings or reproductions showing the location, character, dimensions, and details of the work.
E32-012707

Add the following definition:

QUALIFIED PRODUCTS LIST.  A list of companies and products that the Department has found conforms to the SSHC.

E36-012707
Replace the definitions of SUBGRADE with the following:
SUBGRADE.  The soil or embankment upon which the pavement structure is constructed.

E22-010106

SECTION 102
BIDDING REQUIREMENTS AND CONDITIONS

Special Provisions

102-1.04 EXAMINATION OF PLANS, SPECIFICATIONS, SPECIAL PROVISIONS, AND WORK SITE.

Replace the second paragraph with the following:
The records of geotechnical investigations including boring logs, test results, geology data reports, soil reports, material site reports, and geotechnical reports included in a bid package or made accessible to bidders or Contractors, are for information purposes only.  These records are not part of the Contract.  These records indicate subsurface conditions only at specific locations and times, and only to the depths penetrated.  They do not necessarily reflect variations in soil, rock, or groundwater conditions that may exist between or outside such locations.  Actual conditions may differ from what is shown in the records.  Material Sources referenced in these records may not contain materials of sufficient quantity or quality to meet project requirements.  The accessibility of these records does not constitute approval, nor guarantee suitability of soils or sources, or the rights to use sources for this project, except as specifically provided in subsections 106-1.02.4.b Mandatory Sources and 106-1.02.4.c Designated Sources.  The records shall not substitute for independent investigation, interpretation, or judgment of the bidder or Contractor.  The Department is not responsible for any interpretation or conclusion drawn from its records by the bidder or Contractor.

Bidders and Contractors shall examine subsection 106-1.02 Material Sources for further information about material source development.

E23-010106

102-1.05 PREPARATION OF BID.  Modify the second sentence in the third paragraph, after:

“If a bidder is a corporation, the bid must be signed by a corporate officer,” add: or agent.

E18-063004

SECTION 103

AWARD AND EXECUTION OF CONTRACT

Standard Modifications

Delete Subsection 103-1.05 and replace with the following:
103-1.05 PERFORMANCE AND PAYMENT BONDS.  The successful bidder shall furnish all required Performance and Payment Bonds on forms provided by the Department for the sums specified in the Contract.  If no sum is specified, the successful bidder shall comply with AS 36.25.010.  The Surety on each bond may be any corporation or partnership authorized to do business in the state as an insurer under AS 21.09 or two individual sureties approved by the Contracting Officer.

If individual sureties are used, two individual sureties must each provide the Department with security assets located in Alaska equal to the penal amount of each bond.  Any costs incurred by the Contractor and the individual Surety are subsidiary and shall be borne by the Contractor or the individual Surety.  In no event will the Department be liable for these Costs.

Individual sureties shall provide security by one, or a combination, of the following methods:

1.
Escrow Account, with a federally insured financial institution, in the name of the Department.  Acceptable securities include, but are not limited to, cash, treasury notes, bearer instruments having a specific value, or money market certificates.

2.
Irrevocable letters of credit, with a financial institution approved by the Contracting Officer.

3.
Cashier’s or certified check, made payable to the State of Alaska issued by financial institutions approved by the Contracting Officer.

These bonds and security assets, as applicable, shall remain in effect for 12 months after the date of final payment or, if longer, until all obligations and liens under this Contract are satisfied, including, but not limited to, obligations under Subsection 107-1.19.

The Department may, in its discretion, notify the bonding company or Surety of any potential default or liability.

The Contractor shall substitute, within five working days, another bond or surety acceptable to the Department if an individual Surety or the Surety on any bond furnished in connection with the Contract:

1.
Becomes insolvent or is declared bankrupt;

2.
Loses its right to do business in any state affecting the work;

3.
Ceases to meet Contract requirements;

4.
Fails to furnish reports of financial condition upon request; or

5.
Otherwise becomes unacceptable to the Department.

When approved by the Contracting Officer, the Contractor may replace:

1.
An individual surety with a corporate surety; or

2.
Posted collateral with substitute collateral.

Failure to maintain the specified bonds or to provide substitute bonds when required under this section may be grounds for withholding contract payments until substitute bonding is obtained, and may, in the Department’s discretion, be grounds for declaring the Contractor in default.

E65-022209
SECTION 104

SCOPE OF WORK

Standard Modifications

104-1.01 INTENT OF CONTRACT.  Add to the end of this subsection:
The Contractor is responsible for the means, methods, techniques, sequence, or procedures of construction, safety, quality control, and to perform or furnish the work in accordance with the Contract documents.

E58-072808
SECTION 105

CONTROL OF WORK
Standard Modifications

105-1.02 PLANS AND WORKING DRAWINGS.  In the third paragraph delete:

"(24"x36")" and replace with: (22"x34")

105-1.03 CONFORMITY WITH PLANS AND SPECIFICATIONS.  In the first sentence of the first paragraph after:

"Work performed and materials furnished shall conform to the Plans and Specifications" add:  and approved Working Drawings,

In the first sentence of the second paragraph after: "All work or material not conforming to the Plans and Specifications" add: and approved Working Drawings,

E33-012707

Special Provisions

105-1.06 UTILITIES.  Add the following:

Request locates from the utilities having facilities in the area.  Use the Alaska Digline, Inc. Locate Call Center for the following utilities.

	ALASKA DIGLINE, INC.

	Locate Call Centers:

Anchorage
278-3121

Statewide
(800) 478-3121

	Call Centers will notify the following:

Copper Valley Electric Association (CVEA)

Matanuska Electric Association (MEA)




Contact the Central Region Maintenance & Operations Office at (907) 269-0760 to obtain the appropriate District Superintendent's phone number for this project.

CR3-052710


	
	

	
	

	
	

	
	


Special Provision

Add the following:






Cooper Valley Electric Association (CVEA) has existing overhead primary circuits within the Glenn Highway (GH) cooridor, that feeds existing load centers.  Allow time for CVEA to respond as follows.  

The Contractor shall contact CVEA directly three (3) business days before requiring CVEA to disconnect or connect power.

Copper Vally Electric Association, P.O. Box 45, Glennallen, AK  99588-0045

Contact Person:  Adam Warwas
Telephone: (907) 255-1103
Email: warwas@cvea.org
The Contractor shall pay all associated fees.

1) CVEA Pole No. G112_13, at approximate GH station 563+01, 129’ RT.  CVEA will disconnect the underground service power to the existing thaw wire control cabinet and provide aerial service to the new load center “A” located at GH station 563+21, 117’ RT.

2) CVEA Pole No. G113_9, at approximate GH station  597+97, 89’ LT.  CVEA will disconnect the underground service power to the existing thaw wire control cabinet and provide aerial service to the new load center “B” located at GH station 597+90, 82’ LT.
3) CVEA Pole No. G115_9_L2, at approximate station 706+05, 87’ LT.  CVEA will disconnect the underground service power to the existing thaw wire control cabinet and provide aerial service to the new load center “C” located at GH station 706+05, 72’ LT.
4) CVEA Pole No. G116_16_L2, at approximate GH station 791+86, 81’ LT. CVEA will disconnect the underground service power to the existing thaw wire control cabinet and provide aerial service to the new load center “D” located at GH station 791+76, 73’ LT.
5) CVEA Pole No. G117_14, at approximate GH station 829+43, 107’ RT.  CVEA will disconnect the underground service power to the existing thaw wire control cabinet and provide aerial service to the new load center “E” located at GH station 829+43, 92’ RT.
6) CVEA Pole No. G118_5_R4, at approximate station 852+33, 79’ RT. CVEA will disconnect the underground service power to the existing thaw wire control cabinet and provide aerial service to the new load center “F” located at GH station 852+33, 64’ RT.

7) CVEA Pole No. G118_5_R2, at approximate GH station 858+78, 115’ RT.  CVEA will disconnect the underground service power to the existing thaw wire control cabinet and provide aerial service to the new load center “G” located at GH station 858+85, 108’ RT.

52095-081010
105-1.07 COOPERATION BETWEEN CONTRACTORS.  Add the following:

The following state owned projects may be under construction concurrently with this project.

	Project Name:
	Project No.:

	CR Guardrail End Treatment Upgrade
	56633

	
	

	
	


Coordinate traffic control, construction, and material hauling operations with the prime contractor of the above projects to minimize impact on the traveling public, and to minimize conflicts with the work being performed under the other contracts.

CR1051-110309
Standard Modification
105-1.13 MAINTENANCE DURING CONSTRUCTION.  Add the following at the end of this subsection:

Costs of maintenance work during construction and before the project is accepted as substantially complete shall be subsidiary to the prices bid on the various Contract items, and the Contractor will not be paid an additional amount for such work.

If in the Engineer's opinion, the Contractor at any time fails to provide adequate maintenance, the Engineer will notify the Contractor of such noncompliance.  The notification will specify the areas or structures for which there is inadequate maintenance, the corrective maintenance required, and the time allowed to complete corrective maintenance.  If the Contractor fails to take corrective action within the specified time, the Engineer may:

1.
Suspend the work until corrective maintenance is completed;

2.
Assess a traffic price adjustment against the Contract Amount when an adjustment rate is specified in the Contract; and 

3.
Employ others for corrective maintenance and deduct the cost from the Contract amount.

E33-012707
105-1.15 PROJECT COMPLETION.  ‘

Add the following:  
The work of this project shall be complete by October 15, 2011.
In the second paragraph, second sentence, delete:
“Subsection 621-3.04” and replace with:  Subsection 618-3.06 and 621-3.04.
In the third paragraph, first sentence, delete:

“Subsection 621-3.04” and replace with:  Subsection 618-3.06 and 621-3.04.

E59-072808

105-1.16 FINAL ACCEPTANCE AND RECORD RETENTION.  Modify the first paragraph, Item 4. after: 

“DOLWD” add: and State Department of Revenue.

E19-063004
Special Provisions

105-1.17 CLAIMS FOR ADJUSTMENT AND DISPUTES.  Add the following:

Appeals to the superior court under AS 36.30.685 must be filed in the Third Judicial District.

CR93-032101
Standard Modification

Add the following Subsection 105-1.18:

105-1.18 RESERVED FOR WARRANTIES.
E33-012707












SECTION 106

CONTROL OF MATERIAL

Standard Modifications

106-1.01 SOURCE OF SUPPLY AND QUALITY REQUIREMENTS.  In fifth paragraph, in two places remove the text. “Approved Products List” and replace with:  Qualified Products List
E36-012707

Special Provision

Add the following:

Buy America Provision.  Comply with the requirements of 23 CFR 635.410, Buy America Requirements, and submit a completed Material Origin Certificate, Form 25D-60, before award of the Contract.

Steel and iron products, which are incorporated into the work, shall be manufactured in the United States except that minor amounts of steel and iron products of foreign manufacture may be used, provided the aggregate cost of such does not exceed one tenth of one percent (0.001) of the total contract amount, or $2500, whichever is greater.  For the purposes of this paragraph, the cost is the value of the products as they are delivered to the Project including freight.

“Manufactured in the United States” means that all manufacturing processes starting with the initial mixing and melting through the final shaping, welding, and coating process must be undertaken in the United States.  The definition of “manufacturing process” is smelting or any subsequent process that alters the material’s physical form, shape or chemical composition.  These processes include rolling, extruding, machining, bending, grinding, drilling, etc.  The application of coatings, such as epoxy coating, galvanizing, painting or any other coating that protects or enhances the value of steel or iron materials shall also be considered a manufacturing process subject to the “Buy America Requirements.”

Buy America does not apply to raw materials (iron ore), scrap pig iron, and processed, pelletized and reduced iron ore.  It also does not apply to temporary steel items (e.g., temporary sheet piling, temporary bridges, steel scaffolding, and falsework).  Further, it does not apply to materials that remain in place at the Contractor’s convenience (e.g., sheet pilings, and forms).

The North American Free Trade Agreement (NAFTA) does not apply to the Buy America requirement.  There is a specific exemption within NAFTA (article 1001) for grant programs such as the Federal-aid highway program.

When steel and iron products manufactured in the United States are shipped to a foreign country where non-steel or iron products are installed on or in them (e.g., electronic components in a steel cabinet), the steel and iron is considered to meet the requirements of this subsection.

Take whatever steps are necessary to ensure that manufacturing processes for each covered product comply with this provision.  Non-conforming products shall be replaced at no expense to the State.  Failure to comply may also subject the Contractor to default and/or debarment.  False statements may result in criminal penalties prescribed under Title 18 US Code Section 1001 and 1020.

CR13-020705
Standard Modification

106-1.02 MATERIAL SOURCES.

1.
a.
General.  Within Item a. delete text and replace with:  

Utilize Useable Excavation according to subsection 104-1.04 before using material sources listed in 
subsection 106-1.02.4.  When there is insufficient, Useable Excavation furnish additional required 
materials from sources of the Contractor’s choice, except that the Contractor shall use a mandatory 
source when identified in the Contract.
4.
Type of Sources.  Replace the first paragraph with the following:

The Contractor shall utilize Useable Excavation according to subsection 104-1.04 before using material sources listed in this subsection.  When there is insufficient Useable Excavation, the Contractor shall furnish additional required materials from sources of the Contractor’s choice, except that the Contractor shall use a mandatory source when identified in the Contract.

When there is insufficient Useable Excavation, the Contractor shall supply additional required material from the following sources:

d.
Available Sources.  Replace the second paragraph with the following:

When the Department furnishes copies of existing boring logs, test results, or other data in its possession concerning Available Sources, the Contractor is responsible for determining the accuracy and completeness of this data, for assumptions the Contractor makes based on this data, and for exploring Available Sources to the Contractor’s satisfaction.

e.
Excluded Material Sources.  Replace the paragraph with the following:

Some material sources may not be considered acceptable regardless of location or ownership.  The bid documents may identify some material sources excluded from use.  The Department reserves the right to exclude a material source or any portion of a material source, at any time after Contract Award that is determined by material testing to be unsuitable for use on the Project.

E24-010106
Material Site #42-2-011-1, known as the Hicks Creek Pit is available for use on this project. The Contractor is responsible for all material costs associated with the Material Sale Agreement with DNR, all environmental permitting, and responsibility and associated costs for SWPPP activities.
Material Site #42-3-313-1 located at approximately 115 on the Glenn Highway is Exluded for use on this project for obtaining material. Staging, stockpiling and related activities are allowed.
Add new Subsection 106-1.08:

106-1.08 SUBMITTAL PROCEDURE.  The Contractor shall complete a Submittal Register, and shall submit to the Engineer on forms provided by the Department.  The intent of the Submittal Register is to provide a blueprint for the smooth flow of specified Project documents.  The Contractor shall fill it out sequentially by bid Item and allow at least three spaces between bid items.  The Submittal Register shall list working drawings, schedules of work, and other items required to be submitted to the Department by the Contractor including but not limited to Progress Schedule, anticipated dates of material procurement, Construction Phasing Plan, Utility Progress Schedule, Blasting Plan, Mining Plan, annual EEO reports, DBE payment documentation, and subcontracts.

The Contractor shall submit materials (product) information to the Engineer for review, as required by the Materials Certification List and the Contract.

The number of copies required for submittals may be included in the specifications for individual bid items.  If the number of copies of a submittal is not otherwise specified, three copies shall be required.  On each sheet submitted to the Department, including working drawings, catalog cuts, manufacturer’s certifications, etc., space shall be provided for Contractor and Department review stamps.
Each copy of each submittal shall include a Submittal Summary sheet.  The Contractor may use forms provided by the Department of a similar form of the Contractor’s choice as approved by the Department.  The Contractor shall sign submittals and submit them to the Engineer.  The Department will review submittals within 30 days after they are received.  The Department will return submittals to the Contractor as either: approved, conditionally approved with the conditions listed, or rejected with the reasons listed.  The Contractor may resubmit a rejected submittal to the Engineer with more information or corrections.  The Department will review resubmittals within 30 days after they are received.

The Contractor shall not order material or use working drawings that have not been approved by the Department.  The Contractor shall be responsible for timely submittals.  Failure by the Department to review submittals within the time given may be the basis for a request for extension of Contract time but not for additional compensation.

Payment for a specific Contract Item will not be made until the Department has received the Submittal Register for all items and approved all required submittals for that specific Contract Item.

When material invoices, freight bills, and mill certificates are submitted, they shall provide sufficient information for the Engineer to identify the date, company and location of invoice (bill, certificate); Project name and number where material will be incorporated, manufacturer, product number, quantity and cost.

Add the following Subsection 106-1.09:

106-1.09 RESERVED.
E34-012707

SECTION 107

LEGAL RELATIONS AND RESPONSIBILITY TO PUBLIC

Special Provisions

107-1.02 PERMITS, LICENSES, AND TAXES.  Add the following:

Obtain a written statement from the State Historic Preservation Officer stating that material disposal, extraction, stockpiling, or staging, on or off project site, is not expected to impact cultural resources.  The State Historic Preservation Officer is with the Department of Natural Resources in Anchorage, and may be contacted at (907) 269-8715.  If cultural resources are discovered during construction activities, stop work at that site and notify the Engineer.


Provide the Engineer a copy of permits or clearances received before using sites outside the project limits.  Additionally, provide the Engineer a written statement that permits or clearances have been obtained.  Also, provide a written statement to the Engineer listing agencies or offices contacted that responded that no additional action is required.

Add the following:

The Department has received the following permits on the Contractor’s behalf:

1.
USACE Permit
2.
DNR Early Entry Authorization
Provide information to comply with the Alaska Department of Environmental Conservation (ADEC) Alaska Pollutant Discharge Elimination System (APDES) General Permit for Alaska to discharge storm water from the construction site.  Refer to Section 641, Erosion, Sediment, and Pollution Control for requirements for this permit.



CR7-020810
Standard Modifications


107-1.05 FEDERAL AID PROVISIONS.  Add the following after paragraph two:




Form 25D-55H Required Contract Provisions for Federal-Aid (FHWA) Construction Contracts.  The FHWA no longer requires the Contractor to fill out FHWA Form 47, Statement of Materials and Labor Used By Contractors on Highway Construction Involving Federal Funds.  Section VI Records of Materials, Supplies and Labor of Form 25D-55H is no longer applicable to highway construction contracts.

Title VI Requirements.  During the performance of this Contract, the Contractor, for itself, its assignees, and successors in interest (hereinafter referred to as the "Contractor") agrees as follows:

(1)
Compliance with Regulations:  The Contractor shall comply with the Regulation relative to nondiscrimination in Federally-assisted programs of the Department of Transportation (hereinafter, "DOT") title 49, Code of Federal Regulations, Part 21, and the Federal Highway Administration (hereinafter "FHWA") Title 23, Code of Federal Regulations, Part 200 as they may be amended from time to time, (hereinafter referred to as the Regulations), which are herein incorporated by reference and made a part of this Contract.

(2)
Nondiscrimination:  The Contractor, with regard to the work performed by it during the contract, shall not discriminate on the grounds of race, color, or national origin, sex, age, and disability/handicap in the selection and retention of subcontractors, including procurements of materials and leases of equipment.  The Contractor shall not participate either directly or indirectly in the discrimination prohibited by 49 CFR, Section 21.5 of the regulations, including employment practices when the Contract covers a program set forth in Appendix B of the Regulations.

(3)
Solicitation for Subcontractors, Including Procurements of Materials and Equipment:  In all solicitations either by competitive bidding or negotiation made by the Contractor for work to be performed under a subcontract, including procurements of materials or leases of equipment, each potential subcontractor or supplier shall be notified by the Contractor of the Contractor's obligations under this Contract and the Regulations relative to nondiscrimination on the grounds of race, color, or national origin, sex, age, and disability/handicap.

(4)
Information and Reports:  The Contractor shall provide all information and reports required by the Regulations or directives issued pursuant thereto, and shall permit access to its books, records, accounts, other sources of information, and its facilities as may be determined by the DOT&PF or the FHWA to be pertinent to ascertain compliance with such Regulations, orders and instructions.  Where any information required of a Contractor is in the exclusive possession of another who fails or refuses to furnish this information the Contractor shall so certify to the DOT&PF, or the FHWA as appropriate, and shall set forth what efforts it has made to obtain the information.

(5)
Sanctions for Noncompliance:  In the event of the Contractor's noncompliance with the nondiscrimination provisions of this Contract, the DOT&PF shall impose such contract sanctions as it or the FHWA may determine to be appropriate, including, but not limited to:

(a)
withholding of payments to the Contractor under the Contract until the Contractor complies, and/or

(b)
cancellation, termination, or suspension of the Contract, in whole or in part.
(6)
Incorporation of Provisions:  The Contractor shall include the provisions of paragraphs (1) through (6) in every subcontract, including procurements of materials and leases of equipment, unless exempt by the Regulations, or directives issued pursuant thereto.

The Contractor shall take such action with respect to any subcontract or procurement as the DOT&PF or the FHWA may direct as a means of enforcing such provisions including sanctions for non-compliance:  Provided, however, that in the event a Contractor becomes involved in, or is threatened with, litigation with a subcontractor or supplier as a result of such direction, the Contractor may request the DOT&PF to enter into such litigation to protect the interests of the DOT&PF, and, in addition, the Contractor may request the United states to enter into such litigation to protect the interests of the United States.

E66-101309




































	
	
	
	
	
	
	
	
	
	
	

	

	

	
	
	
	
	
	
	
	
	
	
	

	
	

	
	

	
	
	

	
	
	
	
	
	
	
	
	
	
	

	
	
	

	
	
	
	
	
	
	

	
	

	
	

	
	

	
	
	
	
	
	

	
	

	
	
	
	
	
	
	
	
	
	
	

	

	
	
	
	
	
	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	
	
	
	
	
	
	
	

	
	

	

	

	

	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	

	

	
	
	
	

	
	
	
	

	

	
	
	
	
	
	
	
	
	
	


Special Provision

107-1.07 ARCHAEOLOGICAL OR HISTORICAL DISCOVERIES.  Change the first sentence to the following:
When operations encounters historic or prehistoric artifacts, burials, remains of dwelling sites, paleontological remains, (shell heaps, land or sea mammal bones or tusks, or other items of historical significance), cease operations immediately and notify the Engineer.

CR7-020810
Standard Modification

107-1.11 PROTECTION AND RESTORATION OF PROPERTY AND LANDSCAPE.
Add the following paragraphs:

7.
Restoring Areas.  Areas used by the Contractor, including haul routes, shall be restored to their original condition after the Contractor’s operations are completed.  The original condition of an area shall be determined as follows:  

Before beginning operations, the Engineer and the Contractor shall inspect each area and haul route that will be used by the Contractor and take photographs to document their condition.  After construction operations are completed, the condition of each area and haul route will be compared to the earlier photographs.  Before demobilization, the Contractor shall repair damages attributed to its operations.  The Contractor agrees that costs associated with repairs shall be subsidiary to other items of work and will not be paid for directly.

E35-012707

8.
Material Disposal Sites.  Offsite disposal areas may be at locations of the Contractor’s choice, provided the Contractor obtains from the owner of such land written permission for such dumping and a waiver of all claims against the State for any damage to such land which may result there from, together with permits required by law for such dumping.  A copy of permission, waiver of claims, and permits shall be filed with the Engineer before beginning work on private property.  The Contractor’s selected upland disposal sites shall also be inspected and approved by the Engineer before use of the sites.

E35-012707

9.
Material Source Pit.  Access to the Department furnished Material Source Pit documented in Appendix F shall only be allowed until Memorial Day Weekend 2011.  All activities involving this pit shall be concluded by May 27, 2011.
52095-092710
Special Provisions
Add the following:
If water is required for a construction purpose from a nonmunicipal water source, obtain a Temporary Water Use Permit from the Water Resource Manager, and provide a copy to the Engineer. The Water Resource Manager is with the Department of Natural Resources in Anchorage and may be contacted at (907) 269-8645.

CR7-020810
Add the following:
Bald Eagles are protected under the Bald Eagle Protection Act (16 U.S.C. 668-668c) which prohibits “takes” of bald eagles, their eggs, nests, or any part of the bird.  The Act defines “taking” as “to pursue, shoot, shoot at, poison, wound, kill, capture, trap, collect, molest, or disturb.”

Maintain a Primary Zone of a minimum 330 ft as an undisturbed habitat buffer around nesting bald eagles.  If topography or vegetation does not provide an adequate screen or separation, extend this buffer to 0.25 miles, or a sufficient distance to screen the nest from human activities.  The actual distance will depend on site conditions and the individual eagle’s tolerance for human activity.  Within the Secondary Zone, between 330 ft and 660 ft from eagles nest tree no obtrusive facilities or major habitat modifications shall occur.  If nesting occurs in sparse stands of trees, treeless areas, or where activities would occur within line-of-site of the nest, this buffer shall extend up to 0.5 miles.  No logging or other noisy, disturbing activities should occur during the nesting period (February 1 – October 15) within the primary or secondary zones and no blasting shall occur within 0.5 mile of an active nest.
Extremely noisy activities such as road construction or other activities that occur within the Secondary Zone shall be conducted outside the nesting period to avoid disturbance to eagles.  If activities occur in proximity to a nest site, employ an individual qualified to observe and assess the impact of such activities on nesting eagles.  Behavior generally associated with disturbed eagles includes alarm calls, birds flushed from their nest or perch, and aggressiveness.

If nest trees are discovered within the vicinity of the project site, the U.S. Fish and Wildlife Service must be notified immediately by calling (907) 260-2809 or (907) 271 – 2780, before starting construction activities, for further site evaluation.  This is an advisory.  Do what is required to keep from disturbing a nesting eagle.
CR1071-110309

Add the following subsection:

107-1.21 FEDERAL AFFIRMATIVE ACTION.  The Federal Equal Employment Opportunity Disadvantaged Business Enterprise and On-the-Job Training affirmative action program requirements that are applicable to this Contract are contained in the project Special Provisions and Contract Forms, and may include:

Disadvantaged Business Enterprise (DBE) Program
Section 120

Training Program
Section 645

Federal EEO Bid Conditions
Form 25A 301

EEO-1 Certification
Form 25A 304

ADOT&PF Training Program Request
Form 25A 310

Training Utilization Report
Form 25A 311

Contact Report
Form 25A 321A

DBE Subcontractable Items
Form 25A 324

DBE Utilization Report
Form 25A 325C

Summary of Good Faith Effort Documentation
Form 25A 332A

Required Contract Provisions, Federal-Aid Contracts
Form 25D 55

In addition to the sanctions provided in the above references, non-compliance with these requirements is grounds for withholding of progress payments.

S80-012202

SECTION 108

PROSECUTION AND PROGRESS

Special Provision

108-1.01 SUBLETTING OF CONTRACT. Delete paragraph four and replace with the following:

Submit the Contractor Self Certification for Subcontractors and Lower Tier Subcontractors, Form 25D-042, before the Contractor or a subcontractor sublets any portion of the Contract.  The certification will be accepted by the Department in lieu of written approval of subcontracts.  The Department maintains the authority to review subcontracts, require prior written approval of subcontracts, and to deny permission to sublet work.  The Department may penalize the Contractor for false statements or omissions made in connection with Form 25D-042.

1.
The Contractor shall ensure the following for each subcontract (agreement):
a.
The Department is furnished with one completed Contractor Self certification, Form   25D-042, and two copies of the subcontract signed by both parties and including item descriptions and prices of subcontracted work before the subcontracted work begins;

b.
The subcontractors have submitted a Bidder Registration; Form 25D-6;

c.
The required prompt payment provisions of AS 36.90.210, as well as other items listed in Form 25D-042, are included in the subcontracts;

d.
The subcontractors pay current prevailing rate of wages according to subsection 107-1.04 and file certified payrolls with the Engineer and DOLWD for work performed on the project; and

e.
Upon receipt of a request for more information regarding subcontracts, the requested information is provided to the Department within 5 calendar days.

CR57-010208

108-1.03 PROSECUTION AND PROGRESS.  Delete the last sentence of the first paragraph and substitute the following:

Submit the following at the Preconstruction Conference:

Delete the last sentence of the first paragraph in No. 1.  A progress schedule, and substitute the following:

1.
A Critical Path Method (CPM) Schedule is required, in a format acceptable to the Engineer, showing the order the work will be carried out and the contemplated dates the Contractor and subcontractors will start and finish each of the salient features of the work, including scheduled periods of shutdown.  Indicate anticipated periods of multiple shift work in the CPM Schedule.  Revise to the proposed CPM Schedule promptly.  Promptly submit a revised CPM Schedule if there are substantial changes to the schedule, or upon request of the Engineer.

CR261-121302








	
	

	
	

	
	

	
	



	
	
	

	
	
	

	
	
	

	
	
	




SECTION 109
MEASUREMENT AND PAYMENT
Special Provisions
109-1.02 MEASUREMENT OF QUANTITIES.  Under subtitle Electronic Computerized Weighing System Item (1) add the following to the end of the first sentence:
", CD, or a USB device."

109-1.05 COMPENSATION FOR EXTRA WORK ON TIME AND MATERIALS BASIS.  Under Item 3. Equipment, Item a. add the following to the second paragraph:
The rental rate area adjustment factors for this project shall be as specified on the adjustment maps for the Alaska – South Region.
CR14-043105
Standard Modification

109-1.08 FINAL PAYMENT.  Add the following sentence to the first paragraph:

The Department will not process the final estimate until the Contractor completes Items 1 through 4 in the first paragraph of Subsection 105-1.16.

E11-063004
Special Provisions

Add the following Section:
SECTION 120

DISADVANTAGED BUSINESS ENTERPRISE (DBE) PROGRAM

120-1.01 DESCRIPTION.  The work consists of providing Disadvantaged Business Enterprises (DBEs), as defined in Title 49, CFR (Code of Federal Regulations), Part 26, with the opportunity to participate on an equitable basis with other contractors in the performance of contracts financed in whole, or in part, with federal funds.  The Contractor or subcontractor shall not discriminate on the basis of race, color, national origin, or sex in the performance of this contract.  Carry out applicable requirements of 49 CFR Part 26 in the award and administration of USDOT assisted contracts.

120-1.02 INTERPRETATION.  It is the intent of this section to implement the requirements of 49 CFR, Part 26, and the Department's federally approved DBE Program.

120-1.03 ESSENTIAL CONTRACT PROVISION.  Failure to comply with the provisions of this section will be considered a material breach of contract, which may result in the termination of this contract or such other remedy as the Department deems appropriate.  The Department also considers failure to comply with this section to be so serious as to justify debarment action as provided in AS 36.30.640(4).

120-1.04 DEFINITIONS AND TERMS.  The following definitions will apply.

1.
Broker.  A DBE certified by the Department that arranges for the delivery or provision of creditable materials, supplies, equipment, transportation/hauling, insurance, bonding, etc., within its certified category, that is necessary for the completion of the project.  A broker of materials certified in a supply category must be responsible for scheduling the delivery of materials and fully responsible for ensuring that the materials meet specifications before credit will be given.

2.
Commercially Useful Function (CUF).  The execution of the work of the Contract by a DBE carrying out its responsibilities by actually performing, managing, and supervising the work involved using its own employees and equipment.  The DBE shall be responsible, with respect to materials and supplies used on the Contract, for negotiating price, determining quality and quantity, ordering the material, and installing (where applicable) and paying for the material itself.  To determine whether a DBE is performing a commercially useful function, an evaluation of the amount of work subcontracted, industry practices, whether the amount the firm is to be paid under the Contract is commensurate with the work it is actually performing and the DBE credit claimed for its performance of the work. Other relevant factors will be considered.  The determination of CUF is made by the Engineer after evaluating the way in which the work was performed during the execution of the Contract.

3.
Disadvantaged Business Enterprise (DBE).  An enterprise which is a for-profit small business concern

a.
that is at least 51 percent owned by one or more individuals who are both socially and economically disadvantaged or, in the case of a corporation, in which 51 percent of the stock is owned by one or more such individuals;

b.
whose management and daily business operations are controlled by one or more of the socially and economically disadvantaged individuals who own it; and

c.
has been certified by the Department in accordance with 49 CFR, Part 26.

4.
DBE Key Employee. Permanent employees identified by the DBE owner in its certification file in the Department Civil Rights Office.

5.
DBE Utilization Goal.  The percent of work to be performed by certified DBEs that is established by the Department and specified in the Contract.

6.
Good Faith Efforts.  Efforts by the bidder or Contractor to achieve a DBE goal or other requirement of 49 CFR Part 26, by their scope, intensity, and appropriateness to the objective, that can reasonably be expected to fulfill the program requirement.

7.
Manufacturer.  A DBE certified by the Department in a supply category that changes the shape, form, or composition of original material in some way and then provides that altered material to the project and to the general public or the construction industry at large on a regular basis.

8.
Notification.  For purposes of soliciting DBE participation on a project and to count toward a Contractor’s Good Faith Efforts, notification shall be by letter or fax transmission, with a return receipt requested or successful transmission report. Telephonic contact with a DBE may be allowed, however it shall be based on the ability of Civil Rights staff to independently verify this contact.

9.
Regular Dealer.  A DBE certified by the Department in a supply category that 

a.
maintains an in-house inventory on a regular basis of the particular product provided to this project; and

b.
keeps an inventory in an amount appropriate for the type of work using that product; and 

c.
offers that inventory for sale to the general public or construction industry at large (private and public sectors), not just supplied as needed on a project by project basis during the construction season, except where the product requires special or heavy equipment for delivery and the DBE possesses and operates this equipment on a regular basis throughout the construction season in order to deliver the product to the general public or construction industry at large.  If the distribution equipment is rented or leased, it must be on a repetitive, seasonal basis; and may additionally 

d.
fabricate (assembles large components) for use on a construction project, consistent with standard industry practice, for delivery to the project. 

120-2.01 UTILIZATION GOAL.  The DBE Utilization Goal for this contract is shown on Form 25A 324 (DBE Subcontractable Items) as a percentage of the total basic bid amount.  A DBE may be considered creditable towards meeting the DBE Utilization Goal at time of Contract award, if the DBE is certified by the Department in a category covering the CUF to be performed at the time of listing on Form 25A 325C (DBE Utilization Report).

A bidder shall demonstrate the ability to meet the DBE Utilization Goal or perform and document all of the required Good Faith Efforts under Subsection 120-3.02 in order to be eligible for award of this Contract.

If the quantity of work of a bid item involving a DBE firm is reduced by the Department, the DBE Utilization Goal on Form 25A 325C will be reduced proportionately.

120-3.01 DETERMINATION OF COMPLIANCE.
1.
Phase I - Bid.  Each bidder must register with the Civil Rights Office annually in accordance with §§26.11 & 26.53(b)(2)(iv) of 49 CFR, Part 26.  No contract may be awarded to a bidder that is not registered.

2.
Phase II - Award.  The apparent low bidder will provide the following within 15 days of receipt of notice of intent to award:

a.
Written DBE Commitment.  Written commitments from DBEs to be used on the project. The written commitment shall contain the following information:

(1)
A description of the work that each DBE will perform;

(2)
The dollar amount of participation by the DBE firm;

(3)
Written documentation of the bidder/offeror’s commitment to use a DBE subcontractor whose participation it submits to meet a contract goal; and

(4)
Written confirmation from the DBE that it is participating in the contract as provided in the prime Contractor’s commitment.

b.
DBE Utilization Report.  Form 25A 325C listing the certified DBEs to be used to meet the DBE Utilization Goal.

c.
Good Faith Effort Documentation.  Summary of Good Faith Effort Documentation (Form 25A 332A and attachments) and DBE Contact Reports (Form 25A 321A) if the Contractor submits less DBE utilization on Form 25A 325C than is required to meet the DBE Utilization Goal.  If accepted by the Department, this lower DBE utilization becomes the new DBE Utilization Goal. If the bidder cannot demonstrate the ability to meet the DBE Utilization Goal, and cannot document the minimum required Good Faith Efforts (as outlined in Subsection 120-3.02 below), the Contracting Officer will determine the bidder to be not responsible.

3.
Phase III - Construction.

a.
Designation of DBE/EEO Officer.  At the preconstruction conference, submit, in writing, the designation of a DBE/EEO officer.

b.
DBE Creditable Work.  The CUF work items and creditable dollar amounts shown for a DBE on the DBE Utilization Report (Form 25A 325C) shall be included in any subcontract, purchase order or service agreement with that DBE.

c.
DBE Replacement.  If a DBE replacement is approved by the Engineer, replace the DBE with another DBE for the same work in order to fulfill its commitment under the DBE Utilization Goal.  In the event the Contractor cannot obtain replacement DBE participation, the Engineer may adjust the DBE Utilization Goal if, in the opinion of the Engineer and the Civil Rights Office, both of the following criteria have been met:

(1)
The Contractor has not committed any discriminatory practice in its exercise of good business judgment to replace a DBE.

(2)
If the Contractor is unable to find replacement DBE participation and has adequately performed and documented the Good Faith Effort expended in accordance with Subsection 120-3.02.

d.
DBE Utilization Goal.  The DBE Utilization Goal will be adjusted to reflect only that amount of the DBE's work that cannot be replaced.

120-3.02 GOOD FAITH EFFORT.

1.
Good Faith Effort Criteria.  The Contracting Officer will use the following criteria to judge if the bidder, who has not met the DBE Utilization Goal, has demonstrated sufficient Good Faith Effort to be eligible for award of the contract.

Failure by the bidder to perform and document the following actions constitutes insufficient Good Faith Effort.

a.
Consideration of all subcontractable items.  The bidder shall, at a minimum, seek DBE participation for each of the subcontractable items upon which the DBE goal was established as identified by the Department (on Form 25A 324) prior to bid opening.  It is the bidder’s responsibility to make the work listed on the subcontractable items list available to DBE firms, to facilitate DBE participation. 

b.
If the bidder cannot achieve the DBE Utilization Goal using the list of available DBE firms based on the subcontractable items list, then the bidder may consider other items that could be subcontracted to DBEs.

c.
Notification to all active DBEs listed for a given region in the Department's most current DBE Directory at least 7 calendar days prior to bid opening.  The bidder must give the DBEs no less than 5 days to respond.  The bidder may reject DBE quotes received after the deadline.  Such a deadline for bid submission by DBEs will be consistently applied.  DBEs certified to perform work items identified on Form 25A 324 must be contacted to solicit their interest in participating in the execution of work with the Contractor.  Each contact with a DBE firm will be logged on a Contact Report (Form 25A 321A).

d.
Non-competitive DBE quotes may be rejected by the bidder.  Allegations of non-competitive DBE quotes must be documented and verifiable.  A DBE quote that is more than 10 percent higher than the accepted non-DBE quote will be deemed non-competitive, provided the DBE and non-DBE subcontractor quotes are for the exact same work or service.  Bidders must have a non-DBE subcontractor quote for comparison purposes.  Such evidence shall be provided in support of the bidder’s allegation.  Where the bidder rejects a DBE quote as being non-competitive under this condition, the work must be performed by the non-DBE subcontractor and payments received by the non-DBE subcontractor during the execution of the Contract shall be consistent with the non-DBE's accepted quote. This does not preclude increases as a result of Change documents issued by the Department.

e.
Provision of assistance to DBEs who need help in obtaining information about bonding or insurance required by the bidder.

f.
Provision of assistance to DBEs who need help in obtaining information about securing equipment, supplies, materials, or related assistance or services.

g.
Providing prospective DBEs with adequate information about the requirements of the Contract regarding the specific item of work or service sought from the DBE.

h.
Follow-up of initial notifications by contacting DBEs to determine whether or not they will be bidding.  Failure to submit a bid by the project bid opening or deadline by the bidder is de facto evidence of the DBE’s lack of interest in bidding.  Documentation of follow-up contacts shall be logged on the Contact Report (Form 25A 321A). 

i.
Items c through h will be utilized to evaluate any request from the Contractor for a reduction in the DBE Utilization Goal due to the default or decertification of a DBE and the Contractor's subsequent inability to obtain additional DBE participation.

2.
Administrative Reconsideration.  Under the provisions of 49 CFR. Part 26.53(d), if it is determined that the apparent successful bidder has failed to meet the requirements of this subsection, the bidder must indicate whether they would like an opportunity for administrative reconsideration.  The bidder must exercise such an opportunity within 3 calendar days of notification it has failed to meet the requirements of this subsection. As part of this reconsideration, the bidder must provide written documentation or argument concerning the issue of whether it met the goal or made adequate good faith efforts to do so.

a.
The decision on reconsideration will be made by the DBE Liaison Officer.

b.
The bidder will have the opportunity to meet in person with the DBE Liaison Officer to discuss the issue of whether it met the goal or made adequate good faith efforts to do so.  If a meeting is desired, the bidder must be ready, willing and able to meet with the DBE Liaison Officer within 4 days of notification that it has failed to meet the requirements of this subsection.

c.
The DBE Liaison Officer will render a written decision on reconsideration and provide notification to the bidder.  The written decision will explain the basis for finding that the bidder did or did not meet the goal or make adequate good faith efforts to do so. 

d.
The result of the reconsideration process is not administratively appeal able to US DOT.

120-3.03 COMMERCIALLY USEFUL FUNCTION (CUF).

1.
Creditable Work.  Measurement of attainment of the DBE Utilization Goal will be based upon the actual amount of money received by the DBEs for creditable CUF work on this project as determined by the Engineer in accordance with this Section.  CUF is limited to that of a:

a.
regular dealer; 

b.
manufacturer;

c.
broker; 

d.
subcontractor; 

e.
joint-venture; or

f.
prime contractor.

2.
Determination of Commercially Useful Function.  In order for the CUF work of the DBE to be credited toward the goal, the Contractor will ensure the following requirements are met:

a.
The CUF performed by a DBE certified in a supply category will be evaluated by the Engineer to determine whether the DBE performed as either a broker, regular dealer, or manufacturer of the product provided to this project. 

b.
A DBE trucking firm certified and performing work in a transportation/hauling category is restricted to credit for work performed with its own trucks and personnel certified with the CRO prior to submitting a bid to a contractor for DBE trucking.  The DBE trucking firm must demonstrate that it owns all trucks (proof of title and/or registration) to be credited for work and that all operators are employed by the DBE trucking firm.  A DBE trucking firm that does not certify its trucks and personnel that it employs on a job will be considered a broker of trucking services and limited to credit for a broker.  (This does not affect the CUF of that same firm, when performance includes the hauling of materials for that work.)

c.
The DBE is certified in the appropriate category at the time of:

1)
the Engineer's approval of the DBE subcontract, consistent with the written DBE commitment; and

2)
the issuance of a purchase order or service agreement by the Contractor to a DBE performing as either a manufacturer, regular dealer, or broker (with a copy to the Engineer).

d.
The Contractor will receive credit for the CUF performed by DBEs as provided in this Section.  Contractors are encouraged to contact the Engineer in advance of the execution of the DBE's work or provision of goods or services regarding CUF and potential DBE credit.

e.
The DBE may perform work in categories for which it is not certified, but only work performed in the DBE's certified category meeting the CUF criteria may be credited toward the DBE Utilization Goal.

f.
The work of the DBE firm must meet the following criteria when determining when CUF is being performed by the DBE: 

(1)
The work performed will be necessary and useful work required for the execution of the Contract.

(2)
The scope of work will be distinct and identifiable with specific contract items of work, bonding, or insurance requirements.

(3)
The work will be performed, controlled, managed, and supervised by employees normally employed by and under the control of the certified DBE.  The work will be performed with the DBE’s own equipment. Either the DBE owner or DBE key employee will be at the work site and responsible for the work.

(4)
The manner in which the work is sublet or performed will conform to standard, statewide industry practice within Alaska, as determined by the Department.  The work or provision of goods or services will have a market outside of the DBE program (must also be performed by non-DBE firms within the Alaskan construction industry).  Otherwise, the work or service will be deemed an unnecessary step in the contracting or purchasing process and no DBE credit will be allowed.

There will be no DBE credit for lower-tier non-DBE subcontract work.

(5)
The cost of the goods and services will be reasonable and competitive with the cost of the goods and services outside the DBE program within Alaska.  Materials or supplies needed as a regular course of the Contractor's operations such as fuel, maintenance, office facilities, portable bathrooms, etc. are not creditable.

The cost of materials actually incorporated into the project by a DBE subcontractor is creditable toward the DBE goal only if the DBE is responsible for ordering and scheduling the delivery of creditable materials and fully responsible for ensuring that the materials meet specifications. 

(6)
Subcontract work, with the exception of truck hauling, will be sublet by the same unit of measure as is contained in the Bid Schedule unless prior written approval of the Engineer is obtained.

(7)
The DBE will control all business administration, accounting, billing, and payment transactions.  The prime contractor will not perform the business, accounting, billing, and similar functions of the DBE.  The Engineer may, in accordance with AS 36.30.420(b), inspect the offices of the DBE and audit the records of the DBE to assure compliance.

g.
On a monthly basis, report on Form 25A 336 (Monthly Summary of DBE Participation) to the Department Civil Rights Office the payments made (canceled checks or bank statements that identify payor, payee, and amount of transfer) for the qualifying work, goods and services provided by DBEs.

3.
Decertification of a DBE.  Should a DBE performing a CUF become decertified during the term of the subcontract, purchase order, or service agreement for reasons beyond the control of and without the fault or negligence of the Contractor, the work remaining under the subcontract, purchase order, or service agreement may be credited toward the DBE Utilization Goal.

Should the DBE be decertified between the time of Contract award and the time of the Engineer's subcontract approval or issuance of a purchase order or service agreement, the work of the decertified firm will not be credited toward the DBE Utilization Goal.  The Contractor must still meet the DBE Utilization Goal by either:

a.
withdrawing the subcontract, purchase order or service agreement from the decertified DBE and expending Good Faith Effort (Subsection 120-3.02, items c through h) to replace it with one from a currently certified DBE for that same work or service through subcontractor substitution (Subsection 103-1.01); or

b.
continuing with the subcontract, purchase order or service agreement with the decertified firm and expending Good Faith Effort to find other work not already subcontracted out to DBEs in an amount to meet the DBE Utilization Goal through either:

(1)
increasing the participation of other DBEs on the project;

(2)
documenting Good Faith Efforts (Subsection 120-3.02, items c through h); or

(3)
by a combination of the above.

4.
DBE Rebuttal of a Finding of No CUF.  Consistent with the provisions of 49 CFR, Part 26.55(c)(4)&(5), before the Engineer makes a final finding that no CUF has been performed by a DBE firm the Engineer will coordinate notification of the presumptive finding through the Civil Rights Office to the Contractor, who will notify the DBE firm.

The Engineer, in cooperation with the Civil Rights Office, may determine that the firm is performing a CUF if the rebuttal information convincingly demonstrates the type of work involved and normal industry practices establishes a CUF was performed by the DBE. Under no circumstances shall the Contractor take any action against the DBE firm until the Engineer has made a final determination.  The Engineer’s decisions on CUF matters are not administratively appeal able to US DOT.

120-3.04 DEFAULT OF DBE.  In the event that a DBE firm under contract or to whom a purchase order or similar agreement has been issued defaults on their work for whatever reason, immediately notify the Engineer of the default and the circumstances surrounding the default.

Take immediate steps, without any order or direction from the Engineer, to retain the services of other DBEs to perform the defaulted work.  In the event that the Contractor cannot obtain replacement DBE participation, the Engineer may adjust the DBE Utilization Goal if, in the opinion of the Engineer, the following criteria have been met:

1.
The Contractor was not at fault or negligent in the default and that the circumstances surrounding the default were beyond the control of the Contractor; and 

2.
The Contractor is unable to find replacement DBE participation at the same level of DBE commitment and has adequately performed and documented the Good Faith Effort expended in accordance with items c through h of subsection 120-3.02 for the defaulted work; or

3.
It is too late in the project to provide any real subcontracting opportunities remaining for DBEs.

The DBE Utilization Goal will be adjusted to reflect only that amount of the defaulted DBE's work that cannot be replaced.

120-4.01 METHOD OF MEASUREMENT.  The Contractor will be entitled to count toward the DBE Utilization Goal those monies actually paid to certified DBEs for CUF work performed by the DBE as determined by the Engineer.  The Contractor will receive credit for the utilization of the DBEs, as follows:

1.
Credit for the CUF of a DBE prime contractor is 100 percent of the monies actually paid to the DBE under the contract for creditable work and materials in accordance with 49 CFR 26.55.

2.
Credit for the CUF of a subcontractor is 100 percent of the monies actually paid to the DBE under the subcontract for creditable work and materials.  This shall include DBE trucking firms certified as a subcontractor and not a broker.  Trucks leased from another DBE firm shall also qualify for credit and conforms to the provisions of 49 CFR 26.55(d).

3.
Credit for the CUF of a manufacturer is 100 percent of the monies paid to the DBE for the creditable materials manufactured.

4.
Credit for the CUF of a regular dealer of a creditable material, product, or supply is 60 percent of its value.  The value will be the actual cost paid to the DBE but will not exceed the bid price for the item. 

5.
Credit for the CUF of a broker performed by a DBE certified in a supply category for providing a creditable material, product or supply is limited to a reasonable brokerage fee.  The brokerage fee will not exceed 5 percent of the cost of the procurement contract for the creditable item.

6.
Credit for the CUF of a broker performed by a DBE certified in the transportation/hauling category for arranging for the delivery of a creditable material, product, or supply is limited to a reasonable brokerage fee.  The brokerage fee will not exceed 5 percent of the cost of the hauling subcontract.

7.
Credit for the CUF of a broker performed by a DBE certified in a bonding or insurance category for arranging for the provision of insurance or bonding is limited to a reasonable brokerage fee.  The brokerage fee will not exceed 5 percent of the premium cost.

8.
Credit for the CUF of a joint venture (JV) (either as the prime contractor or as a subcontractor) may not exceed the percent of the DBE's participation in the joint venture agreement, as certified for this project by the Department.  The DBE joint venture partner will be responsible for performing all of the work as delineated in the certified JV agreement.

120-5.01 BASIS OF PAYMENT.  Work under this item is subsidiary to other contract items and no payment will be made for meeting or exceeding the DBE Utilization Goal.

If the Contractor fails to utilize the DBEs listed on Form 25A 325C as scheduled or fails to submit required documentation to verify proof of payment or documentation requested by the Department to help in the determination of CUF, the Department will consider this to be unsatisfactory work.  If the Contractor fails to utilize Good Faith Efforts to replace a DBE, regardless of fault (except for subsection 120-3.04 item 3), the Department will also consider this unsatisfactory work.  Unsatisfactory work may result in disqualification of the Contractor from future bidding under subsection 102-1.13 and withholding of progress payments consistent with subsection 109-1.06.

S33-111700
SECTION 201
CLEARING AND GRUBBING
201-3.01 GENERAL.  Add the following:

Clearing and grubbing of shrub level vegetation is not permitted between May 1 and July 15.

SECTION 203

EXCAVATION AND EMBANKMENT
Special Provision
203-1.01 DESCRIPTION.  Add the following:



Special ditch shall consist of the final shaping of designated ditches and slopes for drainage by grading with a small dozer, motor grader, or other suitable means approved by the Engineer.

203-3.01 GENERAL.  Add the following:
If contaminated soils or hazarsous waste are encountered, cease operations immediately and notify the Engineer.








203-4.01 METHOD OF MEASUREMENT.  Add the following:


10. 
Item 203(36).  Measurement of special ditch, whether flat bottom or “V” ditch, will be measured for payment by the linear foot along the center of the ditch for each ditch so designated, constructed and accepted by the Engineer.

203-5.01 BASIS OF PAYMENT.  Add the following:

Payment for special ditch will be full compensation for furnishing equipment, labor, tools, and incidentals to provide the preparation, excavation and shaping necessary to complete the work.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit

203(36)
Special Ditch
Linear Foot


SECTION 204

STRUCTURE EXCAVATION FOR CONDUITS

AND MINOR STRUCTURES
Standard Modifications

204-3.01 CONSTRUCTION REQUIREMENTS.  In the first sentence of paragraph four, delete:

“bedding and”

E37-012707
Special Provisions

Add the following after the third paragraph:

Excavation, bedding, backfill, and compaction for culverts outside the roadbed may be visually inspected and approved by the Engineer.

CR204-020608

SECTION 301
AGGREGATE BASE AND SURFACE COURSE
Special Provision
301-3.03 SHAPING AND COMPACTION.  Delete the third and fourth sentences of paragraph two and replace with:
Compact each layer to the engineer’s satisfaction.
52095-070610
Special Provision
Add the following Section:
SECTION 318
FOAMED ASPHALT STABILIZED BASE COURSE
318-1.01 DESCRIPTION.  The work consists of constructing a mixed in place foamed asphalt stabilized base.  Create foamed asphalt stabilized base course by simultaneously injecting and thoroughly mixing metered amounts of asphalt, Portland cement, and water into the pulverized asphalt and base course.  Spread, shape, and compact the mixed material according to these specifications and conforming to the dimensions shown on the Plans. 

Provide an experienced foamed asphalt technician on site to supervise the foamed asphalt process and to supervise the related process control testing.

At the Preconstruction Meeting, provide information on the equipment proposed for use, the name, and resume of the foamed asphalt technician, and the location of the demonstration site.

MATERIALS

318-2.01 COMPOSITION OF MIXTURE – JOB MIX DESIGN (JMD).
1.
Sampling.  Before foamed asphalt stabilized base course production, laboratory tests of materials submitted by the Contractor shall be made to determine the quantity of asphalt cement and Portland cement required in the mix.  At least 15 days before the production of foamed asphalt stabilized base course, the Contractor shall furnish the following:

a.
500-pound representative sample of in-place aggregate

b.
200- pound representative sample of in-place asphalt concrete pavement

c.
10-gallons of asphalt cement

d.
One sack of Portland cement 

2.
Job Mix Details.  The Engineer will determine the JMD using procedures contained in the Wirtgen Manual Foamed Bitumen Mix Design Procedure, using the Wirtgen WLB 10 to generate foamed asphalt.  The JMD will provide the following:

a.
The percent by weight of foamed asphalt cement to be added to the mix.

b.
The optimum percent by weight of water to be added to the asphalt cement for the foaming process.

c.
The minimum Foamed Asphalt Expansion Characteristics required.

d.
The temperature of asphalt cement at the time of injection.

e.
The percent by weight of Portland cement to be added to the mix.

f.
The gradation of the in place aggregate.

g.
The optimum compaction moisture content.

h.
Design dry indirect splitting tensile strength.

i.
The maximum dry density.

318-2.02 ASPHALT CEMENT.  Conform to subsection 702-2.01 Asphalt Cements PG 52-34.  Each batch of asphalt cement shall be tested to conform to specifications before shipping.  Storage tanks used for the batch shall be noted on the test report.

Provide the following shipping documents:

1.
Manufacturer’s certification of compliance.

2.
Conformance test results of the batch

3.
Manufacturer shall also document:

a.
date and time of loading

b.
batch number and storage tank

c.
type, grade, and quantity of materials loaded.

The vendor’s certified test report for the asphalt cement can be used for acceptance or tested independently by the Engineer.

Excess asphalt cement shall remain the property of the Contractor.  Removal of excess asphalt cement from the project area shall be incidental to the Contract and no separate payment will be made.

318-2.03 PORTLAND CEMENT.  Conform to subsection 701-2.01, Type I or II meeting low alkali requirements.

318-2.04 WATER.  Water shall be clean and free from sewage, oil, acid, strong alkalis, or vegetable matter.  Water of questionable quality shall be tested according to the requirements of AASHTO T 26.

318-2.05 CONTRACTOR’S FOAMED ASPHALT TECHNICIAN.  The Contractor shall provide an onsite technician to supervise the foamed asphalt process and the related process control of the product on the control strip and for 10 days of production.  This technician shall have a minimum of 5 years supervising successful projects using foamed asphalt cement with similar base material and equipment.  The technician must also be qualified to develop a foamed asphalt stabilized base course mix design and supervise the process control.  

Provide a submittal that includes the following information:

1.
Resume of Technician

2.
A list of successful projects; provide owners contact, address, and telephone number;  location of projects.

3.
Description of foamed asphalt cement equipment used on the project.

318-2.06 CONTRACTOR PROCESS CONTROL AND ACCEPTANCE SAMPLING AND TESTING.  The quantity of foamed asphalt stabilized base produced will be divided into lots and the lots evaluated individually.

A lot will normally be 24,000 square yards.  The lot will be divided into sublots of 4,000 square yards.  The Contractor shall randomly sample and test for density and Indirect Tensile Strength for each sublot.  The Engineer will validate this test data for each lot through independent random testing before accepting it.  

The Contractor shall provide the following:

1.
Daily production records for each sublot, including the quantity of asphalt cement, Portland cement, and in place compaction moisture content.

2.
Measure and report expansion ratio and half life of foamed asphalt cement for every 4 hours of production.

3.
Monitor and report in place field density of the foamed asphalt stabilized base for each sublot.

4.
Provide a laboratory, test equipment and a qualified technician for ITS and density testing on the jobsite using ATM 412.  Sample and perform Indirect Tensile Strength testing for each sublot according to Wirtgen Foamed bitumen mix design procedure manual, using calibrated equipment and a qualified technician.  Make a minimum of 3 specimens to average for each sublot Indirect Tensile Strength test.
5.
Report process control and acceptance sampling and testing data to the Engineer within 24 hours.

318-2.07 PREPROCESS MEETING.  A minimum of 5 days before initiating operations, hold a meeting on the jobsite where the Contractor’s technician outlines a processing plan.  This plan must address the sequence of operation, equipment to be used, and process control.  Outline steps to assure product consistency, conformity to strength requirements, proposed quality control testing frequency, traffic control, and public notification.

318-2.08  AGGREGATE.  Aggregate shall meet the requirements of Section 703-2.03, except that a minimum degradation value of 30 will be allowed. 
CONSTRUCTION METHODS
318-3.01 WEATHER LIMITATIONS.  Foamed asphalt stabilized base course shall not be mixed while the air or surface temperature is below 40(F, or when conditions indicate that the temperature may fall below 40(F within 24 hours, or when the aggregate is above the optimum compactions moisture content, or when the aggregate or subgrade is frozen.  Follow the recommendations made by the Contractor’s technical representative as approved by the Engineer regarding the acceptability of the weather conditions for foaming operation.

318-3.02 CONTROL SECTION.  Before full production, the Contractor shall use the equipment specified for the foamed asphalt stabilized base course operation and construct a control section at a location approved by the Engineer.  Process material in the control section two passes wide, 150 feet long and to the depth shown on the Plans, and develop a density standard according to ATM 412.  The Contractor’s technical representative shall supervise this process.  

318-3.03 RECLAIMER (RECYCLER).  The reclaimer shall have the following features and capabilities:

1.
A minimum power capability of 600 horsepower.

2.
The capability to pulverize to the size specified, mix, and recycle material to the depth shown on the Plans.

3.
Ability to increase the effective volume of the mixing chamber in relation to depth of cut.

4.
Two microprocessor controlled systems, complete with two independent pumping systems and spray bars, to regulate the application of foamed asphalt cement, separate from water that is used to increase the moisture content of the mixed material.  Both systems shall perform in relation to the forward speed of the reclaimer and the mass of the material being processed.

5.
Two spray bars, one for foamed asphalt cement and one for compaction moisture, shall each be fitted with self cleaning nozzles at a maximum spacing of one nozzle for each 6 inch width of the mixing chamber.  Provide a way to monitor the flow rate at each nozzle to verify that all nozzles are producing foamed asphalt at the same rate.

6.
The foamed asphalt cement shall be produced at the spray bar in individual expansion chambers into which hot asphalt cement, water, and air are injected under pressure through individual and small orifices that promote atomization.  The rate of addition of water into the hot asphalt cement shall be kept at a constant percentage by mass of asphalt cement by the same microprocessor.

7.
A system within the operator cabin to verify the foamed asphalt is being evenly distributed across the full width of the spray bar at the rate specified.  The system shall be demonstrated to the Engineer to verify even spraying.

8.
An inspection or test nozzle shall be fitted at one end of the spray bar that produces a representative sample of foamed asphalt cement.
9.
An electrical heating system capable of maintaining the temperature of asphalt cement flow components above 300 degrees F.
10.
A single asphalt cement feed pipe installed between the recycler and the supply tanker.  Do not use circulating systems that incorporate a return pipe to the supply tanker.

11.
The ability to print out asphalt cement quantities used during production.

12.
The teeth on the mandrel mixing head form a Chevron pattern.

The reclaimer model proposed for use shall have successfully been used by the Contractor/subcontractor on other projects.  Provide a submittal of the reclaimer specifications at the Preconstruction conference.  

318-3.04 PORTLAND CEMENT DISTRIBUTOR.    Use a cement distributor designed to spread a uniform coverage of Portland cement at a specified rate.  The spread rate shall be integrated with the speed of travel to maintain a uniform coverage.

318-3.05 ROLLERS.  Provide the following types of rollers as required:

1.
Self propelled vibratory pad foot roller having a minimum dynamic force of 60,000 lbs. for initial compaction.

2.
Pneumatic tired roller having a minimum operating weight of 50,000 lbs. for secondary compaction and finishing.

3.
Vibratory steel drum roller for secondary compaction and finishing.

318-3.06 GRADER.  Grader must have calibrated automatic cross slope blade controls.

318-3.07 PREPARATION.  The area to be stabilized with foamed asphalt cement may require pulverization, removal of material, grading, and shaping to conform to the grades and typical cross section shown on the Plans, then provide aggregate and pay for under a separate bid item.  Soft or yielding spots shall be removed and replaced with acceptable aggregate before being stabilized.  There are known areas of thick pavement evidenced in the Geotechnical Report.  These areas will require multiple passes to pulverize existing pavement full depth.
318-3.08 PULVERIZING.  Pulverize the existing asphalt pavement and base material so that at the completion of moist mixing, 100% passes a 2 inch sieve.  Multiple passes may be required to size the insitu material and to adjust moisture content before applying Portland cement and injecting foamed asphalt.

318-3.09 FOAMED ASPHALT CEMENT AND PORTLAND CEMENT APPLICATION, MIXING, AND SPREADING.  Mix insitu material with foamed asphalt cement, Portland cement, and water in place with a reclaimer.

Measure the moisture content of insitu material before processing and adjust if necessary.  The percentage of moisture in the aggregate, at the time of Portland cement application, shall not exceed the quantity that will permit a uniform mixture during mixing operations, and it shall not exceed the specified optimum moisture content for the foamed asphalt stabilized base course mixture.

Spread the required quantity of Portland cement uniformly on the surface to be stabilized.  Pulverize to the depth required while simultaneously injecting foamed asphalt cement and compaction water.  Mixing shall continue until the foamed asphalt cement, Portland cement and compaction water have been sufficiently blended with the existing material.

318-3.10 COMPACTION.  Immediately upon completion of the mixing operations, the mixture shall be thoroughly compacted with the initial compaction done with the vibratory pad foot roller.  The intermediate compaction shall be done with the pneumatic tired roller and the finish compaction shall be done with the vibratory steel drum roller.

Acceptable field dry density of the compacted mixture shall not be less than 98 percent of the standard developed on the control strip according to ATM 412.  Determine the in place field density by direct transmission according to WAQTC FOP for AASHTO 310, Method A.   The moisture content of the mixture at the start of the compaction shall not be above the optimum moisture content as determined by the foamed asphalt mix design.

318-3.11 FINISHING.  The completed foamed asphalt stabilized base course shall conform to the required lines, grades and cross section.  If necessary, the surface shall be lightly scarified to eliminate any deep imprints made by the compacting or shaping equipment.  The surface shall then be recompacted to the required density.  Seal the surface with water and a pneumatic roller.  Control traffic on the finished surface for a cure period after sealing is completed, as directed by the Engineer.
318-3.12 CONSTRUCTION LIMITATIONS.  When the operation, after the application of cement, is interrupted for more than 30 minutes or when the uncompacted mixture is wetted by rain so that the optimum moisture content is exceeded by 2 percentage points, the decision to reconstruct the portion affected shall rest with the Engineer.  In the event the uncompacted, rain wetted mixture exceeds the specified moisture content tolerance, the Contractor shall reconstruct at the Contractor’s expense the portion affected.  Material along the longitudinal or transverse construction joints not properly compacted shall be reconstructed, at the Contractor’s expense, with properly moistened and mixed foamed asphalt stabilized base compacted to specified density.

318-3.13 SURFACE TESTS.   The finished surface shall not vary more than 3/8 inch when tested with a 10 foot straightedge applied parallel with, or at right angles to, the longitudinal axis of the pavement.  Variations in excess of this tolerance shall be corrected by the Contractor, at the Contractor’s expense, and in a manner satisfactory to the Engineer.

318-3.14 MAINTENANCE.  Maintain, at the Contractor’s expense, the entire base course within the limits of the Contract in a condition satisfactory to the Engineer from the time work starts until the work is completed.  Maintenance includes immediate repairs of defects that may occur either before or after the foamed asphalt stabilized base course has been constructed.  The work shall be done by the Contractor at the Contractor’s expense and repeated as often as necessary to keep the area intact.  Repairs shall be made in a manner that will ensure restoration of a uniform surface and the durability of the part repaired.  Faulty work must be reconstructed for the full depth of treatment.  Low areas shall be remedied by reconstructing the material for the full depth of treatment rather than by adding a thin layer of foamed asphalt stabilized base course to the completed work.

The Contractor is responsible for cost of road spray on vehicles and informing the public of potential hazards.
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318-3.15  FIELD INLETS.  Existing field inlets shall be adjusted to match the top of asphalt surface.  This shall be done according to 604-3.01.
52095-071310

318-4.01 METHOD OF MEASUREMENT.    Section 109 and the following:  

1.
Foamed Asphalt Stabilized Base Course.  By neat lines measured from edge of pavement to edge of pavement.
2.
Asphalt Cement.  By the weight recorded on delivery tickets minus waste, diversion, and remnant.

3.
Portland Cement.  By the weight recorded on delivery tickets minus waste, diversion, and remnant.
318-4.02 EVALUATION OF MATERIAL FOR ACCEPTANCE.  The Engineer must have Indirect Tensile Strength results and passing densities of the foamed asphalt stabilized base before allowing it to be covered by HMA pavement.  The Engineer will calculate the lot average of the Indirect Tensile Strength results from the acceptance testing for the project.  Payment shall be made at the Contract unit price per square foot for foamed asphalt stabilized base course when the lot average dry Indirect Tensile Strength is greater than 85% of the mix design.  This price shall be full compensation for furnishing materials, except asphalt cement or Portland cement, and for preparation, delivering, placing, and mixing of materials; and for labor, equipment, tools, and incidentals necessary to complete the item.

If the lot average dry Indirect Tensile Strength value is less than 85% of the JMD dry Indirect Tensile Strength value, the foamed asphalt stabilized base is deemed to not meet specifications.  The Contractor shall increase the thickness of the hot asphalt pavement for that lot and adjust the surface grade at the Contractor’s expense to compensate for reduced dry Indirect Tensile Strength.

T
=
(5.5-(6.25*(lot average dry ITS/JMD dry ITS)))

T
= 
increase in hot asphalt pavement thickness in inches

ITS
= 
Indirect Tensile Strength

318-5.01 BASIS OF PAYMENT
Payment for the material for leveling will be made under Item 301(1) Aggregate Base Course, Grading D-1.
Payment for additional passes (8” depth) required to fully pulverize thick pavement will be paid at the unit price for Item 318(1).
If the Contractor chooses to remove the centerline monuments to allow easier construction of the Foamed Asphalt Stabilized Base Course, the removal of the monuments will be subsidiary to Item 318(1).  The Contractor does not need to reinstall the monuments.

Adjustment of Field Inlets will be subsidiary to 318(1)

Payment will be made under:
Pay Item No.
Pay Item
Pay Unit

318(1)
Foamed Asphalt Stabilized Base Course
Square Yard

318(2)
Asphalt Cement, Grade PG 52-34
Ton

318(3)
Portland Cement, Type I or II
Ton

CR318-102509
Special Provisions
Replace Section 401 with the following:
SECTION 401

HOT MIX ASPHALT AND SURFACE TREATMENTS

401-1.01 DESCRIPTION. Construct one or more layers of plant-mixed Hot Mix Asphalt (HMA) pavement on an approved surface, to the lines, grades, and depths shown in the Plans.
1.
In this Section, HMA refers to Type I, II, III and IV.

a.
Temporary Asphalt Pavement:  HMA, Type II, Class B, minimum.

b.
Preleveling/Leveling Course:  HMA, Type IV, Class B.

c.
Use of Reclaimed Asphalt Pavement (RAP) is not permitted in HMA, except RAP may be used in HMA, Type II, Class B.

d.
Warm Mix Asphalt (WMA) is not permitted in HMA.

MATERIALS

401-2.01 COMPOSITION OF MIXTURE - JOB MIX DESIGN (JMD). Design the JMD according to the Alaska Test Manual (ATM) 417 using the design requirements of Table 401-1.

TABLE 401-1

hMA Design Requirements

	DESIGN PARAMETERS
	CLASS

“A”
	CLASS

“B”

	HMA (Including Asphalt Cement)

	
Stability, Pounds
	1800 Min.
	1200 min.

	
Flow, 0.01 Inch
	8 – 14
	8 - 16

	
Voids in Total Mix, %
	3 - 5
	3 – 5

	
Compaction, Number of Blows Each Side of Test Specimen
	75
	50

	Asphalt Cement

	
Percent Voids Filled with Asphalt Cement (VFA) 
	65 - 75
	65 - 78

	
Asphalt Cement Content, Min. % @ 4% VTM
	5.0
	5.0

	Dust-Asphalt Ratio*
	0.6 - 1.4
	0.6 - 1.4

	Voids in the Mineral Aggregate (VMA), %, Min.

	
Type I
	12.0
	11.0

	
Type II
	13.0
	12.0

	
Type III, IV
	14.0
	13.0


*Dust-asphalt ratio is the percent of material passing the No. 200 sieve divided by the percent of effective asphalt cement.
The JMD will specify the Target Values (TV) for gradation, the TV for asphalt cement content, the Maximum Specific Gravity (MSG) of the HMA, the additives, and the allowable mixing temperature range.

Target values for gradation in the JMD must be within the broad band limits shown in Table 703-3, for the Type of HMA specified.  For acceptance testing, HMA mixture will have the full tolerances in Table 401-2 applied.  The tolerance limits will apply even if they fall outside the broad band limits shown in Table 703-3, except the tolerance limit of the No. 200 sieve is restricted by the broad band limits.  Tolerance limits will not be applied to the largest sieve specified.

Do not mix HMA produced from different plants for testing or production paving.  HMA from different plants will be rejected.

Submit the following to the Engineer at least 15 days before the production of HMA:
1.
A letter stating the location, size, and type of mixing plant, the proposed gradation for the JMD, gradations for individual stockpiles with supporting process quality control information, and the blend ratio of each aggregate stockpile.  The proposed gradation must meet the requirements of Table 703-3 for each Type of HMA specified in the Contract.
2.
Representative samples of each aggregate (coarse, intermediate, fine, and blend material and mineral filler, if any) in the proportions required for the proposed mix design. Furnish a total of 500 pounds of material.
3.
Five separate 1-gallon samples of the asphalt cement proposed for use in the HMA.  Include name of product, manufacturer, test results of the applicable quality requirements of Subsection 702-2.01, manufacturer's certificate of compliance according to Subsection 106-1.05, a temperature viscosity curve for the asphalt cement or manufacturer's recommended mixing and compaction temperatures, and current Material Safety Data Sheet.
4.
One sample, of at least 1/2 pint, of the anti-strip additive proposed, including name of product, manufacturer, and manufacturer's data sheet, and current Material Safety Data Sheet.
The Engineer will evaluate the material and the proposed gradation using ATM 417 and the requirements of Table 401-1 for the appropriate Type and Class of HMA specified.  The mix, the materials and proposed gradation meeting the specification requirements will become part of the Contract when approved, in writing, by the Engineer.

The Engineer has the option to require further verification of the JMD.  Evaluation of the JMD may be included in the Process Quality Controls, Supplemental Process Quality Controls, Subsection 401-2.05, Test Strip construction.

FAILURE TO MEET SPECIFICATION REQUIREMENTS
Submit a new JMD with changes noted and new samples in the same manner as the original JMD when:

(
The results do not achieve the requirements specified in Table 401-1

(
The asphalt cement source is changed

(
The source of aggregate, aggregate quality, gradation, or blend ratio is changed

(
The results of a Test Strip do not meet the requirements of the specification – the Engineer may require a new JMD.

Do not produce HMA for production paving and payment before the Engineer provides written approval of the JMD, the original or a new replacement JMD.  If a Test Strip(s) is required, do not produce HMA for production paving and payment before the Engineer provides written approval of the Test Strip construction, construction process, the materials, and the JMD, Subsection 401-2.05.

Payment for HMA will not be made until the new JMD and the Test Strip, when required, is approved.  Approved changes apply only to HMA produced after the submittal of changes.

The Engineer will asses a fee for each mix design subsequent to the approved Job Mix Design.  The fee will be included under Item 401(6) Asphalt Price Adjustment – Quality.

401-2.02 AGGREGATES. Conform to Subsection 703-2.04.

Use a minimum of three stockpiles for crushed HMA aggregate (coarse, intermediate, and fine). Place blend material or mineral filler, if any, in a separate pile.

401-2.03 ASPHALT CEMENT. Conform to 702-2.01.  If not specified, use PG 52-28.

Provide test reports for each batch of asphalt cement showing conformance to the specifications in Section 702 before delivery to the project.  Require that the storage tanks used for each batch be noted on the test report, the anti-strip additives required by the mix design be added during load out for delivery to the project, and a printed weight ticket for anti-strip is included with the asphalt cement weight ticket. The location where anti-strip is added may be changed with the written approval of the Engineer.

Furnish the following documents at delivery:

1.
Manufacturer’s certificate of compliance (Subsection 106-1.05).

2.
Conformance test reports for the batch (provide prior to delivery as noted above).
3.
Batch number and storage tanks used.

4.
Date and time of load out for delivery.

5.
Type, grade, temperature, and quantity of asphalt cement loaded.

6.
Type and percent of anti-strip added.

401-2.04 ANTI-STRIP ADDITIVES.  Use anti-strip agents in the proportions determined by ATM 414 and included in the approved JMD.  At least 70% of the aggregate must remain coated when tested according to ATM 414.  A minimum of 0.25% by weight of asphalt cement is required.
401-2.05 PROCESS QUALITY CONTROL.  Sample and test materials for quality control of the HMA according to Subsection 106-1.03.  Submit to the Engineer, with the JMD, a documentation plan that will provide a complete, accurate, and clear record of the sampling and testing results.  When directed by the Engineer, make adjustments to the plan and resubmit.

Submit a paving and plant control plan at the pre-paving meeting to be held a minimum of 5 working days before initiating paving operations.  Address the sequence of operations and joint construction.  Outline steps to provide product consistency, to minimize segregation, to prevent premature cooling of the HMA and to provide the mat and longitudinal density required by these specifications.  Include a proposed quality control testing frequency for gradation, asphalt cement content, and compaction.

Failure to perform quality control forfeits the Contractor’s right to a retest under Subsection 401-4.02.

Provide copies of the documented sampling and testing results no more than 24 hours from the time taken.

SUPPLEMENTAL PROCESS QUALITY CONTROL

The Engineer has the option to require supplemental process quality controls including additional sampling and testing.  Include the supplemental process quality controls in the documentation plan.
When directed by the Engineer:  provide “Density Profiles” and or “Test Strips.”

1.
Density Profiles.  Provide density profile testing, with a nuclear density gauge, of the mat and longitudinal joints.  Include the frequency of the test groups, configuration of the test groups for mat density and joint density individually or combined.  Indicate the number of tests in a test group intended to confirm the density of the mat and joints.

Locations that may require testing include:  all lanes on bridge decks, adjacent to longitudinal joints, areas where segregation is visible, thermal segregation potential exists, where mat density is lower than the minimum (considered segregated), and the paver starts/stops.  The Engineer will identify these and other areas that require density testing.

2.
Test Strips.  Construct test strips (ATM 412) using the approved job mix HMA a minimum of 5 working days prior to planned production paving, except use the proposed JMD when the test strip is being constructed to help evaluate the JMD as part of the mix performance analysis.  Submit a proposed test strip location to the Engineer for coordination, and approval; include in the process control documentation plan.  The Engineers approval and written authorization of the location, date, and time, is required before construction of a test strip.

Establish roller patterns and the number of passes required to assure that proper placement and compaction is achieved.  The test strip shall include no less than 300 tons and no more than 1000 tons, except as may be authorized, in writing, by the Engineer.  The full complement of the paving train will be on site to receive instructions from the Engineer as needed to complete the mix performance analysis.  Make the equipment available for inspection as required by Subsection 401-3.02.  Provide an onsite process control representative with authority to modify mix components as instructed by the Engineer.

Payment for Test Strips:  Subsection 401-5.01 Basis of Payment and as noted here.

a.
Approved.  Test strip construction and material, approved by the Engineer in writing, as meeting the specification requirements will be paid for at the Contract unit prices.  Price adjustments will not be included for quality, unit price, or other.
b.
Failed.  The Engineer may direct the Contractor to remove and dispose of test strips not meeting specification requirements.  Contractor, construct a new test strip or return the surface materials and grade to their original condition as directed by the Engineer.  The materials, construction of, removal and disposal of a failed test strip will be at the Contractor’s expense.

Only after the Engineer approves the test strip may HMA be produced for production paving and payment.

CONSTRUCTION REQUIREMENTS
401-3.01 WEATHER LIMITATIONS.  Do not place the HMA on a wet surface, on an unstable/yielding roadbed, when the base material is frozen, or when weather conditions prevent proper handling or finishing of the mix.  Do not place HMA unless the roadway surface temperature is a minimum of 40( F or warmer.  Hot Mix Asphalt, Type II; Class A shall not be paved after September 15, unless authorized by the Engineer.
401-3.02 EQUIPMENT, GENERAL.  Use equipment in good working order and free of HMA buildup.  Make equipment available for inspection and demonstration of operation a minimum of 24 hours before placement of production HMA, except when a test strip is required, 24 hours before placement of the test strip HMA.
401-3.03 ASPHALT MIXING PLANT.  Meet AASHTO M 156. Use an asphalt plant designed to dry aggregates, maintain accurate temperature control, and accurately proportion asphalt cement and aggregates.  Calibrate the asphalt plant and furnish copies of the calibration data to the Engineer at least 4 hours before HMA production.

Provide a scalping screen at the asphalt plant to prevent oversize material or debris from being incorporated into the HMA.
Provide a tap on the asphalt cement supply line just before it enters the plant (after the 3-way valve) for sampling asphalt cement.

Provide aggregate and asphalt cement sampling equipment meeting OSHA safety requirements.

401-3.04 HAULING EQUIPMENT.  Costs associated with Subsection 401-3.04 are subsidiary to Section 401 Pay Items.  

Vehicles/Equipment.  Haul HMA in trucks with tight, clean, smooth metal beds, thinly coated with a minimum amount of paraffin oil, lime water solution, or an approved manufactured asphalt release agent.  Do not use petroleum fuel as an asphalt release agent.

During HMA hauling activities, the hauling vehicle will have covers attached and available for use.  Be prepared to demonstrate deployment of the cover when hauling material or empty.  Illustrate the efficiency of deployment and how the materials are protected from the environment and the environment is protected from the materials.  When directed by the Engineer cover the HMA in the hauling vehicle(s).

Roadway Maintenance.  Daily inspect, remove/clean, and dispose of project materials deposited on existing and new pavement surfaces(s) inside and outside the project area including haul routes.

The inspection plan and method of removal/cleaning and disposal shall be submitted in writing to the Engineer and approved by the Engineer 5 days before initiating paving operations.  Include alternatives, options to immediately correct deficiencies in the inspection plan and methods of removal/cleaning and disposal that may be discovered as the work is being performed.

The Engineer may require the Contractor to include a vehicle/equipment cleaning station(s), to be added at the project site and or at the plant, in the basic plan or as one of the corrective alternatives/options.  At a minimum, the cleaning station will include the materials and means to:

(1)
Spray truck tires with an environmental degradable release agent if mix adheres to tires before dumping in front of the paver.

(2)
Clean off loose mix from gates, chains, and tires that might fall on the pavement of the haul route.

(3)
Contain, collect and disposal of (1) and (2).

The Contractor is responsible for the inspection plan, the means, and methods used for removal/cleaning and disposal of fugitive materials/debris.  The Contractor is responsible for the damage as a result of not removing these materials (to the roadway material and the users and others) and the damage to the roadway materials from the removal method(s).  Approval does not change the Contractor's responsibility, nor add responsibility to the Department for this work.

Repair damage to the existing roadway materials (asphalt type) as a result of the fugitive materials or their removal as specified in Subsection 401-3.16 Patching Defective Areas.
401-3.05 ASPHALT PAVERS.  Use self-propelled pavers equipped with a heated vibratory screed.  Control grade and cross slope with automatic grade and slope control devices.  Use an erected string line, a 30-foot minimum mobile stringline (ski), or other approved grade follower, to automatically actuate the paver screed control system.  Use grade control on either (a) both the high and low sides or (b) grade control on the high side and slope control on the low side. 

Equip the paver with a receiving hopper having sufficient capacity for a uniform spreading operation and a distribution system to place the HMA uniformly in front of screed.

Use a screed assembly that produces a finished surface of the required smoothness, thickness, and texture without tearing, shoving, or displacing the HMA.

Equip the paver with a means of preventing segregation of the coarse aggregate particles from the remainder of the HMA when carried from the paver hopper back to the augers.  Use means and methods approved by the paver manufacturer.  Means and methods may consist of chain curtains, deflector plates, or other similar devices or combination of devices.  When required by the Engineer, provide a Certificate of Compliance that verifies the means and methods required to prevent segregation are being used.

The use of a “Layton Box” or equivalent towed paver is allowed on bike paths, sidewalks, and driveways.

401-3.06 ROLLERS.  Use both steel-wheel (static or vibratory) and pneumatic-tire rollers.  Avoid crushing or fracturing of aggregate.  Use rollers designed to compact HMA mixtures and reverse without backlash.

Use pneumatic rollers to compact the prelevel/leveling course.

All rollers shall have an attached infrared thermometer that measures and displays the surface temperature to the operator.
Use fully skirted pneumatic-tire rollers having a minimum operating weight of 3000 pounds per tire.

401-3.07 PREPARATION OF EXISTING SURFACE.  Prepare existing surfaces conforming to the Plans and Specifications. Before applying tack coat to an existing paved surface, clean loose material from cracks for the depth of the cracks.  Fill the cleaned cracks, wider than 1 inch, with an approved HMA tamped in place.  Wash and or sweep the paved surface clean and free of loose materials.
Preparation of a milled surface:

(
Prelevel remaining ruts, pavement delaminations, or depressions having a depth greater than 1/2 inch with HMA, Type IV.  Compact the prelevel/leveling course using pneumatic-tire rollers.  The Engineer’s approval of the material and material installation is required.  The Engineer will inspect the material and material installation.  Correct material and material installations identified by the Engineer as required by the Engineer for approval.  Density testing is not required for the leveling course (prelevel) material, material installation.
(
Where the planing equipment breaks through existing pavement, remove 2 inches of existing base material depth and replace with HMA, Type II, Class B.  Cold mix HMA prohibited.
During the planing operation, notify the Engineer of pavement areas that may be thin or unstable.

Do not apply the tack coat material until the Engineer approves the existing surface including, not limited to; the existing paved surface, the milled surface, and a prior layer of HMA pavement.

Before placing the hot asphalt mix, apply tack coat material (Section 702) as specified here and in Section 402.  Uniformly coat contact surfaces of curbing, gutters, sawcut pavement, cold joints, manholes, and other structures with tack coat material.  Allow tack coat to break before placement of HMA on these surfaces. 

401-3.08 PREPARATION OF ASPHALT. Provide a continuous supply of asphalt cement to the asphalt mixing plant at a uniform temperature, within the allowable mixing temperature range.
401-3.09 PREPARATION OF AGGREGATES. Dry the aggregate so the moisture content of the HMA, sampled at the point of acceptance for asphalt cement content, does not exceed 0.5% (by total weight of mix), as determined by WAQTC FOP for AASHTO T 329.

Heat the aggregate for the HMA to a temperature compatible with the mix requirements specified.

Adjust the burner on the dryer to avoid damage to the aggregate and to prevent the presence of unburned fuel on the aggregate.  HMA containing soot or fuel is unacceptable (Subsection 105-1.11).

401-3.10 MIXING.  Combine the aggregate, asphalt cement, and additives in the mixer in the amounts required by the JMD. Mix to obtain 98% coated particles when tested according to AASHTO T195.

For batch plants, put the dry aggregate in motion before addition of asphalt cement. 

401-3.11 TEMPORARY STORAGE.  Silo type storage bins may be used, provided the characteristics of the HMA remain unaltered.  Changes in the JMD, visible or otherwise, are cause for rejection.  Changes may include:  visible segregation, heat loss, and the physical characteristics of the asphalt cement, lumpiness, or stiffness of the HMA or similar.

401-3.12 PLACING AND SPREADING.  Use asphalt pavers to distribute HMA, including leveling (preleveling) course and temporary HMA.  Place the HMA upon the approved surface, spread, strike off, and adjust surface irregularities.  The maximum compacted lift thickness allowed is 3 inches.

During placement, the Engineer, using an infrared camera, may evaluate the HMA surface immediately behind the paver for temperature uniformity.  Areas with temperature differences more than 25o F lower than the surrounding HMA may produce areas of low density.  Contractor shall immediately adjust laydown procedure to maintain a temperature differential of 25o F or less.  Thermal images and thermal profile data will become part of the project record and shared with the Contractor.

Use hand tools to spread, rake, and lute the HMA in areas where irregularities or unavoidable obstacles make the use of mechanical spreading and finishing equipment impracticable.

When the section of roadway being paved is open to traffic, pave adjacent traffic lanes to the same elevation within 24 hours.  Place approved material against the outside pavement edge when the drop off exceeds 2 inches. 

When multiple lifts are specified in the Contract, do not place the final lift until lower lifts throughout that section, as defined by the Paving Plan, are placed and accepted.

Do not pave against new Portland cement concrete curbing until it has cured for at least 72 hours.

Do not place the final lift until curb and gutter, all types, are installed complete, except as approved by the Engineer.

Place HMA over bridge deck membranes according to Section 508 and the manufacturer's specifications.

401-3.13 COMPACTION. Thoroughly and uniformly, compact the HMA by rolling.  In areas not accessible to large rollers, compact with mechanical tampers or trench rollers.  Do not leave rollers or other equipment standing on HMA that has not sufficiently cooled to prevent indentation.

A mat area with density lower than 92% MSG is considered segregated and not in conformance with the requirements of the Contract.  The work shall be deemed unacceptable by the Engineer according to Subsection 105-1.11 unless, the Engineer determines that reasonably acceptable work has been produced as permitted in Subsection 105-1.03.
The density TV is 95% of the MSG, as determined by WAQTC FOP for AASHTO T 209.  The MSG of the JMD will be used for the first lot of each Type of HMA.  The MSG for additional lots will be determined from the first sublot of each lot.

Acceptance testing for density will be performed according to WAQTC FOP for AASHTO T 166/T 275 using a 6 inch diameter core.  (Acceptance testing for density of leveling course or temporary pavement is not required).
When directed by the Engineer, provide density profiles of the mat and longitudinal joints with a nuclear density gauge.  Deliver the results of density tests to the Engineer at the time of the testing, in writing in the format detailed in the Quality Control Plan Subsection 401-2.05.
401-3.14 JOINTS. Minimize the number of joints.  Do not construct longitudinal joints in the driving lanes unless approved by the Engineer in writing at the Pre-paving meeting.  Place and compact the HMA to provide a continuous bond, texture, and smoothness between adjacent sections of the HMA.

Remove to full depth improperly formed joints resulting in surface irregularities.  Before removing pavement, cut a neat, straight line along the pavement to be removed and the pavement to remain.  Use a power saw or other method approved by the Engineer.  Replace the removed asphalt with new HMA and thoroughly compact.

Form transverse joints by cutting back on the previous run to expose the full depth of the layer.  Saw cut the joint, use a removable bulkhead or other method approved by the Engineer.

Offset the longitudinal joints in one layer from the joint in the layer immediately below by at least 6 inches.  Align the joints of the top layer at the centerline or lane lines.  Where preformed marking tape striping is required, offset the longitudinal joint in the top layer not more than 6 inches from the edge of the stripe.
On the final lift, before paving against the longitudinal joint (completing the joint) uniformly coat the surface below the final lift with tack coat material conforming to Section 702.  Coat the vertical edge of pavement (including milled edges) with Crafco Pavement Joint Adhesive No. 34524, Deery Cold Joint Adhesive, or approved equal.  Apply a 1/8 inch thick band of joint adhesive over the cold mat according to manufacturer’s recommendations.

The Engineer shall evaluate the difference in elevation of the final surface of adjacent mats each side of the longitudinal joint, at the joint, with a straight edge and by requiring the Contractor to flood the joint surface with water.  The Engineer will determine where and how often to evaluate the joint.  All differences in the surface elevations greater than 1/8 inch or that pond water shall be repaired at no cost to the Department.  Heat the HMA pavement to be repaired with an infrared heater (310˚ F max) and roll flat or add HMA until the joint differential is within tolerance.

For the top layer of HMA, the minimum specification limit for longitudinal joint density is 91% of the MSG of the panel completing the joint.  Cut one 6 inch diameter core centered on the longitudinal joint at each location the panel completing the joint is cored for acceptance density testing.  Density will be determined according to WAQTC FOP for AASHTO T 166/T 275.  

For areas that fail to achieve the prescribed joint density seal the surface of the longitudinal joints with Asphalt Systems GSB-78 or approved equal, while the HMA is clean, free of moisture, and before traffic marking.  Longitudinal joint sealing shall be according to the manufacturer’s recommendations and a maximum application rate of 0.15 gallons per square yard.  Apply the sealant at least 12 inches wide centered on the longitudinal joint.

Hot lapped joints formed by paving in echelon must be completed while the mat temperature is over 150(F.  These joints do not need to be tacked and will not be measured or evaluated for joint density.

Longitudinal joints will be evaluated for acceptance according to Subsection 401-4.03.

401-3.15 SURFACE TOLERANCE.  The Engineer will test the finished surface after final rolling at selected locations using a 10 foot straightedge.  Correct variations from the testing edge, between any two contacts of more than 1/4 inch.
After completion of corrective work, the Engineer will measure the pavement surface in the driving lanes a second time for a smoothness price adjustment.  No measurements will be taken in turn lanes, intersections, ramps, and lane transitions, within 25 feet of the existing pavement or in areas where curb and gutter is left in place.
Smoothness will be measured in both wheel paths of each lane and reported as profilograph (Prl) results filtered with a 0.2 inch blanking band. Report PrI as a job average for all measured lanes, calculated to the nearest 0.1 inch. 
Costs associated with meeting surface tolerances are subsidiary to the HMA pay item.
401-3.16 PATCHING DEFECTIVE AREAS.  Remove HMA that is contaminated with foreign material, is segregated (determined visually or by testing), flushing, or bleeding asphalt after compaction is completed or is in any way determined to be defective.  Do not skin patch. Remove defective HMA for the full thickness of the course.  Cut the pavement so that edges are vertical, the sides are parallel to the direction of traffic.  Coat edges with a tack coat meeting Section 402 and allow to cure.  Place and compact fresh HMA according to Subsection 401-3.13 to grade, and smoothness requirements.

Costs associated with patching defective areas are subsidiary to the HMA Pay Item.

401-4.01 METHOD OF MEASUREMENT.  Section 109 and the following:

1.
Hot Mix Asphalt.
a)
By weighing.  No deduction will be made for the weight of asphalt cement or anti stripping additive or cutting back joints.

b)
By the final HMA surface.

2.
Asphalt Cement.  By the ton, as follows.

Method 1:
Percent of asphalt cement for each sublot multiplied by the total weight represented by that sublot.  ATM 405 or WAQTC FOP for AASHTO T 308 will determine the percent of asphalt cement.  The same tests used for the acceptance testing of the sublot will be used for computation of the asphalt cement quantity.  If no acceptance testing is required, the percent of asphalt cement is the target value for asphalt cement in the JMD.

Method 2:
Supplier's invoices minus waste, diversion and remnant.  This procedure may be used on projects where deliveries are made in tankers and the asphalt plant is producing HMA for one project only.

The Engineer may direct, at any time that tankers be weighed in the Engineer’s presence before and after unloading. If the weight determined at the project varies more than 1% from the invoice amount, payment will be based on the weight determined at the project.

Any remnant or diversion will be calculated based on tank stickings or weighing the remaining asphalt cement. The Engineer will determine the method. The weight of asphalt cement in waste HMA will be calculated using the target value for asphalt cement as specified in the JMD.

Method 1 will be used for determining asphalt cement quantity unless otherwise directed in writing.  The procedure initially used will be the one used for the duration of the project.  No payment will be made for any asphalt cement more than 0.4% above the optimum asphalt cement content specified in the JMD.

3.
Job Mix Design. When specified, Contractor furnished JMD(s) will be measured as one according to the HMA Class and Type.

4.
Temporary Pavement.  By weighing.  No deduction will be made for the weight of asphalt cement or anti-stripping additive.

5.
Preleveling/Leveling Course.  By weight or Lane-Station (12 foot width).  No deduction will be made for the weight of asphalt cement or anti stripping additive.

6.
Asphalt Price Adjustment – Quality.  Calculated by quality level analysis under Subsection 401-4.03.  Also included in the measurement are the fees and deductions specified in Subsection 401-2.01 and Subsection 401-4.02.

Asphalt Price Adjustment – Quality, does not apply to, and measurements will not be made for: 1) Leveling Course/Prelevel (rut repair) HMA, 2) Temporary HMA, 3) Approach HMA.
7.
Longitudinal Joint and Joint Adhesive.  By the linear foot of longitudinal joint.
401-4.02 ACCEPTANCE SAMPLING AND TESTING.  The total price adjustment is the sum of the individual lot price adjustments as determined in Subsection 401-4.03 Evaluation of Materials for Acceptance, and is included in Item 401(6) Asphalt Price Adjustment-Quality.  Penalties assessed are also included in Item 401(6).
A mat area of finished surfacing that is visibly segregated, has a lower density than specified (Subsection 401-3.13), fails to meet surface tolerance requirements, or is flushing asphalt cement is considered unacceptable according to Subsection 105-1.11.

HOT MIX ASPHALT

The quantity of each class and Type of HMA produced and placed will be divided into lots and the lots evaluated individually for acceptance.

A lot will normally be 5,000 tons.  The lot will be divided into sublots of 500 tons; each randomly sampled and tested for asphalt cement content, density, and gradation according to this subsection.  If the project has more than 1 lot, and less than 8 additional sublots have been sampled at the time a lot is terminated, either due to completion of paving operations or the end of the construction season (winter shutdown), the material in the shortened lot will be included as part of the prior lot.  The price adjustment computed, according to Subsection 401-4.03, for the prior lot will include the samples from the shortened lot.

If 8 or 9 samples have been obtained at the time a lot is terminated, they will be considered as a lot and the price adjustment will be based on the actual number of test results (excluding outliers) in the shortened lot.

If the contract quantity is between 1,500 tons and 5,000 tons, the Contract quantity will be considered one lot.  The lot will be divided into sublots of 500 tons and randomly sampled for asphalt cement content, density, and gradation according to this subsection except that a determination for outliers will not be performed.  HMA quantities of less than 300 tons remaining after dividing the Contract quantity into sublots will be included in the last sublot.  HMA quantities of 300 tons or greater will be treated as an individual sublot.  The lot will be evaluated for price adjustment according to Subsection 401-4.03 except as noted. 

For Contract quantity of less than 1,500 tons (also for approaches and temporary pavement), HMA will be accepted for payment based on the Engineer's approval of a JMD and the placement and compaction of the HMA to the specified depth and finished surface requirements and tolerances.  The Engineer reserves the right to perform any testing required in order to determine acceptance.  Remove and replace any HMA that does not conform to the approved JMD.
Samples collected at the plant from dry batched aggregates, the conveyor system, or the asphalt cement supply line shall be taken by the Contractor in the presence of the Engineer.  The Engineer will take immediate possession of the samples.  
The Engineer will determine where samples are taken.
1.
Asphalt Cement Content.  Hot mix samples taken for the determination of asphalt cement content will be taken randomly from behind the screed before initial compaction, or from the windrow according to WAQTC FOP for AASHTO T 168 and ATM 403, as directed by the Engineer.  HMA samples taken for the determination of both asphalt cement content and gradation will be taken randomly from behind the screed before initial compaction or from the windrow according to WAQTC FOP for AASHTO T 168 and ATM 403.  

Two separate samples will be taken, one for acceptance testing and one held in reserve for retesting if applicable.  At the discretion of the Engineer, asphalt cement content will be determined according to ATM 405 or WAQTC FOP for AASHTO T 308.
2.
Aggregate Gradation. 

a.
Drum Mix Plants.  Samples taken for the determination of aggregate gradation from drum mix plants will be from the combined aggregate cold feed conveyor via a diverter device or from the stopped conveyor belt according to WAQTC FOP for AASHTO T2 or from the same location as samples for the determination of asphalt cement content.  Locate diverter devices for obtaining aggregate samples from drum mix plants on the conveyor system delivering combined aggregates into the drum.  Divert aggregate from the full width of the conveyor system and maintain the diverter device to provide a representative sample of aggregate incorporated into the HMA.  Two separate samples will be taken, one for acceptance testing and one held in reserve for retesting if applicable.  The aggregate gradation for samples from the conveyor system will be determined according to WAQTC FOP for AASHTO T 27/T 11.  For HMA samples, the gradation will be determined according to WAQTC FOP for AASHTO T 30 from the aggregate remaining after the ignition oven (WAQTC FOP for AASHTO T 308) has burned off the asphalt cement.

b.
Batch Plants.  Samples taken for the determination of aggregate gradation from batch plants will be from the same location as samples for the determination of asphalt cement content, or from dry batched aggregates according to WAQTC FOP for AASHTO T 2. Two separate samples will be taken, one for acceptance testing and one held in reserve for retesting if applicable.  Dry batched aggregate gradations will be determined according to WAQTC FOP for AASHTO T 27/T 11.  For HMA samples, the aggregate gradation will be determined according to WAQTC FOP for AASHTO T 30 from the aggregate remaining after the ignition oven (WAQTC FOP for AASHTO T 308) has burned off the asphalt cement. 

3.
Density.

a.
Acceptance Testing.

The Engineer will determine and mark the location(s) where the Contractor will take each core sample.  Core samples will not be taken at bridge decks or the milled edge of existing pavement.

1)
Mat Cores:  The location(s) for taking core samples will be determined using a set of random numbers and the Engineer's judgment.

2)
Longitudinal Joint Cores:  The Engineer will mark the location(s) to take the core sample, centered on the visible surface joint, and adjacent to the mat core sample taken in the panel completing the joint.  Take joint core samples in the presence of the Engineer.

Cut full depth core samples, centered on the marks and as noted above, from the finished HMA within 24 hours after final rolling.  Neatly core drill one six inch diameter sample at each marked location.  Use a core extractor to remove the core - do not damage the core.  Backfill and compact voids left by coring with new HMA within 24 hours.

The Engineer will immediately take possession of the samples.  Density of the samples will be determined, by the Engineer, according to WAQTC FOP for AASHTO T 166/T 275.

A penalty will be assessed for each failure to take core samples or backfill core sample voids within the specified period, or take core samples at the location marked by the Engineer.

4.
Retesting.  A retest of any sample outside the limits specified in Table 401-2 may be requested provided the quality control requirements of 401-2.05 are met. Deliver this request in writing to the Engineer within 7 days of receipt of the final test of the lot.  The Engineer will mark the sample location for the density retest within a 2 foot radius of the original core.  The original test results will be discarded and the retest result will be used in the price adjustment calculation regardless of whether the retest result gives a higher or lower pay factor.  Only one retest per sample is allowed.  Except for the first lot, gradation and asphalt cement content are determined from the same sample, retesting for gradation or asphalt cement from the first sublot of a lot will include retesting for the MSG; when separate samples are used, retesting for asphalt cement content will include retesting for MSG.
ASPHALT CEMENT

The lot size for asphalt cement will normally be 200 tons.  If a project has more than one lot and the remaining asphalt cement quantity is less than 150 tons, it will be added to the previous lot and that total quantity will be evaluated for price adjustment as one lot.  If the remaining asphalt cement quantity is 150 tons or greater, it will be sampled, tested and evaluated as a separate lot.

If the contract quantity of asphalt cement is between 85 – 200 tons, the contract quantity will be considered as one lot and sampled, tested, and evaluated according to this subsection.  Quantities of asphalt cement less than 85 tons will be accepted based on manufacturer’s certified test reports and certification of compliance.

Asphalt cement will be sampled according to WAQTC FOP for AASHTO T 40, tested for conformance to the specifications in Section 702, and evaluated for price adjustment in accordance with 401-4.03.  Asphalt cement pay reduction factors for each sample will be determined from Table 401-4.  Three separate samples from each lot will be taken, one for acceptance testing, one for Contractor retesting, and one held in reserve for referee testing if applicable.

401-4.03 EVALUATION OF MATERIALS FOR ACCEPTANCE.
Price adjustments in this subsection are addressed under Item 401(6) Asphalt Price Adjustment-Quality.  

HOT MIX ASPHALT

The total Hot Mix Asphalt price adjustment is the sum of all price adjustments for each lot.
The following method of price adjustment will be applied to each Type of HMA when the contract quantity equals or exceeds 1,500 tons, except as specified in Subsection 401-4.02.

Acceptance test results for a lot will be analyzed collectively and statistically by the Quality Level Analysis method as specified in Subsection 106-1.03 to determine the total estimated percent of the lot that is within specification limits.  

The price adjustment is based on the lower of two pay factors.  The first factor is a composite pay factor for HMA that includes gradation and asphalt cement content.  The second factor is for density.

A lot containing HMA with less than a 1.00 pay factor will be accepted at an adjusted price, provided the pay factor is at least 0.75 and there are no isolated defects identified by the Engineer.  A lot containing HMA that fails to obtain at least a 0.75 pay factor will be considered unacceptable and rejected under Subsection 105-1.11.
The Engineer will reject HMA that appears to be defective based on visual inspection.  A minimum of two samples will be collected from the rejected HMA and tested if requested.  If test results are within specification limits, payment will be made for the HMA.  If any of the test results fail to meet specifications, no payment will be made and the cost of the testing will be subtracted as a price adjustment.  Costs associated with removal and disposal of the rejected HMA are subsidiary to the Hot Mix Asphalt Pay Item.

Outlier Test.  Before computing the price adjustment, the validity of the test results will be determined by SP-7, the Standard Practice for Determination of Outlier Test Results. Outlier test results will not be included in the price adjustment calculations.

When gradation and asphalt cement content are determined from the same sample, if any size on the gradations test or the asphalt cement content is an outlier, then the gradation test results and the asphalt cement content results for that sublot will not be included in the price adjustment.  The density test result for that sublot will be included in the price adjustment provided it is not an outlier.
When gradation and asphalt cement content are determined from separate samples, if any sieve size on the gradation test is an outlier, then the gradation test results for that sample will not be included in the price adjustment.  The asphalt cement content and density test results for that sublot will be included in the price adjustment provided neither is an outlier.  If the asphalt cement content test result is an outlier, it will not be included in the price adjustment but the gradation and density test results for the sublot will be included provided neither is an outlier.  If the density test result is an outlier, it will not be included in the price adjustment but the gradation and asphalt cement content test results will be included provided neither is an outlier.

Quality Level Analysis. Pay factors are computed as follows:

1.
Outliers (determined by SP-7), and any test results on material not incorporated into the work, are eliminated from the quality level analysis.


The arithmetic mean 
 of the remaining test results is determined:
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is rounded to the nearest tenth for density and sieve sizes except the No. 200 sieve.

is rounded to the nearest hundredth for asphalt cement content and the No. 200 sieve.

2.
The sample standard deviation (s) after the outliers have been excluded, is computed:  

Where:

∑(x2)
=
sum of the squares of individual test values.




(∑x)2
=
square of the sum of the individual test values.

The sample standard deviation (s) is rounded to the nearest hundredth for density and all sieve sizes except the No. 200 sieve.  The sample standard deviation (s) is rounded to the nearest 0.001 for asphalt cement content and the No. 200 sieve.

If the computed sample standard deviation (s) is <0.001, then use s = 0.20 for density and all sieves except the No. 200. Use s = 0.020 for asphalt cement content and the No. 200 sieve.
3.
The USL and LSL are computed.  For aggregate gradation and asphalt cement content, the Specification Limits (USL and LSL) are equal to the Target Value (TV) plus and minus the allowable tolerances in Table 401-2.  The TV is the specified value in the approved JMD. Specification tolerance limits for the largest sieve specified will be plus 0 and minus 1 when performing Percent Within Limits (PWL) calculations.  The TV for density is 95% of the MSG, the LSL is 92% of MSG, and the USL is 98%.
TABLE 401-2
LOWER SPECIFICATION LIMIT (LSL) & UPPER SPECIFICATION LIMIT (USL)
	Measured Characteristics
	LSL
	USL

	3/4 inch sieve
	TV  -6.0
	TV  +  6.0

	1/2 inch sieve
	TV  -6.0
	TV  +  6.0

	3/8 inch sieve
	TV  -6.0
	TV  +  6.0

	No. 4 sieve
	TV  -6.0
	TV  +  6.0

	No. 8 sieve
	TV  -6.0
	TV  +  6.0

	No. 16 sieve
	TV  -5.0
	TV  +  5.0

	No. 30 sieve
	TV  -4.0
	TV  +  4.0

	No. 50 sieve
	TV  -4.0
	TV  +  4.0

	No. 100 sieve
	TV  -3.0
	TV  +  3.0

	No. 200 sieve*
	TV  -2.0
	TV  +  2.0

	Asphalt %
	TV  -0.4
	TV  +  0.4

	Mat Density %
	92
	98


*Tolerances for the No. 200 sieve may not exceed the broad band limits in Table 703-3.
4.
The Upper Quality Index (QU) is computed:

Where:

USL = Upper Specification Limit

QU is rounded to the nearest hundredth.

5.
The Lower Quality Index (QL) is computed:
Where:

LSL = Lower Specification Limit

QL is rounded to the nearest hundredth.

6.
PU (percent within the upper specification limit which corresponds to a given QU) is determined.
See Subsection 106-1.03.

7.
PL (percent within the lower specification limit which corresponds to a given QL) is determined.

See Subsection 106-1.03.

8.
The Quality Level (the total percent within specification limits) is determined for aggregate gradation, asphalt cement content, and density.

Quality Level = (PL + PU) – 100
9.
Using the Quality Levels from Step 8, the lot Pay Factor (PF) is determined for Density (DPF) and gradation and asphalt cement content pay factors from Table 106-2. The maximum pay factor for the largest sieve size specification for gradation is 1.00.

10.
The Composite Pay Factor (CPF) for the lot is determined using the following formula:


[f3/4 inch (PF3/4 inch) + f1/2 inch (PF1/2 inch) +....fac (PFac)]

CPF = 



(f

The CPF is rounded to the nearest hundredth.

Table 401-3 gives the weight factor (f), for each sieve size and asphalt cement content.

TABLE 401-3
WEIGHT FACTORS
	Sieve Size
	Type I

Factor “f”
	Type II

Factor “f”
	Type III

Factor “f”

	1 inch sieve
	4
	-
	-

	3/4 inch sieve
	4
	4
	-

	1/2 inch sieve
	4
	5
	4

	3/8 inch sieve
	4
	5
	5

	No. 4 sieve
	4
	4
	5

	No. 8 sieve
	4
	4
	5

	No. 16 sieve
	4
	4
	5

	No. 30 sieve
	4
	5
	6

	No. 50 sieve
	4
	5
	6

	No. 100 sieve
	4
	4
	4

	No. 200 sieve
	20
	20
	20

	Asphalt Cement Content, %
	40
	40
	40


The price adjustment will be based on either the CPF or DPF, whichever is the lowest value.  The price adjustment for each individual lot will be calculated as follows:

Price Adjustment = [(CPF or DPF)* -1.00] x (tons in lot) x (PAB)
*CPF or DPF, whichever is lower.
PAB = Price Adjustment Base = $90 per ton

ASPHALT CEMENT

The total asphalt cement price adjustment is the sum of all price adjustments for each lot.

Asphalt cement will be randomly sampled and tested in accordance with Subsection 401-4.02.  Asphalt cement pay reduction factors for each sample will be determined from Table 401-4.

Table 401-4

ASPHALT CEMENT PAY REDUCTION FACTORS

(Use the single, highest pay reduction factor)

	
	
	Pay Reduction Factor (PRF)

	Test
	Spec
	0.00
	0.04
	0.05
	0.06
	0.07
	0.08
	0.10
	0.25
	Reject or

Engr Eval

	Tests On Original Binder

	Viscosity
	< 3 Pa-s
	< 3
	
	> 3
	
	
	
	
	
	

	Dynamic

Shear
	> 1.00 kPa
	> 1.00
	
	0.88-0.99
	
	
	
	0.71-0.89
	0.50-0.70
	< 0.50

	Toughness
	> 110 in-lbs
	> 93.5
	90.0-93.4
	85.0-89.9
	80.0-84.9
	75.0-79.9
	70.0-74.9
	
	
	< 70.0

	Tenacity
	> 75 in-lbs
	> 63.8
	61.0-63.7
	58.0-60.9
	55.0-57.9
	52.0-54.9
	48.0-51.9
	
	
	< 48.0

	Tests On RTFO

	Mass Loss
	< 1.00 %
	< 1.00
	
	1.001-1.092
	
	
	
	1.093-1.184
	1.185-1.276
	> 1.276

	Dynamic

Shear
	> 2.20 kPa
	> 2.20
	
	1.816-2.199
	
	
	
	1.432-1.815
	1.048-1.431
	< 1.048

	Test On PAV

	Dynamic

Shear
	< 5000 kPa
	< 5000
	
	5001-5289
	
	
	
	5290-5578
	5579-5867
	> 5867

	Creep

Stiffness, S
	< 300 MPa
	< 300
	
	301-338
	
	
	
	339-388
	389-450
	> 450

	Creep Stiffness,

m-value
	> 0.300
	> 0.300
	
	0.287-0.299
	
	
	
	0.274-0.286
	0.261-0.273
	< 0.261


Asphalt Cement Price Adjustment = 5 x PAB x Qty x PRF (for each sample)
PAB 

= Price Adjustment Base

Qty 

= Quantity of asphalt cement represented by asphalt cement sample

PRF 

= Pay Reduction Factor from Table 401-4

Asphalt Cement Appeal Procedure.  Once notified of a failing test result of an asphalt cement sample, the Contractor has 21 days to issue a written appeal.  The appeal must be accompanied by all of the Contactor’s quality control test results and a test result of Contactor’s sample of this lot tested by an AASHTO accredited asphalt laboratory (accredited in the test procedure in question).  The Engineer will review these test results using ASTM D3244 to determine a test value upon which to base a price reduction.

If the Contractor challenges this value, then the referee sample held by the Engineer will be sent to a mutually agreed upon independent AASHTO accredited laboratory for testing.  This test result will be incorporated into the ASTM D3244 procedure to determine a test value upon which to base a price reduction.  If this final value incurs a price adjustment, the Contractor shall pay the cost of testing the referee sample.

PAVEMENT SMOOTHNESS

The top layer of HMA will be measured according to 401-3.15 and evaluated for a smoothness price adjustment.  The Engineer will calculate the smoothness price adjustment as follows:

Smoothness Price Adjustment = PAB x PQ x SF

PAB 
= Price Adjustment Base
PQ 

= Final quantity of HMA, tons

PrI

= Final measured hot mix smoothness, inches/mile

SF 

= Smoothness Factor

If the PQ is less than 1,500 tons, the SF = 0
If the PQ is 1,500 to 5,000 tons, the SF = 0.1333 – (0.01666 x PrI)
If the PQ is greater than 5,000 tons, the SF = 0.0666 – (0.0083 x PrI)
LONGITUDINAL JOINT DENSITY

Longitudinal joint density price adjustments apply when HMA quantities equal or greater than 1,500 tons.  A longitudinal joint density price adjustment for the top layer will be based on the average of all the joint densities on a project and determined as follows:

1.
If project average joint density is less than 91% MSG, apply the following disincentive:

a.
Longitudinal joint density price adjustment equal to $3.00 per lineal foot is deducted.

Sections of longitudinal joint represented by cores with less than 91% density shall be surface sealed according to Subsection 401-3.14.

2.
If project average joint density is greater than 92% MSG, apply the following incentive:

a.
Longitudinal joint density price adjustment equal to $1.50 per linear foot is added.
401-4.04 ASPHALT MATERIAL PRICE ADJUSTMENT – UNIT PRICE.

This subsection provides a price adjustment for asphalt material by: 

(a) 
additional compensation to the Contractor or 

(b) 
a deduction from the Contract amount.

1.
This provision shall apply to asphalt material meeting the criteria of Section 702, and is included in items listed in the bid schedule of Sections 306, 307, 308, 318 and 401 through 409, except Section 402.  Also included is the asphalt material in the Prelevel/Leveling Course (rut repair) HMA and Temporary HMA as part of 401, Approach HMA as included in 401 or 639 and Pathway HMA as part of 608.
2.
This provision shall only apply to cost changes in asphalt material that occur between the date of bid opening and the date the asphalt material is incorporated into the project. 

3.
The asphalt material price adjustment will only apply when:

a.
More than 500 tons of asphalt material in the bid schedule of Sections described in Item 1; and 

b.
More than a 7.5% increase or decrease in the Alaska Asphalt Material Price Index, from the date of bid opening to the date the asphalt material is incorporated into the project.

4.
The Alaska Asphalt Material Price Index (AAMPI) is posted on the Department’s Materials website along with the formula used to calculate the Index.  The AAMPI as used in the determination of the “Asphalt Material Price Adjustment – Unit Price” is calculated for the first and third Friday of each month.  The index applies from the beginning of the period start day 00:00 hrs, and ends 00:00 hrs the start of the next period.  Other calculation and or period start/end days, including the post day (except as fall on the 1st and 3rd Friday) are not permitted.

5.
Price adjustment will be cumulative and calculated with each progress payment. Use the price index in effect on the last day of the pay period, to calculate the price adjustment for asphalt material incorporated into the project during that pay period. The Department will increase or decrease payment under this Contract by the amount determined with the following asphalt material price adjustment formula:

For an increase exceeding 7.5%, additional compensation = [(IPP–IB)–(0.075 x IB)] x Q
For a decrease exceeding 7.5%, deduction from contract = [(IB–IPP)–(0.075 x IB)] x Q

Where:
Q
=
Quantity of Asphalt Material incorporated into project during the pay period, in tons

IB
=
Index at Bid: the bimonthly Alaska Asphalt Material Price Index in effect on date of bid, in dollars per ton

IPP
=
Index at Pay Period: the bimonthly Alaska Asphalt Material Price Index in effect on the last day of the pay period, in dollars per ton

Method of measurement for determining Q (quantity) is the weight of asphalt material meeting the criteria of this subsection and is incorporated into the project.  The quantity does not include aggregate, mineral filler, blotter material, thinning agents added after material qualification, or water for emulsified asphalt.

401-5.01 BASIS OF PAYMENT.
Except where specified as individual Pay Items:
Asphalt cement, anti-stripping additives, tack coat, crack sealing, surface sealing of longitudinal joints, surface tolerance corrections, patching defective areas, repair work and materials when planing equipment breaks through existing pavement - Subsection 401-3.07 Preparation of Existing Surface, and the work and materials associated with Subsection 401-3.04 Hauling Equipment are subsidiary to the associated Hot Mix Asphalt Pay Items.
Item 401(1F) Hot Mix Asphalt, Preleveling/Leveling Course, Type IV: Asphalt Cement, anti-stripping additives are subsidiary.

Item 401(3) Hot Mix Asphalt, Temporary, Type II, Class B: Asphalt cement, anti-stripping additives, removal and disposal are subsidiary.

Item 401(6) Asphalt Price Adjustment – Quality:  is the sum of the price adjustments for each material lot (excluding the Preleveling/Leveling Course (rut repair) HMA, Temporary HMA and Approach HMA) and for deductions and fees assessed.

Deductions and fees assessed:

(
Each mix design subsequent to the approved Job Mix Design (Subsection 401-2.01) for each Type and Class of Hot Mix Asphalt specified will result in a fee of $2500.00 each.

(
Failure to cut core samples within the specified period will result in a deduction of $100.00 per sample per day (Subsection 401-4.02).
(
Failure to backfill voids left by sampling within the specified period will result in a deduction of $100 per hole per day (Subsection 401-4.02).
Payment will be made under:

Pay Item No.
Pay Item
Pay Unit

401(1A)
Hot Mix Asphalt, Type II; Class A 
Ton
401(1F)
Hot Mix Asphalt, Preleveling/Leveling Course, Type IV; Class A
Lane-Station
401(2)
Asphalt Cement, Grade PG 52-34
Ton

401(3)
Hot Mix Asphalt, Temporary, Type II; Class B
Ton

401(4)
Hot Mix Asphalt, Type     ; Class     
Square Yard

401(6)
Asphalt Price Adjustment - Quality
Contingent Sum

401(8)
Hot Mix Asphalt, Approach, Type     ; Class     
Ton

401(9)
Longitudinal Joint Adhesive
Linear Foot

401(10)
Asphalt Material Price Adjustment – Unit Price
Contingent Sum
CR401-081210
SECTION 501
STRUCTURAL CONCRETE

Special Provision

501-1.01 DESCRIPTION    Add the following:

This work shall also include providing concrete headwalls for culverts as shown in the Plans.

501-4.01 METHOD OF MEASUREMENT  Add the following:

Class A Concrete will not be measured, but will be paid by plan quantity.
501-5.01 BASIS OF PAYMENT     Add the following:

Payment for Item 501(4) Class A Concrete shall be full payment for all labor, materials, and incidentals required for providing the headwalls in Gypsum Creek as described in the Plans.
52095-083010

Special Provision

Add the following Section:

SECTION 514

PRECAST REINFORCED CONCRETE BOX CULVERT

514-1.01 DESCRIPTION.  Construct precast reinforced concrete monolithic box sections (box culvert) at the location shown in the plans.

514-2.01 MATERIALS. Use materials that conform to the following:

Section 501


Structural Concrete, Table 501-1 Class A-A

Section 503


Reinforcing Steel



ASTM C1433-10
Standard Specification for Precast Reinforced Concrete Monolithic Box 








Sections for Culverts, Storm Drains and Sewers

ASTM C877-08

Standard Specification for External Sealing Bands for Concrete Pipe, 








Manholes and Precast Box Sections

ASTM C990-09

Standard Specification for Joints for Concrete Pipe, Manholes and 









Precast Box Sections Using Flexible Joint Sealant

Section 205-2.01
Excavation, Backfill and Foundation fill for Major Structures, Subsection 








2.01 Materials

514-2.02 SHOP DRAWINGS.  Provide shop drawings sealed by a professional engineer registered in the state of Alaska.  Provide design and shop drawings for the box culvert, the headwall (including interface between box culvert and headwall).  Include lifting devices. 

514-2.03 INSPECTION.  Coordinate inspections with the Engineer.  Provide 7 days advance notification unless otherwise approved by the Engineer.

The Engineer will inspect:

1. The facility and operations before fabrication begins

2. After the forms are fabricated and the reinforcing is tied into place, before placing concrete

3. During placement of concrete

4. The condition of each box culvert at the fabrication shop and onsite after delivery

5. The placement/installation of each box culvert section
CONSTRUCTION REQUIREMENTS

514-3.01 GENERAL.  Complete excavation, bedding and backfill according to section 205, the standard details, special provisions and the plans.

Design, fabricate, transport and install the box culvert sections in accordance with ASTM C1433.  Use Table 1 or 2 as provides for the worst case loading.

Provide a fabricator/precaster representative on site to assist during installation until the placement of the box culvert is complete.

514-3.02 INSTALLATION.   At the outlet end place the headwall followed by the first box culvert section keyed to the headwall with a positive connection.  Face the “Bell” end upstream.

514-3.03 JOINING SECTIONS.  Seal the bottom joints of the box culvert using a preformed flexible joint seal per ASTM C990 placed on the bell of the receiving section.  Seal the side joints and top with external sealing bands per ASTM C877 after placing spigot into bell.  Apply seals as recommended by the manufacturer for the application.

514-3.04 TEMPORARY CREEK DIVERSION.  The Contractor shall provide a minimum 48” diameter temporary diversion of the Glacial Fan Creek during the work in the creek.  

514-5.01 BASIS OF PAYMENT.

The lump sum price shall include the cost of furnishing all labor, materials, equipment, and installation supervision by the precast manufacturer’s representative, necessary to satisfactorily complete the work.  The bid price shall also include all excavation, bedding, sealant and backfill, headwalls for the Glacial Fan Creek, the closure pours for these items, the temporary stream diversion, and restoration of the roadway above the culvert.

Riprap as required in the Plans will be paid under Section 611.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit

514 (1)
Precast Reinforced Concrete Box Culvert
Lump Sum
























52095-060410

SECTION 603
CULVERTS AND STORM DRAINS
Special Provisions
603-1.01 DESCRIPTION.  Add the following:
This work shall also consist of installing culvert marker posts.
*** deleted ***
603‑2.01 MATERIALS.  Delete the second paragraph and substitute the following:
When Item 603(17-xx), Pipe, is listed in the bid schedule, furnish either Corrugated Steel Pipe (CSP) or Reinforced Concrete Pipe.  Corrugated Polyethylene Pipe is not allowed.  End Sections for Metal Pipe must be of the same material as the pipe.
Add the following:

Culvert marker posts shall meet the requirements of subsection 730-2.05, Flexible Delineator Posts.  The color shall be blue with no other markings.  The 2.5 inch by 6 foot post shall be rectangular in cross section with reinforcing ribs capable of a minimum bending radius of 9 inches.

Add the following subsection:
603‑3.06 CULVERT MARKER POSTS.  Culvert marker posts shall be installed on the approach side of storm drain outfalls 30 inches and smaller, field inlets not in paved parking lots, all end sections to cross culverts, or as directed by the Engineer.  Forty-two inches of post shall remain above the ground after driving.

603‑4.01 METHOD OF MEASUREMENT.  Add the following:

Culvert marker posts will be measured for payment.

603-5.01 BASIS OF PAYMENT.  Add the following:

Culvert marker posts will be paid for under Item 613(2).


*** deleted ***
CR42-082703
SECTION 604

MANHOLES AND INLETS

Special Provisions
604‑5.01 BASIS OF PAYMENT.  Add the following:
Adjustment of Field Inlets will be subsidiary to 318(1).

52095-063010
SECTION 606

GUARDRAIL

Special Provisions

606-2.01 MATERIALS.  Delete “Flexible Markers” in its entirety and substitute the following:

Flexible Markers.  Use flexible markers with an overall length of 72 inches.  The marker shaft shall have a coil spring at the bottom and a flag at the top.  The shaft and spring shall be one piece and made from galvanized spring steel.  The flexible marker shall have an orange HDPE flag which provides approximately 20 square inches of surface area.  Use stainless or galvanized steel attaching hardware.  The following is an example of an acceptable flexible marker.

Model:
FF2

Manufacturer:
Nordic Fiberglass, Inc.


P.O. Box 27


Highway 75 South


Warren, MN 56762

Phone:
(218) 745 – 5095

Fax:
(218) 745 – 4990

E-mail:
www.nordicfiberglass.com
If using another brand, submit specifications to the Engineer for approval before ordering the markers.

CR45-040606

606-3.01 GENERAL.  Replace the second sentence of the first paragraph with the following:

Conform to these Specifications and the Standard Drawings with the following exception.  Modify Standard Drawing G-20.10 to only allow an offset of 1.5 feet for the ET-PLUS.

CR266-051204

606-3.02 POSTS.  Delete the first two numbered items in this subsection and substitute the following:

1.
Exclusive of end treatments, use one type of post in each run of guardrail.

606-3.06 REMOVAL AND RECONSTRUCTION OF GUARDRAIL.  Add the following:

Guardrail removed and to be replaced with new guardrail shall have the entire new run installed within 14 calendar days after removal in any area under live traffic or by direction of the engineer.

Guardrail located within 50 feet of bridge ends shall have the new guardrail installed by the end of the shift in which the existing guardrail is removed.

CR45-040606

606-3.07 REMOVAL AND DISPOSAL OF EXISTING GUARDRAIL.  Delete the last sentence and substitute the following:

Notify the Engineer a minimum of 5 days before removing guardrail for disposal.  The Engineer will notify ADOT & PF, M & O, (907) 745 – 5116.  The Engineer will indicate which guardrail items are to be salvaged.  Salvaged items shall be delivered to the Cascade Station ADOT & PF, M & O.  Remaining items removed become the Contractor’s property.

CR259-061203
Add the following subsections:

606-3.09 FLEXIBLE MARKERS.  For each slotted rail terminal, a flexible marker shall be attached to the extreme piece of rail.  The flexible markers shall be attached using hardware and attachment methods recommended by the manufacturer.

606-3.10 LENGTH OF NEED VERIFICATION.  After shaping the slopes and staking the proposed guardrail locations, notify the Engineer to field verify the beginning and ends.  The Engineer will approve the staked location of the guardrail before installation.  The Engineer may determine additional guardrail is necessary and the Contractor shall comply without delay.

CR45-040606

606-5.01 BASIS OF PAYMENT.  No. 2.b, replace (ET-2000) with (ET-PLUS)

Payment will be made under:

Pay Item 606(11), replace (ET-2000) with (ET-PLUS)

CR6061-022410

SECTION 611

RIPRAP
Special Provision

611-2.01 MATERIALS.  Add the following after the first sentence:

Apparent specific gravity will be determined by WAQTC FOP for AASHTO T85.

CR277-110705







SECTION 615
STANDARD SIGNS
Special Provision

615-2.01 MATERIALS.  Delete first paragraph of Item 2. Including subitems a., b., c., and replace with:
2.
Sign Fabrication.
Use Type IV reflective sheeting (for lettering symbols, borders, and background) on sheet aluminum panels for all signs except the following:

a.
Orange Background Signs.  Use Type IX fluorescent orange reflective sheeting placed on sheet aluminum panels, except:

(1)
For temporary installations, the reflective sheeting may be placed on aluminum, plastic, or plywood sheet panels.

(2)
For flexible signs, (Roll-Up Signs) use fluorescent reflective sheeting Type VI or better (based on durability and reflectivity, as determined by the Engineer).  Roll-Up Sign – 3M Series RS 24, Reflexite Marathon Orange, or approved equal.

Reflective Sheeting Warranty.  Supply manufacturer’s warranty for reflective sheeting including retention of fluorescent yellow green (measured according to ASTM E 2301) for ten years according to the following criteria:

(
Minimum Fluorescent Luminance Factor:
YF = 20%

(
Minimum Total Luminance Factor:


YT = 35%

The warranty shall stipulate:  If the sheeting fails to meet the minimum fluorescence values within the first 7 years from the date of fabrication, the manufacturer shall, at the manufacturer’s expense, restore the sign surface to its original effectiveness.  If the reflective sheeting fails to meet the minimum fluorescence values within the 8th through the 10th year from the date of fabrication, the manufacturer shall, at the manufacturer’s expense, provide enough new replacement sign sheeting to the Department to restore the sign surface to its original effectiveness.

CR615-061708

SECTION 616
THAW PIPE AND THAW WIRE
Special Provision

Add the following section:
616-3.03 REMOVAL AND DISPOSAL OF EXISTING THAW WIRE AND THAW WIRE CONTROL CABINET.  
Thaw Wire Control Cabinets shall be delivered to:

Palmer Maintenance Station
289 Inner Springer Loop
Palmer, AK  99645

Phone; 907-745-2170, 

Cell: 907-355-6201

E-Mail:  GREG.BECK@ALASKA.GOV
Contact Gregory Beck, Electrician, 7 days in advance to schedule delivery.

All meter disconnects, feeders, conduit, thaw wires and other materials removed from the project will become property of the contractor.

616-5.01 BASIS OF PAYMENT.  Add the following after the first sentence:
Junction boxes, removal and disposal of all meter disconnects, feeders, conduit, thaw wires and other materials, and removal and transportation of thaw wire control cabinets to M&O will be subsidiary.

52095-083010

SECTION 618

SEEDING

Special Provisions

618‑1.01 DESCRIPTION.  Add the following:  Topsoil and seed new or disturbed slopes and other areas as directed by the Engineer.  Track the soil and apply seed, mulch, fertilizer, and water.  Provide a living ground cover on slopes as soon as possible.

618-2.01 MATERIALS.  Add the following to the list of material specifications:

Mulch
Subsection 727-2.01

618‑3.01 SOIL PREPARATION.  Add the following:  Apply seed as detailed in Subsection 618-3.03 immediately after the shaping of the slopes.  Cover all slopes to be seeded with topsoil according to Section 620.  Complete slope preparation as soon as topsoil is placed on the slopes.

CR52-012707

Standard Modification

CONSTRUCTION REQUIREMENTS
618-3.01 SOIL PREPARATION.  Delete the fourth paragraph and replace with the following:
Roughen the surface to be seeded by grooving the soil in a uniform pattern that is perpendicular to the fall of the slope.  Use one or more of the following grooving methods with associated equipment before the application of seed:

1.
Manual raking with landscaping rakes;

2.
Mechanical track walking with track equipment; or

3.
Mechanical raking with a scarifying slope board.  Form one inch wide grooves spaced no more than six inches apart.

Rounding the top and bottom of slopes to facilitate tracking or raking and to create a pleasant appearance is acceptable, but disrupting drainage flow lines is not.

618-3.02 SEEDING SEASONS.  Add the following:  Seed disturbed areas that require seeding within 14 days of the permanent cessation of ground disturbing activities in that area.

Seed between May 15 and August 15, or obtain written approval from the Engineer to seed at a different date.

618-3.03 APPLICATION.  Delete the first three sentences and replace with:  Apply seed mix, fertilizer, and mulch (if required) at the rate specified in the Special Provisions.  If no seed mix, seed mix application rate, or fertilizer rate are specified in the special provisions, use the recommendations of the Alaska Department of Natural Resources (ADNR) and the Revegetation Manual for Alaska.

Do not seed areas of bedrock, plant beds, and areas indicated on the plans as “no seeding.”

Water and fertilizer required for application are subsidiary to the Seeding bid item.

E42-012707

Special Provisions

618‑3.03 APPLICATION.  Add the following:  Apply seed, mulch, and fertilizer as follows.  Apply seed and mulch in one application if using the hydraulic method.  Apply fertilizer with the hydraulic method.

	Component
	Ingredients
	Application Rate

(per MSF)

	Seed
	Red Fescue (Arctared)

Slender Wheatgrass (Wainwright)

Annual Ryegrass (Lolium)


	
75 to 80%

15 to 20%

< 5%



	Soil Stabilizer
	
	

	
Slope ≤ 3:1
	Mulch
	
46 lbs.

	
Slope >3:1 
	Mulch with tackifier
	
45-58 lbs.

	Fertilizer
	20-20-10
	12.0 lbs.


Do not remove the required tags from the seed bags.

Upon the Engineer’s approval, Nortran Tufted Hairgrass may be used as a substitute for Slender Wheatgrass (Wainwright) if Slender Wheatgrass (Wainwright) is commercially unavailable.  If this substitution is made, apply at the same application rate.

R52-012707
Standard Modification

Delete Subsection 618-3.04 in its entirety, and add the following new subsections:
618-3.04 MAINTENANCE AND WATERING.  Protect seeded areas against traffic by approved warning signs or barricades. Repair surfaces gullied or otherwise damaged following seeding.  Maintain seeded areas in a satisfactory condition until final acceptance of work.

Water and maintain seeded areas.  Water applied by this subsection is a paid Contract item.  If, in the opinion of the Engineer, too much water is being applied, reduce amount of water as directed.

Reseed areas not showing evidence of satisfactory growth within 3 weeks of seeding.  Bare patches of soil more than 10 square feet in area must be reseeded.  Erosion gullies over 4 inches deep must be filled and reseeded.  Fill the entire erosion gully to surrounding grade, including the portions less than 4 inches deep. 

Contact ADNR for advice or corrective measures, when seeded areas are not showing evidence of satisfactory growth.  The Contractor is responsible for retracking, reseeding, refertilizing, and remulching areas that do not show satisfactory growth, and those actions are subsidiary.

618-3.05 ACCEPTANCE.  During final inspection, the Engineer will perform a visual inspection of seeding to determine final stabilization.  During the visual inspection, each station and each side of the road will be considered a separate area.  The Engineer will accept seeding that has become a vegetative matt with 70% cover density in the inspection area.

Reseed areas that are not acceptable to the Engineer. 
618-3.06 PERIOD OF ESTABLISHMENT.  Establishment periods extend for one complete growing season following acceptable seeding.  Employ all possible means to preserve/maintain the new vegetative matt in a healthy and vigorous condition to ensure successful establishment.  Reseed areas that do not meet the specifications.  Watering and reseeding after the final inspection are subsidiary.

The Engineer may, but is not required to, determine the Project is complete except for the period of establishment, and issue a letter of final acceptance.  After final acceptance, work or materials due under this subsection during any remaining period of establishment are considered warranty obligations that continue to be due following final acceptance in accordance with subsection 105-1.16.

618-4.01 METHOD OF MEASUREMENT.

After Seeding by the Pound, delete text and replace with:  By the weight of dry seed acceptably seeded and maintained.

618-5.01 BASIS OF PAYMENT.  Delete paragraphs beginning: “Seeding by the Acre” and “Seeding by the Pound” and replace with:
Seeding by the Acre.  Payment is for established vegetative mat.  Soil preparation, fertilizer, and water required for hydraulic method are subsidiary.

Seeding by the Pound.  Payment is for established vegetative mat.  Soil preparation, fertilizer, and water required for hydraulic method are subsidiary.

Add new pay description:
Water for Seeding. Water applied for growth of vegetative matt, including maintenance and water for hydraulic seeding, fertilizing, or mulching are subsidiary.  Water after project completion is subsidiary. 

E42-012707
SECTION 619

SOIL STABILIZATION
Special Provisions

619-2.01 MATERIALS.  Replace matting requirement with the following:

Matting:

Subsection 727-2.02 Item 4.

CR6191-070609

Special Provisions

Replace Section 639 with the following:

SECTION 639

DRIVEWAYS
639-1.01 DESCRIPTION.  Construct approaches, residential or commercial driveways at the locations shown in the Plans.
639-2.01 MATERIALS.  Use materials that conform to the standards for the main roadway.
639-3.01 CONSTRUCTION.  Construct driveways and approaches to the dimensions shown on the Plans.
639-4.01 METHOD OF MEASUREMENT.  By the number of driveways and approaches constructed as shown on the Plans or as directed.  Pavement removal and excavation required beyond the limits of the adjacent mainline will be subsidiary.
639-5.01 BASIS OF PAYMENT.  At the contract unit price shown in the bid schedule.  The contract unit price for driveways and approaches shall be full compensation for furnishing equipment and labor necessary to complete the work as specified.

Materials required to construct driveways and approaches will be paid for separately under the respective items listed in the bid schedule.

Native material meeting the minimum requirements of Selected Material, Type C will not be paid for directly, but will be considered subsidiary to 639 Items.

*** deleted ***
Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
639(1)
Residence Driveway
Each

639(2)
Commercial Driveway
Each

639(3)
Public Approach
Each

639(4)
Driveway
Each

639(6)
Approach
Each

CR58-050902
SECTION 640

MOBILIZATION AND DEMOBILIZATION
Standard Modification

640-1.01 DESCRIPTION.  Add the following:

6.
Comply with the Alaska Department of Labor and Workforce Development (DOLWD) requirements for Worker Meals and Lodging, or Per Diem; as described in their July 25, 2005 memo WHPL #197 (A2) and the State Laborer’s and Mechanic’s Minimum Rates of Pay (current issue).  On Federal-aid projects, PL 109-59, 119 STAT. 1233, Sec. 1409(c) also applies.

Ensure subcontractors comply with the Federal and State DOLWD requirements.

Ensure facilities meet the Alaska Administrative Code 8 AAC 61.1010 and 8 AAC 61.1040 Occupational Safety and Health Standards, 18 AAC 31 Alaska Food Code, and U.S. Code of Federal Regulations 29 CFR Section 1910.142 Temporary Labor Camps.
Do not consider the cost of Meals and Lodging, or Per Diem in setting wages for the worker or in meeting wage requirements under AS 23.10.065 or AS 36.05.

640-4.01 METHOD OF MEASUREMENT.  Delete the numbered paragraph 3 and substitute the following:

3.
The remaining balance of the amount bid for Mobilization and Demobilization will be paid after all submittals required under the Contract are received and approved.

Add the following:

4.
Progress payments for Worker Meals and Lodging, or Per Diem will be computed as equivalent to the percentage, rounded to the nearest whole percent, of the original Contract amount earned.

640-5.01 BASIS OF PAYMENT.  Add the following Pay Item:

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
640(4)
Worker Meals and Lodging, or Per Diem
Lump Sum

E89-052810



Special Provisions

Delete Section 641 and replace with the following:

SECTION 641

EROSION, SEDIMENT, AND POLLUTION CONTROL
641-1.01 DESCRIPTION.  As approved by the Engineer, provide project administration and construction activities to control erosion, sedimentation, and pollution from the Project, according to this section and applicable local, state, and federal requirements, including the Construction General Permit.

641-1.02 DEFINITIONS.  These definitions apply only to Section 641.

Alaska Certified Erosion and Sediment Control Lead (AK-CESCL). Certification documenting the person has completed training, testing, and other requirements recognized by the Department to satisfy the APDES Construction General Permit requirement for “qualified personnel.”  AK-CESCL certificates issued in conformance with, and under the authority of the AK-CESCL Memorandum of Understanding are recognized by the Department as meeting this standard.  An AK-CESCL certification must be recertified every three years.  CPESC, Certified Professional in Erosion and Sediment Control: CISEC, Certified Inspector in Sediment and Erosion Control; and CESCL, Washington Department of Ecology Certified Erosion and Sediment Control Lead are the only other certifications allowed as substitute for the AK-CESCL certification.
Alaska Department of Environmental Conservation (ADEC).  The state department that has been authorized to administer the Clean Water Act’s National Pollutant Discharge Elimination System in a phased process.  

Alaska Pollutant Discharge Elimination System (APDES).  The Alaska Pollutant Discharge Elimination System, administered by ADEC.

Area of Land Disturbance.  The area of land (soil) that will be disturbed by Construction Activity.  Area of Land disturbance does not include pavement removal or pavement milling if the activity does not remove the aggregate underlying the pavement.

Best Management Practices (BMPs).  Temporary or permanent structural and non structural devices, schedules of activities, prohibition of practices, maintenance procedures, and other management practices to prevent or reduce the discharge of pollutants to waters of the United States. BMPs also include, but are not limited to, treatment requirements, operating procedures, and practices to control plant site runoff, spillage or leaks, sludge or waste disposal.

Certified Erosion and Sediment Control Lead (CESCL).  Issued by the Washington Department of Ecology.
Certified Inspector of Sediment and Erosion Control (CISEC).
Certified Professional in Erosion and Sediment Control (CPESC).  A recognized specialist in soil erosion and sediment control.  A CPESC has educational training, demonstrated expertise, experience in controlling erosion and sedimentation, and meets certification standards.
Clean Water Act (CWA).  United States Federal Water Pollution Control Act (33 U.S.C. 1251 et seq.)

Construction Activity. Physical activity by the Contractor or any Subcontractor or Utility Company that may result in land disturbance. Construction Activity includes, but is not limited to, clearing, grubbing, excavating, constructing embankment, grading, stockpiling erodible material, processing material, and installation or maintenance of BMP’s. 
Construction General Permit (CGP). The Alaska Pollutant Discharge Elimination System General Permit for Discharges from Large and Small Construction Activities.
Department Furnished Disposal Site.  Areas designated in the Contract for disposal of unsuitable materials.
Department Furnished Haul Route.  Areas designated in the Contract for construction, reconstruction, or rehabilitation of the roadway, or areas designated, in the Contract, for temporary use as transport route for material or equipment related to the Project.

Department Furnished Materials Site.  A material site identified in the Contract as a “Mandatory Source,” or excavated portions within the Project limits where useable material is excavated for use as fill, embankment, or cover in other areas of the Project.  A material site identified in the Contract as “Designated Source” is considered a Department Furnished Materials Site if the Contract defines the Department as co-operator for the site.  Material sites identified in the Contract as “Available Sources” are not considered Department Furnished for the purpose of defining who has operational control. 

Department Furnished Staging and Equipment Areas.  Areas designated in the Contract for storage or staging of material or equipment related to the Project 

Electronic Notice of Intent (eNOI). The Electronic Notice of Intent submitted to ADEC, to begin Construction Activity under the CGP.

Electronic Notice of Termination (eNOT). The Electronic Notice of Termination submitted to ADEC, to end coverage under the CGP. 

Environmental Protection Agency (EPA). The United States Environmental Protection Agency.

Erosion and Sediment Control Plan (ESCP). A project-specific document prepared by the Department to identify specific information about the Project.  The ESCP may include measures to minimize erosion and contain sediment within the Project site.  The ESCP provides information for the Contractor’s use in developing the Project SWPPP.

Final Stabilization. Soil disturbing activities at the site have been completed and one of the following methods, as identified in the contract, has been completed:

(
establish a uniform and evenly distributed perennial vegetative cover with a density of 70 percent of the native background vegetative cover, or

(
construct non-erodible permanent stabilization measures (such as riprap, gabions, geotextiles, pavement, or crushed aggregate base course) where vegetative cover is not required.

Haul Route.  Existing or newly constructed road where construction materials are transported and where deposition of sediments or erodible materials may result from the material hauling activity or from the Contractors activity to construct or maintain the road.     

Hazardous Material Control Plan (HMCP).  The Contractor's detailed project-specific plan for prevention of pollution from storage, use, transfer, containment, cleanup, and disposal of hazardous material, including but not limited to, petroleum products related to construction activities and equipment.  The HMCP is included as an appendix to the SWPPP.

Joint Inspection.  SWPPP inspection performed together as a collaborative effort of the Contractor and the Department.  Contractor’s staff performing the inspection must be the Superintendent, SWPPP Manager, or SWPPP Manager’s Representative.  The Department’s staff performing the inspection will be the Engineer or Engineer’s qualified representative.
Multi-Sector General Permit (MSGP).  The Alaska Pollutant Discharge Elimination System General Permit for Storm Water Discharges associated with Industrial Activity. 
Operator.  The party associated with a regulated activity that has responsibility to obtain storm water permit coverage.  Operator is defined separately in the storm water general permits (construction and industrial general permits).

Pollutant. Any substance or item meeting the definition of pollutant contained in 40 CFR 122.2 

Project Area.  The physical limits of the construction site, Department furnished project staging and equipment areas, Department furnished haul routes where deposition of sediments or erodible materials may result from material hauling activities and Department furnished material and disposal sites directly related to the Contract.  The project area also includes all areas of utility relocation and installation, including adjacent utility easements and tie-ins that may extend beyond the defined project limits.  Contractor or Commercial Operator furnished material sites, material processing sites, disposal sites, haul routes, staging and equipment storage areas are not included in the Project Area.

Regional Storm Water Specialist.  Department employee or representative who provides compliance assistance related to the CGP within a specified region.
Spill Prevention, Control, and Countermeasure Plan (SPCC).  The Contractor’s detailed plan for petroleum spill prevention and control measures that meets the requirements of 40 CFR 112.

Spill Response Field Representative.  The Contractor’s representative with authority and responsibility for managing, implementing, and executing the HMCP and SPCC, and for the Contractor’s compliance with 40 CFR 112, and other applicable federal, state, and local laws and regulations related to hazardous materials. 

Stormwater Discharges From Municipal Separate Storm Sewer Systems (MS4s).  A conveyance or system of conveyances including roads with drainage systems, municipal streets, catch basins, curbs, gutters, ditches, man-made channels, or storm drains that discharges into waters of the United States and is owned or operated by a public agency.
Storm Water Inspector.  Department employee or representative who conducts CGP inspections.
Storm Water Pollution Prevention Plan (SWPPP).  The Contractor’s detailed project specific plan to minimize erosion and contain sediment within the Project site, and to prevent discharge of pollutants that exceed applicable water quality standards. The SWPPP includes, but may not be limited to, amendments, records of activities, inspection schedules, and reports, qualifications of key personnel, and all other documentation required by the CGP and this specification.

Subcontractor Spill Response Coordinator. The Subcontractor’s representative with authority and responsibility for coordinating the Subcontractor’s activities in compliance with HMCP and SPCC. 

Subcontractor SWPPP Coordinator. The Subcontractor’s representative with authority to direct the Subcontractor’s work; and who is responsible for coordination with the SWPPP Manager and for the Subcontractor's compliance with the SWPPP.

Superintendent.  The Contractor’s authorized representative in responsible charge of the work, who is duly authorized by the Contractor, in accordance with CGP, Appendix F.  The Superintendent has responsibility and authority for the overall operation of the Project and for Contractor furnished sites and facilities directly related to the Project. 

SWPPP Amendment.   A revision or document that adds to, deletes from, or modifies the SWPPP.
SWPPP Manager.   The Contractor’s qualified representative responsible for CGP compliance, implementing the SWPPP, conducting inspections, updating the SWPPP, supervising Section 641 work, monitoring construction activities, and with authority to suspend work and implement corrective actions. 

SWPPP Manager’s Representative.   The Contractor’s qualified representative who may be assigned certain SWPPP Manager’s tasks and authorities. 
SWPPP Preparer.  The Contractor’s qualified representative who is responsible for developing the initial SWPPP.
SWPPP Template. EPA’s template for the Contractor’s use in developing the SWPPP.  The template is available online at EPA’s website.  Select “SWPPP Template – Authorized States.”

Temporary Stabilization. The protection of exposed soils (disturbed land) from wind and water erosion during the construction process, until final stabilization is established.

Utility Company. A Utility Company or their contractor performing work concurrently with the construction of this project as outlined in Section 105-1.06.  

Utility Spill Response Coordinator.  The Utility's representative with authority and responsibility for coordinating the utility's activities in compliance with HMCP and SPCC.

Utility SWPPP Coordinator.  The Utility's representative with authority to direct the Utility's work; and who is responsible for coordination with the SWPPP Manager and for the Utility's compliance with the SWPPP.

641-1.03 PLAN AND PERMIT SUBMITTALS.  Contractor submission and department review deadlines in this section supersede subsection 1.06-1.08 and 108-1.03.

Partial and incomplete submittals will not be accepted for review.  Any submittal that is re-submitted or revised after submission, but before the review is completed, will restart the submittal review timeline. 

1.
SWPPP. Submit three signed copies of the SWPPP to the Engineer for approval. Deliver these documents to the Engineer at least 21 calendar days before you plan to begin Construction Activity.  Organize and bind the SWPPP and related documents for submittal according to the requirements of 641-2.01, paragraph 2.

The Department will review the SWPPP submittals within 14 calendar days after they are received. Submittals will be returned to the Contractor, and marked as either requiring modification or as approved by the Department.

2.
HMCP.  Submit three copies of the HMCP as an appendix to the SWPPP, and in accordance with the requirements for submitting the SWPPP. 

3.
SPCC. When SPCC is required under subsection 641-2.03, submit three signed copies of the SPCC to the Engineer. Deliver these documents to the Engineer at least 21 calendar days before you plan to begin construction activity.

The Department will keep the SPCC as a record document, and reserves the right to review it and require modifications.

4.
eNOI.  To obtain APDES construction authorization for the Project under the CGP.  APDES authorization and compliance for Contractor furnished and commercial operator furnished areas are the sole responsibility of the Operators.

The Contractor and the Engineer must sign and certify the approved SWPPP in accordance with CGP, Appendix F, before the Contractor submits their eNOI for the Project to ADEC. The certification statement cannot be amended or edited.

Submit an eNOI for the Project to ADEC with the required fee.  Submit three copies of the eNOI to the Engineer when the eNOI is submitted to ADEC. The Department will submit the Department’s eNOI to the ADEC and provide a copy to the Contractor for inclusion in the SWPPP.  Allow adequate time for state processing of the eNOI, and for the ADEC to list the eNOIs as active status, before beginning Construction Activity.

5.
eNOT.  Within 30 days after the Engineer has determined you may end SWPPP activities for the Project, submit your eNOT for the Project to ADEC, and send a copy of the eNOT to the Engineer.  Within 30 days of the Engineer’s determination, the Department will submit the Department’s eNOT to the ADEC, and will terminate the Department’s CGP coverage for the Project and send a copy to the contractor.

6.
ADEC SWPPP Review.  When CGP, Part 10, F requires ADEC SWPPP review; transmit a copy of the Department approved SWPPP with the required fee to ADEC using delivery receipt confirmation.  Transmit a copy of the delivery receipt confirmation to the Engineer within seven (7) calendar days of receiving the confirmation. Transmit a copy of the ADEC SWPPP review letter to the Engineer within seven (7) calendar days of receipt from ADEC.  Amend the SWPPP as necessary to address ADEC comments and transmit a copy of the SWPPP Amendments to the Engineer within seven (7) calendar days of receipt of ADEC review comments.  Include a copy of the ADEC SWPPP review letter in the SWPPP.  

7.
Local Government SWPPP Review.  When CGP, Part 10 F requires local government review, transmit a copy of the Department-approved SWPPP with the required fee using delivery receipt confirmation.  Transmit a copy of the delivery receipt confirmation to the Engineer within seven (7) calendar days of receiving the confirmation.  Transmit a copy of any comments by the local government to the Engineer within seven (7) days of receipt.  Amend the SWPPP as necessary to address local government comments and transmit SWPPP Amendments to the Engineer within seven (7) days of receipt of the comments.

641-1.04 PERSONNEL QUALIFICATIONS.  Include qualifications of the Superintendent, SWPPP Preparer, SWPPP Manager, and SWPPP Manager’s Representatives in the SWPPP.

The SWPPP Preparer must meet at least one of the following qualifications:

(
current certification as a CPESC

(
current certification as AK-CESCL, and at least three years experience in erosion and sediment control (provide documentation including project names, project timelines, and work responsibilities demonstrating the experience requirement).
(
Professional Engineer registered in the State of Alaska and current certification as AK-CESCL

Include the SWPPP Preparer's qualification in the SWPPP.

The Superintendent and any designated Relief Superintendent must meet all the following qualifications:

(
current certification as AK-CESCL

(
duly authorized representative, as defined in the CGP, Appendix F
The SWPPP Manager and SWPPP Manager’s Representative must hold current AK-CESCL certification.

641-1.05 SIGNATURE/CERTIFICATION REQUIREMENTS AND DELEGATIONS.

1.
eNOI and eNOT.  The eNOI and eNOT must be signed and certified by a responsible corporate officer, in accordance with CGP Appendix F.  Signature and certification authority, for the eNOI and eNOT, cannot be delegated.

2.
Delegation of Signature Authority for Other SWPPP Documents and Reports.  Delegate signature and certification authority to the Superintendent, in accordance with CGP Appendix F, for the SWPPP. SWPPP inspections, and other reports required by the CGP.  Use form 25D-108.  The form and certification must be used verbatim and must not be altered other than to insert names, dates, and signatures as included on the form.  Include a copy of the written delegation form 25D-108, and the Department’s delegation form 25D-107 in the SWPPP.  Delegation is not required if the Superintendent is a responsible corporate officer for the Contractor, as defined in CGP Appendix F.

641-1.06 OPERATORS.

1.
The Department and the Contractor are both Operators for the Project and for Department furnished:

(
material sites

(
disposal sites

(
haul routes where deposition of erodible materials may result from material hauling activity

(
staging areas 

(
equipment storage areas

(
utility relocation and installation activities associated with the project 

2.
The Department is not an operator for Contractor furnished:

(
material sites

(
material processing sites

(
disposal sites

(
haul routes where deposition of erodible materials may result from material hauling activity

(
staging areas

(
equipment storage areas

The Contractor is an operator for the above listed Contractor furnished areas.  Compliance with APDES and other applicable federal, state, and local requirements, and securing all necessary clearances, rights, and permits for these Contractor furnished areas are the sole responsibility of the Contractor.  Document the name of each operator, and the locations of these areas in the Project SWPPP.  The control measures for these sites may be included in the Project SWPPP if they are eligible for CGP coverage.  If this is the case, then the Contractor’s and the Department’s eNOI acreage will be different.  If the area must be covered by the industrial storm water permit, note that there is a 30-day waiting period for the eNOI to become active.

3.
The Department is not an operator for commercial and utility operator furnished:

(
material sites

(
material processing sites

(
disposal sites

(
haul routes

(
staging areas

(
equipment storage areas

The commercial operator is an operator for the above-listed commercially operator-furnished sites.  Compliance with APDES and other applicable federal, state, and local requirements, and securing all necessary clearances, rights, and permits for these commercial operator furnished areas are the sole responsibility of the commercial operator.  Document the name of each operator, and the locations of these areas in the Project SWPPP.
4.
A Utility company is not an Operator when utility relocation is performed concurrently with the Project.  The Department maintains operational control over the plans and specifications, and the Contractor has day-to-day control over the various utility construction activities that occur in support of the Project.  A Utility company is considered a subcontractor for concurrent relocation.

The Department and a Utility company are both Operators for the Project when utility relocation is performed in advance of Project construction.  After the Highway Contractor has an active NOI for the Project, the Utility company no longer has Operator status and files a NOT for the SWPPP covering only the utility work.  Remaining relocation is identified in and performed under the Project SWPPP.

641-2.01 STORM WATER POLLUTION PREVENTION PLAN (SWPPP) REQUIREMENTS.  Use a SWPPP preparer to develop the SWPPP and associated documents, in accordance with the requirements of the CGP.  The SWPPP Preparer must put their name, title and company name and qualifications in the SWPPP.
Use the Department’s ESCP as a starting point for developing the SWPPP. The approved SWPPP replaces the ESCP.  Develop the SWPPP in accordance with EPA’s SWPPP template for Authorized States, with the following exceptions:

(
In Section 3 (Good Housekeeping), add a subsection to describe dedicated asphalt plants and/or dedicated concrete plants, give their locations, and identify the controls that will be used to minimize pollutants from them.  If there are no dedicated asphalt or concrete plants, then state that in the SWPPP.

(
Appendix H is not required

(
Add appendices for:  

○
Endangered Species Act and historic preservation documents

○
Other Permits (404, Section 10, etc.)

○
Hazardous Material Control Plan

○
Subcontractor and Utility Certifications

○
BMP descriptions†
○
Rainfall logs

○
NOT form

○
Personnel qualification & training certifications for:

▪
Superintendent

▪
SWPPP Preparer

▪
SWPPP Manager

▪
SWPPP Manager’s Representative

▪
Department's SWPPP Inspector

(
Add forms completed by the Department:

SWPPP Delegation of Signature Authority (25D-107)

DOT&PF SWPPP Certification (25D-109)

(
Use Department forms for:

○
Construction Site Inspection Report (25D-100 parts 1&2)
○
SWPPP Subcontractor Certification (25D-105)
○
SWPPP Pre-Construction Site Visit (25D-106)
○
SWPPP Delegation of Signature Authority for CGP Documents (25D-108 Contractor, 25D-107 DOT&PF)

○
SWPPP Grading and Stabilization Activities Log (25D-110)
○
Contractor’s SWPPP Certification (25D-111)

○
SWPPP Corrective Action Log (25D-112)

○
SWPPP Delayed Action Item Report (25D-113)
○
SWPPP Amendment Log (25D-114)

○
SWPPP Daily Record of Rainfall (25D-115)

○
SWPPP Training Log (25D-125)
○
Utility Certification Form
†
BMP descriptions and/or schematics in the SWPPP or SWPPP amendment must provide a citation for the BMP Manual or publication that was used as a source.  The description must include either or both schematics and text descriptions, the full title of the reference, author, publisher, and date of publication.  If a BMP was created for a project specific situation and no published source was used, then the SWPPP or SWPPP amendment must state that no manual or publication was used as a source; and a description, design schematic and placement of the BMP must be described.

Compile the SWPPP in three ring binders with tabbed and labeled dividers for each section and appendix included in EPA’s template for Authorized States.  Incorporate and cite applicable requirements of the project permits and environmental commitments into the SWPPP. Incorporate SWPPP activities into the Project CPM Schedule.

Use the Department’s documentation of consultation with the State Historic Preservation Officer and federal agencies for consideration of historic properties and endangered species.  Make additional consultations as necessary for Contractor or commercial operators’ specific activities which fall outside the Project limits, or which may result in changes to the Project footprint or timeline. You may cover these activities within the project SWPPP provided they are eligible for coverage under the CGP, and provided the SWPPP clearly and specifically identifies the Operators, their activities, and the portions of the SWPPP and project areas for which they are responsible.

The SWPPP Preparer must visit the project site before construction activity begins. Document the site visit on Form 25D-106, SWPPP Pre-Construction Site Visit.  The SWPPP Preparer must visit the site accompanied by the Contractor, if the SWPPP Preparer is not a Contractor employee.  Give the Department at least seven days notice of the site visit, so that the Department may participate.  The pre-construction inspection must:  

(
Identify or verify the SWPPP's stated opportunities to phase construction activities.

(
Identify or verify the SWPPP's description of appropriate BMPs and their sequencing.

(
Identify or verify the SWPPP's list of sediment controls that must be installed prior to beginning Construction Activities.

(
Be documented in the SWPPP on Form 25D-106, SWPPP Pre-Construction Site Visit, including the names of attendees and the date.
The findings of the visit must be incorporated in the development of the SWPPP, or by amendment if the SWPPP was submitted prior to the visit.
The SWPPP must identify specific areas where potential erosion, sedimentation, or pollution may occur.  The potential for wind erosion must be addressed.  The potential for erosion at drainage structures must be addressed.  Describe site specific BMPs, source controls, sediment controls, discharge points, and a plan including schedule and implementation procedures for temporary and final stabilization.  Describe all temporary and permanent stabilization measures.  Include typical installation drawings for all BMPs that will be incorporated in the Project.  Include the Contractor’s schedule and the schedule for stabilization and installation of other BMPs.  
The SWPPP must provide erosion and sediment control measures for all land disturbances resulting from the Contractor, Utility Companies and all Subcontractors activities during the course of the contract.  The SWPPP must consider the activities of utility companies performing work on the Project.  The SWPPP must describe the roles and responsibilities of the Contractor, Utility Companies, subcontractors, and the Department with regard to implementation of the SWPPP.  The SWPPP must identify all operators for the Project and identify the areas over which each operator has operational control.

Specify the line of authority and designate a Superintendent, SWPPP Manager, and each SWPPP Manager’s Representative.  Provide 24 hour contact information for the Superintendent, SWPPP Manager, and for each SWPPP Manager’s Representative.  The Superintendent, SWPPP Manager, and each SWPPP Manager’s Representative must have 24 hour contact information for all Subcontractor SWPPP Coordinators.

Identify the SWPPP inspection schedule in the SWPPP.

The SWPPP is a dynamic document. Keep the SWPPP current by noting installation, modification, and removal of BMPs, and by using amendments, SWPPP amendment logs, inspection reports, corrective action logs, records of land disturbance and stabilization, and any other documents necessary to satisfy the requirements of the CGP and this specification. 

641-2.02 HAZARDOUS MATERIAL CONTROL PLAN (HMCP) REQUIREMENTS.  Prepare the HMCP for prevention of pollution from storage, use, containment, cleanup, and disposal of all hazardous material, including petroleum products related to construction activities and equipment (See 40 CFR 117 and 302 for listing of hazardous materials). 

Compile Material Safety Data Sheets in one location and reference that location in the HMCP. 

List and give the location and estimated quantities of hazardous materials to be used or stored on the Project.  Store hazardous materials in covered storage areas.  Include secondary containment for all hazardous material storage areas. 

List the types and approximate quantities of response equipment and cleanup materials available on the Project. Include a list and location map of cleanup materials, at each different work site and readily available off site (materials sources, material processing sites, disposal sites, staging areas, etc). 

Designate a Spill Response Field Representative and identify the line of authority.  Designate a Subcontractor Spill Response Coordinator for each subcontractor. Provide 24 hour contact information for the Contractor’s Spill Response Field Representative.  The Contractor’s Spill Response Field Representative must have 24 hour contact information for each Subcontractor Spill Response Coordinator.
Identify the locations where storage, fueling and maintenance activities will take place, describe the maintenance activities, and list controls to prevent the accidental spillage of oil, petroleum products, and other hazardous materials.

Detail procedures for containment and cleanup of hazardous substances.  Detail a plan for the prevention, containment, cleanup, and disposal of soil and water contaminated by spills.  Detail a plan for dealing with contaminated soil and water encountered during construction.

Detail methods of disposing of waste petroleum products and other hazardous materials generated by the Project.  Identify haul methods and final disposal areas.  Assure final disposal areas are permitted for hazardous material disposal.

Store spill response materials, appropriate to the hazards associated with that site, in sufficient quantity at each identified location. 

Include the HMCP as an appendix to the SWPPP.
641-2.03 SPILL PREVENTION, CONTROL, AND COUNTERMEASURE PLAN (SPCC) REQUIREMENTS.  Prepare and implement an SPCC when required by 40 CFR 112; when both of the following conditions are present on the Project:

(
oil or petroleum products from a spill may reach navigable waters, and

(
total above ground storage capacity for oil and any petroleum products is greater than 1,320 gallons (not including onboard tanks for fuel or hydraulic fluid used primarily to power the movement of a motor vehicle or ancillary onboard oil-filled operational equipment, and not including containers with a storage capacity of less than 55 gallons)

Reference the SPCC in the SWPPP.

641-2.04 RESPONSIBILITY AND AUTHORITY OF THE SUPERINTENDENT, SWPPP MANAGER, AND SWPPP MANAGER’S REPRESENTATIVE.  The Superintendent is responsible for the overall operation of the Project and all Contractor furnished sites and facilities directly related to the Project.  The Superintendent shall sign and certify the SWPPP, SWPPP inspections, and other reports required by the CGP, except the NOI and NOT.  The Superintendent may not delegate the task or responsibility of signing and certifying the SWPPP, SWPPP inspections, and other reports required by the CGP.  If the superintendent is unavailable, a relief superintendent may sign and certify reports required by the CGP.  If a relief Superintendent is used, document the personnel change, including a photo copy of their AK-CESCL certification, and include their beginning and ending dates in the SWPPP.
The Superintendent may assign certain duties to the SWPPP Manager. Those duties may include:

1.
Ensuring Contractor’s compliance with the SWPPP and CGP,

2.
Ensuring construction activity does not result in discharge of pollutants that exceed applicable water quality standards,

3.
Performing SWPPP inspections,

4.
Updating the SWPPP with amendments and forms, and

5.
Directing and overseeing installation, maintenance, and removal of BMPs

The SWPPP Manager may assign their duties to a SWPPP Manager’s Representative. 

The Superintendent, SWPPP Manager, and the SWPPP Manager’s Representative shall be knowledgeable in the requirements of this section, the SWPPP, CGP, BMPs, HMCP, SPCC, environmental permits, and environmental commitments.   

The Superintendent, SWPPP Manager, and the SWPPP Manager’s Representative shall have the Contractor’s complete authority to suspend construction activities that do not conform to the SWPPP or CGP.

641-2.05 MATERIALS.  Comply with the material requirements described in the Plans and Specifications.

Use materials suitable to withstand hydraulic, wind, and soil forces, and to control erosion and trap sediments in accordance with the requirements of the CGP. 

Straw that is certified as free of noxious weed by the United States Department of Agriculture, Natural Resources Conservation Service, Local Soil and Water Conservative District, Alaska Weed Free Forage Certification Program must be used when available. Hay may not be substituted for straw.

Silt fences 
Subsection 729-2.04, Sediment Control.

Temporary Seed 
Section 724
Erosion, Sediment, and Pollution Control - Material
Section 744

641‑3.01 CONSTRUCTION REQUIREMENTS.  Comply with the SWPPP and the requirements of the CGP.

Ensure all subcontractors and utility companies understand and comply with the SWPPP and the CGP. Provide SWPPP information to utility companies.  Notify the Engineer immediately if the actions of any utility company or subcontractor do not comply with the SWPPP and the CGP. Provide training to subcontractors & utility companies on control measures at the site and applicable storm water pollution prevention procedures and document the dates and attendees to these trainings in Appendix J of the SWPPP.

1.
Starting Construction:

Do not begin Construction Activity until:

(
the SWPPP has been approved by the Engineer

(
authorized by the Engineer 

(
the Project eNOI for the Department and for the Contractor are both listed as Active Status on the ADEC website

(
the SWPPP preparer has visited the Project and the SWPPP has been developed (or amended) with findings from the visit. Also document in the SWPPP the date of the visit and the persons conducting the visit.

Post notices on the outside wall of the Contractor’s project office, and at publicly accessible locations near the beginning and end of the Project. Protect postings from the weather and locate so the public can read them without obstructing construction activities (for example, at an existing pullout).  Include the following information in each of the posted notices:

(
Copy of all eNOIs related to this project

(
Name and phone number of SWPPP Manager

(
Location of the SWPPP available for public viewing.

Install an outdoor rain gauge in an approved and readily accessible location on the Project.

2.
During Construction:
Comply with requirements of the HMCP and SPCC, and all state and federal regulations that pertain to the handling, storage, cleanup, and disposal of petroleum products or other hazardous substances.  Contain, clean up, and dispose of discharges of petroleum products and other hazardous materials.  Place absorbent pads or other suitable containment under fill ports while fueling and under equipment during maintenance or repairs.  Install secondary containment under all stationary equipment that contains petroleum products.

Comply with the requirements of 18 AAC 75 and AS 46, Oil and Hazardous Substances Pollution Control.  Report petroleum product spills as required by federal, state, and local law, and as described in the HMCP and SPCC.

Comply with the requirements of the SWPPP.  Implement temporary and permanent erosion and sediment control measures identified in the SWPPP and as directed by the Engineer. Keep the SWPPP current.  If storm water discharges threaten water quality, take immediate action. Comply with the requirements of 18 AAC 70 State of Alaska Water Quality Standards, AS 16.05.841 and 16.05.871  Protection of Fish and Game, 11 AAC 112 Alaska Coastal Management Program, Section 404 of the CWA, and all other applicable federal, state, and local statutes and regulations.

Coordinate with subcontractors and utility companies doing work in the project area so BMPs and temporary and permanent stabilization are installed, maintained, and protected from damage.

If you suspect or have determined that there has been an incident of CGP non-compliance that may endanger health or the environment, then immediately report it to the Engineer.  The Engineer will determine whether the incident is required to be reported to the EPA and ADEC as described in the CGP.  If the incident is reported to the EPA and ADEC, the Department will submit oral and written reports on behalf of the Department and the Contractor.  Be prompt with your notice to the Engineer because the oral report to EPA and ADEC is required within 24 hours of the time you become aware of the incident.  The Superintendent must co-sign with the Department, the written report to EPA and ADEC.
3.
Corrective Action and Maintenance of BMPs:
Maintain temporary and permanent erosion and sediment control measures in effective operating condition.  Remove sediment and debris from sediment traps, silt fences, and sediment ponds before sediment or debris accumulates to 50% of the BMP’s design capacity.

Implement corrective action:

(
if an incident of non-compliance with the SWPPP or CGP is identified

(
if an inspection identifies the SWPPP or any part of the SWPPP is ineffective in preventing the discharge of pollutants that exceed applicable water quality standards

(
if the Engineer determines the SWPPP or any part of the SWPPP is ineffective in preventing the discharge of pollutants that exceed applicable water quality standards

(
if any BMP is damaged, undercut, or unable to effectively perform the intended function

(
if any BMP is at or exceeding 50% of its design storage capacity

(
whenever there is a change in conditions, design, construction, operation, or maintenance that could affect the discharge of pollutants in storm water leaving the Project

Complete corrective action:

(
as soon as possible

(
before the next storm event whenever practicable

(
no later than the end of the day, six calendar days following the day of inspection identifying the need for corrective action

If implementation before the next storm event is impracticable, the situation must be documented in the SWPPP using the "Delayed Action Item Report" and alternative BMPs must be implemented as soon as possible.

4.
Stabilization.
Stabilization may be accomplished using temporary or permanent measures.  Initiate stabilization of disturbed areas, stockpiles, and of erodible aggregate layers so that all of the following conditions are satisfied:

(
as soon as practicable

(
as soon as necessary to avoid discharge of pollutants, that exceed applicable water quality standards
(
prior to freezing conditions that may limit or eliminate options for temporary stabilization

(
prior to seasonal thaw  Seasonal thaw is the annual (first) recurrence of snow and ice melting after a prolonged period of freezing conditions.
(
as identified in the SWPPP schedule and/or phasing

(
in accordance with stabilization schedule requirements of applicable project permits

(
no later than 14 days after each cessation of land-disturbing activities

Land may be disturbed multiple times during a project. Coordinate work to minimize area of land disturbance as much as practicable. Do not disturb more area than you can stabilize in the time limits specified, and with the resources available.
Temporary stabilization measures may include individual or a combination of measures including but not limited to vegetative cover, mulch, stabilizing emulsions, blankets, mats, soil binders, non-erodible cover,  dust palliatives, or other approved methods.

Prepare the surface to be seeded to reduce erosion potential and to facilitate germination and growth of vegetative cover.  Maintain seeded areas.  Reseed areas where growth of temporary vegetative cover is inadequate to stabilize disturbed ground.

Apply permanent seed in accordance with Section 618, at locations where permanent seed is indicated on the plans and land-disturbing activity is permanently ceased.

Before deactivating a stream bypass or stream diversion used for construction of a bridge, culvert, or drainage structure, install stabilization up to ordinary high water:

(
at the inlet and outlet of the culvert, drainage structure, or bridge

(
in the area upstream and downstream of the culvert, drainage structure, or bridge, that is disturbed during installation or construction of the culvert, drainage structure, or bridge

(
under the bridge
Immediately after placing a culvert or drainage structure, install temporary or permanent stabilization when a stream bypass is not used for construction:

(
at the culvert or drainage structure inlet and outlet  

(
in the area upstream and downstream of the culvert or drainage structure, that is disturbed in the process of installing the culvert, culvert end walls, culvert end sections, or drainage structure

5.
Ending SWPPP Activities and SWPPP Maintenance.
The Engineer will determine SWPPP activities have ended when all of the following requirements are met: 

(
Land disturbing activities have ceased

(
The Project site (including Department furnished material sources, disposal sites, staging areas, equipment areas, etc.) has achieved final stabilization 

(
Temporary BMPs have been removed 

Submit eNOT in accordance with Subsection 641-1.03.5.

If the contractor’s eNOI acreage includes areas where the Department is not an operator and co-permittee, then the contractor may not be able to file an eNOT at the same time as the Department.  In this case, the Contractor must state in the SWPPP which project areas have reached final stabilization.

The Department will provide a copy of its eNOT to the contractor for inclusion in the SWPPP.

6.
Record Transmittal and Retention. 

Contractor must provide the Department a copy of all Records as defined herein.
Transmit one electronic copy of the initially approved SWPPP and the final SWPPP, including all amendments and appendixes, to the Engineer when the project eNOTs are filed.

Retain copies of the SWPPP, including documents listed under 641-3.02 SWPPP DOCUMENTS, for at least three years after the date of eNOT.  If EPA or ADEC inspects the project,  issues a Notice of Violation (NOV), or begins investigation for a potential NOV before the three year retention period expires, retain the SWPPP and all records related to the SWPPP and CGP until EPA and/or ADEC has determined all issues related to the investigation  are settled.
Retain copies of the SWPPP, and records required by the EPA Consent Decree, including documents listed under 641-3.02 SWPPP DOCUMENTS, for at least one year after the termination of the Consent Decree.
641-3.02 SWPPP DOCUMENTS.  The SWPPP and related documents maintained by the Contractor are the record documents for demonstrating compliance with the CGP.  SWPPP documents transmitted to the Engineer under the requirements of this specification are informational and do not relieve the Contractor’s responsibility to maintain complete records as required by the CGP and this specification. 

Keep the approved SWPPP, HMCP, and SPCC at the on-site project office. If there isn’t an on-site project office, keep the information in an office that is within 30 miles, by road from the Project.

Maintain all SWPPP documents in binders in one common location.  Include the following items in the SWPPP binders:

(
eNOI (all applicable)

(
Acknowledgement letters from EPA or ADEC to each operator filing an eNOI
(
SWPPP Subcontractor Certification (25D-105)
(
SWPPP Pre-Construction Site Visit (25D-106)
(
SWPPP Delegation of Signature Authority for CGP Documents (25D-108 Contractor, 25D-107 DOT&PF)

(
Copies of current AK-CESCL card for Superintendent, SWPPP Manager, SWPPP Manager’s Representative, and Department's SWPPP Inspector(s)

(
Approved SWPPP
(
SWPPP Grading and Stabilization Activities Log (25D-110)
(
SWPPP Certification (25D-111 Contractor, 25D-109 Department)

(
HMCP (with lines of authority and contract information)

(
SPCC when required

(
SWPPP Preparer's qualifications
(
SWPPP Amendments

(
SWPPP Amendment Log (25D-114)

(
SWPPP Inspection Reports (25D-100 parts 1&2)

(
SWPPP Corrective Action Log (25D-112)
(
SWPPP Grading and Stabilization Activities Logs (25D-110)
(
SWPPP Delayed Action Item Report (25D-113)
(
SWPPP Daily Record of Rainfall (25D-115)
(
SWPPP Training Log (25D-125)
(
Lines of Authority and Contact Information for Superintendent, SWPPP Manager, SWPPP Manager’s Representative, and Subcontractor SWPPP Coordinators

(
ADEC SWPPP Review Letter (when required and once received)

(
eNOT (all applicable)

(
Any other records related to the SWPPP, SWPPP compliance, or CGP reporting requirements 

641‑3.03 SWPPP INSPECTIONS, AMENDMENTS, REPORTS, AND LOGS.  Perform inspections, prepare inspection reports, and prepare SWPPP amendments in compliance with the SWPPP and the CGP.  Prepare SWPPP Corrective Action Log, SWPPP Amendment Log, SWPPP Grading and Stabilization Logs, and SWPPP Daily Record of Rainfall forms.  Joint SWPPP inspections must be performed by the Superintendent, SWPPP Manager, or the SWPPP Manager’s Representative; and by the Engineer or Engineer’s qualified representative. 

1.
Before Construction.
Before beginning Construction Activity, conduct a Joint Inspection of the Project with the SWPPP Preparer. Document the Joint Inspection on form 25D-106.  Incorporate the results of the visit into the SWPPP and document, including the date of the visit and personnel attending the visit.
2.
During Construction.
Conduct Joint Inspections: (see Definitions 641-1.02)
(
At least once every seven days during construction.
Include the inspection schedule in the SWPPP.

If the Engineer approves the Contractor conducting an inspection that is not joint, then the Contractor must provide the Engineer with a copy of the inspection report within three days of the inspection and must document the transmittal as well.  In this case, the Contractor must explain why conducting a Joint Inspection was not practical and include the explanation in the SWPPP.
3.
Before Seasonal Suspension of Work.
Conduct Joint Inspection before seasonal suspension of work to review condition and applicability of BMPs and SWPPP.  Confirm SWPPP, temporary stabilization, and BMPs are installed and functioning in accordance with the requirements of Subsection 641-3.01.

4.
During Seasonal Suspension of Work.
Conduct Joint, or as otherwise approved by the Engineer, Inspections in accordance with the inspection schedule indicated in the approved SWPPP.  Inspection frequency during seasonal suspension of work may be reduced to at least one inspection every month if approved by the Engineer and the revised inspection frequency is documented as an amendment to the SWPPP, and either of the following requirements is met: 

(
the entire site is temporarily stabilized, or

(
runoff is unlikely due to winter conditions (e.g. the site is covered with snow, ice or the ground is frozen)

The Engineer may waive winter monthly inspection requirements until one month before thawing conditions are expected to result in a discharge, if all of the following requirements are met:

(
below-freezing conditions are anticipated to continue for more than one month

(
land disturbance activities have been suspended, and

(
beginning and ending dates of the waiver period are documented as an amendment to the SWPPP.

The Engineer may waive requirements for updating the Grading and Stabilization Activities Log and Daily Record of Rainfall form during seasonal suspension of work.  Resume collecting and recording weather data on the Daily Record of Rainfall form one month before thawing conditions are expected to result in a discharge.  Resume recording land disturbance and stabilization activities on the Grading Activities Log when Construction Activity resumes.

5.
During Winter Work.
Conduct Joint Inspections in accordance with the inspection schedule indicated in the approved SWPPP.

Inspection frequency during winter work may be reduced to at least one inspection every month if all of the following requirements are met: 

(
runoff is unlikely due to winter conditions (e.g. the site is covered with snow, ice or the ground is frozen)

(
approval from the Engineer

(
the revised inspection frequency is documented as an amendment to the SWPPP
6.
Project Completion.
Conduct Joint Inspection to ensure final stabilization is complete throughout the Project and all temporary BMPs are removed.

7.
Items and Areas to Inspect.

Inspect all items and areas covered under both the Department’s and the Contractor’s Project eNOIs; and items and areas included in the SWPPP.

Areas referenced in the Project SWPPP that are Contractor furnished, commercially, or utility furnished, and the Department is not an operator, do not require Joint Inspection in accordance with this contract.  For Contractor, commercial, or utility operator furnished areas, the Contractor or commercial operator is solely responsible for inspecting and assuring compliance with all APDES requirements, and any other federal, state, local, or tribal permitting requirements.

8.
Inspection Reports. 
Use only DOT&PF SWPPP Construction Site Inspection Report, Form 25D-100 to record SWPPP inspections.  Changes or revisions to Form 25D-100 are not permitted.  Complete all fields included on the inspection form.

The Superintendent must sign and certify the inspection report on the day of the inspection, and must provide the report to the Engineer the same day.  The Engineer will sign and certify the inspection report and will return the original to the Contractor within three working days.

Unless otherwise approved by the Engineer, insert the date six calendar days after the date of the inspection as the date each corrective action will be completed.
9.
SWPPP Amendments and SWPPP Amendment Log.
The Superintendent, SWPPP Manager, or SWPPP Manger’s Representative are responsible for amending the SWPPP.  They shall initial amendments to the SWPPP; and update and initial DOT& PF Form 25D-114, SWPPP Amendment Log.  Amend the SWPPP:

(
whenever there is a change in design, construction operation, or maintenance at the construction site that has or could have significant effect on the discharge of pollutants that has not been previously addressed in the SWPPP

(
if a Joint Inspection identifies the SWPPP or any portion of the SWPPP is ineffective in preventing the discharge of pollutants from the Project, that exceed applicable water quality standards

(
if the Engineer or Contractor determines the SWPPP or any portion of the SWPPP is ineffective in preventing the discharge of pollutants from the Project, that exceed applicable water quality standards

(
whenever an inspection identifies a problem that requires additional or modified BMPs
Amend the SWPPP narrative as soon as practicable after any change or modification, but in no case, later than seven (7) calendar days following an inspection.

Include the following information when documenting modifications to the SWPPP:

(
date the action was completed

(
Name and AK-CESCL number of the person documenting the action

(
description of the action

Update the SWPPP drawings including date, location, action taken, and initials of the person recording the action for:

(
installation of BMP

(
modification of BMP (including any changes to BMP typical installation details)

(
removal of BMP
Keep the SWPPP Amendment Log current and submit a copy to the Engineer, including copies of any documents amending the SWPPP, prior to performing each scheduled SWPPP inspection.  

Include the current SWPPP Amendment Log as an appendix to the SWPPP.

10.
Corrective Action.
Action required to restore effective function of BMPs is corrective action and must be documented.
Use DOT&PF SWPPP Corrective Action Log, Form 25D-112, to document corrective actions to the SWPPP and to BMPs.  The Superintendent, SWPPP Manager, or SWPPP Manger’s Representative shall initial all entries on Form 25D-112.
After each inspection report has been signed and certified, update the corrective action log to include all corrective actions noted on the inspection report.
After the corrective action has been accomplished, note the action taken, and date and initial the entry.  

Keep the corrective action log current and submit a copy to the Engineer prior to performing each scheduled SWPPP inspection.  

Keep the corrective action log as an appendix to the SWPPP.
11.
Grading and Stabilization.
Use DOT&PF SWPPP Grading and Stabilization Activities Log, Form 25D-110, to record land disturbance and stabilization activities.  The Superintendent, SWPPP Manager, or SWPPP Manger’s Representative shall initial all entries or all dates on Form 25D-110.

Keep the grading and stabilization activities log current and submit a copy to the Engineer prior to performing each scheduled SWPPP inspection.
Keep the grading and stabilization activities log as an appendix to the SWPPP.
12.
Daily Weather Records.
Use DOT&PF SWPPP Daily Record of Rainfall, Form 25D-115, to record weather conditions at the Project.  Update the form daily and include the initials of the person recording each day’s entry.  Submit a copy to the Engineer prior to performing each scheduled SWPPP inspection.

Include the daily record of rainfall form as an appendix to the SWPPP.
641-3.04 EROSION, SEDIMENT, AND POLLUTION CONTROL PRICE ADJUSTMENT.  The total value of this contract will be adjusted as specified herein. A price adjustment, under Item 641(5), will be assessed as follows.
1.
Fines and Penalties: A Price adjustment equal to any penalties and fines levied against the Department by local, state, or federal agencies for pollutant violations, including violations of the CWA and the CGP, except when due to Department negligence.  An amount equal to the anticipated penalties and fines for the violation or violations, excluding any due to negligence by the Department, will be withheld temporarily until the actual cost of the penalties and fines is known.  Anticipated penalties and fines will be determined by the Engineer.  The Contractor is also responsible for the payment of penalties and fines levied against the Contractor.
2.
Failure to stabilize Area of Land Disturbance.  

(
Failure to stabilize a project prior to Seasonal Thaw - $5,000/project/year.
3.
Failure to perform Inspections:

By each 24 hour period per occurrence, a price adjustment of $750 will be assessed where the Contractor:
(
delayed a SWPPP inspection
(
did not sign a SWPPP inspection
(
did not certify a SWPPP inspection
(
did not complete a SWPPP inspection in accordance with the schedule identified in the approved SWPPP
By each project, a price adjustment of $2000 will be assessed where the Contractor does not complete a pre-construction inspection.
4.
Failure to perform Corrective Action.  By each 24 hour period following 24 hours after written notice by the Engineer, per occurrence, a price adjustment of $750 will be assessed where the Contractor:
(
fails to complete SWPPP administrative requirements as identified in the Contract or the CGP,

(
fails to initiate work required by the SWPPP, not to exceed $250,000 per year, or 

(
fails to initiate corrective action to respond to a deficiency noted during an inspection or by the Engineer.

The same deficiency remaining uncorrected will be considered an additional occurrence for each additional 24 hour period, without requiring additional written notice by the Engineer.

641-4.01 METHOD OF MEASUREMENT.  Section 109 and as follows:

Items 641(2) and (4) will be measured as specified in the Contract or Directive authorizing the work.

641-5.01 BASIS OF PAYMENT. The Bid Schedule will include either items 641(1) and (2), or items 641(1), (3), and (4). The Bid Schedule may or may not, include Items 641(5) and 641(6). When 641(6) does not appear in the Bid Schedule, the SWPPP Manager is subsidiary to other items of work.

Item 641(1) Erosion, Sediment, and Pollution Control Administration. At the contract lump sum price for administration of all work under this Section. Includes, but is not limited to, SWPPP and HMCP and SPCC preparation, agency fees for SWPPP reviews, SWPPP amendments, inspections, monitoring, reporting, and all record keeping related to the SWPPP and required by the CGP.
Item 641(2) Temporary Erosion, Sediment, and Pollution Control. At the contingent sum prices specified in the Contract or the Directive authorizing the work to install, maintain, remove, and dispose of temporary erosion, sedimentation, and pollution control measures required to complete the project using the approved SWPPP, SPCC, and HMCP.

Item 641(3) Temporary Erosion, Sediment, and Pollution Control. At the contract lump sum price to install, maintain, remove, and dispose of temporary erosion, sedimentation, and pollution control BMPs identified in the ESCP, and for BMPs and other measures included in the HMCP and SPCC. 

Item 641(4) Temporary Erosion Sediment and Pollution Control Additives. At the contingent sum prices specified in the Directive for extra, additional, or unanticipated work to install, maintain, remove, and dispose of temporary erosion, sedimentation, and pollution control measures. All work paid under this Item will be shown as amendments to the original approved SWPPP or HMCP

Item 641(5) Erosion, Sediment, and Pollution Control Price Adjustment.  As specified in Section 641-3.04.

Item 641(6) SWPPP Manager. At the contract lump sum price for a SWPPP Manager and SWPPP Manager’s Representative that conforms to this specification.

Temporary erosion, sediment and pollution control measures that are required at Department furnished, Contractor furnished, or commercial operator furnished material sources, disposal sites, haul routes, fuel and material storage areas, and at equipment or material staging areas, will not be paid for separately but are subsidiary to other items of work. Work required by the HMCP and SPCC including hazardous material storage, containment, removal, cleanup and disposal, are subsidiary to other items of work.  

Work that is paid for directly or indirectly under other pay items will not be measured and paid for under this Section 641. This work includes but is not limited to dewatering, shoring, bailing, permanent seeding, installation and removal of temporary work pads, temporary accesses, temporary drainage pipes and structures, diversion channels, settling impoundment, filtration, etc.

Permanent erosion, sediment, and pollution control measures will be measured and paid for under other Contract items, when shown on the bid schedule.

Temporary erosion, sediment, and pollution control measures that are required due to negligence, carelessness, or failure to install permanent controls as scheduled or ordered by the Engineer, or for the Contractor’s convenience, are at the Contractor’s expense.

If, after 24 hours following written notice by the Engineer, the Contractor fails to pursue work required by the SWPPP, respond to inspection recommendations or deficiencies in the SWPPP, or implement erosion and sedimentation controls identified by the Engineer, or fails to perform any of the contract obligations, the Engineer may employ others to correct the condition and deduct the cost from the Contract amount.

The Engineer may suspend earthwork operations and withhold any monies due the Contractor for failure to:

(
perform SWPPP Administration

(
perform timely SWPPP inspections

(
update the SWPPP

(
transmit SWPPP, SWPPP Inspection Reports, and associated Section 641 submittals to the Engineer

(
maintain effective BMPs that minimize erosion, control sediment, or prevent discharge of pollutants that exceed applicable water quality standards

(
perform duties in accordance with the requirements of this Section 641

(
meet requirements of the CGP, SWPPP, or other permits, laws, and regulations related to erosion, sediment, or pollution control
The Contractor shall be due no additional monies or Contract time extension as result of delays resulting from suspension of earthwork for failure to perform required erosion, sedimentation, or pollution duties as outlined in this Section 641.
Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
641(1)
Erosion, Sediment, and Pollution Control Administration
Lump Sum

641(2)
Temporary Erosion, Sediment, and Pollution Control
Contingent Sum

641(3)
Temporary Erosion, Sediment, and Pollution Control
Lump Sum

641(4)
Temporary Erosion, Sediment, and Pollution Control Additives
Contingent Sum

641(5)
Erosion, Sediment, and Pollution Control Price Adjustment
Contingent Sum

641(6)
SWPPP Manager
Lump Sum

CR641-081810

SECTION 642

CONSTRUCTION SURVEYING AND MONUMENTS

Special Provisions
642-2.01 MATERIALS.  Delete the sentences that begin “Furnish and install…”  and “Adjust existing monuments…”
Special Provisions

642-2.01 MATERIALS.  Add the following:

4.
Digital Measuring Instrument:  Nu-metrics, Nitestar DMI (www.nu-metrics.com)

642-3.01 GENERAL.  Add No. 11:

11.
Before work on the project starts, stake and reference the existing centerline on the right side of the roadway alignment.  Stake the existing centerline on tangents at 100 ft, and 50 ft intervals on curves from the beginning and ending of super-elevation changes when the roadway is no longer at normal crown.  Stake sign locations at proper offset.  Stakes shall be a minimum of 1" x 2" x 2'-0" and be offset 4 to 8 ft from the shoulder on the right side of the roadway.  Extend lath stakes a minimum of 2 ft above ground.  Show the offset distance to centerline and the station from the beginning of the project.  Ensure stakes are visible from roadway by clearing as necessary.  Clearing will not be paid for separately and will be subsidiary ot other Section 642 items.  Maintain staking until the final roadway striping is completed.  Staking accuracy work requires an electronic distance measuring instrument (DMI) be installed in the Contractor's vehicle.  Calibrate the DMI to roadway alignments as stationed in the Plans before beginning work.  Record the calibration and staking information in the field book.
Install a reference sign every 500 ft.  These reference signs shall meet the following requirements:
1.
mounted with the base a minimum of 5 ft above the shoulder,
2.
located a minimum of 10 ft from the edge of shoulder,
3.
marked with the station from the beginning of the project, in 6 inch high permanent black lettering with a letter proportion height to width ration of 1:0.6 and a stroke width to height ratio of 1:6, on an orange background.
Compute design centerline profile to best fit the existing centerline.  Prepare existing top of pavement cross sections for horizontal curves and transitions with design super-elevated pavement plotted on each section.  The Engineer may require adjustments to the roadway grades.  This shall not be considered extra work.  Provide this profile information to the Engineer electronically in Excel format immediately upon its completion, along with checked computations on all level loops, but in no case later than 7 calendar days before pulverizing pavement and grade leveling in preparation for the Asphalt Foaming operation.
Reference the existing beginning and ending points of the no-passing zones in a separate field book.  
Determine the best fit radius to each curve and provide this information to the Engineer in an Excel spreadsheet for areas to be paved.  The Engineer will determine the appropriate super-elevation for each curve.
CR6421-022510
642-3.01 GENERAL.  Add No. 12:

12. Measure and document existing centerline pass and no passing zone striping before removal or 
disturbance of pavement.

Measure and document available passing sight distance along the roadway in both directions of travel.  Measure after the base course layer or higher layers has been completed.  At each 100 foot station mark measure from the roadway centerline or edge of traveled way, using a 3.5 foot object height (or “instrument height”) looking ahead to a 3.5 foot target height at the centerline or opposing edge of traveled way.  Perform this for each direction of travel.

Table 642-1 provides Minimum Passing Sight Distance.  Record the measured sight distance for each station location that falls below the minimum sight distance listed for the posted speed limit plus 10 MPH.  Continue to record the sight distance for each station location until the sight distance drops below what is required for the posted speed limit.  Stations observed to exceed the values required for posted speed limit plus 10 MPH do not have to be recorded.  Station observed to fall below the values required for the posted speed limit may be marked as “Fail” or “-“.

Certify and record the results on standard “letter” sized paper and provide a copy to the Engineer before laying out final pavement markings.  Table 642-1 does not automatically ensure passing striping will be provided.  The Engineer will approve pass/no pass striping against operating speeds for the roadway before installation.  


TABLE 642-1

PASSING SIGHT DISTANCE

	Operating Speed (mph)
	Minimum Passing Sight Distance (ft)

	25
	450

	30
	500

	35
	550

	40
	600

	45
	700

	50
	800

	55
	900

	60
	1000

	65
	1100

	70
	1200


Example  Passing Sight Distance Survey Form

ROAD NAME:  

Stationing:  From  
  To  

Surveyor:  
  Date:  

	Project Station
	Posted
Speed
Limit
	Direction
of
Travel
	Sight
Distance
Ahead
	Existing Striping:
Pass or No-Pass
	Engineer's
Striping
Requirement

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	


Other Notes:
1.

2.

3.

4.

5.

Accepted By:  
  Date:  


DOT/PF Project Engineer
CR6422-022510
Standard Modifications

642-3.04 OFFICE ENGINEERING.  Delete third sentence and replace with:

Perform the work by, or under the responsible charge of, a person registered in the State of Alaska as a Professional Land Surveyor or a Professional Engineer.

E53-050107

642-4.01 METHOD OF MEASUREMENT.  Add the following:

Pay Item 642(16) Passing Sight Distance Measurement.  By the number of stations of the project measured separately along centerline, once for each direction, only after the certified and recorded results have been accepted by the Engineer.

642-5.01 BASIS OF PAYMENT.  Add the following:  Surveying and documentation of the existing guardrail, striping, and roadway centerline and the staking and referencing of the centerline are subsidiary to Item 642(1) Construction Surveying.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
642(16)
Passing Sight Distance Measurement
Station

CR6422-022510
SECTION 643

TRAFFIC MAINTENANCE

Special Provisions

643-1.01 DESCRIPTION.  Add the following:

Additional work:

(
Illuminate construction activities listed in Table 643-3, Night Work Illumination Level, and Area of Coverage, during hours of night work on roads open to the public inside the project limits.

ES14-031506

Glacial Fan Detour

Construct and maintain and remove a one-lane detour in accordance with the project Plans, around the worksite at Glacial Fan Creek for the purpose of removing and installing a new culvert for Glacial Fan Creek.  Include the use of a Portable Traffic Signal as shown on the plans and specified here.  Stabilize final slopes with an approved combination of matting, mulch, tackifier, seed and/or rock.
All slopes greater than 3:1 shall be protected with traffic barriers.

The detour shall consist of 2” Hot Mix Asphalt, Type II; Class B minimum, 4” of Aggregate Base Course on a stable subbase.  
A 48” minimum diameter culvert shall be placed in the detour to allow the passage of water beneath the detour with a minimum two feet of cover.  
Before traffic is restored to the original roadway, the roadway shall be paved with 2” of Hot Mix Asphalt, Type II; Class B minimum.  
52095-061010
643-1.02 DEFINITIONS. Add the following paragraphs after paragraph titled “Construction Phasing Plan”:

Balloon Light:  Light surrounding’s by a balloon-like enclosure kept inflated by pressurized air or helium, and producing uniform light through 360 horizontal degrees.  The top half of the balloon enclosure shall be constructed of an opaque material.

Night Work:  Work occurring between sunset and sunrise on all days, except the “No Lighting Required” period shown in Table 643-2, Night Work Lighting Requirements.
TABLE 643-2

NIGHT WORK LIGHTING REQUIREMENTS
	Latitude

(degrees)
	No Lighting Required
	Nearby Cities

	
	Start
	End
	

	
<
61
	Lighting Required All Year
	Everything South of Hope

	
61
	June 11
	July 1
	Anchorage, Valdez, Girdwood

	
62
	June 2
	July 13
	Wasilla, Palmer, Glennallen, Talkeetna

	
63
	May 27
	July 17
	Cantwell, Paxson, McGrath

	
64
	May 22
	July 21
	Delta Junction, Nome, Tok

	
65
	May 18
	July 25
	Fairbanks

	
66
	May 14
	July 29
	Circle

	
67
	May 10
	August 2
	Coldfoot, Kotzebue

	
68
	May 7
	August 6
	Galbraith Lake

	
69
	May 3
	August 9
	Happy Valley

	
70
	April 30
	August 12
	Deadhorse

	
71
	April 27
	August 15
	Barrow

	
72
	April 24
	August 19
	


ES14-031506

643-1.03 TRAFFIC CONTROL PLAN.  Replace the last paragraph with the following:

A waiver may be requested, in writing, of regulation 17 AAC 25 regarding oversize and overweight vehicle movements inside the project limits.  If the waiver is approved, movements of oversize and overweight vehicles in or near traffic inside the project limits will be done according to the provisions of an approved Traffic Control Plan.  Maintain a minimum 12 foot lateral separation between the nonstreet legal vehicles and the motoring public.  The Traffic Control Plan shall specify the traffic control devices required for these operations.
Add the following:

Road Closures and Major Traffic Sequencing (events).  Submit a written request to the Engineer for review and approval of each proposed event and event date.  Allow 7 days for the Engineer to review any proposed event or subsequent changes/corrections.  The proposed event date will be no less than 14 days from the date of written approval.
CR6431-022510

643-1.04 WORKSITE TRAFFIC SUPERVISOR.  Add the following to No. 2, Duties:

I.
Supervise lighting of Night Work.

ES14-031506

Standard Modifications

Add No. 3. Authority:

3.
Authority.
The Worksite Traffic Supervisor shall have the Contractor’s authority to stop work and implement immediate corrective action to unsafe traffic control, in locations where unsafe traffic control is present.

643-2.01 MATERIALS.  No. 10, Temporary Crash Cushions, delete the second sentence:

“Do not use permanent crash cushions as temporary crash cushions.”

E62-072808

Special Provisions

No. 12, replace with:

12.
Portable Changeable Message Board Sign.  Use new truck or trailer mounted portable changeable message board signs with self contained power supply for the sign and with:

a.
Message sign panel large enough to display 3 lines of 18 inch high characters.

b.
Eight character display per message module.

c.
Fully programmable message module.

d.
Remote control cellular, wireless radio frequency (RF), landline.

e.
Waterproof, lockable cover for the controller keyboard.

f.
Capacity for electric/hydraulic sign raising or lowering.

g.
Radar over speed detection.

h.
Variable flash and sequence rates.

i.
Light emitting diode (LED) display, using Institute of Transportation Engineers (ITE) amber/yellow

j.
The capacity for a minimum of 150 pre-programmed messages.

k.
Battery-Pack Operation Duration:  minimum of 55 hours under full load.

l.
Power chords shall comply with the National Electrical Code (NEC) Article 600.10 Portable and Mobile Signs, paragraph 600.10(c) (2) ground fault circuit interrupter (GFCI).  The chord will have integral GFCI protection located either in the attachment plug or 12 inches or less from the plug.

CR6431-022510

Standard Modifications
No. 16, Flagger Paddles, replace the last sentence with:

Use reflective sheeting that meets AASHTO M268, Type VIII, or IX.  Use background colors of fluorescent orange on one side and red on the other side.

E56-050107

Special Provisions

Add the following:

17.
Flexible Markers.  Refer to Subsection 606-2.01 Materials.

CR6431-022510

Standard Modifications

643-3.01 GENERAL CONSTRUCTION REQUIREMENTS.  Add the following:

Immediately notify the Engineer of traffic related accident(s) that occur(s) inside the project limits as soon as becoming aware of the accident.

E56-050107

Special Provisions

Add the following:

Where construction activity encroaches onto the safe route in a traffic control zone, station a flagger at the encroachment to assist pedestrians and bicyclists past the construction activity.

Maintain business access(s) during flagging operations.

643-3.02 ROADWAY CHARACTERISTICS DURING CONSTRUCTION.  Add the following:

Traffic must be maintained on a paved surface at all times.  This includes detours and main roadways after culvert installation.
CR6431-022510

Special Provisions

Add the following:
1.  Pavement Breaks at Culvert Installations.
a. Through traffic shall not traverse more than two gravel sections of roadway.
b. Pavement Break(s) for Culvert or Utility Work:  Patch pavement break(s) with 2” HMA Type II, Class B minimum, not more than 24 hours after removing the existing pavement.  
2. Foamed Aphalt Process
Asphalt foaming may not occur on two or more sections of roadway at the same time.  A section of roadway to be foamed may be a maximum of 10,000 feet in length and may include the entire roadway width.
Standard Modifications

643-3.04 TRAFFIC CONTROL DEVICES.  In the sixth paragraph replace:  “ATTSA” with:

“ATSSA”

E56-050107

Special Provisions

Replace the first sentence of the eighth paragraph with:

Items paid under this Section remain the Contractor’s property unless stated otherwise.

Add the following to No. 1, Embankments:

Close trenches and excavations at the end of each continuous work shift, except as indicated by the Engineer.

Add the following to No. 3, Fixed Objects:

Remove obstructions greater than 4 inches above the nominal foreslope grade at the end of each continuous work shift.

Delete No. 4.b, and replace with:

Flagger Certification by ATSSA.

Delete No. 6, and replace with:

6.
Street Sweeping and Power Brooming.  Keep free of loose material paved portions of the roadway and haul routes open to the public, including sections of roadway off the project where the Contractor’s operations have deposited loose material.  Use equipment for brooming and sweeping as recommended by the manufacturer and the following:

Dirt, dust and construction materials, mobilized as a result of power brooming and or sweeping, shall not be pushed, ejected, thrown or drift beyond the lesser of, 2 feet from the equipment perimeter or the edge of the paved surface.

All equipment shall operate to typical industry standards.  Maintain equipment to operate as designed by the manufacturer.  Equipment will employ safety equipment, warning lights, and other as required by the Specifications and these Special Provisions.

Sweeper and Broom Options:  Table 643-4, Traffic Control Rate Schedule, Street Sweeping.

a.
Regenerative Sweeper:  Sweeper that blows a stream of air at the paved surface causing fine particles to rise and be caught through a vacuum system.

b.
Vacuum Sweeper:  Sweeper that creates a vacuum at the paved surface sucking dirt, dust, and debris into the collection system.

c.
Mechanical Broom Sweeper:  Sweeper designed to pick up and collect larger size road debris, stones and litter, etc.  In addition to the requirements noted in these specifications, use of a mechanical broom sweeper requires the Engineer to approve the sweeper for the intended use.

d.
Power Broom:  Power brooming that wets, pushes and or ejects loose material directly into an attached collection/pickup container may be used when approved by the Engineer.  The added moisture will be contained to the paved roadway surface.


Dry Power Brooming is not permitted.  Power brooming without direct/immediate means of collection/pickup is not permitted.



Add the following:

9.
ET-PLUS.  The price listed in the Traffic Control Rate Schedule, Table 643-4, will be full compensation for the purchase, installation, maintenance during construction, removal, and salvaging the ET-PLUS unit(s).  Deliver the salvaged unit(s) to the nearest ADOT & PF Maintenance & Operations yard or as directed by the Engineer.

643-3.05 AUTHORITY OF THE ENGINEER.  Replace the first sentence with:

When existing conditions adversely affect the public’s safety or convenience, the Contractor will receive an oral notice.  A written notice will follow the oral notice according to Subsection 105-1.01, Authority of the Engineer.

Add the following after the second sentence:

In no case shall this time exceed 24 hours.

643-3.06 TRAFFIC PRICE ADJUSTMENT.  Add the following:

Failure to maintain an acceptable infrastructure or traffic control plan will result in a price adjustment equal to 100 percent of the applicable rate shown in Table 643-1, Adjustment Rates, for the time the roadway or pedestrian facility is in an unacceptable condition.

Replace Table 643-1 with the following:

TABLE 643-1

ADJUSTMENT RATES

	Published ADT
	Dollars/Minute of Delay/Lane

	0 – 1,000
	$ 30

	1,001 +
	$ 40


643-3.08 CONSTRUCTION SEQUENCING.  Replace the last sentence with:

Unless otherwise determined by the Engineer and on an approved Traffic Control Plan (TCP), do not restrict traffic during the times listed below.

1.
Friday from 1700 to 2200 and Sunday from 1200 to 2200 hours
2.
Around any Holiday:
a.
If a holiday falls on Sunday, Monday, or Tuesday, the above stipulations apply from 1200 hrs on the Friday before the holiday to 0300 hrs on the day after the holiday.
b.
If a holiday falls on Wednesday, the above stipulations apply from 1200 hrs on the Tuesday before the holiday to 0300 hrs on the Thursday after the holiday.
c.
If a holiday falls on Thursday, Friday, or Saturday, the above stipulations apply from 1200 hrs on the day before the holiday to 0300 hrs on the Monday after the holiday.
Lane restrictions, if allowed, shall be conducted so that no more than a 10 minute accumulated stopped delay, 40 vehicles, or 1/4 mile (1320 feet) of traffic is detained, whichever occurs first, before releasing the detained motorists.  During paving and reconditioning operations, a 20 minute stopped delay, 80 vehicles, or 1/2 mile (2640 feet) of traffic detained, will be allowed for motorists, except school buses.  If a queue of traffic develops at a stop, the entire queue must be emptied to include the last car that entered the queue at the time the queue was released.


Obtain the local school bus schedule and coordinate work efforts to ensure the school buses are not delayed through the construction zone.  This plan shall be submitted, as a TCP, to the Engineer for approval before the implementation of the school bus coordination plan.

643-3.09 INTERIM PAVEMENT MARKINGS.  In the second paragraph, delete the words:

“or cover them with black removable preformed marking tape.”

Replace the first sentence in the last paragraph with:

Apply final pavement markings according to Subsection 670-3.01, Construction Requirements, of these Special Provisions.

CR6431-022510

Add the following new subsection:

643-3.10 LIGHTING OF NIGHT WORK.  Illuminate the night work areas specified in Table 643-3, Night Work Illumination Level, and Area of Coverage, to the light levels specified.

Table 643-3 does not provide a comprehensive list of operations that require lighting.  Provide lighting for other operations when necessary.

TABLE 643-3

NIGHT WORK ILLUMINATION LEVEL AND AREA OF COVERAGE
	Type of Work/Equipment
	Lighting Configuration

	Paving, Milling, Striping, Pavement Marking Removal, Rumble Strip Installation
	At least two machine mounted balloon lights with a cumulative wattage of at least 4000 watts.  Provide additional lights or wattage if necessary to provide complete coverage.

	Rolling, Pavement Sweeping
	At least four sealed beam halogen lamps in the front and four in the back.  Each should be at least 55 watts.

	Flagging
	Two balloon lights of at least 2000 watts each located within 30 feet of the normal flagger location.  Locate one on the right side of the road beyond the flagger and the other on the left side of the road in front of the flagger.

	Truck Crossings (meaning where haul vehicles cross or enter a road):

1)
Roads with ADTs over 10,000

2)
That are controlled by portable signals or flaggers
	Two Balloon lights of at least 2000 watts each located on the main road, one on the far right side of the intersection, the other on the near left.  Locate lights within 30 feet of the edges of the side street.  If there is a flagger at the crossing, locate the lights to also meet the requirements for flagging.


Use balloon lighting as the main light sources.  Do not use floodlights without prior approval by the Engineer.  When approved, install floodlighting in a manner that minimizes glare for motorists, workers, and residents living along the roadway.  Locate, aim louver, and/or shield light sources to achieve this goal.

The Engineer shall be the sole judge of when glare is unacceptable, either for traffic or for adjoining residences.  When notified of unacceptable glare, modify the lighting system to eliminate it.

If the Contractor fails to provide the lighting equipment specified in Table 643-3 or provides lighting that creates unacceptable glare at any time, the Contractor shall cease the operations that require illumination until the condition is corrected.

Lighting equipment shall be in good operating condition and in compliance with applicable OSHA, NEC, and NEMA codes.

Provide suitable brackets and hardware to mount lighting fixtures and generators on machines and equipment.  Design mountings so lights can be aimed and positioned as necessary to reduce glare.  Locate mounting brackets and fixtures so they do not interfere with the equipment operator or overhead structures.  Connect fixtures securely in a manner that minimizes vibrations.

Ensure ground, trailer, and equipment mounted light towers are sturdy and freestanding without the aid of guy wires.  Towers shall be capable of being moved to keep pace with the construction operation.  Position ground and trailer mounted towers and trailers to minimize the risk of being impacted by traffic on the roadway or by construction traffic or equipment.

Raise trailer or equipment mounted lights to maximum height, except do not exceed the clearance required for overhead objects such as trees, aerial utilities, or bridges.  Aim and adjust lights to provide the required light levels.  Provide uniform illumination on the hopper, auger, and screed areas of pavers.  Illuminate the operator’s controls on machines uniformly.

Furnish each side of nonstreet legal equipment with a minimum of 75 square inches high intensity retroreflective sheeting in each corner, so at least 150 square inches of sheeting is visible from each direction.  Provide red sheeting on the rear of the equipment and yellow sheeting elsewhere.
Existing street and highway lighting and conventional vehicle headlights do not eliminate the need for the Contractor to provide lighting meeting the requirements of Table 643-3.
Provide sufficient fuel, spare lamps, spare generators, and qualified personnel to ensure that required lights operate continuously during nighttime operations.  Ensure generators have fuel tanks of sufficient capacity to permit operation of the lighting system for a minimum of 12 hours.  In the event of failure of the lighting system, discontinue the operation until the required level and quality of illumination is restored.
Maintain a supply of at least 20 emergency flares for use in the event of emergency or unanticipated situations.  Comply with local noise ordinances.
Provide NCHRP 350-compliant breakaway bases for post mounted electroliers located within the clear zone.
ES14-031506
Standard Modifications
Add the following new subsection:
643-3.11 HIGH VISIBILITY CLOTHING.  Ensure workers inside project limits wear an outer visible surface or layer that complies with the following requirements:
1.
Standards.  Use high visibility garments conforming to the requirements of ANSI/ISEA 107-2004, Class 2 for tops or Class E for bottoms, and Level 2 retroreflective material.
2.
Labeling.  Use garments labeled in conformance with Section 11.2 of ANSI/ISEA 107-2004.
3.
Tops.  Wear high visibility vests, jackets, or coverall tops at all times.
4.
Bottoms.  Wear high visibility pants or coverall bottoms during nighttime work (sunset to sunrise).  Worksite traffic supervisors, employees assigned to traffic control duties, and flaggers wear high visibility pants or coverall bottoms at all times.
5.
Outer Raingear.  Wear raingear tops and bottoms conforming to requirements in this Subsection, 643-3.11.
6.
Exceptions.  When workers are inside an enclosed compartment of a vehicle, they are not required to wear high visibility clothing.
7.
Condition.  Furnish and maintain vests, jackets, coveralls, rain gear, hard hats, and other apparel in a neat, clean, and presentable condition.  Maintain retroreflective material to Level 2 standards.
E56-050107
643-3.12 PORTABLE TRAFFIC SIGNAL.  Submit the traffic control system to be used of the one-lane bridge operation at the Preconstruction Conference.  Include a TCP and the make of the equipment and operations manuals as well as field wiring that may be needed to make the unit or units function as specified.  Traffic signals shall be capable to fully operate for 24 hours on emergency battery power.  Submit a contingency plan to handle traffic if the equipment should malfunction.  The Department will not be liable for material purchased, labor performed, equipment used or delay to the work before materials, signal timing, and TCPs have been reviewed and approved.
Install signals and operate according to the requirements of Part IV Signals of the Alaska Traffic Manual.  The traffic signals shall be 12 inch R-Y-G displays with backplates and visors.  Keep signal faces, detectors and control equipment in good operating condition at all times. 
The minimum mounting height to the bottom of the signal shall be 10 feet above the roadway surface.  If the signal is suspended over the traveled portion of the roadway, the minimum height to the bottom of the signal shall be 17 feet with a maximum height of 20 feet above the roadway surface.
The horizontal and vertical alignment of the roadway may require adjustment in the location of the advance warning signs (the distances shown are minimums).  The vertical alignment of the roadway may require adjustments in the height of the signal heads.  Signs shall not block the visibility of the traffic signals.
Install Type C steady burn warning lights on drums, barricades and vertical panels used during hours of darkness.
Requirements
Meet the following traffic signal control equipment requirements:
1. A fixed green interval adjustable from 0 to 60 seconds in 1-second increments.
2. A 3-second, minimum, yellow change interval shall follow each green interval.
3. An all-red clearance interval shall follow each yellow change interval.  The all-red clearance interval shall permit a vehicle to travel the length of the one-way lane before a green indication is shown to the opposing traffic.  The all-red interval shall be adjustable from 0 to 420 seconds in 1-second intervals.
4. A means of operating in a semi-actuated mode.  Furnish a means of detection at each end of the bridge to detect the presence of vehicles.
5. A means of protecting against green-green; yellow-green; yellow-yellow conflicts. If conflict is detected, the signals shall go into flashing mode of operation with flashing red signal displays at each end of the one-lane section.
6. Cable or radio may interconnect one-way lane control that requires sets of signals to be coordinated, so that they are operated from a single manual or automatic control.
Modes
The following control equipment shall be capable of functioning in each of the following modes:
1. Rest the traffic signals in red awaiting the arrival of a vehicle at either end of the one-lane section.  When the vehicle is detected, the signal shall change to green for the detected vehicle.  A minimum selectable green shall time out, followed by a 3-second minimum yellow change interval.  The yellow change interval shall be followed by a selectable all-red interval after the signal system shall again resume its rest in red mode until the next vehicle is detected.
2. The traffic signal upon termination of a selectable minimum green interval for up-hill traffic shall rest in green for up-hill traffic.  When a vehicle arrives at the other end of the one-lane section, the signal for up-hill traffic shall time the 3 second minimum yellow change interval followed by a selectable all-red clearance interval.  After completion of the all-red interval, a selectable minimum green interval shall be given to the downhill traffic.  The 3-second minimum yellow change interval and the selectable all-red clearance interval shall follow the green interval.  The unit will again time out the selectable up-hill green interval and rest in green awaiting the arrival of the next downhill vehicle.
3. The traffic signal operates in a pre-timed mode where the signal times out a selectable green for up-hill traffic followed by a 3 second minimum yellow change interval followed by a selectable all-red clearance interval.  It will then time out a selectable green for the downhill traffic followed by a 3 second minimum yellow change interval followed by a selectable all-red clearance interval then repeat the same operation.
The Contractor must work the signals manually during normal working hours.  A detailed plan of how the units will operate during normal working hours must be approved by the Engineer before operations begin.  
Traffic signal operators shall be ATSSA certified.
50815-122308
Special Provisions
643-4.01 METHOD OF MEASUREMENT.  Replace the second sentence of No. 2. with:
Special Construction signs are measured by the total area of legend bearing sign panel, as determined under Subsection 615-4.01 and compensation for a 24 hour period shall be made under Construction Signs in the Traffic Control Rate Schedule, Table 643-4.
Add the following:
No measurement required to provide a 24-hour toll free (1-800 ###-####) “Hotline Road Report” telephone with a prerecorded message, and weekly notices with daily updates.  Work will be subsidiary to Pay Item 643(1) or 643(2), Traffic Maintenance.

643-5.01 BASIS OF PAYMENT.  Add the following to No. 7:

The Engineer will pay for Item 643(15) Flagging on a contingent sum basis at the rate of $46.00/hour.  The Engineer does not require a change order/directive for the Flagging Pay Item.  Flagging associated with Change Order work will be paid at the prices according to Subsection 109-1.05 Compensation for Extra Work.

Add the following to No. 11:

The Engineer does not require a change order/directive for Pay Item 643(25), Traffic Control.

Add the following to No. 12:  
Two Portable Changeable Message Board Signs used for Permanent Construction Signing will be paid for under Item 643(3) Permanent Construction Signs.  Other portable changeable message board signs will be paid for under 643(25), Traffic Control.

CR6431-022510
Add No. 16:

16.
Work Zone Illumination.  Payment for work zone illumination is subsidiary to other items.

ES14-031506

Standard Modifications

Add No. 17:

17.
High Visibility Garments.  Payment for high visibility garments for workers is subsidiary to other items.

E56-050107

Special Provisions



Add No. 18:

18.
Detour.  The contract price includes all resources and materials required to install, maintain and remove the detour at Glacial Fan Creek.  This includes a 48” pipe in Glacial Fan Creek under the detour as well as any resources and materials required to return traffic to the original roadway.
Add No. 19:

19.
Portable Traffic Signal.  Payment for Item 643(36) Portable Traffic Signal will include all material and labor required to install, operate, maintain, remove and demobilize the Portable Traffic Signal.  The Portable Traffic Signal shall remain the property of the Contractor.
TABLE 643-4

TRAFFIC CONTROL RATE SCHEDULE
	Traffic Control Device
	Pay Unit
	Unit Rate

	Construction Signs
	Each/Day
	$5.00

	Special Construction Signs
	Square Foot
	$24.00

	Type II Barricade
	Each/Day
	$3.00

	Type III Barricade
	Each/Day
	$10.00

	Traffic Cone or Tubular Marker
	Each/Day
	$1.00

	Drums
	Each/Day
	$3.00

	Sequential Arrow Panel
	Each/Day
	$55.00

	Portable Concrete Barrier
	Each
	$60.00

	Temporary Crash Cushion / ET-PLUS
	Each
	$5000.00

	Pilot Car
	Hour
	$65.00

	Watering
	M-Gallon
	$20.00

	Street Sweeping:
Regenerative Sweeper, Vacuum Sweeper


	Hour
	$150.00

	Plastic Safety Fence
	Foot
	$0.75

	Portable Changeable Message Board Sign
	Calendar Day
	$150.00

	Temporary Sidewalk Surfacing
	Square Foot
	$1.15

	Flexible Markers
	Each
	$50.00

	Removal of Pavement Markings
	Foot
	$1.25

	Temporary Guardrail
	Foot
	$21.00


Special Provisions

The lump sum bid price for Item 643(20) shall be full compensation for all costs for installing the detour as described in the Plans and Specifications, including the stream culvert and any roadway drainage accommodations, as well as removing the detour and restoring the stream after the work in the stream is complete.  
The following will be paid under Item 401(1A), if performed prior to the foamed asphalt operation:

1) the 2” lift of HMA required in order to restore traffic to the roadway over the Glacial Fan Creek culvert per Section 643-1.01,
2) the 2” lift of HMA used to patch pavement breaks for culvert and utility work, per Section 643-3.02.
Replace Pay Item 643(15) with:

Pay Item No.
Pay Item
Pay Unit
643(15)
Flagging
Contingent Sum
Replace Pay Item 643(20) with:

Pay Item No.
Pay Item
Pay Unit
643(20)
Detour
Lump Sum
CR6431-022510
Add the following:
Pay Item No.
Pay Item
Pay Unit
643(36)
Portable Traffic Signal
Lump Sum

50815-122308
SECTION 644

SERVICES TO BE FURNISHED BY THE CONTRACTOR

Special Provisions

644-2.01 FIELD OFFICE.  Delete this subsection in its entirety and substitute the following:

Furnish and maintain a suitable office for the Engineer, available for occupancy from 2 weeks before beginning work, through 30 days after issuance of the notice of project completion as defined in Subsection 105-1.15.  The following office requirements shall be met:

1.
A minimum of 1000 square feet of floor area.  The office area shall be divided so that it contains an office room separated by a closable door.  The office room shall have a minimum of 160 square feet of floor area.

2.
A thermostatically controlled interior heating system with necessary fuel.

3.
Adequate electrical lighting and 120 volt, 60 hertz power, with a minimum of 12 interior electrical outlets.  A minimum of 4 exterior outlets with a minimum 20 amp circuit for each exterior outlet.
4.
A minimum of 100 square feet of window area and adequate ventilation.

5.
Adequate parking for a minimum of 16 vehicles, with one handicap parking space meeting the requirements of Americans with Disabilities Act Accessibility Guidelines (ADAAG).

6.
Attached indoor plumbing with sanitary lavatory facilities and potable drinking water provided.

7.
Provide engineering communication services to the field office, Subsection 644-2.08.

8.
If a part of the Contractor's building, it shall be completely partitioned off from the balance of the structure and provided with a separate outside door equipped with a lock.

9.
Located within 3 miles of the project.

10.
Weekly janitorial service consisting of emptying trash receptacles, vacuuming office area, and cleaning restrooms and counter areas.

11.
Provide one mobilization and one demobilization of the Engineer's office equipment and furniture.

CR644FOCOM-071009

Standard Modifications

644-2.02 FIELD LABORATORY.  Add the following to the end of the second sentence of the first paragraph: 

through 30 days after Project Completion.

E44-012707

Replace 2.g. with the following:

g.
1000 gallon capacity tank with a pressure pump or a commercial pressurized system.

Replace 6.a. with the following:

a.
Supply 240 volt, 60 hertz power, a 100 pound propane bottle, and a 1000 gallon capacity water tank with a pressure pump or a commercial pressurized system for a State provided portable asphalt lab at a location designated by the Engineer.

Add the following:

7.
Provide one mobilization and one demobilization of the Engineer's laboratory equipment from Anchorage.

CR644LAB-071009

644-2.05 VEHICLES.  Delete the second and third paragraphs and substitute the following:

Pickup (LT)/Sport Utility Vehicle (SUV):  Furnish full-size, four-wheel drive vehicles, either pickup/light truck(s) with crew cabs or sport utility vehicle(s).  Provide vehicles less than three model years old, in good condition, and with less than 36,000 miles on the odometer.  Furnish all fuels, maintenance and parts, and insurance during the Department’s operation and use.

Equip each vehicle with lightbars wired into the vehicle’s electrical system with a dash mounted switch easily accessible to the vehicle operator.  Provide Code 3; Model 6005H (formerly PE 6200 LE) lightbars, or approved equal.  Approved equal equipment shall have the following characteristics:

(
(4) 55 watt rotators with amber filters

(
1200 flashes per minute

(
(2) diamond mirrors

(
55 inches in length

If you are working after October 1, provide four studded snow tires mounted on each vehicle.

You are responsible for normal wear and tear, and any other incidental damage including broken windshields, occurring during the Department’s operation and use.  The Department is responsible for damage to any vehicle caused by its own negligent operation.

CR644LTSUV-071009



















































Standard Modifications

Add the following new subsection:

644-2.06 NUCLEAR TESTING EQUIPMENT STORAGE SHED.  Design, furnish and maintain a weatherproof, heated, and ventilated nuclear densometer/testing equipment storage shed for the Engineer to use exclusively throughout the Contract.  Install the building at least 15 feet from an occupied area at a location approved by the Engineer.  Install the shed before beginning of construction activities and maintain it until one week after project completion.  Provide sufficient floor area for the nuclear testing equipment and a portable electric heater to maintain a minimum room temperature of 50 °F in freezing weather.  Design the building with enough floor area to provide sufficient clearance between the equipment, heater, and combustibles.  Provide a commercial grade metal clad exterior entrance door of 3’-0” minimum width by 6’-8” height with dead-bolt lockset.  Hang the door so that hinge pins are not accessible from the exterior.  Provide the Engineer with 2 keys to control access.  Provide a 5/16” x 10 foot long welded steel security chain securely attached inside the structure with tamperproof hardware for the Engineer to secure the testing equipment.  Provide 120 volt, 60 cycle power, an interior light, and a wall receptacle for the heater.  Secure the structure to the ground with tamperproof anchors to resist wind loads and prevent unauthorized movement of the building.  The nuclear testing equipment storage shed remains the property of the Contractor.  Remove the shed from the site following project completion.

Add the following new subsection:
644-2.07 STORAGE CONTAINER.  Furnish, transport, and maintain a weather tight, lockable, steel enclosed 20 foot long X 8 foot wide X 8 foot high wooden floored container for the storage of the Department’s materials, supplies and testing equipment (but not nuclear equipment). Provide twenty equally spaced fastening points on the interior walls that are capable of securing the Department’s contents.  Door opening dimensions of the storage container shall be greater than 60 square feet.  Supply necessary equipment to lift and move container with minimal disturbance to the Department’s contents.  The container shall not be moved by skidding or hook lift.  The Contractor shall be listed as the shipper on documents listing and acknowledging receipt of the Department’s goods for shipment.
Deliver an empty and clean container to the Regional Materials Laboratory, or location acceptable to the Engineer, three weeks before transporting to the project site.  Allow 7 days for the Department to load the container.  Transport the loaded container to the project site.  Set up container at a location approved by the Engineer prior to commencing construction work. 
1.
Provide electrical service and other facilities as follows:
a.
Electrical current, 120V (ac), 60 cycle on a 24 hour a day basis.
b.
Wiring system to support a 20 amp user load demand.
c.
2 GFI protected outlets conveniently spaced on the interior walls.
d.
Four 100 watt incandescent or eight 40 watt fluorescent lights located for maximum illumination. 
e.
Provide a stairway with railing, built to meet the International Building Code, if there is more than 12-inch difference in floor entry and existing ground elevation. 
Return the container to the Regional Materials Laboratory or location acceptable to the Engineer, upon project completion.  Allow 7 days for the Department to unload the container.  The storage container remains your property after completing the work.

E44-012707
Add the following subsection:

644-2.08 ENGINEERING COMMUNICATION.  Engineering Communications, minimum service includes:

a.
Three phone/facsimile lines (different phone numbers for each line)

b.
High speed internet service with modem (DSL or Cable)

CR644FOCOM-071009

644‑3.01 METHOD OF MEASUREMENT. Delete the third paragraph and substitute the following: 

Vehicle. For each vehicle provided. If a replacement vehicle is necessary, no additional measurement will be made. 
CR644LTSUV-071009
Standard Modification

Add the following Pay Items:
Nuclear Testing Equipment Storage Shed.  By the number of storage sheds specified, to including components, installation and accepted as completed units and ready for equipment storage.

Storage Container.  By the number of storage containers specified, to including components, installed and accepted as completed units and ready for materials and equipment storage.

E44-012707

644-4.01 BASIS OF PAYMENT.  Add the following:

Electricity, propane, and water supplied for the State provided portable asphalt lab will not be paid for separately, but will be subsidiary to Pay Item 644(2) Field Laboratory.

CR644LAB-071009

Add the following:
Pay Item 644(8):

1.
A percentage of the Contract unit price, to be determined by the Engineer, will be paid as full compensation for furnishing the vehicle at the site.
2.
The balance of the Contract unit price will be prorated over the anticipated active construction period with a portion included as part of each interim payment, for maintenance, repairs, and fuel and, at the end of the project, for removing it from the site.  If anticipated construction period changes, the final increment will be held until final payment. 
Payment will be made under:

Pay Item No.
Pay Item
Pay Unit

644(8)
Vehicle (LT/SUV)
Each

CR644LTSUV-071009

Add the following:





Pay Item 644(10) Engineering Communications.  Usage services including long distance calls made by State personnel and the Internet service provider will be paid by the State.  Payment for communication usage services shall be based on paid receipts to the service provider plus 15%.

Connection fees (initial connection) local calls, providing equipment and disconnection are subsidiary to Pay Item 644(1) Field Office and as such are paid by the Contractor.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
644(10)
Engineering Communications
Contingent Sum

CR644FOCOM-071009
Standard Modifications

Add the following Pay Items:
Lump Sum Items. Payment for lump sum items will be made as follows:

1.
A percentage of the lump sum amount, to be determined by the Engineer, will be paid as full compensation for furnishing the facility at the site.

2.
The balance of the lump sum amount will be prorated over the anticipated active construction period with a portion included as part of each interim payment, for maintenance, repairs, providing all utilities, and for removing it from the site.  If anticipated construction period changes, the final increment will be held until final payment. 

Nuclear Testing Equipment Storage Shed. At the Contract unit price to include labor, materials, tools, equipment, and supplies required to furnish and install the shed before beginning construction, to maintain it for the duration of the project and to remove the shed and electrical service after project completion.  Electrical service and utility costs are subsidiary to this item.

Storage Container.  At the Contract unit price to including labor, materials, tools, equipment and supplies required to deliver the storage shed to the regional office for loading, to deliver it to the project office, to install it before beginning construction, to maintain it for the duration of the project, to remove the shed and electrical service after project completion, to deliver it to the regional office for unloading, and to remove the storage shed.  Electrical service and utility costs are subsidiary to this item.

Add to Pay Items:
Pay Item No.
Pay Item
Pay Unit

644(15)
Nuclear Testing Equipment Storage Shed
Each

644(16)
Storage Container
Each

E44-012707

Special Provision

Add the following Section:

SECTION 645

TRAINING PROGRAM
645-1.01 DESCRIPTION. This Training Special Provision implements 23CFR230, Subpart A, Appendix B.

As part of the Equal Employment Opportunity Affirmative Action Program, provide on-the-job training aimed at developing full journey status in the type of trade or job classification involved.  The number of individuals to be trained and the number of hours of training to be provided under this contract will be as shown on the bid schedule.

645-2.01 OBJECTIVE.  Training and upgrading of minorities and women toward journey status is the primary objective of this program.  Enroll minorities and/or women, where possible, and document good faith efforts prior to the hire of non-minority males in order to demonstrate compliance with this Training Special Provision.  Specific good faith efforts required under this Section for the recruitment and employment of minorities and women are found in the Federal EEO Bid Conditions, Form 25A-301, items 7.b, 7.c, 7.d, 7.e, 7.i, 7.j, and 7.l, located in the "yellow pages" of this document.

645-3.01 GENERAL.  Determine the distribution of the required number of apprentices/trainees and the required number of hours of training among the various work classifications based upon the type of work to be performed, the size of the workforce in each trade or job classification, and the shortage of minority and female journey workers within a reasonable area of recruitment.

Training will be provided in the skilled construction crafts unless the Contractor can establish before contract award that training in the skilled classifications is not possible on a project; if so, the Department may then approve training either in lower level management positions such as office engineers, estimators, and timekeepers, where the training is oriented toward construction applications, or in the unskilled classifications, provided that significant and meaningful training can be provided.  Some offsite training is permissible as long as the training is an integral part of an approved training program and does not comprise a significant part of the overall training.

Credit for offsite training hours indicted above may only be made to the Contractor where the apprentices/trainees are concurrently employed on the project and one or more of the following occurs: contribute to the cost of the training, provide the instruction to the apprentice/trainee, or pay the apprentice's/trainee's wages during the offsite training period.

Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first year of apprenticeship or training.

Prior to award of the contract, submit Form 25A-311, Training Utilization Report, indicating the training program to be used, the number of apprentices/trainees to be trained in each selected classification, the number of hours of training to be provided, and the anticipated starting time for training in each of the classifications.

Training must begin within 2 weeks of the anticipated start date(s); unless otherwise authorized by a Directive.  Such authorization will be made only after submission of documentation by the Contractor, and approval by the Engineer, of efforts made in good faith which substantiate the necessity for a change.

Contractors may use a training program approved by the U.S. Department of Labor, Bureau of Apprenticeship & Training (USDOL/BAT), or one developed by the Contractor and approved prior to contract award by the Alaska Department of Transportation and Public Facilities (ADOT&PF) Training Program Representative, using Form 25A-310.

The minimum length and type of training for each classification will be established in the training program selected by the Contractor.  Training program approval by the Department for use under this Section is on a project by project basis.

It is expected that each apprentice/trainee will begin training on the project as soon as feasible after start of work utilizing the skill involved and remain on the project as long as training opportunities exist or until training has been completed.  It is not required that apprentices/trainees be continuously employed for the duration of the contract.

If, in the Contractor's judgment, an apprentice/trainee becomes proficient enough to qualify as a journey worker before the end of the prescribed training period and the Contractor employs that individual as a journey worker in that classification for as long as work in that area remains, the individual's training program will be considered completed and the balance of training hours required for that apprentice/trainee shall be waived.

Furnish each ADOT&PF training program trainee a copy of the program (Form 25A-310) to be followed during training on the project, and with a written certification showing the type and length of training completed on the project.  Existing USDOL/BAT apprentices should already have a copy of their program.  No employee shall be employed for credit as an apprentice/trainee in a classification in which that employee has previously worked at journey status or has previously completed a training course leading to journey status.

Periodically review the training and promotion potential of minority and women employees and shall encourage eligible employees to apply for such training and promotion.

Provide for the maintenance of records and the furnishing of periodic reports documenting the progress of each apprentice/trainee. Submit Form 25A-313 by the 15th of each month and provide each ADOT&PF trainee written evaluation reports for each unit of training provided as established on Form 25A-310.

645-3.02 WAGES.  Trainees in ADOT&PF approved training programs will be paid prevailing Davis-Bacon fringe benefits plus at least 60 (but less than 100) percent of the appropriate minimum journey rate specified in the contract for the first half of the training period, at least 75 (but less than 100) percent for the third quarter of the training period, and at least 90 (but less than 100) percent for the last quarter of the training period.  Trainee wages shall be identified on Form 25A-310.  Apprentices in USDOL/BAT training programs shall be paid in accordance with their approved program.  Beginning wages of each trainee/apprentice enrolled in a Section 645 Training Program on the project shall be identified on Form 25A-312.

645-3.03 SUBCONTRACTS.  In the event a portion of the work is subcontracted, the Engineer shall determine how many, if any, of the apprentices/trainees are to be trained by the subcontractor.  Any such subcontracts shall include this Section 645, Form 25A-311 and Form 25A-310, where appropriate.  However, the responsibility for meeting these training requirements remains with the Contractor; compliance or non-compliance with these provisions rests with the Contractor and sanctions and/or damages, if any, shall be applied to the Contractor according to Subsection 645-5.01, Basis of Payment.

645-4.01 METHOD OF MEASUREMENT.  The Contractor will be credited for each approved apprentice/trainee employed on the project and reimbursed on the basis of hours worked, as listed in the certified payrolls.  There shall be no credit for training provided under this Section before the Contractor's submittal and approval by the Engineer of Form 25A-312 for each apprentice/trainee trained under this Section.  Upon completion of each individual training program, no further measurement for payment shall be made.

645-5.01 BASIS OF PAYMENT.  Payment will be made at the contract unit price for each hour of training credited.  Where a trainee or apprentice, at the Contractor's discretion, graduates early and is employed as a journey worker according to the provisions of Subsection 645-3.01, the Contractor will receive payment only for those hours of training actually provided.

This payment will be made regardless of other training program funds the Contractor may receive, unless such other funding sources specifically prohibits the Contractor from receiving other reimbursement.

Payment for training in excess of the number of hours specified on the approved Form 25A-311, may be made only when approved by the Engineer through Change Order.

Noncompliance with these specifications shall result in the withholding of progress payments until good faith efforts documentation has been submitted and acceptable remedial action has been taken.

Payment will be at the end of the project following the completion of training programs approved for the project.  No payment or partial payment will be made if the Contractor fails to do the following and where such failure indicates a lack of good faith in meeting these requirements:

1.
provide the required hours of training (as shown on the approved Form 25A-311),

2.
train the required number of trainees/apprentices in each training program (as shown on the approved Form 25A-311), or

3.
hire the apprentice/trainee as a journey worker in that classification upon completion of the training program for as long as work in that area remains.

Failure to provide the required training damages the effectiveness and integrity of this affirmative action program and thwarts the Department's federal mandate to bring women and minorities into the construction industry.  Although precise damages to the program are impractical to calculate, they are at a minimum, equivalent to the loss to the individuals who were the intended beneficiaries of the program.  Therefore, where the Contractor has failed, by the end of the project, to provide the required number of hours of training and has failed to submit acceptable good faith efforts documentation which establishes why the Contractor was unable to do so, the Contractor will be assessed an amount equal to the following damages to be ducted from the final progress payment:

Number of hours of training not provided, times the journey worker hourly scale plus benefits.  The journey worker scale is that for the classification identified in the approved programs.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
645(1)
Training Program, 2 Trainees/Apprentices
Labor Hour

S16-102991

SECTION 646

CPM SCHEDULING

Special Provisions

646-2.01 SUBMITTAL OF SCHEDULE.  Replace this Subsection with the following:

Submit a detailed initial CPM Schedule at the preconstruction conference for the Engineer’s acceptance as set forth below.

The construction schedule for the entire Project shall not exceed the specified contract time.  Allow the Engineer 14 days to review the initial CPM Schedule.  Revise promptly.  The finalized CPM Schedule must be completed and accepted before beginning work on the Project.

646-3.01 REQUIREMENTS AND USE OF SCHEDULE.  Delete No. 2.

2.
60-Day Preliminary Schedule.

Delete the first sentence of No. 3. Schedule Updates.  and substitute the following:

Hold job site progress meetings with the Engineer for the purpose of updating the CPM Schedule.  Meet with the Engineer monthly or as deemed necessary by the Engineer.

CR261-121302


Special Provision

Add the following Section:

SECTION 647

EQUIPMENT RENTAL

647-1.01 DESCRIPTION.  This item consists of furnishing construction equipment, operated, fueled and maintained, on a rental basis for use in construction of extra or unanticipated work at the direction of the Engineer.  Construction equipment is defined as that equipment actually used for performing the items of work specified and shall not include support equipment such as, but not limited to, hand tools, power tools, electric power generators, welders, small air compressors and other shop equipment needed for maintenance of the construction equipment.

The work is to be accomplished under the direction of the Engineer, and the Contractor's operations shall at all times be in accordance with the Engineer's instructions.  These instructions by the Engineer shall be to the Contractor's supervisory personnel only, not to the operators or laborers.  In no case shall these instructions by the Engineer be construed as making the Department liable for the Contractor's responsibility to prosecute the work in the safest and most expeditious manner.

647-2.01 EQUIPMENT FURNISHED.  In the performance of this work, the Contractor shall furnish, operate, maintain, service, and repair equipment of the numbers, kinds, sizes, and capacities set forth on the Bid Schedule or as directed by the Engineer.  The operation of equipment shall be by skilled, experienced operators familiar with the equipment.

The kinds, sizes, capacities, and other requirements set forth shall be understood to be minimum requirements.  The number of pieces of equipment to be furnished and used shall be, as the Engineer considers necessary for economical and expeditious performance of the work.  The equipment shall be used only at such times and places as the Engineer may direct.

Equipment shall be in first class working condition and capable of full output and production.  The minimum ratings of various types of equipment shall be as manufactured and based on manufacturer's specifications.  Alterations will not be considered acceptable in achieving the minimum rating.  Equipment shall be replaced at any time when, in the opinion of the Engineer, their condition is below that normal for efficient output and production.

Equipment shall be fully operated, which shall be understood to include the operators, oilers, tenders, fuel, oil, air hose, lubrication, repairs, maintenance, insurance, and  incidental items and expenses.

647-2.02 EQUIPMENT OPERATORS AND SUPERVISION PERSONNEL. Equipment operators shall be competent and experienced and shall be capable of operating the equipment to its capacity.  Personnel furnished by the Contractor shall be, and shall remain during the work hereunder, employees solely of the Contractor.

The Contractor shall furnish, without direct compensation, a job superintendent or Contractor's representative together with such other personnel as are needed for Union, State, or Federal requirements and in servicing, maintaining, repairing and caring for the equipment, tools, supplies, and materials provided by the Contractor and involved in the performance of the work.  Also, the Contractor shall furnish, without direct compensation, such transportation as may be appropriate for the personnel.

647-3.01 CONSTRUCTION REQUIREMENTS. The performance of the work shall be according to the instructions of the Engineer, and with recognized standards and efficient methods.

The Contractor shall furnish equipment, tools, labor, and materials in the kinds, number, and at times directed by the Engineer and shall begin, continue, and stop any of the several operations involved in the work only as directed by the Engineer.

Normally, the work is to be done when weather conditions are reasonably favorable, 6 days per week, Mondays through Saturdays, except holidays.

The Engineer will begin recording time for payment each shift when the equipment begins work on the project.  The serial number and brief description of each item of equipment listing in the bid schedule and the number of hours, or fractions thereof to the nearest one quarter hour, during which equipment is actively engaged in construction of the project shall be recorded by the Engineer.  Each day's activity will be recorded on a separate sheet or sheets, which shall be verified and signed by the Contractor's representative at the end of each shift, and a copy will be provided to the Contractor's representative.

647-4.01 METHOD OF MEASUREMENT. The number of hours of equipment operation to be paid for shall be the actual number of hours each fully operated specified unit of equipment, or each fully operated specified combination of units of equipment, is actually engaged in the performance of the specified work on the designated areas in accordance with the instruction of the Engineer.  The pay time will not include idle periods, and no payment will be made for time used in oiling, servicing, or repairing of equipment, or in making changeovers of parts to the equipment.  Travel time to or from the project, will not be authorized for payment.  Hours paid shall be supported by certified payroll.
647-5.01 BASIS OF PAYMENT. 

Payment for Item 647(1) Wide Pad Dozer, 65 hp Min will be paid on a contingent sum basis on a per hour basis of $160.00/hour.




This shall be full compensation for furnishing, operating, maintaining, servicing, and repairing the equipment, and for incidental costs related to the equipment.  Furnishing and operating of equipment of heavier type, larger capacity, or higher wattage than specified will not entitle the Contractor to any extra compensation.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
647(1)
Wide Pad Dozer, 65 hp Min
Contingent Sum

647(2)
Wide Pad Dozer, 65 hp Min
Hour

647(5)
Backhoe, 4WD, 1 cy Bucket, 75 hp Min, 15 ft Depth
Contingent Sum

647(6)
Backhoe, 4WD, 1 cy Bucket, 75 hp Min, 15 ft Depth
Hour

CR15-082405
SECTION 661

ELECTRICAL LOAD CENTERS

Special Provisions
661-1.01 DESCRIPTION.

Add the following:  Furnish and install load center assembly Type 1A with an integral uninterruptible power supply (secondary power source) to power intersection traffic and pedestrian signals (no lighting) and control equipment during interruptions to the utility power (primary power source).

Replace the second paragraph and load center type list with the following:

Use load centers of the following types as shown on the load center detail sheets:

Type 1:
Pad mounted with underground service (large)

Type 1A:
Pad mounted with underground service (small)

Type 1A with UPS:
Pad mounted with underground service (large)

Type 2:
Post mounted with underground service

Type 3:
Pole mounted with overhead service

Add the following Subsections 661-1.02 Acronyms, 661-1.03 Definitions:

661-1.02 ACRONYMS.

BBS
Battery Backup System

LC
Load Center
LCD
Liquid Crystal Display

LED
Light Emitting Diode

LC/UPS
Load Center with Integral Uninterruptible Power Supply

MBPS
Power Transfer Switch

MMU
Malfunction Management Unit

PLC
Powerline Communications

PTS
Power Transfer Switch

THD
Total Harmonic Distortion
UPS
Uninterruptible Power Supply
661-1.03 DEFINITIONS.
BUCK-BOOST.  Switch-mode voltage regulator in which voltage can be above or below the input voltage.
661-2.01 MATERIALS.  Add the following:

Anchor Bolts
Section 740-2.02
Load Center.  Replace the 1st paragraph with the following:
NEMA 3R enclosure constructed of .125” thick aluminum, with no external screws, bolts, or nuts.

Add the following:
1.
Load Center with Integral Uninterruptible Power Supply (LC/UPS).
Design, fabricate, deliver, and install as specified in the Specifications and Plans.

a.
Design of LC/UPS
Design and manufacture for outdoor applications and the environment specific to the project location.
The UPS shall be designed to provide for efficient fabrication and assembly using standard, readily available industry components facilitating the current project requirements.  The design shall provide for future quick replacement of the complete system or the individual components.  The design shall allow the maintenance department to quickly acquire a replacement UPS or replacement parts and personnel to easily remove the existing UPS and install the new UPS or UPS parts as may be needed (complete turnkey system with all necessary hardware).  Special tools shall not be required to install the UPS.

The design shall specifically include a shelf-mount, rack-mount, swing-tray mount, or combination thereof.  The UPS and PTS units individually shall not exceed 5.25” in height.  If swing-trays are used, a minimum of 6 bolts/fasteners shall be used to secure the tray to the cabinet rack.

b.
Submit.

Submit shop drawings, equipment technical specifications, and certifications for review and approval.  Do not begin manufacture of the LC/UPS prior to submitting and receiving approval of shop drawings and required certifications for the system assembly, the individual equipment pieces, components, and hardware.  Provide documentation confirming delivery dates of the individual pieces of equipment and overall system in-place completion date satisfying the project construction schedule.

c.
Manufacturers.
(1)
Meyers Power Products, Inc.

LC/UPS:  Power Model MEUG35-PB Metered/Unmetered with MP2000 UPS

Address:

725 E. Harrison Street

Corona, CA 92879

Ph:  (951) 520 - 1900
(2)
Or equal:

Manufacturers satisfying the requirements of the Plans, Specifications and Contractual requirements for the assembled system, including delivery, quality and timeliness of installation and responsive remote and onsite service, shall submit, as a substitution, for review and approval.

d.
UPS Run Time Capacity.
Power intersection LED traffic, pedestrian signals, and control equipment for the consecutive time periods noted below: (lighting and traffic controller auxiliary circuits are not included)

	RUN TIME CAPACITY

	Operation Mode
	Continuous Uninterruptible Operation Time*

	Normal
	2 Hours

	Flash
	2 Hours

	Total (Normal + Flash)
	4 hours


*Continuous uninterruptible operation time at 77 °F (25 °C) at load 875 W.

e.
Operation.

The transfer from utility power to the UPS shall not interfere with the normal operation of the traffic controller, MMU and other peripheral devices within the traffic controller assembly.  
The MBPS shall be rated at 240 VAC, 40 Amps minimum.  The MBPS shall allow replacement of the UPS without interrupting power to the intersection. The MBPS and PTS shall be separate units.  Without interrupting power to the intersection, the MBPS shall permit the replacement of the PTS, and the MBPS and PTS shall each permit replacement of the UPS.

The UPS shall use a temperature compensated battery charging system. The charging system shall compensate over a range of 2.5 to 4 mV / °C / Cell and be rated 10 Amps at 48 VDC. Batteries shall not be charged when battery temperature exceeds 122 °F ± 5.4 °F (50 °C ± 3 °C). The temperature sensor shall be external to the UPS unit and supplied with 9' - 10" of wire.

The UPS shall automatically and continually monitor and display the current percent of battery power available for use.  A "Battery Not Connected" alarm shall be issued if battery power is not present. When utilizing battery power, the UPS output voltage shall be between 110 VAC and 125 VAC, pure sine wave output with THD < 3% at 60 Hz +/- 3 Hz.

The UPS shall provide the power beyond the temperature that would be field programmable for an external fan located in the same or in a separate battery cabinet. The temperature setting shall be adjustable locally and remotely.  The temperature range shall be from +68 °F to +131 °F (+20 °C to +55 °C) in 1 degree F increment.

In the event of UPS failure, battery failure, or complete battery discharge, the PTS shall revert to the utility or line mode (in a de-energized state) where utility power is supplying the cabinet.

f.
Components:
The LC/UPS shall include all equipment, hardware, foundation and foundation materials, interconnecting wiring and other materials for a complete operable LC/UPS inclusive of materials and performance requirements specified herein, but not limited to:

(1)
UPS

(2)
UPS Controller Unit

(a)
Re-settable Inverter Event Counter

(b)
Cumulative Inverter Timer

(c)
Event log, Time and Dated (stores the last 100 events, minimum)

(d)
Self-Test (programmable in 1-minute increments from 1 min. to 255 min.)

(e)
Low Battery Alarm (programmable, adjustable in increments of .25 VDC)

(f)
Buck-Boost Mode (UPS shall be capable of Buck-Boost 10% ±)

(3)
PTS (activated during Buck-Boost operations; transfer times 10 milliseconds)

(4)
MBPS (non-electrical)

(5)
Batteries and Battery Enclosure

(6)
Battery Heater Mats

(7)
Cabinets and Enclosures

(8)
External Fan

g.
UPS Access and Password Protection.

(
Provide local and remote access.

(
Provide the UPS with a default password.

Access:

(1)
Local – provide an LCD display screen and touch pad as part of the UPS

(2)
Remote

(a)
RS232 interface

(b)
USB interface

Local and remote access shall provide same access use.

User:

(1)
The “User” includes the Department Traffic Engineers and Maintenance Personnel.

(2)
The User shall be able to monitor the following at the LC/UPS cabinet (locally) and remotely.

Use:

(1)
Provide the Department with the default password and administrative authority to add/change password protection.  Make the procedure intuitive and direct.

(2)
Control, programming, maintenance, and inquiry (view and adjust) including but not limited to:

Monitor:

(a)
Time,

(b)
Date,

(c)
Current battery charge status,

(d)
Input/output voltages,

(e)
Power output,

(f)
Battery temperature,

(g)
Field programmable relay settings

Current status shall be indicated by LED lights:

(a)
Green – Flashing for battery back-up mode

(b)
Green – Steady ON for normal line mode operation

(c)
Red – Flashing for ALARM conditions

(d)
Red – Steady ON for FAULT conditions

Maintenance Controls - password protect:

(a)
UPS Inverter ON/OF,

(b)
Battery Test,

(c)
Event Log (Retrieving, viewing and printing in plain English),

(d)
Changing Default Settings

Other Settings:

(a)
Temperature Settings,

(b)
Re-Settable Inverter Event Counter,

(c)
Cumulative Inverter Timer,

(d)
Self-Test,

(e)
Low Battery Alarm

(3)
Upload firmware software updates of the non-volatile, read-only memory type.

h.
Specifications.
(1)
Environmental:

The operating temperature for the (UPS), (PTS) and (MBPS) shall be -34.6 °F to 165.2 °F 

(-37 °C to +74 °C).
(2)
UPS Input/Output:

	UPS SPECIFICATIONS

	Input Specifications
	

	Nominal Input Voltage
	120 VAC, Single Phase

	Input Voltage Range
	120 VAC ± 25%

	Input Frequency
	60 Hz ± 5%

	
	

	Output Specifications
	

	Nominal Output Voltage
	120 VAC, Single Phase

	Power Rating*
	2000 VA (1500 Watts)

	Output Frequency
	60 Hz ± 5%

	Voltage Wave Form
	Sine Wave, THD < 3%

	Efficiency (nominal)
	95 – 97%


*The UPS power rating of 2000 VA / 1500 Watts shall be with a minimum inverter efficiency of 80%.
(3)
Loss/Restoration of Utility Power:
When the utility line voltage is outside the High and Low Limits (100 & 130 VAC respectively set as defaults), the UPS shall transfer the load to battery power. The UPS shall return to line mode when the utility power has been restored to above 105 VAC or below 125 VAC; or the UPS shall return to line mode when the utility power is back to nominal for more than 30 seconds (the line qualification time).  The line qualification time shall be adjustable to 3, 10 or 30 seconds.

The maximum transfer time allowed, from disruption of normal utility line voltage to stabilized UPS line voltage from batteries, shall be 65 milliseconds. The same maximum allowable transfer time shall also apply when switching from UPS line voltage to utility line voltage.
(4)
Battery(s):
(a)
Batteries as part of the UPS provide the power.
Individual batteries shall be rated at 105 Amp-Hour minimum. Batteries shall be 12 VDC type and shall be easily replaced and commercially available off the shelf. The battery system used in the UPS shall consist of 4 batteries and shall be of a voltage not to exceed 60 VDC. Batteries shall be provided with quick disconnect terminals and a polarized - keyed battery cable for easy field installation. 

Batteries shall be deep cycle, sealed prismatic lead-calcium based AGMNRLA (Absorbed Glass Mat/Valve Regulated Lead Acid) batteries - able to withstand extreme temperature. Batteries shall be certified to operate over a temperature range -4 °F to 165.2 °F (-20 °C to +74 °C).  The batteries shall be provided with appropriate interconnect wiring and a corrosion-resistant stationary or swing-out mounting tray and/or brackets appropriate for the cabinet into which they will be installed as specified in “Design of LC/UPS”. 

Batteries shall indicate maximum recharge data and recharging cycles. Recharge time for the battery from protective low cutoff to 80% or more of full battery charge capacity, shall not exceed twenty (20) hours. 

(b)
Battery Compartment:
The battery cabinet shall be vented through the use of louvered vents, filter, and one thermostatically controlled fan operated from the UPS. The fan will automatically turn ON at the temperature programmed into the UPS.  

External battery compartments may be used to satisfy environmental and physical requirements.  When submitting shop drawings, material and equipment submittals, request in writing and demonstrate graphically the need for an external compartment(s).

(c)
Back-Feed and Other Protections:
The UPS shall be equipped to prevent a malfunction feedback to the cabinet or from feeding back to the utility service per UL 1778, Section 48 "Back-Feed Protection Test". The upstream back-feed voltage from the UPS shall be less than 1 VAC for the protection of persons accessing the equipment.

The UPS shall have lightning surge protection compliant with IEEE/ANSI C.62.41 for 2000 VAC.

(5)
Relay Contacts:
The UPS shall provide the user with 6 sets of fully programmable, relay contacts of type NO/NC, panel-mounted, potential free and rated 1 Amp, 120 VAC and labeled C1 through C6. Each relay's setting shall be programmable to activate under conditions through local access or remote access.  The minimum number of relay settings is outlined below.
Independently configure relay contacts C1 through C6 to activate under the following conditions:
(a)
ON BATTERY - relay activates when BBS switches to battery power.

(b)
LOW BATTERY - relay activates when batteries have reached a specified level of remaining useful capacity while on battery power. The specified level shall be adjustable from 0 to 100%. 

(c)
TIMER- relay activates after being on battery power for a specified amount of time. The specified time shall be adjustable from 0 to 8 hours. 

(d)
ALARM - relay activates after a specific or general alarm is detected. These alarm conditions include:

(
Line frequency

(
Low output voltage

(
No temperature probe

(
Overload

(
Batteries not connected

(
High temperature

(
Low temperature

The relay shall be programmed to activate when any of these alarm conditions occur, or when a specified condition occurs. 
(e)
FAULT- relay activates after a specific or general fault is detected. These fault conditions include: 

(
Short circuit

(
Low battery voltage

(
High battery voltage

(
High internal temperature

(
Overload

The relay shall be programmed to activate when any of these fault conditions occur, or when a specific condition occurs.

(f)
OFF- relay is disabled and shall not activate under any condition. 

(6)
Default Relay Settings:

(a)
Relay C1 and C2 shall be set to activate whenever the UPS transfers to battery power and shall be labeled "ON BATT."
(b).
Relays C3 and C4 shall be set to activate whenever the batteries reach 40% of remaining useful capacity and shall be labeled "LOW BATT."

(c)
Relays C5 and C6 shall be set to activate whenever the UPS has been on battery power for 2 hours and shall be labeled "TIMER." 

Terminal block position 19 & 20 shall be set to activate a self-test. This test confirms that a unit can transfer into and out of battery mode while supporting the output load.

(7)
Load Center for Temporary Power:

Use the following load centers for distribution of power for temporary lighting and signals including the control systems.  Provide work needed to modify load centers to provide functional temporary lighting and signal systems according to the NEC.

(a)
Permanent load centers installed in their plan location.

(b)
Existing load centers scheduled to remain intact until completion of the project.  Relocate and reuse existing load centers only if approved.

(c)
Approved temporary load centers with photoelectrical controlled lighting circuits.  Provide a temporary load center when retiring an existing load center that is not approved, and when approved load centers are unavailable.

Approved load centers include load centers UL labeled as Service Equipment, or UL labeled as Industrial Control Equipment and marked “Suitable for use as service equipment.”

Equipment List(s) and Drawings.

Delete No. 1. and replace with the following:

1.
Materials on the Approved Products List:  The Approved Products List does not apply to the 661 Pay Items.  Provide catalog cuts of materials to the Engineer for review and approval.
Under No. 2. Change title by removing:  Materials Not on the "Approved Products List." and replace with Materials Not on the "Qualified Products List."
Add No. 3:

3.
Materials Not Requiring Certification:  Only submit these materials for review and approval if they are included on the Materials Certification List (MCL).
Add the following materials:

Ground Rods.  Furnish one piece 3/4” diameter by 10 feet long copper clad steel rods.

Ground Rod Clamps.  Furnish one piece bronze clamps with a hex head setscrew that are suitable for direct burial and for use with copper clad ground rods.

Meters.  Furnish meter sockets and landing pads rated for 200 Ampere Service.

Photoelectric Controls.  Delete the first sentence and substitute the following:

Use three wire photoelectric controls that directly switch a circuit from one conductor to another.  Furnish two piece photoelectric controls that consist of a plug-in control unit and a locking type receptacle set in a cast aluminum adapter.

1.
Plug-in Control Unit.
Furnish photoelectric control units that consist of a light sensitive element connected directly to a normally closed, single-pole, single-throw, and control relay free of intermediate amplifications.  For highway lighting, use horizontal or zenith type sensing units that:
a.
Operate at voltages between 120 and 277 VAC, 60 Hz,

b.
Handle loads up to 1,800 volt-amperes,

c.
Operate at temperatures from -40 °F to +150 °F,
d.
Consumes less than 10 watts of power,
e.
Feature a 3-prong, EEI-NEMA standard, twist-lock plug,
f.
Turn-on between 1.0 and 5.0 foot-candles and turn-off at light levels between 1.5 and 5.0 times those at turn-on.

Measurements must meet the procedures in EEI-NEMA Standards for Physical and Electrical Interchangeability of Light-Sensitive Control Devices used in the Control of Roadway Lighting.

Screen the photoelectric control units to prevent artificial light from interfering with normal photoelectric control operation.  Extend screens to the top of the control units.  Use 3 inch wide x 0.063 inch thick (min) aluminum meeting ASTM B209, Alloy 3003-H14.

2.
Locking Receptacles.
Furnish twist lock type, phenolic resin receptacles set in one of the following cast-aluminum adapters.

a.
For photoelectric controls installed on signal poles and load centers, furnish a mounting adapter with a threaded connection that fits conduit outlet bodies threaded for 1/2 inch rigid metal conduit, General Electric model MB-PECTL or approved equal.

b.
For photoelectric controls installed atop lighting poles (with mast arms,) furnish a pole top adapter:  equipped with a terminal block, made to slip over the ends of poles 3 1/2 to 4 1/2 inches in outside diameter, and secured by set-screws, General Electric model PTA-PECTL or approved equal.

661‑3.01 CONSTRUCTION REQUIREMENTS.  Replace the 11th paragraph with the following:

Install two ground rods at least 6 feet apart at each load center.  Connect the neutral bus to the ground rods with a soft drawn bare copper conductor sized per the NEC, 6 AWG minimum.  Bond non-current carrying metal parts in each load center to the ground bus.  At Type 1 load centers, install one ground rod inside the base, readily accessible though the removable cover, and the second ground rod outside the base.  Route the grounding electrode conductor to the second ground rod through one of the knockouts.
Replace the 12th paragraph with the following:

Install photoelectric controls at the locations indicated. Orient photoelectric control units to face the north sky.  Install a screen to prevent artificial light from interfering with normal photoelectric control operation.

For photoelectric controls installed on load centers, install a Myers hub in a cabinet wall shielded from traffic.  To the hub, attach an assembly that consists of a Type LB conduit body, a length of conduit, and a Type C conduit body.  Fabricate the conduit at least 3 ft long and locate the photoelectric control 1 ft above the top of the load center.  Mount the photoelectric control adapter on the Type C conduit body.  Install a conduit hanger to brace the top of the conduit.

For photoelectric controls installed on signal poles, install a Myers hub in the center of the rain cap.  Attach a Type C conduit body to the hub with a close nipple.  Mount the photoelectric control adapter on the conduit body.  Use five conductor 14 AWG wire to connect the photoelectric control to the load center.

For photoelectric controls installed on electroliers, install a pole top adapter.  When the photoelectric control is on a lighting standard with a slip base or frangible coupling style base, use an approved breakaway disconnect in the base of the light standard.  Restrain the cable in a similar manner as the illumination cable in the pole base.  Use five conductor 14 AWG wire to connect the photoelectric control to the load center. 

















CR661-070109
661-5.01  BASIS OF PAYMENT  Add the following:
For all fees to Utility companies which the Contrtactor is required by these Specifications to pay, reimbursement will be made by contingent sum under Item 661(7) Utility Fee Reimbursement.



Pay Item No.
Pay Item
Pay Unit

661(7)
Utility Fee Reimbursement
Contingent Sum
52095-081710

SECTION 670

TRAFFIC MARKINGS
Special Provisions

670-1.01 DESCRIPTION.  Add the following:
Furnish, locate and install Pavement Markings as shown on the Plans and as directed.

Pavement Marking Type:  Methyl Methacrylate (MMA)

670-2.01 MATERIALS.  Replace the material reference,
“Methyl Methacrylate Markings






Subsection 712-2.17”, with,
Methyl Methacrylate Pavement Markings



Subsection 712-2.17

Methyl Methacrylate Pavement Markings are a combination of methyl methacrylate, glass beads and anti-skid aggregate.

Replace the last sentence with the following:
Submit a single certification from the manufacturer of the marking material, for each material combination, certifying the combination of marking material, glass beads and anti-skid aggregate, as furnished, provides the durability, retroreflectivity, and skid resistance specified.

670-3.01 CONSTRUCTION REQUIREMENTS.  Delete No. 4 and substitute the following:

4.
Methyl Methacrylate Pavement Markings (MMA).

a.
General.  15 days before starting work meet with the Engineer for a prestriping meeting.  At this meeting, do the following:
(1)
Furnish a striping schedule showing areas and timing of work, placing materials and the Traffic Control Plans to be used.

(2)
Discuss placement of materials, potential problems.

(3)
Discuss work plan at off ramps, on ramps and intersections.

(4)
Discuss material handling procedures.

(5)
Provide copies of the manufacturer’s installation instructions and copies of the Material Safety Data Sheets.

b.
Manufacturer’s Representative.  Provide the services of a manufacturer’s representative (the “Manufacturer’s Representative”).  Ensure the Manufacturer’s Representative observes the application of the pavement marking materials.  Cooperate with the Manufacturer’s Representative and the Engineer to ensure that the materials are placed according to these Specifications and the manufacturer’s recommended procedures.

c.
Manufacturer Certified Installers.  Install pavement markings using only striping installers certified by the marking materials manufacturer for the specific striping material and method.  Submit these certifications to the Engineer at the Preconstruction Conference.

d.
Preparation.  Prepare the roadway surface to receive pavement markings according to these Specifications and the manufacturer’s recommendations.  Clean and dry the roadway surface.  Completely remove contaminants such as dirt, loose asphalt, curing agents, surface oils, or existing road marking materials before applying pavement marking material.

e.
Equipment.



Marking Equipment.

(1)
Longitudinal Marking:  Use truck mounted application equipment capable of installing a double centerline and a single shoulder line in a single pass.  Use automatic bead applicators that place a uniform layer of beads on the lines.  Hand units are not permitted.

(2)
Other Markings:  Use manual or automatic application equipment.  Use stencils or extruders to form sharply defined markings.

f.
Application.  Apply marking material according to these Specifications and the manufacturer’s recommendations.  Use equipment designed and capable of properly mixing at the place and time of application and approved by the manufacturer for the type of product being installed.

Anti-skid Aggregate.  During marking material application, anti-skid aggregate will be evenly distributed and visible throughout the top 20 mils of the marking material mixture, and after the application, in the surface of the cured material.

SURFACE APPLIED
Marking thickness will be measured from the pavement surface.

(1)
Longitudinal Markings.  Apply markings for lane lines, edge lines, and centerlines to yield a thickness of 60 mils.

(2)
Other Markings.
(a)
Transverse and Symbol Markings:

Apply marking for symbols, arrows, stop bars, railroad symbols, and cross walks to yield a thickness of 60 mils.

(b)
Gore Markings:

Apply diagonal gore markings to yield a thickness of 60 mils.













SURFACE APPLIED

(1)
For surface applied longitudinal applications, measure the thickness of the lines (above the pavement surface) at the time of application, every 500 feet.

(2)
For surface applied other markings measure the thickness in three locations for each marking.





The Engineer may elect to use the Contractor’s readings or perform additional sampling.

Add the following:

Refer to the Survey Field Books identifying the no passing zones (see Subsection 642-3.01)

670-3.04 PAVEMENT MARKING REMOVAL.  Add the following:

Coordinate removal work with construction activity.  Remove pavement markings the same day permanent markings are applied, unless otherwise directed.  Use vacuum shrouded equipment or other equally effective containment procedures.

Add the following Subsection:
670-3.06 TOLERANCES FOR LANE STRIPING.

1.
Length of Stripe.  ± 2 inches.

2.
Width of Stripe.  ± 1/8 inch.

3.
Lane Width.  ± 4 inches from the width shown on the Plans.

4.
Stripes on Tangent.  Do not vary more than 1 inch laterally within a distance of 100 feet when using the edge of the stripe as a reference.

5.
Stripes on Curves.  Uniform in alignment with no apparent deviations from the true curvature.

6.
All Stripes.  Keep the center of the stripe within planned alignment.

7.
Double Stripes.  ± 1/4 inch.

8.
Thickness of Surface Applied.  Minimum specified to a maximum of + 30 mils.



If it is determined that the material is being placed too thin, the beads are not properly placed, the anti-skid aggregate is not visible, or otherwise not to specification, make immediate adjustments to correct the problem.

Pavement markings applied by any method will be unacceptable if:

1.
Marking is not straight or wide enough.

2.
Thickness of line is not uniform.

3.
Thickness of line is less than specified.

4.
Material is uncured.

5.
Material blackens or is inconsistent in color.



6.
Edge of the markings is not clear cut and free of overspray.

7.
Reflective elements are not properly embedded.

8.
Retroreflectivity of the markings is less than specified.

9.
Anti-skid aggregate is not visible in the marking material during application and the dried surface.

10.
Markings exhibit poor adhesion.

11.
Color is not as specified.

Perform repairs using equipment similar to the equipment initially used to place the materials.  Do not perform repairs in a “patch work” manner.  If more than one repair is required in a single 500 foot section, grind and repair the entire section.

670-4.01 METHOD OF MEASUREMENT.  Add the following:
Thickness will be measure from the top of the marking to the top of the pavement surface.  Marking material placed in a depression left by pavement line removal will not be included in measuring the thickness of the line.

Delete No. 2. 
Delete No. 3 and replace with the following:
3.
Each.  Pavement markings using letters, numbers, and arrows will be measured on a unit basis with each separate word or symbol constituting a unit.  Railroad Markings will be measured by the complete unit shown for each lane of travel.

Add the following No. 4:

4.
Foot Basis.  Longitudinal pavement markings, transverse, and gore markings, surface applied or inlaid will be measured by the linear foot of 4 inch wide line.  Wider striping will be measured in multiples of 4 inches.

670-5.01 BASIS OF PAYMENT.  Add the following:

For all phases of construction:  There will be no separate payment for:

(
Over-runs of material caused by the variation of the gradation of the asphalt

(
Additional material required to achieve the thickness specified on open graded pavement

All work and materials associated with pavement markings are subsidiary to 670 items, including but not limited to:

(
Milling for installation of the inlaid pavement markings including the removal of millings

(
Temporary pavement markings and removal of conflicting markings, including repair of the roadway surface, milled surface or otherwise

(
Traffic Control required for the installation of permanent and temporary pavement markings, removal of conflicting markings, and repairs

Replace Item 670(10) with the following:
Payment will be made under:

Pay Item No.
Pay Item
Pay Unit

670(10)
MMA Pavement Markings
Lump Sum






Delete Items 670(11) and 670(12).

CR246-010109

Special Provisions

Add the following Section:

SECTION 690

EROSION, SEDIMENT AND POLLUTION CONTROL - MEASURES

690-1.01 DESCRIPTION.  Furnish, install and maintain measures, countermeasures and associated materials as part of BMP(s) to prevent, control and contain erosion, erosion materials, sediments and pollution contaminates, on and off project site.

Measures:

(
Permanent Measures – include, the materials, hardware, equipment and labor required for installation and maintenance of erosion, sediment and pollution control material(s).

(
Temporary Measures - include, in addition to the requirements of Permanent Measures, removal and disposal of the erosion, sediment and pollution control material(s).

Related Specifications:

Erosion, Sediment and Pollution Control
Section 641

Silt Fence
Section 633

Seeding
Section 618

Soil Stabilization
Section 619

690‑2.01 MATERIALS.

Erosion Sediment and Pollution Control – Materials
Section 744

Others as specified in related Sections.

CONSTRUCTION REQUIREMENTS

690-3.01 GENERAL.  BMP(s) may include individual or a combination of measures and countermeasures, including but not limited to temporary seeding, mulch, matting, staples, stabilizing emulsions, blankets and mats, soil binders, non-erodible cover, dustless sweeping, dust palliatives.   Refer to Subsection 690-1.01, Related Specifications, for measures not included here.

690-3.02 MATERIAL STORAGE AND PROTECTION.  General:  Store materials elevated off the ground and covered protecting them from construction and or damage from the environment and as follows:

Fiber Rolls.  Additionally, protect fiber rolls from:  precipitation, extended ultraviolet radiant including sunlight, chemicals that are strong acids or other, flames including welding sparks, excess temperatures, and any other environmental conditions that may damage the physical property value of the rolls.

690-3.03 FABRICATION.

Sandbags:  Sand bags shall measure 15 inches by 30 inches.  Use prayer type seams with a minimum of two rows of stitching using a Federal Stitch Type 401 Chain Stitch.  Place approximately 1.0 cubic foot of Select Material, Type B, in each sandbag sack.  Close the open end of the sandbag, after filling, with 2 cinch ties or as recommended by the manufacturer of the sandbag material.

690-3.04 PLACEMENT AND INSTALLATION.  Place and install where shown and detailed in the Plans and Specifications including Section 641, and as recommended by the manufacturer, directed by the Engineer and as follows:

Temporary Seeding.  Annual Ryegrass per Subsection 724-2.02, Table 724-1.  Apply at a rate of 1/2 lb/1000 sq. ft., minimum, on level ground to a maximum of 1 1/2 lb/1000 sq. ft., maximum, on sloping ground and highly erodible soils.  Confirm application of temporary seeding with the Engineer.

Prepare the surface to be seeded to reduce erosion potential and to facilitate germination and growth of vegetation cover.  Maintain seeded areas.  Refer to Section 620 for further surface/topsoil preparation requirements.

Reseed where water quality standards are being exceeded as a result of insufficient vegetative cover.  Review with Engineer prior to reseeding.

Refer to Section 618 for further information.

690-3.05 MAINTENANCE.  Maintain the integrity of the erosion, sediment and pollution control measures for the duration of the project.  Inspect as required by the APDES CGP and SWPPP and correct any deficiencies immediately.  Remove and dispose of temporary measures including trapped sediment contaminants off project at approved locations. Materials manufactured as biodegradable may be left in place when approved by the Engineer.

690-4.01 METHOD OF MEASUREMENT.  Section 109 and as follows:
Fiber Rolls: By length, measured along the centerline of the fiber roll, complete in place.

Manufactured Inlet Protection Systems:  By each, complete in place.

Sandbag Inlet Sediment Trap:  By each, complete in place.

Silt Fence:  Section 633.

Seeding:  Section 618.

Stabilization:  Section 619.

690–5.01 BASIS OF PAYMENT.  Section 641.

Except:

Item 690(1) Fiber Rolls, includes materials, hardware, equipment and labor required for installation and maintenance.

Payment will be made under:

	Pay Item No.
	Pay Item
	Pay Unit

	690(1)
	Fiber Roll
	Linear Foot

	690(2)
	Manufactured Inlet Protection Systems
	Each

	690(3)
	Sandbag Inlet Sediment Trap
	Each

	
	
	

	
	
	


CR690-081210





SECTION 701

HYDRAULIC CEMENT
Special Provision

701-2.03 GROUT.  Add to end of last sentence:

from specimens made according to WAQTC TM 12.

CR7011-081210








SECTION 703

AGGREGATES
Special Provisions
703-2.03 AGGREGATE FOR BASE AND SURFACE COURSE
Add the following:  Excess Foamed Asphalt Stabilized Base Course material may be substituted in place of Aggregate Base Course, Grading D-1. 
Degradation requirements for Base Coarse shall be the same as for Aggregate for Hot Mix Asphalt Pavement. This supercedes degradation values give in Table 703-1.
Special Provisions





	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	


Replace Subsection 703-2.04 with the following:

703-2.04 AGGREGATE FOR HOT MIX ASPHALT PAVEMENT.  Process and crush aggregate that is free from clay balls, organic matter, other deleterious material, and not coated with dirt or other finely divided mineral matter.  Aggregate used must consist of sound, tough, durable rock of uniform quality.


Coarse Aggregate.  Aggregate retained on the No. 4 Sieve.

Meet the following requirements:

	Description
	Specification
	Type IIA
	Type I, IIB, III
	Type IV
	Type V, R

	LA Wear, % max
	AASHTO T 96
	45
	45
	45
	45

	Degradation Value, Min
	ATM 313
	30
	30
	30
	30

	Sodium sulfate Loss % max (5 cycles)
	AASHTO T 104
	9
	9
	9
	9

	Fracture, min %
	WAQTC FOP for AASHTO T 335
	90, 2 face
	80, 1 face
	90, 2 face
	98, 2 face

	Flat-Elongated Pieces, max %
	ATM 306
	
	
	
	

	1:5
	
	8
	8
	8
	8

	1:3
	
	20
	-
	-
	20

	Absorption, max. %
	AASHTO T 85
	2.0
	2.0
	2.0
	2.0


Fine Aggregate.  Aggregate passing the No. 4 sieve.

Aggregate shall meet the quality requirements of AASHTO M 29, including S1.1, Sulfate Soundness.





TABLE 703-3

BROAD BAND GRADATIONS FOR HOT MIX ASPHALT PAVEMENT AGGREGATE

(Percent Passing by Weight)

	Sieve
	Gradation

	
	Type I
	Type II
	Type III
	Type IV
	Type V
	Type R

	1 inch
	100
	-
	-
	-
	-
	-

	3/4 inch
	80-90
	100
	-
	-
	100
	100

	1/2 inch
	60-84
	75-90
	100
	100
	65-90
	70-100

	3/8 inch
	48-78
	60-84
	80-90
	80-95
	55-80
	50-70

	No. 4
	28-63
	33-70
	44-81
	55-70
	40-60
	30-42

	No. 8
	14-55
	19-56
	26-70
	35-50
	≤ 45
	20-32

	No. 16
	9-44
	10-44
	16-59
	20-40
	≤ 35
	15-25

	No. 30
	6-34
	7-34
	9-49
	15-30
	≤ 25
	10-20

	No. 50
	5-24
	5-24
	6-36
	10-24
	≤ 20
	7-15

	No. 100
	4-16
	4-16
	4-22
	5-15
	≤ 12
	5-12

	No. 200
	3-8
	3-8
	3-8
	4-8
	3-8
	4-10


Note:

1.
No tolerance is allowed beyond the Broad Band Limits of the No. 200 Sieve.


CR7031-081210
SECTION 706

CONCRETE AND PLASTIC PIPE
Standard Modifications

706-2.06 PLASTIC PIPE.  Delete the first sentence and replace with the following:

Semi-rigid, smooth-wall pipe meeting the following:

E63-072808
SECTION 710

FENCE AND GUARDRAIL




Standard Modifications

Delete Subsection 710-2.04 and replace with the following:

710-2.04 METAL BEAM RAIL.  Meet AASHTO M 180, Class A, Type II.  Galvanize after fabrication.  Fabrication includes forming, cutting, shearing, punching, drilling, bending, welding, and riveting.

710-2.11 GUARDRAIL TERMINALS.  Add the following as the first paragraph:

Meet coating requirements of AASHTO M 180, class A, Type II.  Galvanize after fabrication.  Fabrication includes forming, cutting, shearing, punching, drilling, bending, welding, and riveting.

E64-072808

710-2.11 GUARDRAIL TERMINALS.  Replace No. 2 Extruder Terminal. with the following:

2.
Extruder Terminal.  ET-PLUS manufactured by Trinity Industries, Inc., 950 West 400 South, Centerville, UT 84014, Ph:  800-772-7976, Fax:  801 292-2145.  Conform to the Trinity Industries, Inc. drawings approved by the Department (Formerly Syro, Inc. drawings).  Use slotted rail for both 25-foot sections for the cable anchor assembly attachment.  See Subsection 606-3.05 for installation.  Include an object marker, Part No. 3177B, with each ET-PLUS installation.

CR7101-060209

SECTION 712

MISCELLANEOUS




Special Provisions

712-2.17 METHYL METHACRYLATE PAVEMENT MARKINGS.  Replace No. 1. Quality Requirements: with the following:

1.
Quality Requirements:  Use a marking material formulated for the application type specified.  Use a marking material manufactured from new materials and free from dirt and other foreign material.  Use a methyl methacrylate based resin system for part “A”.  Use benzoyl peroxide system for part “B”.

Extruded or stenciled application:  Material formulated for extruded or direct stenciled application with factory intermix beads, and anti skid aggregate and the application of additional surface applied beads.

Submit a manufacturer certification for both the methyl methacrylate material, glass beads and anti-skid aggregate to ensure that the materials furnished conform to these Specifications.

2.
Performance Properties:  Add the following:

I.
Color:
Yellow, PR-1 Chart, 33538 Federal Yellow.  White, minimum daylight reflectance of 84.

712-2.18 GLASS BEADS FOR METHYL METHACRYLATE PAVEMENT MARKINGS.  Replace the bead table with the following:

Use the type and quantity of beads specified in writing by the marking material manufacturer required to satisfy the specified performance requirements.  The written certification will note the bead coating is compatible with the marking material binder.

1.
Bead Manufacturer and Type.  

a.
Swarco, Megalux-Beads or

b.
Approved equal beads

Approved Equal Beads.  Equal beads will demonstrate:

(1)
Bead coatings compatible with marking materials.  Marking Material Manufacturer will certify compatibility.

(2)
Lasting retro reflectivity.  

CR246-010109








SECTION 724

SEED
Special Provision

724-2.02 MATERIALS.
Delete Table 724-1 and replace with the following:

TABLE 724-1

SEED REQUIREMENTS
	Species
	Sproutable Seed, %, Min.

	Arctared Red Fescue
	78

	Egan American Sloughgrass
	67

	Norcoast Bering Hairgrass
	71

	Nortran Tufted Hairgrass
	71

	Wainwright Slender Wheatgrass
	88

	Alyeska Polargrass
	71

	Bluejoint
	71

	Tilesy Sagebrush
	71

	Tundra Glaucous Bluegrass
	76

	Gruening Alpine Bluegrass
	72

	Nugget Kentucky Bluegrass
	76

	Beach Wildrye
	70

	Annual Ryegrass
	76

	Perennial Ryegrass
	76


*Sproutable Seed is the mathematical product of Germination and Purity.

CR52-012707

SECTION 726

TOPSOIL

Special Provision

Delete Subsection 726-2.01, except for Table 726-1 and replace with the following:

726-2.01 TOPSOIL.  Furnish topsoil that is representative of the existing, natural organic blanket of the project area.  Perform a quality test, as defined by ATM 203, on the soil to determine the organic content of the soil.  Supply the results to the Engineer.

Soil with an organic content of 5 percent or more may be reused and spread on the finished slopes where topsoil is noted on the plans.  Remove roots, stumps, unnatural material, and rocks greater than 3 inch in diameter from the organic material before it is graded onto the finished slope.

Soil with an organic content of less than 5 percent cannot be used as topsoil for the project.  In this case furnish topsoil consisting of a natural friable surface soil without admixtures of undesirable subsoil, refuse or foreign materials having an organic content of 5 percent or more, as determined by ATM 203.  The material shall be reasonably free from roots, clods, hard clay, rocks greater than 3 inches in diameter, noxious weeds, tall grass, brush, sticks, stubble or other litter, and shall be free draining and nontoxic.  Notify the Engineer of the topsoil source location at least 30 calendar days before delivery of topsoil to the project from the identified location.  The Engineer will inspect the topsoil and its sources before approval will be granted for its use.

CR208-112707

SECTION 730

SIGN MATERIALS
Special Provisions

730-2.04 SIGN POSTS.  Add the following item:

7.
Structural Tubing and W-Shape Beams.

a.
Structural tubing shall conform to ASTM A500, Grade B, or ASTM A501.  The tubing shall be square and of the dimensions called for in the Plans with 0.2 inch thick walls.  0.4 inch diameter holes shall be drilled as required to permit mounting of the sign.

b.
W-shape beams shall conform to ASTM A36.

c.
Structural tubing and W-shape beams shall be hot dip galvanized according to 1.b. of this subsection.  Damaged and abraded tubes and beams shall be repaired according to 1.c. of this subsection.

CR81-062204


















































Special Provisions

Add the following Section:

SECTION 744

EROSION, SEDIMENT, AND POLLUTION CONTROL - MATERIAL

744-2.01 MATERIAL.

Fiber Roll:  (commonly called straw wattle)

a.
Comprised of UV-degradable plastic netting or 100 percent biodegradable material.

b.
Filled with straw, flax, rice, coconut fiber material or composted material.

c.
Staking shall be made of 100 percent biodegradable materials.

Provide the Engineer certification stating the name of the manufacturer, product name, style number, chemical composition of the fiber, netting and certification of the weed-free status from the manufacturer.  Furnish a sample to the Engineer seven days before the scheduled installation.

Manufactured Inlet Protection System:
a.
Manufacturers:


Ultra Tech International – Ultra-DrainGuard


Bowhead Environmental and Safety - StreamGuard Exert II Sediment Insert


Enpac - Catch Basin Insert, Oil and Sediment or

b.
Approved equal.

Sand Bag Inlet Sediment Trap:

a.
Sandbag sack fabric shall be a nonwoven, needle punched design meeting the following requirements:

Grab Tensile Strength
ASTM D 4632
200 pounds (min.)

Grab Elongation
ASTM D 4632
15 – 70%

Mullen Burst Strength
ASTM D 3786
400 psi. (min.)

Trapezoidal Tear Strength
ASTM D 4533
95 lbs. (min.)

Apparent Opening Size
ASTM D 4751
No. 30 U.S. STD sieve (max)

Permittivity
ASTM D 4491
0.01 sec-1 (min.)

Ultraviolet Light Stability,

Retained Strength
ASTM D 4355
90%

Puncture Strength
ASTM D 4833
120 lbs. (min.)

These requirements are for Minimum Average Roll Values (MARV) verified in accordance with ASTM D 4759.

b.
Seam Thread:

Similar durability to the sandbag sack fabric.

c.
Sandbag Fill Material:

Select Material
Type B
703-2.07.

d.
Cinch Ties:  Plastic ties or equivalent tie recommended by the sandbag manufacturer.

CR744-022309


INDEX

Standard Modification

INDEX Remove the text. “Approved Products List” and replace with: Qualified Products List
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APPENDIX A

CONSTRUCTION SURVEY REQUIREMENTS

APPENDIX B

ENVIRONMENTAL PERMITS

APPENDIX C

EROSION AND SEDIMENT CONTROL PLAN

APPENDIX D

MATERIAL CERTIFICATION LIST
APPENDIX E

SIGN SHOP DRAWINGS

APPENDIX F

Materials pit use and access
APPENDIX G
ASTM SPECIFICATIONS
APPENDIX H
Pullout as-built drawings
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