
SPECIAL NOTICE TO BIDDERS

The Department hereby notifies bidders that information to assist in bid preparation is available from the Department of Transportation and Public Facilities, Anchorage office, located at 4111 Aviation Avenue.

1.
Publications.  The following are available from the Plans Room:

a. Standard Specifications for Highway Construction, 2004 Edition. Available online at:
http://www.dot.state.ak.us/stwddes/dcsspecs/assets/pdf/hwyspecs/2004sshc.pdf
b.
Alaska Test Methods Manual (Lab & Field), April 30, 2012 Edition ($25.00). Available online at:

http://www.dot.state.ak.us/stwddes/desmaterials/mat_waqtc/pop_testman.shtml
c.
Alaska Storm Water Pollution Prevention Plan Guide, February, 2011.

http://www.dot.state.ak.us/stwddes/desenviron/pop_swppp.shtml
d.
Quantity Computations. 
· HSIP: CR RR/Hwy Grade Crossing Guardrail Replacement, Project Number REH-000S(778)/ 52113, March2013, Prepared by USKH
· HSIP: CR Guardrail Delineation Enhancements, Project Number 0001(475)/ 55750, August2013, Prepared by DOT & PF.

e.
Traffic Control Plan (TCP). 
· HSIP: CR RR/Hwy Grade Crossing Guardrail Replacement, Project Number REH-000S(778)/ 52113, February2013, Prepared by USKH
· HSIP: CR Guardrail Delineation Enhancements, Project Number 0001(475)/ 55750, August 2013, Prepared by DOT & PF.

2.
Materials Certification List (MCL).  The MCL provides the Engineer with the appropriate approving authority.  Contractor, submit certification for each material to the Engineer.  The MCL is included in Appendix B.  

3.
Environmental Documents.  The Department has approved an environmental document addressing concerns and environmental commitments.  This document is available for review in the Department Section of Preliminary Design and Environmental.  (907) 269-0542.

4.
Not used.
5.
Section 120, Disadvantaged Business Enterprise (DBE) Program.  Effective for FHWA funded projects advertised on or after March 5, 2012, there is a revised Statewide Special Provision for Section 120 DBE Program, revised DBE forms, and other revised construction contract forms.  Contractors are encouraged to review the construction contract forms and the revised Statewide Special Provision for Section 120 DBE Program which includes changes to timelines for submission of the DBE Utilization Report and DBE Good Faith Effort documentation, if applicable.  See also the revised Required Documents form, 25D-4A.

Any questions about this notice may be directed to Dennis Good, Manager of the Civil Rights Office, (907) 269-0848, or email dennis.good@alaska.gov
6.
DBE Program Waiver - Central Region Projects.  The US DOT Waiver for the DBE Program has been implemented on Central Region Projects since August 1, 2011.  The DBE Program Waiver approved by USDOT addresses the issue identified in the Department's Disparity Study which found that DBE firms that are owned by Non-Minority Women were participating on the Department's construction contracts and subcontracts on an equal basis similar to other non-DBE contractors and non-DBE subcontractors for Central Region only.

As a result, DBE contract goals cannot be met through the use of female caucasian owned DBEs.  This Waiver does not affect DBE project goals for airports or transit projects anywhere in Alaska, and does not apply to professional service agreements or highway construction projects in Northern or Southeast Regions.

The decision to continue or discontinue the use of the Waiver will be made on an annual basis.

Any questions about this notice may be directed to Dennis Good, Manager of the Civil Rights Office, (907) 269-0848, or email dennis.good@alaska.gov
7.
Utilities.  
a.
Agreements and Dispositions.  Utility Agreements and dispositions are available for review at the office of the Utilities Engineer, (907) 269-0650.  Copies may be available, coordinate with the Utility Engineer.
8.
High Visibility Clothing.  The Department requires all workers within the project limits to wear an outer visible surface or layer of high visibility color and retroreflectivity.  See subsection 643-3.11.
9.
Railroad Permit. A draft Temporary Construction Permit from the Alaska Railroad Corporation (ARRC) is included in Appendix C for project 52113, the contractor must obtain a signed copy prior to NTP. Reference subsection 107-1.02 and Appendix for further information.


Project 55750 will be required to adhere to the specification of the ARRC Contract, particularly those outlined in Appendix C. See Appendix C for further information.
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SECTION 101

DEFINITIONS AND TERMS
Standard Modifications

101-1.03 DEFINITIONS.
PLANS.  Delete Text of PLANS and replace with:

The Department’s Contract drawings, profiles, typical cross sections, standard drawings, and supplemental drawings or reproductions showing the location, character, dimensions, and details of the work.
E32-012707
Add the following definition:

QUALIFIED PRODUCTS LIST.  A list of companies and products that the Department has found conforms to the SSHC.

E36-012707
Insert the following definition after RESPONSIVE BID:

RETAINAGE.  A percentage of a payment established in advance under a contract or subcontract to be withheld from progress payment due on the contract or subcontract.  Payment or a percentage of payment withheld for unsatisfactory performance is not retainage.

E101-030512
Replace the definitions of SUBGRADE with the following:
SUBGRADE.  The soil or embankment upon which the pavement structure is constructed.

E22-010106
SECTION 102

BIDDING REQUIREMENTS AND CONDITIONS
Standard Modification

102-1.04 EXAMINATION OF PLANS, SPECIFICATIONS, SPECIAL PROVISIONS, AND WORK SITE.

Replace the second paragraph with the following:
The records of geotechnical investigations including boring logs, test results, geology data reports, soil reports, material site reports, and geotechnical reports included in a bid package or made accessible to bidders or Contractors, are for information purposes only.  These records are not part of the Contract.  These records indicate subsurface conditions only at specific locations and times, and only to the depths penetrated.  They do not necessarily reflect variations in soil, rock, or groundwater conditions that may exist between or outside such locations.  Actual conditions may differ from what is shown in the records.  Material Sources referenced in these records may not contain materials of sufficient quantity or quality to meet project requirements.  The accessibility of these records does not constitute approval, nor guarantee suitability of soils or sources, or the rights to use sources for this project, except as specifically provided in subsections 106-1.02.4.b Mandatory Sources and 106-1.02.4.c Designated Sources.  The records shall not substitute for independent investigation, interpretation, or judgment of the bidder or Contractor.  The Department is not responsible for any interpretation or conclusion drawn from its records by the bidder or Contractor.

Bidders and Contractors shall examine subsection 106-1.02 Material Sources for further information about material source development.

E23-010106

102-1.05 PREPARATION OF BID.  Modify the second sentence in the third paragraph, after:

“If a bidder is a corporation, the bid must be signed by a corporate officer,” add: or agent.

E18-063004

SECTION 103

AWARD AND EXECUTION OF CONTRACT
Standard Modifications

Delete Subsection 103-1.05 and replace with the following:
103-1.05 PERFORMANCE AND PAYMENT BONDS.  The successful bidder shall furnish all required Performance and Payment Bonds on forms provided by the Department for the sums specified in the Contract.  If no sum is specified, the successful bidder shall comply with AS 36.25.010.  The Surety on each bond may be any corporation or partnership authorized to do business in the state as an insurer under AS 21.09 or two individual sureties approved by the Contracting Officer.

If individual sureties are used, two individual sureties must each provide the Department with security assets located in Alaska equal to the penal amount of each bond.  Any costs incurred by the Contractor and the individual Surety are subsidiary and shall be borne by the Contractor or the individual Surety.  In no event will the Department be liable for these Costs.

Individual sureties shall provide security by one, or a combination, of the following methods:

1.
Escrow Account, with a federally insured financial institution, in the name of the Department.  Acceptable securities include, but are not limited to, cash, treasury notes, bearer instruments having a specific value, or money market certificates.

2.
Irrevocable letters of credit, with a financial institution approved by the Contracting Officer.

3.
Cashier’s or certified check, made payable to the State of Alaska issued by financial institutions approved by the Contracting Officer.

These bonds and security assets, as applicable, shall remain in effect for 12 months after the date of final payment or, if longer, until all obligations and liens under this Contract are satisfied, including, but not limited to, obligations under Subsection 107-1.19.

The Department may, in its discretion, notify the bonding company or Surety of any potential default or liability.

The Contractor shall substitute, within five working days, another bond or surety acceptable to the Department if an individual Surety or the Surety on any bond furnished in connection with the Contract:

1.
Becomes insolvent or is declared bankrupt;

2.
Loses its right to do business in any state affecting the work;

3.
Ceases to meet Contract requirements;

4.
Fails to furnish reports of financial condition upon request; or

5.
Otherwise becomes unacceptable to the Department.

When approved by the Contracting Officer, the Contractor may replace:

1.
An individual surety with a corporate surety; or

2.
Posted collateral with substitute collateral.

Failure to maintain the specified bonds or to provide substitute bonds when required under this section may be grounds for withholding contract payments until substitute bonding is obtained, and may, in the Department’s discretion, be grounds for declaring the Contractor in default.

E65-022309
SECTION 104

SCOPE OF WORK

Standard Modifications

104-1.01 INTENT OF CONTRACT.  Add to the end of this subsection:
The Contractor is responsible for the means, methods, techniques, sequence, or procedures of construction, safety, quality control, and to perform or furnish the work in accordance with the Contract documents.

E58-072808
SECTION 105

CONTROL OF WORK
Standard Modifications

105-1.02 PLANS AND WORKING DRAWINGS.  In the third paragraph delete:

"(24"x36")" and replace with: (22"x34")

105-1.03 CONFORMITY WITH PLANS AND SPECIFICATIONS.  In the first sentence of the first paragraph after:

"Work performed and materials furnished shall conform to the Plans and Specifications" add:  and approved Working Drawings,

In the first sentence of the second paragraph after: "All work or material not conforming to the Plans and Specifications" add: and approved Working Drawings,

E33-012707
Special Provisions

105-1.06 UTILITIES.  Add the following:

Request locates from the utilities having facilities in the area.  Use the Alaska Digline, Inc. Locate Call Center for the following utilities.

	ALASKA DIGLINE, INC.

	Locate Call Centers:

Anchorage
278-3121

Statewide
(800) 478-3121

	Call Centers will notify the following:

Alaska Communications Systems (ACS)
Alaska Fiber Star (WCI)

Chugach Electric Association (CEA)
ENSTAR Natural Gas (ENS)

General Communications, Inc. (GCI)

Matanuska Electric Association (MEA)

Matanuska Telephone Association (MTA)




Call the following utilities and agencies directly:

Contact the Central Region Maintenance & Operations Office at (907) 269-0760 to obtain the appropriate District Superintendent's phone number for this project.

CR1053-042313
105-1.07 COOPERATION BETWEEN CONTRACTORS.  Add the following:

The following state owned projects may be under construction concurrently with this project.

	Project Name:
	Project No.:

	HSIP 11: Minnesota Dr Moose-Vehicle Crash Mitigation
	53455

	HSIP 11: CR RR/Hwy grade Crossing Guardrail Replacement
	52113

	HSIP 11: Sterling Hwy: Soldotna-Homer Hill Slow Vehicle Turnouts
	52997

	HSIP: Anchorage Area Safety Imp, 2014
	58197

	Glenn Hwy Pvmt Repairs-Boniface I/C to Knik River Br (GF)
	55815

	Parks Hwy: MP 99-146 Resurfacing
	56169

	CR Highway Safety Corridors Near Term Imp (GF)
	53425

	CR Public Safety and Reduced Maintenance ITS, Mat-Su
	52761

	CR School Zone Upgrades Ph II Ak090
	55500

	HSIP 12: Glenn Hwy and Muldoon Road Interchange Signals
	54713

	HSIP: CR RR Xing Signing and Delineation
	54822

	HSIP: Dearmoun Rd & Elmore Rd OH Beacon
	54697

	HSIP: Glenn Hwy Continuous Lighting, MP 27-31
	55613

	HSIP: O’Malley Rd & Elmore Rd OH Beacon 
	56010

	HSIP: Parks Hwy & Petersville Road OH Beacon
	55749

	HSIP: Sterling Hwy & North Fork Rd OH Beacon
	55910

	HSIP: STWD Railroad Crossing Surface Upgrades
	55841

	Parks Hwy & Pittman Rd Signal Modifications
	54602

	Soldotna: Birch Street Signal at Sterling Highway
	59767

	Sterling Hwy 45 to 58 Resurfacing 
	52081

	Seward Highway Reconstruction Dowling Rd to Tudor Rd
	50816

	HSIP: Seward Hwy Turnagain Pass-Potter Slow Vehicle Turnouts & Passing Lanes
	52451

	HSIP: Seward Hwy MP 88 Safety Imp
	52121

	Kalifornsky Beach Rd Pedestrian Pathway 
	54633

	Fairview Loop realign and Signalization
	54800

	Parks Hwy: MP 43.5 to MP 44.5 Reconstruct Lucus-Church
	52914

	Seward Hwy: MP 99-105 Improvements
	52784

	Sterling Hwy: MP173-174 Pavement Preservation
	56176

	Sterling Hwy: MP174-179 Pavement Preservation
	55260

	Homer: East End Rd 12.5-End and Old East End Rd Pavement Preservation
	52261

	Homer: East End Rd Reconst. MP 3.75-5.5, Kach-Waterman
	53164

	Sterling Hwy: MP 79-82.5 Pavement Preservation
	54151


Coordinate traffic control, construction, and material hauling operations with the prime contractor of the above projects to minimize impact on the traveling public, and to minimize conflicts with the work being performed under the other contracts.

CR1051-110309
105-1.13 MAINTENANCE DURING CONSTRUCTION.  Add the following at the end of this subsection:

Costs of maintenance work during construction and before the project is accepted as substantially complete shall be subsidiary to the prices bid on the various Contract items, and the Contractor will not be paid an additional amount for such work.

If in the Engineer's opinion, the Contractor at any time fails to provide adequate maintenance, the Engineer will notify the Contractor of such noncompliance.  The notification will specify the areas or structures for which there is inadequate maintenance, the corrective maintenance required, and the time allowed to complete corrective maintenance.  If the Contractor fails to take corrective action within the specified time, the Engineer may:

1.
Suspend the work until corrective maintenance is completed;

2.
Assess a traffic price adjustment against the Contract Amount when an adjustment rate is specified in the Contract; and 

3.
Employ others for corrective maintenance and deduct the cost from the Contract amount.

E33-012707

105-1.15 PROJECT COMPLETION.  In the second paragraph, second sentence, delete:
“Subsection 621-3.04” and replace with:  Subsection 618-3.06 and 621-3.04.
In the third paragraph, first sentence, delete:

“Subsection 621-3.04” and replace with:  Subsection 618-3.06 and 621-3.04.

E59-072808

105-1.16 FINAL ACCEPTANCE AND RECORD RETENTION.  Modify the first paragraph, Item 4. after: 

“DOLWD” add: and State Department of Revenue.

E19-063004

Special Provisions

105-1.17 CLAIMS FOR ADJUSTMENT AND DISPUTES.  Add the following:

Appeals to the superior court under AS 36.30.685 must be filed in the Third Judicial District.

CR1054-032101

Add the following Subsection 105-1.18:

105-1.18 RESERVED FOR WARRANTIES.

E33-012707

SECTION 106

CONTROL OF MATERIAL

Standard Modifications

106-1.01 SOURCE OF SUPPLY AND QUALITY REQUIREMENTS.  In fifth paragraph, in two places remove the text. “Approved Products List” and replace with:  Qualified Products List
E36-012707

Special Provision

Add the following:

Buy America Provision.  Comply with the requirements of 23 CFR 635.410, Buy America Requirements, and submit a completed Material Origin Certificate, Form 25D-60, before award of the Contract.

Steel and iron products, which are incorporated into the work, shall be manufactured in the United States except that minor amounts of steel and iron products of foreign manufacture may be used, provided the aggregate cost of such does not exceed one tenth of one percent (0.001) of the total contract amount, or $2500, whichever is greater.  For the purposes of this paragraph, the cost is the value of the products as they are delivered to the Project including freight.

“Manufactured in the United States” means that all manufacturing processes starting with the initial mixing and melting through the final shaping, welding, and coating process must be undertaken in the United States.  The definition of “manufacturing process” is smelting or any subsequent process that alters the material’s physical form, shape or chemical composition.  These processes include rolling, extruding, machining, bending, grinding, drilling, etc.  The application of coatings, such as epoxy coating, galvanizing, painting or any other coating that protects or enhances the value of steel or iron materials shall also be considered a manufacturing process subject to the “Buy America Requirements.”

Buy America does not apply to raw materials (iron ore), scrap pig iron, and processed, pelletized and reduced iron ore.  It also does not apply to temporary steel items (e.g., temporary sheet piling, temporary bridges, steel scaffolding, and falsework).  Further, it does not apply to materials that remain in place at the Contractor’s convenience (e.g., sheet pilings, and forms).

The North American Free Trade Agreement (NAFTA) does not apply to the Buy America requirement.  There is a specific exemption within NAFTA (article 1001) for grant programs such as the Federal-aid highway program.

When steel and iron products manufactured in the United States are shipped to a foreign country where non-steel or iron products are installed on or in them (e.g., electronic components in a steel cabinet), the steel and iron is considered to meet the requirements of this subsection.

Take whatever steps are necessary to ensure that manufacturing processes for each covered product comply with this provision.  Non-conforming products shall be replaced at no expense to the State.  Failure to comply may also subject the Contractor to default and/or debarment.  False statements may result in criminal penalties prescribed under Title 18 US Code Section 1001 and 1020.

CR13-020705
Standard Modification

106-1.02 MATERIAL SOURCES.

1.
a.
General.  Within Item a. delete text and replace with:  Utilize Useable Excavation according to subsection 104-1.04 before using material sources listed in subsection 106-1.02.4.  When there is insufficient, Useable Excavation furnish additional required materials from sources of the Contractor’s choice, except that the Contractor shall use a mandatory source when identified in the Contract.
4.
Type of Sources.  Replace the first paragraph with the following:

The Contractor shall utilize Useable Excavation according to subsection 104-1.04 before using material sources listed in this subsection.  When there is insufficient Useable Excavation, the Contractor shall furnish additional required materials from sources of the Contractor’s choice, except that the Contractor shall use a mandatory source when identified in the Contract.

When there is insufficient Useable Excavation, the Contractor shall supply additional required material from the following sources:

d.
Available Sources.  Replace the second paragraph with the following:

When the Department furnishes copies of existing boring logs, test results, or other data in its possession concerning Available Sources, the Contractor is responsible for determining the accuracy and completeness of this data, for assumptions the Contractor makes based on this data, and for exploring Available Sources to the Contractor’s satisfaction.

e.
Excluded Material Sources.  Replace the paragraph with the following:

Some material sources may not be considered acceptable regardless of location or ownership.  The bid documents may identify some material sources excluded from use.  The Department reserves the right to exclude a material source or any portion of a material source, at any time after Contract Award that is determined by material testing to be unsuitable for use on the Project.

E24-010106

Add new Subsection 106-1.08:

106-1.08 SUBMITTAL PROCEDURE.  The Contractor shall complete a Submittal Register, and shall submit to the Engineer on forms provided by the Department.  The intent of the Submittal Register is to provide a blueprint for the smooth flow of specified Project document.  The Contractor shall fill it out sequentially by bid Item and allow at least three spaces between bid items.  The Submittal Register shall list working drawings, schedules of work, and other items required to be submitted to the Department by the Contractor including but not limited to Progress Schedule, anticipated dates of material procurement, Construction Phasing Plan, Utility Progress Schedule, Blasting Plan, Mining Plan, annual EEO reports, DBE payment documentation, and subcontracts.

The Contractor shall submit materials (product) information to the Engineer for review, as required by the Materials Certification List and the Contract.

The number of copies required for submittals may be included in the specifications for individual bid items.  If the number of copies of a submittal is not otherwise specified, three copies shall be required.  On each sheet submitted to the Department, including working drawings, catalog cuts, manufacturer’s certifications, etc., space shall be provided for Contractor and Department review stamps.

Each copy of each submittal shall include a Submittal Summary sheet.  The Contractor may use forms provided by the Department of a similar form of the Contractor’s choice as approved by the Department.  The Contractor shall sign submittals and submit them to the Engineer.  The Department will review submittals within 30 days after they are received.  The Department will return submittals to the Contractor as either: approved, conditionally approved with the conditions listed, or rejected with the reasons listed.  The Contractor may resubmit a rejected submittal to the Engineer with more information or corrections.  The Department will review resubmittals within 30 days after they are received.

The Contractor shall not order material or use working drawings that have not been approved by the Department.  The Contractor shall be responsible for timely submittals.  Failure by the Department to review submittals within the time given may be the basis for a request for extension of Contract time but not for additional compensation.

Payment for a specific Contract Item will not be made until the Department has received the Submittal Register for all items and approved all required submittals for that specific Contract Item.

When material invoices, freight bills, and mill certificates are submitted, they shall provide sufficient information for the Engineer to identify the date, company and location of invoice (bill, certificate); Project name and number where material will be incorporated, manufacturer, product number, quantity and cost.

Add the following Subsection 106-1.09:

106-1.09 RESERVED.
E34-012707

SECTION 107

LEGAL RELATIONS AND RESPONSIBILITY TO PUBLIC
Special Provisions

107-1.02 PERMITS, LICENSES, AND TAXES.
The Department will:  Add No. 3.:

3.
The Department has received the following permits on the Contractor's behalf:

a. A draft Temporary Construction Permit from the Alaska Railroad Corporation (ARRC) for project 52113. This draft permit is attached in Appendix C. The contractor is required to adhere to all conditions stipulated in the permit and Exhibit B of the permit. The Contractor must contact ARRC, provide required documents, and pay a permit fee of $500 to obtain the final permit. The Department will pay any costs associated with railroad flagging.
The Contractor shall:  Add the following:

9.
Obtain through the Engineer a written statement from the State Historic Preservation Officer stating that material disposal, extraction, stockpiling, or staging, on or off project site, is not expected to impact cultural resources.  The State Historic Preservation Officer is with the Department of Natural Resources in Anchorage, and may be contacted at (907) 269-8715.  If cultural resources are discovered during construction activities, stop work at the site and notify the Engineer.

10.
Provide a wetland specialist able to conduct wetlands determinations and delineations according to the Corps of Engineers 1987 Wetland Delineation Manual, and the Regional Supplement to the Corps of Engineers Wetland Delineations Manual (Alaska Region, Version 2.0, September 2007).  The wetland specialist shall conduct the determination and delineations of sites outside the project limits or not previously permitted, impacted by the Contractor's operations.  These delineations will be subject to Corps of Engineers approval.

11.
Provide information to comply with the Alaska Department of Environmental Conservation (ADEC) Alaska Pollutant Discharge Elimination System (APDES) General Permit for Alaska to discharge storm water from the construction site.  Refer to Section 641, Erosion, Sediment, and Pollution Control for requirements for this permit.

12.
A Municipality of Anchorage (MOA) Right-of-Way Use permit will be required.  The Municipality will require a copy of the approved Traffic Control Plan and a copy of the Notice to Proceed from the Contractor.
Provide the Engineer a copy of permits or clearances received before using sites outside the project limits.  Additionally, provide the Engineer a written statement that permits or clearances have been obtained.  Also, provide a written statement to the Engineer listing agencies or offices contacted that responded that no additional action is required.

CR1072-042313

Standard Modifications
107-1.05 FEDERAL AID PROVISIONS.  Add the following after paragraph two:

Form 25D-55H Required Contract Provisions for Federal-Aid (FHWA) Construction Contracts.  The FHWA no longer requires the Contractor to fill out FHWA Form 47, Statement of Materials and Labor Used By Contractors on Highway Construction Involving Federal Funds.  Section VI Records of Materials, Supplies and Labor of Form 25D-55H is no longer applicable to highway construction contracts.

Title VI Requirements.  During the performance of this Contract, the Contractor, for itself, its assignees and successors in interest (hereinafter referred to as the "Contractor") agrees as follows:
(1)
Compliance with Regulations:  The Contractor shall comply with the Regulation relative to nondiscrimination in Federally-assisted programs of the Department of Transportation (hereinafter, "DOT") title 49, Code of Federal Regulations, Part 21, and the Federal Highway Administration (hereinafter "FHWA") Title 23, Code of Federal Regulations, Part 200 as they may be amended from time to time, (hereinafter referred to as the Regulations), which are herein incorporated by reference and made a part of this Contract.

(2)
Nondiscrimination:  The Contractor, with regard to the work performed by it during the contract, shall not discriminate on the grounds of race, color, or national origin, sex, age, and disability/handicap in the selection and retention of subcontractors, including procurements of materials and leases of equipment.  The Contractor shall not participate either directly or indirectly in the discrimination prohibited by 49 CFR, Section 21.5 of the regulations, including employment practices when the Contract covers a program set forth in Appendix B of the Regulations.

(3)
Solicitation for Subcontractors, Including Procurements of Materials and Equipment:  In all solicitations either by competitive bidding or negotiation made by the Contractor for work to be performed under a subcontract, including procurements of materials or leases of equipment, each potential subcontractor or supplier shall be notified by the Contractor of the Contractor's obligations under this Contract and the Regulations relative to nondiscrimination on the grounds of race, color, or national origin, sex, age, and disability/handicap.

(4)
Information and Reports:  The Contractor shall provide all information and reports required by the Regulations or directives issued pursuant thereto, and shall permit access to its books, records, accounts, other sources of information, and its facilities as may be determined by the DOT&PF or the FHWA to be pertinent to ascertain compliance with such Regulations, orders and instructions.  Where any information required of a Contractor is in the exclusive possession of another who fails or refuses to furnish this information the Contractor shall so certify to the DOT&PF, or the FHWA as appropriate, and shall set forth what efforts it has made to obtain the information.

(5)
Sanctions for Noncompliance:  In the event of the Contractor's noncompliance with the nondiscrimination provisions of this Contract, the DOT&PF shall impose such contract sanctions as it or the FHWA may determine to be appropriate, including, but not limited to:

(a)
withholding of payments to the Contractor under the Contract until the Contractor complies, and/or

(b)
cancellation, termination, or suspension of the Contract, in whole or in part.

(6)
Incorporation of Provisions:  The Contractor shall include the provisions of paragraphs (1) through (6) in every subcontract, including procurements of materials and leases of equipment, unless exempt by the Regulations, or directives issued pursuant thereto.

The Contractor shall take such action with respect to any subcontract or procurement as the DOT&PF or the FHWA may direct as a means of enforcing such provisions including sanctions for non-compliance:  Provided, however, that in the event a Contractor becomes involved in, or is threatened with, litigation with a subcontractor or supplier as a result of such direction, the Contractor may request the DOT&PF to enter into such litigation to protect the interests of the DOT&PF, and, in addition, the Contractor may request the United states to enter into such litigation to protect the interests of the United States.

E67-101509
107-1.07 ARCHAEOLOGICAL OR HISTORICAL DISCOVERIES.  Change the first sentence to the following:

When operation encounters historic or prehistoric artifacts, burials, remains of dwelling sites, paleontological remains, (shell heaps, land or sea mammal bones or tusks, or other items of historical significance), cease operations immediately and notify the Engineer.

107-1.11 PROTECTION AND RESTORATION OF PROPERTY AND LANSDCAPE.  Add the following:

If water is required for a construction purpose from a nonmunicipal water source, obtain a Temporary Water Use Permit from the Water Resource Manager, and provide a copy to the Engineer.  The Water Resource Manager is with the Department of Natural Resources in Anchorage and may be contacted at (907) 269-8645.

CR1072-042313

Standard Modification

Add the following paragraphs:

7.
Restoring Areas.  Areas used by the Contractor, including haul routes, shall be restored to their original condition after the Contractor’s operations are completed.  The original condition of an area shall be determined as follows:  

Before beginning operations, the Engineer and the Contractor shall inspect each area and haul route that will be used by the Contractor and take photographs to document their condition.  After construction operations are completed, the condition of each area and haul route will be compared to the earlier photographs.  Before demobilization, the Contractor shall repair damages attributed to its operations.  The Contractor agrees that costs associated with repairs shall be subsidiary to other items of work and will not be paid for directly.

8.
Material Disposal Sites.  Offsite disposal areas may be at locations of the Contractor’s choice, provided the Contractor obtains from the owner of such land written permission for such dumping and a waiver of all claims against the State for any damage to such land which may result there from, together with permits required by law for such dumping.  A copy of permission, waiver of claims, and permits shall be filed with the Engineer before beginning work on private property.  The Contractor’s selected disposal sites shall also be inspected and approved by the Engineer before use of the sites.

E35-012707
Add the following:
Bald Eagles are protected under the Bald Eagle Protection Act (16 U.S.C. 668-668c) which prohibits “takes” of bald eagles, their eggs, nests, or any part of the bird.  The Act defines “taking” as “to pursue, shoot, shoot at, poison, wound, kill, capture, trap, collect, molest, or disturb.”

Maintain a Primary Zone of a minimum 330 ft as an undisturbed habitat buffer around nesting bald eagles.  If topography or vegetation does not provide an adequate screen or separation, extend this buffer to 0.25 miles, or a sufficient distance to screen the nest from human activities.  The actual distance will depend on site conditions and the individual eagle’s tolerance for human activity.  Within the Secondary Zone, between 330 ft and 660 ft from eagles nest tree no obtrusive facilities or major habitat modifications shall occur.  If nesting occurs in sparse stands of trees, treeless areas, or where activities would occur within line-of-site of the nest, this buffer shall extend up to 0.5 miles.  No blasting, logging and other noisy, disturbing activities should occur during the nesting period (March 1 – August 31) within the primary or secondary zones.

Extremely noisy activities such as road construction or other activities that occur within the Secondary Zone shall be conducted outside the nesting period to avoid disturbance to eagles.  If activities occur in proximity to a nest site, employ an individual qualified to observe and assess the impact of such activities on nesting eagles.  Behavior generally associated with disturbed eagles includes alarm calls, birds flushed from their nest or perch, and aggressiveness.

If nest trees are discovered within the vicinity of the project site, the U.S. Fish and Wildlife Service must be notified immediately by calling (907) 786-3503 or (907) 271 – 2772, before starting construction activities, for further site evaluation.  This is an advisory.  Do what is required to keep from disturbing a nesting eagle.

CR1071-081210

Add the following subsection:

107-1.21 FEDERAL AFFIRMATIVE ACTION.  The Federal Equal Employment Opportunity Disadvantaged Business Enterprise and On-the-Job Training affirmative action program requirements that are applicable to this Contract are contained in the project Special Provisions and Contract Forms, and may include:

Disadvantaged Business Enterprise (DBE) Program
Section 120

Training Program
Section 645

Federal EEO Bid Conditions
Form 25A 301

EEO-1 Certification
Form 25A 304

ADOT&PF Training Program Request
Form 25A 310

Training Utilization Report
Form 25A 311

Contact Report
Form 25A 321A

DBE Subcontractable Items
Form 25A 324

DBE Utilization Report
Form 25A 325C

Summary of Good Faith Effort Documentation
Form 25A 332A

Required Contract Provisions, Federal-Aid Contracts
Form 25D 55

In addition to the sanctions provided in the above references, non-compliance with these requirements is grounds for withholding of progress payments.

S80-012202

SECTION 108

PROSECUTION AND PROGRESS

Standard Modification

Delete Subsection 108-1.01 in its entirety and replace with the following:

108-1.01 SUBCONTRACTING OF CONTRACT.  The Contractor shall submit a Contractor Self Certification for Subcontractors and Lower Tier Subcontractors, Form 25D-042, before the Contractor or any subcontractor subcontracts, sells, transfers, assigns, or otherwise disposes of the Contract or any portion of the Contract.  The Department has authority to review subcontracts and to deny permission to subcontract work.  The Department may penalize the Contractor for false statements or omissions made in connection with Form 25D-042.

The Contractor shall perform, with the Contractor's own organization, work amounting to at least 30 percent of the difference between the original Contract price and the price of designated Specialty Items.  For the purpose of this Subsection, work is defined as the dollar value of the services, equipment, materials, and manufactured products furnished under the Contract.  The Engineer will determine the value of the subcontracts based on Contract unit prices or upon reasonable value, if entire items are not subcontracted.

The Department's consent to the subcontracting, sale, transfer, assignment, or disposal of all or a part of the Contract shall not relieve the Contractor and the Surety of responsibility for fulfillment of the Contract or for liability under bonds regardless of the terms of the transfer or sublet approvals.

1.
The Contractor shall ensure that for all subcontracts (agreements):

a.
The Department is furnished with one completed Contractor Self Certification, Form 25D-042, for each subcontract;

b.
The subcontractors have submitted a Bidder Registration; Form 25D-6;

c.
The required prompt payment provisions of AS 36.90.210 are included in all subcontracts;

d.
A clause is included requiring the Contractor to pay the subcontractor for satisfactory performance according to AS 36.90.210 and within eight (8) working days after receiving payment for which the subcontractor is to be paid.

e.
A clause is included requiring the Contractor to pay the subcontractor interest, according to AS 45.45.100(a), for the period beginning the day after the required payment date and ending on the day payment of the amount due is made;

f.
A clause is included requiring the Contractor to pay the subcontractor all retainage due under the subcontract, within eight (8) working days after final payment is received from the Department, or after the notice period under AS 36.25.020(b) expires, whichever is later;

g.
A clause is included requiring the Contractor to pay interest on retainage, according to AS 36.90.250 and AS 45.45.101(a);

h.
Other required items listed in Form 25D-042 are included in the subcontracts;

i.
The subcontractors pay current prevailing rate of wages as per Subsection 107-1.04 and file certified payrolls with the Engineer and DOLWD for all work performed on the project; and

j.
Upon receipt of a request for more information regarding subcontracts, the requested information is provided to the Department within 5 calendar days.

2.
The Contractor shall ensure that for all lower tier subcontracts (agreements between subcontractors and lower tier subcontractors):

a.
The required prompt payment provisions of AS 36.90.210 are included in all lower tier subcontracts;

b.
A clause is included requiring the subcontractor to pay the lower tier subcontractor for satisfactory performance according to AS 36.90.210, and within eight (8) working days after receiving payment from which the subcontractor is to be paid;

c.
A clause is included requiring the subcontractor to pay the lower tier subcontractor interest, according to AS 45.45.010(a), for the period beginning the day after the required payment date and ending on the day payment of the amount due is made;

d.
A clause is included requiring the subcontractor to pay the lower tier subcontractor all retainage due under the subcontract, within eight (8) working days after final payment is received, or after the notice period under AS 36.25.020(b) expires, whichever is later;

e.
A clause is included requiring the subcontractor to pay the lower tier subcontractor interest on retainage, according to AS 36.90.250 and AS 45.45.101(a);

f.
Other required items listed in Form 25D-042 are included in the lower tier subcontracts;

g.
The lower tier subcontractors pay current prevailing rate of wages as per Subsection 107-1.04 and file certified payrolls with the Engineer and DOLWD for all work performed on the project; and

h.
Upon receipt of a receipt for more information regarding subcontracts, the requested information is provided to the Department within 5 calendar days.

3.
The following will be considered as subcontracting, unless performed by the Contractor:

a.
Roadside Production.  Roadside production of crushed stone, gravel, and other materials with portable or semi-portable crushing, screening, or washing plants set up or reopened in the vicinity of the project to supply materials for the project, including borrow pits used exclusively or nearly exclusively for the project.

b.
Temporary Plants.  Production of aggregate mix, concrete mix, asphalt mix, other materials, or fabricated items from temporary batching plants, temporary mixing plants, or temporary factories that are set up or reopened in the vicinity of the project to supply materials exclusively or nearly exclusively for the project.

c.
Hauling.  Hauling from the project to roadside production, temporary plants, or commercial plants, from roadside production or temporary plants to the project, from roadside production or temporary plants to commercial plants, and all other hauling not specifically excluded in this subsection.

d.
Other Contractors.  All other contractors working on the project site under contract with the Contractor are considered subcontractors unless specifically excluded in this subsection.

4.
The following will not be considered as subcontracting, but the Contractor shall comply with the prompt payment provisions AS 36.90:

a.
Commercial Plants.  The purchase of sand, gravel, crushed stone, crushed slag, batched concrete aggregates, ready-mixed concrete, asphalt paving mix, and any other materials or fabrication produced at and furnished from established and recognized commercial plants that sell to both public and private purchasers.

b.
Hauling.  Delivery of materials from a commercial plant to a different commercial plant, and delivery from a commercial plant to the project site by vehicles owned and operated by the commercial plants or by commercial freight companies that have a contract with the commercial plant.  Commercial freight companies are trucking or hauling companies that deliver multiple types of materials to multiple clients, both public and private, on an established route, and on a recurrent basis.

c.
Contractors' General Business.  Work within permanent home offices, branch plants, fabrication plants, tool yards, and other establishments that are part of a contractor's or subcontractor's general business operations.

5.
Owner-Operators.  Hauling of materials for the project by bona fide truck owner-operators who are listed as such on the certified payroll of the Contractor or approved subcontractor is not considered subcontracting for purposes of AS 36.30.115.

The Contractor shall ensure that the required prompt payment provisions of AS 36.90.210 are included in contracts with owner-operators.

The Contractor shall collect and maintain at the project site current and valid copies of the following to prove that each trucker listed is a bona fide owner-operator.

a.
Alaska Driver's License with appropriate CDL class and endorsements;

b.
Business license for trucking with supporting documents that list the driver as the business owner or corporate officer;

c.
Documents showing the driver's ownership interest in the truck, including copies of:

(1)
Truck registration; and

(2)
Lease (if truck is not registered in driver's name or in the name of the driver's company).

The Contractor shall maintain legible copies of these records for a period of at least three years after final acceptance of the project.

Owner-operators must qualify as independent contractors under the current Alaska Department of Labor's criteria.  Owner-operators may be required to show:

a.
The owner-operator's right to control the manner in which the work is to be performed;

b.
The owner-operator's opportunity for profit or loss depending upon their managerial skill;

c.
The owner-operator's investment in equipment or materials required for their task, or the employment of helpers;

d.
Whether the service rendered requires a special skill;

e.
The degree of permanence of the working relationship; and

f.
Whether the service rendered is an integral part of the owner-operator's business.

The status of owner-operators is subject to evaluation throughout the project period.  If the criteria for an independent contractor are not met, the Contractor shall submit amended payrolls listing the driver as an employee subject to all labor provisions of the Contract.

The Contractor shall issue each owner-operator a placard in a form approved by the Engineer that identifies both the truck driver and the vehicle.  The placard shall be prominently displayed on the vehicle so that it is visible to scale operators and inspectors.

Not withstanding the Department's definitions of contracting and subcontracting, the Contractor shall be responsible for determining and complying with all federal and state laws and regulations regarding contracting, subcontracting, and payment of wages.  The Contractor shall promptly pay any fines or penalties assessed for violations of those laws and regulations, and shall promptly comply with the directives of any government agency having jurisdiction over those matters.

E102-030512

Special Provision

108-1.03 PROSECUTION AND PROGRESS.  Delete the last sentence of the first paragraph and substitute the following:

Submit the following at the Preconstruction Conference:

Delete the last sentence of the first paragraph in No. 1.  A progress schedule, and substitute the following:

1.
A Critical Path Method (CPM) Schedule is required, in a format acceptable to the Engineer, showing the order the work will be carried out and the contemplated dates the Contractor and subcontractors will start and finish each of the salient features of the work, including scheduled periods of shutdown.  Indicate anticipated periods of multiple shift work in the CPM Schedule.  Revise to the proposed CPM Schedule promptly.  Promptly submit a revised CPM Schedule if there are substantial changes to the schedule, or upon request of the Engineer.

CR261-121302

SECTION 109

MEASUREMENT AND PAYMENT
Special Provisions
109-1.02 MEASUREMENT OF QUANTITIES.  Under subtitle Electronic Computerized Weighing System Item (1) add the following to the end of the first sentence:
", CD, or a USB device."

109-1.05 COMPENSATION FOR EXTRA WORK ON TIME AND MATERIALS BASIS.  Under Item 3. Equipment, Item a. add the following to the second paragraph:
The rental rate area adjustment factors for this project shall be as specified on the adjustment maps for the Alaska – South Region.
CR14-043105

Standard Modification

Delete Subsection 109-1.06 in its entirety and replace with the following:

109-1.06 PROGRESS PAYMENTS.  The Department will make monthly progress payments to the Contractor based on estimates of the value of work performed and materials on hand under Subsection 109-1.07.  At the Departments discretion, a progress payment may be made twice monthly if the value of the estimate exceeds $10,000.

Contractor's failure to pay subcontractors or subcontractor's failure to pay lower tier subcontractors, according to prompt payment provisions required under Subsection 108-1.01 is considered unsatisfactory performance.

The Department will not withhold payment as retainage but may withhold payment for unsatisfactory performance.  If satisfactory progress is being made and subcontractors are paid according to Subsection 108-1.01 and AS 36.90.210, the Engineer will authorize 100 percent payment for the estimated value of work accomplished, less any authorized deductions.

If the Engineer finds that satisfactory progress is not being made or payment for satisfactory work by a subcontractor or lower tier subcontractor is not paid according to Subsection 108-1.01, the Engineer may withhold up to 100 percent of the total amount earned from subsequent progress payments.  The Engineer may withhold up to 200 percent of the estimated cost to complete final punch list items for unsatisfactory performance until those items are complete.  The Engineer will notify the Contractor in writing within eight (8) working days of a request for a progress payment of the reasons why part or all of the payment is being withheld for unsatisfactory performance and what actions may be taken by the Contractor to receive full payment.

Payments of withheld amounts will be made in accordance with AS 36.90.200.  No interest will be paid to the Contractor for amounts withheld for unsatisfactory performance except if the Department fails to pay the amount withheld within twenty one (21) calendar days after the Contractor satisfactorily completes the remedial actions identified by the Engineer, as provided in AS 36.90.200(e).

The Contractor shall pay interest on retainage withheld from subcontractors, and at an interest rate according to AS 36.90.250 and AS 45.45.010(a).

E103-030512

109-1.08 FINAL PAYMENT.  Add the following sentence to the first paragraph:

The Department will not process the final estimate until the Contractor completes Items 1 through 4 in the first paragraph of Subsection 105-1.16.

E11-063004
Special Provisions

Add the following Section:
SECTION 120

DISADVANTAGED BUSINESS ENTERPRISE (DBE) PROGRAM

120-1.01 DESCRIPTION.  The work consists of providing Disadvantaged Business Enterprises (DBEs), as defined in Title 49, CFR (Code of Federal Regulations), Part 26, the opportunity to participate fairly with other contractors in the performance of contracts financed with federal funds.  The Contractor and subcontractors shall not discriminate on the basis of race, color, national origin, or sex in the performance of this Contract.  The Contractor will carry out applicable requirements of 49 CFR Part 26 in the award and administration of US DOT assisted contracts.

120-1.02 INTERPRETATION.  This Section implements the requirements of 49 CFR, Part 26, and the Department's federally approved DBE Program.

120-1.03 ESSENTIAL CONTRACT PROVISION.  Failure to comply with the provisions of this Section is a material breach of contract, which may result in contract termination or other remedy as DOT&PF deems appropriate.  Failure to comply with this Section is justification for debarment action as provided in AS 36.30.640(4).

120-1.04 DEFINITIONS AND TERMS.
1.
Administrative Reconsideration.  A process by which the low bidder may request reconsideration when the Department determines the Good Faith Effort (GFE) requirements have not been met.

2.
Broker.  A certified DBE for the delivery of creditable materials, supplies, equipment, transportation/hauling, insurance, bonding, etc., within its certified category, that is necessary to complete the project.  A broker of materials certified in a supply category must be responsible for scheduling the delivery of materials and ensuring that the materials meet specifications before credit will be given.

3.
Civil Rights Office. The Department's Civil Rights Office.

4.
Contract Compliance Officer.  Individual within the Civil Rights Office with the authority to administer the Department's compliance programs.

5.
Disadvantaged Business Enterprise.  A Disadvantage Business Enterprise which is a for-profit small business concern that is certified in accordance with 49 CFR, Part 26 and listed in the Alaska DBE Directory.

6.
DBE Key Employee.  A permanent, year-round employee of the DBE and whose name is on file with the Civil Rights Office as a key employee.  A key employee may act as an on-site representative when the owner is not on-site.

7.
DBE Utilization Goal.  The percent of work to be performed by certified DBEs.  The goal is established by the Department and specified in the Contract.

8.
DBE Officer.  Individual designated in writing as a representative of the Contractor concerning DBE issues.

9.
Manufacturer.  A DBE certified in a supply category that changes the shape, form, or composition of original material in some way.  The DBE must provide that material to the general public or the construction industry at large on a regular basis.

10.
Race Conscious Participation.  DBE participation used to meet a specified DBE Utilization Goal.

11.
Race Neutral Participation.  DBE participation that is in excess of the specified DBE Utilization Goal.

12.
Regular Dealer.  A DBE certified in a supply category who operates in a manner consistent with industry practice and who:

a.
maintain an in-house inventory on a regular basis of the particular product provided to this project; and 

b.
keeps an inventory in an amount appropriate for the type of work using that product; and

c.
offers that inventory for sale to the general public or construction industry at large (private and public sectors), not just supplied as needed on a project by project basis during the construction season, except where the product requires special or heavy equipment for delivery and the DBE possesses and operates this equipment on a regular basis throughout the construction season in order to deliver the product to the general public or construction industry at large.  If the distribution equipment is rented or leased, it must be on a repetitive, seasonal basis; and may additionally fabricate (assemble large components) for use on a construction project, consistent with standard industry practice, for delivery to the project.

d.
a person may be a regular dealer in such bulk items as petroleum products, steel, cement, gravel, stone, or asphalt without owning, operating, or maintaining a place of business, if the person both owns and operates distribution equipment for the products.  Any supplementing of regular dealers' own distribution equipment shall be by a long-term lease agreement and not on an ad hoc or contract-by-contract basis.

120-2.01 MEETING THE DBE UTILIZATION GOAL.  A DBE's proposed work may be used to demonstrate the successful bidder's ability to meet the DBE Utilization Goal before Contract award.  The DBE must be certified in a category covering the Commercially Useful Function to be performed at the time of listing on Form 25A-325C (DBE Utilization Report).

A bidder may meet the DBE Utilization Goal through (1) the participation of certified DBE firms, or (2) documentation of required Good Faith Effort (Subsection 120-3.01), or (3) a combination of participation and Good Faith Effort to be eligible for Contract award.

DBE participation on contingent sum items will count as RACE Neutral DBE participation and not towards fulfilling a minimum DBE Utilization Goal, which is RACE Conscious DBE participation.

120-3.01 DETERMINATION OF COMPLIANCE.
1.
Phase I-Bid.  All DBE Good Faith Efforts must be completed prior to bid opening.

2.
Phase II-Award.  The apparent low bidder shall submit evidence of DBE commitment(s) within five working days after receipt of written notification by the Department of the successful low bid.  The apparent low bidder may not supplement its DBE efforts after opening, nor may offer new or additional DBE participation after submitting the DBE Utilization Report (Form 25A-325C).

a.
Written DBE Commitment:  Complete Form 25A-326 for each DBE subcontractor.

b.
DBE Utilization Report.  Submit a completed DBE Utilization Report Form 25A-325C listing certified DBEs to be used to meet the DBE Utilization Goal.

c.
Good Faith Effort Documentation.  Submit a completed Summary of Good Faith Effort Documentation Form 25A-332A (with attachments) and contact Report Form 25A-321A if the DBE Utilization Goal is not demonstrated on Form 25A-325C.

If the bidder cannot demonstrate the ability to meet the DBE Utilization Goal, and cannot document the minimum required Good Faith Effort (as specified below), the Contracting Officer will determine the bidder to be not responsible.

120-3.02 GOOD FAITH EFFORTS (GFE).
1.
Good Faith Effort Criteria.  When a bidder fails to meet DBE Utilization Goals, the Civil Rights Office will use the following criteria to judge whether they have demonstrated sufficient Good Faith Effort to be eligible for award of the Contract.

a.
Consider All Subcontractable Items.  The bidder shall, at a minimum, seek DBE participation for each of the subcontractable items with an established DBE goal as identified on Form 25A-324, before bid opening.  It is the bidder's responsibility to facilitate DBE participation by making the work listed on the subcontractable items list available to DBE firms.

If the bidder cannot achieve the DBE Utilization Goal, then the bidder may also consider other items not listed that could be subcontracted to DBEs.

b.
Initial DBE Notification.  All DBEs listed in the Department's current DBE Directory that have a "Yes" Under Required GFE Contact and "Yes" under the specific Work Area (Region) must be contacted at least seven calendar days prior to bid opening.  DBEs certified to perform work items identified on Form 25A-324 must be contacted to solicit their interest.  Each contact with a DBE firm will be logged on a Contact Report, Form 25A-321A.

The bidder must give DBEs at least five calendar days to respond.  The bidder may reject DBE quotes received after the deadline.  Such a deadline for bid submission by DBEs will be consistently applied.

The only acceptable methods of initial and follow up notification are:

1)
By fax with a confirmation receipt of successful transmission to the DBE's fax number listed in the DBE Directory.  A fax transmission without receipt of successful transmission is unsatisfactory.

2)
By email with a confirmation of successful receipt by DBE's email address listed in the DBE Directory.  Email without confirmation of successful receipt is unsatisfactory.

3)
By U.S. Mail to the DBE's address listed in the DBE Directory with a return receipt requested.  Letters mailed without a return receipt signed by the DBE or DBE Key employee are unsatisfactory.  Delivery confirmation with evidence of successful delivery is an acceptable substitute for Return Receipt.

4)
By telephone solicitation with a record of the date and time of the telephone call made to the DBE's telephone number listed in the DBE Directory.  Telephone solicitation without a record of date and time is unsatisfactory.

c.
Non-Competitive DBE Quotes.  DBE quotes more than 10 percent higher than an accepted non-DBE quote will be deemed non-competitive, provided they are for the exact same work or service.

All evidence in support on a non-competitive bid determination must be provided at the time of the Good Faith Effort submittal.  When a DBE quote is rejected as being non-competitive, the work must be performed by the non-DBE subcontractor whose quote was used to provide the basis of the determination.  Payments received by the non-DBE subcontractor during the execution of the Contract shall be consistent with the accepted quote.  This does not preclude increases due to change documents issued by the Department.

d.
Assistance To DBEs.  Contractors must provide DBEs with:

1)
Information about bonding or insurance required by the bidder.

2)
Information about securing equipment, supplies, materials, or related assistance or services.

3)
Adequate information about the requirements of the Contract regarding the specific item work or service sought from the DBE.

e.
Follow-up DBE Notifications.  Contact the DBEs to determine if they will be bidding.  For acceptable forms of notification and required documentation see 120-3.02, subsection 1.b items 1 through 4.

Failure to submit a bid by the deadline is evidence of the DBE's lack of interest in bidding.  Documentation of follow-up contacts shall be logged on the Contact Report, Form 25-321A.

f.
Good Faith Effort Evaluation.  Subsections (a) through (e) must be completed for a Good Faith Effort based submission to be considered.  Failure to perform and document actions contained in subsection (a) through (e) constitutes insufficient Good Faith Effort.  After submitting a Good Faith Effort, bidders may only clarify efforts taken before opening.  No new efforts or additional DBE participation is permitted after opening.

2.
Administrative Reconsideration.  49 CFR Part 26.53(d) provides an opportunity for administrative reconsideration when the Department determines that Good Faith Effort is insufficient.  This opportunity must be exercised within three working days of notification that Good Faith Efforts were unsatisfactory.  For reconsideration, the bidder must provide written documentation or argument concerning efforts to meet the DBE Utilization Goal.  No new or additional contact information may be provided.  Only contact information the bidder provided in support of its initial request for a Good Faith Effort determination by the Civil Rights Office may be presented to support the request for administrative reconsideration.

The process for an Administrative Reconsideration is as follows:

a.
The bidder will have the opportunity to meet with the DBE Liaison Officer in person to discuss the issue.  If so desired, the bidder must be ready to meet with the DBE Liaison Officer within four working days of receipt of notice that it failed to meet the requirements of this subsection.

b.
The DBE Liaison Officer will render a written decision and provide notification to the bidder within four working days after the meeting.  The written decision will explain the basis for finding.

c.
The finding of the DBE Liaison Officer cannot be appealed to the U.S. DOT.

3.
Phase III-Construction.
a.
DBE Creditable Work.  The Commercially Useful Function work items and creditable dollar amounts shown for a DBE on the DBE Utilization Report, Form 25A-325C, shall be included in any subcontract, purchase order of service agreement with that DBE.

b.
DBE replacement.  The Contractor shall submit a written request to replace a DBE to the Engineer.  If approved, the Contractor shall replace the DBE with another DBE for the same work in order to fulfill its commitment under the DBE Utilization Goal.  If the Engineer and the Civil rights Office agree that the criteria of Subsection 120-3.04 have been met, the DBE may be replaced by the Contractor with a non-DBE subcontractor.

c.
DBE Utilization Goal Adjustment.  The DBE Utilization Goal will be adjusted only if a DBE replacement is approved by the Engineer, and only to the extent the Contractor cannot obtain another DBE subcontractor to perform the work.

120-3.03 COMMERCIALLY USEFUL FUNCTION.

1.
Creditable Work.  Measuring the DBE Utilization Goal will be based upon the actual amount of money received by the DBEs for creditable Commercially Useful Function work on this project.  This is determined by the Engineer in accordance with this Section.

Commercially Useful Function is limited to:

a.
Prime Contractors;

b.
Subcontractors;

c.
Manufacturers;

d.
Regular Dealers;

e.
Brokers; or

f.
Joint Ventures

2.
Determination of Commercially Useful Function.  In order for the Commercially Useful Function work of the DBE to be credited toward the goal, the Contractor will ensure that the DBE is certified in the appropriate category at the time of the submittal of the subcontract, or the issuance of a purchase order or service agreement.  Subcontracts, purchase orders and service agreements shall be consistent with written DBE commitment.

a.
The Commercially Useful Function performed by a DBE certified in a supply category will be evaluated by the Engineer to determine whether the DBE performed as either a broker, a regular dealer, or manufacturer of the product provided to this project.

b.
The following factors will be used in determining whether a DBE trucking company is performing a Commercially Useful Function:

1)
The DBE must be responsible for the management and supervision of the entire trucking operation for which it is responsible on a particular contract, and there cannot be a contrived arrangement for the purpose of meeting DBE goals.

2)
The DBE must itself own and operate at least one fully licensed, insured, and operational truck used on the Contract.

3)
The DBE receives credit for the total value of the transportation services it provides on the Contract using trucks it owns, insures, and operates using drivers it employs.

4)
The DBE may lease trucks from another DBE firm, including an owner-operator who is certified as a DBE.  The DBE who leases trucks from another DBE receives credit for the total value of the transportation services the lessee DBE provides on the Contract.

5)
The DBE may also lease trucks from a non-DBE firm, including from an owner-operator.  The DBE who leases trucks from a non-DBE is entitled to credit for the total value of transportation services provided by non-DBE lessees not to exceed the value of transportation services provided by DBE-owned trucks on the Contract.  Additional participation by non-DBE lessees receives credit only for the fee or commission it receives as a result of the lease arrangement.

6)
A lease must indicate the DBE has exclusive use of and control over the truck.  This does not preclude the leased truck from working for others during the term of the lease with the consent of the DBE, so long as the lease gives the DBE absolute priority for use of the leased truck.  Leased trucks must display the name and identification number of the DBE.

c.
The Contractor will receive credit for the Commercially Useful Function performed by DBEs as provided in this Section.  Contractors are encouraged to contact the Engineer in advance of the execution of the DBE's work or provision of goods or services regarding Commercially Useful Function and potential DBE credit.

d.
The DBE may perform work in categories for which it is not certified, but only work performed in the DBE's certified category meeting the Commercially Useful Function criteria may be credited toward the DBE Utilization Goal.

e.
DBE work shall conform to the following requirements to be a Commercially Useful Function:

1)
It will be necessary and useful work required for the execution of the Contract.

2)
The scope of work will be distinct and identifiable with specific contract items of work, bonding, or insurance requirements.

3)
It will be performed, controlled, managed, and supervised by employees normally employed by and under the control of the certified DBE.  The work will be performed with the DBE's own equipment.  Either the DBE owner of DBE On-Site Representative will be at the work site and responsible for the work.

4)
The manner in which the work is sublet or performed will conform to standard industry practice within Alaska, as determined by the Department.  The work or provision of goods or services will have a market outside of the DBE program (must also be performed by non-DBE firms within the Alaskan construction industry).  Otherwise, the work or service will be deemed an unnecessary step in the contracting or purchasing process and no DBE credit will be allowed.

There will be no DBE credit for lower-tier non-DBE subcontract work.

5)
The cost of the goods and services will be reasonable and competitive with the cost of goods and services outside the DBE program within Alaska.  Materials or supplies needed as a regular course of the Contractor's operations such as fuel, maintenance, office facilities, portable bathrooms, etc. are not creditable.

The cost of materials actually incorporated into the project by a DBE subcontractor is creditable toward the DBE goal only if the DBE is responsible for ordering and scheduling their delivery and fully responsible for ensuring that they meet specifications.  The cost of materials purchased from the Contractor or its affiliates is not creditable.

6)
Subcontract work, with the exception of truck hauling, shall be sublet by the same unit of measure as is contained in the Bid Schedule unless approved in advance by the Engineer.

7)
The DBE will control all business administration, accounting, billing and payment transactions.  The Contractor cannot perform these functions for the DBE.

In accordance with AS 36.30.420(b), the Engineer may inspect the offices of the DBE and audit their records to assure compliance.

3.
Rebuttal of a Finding of No Commercially Useful Function.  Consistent with the provisions of 49 CFR, Part §26.55(c)(4)&(5), before the Engineer makes a final finding that no Commercially Useful Function has been performed by a DBE, the Engineer will coordinate transmittal of the presumptive finding through the Civil Rights Office to the Contractor, who will in-turn, notify the DBE.  The Contractor will provide the DBE the opportunity to provide rebuttal information.  The Contractor shall present the information to the Engineer.

The Engineer, together with the Civil Rights Office, will make a final determination on whether the DBE is performing a Commercially Useful Function.  Under no circumstances will the Contractor take any action with respect to the DBE until the final determination is made.  The Engineer's decisions on Commercially Useful Function matters are subject to review by the Department, but are not administratively appealable to the US DOT.

4.
Monthly Required Reporting.  On a monthly basis, the Contractor shall submit the Monthly Summary of Disadvantaged Business Enterprise Participation, Form 25A-336, to the Civil Rights Office.  Reports are due by the 15th of the following month.  Also attach copies of canceled checks or bank statements that identify payer, payee, and amount of transfer to verify payment information shown on the form.

5.
Removal of DBE Certification.  Should a DBE performing a Commercially Useful Function lose its DBE certification during the term of the subcontract, purchase order, or service agreement for reasons beyond the control of and without the fault or negligence of the Contractor, the work remaining under the subcontract, purchase order, or service agreement may be credited toward the DBE Utilization Goal.

The Contractor must still meet the DBE Utilization Goal by expending Good Faith Effort (Subsection 120-3.03, 2.) and either:

a.
Withdrawing the subcontract, purchase order or service agreement from the decertified DBE to replace it with a currently certified DBE for that same work or service; or

b.
Continuing with the subcontract, purchase order or service agreement with the decertified firm and finding other work not already committed to DBEs in an amount that meets the DBE Utilization Goal.

120-3.04 TERMINATION OF A DBE SUBCONTRACT.  In accordance with 49 CFR 26.53(f)(1) the Contractor shall not terminate a DBE subcontractor without the written consent of the DBE Liaison Officer.  This includes, but is not limited to, instances in which the Contractor seeks to perform work originally designated for a DBE subcontractor with its own forces or those of an affiliate, a non-DBE firm, or with another DBE firm.  The Contractor must give the DBE subcontractor written notice of an approved subcontract termination.

120-3.05 DEFAULT OF DBE.  If a DBE defaults on their obligation for any reason, the Contractor shall take immediate steps to retain the services of other DBEs to perform the defaulted work.  If the Contractor cannot obtain replacement DBE participation, the DBE Utilization Goal will not be adjusted.  However, the Engineer may consider the following criteria as satisfying that portion of DBE participation that cannot be replaced:

1.
The Contractor was not at fault or negligent in the default and that the circumstances surrounding the default were beyond the control of the Contractor; and

2.
The Contractor is unable to find replacement DBE participation at the same level of DBE commitment and has adequately performed and documented the Good Faith Effort expended in accordance with Subsection 120-3.03 for the defaulted work; or

3.
It is too late in the project to provide any real subcontracting opportunities for DBEs.

If a DBE firm defaults on their work for whatever reason, the Contractor shall immediately notify the Engineer of the default and the circumstances surrounding it.

120-4.01 DETERMINING DBE CREDIT.  The Contractor is entitle to count toward the DBE Utilization Goal those monies actually paid to certified DBEs for Commercially Useful Function work performed by the DBE as determined by the Engineer.  The Contractor will receive credit for the utilization of the DBEs, as follows:

1.
Credit for the Commercially Useful Function of a DBE prime contractor is 100 percent of the monies actually paid to the DBE under the Contract for creditable work and materials in accordance with 49 CFR 26.55.

2.
Credit for the Commercially Useful Function of a subcontractor is 100 percent of the monies actually paid to the DBE under the subcontract for creditable work and materials.

3.
Credit for the Commercially Useful Function of a subcontractor performing hauling/transportation is 100 percent of the monies actually paid to the DBE under the subcontractor for creditable work for those firms certified in the 100 percent credit category.  Leasing trucks from another DBE firm also qualifies for credit and must conform to the provisions of 49 CFR 26.55(d).  Credit for the Commercially Useful Function of a subcontractor performing hauling/transportation is 5 percent of the monies actually paid to the DBE under the subcontract for creditable work for those firms certified in the 5 percent credit category.

4.
Credit for the Commercially Useful Function of a manufacturer is 100 percent of the monies paid to the DBE for the creditable materials manufactured.

5.
Credit for the Commercially Useful Function of a regular dealer of a creditable material, product, or supply is 60 percent of its value.  The value is the actual cost paid to the DBE not to exceed the bid price for such item.

6.
Credit for the Commercially Useful Function of a broker performed by a DBE certified in a supply category for providing a creditable material, product or supply is limited to a reasonable brokerage fee.  The brokerage fee will not exceed 5 percent of the cost of the procurement contract for the creditable item.

7.
Credit for the Commercially Useful Function of a broker performed by a DBE certified in a bonding or insurance category is limited to a reasonable brokerage fee, not to exceed 5 percent of the premium cost.

8.
Credit for the Commercially Useful Function of a joint venture (JV) either as the prime contractor or as a subcontractor may not exceed the percent of the DBE's participation in the JV agreement, as certified by the Civil Rights Office.  The DBE joint venture partner will be responsible for performing all of the work as delineated in the certified JV agreement.

120-5.01 ACHIEVEMENT OF DBE GOALS.  Work under this item is subsidiary to other contract items and no payment will be made for meeting or exceeding the DBE Utilization Goal.

If the Contractor fails to utilize the DBEs listed on Form 25A-325C as scheduled or fails to submit proof of payment, requested documentation, or otherwise cooperate with a DBE review or investigation, the Department will consider this to be unsatisfactory work.  If the Contractor fails to utilize Good Faith Effort to replace a DBE, regardless of fault (except for Subsection 120-3.05 item 3), the Department will also consider this unsatisfactory work.  Unsatisfactory work may result in disqualification of the Contractor from future bidding under Subsection 102-1.13 and withholding of progress payments consistent with Subsection 109-1.06.

S97-030512

SECTION 301

AGGREGATE BASE AND SURFACE COURSE

Special Provision

301-2.01 MATERIALS.  Add the following after the first sentence:

Recycled Asphalt Material (RAM) may be substituted for aggregate base course, inch for inch, if the following conditions are met:

1.
RAM shall be crushed or processed to 100 percent by weight passing the 1.5 inch sieve and 95-100 percent by weight passing the 1 inch sieve.

2.
The gradation of the extracted aggregate shall meet the following:

	Sieve
	Percent Passing by Weight

	1 inch
	100

	3/4 inch
	70 – 100

	3/8 inch
	42 – 90

	No. 4
	28 – 78

	No. 16
	11 – 54

	No. 50
	5 – 34

	No. 100
	3 - 22

	No. 200
	2 – 12


3.
The asphalt content shall be 2.5 – 5.0 percent by weight of the RAM.

CR176-012407

301-3.03 SHAPING AND COMPACTION.  Add the following:

If recycled asphalt material is substituted for aggregate base course, the following conditions shall be met:

1.
Density acceptance will be determined by control strip method ATM 412.  Use a test strip with a vibratory compactor with a minimum dynamic force of 40,000 pounds.  The optimum density will be determined by the Engineer using a nuclear densometer gauge to monitor the test strip.  Adequate water shall be added to aid compaction.

2.
After the appropriate coverage with the vibratory compactor, a minimum of 6 passes with a pneumatic tire roller shall be completed.  Tires shall be inflated to 80 psi (( 5 psi) and the roller shall have a minimum operating weight per tire of 3,000 pounds.

301-5.01 BASIS OF PAYMENT.  Add the following:

Recycled asphalt material substituted for aggregate base course will be paid for as Item 301(1) Aggregate Base Course, at the unit price shown in the bid schedule for that Item.

CR176-012407

SECTION 606

GUARDRAIL

Special Provisions

606-1.01 DESCRIPTION.  Add the following:

Construct all new permanent crash cushions to shield the hazard width and travel direction shown in the plans.

Add the following Subsection 606-1.02 Submittals:

606-1.02 SUBMITTALS.  Submit the following for crash cushions:

1.
A letter from the Manufacturer or their approved representative with the name of their representative, certification of their installation contractor, and their recommendations for the crash cushions shown on the plans, including product information, foundations, and rigid backup or transition connection type.

2.
A copy of the manufacture's installation requirements and recommendations. Provide detailed assembly instructions and shop drawings for the crash cushion, foundation, and rigid backup anchorage, or transition connection before beginning installation.

3.
FHWA Acceptance Letters(s) for the crash cushion submitted to support either AASHTO Manual for Assessing Safety Hardware (MASH) Test Level 3 or NCHRP 350 Test Level 3. Acceptance must include the shielding typical hazard widths and travel directions shown in the plans.

4.
AASHTO acceptance or written updates for the crash cushion classification as noted in the 2011 AASHTO Roadside Design Guide, Section 8.4.

5.
Manufacturer Certified Installers:  Submit the installer certification to the Engineer at the Preconstruction Conference.

Delete Subsection 606-2.01 and replace with the following:

606-2.01 MATERIALS.  Use materials that conform to the following:

Crash Cushion.

Generally acceptable crash cushion classifications are listed in the 2011 AASHTO Roadside Design Guide, 4th edition.  The Engineer will determine the final classification of each materials submittal.  Each crash cushion in the plans is specified as one of the following:

1.
**Deleted**
2.
**Deleted**
3.
Low-maintenance and Self-restoring Crash Cushion. These are demonstrated to suffer very little, if any damage, upon impact and are easily pulled back into their full operating condition.  They may partially rebound after an impact and may only need an inspection to ensure that no parts have been damaged or misaligned. Supply crash cushions that are re-directive and non-gating. 
Crash Cushion – Flexible Marker Post:  Provide Carsonite CIB-380, TAPCO Curve-Flex, TrafficWorks Guardian TW-375, or approved equal.

Guardrail Flexible Delineator- The marker includes the delineator (flexible), reflective and retroreflective sheeting and mounting hardware.

The marker materials shall be durable, resistant to impact from (snow and vehicle), vandals, ultraviolet light, moisture, ozone, and hydrocarbons.

When the delineator is loaded, the marker shall bend/flex, remain flexible and oriented as installed continuing to function as designed without permanent displacement.  The flexibility may be in the primary vertical element, a connecting device between the vertical element and connection to the support member (spring or other) or a combination.

(
Hardware and Fasteners:

(
Steel, and/or

(
Stainless Steel, or

(
Aluminum alloy (hardware only)

Guardrail Reflector Assembly Brackets
Section 730

Fabricate from aluminum alloy or galvanized steel. Reflectors shall have open ended slot type mounting holes, as shown in plans.

Retroreflective Sheeting
AASHTO M 268, Type VIII or IX

CONSTRUCTION REQUIREMENTS
606-3.07 REMOVAL AND DISPOSAL OF EXISTING GUARDRAIL.  Add the following:

Crash Cushion.

Notify the Engineer a minimum of 5 days before removing crash cushions.  The Engineer will notify the ADOT & PF, M & O (Steve Hanson, 907-733-2278), and have an M & O representative designate portions of the crash cushion for salvage. Deliver salvaged crash cushion and associated hardware to the M & O yard located at Talkeetna. Remaining items removed become the Contractor's property.

Add the following Subsection 606-3.10 Flexible Markers:

606-3.09 GUARDRAIL FLEXIBLE DELINEATOR. For each installation, the flexible delineator shall be attached to the trailing edge of the guardrail post.  The flexible markers shall be attached using hardware and attachment methods recommended by the manufacturer.

Add the following Subsection 606-3.13 Crash Cushion:

606-3.13 CRASH CUSHION.  Install crash cushions according to the manufacturer's recommendations.

Manufacturer's Representative.  Provide the services of a manufacturer's representative to review both the initial planned installation and the final installation onsite.  Pre-installation inspection and observation of the installation onsite by the manufacturer’s representative is required.  Cooperate with the Manufacturer's Representative and the Engineer to ensure the materials are placed according to these specifications and the manufacturer's recommended procedures.

Manufacturer Certified Installers.  Install crash cushions using installers certified by the materials manufacturer.  Install Crash cushions as follows:

1.
Parallel to the approach traveled way or as shown on the plans.

2.
Follow Section 203 for the excavation and embankment requirements of the concrete base component of the crash cushion.

3.
Follow Section 501 for a concrete pad, sized according to the manufacturer's recommendations, constructed on a minimum of 12 inches of Selected Material, Type B.

4.
Cut or fill to the top of the concrete pad with Selected Material, Type B at 12:1 or shallower on installations in grass median.

5.
Install top elevation of concrete pad flush to pavement edge when adjacent to or within asphalt pavement.

6.
Bolt crash cushion to median barrier with manufacturer approved barrier to crash cushion connector when attached to median barrier.

7.
Install a flexible marker post on the nose of each crash cushion, Use a yellow post 3-inch to 4-inch wide by 78-inch long.    Attach the marker post to the inside of the crash cushion nose piece with two 3/8-inch stainless steel bolts, nylon lock nuts, and 1 1/2-inch fender washers (two per each bolt), spaced 10-inch apart.  The marker post is in addition to, not a substitute for, the reflective tape delineation installed on the crash cushion nose.

Any excess excavated material shall become the property of the Contractor.

Provide permanent crash cushions with performance features designed to minimize the impacts of snow and ice buildup due to frequent freeze and thaw cycles.  Crash cushions using supports which interlock and travel within fixed tracks at or below the first six inches from ground level are not accepted for permanent winter use.  Crash cushion covers must be provided when available from the manufacturer.

606-4.01 METHOD OF MEASUREMENT.  Add the following:

4.
Crash Cushion.  Per each, installed and accepted.

606-5.01 BASIS OF PAYMENT.  Add the following:

4.
Crash Cushion.  The contract price includes all work and materials required to install each crash cushion with the manufacturer's field support, recommendations, and shop drawings, including concrete pads, and transition connections. Excavation, material disposal, and embankment materials and construction are subsidiary.

5.
Guardrail Reflector.  

The contract price includes elements complete and installed including but not limited to; reflectors, reflective sheeting, and all associated hardware required for a complete installation.

6.
Guardrail Flexible Delineator.  

The contract price includes elements complete and installed including but not limited to; delineators, reflective sheeting, and all associated hardware required for a complete installation.

Payment will be made under:

Add the following Pay Items:

Pay Item No.
Pay Item
Pay Unit
606(15C)

Low Maintenance and Self-Restoring Crash Cushion
Each

606(19A)
Guardrail Reflector
Lump Sum
606(19B)
Guardrail Flexible Delineator
Lump Sum
55750-010814
SECTION 618

SEEDING

Special Provisions

618-1.01 DESCRIPTION.  Replace the 1st sentence with:  Establish a perennial stand of grass or other specified living vegetative cover, by clearing, applying soil stabilization material(s) and seeding the area(s) shown in the Plans, including new and disturbed area(s), and area(s) identified by the Engineer.

618-2.01 MATERIALS.  Add the following to the list of material specifications:

Soil Stabilization Material
Section 727 (Stabilization Material)

Topsoil
Section 726 

(In this specification, topsoil is included when referencing Stabilization Material)

CR6181-092012

Replace Subsection 618-3.01 with the following:

618-3.01 SURFACE PREPARATION.  Clear area(s) to be seeded; make the area(s) reasonably free of ruts, holes, and humps. Clear area(s) of stones 4 inches in diameter and larger and of weeds, plant growth, sticks, stumps, and other debris or irregularities that might interfere with the application of stabilization material, the seeding operation, growth of cover, or subsequent maintenance of the vegetative-covered areas. 

Apply stabilization material after clearing is complete, refer to 618-3.02.

Mix the seed with the stabilization material before applying the material (not including topsoil), or seed the stabilization material immediately after the material is applied for the best results as recommended by the supplier/manufacturer.

Prepare the stabilization material by grooving the material in a uniform pattern that is perpendicular to the fall of the slope.  Use one or more of the following grooving methods with associated equipment before the application of seed:

1.
Manual raking with landscaping rakes;

2.
Mechanical track walking with track equipment; or

3.
Mechanical raking with a scarifying slope board.  Form one inch wide grooves spaced no more than six inches apart.

Rounding the top and bottom of slopes to facilitate tracking or raking and to create a pleasant appearance is acceptable, but disrupting drainage flow lines is not.

CR6182-092012

618-3.02 SEEDING SEASONS.  Replace the 1st sentence with the following:  Seed disturbed areas after permanent cessation of ground disturbing activities in that area, within the time period specified in the Alaska Department of Environmental Conservation (ADEC) Alaska Pollutant Discharge Elimination System (APDES) Construction General Permit (CGP) for Alaska, Section 4.4 Final Stabilization, and Section 641 Erosion, Sediment, and Pollution Control.

Seed between May 15 and August 15, or obtain written approval from the Engineer to seed at a different date.

CR6183-101711

618-3.03 APPLICATION.  Replace the first three sentences with the following:  Seed, seeding, reseeding includes the application of seed, fertilizer and stabilization material.

Apply seed mix, fertilizer, and stabilization material at the rate specified.  If the seed mix, fertilizer and stabilization material are not included in the Plans or Specifications, including their application rates, use the recommendations of the ADNR and the Revegetation Manual for Alaska.

Do not seed areas of bedrock, plant beds, and areas indicated in the plans as “no seeding.”

Add the following:

Apply seed and stabilization material in one application when using the hydraulic method.  Apply fertilizer with the hydraulic method.  Include the fertilizer with the seed and stabilization material or apply separately.

TABLE 618-1

APPLICATION RATES

	Component
	Ingredients
	Application Rate

(per MSF)

	Seed
	Slender Wheatgrass (Wainwright)

Red Fescue (Arctared)

Annual Ryegrass (Lolium)


	
0.50 lbs.


0.40 lbs.


0.10 lbs.

Total = 1.00 lbs.

	Soil Stabilizera.
	
	

	
Slope ≤ 3:1
	Mulch
	
46 lbs.

	
Slope >3:1 
	Mulch with tackifier
	
45-58 lbs.

	Fertilizer
	20-20-10
	
12 lbs.


a.
Soil Stabilizer/Stabilization Material.  Refer to Section 619 and 727 for additional soil stabilization and soil stabilization materials.

Do not remove required tags from seed bags.

Upon the Engineer’s approval, Nortran Tufted Hairgrass may be used as a substitute for Slender Wheatgrass (Wainwright) if Slender Wheatgrass (Wainwright) is commercially unavailable.  If this substitution is made, apply at the same application rate.

CR6181-092012

Replace Subsection 3.04 with the following:

618-3.04 MAINTENANCE.  Maintain seeded areas in a satisfactory condition for the term of the Contract, including warranty obligations.

Maintenance includes but is not limited to:

1.
Protecting seeded areas against traffic by approved warning signs or barricades and against erosion.

2.
Repairing surfaces gullied or otherwise damaged following seeding.  Fill erosion gullies 4 inches deep and greater filling the gully to surrounding grade including the portions less than 4 inches deep.  Apply and prepare the stabilization material for seeding.  Seed repaired area(s).  Refer to Subsections 618-3.01 & 3.03.

3.
Reseeding areas not showing evidence of satisfactory growth within 3 weeks of seeding and after repairs are complete.  Reseed bare patches of soil more than 10 square feet in area.  Contact ADNR for advice or corrective measures, when seeded areas are not showing evidence of satisfactory growth.

4.
Watering seeded areas for growth of vegetative cover.  If in the opinion of the Engineer, too little or too much water is being applied, adjust the amount of water as directed.

Add Subsections 618-3.05:

618-3.05 ACCEPTANCE.  The Engineer will perform a visual inspection of the vegetative mat considering each station and each side of the road a separate area.  Acceptance of the vegetative mat requires a minimum of 70% cover density in the inspection area, gullies repaired and reseeded, and no bare patches of soil more than 10 square feet in area.

Repair/reseed areas that are not accepted.

Add Subsection 618-3.06:

618-3.06 PERIOD OF ESTABLISHMENT.  For each area accepted, the establishment period extends one complete growing season following the date of acceptance.  Employ all possible means to preserve/maintain the new vegetative mat in a healthy and vigorous condition to ensure successful establishment.  Maintain the vegetative mat, according to Subsection 618-3.04, to not less than the requirements for acceptance, Subsection 618-3.05.

618-4.01 METHOD OF MEASUREMENT.  

Add the following:

M Gal is equal to 1000 gallons.

618-5.01 BASIS OF PAYMENT.  Delete subsection 618-5.01 in its entirety and replace with the following:  
Topsoil and Seed by the Lump Sum. Payment is for established vegetative matt. Stabilization material preparation (seed, fertilizer, stabilization material, and the water required for all hydraulic applications) are subsidiary.  Water applied for growth of vegetative mat (Subsection 618-3.04.4 Watering), for the term of the Contract, including warranty obligations, is subsidiary. Maintenance including:  1. Protection, 2. Repairs, 3. Reseeding, is also subsidiary.  Repairs and reseeding include, but are not limited to:  fill, stabilization material and preparation for seeding, seed, fertilizer, and the water required for hydraulic application. Topsoil is subsidiary.
Add the following pay item:

Pay Item No.
Pay Item
Pay Unit
618(6)
Topsoil and Seed
Lump Sum
52113-070313

SECTION 640

MOBILIZATION AND DEMOBILIZATION
Special Provisions

640-1.01 DESCRIPTION.  Add the following:

6.
Comply with the Alaska Department of Labor and Workforce Development (DOLWD) requirements for Worker Meals and Lodging, or Per Diem; as described in their May 10, 2013 memo WHPL #197 (A4) and the State Laborer’s and Mechanic’s Minimum Rates of Pay (current issue).  On Federal-aid projects, PL 109-59, 119 STAT. 1233, Sec. 1409(c) also applies.

Ensure subcontractors comply with the Federal and State DOLWD requirements.

Ensure facilities meet the Alaska Administrative Code 8 AAC 61.1010 and 8 AAC 61.1040 Occupational Safety and Health Standards, 18 AAC 31 Alaska Food Code, and U.S. Code of Federal Regulations 29 CFR Section 1910.142 Temporary Labor Camps.
Do not consider the cost of Meals and Lodging, or Per Diem in setting wages for the worker or in meeting wage requirements under AS 23.10.065 or AS 36.05.

640-4.01 METHOD OF MEASUREMENT.  Delete the numbered paragraph 3 and substitute the following:

3.
The remaining balance of the amount bid for Mobilization and Demobilization will be paid after all submittals required under the Contract are received and approved.

Add the following:

4.
Progress payments for Worker Meals and Lodging, or Per Diem will be computed as equivalent to the percentage, rounded to the nearest whole percent, of the original Contract amount earned.

640-5.01 BASIS OF PAYMENT.  Add the following Pay Item:

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
640(4)
Worker Meals and Lodging, or Per Diem
Lump Sum

CR6401-033012
Special Provisions

Replace Section 641 with the following:

SECTION 641

EROSION, SEDIMENT, AND POLLUTION CONTROL

641-1.01 DESCRIPTION.
Provide project administration and Work relating to control of erosion, sedimentation, and discharge of pollutants, according to this section and applicable local, state, and federal requirements, including the Construction General Permit.

641-1.02 DEFINITIONS.

These definitions apply only to Section 641.

Active Treatment System Operator. The Contractor’s qualified representative who is responsible for maintaining and operating an active treatment system (as defined in the CGP) for storm water runoff.

Alaska Certified Erosion and Sediment Control Lead (AK-CESCL). A person who has completed training, testing, and other requirements of, and is currently certified as, an AK-CESCL from an AK-CESCL Training Program (a program developed under a Memorandum of Understanding between the Department and others). The Department recognizes AK-CESCLs as “qualified personnel” required by the CGP. An AK-CESCL must be recertified every three years.

Alaska Department of Environmental Conservation (ADEC). The state agency authorized by EPA to administer the Clean Water Act’s National Pollutant Discharge Elimination System.

Alaska Pollutant Discharge Elimination System (APDES). A system administered by ADEC that issues and tracks permits for storm water discharges.

Best Management Practices (BMPs). Temporary or permanent structural and non-structural devices, schedules of activities, prohibition of practices, maintenance procedures, and other management practices to prevent or minimize the discharge of pollutants to waters of the United States. BMPs also include, but are not limited to, treatment requirements, operating procedures, and practices to control plant site runoff, spillage or leaks, sludge or waste disposal, or drainage from material storage.

Clean Water Act (CWA). Federal Water Pollution Control Amendments of 1972, as amended (33 U.S.C. 1251 et seq.).

Consent Decree. The decree entered by the United States District Court for the District of Alaska on September 21, 2010, regarding compliance with the CWA and implementation of the CGP, to which the United States and the Department are parties.

Construction Activity. Physical activity by the Contractor, Subcontractor, or utility company; that may result in erosion, sedimentation, or a discharge of pollutants into storm water. Construction Activity includes soil disturbing activities (e.g. clearing, grubbing, grading, excavating); and establishment of construction materials or equipment storage or maintenance areas (e.g. material piles, borrow area, concrete truck chute washdown, fueling); and industrial activities that may discharge storm water and are directly related to the construction process (e.g. concrete or asphalt batch plants).

Construction General Permit (CGP). The permit authorizing storm water discharges from Construction Activities, issued and enforced by ADEC. It authorizes stormwater discharges provided permit conditions and water quality standards are met.

Corp of Engineers Permit (COE Permit). A U.S. Army Corp of Engineers Permit for construction in waters of the US. Such permit may be issued under Section 10 of the Rivers and Harbors Act of 1899, or Section 404 of the Clean Water Act.

Electronic Notice of Intent (eNOI). The electronic Notice of Intent submitted to ADEC, to obtain coverage under the CGP.

Electronic Notice of Termination (eNOT). The electronic Notice of Termination submitted to ADEC, to end coverage under the CGP.

Environmental Protection Agency (EPA). A federal agency charged to protect human health and the environment.

Erosion and Sediment Control Plan (ESCP). The Department’s project specific document that illustrates measures to control erosion and sediment on the project. The ESCP provides bidders with the basis for cost estimating and guidance for developing an acceptable Storm Water Pollutant Prevention Plan (SWPPP).

Final Stabilization. Is defined in this section as it is defined in the CGP.

Hazardous Material Control Plan (HMCP). The Contractor's detailed project specific plan for prevention of pollution from storage, use, transfer, containment, cleanup, and disposal of hazardous material (including, but are not limited to, petroleum products related to construction activities and equipment).  The HMCP is included as an appendix to the SWPPP.

Inspection. An inspection required by the CGP or the SWPPP, usually performed together by the Contractor’s SWPPP Manager and Department’s Stormwater Inspector.

Municipal Separate Storm Sewer System (MS4) Permit. An ADEC storm water discharge permit issued to certain local governments and other public bodies, for operation of storm water conveyances and drainage systems. See CGP for further definition.

Multi-Sector General Permit (MSGP). The Alaska Pollutant Discharge Elimination System General Permit for storm water discharges associated with industrial activity.

Operator(s). The party or co-parties associated with a regulated activity that has responsibility to obtain permit coverage under the CGP.  ”Operator” for the purpose of the CGP and in the context of storm water associated with construction activity, means any party associated with a construction project that meets either of the following two criteria:

1.
The party has operational control over construction plans and specifications, including the ability to make modifications to those plans and specifications; or

2.
The party has day to day operational control of those activities at a project which are necessary to ensure compliance with a SWPPP for the site or other permit conditions (e.g. they are authorized to direct workers at a site to carry out activities required by the SWPPP or comply with other permit conditions).

Pollutant. Any substance or item meeting the definition of pollutant contained in 40 CFR § 122.2. A partial listing from this definition includes: dredged spoil, solid waste, sewage, garbage, sewage sludge, chemical wastes, biological materials, wrecked or discarded equipment, rock, sand, cellar dirt and industrial or municipal waste.

Project Zone. The physical area provided by the Department for Construction. The Project Zone includes the area of highway or facility under construction, project staging and equipment areas, and material and disposal sites; when those areas, routes and sites, are provided by the Department by the Contract and are directly related to the Contract.

Material sites, material processing sites, disposal sites, haul routes, staging and equipment storage areas; that are furnished by the Contractor or a commercial operator, are not included in the Project Zone.

Records. Any record, report, information, document, or photograph required to be created or maintained pursuant to the requirements of the Consent Decree, the CGP, the CGP storm water requirements of the Clean Water Act; and applicable local, state, and federal laws and regulations regarding document preservation.
Spill Prevention, Control, and Countermeasure Plan (SPCC Plan). The Contractor’s detailed plan for petroleum spill prevention and control measures that meet the requirements of 40 CFR 112.

Spill Response Field Representative. The Contractor’s representative with authority and responsibility for managing, implementing, and executing the HMCP and SPCC Plan.

Storm Event. A rainfall event that produces more than 0.5 inch of precipitation in 24 hours and that is separated from the previous storm event by at least 3 days of dry weather.

Storm Water Pollution Prevention Plan (SWPPP). The Contractor’s detailed project specific plan to minimize erosion and contain sediment within the Project Zone, and to prevent discharge of pollutants that exceed applicable water quality standards. The SWPPP includes, but is not limited to, amendments, records of activities, inspection schedules, and reports, qualifications of key personnel, and all other documentation, required by the CGP and this specification, and other applicable local, state, and federal laws and regulations.

Storm Water Pollution Prevention Plan Two (SWPPP2). The Contractor’s detailed project specific plan to comply with CGP or MSGP requirements, for Contractor construction-related activities outside the Project Zone.
Subcontractor Spill Response Coordinator. The subcontractor’s representative with authority and responsibility for coordinating the subcontractor’s activities in compliance with the HMCP and SPCC Plan.

Subcontractor SWPPP Coordinator. The subcontractor’s representative with authority to direct the subcontractor’s work, and who is responsible for coordination with the Superintendent and SWPPP Manager, and for the subcontractor’s compliance with the SWPPP.

Superintendent. The Contractor’s duly authorized representative in responsible charge of the work.  The Superintendent has responsibility and authority for the overall operation of the Project and for Contractor furnished sites and facilities directly related to the Project.

SWPPP Amendment. A revision or document that adds to, deletes from, or modifies the SWPPP.

SWPPP Manager. The Contractor’s qualified representative who conducts Inspections, updates SWPPP records, and has authority to suspend work and to implement corrective actions required for CGP compliance.

SWPPP Preparer. The Contractor’s qualified representative who is responsible for developing the initial SWPPP.

Utility Spill Response Coordinator. The Utility’s representative with authority and responsibility for coordinating the Utility’s activities in compliance with the HMCP and SPCC Plan.

Utility SWPPP Coordinator. The Utility’s representative with authority to direct the Utility’s work, and who is responsible for coordination with the Superintendent and SWPPP Manager, and for the Utility’s compliance with the SWPPP.

641-1.03 PLAN AND PERMIT SUBMITTALS.
For plans listed in Subsection 108-1.03.5 (SWPPP and HMCP) use the Contractor submission and Department review deadlines identified in Subsection 641-1.03.

Partial and incomplete submittals will not be accepted for review.  Any submittal that is re-submitted or revised after submission, but before the review is completed, will restart the submittal review timeline. No additional Contract time or additional compensation will be allowed due to delays caused by partial or incomplete submittals, or required re-submittals.

1.
Storm Water Pollution Prevention Plan. Submit an electronic copy and three hard copies of the SWPPP to the Engineer for approval. Deliver these documents to the Engineer at least 21 days before beginning Construction Activity. Organize and bind the SWPPP and related documents for submittal according to the requirements of Subsection 641-2.01.2.

The Department will review the SWPPP submittals within 14 days after they are received. Submittals will be returned to the Contractor, and marked as either “rejected” with reasons listed or as “approved” by the Department. When the submittal is rejected, the Contractor must revise and resubmit the SWPPP. The 14 day review period will restart when the contractor submits an electronic copy and three hard copies of the revised SWPPP to the Engineer for approval.

After the SWPPP is approved by the Department, the Contractor must sign and certify the approved SWPPP. See Item 4 for further SWPPP submittal requirements.

2.
Hazardous Material Control Plan.  Submit an electronic copy and three hard copies of the HMCP, as an appendix to the SWPPP, to the Engineer for approval. The HMCP submittal and review timeline, and signature requirements are the same as the SWPPP.

3.
Spill Prevention, Control, and Countermeasure Plan. When a SPCC Plan is required under Subsection 641-2.03, submit an electronic copy and three signed hard copies of the SPCC Plan to the Engineer. Deliver these documents to the Engineer at least 21 days before beginning Construction Activity. The Department reserves the right to review the SPCC Plan and require modifications.

4.
CGP Coverage. The Contractor is responsible for permitting of Contractor and subcontractor Construction Activities related to the Project. Do not use the SWPPP for Construction Activities outside the Project Zone where the Department is not an operator.  Use a SWPPP2 for Construction Activities outside the Project Zone.

After Department approval of the SWPPP and prior to beginning Construction Activity, submit an eNOI with the required fee to ADEC for coverage under the Construction General Permit (CGP). Submit a copy of the signed eNOI and ADEC’s written acknowledgement (by letter or other document), to the Engineer as soon as practicable and no later than three days after filing eNOI or receiving a written response.

Do not begin Construction Activity until the conditions listed in Subsection 641-3.01.1 are completed.

The Department will submit an eNOI to ADEC for Construction Activities inside the Project Zone. The Engineer will provide the Contractor with a copy of the Department’s eNOI and ADEC’s written acknowledgment (by letter or other document), for inclusion in the SWPPP.

Before Construction Activities occur, transmit to the Engineer an electronic copy of the approved and certified SWPPP, with signed Delegations of Signature Authorities, SWPPP Certifications, both permittee’s signed eNOIs and ADEC’s written acknowledgement.

5.
Ending CGP Coverage. Submit an eNOT to ADEC within 30 days after the Engineer has determined the conditions listed in Subsection 641-3.01.6 have been met. Submit a copy of the signed eNOT and ADEC’s acknowledgement letter to the Department within three days of filing the eNOT or receiving a written response.

6.
ADEC SWPPP Review. When CGP Part 2.1.3, requires ADEC SWPPP review:

a.
Transmit a copy of the Department-approved SWPPP to ADEC using delivery receipt confirmation;

b.
Transmit a copy of the delivery receipt confirmation to the Engineer within seven days of receiving the confirmation; and

c.
Retain a copy of delivery receipt confirmation in the SWPPP.

7.
Local Government SWPPP Review. When local government or the CGP Part 2.1.4, requires local government review:

a.
Transmit a copy of the Department-approved SWPPP and other information as required to local government, with the required fee.  Use delivery receipt confirmation;

b.
Transmit a copy of the delivery receipt confirmation to the Engineer within seven days of receiving the confirmation;

c.
Transmit a copy of any comments by the local government to the Engineer within seven days of receipt;  

d.
Amend the SWPPP as necessary to address local government comments and transmit SWPPP Amendments to the Engineer within seven days of receipt of the comments; 

e.
Include a copy of local government SWPPP review letter in the SWPPP; and

f.
File a notification with local government that the project is ending. 

8.
Modifying Contractor’s eNOI. When required by The CGP Part 2.7, modify your eNOI to update or correct information. Reasons for modification include a change in start or end dates, small changes in number of acres to be disturbed, change in decision to use or not use treatment chemicals, or change in location of SWPPP Records.

The Contractor must submit an eNOT and then submit a new eNOI instead of an eNOI modification when: the operator has changed, the original eNOI indicates disturbed area less than five acres and the project will disturb more than five acres, or a project over five disturbed acres grows by more than 50%.

641-1.04 PERSONNEL QUALIFICATIONS.
Provide documentation in the SWPPP that the individuals serving in these positions meet the personnel qualifications.

The SWPPP Preparer must meet at least one of the following qualifications:

a.
Current certification as a Certified Professional in Erosion and Sediment Control (CPESC);

b.
Current certification as AK-CESCL, and at least two years experience in erosion and sediment control, as a SWPPP Manager or SWPPP writer, or equivalent. Provide documentation including project names, project timelines, and work responsibilities demonstrating the experience requirement; or

c.
Professional Engineer registered in the State of Alaska with current certification as AK-CESCL.

For Projects disturbing more than 20 acres, the SWPPP Preparer must also have completed a SWPPP Preparation course.

The Superintendent must meet the following qualifications:

a.
Current certification as AK-CESCL; and

b.
Duly authorized representative, as defined in the CGP, Appendix A, Part 1.12.3.

The SWPPP Manager must have current certification as AK-CESCL and must meet the CGP experience, training, and authority requirements identified for the Storm Water Lead and Storm Water Inspector positions as defined in the CGP, Appendix C, Qualified Person.

The Active Treatment System (ATS) operator must have current certification as AK-CESCL, and be knowledgeable in the principals and practices of treatment systems in general, and the operation of the project-specific ATS. The ATS operator must have at least three months field experience with ATS, or completion of an ATS manufacturer’s training course, or completion of system operator's certification course.

The Department accepts people having any of the following certificates as equivalent to AK-CESCL, if the certificates are current according to the sponsoring organization’s policies:

a.
CPESC, Certified Professional in Erosion and Sediment Control; or

b.
CISEC, Certified Inspector in Sediment and Erosion Control.

641-1.05 SIGNATURE/CERTIFICATION REQUIREMENTS AND DELEGATIONS. 
1.
eNOI and eNOT. The eNOI and eNOT must be signed and certified by a responsible corporate officer according to CGP Appendix A, Part 1.12.2. Signature and certification authority for the eNOI and eNOT cannot be delegated.

2.
Delegation of Signature Authority for Other SWPPP Documents and Reports. Use Form 25D-108 to delegate signature authority and certification authority to the Superintendent position, according to CGP Appendix A, Part 1.12.3, for the SWPPP, Inspection Reports and other reports required by the CGP. The Superintendent position is responsible for signing and certifying the SWPPP, Inspection Reports, and other reports required by the CGP, except the eNOI and eNOT.

The Engineer will provide the Department’s delegation Form 25D-107, which the Contractor must include in the SWPPP.

3.
Subcontractor Certification. Subcontractors must certify that they have read and will abide by the CGP and the conditions of the project SWPPP.

4.
Signatures and Initials. Handwrite signatures or initials on CGP documents and SWPPP forms, wherever a signature or initial is required.

641-1.06 RESPONSIBILITY FOR STORM WATER PERMIT COVERAGE.

1.
The Department and the Contractor are jointly responsible for permitting and permit compliance within the Project Zone.

2.
The Contractor is responsible for permitting and permit compliance outside the Project Zone. The Contractor has sole responsibility for compliance with ADEC, COE and other applicable federal, state, and local requirements, and for securing all necessary clearances, rights, and permits. Subsection 107-1.02 describes the requirement to obtain permits, and to provide permit documents to the Engineer.

3.
An entity that owns or operates, a commercial plant (as defined in Subsection 108-1.01.3) or material source or disposal site outside the Project Zone, is responsible for permitting and permit compliance. The Contractor has sole responsibility to verify that the entity has appropriate permit coverage. Subsection 107-1.02 describes the requirement to obtain permits, and to provide permit documents to the Engineer.

4.
The Department is not responsible for permitting or permit compliance, and is not liable for fines resulting from noncompliance with permit conditions:

a.
For areas outside the Project Zone;

b.
For Construction Activity and Support Activities outside the Project Zone; and

c.
For commercial plants, commercial material sources, and commercial disposal sites.

641-1.07 UTILITY.

Relocation Coverage. A Utility company is not an Operator when utility relocation is performed concurrently with the Project, as outlined in Section 105-1.06.  The Department maintains operational control over the Utility’s plans and specifications for coordination with project construction elements, and the Contractor has day-to-day control over the various utility construction activities that occur in support of the Project.  A Utility company is considered a subcontractor for concurrent relocation.

After the Contractor has an active NOI for the Project, a Utility Company performing advance relocation work under a separate SWPPP no longer has Operator status and files the NOT for the Utility Company’s SWPPP covering only the completed utility work.  Remaining utility relocation work is included in and performed under the Project SWPPP.

641-2.01 STORM WATER POLLUTION PREVENTION PLAN (SWPPP) REQUIREMENTS.
1.
SWPPP Preparer and Pre-Construction Site Visit.

Use a SWPPP Preparer to develop the SWPPP and associated documents, according to the requirements of the CGP and COE permit. The SWPPP Preparer must put their name, qualifications (including the expiration date of any certifications), title and company name in the SWPPP.

The SWPPP Preparer must conduct a pre-construction inspection at the Project site before construction activity begins. If the SWPPP Preparer is not a Contractor employee, the SWPPP Preparer must visit the site accompanied by the Contractor. Give the Department at least seven days notice of the site visit, so that the Department may participate.

During the pre-construction inspection, the SWPPP Preparer must identify, or if a draft of the SWPPP has already been prepared verify that the SWPPP fully addresses and describes:

· Opportunities to phase construction activities;

· Appropriate BMPs and their sequencing; and

· Sediment controls that must be installed prior to beginning Construction Activities.

Document the SWPPP Preparer’s pre-construction inspection in the SWPPP on Form 25D-106, SWPPP Pre-Construction Site Visit, including the names of attendees and the date.

2.
Developing the SWPPP.

Use the Department’s ESCP, Environmental commitments, and other Contract documents as a starting point for developing the SWPPP. The approved SWPPP replaces the ESCP.

Develop the SWPPP with sections and appendices, according to the current DOT&PF SWPPP template. Include information required by the Contract and the CGP.

Obtain the following forms after they have been completed by the Department and include them in the SWPPP:


SWPPP Delegation of Signature Authority – DOT&PF (25D-107)


SWPPP Certification for DOT&PF (25D-109)


SWPPP Delayed Action Item Report (25D-113)

Use the following Department forms for recording information in the SWPPP:


SWPPP Amendment Log (25D-114)


SWPPP Certification for Contractor (25D-111)


SWPPP Construction Site Inspection Report (25D-100)


SWPPP Corrective Action Log (25D-112)


SWPPP Daily Record of Rainfall (25D-115)


SWPPP Delegation of Signature Authority – Contractor (25D-108)


SWPPP Grading and Stabilization Activities Log (25D-110)


SWPPP Pre-Construction Site Visit (25D-106)


SWPPP Project Staff Tracking (25D-127)


SWPPP Subcontractor Certification (25D-105)


SWPPP Training Log (25D-125)

SWPPP Template and Forms are available online at:

http://www.dot.state.ak.us/stwddes/dcsconst/pop_constforms.shtml
Compile the SWPPP in three ring binders with tabbed and labeled dividers for each section and appendix.

3.
SWPPP Considerations and Contents.

The SWPPP must provide erosion and sediment control measures for all Construction Activity within the Project Zone. Construction activity outside the Project Zone must have permit coverage, using a separate SWPPP2, and separate Contractor Inspections.

The SWPPP must consider the activities of the Contractor and all subcontractors and utility companies performing work in the Project Zone. The SWPPP must describe the roles and responsibilities of the Contractor, subcontractors, utility companies, and the Department with regard to implementation of the SWPPP.  The SWPPP must identify all operators for the Project, including utility companies performing Construction Activity, and identify the areas:

a.
Over which each operator has operational control; and

b.
Where the Department and Contractor are co-operators.

For work outside the Project Zone, the SWPPP must identify the entity that has stormwater permit coverage, the operator, and the areas that are:

a.
Dedicated to the Project and where the Department is not an operator; and

b.
Not dedicated to the project, but used for the project.

Develop the SWPPP according to the requirements of the CGP and this specification. Account for the Contractor’s construction methods and phasing. Identify the amount of mean annual precipitation.

Comply with the CGP Part 1.4 .2 Allowable Non-Storm Water Discharges. List locations where authorized non-storm water will be used, including the types of water that will be used on-site.

Include the Department’s Antidegradation Analysis in the SWPPP if storm water from the Project Zone discharges into receiving water that is considered high quality water and that constitutes an outstanding national resource, according to CGP Part 2.1.5.

There are special requirements in the CGP Part 3.2, for storm water discharges into an impaired water body, and they may include monitoring of storm water discharges. For Projects meeting the permit criteria, the Department will initiate a monitoring program for the storm water within the Project Zone, and will provide the required information and reports for inclusion in the SWPPP. The Contractor is responsible for monitoring and reporting outside the Project Zone.

Preserve natural topsoil unless infeasible. Delineate the site according to CGP Part 4.1.  Use stakes, flags, or silt fence, etc. to identifying areas where land disturbing activities will occur and areas that will be left undisturbed. Minimize the amount of soil exposed during Construction activity according to CGP Part 4.1.2.

Comply with CGP Part 4.3, requirements for dewatering for trenches and excavations.

The SWPPP must identify specific areas where potential erosion, sedimentation, or pollution may occur.  The potential for wind erosion must be addressed.  The potential for erosion at drainage structures must be addressed.

Describe methods and time limits, to initiate temporary or permanent soil stabilization. For areas with mean annual precipitation of:

a.
40 inches or less, initiate stabilization as soon as practicable and within 14 days; or

b.
Greater than 40 inches, initiate stabilization as soon as practicable and within seven days.

Within seven days of initiating final stabilization, either complete final stabilization or continue maintenance of work until final stabilization is complete.

Include in the “Stabilize Soils” section of the SWPPP, a description of how you will minimize the amount of disturbed and unstabilized ground in the fall season. Identify anticipated dates of fall freeze-up and spring thaw. Describe how you will stabilize areas when it is close to or past the seasonal time of snow cover or frozen conditions, and before the first seasonal thaw. Include a plan for final stabilization.

Plans for Active Treatment Systems must be submitted to DEC for review at least 14 days prior to their use and the Operator of the ATS identified in the SWPPP. Any use of treatment chemicals must be identified on the NOI.

The SWPPP must provide designated areas for equipment and wheel washing, equipment fueling and maintenance, chemical storage, staging or material storage, waste or disposal sites, concrete washouts, paint and stucco washouts, and sanitary toilets. These activities must be done in designated areas that are located, to the extent practicable, away from drain inlets, conveyance channels, and waters of the US. No discharges are allowed from concrete washout, paint and stucco washout; or from release oils, curing compounds, fuels, oils, soaps, and solvents. Equipment and wheel washing water that doesn’t contain detergent may be discharged on-site if it is treated before discharge.

Design temporary BMPs for a 2 year 24 hour precipitation amount. Describe BMPs in the SWPPP and in SWPPP Amendments, including source controls, sediment controls, discharge points, and temporary and permanent stabilization measures. Describe the design, placement, installation, and maintenance of each BMP, using words, and drawings as appropriate. Describe the design capacity of sediment basins (including sediment ponds and traps). Provide a citation to the BMP Manual or publication used as a source for the BMP, including the title of the BMP Manual or publication, the author (individual or agency), and date of publication. If no published source was used to select or design a BMP, then the SWPPP or SWPPP amendment must state that “No BMP manual or publication was used for this design.”

Describe the sequence and timing of activities that disturb soils and of BMP implementation and removal. Phase earth disturbing activities to minimize unstabilized areas, and to achieve temporary or final stabilization quickly. Whenever practicable incorporate final stabilization work into excavation, embankment, and grading activities.

Identify the inspection frequency in the SWPPP:

•
For areas where the mean annual precipitation is 15 inches or less, inspect at least once every 14 days during construction and within 24 hours of the end of a storm event that resulted in a discharge.

•
For areas where the mean annual precipitation is between 15 to 40 inches, inspect once every seven days.

•
For areas where the mean annual precipitation is 40 inches or greater, inspect twice every seven days.

Linear Project Inspections, described in CGP Part 6.5, are not applicable to this project.

The SWPPP must cite and incorporate applicable requirements of the Project permits, environmental commitments, COE permit, and commitments related to historic preservation. Make additional consultations or obtain permits as necessary for Contractor specific activities which were not included in the Department’s permitting and consultation.

The SWPPP is a dynamic document. Keep the SWPPP current by noting installation, modification, and removal of BMPs, and by using amendments, SWPPP amendment logs, Inspection Reports, corrective action logs, records of land disturbance and stabilization, and any other records necessary to document storm water pollution prevention activities and to satisfy the requirements of the Consent Decree, CGP and this specification. See Subsection 641-3.03 for more information.

4.
Recording Personnel and Contact Information in the SWPPP.

Identify the SWPPP Manager as the Storm Water Lead and Storm Water Inspector positions in the SWPPP. Document the SWPPP Manager’s responsibilities in Section 2.0 Storm Water Contacts, of the SWPPP template and:

a.
Identify that the SWPPP Manager does not have authority to sign inspection reports (unless the SWPPP Manager is also the designated project Superintendent).

b.
Identify that the SWPPP Manager cannot prepare the SWPPP unless the SWPPP Manager meets the Contract requirements for the SWPPP Preparer.

Include in the SWPPP, Records of the AK-CESCL cards or certificates for the Superintendent and SWPPP Manager, and for any acting Superintendent and acting SWPPP Managers.  If the Superintendent or SWPPP Manager is replaced permanently or temporarily, by an acting Superintendent or acting SWPPP Manager, record in the SWPPP (use Form 25D-127) the names of the replacement personnel, the date of the replacement. For temporary personnel record their beginning and ending dates.

Provide 24 hour contact information for the Superintendent and SWPPP Manager. The Superintendent and SWPPP Manager must have 24 hour contact information for all Subcontractor SWPPP Coordinators and Utility SWPPP Coordinators.

Include in the SWPPP, Records of the AK-CESCL cards or certificates of ATS operators. Record the names of ATS operators and their beginning and ending dates, on Form 25D-127.

The Department will provide Records of AK-CESCL cards or certificates for the Project Engineer, Stormwater Inspectors, and Monitoring Person (if applicable), and names and dates they are acting in that position. Include the Department’s Records in the SWPPP Appendix.   Include the department’s Storm Water Inspector and Storm Water Monitoring Person (if applicable) in section 2.0 of the SWPPP.

641-2.02 HAZARDOUS MATERIAL CONTROL PLAN (HMCP) REQUIREMENTS.
Prepare the HMCP for prevention of pollution from storage, use, containment, cleanup, and disposal of all hazardous material, including petroleum products related to construction activities and equipment. Include the HMCP as an appendix to the SWPPP. Compile Material Safety Data Sheets in one location and reference that location in the HMCP.

Designate a Contractor’s Spill Response Field Representative with 24 hour contact information. Designate a Subcontractor Spill Response Coordinator for each subcontractor. The Superintendent and Contractor’s Spill Response Field Representative must have 24 hour contact information for each Subcontractor Spill Response Coordinator and the Utility Spill Response Coordinator.

List and give the location and estimated quantities of hazardous materials (Including materials or substances listed in 40 CFR 117 and 302, and petroleum products) to be used or stored on the Project. Hazardous materials must be stored in covered storage areas.  Include secondary containment for all hazardous material storage areas.

Identify the locations where fueling and maintenance activities will take place, describe the activities, and list controls to prevent the accidental spillage of petroleum products and other hazardous materials. Controls include placing absorbent pads or other suitable containment under fill ports while fueling, under equipment during maintenance or repairs, and under leaky equipment.

List the types and approximate quantities of response equipment and cleanup materials available on the Project. Include a list and location map of cleanup materials, at each different work site and readily available off site (materials sources, material processing sites, disposal sites, staging areas, etc). Spill response materials must be stored in sufficient quantity at each work location, appropriate to the hazards associated with that site.

Describe procedures for containment and cleanup of hazardous materials.  Describe a plan for the prevention, containment, cleanup, and disposal of soil and water contaminated by spills.  Describe a plan for dealing with contaminated soil and water encountered during construction. Clean up spills or contaminated surfaces immediately.

Describe methods of disposing of waste petroleum products and other hazardous materials generated by the Project, including routine maintenance.  Identify haul methods and final disposal areas.  Assure final disposal areas are permitted for hazardous material disposal.

Describe methods of complying with the requirements of AS 46.04.010-900, Oil and Hazardous Substances Pollution Control, and 18 AAC 75. Include contact information for reporting hazardous materials and petroleum product spills to the Project Engineer and reporting to federal, state, and local agencies.

641-2.03 SPILL PREVENTION, CONTROL, AND COUNTERMEASURE PLAN (SPCC Plan) REQUIREMENTS.
Prepare and implement an SPCC Plan when required by 40 CFR 112; when both of the following conditions are present on the Project:

a.
Oil or petroleum products from a spill may reach navigable waters (as defined in 40 CFR 112); and

b.
Total above ground storage capacity for oil and any petroleum products is greater than 1,320 gallons (not including onboard tanks for fuel or hydraulic fluid used primarily to power the movement of a motor vehicle or ancillary onboard oil-filled operational equipment, and not including containers with a storage capacity of less than 55 gallons).

Reference the SPCC Plan in the HMCP and SWPPP.

641-2.04 RESPONSIBILITY AND AUTHORITY OF THE SUPERINTENDENT AND SWPPP MANAGER.
The Superintendent is responsible for the overall operation of the Project and all Contractor furnished sites and facilities directly related to the Project. The Superintendent shall sign and certify the SWPPP, Inspection Reports, and other reports required by the CGP, except the NOI and NOT. The Superintendent may not delegate the task or responsibility of signing and certifying the SWPPP submitted under Subsection 641-1.03.1, Inspection Reports, and other reports required by the CGP.

The Superintendent may assign certain duties to the SWPPP Manager those duties may include:

a.
Ensuring Contractor’s and subcontractor’s compliance with the SWPPP and CGP;

b.
Ensuring the control of erosion, sedimentation, or discharge of pollutants;

c.
Directing and overseeing installation, maintenance, and removal of BMPs;

d.
Performing Inspections; and

e.
Updating the SWPPP including adding amendments and forms.

When Bid Item 641(7) is part of the Contract, the SWPPP Manager must be available at all times to administer SWPPP requirements, and be physically present within the Project Zone or the project office, for at least eight hours per day when construction activities are occurring.

The Superintendent and SWPPP Manager shall be knowledgeable in the requirements of this Section 641, the SWPPP, CGP, BMPs, HMCP, SPCC Plan, environmental permits, environmental commitments, and historic preservation commitments.

The Superintendent and SWPPP Manager shall have the Contractor’s complete authority and be responsible for suspending construction activities that do not conform to the SWPPP or CGP.

641-2.05 MATERIALS.
Use materials suitable to withstand hydraulic, wind, and soil forces, and to control erosion and trap sediments according to the requirements of the CGP and the Specifications.

Use the temporary seed mixture specified by special provision, or use annual rye grass if no temporary seed mix is specified.

Use soil stabilization material as specified in Section 727.

Use silt fences as specified in Section 729.

Use straw that is certified as free of noxious weed by the United States Department of Agriculture, Natural Resources Conservation Service, Local Soil, and Water Conservative District. Alaska Weed Free Forage Certification Program must be used when available. Hay may not be substituted for straw.

Use Oregon Scientific RGR126 wireless rain gauge with temperature, or Taylor 2751 Digital Wireless Rain Gauge with Thermometer, or approved equivalent.

641-2.06 CONTRACTOR REQUIREMENTS.

The Contractor must be familiar with the requirements of the CGP and Consent Decree because Contractor’s employees will be conducting duties that relate to compliance with the CGP and the Consent Decree. A copy of the Consent Decree is available on the Department’s Statewide Environmental Office web page.

641-3.01 CONSTRUCTION REQUIREMENTS.
Comply with the SWPPP and the requirements of the CGP.

1.
Before Construction Activity may Begin.

The following actions must be completed before Construction Activity begins:

a.
The SWPPP Preparer must visit the Project, the visit must be documented in the SWPPP, and the SWPPP must be developed (or amended) with findings from the visit;

b.
The SWPPP must be approved by the Engineer;

c.
The Contractor must be authorized to begin by the Engineer; 

d.
The Project eNOIs for the Department and for the Contractor, as well as any other eNOIs if there are additional operators, must be listed as Active Status on the ADEC website;  

e.
The Department approved SWPPP must be submitted to ADEC and Local Government (when required); and

f.
The Contractor has transmitted to the Engineer an electronic copy of the approved SWPPP.

You may begin Winter Construction activity according to CGP Part 4.10.3, provided actions a through c above is completed before winter construction activity begins.

Post notices containing the following information:

a.
Copy of all eNOIs related to this project;

b.
Name and 24 hour phone number of SWPPP Manager; and

c.
Location of the SWPPP.

Post notices on the outside wall of the Contractor’s project office, and near the main entrances of the construction project. Protect postings from the weather. Locate postings so the public can read them without obstructing construction activities or the traveling public (for example, at an existing pullout).  Do not use retroreflective signs for the SWPPP posting. Do not locate SWPPP signs in locations where the signs may be confused with traffic control signs or devices. Update the notices if the listed information changes.

Install an outdoor rain gauge in per manufacturer’s guidance in a readily accessible location on the Project.

Delineate the site for both land disturbing activities and areas that will be left undisturbed. Install sediment controls and other BMPs that must be placed prior to the initiation of Construction Activity.

2.
During Construction.

Before subcontractors or utility companies begin soil disturbing activities, provide to them copies of applicable portions of the SWPPP, and require them to sign a SWPPP Subcontractor Certification, Form 25D-105. Include SWPPP Subcontractor Certifications as an appendix to the SWPPP. Ensure subcontractors and utility companies understand and comply with the SWPPP and the CGP. Inform subcontractors and utility companies of SWPPP amendments that affect them in a timely manner. Coordinate with subcontractors and utility companies doing work in the Project Zone so BMPs, including temporary and permanent stabilization are installed, maintained, and protected from damage.

Provide on-going training to employees and subcontractors, on control measures at the site and applicable storm water pollution prevention procedures. Training must be specific to the installation, maintenance, protection, and removal of control measures. Training must be given at a frequency that will be adequate to ensure proper implementation and protection of control measures, and no less frequently than once a month during construction activity. Document on the SWPPP Training Log. Form 25D-125, the dates, and attendees to these trainings. Include the SWPPP Training Log as an appendix to the SWPPP.

Notify the Engineer immediately if the actions of any utility company or subcontractor do not comply with the SWPPP and the CGP.

Comply with Subsection 107-1.11 Protection and Restoration of Property and Landscape. Concrete washout must be fully contained.

Fuel the equipment in designated areas. Place absorbent pads or other suitable containment under fill ports while fueling, under equipment during maintenance or repairs, and under leaky equipment.

Comply with requirements of the HMCP and SPCC Plan, and all local, state, and federal regulations that pertain to the handling, storage, containment, cleanup, and disposal of petroleum products or other hazardous materials.

 Keep the SWPPP and HMCP current (refer to Subsection 641-2.01.3, SWPPP Considerations and Contents).

3.
Pollutant and Hazardous Materials Reporting Requirements.

If there has been an incident of non-compliance with the CGP that may endanger health or the environment, immediately report the incident to ADEC according to the CGP, Appendix A, Part 3.0. Notify the Engineer immediately and to the extent possible coordinate reports to ADEC with the Engineer.

The report must include:

a.
A description of the noncompliance and its causes;

b.
The exact dates and times of noncompliance;

c.
If not yet corrected the anticipated time the project will be brought back into compliance; and

d.
The corrective action taken or planned to reduce, eliminate and prevent reoccurrence.

If there has been an incident of non-compliance with COE Permits, then notify the Engineer immediately of the non-compliance.

Report spills of petroleum products or other hazardous materials to the Engineer and other agencies as required by law. Use the HMCP and SPCC Plan (if available) for contact information to report spills to regulatory agencies.

4.
Corrective Action and Maintenance of BMPs.

Implement maintenance as required by the CGP, SWPPP, and manufacturer’s specifications, whichever is more restrictive.

Implement corrective action:

a.
If an incident of non-compliance with the SWPPP or CGP is identified;

b.
If an Inspection or the Engineer identifies the SWPPP or any part of the SWPPP is ineffective in preventing erosion, sedimentation or the discharge of pollutants;

c.
If a required BMP was not installed according to the SWPPP schedule or phasing, or was installed incorrectly, or was not installed according to the CGP Part 4.0;

d.
If a BMP is not operating as intended, has not been maintained in an effective operation condition, or is unable to effectively perform the intended function;

e.
If a prohibited discharge of pollutants, as specified in CGP Part 4.6, is occurring or will occur; or

f.
If there is accumulation of sediment or other pollutants, that is in or near any storm water conveyance channels, or that may enter a discharge point or storm sewer system. If there is accumulation of sediment or other pollutants that is being tracked outside the project zone.

Implement corrective actions so that they comply with the following time requirements:

a.
For conditions that are easily remedied (i.e. removal of tracked sediment, maintenance of control measure, or spill clean-up), initiate corrective action within 24 hours and complete as soon as possible;

b.
For all other conditions, meet both requirements:

(1)
Corrective action is completed in time to protect water quality; and

(2)
Corrective action is completed no later than the Complete-by-Date that was entered in an Inspection Report (see Subsection 641-3.03.2 for more information).

If a corrective action is not implemented within the time requirements of this section, document the situation in the SWPPP, notify the Engineer, and implement corrective action as soon as possible.

If a corrective action could affect a subcontractor, notify the subcontractor within three days of taking the corrective action. Require in your written subcontract, that subcontractors must notify the Contractor within 24 hours of becoming aware of a condition that requires a corrective action.

5.
Stabilization.
Stabilization may be accomplished using temporary or permanent measures. Initiate stabilization of disturbed soils, erodible stockpiles, disposal sites, and of erodible aggregate layers so that all of the following conditions are satisfied:

a.
As soon as practicable;

b.
As soon as necessary to avoid erosion, sedimentation, or the discharge of pollutants; and

c.
As identified in the SWPPP.

Land may be disturbed and stabilized multiple times during a project. Coordinate work to minimize the amount of disturbed soil at any one time. Do not disturb more soil than you can stabilize with the resources available.

Temporarily stabilize from wind and water erosion portions of disturbed soils, portions of stockpiles, and portions of disposal sites, that are not in active construction. Temporary stabilization measures may require a combination of measures including but not limited to vegetative cover, mulch, stabilizing emulsions, blankets, mats, soil binders, non-erodible cover,  dust palliatives, or other approved methods.

When temporary or permanent seeding is required, provide a working hydro seeding equipment located within 100 miles of the project by road; with 1,000 gallon or more tank capacity, paddle agitation of tank, and the capability to reach the seed areas with an uniform mixture of water, seed, mulch and tackifier. If the project is located in an isolated community, the hydro-seeder must be located at the project.

Before applying temporary or permanent seeding, prepare the surface to be seeded to reduce erosion potential and to facilitate germination and growth of vegetative cover. Apply seed and maintain seeded areas. Reseed areas where growth of temporary vegetative cover is inadequate to stabilize disturbed ground.

Apply permanent seed according to Sections 618 and 724, within the time periods allowed by the CGP and the contract, at locations where seeding is indicated on the plans and after land-disturbing activity is permanently ceased.

When installing a culvert or other drainage structure where stream bypass is not used, install temporary or permanent stabilization concurrently or immediately after placing the culvert or drainage structure in a manner that complies with the SWPPP, applicable project permits and prevents discharge of pollutants. Install temporary and permanent stabilization:

a.
At the culvert or drainage structure inlet and outlet; and

b.
In the areas upstream and downstream, that may be disturbed by the process of installing the culvert, culvert end walls, culvert end sections, or drainage structure.

Before deactivating a stream bypass or stream diversion used for construction of a bridge, culvert, or drainage structure, install permanent stabilization:

a.
At the inlet and outlet of the culvert, drainage structure, or bridge;

b.
In the area upstream and downstream of the culvert, drainage structure, or bridge, that is disturbed during installation or construction of the culvert, drainage structure, or bridge; and

c.
Under the bridge.

Within seven days of initiating final stabilization, either complete final stabilization or continue maintenance of work until final stabilization is complete.

6.
Ending CGP Coverage and BMP Maintenance.

The Engineer will determine the date that all the following conditions for ending CGP coverage have been met within the Project Zone:

a.
Land disturbing activities have ceased;

b.
Final Stabilization has been achieved (including at Department furnished material sources, disposal sites, staging areas, equipment areas, etc.); and

c.
Temporary BMPs have been removed.

After the Engineer has determined the conditions for ending CGP coverage have been met, the Department will:

a.
Send written notice to the Contractor with the date that the conditions were met;

b.
Submit an eNOT to ADEC; and

c.
Provide a copy of the eNOT and ADEC’s acknowledgement letter to the Contractor.

The Contractor is responsible for ending permit coverage within the Project Zone, by submitting an eNOT to ADEC within 30 days of meeting the conditions for ending CGP coverage. The Contractor is responsible for BMP maintenance and SWPPP updates until permit coverage is ended.

If the Contractor’s CGP eNOI acreage includes Support Activities and any other areas where the Department is not an Operator, the Contractor may not be able to file an eNOT at the same time as the Department.  In this case, the Contractor must amend the SWPPP and separate SWPPP2(s), to indicate the Department’s CGP coverage has ended, and the Department is no longer an Operator within the Project Zone.

The Contractor must indicate in the SWPPP the areas that have reached Final Stabilization, and the dates land disturbing activities ended and Final Stabilization was achieved. The Contractor must submit an eNOT to ADEC, and insert copies of the Department’s and the Contractor’s eNOTs with ADEC’s acknowledgement letters in the appendix of the SWPPP. 

The Contractor must submit a copy of each signed eNOT and ADEC’s acknowledgement letter to the Department within three days of filing the eNOT or receiving a written response.
The Contractor is responsible for coordinating local government inspections of work and ending permit coverage with local government. See Subsection 641-1.03.5 for more information.

7.
Transmit final SWPPP.

Transmit one copy of the final SWPPP, including all amendments, appendices, and maps, to the Engineer; when the project eNOTs are filed, or within 30 days of the Department’s eNOT being filed, whichever is sooner. Transmittal must be by both electronic and hard copy.

641-3.02 SWPPP DOCUMENTS, LOCATION ON-SITE, AVAILABILITY, AND RECORD RETENTION.
The SWPPP and related documents maintained by the Contractor are the Record for demonstrating compliance with the CGP and the Consent Decree. Copies of SWPPP documents transmitted to the Engineer under the requirements of this specification are informational and do not relieve the Contractor’s responsibility to maintain complete records as required by the CGP and this specification. 

Keep the SWPPP, HMCP, and SPCC Plan at the on-site project office. If there is not an on-site project office, keep the documents at a locally available location that meets CGP requirements and is approved by the Engineer. Records may be moved to another office for record retention after the eNOTs are filed. Records may be moved to another office during winter shutdown.  Update on-site postings if records are relocated during winter shutdown. Provide the Department with copies of all Records.

Retain Records and a copy of the SWPPP, for at least three years after the date of eNOT. If EPA or ADEC inspects the project,  issues a Notice of Violation (NOV), or begins investigation for a potential NOV before the retention period expires, retain the SWPPP and all Records related to the SWPPP and CGP until at least three years after EPA and/or ADEC has determined all issues related to the investigation  are settled.

The SWPPP and related documents must be made available for review and copy, to the Department and other regulatory agencies that request them.  See CGP Parts 5.10, 6.6 and 9.4.

641-3.03 SWPPP INSPECTIONS, AMENDMENTS, REPORTS, AND LOGS.
Perform Inspections, prepare Inspection Reports, and prepare SWPPP Amendments in compliance with the SWPPP and the CGP.  Update SWPPP Corrective Action Log, SWPPP Amendment Log, SWPPP Grading and Stabilization Activities Log, and SWPPP Daily Record of Rainfall forms. For active projects, update the Records daily.

1.
Inspection during Construction.

Conduct Inspections according to the schedule and requirements of the SWPPP and CGP.

Inspections required by the CGP and SWPPP must be performed by the Contractor’s SWPPP Manager and the Department’s Stormwater Inspector jointly, unless impracticable. For this paragraph, “impracticable” means when both inspectors must fly to a remote area in the winter or when one inspector is sick or unable to travel to the site due to weather.  When this is the case, the Operator who conducts the Inspection must provide a copy of the Inspection Report to the other Operator within three days of the Inspection date and document the date of the report transmittal.

2.
Inspection Reports.

Use only the DOT&PF SWPPP Construction Site Inspection Report, Form 25D-100 to record Inspections. Changes or revisions to Form 25D-100 are not permitted; except for adding or deleting data fields that list: Location of Discharge Points and Site Specific BMPs. Complete all fields included on the Inspection Report form; do not leave any field blank.

Unless otherwise directed by the Engineer, insert a Complete-by-Date for each corrective action listed that complies with:

a.
In time to protect water quality;

b.
less than seven calendar days after the date the inspection was performed; and

c.
before the next scheduled inspection.

Provide a copy of the completed, unsigned Inspection Report to the Engineer by noon on the day following the inspection.

The Superintendent must review, correct errors, and sign and certify the Inspection Report, within three days of the date of Inspection. The Engineer may coordinate with the Superintendent to review and correct any errors or omissions before the Superintendent signs the report. Corrections are limited to adding missing information or correcting entries to match field notes and conditions present at the time the Inspection was performed. Deliver the signed and certified Inspection Report to the Engineer on the same day the Superintendent signs it.

The Engineer will sign and certify the Inspection Report and will return the original to the Contractor within three working days.

The Engineer may make corrections after the Superintendent has signed and certified the Inspection Report. The Engineer will initial and date each correction. If the Engineer makes corrections, the Superintendent must recertify the Inspection Report by entering a new signature and date in the white space below the original signature and date lines. Send a copy of the recertified Inspection Report to the Engineer on the day it is recertified.

If subsequent corrections to the certified Inspection Report are needed, document the corrections in an addendum that addresses only the omitted or erroneous portions of the original Inspection Report. The Superintendent and the Engineer must both sign and certify the addendum.

3.
Inspection before Seasonal Suspension of Work.

Conduct an Inspection before seasonal suspension of work to confirm BMPs are installed and functioning according to the requirements of the SWPPP and CGP.

4.
Reduced Inspection Frequencies.

Conduct Inspections according to the inspection schedule indicated in the approved SWPPP.  Any change in inspection frequency must be approved by the Engineer, and beginning and ending dates documented as an amendment to the SWPPP.

Inspection frequency may be reduced to at least one Inspection every 30 days if approved by the Engineer and the entire site is temporarily stabilized.

When work is suspended due to freezing conditions, the Engineer may suspend inspection requirements after fourteen days of freezing conditions if:

a.
Soil disturbing activities are suspended; and

b.
Soil stabilizing activities are suspended.

Inspections must resume according to the normal inspection schedule identified in the SWPPP, at least 21 days before anticipated spring thaw.

The Engineer may waive requirements for updating the Grading and Stabilization Activities Log and Daily Record of Rainfall during seasonal suspension of work.  If so, resume collecting and recording weather data on the Daily Record of Rainfall form one month before thawing conditions are expected to result in runoff.  Resume recording land disturbance and stabilization activities on the Grading and Stabilization Activities Log when Construction Activity resumes.

5.
Stabilization before Seasonal Thaw.

Construction Activities within the Project Zone must be stabilized with appropriate BMPs prior to seasonal thaw. Seasonal thaw is the annual (first) recurrence of snow and ice melting after a prolonged period of freezing conditions.

6.
Inspection before Project Completion.

Conduct Inspection to ensure Final Stabilization is complete throughout the Project, and temporary BMPs that are required to be removed are removed. Temporary BMPs that are biodegradable and are specifically designed and installed with the intent of remaining in place until they degrade, may remain in place after project completion.

7.
Items and Areas to Inspect.

Conduct Inspections of the areas required by the CGP and SWPPP.

8.
SWPPP Amendments and SWPPP Amendment Log.

The Superintendent and the SWPPP Manager are the only persons authorized to amend the SWPPP and update the SWPPP Amendment Log, Form 25D-114. The Superintendent or the SWPPP Manager must sign and date amendments to the SWPPP and updates to the SWPPP Amendment Log.

SWPPP Amendments must be approved by the Engineer.

Amendments must occur:

a.
Whenever there is a change in design, construction operation, or maintenance at the construction site that has or could cause erosion, sedimentation or the discharge of pollutants that has not been previously addressed in the SWPPP;

b.
If an Inspection identifies that any portion of the SWPPP is ineffective in preventing erosion, sedimentation, or the discharge of pollutants;

c.
Whenever an Inspection identifies a problem that requires additional or modified BMPs

d.
Whenever a BMP is modified during construction or a BMP not shown in the original SWPPP is added;

e.
If the Inspection frequency is modified (note beginning and ending dates); or

f.
When there is a change in personnel who are named in the SWPPP, according to Subsection 641-2.01.4.

Do not record removal of BMPs as amendments to the SWPPP. See Subsection 641-3.03.9 for documenting removal of BMPs.

Amend the SWPPP narrative as soon as practicable after any change or modification, but in no case, later than seven days following identification of the need for an amendment.  Every SWPPP Amendment must be signed and dated. Cross-reference the amendment number with the Corrective Action Log or SWPPP page number, as applicable. When a BMP is modified or added, describe the BMP according to Subsection 641-2.01.3.

Keep the SWPPP Amendment Log current. Prior to performing each scheduled Inspection, submit to the Engineer a copy of the pages of the Amendment Log that contain new entries since the last submittal. Include copies of any documents amending the SWPPP.

Keep the SWPPP Amendment Log as an appendix to the SWPPP.

9.
Site Maps.

Document the installation, routine maintenance, and removal of BMPs by making notes on the SWPPP Site Maps. Include the date and the recording person’s initials by these notes. Identify areas where Construction Activities begin, areas where Construction Activities temporarily or permanently cease, and areas that are temporarily or permanently stabilized.
10.
Corrective Action Log.
The Superintendent and SWPPP Manager are the only persons authorized to make entries on the SWPPP Corrective Action Log, Form 25D-112. Document the need for corrective action within 24 hours of either:

a.
Identification during an inspection; or

b.
Discovery by the Department’s or Contractor’s staff, a subcontractor, or a regulatory agency inspector.

Modification or replacement of a BMP, installation of a new BMP not shown in the original SWPPP, or overdue maintenance (after sediment accumulated in sediment basins (including sediment traps and ponds) exceeds 50% of design capacity; or after sediment accumulates to more than half the above ground height on silt fences, check dams, or berms) is a corrective action and must be documented on the Corrective Action Log. Do not record removal of BMPs on the Corrective Action Log.

Within 24 hours of discovery, update the Corrective Action Log with the date of discovery and proposed corrective action. If discovered during an inspection, update log with inspection date and proposed corrective actions noted on the Inspection Report.

After the corrective action has been accomplished, note in the Corrective Action Log the action taken and if a SWPPP amendment was needed. Date and initial the entry.

Keep the Corrective Action Log current and submit a copy to the Engineer prior to performing each scheduled SWPPP Inspection.

Keep the Corrective Action Log as an appendix to the SWPPP.

11.
Grading and Stabilization Activities Log.

The Superintendent and SWPPP Manager are the only persons authorized to date and initial entries on the SWPPP Grading and Stabilization Activities Log, Form 25D-110. Use the SWPPP Grading and Stabilization Activities Log, to record land disturbance and stabilization activities.

Keep the Grading and Stabilization Activities Log current and submit a copy to the Engineer prior to performing each scheduled SWPPP Inspection. Keep the Grading and Stabilization Activities Log organized and completed to demonstrate compliance with the CGP Part 4.4.

Keep the Grading and Stabilization Activities Log as an appendix to the SWPPP.

12.
Daily Record of Rainfall.

Use SWPPP Daily Record of Rainfall, Form 25D-115, to record weather conditions at the Project.  Update the form daily and include the initials of the person recording each day’s entry.  Submit a copy to the Engineer prior to performing each scheduled Inspection.  Keep the Daily Record of Rainfall as an appendix to the SWPPP.

641-3.04 FAILURE TO PERFORM WORK.
The Engineer has authority to suspend work and withhold monies, for an incident of non-compliance with the CGP, Consent Decree, or SWPPP, that may endanger health or the environment or for failure to perform work related to this Section 641. If the suspension is to protect workers, the public, or the environment from imminent harm, the Engineer may orally order the suspension of work. Following an oral order of suspension, the Engineer will promptly give written notice of suspension. In other circumstances, the Engineer will give the Contractor written notice of suspension before suspension of work. A notice of suspension will state the defects or reasons for a suspension, the corrective actions required to stop suspension, and the time allowed to complete corrective actions.

If the Contractor fails to take the corrective action within the specified time, the Engineer may:

a.
Suspend the work until corrective action is completed;

b.
Withhold monies due the Contractor until corrective action is completed;

c.
Assess damages or equitable adjustments against the Contract Amount; and

d.
Employ others to perform the corrective action and deduct the cost from the Contract amount.

Reasons for the Engineer to take action under this section include, but are not limited to, the Contractor’s failure to:

a.
Obtain appropriate permits before Construction Activities occur;

b.
Perform SWPPP Administration;

c.
Perform timely Inspections;

d.
Update the SWPPP;

e.
Transmit updated SWPPP, Inspection Reports, and other updated SWPPP forms to the Engineer;

f.
Maintain effective BMPs to control erosion, sedimentation, and pollution in accordance with the SWPPP, the CGP, and applicable local, state, and federal requirements;

g.
Perform duties according to the requirements of this Section 641; or

h.
Meet requirements of the CGP, SWPPP, or other permits, laws, and regulations related to erosion, sediment, or pollution control.

No additional Contract time or additional compensation will be allowed due to delays caused by the Engineer’s suspension of work under this subsection.

641-3.05 ACCESS TO WORK.
The Project, including any related off-site areas or support activities, must be made available for inspection, or sampling and monitoring, by the Department and other regulatory agencies. See CGP Part 6.6.

641-4.01 METHOD OF MEASUREMENT.

Section 109 and as follows:

Item 641(1), 641(3) and 641(7), are lump sum.

Items 641(2), 641(4) and 641(5), will be measured on a contingent sum basis as specified by the Directive authorizing the work.

Item 641(6) will be measured on a contingent sum basis with withholding determined by the Department.

TABLE 641-1 BMP VALUES - (Reserved)

Liquidated Damages assessed according to Table 641-2 are not an adjustment to the Contract amount. These damages charges are related to Contract performance but are billed by the Department independent of the Contract amount. An amount equal to the Liquidated Damages may be withheld for unsatisfactory performance, from payment due under the Contract, until the Contractor remits payment for billed Liquidated Damages.

TABLE 641-2 Version B

EROSION, SEDIMENT, AND POLLUTION CONTROL – LIQUIDATED DAMAGES
	Code
	Specification Subsection

Number and Description
	Deductable

Dollars
	Cumulative Deductable

Dollars

	A
	641-1.04 Failure to have a qualified (AK-CESCL or equivalent) Superintendent or SWPPP Manager
	Calculated in 

Code B or F
	

	B
	Failure to meet SWPPP requirements of:

(1) 641-2.01.1 Name of SWPPP Preparer and Date of Pre-Construction Inspection 

(2) Not Applicable

(3) 641-3.03.8 Sign and Date SWPPP amendments with qualified person.

641-2.01.4 SWPPP Include approving person’s name and AK-CESCL expiration date.

(4)  641-3.02 Records maintained at project and made available for review
	$750 per omission
	

	C
	641-2.01.3 and 641-303.8 Failure to either reference a BMP manual or publication, or state that no BMP manual or publication was used
	$250 per omission
	

	D
	641-3.03.5 Failure to stabilize a Project prior to Seasonal Thaw  
	$5,000 per 

Project per year
	

	E
	641-2.01.1  Failure to conduct pre-construction inspections before Construction Activities  
	$2,000 per Project
	

	F
	641-3.03. Failure to conduct and record CGP Inspections

641-3.03.1 Personnel conducting Inspections and Frequency

641-3.03.2 Inspection Reports, use Form 25D-100, completed with all required information according to the Consent Decree paragraph 7.c, parts (1) through (11)  
	$750 per Inspection
	

	G
	641-3.01.4 Failure to timely accomplish BMP maintenance and/or repairs, In effect until BMP maintenance and/or repairs is completed.  
	$500 per

Project per day
	Not to exceed $250,000 per year for all projects

	H
	641-3.01.3  Failure to provide to the Engineer and ADEC a timely oral endangerment report of violations or for a deficient oral endangerment report
	$750 for the first day the report is late or deficient
	Additional $750 for every 14 day period without the required information

	I
	641-3.01.3 Failure to provide to the Engineer and ADEC a timely written endangerment report of violations or for a deficient written endangerment report
	$750 for the first day the report is late or deficient
	Additional $750 for every 14 day period without the required information

	J
	641-3.04 Failure to comply with the most restrictive requirements of the CGP, approved SWPPP, or Section 641, except as listed above
	$750 per occurrence for the first day of noncompliance
	Additional $750 for every day the deficiency remains uncorrected


641-5.01 BASIS OF PAYMENT. 

See Subsection 641-3.04 Failure to Perform Work, for additional work and payment requirements.

Item 641(1) Erosion, Sediment, and Pollution Control Administration. At the Contract lump sum price for administration of all work under this Section. Includes, but is not limited to, SWPPP and HMCP and SPCC Plan preparation, agency fees for SWPPP reviews, SWPPP amendments, pre-construction Inspections, Inspections, monitoring, reporting, and Record keeping or copying Records related to the SWPPP and required by the CGP, and Record retention.

Item 641(2) Temporary Erosion, Sediment, and Pollution Control. At the contingent sum prices specified for all labor, supervision, material, equipment, and incidentals to install, maintain, remove, and dispose of approved temporary erosion, sedimentation, and pollution control BMPs required to implement the SWPPP and SPCC Plan.

Item 641(3) Temporary Erosion, Sediment, and Pollution Control. At the Contract lump sum price for all labor, supervision, material, equipment, and incidentals to install, maintain, remove, and dispose of temporary erosion, sedimentation, and pollution control BMPs identified in the SWPPP and SPCC Plan.

Item 641(4) Temporary Erosion Sediment and Pollution Control Additives. At the contingent sum prices specified in the Directive to authorize the work, for all labor, supervision, materials, equipment, and incidentals for extra, additional, or unanticipated work, to install, maintain, remove and dispose of temporary erosion, sedimentation, and pollution control BMPs. All additional Erosion, Sediment, and Pollution Control Administration necessary due to this item will not be paid for separately but will be subsidiary to other bid items.

Item 641(5) Temporary Erosion Sediment and Pollution Control by Directive. At the contingent sum prices specified in the Directive using time and materials to authorize the work, for all labor, supervision, materials, equipment, and incidentals to install, maintain, remove and dispose of temporary erosion, sedimentation, and pollution control BMPs. Prices for this item will by time and materials according to Subsection 109-1.05, or by mutual agreement between the Engineer and Contractor.  All additional Erosion, Sediment, and Pollution Control Administration necessary due to this item will not be paid for separately but will be subsidiary to other bid items.

Item 641(6) Withholding. The Engineer may withhold an amount equal to Liquidated Damages, assessed according to Section 641, from payment due the Contractor. Liquidated Damages for violations of the Contract, CWA, CGP, or Consent Decree are determined by the Engineer according to Table 641-2. The Engineer may withhold payment due the Contractors until the Contractor pays the Liquidated Damages to the Department.

The Department will not release performance bonds until Liquidated Damages assessed according to Section 641 are paid to the Department, and all requirements according to Subsection 103-1.05 are satisfied.

Item 641(7) SWPPP Manager. At the Contract lump sum price for a SWPPP Manager that conforms to this specification. When Item 641(7) appears in the Bid Schedule, the SWPPP Manager must be a different person than the superintendent, and must be physically present during construction activity with duties and authority as described in Subsection 641-2.04. When Item 641(7) does not appear in the Bid Schedule, the SWPPP Manager is subsidiary to Item 641(1).

Subsidiary Items. Temporary erosion, sediment, and pollution control measures that are required outside the Project Zone are subsidiary. Work required by the HMCP and SPCC Plan including hazardous material storage, containment, removal, cleanup and disposal, are subsidiary to Item 641(1) Erosion, Sediment and Pollution Control Administration.

Work under other pay items. Work that is paid for directly or indirectly under other pay items will not be measured and paid for under Section 641.

This work includes but is not limited to:

a.
Dewatering;

b.
Shoring;

c.
Bailing;

d.
Permanent seeding;

e.
Installation and removal of temporary work pads;

f.
Temporary accesses;

g.
Temporary drainage pipes and structures;

h.
Diversion channels;

i.
Settling impoundment; and

j.
Filtration.

Permanent erosion, sediment, and pollution control measures will be measured and paid for under other Contract items, when shown on the bid schedule. 

Work at the Contractor’s Expense. Temporary erosion, sediment, and pollution control measures that are required due to carelessness, negligence, or failure to install temporary or permanent controls as scheduled or ordered by the Engineer, or for the Contractor’s convenience, are at the Contractor’s expense.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
641(1)
Erosion, Sediment, and Pollution Control Administration
Lump Sum

641(2)
Temporary Erosion, Sediment, and Pollution Control
Contingent Sum

641(6)
Withholding
Contingent Sum

641(7)
SWPPP Manager
Lump Sum
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SECTION 643

TRAFFIC MAINTENANCE

Special Provisions

643-1.01 DESCRIPTION.  Add the following:

Additional work:

(
Illuminate construction activities listed in Table 643-3, Night Work Illumination Level, and Area of Coverage, during hours of night work on roads open to the public inside the project limits.

643-1.02 DEFINITIONS. Add the following paragraphs after paragraph titled “Construction Phasing Plan”:

Balloon Light:  Light surrounding’s by a balloon-like enclosure kept inflated by pressurized air or helium, and producing uniform light through 360 horizontal degrees.  The top half of the balloon enclosure shall be constructed of an opaque material.

Night Work:  Work occurring between sunset and sunrise on all days, except the “No Lighting Required” period shown in Table 643-2, Night Work Lighting Requirements.

TABLE 643-2

NIGHT WORK LIGHTING REQUIREMENTS
	Latitude

(degrees)
	No Lighting Required
	Nearby Cities

	
	Start
	End
	

	
<
61
	Lighting Required All Year
	Everything South of Hope

	
61
	June 11
	July 1
	Anchorage, Valdez, Girdwood

	
62
	June 2
	July 13
	Wasilla, Palmer, Glennallen, Talkeetna

	
63
	May 27
	July 17
	Cantwell, Paxson, McGrath

	
64
	May 22
	July 21
	Delta Junction, Nome, Tok

	
65
	May 18
	July 25
	Fairbanks

	
66
	May 14
	July 29
	Circle

	
67
	May 10
	August 2
	Coldfoot, Kotzebue

	
68
	May 7
	August 6
	Galbraith Lake

	
69
	May 3
	August 9
	Happy Valley

	
70
	April 30
	August 12
	Deadhorse

	
71
	April 27
	August 15
	Barrow

	
72
	April 24
	August 19
	


ES14-031506

643-1.03 TRAFFIC CONTROL PLAN.  Replace the last paragraph with the following:

A waiver may be requested, in writing, of regulation 17 AAC 25 regarding oversize and overweight vehicle movements inside the project limits.  If the waiver is approved, movements of oversize and overweight vehicles in or near traffic inside the project limits will be done according to the provisions of an approved Traffic Control Plan.  Maintain a minimum 12 foot lateral separation between the nonstreet legal vehicles and the motoring public.  The Traffic Control Plan shall specify the traffic control devices required for these operations.

Add the following:

Road Closures and Major Traffic Sequencing (events).  Submit a written request to the Engineer for review and approval of each proposed event and event date.  Allow 7 days for the Engineer to review any proposed event or subsequent changes/corrections.  The proposed event date will be no less than 14 days from the date of written approval.

CR6431-051513

643-1.04 WORKSITE SUPERVISOR.
1.
Qualifications. Replace with the following:

Qualifications.  The Worksite Traffic Supervisor shall be knowledgeable and experienced regarding the requirements of the ATM and the implementation of those requirements.  The Worksite Traffic Supervisor shall be familiar with the Plans, the Specifications, your proposed operations, and certified as one of the following:

a.
Traffic Control Supervisor, American Traffic Safety Services Association (ATSSA)

b.
Work Zone Safety Specialist, International Municipal Signal Association (IMSA)

Certify according to Form 25D-124 that the Worksite Traffic Supervisor is competent and capable, and has the authority to perform the duties and responsibilities in accordance with this Section.

Worksite Traffic Supervisors shall maintain current certification and be able to show their certification anytime they are on the project.

CR6432-110410

2.
Duties.  Add the following:

I.
Supervise lighting of Night Work.

ES14-031506

Add No. 3:

3.
Authority.
The Worksite Traffic Supervisor shall have the Contractor’s authority to stop work and implement immediate corrective action to unsafe traffic control, in locations where unsafe traffic control is present.

643-2.01 MATERIALS.  

4.
Portable Concrete Barriers.  Replace with the following:

Portable Concrete and Steel F Shape Barriers.  Use Portable Concrete and Steel F Shape Barriers that conform to the Plans.  For each direction of traffic, equip each barrier section with at least two side-mounted retroreflective reflectors or a continuous 4-inch wide horizontal retroreflective stripe mounted 6 inches below the top of the barrier.  Place the individual reflectors 2-foot or less from each end and space not more than 10-foot apart.  Use yellow reflectors or stripe if you use barriers at centerline.  Use white reflectors or stripe if you use barriers on the roadway shoulder.

CR6431-051513

Add the following:

Use reflective sheeting that meets AASHTO M 268 Type III, IV or V.

10.
Temporary Crash Cushions.  Replace with the following:

Temporary Crash Cushions.  Must have FHWA Acceptance letter for National Cooperative Highway Research Program (NCHRP) 350 or Manual for Assessing Safety Hardware (MASH), Test Level 3.  Use reflective sheeting that meets AASHTO M 268 Type III, IV or V.  Application of crash cushion must be appropriate for the intended use and be installed per manufacturer's recommendation.  Temporary crash cushions used as rail or barrier end treatments must be redirective.  Temporary crash cushions that are barrels or barricade filled with sand or water are considered nonredirective and may only be used when the forecasted temperature during their use is above 32 degrees Fahrenheit. 

CR6432-110410

12.
Portable Changeable Message Board Sign.  Replace with the following:

Portable Changeable Message Board Sign.  Use new truck or trailer mounted portable changeable message board signs with self contained power supply for the sign and with:

a.
Message sign panel large enough to display 3 lines of 18 inch high characters.

b.
Eight character display per message module.

c.
Fully programmable message module.

d.
Remote control cellular, wireless radio frequency (RF), landline.

e.
Waterproof, lockable cover for the controller keyboard.

f.
Capacity for electric/hydraulic sign raising or lowering.

g.
Radar over speed detection.

h.
Variable flash and sequence rates.

i.
Light emitting diode (LED) display, using Institute of Transportation Engineers (ITE) amber/yellow

j.
The capacity for a minimum of 150 pre-programmed messages.

k.
Battery-Pack Operation Duration:  minimum of 55 hours under full load.

l.
Power chords shall comply with the National Electrical Code (NEC) Article 600.10 Portable and Mobile Signs, paragraph 600.10(c) (2) ground fault circuit interrupter (GFCI).  The chord will have integral GFCI protection located either in the attachment plug or 12 inches or less from the plug.

CR6431-051513

13.
Plastic Safety Fence.  Replace a., b., and c. with the following:

a.
"Safety Fence" by Jackson Safety, Inc., Manufacturing and Distribution Center, 5801 Safety Drive NE, Belmont, Michigan, 49306.  Phone (800) 428-8185.

b.
"Flexible Safety Fencing" by Carsonite Composites, LLC, 19845 U.S. Highway 76, Newberry, South Carolina, 29108.  Phone (800) 648-7916.

c.
"Reflective Fencing" by Plastic Safety Systems, Inc., 2444 Baldwin Road, Cleveland, Ohio 44104.  Phone (800) 662-6338.

16.
Flagger Paddles.  Replace the last sentence with the following:

Use reflective sheeting that meets AASHTO M 268 Type VIII or IX.  Use background colors of fluorescent orange on one side and red on the other side.

Add No. 17:

17.
Truck Mounted Attenuator (TMA).  The TMA shall be mounted on a vehicle with a minimum weight of 15,000 pounds and a maximum weight per the manufacturer's recommendations.  The TMA shall comply with NCHRP 350 or MASH, Test Level 3 requirements.

CR6432-110410

Add No. 18:

18.
Flexible Markers.  Refer to Subsection 606-2.01 Materials.

CR6431-051513

Standard Modification

Replace Subsection 643-2.02 CRASHWORTHINESS with the following:

643-2.02 CRASHWORTHINESS.  Submit documentation, by the method indicated, that the following devices comply with the requirements of National Cooperative Highway Research Program (NCHRP) Report 350 or Manual for Assessing Safety Hardware (MASH), Test Level 3 on the given schedule.  

Submit documentation of compliance to the Engineer before installing devices on the project.

	Work Zone Traffic Control Device Compliance with NCHRP 350 or MASH

	Category
	Devices
	Method of Documentation

	1
	Cones, candles, drums w/o attachments, delineators
	Manufacturer's Certification for devices exceeding height and weight limits

	2
	Barricades, portable sign supports, drums w/lights, other devices weighing less than 100 pounds but not included in category 1
	FHWA acceptance letter indicating acceptance at Test Level 3 (when no test level is specified in the letter; it is implied that the tests were run for Test Level 3),

	3
	Truck mounted attenuators, redirective and nondirective temporary crash cushions
	FHWA acceptance letter indicating acceptance at Test Level 3 (when no test level is specified in the letter; it is implied that the tests were run for Test Level 3),

	
	Portable concrete barriers
	FHWA acceptance letter specifying the Test Level required in the Plans or Specifications.


Category 1 devices that exceed the following weights and heights require certification that they meet the evaluation criteria of NCHRP Report 350 or MASH, Test Level 3.  This certification may be a one-page affidavit signed by the vendor.  Documentation supporting the certification (crash tests and/or engineering analysis) must be kept on file by the certifying organization.  No certification is required for devices within the weight and height limitations.

	Device
	Composition
	Weight
	Height

	Cones
	Rubber
	20 lb.
	36 in.

	
	Plastic
	20 lb.
	48 in.

	Candles
	Rubber
	13 lb.
	36 in.

	
	Plastic
	13 lb.
	36 in.

	Drums
	Hi Density Plastic
	77 lb.
	36 in.

	
	Lo Density Plastic
	77 lb.
	36 in.

	Delineators
	Plastic or Fiberglass
	N/A
	48 in.


E77-100410

643-3.01 GENERAL CONSTRUCTION REQUIREMENTS.  Add the following:

Immediately notify the Engineer of any traffic related accident that occurs within the project limits as soon as you, an employee, or a subcontractor becomes aware of the accident.

E90-100410

Add the following:

Where construction activity encroaches onto the safe route in a traffic control zone, station a flagger at the encroachment to assist pedestrians and bicyclists past the construction activity.

Maintain business access(s) during flagging operations.

CR6431-051513

643-3.02 ROADWAY CHARACTERISTICS DURING CONSTRUCTION.  Add the following:

Where specified in the Plans, Specifications, Special Provisions, and or the TCP:  traffic may be maintained on a continuous gravel surface.

1.
Specified Gravel Surface.  Traffic may be maintained on a continuous gravel surface where specified:

a.


N/A

 Highway:  


N/A

 weeks.

b.
BOP to Station 


N/A

 : No time restriction.

c.
Station 


N/A

 to Station 

N/A


 (or EOP).

d.
Other project roadways:  1000 ft/5000 ft/10000 ft, no time restriction.

2.
Gravel Surface Not Specified.

a.
Through traffic shall not traverse more than two gravel sections of roadway in any given period.

b.
Pavement Break(s) for Culvert or Utility Work:  Patch pavement breaks(s), with hot mix asphalt, not more than 48 hours after removing the existing pavement.

c.
When approved by the Engineer.

Pave lanes next to the median first.  Pave lanes next to exit and entrance ramps last.  Place temporary 12:1 sloped wedge of asphalt concrete against the abrupt pavement edge on lanes next to exit and entrance ramps.  Do not open the roadway to traffic until slope wedges are in place.

CR6435-041413

Standard Modification

Replace Subsection 643-3.03 PUBLIC NOTICE with the following:

643-3.03 PUBLIC NOTICE.  Make sure the Worksite Traffic Supervisor gives a minimum of 3 days notice before major changes, delays, lane restrictions, or road closures to local officials and transportation organizations, including but not necessarily limited to:

(
Alaska Carriers Association

(
Alaska Trucking Association

(
Alaska State Troopers

(
Division of Measurement Standards

(
Local Police Department

(
Local Fire Department

(
Local Government Traffic Engineer

(
School and Transit Authorities

(
Local Emergency Medical Services

(
Local Media (newspapers, radio, television)

(
Railroads (where applicable)

(
U.S. Postal Service

(
Major Tour Operators

Provide local traffic enforcement and maintenance agencies 24 hour notice before shutting down a traffic signal system.  Provide notice as required by utility companies before repairing or replacing a utility.

Provide the Alaska State Troopers, local police and fire department with the radio frequencies used on the project and the 24-hour telephone numbers of the Worksite Traffic Supervisor and the Project Superintendent.  Tell them to use these numbers to alert you when emergency vehicles must pass through the project.  When notified of emergencies, use all equipment and make every necessary effort to expedite rapid passage.

Additional notices may be given through the Navigator System for selected projects.  Check the special provisions for those requirements.

E78-100410

643-3.04 TRAFFIC CONTROL DEVICES.  Replace paragraphs 6 and 7 with the following:

Use only traffic control devices that meet the requirements of the "Acceptable" category in the American Traffic Safety Services Association (ATSSA) "Quality Guidelines for Temporary Traffic Control Devices" and meet crashworthiness requirements per Section 643-2.02.

Immediately replace any devices provided under this Section that are lost, stolen, destroyed, inoperable or deemed unacceptable while used on the project.  Stock repair parts for each Temporary Crash Cushion used on the project.  Repair damaged crash cushions within 24 hours.

Maintain pre-existing roadside safety hardware at an equivalent or better level than existed prior to project implementation until the progress of construction necessitates removing the hardware.  All existing hazards that are currently protected with roadside safety hardware or new hazards which result from project improvements shall be protected or delineated as required in the Plans, Specifications, and approved TCPs until permanent roadside safety hardware is installed.  All temporary roadside safety hardware shall meet NCHRP 350 or MASH, Test Level 3 unless otherwise noted.

CR6432-110410

Replace paragraph 8 with the following:

Items paid under this Section remain the Contractor’s property unless stated otherwise.  Remove them after completing the project.

1.
Embankments.  Add the following:

Close trenches and excavations at the end of each continuous work shift, except as indicated by the Engineer.

2.
Adjacent Travel Lane Paving.  Replace 2. With the following:

Limit pavement-edge and lane-edge drop-offs as specified in Section 401.  When paving is deeper than 1 inch and you cannot finish paving adjacent travel lanes or paved shoulders to the same elevation before the end of the paving shift, install one of the following, as appropriate:  CW8-11 (Uneven Lanes), CW8-9 (Low Shoulder), CW14-3 (no Passing Zone), R4-1 (Do Not Pass), and R4-2 (Pass with Care).  If the Section is longer than 1/2 mile, place additional signs every 1500 feet.

3.
Fixed Objects.  Add the following:

Remove obstructions greater than 4 inches above the nominal foreslope grade at the end of each continuous work shift.

Replace paragraph three with the following:

If you cannot meet the preceding restrictions because of land features or lack of right-of-way, place vehicles, equipment, material stockpiles, and other items deemed by the Engineer to be fixed objects as far away as practical but at least 15 feet from the edge of traveled way, as approved by the Engineer.  Use drums or Type II barricades with flashing warning lights to delineate vehicles, equipment, material stockpiles, and other fixed objects.  These traffic control devices are subsidiary.

4.
Flagging.  Replace with the following:

Furnish trained and competent flaggers and all necessary equipment, including lighting of the flagging position during nighttime operations, to control traffic through the traffic control zone.  The Engineer will approve each flagging operation before it begins and direct adjustments as conditions change.

Flaggers must be certified as one of the following:

a.
Flagging Level I Certification by IMSA (International Municipal Signal Association)

b.
Flagger Certification by ATSSA (American Traffic Safety Services Association)

c.
Traffic Control Supervisor, ATSSA

d.
Work Zone Safety Specialist, IMSA

e.
ATSSA Flagging Instructor

Flaggers shall maintain current flagger certification.  Flaggers must be able to show their flagger certification anytime they are on the project.

Flaggers must maintain their assigned posts at all times, unless another qualified flagger relieves them, or the approved traffic control plan terminates the flagging requirements.  Remove, fully cover, or lay down flagger signs when no flagger is present.  Keep the flaggers' area free of encumbrances, keep the flagger vehicle well off the roadway and not close to the flagger station, so that flaggers can be seen easily.

Provide approved equipment for two-way radio communications between flaggers when flaggers are not in plain, unobstructed view of each other.

Obtain the Engineer's written approval before flagging signalized intersections.  When you flag a signalized intersection, either turn off and cover the traffic signal or place it in the All-Red Flash mode.  Coordinate changing traffic signal modes and turning off or turning on traffic signals with the agency responsible for signal maintenance and operation and the Engineer.  Get their written approval in advance.  Only uniformed police officers are permitted to direct traffic in an intersection with an operating traffic signal.

6.
Street Sweeping and Power Brooming.  Replace with the following:

Keep free of loose material paved portions of the roadway and haul routes open to the public, including sections of roadway off the project where the Contractor’s operations have deposited loose material.  Use equipment for brooming and sweeping as recommended by the manufacturer and the following:

Dirt, dust and construction materials, mobilized as a result of power brooming and or sweeping, shall not be pushed, ejected, thrown or drift beyond the lesser of, 2 feet from the equipment perimeter or the edge of the paved surface.

All equipment shall operate to typical industry standards.  Maintain equipment to operate as designed by the manufacturer.  Equipment will employ safety equipment, warning lights, and other as required by the Specifications and these Special Provisions.

Sweeper and Broom Options:  Table 643-4, Traffic Control Rate Schedule, Street Sweeping.

a.
Regenerative Sweeper:  Sweeper that blows a stream of air at the paved surface causing fine particles to rise and be caught through a vacuum system.

b.
Vacuum Sweeper:  Sweeper that creates a vacuum at the paved surface sucking dirt, dust, and debris into the collection system.

c.
Mechanical Broom Sweeper:  Sweeper designed to pick up and collect larger size road debris, stones and litter, etc.  In addition to the requirements noted in these Specifications, use of a mechanical broom sweeper requires the Engineer to approve the sweeper for the intended use.

d.
Power Broom:  Power brooming that wets, pushes and or ejects loose material directly into an attached collection/pickup container may be used when approved by the Engineer.  The added moisture will be contained to the paved roadway surface.


Dry Power Brooming is not permitted.  Power brooming without direct/immediate means of collection/pickup is not permitted.

CR6431-051513

Add No. 9:

9.
Truck Mounted Attenuator (TMA).  TMAs are mounted on the rear of work vehicles.  TMA shall be mounted on a vehicle with a minimum weight of 15,000 pounds and a maximum weight in accordance with the manufacturer's recommendations.  TMA shall have an adjustable height so that it can be placed at the correct elevation during usage and to a safe height for transporting.  Approach ends of TMAs shall have impact attenuator markings in accordance with the MUTCD.  Do not use a damaged attenuator in the work.  Replace at your expense, an attenuator damaged from an impact during work.

Add No. 10:

10.
Parallel Guardrail Terminal.  The price listed in the Traffic Control Rate Schedule, Table 643-4, will be full compensation for the purchase, installation, maintenance during construction, removal, and salvaging the Parallel Guardrail Terminal unit(s).  Deliver the salvaged unit(s) to the nearest ADOT & PF Maintenance & Operations yard or as directed by the Engineer.

Add No. 11:

11.
Trailer Mounted Attenuator (TrMA).  TrMA’s are attached to the rear hitch of work vehicles.  TrMA’s shall be attached to a vehicle with a minimum weight according to manufacturer's recommendations.  Attenuators shall meet requirements of NCHRP 350 TL-3.  Approach ends of TrMA’s shall have impact attenuator markings in accordance with the MUTCD.  Do not use a damaged attenuator in the work.  Replace at your expense, an attenuator damaged from an impact during work.

55750-080813
643-3.05 AUTHORITY OF THE ENGINEER.  Replace the first sentence with:

When existing conditions adversely affect the public’s safety or convenience, the Contractor will receive an oral notice.  A written notice will follow the oral notice according to Subsection 105-1.01, Authority of the Engineer.

Add the following after the second sentence:

In no case shall this time exceed 24 hours.

CR6431-051513

643-3.06 TRAFFIC PRICE ADJUSTMENT.  Add the following in the 2nd paragraph after the 2nd sentence:

Temporary crash cushions required to protect motorists from incomplete guardrail installations, as described in Section 606-5.01 is also an unauthorized lane reduction.

CR6432-110410

Add the following after the 3rd paragraph:

Failure to maintain an acceptable infrastructure or traffic control plan will result in a price adjustment equal to 100 percent of the applicable rate shown in Table 643-1, Adjustment Rates, for the time the roadway or pedestrian facility is in an unacceptable condition.

Replace Table 643-1 with the following:

TABLE 643-1

ADJUSTMENT RATES

	Published ADT
	Dollars/Minute of Delay/Lane

	0 – 5,000
	$ 30

	5,000 +
	$ 40


CR6431-051513

643-3.08 CONSTRUCTION SEQUENCING.  Replace the last sentence with:

Unless otherwise determined by the Engineer and on an approved Traffic Control Plan (TCP), do not restrict traffic during the times listed below.
For Project #52113:
1.
Friday from 1800 hrs. to Saturday at 0600 hrs.

For Project # 55750:
1.
Monday through Friday:  0530 hrs to 0800 hrs and 1630 hrs to 1900 hrs.
2.
Around any Holiday: 

a.
If a holiday falls on Sunday, Monday, or Tuesday, the above stipulations apply from 1200 hrs on the Friday before the holiday to 0300 hrs on the day after the holiday.

b.
If a holiday falls on Wednesday, the above stipulations apply from 1200 hrs on the Tuesday before the holiday to 0300 hrs on the Thursday after the holiday.

c.
If a holiday falls on Thursday, Friday, or Saturday, the above stipulations apply from 1200 hrs on the day before the holiday to 0300 hrs on the Monday after the holiday.

3.
During the Alaska State Fair:  Friday from 1600 hrs to Sunday 2300 hrs on all streets except Palmer-Wasilla Highway.  No weekend traffic restrictions will be allowed on Palmer-Wasilla Highway.

Lane restrictions, if allowed, shall be conducted so that no more than a 10 minute accumulated stopped delay, 40 vehicles, or 1/4 mile (1320 feet) of traffic is detained, whichever occurs first, before releasing the detained motorists.  During paving operations, a 20 minute stopped delay, 80 vehicles, or 1/2 mile (2640 feet) of traffic detained, will be allowed for motorists, except school buses.  If a queue of traffic develops at a stop, the entire queue must be emptied to include the last car that entered the queue at the time the queue was released.

Obtain the local school bus schedule and coordinate work efforts to ensure the school buses are not delayed through the construction zone.  This plan shall be submitted, as a TCP, to the Engineer for approval before the implementation of the school bus coordination plan.

CR6436-041413

643-3.09 INTERIM PAVEMENT MARKING.  In the second paragraph, delete the words:

“or cover them with black removable preformed marking tape.”

Replace the first sentence in the last paragraph with the following:

Do not place final pavement markings until traffic has traveled over the seal coat or surface treatment for at least 15 days and no more than 21 days, as directed by the Engineer.

CR6437-041413

Add the following Subsection 643-3.10:

643-3.10 LIGHTING OF NIGHT WORK.  Illuminate the night work areas specified in Table 643-3, Night Work Illumination Level, and Area of Coverage, to the light levels specified.

Table 643-3 does not provide a comprehensive list of operations that require lighting.  Provide lighting for other operations when necessary.

TABLE 643-3

NIGHT WORK ILLUMINATION LEVEL AND AREA OF COVERAGE

	Type of Work/Equipment
	Lighting Configuration

	Paving, Milling, Striping, Pavement Marking Removal, Rumble Strip Installation
	At least two machine mounted balloon lights with a cumulative wattage of at least 4000 watts.  Provide additional lights or wattage if necessary to provide complete coverage.

	Rolling, Pavement Sweeping
	At least four sealed beam halogen lamps in the front and four in the back.  Each should be at least 55 watts.

	Flagging
	Two balloon lights of at least 2000 watts each located within 30 feet of the normal flagger location.  Locate one on the right side of the road beyond the flagger and the other on the left side of the road in front of the flagger.

	Truck Crossings (meaning where haul vehicles cross or enter a road):

1)
Roads with ADTs over 10,000

2)
That are controlled by portable signals or flaggers
	Two Balloon lights of at least 2000 watts each located on the main road, one on the far right side of the intersection, the other on the near left.  Locate lights within 30 feet of the edges of the side street.  If there is a flagger at the crossing, locate the lights to also meet the requirements for flagging.


Use balloon lighting as the main light sources.  Do not use floodlights without prior approval by the Engineer.  When approved, install floodlighting in a manner that minimizes glare for motorists, workers, and residents living along the roadway.  Locate, aim louver, and/or shield light sources to achieve this goal.

The Engineer shall be the sole judge of when glare is unacceptable, either for traffic or for adjoining residences.  When notified of unacceptable glare, modify the lighting system to eliminate it.

If the Contractor fails to provide the lighting equipment specified in Table 643-3 or provides lighting that creates unacceptable glare at any time, the Contractor shall cease the operations that require illumination until the condition is corrected.

Lighting equipment shall be in good operating condition and in compliance with applicable OSHA, NEC, and NEMA codes.

Provide suitable brackets and hardware to mount lighting fixtures and generators on machines and equipment.  Design mountings so lights can be aimed and positioned as necessary to reduce glare.  Locate mounting brackets and fixtures so they do not interfere with the equipment operator or overhead structures.  Connect fixtures securely in a manner that minimizes vibrations.

Ensure ground, trailer, and equipment mounted light towers are sturdy and freestanding without the aid of guy wires.  Towers shall be capable of being moved to keep pace with the construction operation.  

Position ground and trailer mounted towers and trailers to minimize the risk of being impacted by traffic on the roadway or by construction traffic or equipment.

Raise trailer or equipment mounted lights to maximum height, except do not exceed the clearance required for overhead objects such as trees, aerial utilities, or bridges.  Aim and adjust lights to provide the required light levels.  Provide uniform illumination on the hopper, auger, and screed areas of pavers.  Illuminate the operator’s controls on machines uniformly.

Furnish each side of nonstreet legal equipment with a minimum of 75 square inches high intensity retroreflective sheeting in each corner, so at least 150 square inches of sheeting is visible from each direction.  Provide red sheeting on the rear of the equipment and yellow sheeting elsewhere.

Existing street and highway lighting and conventional vehicle headlights do not eliminate the need for the Contractor to provide lighting meeting the requirements of Table 643-3.

Provide sufficient fuel, spare lamps, spare generators, and qualified personnel to ensure that required lights operate continuously during nighttime operations.  Ensure generators have fuel tanks of sufficient capacity to permit operation of the lighting system for a minimum of 12 hours.  In the event of failure of the lighting system, discontinue the operation until the required level and quality of illumination is restored.

Maintain a supply of at least 20 emergency flares for use in the event of emergency or unanticipated situations.  Comply with local noise ordinances.

Provide NCHRP 350-compliant breakaway bases for post mounted electroliers located within the clear zone.

ES14-031506

Standard Modification

Add the following Subsection 643-3.11:

643-3.11 HIGH VISIBILITY GARMENTS.  Ensure all workers within project limits wear outer garments that are highly visible and comply with the following requirements:

1.
Standards.  Use high visibility garments conforming to the requirements of ANSI/ISEA 107-2004, Class 2 for tops or Class E for bottoms, and Level 2 retroreflective material.

2.
Labeling.  Use garments labeled in conformance with Section 11.2 of ANSI/ISEA 107-2004.

3.
Tops.  Wear high visibility vests, jackets, or coverall tops at all times.

4.
Bottoms.  Wear high visibility pants or coverall bottoms during nighttime work (sunset to sunrise).  Worksite traffic supervisors, employees assigned to traffic control duties, and flaggers wear high visibility pants or coverall bottoms at all times.

5.
Outer Raingear.  Wear raingear tops and bottoms conforming to requirements in this Subsection, 643-3.11.

6.
Exceptions.  When workers are inside an enclosed compartment of a vehicle, they are not required to wear high visibility garments.

7.
Condition.  Furnish and maintain vests, jackets, coveralls, rain gear, hard hats, and other apparel in a neat, clean, and presentable condition.  Maintain retroreflective material to Level 2 standards.

Payment for high visibility garments for workers is subsidiary to other traffic Pay Items.

E90-100410

643-4.01 METHOD OF MEASUREMENT.
2.
Traffic Control Device Items.  Replace the second sentence with the following:

Special Construction signs are measured by the total area of legend bearing sign panel, as determined under Subsection 615-4.01 and compensation for a 24 hour period shall be made under Construction Signs in the Traffic Control Rate Schedule, Table 643-4.

CR6431-051513

Add No. 16:

16.
Reserved.

CR6433-110812

Add No. 17:

17.
Hotline Road Report.  No measurement required to provide a 24 hour toll free (1-800 ###-####) “Hotline Road Report” telephone with a prerecorded message, and weekly notices with daily updates.  Work will be subsidiary to Pay Item 643(1) or 643(2), Traffic Maintenance.
Add No. 18:

18.
Trailer Mounted Attenuator (TrMA).  As required and shown on an approved TCP. To be included on all roadways with posted speeds 50 mph or greater and shoulders greater than 6 feet where a flagger may be omitted on an approved TCP.
643-5.01 BASIS OF PAYMENT.
7.
Flagging and Pilot Car.  Add the following:

The Engineer will pay for Item 643(15) Flagging on a contingent sum basis at the rate of $51.00/hour.  The Engineer does not require a change order/directive for the flagging Pay Item.  Flagging associated with Change Order work will be paid at the prices according to Subsection 109-1.05 Compensation for Extra Work. 

11.
Traffic Control.  Add the following: 

The Engineer does not require a change order/directive for Pay Item 643(25), Traffic Control.

55750-080813
Add No. 16:

16.
Reserved.

CR6433-110812

Add No. 17:

17.
Work Zone Illumination.  Payment for work zone illumination is subsidiary to other items.

ES14-031506

Add No. 18:

18.
High Visibility Garments.  Payment for high visibility garments for workers is subsidiary to other Pay Items.

Add No. 19:

19. Trailer Mounted Attenuator (TrMA) Payment includes all resources required to provide functioning Trailer Mounted Attenuator including but not limited to: a trailer attenuator, truck, and personnel.
Add No. 20:

20.
Temporary Pavement Markings.  Except where specified as an individual Pay Item (Interim Pavement Markings) temporary pavement markings are subsidiary to Section 670 Pay Items.

55750-080813

Add the following:

TABLE 643-4

TRAFFIC CONTROL RATE SCHEDULE

	Traffic Control Device
	Pay Unit
	Unit Rate

	Construction Signs
	Each/Day
	$6.50

	Special Construction Signs
	Square Foot
	$28.00

	Type II Barricade
	Each/Day
	$3.30

	Type III Barricade
	Each/Day
	$11.00

	Traffic Cone or Tubular Marker
	Each/Day
	$1.10

	Drums
	Each/Day
	$3.30

	Sequential Arrow Panel
	Each/Day
	$55.00

	Portable Concrete or Steel F Shape Barrier

(12.5 foot long or $8/foot for other lengths)
	Each
	$100.00

	Temporary Crash Cushion / Sand or Water Filled Barrels or Barrier

(all required per end)
	Each
	$1250.00

	Temporary Crash Cushion / Redirective
	Each
	$2500.00

	Pilot Car
	Hour
	$70.00

	Watering
	M-Gallon
	$26.40

	Street Sweeping:
Regenerative Sweeper, Vacuum Sweeper,






Mechanical or Power Broom with Vacuum
	Hour
	$183.00

	40,000 GVW Truck with Crash Attenuator
	Hour
	$130.00

	Plastic Safety Fence
	Lineal Foot
	$1.00

	Portable Changeable Message Board Sign
	Calendar Day
	$130.00

	Temporary Sidewalk Surfacing
	Square Foot
	$2.00

	Flexible Markers (Flat Whip, Reflective)
	Each
	$60.00

	Temporary Guardrail
	Lineal Foot
	$25.00


CR6431-051513

Delete Pay Item 643(12).

CR6434-110812

Replace Pay Item 643(15) with the following:

Pay Item No.
Pay Item
Pay Unit
643(15)
Flagging
Contingent Sum
643(16)
Trailer Mounted Attenuator
Contingent Sum
55750-081313
SECTION 646

CPM SCHEDULING

Special Provisions

646-2.01 SUBMITTAL OF SCHEDULE.  Replace this Subsection with the following:

Submit a detailed initial CPM Schedule at the preconstruction conference for the Engineer’s acceptance as set forth below.

The construction schedule for the entire Project shall not exceed the specified contract time.  Allow the Engineer 14 days to review the initial CPM Schedule.  Revise promptly.  The finalized CPM Schedule must be completed and accepted before beginning work on the Project.

646-3.01 REQUIREMENTS AND USE OF SCHEDULE.  Delete No. 2.

2.
60-Day Preliminary Schedule.

Delete the first sentence of No. 3. Schedule Updates.  and substitute the following:

Hold job site progress meetings with the Engineer for the purpose of updating the CPM Schedule.  Meet with the Engineer monthly or as deemed necessary by the Engineer.

CR261-121302

SECTION 703

AGGREGATES
Special Provisions
703‑2.03 AGGREGATE FOR BASE.
Delete Table 703-2 and substitute the following:

TABLE 703-2

AGGREGATE FOR UNTREATED BASE
(Percent Passing By Weight)

	Sieve Designation
	Grading C-1
	Grading D-1
	Grading E-1

	1 ½ inch
	100
	-
	-

	1 inch
	70-100
	100
	100

	3/4 inch
	60-90
	70-100
	70-100

	3/8 inch
	45-75
	50-79
	50-85

	No. 4
	30-60
	35-58
	35-65

	No. 8
	22-52
	20-47
	23-50

	No. 30
	10-33
	10-26
	13-31

	No. 50
	6-23
	6-19
	10-26

	No. 200
	0-6
	0-6
	8-15


Replace Subsection 703-2.04 with the following:

703-2.04 AGGREGATE FOR HOT MIX ASPHALT PAVEMENT.  Process and crush aggregate that is free from clay balls, organic matter, other deleterious material, and not coated with dirt or other finely divided mineral matter.  Aggregate used must consist of sound, tough, durable rock of uniform quality.

Remove all natural fines passing a No. 4 sieve before crushing aggregates for Type IV, V and R mixtures.

Coarse Aggregate.  Aggregate retained on the No. 4 Sieve.

Meet the following requirements:

	Description
	Specification
	Type IIA
	Type I, IIB, III
	Type IV
	Type V, R

	LA Wear, % max
	AASHTO T 96
	45
	45
	45
	45

	Degradation Value, Min
	ATM 313
	30
	30
	30
	30

	Sodium sulfate Loss % max (5 cycles)
	AASHTO T 104
	9
	9
	9
	9

	Fracture, min %
	WAQTC FOP for AASHTO TP 61
	90, 2 face
	80, 1 face
	90, 2 face
	98, 2 face

	Flat-Elongated Pieces, max %
	ATM 306
	
	
	
	

	1:5
	
	8
	8
	8
	8

	1:3
	
	20
	-
	-
	20

	Absorption, max. %
	AASHTO T 85
	2.0
	2.0
	2.0
	2.0


Fine Aggregate.  Aggregate passing the No. 4 sieve.

Aggregate shall meet the quality requirements of AASHTO M 29, including S1.1, Sulfate Soundness.

Aggregate for Type II, Class A mix shall not contain more than 10% natural fines (blend sand and mineral filler) added to the crushed aggregate.

Aggregate for Type IV, V, and R mixes:

(
do not blend back natural sand

(
shall be non-plastic as determined by WAQTC FOP for AASHTO T 90

(
shall have a minimum uncompacted void content (Fine Aggregate Angularity) determined by AASHTO T 304, Method A, of 45%

TABLE 703-3

BROAD BAND GRADATIONS FOR HOT MIX ASPHALT PAVEMENT AGGREGATE

(Percent Passing by Weight)

	Sieve
	Gradation

	
	Type I
	Type II
	Type III
	Type IV
	Type V
	Type R

	1 inch
	100
	-
	-
	-
	-
	-

	3/4 inch
	80-90
	100
	-
	-
	100
	100

	1/2 inch
	60-84
	75-90
	100
	100
	65-90
	70-100

	3/8 inch
	48-78
	60-84
	80-90
	80-95
	55-80
	50-70

	No. 4
	28-63
	33-70
	44-81
	55-70
	40-60
	30-42

	No. 8
	14-55
	19-56
	26-70
	35-50
	≤ 45
	20-32

	No. 16
	9-44
	10-44
	16-59
	20-40
	≤ 35
	15-25

	No. 30
	6-34
	7-34
	9-49
	15-30
	≤ 25
	10-20

	No. 50
	5-24
	5-24
	6-36
	10-24
	≤ 20
	7-15

	No. 100
	4-16
	4-16
	4-22
	5-15
	≤ 12
	5-12

	No. 200
	3-8
	3-8
	3-8
	4-8
	3-8
	4-10


Note:

1.
No tolerance is allowed beyond the Broad Band Limits of the No. 200 Sieve.

2.
For Type R, the mix design gradation JMD shall provide a minimum of 8% difference of percent passing the No. 4 and the No. 8 sieve.

CR7031-053112

SECTION 724

SEED
Special Provision

724-2.02 MATERIALS.
Delete Table 724-1 and replace with the following:

TABLE 724-1

SEED REQUIREMENTS
	Species
	Sproutable Seed, %, Min.

	Arctared Red Fescue
	78

	Egan American Sloughgrass
	67

	Norcoast Bering Hairgrass
	71

	Nortran Tufted Hairgrass
	71

	Wainwright Slender Wheatgrass
	88

	Alyeska Polargrass
	71

	Bluejoint
	71

	Tilesy Sagebrush
	71

	Tundra Glaucous Bluegrass
	76

	Gruening Alpine Bluegrass
	72

	Nugget Kentucky Bluegrass
	76

	Beach Wildrye
	70

	Annual Ryegrass
	76

	Perennial Ryegrass
	76


*Sproutable Seed is the mathematical product of Germination and Purity.

CR7241-101711

SECTION 730

SIGN MATERIALS
Standard Modification

Delete Subsection 730-2.01 SHEET ALUMINUM and replace with the following:

730-2.01 SHEET ALUMINUM.  Use alloy 6061-T6, 5052-H36, 5052-H38, or recycled aluminum meeting alloy 3105, as specified in ASTM B 209.  Meet the thickness of aluminum sheet designated on the Plans.  Verify alloy and temper designation by mill certification.

Before January 1, 2011, treat the aluminum base metal sheets with chromate conversion coating for aluminum to meet ASTM B449, Class 2.

After January 1, 2011, treat the aluminum base metal sheets with a rinsed non-hexavalent chromium conversion coating for aluminum and aluminum alloys that meets ASTM B 921, class one.  Handle the cleaned and coated base metal only by a mechanical device or by operators wearing clean cotton or rubber gloves.  After cleaning and coating operations, protect the panels at all times from contact or exposure to greases, oils, dust, or other contaminants.

Make each sign panel a continuous sheet for all lengths 72 inches or less in the horizontal direction.  Use no more than one vertical splice for signs up to 144 inches in length and 48 inches or less in height.

Meet the panel dimensions specified with a tolerance of 1/16 inch.  Furnish metal panels that are cut to size and shape and free of buckles, warp, dents, cockles, burrs, and any other defects resulting from fabrication.  Complete all possible fabrication, including shearing, cutting, and punching of holes prior to the base metal preparation.

E86-041210

Special Provision

INDEX

Standard Modification

INDEX Remove the text. “Approved Products List” and replace with: Qualified Products List

E36-012707

APPENDIX A

CONSTRUCTION SURVEY REQUIREMENTS

APPENDIX B

MATERIAL CERTIFICATION LIST
APPENDIX C

RailRoad Permit
Pertaining to Project No. 55750:
Appendix C of the ARRC Contract

Pertaining to Project No. 52113:

Draft Temporary Construction Permit
�
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