PART 4

STANDARD MODIFICATIONS

AND SPECIAL PROVISIONS

to the STATE OF ALASKA

1988 STANDARD SPECIFICATIONS FOR HIGHWAY

CONSTRUCTION

SPECIAL NOTICE TO BIDDERS

Bidders are hereby notified that information to assist in preparing bids is available at 4111 Aviation Avenue for the following:

1.
Copies for review of the following are available in the Anchorage office of the Department of Transportation and Public Facilities, Plans Room:

a.
Computations

b.
Cross Sections

Copies of the above may be obtained from Ridgways's Repro graphics, 650

West International Airport Road, Anchorage, Alaska, 99518, (907) 561 - 1555

at the Contractor's cost.

2.
The following are available upon request in the Anchorage office of the Department of Transportation and Public Facilities Building, Plans Room:

a.
Engineering Recommendations for Pedestrian Safety Enhancements, dated July 10, 1995.

b.
Storm Water Manual (Price $20.00)

c.
Laboratory Manual of Alaska Test Methods and Standard Practices (Price $20.00).

3.
Utility agreements pertaining to the disposition of all utility facilities on this project are available for review at the office of the Project Administrator, Municipality of Anchorage Department of Public Works, 3500 E. Tudor Road, (907) 786-8446.

4.
An environmental document addressing concerns and environmental commitments has been approved and is available for review in the office of the Preliminary Design and Environmental Supervisor, (907) 266-1508.

SECTION 101

DEFINITIONS AND TERMS

Standard Modifications

101-1.27 HOLIDAYS. Delete Items 2 and 3 and substitute the following
2.
Martin Luther King Jr's Birthday - Third Monday in January.

3.
President's Day - Third Monday in February.

(5/7/91)M30
SECTION 102

BIDDING REQUIREMENTS AND CONDITIONS

Standard Modifications

102-1.01
QUALIFICATION OF BIDDERS. Delete the second paragraph.
(5/12189)MI
102-1.06
PREPARATION OF PROPOSAL. Replace the second paragraph with the following: The bidder shall specify a unit price, in figures, for each pay item for which a quantity is given and shall also show the products of the respective unit prices and quantities written in figures in the column provided for that purpose and the total amount of the proposal obtained by adding the amounts of the several items. All the figures shall be in ink or typed. In the event of a discrepancy between unit bid prices and extensions, the unit bid price shall govern. Any changes shall be initialed by the person signing the proposal. (7/2/93)M58
Add the following: At certain bid openings a bidder may wish to submit bids on more work than he desires to have awarded to him. The bidder may indicate the total amount desired to be accepted and the Department will determine which of his low bids on these projects, up to the final total indicated, will be accepted. This limitation will only apply when the bidder has added the following statement to the Proposal Form for at least one of the projects being bid:

"We desire to disqualif~r all of our bids at this letting which exceed the total of $__________ or _____ contracts and hereby authorize the Department to determine which bids shall be disqualified."

102-1.07 NON-RESPONSIVE PROPOSALS. Delete Item 3 in its entirety and substitute the following:

3.
If the bidder adds any provisions reserving the right to accept or reject any award, or to enter into a contract pursuant to an award, except for a maximum limit on the total amount of awards acceptable to the bidder at any one bid letting, as provided in Subsection 102-1.06, Preparation of Proposal.

(6/6/94)M31
Add a new item as follows:

7.
If any of the unit prices bid are excessively unbalanced (either above or below the amount of a reasonable bid) to the potential detriment of the Department.

(5/12/89)M2
Special Provisions

102-1.12 ADDENDA REQUIREMENTS. Delete this subsection in its entirety and substitute the following: Addenda will be issued to the individual or company to whom bidding documents were issued. Addenda may be issued by any reasonable method such as hand delivery, mail, telefacsimile, telegraph, courier, and in special circumstances by phone. Addenda will be issued to the address, telefacsimile number or phone number as stated on the planholder's list unless picked up in person or included with the bid documents. It is the bidder's responsibility to insure that he has received all addenda affecting the Invitation For bids. No claim or protest will be allowed based on the bidder's allegation that he did not receive all of the addenda for an Invitation For Bids. All addenda shall be acknowledged on the Proposal or by telegram or telefacsimile prior to the scheduled time of bid opening. If no addenda are received by the bidder, the word "None" should be entered on the Proposal Form.

(1 0/3/94)R171
SECTION 103

AWARD AND EXECUTION OF CONTRACT

Special Provisions

103-1.01 CONSIDERATION OF PROPOSALS. Add the following: The apparent low bidder shall submit a completed Subcontractor List, form 25D-5(C), within 5 working days following receipt of written notification by the Department.

If a bidder fails to list a subcontractor or lists more than one subcontractor for a particular portion of work and the value of that work is in excess of one-half of one percent of the total bid, the bidder agrees to perform that portion of work without the use of a subcontractor and to have represented that he is qualified to perform that work.

A bidder who attempts to circumvent the requirements of this Subsection by listing as a subcontractor another Contractor who, in turn, sublets the majority of the work required under the contract, violates this Subsection.

If a contract is awarded to a bidder who violates this Subsection, the Contracting Officer may:

1.
cancel the contract without any damages accruing to the Department, or,

2.
after notice and a hearing, assess a penalty on the bidder in an amount that does not exceed 10 percent of the value of the subcontract at issue.

A bidder may replace a listed subcontractor who:

1.
fails to comply with AS 08.18,

2.
files for bankruptcy or becomes insolvent,

3.
fails to execute a contract with the bidder involving performance of the work for which the subcontractor was listed and the bidder acted in good faith,

4.
fails to obtain bonding,

5.
fails to obtain insurance acceptable to the Department,

6.
fails to perform the contract with the bidder involving work for which the subcontractor was listed,

7.
must be replaced in order for the prime Contractor to satisfi' required State and/or Federal affirmative action requirements,

8.
reflises to agree or abide with the bidder's labor agreement, or,

9.
is determined by the Contracting Officer not to be responsible.

(4/1/93)R82
SECTION 104

SCOPE OF WORK

Standard Modifications

104-1.02 CHANGES. After the third paragraph add the following: Before a Change Order or Supplemental Agreement is approved, the Contractor shall submit cost or pricing data regarding the changed or extra work. The Contractor shall certify that the data submitted is, to his best knowledge and belief, accurate, complete and current as of a mutually determined specified date and that such data will continue to be accurate and complete during the performance of the changed or extra work. (5/12/89)M5
SECTION 105

CONTROL OF WORK

Standard Modifications

105-1.01 AUTHORITY OF THE ENGINEER. Add the following: The Engineer may, at reasonable times, inspect that part of the plant or place of business of the Contractor or subcontractor that is related to the performance of the contract.

The Engineer may audit the books and records of the Contractor or a subcontractor to the extent that the books and records relate to the performance of the contract or subcontract, including cost or pricing data submitted under subsection 104-1.02, Changes. Books and records that relate to the performance of the contract shall be maintained by the Contractor for a period of three years after the date of final payment under the prime contract and by the subcontractor for a period of three years after the date of final payment under the subcontract, unless a shorter period is authorized in writing by the Contracting Officer.

(5/12/89)M6
Special Provisions

105-1.02 PLANS AND WORKING DRAWINGS. Replace the second sentence of the second paragraph with the following: No work shall be performed until working drawings for such work, or changes thereto, are approved.

Replace the second sentence of the fourth para~raph with the following: The Contractor shall indicate on the working drawings all deviations from the plans and specifications and shall also itemize and explain all deviations in the letter of transmittal.

(7/2/93)S62
105-1.06 COOPERATION WITH UTILITIES. Add the following: The Contractor shall request locates from all the utilities having facilities in the area.

Their telephone numbers are as follows:


Locate Call Center (Anchorage Area)
278-3121


Locate Call Center (Statewide)
1-800-478-3121


Anchorage Telephone Utility
564-1555


Anchorage Water and Wastewater Utility
564-2762


Chugach Electric Association
562-2278


DOT/PF Maintenance & Operations
333-2411


ENSTAR Natural Gas Company
264-3740


Prime Cable Television
562-3133


Municipal Light and Power
263-5441


Municipal Traffic Operations
343-8355


Matanuska Electric Association, Inc.
694-2161


Matanuska Telephone Association, Inc.
694-3121

All existing utilities shall remain in service until the new utilities are installed and put into service.

There are various utility appurtenances located within the project limits. The Contractor is required to cooperate with the utilities and coordinate his work schedule to allow them access to the project for their adjustments and/or relocations.

The Contractor is required to work around all utility facilities, either existing or relocated, throughout the project unless advised by the utility that the facility is abandoned in place.

Relocation or adjustment of underground utility appurtenances will not normally be performed when the ground is frozen. Also, the utilities may prohibit the Contractor, through the Engineer, from working near the utility's facilities when the ground is frozen.

Any changes in contract scheduling that result in the conditions in this specification not being met shall be the responsibility of the Contractor and additional coordination with the applicable utility will be required.

Prior to the relocation of the utility's facilities, construction staking may be required. The Contractor shall give the Utility 2 weeks advance notice as to when the staking will be available and maintain the stakes until the utility relocation is completed. Payment for this staking will be as follows:

1.
If, as part of the contract, the Contractor is required to provide staking in the area needed by the Utility, this work will be subsidiary to Item 642(1), Construction Surveying.

2.
If construction staking or right-of-way staking is required by the Utility in advance of the Contractor's normal schedule, the Utility will request the staking, through the Engineer, two (2) weeks prior to the time the staking is required for the Utility to start their relocation. This staking will be paid under Item 642(2), Three Person Survey Party.

3.
If right-of-way staking is required by the Utility, and staking the right-of-way is not a part of the contract, the Utility will request the staking, through the Engineer, two (2) weeks prior to the time the staking is required for the Utility to start their relocation. This staking will be paid under Item 642(2), Three Person Survey Party.

(4/21/94)R3
When working near Chugach Electric Association facilities, the Contractor shall adhere to the requirements set forth in "Electrical Facility Clearance Requirements for Construction or Maintenance Near Electrical Facilities" attached to these specifications as Appendix A.

Standard Modifications

105-1.12 LOAD RESTRICTIONS. Delete the first paragraph and substitute the following: The Contractor shall comply with all restrictions as set forth in the "Administrative Permit Manual", and Title 17, Chapter 25, of the Alaska Administrative Code for vehicles traveling with the general public, unless otherwise allowed by an approved Traffic Control Plan. (5/7/91)M32
105-1.15 PROJECT COMPLETION. Replace the first sentence of the third paragraph with the following: When all physical work and cleanup provided for under the Contract is found to be complete, except for work specified under Section 618 Seeding and Subsection 621-3.04 Period of Establishment, a letter of project completion will be issued by the Engineer. (7/2/93)M7
10~1.17 CLAIMS FOR ADJUSTMENT AND DISPUTES. Add the following to the fifth paragaph:

5.
A statement certi~ing that the claim is made in good faith, that the supporting cost and pricing data are accurate and complete to the best of the Contractor 5 knowledge and belief, and that the amount requested accurately reflects the contract adjustment for which the Contractor believes the Department is liable. (7/2/93)M8
Special Provisions

105-1.17
CLAIMS FOR ADJUSTMENT AND DISPUTES. Replace the first sentence of the eighth paragraph with the following: If the claim is not resolved by agreement within 30 days of its receipt, the Engineer will issue a written decision to the Contractor. (7/2/93)S71
Add the following: Legal actions shall be commenced through the Superior Court, Alaska State Courts, Third Judicial District, in Anchorage. (8/5/93)R93

SECTION 106

CONTROL OF MATERIAL

Special Provisions

106-1.01
SOURCE OF SUPPLY AND QUALITY REQUIREMENTS. Add the following: All steel and iron products which are incorporated into the work and the action of applying a coating to a covered product (i.e., steel and iron) shall be produced in the United States except that minor amounts of products of foreign manufacture may be used provided the aggregate cost of such does not exceed one tenth of one percent (0.1 percent) of the total Contract amount, or $2,500, whichever is greater. Coating includes epoxy coating, galvanizing, painting, and any other coating that protects or enhances the value of a material subject to the requirements of this paragraph. For the purposes of this paragraph, the cost is the value of the steel and iron products as they are delivered to the project.

A certification of materials origin, attesting to compliance with this provision, shall be flirnished to the Engineer prior to incorporating any steel or iron products into the project.

(7/2/92)S13
106-1.02
LOCAL MATEIIIAL SOURCES. Under Item 1. General, add the following to the first paragraph: If blend material is required to produce the specified product, it will be considered a subsidiary obligation and no separate payment will be made. (2/7/89)S32
Add the following after the first paragraph: The Contractor shall provide process control for reasonable assurance, that all materials submitted for acceptance conform to the contract specifications. Sampling and testing of all materials for process control, including screening, crushing, blending, stockpiling of aggregates, production and laydown of aggregate courses or mixtures, asphalt concrete mixtures, and monitoring of compaction, is the responsibility of the Contractor. Process control tests shall be made in accordance with the applicable test methods specified in the contract.

A process control plan shall be submitted at the pre-construction conference. The process control plan shall include, for each item being produced, the methods to be used for sampling and testing, the proposed testing frequency, personnel qualifications, and equipment descriptions. Process control will not be measured for payment but will be subsidiary to the applicable items being processed.

The Department has the exclusive right and responsibility for determining the acceptability of the construction and all incorporated materials. Acceptance testing by the Department is not to be considered as a replacement for process control testing by the Contractor. When the Contractor is not providing adequate process control testing, the Engineer may reflise to retest materials which have been shown to be unacceptable by standard acceptance testing procedures. (2/14/95)R201
Add the following: Prior to placing or removing any material in/from a location that is outside the project limits, the Contractor shall obtain a written statement from the State Historic Preservation Officer that material placement/extraction is not expected to impact any cultural resources. A copy of this statement will be given to the Engineer. The State Historic Preservation Officer is with the Department of Natural Resources in Anchorage, and may be contacted at (907) 762-2622. Should cultural resources be discovered during material testing or extraction activities, work at that site shall be stopped and the Engineer notified. (8/15/9S)R5
SECTION 107

LEGAL RELATIONS AND

RESPONSIBILITY TO PUBLIC

Special Provisions

107-1.11
PROTECTION AND RESTORATION OF PROPERTY AND LANDSCAPE. Add the following to the third paragraph: When working near designated wetlands the Contractor shall place no fill, nor operate equipment outside the slope limits. Reflieling and servicing of equipment shall not be performed adjacent to wetlands.

Add the following after Item 10:

11.
If water for any construction purpose is required from a non-municipal water source, the Contractor shall obtain a Temporary Water Use Permit from the Water Resource Manager, and provide a copy to the Engineer. The Water Resource Manager is with the Department of Natural Resources in Anchorage and may be contacted at 762-2575.

The Contractor shall report immediately to the Engineer any hazardous material discovered, exposed, or released into the air, ground, or water during construction of the project. Also report any containment, cleanup, or restoration activities anticipated or performed as a result of such release or discovery. Hazardous materials include, but are not limited to, petroleum products, oils, solvents, paints, and chemicals that are toxic, corrosive, explosive, or flammable. (5/7/91)S47
The Contractor shall not excavate, nor use for fill, any material at any site suspected of or found to contain hazardous materials or petroleum tuels. The Contractor shall not stockpile, nor dispose of, any material at any site suspected of or found to contain hazardous materials or petroleum tuels.

The Contractor shall not use land from any park, recreation area, wildlife or waterfowl retuge, or any historical site located inside or outside of the project limits for excess fill disposal, construction staging activities, equipment or material storage, or for any other purposes unless permitted by the contract. If the Contractor chooses to pursue permit modifications, such modifications shall be requested through the Engineer.

The Contractor shall do no work, stockpiling, staging, parking, nor trespassing, on wetlands or below the ordinary high water of any watercourse unless permitted by the Contract.

All debris from the project construction shall be removed from the area as soon as possible and disposed of at a location approved by the Engineer.

(2/3/95)R7
Standard Modifications

107-1.13 RESPONSIBILITY FOR DAMAGE CLAIMS. In the first sentence change "claims or actions for injuries" to read claims, actions or liabilities for injuries".

(5/12/89)M9
Special Provisions

107-1.15 CONTRACTOR'S RESPONSIBILITY FOR WORK. Add the following to the end of the first paragraph: Damage caused by the public, prior to acceptance (Partial Acceptance or Project Completion), shall be corrected at the Contractor's expense. (5/7/91)S48
Standard Modifications

107-1.16 CONTRACTOR'S RESPONSIBILITY FOR UTILITY PROPERTY AND SERVICES. In the last sentence of the third paragraph delete: "by the local fire authority." (5/12/89)M1O
Special Provisions

107-1.16 CONTRACTOR'S RESPONSIBILITY FOR UTILITY PROPERTY

AND SERVICE. Delete paragraphs four and five in their entirety, and substitute the following: If utility facilities are damaged by the Contractor, the owning Utility has the choice of making the repair or having the Contractor correct the damage. The Contractor shall reimburse the Utility for repair costs, or provide at no cost, all materials, labor and equipment if he repairs the damage.

The Contractor will not be responsible for the costs of repairing damaged facilities when:

1.
The Utility mislocates the facility in the field by more than 2.5 feet horizontally for non-frozen soil conditions, or

2.
When the location or existence of the buried facility is unknown by the Utility.

(10/1/92)R8
Add the following: Where the Contractor's operations meet any of the following conditions, the Contractor shall advise the owning Utility in writing at least 24 hours in advance of the work.

1.
Operations anticipated to be within 10 feet of an overhead electrical line.

2.
Operations anticipated to be within 3 feet of an underground electrical line according to locates provided by the owning Utility.

3.
Operations requiring use of equipment which is capable of coming within 10 feet of an overhead electrical line.

The notice shall indicate the location and duration of the work to be performed.

The Contractor shall provide an attendant whose sole responsibility is to perform as a safety observer while equipment is operating such that any part is capable of reaching within 15 feet of an overhead line.

Providing a safety observer for overhead electrical facilities, or a cable watch for buried electrical facilities, will not be paid for separately, but will be subsidiary to the Item(s) of work being performed requiring these services.

107-1.17 FURNISHING RIGHT-OF-WAY. Add the following: Construction easements are shown in Appendix B, attached to these special provisions.

107-1.21 PERMITS. Add the following subsection:  The Contractor shall be responsible for conducting all operations in compliance with Anchorage Municipal Code 15.70 ~oise). If the Contractor can not conform with the restrictions of this Code, it is his responsibility to obtain a Noise Permit authorizing the nonconformance. Application for this permit can be made through the Municipality of Anchorage, Health and Human Services Division, 825 "L" Street, Anchorage, Alaska, (907) 343-4200.

The terms, conditions, and stipulations contained in all the permits obtained by either the Department or the Contractor are hereby made a part of these specifications. It is the Contractor's responsibility to abide by the stipulations contained in each permit. If it is determined that an activity cannot be performed as specified in one of the permits, the Contractor shall cease work and immediately notif~ the Engineer. The Engineer will then decide if a permit modification is necessary. The Engineer will have copies of the permits posted in the project office. (9/l/89)R9
SECTION 108

PROSECUTION AND PROGRESS

Special Provisions

108-1.01 SUBLETTING OF CONTRACT. Delete the third paragraph on page 56 and substitute the following: The hauling of materials for the project by bona fide truck owner-operators who are listed as such on the certified payroll of the Contractor (or an approved subcontractor) shall not be considered as subcontracting under these provisions. Truck owner-operators shall be required to submit documentation to the Contractor as is necessary to prove the trucker is a bona fide owner-operator. As a minimum, those records, for each truck owner-operator, shall include current and valid copies of:

1.
Alaska Commercial Driver's License, with the appropriate endorsements for the class of vehicle to be operated,

2.
business llcense for trucking together with supporting documents that list the driver as the business owner or corporate officer,

3.
documents showing the driver's ownership interest in the truck including:

a.
truck registration, and

b.
lease (if truck is not registered in driver's name or in the name of the driver's company).

The Contractor shall maintain legible copies of such records for a period of at least three years after final acceptance of the project.

Additionally, to be classified as a valid owner-operator a truck driver must also qualif~ as an independent contractor under the following Alaska Department of Labor (DOL) criteria which establish whether or not they are an employee or an independent contractor. The status of owner-operators is subject to evaluation throughout the project period and when the criteria for an independent contractor are not found to exist, amended payrolls must be submitted listing the driver as an employee subject to all labor provisions of the contract. These criteria are:

1.
the owner-operator's right to control the manner in which the work is to be performed,

2.
the owner-operator's opportunity for profit or loss depending upon their managerial skill,

3.
the owner-operator's investment in equipment or materials required for their task, or the employment of helpers,

4.
whether the service rendered requires a special skill,

5.
the degree of permanence of the working relationship, or

6.
whether the service rendered is an integral part of the owner-operator 5 business.

The Contractor shall issue a placard to each owner-operator. The placard shall identity both the truck driver and the vehicle and shall be prominently displayed such that it is visible to the scale person or inspectors. The identification system must be approved by the Engineer prior to use.

(5/7/91 )S49
Standard Modifications

108-1.03 PROSECUTION AND PROGRESS. In Item 1. insert ", in a format acceptable to the Engineer," immediately after the words "a progress schedule".

(S/12/89)Ml1
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Special Provisions

108-1.03 PROSECUTION AND PROGRESS. Add the following: The Contractor shall, every two weeks during construction, submit a work plan detailing his proposed operations for the forthcoming two weeks. This plan shall detail the following:

1.
work activities,

2.
manpower involved by trade,

3.
work hours,

4.
equipment involved, and

5.
the location of the work to be performed.

Preparation and updating of work schedules and the two week work plans will not be paid for directly. Failure to submit work schedules and the two week work plans as specified will result in partial withholding of progress payments in accordance with subsection 109-1.06, Progress Payments.

(1 /27/92)R11

108-1.05 CHARACTER OF WORKMEN, METHODS AND EQUIPMENT.

Add the following: The Contractor shall provide the Engineer with make, model, year, capacity, horsepower, and the related information of every piece of powered equipment used on the project. This information shall be updated weekly unless otherwise directed by the Engineer. (9/1/89)R13
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Standard Modifications

108-1.07 FAILURE TO COMPLETE ON ~ Replace the third sentence of the ~ paragraph with the following: The amount of these deductions is to reimburse the Department for estimated additional contract administration expenses incurred as a result of the Contractor's failure to complete the work within the time specified.

Replace Table 108-1 with the following:

TABLE 108-1

DAILY CHARGE FOR LIQUIDATED DAMAGES

FOR EACH CALENDAR DAY OF DELAY

Original Contract Amount

From More Than
   To and Including
Daily Charge


     $ 0
      $ 100,000
   $ 300


   100,000
       500,000
   550


500,000
1,000,000
750


1,000,000
2,000,000
1,000


2,000,000
5,000,000
1,500


5,000,000
10,000,000
2,500


10,000,000
_____________________
3,000
(7/2/93 )M49
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SECTION 109

MEASUREMENT AND PAYMENT

Special Provisions

109-1.01 GENERAL. Add the following: When more than one type of material or work is specified for a pay item, letter or numeric suffixes, included within the parenthesis following the pay item number, will differentiate the types. (7/2/93)s63

109-1.02 MEASUREMENT OF QUANTITIES. Add the following:

Conversion factors to the SI system of units are as follows:

From
To

Symbol  Multiply by



Length
______ ______________

Inch
Millimeter
mm
25.4 *

Foot
Meter
m
0.304 8 *

Yard
Meter
m
0.9144*

Mile
Kilometer
km
1.609 344 *

Foot (U.S. Survey)
Meter
m
0.304 800 6

_____________________

Area
_________ ____________________

Square Inch
Square Millimeter
mm2
645.15 *

Square Foot
Square Meter
m2
0.092 903 04*

Square Yard
Square Meter
m2
0.836 127 36*

Square Mile
Square kilometer
km2
2.590 00

Acre
Square Meter
m2
4046.856

Acre
Hectare (10 000m2)
ha
0.404 685 6
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Volume

Cubic Inch
Cubic Millimeter
mm3
16.387 064 *


Cubic Foot
Cubic Meter
m3
0.0283168


Cubic Yard
Cubic Meter
m3
0.764555


Acre Foot
Cubic Meter
m3
1 233.49


100 board feet
Cubic Meter
m3
0.235974


Cubic Foot
Liter
L
28.316 85

Gallon
Liter
L
3.785 41

Temperature

[ Degree Fahrenheit
Degree Celsius 0C
0C
T0C=(T0F-32)/1 .8 ]


Force
__________________

Pound-force (lbf)
Newton
NT
4.448 222

Pound/square-

Pascal
pal
6894757


inch(Psi)

I _____________________



Mass
_________ ____________________

Pound-
)
Kilogram
kg
0453592

Ton (Short, 2,000
Megagram
Mg
0.907 184 7

Ton (Short 2 000
Kilogram
kg
907.184 7

NOTE * denotes an exact number.

All conversion factors are extracted from ASTM E 380-93, "Standard Practice for Use of the International System of Units (SI) (The Modem Metric System)," and AASHTO publication "Guide To Metric Conversion."

(3/1 3/9S)R136

Standard Modifications

109-1.03 SCOPE OF PAYMENT. Delete the last sentence of the fourth paragraph. (5/7/91 )M33

PEDESTRIAN SAFETY ENHANCEMENTS AT PETERS CREEK PROJECT TEA-000l(l 10)152212

-22-

Special Provisions

109-1.03 SCOPE OF PAYMENT. Add the following: No payment will be made for any material delivered in a vehicle which is not in compliance with the requirements of 105-1.12 LOAD RESTRICTIONS and 644-2.06 SCALES.

109-1.05 COMPENS~ON FOR EXTRA WORK. Under ~3, Equipment, add the following LO tAke second paragraph: The rental rate area adjustment factors for this project shall be as specified on the adjustment maps for the "0" Zone. (9/l/89)R14

109-1.06 PROGRESS PAYMENTS. Add the following: Failure to submit work schedules in accordance with Subsection 108-1.03, Prosecution and Progress will result in withholding an amount equal to 5 percent of the total amount earned from all subsequent progress payments. This retainage will be released by the Engineer upon receipt of current schedules from the Contractor. (9/21/92)R137

109-1.07
PAYMENT FOR MATERIAL ON HAND. Add the following: The location of stockpiled materials for payment in acceptable storage facilities off the project will be in Alaska, at a location acceptable to the Engineer.
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Add the following Section:

SECTION 120

DISADVANTAGED BUSINESS ENTERPRISE (DBE) PROGRAM

Special Provisions

120-1.01 DESCRIPTION. The work consists of providing Disadvantaged Business Enterprises ([)BEs), as defined in Title 49, CFR (Code of Federal Regulations), Part 23, with the maximum opportunity to participate in the performance of contracts financed in whole or in part with federal tunds. The Contractor shall not, nor shall subcontractors or others associated with this contract discriminate on the basis of race, color, national origin, or sex in the award and performance of work under this contract.

120-1.02 INTERPRETATION. It is the intent of this section to implement the

requirements of 49 CFR, Part 23, in compliance with the Federal Highway

Administration's DBE Program guidelines and the Department's federally approved

DBE Program.

120-1.03 ESSENTIAL CONTRACT PROVISION. Failure to comply with the provisions of this section shall be considered a material breach of contract. The Department also considers failure to comply with this section to be so serious as to justity debarment action as provided in A536.30.640(4).

120-1.04 DEFINITIONS AND TERMS

1.
Broker. A DBE that arranges for the delivery or provision of creditable materials, supplies, equipment, insurance, bonding, etc., within its certified category, that is necessary for the completion of the project. A broker of materials certified in a supply category must be responsible for scheduling the delivery of materials and tully responsible for ensuring that the materials meet specifications before credit will be given.

2.
Commercially Usetul Function (CUF). The execution of a contract or a distinct element of work or service under a contract by the DBE actually performing, controlling, managing, and supervising the work involved with its own equipment and employees within its certified category. The determination of CUF is made by the Engineer after evaluating the way in which the work was performed during the execution of the contract.

3.
Disadvantaged Business Enterprise (DBE). A firm certified by the State of Alaska, Department of Transportation and Public Facilities, in accordance with 49 CFR, Part 23, or one granted that status under the Alaska Native
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Claims Settlement Act, 1991 Amendments and certified by the Department for participation in the Department's DBE program.

4.
Good Faith Efforts. The affirmative action measures that shall be taken by a contractor to meet the DBE Program objectives and goals for this project.

5.
Manufacturer. A DBE certified in a supply category that changes the shape, form, or composition of original material in some way and then provides that altered material to the project and to the general public or the construction industry at large on a regular basis.

6.
Original DBE Utilization Goal. The percent of work to be performed by certified DBEs that is established by the Department and specified in the contract bid schedule before approval of the Revised DBE Utilization Goal.

7.
Regular Dealer. A DBE certified in a supply category that

a.
maintains an in-house inventory on a regular basis of the particular product provided to this project,

b.
keeps an inventory in an amount appropriate for the type of work using that product, and

c.
offers that inventory for sale to the general public or construction industry at large (private and public sectors), not just supplied as needed on a project by project basis during the construction season, except where the product requires special or heavy equipment for delivery and the DBE possesses and operates this equipment on a regular basis throughout the construction season in order to deliver the product to the general public or construction industry at large. If the distribution equipment is rented or leased, it must be on a repetitive, seasonal basis.

8.
Revised DBE Utilization Goal. The DBE Utilization as submitted by the contractor and approved by the Department for this project on Form 25~25C. The Revised DBE Utilization Goal may be equal to, greater than, or less than the Original DBE Utilization Goal, if approved. Once approved, this Revised goal becomes the minimum required DBE participation during the execution of the contract.

120-2.01 UTILIZATION GOAL. The Original DBE Utilization Goal for this

contract is shown on the Bid Schedule as a percentage of the total basic bid amount.

In order for the work of the DBE to be credited towards meeting the Original DBE

Utilization Goal at time of contract award, the DBE must be certified by the
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Department in a category covering the CUF to be performed at the time of listing on the "DBE Utilization Report" (Form 25A325 C).

A bidder shall demonstrate the ability to meet the Original DBE Utilization Goal or

perform and document all of the required Good Faith Efforts under Subsection 120-

3.02 in order to be eligible for award of this contract.

120-3.01 DETERMINATION OF COMPLIANCE

1.
Phase I - Bid and Award. In addition to bid submission requirements, the apparent low bidder shall demonstrate DBE responsibility prior to award of this contract by:

a.
Submitting, within 15 days of receipt of the notice of intent to award, a copy of the DBE Utilization Report (Form 25A325C) listing the certified DBEs to be used to meet the goal.

b.
If the contractor submits less DBE utilization on Form 25A325C than is required to meet the Original DBE Utilization Goal, documentation of Good Faith Effort in the form of the Summary of Good Faith Effort Documentation (Form 25A332A and attachments) and DBE Contact Reports (25A32 lA) shall be submitted. If accepted by the Department, this lower DBE utilization becomes the Revised DBE Utilization Goal.

If the bidder cannot demonstrate the ability to meet the Original DBE

Utilization Goal, failure to document the minimum required Good

Faith Efforts will result in the bid being declared nonresponsive.

c.
Where the bidder submits more DBE utilization on Form 25A325C than is required by the Original DBE Utilization Goal, this higher DBE utilization, if accepted by the Department, becomes the Revised DBE Utilization Goal.

2.
Phase II - Construction. At the preconstruction conference, the Contractor shall submit, in writing, the designation of a DBE officer.

The CUF work items and creditable dollar amounts shown for a DBE on the DBE Utilization Report (Form 25A325C) shall be included in any subcontract, purchase order or service agreement with that DBE. Prior written request by the Contractor and approval from the Engineer is required for the replacement of a DBE for any reason. If DBE replacement is approved, the Contractor is obligated to replace the DBE with another DBE for the same work in order to still meet the Revised DBE Utilization Goal. If the Contractor cannot find a replacement DBE, the Contractor shall document
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the required Good Faith Efforts stipulated in Subsection 120-3.02 for the items of work to have been performed by the replaced DBE in order to have the Revised DBE Utilization Goal reduced.

120-3.02 GOOD FAITH EFFORT. The Contracting Officer will use all of the following criteria to judge if the bidder, who has not met the Original DBE Utilization Goal, has demonstrated sufficient Good Faith Effort to be eligible for award of the contract. Failure by the Contractor to perform and document any of the following actions 1-7 constitutes insufficient Good Faith Effort.

1.
Consideration of all sub contractable items. The Contractor shall, at a minimum, seek DBE participation for each of the subcontractable items upon which the DBE goal was established as identified by the Department prior to bid opening (see Form 25A324).

2.
Selection of the most appropriate items or portions of items to be performed by DBEs in order to increase the likelihood of achieving the stated goal.

3.
Notification at least 10 calendar days prior to bid opening to all DBEs listed in the Department's most current DBE Directory certified to perform those work items identified in Form 25A324 of the bidder's/Contractor's interest in securing the DBE's participation in the execution of the work. Each contact with the DBE shall be logged on a "Contact Report" (Form 25A321A).

4.
Request for DBE participation on specific items of work or services. Allegations of non-competitive DBE quotes must be documented and verifiable. A DBE quote that is more than 10.0% higher than the accepted non-DBE quote shall be deemed non-competitive, provided the DBE and non-DBE quotes are for the exact same work or service. Where the Contractor rejects a DBE quote as being non-competitive under this condition, the work performed and payments received by the non-DBE during the execution of the contract shall be consistent with the non-DBE's accepted quote. This does not preclude increases as a result of Change documents issued by the Department.

5.
Provision of assistance to DBEs who need help in obtaining bonding or insurance required by the bidder.

6.
Providing prospective DBEs with adequate information about the requirements of the contract regarding the specific item of work or service sought from the DBE.

7.
Follow-up of initial solicitations for interest by contacting DBEs to determine with certainty whether or not they were interested in bidding. Documentation of follow-up contacts shall be logged on the "Contact Report" (Form

25A321A).
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Items 4. through 7. will be utilized to evaluate any request from the Contractor for a reduction in the Revised DBE Utilization Goal due to the default or decertification of a DBE and the Contractor's subsequent inability to obtain additional DBE participation.

120-3.03 COMMERCIALLY USEFUL FUNCTION (CUF). Measurement of attainment of the Revised DBE Utilization Goal shall be based upon the actual amount of money received by the DBEs for creditable CUF work on this project as determined by the Engineer in accordance with this Section.

CUF is limited to that of a:

a.
regular dealer,

b.
manufacturer,

c.
broker,

d.
subcontractor

e.
joint-venture, or

f.
prime contractor.

In order for the CUF work of the DBE to be credited toward the goal, the Contractor shall ensure that all of the following requirements are met;

The DBE shall be certified in the appropriate category at the time of:

a.
the Engineer's approval of the DBE subcontract; and

b.
the issuance of a purchase order or service agreement by the Contractor to a DBE performing as either a manufacturer, regular dealer, or broker (with a copy to the Engineer).

2.
The CUF performed by a DBE certified in a supply category will be evaluated by the Engineer to determine whether the DBE performed as either a broker, regular dealer, or manufacturer of the product provided to this project.

3.
A DBE  trucking  firm  certified  and  performing  work  in  a transportation/hauling category is restricted within that category to the CUF of a broker. (This does not effect the CUF of that same firm, when performing work as a subcontractor and certified in another category such as embankment or excavation which could include the hauling of materials for that work.)
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4.
The Contractor will receive credit for the CUF performed by DBEs as provided in this Section. Contractors are encouraged to contact the Engineer in advance of the execution of the DBE's work or provision of goods or services regarding CUF and potential DBE credit.

5.
Should a DBE performing a CUF become decertifled during the term of the subcontract, purchase order, or service agreement for reasons beyond the control of and without the fault or negligence of the Contractor, the work remaining under the subcontract, purchase order, or service agreement may be credited toward the Revised DBE Utilization Goal.

6.
Should the DBE be decertified between the time of contract award and the time of the Engineer's subcontract approval or issuance of a purchase order or service agreement, the work of the decertified firm shall not be credited toward the Revised DBE Utilization Goal. The Contractor must still meet the Revised DBE Utilization Goal by either:

a.
Withdrawing the subcontract, purchase order or service agreement from the decertified DBE and expending Good Faith Effort (Subsection 120-3.02, items 4-7) to replace it with one from a currently certified DBE for that same work or service through subcontractor substitution (Subsection 103-1.01, or

b.
Continuing with the subcontract, purchase order or service agreement with the decertified firm and expending Good Faith Effort to find other work not already subcontracted out and DBEs in an amount to meet the Revised DBE Utilization Goal through either

1)
subcontractor substitution (Subsection 103-1.01),

2)
increasing the participation of other DBEs on the project,

3)
documenting Good Faith Efforts (Subsection 120-3.02, items

4-7),

4)
or by a combination of the above.

7.
The DBE may perform work in categories for which it is not certified, but only work performed in the DBE's certified category meeting the CUF criteria may be credited toward the Revised DBE Utilization Goal.

8.
The Engineer shall consider the following criteria when determining what CUF is being performed by the DBE:
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a.
The work performed shall be necessary and useflil work required for the execution of the contract.

b.
The scope of work shall be distinct and identifiable with specific contract items of work, bonding, or insurance requirements.

c.
The work shall be performed, controlled, managed, and supervised by employees normally employed by and under the control of the certified DBE, with the exception allowed under (d) below. Either the DBE owner or an on-site DBE representative, DBE superintendent, or DBE foreman shall be responsible for the work at the site. All such DBE representatives must be designated as a key employee in the DBE's certification records with the Department prior to DBE subcontract award.

d.
The DBE shall use their own employees and equipment for the execution of the work. An exception to this requirement may be permitted where the DBE must perform a specialty task or where the work is in a remote area. In such instance, the DBE may temporarily augment its project workforce with another contractor's equipment and employees (not to include supervision) in order to perform the work, if the Department considers this normal practice performed by non-DBE contractors, within the Alaskan construction industry.

On any project, this practice shall not involve more than 33.3% of the DBE's subcontract value. Also, the Contractor shall submit a request in writing from the DBE and secure the Department's approval for such arrangement prior to commencement of the DBE's subcontract work involved. Exclusive of this arrangement, the DBE's project work force shall be regular DBE employees.

In all instances, the DBE shall be responsible for its payroll and labor compliance requirements concerning all workers under its control. DBE leases and payments for equipment must be documented; Contractor withholding or retainage for DBE labor and equipment usage is not permissible. Two-party checks to individuals are not permissible.

e.
The manner in which the work is sublet or performed shall conform to standard, statewide industry practice within Alaska, as defined by the Department. The work or provision of goods or services shall have a market outside of the DBE program (must be performed by non-DBE firms within the Alaskan construction industry). Otherwise, the work or service will be deemed a superfluous step in the contracting or purchasing process and no DBE credit will be allowed.
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There shall be no DBE credit for lower-tier non-DBE subcontract work, unless the Department defines this lower-tier subcontracting as standard, statewide industry practice within Alaska.

f.
The cost of the goods and services shall be reasonable and competitive with the cost of these goods and services outside the DBE program within Alaska. Materials or supplies needed as a regular course of the Contractor's operations such as tuel, maintenance, office facilities, portable bathrooms, etc. are not creditable.

The cost of materials actually incorporated into the project by a DBE subcontractor is creditable toward the DBE goal only if the DBE is responsible for ordering and scheduling the delivery of creditable materials and flilly responsible for ensuring that the materials meet specifications.

g.
All subcontract work, with the exception of truck hauling, shall be sublet by the same unit of measure as is contained in the Bid Schedule unless prior written approval of the Engineer is obtained.

h.
The DBE shall control all business administration, accounting, billing, and payment transactions (this requirement does not preclude the two-party check allowance described under i., below). The prime contractor shall not perform the business, accounting, billing, and similar tunctions of the DBE. The Engineer may, in accordance with AS 36.30.420(1,), inspect the offices of the DBE and audit the records of the DBE to assure compliance.

i.Credit will not be allowed for payments made by the Contractor to others on behalf of the DBE.

Two-party checks may be issued by the Contractor on an occasional basis to the DBE and another business for work or services performed under the contract; however, the Engineer shall be notified in writing in advance. DBE credit will not be given for these two-party payments, if issued on a routine basis or issued to an extent greater than that offered by the prime to non-DBEs on the project.

A DBE trucking firm certified and performing work in the transportation/hauling category shall have a supervisor on-site at all times in charge of the dispatching of trucks and the hauling of materials before any DBE credit may be credited. The DBE supervisor must be regularly employed by the DBE and designated as a key
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employee in the DBE's certification records with the Department prior

to prime contract award.

9.
The Contractor shall provide proof (canceled checks or bank statements that identity payor, payee, and amount of transfer) of the actual monies paid for the quah~ing work, goods and services provided by DBEs.

10.
If the quantity of work of a bid item which involves a DBE is reduced by the Department, the Original and Revised DBE Utilization Goals on Form 25A325C are reduced proportionately.

120-3.04 DEFAULT OF DBE. In the event that a DBE who has been placed under contract or to whom a purchase order or similar agreement has been issued defaults on their work for whatever reason, the Contractor shall immediately notity the Engineer of the default and the circumstances surrounding the default. The Contractor shall take immediate steps, without any order or direction from the Engineer, to retain the services of other DBEs to perform the defaulted work. In the event that the Contractor cannot obtain replacement DBE participation, the Engineer may adjust the Revised DBE Utilization Goal if in the opihion of the Engineer, both of the following criteria have been met:

1.
The Contractor had no fault or negligence in the default and that the circumstances surrounding the default were beyond the control of the Contractor.

2.
The Contractor is unable to find replacement DBE participation and has adequately performed and documented the Good Faith Effort expended in accordance with items 4 through 7 of Subsection 120-3.02 GOOD FMTH EFFORT for the defaulted work.

The Revised DBE Utilization Goal will be adjusted to reflect only that amount of the defaulted DBE's work that can not be replaced.

120-4.01 METHOD OF MEASUREMENT. The Contractor shall be entitled to count toward the Revised DBE Utilization Goal those monies actually paid to certified DBEs for CUF work performed by the DBE as determined by the Engineer. The Contractor will receive credit for the utilization of the DBEs, as follows:

1.
Credit for work performed by a DBE prime contractor is 100%, not to exceed the Original DBE Utilization Goal.

2.
Credit for the CUF of a subcontractor is 100% of the monies actually paid to the DBE under the subcontract for creditable work and materials.
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3.
Credit for the CUF of a manufacturer is 100% of the monies paid to the DBE for the creditable materials manufactured.

4.
Credit for the CUF of a regular dealer of a creditable material, product, or supply is 60% of its value. The value will be the actual cost paid to the DBE but will not exceed the bid price for the item.

5.
Credit for the CUF of a broker performed by a DBE certified in a supply category for providing a creditable material, product or supply is limited to a reasonable brokerage fee. The brokerage fee shall not exceed 5% of the cost of the procurement contract for the creditable item.

6.
Credit for the CUF of a broker performed by a DBE certified in the transportation/hauling category for arranging for the delivery of a creditable material, product or supply is limited to a reasonable brokerage fee. The brokerage fee shall not exceed 5% of the cost of the hauling subcontract.

7.
Credit for the CUF of a broker performed by a DBE certified in a bonding or insurance category for arranging for the provision of insurance or bonding is limited to a reasonable brokerage fee. The brokerage fee shall not exceed 5% of the premium cost.

8.
Credit for the CUF of a joint venture (JV) (either as the prime contractor or a subcontractor) may not exceed the percent of the DBE's participation in the joint venture agreement, as certified for this project by the Department. The DBE joint venture partner shall be responsible for performing all of the work as delineated in the certified JV agreement.

120-5.01 BASIS OF PAYMENT. Meeting the Revised DBE Utilization Goal will be considered subsidiary to other items of work and no separate payment will be made.

If the Contractor fails to utilize the DBEs listed on Form 25A325C as scheduled or fails to submit required documentation to verif~~ proof of payment or documentation requested by the Department to help in the determination of CUF, retainage may be withheld from progress payments. The retainage shall be sufficient to assure tunds are available to cover the cost of the disincentive or potential disincentive.

If the Contractor fails to meet the Revised DBE Utilization Goal, payments will be reduced as a disincentive. The amount of the disincentive shall be equal to 50% of the difference between the Revised DBE Utilization Goal expressed in dollars and the total creditable DBE participation as determined by the Engineer.
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If and only atter the Original DBE Utilization Goal established on Form 25A325C in terms of dollars has been met, the Contractor may be eligible for an incentive payment based upon the following calculation:

10% of the total dollar amount of CUF work performed by DBE subcontractors not needed in the calculation to meet the Original DBE Utilization Goal; except that the total incentive paid to the Contractor will not exceed 2% of the total basic bid amount at time of original contract award or $100,000, whichever is less.

Payment of the incentive will be made on the final estimate. The disincentive will be withheld in the form of retainage during the course of the project. If sufficient retainage has not been withheld to cover the cost of the disincentive, the Contractor shall remit same to the Department within 30 days of being billed for the amount due.

A Change Order is not required for DBE Adjustment. The Notice To Proceed shall constitute the notice required to initiate DBE Adjustment.

Payment or Deduction will be made under:

Pay Item No.
  Pay Item
Pay Unit
120(1)
DBE Adjustment
Contingent Sum

(6/6/94)533
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SECTION 201

CLEARING AND GRUBBING

Special Provisions

201-2.05 SELECTIVE TREE REMOVAL. Add the following: The Contractor shall remove Cottonwood trees located near the proposed ~ improvements. Each tree to be removed shall be marked by the Contractor a minimum of 5 days prior to removal, for the Engineer's review. Removal shall occur within 25 feet both sides from the proposed ~;ail pavement edge (or to the right-of-way if less than 25 feet).

Trees shall be cut off a maximum of 2 inches above the ground surface, and shall be hauled and disposed of off-site in a legal disposal site.

201-3.01 METHOD OF MEASUREMENT. Add the following LO item 2:

2.
Lump Sum Basis. No measurement of quantities will be made for Item

201 (6 A), Selective Tree Removal. It will be paid on a lump sum basis for acceptable removal and disposal of all Cottonwood trees.

201-4.01 BASIS OF PAYMENT. Add the following: Clearing will be measured and paid for under Item 201(3B) Clearing and Grubbing.

Add the following pay item:
Pay Item No.
     Pay Item
Pay Unit
201(6A)
Selective Tree Removal
Lump Sum
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SECTION 202

REMOVAL OF STRUCTURES AND OBSTRUCTIONS

Special Provisions

202-2.01 GENERAL. Add the following: The construction of mail box installations shall use new posts and mail boxes. Mail boxes shall be United States Postal Service approved, either traditional or contemporary design, having a minimum length of 2l4nches, minimum width of 84nches and minimum height of 10-1/2 inches. Existing posts and foundations shall be removed with remaining holes backfilled to the level of surrounding ground. (10/5/93)R74

202-2.04 REMOVAL OF PAVEMENT, SIDEWALKS, CURBS, ETC. Add the
following: Asphalt pavement removed may be used in the construction of the embankment. All reused asphalt pavement shall be buried so as not to be exposed at the completed surface of the embankment. The broken asphalt pieces shall be six inches or less in maximum dimension.

For disposal of waste asphalt pavement, the Contractor shall obtain a solid waste disposal permit from the Department of Environmental Conservation (DEC) or use a site previously approved by DEC for disposal of removed asphalt. A DEC permitting officer in Anchorage may be contacted at 269-7500.

A DEC approved site for disposal of removed asphalt is available at no charge to the

Contractor at the Hiland Road Solid Waste Facility. In order to use this site, the

Contractor shall meet the following requirements:

1.
All dumping shall be coordinated through the Eagle River Street Maintenance office at 694-3487.

2.
Leveling course material may be included with removed asphalt if it does not exceed 30 percent of the total volume delivered.

3.
For quantities over 500 tons, the Contractor shall stockpile materials in a manner acceptable to the Municipality of Anchorage.

4,
The broken asphalt pieces shall be six inches or less in maximum dimension.

(6/28/95)R84A

202-3.01 METHOD OF MEASUREMENT. Delete the fourth and fifth paragraphs and substitute the following: Mail box installations will be measured by each complete unit of the type (single or multiple) specified.
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Newspaper tube installations will not be measured for payment but will be considered subsidiary to mail box installations.

202-4.01 BASIS OF PAYMENT. Delete the third paragraph and substitute the following: Mail box installations will be paid for at the contract price per unit. Such price will be flill compensation for removal, temporary relocation, disposal, and final installation of mail boxes and newspaper tubes.
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SECTION 203

EXCAVATION AND EMBANKMENT

Standard Modifications

203-2.05 BORROW. Add the following: Borrow, Type A, B, or C when required, shall meet the requirements of Subsection 703-2.07, Selected Material, Type A, B, or C, respectively. (5/12/89)M12

Special Provisions

203-3.(~GENERAL CONSTRU~ON REQUIREMENTS. Add the following to the 5th paragraph: Prior to obliterating the existing pathway near Sta. 1 0+0~QId

the existing pavement shall be removed and disposed of in accordance with Subsection 202-2.04, Removal of Pavement, Sidewalks, Curbs, Etc., and the pathway obliterated in accordance with this subsection.

Standard Modifications

203-3.02 EMBANKMENT CONSTRUCTION. Qn page ~ delete the 5th paragraph and substitute the following: All embankment shall be constructed with moisture and density control unless the Engineer determines that such controls are not feasible. (5/7/91 )M35

Special Provisions

203-3.03 CONSTRUCTION OF EMBANKMENTS WITH MOISTURE AND

DENSITY CONTROL. Delete the second paragraph and substitute the following:

Embankment material shall be compacted to not less than 95 percent of the maximum

density. Maximum densities will be determined by AASHTO T 180, or ATM T-12.

In place field densities will be determined by ATM T-3 or ATM T-1 1. (4/14/95)R193

203-4.01 METHOD OF MEASUREMENT. Add the following: No deduction in the measurement of quantities for unclassified excavation will be made for pavement removed under Item 202(2), Removal of Pavement.
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Standard Modifications

203-5.01 BASIS OF PAYMENT. Change P~ Items 203(5), ~ and (7)to read:

Borrow, Type

Add the followin~: When more than one type of borrow is specified, letter suffixes A, B, or C will be included within the parentheses of the item number in order to differentiate between the different Borrow types. (5/12/89)M12

Work required to obliterate the existing pathway near Sta. ~0+00 Old Glenn Highway will not be paid for directly, but will be subsidiary to Item 203(3), Unclassified Excavation.
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SECTION 204

STRUCTURE EXCAVATION FOR CONDUITS

AND MINOR STRUCTURES

Special Provisions

204-2.01 MATERIALS. Delete this subsection in its entirety and substitute the following: Bedding and backfill materials shall meet the requirements for Selected Material, Type A, as specified in Subsection 703-2.07, Selected Material. Pipe bedding and backfill material shall also pass the 3-inch sieve.

Selected Material, Type A pipe backfill shall extend a minimum of~nches above the pipe. Excavated native material shall be utilized for the remainder of the trench backfill if it meets the minimum requirements of Selected Material, Type C, as specified in Subsection 703-2.07, Selected Material. Bedding and backfill materials within the pavement structure shall meet the requirements for the applicable lift of material. All suitable material from structure excavation shall be used for bedding and backfill prior to using material from another source.

204-3.01 CONSTRUCTION REQ   MEN . A d the followin~ to the third paragraph: Native material may be utilize       rical conduit bedding and backfill outside the pavement structure if it meets   minimum requirements of Selected Material, Type C, as specified in Subsection   -  7, Selected Material. Compaction may be as approved by the Engineer. T  i ater  hall also meet the requirements of Section 660-2.01, Excavating and   kfillin
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SECTION 301

AGGREGATE BASE COURSE

Special Provisions

301-2.01 MATERIALS. Add the following after the first paragraph: At the Contractor's option, recycled asphalt material (RAM) may be substituted for crushed aggregate base course, inch for inch, if the following conditions are met:

1.
RAM shall be crushed or processed to 100 percent by weight passing the 11/2-inch sieve and 95-100 percent by weight passing the 1-inch sieve.

2.
The gradation of the extracted aggregate shall meet the following:


         Sieve
P~rcent Passing by Weight

            1
        100

         3A
       70-100

__________________________
       42-90

          No.4
       28-78

No.16
11-54

No.50
5-34

No.100
3-22

No.200
2-12

3.
The asphalt content shall be 2.5 - 5.0 percent by weight of the RAM

301-3.03 SHAPING AND COMPA~ON. Add the following: If recycled asphalt material is substituted for crushed aggregate base course, the following conditions shall be met:

1.
Density acceptance will be based upon a roller pattern. The roller pattern shall be determined by a test strip using a vibratory compactor with a minimum dynamic force of 40,000 pounds. The optimum density will be determined by the Engineer using a nuclear densometer gauge to monitor the test strip. Adequate water shall be added to aid compaction.

2.
Alter the appropriate coverage with the vibratory compactor, a minimum of

6 passes with a pneumatic tire roller shall be completed. Tires shall be inflated

PEDESTRIAN SAFETY ENHANCEMENTS AT PETERS CREEK PROJECT TEA-0001(1 10)/52212

-41-

to 90 psi (15 psi) and the roller shall have a minimum operating weight per tire of 3,000 pounds.

301-5.01 BASIS OF PAYMENT. Add the following: If recycled asphalt material is substituted for crushed aggregate base course, it will be paid for as Item 301(1), Crushed Aggregate Base Course at the unit price shown on the bid schedule for that item. (2/8/95)R176
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SECTION 501

STRUCTURAL CONCRETE

Standard Modifications

501-3.01
PROPORTIONING. Under Item 1 Determining the Proportions and Batch Weights, add the following LO tAke second paragraph: Material properties shall be determined in accordance with the following test methods:


    Property
]
 Test Method


     Slump

AASHTO T 119

   Air Content

  ATM T-8


Compressive Strength

AASHTO T 22


   Unit Weight

AASHTO T 121


  Cement Content

AASHTO T 121

(7/2193)M51

Special Provisions

501-3.01
PROPORTIONING. Revise this subsection as follows: In Table 501-1 Class of Concrete, under the category Coarse Aggregate Gradation, AASHTO M43, provide either the No.57 or the No.67 gradation for Class A, S and W concrete.

(9/1 /89)R37

501-3.02
BATCHING. Add the following LO item No 5 Batching: Furnish the mix design number and a list of all ingredients, their individual weights, moisture contents of the various aggregates and the individual truck water meter reading when batched, with each truck load or batch of concrete supplied. (7/2/93)s54

501-3.06
PLACING CONCRETE. Replace tAke last sentence of Item 2. Pumping Concrete with the following: Concrete samples for testing shall be taken at the discharge end of the pipe. The Contractor shall provide the necessary samples of concrete as directed. (7/2/93)565
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SECTION 603

CULVERTS AND STORMDRAINS

Special Provisions

603-2.01
MATERIALS. Add the following LO the list of materials:


Corrugated Polyethylene Pipe
706-2.07

In the second paragraph, add "Corrugated Polyethylene Pipe (24 inch maximum diameter for storm drain systems)" LO tAke ij~t of options allowed under Item 603(17).
Add the followin~ LO tAke last paragraph: Heights of cover for corrugated polyethylene pipe shall be the same as for aluminum culvert pipe.

603-3.04 JOINING PIPE. Add the following paragraph: Polyethylene pipe couplings shall be corrugated to match the pipe corrugations and their width shall not be less than one half the nominal pipe diameter.

(5/7/91)s55
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SECTION 604

MANHOLES AND INLETS

Standard Modifications

604-2.01
MATERIALS. Add the following LO illie list of materials:

Flexible Watertight Gaskets
705-2.05 (7/2/93)M52

Special Provisions

604-4.01 METHOD OF
MEASUREM~Add the following: Storm Drain

Catch Basin Manholes will be measured and/\aitor under Item 604(1), Storm Drain

Manhole.

604-5.01
BASIS OF PAYMENT. Delete Item 604(1) Storm Sewer Manhole. and substitute the following pay item:
Pay Item No.
       Pay Item
PayUnit
604(1)
Storm Drain Manhole, Type
  Each

-7


I​

II


I.,.,-
/2


/1;
.

V ]

I


-
'-I
I--  - -

PEDESTRIAN SAFETY ENHANCEMENTS AT PETERS CREEK PROJECT TEA-0001(l 10)152212

46-

SECTION 608

SIDEWALKS

Special Provisions

608-2.01
MATERIALS. Add the following: AC-S asphalt cement shall be used in the asphalt concrete pavement mix for asphalt sidewalks, and shall conform to the requirements of subsection 702-2.01, Asphalt Cements. Aggregate shall meet the gradation requirements of subsection 703-2.04, Aggregate for Plant Mix Asphalt Pavement, for Asphalt Concrete Type II. In addition, the asphalt concrete shall conform to the following:


Marshall Stability, pounds, minimum
1000 lbs


Voids, Total Mix, percent
3-5%


Compaction Blows per Side
  50

608-4.01
METHOD OF MEASUREMENT. Add the following: Asphalt concrete for sidewalk paving will be measured by the ton in accordance with Section 109, Measurement and Payment. Asphalt cement will not be measured for payment.

608-5.01
BASIS OF PAYMENT. Add the following: Asphalt cement will not be paid for separately, but will be subsidiary to Item 608(2), Asphalt Sidewalk. Saw cuffing the existing asphalt surface and applying tack coat at the joint will not be paid for directly, but will be subsidiary to Item 608(2), Asphalt Sidewalk.

Embankment and bed course materials will be flirnished, placed and paid under Sections 203 and 301, respectively.
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SECTION 610

DITCH LINING

Special Provisions

610-1.01 DESCIIIPTION. Add the following: This work shall also consist of placing ditch lining geotextile as shown on the plans.

610-2.01 MATERIALS. Add the following: Ditch lining geotextile shall meet the requirement for riprap liner contained in Section 729, Geotextiles.

610-_
METHOD OF MEASUREMENT. Add the following: Ditch lining geote~ will not be measured for payment.

610-5.01 BASIS OF PAYMENT. Add the following: No separate payment will be made for ditch lining geotextile, it will be subsidiary to Item 610(2), Ditch Lining.
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SECTION 615

STANDARD SIGNS

Special Provisions

615-2.01 MATERIALS. Add the following LO the end of the first sentence of the fifth paragraph: "and the Alaska Traffic Manual."

Delete paragraphs 7 and 8 (the fourth and fifth paragraphs on page 315) and
substitute the following: Sign posts and bases shall be of the types specified.

Structural aspects of design and materials for sign supports shall comply with the

AASHTO Standard Specifications for Structural Supports for Highway - Signs,

Luminaires and Traffic Signals.

Concrete for steel-reinforced slip base and breakaway foundations shall conform to Section 501, Structural Concrete, Class A, except that Subsection 501-3.02 Batching is modified as follows:

Under item 3. A~gregates, delete the third paragraph.

Concrete for other sign foundations may be Class W.

615-3.01
CONSTRUCTION REQUIREMENTS. Add the following LO the sixth paragraph: When existing signs are to be salvaged the remaining foundation shall be removed, abandoned in place, or if located within the roadway structural section shall be disposed of in a manner as approved by the Engineer. If they are abandoned in place, the tops of the foundations, reinforcing steel, anchor bolts, and conduits shall be removed to a depth of not less than one foot below roadway subgrade or unimproved ground, whichever applies. All signs and posts at a single installation shall be considered as one unit.

Add the following after the sixth paragraph: Salvaged sign panels shall be delivered to the Municipality of Anchorage Maintenance Yard at 1203 East 1st Ave. in Anchorage.

615-3.02
SIGN PLACEMENT AND INSTALLATION. Add the following:

Existing signs shall not be removed without authorization from the Engineer. They shall be kept in service until either the new signs have been installed, or they are no longer needed. As the work progresses, if their locations do not conform to Standard Drawing 5-05, they shall be reinstalled at locations approved by the Engineer.
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Prior to mounting the sign panel, the Contractor shall mark the date of installation on the back of the sign. Installation dates shall be written in the format of month/day/year, using black permanent marker, with numbers a minimum of 3 inches in height, so as to be readable from the roadside after installation.

615-4.01 METHOD OF MEASUREMENT. Add the following to the second paragraph: Concrete used for sign bases will be considered subsidiary to other work under this Section and will not be measured for payment.

615-5.01 BASIS OF PAYMENT. Add the followin~: Payment for keeping existing signs in service until they are not longer needed, salvaging existing signs, or temporarily relocating existing signs, will not be paid for directly, but will be subsidiary to Item 615(1), Standard Signs.

(S/l/95)R50
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SECTION 618

SEEDING

Special Provisions

618-1.01 DESCRIPTION. Delete this subsection and substitute the following: All new or disturbed slopes and any other areas directed by the Engineer shall be overlaid with topsoil and seeded. This work shall consist of tracking the soil, followed by the application of seed, mulch, fertilizer and water. It is intended to provide a living ground cover as soon as possible on all slopes.

618-2.01
MATERIALS. Add the following LO the list of Material Specifications:

Mulch shall conform to the requirements of subsection 727-2.01.

618-3.01 SOIL PREPARATION. Add the following: Seed shall be applied as detailed below immediately after the shaping of the slopes. All slopes to be seeded shall be covered with topsoil in accordance with Section 620 and prepared by "walking" a dozer transversely up and down the slopes, or graded with a scari~ing slope board. The resultant indentations shall be perpendicular to the fall of the slope. This should be completed as soon as topsoil is placed on the slopes. The Contractor may round the top and bottom of the slopes to facilitate tracking and to create a pleasing appearance, but drainage flow lines shall not be disrupted. Where the fill is adjacent to wetlands, the equipment performing this operation must be kept entirely on the fill slope and must not encroach on the wetlands.

618-3.03 APPLICATION. Change 41 references to "roadbed" to read '>~~iti".

In the first sentence of subparagraph   under numbered paragraph 1. Hydraulic Method delete the following: "Item 619(1).".

Add the following: Seed, mulch and fertilizer shall be applied as follows per 1,000 square feet. The mulch rate shown is a minimum, and may be increased in accordance with the manufacturers recommendations. If the hydraulic method for seed and mulch is used, it shall be made in one application. All fertilizer shall be applied by the hydraulic method.
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Item
Ingredients
Application Rate



 (per 1000 sf)

Seed Mix
Creeping Foxtail (Garrison)

1.20 lbs.


Kentucky Bluegrass ~ugget or Fylking)

0.60 lbs.


Annual Ryegrass (Lolium)

0.30 lbs.


Shasta Daisy

0.45 lbs.


Perennial Lupine

0.45 lbs.


Total
3.OOlbs.
Mulch


35.0 lbs.
Fertilizer
            20-20-10

12.0 lbs.
The Contractor shall not remove the required tags from the seed bags.

618-3.04
MAINTENANCE OF SEEDED AREAS. Add the following: A reapplication of fertilizer shall be applied with water between May 1 and June 15 of the year following seeding at a rate of one-half the initial application. The fertilizer shall be watered once again at least a week later.

618-4.01
METHOD OF MEASUREMENT. Delete the second paragraph and substitute the following: Item 618(2), Seeding by the pound will be the number of pounds of seed (dry measure), accepted in place. The amount of fertilizer, mulch and water for application used in this work, including any required reseeding, will be subsidiary to this item and will not be measured separately for payment.

Delete t~ ~ paragraph.

618-5.01 BASIS OF PAYMENT. Add the following: Fertilizer, mulch and water for application, including any required reseeding, will not be paid for directly, but will be subsidiary to seeding.

The work described under subsection 618-3.01 Soil Preparation will not be paid for directly but will be subsidiary to seeding.

Water required for the hydraulic method of application will not be paid for separately, but will be subsidiary to seeding.

(10/1191)R52
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SECTION 619

SOIL STABILIZATION

Special Provisions

619-1.0/DESCRIPTION. Add the following:  All slopes steeper than 2:1 (horizontal to vertical) shall be covered with matting material.

619-4.01
METHOD OF MEASUREMENT. Delete this subsection and substitute the following: Matting will not be measured for payment.

619-5.01 BASIS OF PAYMENT. Delete this subsection and substitute the following: No separate payment will be made for matting. It will be subsidiary to Item 620(1), Topsoil.
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SECTION 620

TOPSOIL

Special Provisions

620-2.01 MATERIALS. Delete this subsection in its entirety and substitute the following: Topsoil shall conform to the requirements of Section 726 for Class A.

620-4.01
METHOD OF MEASUREMENT. Add the followin~: Limestone and matting will not be measured for payment, but will be subsidiary to Item 620(1) Topsoil.
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SECTION 635
1


INSULATION BOARD
U

Special Provisions

635-1.01
DESCRIPTION.Add the followin~:Ifl~Ul-atiofl -will- be placed between a            U storm drain and a sanitary sewer or waterline when the separation is less than 3-feet.

This work will also consist of placing a sand blanket bedding under and over the
U horizontal insulation boards. Thsulatlon board will also~ -be placed in back of those

designated retaining walls.


______
B

635-2.01 MATERIALS. Add the followin~: The insulation board shall be rigid,

homogeneous, and essentially unicellular, and shall conform to the following:
II

[PROPERTY
I
STANDARD
I
VALUE]

Compression Strength,
U


Mm., @ Yield, or 5%
AASHTO
35 psi


Com ression
M230
_____________________


Water Absorption Max.
AASHTO
.25%


% b Volume
M230

I]

Thermal Resistance


R-value @ 750F
ASTM
As Follows:


OF-SF-Hr/BTU
C177
_________________
U


Adjacent to Utilities

17
________________ ________
U



Retaining Walls
10
Sand blanket material shall contain no muck, frozen material, roots, sod, or other
w deleterious material. It shall have a plastic index not greater than 6 as determined by

AASHTO T-89 and T-90. Grading, as determined by Alaska T-7 will be as follows:


Sieve Designation
Percent Passing by Weight1
U


3/e-inch
100
U


No.4
95-100
1


No.200
0-6


U

AMATS TRAIL IMPROVEMENTS


U

CRAIG DRIVE AND EAGLE RIVER -

PROJECT TEA-000 1(108)151659



U
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I
635-3.01 CONSTRUCTION REQUIREMENTS. Delete the second Daraoraph and substitute the followin~: The horizontal insulation board shall be laid on a sand leveling course, and covered with sand blanket material, spread and compacted to a

I

depth of 4-inches prior to the placing of subsequent lifts. Spreading and compacting

equipment shall be approved by the Engineer.

I
635-4.01 METHOD OF MEASUREMENT. Delete and add the followin~:

Insulation board will be measured in final position by the square foot, including

I
transitions, regardless of thickness, complete and accepted. Sand blanket and leveling course will not be measured for payment.

I
635-5.01 BASIS OF PAYMENT. Add the followin~: Sand blanket and leveling course will not be paid for separately, but will be subsidiary to Item 635(2) Insulation

I
Board.


I
Add the followin~ nay item:


Pay Item No.
   Pay Item
  Pay Unit

1
635(2)
Insulation Board
Square Foot

U

I

I

U

U

I

I

AMATS TRAIL IMPROVEMENTS I

CRAIG DRIVE AND EAGLE RIVER PROJECT TEA-000 1(108)151659

U
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SECTION 639

DRIVEWAYS

Special Provisions

639-1.01 DESCRIPTION. Add the following: AC-5 asphalt cement shall be used in the asphalt concrete pavement mix for driveways and public approaches, and shall conform to the requirements of subsection 702-2.01, Asphalt Cements. Aggregate shall meet the gradation requirements of subsection 703-2.04, Aggregate for Plant Mix Asphalt Pavement, for Asphalt Concrete Type II. In addition, the asphalt concrete for driveways and public approaches shall conform to the following:


Marshall Stability, pounds, minimum
1000 lbs


Voids, Total Mix, percent
3-5%


Compaction Blows per Side
  50

639-1.02 CONSTRUCTION REQUIREMENTS. Add the following subsection:

Placement of materials used in driveways and public approaches shall meet the requirements specified as follows:


Selected Material, Type A
Section 203


Crushed Aggregate Base Course
Section 301


Struc~£~onerete
Section 501


Asphalt Concrete, Type II
Section 608

In addition, asphalt concrete shall be compacted to at least 95% of the maximum density. Acceptance testing for field density will be determined in accordance with ATM T-18 or ASTM D 2950.

639-3.01 BASIS OF PAYMENT. Add the following: I~emeVaL(}ftxisting ~phalt, and~~avation,~wil~ not ~ be subsidiary to the

~ bid~.itc~~  Asphalt for driveways and public approaches will be paid under Item 608(2), Asphalt Sidewalk.

Add the following pay item:
Pay Item No.
   Pay Item
IyyOOOOa Unit

639(3)
Public Approaches
 Each
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SECTION 640

MOBILIZATION AND DEMOBILIZATION

Special Provisions

640-2.01
METHOD OF MEASUREMENT. Delete Item 3. and substitute the following:

3.
When the letter of project completion has been issued and the Contractor has made all the required submittals the remaining balance of the amount for this item will be paid. (5/7/91)s41
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Delete Section 641 in its entirety and substitute the following:

SECTION 641

TEMPORARY EROSION AND POLLUTION

CONTROL

Special Provisions

641-1.01 DESCRIPTION. This work shall consist of temporary control measures as shown on the plans, or ordered during the life of the contract, to control temporary erosion and water pollution. This work shall include preparation of a Temporary Erosion and Pollution Control (TEPC) Plan. The Contractor shall conduct construction activities in accordance with the approved TEPC Plan.

This work shall also include installation of silt fence as shown on the plans or as directed by the Engineer.

641-1.02 TEMPORARY EROSION AND POLLUTION CONTROL PLAN. At

least five (5) days prior to the preconstruction conference, the Contractor shall submit for approval by the Department's Environmental Section, a TEPC Plan consisting of the following:

1.
Methods for clearing and grubbing.

2.
Plan for installation of temporary erosion and sediment control measures, in accordance with the Department's Storm Water Manual, including, but not limited to, the following activities:

a.
Excavation and embankment construction;

b.
Construction of temporary and permanent drainage features;

c.
Construction in and around waterbodies and wetlands; and

d.
Haul roads and material sites.

3.
Disposal of waste material.

4.
Containment, cleanup, and disposal of such substances, as well as the methods to be utilized for disposing o~ petroleum products or other hazardous substances generated by construction equipment or activities. The plan shall also include a list of the quantities and types of materials available on site to be utilized for hazardous substance containment and cleanup activities.
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The Department will review the TEPC Plan for approval within five (5) working days. If corrections or modifications are necessary to the plan, the corrected plan shall be resubmitted by the Contractor within five (5) days of receipt of the comments.

641-1.03 MATERIALS. Silt fence filtration material shall meet the requirements for sediment control in Section 729, Geotextiles.

The silt fence support framework shall be finished 4 x 4-inch wood, 3-inch diameter wood, #6 rebar with PVC sleeves, iron pipe, or other posts capable of supporting the installation, as approved by the Engineer.

The mesh support shall be WWF 6x6 W~xW1 or as approved by the Engineer.

641-2.01
CONSTRUCTION REQUIREMENTS. The Engineer shall limit the surface area of erodible earth material exposed by clearing and grubbing, excavation, borrow and fill operations and direct the Contractor to provide immediate permanent or temporary pollution control measures to prevent contamination of adjacent streams, lakes, ponds or other areas of water impoundment. As necessary such work may involve the construction of temporary berms, dikes, dams, sediment basins, slope drains, and use of temporary mulches, seeding or other control devices or methods as necessary to control erosion. Temporary pollution control measures shall be used to correct conditions that develop during construction that were not foreseen during the design stage, that are needed prior to installation of permanent pollution control features, but are not associated with permanent control features on the project.

The Contractor shall be required to incorporate all permanent erosion control features into the project at the earliest practicable time as outlined in his accepted schedule.

Cut slopes shall be seeded and mulched as the excavation proceeds to the extent considered desirable and practicable.

Where erosion is likely to be a problem, clearing and grubbing operations shall be so scheduled and performed that grading operations and permanent erosion control features can follow immediately thereafter if the project conditions permit; otherwise temporary erosion control measures may be required between successive construction stages. The surface area of erodible earth material exposed at one time by clearing and grubbing shall not exceed 5 acres without written approval.

The Engineer shall limit the area of excavation, borrow and embankment operations in progress commensurate with the Contractor's capability and progress in keeping the finish grading, mulching, seeding and other such permanent pollution control measures current in accordance with the accepted schedule. Should seasonal limitations make such coordination unrealistic, temporary erosion control measures shall be taken immediately to the extent feasible and justified.
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In the event of conflict between these requirements and pollution control laws, rules or regulations of other federal or state or local agencies, the more restrictive laws, rules or regulations shall apply.

The Contractor shall be responsible for the containment, cleanup, and disposal of all construction-related discharges of petroleum ftiels, oil, and/or other substances hazardous to the land and water. Performance of this activity shall comply with the requirements of 18 AAC 75 and Title 46 of the Alaska Statutes.

Silt fence shall be installed prior to any work in accordance with the provisions of subsection 107-1.11, Protection and Restoration of Property and Landscape, or as directed by the Engineer.

The silt fence shall not be removed until slopes are stabilized from flirther erosion as determined by the Engineer. Silt fence shall be removed and disposed of off the project upon completion of construction at those sites. The silt fence removal shall be performed in such a manner that retained silt is not discharged into wetlands or waterbodies. If a sediment height in excess of four inches above ground remains, the sediment shall be spread on the roadway side of the fence location and seeded immediately in accordance with Section 618, Seeding.

641-3.01 METHOD OF MEASUREMENT. The method of measurement for temporary erosion and pollution control shall be as specified in the order authorizing the work.

Silt fence will be measured by the linear foot along the top of the fence.

641-4.01 BASIS OF PAYMENT. Temporary erosion and pollution control work required, which is not attributed to the Contractor's negligence, carelessness or failure to install permanent controls, will be paid for as specified in the order authorizing the work.

In the event that temporary erosion and pollution control measures are required due to the Contractor's negligence, carelessness or failure to install permanent controls as a part of the work as scheduled and as ordered, such work shall be performed by the Contractor at his own expense.

In case of repeated failures on the part of the Contractor to control erosion, pollution and/or siltation, the Engineer reserves the right to employ outside assistance or to use his own forces to provide the necessary corrective measures. Such incurred direct costs plus project engineering costs will be charged to the Contractor and appropriate deductions made from the Contractor's monthly progress estimate.
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Temporary pollution control may include constr~c~n~dwj)rk outside the right-of-way where such work is necessary as a result of   w  construction, such as State Furnished Material sources. Temporary erosion and pollution control in connection with contractor flirnished material sources shall be at the expense of the Contractor.

The erosion control features installed by the Contractor shall be acceptably maintained by the Contractor.

Payment for Item 641(2) Silt Fence, will be flill compensation for all labor, equipment and materials required to flirnish, install, maintain and remove the silt fence in accordance with these specifications.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit

641(1)
Temporary Erosion
Contingent Sum



and Pollution Control

641(2)
Silt Fence
Linear Foot

(5/5/95)R29A
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SECTION 642

CONSTRUCTION SURVEYING

Special Provisions

642-1.01 DESCRIPTION. Add the following LO tAke first paragraph: The Contractor

shall perform in accordance with the Department's "Construction Surveying

Requirements", dated June, 1987. A copy of this document is attached to these

Special Provisions in Appendix C.

642-3.01 CONSTRU~ON REQUIREMENTS. Add the following after item 11.:

12.
The Contractor's survey crews shall comply with approved traffic control plans. Crews shall coordinate their activities with the project's Worksite Traffic Supervisor.

Add the following: The Contractor shall not use any information given on the Design Cross Sections to compute quantities for payment.

642-4.01 METHOD OF MEASUREMENT. Add the following: Pay Item 642(2), Three Person Survey Party, shall be used only for extra, additional, or unanticipated work made necessary by changes in the project as directed by written order of the Engineer. It is not intended to cover survey costs due to minor overruns (10 percent or less) in items which require staking of individual installations, including but not limited to culverts, guardrail, approaches, signs and drainage structures

642-5.01 BASIS OF PAYMENT. Add the following: If additional work as stated above is performed by a two person survey party, hours paid for under Item 642(2) Three Person Survey Party will be 75 percent of the hours worked. If additional work as stated above is performed by only one person, hours paid for under Item 642(2) Three Person Survey Party will be 32 percent of the hours worked.
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SECTION 643

TRAFFIC MAINTENANCE

Special Provisions

643-1.01 DESCRIPTION. Add the following:
DEFINITIONS
Construction Phasing Plan - A plan for each phase of the project possibly broken into segments showing how traffic will be accommodated. It should show the sequence of work by segment or phase if required.

Phase - A construction phase consists of a single work activity or a group of work activities that are accomplished concurrently. Each work activity should be assigned to a phase.

Segment - A portion of the roadway under construction.

Sequence - The order in which work is accomplished, either by phase or by segment, or a combination thereof

Traffic - The movement of vehicles and pedestrians through road construction, maintenance operations, utility work, incident zones or similar operations.

Traffic Control Plan - A Traffic Control Plan (TCP) is a drawing or drawings

indicating the method or scheme for safely guiding and protecting motorists, pedestrians and workers in a traffic control zone. It depicts the traffic control devices to be used, their placement and times of use.

Traffic Control Zone - A portion of a road construction project, maintenance

operation, utility work, incident zone or similar operation where traffic is affected by the operation and traffic control is needed to safely guide and protect motorists, pedestrians, or workers.

643-1.02 TRAFFIC CONTROL PLAN. Delete the first sentence of the first paragraph.
Add the following to the third paragraph: All TCPs submitted shall indicate the dates and hours for which the TCP will be in effect. Each TCP shall provide the name and 24-hour telephone number of the Worksite Traffic Supervisor.
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643-1.03 WORKSITE TRAFFIC SUPERVISOR. Delete the second sentence of the first paragraph and substitute the following: The Worksite Traffic Supervisor shall meet the following minimum requirements:

1.
Be currently certified as a Worksite Traffic Supervisor by the American Traffic Safety Services Association (ATSSA), or,

2.
Be currently certified as a Work Zone Traffic Safety Specialist or a Work Zone Safety Specialist by the International Municipal Signal Association (IMSA), or,

3.
Be currently certified as a Worksite Traffic Technician by ATSSA.

If the individual is certified under Items 2 or 3 above, the Contractor shall submit documentation prior to work requiring traffic control that the individual has also obtained:

1.
A minimum of one year of supervisory level work in worksite traffic control, or,

2.
One year of having been in responsible charge of such work. The term "in responsible charge" shall be construed to mean having been in a position of accountability for the selection of devices and for their placement in the traffic control system, or for the continued operation of the system. Having persons that actually perform the labor under one's control would satisf~r this requirement.

Standard Modifications

643-1.03 WORKSITE TRAFFIC SUPERVISOR. Revise paragraph number 3 to read as follows:

3
Inspect the condition and position of all traffic control devices in use on the project at least once each day and once each week during hours of darkness, to confirm that devices are in proper working order, clean, visible and conform to the approved TCP in use. Furnish a detailed written report of each inspection to the Engineer at least weekly. (04/17/95)M65

Special Provisions

643-1.04 CONSTRUCTION PHASING PLAN. Delete the first sentence under Item 2. and substitute the following: A plan for each phase or segment of the project
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showing how traffic will be accommodated. It should show the sequence of work by segment or phase when required.

643-2.01 MATERIALS. Add the following under Item 3. Barricades and Vertical Panels; Type III barricades shall have a minimum width of 8 feet.

643-3.03 PUBLIC NOTICE. Add the following paragraph:

The Contractor shall run one-sixteenth page newspaper advertisements for a minimum of one (1) week in advance of commencmg construction, resuming construction after seasonal suspension, or any scheduled delay, or closure of driving lanes or pathways, within the project corridor. The Contractor shall then run continuous one-sixteenth page newspaper advertisements for the duration of that delay, or closure. The advertisements shall be published in the following newspapers:

1.
Anchorage Daily News

2.
Chugiak-Eagle River ALASKA STAR

The Contractor shall indicate on the ad order a first preference for the local news section and an exclusion for the classified section. These advertisements shall have the project name, a map, detailed traffic information, effective dates, and provide the Contractor's name and a telephone number.

Advertisements shall be promptly canceled when they have served their purpose. The Worksite Traffic Supervisor shall submit proof advertisements, on the form provided, to the Engineer for review and approval at least forty-eight (48) hours prior to intended release and a copy of the Proof of Publication with tear sheet immediately after publication.

A change order is not required for newspaper advertisements, the Notice to Proceed shall constitute the notice required to initiate newspaper advertisements.

643-3.04 TRAFFIC CONTROL DEVICES. Under Item ~5., Flagging, add the following after the first sentence of the first paragraph: Each flagger shall be illuminated from the front to a level of light intensity not less than one foot candle during hours of darkness.

Under Item 5 Flagging, add the following: Flaggers shall wear reflective clothing with markings on arms, legs and head.
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64~3.06 TRAFFIC PRICE ADJUSTMENT. Add the following: A change order

is not required for traffic price adjustment, the Notice to Proceed shall constitute the notice required to initiate traffic price adjustment.

64~3.08 CONSTRU~ON SEQUENCING. Delete this subsection in its entirety and substitute the following: Throughout the duration of the project, the following shall be maintained:

1.
During a work shift, a minimum of one traffic lane shall be maintained at all times.

2.
At the end of any work shift, the flill roadway width shall be restored.

An approved Traffic Control Plan is required before any restriction to motorized or pedestrian traffic is implemented.

643-4.01
METHOD OF MEASUREMENT. Add the following LO Lohe first
paragraph: Calendar day will be measured as a single time period of 24 hours in length.

Add the following to item 1.: Newspaper advertisements will not be included in measurement for Traffic Maintenance.

Delete the first and second sentences under Item 2. and replace with the following:

5:
The quantities to be paid for shall be the number of units of each of the traffic control devices that are installed, accepted and maintained in place during the life of this contract. Traffic control devices will be measured by the pay unit indicated in the rate schedule shown in subsection 643-5.01 below.

Permanent Construction Signing will not be measured for payment, but will include all permanent construction signs, as detailed on the plans, that are installed, accepted, maintained, and removed during the life of this contract.

Delete the first sentence under Item 4. and substitute the followin~: Portable concrete barriers will be measured by the linear foot for each barrier placed to protect or channelize traffic as called for on the approved TCP's.

Add the following: Newspaper advertisements will not be measured for payment.
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643-5.01 BASIS OF PAYMENT. Add the following: Payment for Item 643(27), Traffic Control Devices will be made for the pay unit of accepted traffic control devices times the unit rate value contained in the following rate schedule:


Traffic Control Device
Pay Unit
Unit

___________________________________________ I _________________________
Rate


Construction Signs
Each/Day
$ 5.00


Special Construction Sign
Square Foot
$20.00


Type II Barricade
Each/Day
$3.50


Type III Barricade
Each/Day
$ 10.00


Traffic Cone or Tubular Marker
Each/Day
$ 1.00


Drums
Each/Day
$4.00


Sc uential Arrow Panel, T e C
Each/Day
$55.00


Portable Concrete Barrier
Linear Foot
$6.00


Flagging
  Hour
$45.00

Watering
M-Gallon
$20.00

Street Sweeping
  Hour
$150.00

Pedestrian Fence
Linear Foot
$7.50

Payment for Item 643(29), Newspaper Advertisements will be made at cost plus 15

percent. Payment will be authorized upon evidence of payment to the newspaper (paid

receipt). (3/6/95)

Standard Modifications

643-5.01 BASIS OF PAYMENT. Change tAke pay ~ Lor item 643(3), Permanent Construction Signing, from "Calendar Day" LO "Lump Sum." (5/7/91)M40

Special Provisions

643-5.01 BASIS OF
PAYMENT. Add the following pay items:
Pay Item No.
      Pay Item
PayUnit
643(27)
 Traffic Control Devices
Contingent Sum

643(29)
Newspaper Advertisements
Contingent Sum

PEDESTRIAN SAFETY ENHANCEMENTS AT PETERS CREEK PROJECT TEA-0001(1 10)152212

-66-

SECTION 644

SERVICES TO BE FURNISHED BY THE

CONTRACTOR

Special Provisions

644-2.01 FIELD OFFICE. Delete this Subsection in its entirety ~ substitute the following: The Contractor shall frirnish and maintain a suitable office for the Engineer, available for occupancy from two weeks prior to commencing work through 30 days after issuance of the notice of project completion. The following office requirements shall be met:

1.
A minimum of 800 square feet of floor area.

2.
A thermostatically controlled interior heating system with necessary fliel, capable of maintaining 70 degrees Fahrenheit.

3.
Adequate electrical lighting and 120 volt, 60 cycle power, with a minimum of two electrical outlets.

4.
A minimum of 100 square feet of window area and adequate ventilation.

5.
Adequate parking for a minimum of 6 vehicles, with one handicap parking -space meeting the requirements of Americans with Disabilities Act Accessibility Guidelines (ADAAG).

6.
Attached indoor plumbing with sanitary lavatory facilities provided.

7.
Telephone service available at the office location.

8.
If a part of the Contractor's building, it shall be completely partitioned off from the balance of the structure and provided with a separate outside door equipped with a lock.

9.
The Engineer's office shall be accessible by disabled individuals from the designated handicap parking space in accordance with the requirements of Americans with Disabilities Act Accessibility Guidelines (ADAAG).

10.
Located within five miles of the project.
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644-2.06 SCALES. Delete the second paragraph ~ substitute the following:

Sanitary lavatory facilities, heating, adequate electrical lighting and ~ 20 volt, 60 cycle power shall be flirnished to the scale house.

Delete paragraph three in its entirety.
Delete the fourth paragraph and substitute the following: Furnishing platform scales, tickets, scale house, and the electronic weigh system, including all supplies such as:

weigh tickets, paper, printer ribbons, diskettes, etc, maintenance, and repair services necessary to keep the system flinctional, shall be supplied by the Contractor and are not a pay item and will be considered a subsidiary obligation. Platform scales, scale house and the electronic weigh system shall remain the property of the Contractor upon completion of the work.

Delete the second sentence of the last paragraph and substitute the following:

Platform scales shall be equipped with weatherproof housing and shall be constructed in a manner that protects the recording equipment and allows the scale operator convenient access to the scale computer, ticket printer, and sequential transaction printer. All components of the scale inside the scalehouse which could be physically manipulated in a manner which could tamper with weights shall be protected by an enclosure, acceptable to the Engineer, to preclude tampering with weighing operations.

Add the following: The Contractor shall provide an electronic equipment weighing system with the following capabilities:

1.
The scale computer shall have the ability to store multiple project numbers and multiple pay item descriptions for all projects and products which are weighed with the scale system.

Self reading scale system with a load cell, scale computer, ticket printer, sequential transaction printer, and the ability to record a complete shift's transaction on a 3.5 inch double sided diskette. All individual parts of the system shall be compatible with each other and suitable for field conditions.

Sufficient spare parts, components, supplies, etc., shall be available on the Project to keep the electronic equipment weighing system operational at all times. Unless prior written authorization is obtained from the Engineer, no payment will be allowed for any material weighed without using the electronic equipment weighing system.

2.
The scale computer shall store the following for each hauling vehicle utilized on the project: vehicle identification number, license number, associated trailer
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license number, tare weight, and maximum allowable vehicle weight

(MAVW).

Vehicles shall be tared a minimum of once daily by the scale operator. The Engineer may request additional tares to be done at any time the scale is operational. The Engineer may also require that he be present when tares are done.

The MAVW shall be calculated by the Engineer and a listing of all vehicles and their MAVW(s) will be placed in the scalehouse by the Engineer. The MAVW will be: the maximum allowable legal weight, as determined by the Engineer, when overloads can not be hauled; the maximum allowable weight as determined by the State Bridge Engineer when overloads can be hauled but are limited by bridge capacities; or an arbitrary number of 500,000 pounds (an even number in excess of what any vehicle can haul) when the Engineer allows unrestricted overloads.

The scale operator shall only utilize MAVWs which have been provided by the Engineer in writing. No tickets shall be issued to a vehicle until the Engineer provides a MAVW unless all vehicles are hauling unrestricted overloads.

When a vehicle is hauling unrestricted overloads, the last character of the vehicle identification number shall be an asterisk (*). If all vehicles are hauling unrestricted overloads, the "asterisk" can be omitted.

3.
During weighing operations the system shall compare each vehicle's gross weight to its MAVW. If the vehicle exceeds its MAVW the system shall alert the scale operator that an "overload" exists and the operator shall not issue a ticket.

No payment will be made for any material hauled in a vehicle which is not in conformance with the requirements of subsection 105-1.12 Load Restrictions and this Subsection. Non-conforming vehicles shall dump sufficient material so that they conform and then be reweighed.

4.
The system shall have a battery backup as well as protection for power surges or brown outs. The system shall be capable of retaining all stored data during a power outage and shall be operable during a power outage for at least 30 minutes.

5.
The ticket printer flirnished by the Contractor shall print a one part weigh ticket on continuous feed 9-1/2 inch by 4-1/4 inch 90 pound white index paper
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with removable 1/2 inch perforations on each side with the following

information on each ticket in the order listed:

a.
Sequential ticket number (4 digits)

b.
Project information (20 digits)

c.
Date and Time of Dispatch (24 hour time)

d.
Pay Item name in words "- Cumulative" Pounds (Product Total This Ticket Sequence, Starting with 1, in Pounds)

e.
Name of scale operator

f
Vehicle identification number, license number, & trailer license number(s)

g.
MAVW

h.
Gross weight in pounds

i.
Tare weight in pounds

j.
Net weight in pounds

All of the above items are to be printed by the ticket printer with a minimum of a 12 point font and not pre-printed. All information shall be left justified with a 1 inch left margin. After printing, the weigh ticket shall be automatically advanced to a position where it can be torn off at a perforation. During pay item weighing operations, the system shall flinction such that the scale operator shall only have to enter a one digit code for the project number, a one or two digit code for the pay item, and the hauling unit identification number. The ticket given to the ticket taker shall be an "original". If the Contractor wants additional copies of each ticket they shall be printed on a separate ticket printer.
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The weigh ticket "number" consists of the following information:

a.
Project Number (1st 5 characters of PROJECT field)

b.
Date

c.
PayItem

d.
Pit Number (Last 3 characters of PRODUCT field)

e.
Sequential ticket number

The sequential weigh ticket number shall be set to "1" at time 0:00 (12:00 p.m.) or prior to the first load being hauled at the beginning of each day for each unique project number, pit number, and pay item combination. The project information, date, pay item, hauling unit identification numbers, their MAVW's, and the scale operator 5 name shall also be able to be set by the scale operator. Tare weights shall only be able to be changed by a tare weighing operation.

6.
The sequential transaction printer shall print all scales transactions including tares, voided tickets, and data that is changed by the scale operator, as soon as the transaction is concluded. The sequential transaction printer log shall allow for the paper to be manually advanced so that the scale operator can write notes on the paper when special situations occur such as voided tickets, incorrect hauling unit number used, etc.

7.
The double sided diskette shall record all ticket information which was produced during a shift or at selected times in the shift. The data shall be stored in two files with the same information but different formats. The first file shall be in dBASE IV format (IBM) and shall be useable by the program without any conversion or manipulation. The naming convention for this file shall be "yymmdd.dbP'. The second file shall be a raw data file in ASCII format with fields separated by commas, character fields enclosed in double quotes, a carriage return at the end of each record, and an end of file mark following the last record. The naming convention for this file shall be "yymmdd.csv". if more than one scale is used on the project, a scale location designation acceptable to the Engineer shall be utilized for the 7th and 8th characters of the filename.

In the event both data files on the diskette are not completely useable to obtain all truck weighing data, the Contractor shall correct, construct, or reconstruct the data file utilizing the sequential transaction log or other
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information, as directed by the Engineer, as a data source. No payment will be made for any hauled material on a given date until an accurate "daily" data file has been delivered to the Engineer. If written permission is obtained from the Engineer to weigh without the electronic system for a minor equipment failure, a data file, acceptable to the Engineer, shall be constructed as described above.

8.
The fields for each record shall be in the following format and order. Other data fields may also be provided but shall follow the fields in the required format.


Field[FieldName~1
Width

1
   TKT
Character
4 (right justified wlleading blanks)

2
  DATE
Character
       8 (mmlddlyy)

3
  TIME
Character
    5 (hh:mm) (24 hour)

4
 UNIT ID
Character
5 (right justified wileading blanks)

5
  MAVW
Numeric
        6 (pounds)

6
  GROSS
Numeric
        6 (pounds)

7
  TARE
Numeric
       6 (pounds)

8
  NET
Numeric
       6 (pounds)

9
COMMENTS
Character
          20

10
PRODUCT
Character
          20

11
 PROJECT
Character
           20

12
NAME
Character
18

9.
The system shall be able to generate a summary report, either during or at the end of the day, which summarizes the number of loads and total net weight for each Date, Project, and Product. The original of the end of day report shall be given to the Engineer at the end of each shift.

10.
A user instructional manual shall be available for each scale which explains the complete scale operation. A copy of this manual shall be kept in each scalehouse and be available for review by the Engineer at all times.
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~ 1.
In the event that extra construction engineering expenses are incurred due to checking non-machine data entries or other data irregularities, an amount equal to the value of those expenses will be deducted from the value of the item. A unilateral change order will be issued to make any adjustments the Engineer determines to be warranted.

(7125/95)R145
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Add the following Section:

SECTION 650

PARK FACILITIES

Special Provisions

650-1.01 DESCRIPTION. This work shall consist of flirnishing and placing barrier rocks, relocating existing barrier rocks, and removing and relocating a double entrance gate, as shown on the plans.

~  5

650-2.01 MATERIALS. Barrier rocks shall be a minimum 3 feet diameter when measured in any direction.

650-3.01 CONSTRUCTION REQUIREMENTS. Barrier rocks shall be placed 4 feet apart, edge to edge, with approximately 20 percent of the height of each rock set below ground level.

.5

The existing double entrance gate'5hall be relocated u£mg the ~xi sting posts. anchored
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650-4.01
METHOD OF MEASUREMENT. Item 650(9A), Relocate Double I Entrance Gate, will be measured for each gate relocated in an acceptable manner.

Item 650(2~), Barrier Rock, will be measured by each rock flirnished and placed.

5',

Item 650(21A), Relocate Barrier Rock will be measured for each rock relocated in an acceptable manner.

650-5.01 BASIS OF
PAYMENT. Payment will be made under:

Pay Item No.
        Pay Item
PayUnit
-650(9A)
Relocate Double Entrance Gate
 Each

650(21)
      Barrier Rock
 Each

650(21A)
   Relocate Barrier Rock
 Each
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SECTION 702

ASPHALT MATERIALS

Standard Modifications

702-2.04 STORAGE AND APPLICATION TEMPERATURES. In Table 7O2-~, change storage temperatures for ACs from "340 Max" to "325 Max". (5/~2/89)M23
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SECTION 703

AGGREGATES

Standard Modifications

703-2.01 FINE AGGREGATE FOR CONCRETE. In the first sentence, insert", class A," after "AASHTO M 6".

Add the following; AASHTO T 104 shall be performed using sodium sulphate solution.

The maximum mass percent of material finer than No.200 sieve in (a), concrete subject to surface abrasion, shall be 3.0.

703-2.02 COARSE AGGREGATE FOR CONCRETE. In the first sentence, insert ", class B," after "AASHTO M 80".  (7/16/93)M24

70~2.03 AGGREGATE FOR BASE. Add the following to the list under the first paragraph:


Plastic Index
AASHTO T 90
6 max.

Special Provisions

703-2.03
AGGREGATE FOR BASE. Delete Table 703-2 and substitute the following:

TABLE 703-2

AGGREGATE FOR UNTREATED BASE

Percent Passing B~v Weight


Sieve Designation
T
Grading D- 1

    1 inch

   100


   3/4inch

 70-100


   1/2inch

  57-87

    ~/8 inch

  50-79

   No.4

  35-58

   No.8

  20-47

   No.30

  10-26

   No.50

  6-19

   No.200

   0-6
(9/14/93)R117
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703-2.04 AGGREGATE FOR PLANT MIX ASPHALT PAVEMENT. Replace
this subsection with the following:
Coarse Aggregate. Coarse aggregate (that material retained on the No.4 Sieve) shall be crushed stone or crushed gravel and shall consist of sound, tough, durable rock of uniform quality. All material shall be free from clay balls, vegetative matter or other deleterious matters. Coarse aggregate shall not be coated with dirt or other finely divided mineral matter. In addition, coarse aggregate shall meet the following requirements:

Percent of Wear
AASHTO T 96
45 max.
Degradation Value
 ATM T-13  .
30 mm.
Percent Sodium Sulfate
   AASHTO T 104
9 max.

loss
__________________________
(5 cycles)

Percent Fracture
     ATM T-4
80 mm.


________________________
single face
Thin-Elongated
ATM T-9
8% max.

pieces
________________________ _______________________

Fine Aggregate. Fine aggregate (passing the No.4 sieve) shall meet the quality requirements of AASHTO M 29, including S1.1, Sulfate Soundness Test.

Blended Aggregate. The several aggregate fractions for the mixture shall be sized, graded, and combined in such proportions that the resulting composite blend conforms to the grading requirements of Table 703-3. The fraction actually retained between any two consecutive sieves larger than the No.100 shall be not less than 2 percent of the total. Aggregate gradations shall be determined by ATM T-7. The size of samples for extraction will be in conformance with AASHTO T 164. Extracted gradations will be determined according to AASHTO T 30.
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TABLE 703-3

BROAD BAND GRADATIONS FOR ASPHALT

CONCRETE PAVEMENT AGGREGATE

Percent Passing by Weight

F
I
Gradation Designation
I
~
~
Type I
   Type II
Type III


 1 inch

100
_______________


 3/4 inch

75-90
      100

 1/2inch

60-86
    75-90
 100


 3/8 inch

50-78
    60-84
75-90


  No.4

34-62
    33-70
50-78


  No.8

24-52
    19-56
32-60


 No.16

16-42
     10-44
20-45


 No.30

10-32
     7-34
12-34


 No.50

8-24
      5-24
 8-24


 No.100

5-16
    4-16
 4-15


No.200
3-8
3-7
3-8

(7/1 7/95)~oo

70~2.07 SELECTED MATERIAL. Add the following LO item 1 Selected material
type A: It shall have 30 to 55 percent maximum by weight of particles passing the No.

4 sieve. (10/1/91)R89
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SECTION 706

CONCRETE, CLAY, FIBER AND PLASTIC PIPE

Special Provisions

706-2.07
CORRUGATED POLYETHYLENE PIPE. Delete in its entirety and substitute the following: Corrugated polyethylene pipe shall conform to the following:


Culverts and Stormdrains
AASHTO M 294



Type S (double wall)

Underdrains


diameter less than or equal to 10 inches
AASHTO M 252


diameter greater than 10 inches
AASHTO M 294

(5/7/91 )s60
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Replace this Section with the following:

SECTION 726

TOPSOIL

Special Provisions

726-2.01 TOPSOIL. Topsoil furnished by the Contractor shall consist of a natural friable surface soil without admixtures of undesirable subsoil, refuse, or fQreign materials. It shall be reasonably free from roots, clods, hard clay, noxious weeds, tall grass, brush, sticks, stubble or other litter, and shall be free-draining and non-toxic.

TABLE 726-1

TOPSOIL REQUIREMENTS

REQUIREMENT  I
CLASS A
CLASS B


Sieve Designation
Percent Passing by Weight

    3 inch


   100

   'Ainch
    100

__________________


    No.4
   95-100

  75-100

    No.16
   64-90

   50-95

   No.200
   30-60

  20-80


Organic Content*
 10% -40%
J
5% minimum


  Limestone
1.5 tons per acre
[
    -
*
Determined by loss on ignition of oven dried sample in accordance with ATM


T-6

The Contractor shall notifi' the Engineer of the location from which he proposes to furnish topsoil at least 30 calendar days prior to delivery of topsoil to the project from that location. The topsoil and its source will be inspected and tested by the Engineer before approval will be granted for its use.

(8/1 194)k139
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SECTION 729

GEOTEXTILES

Special Provisions

729-2.02
SUBSURFACE DRAINAGE AND EROSION CONTROL GEOTEXTILE. Delete this subsection in its entirety ~!~I substitute the following:

Geotextile materials for riprap liner shall meet the requirements of AASHTO M 288 for Class B Erosion Control, except that the minimum permeability of the fabric shall be 0.010 cm/sec.

729-2.04
SEDIMENT CONTROL. Add the following subsection: Geotextile materials for Sediment Control shall meet the requirements of AASHTO M 288 for Sediment Control, except that the minimum permeability of the fabric shall be 0.002 cm/sec.
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SECTION 730

SIGN MATERIALS

Special Provisions

730-2.04 SIGN POSTS. Under item 1 Metal Pipe Posts add the followin~ to paragraph a.: Posts conforming to ASTM A53 shall be either Type E grade B, or Type S grade B. (9/1/89)RS1

Standard Modifications

730-2.04 SIGN POSTS. Under Item ~ ~ replace the second sentence with the following: Sheets for post fabrication shall be zinc coated in accordance with ASTM A 525, coating designation G 90. (7/2/93)M57
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APPENDIX A

ELECTRICAL FACWITY CLEARANCE REQUIREMENTS

FOR CONSTRUCTION OR MAINTENANCE

NEAR ELECTRICAL FACWITIES
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APPENDIX B

CONSTRUCTION EASEMENTS
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APPENDIX C

CONSTRUCTION SURVEYING REQUIREMENT S
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