
PART 4


STANDARD MODIFICATIONS


AND SPECIAL PROVISIONS


to the


STATE OF ALASKA


1988 STANDARD SPECIFICATIONS FOR HIGHWAY CONSTRUCTION

[image: image1.png]ooooo
. e
L ]

’ .
Zo 7Y
kil el
/ ......... L L ) .’
4 ...... LA N ) ;
§ 2., MARY ANN PAULSON -8« /
"?‘9..' CE-7238 LSON.':;?' ;
WPy aeennes 3 {}\}:





SPECIAL NOTICE TO BIDDERS

Bidders are hereby notified that information to assist in preparing bids is available at 4111 Aviation Avenue for the following:

1.
Copies for review of the following are available in the Anchorage office of the Department of Transportation and Public Facilities, Plans Room:

a.
Computations

b.
Cross Sections

2.
The following are available upon request in the Anchorage office of the Department of Transportation and Public Facilities Building, Plans Room:

a.
Storm Water Manual (Price $20.00)

b.
Laboratory Manual of Alaska Test Methods and Standard Practices (Price $20.00).

3.
Utility agreements pertaining to the disposition of all utility facilities on this project are available for review in the Anchorage office of the Department of Transportation and Public Facilities, Plans Room.

4.
An environmental document addressing concerns and environmental commitments has been approved and is available for review in the office of the Preliminary Design and Environmental Supervisor, (907) 266-1508.


SECTION 101


DEFINITIONS AND TERMS

Standard Modifications

101-1.27 HOLIDAYS. Delete Items 2 and 3 and substitute the following:
2.
Martin Luther King Jr's Birthday ‑ Third Monday in January.

3.
President's Day ‑ Third Monday in February.

(5/7/91)M30

SECTION 102


BIDDING REQUIREMENTS AND CONDITIONS
Standard Modifications

102-1.01 QUALIFICATION OF BIDDERS. Delete the second paragraph. (5/12/89)M1
102-1.06 PREPARATION OF PROPOSAL. Replace the second paragraph with the following: The bidder shall specify a unit price, in figures, for each pay item for which a quantity is given and shall also show the products of the respective unit prices and quantities written in figures in the column provided for that purpose and the total amount of the proposal obtained by adding the amounts of the several items. All the figures shall be in ink or typed. In the event of a discrepancy between unit bid prices and extensions, the unit bid price shall govern. Any changes shall be initialed by the person signing the proposal. (7/2/93)M58
Add the following: At certain bid openings a bidder may wish to submit bids on more work than he desires to have awarded to him. The bidder may indicate the total amount desired to be accepted and the Department will determine which of his low bids on these projects, up to the final total indicated, will be accepted. This limitation will only apply when the bidder has added the following statement to the Proposal Form for at least one of the projects being bid:

"We desire to disqualify all of our bids at this letting which exceed the total of $__________ or _____ contracts and hereby authorize the Department to determine which bids shall be disqualified."

102-1.07 NON-RESPONSIVE PROPOSALS. Delete Item 3 in its entirety and substitute the following:

3.
If the bidder adds any provisions reserving the right to accept or reject any award, or to enter into a contract pursuant to an award, except for a maximum limit on the total amount of awards acceptable to the bidder at any one bid letting, as provided in Subsection 102-1.06, Preparation of Proposal. (6/6/94)M31
Add a new item as follows:

7.
If any of the unit prices bid are excessively unbalanced (either above or below the amount of a reasonable bid) to the potential detriment of the Department. (5/12/89)M2
Special Provisions

102-1.12 ADDENDA REQUIREMENTS. Delete this subsection in its entirety and substitute the following: Addenda will be issued to the individual or company to whom bidding documents were issued. Addenda may be issued by any reasonable method such as hand delivery, mail, telefacsimile, telegraph, courier, and in special circumstances by phone. Addenda will be issued to the address, telefacsimile number or phone number as stated on the planholder's list unless picked up in person or included with the bid documents. It is the bidder's responsibility to insure that he has received all addenda affecting the Invitation For bids. No claim or protest will be allowed based on the bidder's allegation that he did not receive all of the addenda for an Invitation For Bids. All addenda shall be acknowledged on the Proposal or by telegram or telefacsimile prior to the scheduled time of bid opening. If no addenda are received by the bidder, the word "None" should be entered on the Proposal Form. (10/3/94)R171

SECTION 103


AWARD AND EXECUTION OF CONTRACT
Special Provisions

103-1.01 CONSIDERATION OF PROPOSALS. Add the following: The apparent low bidder shall submit a completed Subcontractor List, form 25D-5(C), within 5 working days following receipt of written notification by the Department.

If a bidder fails to list a subcontractor or lists more than one subcontractor for a particular portion of work and the value of that work is in excess of one‑half of one percent of the total bid, the bidder agrees to perform that portion of work without the use of a subcontractor and to have represented that he is qualified to perform that work.

A bidder who attempts to circumvent the requirements of this Subsection by listing as a subcontractor another Contractor who, in turn, sublets the majority of the work required under the contract, violates this Subsection.

If a contract is awarded to a bidder who violates this Subsection, the Contracting Officer may:

1.
cancel the contract without any damages accruing to the Department, or,

2.
after notice and a hearing, assess a penalty on the bidder in an amount that does not exceed 10 percent of the value of the subcontract at issue.

A bidder may replace a listed subcontractor who:

1.
fails to comply with AS 08.18,

2.
files for bankruptcy or becomes insolvent,

3.
fails to execute a contract with the bidder involving performance of the work for which the subcontractor was listed and the bidder acted in good faith,

4.
fails to obtain bonding,

5.
fails to obtain insurance acceptable to the Department,

6.
fails to perform the contract with the bidder involving work for which the subcontractor was listed,

7.
must be replaced in order for the prime Contractor to satisfy required State and/or Federal affirmative action requirements,

8.
refuses to agree or abide with the bidder's labor agreement, or,

9.
is determined by the Contracting Officer not to be responsible.

(4/1/93)R82

SECTION 104


SCOPE OF WORK
Standard Modifications

104-1.02 CHANGES. After the third paragraph add the following: Before a Change Order or Supplemental Agreement is approved, the Contractor shall submit cost or pricing data regarding the changed or extra work. The Contractor shall certify that the data submitted is, to his best knowledge and belief, accurate, complete and current as of a mutually determined specified date and that such data will continue to be accurate and complete during the performance of the changed or extra work. (5/12/89)M5

SECTION 105


CONTROL OF WORK
Standard Modifications

105-1.01 AUTHORITY OF THE ENGINEER. Add the following: The Engineer may, at reasonable times, inspect that part of the plant or place of business of the Contractor or subcontractor that is related to the performance of the contract.

The Engineer may audit the books and records of the Contractor or a subcontractor to the extent that the books and records relate to the performance of the contract or subcontract, including cost or pricing data submitted under subsection 104‑1.02, Changes. Books and records that relate to the performance of the contract shall be maintained by the Contractor for a period of three years after the date of final payment under the prime contract and by the subcontractor for a period of three years after the date of final payment under the subcontract, unless a shorter period is authorized in writing by the Contracting Officer. 

(5/12/89)M6
Special Provisions

105-1.02 PLANS AND WORKING DRAWINGS. Replace the second sentence of the second paragraph with the following: No work shall be performed until working drawings for such work, or changes thereto, are approved.

Replace the second sentence of the fourth paragraph with the following: The Contractor shall indicate on the working drawings all deviations from the plans and specifications and shall also itemize and explain all deviations in the letter of transmittal.

(7/2/93)S62
105-1.06 COOPERATION WITH UTILITIES. Add the following: The Contractor shall request locates from all the utilities having facilities in the area.

Their telephone numbers are as follows:

	Locate Call Center

Anchorage Area
278-3121

Statewide
800-478-3121

who will notify the following:

	ENSTAR Natural Gas Company

Matanuska Electric Association

Prime Cable of Alaska


Alaska Railroad Corporation ..............................................265-2520

Alascom, Inc. .....................................................................264-8465

City of Palmer Water and Sewer..........................................745-3271

Matanuska Telephone Association

Chugiak & Eagle River ...........................................694-3121

Palmer & Vicinity ...................................................745-3121

Roger's Cable Systems of Alaska.........................................562-2400

All existing utilities shall remain in service until the new utilities are installed and put into service.

There are various utility appurtenances located within the project limits. The Contractor is required to cooperate with the utilities and coordinate his work schedule to allow them access to the project for their adjustments and/or relocations.

The Contractor is required to work around all utility facilities, either existing or relocated, throughout the project unless advised by the utility that the facility is abandoned in place.

Relocation or adjustment of underground utility appurtenances will not normally be performed when the ground is frozen. Also, the utilities may prohibit the Contractor, through the Engineer, from working near the utility's facilities when the ground is frozen.

Any changes in contract scheduling that result in the conditions in this specification not being met shall be the responsibility of the Contractor and additional coordination with the applicable utility will be required.

Prior to the relocation of the utility's facilities, construction staking may be required.  The Contractor shall give the Utility 14 days advance notice as to when the staking will be available and maintain the stakes until the utility relocation is completed.  Payment for this staking will be as follows:

1.
If, as part of the contract, the Contractor is required to provide staking in the area needed by the Utility, this work will be subsidiary to Item 642(1), Construction Surveying.

2.
If construction staking or right-of-way staking is required by the Utility in advance of the Contractor's normal schedule, the Utility will request the staking, through the Engineer, 14 days prior to the time the staking is required for the Utility to start their relocation. This staking will be paid under Item 642(2), Three Person Survey Party.

3.
If right-of-way staking is required by the Utility, and staking the right-of-way is not a part of the contract, the Utility will request the staking, through the Engineer, 14 days prior to the time the staking is required for the Utility to start their relocation. This staking will be paid under Item 642(2), Three Person Survey Party.

(8/9/95)R3
The following specific coordination requirements are indicated for each utility:

Standard Modifications

105-1.12 LOAD RESTRICTIONS. Delete the first paragraph and substitute the following: The Contractor shall comply with all restrictions as set forth in the "Administrative Permit Manual", and Title 17, Chapter 25, of the Alaska Administrative Code for vehicles traveling with the general public, unless otherwise allowed by an approved Traffic Control Plan. (5/7/91)M32
105-1.15 PROJECT COMPLETION. Replace the first sentence of the third paragraph with the following: When all physical work and cleanup provided for under the Contract is found to be complete, except for work specified under Section 618 Seeding and Subsection 621‑3.04 Period of Establishment, a letter of project completion will be issued by the Engineer. (7/2/93)M7
105-1.17 CLAIMS FOR ADJUSTMENT AND DISPUTES. Add the following to the fifth paragraph:

5.
A statement certifying that the claim is made in good faith, that the supporting cost and pricing data are accurate and complete to the best of the Contractor's knowledge and belief, and that the amount requested accurately reflects the contract adjustment for which the Contractor believes the Department is liable. (7/2/93)M8
Special Provisions

105-1.17 CLAIMS FOR ADJUSTMENT AND DISPUTES. Replace the first sentence of the eighth paragraph with the following: If the claim is not resolved by agreement within 30 days of its receipt, the Engineer will issue a written decision to the Contractor. (7/2/93)S71
Add the following: Legal actions shall be commenced through the Superior Court, Alaska State Courts, Third Judicial District, in Anchorage. (8/5/93)R93

SECTION 106


CONTROL OF MATERIAL
Special Provisions

106-1.01 SOURCE OF SUPPLY AND QUALITY REQUIREMENTS. Add the following: All steel and iron products which are incorporated into the work and the action of applying a coating to a covered product (i.e., steel and iron) shall be produced in the United States except that minor amounts of products of foreign manufacture may be used provided the aggregate cost of such does not exceed one tenth of one percent (0.1 percent) of the total Contract amount, or $2,500, whichever is greater. Coating includes epoxy coating, galvanizing, painting, and any other coating that protects or enhances the value of a material subject to the requirements of this paragraph. For the purposes of this paragraph, the cost is the value of the steel and iron products as they are delivered to the project.

A certification of materials origin, attesting to compliance with this provision, shall be furnished to the Engineer prior to incorporating any steel or iron products into the project.

(7/2/92)S13
106‑1.02 LOCAL MATERIAL SOURCES. Under Item 1. General, add the following to the first paragraph: If blend material is required to produce the specified product, it will be considered a subsidiary obligation and no separate payment will be made. (2/7/89)S32
Add the following after the first paragraph: The Contractor shall provide process control for reasonable assurance, that all materials submitted for acceptance conform to the contract specifications. Sampling and testing of all materials for process control, including screening, crushing, blending, stockpiling of aggregates, production and laydown of aggregate courses or mixtures, asphalt concrete mixtures, and monitoring of compaction, is the responsibility of the Contractor. Process control tests shall be made in accordance with the applicable test methods specified in the contract.

A process control plan shall be submitted at the pre-construction conference. The process control plan shall include, for each item being produced, the methods to be used for sampling and testing, the proposed testing frequency, personnel qualifications, and equipment descriptions. Process control will not be measured for payment but will be subsidiary to the applicable items being processed.

The Department has the exclusive right and responsibility for determining the acceptability of the construction and all incorporated materials. Acceptance testing by the Department is not to be considered as a replacement for process control testing by the Contractor. When the Contractor is not providing adequate process control testing, the Engineer may refuse to retest materials which have been shown to be unacceptable by standard acceptance testing procedures. (2/14/95)R201
Add the following: Prior to placing or removing any material in/from a location that is outside the project limits, the Contractor shall obtain a written statement from the State Historic Preservation Officer that material placement/extraction is not expected to impact any cultural resources. A copy of this statement will be given to the Engineer. The State Historic Preservation Officer is with the Department of Natural Resources in Anchorage, and may be contacted at (907) 269-8715. Should cultural resources be discovered during material testing or extraction activities, work at that site shall be stopped and the Engineer notified. (8/15/95)R5

SECTION 107


LEGAL RELATIONS AND


RESPONSIBILITY TO PUBLIC 

Special Provisions

107‑1.11 PROTECTION AND RESTORATION OF PROPERTY AND LANDSCAPE. Add the following to the third paragraph: When working near designated wetlands the Contractor shall place no fill, nor operate equipment outside the slope limits. Refueling and servicing of equipment shall not be performed adjacent to wetlands.

Add the following after Item 10:

11.
If water for any construction purpose is required from a non‑municipal water source, the Contractor shall obtain a Temporary Water Use Permit from the Water Resource Manager, and provide a copy to the Engineer. The Water Resource Manager is with the Department of Natural Resources in Anchorage and may be contacted at (907) 269-8645.

The Contractor shall report immediately to the Engineer any hazardous material discovered, exposed, or released into the air, ground, or water during construction of the project. Also report any containment, cleanup, or restoration activities anticipated or performed as a result of such release or discovery. Hazardous materials include, but are not limited to, petroleum products, oils, solvents, paints, and chemicals that are toxic, corrosive, explosive, or flammable. (5/7/91)S47
The Contractor shall not excavate, nor use for fill, any material at any site suspected of or found to contain hazardous materials or petroleum fuels. The Contractor shall not stockpile, nor dispose of, any material at any site suspected of or found to contain hazardous materials or petroleum fuels.

The Contractor shall not use land from any park, recreation area, wildlife or waterfowl refuge, or any historical site located inside or outside of the project limits for excess fill disposal, construction staging activities, equipment or material storage, or for any other purposes unless permitted by the contract.  If the Contractor chooses to pursue permit modifications, such modifications shall be requested through the Engineer.

The Contractor shall do no work, stockpiling, staging, parking, nor trespassing, on wetlands or below the ordinary high water of any watercourse unless permitted by the Contract.(2/3/95)R7
All debris from the project construction shall be removed from the area as soon as possible and disposed of at a Department of Environmental Conservation, (ADEC), permitted landfill. (1/19/96)MAP

Standard Modifications

107‑1.13 RESPONSIBILITY FOR DAMAGE CLAIMS. In the first sentence, change "claims or actions for injuries" to read claims, actions or liabilities for injuries". (5/12/89)M9
Special Provisions

107-1.15 CONTRACTOR'S RESPONSIBILITY FOR WORK. Add the following to the end of the first paragraph: Damage caused by the public, prior to acceptance (Partial Acceptance or Project Completion), shall be corrected at the Contractor's expense. (5/7/91)S48
Standard Modifications

107-1.16 CONTRACTOR'S RESPONSIBILITY FOR UTILITY PROPERTY AND SERVICES. In the last sentence of the third paragraph delete: "by the local fire authority." (5/12/89)M10
Special Provisions

107‑1.16 CONTRACTOR'S RESPONSIBILITY FOR UTILITY PROPERTY AND SERVICE. Delete paragraphs four and five in their entirety, and substitute the following: If utility facilities are damaged by the Contractor, the owning Utility has the choice of making the repair or having the Contractor correct the damage. The Contractor shall reimburse the Utility for repair costs, or provide at no cost, all materials, labor and equipment if he repairs the damage.

The Contractor will not be responsible for the costs of repairing damaged facilities when:

1.
The Utility mislocates the facility in the field by more than 2.5 feet horizontally for non‑frozen soil conditions, or

2.
When the location or existence of the buried facility is unknown by the Utility.

(10/1/92)R8
Add the following: Where the Contractor's operations meet any of the following conditions, the Contractor shall advise the owning Utility in writing at least 24 hours in advance of the work.

1.
Operations anticipated to be within 10 feet of an overhead electrical line.

2.
Operations anticipated to be within 3 feet of an underground electrical line according to locates provided by the owning Utility.

3.
Operations requiring use of equipment which is capable of coming within 10 feet of an overhead electrical line.

The notice shall indicate the location and duration of the work to be performed.

The Contractor shall provide an attendant whose sole responsibility is to perform as a safety observer while equipment is operating such that any part is capable of reaching within 15 feet of an overhead line.

Providing a safety observer for overhead electrical facilities, or a cable watch for buried electrical facilities, will not be paid for separately, but will be subsidiary to the Item(s) of work being performed requiring these services. 

107‑1.21 PERMITS. Add the following subsection: The following permits have been received on the Contractor's behalf by the Department:

1.
Department of the Army, Corps of Engineers Nationwide Permit No. 23 was obtained by the Department on ___________to place approximately __________________________ cubic yards of fill into wetlands and waters of the United States.

The permits obtained by the Department are attached to these specifications as Appendix A. The terms, conditions, and stipulations contained in all the permits obtained by either the Department or the Contractor are hereby made a part of these specifications. It is the Contractor's responsibility to abide by the stipulations contained in each permit. If it is determined that an activity cannot be performed as specified in one of the permits, the Contractor shall cease work and immediately notify the Engineer. The Engineer will then decide if a permit modification is necessary. The Engineer will have copies of the permits posted in the project office.

It is the Contractor’s responsibility to obtain all permits required for actions not permitted previously by ADOT&PF.   The Contractor is responsible for complying with all permit stipulations, conditions and/or terms.  Agencies to contact for permit information may include, but is not limited to, the U.S. Army Corps of Engineers, the Environmental Protection Agency, the U.S. Fish and Wildlife Service, the Alaska Department of Fish and Game, the Alaska Department of Environmental Conservation, the Alaska Department of Natural Resources, and local or regional governments.  The Contractor shall provide timely notification of such actions and permit acquisitions as may be required by federal, state, regional, and local authorities.  The Contractor shall provide copies of all permits, and applicable Federal and State notifications to the Project Engineer.
(5/23/96)R9

SECTION 108


PROSECUTION AND PROGRESS
Special Provisions

108‑1.01 SUBLETTING OF CONTRACT. Delete the third paragraph on page 56 and substitute the following: The hauling of materials for the project by bona fide truck owner‑operators who are listed as such on the certified payroll of the Contractor (or an approved subcontractor) shall not be considered as subcontracting under these provisions. Truck owner‑operators shall be required to submit documentation to the Contractor as is necessary to prove the trucker is a bona fide owner‑operator. As a minimum, those records, for each truck owner‑operator, shall include current and valid copies of:

1.
Alaska Commercial Driver's License, with the appropriate endorsements for the class of vehicle to be operated,

2.
business license for trucking together with supporting documents that list the driver as the business owner or corporate officer,

3.
documents showing the driver's ownership interest in the truck including:

a.
truck registration, and

b.
lease (if truck is not registered in driver's name or in the name of the driver's company).

The Contractor shall maintain legible copies of such records for a period of at least three years after final acceptance of the project.

Additionally, to be classified as a valid owner‑operator a truck driver must also qualify as an independent contractor under the following Alaska Department of Labor (DOL) criteria which establish whether or not they are an employee or an independent contractor. The status of owner‑operators is subject to evaluation throughout the project period and when the criteria for an independent  contractor are not found to exist, amended payrolls  must be submitted listing the driver as an employee subject to all labor provisions of the contract. These criteria are:

1.
the owner‑operator's right to control the manner in which the work is to be performed,

2.
the owner‑operator's opportunity for profit or loss depending upon their managerial skill,

3.
the owner‑operator's investment in equipment or materials required for their task, or the employment of helpers,

4.
whether the service rendered requires a special skill,

5.
the degree of permanence of the working relationship, or

6.
whether the service rendered is an integral part of the owner‑operator's business.

The Contractor shall issue a placard to each owner‑operator. The placard shall identify both the truck driver and the vehicle and shall be prominently displayed such that it is visible to the scale person or inspectors. The identification system must be approved by the Engineer prior to use.

(5/7/91)S49
Standard Modifications

108-1.03 PROSECUTION AND PROGRESS. In Item 1. insert ", in a format acceptable to the Engineer," immediately after the words "a progress schedule". (5/12/89)M11
Special Provisions

108-1.03 PROSECUTION AND PROGRESS. Add the following:  The Contractor shall, every two weeks during construction, submit a work plan detailing his proposed operations for the forthcoming two weeks. This plan shall detail the following:

1.
work activities,

2.
manpower involved by trade,

3.
work hours,

4.
equipment involved, and

5.
the location of the work to be performed.

Preparation and updating of work schedules and the two week work plans will not be paid for directly. Failure to submit work schedules and the two week work plans as specified will result in partial withholding of progress payments in accordance with subsection 109-1.06, Progress Payments. (1/27/92)R11
108‑1.05 CHARACTER OF WORKMEN, METHODS AND EQUIPMENT. Add the following: The Contractor shall provide the Engineer with make, model, year, capacity, horsepower, and the related information of every piece of powered equipment used on the project. This information shall be updated weekly unless otherwise directed by the Engineer. (9/1/89)R13
Standard Modifications

108-1.07 FAILURE TO COMPLETE ON TIME. Replace the third sentence of the first paragraph with the following: The amount of these deductions is to reimburse the Department for estimated additional contract administration expenses incurred as a result of the Contractor's failure to complete the work within the time specified.

Replace Table 108-1 with the following:


TABLE 108-1


DAILY CHARGE FOR LIQUIDATED DAMAGES


FOR EACH CALENDAR DAY OF DELAY
	Original Contract Amount

	From More Than
	To and Including
	Daily Charge

	$ 0
	$ 100,000
	 $ 300

	 100,000
	 500,000
	 550

	 500,000
	1,000,000
	 750

	1,000,000
	2,000,000
	1,000

	2,000,000
	5,000,000
	1,500

	5,000,000
	10,000,000
	2,500

	10,000,000
	-
	3,000


(7/2/93)M49 


SECTION 109


MEASUREMENT AND PAYMENT
Special Provisions

109-1.01 GENERAL. Add the following: When more than one type of material or work is specified for a pay item, letter or numeric suffixes, included within the parenthesis following the pay item number, will differentiate the types. (7/2/93)S63
109-1.02 MEASUREMENT OF QUANTITIES. Add the following:


 Conversion factors to the SI system of units are as follows: 

	From
	To
	Symbol
	Multiply by


Length

	Inch
	Millimeter
	mm
	25.4 *

	Foot
	Meter
	m
	0.304 8 *

	Yard
	Meter
	m
	0.914 4 *

	Mile
	Kilometer
	km
	1.609 344 *

	Foot (U.S. Survey)
	Meter
	m
	0.304 800 6


Area

	Square Inch
	Square Millimeter
	mm2
	645.15 *

	Square Foot
	Square Meter
	m2
	0.092 903 04*

	Square Yard
	Square Meter
	m2
	0.836 127 36*

	Square Mile
	Square kilometer
	km2
	2.590 00

	Acre
	Square Meter
	m2
	4 046.856

	Acre
	Hectare (10 000 m2)
	ha
	0.404 685 6


Volume

	Cubic Inch
	Cubic Millimeter
	mm3
	16.387 064 *

	Cubic Foot
	Cubic Meter
	m3
	0.028 316 8

	Cubic Yard
	Cubic Meter
	m3
	0.764 555

	Acre Foot
	Cubic Meter
	m3
	1 233.49

	100 board feet
	Cubic Meter
	m3
	0.235 974

	Cubic Foot
	Liter
	L
	28.316 85

	Gallon
	Liter
	L
	3.785 41


Temperature

	Degree Fahrenheit
	Degree Celsius C
	C
	TC=(TF-32)/1.8



Force

	Pound-force (lbf)
	Newton
	
N
	
4.448 222

	Pound/square-inch(Psi)
	Pascal
	
Pa
	
6.894 757


Mass

	Pound-mass (lbm)
	Kilogram
	kg
	0.453 592

	Ton (Short, 2,000 lbs)
	Megagram
	
Mg
	0.907 184 7

	Ton (Short, 2,000 lbs)
	Kilogram
	
kg
	907.184 7


NOTE: * denotes an exact number.

All conversion factors are extracted from ASTM E 380-93, "Standard Practice for Use of the International System of Units (SI) (The Modern Metric System)," and AASHTO publication "Guide To Metric Conversion."

(3/13/95)R136
Standard Modifications

109-1.03 SCOPE OF PAYMENT. Delete the last sentence of the fourth paragraph. (5/7/91)M33
Special Provisions

109-1.03 SCOPE OF PAYMENT. Add the following: No payment will be made for any material delivered in a vehicle which is not in compliance with the requirements of 105‑1.12 LOAD RESTRICTIONS and 644‑2.06 SCALES.

109‑1.05 COMPENSATION FOR EXTRA WORK. Under 3, Equipment, add the following to the second paragraph: The rental rate area adjustment factors for this project shall be as specified on the adjustment maps for the "O" Zone. (9/1/89)R14
109-1.06 PROGRESS PAYMENTS. Add the following: Failure to submit work schedules in accordance with Subsection 108-1.03, Prosecution and Progress will result in withholding an amount equal to 5 percent of the total amount earned from all subsequent progress payments. This retainage will be released by the Engineer upon receipt of current schedules from the Contractor. (9/21/92)R137
109-1.07 PAYMENT FOR MATERIAL ON HAND. Add the following: The location of stockpiled materials for payment in acceptable storage facilities off the project will be in Alaska, at a location acceptable to the Engineer.

Add the following Section:


SECTION 120


DISADVANTAGED BUSINESS ENTERPRISE (DBE) PROGRAM
Special Provisions

120‑1.01 DESCRIPTION. The work consists of providing Disadvantaged Business Enterprises (DBEs), as defined in Title 49, CFR (Code of Federal Regulations), Part 23, with the maximum opportunity to participate in the performance of contracts financed in whole or in part with federal funds. The Contractor shall not, nor shall subcontractors or others associated with this contract discriminate on the basis of race, color, national origin, or sex in the award and performance of work under this contract.

120‑1.02 INTERPRETATION. It is the intent of this section to implement the requirements of 49 CFR, Part 23, in compliance with the Federal Highway Administration's DBE Program guidelines and the Department's federally approved DBE Program.

120-1.03 ESSENTIAL CONTRACT PROVISION. Failure to comply with the provisions of this section shall be considered a material breach of contract. The Department also considers failure to comply with this section to be so serious as to justify debarment action as provided in AS36.30.640(4).

120-1.04 DEFINITIONS AND TERMS

1.
Broker. A DBE that arranges for the delivery or provision of creditable materials, supplies, equipment, insurance, bonding, etc., within its certified category, that is necessary for the completion of the project. A broker of materials certified in a supply category must be responsible for scheduling the delivery of materials and fully responsible for ensuring that the materials meet specifications before credit will be given.

2.
Commercially Useful Function (CUF). The execution of a contract or a distinct element of work or service under a contract by the DBE actually performing, controlling, managing, and supervising the work involved with its own equipment and employees within its certified category. The determination of CUF is made by the Engineer after evaluating the way in which the work was performed during the execution of the contract.

3.
Disadvantaged Business Enterprise (DBE). A firm certified by the State of Alaska, Department of Transportation and Public Facilities, in accordance with 49 CFR, Part 23, or one granted that status under the Alaska Native Claims Settlement Act, 1991 Amendments and certified by the Department for participation in the Department's DBE program.

4.
Good Faith Efforts. The affirmative action measures that shall be taken by a contractor to meet the DBE Program objectives and goals for this project. 

5.
Manufacturer. A DBE certified in a supply category that changes the shape, form, or composition of original material in some way and then provides that altered material to the project and to the general public or the construction industry at large on a regular basis.

6.
Original DBE Utilization Goal. The percent of work to be performed by certified DBEs that is established by the Department and specified in the contract bid schedule before approval of the Revised DBE Utilization Goal.

7.
Regular Dealer. A DBE certified in a supply category that

a.
maintains an in-house inventory on a regular basis of the particular product provided to this project,

b.
keeps an inventory in an amount appropriate for the type of work using that product, and

c.
offers that inventory for sale to the general public or construction industry at large (private and public sectors), not just supplied as needed on a project by project basis during the construction season, except where the product requires special or heavy equipment for delivery and the DBE possesses and operates this equipment on a regular basis throughout the construction season in order to deliver the product to the general public or construction industry at large. If the distribution equipment is rented or leased, it must be on a repetitive, seasonal basis.

8.
Revised DBE Utilization Goal. The DBE Utilization as submitted by the contractor and approved by the Department for this project on Form 25A325C. The Revised DBE Utilization Goal may be equal to, greater than, or less than the Original DBE Utilization Goal, if approved. Once approved, this Revised goal becomes the minimum required DBE participation during the execution of the contract.

120‑2.01 UTILIZATION GOAL. The Original DBE Utilization Goal for this contract is shown on the Bid Schedule as a percentage of the total basic bid amount. In order for the work of the DBE to be credited towards meeting the Original DBE Utilization Goal at time of contract award, the DBE must be certified by the Department in a category covering the CUF to be performed at the time of listing on the "DBE Utilization Report" (Form 25A325C).

A bidder shall demonstrate the ability to meet the Original DBE Utilization Goal or perform and document all of the required Good Faith Efforts under Subsection 120-3.02 in order to be eligible for award of this contract.

120‑3.01 DETERMINATION OF COMPLIANCE

1.
Phase I ‑ Bid and Award. In addition to bid submission requirements, the apparent low bidder shall demonstrate DBE responsibility prior to award of this contract by:

a.
Submitting, within 15 days of receipt of the notice of intent to award, a copy of the DBE Utilization Report (Form 25A325C) listing the certified DBEs to be used to meet the goal.

b.
If the contractor submits less DBE utilization on Form 25A325C than is required to meet the Original DBE Utilization Goal, documentation of Good Faith Effort in the form of the Summary of Good Faith Effort Documentation (Form 25A332A and attachments) and DBE Contact Reports (25A321A) shall be submitted. If accepted by the Department, this lower DBE utilization becomes the Revised DBE Utilization Goal.

If the bidder cannot demonstrate the ability to meet the Original DBE Utilization Goal, failure to document the minimum required Good Faith Efforts will result in the bid being declared nonresponsive.

c.
Where the bidder submits more DBE utilization on Form 25A325C than is required by the Original DBE Utilization Goal, this higher DBE utilization, if accepted by the Department, becomes the Revised DBE Utilization Goal.

2.
Phase II ‑ Construction. At the preconstruction conference, the Contractor shall submit, in writing, the designation of a DBE officer.

The CUF work items and creditable dollar amounts shown for a DBE on the DBE Utilization Report (Form 25A325C) shall be included in any subcontract, purchase order or service agreement with that DBE. Prior written request by the Contractor and approval from the Engineer is required for the replacement of a DBE for any reason. If DBE replacement is approved, the Contractor is obligated to replace the DBE with another DBE for the same work in order to still meet the Revised DBE Utilization Goal. If the Contractor cannot find a replacement DBE, the Contractor shall document the required Good Faith Efforts stipulated in Subsection 120-3.02 for the items of work to have been performed by the replaced DBE in order to have the Revised DBE Utilization Goal reduced.

120‑3.02 GOOD FAITH EFFORT. The Contracting Officer will use all of the following criteria to judge if the bidder, who has not met the Original DBE Utilization Goal, has demonstrated sufficient Good Faith Effort to be eligible for award of the contract. Failure by the Contractor to perform and document any of the following actions 1-7 constitutes insufficient Good Faith Effort.

1.
Consideration of all subcontractable items. The Contractor shall, at a minimum, seek DBE participation for each of the subcontractable items upon which the DBE goal was established as identified by the Department prior to bid opening (see Form 25A324).

2.
Selection of the most appropriate items or portions of items to be performed by DBEs in order to increase the likelihood of achieving the stated goal.

3.
Notification at least 10 calendar days prior to bid opening to all DBEs listed in the Department's most current DBE Directory certified to perform those work items identified in Form 25A324 of the bidder's/Contractor's interest in securing the DBE's participation in the execution of the work. Each contact with the DBE shall be logged on a "Contact Report" (Form 25A321A).

4.
Request for DBE participation on specific items of work or services. Allegations of non-competitive DBE quotes must be documented and verifiable. A DBE quote that is more than 10.0% higher than the accepted non-DBE quote shall be deemed non-competitive, provided the DBE and non-DBE quotes are for the exact same work or service. Where the Contractor rejects a DBE quote as being non-competitive under this condition, the work performed and payments received by the non-DBE during the execution of the contract shall be consistent with the non-DBE's accepted quote. This does not preclude increases as a result of Change documents issued by the Department.

5.
Provision of assistance to DBEs who need help in obtaining bonding or insurance required by the bidder.

6.
Providing prospective DBEs with adequate information about the requirements of the contract regarding the specific item of work or service sought from the DBE.

7.
Follow‑up of initial solicitations for interest by contacting DBEs to determine with certainty whether or not they were interested in bidding. Documentation of follow‑up contacts shall be logged on the "Contact Report" (Form 25A321A).

Items 4. through 7. will be utilized to evaluate any request from the Contractor for a reduction in the Revised DBE Utilization Goal due to the default or decertification of a DBE and the Contractor's subsequent inability to obtain additional DBE participation.

120‑3.03 COMMERCIALLY USEFUL FUNCTION (CUF). Measurement of attainment of the Revised DBE Utilization Goal shall be based upon the actual amount of money received by the DBEs for creditable CUF work on this project as determined by the Engineer in accordance with this Section.

CUF is limited to that of a: 

a.
regular dealer,

b.
manufacturer,

c.
broker,

d.
subcontractor

e.
joint-venture, or

f.
prime contractor.

In order for the CUF work of the DBE to be credited toward the goal, the Contractor shall ensure that all of the following requirements are met:

1.
The DBE shall be certified in the appropriate category at the time of:

a.
the Engineer's approval of the DBE subcontract; and

b.
the issuance of a purchase order or service agreement by the Contractor to a DBE performing as either a manufacturer, regular dealer, or broker (with a copy to the Engineer).

2.
The CUF performed by a DBE certified in a supply category will be evaluated by the Engineer to determine whether the DBE performed as either a broker, regular dealer, or manufacturer of the product provided to this project.

3.
A DBE trucking firm certified and performing work in a transportation/hauling category is restricted within that category to the CUF of a broker. (This does not effect the CUF of that same firm, when performing work as a subcontractor and certified in another category such as embankment or excavation which could include the hauling of materials for that work.)

4.
The Contractor will receive credit for the CUF performed by DBEs as provided in this Section. Contractors are encouraged to contact the Engineer in advance of the execution of the DBE's work or provision of goods or services regarding CUF and potential DBE credit.

5.
Should a DBE performing a CUF become decertified during the term of the subcontract, purchase order, or service agreement for reasons beyond the control of and without the fault or negligence of the Contractor, the work remaining under the subcontract, purchase order, or service agreement may be credited toward the Revised DBE Utilization Goal.

 6.
Should the DBE be decertified between the time of contract award and the time of the Engineer's subcontract approval or issuance of a purchase order or service agreement, the work of the decertified firm shall not be credited toward the Revised DBE Utilization Goal. The Contractor must still meet the Revised DBE Utilization Goal by either:

a.
Withdrawing the subcontract, purchase order or service agreement from the decertified DBE and expending Good Faith Effort (Subsection 120-3.02, items 4-7) to replace it with one from a currently certified DBE for that same work or service through subcontractor substitution (Subsection 103-1.01, or

b.
Continuing with the subcontract, purchase order or service agreement with the decertified firm and expending Good Faith Effort to find other work not already subcontracted out and DBEs in an amount to meet the Revised DBE Utilization Goal through either

1)
subcontractor substitution (Subsection 103-1.01),

2)
increasing the participation of other DBEs on the project,

3)
documenting Good Faith Efforts (Subsection 120-3.02, items 4-7),

4)
or by a combination of the above.

7.
The DBE may perform work in categories for which it is not certified, but only work performed in the DBE's certified category meeting the CUF criteria may be credited toward the Revised DBE Utilization Goal.

8.
The Engineer shall consider the following criteria when determining what CUF is being performed by the DBE:

a.
The work performed shall be necessary and useful work required for the execution of the contract.

b.
The scope of work shall be distinct and identifiable with specific contract items of work, bonding, or insurance requirements.

c.
The work shall be performed, controlled, managed, and supervised by employees normally employed by and under the control of the certified DBE, with the exception allowed under (d) below. Either the DBE owner or an on‑site DBE representative, DBE superintendent, or DBE foreman shall be responsible for the work at the site. All such DBE representatives must be designated as a key employee in the DBE's certification records with the Department prior to DBE subcontract award.

d.
The DBE shall use their own employees and equipment for the execution of the work. An exception to this requirement may be permitted where the DBE must perform a specialty task or where the work is in a remote area. In such instance, the DBE may temporarily augment its project workforce with another contractor's equipment and employees (not to include supervision) in order to perform the work, if the Department considers this normal practice performed by non-DBE contractors, within the Alaskan construction industry. 

On any project, this practice shall not involve more than 33.3% of the DBE's subcontract value. Also, the Contractor shall submit a request in writing from the DBE and secure the Department's approval for such arrangement prior to commencement of the DBE's subcontract work involved. Exclusive of this arrangement, the DBE's project work force shall be regular DBE employees.

In all instances, the DBE shall be responsible for its payroll and labor compliance requirements concerning all workers under its control. DBE leases and payments for equipment must be documented; Contractor withholding or retainage for DBE labor and equipment usage is not permissible. Two-party checks to individuals are not permissible.

e.
The manner in which the work is sublet or performed shall conform to standard, statewide industry practice within Alaska, as defined by the Department. The work or provision of goods or services shall have a market outside of the DBE program (must be performed by non-DBE firms within the Alaskan construction industry). Otherwise, the work or service will be deemed a superfluous step in the contracting or purchasing process and no DBE credit will be allowed. 

There shall be no DBE credit for lower-tier non-DBE subcontract work, unless the Department defines this lower-tier subcontracting as standard, statewide industry practice within Alaska.

f.
The cost of the goods and services shall be reasonable and competitive with the cost of these goods and services outside the DBE program within Alaska. Materials or supplies needed as a regular course of the Contractor's operations such as fuel, maintenance, office facilities, portable bathrooms, etc. are not creditable.

The cost of materials actually incorporated into the project by a DBE subcontractor is creditable toward the DBE goal only if the DBE is responsible for ordering and scheduling the delivery of creditable materials and fully responsible for ensuring that the materials meet specifications.

g.
All subcontract work, with the exception of truck hauling, shall be sublet by the same unit of measure as is contained in the Bid Schedule unless prior written approval of the Engineer is obtained.

h.
The DBE shall control all business administration, accounting, billing, and payment transactions (this requirement does not preclude the two-party check allowance described under i., below). The prime contractor shall not perform the business, accounting, billing, and similar functions of the DBE. The Engineer may, in accordance with AS 36.30.420(b), inspect the offices of the DBE and audit the records of the DBE to assure compliance.

i.
Credit will not be allowed for payments made by the Contractor to others on behalf of the DBE.

Two‑party checks may be issued by the Contractor on an occasional basis to the DBE and another business for work or services performed under the contract; however, the Engineer shall be notified in writing in advance. DBE credit will not be given for these two-party payments, if issued on a routine basis or issued to an extent greater than that offered by the prime to non-DBEs on the project. 

j.
A DBE trucking firm certified and performing work in the transportation/hauling category shall have a supervisor on-site at all times in charge of the dispatching of trucks and the hauling of materials before any DBE credit may be credited. The DBE supervisor must be regularly employed by the DBE and designated as a key employee in the DBE's certification records with the Department prior to prime contract award. 

9.
The Contractor shall provide proof (canceled checks or bank statements that identify payor, payee, and amount of transfer) of the actual monies paid for the qualifying work, goods and services provided by DBEs. 

10.
If the quantity of work of a bid item which involves a DBE is reduced by the Department, the Original and Revised DBE Utilization Goals on Form 25A325C are reduced proportionately.

120‑3.04 DEFAULT OF DBE. In the event that a DBE who has been placed under contract or to whom a purchase order or similar agreement has been issued defaults on their work for whatever reason, the Contractor shall immediately notify the Engineer of the default and the circumstances surrounding the default. The Contractor shall take immediate steps, without any order or direction from the Engineer, to retain the services of other DBEs to perform the defaulted work. In the event that the Contractor cannot obtain replacement DBE participation, the Engineer may adjust the Revised DBE Utilization Goal if, in the opinion of the Engineer, both of the following criteria have been met:

1.
The Contractor had no fault or negligence in the default and that the circumstances surrounding the default were beyond the control of the Contractor.

2.
The Contractor is unable to find replacement DBE participation and has adequately performed and documented the Good Faith Effort expended in accordance with items 4 through 7 of Subsection 120‑3.02 GOOD FAITH EFFORT for the defaulted work.

The Revised DBE Utilization Goal will be adjusted to reflect only that amount of the defaulted DBE's work that can not be replaced.

120‑4.01 METHOD OF MEASUREMENT. The Contractor shall be entitled to count toward the Revised DBE Utilization Goal those monies actually paid to certified DBEs for CUF work performed by the DBE as determined by the Engineer. The Contractor will receive credit for the utilization of the DBEs, as follows:

1.
Credit for work performed by a DBE prime contractor is 100%, not to exceed the Original DBE Utilization Goal.

2.
Credit for the CUF of a subcontractor is 100% of the monies actually paid to the DBE under the subcontract for creditable work and materials.

3.
Credit for the CUF of a manufacturer is 100% of the monies paid to the DBE for the creditable materials manufactured.

4.
Credit for the CUF of a regular dealer of a creditable material, product, or supply is 60% of its value. The value will be the actual cost paid to the DBE but will not exceed the bid price for the item.

5.
Credit for the CUF of a broker performed by a DBE certified in a supply category for providing a creditable material, product or supply is limited to a reasonable brokerage fee. The brokerage fee shall not exceed 5% of the cost of the procurement contract for the creditable item. 

6.
Credit for the CUF of a broker performed by a DBE certified in the transportation/hauling category for arranging for the delivery of a creditable material, product or supply is limited to a reasonable brokerage fee. The brokerage fee shall not exceed 5% of the cost of the hauling subcontract.

7.
Credit for the CUF of a broker performed by a DBE certified in a bonding or insurance category for arranging for the provision of insurance or bonding is limited to a reasonable brokerage fee. The brokerage fee shall not exceed 5% of the premium cost.

8.
Credit for the CUF of a joint venture (JV) (either as the prime contractor or a subcontractor) may not exceed the percent of the DBE's participation in the joint venture agreement, as certified for this project by the Department. The DBE joint venture partner shall be responsible for performing all of the work as delineated in the certified JV agreement.

120‑5.01 BASIS OF PAYMENT. Meeting the Revised DBE Utilization Goal will be considered subsidiary to other items of work and no separate payment will be made.

If the Contractor fails to utilize the DBEs listed on Form 25A325C as scheduled or fails to submit required documentation to verify proof of payment or documentation requested by the Department to help in the determination of CUF, retainage may be withheld from progress payments. The retainage shall be sufficient to assure funds are available to cover the cost of the disincentive or potential disincentive.

If the Contractor fails to meet the Revised DBE Utilization Goal, payments will be reduced as a disincentive. The amount of the disincentive shall be equal to 50% of the difference between the Revised DBE Utilization Goal expressed in dollars and the total creditable DBE participation as determined by the Engineer.

If and only after the Original DBE Utilization Goal established on Form 25A325C in terms of dollars has been met, the Contractor may be eligible for an incentive payment based upon the following calculation:

10% of the total dollar amount of CUF work performed by DBE subcontractors not needed in the calculation to meet the Original DBE Utilization Goal; except that the total incentive paid to the Contractor will not exceed 2% of the total basic bid amount at time of original contract award or $100,000, whichever is less.

Payment of the incentive will be made on the final estimate. The disincentive will be withheld in the form of retainage during the course of the project. If sufficient retainage has not been withheld to cover the cost of the disincentive, the Contractor shall remit same to the Department within 30 days of being billed for the amount due.

A Change Order is not required for DBE Adjustment. The Notice To Proceed shall constitute the notice required to initiate DBE Adjustment.

Payment or Deduction will be made under:

Pay Item No.
Pay Item
Pay Unit
120(1)
DBE Adjustment
Contingent Sum

(6/6/94)S33

SECTION 202


REMOVAL OF STRUCTURES AND OBSTRUCTIONS
Special Provisions

202‑2.01 GENERAL CONSTRUCTION REQUIREMENTS. Add the following: The construction of mail box installations shall use new posts and mail boxes. Mail boxes shall be United States Postal Service approved, either traditional or contemporary design, having a minimum length of 21-inches, minimum width of 8-inches and minimum height of 10-1/2 inches. Existing posts and foundations shall be removed with remaining holes backfilled to the level of surrounding ground. (10/5/93)R74

SECTION 203


EXCAVATION AND EMBANKMENT
Standard Modifications

203-2.05 BORROW. Add the following: Borrow, Type A, B, or C when required, shall meet the requirements of Subsection 703‑2.07, Selected Material, Type A, B, or C, respectively. (5/12/89)M12
Special Provisions

203-3.01 GENERAL. Add the following: Obliteration of driveways shall include removal of pavement in accordance with Section 202 and all grading operations necessary to remove the existing approach no longer needed for access. The Contractor shall match the existing roadway shoulders and ditches on either side of the driveway or approach to be obliterated, to establish a uniform roadway cross section. The area beyond the roadway ditches shall be rough graded so as to restore approximately the original contour of the ground.
Special ditching where required, shall consist of excavating, grading, and final shaping of the slopes in areas designated on the plans.

Standard Modifications

203-3.02 EMBANKMENT CONSTRUCTION. On page 97, delete the 5th paragraph and substitute the following: All embankment shall be constructed with moisture and density control unless the Engineer determines that such controls are not feasible. (5/7/91)M35

Special Provisions

203-3.03 CONSTRUCTION OF EMBANKMENTS WITH MOISTURE AND DENSITY CONTROL. Delete the second paragraph and substitute the following: Embankment material shall be compacted to not less than 95 percent of the maximum density. Maximum densities will be determined by AASHTO T 180, or ATM T-12. In place field densities will be determined by ATM T-3 or ATM T-11. (4/14/95)R193
203-4.01 METHOD OF MEASUREMENT. Add the following: No deduction from the excavation quantities will be made for pavement removed within the excavation limits. Measurement of Item 203(9B), Obliteration of Driveways, will be the actual number of driveways obliterated as shown on the plans or as directed by the Engineer.
Add the following: Measurement of the special ditch will be measured for payment by the linear foot along the center of the ditch for each ditch so designated, constructed and accepted by the Engineer.

203‑5.01 BASIS OF PAYMENT. Change Pay Items 203(6) to 203(6A) Borrow, Type A. 

Add the following: Payment for obliteration of driveways will be full compensation for all excavation and grading required to complete the work as specified. No separate payment will be made for removal of driveway pavement; it shall be considered subsidiary to Item 203(9B), Obliteration of Driveways.
Use of a wide pad dozer to install Item 203(36) Special Ditch will be considered subsidiary to item 203(36) Special Ditch and will not be paid for under  item 646(1) Wide Pad Dozer, 65 hp Minimum.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
203(9B)
Obliteration of Driveway
Each

203(36)
Special Ditch
Linear Foot


SECTION 301


AGGREGATE BASE COURSE
Special Provisions

301‑3.01 PLACING. Add the following:Base course material used for the sidewalk and pathway foundation shall be placed with a "Layton box" or similar equipment capable of providing a specified depth with a uniform surface. (9/1/89)R26

SECTION 401

ASPHALT CONCRETE PAVEMENT
Special Provisions

401-2.01 COMPOSITION OF MIXTURES. Delete this subsection and substitute the following: The paving mixtures will be any commercially available Type III, Class B, Asphalt Concrete mixture, or better, approved for use in any State or Municipal project. Asphalt Concrete, Type III, Class, B will be used in construction of the pathway.  The Contractor shall submit a certified statement of its components and their proportions for approval as the Job Mix Design.

401-2.04 ASPHALT MATERIALS. Add the following: STE-1 emulsified asphalt shall be used for tack coat. 

401-3.04 ASPHALT PAVERS. Add the following: The use of a Layton Box will be allowed on bikepaths and sidewalks.
401-3.11 SPREADING AND FINISHING. Add the following to the third paragraph:  Pavement thickness shown in the plans will be considered nominal.  Average thickness will be controlled by the Engineer on a spread-yield basis.

401-5.01 BASIS OF PAYMENT. Add the following: Anti-stripping additives, asphalt cement, saw cutting, removal of existing asphalt and tack coat will all be subsidiary to Item 401(9), Asphalt Concrete, Type III, Class B.  

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
401(9)
Asphalt Concrete, Type III, Class B
Ton


(Includes Oil)


SECTION 603


CULVERTS AND STORMDRAINS
Special Provisions

603-1.01 DESCRIPTION. Add the following: This work shall also consist of installing culvert marker posts.(10/15/94)R42
603‑2.01 MATERIALS. Add the following to the list of materials:

Corrugated Polyethylene Pipe           706-2.07

In the second paragraph, add "Corrugated Polyethylene Pipe (24 inch maximum diameter for storm drain systems)" to the list of options allowed under Item 603(17).

Add the following to the last paragraph: Heights of cover for corrugated polyethylene pipe shall be the same as for aluminum culvert pipe.(5/7/91)S55
Add the following: Culvert marker posts shall meet the requirements of subsection 730-2.05 Delineator Posts, for item 2. Flexible Posts. The color shall be blue with no other markings. The 2-½ inch by 72 inch post shall be rectangular in cross‑section with reinforcing ribs capable of a minimum bending radius of 9 inches.(10/15/94)R42
603-3.04 JOINING PIPE. Add the following paragraph: Polyethylene pipe couplings shall be corrugated to match the pipe corrugations and their width shall not be less than one half the nominal pipe diameter.  (5/7/91)S55
The Contractor shall provide for surface drainage until completion of  the permanent drainage installations.

603-3.06 CULVERT MARKER POSTS. Add the following subsection: Culvert marker posts shall be installed on the approach side of storm drain outfalls 30 inches and smaller, field inlets not in paved parking lots, all end sections to cross culverts, or as directed by the Engineer. Forty-two inches of post shall remain above the ground after driving.

603‑4.01 METHOD OF MEASUREMENT. Add the following: Culvert marker posts will not be measured for payment.

603-5.01 BASIS OF PAYMENT. Add the following: Culvert marker posts will not be paid for directly, but will be subsidiary to pipe items. (10/15/94)R42

SECTION 615


STANDARD SIGNS
Special Provisions

615-2.01 MATERIALS. Add the following to the end of the first sentence of the fifth paragraph: "and the Alaska Traffic Manual."

Delete paragraphs 7 and 8 (the fourth and fifth paragraphs on page 315) and substitute the following: Sign posts and bases shall be of the types specified.  Structural aspects of design and materials for sign supports shall comply with the AASHTO Standard Specifications for Structural Supports for Highway Signs, Luminaires and Traffic Signals.

Concrete for steel-reinforced slip base and breakaway foundations shall conform to Section 501, Structural Concrete, Class A, except that Subsection 501-3.02 Batching is modified as follows:

Under item 3. Aggregates, delete the third paragraph.

Concrete for other sign foundations may be Class W.

615‑3.01 CONSTRUCTION REQUIREMENTS. Add the following to the sixth paragraph: When existing signs are to be salvaged the remaining foundation shall be removed, abandoned in place, or if located within the roadway or pathway  structural section shall be disposed of in a manner as approved by the Engineer. If they are abandoned in place, the tops of the foundations, reinforcing steel, anchor bolts, and conduits shall be removed to a depth of not less than one foot below pathway subgrade or unimproved ground, whichever applies. All signs and posts at a single installation shall be considered as one unit.

615‑3.02 SIGN PLACEMENT AND INSTALLATION. Add the following: Existing signs shall not be removed without authorization from the Engineer. They shall be kept in service until either the new signs have been installed, or they are no longer needed. As the work progresses, if their locations do not conform to Standard Drawing S-05, they shall be reinstalled at locations approved by the Engineer.

Prior to mounting the sign panel, the Contractor shall mark the date of installation on the back of the sign. Installation dates shall be written in the format of month/day/year, using black permanent marker, with numbers a minimum of 3 inches in height, so as to be readable from the roadside after installation.

615-4.01 METHOD OF MEASUREMENT. Add the following to the second paragraph: Concrete used for sign bases will be considered subsidiary to other work under this Section and will not be measured for payment.

615‑5.01 BASIS OF PAYMENT. Add the following: Payment for removal and relocation of signs will include all labor, equipment and materials necessary to relocate signs as shown in the plans.  This work shall include the removal or obliteration of old sign post foundations and, if required, the installation of new foundations and posts.


SECTION 618


SEEDING
Special Provisions

618‑1.01 DESCRIPTION. Delete this subsection and substitute the following:  All new or disturbed slopes and any other areas directed by the Engineer shall be overlaid with topsoil and seeded. This work shall consist of tracking the soil, followed by the application of seed, mulch, fertilizer and water. It is intended to provide a living ground cover as soon as possible on all slopes.

618-2.01 MATERIALS. Add the following to the list of material specifications: 

Mulch
Subsection 727-2.01

618‑3.01 SOIL PREPARATION. Add the following:  Seed shall be applied as detailed below immediately after the shaping of the slopes.  All slopes to be seeded shall be covered with topsoil in accordance with Section 620 and prepared by "walking" a dozer transversely up and down the slopes, or graded with a scarifying slope board. The resultant indentations shall be perpendicular to the fall of the slope. This should be completed as soon as topsoil is placed on the slopes. The Contractor may round the top and bottom of the slopes to facilitate tracking and to create a pleasing appearance, but drainage flow lines shall not be disrupted. Where the fill is adjacent to wetlands, the equipment performing this operation must be kept entirely on the fill slope and must not encroach on the wetlands.

618‑3.03 APPLICATION. In the first sentence of subparagraph b., under numbered paragraph 1. Hydraulic Method, delete the following: "Item 619(1),".

Add the following: Seed, mulch and fertilizer shall be applied as follows per 1,000 square feet. If the hydraulic method for seed and mulch is used, it shall be made in one application. All fertilizer shall be applied by the hydraulic method.  The hydromulch to be applied with the seed mixture will be a mulch made of wood fiber.  The hydromulch shall not be comprised of recycled wood cellulose.

	Item
	Ingredients
	Application

Rate (per MSF)

	Seed Mix
	Bering Hairgrass (Norcoast)

Red Fescue (Arctared)

Annual Ryegrass (Lolium)

Crimson Clover

Lupine (Nootka or Pernnis)

Shasta Daisy (Chrysanthemum 
Leucanthemum)


	0.40 lbs.

0.30 lbs.
0.10 lbs.

0.10 lbs.

0.06 lbs.

0.04 lbs.
Total= 1.00 lbs.

	Mulch
	   --
	35.0 lbs.

	Fertilizer
	20-20-10
	12.0 lbs.


The Contractor shall not remove the required tags from the seed bags.

618‑4.01 METHOD OF MEASUREMENT. Delete the second paragraph and substitute the following: Seeding by the pound will be the number of pounds of seed (dry measure) accepted in place. The amount of fertilizer, mulch and water for application used in this work, including any required reseeding, will be subsidiary to this item and will not be measured separately for payment.

Delete the last paragraph.

618‑5.01 BASIS OF PAYMENT. Add the following: Fertilizer, mulch and water for application, including any required reseeding, will not be paid for directly, but will be subsidiary to seeding.

The work described under subsection 618-3.01 Soil Preparation will not be paid for directly but will be subsidiary to seeding.

Water required for the hydraulic method of application will not be paid for separately, but will be subsidiary to seeding.

(10/1/91)R52

SECTION 620


TOPSOIL
Special Provisions

620‑2.01 MATERIALS. Delete this subsection in its entirety and substitute the following: Topsoil shall conform to the requirements of Section 726 for Class B.

620-4.01 METHOD OF MEASUREMENT. Add the following: Limestone will not be measured for payment, but will be subsidiary to Item 620(1) Topsoil.


SECTION 639


DRIVEWAYS
Special Provisions

639‑1.01 DESCRIPTION. Add the following: This work also includes the construction of public approaches at locations shown on the plans.

639‑1.02 CONSTRUCTION REQUIREMENTS. Add the following subsection: Placement of materials used in driveways and public approaches shall meet the requirements specified as follows:

Selected Material, Type A



Section 203

Crushed Aggregate Base Course


Section 301

Asphalt Concrete, Type II



Section 401

639-2.01 METHOD OF MEASUREMENT. Add the following: Public approaches will be measured per each constructed as shown on the plans, or as directed.

639‑3.01 BASIS OF PAYMENT. Add the following: Payment for public approaches will be full compensation for furnishing all equipment and labor necessary to complete the work as indicated.

Add the following pay item:

Pay Item No.
Pay Item
Pay Unit
639(3)
Public Approach
Each

Delete the last paragraph and substitute the following: The contract unit price for driveways and approaches shall be full compensation for furnishing all equipment and labor necessary to complete the work as specified. Selected Material, Type A, Crushed Aggregate Base Course, and Asphalt Concrete Type II required to construct driveways and public approaches will be paid for separately under the respective items listed in the bid schedule. Native material meeting the minimum requirements of Selected Material, Type C will not be paid for directly, but will be considered subsidiary to Item 639(3) Public Approach.

(8/23/95)R58
SECTION 640

MOBILIZATION AND DEMOBILIZATION
Special Provisions

640‑2.01 METHOD OF MEASUREMENT. Delete Item 3. and substitute the following:

3.
When the letter of project completion has been issued and the Contractor has made all the required submittals the remaining balance of the amount for this item will be paid. (5/7/91)S41
Delete Section 641 in its entirety and substitute the following:


SECTION 641


TEMPORARY EROSION AND POLLUTION CONTROL
Special Provisions

641‑1.01 DESCRIPTION. Plan, provide, and maintain temporary control of erosion, water pollution, and hazardous materials contamination. 

641-1.02 DEFINITIONS.
1.
Erosion and Sediment Control Plan (ESCP). The Department's general plan for the permanent and temporary control of erosion and sedimentation during construction of the project in accordance with the AASHTO Guidelines for Erosion and Sediment Control in Highway Construction, Volume III. The ESCP is included in the contract bid documents as an appendix.

2.
Storm Water Pollution Prevention Plan (SWPPP). The Contractor's detailed site-specific plan for the temporary control of erosion and sedimentation during construction of the project, based on the ESCP and in accordance with the AASHTO Guidelines for Erosion and Sediment Control in Highway Construction, Volume III, the General Permit, and the Contractor Guidance for Preparing and Executing Storm Water Pollution Prevention Plans (Storm Water Manual). These documents are available from the Department.

3.
Hazardous Material Control Plan (HMCP). The Contractor's detailed plan for the containment, cleanup, and disposal of hazardous waste material (see 40 CFR 117 and 302 for listing), including petroleum products generated by construction equipment or activities. Included in the HMCP is a list of quantities and types of equipment and materials available on site to be used for hazardous substance containment and cleanup.

4.
Notice of Intent  (NOI), to utilize The National Pollutant Discharge Elimination System (NPDES) General Permit for Alaska. This is the standard permit required by the EPA for any earth disturbing industrial activity involving more than 2.02 hectares of land. See Appendix A of the DOT&PF Storm Water Manual.

641-1.03 GENERAL. The Contractor shall mail the NOI to the U.S. Environmental Protection Agency via Certified Mail. Earth disturbing work shall not begin until 48 hours after the NOI has been postmarked.

The Contractor shall also submit the NOI with a brief description of the activities to be covered to the Engineer and the Alaska Department of Environmental Conservation at the following address:

Alaska Department of Environmental Conservation

Southcentral Regional Office

555 Cordova Street

Anchorage, Alaska 99501

Attn: Storm Water Coordinator

Phone: (907) 269-7505

Fax: (907) 269-7506

The activities description shall be on a single sheet and shall describe the area to be disturbed to the nearest hectare, the primary pollutants expected from the activities and the type of treatment to be provided. This description and a copy of the NOI, or other indication that storm water discharges from the site are covered under an NPDES permit, shall also be posted at the construction site in a prominent place for public viewing.

The Contractor shall submit required amendments to the NOI or SWPPP to the Engineer at least 14 days prior to performing work affected by such amendments.

The Contractor shall submit a Notice of Termination (NOT) in accordance with the General Permit to the Engineer following completion of the final stabilization of the project.

641‑2.01 CONSTRUCTION REQUIREMENTS. The Contractor shall comply with all requirements of the NPDES General Permit for Alaska. The Contractor shall provide the Engineer with a copy of all inspection reports required by the Permit within three days of the inspection date. Compliance with the NPDES General Permit for Alaska does not reduce the Engineer's authority to direct additional erosion control measures deemed appropriate.

The Contractor shall be responsible for the containment, cleanup, and disposal of all construction related discharges of petroleum fuels, oil, and/or other substances hazardous to the land and water. Performance of this activity shall comply with the requirements of 18 AAC 75 and Title 46 of the Alaska Statutes.

The Contractor has a continuing obligation to stipulations of the NPDES General Permit until the Notice-of-Termination is filed with the Environmental Protection Agency.  This includes all applicable inspections and documentation during winter construction closures.

641-3.01 MATERIALS 
Erosion and pollution control measures will be as shown on the plans or as specified.

641-4.01 METHOD OF MEASUREMENT.
Temporary Erosion and Pollution Control (contingent sum) will be measured in the manner specified in the order authorizing the work.

641-5.01 BASIS OF PAYMENT.
Temporary Erosion and Pollution Control. (contingent sum) When no unit price items under this section are listed on the bid schedule, the work will be measured in the manner specified in the order authorizing the work and shall be full compensation for all required labor, equipment, and materials associated with the erosion or pollution control measures required.

Failure to comply with the requirements of the NPDES General Permit for Alaska within 24 hours notice by the Engineer will result in withholding an amount equal to five (5) percent of the total amount earned from all subsequent progress payments.  This retainage will be released by the Engineer upon satisfactory completion of the requirements of the General Permit.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
641(1)
Temporary Erosion and Pollution Control 
Contingent Sum

SECTION 642

CONSTRUCTION SURVEYING
Special Provisions

642-1.01 DESCRIPTION. Add the following to the first paragraph: The Contractor shall perform in accordance with the Department's "Construction Surveying Requirements", dated June, 1987. A copy of this document is attached to these Special Provisions in Appendix  B.

642-3.01 CONSTRUCTION REQUIREMENTS.  Add the following:  The Contractor shall deliver to the Engineer the survey documents sealed by a surveyor registered in the State of Alaska.  The documents shall include the field book, complete with sketches and the reduced data in an ASCII file.  The ASCII file shall be on a 3-1/2" floppy disk in the following comma separated formate: point number, northing, easting, elevation, description.

Add the following after item 11.:

12.
The Contractor's survey crews shall comply with approved traffic control plans. Crews shall coordinate their activities with the project's Worksite Traffic Supervisor.

642-4.01 METHOD OF MEASUREMENT. Add the following: Pay Item 642(2), Three Person Survey Party, shall be used only for extra, additional, or unanticipated work made necessary by changes in the project as directed by written order of the Engineer. It is not intended to cover survey costs due to minor overruns (10 percent or less) in items which require staking of individual installations, including but not limited to culverts, signs and drainage structures

642-5.01 BASIS OF PAYMENT. Add the following: If additional work as stated above is performed by a two person survey party, hours paid for under Item 642(2) Three Person Survey Party will be 75 percent of the hours worked. If additional work as stated above is performed by only one person, hours paid for under Item 642(2) Three Person Survey Party will be 32 percent of the hours worked.


SECTION 643

TRAFFIC MAINTENANCE
Special Provisions

643-1.01 DESCRIPTION. Add the following:

DEFINITIONS
Construction Phasing Plan - A plan for each phase of the project possibly broken into segments showing how traffic will be accommodated. It should show the sequence of work by segment or phase if required.

Phase - A construction phase consists of a single work activity or a group of work activities that are accomplished concurrently. Each work activity should be assigned to a phase.

Segment - A portion of the roadway under construction.

Sequence - The order in which work is accomplished, either by phase or by segment, or a combination thereof.

Traffic - The movement of vehicles and pedestrians through road construction, maintenance operations, utility work, incident zones or similar operations.

Traffic Control Plan - A Traffic Control Plan (TCP) is a drawing or drawings indicating the method or scheme for safely guiding and protecting motorists, pedestrians and workers in a traffic control zone. It depicts the traffic control devices to be used, their placement and times of use.

Traffic Control Zone - A portion of a road construction project, maintenance operation, utility work, incident zone or similar operation where traffic is affected by the operation and traffic control is needed to safely guide and protect motorists, pedestrians, or workers.

643‑1.02 TRAFFIC CONTROL PLAN.  Delete the second paragraph and substitute the following TCP's are required for each work site. TCP's included in the plans are acceptable for use with the concurrence of the Engineer. The Contractor may elect to modify them or design alternative TCP's. All modified and/or alternative TCP's shall be submitted for approval of the Engineer. The Contractor shall allow three weeks for review of any submitted TCP or one week for each subsequent correction.  Changes in the TCP resulting from unforeseen circumstances may be allowed during construction, provided a minimum of 48 hours are allowed for review, and the changes are approved by the Engineer.(2/20/96)R62
Add the following to the third paragraph: All TCPs submitted shall indicate the dates and hours for which the TCP will be in effect. Each TCP shall provide the name and 24‑hour telephone number of the Worksite Traffic Supervisor.

643-1.03 WORKSITE TRAFFIC SUPERVISOR. Delete the second sentence of the first paragraph and substitute the following: The Worksite Traffic Supervisor shall meet the following minimum requirements:

1.
Be currently certified as a Worksite Traffic Supervisor by the American Traffic Safety Services Association (ATSSA), or,

2.
Be currently certified as a Work Zone Traffic Safety Specialist or a Work Zone Safety Specialist by the International Municipal Signal Association (IMSA), or,

3.
Be currently certified as a Worksite Traffic Technician by ATSSA.

If the individual is certified under Items 2 or 3 above, the Contractor shall submit documentation prior to work requiring traffic control that the individual has also obtained:

1.
A minimum of one year of supervisory level work in worksite traffic control, or,

2.
One year of having been in responsible charge of such work. The term "in responsible charge" shall be construed to mean having been in a position of accountability for the selection of devices and for their placement in the traffic control system, or for the continued operation of the system. Having persons that actually perform the labor under one's control would satisfy this requirement.

643-1.04 CONSTRUCTION PHASING PLAN. Delete the first sentence under Item 2. and substitute the following: A plan for each phase or segment of the project showing how traffic will be accommodated. It should show the sequence of work by segment or phase when required.

643‑2.01 MATERIALS. Add the following under Item 3. Barricades and Vertical Panels: Type III barricades shall have a minimum width of 8 feet.

Add the following:

12.
Portable Changeable Message Board Signs.  Portable changeable message board signs shall be truck or trailer mounted with a self-contained power supply for the sign and shall have the following features:

a.
Message sign panel large enough to display three lines of 9-inch high characters.

b.
Eight character display per message line.

c.
Message modules containing at least 36 different preprogrammed messages (three line displays) to be selected by the Engineer.

d.
The capacity to create, preview, and display new messages and message sequences.

e.
A waterproof, lockeable cover for the controller keyboard.

f.
An operator's manual, a service manual, and wiring diagram.

g.
Quick release attachments on display panel cover.

h.
Variable flash and sequence rates.

i.
Manual and automatic dimming capability on lamp bulb matrix model.

j.
The ability to mount at least 7 feet above the pavement to the bottom of the message sign panel.

k.
The capacity to operate with a battery pack for 2 hours under full load.

13.
Pedestrian safety fence shall be orange, 4-feet high and shall be installed with posts as recommended by the manufacturer.  Pedestrian safety fence shall be one of the following, or approved equal:

a.
 "Safety Fence" as manufactured by Service and Materials Company, Inc. 2200 South J Street, Elwood, Indiana, 46036. Phone (317)552-3352.

b.
"Flexible Safety Fencing" as manufactured by Carsonite, 1301 Hot Springs Road, Carson City, Nevada, 89706. Phone (702) 883-510.4.

c.
"Safety Fence" as manufactured by the Plastic Net Corporation, 1048 Niagara Street, Buffalo, New York, 14213. Phone (716) 883-4400.

643-3.01 CONSTRUCTION REQUIREMENTS. Add the following: The contractor shall provide and maintain safe routes for pedestrians through or around traffic control zones at all times except where pedestrians are prohibited by regulations.

643‑3.03 PUBLIC NOTICE. Add the following:  

Newspaper Advertisements.  The Contractor shall run one‑sixteenth page newspaper advertisements for a minimum of one (1) week in advance of commencing construction, resuming construction after seasonal suspension, or any scheduled delay, or closure of driving lanes within the project corridor.  The Contractor shall then run continuous one‑sixteenth page newspaper advertisements for the duration of that delay, or closure.  The advertisements shall be published in the Anchorage Daily News.

The Contractor shall indicate on the ad order a first preference for the local news section and an exclusion for the classified section.  These advertisements shall have the project name, a map, detailed traffic information, effective dates and provide the Contractor's name.  Advertisements shall be promptly cancelled when they have served their purpose.  The Worksite Traffic Supervisor shall submit proof advertisements, on the form provided, to the Engineer for review and approval at least forty‑eight (48) hours prior to intended release and a copy of the Proof of Publication with tear sheet immediately after publication.

A change order is not required for newspaper advertisements, the Notice to Proceed shall constitute the notice required to initiate newspaper advertisements. (12/8/92)R167
Weekly Notices. Write and submit weekly public information notices that identify road closures, restrictions to traffic, and detours. Areas of potential traffic delay shall be emphasized and alternate routes noted. Telephone numbers for further information  shall be provided. The notices shall be approved by the Engineer. The notices shall be hand carried or faxed to the list of local news broadcasting media, emergency services and public service organizations provided by the Department. Notices shall be submitted at the following times:

1.
One week prior to the beginning of construction,

2.
Wednesday of each week during construction, and

3.
prior to any major change or disruption to traffic or local access.

643-3.04 TRAFFIC CONTROL DEVICES. Under Item 5., Flagging, add the following after the first sentence of the first paragraph: Each flagger shall be illuminated from the front to a level of light intensity not less than one foot candle during hours of darkness.

Flaggers shall wear reflective clothing. Reflective clothing shall include markings on arms, legs and head. Flaggers directing traffic through intersections shall wear orange gloves and orange helmets as approved by the Engineer. Gloves and helmets shall not be faded or dirty such that their effectiveness as traffic control devices is impacted as determined by the Engineer. (6/11/93)R179
643-3.06 TRAFFIC PRICE ADJUSTMENT. Add the following: A change order is not required for traffic price adjustment, the Notice to Proceed shall constitute the notice required to initiate traffic price adjustment. (12/8/92)R168
643‑3.08 CONSTRUCTION SEQUENCING. Delete this subsection in its entirety and substitute the following: A restriction to traffic shall be considered any condition of the roadway surface or any work operation or traffic control setup that reduces the number of lanes or shoulders or their respective widths, stops traffic, or causes the 85th percentile speed to fall more than 10 mph below the posted speed limit. An approved Traffic Control Plan is required before any restriction to traffic is implemented. 

Throughout the duration of the project, the following shall be maintained:

1.
During a work shift, a minimum of one traffic lane shall be maintained at all times.

2.
At the end of any work shift, the full roadway width shall be restored.

3.
No restrictions to traffic will be allowed during the Alaska State Fair during the following times:

a.
Friday from 4:30 PM to 12:00 midnight.

b.
Saturday and Sunday from 6:00 AM to 12:00 midnight.

4.
In addition no restriction to traffic will be permitted around any holiday as described below :  

a.
If a holiday falls on Monday, from 6:00 AM to 10:00 PM on the day of the holiday. 

b.
If a holiday falls on Tuesday, from 6:00 AM to 10:00 PM on the day before the holiday and the day of the holiday.

c.
If a holiday falls on Wednesday, Thursday, or Friday, from 4:30 PM to 10:00 PM on the day before the holiday and from 6:00 AM to 10:00 PM on the day of the holiday.

An approved Traffic Control Plan is required before any restriction to motorized or pedestrian traffic is implemented.

643-4.01 METHOD OF MEASUREMENT. Add the following to the first paragraph: Calendar day will be measured as a single time period of 24 hours in length.

Add the following to Item 1.:  Newspaper advertisements will not be included in measurement for Traffic Maintenance.
Delete the first and second sentences under Item 2. and replace with the following: Traffic control devices will be measured by the pay unit shown in Table 643-4. The quantities to be paid for shall be the number of units of each of the traffic control devices that are installed, accepted and maintained in place during the life of this contract. 

Permanent Construction Signing will not be measured for payment, but will include all permanent construction signs, as detailed on the plans, that are installed, accepted, maintained, and removed during the life of this contract. 

Delete the first sentence under Item 4. and substitute the following: Portable concrete barriers will be measured by the linear foot for each barrier placed to protect or channelize traffic as called for on the approved TCP's.

Delete numbered paragraph 7. in its entirety.

Add the following after item 10:

11.
Pedestrian Fence will be measured by the linear foot along the top of the fence installed, accepted, maintained, and removed during the life of this contract.

12.
Portable Changeable Message Board will be measured by the calendar day for  each board installed, operating, accepted, maintained and removed during the life of this contract.

643‑5.01 BASIS OF PAYMENT. Add the following: Payment for Item 643(27), Traffic Control Devices will be made for the pay unit of accepted traffic control devices times the unit rate value contained in the following rate schedule:

	Traffic Control Device
	Pay Unit
	Unit Rate

	Construction Signs
	Each/Day
	$ 5.00

	Special Construction Sign
	Square Foot
	$20.00

	Type II Barricade
	Each/Day
	$ 3.50

	Type III Barricade
	Each/Day
	$ 10.00

	Traffic Cone or Tubular Marker
	Each/Day
	$ 1.00

	Drums
	Each/Day
	$ 4.00

	Sequential Arrow Panel, Type C
	Each/Day
	$55.00

	Portable Changeable Message Board
	Calendar Day
	$200.00

	Portable Concrete Barrier
	Linear Foot
	$6.00

	Flagging 
	Hour
	$45.00

	Watering
	M-Gallon
	$20.00

	Street Sweeping
	Hour
	$150.00

	Pedestrian Fence
	Linear Foot
	$7.50


 (3/6/95)

Standard Modifications

643-5.01 BASIS OF PAYMENT. Change the pay unit for item 643(3), Permanent Construction Signing, from "Calendar Day" to "Lump Sum." (5/7/91)M40
Special Provisions

643-5.01 BASIS OF PAYMENT. Add the following: Payment for Item 643(29), Newspaper Advertisements will be made at cost plus 15 percent.  Payment will be authorized upon evidence of payment to the newspaper (paid receipt). (9/21/95)R194
Add the following pay items:

Pay Item No.
Pay Item
Pay Unit
643(27)
Traffic Control Devices
Contingent Sum

643(29)
Newspaper Advertisements
Contingent Sum


SECTION 644


SERVICES TO BE FURNISHED BY THE


CONTRACTOR
Special Provisions

644-2.01 FIELD OFFICE. Delete this Subsection in its entirety and substitute the following: The Contractor shall furnish and maintain a suitable office for the Engineer, available for occupancy from two weeks prior to commencing work through 30 days after issuance of the notice of project completion. The following office requirements shall be met:

1.
A minimum of 800 square feet of floor area. 

2.
A thermostatically controlled interior heating system with necessary fuel, capable of maintaining 70 degrees Fahrenheit.

3.
Adequate electrical lighting and 120 volt, 60 cycle power, with a minimum of two electrical outlets.

4.
A minimum of 100 square feet of window area and adequate ventilation.

5.
Adequate parking for a minimum of 6 vehicles, with one handicap parking space meeting the requirements of Americans with Disabilities Act Accessibility Guidelines (ADAAG).

6.
Attached indoor plumbing with sanitary lavatory facilities provided.

7.
Telephone service available at the office location.

8.
If a part of the Contractor's building, it shall be completely partitioned off from the balance of the structure and provided with a separate outside door equipped with a lock.

9.
The Engineer's office shall be accessible by disabled individuals from the designated handicap parking space in accordance with the requirements of Americans with Disabilities Act Accessibility Guidelines (ADAAG). 

10.
Located in Alaska, in particular the Wasilla/Palmer area.

644‑2.06 SCALES. Delete the second paragraph and substitute the following: Sanitary lavatory facilities, heating, adequate electrical lighting and 120 volt, 60 cycle power shall be furnished to the scale house.

Delete paragraph three in its entirety.

Delete the fourth paragraph and substitute the following: Furnishing platform scales, tickets, scale house, and the electronic weigh system, including all supplies such as: weigh tickets, paper, printer ribbons, diskettes, etc, maintenance, and repair services necessary to keep the system functional, shall be supplied by the Contractor and are not a pay item and will be considered a subsidiary obligation. Platform scales, scale house and the electronic weigh system shall remain the property of the Contractor upon completion of the work.

Delete the second sentence of the last paragraph and substitute the following: Platform scales shall be equipped with weatherproof housing and shall be constructed in a manner that protects the recording equipment and allows the scale operator convenient access to the scale computer, ticket printer, and sequential transaction printer. All components of the scale inside the scalehouse which could be physically manipulated in a manner which could tamper with weights shall be protected by an enclosure, acceptable to the Engineer, to preclude tampering with weighing operations.

Add the following: The Contractor shall provide an electronic equipment weighing system with the following capabilities:

1.
The scale computer shall have the ability to store multiple project numbers and multiple pay item descriptions for all projects and products which are weighed with the scale system.

Self reading scale system with a load cell, scale computer, ticket printer, sequential transaction printer, and the ability to record a complete shift's transaction on a 3.5 inch double sided diskette. All individual parts of the system shall be compatible with each other and suitable for field conditions. 

Sufficient spare parts, components, supplies, etc., shall be available on the Project to keep the electronic equipment weighing system operational at all times. Unless prior written authorization is obtained from the Engineer, no payment will be allowed for any material weighed without using the electronic equipment weighing system.

2.
The scale computer shall store the following for each hauling vehicle utilized on the project: vehicle identification number, license number, associated trailer license number, tare weight, and maximum allowable vehicle weight (MAVW).

Vehicles shall be tared a minimum of once daily by the scale operator. The Engineer may request additional tares to be done at any time the scale is operational. The Engineer may also require that he be present when tares are done.

The MAVW shall be calculated by the Engineer and a listing of all vehicles and their MAVW(s) will be placed in the scalehouse by the Engineer. The MAVW will be: the maximum allowable legal weight, as determined by the Engineer, when overloads can not be hauled; the maximum allowable weight as determined by the State Bridge Engineer when overloads can be hauled but are limited by bridge capacities; or an arbitrary number of 500,000 pounds (an even number in excess of what any vehicle can haul) when the Engineer allows unrestricted overloads.

The scale operator shall only utilize MAVWs which have been provided by the Engineer in writing. No tickets shall be issued to a vehicle until the Engineer provides a MAVW unless all vehicles are hauling unrestricted overloads.

When a vehicle is hauling unrestricted overloads, the last character of the vehicle identification number shall be an asterisk (*). If all vehicles are hauling unrestricted overloads, the "asterisk" can be omitted.

3.
During weighing operations the system shall compare each vehicle's gross weight to its MAVW. If the vehicle exceeds its MAVW the system shall alert the scale operator that an "overload" exists and the operator shall not issue a ticket.

No payment will be made for any material hauled in a vehicle which is not in conformance with the requirements of subsection 105-1.12 Load Restrictions and this Subsection. Non-conforming vehicles shall dump sufficient material so that they conform and then be reweighed.

4.
The system shall have a battery backup as well as protection for power surges or brown outs. The system shall be capable of retaining all stored data during a power outage and shall be operable during a power outage for at least 30 minutes.

5.
The ticket printer furnished by the Contractor shall print a one part weigh ticket on continuous feed 9‑1/2 inch by 4‑1/4 inch 90 pound white index paper with removable 1/2 inch perforations on each side with the following information on each ticket in the order listed:

a.
Sequential ticket number (4 digits)

b.
Project information (20 digits)

c.
Date and Time of Dispatch (24 hour time)

d.
Pay Item name in words "- Cumulative" Pounds (Product Total This Ticket Sequence, Starting with 1, in Pounds)

e.
Name of scale operator

f.
Vehicle identification number, license number, & trailer license number(s)

g.
MAVW

h.
Gross weight in pounds

i.
Tare weight in pounds

j.
Net weight in pounds

All of the above items are to be printed by the ticket printer with a minimum of a 12 point font and not pre-printed. All information shall be left justified with a 1 inch left margin. After printing, the weigh ticket shall be automatically advanced to a position where it can be torn off at a perforation. During pay item weighing operations, the system shall function such that the scale operator shall only have to enter a one digit code for the project number, a one or two digit code for the pay item, and the hauling unit identification number. The ticket given to the ticket taker shall be an "original". If the Contractor wants additional copies of each ticket they shall be printed on a separate ticket printer. 

The weigh ticket "number" consists of the following information:

a.
Project Number (1st 5 characters of PROJECT field)

b.
Date

c.
Pay Item

d.
Pit Number (Last 3 characters of PRODUCT field)

e.
Sequential ticket number

The sequential weigh ticket number shall be set to "1" at time 0:00 (12:00 p.m.) or prior to the first load being hauled at the beginning of each day for each unique project number, pit number, and pay item combination. The project information, date, pay item, hauling unit identification numbers, their MAVW's, and the scale operator's name shall also be able to be set by the scale operator. Tare weights shall only be able to be changed by a tare weighing operation.

6.
The sequential transaction printer shall print all scales transactions including tares, voided tickets, and data that is changed by the scale operator, as soon as the transaction is concluded. The sequential transaction printer log shall allow for the paper to be manually advanced so that the scale operator can write notes on the paper when special situations occur such as voided tickets, incorrect hauling unit number used, etc.

7.
The double sided diskette shall record all ticket information which was produced during a shift or at selected times in the shift. The data shall be stored in two files with the same information but different formats. The first file shall be in dBASE IV format (IBM) and shall be useable by the program without any conversion or manipulation. The naming convention for this file shall be "yymmdd.dbf". The second file shall be a raw data file in ASCII format with fields separated by commas, character fields enclosed in double quotes, a carriage return at the end of each record, and an end of file mark following the last record. The naming convention for this file shall be 

"yymmdd.csv". If more than one scale is used on the project, a scale location designation acceptable to the Engineer shall be utilized for the 7th and 8th characters of the filename.

In the event both data files on the diskette are not completely useable to obtain all truck weighing data, the Contractor shall correct, construct, or reconstruct the data file utilizing the sequential transaction log or other information, as directed by the Engineer, as a data source. No payment will be made for any hauled material on a given date until an accurate "daily" data file has been delivered to the Engineer. If written permission is obtained from the Engineer to weigh without the electronic system for a minor equipment failure, a data file, acceptable to the Engineer, shall be constructed as described above.

8.
The fields for each record shall be in the following format and order. Other data fields may also be provided but shall follow the fields in the required format.

	Field
	Field Name
	Type
	Width

	1
	TKT
	Character
	4 (right justified w/leading blanks)

	2
	DATE
	Character
	8 (mm/dd/yy)

	3
	TIME
	Character
	5 (hh:mm) (24 hour)

	4
	UNIT_ID
	Character
	5 (right justified w/leading blanks)

	5
	MAVW
	Numeric
	6 (pounds)

	6
	GROSS
	Numeric
	6 (pounds)

	7
	TARE
	Numeric
	6 (pounds)

	8
	NET
	Numeric
	6 (pounds)

	9
	COMMENTS
	Character
	20

	10
	PRODUCT
	Character
	20

	11
	PROJECT
	Character
	20

	12
	NAME
	Character
	18


9.
The system shall be able to generate a summary report, either during or at the end of the day, which summarizes the number of loads and total net weight for each Date, Project, and Product. The original of the end of day report shall be given to the Engineer at the end of each shift.

10.
A user instructional manual shall be available for each scale which explains the complete scale operation. A copy of this manual shall be kept in each scalehouse and be available for review by the Engineer at all times.

11.
In the event that extra construction engineering expenses are incurred due to checking non-machine data entries or other data irregularities, an amount equal to the value of those expenses will be deducted from the value of the item. A unilateral change order will be issued to make any adjustments the Engineer determines to be warranted. (7/25/95)R145
Add the following Section:


SECTION 646


EQUIPMENT RENTAL
Special Provisions

646-1.01 DESCRIPTION. This item consists of furnishing construction equipment, operated, fueled and maintained, on a rental basis for use in construction of extra or unanticipated work at the direction of the Engineer. Construction equipment is defined as that equipment actually used for performing the items of work specified and shall not include support equipment such as, but not limited to, hand tools, power tools, electric power generators, welders, small air compressors and other shop equipment needed for maintenance of the construction equipment.

The work is to be accomplished under the direction of the Engineer, and the Contractor's operations shall at all times be in accordance with the Engineer's instructions. These instructions by the Engineer shall be to the Contractor's supervisory personnel only, not to the operators or laborers. In no case shall these instructions by the Engineer be construed as making the Department liable for the Contractor's responsibility to prosecute the work in the safest and most expeditious manner.

646-2.01 EQUIPMENT FURNISHED. In the performance of this work, the Contractor shall furnish, operate, maintain, service, and repair equipment of the numbers, kinds, sizes, and capacities set forth on the Bid Schedule or as directed by the Engineer. The operation of all equipment shall be by skilled, experienced operators familiar with the equipment.

The kinds, sizes, capacities, and other requirements set forth shall be understood to be minimum requirements. The number of pieces of each equipment to be furnished and used shall be as the Engineer considers necessary for economical and expeditious performance of the work. The equipment shall be used only at such times and places as the Engineer may direct.

All equipment shall be in first-class working condition and capable of full output and production. The minimum ratings of various types of equipment shall be as manufactured and based on manufacturer's specifications.  Alterations will not be 

considered acceptable in achieving the minimum rating. Equipment shall be replaced at any time when, in the opinion of the Engineer, their condition is below that normal for efficient output and production.

All equipment shall be fully operated, which shall be understood to include the operators, oilers, tenders, fuel, oil, air hose, lubrication, repairs, maintenance, insurance, and all incidental items and expenses.

646-2.02 EQUIPMENT OPERATORS AND SUPERVISION PERSONNEL.  Equipment operators shall be competent and experienced and shall be capable of operating the equipment to its capacity. All personnel furnished by the Contractor shall be, and shall remain during the work hereunder, employees solely of the Contractor.

The Contractor shall furnish, without direct compensation, a job superintendent or Contractor's representative together with such other personnel as are needed for Union, State, or Federal requirements and in servicing, maintaining, repairing and caring for the equipment, tools, supplies, and materials provided by the Contractor and involved in the performance of the work. Also, the Contractor shall furnish, without direct compensation, such transportation as may be appropriate for the personnel.

646-3.01 CONSTRUCTION REQUIREMENTS. The performance of the work shall be in accordance with the instructions of the Engineer, and with recognized standards and efficient methods.

The Contractor shall furnish equipment, tools, labor, and materials in the kinds, number, and at times directed by the Engineer and shall commence, continue, and stop any of the several operations involved in the work only as directed by the Engineer.

Normally, the work is to be done when weather conditions are reasonably favorable, six (6) days per week, Mondays through Saturdays, holidays excepted.

The Engineer will begin recording time for payment each shift when the equipment begins work on the project. The serial number and brief description of each item of equipment listing in the bid schedule and the number of hours, or fractions thereof to the nearest one-quarter hour, during which equipment is actively engaged in construction of the project shall be recorded by the Engineer Each day's activity will be recorded on a separate sheet or sheets, which shall be verified and signed by the Contractor's representative at the end of each shift, and a copy will be provided to the Contractor's representative.

646-4.01 METHOD OF MEASUREMENT. The number of hours of equipment operation to be paid for shall be the actual number of hours each fully operated specified unit of equipment, or each fully operated specified combination of units of equipment, is actually engaged in the performance of the specified work on the designated areas in accordance with the instruction of the Engineer. The pay time will not include idle periods, and no payment will be made for time used in oiling, servicing, or repairing of equipment, or in making changeovers of parts to the equipment. Travel time to or from the project, will not be authorized for payment.

646-5.01 BASIS OF PAYMENT. The pertinent contract bid price per hour for the equipment shown in the Bid Schedule shall be full compensation for furnishing, operating, maintaining, servicing and repairing the equipment, and for all incidental costs related to the equipment.  Furnishing and operating of equipment of heavier type, larger capacity, or higher horsepower than specified will not entitle the Contractor to any extra compensation.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
646(1)
Wide Pad Dozer, 65-HP Minimum
Hour

(6/25/92)R15

SECTION 702


ASPHALT MATERIALS
Standard Modifications

702‑2.04 STORAGE AND APPLICATION TEMPERATURES. In Table 702‑1, change storage temperatures for ACs from "340 Max" to "325 Max". (5/12/89)M23

SECTION 703


AGGREGATES
Standard Modifications

703-2.03 AGGREGATE FOR BASE. Add the following to the list under the first paragraph:

Plastic Index

AASHTO T 90
6 max.




Special Provisions

703-2.03 AGGREGATE FOR BASE. Delete Table 703-2 and substitute the following:


TABLE 703-2


AGGREGATE FOR UNTREATED BASE


Percent Passing By Weight


	Sieve Designation
	Grading D-1

	1 inch
	100

	¾ inch
	70-100

	½ inch
	57-87

	_ inch
	50-79

	No. 4
	35-58

	No. 8
	20-47

	No. 30
	10-26

	No. 50
	6-19

	No. 200
	0-6


(9/14/93)R117
703-2.04 AGGREGATE FOR PLANT MIX ASPHALT PAVEMENT. Replace this subsection with the following:

Coarse Aggregate. Coarse aggregate (that material retained on the No. 4 Sieve) shall be crushed stone or crushed gravel and shall consist of sound, tough, durable rock of 

uniform quality. All material shall be free from clay balls, vegetative matter or other deleterious matters. Coarse aggregate shall not be coated with dirt or other finely divided mineral matter. In addition, coarse aggregate shall meet the following requirements:

	Percent of Wear
	AASHTO T 96
	45 max.

	Degradation Value
	ATM T-13
	30 min.

	Percent Sodium Sulfate loss
	AASHTO T 104
	9 max.

(5 cycles)

	Percent Fracture
	ATM T-4
	80 min.

single face

	Thin-Elongated pieces

	ATM T-9
	8% max.


Fine Aggregate. Fine aggregate (passing the No. 4 sieve) shall meet the quality requirements of AASHTO M 29, including S1.1, Sulfate Soundness Test.

Blended Aggregate. The several aggregate fractions for the mixture shall be sized, graded, and combined in such proportions that the resulting composite blend conforms to the grading requirements of Table 703-3. Blend sand and mineral filler shall be screened to pass the largest sieve opening specified in the asphalt concrete gradation.  The fraction actually retained between any two consecutive sieves larger than the No. 100 shall be not less than 2 percent of the total. Aggregate gradations shall be determined by ATM T-7. The size of samples for extraction will be in conformance with AASHTO T 164. Extracted gradations will be determined according to AASHTO T 30.


TABLE 703-3


BROAD BAND GRADATIONS FOR ASPHALT


CONCRETE PAVEMENT AGGREGATE


Percent Passing by Weight
	Sieve Designation
	Gradation Designation

	
	Type I
	Type II
	Type III

	1 inch
	100
	-
	-

	3/4 inch
	75-90
	100
	-

	1/2 inch
	60-86
	75-90
	100

	3/8 inch
	50-78
	60-84
	75-90

	No. 4
	34-62
	33-70
	50-78

	No. 8
	24-52
	19-56
	32-60

	No. 16
	16-42
	10-44
	20-45

	No. 30
	10-32
	7-34
	12-34

	No. 50
	8-24
	5-24
	8-24

	No. 100
	5-16
	4-16
	4-15

	No. 200
	3-8
	3-7
	3-8


(7/17/95)R200
703-2.07 SELECTED MATERIAL. Add the following to Item 1., Selected Material, Type A: It shall have 20 to 55 percent by weight of particles passing the No. 4 sieve. (7/17/95)R89

SECTION 706


CONCRETE, CLAY, FIBER AND PLASTIC PIPE
Special Provisions

706-2.07 CORRUGATED POLYETHYLENE PIPE. Delete in its entirety and substitute the following: Corrugated polyethylene pipe shall conform to the following:

Culverts and Stormdrains
AASHTO M 294


Type S (double wall)

Underdrains

diameter less than or equal to 10 inches
AASHTO M 252

diameter greater than 10 inches
AASHTO M 294

(5/7/91)S60

Replace this Section with the following:


SECTION 726


TOPSOIL
Special Provisions

726-2.01 TOPSOIL. Topsoil furnished by the Contractor shall consist of a natural friable surface soil without admixtures of undesirable subsoil, refuse, or foreign materials. It shall be reasonably free from roots, clods, hard clay, noxious weeds, tall grass, brush, sticks, stubble or other litter, and shall be free-draining and non-toxic.


TABLE 726-1


TOPSOIL REQUIREMENTS
	REQUIREMENT
	CLASS A
	CLASS B

	Sieve Designation
	Percent Passing by Weight

	3 inch
	-
	100

	½ inch
	100
	-

	No. 4
	95-100
	75-100

	No. 16
	64-90
	50-95

	No. 200
	30-60
	20-80

	Organic Content*
	10% - 40%
	5% minimum

	Limestone
	1.5 tons per acre
	-


*
Determined by loss on ignition of oven dried sample in accordance with ATM T-6

The Contractor shall notify the Engineer of the location from which he proposes to furnish topsoil at least 30 calendar days prior to delivery of topsoil to the project from that location. The topsoil and its source will be inspected and tested by the Engineer before approval will be granted for its use.

(8/1/94)R139

SECTION 730


SIGN MATERIALS
Special Provisions

730‑2.04 SIGN POSTS. Under item 1., Metal Pipe Posts, add the following to paragraph a.: Posts conforming to ASTM A53 shall be either Type E grade B, or Type S grade B.  (9/1/89)R81
Standard Modifications

730-2.04 SIGN POSTS. Under Item 2., a., replace the second sentence with the following: Sheets for post fabrication shall be zinc coated in accordance with ASTM A 525, coating designation G 90. (7/2/93)M57

APPENDIX A


PERMITS


APPENDIX B


CONSTRUCTION SURVEYING REQUIREMENTS

PALMER/WASILLA 

PEDESTRIAN/BIKE PATHWAY

PHASE I

52426/TEA-0001(114)


