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SPECIAL NOTICE TO BIDDERS

Bidders are hereby notified that information to assist in preparing bids is available at 4111 Aviation Avenue for the following:

1.
Copies for review of the following are available in the Anchorage Department of Transportation and Public Facilities Building Plans Room:

a.
Design Computations

b.
Cross Sections

Copies of the above may be obtained from the Department at the Contractor's cost.

2.
The following are available upon request in the Anchorage Department of Transportation and Public Facilities Building Plans Room:
a.
Storm Water Manual (Price $20.00)

b.
Laboratory Manual of Alaska Test Methods and Standard Practices (Price $20.00)

3.
Utility agreements pertaining to the disposition of all utility facilities on this project are available for review at the office of the Traffic, Safety and Utilities Engineer, (907) 266-1531.
4.
An environmental document addressing concerns and environmental commitments has been approved and is available for review in the office of the Preliminary Design and Environmental Supervisor, (907) 266-1508.

5.
Materials Checkoff List for electrical items enclosed in the Appendix.


SECTION 101

DEFINITIONS AND TERMS
Standard Modifications

101‑1.27 HOLIDAYS. Delete Items 2 and 3 and substitute the following:

2.
Martin Luther King Jr's. Birthday ‑ Third Monday in January

3.
President's Day ‑ Third Monday in February

(5/7/91)M30
Special Provisions

101‑1.73 NON‑FROST SUSCEPTIBLE. Add the following subsection: Material that contains 6 percent or less passing the No. 200 screen as determined by sieve analysis performed on minus 3-inch material. (9/1/89)R1

SECTION 102


BIDDING REQUIREMENTS AND CONDITIONS
Standard Modifications

102‑1.01 QUALIFICATION OF BIDDERS. Delete the second paragraph. (5/12/89)M1
102-1.06 PREPARATION OF PROPOSAL. Replace the second paragraph with the following: The bidder shall specify a unit price, in figures, for each pay item for which a quantity is given and shall also show the products of the respective unit prices and quantities written in figures in the column provided for that purpose and the total amount of the proposal obtained by adding the amounts of the several items. All the figures shall be in ink or typed. In the event of a discrepancy between unit bid prices and extensions, the unit bid price shall govern. Any changes shall be initialed by the person signing the proposal. (7/2/93)M58
Add the following: At certain bid openings a bidder may wish to submit bids on more work than he desires to have awarded to him. The bidder may indicate the total amount desired to be accepted and the Department will determine which of his low bids on these projects, up to the final total indicated, will be accepted. This limitation will only apply when the bidder has added the following statement to the Proposal Form for at least one of the projects being bid:

"We desire to disqualify all of our bids at this letting which exceed the total of $__________ or _____ contracts and hereby authorize the Department to determine which bids shall be disqualified."

102-1.07 NON-RESPONSIVE PROPOSALS. Delete item 3. in its entirety and substitute the following:

3.
If the bidder adds any provisions reserving the right to accept or reject any award, or to enter into a contract pursuant to an award, except for a maximum limit on the total amount of awards acceptable to the bidder at any one bid letting, as provided in Subsection 102-1.06, Preparation of Proposal.

(6/6/94)M31
102‑1.07 NON‑RESPONSIVE PROPOSALS. Add a new item as follows: 

7.
If any of the unit prices bid are excessively unbalanced (either above or below the amount of a reasonable bid) to the potential detriment of the Department. (5/12/89)M2
Special Provisions

102‑1.12 ADDENDA REQUIREMENTS. Delete this subsection in its entirety and substitute the following: Addenda will be issued to the individual or company to whom bidding documents were issued. Addenda may be issued by any reasonable method such as hand delivery, mail, telefacsimile, telegraph, courier, and in special circumstances by phone. Addenda will be issued to the address, telefacsimile number or phone number as stated on the planholder's list unless picked up in person or included with the bid documents. It is the bidder's responsibility to insure that he has received all addenda affecting the Invitation For bids. No claim or protest will be allowed based on the bidder's allegation that he did not receive all of the addenda for an Invitation For Bids.

All addenda shall be acknowledged on the Proposal or by telegram or telefacsimile prior to the scheduled time of bid opening. If no addenda are received by the bidder, the word "None" should be entered on the Proposal Form. (10/3/94)R171
SECTION 103

AWARD AND EXECUTION OF CONTRACT
Special Provisions

103‑1.01  CONSIDERATION OF PROPOSALS.  Add the following:  The apparent low bidder shall submit a completed Subcontractor List, form 25D-5(C), within 5 working days following receipt of written notification by the Department.

If a bidder fails to list a subcontractor or lists more than one subcontractor for a particular portion of work and the value of that work is in excess  of one‑half of one percent of the total bid, the bidder agrees to perform that portion of work without the use of a subcontractor and to have represented that he is qualified to perform that work.

A bidder who attempts to circumvent the requirements of this subsection by listing as a subcontractor another Contractor who, in turn, sublets the majority of the work required under the contract, violates this subsection.

If a contract is awarded to a bidder who violates this subsection, the Contracting Officer may:

1.
cancel the contract without any damages accruing to the Department, or,

2.
after notice and a hearing, assess a penalty on the bidder in an amount that does not exceed 10 percent of the value of the subcontract at issue.

A bidder may replace a listed subcontractor who:

1.
fails to comply with AS 08.18,

2.
files for bankruptcy or becomes insolvent,

3.
fails to execute a contract with the bidder involving performance of the work for which the subcontractor was listed and the bidder acted in good faith,

4.
fails to obtain bonding,

5.
fails to obtain insurance acceptable to the Department,

6.
fails to perform the contract with the bidder involving work for which the subcontractor was listed,

7.
must be replaced in order for the prime Contractor to satisfy required State and/or Federal affirmative action requirements,

8.
refuses to agree or abide with the bidder's labor agreement, or,

9.
is determined by the Contracting Officer not to be responsible.  

(4/1/93)R82

SECTION 104


SCOPE OF WORK
Standard Modifications

104‑1.02 CHANGES. After the third paragraph add the following: Before a Change Order or Supplemental Agreement is approved, the Contractor shall submit cost or pricing data regarding the changed or extra work. The Contractor shall certify that the data submitted is, to his best knowledge and belief, accurate, complete and current as of a mutually determined specified date and that such data will continue to be accurate and complete during the performance of the changed or extra work. (5/12/89)M5

SECTION 105 


CONTROL OF WORK

Standard Modifications

105‑1.01 AUTHORITY OF THE ENGINEER. Add the following: The Engineer may, at reasonable times, inspect that part of the plant or place of business of the Contractor or subcontractor that is related to the performance of the contract.

The Engineer may audit the books and records of the Contractor or a subcontractor to the extent that the books and records relate to the performance of the contract or subcontract, including cost or pricing data submitted under subsection 104‑1.02, Changes. Books and records that relate to the performance of the contract shall be maintained by the Contractor for a period of three years after the date of final payment under the prime contract and by the subcontractor for a period of three years after the date of final payment under the subcontract, unless a shorter period is authorized in writing by the Contracting Officer. 

(5/12/89)M6
Special Provisions

105-1.02 PLANS AND WORKING DRAWINGS. Replace the second sentence of the second paragraph with the following: No work shall be performed until working drawings for such work, or changes thereto, are approved.

Replace the second sentence of the fourth paragraph with the following: The Contractor shall indicate on the working drawings all deviations from the plans and specifications and shall also itemize and explain all deviations in the letter of transmittal.

(7/2/93)S62
105‑1.06 COOPERATION WITH UTILITIES. Add the following: The Contractor shall request locates from all the utilities having facilities in the area. Contractor shall use the locate call center for the following utilities:

	Locate Call Center

Anchorage Area
278-3121

Statewide
800-478-3121

who will notify the following:

	ENSTAR Natural Gas Company

Matanuska Electric Association

Roger's Cable Systems


The Contractor shall call the following utilities directly:

Alaska Railroad Corporation
265-2520

City of Wasilla
373-9050

DOT&PF Maintenance & Operations (Storm Drains)
745-2159

ENSTAR Natural Gas Company (Wasilla)
376-7979

City of Wasilla
373-9050

Matanuska Telephone Association

Chugiak & Eagle River 
694-3121

Palmer & Vicinity 
745-3121

Matanuska/Susitna Borough
745-4801

State (DOT & PF) Street Lights 
333-2411

All existing utilities shall remain in service until the new utilities are installed and put into service.

There are various utility appurtenances located within the project limits. The Contractor is required to cooperate with the utilities and coordinate his work schedule to allow them access to the project for their adjustments and/or relocations.

It is the Contractor's responsibility to schedule and coordinate the utility relocations with project construction as set forth in section 108-1.03, Prosecution and Progress.  Specific coordination requirements for Matanuska Telephone Association, Inc. (MTA) and Rogers Cablesystems of Alaska, Inc. (Rogers) are included below:

MTA and Rogers require fifteen (15) calendar days advance written notice from the Contractor prior to beginning relocation.

Rogers will:

1.
Relocate the existing pedestal located at approximately Parks Highway Station 32+11, 50'  right, and;

2.
Extend the existing conduits crossing the Parks Highway at Station 320+11, left and right.

The Contractor shall allow Rogers two (2) calendar days to complete the relocation.

MTA will extend the existing conduits crossing the Parks Highway at Station 319+19, left and right.  The Contractor shall allow MTA three (3) calendar days to complete the relocation.

The Contractor is required to work around all utility facilities, either existing or relocated, throughout the project unless advised by the utility that the facility is abandoned in place.

Relocation or adjustment of underground utility appurtenances will not normally be performed when the ground is frozen. Also, the utilities may prohibit the Contractor, through the Engineer, from working near the utility's facilities when the ground is frozen.

Any changes in contract scheduling that result in the conditions in this specification not being met shall be the responsibility of the Contractor and additional coordination with the applicable utility will be required.

Prior to the relocation of the utility's facilities, construction staking may be required.  The Contractor shall give the Utility 14 days advance notice as to when the staking will be available and maintain the stakes until the utility relocation is completed.  Payment for this staking will be as follows:

1.
If, as part of the contract, the Contractor is required to provide staking in the area needed by the utility, this work will be subsidiary to Item 642(1), Construction Surveying.

2.
If construction staking or right-of-way staking is required by the utility in advance of the Contractor's normal schedule, the utility will request the staking, through the Engineer, 14 days prior to the time the staking is required for the utility to start their relocation. This staking will be paid under Item 642(2), Three Person Survey Party.

3.
If right-of-way staking is required by the utility, and staking the right-of-way is not a part of the contract, the utility will request the staking, through the Engineer, 14 days prior to the time the staking is required for the utility to start their relocation. This staking will be paid under Item 642(2), Three Person Survey Party.

(6/25/96)R3
Hand digging is advised when excavating within 2 feet of Enstar gas facilities.  Enstar's natural gas pipelines must be continuously supported during excavating and backfill.  Extreme caution must be exercised during excavation and backfill operations to prevent damage to the pipes.  Enstar's plastic pipelines will be installed below ground level.  During excavation, plastic pipelines may be exposed for a short duration only.  Enstar's plastic pipelines must be covered during any construction delay.

Standard Modifications

105‑1.12 LOAD RESTRICTIONS. Delete the first paragraph and substitute the following: The Contractor shall comply with all restrictions as set forth in the "Administrative Permit Manual", and Title 17, Chapter 25, of the Alaska Administrative Code for vehicles traveling with the general public, unless otherwise allowed by an approved Traffic Control Plan. (5/7/91)M32
105‑1.15  PROJECT COMPLETION.  Replace the first sentence of the third paragraph with the following:  When all physical work and cleanup provided for under the contract is found to be complete, except for work specified under Subsection 618-3.04, Maintenance of Seeded Areas, and Subsection 621-3.04, Period of Establishment, a letter of project completion will be issued by the   Engineer.  (7/2/93)M7
105‑1.17 CLAIMS FOR ADJUSTMENT AND DISPUTES. Add the following to the fifth paragraph:

5.
A statement certifying that the claim is made in good faith, that the supporting cost and pricing data are accurate and complete to the best of the Contractor's knowledge and belief, and that the amount requested accurately reflects the contract adjustment for which the Contractor believes the Department is liable. (7/2/93)M8
Special Provisions
105-1.17 CLAIMS FOR ADJUSTMENT AND DISPUTES. Replace the first sentence of the eighth paragraph with the following: If the claim is not resolved by agreement within 30 days of its receipt, the Engineer will issue a written decision to the Contractor. (7/2/93)S71

105‑1.17 CLAIMS FOR ADJUSTMENT AND DISPUTES. Add the following: Legal actions shall be commenced through the Superior Court, Alaska State Courts, Third Judicial District, in Anchorage. (8/5/93)R93

SECTION 106


CONTROL OF MATERIAL

Special Provisions

106‑1.01 SOURCE OF SUPPLY AND QUALITY REQUIREMENTS. Add the following: All steel and iron products which are incorporated into the work and the action of applying a coating to a covered product (i.e., steel and iron) shall be manufactured in the United States except that minor amounts of products of foreign manufacture may be used provided the aggregate cost of such does not exceed one tenth of one percent (0.1 percent) of the total contract amount, or $2500, whichever is greater. Coating includes epoxy coating, galvanizing, painting, and any other coating that protects or enhances the value of a material subject to the requirements of this paragraph. For the purposes of this paragraph, the cost is the value of the products as they are delivered to the project.

A certification of materials origin, attesting to compliance with this provision, shall be furnished to the Engineer prior to incorporating any steel or iron products into the project.

(7/2/93)S13
106-1.02 LOCAL MATERIAL SOURCES. Add the following after the first paragraph under item 1. General: The Contractor shall provide process control for reasonable assurance, that all materials submitted for acceptance conform to the contract specifications. Sampling and testing of all materials for process control, including screening, crushing, blending, stockpiling of aggregates, production and laydown of aggregate courses or mixtures, asphalt concrete mixtures, and monitoring of compaction, is the responsibility of the Contractor. Process control tests shall be made in accordance with the applicable test methods specified in the contract.

A process control plan shall be submitted at the pre-construction conference. The process control plan shall include, for each item being produced, the methods to be used for sampling and testing, the proposed testing frequency, personnel qualifications, and equipment descriptions. Process control will not be measured for payment but will be subsidiary to the applicable items being processed.

The Department has the exclusive right and responsibility for determining the acceptability of the construction and all incorporated materials. Acceptance testing by the Department is not to be 

considered as a replacement for process control testing by the Contractor. When the Contractor is not providing adequate process control testing, the Engineer may refuse to retest materials which have been shown to be unacceptable by standard acceptance testing procedures. (2/14/95)R201
If blend material is required to produce the specified product, it will be considered a subsidiary obligation and no separate payment will be made. (2/7/89)S32
Add the following: Prior to placing or removing any material in/from a location that is outside the project limits, the Contractor shall obtain a written statement from the State Historic Preservation Officer that material placement/extraction is not expected to impact any cultural resources. A copy of this statement shall be provided to the Engineer. The State Historic Preservation Officer is with the Department of Natural Resources in Anchorage, and may be contacted at (907) 269-8715. Should cultural resources be discovered during material testing or extraction activities, work at that site shall be stopped and the Engineer notified. (5/24/96)R5

SECTION 107


LEGAL RELATIONS AND RESPONSIBILITY TO PUBLIC

Special Provisions
107-1.11 PROTECTION AND RESTORATION OF PROPERTY AND LANDSCAPE. Add the following: The Contractor shall report immediately to the Engineer any hazardous material discovered, exposed, or released into the air, ground, or water during construction of the project. The Contractor shall also report any containment, cleanup, or restoration activities anticipated or performed as a result of such release or discovery. Hazardous materials include, but are not limited to, petroleum products, oils, solvents, paints, and chemicals that are toxic, corrosive, explosive, or flammable. (5/7/91)S47
Add the following to the third paragraph: When working near wetlands the Contractor shall place no fill, nor operate equipment outside the slope limits. Refueling and servicing of equipment shall not be performed adjacent to wetlands.

Add the following after Item 10:

11.
If water for any construction purpose is required from a non‑municipal water source, the Contractor shall obtain a Temporary Water Use Permit from the Water Resource Manager, and provide a copy to the Engineer. The Water Resource Manager is with the Department of Natural Resources in Anchorage and may be contacted at (907) 269-8645. (5/24/96)R7
The Contractor shall not excavate, nor use for fill, any material at any site suspected of or found to contain hazardous materials or petroleum fuels. The Contractor shall not stockpile, nor dispose of, any material at any site suspected of or found to contain hazardous materials or petroleum fuels.

The Contractor shall not use land from any park, recreation area, wildlife or waterfowl refuge, or any historical site located inside or outside of the project limits for excess fill disposal, construction staging activities, equipment or material storage, or for any other purposes unless permitted by the contract. If the Contractor chooses to pursue permit modifications, such modifications shall be requested through the Engineer.

All debris from the project construction shall be removed from the area as soon as possible and disposed of at an Alaska Department of Environmental Conservation, (ADEC), permitted landfill, or other means which comply with the ADEC Solid Waste Program.
Standard Modifications
107‑1.13 RESPONSIBILITY FOR DAMAGE CLAIMS. In the first sentence, change "claims or actions for injuries" to read "claims, actions or liabilities for injuries". (5/12/89)M9
Special Provisions
107-1.15 CONTRACTOR'S RESPONSIBILITY FOR WORK. Add the following to the end of the first paragraph: Damage caused by the public, prior to acceptance (Partial Acceptance or Project Completion), shall be corrected at the Contractor's expense. (5/7/91)S48
Standard Modifications
107‑1.16 CONTRACTOR'S RESPONSIBILITY FOR UTILITY PROPERTY AND SERVICES. In the last sentence of the third paragraph delete: fire authority." (5/12/89)M10
Special Provisions
107‑1.16 CONTRACTOR'S RESPONSIBILITY FOR UTILITY PROPERTY AND SERVICE. Delete paragraphs four and five in their entirety, and substitute the following: If utility facilities are damaged by the Contractor, the owning utility has the choice of making the repair or having the Contractor correct the damage. The Contractor shall reimburse the utility for repair costs, or provide at no cost, all materials, labor and equipment if he repairs the damage.

The Contractor will not be responsible for the costs of repairing damaged facilities when:

1.
The utility mislocates the facility in the field by more than 2.5 feet horizontally for non‑frozen soil conditions, or

2.
When the location or existence of the buried facility is unknown by the utility.

(10/1/92)R8
Add the following: Where the Contractor's operations meet any of the following conditions, the Contractor shall advise the owning Utility in writing at least 24 hours in advance of the work.

1.
Operations anticipated to be within 10 feet of an overhead electrical line.

2.
Operations anticipated to be within 3 feet of an underground electrical line according to locates provided by the owning Utility.

3.
Operations requiring use of equipment which is capable of coming within 10 feet of an overhead electrical line.

The notice shall indicate the location and duration of the work to be performed.

The Contractor shall provide an attendant whose sole responsibility is to perform as a safety observer while equipment is operating such that any part is capable of reaching within 15 feet of an overhead line.

Providing a safety observer for overhead electrical facilities, or a cable watch for buried electrical facilities, will not be paid for separately, but will be subsidiary to the item(s) of work being performed requiring these services.

(4/21/94)R170

SECTION 108


PROSECUTION AND PROGRESS

Special Provision:
108‑1.01 SUBLETTING OF CONTRACT. Delete the third paragraph on page 56 and substitute the following: The hauling of materials for the project by bona fide truck owner‑operators who are listed as such on the certified payroll of the Contractor (or an approved subcontractor) shall not be considered as subcontracting under these provisions. Truck owner‑operators shall be required to submit documentation to the Contractor as is necessary to prove the trucker is a bona fide owner‑operator. As a minimum, those records, for each truck owner‑operator, shall include current and valid copies of:

1.
Alaska Commercial Driver's License, with the appropriate endorsements for the class of vehicle to be operated,

2.
business license for trucking together with supporting documents that list the driver as the business owner or corporate officer,

3.
documents showing the driver's ownership interest in the truck including:

a.
truck registration, and

b.
lease (if truck is not registered in driver's name or in the name of the driver's company).

The Contractor shall maintain legible copies of such records for a period of at least three years after final acceptance of the project.

Additionally, to be classified as a valid owner‑operator a truck driver must also qualify as an independent contractor under the following Alaska Department of Labor (DOL) criteria which establish whether or not they are an employee or an independent contractor. The status of owner‑operators is subject to evaluation throughout the project period and when the criteria for an independent contractor are not found to exist, amended payrolls must be submitted listing the driver as an employee subject to all labor provisions of the contract. These criteria are:

1.
The owner‑operator's right to control the manner in which the work is to be performed,

2.
the owner‑operator's opportunity for profit or loss depending upon their managerial skill,

3.
the owner‑operator's investment in equipment or materials required for their task, or the employment of helpers,

4.
whether the service rendered requires a special skill,

5.
the degree of permanence of the working relationship, or

6.
whether the service rendered is an integral part of the owner‑operator's business.

The Contractor shall issue a placard to each owner‑operator. The placard shall identify both the truck driver and the vehicle and shall be prominently displayed such that it is visible to the scale person or inspectors. The identification system must be approved by the Engineer prior to use.

(5/7/91)S49
Standard Modifications
108‑1.03 PROSECUTION AND PROGRESS. In Item 1. insert: ", in a format acceptable to the Engineer," immediately after the words: "a progress schedule". (5/12/89)M11

Special Provision:
108-1.03 PROSECUTION AND PROGRESS. In the first paragraph, delete the words "At this time" and substitute: "Five working days before the preconstruction conference". (5/7/91)S50
Replace the last sentence in Item 1. with the following:  The schedule shall also indicate any anticipated periods of multiple-shift work and work by utility company.

Delete Item 5., and substitute the following:

5.
A plan for temporary erosion and pollution control, as required under Section 641. (5/5/95)R160
The Contractor shall, every fourteen (14) days during construction, submit a work plan detailing his proposed operations for the forthcoming fourteen days. This plan shall detail the following:

1.
work activities,

2.
manpower involved by trade,

3.
work hours, 

4.
equipment involved, and

5.
the location of the work to be performed.

After approval of the progress schedule, and during the life of this project, the Contractor shall make available a spokesperson knowledgeable in the proposed construction operation. Department representatives may be attending public meetings and community council meeting, and the spokesperson shall accompany them and provide a brief description and answer questions about the Contractor's work and schedules for the project. The spokesperson will also be required to accompany the Engineer to residents and businesses affected by the project when disputes or problems arise as a result of the work being performed under this contract. The spokesperson must be able to commit the Contractor to courses of action when needed to resolve problems.

Preparation and updating of the fourteen (14) days work plans and providing a spokesperson will not be paid for directly. Failure to submit the fourteen (14) day work plans as specified will result in partial withholding of progress payments in accordance with subsection 109-1.06, Progress Payments. (1/27/92)R11.

108‑1.05 CHARACTER OF WORKMEN, METHODS AND EQUIPMENT. Add the following: The Contractor shall provide the Engineer with make, model, year, capacity, horsepower, and the related information of every piece of powered equipment used on the project. This information shall be updated weekly unless otherwise directed by the Engineer. (9/1/89)R13

Standard Modification:
108-1.07 FAILURE TO COMPLETE ON TIME. Replace the third sentence of the first paragraph with the following: The amount of these deductions is to reimburse the Department for estimated additional contract administration expenses incurred as a result of the Contractor's failure to complete the work within the time specified.

Replace Table 108-1 with the following:


TABLE 108-1


DAILY CHARGE FOR LIQUIDATED DAMAGES


FOR EACH CALENDAR DAY OF DELAY
	Original Contract Amount

	From More Than
	To and Including
	Daily Charge

	$ 0
	$ 100,000
	 $ 300

	 100,000
	 500,000
	 550

	 500,000
	1,000,000
	 750

	1,000,000
	2,000,000
	1,000

	2,000,000
	5,000,000
	1,500

	5,000,000
	10,000,000
	2,500

	10,000,000
	-
	3,000


(7/2/93)M49

SECTION 109


MEASUREMENT AND PAYMENT

Special Provisions
109‑1.01 GENERAL. Add the following: When more than one type of material or work is specified for a pay item, letter or numeric suffixes, included within the parenthesis following the pay item number, will differentiate the types. (7/2/93)S63
109‑1.02 MEASUREMENT OF QUANTITIES. After the ninth paragraph, insert the following: The Contractor shall furnish competent scale operators to weigh all materials measured and paid for on a weight basis.

The scale operator shall record to the nearest 100 pounds the weights of all loads of material on a daily tally sheet. The scale operator shall also make out a weigh slip ticket for each load hauled showing the gross, tare and net weights. The original shall accompany the load and one copy shall be retained until any discrepancies have been resolved at the end of each day.

The scale operator's daily tally sheet shall also include the following information as applicable to the type of scales used:

1.
Name and number of project,

2.
Contract item number,

3.
Description of source,

4
Date,

5.
Load number,

6.
Truck identification mark,

7.
 Time of weighing,

8.
Gross weight of each load,

9.
Tare weights,

10.
Net weights,

11.
Scale operator's signature, and

12.
Contractor's certification.

The original daily weight record shall be furnished to the Engineer at the end of each shift.

The Engineer may, at random intervals, designate previously weighed vehicles to be reweighed, in his presence, to verify the weight of the materials being purchased. This will include empty or loaded vehicles as the Engineer may designate.

No direct payment will be made for furnishing scale operators, equipment, and incidentals required. Costs thereof will be subsidiary to bid prices of the material being weighed.

(7/2/93)S11
109-1.02 MEASUREMENT OF QUANTITIES. Add the following:


 Conversion factors to the SI system of units are as follows: 

	From
	To
	Symbol
	Multiply by


Length

	Inch
	Millimeter
	mm
	25.4 *

	Foot
	Meter
	m
	0.304 8 *

	Yard
	Meter
	m
	0.914 4 *

	Mile
	Kilometer
	km
	1.609 344 *

	Foot (U.S. Survey)
	Meter
	m
	0.304 800 6


Area

	Square Inch
	Square Millimeter
	mm2
	645.15 *

	Square Foot
	Square Meter
	m2
	0.092 903 04*

	Square Yard
	Square Meter
	m2
	0.836 127 36*

	Square Mile
	Square kilometer
	km2
	2.590 00

	Acre
	Square Meter
	m2
	4 046.856

	Acre
	Hectare (10 000 m2)
	ha
	0.404 685 6


Volume

	Cubic Inch
	Cubic Millimeter
	mm3
	16.387 064 *

	Cubic Foot
	Cubic Meter
	m3
	0.028 316 8

	Cubic Yard
	Cubic Meter
	m3
	0.764 555

	Acre Foot
	Cubic Meter
	m3
	1 233.49

	100 board feet
	Cubic Meter
	m3
	0.235 974

	Cubic Foot
	Liter
	L
	28.316 85

	Gallon
	Liter
	L
	3.785 41


Temperature

	Degree Fahrenheit
	Degree Celsius C
	C
	TC=(TF-32)/1.8



Force

	Pound-force (lbf)
	Newton
	
N
	
4.448 222

	Pound/square-inch(Psi)
	Pascal
	
Pa
	
6 894.757


Mass

	Pound-mass (lbm)
	Kilogram
	kg
	0.453 592

	Ton (Short, 2,000 lbs)
	Megagram
	
Mg
	0.907 184 7

	Ton (Short, 2,000 lbs)
	Kilogram
	
kg
	907.184 7


NOTE: * denotes an exact number.

All conversion factors are extracted from ASTM E 380-93, "Standard Practice for Use of the International System of Units (SI) (The Modern Metric System)," and AASHTO publication "Guide To Metric Conversion." (1/4/96)R136
Standard Modifications
109-1.03 SCOPE OF PAYMENT. Delete the last sentence of the fourth paragraph. (5/7/91)M33

Special Provisions
109-1.03 SCOPE OF PAYMENT.  Add the following:  No payment will be made for any material delivered in a vehicle which is not in compliance with the requirements of Subsections 105‑1.12 Load Restrictions and 644‑2.06 Scales.
109‑1.05 COMPENSATION FOR EXTRA WORK. Under 3, Equipment, add the following to the second paragraph: The rental rate area adjustment factors for this project shall be as specified on the adjustment maps for the Alaska - South Zone. (9/1/89)R14

109-1.06 PROGRESS PAYMENTS. Add the following: Failure to submit schedules in accordance with subsection 108-1.03, Prosecution and Progress will result in withholding an amount equal to 5 percent of the total amount earned from all subsequent progress payments. This retainage will be released by the Engineer upon receipt of current schedules from the Contractor. (9/21/92)R137
Add the following Section:

Special Provisions
109-1.07 PAYMENT FOR MATERIAL ON HAND. Replace the first sentence with the following: Payment may be made for materials meeting the applicable specifications and stockpiled on the project for future incorporation  into the work.
 Add the following:  The location of stockpiled materials for payment in acceptable storage facilities off the project will be in Palmer or Wasilla, Alaska only, at a site approved by the Engineer.  (9/1/89)R16
Add the following:  Materials shall be clearly labeled with the project name and number. Materials shall be stored in accordance with the manufacturer's published recommendations. A copy of any such recommendations shall be provided to the Engineer.

Should storage conditions become unsatisfactory, any payments made for the materials will be classified as unearned. If the Contractor has not earned sufficient funds to cover the cost of a deduction on the next progress payment, a request for repayment will be sent to the Contractor. The Contractor agrees to repay the Department within 30 days from the date of a request to refund payment when the storage conditions have become unsatisfactory. Unsatisfactory storage conditions include, but are not limited to:

1.
Storage not in accordance with the manufacturer's recommendations.

2.
Commingling or storage of other materials where any element of doubt exists as to which materials belong in which lot.

3.
Unsatisfactory labeling of materials.

4.
Any liens filed on the materials for storage or transport, or by the supplier or manufacturer of the material.

5.
Change of the storage locations without obtaining approval of the Engineer prior to the relocation.

6.
Damage to all or part of the materials by fire, theft, or other peril.

Should labor, travel, or any other costs be incurred for inspection off the limits of the project, the Contractor shall reimburse the Department for these costs.

The Contractor releases and discharges the Department from any liability arising out of, or in any way related to, the payment for materials on hand and/or to the storage or transport of these materials. The Contractor is responsible for damages or delays which may relate to the storage or transport of the materials.

(7/2/93)S64

SECTION 120

 
DISADVANTAGED BUSINESS ENTERPRISE (DBE) PROGRAM
Special Provisions

120‑1.01 DESCRIPTION. The work consists of providing Disadvantaged Business Enterprises (DBEs), as defined in Title 49, CFR (Code of Federal Regulations), Part 23, with the maximum opportunity to participate in the performance of contracts financed in whole or in part with federal funds. The Contractor shall not, nor shall subcontractors or others associated with this contract discriminate on the basis of race, color, national origin, or sex in the award and performance of work under this contract.

120‑1.02 INTERPRETATION. It is the intent of this section to implement the requirements of 49 CFR, Part 23, in compliance with the Federal Highway Administration's DBE Program guidelines and the Department's federally approved DBE Program.

120‑1.03 ESSENTIAL CONTRACT PROVISION. Failure to comply with the provisions of this section shall be considered a material breach of contract. The Department also considers failure to comply with this section to be so serious as to justify debarment action as provided in AS36.30.640(4).

120‑1.04 DEFINITIONS AND TERMS
1.
Broker. A DBE that arranges for the delivery or provision of creditable materials, supplies, equipment, insurance, bonding, etc., within its certified category, that is necessary for the completion of the project. A broker of materials certified in a supply category must be responsible for scheduling the delivery of materials and fully responsible for ensuring that the materials meet specifications before credit will be given.

2.
Commercially Useful Function (CUF). The execution of a contract or a distinct element of work or service under a contract by the DBE actually performing, controlling, managing, and supervising the work involved with its own equipment and employees within its certified category. The determination of CUF is made by the Engineer after evaluating the way in which the work was performed during the execution of the contract.

3.
Disadvantaged Business Enterprise (DBE). A firm certified by the State of Alaska, Department of Transportation and Public Facilities, in accordance with 49 CFR, Part 23, 

or one granted that status under the Alaska Native Claims Settlement Act, 1991 Amendments and certified by the Department for participation in the Department's DBE program.

4.
Good Faith Efforts. The affirmative action measures that shall be taken by a contractor to meet the DBE Program objectives and goals for this project. 

5.
Manufacturer. A DBE certified in a supply category that changes the shape, form, or composition of original material in some way and then provides that altered material to the project and to the general public or the construction industry at large on a regular basis.

6.
Original DBE Utilization Goal. The percent of work to be performed by certified DBEs that is established by the Department and specified in the contract bid schedule before approval of the Revised DBE Utilization Goal.

7.
Regular Dealer. A DBE certified in a supply category that

a.
maintains an in-house inventory on a regular basis of the particular product provided to this project,

b.
keeps an inventory in an amount appropriate for the type of work using that product, and

c.
offers that inventory for sale to the general public or construction industry at large (private and public sectors), not just supplied as needed on a project by project basis during the construction season, except where the product requires special or heavy equipment for delivery and the DBE possesses and operates this equipment on a regular basis throughout the construction season in order to deliver the product to the general public or construction industry at large. If the distribution equipment is rented or leased, it must be on a repetitive, seasonal basis.

8.
Revised DBE Utilization Goal. The DBE Utilization as submitted by the contractor and approved by the Department for this project on Form 25A325C. The Revised DBE Utilization Goal may be equal to, greater than, or less than the Original DBE Utilization Goal, if approved. Once approved, this Revised goal becomes the minimum required DBE participation during the execution of the contract.

120-2.01 UTILIZATION GOAL. The Original DBE Utilization Goal for this contract is shown on the Bid Schedule as a percentage of the total basic bid amount. In order for the work of the 

DBE to be credited towards meeting the Original DBE Utilization Goal at time of contract award, the DBE must be certified by the Department in a category covering the CUF to be performed at the time of listing on the "DBE Utilization Report" (Form 25A325C).

A bidder shall demonstrate the ability to meet the Original DBE Utilization Goal or perform and document all of the required Good Faith Efforts under Subsection 120-3.02 in order to be eligible for award of this contract.
120‑3.01 DETERMINATION OF COMPLIANCE

1.
Phase I ‑ Bid and Award. In addition to bid submission requirements, the apparent low bidder shall demonstrate DBE responsibility prior to award of this contract by:

a.
Submitting, within 15 days of receipt of the notice of intent to award, a copy of the DBE Utilization Report (Form 25A325C) listing the certified DBEs to be used to meet the goal.

b.
If the contractor submits less DBE utilization on Form 25A325C than is required to meet the Original DBE Utilization Goal, documentation of Good Faith Effort in the form of the Summary of Good Faith Effort Documentation (Form 25A332A and attachments) and DBE Contact Reports (25A321A) shall be submitted. If accepted by the Department, this lower DBE utilization becomes the Revised DBE Utilization Goal.

If the bidder cannot demonstrate the ability to meet the Original DBE Utilization Goal, failure to document the minimum required Good Faith Efforts will result in the bid being declared nonresponsive.

c.
Where the bidder submits more DBE utilization on Form 25A325C than is required by the Original DBE Utilization Goal, this higher DBE utilization, if accepted by the Department, becomes the Revised DBE Utilization Goal.

2.
Phase II ‑ Construction. At the preconstruction conference, the Contractor shall submit, in writing, the designation of a DBE officer.

The CUF work items and creditable dollar amounts shown for a DBE on the DBE Utilization Report (Form 25A325C) shall be included in any subcontract, purchase order or service agreement with that DBE. Prior written request by the Contractor and approval from the Engineer is required for the replacement of a DBE for any reason. If DBE replacement is approved, the Contractor is obligated to replace the DBE with another DBE for the same work in order to still meet the Revised DBE Utilization Goal. If the Contractor cannot find a replacement DBE, the Contractor shall document the required Good Faith Efforts stipulated in Subsection 120-3.02 for the items of work to have been performed by the replaced DBE in order to have the Revised DBE Utilization Goal reduced.

120‑3.02 GOOD FAITH EFFORT. The Contracting Officer will use all of the following criteria to judge if the bidder, who has not met the Original DBE Utilization Goal, has demonstrated sufficient Good Faith Effort to be eligible for award of the contract. Failure by the Contractor to perform and document any of the following actions 1-7 constitutes insufficient Good Faith Effort.

1.
Consideration of all subcontractable items. The Contractor shall, at a minimum, seek DBE participation for each of the subcontractable items upon which the DBE goal was established as identified by the Department prior to bid opening (see Form 25A324).

2.
Selection of the most appropriate items or portions of items to be performed by DBEs in order to increase the likelihood of achieving the stated goal.

3.
Notification at least 10 calendar days prior to bid opening to all DBEs listed in the Department's most current DBE Directory certified to perform those work items identified in Form 25A324 of the bidder's/Contractor's interest in securing the DBE's participation in the execution of the work. Each contact with the DBE shall be logged on a "Contact Report" (Form 25A321A).

4.
Request for DBE participation on specific items of work or services. Allegations of non-competitive DBE quotes must be documented and verifiable. A DBE quote that is more than 10.0% higher than the accepted non-DBE quote shall be deemed non-competitive, provided the DBE and non-DBE quotes are for the exact same work or service. Where the Contractor rejects a DBE quote as being non-competitive under this condition, the work performed and payments received by the non-DBE during the execution of the contract shall be consistent with the non-DBE's accepted quote. This does not preclude increases as a result of Change documents issued by the Department.

5.
Provision of assistance to DBEs who need help in obtaining bonding or insurance required by the bidder.

6.
Providing prospective DBEs with adequate information about the requirements of the contract regarding the specific item of work or service sought from the DBE.

7.
Follow‑up of initial solicitations for interest by contacting DBEs to determine with certainty whether or not they were interested in bidding. Documentation of follow‑up contacts shall be logged on the "Contact Report" (Form 25A321A).

Items 4. through 7. will be utilized to evaluate any request from the Contractor for a reduction in the Revised DBE Utilization Goal due to the default or decertification of a DBE and the Contractor's subsequent inability to obtain additional DBE participation.

120-3.03 COMMERCIALLY USEFUL FUNCTION (CUF). Measurement of attainment of the Revised DBE Utilization Goal shall be based upon the actual amount of money received by the DBEs for creditable CUF work on this project as determined by the Engineer in accordance with this Section.

CUF is limited to that of a: 

a.
regular dealer,

b.
manufacturer,

c.
broker,

d.
subcontractor

e.
joint-venture, or

f.
prime contractor.

In order for the CUF work of the DBE to be credited toward the goal, the Contractor shall ensure that all of the following requirements are met:

1.
The DBE shall be certified in the appropriate category at the time of:

a.
the Engineer's approval of the DBE subcontract; and

b. 
the issuance of a purchase order or service agreement by the Contractor to a DBE performing as either a manufacturer, regular dealer, or broker (with a copy to the Engineer).

2.
The CUF performed by a DBE certified in a supply category will be evaluated by the Engineer to determine whether the DBE performed as either a broker, regular dealer, or manufacturer of the product provided to this project.

3.
A DBE trucking firm certified and performing work in a transportation/hauling category is restricted within that category to the CUF of a broker. (This does not effect the CUF of that same firm, when performing work as a subcontractor and certified in another category such as embankment or excavation which could include the hauling of materials for that work.)

4.
The Contractor will receive credit for the CUF performed by DBEs as provided in this Section. Contractors are encouraged to contact the Engineer in advance of the execution of the DBE's work or provision of goods or services regarding CUF and potential DBE credit.

5.
Should a DBE performing a CUF become decertified during the term of the subcontract, purchase order, or service agreement for reasons beyond the control of and without the fault or negligence of the Contractor, the work remaining under the subcontract, purchase order, or service agreement may be credited toward the Revised DBE Utilization Goal.

 6.
Should the DBE be decertified between the time of contract award and the time of the Engineer's subcontract approval or issuance of a purchase order or service agreement, the work of the decertified firm shall not be credited toward the Revised DBE Utilization Goal. The Contractor must still meet the Revised DBE Utilization Goal by either:

a.
Withdrawing the subcontract, purchase order or service agreement from the decertified DBE and expending Good Faith Effort (Subsection 120-3.02, items 4-7) to replace it with one from a currently certified DBE for that same work or service through subcontractor substitution (Subsection 103-1.01), or

b.
Continuing with the subcontract, purchase order or service agreement with the decertified firm and expending Good Faith Effort to find other work not already subcontracted out and DBEs in an amount to meet the Revised DBE Utilization Goal through either

1)
subcontractor substitution (Subsection 103-1.01),

2)
increasing the participation of other DBEs on the project,

3)
documenting Good Faith Efforts (Subsection 120-3.02, items 4-7),

4)
or by a combination of the above.

7.
The DBE may perform work in categories for which it is not certified, but only work performed in the DBE's certified category meeting the CUF criteria may be credited toward the Revised DBE Utilization Goal.

8.
The Engineer shall consider the following criteria when determining what CUF is being performed by the DBE:

a.
The work performed shall be necessary and useful work required for the execution of the contract.

b.
The scope of work shall be distinct and identifiable with specific contract items of work, bonding, or insurance requirements.

c.
The work shall be performed, controlled, managed, and supervised by employees normally employed by and under the control of the certified DBE, with the exception allowed under (d) below. Either the DBE owner or an on‑site DBE representative, DBE superintendent, or DBE foreman shall be responsible for the work at the site. All such DBE representatives must be designated as a key employee in the DBE's certification records with the Department prior to DBE subcontract award.

d.
The DBE shall use their own employees and equipment for the execution of the work. An exception to this requirement may be permitted where the DBE must perform a specialty task or where the work is in a remote area. In such instance, the DBE may temporarily augment its project workforce with another contractor's equipment and employees (not to include supervision) in order to perform the work, if the Department considers this normal practice performed by non-DBE contractors, within the Alaskan construction industry. 

On any project, this practice shall not involve more than 33.3% of the DBE's subcontract value. Also, the Contractor shall submit a request in writing from the DBE and secure the Department's approval for such arrangement prior to commencement of the DBE's subcontract work involved. Exclusive of this arrangement, the DBE's project work force shall be regular DBE employees.

In all instances, the DBE shall be responsible for its payroll and labor compliance requirements concerning all workers under its control. DBE leases and payments or equipment must be documented; Contractor withholding or retainage for DBE labor and equipment usage is not permissible. Two-party checks to individuals are not permissible.

e.
The manner in which the work is sublet or performed shall conform to standard, statewide industry practice within Alaska, as defined by the Department. The work or provision of goods or services shall have a market outside of the DBE program (must be performed by non-DBE firms within the Alaskan construction industry). Otherwise, the work or service will be deemed a superfluous step in the contracting or purchasing process and no DBE credit will be allowed. 

There shall be no DBE credit for lower-tier non-DBE subcontract work, unless the Department defines this lower-tier subcontracting as standard, statewide industry practice within Alaska.

f.
The cost of the goods and services shall be reasonable and competitive with the cost of these goods and services outside the DBE program within Alaska. Materials or supplies needed as a regular course of the Contractor's operations such as fuel, maintenance, office facilities, portable bathrooms, etc. are not creditable.

The cost of materials actually incorporated into the project by a DBE subcontractor is creditable toward the DBE goal only if the DBE is responsible for ordering and scheduling the delivery of creditable materials and fully responsible for ensuring that the materials meet specifications.

g.
All subcontract work, with the exception of truck hauling, shall be sublet by the same unit of measure as is contained in the Bid Schedule unless prior written approval of the Engineer is obtained.

h.
The prime contractor shall not perform the business, accounting, billing, and similar functions of the DBE. The Engineer may, in accordance with AS 36.30.420(b), inspect the offices of the DBE and audit the records of the DBE to assure compliance.

i. 
Credit will not be allowed for payments made by the Contractor to others on behalf of the DBE.

Two‑party checks may be issued by the Contractor on an occasional basis to the DBE and another business for work or services performed under the contract; however, the Engineer shall be notified in writing in advance. DBE credit will not be given for these two-party payments, if issued on a routine basis or issued to an extent greater than that offered by the prime to non-DBEs on the project. 

j.
A DBE trucking firm certified and performing work in the transportation/hauling category shall have a supervisor on-site at all times in charge of the dispatching of trucks and the hauling of materials before any DBE credit may be credited. The DBE supervisor must be regularly employed by the DBE and designated as a key employee in the DBE's certification records with the Department prior to prime contract award. 

9.
The Contractor shall provide proof (canceled checks or bank statements that identify payor, payee, and amount of transfer) of the actual monies paid for the qualifying work, goods and services provided by DBEs. 

10.
If the quantity of work of a bid item which involves a DBE is reduced by the Department, the Original and Revised DBE Utilization Goals on Form 25A325C are reduced proportionately.

120‑3.04 DEFAULT OF DBE. In the event that a DBE who has been placed under contract or to whom a purchase order or similar agreement has been issued defaults on their work for whatever reason, the Contractor shall immediately notify the Engineer of the default and the circumstances surrounding the default. The Contractor shall take immediate steps, without any order or direction from the Engineer, to retain the services of other DBEs to perform the defaulted work. In the event that the Contractor cannot obtain replacement DBE participation, the Engineer may adjust the Revised DBE Utilization Goal if, in the opinion of the Engineer, both of the following criteria have been met:

1.
The Contractor had no fault or negligence in the default and that the circumstances surrounding the default were beyond the control of the Contractor.

2.
The Contractor is unable to find replacement DBE participation and has adequately performed and documented the Good Faith Effort expended in accordance with items 4 through 7 of Subsection 120‑3.02 GOOD FAITH EFFORT for the defaulted work.

The Revised DBE Utilization Goal will be adjusted to reflect only that amount of the defaulted DBE's work that can not be replaced.

120‑4.01 METHOD OF MEASUREMENT. The Contractor shall be entitled to count toward the Revised DBE Utilization Goal those monies actually paid to certified DBEs for CUF work performed by the DBE as determined by the Engineer. The Contractor will receive credit for the utilization of the DBEs, as follows:

1.
Credit for work performed by a DBE prime contractor is 100%, not to exceed the Original DBE Utilization Goal.

2.
Credit for the CUF of a subcontractor is 100% of the monies actually paid to the DBE under the subcontract for creditable work and materials.

3.
Credit for the CUF of a manufacturer is 100% of the monies paid to the DBE for the creditable materials manufactured.

4.
Credit for the CUF of a regular dealer of a creditable material, product, or supply is 60% of its value. The value will be the actual cost paid to the DBE but will not exceed the bid price for the item.

5.
Credit for the CUF of a broker performed by a DBE certified in a supply category for providing a creditable material, product or supply is limited to a reasonable brokerage fee. The brokerage fee shall not exceed 5% of the cost of the procurement contract for the creditable item. 

6.
Credit for the CUF of a broker performed by a DBE certified in the transportation/hauling category for arranging for the delivery of a creditable material, product or supply is limited to a reasonable brokerage fee. The brokerage fee shall not exceed 5% of the cost of the hauling subcontract.

7.
Credit for the CUF of a broker performed by a DBE certified in a bonding or insurance category for arranging for the provision of insurance or bonding is limited to a reasonable brokerage fee. The brokerage fee shall not exceed 5% of the premium cost.

8.
Credit for the CUF of a joint venture (JV) (either as the prime contractor or a subcontractor) may not exceed the percent of the DBE's participation in the joint venture agreement, as certified for this project by the Department. The DBE joint venture partner shall be responsible for performing all of the work as delineated in the certified JV agreement.

120‑5.01 BASIS OF PAYMENT. Meeting the Revised DBE Utilization Goal will be considered subsidiary to other items of work and no separate payment will be made. 

If the Contractor fails to utilize the DBEs listed on Form 25A325C as scheduled or fails to submit required documentation to verify proof of payment or documentation requested by the Department to help in the determination of CUF, retainage may be withheld from progress payments. The retainage shall be sufficient to assure funds are available to cover the cost of the disincentive or potential disincentive.

If the Contractor fails to meet the Revised DBE Utilization Goal, payments will be reduced as a disincentive. The amount of the disincentive shall be equal to 50% of the difference between the Revised DBE Utilization Goal expressed in dollars and the total creditable DBE participation as determined by the Engineer.

If and only after the Original DBE Utilization Goal established on Form 25A325C in terms of dollars has been met, the Contractor may be eligible for an incentive payment based upon the following calculation:

10% of the total dollar amount of CUF work performed by DBE subcontractors not needed in the calculation to meet the Original DBE Utilization Goal; except that the total incentive paid to the Contractor will not exceed 2% of the total basic bid amount at time of original contract award or $100,000, whichever is less.

Payment of the incentive will be made on the final estimate. The disincentive will be withheld in the form of retainage during the course of the project. If sufficient retainage has not been withheld to cover the cost of the disincentive, the Contractor shall remit same to the Department within 30 days of being billed for the amount due.(6/6/94)S33
A Change Order is not required for DBE Adjustment. The Notice To Proceed shall constitute the notice required to initiate DBE Adjustment. (12/8/92)R166
Payment or Deduction will be made under:

Pay Item No.
Pay Item
Pay Unit
120(1)
DBE Adjustment
Contingent Sum

(6/6/94)S33

SECTION 202


REMOVAL OF STRUCTURES AND OBSTRUCTIONS
Special Provisions

202-2.04 REMOVAL OF PAVEMENT, SIDEWALKS, CURBS, Etc. Add the following: Asphalt pavement removed from the existing highway may be used in the construction of the embankment. Material so used shall be buried so as not to be exposed at the completed surface of the embankment. The broken asphalt pieces shall be six inches or less in maximum dimension.  

For disposal of removed asphalt not used in the embankment, the Contractor shall obtain a solid waste disposal permit from the Department of Environmental Conservation (DEC) or use a site previously approved by the DEC for disposal of removed asphalt. A DEC permitting officer in Wasilla may be contacted at 376-5036.

202-2.07  REMOVAL OF CONCRETE BARRIER.  Add the following subsection: The concrete median barrier removed shall be stockpiled in the Department of Transportation's Maintenance and Operations yard in Palmer, Alaska.  The Contractor will give the Engineer a 7 day advanced notice prior to removing the concrete barriers.  The Engineer will coordinate the delivery date and location within the Maintenance yard with the Maintenance foreman. In addition barrier removal operations shall be scheduled in accordance with Section 643.
202‑4.01  BASIS OF PAYMENT.  Add the following: Payment for Item 202(30) Removal of Concrete Barrier shall be full compensation for all materials, labor, equipment, and incidentals for the removal and disposal of the designated sections.

Add the following Pay Items:

Pay Item No.
Pay Item
Pay Unit
202(30)
Removal of Concrete Barrier
Linear Foot


SECTION 203


EXCAVATION AND EMBANKMENT

Special Provisions

203‑1.01 DESCRIPTION. Add the following: Shoulder linear grading shall consist of excavating and benching to widen the road prior to placing selected material. Shoulder linear grading will also include the final shaping of shoulders, slopes, and grading for drainage. 

Pathway linear grading shall include all the preparation and excavation necessary prior to placing selected material for pathway construction when the pathway is outside of the roadway slope limits, as shown on the plans, or as field located by the Engineer.

Standard Modifications
203‑2.05 BORROW. Add the following: Borrow, Type A, B, or C when required, shall meet the requirements of Subsection 703‑2.07, Selected Material, Type A, B, or C, respectively. (5/12/89)M12
203-3.02 EMBANKMENT CONSTRUCTION. On page 97, delete the fifth paragraph and substitute the following: All embankments shall be constructed with moisture and density control unless the Engineer determines that such controls are not feasible. (5/7/91)M35
Special Provisions
203‑3.02 EMBANKMENT CONSTRUCTION. On page 96, delete the first sentence of the second paragraph, and substitute the following: Roadway embankments shall be placed in horizontal layers not exceeding eight inches in thickness measured before compaction. Each layer of classified material shall have its joint offset from the joint below, longitudinally by one foot and transversely by 20‑feet.

Add the following: Where the plans call for placement of selected material and excavation is required, the existing material may be left in place if tests determine that it will meet the appropriate selected material requirements. Any reduction in excavation or Borrow quantities as a result of this condition shall not constitute a basis for adjustment in contract unit prices except as provided for in Section 104 Scope of Work.(9/1/89)R23
203-3.03 CONSTRUCTION OF EMBANKMENTS WITH MOISTURE AND DENSITY CONTROL. Delete the second paragraph and substitute the following: Embankment material shall be compacted to not less than 95 percent of the maximum density. Maximum densities will be determined by AASHTO T 180, or ATM T-12. In place field densities will be determined by ATM T-3 or ATM T-11. (4/14/95)R193
203‑4.01 METHOD OF MEASUREMENT. Add the following: Measurement of shoulder linear grading will be measured for payment by the station along the center of the road, constructed, and accepted by the Engineer. (9/1/89)R20
Measurement for the pathway linear grading will be along the center of the facility when constructed as stated above. 

Standard Modifications
203‑5.01 BASIS OF PAYMENT. Change Pay Items 203(5), (6) and (7) to read: Borrow, Type _____.
 Add the following: When more than one type of borrow is specified, letter suffixes A, B, or C will be included within the parentheses of the item number in order to differentiate between the different Borrow types. (5/12/89)M12
Special Provisions

203‑5.01 BASIS OF PAYMENT. Add the following: Payment for shoulder linear grading will be full compensation for furnishing all equipment, labor, tools, and incidentals to provide the preparation, excavation, and shaping necessary to complete the work. Stripping of organics and topsoil will be subsidiary to item 203(25) Shoulder Linear Grading. Payment for pathway linear grading will be full compensation for furnishing all equipment, labor, tools, and incidentals to provide the preparation, excavation, and shaping necessary to complete the work.  (9/16/96)

Add the following Pay Items:

Pay Item No.
Pay Item
Pay Unit
203(18)
Pathway Linear Grading
Station

203(25)
Shoulder Linear Grading
Station


SECTION 204


STRUCTURE EXCAVATION FOR CONDUITS


AND MINOR STRUCTURES
Special Provisions

204‑2.01 MATERIALS. Delete this subsection in its entirety and substitute the following: Bedding and backfill materials shall meet the requirements for Selected Material, Type A, as specified in subsection 703-2.07 Selected Material. Pipe bedding and backfill material shall also pass the 3-inch sieve.

Selected Material, Type A pipe backfill shall extend a minimum of 12 inches above the pipe. Excavated native material shall be utilized for the remainder of the trench backfill if it meets the minimum requirements of Selected Material, Type C, as specified in subsection 703-2.07 Selected Material. Bedding and backfill materials within the pavement structure shall meet the requirements for the applicable lift of material. All suitable material from structure excavation shall be used for bedding and backfill prior to using material from another source.

204-3.01 CONSTRUCTION REQUIREMENTS. Add the following to the third paragraph: Native material may be utilized for electrical conduit bedding and backfill outside the pavement structure if it meets the minimum requirements of Selected Material, Type C, as specified in subsection 703-2.07 Selected Material. Compaction may be as approved by the Engineer.

(3/23/93)R25

SECTION 301


AGGREGATE BASE COURSE
Special Provisions

301-2.01 MATERIALS.  Add the following after the first paragraph: At the Contractor's option, recycled asphalt material (RAM) may be substituted for crushed aggregate base course, inch for inch, if the following conditions are met:

1.
RAM shall be crushed or processed to 100 percent by weight passing the 1½-inch sieve and 95-100 percent by weight passing the 1-inch sieve.

2.
The gradation of the extracted aggregate shall meet the following:

	Sieve
	Percent Passing by Weight

	1
	100

	¾
	70-100

	_
	42-90

	No. 4
	28-78

	No. 16
	11-54

	No. 50
	 5-34

	No. 100
	 3-22

	No. 200
	 2-12


3.
The asphalt content shall be 2.5 - 5.0 percent by weight of the RAM.

301-3.03 SHAPING AND COMPACTION. Add the following: If recycled asphalt material is substituted for crushed aggregate base course, the following conditions shall be met:

1.
Density acceptance will be based upon a roller pattern. The roller pattern shall be determined by a test strip using a vibratory compactor with a minimum dynamic 

force of 40,000 pounds. The optimum density will be determined by the Engineer using a nuclear densometer gauge to monitor the test strip.  Adequate water shall be added to aid compaction.

2.
After the appropriate coverage with the vibratory compactor, a minimum of 6 passes with a pneumatic tire roller shall be completed. Tires shall be inflated to 90 psi (+5 psi) and the roller shall have a minimum operating weight per tire of 3,000 pounds.

301-5.01 BASIS OF PAYMENT. Add the following: If recycled asphalt material is substituted for crushed aggregate base course, it will be paid for as Item 301(1), Crushed Aggregate Base Course at the unit price shown on the bid schedule for that item. (02/8/95)R176
Delete this section in its entirety and substitute the following: 


SECTION 401

ASPHALT CONCRETE PAVEMENT
Special Provisions

401-1.01 DESCRIPTION. This work consists of the furnishing and mixing of aggregate, asphalt cement and additives at a mixing plant and the hauling, spreading, and compaction of the asphalt concrete mixture on a previously prepared surface, all as specified in the contract and in conformance with the lines, grades and thicknesses shown on the plans.

401-2.01 COMPOSITION OF ASPHALT CONCRETE MIXTURES - JOB MIX DESIGN. Asphalt concrete mixtures shall be composed of aggregate, asphalt cement, and required additives combined within the limits for the type and class of asphalt concrete specified in the contract.

The Contractor shall provide an asphalt concrete mixture that meets the asphalt concrete mix design requirements of Table 401-1 for the appropriate type and class of asphalt concrete.

At least 15 calendar days prior to the production of asphalt concrete pavement mixture, the Contractor shall submit the following to the Engineer:

1.
A letter stating the location, size, and type of mixing plant, the proposed gradation for the Job Mix Design, gradations for individual stockpiles with supporting process control information, and the blend ratio of each aggregate stockpile. The proposed gradations must meet the requirements of Table 703-3, Asphalt Concrete Aggregate, for each type of asphalt concrete pavement specified in the bid schedule. Asphalt concrete mixtures produced from different plants shall not be mixed.

2.
Representative samples of each of the aggregates to be blended. Sample sizes: 100 pounds of each intermediate and/or coarse aggregate, 200 pounds of fine aggregate, 25 pounds of blend sand.

3.
A minimum of three 1-gallon samples of the asphalt cement proposed for use in the mixture, including name of product, manufacturer, test results as required in Section 702, manufacturer's certificate of compliance with Section 106, and a temperature viscosity curve for the asphalt cement.

4.
A 1/2 pint sample of the anti-strip additive proposed, including name of product, manufacturer, and manufacturer's data sheet, and current Materials Safety Data Sheet (MSDS).

From this information, the Engineer will establish the Job Mix Design which will become a part of the contract and shall be followed unless modified in writing. The Job Mix Design will be determined in accordance with ATM T-17 (version 01/93) and evaluated for conformance with the asphalt concrete mix design requirements of Table 401-1 for the appropriate type and class of asphalt concrete. Job Mix Design test results will be available within 7 working days after submittal. Approved Job Mix Designs will specify the target value for asphalt cement, additives, and the allowable temperature range for mixing.

Changes in the Job Mix Design warranted by changes in the source of asphalt cement, source of aggregates, aggregate quality, aggregate gradation, or blend ratio shall be submitted by the Contractor in the same manner as the original submittal. A new Job Mix Design will only apply to asphalt concrete mixture produced after the Contractor submittal of the new aggregate gradation.

All mix designs after a Job Mix Design has been approved for the Type and Class of Asphalt Concrete will be assessed a fixed fee of $1,500.00 each.

Approved Job Mix Designs will have the full tolerances shown in Table 401-2 applied and will not be limited to the broad band listed in Table 703-3. Tolerances for the largest sieve specified will be plus 0 %  and minus 1 %.

Temporary pavement shall meet the minimum asphalt concrete mix design requirements for Asphalt Concrete Type II, Class B.


Table 401-1

Asphaltic Concrete Mix Design Requirements
	DESIGN PARAMETERS
	
CLASS


"A"
	
CLASS


"B"
	
CLASS


 "C"

	Stability, lbs.
	
1,800 min.
	
1,200 min.
	
750 min.

	Flow, 0.01 inch (0.25 mm)
	
8-14
	
8-16
	
8-18

	Voids in total mix, percent
	
3-5
	
3-5
	
2-5

	Compaction, number of blows each side of test specimen
	
75
	
50
	
35

	Dust-asphalt ratio*
	
0.6-1.4
	
0.6-1.4
	
N/A

	Voids in the mineral aggregate (VMA),min.
	
	
	

	     Type I

     Type II

     Type III
	
12.0


13.0


14.0
	
11.0


12.0


13.0
	
N/A


N/A


N/A


*Dust-asphalt ratio is defined as the percent of material passing the U.S. No. 200 sieve divided by the percent of asphalt (calculated by weight of mix).

401-2.02 AGGREGATES. Aggregate shall conform to the requirements of Subsection 703-2.04.

Aggregates for asphalt concrete mixtures shall be divided into a minimum of 2 piles, one coarse and one fine. If blend sand is used, it shall be an additional pile.

401-2.03 ASPHALT MATERIALS. The grade of asphalt cement will be specified in the bid schedule. The asphalt cement shall conform to the applicable requirements of Section 702. Asphalt cement may be conditionally accepted at the source. If the material is to be conditionally accepted at the source, the Contractor shall provide a manufacture's certificate of compliance in accordance with Subsection 106-1.05 and test results of the applicable quality requirements of Section 702 before the material is shipped.

If there is a change in the source of the asphalt cement, or if the kinematic viscosity (viscosity at 275 degrees Fahrenheit) of the asphalt cement used on the project changes from the viscosity of the asphalt cement supplied for the Job Mix Design by a factor of 2 (doubles or halves) or more, then operations shall be suspended until a new Job Mix Design is submitted for approval.

401-2.04 ANTI-STRIP ADDITIVES. Anti-strip agents shall be used in the proportions determined by ATM T-14 and shall be included in the approved Job Mix Design. At least 70% of the aggregate shall remain coated when tested in accordance with ATM T-14.

401-2.05 PROCESS QUALITY CONTROL. It is expressly understood that the contractor is solely responsible for the sampling and testing of material for process control of the asphalt concrete mixture in accordance with Subsection 106-1.02.

The Contractor shall employ a qualified person or company to perform process control testing. A process control plan shall be submitted at the project pre-construction conference in accordance with Subsection 106-1.02. Failure to perform process control forfeits the Contractor's right to retests as provided for in Subsection 401-4.02.

A paving and plant control plan shall be submitted at a pre-paving meeting to be held a minimum of 5 working days prior to initiating paving operations. The paving and plant control plan shall address joint construction, outline steps to assure product consistency, to minimize segregation, and to prevent premature cooling of the asphalt concrete mixture. This plan shall also include a proposed testing frequency for gradation, asphalt cement content, and compaction.


CONSTRUCTION REQUIREMENTS
401-3.01 WEATHER LIMITATIONS. The asphalt concrete mixture shall not be placed on a wet surface, on an unstable/yielding roadbed, when the base material is frozen, or when weather conditions prevent proper handling or finishing of the mixture. No asphalt concrete mixture for a leveling course shall be placed unless the surface temperature is 40 degrees F or warmer.

401-3.02 EQUIPMENT. All equipment shall be in good working order and free of asphalt concrete mixture buildup. All equipment shall be available for inspection and demonstration of operation 24 hours prior to placement of asphalt concrete mix.

401-3.03 BITUMINOUS MIXING PLANTS. The Contractor shall use an asphalt plant designed to dry aggregates, maintain accurate temperature control, and accurately proportion asphalt cement and aggregates. The Contractor shall calibrate the asphalt mixing plant and furnish copies of the data to the Engineer at least 2 days prior to asphalt concrete mixture production.

The asphalt mixing plant shall have a scalping screen to prevent oversize material or debris from being incorporated into the asphalt concrete mixture. Aggregate and asphalt cement sampling locations meeting OSHA safety requirements shall be provided.

Proportioning (batch) scales shall not be used for weighing material for payment. Weigh scales used in conjunction with a storage silo may be used to weigh the final product for payment, provided the scales are certified.

401-3.04 HAULING EQUIPMENT. Trucks used for hauling asphalt mixtures shall have tight, clean, smooth metal beds which have been thinly coated with a minimum amount of paraffin oil, lime water solution or other manufactured asphalt release agent included on the Department's Approved Products List. Diesel fuel or fuel oil shall not be used as an asphalt release agent.

Each truck shall have a cover of canvas or other suitable material of such size as to protect the asphalt concrete mixture, when required, so that the mixture shall be delivered to the asphalt paver at the proper temperature.

401-3.05 ASPHALT PAVERS. Asphalt pavers shall be self-propelled units provided with a heated vibratory screed. Grade and cross slope shall be controlled through the use of automatic grade and slope control devices. The paver screed control system shall be automatically actuated by the use of an erected string line, mobile stringline (ski) on the high side of the paver at least 30 feet in length, or other approved grade follower. Grade control shall be used on either a) both the high and low sides or b) grade control on the high side and slope control on the low side. 

The paver shall be equipped with a receiving hopper having sufficient capacity for a uniform spreading operation. The hopper shall be equipped with a distribution system to place the asphalt concrete mixture uniformly in front of the screed.

The screed assembly shall produce a finished surface of the required smoothness, thickness and texture without tearing, shoving or displacing the asphalt concrete 

mixture. Screed extensions used for paving a constant width shall be heated and vibrated. Auger extensions shall be within 1.5 feet of the screed extension on both sides.

The use of a Layton Box will be allowed on bikepaths, sidewalks, pathways and medians.

401-3.06 ROLLERS. The Contractor shall supply a sufficient number and weight of rollers to compact the mixture to the required density while maintaining the pace of the paving operations. Rollers shall be static or vibratory steel wheel and pneumatic tire type rollers. The rollers shall be self propelled and capable of reversing without backlash. They shall be specifically designed to compact hot asphalt concrete mixtures. The use of equipment which results in crushing of the aggregate will not be permitted.

Pneumatic tire rollers shall be fully skirted, have an operating weight per tire of at least 3,000 pounds and be operated in accordance with the manufacturer's instructions.

401-3.07 PREPARATION OF EXISTING SURFACE. Existing surfaces shall be prepared in conformance with the plans and specifications. Existing paved surfaces shall be cleaned of loose material by sweeping with a power broom, supplemented by hand sweeping, if necessary.

Sawcutting will only be permitted prior to paving and after all excavation is complete.

Contact surfaces of curbing, gutters, manholes, sawcut pavement, and other structures shall be coated with a uniform coating of tack coat material conforming to Section 402 prior to the asphalt concrete mixture being placed.

Surfaces which have received a prime coat shall be allowed to cure. Surfaces which have received an emulsion tack coat shall be allowed to break prior to placement of asphalt concrete mixture.

401-3.08 PREPARATION OF ASPHALT. A continuous supply of the asphalt cement shall be supplied to the mixer at a uniform temperature, within 25 degrees Fahrenheit of the Job Mix Design mixing temperature.

401-3.09 PREPARATION OF AGGREGATES. The aggregate for the asphalt concrete mixture shall be heated and dried to a temperature compatible with the mix requirements specified. The burner on the dryer shall be properly adjusted to avoid damage to the aggregate and to avoid the presence of unburned fuel on the aggregate. Any asphalt concrete mixture in which soot or fuel is present shall be wasted and no payment made.

Drying operations shall reduce the aggregate moisture content so that the moisture content of the asphalt concrete mixture, sampled at the point of acceptance for asphalt cement content, shall be no more than 0.5% (by total weight of mix), as determined by ATM T-25.

401-3.10 MIXING. The aggregate, asphalt cement and additives shall be combined in the mixer in the amounts required by the Job Mix Design.

The materials shall be mixed such that a complete and uniform coating of the aggregate is obtained. For batch plants, dry aggregate shall be in motion prior to the addition of asphalt cement. Wet mixing time shall be adequate to obtain 98% coated particles when tested in accordance with AASHTO T 195.

The temperature of the asphalt concrete mixture at the time of the mixing shall be as determined by the Job Mix Design.

401-3.11 TEMPORARY STORAGE OF ASPHALT CONCRETE MIXTURE. Asphalt concrete mixture drawn from silo type storage bins shall conform to all of the requirements for asphalt concrete mixtures as if loaded directly into hauling equipment from the mixing plant. Signs of visible segregation, heat loss, changes from the Job Mix Design, change in the characteristics of asphalt cement, lumpiness or stiffness of the mixture will be cause for rejection.

Rejected asphalt concrete mixture shall be disposed of by the Contractor at no cost to the State.

401-3.12 SPREADING AND PLACING. The asphalt concrete mixture shall be laid upon a surface approved by the Engineer, spread and struck off and compacted to the required compacted thickness. Asphalt pavers shall be used to distribute the asphalt concrete mixture in lanes of such widths as to hold to a practical minimum the number 

of longitudinal joints required, subject to the requirements of Subsection 401-3.14. Asphalt pavers shall also be used to distribute asphalt concrete mixture for leveling course unless otherwise allowed.

On areas where irregularities or unavoidable obstacles make the use of mechanical spreading and finishing equipment impracticable, the asphalt concrete mixture shall be spread, raked and luted by hand tools. For such areas the asphalt concrete mixture shall be placed to the required compacted thickness.

When the section of roadway being paved is open to traffic, adjacent traffic lanes shall be paved to the same elevation within 24 hours unless prevented by weather or other factors beyond the Contractor's control, in order to prevent lane edge dropoff. When the outside pavement edge dropoff exceeds 2 inches, approved material shall be placed against the pavement edge.

When multiple lifts are specified in the contract, the final lift shall not be placed until all lower lifts throughout that section, as defined by the Paving Plan, have been placed and accepted. Paving shall not begin until all adjacent curb has been poured and cured for 72 hours.

Asphalt concrete pavement to be placed over bridge deck membranes shall not be placed until the membrane has cured according to the manufacturer's specifications. Vehicles, except the paving machine and trucks hauling the asphalt concrete mixture for the overlay, shall not be operated on the membrane. Paving machines used on the membrane shall be rubber-tired or rubber-tracked. The Contractor shall follow the manufacturer's published minimum and maximum temperature limitations for the asphalt concrete mixture. Vibratory rollers, with the vibrator engaged, shall not be used on bridge decks.

401-3.13 COMPACTION. Immediately after the asphalt concrete mixture has been spread, struck-off and surface irregularities adjusted, it shall be thoroughly and uniformly compacted by rolling.

The target value for density will be 94% of the maximum specific gravity (MSG), as determined in accordance with AASHTO T 209. For the first lot of each type of asphalt concrete pavement, the MSG will be determined by the Job Mix Design. For additional lots, the MSG will be determined by the sample from the first sublot of the 

lot. Acceptance testing for field density will be determined in accordance with ATM T-18 except that a minimum 6" diameter core is required. (Acceptance testing for field density of leveling course or temporary pavement will not be done.)

The asphalt concrete pavement, including leveling course, shall receive a minimum of 3 complete passes with a pneumatic-tired roller. A pass is defined as once over each point on the pavement surface.

Areas not accessible to the rollers shall be graded with rakes and lutes and compacted with mechanical tampers. For depressed areas a trench roller may be used to achieve the required compaction.

Rollers or other vehicles shall not be parked or left standing on pavement that has not cooled sufficiently to prevent indentation.

401-3.14 JOINTS. Joints shall be constructed to ensure a continuous bond between sections of the course. All joints shall present the same texture and smoothness as other sections of the course.

When joining old existing pavement and new pavement, the old pavement shall be cut in a neat line with a power driven saw.

Improperly formed joints resulting in surface irregularities shall be removed full depth, replaced with new material, and thoroughly compacted. Rolling of joints after the material has cooled below 150 degrees Fahrenheit shall not be allowed. All pavement removal shall be precut to a neat line with a power driven saw.

A tack coat of asphalt cement or asphalt emulsion shall be applied on all cold joints and allowed to break prior to placing any fresh asphalt concrete mixture against the joint. This work shall be completed by the Contractor just prior to paving.

Transverse joints shall be formed by saw cutting back on the previous run to expose the full depth of the course or by using a removable bulkhead. Transverse joints shall not be perpendicular to centerline, but at a skew between 15-25 degrees.

The longitudinal joints in one layer shall offset those in the layer immediately below by at least six inches. The joints shall be at centerline or lane lines. Where preformed marking tape striping is required, the longitudinal joint in the top layer shall be offset 2 to not more than 6 inches from the edge of the stripe.

401-3.15 SURFACE TOLERANCE. The surface will be tested after final rolling at selected locations using a 10 foot straightedge. The variation of the surface from the testing edge of the straightedge between any two contacts with the surface shall not exceed 3/16 inch.

401-3.16 PATCHING DEFECTIVE AREAS. Any asphalt concrete mixture that becomes contaminated with foreign material, is segregated, or is in any way defective as determined by the Engineer shall be removed. Skin patching will not be permitted. Defective materials shall be removed for the full thickness of the course. The pavement shall be cut so that the sides are parallel to the direction of traffic and so that the edges are vertical. Edges shall be coated with a tack coat of material conforming to Section 402 and allowed to cure. Fresh asphalt concrete mixture shall be placed in sufficient quantity so that the finished surface will conform to grade and smoothness requirements. The asphalt concrete mixture shall be compacted to the density specified. All costs associated with the patching of defective areas shall be borne by the Contractor.

Any asphalt concrete mixture that becomes loose and broken, segregated, mixed with dirt, or is any other way defective shall be removed and replaced with fresh hot asphalt concrete mixture, which shall be compacted to conform with the surrounding area. Any area showing an excess or deficiency of asphalt cement shall be removed and replaced.

401-4.01 METHOD OF MEASUREMENT. The asphalt concrete mixture will be measured by the ton or by the square yard in accordance with Section 109. The tonnage used will be the tons used in the accepted pavement and no deduction will be made for the weight of asphalt cement material and anti-stripping additive in the mixture.

The weight of asphalt cement will be calculated using the percent of asphalt cement for each sublot multiplied by the total tonnage represented by that sublot. Percent of asphalt cement will be determined by ATM T-23. The same tests used for the acceptance testing of the sublot will be used for computation of the asphalt cement quantity. 

No payment will be made for any asphalt cement in excess of 0.4% above the optimum asphalt content specified in the Job Mix Design.

401-4.02 ACCEPTANCE SAMPLING AND TESTING. The quantity of each type of asphalt concrete mixture produced and placed will be divided into lots and the lots evaluated individually for acceptance. The Department has the exclusive right and responsibility for determining the acceptability of all materials incorporated into the project. Acceptance sampling and testing will be performed by the Engineer. The results of the acceptance testing performed by the Engineer will be made available to the Contractor within seven working days from the date of sampling.

A lot will normally be 5,000 tons. The lot will be divided into sublots of 500 tons, each randomly sampled and tested for asphalt cement content, density, and gradation in accordance with this subsection. If the project has more than one lot and less than eight additional sublots have been sampled at the time a lot is terminated, the material in the shortened lot will be included as part of the prior lot and the price adjustment computed for the prior lot shall include the samples from the shortened lot.

If eight or nine samples have been obtained at the time a lot is terminated, they will be considered as a lot and the price adjustment will be based on the actual number of test results (excluding outliers) in the shortened lot.

If the contract quantity is between 1,000 tons and 4,999 tons, the contract quantity will be considered one lot. The lot will be divided into 5 equal sublots and randomly sampled for asphalt cement content, density, and gradation in accordance with this subsection. The Engineer shall select one sample for every 1,000 tons of mix, or majority portion thereof, for testing. If the test result(s) conform to the specification limits, the lot will be accepted and the weight of asphalt cement for the lot will be calculated from the average of the asphalt cement content tests performed. If only one asphalt cement content test is performed, the weight of asphalt cement for the lot will be calculated from that one test result. If any of the test results fail to conform to specification limits, the remaining samples will be tested and the lot evaluated for price adjustment in accordance with Sub-section 401-4.03 with the exception that the Pay Factor shall not exceed 1.00 for any sieve size, asphalt cement content and density.

If the contract quantity is less than 1,000 tons, asphalt concrete pavement will be accepted for payment based on the Engineer's approval of a Job Mix Design and the placement and compaction of the asphalt concrete pavement to the specified depth and finished surface requirements and tolerances. Any area of finished surfacing that is segregated, fails to meet surface tolerance requirements, cools to below 150 degrees F prior to completing compaction, or is in any other way defective, shall be removed and replaced with new asphalt concrete pavement. Removal and replacement of defective pavement shall be at no additional cost to the Department.

Samples taken for the determination of asphalt cement content will be taken from behind the screed prior to initial compaction, or at the end of the auger. Asphalt cement content shall be determined by ATM T-23.

Samples taken for the determination of aggregate gradation from drum mix plants will be from the combined aggregate cold feed conveyor via a sampling device or from the stopped conveyor belt. The aggregate gradation will be determined according to ATM T-7. Sampling devices for obtaining aggregate samples on drum mix plants shall be located on the conveyor system delivering combined aggregates into the drum. The sampling device shall divert aggregate from the full width of the conveyor system and shall be maintained to provide a representative sample of aggregate incorporated into the asphalt concrete mixture.

Samples taken for the determination of aggregate gradation from batch plants will be from the same location as samples for the determination of asphalt cement content, or from dry batched aggregates. The dry batched aggregate gradation will be determined according to ATM T-7. The size of samples for extraction will be in conformance with AASHTO T 164 and extracted gradations will be determined according to AASHTO T 30.

The Contractor shall cut, within 24 hours of final rolling, full depth samples from the finished mat for density acceptance testing. One core sample with a minimum diameter of 6" shall be taken from each sublot. The samples shall be neatly cut by a core drill at the randomly selected location designated by the Engineer. ATM T-18 will be used to determine density. No samples shall be cut from asphalt concrete mats on bridge decks. All voids left by sampling shall be backfilled with new asphalt concrete material and compacted within 24 hours of sampling.

All tests necessary to determine conformance with the requirements specified in Subsection 401-2.01 will be performed by the Engineer without cost to the Contractor.

Samples will be evaluated for acceptance in accordance with Subsection 401-4.03.

The Contractor may request a retest of any sample not within specification limits. This request shall be in writing and delivered to the Engineer within 7 days of receipt of the initial test result. The Engineer will select the sample location for the retest. The original test result will be discarded and the retest result will be used in the price adjustment calculation regardless whether the retest result gives a higher or lower pay factor. Only one retest per sample will be allowed.

401-4.03 EVALUATION OF MATERIALS FOR ACCEPTANCE. The following method of price adjustment will be applied to each type of Asphalt Concrete Pavement for which the contract quantity equals or exceeds 5,000 tons, except as defined in Subsection 401-4.02.

All acceptance test results for a lot will be analyzed collectively and statistically by the Quality Level Analysis - Standard Deviation (Specification Conformance Analysis) Method using the procedures listed to determine the total estimated percent of the lot that is within specification limits.

Prior to computing the price adjustment, the validity of the test results shall be ascertained in accordance with SP-7, the Standard Practice for Determination of Outlier Test Results. Outlier test results shall not be included in the price adjustment calculations. If any sieve size on a gradation test, or the asphalt cement content is an outlier, then the gradation test results and the asphalt cement content results for that sample will not be included in the price adjustment. The density test results for that sample will be included in the price adjustment provided it is not an outlier also.

If the density test result is an outlier, the density test result will not be included in the price adjustment but the gradation and asphalt cement content results for that sample will be included provided neither is an outlier.

Quality Level Analysis (Specification Conformance Analysis) is a statistical procedure for estimating the percent compliance to a specification and is affected by shifts in the arithmetic mean 
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 and by the sample standard deviation (s). Analysis of test results will be based on an Acceptable Quality Level (AQL) of 95.0% and a contractor's risk of 5.0% unless otherwise specified. AQL may be viewed as the lowest percent within the specification limits of a material that is acceptable as a process average and receive 

100% pay. The contractor's risk is the probability that when the Contractor is producing material at exactly the AQL, the materials will receive less than 1.00 pay factor.

As an incentive to produce quality material, a pay factor greater than 1.00 may be obtained. The maximum pay factor obtainable is 1.05. The maximum pay factor for the largest sieve size specification for gradation will be 1.00. The price adjustment is based on the lowest of two pay factors. The first factor is a composite pay factor for asphalt concrete mixture which includes gradation and asphalt cement content. The second factor is a separate pay factor for density.

A lot containing material with less than a 1.00 pay factor, may be accepted at an adjusted price provided the pay factor is at least 0.75 and there are no isolated defects identified by the Engineer.

A lot containing material that fails to obtain at least a 0.75 pay factor will be rejected in accordance with Subsection 105-1.11. The Contractor may submit a written request for acceptance of the material at a reduced price or approved correction. Such a request shall include an engineering analysis showing expected effects on performance. The Engineer will determine whether or not the material may remain in place at the reduced price.

The Engineer can reject material which appears to be defective based on visual inspection. Such rejected material shall not be used in the work. No payment will be made for the materials rejected by the Engineer. 

Quality Level Analysis. Procedures for computation of composite pay factor are as follows:

1.
Eliminate test results found to be outliers by SP-7 (the Standard Practice for Determination of Outlier Test Results) and any test results on material not incorporated into the work from the quality level analysis.

Determine the arithmetic mean 
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Where:
Σ
= summation of
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is rounded to the nearest tenth for density and all sieve sizes except the #200 sieve. 
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 is rounded to the nearest hundredth for asphalt cement content and the #200 sieve.

2.
Compute the sample standard deviation (s) after the outliers have been excluded:
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Where:
Σ(x2)
=
summation of the squares of individual test values.

(Σx)2
=
square of the summation of the individual test values.

The sample standard deviation (s) is rounded to the nearest hundredth for density and all sieve sizes except the #200 sieve. The sample standard deviation (s) is rounded to the nearest 0.001 for asphalt cement content and the #200 sieve.

If the computed sample standard deviation (s) is <0.001, then use s = 0.20 for density and all sieve sizes except the #200 sieve. Use s = 0.020 for asphalt cement content and the #200 sieve.

3.
Compute the Upper Specification Limit (USL) and Lower Specification Limit (LSL). For aggregate gradation and asphalt cement content, the Specification Limits (USL and LSL) are equal to the Target Value (TV) plus and minus the allowable tolerances in Table 401-2. The TV is the specification value defined by the Job Mix Design. The TV for density is 94% of the maximum specific gravity (MSG), the LSL is 92% of MSG and the USL is 98%.

4.
Compute the Upper Quality Index (QU):
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Where:
USL
= Upper Specification Limit

QU
is rounded to the nearest hundredth.

5.
Compute the lower quality index (QL):
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Where:
LSL
= Lower Specification Limit

QL
is rounded to the nearest hundredth.

6.
Determine PU (percent within the upper specification limit which corresponds to a given QU) from Table 401-3.

7.
Determine PL (percent within the lower specification limit which corresponds to a given QL) from Table 401-3.

8.
Determine the Quality Level (the total percent within specification limits) for aggregate gradation, asphalt cement content, and density.


QL = (PL + PU) - 100

9.
Using the Quality Levels from Step 8, determine the lot Density Pay Factor (DPF) and gradation and asphalt cement content pay factors (PF) from Table 401-4.

10.
Compute the asphalt concrete mixture Composite Pay Factor (CPF) for asphalt content and gradation using the following formula: 
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Table 401-5 is used to determine the weight factor (f) for each sieve size, and asphalt cement content.

Table 401-2
LOWER SPECIFICATION LIMIT (LSL) and UPPER SPECIFICATION LIMIT (USL)
Measured Characteristics

LSL


USL
3/4 inch



TV-6.0

TV+6.0

1/2 inch



TV-6.0

TV+6.0

3/8 inch



TV-6.0

TV+6.0

No. 4




TV-6.0

TV+6.0

No. 8




TV-6.0

TV+6.0

No. 16



TV-5.0

TV+5.0

No. 30



TV-4.0

TV+4.0

No. 50



TV-4.0

TV+4.0

No. 100



TV-3.0

TV+3.0

No. 200



TV-2.0

TV+2.0

Asphalt %



TV-0.40

TV+0.40

Density



 92%


  98%


TABLE 401-3


Upper Quality Index (QU) or Lower Quality Index (QL)
	
PU or PL
	
n = 3
	
n = 4
	
n = 5
	
n = 6
	
n = 7
	
n = 8
	
n = 9
	
n = 10


to 


n = 11
	
n = 12


to


n = 14 
	
n = 15


to


n = 18

	
100
	
1.16-10.0
	
1.48-10.0
	
1.68-10.0
	
1.81-10.0
	
1.90-10.0
	
1.96-10.0
	
2.01-10.0
	
2.05-10.0
	
2.10-10.0
	
2.15-10.0

	
99
	
-
	
1.45-1.47
	
1.61-1.67
	
1.71-1.80
	
1.77-1.89
	
1.82-1.95
	
1.85-2.00
	
1.87-2.04
	
1.92-2.09
	
1.94-2.14

	
98
	
1.15
	
1.42-1.44
	
1.55-1.60
	
1.63-1.70
	
1.68-1.76
	
1.71-1.81
	
1.73-1.84
	
1.75-1.86
	
1.78-1.91
	
1.80-1.93

	
97
	
-
	
1.39-1.41
	 1.50-1.54
	
1.56-1.62
	
1.60-1.67
	
1.62-1.70
	
1.64-1.72
	
1.66-1.74
	
1.68-1.77
	
1.69-1.79

	
96
	
1.14
	
1.36-1.38
	
1.45-1.49
	
1.50-1.55
	
1.53-1.59
	
1.55-1.61
	
1.56-1.63
	
1.57-1.65
	
1.59-1.67
	
1.60-1.68

	
95
	
-
	
1.33-1.35
	
1.40-1.44
	
1.44-1.49
	
1.47-1.52
	
1.48-1.54
	
1.49-1.55
	
1.50-1.56
	
1.51-1.58
	
1.52-1.59

	
94
	
1.13
	
1.30-1.32
	
1.36-1.39
	
1.39-1.43
	
1.41-1.46
	
1.42-1.47
	
1.43-1.48
	
1.44-1.49
	
1.45-1.50
	
1.45-1.51

	
93
	
-
	
1.27-1.29
	
1.32-1.35
	
1.34-1.38
	
1.36-1.40
	
1.37-1.41
	
1.37-1.42
	
1.38-1.43
	
1.38-1.44
	
1.39-1.44

	
92
	
1.12
	
1.24-1.26
	
1.28-1.31
	
1.30-1.33
	
1.31-1.35
	
1.31-1.36
	
1.32-1.36
	
1.32-1.37
	
1.33-1.37
	
1.33-1.38

	
91
	
1.11
	
1.21-1.23
	
1.24-1.27
	
1.25-1.29
	
1.26-1.30
	
1.26-1.30
	
1.27-1.31
	
1.27-1.31
	
1.27-1.32
	
1.28-1.32

	
90
	
1.10
	
1.18-1.20
	
1.20-1.23
	
1.21-1.24
	
1.21-1.25
	
1.22-1.25
	
1.22-1.26
	
1.22-1.26
	
1.22-1.26
	
1.23-1.27

	89
	
1.08-1.09
	
1.15-1.17
	
1.16-1.19
	
1.17-1.20
	
1.17-1.20
	
1.17-1.21
	
1.17-1.21
	
1.18-1.21
	
1.18-1.21
	
1.18-1.22

	
88
	
1.07
	
1.12-1.14
	
1.13-1.15
	
1.13-1.16
	
1.13-1.16
	
1.13-1.16
	
1.13-1.16
	
1.13-1.17
	
1.13-1.17
	
1.13-1.17

	
87
	
1.05-1.06
	
1.09-1.11
	
1.09-1.12
	
1.09-1.12
	
1.09-1.12
	
1.09-1.12
	
1.09-1.12
	
1.09-1.12
	
1.09-1.12
	
1.09-1.12

	
86
	
1.04
	
1.06-1.08
	
1.06-1.08
	
1.05-1.08
	
1.05-1.08
	
1.05-1.08
	
1.05-1.08
	
1.05-1.08
	
1.05-1.08
	
1.05-1.08

	
85
	
1.02-1.03
	
1.03-1.05
	
1.02-1.05
	
1.02-1.04
	
1.01-1.04
	
1.01-1.04
	
1.01-1.04
	
1.01-1.04
	
1.01-1.04
	
1.01-1.04

	
84
	
1.01
	
1.00-1.02
	
0.99-1.01
	
0.98-1.01
	
0.98-1.00
	
0.97-1.00
	
0.97-1.00
	
0.97-1.00
	
0.97-1.00
	
0.97-1.00

	
83
	
0.98-1.00
	
0.97-0.99
	
0.96-0.98
	
0.95-0.97
	
0.94-0.97
	
0.94-0.96
	
0.94-0.96
	
0.93-0.96
	
0.93-0.96
	
0.93-0.96

	
82
	
0.97
	
0.94-0.96
	
0.92-0.95
	
0.91-0.94
	
0.91-0.93
	
0.90-0.93
	
0.90-0.93
	
0.90-0.92
	
0.90-0.92
	
0.89-0.92

	
81
	
0.94-0.96
	
0.91-0.93
	
0.89-0.91
	
0.88-0.90
	
0.87-0.90
	
0.87-0.89
	
0.87-0.89
	
0.86-0.89
	
0.86-0.89
	
0.86-0.88

	
80
	
0.92-0.93
	
0.88-0.90
	
0.86-0.88
	
0.85-0.87
	
0.84-0.86
	
0.83-0.86
	
0.83-0.86
	
0.83-0.85
	
0.83-0.85
	
0.82-0.85

	
79
	
0.90-0.91
	
0.85-0.87
	
0.83-0.85
	
0.81-0.84
	
0.81-0.83
	
0.80-0.82
	
0.80-0.82
	
0.80-0.82
	
0.79-0.82
	
0.79-0.81

	
78
	
0.88-0.89
	
0.82-0.84
	
0.79-0.82
	
0.78-0.80
	
0.77-0.80
	
0.77-0.79
	
0.77-0.79
	
0.76-0.79
	
0.76-0.78
	
0.76-0.78

	
77
	
0.85-0.87
	
0.79-0.81
	
0.76-0.78
	
0.75-0.77
	
0.74-0.76
	
0.74-0.76
	
0.73-0.76
	
0.73-0.75
	
0.73-0.75
	
0.72-0.75

	
76
	
0.83-0.84
	
0.76-0.78
	
0.73-0.75
	
0.72-0.74
	
0.71-0.73
	
0.71-0.73
	
0.70-0.72
	
0.70-0.72
	
0.70-0.72
	
0.69-0.71

	
75
	
0.80-0.82
	
0.73-0.75
	
0.70-0.72
	
0.69-0.71
	
0.68-0.70
	
0.67-0.70
	
0.67-0.69
	
0.67-0.69
	
0.67-0.69
	
0.66-0.68

	
74
	
0.77-0.79
	
0.70-0.72
	
0.67-0.69
	
0.66-0.68
	
0.65-0.67
	
0.64-0.66
	
0.64-0.66
	
0.64-0.66
	
0.63-0.66
	
0.63-0.65

	
73
	
0.75-0.76
	
0.67-0.69
	
0.64-0.66
	
0.63-0.65
	
0.62-0.64
	
0.61-0.63
	
0.61-0.63
	
0.61-0.63
	
0.60-0.62
	
0.60-0.62

	
72
	
0.72-0.74
	
0.64-0.66
	
0.61-0.63
	
0.60-0.62
	
0.59-0.61
	
0.58-0.60
	
0.58-0.60
	
0.58-0.60
	
0.58-0.59
	
0.57-0.59

	
71
	
0.69-0.71
	
0.61-0.63
	
0.58-0.60
	
0.57-0.59
	
0.56-0.58
	
0.56-0.57
	
0.55-0.57
	
0.55-0.57
	
0.55-0.57
	
0.54-0.56

	
70
	
0.66-0.68
	
0.58-0.60
	
0.55-0.57
	
0.54-0.56
	
0.53-0.55
	
0.53-0.55
	
0.52-0.54
	
0.52-0.54
	
0.52-0.54
	
0.51-0.53

	
69
	
0.63-0.65
	
0.55-0.57
	
0.52-0.54
	
0.51-0.53
	
0.50-0.52
	
0.50-0.52
	
0.49-0.51
	
0.49-0.51
	
0.49-0.51
	
0.49-0.50

	
68
	
0.60-0.62
	
0.52-0.54
	
0.48-0.51
	
0.48-0.50
	
0.47-0.49
	
0.47-0.49
	
0.47-0.48
	
0.46-0.48
	
0.46-0.48
	
0.46-0.48

	
67
	
0.57-0.59
	
0.49-0.51
	
0.46-0.47
	
0.45-0.47
	
0.45-0.46
	
0.44-0.46
	
0.44-0.46
	
0.44-0.45
	
0.43-0.45
	
0.43-0.45

	
66
	
0.53-0.56
	
0.46-0.48
	
0.44-0.45
	
0.42-0.44
	
0.42-0.44
	
0.41-0.43
	
0.41-0.43
	
0.41-0.43
	
0.41-0.42
	
0.40-0.42

	
65
	
0.50-0.52
	
0.43-0.45
	
0.41-0.43
	
0.40-0.41
	
0.39-0.41
	
0.39-0.40
	
0.38-0.40
	
0.38-0.40
	
0.38-0.40
	
0.38-0.39

	
64
	
0.47-0.49
	
0.40-0.42
	
0.38-0.40
	
0.37-0.39
	
0.36-0.38
	
0.36-0.38
	
0.36-0.37
	
0.35-0.37
	
0.35-0.37
	
0.35-0.37

	
63
	
0.44-0.46
	
0.37-0.39
	
0.35-0.37
	
0.34-0.36
	
0.33-0.35
	
0.33-0.35
	
0.33-0.35
	
0.33-0.34
	
0.32-0.34
	
0.32-0.34

	
62
	
0.40-0.43
	
0.34-0.36
	
0.32-0.34
	
0.31-0.33
	
0.31-0.32
	
0.30-0.32
	
0.30-0.32
	
0.30-0.32
	
0.30-0.31
	
0.30-0.31

	
61
	
0.37-0.39
	
0.31-0.33
	
0.29-0.31
	
0.28-0.30
	
0.28-0.30
	
0.28-0.29
	
0.27-0.29
	
0.27-0.29
	
0.27-0.29
	
0.27-0.29

	
60
	
0.33-0.36
	
0.28-0.30
	
0.26-0.28
	
0.26-0.27
	
0.25-0.27
	
0.25-0.27
	
0.25-0.26
	
0.25-0.26
	
0.24-0.26
	
0.24-0.26

	
59
	
0.30-0.32
	
0.25-0.27
	
0.24-0.25
	
0.23-0.25
	
0.22-0.24
	
0.22-0.24
	
0.22-0.24
	
0.22-0.24
	
0.22-0.23
	
0.22-0.23

	
58
	
0.26-0.29
	
0.22-0.24
	
0.21-0.23
	
0.20-0.22
	
0.20-0.21
	
0.20-0.21
	
0.19-0.21
	
0.19-0.21
	
0.19-0.21
	
0.19-0.21

	
57
	
0.23-0.25
	
0.19-0.21
	
0.18-0.20
	
0.17-0.19
	
0.17-0.19
	
0.17-0.19
	
0.17-0.18
	
0.17-0.18
	
0.17-0.18
	
0.16-0.18

	
56
	
0.19-0.22
	
0.16-0.18
	
0.15-0.17
	
0.15-0.16
	
0.14-0.16
	
0.14-0.16
	
0.14-0.16
	
0.14-0.16
	
0.14-0.16
	
0.14-0.15

	
55
	
0.15-0.18
	
0.13-0.15
	
0.12-0.14
	
0.12-0.14
	
0.12-0.13
	
0.12-0.13
	
0.11-0.13
	
0.11-0.13
	
0.11-0.13
	
0.11-0.13

	
54
	
0.12-0.14
	
0.10-0.12
	
0.09-0.11
	
0.09-0.11
	
0.09-0.11
	
0.09-0.11
	
0.09-0.10
	
0.09-0.10
	
0.09-0.10
	
0.09-0.10

	
53
	
0.08-0.11
	
0.07-0.09
	
0.07-0.08
	
0.06-0.08
	
0.06-0.08
	
0.06-0.08
	
0.06-0.08
	
0.06-0.08
	
0.06-0.08
	
0.06-0.08

	
52
	
0.05-0.07
	
0.04-0.06
	
0.04-0.06
	
0.04-0.05
	
0.04-0.05
	
0.04-0.05
	
0.04-0.05
	
0.04-0.05
	
0.04-0.05
	
0.04-0.05

	
51
	
0.01-0.04
	
0.01-0.03
	
0.01-0.03
	
0.01-0.03
	
0.01-0.03
	
0.01-0.03
	
0.01-0.03
	
0.01-0.03
	
0.01-0.03
	
0.01-0.03

	
50
	
0.00
	
0.00
	
0.00
	
0.00
	
0.00
	
0.00
	
0.00
	
0.00
	
0.00
	
0.00


 NOTE:  For negative values of QU or QL, use absolute values of QU or QL.  PU or PL is then equal to 100 minus the table value of PU or PL. 

TABLE 401-4

Required Quality Level (QL) for a given sample size (n) and
a given Pay Factor (PF)
	Pay Factor
	n = 3
	n = 4
	n = 5
	n = 6
	n = 7
	n = 8
	n = 9
	n = 10

to 

n = 11
	n = 12

to

n = 14
	n = 15

to

n = 18

	1.05
	100
	100
	100
	100
	100
	100
	100
	100
	100
	100

	1.04
	90-99
	91-99
	92-99
	93-99
	93-99
	93-99
	94-99
	94-99
	95-99
	95-99

	1.03
	80-89
	85-90
	87-91
	88-92
	89-92
	90-92
	91-93
	91-93
	92-94
	93-94

	1.02
	75-79
	80-84
	83-86
	85-87
	86-88
	87-89
	88-90
	88-90
	89-91
	90-92

	1.01
	71-74
	77-79
	80-82
	82-84
	84-85
	85-86
	85-87
	86-87
	87-88
	88-89

	1.00
	68-70
	74-76
	78-79
	80-81
	81-83
	82-84
	83-84
	84-85
	85-86
	86-87

	0.99
	66-67
	72-73
	75-77
	77-79
	79-80
	80-81
	81-82
	82-83
	83-84
	85

	0.98
	64-65
	70-71
	73-74
	75-76
	77-78
	78-79
	79-80
	80-81
	81-82
	83-84

	0.97
	62-63
	68-69
	71-72
	74
	75-76
	77
	78
	78-79
	80
	81-82

	0.96
	60-61
	66-67
	69-70
	72-73
	73-74
	75-76
	76-77
	77
	78-79
	80

	0.95
	59
	64-65
	68
	70-71
	72
	73-74
	74-75
	75-76
	77
	78-79

	0.94
	57-58
	63
	66-67
	68-69
	70-71
	72
	73
	74
	75-76
	77

	0.93
	56
	61-62
	65
	67
	69
	70-71
	71-72
	72-73
	74
	75-76

	0.92
	55
	60
	63-64
	65-66
	67-68
	69
	70
	71
	72-73
	74

	0.91
	53-54
	58-59
	62
	64
	66
	67-68
	68-69
	69-70
	71
	73

	0.90
	52
	57
	60-61
	63
	64-65
	66
	67
	68
	70
	71-72

	0.89
	51
	55-56
	59
	61-62
	63
	64-65
	66
	67
	68-69
	70

	0.88
	50
	54
	57-58
	60
	62
	63
	64-65
	65-66
	67
	69

	0.87
	48-49
	53
	56
	58-59
	60-61
	62
	63
	64
	66
	67-68

	0.86
	47
	51-52
	55
	57
	59
	60-61
	62
	63
	64-65
	66

	0.85
	46
	50
	53-54
	56
	58
	59
	60-61
	61-62
	63
	65

	0.84
	45
	49
	52
	55
	56-57
	58
	59
	60
	62
	64

	0.83
	44
	48
	51
	53-54
	55
	57
	58
	59
	61
	63

	0.82
	42-43
	46-47
	50
	52
	54
	55-56
	57
	58
	60
	61-62

	0.81
	41
	45
	48-49
	51
	53
	54
	56
	57
	58-59
	60

	0.80
	40
	44
	47
	50
	52
	53
	54-55
	55-56
	57
	59

	0.79
	38-39
	43
	46
	48-49
	50-51
	52
	53
	54
	56
	58

	0.78
	37
	41-42
	45
	47
	49
	51
	52
	53
	55
	57

	0.77
	36
	40
	43-44
	46
	48
	50
	51
	52
	54
	56

	0.76
	34-35
	39
	42
	45
	47
	48-49
	50
	51
	53
	55

	0.75
	33
	38
	41
	44
	46
	47
	49
	50
	51-52
	53-54

	0
	0-32
	0-37
	0-40
	0-43
	0-45
	0-46
	0-48
	0-49
	0-50
	0-52



 Table 401-5


WEIGHT FACTORS

Gradation



Factor "f"
No. 3/4 inch sieve


 4

No. 1/2 inch sieve


 4

No. 3/8 inch sieve


 4

No. 4




 4

No. 8




 4

No. 16



 5

No. 30



 5

No. 50



 5

No. 100



 5

No. 200



20

Asphalt %



40

401-5.01 BASIS OF PAYMENT. The accepted quantity will be paid for at the contract unit price for the pay item listed below, complete in place.

Tack coat will be subsidiary to asphalt cement unless specified as a pay item.

Anti-stripping additives will be paid on a contingent sum basis at a rate of $4.50 per .25 percent additive per ton of asphalt cement. A change order/directive is not required for anti-stripping additive pay item. The approved mix design will initiate Item 401(4), Anti-Stripping Additive, at the prescribed rate.

The Asphalt Price Adjustment will be the sum of the price adjustments for each lot and added to the Contractor's payment for Asphalt Concrete. The fees accrued for subsequent Job Mix Design evaluations as outlined in Subsection 401-2.01 will be subtracted from the Contractor's payment. The price adjustment will be based on 

either the Composite Pay Factor (CPF) or Density Pay Factor (DPF), whichever is the lowest value. The price adjustment for each individual lot shall be calculated as follows:

Price Adjustment = [(CPF or DPF)* -1] x (tons in lot) x (PAB)

PAB = Price Adjustment Base =  $39.00/tons

* Composite Pay Factor (CPF) or Density Pay Factor (DPF) whichever is lower value.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
401(1)
Asphalt Concrete Pavement, Type___, Class ___
Ton

401(2)
___ Asphalt Cement
Ton

401(4)
Anti-Stripping Additive
Contingent Sum

401(5)
Asphalt Price Adjustment
Contingent Sum

When more than one type of Asphalt Concrete or Asphalt Cement appears on the plans and bid schedule, letter suffixes will be included within the parentheses of the pay item numbers in order to differentiate between different types.

(5/16/96)R199

SECTION 402


TACK COAT
Special Provisions
402-2.01 ASPHALT MATERIAL. Delete "CSS-1" and substitute "STE-1".

402-3.04 DILUTION OF ASPHALT MATERIAL. Delete this subsection in its entirety.

402-3.05 APPLICATION OF ASPHALT MATERIAL. Delete the first paragraph and substitute the following: The tack coat shall be uniformly applied with a pressure distributor at a rate of 0.02 to 0.10 gallons per square yard, as directed.

402-5.01 BASIS OF PAYMENT. Add the following pay item:

Pay Item No.
Pay Item
Pay Unit
402(3)
STE-1 Asphalt for Tack Coat
Ton

(6/14/95)R33

SECTION 603


CULVERTS AND STORMDRAINS
Special Provisions

603-1.01  DESCRIPTION.  Add the following:  This work shall also consist of installing culvert marker posts.

603-2.01  MATERIALS.  Add the following to the list of materials:

Corrugated Polyethylene Pipe



706-2.07

In the second paragraph, add "Corrugated Polyethylene Pipe (24 inch maximum diameter for storm drain systems)" to the list of options allowed under Item 603(17).  (5/7/91)S55
Add the following to the last paragraph:  Heights of cover for corrugated polyethylene pipe shall be the same as for aluminum culvert pipe.

Add the following:  Culvert marker posts shall meet the requirements of subsection 730-2.05 Delineator Posts, for item 2. Flexible Posts.  The color shall be blue with no other markings.  The 3‑¾ inch by 72 inch post shall be rectangular in cross‑section with reinforcing ribs capable of a minimum bending radius of 9 inches.

603-3.04  JOINING PIPE.  Add the following paragraph:  Polyethylene pipe couplings shall be corrugated to match the pipe corrugations and their width shall not be less than one half the nominal pipe diameter.  (5/7/91)S55
603‑3.06  CULVERT MARKER POSTS.  Add the following subsection:  Culvert marker posts shall be installed on the approach side of storm drain outfalls 30 inches and smaller, field inlets not in paved parking lots, all end sections to cross culverts, or as directed by the Engineer.  Forty-two inches of post shall remain above the ground after driving.

603‑4.01  METHOD OF MEASUREMENT.  Add the following:  Culvert marker posts will not be measured for payment.  (10/15/94)R42
603-5.01 BASIS OF PAYMENT.  Add the following:   Excavation for installation of pipes will be subsidiary to the  associated 603 item.   Culvert marker posts will not be paid for directly, but will be subsidiary to pipe items.

(10/15/94)R42

SECTION 608


SIDEWALKS
Special Provisions

608-2.01 MATERIALS. Add the following: AC-5 asphalt cement shall be used in the asphalt concrete pavement mix for asphalt pathways, and shall conform to the requirements of subsection 702-2.01, Asphalt Cements. Aggregate shall meet the gradation requirements of subsection 703-2.04, Aggregate for Plant Mix Asphalt Pavement, for Asphalt Concrete Type III, Class B. In addition, the asphalt concrete shall conform to the following:

Marshall Stability, pounds, minimum
1000 lbs 

Voids, Total Mix, percent
2-5 % 

Compaction Blows per Side
50 

608‑4.01 METHOD OF MEASUREMENT. Add the following: Asphalt concrete for pathway paving will be measured by the ton in accordance with Section 109, Measurement and Payment. Asphalt cement will not be measured for payment.

608‑5.01 BASIS OF PAYMENT. Add the following: Asphalt cement used in the construction of Item 608(7), Asphalt Pathway will not be paid for separately, but will be subsidiary to that item.

Embankment and bed course materials used in the construction of Item 608(7), Asphalt Pathway will be furnished, placed and paid under Sections 203 and 301, respectively.  Excavation required to construct the pathway will be subsidiary to item 203(18) Pathway Linear Grading.

Add the following pay items:

Pay Item No.
Pay Item
Pay Unit
608(7)
Asphalt Pathway
Ton 


SECTION 615


STANDARD SIGNS
Special Provisions
615-2.01 MATERIALS. Add the following to the end of the first sentence of the fifth paragraph: "and the Alaska Traffic Manual."

Delete paragraphs 7 and 8 (the fourth and fifth paragraphs on page 315) and substitute the following: Sign posts and bases shall be of the types specified.  Structural aspects of design and materials for sign supports shall comply with the AASHTO Standard Specifications for Structural Supports for Highway Signs, Luminaires and Traffic Signals.

Concrete for steel-reinforced slip base and breakaway foundations shall conform to Section 501, Structural Concrete, Class A, except that Subsection 501-3.02 Batching is modified as follows:

Under item 3. Aggregates, delete the third paragraph.

Concrete for other sign foundations may be Class W.

615‑3.01 CONSTRUCTION REQUIREMENTS. Add the following to the sixth paragraph: When existing signs are to be salvaged the remaining foundation shall be removed, abandoned in place, or if located within the roadway structural section shall be disposed of in a manner as approved by the Engineer. If they are abandoned in place, the tops of the foundations, reinforcing steel, anchor bolts, and conduits shall be removed to a depth of not less than one foot below roadway subgrade or unimproved ground, whichever applies. All signs and posts at a single installation shall be considered as one unit.

Add the following after the sixth paragraph: Salvaged sign panels shall be delivered to the State Maintenance Yard in Palmer.

615‑3.02 SIGN PLACEMENT AND INSTALLATION. Add the following:  Existing signs shall not be removed without authorization from the Engineer. They shall be kept in service until either the new signs have been installed, or they are no 

longer needed. As the work progresses, if their locations do not conform to Standard Drawing S-05, they shall be reinstalled at locations approved by the Engineer.

Prior to mounting the sign panel, the Contractor shall mark the date of installation on the back of the sign. Installation dates shall be written in the format of month/day/year, using black permanent marker, with numbers a minimum of 3 inches in height, so as to be readable from the roadside after installation.

615-4.01 METHOD OF MEASUREMENT. Add the following to the second paragraph: Concrete used for sign bases will be considered subsidiary to other work under this section and will not be measured for payment.

615‑5.01 BASIS OF PAYMENT. Add the following: Payment for keeping existing signs in service until they are not longer needed, or temporarily relocating existing signs, will not be paid for directly, but will be subsidiary to Item 615(1), Standard Signs.

Payment for removal of existing sign post foundations, or work required to abandon them in place, shall be included in Item 615(1), Standard Signs.

(5/1/95)R50

SECTION 618


SEEDING
Special Provisions
618‑1.01 DESCRIPTION. Delete this subsection and substitute the following: All new or disturbed slopes and any other areas directed by the Engineer shall be seeded. This work shall consist of tracking the slopes, followed by the application of seed, mulch, and fertilizer. It is intended to provide a living ground cover as soon as possible on all slopes.

618‑2.01 MATERIALS. Add the following to the list of material specifications: 

Mulch



Subsection 727‑2.01.

618‑3.01 SOIL PREPARATION. Add the following: Seed shall be applied as detailed below immediately after the shaping of the slopes. All slopes to be seeded shall be prepared by "walking" a dozer transversely up and down the slopes, or graded with a scarifying slope board. The resultant indentations shall be perpendicular to the fall of the slope. The Contractor may round the top and bottom of the slopes to facilitate tracking and to create a pleasing appearance, but drainage flow lines shall not be disrupted. The performance of this work is subsidiary to seeding and will not be paid for directly.

618‑3.03 APPLICATION. In the first sentence of subparagraph b., under numbered paragraph 1., Hydraulic Method, delete the following: "Item 619(1),".

Add the following: Seed, mulch and fertilizer shall be applied as shown in the following table per 1,000 square feet. The hydraulic method for seed and mulch shall be used and shall be made in one application. All fertilizer shall be applied by the hydraulic method.

	Item
	Ingredients
	Application Rate (per MSF)

	Grass Seed Mix
	Kentucky Bluegrass (Nugget, Park or Marion)

Red Fescue (Arctared)


	0.50 lbs.

0.50 lbs.
Total= 1.00 lbs.

	Wildflower Seed Mix
	Catchfly (Silene)

Cornflower (Centuarea - Bachelor Buttons)

Crimson or red Clover

Lupine or Nootkaensis

Oxeye Daisy

Wallflower

Yarrow
	.01 lbs

.01 lbs

.07 lbs

.02 lbs

.01 lbs

.02 lbs

.01 lbs
.15 lbs

	Mulch
	Wood Cellulose Fiber 

or Natural Wood Fiber
	35.0 lbs.

	Fertilizer
	20-20-10
	12.0 lbs.


The Contractor shall not remove the required tags from the seed bags.

618-3.04 MAINTENANCE OF SEEDED AREAS. Add the following: All seeded areas will be fertilized a second year at 50% of the fertilization rate of the first application.

618‑4.01 METHOD OF MEASUREMENT. Delete the second paragraph and substitute the following: Seeding by the pound will be the number of pounds of seed (Dry Measure) for grass and flowers accepted in place. The amount of mulch and fertilizer in this work, including water for any required reseeding, will be subsidiary to seeding and will not be measured separately for payment. 

Delete the last paragraph.

618‑5.01 BASIS OF PAYMENT. Add the following: Fertilizer and mulch as described above, including any required reseeding, will not be paid for directly, but will be subsidiary to Item 618(2), Seeding. 

The work described under subsection 618-3.01 Soil Preparation will not be paid for directly but will be subsidiary to seeding.

Water required for the hydraulic method of application will not be paid for separately, but will be subsidiary to seeding.  (9/24/93)R52A

SECTION 640


MOBILIZATION AND DEMOBILIZATION
Special Provisions

640‑2.01 METHOD OF MEASUREMENT. Delete item 3. and substitute the following:

3.
When the letter of project completion has been issued and the Contractor has made all the required submittals the remaining balance of the amount for this item will be paid. (5/7/91)S41

Delete Section 641 in its entirety and substitute the following:


SECTION 641


TEMPORARY EROSION AND POLLUTION


CONTROL
Special Provisions

641-1.01 DESCRIPTION. This work shall consist of temporary control measures as shown on the plans, or ordered during the life of the contract, to control temporary erosion and water pollution. This work shall include preparation of a Temporary Erosion and Pollution Control (TEPC) Plan. The Contractor shall conduct construction activities in accordance with the approved TEPC Plan.

This work shall also include installation of silt fence as shown on the plans or as directed by the Engineer.
641-1.02 TEMPORARY EROSION AND POLLUTION CONTROL PLAN. At least five (5) days prior to the preconstruction conference, the Contractor shall submit for approval by the Department's Environmental Section, a TEPC Plan consisting of the following:

1.
Methods for clearing and grubbing.

2.
Plan for installation of temporary erosion and sediment control measures, in accordance with the Department's Storm Water Manual, including, but not limited to, the following activities:

a.
Excavation and embankment construction;

b.
Construction of temporary and permanent drainage features;

c.
Construction in and around waterbodies and wetlands; and

d.
Haul roads and material sites.

3.
Disposal of waste material.

4.
Containment, cleanup, and disposal of such substances, as well as the methods to be utilized for disposing of, petroleum products or other hazardous substances generated by construction equipment or activities. The plan shall also include a list of the quantities and types of materials available on site to be utilized for hazardous substance containment and cleanup activities.

The Department will review the TEPC Plan for approval within five (5) working days. If corrections or modifications are necessary to the plan, the corrected plan shall be resubmitted by the Contractor within five (5) days of receipt of the comments.

641‑1.03 MATERIALS. Add the following subsection: The silt fence filtration material shall meet the requirements shown in Table 729-4 in Section 729, Geotextiles.

The silt fence support framework shall be finished 4 x 4‑inch wood, 3‑inch diameter wood, #6 rebar with PVC sleeves, iron pipe, or other posts capable of supporting the installation, as approved by the Engineer.

The mesh support shall be WWF 6x6 W1xW1 or as approved by the Engineer.

641-2.01 CONSTRUCTION REQUIREMENTS. The Engineer shall limit the surface area of erodible earth material exposed by clearing and grubbing, excavation, borrow and fill operations and direct the Contractor to provide immediate permanent or temporary pollution control measures to prevent contamination of adjacent streams, lakes, ponds or other areas of water impoundment. As necessary such work may involve the construction of temporary berms, dikes, dams, sediment basins, slope drains, and use of temporary mulches, seeding or other control devices or methods as necessary to control erosion. Temporary pollution control measures shall be used to correct conditions that develop during construction that were not foreseen during the design stage, that are needed prior to installation of permanent pollution control features, but are not associated with permanent control features on the project.

The Contractor shall be required to incorporate all permanent erosion control features into the project at the earliest practicable time as outlined in his accepted schedule.

Cut slopes shall be seeded and mulched as the excavation proceeds to the extent considered desirable and practicable.

Where erosion is likely to be a problem, clearing and grubbing operations shall be so scheduled and performed that grading operations and permanent erosion control features can follow immediately thereafter if the project conditions permit; otherwise temporary erosion control measures may be required between successive construction stages. The surface area of erodible earth material exposed at one time by clearing and grubbing shall not exceed 5 acres without written approval.

The Engineer shall limit the area of excavation, borrow and embankment operations in progress commensurate with the Contractor's capability and progress in keeping the finish grading, mulching, seeding and other such permanent pollution control measures current in accordance with the accepted schedule. Should seasonal limitations make such coordination unrealistic, temporary erosion control measures shall be taken immediately to the extent feasible and justified.

In the event of conflict between these requirements and pollution control laws, rules or regulations of other federal or state or local agencies, the more restrictive laws, rules or regulations shall apply.

The Contractor shall be responsible for the containment, cleanup, and disposal of all construction‑related discharges of petroleum fuels, oil, and/or other substances hazardous to the land and water. Performance of this activity shall comply with the requirements of 18 AAC 75 and Title 46 of the Alaska Statutes.

Silt fence shall be installed prior to any work in or near the locations shown on the plans, and in accordance with the provisions of subsection 107‑1.11, Protection and Restoration of Property and Landscape. Additional silt fencing may be required at other sites as directed by the Engineer.

The silt fence shall not be removed until slopes are stabilized from further erosion as determined by the Engineer. If silt fence is designated for removal on the plans, it shall be removed and disposed of off the project upon completion of construction at those sites. The silt fence removal shall be performed in such a manner that retained silt is not discharged into wetlands or waterbodies. If a sediment height in excess of four inches above ground remains, the sediment shall be spread on the roadway side of the fence location and seeded immediately in accordance with Section 618, Seeding.
641-3.01 METHOD OF MEASUREMENT. Erosion and Pollution Control Administration will not be measured for payment.

Erosion and Pollution Control will be measured in the manner specified in the order authorizing the work.

Silt fence will be measured by the linear foot along the top of the fence.

641-4.01 BASIS OF PAYMENT. Item 641(1), Erosion and Pollution Control Administration will be full compensation for administration of erosion control, including preparing and amending plans, inspecting, monitoring, reporting, and record keeping.

Item 641(2), Erosion and Pollution Control will be full compensation for providing all required labor, equipment, and materials required to accomplish the work, as specified in the Directive authorizing the work.

Temporary erosion and pollution control work required, which is not attributed to the Contractor's negligence, carelessness or failure to install permanent controls, will be paid for as specified in the order authorizing the work.

In the event that temporary erosion and pollution control measures are required due to the Contractor's negligence, carelessness or failure to install permanent controls as a part of the work as scheduled and as ordered, such work shall be performed by the Contractor at his own expense.

In case of repeated failures on the part of the Contractor to control erosion, pollution and/or siltation, the Engineer reserves the right to employ outside assistance or to use his own forces to provide the necessary corrective measures. Such incurred direct costs plus project engineering costs will be charged to the Contractor and appropriate deductions made from the Contractor's monthly progress estimate.

Temporary pollution control may include construction work outside the right-of-way where such work is necessary as a result of roadway construction, such as State Furnished Material sources. Temporary erosion and pollution control in connection with contractor furnished material sources shall be at the expense of the Contractor.

The erosion control features installed by the Contractor shall be acceptably maintained by the Contractor.

Add the following: Payment for Item 641(3) Silt Fence, will be full compensation for all labor, equipment and materials required to furnish, install, maintain and remove the silt fence in accordance with these specifications.
Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
641(1)
Temporary Erosion and Pollution Control
Contingent Sum

641(3)
Silt Fence
Linear Foot

(5/5/95)R203

SECTION 642


CONSTRUCTION SURVEYING
Special Provisions

642‑1.01 DESCRIPTION. Add the following to the first paragraph: The Contractor shall perform in accordance with the Department's "Construction Surveying Requirements", dated June, 1987. A copy of this document is attached to these Special Provisions in Appendix A.

642‑3.01 CONSTRUCTION REQUIREMENTS. Add the following after item 11.:

12.
The Contractor's survey crews shall comply with approved traffic control plans. Crews shall coordinate their activities with the project's Worksite Traffic Supervisor.

642-4.01 METHOD OF MEASUREMENT. Add the following: Pay Item 642(2), Three Person Survey Party, shall be used only for extra, additional, or unanticipated work made necessary by changes in the project as directed by written order of the Engineer. It is not intended to cover survey costs due to minor overruns (10 percent or less) in items which require staking of individual installations, including but not limited to culverts, guardrail, approaches, signs and drainage structures.

642‑5.01 BASIS OF PAYMENT. Add the following: If additional work as stated above is performed by a two person survey party, hours paid for under Item 642(2) Three Person Survey Party will be 75 percent of the hours worked. If additional work as stated above is performed by only one person, hours paid for under Item 642(2) Three Person Survey Party will be 32 percent of the hours worked.

(10/1/91)R60

SECTION 643


TRAFFIC MAINTENANCE
Special Provisions

643-1.01 DESCRIPTION. Add the following:

DEFINITIONS
Construction Phasing Plan - A plan for each phase of the project possibly broken into segments showing how traffic will be accommodated. It should show the sequence of work by segment or phase if required.

Phase - A construction phase consists of a single work activity or a group of work activities that are accomplished concurrently. Each work activity should be assigned to a phase.

Segment - A portion of the roadway under construction.

Sequence - The order in which work is accomplished, either by phase or by segment, or a combination thereof.

Traffic - The movement of vehicles and pedestrians through road construction, maintenance operations, utility work, incident zones or similar operations.

Traffic Control Plan - A Traffic Control Plan (TCP) is a drawing or drawings indicating the method or scheme for safely guiding and protecting motorists, pedestrians and workers in a traffic control zone. It depicts the traffic control devices to be used, their placement and times of use.

Traffic Control Zone - A portion of a road construction project, maintenance operation, utility work, incident zone or similar operation where traffic is affected by the operation and traffic control is needed to safely guide and protect motorists, pedestrians, or workers. (1/17/96)R197M
643‑1.02 TRAFFIC CONTROL PLAN. Delete the first sentence of the first paragraph and substitute the following: A Traffic Control Plan (TCP) is a drawing or drawings indicating the method or scheme for safely guiding and protecting motorists, pedestrians and workers in a traffic control zone. It depicts the traffic control devices to be used, their placement and times of use.

Delete the second paragraph and substitute the following: TCP's are required for each work site. TCP's included in the plans are acceptable for use with the concurrence of the Engineer. The Contractor may elect to modify them or design alternative TCP's.  All modified and/or alternative TCP's shall be submitted for approval of the Engineer.  The Contractor shall allow three weeks for review of any submitted TCP or one week for each subsequent correction. Changes in the TCP resulting from unforeseen circumstances may be allowed during construction, provided a minimum of 48 hours are allowed for review, and the changes are approved by the Engineer.

Add the following to the third paragraph: All TCP's submitted shall indicate the dates and hours for which the TCP will be in effect. Each TCP shall provide the name and 24‑hour telephone number of the Worksite Traffic Supervisor.

Add the following to the fourth paragraph: Plan sheets developed on AutoCad can be made available, upon request, for use in preparing TCP's.  (8/30/95)R173
643-1.03 WORKSITE TRAFFIC SUPERVISOR. Delete the second sentence of the first paragraph and substitute the following: The Worksite Traffic Supervisor shall meet the following minimum requirements:

1.
Be currently certified as a Worksite Traffic Supervisor by the American Traffic Safety Services Association (ATSSA), or,

2.
Be currently certified as a Work Zone Traffic Safety Specialist or a Signs and Lines Specialist by the International Municipal Signal Association (IMSA), or,

3.
Be currently certified as a Worksite Traffic Technician by ATSSA.

If the individual is certified under Items 2 or 3 above, the Contractor shall submit documentation prior to work requiring traffic control that the individual has also obtained:

1.
A minimum of one year of supervisory level work in worksite traffic control, or,

2.
One year of having been in responsible charge of such work. The term "in responsible charge" shall be construed to mean having been in a position of accountability for the selection of devices and for their placement in the traffic control system, or for the continued operation of the system. Having persons that actually perform the labor under one's control would satisfy this requirement. (2/20/96)R62
643-1.04 CONSTRUCTION PHASING PLAN. Revise the first sentence to read as follows: A Construction Phasing Plan shall be submitted at least five working days prior to the preconstruction conference for approval by the Engineer and shall consist of the following: 

1.
Designation of a Worksite Traffic Supervisor including his resume, written verification of his credentials and the telephone numbers where he can be reached 24-hours a day.

2.
A plan for each phase of the project showing the work areas and traffic routing consistent with the Progress Schedule. Changes shall be submitted to the Engineer for approval 30 days in advance of their proposed implementation.

3.
TCP's for the first phase of the project with both the permanent and temporary traffic control measure shown including the times of use of each TCP.

4.
A Permanent Construction Signing Plan. (4/25/96)ST

643-2.01 MATERIALS. Delete numbered paragraph 8. in its entirety and substitute the following:

8.
Temporary Pavement Markings. Work zone pavement markings shall be either paint conforming to subsection 708-2.03 with glass beads conforming to subsection 712-2.08, preformed marking tape (removable or non-removable) conforming to subsection 712-2.14, or temporary raised pavement markers conforming to subsection 712-2.15 or 712-2.16, as appropriate. The markings shall be applied in accordance with Section 670, Traffic Markings, and the manufacturer's recommendations.(7/25/95)R141
Add the following:

12.
Portable Changeable Message Board Signs. Portable changeable message board signs shall be truck or trailer mounted with a self-contained power supply for the sign and shall have the following features:

a.
Message sign panel size of 5 ft- 8 in by 7 ft- 5 in, minimum, with a capacity for a three line message.

b.
Eight character display per message line.

c.
Message modules containing at least 36 different preprogrammed messages (three line displays) to be selected by the Engineer.

d.
The capacity to create, preview, and display new messages and message sequences.

e.
A waterproof, lockable cover for the controller keyboard.

f.
An operator's manual, a service manual, and wiring diagram.

g.
Quick release attachments on display panel cover.

h.
Variable flash and sequence rates.

i.
Manual and automatic dimming capability on lamp bulb matrix models.

j.
The ability to mount at least 7 feet above the pavement to the bottom of the message sign panel.

k.
The capacity to operate with a battery pack for 2 hours under full load. (2/20/96)R62
13.
Pedestrian fence shall be orange, 4‑feet high, with posts as recommended by the manufacturer and shall be one of the following, or equivalent:

a.
"Safety Fence" as manufactured by Service and Materials Company, Inc., 2200 South J. Street, Elwood, Indiana, 46036, (317)552‑3352.

b.
"Flexible Safety Fencing" as manufactured by Carsonite, 1301 Hot Springs Road, Carson City, Nevada, 89706, (702) 883‑5104.

c. 
"Safety Fence" as manufactured by The Plastic Net Corporation, 1048 Niagara Street, Buffalo, New York, 14213, (716)883‑4400. (8/9/95)R197
643-3.01 GENERAL CONSTRUCTION REQUIREMENTS. Add the following: 

Traffic can not be detoured any closer than 6-feet to signal poles, lighting standards, sign poles, load centers, and controller cabinets. Those items shall be relocated or replaced whenever they are closer than 6‑feet to the travelled way.

643‑3.03 PUBLIC NOTICE. Add the following: 

Alaska Visitor's Association

The Contractor shall run one‑sixteenth page newspaper advertisements for a minimum of one (1) week in advance of commencing construction, resuming construction after seasonal suspension, or any scheduled delay, or closure of driving lanes within the project corridor. The Contractor shall then run continuous one‑sixteenth page newspaper advertisements for the duration of that delay, or closure. The advertisements shall be published in the Anchorage Daily News, Chugiak-Eagle River Alaska Star, and the Frontiersman.

The Contractor shall indicate on the ad order a first preference for the local news section and an exclusion for the classified section. These advertisements shall have the project name, a map, detailed traffic information, effective dates, and provide the Contractor's name and "hot‑line road report" telephone number for the public to access a pre‑recorded message with current roadway status.  

Advertisements shall be promptly canceled when they have served their purpose.  The Worksite Traffic Supervisor shall submit proof advertisements, on the form provided, to the Engineer for review and approval at least forty‑eight (48) hours prior to intended release and a copy of the Proof of Publication with tear sheet immediately after publication.

A change order is not required for newspaper advertisements, the Notice to Proceed shall constitute the notice required to initiate newspaper advertisements.
643-3.04 TRAFFIC CONTROL DEVICES.  Replace the second sentence in the first paragraph with the following: Traffic control devices shall be operated only when they are needed and only those devices that exist and are shown on an approved Traffic Control Plan shall be used.

Replace the last sentence in the first paragraph in item 1 with the following:  The specified distance for this project is four feet.

Under item 5., Flagging, add the following after the first sentence of the first paragraph: Each flagger shall be illuminated from the front to a level of light intensity not less than one foot candle during hours of darkness.

Flaggers shall wear reflective clothing. Reflective clothing shall include markings on arms, legs and head. Flaggers directing traffic through intersections shall wear orange gloves and orange helmets as approved by the Engineer. Gloves and helmets shall not be faded or dirty such that their effectiveness as traffic control devices is impacted as determined by the Engineer.(6/11/93)R179
Delete paragraphs 4-6 under item 4a. (2/28/95)

643-3.06 TRAFFIC PRICE ADJUSTMENT. Add the following: A change order is not required for traffic price adjustment, the Notice to Proceed shall constitute the notice required to initiate traffic price adjustment.

643-3.07  MAINTENANCE OF TRAFFIC DURING SUSPENSION OF WORK.  Delete the first sentence and substitute the following:  The Contractor shall schedule a preliminary meeting with the Engineer and Maintenance and Operations to take place approximately one month prior to seasonal suspension of work, or no later than September 15.  This meeting shall be to outline the work the Contractor expects to complete before shutdown and the condition the roadway is to be in.  There shall be no areas with concrete barriers located on both sides of the roadway.  

643-3.08 CONSTRUCTION SEQUENCING. Delete this subsection in its entirety and substitute the following: Build as much of the pathway as can feasibly be constructed prior to rerouting pathway users to any temporary pathway facility.

Throughout the duration of the project, the existing roadway configuration shall be maintained (i.e., the number of lanes and their respective widths) except for restrictions to traffic allowed below and addressed through approved Traffic Control Plans. 

A restriction to traffic shall be considered any condition of the roadway surface or any work operation or traffic control setup that reduces the number of lanes or stops traffic. An approved Traffic Control Plan is required before any restriction to traffic is implemented. The following is a list of definitions used in this section:

Hours of Work:
Night Work shall mean from 8:00 PM to 5:00 AM Monday through Sunday. 

Weekend Work shall mean from 8:00 PM Friday to 5:00 AM Monday. Memorial Day, Independence Day, and Labor Day are included in the weekend. 

Peak Hours shall mean the following:

5:00 AM to 9:00 AM, Monday through Friday.

4:00 PM to 8:00 PM, Monday through Friday.

Independence Day (July 4), Memorial Day and Labor Day are not included in Peak Hours.
Lane Restrictions:  A lane restriction to traffic shall be considered any roadway surface condition, work operation, or traffic control setup that stops traffic or reduces the number and/or the width  of lanes or shoulders beyond allowable restrictions. An approved Traffic Control Plan is required before any restriction to traffic is implemented.  

Lane restrictions, if  allowed, shall be conducted so that no more than a 20 minute delay is encountered by a waiting motorist throughout the entire length of the project.

Allowable restrictions to traffic are as follows:
1.
Parks Highway

a.
Traffic may be restricted to one lane from 8:00 PM to 5:00 AM.

2.
Palmer-Wasilla Highway

a.
Traffic may be restricted to one lane in each through direction except during peak hours.

3.
Rainier Avenue

a.
Traffic may be restricted to one lane in each through direction except during peak hours.

643-4.01 METHOD OF MEASUREMENT. Add the following to item 1.:  Newspaper advertisements will not be included in measurement for Traffic Maintenance.

Add the following to the first paragraph: Calendar day will be measured as a single time period of 24 hours in length.

Delete the first and second sentences under Item 2. and replace with the following: Traffic control devices will be measured by the pay unit shown in Table 643-4. The quantities to be paid for shall be the number of units of each of the traffic control devices that are installed, accepted and maintained in place during the life of this contract. 

Delete the first sentence under Item 4. and substitute the following: Portable concrete barriers will be measured by the linear foot for each barrier placed to protect or channelize traffic as called for on the approved TCP's.

6.
Temporary Pavement Markings will be measured by the single stripe station. A single stripe is a marking or a temporary raised pavement marker four inches in width. Wider striping will be measured as multiples of four inches. Centerline gaps will not be deducted from measurements. Installation of any word and symbol markings as well as the removal of the Temporary Pavement Markings will not be measured separately but will be subsidiary to this item. The No‑Passing Zone signing, as described in Subsection 643‑3.09, 2., b., will not be measured separately but will be subsidiary to this item.

Delete numbered paragraph 7. in its entirety.
Add the following to item 1.: Newspaper advertisements will not be included in measurement for Traffic Maintenance.
Item 643(27) Traffic Control Devices required after finished pavement but prior to placement of permanent pavement markings will be subsidiary to Item 670(11) Durable Pavement Markings as referenced in Subsection 670-4.01.
Permanent Construction Signing will not be measured for payment, but will include all permanent construction signs, as detailed on the plans, that are installed, accepted, maintained, and removed during the life of this contract.
Add the following after item 10:

11.
Pedestrian Fence will be measured by the linear foot along the top of the fence installed, accepted, maintained, and removed during the life of this contract.

12.
Portable Changeable Message Board will be measured by the calendar day for  each board installed, accepted , maintained and removed during the life of this contract.
Providing a 24-hour toll free (1-800-###-####) "hot-line road report" telephone with pre-recorded message, attendance of open house meetings and providing weekly notices with daily updates will not be measured for payment but will be subsidiary to Item 643(1), Traffic Maintenance.
Standard Modifications
643-5.01 BASIS OF PAYMENT. Change the pay unit for Item 643(3), Permanent Construction Signing, from "Calendar Day" to "Lump Sum." (5/7/91)M40
Special Provisions
643‑5.01 BASIS OF PAYMENT. In the second paragraph, delete Item 1., Seasonal Pavement Markings.

In the fourth paragraph, delete Pay Item 643(14) Seasonal Pavement Markings.

Add the following:   The payment for Permanent Construction Signs will include all accepted labor materials required to install, maintained, and removed during the life of this contract. 
Add the following:  Payment for Item 643(29), Newspaper Advertisements will be made at cost plus 15 percent.  Payment will be authorized upon evidence of payment to the newspaper (paid receipt).

Add the following pay items: Payment for Item 643(27), Traffic Control Devices will be made for the pay unit of accepted traffic control devices multiplied by the unit rate value contained in the following rate schedule:


TABLE 643-4
	Traffic Control Device
	Pay Unit
	Unit Rate

	Construction Signs
	Each/Day
	$ 5.00

	Special Construction Sign
	Square Foot
	$20.00

	Type II Barricade
	Each/Day
	$ 3.50

	Type III Barricade
	Each/Day
	$ 10.00

	Traffic Cone or Tubular Marker
	Each/Day
	$ 1.00

	Drums
	Each/Day
	$ 4.00

	Sequential Arrow Panel, Type C
	Each/Day
	$55.00

	Portable Concrete Barrier
	Linear Foot
	$6.00

	Crash Cushion
	Each
	$3500.00

	Flagging
	Hour
	$45.00

	Pilot Car
	Hour
	$65.00

	Watering
	M-Gallon
	$20.00

	Street Sweeping
	Hour
	$150.00

	Pedestrian Fence
	Linear Foot
	$7.50

	Portable Changeable Message Board
	Calendar Day
	$200.00

	Temporary Pavement Markings

   Painted Markings

   Preformed Markings

   Raised Pavement Markings

   Temporary Cover Markings
	Station

Station

Station

Station
	$30.00

$130.00

$15.00

$305.00


Pay Item No.
Pay Item
Pay Unit
643(27)
Traffic Control Devices
Contingent Sum

643(29)
Newspaper Advertisements
Contingent Sum

(9/21/95)R194

SECTION 644


SERVICES TO BE FURNISHED BY THE 


CONTRACTOR
Special Provisions
644-2.01 FIELD OFFICE. Delete this subsection in its entirety and substitute the following: The Contractor shall furnish and maintain a suitable office for the Engineer, available for occupancy from two weeks prior to commencing work, through 30 days after issuance of the notice of project completion. The following office requirements shall be met:

1.
A minimum of 500 square feet of floor area. The office area shall be divided so that it contains an office room separated by a closable door. The office room shall have a minimum of 150 square feet of floor area.

2.
A thermostatically controlled interior heating system with necessary fuel.

3.
Adequate electrical lighting and 120 volt, 60 cycle power, with a minimum of two electrical outlets.

4.
A minimum of 50 square feet of window area and adequate ventilation.

5.
Adequate parking for a minimum of 5 vehicles, with one handicap parking space meeting the requirements of Americans with Disabilities Act Accessibility Guidelines (ADAAG).

6.
Attached indoor plumbing with sanitary lavatory facilities provided.

7.
Provide a minimum of 3 telephone lines at the office location.

8.
If a part of the Contractor's building, it shall be completely partitioned off from the balance of the structure and provided with a separate outside door equipped with a lock.

9.
Located within one mile of the project.

10.
The Engineer's office shall be accessible by disabled individuals from the designated handicap parking space in accordance with the requirements of Americans with Disabilities Act Accessibility Guidelines (ADAAG). 

644‑2.06 SCALES. Delete the first and second sentences and substitute the following: When the bid schedule calls for payment on a ton basis for material, the Contractor shall furnish and maintain platform scales, scalehouse, and an electronic computerized weighing system, as hereinafter specified. A permanent certified commercial scale may be used with the Engineer’s written approval. Belt conveyor scales are not acceptable for determining pay weight when the contract documents provide for payment on a ton basis.

Delete the second paragraph and substitute the following: Sanitary lavatory facilities, heating, adequate electrical lighting and 120 volt, 60 cycle power shall be furnished to the scale house.

Delete paragraph three in its entirety.

Delete the fourth paragraph and substitute the following: Furnishing platform scales, tickets, scale house, and the electronic computerized weighing system, including all supplies such as: weigh tickets, paper, printer ribbons, diskettes, etc., and all maintenance and repair services necessary to keep the system functional, shall be supplied by the Contractor and is not a pay item but will be considered a subsidiary obligation. Platform scales, scale house and the electronic computerized weighing system shall remain the property of the Contractor upon completion of the work.

The Scales Diary is a bound book provided by the Engineer, to be completed by the Contractor’s scale person, that contains dates of action, type of material, source, time the scale opened and time the scale closed, times of scale balance, ticket sequence, time the haul for each material started and stopped, voided ticket numbers, truck numbers, times of tare and tare weights, and the scale person’s signature. In addition, the following information on any scale used to weigh materials for payment shall be provided in the Scale Diary:

a.
Owner of the scales, and scale locations.

b.
Manufacturer’s name, model serial number, maximum capacity, and type of scales (single beam, double beam, self-reading, etc.).

c.
Date(s) the scales were installed and/or adjusted.

d.
Scale service company inspections and accuracy checks (attach copy).

e.
Division of Weights & Measures inspections and accuracy checks (attach copy).

f.
Time and dates of notification of any malfunctions.

The Scales Diary(ies) shall remain the property of the Engineer.

Delete the second sentence of the last paragraph and substitute the following: Platform scales shall include a weatherproof housing constructed in a manner that protects the recording equipment and allows the scale operator convenient access to the weigh indicator, scale computer, ticket printer, and the printer used to produce the Transaction Summary Report. All components of the platform scales which could be physically manipulated in a manner to alter weights shall be protected by sealed enclosures, acceptable to the Engineer.

Add the following: The Contractor shall provide an electronic computerized weighing system with the following capabilities:

COMPUTER

1.
The scale computer shall have the ability to store project numbers and all pay item descriptions for multiple projects and products which are weighed with the scale system.

The self-reading scale system shall include the scale load cell, a sealed direct reading weight indicator, scale computer, ticket printer, sequential Transaction Summary Report printer, and the ability to record a complete shift’s transaction on a 3½-inch high density diskette.

The scale computer shall read the output data from the weight indicator without any unit conversion. If a conversion of pounds to kilograms is necessary, the Transaction Summary printer shall also print the Gross Vehicle Weight of each load in pounds for the Engineer’s review of the metric conversion factor. The conversion factor shall be 907.1847 kg/ton. All individual parts of the system shall be compatible with each other and suitable for field conditions.

Unless prior written authorization is obtained from the Engineer, no payment will be allowed for any material weighed without using the electronic computerized weighing system.

2.
The scale computer shall store the following for each hauling vehicle utilized on the Project: vehicle identification number or the permanent commercial scales’ assigned unique vehicle identification number if so marked on the vehicle, the tractor license number, associated trailer license number(s) or the permanent commercial scales’ assigned unique vehicle identification number(s) if so marked on the trailer, tare weight, and maximum allowable vehicle weight (MAVW).

Vehicles shall be tared a minimum of once daily by the scale operator. The Engineer may request additional tares to be done at any time the scale is operational. The Engineer may also require that he be present when tares are done.

The MAVW shall be calculated by the Engineer and a listing of all vehicles and their MAVW(s) will be placed in the scalehouse by the Engineer. The MAVW will be the maximum allowable legal weight, as determined by the Engineer when overloads cannot be hauled in the traffic stream; the manufacturer’s recommended maximum allowable gross vehicle weight as certified by the Contractor when on-road vehicles are allowed to haul overloads in the traffic stream; or an arbitrary number of 500,000 pounds when the Engineer allows unrestricted overloads out of the traffic stream.

The scale operator shall only utilize MAVWs which have been provided by the Engineer in writing. No tickets shall be issued to a vehicle until the Engineer provides the MAVW.

3.
During weighing operations, the electronic computerized weighing system shall compare each vehicle’s gross weight to its MAVW. If the vehicle exceeds its MAVW the system shall alert the scale operator that an “overload” exists and the system shall not issue a ticket.

No payment will be made for any material hauled in a vehicle which is not in conformance with the requirements of Subsection 105-1.12, Load Restrictions, and this Subsection. Non-conforming vehicles shall dump sufficient material so that they conform, and then be re-weighed.

4.
The computer system shall have a battery backup as well as protection for power surges or brown outs. The computer system shall be capable of retaining all stored data during a power outage and shall be operable during a power outage to allow shutdown of the hard drive without the loss of information.

TICKETS

The ticket printer furnished by the Contractor shall print a legible weigh ticket for the Engineer on continuous feed 10 kg (4.5 lb.) paper with nominal dimensions of 215 mm (8 ½ inch) by 140 mm (5 ½ inch), and with the following information on each ticket in the order listed:

a.
Sequential ticket number (8 digits, the first 3 digits being a Project code, the next being a product code [A, B, and C for the borrow classifications, D for Crushed Aggregate Base Course, E for asphalt, etc., as directed by the Engineer], and the last 4 digits being the sequential number for each product).

The permanent commercial scales may use “load number” to count the sequential loads for the Project. The load number shall be the different for each project and product hauled, and shall be reset to “0” at the beginning of each shift.

Whichever is used, this number shall be output to the data diskette given to the Engineer as Field 1, TKT.

b.
Project information (20 digits, the first 5 being the Project AKSAS number, the next 11 for the Project name, and the last 4 for a materials source reference).

c.
Date and Time of Dispatch (24 hour time).

d.
Pay Item name in words with “-Job Total”, “-Shift Total”, “-Daily Total”, or “- Cumulative” Tons (A cumulative product total for this shift and ticket sequence, in tons).

e.
Vehicle identification number, license number, and trailer license number(s). The permanent commercial scales may assign a permanently affixed tractor and trailer vehicle identification numbers, and shall maintain a current record of the corresponding license numbers.

f.
MAVW, as provided by the Engineer in writing.

g.
Gross weight in pounds.

h.
Tare weight in pounds.

I.
Net weight in pounds.

All of the above items are to be printed by the ticket printer with a minimum of a 12 point font, and items b. and c. above shall not be pre-printed. After printing, the weigh ticket shall be automatically advanced to a position where it can be torn off at a perforation and handed to the driver.

TRANSACTION SUMMARY REPORT PRINTER

The electronic computerized weighing system shall include a sequential Transaction Summary Report printer that will print out all transactions (keystrokes) made by the computer concurrently with the ticket printer. For permanent commercial scales, the Transaction Summary Report may be printed at the end of the company’s daily shift with the Engineer’s approval. The printer shall print all scales transactions including tares, voided tickets, and data changes made by the scale operator. The printer shall allow for the paper to be manually advanced so that the scale operator can write notes on the paper when special situations occur such as voided tickets, incorrect hauling unit number used, etc., which shall also be noted in the Scales Diary as provided under Subsection 109‑1.02, Measurement of Quantities.

Transaction Summary Reports will be printed concurrently, or at the end of the shift in the case of a commercial scale if approved by the Engineer. The Report shall include the following information:

a.
Project number (first 5 characters of Field 11, PROJECT).

b.
Date (Field 2, DATE).

c.
Pay item.

d.
Materials source number (last 3 or first 2 characters of Field 10, PRODUCT, at the Engineer’s option).

e.
Sequential ticket number, or load number, at the Engineer’s option. 

The sequential weigh ticket number shall be set to “1” at time 0:00 (12:00 PM) or prior to the first load being hauled at the beginning of each shift for each unique project number, pit number, and pay item combination. The project information, date, pay item, hauling unit identification number(s), their MAVW’s, and the scale operator’s name shall also be able to be set by the scale operator. Tare weights shall only be able to be changed by a tare weighing operation.

DATA DISKETTES

The electronic computerized weigh system shall also provide the Engineer with a 3½-inch high-density diskette at the end of the shift. The disk shall record all ticket information which was produced during the shift.

The data shall be stored in two files with the same information but different formats. The first file shall be in dBASE IV format (IBM) and shall be useable by the program without any conversion or manipulation. The naming convention for this file shall be “yymmdd.dbf”. The second file shall be a raw data file in ASCII format with fields separated by commas, character fields enclosed in double quotes, a carriage return at the end of each record, and an end-of-file-mark following the last record. The naming convention for this file shall be “yymmdd.csv”. If more than one scale is used on the Project, a scale location designation acceptable to the Engineer shall be utilized for the 7th and 8th characters of the filename.

If the Contractor is hauling from a permanent commercial scales operation, then the commercial vendor shall download his hard drive directly to a disk with out conversion or manipulation at the end of the shift. He shall also provide conversion programs and training so that data can be converted into the information the Engineers requires.

In the event both data files on the diskette are not completely useable to obtain all truck weighing data, the Contractor shall correct, construct, or reconstruct the data file utilizing the sequential Transaction Summary Report or other information, as directed by the Engineer, as a data source. No payment will be made for any hauled material on a given date until an accurate “daily” data file has been delivered to the Engineer. If written permission is obtained from the Engineer to weigh without the electronic computerized weighing system for a minor equipment failure, a data file, acceptable to the Engineer, shall be constructed as described above.

The fields for each record shall be in the following format and order. Other data fields may also be provided but shall follow the fields in the required format.

	
	Field
	Field Name
	Type
	Width

	
	1
	TKT
	Character
	4 (right justified w/leading blanks)

	
	2
	DATE
	Character
	8 (mm/dd/yy)

	
	3
	TIME
	Character
	5 (hh:mm) (24 hour)

	
	4
	UNIT_ID
	Character
	5 (right justified w/leading blanks)

	
	5
	MAVW
	Numeric
	6 (pounds)

	
	6
	GROSS
	Numeric
	6 (pounds)

	
	7
	TARE
	Numeric
	6 (pounds)

	
	8
	NET
	Numeric
	6 (pounds)

	
	9
	COMMENTS
	Character
	20

	
	10
	PRODUCT
	Character
	20

	
	11
	PROJECT
	Character
	20


The system shall be able to generate the summary report, either during or at the end of the day or shift, which summarizes the number of loads and total net weight for each Date, Project, and Product. The original of the end of day report shall be given to the Engineer at the end of each shift.

A user instructional manual shall be available for each scale which explains the complete scale operation. A copy of this manual shall be kept in each scalehouse and be available for review by the Engineer at all times.

In the event that extra construction engineering expenses are incurred due to checking non-machine data entries or other data irregularities, an amount equal to the value of those expenses will be deducted from the value of the item before payment.

(5/2/96)R211
Add the following Section:


SECTION 646


EQUIPMENT RENTAL
Special Provisions

646-1.01 DESCRIPTION. This item consists of furnishing construction equipment, operated, fueled and maintained, on a rental basis for use in construction of extra or unanticipated work at the direction of the Engineer. Construction equipment is defined as that equipment actually used for performing the items of work specified and shall not include support equipment such as, but not limited to, hand tools, power tools, electric power generators, welders, small air compressors and other shop equipment needed for maintenance of the construction equipment.

The work is to be accomplished under the direction of the Engineer, and the Contractor's operations shall at all times be in accordance with the Engineer's instructions. These instructions by the Engineer shall be to the Contractor's supervisory personnel only, not to the operators or laborers. In no case shall these instructions by the Engineer be construed as making the Department liable for the Contractor's responsibility to prosecute the work in the safest and most expeditious manner.

646-2.01 EQUIPMENT FURNISHED. In the performance of this work, the Contractor shall furnish, operate, maintain, service, and repair equipment of the numbers, kinds, sizes, and capacities set forth on the Bid Schedule or as directed by the Engineer. The operation of all equipment shall be by skilled, experienced operators familiar with the equipment.

The kinds, sizes, capacities, and other requirements set forth shall be understood to be minimum requirements. The number of pieces of each equipment to be furnished and used shall be as the Engineer considers necessary for economical and expeditious performance of the work. The equipment shall be used only at such times and places as the Engineer may direct.

All equipment shall be in first-class working condition and capable of full output and production. The minimum ratings of various types of equipment shall be as manufactured and based on manufacturer's specifications. Alterations will not be considered acceptable in achieving the minimum rating. Equipment shall be replaced at any time when, in the opinion of the Engineer, their condition is below that normal for efficient output and production.

All equipment shall be fully operated, which shall be understood to include the operators, oilers, tenders, fuel, oil, air hose, lubrication, repairs, maintenance, insurance, and all incidental items and expenses.

646-2.02 EQUIPMENT OPERATORS AND SUPERVISION PERSONNEL.  Equipment operators shall be competent and experienced and shall be capable of operating the equipment to its capacity. All personnel furnished by the Contractor shall be, and shall remain during the work hereunder, employees solely of the Contractor.

The Contractor shall furnish, without direct compensation, a job superintendent or Contractor's representative together with such other personnel as are needed for Union, State, or Federal requirements and in servicing, maintaining, repairing and caring for the equipment, tools, supplies, and materials provided by the Contractor and involved in the performance of the work. Also, the Contractor shall furnish, without direct compensation, such transportation as may be appropriate for the personnel.

646-3.01 CONSTRUCTION REQUIREMENTS. The performance of the work shall be in accordance with the instructions of the Engineer, and with recognized standards and efficient methods.

The Contractor shall furnish equipment, tools, labor, and materials in the kinds, number, and at times directed by the Engineer and shall commence, continue, and stop any of the several operations involved in the work only as directed by the Engineer.

Normally, the work is to be done when weather conditions are reasonably favorable, six (6) days per week, Mondays through Saturdays, holidays excepted.

The Engineer will begin recording time for payment each shift when the equipment begins work on the project. The serial number and brief description of each item of equipment listing in the bid schedule and the number of hours, or fractions thereof to the nearest one-quarter hour, during which equipment is actively engaged in construction of the project shall be recorded by the Engineer Each day's activity will be recorded on a separate sheet or sheets, which shall be verified and signed by the Contractor's representative at the end of each shift, and a copy will be provided to the Contractor's representative.

646-4.01 METHOD OF MEASUREMENT. The number of hours of equipment operation to be paid for shall be the actual number of hours each fully operated specified unit of equipment, or each fully operated specified combination of units of equipment, is actually engaged in the performance of the specified work on the designated areas in accordance with the instruction of the Engineer. The pay time will not include idle periods, and no payment will be made for time used in oiling, servicing, or repairing of equipment, or in making changeovers of parts to the equipment. Travel time to or from the project, will not be authorized for payment.

646-5.01 BASIS OF PAYMENT. The pertinent contract bid price per hour for the equipment shown in the Bid Schedule shall be full compensation for furnishing, operating, maintaining, servicing and repairing the equipment, and for all incidental costs related to the equipment. Furnishing and operating of equipment of heavier type, larger capacity, or higher horsepower than specified will not entitle the Contractor to any extra compensation.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
646(1)
Wide Pad Dozer, 65-HP Minimum
Hour

(6/25/92)R15

SECTION 660


SIGNALS AND LIGHTING
Special Provisions

660-1.02 REGULATIONS AND CODE. Add the following: Underground conduit fill and bending shall conform to the National Electrical Code.

660‑1.05 MAINTAINING EXISTING AND TEMPORARY ELECTRICAL SYSTEMS. Delete this Subsection in its entirety and substitute the following: The Contractor shall provide all work required to maintain, and reinstall when necessary, the following existing and temporary systems:

1.
Traffic signal,

2.
Highway lighting,

They shall be kept in effective operation during the progress of the work, except when shutdown is permitted to allow for alterations or final removal of the systems. Systems shall be considered in effective operation when there are no damaged, inoperative, or malfunctioning components, and they operate as designed. The State will pay for all electricity required for the operation of the systems, if they are in effective operation and the public benefits from their operation. Replacement equipment shall be compatible with existing equipment used in the Central Region.

During the various phases of construction, the Contractor shall shift the signal heads as required so they are aligned both horizontally and vertically with the approaches in accordance with the following:

1.
For a signal mounted overhead, the height above the travelled way to the bottom of the signal shall be minimum 17.5 and maximum 19.0 feet.

2.
For a side mounted signal, the height above the travelled way to the bottom of the signal shall be minimum 9.0 and maximum 11.0 feet.

3.
An overhead signal controlling a single lane shall be in line with the center of the lane.

4.
The overhead signal controlling two lanes and each of the two overhead signals controlling three lanes shall be in line with the stripe separating the lanes.

5.
If, when the travelled way is moved, the side mounted far right signal head is located such that the horizontal angle to it from the center of the farthest left through lane at the stop bar exceeds 20 degrees, then it shall be moved to an overhead location. If there are two or three through lanes, then all overhead signal heads shall be realigned so that one is centered over each lane. If there is one through lane, then the former side mounted signal head shall be located 8 feet to the right of the existing overhead signal.

6.
For a pedestrian signal, the height above the travelled way to the bottom of the signal shall be minimum 7.0 and maximum 9.0 feet.

7.
All signal heads shall be aimed so they conform with Subsection 660‑4.01, Installation Details.

Signal system shutdowns shall be limited to periods during normal working hours as specified in Section 643, Traffic Maintenance, during which flag control shall be used. Lighting system shutdowns shall not interfere with the regular lighting schedule. Local traffic enforcement and maintenance agencies shall be notified prior to any shutdown of a traffic signal system.

When the Contractor begins work, the Engineer will notify the Contractor and the local maintenance agencies in writing of the transfer of maintenance responsibilities, providing an effective date and time. Maintenance does not include repair or any damage prior to the date of the transfer of maintenance responsibility. Therefore, before commencing work on the project, the Contractor should inventory the condition of the existing equipment and present written documentation of all damaged, inoperative, and malfunctioning electrical equipment. This equipment shall be inspected jointly by the Engineer and the 

Contractor. If the Contractor begins work before providing the Engineer with an inventory, the Contractor waives the right to claim extra compensation when any component is later found to be damaged, inoperative, or malfunctioning.

At the Preconstruction Conference, the Contractor shall furnish the Engineer with the name and telephone number of the person responsible for maintaining existing and temporary electrical facilities. This person shall be available at all times until the date of Acceptance for Traffic and Maintenance and have access to all labor, materials, and equipment required to complete any repair.

Repair work on traffic signals shall begin within one hour of notification. If repairs are not completed as required, then the Engineer may have outside forces complete the repairs and deduct the amount billed from any monies due the Contractor. The Contractor shall maintain a hand printed record of all work performed on the signal system in the diary found in each controller cabinet. Each entry shall include the following:

1.
The date(s) and time(s) the changes or maintenance operations began and were completed, and the names of the crew members completing the work.

2.
The characteristics of the equipment failure or faulty operation evident before repair.

3.
The changes made or corrective actions taken.

4.
The printed name and signature of the person responsible for making the changes or performing maintenance.

The Contractor shall ascertain the location of existing conduit runs, buried cables, junction boxes, and all underground utilities before using equipment that may damage such facilities or interfere with any system.

Where roadways are to remain open to traffic and existing lighting systems are to be modified, the Contractor shall energize the modified circuit by sunset on the same day he retires the original circuit.

When no longer required, the Contractor shall salvage all original and Department provided equipment in accordance with the Plans and Subsection 660‑6.07, Salvaging Electric Equipment, and remove all other materials used in the temporary systems from the project.

660‑1.05(A) TEMPORARY SIGNAL SYSTEMS. Add the following subsection:  The Contractor shall provide temporary signalization at the intersections of the Parks Highway at the Palmer-Wasilla Highways and at Crusey Street. At no time shall any of these intersections operate in an unsignalized mode, except for shutdown due to change over from the existing system to a temporary system, and from the temporary system to a permanent system.  Temporary signal system shutdowns shall be limited to periods during normal working hours as specified in Section 643, Traffic Maintenance, during which flag control shall be used.

A plan for each temporary signal system shall be submitted to and approved by the Engineer prior to implementation. The temporary signal plan shall equal or exceed the system being replaced or modified. That is, the plan shall not downgrade the number of signal heads, signal phases, pedestrian push‑buttons, etc. The temporary signal system plan shall also include the layout of the temporary intersection. The complete plan shall include intersection geometrics, lane widths and auxiliary lane pocket lengths.

The Contractor shall furnish and install all materials and miscellaneous hardware required to provide a functional traffic signal system. All materials shall conform to the requirements of the plans and specifications. Temporary equipment shall be compatible with existing equipment used in the Central Region. Load centers shall be provided as required in subsection 660‑1.05(B), Temporary Illumination Systems.

The temporary signal system may consist of any combination of the following:

1.
the existing systems,

2.
relocations of the component parts,

3.
guyed wood poles, or

4.
any portion of the permanent signal system.

Traffic signals may be suspended from messenger cables provided they are mounted by standard span wire hangers and secured with a second cable to prevent misalignment in a wind.  All signal faces shall be equipped with backplates and visors.  The signal faces of each phase with two or more faces shall be energized using two circuits, with each circuit wired with an IMSA 20‑1 signal cable. Splices shall be made only at the terminal blocks in the signal faces. Sufficient signal cable slack shall be left at each pole to provide for drip loops and to allow realignment of each signal head.  Temporary controller assemblies may be mounted on Type III junction boxes while work is completed on the permanent systems.

Whenever a pole of the permanent signal system is included in a span wire signal system, the Contractor shall guy the pole and provide protective collars to prevent chafe damage. Poles with breakaway bases shall not be included in a span wire supported signal system.

Unless otherwise specified, no vehicle detection will be required in the temporary systems during the construction season after the existing loops are removed during normal construction. At that time, the controller will revert to the pre‑timed mode.  However, prior to the Department's acceptance of the signalized intersections for winter maintenance, vehicle detection shall be installed and working to the same extent as it was in the original and temporary signal systems prior to their removal.

(9/16/92)R30
660-2.01 EXCAVATING AND BACKFILLING.  Add the following after the third paragraph: The first 6 inches of backfill shall be free of rocks exceeding 1-inch maximum dimension.

660‑2.03 FOUNDATIONS. Delete the tenth paragraph.

Add the following: Steel pile foundations may be substituted for concrete foundations for electroliers when installed in accordance with the plans.

660-2.04 POLES, STEEL PEDESTALS AND POSTS. Replace the fourth paragraph with the following: Poles less than 15 feet in length shall be round or eight to sixteen sided and constructed of No. 11 or heavier U.S. standard gauge steel, or 4-inch standard (schedule 40) pipe or conduit, with the top designed for a 

post-top slip-fitter. Standard pipe shall conform to ASTM A53, A501, A513, and A618. Pedestrian push button posts shall be constructed of 2-½ inch standard (schedule 40) pipe and conform to ASTM A53.

Replace the first sentence of the fifth paragraph with the following: Poles 15 feet or longer, shall be round or eight to sixteen sided and fabricated from sheet steel of weldable grade.

Replace the third sentence of the eighth paragraph with the following: The metal sleeve shall have a minimum length of one inch.

Replace the tenth paragraph with the following: All exposed welds, except fillet welds and seam welds on top of mast arms shall be ground flush with the base metal. (6/6/94)S77
Add the following: All poles and mast arms shall be designed for 100 MPH wind speeds with gusts to 130 MPH.

The Contractor shall relocate existing standards per the Plans in a manner that maintains the existing condition. The Contractor will be required to replace, at his expense, standards which are damaged or destroyed by his operations. Relocated galvanized standards with rusted or scarred surface areas shall be repaired and recoated in accordance with Subsection 660‑2.14, Galvanizing. Repair and recoating of rusted or scarred surface areas less than or equal to 10 percent of each standard's total surface area will not be measured or paid for separately, but will be subsidiary to other work under this Section.

The Contractor shall inspect relocated electroliers for other damage or missing parts. All missing or damaged parts shall be replaced or repaired.

660‑2.05 CONDUIT. Add the following: Trenching to install conduits across roadways with an existing paved surface will be allowed. No trenching of new final course asphalt will be allowed. No trenching of existing asphalt not scheduled for removal or overlay will be allowed.

Delete the ninth paragraph (the fourth paragraph on page 431).

660‑2.08 CONDUCTORS. Delete the second paragraph under Item 2., Power Conductors and Cables, and add the following: Conductor insulation in cables consisting of three #8 AWG sized conductors shall be colored black, white, and red. Conductor insulation in cables consisting of conductors larger than #8 AWG shall either be colored black, white, and red, or be black with printed numbers identifying each conductor per Insulated Cable Engineers Association (ICEA), method 4.

Standard Modifications

660‑2.09(A) WIRING. In the seventh paragraph, insert "and feeder" between "signal" and "conductors". (5/7/91)M41
Special Provisions

660‑2.09(A) WIRING. Delete the phrase "and lead-in cable splice" from the first sentence in the eleventh paragraph.

Add the following: Encapsulate all lead-in cable splices in rigid, transparent, PVC molds that are filled with reenterable polyurethane electrical insulating and sealing compound. The completed splice shall be rated for 1000 volt operation and direct burial.

Provide molds that are reuseable and come in four pieces that are held together with stainless steel hose clamps. Two pieces form a cylinder and the other two are flexible end caps. Use molds that: have dimensions suitable for the splice made, encase the cable jackets, and have fill and vent funnels.

Use a loose woven polyester web between the splice and the inside of the mold, which allows a full 1/4 inch of insulating compound to flow around the splice. Fill the PVC molds with reenterable polyurethane electrical insulating and sealing compound that cures transparent, is nontoxic, is non-corrosive to copper, and does not support fungi or mold growth. (8/12/96)R209
660‑2.10 BONDING AND GROUNDING. Add the following after the first paragraph: The Contractor shall install a bare, number 8 AWG, copper conductor 

in all conduits as the grounding conductor. The grounding conductors shall be attached to the conduits using insulated throat grounding bushings, leaving one foot of slack between each grounding bushing.

All hardware, including insulated throat grounding bushings, ground rods, and ground rod clamps shall be UL listed. Grounding bushings shall be the threaded type.

Delete the fifth paragraph on page 441 and substitute the following: Where conduit is installed as a spare or for future use, the aforementioned copper grounding conductor may be omitted.

660-2.14 GALVANIZING. Replace the fourth paragraph with the following: Rigid metal conduit shall be galvanized in accordance with ASTM A153, and carry the UL label. (6/6/94)S77
660-3.07 SHOP TESTS. In the second paragraph, change "6 weeks" to "2 weeks".

Delete the sixth paragraph and replace with the following: Testing subsequent to rejection of the equipment for failure to comply with the plan and specification requirements will be at the expense of the Contractor. Deductions to cover the costs of such testing will be in accordance with Subsection 660-7.01, Basis of Payment.

Standard Modifications

660‑5.02 BACKPLATES. In the last paragraph, change "660‑2.16" to read "660‑2.15, Painting". (5/7/91)M43
Special Provisions

660-5.03 SIGNAL HEAD MOUNTING. Add the following: New 12-inch diameter heads that replace existing side mount heads on poles shall reuse existing terminal compartments and brackets. Existing terminal compartments and brackets 

shall be modified in alignment and length with new pipe spools and fittings. The Contractor shall use existing cables and splice new cable (5c or 7c, No. 14) extensions, if necessary.

All mountings for new heads shall be painted in accordance with Subsection 660-2.15(2).

All conductor access holes drilled for signal heads shall be deburred inside and out to prevent scraping of the conductors.

Holes or pipe connections that are not used shall be repaired per Subsection 660-2.14.

Relocated and new signals designated to be side mounted on poles shall reuse existing terminal compartments and brackets. Existing terminal compartments brackets must be modified in alignment or length to accommodate new side‑mount signals.

660‑6.01 LUMINAIRES. Add the following paragraph: No paint may be applied to the reflecting surface of luminaire reflectors.

Luminaires shall provide the specified uniformities or better in the configurations listed on the plans. Uniformity is defined as the average maintained illumination level divided by the maintained illumination at the dimmest point. Uniformity shall be calculated using the manufacturer's current published photometric charts. Uncorrected illumination values shall be derived by straight line interpolation between lines of the isofootcandle curves. Computations shall be done assuming luminaires are located as shown on the plans.

Luminaire Type Definitions:

MC‑3:
Mastarm Mounted Medium Cutoff, Type 3 as defined by the Illuminating Engineering Society (I.E.S.).

MS‑3:
Mast-arm Mounted Semi Cutoff, Type 3 as defined by the Illuminating Engineering Society (I.E.S.).

Offset:
Pole top mounted luminaires designed to be offset between 20 and 50 feet from the edge of traveled way and angled between 30 and 50 degrees from the horizontal.

Area:
Luminaires for under bridge lighting (see plans) (7/24/96)R65
660‑6.07 SALVAGING ELECTRICAL EQUIPMENT. Add the following to the first paragraph: All equipment to be salvaged as specified on the plans shall be delivered to the Dept. of Transportation Maintenance Yard in Palmer, Alaska.

Delete the fourth paragraph and substitute the following: The following existing items not being reused shall become the property of the Contractor and be disposed of as indicated. Items that are to be removed shall be removed from the highway right of way.

1.
Junction boxes (not including lids), conductors, and post and controller assembly foundations shall be removed.

2.
Conduits may be abandoned in place provided elbows and nipples that sweep the conduits into junction boxes are removed. However, existing conduits encountered while trenching shall be removed to provide two radial feet of clearance between the old and new conduit.

3.
Traffic signal pole and electrolier foundations may be abandoned in place, provided the tops of the foundations, reinforcing steel, anchor bolts, and conduits are removed to a depth of not less than one foot below roadway subgrade, sidewalk, or unimproved ground, whichever applies.

4.
Existing conductors for vehicle detectors which are encountered while installing new detectors, shall be removed.

660-7.01 BASIS OF PAYMENT. In the first paragraph, modify line eleven to read: ".....involved in furnishing and installing, modifying, maintaining and.....".

Pay Item No.
Pay Item
Pay Unit
660(7A)
Temporary Signal System Complete 
Lump Sum


@ Crusey

660(7B)
Temporary Signal System Complete
Lump Sum


 @ Palmer-Wasilla

660(11A)
Traffic Signal Modifications 
Lump Sum


@ Parks Hwy & Palmer/Wasilla Hwy.

660(11B)
Traffic Signal Modifications
Lump Sum


@Crusey


SECTION 661


ELECTRICAL LOAD CENTERS
Special Provisions

661-1.01 DESCRIPTION. Add the following:  Work under Item 661(1), Load Center, Type 1 also includes:

1.
applying for a service disconnect and reconnect, and paying the fee for this work;

2.
applying for a service for the temporary load center and paying the fee for the service. The Contractor shall pay for all electricity consumed during the operation of the temporary load center.

3.
removing and disposing of the existing load center, including its foundation;

4.
preserving all existing service conduits and conductors for reuse; and

5.
installing the new load center foundation to enable reuse of the existing conductors.

661-1.02 EQUIPMENT LIST(S) AND DRAWINGS.  Add the following subsection:  The Contractor shall submit for review and approval, within 30 days following award of the contract, 8 collated copies of a portfolio of equipment and materials which he proposes to install.  The portfolio(s) shall consist of a table of contents which includes each item's intended use(s) and the following:

1.
 For materials on the Approved Products list: a description that includes product name, manufacturer, model or part number, and the conditions listed for approval.

2.
 For materials not on the Approved Products List: catalog cuts that include the manufacturer's name, type of product, size, model number, conformance specifications, and supplemented by other data as may be required, including manufacturer's maintenance and operations manuals, or sample articles.

This information may be included in the portfolio of 660 items.

The Department will not be liable for any material purchased, labor performed, equipment used, or delay to the work before all equipment and materials have been reviewed and approved.

661-2.01 MATERIALS. Delete the second paragraph and substitute the following:  All electrical materials, devices, fittings and hardware shall be listed by Approved Independent Electrical Testing laboratories; such as UL, ETL, CSA, etc, and conform to applicable PUBLISHED NEMA and ANSI standards. Service disconnects shall be labeled as suitable for use as service equipment by the equipment testing laboratory.

Delete the fourth paragraph and substitute the following: Shall be single-phase, three-wire 120/240 volt, or 240/480 volt circuit breaker panelboards, with separate neutral and ground busses. The rating of the main circuit breaker and/or power bus shall be equal to, or exceed the rating noted on the Load Center Summary for each location. Nominal bus bar ratings for circuit breaker panels are 70, 100, 125, 150, 200, 225, and 400 amp. Load panels shall conform to Federal Specification W-P-115C Type I, Class 1 - Circuit breaker Panelboards. Three-phase, four-wire load centers rated 120/208 volt and 277/480 volt shall be used when specified in the load center summary.

In the sixth paragraph, change“XHHW” to “XHHW-2".

Delete the ninth paragraph and substitute the following: Circuit breakers shall be molded-case thermal-magnetic types, and single trip indicating switch handle. Shall have an enclosed toggle type operating mechanism with quick-break/quick break  action and shall have a trip-free disconnect from the switch handle that will prevent the contacts from being held in the closed position. The circuit breakers shall have the frame size, interrupting capacities and trip indicators clearly marked on the case. Multi-pole circuit breakers shall have a common trip mechanism. Contacts shall be silver alloy enclosed in an arc quenching chamber. Overload trip ratings shall be self compensating for ambient temperatures from -10ºC. To 60ºC. Minimum interrupting ratings for circuit breakers shall not be less than 10,000 AIC at rated voltage. Series interrupting capacity ratings of circuit breakers is permitted.

Delete the eleventh paragraph and substitute the following: All meter sockets mounted in Type 1 load centers with internal mounted meters shall be equipped with manual circuit closing by-pass devices. The by-pass devices may be either the link or lever types. The horn and sliding types are not acceptable. All meter sockets shall be safety socket type, i.e. with provisions for deenergizing the meter jaws.  (5/25/93)R147 The test section cover shall be sealable with a .047 inch  stainless steel bail padlock.

Delete the twelfth paragraph. 

Delete the thirteenth paragraph and substitute the following: Transformers in load centers containing load panels of different nominal voltages, shall be isolated winding types with primary and secondary voltages, and KVA ratings as noted on the plans. Transformers shall carry rated volt ampere rating continuously with out exceeding a 115o C temperature rise above a 40oC ambient temperature.

Where installed outside of the load center enclosure, the transformer, shall be a non-ventilated type fabricated from aluminum, stainless steel, or galvanized steel, and filled with high-melting point, thermal setting, or epoxy insulating compounds to prevent moisture from entering the winding enclosure.. Enclosures fabricated from sheet metal shall be coated with moisture resistant paint. Transformer leads shall be insulated with non-hygroscopic material and shall extend 9 inches beyond the winding chamber seal.

Add the following: The Type 1 load center enclosure shall be as detailed on regional standard drawings issued with the plans. Type 2 and Type 3 load center enclosures shall be NEMA type 3R unless otherwise noted on the plans. Enclosures for load centers installed in corrosive atmosphere locations, or subject to wind blown salt spray shall be NEMA 4X when designated on the plans.

Type 1 load center cabinets shall be constructed similar to the section and elevations shown in the plans, and conform to the following requirements.  Slight variation in the dimensions is allowable, except in the anchor bolt template.

1.
The cabinet shall be constructed of zinc-coated A60 finish sheet steel per ASTM A525 with no external screw, bolts, or nuts.  The components shall have the following minimum thickness as measured by the United States Standard Gauge: the exterior shell NO. 12 gauge, the interior doors and panels NO. 14 gauge, and the interior covers No. 16 gauge.

2.
The components shall be painted with a 2-part urethane paint undercoating inside and out.  The final finish shall be a 2-part urethane paint, standard white for removable panels and non-gloss silver-gray, closely matching Color No. 36622 of Federal Standard Specification No. 55950 for the enclosure.

3.
 The service entrance section shall be isolated from the main load section and distribution load section by non-removable metal barriers, and shall be equipped with landing lugs for termination of service conductors.

4.
The cabinet shall be provided with internal mounting brackets sized for 1/2-inch anchor bolts for use with  a standard mounting base assembly.

5.
All doors shall be equipped with continuous stainless steel pin hinges, coin latches and hasp for padlock.  The meter section door shall have a clear polycarbonate resin window, 0.187-inch minimum thickness, with a minimum size of 10-inch x 10-inch, which shall be sealed with silicone.

6.
Each completed load center assembly shall be provided with an exterior name plate, safety labels, interior identification labels, wiring diagram, and installation instructions.

7.
 When two type 1 load centers are to be installed adjacent to one another, furnish one cabinet with the load distribution section located on the left side.

661‑3.01 CONSTRUCTION REQUIREMENTS. Delete the third paragraph and substitute the following: The Contractor shall install a rigid metal conduit of the size shown in the plans, at a 30 inch depth, from the load center and extend it to a location 2 feet from the power source. He shall install a pull rope or wire 200 pound test in the conduit, cap the end, and mark the terminus with a 40 inch long 2x4 inch wood stake or No. 6 rebar with a large radius protective cap, driven so that the end of the stake or rebar extends 2 inches above the ground.

In the fifth paragraph, replace “UL labeled” with the phrase “ listed by Approved Independent Electrical Testing Laboratories”.

In the seventh paragraph, add the following to the end of the first sentence: "for lighting and thaw wire circuits".

In the ninth paragraph, replace "two-pole" with "three-pole", and add the following sentence: Fuses shall be mounted in dead-front fuse holders with lighted blown fuse indicators, labeled to indicate function and fuse amp rating.

Add the following: Provide a typewritten circuit directory for each load panel, inside of the load center door, protected by a plastic cover, describing each circuit. Circuit numbers shall be odd numbered on the left side of the panel, and even numbered on the right side. Provide a power and control one-line diagram protected by a laminated plastic cover inside of the load center.

(8/16/96)R213
Add the following: The wiring configuration for each load center shall be in accordance with the wiring diagram indicated on the load center detail sheet.  Circuit breaker ratings shall be as shown in the load center summary for each location.  Dead panels shall be indelibly labeled with the circuit number and the direction of the circuit urn from the load center.

when the load centers are ready to be energized, the Contractor shall request and coordinate an electrical inspection of the load centers from the local authority having jurisdiction, allowing at least 5 working days before the inspection is needed.  The contractor shall be present during the inspection to assist in accessing the cabinets and to answer questions.  The Contractor shall correct the deficiencies noted in each load center.

Add the following:  Coordinate disconnecting the service to the existing Crusey Street load center with the Engineer and the Superintendent of the Mat-Su Maintenance District.  Fill out a "job ticket" at MEA's office, and pay their fees for disconnecting the service to the existing load center and reconnecting the service after the new load center is installed, and furnishing service to the temporary load center.

661-5.01 BASIS OF PAYMENT. Add the following: Payment of any fees required by the local authority for an electrical inspection and the costs of correcting the deficiencies noted during the inspection shall be considered incidental to the Section 661 items.


SECTION 670


TRAFFIC MARKINGS

Standard Modifications

670‑3.01 CONSTRUCTION REQUIREMENTS. In the last paragraph under Item 2., insert "pneumatic" immediately before "roller". (5/12/89)M22
670‑3.04  PAINT REMOVAL. Change the title of this subsection to "Pavement Markings Removal".

Replace the first sentence of the second paragraph with the following: Pavement markings shall be removed to the fullest extent possible by a method that does not materially damage the surface or texture of the pavement. Painting over existing striping does not meet the requirement for removal. Any method utilizing burning with an open flame shall not be used for the removal of pavement markings on the final paving lift.

670-3.05 PRELIMINARY SPOTTING. Add the following: After acceptance of the crushed aggregate base course layer, but prior to paving, the Engineer will establish passing/no passing zones. The Engineer will establish the no passing zones in accordance with Chapter 3 of the Alaska Traffic Manual. (3/30/94)R192
670-5.01 BASIS OF PAYMENT. Add the following: Repair of any damaged pavement or surfacing caused by the pavement marking removal operation will not be paid for directly, but will be subsidiary to 670(6) Preformed Pavement Markings, and work performed under Section 643.


SECTION 702


ASPHALT MATERIALS
Special Provisions
702-2.03 EMULSIFIED ASPHALTS. Delete this subsection in its entirety and substitute the following: The STE-1 cationic emulsified asphalt shall comply with the requirements listed below when tested in accordance with ASTM D 244:

TESTS ON EMULSION
Viscosity, Saybolt Furol at 25o C
30 max.

Storage Stability, 1 day, %
1 max.

Demulsibility, 35 ml, 0.8% Sodium dioctyl

sulfosuccinate solution, %
25 min.

Sieve Test, % retained
0.10 max.

Particle Charge
Positive *

Distillation Oil by Volume of Emulsion, %
5 max.

Distillation Residual by Weight of Emulsion, %
45 min.

*
If particle charge test is inconclusive, materials having a maximum pH value of 6.7 will be acceptable.

TESTS ON RESIDUE
Penetration, 25o C, tenths of a mm
100 min./200 max.

Ductility, 25o C, 5 cm/min., cm
40 min.

Solubility in Trichloroethylene, %
97.5 min.

702-2.04 STORAGE AND APPLICATION TEMPERATURES. Add the following to Table 702-1:

	Type and Grade 

of Material
	Spray (oF)
	Mix (oF)
	Storage (oF)

	STE-1
	70-140
	70-150
	50-125


(6/14/95)R183

SECTION 703


AGGREGATES
Standard Modifications

Standard Modifications
703‑2.01 FINE AGGREGATE FOR CONCRETE. In the first sentence, insert ", class A," after "AASHTO M 6".

Add the following: AASHTO T 104 shall be performed using sodium sulphate solution.

The maximum mass percent of material finer than No. 200 sieve in (a), concrete subject to surface abrasion, shall be 3.0. 

703‑2.02 COARSE AGGREGATE FOR CONCRETE. In the first sentence, insert ", class B," after "AASHTO M 80".(7/16/93)M24
703‑2.03 AGGREGATE FOR BASE. Add the following to the list under the first paragraph:

Plastic Index


AASHTO T‑90


6 max

(5/7/91)M45
Special Provisions

703‑2.03 AGGREGATE FOR BASE. Delete Table 703-2 and substitute the following:


TABLE 703-2


AGGREGATE FOR UNTREATED BASE


Percent Passing By Weight
	Sieve Designation
	Grading D-1

	1 inch
	100

	¾ inch
	70-100

	_ inch
	50-79

	No. 4
	35-58

	No. 8
	20-47

	No. 30
	10-26

	No. 50
	6-19

	No. 200
	0-6


(9/14/93)R117
703-2.04 AGGREGATE FOR PLANT MIX ASPHALT PAVEMENT. Replace this subsection with the following:

Coarse Aggregate. Coarse aggregate (that material retained on the No. 4 Sieve) shall be crushed stone or crushed gravel and shall consist of sound, tough, durable rock of uniform quality. All material shall be free from clay balls, vegetative matter or other deleterious matters. Coarse aggregate shall not be coated with dirt or other finely divided mineral matter. In addition, coarse aggregate shall meet the following requirements:

	Percent of Wear
	AASHTO T 96
	45 max.

	Degradation Value
	ATM T-13
	30 min.

	Percent Sodium Sulfate loss
	AASHTO T 104
	9 max.

(5 cycles)

	Percent Fracture
	ATM T-4
	80 min.

single face

	Thin-Elongated pieces

	ATM T-9
	8% max.


Fine Aggregate. Fine aggregate (passing the No. 4 sieve) shall meet the quality requirements of AASHTO M 29, including S1.1, Sulfate Soundness Test.

Blended Aggregate. The several aggregate fractions for the mixture shall be sized, graded, and combined in such proportions that the resulting composite blend conforms to the grading requirements of Table 703-3.  Blend sand and mineral filler shall be screened to pass the largest sieve opening specified in the asphalt concrete gradation. The fraction actually retained between any two consecutive sieves larger than the No. 100 shall be not less than 2 percent of the total. Aggregate gradations shall be determined by ATM T-7. The size of samples for extraction will be in conformance with AASHTO T 164. Extracted gradations will be determined according to AASHTO T 30.


TABLE 703-3


BROAD BAND GRADATIONS FOR ASPHALT


CONCRETE PAVEMENT AGGREGATE


Percent Passing by Weight
	Sieve Designation
	Gradation Designation
	
	

	
	Type I
	Type II
	Type III

	1 inch
	100
	-
	-

	3/4 inch
	75-90
	100
	-

	1/2 inch
	60-86
	75-90
	100

	3/8 inch
	50-78
	60-84
	75-90

	No. 4
	34-62
	33-70
	50-78

	No. 8
	24-52
	19-56
	32-60

	No. 16
	16-42
	10-44
	20-45

	No. 30
	10-32
	7-34
	12-34

	No. 50
	8-24
	5-24
	8-24

	No. 100
	5-16
	4-16
	4-15

	No. 200
	3-8
	3-7
	3-8


(1/19/96)R200

703-2.07 SELECTED MATERIAL. Add the following to Item 1., Selected Material, Type A: It shall have 20 to 55 percent by weight of particles passing the No. 4 sieve. (7/17/95)R89
Delete this section in it's entirety and substitute with the following:

SECTION 726


TOPSOIL
Special Provisions

726-2.01 TOPSOIL. Topsoil furnished by the Contractor may consist of the existing, natural organic blanket representative of the project area. A quality test, as defined by ATM T-6, shall be performed on the soil to determine the organic content of the soil. The results shall be supplied to the Engineer. 

If the soil is found to have an organic content of 5% or more the soil may be reused and spread on the finished slopes where topsoil is noted on the plans. Roots, stumps, unnatural material, and rocks greater than 3 inches in diameter shall be removed from the organic material before it is graded onto the finished slope.

If the soil is found to have an organic content of less 5% the soil cannot be used as topsoil for the project. In that case the Contractor shall furnish topsoil consisting of a natural friable surface soil without admixtures of undesirable subsoil, refuse, or foreign materials having an organic content of 5% or more as determined by ATM T-6. The material shall be reasonably free from roots, clods, rocks greater than 3 inches in diameter, hard clay, noxious weeds, tall grass, brush, sticks, stubble or other litter, and shall be free-draining and non-toxic. The Contractor shall notify the Engineer of the location from which he proposes to furnish topsoil at least 30 calendar days prior to delivery of topsoil to the project from that location. The topsoil and its sources will be inspected by the Engineer before approval will be granted for its use.

(11/8/95)R208
Replace Section 729 with the following:


SECTION 729


GEOTEXTILES

Special Provisions
729‑2.04 HEAVY DUTY GEOSYNTHETIC. Add the following subsection:

General Requirements:

1. 
Heavy Duty Geosynthetics shall be constructed from long chain polymeric filament and shall be limited to polypropylene, polyethylene, polyester, Kevlar or nylon. This material shall be formed into a stable network such that the elements of the network retain their relative position to each other. Grid type heavy duty geosynthetics shall be formed such that the grid elements remain intact during the construction process and under the stresses imposed by the intended design application.

2.
Non‑woven, non‑geogrid‑type heavy duty geosynthetics may be formed by the needle punched, spun‑bonded, melt‑bonded, or other approved process.

3.
Grid type heavy duty geosynthetics must contain at least 25 grid intersections (junctions) per square foot of heavy duty geosynthetic area.

4.
For grid type heavy duty geosynthetics, any two elements entering a grid intersection point must survive a pull apart test of at least 250/N pounds, where N is the number of grid intersections per square foot of heavy duty geosnythetic.

5.
Woven heavy duty geosynthetic shall be a pervious sheet of yarn woven into a uniform pattern with distinct and measurable openings. Edges of the cloth shall be selvedged to prevent the outer yarn from pulling away from the cloth.

6.
Heavy duty geosynthetic supplied shall meet the physical and mechanical property requirements of Table 729‑4. A multi‑layered heavy duty geosynthetic composed of two or more layers which are bound, bonded or sewn together to meet the strength and elongation requirements of Table 729‑4 may be used provided that the composite product acts as an integral unit and demonstrates substantial mechanical continuity throughout its full thickness. The individual components making up a multi‑layered heavy duty geosynthetic shall be firmly secured together by stitch bonding, through‑weaving of yarns or filaments, or other methods approved by the Engineer. The manufacturers Item 410(2)Recycled Asphalt Surface Course, shall certify in writing that the total tensile strength of the bonding process exceeds 350 pounds per square foot of surface area. In addition, the total thickness of the multi‑layered heavy duty geosynthetic shall be less than one half inch when subjected to 130 pounds per square foot of compression.

7.
The Contractor shall submit test results and certification that the heavy duty geosynthetic supplied meets the above requirements before it is used on the project. Such certification shall include a statement by the manufacturer which gives the chemical composition of the heavy duty geosynthetic's constituent elements and other pertinent information so as to fully describe the heavy duty geosynthetic. In addition, the manufacturer shall maintain records of tests required by this specification. These records shall be made available to the Department upon request.

8.
Where shown in the plans, the heavy duty geosynthetic shall be placed directly upon a layer of geotextile meeting the separation requirements in Table 729‑1.

Add the following table after Table 729‑3

Table 729‑4


HEAVY DUTY GEOSYNTHETIC REQUIREMENTS
	Heavy Duty Geosynthetic Property (Note 2)
	Test Method 
	 Requirements (Note 1)


	Wide Width Tensile Strength, lbs/ft., min. in Machine Direction
	 ASTM D‑4595
	 1300

	Elongation, % max at Required Tensile Strength, in Machine Direction
	 ASTM D‑4595  
	 1.9

	Wide Width Tensile Strength, lbs/ft., min. in Cross Direction
	ASTM D‑4595
	200

	Elongation, % max. at Required Tensile Strength, in Cross Direction
	 ASTM D‑4595
	1.9

	Burst Strength psi, min. (Note 3)
	ASTM D‑3786  (Diaphragm Method) 
	290

	Trapezoid Tearing Strength, lbs, min. (Note 3)
	ASTM D‑4533  (Method 14)
	50

	Puncture Strength  lbs, min. (Note 3)
	Modified ASTM D‑3787 (using 7/16 in. flat‑tipped punch)
	75

	Water Permeability sec.‑1, min. (Note 3)
	ASTM D‑4491 
	 0.01


Notes:

1.
Minimum average roll values at 95% confidence level in both directions. 

2.
For geogrid, in addition to the other strength requirements, intersecting elements of the material shall be attached to one another such that 

required soil anchorage can be achieved. Therefore, any two elements entering a grid intersection point must survive a pull‑apart test of at least 250/N pounds, where N is the number of grid intersections per square foot on the geogrid.

3.
These tests are applicable to standard woven and non‑woven geotextiles and may not be applicable to grid‑type geotextiles.


SECTION 730


SIGN MATERIALS
Special Provisions

730‑2.04 SIGN POSTS. Under item 1., Metal Pipe Posts, add the following to paragraph a.: Posts conforming to ASTM A53 shall be either Type E grade B, or Type S grade B.(9/1/89)R81
Standard Modifications
730-2.04 SIGN POSTS. Under Item 2., a., replace the second sentence with the following: Sheets for post fabrication shall be zinc coated in accordance with ASTM A 525, coating designation G 90. (7/2/93)M57
Special Provisions
Delete Item 4., "Multi-directional Breakaway Load Concentration Coupler Base Assemblies and Coupler Hinge Plate", and substitute the following:

4.
Wide Flange Posts.

a.
Steel for wide flange posts shall conform to AASHTO M 183.

b.
Post sizes shall be as designated on the plans.

c.
Posts shall be hot dip galvanized in a manner conforming to AASHTO M 111 after fabrication. Any cutting of metal posts after hot dip galvanizing shall be accomplished with minimum damage to the zinc coating and all exposed surfaces shall be protected by treating the exposed area in the same manner as if it were abraded or damaged.

d.
Galvanized surfaces that are abraded or damaged at any time after the application of the zinc coating shall be repaired in accordance with the applicable provisions of AASHTO M 36.

(5/7/91)S43
Add the following:

5.
Structural Tubing and W Shape Beams.

a.
Structural tubing shall conform to either ASTM A500, grade B, or ASTM A501. The tubing shall be square and of the dimensions called for in the plans with 3/16-inch thick walls. 7/16-inch diameter holes shall be drilled as required to permit mounting of the sign.

b.
W shape beams shall conform to ASTM A36.

c.
Structural tubing and W shape beams shall be hot dip galvanized in accordance with 1.b. of this subsection. Damaged and abraded tubes and beams shall be repaired in accordance with 1.c. of this subsection.

(9/1/89)R81

APPENDIX A


CONSTRUCTION SURVEYING REQUIREMENTS

REQUIREMENTS
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