
SPECIAL NOTICE TO PROPOSERS
The Department hereby notifies bidders that information to assist in bid preparation is available from the Department of Transportation and Public Facilities, Anchorage office, located at 4111 Aviation Avenue.

1.
Publications.  The following are available from the Plans Room:

a.
Standard Specifications for Highway Construction, 2004 Edition ($25.00).

b.
Alaska Test Methods Manual (Lab & Field), 2010 Edition ($25.00). Available online at:

http://www.dot.state.ak.us/stwddes/desmaterials/mat_waqtc/pop_testman.shtml
c.
Alaska Storm Water Pollution Prevention Plan Guide, January 19, 2005.

d.
Quantity Computations

e.
Erosion and Sediment Control Plan, Kenai Pen Flood Oct 02, Consent Decree Mitigation (GF), Project No. 52992, March 2011, Prepared by DOT&PF.
2.
Materials Certification List (MCL).  The MCL provides the Engineer with the appropriate approving authority.  Contractor, submit certification for each material to the Engineer.  The MCL is included in Appendix C.  
3.
Environmental Documents.  The Department has approved an environmental document addressing concerns and environmental commitments.  This document is available for review in the Department Section of Preliminary Design and Environmental.  (907) 269-0542.

4.
Laborers Mechanics Minimum Rate of Pay.  The current Laborers Mechanics Minimum Rate of Pay contains information on remote sites and per diem.  The Department of Labor has issued WHPL #197, which further clarifies this requirement.  See pay item 640(4).
5.
Hiring Apprentices.  Administrative Order 226, issued July 24, 2005 establishes a 15% goal for hiring apprentices in certain job categories; on highway, airport, harbor, dam, tunnel, utility, or dredging projects awarded by the Alaska Department of Transportation and Public Facilities.  This Administrative Order will apply to projects advertised after September 1, 2005, where the project construction cost exceeds 2.5 million dollars.

For additional details, visit http://labor.state.ak.us//lss/forms/ApprenHireReq.pdf
6.
High Visibility Clothing.  The Department requires all workers within the project limits to wear an outer visible surface or layer of high visibility color and retroreflectivity.  See subsection 643-3.11.

7.
Interim Completion Date.  The interim completion date for planting trees and seeding is August 10, 2011.  Refer to Subsection 105-1.19 Interim Completion for further information. 
8.
Prevailing Wage Requirements.  The Department of Labor and Workforce Development (DOLWD) proposed a revised regulatory definition of "on-site" in 8 AAC 30.910 to clarify the scope of activities covered by Alaska's Little Davis Bacon Act (AS 36.05.010 - AS 36.05.110).  for a copy of the revised definition of 8 AAC 30.910, go to:  http://labor.alaska.gov/commish/12-2010-OT-language.pdf.

DOLWD will enforce the revised provisions on all projects with bid opening date on or after February 15, 2011.  Prospective bidders on projects with a bid opening date on or after February 15, 2011, must consider the impact of the revised regulation and bid accordingly.  DOLWD will not enforce the new "on-site" definition on projects with a bid opening date prior to February 15, 2011.

9.
Notice of Work and Notice of Completion.  Notify Phil North, EPA’s Wetlands Compliance Officer, per subsection 107-1.02 at least 14 days prior to placing SWPP items and again within 14 days of completion of all seeding and tree planting. 

10.
Section 641 Erosion, Sediment, and Pollution Control – SWPPP Requirements.  Amend a SWPPP approved under an expired CGP to meet the requirements of a new, replacement CGP.  Amendments are included in and paid for under Pay Item 641(1) Erosion, Sediment, and Pollution Control Administration.

The current Construction General Permit (CGP) will expire on June 30, 2011.  The Alaska Department of Environmental Conservation (ADEC), the issuing authority, anticipates issuing a new CGP by June 30, 2011.  The permit specifies procedures for continued coverage under a general permit if the permit expires prior to a replacement permit being issued.  Refer to the ADEC internet site, www.dec.alaska.gov:

ALASKA POLLUTANT DISCHARGE ELIMINATION SYSTEM

GENERAL PERMIT FOR DISCHARGES FROM LARGE AND SMALL CONSTRUCTION ACTIVITIES (also the “FACT SHEET” of same name)


Part 2.5 Continuation of the Expired General Permit.

PART 4
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STANDARD MODIFICATIONS

AND

SPECIAL PROVISIONS

To the STATE OF ALASKA

STANDARD

SPECIFICATIONS

FOR

HIGHWAY CONSTRUCTION

2004

EDITION

SECTION 101
DEFINITIONS AND TERMS

Standard Modifications

101-1.03 DEFINITIONS.  

PLANS.  Delete Text of PLANS and replace with:

The Department’s Contract drawings, profiles, typical cross sections, standard drawings, and supplemental drawings or reproductions showing the location, character, dimensions, and details of the work.
E32-012707

Add the following definition:

QUALIFIED PRODUCTS LIST.  A list of companies and products that the Department has found conforms to the SSHC.

E36-012707
Replace the definitions of SUBGRADE with the following:
SUBGRADE.  The soil or embankment upon which the pavement structure is constructed.

E22-010106
SECTION 102
BIDDING REQUIREMENTS AND CONDITIONS

Standard Modification

102-1.04 EXAMINATION OF PLANS, SPECIFICATIONS, SPECIAL PROVISIONS, AND WORK SITE.

Replace the second paragraph with the following:
The records of geotechnical investigations including boring logs, test results, geology data reports, soil reports, material site reports, and geotechnical reports included in a bid package or made accessible to bidders or Contractors, are for information purposes only.  These records are not part of the Contract.  These records indicate subsurface conditions only at specific locations and times, and only to the depths penetrated.  They do not necessarily reflect variations in soil, rock, or groundwater conditions that may exist between or outside such locations.  Actual conditions may differ from what is shown in the records.  Material Sources referenced in these records may not contain materials of sufficient quantity or quality to meet project requirements.  The accessibility of these records does not constitute approval, nor guarantee suitability of soils or sources, or the rights to use sources for this project, except as specifically provided in subsections 106-1.02.4.b Mandatory Sources and 106-1.02.4.c Designated Sources.  The records shall not substitute for independent investigation, interpretation, or judgment of the bidder or Contractor.  The Department is not responsible for any interpretation or conclusion drawn from its records by the bidder or Contractor.

Bidders and Contractors shall examine subsection 106-1.02 Material Sources for further information about material source development.

E23-010106

102-1.05 PREPARATION OF BID.  Modify the second sentence in the third paragraph, after:

“If a bidder is a corporation, the bid must be signed by a corporate officer,” add: or agent.

E18-063004

SECTION 103

AWARD AND EXECUTION OF CONTRACT

Special Provisions

103-1.01 CONSIDERATION OF BIDS.  Add the following:
In determining the low bidder for state funded projects, a 5% bid preference will be given to a bidder who qualifies under AS 36.30.170(b) as an Alaska bidder and is a Qualifying Entity. This preference may not exceed $5,000.00. In this subsection a “Qualifying Entity” means a:
1. Sole proprietorship owned by an Alaskan Veteran;

2. Partnership under AS 32.06 or AS 32.11 if a majority of the members are Alaska veterans;

3. Limited liability company organized under AS 10.50 and if a majority of the members are Alaska veterans; or

4. Corporation that is wholly owned by individuals and a majority of the individuals and a majority of the individuals are Alaska veterans.

A preference under this subsection is in addition to any other preference for which the bidder qualifies. To qualify for this preference, the bidders must add value by the bidder actually performing, controlling, managing, and supervising a significant part of the services provided or the bidder must have sold supplies or the general nature solicited to other state agencies, governments, or the general public. An Alaska veteran shall be a resident of this state and an individual who served in the Armed forces of the United States, including a reserve unit of the United States armed forces; or Alaska Territorial Guard, the Alaska Army National Guard, or the Alaska Naval Militia; and was separated from service under a condition that was not dishonorable.
52992-031411
Standard Modifications

Delete Subsection 103-1.05 and replace with the following:
103-1.05 PERFORMANCE AND PAYMENT BONDS.  The successful bidder shall furnish all required Performance and Payment Bonds on forms provided by the Department for the sums specified in the Contract.  If no sum is specified, the successful bidder shall comply with AS 36.25.010.  The Surety on each bond may be any corporation or partnership authorized to do business in the state as an insurer under AS 21.09 or two individual sureties approved by the Contracting Officer.

If individual sureties are used, two individual sureties must each provide the Department with security assets located in Alaska equal to the penal amount of each bond.  Any costs incurred by the Contractor and the individual Surety are subsidiary and shall be borne by the Contractor or the individual Surety.  In no event will the Department be liable for these Costs.

Individual sureties shall provide security by one, or a combination, of the following methods:

1.
Escrow Account, with a federally insured financial institution, in the name of the Department.  Acceptable securities include, but are not limited to, cash, treasury notes, bearer instruments having a specific value, or money market certificates.

2.
Irrevocable letters of credit, with a financial institution approved by the Contracting Officer.

3.
Cashier’s or certified check, made payable to the State of Alaska issued by financial institutions approved by the Contracting Officer.

These bonds and security assets, as applicable, shall remain in effect for 12 months after the date of final payment or, if longer, until all obligations and liens under this Contract are satisfied, including, but not limited to, obligations under Subsection 107-1.19.

The Department may, in its discretion, notify the bonding company or Surety of any potential default or liability.

The Contractor shall substitute, within five working days, another bond or surety acceptable to the Department if an individual Surety or the Surety on any bond furnished in connection with the Contract:

1.
Becomes insolvent or is declared bankrupt;

2.
Loses its right to do business in any state affecting the work;

3.
Ceases to meet Contract requirements;

4.
Fails to furnish reports of financial condition upon request; or

5.
Otherwise becomes unacceptable to the Department.

When approved by the Contracting Officer, the Contractor may replace:

1.
An individual surety with a corporate surety; or

2.
Posted collateral with substitute collateral.

Failure to maintain the specified bonds or to provide substitute bonds when required under this section may be grounds for withholding contract payments until substitute bonding is obtained, and may, in the Department’s discretion, be grounds for declaring the Contractor in default.

E65-022309
SECTION 104

SCOPE OF WORK

Standard Modifications

104-1.01 INTENT OF CONTRACT.  Add to the end of this subsection:
The Contractor is responsible for the means, methods, techniques, sequence, or procedures of construction, safety, quality control, and to perform or furnish the work in accordance with the Contract documents.

E58-072808
SECTION 105

CONTROL OF WORK
Standard Modifications

105-1.02 PLANS AND WORKING DRAWINGS.  In the third paragraph delete:

"(24"x36")" and replace with: (22"x34")

105-1.03 CONFORMITY WITH PLANS AND SPECIFICATIONS.  In the first sentence of the first paragraph after:

"Work performed and materials furnished shall conform to the Plans and Specifications" add:  and approved Working Drawings,

In the first sentence of the second paragraph after: "All work or material not conforming to the Plans and Specifications" add: and approved Working Drawings,

E33-012707

Special Provisions

105-1.06 UTILITIES.  Add the following:

Request locates from the utilities having facilities in the area.  Use the Alaska Digline, Inc. Locate Call Center for the following utilities.

	ALASKA DIGLINE, INC.

	Locate Call Centers:

Anchorage
278-3121

Statewide
(800) 478-3121

	Call Centers will notify the following:

Alaska Communications Systems (ACS)

Alaska Fiber Star (WCI)

Alaska Railroad Corporation (ARRC)

Arctic Slope Telephone Assoc. (ASTAC)

AT & T Alascom (AT&T)

ENSTAR Natural Gas (ENS)

General Communications, Inc. (GCI)

Homer Electric Association (HEA)


Contact the Central Region Maintenance & Operations Office at (907) 269-0760 to obtain the appropriate District Superintendent's phone number for this project.

CR3-101110
105-1.07 COOPERATION BETWEEN CONTRACTORS.  Add the following:

The following state owned projects may be under construction concurrently with this project.

	Project Name:
	Project No.:

	HSIP: NHS Warning and Delineation
	51289


Coordinate traffic control, construction, and material hauling operations with the prime contractor of the above projects to minimize impact on the traveling public, and to minimize conflicts with the work being performed under the other contracts.

CR1051-110309
Standard Modification
105-1.13 MAINTENANCE DURING CONSTRUCTION.  Add the following at the end of this subsection:

Costs of maintenance work during construction and before the project is accepted as substantially complete shall be subsidiary to the prices bid on the various Contract items, and the Contractor will not be paid an additional amount for such work.

If in the Engineer's opinion, the Contractor at any time fails to provide adequate maintenance, the Engineer will notify the Contractor of such noncompliance.  The notification will specify the areas or structures for which there is inadequate maintenance, the corrective maintenance required, and the time allowed to complete corrective maintenance.  If the Contractor fails to take corrective action within the specified time, the Engineer may:

1.
Suspend the work until corrective maintenance is completed;

2.
Assess a traffic price adjustment against the Contract Amount when an adjustment rate is specified in the Contract; and 

3.
Employ others for corrective maintenance and deduct the cost from the Contract amount.

E33-012707
105-1.15 PROJECT COMPLETION.  In the second paragraph, second sentence, delete:
“Subsection 621-3.04” and replace with:  Subsection 618-3.06 and 621-3.04.
In the third paragraph, first sentence, delete:

“Subsection 621-3.04” and replace with:  Subsection 618-3.06 and 621-3.04.

E59-072808

105-1.16 FINAL ACCEPTANCE AND RECORD RETENTION.  Modify the first paragraph, Item 4. after: 

“DOLWD” add: and State Department of Revenue.

E19-063004
Special Provisions

105-1.17 CLAIMS FOR ADJUSTMENT AND DISPUTES.  Add the following:

Appeals to the superior court under AS 36.30.685 must be filed in the Third Judicial District.

CR93-032101
Standard Modification

Add the following Subsection 105-1.18:

105-1.18 RESERVED FOR WARRANTIES.
E33-012707

Special Provision
Add the following Subsection 105-1.19:  
105-1.19 INTERIM COMPLETION.  
This project will have one interim completion date in addition to the final completion date.

Interim Completion Date – August 10, 2011. Complete all planting of trees and complete all seeding by the interim completion date.
Final Completion Date. The final completion date will be as shown in the Invitation for Bids.

Liquidated damages will be assessed according to subsection 108-1.07 Failure to Complete on Time, for failure to complete work under this Contract within the interim completion date and final completion date specified. 
52992-012711
SECTION 106

CONTROL OF MATERIAL

Standard Modifications

106-1.01 SOURCE OF SUPPLY AND QUALITY REQUIREMENTS.  In fifth paragraph, in two places remove the text. “Approved Products List” and replace with:  Qualified Products List
E36-012707

Special Provision

Add the following:

Pursuant to AS 36.15.050 and AS.36.30.322, agricultural/wood products harvested in Alaska shall be used in state funded projects whenever they are priced no more than seven percent above agricultural/wood products harvested outside the state and are of a like quality as compared with agricultural/wood products harvested outside the state.

Maintain records that establish the type and extent of agricultural/wood products utilized.  When such products are not utilized, document the efforts he made towards obtaining agricultural/wood products harvested in Alaska and include in this documentation a written statement that he contacted the manufacturers and suppliers identified on the Department of Commerce and Economic Development’s list of suppliers of Alaska forest products concerning the availability of agricultural/wood products harvested in Alaska and, if available, the product prices.  Complete this documentation at a time determined by the Contracting Officer.

The Contractor’s use of agricultural/wood products that fail to meet the requirements of this Subsection shall be removed and replaced according to the last paragraph of Subsection 105-1.03, Conformity With Plans and Specifications.

S18-050791
Standard Modification

106-1.02 MATERIAL SOURCES.

1.
a.
General.  Within Item a. delete text and replace with:  
Utilize Useable Excavation according to subsection 104-1.04 before using material sources listed in subsection 106-1.02.4.  When there is insufficient Useable Excavation, furnish additional required materials from sources of the Contractor’s choice, except that the Contractor shall use a mandatory source when identified in the Contract.
4.
Type of Sources.  Replace the first paragraph with the following:  
The Contractor shall utilize Useable Excavation according to subsection 104-1.04 before using material sources listed in this subsection.  When there is insufficient Useable Excavation, the Contractor shall furnish additional required materials from sources of the Contractor’s choice, except that the Contractor shall use a mandatory source when identified in the Contract.

When there is insufficient Useable Excavation, the Contractor shall supply additional required material from the following sources:

d.
Available Sources.  Replace the second paragraph with the following:

When the Department furnishes copies of existing boring logs, test results, or other data in its possession concerning Available Sources, the Contractor is responsible for determining the accuracy and completeness of this data, for assumptions the Contractor makes based on this data, and for exploring Available Sources to the Contractor’s satisfaction.

e.
Excluded Material Sources.  Replace the paragraph with the following:

Some material sources may not be considered acceptable regardless of location or ownership.  The bid documents may identify some material sources excluded from use.  The Department reserves the right to exclude a material source or any portion of a material source, at any time after Contract Award that is determined by material testing to be unsuitable for use on the Project.

E24-010106

Add new Subsection 106-1.08:

106-1.08 SUBMITTAL PROCEDURE.  The Contractor shall complete a Submittal Register, and shall submit to the Engineer on forms provided by the Department.  The intent of the Submittal Register is to provide a blueprint for the smooth flow of specified Project document.  The Contractor shall fill it out sequentially by bid Item and allow at least three spaces between bid items.  The Submittal Register shall list working drawings, schedules of work, and other items required to be submitted to the Department by the Contractor including but not limited to Progress Schedule, anticipated dates of material procurement, Construction Phasing Plan, Utility Progress Schedule, Blasting Plan, Mining Plan, annual EEO reports, DBE payment documentation, and subcontracts.

The Contractor shall submit materials (product) information to the Engineer for review, as required by the Materials Certification List and the Contract.

The number of copies required for submittals may be included in the specifications for individual bid items.  If the number of copies of a submittal is not otherwise specified, three copies shall be required.  On each sheet submitted to the Department, including working drawings, catalog cuts, manufacturer’s certifications, etc., space shall be provided for Contractor and Department review stamps.

Each copy of each submittal shall include a Submittal Summary sheet.  The Contractor may use forms provided by the Department of a similar form of the Contractor’s choice as approved by the Department.  The Contractor shall sign submittals and submit them to the Engineer.  The Department will review submittals within 30 days after they are received.  The Department will return submittals to the Contractor as either: approved, conditionally approved with the conditions listed, or rejected with the reasons listed.  The Contractor may resubmit a rejected submittal to the Engineer with more information or corrections.  The Department will review resubmittals within 30 days after they are received.

The Contractor shall not order material or use working drawings that have not been approved by the Department.  The Contractor shall be responsible for timely submittals.  Failure by the Department to review submittals within the time given may be the basis for a request for extension of Contract time but not for additional compensation.

Payment for a specific Contract Item will not be made until the Department has received the Submittal Register for all items and approved all required submittals for that specific Contract Item.

When material invoices, freight bills, and mill certificates are submitted, they shall provide sufficient information for the Engineer to identify the date, company and location of invoice (bill, certificate); Project name and number where material will be incorporated, manufacturer, product number, quantity and cost.

Add the following Subsection 106-1.09:

106-1.09 RESERVED.
E34-012707
SECTION 107

LEGAL RELATIONS AND RESPONSIBILITY TO PUBLIC

Special Provisions

107-1.01 LAWS TO BE OBSERVED.  Add the following:

The Contractor is required to follow bird clearing restrictions between May 1 and July 15 in accordance with the Migratory Bird Treaty Act, 16 U.S.C. 703.

52992-032311

107-1.02 PERMITS, LICENSES, AND TAXES.  Add the following:

Obtain a written statement from the State Historic Preservation Officer stating that material disposal, extraction, stockpiling, or staging, on or off project site, is not expected to impact cultural resources.  The State Historic Preservation Officer is with the Department of Natural Resources in Anchorage, and may be contacted at (907) 269-8715.  If  cultural resources are discovered during construction activities, stop work at that site and notify the Engineer.

Provide a wetland specialist able to conduct wetlands determinations and delineations according to the Corps of Engineers 1987 Wetland Delineation Manual, and the Regional Supplement to the Corps of Engineers Wetland Delineations Manual (Alaska Region, Version 2.0, September 2007).  The wetland specialist shall conduct the determination and delineations of sites outside the project limits or not previously permitted, impacted by the Contractor's operations.  These delineations will be subject to Corps of Engineers approval.
Provide the Engineer a copy of permits or clearances received before using sites outside the project limits.  Additionally, provide the Engineer a written statement that permits or clearances have been obtained.  Also, provide a written statement to the Engineer listing agencies or offices contacted that responded that no additional action is required.

Add the following:

The Department has received the following permits on the Contractor’s behalf:

1. U.S. Army Corps of Engineers Nationwide Permit 32 POA-2003-1130 (Site 6A), POA-2003-1134 (Site 14), POA-2003-1135 (Site 15), and POA-2003-1137 (Site 17B)
2. Kenai Peninsula Borough Habitat Permit for the KPB 50-foot Habitat Protection District:   KRC #8578 (Site 6A), KRC #8577 (Site 14), KRC #8579 (Site 15), and KRC #8586 (Site 17B)
3.  Department of Parks and Outdoor Recreation Park Use Permit 10-KA-925 (Site 6A)

Provide information to comply with the Alaska Department of Environmental Conservation (ADEC) Alaska Pollutant Discharge Elimination System (APDES) General Permit for Alaska to discharge storm water from the construction site.  Refer to Section 641, Erosion, Sediment, and Pollution Control for requirements for this permit.
CR7-020810
Provide written notification by certified mail, with return receipt requested, or by electronic mail to Phil North, EPA’s Wetlands Compliance Officer, at least 14 days prior to placing SWPPP items and again within 14 days of completion of all seeding and tree planting. 

Phil North

Wetlands Compliance Officer

U.S. EPA, Region 10

Kenai River Center

514 Funny River Road

Soldotna, Alaska 99669

north.phil@epa.gov
Ph:

907-914-2483

52992-030311

107-1.07 ARCHAEOLOGICAL OR HISTORICAL DISCOVERIES.  Change the first sentence to the following:
When operations encounters historic or prehistoric artifacts, burials, remains of dwelling sites, paleontological remains, (shell heaps, land or sea mammal bones or tusks, or other items of historical significance), cease operations immediately and notify the Engineer.

107-1.11 PROTECTION AND RESTORATION OF PROPERTY AND LANDSCAPE.  Add the following:
If water is required for a construction purpose from a nonmunicipal water source, obtain a Temporary Water Use Permit from the Water Resource Manager, and provide a copy to the Engineer. The Water Resource Manager is with the Department of Natural Resources in Anchorage and may be contacted at (907) 269-8645.

CR7-020810
Add the following:
Bald Eagles are protected under the Bald Eagle Protection Act (16 U.S.C. 668-668c) which prohibits “takes” of bald eagles, their eggs, nests, or any part of the bird.  The Act defines “taking” as “to pursue, shoot, shoot at, poison, wound, kill, capture, trap, collect, molest, or disturb.”

Maintain a Primary Zone of a minimum 330 ft as an undisturbed habitat buffer around nesting bald eagles.  If topography or vegetation does not provide an adequate screen or separation, extend this buffer to 0.25 miles, or a sufficient distance to screen the nest from human activities.  The actual distance will depend on site conditions and the individual eagle’s tolerance for human activity.  Within the Secondary Zone, between 330 ft and 660 ft from eagles nest tree no obtrusive facilities or major habitat modifications shall occur.  If nesting occurs in sparse stands of trees, treeless areas, or where activities would occur within line-of-site of the nest, this buffer shall extend up to 0.5 miles.  No blasting, logging and other noisy, disturbing activities should occur during the nesting period (March 1 – August 31) within the primary or secondary zones.

Extremely noisy activities such as road construction or other activities that occur within the Secondary Zone shall be conducted outside the nesting period to avoid disturbance to eagles.  If activities occur in proximity to a nest site, employ an individual qualified to observe and assess the impact of such activities on nesting eagles.  Behavior generally associated with disturbed eagles includes alarm calls, birds flushed from their nest or perch, and aggressiveness.
If nest trees are discovered within the vicinity of the project site, the U.S. Fish and Wildlife Service must be notified immediately by calling (907) 786-3505 or (907) 271 – 2772, before starting construction activities, for further site evaluation.
CR1071-081210
Standard Modification

Add the following paragraphs:

7.
Restoring Areas.  Areas used by the Contractor, including haul routes, shall be restored to their original condition after the Contractor’s operations are completed.  The original condition of an area shall be determined as follows:  

Before beginning operations, the Engineer and the Contractor shall inspect each area and haul route that will be used by the Contractor and take photographs to document their condition.  After construction operations are completed, the condition of each area and haul route will be compared to the earlier photographs.  Before demobilization, the Contractor shall repair damages attributed to its operations.  The Contractor agrees that costs associated with repairs shall be subsidiary to other items of work and will not be paid for directly.

8.
Material Disposal Sites.  Offsite disposal areas may be at locations of the Contractor’s choice, provided the Contractor obtains from the owner of such land written permission for such dumping and a waiver of all claims against the State for any damage to such land which may result there from, together with permits required by law for such dumping.  A copy of permission, waiver of claims, and permits shall be filed with the Engineer before beginning work on private property.  The Contractor’s selected disposal sites shall also be inspected and approved by the Engineer before use of the sites.

E35-012707

SECTION 108

PROSECUTION AND PROGRESS

Special Provision

108-1.01 SUBLETTING OF CONTRACT. Delete paragraph four and replace with the following:

Submit the Contractor Self Certification for Subcontractors and Lower Tier Subcontractors, Form 25D-042, before the Contractor or a subcontractor sublets any portion of the Contract.  The certification will be accepted by the Department in lieu of written approval of subcontracts.  The Department maintains the authority to review subcontracts, require prior written approval of subcontracts, and to deny permission to sublet work.  The Department may penalize the Contractor for false statements or omissions made in connection with Form 25D-042.

1.
The Contractor shall ensure the following for each subcontract (agreement):
a.
The Department is furnished with one completed Contractor Self certification, Form   25D-042, and two copies of the subcontract signed by both parties and including item descriptions and prices of subcontracted work before the subcontracted work begins;

b.
The subcontractors have submitted a Bidder Registration; Form 25D-6;

c.
The required prompt payment provisions of AS 36.90.210, as well as other items listed in Form 25D-042, are included in the subcontracts;

d.
The subcontractors pay current prevailing rate of wages according to subsection 107-1.04 and file certified payrolls with the Engineer and DOLWD for work performed on the project; and

e.
Upon receipt of a request for more information regarding subcontracts, the requested information is provided to the Department within 5 calendar days.

CR57-010208

108-1.03 PROSECUTION AND PROGRESS.  Delete the last sentence of the first paragraph and substitute the following:

Submit the following at the Preconstruction Conference:

Delete the last sentence of the first paragraph in No. 1.  A progress schedule, and substitute the following:

1.
A Critical Path Method (CPM) Schedule is required, in a format acceptable to the Engineer, showing the order the work will be carried out and the contemplated dates the Contractor and subcontractors will start and finish each of the salient features of the work, including scheduled periods of shutdown.  Indicate anticipated periods of multiple shift work in the CPM Schedule.  Revise to the proposed CPM Schedule promptly.  Promptly submit a revised CPM Schedule if there are substantial changes to the schedule, or upon request of the Engineer.

CR261-121302

108-1.07 FAILURE TO COMPLETE ON TIME.  Delete the first sentence of the first paragraph and substitute the following:

For each calendar day that the work remains incomplete after the expiration of the contract time or the interim completion dates as set forth in Subsection 105-1.19 Interim Completion, the liquidated damages per day given in the table below shall be deducted from any monies due the Contractor.

Delete Table 108-1 and replace with:

TABLE 108-1

DAILY CHARGE FOR LIQUIDATED DAMAGES

FOR EACH CALENDAR DAY OF DELAY
	Completion Date
	Daily Charge

	Interim Completion Date
	$1,825

	Contract Completion Date
	$2,600


52992-012711
SECTION 109
MEASUREMENT AND PAYMENT
Special Provisions
109-1.02 MEASUREMENT OF QUANTITIES.  Under subtitle Electronic Computerized Weighing System Item (1) add the following to the end of the first sentence:
", CD, or a USB device."

109-1.05 COMPENSATION FOR EXTRA WORK ON TIME AND MATERIALS BASIS.  Under Item 3. Equipment, Item a. add the following to the second paragraph:
The rental rate area adjustment factors for this project shall be as specified on the adjustment maps for the Alaska – South Region.
CR14-043105
Standard Modification

109-1.08 FINAL PAYMENT.  Add the following sentence to the first paragraph:

The Department will not process the final estimate until the Contractor completes Items 1 through 4 in the first paragraph of Subsection 105-1.16.

E11-063004
SECTION 201

CLEARING AND GRUBBING

Special Provisions

201-3.01 GENERAL.  Add the following:

See subsection 107-1.01 for limitations on clearing and grubbing during the migratory bird window of May 1 to July 15.

The Engineer will designate the clearing limits with survey flagging and stakes.  

The Contractor shall perform the work necessary to preserve and/or restore land monuments and property corners from damage.  Any land monuments or property corners discovered in the work zone shall be referenced and reset under Item 642(3) Three Person Survey Party.  An undisturbed area five feet in diameter may be left around existing monuments and property corners, as approved by the Engineer.  

Provide notification to the EPA as specified in the Special Notice to Bidders.

52992-012711
201-4.01 METHOD OF MEASUREMENT  Add the following:

Clearing and Grubbing shall not be measured for payment.

201-5.01 BASIS OF PAYMENT  Add the following:

Clearing and Grubbing shall be subsidiary to other items.

52992-020211

SECTION 607
FENCES
Special Provisions

607-1.01 description. Add the following:  
Fence consists of the materials shown on the drawings and all other fittings and hardware required to construct the fence as shown on the Plans.

607-2.01 MATERIALS. Add the following:

Sign Materials                        Section 730
607‑3.01 CONSTRUCTION REQUIREMENTS.   Add the following:

Fabricate signs in accordance with Section 615.

607‑5.01 BASIS OF PAYMENT.   Add the following:
Fabrication, installation, and mounting hardware for signs mounted on the fence as shown in the Plans are subsidiary to Item 607(8).

Add the following Pay Items:

Pay Item No.
Pay Item
Pay Unit
607(8)
Fence
Linear Foot

52992-012811

SECTION 618

SEEDING

Special Provisions

618‑1.01 DESCRIPTION.  Add the following:  Topsoil and seed new or disturbed slopes and other areas as directed by the Engineer.  Track the soil and apply seed, mulch, fertilizer, and water.  Provide a living ground cover on slopes as soon as possible.

618-2.01 MATERIALS.  Add the following to the list of material specifications:

Mulch
Subsection 727-2.01

618‑3.01 SOIL PREPARATION.  Add the following:  Apply seed as detailed in Subsection 618-3.03 immediately after the shaping of the slopes.  Cover all slopes to be seeded with topsoil according to Section 620.  Complete slope preparation as soon as topsoil is placed on the slopes.

CR52-012707

Standard Modification

CONSTRUCTION REQUIREMENTS
618-3.01 SOIL PREPARATION.  Delete the fourth paragraph and replace with the following:
Roughen the surface to be seeded by grooving the soil in a uniform pattern that is perpendicular to the fall of the slope.  Use one or more of the following grooving methods with associated equipment before the application of seed:

1.
Manual raking with landscaping rakes;

2.
Mechanical track walking with track equipment; or

3.
Mechanical raking with a scarifying slope board.  Form one inch wide grooves spaced no more than six inches apart.

Rounding the top and bottom of slopes to facilitate tracking or raking and to create a pleasant appearance is acceptable, but disrupting drainage flow lines is not.

618-3.02 SEEDING SEASONS.  Add the following:  Seed disturbed areas that require seeding within 14 days of the permanent cessation of ground disturbing activities in that area.

Seed between May 15 and August 15, or obtain written approval from the Engineer to seed at a different date.

618-3.03 APPLICATION.  Delete the first three sentences and replace with:  Apply seed mix, fertilizer, and mulch (if required) at the rate specified in the Special Provisions.  If no seed mix, seed mix application rate, or fertilizer rate are specified in the special provisions, use the recommendations of the Alaska Department of Natural Resources (ADNR) and the Revegetation Manual for Alaska.

Do not seed areas of bedrock, plant beds, and areas indicated on the plans as “no seeding.”

Water and fertilizer required for application are subsidiary to the Seeding bid item.

E42-012707

Special Provisions

618‑3.03 APPLICATION.  Add the following:  Apply seed, mulch, and fertilizer as follows.  Apply seed and mulch in one application if using the hydraulic method.  Apply fertilizer with the hydraulic method.

	Component
	Ingredients
	Application Rate

(per MSF)

	Seed
	Norcoast Bering Hairgrass
Egan American Sloughgrass
Arctic Lupine

Alyeska Polargrass

	
0.90 lbs.


0.38 lbs.

0.15 lbs.

0.08 lbs.

Total = 1.50 lbs

	Soil Stabilizer
	
	

	
Slope ≤ 3:1
	Mulch
	
46 lbs.

	
Slope >3:1 
	Mulch with tackifier
	
45-58 lbs.

	Fertilizer
	20-20-10
	12.0 lbs.


52992-020111

Do not remove the required tags from the seed bags.

Upon the Engineer’s approval, Nortran Tufted Hairgrass may be used as a substitute for Slender Wheatgrass (Wainwright) if Slender Wheatgrass (Wainwright) is commercially unavailable.  If this substitution is made, apply at the same application rate.

R52-012707
Standard Modification

Delete Subsection 618-3.04 in its entirety, and add the following new subsections:
618-3.04 MAINTENANCE AND WATERING.  Protect seeded areas against traffic by approved warning signs or barricades. Repair surfaces gullied or otherwise damaged following seeding.  Maintain seeded areas in a satisfactory condition until final acceptance of work.

Water and maintain seeded areas.  Water applied by this subsection is a paid Contract item.  If, in the opinion of the Engineer, too much water is being applied, reduce amount of water as directed.

Reseed areas not showing evidence of satisfactory growth within 3 weeks of seeding.  Bare patches of soil more than 10 square feet in area must be reseeded.  Erosion gullies over 4 inches deep must be filled and reseeded.  Fill the entire erosion gully to surrounding grade, including the portions less than 4 inches deep. 

Contact ADNR for advice or corrective measures, when seeded areas are not showing evidence of satisfactory growth.  The Contractor is responsible for retracking, reseeding, refertilizing, and remulching areas that do not show satisfactory growth, and those actions are subsidiary.

618-3.05 ACCEPTANCE.  During final inspection, the Engineer will perform a visual inspection of seeding to determine final stabilization.  During the visual inspection, each station and each side of the road will be considered a separate area.  The Engineer will accept seeding that has become a vegetative matt with 70% cover density in the inspection area.

Reseed areas that are not acceptable to the Engineer. 
618-3.06 PERIOD OF ESTABLISHMENT.  Establishment periods extend for one complete growing season following acceptable seeding.  Employ all possible means to preserve/maintain the new vegetative matt in a healthy and vigorous condition to ensure successful establishment.  Reseed areas that do not meet the specifications.  Watering and reseeding after the final inspection are subsidiary.

The Engineer may, but is not required to, determine the Project is complete except for the period of establishment, and issue a letter of final acceptance.  After final acceptance, work or materials due under this subsection during any remaining period of establishment are considered warranty obligations that continue to be due following final acceptance in accordance with subsection 105-1.16.

618-4.01 METHOD OF MEASUREMENT.

After Seeding by the Pound, delete text and replace with:  By the weight of dry seed acceptably seeded and maintained.

618-5.01 BASIS OF PAYMENT.  Delete paragraphs beginning: “Seeding by the Acre” and “Seeding by the Pound” and replace with:
Seeding by the Acre.  Payment is for established vegetative matt.  Soil preparation, fertilizer, and water required for hydraulic method are subsidiary.

Seeding by the Pound.  Payment is for established vegetative matt.  Soil preparation, fertilizer, and water required for hydraulic method are subsidiary.

Add new pay description:
Water for Seeding. Water applied for growth of vegetative matt, including maintenance and water for hydraulic seeding, fertilizing, or mulching are subsidiary.  Water after project completion is subsidiary. 

E42-012707
SECTION 619

SOIL STABILIZATION
Special Provisions

619-2.01 MATERIALS.  Replace matting requirement with the following:

Matting:

Subsection 727-2.02 Item 4.

CR6191-070609

SECTION 620
TOPSOIL
Special Provisions
620-1.01 DESCRIPTION.  Add the following:
This work shall also include scarifying and working topsoil into the existing embankment as shown in the Plans.

620-3.01 PLACING.  Add the following:
Scarify and work topsoil into the existing embankment as shown in the Plans.
620-5.01 BASIS OF PAYMENT.  Add the following:
Scarifying and working topsoil into the existing embankment material shall be subsidiary to Item 620(1).

52992-012811

SECTION 621

PLANTING TREES AND SHRUBS
Special Provisions

621-1.01 DESCRIPTION.  Delete this subsection and substitute the following:

This work shall consist of furnishing, planting and maintaining trees as shown in the Plans and Specifications.  Trees of the species specified in the Plans and Specifications shall be 12 to 18 inch alder and 18 to 24 inch cottonwood measured above the ground at time of planting. Guidelines for this work may be found in “Streambank Revegetation and Protection, Guide for Alaska” revised 2005, Alaska Department of Fish and Game.
Provide notification to the EPA per subsection 107-1.02 upon completion of planting trees.

621-2.01 PLANT STOCK.  
Add the following after the second paragraph:

Alder trees shall be Thinleaf Alder (Alnus Tenuifolia). Cottonwood trees shall be Balsam Poplar-Cottonwood (Populus Trichocarpa).
Add the following to item 2:

The trees shall be collected under the supervision of a plant material consultant provided by the Contractor and approved by the Engineer.  At least one week before the harvest, the Contractor shall submit harvest site locations for site inspection and approval. 

621-2.02 FERTILIZER.  Delete this subsection and substitute the following:

For trees, use a regular release fertilizer in granular form recommended by the manufacturer.  The fertilizer shall be mixed with soil at the manufacturer’s recommended application rate.

621-2.05 BACKFILL MIX.  Delete this subsection and substitute the following:

Topsoil used for backfill in planting beds shall consist of a natural friable surface soil without admixtures of undesirable refuse or foreign materials.  It shall be free from roots, hard clay, noxious weeds, tall grasses, brush, sticks, stubble, or other liter, and shall be free draining and non-toxic.  Local red loam or imported peat mix having nutritional and gradation requirements may be used.  Topsoil backfill shall have 10-15 percent organic matter as determined by loss-on-ignition of oven dried samples according to ASTM 203, and shall meet the following:

	Sieve Designation
	Percent Passing by Weight

	3/4 Inch
	100

	No. 4
	95 – 100

	No. 16
	30 – 55

	No. 200
	25 - 55


621-3.03 PLANTING.  Delete Item 1. Plant Season, and substitute the following:

1.
Plant Season.

a.
Locally Grown:  When locally grown trees are furnished for the project, plant them between June 1 and August 10, or as approved by the Engineer.

b.
Imported:  Handle plants shipped in from out-of-state according to the nursery recommendations.  Place plants imported from out-of-state between June 1 and August 10.

c.
Willow Bundles.  Plant Willow bundles between May 1 and June 15.

Delete paragraph c. under Item 2. Excavation and substitute the following:
c. Construct planting pits for trees as recommended by ANLA.

Add the following to Item 6.  Backfilling:  Backfill trees with topsoil mixed with fertilizer at the manufacturer’s recommended application rate.

621-3.04 PERIOD OF ESTABLISHMENT.  Add the following:

The Period of Establishment for trees shall extend from May 1 to September 30 of 2012.

Provide a reapplication of fertilizer to trees by driving a 1 1/2 ounce fertilizer spike of the same chemical proportions as the initial application into the ground at the drip line of each plant.  Perform the reapplication between May 15 and May 31.

52992-012811

Standard Modifications

Add the following second paragraph:

The Engineer may, but is not required to, determine the Project is complete except for the period of establishment, and issue a letter of final acceptance.  After final acceptance, work or materials due under this subsection during any remaining period of establishment are considered warranty obligations that continue to be due following final acceptance according to Subsection 105-1.16.

E43-012707

621-3.06 PLANT REPLACEMENTS.  Delete this subsection and substitute the following:

In the spring of 2012, before June 30, the Engineer and the Contractor’s representative shall inventory trees planted on the project to determine the number of dead or unhealthy plants.  If the number of dead or unhealthy trees is lower than 15 percent of the quantities originally planted, then no plant replacements shall be required.

If the number of dead or unhealthy trees is higher than 15 percent of the quantities originally planted, replace a sufficient number of plants to increase the number of healthy trees to 85 percent of the quantities originally planted.

Provide healthy replacement trees of the same species and size as the original plantings.  Perform replacement planting between July 1 and July 15, according to the original planting procedures.  The Engineer will select which of the dead or unhealthy plants to be replaced.

The Contractor shall reset trees to an upright position, or to the proper grade, and remove dead trees.

621-3.07 MAINTENANCE.  Add the following:

Deep water the trees immediately after planting.  Deep watering shall provide water penetration throughout the entire root zone to the total depth of the planting pits with a minimum of runoff.  Rain will not be considered a substitute for deep watering unless permitted by the Engineer.

Deep water trees according to the following maintenance schedule:

1.
Deep water trees at least twice a week during the first 45 days after planting.  If these 45 days extend past September 30, cease the twice weekly deep watering after that date and resume on May 1 of the following calendar year.  If the 45 days does not extend past September 30, additional deep watering in the planting year after the 45 days expire shall be as follows:

a.
Once a week in June and July.

b.
Once between August 10 and August 20.

c.
Once during the last week in September.

2.
Deep water trees during the Period of Establishment as follows:

a.
Once a week during May, June, and July.

b.
Once between August 10 and August 20.

c.
Once during the last week in September.

3.
The Engineer may direct the Contractor to deep water trees past September 30, 2011 or provide supplemental watering any time during the life of the project if weather conditions are excessively warm or dry.

Watering equipment shall be equipped with, or followed by a vehicle equipped with a Type B advance warning arrow panel using caution mode according to Part VI of the Alaska Traffic Manual
621-4.01 METHOD OF MEASUREMENT.  Delete this subsection in its entirety and substitute the following:

The quantity to be paid for shall be the actual number of trees furnished, planted and maintained according to the Plans, Specifications, and as accepted by the Engineer.

Water for maintenance of trees shall not be measured for payment.
621-5.01 BASIS OF PAYMENT.  Add the following:

Use of a Type B Advance Warning arrow panel for watering under this section will not be paid for directly, but will be subsidiary to Item 621(1) Tree.

Fertilization as indicated in Subsection 621-3.04, Period of Establishment will not be paid for directly, but will be subsidiary to Item 621(1) Tree.

Water for maintenance of trees shall be subsidiary to Item 621(1) Tree. 

Payment for Item 621(1) Tree will be made at the rate of 75 percent of the bid unit price for each unit planted.  The balance withheld for all plantings will be paid when the Contractor fulfills the requirements of subsection 621-3.06 Plant Replacement.

52992-012811
SECTION 640

MOBILIZATION AND DEMOBILIZATION
Standard Modification

640-1.01 DESCRIPTION.  Add the following:

6.
Comply with the Alaska Department of Labor and Workforce Development (DOLWD) requirements for Worker Meals and Lodging, or Per Diem; as described in their July 25, 2005 memo WHPL #197 (A2) and the State Laborer’s and Mechanic’s Minimum Rates of Pay (current issue). On Federal-aid projects, PL 109-59, 119 STAT. 1233, Sec. 1409(c) also applies.

Ensure subcontractors comply with the Federal and State DOLWD requirements.

Ensure facilities meet the Alaska Administrative Code 8 AAC 61.1010 and 8 AAC 61.1040 Occupational Safety and Health Standards, 18 AAC 31 Alaska Food Code, and U.S. Code of Federal Regulations 29 CFR Section 1910.142 Temporary Labor Camps.
Do not consider the cost of Meals and Lodging, or Per Diem in setting wages for the worker or in meeting wage requirements under AS 23.10.065 or AS 36.05.

640-4.01 METHOD OF MEASUREMENT.  Delete the numbered paragraph 3 and substitute the following:

3.
The remaining balance of the amount bid for Mobilization and Demobilization will be paid after all submittals required under the Contract are received and approved.

Add the following:

4.
Progress payments for Worker Meals and Lodging, or Per Diem will be computed as equivalent to the percentage, rounded to the nearest whole percent, of the original Contract amount earned.

640-5.01 BASIS OF PAYMENT.  Add the following Pay Item:

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
640(4)
Worker Meals and Lodging, or Per Diem
Lump Sum

E89-081010
Special Provisions

Replace Section 641 with the following:

SECTION 641

EROSION, SEDIMENT, AND POLLUTION CONTROL

641-1.01 DESCRIPTION.  Provide project administration and Work relating to control of erosion, sedimentation, and discharge of pollutants, according to this section and applicable local, state, and federal requirements, including the Construction General Permit.

CR641-120810

Provide notification to the EPA per subsection 107-1.02 prior to placing SWPP items.

52992-030311

641-1.02 DEFINITIONS.  These definitions apply only to Section 641.

Alaska Certified Erosion and Sediment Control Lead (AK-CESCL).  A person who has completed training, testing, and other requirements of and has received certification as an AK-CESCL from an AK-CESCL Training Program.  The Department recognizes AK-CESCLs as “qualified personnel” required by the CGP.  An AK-CESCL must be recertified every three years. 

Alaska Department of Environmental Conservation (ADEC).  The state agency authorized by EPA to administer the Clean Water Act’s National Pollutant Discharge Elimination System.
Alaska Pollutant Discharge Elimination System (APDES).   Administered by ADEC.

Best Management Practices (BMPs).  Temporary or permanent structural and non-structural devices, schedules of activities, prohibition of practices, maintenance procedures, and other management practices to prevent or minimize the discharge of pollutants to waters of the United States. BMPs also include, but are not limited to, treatment requirements, operating procedures, and practices to control plant site runoff, spillage or leaks, sludge or waste disposal, or drainage from material storage.

Certified Professional in Erosion and Sediment Control (CPESC).  Individual having training, expertise, and experience in controlling erosion and sedimentation as provided and certified by EnviroCert International, Inc.
Clean Water Act (CWA).  Federal Water Pollution Control Act (33 U.S.C. 1251 et seq.).

Consent Decree.  A decree entered by the United States District Court for the District of Alaska on September 21, 2010, regarding implementation of the CGP by the Operators at Department of Transportation and Public Facilities Construction Projects, with stipulated penalties for non-compliance.  
This document is available online at:

http://www.dot.state.ak.us/stwddes/desenviron/resources/stormwater.shtml
Construction Activity.  Physical activity and support activity by the Contractor, subcontractor or utility company at the Project; that may result in erosion, sedimentation, or a discharge of pollutants in storm water. Construction Activity includes, but is not limited to, soil disturbing activities (e.g. clearing, grading, excavating); and construction materials or equipment storage or maintenance (e.g. material piles, borrow area, concrete truck washdown, fueling); and other industrial storm water directly related to the construction process (e.g. concrete or asphalt batch plants).

Construction General Permit (CGP).  Authorizes storm water discharges from construction activities where those discharges enter surface waters of the United States or a municipal separate storm water system leading to surface waters of the United States subject to the conditions set forth in the permit.
Electronic Notice of Intent (eNOI & NOI).  Submitted to ADEC, to apply to obtain coverage under the CGP.  Make submittals in electronic form; provide paper copy only where specified herein or requested.

Electronic Notice of Termination (eNOT & NOT).  Submitted to ADEC, to end coverage under the CGP.  Make submittals in electronic form; provide paper copy only where specified herein or requested.

Erosion and Sediment Control Plan (ESCP). The Department’s project specific document that illustrates measures to control erosion and sediment on the project. The ESCP provides bidders with the basis for cost estimating and guidance for developing an acceptable Storm Water Pollutant Prevention Plan (SWPPP).

Final Stabilization. As defined in the CGP.

Hazardous Material Control Plan (HMCP).  The Contractor's detailed project specific plan for prevention of pollution from storage, use, transfer, containment, cleanup, and disposal of hazardous material (including, but are not limited to, petroleum products related to construction activities and equipment).  The HMCP is included as an appendix to the SWPPP.

Operator(s).  The party or co-parties associated with a regulated activity that has responsibility to obtain storm water permit coverage.  ”Operator” for the purpose of the CGP and in the context of storm water associated with construction activity, means any party associated with a construction project that meets either of the following two criteria:

1.
The party has operational control over construction plans and specifications, including the ability to make modifications to those plans and specifications; or

2.
The party has day to day operational control of those activities at a project which are necessary to ensure compliance with a SWPPP for the site or other permit conditions (e.g. they are authorized to direct workers at a site to carry out activities required by the SWPPP or comply with other permit conditions).
Pollutant. Any substance or item meeting the definition of pollutant contained in 40 CFR 122.2.

Project Zone. The physical area provided by the Department for Construction. The Project Zone includes project staging and equipment areas, areas of utility work associated with the project, and material and disposal sites; when those areas and sites are provided by the Department.

Records. Any record, report, information, document, or photograph required to be created or maintained pursuant to the requirements of, the CGP, the CGP storm water requirements of the Clean Water Act; or applicable local, state, and federal laws and regulations regarding document preservation.

Spill Prevention, Control and Countermeasure Plan (SPCC Plan).  The Contractor’s detailed plan for petroleum spill prevention and control measures, which meet the requirements of 40 CFR 112.

Spill Response Field Representative.  The Contractor’s representative with authority and responsibility for managing, implementing, and executing the HMCP and SPCC Plan, and other applicable federal, state, and local laws and regulations related to hazardous materials. 

Storm Water Pollution Prevention Plan (SWPPP).  The Contractor’s detailed project specific plan to minimize erosion and contain sediment within the Project Zone, and to prevent discharge of pollutants that exceed applicable water quality standards. The SWPPP includes, but is not limited to, amendments, records of activities, inspection schedules and reports, qualifications of key personnel, and all other documentation, required by the CGP and this specification, and other applicable local, state, and federal laws and regulations.

Subcontractor Spill Response Coordinator. The subcontractor’s representative with authority and responsibility for coordinating the subcontractor’s activities in compliance with the HMCP and SPCC.

Subcontractor SWPPP Coordinator. The Subcontractor’s representative with authority to direct the subcontractor’s work, and who is responsible for coordination with the Superintendent and SWPPP Manager, and for the Subcontractor’s compliance with the SWPPP.
Superintendent. The Contractor’s duly authorized representative in responsible charge of the work.  The Superintendent has responsibility and authority for the overall operation of the Project and for Contractor furnished sites and facilities directly related to the Project. 
SWPPP Amendment. A revision or document that adds to, deletes from, or modifies the SWPPP.

SWPPP Manager. The Contractor’s qualified representative who conducts Inspections and has  authority to suspend work and to implement corrective actions required for CGP compliance. 

SWPPP Preparer. The Contractor’s qualified representative who is responsible for developing the initial SWPPP.

Utility Spill Response Coordinator.  The Utility's representative with authority and responsibility for coordinating the utility's activities in compliance with HMCP and SPCC Plan.

Utility SWPPP Coordinator. The Utility’s representative with authority to direct the Utility’s work, and who is responsible for coordination with the Superintendent and SWPPP Manager, and for the Utility’s compliance with the SWPPP.

641-1.03 PLAN AND PERMIT SUBMITTALS.  For plans listed in 108-1.03.5 use the Contractor submission and Department review deadlines identified in this section.

Partial and incomplete submittals will not be accepted for review.  Any submittal that is re-submitted or revised after submission, but before the review is completed, will restart the submittal review timeline. 

1.
SWPPP. Submit three hard copies of the SWPPP to the Project Engineer (Engineer) for approval. Deliver these documents to the Engineer at least 21 calendar days before beginning Construction Activity. Organize and bind the SWPPP and related documents for submittal according to the requirements of 641-2.01.2.

The Department will review the SWPPP submittals within 14 calendar days after they are received. Submittals will be returned to the Contractor, and marked as either requiring revisions or as approved by the Department. The 14 day review period will restart when the contractor submits to the Engineer the revised SWPPP.  Upon the Engineers' approval, also provide an electronic copy on CD or Portable Document Format (.pdf) of the complete SWPPP and related documents.

Sign and certify the Department-approved SWPPP.

2.
HMCP.  Submit an electronic copy and three hard copies of the HMCP, as an appendix to the SWPPP, to the Engineer for approval. The HMCP submittal and review timeline, and signature requirements are the same as the SWPPP.

3.
SPCC Plan. When a SPCC Plan is required under subsection 641-2.03, submit an electronic copy and three signed hard copies of the SPCC Plan to the Engineer. Deliver these documents to the Engineer at least 21 calendar days before beginning Construction Activity. The Department reserves the right to review the SPCC Plan and require modifications.
4.
CGP Coverage.  Following Department approval of the SWPPP and prior to beginning Construction Activity, submit an eNOI with the required fee to ADEC for coverage under the Construction General Permit (CGP). Submit a copy of the eNOI to the Engineer when the eNOI is submitted to ADEC.

Construction Activity shall not begin until the conditions listed in 641-3.01.1 are completed. 

The Engineer will provide the Contractor with a copy of the Department’s eNOI. Include the Department’s eNOI in the SWPPP.
5.
Ending CGP Coverage.  Within 30 days after the Engineer has determined that Final Stabilization has been established in the Project Zone, submit an eNOT to ADEC and submit a copy of this eNOT to the Engineer.  The Department will then submit an eNOT to ADEC and a copy to the Contractor.
6.
ADEC SWPPP Review.  When CGP, Part 5.13 requires ADEC SWPPP review:

a.
Transmit a copy of the Department-approved SWPPP to ADEC using delivery receipt confirmation;

b.
Transmit a copy of the delivery receipt confirmation to the Engineer within seven (7) calendar days of receiving the confirmation;

c.
Include a copy of delivery receipt confirmation in the SWPPP; 

7.
Local Government SWPPP Review.  When CGP, Part 5.13 requires local government review: 

a.
Transmit a copy of the Department-approved SWPPP to local government, with the required fee using delivery receipt confirmation;
b.
Transmit a copy of the delivery receipt confirmation to the Engineer within seven (7) calendar days of receiving the confirmation;  

c.
Transmit a copy of any comments by the local government to the Engineer within seven (7) days of receipt;  

d.
Amend the SWPPP as necessary to address local government comments and transmit SWPPP Amendments to the Engineer within seven (7) days of receipt of the comments; and

e.
Include a copy of local government SWPPP review letter in the SWPPP.

641-1.04 PERSONNEL QUALIFICATIONS.  The SWPPP Preparer must meet at least one of the following qualifications:

(
Current certification as a Certified Professional in Erosion and Sediment Control (CPESC) 

(
Current certification as AK-CESCL, and at least three years experience in erosion and sediment control (provide documentation including project names, project timelines, and work responsibilities demonstrating the experience requirement)
(
Professional Engineer registered in the State of Alaska with current certification as AK-CESCL

The Superintendent must meet all the following qualifications:
(
Current certification as AK-CESCL 

(
Duly authorized representative, as defined in the CGP, Appendix F, Part 1.12.3

The SWPPP Manager must hold current certification as AK-CESCL.

The Department accepts people holding any of the following certificates as equivalent to AK-CESCL, if the certificates are current according to the sponsoring organization’s policies and in no case more than three years old:

(
CPESC, Certified Professional in Erosion and Sediment Control 

(
CISEC, Certified Inspector in Sediment and Erosion Control

(
CESCL, Washington Department of Ecology Certified Erosion and Sediment Control Lead (Through Nov. 30, 2011 only. Will not be accepted as an equivalent substitution after Nov. 30, 2011)

641-1.05 SIGNATURE/CERTIFICATION REQUIREMENTS AND DELEGATIONS.
1.
eNOI and eNOT. The eNOI and eNOT must be signed and certified by a responsible corporate officer according to CGP Appendix F, Part 1.12.2. Signature and certification authority for the eNOI and eNOT cannot be delegated.
2.
Delegation of Signature Authority for Other SWPPP Documents and Reports.  Use Form 25D-108 to delegate signature authority and certification authority to the Superintendent position, according to CGP Appendix F, Part 1.12.3, for the SWPPP. Inspection reports and other reports required by the CGP. The Engineer will provide the Department’s delegation Form 25D-107, which the Contractor must include in the SWPPP. 

3.
Subcontractor Certification. Subcontractors must certify that they have read and will abide by the CGP and the conditions of the project SWPPP.

641-1.06 RESERVED.

641-1.07 RESPONSIBILITY FOR SWPPP PERMIT COVERAGE.
1.
The Department and the Contractor are jointly responsible for permitting and permit compliance within the Project Zone, including concurrent utility relocation activities as outlined in Section 105-1.06.

2.
The Contractor is responsible for permitting and permit compliance outside the Project Zone. The Contractor has sole responsibility for compliance with ADEC and other applicable federal, state, and local requirements, and for securing all necessary clearances, rights, and permits. Areas where the Contractor has sole responsibility for compliance shall not be incorporated or covered under the Project SWPPP, but will require a separate SWPPP and eNOI as part of a larger project, unless specifically prohibited by ADEC.  If the area must be covered by the industrial storm water permit, note that there is a 30-day waiting period for the eNOI to become active.  Document the name of each operator, and the locations of these areas in the Project SWPPP.

3.
An entity that owns or operates, a commercial plant (as defined in 108-1.01.3) or material source or disposal site outside the Project Zone, is responsible for permitting and permit compliance. The Contractor has sole responsibility to verify that the entity has a permit and is complying with their permit. Section 107-1.02 describes the requirement to obtain permits, and to provide permit documents to the Engineer. 

4.
The Department is not responsible for permitting or permit compliance, and is not liable for fines resulting from noncompliance with permit conditions: 

a.
In areas outside the Project Zone; and

b.
For commercial plants, commercial material sources, and commercial disposal sites.

5.
A Utility company is not an Operator when utility relocation is performed concurrently with the Project, as outlined in Section 105-1.06.  The Department maintains operational control over the Utility’s plans and specifications for coordination with project construction elements, and the Contractor has day-to-day control over the various utility construction activities that occur in support of the Project.  A Utility company is considered a subcontractor for concurrent relocation.

After the Contractor has an active NOI for the Project, a Utility Company performing advance relocation work no longer has Operator status and files the NOT for the Utility Company’s SWPPP covering only the completed utility work.  Remaining utility relocation work is included in and performed under the Project SWPPP.

641-2.01 SWPPP REQUIREMENTS.
1.
SWPPP Preparer and Pre-Construction Site Visit. 

The SWPPP shall be prepared by a SWPPP preparer that is qualified according to the requirements of this specification.  The SWPPP shall include the SWPPP Preparer’s name, qualifications (including the expiration date of any certifications), title and company name.
The SWPPP Preparer must conduct a pre-construction inspection at the Project site before Construction Activity begins. The SWPPP Preparer must be accompanied by the Contractor and Engineer. 

During the pre-construction inspection, the SWPPP Preparer must identify, or if a draft of the SWPPP has already been prepared verify that the SWPPP fully addresses and describes:

a.
Opportunities to phase construction activities;

b.
Appropriate BMPs and their sequencing; and
c.
Sediment controls that must be installed prior to beginning Construction Activities.

Document the SWPPP Preparer’s pre-construction inspection in the SWPPP on Form 25D-106, SWPPP Pre-Construction Site Visit, including the names of attendees and the date.
2.
Developing the SWPPP.

Use the Department’s ESCP as a starting point for developing the SWPPP. The approved SWPPP replaces the ESCP. 

Develop the SWPPP according to the EPA’s SWPPP Template for Authorized States with additional information as required. 

When using the EPA’s SWPPP template:

(
In Section 3 (Good Housekeeping), add a subsection to describe dedicated asphalt plants and/or dedicated concrete plants, give their locations and identify the BMPs that will be used to minimize pollutants from them.  If there are no dedicated asphalt or concrete plants, then state that in the SWPPP.
(
Include the following appendices:

○
Appendix A
– General Location Map
○
Appendix B
– Site Maps

○
Appendix C
– Construction General Permit

○
Appendix D
– NOI(s) and Acknowledgement Letter from State 

○
Appendix E
– Inspection Reports

○
Appendix F
– Corrective Action Log

○
Appendix G
– SWPPP Amendment Log

○
Appendix H
– Subcontractor Certifications/Agreements

○
Appendix I
– Grading and Stabilization Activities Log

○
Appendix J
– Training Log

○
Appendix K
– Delegation of Authority

○
Appendix L
– Additional Information (i.e. Department acquired permits, Contractor acquired permits)
(
Add appendices for:

○
Appendix M
– Endangered Species Act and historic preservation documents 

(
Use the documents obtained by the Department, see SWPPP Considerations and Contents below
○
Appendix N
– HMCP

○
Appendix O
– BMP Descriptions/Drawings  

○
Appendix P
– SWPPP Preparer’s Site Visit

○
Appendix Q
– Personnel qualification & training certifications for:

(
Superintendent

(
SWPPP Preparer

(
SWPPP Manager

(
Department Engineer and Storm Water Inspector

(
Qualified personnel must be described in a list with names and dates in positions
○
Appendix R
– Rainfall logs

○
Appendix S
– Correspondence with ADEC and local government including:

(
ADEC delivery receipt of SWPPP

(
ADEC SWPPP review letter

(
ADEC non-domestic wastewater plan review non-objection letter when required (use the letter obtained by the Department)

(
Local SWPPP review letter when required

○
Appendix T
– NOT forms

(
Use the following Department forms for recording information in the SWPPP:

○
SWPPP Amendment Log
(25D-114)
○
SWPPP Certification for Contractor
(25D-111)

○
SWPPP Construction Site Inspection Report
(25D-100 Parts 1&2)

○
SWPPP Corrective Action Log
(25D-112)

○
SWPPP Daily Record of Rainfall
(25D-115)

○
SWPPP Delegation of Signature Authority – Contractor
(25D-108)

○
SWPPP Grading and Stabilization Activities Log
(25D-110)

○
SWPPP Pre-Construction Site Visit
(25D-106)

○
SWPPP Subcontractor Certification
(25D-105)

○
SWPPP Training Log
(25D-125)

○
SWPPP Delegation of Signature Authority – DOT&PF
(25D-107)
○
SWPPP Certification for DOT&PF
(25D-109)

○
SWPPP Delayed Action Item Report
(25D-113)

Department forms are updated annually and available on the Internet at:

http://www.dot.state.ak.us/stwddes/dcsconst/resources.shtml#
Compile the SWPPP in three ring binders with tabbed and labeled dividers for each section and appendix.
3.
SWPPP Considerations and Contents.
The SWPPP must provide erosion and sediment control measures for all Construction Activity.  The SWPPP must consider the activities of the Contractor and all subcontractors and utility companies performing work for the Project. The SWPPP must describe the roles and responsibilities of the Contractor, subcontractors, utility companies, and the Department with regard to implementation of the SWPPP.  The SWPPP must identify all operators for the Project, and identify the areas:

a.
Over which each operator has operational control; and

b.
Where the Department and Contractor are co-operators.

The SWPPP must identify specific areas where potential erosion, sedimentation, or pollution may occur.  The potential for wind erosion and erosion at drainage structures must be addressed.  Include in the “Stabilize Soils” section of the SWPPP, a description of how you will minimize the amount of disturbed and un-stabilized ground in the fall season and how you will stabilize areas when it is close to or past the seasonal time of snow cover or frozen conditions. Include a plan for complete temporary stabilization for seasonal suspension of work and final stabilization.  Refer to CGP, Appendix A, for definitions of Final Stabilization.

Describe BMPs in the SWPPP and in SWPPP Amendments, including source controls, sediment controls, discharge points, and all temporary and permanent stabilization measures. Describe the design, placement, installation, and maintenance of each BMP, using words and drawings as appropriate. Provide a citation to the BMP Manual or publication used as a source for the BMP, including the title of the BMP Manual or publication, the author (individual or agency), and date of publication. If no published source was used to select or design a BMP, then the SWPPP or SWPPP amendment must state that “No published BMP manual was used for this design.”  Include a drawing and description when designing a BMP.
Describe the sequence and timing of activities that disturb soils and of BMP implementation and removal. Phase earth disturbing activities to minimize un-stabilized areas, and to achieve temporary or final stabilization quickly. Whenever practicable construct un-stabilized areas directly into final stabilization.  

Identify the inspection schedule in the SWPPP. Inspections shall be conducted at least once every seven days during construction.

The SWPPP must cite and incorporate applicable requirements of the Project permits, environmental commitments, and commitments related to historic preservation. Make additional consultations or obtain permits as necessary for Contractor specific activities which were not included in the Department’s permitting and consultation.

Keep the SWPPP current by noting installation, modification, and removal of BMPs, and by using amendments, SWPPP amendment logs, inspection reports, corrective action logs, records of grading and stabilization, and any other records necessary to document storm water pollution prevention activities and to satisfy the requirements of the CGP and this specification. See 641-3.03 for more information.

4.
Recording Personnel and Contact Information in the SWPPP.
Include in the SWPPP copies of the AK-CESCL cards for the Superintendent and SWPPP Manager, and for any acting Superintendent and acting SWPPP Managers.  If the Superintendent or SWPPP Manager is replaced permanently or temporarily, by an acting Superintendent or acting SWPPP Manager; record in the SWPPP the names of the replacement personnel, the date of the replacement, and for temporary personnel their beginning and ending dates.

Provide 24 hour contact information for the Superintendent and SWPPP Manager. The Superintendent and SWPPP Manager must have 24 hour contact information for all Subcontractor and Utility SWPPP Coordinators.

The Department will provide Records of AK-CESCL cards for the Engineer and the SWPPP Inspectors, and names and dates they are acting in that position. Include the Department’s Records in the SWPPP.
641-2.02 HMCP REQUIREMENTS.  Prepare the HMCP for prevention of pollution from storage, use, containment, cleanup, and disposal of all hazardous material, including petroleum products related to construction activities and equipment. Include the HMCP as an appendix to the SWPPP. Compile Material Safety Data Sheets in one location and reference that location in the HMCP.
Designate a Contractor’s Spill Response Field Representative with 24 hour contact information. Designate a Spill Response Coordinator for each subcontractor or utility.  The Superintendent and Contractor’s Spill Response Field Representative must have 24 hour contact information for each Subcontractor and Utility Spill Response Coordinators.

List and give the location and estimated quantities of hazardous materials (including materials or substances listed in 40 CFR 117 and 302, and petroleum products) to be used or stored on the Project. Hazardous materials must be stored in covered storage areas.  Include secondary containment for all hazardous material storage areas.
Identify the locations where fueling and maintenance activities will take place, describe the activities, and list controls to prevent the accidental spillage of petroleum products and other hazardous materials. Controls include placing absorbent pads or other suitable containment under fill ports while fueling and under equipment during maintenance or repairs. Secondary containment must be installed under all stationary equipment that contains petroleum products.
List the types and approximate quantities of response equipment and cleanup materials available on the Project. Include a list and location map of cleanup materials, at each different work site and readily available off site (materials sources, material processing sites, disposal sites, staging areas, etc). Spill response materials must be stored in sufficient quantity at each work location, appropriate to the hazards associated with that site.

Describe procedures for containment and cleanup of hazardous materials.  Describe a plan for the prevention, containment, cleanup, and disposal of soil and water contaminated by spills.  Describe a plan for dealing with contaminated soil and water encountered during construction.
Describe methods of disposing of waste petroleum products and other hazardous materials generated by the Project, including routine maintenance.  Identify haul methods and final disposal areas.  Assure final disposal areas are permitted for hazardous material disposal.

Describe methods of complying with the requirements of 18 AAC 75 and AS 46, Oil and Hazardous Substances Pollution Control. Include contact information for reporting hazardous materials and petroleum product spills to the Engineer and reporting to federal, state, and local agencies.

641-2.03 SPCC PLAN REQUIREMENTS.  Prepare and implement an SPCC Plan when required by 40 CFR 112; when both of the following conditions are present on the Project:

(
Oil or petroleum products from a spill may reach navigable waters (as defined in 40 CFR 112); and

(
Total above ground storage capacity for oil and any petroleum products is greater than 1,320 gallons (not including onboard tanks for fuel or hydraulic fluid used primarily to power the movement of a motor vehicle or ancillary onboard oil-filled operational equipment, and not including containers with a storage capacity of less than 55 gallons)

Reference the SPCC Plan in the HMCP and SWPPP.

641-2.04 RESPONSIBILITY AND AUTHORITY OF THE SUPERINTENDENT AND SWPPP MANAGER.  The Superintendent is responsible for the overall operation of the Project and all Contractor furnished sites and facilities directly related to the Project. The Superintendent shall sign and certify the SWPPP, Inspection reports, and other reports required by the CGP, except the NOI and NOT. The Superintendent may not delegate the task or responsibility of signing and certifying the SWPPP submitted under 641-1.03.1, Inspection reports, and other reports required by the CGP.
The Superintendent may assign certain duties to the SWPPP Manager; those duties may include:

1.
Ensuring Contractor’s compliance with the SWPPP and CGP;

2.
Ensuring the control of erosion, sedimentation, or discharge of pollutants;

3.
Directing and overseeing installation, maintenance, and removal of BMPs;

4.
Performing Inspections; and

5.
Updating the SWPPP including adding amendments and forms.

The Superintendent and SWPPP Manager shall be knowledgeable in the requirements of this section, the SWPPP, CGP, BMPs, HMCP, SPCC Plan, environmental permits, environmental commitments, and historic preservation commitments.
The Superintendent and SWPPP Manager shall have the Contractor’s complete authority to suspend Construction Activities that do not conform to the SWPPP or CGP.

641-2.05  MATERIALS.  Use materials suitable to withstand hydraulic, wind, and soil forces, and to control erosion and trap sediments according to the requirements of the CGP and the Specifications.
Use an Oregon Scientific RGR126 Wireless Rain Gauge with Temperature, or Taylor 2751 Digital Wireless Rain Gauge with Thermometer, or approved equivalent.

641-3.01 CONSTRUCTION REQUIREMENTS.
Comply with the requirements of the SWPPP and CGP.

1.
Before Construction Activity may Begin.
(
The SWPPP Preparer, Contractor, and Engineer must visit the Project, the visit must be documented in the SWPPP, and the SWPPP must be developed (or amended) with findings from the visit

(
The SWPPP must be approved by the Engineer

(
The Contractor must be authorized to begin construction activity by the Engineer 

(
Submit Department approved SWPPP to ADEC

(
The Project eNOIs for the Department and for the Contractor, as well as any other eNOIs if there are additional operators, must be listed as Active Status on the ADEC website

Post notices containing the following information:

(
Copy of all eNOIs related to this project

(
Name and phone number of SWPPP Manager

(
Where the SWPPP is located

Post notices on the outside wall of the Contractor’s project office, and near the main entrances of the construction project. Protect postings from the weather and locate so the public can read them without obstructing construction activities (for example, at an existing pullout).  Do not use retro-reflective signs for the SWPPP posting. Do not locate SWPPP signs in locations where the signs may be confused with traffic control signs or devices.
Install an outdoor rain gauge in an approved and readily accessible location on the Project.

Install sediment controls and other BMPs that must be placed prior to the initiation of Construction Activity. 

2.
During Construction.
Include SWPPP Subcontractor Certifications as an appendix to the SWPPP. Coordinate with subcontractors and utility companies doing work in the Project Zone so BMPs, including temporary and permanent stabilization are installed, maintained, and protected from damage.

Provide on-going training to employees, utilities, and subcontractors, on control measures at the site and applicable storm water pollution prevention procedures. Document on the SWPPP Training Log, Form 25D-125, the dates and attendees to these trainings. Include the SWPPP Training Log as an appendix to the SWPPP.
Place absorbent pads or other suitable containment under fill ports while fueling and under equipment during maintenance or repairs. Install secondary containment under all stationary equipment that contains petroleum products.

Keep the SWPPP current (refer to 641-2.01.3, SWPPP Considerations and Contents).

3.
Pollutant and Hazardous Materials Reporting Requirements.
If there has been an incident of non-compliance with the CGP that may endanger health or the environment, immediately report the incident to ADEC according to the CGP, Appendix F. Notify the Engineer immediately and to the extent possible coordinate reports to ADEC with the Engineer. The report must include:
(
A description of the noncompliance and its causes
(
The exact dates and times of noncompliance
(
If not yet corrected the anticipated time the project will be brought back into compliance

(
The corrective action taken or planned to reduce, eliminate and prevent reoccurrence

Report spills of petroleum products or other hazardous materials to the Engineer and as required by law. Use the HMCP and SPCC Plan (if available) for contact information to report spills to regulatory agencies.
4.
Corrective Action and Maintenance of BMPs.
Implement corrective action:

(
If an incident of non-compliance with the SWPPP, or CGP is identified

(
If an Inspection identifies the SWPPP or any part of the SWPPP is ineffective in preventing erosion, sedimentation or the discharge of pollutants

(
If the Engineer determines the SWPPP or any part of the SWPPP is ineffective in preventing the erosion, sedimentation, or the discharge of pollutants

(
If any BMP is damaged, undercut, or unable to effectively perform the intended function

(
Before sediment or debris fills any BMP (including sediment traps, ponds and silt fences) to 50% of its design storage capacity (or manufacturer’s specifications, whichever is lower)

(
Whenever there is a change in conditions, design, construction, operation, or maintenance that could result in erosion, sedimentation, or the discharge of pollutants

Implement corrective actions so that all of the following time requirements are satisfied:

(
Corrective action is completed as soon as possible

(
Corrective action is completed before the next storm event
(
Corrective action is completed in time to protect water quality

(
Corrective action is completed no later than the end of the day, six calendar days following the day of an Inspection identifying the need for corrective action

If a corrective action is not implemented within the time requirements of this section, document the situation in the SWPPP, notify the Engineer and implement alternative BMPs as soon as possible.

5.
Stabilization.
Stabilization may be accomplished using temporary or permanent measures.  Initiate stabilization of disturbed areas, stockpiles, disposal sites, and of erodible aggregate layers so that all of the following conditions are satisfied:

(
As soon as practicable

(
As soon as necessary to avoid erosion, sedimentation, or the discharge of pollutants
(
As identified in the SWPPP
(
No later than 14 days after the temporary or permanent cessation of land-disturbing activities on a portion of the site, according to the CGP
Land may be disturbed and stabilized multiple times during a project. Coordinate work to minimize the amount of area open at any one time. Do not disturb more area than you can stabilize with the resources available.
The Contractor is responsible for control measures associated with stockpiles.

Temporarily stabilize from wind and water erosion portions of disturbed soils, portions of stockpiles, and portions of disposal sites, that are not in active construction.  Temporary stabilization measures may require a combination of measures including but not limited to vegetative cover, mulch, stabilizing emulsions, blankets, mats, soil binders, non-erodible cover,  dust palliatives, or other approved methods.

6.
Ending SWPPP Activities and SWPPP Maintenance.
The Engineer will determine SWPPP activities have ended when all of the following requirements are met:
(
Land disturbing activities have ceased

(
Final Stabilization has been achieved (including at Department furnished material sources, disposal sites, staging areas, equipment areas, etc.)
(
Temporary BMPs have been removed
Submit eNOT after written notice from the Engineer and according to Subsection 641-1.03.5.

The Department will provide a copy of its eNOT to the contractor for inclusion in the SWPPP.

7.
Transmit final SWPPP.
Transmit one copy of the final SWPPP, including all amendments and appendixes, to the Engineer when the project eNOTs are filed. Transmittal must be both electronic and hard copy.

641-3.02 SWPPP DOCUMENTS, LOCATION ON-SITE AND RECORD RETENTION.  Keep the approved SWPPP, HMCP and SPCC Plan at the on-site project office. If there is not an on-site project office, keep the documents at a locally available location approved by the Engineer.  Provide the Department with copies of all Records.
Retain Records and a copy of the SWPPP, for at least three years after the date of eNOT. If EPA or ADEC inspects the project,  issues a Notice of Violation (NOV), or begins investigation for a potential NOV before the retention period expires, retain the SWPPP and all Records related to the SWPPP and CGP until at least three years after EPA and/or ADEC has determined all issues related to the investigation  are settled.
641-3.03 SWPPP INSPECTIONS, AMENDMENTS, REPORTS, AND LOGS.  Perform Inspections, prepare Inspection reports, and prepare SWPPP amendments in compliance with the SWPPP and the CGP.  Update SWPPP Corrective Action Log, SWPPP Amendment Log, SWPPP Grading and Stabilization Logs, and SWPPP Daily Record of Rainfall forms.
1.
Inspection during Construction.
Inspections shall be conducted at least once every seven (7) days.

Following a storm event of 1/2" or greater rainfall in a 24 hour period recorded at the project site rain gauge, the responsible parties should conduct an informal inspection of the Project to ensure all BMP’s are working properly and perform any necessary corrective actions as soon as possible. 

Inspections required by the CGP and SWPPP must be performed by the Contractor SWPPP Manager and the Department SWPPP Inspector jointly, unless impracticable.   For this paragraph, “impracticable” means when both inspectors must fly to a remote area in the winter or when one inspector is sick or unable to travel to the site due to weather.  When this is the case, the Operator who conducts the Inspection must provide a copy of the Inspection report to the other Operator within three days of the Inspection date and document the date of the report transmittal.

2.
Inspection Reports.
Use only the DOT&PF SWPPP Construction Site Inspection Report, Form 25D-100 to record Inspections. Changes or revisions to Form 25D-100 are not permitted. Complete all fields included on the Inspection report form; do not leave any field blank.

Unless otherwise directed or approved by the Engineer, insert as the date each corrective action will be completed by the date that is (1) six calendar days after the date of the Inspection, or (2) a date that complies with the time requirements listed in 641-3.01.4, whichever is sooner.  The Superintendent must provide the report to the Engineer the same day.
Prior to the Engineer certifying the report, submit electronic copies of the SWPPP Inspection Report, Working Site Maps/Plan Sheets, SWPPP Amendment Log, SWPPP Amendments since the last Inspection, SWPPP Corrective Action Log, SWPPP Grading and Stabilization Logs, and SWPPP Daily Record of Rainfall forms as directed by the Engineer for Quality Assurance review.

Quality Assurance has two (2) working days to review the reports.  As directed by the Engineer, correct all items and complete certification with the signature of the Superintendent within one (1) working day.  The Engineer will review and certify the report and return the original to the Contractor within one (1) working day.
If subsequent corrections to the dually signed Inspection report are needed, document the corrections in a supplement that addresses only the omitted or erroneous portions of the original Inspection report. The Superintendent and the Engineer must both sign and certify the supplement.
3.
Inspection before Seasonal Suspension of Work.
Conduct an Inspection before seasonal suspension of work to confirm BMPs are installed, functioning and Project Zone is 100% temporarily stabilized, according to the requirements of the SWPPP and CGP.  

4.
Reduced Inspection Frequencies.
Conduct Inspections according to the inspection schedule indicated in the approved SWPPP.  Any change in inspection frequency must be approved by the Engineer, and beginning and ending dates documented as an amendment to the SWPPP.

Inspection frequency during winter work or seasonal suspension of work may be reduced to at least one Inspection every month if approved by the Engineer and either of the following requirements is met: 

(
The entire site is temporarily stabilized, or
(
Runoff is unlikely due to winter conditions (e.g. the site is covered with snow, ice or the ground is frozen, and water flow or seepage is not likely to occur)

The Engineer may waive winter monthly Inspection requirements until one month before thawing conditions are expected to result in a discharge, if all the following requirements are met:

(
Frozen conditions are anticipated to continue for more than one month

(
Land disturbance activities have been suspended

Historical weather information is available at:

http://www.wrcc.dri.edu/summary/climsmak.html
The Engineer may waive requirements for updating the Grading and Stabilization Activities Log and Daily Record of Rainfall during seasonal suspension of work.  If so, resume collecting and recording weather data on the Daily Record of Rainfall form one month before thawing conditions are expected to result in runoff.  Resume recording land disturbance and stabilization activities on the Grading and Stabilization Activities Log when Construction Activity resumes.
5.
Stabilization before Seasonal Thaw.
Construction Activities within the Project Zone must be stabilized with appropriate BMPs prior to seasonal thaw. Seasonal thaw is the annual (first) recurrence of snow and ice melting after a prolonged period of freezing conditions.

6.
Inspection before Project Completion.
Conduct Inspection to ensure Final Stabilization is complete throughout the Project, and  temporary BMPs that are required to be removed are removed. Temporary BMPs that are biodegradable and are specifically designed and installed with the intent of remaining in place until they degrade, may remain in place after project completion.
7.
Items and Areas to Inspect.

Conduct Inspections of the areas required by the CGP and SWPPP.

8.
SWPPP Amendments and SWPPP Amendment Log.
The Superintendent and the SWPPP Manager are the only persons authorized to amend the SWPPP and update the SWPPP Amendment Log, Form 25D-114. The Superintendent or the SWPPP Manager must sign amendments to the SWPPP and updates to the SWPPP Amendment Log.
SWPPP Amendments must be approved by the Engineer.
Amendments must occur:

(
Whenever there is a change in design, construction operation, or maintenance at the construction site that has or could cause erosion, sedimentation or the discharge of pollutants that has not been previously addressed in the SWPPP

(
If an Inspection identifies that any portion of the SWPPP is ineffective in preventing erosion, sedimentation, or the discharge of pollutants

(
Whenever an Inspection identifies a problem that requires additional or modified BMPs

(
Whenever a BMP is added, removed, or modified

(
If the Inspection frequency is modified (note beginning and ending dates) 

(
When there is a change in personnel who are named in the SWPPP, according to 641-2.01.4

Amend the SWPPP narrative as soon as practicable after any change or modification, but in no case, later than seven (7) calendar days following identification of the need for an amendment.  Every SWPPP Amendment must be dated. Cross-reference the amendment number with the Corrective Action Log or SWPPP page number, as applicable. When a BMP is modified or added, describe the BMP according to 641-2.01.3.

Keep the SWPPP Amendment Log current. Prior to performing each scheduled Inspection, submit to the Engineer a copy of the pages of the Amendment Log that contain new entries since the last submittal. Include copies of any documents amending the SWPPP.

Keep the SWPPP Amendment Log as an appendix to the SWPPP.

9.
Drawings.
Document planned SWPPP activities such as installation and removal of BMPs, by making notes in the SWPPP drawings.  Include the date and the recording person’s initials by these notes.

10.
Corrective Action Log.
The Superintendent and SWPPP Manager are the only persons authorized to make entries on the SWPPP Corrective Action Log, Form 25D-112.
Modification or replacement of a BMP, installation of a new BMP, or overdue maintenance (after a sediment trap exceeds 50% of design capacity) is a corrective action and must be documented on the Corrective Action Log.
After each Inspection report has been signed and certified, update the corrective action log to include all corrective actions noted on the inspection report.
After the corrective action has been accomplished, note the action taken, and date and initial the entry.
Keep the Corrective Action Log current and submit a copy to the Engineer prior to performing each scheduled SWPPP Inspection.
Keep the Corrective Action Log as an appendix to the SWPPP.
11.
Grading and Stabilization Log.
The Superintendent and SWPPP Manager are the only persons authorized to date and initial entries on the SWPPP Grading and Stabilization Activities Log, Form 25D-110. Use the SWPPP Grading and Stabilization Activities Log, to record land disturbance and stabilization activities.

Keep the Grading and Stabilization Activities Log current and submit a copy to the Engineer prior to performing each scheduled SWPPP Inspection.  

Keep the Grading and Stabilization Activities Log as an appendix to the SWPPP. 

12.
Daily Record of Rainfall.
Use SWPPP Daily Record of Rainfall, Form 25D-115, to record weather conditions at the Project.  Update the form daily and include the initials of the person recording each day’s entry.  Submit a copy to the Engineer prior to performing each scheduled Inspection.  

Keep the Daily Record of Rainfall as an appendix to the SWPPP.

641-3.04 RESERVED.
TABLE 641-2, RESERVED.
641-3.05 NON-COMPLIANCE.  The Engineer has authority to suspend work and withhold monies, for an incident of non-compliance with the CGP or SWPPP. If the suspension is to protect workers, the public, or the environment from imminent harm, the Engineer may orally order the suspension of work. Following an oral order of suspension, the Engineer will promptly give written notice of suspension. In other circumstances, the Engineer will give the Contractor written notice of suspension before suspension of work. A notice of suspension will state the defects or reasons for a suspension, the corrective actions required to stop suspension, and the time allowed to complete corrective actions. If the Contractor fails to take the corrective action within the specified time, the Engineer may:

1.
Suspend the work until corrective action is completed; 

2.
Withhold monies due the Contractor until corrective action is completed;

3.
Assess Price Adjustments against the Contract Amount; 

4.
Employ others to perform the corrective action and deduct the cost from the Contract amount.

Reasons for the Engineer to take action under this section include but are not limited to failure to:

(
Meet requirements of the CGP, SWPPP, or other permits, laws, and regulations related to erosion, sediment, or pollution control and perform the duties according to the requirements of Section 641 including but not limited to:

(
Perform SWPPP Administration

(
Perform timely Inspections

(
Update the SWPPP

(
Transmit SWPPP, Inspection reports, and other SWPPP forms that are updated weekly to the Engineer

(
Maintain effective BMPs to control erosion, sedimentation, and pollution in accordance with the SWPPP, the CGP, and applicable local, state, and federal requirements

Price Adjustments depend on the non-compliance issue, and range from $750 to $5,000 per occurrence with additional Price Adjustments for each day until compliance is achieved. 

Price Adjustment for an incident of non-compliance that results in violation, as determined by the Engineer, will be withheld from the pay estimate pending billing from the Department to the Contractor.  These are Liquidated Damages which represent violation penalties or fines assessed to the Department by Regulatory Agencies.  After separate payment is received by the Department from the Contractor satisfying violation penalties, the equal amount of Price Adjustment withheld will be released in the next pay estimate.

Regulatory agencies may separately penalize or fine the Contractor and/or the Department for much higher amounts for Permit violations (for example federal penalties may be up to $37,500 per day per violation and state penalties may be up to $100,000 per violation).  The Contractor is  responsible for the payment of any and all penalties and fines levied against the Department or Contractor by other entities (including agencies).

No additional Contract time or additional compensation will be allowed due to delays caused by the Engineer’s suspension of work under this subsection.

641-4.01 METHOD OF MEASUREMENT.  Section 109, 618, 619, 633, 690, and as follows:

Items 641(2) and 641(5) will be measured as specified in the Contract or Directive authorizing the work. 

Items 641(6) will be measured and deductions determined by the Department.

641-5.01 BASIS OF PAYMENT.  See Section 641-3.05 Failure to Perform Work, for additional work and payment requirements.

Item 641(1) Erosion, Sediment, and Pollution Control Administration. At the contract lump sum price for administration of all work under this Section. Includes, but is not limited to, SWPPP and HMCP and SPCC Plan preparation, agency fees for SWPPP reviews, SWPPP Manager, SWPPP amendments, pre-construction Inspections, Inspections, monitoring, reporting, and Record keeping or copying Records related to the SWPPP and required by the CGP, and Record retention.

Work required by the HMCP and SPCC Plan including hazardous material storage, containment, removal, cleanup and disposal, are subsidiary to Pay Item 641(1) Erosion, Sediment and Pollution Control Administration.  

The SWPPP Manager and rain/temperature gauge are subsidiary to Pay Item 641(1).

Item 641(2) Temporary Erosion, Sediment, and Pollution Control. At the contingent sum prices for all labor, supervision, material, equipment, and incidentals to install, maintain, remove, and dispose of approved temporary erosion, sedimentation, and pollution control BMPs required to implement the SWPPP and SPCC Plan.  Prices for this item will be for time and materials according to Section 109-1.05, or by mutual agreement between the Engineer and Contractor.  

Item 641(3) Temporary Erosion, Sediment, and Pollution Control. At the contract lump sum price for all labor, supervision, material, equipment, and incidentals to install, maintain, remove, and dispose of temporary erosion, sedimentation, and pollution control BMPs identified in the SWPPP and SPCC Plan.
Item 641(5) Temporary Erosion, Sediment, and Pollution Control by Directive. At the contingent sum prices specified in the Directive using time and materials to authorize the work, for all labor, supervision, materials, equipment, and incidentals to install, maintain, remove and dispose of temporary erosion, sedimentation, and pollution control BMPs. Prices for this item will be for time and materials according to Section 109-1.05, or by mutual agreement between the Engineer and Contractor.  All additional Erosion, Sediment, and Pollution Control Administration necessary due to this item will not be paid for separately but will be subsidiary to other bid items. 

Item 641(6) SWPPP Price Adjustment.  Withholding according to Section 641-3.05 and Liquidated Damages equal to any penalties and fines levied against the Department by local, state or federal agencies for pollutant violations, including violations of the CWA, CGP, and any other Permit, except when due to the Department’s sole negligence. The Contractor is also responsible for the payment of any and all penalties and fines levied against the Department or Contractor by entities (including agencies) other than the Department. 

Work under other pay items. Work that is paid for directly or indirectly under other pay items will not be measured and paid for under Section 641. This work includes but is not limited to: 

(
Dewatering 

(
Shoring 

(
Bailing 

(
Permanent seeding 

(
Installation and removal of temporary work pads 

(
Temporary accesses 

(
Temporary drainage pipes and structures 

(
Diversion channels 

(
Settling impoundment 

(
Filtration

Permanent erosion, sediment, and pollution control measures will be measured and paid for under other Contract items, when shown on the bid schedule. 

Work at the Contractor’s Expense.  Temporary erosion, sediment, and pollution control measures that are required due to carelessness, negligence, or failure to install temporary or permanent controls as scheduled or directed by the Engineer, or for the Contractor’s convenience, are at the Contractor’s expense.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
641(1)
Erosion, Sediment, and Pollution Control Administration
Lump Sum

641(2)
Temporary Erosion, Sediment, and Pollution Control
Contingent Sum

641(3)
Temporary Erosion, Sediment, and Pollution Control
Lump Sum

641(5)
Temporary Erosion, Sediment, and Pollution Control by Directive
Contingent Sum

641(6)
SWPPP Price Adjustment
Contingent Sum

CR641-120810
SECTION 642

CONSTRUCTION SURVEYING AND MONUMENTS

Standard Modifications

642-3.04 OFFICE ENGINEERING.  Delete third sentence and replace with:

Perform the work by, or under the responsible charge of, a person registered in the State of Alaska as a Professional Land Surveyor or a Professional Engineer.

E53-050107

SECTION 643

TRAFFIC MAINTENANCE

Special Provisions

643-1.01 DESCRIPTION.  Add the following:

Additional work:

(
Illuminate construction activities listed in Table 643-3, Night Work Illumination Level, and Area of Coverage, during hours of night work on roads open to the public inside the project limits.

ES14-031506

643-1.02 DEFINITIONS. Add the following paragraphs after paragraph titled “Construction Phasing Plan”:

Balloon Light:  Light surrounding’s by a balloon-like enclosure kept inflated by pressurized air or helium, and producing uniform light through 360 horizontal degrees.  The top half of the balloon enclosure shall be constructed of an opaque material.

Night Work:  Work occurring between sunset and sunrise on all days, except the “No Lighting Required” period shown in Table 643-2, Night Work Lighting Requirements.

TABLE 643-2

NIGHT WORK LIGHTING REQUIREMENTS
	Latitude

(degrees)
	No Lighting Required
	Nearby Cities

	
	Start
	End
	

	
<
61
	Lighting Required All Year
	Everything South of Hope

	
61
	June 11
	July 1
	Anchorage, Valdez, Girdwood

	
62
	June 2
	July 13
	Wasilla, Palmer, Glennallen, Talkeetna

	
63
	May 27
	July 17
	Cantwell, Paxson, McGrath

	
64
	May 22
	July 21
	Delta Junction, Nome, Tok

	
65
	May 18
	July 25
	Fairbanks

	
66
	May 14
	July 29
	Circle

	
67
	May 10
	August 2
	Coldfoot, Kotzebue

	
68
	May 7
	August 6
	Galbraith Lake

	
69
	May 3
	August 9
	Happy Valley

	
70
	April 30
	August 12
	Deadhorse

	
71
	April 27
	August 15
	Barrow

	
72
	April 24
	August 19
	


ES14-031506

643-1.03 TRAFFIC CONTROL PLAN.  Replace the last paragraph with the following:

A waiver may be requested, in writing, of regulation 17 AAC 25 regarding oversize and overweight vehicle movements inside the project limits.  If the waiver is approved, movements of oversize and overweight vehicles in or near traffic inside the project limits will be done according to the provisions of an approved Traffic Control Plan.  Maintain a minimum 12 foot lateral separation between the nonstreet legal vehicles and the motoring public.  The Traffic Control Plan shall specify the traffic control devices required for these operations.
Add the following:

Road Closures and Major Traffic Sequencing (events).  Submit a written request to the Engineer for review and approval of each proposed event and event date.  Allow 7 days for the Engineer to review any proposed event or subsequent changes/corrections.  The proposed event date will be no less than 14 days from the date of written approval.
CR6431-110410

643-1.04 WORKSITE SUPERVISOR.
1.
Qualifications. Replace with the following:

Qualifications.  The Worksite Traffic Supervisor shall be knowledgeable and experienced regarding the requirements of the ATM and the implementation of those requirements.  The Worksite Traffic Supervisor shall be familiar with the Plans, the Specifications, your proposed operations, and certified as one of the following:
a.
Traffic Control Supervisor, American Traffic Safety Services Association (ATSSA)
b.
Work Zone Safety Specialist, International Municipal Signal Association (IMSA)

Certify according to Form 25D-124 that the Worksite Traffic Supervisor is competent and capable, and has the authority to perform the duties and responsibilities in accordance with this Section.

Worksite Traffic Supervisors shall maintain current certification and be able to show their certification anytime they are on the project.
CR6432-110410
2.
Duties.  Add the following:

I.
Supervise lighting of Night Work.

ES14-031506

Add No. 3:

3.
Authority.
The Worksite Traffic Supervisor shall have the Contractor’s authority to stop work and implement immediate corrective action to unsafe traffic control, in locations where unsafe traffic control is present.

643-2.01 MATERIALS.  

4.
Portable Concrete Barriers.  Add the following:

Use reflective sheeting that meets AASHTO M 268 Type III, IV or V.

10.
Temporary Crash Cushions.  Replace with the following:

Temporary Crash Cushions.  Must have FHWA Acceptance letter for National Cooperative Highway Research Program (NCHRP) 350 or Manual for Assessing Safety Hardware (MASH), Test Level 3.  Use reflective sheeting that meets AASHTO M 268 Type III, IV or V.  Application of crash cushion must be appropriate for the intended use and be installed per manufacturer's recommendation.  Temporary crash cushions used as rail or barrier end treatments must be redirective.  Temporary crash cushions that are barrels or barricade filled with sand or water are considered nonredirective and may only be used when the forecasted temperature during their use is above 32 degrees Fahrenheit. 

CR6432-110410

12.
Portable Changeable Message Board Sign.  Replace with the following:
Portable Changeable Message Board Sign.  Use new truck or trailer mounted portable changeable message board signs with self contained power supply for the sign and with:

a.
Message sign panel large enough to display 3 lines of 18 inch high characters.

b.
Eight character display per message module.

c.
Fully programmable message module.

d.
Remote control cellular, wireless radio frequency (RF), landline.

e.
Waterproof, lockable cover for the controller keyboard.

f.
Capacity for electric/hydraulic sign raising or lowering.

g.
Radar over speed detection.

h.
Variable flash and sequence rates.

i.
Light emitting diode (LED) display, using Institute of Transportation Engineers (ITE) amber/yellow

j.
The capacity for a minimum of 150 pre-programmed messages.

k.
Battery-Pack Operation Duration:  minimum of 55 hours under full load.

l.
Power chords shall comply with the National Electrical Code (NEC) Article 600.10 Portable and Mobile Signs, paragraph 600.10(c) (2) ground fault circuit interrupter (GFCI).  The chord will have integral GFCI protection located either in the attachment plug or 12 inches or less from the plug.
CR6431-110410

13.
Plastic Safety Fence.  Replace a., b., and c. with the following:
a.
"Safety Fence" by Jackson Safety, Inc., Manufacturing and Distribution Center, 5801 Safety Drive NE, Belmont, Michigan, 49306.  Phone (800) 428-8185.

b.
"Flexible Safety Fencing" by Carsonite Composites, LLC, 19845 U.S. Highway 76, Newberry, South Carolina, 29108.  Phone (800) 648-7916.

c.
"Reflective Fencing" by Plastic Safety Systems, Inc., 2444 Baldwin Road, Cleveland, Ohio 44104.  Phone (800) 662-6338.

16.
Flagger Paddles.  Replace the last sentence with the following:
Use reflective sheeting that meets AASHTO M 268 Type VIII or IX.  Use background colors of fluorescent orange on one side and red on the other side.
Add No. 17:

17.
Truck Mounted Attenuator (TMA).  The TMA shall be mounted on a vehicle with a minimum weight of 15,000 pounds and a maximum weight per the manufacturer's recommendations.  The TMA shall comply with NCHRP 350 or MASH, Test Level 3 requirements.
CR6432-110410

Add No. 18:

18.
Flexible Markers.  Refer to Subsection 606-2.01 Materials.

CR6431-110410

Standard Modification

Replace Subsection 643-2.02 CRASHWORTHINESS with the following:

643-2.02 CRASHWORTHINESS.  Submit documentation, by the method indicated, that the following devices comply with the requirements of National Cooperative Highway Research Program (NCHRP) Report 350 or Manual for Assessing Safety Hardware (MASH), Test Level 3 on the given schedule.  

Submit documentation of compliance to the Engineer before installing devices on the project.

	Work Zone Traffic Control Device Compliance with NCHRP 350 or MASH

	Category
	Devices
	Method of Documentation

	1
	Cones, candles, drums w/o attachments, delineators
	Manufacturer's Certification for devices exceeding height and weight limits

	2
	Barricades, portable sign supports, drums w/lights, other devices weighing less than 100 pounds but not included in category 1
	FHWA acceptance letter indicating acceptance at Test Level 3 (when no test level is specified in the letter; it is implied that the tests were run for Test Level 3),

	3
	Truck mounted attenuators, redirective and nondirective temporary crash cushions
	FHWA acceptance letter indicating acceptance at Test Level 3 (when no test level is specified in the letter; it is implied that the tests were run for Test Level 3),

	
	Portable concrete barriers
	FHWA acceptance letter specifying the Test Level required in the Plans or Specifications.


Category 1 devices that exceed the following weights and heights require certification that they meet the evaluation criteria of NCHRP Report 350 or MASH, Test Level 3.  This certification may be a one-page affidavit signed by the vendor.  Documentation supporting the certification (crash tests and/or engineering analysis) must be kept on file by the certifying organization.  No certification is required for devices within the weight and height limitations.

	Device
	Composition
	Weight
	Height

	Cones
	Rubber
	20 lb.
	36 in.

	
	Plastic
	20 lb.
	48 in.

	Candles
	Rubber
	13 lb.
	36 in.

	
	Plastic
	13 lb.
	36 in.

	Drums
	Hi Density Plastic
	77 lb.
	36 in.

	
	Lo Density Plastic
	77 lb.
	36 in.

	Delineators
	Plastic or Fiberglass
	N/A
	48 in.


E77-100410

643-3.01 GENERAL CONSTRUCTION REQUIREMENTS.  Add the following:

Immediately notify the Engineer of any traffic related accident that occurs within the project limits as soon as you, an employee, or a subcontractor becomes aware of the accident.

E90-100410

Add the following:

Where construction activity encroaches onto the safe route in a traffic control zone, station a flagger at the encroachment to assist pedestrians and bicyclists past the construction activity.

Maintain business access(s) during flagging operations.
643-3.02 ROADWAY CHARACTERISTICS DURING CONSTRUCTION.  Add the following:

Where specified in the Plans, Specifications, Special Provisions, and or the TCP:  traffic may be maintained on a continuous gravel surface.

CR6431-032611
Standard Modification

Replace Subsection 643-3.03 PUBLIC NOTICE with the following:
643-3.03 PUBLIC NOTICE.  Make sure the Worksite Traffic Supervisor gives a minimum of 3 days notice before major changes, delays, lane restrictions, or road closures to local officials and transportation organizations, including but not necessarily limited to:

(
Alaska Carriers Association

(
Alaska Trucking Association

(
Alaska State Troopers

(
Division of Measurement Standards

(
Local Police Department

(
Local Fire Department

(
Local Government Traffic Engineer

(
School and Transit Authorities

(
Local Emergency Medical Services

(
Local Media (newspapers, radio, television)

(
Railroads (where applicable)

(
U.S. Postal Service

(
Major Tour Operators

Provide local traffic enforcement and maintenance agencies 24 hour notice before shutting down a traffic signal system.  Provide notice as required by utility companies before repairing or replacing a utility.

Provide the Alaska State Troopers, local police and fire department with the radio frequencies used on the project and the 24-hour telephone numbers of the Worksite Traffic Supervisor and the Project Superintendent.  Tell them to use these numbers to alert you when emergency vehicles must pass through the project.  When notified of emergencies, use all equipment and make every necessary effort to expedite rapid passage.

Additional notices may be given through the Navigator System for selected projects.  Check the special provisions for those requirements.

E78-100410

643-3.04 TRAFFIC CONTROL DEVICES.  Replace paragraphs 6 and 7 with the following:

Use only traffic control devices that meet the requirements of the "Acceptable" category in the American Traffic Safety Services Association (ATSSA) "Quality Guidelines for Temporary Traffic Control Devices" and meet crashworthiness requirements per Section 643-2.02.

Immediately replace any devices provided under this Section that are lost, stolen, destroyed, inoperable or deemed unacceptable while used on the project.  Stock repair parts for each Temporary Crash Cushion used on the project.  Repair damaged crash cushions within 24 hours.

Maintain pre-existing roadside safety hardware at an equivalent or better level than existed prior to project implementation until the progress of construction necessitates removing the hardware.  All existing hazards that are currently protected with roadside safety hardware or new hazards which result from project improvements shall be protected or delineated as required in the Plans, Specifications, and approved TCPs until permanent roadside safety hardware is installed.  All temporary roadside safety hardware shall meet NCHRP 350 or MASH, Test Level 3 unless otherwise noted.

CR6432-110410

Replace paragraph 8 with the following:
Items paid under this Section remain the Contractor’s property unless stated otherwise.  Remove them after completing the project.
1.
Embankments.  Add the following:
Close trenches and excavations at the end of each continuous work shift, except as indicated by the Engineer.

3.
Fixed Objects.  Add the following:

Remove obstructions greater than 4 inches above the nominal foreslope grade at the end of each continuous work shift.

4.
Flagging.  Replace with the following:

Furnish trained and competent flaggers and all necessary equipment, including lighting of the flagging position during nighttime operations, to control traffic through the traffic control zone.  The Engineer will approve each flagging operation before it begins and direct adjustments as conditions change.

Flaggers must be certified as one of the following:

a.
Flagging Level I Certification by IMSA (International Municipal Signal Association)

b.
Flagger Certification by ATSSA (American Traffic Safety Services Association)

c.
Traffic Control Supervisor, ATSSA

d.
Work Zone Safety Specialist, IMSA

e.
ATSSA Flagging Instructor

Flaggers shall maintain current flagger certification.  Flaggers must be able to show their flagger certification anytime they are on the project.

Flaggers must maintain their assigned posts at all times, unless another qualified flagger relieves them, or the approved traffic control plan terminates the flagging requirements.  Remove, fully cover, or lay down flagger signs when no flagger is present.  Keep the flaggers' area free of encumbrances, such as parked vehicles, so that flaggers can be seen easily.

Provide approved equipment for two-way radio communications between flaggers when flaggers are not in plain, unobstructed view of each other.

Obtain the Engineer's written approval before flagging signalized intersections.  When you flag a signalized intersection, either turn off and cover the traffic signal or place it in the All-Red Flash mode.  Coordinate changing traffic signal modes and turning off or turning on traffic signals with the agency responsible for signal maintenance and operation and the Engineer.  Get their written approval in advance.  Only uniformed police officers are permitted to direct traffic in an intersection with an operating traffic signal.

6.
Street Sweeping and Power Brooming.  Replace with the following:

Keep free of loose material paved portions of the roadway and haul routes open to the public, including sections of roadway off the project where the Contractor’s operations have deposited loose material.  Use equipment for brooming and sweeping as recommended by the manufacturer and the following:

Dirt, dust and construction materials, mobilized as a result of power brooming and or sweeping, shall not be pushed, ejected, thrown or drift beyond the lesser of, 2 feet from the equipment perimeter or the edge of the paved surface.

All equipment shall operate to typical industry standards.  Maintain equipment to operate as designed by the manufacturer.  Equipment will employ safety equipment, warning lights, and other as required by the Specifications and these Special Provisions.

Sweeper and Broom Options:  Table 643-4, Traffic Control Rate Schedule, Street Sweeping.

a.
Regenerative Sweeper:  Sweeper that blows a stream of air at the paved surface causing fine particles to rise and be caught through a vacuum system.

b.
Vacuum Sweeper:  Sweeper that creates a vacuum at the paved surface sucking dirt, dust, and debris into the collection system.

c.
Mechanical Broom Sweeper:  Sweeper designed to pick up and collect larger size road debris, stones and litter, etc.  In addition to the requirements noted in these Specifications, use of a mechanical broom sweeper requires the Engineer to approve the sweeper for the intended use.

d.
Power Broom:  Power brooming that wets, pushes and or ejects loose material directly into an attached collection/pickup container may be used when approved by the Engineer.  The added moisture will be contained to the paved roadway surface.


Dry Power Brooming is not permitted.  Power brooming without direct/immediate means of collection/pickup is not permitted.

CR6431-032611
Add the following to No. 8, Portable Changeable Message Board Signs:

Provide two Portable Changeable Message Board Signs under Item 643(3) Permanent Construction Signs.  
52992-020111

Add No. 9:

9.
Truck Mounted Attenuator (TMA).  TMAs are mounted on the rear of work vehicles.  TMA shall be mounted on a vehicle with a minimum weight of 15,000 pounds and a maximum weight in accordance with the manufacturer's recommendations.  TMA shall have an adjustable height so that it can be placed at the correct elevation during usage and to a safe height for transporting.  Approach ends of TMAs shall have impact attenuator markings in accordance with the MUTCD.  Do not use a damaged attenuator in the work.  Replace at your expense, an attenuator damaged from an impact during work.

Add No. 10:

10.
Parallel Guardrail Terminal.  The price listed in the Traffic Control Rate Schedule, Table 643-4, will be full compensation for the purchase, installation, maintenance during construction, removal, and salvaging the Parallel Guardrail Terminal unit(s).  Deliver the salvaged unit(s) to the nearest ADOT & PF Maintenance & Operations yard or as directed by the Engineer.

CR6432-110410
643-3.05 AUTHORITY OF THE ENGINEER.  Replace the first sentence with:

When existing conditions adversely affect the public’s safety or convenience, the Contractor will receive an oral notice.  A written notice will follow the oral notice according to Subsection 105-1.01, Authority of the Engineer.

Add the following after the second sentence:

In no case shall this time exceed 24 hours.
CR6431-032611
643-3.06 TRAFFIC PRICE ADJUSTMENT.  Add the following in the 2nd paragraph after the 2nd sentence:
Temporary crash cushions required to protect motorists from incomplete guardrail installations, as described in Section 606-5.01 is also an unauthorized lane reduction.

CR6432-110410

Add the following after the 3rd paragraph:

Failure to maintain an acceptable infrastructure or traffic control plan will result in a price adjustment equal to 100 percent of the applicable rate shown in Table 643-1, Adjustment Rates, for the time the roadway or pedestrian facility is in an unacceptable condition.

Replace Table 643-1 with the following:

TABLE 643-1

ADJUSTMENT RATES

	Published ADT
	Dollars/Minute of Delay/Lane

	0 – 5,000
	$ 30

	5,000 +
	$ 40


643-3.08 CONSTRUCTION SEQUENCING.  Replace the last sentence with:

Unless otherwise determined by the Engineer and on an approved Traffic Control Plan (TCP), do not restrict traffic during the times listed below.

1. Monday through Friday: 0530 hrs to 0800hrs and 1630 hrs to 1900 hrs.

2. Saturday from 0530 hrs to Sunday 1900 hrs.

3. Around any Holiday: 

a.
If a holiday falls on Sunday, Monday, or Tuesday, the above stipulations apply from 1200 hrs on the Friday before the holiday to 0300 hrs on the day after the holiday.

b.
If a holiday falls on Wednesday, the above stipulations apply from 1200 hrs on the Tuesday before the holiday to 0300 hrs on the Thursday after the holiday.

c.
If a holiday falls on Thursday, Friday, or Saturday, the above stipulations apply from 1200 hrs on the day before the holiday to 0300 hrs on the Monday after the holiday.

Lane restrictions, if allowed, shall be conducted so that no more than a 10 minute accumulated stopped delay, 40 vehicles, or 1/4 mile (1320 feet) of traffic is detained, whichever occurs first, before releasing the detained motorists.  During paving operations, a 20 minute stopped delay, 80 vehicles, or 1/2 mile (2640 feet) of traffic detained, will be allowed for motorists, except school buses.  If a queue of traffic develops at a stop, the entire queue must be emptied to include the last car that entered the queue at the time the queue was released.

Obtain the local school bus schedule and coordinate work efforts to ensure the school buses are not delayed through the construction zone.  This plan shall be submitted, as a TCP, to the Engineer for approval before the implementation of the school bus coordination plan.

643-3.09 INTERIM PAVEMENT MARKING.  In the second paragraph, delete the words:

“or cover them with black removable preformed marking tape.”
Replace the first sentence in the last paragraph with the following:
Do not place final pavement markings until traffic has traveled over the seal coat or surface treatment for at least 15 days and no more than 21 days, as directed by the Engineer.

CR6431-032611
Add the following Subsection 643-3.10:

643-3.10 LIGHTING OF NIGHT WORK.  Illuminate the night work areas specified in Table 643-3, Night Work Illumination Level, and Area of Coverage, to the light levels specified.

Table 643-3 does not provide a comprehensive list of operations that require lighting.  Provide lighting for other operations when necessary.

TABLE 643-3

NIGHT WORK ILLUMINATION LEVEL AND AREA OF COVERAGE
	Type of Work/Equipment
	Lighting Configuration

	Paving, Milling, Striping, Pavement Marking Removal, Rumble Strip Installation
	At least two machine mounted balloon lights with a cumulative wattage of at least 4000 watts.  Provide additional lights or wattage if necessary to provide complete coverage.

	Rolling, Pavement Sweeping
	At least four sealed beam halogen lamps in the front and four in the back.  Each should be at least 55 watts.

	Flagging
	Two balloon lights of at least 2000 watts each located within 30 feet of the normal flagger location.  Locate one on the right side of the road beyond the flagger and the other on the left side of the road in front of the flagger.

	Truck Crossings (meaning where haul vehicles cross or enter a road):

1)
Roads with ADTs over 10,000

2)
That are controlled by portable signals or flaggers
	Two Balloon lights of at least 2000 watts each located on the main road, one on the far right side of the intersection, the other on the near left.  Locate lights within 30 feet of the edges of the side street.  If there is a flagger at the crossing, locate the lights to also meet the requirements for flagging.


Use balloon lighting as the main light sources.  Do not use floodlights without prior approval by the Engineer.  When approved, install floodlighting in a manner that minimizes glare for motorists, workers, and residents living along the roadway.  Locate, aim louver, and/or shield light sources to achieve this goal.

The Engineer shall be the sole judge of when glare is unacceptable, either for traffic or for adjoining residences.  When notified of unacceptable glare, modify the lighting system to eliminate it.

If the Contractor fails to provide the lighting equipment specified in Table 643-3 or provides lighting that creates unacceptable glare at any time, the Contractor shall cease the operations that require illumination until the condition is corrected.

Lighting equipment shall be in good operating condition and in compliance with applicable OSHA, NEC, and NEMA codes.

Provide suitable brackets and hardware to mount lighting fixtures and generators on machines and equipment.  Design mountings so lights can be aimed and positioned as necessary to reduce glare.  Locate mounting brackets and fixtures so they do not interfere with the equipment operator or overhead structures.  Connect fixtures securely in a manner that minimizes vibrations.

Ensure ground, trailer, and equipment mounted light towers are sturdy and freestanding without the aid of guy wires.  Towers shall be capable of being moved to keep pace with the construction operation.  Position ground and trailer mounted towers and trailers to minimize the risk of being impacted by traffic on the roadway or by construction traffic or equipment.

Raise trailer or equipment mounted lights to maximum height, except do not exceed the clearance required for overhead objects such as trees, aerial utilities, or bridges.  Aim and adjust lights to provide the required light levels.  Provide uniform illumination on the hopper, auger, and screed areas of pavers.  Illuminate the operator’s controls on machines uniformly.

Furnish each side of nonstreet legal equipment with a minimum of 75 square inches high intensity retroreflective sheeting in each corner, so at least 150 square inches of sheeting is visible from each direction.  Provide red sheeting on the rear of the equipment and yellow sheeting elsewhere.

Existing street and highway lighting and conventional vehicle headlights do not eliminate the need for the Contractor to provide lighting meeting the requirements of Table 643-3.

Provide sufficient fuel, spare lamps, spare generators, and qualified personnel to ensure that required lights operate continuously during nighttime operations.  Ensure generators have fuel tanks of sufficient capacity to permit operation of the lighting system for a minimum of 12 hours.  In the event of failure of the lighting system, discontinue the operation until the required level and quality of illumination is restored.

Maintain a supply of at least 20 emergency flares for use in the event of emergency or unanticipated situations.  Comply with local noise ordinances.

Provide NCHRP 350-compliant breakaway bases for post mounted electroliers located within the clear zone.

ES14-031506

Standard Modification

Add the following Subsection 643-3.11:

643-3.11 HIGH VISIBILITY GARMENTS.  Ensure all workers within project limits wear outer garments that are highly visible and comply with the following requirements:

1.
Standards.  Use high visibility garments conforming to the requirements of ANSI/ISEA 107-2004, Class 2 for tops or Class E for bottoms, and Level 2 retroreflective material.

2.
Labeling.  Use garments labeled in conformance with Section 11.2 of ANSI/ISEA 107-2004.

3.
Tops.  Wear high visibility vests, jackets, or coverall tops at all times.

4.
Bottoms.  Wear high visibility pants or coverall bottoms during nighttime work (sunset to sunrise).  Worksite traffic supervisors, employees assigned to traffic control duties, and flaggers wear high visibility pants or coverall bottoms at all times.

5.
Outer Raingear.  Wear raingear tops and bottoms conforming to requirements in this Subsection, 643-3.11.

6.
Exceptions.  When workers are inside an enclosed compartment of a vehicle, they are not required to wear high visibility garments.

7.
Condition.  Furnish and maintain vests, jackets, coveralls, rain gear, hard hats, and other apparel in a neat, clean, and presentable condition.  Maintain retroreflective material to Level 2 standards.

Payment for high visibility garments for workers is subsidiary to other traffic Pay Items.

E90-100410

643-4.01 METHOD OF MEASUREMENT.
2.
Traffic Control Device Items.  Replace the second sentence with the following:

Special Construction signs are measured by the total area of legend bearing sign panel, as determined under Subsection 615-4.01 and compensation for a 24 hour period shall be made under Construction Signs in the Traffic Control Rate Schedule, Table 643-4.

CR6431-032611
Standard Modification

Add No. 16:

16.
Steel F Shape Barrier.  Shall be measured and paid for by the linear foot.

E81-100410
Add No. 17:

17.
Hotline Road Report.  No measurement required to provide a 24 hour toll free (1-800 ###-####) “Hotline Road Report” telephone with a prerecorded message, and weekly notices with daily updates.  Work will be subsidiary to Pay Item 643(1) or 643(2), Traffic Maintenance.

643-5.01 BASIS OF PAYMENT.
7.
Flagging and Pilot Car.  Add the following:
The Engineer will pay for Item 643(15) Flagging on a contingent sum basis at the rate of $48.00/hour.  The Engineer does not require a change order/directive for the flagging Pay Item.  Flagging associated with Change Order work will be paid at the prices according to Subsection 109-1.05 Compensation for Extra Work. 
11.
Traffic Control.  Add the following: 

The Engineer does not require a change order/directive for Pay Item 643(25), Traffic Control.

12.
Portable Changeable Message Board Sign.  Add the following:
Two Portable Changeable Message Board Signs used for Permanent Construction Signing will be paid for under Item 643(3) Permanent Construction Signs.  Other portable changeable message board signs will be paid for under 643(25), Traffic Control.

CR6431-032611
Standard Modification

Add No. 16:
16.
Steel F Shaped Barrier.  The contract price includes all resources required to provide, install, maintain, move, and remove each barrier.

E82-100410

Add No. 17:

17.
Work Zone Illumination.  Payment for work zone illumination is subsidiary to other items.

ES14-031506

Add No. 18:

18.
High Visibility Garments.  Payment for high visibility garments for workers is subsidiary to other Pay Items.

Add No. 19:  
19.
Pavement Breaks.  Temporary hot mix asphalt at pavement breaks, as noted in Subsection 643-3.02.2. Gravel Surface Not Specified is subsidiary to Pay Item 401(1A).

TABLE 643-4

TRAFFIC CONTROL RATE SCHEDULE
	Traffic Control Device
	Pay Unit
	Unit Rate

	Construction Signs
	Each/Day
	$6.50

	Special Construction Signs
	Square Foot
	$28.00

	Type II Barricade
	Each/Day
	$3.30

	Type III Barricade
	Each/Day
	$11.00

	Traffic Cone or Tubular Marker
	Each/Day
	$1.10

	Drums
	Each/Day
	$3.30

	Sequential Arrow Panel
	Each/Day
	$55.00

	Portable Concrete or Steel F Shape Barrier
	Each
	$80.00

	Temporary Crash Cushion / Sand or Water Filled Barrels or Barrier

(all required per end)
	Each
	$1250.00

	Temporary Crash Cushion / Redirective
	Each
	$2500.00

	Pilot Car
	Hour
	$73.00

	Pilot Car w/Sequential Arrows
	Hour
	$76.00

	Watering
	M-Gallon
	$25.00

	Street Sweeping:
Regenerative Sweeper, Vacuum Sweeper,






Mechanical or Power Broom with Vacuum
	Hour
	$175.00

	40,000 GVW Truck with Crash Attenuator
	Hour
	$97.00

	Plastic Safety Fence
	Lineal Foot
	$1.00

	Portable Changeable Message Board Sign
	Calendar Day
	$130.00

	Temporary Sidewalk Surfacing
	Square Foot
	$2.00

	Flexible Markers (Flat Whip, Reflective)
	Each
	$60.00

	Removal of Pavement Markings
	Lineal Foot
	$1.25

	Temporary Guardrail
	Lineal Foot
	$25.00


Replace Pay Item 643(15) with the following:

Pay Item No.
Pay Item
Pay Unit
643(15)
Flagging
Contingent Sum
CR6431-032611
Standard Modification

Add Pay Item 643(29):

Pay Item No.
Pay Item
Pay Unit
643(29)
Steel F Shaped Barrier
Linear Foot
E82-100410
SECTION 644

SERVICES TO BE FURNISHED BY THE CONTRACTOR

Special Provisions

644-2.01 FIELD OFFICE.  Delete this subsection in its entirety and substitute the following:

Furnish and maintain a suitable office for the Engineer, available for occupancy from 2 weeks before beginning work, through 30 days after issuance of the notice of project completion as defined in Subsection 105-1.15.  The following office requirements shall be met:

1.
A minimum of 1000 square feet of floor area.  The office area shall be divided so that it contains an office room separated by a closable door.  The office room shall have a minimum of 160 square feet of floor area.

2.
A thermostatically controlled interior heating system with necessary fuel.

3.
Adequate electrical lighting and 120 volt, 60 hertz power, with a minimum of 6 electrical outlets.

4.
A minimum of 100 square feet of window area and adequate ventilation.

5.
Adequate parking for a minimum of 16 vehicles, with one handicap parking space meeting the requirements of Americans with Disabilities Act Accessibility Guidelines (ADAAG).

6.
Attached indoor plumbing with sanitary lavatory facilities and potable drinking water provided.

7.
Provide engineering communication services to the field office, Subsection 644-2.08.

8.
If a part of the Contractor's building, it shall be completely partitioned off from the balance of the structure and provided with a separate outside door equipped with a lock.

9.
Located in Ninilchik, Homer, or Anchor Point, or as approved by the Engineer.

10.
Weekly janitorial service consisting of emptying trash receptacles, vacuuming office area, and cleaning restrooms and counter areas.

11.
Provide one mobilization and one demobilization of the Engineer's office equipment and furniture.

CR644FOCOM-071009

Add the following subsection:

644-2.08 ENGINEERING COMMUNICATION.  Engineering Communications, minimum service includes:

a.
Three phone/facsimile lines (different phone numbers for each line)

b.
High speed internet service with modem (DSL or Cable)

CR644FOCOM-071009

644-4.01 BASIS OF PAYMENT.  Add the following:

Pay Item 644(10) Engineering Communications.  Usage services including long distance calls made by State personnel and the Internet service provider will be paid by the State.  Payment for communication usage services shall be based on paid receipts to the service provider plus 15%.

Connection fees (initial connection) local calls, providing equipment and disconnection are subsidiary to Pay Item 644(1) Field Office and as such are paid by the Contractor.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
644(10)
Engineering Communications
Contingent Sum

CR644FOCOM-071009

Add the following:

Lump Sum Items. Payment for lump sum items will be made as follows:

1.
A percentage of the lump sum amount, to be determined by the Engineer, will be paid as full compensation for furnishing the facility at the site.

2.
The balance of the lump sum amount will be prorated over the anticipated active construction period with a portion included as part of each interim payment, for maintenance, repairs, providing all utilities, and for removing it from the site.  If anticipated construction period changes, the final increment will be held until final payment. 

56938-012511
SECTION 646

CPM SCHEDULING

Special Provisions

646-2.01 SUBMITTAL OF SCHEDULE.  Replace this Subsection with the following:

Submit a detailed initial CPM Schedule at the preconstruction conference for the Engineer’s acceptance as set forth below.

The construction schedule for the entire Project shall not exceed the specified contract time.  Allow the Engineer 14 days to review the initial CPM Schedule.  Revise promptly.  The finalized CPM Schedule must be completed and accepted before beginning work on the Project.

646-3.01 REQUIREMENTS AND USE OF SCHEDULE.  Delete No. 2.

2.
60-Day Preliminary Schedule.

Delete the first sentence of No. 3. Schedule Updates.  and substitute the following:

Hold job site progress meetings with the Engineer for the purpose of updating the CPM Schedule.  Meet with the Engineer monthly or as deemed necessary by the Engineer.

CR261-121302

Special Provision

Add the following Section:

SECTION 647

EQUIPMENT RENTAL

647-1.01 DESCRIPTION.  This item consists of furnishing construction equipment, operated, fueled and maintained, on a rental basis for use in construction of extra or unanticipated work at the direction of the Engineer.  Construction equipment is defined as that equipment actually used for performing the items of work specified and shall not include support equipment such as, but not limited to, hand tools, power tools, electric power generators, welders, small air compressors and other shop equipment needed for maintenance of the construction equipment.

The work is to be accomplished under the direction of the Engineer, and the Contractor's operations shall at all times be in accordance with the Engineer's instructions.  These instructions by the Engineer shall be to the Contractor's supervisory personnel only, not to the operators or laborers.  In no case shall these instructions by the Engineer be construed as making the Department liable for the Contractor's responsibility to prosecute the work in the safest and most expeditious manner.

647-2.01 EQUIPMENT FURNISHED.  In the performance of this work, the Contractor shall furnish, operate, maintain, service, and repair equipment of the numbers, kinds, sizes, and capacities set forth on the Bid Schedule or as directed by the Engineer.  The operation of equipment shall be by skilled, experienced operators familiar with the equipment.

The kinds, sizes, capacities, and other requirements set forth shall be understood to be minimum requirements.  The number of pieces of equipment to be furnished and used shall be, as the Engineer considers necessary for economical and expeditious performance of the work.  The equipment shall be used only at such times and places as the Engineer may direct.

Equipment shall be in first class working condition and capable of full output and production.  The minimum ratings of various types of equipment shall be as manufactured and based on manufacturer's specifications.  Alterations will not be considered acceptable in achieving the minimum rating.  Equipment shall be replaced at any time when, in the opinion of the Engineer, their condition is below that normal for efficient output and production.

Equipment shall be fully operated, which shall be understood to include the operators, oilers, tenders, fuel, oil, air hose, lubrication, repairs, maintenance, insurance, and  incidental items and expenses.

647-2.02 EQUIPMENT OPERATORS AND SUPERVISION PERSONNEL. Equipment operators shall be competent and experienced and shall be capable of operating the equipment to its capacity.  Personnel furnished by the Contractor shall be, and shall remain during the work hereunder, employees solely of the Contractor.

The Contractor shall furnish, without direct compensation, a job superintendent or Contractor's representative together with such other personnel as are needed for Union, State, or Federal requirements and in servicing, maintaining, repairing and caring for the equipment, tools, supplies, and materials provided by the Contractor and involved in the performance of the work.  Also, the Contractor shall furnish, without direct compensation, such transportation as may be appropriate for the personnel.

647-3.01 CONSTRUCTION REQUIREMENTS. The performance of the work shall be according to the instructions of the Engineer, and with recognized standards and efficient methods.

The Contractor shall furnish equipment, tools, labor, and materials in the kinds, number, and at times directed by the Engineer and shall begin, continue, and stop any of the several operations involved in the work only as directed by the Engineer.

Normally, the work is to be done when weather conditions are reasonably favorable, 6 days per week, Mondays through Saturdays, except holidays.

The Engineer will begin recording time for payment each shift when the equipment begins work on the project.  The serial number and brief description of each item of equipment listing in the bid schedule and the number of hours, or fractions thereof to the nearest one quarter hour, during which equipment is actively engaged in construction of the project shall be recorded by the Engineer.  Each day's activity will be recorded on a separate sheet or sheets, which shall be verified and signed by the Contractor's representative at the end of each shift, and a copy will be provided to the Contractor's representative.

647-4.01 METHOD OF MEASUREMENT. The number of hours of equipment operation to be paid for shall be the actual number of hours each fully operated specified unit of equipment, or each fully operated specified combination of units of equipment, is actually engaged in the performance of the specified work on the designated areas in accordance with the instruction of the Engineer.  The pay time will not include idle periods, and no payment will be made for time used in oiling, servicing, or repairing of equipment, or in making changeovers of parts to the equipment.  Travel time to or from the project, will not be authorized for payment.  Hours paid shall be supported by certified payroll.
647-5.01 BASIS OF PAYMENT. 
Payment for Item 647(5) Backhoe, 4WD, 1 cy Bucket, 75 hp Min, 15 ft Depth will be paid on a contingent sum basis on a per hour basis of $140.00/hour.

This shall be full compensation for furnishing, operating, maintaining, servicing, and repairing the equipment, and for incidental costs related to the equipment.  Furnishing and operating of equipment of heavier type, larger capacity, or higher wattage than specified will not entitle the Contractor to any extra compensation.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
647(1)
Wide Pad Dozer, 65 hp Min
Contingent Sum

647(2)
Wide Pad Dozer, 65 hp Min
Hour

647(5)
Backhoe, 4WD, 1 cy Bucket, 75 hp Min, 15 ft Depth
Contingent Sum

647(6)
Backhoe, 4WD, 1 cy Bucket, 75 hp Min, 15 ft Depth
Hour

CR15-082405

Special Provisions

Add the following Section:

SECTION 690

EROSION, SEDIMENT AND POLLUTION CONTROL - MEASURES

690-1.01 DESCRIPTION.  Furnish, install, and maintain measures, countermeasures and associated materials as part of BMP(s) to prevent, control and contain erosion, erosion materials, sediments and pollution contaminates, on and off project site.
Measures:

(
Permanent Measures – include, the materials, hardware, equipment, and labor required for installation and maintenance of erosion, sediment, and pollution control material(s).

(
Temporary Measures - include, in addition to the requirements of Permanent Measures, removal and disposal of the erosion, sediment, and pollution control material(s).

Related Specifications:

Erosion, Sediment and Pollution Control
Section 641

Silt Fence
Section 633

Seeding
Section 618

Soil Stabilization
Section 619

CR690-081210

Provide notification to the EPA as specified in the Special Notice to Bidders.

52992-030311
690‑2.01 MATERIALS.

Erosion Sediment and Pollution Control – Materials
Section 744

Others as specified in related Sections.

CONSTRUCTION REQUIREMENTS

690-3.01 GENERAL.  BMP(s) may include individual or a combination of measures and countermeasures, including but not limited to temporary seeding, mulch, matting, staples, stabilizing emulsions, blankets and mats, soil binders, non-erodible cover, dustless sweeping, dust palliatives.   Refer to Subsection 690-1.01, Related Specifications, for measures not included here.

690-3.02 MATERIAL STORAGE AND PROTECTION.  General:  Store materials elevated off the ground and covered protecting them from construction and or damage from the environment and as follows:

Fiber Rolls.  Additionally, protect fiber rolls from:  precipitation, extended ultraviolet radiant including sunlight, chemicals that are strong acids or other, flames including welding sparks, excess temperatures, and any other environmental conditions that may damage the physical property value of the rolls.

690-3.03 FABRICATION.

Sandbags:  Sand bags shall measure 15 inches by 30 inches.  Use prayer type seams with a minimum of two rows of stitching using a Federal Stitch Type 401 Chain Stitch.  Place approximately 1.0 cubic foot of Select Material, Type B, in each sandbag sack.  Close the open end of the sandbag, after filling, with 2 cinch ties or as recommended by the manufacturer of the sandbag material.

690-3.04 PLACEMENT AND INSTALLATION.  Place and install where shown and detailed in the Plans and Specifications including Section 641, and as recommended by the manufacturer, directed by the Engineer and as follows:

Temporary Seeding.  Annual Ryegrass per Subsection 724-2.02, Table 724-1.  Apply at a rate of 1/2 lb/1000 sq. ft., minimum, on level ground to a maximum of 1 1/2 lb/1000 sq. ft., maximum, on sloping ground and highly erodible soils.  Confirm application of temporary seeding with the Engineer.

Prepare the surface to be seeded to reduce erosion potential and to facilitate germination and growth of vegetation cover.  Maintain seeded areas.  Refer to Section 620 for further surface/topsoil preparation requirements.

Reseed where water quality standards are being exceeded as a result of insufficient vegetative cover.  Review with Engineer prior to reseeding.

Refer to Section 618 for further information.

690-3.05 MAINTENANCE.  Maintain the integrity of the erosion, sediment and pollution control measures for the duration of the project.  Inspect as required by the APDES CGP and SWPPP and correct any deficiencies immediately.  Remove and dispose of temporary measures including trapped sediment contaminants off project at approved locations. Materials manufactured as biodegradable may be left in place when approved by the Engineer.

690-4.01 METHOD OF MEASUREMENT.  Section 109 and as follows:

Fiber Rolls: By length, measured along the centerline of the fiber roll, complete in place.

Manufactured Inlet Protection Systems:  By each, complete in place.

Sandbag Inlet Sediment Trap:  By each, complete in place.

Silt Fence:  Section 633.

Seeding:  Section 618.

Stabilization:  Section 619.

690–5.01 BASIS OF PAYMENT.  Section 641.

Except:

Item 690(1) Fiber Rolls, includes materials, hardware, equipment and labor required for installation and maintenance.

Payment will be made under:

	Pay Item No.
	Pay Item
	Pay Unit

	690(1)
	Fiber Roll
	Linear Foot

	690(2)
	Manufactured Inlet Protection Systems
	Each

	690(3)
	Sandbag Inlet Sediment Trap
	Each

	
	
	


CR690-081210

SECTION 710

FENCE AND GUARDRAIL
Special Provisions

710-2.03 CHAIN LINK FABRIC.

In the 1st sentence between the parenthesis, replace "Class D" with the following:
(Class C or D coating)

CR7101-110410

SECTION 724

SEED
Special Provision

724-2.02 MATERIALS.
Delete Table 724-1 and replace with the following:

TABLE 724-1

SEED REQUIREMENTS
	Species
	Sproutable Seed, %, Min.

	Arctared Red Fescue
	78

	Egan American Sloughgrass
	67

	Norcoast Bering Hairgrass
	71

	Nortran Tufted Hairgrass
	71

	Wainwright Slender Wheatgrass
	88

	Alyeska Polargrass
	71

	Bluejoint
	71

	Tilesy Sagebrush
	71

	Tundra Glaucous Bluegrass
	76

	Gruening Alpine Bluegrass
	72

	Nugget Kentucky Bluegrass
	76

	Beach Wildrye
	70

	Annual Ryegrass
	76

	Perennial Ryegrass
	76


*Sproutable Seed is the mathematical product of Germination and Purity.

CR52-012707

SECTION 726

TOPSOIL

Special Provision

Delete Subsection 726-2.01, except for Table 726-1 and replace with the following:

726-2.01 TOPSOIL.  Furnish topsoil that is representative of the existing, natural organic blanket of the project area.  Perform a quality test, as defined by ATM 203, on the soil to determine the organic content of the soil.  Supply the results to the Engineer.

Soil with an organic content of 10 percent or more may be reused and spread on the finished slopes where topsoil is noted on the plans.  Remove roots, stumps, unnatural material, and rocks greater than 3 inch in diameter from the organic material before it is graded onto the finished slope.

Soil with an organic content of less than 10 percent cannot be used as topsoil for the project.  In this case furnish topsoil consisting of a natural friable surface soil without admixtures of undesirable subsoil, refuse or foreign materials having an organic content of 10 percent or more, as determined by ATM 203.  The material shall be reasonably free from roots, clods, hard clay, rocks greater than 3 inches in diameter, noxious weeds, tall grass, brush, sticks, stubble or other litter, and shall be free draining and nontoxic.  Notify the Engineer of the topsoil source location at least 30 calendar days before delivery of topsoil to the project from the identified location.  The Engineer will inspect the topsoil and its sources before approval will be granted for its use.

52992-030211
SECTION 730

SIGN MATERIALS
Standard Modification

Delete Subsection 730-2.01 SHEET ALUMINUM and replace with the following:

730-2.01 SHEET ALUMINUM.  Use alloy 6061-T6, 5052-H36, 5052-H38, or recycled aluminum meeting alloy 3105, as specified in ASTM B 209.  Meet the thickness of aluminum sheet designated on the Plans.  Verify alloy and temper designation by mill certification.

Before January 1, 2011, treat the aluminum base metal sheets with chromate conversion coating for aluminum to meet ASTM B449, Class 2.

After January 1, 2011, treat the aluminum base metal sheets with a rinsed non-hexavalent chromium conversion coating for aluminum and aluminum alloys that meets ASTM B 921, class one.  Handle the cleaned and coated base metal only by a mechanical device or by operators wearing clean cotton or rubber gloves.  After cleaning and coating operations, protect the panels at all times from contact or exposure to greases, oils, dust, or other contaminants.

Make each sign panel a continuous sheet for all lengths 72 inches or less in the horizontal direction.  Use no more than one vertical splice for signs up to 144 inches in length and 48 inches or less in height.

Meet the panel dimensions specified with a tolerance of 1/16 inch.  Furnish metal panels that are cut to size and shape and free of buckles, warp, dents, cockles, burrs, and any other defects resulting from fabrication.  Complete all possible fabrication, including shearing, cutting, and punching of holes prior to the base metal preparation.

E86-041210

Special Provision

730-2.04 SIGN POSTS.
Add No. 7:

7.
Structural Tubing and W-Shape Beams.

a.
Structural tubing shall conform to ASTM A500, Grade B, or ASTM A501.  The tubing shall be square and of the dimensions called for in the Plans with 0.2 inch thick walls.  0.4 inch diameter holes shall be drilled as required to permit mounting of the sign.

b.
W-shape beams shall conform to ASTM A36.

c.
Structural tubing and W-shape beams shall be hot dip galvanized according to 1.b. of this subsection.  Damaged and abraded tubes and beams shall be repaired according to 1.c. of this subsection.

CR81-062204
Special Provisions

Add the following Section:

SECTION 744

EROSION, SEDIMENT, AND POLLUTION CONTROL - MATERIAL

744-2.01 MATERIAL.

Fiber Roll:  (commonly called straw wattle)

a.
Comprised of 100 percent biodegradable material.

b.
Filled with straw, flax, rice, coconut fiber material or composted material.

c.
Staking shall be made of 100 percent biodegradable materials.

Provide the Engineer certification stating the name of the manufacturer, product name, style number, chemical composition of the fiber, netting and certification of the weed-free status from the manufacturer.  Furnish a sample to the Engineer seven days before the scheduled installation.

Manufactured Inlet Protection System:
a.
Manufacturers:


Ultra Tech International – Ultra-DrainGuard


Bowhead Environmental and Safety - StreamGuard Exert II Sediment Insert


Enpac - Catch Basin Insert, Oil and Sediment or

b.
Approved equal.

Sand Bag Inlet Sediment Trap:

a.
Sandbag sack fabric shall be a nonwoven, needle punched design meeting the following requirements:

Grab Tensile Strength
ASTM D 4632
200 pounds (min.)

Grab Elongation
ASTM D 4632
15 – 70%

Mullen Burst Strength
ASTM D 3786
400 psi. (min.)

Trapezoidal Tear Strength
ASTM D 4533
95 lbs. (min.)

Apparent Opening Size
ASTM D 4751
No. 30 U.S. STD sieve (max)

Permittivity
ASTM D 4491
0.01 sec-1 (min.)

Ultraviolet Light Stability,

Retained Strength
ASTM D 4355
90%

Puncture Strength
ASTM D 4833
120 lbs. (min.)

These requirements are for Minimum Average Roll Values (MARV) verified in accordance with ASTM D 4759.

b.
Seam Thread:

Similar durability to the sandbag sack fabric.

c.
Sandbag Fill Material:

Select Material
Type B
703-2.07.

d.
Cinch Ties:  Plastic ties or equivalent tie recommended by the sandbag manufacturer.

CR744-022309
INDEX

Standard Modification

INDEX Remove the text. “Approved Products List” and replace with: Qualified Products List

E36-012707

APPENDIX A

CONSTRUCTION SURVEY REQUIREMENTS

APPENDIX B

ENVIRONMENTAL PERMITS

APPENDIX C
MATERIAL CERTIFICATION LIST
APPENDIX D
SIGN SHOP DRAWINGS

APPENDIX E
TEMPORARY CONSTRUCTION EASEMENTS
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