
SPECIAL NOTICE TO BIDDERS

Bidders are hereby notified that information to assist in preparing bids is available at 4111 Aviation Avenue for the following:

1.
These items are available upon request in the Anchorage Department of Transportation and Public Facilities Building Plans Room:

a.
Design Computations

b.
Laboratory Manual of Alaska Test Methods and Standard Practices (Price $20.00)

c.
Department of Transportation and Public Facilities - Sign Face Fabrication Requirements

2.
Utility agreements pertaining to the disposition of all utility facilities on this project are available for review at the office of the Utilities Engineer, (907) 269-0639.

3.
An environmental document addressing concerns and environmental commitments has been approved and is available for review in the office of the Preliminary Design and Environmental Supervisor, (907) 269-0549.

4.
***
***
5.
***
***
6.
This is to notify all bidders that effective January 1, 1998, contract items under Section 643, Traffic Maintenance, will no longer be creditable under the Disadvantaged Business Enterprise Program for DBE credit as subcontractable items. The only current exception is item 643(3), Permanent Construction Signs.

For more information, contact the DOT&PF Civil Rights Office at (907) 269‑0851 or Toll Free at 1‑800‑770‑6236.

7.
The Department’s procedure for providing for the costs of on-site flagging has changed. In recognition of the benefits derived from a well coordinated flagging operation to both the traveling public and the Contractor’s operation the Department’s position is that the Contractor is a full partner in this contract and should participate in the cost of flagging. Therefore, the amount paid by the Department to provide flagging has been changed from $45.00 / hour to a shared $32.00 / hour. The additional actual cost to provide a flagger shall be considered as incidental to other items of work. This change shall in no way relieve the Contractor from his responsibility to provide for safety and convenience of the public.

 8.
This is to notify all bidders that the contract award process, when a DBE Goal is specified, will be modified as explained below.

Prior to award, the Department has been allowing a low bidder who did not submit sufficient good faith efforts (GFE) documentation to then submit additional DBE participation to meet the goal stated in the bid documents. The FHWA has informed us that this practice is not allowable. If GFE documentation is submitted and found to be insufficient, the bidder is to be declared nonresponsive.

For contract DBE requirements, refer to Section 120, DBE Program.

For more information, contact the DOT&PF Civil Rights Office at (907) 269-0851 or Toll Free at 1-800-770-6236.

9.
Traffic signal poles to be provided by the Department are identified in Section 660-1.01.


PART 4


STANDARD MODIFICATIONS


AND SPECIAL PROVISIONS


to the STATE OF ALASKA

[image: image1.wmf]

1988 STANDARD SPECIFICATIONS FOR HIGHWAY CONSTRUCTION


SECTION 101


DEFINITIONS AND TERMS
Standard Modifications

101‑1.27 HOLIDAYS. Delete Items 2 and 3 and substitute the following:

2.
Martin Luther King Jr's. Birthday ‑ Third Monday in January

3.
President's Day ‑ Third Monday in February

(5/7/91)M30
Special Provisions

101‑1.73 NON‑FROST SUSCEPTIBLE. Add the following subsection: Material that contains 6 percent or less passing the No. 200 screen as determined by sieve analysis performed on minus 3‑inch material. (9/1/89)R1

SECTION 102


BIDDING REQUIREMENTS AND CONDITIONS
Standard Modifications

102‑1.01 QUALIFICATION OF BIDDERS. Delete the second paragraph. (5/12/89)M1
102-1.06 PREPARATION OF PROPOSAL. Replace the second paragraph with the following: The bidder shall specify a unit price, in figures, for each pay item for which a quantity is given and shall also show the products of the respective unit prices and quantities written in figures in the column provided for that purpose and the total amount of the proposal obtained by adding the amounts of the several items. All the figures shall be in ink or typed. In the event of a discrepancy between unit bid prices and extensions, the unit bid price shall govern. Any changes shall be initialed by the person signing the proposal. (7/2/93)M58
Add the following: At certain bid openings a bidder may wish to submit bids on more work than he desires to have awarded to him. The bidder may indicate the total amount desired to be accepted and the Department will determine which of his low bids on these projects, up to the final total indicated, will be accepted. This limitation will only apply when the bidder has added the following statement to the Proposal Form for at least one of the projects being bid:

"We desire to disqualify all of our bids at this letting which exceed the total of $__________ or _____ contracts and hereby authorize the Department to determine which bids shall be disqualified."

102-1.07 NON-RESPONSIVE PROPOSALS. Delete item 3. in its entirety and substitute the following:

3.
If the bidder adds any provisions reserving the right to accept or reject any award, or to enter into a contract pursuant to an award, except for a maximum limit on the total amount of awards acceptable to the bidder at any one bid letting, as provided in Subsection 102-1.06, Preparation of Proposal.

(6/6/94)M31
Add a new item as follows:

7.
If any of the unit prices bid are excessively unbalanced (either above or below the amount of a reasonable bid) to the potential detriment of the Department.(5/12/89)M2
Special Provisions

102‑1.12 ADDENDA REQUIREMENTS. Delete this subsection in its entirety and substitute the following: Addenda will be issued to the individual or company to whom bidding documents were issued. Addenda may be issued by any reasonable method such as hand delivery, mail, telefacsimile, telegraph, courier, and in special circumstances by phone. Addenda will be issued to the address, telefacsimile number or phone number as stated on the planholder's list unless picked up in person or included with the bid documents. It is the bidder's responsibility to insure that he has received all addenda affecting the Invitation For Bids. No claim or protest will be allowed based on the bidder's allegation that he did not receive all of the addenda for an Invitation For Bids.

All addenda shall be acknowledged on the Proposal or by telegram or telefacsimile prior to the scheduled time of bid opening. If no addenda are received by the bidder, the word "None" should be entered on the Proposal Form. (10/28/96)R171

SECTION 103


AWARD AND EXECUTION OF CONTRACT
Special Provisions

103‑1.01 CONSIDERATION OF PROPOSALS. Add the following: The apparent low bidder shall submit a completed Subcontractor List, form 25D-5(C), within 5 working days following receipt of written notification by the Department.

If a bidder fails to list a subcontractor or lists more than one subcontractor for a particular portion of work and the value of that work is in excess of one‑half of one percent of the total bid, the bidder agrees to perform that portion of work without the use of a subcontractor and to have represented that he is qualified to perform that work.

A bidder who attempts to circumvent the requirements of this subsection by listing as a subcontractor another Contractor who, in turn, sublets the majority of the work required under the contract, violates this subsection.

If a contract is awarded to a bidder who violates this subsection, the Contracting Officer may:

1.
cancel the contract without any damages accruing to the Department, or,

2.
after notice and a hearing, assess a penalty on the bidder in an amount that does not exceed 10 percent of the value of the subcontract at issue.

A bidder may replace a listed subcontractor who:

1.
fails to comply with AS 08.18,

2.
files for bankruptcy or becomes insolvent,

3.
fails to execute a contract with the bidder involving performance of the work for which the subcontractor was listed and the bidder acted in good faith,

4.
fails to obtain bonding,

5.
fails to obtain insurance acceptable to the Department,

6.
fails to perform the contract with the bidder involving work for which the subcontractor was listed,

7.
must be replaced in order for the prime Contractor to satisfy required State and/or Federal affirmative action requirements,

8.
refuses to agree or abide with the bidder's labor agreement, or,

9.
is determined by the Contracting Officer not to be responsible.

(4/1/93)R82

SECTION 104


SCOPE OF WORK
Standard Modifications

104‑1.02 CHANGES. After the third paragraph add the following: Before a Change Order or Supplemental Agreement is approved, the Contractor shall submit cost or pricing data regarding the changed or extra work. The Contractor shall certify that the data submitted is, to his best knowledge and belief, accurate, complete and current as of a mutually determined specified date and that such data will continue to be accurate and complete during the performance of the changed or extra work. (5/12/89)M5

SECTION 105


CONTROL OF WORK
Standard Modifications

105‑1.01 AUTHORITY OF THE ENGINEER. Add the following: The Engineer may, at reasonable times, inspect that part of the plant or place of business of the Contractor or subcontractor that is related to the performance of the contract.

The Engineer may audit the books and records of the Contractor or a subcontractor to the extent that the books and records relate to the performance of the contract or subcontract, including cost or pricing data submitted under subsection 104‑1.02, Changes. Books and records that relate to the performance of the contract shall be maintained by the Contractor for a period of three years after the date of final payment under the prime contract and by the subcontractor for a period of three years after the date of final payment under the subcontract, unless a shorter period is authorized in writing by the Contracting Officer. 

(5/12/89)M6
Special Provisions

105-1.02 PLANS AND WORKING DRAWINGS. Replace the second sentence of the second paragraph with the following: No work shall be performed until working drawings for such work, or changes thereto, are approved.

Replace the second sentence of the fourth paragraph with the following: The Contractor shall indicate on the working drawings all deviations from the plans and specifications and shall also itemize and explain all deviations in the letter of transmittal.

(7/2/93)S62
105‑1.06 COOPERATION WITH UTILITIES. Add the following: The Contractor shall request locates from all the utilities having facilities in the area. Contractor shall use the locate call center for the following utilities:

	Locate Call Center

Anchorage Area
278-3121

Statewide
800-478-3121

who will notify the following:

	Alaska DOT/PF Anchorage Streetlights

Anchorage Telephone Utility

Anchorage Water & Wastewater Utility

AT&T Alascom, Inc.

Chugach Electric Association

ENSTAR Natural Gas, Inc.

GCI

MOA - Pubic Works

Municipal Light & Power (Anchorage)

PTI Communications, Inc.

Rogers Cable Systems of AK, Inc.

Signature Flight Support

SOA-DOT/PF Anchorage M&O

TelAlaska, Inc.


The Contractor shall call the following utilities and agencies directly:

State (DOT & PF) Street Lights & Storm Drains
333-2411

All existing utilities shall remain in service until the new utilities are installed and put into service.

There are various utility appurtenances located within the project limits. The Contractor is required to cooperate with the utilities and coordinate his work schedule to allow them access to the project for their adjustments and/or relocations.

The Contractor is required to work around all utility facilities, either existing or relocated, throughout the project unless advised by the utility that the facility is abandoned in place.

Relocation or adjustment of underground utility appurtenances will not normally be performed when the ground is frozen. Also, the utilities may prohibit the Contractor, through the Engineer, from working near the utility's facilities when the ground is frozen.

Any changes in contract scheduling that result in the conditions in this specification not being met shall be the responsibility of the Contractor and additional coordination with the applicable utility will be required.

Prior to the relocation of the utility's facilities, construction staking may be required. The Contractor shall give the utility 14 days advance notice as to when the staking will be available and maintain the stakes until the utility relocation is completed.

Payment for this staking will be as follows:

1.
If, as part of the contract, the Contractor is required to provide staking in the area needed by the utility, this work will be subsidiary to Item 642(1), Construction Surveying.

2.
If construction staking or right-of-way staking is required by the utility in advance of the Contractor's normal schedule, the utility will request the staking, through the Engineer, 14 days prior to the time the staking is required for the utility to start their relocation. This staking will be paid under Item 642(3), Three Person Survey Party.

3.
If right-of-way staking is required by the utility, and staking the right-of-way is not a part of the contract, the utility will request the staking, through the Engineer, 14 days prior to the time the staking is required for the utility to start their relocation. This staking will be paid under Item 642(3), Three Person Survey Party.

(2/13/98)R3
Add the following: It is the Contractor’s responsibility to schedule and coordinate the utility relocations with project construction as set forth in subsection 108-1.03, Prosecution and Progress.

The Contractor shall give each utility fifteen (15) calendar days advance written notice that relocation is required.

Specific coordination requirements for the various utilities are listed below:

Municipal Light and Power (ML&P)

ML&P will relocate the existing aerial open conductor electrical service along the north side of Fireweed Lane between Station 16+41, 33 feet left, and Station 18+09, 33 feet left. The relocation must be accomplished prior to the Contractor setting Signal Pole #1.

The Contractor shall allow ML&P one (1) calendar day to complete the relocation.

Chugach Electric Association, Inc. (CEA)

CEA owns and operates an overhead primary and secondary electrical system at the O’Malley & Birch intersection.

The Contractor will request the service hookups of the installed load centers when they have been inspected and tagged for acceptance. CEA will require fourteen (14) calendar days written notice to connect electrical service to the new load center located south of Tudor Road and one (1) day to complete the work.

When working near Chugach Electric Association facilities, the Contractor shall adhere to requirements set forth in "Construction or Maintenance Near Electrical Facilities" and "Electrical Facility Clearance Requirements" attached to these specifications as Appendix E.

Standard Modifications

105‑1.12 LOAD RESTRICTIONS. Delete the first paragraph and substitute the following: The Contractor shall comply with all restrictions as set forth in the "Administrative Permit Manual", and Title 17, Chapter 25, of the Alaska Administrative Code for vehicles traveling with the general public, unless otherwise allowed by an approved Traffic Control Plan. (5/7/91)M32
105‑1.15 PROJECT COMPLETION. Replace the first sentence of the third paragraph with the following: When all physical work and cleanup provided for under the contract is found to be complete, except for work specified under Subsection 618-3.04, Maintenance of Seeded Areas, and Subsection 621-3.04, Period of Establishment, a letter of project completion will be issued by the Engineer.(7/2/93)M7
105‑1.17 CLAIMS FOR ADJUSTMENT AND DISPUTES. Add the following to the fifth paragraph:

5.
A statement certifying that the claim is made in good faith, that the supporting cost and pricing data are accurate and complete to the best of the Contractor's knowledge and belief, and that the amount requested accurately reflects the contract adjustment for which the Contractor believes the Department is liable. (7/2/93)M8
Special Provisions

105‑1.17 CLAIMS FOR ADJUSTMENT AND DISPUTES. Add the following: Legal actions shall be commenced through the Superior Court, Alaska State Courts, Third Judicial District, in Anchorage. (8/5/93)R93

SECTION 106


CONTROL OF MATERIAL
Special Provisions

106‑1.01 SOURCE OF SUPPLY AND QUALITY REQUIREMENTS. Add the following: All steel and iron products which are incorporated into the work, and the action of applying a coating to a covered product (i.e., steel and iron), shall be manufactured in the United States except that minor amounts of steel and iron products of foreign manufacture may be used, provided the aggregate cost of such does not exceed one tenth of one percent (0.1 percent) of the total contract amount, or $2500, whichever is greater. Coating includes epoxy coating, galvanizing, painting, and any other coating that protects or enhances the value of a material subject to the requirements of this paragraph. For the purposes of this paragraph, the cost is the value of the products as they are delivered to the project.

When steel and iron products manufactured in the United States are shipped to a foreign country where non steel or iron products are installed on or in them (ie, electronic components in a steel cabinet), the steel and iron is considered to meet the requirements of this subsection.

A certification of materials origin, attesting to compliance with this provision, shall be furnished to the Engineer prior to incorporating any steel or iron products into the project.

(10/9/96)R219
Add the following: YEAR 2000 WARRANTY: The Contractor warrants that each hardware, software, or firmware product or item delivered or developed under this contract shall accurately process date data (including, but not limited to calculating, comparing, and sequencing) from, into, during, and between the twentieth and twenty-first centuries, including leap year calculations, when used in accordance with the documentation provided by the Contractor.

If the contract requires that specific products or items perform as a system, then this Year 2000 Warranty shall also apply to those listed items as a system.

The duration and remedies available to the State for breach of the Year 2000 Warranty shall be as defined in, and subject to, the year 2000 terms and limitations of any general warranty provisions contained in this solicitation. In the absence of any such general warranty provision(s), the remedies available to the State shall include repair or replacement, without any cost to the State, of any listed product or item whose noncompliance is discovered and made known to the Contractor in writing by April 1, 2000 or within one (1) year after acceptance, or within the time limits of the Contractor’s warranty, whichever is longer.

Nothing in this Year 2000 Warranty shall be construed to limit any rights or remedies the State may otherwise have under the Uniform Commercial Code, State or Federal law, or with respect to defects other than Year 2000 performance.

The warranties contained herein are separate and distinct from any other warranties expressed or implied and are not subject to any disclaimer of warranty or limitation of the supplier’s liability.

(3/4/98)S79

SECTION 107


LEGAL RELATIONS AND RESPONSIBILITY TO


PUBLIC
Special Provisions

107-1.02 PERMITS, LICENSES AND TAXES. Add the following: Prior to removing, stockpiling, staging or disposing of any material or equipment in, on or from a location not previously permitted by the contract, the Contractor shall obtain all necessary permits and clearances required. These permits and clearances may include, but are not limited to, State Historic Preservation Office clearance, a Division of Governmental Coordination Coastal Consistency Determination, Alaska Department of Natural Resources Mining Reclamation Permit, Alaska Department of Environmental Conservation permits, Alaska Department of Fish and Game Title 16 permit, US Fish and Wildlife endangered species clearance, US Army Corps of Engineers clearances and permits regarding wetlands, City or Borough Flood Hazard permit, local development permits, permission of property owner, etc.

The Contractor shall obtain a written statement from the State Historic Preservation Officer stating that material disposal, extraction, stockpiling or staging, on any off project site, is not expected to impact any cultural resources. The State Historic Preservation Officer is with the Department of Natural Resources in Anchorage, and may be contacted at (907) 269-8715. Should cultural resources be discovered during construction activities, work at that site shall be stopped and the Engineer notified.

The Contractor shall provide a wetland specialist able to conduct wetlands determinations and delineations in accordance with the Corps of Engineers 1987 Wetland Delineation Manual, of any site outside the project limits or not previously permitted, that will be impacted by the Contractor's operations. These delineations will be subject to Corps of Engineers approval.

The Contractor shall provide a copy to the Engineer, of all permits or clearances received prior to Contractor's use of any site outside the project limits. Additionally, the Contractor shall provide the Engineer a written statement that all permits or clearances necessary have been obtained. Contractor shall also provide a written statement to the Engineer listing agencies or offices contacted which responded that no additional action was required on the part of the Contractor.

107‑1.11 PROTECTION AND RESTORATION OF PROPERTY AND LANDSCAPE. Add the following to the third paragraph: When working near designated wetlands the Contractor shall place no fill, nor operate equipment outside the slope limits. Refueling and servicing of equipment shall not be performed within 100 feet of wetlands.

Add the following after Item 10:

11.
If water for any construction purpose is required from a non‑municipal water source, the Contractor shall obtain a Temporary Water Use Permit from the Water Resource Manager, and provide a copy to the Engineer. The Water Resource Manager is with the Department of Natural Resources in Anchorage and may be contacted at (907) 269-8624.

Add the following: The Contractor shall report immediately to the Engineer any hazardous material discovered, exposed, or released into the air, ground, or water during construction of the project. The Contractor shall also report any containment, cleanup, or restoration activities anticipated or performed as a result of such release or discovery. Hazardous materials include, but are not limited to, petroleum products, oils, solvents, paints, and chemicals that are toxic, corrosive, explosive, or flammable. (5/7/91)S47
The Contractor shall not excavate, nor use for fill, any material at any site suspected of or found to contain hazardous materials or petroleum fuels. The Contractor shall not stockpile, nor dispose of, any material at any site suspected of or found to contain hazardous materials or petroleum fuels.

The Contractor shall not use land from any park, recreation area, wildlife or waterfowl refuge, or any historical site located inside or outside of the project limits for material extraction, excess fill disposal, construction staging activities, equipment or material storage, or for any other purposes unless permitted by the contract. If the Contractor chooses to pursue permit modifications, such modifications shall be requested through the Engineer.

The Contractor shall do no work, stockpiling, staging, parking nor trespassing in or around any watercourses.

All debris from the project construction shall be removed from the area as soon as possible and disposed of according to methods approved by the Alaska Department of Environmental Conservation (ADEC) Solid Waste Program.

(3/25/98)R7
Standard Modifications

107‑1.13 RESPONSIBILITY FOR DAMAGE CLAIMS. In the first sentence, change "claims or actions for injuries" to read "claims, actions or liabilities for injuries". (5/12/89)M9
Special Provisions

107-1.15 CONTRACTOR'S RESPONSIBILITY FOR WORK. Add the following to the end of the first paragraph: Damage caused by the public, prior to acceptance (Partial Acceptance or Project Completion), shall be corrected at the Contractor's expense. (5/7/91)S48
Standard Modifications

107‑1.16 CONTRACTOR'S RESPONSIBILITY FOR UTILITY PROPERTY AND SERVICES. In the last sentence of the third paragraph delete: "by the local fire authority." (5/12/89)M10
Special Provisions

107‑1.16 CONTRACTOR'S RESPONSIBILITY FOR UTILITY PROPERTY AND SERVICE. Delete paragraphs four and five in their entirety, and substitute the following: If utility facilities are damaged by the Contractor, the owning utility has the choice of making the repair or having the Contractor correct the damage. The Contractor shall reimburse the utility for repair costs, or provide at no cost, all materials, labor and equipment if he repairs the damage.

The Contractor will not be responsible for the costs of repairing damaged facilities when:

1.
The utility mislocates the facility in the field by more than 2.5 feet horizontally for non‑frozen soil conditions, or

2.
When the location or existence of the buried facility is unknown by the utility.

(10/1/92)R8
Add the following before the last paragraph: Where the Contractor's operations meet any of the following conditions, the Contractor shall advise the owning Utility in writing at least 24 hours in advance of the work.

1.
Operations anticipated to be within 10 feet of an overhead electrical line.

2.
Operations anticipated to be within 3 feet of an underground electrical line according to locates provided by the owning Utility.

3.
Operations requiring use of equipment which is capable of coming within 10 feet of an overhead electrical line.

4.
Excavation operations anticipated to be within 10 feet of any gas line at the O’Malley/Birch intersection.

The notice shall indicate the location and duration of the work to be performed.

The Contractor shall provide an attendant whose sole responsibility is to perform as a safety observer while equipment is operating such that any part is capable of reaching within 15 feet of an overhead line.

Providing a safety observer for overhead electrical facilities, or a cable watch for buried electrical facilities, will not be paid for separately, but will be subsidiary to the item(s) of work being performed requiring these services.

(4/21/94)R170

SECTION 108


PROSECUTION AND PROGRESS
Special Provisions

108-1.01 SUBLETTING OF CONTRACT. Delete the second paragraph. (6/6/94)S68
108-1.03 PROSECUTION AND PROGRESS. In the first paragraph, delete the words "At this time" and substitute: "Five working days before the preconstruction conference". (5/7/91)S50
Standard Modifications

108‑1.03 PROSECUTION AND PROGRESS. In Item 1. insert: ", in a format acceptable to the Engineer," immediately after the words: "a progress schedule".(5/12/89)M11
Special Provisions

108‑1.03 PROSECUTION AND PROGRESS. Add the following: Within 20 calendar days after receipt of Notice-to-Proceed, the Contractor shall provide the Engineer with copies of purchase orders for the equipment items listed below:

1.
Lighting Standards.

2.
Signal Standards.

3.
Signal Controller Materials.

Purchase orders shall contain the estimated delivery dates for the materials ordered. The contract time will start on the day that the above materials are delivered to the Contractor. If the state does not receive all purchase order within 20 calendar days after receipt of Notice-to-Proceed, the contract time will start with the first working day following the 20th calendar day after receipt of Notice-to-Proceed.

If the contract involves items of work which may be started prior to delivery of the above materials, the Contractor may begin the count of contract time and perform that portion of the work authorized by the Engineer. The Engineer may suspend the count of contract time upon request of the Contractor until the above materials are delivered to the Contractor. The Contractor will be entitled to only one such suspension of time during the performance of the work and during such suspension shall not perform any additional work on the project. Upon delivery of the materials listed above, contract time will resume and continue to be charged in accordance with subsection 108-1.06 Determination and Extension of Contract Time.

(10/1/91)R106A
Add the following: The construction of this project shall be planned and recorded with a Critical Path Method (CPM) schedule. The schedule shall be used for coordination and monitoring of all work under the contract including all activity of subcontractors, manufacturers, suppliers, utility companies and review activity of the Department.

1.
Preparation of CPM Schedule. At the preconstruction conference, the Contractor shall submit for the Engineer's approval, a detailed initial CPM schedule. The schedule shall meet the requirements set forth below.

The construction time, for the entire project shall not exceed the specified contract time.

Following the Engineer's review, if revisions to the proposed CPM schedule are required, the Contractor shall do so promptly. The CPM schedule must be finalized within 60 days of the Notice to Proceed.

2.
Schedule Requirements. The CPM schedule shall be presented as a Precedence Diagram Network developed in the activity-on-node format and shall include:

a.
activity description,

b.
activity duration,

c.
resources required for each of the project activities, including:

(1)
labor, showing:

-work days per week

-holidays

-shifts per day

-hours per shift

(2)
equipment, including the number of units of each type of equipment, and

(3)
materials.

The activity-on-node diagram shall show the sequence and interdependence of all activities required for complete performance of all items of work under this contract, including shop drawing submittals and reviews and fabrication and delivery activities.

No activity duration shall be longer than 15 working days without the Engineer's approval.

The Engineer reserves the right to limit the number of activities on the schedule.

3.
Schedule Updates. Job site progress meetings will be held weekly by the Engineer and the Contractor for the purpose of updating the CPM schedule. Progress will be reviewed to verify finish dates of completed activities, remaining duration of uncompleted activities, and any proposed logic and/or time estimate revisions. The Contractor shall submit a revised CPM schedule within 7 calendar days after this meeting. The revised schedule shall show finish dates of completed activities and updated times for the remaining work, including any addition, deletion, or revision of activities required by contract modification. 

The contract completion time will be adjusted only for causes specified in this contract.

As determined by CPM analysis, only delays in activities which affect milestone dates or contract completion dates will be considered for a time extension.

It is understood by the Engineer and the Contractor that float is shared equally.

In addition to the CPM schedule, the Contractor shall, every two weeks during construction, submit a work plan detailing his proposed operations for the forthcoming two weeks. This plan shall detail the following:

1.
work activities,

2.
manpower involved by trade,

3.
work hours,

4.
equipment involved, and

5.
the location of the work to be performed.

Preparation and updating of the CPM schedule and two week work plans will not be paid for directly. Failure to submit the CPM work schedule and two week work plans as specified will result in partial withholding of progress payments in accordance with subsection 109-1.06, Progress Payments.

(12/13/96)R11A
108‑1.05 CHARACTER OF WORKMEN, METHODS AND EQUIPMENT. Add the following: The Contractor shall provide the Engineer with make, model, year, capacity, horsepower, and the related information of every piece of powered equipment used on the project. This information shall be updated weekly unless otherwise directed by the Engineer. (9/1/89)R13
Standard Modifications

108-1.07 FAILURE TO COMPLETE ON TIME. Replace the third sentence of the first paragraph with the following: The amount of these deductions is to reimburse the Department for estimated additional contract administration expenses incurred as a result of the Contractor's failure to complete the work within the time specified.

Replace Table 108-1 with the following:


TABLE 108-1


DAILY CHARGE FOR LIQUIDATED DAMAGES


FOR EACH CALENDAR DAY OF DELAY
	Original Contract Amount

	From More Than
	To and Including
	Daily Charge

	$    0
	$  100,000
	 $ 300

	  100,000
	  500,000
	  550

	  500,000
	1,000,000
	  750

	1,000,000
	2,000,000
	1,000

	2,000,000
	5,000,000
	1,500

	5,000,000
	10,000,000
	2,500

	10,000,000
	-
	3,000


(7/2/93)M49

SECTION 109


MEASUREMENT AND PAYMENT
Special Provisions

109‑1.01 GENERAL. Add the following: When more than one type of material or work is specified for a pay item, letter or numeric suffixes, included within the parenthesis following the pay item number, will differentiate the types. (7/2/93)S63
109-1.07 PAYMENT FOR MATERIALS ON HAND. Add the following: Materials shall be physically separated from the other materials stored at the storage location. Materials shall be clearly labeled with the project name and number. Materials shall be stored in accordance with the manufacturer's published recommendations. A copy of any such recommendations shall be provided to the Engineer.

Should storage conditions become unsatisfactory, any payments made for the materials will be classified as unearned. If the Contractor has not earned sufficient funds to cover the cost of a deduction on the next progress payment, a request for repayment will be sent to the Contractor. The Contractor agrees to repay the Department within 30 days from the date of a request to refund payment when the storage conditions have become unsatisfactory. Unsatisfactory storage conditions include, but are not limited to:

1.
Storage not in accordance with the manufacturer's recommendations.

2.
Commingling or storage of other materials where any element of doubt exists as to which materials belong in which lot.

3.
Unsatisfactory labeling of materials.

4.
Any liens filed on the materials for storage or transport, or by the supplier or manufacturer of the material.

5.
Change of the storage locations without obtaining approval of the Engineer prior to the relocation.

6.
Damage to all or part of the materials by fire, theft, or other peril.

Should labor, travel, or any other costs be incurred for inspection off the limits of the project, the Contractor shall reimburse the Department for these costs.

The Contractor releases and discharges the Department from any liability arising out of, or in any way related to, the payment for materials on hand and/or to the storage or transport of these materials. The Contractor is responsible for damages or delays which may relate to the storage or transport of the materials.

(7/2/93)S64
Standard Modifications

109-1.03 SCOPE OF PAYMENT. Delete the last sentence of the fourth paragraph.(5/7/91)M33
Special Provisions

109‑1.05 COMPENSATION FOR EXTRA WORK. Under item 3, Equipment, change the first sentence to read ..."Rental Rate Blue Book for Construction Equipment", published by K-III Directory Corp., 1735 Technology Drive, Suite 410, San Jose, CA 95110-1313.

Under item 3, Equipment, add the following to the second paragraph: The rental rate area adjustment factors for this project shall be as specified on the adjustment maps for the Alaska - South Region. (3/24/97)R14
109-1.06 PROGRESS PAYMENTS. Add the following: Failure to submit schedules in accordance with subsection 108-1.03, Prosecution and Progress, will result in withholding an amount equal to 5 percent of the total amount earned from all subsequent progress payments. This retainage will be released by the Engineer upon receipt of current schedules from the Contractor. (9/21/92)R137
109-1.07 PAYMENT FOR MATERIALS ON HAND. Add the following: Materials shall be physically separated from the other materials stored at the storage location. Materials shall be clearly labeled with the project name and number. Materials shall be stored in accordance with the manufacturer's published recommendations. A copy of any such recommendations shall be provided to the Engineer.

Should storage conditions become unsatisfactory, any payments made for the materials will be classified as unearned. If the Contractor has not earned sufficient funds to cover the cost of a deduction on the next progress payment, a request for repayment will be sent to the Contractor. The Contractor agrees to repay the Department within 30 days from the date of a request to refund payment when the storage conditions have become unsatisfactory. Unsatisfactory storage conditions include, but are not limited to:

1.
Storage not in accordance with the manufacturer's recommendations.

2.
Commingling or storage of other materials where any element of doubt exists as to which materials belong in which lot.

3.
Unsatisfactory labeling of materials.

4.
Any liens filed on the materials for storage or transport, or by the supplier or manufacturer of the material.

5.
Change of the storage locations without obtaining approval of the Engineer prior to the relocation.

6.
Damage to all or part of the materials by fire, theft, or other peril.

Should labor, travel, or any other costs be incurred for inspection off the limits of the project, the Contractor shall reimburse the Department for these costs.

The Contractor releases and discharges the Department from any liability arising out of, or in any way related to, the payment for materials on hand and/or to the storage or transport of these materials. The Contractor is responsible for damages or delays which may relate to the storage or transport of the materials.

(7/2/93)S64
Add the following: The location of stockpiled materials for payment in acceptable storage facilities off the project will be in Alaska, at a location acceptable to the Engineer. (9/1/89)R16

Add the following Section: 

SECTION 120

DISADVANTAGED BUSINESS ENTERPRISE (DBE) PROGRAM
Special Provisions

120‑1.01 DESCRIPTION. The work consists of providing Disadvantaged Business Enterprises (DBEs), as defined in Title 49, CFR (Code of Federal Regulations), Part 23, with the maximum opportunity to participate in the performance of contracts financed in whole or in part with federal funds. The Contractor shall not, nor shall subcontractors or others associated with this contract discriminate on the basis of race, color, national origin, or sex in the award and performance of work under this contract.

120‑1.02 INTERPRETATION. It is the intent of this section to implement the requirements of 49 CFR, Part 23, in compliance with the Federal Highway Administration's DBE Program guidelines and the Department's federally approved DBE Program.

120-1.03 ESSENTIAL CONTRACT PROVISION. Failure to comply with the provisions of this section shall be considered a material breach of contract. The Department also considers failure to comply with this section to be so serious as to justify debarment action as provided in AS36.30.640(4).

120-1.04 DEFINITIONS AND TERMS

1.
Broker. A DBE that arranges for the delivery or provision of creditable materials, supplies, equipment, insurance, bonding, etc., within its certified category, that is necessary for the completion of the project. A broker of materials certified in a supply category must be responsible for scheduling the delivery of materials and fully responsible for ensuring that the materials meet specifications before credit will be given.

2.
Commercially Useful Function (CUF). The execution of a contract or a distinct element of work or service under a contract by the DBE actually performing, controlling, managing, and supervising the work involved with its own equipment and employees within its certified category. The determination of CUF is made by the Engineer after evaluating the way in which the work was performed during the execution of the contract.

3.
Disadvantaged Business Enterprise (DBE). A firm certified by the State of Alaska, Department of Transportation and Public Facilities, in accordance with 49 CFR, Part 23, or one granted that status under the Alaska Native Claims Settlement Act, 1991 Amendments and certified by the Department for participation in the Department's DBE program.

4.
Good Faith Efforts. The affirmative action measures that shall be taken by a contractor to meet the DBE Program objectives and goals for this project. 

5.
Manufacturer. A DBE certified in a supply category that changes the shape, form, or composition of original material in some way and then provides that altered material to the project and to the general public or the construction industry at large on a regular basis.

6.
Original DBE Utilization Goal. The percent of work to be performed by certified DBEs that is established by the Department and specified in the contract bid schedule before approval of the Revised DBE Utilization Goal.

7.
Regular Dealer. A DBE certified in a supply category that

a.
maintains an in-house inventory on a regular basis of the particular product provided to this project,

b.
keeps an inventory in an amount appropriate for the type of work using that product, and

c.
offers that inventory for sale to the general public or construction industry at large (private and public sectors), not just supplied as needed on a project by project basis during the construction season, except where the product requires special or heavy equipment for delivery and the DBE possesses and operates this equipment on a regular basis throughout the construction season in order to deliver the product to the general public or construction industry at large. If the distribution equipment is rented or leased, it must be on a repetitive, seasonal basis.

8.
Revised DBE Utilization Goal. The DBE Utilization as submitted by the contractor and approved by the Department for this project on Form 25A325C. The Revised DBE Utilization Goal may be equal to, greater than, or less than the Original DBE Utilization Goal, if approved. Once approved, this Revised goal becomes the minimum required DBE participation during the execution of the contract.

120‑2.01 UTILIZATION GOAL. The Original DBE Utilization Goal for this contract is shown on the Bid Schedule as a percentage of the total basic bid amount. In order for the work of the DBE to be credited towards meeting the Original DBE Utilization Goal at time of contract award, the DBE must be certified by the Department in a category covering the CUF to be performed at the time of listing on the "DBE Utilization Report" (Form 25A325C).

A bidder shall demonstrate the ability to meet the Original DBE Utilization Goal or perform and document all of the required Good Faith Efforts under Subsection 120-3.02 in order to be eligible for award of this contract.

120‑3.01 DETERMINATION OF COMPLIANCE

1.
Phase I ‑ Bid and Award. In addition to bid submission requirements, the apparent low bidder shall demonstrate DBE responsibility prior to award of this contract by:

a.
Submitting, within 15 days of receipt of the notice of intent to award, a copy of the DBE Utilization Report (Form 25A325C) listing the certified DBEs to be used to meet the goal.

b.
If the contractor submits less DBE utilization on Form 25A325C than is required to meet the Original DBE Utilization Goal, documentation of Good Faith Effort in the form of the Summary of Good Faith Effort Documentation (Form 25A332A and attachments) and DBE Contact Reports (25A321A) shall be submitted. If accepted by the Department, this lower DBE utilization becomes the Revised DBE Utilization Goal.

If the bidder cannot demonstrate the ability to meet the Original DBE Utilization Goal, failure to document the minimum required Good Faith Efforts will result in the bid being declared nonresponsive.

c.
Where the bidder submits more DBE utilization on Form 25A325C than is required by the Original DBE Utilization Goal, this higher DBE utilization, if accepted by the Department, becomes the Revised DBE Utilization Goal.

2.
Phase II ‑ Construction. At the preconstruction conference, the Contractor shall submit, in writing, the designation of a DBE officer.

The CUF work items and creditable dollar amounts shown for a DBE on the DBE Utilization Report (Form 25A325C) shall be included in any subcontract, purchase order or service agreement with that DBE. Prior written request by the Contractor and approval from the Engineer is required for the replacement of a DBE for any reason. If DBE replacement is approved, the Contractor is obligated to replace the DBE with another DBE for the same work in order to still meet the Revised DBE Utilization Goal. If the Contractor cannot find a replacement DBE, the Contractor shall document the required Good Faith Efforts stipulated in Subsection 120-3.02 for the items of work to have been performed by the replaced DBE in order to have the Revised DBE Utilization Goal reduced.

120‑3.02 GOOD FAITH EFFORT. The Contracting Officer will use all of the following criteria to judge if the bidder, who has not met the Original DBE Utilization Goal, has demonstrated sufficient Good Faith Effort to be eligible for award of the contract. Failure by the Contractor to perform and document any of the following actions 1-7 constitutes insufficient Good Faith Effort.

1.
Consideration of all subcontractable items. The Contractor shall, at a minimum, seek DBE participation for each of the subcontractable items upon which the DBE goal was established as identified by the Department prior to bid opening (see Form 25A324).

2.
Selection of the most appropriate items or portions of items to be performed by DBEs in order to increase the likelihood of achieving the stated goal.

3.
Notification at least 10 calendar days prior to bid opening to all DBEs listed in the Department's most current DBE Directory certified to perform those work items identified in Form 25A324 of the bidder's/Contractor's interest in securing the DBE's participation in the execution of the work. Each contact with the DBE shall be logged on a "Contact Report" (Form 25A321A).

4.
Request for DBE participation on specific items of work or services. Allegations of non-competitive DBE quotes must be documented and verifiable. A DBE quote that is more than 10.0% higher than the accepted non-DBE quote shall be deemed non-competitive, provided the DBE and non-DBE quotes are for the exact same work or service. Where the Contractor rejects a DBE quote as being non-competitive under this condition, the work performed and payments received by the non-DBE during the execution of the contract shall be consistent with the non-DBE's accepted quote. This does not preclude increases as a result of Change documents issued by the Department.

5.
Provision of assistance to DBEs who need help in obtaining bonding or insurance required by the bidder.

6.
Providing prospective DBEs with adequate information about the requirements of the contract regarding the specific item of work or service sought from the DBE.

7.
Follow‑up of initial solicitations for interest by contacting DBEs to determine with certainty whether or not they were interested in bidding. Documentation of follow‑up contacts shall be logged on the "Contact Report" (Form 25A321A).

Items 4. through 7. will be utilized to evaluate any request from the Contractor for a reduction in the Revised DBE Utilization Goal due to the default or decertification of a DBE and the Contractor's subsequent inability to obtain additional DBE participation.

120‑3.03 COMMERCIALLY USEFUL FUNCTION (CUF). Measurement of attainment of the Revised DBE Utilization Goal shall be based upon the actual amount of money received by the DBEs for creditable CUF work on this project as determined by the Engineer in accordance with this Section.

CUF is limited to that of a: 

a.
regular dealer,

b.
manufacturer,

c.
broker,

d.
subcontractor,

e.
joint-venture, or

f.
prime contractor.

In order for the CUF work of the DBE to be credited toward the goal, the Contractor shall ensure that all of the following requirements are met:

1.
The DBE shall be certified in the appropriate category at the time of:

a.
the Engineer's approval of the DBE subcontract; and

b.
the issuance of a purchase order or service agreement by the Contractor to a DBE performing as either a manufacturer, regular dealer, or broker (with a copy to the Engineer).

2.
The CUF performed by a DBE certified in a supply category will be evaluated by the Engineer to determine whether the DBE performed as either a broker, regular dealer, or manufacturer of the product provided to this project.

3.
A DBE trucking firm certified and performing work in a transportation/hauling category is restricted within that category to the CUF of a broker. (This does not effect the CUF of that same firm, when performing work as a subcontractor and certified in another category such as embankment or excavation which could include the hauling of materials for that work.)

4.
The Contractor will receive credit for the CUF performed by DBEs as provided in this Section. Contractors are encouraged to contact the Engineer in advance of the execution of the DBE's work or provision of goods or services regarding CUF and potential DBE credit.

5.
Should a DBE performing a CUF become decertified during the term of the subcontract, purchase order, or service agreement for reasons beyond the control of and without the fault or negligence of the Contractor, the work remaining under the subcontract, purchase order, or service agreement may be credited toward the Revised DBE Utilization Goal.

 6.
Should the DBE be decertified between the time of contract award and the time of the Engineer's subcontract approval or issuance of a purchase order or service agreement, the work of the decertified firm shall not be credited toward the Revised DBE Utilization Goal. The Contractor must still meet the Revised DBE Utilization Goal by either:

a.
Withdrawing the subcontract, purchase order or service agreement from the decertified DBE and expending Good Faith Effort (Subsection 120-3.02, items 4-7) to replace it with one from a currently certified DBE for that same work or service through subcontractor substitution (Subsection 103-1.01), or

b.
Continuing with the subcontract, purchase order or service agreement with the decertified firm and expending Good Faith Effort to find other work not already subcontracted out and DBEs in an amount to meet the Revised DBE Utilization Goal through either

1)
subcontractor substitution (Subsection 103-1.01),

2)
increasing the participation of other DBEs on the project,

3)
documenting Good Faith Efforts (Subsection 120-3.02, items 4-7),

4)
or by a combination of the above.

7.
The DBE may perform work in categories for which it is not certified, but only work performed in the DBE's certified category meeting the CUF criteria may be credited toward the Revised DBE Utilization Goal.

8.
The Engineer shall consider the following criteria when determining what CUF is being performed by the DBE:

a.
The work performed shall be necessary and useful work required for the execution of the contract.

b.
The scope of work shall be distinct and identifiable with specific contract items of work, bonding, or insurance requirements.

c.
The work shall be performed, controlled, managed, and supervised by employees normally employed by and under the control of the certified DBE, with the exception allowed under (d) below. Either the DBE owner or an on‑site DBE representative, DBE superintendent, or DBE foreman shall be responsible for the work at the site. All such DBE representatives must be designated as a key employee in the DBE's certification records with the Department prior to DBE subcontract award.

d.
The DBE shall use their own employees and equipment for the execution of the work. An exception to this requirement may be permitted where the DBE must perform a specialty task or where the work is in a remote area. In such instance, the DBE may temporarily augment its project workforce with another contractor's equipment and employees (not to include supervision) in order to perform the work, if the Department considers this normal practice performed by non-DBE contractors, within the Alaskan construction industry. 

On any project, this practice shall not involve more than 33.3% of the DBE's subcontract value. Also, the Contractor shall submit a request in writing from the DBE and secure the Department's approval for such arrangement prior to commencement of the DBE's subcontract work involved. Exclusive of this arrangement, the DBE's project work force shall be regular DBE employees.

In all instances, the DBE shall be responsible for its payroll and labor compliance requirements concerning all workers under its control. DBE leases and payments for equipment must be documented; Contractor withholding or retainage for DBE labor and equipment usage is not permissible. Two-party checks to individuals are not permissible.

e.
The manner in which the work is sublet or performed shall conform to standard, statewide industry practice within Alaska, as defined by the Department. The work or provision of goods or services shall have a market outside of the DBE program (must be performed by non-DBE firms within the Alaskan construction industry). Otherwise, the work or service will be deemed a superfluous step in the contracting or purchasing process and no DBE credit will be allowed. 

There shall be no DBE credit for lower-tier non-DBE subcontract work, unless the Department defines this lower-tier subcontracting as standard, statewide industry practice within Alaska.

f.
The cost of the goods and services shall be reasonable and competitive with the cost of these goods and services outside the DBE program within Alaska. Materials or supplies needed as a regular course of the Contractor's operations such as fuel, maintenance, office facilities, portable bathrooms, etc. are not creditable.

The cost of materials actually incorporated into the project by a DBE subcontractor is creditable toward the DBE goal only if the DBE is responsible for ordering and scheduling the delivery of creditable materials and fully responsible for ensuring that the materials meet specifications.

g.
All subcontract work, with the exception of truck hauling, shall be sublet by the same unit of measure as is contained in the Bid Schedule unless prior written approval of the Engineer is obtained.

h.
The DBE shall control all business administration, accounting, billing, and payment transactions (this requirement does not preclude the two-party check allowance described under i., below). The prime contractor shall not perform the business, accounting, billing, and similar functions of the DBE. The Engineer may, in accordance with AS 36.30.420(b), inspect the offices of the DBE and audit the records of the DBE to assure compliance.

i.
Credit will not be allowed for payments made by the Contractor to others on behalf of the DBE.

Two‑party checks may be issued by the Contractor on an occasional basis to the DBE and another business for work or services performed under the contract; however, the Engineer shall be notified in writing in advance. DBE credit will not be given for these two-party payments, if issued on a routine basis or issued to an extent greater than that offered by the prime to non-DBEs on the project. 

j.
A DBE trucking firm certified and performing work in the transportation/hauling category shall have a supervisor on-site at all times in charge of the dispatching of trucks and the hauling of materials before any DBE credit may be credited. The DBE supervisor must be regularly employed by the DBE and designated as a key employee in the DBE's certification records with the Department prior to prime contract award. 

9.
The Contractor shall provide proof (canceled checks or bank statements that identify payor, payee, and amount of transfer) of the actual monies paid for the qualifying work, goods and services provided by DBEs. 

10.
If the quantity of work of a bid item which involves a DBE is reduced by the Department, the Original and Revised DBE Utilization Goals on Form 25A325C are reduced proportionately.

120‑3.04 DEFAULT OF DBE. In the event that a DBE who has been placed under contract or to whom a purchase order or similar agreement has been issued defaults on their work for whatever reason, the Contractor shall immediately notify the Engineer of the default and the circumstances surrounding the default. The Contractor shall take immediate steps, without any order or direction from the Engineer, to retain the services of other DBEs to perform the defaulted work. In the event that the Contractor cannot obtain replacement DBE participation, the Engineer may adjust the Revised DBE Utilization Goal if, in the opinion of the Engineer, both of the following criteria have been met:

1.
The Contractor had no fault or negligence in the default and that the circumstances surrounding the default were beyond the control of the Contractor.

2.
The Contractor is unable to find replacement DBE participation and has adequately performed and documented the Good Faith Effort expended in accordance with items 4 through 7 of Subsection 120‑3.02 GOOD FAITH EFFORT for the defaulted work.

The Revised DBE Utilization Goal will be adjusted to reflect only that amount of the defaulted DBE's work that can not be replaced.

120‑4.01 METHOD OF MEASUREMENT. The Contractor shall be entitled to count toward the Revised DBE Utilization Goal those monies actually paid to certified DBEs for CUF work performed by the DBE as determined by the Engineer. The Contractor will receive credit for the utilization of the DBEs, as follows:

1.
Credit for work performed by a DBE prime contractor is 100%, not to exceed the Original DBE Utilization Goal.

2.
Credit for the CUF of a subcontractor is 100% of the monies actually paid to the DBE under the subcontract for creditable work and materials.

3.
Credit for the CUF of a manufacturer is 100% of the monies paid to the DBE for the creditable materials manufactured.

4.
Credit for the CUF of a regular dealer of a creditable material, product, or supply is 60% of its value. The value will be the actual cost paid to the DBE but will not exceed the bid price for the item.

5.
Credit for the CUF of a broker performed by a DBE certified in a supply category for providing a creditable material, product or supply is limited to a reasonable brokerage fee. The brokerage fee shall not exceed 5% of the cost of the procurement contract for the creditable item. 

6.
Credit for the CUF of a broker performed by a DBE certified in the transportation/hauling category for arranging for the delivery of a creditable material, product or supply is limited to a reasonable brokerage fee. The brokerage fee shall not exceed 5% of the cost of the hauling subcontract.

7.
Credit for the CUF of a broker performed by a DBE certified in a bonding or insurance category for arranging for the provision of insurance or bonding is limited to a reasonable brokerage fee. The brokerage fee shall not exceed 5% of the premium cost.

8.
Credit for the CUF of a joint venture (JV) (either as the prime contractor or a subcontractor) may not exceed the percent of the DBE's participation in the joint venture agreement, as certified for this project by the Department. The DBE joint venture partner shall be responsible for performing all of the work as delineated in the certified JV agreement.

120‑5.01 BASIS OF PAYMENT. Meeting the Revised DBE Utilization Goal will be considered subsidiary to other items of work and no separate payment will be made.

If the Contractor fails to utilize the DBEs listed on Form 25A325C as scheduled or fails to submit required documentation to verify proof of payment or documentation requested by the Department to help in the determination of CUF, retainage may be withheld from progress payments. The retainage shall be sufficient to assure funds are available to cover the cost of the disincentive or potential disincentive.

If the Contractor fails to meet the Revised DBE Utilization Goal, payments will be reduced as a disincentive. The amount of the disincentive shall be equal to 50% of the difference between the Revised DBE Utilization Goal expressed in dollars and the total creditable DBE participation as determined by the Engineer.

If and only after the Original DBE Utilization Goal established on Form 25A325C in terms of dollars has been met, the Contractor may be eligible for an incentive payment based upon the following calculation:

10% of the total dollar amount of CUF work performed by DBE subcontractors not needed in the calculation to meet the Original DBE Utilization Goal; except that the total incentive paid to the Contractor will not exceed 2% of the total basic bid amount at time of original contract award or $100,000, whichever is less.

Payment of the incentive will be made on the final estimate. The disincentive will be withheld in the form of retainage during the course of the project. If sufficient retainage has not been withheld to cover the cost of the disincentive, the Contractor shall remit same to the Department within 30 days of being billed for the amount due.

A Change Order is not required for DBE Adjustment. The Notice To Proceed shall constitute the notice required to initiate DBE Adjustment.

Payment or Deduction will be made under:

Pay Item No.
Pay Item
Pay Unit
120(1)
DBE Adjustment
Contingent Sum

(6/6/94)S33

SECTION 401


ASPHALT CONCRETE PAVEMENT
Special Provisions

401-2.01 COMPOSITION OF MIXTURES. Delete this subsection and substitute the following: The paving mixtures will be any commercially available Type II, Class B, Asphalt Concrete mixture, or better, approved for use in any State or Municipal project. Asphalt Concrete, Type II, Class, B will be used in construction of the pathway. The Contractor shall submit a certified statement of its components and their proportions for approval as the Job Mix Design.

401-3.04 ASPHALT PAVERS. Add the following: The use of a Layton Box will be allowed on bikepaths and sidewalks.
401-5.01 BASIS OF PAYMENT. Add the following: Anti-stripping additives, asphalt cement, saw cutting, and tack coat will all be incidental to Item 608(3) Asphalt Sidewalk. Asphalt concrete used for the pathway will be paid for under Item 608(3) Asphalt Sidewalk


SECTION 501


STRUCTURAL CONCRETE
Standard Modifications

501-3.01 PROPORTIONING. Under Item 1., Determining the Proportions and Batch Weights, add the following to the second paragraph: Material properties shall be determined in accordance with the following test methods:

	Property
	Test Method

	Slump
	AASHTO T 119

	Air Content
	ATM T-8

	Compressive Strength
	AASHTO T 22

	Unit Weight
	AASHTO T 121

	Cement Content
	AASHTO T 121


(7/2/93)M51
Special Provisions

501‑3.01 PROPORTIONING. Revise this subsection as follows: In Table 501‑1 Class of Concrete, under the category Coarse Aggregate Gradation, AASHTO M43, provide either the No. 57 or the No. 67 gradation for Class A, S and W concrete.

(9/1/89)R37
501‑3.02 BATCHING. Add the following to item No. 5, Batching: Furnish the mix design number and a list of all ingredients, their individual weights, moisture contents of the various aggregates and the individual truck water meter reading when batched, with each truck load or batch of concrete supplied. (7/2/93)S54
501-3.06 PLACING CONCRETE. Replace the last sentence of Item 2. Pumping Concrete with the following: Concrete samples for testing shall be taken at the discharge end of the pipe. The Contractor shall provide the necessary samples of concrete as directed. (7/2/93)S65

SECTION 603


CULVERTS AND STORMDRAINS
Special Provisions

603-1.01 DESCRIPTION. Add the following: This work shall also consist of encasing pipe in reinforced concrete.

603-2.01 MATERIALS. Add the following to the list of materials:

Class W Concrete






501

Corrugated Polyethylene Pipe



706-2.07

In the second paragraph, add "Corrugated Polyethylene Pipe (24 inch maximum diameter for storm drain systems)" to the list of options allowed under Item 603(17).

Add the following to the last paragraph: Heights of cover for corrugated polyethylene pipe shall be the same as for aluminum culvert pipe.

603-3.04 JOINING PIPE. Add the following paragraph: Polyethylene pipe couplings shall be corrugated to match the pipe corrugations and their width shall not be less than one half the nominal pipe diameter.

603-5.01 BASIS OF PAYMENT. Concrete encasement will not be paid for separately but will be subsidiary to Item 603(17-8A) 8-Inch Pipe, Concrete Encased. Payment for Item 603(17-8A) will include the removal of existing 20 foot length of 6 inch pipe, all excavation and backfill materials required for installation.

Add the following pay item:

Pay Item No.
Pay Item
Pay Unit
603(17-8A)
8-Inch Pipe,
Linear Foot


Concrete Encased

S55

SECTION 607


FENCES
Special Provisions

607-4.01 METHOD OF MEASUREMENT. Add the following: Reconstructed fence will not be measured for payment.

607-5.01 BASIS OF PAYMENT. Add the following pay item:

Pay Item No
Pay Item
Pay Unit
607(4A)
Reconstructed Fence
Lump Sum


SECTION 608


SIDEWALKS
Special Provisions

608‑4.01 METHOD OF MEASUREMENT. Delete the last sentence:

608‑5.01 BASIS OF PAYMENT. Add the following: Asphalt cement and bed course materials will not be paid for separately, but will be subsidiary to the respective sidewalk pay item.

Item 608(1A) Concrete Sidewalk will include payment for the removal and disposal of two existing curb ramps and the installation of new sidewalk in accordance with the plans.

R165
Add the following pay item:

Pay Item No.
Pay Item
Pay Unit
608(1A)
Concrete Sidewalk, 4-Inch Depth
Square Yard


SECTION 609


CURBING
Special Provisions

609-3.04 CURB RAMPS. Add the following: Curb ramps adjacent to concrete sidewalks shall have pigment thoroughly mixed to a depth of ½-inch. Color in the dry state shall closely match FED. STD. 595, color 30252, brick red. Curb ramps adjacent to asphalt pathways shall have no added coloring. (8/4/95)R162

SECTION 615


STANDARD SIGNS
Special Provisions

615-2.01 MATERIALS. Change all Type III-A reflective sheeting to Type III reflective sheeting.

Add the following to the end of the first sentence of the fifth paragraph: "the Department of Transportation and Public Facilities - Sign Face Fabrication Requirements, and the Alaska Traffic Manual."

Delete paragraphs 7 and 8 (the fourth and fifth paragraphs on page 315) and substitute the following: Sign posts and bases shall be of the types specified. Structural aspects of design and materials for sign supports shall comply with the AASHTO Standard Specifications for Structural Supports for Highway Signs, Luminaires and Traffic Signals.

Concrete for steel-reinforced slip base and breakaway foundations shall conform to Section 501, Structural Concrete, Class A, except that Subsection 501-3.02 Batching is modified as follows:

Under item 3. Aggregates, delete the third paragraph.

Concrete for other sign foundations may be Class W.

Add the following: Wide flange posts shall also be hinged and equipped with the multi-directional breakaway load concentration coupler hinge plates.

615‑3.01 CONSTRUCTION REQUIREMENTS. Add the following to the sixth paragraph: When existing signs are to be salvaged, the remaining foundation shall be removed, abandoned in place, or if located within the roadway structural section shall be disposed of in a manner as approved by the Engineer. If they are abandoned in place, the tops of the foundations, reinforcing steel, anchor bolts, and conduits shall be removed to a depth of not less than one foot below roadway subgrade or unimproved ground, whichever applies. All signs and posts at a single installation shall be considered as one unit.

Add the following after the sixth paragraph: Salvaged sign panels shall be delivered to the State Maintenance Yard in Anchorage.

615‑3.02 SIGN PLACEMENT AND INSTALLATION. Add the following: Existing signs shall not be removed without authorization from the Engineer. They shall be kept in service until either the new signs have been installed, or they are no longer needed. As the work progresses, if their locations do not conform to Standard Drawing S-05.00, they shall be reinstalled at locations approved by the Engineer.

Prior to mounting the sign panel, the Contractor shall mark the date of installation on the back of the sign. Installation dates shall be written in the format of month/day/year, using black permanent marker, with numbers a minimum of 3 inches in height, so as to be readable from the roadside after installation.

615-4.01 METHOD OF MEASUREMENT. Add the following to the second paragraph: Concrete used for sign bases will be considered subsidiary to other work under this section and will not be measured for payment.

615‑5.01 BASIS OF PAYMENT. Add the following: Payment for keeping existing signs in service until they are no longer needed, or temporarily relocating existing signs, will not be paid for directly, but will be subsidiary to Item 615(1), Standard Signs.

Payment for removal of existing sign post foundations, or work required to abandon them in place, shall be included in Item 615(7), Salvage Signs.

(9/10/97)R50

SECTION 621


PLANTING TREES AND SHRUBS
Special Provisions

621-4.01 METHOD OF MEASUREMENT. Add the following: Transplanted shrubs will not be measured for payment.

621-5.01 BASIS OF PAYMENT. Add the following pay item:

Pay Item No.
Pay Item
Pay Unit
621(10A)
Transplanting Shrubs
Lump Sum


SECTION 623


BLOCK SODDING
Special Provisions

623 MATERIALS. Add the following: Sod may be harvested from the Northstar and Stellar asphalt pathway alignments, or the Contractor may supply sod from commercial suppliers.


SECTION 640


MOBILIZATION AND DEMOBILIZATION
Special Provisions

640‑2.01 METHOD OF MEASUREMENT. Delete item 3. and substitute the following:

3.
When the letter of project completion has been issued and the Contractor has made all the required submittals the remaining balance of the amount for this item will be paid. (5/7/91)S41
Delete Section 641 in its entirety and substitute the following:


SECTION 641


TEMPORARY EROSION AND POLLUTION


CONTROL
Special Provisions

641-1.01 DESCRIPTION. This work shall consist of temporary control measures as shown on the plans, or ordered during the life of the contract, to control temporary erosion and water pollution. This work shall include preparation of a Temporary Erosion and Pollution Control (TEPC) Plan. The Contractor shall conduct construction activities in accordance with the approved TEPC Plan.

641-1.02 TEMPORARY EROSION AND POLLUTION CONTROL PLAN. At least five (5) days prior to the preconstruction conference, the Contractor shall submit for approval by the Department's Environmental Section, a TEPC Plan consisting of the following:

1.
Methods for clearing and grubbing.

2.
Plan for installation of temporary erosion and sediment control measures, in accordance with the Department's Storm Water Manual, including, but not limited to, the following:

a.
Excavation and embankment construction;

b.
Construction of temporary and permanent drainage features;

c.
Construction in and around waterbodies and wetlands; and

d.
Haul roads and material sites.

e.
List of quantities, types and suppliers of materials to be used.

3.
Disposal of waste material.

4.
Containment, cleanup, and disposal of such substances, as well as the methods to be utilized for disposing of, petroleum products or other hazardous substances generated by construction equipment or activities. The plan shall also include a list of the quantities and types of materials available on site to be utilized for hazardous substance containment and cleanup activities.

The Department will review the TEPC Plan for approval within five (5) working days. If corrections or modifications are necessary to the plan, the corrected plan shall be resubmitted by the Contractor within five (5) days of receipt of the comments.

641-2.01 CONSTRUCTION REQUIREMENTS. The Engineer shall limit the surface area of erodible earth material exposed by clearing and grubbing, excavation, borrow and fill operations and direct the Contractor to provide immediate permanent or temporary pollution control measures to prevent contamination of adjacent streams, lakes, ponds or other areas of water impoundment. As necessary such work may involve the construction of temporary berms, dikes, dams, sediment basins, slope drains, and use of temporary mulches, seeding or other control devices or methods as necessary to control erosion. Temporary pollution control measures shall be used to correct conditions that develop during construction that were not foreseen during the design stage, that are needed prior to installation of permanent pollution control features, but are not associated with permanent control features on the project.

The Contractor shall be required to incorporate all permanent erosion control features into the project at the earliest practicable time as outlined in his accepted schedule.

Cut slopes shall be seeded and mulched as the excavation proceeds to the extent considered desirable and practicable.

Where erosion is likely to be a problem, clearing and grubbing operations shall be so scheduled and performed that grading operations and permanent erosion control features can follow immediately thereafter if the project conditions permit; otherwise temporary erosion control measures may be required between successive construction stages. The surface area of erodible earth material exposed at one time by clearing and grubbing shall not exceed 5 acres without written approval.

The Engineer shall limit the area of excavation, borrow and embankment operations in progress commensurate with the Contractor's capability and progress in keeping the finish grading, mulching, seeding and other such permanent pollution control measures current in accordance with the accepted schedule. Should seasonal limitations make such coordination unrealistic, temporary erosion control measures shall be taken immediately to the extent feasible and justified.

In the event of conflict between these requirements and pollution control laws, rules or regulations of other federal or state or local agencies, the more restrictive laws, rules or regulations shall apply.

The Contractor shall be responsible for the containment, cleanup, and disposal of all construction‑related discharges of petroleum fuels, oil, and/or other substances hazardous to the land and water. Performance of this activity shall comply with the requirements of 18 AAC 75 and Title 46 of the Alaska Statutes.

641-3.01 METHOD OF MEASUREMENT. The method of measurement shall be as specified in the order authorizing the work.

641-4.01 BASIS OF PAYMENT. Temporary erosion and pollution control work required, which is not attributed to the Contractor's negligence, carelessness or failure to install permanent controls, will be paid for as specified in the order authorizing the work.

In the event that temporary erosion and pollution control measures are required due to the Contractor's negligence, carelessness or failure to install permanent controls as a part of the work as scheduled and as ordered, such work shall be performed by the Contractor at his own expense.

In case of repeated failures on the part of the Contractor to control erosion, pollution and/or siltation, the Engineer reserves the right to employ outside assistance or to use his own forces to provide the necessary corrective measures. Such incurred direct costs plus project engineering costs will be charged to the Contractor and appropriate deductions made from the Contractor's monthly progress estimate.

Temporary pollution control may include construction work outside the right-of-way where such work is necessary as a result of roadway construction, such as State Furnished Material sources. Temporary erosion and pollution control in connection with contractor furnished material sources shall be at the expense of the Contractor.

The erosion control features installed by the Contractor shall be acceptably maintained by the Contractor.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
641(1)
Temporary Erosion and Pollution Control
Contingent Sum

(7/23/97)R203
Delete Sections 614 and 642 and replace with the following:

SECTION 642


CONSTRUCTION SURVEYING AND MONUMENTS
Special Provisions

642-1.01 DESCRIPTION. Perform all surveying and staking essential for the completion of the project and perform the necessary calculations required to accomplish the work in conformance with the plans and specifications and standard engineering practice.

Furnish and install survey monuments and monument cases in conformance with the Plans or as directed.

Adjust existing monuments and monument cases to conform to the new elevations.

642-1.02 DEFINITIONS 

1.
Monument: A fixed physical object marking a point on the surface of the earth; used to commence or control a survey; mark the boundaries of a parcel of land; or the centerline of a right-of-way corridor. Monuments will be Primary or Secondary, as shown on the plans.

2.
Point: Any identified spot located on the surface of the earth. For purposes of this definition, a point can be a PK nail, wooden hub, rebar, large nail or any other structure capable of being utilized as a marker.

3.
Witness Corner: A material mark or point usually placed on a property or survey line, at a known distance from a property corner or other survey point. A witness corner is employed to witness the location of a corner/point that cannot be monumented at its true location.

4.
Reference Monument: A material mark or point placed at a known distance and direction from a property corner or other survey point, usually not on a property or survey line. A reference monument is employed to perpetuate a corner/point that cannot be monumented at its true location or where the corner monument is subject to destruction.

5.
Surveyor: The Contractor’s Professional Land Surveyor, currently registered in the State of Alaska.

642-2.01 MATERIALS.
1.
Monument Cases. Castings shall conform to AASHTO M 105, Class 30A. Castings shall be coated with a bituminous damp-proof coating. The tops shall bear evenly on the frames.

2.
Primary Monument: A minimum 2 inch diameter nonferrous pipe at least 30 inches long, with a minimum 4 inch flange at the bottom and having magnets attached at the top and bottom. A minimum 2.5 inch diameter nonferrous metal cap must be permanently attached to the top. Mark the cap around the outside edge with the words “STATE OF ALASKA DOT&PF". Permanently stamp every monument with the Surveyor’s registration number, the year set, and the point/corner identification. Orient cap so that the data may be read when the reader is facing north, except for centerline monuments which will be oriented so as to be read facing up-station.

3.
Secondary Monument: A minimum 5/8 inch x 30 inch rebar with a 2 inch aluminum cap attached to the top. Permanently stamp every secondary monument with the Surveyor’s registration number and the year set.

CONSTRUCTION REQUIREMENTS
642-3.01 GENERAL. Use competent, qualified personnel and suitable equipment for the layout work required and furnish all traffic control, stakes, templates, straight-edges and other devices necessary for establishing, checking and maintaining the required points, lines and grades.

Furnish such computer services as necessary to accomplish the work. Check all data received from the computer for completeness and accuracy. As soon as practical after completion of the work, and in no case later than acceptance of the project, deliver all field books, computer forms and computer output data to the Engineer. This data shall become the property of the Department.
Supervise construction surveying personnel. Correct any errors resulting from the operations of said personnel at Contractor expense . The Contractor is responsible for the accuracy of the work. 

Work classified as Land Surveying under AS 08.48, and work involving the location, control, and monumentation of construction centerline and right-of-way, shall be performed by or under the responsible charge of a Professional Land Surveyor.

Follow the Department’s Construction Surveying Requirements. A copy of this document is attached to these Special Provisions in Appendix A.

Keep field notes in standard bound notebooks in a clear, orderly, and neat manner consistent with Departmental procedures, including titles, numbering, and indexing. Make field books available for inspection by the Department’s project personnel at any time. Store the field books in the Department’s Project Office During periods of non-use.

Perform the following:

1.
staking necessary to delineate clearing and/or grubbing limits

2.
cross sections necessary for determination of excavation and embankment quantities, including intermediate and/or remeasure cross sections as needed

3.
slope staking

4.
staking of signs, culverts, minor drainage structures and other appurtenances, including the necessary checking to establish the proper location and grade to best fit the conditions on site

5.
bridge staking

6.
the setting of such finishing stakes as may be required

7.
the measurement of pay quantities that require measurement 

8.
the staking of right-of-way and material source limits when it is deemed necessary

9.
the staking, referencing and other actions as may be required to preserve or restore land monuments and property corners

10.
and all other surveying and staking necessary to complete the project

When the right-of-way centerline points have been established as a part of the Department’s Preconstruction surveys, the Department will furnish the Contractor with copies of the reference field books. Recover these control points and verify these references. Reestablish any missing points from the Department’s references prior to the initiation of clearing, grubbing, or excavation.

When the right-of-way centerline points have not been established by the Department but the survey control points were established as a part of the Department’s Preconstruction surveys (as detailed on the project Survey Control Sheet) recover these points and use them as the basis for establishing the right-of-way centerline. Verify the position of these points and establish new points where required to replace missing points, prior to the initiation of clearing, grubbing, or excavation.

Notify the Engineer immediately if a Department-established reference point is discovered to be in error or a reset point is not in harmonious relationship to the adjacent centerline points.

Furnish a notekeeper to record all field survey notes, including those which become documentation from which quantities for payment are computed. The notekeeper shall be thoroughly familiar with generally accepted standards of good survey notekeeping practice and the Department’s Construction Surveying Requirements.

The Engineer may randomly spot check the Contractor's surveys, staking and computations. After the survey or staking has been completed, provide the Engineer with a minimum of 72 hours notice prior to performing any work, and furnish the appropriate data as required, to allow for such random spot checking. The Department assumes no responsibility for the accuracy of the work. This time period may also be used by the Engineer for any redesign due to field conditions. If restaking is necessary due to these changes, the staking will be paid at the contract unit price for Item 642(3) Three Person Survey Party.

642-3.02 CROSS-SECTION SURVEYS. When required, obtain right-angle cross sections to the construction centerline at the interval detailed in the Department’s Construction Surveying Requirements.

The following shall be supplied by the Department:

1.
One set of Construction Plans and Specifications.

2.
Field Books (Level, Cross-Section, Slope Stake, etc. ). Books will be labeled and the pages numbered by the Department. Field books shall remain the property of the Department upon completion of the work.

3.
Design Cross Sections, if any.

4.
Sufficient centerline or reference thereto, and at least two benchmark per mile to enable the establishment of planned elevations and centerline.

5.
State of Alaska Land Survey Monument Record forms. These forms are to be completed by the Contractor.

6.
One copy of the Department’s Construction Surveying Requirements.

7.
Design centerline grades, except when Item 642(2), Office Engineering is used.

The following shall be required of the Contractor:

1.
A heading in the appropriate book (date, weather, names and duties of crew members) shall be made at the beginning of each day's work.

2.
The notekeeper shall update the index of the appropriate book at the end of each day's work.

3.
Level notes shall be reduced, checked and adjusted.

4.
Cross-section level notes and slope stake catches shall be computed by the notekeeper and checked by a different crew member in the field on a continual basis.

5.
The Contractor shall enter the grade data, shoulder width and/or ditch distance, stationing, slope, etc., in the slope stake books.

6.
The position and identifying marks of slope stakes and reference points shall be maintained until used for their intended purpose.

7.
Errors shall have a line drawn through them with the correct entry made directly above. Erasures will not be allowed.

8.
Field books or copies of the field books shall be returned to the Project office at the end of each work day or as directed.

9.
The Contractor shall provide copies of all grade sheets and temporary bench mark elevations to the Engineer 48 hours before commencing work on unclassified excavation or embankment.

10.
The Contractor’s survey crews shall comply with all approved traffic control plans. Crews shall coordinate their activities with the Contractor’s Worksite Traffic Supervisor.

11.
A survey Party Chief diary shall be kept daily and contain the following information, (a copy shall be given to the Engineer daily):

a.
Date.

b
Weather.

c.
Crew members’ names and duties.

d. 
Type and location of work performed.

e. 
Hours worked.

f. 
Type of equipment used (brand) and date equipment was double centered or “peg” test was performed.

g. 
Signature of person in responsible charge.

12.
The Contractor shall submit the survey field notes, for any specific area, relating to monument referencing prior to any initiation of clearing, grubbing or excavation. 

642-3.03 MONUMENTS. Install primary and secondary monuments, as called for in the plans, at the positions established by the Department. Reference all monuments, property markers/corners, or accessories which may be disturbed or buried during construction, and re-establish them in their original position prior to the completion of the project. Keep such records and report to the Engineer evidence that a monument has been disturbed and is no longer reliable or cannot be located and is presumed to be missing. The referencing work shall consist of a minimum of two in-line reference points, or three swing-tie reference points in situations where in-line referencing is not desirable. Set all reference points outside of the construction limits. Measure distances from the monument to the nearest 0.01 foot. Record all referencing of monuments in a separate field book stamped by the Surveyor.

Replace all existing monuments disturbed by construction with Primary or Secondary Monuments meeting the requirements of Subsection 642-1.02. When it is impractical to establish a monument in its original position, install a witness corner (WC). Place the WC to a property corner on the property line when the other property corner which defines said line is existing or there has been sufficient retracement to define said line. In other cases, place a reference monument (RM) perpendicular to the centerline at the station of the original position and at a distance from the original position measured in whole feet.

Those monuments found that are not shown on the plans will be recognized by the Engineer when the following is provided by the Surveyor: Field notes identifying type and location of the monument, and a description of the point the monument marks, with the reason to preserve its location. Monuments not shown on the plans will be considered additional work and paid by 642(3), Three Person Survey Party.

The Surveyor shall complete a State of Alaska Land Survey Monument Record form for each primary and secondary monument installed, relocated or replaced. In addition to the required survey information, including section, township and range, each record shall meet all requirements for recording at the District Recorder’s Office in which the project is located. Deliver these forms to the Engineer prior to project completion. The Department will file all original records as required by current State Statutes using the information provided by the Contractor.

Set each monument and monument case accurately to lines established at the required location and in such a manner as to insure its being held firmly in place. Set existing monuments and monument cases to be adjusted to new elevations in the manner and at the elevations directed.

642-3.04 OFFICE ENGINEERING. Calculate finish grades for the roadway as specified per plans and/or specifications. Use information available in the field, on as-builts, or as provided by the Engineer. This work shall be performed by or under the responsible charge of a Professional Land Surveyor or a Professional Engineer currently Registered in the State of Alaska.
642-3.05 FINAL TRAVERSE. Within 30 days after the Engineer receives from the Contractor a letter which states that all construction activities that may disturb the monuments have ceased, the Surveyor shall run a final traverse to verify the positional accuracy of installed survey monuments. This traverse will begin and end at different Department provided control points. The primary and secondary monuments placed or replaced and any undisturbed Department provided control points shall be tied to the traverse. Under no circumstance shall the final traverse run more than 2.5 miles without a tie to a Department provided monument/control point. All traverse points established during this work shall meet the requirements of a secondary monument. The Surveyor shall sign and stamp a letter which lists each monument and its coordinates. The letter shall certify that the monuments are each located within 0.10 foot of their proposed position based on the project survey control points provided by the Department. Deliver the certification letter and field notes for this work to the Engineer.

642-4.01 METHOD OF MEASUREMENT.

Item 642(1) Construction Surveying. No measurement of quantities will be made.

Item 642(2) Office Engineering. By the mile along centerline for all completed office engineering accepted.

Item 642(3) Three Person Survey Party. By the hour for extra, additional, or unanticipated work made necessary by changes in the project, as directed.

Items 642(4) through 642(8). The actual number of monuments installed as shown on the “State of Alaska Land Survey Monument Record” forms delivered to and accepted by the Engineer.

Item 642(9) Reference Existing Monument. The actual number of monuments referenced as shown in the Surveyor’s field notes delivered to and accepted by the Engineer.

642(10) and 642(11). The actual number of monument cases furnished and installed, or adjusted to new elevation, and accepted.

642(12) Final Traverse. No measurement of quantities will be made.

Survey monuments that are placed on bridges will not be measured for payment but will be considered incidental to other bridge items.

Calculations of all pay quantities will be performed by Department personnel.

642-5.01 BASIS OF PAYMENT. Construction Surveying and Final Traverse shall include all field and office work required to accomplish the work, including furnishing all necessary personnel, equipment, transportation and supplies. Payment for Final Traverse is based on the Engineer’s acceptance of the Surveyor’s certification letter and field notes.

Construction Engineering when required, will be in addition to Construction Surveying. Both items will appear on the bid schedule.

If staking for extra, additional or unanticipated work, as stated above, is performed by a two person survey party, payment will be made at 75 percent of the unit price under Item 642(3), Three Person Survey Party. If a single person is required for additional office computations or other work requiring only one person, payment will be made at 32 percent of the unit price of Item 642(3).

Traffic control devices necessary for the survey parties will be considered subsidiary. Payment for Traffic Control Plans as approved will be paid under Section 643, Traffic Maintenance.

The accepted quantities will be paid for at the contract price, per unit of measurement for each of the particular pay items shown in the bid schedule.

Pay Item No.
Pay Item
Unit
642(1)
Construction Surveying
Lump Sum

642(2)
Office Engineering
Mile

642(3)
Three Person Survey Party
Hour

642(4)
Set Primary Monument
Each

642(5)
Set Secondary Monument
Each

642(6)
Replace Existing with Primary Monument
Each

642(7)
Replace Existing with Secondary Monument
Each

642(8)
Adjust Existing Monument
Each

642(9)
Reference Existing Monument
Each

642(10)
Monument Case
Each

642(11)
Adjust Existing Monument Case
Each

642(12)
Final Traverse
Lump Sum

(3/13/98)R214
Delete Section 643 in its entirety and substitute the following:


SECTION 643


TRAFFIC MAINTENANCE
Special Provisions

643-1.01 DESCRIPTION. This work consists of the necessary measures to protect and control traffic during the life of the contract including, but not limited to, furnishing, erecting, maintaining, replacing, cleaning, moving and removing the traffic control devices required to insure the safety of the traveling public and all administrative responsibilities necessary to implement this work.

The Contractor shall maintain all roadways and pedestrian and bicycle facilities affected by the work and shall construct and maintain approaches, crossings, intersections and other features as may be necessary throughout the life of the contract.

643-1.02 DEFINITIONS.
Construction Phasing Plan - A plan for each phase of the project showing how traffic will be accommodated. It should show the sequence of work by segment or phase if required.

Traffic - The movement of vehicles, pedestrians, and bicyclists through road construction, maintenance operations, utility work, incident zones or similar operations.

Traffic Control Plan - A Traffic Control Plan (TCP) is a drawing or drawings indicating the method or scheme for safely guiding and protecting motorists, pedestrians, bicyclists, and workers in a traffic control zone. It depicts the traffic control devices to be used, their placement and times of use.

Traffic Control Zone - A portion of a road construction project, maintenance operation, utility work, incident zone or similar operation where traffic is affected by the operation and traffic control is needed to safely guide and protect motorists, pedestrians, bicyclists, or workers.

643-1.03 TRAFFIC CONTROL PLAN. The TCP may include, but not be limited to, such items as signs, barricades, traffic cones, plastic safety fence, sequential arrow panels, portable changeable message board signs, special signs, warning lights, portable concrete barriers, crash cushions, flaggers, pilot cars, interim pavement markings, temporary roadways and all other items required to direct traffic through or around the construction zone in accordance with these specifications and the Alaska Traffic Manual (ATM). The TCPs shall also address placement of traffic control devices including location, size, mounting height and type. The details shown for signs shall include the code designation, size, and legend per the ATM and the Alaska Sign Design Specifications (ASDS). Plan sheets developed on Auto Cad can be made available, upon request, for use in preparing TCPs.

When a TCP is included in the plans the Contractor may use it, modify it or design an alternative TCP. Any modifications to the TCP or any new TCP shall be submitted for approval of the Engineer. The Contractor shall allow 1 week for review of any TCP or each subsequent correction. Changes in the TCP may be allowed during construction provided 48 hours are allowed for review and the changes are approved by the Engineer.

When a TCP is not included in the plans the Contractor shall provide one in accordance with this Section and the ATM. The Contractor's superintendent shall review and sign all TCPs prior to submittal. Acceptance of a TCP is based on the Contractor's certification that the plan is in conformance with the ATM and the specifications.

All TCPs submitted shall indicate the periods for which the TCP will be in effect. Each TCP shall provide the name and 24-hour telephone number of the Worksite Traffic Supervisor.

When a waiver of regulation 17 AAC 25 regarding oversize and overweight vehicle movements is in effect for this project, all movements of oversize and overweight vehicles in or near traffic within the project limits will be in accordance with the provisions of the approved TCP. The TCP shall specify traffic control devices that will be required for these operations.

There shall be no work within the project limits until the Contractor has implemented an approved TCP for the work proposed. The number of traffic control devices indicated on the TCPs, plans, and Standard Drawings are a minimum. If unsafe conditions occur, the Engineer may require additional traffic control devices.
643-1.04 WORKSITE TRAFFIC SUPERVISOR. The Contractor shall provide a Worksite Traffic Supervisor who shall be responsible for the Contractor's maintenance of traffic operations on a 24-hour basis.

1.
Qualifications. The Worksite Traffic Supervisor shall understand the requirements of the ATM, the plans and the specifications and meet at least one of the following:

a.
Be currently certified as a Worksite Traffic Supervisor by the American Traffic Safety Services Association (ATSSA).

b.
Be currently certified as a Work Zone Traffic Safety Specialist or a Signs and Markings Specialist by the International Municipal Signal Association (IMSA).

c.
Be currently certified as a Worksite Traffic Technician by (ATSSA).

Items b and c require documentation of a minimum of twelve months of supervisory level worksite traffic control or twelve months of responsible charge of such work. "Responsible charge" shall be construed to mean having been in a position of accountability for the selection of devices and for their placement in the traffic control system, or for the continued operation of the system. Having persons that actually perform labor under one's control would satisfy this requirement.

2.
Duties. The Worksite Traffic Supervisor's duties shall include the following:

a.
Prepare the TCPs and public notices and coordinate traffic control operations with the Engineer.

b.
Inspect the condition and position of all traffic control devices in use on the project at least once each day and once each night, to ensure that devices are in proper working order, clean, visible and conform to the approved TCPs in use. Furnish a detailed written report of each inspection to the Engineer within 24 hours.

c.
Supervise the repair or replacement of damaged or missing traffic control devices.

d.
Review and anticipate appropriate traffic control needs and ensure that the proper traffic control devices necessary for safe and efficient traffic movement are available.

e.
Review work areas, storage of equipment, and handling and storage of materials relative to traffic safety.

f.
Hold traffic safety meetings with the superintendents and foremen of the Contractor and subcontractors prior to beginning construction, and periodically thereafter as necessary or as directed by the Engineer. The Engineer shall be provided the opportunity to attend these meetings.

g.
Supervise all traffic control workers, flaggers, and pilot car drivers.

h.
Certify that all of the flaggers meet the requirements of Subsection 643-3.04.

643-1.05 CONSTRUCTION PHASING PLAN. A Construction Phasing Plan shall be submitted at least 5 working days prior to the Preconstruction Conference for approval by the Engineer and consist of the following:

1.
Designation of a Worksite Traffic Supervisor including his resume, written verification of his credentials and the telephone numbers where he can be reached 24-hours a day.

2.
A plan for each phase or segment of the project. Changes shall be submitted to the Engineer for approval 15 days in advance of their proposed implementation.

3.
TCPs for the first phase of the project with both the permanent and temporary traffic control measures shown including the times of use of each TCP.

643-2.01 MATERIALS. Materials for traffic control devices shall conform to the requirements set forth below:

1.
Signs. Permanent Construction Signs, Construction Signs and Special Construction Signs including sign supports shall conform to the requirement of Section 615, Standard Signs, the ATM and ASDS. The size of each Special Construction Sign shall be clearly and neatly marked in 3 inch high black numerals on its back.

2.
Portable Sign Supports. Portable sign supports shall be wind resistant with no external ballasting and capable of supporting a 4 foot X 4 foot traffic control sign such that the height of the sign above the adjacent roadway surface is that required by the ATM. The sign support shall support the traffic control sign vertically.

3.
Barricades and Vertical Panels. Barricades and vertical panels shall be constructed of wood, metal or plastic and conform to the requirements of the ATM and the Standard Drawings. Type III Barricades shall have a minimum length of 8 feet.

4.
Portable Concrete Barriers. Portable concrete barriers shall conform to the requirements of Standard Drawing G-45. Each barrier shall be equipped with at least two side-mounted retroreflective reflectors (or a continuous longitudinal stripe of preformed retroreflective pavement marking tape mounted 6 inches from the top of the barrier), for each direction of traffic. The reflectors (or tape) shall be yellow if the barriers are used at centerline and white if used on the roadway shoulder.

5.
Warning Lights. Warning lights shall be Type A (low intensity flashing), Type B (high intensity flashing) or Type C (steady burn) conforming to the requirements of the ATM.

6.
Drums. Drums shall be plastic and conform to the requirements of the ATM and the Standard Drawings.

7.
Traffic Cones. Traffic cones and/or tubular markers shall conform to the requirements of the ATM and the Standard Drawings. The minimum height shall be 28 inches. All cones and tubular markers shall be reflectorized.

8.
Interim Pavement Markings. Interim pavement markings shall be either paint conforming to Subsection 708-2.03 with glass beads conforming to Subsection 712-2.08, preformed marking tape (removable or non-removable) conforming to Subsection 712-2.14, or temporary raised pavement markers conforming to Subsection 712-2.15 or 712-2.16, as appropriate. The markings shall be applied in accordance with Section 670 and the manufacturer's recommendations.

9.
High Level Warning Devices. High level warning devices shall conform to the ATM and the Standard Drawings.

10.
Temporary Crash Cushions. Temporary crash cushions shall have been tested as per the procedures set forth in National Cooperative Highway Research Program (NCHRP) Report 350, Test Level 3. Certification shall be provided by the manufacturer directly to the Engineer. Permanent crash cushions shall not be used as temporary crash cushions.

11.
Sequential Arrow Panels. Sequential arrow panels shall be Type A (24" X 48"), Type B (30" X 60") or Type C (48" X 96") conforming to the requirement of the ATM and the Standard Drawings.

12.
Portable Changeable Message Board Signs. Portable changeable message board signs shall conform to the requirements of the ATM.

13.
Plastic safety fence shall be construction orange, 4 feet high and shall be as manufactured by one of the following companies, or approved equal:

a.
“Safety Fence” as manufactured by Services and Materials Company, Inc., 2200 South “J” Street, Elwood, Indiana, 46036. Phone (800) 428-8185.

b.
“Flexible Safety Fencing” as manufactured by Carsonite, 1301 Hot Springs Road, Carson City, Nevada, 89706. Phone (800) 648-7974.

c.
“Warning Barrier Fence” as manufactured by Plastic Safety Systems, Inc. P.O. Box 20140, Cleveland, Ohio, 44120. Phone (800) 662-6338.

14.
Temporary Sidewalk Surfacing. This item shall consist of providing all labor, equipment and materials to provide a temporary sidewalk surfacing as required by an approved Traffic Control Plan. 

a.
The materials shall be a minimum of ½ inch plywood for areas that are continuously supported by subgrade and 1 inch plywood for areas that are not continuously supported.

b.
The maximum unsupported length of 1 inch plywood shall be 30 inches.

c.
The surface of the plywood shall be free of irregularities. The height of plywood overlap joints shall not exceed 1 inch.

d.
The temporary surfacing shall be held in place by a method that will withstand 25 mph wind velocities. 

15.
Temporary Guardrail. Temporary Guardrail shall conform to the standard drawings and section 606 of the standard specifications. 

643-3.01 GENERAL CONSTRUCTION REQUIREMENTS. The Contractor shall keep the work, and portions of the project affected by the work, in such condition that traffic will be accommodated safely. Traffic control devices and services shall be provided and maintained both inside and outside the project limits both day and night as needed to facilitate traffic guidance.

Unless otherwise provided herein, the Contractor shall keep all roadways undergoing improvement open to traffic. Temporary closure of residential, commercial or street approaches requires prior approval of the Engineer. The Contractor shall provide access through the project for emergency vehicles and school and transit busses. All locations requiring redirection or stopping of the traveling public shall be properly signed and/or flagged by the Contractor.

The Contractor's equipment shall stop at all points of intersection with the traveling public unless satisfactory traffic control measures, are shown on the approved TCP.

All illumination and signalization shall remain operational as per the requirements of Subsection 660-1.05, Maintaining Existing and Temporary Electrical Systems. Signal heads shall be re-aligned as necessary in accordance with the ATM when approach lanes are moved. Any modifications to existing traffic signals shall be coordinated with the agency responsible for their maintenance and operation. Flood lighting at night shall be in accordance with the ATM and be adjusted such that it does not shine into oncoming traffic.

The Contractor shall provide and maintain safe routes for pedestrians and bicyclists through or around traffic control zones at all times except when pedestrians or bicyclists are prohibited by regulation. Whenever construction activity encroaches onto the safe route in a traffic control zone the Contractor shall station an employee at the encroachment to assist pedestrians and bicyclists past the construction activity.

643-3.02 ROADWAY CHARACTERISTICS DURING CONSTRUCTION. Roadway lane and shoulder widths in existence prior to the start of construction shall not be reduced without an approved TCP. The Contractor shall maintain a 2 foot minimum clear area between the edge of traveled way and the work area. Use either barricades, traffic cones, or drums for delineation of this area. These traffic control devices shall be placed on the work side of the clear area and be spaced in accordance with the ATM.

If the Contractor is allowed to maintain traffic on an unpaved surface, the construction shall be conducted in such a manner as to provide a reasonably smooth and even surface satisfactory for use by public traffic at all times. The surface of the roadbed shall be properly crowned for drainage. In advance of other grading operations, sufficient fill shall be placed at culverts and bridges to permit traffic to cross smoothly and unimpeded. Part width construction techniques shall be employed when the traffic is routed through roadway cuts or over embankments under construction. The material shall be excavated or placed in layers and the construction activities shall be alternated from one side to the other, with traffic routed over the side opposite the one under construction.

Where so provided on the plans or an approved TCP, the Contractor may detour traffic. The detour routes shall be maintained by the Contractor during times of use in such condition that traffic will be accommodated safely. When no longer required, the detour shall be obliterated and appropriate areas topsoiled and seeded.

In general, all roadway crossings should be made while maintaining traffic as described above. If two-way traffic cannot be maintained, whether on the existing roadway or a detour, half-width construction or a road closure may be allowed and must be shown on an approved TCP. The TCP shall indicate the duration and conditions of closure. Roadway crossings shall be scheduled so as not to delay school busses and peak hour traffic. For road closures the Contractor shall post at the site of the closure, within view of waiting traffic, the time the closure started and the time the road will again be open to traffic.

643-3.03 PUBLIC NOTICE. The Worksite Traffic Supervisor shall give notices of changes, delays or road closures to the following local officials and transportation organizations, including but not necessarily limited to:

Alaska Carriers Association

Alaska State Troopers

Local Police Department

Local Fire Department

Local School & Transit Authorities

Local Emergency Medical Services

Local Media (Newspapers, Radio, Television)

Railroads (Where applicable)

U.S. Postal Service

The Contractor shall also provide the Alaska State Troopers, local police and fire department with the radio frequencies used on the project, and the 24-hour telephone numbers of the Worksite Traffic Supervisor and the Project Superintendent. These shall be for alerting the Contractor of emergencies which will require passage of emergency vehicles through the project. When so notified the Contractor shall use all equipment and effort necessary to expedite rapid passage.

643-3.04 TRAFFIC CONTROL DEVICES. Prior to the start of construction operations, the Contractor shall erect such permanent and temporary traffic control devices as may be required by the approved TCPs. Traffic control devices shall be used only when they are needed. Advisory speeds, when necessary, shall be determined by the Engineer.

For lane closures on multilane roadways, sequential arrow panels shall be used. When required for night time operations, flashing warning lights shall be used to mark obstructions or hazards and steady-burn lights shall be used for channelization.

During non-working hours and following the completion of a particular construction operation, all unnecessary traffic control devices shall be removed. Sign panels that are post mounted and cannot be readily removed shall be entirely covered with either metal or plywood sheeting.

Reflective sheeting on signs, drums, barricades and other devices shall be kept clean.

All traffic control devices shall meet the requirements of American Traffic Safety Services Association (ATSSA), "Quality Standard for Work Zone Traffic Control Devices".

Any devices provided under this Section that are lost, stolen, destroyed, inoperable or deemed unacceptable while their use is required on the project shall be immediately replaced by the Contractor. The Contractor shall stock repair parts for each Temporary Crash Cushion used on the project. If a crash cushion is damaged it shall be repaired within 24 hours.

All items paid for under this section shall remain the property of the Contractor and shall be removed upon completion of the project.

1.
Embankments. Install portable concrete barrier, plastic drums, barricades, tubular markers, plastic safety fence, and cones as called for on the plans or TCPs to delineate open trenches, ditches, other excavations and hazardous areas when they exist along the roadway for more than one continuous work shift.

2.
Adjacent Travel Lane Paving. The Contractor shall limit pavement edge and lane edge drop-offs as specified under Subsection 401-3.11. When the depth of paving is greater than 2 inches and the paving of adjacent travel lanes or paved shoulders cannot for some unforeseen circumstance be completed to the same elevation before the end of the paving shift, the appropriate signing shall be installed: CW24-1, (Uneven Lanes), CW8-9A, (Low Shoulder), CW14-3, (No Passing Zone), R4-1, (Do Not Pass), and R4-2, (Pass with Care). If the section in question is longer than ½ mile in length additional signs shall be placed at 1500 foot intervals.

3.
Fixed Objects. Vehicles working within 15 feet of the edge of traveled way shall be equipped with flashing warning lights. The vehicle's flashing warning lights may be emergency flashers, flashing strobes or rotating beacons.

Private vehicles, idle construction equipment, construction material stockpiles and other items deemed by the Engineer to be fixed objects shall be located outside the clear zone at all times. Parking of equipment in medians will not be allowed.

Where, due to land features or lack of right-of-way, it is not feasible to meet the above restrictions, equipment shall be parked as far away as practical but a minimum of 15 feet from the edge of traveled way as approved by the Engineer. Traffic control devices for identifying hazards including flashing warning lights shall be used to delineate the equipment when parked in this manner. These traffic control devices will not be paid for but will be considered the Contractor's responsibility.

4.
Flagging. Flagging shall include the furnishing of trained and competent flaggers and all necessary equipment, including lighting of the flagging position during nighttime operations, for the control of traffic through the work zone. Each flagging operation shall be approved by the Engineer prior to its implementation and shall be adjusted as conditions change or as directed by the Engineer

Prior to beginning work, and at the start of each construction season thereafter, flaggers shall attend the special videotape training session provided by the Engineer. The Worksite Traffic Supervisor shall certify in writing that all flaggers are personally familiar with and meet the requirements of the ATM and have attended the annual training before being allowed to direct traffic.

Flaggers shall maintain their assigned posts at all times, unless relieved by another qualified flagger or the need for flagging traffic no longer exists. Flagger signs are to be removed when a flagger is not present. The flaggers area should be free of encumbrances, such as parked vehicles, so the flaggers are readily visible.

The Contractor shall provide approved equipment for two-way radio communications between flaggers when flaggers are not in plain, unobstructed view of each other.

No signalized intersection shall be flagged without prior written approval of the Engineer. When a signalized intersection is flagged the traffic signal shall either be turned off and covered or be placed in the All‑Red Flash mode. Changing traffic signal modes, turning off or turning on traffic signals, shall be coordinated with and approved in writing by the agency responsible for signal maintenance and operation, and by the Engineer.

5.
Pilot Cars. Pilot car operations may be approved where the route through a construction work zone is particularly hazardous, so involved or frequently altered as to preclude adequate signing, or where one-way traffic is deemed by the Engineer to be necessary. Pilot cars shall not be used to avoid localized traffic control at several locations. The operation shall be organized so that no individual vehicle has a waiting period of more than 20 minutes, but this does not imply that twenty minutes will be allowed in all cases. Multiple pilot car operations within a project or adjoining projects shall be coordinated to minimize the inconvenience of the traveling public. Two or more pilot cars may be specified to provide two-way traffic through the work zone to reduce the waiting period. The flagger or pilot car operator shall record each departure time of the pilot car in a bound field book furnished by the Engineer. Whenever practicable, the flagger shall advise the motorist of the reason for the delay and the approximate length of time that the traffic will be delayed. The Contractor must make every reasonable effort to yield right-of-way to the driving public and prevent excessive delay. The vehicle selected for a pilot car shall be an automobile or pickup with the name of the Contractor prominently displayed and shall be equipped with a two-way radio for contact between flaggers and other pilot cars. A G20-4 sign, (Pilot Car Follow Me), shall be mounted on the rear a minimum height of 5 feet above the driving surface. Provisions shall be made for identification of the last vehicle in the column.

When pilot cars are authorized, they shall be in force prior to beginning work and continue until no longer required or all traffic control devices required for non-working hours are properly in place and functioning.

6.
Street Sweeping. All paved portions of the roadway and haul routes open to the public shall be kept free of loose material, including sections of roadway off of the project where loose material is deposited as a result of the contractors operations. The street sweeper shall be capable of collecting materials rather than ejecting them to the shoulder of the road.

7.
Watering. The Contractor shall furnish, haul and place water for dust control and pavement flushing, as directed. Water trucks shall be capable of providing a high pressure water stream to flush the pavement and a light water spray for dust control. If the flushing operations contaminate or fill adjacent catch basins the contractor shall clean and restore them to the same condition they were in prior to his operations, including sections of roadway off of the project where flushing is required. The application of water shall be under control of the Engineer. 

If water is to be taken from a lake, stream, or other natural water body, the Contractor shall obtain a water removal permit from Alaska Department of Natural Resources. The Contractor shall also comply with the Alaska Department of Fish and Game screening requirements for all water removal operations.

643-3.05 AUTHORITY OF THE ENGINEER. When, in the opinion of the Engineer, conditions are such that the safety and/or convenience of the traveling public are adversely affected, the Contractor will be immediately notified in writing. The notice will state the defect(s), the corrective action(s) required, and the time required to complete such action(s). In no case shall this time exceed 24 hours. In the event that the Contractor fails to take the corrective action(s) within the specified time, (a) The Engineer will immediately direct that the offending operations cease until the defect(s) is (are) corrected and (b) the Engineer reserves the right to order the corrective action(s) be accomplished by outside forces. The cost of work by outside forces shall be deducted from any moneys due or that may become due under the terms of this contract.

643-3.06 TRAFFIC PRICE ADJUSTMENT. When Item 643(23), Traffic Price Adjustment, is shown on the bid schedule, for each minute that any lane of traffic is not open to full use by the traveling public, the Contractor will have payment for this contract reduced at the rate listed below (based on highway user costs), measured to the nearest minute for the ADT published by the Department's Planning section. The Engineer shall determine whether the roadway is opened to full use.

The Traffic Price Adjustment shall be assessed for lane closures or reductions that are unauthorized. Lane closures and/or lane reductions that have been shown in the contract or authorized in writing by the Engineer are not subject to the Traffic Price Adjustment.

	Published ADT
	Dollars/Minute 

of Delay/Lane

	Less than 1,000
	$2

	1,000 - 4,999
	$10

	5,000 - 9,999
	$30

	10,000+
	$40


643-3.07 MAINTENANCE OF TRAFFIC DURING SUSPENSION OF WORK. Approximately one month prior to seasonal suspension of work, the Contractor shall schedule a preliminary meeting with the Engineer and Maintenance & Operations to outline the work he expects to complete before shutdown and the condition the roadway is to be in. The Contractor shall then schedule a field review for acceptance by the Department for winter maintenance. At the field review a punch list will be prepared for implementation prior to acceptance. In order for the Contractor to be relieved of winter maintenance responsibility, all roads shall be left with a reasonably smooth and even surface satisfactory for use by public traffic at all times. The surface of the roadbed shall be properly crowned for drainage and adequate safety facilities shall be in place. All illumination and signals, including vehicle detectors, shall be in good working order. After acceptance for winter maintenance and until issuance of an order for the resumption of construction operations, maintenance of the facility agreed upon will be the responsibility of the Department. The Department will only accept maintenance responsibility for those portions of the work that are open to the public for use, as determined by the Engineer. The Department will not accept maintenance responsibility for incomplete work adjacent to accepted roads. Maintenance for all other portions of the work, shall remain the responsibility of the Contractor. The Engineer will list all portions of the work for which the Department will accept maintenance responsibility during a seasonal suspension of work in a letter of "Acceptance for Winter Maintenance." The Contractor shall retain all contractually required maintenance responsibilities until receipt of this letter.

If work is suspended due to unfavorable weather, other than seasonal, failure of the Contractor to correct conditions unsafe for the workmen or the general public, failure to carry out provisions of the contract, or for failure to carry out orders of the Engineer, all costs for maintenance of traffic during the suspended period shall be borne by the Contractor.

When work is resumed, the Contractor shall replace or renew any work or materials lost or damaged because of temporary use of the project. Remove to the extent directed by the Engineer, any work or materials used in the temporary maintenance and shall complete the project as though its prosecution had been continuous and without interference.

643-3.08 CONSTRUCTION SEQUENCING. Construction sequencing detailed in these Special Provisions, and the plans is a suggestion only and is not intended to prevent the Contractor from proposing alternative construction sequencing. 

Throughout the duration of the project, the existing roadway configuration shall be maintained (i.e., the number of lanes and their respective widths) except for restrictions to traffic allowed in the special provisions and addressed through approved TCPs. A restriction to traffic shall be considered any condition of the roadway surface or any work operation or traffic control setup that reduces the number of lanes or stops traffic. An approved TCP is required before any restriction to traffic is implemented.

No restriction to traffic will be allowed during the times listed below:

1.
Monday through Friday 7:00 AM to 9:00 AM.

2.
Monday through Friday 3:30 PM to 6:00 PM.

Additionally, there shall be no construction activities at the Fireweed Lane midblock site during school hours, unless permitted by an approved traffic control plan.

643-3.09 INTERIM PAVEMENT MARKINGS. Permanent or Interim Pavement Markings in accordance with this subsection, details shown on the plans, approved traffic control plans, and Parts III and VI of the Alaska Traffic Manual shall be in place before existing paved roadways, temporary paved roadways, detours, interim paving lifts, and roadways with seal coats and surface treatments are opened to traffic for longer than one continuous work shift. This work may include restriping of the existing roadway prior to beginning construction of the project.

Conflicting pavement markings shall be removed in accordance with subsection 670-3.04, Paint Removal or covered with black removable preformed marking tape.

Sections of existing roadway that will be opened to traffic during the winter shall be marked at the same location as the existing lines and markings.

The Contractor shall maintain all Interim Pavement Markings for their intended life without additional compensation for any reapplication that may be required. There will be no compensation to upgrade Interim Pavement Markings required for work operations lasting up to 3 days to those required for work operations lasting up to 2 weeks.

Only temporary raised pavement markers or removable preformed retroreflective marking tape shall be used as Interim Pavement Markings on final pavement surfaces. When used they shall be completely removed and disposed of in conjunction with the placement of the final markings. The complete removal shall include any residual adhesive that might misguide motorists. Final pavement markings on finished pavement surfaces and interim pavement surfaces shall be in place before work is suspended for the winter.

Construction should be staged so that no traffic is routed over conflicting markings for more than one continuous workshift. If traffic is routed over conflicting markings during a workshift the roadway shall be delineated with a complement of warning signs, channelizing devices, and flaggers as required by the Alaska Traffic Manual.

Only temporary raised pavement markers conforming to Subsection 712-2.16 shall be used for interim pavement markings on seal coat and surface treatment pavements. The markers shall be installed in accordance with the manufacturers instructions prior to the application of the asphalt surface material and cover coat. The vinyl protective covers shall be removed after application of the asphalt pavement.

On multicourse surface treatments the temporary raised pavement markers shall be installed following the full width application of the first layer of cover coat. The markers shall be installed on each day's completed surface before the pilot car operations are removed and unescorted traffic is allowed on the surface treatment.

Final pavement markings shall not be placed until the seal coat or surface treatment has been opened to traffic for at least 14 days. Final pavement markings shall be applied within 10 days of the completion of the final sweeping or brooming of the mainline seal coat or surface treatment. Seal coat and surface treatment pavements are exempt from the two week requirement stated in short-term operations.

643-4.01 METHOD OF MEASUREMENT. During winter suspension of work no measurement of quantities will be made. 

1.
Traffic Maintenance will be measured by the calendar day or lump sum and shall consist of all labor, materials and equipment required to provide the Worksite Traffic Supervisor, all required TCPs and public notices, the Construction Phasing Plan and maintenance of all roadways, approaches, crossings, intersections and pedestrian and bicycle facilities, as required. 

2.
Traffic Control Devices will be measured by the units shown in the Traffic Control Rate Schedule. The quantities to be paid for shall be the number of units of each of the items, installed and accepted, in place. Construction Signs are regulatory, guide or construction warning signs for which there is a designation in the ASDS. Permanent Construction Signs shall be as detailed in the plans. All other signs will be considered Special Construction Signs. Flagger paddles will not be measured for payment.

Warning lights, high level warning devices, vertical panels and sign supports required for individual traffic control devices will be considered subsidiary to their respective bid item. If a subsidiary item is not installed and operational on a traffic control device when required, the respective device will not be measured for payment.

3.
Portable Concrete Barrier will be measured per each nominal 10 foot section (± 1 foot) placed to protect or channelize traffic as called for on the approved TCPs. Measurement for payment will be made for the initial placement and for each subsequent relocation when moved more than 10 feet in any direction. 

4.
Temporary Crash Cushions will be measured per each installation. Repair of temporary crash cushions will not be measured. 

5.
Interim Pavement Markings will be measured by the single stripe station. A single stripe is a marking or a temporary raised pavement marker 4 inches in width. Wider striping will be measured as multiples of 4 inches. Centerline gaps will not be deducted from measurements. Installation of any word and symbol markings as well as the removal of the Interim Pavement Markings will be subsidiary to this item. The No-Passing Zone signing, as described in Subsection 643-3.09, will be subsidiary to this item.

6.
Flagging and Pilot Car will be measured by the hour for the actual number of hours such operations were performed as approved by the Engineer. Transportation to and from the work site will not be measured.

7.
Street Sweeping will be measured by the hour for the actual number of hours such operations were performed as approved by the Engineer. Time required to empty the sweeper will not be measured.

8.
Watering will be measured by the M-Gallon (1,000-gallons) of water applied. Weight measure or volume measure may be used at the discretion of the Engineer. If weight measure is used, the weight will be converted to gallons at 8.34 pounds per gallon for payment purposes. If volume measure is used, the volume will be converted to gallons at 7.48 gallons per cubic foot for payment purposes.

9.
Portable Changeable Message Board Signs will be measured by the calendar day for each sign used as shown on an approved TCP.

10.
Plastic Safety Fence, placed to protect or channelize pedestrian traffic as called for on an approved TCP, will be measured by the foot for the initial placement. Movement of the plastic safety fence to gain access to or from the work site shall not be measured and shall be subsidiary to the item.

11.
Temporary Sidewalk Surfacing, as called for on an approved TCP, will be measured by the square yard of plywood surface exposed for each placement. Overlaps will not be included in the measurement.

643-5.01 BASIS OF PAYMENT. The accepted quantities, determined as provided above, will be paid for at the contract price per unit of measurement, respectively, for each of the pay items listed below that are shown in the Bid Schedule, which price and payment shall be full compensation for the work prescribed in this section.

Items required by this specification that are not included on a unit price basis on the Bid Schedule or not included in other items shall be considered subsidiary to Item 643(1) or 643(2) Traffic Maintenance, except the following:

Traffic Price Adjustment

If Item 643(23), Traffic Price Adjustment, is shown on the Bid Schedule the total value of this contract will be adjusted as appropriate for lane restrictions, closures or delays in completing the directed work, as determined by the Engineer.

Payment for Item 643(27), Traffic Control Devices will be made for the pay unit of accepted traffic control devices (construction signs, barricades, traffic cones and/or tubular markers, drums, plastic safety fence, sequential arrow panels, portable changeable message board signs, special construction signs, portable concrete barriers, pilot cars, temporary pavement markings, temporary crash cushions, temporary sidewalk surfacing, and watering) times the unit rate value contained in the Traffic Control Rate Schedule. A change order/directive is not required for the traffic control devices pay item.


TRAFFIC CONTROL RATE SCHEDULE
	Traffic Control Device
	Pay Unit
	Unit Rate

	Construction Signs
	Each/Day
	$ 5.00

	Special Construction Sign
	Square Foot
	$20.00

	Type II Barricade
	Each/Day
	$ 2.00

	Type III Barricade
	Each/Day
	$ 10.00

	Traffic Cone or Tubular Marker
	Each/Day
	$ 1.00

	Drums
	Each/Day
	$ 2.00

	Sequential Arrow Panel
	Each/Day
	$55.00

	Portable Concrete Barrier
	Each
	$60.00

	Temporary Crash Cushion
	Each
	$3,500.00

	Pilot Car
	Hour
	$65.00

	Watering
	M-Gallon
	$20.00

	Street Sweeping
	Hour
	$150.00

	Plastic Safety Fence
	Linear Foot
	$5.00

	Portable Changeable Message Board Sign
	Calendar Day
	$100.00

	Temporary Sidewalk Surfacing
	Square Yard
	$10.50

	Interim Pavement Markings

   Painted Markings

   Removable Preformed Markings

   Temporary Raised Pavement Markings

   Temporary Cover Markings
	Station

Station

Station

Station
	$30.00

$130.00

$15.00

$305.00


Payment for Item 643(15), Flagging will be paid on a contingent sum basis at the rate of $32.00/hour. A change order/directive is not required for the flagging pay item.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
643(2)
Traffic Maintenance
Lump Sum

643(3)
Permanent Construction Signs
Lump Sum

643(15)
Flagging
Contingent Sum

643(23)
Traffic Price Adjustment
Contingent Sum

643(27)
Traffic Control Devices
Contingent Sum

(6/03/98)R222

SECTION 660


SIGNALS AND LIGHTING
Special Provisions

660-1.01 DESCRIPTION. Add the following: All traffic signal poles, except the 10 foot pole for the south side of Fireweed Lane, have been ordered by the State and should be available for pickup at the State Maintenance Yard on Tudor Road in Anchorage about August 30, 1998. All but 2 of the State furnished mastarms have standard 2" pipe tenons for signal head mounting. On these two mastarms, the Contractor shall supply and use approved strap-type signal head mounting brackets, of a type made specifically for that purpose.
660-2.01 JUNCTION BOXES. Delete the second paragraph and substitute the following: All junction boxes shall be pre-cast reinforced concrete conforming to the size and details shown on the drawings.

660‑2.09(A) WIRING. Delete the phrase "and lead-in cable splice" from the first sentence in the eleventh paragraph.

Add the following: Encapsulate all lead-in cable splices in rigid, transparent, PVC molds that are filled with reenterable polyurethane electrical insulating and sealing compound. The completed splice shall be rated for 1000 volt operation and direct burial.

Provide molds that are reusable and come in four pieces that are held together with stainless steel hose clamps. Two pieces form a cylinder and the other two are flexible end caps. Use molds that: have dimensions suitable for the splice made, encase the cable jackets, and have fill and vent funnels.

Use a loose woven polyester web between the splice and the inside of the mold, which allows a full 1/4 inch of insulating compound to flow around the splice. Fill the PVC molds with reenterable polyurethane electrical insulating and sealing compound that cures transparent, is nontoxic, is non-corrosive to copper, and does not support fungi or mold growth.

(8/12/96)R209
660-2.10 BONDING AND GROUNDING. Delete the fifth and sixth paragraphs and substitute the following: The Contractor shall install a bare No. 8 AWG copper wire in all non-metallic and metallic type conduits for bonding purposes. Where wire is pulled and reinstalled in existing conduits, the bare No. 8 AWG copper wire shall also be installed. Where conduits are installed for future conductors, the above mentioned copper wire may be omitted. (7/17/96)R215
660-3.04 SPECIAL AUXILIARY EQUIPMENT. Add the following:

7.
Opticom Priority Control System. The Contractor shall furnish and install an emergency pre-emption system as described below and shown on the plans.

a.
The system shall be capable of sending a signal to the controller when an Opticom signal from a vehicle-mounted “3M Opticom Emitter” has been received and maintained for a period of 1.7 seconds. Detector locations shown on the plans are approximate and subject to change by the Engineer.

b.
Preemption detectors shall be Opticom Traffic Control Systems Optical Detector Model 711.

c.
Phase selectors shall be Opticom Traffic Control Systems Model 762, for installations requiring two detection channels, or Model 764 for installations requiring four detection channels.

d.
The phase selector card shall be mounted in an Opticom Traffic Control Systems Model 760 System Chassis. An interfacing harness between the chassis and the traffic controller shall also be provided.

e.
The controller, rather than the phase selector or auxiliary logic, shall perform all interval timing, signal sequences and phase skips.

660-3.05 CONTROLLER CABINET. Delete Item (6) on page 466 and substitute the following: All controller cabinets shall be wired to handle 5-4 channel amplifiers and 2-2 channel amplifiers.
660-3.07 SHOP TESTS. In the second paragraph, change "6 weeks" to "2 weeks".

Delete the sixth paragraph and replace with the following: Testing subsequent to rejection of the equipment for failure to comply with the plan and specification requirements will be at the expense of the Contractor. Deductions to cover the costs of such testing will be in accordance with Subsection 660-7.01, Basis of Payment.

(3/18/94)R190
Add the following subsection:

660-6.09 SIGNAL SYSTEM TIMING AND ADJUSTMENTS. Municipality of Anchorage traffic signal personnel will be utilized to perform certain functions on this project. Functions will consist of: new cabinet preparation in the Municipality's facility; temporary timing changes; loop detector and interconnect wiring in existing traffic cabinets.

1.
Controller Cabinet Preparation. Traffic controller cabinet(s) and equipment shall be shipped to the Municipality of Anchorage Traffic Signal Maintenance lab at 3650 E. Tudor Road, Building C. The Municipality will inspect cabinet wiring, burn in signal equipment, customize cabinet(s) for desired operation and test in accordance with Subsection 660-3.07, Shop Tests.

2.
Timing Adjustments. During the project the Municipality of Anchorage may be required to adjust the system and intersection operational times to accommodate project conditions.

3.
Loop Detector and Interconnect Wiring. The Municipality of Anchorage will test and perform tie down of new detectors and interconnect in existing traffic controller cabinets.

660-7.01 BASIS OF PAYMENT. Add the following: Item 660(1A) Traffic Signal System Complete, O’Malley & Birch, shall also include furnishing and installing electrolier #3.

Payment for Item 660(26), Signal System Timing and Adjustments, will be made based on paid receipts plus 15 percent for authorized work performed by the Municipality of Anchorage. A directive will not be required to initiate payment for work performed under Item 660(26).

All retesting of equipment for failure to comply with the plans and specifications will be at the expense of the Contractor. Invoice cost will be deducted under Item 660(26) and the total value of this Contract will be adjusted accordingly.

Add the following pay items:

Pay Item No.
Pay Item
Pay Unit
660(1A)
Traffic Signal System Complete,
Lump Sum


 O’Malley & Birch

660(1B)
Traffic Signal System Complete,
Lump Sum


Fireweed Midblock

660(12)
Relocate Electrolier
Each

660(26)
Signal System Timing and Adjustments
Contingent Sum

660(34)
Relocate School Flasher
Lump Sum

(3/18/94)R190

SECTION 661


ELECTRICAL LOAD CENTERS
Special Provisions

Add the following subsection:

661‑1.02 EQUIPMENT LIST(S) AND DRAWINGS. The Contractor shall submit for review and approval, within 30 days following award of the contract, 8 collated copies of a portfolio of equipment and materials which he proposes to install. The portfolio(s) shall consist of a table of contents which includes each item's intended use(s) and the following:

1.
For materials on the Approved Products List: a description that includes product name, manufacturer, model or part number, and the conditions listed for approval.

2.
For materials not on the Approved Products List: catalog cuts that include the manufacturer's name, type of product, size, model number, conformance specifications, and supplemented by other data as may be required, including manufacturer's maintenance and operations manuals, or sample articles.

This information may be included in the portfolio for 660 items.

The Department will not be liable for any material purchased, labor performed, equipment used, or delay to the work before all equipment and materials have been reviewed and approved.

661-2.01 MATERIALS. Delete the second paragraph and substitute the following: 

All electrical materials, devices, fittings and hardware shall be listed by Approved Independent Electrical Testing laboratories; such as UL, ETL, CSA, etc, and conform to applicable PUBLISHED NEMA and ANSI standards. Service disconnects shall be labeled as suitable for use as service equipment by the equipment testing laboratory.

Delete the fourth paragraph and substitute the following: The service rating shall be single-phase, three-wire 120/240 volt, or 240/480 volt circuit breaker panelboards, with separate neutral and ground busses. The rating of the main circuit breaker and/or power bus shall be equal to, or exceed the rating noted on the Load Center Summary for each location. Nominal bus bar ratings for circuit breaker panels are 70, 100, 125, 150, 200, 225, and 400 amp. Load panels shall conform to Federal Specification W-P-115C Type I, Class 1 - Circuit breaker Panelboards. Three-phase, four-wire load centers rated 120/208 volt and 277/480 volt shall be used when specified in the load center summary. Unless otherwise noted, the interrupting capacity of the circuit breakers shall not be less than 10,000 AIC at rated voltage.

In the sixth paragraph, change“XHHW” to “XHHW-2".

Delete the eight paragraph and substitute the following: Circuit breakers shall be molded-case thermal-magnetic types, and single trip indicating switch handle. Shall have an enclosed toggle type operating mechanism with quick-break/quick break action and shall have a trip-free disconnect from the switch handle that will prevent the contacts from being held in the closed position. The circuit breakers shall have the frame size, interrupting capacities and trip indicators clearly marked on the case. Multi-pole circuit breakers shall have a common trip mechanism. Contacts shall be silver alloy enclosed in an arc quenching chamber. Overload trip ratings shall be self compensating for ambient temperatures from -10ºC. To 60ºC. Minimum interrupting ratings for circuit breakers shall not be less than 10,000 AIC at rated voltage. Series interrupting capacity ratings of circuit breakers is permitted.

Delete the eleventh paragraph and substitute the following: All meter sockets mounted in Type 1 load centers with internal mounted meters shall be equipped with manual circuit closing by-pass devices. The by-pass devices may be either the link or lever types. The horn and sliding types are not acceptable. All load centers with internal mounted meters shall be safety socket type, i.e. with provisions for deenergizing the meter jaws. The test section cover shall be sealable with a .047 inch stainless steel bail padlock.

Delete the twelfth paragraph. 

Delete the thirteenth paragraph and substitute the following: Transformers in load centers containing load panels of different nominal voltages, shall be isolated winding types with primary and secondary voltages, and KVA ratings as noted on the plans. Transformers shall carry rated volt ampere rating continuously without exceeding a 115oC temperature rise above a 40oC ambient temperature.

Where installed outside of the load center enclosure, the transformer, shall be a non-ventilated type fabricated from aluminum, stainless steel, or galvanized steel, and filled with high-melting point, thermal setting, or epoxy insulating compounds to prevent moisture from entering the winding enclosure. Enclosures fabricated from sheet metal shall be coated with moisture resistant paint. Transformer leads shall be insulated with non-hygroscopic material and shall extend 9 inches beyond the winding chamber seal.

Add the following: The Type 1 load center enclosure shall be as detailed on regional standard drawings issued with the plans. Type 2 and Type 3 load center enclosures shall be NEMA type 3R unless otherwise noted on the plans. Enclosures for load centers installed in corrosive atmosphere locations, or subject to wind blown salt spray shall be NEMA 4X when designated on the plans.

661‑3.01 CONSTRUCTION REQUIREMENTS. Delete the third paragraph and substitute the following: The Contractor shall install a rigid metal conduit of the size shown in the plans, at a 30 inch depth, from the load center and extend it to a location 2 feet from the power source. He shall install a pull rope or wire, 200 pound test, in the conduit, cap the end, and mark the terminus with a 40 inch long 2x4 inch wood stake or No. 6 rebar with a large radius protective cap, driven so that the end of the stake or rebar extends 2 inches above the ground.

In the fifth paragraph, replace “UL labeled” with the phrase “ listed by Approved Independent Electrical Testing Laboratories”.

In the seventh paragraph, add the following to the end of the first sentence: "for lighting and thaw wire circuits".

Delete the ninth paragraph and substitute the following: Load centers controlling lighting, or other automatic function, shall contain a three-position switch, depicted in the load center drawings for each controlled function. Contacts shall be rated 10 amps at the control voltage (240 volts minimum). Switch shall be labeled "(Describe controlled function)" and the switch positions shall be labeled "Automatic", "Off" and "On". All fuses shall be mounted in dead-front fuse holders with lighted blown fuse indicators, and labeled to indicate function and fuse amp rating. Fuse holders and control switch(s) shall be mounted in the load center distribution section.

Add the following: Provide a typewritten circuit directory for each load panel, inside of the load center door, protected by a plastic cover, describing each circuit. Circuit numbers shall be odd numbered on the left side of the panel, and even numbered on the right side. Provide a power and control one-line diagram protected by a laminated plastic cover inside of the load center.

661-5.01 BASIS OF PAYMENT. Add the following: Payment of any fees required by the local authority for an electrical inspection and the costs of correcting the deficiencies noted during the inspection shall be considered incidental to the Section 661 items.

Add the following pay item:

Pay Item No.
Pay Item
Pay Unit
661(1A)
Load Center, Type 1A
Each

(5/28/98)R213
Add the following Section:


SECTION 662


SIGNAL INTERCONNECT
Special Provisions

662‑1.01 DESCRIPTION. This item consists of all work required to furnish and install signal interconnect in conduit between the controller assemblies shown on the plans and along the route indicated, or as directed by the Engineer.

662‑2.01 MATERIALS. These specifications and Section 660, Signals and Lighting, shall apply. The interconnect cable shall be a 12 pair #19 telephone cable conforming to REA Specification PE‑39. The interconnect cable shall be installed in a 2-inch galvanized rigid metal conduit.

All materials shall be submitted for review and approval per the requirements of subsection 660‑1.03, Equipment List and Drawings.

662‑3.01 CONSTRUCTION REQUIREMENTS. The signal interconnect is comprised of cable, conduit, junction boxes, other necessary hardware required to complete the item, cable splicing, and the termination of conductors on terminal blocks.

Type II junction boxes shall be installed at the locations shown on the plans. Splices in the interconnect cable shall not be permitted.

The new controller assemblies shall be furnished with terminal blocks for the interconnect cable.

662‑4.01 METHOD OF MEASUREMENT. Signal interconnect will be measured by the linear foot horizontally from the center of junction box to center of the next junction box or controller cabinet. Asphalt patching, crushed aggregate base course, excavation and sodding will not be measured for payment.

662‑5.01 BASIS OF PAYMENT. The contract unit price per linear foot for signal interconnect will be full compensation for furnishing all materials, labor, and equipment required to complete the work as specified. Terminal blocks for the interconnect cable shall be paid under Item 660(1) Traffic Signal System Complete.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
662(1)
Signal Interconnect System,
Linear Foot


Complete

R67

SECTION 670


TRAFFIC MARKINGS
Special Provisions

670-1.01 DESCRIPTION. Delete the first sentence and substitute the following: This work shall consist of placing methylmethacrylate pavement markings as designated on the plans, or as directed by the Engineer.

670-2.01 MATERIALS. Add the following: Markings shall conform to Subsection 712-2.17, Methylmethacrylate Pavement Markings.

Methylmethacrylate pavement markings shall be applied using an ambient temperature curing, two component methylmethacrylate system for application on either asphalt or cement concrete surfaces. The material shall be free from defects or imperfections which might adversely affect the serviceability of the finished product. It shall be free from dirt and other foreign material and cure to a tough serviceable film.

Glass beads for drop on application shall be those recommended in writing by the striping material manufacturer and as approved by the Engineer.

670‑3.01 CONSTRUCTION REQUIREMENTS. Add the following after Item 3:

4.
Methylmethacrylate Pavement Markings. The roadway areas to receive the pavement markings shall be prepared in accordance with this Section and the manufacturer's recommendations.

Methylmethacrylate pavement markings shall be applied at a thickness of 120 mils. The thickness will be measured without the glass beads.

A manufacturer's representative shall be present on the first day of striping for each type (sprayed or extruded) and additional days as required by the Engineer.

Striping shall not be applied to new asphalt until the asphalt has cured to the satisfaction of the manufacturer's representative.

All dirt, gravel and other deleterious matter shall be removed from the areas of the pavement upon which the traffic markings are to be applied immediately prior to traffic marking installation.

The application rate of beading on sprayed markings shall be 20 pounds of beads per gallon and 12 pounds of beads per 100 square feet for extruded markings.

The surface temperature of the roadway shall be in the range of 30 to 105 degrees Fahrenheit for stripe application. The roadway surface shall be thoroughly dry.

670-4.01 METHOD OF MEASUREMENT. Delete item 3. and substitute the following:

3.
Methylmethacrylate Pavement Markings will be measured for payment by the square foot.

Add the following:

6.
Linear Foot Basis. Removal of pavement markings will be measured by the linear foot of stripe 4 inches wide. Markings wider than 4 inches shall be pro rated.

Delete the last paragraph:

670-5.01 BASIS OF PAYMENT. Add the following pay items: 

Pay Item No.
Pay Item
Pay Unit
670(9A)
Removal of Pavement Markings
Linear Foot

670(11)
Methylmethacrylate Pavement Markings
Square Foot

R196

SECTION 702


ASPHALT MATERIALS
Standard Modifications

702‑2.04 STORAGE AND APPLICATION TEMPERATURES. In Table 702‑1, change storage temperatures for ACs from "340 Max" to "325 Max". (5/12/89)M23

SECTION 703


AGGREGATES
Standard Modifications

703‑2.01 FINE AGGREGATE FOR CONCRETE. In the first sentence, insert ", class A," after "AASHTO M 6".

Add the following: AASHTO T 104 shall be performed using sodium sulphate solution.

The maximum mass percent of material finer than No. 200 sieve in (a), concrete subject to surface abrasion, shall be 3.0. 

703‑2.02 COARSE AGGREGATE FOR CONCRETE. In the first sentence, insert ", class B," after "AASHTO M 80".

(7/16/93)M24
Special Provisions

703-2.04 AGGREGATE FOR PLANT MIX ASPHALT PAVEMENT. Replace this subsection with the following:

Coarse Aggregate. Coarse aggregate (that material retained on the No. 4 Sieve) shall be crushed stone or crushed gravel and shall consist of sound, tough, durable rock of uniform quality. All material shall be free from clay balls, vegetative matter or other deleterious matters. Coarse aggregate shall not be coated with dirt or other finely divided mineral matter. In addition, coarse aggregate shall meet the following requirements:

	Percent of Wear
	AASHTO T 96
	45 max.

	Degradation Value
	ATM T-13
	30 min.

	Percent Sodium Sulfate loss
	AASHTO T 104
	9 max.

(5 cycles)

	Percent Fracture
	ATM T-4
	90 min. Single face (Type IIA)

80 min. single face (Type IIB)

	Thin-Elongated pieces

	ATM T-9
	8% max.


Fine Aggregate. Fine aggregate (passing the No. 4 sieve) shall meet the quality requirements of AASHTO M 29, including S1.1, Sulfate Soundness Test.

Blended Aggregate. The several aggregate fractions for the mixture shall be sized, graded, and combined in such proportions that the resulting composite blend conforms to the grading requirements of Table 703-3.  Blend sand and mineral filler shall be screened to pass the largest sieve opening specified in the asphalt concrete gradation. The fraction actually retained between any two consecutive sieves larger than the No. 100 shall be not less than 2 percent of the total. The size of samples for extraction will be in conformance with AASHTO T 164. Extracted gradations will be determined according to AASHTO T 30.


TABLE 703-3


BROAD BAND GRADATIONS FOR ASPHALT


CONCRETE PAVEMENT AGGREGATE


Percent Passing by Weight
	Sieve Designation
	Gradation Designation

	
	Type I
	Type II
	Type III

	1 inch
	100
	-
	-

	3/4 inch
	75-90
	100
	-

	1/2 inch
	60-86
	75-90
	100

	3/8 inch
	50-78
	60-84
	75-90

	No. 4
	34-62
	33-70
	50-78

	No. 8
	24-52
	19-56
	32-60

	No. 16
	16-42
	10-44
	20-45

	No. 30
	10-32
	7-34
	12-34

	No. 50
	8-24
	5-24
	8-24

	No. 100
	5-16
	4-16
	4-15

	No. 200
	3-8
	3-7
	3-8


(4/24/98)R200

SECTION 706


CONCRETE, CLAY, FIBER AND PLASTIC PIPE
Special Provisions

706-2.07 CORRUGATED POLYETHYLENE PIPE. Delete this subsection in its entirety and substitute the following: Corrugated polyethylene pipe shall conform to the following:

Culverts and Stormdrains
AASHTO M 294


Type S (double wall)

Underdrains

diameter less than 10 inches
AASHTO M 252

diameter greater than 10 inches
AASHTO M 294

(5/7/91)S60

SECTION 712


MISCELLANEOUS
Special Provisions

712-2.17 METHYLMETHACRYLATE PAVEMENT MARKINGS. Add the following subsection: 

Quality Requirements: The markings shall be formulated and manufactured from new materials. It shall be free from defects and imperfections that might adversely affect the serviceability of the finished product. It shall be free from dirt and other foreign material and cure within the time specified to a tough serviceable film. Part "A" resin system shall be methyl methacrylate based. Part "B" shall be benzoyl peroxide in liquid plasticizer.

The quality of material supplied shall be that of Dura-Stripe Type IV or equal.

Performance Properties:
Viscosity: 5,000 - 12,000 cps (ASTM D2196 Method B, LV Model, Spindle #4 at 60 RPM.

No Tract Time: Material shall be track free after 15 minutes when applied at 40 mils (ASTM D711).

Hardness: Shore Durometer, A-1, 80 minimum after 24 hours.

Tensile Strength: At break, minimum 125 PSI (ASTM D638)

Percent Elongation: Minimum 20% (ASTM D638).

Water Absorption: Maximum 0.5% (ASTM D570).

Chemical Resistance: 



Seven day immersion

Anti-freeze




No effect


Motor Oil




No effect


Diesel Fuel




No effect


Gasoline




No effect

Calcium Chloride



No effect

Sodium Chloride



No effect

Transmission Fluid



No effect

The marking compound shall be resistant to the effects of ultra-violet light.

Adhesion: To Portland Cement, minimum 2000 psi, to asphalt, dependent on tensile failure of the substrate.

Skid Resistance: Minimum 45 (ASTM E303) in units (British pendulum).

Reflectivity: Initial, minimum 200 millicandella (as applied).

Composition: The composition is at the discretion of the manufacturer, but shall be essentially comprised of resins, reactive monomers, pigments, aggregate and glass beads. When mixed in the stated ratio, the material shall cure to 99% minimum by weight and volume solids.

(8/30/96)R196

SECTION 730


SIGN MATERIALS
Standard Modifications

730-2.04 SIGN POSTS. Under Item 2., a., replace the second sentence with the following: Sheets for post fabrication shall be zinc coated in accordance with ASTM A 525, coating designation G 90. (7/2/93)M57
Special Provisions

730‑2.04 SIGN POSTS. Delete Item 4., "Multi-directional Breakaway Load Concentration Coupler Base Assemblies and Coupler Hinge Plate", and substitute the following:

4.
Wide Flange Posts.

a.
Steel for wide flange posts shall conform to AASHTO M 183.

b.
Post sizes shall be as designated on the plans.

c.
Posts shall be hot dip galvanized in a manner conforming to A​ASHTO M 111 after fabrication. Any cutting of metal posts after hot dip galvanizing shall be accomplished with minimum damage to the zinc coating and all exposed surfaces shall be protected by treating the exposed area in the same manner as if it were abraded or damaged.

d.
Galvanized surfaces that are abraded or damaged at any time after the application of the zinc coating shall be repaired in accordance with the applicable provisions of AASHTO M 36.

(5/7/91)S43
730‑2.04 SIGN POSTS. Under item 1., Metal Pipe Posts, add the following to paragraph a.: Posts conforming to ASTM A53 shall be either Type E grade B, or Type S grade B.

Add the following:

5.
Structural Tubing and W Shape Beams.

a.
Structural tubing shall conform to either ASTM A500, grade B, or ASTM A501. The tubing shall be square and of the dimensions called for in the plans with 3/16-inch thick walls. 7/16-inch diameter holes shall be drilled as required to permit mounting of the sign.

b.
W shape beams shall conform to ASTM A36.

c.
Structural tubing and W shape beams shall be hot dip galvanized in accordance with 1.b. of this subsection. Damaged and abraded tubes and beams shall be repaired in accordance with 1.c. of this subsection.

(9/1/89)R81

APPENDIX A

CONSTRUCTION SURVEY REQUIREMENTS

APPENDIX B DELETED

APPENDIX B

MATERIALS CHECKOFF LIST FOR ELECTRICAL ITEMS

APPENDIX C DELETED

APPENDIX C

INCIDENTAL ITEM CERTIFICATION LIST

APPENDIX D


EROSION AND SEDIMENT CONTROL PLAN

APPENDIX E

CONSTRUCTION OR MAINTENANCE NEAR ELECTRICAL FACILITIES


and


ELECTRICAL FACILITIES CLEARANCE REQUIREMENTS
