Special Notice To Bidders

SPECIAL NOTICE TO BIDDERS

The Department hereby notifies bidders that information to assist in bid preparation is available from the Department of Transportation and Public Facilities, Anchorage office, located at 4111 Aviation Avenue.

1.
Publications.  The following are available from the Plans Room or for download online:

a.
Standard Specifications for Highway Construction, 2015 Edition ($25.00).  Available online at:

http://www.dot.state.ak.us/stwddes/dcsspecs/assets/pdf/hwyspecs/sshc2015.pdf
b.
Alaska Test Methods Manual (Lab & Field), May 1, 2016 Edition ($25.00). Available online at:

http://www.dot.state.ak.us/stwddes/desmaterials/mat_waqtc/pop_testman.shtml
c.
Alaska Storm Water Pollution Prevention Plan Guide, March, 2017.

http://www.dot.state.ak.us/stwddes/desenviron/resources/stormwater.shtml
d.
Utility facility clearance requirements. Available online at:  http://www.

(
Homer Electric Association (HEA) homerelectric.com/power-line-safety/
(
ENSTAR Natural Gas Company (ENSTAR)

enstarnaturalgas.com/safety-education/natural-gas-safety/safety-for-excavators-contractors/
e.
Quantity Computations

f.
Cross Sections 

g.
Geotechnical Report, Kenai Spur Highway Rehabilitation (GO), Z545940000, August 2016, AK DOT&PF Central Region Materials
h.
Erosion, Sediment Control Plan (ESCP), Kenai Spur Highway Rehabilitation – Phase I, Z545940000, September 2016
i.
Traffic Control Plan (TCP). Kenai Spur Hwy Rehabilitation – Phase 1, Z545940000, December 2017.
2.
Materials Certification List (MCL).  The MCL provides the Engineer with the appropriate approving authority.  Contractor, submit certification for each material to the Engineer.  The MCL is included in Appendix C.  

3.
Environmental Documents.  The Department has approved an environmental document addressing concerns and environmental commitments.  This document is available for review in the Department Section of Preliminary Design and Environmental.  (907) 269-0542.

4.
Section 120, Disadvantaged Business Enterprise (DBE) Program.  The Department, in coordination with US DOT, has adopted a Race-Neutral DBE Program effective for Federal-aid projects advertised in Central Region after June 30, 2015.  In particular, all bidders shall be aware that Good Faith Effort Documentation is required from the successful bidder for all contracts, regardless of DBE goal or DBE utilization, in accordance with Section 120 Disadvantaged Business Enterprise (DBE) Program.

The overall DBE Utilization Goal is revised to 8.83 percent.

Any questions about this notice may be directed to Dennis Good, Manager of the Civil Rights Office, (907) 269-0848, or email dennis.good@alaska.gov.

5.
Cargo Preference Act Requirements. The provisions of the Cargo Preference Act (CPA) must be physically incorporated into all Federal-aid Projects awarded after February 15, 2016, and must be physically incorporated in all agreements with subcontractors and lower tier subcontractors.
Form 25D-55 (2/16) is revised to include the CPA provisions to the Required Contract Provisions for Federal-Aid Construction Contracts.  See the last page of Form 25D-55 for the CPA requirements.

For additional details, please visit  http://www.marad.dot.gov/ships-and-shipping/cargo-preference/laws-and-regulations/
6.
Buy America Act. On December 22, 2015, U.S. District Court for the District of Columbia issued a decision vacating the Federal Highway Administration (FHWA) 90 percent threshold exemption for manufactured steel and iron products and the miscellaneous steel or iron components, subcomponents and hardware waiver.  As a result of the federal court decision, FHWA withdrew their December 21, 2012 policy memorandum clarifying provisions of the Buy America Act requirements.

7.
Utilities.  

a.
Agreements and Dispositions.  Utility Agreements and dispositions are available for review at the office of the Utilities Engineer, (907) 269-0644.  Copies may be available, coordinate with the Utility Engineer.

b.
Utilities, and Erosion, Sediment and Pollution Control.  Utilities will be relocated by others concurrently with construction of this project.  The Contractor is responsible for the coordination with Other Contractor’s and for control of erosion, sediment and pollution including stabilization of areas disturbed during utility relocation, as described in Section 105-1.06.

The Contractor will identify, in their SWPPP, other work that is or will occur inside or adjacent to the project limits during the contract period.

8.
Laborers Mechanics Minimum Rate of Pay.  The current Laborers Mechanics Minimum Rate of Pay contains information on remote sites and per diem.  The Department of Labor has issued WHPL #197, which further clarifies this requirement.  See pay item 640(4).

9.
Interim Completion Phase.  This project includes at least one interim completion phase.  Refer to Subsection 651-1.05 Interim Completion and Subsection 652-1.04 Failure to Complete on Time for further information. 

10.
Asphalt Material Price Adjustment.  The unit price adjustment for asphalt material will be combined and paid under one Pay Item. Refer to Sections in Division 300 and 400 that include an "Asphalt Material Price Adjustment" Pay Item.
11. Administrative Order (AO) 278. On November 10, 2015, Governor Walker issued Administrative Order (AO) 278. The order establishes a 15% goal for utilizing registered apprentices in certain job categories on construction projects awarded by the Alaska Department of Transportation and Public Facilities. AO 278 applies to all projects with a contract award amount that equals or exceeds 2.5 million dollars.
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DIVISION 100 — GENERAL PROVISIONS

Blank Page

SECTION 101
DEFINITIONS AND TERMS
 TC "101
Definitions and Terms" \f C \l "3" 
Special Provision

101-1.03 DEFINITIONS.
Replace definition "Qualified Products List" with the following:
QUALIFIED PRODUCTS LIST.  A list of products that the Department has found conforms to the SSHC, except for Buy America and Alaska Agricultural/Wood Products.  The Department makes no guarantee that any product on the Qualified Products List meets the requirements of the Buy America Act, Buy America Provision, or Alaska Agricultural/Wood Products.

SSP56.101-043017
SECTION 105
CONTROL OF WORK

 TC "105
Control of Work" \f C \l "3" 
Special Provisions

Add the following Subsection 105-1.011 Related Sections:

105-1.011 RELATED SECTIONS.
Section 651, Control of Work – Supplemental Requirements

CR105.5-012816

105-1.15 PROJECT COMPLETION.  

3rd paragraph 1st sentence, replace: "621-3.04" with "618-3.06 and 621-3.04"

CR105.7-042015

SECTION 106
CONTROL OF MATERIAL
 TC "106
Control of Material" \f C \l "3" 
Special Provision

Replace Subsection 106-1.01 with the following:

106-1.01. SOURCE OF SUPPLY AND QUALITY REQUIREMENTS. The Contractor shall furnish all materials required to complete the work except those specified to be furnished by the Department. The Contractor shall supply materials that are new and that meet Contract requirements.

The Contractor shall notify the Engineer of proposed sources of materials at least 30 days before shipment, and shall submit to the Engineer and to the Department's State Materials Engineer a complete list of materials to be purchased from suppliers sufficiently in advance of fabrication or shipment to permit the Department to inspect the materials. 

The Department’s inspectors may inspect any materials, including those originating outside Alaska, at the supply source or other locations. Materials may be conditionally approved at the supply source or other location, but are subject to field inspection and may be ordered removed under Subsection 105-1.11 if they do not conform to Contract requirements. Inspectors are authorized to reject materials that do not conform to specifications. Inspectors will report their actions to the Engineer. 

The Contractor shall submit a certificate of compliance for each item listed on the Material Certification List. The Engineer may authorize the use of materials based on a certificate of compliance, see Subsection 106-1.05. Materials incorporated into the project on the basis of a certificate of compliance may be tested at any time, whether in place or not, and, if they do not conform to Contract specifications, they may be rejected and ordered removed under Subsection 105-1.11. 

The Engineer may authorize the use of materials listed in the Department's Qualified Products List. Materials incorporated into the project on the basis of the Qualified Products List may be tested at any time, whether in place or not, and, if they do not conform to Contract specifications, they may be rejected and ordered removed under Subsection 105-1.11. 

The Contractor may request substitution of specified materials with equivalent materials.  Requests for substitution shall be submitted to the Engineer, and shall include a manufacturer's statement that certifies, for each lot delivered:

1.
Conformance to the specified performance, testing, quality or dimensional requirements; and

2.
Suitability for the use intended in the Contract work.

The Engineer will determine the acceptability of a proposed substitute for use in the project. If a substitute is approved, a Change Order will be executed. The Department is never required to accept substitution. The Contractor shall not incorporate substitute materials into the project without written approval from the Engineer. The Engineer may test substitute materials at any time, whether in place or not, and, if the substitute materials do not meet Contract specifications, they may be rejected and ordered removed under Subsection 105-1.11.

Buy America Provision. On projects using federal funds, the Contractor shall comply with the requirements of 23 CFR 635.410, Buy America requirements, and shall submit a completed Material Origin Certificate, Form 25D-60, prior to award of the contract. When the Contractor becomes aware of a change from or error in a previously submitted Material Origin Certificate (Form 25D-60), the Contractor shall submit an updated Material Origin Certificate (Form 25D-60). All steel and iron products which are incorporated into the work, shall be manufactured in the United States except that minor amounts of steel and iron products of foreign manufacture may be used, provided the aggregate cost of such does not exceed one tenth of one percent (0.001) of the total contract amount, or $2500, whichever is greater. For the purposes of this paragraph, the cost is the value of the products as they are delivered to the project including freight.

“Manufactured in the United States” means all manufacturing processes starting with the initial mixing and melting through the final shaping, welding, and coating processes must be undertaken in the United States. The definition of “manufacturing process” is smelting or any subsequent process that alters the material’s physical form, shape, or chemical composition. These processes include rolling, extruding, machining, bending, grinding, drilling, etc. The application of coatings, such as epoxy coating, galvanizing, painting, or any other coating that protects or enhances the value of steel or iron materials shall also be considered a manufacturing process subject to the requirements of Section 106-1.01, Buy America Provision and of the Buy America Act. 

Buy America does not apply to raw materials (iron ore), pig iron, and processed, pelletized, and reduced iron ore. It also does not apply to temporary steel items (e.g., temporary sheet piling, temporary bridges, steel scaffolding, and falsework). Further, it does not apply to materials which remain in place at the Contractor’s convenience (e.g., sheet pilings, and forms).

The North American Free Trade Agreement (NAFTA) does not apply to the Buy America requirement. There is a specific exemption within NAFTA (article 1001) for grant programs such as the Federal-aid highway program.

When steel and iron products manufactured in the United States are shipped to a foreign country where non-steel or iron products are installed on or in them (e.g., electronic components in a steel cabinet), the steel, and iron is considered to meet the requirements of this subsection.

The Contractor shall ensure that all manufacturing processes for each covered product comply with this provision. Non-conforming products shall be replaced at no expense to the State. Failure to comply may also subject the Contractor to default and debarment. 
Provide a Certificate of Buy America Act Compliance (Form 25D-62) from the supplier for each steel or iron product and each component that is manufactured predominantly of steel or iron, prior to incorporating any steel or iron products or any components manufactured predominantly of steel or iron into the project.  The supplier certifying Form 25D-62 may be the original manufacturer, fabricator, vendor, or subcontractor; provided the supplier has sufficient control and knowledge of the manufacturing process to accept responsibility and certify full and complete conformance with 23 CFR 635.410. Provide mill certificates when required by the Engineer. False statements may result in criminal penalties prescribed under AS 36.30.687 and Title 18 US Code Section 1001 and 1020.
Alaska Agricultural/Wood Products. On wholly state-funded projects, agricultural/wood products harvested in Alaska shall be used pursuant to AS 36.15.050 and AS 36.30.322 whenever they are priced no more than seven percent above agricultural/wood products harvested outside the state and are of a like quality as compared with agricultural/wood products harvested outside the state.

The Contractor shall maintain records which establish the type and extent of agricultural/wood products utilized. When such products are not utilized, the Contractor shall document the efforts he made towards obtaining agricultural/wood products harvested in Alaska and include in this documentation a written statement that he contacted the manufacturers and suppliers identified on the Department of Commerce and Economic Development's list of suppliers of Alaska forest products concerning the availability of agricultural/wood products harvested in Alaska and, if available, the product prices. The Contractor shall complete this documentation at a time determined by the Contracting Officer.

The Contractor's use of agricultural/wood products that fail to meet the requirements of this Subsection shall be removed and replaced in accordance with the last paragraph of Subsection 105-1.03, Conformity With Plans and Specifications.

SSP56.106-043017
106-1.02. MATERIAL SOURCES.

Replace Subsection 106-1.02.4.a Contractor-Furnished Sources. with the following:
a.
Contractor-Furnished Sources. For a material source that is a Commercial Plant as defined in Subsection 108-1.01.4.a, the Contractor shall:

(1)
acquire the necessary rights and permits to obtain material from a commercial plant;

(2)
pay as subsidiary costs all related costs to obtain and use material from the source; and

(3)
be solely responsible for the quality and quantity of materials.

For all Contractor-Furnished sources that are not a commercial plant, the Contractor shall:

(4)
Acquire the necessary rights and permits to take materials from the sources including State owned sources that are not under the Department’s control;

(5)
Pay as subsidiary:

i.
all related costs to obtain, develop, and use the sources, including but not limited to permit and mineral royalties;

ii.
the material costs identified in the Material Sales Agreement you obtain for State owned sources where an existing or draft Material Sales Agreement is not included in the contract; and

iii.
the material costs identified in the Material Sales Agreement for material obtained from State owned sources for which an existing or draft Material Sales Agreement is included in the contract;

(6)
Be solely responsible for quality and quantity of materials; and

(7)
Obtain all necessary rights, permits, and plan approvals before clearing or disturbing the ground in the material source. The contractor shall certify in writing to the Engineer that all permits and clearances relating to the use of the material source have been obtained prior to any clearing or ground disturbance in the materials source.

No equitable adjustment or other compensation will be made for any additional costs, including increased length of haul, if the Contractor:

(8)
Chooses to change material sources for any reason;

(9)
Is unable to produce a sufficient quantity or quality of materials from Contractor-Furnished sources; or

(10)
Encounters unexpected, unforeseen, or unusual conditions within Contractor-Furnished sources.

Replace Subsection 106-1.02.4.e Excluded Material Sources. with the following:

e.
Excluded Material Sources.  Department owned, managed, or permitted material sources not identified in the Contract are excluded from use on the project.  This exclusion does not prohibit the Contractor from considering material sources as provided for in 106-1.02(4.)(a.) Contractor-Furnished Sources, unless the Contract specifically identifies a source as an Excluded Material Source, nor does it prevent post-award consideration of other material sources as provided under Subsection 104-1.06.
SSP61-051517
106-1.03 testing and acceptance.

Replace Subsection 106-1.03.3f. with the following:

f.
The pay factor (PF) is:
[image: image2.png]PF =0.55+——



 

Where: PWL varies from 50.000 to 100.000.

When PWL is less than 50.000, the pay factor (PF) = zero

Replace Subsection 106-1.05 with the following:

106-1.05 CERTIFICATES OF COMPLIANCE. The submittal requirements of this subsection are in addition to the submittal requirements of 106-1.01 Buy America Provision.

The Engineer may authorize the use of certain materials or assemblies based on either a manufacturer's certification or based on a Contractor’s summary sheet attached to applicable certificates of compliance.

1.
If by manufacturer’s certification, the certificate must include the project name and number, the signature of the manufacturer, and must include information that clearly demonstrates the material or assembly fully complies with the Contract requirements.

2.
If by Contractor’s summary sheet, the summary sheet must include the project name and number, the signature of the contractor, and must include attached documentation that clearly demonstrates the material or assembly fully complies with the Contract requirements.

Electronic submittals that are submitted by email from the Contractor’s email account are considered signed by the Contractor.

The Contractor shall submit additional certificates of compliance or test data if required by the Contract or by the Engineer.  The Engineer may refuse permission to incorporate materials or products into the project based on a certificate of compliance that does not meet the Contract requirements.

SSP56.106-043017
SECTION 107
LEGAL RELATIONS AND RESPONSIBILITY TO PUBLIC

 TC "107
Legal Relations and Responsibility to Public" \f C \l "3" 
Special Provisions

Replace Subsection 107-1.02 Permits, Licenses, and Taxes with the following:

107-1.02 PERMITS, LICENSES, AND TAXES. The terms, conditions, and stipulations in permits obtained either by the Department or by the Contractor are made a part of this Contract. Permits obtained by the Department for this project are attached to these Specifications as appendices. Contact names and phone numbers for permits obtained by the Department are shown on the individual permits.  

The Department will:

1.
Secure permits and licenses that the Department determines are required for the construction of the proposed project, and the use of mandatory sources, designated sources and designated waste disposal areas for the proposed project; and

2.
Modify Department-acquired permits during the performance of the contract, if deemed necessary by the Engineer.

3.
The Department has received the following permits on the Contractor's behalf:

a. U.S. Army Corps of Engineers Section 404 Permit Nationwide Permit POA-2012-863
b. Alaska Department of Fish & Game Title 16 Fish Habitat Permits FH 17-V-0114 and FH 17-V-0115
c. Kenai River Center Conditional Use Permit # 11825
The Contractor shall:

1.
Acquire any permits and licenses required to complete the project that are not acquired by the Department;

2.
Provide qualified professionals to collect data or perform studies necessary to acquire permits for the use of sites not previously permitted;

3.
Give all notices required for the prosecution of the work; 

4.
Abide by all permits and licenses whether acquired by the Department or by the Contractor;

5.
Notify the Engineer promptly if any activity cannot be performed as specified in the permits, and cease conducting the activity until permit modifications or any required additional permits are obtained;

6.
Obtain modifications to permits acquired by the Contractor;

7.
Pay all charges, fees and taxes; and

8.
Provide proof of payment of all taxes before the Department makes final payment.

9.
Provide the information necessary to comply with the Alaska Department of Environmental Conservation, Alaska Pollutant Discharge Elimination System (APDES) to discharge storm water from the construction site.  Requirements for this permit are given under Section 641, Erosion, Sediment, and Pollution Control.

10.
Provide a wetland specialist able to conduct wetlands determinations and delineations according to the Corps of Engineers 1987 Wetland Delineation Manual, and the Regional Supplement to the Corps of Engineers Wetland Delineations Manual (Alaska Region, Version 2.0, September 2007).  The wetland specialist shall conduct the determination and delineations of sites outside the project limits or not previously permitted, impacted by the Contractor's operations.  These delineations will be subject to Corps of Engineers approval.

The provisions of permits acquired by the Contractor, and of notices and information under this section does not shift or create responsibility for compliance with Federal or State law to the Department, or otherwise impose a duty for oversight or review. 

In addition, before using an area on or off project site not previously permitted for use by the Contract, the Contractor shall:

1.
Contact all government agencies having possible or apparent permit authority over that area;

2.
Obtain all required permits, clearances, and licenses from those agencies;

3.
Obtain permission from any property owners or lessees with an interest in the property; and 

4.
Provide all of the following to the Engineer:

a.
All permits or clearances necessary to use the site for its intended purpose(s); 

b.
A written statement that all permits or clearances necessary have been obtained; 

c.
Written evidence that the Contractor has contacted all of the relevant agencies and that no additional permits are required on the part of the Contractor, including at a minimum the name of the agency and staff person contacted, the date contacted, and result of coordination; and 

d.
A plan that identifies how the site will be finally stabilized and protected.

The Engineer may reject a proposed site if the Contractor fails to provide any of the above information or to demonstrate that a proposed site can be finally stabilized to eliminate future adverse impacts on natural resources and the environment.

CR107.2-120117.SSHC2015

Replace Subsection 107-1.04 with the following:

107-1.04 WAGE RATES. The Contractor and all subcontractors shall pay the current prevailing rate of wages as per AS 36.05.010 and this Contract. On federally funded projects the Contractor and all subcontractors shall pay the higher of the appropriate wage rates published by the Alaska Department of Labor and the U.S. Department of Labor, for each individual job classification. The Contractor and all subcontractors shall file certified payroll with the Alaska Department of Labor and Workforce Development (DOLWD) and with the Engineer for all work performed on the project. Submit signed and certified payrolls electronically to the DOLWD and the Engineer.

Before beginning work the Contractor shall file a Notice of Work with DOLWD and pay all required fees. After finishing work the Contractor shall file a Notice of Completion with DOLWD and pay all additional fees required by increases in the Contract amount.

SSP-58.107-030117.SSHC2015

107-1.07 ARCHAEOLOGICAL OR HISTORICAL DISCOVERIES.  Replace the 1st sentence including numbers 1, 2, and 3, with:

When operation encounters historic or prehistoric artifacts, burials, remains of dwelling sites, paleontological remains, (shell heaps, land or sea mammal bones or tusks, or other items of historical significance), cease operations immediately and notify the Engineer.

107-1.11 PROTECTION AND RESTORATION OF PROPERTY AND LANDSCAPE.  Add the following:

Non-municipal Water Source. If water is required for a construction purpose from a nonmunicipal water source, obtain a Temporary Water Use Permit from the Water Resource Manager, and provide a copy to the Engineer.  The Water Resource Manager is with the Department of Natural Resources in Anchorage and may be contacted at (907) 269-8645.

CR107.3-051517

Add the following:
Bald Eagles.  Bald Eagles are protected under the Bald Eagle Protection Act (16 U.S.C. 668-668c) which prohibits “takes” of bald eagles, their eggs, nests, or any part of the bird.  The Act defines “taking” as “to pursue, shoot, shoot at, poison, wound, kill, capture, trap, collect, molest, or disturb.”

Maintain a Primary Zone of minimum 330-feet as an undisturbed habitat buffer around nesting bald eagles.  If topography or vegetation does not provide an adequate screen or separation, extend the buffer to 1320-feet, or a sufficient distance to screen the nest from human activities.  The actual distance will depend on site conditions and the individual eagle’s tolerance for human activity.  Within the Secondary Zone, between 330-feet and 660-feet from a nest tree, no obtrusive facilities, or major habitat modifications shall occur.  If nesting occurs in sparse stands of trees, treeless areas, or where activities would occur within line-of-site of the nest, extend the buffer up to 2640-feet.  No blasting, logging and other noisy, disturbing activities should occur during the nesting period (February 1 – August 31) within the primary or secondary zones.

Do not disturb a nesting eagle.  Notify the Engineer if an active eagle nest is observed within the primary or secondary zones.

CR107.1-081216

Add the following subsection:

107-1.21 FEDERAL AFFIRMATIVE ACTION.  The Federal Equal Employment Opportunity Disadvantaged Business Enterprise and On-the-Job Training affirmative action program requirements that are applicable to this Contract are contained in the project Special Provisions and Contract Forms, and may include:

Disadvantaged Business Enterprise (DBE) Program
Section 120

Training Program
Section 645

Federal EEO Bid Conditions
Form 25A 301

EEO-1 Certification
Form 25A 304

ADOT&PF Training Program Request
Form 25A 310

Training Utilization Report
Form 25A 311

Contact Report
Form 25A 321A

DBE Subcontractable Items
Form 25A 324

DBE Utilization Report
Form 25A 325C

Summary of Good Faith Effort Documentation
Form 25A 332A

Required Contract Provisions, Federal-Aid Contracts
Form 25D 55

In addition to the sanctions provided in the above references, non-compliance with these requirements is grounds for withholding of progress payments.

S80-081398

SECTION 108
 PROSECUTION AND PROGRESS

 TC "108
Prosecution and Progress" \f C \l "3" 
Special Provisions
Replace Subsection 108-1.01 with the following:

108-1.01 SUBCONTRACTING OF CONTRACT. The Contractor shall submit a Contractor Self Certification for each Subcontractor and each Lower Tier Subcontractor, Form 25D-042; before the Contractor or any subcontractor subcontracts, sells, transfers, assigns, or otherwise disposes of the Contract or any portion of the Contract. The Department has authority to review subcontracts and to deny permission to subcontract work. The Department may penalize the Contractor for false statements or omissions made in connection with Form 25D-042.

The Contractor shall perform, with the Contractor's own organization, work amounting to at least 30 percent of the difference between the original Contract price and the price of designated Specialty Items. For the purpose of this Subsection, work is defined as the dollar value of the services, equipment, materials, and manufactured products furnished under the Contract. The Engineer will determine the value of the subcontracts based on Contract unit prices or upon reasonable value, if entire items are not subcontracted.

The Department’s consent to the subcontracting, sale, transfer, assignment, or disposal of all or a part of the Contract shall not relieve the Contractor and the Surety of responsibility for fulfillment of the Contract or for liability under the bonds regardless of the terms of the transfer or sublet approvals.

1.
The Contractor shall ensure that for all subcontracts (agreements):

a.
The Department is furnished with one completed Contractor Self Certification, Form 25D-042, for each subcontract;

b.
The subcontractors have submitted a Bidder Registration, Form 25D-6;

c.
The required prompt payment provisions of AS 36.90.210 are included in all subcontracts:

d.
A clause is included requiring the Contractor to pay the subcontractor for satisfactory performance according to AS 36.90.210 and within eight (8) working days after receiving payment from which the subcontractor is to be paid;

e.
A clause is included requiring the Contractor to pay the subcontractor interest, according to AS 45.45.010(a), for the period beginning the day after the required payment date and ending on the day payment of the amount due is made;

f.
A clause is included requiring the Contractor to pay the subcontractor all retainage due under the subcontract, within eight (8) working days after final payment is received from the Department, or after the notice period under AS 36.25.020(b) expires, whichever is later;

g.
A clause is included requiring the Contractor to pay interest on retainage, according to AS 36.90.250 and AS 45.45.101(a);

h.
Other required items listed in Form 25D-042, including but not limited to Form 25D-55H, are included in the subcontracts;

i.
The subcontractors pay current prevailing rate of wages as per Subsection 107-1.04 and file signed and certified payrolls with the Engineer and DOLWD for all work performed on the project; and

j.
Upon receipt of a request for more information regarding subcontracts, the requested information is provided to the Department within 5 calendar days.

2.
The Contractor shall ensure that for all lower tier subcontracts (agreements between subcontractors and lower tier subcontractors):

a.
The Department is furnished with one completed Contractor Self Certification, Form 25D-042, for each lower tier subcontract;

b.
The required prompt payment provisions of AS 36.90.210 are included in all lower tier subcontracts;

c.
A clause is included requiring the subcontractor to pay the lower tier subcontractor for satisfactory performance according to AS 36.90.210, and within eight (8) working days after receiving payment from which the subcontractor is to be paid;

d.
A clause is included requiring the subcontractor to pay the lower tier subcontractor interest, according to AS 45.45.010(a), for the period beginning the day after the required payment date and ending on the day payment of the amount due is made;

e.
A clause is included requiring the subcontractor to pay the lower tier subcontractor all retainage due under the subcontract, within eight (8) working days after final payment is received, or after the notice period under AS 36.25.020(b) expires, whichever is later;

f.
A clause is included requiring the subcontractor to pay the lower tier subcontractor interest on retainage, according to AS 36.90.250 and AS 45.45.101(a);

g.
Other required items listed in Form 25D-042, including but not limited to Form 25D-55H, are included in the lower tier subcontracts;

h.
The lower tier subcontractors pay current prevailing rate of wages as per Subsection 107-1.04 and file signed and certified payrolls with the Engineer and DOLWD for all work performed on the project; and

i.
Upon receipt of a request for more information regarding lower tier subcontracts, the requested information is provided to the Department within 5 calendar days.

3.
The following will be considered as subcontracting, unless performed by the Contractor:

a.
Roadside Production. Roadside production of crushed stone, gravel, and other materials with portable or semi-portable crushing, screening, or washing plants set up or reopened in the vicinity of the project to supply materials for the project, including borrow pits used exclusively or nearly exclusively for the project. 

b.
Temporary Plants.  Production of aggregate mix, concrete mix, asphalt mix, other materials, or fabricated items from temporary batching plants, temporary mixing plants, or temporary factories that are set up or reopened in the vicinity of the project to supply materials exclusively or nearly exclusively for the project.

c.
Hauling. Hauling from the project to roadside production, temporary plants, or commercial plants, from roadside production or temporary plants to the project, from roadside production or temporary plants to commercial plants, and all other hauling not specifically excluded in this subsection. 

d.
Other Contractors. All other contractors working on the project site under contract with the Contractor are considered subcontractors unless specifically excluded in this subsection. 
4.
The following will not be considered as subcontracting, but the Contractor shall comply with the prompt payment provisions of AS 36.90:

a.
Commercial Plants. The purchase of sand, gravel, crushed stone, crushed slag, batched concrete aggregates, ready-mixed concrete, asphalt paving mix, and any other material or fabrication produced at and furnished from established and recognized commercial plants that sell to both public and private purchasers.

b.
Hauling.  Delivery of materials from a commercial plant to a different commercial plant, and delivery from a commercial plant to the project site by vehicles owned and operated by the commercial plants or by commercial freight companies that have a contract with the commercial plant. Commercial freight companies are trucking or hauling companies that deliver multiple types of materials to multiple clients, both public and private, on an established route and on a recurrent basis. 
c.
Contractors' General Business.  Work within permanent home offices, branch plants, fabrication plants, tool yards, and other establishments that are part of a contractor's or subcontractor's general business operations.
5.
Owner-Operators. Hauling of materials for the project by bona fide truck owner-operators who are listed as such on the signed and certified payroll of the Contractor or approved subcontractor is not considered subcontracting for purposes of AS 36.30.115.

The Contractor shall ensure that the required prompt payment provisions of AS 36.90.210 are included in contracts with owner-operators. 

The Contractor shall collect and maintain at the project site current and valid copies of the following to prove that each trucker listed is a bona fide owner-operator:

a.
Alaska Driver's License with appropriate CDL class and endorsements;

b.
Business license for trucking with supporting documents that list the driver as the business owner or corporate officer;

c.
Documents showing the driver's ownership interest in the truck, including copies of:

(1)
Truck registration; and

(2)
Lease (if truck is not registered in driver's name or in the name of the driver's company).

The Contractor shall maintain legible copies of these records for a period of at least three years after final acceptance of the project.

Owner-operators must qualify as independent contractors under the current Alaska Department of Labor’s criteria. Owner-operators may be required to show:

a.
The owner-operator’s right to control the manner in which the work is to be performed;

b.
The owner-operator’s opportunity for profit or loss depending upon their managerial skill;

c.
The owner-operator’s investment in equipment or materials required for their task, or the employment of helpers;

d.
Whether the service rendered requires a special skill;

e.
The degree of permanence of the working relationship; and 

f.
Whether the service rendered is an integral part of the owner-operator’s business.

The status of owner-operators is subject to evaluation throughout the project period. If the criteria for an independent contractor are not met, the Contractor shall submit amended payrolls listing the driver as an employee subject to all labor provisions of the Contract.

The Contractor shall issue each owner-operator a placard in a form approved by the Engineer that identifies both the truck driver and the vehicle. The placard shall be prominently displayed on the vehicle so that it is visible to scale operators and inspectors.

Notwithstanding the Department’s definitions of contracting and subcontracting, the Contractor shall be responsible for determining and complying with all federal and state laws and regulations regarding contracting, subcontracting, and payment of wages. The Contractor shall promptly pay any fines or penalties assessed for violations of those laws and regulations, and shall promptly comply with the directives of any government agency having jurisdiction over those matters.

SSP-58.108-030117

Add the following Subsection 108-1.011 Related Sections:

108-1.011 RELATED SECTIONS.
Section 652, Prosecution and Progress – Supplemental Requirements

CR108.3-012816

SECTION 109
MEASUREMENT AND PAYMENT
 TC "109
Measurement and Payment" \f C \l "3" 
Special Provisions

109-1.02 MEASUREMENT OF QUANTITIES.  Replace item, "14. Weighing Procedures" with "Weighing Procedures".  "Weighing Procedures" is a subtopic under item "13. Ton (2,000 pounds)."

CR109.3-042015

109-1.05 COMPENSATION FOR EXTRA WORK ON TIME AND MATERIALS BASIS.  Under Item 3. Equipment, Item a. add the following to the second paragraph:
The rental rate area adjustment factors for this project shall be as specified on the adjustment maps for the Alaska – South Region.
CR109.2-042015

Special Provisions
Add the following Section:

SECTION 120
DISADVANTAGED BUSINESS eNTERPRISE (DBE) PROGRAM

 TC "120
Disadvantaged Business Enterprise (DBE) Program" \f C \l "3" 
120-1.01 DESCRIPTION. Provide Disadvantaged Business Enterprises (DBEs), as defined in Title 49 CFR Part 26, the opportunity to participate fairly with other contractors in the performance of contracts financed with federal funds. The Contractor and subcontractors shall not discriminate on the basis of race, color, national origin, or sex in the performance of this contract. The Contractor will carry out applicable requirements of 49 CFR Part 26 in the award and administration of U.S. DOT assisted contracts.

The Department, in coordination with the Federal Highway Administration (FHWA), adopted a Race-Neutral DBE Program with an overall DBE Utilization Goal of 8.83% for Alaska’s FHWA Federal-Aid program.  Although the Race-Neutral program does not establish or require individual project DBE Utilization Goals, 49 CFR establishes the Bidder is responsible to make a portion of the work available to DBEs and to select those portions of the work or material needs consistent with the available DBEs to facilitate DBE participation.

If the Department, in collaboration with our contractors, does not meet the overall program DBE Utilization Goal and cannot demonstrate good faith effort to meet the program goal, the program may be modified to Race-Conscious, with individual DBE Utilization Goals established for each Federal-Aid project. The Department and FHWA will use the data collected under Section 120 to evaluate the program for compliance with Section 120 and with 49 CFR Part 26. 

120-1.02 INTERPRETATION. This section implements the requirements of 49 CFR Part 26, and the Department’s federally approved DBE Program.

120-1.03 ESSENTIAL CONTRACT PROVISION. Failure to comply with the provisions of this section is a material breach of contract, which may result in cancelation of intent to award, contract termination, or other remedy as DOT&PF deems appropriate. Failure to comply with this section is justification for debarment action as provided in AS 36.30.640(4).

120-1.04 DEFINITIONS AND TERMS.

1.
Civil Rights Office. The Department’s Civil Rights Office. (CRO)

2.
Commercially Useful Function. Action within the scope of the Contract where a Disadvantaged Business Enterprise (DBE) is responsible for execution of the work and is carrying out its responsibilities by actually performing, managing, and supervising the work involved. The DBE must also be responsible, with respect to materials and supplies used on the contract, for negotiating price, determining quality and quantity, ordering the material, and installing (where applicable) and paying for the material itself.
3.
Contract Compliance Officer. Individual within the Department’s CRO with the authority to administer the Department’s compliance programs.

4.
Disadvantage Business Enterprise (DBE). A commercial entity which is a for-profit small business certified in accordance with 49 CFR Part 26 and listed in the Alaska DBE Directory.

5.
DBE Broker. A DBE certified for the delivery of creditable materials, supplies, equipment, transportation/hauling, insurance, bonding, etc., within its certified category, that is necessary to complete the project. A DBE Broker of materials certified in a supply category must be responsible for scheduling the delivery of materials and ensuring that the materials meet specifications before credit will be given.
6.
DBE Key Employee. Employee of the DBE who is identified by the DBE owner in the DBE’s certification file at the CRO.

7.
DBE Manufacturer. A DBE certified in a supply category that changes the shape, form, or composition of original material in some way. The DBE Manufacturer must provide that altered material to the general public or the construction industry at large on a regular basis.

8.
DBE On-Site Representative. On-site representatives approved by the DBE owner and the CRO to represent a DBE owner. These representatives must have technical knowledge and the ability to answer questions regarding the work being performed on a project.

9.
DBE Regular Dealer. A DBE certified in a supply category who operates in a manner consistent with industry practice and who:
a.
maintains an in-house inventory on a regular basis of the particular product provided to this project; and

b.
keeps an inventory in an amount appropriate for the type of work using that product; and

c.
offers that inventory for sale to the general public or construction industry at large (private and public sectors), not just supplied as needed on a project by project basis during the construction season, except where the product requires special or heavy equipment for delivery and the DBE possesses and operates this equipment on a regular basis throughout the construction season in order to deliver the product to the general public or construction industry at large. If the distribution equipment is rented or leased, it must be on a repetitive, seasonal basis; and may additionally fabricate (assemble large components) for use on a construction project, consistent with standard industry practice, for delivery to the project.

A person may be a DBE Regular Dealer in bulk items such as petroleum products, steel, cement, gravel, stone, or asphalt without owning, operating, or maintaining a place of business, if the person both owns and operates distribution equipment for the products. Any supplementing of DBE Regular Dealers’ own distribution equipment shall be by a long-term lease agreement and not on an ad hoc or contract-by-contract basis.

10.
DBE Utilization Goal. The percent of work to be performed by certified DBEs.

11.
DBE Officer. Individual designated in writing as a representative of the Contractor concerning DBE issues.

12.
Good Faith Effort (GFE). Bidder’s actions, performed prior to bid opening and demonstrated through detailed and comprehensive documentation, to take all necessary and reasonable steps to achieve DBE participation. Lower case “good faith effort”, refers to the Department’s and all or contractors’ collaborative efforts to meet the overall program DBE Utilization Goal.

13.
Plan Holder Self-Registration List (PHSRL). The Department’s online portal that allows contractors, DBEs and non-DBEs to self-register as an interested contractor to bid.
14.
Race-Conscious Participation. DBE participation used to meet an individual project specific DBE Utilization Goal.

15.
Race-Neutral DBE Participation. DBE participation when no DBE Utilization Goal is specified in the Contract and DBE participation that exceeds the goal amount when an individual project specific DBE Utilization Goal is specified in the Contract.

120-2.01 RESERVED.

120-3.01 DETERMINATION OF COMPLIANCE.
1.
Phase I - Bid. All Bidders’ GFEs must be completed prior to bid opening.

2.
Phase II - Award. The apparent low bidder shall submit evidence of DBE commitment(s) within 5 working days after receipt of written notification by the Department of the successful low bid. The apparent low bidder may not supplement its DBE efforts after opening, nor offer new or additional DBE participation after submitting the DBE Utilization Report (Form 25A-325C).
a.
Written DBE Commitment. Complete Form 25A-326 for each DBE subcontractor.

b.
DBE Utilization Report. Submit a completed DBE Utilization Report Form 25A-325C. All listed DBEs must be certified in the appropriate work categories prior to bid opening to be used to meet the DBE contract goal.

c.
GFE Documentation. Submit a completed Summary of GFE Documentation Form 25A-332A (with attachments) and Contact Report Form 25A-321A.

120-3.02 GOOD FAITH EFFORT (GFE).  Although evaluation of GFE for sufficiency is not a condition of award, documenting GFE is required and is necessary for the Department’s and FHWA’s determination of compliance with 49 CFR Part 26.
1.
GFE Criteria. If the Department does not meet the overall program DBE Utilization Goal, the Department and FHWA will use the following criteria to judge whether the Department, in collaboration with our contractors, demonstrated good faith effort to meet the overall program DBE Utilization Goal.

a.
Consider All Subcontractable Items. Before bid opening, seek DBE participation by considering those portions of the work or material needs consistent with the available DBEs to facilitate DBE participation.

b.
Initial DBE Notification. Contact DBEs listed in the Department’s Plan Holders Self-Registration List for the particular project being bid at least 7 calendar days prior to bid opening to solicit their interest.  Log each contact with a DBE firm on a Contact Report, Form 25A-321A.

Give DBEs at least 7 calendar days to quote. The bidder may reject DBE quotes received after the deadline. Responsive DBE quotes should be accepted unless they are determined non-competitive. Consistently apply deadlines for quote submission and responsiveness determinations for DBEs and non-DBEs.

Methods of initial and follow up notification are:

(1)
By fax with a confirmation receipt of successful transmission to the DBE’s fax number listed in the DBE Directory. A fax transmission without receipt of successful transmission is unsatisfactory.

(2)
By email to the DBE’s email address listed in the DBE Directory, with confirmation of successful receipt. Email without confirmation of successful receipt is unsatisfactory.

(3)
By telephone solicitation made to the DBE’s telephone number listed in the DBE Directory, with a record of the date and time of the telephone contact. Telephone solicitation without a record of date and time is unsatisfactory.

(4)
By publication, with the names and dates of each advertisement in which a request for DBE participation was placed. Attach copies of advertisements or proof of publication.

c.
Non-Acceptance of DBE Quotes. When a DBE quote is not accepted, the work must be performed by the non-DBE subcontractor whose quote was used to provide the basis of the determination or by your own forces if your forces were the basis of the determination.  Include evidence in support of the determination not to use the DBE subcontractor.

Payments received by a non-DBE subcontractor during the execution of the Contract shall be consistent with the accepted quote. This does not preclude increases due to change documents issued by the Department. 

d.
Assistance to DBEs. Provide DBEs with:

(1)
Information about bonding or insurance required by the bidder.

(2)
Information about securing equipment, supplies, materials, or business development related assistance or services.

(3)
Adequate information about the requirements of the contract regarding the specific item of work or service sought from the DBE.

(4)
Document all efforts to provide assistance to DBEs on Federal-Aid projects.

e.
Follow-up DBE Notifications. If there is no response from the initial DBE notification, contact the DBEs again to determine if they will be quoting.

Failure to submit a quote by the deadline is evidence of the DBE’s lack of interest in bidding. Log follow-up contacts on the Contact Report Form 25A-321A.

f.
GFE Evaluation. The Department will review the GFE documentation for content but will not evaluate sufficiency.  Failure to provide GFE documentation may result in cancellation of the notice of intent to award and forfeiture of the bid security according to subsection 103-1.03. 

2.
Reserved.
120-3.03 DBE CREDITABLE AND NON CREDITABLE WORK.

1.
DBE Creditable Work. The Commercially Useful Function work items and creditable dollar amounts shown on the DBE Utilization Report, Form 25A-325C, shall be included in any subcontract, purchase order or service agreement with that DBE.

2.
DBE Decertification.

a.
If a DBE performing a Commercially Useful Function loses its DBE certification at any time prior to execution of a subcontract, purchase order or service agreement, as the result of a determination of ineligibility pursuant to 49 CFR Part 26.87, the work of that firm will not be credited toward the DBE Utilization Goal and the Contractor must either:

(1)
meet the contract goal by subcontracting with an eligible DBE firm or demonstrate a GFE to do so; or

(2)
continue with the decertified DBE and find other work not already committed to DBEs in an amount that meets or exceeds the DBE Utilization Goal.

b.
If a DBE performing a Commercially Useful Function loses its DBE certification after execution of a subcontract, purchase order or service agreement, as the result of a determination of ineligibility pursuant to 49 CFR Part 26.87, the de-certified DBE may continue to perform, and the work may be credited toward the DBE Utilization Goal.

c.
If a DBE goes out of business and cannot perform the work, the Contractor must meet the contract goal by subcontracting with an eligible DBE Firm or demonstrate a GFE to do so.

The provisions of 120-3.03(3) Termination of a DBE and 120-3.03(4) DBE Replacement or Substitution do not apply to this section.

A Contractor must notify the CRO within one business day if they become aware of any change in a DBE’s circumstances that might lead to a DBE’s decertification.

3.
Termination of a DBE.

a.
In accordance with 49 CFR 26.53(f)(1) the Contractor shall not terminate a DBE without good cause and the prior written consent of the Engineer. For purposes of this paragraph, good cause includes the following circumstances:

(1)
DBE defaults on their obligation for any reason;

(2)
The DBE fails or refuses to perform the work of its subcontract in a way consistent with normal industry standards. Provided, however, that good cause does not exist if the failure or refusal of the DBE to perform its work on the subcontract results from the bad faith or discriminatory action of the Contractor.

(3)
The DBE fails or refuses to meet the Contractor’s reasonable, nondiscriminatory bond requirements;

(4)
The DBE becomes bankrupt, insolvent, or exhibits credit unworthiness;

(5)
The DBE is ineligible to work on public works projects because of suspension and debarment proceedings pursuant 2 CFR Parts 180, 215, and 1,200 or applicable state law;

(6)
The Engineer determines the DBE is not a responsible contractor.

(7)
The DBE voluntarily withdraws from the project and provides a written notice of its withdrawal;

(8)
The DBE is ineligible to receive DBE credit for the type of work required;

(9)
A DBE owner dies or becomes disabled with the result that the DBE is unable to complete its work; or

(10)
Other documented good cause that the Engineer determines, compels the termination of the DBE, provided that good cause does not exist if the Contractor seeks to terminate a DBE it relied upon to obtain the contract so that the Contractor can self-perform the work for which the DBE was engaged or so that the Contractor can substitute another DBE or non-DBE after contract award.

b.
The Contractor must give written notice to the DBE of its intent to request to terminate and/or substitute, and the reason for the request. The request to terminate and/or substitute must be submitted to the Engineer.

c.
The Contractor must give the DBE 5 working days to respond to the written notice. Any response from the DBE must be submitted to the Engineer.

4.
DBE Replacement or Substitution.

a.
The Contractor shall submit to the Engineer a written request to replace or substitute a DBE who fails or refuses to execute a written subcontract or who is terminated under 120-3.03(3).

b.
If the Contractor cannot obtain replacement DBE participation, the DBE Utilization Goal will not be adjusted. However, the Engineer may consider the following criteria as satisfying that portion of DBE participation that cannot be replaced:

(1)
The Contractor was not at fault or negligent and that the circumstances surrounding the replacement or substitution were beyond the control of the Contractor; and

(2)
The Contractor is unable to find replacement DBE participation at the same level of DBE commitment and has adequately performed and documented the GFE expended in accordance with Subsection  120-3.02; or

(3)
It is too late in the project to provide any real subcontracting opportunities for DBEs.

If the Engineer agrees that additional DBE participation is not available, the DBE may be replaced or substituted with a non-DBE or the Contractor may self-perform the work.

120-3.04 COMMERCIALLY USEFUL FUNCTION (CUF).

1.
Creditable Work. Measuring the DBE Utilization Goal will be based upon the actual dollars paid to the DBEs for creditable CUF work on this project. This is determined by the Engineer in accordance with this section.  CUFs are limited to:

a.
Prime Contractors;

b.
Subcontractors;

c.
Manufacturers;

d.
Regular Dealers;

e.
Brokers; or

f.
Joint Ventures

2.
Determination of CUF. In order for the CUF work of the DBE to be credited toward the goal, the Contractor will ensure that the DBE is certified in the appropriate category at the time of the submittal of the subcontract, or the issuance of a purchase order or service agreement. Subcontracts, purchase orders and service agreements shall be consistent with the written DBE commitment.

a.
The CUF performed by a DBE certified in a supply category will be evaluated by the Engineer to determine whether the DBE performed as either a broker, regular dealer, or manufacturer of the product provided to this project.

b.
The following factors will be used in determining whether a DBE trucking company is performing a CUF:

(1)
The DBE must be responsible for the management and supervision of the entire trucking operation for which it is performing on a particular contract, and there cannot be a contrived arrangement for the purpose of meeting DBE goals.

(2)
The DBE must itself own and operate at least one fully licensed, insured, and operational truck used on the contract.

(3)
The DBE receives credit for the total value of the transportation services it provides on the contract using trucks it owns, insures, and operates using drivers it employs.

c.
The Contractor will receive credit for the CUF performed by DBEs as provided in this Section. Contractors are encouraged to contact the Engineer in advance of the execution of the DBE’s work or provision of goods or services regarding CUF and potential DBE credit.

d.
The DBE may perform work in categories for which it is not certified, but only work performed in the DBE’s certified category meeting the CUF criteria may be credited toward the DBE Utilization Goal.

e.
DBE work shall conform to the following requirements to be a CUF:

(1)
It will be necessary and useful work required for the execution of the Contract.

(2)
The scope of work will be distinct and identifiable with specific contract items of work, bonding, or insurance requirement.

(3)
It will be performed, controlled, managed, and supervised by employees normally employed by and under the control of the certified DBE. The work will be performed with the DBE’s own equipment. Either the DBE owner or DBE On-Site Representative will be at the work site and responsible for the work. Leased equipment may also be used provided the DBE has exclusive use of the equipment and it is operated by a driver the DBE employs. In remote locations or rare situations, a DBE may use equipment and/or personnel from the Contractor or its affiliates. Should this situation arise, a prior arrangement must be in place. The duration of the arrangement must be short term and prior written approval from the Engineer must be obtained.

(4)
The manner in which the work is sublet or performed will conform to standard industry practice within Alaska, as determined by the Department. The work or provision of goods or services will have a market outside of the DBE program (and must also be performed by non-DBE firms within the Alaskan construction industry). Otherwise, the work or service will be deemed an unnecessary step in the contracting or purchasing process and no DBE credit will be allowed.

There will be no DBE credit for lower-tier non-DBE subcontract work.

(5)
The cost of the goods and services will be reasonable and competitive with the cost of goods and services outside the DBE program within Alaska. Materials or supplies needed as a regular course of the Contractor’s operations such as fuel, maintenance, office facilities, portable bathrooms, etc. are not creditable.

The cost of materials actually incorporated into the project by a DBE subcontractor is creditable toward the DBE goal only if the DBE is responsible for ordering and scheduling their delivery and fully responsible for ensuring that they meet specifications. The cost of materials purchased from the contractor or its affiliates is not creditable.

(6)
Subcontract work, with the exception of truck hauling, shall be sublet by the same unit of measure as is contained in the Bid Schedule unless approved in advance by the Engineer.

(7)
The DBE will control all business administration, accounting, billing and payment transactions. The Contractor cannot perform these functions for the DBE.

In accordance with AS 36.30.420(b), the Engineer may inspect the offices of the DBE and audit their records to assure compliance.

3.
Rebuttal of a Finding of No CUF. Consistent with the provisions of 49 CFR Part 26.55(c)(4)&(5), before the Engineer makes a final finding that no CUF has been performed by a DBE, the Engineer will coordinate transmittal of the presumptive finding to the Contractor, who will in-turn, notify the DBE. The Contractor will provide the DBE the opportunity to provide rebuttal information. The Contractor shall present the information to the Engineer.

The Engineer will make a final determination on whether the DBE is performing a CUF. Under no circumstances will the Contractor take any action with respect to the DBE until the final determination is made. The Engineer’s decisions on CUF matters are subject to review by the Department, but are not administratively appealable to the U.S. DOT.

4.
Monthly Required Reporting. On a monthly basis, the Contractor shall submit the Monthly Summary of DBE Participation, Form 25A-336, to the Engineer.  Reports are due by the 15th of the following month. Also attach copies of canceled checks or bank statements that identify payer, payee, and amount of transfer to verify payment information shown on the form.

120-4.01 DETERMINING DBE CREDIT. The Contractor is entitled to count toward the DBE Utilization Goal, monies actually paid to certified DBEs for CUF work performed by the DBE as determined by the Engineer. The Contractor will receive credit toward the DBE Utilization Goal, as follows:

1.
Credit for the Commercially Useful Function of a DBE prime contractor is 100 percent of the monies actually paid to the DBE under the contract for creditable work and materials in accordance with 49 CFR Part 26.55.

2.
Credit for the CUF of a subcontractor is 100 percent of the monies actually paid to the DBE under the subcontract for creditable work and materials.

3.
Credit for the CUF of a subcontractor performing hauling/transportation is 100 percent of the monies actually paid to the DBE under the subcontract for creditable work for those firms certified in the 100 percent category. Credit for the CUF of a subcontractor performing hauling/transportation is 5 percent of the monies actually paid to the DBE under the subcontract for creditable work for those firms certified in the 5 percent credit category.

4.
Credit for the CUF of a manufacturer is 100 percent of the monies paid to the DBE for the creditable materials manufactured.

5.
Credit for the CUF of a regular dealer of a creditable material, product, or supply is 60 percent of its value. The value is the actual cost paid to the DBE not to exceed the bid price for such item.

6.
Credit for the CUF of a broker performed by a DBE certified in a supply category for providing a creditable material, product or supply is limited to a reasonable brokerage fee. The brokerage fee will not exceed 5 percent of the cost of the procurement contract for the creditable item.

7.
Credit for the CUF of a broker performed by a DBE certified in a bonding or insurance category is limited to a reasonable brokerage fee, not to exceed 5 percent of the premium cost.

8.
Credit for the CUF of a joint venture (JV) either as the prime contractor or as a subcontractor may not exceed the percent of the DBE’s participation in the JV agreement, as certified by the CRO. The DBE joint venture partner will be responsible for performing all of the work as delineated in the certified JV agreement.

120-5.01 ACHIEVEMENT OF DBE GOALS. Work under this item is subsidiary to other contract items and no payment will be made for meeting or exceeding the DBE Utilization Goal.

If the Contractor fails to utilize the DBEs listed on Form 25A-325C as scheduled or fails to submit proof of payment, requested documentation, or otherwise cooperate with a DBE review or investigation, the Department will consider this to be unsatisfactory work. If the Contractor fails to utilize GFE to replace or substitute a DBE, regardless of fault (except for Subsection 120-3.03(4)(b)(3)), the Department will also consider this unsatisfactory work. Unsatisfactory work may result in disqualification of the Contractor from future bidding under Subsection 102-1.13 and withholding or progress payments consistent with Subsection 109-1.06.
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SECTION 201
CLEARING AND GRUBBING

 TC "201
Clearing and Grubbing" \f C \l "3" 
Special Provisions

201-3.01 GENERAL.  Add the following:

Perform the work necessary to preserve and/or restore land monuments and property corners from damage.  Restore land monuments and/or property corners that are disturbed according to Section 642.  An undisturbed area five feet in diameter may be left around existing monuments and property corners.  A list of land monuments and property corners is shown on the Right of Way maps.

CR201.3-042313

Add the following:

Clearing and grubbing is not permitted within the migratory bird window of May 1 to July 15; except as permitted by Federal, State and local laws when approved by the Engineer.

CR201.1-010114

201-5.01 BASIS OF PAYMENT.  Add the following:

The work required to preserve and restore land monuments and property corners is subsidiary to 201 Pay Items.

CR201.3-042313
Add the following:

Salvage grass tussocks and vegetative mat according to Section 690 during stream channel excavation 
Z545940000
SECTION 202
REMOVAL OF STRUCTURES AND OBSTRUCTIONS
 TC "202
Removal of Structures and Obstructions" \f C \l "3" 
Special Provisions
202-2.01 MATERIALS. Replace Subsection 2.01 with the following: Use materials that conform to the following:

Timber
AASHTO M 168 (Hemlock, Douglas fir, Western Pine, or Sitka Spruce). Pressure treated per AASHTO M 133.

Steel Pipe
Standard Weight Steel Pipe, 2-inch (max.) diameter. Galvanized per AASHTO M 111.

Steel Fasteners
ASTM A307, Grade A. Galvanized per AASHTO M 232.

Reflectors
Yellow acrylic prismatic type meeting AASHTO M 290 or retroreflective sheeting meeting ASTM D4956, Type III, IV, or V.

SSP34-010116
Add the following:
Class A Concrete 
Section 501
Reinforcing Steel Bars
Subsection 709-2.01
Z545940000
202-3.01 GENERAL. Add the following:

Carefully remove fences designated in the Plans or by the Engineer to the right-of-way limit, or to the end of the span beyond the right-of-way limit.  These materials belong to the property owners, and shall be salvaged and stacked neatly in their yards. 
CR202.6R-102402
202-3.05 REMOVAL OF PAVEMENT, SIDEWALKS, AND CURBS.  Replace Subsection 3.05 with the following:  Dispose of all pavement, base course, sidewalks, curbs, gutters, etc., designated for removal, in an acceptable manner. 
In removing pavements, curbs, walks, driveways and similar structures, make all cuts clean, vertical, and true to designated lines where an abutting structure or a part of a structure is to be left in place.

SSP1-010116
Add the following:

Removed pavement material, including sidewalks and curbs, is the property of the Contractor.  Handle and transport materials according to the Alaska Department of Environmental Conservation (DEC) regulations.  Store materials at a Contractor DEC approved site.

Removed pavement, sidewalks, and curbs may be used for embankment construction if it is not exposed at the completed embankment surface.  Maximum allowable dimension of broken materials is 6 inches.  
The use of pavement, sidewalk, and curb in the embankment requires written approval and direction for use from the Engineer.

Dispose of removed pavement, sidewalks, and curbs not wanted by the Contractor and not used in the project, according to Subsection 3.09.

CR202.2R -010610

Add the following Subsection 3.09.

202-3.09 DISPOSAL OF PAVEMENT, SIDEWALKS, AND CURBS.

Pavement, sidewalk and curb materials not being used in the project, stored at a Contractor DEC approved site, provided to the local DOT Maintenance and Operations Yard, or disposed of at a previously approved DEC disposal site require a DEC Solid Waste Disposal Permit.

Disposal sites shall be outside the project limits unless directed otherwise, in writing, by the Engineer.  Obtain written consent from the property owner.  Dispose of solid waste materials, pavement, sidewalk, and curb (including handling, transporting, storing and disposing) according to the Alaska Department of Environmental Conservation (DEC) Regulations.

A DEC Permitting Officer in Anchorage may be contacted at (907) 269-7590.

202-5.01 BASIS OF PAYMENT.  Add the following:

Acquiring a solid waste disposal permit from DEC is subsidiary to 202 Pay Items.

CR202.1R-010114

Add the following to the first paragraph:

Payment also includes full compensation for labor and materials required to perform fence removal work, regardless of type or height, including disposal or delivery to the owner.
Add the following after the third paragraph:

Item 202(12A) Relocate Cluster Mailbox. Payment is full compensation for removal and furnishing all labor, equipment, and materials necessary to complete the work as specified.  No additional payment will be made for concrete under Item 501(4) Class A Concrete.
Item 202(99) Relocate Private Sign and Flagpole. Payment is full compensation for removal and installation; including all labor, equipment, and materials necessary to complete the work.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit

202(12A) 
Relocate Cluster Mail Box
Each
202(99)
Relocate Private Sign and Flagpole
Lump Sum
Z545940000

SECTION 203
EXCAVATION AND EMBANKMENT
 TC "203
Excavation and Embankment" \f C \l "3" 
Special Provisions

203-3.01 GENERAL.  Add the following after the 3rd paragraph:
Provide equipment of a size and type to efficiently complete the work with the least impact to waterways when excavating stream channels.  Control excavated material to minimize disturbance to the channel and stream banks.
203-5.01 BASIS OF PAYMENT.
  Under No. 6, delete “and removing”.
Add the following:
10.
placement and removal of temporary surcharge pipes and slope protection ditch lining, as indicated in the Plans, are subsidiary to the surcharge embankment.

11. temporary pipe extensions to construct the surcharge embankment
Z545940000
SECTION 204
STRUCTURE EXCAVATION FOR CONDUITS AND MINOR STRUCTURES

 TC "204
Structure Excavation for Conduits and Minor Structures" \f C \l "3" 
Special Provision

204-2.01 MATERIALS.  In paragraph three replace: "pavement" with "roadbed."

204-3.01 CONSTRUCTION REQUIREMENTS.  Replace paragraph four with:

Native material may be utilized for conduit, pipe culvert, storm drain, manhole, inlet and other minor structure backfill outside the roadbed structure if it meets the minimum requirements of Selected Material, Type C, as specified in subsection 703-2.07.  Excavation, bedding, backfill, and compaction may be visually inspected and approved by the Engineer.

CR204.1-121212
204-5.01 BASIS OF PAYMENT.  In the third paragraph, in each instance, replace “12 inches” with “24 inches”.
Z545940000
SECTION 206
FILTER BLANKET
 TC "206
Filter Blanket" \f C \l "3" 
Special Provisions
206-5.01 BASIS OF PAYMENT.  Add the following:

Filter Blanket is subsidiary to Item 611(2) Riprap, Class II.

Z545940000
 TC "DIVISION 300 — BASES" \f C \l "6" 
DIVISION 300 — BASES

Blank Page
SECTION 301
AGGREGATE BASE AND SURFACE COURSE

 TC "301
Aggregate Base and Surface Course" \f C \l "3" 
Special Provision

301-2.01 MATERIALS.  Add the following after the first sentence:

Recycled Asphalt Material (RAM) may be substituted for aggregate base course, inch for inch, if the following conditions are met:

1.
RAM shall be crushed or processed to 100 percent by weight passing the 1.5 inch sieve and 95-100 percent by weight passing the 1 inch sieve.

2.
The gradation of the extracted aggregate shall meet the following:

	Sieve
	Percent Passing by Weight

	1 inch
	100

	3/4 inch
	70 – 100

	3/8 inch
	42 – 90

	No. 4
	28 – 78

	No. 16
	11 – 54

	No. 50
	5 – 34

	No. 100
	3 - 22

	No. 200
	2 – 12


3.
The asphalt content shall be 2.5 – 5.0 percent by weight of the RAM.

CR301.1-012407

301-3.01 PLACING.  Add the following:

Place base course material, used for the sidewalk and pathway foundations, with equipment capable of providing a specified depth and uniform surface.

CR301.2-062116
301-3.03 SHAPING AND COMPACTION. Replace the 1st sentence with: 

The maximum density and optimum moisture will be determined by ATM 207 or ATM 212.
CR301.4-060115

Add the following:

If recycled asphalt material is substituted for aggregate base course, the following conditions shall be met:

1.
Density acceptance will be determined by control strip method ATM 412.  Use a test strip with a vibratory compactor with a minimum dynamic force of 40,000 pounds.  The optimum density will be determined by the Engineer using a nuclear densometer gauge to monitor the test strip.  Adequate water shall be added to aid compaction.

2.
After the appropriate coverage with the vibratory compactor, a minimum of 6 passes with a pneumatic tire roller shall be completed.  Tires shall be inflated to 80 psi (( 5 psi) and the roller shall have a minimum operating weight per tire of 3,000 pounds.

301-5.01 BASIS OF PAYMENT.  Add the following:

Recycled asphalt material substituted for aggregate base course will be paid for as Item 301(1) Aggregate Base Course, at the unit price shown in the bid schedule for that Item.

CR301.1-012407

Special Provisions

Replace Section 306 with the following:

SECTION 306
ASPHALT TREATED BASE COURSE
 TC "306
Asphalt Treated Base Course" \f C \l "3" 
306-1.01 DESCRIPTION.  Construct a plant-mixed asphalt treated base (ATB) course on an approved foundation to the lines, grades, and depths shown in the Plans.  Recycled asphalt pavement (RAP) may be used in the mix as specified herein.

306-1.02 REFERENCE.
1.
Section 401, Hot Mix Asphalt and Surface Treatments.

MATERIALS

306-2.01 COMPOSITION OF MIXTURE - JOB MIX DESIGN (JMD).  Design the JMD according to the Alaska Test Manual (ATM) 417 using the design requirements of Table 306-1 and as specified herein.  Recycled Asphalt Pavement may be used to supplement the aggregate and asphalt binder in the ATB.

TABLE 306-1

ATB Design Requirements

	DESIGN PARAMETERS
	CLASS

“B”

	ATB (Including Asphalt Binder)

	Stability, Pounds
	1200 min.

	Flow, 0.01 Inch
	8 - 16

	Voids in Total Mix, %
	3 – 5

	Compaction, Number of Blows Each Side of Test Specimen
	50

	Asphalt Binder

	Percent Voids Filled with Asphalt Binder (VFA) 
	65 - 78

	Asphalt Binder Content, Min. %
	5.0

	Dust-Asphalt Ratio*
	0.6 - 1.4

	Voids in the Mineral Aggregate (VMA), %, Min.

	Type II
	12.0

	Recycled Asphalt Pavement (RAP)
	

	RAP, Max. %.
	25


*Dust-asphalt ratio is the percent of material passing the No. 200 sieve divided by the percent of effective asphalt binder.

The JMD will specify the Target Values (TV) for gradation, the TV for asphalt binder content, the Maximum Specific Gravity (MSG) of the ATB, the additives, and the allowable mixing temperature range.

Target values for gradation in the JMD must be within the broad band limits shown in Table 703-3.  For acceptance testing, ATB mixture will have the full tolerances in Table 306-2 applied.  The tolerance limits will apply even if they fall outside the broad band limits shown in Table 703-3, except the tolerance limit of the No. 200 sieve is restricted by the broad band limits.  Tolerance limits will not be applied to the largest sieve specified.

Do not mix ATB produced from different plants for testing or production paving.  ATB from different plants will be rejected.

Submit the following to the Engineer at least 15 days before the production of ATB:

1.
A letter stating the location, size, and type of mixing plant, the proposed gradation for the JMD including gradations for individual virgin aggregate (aggregate) stockpiles and the RAP stockpile.  Provide supporting process quality control information; including the blend ratio of each aggregate stockpile, the RAP stockpile and the RAP asphalt binder content.  For mixes with RAP, provide JMD gradation with and without RAP.  Provide calibration data if WAQTC FOP for AASHTO T308 is used for RAP process control.

2 
Representative samples of each aggregate (coarse, intermediate, fine, blend material and mineral filler, if any) and RAP required for the proposed JMD.  Furnish 100 lbs of each intermediate and/or coarse aggregate, 200 lbs of fine aggregate, 25 lbs of blend sand, and 200 lbs of RAP.

3.
Three separate 1-gallon samples, minimum, of the asphalt binder proposed for use in the ATB.  Include name of product, manufacturer, test results of the applicable quality requirements of Subsection 702-2.01, manufacturer's certificate of compliance according to Subsection 106-1.05, a temperature viscosity curve for the asphalt binder or manufacturer's recommended mixing and compaction temperatures, and current Material Safety Data Sheet (MSDS).

4.
One sample, of at least 1/2 pint, of the anti-strip additive proposed, including name of product, manufacturer, and manufacturer's data sheet, and current MSDS.

The Engineer will evaluate the material and the proposed gradation using ATM 417 and Table 306-1 ATB Design Requirements.

The mix, the materials and proposed gradation meeting the specification requirements will become part of the Contract when approved, in writing, by the Engineer.

FAILURE TO MEET SPECIFICATION REQUIREMENTS

Submit a new JMD with changes noted and new samples in the same manner as the original JMD when:

(
The results do not achieve the requirements specified in Table 306-1

(
The asphalt binder source is changed

(
The source of aggregate, aggregate quality, gradation, or blend ratio is changed

(
The source of RAP is changed

Do not produce ATB for production paving and payment before the Engineer provides written approval of the JMD, the original or a new replacement JMD.

Payment for ATB will not be made until the new JMD is approved.  Approved changes apply only to ATB produced after the submittal of changes.

The Engineer will assess a fee for each mix design subsequent to the approved Job Mix.  The fee will be included under Pay Item 306(8_) ATB, Asphalt Price Adjustment, Type ___; Class__.

306-2.02 AGGREGATES.  Conform to Subsection 703-2.04.  Type II, Class B (IIB) total combined aggregates.

Use a minimum of three stockpiles for crushed ATB aggregate (coarse, intermediate, and fine).  Place RAP, blend material and mineral filler in separate piles.

306-2.03 ASPHALT BINDER.  Conform to 702-2.01.  If asphalt binder is not specified use PG 52-28.

The total asphalt binder content may be a combination of the asphalt binder specified and the residual asphalt binder in the RAP.
Provide test reports for each batch of asphalt binder showing conformance to the specifications in Section 702, before delivery to the project.  Require that the storage tanks used for each batch be noted on the test report, the anti-strip additives required by the mix design be added during load out for delivery to the project, and a printed weight ticket for anti-strip is included with the asphalt binder weight ticket. The location where anti-strip is added may be changed with the written approval of the Engineer.

Furnish the following documents at delivery:

1.
Manufacturer’s certificate of compliance (Subsection 106-1.05).

2.
Conformance test reports for the batch (provide prior to delivery as noted above).

3.
Batch number and storage tanks used.

4.
Date and time of load out for delivery.

5.
Type, grade, temperature, and quantity of asphalt binder loaded.

6.
Type and percent of anti-strip added.

306-2.04 ANTI-STRIP ADDITIVES.  Use anti-strip agents in the proportions determined by ATM 414 and included in the approved JMD.  At least 70% of the aggregate must remain coated when tested according to ATM 414.  A minimum of 0.25% by weight of asphalt binder is required.

306-2.05 PROCESS QUALITY CONTROL.  Sample and test materials for quality control of the ATB according to Subsection 106-1.03.  Submit to the Engineer, with the JMD, a documentation plan that will provide a complete, accurate, and clear record of the sampling and testing results.  When directed by the Engineer, make adjustments to the plan and resubmit.

Submit a paving and plant control plan at the pre-paving meeting to be held a minimum of 7 days before initiating pre-paving operations.  Address the sequence of operations.  Outline steps to provide product consistency, to minimize segregation, to prevent premature cooling of the ATB, and to provide the mat density required by these specifications.  Include a proposed quality control testing frequency for gradation, asphalt binder content, and compaction.

Failure to perform quality control forfeits the Contractor’s right to a retest under Subsection 306-4.02.

Provide copies of the documented sampling and testing results no more than 24 hours from the time taken.
306-2.06 RECYCLED ASPHALT PAVEMENT (RAP).  Process existing pavement removed under Subsection 202-3.05 and 3.06 so material passes the 1 1/2" sieve.  Stockpile the material separately from the crushed aggregates.  Perform one gradation and one asphalt binder content test for every 1000 tons of RAP or a minimum of 10 sets of tests whichever is greater.
CONSTRUCTION REQUIREMENTS

306-3.01 WEATHER LIMITATIONS.  Do not place ATB on a wet surface, on an unstable/yielding roadbed, when the base material is frozen, or when weather conditions prevent proper handling or finishing of the mix.  Do not place ATB unless the roadway surface temperature is 40(F or warmer.

306-3.02 EQUIPMENT, GENERAL.  Use equipment in good working order and free of ATB buildup.  Make equipment available for inspection and demonstration of operation a minimum of 24 hours before placement of production ATB.

306-3.03 ASPHALT MIXING PLANTS.  Meet AASHTO M 156.  Use an asphalt plant designed to dry aggregates, maintain accurate temperature control, and accurately proportion asphalt binder and aggregates.  Calibrate the asphalt plant and furnish copies of the calibration data to the Engineer at least 4 hours before ATB production. 

When using recycled asphalt pavement material, mix the RAP with the aggregate before the aggregate enters the plant thereby adding the RAP combined with the aggregate to the asphalt treated base mixture at one time.

Provide a scalping screen at the asphalt plant to prevent oversize material or debris from being incorporated into the ATB. 

Provide a tap on the asphalt binder supply line just before it enters the plant (after the 3-way valve) for sampling asphalt binder.

Provide aggregate and asphalt binder sampling equipment meeting OSHA safety requirements.

306-3.04 HAULING EQUIPMENT.  Costs associated with meeting the requirements of Subsection 306-3.04 are subsidiary to Section 306 Pay Items.

Vehicles/Equipment.  Haul ATB in trucks with tight, clean, smooth metal beds, thinly coated with a minimum amount of paraffin oil, lime water solution, or an approved manufactured asphalt release agent.  Do not use petroleum fuel as an asphalt release agent.

During ATB hauling activities, the hauling vehicle will have covers attached and available for use.  Be prepared to demonstrate deployment of the cover when hauling material or empty.  Illustrate the efficiency of deployment and how the materials are protected from the environment and the environment is protected from the materials.  When directed by the Engineer, cover the ATB in the hauling vehicle(s).

Roadway Maintenance.  Daily inspect, remove/clean, and dispose of project materials deposited on existing and new pavement surface(s) inside and outside the project area including haul routes.

The inspection plan and method of removal/cleaning and disposal shall be submitted in writing to the Engineer and approved by the Engineer 7 days before initiating paving operations.  Include alternatives, options to immediately correct deficiencies in the inspection plan and methods of removal/cleaning and disposal that may be discovered as the work is being performed.

The Engineer may require the Contractor to include a vehicle/equipment cleaning station(s), to be added at the project site and or at the plant, in the basic plan or as one of the corrective alternatives/options.  At a minimum, the cleaning station will include the materials and means to:

(1)
Spray truck tires with an environmental degradable release agent if mix adheres to tires before dumping in front of the paving equipment.

(2)
Clean off loose mix from gates, chains, and tires that might fall on the pavement of the haul route.

(3)
Contain, collect and disposal of (1) and (2).

The Contractor is responsible for the inspection plan, the means, and methods used for removal/cleaning and disposal of fugitive materials/debris.  The Contractor is responsible for the damage as a result of not removing these materials (to the roadway material, the users and others) and the damage to the roadway materials from the removal method(s).  Approval does not change the Contractor's responsibility, nor add responsibility to the Department for this work.

Repair damage, as specified in Subsection 306-3.16 Patching Defective Areas, to the existing roadway materials (asphalt type) as a result of the fugitive materials or their removal.  Use repair materials of similar type to the damaged material.  Attain written approval from the Engineer for the proposed material.

306-3.05 PAVING EQUIPMENT.  Use self-propelled asphalt pavers with a heated vibratory screed.  Control grade and cross slope with automatic grade and slope control devices.  Use an erected string line, a 30-foot minimum mobile stringline (ski), or other approved grade follower, to automatically actuate the screed or blade control system.  Use grade control on either (a) both the high and low sides or (b) grade control on the high side and slope control on the low side.

Use a paver screed assembly that produces a finished surface of the required smoothness, thickness, and texture without tearing, shoving, or displacing the ATB.

Equip pavers with a receiving hopper having sufficient capacity for a uniform spreading operation and a distribution system to place the ATB uniformly in front of screed.

Prevent segregation of the coarse aggregate particles from the remainder of the ATB during paving operations.  Specifically equip pavers to prevent segregation between the hopper and augers.  Use means and methods approved by the paver manufacturer.  Means and methods may include chain curtains, deflector plates, or other similar devices or combination of devices.  When required by the Engineer, provide a Certificate of Compliance verifying use of the means and methods required to prevent segregation.

306-3.06 ROLLERS.  Use both steel-wheel (static or vibratory) and pneumatic-tire rollers. Avoid crushing or fracturing of aggregate. Use rollers designed to compact ATB asphalt mixtures and reverse without backlash. 

All rollers shall have an attached infrared thermometer that measures and displays the surface temperature to the operator.
Use fully skirted pneumatic-tire rollers having a minimum operating weight of 3000 pounds per tire.

306-3.07 PREPARATION OF EXISTING SURFACE.  Prepare base surface conforming to the Plans and Specifications.

Before placing the hot asphalt mix, apply tack coat material (Section 702) as specified here and in Section 402.  Uniformly coat contact surfaces of curbing, gutters, sawcut pavement, cold joints, manholes, and other structures with tack coat material.  Allow tack coat to break before placement of ATB on these surfaces.

306-3.08 PREPARATION OF ASPHALT.  Provide a continuous supply of asphalt binder to the asphalt mixing plant at a uniform temperature, within the allowable mixing temperature range.

306-3.09 PREPARATION OF AGGREGATES.  Dry the aggregate so the moisture content of the ATB, sampled at the point of acceptance for asphalt binder content, does not exceed 0.5% (by total weight of mix), as determined by WAQTC FOP for AASHTO T 329.

Heat the aggregate for the ATB, and the RAP when being used in the mix, to a temperature compatible with the mix requirements specified.

Adjust the burner on the dryer to avoid damage to the aggregate and to prevent the presence of unburned fuel on the aggregate.  ATB containing soot or fuel is unacceptable (Subsection 105-1.11).

306-3.10 MIXING.  Combine the aggregate, asphalt binder, and additives in the mixer in the amounts required by the JMD.  Mix to obtain 98% coated particles when tested according to AASHTO T 195.

306-3.11 TEMPORARY STORAGE.  Silo type storage bins may be used, provided the characteristics of the ATB remain unaltered.  Changes in the JMD, visible or otherwise, are cause for rejection.  Changes may include:  visible segregation, heat loss; and the physical characteristics of the asphalt binder, lumpiness, or stiffness of the ATB or similar.

306-3.12 PLACING AND SPREADING.  Use asphalt pavers to distribute ATB.  Place the ATB upon the approved surface, spread, strike off, and adjust surface irregularities.  The maximum compacted lift thickness allowed is 3 inches.

During placement, the Engineer, using an infrared camera, may evaluate the ATB surface immediately behind the paver for temperature uniformity.  Areas with temperature differences more than 25o F lower than the surrounding ATB may produce areas of low density.  Contractor shall immediately adjust laydown procedure to maintain a temperature differential of 25o F or less.  Thermal images and thermal profile data will become part of the project record and shared with the Contractor.

Use hand tools to spread, rake, and lute the ATB in areas where irregularities or unavoidable obstacles make the use of mechanical spreading and finishing equipment impracticable.
When the section of roadway being paved is open to traffic, pave adjacent traffic lanes to the same elevation within 24 hours.  Place approved material against the outside pavement edge when the drop-off exceeds 2 inches. 
Do not cover/place over the asphalt treated base material until the ATB material throughout that section, as defined by the Paving Plan, is placed and accepted.

Do not pave against new Portland cement concrete curbing until it has cured for at least 72 hours.

Do not place ATB over bridge deck membranes, except as directed by the Engineer.

306-3.13 COMPACTION.  Compact the ATB by rolling thoroughly and uniformly.  In areas not accessible to large rollers, compact with mechanical tampers or trench rollers.  Prevent indentation of ATB.  Do not leave rollers or other equipment standing on ATB that is not sufficiently cooled to prevent indentation.

A mat area with density lower than 92.0 % MSG is considered segregated and not in conformance with the requirements of the Contract.  The work shall be deemed unacceptable by the Engineer according to Subsection 105-1.11 unless, the Engineer determines that reasonably acceptable work has been produced as permitted in Subsection 105-1.03.

The MSG of the JMD will be used for the first lot of ATB.  The MSG for additional lots will be determined from the first sublot of each lot.

Acceptance testing for density will be performed according to WAQTC FOP for AASHTO T 166/T 275 using a 6 inch diameter core.

306-3.14 JOINTS.  Minimize the number of joints.  Do not construct longitudinal joints in the driving lanes unless approved by the Engineer in writing at the Pre-paving meeting.  Place and compact the ATB to provide a continuous bond, texture, and smoothness between adjacent sections of the ATB.

Coordinate the joints in the ATB pavement layer with the layer of HMA pavement above.  Offset the longitudinal joints in the HMA pavement layer above from the joint in the ATB asphalt pavement layer immediately below by at least 6 inches.

Form transverse joints by cutting back on the previous run to expose the full depth of the layer.  Saw cut the joint, use a removable bulkhead or other method approved by the Engineer.

Remove to full depth improperly formed joints resulting in surface irregularities.  Before removing pavement, cut a neat straight line along the pavement to be removed and the pavement to remain.  Use a power saw or other method approved by the Engineer.  Replace the removed asphalt with new ATB and thoroughly compact.

306-3.15 SURFACE TOLERANCE.  Costs associated with meeting surface tolerances are subsidiary to the ATB Pay Items.

The Engineer will test the finished surface after final rolling at selected locations using a 10 ft straightedge.  Correct variations from the testing edge, between any two contacts, of more than 1/4 inch.

306-3.16 PATCHING DEFECTIVE AREAS.  Costs associated with patching defective areas are subsidiary to the ATB Pay Items.

Remove defective ATB for the full thickness of the course, do not skin patch.  Cut the pavement so that edges are vertical and the sides are parallel to the direction of traffic.  Coat edges with a tack coat meeting Section 402 and allow to cure.  Place and compact fresh ATB to grade (Subsection 306-3.13) and surface tolerance requirements (Subsection 306-3.15).

306-4.01 METHOD OF MEASUREMENT.  Section 109 and the following:

1.
Asphalt Treated Base.

a)
By weighing.  No deduction will be made for the weight of asphalt binder or anti stripping additive or cutting back joints.

2.
Asphalt Binder.  By the ton, as follows.

Method 1:

Percent of asphalt binder for each sublot multiplied by the total weight represented by that sublot.  The same tests used for the acceptance testing of the sublot will be used for computation of the asphalt binder quantity.  If no acceptance testing is required, the percent of asphalt binder is the target value for asphalt binder in the JMD.

Method 2:

Supplier's invoices minus waste, diversion and remnant.  This procedure may be used on projects where deliveries are made in tankers and the asphalt plant is producing ATB for one project only.

The Engineer may direct, at any time that tankers be weighed in the Engineer’s presence before and after unloading. If the weight determined at the project varies more than 1% from the invoice amount, payment will be based on the weight determined at the project.

Any remnant or diversion will be calculated based on tank stickings or weighing the remaining asphalt binder. The Engineer will determine the method. The weight of asphalt binder in waste ATB will be calculated using the target value for asphalt binder as specified in the JMD.

Method 1 will be used for determining asphalt binder quantity unless otherwise directed in writing.  The procedure initially used will be the one used for the duration of the project.  No payment will be made for any asphalt binder more than 0.4% above the optimal asphalt binder content specified in the JMD.

3.
ATB, Price Adjustment, Type   ; Class  .  Determined under Subsection 306-4.03 Evaluation of Materials for Acceptance.  Also included in the measurement are the fees specified in Subsections 306-2.01, 4.02, 4.03 and 5.01.
306-4.02 ACCEPTANCE SAMPLING AND TESTING.  The Engineer will evaluate ATB for conformance to specifications according to Subsection 306-4.03 Evaluation of Materials for Acceptance.
ASPHALT TREATED BASE

The quantity of ATB produced and placed will be divided into lots and the lots evaluated individually for acceptance. 

A lot will normally be 10,000 tons.  The lot will be divided into sublots of 1000 tons; each randomly sampled and tested for asphalt binder content, density, and gradation according to this subsection.  

If the project has more than 1 lot, and less than 8 additional sublots have been sampled at the time a lot is terminated, either due to completion of paving operations or the end of the construction season (winter shutdown), the material in the shortened lot will be included as part of the prior lot.
If 8 or 9 samples have been obtained at the time a lot is terminated, they will be considered as a lot and evaluation will be based on the actual number of test results (excluding outliers) in the shortened lot.
If the contract quantity is between 3,000 tons and 10,000 tons, the Contract quantity will be considered one lot.  The lot will be divided into sublots of 1000 tons and randomly sampled for asphalt binder content, density, and gradation according to this subsection except that a determination for outliers will not be performed.  ATB quantities of less than 600 tons remaining after dividing the Contract quantity into sublots will be included in the last sublot.  ATB quantities of 600 tons or greater will be treated as an individual sublot.  The lot will be evaluated according to Subsection 306-4.03 except as noted.
For Contract quantity of less than 3,000 tons, ATB will be accepted for payment based on the Engineer's approval of a JMD and the placement and compaction of the ATB to the specified depth and finished surface requirements and tolerances.  The Engineer reserves the right to perform any testing required in order to determine acceptance.  Remove and replace any ATB that does not conform to the approved JMD.

The Engineer will determine where samples are taken.
1.
Asphalt Binder Content.  Asphalt treated base mix samples taken for the determination of asphalt binder content will be taken randomly from behind the paver screed before initial compaction, or from the windrow according to WAQTC FOP for AASHTO T 168 and ATM 403, as directed by the Engineer.

Two separate samples will be taken, one for acceptance testing and one held in reserve for retesting if applicable.  At the discretion of the Engineer, asphalt binder content will be determined according to ATM 405 or WAQTC FOP for AASHTO T 308, except ATM 405 will not be used when RAP is included in the mixture.

2.
Aggregate Gradation. The gradation will be determined according to WAQTC FOP for AASHTO T 30 from the aggregate remaining after the ignition oven (WAQTC FOP for AASHTO T 308) has burned off the asphalt binder.

3.
Density.
The Engineer will determine and mark the location(s) where the Contractor will take each mat core sample.  The location(s) for taking mat core samples will be determined using a set of random numbers and the Engineer's judgment.

Cut full depth core samples centered on the marks from the finished ATB within 24 hours after final rolling.  Neatly core drill one six inch diameter sample at each marked location.  Use a core extractor to remove the core - do not damage the core.  Backfill and compact voids left by coring with new ATB within 24 hours.

The Engineer will immediately take possession of the samples.  Density of the samples will be determined, by the Engineer, according to WAQTC FOP for AASHTO T 166/T 275.

A fee will be assessed for each failure to take core samples, backfill core sample voids, backfill core samples within the specified period, or take core samples at the location marked by the Engineer.

4.
Retesting.

A retest of any sample outside the limits specified in Table 306-2 may be requested provided the quality control requirements of 306-2.05 are met. Deliver this request in writing to the Engineer within 7 days of receipt of the final test of the lot.  The Engineer will mark the sample location for the density retest within a 2 foot radius of the original core.  The original test results will be discarded and the retest result will be used to evaluate the material regardless of whether the retest result gives a higher or lower pay factor.  Only one retest per sample is allowed.  Except for the first lot, when gradation and asphalt binder content are determined from the same sample, retesting for gradation or asphalt binder from the first sublot of a lot will include retesting for the MSG; when separate samples are used, retesting for asphalt binder content will include retesting for MSG.

ASPHALT BINDER
The lot size for asphalt binder will normally be 200 tons.  If a project has more than one lot and the remaining asphalt binder quantity is less than 150 tons, it will be added to the previous lot and that total quantity will be evaluated as one lot.  If the remaining asphalt binder quantity is 150 tons or greater, it will be sampled, tested and evaluated as a separate lot.

If the contract quantity of asphalt binder is between 85 – 200 tons, the contract quantity will be considered as one lot and sampled, tested, and evaluated according to this subsection.  Quantities of asphalt binder less than 85 tons will be accepted based on manufacturer’s certified test reports and certification of compliance.

Asphalt binder will be sampled according to WAQTC FOP for AASHTO T 40, tested for conformance to the specifications in Section 702, and evaluated in accordance with 306-4.03.  Three separate samples from each lot will be taken, one for acceptance testing, one for Contractor retesting, and one held in reserve for referee testing if applicable.

306-4.03 EVALUATION OF MATERIALS FOR ACCEPTANCE.  A mat area of finished surfacing that is contaminated with foreign material; is segregated (determined visually or by testing), has a lower density than specified, fails to meet surface tolerance requirements, is flushing or bleeding asphalt binder after compaction is complete, or in any other way determined to be defective is unacceptable according to Subsection 105-1.11.  ATB, not meeting the specified limits noted in Table 306-2, is considered defective.  Correct unacceptable work and materials according to Subsection 306-3.16 and as directed by the Engineer. 

TABLE 306-2
LOWER SPECIFICATION LIMIT (LSL) & UPPER SPECIFICATION LIMIT (USL)
	Measured Characteristics
	LSL
	USL

	3/4 inch sieve
	TV  -6.0
	TV  +  6.0

	1/2 inch sieve
	TV  -6.0
	TV  +  6.0

	3/8 inch sieve
	TV  -6.0
	TV  +  6.0

	No. 4 sieve
	TV  -6.0
	TV  +  6.0

	No. 8 sieve
	TV  -6.0
	TV  +  6.0

	No. 16 sieve
	TV  -5.0
	TV  +  5.0

	No. 30 sieve
	TV  -4.0
	TV  +  4.0

	No. 50 sieve
	TV  -4.0
	TV  +  4.0

	No. 100 sieve
	TV  -3.0
	TV  +  3.0

	No. 200 sieve*
	TV  -2.0
	TV  +  2.0

	Asphalt %
	TV  -0.4
	TV  +  0.4

	Mat Density %
	92.0
	100


*Tolerances for the No. 200 sieve may not exceed the broad band limits in Table 703-3.
ASPHALT BINDER
Asphalt binder will be randomly sampled and tested in accordance with Subsection 306-4.02.  Provide supplier process control test results with the delivery ticket for each load of asphalt binder to the Engineer before unloading asphalt binder at the project. No payment will be made without this documentation.  

306-4.04 ASPHALT MATERIAL PRICE ADJUSTMENT.

This subsection provides a price adjustment for asphalt material by: 

(a) 
additional compensation to the Contractor or 

(b) 
a deduction from the Contract amount.

1.
This provision shall apply to asphalt material meeting the criteria of Section 702, and is included in items listed in the bid schedule of Sections 306, 307, 308, 318 and 401 through 409, except Section 402.  Also included is the asphalt material in the Prelevel/Leveling Course (rut repair) HMA and Temporary HMA as part of 401, Approach HMA as included in 401 or 639 and Pathway HMA as part of 608.

2.
This provision shall only apply to cost changes in asphalt material that occur between the date of bid opening and the date the asphalt material is incorporated into the project. 

3.
The asphalt material price adjustment will only apply when:

a.
More than a 7.5% increase or decrease in the Alaska Asphalt Material Price Index, from the date of bid opening to the date the asphalt material is incorporated into the project.
4.
The Alaska Asphalt Material Price Index (AAMPI) is posted on the Department’s Materials website along with the formula used to calculate the Index.  The AAMPI as used in the determination of the “Asphalt Material Price Adjustment” is calculated for the first and third Friday of each month.  The index applies from the beginning of the period start day 00:00 hrs, and ends 00:00 hrs the start of the next period.  Other calculation and or period start/end days, including the post day (except as fall on the 1st and 3rd Friday) are not permitted.

5.
Price adjustment will be cumulative and calculated with each progress payment. Use the price index in effect on the last day of the pay period, to calculate the price adjustment for asphalt material incorporated into the project during that pay period. The Department will increase or decrease payment under this Contract by the amount determined with the following asphalt material price adjustment formula:

For an increase exceeding 7.5%, additional compensation = [(IPP–IB)–(0.075 x IB)] x Q
For a decrease exceeding 7.5%, deduction from contract = [(IB–IPP)–(0.075 x IB)] x Q

Where:
Q
=
Quantity of Asphalt Material incorporated into project during the pay period, in tons

IB
=
Index at Bid: the bimonthly Alaska Asphalt Material Price Index in effect on date of bid, in dollars per ton

IPP
=
Index at Pay Period: the bimonthly Alaska Asphalt Material Price Index in effect on the last day of the pay period, in dollars per ton

Method of measurement for determining Q (quantity) is the weight of asphalt material meeting the criteria of this subsection and is incorporated into the project.  The quantity does not include aggregate, mineral filler, blotter material, thinning agents added after material qualification, or water for emulsified asphalt.

306-5.01 BASIS OF PAYMENT.
Except where specified as individual Pay Items the work and materials associated with:
Asphalt binder, anti-stripping additives, surface tolerance corrections, patching defective areas; removal and disposal of rejected ATB, and the hauling equipment are subsidiary to the Asphalt Treated Base Pay Items.

Item 306(8_) ATB, Price Adjustment, Type ___ ; Class __ : is the sum of the price adjustments for each material lot and for fees assessed the Contractor including:

(
Each mix design subsequent to the approved Job Mix Design (Subsection 306-2.01) will result in a fee of $2500.00 each.

(
Failure to cut core samples within the specified period will result in a fee of $100.00 per sample per day (Subsection 306-4.02).

(
Failure to backfill voids left by sampling within the specified period will result in a fee of $100 per hole per day (Subsection 306-4.02).

(
Contractor retesting, referee sample testing and Contractor requested testing for visually inspected and rejected asphalt treated base failing to meet specifications will result in a fee being assessed for all costs associated with the test (Subsection 306-4.02, 4.03).

Item 306(15). Asphalt Material Price Adjustment.

For each Section as included in Subsection 306-4.04 Asphalt Material Price Adjustment, item 1, the "Asphalt Material Price Adjustment" is paid under the asphalt material Pay Item for the Section with the greatest quantity as determined by the estimate of quantities included in the Plans at the time of the bid opening.

(
When more than one "Asphalt Material Price Adjustment" Pay Item is included in the Plans or bid schedule the asphalt material price adjustment, for each Section's asphalt material, is paid under the Pay Item with the greatest quantity.

(
When more than one asphalt material is included in the project and only one "Asphalt Material Price Adjustment" Pay Item is included in the Plans or bid schedule, the asphalt material price adjustment, for each Section's asphalt material, is paid under the one Pay Item regardless of the quantity.

(
When the Pay Item "Asphalt Material Price Adjustment," is not included, for any section, no payment will be made.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit

306(1)
ATB
Ton

306(2)
Asphalt Binder, Grade PG 52V-40
Ton
306(8_)
ATB, Price Adjustment, Type ___; Class __
Contingent Sum
306(15)
Asphalt Material Price Adjustment
Contingent Sum
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Special Provisions

401-1.01 DESCRIPTION. Add the following:

1.
In this Section, HMA refers to Type I, II, III, and IV.

a.
Temporary Asphalt Pavement:  HMA, Type II, Class B, minimum.

b.
Preleveling/Leveling Course: HMA, Type IV, Class B.

MATERIALS
Replace Section 401-2.01 with the following:

401-2.01 ASPHALT BINDER.  Conform to Subsection 702-2.01. If binder performance grade is not specified, use PG 52-28.

Provide test reports for each batch of asphalt binder showing conformance to the specifications in Section 702 before delivery to the project.  Require that the storage tanks used for each batch be noted on the test report, the anti-strip additives required by the mix design be added during load out for delivery to the project, and a printed weight ticket for anti-strip is included with the asphalt binder weight ticket. The location where anti-strip is added may be changed with the written approval of the Engineer.

Furnish the following documents at delivery:

1.
Manufacturer’s certificate of compliance (Subsection 106-1.05).

2.
Conformance test reports for the batch (provide prior to delivery as noted above).

3.
Batch number and storage tanks used.

4.
Date and time of load out for delivery.

5.
Type, grade, temperature, and quantity of asphalt binder loaded.

6.
Type and percent of liquid anti-strip added.

Asphalt binder may be conditionally accepted at the source if a manufacturer's certification of compliance is provided, according to Subsection 106-1.05, and the applicable requirements of Section 702 are met.

401-2.08 RECYCLED ASPHALT PAVEMENT. In the last sentence replace: "2.15" with "2.16."

401-2.09 JOB MIX DESIGN.  

Replace row and columns of Table 401-1,

	Asphalt Cement Content, Min. %
	5.0
	5.0


with:
	Asphalt Cement Content, Min. % @ 4% VTM
	5.0
	5.0


Replace subtopic and content "Changes." with the following:

Changes. Submit a new JMD with changes noted and new samples in the same manner as the original JMD submittal when:

a.
The results of the JMD evaluation do not achieve the requirements specified in Table 401-1

b.
The asphalt binder source is changed

c.
The source of aggregate, aggregate quality or gradation is changed

d.
The results of a Test Strip do not meet the requirements of the specification – the Engineer may require a new JMD.

Do not produce HMA for production paving and payment before the Engineer provides written approval of the JMD; the original, or a replacement JMD.

The Engineer has the option to require further verification of the JMD under 401-2.10 Process Quality Control.  If a Test Strip(s) is required, do not produce HMA for production paving and payment before the Engineer provides written approval of the Test Strip construction, construction process, materials, and the JMD, Subsection 401-2.10.

Payment for HMA will not be made until the new JMD and the Test Strip, when required, is approved.

Approved changes apply only to HMA produced after the submittal of changes.

The Engineer will assess a fee for each mix design subsequent to the approved Job Mix Design, per Subsection 401-5.01.

Add the following Subsection 401-2.10:

401-2.10 PROCESS QUALITY CONTROL.  Sample and test materials for quality control of the HMA according to Subsection 106-1.03.  Submit to the Engineer at the "Pre-Paving Meeting," Subsection 401-3.01, the JMD and a documentation plan that provides a complete, accurate, and clear record of the sampling and testing results.

Failure to perform quality control forfeits the Contractor's right to a retest under Subsection 401-4.02

Provide copies of the documented sampling and testing results no more than 24 hours from the time taken.

Supplemental Process Quality Control:

The Engineer has the option to require supplemental process quality controls including additional sampling and testing.  Include the supplemental process quality controls in the documentation plan.
When directed by the Engineer:  provide “Density Profiles” and or “Test Strips.”

1.
Density Profiles.  Provide density profile testing, with a nuclear density gauge, of the mat and longitudinal joints.  Include the frequency of the test groups, configuration of the test groups for mat density and joint density individually or combined.  Indicate the number of tests in a test group intended to confirm the density of the mat and joints.

Locations that may require testing include:  all lanes on bridge decks, adjacent to longitudinal joints, areas where segregation is visible, thermal segregation potential exists, where mat density is lower than the minimum (considered segregated), and the paver starts/stops.  The Engineer will identify these and other areas that require density testing.

2.
Test Strips.  Construct test strips (ATM 412) using the approved job mix HMA a minimum of 5 working days prior to planned production paving, except use the proposed JMD when the test strip is being constructed to help evaluate the JMD as part of the mix performance analysis.  Submit a proposed test strip location to the Engineer for coordination, and approval; include in the process control documentation plan.  The Engineer's approval and written authorization of the location, date, and time, is required before construction of a test strip.

Establish roller patterns and the number of passes required to assure that proper placement and compaction is achieved.  The test strip shall include no less than 300 tons and no more than 1000 tons, except as may be authorized, in writing, by the Engineer.  The full complement of the paving train shall be on site to receive instructions from the Engineer as needed to complete the mix performance analysis.  Make the equipment available for inspection as required by Subsection 401-3.04.  Provide an onsite process control representative with authority to modify mix components as instructed by the Engineer.

Failed Test Strip:  the Engineer may direct the Contractor to remove and dispose of test strips not meeting specification requirements.  Contractor, construct a new test strip or return the surface materials and grade to their original condition as directed by the Engineer.  

Only after the Engineer approves the test strip may HMA be produced for production paving and payment.

Refer to Subsection 401-5.01 for payment of test strips.

CONSTRUCTION REQUIREMENTS

Replace Subsection 401-3.01 Pre-Paving Meeting, with the following:

401-3.01 PRE-PAVING MEETING. Meet with the Engineer for a pre-paving meeting in the presence of the project superintendent and paving foreman at least (5) working days before beginning paving operations.  Submit a paving plan and pavement inspection plan at the meeting.  When directed by the Engineer, make adjustments to the plan and resubmit.

1.
Paving Plan.  Include the following:

a.
Sequence of operations

b.
List of equipment that will be used for production, transport, pick-up (if applicable), laydown, and compaction

c.
Summary of plant modifications (if applicable) for production of WMA

d.
Procedures to produce consistent HMA

e.
Procedures to minimize material and thermal segregation

f.
Procedures to minimize premature cooling

g.
Procedures to achieve HMA density

h.
Procedures for joint construction including corrective action for joints that do not meet surface tolerance requirements

i.
Quality control testing methods, frequencies and sample locations for gradation, asphalt binder content, and density, and

J.
Any other information or procedures necessary to provide completed HMA construction that meets the Contract Requirements

2.
Pavement Inspection Plan. Include the following:

a.
Process for daily inspections

b.
Means and methods to remove and dispose of project materials

401-3.03 WEATHER LIMITATIONS.  Delete from the last sentence: "leveling course"

401-3.04 EQUIPMENT, GENERAL. Add the following to the 2nd sentence: "and test strip HMA."

401-3.06 HAULING EQUIPMENT. Add the following:

When directed by the Engineer, cover the HMA in the hauling vehicle(s).

401-3.08 ROLLERS.  Add the following: Use both steel-wheel (static or vibratory) and pneumatic-tire rollers.

401-3.10 PREPARATION OF EXISTING SURFACE. Add the following to the 1st paragraph:  Allow tack coat to break before placement of HMA on these surfaces.  Do not apply the tack coat material until the Engineer approves the existing surface including, not limited to; the existing paved surface, the milled surface, and a prior layer of HMA pavement.

401-3.15 PLACING AND SPREADING. Add the following:

When the section of roadway being paved is open to traffic, pave adjacent traffic lanes to the same elevation within 24 hours.  Place approved material against the outside pavement edge when the drop off exceeds 2 inches. 

Do not pave against new Portland cement concrete curbing until it has cured for at least 72 hours.

401-3.16 COMPACTION.  Add the following:

Prevent indentation in the mat, do not leave rollers or other equipment standing on HMA that has not sufficiently cooled.

401-3.17 JOINTS.  Replace the 5th paragraph with the following: 

Uniformly coat the joint face of all top lift joints with a joint adhesive. Follow joint adhesive manufacturer's recommendations for temperatures and application method.  Remove joint adhesive applied to the top of pavement surface.  If infrared joint heaters are used and passing joint densities are achieved in each of the first three joint densities taken, then joint adhesive is not required.

Replace the 1st sentence in the last paragraph with the following:  Complete all hot lapped joints while the mat temperature is over 230(F as measured by the Engineer, within 3 inches of the joint.

401-3.18 SURFACE REQUIREMENTS AND TOLERANCE.  2nd paragraph 1st sentence replace "16-foot straightedge" with "10-foot straightedge."

Replace the 3rd paragraph with the following:

The Engineer will use an inertial profiler to measure the top lift HMA surface in the driving lanes for surface smoothness within 21 days after paving is complete and driving lanes are delineated.

Replace the 4th paragraph with the following:

Profiler measurements will not be taken in turn lanes, ramps, lane transitions, or within 25 feet of bridge abutments and transverse joints with pre-existing pavement.

401-4.01 METHOD OF MEASUREMENT.  Delete the 2nd sentence in number 12, 13, and 14.

401-4.02 ACCEPTANCE SAMPLING AND TESTING.  

4.
Replace the last sentence with the following: Retesting will be performed by the Department's regional laboratory.

5.
Asphalt Binder Grade. Replace "contract" with "bid" in the 2nd paragraph, 1st sentence.  

6.
Asphalt Binder Grade Retest. Replace with the following:

Asphalt Binder Grade Retest. The assigned test value (ATV) will be determined using ASTM D3244. Testing will be by AASHTO accredited independent laboratories.  Each test will be completed by a different laboratory.

Retest.  Submit a written request, for a retest, no more than 7 days from receiving notice of the failed acceptance test. In the request, identify the retest laboratory. The Engineer will send the second sample (retest sample) to the laboratory.  Provide the retest results to the Engineer. Contractor pays for the retest costs.

If the average of the combined test results ([acceptance + retest]/2) passes the specification requirement, the average value becomes the ATV. If this ATV fails the specification requirement, the Engineer or Contractor may request the third sample (referee sample) be tested.

Referee Test. The Engineer will send the third sample (referee sample) to an agreed upon laboratory. The average of the combined test results ([acceptance + retest + referee]/3) equals the ATV. If the ATV fails to meet specifications, the Contractor pays for the referee test.

401-4.03 EVALUATION OF MATERIALS FOR ACCEPTANCE.  Add "binder" after "HMA," in the 1st paragraph, 2nd sentence.

1.
HMA Price Adjustment.

Replace PAB:

PAB = Price Adjustment Base = 

[Bid Unit Price for 401(1_) + (n/100) x Bid Unit Price for 401(4_)],

Where

n = Optimum asphalt binder content percent, established by the JMD.

With the following:

PAB = Price Adjustment Base = $110.00 per ton.

2.
Longitudinal Joint Density Price Adjustment. Replace with the following:

Longitudinal Joint Density Price Adjustment. Longitudinal joint density price adjustment will be based on the project average of all top lift cold joint densities and determined as follows:

a.
Disincentive. Project average top lift joint density less than 91.0% MSG: 

Deduct $3.00 per lineal foot.

b.
Incentive. Project average top lift joint density greater than:

92.0% MSG.

Add $0.50 per lineal foot

93.0% MSG.

Add $1.00 per lineal foot

94.0% MSG.

Add $1.50 per lineal foot

The longitudinal Joint Density Price Adjustment is the total price adjustment paid for under Item 401(9).

3.
Pavement Smoothness Price Adjustment. Replace the 2nd paragraph with the following:

The Engineer will calculate the pavement smoothness price adjustment according to Method 1 (pavement placed over graded subgrade), or Method 2 (pavement placed over existing pavement).

Replace PAB in Method 1 and Method 2,

PAB = [Bid Unit Price for 401(1A) + (n/100) x Bid Unit Price for 401(4A)],

n = Optimum asphalt binder content percent, established by the JMD.

With the following:

PAB = $110.00 per ton,

Add item number 4:
4.
Asphalt Binder Price Adjustment. A lot quantity of asphalt binder, with a pay factor less than 1.0, is accepted or rejected per Table 401-3.01-1 Asphalt Binder Pay Factors. 

TABLE 401-4.03-1

ASPHALT BINDER PAY FACTORS

	Pay Factor
	1.01
	1.00
	0.95
	0.90
	0.75
	Reject

	RTFO (Rolling Thin Film Oven)

	DSR(a.1)
	All Grades
	G*/Sinδ, kPa-1
	≥ 2.69
	2.68–2.20
	2.19–1.96
	1.95–1.43
	1.42–1.10
	< 1.10

	MSCR(a.2)
	PG 52V-40
	JNR 3.2
	( 0.39
	0.40–0.50
	0.51–0.59
	0.60–0.69
	0.70–1.00
	> 1.00

	
	
	% Rec3.2
	≥ 86
	85–75
	74–68
	67–60
	59–55
	< 55

	
	PG 58E-34
	JNR 3.2
	( 0.19
	0.20–0.25
	0.26–0.29
	0.30–0.39
	0.40–0.50
	> 0.50

	
	
	% Rec3.2
	≥ 90
	89–85
	84–80
	79–75
	74–70
	< 70

	
	PG 64E-40
	JNR 3.2
	< 0.05
	0.05–0.10
	0.11–0.15
	0.16–0.20
	0.21–0.25
	> 0.25

	
	
	% Rec3.2
	≥ 97
	96–95
	94–91
	90–85
	84 – 80
	< 80

	PAV (Pressurized Aging Vessel)

	DS(a.3)
	PG 64E-40

& All Other Grades
	G*Sinδ, kPa
	< 4711
	4712–5000
	5001–5289
	5290–5578
	5579–5867
	> 5867

	
	PG 52V-40,

PG 58E-34
	G*Sinδ, kPa
	< 5700
	5701–6000
	6001–6300
	6301–6600
	6601 – 7000
	> 7000

	CS(a.4 & 5)
	All Grades(a.4)
	BBR, S, MPa
	< 247
	248–300
	301–338
	339–388
	389–449
	> 450

	
	All Grades(a.5)
	BBR, m
	> 0.320
	0.319–0.300
	0.299–0.294
	0.293–0.278
	0.277–0.261
	< 0.261


Creep Stiffness (CS)
Dynamic Shear (DS)
Multiple Stress Creep Recovery (MSCR)

a.
Asphalt Binder Pay Adjustment = (Lowest Pay Factor – 1) x (tons in lot) x PAB x 5

Select the lowest pay factor from:

RTFO (test the binder residue at the performance grade temperature)

(1)
DS, All Grades, G*/Sinδ, kPa-1
(2)
MSCR: PG, Select the highest pay factor corresponding to, either JNR 3.2 or % Rec3.2 values

PAV

(3)
DS, PG, G*Sinδ, kPa

(4)
CS, All Grades, BBR, S MPa

(5)
CS, All Grades, BBR, m
b.
If three consecutive acceptance samples are out of specification, stop HMA production immediately and submit a corrective action plan to the Engineer for approval.

The Asphalt Binder Price Adjustment is the sum of the price adjustments for each lot and paid for under Item 401(21).

401-4.04 ASPHALT MATERIAL PRICE ADJUSTMENT.
1.
This provision shall apply:  Replace a. with the following:

a.
To asphalt material meeting the criteria of Section 702, and is included in items listed in the bid schedule of Sections 306, 307, 308, 401 thru 408, 520, 608 and 609.

Replace Subsection 5.01 with the following:

401-5.01 BASIS OF PAYMENT.  

The following items, unless included as individual Pay Items, are subsidiary to the Section 401 Hot Mix Asphalt Pavement related Pay Items as included in the bid schedule:

(
Asphalt binder

(
Liquid anti-strip additives

(
Tack coat

(
Crack sealing

(
Crack repair

(
Joint adhesive

(
Surface sealing of longitudinal joints

(
Surface tolerance corrections

(
Patching defective areas

(
Prelevel for ruts, delaminations, and depressions

(
Repair unstable pavement

(
Job mix design

(
Density profiles, Subsection 401-2.10 Process Quality Control

(
Repair work and materials when planing equipment breaks through existing pavement – Subsection 401-3.10 Preparation of Existing Surface

(
Work and materials associated with Subsection 401-3.06 Hauling Equipment

(
Work and materials associated with Subsection 401-3.20 Roadway Maintenance

Test Strips:  Subsection 401-2.10 Process Quality Control.

a.
Approved.  Test strip construction and material, approved by the Engineer in writing, as meeting the specification requirements will be paid for at the Contract unit prices for HMA and asphalt binder as included in the Bid Schedule.  Price adjustments 401(8_), 401(9), 401(10) and 401(15) do not apply.

b.
Failed.  The materials, construction of, removal and disposal of a failed test strip will be at the Contractor’s expense.

Item 401(5) HMA, Temporary, Type     ; Class     . Removal and disposal of temporary HMA is subsidiary.

The following price adjustment Pay Items, unless included as individual Pay Items in the bid schedule, are payed under 401(8A) HMA Price Adjustment, Type II; Class A :

401(8_) HMA Price Adjustment, Type     ; Class     ,

401(9) Longitudinal Joint Density Price Adjustment,

401(10) Pavement Smoothness Price Adjustment, Method    .

401(21) Asphalt Binder Price Adjustment

Item 401(8A) HMA Price Adjustment, Type II; Class A, is the sum of the price adjustments for each material lot, and for deductions and fees assessed.  Deductions and fees assessed include:

(
Each mix design subsequent to the approved JMD for each type and class of HMA specified will result in a fee of $6000.

(
Failure to cut core samples within the specified period will result in a deduction of $100 per sample per day.

(
Failure to backfill voids left by sampling within the specified period will result in a deduction of $100 per hole per day.

(
If an asphalt binder referee test is requested and the ATV confirms the asphalt binder does not meet Contract requirements, a fee of $500 will be assessed.

Item 401(8A) HMA Price Adjustment, Type II; Class A, does not apply to the following:

(
HMA contract quantity is less than 1500 tons.

(
HMA leveling course and rut repair.

(
Temporary HMA.

(
Driveway and approach HMA.

Item 401(15) Asphalt Material Price Adjustment.

For each Section as included in Subsection 401-4.04 Asphalt Material Price Adjustment, item 1.a, the "Asphalt Material Price Adjustment" is paid under the asphalt material Pay Item for the Section with the greatest quantity as determined by the estimate of quantities included in the Plans at the time of the bid opening.

(
When more than one "Asphalt Material Price Adjustment" Pay Item is included in the Plans or bid schedule the asphalt material price adjustment, for each Section's asphalt material, is paid under the Pay Item with the greatest quantity.

(
When more than one asphalt material is included in the project and only one "Asphalt Material Price Adjustment" Pay Item is included in the Plans or bid schedule, the asphalt material price adjustment, for each Section's asphalt material, is paid under the one Pay Item regardless of the quantity.

(
When the Pay Item "Asphalt Material Price Adjustment," is not included, for any section, no payment will be made.

Item 401(16) Crack Repair.  Cleaning loose material from cracks, asphalt binder, and HMA to fill cracks are subsidiary.

Item 401(17) Prelevel for Ruts, Delaminations, and Depressions.  Cleaning loose material, asphalt binder, and HMA are subsidiary.

Item 401(18) Repair Unstable Pavement. Removal of pavement and base course, asphalt binder, and HMA are subsidiary.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
401(1A)
HMA, Type II; Class A
Ton

401(2)
HMA, Leveling Course, Type  IV ; Class  B 
Lane-Station

401(3)
HMA, Leveling Course, Type  IV ; Class  B 
Ton

401(4)
Asphalt Binder, Grade PG 52V-40
Ton

401(5)
HMA, Temporary, Type  II ; Class  B 
Ton

401(6)
HMA, Type     , Class     
Square Yard

401(7)
Liquid Anti-Strip Additives
Contingent Sum

401(8A)
HMA Price Adjustment, Type II; Class A
Contingent Sum

401(9)
Longitudinal Joint Density Price Adjustment
Contingent Sum

401(10)
Pavement Smoothness Price Adjustment, Method     
Contingent Sum

401(13)
Job Mix Design
Each

401(14)
Joint Adhesive
Linear Foot

401(15)
Asphalt Material Price Adjustment
Contingent Sum

401(16)
Crack Repair
Linear Foot

401(17)
Prelevel for Ruts, Delaminations, and Depressions
Square Yard

401(18)
Repair Unstable Pavements
Square Yard

401(21)
Asphalt Binder Price Adjustment
Contingent Sum
CR401.1-120117.SSHC2015
Special Provision

Replace Section 406 with the following:

SECTION 406
RUMBLE STRIPS

 TC "406
Rumble Strips" \f C \l "3" 
406-1.01 DESCRIPTION.  Form a series of indentations (rumble strips) into the roadway pavement.  Place rumble strips in each shoulder to the width, depth and length as indicated in the Contract documents and/or as directed by the Engineer.

406-1.02 RUMBLE STRIP.  A single uniform circular concave (cross section) indentation/depression milled into the pavement surface having a length measured perpendicular to the direction of travel, a width measured in the direction of travel and a depth measured from the surface of the pavement to the bottom of the indentation.

406-2.01 MATERIALS.  None.

406-2.02 MILLING EQUIPMENT.  Use equipment designed specifically for milling rumble strips into asphalt pavement.  Equip milling machine with a rotary type cutting head with a maximum outside diameter of 24-inches and a minimum length of 16-inches capable of producing a depression both 12-inches and 16-inches in length by 7 1/2-inches in width to a depth shown in the Plans.  Arrange the cutting tips to provide a smooth cut (approximately 1/16-inch between peaks and valleys).

Furnish the milling equipment with a guidance system, including a guide, clearly visible to the operator, to provide for consistent alignment of each rumble strip cut at the offsets from traveled way indicated on the Plans and to provide uniformity and consistency throughout the project.  The equipment shall incorporate water into the cutting head to minimize dust caused by the milling operation.

Equipment Manufacture: provide training for the operators and a representative onsite during installation of the rumble strip test section(s) (Subsection 406-3.03).  Representative: remain onsite until test specimen(s) satisfy the Plans and Specifications as determined by the Engineer.

CONSTRUCTION REQUIREMENTS
406-3.01 PAVEMENT SURFACE PREPARATION.  Inspect roadway to receive rumble strips for acceptable pavement condition and stake locations to receive rumble strips prior to installation.  Prepare the roadway for the milling operation by providing a smooth clean surface.  Sweep all loose material from the roadway surface in line with the planned rumble strips and to each side of the strips for the width of the milling machine plus an additional 12” minimum per side or edge of pavement whichever is smaller, and as directed by the Engineer.  

Sweep and broom as noted and with the equipment indicated in Subsection 643-3.04, No. 6, Sweeping and Power Brooming.

406-3.02 TOLERANCES FOR RUMBLE STRIPS.
1.
Length:  ( 1/2-inch.

2.
Width: ( 1/2-inch.

3.
Depth: ( 1/16-inch.

4.
Spacing:  ( 1/2-inch.

5.
Alignment: ( 1-inch from the striping layout in the Plans; existing striping and re-established striping.

If it is determined that the rumble strips are not being placed to specification, make immediate adjustments to correct the problem.

Rumble strips are unacceptable if:

1.
The strips are not straight.

2.
The length or width does not meet tolerance.

3.
The depth of the depression does not meet tolerance.

4.
The depression/indentation concave surface is not smooth, does not meet tolerance.

5.
The edge of the indentation/depression is not straight, smooth, and free of spalling.

6.
Pavement surface is damaged as a result of improper rumble strip installation.

Unacceptable rumble strip installation, dimensional, alignment, surface irregularities, and surface damage shall be ground, resurfaced and the rumble strip reinstalled to the satisfaction of the Engineer and at the Contractor’s expense.  Perform repairs using equipment similar to the equipment initially used to mill the rumble strip.  Do not perform repairs in a “patch work” manner.  If more than one repair is required; in a group of rumble strips repair the entire group.  Where a repair is required in a continuous run, repair the unacceptable rumble strip(s) and repair or replace the rumble strip to each side of the unacceptable rumble strip as required to provide continuity between rumble strips as originally intended.  The Engineer will confirm the extent of the repair(s) required.

If during production the work becomes unacceptable the Engineer may require resumption of testing, Subsection 406-3.03.  Testing in addition to the initial test for each rumble strip type will be at the Contractor’s expense.

406-3.03 RUMBLE STRIP TEST SECTION.  Install an initial 1/4 mile test section for each of the following rumble strip type(s):

1.
Shoulder.

Demonstrate for each type of rumble strip that the equipment and method will provide the desired milled-in rumble strip, including the surface inside each depression, without damaging the surrounding asphalt pavement.  If any of the initial test sections do not meet tolerances, provide new equipment, new method, or make necessary adjustments and retest.  These additional test sections will be required before production runs will be allowed to begin.

Testing in addition to the initial test sections, one for the shoulder type and one for the centerline type, will be at the Contractor’s expense.

Additionally, demonstrate the means and methods, including the equipment, for containing dust and waste material.

406-3.04 TRAFFIC STRIPING RE-ESTABLISHMENT.  Traffic striping is required to provide guidance for the rumble strip installation operation.  Contractor, where shoulder and/or centerline striping is missing to the extent that rumble strip location cannot be determined by the Engineer, re-establish the striping location prior to the milling operation.  Re-establish missing striping location by measuring laterally across the roadway from adjacent visible striping.  Maintain the same lane widths that exist at each end of the missing striping.  Provide sufficient location marking or “rabbit tracks” to ensure an accurate milling operation.  Shoulder re-striping is not required.  Re-establishing roadway striping location will not be measured or paid for separately but will be subsidiary to the respective rumble strip pay items.

406-3.05  RUMBLE STRIP INSTALLATION.  Install the following types of rumble strip at the locations shown in the Plans:

1.
Shoulder.  Do not disturb existing shoulder striping.

In compacted pavement with a temperature below 80˚ F, mill each type of rumble strip to the dimensions shown in the Plans.  Locate the inside edge of the rumble strip as shown in the Plans.  The Engineer will randomly check the edge alignment of the milled pattern.

406-3.06 CLEAN UP OF MILLINGS.  Handle, transport, and store, or dispose of material according to the Alaska Department of Environmental Conservation (DEC) regulations.  Remove off the project, on a daily basis, waste material (millings) resulting from the operation.

Disposal:  Dispose waste material outside the project limits, unless directed otherwise, in writing, by the Engineer.  Obtain written consent from the property owner.  Milled material not being spread on the roadway side slopes requires a Solid Waste Disposal Permit from the DEC.  Obtain a permit for disposal of milled material or dispose the material in a site previously approved.

Remove millings immediately following rumble strip installation.  Maintain the removal operation within 50 feet of the milling machine.  Dry power brooming and power brooming without direct immediate means of collection/pickup is not permitted.

During milling operations keep the travel lanes free of milling debris.  Do not berm the millings at the shoulder edge, do not allow milling debris to impede roadway drainage or enter waterways.  Use a sweeper, sweeper/vacuum, (Subsection 643-3.04 No. 6, Street Sweeping, and Power Brooming), continuously removing waste material, including dust from the operation.  Keep millings damp to help control airborne dust.  Millings shall not enter adjacent lanes open to traffic.

Remove the waste material from the roadway surface and any adjacent pathway beyond the shoulder.  Shoulder millings may be placed off of the road or pathway beyond the shoulder on the side slopes, except in areas where guardrail is present.  Uniformly spread shoulder millings on the roadway side slopes; alternatively, it may become property of the Contractor and disposed of off the project as indicated above.

Milled roadway segments shall be returned to debris-free state prior to re-opening for traffic.  

406-4.01 METHOD OF MEASUREMENT.  Section 109 and as follows:

Measure pay units by station, foot, or mile parallel to the centerline of the highway.

Station.  A single lineal measurement for every measured station for each shoulder rumble strip and centerline rumble strip installed.

Linear Foot.  A single lineal measurement for every measured foot of rumble strip installed.

Mile.  A single lineal measurement for every measured mile for each shoulder rumble strip and centerline rumble strip installed.

Shoulder rumble strip measurement includes gaps (provided for bicycles or other as shown in the Plans) between groups of rumble strips.

406-5.01 BASIS OF PAYMENT.  Section 109.

Except where specified as individual Pay Items:

All work, including test strips and materials is subsidiary to 406 Pay Items.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
406(1)
Rumble Strips
Lump Sum

406(2)
Rumble Strips
Station

406(3)
Rumble Strips
Linear Foot

406(4)
Rumble Strips – Shoulders
Mile

406(5)
Rumble Strips – Centerline
Mile

406(6)
Sweeping and Disposal of Millings – Shoulders
Lump Sum

406(7)
Sweeping and Disposal of Millings – Centerline
Lump Sum

CR406-110812

 TC "DIVISION 500 — STRUCTURES" \f C \l "6" 
DIVISION 500 — STRUCTURES

Blank Page
SECTION 505
PILING
 TC "505
Piling" \f C \l "3" 
Special Provisions 

505-3.03 PILE BEARING VALUES.  Delete the first paragraph of this subsection and substitute the following:

Drive piles, except piles for lighting standards, to the required ultimate bearing capacity.  For lighting standards, install piles of sufficient length to cut the pile at the required cut off elevation and to provide the minimum installed length shown on the Plans.

505-3.09 DRIVING PILES.  Add the following:

Sites for the lighting standard foundations can contain subsurface soils that consist of very dense sandy gravel with cobbles and boulders.

When the minimum pile length shown on the Plans for a lighting standard foundation cannot be achieved, install the pile tip to an elevation established by the Engineer.

505-5.01 BASIS OF PAYMENT.  Add the following to the second paragraph:

Include costs of furnishing and installing piles for lighting standards for Pay Item 660(3) Highway Lighting System Complete.

CR505.2-012317
Blank Page
 TC "DIVISION 600 — MISCELLANEOUS CONSTRUCTION" \f C \l "6" 
DIVISION 600 — MISCELLANEOUS
CONSTRUCTION

Blank Page
SECTION 602
STRUCTURAL PLATE PIPE
 TC "602
Structural Plate Pipe" \f C \l "3" 
Special Provisions

602-1.01 DESCRIPTION.  Add the following:
This work shall also consist of:

· removing the length specified on the Plans from an existing structural plate pipe; 

· extending an existing structural plate pipe;

· installing temporary creek diversion(s) when an active channel is present in the structural plate pipe to be extended; and 
· coordinating with the local utility when required by the Engineer during potholing at the structural plate pipe. 
602-3.01 CONSTRUCTION REQUIREMENTS.  Add the following:
Prior to extending the existing structural plate pipe, remove all existing plates necessary to eliminate the bevel or remove the length specified. 

Add the following subsection:
602-3.02 TEMPORARY CREEK DIVERSION.  If an active stream channel is present within the pipe to be extended, The Contractor shall submit a temporary creek diversion plan to the Engineer for approval before pipe extension installation.  The diversion plans shall be in compliance with applicable permits.  
Creek diversion activities must take place as stipulated in the ADF&G Title 16 Fish Habitat Permit.
Areas used for temporary diversions shall be restored in accordance with Subsection 107-1.11.7.
602-5.01 BASIS OF PAYMENT.  Add the following:

Coupling bands, gaskets and other items necessary for the proper joining of the extension are subsidiary.

Delete the Following:

Structure excavation, bedding, and backfill for structural plate pipe is paid for under Section 204.
Add the following:
The following items will not be paid for directly, but will be subsidiary to 602 items:

· All work necessary to remove the beveled or the length specified of the existing structural plate pipe.

· Excavation for structural plate pipe.
· Bedding for structural plate pipe.
· Backfill.
· Creating temporary creek diversions or drainage diversions including but not limited to diverting water, dewatering, excavation, installing and removing temporary pipes, temporary pipes, installing and removing lined channels, restoring disturbed areas, and other associated items.

· Additional excavation and coordination with the local utility company needed to resolve any utility conflict found during potholing. 
Z545940000
SECTION 603
CULVERTS AND STORM DRAINS
 TC "603
Culverts and Storm Drains" \f C \l "3" 
Special Provisions

603-1.01 DESCRIPTION.  Add the following:

This work shall also consist of installing culvert marker posts.
CR603.2-110316
Add the following:
This work shall consist of installing temporary creek diversion(s) and removing and replacement of grass tussocks/vegetative mat.

Z545940000
603-2.01 MATERIALS.  Delete the second paragraph and substitute the following:

When Item 603(17-xx), Pipe, is listed in the bid schedule, furnish either Corrugated Steel Pipe (CSP) or Reinforced Concrete Pipe.  Corrugated Polyethylene Pipe is not allowed.  End Sections for Metal Pipe must be of the same material as the pipe.

Add the following:

Culvert marker posts shall meet the requirements of subsection 730-2.05, Flexible Delineator Posts.  The color shall be blue with no other markings.  The 2.5 inch by 6 foot post shall be rectangular in cross section with reinforcing ribs capable of a minimum bending radius of 9 inches.

CR603.2-110316
603-3.03 JOINING PIPE.
2.
Metal Pipe.  Add the following after the 2nd sentence:

Install a gasket in all pipe joints; joints between new sections of pipe and joints between new and existing sections of pipe of similar or dissimilar materials, regardless of the type of coupling band.  Except, the end section joint does not require a gasket.  Use flexible watertight gaskets (ASTM D 1056 2B3) as specified in Subsection 705-2.05.

3.
Polyethylene Pipe.  Add the following after the 1st sentence:

Install a gasket in all pipe joints; joints between new sections of pipe and joints between new and existing sections of pipe.  Except, the end section joint, and where the pipe is manufactured with a locking joint such that the joint seals watertight, a gasket is not required.  Use flexible watertight gaskets meeting ASTM F 477 or ASTM F 913.
CR603.1-102016
Add the following subsection:
603-3.06 CULVERT MARKER POSTS.  Culvert marker posts shall be installed on the approach side of storm drain outfalls 30 inches and smaller, field inlets not in paved parking lots, all end sections to cross culverts, or as directed by the Engineer.  Forty-two inches of post shall remain above the ground after driving.

CR603.2-110316
603-5.01 BASIS OF PAYMENT.  Replace the first sentence with:
Coupling bands, gaskets and other items necessary for the proper joining of the sections are subsidiary.

CR603.1-102016
Add the following:

Culvert marker post(s) are subsidiary to pipe Pay Items.
CR603.2-110316
Delete the following:
Excavation, bedding, and backfill are paid for under Section 204.

Add the following:
The following items will not be paid for directly, but will be subsidiary to 603 items:

· Excavation for drainage channel and pipe.

· Bedding for pipe.
· Backfill.

· Creating temporary creek diversions or drainage diversions including but not limited to diverting water, dewatering, excavation, installing and removing temporary pipes, temporary pipes, installing and removing lined channels, restoring disturbed areas, and other associated items.

· Removing and replacing grass tussocks/vegetative mat with stakes according to the plans.
· Grading pipe inlets and outlets to drain.
Add the following Pay Item:

Pay Item No.
Pay Item
Pay Unit

603(20A-24)
End Section for 24 Inch Pipe with Safety Bars
Each

Z545940000

Special Provisions
Replace Section 606 with the following:
SECTION 606
GUARDRAIL

 TC "606
Guardrail" \f C \l "3" 
606-1.01 DESCRIPTION. Construct new guardrail, terminal sections, and transition rail of the kind and type specified.

Remove and reconstruct or remove and dispose of existing guardrail, terminal sections, and transition rail.

606-2.01 MATERIALS. Use materials that conform to the following:

Concrete
Section 501, Class A

Flexible Delineator Posts
Subsection 730-2.05

Guardrail Connection Plate
Section 722

Guardrail Hardware
Subsection 710-2.07

Guardrail Posts and Blockouts
Subsection 710-2.06

High Strength Bolts
Section 722

Metal Beam Rail
Subsection 710-2.04

Terminals
Subsection 710-2.11

Terminal Markers
Subsection 730-2.05

Wire Cable
Subsection 709-2.02

Fabricate side-mounted guardrail reflector assembly brackets from aluminum alloy.  

Use retroreflective sheeting for terminal markers, post-mounted flexible delineators, and side-mounted guardrail reflectors meeting ASTM D4956 requirements for Type VIII, IX or XI.

CONSTRUCTION REQUIREMENTS

606-3.01 GENERAL. Install guardrail and terminals at the locations shown on the Plans. Conform with the Standard Drawings and these Specifications.

At locations where public traffic is adjacent to guardrail work, have all materials on site, including crashworthy terminals, that are required to completely install a segment of guardrail before beginning work on that segment.
Start guardrail installation at the "upstream" end (the end adjacent traffic encounters first) by either installing a crashworthy terminal, connecting to an existing barrier or shielding the end with a truck mounted attenuator (TMA) meeting NCHRP 350, Test Level 3.  Continue installation in the direction of traffic.  Exception:  if the guardrail run connects to existing barrier, buried in the backslope, or guardrail, existing or new bridge railing, or other existing structure at the "downstream" end, guardrail installation may start at the point of connection.  The exception allows for starting at the downstream end. A temporary crash cushion or TMA is required at all incomplete upstream guardrail ends within the construction clear zone before leaving them unattended for more than 10 days.

Do not leave posts installed for guardrail within the clear zone for more than 48 hours before installing the rail. At the end of each work shift, install drums or Type II barricades with flashing warning lights to delineate incomplete sections of guardrail and terminal sections. 

If guardrail runs are not completed within 10 calendar days after beginning installation, install temporary crash cushions meeting NCHRP 350 or MASH test level 3 at all non-crashworthy guardrail ends within the construction clear zone. Apply Traffic Price Adjustment if the Contractor does not comply with the crash cushion requirement.

When possible, proceed with construction of guardrails with the direction of traffic.

Where necessary, adjust the height of existing guardrail to provide a smooth transition to new guardrail. Use 25 linear feet of guardrail or two 12’ 6” pieces of guardrail to transition to match the existing or new guardrail elements and/or end treatments.

After shaping the slopes and staking proposed guardrail terminal section locations, request the Engineer to field verify their locations. Receive approval of the staked locations before installing terminal sections.

Treat field cuts to timber posts and blockouts according to AWPA standard M 4.

Install blockouts according to manufacturer’s recommendations and as shown on the plans.

Install side-mounted guardrail reflectors and post-mounted flexible delineators as follows:

1.
At intervals noted on the plans or Standard Drawings, starting with the first guardrail post beyond terminal sections

2.
With the retroreflective sheeting facing approaching traffic

3.
With retroreflective sheeting on both sides, on two-way roadways

4.
Not on the terminal sections, except as shown on the plans

5.
At or below 500 feet in elevation, except as noted otherwise in the Plans.

Attach terminal markers, in a vertical position, to the P.T. post of Short Radius Guardrail sections and to the post where the flare begins for parallel guardrail terminals.  Coordinate terminal marker locations with the Engineer.

At the end of each work shift, install drums or Type II barricades with flashing warning lights to delineate incomplete sections of guardrail and terminal sections. 

606-3.02 POSTS. Set posts to accommodate the line, grade, and curvature shown on the Plans.

Use either wood or steel posts when allowed by the type of guardrail specified, subject to the following:

1.
Exclusive of end treatments, use one type of post in each run of guardrail.

Set posts as follows:

1.
Set posts plumb, in the location and to the depth shown on the Plans or Standard Drawings.

2.
Choose an installation method that does not damage the post, adjacent pavement, structures, utility conduits, and final slopes. Repair all damage to the satisfaction of the Engineer, or replace the damaged item, as per subsection 105-1.11.

3.
Set wood or steel posts in dug, drilled, or pre-punched holes. Steel posts may also be set by ramming or driving if:

a.
The underlying material is no larger than six inch; and 

b.
The posts are not damaged during installation.

4.
Backfill and compact around posts with material as specified in the typical section to firmly support the post laterally and vertically. Compact under and around posts to the Engineer’s satisfaction.

5.
For placement in solid rock or broken rock embankment greater than six inch, set wood or steel posts in pre-dug, pre-drilled, or pre-punched holes.

6.
In new roads, install posts before final shoulder or median compaction, surfacing, and paving.

606-3.03 BEAM RAIL. Fabricate metal work in the fabricator’s shop. Bend curved guardrail elements with radii less than or equal to 100 feet in the fabricator’s shop or with an approved bending apparatus.

Receive approval before field punching, cutting, or welding. Repair damaged spelter coat areas on galvanized rail elements according to AASHTO M 36.

Lap rail elements so that the exposed ends face away from approaching traffic in the adjacent lane.

Use bolts long enough to extend at least 1/4 inch beyond the nuts. Except where required for adjustments, do not extend bolts more than 1 inch beyond the nuts.

Locate bolts at expansion joints at the center of the slotted holes. 

Tighten bolts at expansion joints to snug-tight. Make all other bolts fully-tight.

606-3.04 CABLE RAIL. Install cable guardrail according to the Plans and Specifications. Install at the locations shown on the Plans.

606-3.05 TERMINAL SECTIONS. Install terminal sections according to the manufacturer’s recommendations. Install where shown on the Plans.

1.
Parallel Terminals. Install terminal sections according to the manufacturer’s recommendations for the entire length of the terminal then, if required, transition rail height over 25’ to match guardrail height and splice location. Install where shown on the Plans.

Install ASTM D4956 Type III, IV, or V retroreflective sheeting on the end section of parallel terminals consisting of yellow and black bars sloping 45 degrees downward toward the traffic side of the terminal according to guidance for Object Markers for Obstructions Adjacent to the Roadway in Chapter 2C of the ATM.

2.
Buried-in-Backslope Terminals. Install buried-in-backslope terminals where shown on the plans.  If required, transition rail height over 25’ to match guardrail height and splice location. 

Attach flexible markers, in a vertical position, to the terminal end directly to the backside of the rail face, the face away from the traveled way, or the first post of each parallel guardrail terminal.  Attach flexible markers to the "P.T." post of the buried-in-backslope Terminals.  Provide an additional marker where the flare begins for guardrail terminal widening.  Provide two markers at the end of each run of guardrail; coordinate the locations with the Engineer.

The connection shall not negatively influence the performance of the guardrail as noted in 606-2.01.

606-3.06 REMOVAL AND RECONSTRUCTION OF GUARDRAIL. Remove and reconstruct guardrail as specified. Replace lost or damaged materials without extra compensation.

When replacing existing guardrail complete the replacement run installed within 14 calendar days after removal.

For guardrail located within 50 feet of bridge ends, remove and replace the existing guardrail in the same work shift.

606-3.07 REMOVAL AND DISPOSAL OF EXISTING GUARDRAIL. Remove the existing guardrail shown on the Plans, including the rail, cable elements, terminal sections, hardware, posts, concrete bases, and steel tubes. Backfill resulting holes with material in 6-inch layers that is similar to the existing embankment and compact to the same approximate density. 

Guardrail.

Notify the Engineer a minimum of 5 days before removing guardrail.  The Engineer will notify the ADOT & PF, M & O, and have an M & O representative designate portions of guardrail for salvage.  Deliver salvaged guardrail and associated hardware to the M & O station located at 
46445 Sterling Hwy, Soldotna, AK 99669.  Remaining items removed become the Contractor's property.

606-3.08 ADJUST EXISTING GUARDRAIL. When called for on the Plans, reset existing guardrail to the height shown on the applicable Standard Drawing, measured from the top of the rail to the finished shoulder surface below the rail. Raise and lower the posts several times to prevent settlement and then re-drive them to the height shown on the Plans. Use other methods if approved.

606-3.09 INSTALL NEW GUARDRAIL. Install guardrail as shown on the applicable Standard Drawings, measured from the top of the rail to the finished shoulder surface below the rail. 

Install MASH Test Level 3-compliant W31 guardrail as shown on the plans.  Install new guardrail in conformance with tolerances shown on the plans. 

606-3.10 TERMINAL MARKERS. For each parallel rail terminal, attach a terminal marker to the extreme piece of rail.  Attach the flexible markers using hardware and attachment methods recommended by the manufacturer.

606-3.11 LENGTH OF NEED VERIFICATION.  After shaping the slopes and staking the proposed guardrail locations, notify the Engineer to field verify the beginning and ends.  The Engineer will approve the staked location of the guardrail before installation.  When the Engineer determines additional guardrail is required, complete the installation immediately.

606-4.01 METHOD OF MEASUREMENT. Section 109 and as follows:

1.
Guardrail. Measured along the face of the rail or cable, from the center of the end posts. 

Short Radius Guardrail. Per each, installed in place.

When the guardrail is connected to a terminal section, the pay limit for the rail ends where the specified terminal section begins.

2.
Terminals. (Bridge Rail Thrie Beam Transition or Bridge Rail W-Beam Transition). Per each, installed in place.

3.
Transition Rail. Per each accepted connection.

606-5.01 BASIS OF PAYMENT.
Payment for temporary crash cushions or TMA installed to protect motorists from guardrail installations, not been completed within 10 calendar days of beginning installation, is subsidiary to other items.

1.
Guardrail. Side-mounted guardrail reflectors, post-mounted flexible delineators, terminal markers, guardrail beam, posts, blockouts, and associated hardware are subsidiary.  Installation of downstream anchors, transitions for rail height and splice locations, long span guardrail sections, and guardrail stiffening sections are subsidiary to guardrail installation. 

2.
Short radius guardrail sections. The contract price includes all materials from the terminal anchor to and including the first wood or steel post of standard guardrail or guardrail end terminal, and including the terminal anchor assembly, in-line anchor, terminal posts, short radius guardrail posts, rail elements, terminal markers, and associated hardware required for a complete installation.

3.
Terminal Sections.

a.
Parallel Guardrail Terminal. The contract price includes rail elements, posts, blockouts, pipe sleeves, cable assemblies, guardrail extruders, terminal markers, and all associated hardware required for a complete installation.

b.
Buried in Backslope Guardrail Terminal. The contract price includes rail elements, posts, blockouts, concrete, rebar, anchors, and all associated hardware required for a complete installation.

4.
Transition Rail. The contract price includes all brackets, beam sections, transition pieces, and all posts and associated hardware required for a complete connection of the guardrail section to a bridge rail or barrier.

All material required for embankment widening for guardrail and terminal sections is paid for under the appropriate pay items shown in the bid schedule.

Guardrail salvage is subsidiary to Pay Item 606(6) Removing and Disposing of Guardrail.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
606(1)
W-Beam Guardrail
Linear Foot

606(2)
Thrie Beam Guardrail
Linear Foot

606(3)
Box Beam Guardrail
Linear Foot

606(4)
Cable Guardrail
Linear Foot

606(5)
Removing and Reconstructing Guardrail
Linear Foot

606(6)
Removing and Disposing of Guardrail
Linear Foot

606(7)
Raising Existing Guardrail (retired)
Linear Foot

606(8)
Double-faced, W-Beam Guardrail
Linear Foot

606(9)
Short Radius Guardrail
Each

606(10)
Slotted Rail Terminal (SRT-350) (Retired) 
Each

606(11)
Extruder Terminal (ET-2000) (Retired)
Each

606(12)
Guardrail/Bridge Rail Connection (Retired)
Each

606(13)
Parallel Guardrail Terminal
Each

606(14)
Buried in Backslope Guardrail Terminal
Each

606(15)
Adjust Existing Guardrail
Linear Foot

606(16)
Transition Rail
Each
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SECTION 608
SIDEWALKS

 TC "608
Sidewalks" \f C \l "3" 
Special Provisions

608-1.01 DESCRIPTION.  Add the following:  

Construct asphalt (HMA) pathways and medians.

608-2.01 MATERIALS.  Delete paragraph number 2 and substitute the following:

2.
Asphalt (HMA)
Asphalt Binder, PG 52-28
Subsection 702-2.01

Aggregate, Type II or III
Subsection 703-2.04

Mix Design Requirements (ATM 417)

Marshall Stability, pounds, min.
1000

Percent Voids, Total Mix
2-5

Compaction, Blows/side
50

Add the following Subsection 608-3.05:

608-3.05 ASPHALT PATHWAYS AND MEDIANS.  Construct pathways and medians according to Subsection 608-3.02, Asphalt Sidewalks.

608-4.01 METHOD OF MEASUREMENT.  Add the following:

Asphalt Pathways, and Medians are measured by the ton of HMA.

Additional HMA used for matching existing surfaces, such as paved parking lots behind a new sidewalk/pathway, will be included in the measurement of the related asphalt Pay Item.

608-5.01 BASIS OF PAYMENT.  Add the following:

Asphalt binder is subsidiary to related asphalt Pay Items.

Embankment and bed course materials will be furnished, placed, and paid under Sections 203 and 301, respectively.

Add the following Pay Items:

Pay Item No.
Pay Item
Pay Unit
608(7)
Asphalt Pathway
Ton

608(8)
Asphalt Medians
Ton

CR608.1-022015

Special Provisions

Replace Section 610 with the following:

SECTION 610
DITCH LINING

 TC "610
Ditch Lining" \f C \l "3" 
610-1.01 DESCRIPTION. Construct ditch lining at the locations on the Plans or as staked.

610-2.01. MATERIALS. Use crushed stones that are angular, hard, sound, and durable with at least one face resulting from fracture.

1.
Angular—stones, the particles of which possess well-defined edges formed at the intersection of roughly planar faces.
2.
Hardness—resistance of a material to indentation or scratching. AASHTO T96, not more than 50% wear at 500 revolutions.
3.
Soundness—measure of aggregates durability when exposed to the elements, AASHTO T104.
4.
Gradation—ATM 304:
a.
maximum of 6 inches in greatest dimension

b.
not more than 50% by weight passing a 3-inch sieve,

c.
not more than 5% passing a 1-inch sieve
5.
Breadth and Width—at least 1/3 of the length

610-3.01 CONSTRUCTION REQUIREMENTS. Place and spread ditch lining materials so that the finished face is uniform. 
Place stones on slopes 1.5:1 and flatter.

610-4.01 METHOD OF MEASUREMENT. Section 109.
610-5.01 BASIS OF PAYMENT. Excavation required below normal ditch grade is subsidiary.
Payment will be made under:
Pay Item No.
Pay Item
Pay Unit
610(1)
Ditch Lining
Cubic Yard

610(2)
Ditch Lining
Ton

610(3)
Ditch Lining
Station
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SECTION 611
RIPRAP
 TC "611
Riprap" \f C \l "3" 
Special Provision

611-2.01 MATERIALS.  In the 1st paragraph add the following after the first sentence:

Apparent specific gravity will be determined by ATM 308.

In the 1st paragraph replace "2:1." with "3:1."
CR611.1-102015

Add the following:
5.
Filter Blanket
Section 703-2.08
611-3.01 CONSTRUCTION REQUIREMENTS.  Add the following after the fourth paragraph:

Add sand, gravel, and cobbles to fill the voids in Riprap material placed within streambeds.

611-5.01 BASIS OF PAYMENT.  Add the following:

Sand, gravel, and cobbles used to fill voids in Riprap material are subsidiary.

Filter Blanket is subsidiary.
Z545940000
Special Provisions
Replace Section 615 with the following:
SECTION 615
STANDARD SIGNS
 TC "615
Standard Signs" \f C \l "3" 
615-1.01 DESCRIPTION. Furnish and install standard signs and delineators. Remove and relocate or remove and dispose of existing signs and markers, as specified.

615-2.01 MATERIALS. Use materials that conform to the following Subsections:

Sheet Aluminum 

730-2.01

High Density Overlaid Plywood

730-2.02

Retroreflective Sheeting, ASTM D4956 

730-2.03

Sign Posts

730-2.04

Delineator Posts

730-2.05

Acrylic Prismatic Reflectors

730-2.06

1.
Shop Drawings. Submit shop drawings, for all signs that must meet the ASDS letter width and spacing charts, for approval before fabrication. Submit 4 sets of collated shop drawings prepared according to Subsection 105-1.02. Show the following on each sign drawing:

a.
Dimensions of all horizontal and vertical characters and spaces

b.
Overall dimensions

c.
Sign material and sheeting material type

d.
Panel thickness

e.
Legend and letter series

f.
Whether the sign will be framed

2.
Sign Fabrication. Use ASTM D4956 Type IV retroreflective sheeting (for lettering, symbols, borders, and background) on sheet aluminum panels for all signs except the following: 

a.
Orange Background Signs.  Use Type IX fluorescent orange reflective sheeting placed on sheet aluminum panels, except:

(1)
For temporary installations, the reflective sheeting place on aluminum, plastic, or plywood sheet panels.

(2)
For flexible signs, (Roll-Up Signs) use fluorescent reflective sheeting Type VI or better (based on durability and reflectivity, as determined by the Engineer).  Roll-Up Sign – 3M Series RS 24, Reflexite Marathon Orange, or approved equal.

b.
Railroad Crossbucks and Vertical Crossbuck Supports: Use white ASTM D4956 Type VIII or Type IX retroreflective sheeting for background of sign and all strips.

c.
Non-Illuminated Overhead Signs with White Legends on Green Backgrounds: Use ASTM D4956 Type IX retroreflective sheeting for legends and background. Create the legend in one of the following ways:

(1)
Cut border and legend from white ASTM D4956 Type IX retroreflective sheeting and adhere them to a green ASTM D4956 Type IX background, or

(2)
Cut stencil of border and legend out of green transparent acrylic film and use transparent adhesive to overlay the film on a white ASTM D4956 Type IX retroreflective background.

d.
Fluorescent Yellow-Green School Area Signs: Use ASTM D4956 Type VIII or Type IX retroreflective sheeting for background. 

Use a manufacturer-recommended clear coat on all screened signs.

Use sign layouts (including characters, symbols, corner radii, and borders) that conform to the ASDS.

3.
Sign Posts and Bases. Use sign posts and bases of the types specified. The structural aspects of design and materials for sign supports must comply with the AASHTO Standard Specifications for Structural Supports for Highway Signs, Luminaires, and Traffic Signals. Do not splice sign posts.

Use Class A concrete for steel-reinforced slip base and breakaway base foundations meeting the requirements of Section 501. Concrete for other sign foundations may be Class W.

4.
Delineators. Use delineator assemblies that conform to the requirements shown on the Plans. Fabricate flexible delineators using ASTM 4956 Type III, IV, or V Retroreflective Sheeting.

5.
Reflective Sheeting Warranty. Supply manufacturer’s warranty for reflective sheeting, including retention of fluorescent yellow-green (measured in accordance with ASTM E2301) for ten years according to the following criteria:

a.
Minimum Fluorescent Luminance Factor
YF: 20%

b.
Minimum Total Luminance Factor
YT: 35%

The warranty shall stipulate that: If the sheeting fails to meet the minimum fluorescence values within the first 7 years from the date of fabrication, the manufacturer shall, at the manufacturer’s expense, restore the sign surface to its original effectiveness. If the reflective sheeting fails to meet the minimum fluorescence values within the 8th through 10th year from the date of fabrication, the manufacturer shall, at the manufacturer’s expense, provide enough new replacement sign sheeting to the Department to restore the sign surface to its original effectiveness.

615-3.01 CONSTRUCTION REQUIREMENTS. 

1.
Place wooden posts in excavated holes to the depth shown on the Standard Drawings.

2.
Backfill the space around the posts in the holes to finish ground with selected earth or sand, free of rocks or deleterious material. Place backfill in layers approximately 6 to 12 inches thick and thoroughly compact it.

3.
Dispose of surplus excavated material neatly along the adjacent roadway as directed.

4.
Install flexible delineator posts according to the manufacturer's recommendations.

5.
Attach sign panels to posts, electroliers, traffic signal standards, bridge rails, piers, and abutments using the types and sizes of fastening hardware shown on the Plans. 

6.
If using existing signs and mileposts that are removed and relocated, ensure they conform to the details shown on the Plans or as directed.

7.
Sign Salvage:

Notify the Engineer 5 working days prior to beginning sign salvage activities. The Engineer will physically identify those signs to salvage. 

a.
Property of the State.  When 615-3.01 7a identifies a maintenance station to receive sign salvage, the signs (sign panels, posts, and hardware) are the property of the State.

Protect all items from damage during salvaging and delivery. For each sign so designated, disconnect sign post from panel and group the panels together. Group posts together with their hardware. Deliver sign panels, posts, and hardware to the State Maintenance Station noted in these Special Provisions. Do not deliver salvaged materials until inspected and approved by the Engineer. Replace any items damaged by you at no additional cost to the Department.

Deliver salvaged sign panels, posts, and hardware to the State Maintenance and Operations Station, located at:

46445 Sterling Hwy, Soldotna, AK 99669.

b.
Property of the Contractor. When 615-3.01 7a does not identify a State Maintenance and Operations Station; the signs salvaged (sign panels, posts, and hardware) are the property of the Contractor.


Remove project signs and/or parts designated for salvage, off the project site.

Dispose of foundations from salvaged existing signs in a manner approved of by the Engineer (remove and dispose, abandoned in place, or otherwise). If abandoned in place, remove the tops of the foundations, reinforcing steel, anchor bolts, and conduits to a depth of not less than 12 inches below roadway subgrade or unimproved ground, whichever applies. All signs and posts at a single installation considered as one unit.

Dispose of sign salvage not wanted by the Contractor, not used in the project, and not accepted by the Local Maintenance and Operations Station as required by Federal, State, and Municipal environmental regulations.

8.
All materials and finished signs are subject to inspection and acceptance in place. 

a.
Surfaces exposed to weathering must be free of defects in the coating that impair serviceability or detract from general appearance or color match. 

b.
Finished signs must be clean and have no chatter marks, burrs, sharp edges, loose rivets, delaminated reflective sheeting, or aluminum marks. Do not make repairs to the face sheet.

9.
Install the various breakaway assemblies according to the manufacturer’s written instructions.

10.
Secure the anchors in templates and install them according to the manufacturer’s written instructions.

11.
Finish the foundation according to these tolerances:

a.
Do not use more than two shims per coupling.

b.
Do not use more than three shims to plumb each post.

12.
Remove and replace all foundations requiring more than three shims to plumb a post without extra compensation.

13.
Construct the top of any foundation located on a slope so that the finished slope passes through the top center of the foundation. Grade the area 24 inches up and down slope of the foundation edge so that no portion of the foundation projects above the surrounding slope and water will drain away from the foundation.

14.
Attach a label to the back of all standard signs in the lower right corner. Make the label at least 15 square inches and show the year the sign was purchased from the manufacturer. Show the last two digits of the year in clear and bold numbers. Make the label from ASTM D4956 Type I or brighter retroreflective sheeting. Use background and legend colors meeting Table 615-1.

TABLE 615-1

DECAL COLORS

	YEAR
	BACKGROUND COLOR
	LEGEND COLOR

	XXX1
	Yellow
	Black

	XXX2
	Red
	White

	XXX3
	Blue
	White

	XXX4
	Green
	White

	XXX5
	Brown
	White

	XXX6
	Orange
	Black

	XXX7
	Black
	White

	XXX8
	White
	Black

	XXX9
	Purple
	White

	XXX0
	Strong Yellow-Green
	Black

	Central values and tolerance limits for each color, as referenced in the MUTCD, are available from the Federal Highway Administration, (HHS-30), 400 7th St. SW, Washington, D.C. 20590


615-3.02 SIGN PLACEMENT AND INSTALLATION. The location and type of installation will be as shown on the Plans. Sign locations are approximate and subject to field adjustment by the Engineer.

Do not allow the top of the embedded steel tube to extend more than 2 inches above the surrounding ground and concrete foundation.

On all signs, install 2-inch diameter wind washers, colored to match the sign face, between the fastener head and the sign. Use rust-resistant washers fabricated from a material equal in strength to the sign blank.

Mount signs on mast arms level.

Bring existing signs that are to remain, into conformance with Standard Drawing S-05. Keep existing signs in service until they are no longer needed.

615-4.01 METHOD OF MEASUREMENT. 

Standard Signs and Object Markers. By the total area of legend-bearing sign panel erected in place. No deductions in quantity for corner rounding will be made. Nominal dimensions for sign sizes indicated on the Plans will be used to calculate sign pay quantities. Octagons and round signs will be measured as rectangles. Only one side of each double-faced sign will be measured for payment.

Removal and Relocation. By each, complete in place. 

Delineators. By each, complete in place.  A single delineator consists of one post equipped with three reflectors.

Salvage Sign. By each complete sign delivered in acceptable condition.

615-5.01 BASIS OF PAYMENT. Sign posts, bases, and mounting hardware are subsidiary.

When Items 615(2), 615(3), or 615(6) do not appear on the bid schedule, this work is subsidiary.

Payment will be made under: 

Pay Item No.
Pay Item
Pay Unit
615(1)
Standard Sign
Square Foot

615(2)
Remove and Relocate Existing Sign
Each

615(3)
Remove and Relocate Milepost
Each

615(4)
Delineator, Rigid
Each

615(5)
Delineator, Flexible
Each

615(6)
Salvage Sign
Each

CR615-070117

SECTION 618
SEEDING

 TC "618
Seeding" \f C \l "3" 
Special Provisions

618-1.01 DESCRIPTION.  Replace the 1st sentence with:  Establish a perennial stand of grass or other specified living vegetative cover, by clearing, applying soil stabilization material(s) and seeding the area(s) shown in the Plans, including new and disturbed area(s), and area(s) identified by the Engineer.

618-2.01 MATERIALS.  Add the following to the list of material specifications:

Soil Stabilization Material
Section 727 (Stabilization Material)

Topsoil
Section 726 

(In this specification, topsoil is included when referencing Stabilization Material)

CR618.1-112116

618-3.01 SURFACE PREPARATION.  Replace the 1st, 2nd, 3rd and 4th paragraphs with the following:

Clear the area(s) to be seeded; make the area(s) reasonably free of ruts, holes, and humps. Clear area(s) of stones 4 inches in diameter and larger and of weeds, plant growth, sticks, stumps, and other debris or irregularities that might interfere with the application of stabilization material, the seeding operation, growth of cover, or subsequent maintenance of the vegetative-covered areas. 

Apply stabilization material after clearing is complete, refer to 618-3.02.

Mix the seed with the stabilization material before applying the material (not including topsoil), or seed the stabilization material immediately after the material is applied for the best results as recommended by the supplier/manufacturer.

Prepare the stabilization material by grooving the material in a uniform pattern that is perpendicular to the fall of the slope.  Use one or more of the following grooving methods with associated equipment before the application of seed:

CR618.2-022015
618-3.02 SEEDING SEASONS.  Replace the 1st and 3rd paragraph with the following:  Seed disturbed areas after permanent cessation of ground disturbing activities in that area, within the time period specified in the Alaska Department of Environmental Conservation (ADEC) Alaska Pollutant Discharge Elimination System (APDES) Construction General Permit (CGP) for Alaska, Section 4.5 Soil Stabilization, and Section 641 Erosion, Sediment, and Pollution Control.

CR618.3-092616
618-3.03 APPLICATION.  Replace the 1st and 3rd paragraphs with the following:  Seed, seeding, reseeding includes the application of seed, fertilizer and stabilization material.
Apply seed mix, fertilizer, and stabilization material at the rate specified.  If the seed mix, fertilizer and stabilization material are not included in the Plans or Specifications, including their application rates, use the recommendations of the ADNR and the Revegetation Manual for Alaska.

Add the following:

Apply seed and stabilization material in one application when using the hydraulic method.  Apply fertilizer with the hydraulic method.  Include the fertilizer with the seed and stabilization material or apply separately.

TABLE 618-1

APPLICATION RATES

	Component
	Ingredients
	Application Rate

(per MSF)

	Seed
	Nortan – Tufted Hairgrass

Arctred – Red Fescue

Wainwright - Slender Wheatgrass

Annual Ryegrass


	
0.60 lbs.


0.45 lbs.


0.37 lbs.


0.08 lbs.


Total = 1.50 lbs.

	Soil Stabilizera.
	
	

	
Slope ≤ 3:1
	Mulch
	
46 lbs.

	
Slope >3:1 
	Mulch with tackifier
	
45-58 lbs.

	Fertilizer
	20-20-10
	
12 lbs.


a.
Soil Stabilizer/Stabilization Material.  Refer to Section 619 and 727 for additional soil stabilization and soil stabilization materials.

Do not remove required tags from seed bags.

Upon the Engineer’s approval, other grass seed may be substituted when a grass is not commercially available. Provide the Engineer with a letter confirming the specified seed is not available, and include a mix design for the project site certified by an Agronomist.  Apply the seed mix, as a minimum, at application rate specified.

CR618.1-112116

Replace Subsection 3.04 with the following:

618-3.04 MAINTENANCE.  Maintain seeded areas in a satisfactory condition for the term of the Contract, including warranty obligations.

Maintenance includes but is not limited to:

1.
Protecting seeded areas against traffic by approved warning signs or barricades and against erosion.

2.
Repairing surfaces gullied or otherwise damaged following seeding.  Fill erosion gullies 4 inches deep and greater filling the gully to surrounding grade including the portions less than 4 inches deep.  Apply and prepare the stabilization material for seeding.  Seed repaired area(s).  Refer to Subsections 618-3.01 & 3.03.

3.
Reseeding areas not showing evidence of satisfactory growth within 3 weeks of seeding and after repairs are complete.  Reseed bare patches of soil more than 10 square feet in area.  Contact ADNR for advice or corrective measures, when seeded areas are not showing evidence of satisfactory growth.

4.
Watering seeded areas for growth of vegetative cover.  If in the opinion of the Engineer, too little or too much water is being applied, adjust the amount of water as directed.
Replace Subsections 618-3.05 with the following:

618-3.05 ACCEPTANCE.  The Engineer will perform a visual inspection of the vegetative mat considering each station and each side of the road a separate area.  Acceptance of the vegetative mat requires a minimum of 70% cover density in the inspection area, gullies repaired and reseeded, and no bare patches of soil more than 10 square feet in area.

Repair/reseed areas that are not accepted.
Replace Subsection 618-3.06 with the following:

618-3.06 PERIOD OF ESTABLISHMENT.  For each area accepted, the establishment period extends one complete growing season following the date of acceptance.  Employ all possible means to preserve/maintain the new vegetative mat in a healthy and vigorous condition to ensure successful establishment.  Maintain the vegetative mat, according to Subsection 618-3.04, to not less than the requirements for acceptance, Subsection 618-3.05.

618-4.01 METHOD OF MEASUREMENT.  Add the following:

M Gal is equal to 1000 gallons.

618-5.01 BASIS OF PAYMENT.  Delete the 1st sentence:  "Mulching will be paid for under Section 619".

Delete paragraphs beginning: “Seeding by the Acre”, “Seeding by the Pound” and "Water for Seeding" and replace with:
Seeding by the Acre.  Pay Item 618(1), Seeding:  Payment is for established vegetative mat.  Stabilization material preparation (seed, fertilizer, stabilization material, and the water required for all hydraulic applications) are subsidiary.  Maintenance including:  1. Protection, 2. Repairs, 3. Reseeding, is also subsidiary.  Repairs and reseeding include, but are not limited to:  fill, stabilization material and preparation for seeding, seed, fertilizer, and the water required for hydraulic application.

Seeding by the Pound.  Pay Item 618(2), Seeding:  Payment is for established vegetative mat.  Stabilization material preparation (seed, fertilizer, stabilization material and the water required for all hydraulic applications) are subsidiary.  Maintenance including:  1. Protection, 2. Repairs, 3. Reseeding, is also subsidiary.  Repairs and reseeding include, but are not limited to:  fill, stabilization material and preparation for seeding, seed, fertilizer, and the water required for hydraulic application.

Water for Seeding.

(
Water for hydraulic application is subsidiary to Pay Items 618(1) and 618(2), and includes, but is not limited to:  the initial application of seed, fertilizer, and stabilization material and the reapplication for repairs and reseeding.

(
Water applied for growth of vegetative mat (Subsection 618-3.04.4 Watering), for the term of the Contract, including warranty obligations, is paid under Pay Item 618(3).

Add the following:

Stabilization materials are paid under Section 619 and 620 Pay Items, except as noted for "Seeding by the Acre", "Seeding by the Pound" and warranty obligations, Subsection 105-1.16.

CR618.2-022015
Special Provision

Replace Section 619 with the following:

SECTION 619
SOIL STABILIZATION

 TC "619
Soil Stabilization" \f C \l "3" 
619-1.01 DESCRIPTION.  Furnish, install, and maintain materials to stabilize the soil.  Control erosion, sediment, and pollution.

619-1.02 RELATED SECTIONS, REFERENCE ORGANIZATIONS, AND STANDARD DOCUMENTS.

1.
Alaska Department of Transportation and Public Facilities (ADOT&PF): 

Standard Specifications for Highway Construction, 2015 Edition.

Seeding
Section 618

Topsoil
Section 620

Planting Trees and Shrubs
Section 621

Silt Fence
Section 633

Erosion, Sediment, and Pollution Control
Section 641

Soil Stabilization Material
Section 727

2.
American Association of State Highway and Transportation Officials (AASHTO):

Standard Practice for:

(
Compost for Erosion/Sediment Control (Filter Berms and Filter Socks)
R 51

(
Compost for Erosion/Sediment Control (Compost Blankets)
R 52

3.
United States Composting Council (USCC):

(
Testing Methods for the Examination of Compost and Composting (TMECC)
(
Seal of Testing Assurance Program (STA) documents

4.
Erosion Control Technology Council (ECTC)

(
Hydraulic Erosion Control Products (HECPs) Specification Chart

Table 1, Performance Chart for Standard HECPs

(
Rolled Erosion Control Products (RECPs) Specification Chart

Table 1, Rolled Erosion Control - Temporary

Table 2, Rolled Erosion Control - Permanent

5.
National Transportation Product Evaluation Program (NTPEP)

(
Testing and Evaluation of Products Materials and/or Devices

6.
Texas DOT/Texas Transportation Institute (TTI) Hydraulics and Erosion Control Laboratory

619-1.03 SUBMITTALS.  Submit stabilization and erosion, sediment and pollution control performance testing results with certifications for each material, Section 619-2.01 Materials.  Submit a sample of each material to the Engineer 7 days before the scheduled installation.

1)
Test compost, all applications, no more than 90 days before installation.

2)
At a minimum, certificate will include the name of the manufacturer, product name, style number or similar, chemical composition of the material, the fibers, netting, yarn and similar and the weed free status of the material.

3)
Organic materials shall be accompanied with all applicable health certificates and permits.

4)
Furnish a Material Safety Data Sheet (MSDS) that demonstrates the product is not harmful to plants, animals, and aquatic life.

619-2.01 MATERIALS.  Select stabilization materials, individually or a combination of, matched to the project applications/conditions (sheet flow, concentrated flow, slope, length of slope, access, etc.) providing performance and functional longevity meeting the most restrictive requirements of the Construction General Permit (CGP), the approved Stormwater Pollution Prevention Plan (SWPPP) and Section 641 Erosion, Sediment and Pollution Control.

1)
Mulch
Subsection 727-2.01

(
Dry Erosion Control, Stabilization Products

(
Hydraulic Erosion Control Products (HECPs)

2)
Matting
Subsection 727-2.02

(
Rolled Erosion Control Products (RECPs)

3)
Sediment Retention Fiber Rolls (SRFRs)
Subsection 727-2.03

(
Filter Socks

(
Compost Socks

(
Coir Logs

4)
Compost
Subsection 727-2.04

5)
Tackifier
Subsection 727-2.05

6)
Soil Binders (Polyacrylamide (PAM))
Subsection 727-2.06

7)
Geotextile-Encased Check Dams and Sediment Barriers
Subsection 727-2.07

8)
Sandbag
Subsection 727-2.08

9)
Manufactured Inlet Protection System
Subsection 727-2.09

10)
Clear Plastic Covering
Subsection 727-2.10

11)
Staples
Subsection 727-2.11

12)
Other stabilization materials submitted to and approved by the Engineer.

Include on the packaging the manufacturer's name, the content, the air dry-weight and the guaranteed chemical analysis of the contents.  Ship and deliver to the site in the original, unopened containers.

CONSTRUCTION REQUIREMENTS

619-3.01 GENERAL.  Stabilization may include individual or a combination of materials, including but not limited to temporary seeding, mulch, tackifier, staples, matting, stabilizing emulsions, soil binders, dustless sweeping, dust palliatives, and others.

1.
Material Storage and Protection.  Store materials elevated off the ground and covered protecting them from construction and or damage from the environment including but not limited to:

(
Precipitation

(
Extended ultraviolet radiant including sunlight

(
Chemicals that are strong acids or other

(
Flames and welding sparks

(
Excess temperatures

(
Other environmental conditions that may damage the materials

2.
Fabrication.

a.
Sandbags.  Sand bags shall measure 15 inches by 30 inches.  Place approximately 1.0 cubic foot of select Material, Type B, in each sandbag sack.  Close the open end of the sandbag as recommended by the fabric manufacturer.

619-3.02 SURFACE PREPARATION.  Clear all areas to be stabilized of stones 4 inches in diameter and larger and of weeds, plant growth, sticks, stumps, and other debris or irregularities that might interfere with the stabilization operation, growth of cover (where vegetative cover is part of the stabilization operation) or subsequent maintenance of the vegetative-covered area(s).

Smooth the surface of the area(s) to be stabilized; make the areas reasonably free of ruts, holes, and humps; trackwalk if required by the manufacturer; apply the stabilization material to each area.

If specified, apply topsoil to the area to be stabilized before application of the stabilizing material.  Section 618 and 620.

619-3.03 APPLICATION.  Apply stabilization material, including rate of application, according to the specifications.  If not specified, apply according to the manufacturer's requirements.  Where manufacturer requirements conflict with the specification, except where the Engineer directs otherwise, apply the material according to the requirements of the manufacturer.

If seeding is specified, except where seed is included in the stabilization material, complete the application of stabilization materials within 24 hours after seed is placed.

Do not use vehicles or equipment which cause rutting or displacement of the subgrade or topsoil.

1.
Temporary Seeding.  Annual Ryegrass per Subsection 724-2.02, Table 724-1.  Apply at a rate of 1/2 lb/1000 sq. ft., minimum, on level ground to a maximum of 1 1/2 lb/1000 sq. ft., maximum, on sloping ground and highly erodible soils.  Prepare surface and place seed as noted under Subsection 619-3.02 Surface Preparation and Section 618 Seeding.  Confirm application of temporary seeding with the Engineer.

2.
Tacking Agents - Tackifiers.  Apply tacking agents according to the manufacturer's installation instructions matched to the application providing functional longevity, erosion control effectiveness, and vegetative establishment.

3.
Soil Binders.  Apply soil binders according to the manufacturer's installation instructions.

a.
Using Polyacrylamide (PAM) and PAM with Short-Term Mulch:
Apply PAM on bare soils.

Apply PAM and PAM with short-term mulch only where sediment control is in place and complete.

Do not apply PAM and PAM with short-term mulch on saturated ground during rainfall.

b.
Using Moderate-Term Mulch:

Apply moderate-term mulch according to manufacturer's installation instructions.  If the curing period to achieve maximum performance is greater than the time period before precipitation is predicted, or the soil is saturated, do not apply the moderate-term mulch except as approved by the Engineer.

c.
Using Long-Term Mulch:

Apply long-term mulch according to the manufactures installation instructions.

4.
Erosion Control Blankets (ECBs).  Select blankets, as specified by the manufacturer, to match the slope; and installed according to the manufacturer's instructions rolled out on well prepared soils to assure intimate contact and anchored with staples, stakes and or anchor trenches.  Temporary erosion control blankets with 60 percent or greater open area may be installed prior to seeding.  Place blankets with less than 60 percent open area immediately after the seeding operation.

Staple matting/ECBs as recommended by the manufacturer for the application.

5.
Compost Blankets.  Construct compost blankets according to latest AASHTO R 52 and as specified.  Use coarse compost and place over bare soil a blanket of 2 inch minimum thickness, except as otherwise specified.  Apply material either by hand spreading and or pneumatically.  Compost will have no free water visible or produce dust when handled.  Place compost before seeding or mix seed with compost.

6.
Check Dams.  Place check dams as soon as possible and practicable or when and where if directed by the Engineer.  Place the check dams perpendicular to channels and construct of a height sufficient to maximize detention while keeping the water in the channel.  Place and install check dams according to the Plans and anchor to maintain in effective position.

a.
Sandbag.  Place the initial row in tight contact with the ditchline for the length of the dam.  Place each following row centered across the joint between the bags of the lift/row below.

7.
Stabilized Construction Entrance.

Temporary stabilized construction entrance shall be constructed according to the Plans, prior to beginning any clearing, grubbing, earthwork, or excavation.

When the stabilized entrance no longer prevents track out of sediment or debris, the Contractor shall either rehabilitate the existing entrance to original condition, or construct a new entrance.

When the Plans require a tire wash in conjunction with the stabilized entrance, the Contractor shall include details for the tire wash and the method for containing and treating the sediment-laden runoff as part of the SWPPP.  All vehicles leaving the site shall stop and wash sediment from their tires.

8.
Sediment Control Barriers.  Sediment control barriers shall be installed according to the Plans or manufacturer's recommendations in the areas of clearing, grubbing, earthwork, or drainage prior to starting those activities.

a.
Sandbag.  Place the initial row in tight contact with the surface perpendicular to the slope.  Place each following row centered across the joint between the bags of the lift/row below.

b.
Sediment Retention Fiber Rolls.

c.
Silt Fence.

d.
Compost Berm.  Construct compost berms according to latest AASHTO R 51.  Use coarse compost.

9.
Turf Reinforcement Mats.  According to manufacturers installation instructions.

619-3.04 MAINTENANCE.  Maintain stabilized areas in a satisfactory condition for the term of the Contract, including warranty obligations.  Inspect as required by the CGP, approved SWPPP, and Section 641 Erosion, Sediment and Pollution Control and correct any deficiencies immediately.  Remove and dispose of temporary measures, including trapped sediment and contaminants, off project at approved locations.  Materials manufactured as degradable may be left in place when approved by the Engineer.

Maintenance includes but is not limited to:

a.
Protecting stabilized areas against traffic by approved warning signs or barricades.

b.
Repairing surfaces gullied or otherwise damaged following application of stabilization material(s).

Where seeding is included as a part of the soil stabilization:

c.
Reseeding, as required by Section 618 Seeding.  Reapply the stabilization materials correcting the problems of the initial application.

d.
Watering, where vegetative growth is part of the soil stabilization, according to Section 618 Seeding.
The Engineer will perform inspection of the stabilization as required in the CGP, Section 641, and the SWPPP.  Make repairs as required by same and as directed.
619-4.01 METHOD OF MEASUREMENT.  Section 109, measured on the slope of the ground surface.

619-5.01 BASIS OF PAYMENT.  Water, maintenance, repair, removal, and disposal of temporary stabilization materials are subsidiary.

Seeding is paid under Section 618 Pay Items, topsoil under Section 620 Pay Items, silt fence under Section 633 Pay Items and temporary erosion, sediment, and pollution control under 641 Pay Items.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
619(1)
Mulching
Square Yard

619(2)
Matting
Square Yard

619(3)
Compost
Square Yard

619(4)
Turf Reinforcement Mat
Square Yard

619(5)
Sediment Retention Fiber Rolls (SRFRs)
Linear Foot

619(6)
Check Dam and Sediment Barrier - Geotextile
Linear Foot

619(8)
Compost Berm
Linear Foot

619(9)
Sandbags
Each

619(10)
Manufactured Inlet Protection System
Each

619(11)
Sandbag Inlet Protection System
Each

CR619-070115.SSHC2015
Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
619(1BE)
Mulch – HECP BFM
Square Yard

Z545940000

SECTION 623
BLOCK SODDING
 TC "623
Block Sodding" \f C \l "3" 
Special Provisions
623-2.01 MATERIALS.  In each instance, replace “sod” with “grassy tussocks or vegetative mat”.
Replace the first two sentences of the second paragraph with the following:
Collect grassy tussocks or vegetative mat within the proposed stream channel area. 
Z545940000
SECTION 625
PIPE HAND RAIL
 TC "625
Pipe Hand Rail" \f C \l "3" 
Special Provisions
Delete Subsection 625-2.01 Materials and replace with the following:
625-2.01 MATERIALS. Use materials that conform to the following;


Concrete


Section 501 (Class W)


Pipe



ASTM A53, Galvanized, Schedule 40

SSP8-010116

SECTION 627
WATER SYSTEM
 TC "627
Water System" \f C \l "3" 
Special Provisions
627-1.01 DESCRIPTION.  Add the following:
Coordinate with the Engineer and City of Kenai (CITY); and participate in a pre-construction condition inspection, and a post-construction condition inspection of the water system facilities.

The inspections may identify main valve boxes, the top section, the lid and additional items, to be replaced.  Replace additional facility items as directed by the Engineer. Those Items found to be damaged or deficient during the pre-inspection are the financial responsibility of the CITY. 
627-2.01 MATERIALS.  Remove “Bedding and Backfill” through “Gate Valves”.
627-3.01 GENERAL. Delete the second, sixth, eighth, ninth, tenth and eleventh paragraphs and add the following:
The Contractor shall provide the Engineer and CITY three (3) days advance written notice, and coordinate/schedule a pre and post construction inspection of the water facilities located within the project limits.  The pre-construction inspection shall be conducted before construction work begins, and the post-construction inspection after construction has been completed.  The Contractor shall furnish the traffic control, flagging, and/or personnel necessary to conduct these inspections.  During these inspections the CITY, Engineer, and Contractor will observe and document the location, condition, and operation of each facility, making specific note of any deficiencies.  Copies of the inspection report shall be provided to both the Engineer and the CITY.
Contractor furnishes the required traffic control, including personnel to assist, while performing inspections.

The Contractor forfeits all right to assert pre-existing damage if the Contractor fails to participate in the inspections.
Any deficiencies in the water system found during the pre-construction inspection will be the CITY’s responsibility to correct.  The Contractor shall replace additional facility items as directed by the Engineer.
Install the replacement facility items as shown on the Plans.

During the inspections, the CITY representative, the Engineer and the Contractor will observe each facility's location and condition.  The Engineer will indicate the additional facility items to be replaced.

Provide 3 days advance written notice to the CITY scheduling a pre-construction inspection of the facilities.  Conduct this inspection before pavement removal begins.  Contact the CITY Project Manager, to determine where to send the written notice, (907) 283-8240.  Provide the Engineer a copy of the written notice.

If service connection locates are required, contact Digline 811 or the CITY at (907) 283-8240.  Allow 3 working days from the time of the request to the time of locate.

Provide a written notice to the CITY scheduling a post-construction inspection of the facilities, after the paving operations are complete and 3 days in advance of the inspection.
627-3.02 INSTALLATION OF CONDUIT. Replace this Section with Section 20.13, Section 20.16, Section 60.02 and Section 60.13 on sheets U5 and U6 of the Plans.
627-3.06 TESTING WATER SYSTEM. Replace this section with Section 60.02 and Section 60.13 on plan sheets U5 and U6.
627-3.07 DISINFECTION. Replace this section with Section 60.02 on Sheets U5 and U6.
627-4.01 BASIS OF PAYMENT. Replace paragraphs four, five, and seven with the following:
Excavation, bedding, and backfill for items 627(4) and 627(10) are paid for under Section 204.
Landscaping, disinfection, testing, couplings and/or thrust blocks, and encasement or replacement of existing sewer lines associated with the Water Main Replacement plans (Sheets U1-U6) are subsidiary to Pay Item 627(1-16).

Removing or abandoning existing water lines or appurtenances designated on the Water Main Replacement plans are subsidiary to Pay Item 627(1-16).

Add the following:

Pay Item 627(10) includes full compensation for labor, equipment, and incidental materials for installation, as accepted by the Engineer, including but not limited to:

(
inspections
(
removal and disposal of existing valve box top sections and lids

(
installation of replacement materials

(
adjustment of the facility item down prior to planning operations
(
adjustment of the facility item up prior to the paving operations
Repairs to facilities damaged or rendered inoperable, after the pre-construction inspection and before the final inspection, are the responsibility of the Contractor and no additional payment will be made.
All traffic control required for the inspections will be paid under the 643 Pay Items.
Traffic control and traffic maintenance for the Water Main Replacement work is subsidiary to Pay Item 627(1-16).
Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
627(1-16)
16 Inch Ductile Iron Water Conduit, Class 52
Lump Sum
Z545940000

Special Provisions

Replace Section 630 with the following:
SECTION 630
GEOTEXTILE FOR EMBANKMENT AND ROADWAY
SEPARATION, STABILIZATION AND REINFORCEMENT
 TC "630
Geotextile for Embankment and Roadway Separation, Stabilization and Reinforcement" \f C \l "3" 
630-1.01 DESCRIPTION.  Prepare ground surface, and furnish and place geotextiles for separation, stabilization, and/or reinforcement as shown on the Plans.

630-2.01 MATERIALS.  Use materials that conform to the following:

Geotextiles and Sewn Seam Strength
Subsection 729-2.01

Sewing Thread.  Use high strength polypropylene, or polyester. Do not use nylon thread.  Use thread of contrasting color to that of the geotextile itself.

630-3.01 CONSTRUCTION.
1.
Surface Preparation.  Prepare ground surface by removing stumps, brush, boulders, and sharp objects. Fill holes and large ruts, as directed by the Engineer, with material shown on the Plans or as approved by the Engineer.

2.
Geotextile Placement. Unroll geotextile directly onto the prepared surface.  Stretch geotextile to remove any creases, folds or wrinkles.  Do not drag the geotextile through mud or over sharp objects that could damage the geotextile.  Do not expose geotextiles to sunlight for longer than 14 days after removal of protective covering.  Do not allow geotextiles to get wet prior to installation.

a.
Separation and Stabilization.  Lay geotextile for embankment separation and stabilization parallel to roadway centerline.  On horizontal curves, place in segment lengths not exceeding those listed in Table 630-1, with butt ends cut to match and sewn or overlapped.  On tangents, straighten the geotextile and sew or overlap butt ends.  Shingle overlaps in the same direction as fill placement.  Prevent overlapped edges from lifting during construction.

b.
Reinforcement. Lay the machine direction of the geotextile, for embankment reinforcement, perpendicular to the roadway centerline or as shown on the Plans.  Join segments by sewing or an approved bonding or attachment process.  Shingle overlaps in the same direction as fill placement if seams are not sewn.  Prevent overlapped edges from lifting during construction.

TABLE 630-1

GEOTEXTILE PLACEMENT ON CURVES
	Degree of Curve
	Maximum Segment Length (ft.)

	1
	125

	2
	90

	3
	75

	4
	65

	5
	55

	6
	50


3.
Joining. Join adjacent geotextiles for separation or stabilization by overlapping or sewing.  Join adjacent geotextiles for reinforcement by sewing or as shown on the Plans.  Other attachment methods may be used if approved by the Engineer.

a.
Sew seams with a Butterfly or J-Seam. Use a double-thread chain stitch (lock stitch).  Bring adjacent sections of geotextile together and fold so that the stitching penetrates four layers of geotextile for the full seam length.  Make the stitching line 1 1/4-inches (± 1/4-inch) from the folded edge of the seam and at least 1/2-inch from the free edge of the geotextile.  Sew seams so that they face upward and can be easily inspected by the Engineer.  Illustrations showing correct stitch formation and seam configurations are provided in Figure 1-2 (page 1-28) of the FHWA publication, Geosynthetic Design & Construction Guidelines, FHWA-NHI-07-092, August 2008.

b.
Overlap geotextile sections by a minimum of 3-feet at all longitudinal and transverse joints.  Place the beginning of each new roll beneath the end of the previous roll to prevent the advancing fill from lifting the geotextile.  Shingle in the direction of construction.

4.
Material Placing and Spreading. Place embankment material closely following fabric laydown to avoid fabric displacement and exposure. During placing and spreading of material, maintain a minimum depth of 12-inches of cover material; or a minimum depth equal to the separation distance between multiple layers of geotextile as shown on the Plans when this separation distance is less than 12-inches; at all times between the geotextile and the wheels or tracks of construction equipment.  Limit the size and weight of construction equipment to reduce rutting in the initial lift above the geotextile to not greater than 3-inches deep to prevent overstressing the geotextile.

Spread the material in the direction of the upper overlapped geotextile.  Maintain proper overlap and geotextile continuity. If sewn or bonded seams are used, place the cover material and spread in only one direction for the entire length of the geotextile.  On weak subgrades limit height of dumped cover material to prevent localized subgrade and/or geotextile failure.  Do not drop stones or frozen material larger than 1-foot in diameter directly onto the geotextile from a height of more than 1-foot.

Compact using a smooth drum roller or in a manner approved the Engineer.  Do not allow construction equipment to make sudden stops and starts on the cover material.  Do not allow turning of vehicles on the initial lift of cover material above the geotextile.  Fill any ruts over 3-inches deep occurring during construction with additional material shown on the Plans; do not grade adjacent material into rut. Compact rut fill material to the specified density.

5.
Geotextile Repair. Should the geotextile be torn, punctured, or the overlaps or sewn joints disturbed – as evidenced by visible geotextile damage, subgrade pumping, intrusion, or embankment distortion – remove the backfill around and under (if required by the Engineer) the damaged or displaced area and repair or replace the damaged area.  Make repairs to the damaged area with a patch of the same type and class of geotextile originally placed.  Make patches overlap by a minimum of 3-feet or sew patches to the existing geotextile, as specified for joining of the same type and class of geotextile, unless otherwise directed by the Engineer.

a.
Separation and Stabilization.  Overlay torn area with geotextile with a minimum 3-feet overlap around the edges of the torn or damaged area or sew and bond according to Subsection 630-3.01.3.a. Ensure the patch remains in place when cover material is placed over the affected area.

b.
Reinforcement.  Sew according to Subsection 630-3.01.3.a unless joining by overlap is shown on the Plans. Ensure the patch remains in place when cover material is placed over the affected area.

630-4.01 METHOD OF MEASUREMENT.  Measure geotextile by the square yard of ground surface covered.  No allowance will be made for overlap, whether at joints or patches.

630-5.01 BASIS OF PAYMENT.  Payment will be at the Contract unit price. Repair and replacement costs for damaged geotextile are subsidiary to the Section 630 Pay Items.

Material used to fill ruts and holes will be paid for at the unit price for the type of material used.

Payment will be made under:
Pay Item No.
Pay Item
Pay Unit
630(1)
Geotextile, Separation, Class 3
Square Yard

630(2)
Geotextile, Stabilization, Class 1
Square Yard

630(3A)
Geotextile, Reinforcement – Type 1
Square Yard

630(3B)
Geotextile, Reinforcement – Type 2
Square Yard

CR630-070115
Special Provisions

Replace Section 633 with the following:
SECTION 633
SILT FENCE
 TC "633
Silt Fence" \f C \l "3" 
633-1.01 DESCRIPTION. Furnish, install, maintain, and remove temporary silt fence as shown on the Plans or as directed by the Engineer.

633-2.01 MATERIALS. Use materials that conform to the following:

Geotextile
Subsection 729-2.01

Silt Fence
Subsection 729-2.04

Posts
Wood 1.5-inch x 1.5-inch x 36-inch min., steel, or approved synthetic material.

Prefabricated Silt Fence
Meet the Plans and Section 633 requirements.

Attachment Devices
Staples; wire; self-locking nylon, plastic or wire ties; or other approved means to attach fabric to posts.

Support Mesh between Posts
14-guage welded wire fencing, metal chain-link fabric, or geosynthetic mesh with equivalent strength. Use maximum mesh spacing of 6 inches. Height shown on the Plans, or specified in the Bid Schedule.

633-3.01 CONSTRUCTION.  Install silt fence according to Plans.  Use Trenchless Detail when installing silt fence over permanently frozen ground. Holes may need to be predrilled for support posts. When joining to another roll, place both end posts together and wrap them with silt fence by turning them one full rotation.  Drive the wrapped posts.

633-3.02 MAINTENANCE. Maintain the integrity of the fence to contain sediment in runoff until final stabilization.

633-3.04 REMOVAL. After disturbed area has been accepted as permanently stabilized or when sediment protection is no longer needed, remove silt fence according to the Plans.

633-4.01 METHOD OF MEASUREMENT. Section 109. Measure silt fence by the length of fence installed.  No allowance will be made for overlap, whether at joints or patches.

633-5.01 BASIS OF PAYMENT.  The contract price includes installation, maintenance, removal and disposal of the fence.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
633(1)
Silt Fence
Linear Foot

633(2)
Support Mesh Reinforced Silt Fence
Linear Foot

CR633-070115
Special Provisions

Replace Section 634 with the following:

SECTION 634
GEOGRID SOIL REINFORCEMENT

 TC "634
Geogrid Soil Reinforcement" \f C \l "3" 
634-1.01 DESCRIPTION. Furnish and install geogrid material at locations shown on the Plans.

634-2.01 MATERIALS. Use materials that conform to the following:

Geogrid
Subsection 729-2.05

CONSTRUCTION REQUIREMENTS
634-3.01 WEATHER LIMITATIONS. Do not expose geogrid to sunlight for longer than 14 days after removal of protective covering.

634-3.02 SURFACE PREPARATION. 

1.
Very Soft Ground (CBR < 1).  Care should be taken to avoid disturbing any surface crust overlying softer soil.  In these cases the geogrid should be placed directly on the unprepared subgrade.  

If directed by the Engineer, minimize disturbance of the subgrade by leaving root mats in place, cutting stumps and other projecting vegetation as close and even to the ground surface as practical.

Swampland, peat, muskeg or marshes may be difficult to smooth grade and/or compact.  Create a surface that is as uniformly smooth as possible.  Grade or crown the surface for positive drainage away from the construction zone.

2.
Firm Ground (CBR 1 – 3). Prepare surface by removal of stumps, brush, boulders, and sharp objects.  Fill holes and large ruts, as directed by the Engineer, with material shown on the Plans or as approved by the Engineer.

3.
Firm Ground (CBR > 3). Compact and finish subgrade or subbase prior to placement of the geogrid.

634-3.03 GEOGRID PLACEMENT.  Unroll geogrid directly onto the prepared ground surface in the direction of advancing construction, parallel to the centerline of the roadway or according to the Plans.  Do not drag the geogrid across the subgrade.  Install the geogrid in the longest continuous practical length, free from folds, creases or wrinkles.  Hold the geogrid in place with pins, staples, sandbags or piles of granular material.

1.
Very Soft Ground. Overlap geogrid panels a minimum of 36-inches at all joints with the upper geogrid in the direction that fill will be placed. Tie panels together securely with cable ties or hog rings at 5-feet intervals or as recommended by the manufacturer and approved by the Engineer.

To limit lateral spreading and separation of overlaps, if approved by the Engineer, the Contractor may unroll the geogrid transversely/perpendicular to the roadway embankment alignment. Overlap the adjacent rolls and tie together with cable ties or hog rings at 5-feet intervals.

2.
Soft Ground. Overlap geogrid panels a minimum of 24-inches at all joints with the upper geogrid in the direction that fill will be placed.  Tie panels together securely with cable ties or hog rings at 20-feet intervals or as recommended by the manufacturer and approved by the Engineer.
3.
Firm Ground. Overlap geogrid panels a minimum of 12-inches at all joints in the direction that fill will be placed.  Tie panels together securely with cable ties or hog rings at 20-feet intervals.  Hand-tension geogrid and stake to the ground at the edges, overlaps, and in the center of each roll, at 30-feet intervals or as specified on the Plans.
634-3.04 PLACINIG AND SPREADING COVER MATERIAL. Do not operate equipment directly on the unprotected geogrid. Spread fill material in the direction of the fabric overlap.  Compact using a smooth drum roller.  Do not allow construction equipment to make sudden stops, starts, or turns on the cover material.

1.
Very Soft Ground. End-dump material onto previously placed material and spread over the geogrid with a low ground pressure (LGP equates to tire pressure of 4 psf) dozer to the depth permitted.  Maintain a minimum depth of 12-inches of cover material at all times between the geogrid and the wheels or tracks of the construction equipment, unless otherwise shown on the Plans or directed by the Engineer.  Do not dump material directly on the geogrid.  To prevent a mud wave, end-dump fill along the edges of the geogrid to form toe berms or access roads that extend one to two panel widths ahead of the remainder of the embankment fill placement.  After constructing the two berms, spread fill in the area between the toe berms by placing material parallel to the alignment and symmetrical from the toe berms inward toward the center to maintain a U-shaped leading edge (i.e., concave outward) to contain the mud wave.  Limit height of dumped piles above the geogrid to avoid local bearing failure.  Traffic on the first lift should be parallel to the embankment alignment.  Do not allow construction equipment to turn on the first lift.  Compact the first lift by tracking in place with dozers or end-loaders.  Compact with specified compaction equipment once the embankment is at least 2-feet above the geogrid.

2.
Soft Ground.  End dump material onto previously placed material and spread over the geogrid with a LGP dozer to the depth permitted. Maintain a minimum depth of 6-inches of cover material at all times between the geogrid and the wheels or tracks of the construction equipment unless otherwise shown on the Plans or directed by the Engineer.  Place the end-dumped material along the roadway centerline and spread it outward to the roadway edges to prevent the development of wrinkles or movement of the geogrid during construction.  Fill in any ruts that form during construction with material shown on the Plans.  Do not cut down the fill adjacent to the ruts.

3.
Firm Ground. Maintain a minimum depth of 6 inches of cover material at all times between the geogrid and the wheels or tracks of the construction equipment.

634-3.05 GEOGRID REPAIR. If the geogrid is torn, punctured, or the overlaps disturbed – as evidenced by visible geogrid damage – remove the backfill around the damaged area and repair or replace the damaged area.  Make repairs to the damaged area with a patch of the same class of geogrid originally placed.  Overlay torn area with geogrid with a minimum 3-feet overlap around the edges of the torn area and secure as recommended by the geogrid manufacturer, unless otherwise directed by the Engineer.

634-4.01 METHOD OF MEASUREMENT.  Measure geogrid by the square yard of ground surface covered.  No allowance will be made for overlap, whether at joints or patches.

634-5.01 BASIS OF PAYMENT.  Payment will be made at the Contract unit price. Repair and replacement costs for damaged geogrid are subsidiary to the Section 634 Pay Items.

Material used to fill ruts and holes will be paid for at the unit price for the class of material used.
Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
634(1)
Geogrid, Stabilization, Class 1

Square Yard

634(2)
Geogrid, Reinforcement, Class 1


Square Yard

CR634-090315
SECTION 635
INSULATION BOARD

 TC "635
Insulation Board" \f C \l "3" 
Special Provisions

635-4.01 METHOD OF MEASUREMENT.  Add the following:

Excavation and backfill are subsidiary.
635-5.01 BASIS OF PAYMENT.  Change the Pay Unit to “Square Foot”.
Z545940000
Special Provisions

Replace Section 639 with the following:

SECTION 639
DRIVEWAYS

 TC "639
Driveways" \f C \l "3" 
639-1.01 DESCRIPTION. Construct driveways and approaches.

639-2.01 MATERIALS.  Reserved.

639-3.01 CONSTRUCTION.  Reserved.

639-4.01 METHOD OF MEASUREMENT.  By the number of driveways and approaches constructed.

639-5.01 BASIS OF PAYMENT.  The Contract unit price for driveways and approaches is for furnishing equipment and labor.

Pavement removal and excavation required constructing driveways and approaches is subsidiary to the driveway and approach pay items.

Materials required to construct driveways and approaches will be paid for separately under the respective items listed in the bid schedule.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
639(1)
Residence Driveway
Each

639(2)
Commercial Driveway
Each

639(3)
Public Approach
Each

639(4)
Driveway
Each

639(6)
Approach
Each

CR639-092016
Special Provisions
Replace Section 641 with the following:
SECTION 641
EROSION, SEDIMENT, AND POLLUTION CONTROL

 TC "641
Erosion, Sediment, and Pollution Control" \f C \l "3" 
641-1.01 DESCRIPTION. Provide project administration and Work relating to control of erosion, sedimentation, and discharge of pollutants, according to this section and applicable local, state, and federal requirements, including the APDES Construction General Permit. The state APDES program is administered by DEC.  Section 301(a) of the Clean Water Act (CWA) and 18 AAC 83.015 provide that the discharge of pollutants to water of the U.S. is unlawful except as allowed by the CGP. 

641-1.02 DEFINITIONS. These definitions apply only to Section 641.
ACTIVE TREATMENT SYSTEM (ATS) OPERATOR. The Contractor’s qualified representative who is responsible for maintaining and operating an active treatment system (as defined in the CGP) for storm water runoff. 

ALASKA CERTIFIED EROSION AND SEDIMENT CONTROL LEAD (AK-CESCL). A person who has completed training, testing, and other requirements of, and is currently certified as, an AK-CESCL from an AK-CESCL Training Program (a program developed under a Memorandum of Understanding between the Department and others). The Department recognizes AK-CESCLs as “qualified personnel” required by the CGP. An AK-CESCL must be recertified every three years. 

ALASKA DEPARTMENT OF ENVIRONMENTAL CONSERVATION (DEC).  The state agency authorized by EPA to administer the Clean Water Act’s National Pollutant Discharge Elimination System.  

ALASKA POLLUTANT DISCHARGE ELIMINATION SYSTEM (APDES). A system administered by DEC that issues and tracks permits for storm water discharges.

BEST MANAGEMENT PRACTICES (BMPS).  Temporary or permanent structural and non-structural devices, schedules of activities, prohibition of practices, maintenance procedures, and other management practices to prevent or minimize the discharge of pollutants to waters of the United States. BMPs also include, but are not limited to, treatment requirements, operating procedures, and practices to control plant site runoff, spillage or leaks, sludge or waste disposal, or drainage from material storage.

CLEAN WATER ACT (CWA).  Federal Water Pollution Control Amendments of 1972, as amended (33 U.S.C. 1251 et seq.).

CONSTRUCTION ACTIVITY. Physical activity by the Contractor, Subcontractor or utility company; that may result in erosion, sedimentation, or a discharge of pollutants into storm water. Construction Activity includes soil disturbing activities (e.g. clearing, grubbing, grading, excavating); and establishment of construction materials or equipment storage or maintenance areas (e.g. material piles, borrow area, concrete truck chute washdown, fueling); and industrial activities that may discharge storm water and are directly related to the construction process (e.g. concrete or asphalt batch plants).

CONSTRUCTION GENERAL PERMIT (CGP). The permit authorizing storm water discharges from Construction Activities, issued and enforced by DEC. It authorizes stormwater discharges provided permit conditions and water quality standards are met.  

CORPS OF ENGINEERS PERMIT (COE PERMIT). A U.S. Army Corps of Engineers Permit for construction in waters of the US. Such permit may be issued under Section 10 of the Rivers and Harbors Act of 1899, or Section 404 of the Clean Water Act.

ELECTRONIC NOTICE OF INTENT (ENOI). The electronic Notice of Intent submitted to DEC, to obtain coverage under the CGP.

ELECTRONIC NOTICE OF TERMINATION (ENOT). The electronic Notice of Termination submitted to DEC, to end coverage under the CGP. 

ENVIRONMENTAL PROTECTION AGENCY (EPA). A federal agency charged to protect human health and the environment.

ERODIBLE STOCKPILE. Any material storage area or stockpile consisting of mineral aggregate, organic material, or a combination thereof, with greater than 5% passing the #200 sieve, and any material storage where wind or water transports sediments or other pollutants from the stockpile.  Erodible stockpile also includes any material storage area or stockpile where the Engineer determines there is potential for wind or water transport of sediments or other pollutants away from the stockpile.

EROSION AND SEDIMENT CONTROL PLAN (ESCP). The Department’s project specific document that illustrates measures to control erosion and sediment on the project. The ESCP provides bidders with the basis for cost estimating and guidance for developing an acceptable Storm Water Pollutant Prevention Plan (SWPPP).

FINAL STABILIZATION. Is defined in this section as it is defined in the CGP.

HAZARDOUS MATERIAL CONTROL PLAN (HMCP).  The Contractor's detailed project specific plan for prevention of pollution from storage, use, transfer, containment, cleanup, and disposal of hazardous material (including, but are not limited to, petroleum products related to construction activities and equipment).  The HMCP is included as an appendix to the SWPPP.

INSPECTION.  An inspection required by the CGP or the SWPPP, usually performed together by the Contractor’s SWPPP Manager and Department’s Stormwater Inspector.  

MUNICIPAL SEPARATE STORM SEWER SYSTEM (MS4) PERMIT.  A DEC storm water discharge permit issued to certain local governments and other public bodies, for operation of storm water conveyances and drainage systems. See CGP for further definition.

MULTI-SECTOR GENERAL PERMIT (MSGP). The Alaska Pollutant Discharge Elimination System General Permit for storm water discharges associated with industrial activity.

LOW-ERODIBLE STOCKPILE.  Any material stockpile identified in the CGP definition for Final Stabilization Section 1.b, and includes: riprap, gabion backfill, porous backfill, railroad ballast, and sub-ballast, ditch lining, or fill material with low erodibility. The stockpile shall not have a gradation of more than 5% passing the #200 sieve unless approved by an Engineer. There shall be no possibility of sediment transport due to water or wind erosion.

OPERATOR(S). The party or co-parties associated with a regulated activity that has responsibility to obtain permit coverage under the CGP.  ”Operator” for the purpose of the CGP and in the context of storm water associated with construction activity, means any party associated with a construction project that meets either of the following two criteria:

1.
The party has operational control over construction plans and specifications, including the ability to make modifications to those plans and specifications; or

2.
The party has day to day operational control of those activities at a project which are necessary to ensure compliance with a SWPPP for the site or other permit conditions (e.g. they are authorized to direct workers at a site to carry out activities required by the SWPPP or comply with other permit conditions).

POLLUTANT. Any substance or item meeting the definition of pollutant contained in 40 CFR § 122.2. A partial listing from this definition includes: dredged spoil, solid waste, sediment, sewage, garbage, sewage sludge, chemical wastes, biological materials, wrecked or discarded equipment, rock, sand, cellar dirt and industrial or municipal waste.

PROJECT ZONE. The physical area provided by the Department for Construction. The Project Zone includes the area of highway or facility under construction, project staging and equipment areas, and material and disposal sites; when those areas, routes and sites, are provided by the Contract. 

Material sites, material processing sites, disposal sites, haul routes, staging and equipment storage areas; that are furnished by the Contractor or a commercial operator, are not included in the Project Zone. 

RECORDS. Any record, report, information, document, or photograph required to be created or maintained pursuant to the requirements of the CGP, the CGP storm water requirements of the Clean Water Act; and applicable local, state, and federal laws and regulations regarding document preservation.
SPILL PREVENTION, CONTROL AND COUNTERMEASURE PLAN (SPCC PLAN). The Contractor’s detailed plan for petroleum spill prevention and control measures that meet the requirements of 40 CFR 112.

SPILL RESPONSE FIELD REPRESENTATIVE. The Contractor’s representative with authority and responsibility for managing, implementing, and executing the HMCP and SPCC Plan. 

STORM EVENT. A rainfall event that produces 0.5 inch or more of precipitation in 24 hours and that is separated from the previous storm event by at least 3 days of less than 0.1 inch of rain per day.

STORM WATER POLLUTION PREVENTION PLAN (SWPPP). The Contractor’s detailed project specific plan to minimize erosion and contain sediment within the Project Zone, and to prevent discharge of pollutants that exceed applicable water quality standards. The SWPPP includes, but is not limited to, amendments, records of activities, inspection schedules, and reports, qualifications of key personnel, and all other documentation, required by the CGP and this specification, and other applicable local, state, and federal laws and regulations.

STORM WATER POLLUTION PREVENTION PLAN TWO (SWPPP2). The Contractor’s detailed project specific plan to comply with CGP or MSGP requirements, for Contractor construction-related activities outside the Project Zone. 
SUBCONTRACTOR SPILL RESPONSE COORDINATOR. The subcontractor’s representative with authority and responsibility for coordinating the subcontractor’s activities in compliance with the HMCP and SPCC Plan.

SUBCONTRACTOR SWPPP COORDINATOR. The subcontractor’s representative with authority to direct the subcontractor’s work, and who is responsible for coordination with the Superintendent and SWPPP Manager, and for the subcontractor’s compliance with the SWPPP.

SUPERINTENDENT. The Contractor’s duly authorized representative in responsible charge of the work.  The Superintendent has responsibility and authority for the overall operation of the Project and for Contractor furnished sites and facilities directly related to the Project. 

SWPPP AMENDMENT. A revision or document that adds to, deletes from, or modifies the SWPPP.

SWPPP MANAGER. The Contractor’s qualified representative who conducts Inspections, updates SWPPP records, and has authority to suspend work and to implement corrective actions required for CGP compliance.  

SWPPP PREPARER. The Contractor’s qualified representative who is responsible for developing the initial SWPPP.

TEMPORARY STABILIZATION. Protecting soils from erosion and sediment loss by rainfall, snow melt, runoff, or wind with a temporary vegetative and/or non-vegetative protection cover. Temporary stabilization may include a combination of seeding, geotextiles, mulches, surface tackifiers, rolled erosion control products, low-erodible gravel or paving, or the mentioned BMPs combined together with trackwalking.

UTILITY SPILL RESPONSE COORDINATOR. The Utility’s representative with authority and responsibility for coordinating the Utility’s activities in compliance with the HMCP and SPCC Plan.

UTILITY SWPPP COORDINATOR. The Utility’s representative with authority to direct the Utility’s work, and who is responsible for coordination with the Superintendent and SWPPP Manager, and for the Utility’s compliance with the SWPPP.

641-1.03 PLAN AND PERMIT SUBMITTALS. For plans listed in Subsection 108-1.03.5 (SWPPP and HMCP), use the Contractor submission and Department review deadlines identified in Subsection 641-1.03.

Partial and incomplete submittals will not be accepted for review.  Any submittal that is re-submitted or revised after submission, but before the review is completed, will restart the submittal review timeline. No additional Contract time or additional compensation will be allowed due to delays caused by partial or incomplete submittals, or required re-submittals.

1.
Storm Water Pollution Prevention Plan. Submit an electronic copy and three hard copies of the SWPPP to the Engineer for approval. Deliver these documents to the Engineer at least 21 days before beginning Construction Activity. Organize and bind the SWPPP and related documents for submittal according to the requirements of Subsection 641-2.01.2.

The Department will review the SWPPP submittals within 14 days after they are received. Submittals will be returned to the Contractor, and marked as either “rejected” with reasons listed or as “approved” by the Department. When the submittal is rejected, the Contractor must revise and resubmit the SWPPP. The 14-day review period will restart when the contractor submits an electronic copy and three hard copies of the revised SWPPP to the Engineer for approval. 

After the SWPPP is approved by the Department, the Contractor must sign and certify the approved SWPPP using Form 25D-111. See Item 4 for further SWPPP submittal requirements.

2.
Hazardous Material Control Plan.  The HMCP template can be found at the following webpage: http://www.dot.state.ak.us/stwddes/dcsconst/pop_constforms.shtml. Submit an electronic copy and three hard copies of the HMCP, as an appendix to the SWPPP, to the Engineer for approval. The HMCP submittal and review timeline, and signature requirements are the same as the SWPPP. 

3.
Spill Prevention, Control, and Countermeasure Plan. When a SPCC Plan is required under Subsection 641-2.03, submit an electronic copy and three signed hard copies of the SPCC Plan to the Engineer. Deliver these documents to the Engineer at least 21 days before beginning Construction Activity. The Department reserves the right to review the SPCC Plan and require modifications.

4.
CGP Coverage. The Contractor is responsible for permitting of Contractor and subcontractor Construction Activities related to the Project. Do not use the SWPPP for Construction Activities outside the Project Zone where the Department is not an operator.  Use a SWPPP2 for Construction Activities outside the Project Zone.

After Department approval of the SWPPP and prior to beginning Construction Activity, submit an eNOI with the required fee to DEC for coverage under the Construction General Permit (CGP). Submit a copy of the signed eNOI and DEC’s written acknowledgement (by letter or other document), to the Engineer as soon as practicable and no later than three days after filing eNOI or receiving a written response.

Do not begin Construction Activity until the conditions listed in Subsection 641-3.01.1 are completed.

The Department will submit an eNOI to DEC for Construction Activities inside the Project Zone. The Engineer will provide the Contractor with a copy of the Department’s eNOI and DEC’s written acknowledgment (by letter or other document), for inclusion in the SWPPP.

Before Construction Activities occur, transmit to the Engineer an electronic copy of the approved and certified SWPPP, with signed Delegations of Signature Authorities on forms 25D-107 and 25D-108, SWPPP Certifications on forms 25D-111 and 25D-109, both permittee’s signed eNOIs and DEC’s written acknowledgement. 

5.
Ending CGP Coverage. Submit an eNOT to DEC within 30 days after the Engineer has determined the conditions listed in Subsection 641-3.01.6 have been met. Submit a copy of the signed eNOT and DEC’s acknowledgement letter to the Department within three days of filing the eNOT or receiving a written response. 

6.
DEC SWPPP Review.  When CGP Part 2.1.3, requires DEC SWPPP review:

a.
Transmit a copy of the Department-approved SWPPP to DEC using delivery receipt confirmation;

b.
Transmit a copy of the delivery receipt confirmation to the Engineer within seven (7) days of receiving the confirmation; and

c.
Retain a copy of delivery receipt confirmation in the SWPPP. 

7.
Local Government SWPPP Review.  When local government or the CGP Part 2.1.4, requires local government review: 

a.
Transmit a copy of the Department-approved SWPPP and other information as required to local government, with the required fee.  Use delivery receipt confirmation;  

b.
Transmit a copy of the delivery receipt confirmation to the Engineer within seven days of receiving the confirmation;  

c.
Transmit a copy of any comments by the local government to the Engineer within seven days of receipt;  

d.
Amend the SWPPP as necessary to address local government comments and transmit SWPPP Amendments to the Engineer within seven days of receipt of the comments; 

e.
Include a copy of local government SWPPP review letter in the SWPPP; and

f.
File a notification with local government that the project is ending. 

8.
Modifying Contractor’s eNOI.  When required by the CGP Part 2.7, modify your eNOI to update or correct information within 30 calendar days of the change. Reasons for modification include a change in start or end dates, change in Owner/Operator address and contact information, change in site information, any changes in number of acres to be disturbed, change in decision to use or not use treatment chemicals, or change 
in location of SWPPP records. 

The Contractor must submit an eNOT and then submit a new eNOI instead of an eNOI modification when: the operator has changed.

641-1.04 PERSONNEL QUALIFICATIONS. Provide documentation in the SWPPP that the individuals serving in these positions meet the personnel qualifications.

1.
The SWPPP Preparer.

a.
Total disturbed acreage, 20 acres or less, meet at least one of the following qualifications:

(1).
Current certification as a Certified Professional in Erosion and Sediment Control (CPESC); 

(2).
Current certification as AK-CESCL, and at least two years' experience in erosion and sediment control, as a SWPPP Manager or SWPPP writer, or equivalent. Provide documentation including project names, project timelines, and work responsibilities demonstrating the experience requirement; or

(3).
Professional Engineer registered in the State of Alaska with current certification as AK-CESCL.

b.
Total disturbed acreage greater than 20 acres, meet a. above, and complete a SWPPP Preparation course.

2.
The Superintendent must meet the following qualifications:

a.
Current certification as AK-CESCL; and 

b.
Duly authorized representative, as defined in the CGP, Appendix A, Part 1.12.3.

3.
The SWPPP Manager must have current certification as AK-CESCL and must meet the CGP experience, training, and authority requirements identified for the Storm Water Lead and Storm Water Inspector positions. 

4.
ATS operator must have current certification as AK-CESCL, and be knowledgeable in the principles and practices of treatment systems in general, and the operation of the project-specific ATS.  The ATS operator must have at least three months field experience with ATS, or completion of an ATS manufacturer’s training course, or completion of system operator certification course.

5.
The Department accepts people having any of the following certificates as equivalent to AK-CESCL, if the certificates are current according to the sponsoring organization’s policies:

a.
CPESC, Certified Professional in Erosion and Sediment Control; or

b.
CISEC, Certified Inspector in Sediment and Erosion Control.

641-1.05 SIGNATURE/CERTIFICATION REQUIREMENTS AND DELEGATIONS. 

1.
eNOI and eNOT. The eNOI and eNOT must be signed and certified by a responsible corporate officer according to CGP Appendix A, Part 1.12. Signature and certification authority for the eNOI and eNOT cannot be delegated.

2.
Delegation of Signature Authority for Other SWPPP Documents and Reports.  Use Form 25D-108 to delegate signature authority and certification authority to the Superintendent position, according to CGP Appendix A, Part 1.12.3, for the SWPPP, Inspection Reports and other reports required by the CGP. The Superintendent position is responsible for signing and certifying the SWPPP, Inspection Reports, and other reports required by the CGP, except the eNOI and eNOT.

The Engineer will provide the Department’s delegation on Form 25D-107, which the Contractor must include in the SWPPP.

3.
Subcontractor Certification. Subcontractors must certify on Form 25D-105, that they have read and will abide by the CGP and the conditions of the project SWPPP.

4.
Signatures and Initials.  Handwrite signatures or initials on CGP documents and SWPPP forms, wherever a signature or initial is required.

641-1.06 RESPONSIBILITY FOR STORM WATER PERMIT COVERAGE.

1.
The Department and the Contractor are jointly responsible for permitting and permit compliance within the Project Zone.

2.
The Contractor is responsible for permitting and permit compliance outside the Project Zone. The Contractor has sole responsibility for compliance with DEC, COE, and other applicable federal, state, and local requirements, and for securing all necessary clearances, rights, and permits. Subsection 107-1.02 describes the requirement to obtain permits, and to provide permit documents to the Engineer.

3.
An entity that owns or operates, a commercial plant (as defined in Subsection 108-1.01.3) or material source or disposal site outside the Project Zone, is responsible for permitting and permit compliance. The Contractor has sole responsibility to verify that the entity has appropriate permit coverage.

Subsection 107-1.02 describes the requirement to obtain permits, and to provide permit documents to the Engineer. 

4.
The Department is not responsible for permitting or permit compliance, and is not liable for fines resulting from noncompliance with permit conditions: 

a.
For areas outside the Project Zone;

b.
For Construction Activity and Support Activities outside the Project Zone; and

c.
For commercial plants, commercial material sources, and commercial disposal sites. 

641-1.07 UTILITY. 

Relocation Coverage. A Utility company is not an Operator when utility relocation is performed concurrently with the Project, as outlined in Section 105-1.06.  The Department maintains operational control over the Utility’s plans and specifications for coordination with project construction elements, and the Contractor has day-to-day control over the various utility construction activities that occur in support of the Project.  A Utility company is considered a subcontractor for concurrent relocation.

After the Contractor has an active NOI for the Project, a Utility Company performing advance relocation work under a separate SWPPP no longer has Operator status and files the NOT for the Utility Company’s SWPPP covering only the completed utility work.  Remaining utility relocation work is included in and performed under the Project SWPPP.

641-2.01 STORM WATER POLLUTION PREVENTION PLAN (SWPPP) REQUIREMENTS.

1.
SWPPP Preparer and Pre-Construction Site Visit. 

Use a SWPPP Preparer to develop the SWPPP and associated documents, according to the requirements of the CGP and COE permit. The SWPPP Preparer must put their name, qualifications (including the expiration date of any certifications), title and company name in the SWPPP. 

The SWPPP Preparer must conduct a pre-construction inspection at the Project site before construction activity begins. If the SWPPP Preparer is not a Contractor employee, the SWPPP Preparer must visit the site accompanied by the Contractor. Give the Department at least seven days advance notice of the site visit, so that the Department may participate. 

During the pre-construction inspection, the SWPPP Preparer must identify, or if a draft of the SWPPP has already been prepared verify that the SWPPP fully addresses and describes:

a.
Opportunities to phase construction activities;

b.
Appropriate BMPs and their sequencing; and

c.
Sediment controls that must be installed prior to beginning Construction Activities.

Document the SWPPP Preparer’s pre-construction inspection in the SWPPP on Form 25D-106, SWPPP Pre-Construction Site Visit, including the names of attendees and the date.

2.
Developing the SWPPP.

Use the Department’s project ESCP, Environmental commitments, and other Contract documents as a starting point for developing the SWPPP. The approved SWPPP replaces the ESCP. 

Develop the SWPPP with sections and appendices, according to the current DOT&PF SWPPP template. Include information required by the Contract and described in the CGP Part 5.0.

a.
Obtain the following forms after they have been completed by the Department and include them in the SWPPP:

(1)
SWPPP Delegation of Signature Authority – DOT&PF (25D-107)

(2)
SWPPP Certification for DOT&PF (25D-109)

(3)
SWPPP Delayed Action Item Report (25D-113), if needed

b.
Use the following Department forms for recording information in the SWPPP:

(1)
SWPPP Amendment Log (25D-114)

(2)
SWPPP Certification for Contractor (25D-111)

(3)
SWPPP Construction Site Inspection Report (25D-100)

(4)
SWPPP Corrective Action Log (25D-112)

(5)
SWPPP Daily Record of Rainfall (25D-115)

(6)
SWPPP Delegation of Signature Authority – Contractor (25D-108)

(7)
SWPPP Grading and Stabilization Activities Log (25D-110)

(8)
SWPPP Pre-Construction Site Visit (25D-106)

(9)
SWPPP Project Staff Tracking (25D-127)

(10)
SWPPP Subcontractor Certification (25D-105)

(11)
SWPPP Training Log (25D-125)

(12)
SWPPP Noncompliance (25D-143)

SWPPP Template forms and instructions are available online at:

http://www.dot.state.ak.us/stwddes/dcsconst/pop_constforms.shtml
Compile the SWPPP in three ring binders with tabbed and labeled dividers for each section and appendix.

3.
SWPPP Considerations and Contents.

a.
The SWPPP must provide erosion and sediment control measures for all Construction Activity within the Project Zone. Construction activity outside the Project Zone must have permit coverage, using a separate SWPPP2, and separate Contractor Inspections. 

b.
The SWPPP must consider the activities of the Contractor and all subcontractors and utility companies performing work in the Project Zone. The SWPPP must describe the roles and responsibilities of the Contractor, subcontractors, utility companies, and the Department with regard to implementation of the SWPPP.  The SWPPP must identify all operators for the Project, including utility companies performing Construction Activity, and identify the areas:

(1)
Over which each operator has operational control; and

(2)
Where the Department and Contractor are co-operators.

c.
For work outside the Project Zone the SWPPP must identify the entity that has stormwater permit coverage, the operator, and the areas that are:

(1)
Dedicated to the Project and where the Department is not an operator; and

(2)
Not dedicated to the project, but used for the project.  

d.
Account for the Contractor’s construction methods and phasing. Identify the amount of mean annual precipitation. 

e.
Comply with the CGP Part 1.4.3 Authorized Non-Storm Water Discharges. List locations where authorized non-storm water will be used, including the types of water that will be used on-site.

f.
Include the Department’s Antidegradation Analysis in the SWPPP if storm water from the Project Zone discharges into receiving water that is considered a high quality water and that constitutes an outstanding national resource, according to CGP Part 2.1.6.

g.
There are special requirements in the CGP Part 3.2, for storm water discharges into an impaired water body, and they may include monitoring of storm water discharges. For Projects meeting the permit criteria, the Contractor shall implement a monitoring plan approved by the Department for the storm water within the Project Zone, and shall provide the required information and reports for inclusion in the SWPPP. The Contractor is responsible for monitoring and reporting outside the Project Zone. 

h.
Preserve natural topsoil unless infeasible. Delineate the site according to CGP Part 4.2.1.  Use stakes, flags, or silt fence, etc. to identifying areas where land disturbing activities will occur and areas that will be left undisturbed. Minimize the amount of soil exposed during Construction activity according to CGP Part 4.2.2.

i.
Comply with CGP Part 4.4, and the DEC General Permit for Excavation Dewatering (AKG002000), requirements for dewatering for trenches and excavations.  

j.
The SWPPP must identify specific areas where potential erosion, sedimentation, or pollution may occur.  The potential for wind erosion must be addressed.  The potential for erosion at drainage structures must be addressed.  

k.
Describe methods and time limits, to initiate temporary or final soil stabilization, CGP 4.5.1.1.. Begin stabilization no later than the end of the next work day, following the day when the earth-disturbing activities have permanently ceased on any portion of the site or temporarily ceased on any portion of the site and will not resume for a period exceeding:

(1)
Seven days for areas with mean annual precipitation 40 inches or greater; or

(2)
Fourteen days for areas with mean annual precipitation less than 40 inches.

Time allotted to complete temporary and final stabilization, 641-2.01, 3l.

l.
Within seven days of initiating final stabilization, CGP 4.5.1.4, either complete final stabilization or continue maintenance of work until final stabilization is complete. Complete temporary stabilization within 14 days of initiating stabilization, CGP 4.5.1.2.

m.
Include in the “Stabilize Soils” section of the SWPPP, a description of how you will minimize the amount of disturbed and unstabilized ground in the fall season. Identify anticipated dates of fall freeze-up and spring thaw. Describe how you will stabilize areas when it is close to or past the seasonal time of snow cover or frozen conditions, and before the first seasonal thaw. Include a plan for final stabilization.

n.
Plans for Active Treatment Systems must be submitted to DEC for review at least 14 days prior to their use and the Operator of the ATS identified in the SWPPP. Any use of treatment chemicals must be identified on the NOI, documented in the SWPPP, and meet with the requirements in the CGP Part 4.6.

o.
The SWPPP must provide designated areas for equipment and wheel washing, equipment fueling and maintenance, chemical storage, staging or material storage, waste or disposal sites, concrete washouts, paint and stucco washouts, and sanitary toilets. These activities must be done in designated areas that are located, to the extent practicable, away from drain inlets, conveyance channels, and waters of the US. No discharges are allowed from concrete washout, paint and stucco washout; or from release oils, curing compounds, fuels, oils, soaps, and solvents. Equipment and wheel washing water that doesn’t contain detergent may be discharged on-site if it is treated before discharge.

p.
Design temporary BMPs for a 2 year 24 hour precipitation amount. Describe BMPs in the SWPPP and in SWPPP Amendments, including source controls, sediment controls, discharge points, and temporary and final stabilization measures. Describe the design, placement, installation, and maintenance of each BMP, using words, and drawings as appropriate. Describe the design capacity of sediment basins (including sediment ponds and traps). Provide a citation to the BMP Manual or publication used as a source for the BMP, including the manufacturer's or BMP manual specifications for installation CGP Part 5.3.6.2. If no published source was used to select or design a BMP, then the SWPPP or SWPPP amendment must state that “No BMP manual or publication was used for this design.” 

q.
Describe the sequence and timing of activities that disturb soils and of BMP implementation and removal. Phase earth-disturbing activities to minimize unstabilized areas, and to achieve temporary or final stabilization quickly. Whenever practicable incorporate final stabilization work into excavation, embankment, and grading activities.

r.
Provide a legible site map or set of maps in the SWPPP, showing the entire site and identifying boundaries of the property where construction and earth-disturbing activities will occur, as described in the CGP Part 5.3.5.

s.
Identify the inspection frequency in the SWPPP:

(1)
Inspect once every seven (7) days regardless of the precipitation amount.

t.
Linear Project Inspections, described in CGP Part 6.5, are not applicable to this contract. 

u.
The SWPPP must cite and incorporate applicable requirements of the Project permits, environmental commitments, COE permit, and commitments related to historic preservation. Make additional consultations or obtain permits as necessary for Contractor specific activities which were not included in the Department’s permitting and consultation.

v.
The SWPPP is a dynamic document. Keep the SWPPP current by noting installation, modification, and removal of BMPs, and by using amendments, SWPPP amendment logs, Inspection Reports, corrective action logs, records of land disturbance and stabilization, and any other records necessary to document storm water pollution prevention activities and to satisfy the requirements of the CGP and this specification. See Subsection 641-3.03 for more information.

4.
Recording Personnel and Contact Information in the SWPPP. 

Identify the SWPPP Manager as the Storm Water Lead and Storm Water Inspector positions in the SWPPP. Document the SWPPP Manager’s responsibilities in Section 2.0 Storm Water Contacts, of the SWPPP template and:

a.
Identify that the SWPPP Manager does not have authority to sign inspection reports (unless the SWPPP Manager is also the designated project Superintendent).

b.
Identify that the SWPPP Manager cannot prepare the SWPPP unless the SWPPP Manager meets the Contract requirements for the SWPPP Preparer. 

Include in the SWPPP, proof of AK-CESCL or equivalent certifications for the Superintendent and SWPPP Manager, and for any acting Superintendent and acting SWPPP Managers.  If the Superintendent or SWPPP Manager is replaced permanently or temporarily, by an acting Superintendent or acting SWPPP Manager, record in the SWPPP (use form 25D-127) the names of the replacement personnel, the date of the replacement. For temporary personnel record their beginning and ending dates. 

Provide 24-hour contact information for the Superintendent and SWPPP Manager. The Superintendent and SWPPP Manager must have 24-hour contact information for all Subcontractor SWPPP Coordinators and Utility SWPPP Coordinators.

Include in the SWPPP, proof of AK-CESCL, or equivalent certifications of ATS operators. Record the names of ATS operators and their beginning and ending dates, on Form 25D-127.

The Department will provide proof of AK-CESCL, or equivalent certifications for the Project Engineer, Storm Water Inspectors, and Monitoring Person (if applicable), and names and dates they are acting in that position. Include the Department’s staff certifications in the Appendix E.  Include the Department’s staff names, dates acting, and assignments, in Section 2.0 of the SWPPP.

641-2.02 HAZARDOUS MATERIAL CONTROL PLAN (HMCP) REQUIREMENTS.  Prepare the HMCP using the DOT&PF template located at the following DOT&PF link; (http://www.dot.state.ak.us/stwddes/dcsconst/pop_constforms.shtml) for prevention of pollution from storage, use, containment, cleanup, and disposal of all hazardous material, including petroleum products related to construction activities and equipment. Include the HMCP as an appendix to the SWPPP. Compile Material Safety Data Sheets in one location and reference that location in the HMCP. 

Designate a Contractor’s Spill Response Field Representative with 24 hour contact information. Designate a Subcontractor Spill Response Coordinator for each subcontractor. The Superintendent and Contractor’s Spill Response Field Representative must have 24-hour contact information for each Subcontractor Spill Response Coordinator and the Utility Spill Response Coordinator.

List and give the location and estimated quantities of hazardous materials (Including materials or substances listed in 40 CFR 117 and 302, and petroleum products) to be used or stored on the Project. Hazardous materials must be stored in covered storage areas.  Include secondary containment for all hazardous material storage areas. 

Identify the locations where fueling and maintenance activities will take place, describe the activities, and list controls to prevent the accidental spillage of petroleum products and other hazardous materials. Controls include placing absorbent pads or other suitable containment under fill ports while fueling, under equipment during maintenance or repairs, and under leaky equipment. 

List the types and approximate quantities of response equipment and cleanup materials available on the Project. Include a list and location map of cleanup materials, at each different work site and readily available off site (materials sources, material processing sites, disposal sites, staging areas, etc). Spill response materials must be stored in sufficient quantity at each work location, appropriate to the hazards associated with that site.

Describe procedures for containment and cleanup of hazardous materials.  Describe a plan for the prevention, containment, cleanup, and disposal of soil and water contaminated by spills.  Describe a plan for dealing with contaminated soil and water encountered during construction. Clean up spills or contaminated surfaces immediately.

Describe methods of disposing of waste petroleum products and other hazardous materials generated by the Project, including routine maintenance.  Identify haul methods and final disposal areas.  Assure final disposal areas are permitted for hazardous material disposal.

Describe methods of complying with the requirements of AS 46.04.010-900, Oil and Hazardous Substances Pollution Control, and 18 AAC 75. Include contact information for reporting hazardous materials and petroleum product spills to the Project Engineer and reporting to federal, state and local agencies.

641-2.03 SPILL PREVENTION, CONTROL AND COUNTERMEASURE PLAN (SPCC Plan) REQUIREMENTS.  Prepare and implement an SPCC Plan when required by 40 CFR 112; when both of the following conditions are present on the Project:

1.
Oil or petroleum products from a spill may reach navigable waters (as defined in 40 CFR 112); and

2.
Total above ground storage capacity for oil and any petroleum products is greater than 1,320 gallons (not including onboard tanks for fuel or hydraulic fluid used primarily to power the movement of a motor vehicle or ancillary onboard oil-filled operational equipment, and not including containers with a storage capacity of less than 55 gallons)

Reference the SPCC Plan in the HMCP and SWPPP.

641-2.04 RESPONSIBILITY AND AUTHORITY OF THE SUPERINTENDENT AND SWPPP MANAGER.

The Superintendent is responsible for the overall operation of the Project and all Contractor furnished sites and facilities directly related to the Project. The Superintendent shall sign and certify the SWPPP, Inspection Reports, and other reports required by the CGP, except the NOI and NOT. The Superintendent may not delegate the task or responsibility of signing and certifying the SWPPP submitted under Subsection 641-1.03.1, Inspection Reports, and other reports required by the CGP. 

The Superintendent may assign certain duties to the SWPPP Manager, those duties may include:

1.
Ensuring Contractor’s and subcontractor’s compliance with the SWPPP and CGP;

2.
Ensuring the control of erosion, sedimentation, or discharge of pollutants;

3.
Directing and overseeing installation, maintenance, and removal of BMPs;

4.
Performing Inspections; and

5.
Updating the SWPPP including adding amendments and forms.

When Bid Item 641(7) is part of the Contract, the SWPPP Manager must be available at all times to administer SWPPP requirements, and be physically present within the Project Zone or the project office, for at least eight hours per day when construction activities are occurring. 

The Superintendent and SWPPP Manager shall be knowledgeable in the requirements of this Section 641, the SWPPP, CGP, BMPs, HMCP, SPCC Plan, environmental permits, environmental commitments, and historic preservation commitments.

The Superintendent and SWPPP Manager shall have the Contractor’s complete authority and be responsible for suspending construction activities that do not conform to the SWPPP or CGP.

641-2.05 MATERIALS. Use materials suitable to withstand hydraulic, wind, and soil forces, and to control erosion and trap sediments according to the requirements of the CGP and the Specifications.

Use the temporary seed mixture specified by special provision, or use annual rye grass if no temporary seed mix is specified.

Use soil stabilization material as specified in Section 727.

Use silt fences as specified in Section 729.

Use straw that is certified as free of noxious weed by the United States Department of Agriculture, Natural Resources Conservation Service, Local Soil, and Water Conservative District. Alaska Weed Free Forage Certification Program must be used when available. Hay may not be substituted for straw.

Use Oregon Scientific RGR126 wireless rain gauge with temperature, or Taylor 2751 Digital Wireless Rain Gauge with Thermometer, or approved equivalent.

641-2.06 CONTRACTOR REQUIREMENTS. Contractor, be familiar with the requirements of the CGP.

641-3.01 CONSTRUCTION REQUIREMENTS. Comply with the SWPPP and the requirements of the CGP Part 5.0.

1.
Before Construction Activity may Begin.

The following actions must be completed before Construction Activity begins:

a.
The SWPPP Preparer must visit the Project, the visit must be documented in the SWPPP Form (25D-106), and the SWPPP must be developed (or amended) with findings from the visit;

b.
The SWPPP must be approved by the Engineer on Form 25D-109;
c.
The Contractor must be authorized to begin by the Engineer; 
d.
The Project eNOIs for the Department and for the Contractor, as well as any other eNOIs if there are additional operators, must be listed as Active Status on the DEC website;
e.
The Department approved SWPPP must be submitted to DEC and Local Government (when required); and
f.
The Contractor has transmitted to the Engineer an electronic copy of the approved SWPPP.
g.
The Delegation of Authority (Forms 25D-108 and 25D-107) for both the Contractor and DOT&PF Engineer are signed.
h.
Begin winter construction activity according to CGP Part 4.12.2, provided actions a, c, and g are completed. If winter construction activities may extend beyond spring thaw, the following actions must be completed before spring thaw:

(1)
Actions a through g, listed above, and

(2)
Appropriate control measures to minimize erosion and sediment runoff during spring thaw and summer rainfall are installed.
j.
Post notices.

Include the following information:

(1)
Copy of all eNOIs related to this project;

(2)
Location of the SWPPP.

Post notices on the outside wall of the Contractor’s project office, and near the main entrances of the construction project. Protect postings from the weather. Locate postings so the public can safely read them without obstructing construction activities or the traveling public (for example, at an existing pullout).  Do not use retroreflective signs for the SWPPP posting. Do not locate SWPPP signs in locations where the signs may be confused with traffic control signs or devices. Update the notices if the listed information changes.

k.
Install an outdoor rain gauge, per manufacturer’s guidance, in a readily accessible location on the Project.  Projects may utilize the nearest National Weather Service (NWS) precipitation gauge station, if within 20 miles of the project, to determine rainfall amounts during storm events.

l.
Delineate the site for both land disturbing activities and areas that will be left undisturbed.

m.
Install sediment controls and other BMPs that must be placed prior to the initiation of Construction Activity.

2.
During Construction.  

Before subcontractors or utility companies begin soil-disturbing activities, provide to them copies of applicable portions of the SWPPP, and require them to sign a SWPPP Subcontractor Certification, Form 25D-105. Include SWPPP Subcontractor Certifications as an appendix to the SWPPP. Ensure subcontractors and utility companies understand and comply with the SWPPP and the CGP. Inform subcontractors and utility companies of SWPPP amendments that affect them in a timely manner. Coordinate with subcontractors and utility companies doing work in the Project Zone so BMPs, including temporary and final stabilization are installed, maintained, and protected from damage. 

Provide on-going training to employees and subcontractors, on control measures at the site and applicable storm water pollution prevention procedures. Training must be specific to the installation, maintenance, protection, and removal of control measures CGP 4.14. Training must be given at a frequency that will be adequate to ensure proper implementation and protection of control measures, and no less frequently than once a month during construction activity. Document on the SWPPP Training Log. Form 25D-125, the dates, and attendees to these trainings. Include the SWPPP Training Log as an appendix to the SWPPP.

Notify the Engineer immediately if the actions of any utility company or subcontractor do not comply with the SWPPP and the CGP.

Comply with Subsection 107-1.11 Protection and Restoration of Property and Landscape. Concrete washout must be fully contained.

Comply with CGP Part 4.8.2 for fueling and maintenance activities. Place absorbent pads or other suitable containment under fill ports while fueling, under equipment during maintenance or repairs, and under leaky equipment. 

Comply with requirements of the HMCP and SPCC Plan, and all local, state, and federal regulations that pertain to the handling, storage, containment, cleanup, and disposal of petroleum products or other hazardous materials.  

Keep the SWPPP and HMCP current (refer to Subsection 641-2.01.3, SWPPP Considerations and Contents)

3.
Pollutant and Hazardous Materials Reporting Requirements. 

If an incident of non-compliance occurs that may endanger health or the environment a report must be made, CGP, Appendix A, Part 3.4:

a.
Orally immediately report the incident to the Engineer,

b.
Orally within 24 hours after the permittee becomes aware of the incident, report to DEC, and

c.
In writing within five days after the permittee becomes aware of the circumstances complete the written noncompliance report on Form 25D-143, and file the written report with the DEC. Coordinate the report with the Engineer. Include in the report:

(1)
A description of the noncompliance and its causes;

(2)
The exact dates and times of noncompliance;

(3)
If not yet corrected the anticipated time the project will be brought back into compliance; and

(4)
The corrective action taken or planned to reduce, eliminate and prevent reoccurrence.

Notify the Engineer and COE regulatory Program immediately if there is incident of noncompliance with COE Permits.

Report spills of petroleum products or other hazardous materials to the Engineer and other agencies as required by law.  Use the HMCP and SPCC Plan (if available) for contact information to report spills to regulatory agencies.

4.
Corrective Action and Maintenance of BMPs.

Implement maintenance as required by the CGP, SWPPP, and manufacturer’s specifications, whichever is more restrictive. 

a.
Implement corrective action:

(1)
If an incident of noncompliance with the SWPPP, or CGP is identified;

(2)
If an Inspection or the Engineer identifies the SWPPP or any part of the SWPPP is ineffective in preventing erosion, sedimentation or the discharge of pollutants;

(3)
If a required BMP was not installed according to the SWPPP schedule or phasing, or was installed incorrectly, or was not installed according to the CGP Part 4.0;

(4)
If a BMP is not operating as intended, has not been maintained in an effective operation condition, or is unable to effectively perform the intended function;

(5)
If sediment accumulates more than one-third of the distance of the above-ground height of the silt fence;

(6)
If sediment accumulates to more than one-half retention height for an inlet, check dam, berm, wattle, or other control measures;
(7)
If a prohibited discharge of pollutants, as specified in CGP Part 4.7, is occurring or will occur; or

(8)
If there is accumulation of sediment or other pollutants, that is in or near any storm water conveyance channels, or that may enter a discharge point or storm sewer system. If there is accumulation of sediment or other pollutants that is being tracked outside the project zone.

b.
Implement corrective actions so that they comply with the following time requirements:

(1)
For conditions that are easily remedied (i.e. removal of tracked sediment, maintenance of control measure, or spill clean-up), initiate corrective action within 24 hours and complete as soon as possible;

(2)
If a discharge occurs during a local 2-year, 24-hour storm event, initiate a corrective action a day after the storm event ends;

(3)
If installation of a new control measure is needed or an existing control measure requires redesign and reconstruction or replacement to make it operational, the corrective action must be completed within seven calendar days from the time discovered.

(4)
For all other conditions initiate corrective actions so both of the following requirements are met:

(a)
Corrective action is completed in time to protect water quality; and

(b)
Corrective action is completed no later than the Complete-by-Date that was entered in an Inspection Report (see Subsection 641-3.03.2 for more information).

If a corrective action is not implemented within the time requirements of this section, document the situation in the SWPPP, notify the Engineer, and implement corrective action as soon as possible.

If a corrective action could affect a subcontractor, notify the subcontractor within three days of taking the corrective action. Require in your written subcontract, that subcontractors must notify the Contractor within 24 hours of becoming aware of a condition that requires a corrective action.

5.
Stabilization.

a.
Stabilization may be accomplished using temporary or permanent measures.  Initiate stabilization of disturbed soils, erodible stockpiles, disposal sites, and of erodible aggregate layers so that all of the following conditions are satisfied:

(1)
Not later than the end of the next work day, following the day when the earth-disturbing activities have temporarily or permanently ceased (CGP 4.5.1.1 Note:).
(2)
As soon as necessary to avoid erosion, sedimentation, or the discharge of pollutants; and 

(3)
As identified in the SWPPP. 

b.
Land may be disturbed and stabilized multiple times during a project. Coordinate work to minimize the amount of disturbed soil at any one time. Do not disturb more soil than you can stabilize with the resources available.

c.
Temporarily stabilize from wind and water erosion portions of disturbed soils, portions of stockpiles, and portions of disposal sites, that are not in active construction. Temporary stabilization measures may require a combination of measures including but not limited to vegetative cover, mulch, stabilizing emulsions, blankets, mats, soil binders, non-erodible cover,  dust palliatives, or other approved methods.

d.
When temporary or permanent seeding is required, provide a working hydro seeding equipment located within 100 miles of the project by road; with 1,000 gallon or more tank capacity, paddle agitation of tank, and the capability to reach the seed areas with an uniform mixture of water, seed, mulch and tackifier. If the project is located in an isolated community, the hydro-seeder must be located at the project. 

e.
Before applying temporary or permanent seeding, prepare the surface to be seeded to reduce erosion potential and to facilitate germination and growth of vegetative cover. Apply seed and maintain seeded areas. Reseed areas where growth of temporary vegetative cover is inadequate to stabilize disturbed ground.

f.
Apply permanent seed according to Sections 618 and 724, within the time periods allowed by the CGP and the contract, at locations where seeding is indicated on the plans and after land-disturbing activity is permanently ceased.

g.
When installing a culvert or other drainage structure where stream bypass is not used, install temporary, or final stabilization concurrently or immediately after placing the culvert or drainage structure in a manner that complies with the SWPPP, applicable project permits and prevents discharge of pollutants. Install temporary and final stabilization:

(1)
At the culvert or drainage structure inlet and outlet; and

(2)
In the areas upstream and downstream that may be disturbed by the process of installing the culvert, culvert end walls, culvert end sections, or drainage structure.

h.
Before deactivating a stream bypass or stream diversion used for construction of a bridge, culvert, or drainage structure, install final or temporary stabilization when approved by the Engineer:
(1)
At the inlet and outlet of the culvert, drainage structure, or bridge;

(2)
In the area upstream and downstream of the culvert, drainage structure, or bridge, that is disturbed during installation or construction of the culvert, drainage structure, or bridge; and
(3)
Under the bridge.

Within seven days of initiating final stabilization, either complete final stabilization or continue maintenance of work until final stabilization is complete, CGP 4.5.1.4, 

Complete temporary stabilization within 14 days of initiating stabilization, CGP 4.5.1.2

6.
Ending CGP Coverage and BMP Maintenance in the Project Zone.

a.
The Engineer will determine the date that all the following conditions for ending CGP coverage have been met within the Project Zone: 

(1)
Land disturbing activities have ceased;

(2)
Final Stabilization has been achieved on all portions of the Project Zone, according to the CGP PART 4.5.2 (including at Department furnished material sources, disposal sites, staging areas, equipment areas, etc.); and

(3)
Temporary BMPs have been removed. 

b.
After the Engineer has determined the conditions for ending CGP coverage have been met, the Department will:

(1)
Send written notice to the Contractor with the date that the conditions were met; 

(2)
Submit an eNOT to DEC; and

(3)
Provide a copy of the eNOT and DEC’s acknowledgement letter to the Contractor. 

The Contractor is responsible for ending permit coverage within the Project Zone, by submitting an eNOT to DEC within 30 days of meeting the conditions for ending CGP coverage. The Contractor is responsible for BMP maintenance and SWPPP updates until permit coverage is ended.

If the Contractor’s CGP eNOI acreage includes Support Activities and any other areas where the Department is not an Operator, the Contractor may not be able to file an eNOT at the same time as the Department.  In this case, the Contractor must amend the SWPPP and separate SWPPP2(s), to indicate the Department’s CGP coverage has ended, and the Department is no longer an Operator within the Project Zone.

The Contractor must indicate in the SWPPP the areas that have reached Final Stabilization, and the dates land disturbing activities ended and Final Stabilization was achieved. The Contractor must submit an eNOT to DEC, and insert copies of the Department’s and the Contractor’s eNOTs with DEC’s acknowledgement letters in the appendix of the SWPPP. 

The Contractor must submit a copy of each signed eNOT and DEC’s acknowledgement letter to the Department within three days of filing the eNOT or receiving a written response.

The Contractor is responsible for coordinating local government inspections of work and ending permit coverage with local government. See Subsection 641-1.03.5 for more information.

7.
Transmit final SWPPP.

Transmit one copy of the final SWPPP, including all amendments, appendices, and maps, to the Engineer; when the project eNOTs are filed, or within 30 days of the Department’s eNOT being filed, whichever is sooner. Transmittal must be by both electronic and hard copy.

641-3.02 SWPPP DOCUMENTS, LOCATION ON-SITE, AVAILABILITY, AND RECORD RETENTION.

The SWPPP and related documents maintained by the Contractor are the Record for demonstrating compliance with the CGP. Copies of SWPPP documents transmitted to the Engineer under the requirements of this specification are informational and do not relieve the Contractor’s responsibility to maintain complete records as required by the CGP and this specification.

Keep the SWPPP, HMCP, and SPCC Plan at the on-site project office. If there is not an on-site project office, keep the documents at a locally available location that meets CGP requirements and is approved by the Engineer. Records may be moved to another office for record retention after the eNOTs are filed. Records may be moved to another office during winter shutdown.  Update on-site postings if records are relocated during winter shutdown. Provide the Department with copies of all Records.

Retain Records and a copy of the SWPPP, for at least three years after the date of eNOT. If EPA or DEC inspects the project,  issues a Notice of Violation (NOV), or begins investigation for a potential NOV before the retention period expires, retain the SWPPP and all Records related to the SWPPP and CGP until at least three years after EPA and/or DEC has determined all issues related to the investigation  are settled.

The SWPPP and related documents must be made available for review and copy, to the Department and other regulatory agencies that request them.  See CGP Parts 5.10, 6.6 and 9.5.

641‑3.03 SWPPP INSPECTIONS, AMENDMENTS, REPORTS, AND LOGS. Perform Inspections, prepare Inspection Reports, and prepare SWPPP Amendments in compliance with the SWPPP and the CGP.  Update SWPPP Corrective Action Log Form 25D-112, SWPPP Amendment Log Form 25D-114, SWPPP Grading and Stabilization Activities Log Form 25D-110, SWPPP Project Staff Tracking Form 25D-127, and SWPPP Daily Record of Rainfall Form 25D-115.  For active projects, update the Records daily.

1.
Inspection during Construction.

Conduct Inspections according to the schedule and requirements of the SWPPP and CGP.

Inspections required by the CGP and SWPPP must be performed by the Contractor’s SWPPP Manager and the Department’s Storm Water Inspector jointly, unless approved by the Engineer, when:

a.
One of the inspectors is not on site, access is only by air, and weather delayed or canceled flights;

b.
One of the inspectors is sick;

c.
The project is on a reduced frequency inspection schedule with no staff on site, the only access to the site is by air, and it is economical to send only one inspector; or 

d.
When the Engineer determines a safety concern which makes joint inspection impracticable.
When this is the case, the Operator who conducts the Inspection must provide a copy of the Inspection Report to the other Operator within three days of the Inspection date and document the date of the report transmittal.

2.
Inspection Reports.

Use only the DOT&PF SWPPP Construction Site Inspection Report, Form 25D-100 to record Inspections. Changes or revisions to Form 25D-100 are not permitted; except for adding or deleting data fields that list: Location of Discharge Points, and Site Specific BMPs. Complete all fields included on the Inspection Report form; do not leave any field blank.

Insert a Complete-by-Date for each corrective action listed that complies with:

a.
Section 641-3.01 (4), and

b.
The CGP. 

Provide a copy of the completed, unsigned Inspection Report to the Engineer by the end of the next business day following the inspection.

The Superintendent must review, correct errors, and sign and certify the Inspection Report, within three days of the date of Inspection. The Engineer may coordinate with the Superintendent to review and correct any errors or omissions before the Superintendent signs the report. Corrections are limited to adding missing information or correcting entries to match field notes and conditions present at the time the Inspection was performed. Deliver the signed and certified Inspection Report to the Engineer on the same day the Superintendent signs it.

The Engineer will sign and certify the Inspection Report and will return the original to the Contractor within three working days.

The Engineer may make corrections after the Superintendent has signed and certified the Inspection Report. The Engineer will initial and date each correction. If the Engineer makes corrections, the Superintendent must recertify the Inspection Report by entering a new signature and date in the white space below the original signature and date lines. Send a copy of the recertified Inspection Report to the Engineer on the day it is recertified.

If subsequent corrections to the certified Inspection Report are needed, document the corrections in an amendment memo that addresses only the omitted or erroneous portions of the original Inspection Report. The Superintendent and the Engineer must both sign and certify the amendment memo. The issuance of a amendment memo does not relieve the Contractor of liquidated damages that may have been incurred as a result of the error on the original certified inspection report.

3.
Inspection before Seasonal Suspension of Work.

Conduct an Inspection before seasonal suspension of work to confirm BMPs are installed and functioning according to the requirements of the SWPPP and CGP.  

4.
Reduced Inspection Frequencies.

Conduct Inspections according to the inspection schedule indicated in the approved SWPPP.  Any change in inspection frequency must be approved by the Engineer, and beginning and ending dates documented as an amendment to the SWPPP.

If the Engineer approves and the entire site is stabilized, the frequency of inspections may be reduced to at least one inspection every 30 days.  At actively staffed sites, inspect within two business days of the end of a storm event that, results in a discharge from the site.

When work is suspended due to fall freeze-up, the Engineer may suspend inspection requirements after fourteen days of freezing conditions if:

a.
Soil disturbing activities are suspended; and 

b.
Soil stabilizing activities are suspended.

Inspections must resume according to the normal inspection schedule identified in the SWPPP, at least 21 days before anticipated spring thaw. See CGP Part 6.2.3.

The Engineer may waive requirements for updating the Grading and Stabilization Activities Log and Daily Record of Rainfall during seasonal suspension of work.  If so, resume collecting and recording weather data on the Daily Record of Rainfall form one month before thawing conditions are expected to result in runoff.  Resume recording land disturbance and stabilization activities on the Grading and Stabilization Activities Log when Construction Activity resumes.

5.
Stabilization before Fall Freeze-up and Spring Thaw. 

Construction Activities within the Project Zone must be stabilized with appropriate BMPs prior to the anticipated date of fall freeze-up, in accordance with the CGP, Section 4.12.

Exceptions to stabilization prior to anticipated date of fall freeze up include:

a.
When stabilization activities are precluded by snow cover or frozen ground conditions prior to the anticipated date of fall freeze up, or 

b.
When winter construction activity is authorized by the Engineer and conducted according to the contract.
Construction Activities within the Project Zone must be stabilized with appropriate BMPs prior to spring thaw, as defined in the CGP.

6.
Inspection before Project Completion.

Conduct Inspection to ensure Final Stabilization is complete throughout the Project, and temporary BMPs that are required to be removed are removed. Temporary BMPs that are biodegradable and are specifically designed and installed with the intent of remaining in place until they degrade, may remain in place after project completion. 

7.
Items and Areas to Inspect.

Conduct Inspections of the areas required by the CGP and SWPPP.

8.
SWPPP Amendments and SWPPP Amendment Log.

The Superintendent and the SWPPP Manager are the only persons authorized to amend the SWPPP and update the SWPPP Amendment Log Form 25D-114. The Superintendent or the SWPPP Manager must sign and date amendments to the SWPPP and updates to the SWPPP Amendment Log.

SWPPP Amendments must be approved by the Engineer.

Amendments must occur:

a.
Whenever there is a change in design, construction operation, or maintenance at the construction site that has or could cause erosion, sedimentation or the discharge of pollutants that has not been previously addressed in the SWPPP;

b.
If an Inspection identifies, that any portion of the SWPPP is ineffective in preventing erosion, sedimentation, or the discharge of pollutants;

c.
Whenever an Inspection identifies a problem that requires additional or modified BMPs

d.
Whenever a BMP is modified during construction or a BMP not shown in the original SWPPP is added; 

e.
If the Inspection frequency is modified (note beginning and ending dates); or 

f.
When there is a change in personnel who are named in the SWPPP, according to Subsection 641-2.01.4.

Amend the SWPPP narrative as soon as practicable after any change or modification, but in no case, later than seven days following identification of the need for an amendment.  Every SWPPP Amendment must be signed and dated. Cross-reference the amendment number with the Corrective Action Log or SWPPP page number, as applicable. When a BMP is modified or added, describe the BMP according to Subsection 641-2.01.3.

Keep the SWPPP Amendment Log current. Prior to performing each scheduled Inspection, submit to the Engineer a copy of the pages of the Amendment Log that contain new entries since the last submittal. Include copies of any documents amending the SWPPP.

Keep the SWPPP Amendment Log as an appendix to the SWPPP.

9.
Site Maps.

Document installation, routine maintenance, and removal of BMPs by making notes on the SWPPP Site Maps. Include the date and the recording person’s initials by these notes. Identify areas where Construction Activities begin, areas where Construction Activities temporarily or permanently cease, and areas that are temporarily or permanently stabilized. 

10.
Corrective Action Log.

The Superintendent and SWPPP Manager are the only persons authorized to make entries on the SWPPP Corrective Action Log, Form 25D-112. Document the need for corrective action within 24 hours of either:

a.
Identification during an inspection; or 

b.
Discovery by the Department or Contractor’s staff, a subcontractor, or a regulatory agency inspector.

Modification or replacement of a BMP, installation of a new BMP not shown in the original SWPPP,  overdue BMP maintenance, or other reasons listed as corrective actions in 641-3.01.4 must be documented on the Corrective Action Log.

Within 24 hours of discovery, update the Corrective Action Log Form 25D-112, with the date of discovery and proposed corrective action. If discovered during an inspection, update log with inspection date and proposed corrective actions noted on the Inspection Report.  If discovered outside of an inspection, update the log with the date of discovery, the proposed corrective action, and the date the corrective action was completed. 

After the corrective action has been accomplished, note in the Corrective Action Log the action taken and if a SWPPP amendment was needed. Date and initial the entry.  

Keep the Corrective Action Log current and submit a copy to the Engineer prior to performing each scheduled SWPPP Inspection.  

Keep the Corrective Action Log as an appendix to the SWPPP. 

11.
Grading and Stabilization Activities Log. 

The Superintendent and SWPPP Manager are the only persons authorized to date and initial entries on the SWPPP Grading and Stabilization Activities Log, Form 25D-110. Use the SWPPP Grading and Stabilization Activities Log, to record land disturbance and stabilization activities.

Keep the Grading and Stabilization Activities Log current and submit a copy to the Engineer prior to performing each scheduled SWPPP Inspection. Keep the Grading and Stabilization Activities Log organized and completed to demonstrate compliance with the CGP Part 4.5.

Keep the Grading and Stabilization Activities Log as an appendix to the SWPPP. 

12.
Daily Record of Rainfall.

Use SWPPP Daily Record of Rainfall, Form 25D-115, to record weather conditions at the Project.  Update the form daily and include the initials of the person recording each day’s entry.  Submit a copy to the Engineer prior to performing each scheduled Inspection.  Keep the Daily Record of Rainfall as an appendix to the SWPPP.

13.
Staff Tracking Log.

Use the SWPPP Project Staff Tracking, Form 25D-127, to keep staff records current. Include Records of the AK-CESCL or equivalent qualifications for the Superintendent, SWPPP Manager, ATS operator, any acting Superintendent and acting SWPPP Managers, and beginning and end dates for temporary personnel assignments related to administration of the CGP or Section 641. Update the SWPPP Staff Tracking Log within 24 hours of any changes in personnel, qualifications, or other staffing items related to administration of the CGP or Section 641.

641‑3.04 FAILURE TO PERFORM WORK. The Engineer has authority to suspend work and withhold monies, for an incident of non-compliance with the CGP, or SWPPP, that may endanger health or the environment or for failure to perform work related to Section 641.
1.
Non-compliance.

a.
Incidents of Non-compliance. Failure to:

(1)
Obtain appropriate permits before Construction Activities occur;

(2)
Perform SWPPP Administration;

(3)
Perform timely Inspections;

(4)
Update the SWPPP;

(5)
Transmit updated SWPPP, Inspection Reports, and other updated SWPPP forms to the Engineer;

(6)
Maintain effective BMPs to control erosion, sedimentation, and pollution in accordance with the SWPPP, the CGP, and applicable local, state, and federal requirements;

(7)
Perform duties according to the requirements of Section 641; or

(8)
Meet requirements of the CGP, SWPPP, or other permits, laws, and regulations related to erosion, sediment, or pollution control.

b.
Notice of non-compliance, either oral or written will include:

(1)
Reason/defects

(2)
Corrective actions required

(3)
Time allowed for completing the corrective action

c.
Levels of Non-compliance and Response correspond with harm to the workers, the public or the environment and whether the harm is:

(1)
Not-imminent, the Engineer will either orally or in writing, or both, provide notice to the Contractor indicating the incident of non-compliance.

Contractor's that take corrective action and complete the action to the satisfaction of the Engineer, within the time specified, may return to the status of compliance, and avoid elevating the response to imminent.

.

(2)
Imminent, the Engineer will orally provide notice to the Contractor of non-compliance and promptly provide written notice to suspend work until corrective action is completed. 

Additional actions, taken against the Contract whether the level of non-compliance is Not-imminent or Imminent, may include:

(a)
Withholding monies until corrective action is completed

(b)
Assessing damages or equitable adjustments

(c)
Employing others to perform the corrective action and deduct the cost

No additional Contract time or additional compensation will be allowed due to delays caused by the Engineer’s suspension of work.

641‑3.05 ACCESS TO WORK.  

The Project, including any related off-site areas or support activities, must be made available for inspection, or sampling and monitoring, by the Department and other regulatory agencies. See CGP Part 6.6.

641-4.01 METHOD OF MEASUREMENT. 

Section 109 and as follows:

Item 641(1), and 641(7), are lump sum.

Item 641(2), measured on a contingent sum basis as specified by the Directive authorizing the work. 

Item 641(6), measured on a contingent sum basis with withholding determined by the Department.

TABLE 641-1 BMP VALUES - RESERVED

Liquidated Damages assessed according to Table 641-2 are not an adjustment to the Contract amount. These damages charges are related to Contract performance but are billed by the Department to the Contractor, independent of the Contract amount. An amount equal to the Liquidated Damages may be withheld for unsatisfactory performance, from payment due under the Contract, until the Contractor remits payment for billed Liquidated Damages.

TABLE 641-2- VERSION C

EROSION, SEDIMENT AND POLLUTION CONTROL – LIQUIDATED DAMAGES

	Code
	Specification Section Number and Description
	Deductible Amount in Dollars
	Cumulative Deductible Amounts in Dollars

	A
	641-1.04 Failure to have a qualified (AK-CESCL or equivalent) SWPPP Manager
	Calculated in Code B or F
	

	B
	Failure to meet SWPPP requirements of:

(1)
641-2.01.1 Name of SWPPP Preparer
(2)
Not Applicable

(3)
641-3.03.8 Sign and Date SWPPP amendments with qualified person 641-2.01.4 SWPPP Include approving person’s name and AK-CESCL expiration date

(4)
641-3.02 Records maintained at project and made available for review
	$750 per omission
	

	C
	Not applicable.
	
	

	D
	641-3.03.5 Failure to stabilize a Project prior to Fall Freeze-up
	$5,000 per Project per year
	

	E
	641-2.01.1.  Failure to conduct pre-construction inspections before Construction Activities on all projects greater than 1 acre.
	$2,000 per Project
	

	F*
	641-3.03. Failure to conduct and record CGP Inspections

641-3.03.1 Personnel conducting Inspections and Frequency

641-3.03.2 Inspection Reports, use Form 25D-100, completed with all required information
	$750 per Inspection
	Additional $750 for every additional 7 day period without completing the required inspection.

	G
	641-3.01.4 Corrective action, failure to timely accomplish BMP maintenance and/or repairs. In effect until BMP maintenance and/or repairs is completed.  
	$500 per Project per day
	

	H
	641-3.01.3  Failure to provide to the Engineer and DEC a timely oral noncompliance report of violations or for a deficient oral noncompliance report
	$750 for the first day the report is late or deficient
	Additional $750 for every 14 day period without the required information

	I
	641-3.01.3 Failure to provide to the Engineer and DEC a timely written noncompliance report, use Form 25D-143, of violations or for a deficient written noncompliance report
	$750 for the first day the report is late or deficient
	Additional $750 for every 14 day period without the required information

	J
	641-3.04 Failure to comply with the requirements of the CGP, approved SWPPP, and Section 641, except as listed above
	$750 per occurrence for the first day of noncompliance
	Additional $750 for every day the deficiency remains uncorrected


*CODE F.
Liquidated Damages according to Code F will not be billed for typographic errors and minor data entry errors, except the liquidated damages will be billed for these errors when:

(
the Contractor has previously been notified and subsequent inspection reports repeat the same or similar error,

(
multiple inspection reports are submitted after the submission due date and the same or similar errors are repeated on multiple overdue reports,

(
an error in recording the inspector's AK-CESCL certification date results in an inspector performing the inspection during a period when their certification was lapse or was otherwise invalid

641-5.01 BASIS OF PAYMENT. See Subsection 641-3.04 Failure to Perform Work, for additional work and payment requirements.

Item 641(1) Erosion, Sediment and Pollution Control Administration. At the Contract lump sum price for administration of all work under this Section. Includes, but is not limited to, SWPPP and HMCP and SPCC Plan preparation, agency fees for SWPPP reviews, SWPPP amendments, pre-construction Inspections, Inspections, monitoring, reporting, and Record keeping or copying Records related to the SWPPP and required by the CGP, and Record retention.

Item 641(2) Temporary Erosion, Sediment and Pollution Control. At the contingent sum prices specified for all labor, supervision, material, equipment, and incidentals to install, maintain, remove, and dispose of approved temporary erosion, sedimentation, and pollution control BMPs required to implement the SWPPP and SPCC Plan.

Item 641(6) Withholding. The Engineer may withhold an amount equal to Liquidated Damages, assessed according to Section 641, from payment due the Contractor. Liquidated Damages for violations of the Contract, CWA, and CGP are determined by the Engineer according to Table 641-2. The Engineer may withhold payment due the Contractors until the Contractor pays the Liquidated Damages to the Department.

The Department will not release performance bonds until Liquidated Damages assessed according to Section 641 are paid to the Department, and all requirements according to Subsection 103-1.05 are satisfied.

Item 641(7) SWPPP Manager. At the Contract lump sum price for a SWPPP Manager that conforms to this specification. When Item 641(7) appears in the Bid Schedule, the SWPPP Manager must be a different person than the superintendent, and must be physically present during construction activity with duties and authority as described in Subsection 641-2.04. When Item 641(7) does not appear in the Bid Schedule, the SWPPP Manager is subsidiary to Item 641(1).

Subsidiary Items.  Temporary erosion, sediment, and pollution control measures that are required outside the Project Zone are subsidiary. Work required by the HMCP and SPCC Plan including hazardous material storage, containment, removal, cleanup and disposal, are subsidiary to Item 641(1) Erosion, Sediment and Pollution Control Administration.

Work under other pay items. Work that is paid for directly or indirectly under other pay items will not be measured and paid for under Section 641. This work includes but is not limited to: 

1.
Dewatering; 

2.
Shoring;

3.
Bailing;

4.
Permanent seeding; 

5.
Installation and removal of temporary work pads; 

6.
Temporary accesses; 

7.
Temporary drainage pipes and structures; 

8.
Diversion channels; 

9.
Settling impoundment; and

10.
Filtration.

Permanent erosion, sediment, and pollution control measures will be measured and paid for under other Contract items, when shown on the bid schedule.

Work at the Contractor’s Expense.  Temporary erosion, sediment, and pollution control measures that are required due to carelessness, negligence, or failure to install temporary or permanent controls as scheduled or ordered by the Engineer, or for the Contractor’s convenience, are at the Contractor’s expense.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
641(1)
Erosion, Sediment and pollution Control Administration
Lump Sum

641(2)
Temporary Erosion, Sediment and Pollution Control
Contingent Sum

641(6)
Withholding
Contingent Sum

641(7)
SWPPP Manager
Lump Sum
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Special Provisions
Replace Section 642 with the following:
SECTION 642
CONSTRUCTION SURVEYING AND MONUMENTS

 TC "642
Construction Surveying and Monuments" \f C \l "3" 
642-1.01 DESCRIPTION. Perform surveying and staking essential for the completion of the project and perform the necessary calculations required to accomplish the work in conformance with the Plans and Specifications and industry standard engineering and survey practice.

Furnish and maintain facilities, equipment, and services specified in this section for Digital Terrain Modeling (DTM).  All furnished facilities and equipment remain your property when you complete the work.

642-1.02 DEFINITIONS.

1.
Break Line: A break line defines the horizontal location where TIN lines must break, and snap to the vertical location of the break line.

2.
Catch Point: In the cross section of a road, the point at which the fill or cut slope intersects the edge of the existing ground.

3.
CAD:  Computer-Aided Design.

4.
CORS:  Continuously Operating Reference Station. 

5.
DTM: Digital Terrain Model. A computer generated 3D model representing the project terrain, and based on the association of features such as alignments, profiles, sections, grading lines, points, and surfaces.

6.
GLONASS: A radio-based satellite navigation system operated by Russia. GLONASS is an alternative and is complementary to the United States Global Positioning System.

7.
GNSS:  Global Navigation Satellite System.

8.
GPS: Global Positioning System; A radio-based satellite navigation system operated by the United States.

9.
Hinge Point: In the cross section of a road, the point at which any slope intersects another slope of different angle.

10.
Monument: A fixed physical object marking a point on the surface of the earth; used to commence or control a survey; mark the boundaries of a parcel of land; or the centerline of a right-of-way corridor. Monuments will be Primary or Secondary, as shown in the Plans.

11.
Neat-line: Defines the geometric limits of a material, as indicated by the typical section, profile, and alignment.

12.
NGS: National Geodetic Survey; United States Government Agency that provides information and products related to the definition and management of the NSRS.

13.
NSRS: The National Spatial Reference System.

14.
OPUS: On-line Positioning User Service; The National Geodetic Survey operates OPUS as a means to provide GPS users easier access to the NSRS. 
15.
Point: An identified spot located on the surface of the earth. For the purpose of this definition, a point can be either physical or electronic depending on the context in which it is used. Physical points include PK nails, wooden hubs, rebar, large nails, or other structures capable of being utilized as a marker. Electronic points include all points generated by computers or electronic surveying equipment.

16.
PPK: Post Processed Kinematic; PPK surveys are similar to RTK surveys, except there is no radio communication between the reference station and the rover, so the rover cannot process a position in “real time”. Survey data from both the reference station and rover is imported into GPS processing software to determine the measured position.

17.
Reference Monument: A monument placed at a known distance and direction from a property corner or other survey point, usually not on a property or survey line. A reference monument is employed to perpetuate a corner/point that cannot be monumented at its true location or where the corner monument is subject to destruction.

18.
RTK: Real Time Kinematic; RTK surveys utilize two or more receivers with at least one receiver remaining stationary over a known coordinate. The radio at the reference station broadcasts its position to the rovers and the system processes the baselines in “real time” allowing for project coordinate information to be gathered and analyzed during the actual field survey.

19.
Slope Staking: The process of using measurements and calculations to determine where to begin a cut or fill, the slope ratio, and the depth of the cut or fill.

20.
Static: Static survey methods require multiple GPS receivers to collect data over the course of a long period of time. The data collected by the receivers is downloaded into a GPS processing software program to determine the measured position.

21.
Surveyor: The Contractor’s Professional Land Surveyor placed in “responsible charge”, and currently registered in the State of Alaska as defined in AS 08.48.341.

22.
Tessellation Spacing: The distance along a line or an arc that a TIN point is created.

23.
TIN: Triangulated Irregular Network; A vector based representation of a physical land surface.

24.
Witness Corner: A point or monument placed at a known distance and direction from a property corner or other survey point. A witness corner is employed to witness the location of a corner/point that cannot be monumented at its true location.

25.
Weeding: A procedure used to limit the frequency of information displayed.

642-2.01 MATERIALS. 

1.
Monument Cases: Use castings meeting AASHTO M 105, Class No. 30A. Coat castings with a bituminous damp-proof coating. Bolting tops shall be used.

2.
Primary Monument: A minimum 2 3/8” diameter nonferrous pipe at least 30 inches long, with a minimum 4-inch flange at the bottom and having magnets attached at the top and bottom. A minimum 3 1/4” diameter nonferrous metal cap shall be permanently attached to the top. Mark the cap around the outside edge with the words “STATE OF ALASKA DOT&PF". Permanently stamp every monument with the Surveyor’s registration number, the year set, and the point/corner identification. Orient cap so that the data may be read when the reader is facing north, except for centerline monuments that will be oriented to be read facing up-station. 

3.
Secondary Monument: A minimum 5/8 inch x 30 inch rebar with a 2-inch aluminum cap attached to the top. Permanently stamp every secondary monument with the Surveyor’s registration number, the point/corner identification, and the year set. 
Z545940000
4.
Digital Measuring Instrument:  Nu-metrics, Nitestar DMI (www.ae-traffic.com), or approved equal.
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CONSTRUCTION REQUIREMENTS

642-3.01 GENERAL REQUIREMENTS. Work classified as Land Surveying under AS 08.48, and work involving the location, control, and monumentation of construction centerline and right-of-way, shall be performed by or directly under the responsible charge of, a person registered in the State of Alaska as a Professional Land Surveyor.
Use competent, qualified personnel and suitable equipment for construction surveying activities. The Surveyor’s personnel shall be supervised and trained in the avoidance of systematic errors. The Surveyor’s personnel shall be familiar with geodetic concepts and least-squares adjustments. Correcting errors resulting from the operations of said personnel shall be at the Contractor expense. The Contractor is responsible for the accuracy of the work.

Schedule a mandatory Pre-Survey Conference with the Engineer, Contractor, Surveyor, and all personnel who are to be involved in the survey work, two weeks prior to beginning survey work. The purpose of this meeting will be to discuss methods and practices of accomplishing the required survey work. 

Furnish computer services to accomplish the work. All data shall be signed by the Surveyor for completeness and accuracy. As soon as practical after completion of the work, and in no case later than acceptance of the project, deliver field books, computer forms and computer output data to the Engineer. Furnish all computer generated data in a file format and medium that is compatible with Department software. This data becomes the property of the State of Alaska. 

Furnish field survey notes. Keep field notes in standard bound notebooks in a clear, orderly, and neat manner consistent with the State of Alaska DOT&PF Construction Surveying Requirements. Make field books available for inspection by the Engineer’s project personnel at any time. Copies of the field books shall be kept in a separate secure location.

Furnish all equipment including but not limited to vehicles, stakes, measuring tapes, levels, rods, lasers, GPS receivers, total stations, traffic control devices, safety devices and other equipment necessary for establishing, checking and maintaining the required points, lines and grades. 

Furnish traffic control necessary for surveying activities in accordance with Section 643, and the latest edition of the Alaska Traffic Manual (ATM). Outfit all field employees with appropriate High Visibility Clothing as defined in Section 643, Subsection 3.11. 

The Engineer may randomly spot check the Contractor's surveys, staking, and computations. The Department assumes no responsibility for the accuracy of the work.

The Engineer has the right to communicate directly with the Surveyor. Any communication regarding changes to the original scope of work shall go through the Contractor.

The Surveyor is responsible for:

1.
Maintaining registration as a Professional Land Surveyor in the State of Alaska.

2.
Maintaining familiarity with the site conditions and progress of the project.

3.
Determining the accuracy required for each survey stake.

4.
Following the State of Alaska DOT&PF Construction Surveying Requirements.

5.
Notifying the Engineer of conflicts and changes necessary due to utilities, match point variations, design revisions, or other variables.

6.
Slope Staking.

7.
Staking all clearing and/or grubbing limits. Clearly identify all trees that are specified to remain.

8.
Staking and hubbing all layers of material shown in the typical sections, including the bottom of excavation, top of borrow, top of base course, and top of surcharge.

9.
Staking all culverts, curbs, inlets, and other drainage appurtenances.

10. Staking all bridge and pedestrian over/under-crossings.

11.
Before work on the project starts, stake and reference the existing centerline on both sides of the roadway alignment.  Stake the existing centerline on tangents at 100 ft, and 50 ft intervals on curves from the beginning and ending of super-elevation changes when the roadway is no longer at normal crown.  Stake sign locations at proper offset.  Stakes shall be a minimum of 1" x 2" x 2'-0" and be offset 4 to 8 ft from the shoulder on both sides of the roadway.  Extend lath stakes a minimum of 2 ft above ground.  Show the offset distance to centerline and the station from the beginning of the project.  Maintain staking until the final roadway striping is completed.  Staking accuracy work requires an electronic distance measuring instrument (DMI) be installed in the Contractor's vehicle.  Calibrate the DMI to roadway alignments as stationed in the Plans before beginning work.  Record the calibration and staking information in the field book.

Install a reference sign every 500 ft.  These reference signs shall meet the following requirements:

1.
mounted with the base a minimum of 5 ft above the shoulder,

2.
located a minimum of 10 ft from the edge of shoulder,

3.
marked with the station from the beginning of the project, in 6 inch high permanent black lettering with a letter proportion height to width ration of 1:0.6 and a stroke width to height ratio of 1:6, on an orange background.
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12.
Staking all right-of-way and material source limits.

13.
Rabbit tracking for temporary and permanent pavement striping, and pavement marking devices.

14.
Weekly settlement platform elevation monitoring.

15.
Development of DTM’s, and plotted cross sections.

16.
As-built and Topographic surveying.

17. Performing elevation readings on settlement platforms.

18.
Removal and disposal of all flagging, lath, stakes and other staking material after the Project is completed. Burning of material is not allowed on the project.

19.
All other surveying and staking necessary to complete the project.

642-3.02 MONUMENTS.  The Department will reference and replace all monuments identified on the plans. The Surveyor shall notify the Engineer immediately of any monuments encountered that are not identified on the plans. The Engineer will determine whether the monuments encountered are to be referenced or adjusted by the Surveyor or the Department. 

If directed by the Engineer, the adjustment of monument cases or the referencing of monuments not identified on the plans will be considered additional work and paid by 642(3), Three Person Survey Party. Set existing monument cases to be adjusted to new elevations in the manner and at the elevations directed. 

The Surveyor shall complete and stamp a State of Alaska Land Survey Monument Record form for each primary and secondary monument referenced. Provide the required survey information on the form in accordance with statutory requirements, including the project name/number, section, township, and range. Meet requirements for recording at the District Recorder’s Office in which the project is located for each monument record. Deliver conforming copies of the recorded forms to the Engineer before monument removal or disturbance.  

642-3.03 SURVEY CONTROL. The basis of project control is identified in the Survey Control Sheet. Use the calibration parameters shown in the Survey Control Sheet to Calibrate/Localize/Convert to the local project coordinate system. Contact the DOT&PF Central Region Survey Manager through the Engineer for calibration parameters if they are not shown in the plans. Independently recover and verify all survey control points shown in the Survey Control Sheet. Establish and verify new reference points where required, to replace missing points. Notify the Engineer immediately if a reference point is discovered to be in error, or a reset point is not in harmonious relationship to the existing control points. Provide the Engineer a signed hard copy verifying vertical loop closure of project control points.

The use of RTK is not an acceptable method for establishing additional horizontal or vertical control. Horizontal control points may be established using Static GPS or conventional traversing methods. Vertical control points shall be established with differential levels.

Survey accuracy requirements shall conform to the minimums listed in the State of Alaska DOT&PF Construction Surveying Requirements.

642-3.04 GPS SURVEYS. The specifications described in this Section are not intended to discourage the use of new GPS procedures and techniques. Procedures that are not defined by this specification may be allowed if approved by the DOT&PF Central Region Survey Manager, through the Engineer.

1.
General Requirements:

a.
All surveying shall be done in the local project coordinate system.

b.
OPUS shall be used for the determination of Reference Station positions only, and shall not be used directly for producing final positions for any Static, Fast Static, RTK or PPK surveys. OPUS may be used as a tool for verification of the final positions obtained from these types of surveys.

2.
GPS Equipment: Survey Grade dual frequency GPS receivers shall be used. For static surveys these shall be set up on adjustable leg tripods at a minimum. Fast or Rapid Static GPS surveys require a bipod at a minimum. RTK or PPK surveys may use fixed or adjustable poles, or secure lashings to vehicles.

3.
GPS Reference Stations: 

a.
All Reference Stations shall be approved by the DOT&PF Central Region Survey Manager through the Engineer, prior to conducting any GPS surveys. 

b.
Primary Reference Stations shall meet current NGS CORS standards. Secondary Reference Stations may be used temporarily when a Primary Reference Station is not available. 

c.
Primary Reference Stations shall be permanently mounted and shall not change throughout the duration of the project. 

d.
Secondary Reference Stations may be tripod mounted, however, GPS receivers shall never be mounted on aluminum tripods.

e.
All Reference Stations shall be tied to an OPUS derived position, and on the NAD83 datum. Submit GPS data files for a minimum of 2 days, 12 hours per day, 5 second epoch to OPUS to determine the final position. The OPUS derived position shall be determined at the beginning of the project, and shall not change throughout the duration of the project unless approved by the Engineer. Notify all users immediately if any changes are made to the Reference Station’s position. If OPUS is unable to process a position, the Reference Station shall be tied to existing project control. 

f.
Reference Stations shall be physically located in clear view of the sky. Avoid locations near cellular towers or other areas that may disrupt satellite signal reception. Avoid locations near large flat surfaces such as buildings, large signs, fences, and other objects that may cause multi-path interference.

g.
Reference Stations shall be located to provide maximum coverage of the project area. 

h.
Store 5 second epoch data, and post data online for use by the Engineer.

i.
GNSS enabled Reference Stations are allowed.

4.
RTK Surveys: 

a.
The Surveyor shall follow prudent practices when conducting RTK surveys. The NGS has published a manual titled National Geodetic Survey User Guidelines For Single Base Real Time GNSS Positioning, v.3.1 issued in April 2014. The Surveyor shall become familiar with this manual, in order to better understand prudent practices. Copies of the draft manual may be available upon request or may be downloaded from the following web site: https://www.ngs.noaa.gov/PUBS_LIB/UserGuidelinesForSingleBaseRealTimeGNSSPositioningv.3.1APR2014-1.pdf. 

b.
RTK surveys may not be used to permanently mark or delineate Right-Of-Way. 

5.
Local Coordinate Calibration:

a.
Use GPS calibration parameters if they are provided on the Survey Control Sheet. If GPS calibration parameters are not given, develop a local site calibration based on existing project control. All included control points shall have WGS84 positions that were observed by either a GPS Static or Fast Static network, as well as the final adjusted project control coordinate values that match the values listed on the Survey Control Sheet. The calibration shall consist of the following conversion parameters; Rotation, Translation, Scale, and GPS derived orthometric heights. Values listed on the Survey Control Sheet shall be held fixed in any adjustment, barring any large residuals. Notify the Engineer of any large residuals so that the problems can be identified and corrected. Submit a signed hard copy of the calibration parameters, residuals, and related control points to the Engineer for approval before staking activities begin.

b.
Perform a local calibration each time the coordinates of the reference station change.

6.
GPS Data Summary Report:

a.
Generate reports for all surveyed points, including the Point Number, Northing, Easting, Elevation, Point Code, Annotation(s), Date, Time, residuals, observation (start and stop) times, and antenna height information. Summary reports shall bear the signature and seal of the Surveyor.

b.
The Engineer may require the Contractor to re-survey specified points at no cost to the Department if the Survey doesn’t meet the minimum accuracy requirements defined in the State of Alaska DOT&PF Construction Surveying Requirements. 

7.
Weather Conditions: The Surveyor shall follow prudent practices when conducting GPS surveys in inclement weather. The following is recommended as a guideline: 

a.
Regularly observe surface and solar weather forecasts prior to planning survey activities.

b.
Use sound practical judgment when performing surveys during inclement weather conditions.

c.
Observations should never be conducted during an electrical storm.

d.
Note significant or unusual weather conditions in the field notes, data collector, or receiver.

642-3.05 TOPOGRAPHIC SURVEYS. Topographic surveys shall be conducted under the direct supervision of the Surveyor. The purpose of a topographic survey is to gather field data to determine the configuration (relief) of the surface of the earth (ground). Use all data collected to generate topographic DTM surfaces as defined in Section 642-3.07, Digital Terrain Models. All data becomes the property of the State of Alaska. Conduct topographic surveys as follows:

1.
General Requirements: 

a.
Collect topographic data within the right-of-way limits.

b.
Keep all shots 50 ft or closer, as necessary to accurately define all surface features within the roadway corridor. 

c. 
Keep a field book of notes describing changes or errors of rod heights, point descriptors, or other annotations necessary to verify all electronic data.

d. 
Identify each point with a point number. Multiple points with the same point number are not permitted.

e. 
Identify each shot with the appropriate point code. Break line points shall be separately identifiable from ground shots.

f. 
Append any additional information required to further describe a point with point annotations.

g. 
Develop a summary of standard point codes for all points used on the project. 

h. 
Develop a summary of standard point descriptors to identify all point codes used on the project (i.e. Edge of Pavement is the point descriptor corresponding to the EP point code). 

2.
Functional Requirements: The purpose of a topographic survey is to develop an appropriate DTM as defined in Section 642-3.07. Conduct a topographic survey to meet the appropriate functional requirements as defined below:

a.
As-built Surfaces – Conduct a survey of all finished roadway surfaces, embankments, ditches and other topographic features as required to accurately define the project topography.

b.
Excavation Surfaces – Conduct a survey of original grade (upper) surfaces, and bottom of excavation (lower) surfaces, as necessary to produce DTM volumetric quantities. Follow the requirements listed below:

(1)
Upper surface – Survey prior to excavation. Topographic data may be collected prior to grubbing and pavement removal, and adjusted by the average depth removed as measured in the field.

(2)
Lower surface – Survey after the final grade has been established by excavation.

c.
Embankment Surfaces – Conduct a survey of excavated or original grade (lower) surfaces, and top of embankment (upper) surfaces, as necessary to produce DTM volumetric quantities. Follow the requirements listed below:

(1)
Upper surface – Survey after the final grade has been established.

(2)
Lower surface – Survey prior to the placement of embankment. If only grubbing or pavement removal is required prior to placement of embankment, the topographic data may be collected prior to grubbing and pavement removal and adjusted by the average depth removed, as measured in the field. If excavation is required prior to placement of embankment, survey only after excavation activities have been completed.

3.
Accuracy Tolerance Limits: The Surveyor shall check into and collect primary control monument locations to ensure the data being collected meets the minimum Horizontal and Vertical Accuracy Tolerances. This shall serve as a basis of acceptance for the topographic data collected by the Surveyor. The Horizontal and Vertical Accuracy Tolerances will be used to check for systematic error, and will be evaluated by comparing all control check shots taken during the topographic survey to the monument’s location as defined on the Survey Control Sheet. The Volumetric Accuracy Tolerance will be used to check for random and operator error, and will be evaluated by comparing the Contractor furnished DTM with an independent DTM developed by the Department. The Volumetric Accuracy Tolerance shall be applied only to survey data that is used to calculate volumetric quantities.

a.
Horizontal Accuracy Tolerance – Check shots shall be within ± five hundredths (0.05) of a foot of the monument’s horizontal position. If any of the data doesn’t meet the minimum the horizontal tolerance, the Engineer may require the Contractor to re-survey the non-conforming points at no additional cost to the Department.

b.
Vertical Accuracy Tolerance – Check shots shall be within ± one tenth (0.10) of a foot of the monument’s vertical position. If any of the data doesn’t meet the minimum vertical tolerance, the Engineer may direct the Contractor to re-survey the non-conforming points at no additional cost to the Department.

c.
Volumetric Accuracy Tolerance – The Department will determine the volumetric error on randomly selected areas, including at least 20% of the area within the slope limits.  The Department will calculate the volumetric error as follows:

(1)
Determine the net volume by comparing the Contractor’s DTM to the Department’s DTM.

(2)
Determine the accepted volume by comparing the Department’s DTM to the appropriate neat-line surface.

(3)
Determine the volumetric error by dividing the net volume by the accepted volume.

The Engineer may require the Contractor to re-survey any areas that exceed 5% error at no additional cost to the Department.

4.
Control Check Requirements: Collect local project control data at the following minimum frequency:

a.
Every time the instrument is turned on, at the beginning of the survey session.

b.
Prior to every time the instrument is turned off, at the end of the survey session.

c.
Every time the instrument is moved (radial survey).

d.
Every time the backsight is moved (radial survey).

e.
Every time the actual or broadcasted position of the Reference Station changes (GPS survey). 

5.
Deliverables: Provide copies of the following to the Engineer:

a.
Plotted and electronic as-built surfaces (developed per Section 642-3.07) showing major and minor contours. Standard contour intervals shall be 5 ft (major) and 1 ft (minor).

b.
All field books noting any errors, corrections, or changes to the data.

c.
All electronic survey data in a comma delimited ASCII file in PNEZD format (Point number, Northing, Easting, Elevation, and Description).

d. Letter of conformance signed and sealed by the Surveyor, certifying that the Topographic Survey meets the minimum Horizontal and Vertical accuracy requirements. Attach all backup data and calculations.

642-3.06 AS-BUILT SURVEYS. As-built surveys shall be conducted under the supervision of the Surveyor. The as-built survey shall document the final locations of roadways, topographic surfaces, structures, and utilities within the ROW project limits. The Surveyor shall maintain communication with the Contractor, Sub-Contractor or Utility Company as necessary to coordinate surveying activities. Surveying activities shall be conducted as soon as possible as each phase of the project is completed, and to avoid scheduling conflicts. The survey will be used to verify that the contracted work items conform to the plans and specifications. All survey data becomes the property of the State of Alaska.

1.
General Requirements:

a.
Topographic Survey of all roadway and pedestrian corridors, in accordance with Section 642-3.05, Topographic Surveys.

b.
Utility Survey of all existing and re-located utilities. Record the horizontal and vertical location of all underground and overhead utilities. Take digital photos of all exposed utility crossings. Identify the location of each photo taken, including the approximate northing, easting, and bearing. 

c.
Structural Survey of all existing and re-located structures, including bridges, tunnels, manholes, signs, fences, guard rails, walls, and foundations.

2.
Deliverables: Provide copies of the following to the Engineer:

a.
Plotted as-built drawings showing the final surveyed locations of all roadways, topographic surfaces, structures, and utilities. Plotted drawings shall be identified by the Project name and number, and bear the signature and seal of the Surveyor.

b.
Printed color photos, identifying the location of all underground utility crossings.

c.
All field books used to conduct the as-built survey.

d.
All DTM and point data files generated by the as-built survey.

642-3.07 DIGITAL TERRAIN MODELS. Develop all Digital Terrain Models using CAD software that is compatible with the latest release of software used by the Department. All DTM’s shall be approved by the Engineer.

1.
DTM Development Methods:  Develop all DTM’s using the appropriate method as defined below:

a.
Engineering Method - Use this method to define all neat-line surfaces. Develop the DTM by associating all appropriate engineered features such as alignments, profiles, sections, daylight surfaces, grading lines, and other features.
(1)
CAD software shall generate and automatically update surfaces based on the association of alignments, profiles, sections, grading lines, and other parameters necessary to accurately represent neat-line geometry.

(2)
Limit tessellation spacing to allow an accurate representation of a surface feature. The Engineer may require changes to the tessellation spacing, if necessary to allow an accurate representation of the feature.

(3)
If the Contractor excavates or fills beyond the neat-line limit without the direction of the Engineer, only the neat-line limit shall be used.

b.
Topographic Method - Use this method to define all topographic surfaces. Each vertex of a triangle in the TIN shall be formed by a field measured data point, and shall be located by its (XYZ) coordinate. Develop the TIN surface by connecting Topographic Survey points to their nearest neighboring points (in XY), except as outlined below:

(1)
Break Lines – Create break lines by connecting Topographic Survey points that are identified by their appropriate break line descriptors. Break lines shall snap to vertices on adjacent break lines when two break lines intersect. Break lines shall not cross. Use break lines to establish the following features:

(a) 
Centerline of roadway.

(b)
Lane separations (for multiple lane roadways).

(c)
Edge of pavement.

(d)
Shoulder hinge points.

(e)
Bottom of ditch.

(f)
Ditch back slope catch point.

(g) 
For curb and gutter sections, break lines shall be collected at the flow line and back of curb.

(h)
Ridge lines.

(i)
Rim of pits or significant depressions.

(j) 
Areas of slope change or undulations in slope.

(k) 
Bottom of valleys or draws.

(l) 
Hydraulic features.

(m)
Around buildings and structures (including top and bottom of walls).

(2)
Boundaries – Boundaries break the TIN lines and define the edge of the surface. Use boundaries to trim all non-relevant edges from the DTM. Use either non-destructive or destructive trimming as necessary to preserve the accuracy of the DTM. Use boundaries to establish the following features:

(a)
Outer boundary of the DTM.

(b)
Edge of a void inside the surface.

(c)
Edge of an island inside of a void.

(3)
Surface Editing – Surface Editing allows changes that more accurately represent the actual terrain. Use surface editing to delete or swap edges of the triangulated network as necessary to best represent the actual site condition. Mathematically computed points for the purpose of surface smoothing may be used only if approved by the Engineer. The creation of contour lines for the purpose of DTM surface extraction is not acceptable.

c.
Combination Method - Use this method when the Engineer approves a change to the neat-line limit. 

(1)
In areas where the Engineer approves a change to the neat-line limit, develop new surfaces using the Topographic Method.

(2)
Replace the neat-line surface with the new topographic surfaces to create an appropriate single surface.

642-3.08 CONTRACTOR FURNISHED COMPUTATIONS. Provide computations for volumetric pay items using DTM’s developed per Section 642-3.07. Cross sections developed from the appropriate DTM’s will be used as a supplementary quality control check on DTM parameters and quantities, and not for pay. The Contractor may use the Average End Area Method in accordance with Section 109, only if approved in writing by the Engineer. 

1.
Deliverables: Provide copies of the following to the Engineer:

a.
Plotted cross sections from the DTM surfaces. Develop separate cross sections for each volumetric pay item. More than one pay item per plotted cross section is not allowed.

(1)
Plot every 50 ft on Station, including intermediate stations as required to define angle points, curves, or other significant changes in the roadway geometry.

(2) 
Show the elevation and offset information for all vertex points. Weeding vertex point labels is not allowed. Elevation and offset information may be shown on a separate report if the amount of information exceeds what can be legibly shown on the plot.

(3)
Show the area for each cross section.

(4)
Label each plot with the project name, project number, pay item number, and pay item name.

(5)
Label each plot with the Surveyor’s Company name and address.

b.
Plotted profiles from the DTM surfaces. Develop separate plots for each volumetric pay item. Each plot shall only identify the profiles appropriate to the volumetric pay item.

(1)
Plot the profile along the alignment centerline as shown in the plans.

(2)
Label each profile as original ground, bottom of excavation, and the top or bottom of embankment, as appropriate.

(3)
Label topographic profiles with elevation and station information, using a weeding frequency of every 100 ft, or as necessary to match the frequency shown on the plans.

(4)
Label the neat-line profiles with elevation and station information every 100 ft, and for the beginning, end, and VPI of all vertical curves and grade breaks. Label the percent slope between all grade breaks, to the fourth significant decimal.

(5)
Label each plot with the project name, project number, pay item number, and pay item name. 

(6)
Label each plot with the Surveyor’s Company name and address.

c.
Electronic Data

(1)
Provide copies of all Topographic, Neat-line, and Combination surfaces to the Engineer. Include all electronic features (alignments, profiles, sections, etc.) used to generate the surfaces.

(2)
All data shall be delivered on a clearly labeled CD-ROM or DVD, unless specified otherwise by the Engineer. The label shall include the project name, project number, Surveyor’s company name, and date. All data becomes the property of the State of Alaska.

(3)
DTM files shall be saved in Autodesk, TIN, XML, or other approved formats compatible with Department software. 

d.
Volume Reports

(1)
Provide interim volume reports showing quantities between every 50 ft station. The volume reports shall be summarized to allow the Department to reference the quantities per individual plan sheet, or as defined in any earthwork summary shown on the plan sheets.

(2)
Provide a final volume report reflecting the final total quantity. Attach all data, calculations, and plots to the report. The report shall be signed, sealed, and dated by the Surveyor. This report shall be used as the basis for final pay.

642-3.09 CONTRACTOR FURNISHED ENGINEERING TOOLS. Furnish and maintain Engineering Tools as directed by the Engineer, for the exclusive use of the Engineer throughout the duration of the project. The Contractor shall furnish all equipment specifications to the Engineer for approval, prior to furnishing equipment. The equipment shall be in good working condition not more than 1 model year old. The Contractor shall insure and indemnify the Department against normal wear and tear, damage, theft, and all other events that may cause a loss of function of the furnished tools. The equipment shall be returned to the Contractor upon completion of the project, or when services are terminated by the Engineer. Furnish training for the Engineer’s staff, as directed by the Engineer.

1.
GPS Rover Unit – All components shall be fully compatible to provide a stand-alone GPS Rover Unit. The Rover Unit shall be an “all on the pole” system equipped with the following:

a.
Receiver

(1)
Bluetooth compatible.

(2)
Meet waterproof specification IPX7.

(3)
Shockproof for a drop onto a hard surface from a height of 4 feet.

(4)
Dual frequency receiver capable of tracking at least twelve (12) satellites simultaneously on parallel channels. 

(5)
Capable of RTK, Static, and Fast Static occupations.

(6)
Capable of receiving L1, L2, and GNSS frequencies.

(7)
Antenna model shall have undergone antenna calibration by the NGS. 

(8)
Ensure the receiver contains the manufacturer’s latest firmware upgrades.

(9)
Provide the manufacturer’s user guide.

b.
Controller

(1)
Bluetooth compatible. 

(2)
Equipped with onboard software allowing for the configuration of RTK, PPK, or Static rover modes.

(3)
Meet waterproof specification IPX7.

(4)
Shockproof for a drop onto a hard surface from a height of 4 feet.

(5)
Full QWERTY keyboard with numeric keypad, and/or equivalent touch screen interface.

(6)
Capable of collecting data in WGS84 and displaying local project coordinates.

(7)
Equipped with onboard software that allows automatic point logging.

(8)
Capable of creating and storing line-work in DFX or DWG format.

(9)
Equipped with onboard software to allow the user to stake-out points, 3D lines, and DTM surfaces. Software shall allow the user to read cut/fill elevations relative to a DTM surface. 

(10) Capable of importing, exporting, and storing point, line, and DTM data.

(11) Capable of showing satellite, radio, and battery status.

(12) Equipped with onboard software that allow the user to create and manage survey jobs, point data, coordinate systems, and alignments.

(13) Equipped with a removable memory storage device with a minimum capacity of 512MB.

(14) Capable of storing custom configuration settings for the GPS Rover Unit. 

(15) Ensure the controller contains the manufacturer’s latest firmware upgrades.

(16) Provide the manufacturer’s user guide.

c.
Radio System

(1)
Meet waterproof specification IPX7.

(2)
Support a frequency compatible with the Reference Station.

(3)
Capable of storing multiple radio frequencies.

(4)
Compatible with the Reference Station’s broadcasting format and protocol.

(5)
Power and programming cables.

(6)
Provide the manufacturer’s user guide.

d.
Batteries

(1)
Provide all batteries required to fully power and operate the GPS Rover Unit.

(2)
Batteries shall be capable of powering their respective equipment continuously, for not less than 6 hours under normal operating conditions.

(3)
Each battery shall be rechargeable and commercially available.

(4)
Provide an identical replacement backup battery for each primary battery required.

(5)
Provide all power connectors necessary to connect the batteries to the equipment.

(6)
Provide battery chargers to allow all onboard batteries to be charged simultaneously, and that safeguard against overcharging. 

e.
Rod

(1)
Fixed height (non-adjustable).

(2)
Mounting hardware for GPS controller and radio.

(3)
Pole grip with bubble level.

(4)
Detachable bipod. 

(5)
Interchangeable flat and pointed footings.

(6)
Quick release adapter for the GPS receiver. 

f.
Carrying Case

(1)
Hard Shell.

(2)
Shockproof.

(3)
Waterproof.

(4)
Capacity to hold all components of the GPS rover, minus the rod.

2.
Continually Operating Reference Station – The location of the CORS shall not change for the duration of the project. The CORS shall be permanently mounted per NGS CORS standards. All structures, mounting hardware, power supply, computers, software, networking, and personnel required to support and operate the CORS is considered subsidiary to this item. Store CORS data for the duration of the project, and post online for use by the Engineer. The CORS shall include and conform to the following requirements:

a.
GPS Receiver

(1)
Choke-ring antenna, model shall have undergone antenna calibration by the NGS.

(2)
Meet waterproof specification IPX7.

(3)
Shockproof for a drop onto a hard surface from a height of 4 feet.

(4)
Able to operate in temperatures between -20º F to +140º F.

(5)
Capable of logging L1/L2 data continuously for 180 days, and storing at 1 second intervals. If onboard memory storage capacity is insufficient, backup all data on an external memory storage device.

(6)
Support multiple, simultaneous data logging sessions at different collection rates.

(7)
Equipped with a dual frequency receiver capable of tracking L1, L2, and GNSS frequencies on at least 12 satellites. Receiver shall have a minimum of 24 channels.

(8)
Support CMR/CMR+ and RTCM output simultaneously via separate ports.

(9)
Use multi-path mitigation techniques.

(10)
Satellite acquisition technology shall provide improved tracking in areas of high radio interference such as under power lines, around airports, near radio-intensive construction sites. 

(11)
Capable of 1PPS output with an accuracy of 1usec.

(12)
Equipped with 1 primary and 1 secondary power input port.

(13)
The system shall automatically switch between power sources.

(14)
Equipped with over-voltage protection on all power inputs.

(15)
Capable of reporting Signal-to-Noise Ratio (SNR) values for L1 and L2.

(16)
Capable of logging data at operator selected intervals of 0.5, 1, 5, and 30 seconds. 

(17)
Provide the manufacturer’s user guide.

b.
Radio

(1)
Transmission power, 25 watt minimum.

(2)
Meet waterproof specification IPX7. 

(3)
Ensure the radio has a current license to broadcast in accordance with FCC requirements.

(4)
Ensure the radio broadcast frequency doesn’t conflict with other nearby broadcasting sources.

(5)
Provide the manufacturer’s user guide.

c.
CORS Facility – Provide a facility to mount and house CORS station equipment.

(1)
Facility shall meet NGS CORS mounting requirements, and shall be approved by the Engineer.

(2)
Shall be physically located in a clear view of the sky, away from objects that may cause multi-path interference.

(3)
Location shall provide for maximum strength of geometry relative to the primary control network and the project limits.

(4)
Shall be connected to a primary power source, and a backup power source capable of providing uninterrupted backup power for a minimum of 48 hours.

3.
GPS Base/Repeater Station – All components shall be fully compatible to provide a stand-alone GPS Base/Repeater Station setup. The setup shall include the following:

a.
Receiver

(1)
Meet waterproof specification IPX7. 

(2)
Shockproof for a drop onto a hard surface from a height of 4 feet.

(3)
Dual frequency receiver capable of tracking at least 12 satellites simultaneously on parallel channels. 

(4)
Antenna model shall have undergone antenna calibration by the NGS. 

(5)
Ensure the receiver contains the manufacturer’s latest firmware upgrades.

(6)
Carrying case.

(7)
Tribrach with optical plummet and height rod.

(8)
Provide the manufacturer’s user guide.

b.
Controller

(1)
Equipped with onboard software allowing for configuration as a GPS reference station in RTK, PPK, Static, and Fast Static modes.

(2) 
Capable of logging raw observations for post processing.

(3)
Capable of showing satellite, radio, and battery status.

(4)
Meet waterproof specification IPX7. 

(5)
Shockproof for a drop onto a hard surface from a height of 4 feet.

(6)
Full QWERTY keyboard with numeric keypad, and/or equivalent touch screen interface.

(7)
Equipped with a removable memory storage device with a minimum capacity of 512MB.

(8)
Equipped with 1 primary and 1 secondary power input port. 

(9)
Ensure the controller contains the manufacturer’s latest firmware upgrades.

(10) Provide the manufacturer’s user guide.

c.
Radio

(1)
Transmission power, 25 watt minimum.

(2)
Meet waterproof specification IPX7.

(3)
Shockproof for a drop onto a hard surface from a height of 4 feet.

(4)
Support a frequency compatible with the Reference Station.

(5)
Capable of storing multiple radio frequencies.

(6)
Compatible with the CORS broadcasting format and protocol.

(7)
Ensure the radio has a current license to broadcast in accordance with FCC requirements.

(8)
Ensure the radio broadcast frequency doesn’t conflict with other nearby broadcasting sources.

(9)
Equipped with onboard software/firmware allowing for configuration as either a Reference Station or a Repeater Station.

(10) Carrying case.

(11) Antenna.

(12) Antenna/pole mounting adapter.

(13) Provide the manufacturer’s user guide.

d.
Tripods – Provide one of each:

(1) Conventional tripod with extendible range pole. Include carrying case.

(2) Conventional wood tripod.

e.
Batteries

(1)
Provide all batteries required to fully power and operate the GPS Base/Repeater Station.

(2)
Batteries shall be capable powering their respective equipment continuously, for not less than 6 hours under normal operating conditions.

(3)
Each battery shall be rechargeable and commercially available.

(4)
Provide an identical replacement backup battery for each primary battery required.

(5) 
Provide all power connectors necessary to connect the batteries to the equipment.

(6)
Provide battery chargers to allow all batteries to be properly charged, and that safeguard against overcharging. 

4.
Computer Hardware – Hardware shall meet the following minimum requirements:

a.
Laptop Computer

(1)
2.8 GHz multi-core CPU.

(2)
120GB Internal Hard Drive.

(3)
4 GB System RAM.

(4)
Display 13” with 1,600 x 1,200 resolution.

(5)
512MB video memory.

(6)
DVD Burner Drive.

(7)
Internal Bluetooth and Wi-fi.

(8)
Internal Battery.

(9)
120v AC Adapter.

(10) 12v DC Adapter.

(11) Built-in CF, SD, and PCMCIA card ports.  

(12) 4 USB 2.0 ports.

(13) 1394 (firewire) port.

(14) Mouse (wireless).

(15) Travel Case (hard) for laptop and accessories.

b.
Laptop Computer Mount

(1)
Permanently installed in a vehicle, as directed by the Engineer.

(2)
Fastened to the passenger side of the vehicle.



(3)
Shock and vibration resistant.

(4)
Fully adjustable positioning with mechanically locking hinge points.

c.
Desktop Computer

(1)
3 GHz multi-core CPU

(2)
120GB Internal Hard Drive

(3)
4 GB System RAM

(4)
Compatible DVI 19” monitor with 1,600 x 1,200 resolution

(5)
Internal video card/chip, 512MB, 2 DVI ports

(6)
Internal DVD Burner Drive

(7)
CF and SD media card reader

(8)
6 USB ports

(9)
1394 (firewire) port

(10) Internal wireless (IEEE 802.11 b/g) network card

(11) Internal Ethernet card (10/100 Mbps).

(12) Uninterruptible Power Source (UPS), 8 outlets, 390 Watt

(13) 250 GB Backup Hard Drive (external)

(14) Mouse and Keyboard

d.
Laser Printer

(1)
45 pages per minute print speed.

(2)
1200 x 1200 dpi print quality.

(3)
Main tray capacity shall hold no less than 500, 8.5 x 11 inch sheets.

(4)
Multipurpose tray capable of custom sizes up to 11 x 17 inch sheets.

(5)
128 MB of onboard memory, minimum.

5.
Computer Software – All software shall be licensed and fully operational. Provide software that is similar or approved equal in accordance with the following: 

a.
Operating System Software – Provide an operating system that supports the drivers of all onboard and auxiliary computer hardware systems. The operating system shall be of the latest release, with the most current updates installed. The operating system shall support all of the applications listed below.

b.
CAD Software – Provide CAD software that is capable of dynamically associating and updating alignment, profile, section, grading, point, and surface data. The software shall be capable of saving all data to formats that are compatible with the latest release of CAD software currently used by the Department. Formatting shall preserve the dynamic relationship of all DTM features. Software that doesn’t dynamically associate all DTM features is not acceptable.

c.
Word Processing Software – Provide software that is compatible with the latest release of word processing software currently used by the Department.

d.
Spreadsheet Processing Software – Provide software that is compatible with the latest release of spreadsheet processing software currently used by the Department. 

e.
Anti-Virus Software – Provide software to protect against viruses and other security threats. Software shall be equipped with a firewall containing industry standards of system protection. The software shall be capable of backing up all hard drive data.

f.
GPS Processing Software – Provide GPS processing software of the latest release and from the same vendor as the GPS equipment furnished. Include all necessary hardware/software keys to enable L1 & L2 Static, PPK, and RTK processing, GNSS processing, network adjustments, datum and map transformations, and RINEX data importing and exporting.

642-4.01 METHOD OF MEASUREMENT. The work will be measured according to Section 109, and as follows:

Item 642(1) Construction Surveying.  Prior to beginning work, develop a Lump Sum Agreement that itemizes major contract work requirements by percentage. Work will be measured by the percent completion of all major contract work requirements defined in the Lump Sum Agreement.

Item 642(3) Three Person Survey Party.  By the hour for extra, additional, or unanticipated work made necessary by changes in the project, as directed, and as supported by certified payrolls. Work accomplished by a three person survey party will be paid at 100% of the contract unit price. Work accomplished by a two person survey party will be paid at 75% of the contract unit price. Work accomplished by a one person survey party will be paid at 32% of the contract unit price.

Item 642(13) Contractor Furnished Computations.  Prior to beginning work, develop a Lump Sum Agreement that itemizes all plan sheets labeled “Plan and Profile” (or similar) by percentage. Work will be measured by the percent completion of all computations required, per plan sheet defined in the Lump Sum Agreement.

Item 642(14) Contractor Furnished Engineering Tools.  Contingent sum work will be measured in accordance with the directive authorizing the work. 

642-5.01 BASIS OF PAYMENT. Pay Items include all necessary personnel, equipment, transportation, traffic control, and supplies to accomplish the work described in the Contract, or directed by the Engineer. 

Pay Item 642(1) Construction Surveying.  This item includes all surveying work described in the Contract except for work paid for under 642(3), 642(13), and 642(14). 5% of the contract lump sum bid price will be withheld until the final As-Built Survey is completed and accepted by the Engineer.  Surveying required for determining volumetric quantities is considered subsidiary to Item 642(13).

Pay Item 642(3) Three Person Survey Party.  Adjustment according to 109-1.04 is not allowed for this pay item. When directed by the Engineer to reference an existing monument not shown in the plans, payment will be made after the Monument Record Forms are prepared and recorded in the local Recorder’s Office and accepted by the Engineer.

Pay Item 642(13) Contractor Furnished Computations.  This item includes all work required to develop and furnish quantity computations in accordance with methods required by the contract. Earthwork computations, digital terrain model development, plotted cross sections, quantity reports, and associated topographic surveying are subsidiary to this item. The Engineer may withhold payment for this item if the minimum specifications are not met.  10% of the contract lump sum bid price will be withheld until final computations are accepted by the Engineer. If the Contractor excavates or fills beyond the neat-line limit without the direction of the Engineer, the calculated volume shall only extend to the neat-line limit. 

Pay Item 642(14) Contractor Furnished Engineering Tools.  The Engineer shall issue a directive defining and authorizing the work. Payment for a GPS Rover, Base/Repeater Station, CORS, or Computer System will be made on a time and materials basis in accordance with Subsection 109-1.05-3e, Leased or Rented Equipment. Payment for training will be made on a time and materials basis in accordance with Section 109-1.05. If the training is beyond the Contractor’s ability or expertise, payment will be made in accordance with Subsection 109-1.05-4, Work by a Specialty Subcontractor. The Engineer may withhold payment for this item if the minimum specifications are not met. The Engineer may issue a directive at any time to terminate or re-authorize the work, at no additional cost to the Department.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit

642(1)
Construction Surveying
Lump Sum

642(3)
Three Person Survey Party
Hour

642(13)
Contractor Furnished Computations
Lump Sum

642(14)
Contractor Furnished Engineering Tools
Contingent Sum

Z545940000
Special Provisions

Replace Section 643 with the following:

SECTION 643
TRAFFIC MAINTENANCE

 TC "643
Traffic Maintenance" \f C \l "3" 
643-1.01 DESCRIPTION. Protect and control traffic during the contract. Furnish, erect, maintain, replace, clean, move and remove the traffic control devices required to ensure the traveling public’s safety. Perform all administrative responsibilities necessary to implement this work.

Maintain all roadways and pedestrian and bicycle facilities affected by the work in a smooth and traversable condition. Construct and maintain approaches, crossings, intersections, and other necessary features throughout the project for the life of the contract.

Illuminate construction activities listed in Table 643-4 during hours of night work on roads open to the public within project limits.

643-1.02 DEFINITIONS.
ATM. When used in this Section, ATM stands for the Alaska Traffic Manual, which is the MUTCD with Alaska Supplement.

Balloon Light.  Light surrounding by a balloon-like enclosure kept inflated by pressurized air or helium, and producing uniform light through 360 horizontal degrees.

Construction Phasing Plan. A plan for each phase of the project showing how to accommodate traffic. Show the sequence of work by segment or phase, if required.

Fixed Objects. Private vehicles, parked flagger vehicles, idle construction equipment, construction material stockpiles, culvert ends, individual trees, power poles, utility poles and appurtenances, and other items deemed by the Engineer to present a hazard to motorists, pedestrians, or bicyclists traveling through the work zone.

Night Work. Work occurring between sunset and sunrise on all days except the “No Lighting Required” period shown in the table 643-1 below:

TABLE 643-1

PROJECT LOCATIONS – NIGHT TIME ILLUMINATION EXCLUSION

	Latitude
	No Lighting Required
	Nearby

	(degrees)
	Start
	End
	Cities

	South of 61 
	Lighting Required All Year
	Everything South of Hope

	61
	June 11
	July 1
	Anchorage, Valdez, Girdwood

	62
	June 2
	July 13
	Wasilla, Palmer, Glennallen, Talkeetna

	63
	May 27
	July 17
	Cantwell, Paxson, McGrath

	64
	May 22
	July 21
	Tok, Delta, Nome 

	65
	May 18
	July 25
	Fairbanks

	66
	May 14
	July 29
	Circle City

	67
	May 10
	August 2
	Coldfoot, Kotzebue

	68
	May 7
	August 6
	Galbraith Lake

	69
	May 3
	August 9
	Happy Valley

	70
	April 30
	August 12
	Deadhorse

	71
	April 27
	August 15
	Barrow

	72
	April 24
	August 19
	


Traffic. The movement of vehicles, pedestrians, and bicyclists through road construction, maintenance operations, utility work, or similar operations.

Traffic Control Plan (TCP). A drawing or drawings indicating the method or scheme for safely guiding and protecting motorists, pedestrians, bicyclists, and workers in a traffic control zone. The TCP depicts the traffic control devices and their placement and times of use.

Traffic Control Zone. A portion of a road construction project, maintenance operation, utility work or similar operation that affects traffic and requires traffic control to safely guide and protect motorists, pedestrians, bicyclists, or workers.

643-1.03 TRAFFIC CONTROL PLAN. Implement an approved TCP before beginning work within the project limits. 

The TCP includes, but is not limited to, signs, barricades, traffic cones, plastic safety fence, sequential arrow panels, portable changeable message board signs, special signs, warning lights, portable concrete barriers, crash cushions, flaggers, pilot cars, interim pavement markings, temporary lighting, temporary roadways and all other items required to direct traffic through or around the traffic control zone according to these Specifications and the ATM. Address in the TCPs placement of traffic control devices, including location, spacing, size, mounting height and type. Include code designation, size, and legend per the ATM and the Alaska Sign Design Specification (ASDS). Include longitudinal buffer space for the posted speed limit, according to Table 6C-2 of the ATM unless project conditions or geometric features prohibit including all or a portion of the buffer length. 

When a TCP is included in the Plans, use it, modify it, or design an alternative TCP. When a TCP is omitted from the Plans, provide one according to this Section and the ATM.

Submit new or modified TCPs to the Engineer for approval. All TCPs must include the following information:

1.
Project name and number.

2.
A designated TCP number and name on each page.

3.
For TCPs more than one page, each page must be numbered.

4.
The posted speed limit for each roadway.

5.
Existing striping width, lane width, and road surfacing.

6.
Construction lane widths, striping layout, and temporary pavement marker layout.

7.
Provisions for Pedestrian, Bicycle, and ADA travel through the work zone.

8.
Dates and times the TCP will be in effect and why it is being used.

9.
The Worksite Traffic Supervisor’s signature certifying that all TCPs conform with the ATM and the Contract.

10.
The Project Superintendent’s signature confirming the TCP is compatible with the work plan.

11.
The name(s) of the Worksite Traffic Supervisor, his/her alternate and their 24 hour telephone number(s).

12.
Signs to be used and the ASDS designation number and size.

13.
Location and spacing of all devices and signs.

14.
A plan to address any possible slopes, drop offs, paving joints, or similar temporary features that may occur during use of the TCP.

15.
For TCPs proposed to be used at night, note how the requirements will be met for the required lighting and retroreflective material.

TCPs submitted for approval without all the required information will be rejected. Allow 7 days for review of each TCP submittal. All required modifications to a TCP require a new submission and an additional 7 days for review.

A minor revision to a previously approved TCP during construction requires 48 hours for review and approval by the Engineer.

The TCPs, Plans, and Standard Drawings show the minimum required number of traffic control devices. If unsafe conditions occur, the Engineer may require additional traffic control devices.

A waiver may be requested, in writing, of regulation 17 AAC 25 regarding oversize and overweight vehicle movements inside the project limits.  If the waiver is approved, movements of oversize and overweight vehicles in or near traffic inside the project limits will be done according to the provisions of an approved Traffic Control Plan.  Maintain a minimum 12 foot lateral separation between the nonstreet legal vehicles and the motoring public.  The Traffic Control Plan shall specify the traffic control devices required for these operations.

Road Closures and Major Traffic Sequencing (events).  Submit a written request to the Engineer for review and approval of each proposed event and event date.  Allow 7 days for the Engineer to review any proposed event or subsequent changes/corrections.  The proposed event date will be no less than 14 days from the date of written approval.

643-1.04 WORKSITE TRAFFIC SUPERVISOR. Provide a Worksite Traffic Supervisor responsible for maintaining 24-hour traffic operations. 

1.
Qualifications. The Worksite Traffic Supervisor shall be knowledgeable and experienced regarding the requirements of the ATM and the implementation of those requirements. The Worksite Traffic Supervisor shall be familiar with the Plans, the Specifications, proposed operations, and certified as one of the following:

a.
Traffic Control Supervisor, American Traffic Safety Services Association (ATSSA)

b.
Work Zone Temporary Traffic Control Technician, or Work Zone Safety Specialist, International Municipal Signal Association (IMSA)

Certify according to Form 25D-124 that the Worksite Traffic Supervisor has a minimum 4000 hours of temporary traffic control work experience, is competent and capable, and has the authority to perform the duties and responsibilities in accordance with this section. 

(
Temporary traffic control work experience shall demonstrate an understanding of concepts, techniques, and practices in the installation and maintenance of traffic control devices, and skill in reading, interpreting, implementing, and modifying TCPs. 

(
Temporary traffic control work experience includes: flagging; installing traffic control devices in accordance with TCPs; monitoring traffic control devices and TCP performance; and recognizing and reporting deficiencies in traffic control devices and TCPs for correction.

(
Temporary traffic control work experience is gained while serving as a Worksite Traffic Supervisor-in-training, temporary traffic control support personnel, and Flagger. 

(
Four thousand (4,000) hours of experience serving solely as a Flagger does not satisfy these requirements.

Worksite Traffic Supervisors shall maintain current certification and be able to show their certification anytime they are on the project.

2.
Duties.

a.
Prepare the TCPs and public notices and coordinate traffic control operations between the Project Superintendent and the Engineer.

b.
Physically inspect the condition and position of all traffic control devices used on the project at least twice each day and at approximately 12 hour intervals.  Ensure that traffic control devices work properly, are clean and visible, and conform to the approved TCP.  Complete and sign a detailed written report of each inspection within 24 hours.  Use Traffic Control Daily Review Form 25D-104.

c.
Supervise the repair or replacement of damaged or missing traffic control devices.

d.
Review and anticipate traffic control needs. Make available proper traffic control devices necessary for safe and efficient traffic movement.

e.
Review work areas, equipment storage, and traffic-safety material handling and storage.

f.
Hold traffic safety meetings with superintendents, foremen, subcontractors, and others as appropriate before beginning construction, prior to implementing a new TCP, and as directed. Invite the Engineer to these meetings.

g.
Supervise all traffic control workers, flaggers, and pilot car drivers.

h.
Certify that all flaggers are certified as required by Subsection 643-3.04.4.  Submit a copy of all flagger certifications to the Engineer.

i
Supervise lighting for night work.

3.
Authority. The Worksite Traffic Supervisor shall have the Contractor’s authority to stop work and implement immediate corrective action to unsafe traffic control, in locations where unsafe traffic control is present.

643-1.05 CONSTRUCTION PHASING PLAN. Submit a Construction Phasing Plan for approval no less than 5 working days prior to the preconstruction conference. Include the following:

1.
Form 25D-124 designating the Worksite Traffic Supervisor, providing the 24-hour telephone number, and certifying minimum 4,000 hours of work experience as described in 643-1.04 Worksite Traffic Supervisor.

2.
A construction phasing plan for each phase or segment of the project. 

3.
TCPs for the first phase of the project. Show permanent and temporary traffic control measures, including the times each TCP will be used.

Submit any changes to the Engineer for approval 7 days before proposed implementation.

643-1.06 TRAFFIC MAINTENANCE SETUP. When shown on the bid schedule, Traffic Maintenance Setup items are site specific and are detailed as individual TCPs on the plan sheets. They depict the method or scheme required to route traffic safely and efficiently when any of the following restrictions occur:

1.
Lane Closure. The closure of one or more lanes on a roadway.

2.
Detour. The redirection of traffic through or around a traffic control zone.

3.
Road Closure. The closure of a roadway with or without a specified detour route.

4.
One Lane Road. A two-way roadway reduced to a single-lane roadway with flaggers, pilot cars, traffic signals, stop signs, or yield signs.

643-2.01 MATERIALS. Provide traffic control devices meeting the following requirements:

1.
Signs. Use signs, including sign supports, that conform to Section 615, the ATM, and ASDS.

a.
Construction Signs: Regulatory, guide, or construction warning signs designated in the ASDS. 

b.
Permanent Construction Signs: As designated on the Plans or an approved TCP. 

c.
Special Construction Signs: All other signs are Special Construction Signs. Neatly mark the size of each sign on its back in 3-inch black numerals.

2.
Portable Sign Supports. Use wind-resistant sign supports with no external ballasting. Use sign supports that can vertically support a 48 X 48 inch traffic control sign at the height above the adjacent roadway surface required by the ATM.

3.
Barricades and Vertical Panels. Use barricades and vertical panel supports that conform to the ATM. Use Type III Barricades at least 8 feet long. Use retroreflective sheeting that meets ASTM D4956 Type II or III.

4.
Portable Concrete Barriers. Use portable concrete barriers that conform to the Contract. For each direction of traffic, equip each 12.5-foot section of barrier with at least two side-mounted retroreflective tabs placed approximately 6 to 8 feet apart, or a continuous 4-inch wide horizontal retroreflective stripe mounted 6 inches below the top of the barrier. Use yellow tabs or stripe when barriers are placed at centerline. Use white tabs or stripe when barriers are placed on the roadway shoulder. Use retroreflective sheeting that meets ASTM D4956 Type III, IV or V.

5.
Warning Lights. Use Type A (low intensity flashing), Type B (high intensity flashing) or Type C (steady burn) warning lights that conform to the ATM.

6.
Drums. Use plastic drums that conform to the requirements of the ATM. Use retroreflective sheeting that meets ASTM D4956 Type II or III.

7.
Traffic Cones and Tubular Markers. Use reflectorized traffic cones and tubular markers that conform to the requirements of the ATM. Use traffic cones and tubular markers at least 28 inches high. Use retroreflective sheeting that meets ASTM D4956 Type II or III.

8.
Interim Pavement Markings. Apply markings according to Section 670 and the manufacturer's recommendations. Use either: 

a.
Paint meeting Subsection 708-2.03 with glass beads meeting Subsection 712-2.08, 

b.
Preformed Marking Tape (removable or non-removable) meeting Subsection 712-2.14, or 

c.
Temporary Raised Pavement Markers meeting Subsection 712-2.15 or 712-2.16, as appropriate. 

9.
High-Level Warning Devices. Use high-level warning devices that conform to the ATM.

10.
Temporary Crash Cushions. Use retroreflective sheeting that meets ASTM D4956 Type III, IV or V. Application of crash cushion must be appropriate for the intended use and be installed per manufacturer’s recommendation. Temporary crash cushions used as rail or barrier end treatments must be redirective. Temporary crash cushions that are barrels or barricade filled with sand or water may only be used when the forecasted temperature during their use is above 32 degrees Fahrenheit.

11.
Sequential Arrow Panels. Use Type A (24 X 48 inch), Type B (30 X 60 inch) or Type C (48 X 96 inch) panels that conform to the ATM.

12.
Portable Changeable Message Board Signs.  Use new truck or trailer mounted portable changeable message board signs with self-contained power supply for the sign and with:

a.
Message sign panel large enough to display 3 lines of 18 inch high characters.

b.
Eight character display per message module.

c.
Fully programmable message module.

d.
Remote control cellular, wireless radio frequency (RF), landline.

e.
Waterproof, lockable cover for the controller keyboard.

f.
Capacity for electric/hydraulic sign raising or lowering.

g.
Radar over speed detection.

h.
Variable flash and sequence rates.

i.
Light emitting diode (LED) display, using Institute of Transportation Engineers (ITE) amber/yellow

j.
The capacity for a minimum of 150 pre-programmed messages.

k.
Battery-Pack Operation Duration:  minimum of 55 hours under full load.

l.
Power chords shall comply with the National Electrical Code (NEC) Article 600.10 Portable and Mobile Signs, paragraph 600.10(c) (2) ground fault circuit interrupter (GFCI).  The chord will have integral GFCI protection located either in the attachment plug or 12 inches or less from the plug.

13.
Plastic Safety Fence. Use 4 foot high construction orange fence manufactured by one of the following companies, or an approved equal:

a.
"Safety Fence" by Jackson Safety, Inc., Manufacturing and Distribution Center, 5801 Safety Drive NE, Belmont, Michigan, 49306.  Phone (800) 428-8185.

b.
"Flexible Safety Fencing" by Carsonite Composites, LLC, 19845 U.S. Highway 76, Newberry, South Carolina, 29108.  Phone (800) 648-7916.

c.
"Reflective Fencing" by Plastic Safety Systems, Inc., 2444 Baldwin Road, Cleveland, Ohio 44104.  Phone (800) 662-6338.

14.
Temporary Sidewalk Surfacing. Provide temporary sidewalk surfacing as required by an approved TCP and the following:

a.
Use plywood at least 1/2 inch thick for areas continuously supported by subgrade. Use plywood at least 1 inch thick for areas that are not continuously supported.

b.
Do not use unsupported 1-inch plywood longer than 30 inches.

c.
Use plywood with regular surfaces. Do not overlap plywood joints higher than 0.5 inch and beveled with a slope not steeper than 50%.

d.
Use a method that will withstand 25 mph wind velocities to hold temporary surfacing in place. 

15.
Temporary Guardrail. Use temporary guardrail that meets Section 606, except that posts may require placement under special conditions, such as in frozen ground.

16.
Flagger Paddles. Use flagger paddles with 24 inches wide by 24 inches high sign panels, 8 inch Series C lettering (see ASDS for definition of Series C), and otherwise conform to the ATM.  Use retroreflective sheeting that meets ASTM D4956 Type VIII or IX. Use background colors of fluorescent orange on one side and red on the other side.

17.
Truck Mounted Attenuator, TMA. The TMA shall be mounted on a vehicle with a minimum weight of 15,000 pounds and a maximum weight per the manufacturer’s recommendations. 

18.
Portable Steel Barriers. Use portable steel barriers that conform to the contract.  For each direction of traffic, equip each section of barrier with side-mounted retroreflective tabs placed approximately 6 to 8 feet apart,   or a continuous 4-inch wide horizontal retroreflective stripe mounted 6 inches below the top of the barrier.    Use yellow tabs or stripe when barriers are placed at centerline. Use white tabs or stripe when barriers are placed on the roadway shoulder. Use retroreflective sheeting that meets ASTM D4956 Type III, IV or V.

19.
Flexible Markers.  Refer to Subsection 606-2.01 Materials.

643-2.02 Crashworthiness. Submit documentation, by the method indicated on table 643-2, that the following devices comply with Test Level 3 requirements of National Cooperative Highway Research Program (NCHRP) Report 350 or the Manual for Assessing Safety Hardware (MASH). Submit documentation of compliance to the Engineer before installing devices on the project.

TABLE 643-2

WORK ZONE TRAFFIC CONTROL DEVICE AND

BARRIER CRASH TESTING COMPLIANCE

	Category
	Devices
	
	Method of Documentation

	1
	Cones, candles, drums w/o attachments, delineators
	Manufacturer's Certification for devices exceeding height and weight limits

	2
	Barricades, portable sign supports, drums w/lights, other devices weighing less than 100 pounds but not included in category 1
	FHWA acceptance letter indicating acceptance at Test Level 3 (when no test level is specified in the letter; it is implied that the tests were run for Test Level 3), 

	3
	Truck mounted attenuators, redirective and nondirective temporary crash cushions, bridge railing, bridge and guardrail transitions, and  guardrail and barrier end treatments.
	 FHWA acceptance letter indicating acceptance at Test Level 3 (when no test level is specified in the letter; it is implied that the tests were run for Test Level 3),

	
	Portable steel barriers
	FHWA acceptance letter indicating acceptance at Test Level 3 unless otherwise required in the contract.


Category 1 devices that exceed the following weights and heights require certification that they meet the evaluation criteria of NCHRP Report 350 or MASH, Test Level 3. This certification may be a one-page affidavit signed by the vendor. Documentation supporting the certification (crash tests and/or engineering analysis) must be kept on file by the certifying organization. No certification is required for devices less than or equal to both the weight and height on the schedule below:

Device
Composition
Weight
Height

Cones
Rubber

20 lb.
36 in.


Plastic

20 lb.
48 in.

Candles
Rubber

13 lb.
36 in.


Plastic 

13 lb.
36 in.

Drums
Hi Density Plastic

77 lb.
36 in.


Lo Density Plastic

77 lb.
36 in.

Delineators
Plastic or Fiberglass
N/A
48 in.

643-3.01 GENERAL CONSTRUCTION REQUIREMENTS. Keep the work, and portions of the project affected by the work, in good condition to accommodate traffic safely. Provide and maintain traffic control devices and services inside and outside the project limits, day and night, to guide traffic safely.

Unless otherwise provided in this Section, keep all roadways, business accesses, and pedestrian facilities within the project limits open to traffic. Obtain the Engineer’s approval before temporarily closing residential, commercial, or street approaches. Provide access through the project for emergency vehicles and school and transit buses. Properly sign and/or flag all locations where the traveling public must be redirected or stopped. Organize construction operations so the total of all construction related stoppages experienced by a vehicle traveling through the project does not exceed 20 minutes except when indicated otherwise in the Contract.

Stop equipment at all points of intersection with the traveling public unless an approved TCP shows otherwise.

Continue to operate all illumination and signalization according to the requirements of Subsection 660-3.09. When moving approach lanes, realign signal heads as necessary according to the ATM. Coordinate any modifications to existing traffic signals with the agency that maintains and operates them. Operate flood lighting at night according to the ATM. Adjust flood lighting so that it does not shine into oncoming traffic.

Provide and maintain safe routes for pedestrians and bicyclists through or around traffic control zones at all times, except when regulations prohibit pedestrians or bicyclists. Where construction activity encroaches onto the safe route in a traffic control zone, station a flagger at the encroachment to assist pedestrians and bicyclists past the construction activity.

Maintain business access(s) during flagging operations.

Immediately notify the Engineer of any traffic related accident that occurs within the project limits as soon as an employee or a subcontractor becomes aware of the accident.

643-3.02 ROADWAY CHARACTERISTICS DURING CONSTRUCTION. Obtain an approved TCP before starting construction. Maintain a clear area with at least 2 feet between the edge of traveled way and the work area. Use barricades, traffic cones, or drums to delineate this area. Place traffic control devices on the work side of the clear area. Space them according to the ATM.

Where specified in the Plans, Specifications, Special Provisions, and or the TCP:  traffic may be maintained on a continuous gravel surface.

1.
Specified Gravel Surface.  Traffic may be maintained on a continuous gravel surface where specified:

a.
N/A Highway:  N/A weeks.

b.
BOP to Station N/A: No time restriction.

c.
Station N/A to Station N/A (or EOP).

d.
Other project roadways:  N/A, no time restriction.
2.
Gravel Surface Not Specified.

a.
Through traffic shall not traverse more than two gravel sections of roadway in any given period.

b.
Pavement Break(s) for Culvert or Utility Work:  Patch pavement breaks(s), with hot mix asphalt, not more than 48 hours after removing the existing pavement.

c.
When approved by the Engineer.

If maintaining traffic on an unpaved surface, provide a smooth and even surface that public traffic can use at all times. Properly crown the roadbed surface for drainage. Before beginning other grading operations, place sufficient fill at culverts and bridges to permit traffic to cross smoothly and unimpeded. Use part-width construction techniques when routing traffic through roadway cuts or over embankments under construction. Excavate the material or place it in layers. Alternate construction activities from one side to the other. Route traffic over the side opposite the one under construction.

Detour traffic when the Plans or an approved TCP allows it. Maintain detour routes so that traffic can proceed safely. When detours are no longer required, obliterate the detour. Topsoil and seed appropriate areas.

If two-way traffic can’t be maintained on the existing roadway or detour use half-width construction or a road closure if it is shown on an approved TCP. Make sure the TCP indicates closure duration and conditions. Schedule roadway closures to avoid delaying school buses and peak-hour traffic. For road closures, post closure-start and road-reopen times at the closure site, within view of waiting traffic.

Pave lanes next to the median first.  Pave lanes next to exit and entrance ramps last.  Place temporary 12:1 sloped wedge of asphalt concrete against the abrupt pavement edge on lanes next to exit and entrance ramps.  Do not open the roadway to traffic until slope wedges are in place.

643-3.03 PUBLIC NOTICE. Give notice at least 3 days before major changes, delays, lane restrictions, or road closures to local officials and transportation organizations, including but not necessarily limited to:

(
Alaska Trucking Association

(
Alaska State Troopers

(
Division of Measurement Standards

(
Local Police Department

(
Local Fire Department

(
Local Government Traffic Engineer

(
School and Transit Authorities

(
Local Emergency Medical Services

(
Local Media (newspapers, radio, television)

(
Railroads (where applicable)

(
U.S. Postal Service

(
Major Tour Operators

Provide local traffic enforcement and maintenance agencies 24 hour notice before shutting down a traffic signal system. Provide notice as required by utility companies before repairing or replacing a utility.

Provide the Alaska State Troopers, local police and fire department with the radio frequencies used on the project and the 24-hour telephone numbers of the Worksite Traffic Supervisor and the Project Superintendent. These telephone numbers are used to alert when emergency vehicles must pass through the project. When notified of emergencies make every necessary effort to expedite rapid passage.

Additional notices may be given through the Navigator or 511 System for selected projects. Check the special provisions for those requirements.

643-3.04 TRAFFIC CONTROL DEVICES. Before starting construction, erect permanent and temporary traffic control devices required by the approved TCPs. The Engineer will determine advisory speeds when necessary.

For lane closures on multilane roadways, use sequential arrow panels. During hours of darkness when required by the approved TCP use flashing warning lights to mark obstructions or hazards and steady-burn lights for channelization.

Use only one type of traffic control device in a continuous line of delineating devices, unless otherwise noted on an approved TCP. Use drums or Type II barricades for lane drop tapers.

During non-working hours and after completing a particular construction operation, remove all unnecessary traffic control devices. Store all unused traffic control devices in a designated storage area which does not present a nuisance or visual distraction to traffic. If sign panels are post mounted and cannot be readily removed, cover them entirely with either metal or plywood sheeting. Completely cover signal heads with durable material that that fully blocks the view of signal head and will not be damaged or removed by weather.

Keep signs, drums, barricades, and other devices clean at all times.

Use only traffic control devices that meet the requirements of the “Acceptable” category in ATSSA (American Traffic Safety Services Association) “Quality Guidelines for Temporary Traffic Control Devices” and meet crashworthiness requirements per Section 643-2.02. 

Immediately replace any devices provided under this Section that are lost, stolen, destroyed, inoperable or deemed unacceptable while used on the project. Stock repair parts for each Temporary Crash Cushion used on the project. Repair damaged crash cushions within 24 hours.

Maintain pre-existing roadside safety hardware at an equivalent or better level than existed prior to project implementation until the progress of construction necessitates removing the hardware. All existing hazards that are currently protected with roadside safety hardware or new hazards which result from project improvements shall be protected or delineated as required in the plans, specifications, and approved TCPs until permanent roadside safety hardware is installed. 

All items paid under this Section remain the property of the contractor, unless noted otherwise in the contract. Remove them after completing the project.

1.
Embankments.  Close trenches and excavations at the end of each continuous work shift, except as indicated by the Engineer.
2.
Adjacent Travel Lane Paving. When adjacent travel lanes or paved shoulders are not paved to the same elevation before the end of the shift, install: CW8-11 (Uneven Lanes), CW8-9 (Low Shoulder), CW8-9A (Shoulder Drop-Off), CW14-3 (No Passing Zone), R4-1 (Do Not Pass), R4-2 (Pass with Care), and CW8-1 (Bump) signs as appropriate. Place additional signs every 1500 feet if the section is longer than 1/2 mile.

3.
Fixed Objects And Construction Vehicles And Equipment Working On Or Next To The Traveled Way.  Do not park equipment in medians.  Locate fixed objects at least 30 feet from the edge of traveled way. Fixed objects that exist prior to construction activity are not subject to this requirement unless the proposed temporary traffic routing moves the edge of traveled way closer to the pre-existing fixed object.  Vehicles and other objects within parking lots in urban environments are considered preexisting fixed objects regardless of whether they are or are not present continuously throughout the day.

When worksite restrictions, land features, right of way limitations, environmental restrictions, construction phasing, or other construction conditions allow no practicable location meeting the preceding requirements, the Engineer may approve alternate locations for fixed objects. Alternate locations shall be as far as practicable from the edge of traveled way. When the alternate location provides 15 feet or more separation from the edge of traveled way, the Engineer may verbally approve the alternate location. When the alternate location provides less than 15 feet separation, written approval is required.

When the Engineer determines a fixed object or fixed objects present unacceptable hazard, use drums or Type II barricades with flashing warning lights, or use portable concrete or steel barriers, or temporary crash cushion to delineate or shield the hazard, as approved by the Engineer.

Remove obstructions greater than 4 inches above the nominal foreslope grade at the end of each continuous work shift.

4.
Flagging. Furnish trained and competent flaggers and all necessary equipment, including lighting of the flagging position during nighttime operations, to control traffic through the traffic control zone. The Engineer will approve each flagging operation before it begins and direct adjustments as conditions change.

Flaggers must be certified as one of the following:

a.
Flagging Level I Certification by IMSA 

b.
Flagger Certification by ATSSA 

c.
Traffic Control Supervisor, ATSSA

d.
Work Zone Safety Specialist, IMSA

e.
ATSSA Flagging Instructor

Flaggers shall maintain current flagger certification.  Flaggers must be able to show their flagger certification anytime they are on the project. 

Flaggers must maintain their assigned flagging location at all times, unless another qualified flagger relieves them, or the approved traffic control plan terminates the flagging requirements. Remove, fully cover, or lay down flagger signs when no flagger is present. Keep the flaggers’ area free of encumbrances.  Keep the flagger’s vehicle well off the roadway and away from the flagging location so the flagger can be easily seen.

Provide approved equipment for two-way radio communications between flaggers when flaggers are not in plain, unobstructed view of each other.

Obtain the Engineer’s written approval before flagging signalized intersections. When flagging a signalized intersection, either turn off and cover the traffic signal or place it in the All-Red Flash mode. Coordinate changing traffic signal modes and turning off or turning on traffic signals with the agency responsible for signal maintenance and operation and the Engineer. Get their written approval in advance. Only uniformed police officers are permitted to direct traffic in an intersection with an operating traffic signal.

5.
Pilot Cars. Use pilot cars when part of an approved TCP.

Organize construction operations so the total of all stoppages experienced by a vehicle traveling through a project does not exceed 20 minutes. Coordinate multiple pilot-car operations within a project or adjoining projects to minimize inconvenience to the traveling public. Two or more pilot cars may be used to provide two-way traffic through the traffic control zone to reduce the waiting period. The flagger or pilot car operator must record each pilot car’s departure time in a bound field book furnished by the Engineer. Whenever practical, the flagger should tell the motorist the reason for and approximate length of the delay. Make every reasonable effort to yield right-of-way to the public and prevent excessive delay. 

Use an automobile or pickup as the pilot car, with the company logo prominently displayed. Equip the pilot car with a two-way radio for contact with flaggers and other pilot cars. Mount a G20-4 sign (Pilot Car Follow Me) on the rear at least 5 feet above the driving surface. Use high intensity flashing strobe lights, oscillating beacons, or rotating beacons on all Pilot Cars.  Vehicle hazard warning lights may supplement but are not permitted to be used instead of high intensity flashing strobe lights, oscillating beacons, or rotating beacons.  Identify the last vehicle in the column.

When pilot car operations are approved, establish all required pilot car traffic control devices before beginning work.  Continue pilot car operations until no longer necessary and an approved TCP is in place for operations without pilot car, including all required traffic control devices.

6.
Street Sweeping and Power Brooming. Keep free of loose material paved portions of the roadway and haul routes open to the public, including sections of roadway off the project where the Contractor’s operations have deposited loose material.  Use equipment for brooming and sweeping as recommended by the manufacturer and the following:

Dirt, dust and construction materials, mobilized as a result of power brooming and or sweeping, shall not be pushed, ejected, thrown or drift beyond the lesser of, 2 feet from the equipment perimeter or the edge of the paved surface.

All equipment shall operate to typical industry standards.  Maintain equipment to operate as designed by the manufacturer.  Equipment will employ safety equipment, warning lights, and other as required by the Specifications and these Special Provisions.

Sweeper and Broom Options:  Table 643-5, Traffic Control Rate Schedule, Street Sweeping.

a.
Regenerative Sweeper:  Sweeper that blows a stream of air at the paved surface causing fine particles to rise and be caught through a vacuum system.

b.
Vacuum Sweeper:  Sweeper that creates a vacuum at the paved surface sucking dirt, dust, and debris into the collection system.

c.
Mechanical Broom Sweeper:  Sweeper designed to pick up and collect larger size road debris, stones and litter, etc.  In addition to the requirements noted in these Specifications, use of a mechanical broom sweeper requires the Engineer to approve the sweeper for the intended use.

d.
Power Broom:  Power brooming that wets, pushes and or ejects loose material directly into an attached collection/pickup container may be used when approved by the Engineer.  The added moisture will be contained to the paved roadway surface.


Dry Power Brooming is not permitted.  Power brooming without direct/immediate means of collection/pickup is not permitted.

7.
Watering. Furnish, haul, and place water for dust control and pavement flushing, as directed. Use water trucks that can provide a high-pressure water stream to flush the pavement and a light-water spray to control dust. If the flushing operations contaminate or fill adjacent catch basins, clean and restore them to their original condition. This requirement includes sections of roadway off the project where flushing is required. The Engineer will control water application.

When taking water from a lake, stream, or other natural water body, first obtain a water removal permit from the Alaska Department of Natural Resources. Comply with the Alaska Department of Fish and Game screening requirements for all water removal operations.

8.
Portable Changeable Message Board Signs. Furnish Changeable Message Signs when approved on a TCP. Display only messages approved on the TCP. Follow application guidelines in the ATM.

9.
Truck Mounted Attenuator (TMA.) TMAs are mounted on the rear of work vehicles. Impact attenuators are defined by NCHRP 350 or MASH as a category 3 device. TMAs shall be mounted on a vehicle with a minimum weight of 15,000 pounds and a maximum weight in accordance with the manufacturer’s recommendations. TMAs shall have an adjustable height so that it can be placed at the correct elevation during usage and to a safe height for transporting. Approach ends of TMAs shall have impact attenuator markings in accordance with the ATM. Do not use a damaged attenuator in the work. Replace any damaged TMA at your expense.

10.
Traffic Control Vehicles.  Use high intensity flashing strobe lights, oscillating beacons, or rotating beacons on the Work Zone Supervisor’s vehicle and on vehicles being used to transport and set-up traffic control devices.  Vehicle hazard warning lights may supplement but are not permitted to be used instead of high intensity flashing strobe lights, oscillating beacons, or rotating beacons.

11.
Parallel Guardrail Terminal.  The price listed in the Traffic Control Rate Schedule, Table 643-5, will be full compensation for the purchase, installation, maintenance during construction, removal, and salvaging the Parallel Guardrail Terminal unit(s).  Deliver the salvaged unit(s) to the nearest ADOT & PF Maintenance & Operations Station or as directed by the Engineer.

643-3.05 AUTHORITY OF THE ENGINEER.  When existing conditions adversely affect the public’s safety or convenience, the Contractor will receive an oral notice.  A written notice will follow the oral notice according to Subsection 105-1.01, Authority of the Engineer.  The notice will state the defect(s), the corrective action(s) required, and the time required to complete such action(s). In no case shall this time exceed 24 hours.  If corrective action(s) are not taken within the specified time, the Engineer will immediately close down the offending operations until the defect(s) are corrected. The Engineer may require outside forces to correct unsafe conditions. The cost of work by outside forces will be deducted from any monies due under the terms of this Contract.

643-3.06 TRAFFIC PRICE ADJUSTMENT. A Traffic Price Adjustment, under Item 643(23), will be assessed for unauthorized lane closures or reductions. Unauthorized lane reductions will be assessed as one full lane closure, for each lane reduced without authorization.

Authorized lane closures and/or lane reductions are those shown in the Contract, an approved TCP, or authorized in writing.

Unauthorized lane reductions include unacceptable roadway, pedestrian walkway or route, and bicycle route or pathway surfaces, such as severe bumps, ruts, washboarding, potholes, excessive dust or mud, and non-conforming or out of place traffic control devices. Failure to install temporary crash cushions or barriers, when required according to the Contract or TCP, is also considered an unauthorized lane reduction. The Engineer will make the sole determination whether unauthorized lane reductions or closures are present. 

Failure to maintain an acceptable infrastructure or traffic control plan will result in a price adjustment equal to 100 percent of the applicable rate shown in Table 643-3, Adjustment Rates, for the time the roadway or pedestrian facility is in an unacceptable condition.

The rates are liquidated damages which represent highway user costs, based on Average Daily Traffic (ADT). The Engineer will use the rate shown for the current ADT for this project, as published in the Regional Traffic Volume Report prepared by the Department's Planning Section. Adjustment rates for unauthorized reduction or closure of each lane of pedestrian walkways or route, and bicycle route or pathway, are the same as for one full roadway lane closure.

TABLE 643-3

ADJUSTMENT RATES

	Published ADT
	Dollars/Minute of Delay/Lane

	0 – 5,000
	$ 30

	5,000 +
	$ 40


643-3.07 MAINTENANCE OF TRAFFIC DURING SUSPENSION OF WORK. Approximately one month before work is suspended for the season, schedule a preliminary meeting with the Engineer and Maintenance & Operations to outline the work expected to be completed before shutdown. Schedule a field review with the Department for winter maintenance acceptance. At the field review the Engineer will prepare a punch list for implementation before acceptance. 

To be relieved of winter maintenance responsibility, leave all roads with a smooth and even surface for public use at all times. Properly crown the roadbed surface for drainage and install adequate safety facilities. Make sure all illumination and signals, including vehicle detectors, are in good working order. 

After the project is accepted for winter maintenance and until ordered to resume construction operations, the Department is responsible for maintaining the facility. The Department will accept maintenance responsibility only for portions of the work that are open to the public, as determined by the Engineer. The Department will not accept maintenance responsibility for incomplete work adjacent to accepted roads. The contractor is responsible for maintaining all other portions of the work. The Engineer will issue a letter of “Acceptance for Winter Maintenance” that lists all portions of the work that the Department will maintain during a seasonal work suspension. The contractor retains all contractually required maintenance responsibilities until receipt of this letter.

If the contractor suspends work due to unfavorable weather (other than seasonal) or due to failure to correct unsafe conditions, carry out Contract provisions, or carry out the Engineer’s orders. All costs for traffic maintenance during the suspended period will be borne by the contractor.

When work is resumed, replace or renew any work or materials lost or damaged during temporary use. If the Department caused damage during winter suspension, payment will be made for repairs by unit pay item or in accord with Subsection 109-1.05, Compensation for Extra Work. When the Engineer directs, remove any work or materials used in the temporary maintenance. Complete the project as though work has been continuous.

643-3.08 CONSTRUCTION SEQUENCING. The construction sequencing detailed in these provisions, the Special Provisions, and the Plans is suggested only. The contractor may propose alternative construction sequencing. 

Throughout the project, maintain the existing roadway, pedestrian walkway or route, and bicycle route or pathway configuration (such as the number of lanes and their respective widths) except for restrictions to traffic allowed in the Special Provisions or on the Plans, and addressed through approved TCPs. A restriction to traffic is any roadway surface condition, work operation, or traffic control setup that reduces the number of lanes or impedes traffic. Obtain an approved TCP before restricting traffic.

Unless otherwise determined by the Engineer and on an approved Traffic Control Plan (TCP), do not restrict traffic during the times listed below.

1.
Monday through Friday:  0530 hrs to 0800 hrs and 1630 hrs to 1900 hrs.

2.
Around any Holiday: 

a.
If a holiday falls on Sunday, Monday, or Tuesday, the above stipulations apply from 1200 hrs on the Friday before the holiday to 0300 hrs on the day after the holiday.

b.
If a holiday falls on Wednesday, the above stipulations apply from 1200 hrs on the Tuesday before the holiday to 0300 hrs on the Thursday after the holiday.

c.
If a holiday falls on Thursday, Friday, or Saturday, the above stipulations apply from 1200 hrs on the day before the holiday to 0300 hrs on the Monday after the holiday.

3.
During Kenai River Dip-Netting Season:  July 10th to July 30th.
Lane restrictions, if allowed, shall be conducted so that no more than a 10 minute accumulated stopped delay, 40 vehicles, or 1/4 mile (1320 feet) of traffic is detained, whichever occurs first, before releasing the detained motorists.  During paving operations, a 20 minute stopped delay, 80 vehicles, or 1/2 mile (2640 feet) of traffic detained, will be allowed for motorists, except school buses.  If a queue of traffic develops at a stop, the entire queue must be emptied to include the last car that entered the queue at the time the queue was released.

Lane restrictions, if allowed shall be conducted so that no more than a 5 minute accumulated stopped delay, 20 vehicles, or 1/8 mile (660 feet) of traffic is detained, whichever occurs first, before releasing the detained motorists.  During paving operations, a 10 minute stopped delay, 40 vehicles, or 1/4 mile (1320 feet) of traffic detained, will be allowed for motorists, except school buses.  If a queue of traffic develops at a stop, the entire queue must be emptied to include the last car that entered the queue at the time the queue was released.

Obtain the local school bus schedule and coordinate work efforts to ensure the school buses are not delayed through the construction zone.  This plan shall be submitted, as a TCP, to the Engineer for approval before the implementation of the school bus coordination plan.

643-3.09 INTERIM PAVEMENT MARKINGS. Place permanent or interim pavement markings according to this Subsection, details shown on the Plans, approved TCPs, and Parts III and VI of the ATM before opening existing paved roadways, temporary paved roadways, detours, interim paving lifts, and roadways with seal coats and surface treatments for more than one continuous work shift. This work may include restriping the existing roadway before beginning construction, before seasonal suspension, and/or after seasonal suspension.

Remove conflicting pavement markings according to Subsection 670-3.04, Paint Removal.

Mark existing roadway sections that will be opened to traffic during the winter. Mark over the existing lines and markings, unless shown otherwise on the Plans or an approved TCP.

Maintain all interim pavement markings for their intended life including reapplication when necessary. There will be no compensation to upgrade interim pavement markings required for work operations lasting up to 2 weeks.

Use only temporary raised pavement markers as interim pavement markings on final pavement surfaces. Completely remove and dispose of them when placing the final markings. Completely remove any residual adhesive that might misguide motorists. Place final pavement markings on finished pavement surfaces and interim pavement surfaces before suspending work for the winter.

Stage construction to avoid routing traffic over conflicting markings for more than one continuous work shift. If traffic is routed over conflicting markings during a work shift, delineate the roadway with a complement of warning signs, channelizing devices, and flaggers as required by the ATM.

Use only temporary raised pavement markers meeting Subsection 712-2.16 as interim markings on seal coat and surface treatment pavements. Install the markers according to the manufacturer’s instructions before applying the asphalt surface material and cover coat. Remove the vinyl protective covers after applying the asphalt pavement.

On multicourse surface treatments, install the temporary raised pavement markers after applying the full width of the first layer of cover coat. Install the markers on each day's completed surface before removing the pilot car operations and allowing unescorted traffic on the surface treatment.

Apply final pavement markings according to Subsection 670-3.01, Construction Requirements, of these Special Provisions.

Do not place final pavement markings until traffic has traveled over the seal coat or surface treatment for at least 15 days and no more than 21 days, as directed by the Engineer.

Apply final pavement markings within 10 days of completing the final sweeping or brooming of the mainline seal coat or surface treatment.

643-3.10 LIGHTING FOR NIGHT WORK

Illuminate the night work areas according to Table 643-4. 

Table 643-4 does not provide a comprehensive list of operations that require lighting.  Provide lighting for other operations when necessary.

Use balloon lighting as the main light sources. Do not use floodlights without prior approval by the Engineer. When approved, install floodlighting in a manner that minimizes glare for motorists, workers, and residents living along the roadway. Locate, aim, louver, and/or shield light sources to achieve this goal.

The Engineer shall be the sole judge of when glare is unacceptable, either for traffic or for adjoining residences. When notified of unacceptable glare, modify the lighting system to eliminate it.

TABLE 643-4

NIGHT WORK ILLUMINATION EQUIPMENT AND LOCATION REQUIREMENTS

	Type of Work or Equipment
	Lighting Configuration

	Paving, Milling, Striping, Pavement Marking Removal, Rumble Strip Installation
	At least one machine-mounted balloon light of at least 2000 watts. Provide additional lights or wattage if necessary to provide complete coverage. 

	Rolling, pavement sweeping
	At least 4 sealed beam halogen lamps in the front and four in the back.  Each should be at least 55 watts.

	Flagging
	One balloon light of at least 2000 watts, located within 30 feet of the flagger location.  Locate so the flagger and the flagging location are illuminated. Provide additional lights or wattage if necessary to provide complete coverage of the flagging location.

	Truck Crossings where haul vehicles cross or enter a road with more than 10,000 ADT, or where the haul vehicle crossing or entering location is controlled by portable traffic signals or flaggers
	At least one balloon light of at least 2000 watts, located on the main road on the far right side of the intersection. Locate light within 30 feet of the edge of the side street. If there is a flagger at the crossing, locate the lights or lights so the lighting requirements for Flagging are also satisfied.


If the Contractor fails to provide required lighting equipment or provides lighting that creates unacceptable glare, the Contractor shall cease all construction activities that require illumination, including flagging operations, until the condition or conditions are corrected.

Use lighting equipment in good operating condition and that complies with applicable OSHA, NEC, and NEMA codes.

Provide suitable brackets and hardware to mount lighting fixtures and generators on machines and equipment. Design mountings so lights can be aimed and positioned as necessary to reduce glare. Locate mounting brackets and fixtures so they don’t interfere with the equipment operator or overhead structures. Connect fixtures securely in a manner that minimizes vibration.

Ensure ground, trailer, and equipment-mounted light towers or poles are sturdy and freestanding without the aid of guy wires. Towers shall be capable of being moved as necessary to keep pace with the construction operation. Position ground and trailer-mounted towers and trailers to minimize the risk of being impacted by traffic on the roadway or by construction traffic or equipment.

Raise trailer or equipment mounted lights to maximum height, except do not exceed the clearance required for overhead objects such as overhead signals, overhead signs, trees, aerial utilities, or bridges. Aim and adjust lights to provide the required light levels. Provide uniform illumination on the hopper, auger, and screed areas of pavers. Illuminate the operator’s controls on all machines uniformly.

Furnish each side of non-street legal equipment with a minimum of 75 square inches high intensity retroreflective sheeting in each corner, so at least 150 square inches of sheeting is visible from each direction.  Provide red sheeting on the rear of the equipment and yellow sheeting elsewhere. 

Existing street and highway lighting and conventional vehicle headlights may supplement but do not relieve the Contract requirement to provide lighting for night work, according to the requirements of Table 643-4.

Provide sufficient fuel, spare lamps, spare generators, and qualified personnel to ensure that all required lights operate continuously during nighttime operations. Ensure generators have fuel tanks of sufficient capacity to permit operation of the lighting system for a minimum of 12 hours. In the event of any failure of the lighting system, discontinue the operation that requires illumination until the required level and quality of illumination is restored. 

Maintain a supply of at least twenty emergency flares for use in the event of emergency or unanticipated situations. Comply with local noise ordinances.

Install all post-mounted electroliers located within the clear zone, on NCHRP 350 or MASH compliant breakaway bases.

643-3.11 HIGH VISIBILITY GARMENTS. Ensure all workers within project limits wear outer garments that are highly visible and comply with the following requirements:

1.
Standards.  Use high visibility garments conforming to the requirements of ANSI/ISEA 107-2004, Class 2 for tops or Class E for bottoms, and Level 2 retroreflective material.  

2.
Labeling.  Use garments labeled in conformance with Section 11.2 of ANSI/ISEA 107-2004 or ANSI/ISEA 107-2010.  

3.
Tops.  Wear high visibility vests, jackets, or coverall tops at all times. 

4.
Bottoms.  Wear high visibility pants or coverall bottoms during nighttime work (sunset to sunrise). Worksite traffic supervisors, employees assigned to traffic control duties, and flaggers wear high visibility pants or coverall bottom at all times. 

5.
Outer Raingear.  Wear raingear tops and bottoms conforming to the requirements of this Subsection 643-3.11.

6.
Exceptions.  When workers are inside an enclosed compartment of a vehicle, they are not required to wear high visibility garments. 

7.
Condition.  Furnish and maintain all vests, jackets, coveralls, rain gear, hard hats, and other apparel in a neat, clean, and presentable condition. Maintain retroreflective material to Level 2 standards. 

Payment for high visibility garments for workers is subsidiary to other traffic contract items.

643-4.01 METHOD OF MEASUREMENT. Section 109 and as follows. Quantities will not be measured during winter suspension of work.

1.
Traffic Maintenance. Calendar Day: Every day shown on the calendar, beginning and ending at midnight. Measurement begins on the day following receipt of the Notice to Proceed or on the first day of work at the project site, whichever is later, and ends on the date of project completion.

2.
Traffic Control Device Items. By the number of units of each bid item shown on the bid schedule (or the Traffic Control Rate Schedule, if item 643(25), Traffic Control, is included) that are installed, accepted, and operational. Incomplete or unsatisfactory devices will not be measured. Special Construction signs are measured by the total area of legend bearing sign panel, as determined under Subsection 615-4.01 and compensation for a 24 hour period shall be made under Construction Signs in the Traffic Control Rate Schedule, Table 643-5. Items measured by the day are for each item per 24-hour period.

3.
Traffic Maintenance Setup Items. By each lane closure or one-lane road in place per hour. By each detour or road closure in place per 24-hour period.

4.
Portable Concrete Barrier. By each nominal 12.5 foot section placed according to the approved TCPs, for the initial placement and for each subsequent relocation when moved more than 10 feet in any direction. Each transition piece (sloping end) will be measured as a single section.

5.
Temporary Crash Cushion. By each acceptable installation. 

6.
Interim Pavement Marking. By the single-stripe station. A single stripe is a marking or a temporary raised pavement marker 4 inches wide. Wider striping is measured in multiples of 4 inches. Centerline gaps are not deducted from measurements. 

7.
Flagging and Pilot Car. By the number of approved hours, supported by certified payroll. 

8.
Street Sweeping. By the number of operated hours, supported by certified payroll and approved by the Engineer. 

9.
Watering. By the 1,000 gallons (M-Gallon) of water applied. The Engineer may specify measurement by weight or volume. If by weight, convert to gallons at 8.34 pounds per gallon. If by volume, convert to gallons at 7.48 gallons per cubic foot.

10.
Traffic Price Adjustment. By each minute that any lane of traffic is not open to full use by the traveling public, measured to the nearest minute. The Engineer will determine whether the roadway is opened to full use.

11.
Traffic Control. By the units specified in the Special Provisions.

12.
Portable Changeable Message Board Sign. By the 24-hour period for each sign, as shown on an approved TCP and displaying an approved message. 

13.
Plastic Safety Fence. By the linear foot, as placed, to protect or channelize pedestrian traffic as shown on an approved TCP. Any adjustments in configuration of the fence at the same location that does not result in an increased amount of fence is not measured. Opening and closing the fence to gain access to and from the worksite is not measured.

14.
Temporary Sidewalk Surfacing. By the square yard as shown on an approved TCP.

15.
Temporary Guardrail. By the linear foot, including end treatments, as shown on an approved TCP.

16.
Portable Steel Barrier. By the linear foot placed according to the manufacturer’s recommendation and approved TCPs, for the initial placement, and for each subsequent relocation when moved more than 10 feet in any direction. 

17.
Hotline Road Report.  No measurement required to provide a 24 hour toll free (1-800 ###-####) “Hotline Road Report” telephone with a prerecorded message, and weekly notices with daily updates.  Work will be subsidiary to Pay Item 643(1) or 643(2), Traffic Maintenance.

643-5.01 BASIS OF PAYMENT.

1.
Traffic Maintenance. The contract price includes all resources required to provide the Worksite Traffic Supervisor, all required TCPs and public notices, the Construction Phasing Plan, and the maintenance of all roadways, approaches, crossings, intersections and pedestrian and bicycle facilities, as required. This item also includes any Traffic Control Devices required but not shown on the bid schedule.

Items required by the Contract that are not listed on the bid schedule or not included in other items are subsidiary to Item 643(1) or 643(2) Traffic Maintenance, except the following:

Traffic Price Adjustment

Traffic Maintenance Setup

2.
Traffic Control Device Items. The contract price includes all resources required to provide, install, maintain, move, and remove the specified devices. Warning lights, high-level warning devices, vertical panels, and sign supports required for traffic control devices are subsidiary.

3.
Traffic Maintenance Setup Items. Each setup consists of all traffic control devices, flaggers, pilot cars, and subsidiary items necessary to implement the TCP shown on the Plans. Warning lights, high-level warning devices, vertical panels, and sign supports required for traffic control devices are subsidiary. 

Construction and obliteration of temporary roadways, when required on the Plans or approved TCP under a traffic maintenance setup item, is paid for under their respective roadway pay items. 

When topsoil or seeding is required for detours, payment will be made under Sections 620 and/or 618.

4.
Portable Concrete Barrier. The contract price includes all resources required to provide, install, maintain, and remove each barrier section.

5.
Temporary Crash Cushion. The contract price includes all resources required to provide, install, maintain, repair, and remove each crash cushion.

6.
Interim Pavement Marking. The contract price includes all resources required to provide, install, maintain, and remove the specified markings. Installation of word and symbol markings are subsidiary. The No-Passing Zone signing, described in Subsection 643-3.04, is subsidiary.

7.
Flagging and Pilot Car. The contract price includes all required labor, vehicles, radios, flagger paddles and pilot car signs, and transportation to and from the worksite.

The Engineer will pay for Item 643(15A) Flagging on a contingent sum basis at the rate of $58.00/hour.  The Engineer does not require a change order/directive for the flagging Pay Item.  Flagging associated with Change Order work will be paid at the prices according to Subsection 109-1.05 Compensation for Extra Work. 

8.
Street Sweeping. The contract price includes all resources required to keep the roadway free of loose material. 

9.
Watering. The contract price includes all resources required to provide watering, as directed.

10.
Traffic Price Adjustment. If Item 643(23), Traffic Price Adjustment, is shown on the bid schedule, the total value of this contract will be adjusted, for unauthorized lane reductions or closures, at the rates listed in Table 643-3.

11.
Traffic Control. Payment for Item 643(25), Traffic Control, will be made at the unit rate value contained in the Traffic Control Rate Schedule shown in the Special Provisions for the accepted units of traffic control devices. The Engineer does not require a change order/directive for Pay Item 643(25), Traffic Control.

12.
Portable Changeable Message Board Sign. The contract price includes all resources required to furnish, move, and operate the sign. 

Two Portable Changeable Message Board Signs used for Permanent Construction Signing will be paid for under Item 643(3) Permanent Construction Signs.  Additional portable changeable message board signs will be paid for under 643(25), Traffic Control.

13.
Plastic Safety Fence. The contract price includes all resources required to install, maintain, and remove the fence.

14.
Temporary Sidewalk Surfacing. The contract price includes all resources required to construct, maintain, and remove the surfacing.

15.
Temporary Guardrail. The contract price includes all resources required to construct, maintain, and remove the guardrail.

16.
Portable Steel Barrier. The contract price includes all resources required to provide, install, maintain, move and remove each barrier. 

17.
Lighting for Night Work.  Payment for illuminating night work areas and any required adjustments to work zone illumination is subsidiary to other items.

18.
Pavement Breaks.  Temporary hot mix asphalt at pavement breaks, as noted in Subsection 643-3.02.2. Gravel Surface Not Specified is subsidiary to Pay Item 401(1A).

19.
Temporary Pavement Markings.  Except where specified as an individual Pay Item (Interim Pavement Markings) temporary pavement markings are subsidiary to Section 670 Pay Items. Refer to Section 670 Traffic Markings, for further information.

Traffic control devices, barriers, and crash cushions required to delineate or shield fixed objects will not be measured or paid for separately, but will be subsidiary

Traffic control devices, barriers, and crash cushions required to delineate or shield guardrail posts or non-crashworthy ends will not be measured or paid for separately, but will be subsidiary, when required for failure to meet completion timelines in subsection 606-3.01.

TABLE 643-5

TRAFFIC CONTROL RATE SCHEDULE

	Traffic Control Device
	Pay Unit
	Unit Rate

	Construction Signs
	Each/Day
	$6.50

	Special Construction Signs
	Square Foot
	$28.00

	Type II Barricade
	Each/Day
	$3.30

	Type III Barricade
	Each/Day
	$11.00

	Traffic Cone or Tubular Marker
	Each/Day
	$1.10

	Drums
	Each/Day
	$3.30

	Sequential Arrow Panel
	Each/Day
	$36.00

	Portable Concrete or Steel F Shape Barrier

(12.5 foot long or $8/foot for other lengths)
	Each
	$100.00

	Temporary Crash Cushion / Sand or Water Filled Barrels or Barrier

(all required per end)
	Each
	$4325.00

	Temporary Crash Cushion / Redirective
	Each
	$9230.00

	Pilot Car
	Hour
	$71.00

	Watering
	M-Gallon
	$28.50

	Street Sweeping:
Regenerative Sweeper, Vacuum Sweeper,






Mechanical or Power Broom with Vacuum
	Hour
	$214.00

	40,000 GVW Truck with Crash Attenuator
	Hour
	$162.00

	Plastic Safety Fence
	Lineal Foot
	$1.00

	Portable Changeable Message Board Sign
	Calendar Day
	$130.00

	Temporary Sidewalk Surfacing
	Square Foot
	$2.00

	Flexible Markers (Flat Whip, Reflective)
	Each
	$60.00

	Temporary Guardrail
	Lineal Foot
	$25.00


Payment will be made under:

Pay Item No.
Pay Item
Pay Unit

643(1)
Traffic Maintenance
Calendar Day

643(2)
Traffic Maintenance
Lump Sum

643(3)
Permanent Construction Signs
Lump Sum

643(4)
Construction Sign
Day

643(5)
Type II Barricade
Day

643(6)
Type III Barricade
Day

643(7)
Traffic Cone/Tubular Marker
Day

643(8)
Plastic Safety Fence
Linear Foot

643(9)
Drum
Day

643(10)
Sequential Arrow Panel, Type C
Day

643(11)
Special Construction Signs
Square Foot

643(12)
Portable Concrete Barrier
Each

643(13)
Temporary Crash Cushion
Each

643(14)
Interim Pavement Marking
Station

643(15)
Flagging
Hour

643(15A)
Flagging
Contingent Sum

643(16)
Pilot Car
Hour

643(17)
Street Sweeping
Hour

643(18)
Watering
M-Gallon

643(19)
Lane Closure
Hour

643(20)
Detour
Day

643(21)
Road Closure
Day

643(22)
One Lane Road
Hour

643(23)
Traffic Price Adjustment
Contingent Sum

643(24)
Portable Changeable Message Board Sign
Day

643(25)
Traffic Control
Contingent Sum

643(26)
Temporary Sidewalk Surfacing
Square Yard

643(27)
Temporary Guardrail
Linear Foot

643(28)
Power Brooming (Retired)
Hour

643(29)
Steel F Shaped Barrier (Retired)
Linear Foot

643(30)
Portable Steel Barrier
Linear Foot
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SECTION 644
SERVICES TO BE FURNISHED BY THE CONTRACTOR
 TC "644
Services to be Furnished by the Contractor" \f C \l "3" 
Special Provisions

644-2.01 FIELD OFFICE.  Delete this subsection in its entirety and substitute the following:

Furnish and maintain a suitable office for the Engineer, available for occupancy from 2 weeks before beginning work, through 30 days after issuance of the notice of project completion as defined in Subsection 105-1.15.  The following office requirements shall be met:

1.
A minimum of 1000 square feet of floor area.  The office area shall be divided so that it contains an office room separated by a closable door.  The office room shall have a minimum of 160 square feet of floor area.

2.
A thermostatically controlled interior heating system with necessary fuel.

3.
Adequate electrical lighting and 120 volt, 60 hertz power, with a minimum of 6 electrical outlets.

4.
A minimum of 100 square feet of window area and adequate ventilation.

5.
Adequate parking for a minimum of 16 vehicles, with one handicap parking space meeting the requirements of Americans with Disabilities Act Accessibility Guidelines (ADAAG).

6.
Attached indoor plumbing with sanitary lavatory facilities and potable drinking water provided.

7.
Provide engineering communication services to the field office, Subsection 644-2.08.

8.
If a part of the Contractor's building, it shall be completely partitioned off from the balance of the structure and provided with a separate outside door equipped with a lock.

9.
Located within 3 miles of the project.

10.
Weekly janitorial service consisting of emptying trash receptacles, vacuuming office area, and cleaning restrooms and counter areas.

11.
Provide one mobilization and one demobilization of the Engineer's office equipment and furniture.

CR644.FOCOM-022015_SSHC2015.17
12.
Capable of maintaining an internal ambient temperature of 70 degrees Fahrenheit.

Z545940000

644-2.02 FIELD LABORATORY.  Replace 2.g. with the following:

g.
500 gallon capacity tank with a pressure pump or a commercial pressurized system.

Replace 6.a. with the following:

a.
Supply 240 volt, 60 hertz power, a 100 pound propane bottle, and a 500 gallon capacity water tank with a pressure pump or a commercial pressurized system for a State provided portable asphalt lab at a location designated by the Engineer.

Add the following:

7.
Provide one mobilization and one demobilization of the Engineer's laboratory equipment from Anchorage.

CR644.LAB-022015_SSHC2015.17

644-2.05 VEHICLES.  Delete the second and third paragraphs and substitute the following:

Pickup(LT)/Sport Utility Vehicle (SUV):  Furnish full-size, four-wheel drive vehicles, either pickup/light truck(s) with crew cabs or sport utility vehicle(s).  Provide vehicles less than three model years old, in good condition, and with less than 36,000 miles on the odometer.  Furnish all fuels, maintenance and parts, and insurance during the Department’s operation and use.

Equip each vehicle with lightbars wired into the vehicle’s electrical system with a dash mounted switch easily accessible to the vehicle operator.  Provide Code 3; Model 6005H (formerly PE 6200 LE) lightbars, or approved equal.  Approved equal equipment shall have the following characteristics:

(
(4) 55 watt rotators with amber filters

(
1200 flashes per minute

(
(2) diamond mirrors

(
55 inches in length

If you are working after October 1, provide four studded snow tires mounted on each vehicle.

You are responsible for normal wear and tear, and any other incidental damage including broken windshields, occurring during the Department’s operation and use.  The Department is responsible for damage to any vehicle caused by its own negligent operation.

CR644.LTSUV-022015_SSHC2015.17
Add the following subsection:

644-2.08 ENGINEERING COMMUNICATION.  Engineering Communications, minimum service includes:

a.
Three phone/facsimile lines (different phone numbers for each line)

b.
High speed internet service with modem (DSL or Cable)
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644‑4.01 METHOD OF MEASUREMENT. Delete the third paragraph and substitute the following: 

Vehicle (LT/SUV). For each vehicle provided. If a replacement vehicle is necessary, no additional measurement will be made. 
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644-5.01 BASIS OF PAYMENT.  Add the following:

Electricity, propane, and water supplied for the State provided portable asphalt lab will not be paid for separately, but will be subsidiary to Pay Item 644(2) Field Laboratory.
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Add the following:
Pay Item 644(8) Vehicle (LT/SUV):

1.
A percentage of the Contract unit price, to be determined by the Engineer, will be paid as full compensation for furnishing the vehicle at the site.

2.
The balance of the Contract unit price will be prorated over the anticipated active construction period with a portion included as part of each interim payment, for maintenance, repairs, and fuel and, at the end of the project, for removing it from the site.  If anticipated construction period changes, the final increment will be held until final payment. 

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit

644(8)
Vehicle (LT/SUV)
Each
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Add the following:

Pay Item 644(10) Engineering Communications.  Usage services including long distance calls made by State personnel and the Internet service provider will be reimbursed by the State.  Payment for communication usage services shall be based on paid receipts to the service provider plus 15%.

Connection fees (initial connection) local calls, providing equipment and disconnection are subsidiary to Pay Item 644(1) Field Office and as such are paid by the Contractor.
Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
644(10)
Engineering Communications
Contingent Sum
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Special Provisions
Add the following Section:

SECTION 645
TRAINING PROGRAM

 TC "645
Training Program" \f C \l "3" 
645-1.01 DESCRIPTION. This Statewide Special Provision for on-the-job training (OJT) implements 23 CFR 230, Subpart A, Appendix B.

As part of the Equal Employment Opportunity Affirmative Action Program, the Contractor shall provide on‑the-job training aimed at developing full journey status in the type of trade or job classification involved. The number of individuals to be trained and the number of hours of training to be provided under this contract will be as shown on the bid schedule.

645-2.01 Objective. Training and upgrading of minorities and women toward journey status is the primary objective of this program. The Contractor shall enroll minorities and/or women, where possible, and document good faith efforts prior to the hire of non-minority males in order to demonstrate compliance with this Training Special Provision. Specific good faith efforts required under this Section for the recruitment and employment of minorities and women are found in the Federal EEO Bid Conditions, Form 25A-301.

645-3.01 General. The Contractor shall determine the distribution of the required number of apprentices/trainees and the required number of hours of training among the various work classifications based upon the type of work to be performed, the size of the workforce in each trade or job classification, and the shortage of minority and female journey workers within a reasonable area of recruitment.

Training will be provided in the skilled construction crafts unless the Contractor can establish prior to contract award that training in the skilled classifications is not possible on a project; if so, the Department may then approve training either in lower level management positions such as office engineers, estimators, and timekeepers, where the training is oriented toward construction applications, or in the unskilled classifications, provided that significant and meaningful training can be provided. Some offsite training is permissible as long as the training is an integral part of an approved training program and does not comprise a significant part of the overall training.

Credit for offsite training hours indicated above may only be made to the Contractor where the apprentices/trainees are concurrently employed on the project and the Contractor does one or more of the following: contributes to the cost of the training, provides the instruction to the apprentice/trainee, or pays the apprentice's/trainee's wages during the offsite training period.

Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first year of apprenticeship or training.

Prior to award of the contract, the Contractor shall submit Form 25A-311, Training Utilization Report, indicating the training program to be used, the number of apprentices/trainees to be trained in each selected classification, the number of hours of training to be provided, and the anticipated starting time for training in each of the classifications.

Training must begin within 2 weeks of the anticipated start date(s); unless otherwise authorized by a Directive. Such authorization will be made only after submission of documentation by the Contractor, and approval by the Engineer, of efforts made in good faith which substantiate the necessity for a change.

Contractors may use a training program approved by the U.S. Department of Labor, Office of Apprenticeship (USDOL/OA); or one developed by the Contractor using Form 25A-310 and approved prior to contract award by the OJT Coordinator in the DOT&PF Civil Rights Office.
The minimum length and type of training for each classification will be established in the training program selected by the Contractor. Training program approval by the Department for use under this section is on a project by project basis.

It is expected that each apprentice/trainee will begin training on the project as soon as feasible after start of work utilizing the skill involved and remain on the project as long as training opportunities exist or until training has been completed. It is not required that apprentices/trainees be continuously employed for the duration of the contract.

If, in the judgment of the Contractor, an apprentice/trainee becomes proficient enough to qualify as a journey worker before the end of the prescribed training period and the Contractor employs that individual as a journey worker in that classification for as long as work in that area remains, the individual's training program will be considered completed and the balance of training hours required for that apprentice/trainee shall be waived.

The Contractor shall furnish each ADOT&PF training program trainee a copy of the program (Form 25A-310) to be followed during training on the project, and with a written certification showing the type and length of training completed on the project. Existing USDOL/OA apprentices should already have a copy of their program. No employee shall be employed for credit as an apprentice/trainee in a classification in which that employee has previously worked at journey status or has previously completed a training course leading to journey status.

The Contractor shall periodically review the training and promotion potential of minority and women employees and shall encourage eligible employees to apply for such training and promotion.

The Contractor shall provide for the maintenance of records and the furnishing of periodic reports documenting the progress of each apprentice/trainee. The Contractor must submit Form 25A-313 by the 15th of each month and provide each ADOT&PF trainee written evaluation reports for each unit of training provided as established on Form 25A-310.

645-3.02 Wages. Trainees in ADOT&PF approved training programs will be paid prevailing Davis-Bacon fringe benefits plus at least 60 (but less than 100) percent of the appropriate minimum journey rate specified in the contract for the first half of the training period, at least 75 (but less than 100) percent for the third quarter of the training period, and at least 90 (but less than 100) percent for the last quarter of the training period. Trainee wages shall be identified on Form 25A-310. Apprentices in USDOL/OA training programs shall be paid in accordance with their approved program. Beginning wages of each trainee/apprentice enrolled in a Section 645 Training Program on the project shall be identified on Form 25A-312. 

645-3.03 Subcontracts. In the event the Contractor subcontracts a portion of the work, he shall determine how many, if any, of the apprentices/trainees are to be trained by the subcontractor. Any such subcontracts shall include this Section 645, Form 25A-311 and Form 25A-310, where appropriate. However, the responsibility for meeting these training requirements remains with the Contractor; compliance or non-compliance with these provisions rests with the Contractor and sanctions and/or damages, if any, shall be applied to the Contractor in accordance with subsection 645-5.01, Basis of Payment.

645-4.01 Method of Measurement. The Contractor will be credited for each approved apprentice/trainee employed on the project and reimbursed on the basis of hours worked, as listed in the certified payrolls. There shall be no credit for training provided under this section prior to the Contractor's submittal and approval by the Engineer of Form 25A-312 for each apprentice/trainee trained under this Section. Upon completion of each individual training program, no further measurement for payment shall be made.

645-5.01 Basis of Payment. Payment will be made at the contract unit price for each hour of training credited. Where a trainee or apprentice, at the discretion of the Contractor, graduates early and is employed as a journey worker in accordance with the provisions of Subsection 645-3.01, the Contractor will receive payment only for those hours of training actually provided.
This payment will be made regardless of any other training program funds the Contractor may receive, unless such other funding sources specifically prohibit the Contractor from receiving other reimbursement.

Payment for training in excess of the number of hours specified on the approved Form 25A-311 may be made only when approved by the Engineer through Change Order.

Non-compliance with these specifications shall result in the withholding of progress payments until good faith efforts documentation has been submitted and acceptable remedial action has been taken.

Payment will be at the end of the project following the completion of all training programs approved for the project. No payment or partial payment will be made to the Contractor if he fails to do any of the following and where such failure indicates a lack of good faith in meeting these requirements:

1.
provide the required hours of training (as shown in the Bid Schedule and approved Form 25A-311),

2.
train the required number of trainees/apprentices in each training program (as shown in the Bid Schedule and approved Form 25A-311), or 

3.
hire the apprentice/trainee as a journey worker in that classification upon completion of the training program for as long as work in that area remains.

Failure to provide the required training damages the effectiveness and integrity of this affirmative action program and thwarts the Department's federal mandate to bring women and minorities into the construction industry. Although precise damages to the program are impractical to calculate, they are at a minimum, equivalent to the loss to the individuals who were the intended beneficiaries of the program. Therefore, where the Contractor has failed, by the end of the project, to provide the required number of hours of training and has failed to submit acceptable good faith efforts documentation which establishes why he was unable to do so, the Contractor will be assessed an amount equal to the following damages to be deducted from the final progress payment:

Number of hours of training not provided, times the journey worker hourly scale plus benefits. The journey worker scale is that for the classification identified in the approved programs.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
645(1)
Training Program,  2  Trainees/Apprentices
Labor Hour

SSP-39-010116
SECTION 646
CPM SCHEDULING

 TC "646
CPM Scheduling" \f C \l "3" 
Special Provisions

646-2.01 SUBMITTAL OF SCHEDULE.  Replace this Subsection with the following:

Submit a detailed initial CPM Schedule at the preconstruction conference for the Engineer’s acceptance as set forth below.

The construction schedule for the entire Project shall not exceed the specified contract time.  Allow the Engineer 14 days to review the initial CPM Schedule.  Revise promptly.  The finalized CPM Schedule must be completed and accepted before beginning work on the Project.

646-3.01 REQUIREMENTS AND USE OF SCHEDULE.  Delete No. 2.

2.
60-Day Preliminary Schedule.

Delete the first sentence of No. 3. Schedule Updates. and substitute the following:

Hold job site progress meetings with the Engineer for the purpose of updating the CPM Schedule.  Meet with the Engineer monthly or as deemed necessary by the Engineer.

CR646.1-070214

646-5.01 BASIS OF PAYMENT Add the following:

Pay item 646(2) Schedule Price Adjustment. Failure to provide the initial CPM Schedule, 60 day Preliminary Schedule or CPM Schedule updates as required may result in a Schedule Price Adjustment of $500.00 per calendar day from item 646(1) CPM Scheduling.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
646(2)
Schedule Price Adjustment
Contingent Sum

Z545940000
Special Provisions

Add the following Section:
SECTION 647
EQUIPMENT RENTAL
 TC "647
Equipment Rental" \f C \l "3" 
647-1.01 DESCRIPTION.  This item consists of furnishing construction equipment, operated, fueled, and maintained, on a rental basis for use in construction of extra or unanticipated work at the direction of the Engineer.  Construction equipment is defined as that equipment actually used for performing the items of work specified and shall not include support equipment such as, but not limited to, hand tools, power tools, electric power generators, welders, small air compressors and other shop equipment needed for maintenance of the construction equipment.

The work is to be accomplished under the direction of the Engineer, and the Contractor's operations shall at all times be in accordance with the Engineer's instructions.  These instructions by the Engineer shall be to the Contractor's supervisory personnel only, not to the operators or laborers.  In no case shall these instructions by the Engineer be construed as making the Department liable for the Contractor's responsibility to prosecute the work in the safest and most expeditious manner.

647-2.01 EQUIPMENT FURNISHED.  In the performance of this work, the Contractor shall furnish, operate, maintain, service, and repair equipment of the numbers, kinds, sizes, and capacities set forth on the Bid Schedule or as directed by the Engineer.  The operation of equipment shall be by skilled, experienced operators familiar with the equipment.

The kinds, sizes, capacities, and other requirements set forth shall be understood to be minimum requirements.  The number of pieces of equipment to be furnished and used shall be, as the Engineer considers necessary for economical and expeditious performance of the work.  The equipment shall be used only at such times and places as the Engineer may direct.

Equipment shall be in first class working condition and capable of full output and production.  The minimum ratings of various types of equipment shall be as manufactured and based on manufacturer's specifications.  Alterations will not be considered acceptable in achieving the minimum rating.  Equipment shall be replaced at any time when, in the opinion of the Engineer, their condition is below that normal for efficient output and production.

Equipment shall be fully operated, which shall be understood to include the operators, oilers, tenders, fuel, oil, air hose, lubrication, repairs, maintenance, insurance, and  incidental items and expenses.

647-2.02 EQUIPMENT OPERATORS AND SUPERVISION PERSONNEL. Equipment operators shall be competent and experienced and shall be capable of operating the equipment to its capacity.  Personnel furnished by the Contractor shall be, and shall remain during the work hereunder, employees solely of the Contractor.

The Contractor shall furnish, without direct compensation, a job superintendent or Contractor's representative together with such other personnel as are needed for Union, State, or Federal requirements and in servicing, maintaining, repairing and caring for the equipment, tools, supplies, and materials provided by the Contractor and involved in the performance of the work.  Also, the Contractor shall furnish, without direct compensation, such transportation as may be appropriate for the personnel.

647-3.01 CONSTRUCTION REQUIREMENTS. The performance of the work shall be according to the instructions of the Engineer, and with recognized standards and efficient methods.

The Contractor shall furnish equipment, tools, labor, and materials in the kinds, number, and at times directed by the Engineer and shall begin, continue, and stop any of the several operations involved in the work only as directed by the Engineer.

Normally, the work is to be done when weather conditions are reasonably favorable, 6 days per week, Mondays through Saturdays, except holidays.

The Engineer will begin recording time for payment each shift when the equipment begins work on the project.  The serial number and brief description of each item of equipment listing in the bid schedule and the number of hours, or fractions thereof to the nearest one quarter hour, during which equipment is actively engaged in construction of the project shall be recorded by the Engineer.  Each day's activity will be recorded on a separate sheet or sheets, which shall be verified and signed by the Contractor's representative at the end of each shift, and a copy will be provided to the Contractor's representative.

647-4.01 METHOD OF MEASUREMENT. Section 109.

Hourly Rental Rate: Includes the equipment rate plus the operating costs including: furnishing, travel time, operating, maintaining/servicing and repairing the equipment along with the costs incidental to the equipment and its' operation.

647-5.01 BASIS OF PAYMENT. Payment is for the time that fully operational equipment is engaged in the performance of the work directed by the Engineer. Time not payed for includes: idle periods, maintaining/servicing and repairing the equipment, making change-overs of equipment parts, and time to travel to and from the project.  Payment will only be for time supported by certified payroll.

Furnishing and operating equipment that is heavier, has larger capacity, or greater power than specified will not entitle the Contractor to extra compensation.

Pay Item 647(1) Wide Pad Dozer, 65 hp min: payed at the rate of $0/hour.
Pay Item 647(5) Backhoe, 4WD, 1 cy Bucket, 75 hp min, 15 ft Depth: payed at the rate of $150/hour.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
647(1)
Wide Pad Dozer, 65 hp Min
Contingent Sum
647(5)
Backhoe, 4WD, 1 cy Bucket, 75 hp Min, 15 ft Depth
Contingent Sum

CR647-110316

Special Provisions

Add the following Section 649:
SECTION 649
GOVERNOR'S WORKFORCE DEVELOPMENT
 TC "649
Governor's Workforce Development" \f C \l "3" 
649-1.01 DESCRIPTION. Provide workforce training and employment for workers according to Governor Walker’s Administrative Order No. 278 (AO 278), for projects with contract award amounts equal to or greater than $2,500,000.

649-2.01 OBJECTIVE. The primary objective of AO 278 is development and maintenance of a well-trained Alaska construction workforce for the efficient and economical completion of construction projects.

As part of AO 278, the Contractor shall strive to attain not less than 15 percent (15%) of labor hours performed by apprentices.  15% apprenticeship utilization is a goal for this Project but is not a requirement of the Contract.  Maintenance of records and reporting under subsection 649-3.01 are requirements of the Contract.
TABLE 649-1

JOB TITLES ELIGIBLE FOR APPRENTICESHIP CREDIT:

	Boilermakers
	Bricklayers

	Carpenters
	Cement Masons

	Culinary Workers
	Electricians

	Equipment Operators
	Elevator Constructors & Mechanics

	Insulation Workers
	Ironworkers

	Laborers
	Mechanics

	Millwrights
	Painters

	Pile Driving Occupations
	Plumbers and Pipefitters

	Roofers
	Sheet Metal Workers

	Surveyors
	Sprinkler Fitters

	Truck Drivers
	Tug Boat Workers

	Welders
	


Apprentice hours applicable toward the Section 649 apprentice utilization goal are those performed by employees in United States Department of Labor Standard Occupational System eligible job titles listed in Table 649-1 above, who are enrolled in a federally registered apprenticeship training program under 29 USC 50 and 29 CFR 29.1 – 29.3. 

649-3.01 GENERAL. The Contractor shall determine the distribution and number of apprentices and the number of hours of training among the various work classifications based on the Section 649 apprentice utilization goal, the type of work to be performed, the size of the workforce in each trade or job classification, and the availability of apprentice and journey level workers within a reasonable area of recruitment. 
The Contractor shall provide for the maintenance of records and shall submit an OJT Monthly Summary of Journey and Apprenticeship Hours, Form 25A-314, to the Engineer and the Alaska Department of Labor and Workforce Development (DOLWD) by the 15th of each following month. The monthly reporting shall include all journeyman and apprentice hours for the Contractor and all subcontractors.  Monthly reporting on Form 25A-314 is not required if the Contractor’s and all subcontractors’ certified payrolls (required according to subsection 107-1.04) are submitted electronically using the DOWLD Online Payroll Filing System (manual entry or Excel Spreadsheet upload through MyAlaska portal).

649-3.02 WAGES. Apprentices shall be paid in accordance with their registered apprenticeship program.

649-4.01 METHOD OF MEASUREMENT. Section 649 will not be measured for payment.
649-5.01 BASIS OF PAYMENT. Payment will not be made separately but will be subsidiary to other items of work. Non-compliance with records maintenance and reporting required in Section 649 is considered unsatisfactory performance and may result in withholding progress payments according to subsection 109-1.06.

SSP-63-043017

Special Provisions

Replace Section 651 with the following:

SECTION 651
CONTROL OF WORK – SUPPLEMENTAL REQUIREMENTS
 TC "651
Control of Work – Supplemental Requirements" \f C \l "3" 
651-1.01 DESCRIPTION. Supplemental requirements for Section 105, Control of Work.

651-1.02 RELATED SECTIONS. Section 105, Control of Work

651-1.03 UTILITIES.  Request locates from the utilities having facilities in the area.  Use the Alaska Digline, Inc. Locate Call Center for the following utilities.

	ALASKA DIGLINE, INC.

	Locate Call Centers:

Anchorage
278-3121

Statewide
(800) 478-3121

	Call Centers will notify the following:

ACS of the Northland, LLC (ACS)

AT & T Alascom (AT&T)

ENSTAR Natural Gas Company (ENS)

GCI Communications, Corp. (GCI)

Homer Electric Association, Inc (HEA)


State Facility Utilities: before beginning work, contact the Central Region Maintenance & Operations Office at (907) 269-0760 to obtain the District Superintendent's phone number where the project is located, and request locates.

Call the following utilities and agencies directly:

City of Kenai, Public Works, 907-283-8240
Utilities Relocated by Others. 

Utilities will be relocated by others concurrently with construction of this project. The Contractor will give the Utility, through the Engineer, 15 calendar days advance written notice regarding the dates when the utility owner is required to begin and end operations.

For utilities being relocated, the Contractor will:

1.
include utility work on the Construction Phasing Plan and Progress Schedule;

2.
provide erosion, sediment, and pollution control including the stabilization of areas disturbed during utility work.  Identify all utility companies performing ground disturbing activity in the Storm Water pollution Prevention Plan (SWPPP).  Refer to Section 641 for further information;

3.
clear and grub.  Payment will be made under Section 201, Clearing and Grubbing;

4.
provide traffic control and flagging.  Payment will be made under Section 643, Traffic Maintenance;

5
provide Right-of-Way and/or Construction Surveying before utility relocation.  Include:

(
Control for utility relocation - either ROW or Centerline staking with Station information.

(
Slope staking.

(
Proposed structures, not including utilities to be relocated by others.

Payment will be made as follows:

a.
Subsidiary to Pay Item 642(1) Construction Surveying, if the Contractor is required to provide the surveying as part of the Contract and/or,

b.
Under Pay Item 642(3) Three Person Survey Party, if the Construction or Right of Way staking required by the utility is either in advance of the 2 week work plan, or not required by the Contract.

The utility shall give the Contractor, through the Engineer, 15 calendar days advance written notice for required staking.

6.
remove and replace pavement.  Payment will be made under Section 202, Removal of Structures and Obstructions; Section 401, Hot Mix Asphalt and Surface Treatments; Section 408, Hot Mix Asphalt and Surface Treatments, Type V; Section 409, Hot Mix Asphalt and Surface Treatments, Type R (Crumb Rubber) and according to project typical section.  

7.
provide bedding and backfill material, in accordance with Section 204, Structure Excavation for Conduits and Minor Structures, and the project typical sections.

8.
coordinate with the utility owner(s) and provide potholing services at the locations identified or as directed by the Engineer. Payment will be made under Section 682, Utility Potholing.
9.
coordinate with utility owner(s) when shoring is required.
Work done by utility owners is as follows:
ACS OF THE NORTHLAND, LLC (ACS), HOMER ELECTRIC ASSOCIATION, INC (HEA), and GCI COMMUNICATION CORP (GCI) relocations have been divided into two separate segments (See Table Below). The Contractor shall determine which segment each utility will be required to complete first. Once a utility begins relocation of a segment, that segment must be completed prior to starting the remaining segment. GCI’s relocation design utilizes poles being installed as part of HEA’s relocation, therefore the GCI and HEA relocations must occur in the same order.

	COMPANY
	Segment 1
	Segment 2

	
	Begin
	End
	Begin
	End

	ACS of the Northland, LLC
	BOP
	315+45
	315+45
	EOP

	GCI Communication Corp
	BOP
	327+50
	327+50
	EOP

	Homer Electric Association, Inc
	BOP
	324+50
	341+20
	409+85


ACS OF THE NORTHLAND, LLC (ACS) owns and operates telecommunications facilities throughout the project limits. These facilities consist of overhead and underground fiber optic and copper circuits, and the associated poles, pedestals, and vaults. The following facilities will require relocation or adjustment:
Segment One
The existing ACS pole line, and the attached copper and fiber optic cables, paralleling Kenai Spur Highway between stations 278+00 RT and 326+00 RT are in conflict with the clear zone and ditch cuts associated with widening the Kenai Spur Highway and will be relocated. ACS will:

· Install a new duct and vault system 3-feet off the right of way from station 273+75 RT to 315+80 RT.

· (If Segment One is completed first) set a vault at station 315+80 RT and trench/install duct along the south side of North Dogwood Road to the existing fiber hut located in the southeast quadrant of the Kenai Spur Highway/North Dogwood Drive intersection.  This duct will facilitate the fiber relocation for Segment One and the fiber/copper relocation for Segment Two.

· Install a down guy and anchor on the existing ACS pole at station 272+60 RT and intercept/redirect the existing overhead fiber optic cable underground to a new vault adjacent to the right of way.

· Pull fiber optic cable through the new duct system.

· Cutover to the new cable and remove the existing pole line and overhead facilities (copper and fiber) between station 278+00 RT and 315+45 RT. Fiber cutovers will be scheduled 30 calendar days in advance of the splice work, and cannot be initiated until the new facility is in place and ready to be spliced.  If the fiber cutover date must be adjusted for any reason, the 30 calendar day scheduling window will reset.  All new facilities must be installed and cutover before any portion of the existing system can be retired.
The existing underground copper distribution system installed across and along the Kenai Spur Highway between stations 272+60 and 293+00 is in conflict with the proposed widening of the Kenai Spur Highway and the associated ditch cuts and will be relocated. ACS will:

Station 272+00 LT to 272+60 RT

· Bore duct across the Kenai Spur Highway at station 272+60.

· Trench/install copper distribution cable from the existing pedestal at station 272+00 LT, out to and along the right of way (maintaining a 3-foot offset from the right of way line) to station 272+60 LT, and set a new pedestal.

· Trench/install copper distribution cable from the new pedestal at station 272+60 LT to the west end of the new bore crossing of the Kenai Spur Highway, pull through the bore, and continue to trench/install copper distribution cable out to the right of way edge (station 272+60 RT), and set a new pedestal.

· Expose, intercept, and redirect the existing copper distribution cable feeding down Ross Street into the new pedestal at station 272+60 RT.

Station 285+90 LT to 287+00 LT

· Trench/install a new copper distribution cable from the existing pedestal at station 287+00 LT, along and 3-feet offset from the right of way line to station 285+90 LT, and set a new pedestal.

· Expose, intercept, and redirect the existing distribution line installed along the north side of Robin Drive into the new pedestal at station 285+90 LT.

Station 290+65 RT to 292+85 LT

· Bore duct across the Kenai Spur Highway at station 290+65.

· Trench/install a new copper distribution cable from the existing pedestal at station 290+65 RT, to the east end of the new bore, pull through the bore, and continue to trench/install cable out to the right of way line and set a new pedestal (station 290+65 LT).

· Trench/install a new copper distribution cable from the previous pedestal north along the right of way for approximately 20-feet and then set a new pedestal (station 290+85 LT).

· Install two new service lines from the pedestal at station 290+85 LT, along/3-feet off the right of way, to station 292+20 LT and station 292+85 LT where the lines will intercept/splice into the existing underground service drops.

· The existing distribution line paralleling the left side of Kenai Spur Highway between stations 290+65 LT and 290+85 LT will be exposed, cut, and swept back/up into the new pedestals at either end of the exposed section.

Once the above work has been completed, ACS will cutover/retire the existing system. ACS will remove pedestals and cutoff/abandon cable and conduit retired as part of this work. All new facilities must be installed and cutover before any portion of the existing system can be retired.

The existing underground copper distribution line and associated service drops installed across and along the Kenai Spur Highway between stations 296+80 RT and 297+75 LT are in conflict with the proposed widening of the Kenai Spur Highway and the associated ditch cuts and will be relocated. ACS will:

· Bore duct across the Kenai Spur Highway at station 296+80.

· Trench/install a new copper distribution line from the existing pedestal at station 296+80 RT, to the west end of the bore, pull through the bore duct, and then continue to trench/install distribution cable out to and along the right of way line (maintaining a 3-foot offset from the right of way line) to the existing pedestal at station 297+75 LT. A new pedestal will be set at station 296+80 LT where the distribution line turns to parallel the right of way line.

· Install a new service drop from the pedestal at station 296+80 LT, along/3-feet off the right of way to station 296+60 LT, where it will intercept/splice into the existing underground service drop.

· Expose, intercept, and redirect the existing service line exiting the right of way at station 298+90 LT into the existing pedestal at station 298+75 LT.

Once the above work has been completed, ACS will cutover/retire the existing system. ACS will remove pedestals and cutoff/abandon cable and conduit retired as part of this work. All new facilities must be installed and cutover before any portion of the existing system can be retired.

The existing underground copper distribution line and associated pedestal jutting out into the right of way at station 303+75 LT are in conflict with the proposed ditch cuts along the left side of the Kenai Spur Highway and will be relocated. ACS will expose, intercept and redirect the existing distribution lines coming from the north and south out into a new pedestal to be set adjacent to the right of way line at station 303+75 LT. Once cutover, ACS will remove the existing pedestal and cutoff/abandon the cable sections retired as part of this work.

The existing underground copper distribution lines installed adjacent to the right of way between stations 307+50 LT and 311+05 LT are in conflict with the proposed cut limits and will be adjusted. ACS will expose and lower the existing facilities to maintain 4-feet of cover from finish grade.

The existing underground copper distribution lines and associated pedestals installed adjacent to (project left)and across the Kenai Spur Highway between stations 310+05 LT and 320+25 LT, are in conflict with the proposed pathway realignment/ditch cuts and will be relocated/adjusted. ACS will:

· Bore duct across Dogwood Road, adjacent to the right of way, between stations 313+51 97’ LT to 314+11 97’ LT.

· Expose, intercept, and sweep the existing distribution and service lines near station 311+05 LT into a new pedestal to be set at station 311+20 97’ LT.

· Trench/install a distribution line from the new pedestal at station 311+20 97’ LT, 3-feet off the right of way line, to station 313+30 97’ LT and set a new pedestal.

· Install a new distribution line from the pedestal at station 313+30 97’ LT, to and through the Dogwood Road bore, and continuing to station 315+80 LT, where the line will turn into the right of way and proceed to the existing pedestal at station 315+80 45’ LT.

· Replace the existing pedestal at station 315+80 45’ LT with a new concrete vault measuring 4.67’x7.17’. The Contractor shall provide ACS final grade elevation for the vault installation.

· Expose and lower the existing underground copper distribution line crossing the Kenai Spur Highway at station 315+00 as required to maintain 4-feet below finish grade.
· Expose and adjust the existing underground copper distribution line crossing the Kenai Spur Highway at station 315+65 where it intersects with the proposed ditch cuts to maintain 4-feet of cover from finish grade.

· Trench/install a distribution line from the new vault at station 315+80 45’ LT to station 315+80 97’ LT and set a new pedestal.

· Expose, intercept, and sweep two existing service drops from the structure at 5791 Kenai Spur Highway into the new pedestal at station 315+80 97’ LT.

· Install a new service drop between the pedestal at station 315+80 97’ LT and the existing structure at 5765 Kenai Spur Highway. The new line will be installed adjacent to the right of way from the new pedestal to station 315+00 LT, and then turn and proceed out of the right of way to the nearby structure.
Once the above work has been completed, ACS will cutover/retire the existing system. ACS will remove pedestals and cutoff/abandon cable and conduit retired as part of this work. All new facilities must be installed and cutover before any portion of the existing system can be retired.

The Contractor shall coordinate with ACS and pothole the existing distribution line paralleling the south side of Togiak Street where it crosses into the proposed ditch cuts on the southwest corner of Kenai Spur Highway/Togiak Street intersection. If the facility will have less than 4-feet of cover from final grade ACS will expose and lower the facility to maintain adequate cover. Allow ACS two (2) working days to complete this adjustment.
The existing ACS service line installed between the existing pedestal at station 315+80 45’ LT and the lot in the northwest quadrant of the Kenai Spur Highway/Togiak Street intersection may conflict with the proposed ditch cuts on the west (left) side of the intersection. The Contractor shall coordinate with ACS and pothole the existing service line where it intersects with the proposed ditch cuts. If the facility will have less than 4-feet of cover from final grade ACS will expose and lower the facility to maintain adequate cover. Allow ACS three (3) working days to complete this adjustment.
ACS will require seventy (70) working days to complete the relocation required under Segment One including pole and pedestal retirement and cable removal or abandonment.

Segment Two 

The existing ACS pole line, and the attached copper and fiber optic cables, paralleling Kenai Spur Highway between stations 278+00 RT - 326+00 RT and 337+60 RT - 397+00 RT, as well as the majority of the existing underground distribution and service facilities on project left, are in conflict with the clear zone and ditch cuts associated with widening the Kenai Spur Highway and will be relocated. ACS will:

· (If Segment Two is completed first) set a vault at station 315+80 RT and trench a new duct along the south side of North Dogwood Road to the existing fiber hut located in the southeast quadrant of the Kenai Spur Highway/North Dogwood Drive intersection. This duct will facilitate the fiber relocation for Segment One and the fiber/copper relocation for Segment Two.

· Replace the existing overhead copper and fiber optic circuits with new duct, vault, cable, and pedestal system installed in a shared trench 3-feet from the edge of the right of way between stations 315+80 RT and 329+00 RT, and stations 337+60 RT and 398+12 RT. The existing ACS overhead infrastructure between stations 329+00 RT and 337+60 RT will be used to facilitate installation of the new facility. The existing distribution and service lines on project right will be intercepted and reconfigured to feed from the new ACS distribution system being installed. Once complete, ACS will pull fiber optic cable through the new duct and vault system, and lash it to the existing overhead infrastructure.

· Bore and install a copper distribution line across the Kenai Spur Highway at station 320+00. The new line will  intercept and redirect the existing copper distribution line on project left to feed from the new ACS distribution system on project right.
· Bore across the Kenai Spur Highway at station 342+90 and install a new copper distribution line from the new ACS distribution system on project right to the existing pedestal on project left. The new distribution line will then turn and continue parallel to the right of way (maintaining a 3-foot offset) to station 370+65 LT. Existing services will be intercepted or replaced as required.

· Bore across the Kenai Spur Highway at station 391+50 and install a new copper distribution line from the new ACS distribution system on project right out to the right of way line on project left. ACS will set a new pedestal and then install a new service drop to the propose ATR at station 391+50 77’ LT.
Once all facilities have been installed, ACS will cutover to the new copper and fiber system. Fiber cutovers will be scheduled 30 calendar days in advance of the splice work, and cannot be initiated until the new facility is in place and ready to be spliced. If the fiber cutover date must be adjusted for any reason, the 30 calendar day scheduling window will reset. All new facilities must be installed and cutover before any portion of the existing system can be retired.

Allow ACS eighty-five (85) working days to complete the relocation and retirement work required under Segment Two.

ACS’s existing pedestals at stations 398+10 RT, 399+24 RT and 407+44 RT are in conflict with the proposed slope limits and will be adjusted.  The Contractor shall provide finish grade elevations for each pedestal and allow ACS three (3) working days at each location to complete the adjustments.

If the installation of new culvert pipe P10-2 and the embankment surcharge is scheduled prior to the completion of ACS’s Segment Two relocation, ACS will need to install temporary poles in the overhead line to maintain clearance over the surcharge. Allow ACS three (3) working days to complete the temporary pole installation.
ENSTAR NATURAL GAS COMPANY (ENSTAR) owns and operates underground natural gas distribution and service facilities throughout the project area. The following facilities will require relocation or adjustment:
The existing 2-inch plastic distribution line installed across and then parallel to the left side of Kenai Spur Highway between stations 290+65 and 294+05 is in conflict with the proposed ditch cuts and will be relocated/adjusted. ENSTAR will:

· Expose and lower the existing 2-inch plastic distribution line to 4-feet below final grade where it crosses the proposed ditch cut at station 290+65 RT.

· Trench/install a new 2-inch plastic distribution line from the T junction at station 290+65 LT out to and along the right of way line to station 294+00 LT.

· Expose, intercept, and transfer the existing natural gas service lines to the new distribution line.

· Abandon the facilities, or portions thereof, retired as a result of this relocation.

Allow ENSTAR four (4) working days to complete this work.

The existing 2-inch steel distribution line crossing the Kenai Spur Highway at station 315+76 is in conflict with the proposed ditch cuts and will be adjusted. ENSTAR will lower the facility as needed to maintain a minimum of 4-feet of cover from finish grade. Allow ENSTAR two (2) working days to complete this work.

The existing 2-inch steel and 2-inch plastic distribution lines paralleling the Kenai Spur Highway between station 324+43 RT and 325+24 RT, and the associated 5/8-inch plastic service line are in conflict with the proposed realignment of the existing driveways and will be adjusted. ENSTAR will expose and lower the existing facilities as required to maintain 4-feet below finish grade. Allow ENSTAR three (3) working days to complete this work.

The existing 2 1/2-inch steel distribution line crossing Kenai Spur Highway at station 341+97 is in conflict with the proposed ditch cut on project right and will be adjusted. ENSTAR will lower the facility as required to maintain 4-feet of cover from finish grade. Allow ENSTAR one (1) working day to complete this work.
The existing 1-inch plastic distribution line crossing Kenai Spur Highway at station 346+80 is in conflict with the proposed ditch cuts and will be adjusted. ENSTAR will expose and lower the facility as required to maintain 4-feet of cover from finish grade. Allow ENSTAR two (2) working days to complete the adjustments.
The existing 3-inch steel distribution line paralleling the Kenai Spur Highway at station 353+54 RT is in conflict with the proposed special ditch cut and will be adjusted. ENSTAR will expose and lower the existing line as required to maintain 4-feet of cover from finish grade. Allow ENSTAR three (3) working days to complete this work.
The existing 3-inch steel distribution line installed along and across Kenai Spur Highway between stations 383+50 and 390+00 is in conflict with the proposed installation of pipe P10-2 and the ditch cuts on either side of the roadway at station 386+75 and will be relocated. ENSTAR will install a new 4-inch HDPE line from station 382+15 75’ RT out to and along the right of way line to station 390+00 RT, then turn and cross the Kenai Spur Highway to station 390+00 80’ LT. The crossings of Unnamed Creek No.4, surrounding wetlands, and Kenai Spur Highway will be bored. Once cutover the existing system will be retired and abandoned in place. This work must be completed prior to installation of pipe P10-2. Allow ENSTAR twelve (12) working days to complete this work.

The existing 3-inch steel distribution line paralleling the left side of Kenai Spur Highway at station 398+65 LT is in conflict with the proposed installation of P11-1 and will be adjusted. ENSTAR will expose and lower the existing line as required to maintain 4-feet of cover from finish grade or 2-feet of separation from the invert of the culvert, whichever is deeper. Allow ENSTAR three (3) working days to complete this work.
HOMER ELECTRIC ASSOCIATION, INC (HEA) own and operate and overhead transmission line and both overhead and underground distribution/service facilities within the project limits. The following facilities will require relocation or adjustment:
Segment One
The existing 3-phase pole line paralleling the left side of the Kenai Spur Highway, and the associated span guys/guy poles, are located within the clear zone of the expanded roadway between BOP and station 311+00 and will be relocated. HEA will construct a new 3-phase pole line that continues the existing overhead alignment coming from the south side of the existing electrical pole at station 272+75 45’ LT, out to within 15-feet of the right of way, then angle and parallel the right of way to the existing HEA pole at station 324+50 LT. New guy poles and anchors will be installed outside of the proposed slope limits on project right, and span guys installed across Kenai Spur Highway to secure the new pole line. The existing overhead/underground distribution and service lines installed down connecting roads and out of the right of way into adjoining neighborhoods will be intercepted and transferred to the new pole line. HEA will also replace the existing overhead conductors between stations 324+50 LT and 341+25 LT as part of this relocation.
The existing HEA poles at station 327+10 120’ LT and 341+25 135’ LT are not tall enough to accommodate GCI’s proposed relocation. HEA will replace the existing poles with taller ones so GCI’s new facilities will comply with the Department’s vertical clearance requirements.
Segment One as detailed above will require forty (40) working days to complete. Once HEA has completed installation of the new poles and conductor the existing conductors and appurtenances will be retired and removed from the project. HEA will remove the existing pole line once GCI has completed its relocation through Segment One. Allow HEA five (5) working days to complete the pole retirement.

Segment Two
The existing 3-phase pole line paralleling the left side of the Kenai Spur Highway, and the associated span guys/guy poles, are located within the clear zone of the expanded roadway between stations 341+25 LT and 409+90 LT and will be relocated. HEA will construct a new 3-phase pole line 15-feet off and parallel to the right of way line from the existing pole at station 341+25 135’ LT to station 401+80 135’ LT, then angle and transition back into alignment with the existing pole line by station 409+85 95’ LT. The existing overhead/underground distribution and service lines extending down connecting roads and out of the right of way into adjoining neighborhoods will be intercepted and transferred to the new pole line.
The two existing underground 3-phase distribution circuits feeding out of the substation at 355+00 RT are in conflict with the proposed ditch cuts on either side of the Kenai Spur Highway and will be relocated. HEA will trench/install two conduits from the substation out into the right of way, bore across the Kenai Spur Highway, and continue trenching out to the new HEA pole line on project left. One circuit will connect to the pole at station 355+65 135’ LT and feed the overhead line to the west. The other circuit will connect to the pole at 354+60 135’ LT and feed the overhead line to the east. A pole equipped with a group-operated air-break (GOAB) will be installed at station 355+10 135’ LT between the two riser poles.
Segment Two as detailed above will require sixty (60) working days to complete. Once HEA has completed installation of the new poles and conductor, the existing conductors and appurtenances will be retired and removed from the project. HEA will remove the existing pole line once ACS and GCI have completed their relocation in Segment Two. Allow HEA eight (8) working days to complete the pole retirement/removal.

The existing 1-phase pole and associated underground service drop at station 24+90 7’ RT are in conflict with the proposed extension of North Fern Street and will be relocated. HEA will set a new pole in-line with the existing overhead facility at station 24+40 26’ LT and then install a new underground conductor across the road and splice into the existing service line. Allow HEA four (4) working days to install the new pole and underground conductor and retire the old pole.

Line Extension

Prior to HEA establishing service to a load center, the Contractor shall have it inspected and green tagged for compliance. Once tagged, the Contractor shall notify the Engineer who will contact the utility.  The Utility will schedule the hookup and complete the line extension work based on their current work load.

Load Center “A”:

HEA will hang an overhead transformer on the new HEA pole at station 341+25.1 140.2’ LT and provide a meter and underground electrical service to LC “A” at station 341+29.8 144.0’ LT.  Allow HEA three (3) working days to complete this work.

Load Center “B”:

HEA will hang an overhead transformer on the new HEA pole near station 390+60 137.0’ LT and provide a new underground electrical service to LC “B” at station 391+40 77.0’ LT 144.0’ LT.  Allow HEA three (3) working days to complete this work.

GCI COMMUNICATION CORP (GCI) owns and operates overhead and underground telecommunication facilities throughout the project limits.  The following facilities will require relocation or adjustment:
Segment One

Once HEA has completed the pole and conductor installation for Segment One, GCI can begin the work outlined below.

The coax feeder cable attached to the existing HEA pole line between stations 272+75 LT and 316+00 LT, and the coax trunk and fiber optic cables crossing under the Kenai Spur Highway at station 289+30 and then proceeding overhead on the existing HEA pole line to station 324+50 LT, are in conflict with the new clear zone and ditch cuts associated with the proposed widening of Kenai Spur Highway and will be relocated. GCI will:

· Bore across the Kenai Spur Highway near station 289+30.

· Trench/install conduit from the west end of the bore out the existing coax pedestal and fiber optic vault on project right, and from the east end of the bore out to the right of way on project left. A new fiber vault will be set over the fiber optic conduit adjacent to the right of way on project left and then both conduits will turn north and riser up the new HEA pole.

· Install a new coax feeder cable on the relocated HEA pole line from station 272+75 LT to 316+00 LT, then turn and proceed east along the south side of Togiak Street for one span.

· Install coax trunk from the existing coax pedestal on project right, through the new duct crossing under the Kenai Spur Highway (Station 289+30), and subsequent pole riser. The line will then continue overhead on the new HEA pole line to station 327+50 LT. New branches will be installed off the trunk cable along the south side of Togiak Street for one span, and along the south side of North Dogwood Road to Phillips Drive. This work also includes installation of a new power supply cabinet and load center which will be set adjacent to the new HEA pole at station 299+75 LT.

· Install fiber optic cable from the existing fiber vault at station 273+00 RT, through the existing duct and vault system and new road crossing at station 289+30 and riser, and proceed overhead on the relocated HEA pole line to station 327+50 LT.

· Once cutover, the existing system will be retired and removed from the old HEA pole line; completing Segment One.

Allow GCI fifteen (15) working days to complete this installation. Fiber cutovers will be scheduled 30 calendar days in advance of the splice work, and cannot be initiated until the new facility is in place and ready to be spliced.  If the fiber cutover date must be adjusted for any reason, the 30 calendar day scheduling window will reset. All new facilities must be installed and cutover before any portion of the existing system can be retired.
Segment Two

Once HEA has completed the pole and conductor installation for Segment Two, GCI can begin the work outlined below.

The coax trunk and fiber optic cables attached to the existing HEA pole line between stations 341+25 LT and 400+75 LT, are in conflict with the new clear zone and ditch cuts associated with the proposed widening of Kenai Spur Highway and will be relocated. GCI will:

· Install a new duct and vault system between stations 350+00 LT and 359+88 LT. New risers will be constructed on the HEA poles at either end of the new duct system.
· Install a new trunk cable overhead on the existing HEA pole line from station 327+50 LT to 341+25 LT, riser down the pole, and then trench into the nearby coax pedestal.

· Install a fiber optic cable on the existing HEA pole line between stations 327+50 LT and 341+25 LT, and then transition to the relocated HEA pole line between stations 341+25 LT and 350+00 LT. The fiber optic cable will be pulled through the new duct and vault system between stations 350+00 LT and 359+88 LT, and then proceed overhead on the relocated HEA pole line to station 400+75 LT where the fiber will riser down the pole and be trenched into the existing fiber vault at station 400+90 LT.

· Span guys will be installed to the new HEA guy poles to secure the new pole line.

· Once cutover, the existing system will be retired and removed from the old HEA pole line; completing Segment Two.

Allow GCI fifteen (15) working days to complete this installation. Fiber cutovers will be scheduled 30 calendar days in advance of the splice work, and cannot be initiated until the new facility is in place and ready to be spliced. If the fiber cutover date must be adjusted for any reason, the 30 calendar day scheduling window will reset. All new facilities must be installed and cutover before any portion of the existing system can be retired.
Additional Relocation and Coordination
The existing HEA pole at station 24+90 RT is in conflict with the proposed extension of N. Fern Street and will be relocated. HEA will set a new pole at station 24+40 26’ LT, in-line with the existing overhead facilities, after which GCI will install coaxial cable one span on either side of the new pole. Once cutovers are complete, GCI will remove the retired facilities. Allow GCI one (1) working day to complete this work.
The existing underground coax cable installed across N. Fern Street, between the pedestals at stations 326+00 RT and 327+65 RT is in conflict with the proposed ditch cuts on project right and will be relocated. GCI will install a new cable between the existing pedestals outside of the proposed cuts. Allow GCI three (3) working days to complete this work.

The Contractor shall coordinate with GCI and pothole the existing duct system between stations 401+25 LT and 402+30 LT.  If the facility will have less than 4-feet of cover from final grade GCI will expose and lower the facility to maintain adequate cover. Allow GCI two (2) working days to complete this adjustment.

The existing fiber vaults at stations 409+65 LT and 417+15 LT are in conflict with the proposed grade changes associated with the pathway and will be adjusted. The Contractor shall provide GCI with final grade elevation for the installation of each vault. Allow GCI one (1) working day to complete the adjustment at each location, for a total of two (2) working days.
The Contractor shall coordinate with GCI and pothole the existing duct system between stations 419+00 LT and 424+50 LT. GCI will lower the facility as needed to maintain a minimum depth of 4-feet below finish grade. Allow GCI five (5) working days to complete this adjustment.

651-1.04 COOPERATION BETWEEN CONTRACTORS.  The following state owned projects may be under construction concurrently with this project.

	Project Name:
	Project No.:

	Beaver Loop Road Improvements and Pedestrian Pathway
	Z534560000

	Eagle Rock KRSMA Facility Improvements (Department of Natural Resources)
	78036-3

	
	


Coordinate traffic control, construction, and material hauling operations with the prime contractor of the above projects to minimize impact on the traveling public, and to minimize conflicts with the work being performed under the other contracts.

651-1.05 INTERIM COMPLETION.  This project includes one interim completion phase.

Interim Completion Phase:
Work:


a. Complete placement of all surcharge as shown on the plans or as directed by the engineer before October 31, 2018. 

b. Complete installation of all cross-pipes under Kenai Spur Highway before October 31, 2018 as shown on the plans or as directed by the engineer. 

This work does not include the pipe at Unnamed Creek No. 4, pathway pipes, and approach pipes.
Final Completion Phase:

Date:
See the Invitation to Bid for the final completion date.

Work:
All remaining work in the Contract.
CR651-020118_SSHC2015.17
Special Provisions

Replace Section 652 with the following:

SECTION 652
PROSECUTION AND PROGRESS – SUPPLEMENTAL REQUIREMENTS
 TC "652
Prosecution and Progress – Supplemental Requirements" \f C \l "3" 
652-1.01 DESCRIPTION.  Supplemental requirements for Section 108. Prosecution and Progress.

652-1.02 RELATED SECTIONS.  Section 108, Prosecution and Progress.

652-1.03 PROSECUTION AND PROGRESS.  In Subsection 108-1.03:

(
Replace the last sentence in the 1st paragraph with: "Submit the following at the Preconstruction Conference:"

(
Replace the last sentence in No. 1 with: "A Critical Path Method (CPM) Schedule is required, in a format acceptable to the Engineer, showing the order the work will be carried out and the contemplated dates the Contractor, subcontractors and utilities will start and finish each of the salient features of the work, including scheduled periods of shutdown.  Indicate anticipated periods of multiple shift work in the CPM Schedule.  Revise to the proposed CPM Schedule promptly.  Promptly submit a revised CPM Schedule if there are substantial changes to the schedule, or upon request of the Engineer."

652-1.04 FAILURE TO COMPLETE ON TIME. In Subsection 108-1.07:

(
Add: "for each calendar day that the work remains incomplete after the expiration of the interim completion date(s) as set forth in Subsection 651-1.05 Interim Completion, the liquidated damages per day given in the table below shall be deducted from any monies due the Contractor."

TABLE 652-1

INTERIM COMPLETION

DAILY CHARGE FOR LIQUIDATED DAMAGES

FOR EACH CALENDAR DAY OF DELAY

	Completion Date
	Daily Charge

	1st Interim Completion Date
	$2,000


CR652-012816

SECTION 660
SIGNALS AND LIGHTING

 TC "660
Signals and Lighting" \f C \l "3" 
Special Provisions

660-1.02 DEFINITIONS.  Revise the first sentence to read:

Use the definitions in NEMA TS 2-2003 V02.06, Traffic Controller Assemblies With NTCIP Requirements, Section 1, Definitions, along with the following:

2.
Luminaire. Revise the second sentence to read:
Luminaires consist of hood (including socket, lamp, and ballast), reflector, and glass globe or refractor.

660-2.01 MATERIALS.  Add the following:

Anchor Bolts:





Section 740-2.02

1.
Equipment List(s) and Drawings. Delete No. a. in its entirety and the last sentence in No. d. and substitute the following:

a.
Materials on the Qualified Products List: The Qualified Products List does not apply to the 660 items.  Provide catalog cuts of materials to the Engineer for review and approval.

d.
Materials Not Requiring Certification: Only submit these materials for review and approval if they are included on the Materials Certification List (MCL).

2.
As-Built Plans.  Add the following:  Place 1 copy of the controller cabinet diagram, detector assignment sheet and the intersection and phase diagram as reviewed by the Engineer in clear plastic envelopes and attach to the inside of each controller cabinet.

CONSTRUCTION REQUIREMENTS

660-3.01 GENERAL.  In No. 1., Scheduling of Work. Add the following to the first paragraph:  Contact the regional Traffic Signal Technician DOT&PF 24 hours in advance of work on a signal or lighting system. Contact shall be made through the Engineer.

After staking pole foundations, verify there will be no overhead or underground utility conflicts with foundations, poles, mast arms, or conduits.  Locate and protect existing underground and overhead utilities.  The location of cables, conduits, J-boxes, foundations and poles that are shown on the Plan sheets are approximate and it is the Contractor’s responsibility to verify the actual location when working in the area.  See Subsection 105-1.06.

Existing signing and traffic markings shall not be allowed to conflict with new signal modifications.  New signing and traffic marking modifications shall not conflict with existing signals and shall be kept current with signal modifications.

Conduct work with the existing traffic signal systems remaining in operation unless authorized otherwise by the Engineer.

Incidental materials and other items that are not shown on the Plans, assembly drawings, or specified herein, that are necessary to complete the system, must be furnished and installed as though such materials and other items were shown on the Plans, assembly drawings, or specified herein.

Protect metallic materials against corrosion.  Hot-dip galvanize ferrous metals such as bolts, braces, bodies, clamps, fittings, guards, nuts, pins, rods, shims, thimbles, washers, and miscellaneous parts not of corrosion resistant steel, according to ASTM A 123 or A 153, except where other equivalent protection treatment is specifically approved in writing by the Engineer.
Asphalt Patches placed in existing asphalt for loops and conduit crossings must be placed prior to the end of shift in which the loops and crossings are placed. Asphalt patches will match the thickness of the existing asphalt to a maximum of 3 inches thick. Where the existing asphalt is thicker than 3 inches, use compacted crushed aggregate base course to make up the difference.
In No. 2., Safety Precautions. Add the following:

Existing circuits listed on the wiring diagrams and Plan sheets were obtained from as-built information and must be verified before work involving those circuits.

Delete No.s 3. through 8. in their entirety and substitute the following:

3.
Excavating and Backfilling. Complete excavation and backfill required to install the signal and lighting components embedded in the roadway as shown in the Plans, including foundations, conduits, junction boxes, and loop detectors before final lift paving.  Provide traffic control to complete this work according to the requirements of Section 643.  Place excavated materials where it will not interfere with surface drainage.

Support and protect conduits and utilities scheduled to remain in service when encountering them during excavation.

Excavate trenches wide enough to install the number of conduits specified and to compact the bedding and backfill materials according to these specifications.

To install conduits, excavate trenches deep enough to allow for 6 inches of bedding material, the depth of the largest conduit, and the minimum burial depth specified between the top of the conduit and finished grade of the ground above the conduit.  Keep the longitudinal profile of trench bottoms free of irregularities that would prevent the assembled conduit run from continuously contacting the top of the bedding material.

When conditions allow HDPE conduit to be installed by a plowed technique, restoring the area disturbed from the process, shall be accomplished according to Subsection 204-3.01. Density testing may be waived and compactive effort substituted at the discretion of the Engineer.  This work is subsidiary to conduit installation.  Use Selected Material, Type A for backfill.

Dispose of, according to Subsection 203-3.01, excavated materials that remain after completing backfill work and excavated material not meeting the requirements of Selected Material, Type C, as defined in Subsection 703-2.07. Disposal of this material is subsidiary to the 660 Pay Items.
Dewater foundation and conduit excavations immediately before and during embedding and backfilling operations.  Backfill excavations with materials that meet the following requirements:

a.
Backfill foundations with material that meets the requirements of Selected Material, Type A that passes through a 3 inch sieve.

b.
Within the limits of the typical section, embed conduits and backfill trenches using material that meets the requirements of the lift where it is located, reusing excavated materials if it meets the requirements of the applicable lift.

c.
In other locations, embed conduits and backfill trenches using material that meets the requirements of Selected Material, Type C, reusing excavated materials if it meets this requirement.

d.
Import, when ordered, embedment and backfill materials that satisfy the preceding materials requirements.

Embed conduit(s) between two 6 inch lifts of material cleaned free of rocks exceeding a 1 inch maximum dimension.  Grade and compact the first lift to provide a surface that continuously contacts the assembled conduit run.

Within 6 feet of paved surfaces and around foundations, backfill in uniform layers no more than 6 inches deep and compact each layer according to Subsection 203-3.04.  In other locations, compaction may be as approved by the Engineer.
4.
Welding.  Complete welding according to Subsection 504-3.01.8. Welding and approved shop drawings.  

Submit shop drawings of the proposed work with the welding plans for approval.  The shop drawings shall include material specifications, component dimensions, the types of welds that will be made, and the proposed type and extent of weld inspection.

Repair the holes that were used to mount equipment, in reused poles and mast arms by welding in disks flush with the adjoining surface.  For the disk material, use steel that matches the ASTM designation, grade, and thickness of the steel used to fabricate each pole.  Cut disks that match the dimensions of the hole being repaired from pieces of steel plate bent to match the pole’s radius at the hole.  Grind the welds smooth and flush with the adjoining pole and disk surfaces.  Repair the damaged finish according to Subsection 660-3.01.8.

5.
Removing and Replacing Improvements.  The Contractor shall complete the following work at the Contractor’s expense.

a.
Remove improvements that block completion of the work detailed in the Plans as specified herein.

b.
Reconstruct with new materials the nonreusable improvements the Contractor removed to complete the work. 

c.
Replace with new materials the reusable items damaged by the Contractor, that are specified for reuse. 

d.
Reconstruct with new materials improvements damaged or removed by the Contractor not conflicting with the work and not scheduled for removal.

Nonreusable improvements consist of cast in place items, including: asphalt concrete pavement, sidewalks, curb and gutter, lawns, and traffic markings.  Reusable improvements include the items that were made before installation.  Crushed aggregate base material may not be used as backfill in the base course if excavation depth exceeds the thickness of the base course.

Complete reconstruction work, including materials, according to the applicable sections of the Alaska SSHC, and leave the work in a satisfactory and serviceable condition.  In completing the reconstruction work, match the alignments, widths, thicknesses, shapes, sizes, cross sections, and finishes of the existing improvements.

If removing a portion of sidewalk or curb and gutter, remove an entire segment between the weakened plane contraction joints or between an expansion joint and a weakened plane contraction joint.

Before removing a segment of Portland or asphalt cement concrete material, cut completely through the material with a saw along the outline of the area to be removed.  Make cuts neat and true and prevent shatter outside the area removed.

To replace lawns, leave the top of the backfilled excavation low enough to install 4 inches of compacted topsoil.  Match the top of the topsoil with the bottom of the vegetative mat. Apply seed and keep the seeded areas watered according to Section 618. 

Remove, keep alive, and replant trees, shrubs, and plants according to Section 621.  Replace the trees, shrubs, and plants that do not survive with plants of like size and type.

6.
Salvaging and Reusing Electrical Equipment.  When the Plans include existing electrical equipment scheduled for removal or relocation, remove, and store the equipment listed in the following paragraph without damaging it.  Deliver removed equipment not scheduled for reuse to the local District Maintenance Station or place specified in the Plans or Special Provisions.  Notify the district superintendent or person specified by telephone one week before planned delivery date.

Salvage the controller assemblies, signal heads, mounting brackets, luminaires, lighting standards, signal posts and poles, mast arms, optical detectors, load centers, light emitting diode optical units, and the lids of junction boxes scheduled for removal and other materials scheduled for relocation.  The Contractor shall replace at the Contractor’s expense salvaged equipment damaged or destroyed before or during delivery or reinstallation.

Controller assemblies and load centers include the cabinet and equipment contained in the cabinet before Contract award.

Remove from the highway right-of-way materials associated with the equipment removed or relocated and not scheduled for reuse, including conduits, junction boxes, conductors, and foundations.  Raze the tops of foundations abandoned in place according to Subsection 660-3.02.  Fill the holes left by removing junction boxes and foundations with Selected Material, Type A and compact as directed.

With approval, after removing conductors, buried conduits that do not interfere with other construction may be abandoned in place.  The Department may require a credit for this waiver.  Remove the ends of abandoned conduits from the junction boxes that will remain in service.

Within 15 days of the Notice to Proceed, complete an inventory of the materials that will be salvaged in the presence of the Engineer.  Note the location and condition of the materials.  When material specified for reuse is found in an unserviceable condition, the Engineer will determine whether to repair it or replace it with new material that will be paid for as extra work under Subsection 109-1.05.  Retain a copy of the inventory and give the original documents to the Engineer.

When the Plans specify reinstalling existing equipment at new locations and installing State furnished equipment, complete the following work at the Contractor’s expense.

a.
For poles, install new foundations, furnishing the new nuts, bolts, washers, and conduits needed to complete the installations.

b.
For lighting poles, install new illumination tap wires and fused disconnect kits.

c.
For luminaires, clean the luminaires inside and out and install new lamps of the same wattage.

d.
For signal heads, furnish and install the mounting brackets needed to complete the relocation, and clean the signal heads inside and out.

e.
For poles and undisturbed poles from which the Plans specify removing equipment, repair the holes that were made to mount equipment according to Subsection 660-3.01.4 Welding and repair the finishes according to Subsection 660-3.01.8 Repairing Damaged Finishes.

When ordered, the Engineer will pay for repairing existing damaged finishes on existing equipment according to Subsection 660-3.01.8 as extra work.

If deciding to use new equipment rather than reusing the equipment specified, notify the Engineer of the change and include a submittal according to Subsection 660-2.01.1.

Deliver the salvaged materials undamaged to the local DOT & PF Maintenance and Operations Yard.

Contact the local state Electrician one week before planned delivery.

7.
Field Tests.  Electrical circuits must pass the following tests before the Engineer will accept the work for payment.  Perform these tests in the presence of the Engineer, and document the results of each test on a per circuit basis.  Retain a copy of test results and give the original documents to the Engineer.  Furnish equipment needed to perform these tests.

Replace or repair at the Contractor’s expense, and in an approved manner, faulty materials and work revealed by these tests.  After making repairs, repeat tests on the repaired circuit and continue this process until circuits have passed required tests.  The Department reserves the right to have the Contractor retest circuits, and to use the retest results to accept or reject individual circuits.

a.
Grounds. Before completing the circuitry and functional tests, physically examine conduits ends, junction box lids, load centers, and the foundations for signal posts and poles, lighting poles, and controller cabinets to ensure the grounding system required by Subsections 660-3.06 and 661-3.01 has been installed and splices and connections are mechanically firm.

b.
Continuity.  Test each loop detector circuit for continuity at the roadside junction box before splicing the loop detector to the lead-in cable.  Each loop detector must have a resistance less than 0.5 ohms.

After splicing the loop detectors to the lead-in cables, test each pair at the controller or detector cabinet.  Each pair must have a value less than 5 ohms for single pair lead-in cables and 10 ohms for multipair lead-in cables.  The continuity test ohm reading at the cabinet must be greater than the ohm reading measured for the loop detector at the junction box.

c.
Insulation Resistance (megohm) Test.  Complete this test to verify the integrity of each conductor’s insulation after pulling the conductors and cables into position and before terminating the conductors.  At 500 VDC, each conductor’s insulation shall measure a minimum resistance of 100 megohms or the minimum specified by the manufacturer.  With single conductors, complete the test between each conductor and ground.  In each multiconductor cable, complete the test between conductors and between each conductor and ground.

After splicing the loops to the shielded pairs in the lead-in cables, measure each pair in the lead-in cables at the controller or detector cabinet between one conductor and the cabinet ground rod.

d.
Inductance Test. Measure each detector loop and lead-in cable system at the controller or detector cabinet.  The inductance must be in the range of 50 to 500 microhenries.

e.
Circuit.  Energize every signal indication circuit with lamps installed before installing the load switches.

f.
Functional.  Perform the following tests on each signal and lighting system after the component circuits have satisfactorily passed the tests for continuity, grounding, insulation integrity, and circuitry.

(1)
For each new traffic signal system, complete at least 24 hours of flashing operation, followed by not less than 5 days of continuous, satisfactory operation.  The Engineer may decide to omit the flashing portion of the test for modified signal systems and for new signals that replaced existing signals that remained in operation during the construction phase.

If the Engineer omits flashing operation and the system performs unsatisfactorily, correct the condition and repeat the test until the system runs for five days with continuous, satisfactory operation.

Begin the signal functional tests between 9:00 a.m. and 2:00 p.m. on any day, except a Saturday, Sunday, a legal holiday, or the day before the legal holiday.

Before each system turn on, aim signal faces according to Subsection 660-3.08 and ensure equipment specified in the Plans is installed and operable, including: pedestrian signals and push buttons; signal backplates and visors; vehicle detectors; highway lighting; and regulatory, warning, and guide signs.

(2)
Perform the functional test for each highway lighting system and sign illumination system until the systems burn continuously 5 days without the photocell, followed by a 5 day operational test using the photocell.

(3)
Perform the functional test for each flashing beacon system for not less than 5 days of continuous, satisfactory operation.

(4)
Perform a continuous 5 day burning test on each pedestrian overpass and underpass lighting system before final acceptance.

A shut down of the electrical system due to a power interruption does not constitute discontinuity of the functional test if the system functions normally when power is returned.

8.
Repairing Damaged Finishes.  Examine new, reused, and State furnished equipment for damage to its finish before putting the equipment into service.  Repair the damaged finishes found according to the following:

a.
Galvanized.  Repair damaged areas more than 12 inches away from welds and slip fit areas, by applying minimum 7.8 mils of zinc based alloy applied according to ASTM A780.

If the damaged areas are within 12 inches of welds and slip fit areas, make the repair by applying a minimum 7.8 mils of zinc rich paint applied according to ASTM A780.

b.
Painted.  Repair damage to painted finishes according to the following

(1)
Wash the equipment with a stiff bristle brush using a solution containing two tablespoons of heavy duty detergent powder per gallon of water.  After rinsing, wire brush surfaces to remove poorly bonded paint, rust, scale, corrosion, grease, or dirt.  Remove dust or residue remaining after wire brushing before priming.

(2)
Factory or shop cleaning methods may be used for metals if equal to the methods specified herein.

(3)
Immediately after cleaning, coat bare metal with pretreatment, vinyl wash primer, followed by 2 prime coats of zinc chromate primer for metal.

(4)
Give signal equipment, excluding standards, a spot finishing coat on newly primed areas, followed by 1 finishing coat over the entire surface.

(5)
Give nongalvanized standards 2 spot finish coats on newly primed areas.

Paint coats may be applied either by hand brushing or by approved spraying machines.  Perform the work in a neat and workmanlike manner.  The Engineer reserves the right to require the use of brushes for the application of paint, should the work done by the paint spraying machine prove unacceptable.

Add the following new No. 9:
9.
Regulation and Code.  Complete work according to the standards of the NEC, the NESC, and local safety codes as adopted and amended by the Authority Having Jurisdiction.

660-3.02 FOUNDATIONS.  Under No. 1.  Cast-in-Place Foundations. Add the following to the first paragraph:  Locate the tops of traffic signal post and pole foundations flush with the adjacent finished walkway, shoulder, or surrounding ground.

1.
Cast-in-Place Foundations.

f.
Revise the second sentence to read:  Before placing the form or reinforcing steel cage, remove loose material to ensure the foundation rests on firm, undisturbed ground.

i.
In the second sentence delete "prior to grouting." and substitute "before attaching the skirt."

j.
In the first sentence delete "concrete pile caps" and add, "foundations." Add the following to the end of the paragraph:  Protect foundation anchor bolts from damage before installing controller cabinets.  The Engineer must approve the method used for protection.  This work does not relieve the Contractor of responsibility specified under Subsection 107-1.15.

Replace k with the following:

k.
Furnish anchor bolts that conform to ASTM F1554, the grade and supplementary Charpy V-Notch requirements listed in the Plans. Furnish each anchor bolt with three nuts and two washers.

Install the bottoms of the bottom leveling nuts in a level plane within 1 inch of the top of foundations.  Adjust nuts until their tops form a level plane.  Install one washer on top of leveling nuts and, after setting the pole on these washers, install one washer under top nuts.

Bring leveling nuts (bottom nuts) to full bearing on the bottom of the base plate.

Generously lubricate the bearing surface and internal threads of top nuts with beeswax.  Tighten top nuts to a "snug" condition.  Use a click type torque wrench to apply 600 foot-pounds of torque to the "snug" top nuts.

After the top nuts are tightened to the correct torque, use a hydraulic wrench to rotate top nuts an additional one sixth (60() turn, while preventing the leveling nuts from turning.

Add l.

l.
Attach a #4 AWG, bare, copper wire as a grounding electrode conductor to the #4 spiral bar in the reinforcing steel cage.  Use an irreversible compression connector to make the attachment.  Protect the attachment during concrete placement.  In foundations that lack reinforcing steel cages, install 21 feet of coiled #4 AWG, bare, copper wire as the grounding electrode. Route the conductor to protrude near the top, center of the foundations.  Slide a minimum 6 inch long, PVC or HDPE, protective sleeve over the conductor.  Allow 1 inch of the sleeve and 24 inches of conductor to protrude from the foundations.

2.
Pile Foundations.  Add the following new subparagraph:

g.
Use no more than one splice per foundation.  Locate the splice at least 10 feet from the top of pile.

3.
All Foundations.
d.
Replace the last sentence with the following:  Backfill the resulting hole with Selected Material, Type A and compact material as directed by the Engineer.

Replace Subsection 660-3.03 with the following:
660-3.03 CONDUIT.  Electrical conductors shall be installed in conduit, except for overhead wiring, wiring inside poles, and when otherwise specified.  Use rigid metal conduits (RMC) and fittings for raceways, including bored casings, except when the Plans specify using polyethylene conduits.  Install conduits of the sizes specified along the routes detailed on the Plans.  When routing is not shown, route conduits as directed by the Engineer.

1.
Install conduits at least 30 inches below the finished grade of the ground above the conduit, except conduits that will be sealed under a minimum 4 inch thick Portland cement concrete sidewalk may be installed a minimum of 18 inches below the top back of curb or surface above the conduit, whichever is lower.

2.
Install conduits that cross unpaved areas and paved roadways that will be overlaid in excavated trenches.  Excavate, bed conduits, and backfill trenches according to Subsection 660-3.01.3, Excavating and Backfilling.

3.
Install conduit(s) under paved roadways and approaches that will not be overlaid by boring or drilling methods.  Jacking conduits into position is allowed.  However, if subsurface conditions prevent the successful completion of the work, install the conduit(s) by boring or drilling methods without additional compensation.

4.
If encountering obstructions during jacking or drilling operations obtain approval and cut small holes in the pavement to clear the obstruction.  Locate the bottom inside face of the bore pit no closer than the catch point of a 11/4 to 1 slope (a horizontal to vertical ratio) from the edge of pavement.  Do not leave these pits unattended until installing an approved means of protection.

5.
Sweep both rigid metal and polyethylene conduits through the open bottom of junction boxes by installing 90 degree rigid metal elbows on the ends of conduit runs.  To each elbow, install a nipple that terminates 5 to 12 inches above the bottom edge of each junction box.

6.
Install the tails of loop detectors without elbows through the walls of junction boxes at elevations that ensure the loops drain into the box.  Extend the ends a minimum of 2 inches beyond the inside wall of the box.

7.
Drill a 3/8 inch drain hole in the bottom of the lower straight section of elbows and in the bottom of conduits at the low points of conduit runs.  Smooth the edges of the drilled holes on the inside of elbows to prevent scraping the conductors.  Cover the holes with a wrap of approved filter cloth secured with 2 self clinching nylon cable ties.

8.
Keep conduits clean.  Install grounding bushings and approved plastic insert type plugs on the ends of conduit runs before backfilling around the conduit ends.

9.
At the low points of conduit runs, install sumps containing a minimum 2 cubic feet of coarse concrete aggregate material that conforms to Subsection 703-2.02.  Compact the aggregate sumps as directed to prevent settlement of the trench backfill.

10.
Install conduits that must cross existing facilities such as storm drain pipes, duct systems, and other underground utilities at the minimum depths specified, going under the facilities if necessary.  Install additional drains and aggregate sumps at the low spots, if any.

11.
Position conduits in trenches, junction boxes, and foundations to provide clearances of at least 21/2 inches around 2 inch conduits and at least 2 inches around conduits larger than 2 inches.

12.
Fabricate rigid metal conduits less than 10 feet long from standard lengths of conduit.  Cut conduits squarely to ensure the threading die starts squarely on the conduit.  Cut the same number of threads as found on the factory threaded ends.  Ream the inside of conduit ends cut in the shop or field to remove burrs and sharp edges.  Do not use slip joints or pieces of running thread pipe.

13.
Coat drilled holes, shop and field cut threads, and the areas with damaged zinc coating with zinc rich paint.

14.
When standard couplings cannot be used to join conduit components, use approved threaded unions.

15.
Bury a continuous strip of 4 mils thick, 6 inch wide polyethylene marker tape above underground conduit runs.  Install the tape 9 inches (± 3 inches) below finished grade, using two strips side by side to mark road crossings.  Furnish tapes with a black legend on a red background.

16.
When the Plans specify using polyethylene conduit, install RMC in structures and foundations, between type 2 and 3 load centers and the nearest junction box, and on the surfaces of poles and other structures.

17.
In foundations, install 90 degree elbows and conduits of the size and quantity shown on the Plans.  Extend the conduits a maximum of 2 inches above the top of the foundations for posts and poles with breakaway bases and 4 inches above the top of foundations for fixed base structures.

18.
Seal conduits leading to electrical equipment mounted on soffits, walls, and other locations below the grade of the serving junction box with an approved duct sealing compound.

19.
Install expansion fittings in conduits that cross expansion joints.

20.
Install a polypropylene pull rope with a minimum 200 pound tensile strength in future use or spare conduits, and reinstall the plugs.  Double back pull rope, at least two feet, into both ends of each conduit.

21.
The Contractor may install conduits larger than the sizes specified.  If used, it must be for the entire length of the run.  Reducing couplings or bushings are not allowed.  Complete work associated with installing conduits larger than specified without extra compensation.

22.
Clean existing conduits that will remain in service using a heavy duty air compressor that delivers at least 125 cubic feet of air per minute at a pressure of 110 pounds per square inch.  Clean the conduits before pulling in new cables and after removing cables to be removed or replaced as follows:

a.
When the conduits contain cables that will remain in service, leave the cables in place during the cleaning, and 

b.
Ream empty conduits with a mandrel or cylindrical wire brush before blowing them out with compressed air.

23.
When modifying existing conduit runs, complete the work as required for new installations using the same sizes and types of conduit.  When extending existing conduits, add no more than a 90 degree horizontal bend to the extension.

24.
When installing a junction box in a continuous run of existing conduit, remove a length of conduit in each conduit run and complete the work of installing the conduits, elbows, and nipples as required for a new installation.

25.
When adjusting existing junction boxes to a new grade, remove cables and replace the nipples as required to provide the clearances specified for new installations.

26.
Remove the ends of abandoned conduits from junction boxes that will remain in service.

27.
When Plans call for connecting polyethylene conduit to RMC use a UL listed electrofusion coupler rated for direct bury application. The coupler must be rated for same wall thickness as the adjoining conduits.  Thread the ends of the RMC with the same number of threads as found on the factory threaded ends of RMC.  Ream the inside of conduit ends cut in the shop or field to remove burrs and sharp edges.

Replace Subsection 660-3.04 with the following:
660-3.04 JUNCTION BOXES.  Install precast reinforced concrete junction boxes of the types specified.  For junction boxes that contain traffic signal conductors, furnish cast iron lids with the word TRAFFIC inscribed into them.  For junction boxes that contain lighting conductors exclusively, furnish cast iron lids with the word LIGHTING inscribed into them.

Junction Box Location

When shown, install junction boxes at the station and offset locations specified.  When lateral locations are not specified, install junction boxes 8 feet from the face of curb or edge of pavement.  If the 8 feet offset falls:

1.
In a pedestrian facility separated less than 7 feet from the roadway face of curb or edge of pavement, increase the offset and install the junction boxes on the backside of the facility. When lacking the right of way to install junction boxes outside the pathway, install at locations as directed, avoiding curb ramps, curb ramp landings, and the middle of walkways.

2.
In a pedestrian facility separated at least 7 feet from the roadway face of curb or edge of pavement, reduce the offset and install the junction box next to the facility.

3.
Outside the right of way, install the boxes just inside the right of way line.

4.
In a raised median, install junction boxes near the center of the median.

5.
In a ditch bottom or area that collects drainage, install the junction boxes at locations as directed.

6.
Behind guardrails that shield slopes steeper than 3:1 (a horizontal to vertical ratio), install junction boxes between posts and at least 5 feet back from the face of rail.

7.
On top of underground utilities or storm drains, install the junction boxes at locations as directed.

Longitudinally, install junction boxes adjacent to the loop detectors or pole they serve, except avoid installing Type 1A junction boxes in driveways and in locations subject to use by heavy trucks.  When shown near the ends of medians, install junction boxes at least 10 feet from the median end.  When the offsets for electroliers and flashing beacon posts place them near the junction boxes that serve them, install the junction boxes on the side of the electroliers and posts downstream of traffic flow.  When installing copper signal interconnect cable use minimum size Type II junction boxes.

Four (4) Limitations

Limit the distance between adjacent junction boxes to the following dimensions: 

1.
400 feet for conduits that contain signal interconnect cable only.

2.
300 feet for conduits, that exclusively contains two loop lead-in cables.

3.
300 feet for conduits that contain a single cable other than signal interconnect.

4.
190 feet for conduits, that contains more than one cable.

If the preceding limitations require installing additional junction boxes not shown on the Plans, the Engineer will pay for them as extra work; otherwise, installing additional junction boxes will be at the Contractor’s expense.

After grading the roadside, vertically adjust those junction boxes that do not conform to the following criteria.  In unpaved areas that will not be seeded, in areas adjacent to pedestrian facilities, and in paved medians, install the tops of junction boxes 1 inch below finished grade.  In seeded areas, install the tops of junction boxes to 2 inches below the seeded surface.

Bond junction box lids to an equipment grounding conductor according to Subsection 660-3.06.  Attach the jumpers to the lids with brass or stainless steel hardware.

Install a stone drain under each junction box.  Drains shall consist of porous backfill material that conforms to Subsection 703-2.10.  Minimum drain dimensions include an 18" depth and a length and width equal to those of the junction box it drains.  Compact the porous backfill material as directed to prevent junction box settlement.

In every new and reused junction box, install an electronic marker.  Conform markers to the American Public Works Association Standards including but not limited to:

(
Color - red

(
Material - high-density polyethylene

(
Shape - round (ball like)

(
Size - 4 to 5 inches in diameter

(
Configuration - encapsulating an antenna tuned to the appropriate frequency for locating power

(
Responsive range - up to 5 feet away from the locator device

(
Environmental conditions - including extremes in temperature at the installation site

(
Contain no internal power source

Acceptable marker manufacturers include:

(
3M, Dynatel EMS ball marker model no. 1402-XR

(
Tempo (a Textron Company), Omni Marker

(
Substituted, equivalent approved equal device

660-3.05 WIRING. Change last sentence of the first paragraph to read: Run signal cabling continuously without splices from the controller cabinet to the termination lugs in the signal housing.  Do not splice conductors within cabinets, poles, signal heads, and luminaries.

Delete the second paragraph in its entirety and substitute the following:
Conditions.

Do not pull conductors into conduits until the following conditions are met:

(
The prescribed clearances around conduit ends are provided,

(
Crushed rock sumps are installed under junction boxes,

(
Conduit ends protrude above the bottom of junction boxes within the prescribed range,

(
New conduits are free of material that became lodged in them during the completion of the work,

(
Reused conduits are cleaned according to Subsection 660-3.03,

(
Junction boxes are set to grade, and 

(
Grounding bushings are installed on the ends of metallic conduits.

Add the following line to Table 660-1 under a. of No. 9. 

	LOOP DETECTOR NUMBER
	COLORED PAIR

	Usually a spare pair
	Orange and Black


Delete subparagraph 11 and 12 and replace with the following:
11.
Encapsulate illumination cable splices in rigid 2 piece plastic molds filled with an insulating and sealing epoxy resin.  Furnish molds large enough to complete the splices and encase the cable jackets in the epoxy resin.  Furnish molds rated for 600 VAC operation, feature fill, and vent funnels for epoxy resin.  Fill the splice mold bodies with epoxy resin that is resistant to weather, aromatic and straight chain solvents, and that will not sustain combustion.

When approved by the Engineer, one splice may be used in the following cases:

a.
An in-line splice may be used when a planned cable run exceeds the length available from the manufacturer on a single spool of cable.

b.
In a run of 1,000 linear feet or more.

When a cable is spliced, it shall occur within an appropriately sized junction box or in the base of an electrolier designed for said splice.

12.
Encapsulate loop lead-in and telemetry cable splices in rigid, transparent, PVC molds filled with reenterable polyurethane electrical insulating and sealing compound.  Furnish splice kits rated for 1000 VAC operation and direct burial.

Provide reusable four piece molds that are held together with stainless steel hose clamps. Two pieces form a cylinder and two flexible end caps seal the ends and allow the conductor entry.  Use molds with dimensions suitable for the splice made, encase the cable jackets, and have fill and vent funnels.

Insert a loose woven polyester web that allows a full 1/4 inch of insulating compound to flow between the splice and the inside of the mold.  Fill the PVC molds with reenterable polyurethane electrical insulating and sealing compound that cures transparent, is nontoxic, is noncorrosive to copper, and does not support fungi or mold growth.

Add the following No. 18, 19, and 20:
18.
Retrofit reused poles with new tap wires, fused disconnect kits, and fuses.

19.
Whenever conductors cannot be terminated as specified in the Plans in circuit breakers due to size, splice a piece of #8 AWG power conductor onto the end of each conductor using an overlap type, irreversible compression connector.  Insulate the splice with heat shrink tubing.  Complete the splice in the space between the top of the load center foundation and the bottom of the cabinet. Limit the length of the #8 AWG conductors to 5 feet.

20.
Spare lighting conductors shall be capped in the pole bases and load centers by cutting the wire flush with the end of the insulation and bending the conductor back against itself and securing with three layers of electrical tape to prevent any possibility of making contact with ground or current carrying conductors.

Replace Subsection 660-3.06 with the following:
660‑3.06 BONDING AND GROUNDING.  Bond and ground branch circuits according to the NEC and the following requirements:  Make noncurrent carrying but electrically conductive components, including: metal conduits, junction box lids, cabinets, transformer cases, and metal posts and poles, mechanically and electrically secure to an equipment grounding conductor.  Make fixtures mounted on metal poles, including signal components and luminaires, mechanically and electrically secure to the pole.

Install grounding bushings with insulated throats on the ends of metallic conduits. 

Install a bare stranded copper wire for the equipment grounding conductor in conduits, except those conduits installed for future use.  Install size #8 AWG grounding conductors, except in those conduits that contain circuit conductors larger than #8 AWG.  In this case, install a wire equal in size to the largest circuit conductor.  Attach the grounding conductors to the grounding bushings, leaving 12 inches of slack between each bushing.  Connect grounding conductors together using irreversible compression type connectors to form a fully interconnected and continuous grounding system.

Retrofit existing spare conduits that will contain new cables exclusively with new grounding bushings.  When the Plans require installation or removal of conductors from existing conduits, retrofit with new grounding conductors sized according to the preceding paragraph.

Bond junction box lids to the grounding conductor using copper braid with a cross sectional area equal to a #8 AWG and eyelet spaced at 6 inch intervals.  Connect bonding jumpers to the grounding conductors using irreversible compression type connectors.  Replace missing or damaged conduit and junction box lid bonding jumpers.

Join the equipment grounding conductors from the conduits to the #4 AWG grounding electrode conductor using irreversible compression connectors at Portland cement concrete foundations.  For pile foundations, attach the equipment grounding conductor from the conduit to the pile cap adapter with a listed mechanical grounding connector.

When installing signal poles, signal posts, and lighting standards with frangible coupling bases, run a 5 feet long grounding conductor from the grounding bushing on the conduit to the grounding lug located in the handhole of each pole.

Bond slip base type standards and pedestals by using 2 conductors from the conduit, one attached with a ground rod clamp to an anchor bolt and the other connected to the grounding lug located in the handhole of each pole.

Ground one side of the secondary circuit of a transformer.

Install a 3/4 inch by 10 feet copper clad ground rod inside each controller cabinet foundation and a 6 AWG bare stranded copper wire for the grounding electrode conductor.

When routing a new conduit into an existing junction box or replacing an existing junction box, new and existing conduits shall have the grounding improved to current specifications.
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Replace Subsection 660-3.08 with the following:
660-3.08 SIGNAL AND LIGHTING INSTALLATION REQUIREMENTS.  Install signal and lighting equipment according to the details shown on the Plans and the following:

Apply antiseizing compound to the following fasteners:  frangible couplings, mechanical grounding connectors, bolts that secure handhole covers and signal mounting hardware to poles and mast arms.  Remove the fasteners from luminaire mounting brackets, fused disconnect kits, grounding bushings, and signal faces that secure the visors, and apply antiseizing compound to these fasteners before completing the installation.

Before passing conductors through the holes made in posts, poles, and mast arms for wireways, remove the burrs and sharp edges from the inside and outside of these holes.

Until each traffic signal and/or flashing beacon goes into operation, keep the vehicular and pedestrian signal faces covered with beige colored canvas shirts sized to fit the signal faces shown in the Plans.  Each signal shirt shall feature elasticized openings that fit over the visors and at least two straps to secure it to the signal.  Provide shirts with a legend that reads "out of service" and a center section that allows an operator to see the indications during system tests.

When not shown in the Plans, determine the shaft lengths of lighting and signal poles and signal mast arm connector plate locations to provide the plan mounting heights of luminaires and traffic signal heads.

Furnish work to install foundations for relocated poles, including: conduit, excavation, reinforcing steel, class A concrete, anchor bolts, nuts, and washers.

1.
Electrolier Installation.  Before installing electroliers, check the socket position of each luminaire to verify it matches the position indicated in the instructions for the light distribution type shown on the Plans.

Install electroliers with mast arms with a slight rake by plumbing the side of the pole opposite the mast arm.  After the pole has been plumbed, level the luminaire as recommended by the manufacturer.

Install electroliers without mast arms with the centerline of the pole plumb.

2.
Signal Pole Installation.  Install signal poles with a slight rake by plumbing the side of the pole opposite the mast arm just above the base plate.  Tighten the nuts on the anchor bolts as described in Subsection 660-3.02.1k.

Cover the gap between the foundation and base plate by installing a metal skirt around the base plate, secured with stainless steel sheet metal screws.

3.
Vehicular Signal Head Installation.  With two piece mast arms, do not install signal heads within 12 inches on either side of the slip type field splice.

Attach each side mounted terminal compartment with two 1/2" x 13 bolts, with washers, threaded into holes tapped into the side of the pole at the location shown on the Traffic Signal Hardware Detail Sheet in the Plans.  Install the vertical pipe members plumb.  

When installing 5 sections vertically stacked signal heads on the sides of poles, secure the vertical pipe to the pole using a steel conduit hanger mounted 6 inches below the top horizontal pipe.

Aim through phase vehicular signal faces at a point located a distance from the face as shown in Table 660-2.  If two through signal faces are not visible from this point at a height of 42 inches above finished grade, consult the Engineer for corrective measures.

	TABLE 660-2

	THROUGH PHASE SIGNAL FACE AIMING POINTS

	85th Percentile Speed (mph)
	Minimum Visibility Distance (feet)

	20
	175

	25
	215

	30
	270

	35
	325

	40
	390

	45
	460

	50
	540

	55
	625

	60
	715


4.
Pedestrian Signal and Push Button Installation.  Orient pedestrian signal faces at the center of the crosswalk on the opposite side of the street.  Attach each clamshell bracket with two 1/2" x 13 bolts threaded into holes tapped into the side of the pole.  Install a spacer, furnished by the bracket manufacturer, on each bolt.

Install the push button on the crosswalk side of the pole.  Install R10-3E (R or L) push button signs above each push button.  Furnish signs with the arrow pointing in the direction of the appropriate crosswalk.  When channel is used for mounting push button signs, tap the top and bottom sign bolts into the pole.

5.
Underpass Lighting System Installation.  Mount the luminaires as detailed on the drawings to orient the axis of the lamp perpendicular to the axis of the underpass.

6.
Flashing Beacon Installation.  When the Plans specify using the flasher in a signal controller cabinet to energize beacons, furnish a two pole, fused block with built in fuse pullers and two fuses to protect the flasher.  Furnish and leave 5 feet of cable in the cabinet.  Others will install the fused block and terminate the beacon cables.

7.
Wood Pole Installation.  Place the poles in the ground to at least 6 feet deep.

After setting each pole in the ground, backfill the space around the pole with selected earth or sand, free of rocks 4 inches and larger, or deleterious material.  Place the material in layers approximately 4 inches thick and thoroughly compact them with mechanical tampers.

Furnish poles that provide a minimum vertical clearance of 21 feet between the pavement and low point of overhead conductor.

Replace Subsection 660-3.09 with the following:
660-3.09 MAINTAINING EXISTING AND TEMPORARY ELECTRICAL SYSTEMS.  This work consists of protecting and maintaining the existing and temporary electrical systems during the life of the Contract.  The work includes: locating, repairing, replacing, adjusting, realigning, cleaning, and relocating components of traffic signals, lighting systems, and flashing beacons to keep them wholly operational and positioned according to the following specifications.

Furnish the Engineer with the name and phone number of the person who will maintain the existing and temporary electrical facilities at the Preconstruction Conference.  Make this person available at times until the date of Acceptance for Traffic and Maintenance and provide labor, materials, and equipment this person may need to complete repairs ordered by the Engineer.

When beginning work, the Engineer will notify the Contractor and the local maintenance agencies in writing of the transfer of maintenance responsibilities, providing an effective date and time.  Maintenance does not include replacing defective equipment or repairing equipment damaged before the transfer of maintenance responsibility.  Therefore, before starting work on the project, inventory the condition of the existing equipment with the Engineer and document the damaged and defective equipment.  If beginning work before providing the Engineer with an inventory, the Contractor waives the right to claim extra compensation when the Engineer later finds damaged or defective equipment.

Keep components of the existing and temporary electrical systems operational during the progress of the work, except when the Engineer allows shutdowns to alter or remove the systems. The Engineer will consider these systems operational when no damaged or defective equipment is found in service, components are clean, located, and aligned as specified herein, and photoelectric controls operate the lighting systems.  The State will pay for electricity used to operate the systems, if the public benefits from their operation.  Furnish replacement equipment compatible with equipment used in the Central Region.

Begin work to repair, replace, adjust, realign, clean, and/or relocate components of an affected system within one hour when ordered by the Engineer.  If work is not complete, the Engineer may have outside forces complete the repairs and deduct the amount billed from monies due the Contractor.

Records.  When working on a traffic signal system, print a record of work performed in the diary found in each controller cabinet.  Make sure each entry includes

1.
The dates and times beginning and completing work, and the names of the Crewmembers completing the work.

2.
The characteristics of the equipment failure or faulty operation evident before repair.

3.
The changes made or corrective actions taken.

4.
The printed name and signature of the person responsible for making the repairs or changes.

The Engineer will limit signal system shutdowns to the hours traffic restrictions are allowed in Subsection 643-3.08, Construction Sequencing.  During shutdowns, use flag persons to control traffic.  Provide local traffic enforcement and maintenance agencies 24 hour notice before shutting down a traffic signal system.

Locate existing conduit runs, buried cables, junction boxes, and underground utilities before starting work that may damage these facilities or interfere with these systems.

Where roadways remain open to traffic and the work includes modifying the existing lighting systems, energize the modified circuit by sunset on the same day the Contractor retires the original circuit.

Relocate or replace signal poles, lighting standards, sign poles, flashing beacon poles, load centers, and controller cabinets whenever reducing clearance from the traveled way to less than 15.0 feet.

Alignment.  During the various phases of construction, shift the signal heads to keep them aligned horizontally and vertically with the approaches according to the following:

1.
For overhead signals located 53 feet and more from the stop line, maintain 18.0 feet to 21.5 feet of clearance between the traveled way and the bottom of each signal.  For closer signals refer to the MUTCD for maximum clearances.

2.
For side mounted signals, maintain nine feet to 11 feet of clearance between the traveled way and the bottom of the signal.

3.
Align overhead signals controlling a single lane with the center of the lane.

4.
Align overhead signals controlling two or more lanes with the lane lines separating the lanes.

5.
When the horizontal angle to the side mounted far right signal exceeds 20 degrees, relocate this signal to an overhead location.  Measure the angle 10 feet back from the stop line on the lane line between the two farthest left through lanes.

a.
With two or more through lanes, center one signal head over each lane.

b.
With one through lane and protected permitted signal phasing, leave the five section signal over the lane line and center the signal to be relocated over the through lane.

c.
Otherwise, install the relocated signal 8 feet to the right of the signal centered over the through lane.

6.
For pedestrian signals, maintain 7 to 9 feet between the traveled way and the bottom of each pedestrian signal.

7.
Aim signal heads according to Table 660-2 found in Subsection 660-3.08 Signal and Lighting Structures.

When no longer required, salvage original and Department provided equipment according to the Plans and No. 6.  Salvaging or Reusing Electrical Equipment, found in Subsection 660-3.01.  Remove other materials used in the temporary systems from the project.
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660-4.01 METHOD OF MEASUREMENT.  Add the following:

Pay Item 660(14) Temporary Electrolier.  By each electrolier and foundation furnished, installed, and maintained as directed by the Engineer.

Replace Subsection 5.01 with the following:

660-5.01 BASIS OF PAYMENT.
Payment Includes labor, equipment, and materials required to provide fully functional traffic signals and lighting systems, permanent and temporary, using new equipment.  Remanufactured or rebuilt equipment will not be permitted.

Subsidiary to each Pay Item including but not limited to (Except when included as a separate Pay Item):

(1)
General construction requirements,

(2)
Bonding and grounding,

(3)
Bored Casings,

(4)
Completing tests,

(5)
Conductors,

(6)
Conduit,

(7)
Dewatering excavations,

(8)
Excavation, trenches in rock or soil, bedding, backfill for foundations, conduits, components,

(9)
Foundations including concrete to complete foundations,

(10)
J-boxes including adjustment to final grade,

(11)
Labeling conductors,

(12)
Maintaining temporary and existing electrical systems,

(13)
Minor routing changes directed by the Engineer

(14)
Preparing as-builts

(15)
Removal and disposal of existing/new unused foundations, conduit, conductors, and J-boxes,

(16)
Removing, repairing and replacing improvements

(17)
Removal of signs and reinstallations required to install foundations, conduits, and J-boxes,

(18)
Repairing damage to finishes on new equipment

(19)
Salvaging reusable equipment and materials and delivering to the local Maintenance and Operations station including but not limited to existing signal structure  

(20)
Wiring
660 Pay Items do not include:  roadway planing, roadway paving, drainage structures, erosion, sediment and pollution control, signing, striping and pavement markings, traffic control, and components of the traffic signal communication system.

Pay Item 660(3) Highway Lighting System Complete 

1.
Lighting structures.
Payment will be made under:
Pay Item No.
Pay Item
Pay Unit
660(3)
Highway Lighting System Complete

Lump Sum
660(15)
Lighting Salvage

Each
CR660.1-110316/Z545940000
SECTION 661
ELECTRICAL LOAD CENTERS

 TC "661
Electrical Load Centers" \f C \l "3" 
Special Provisions
661-2.01 MATERIALS.  Add the following:

Anchor Bolts
Section 740-2.02

Load Center.  Replace the 1st paragraph with the following:

NEMA 3R enclosure constructed of .125” thick aluminum, with no external screws, bolts, or nuts.

Equipment List(s) and Drawings.

Delete No. 1. and replace with the following:

1.
Materials on the Qualified Products List:  The Qualified Products List does not apply to the 661 Pay Items.  Provide catalog cuts of materials to the Engineer for review and approval.

3.
Materials Not Requiring Certification:  Replace the 2nd sentence with the following:

Submit these materials for review and approval if included on the Materials Certification List (MCL) or requested by the Engineer.
Add the following materials:

Ground Rods.  Furnish one piece 3/4” diameter by 10 feet long copper clad steel rods.

Ground Rod Clamps.  Furnish one piece bronze clamps with a hex head setscrew that are suitable for direct burial and for use with copper clad ground rods.

Meters.  Furnish meter sockets and landing pads rated for 200 Ampere Service.

Photoelectric Controls.  Delete the first sentence and substitute the following:

Use three wire photoelectric controls that directly switch a circuit from one conductor to another.  Furnish two piece photoelectric controls that consist of a plug-in control unit and a locking type receptacle set in a cast aluminum adapter.

1.
Plug-in Control Unit.

Furnish photoelectric control units that consist of a light sensitive element connected directly to a normally closed, single-pole, single-throw, and control relay free of intermediate amplifications.  For highway lighting, use horizontal or zenith type sensing units that:

a.
Operate at voltages between 120 and 277 VAC, 60 Hz,

b.
Handle loads up to 1,800 volt-amperes,

c.
Operate at temperatures from -40 °F to +150 °F,

d.
Consumes less than 10 watts of power,

e.
Feature a 3-prong, EEI-NEMA standard, twist-lock plug,

f.
Turn-on between 1.0 and 5.0 foot-candles and turn-off at light levels between 1.5 and 5.0 times those at turn-on.

Measurements must meet the procedures in EEI-NEMA Standards for Physical and Electrical Interchangeability of Light-Sensitive Control Devices used in the Control of Roadway Lighting.

Screen the photoelectric control units to prevent artificial light from interfering with normal photoelectric control operation.  Extend screens to the top of the control units.  Use 3 inch wide x 0.063 inch thick (min) aluminum meeting ASTM B209, Alloy 3003-H14.

2.
Locking Receptacles.

Furnish twist lock type, phenolic resin receptacles set in one of the following cast-aluminum adapters.

a.
For photoelectric controls installed on signal poles and load centers, furnish a mounting adapter with a threaded connection that fits conduit outlet bodies threaded for 1/2 inch rigid metal conduit, General Electric model MB-PECTL or approved equal.

b.
For photoelectric controls installed atop lighting poles (with mast arms,) furnish a pole top adapter:  equipped with a terminal block, made to slip over the ends of poles 3 1/2 to 4 1/2 inches in outside diameter, and secured by set-screws, General Electric model PTA-PECTL or approved equal.

661‑3.01 CONSTRUCTION REQUIREMENTS.  Replace the 11th paragraph with the following:

Install two ground rods at least 6 feet apart at each load center.  Connect the neutral bus to the ground rods with a soft drawn bare copper conductor sized per the NEC, 6 AWG minimum.  Bond non-current carrying metal parts in each load center to the ground bus.  At Type 1 load centers, install one ground rod inside the base, readily accessible though the removable cover, and the second ground rod outside the base.  Route the grounding electrode conductor to the second ground rod through one of the knockouts.

Replace the 12th paragraph with the following:

Install photoelectric controls at the locations indicated. Orient photoelectric control units to face the north sky.  Install a screen to prevent artificial light from interfering with normal photoelectric control operation.

For photoelectric controls installed on load centers, install a Myers hub in a cabinet wall shielded from traffic.  To the hub, attach an assembly that consists of a Type LB conduit body, a length of conduit, and a Type C conduit body.  Fabricate the conduit at least 3 ft long and locate the photoelectric control 1 ft above the top of the load center.  Mount the photoelectric control adapter on the Type C conduit body.  Install a conduit hanger to brace the top of the conduit.

For photoelectric controls installed on signal poles, install a Myers hub in the center of the rain cap.  Attach a Type C conduit body to the hub with a close nipple.  Mount the photoelectric control adapter on the conduit body.  Use five conductor 14 AWG wire to connect the photoelectric control to the load center.

For photoelectric controls installed on electroliers, install a pole top adapter.  When the photoelectric control is on a lighting standard with a slip base or frangible coupling style base, use an approved breakaway disconnect in the base of the light standard.  Restrain the cable in a similar manner as the illumination cable in the pole base.  Use five conductor 14 AWG wire to connect the photoelectric control to the load center. 

Add the following:

Coordinate new load centers with existing and or new service utilities.

661‑5.01 BASIS OF PAYMENT.  Add the following:

The following work is subsidiary to 661 Pay Items:

(
All necessary hardware for mounting (shelf angles, rack, shelving, harness, etc.).

(
Removing existing load centers being replaced with new load centers, their foundations, and ground rods.

(
Payment of fees required by the local authority for electrical inspection(s) and the costs of correcting the deficiencies noted during the inspection(s).

(
All work including, but not limited to, contacting and coordinating with the utilities for service; maintenance and usage payments until the Engineer provides the notice of final acceptance. 

CR661.1-022015
Special Provisions
Add the following Section:
SECTION 669
AUTOMATED TRAFFIC RECORDERS

 TC "669
Automated Traffic Recorders" \f C \l "3" 
669-1.01  DESCRIPTION. This work shall consist of reconstruction, refurbishing, and installation of Automated Traffic Recorder (ATR) stations.

ATR consists of inductive loop and piezoelectric sensors connected to a traffic counter.  In each traffic lane, two inductive loops are separated by a specific travel distance and buried beneath the pavement. Two piezoelectric sensors are located adjacent each inductive loop, embedded in the pavement surface.  Lead wires run in underground conduit from the sensors to a type CBA2 cabinet located at the side of the road. Inside the type CBA2 cabinet, the lead wires connect to the traffic counter.  The traffic counter detects the presence and speed of passing vehicles from inductive loop signals.  The traffic counter detects axle number and center-to-center axle spacing from piezoelectric signals.  Presence, speed and axle passage information is processed by the traffic counter to classify the number and type of vehicles, which is stored for later retrieval. ATRs are operated and maintained by personnel of the Highway Data Section (HDS); main office located at 2200 E. 42nd Ave., Anchorage, phone (907) 269-0876.

ATR stations may be equipped with a Temperature Data Probe (TDP), which consists of temperature sensors connected to a datalogger.  Sampled conditions may include air temperature, pavement profile temperatures and subgrade profile temperatures.  Temperature sensors send voltage signals to the datalogger.  Sensor voltage levels are processed by the datalogger to yield temperature information, which is stored for later retrieval.

The locations of traffic detection sensors and cabinets, shown on the Plans are approximate and the Engineer will establish the exact locations in the field after consultation with the DOT/PF HDS.

669-1.02 REGULATIONS AND CODE.  Use materials and workmanship that conforms to the standards of the Underwriter's Laboratories, Inc. and the National Electrical Safety Code and local safety code requirements, where applicable.

Use electrical equipment that conforms to the standards of the National Electrical Manufacturer's Association, where applicable.

669-2.01 MATERIALS.  Unless otherwise stated, provide new materials that meet the following requirements:

1.
Wiring.  Subsection 660‑3.05, Wiring.  Use single wire conductors and cables that have clear, distinctive and permanent markings on the outer surface throughout the entire length giving the manufacturer's name or trademark, insulation type-letter designation, conductor size, voltage rating and the number of conductors if a cable.  Home run label all wires and cables in each junction box and cabinet; for example, W1SLA (for wire) and GaSLA (for cable) as shown on the Plans.

2.
Conduit.  Subsection 660‑3.03, Conduit. Use galvanized rigid metal for conduits, except for PVC conduit forming the inductive loops. Provide grounding bushings with plastic‑sleeves to minimize the potential for insulation damage during wire pulls.

3.
Junction Boxes.  Subsection 660‑3.04, Junction Boxes.  Label the covers of all junction boxes used for loops or sensor wires 'TRAFFIC'.  Label the covers of all junction boxes used to provide electrical service to ATR installations 'ELECTRIC’.  Keep junction boxes for 120V/240V electrical service completely separate from junction boxes containing loop or sensor wiring

4.
Terminal Blocks.  Mount Terminal Blocks horizontally as shown in the plans.  Use terminal blocks with nickel, silver or cadmium plated brass binder-head screw terminals.  Use barrier type terminal blocks rated 600 VAC at 20 Amps, sized for 12‑18 AWG wire with removable shorting bars in each position and with integral type marking strips.

5.
Presence Loops.  Use UL listed IMSA specification #51-5-1984 single conductor PVC nylon with tube jacket, type THHN, #14 AWG conductors for detector presence loops.

Use twisted pairs of 18 AWG stranded tinned copper wire for multiple pair loop lead‑in cable.  Each twisted pair shall have its own 20AWG tinned copper drain wire.  An aluminum foil shield shall surround each individual bundle of twisted pair and drain wire. Multiple pair loop lead‑in cable shall have an overall PVC or PE outer jacket.

6. Electrical Load Centers. Use NEMA Type 3R Electrical Load Centers and provide a 120/240V 100 amp single-phase, three-wire-circuit electrical service.

7. Style CBA1 Cabinets.  Cabinets shall meet or exceed a UL 50, NEMA Type 3R rating.  CBA1 cabinet shall be a Hoffman #131JF, 20X17X15 or equal.  Construct the cabinet and hinged door from 5052-H32 or better unpainted sheet aluminum alloy with a minimum thickness of 1/8 inch and a smooth grain finish on the exterior.  Corbin #2 Key Lock.  One (1) adjustable shelf.  Drip Shield.  Interior has four (4) instruct channels for installing adjustable shelves.  Grounding points included on body and door.  Door latching mechanism is a single point PowerGlide padlocking handly system which secures the door in the middle. A door stay is included at the botton of the door with three positions:  90, 120, and 180 degrees.  Ensure that welds are neatly formed and free of cracks, blowholes and other irregularities.  Ensure inside and outside edges of the cabinet are free of burrs.  Design the cabinet with a sloped top to prevent the accumulation of water on its top surface.

8.
Style CBA2 Cabinets.  Cabinets shall meet or exceed a NEMA Type 3R rating.  Cabinets shall be third party certified as an assembly.  Style CBA2 cabinets shall meet the following requirements:

a. Cabinet Dimensions.  Unless otherwise shown on the Plans, the cabinet shall be 48 inches high, 27 inches wide, and 16 inches deep.

b. Cabinet Construction.  Construct the cabinet and door from 5052-H32 or better unpainted sheet aluminum alloy with a minimum thickness of 1/8 inch and a smooth grain finish on the exterior.  Ensure that welds are neatly formed and free of cracks, blowholes and other irregularities.  Ensure inside and outside edges of the cabinet are free of burrs.  Design the cabinet with a sloped top to prevent the accumulation of water on its top surface.

c. Door.  Use double flanged door opening on four sides to prevent dirt and liquids from entering the enclosure when the door is opened.  Provide a door restraint to prevent door movement in windy conditions.  Provide a cabinet door that encompasses at least 80% of the cabinet frontal surface area and is hinged on the right side when facing the cabinet.  Furnish the door with a gasket that satisfies the physical properties found in UL508 table 21.1 and forms a weather tight seal between the cabinet and the door.  Use a hinge that is continuous and made of stainless steel or at least 2.2 mm thick aluminum.  Securely weld the hinge along a quarter, or more, of its length or bolt the cabinet using stainless steel bolts and non-slip nuts.

d. Latch/Lock.  Use a 3 point draw roller type latching mechanism.  Use either stainless steel or cadmium plated, Type II Class 1 or better center catch and pushrods.  Use rollers with a minimum diameter of ¾ inch and made of nylon.  Furnish a stainless steel operating handle with a ¾ inch shank.  Use a Corbin #2 lock keyed lock that matches existing HDS cabinets.  Furnish two keys with each lock.

e. Ventilation.  Provide ventilation using louvered vents in the front door with a removable air filter.  Ensure louvers satisfy the NEMA rod entry test for 3R ventilated cabinets.  Provide filters that cover the vents and are held firmly in place with bottom and top brackets and a spring-loaded top clamp.  Vent exhaust air out between the top of the cabinet and the door.

f. Shelves.  Mount adjustable equipment shelves on "C" factory mounting channels inside of cabinet and support them on both sides.  Mount 2 vertical channels on both sides of the cabinet and on the back, for a total of 6 inside each CBA2 cabinet.  Construct shelves from 5052-H32 or better sheet aluminum alloy with a minimum thickness of 1/8 inch.  Provide a shelf with a minimum depth of 10 inches.  Ensure that shelves are adjustable to within 4 inches of the bottom and to within 8 inches of the top of the cabinet.

g. Keyboard Tray.  Mount a retractable tray as shown in the Plans.

h. Circuit Breaker Panel.  Ensure the circuit breaker panel conforms to the UL67 and NEMA PB1 standards.  Use a MLO, single-phase, 3 wire configuration circuit breaker panel rated at 70 Amp (minimum) 120/240 Volts, in a NEMA Type 2 enclosure with separate neutral and ground buses.  Unless shown otherwise in the Plans, or described herein, provide two 20 amp single pole type circuit breakers with a minimum short-circuit interrupting rating of 10,000 AIC.  Circuit breaker #1 will serve the utility and equipment receptacles, and circuit breaker #2 will serve the thermostatically controlled outlet, cooling fan, and cabinet light.

i. Transient Voltage Surge Protection. Provide transient voltage surge protection, rated at a minimum 500 Volts at 3000 Amps integral to the circuit breaker panel, or integral to each individual circuit breaker.

j. Interior Light. Provide a fluorescent, 120-volt single-tube lamp interior light fixture rated at 13 watts minimum with ballast that will start the lamp at temperatures of 0°F.  Provide a single pole, illuminated toggle switch, mounted inside of the cabinet door to control the light.

k. Cooling Fan.  Provide a thermostatically controlled fan in the top of the cabinet that operates at a settable high temperature limit and exhausts air through a filtered and hooded vent at the top front of the cabinet.  Set an integral thermostat at a temperature lower than the thermostat noted in Item “m” below so that the auxiliary thermostat controls the fan, and not any integral thermostat.

l. Thermostatically Controlled Outlet.  Ensure that a thermostatically controlled single duplex outlet operates at a settable low temperature limit.

m. Thermostats.  Provide remote bulb-type thermostats with SPDT contacts, rated for 16 amps @ 120 VAC for combined motor and resistive loads, for the thermostatically controlled outlet and cooling fan.  Use Tradeline T6031A1029 (equal or better), White-Rogers, Johnson Controls, or Sunne brand thermostats.  Ensure the thermostats for the “Thermostatically Controlled Outlet” have a contact that closes on lowering temperature and set at 50°F.  Provide a thermostat for the “Cooling Fan” that has a contact that closes on rising temperature and set at 90°F.  Mount sensing bulbs as shown on the Plans.

n. Conduit, Raceway and Layup.  Provide EMT, liquid tight metal flex or metal clad conduit for wiring in 120V equipment including circuit breaker panel boards, lights, vent fans, and power receptacles.  Terminate other low voltage wiring on terminal blocks and neatly train within the cabinet using wiring duct or ties.

o. Certification. The Cabinet Assembly consists of the cabinet itself and high voltage (greater than 24 volts) components that are permanently installed, including the circuit breaker panel, receptacles, light and fan as shown on the Plans or described herein.  Obtain certification that the cabinet and associated permanently installed equipment, as a unit, complies with recognized applicable national standards through an authorized local or national testing agency or fabrication shop that complies with ANSI Z34.1-1987 “Third-Party Certification Programs for Products, Processes, and Services”, including but not limited to; Electrical Testing Laboratories (ETL), Underwriters Laboratories (UL), Canadian Standards Association (CSA), Electro Test Incorporated (ETI), or other certified testing agency recognized by the Labor Standards & Safety Division of the State of Alaska Department of Labor. 

9. Ambient Air Temperature Sensor. Provide one Campbell Scientific 107 Temperature Probe meeting the following requirements:

a. Cable Length 50 ft
10. Measurement and Control Datalogger. Provide a Campbell Scientific (CSI), Model CR1000X-XT-SW-NC datalogger.
11. Pavement Temperature Sensor. Provide a Campbell Scientific, Model 105E-L sensor.

12. Solar Radiation Shield. Provide a Campbell Scientific, Model 41303-5A shield.

13. Heater. Portable heater rated 1200-1500 watts @ 120 VAC, fan forced, cord connected electric heater. Broan Model 6201 or equal.  Single stage thematically controlled heater connection power cord, rated 16 at 120 VAC. 30oF to 100oF range. Sure-stat Cat #T118P or equal.
14. Ground Temperature Probe. Provide a Campbell Scientific, Model CS230-L92-S15-E0, Part No. 32279-69 Ground Temperature Probe meeting the following requirements:
a. Cable Length 50 m
b. Internal Probes 15

I. Internal Sensor

Depth (m)

1         0.0

2         0.0762

3         0.1524

4         0.2286

5         0.3048

6         0.4572

7         0.6096

8         0.7620

9         0.9144

10         1.0668

11         1.2192

12         1.3716

13         1.5240

14         1.6764

15         1.8288
15. Piezoelectric Sensor, Class II.  Locate 10 foot long piezoelectric sensor as shown in the plans. 

a) Center Core. 16 gauge, flat, braided, silver plated copper wire.
b) Piezoelectric Material.  Highly compressed piezoelectric copolymer, P(VDF-TrFE).
c) Outer Sheath.  0.406 mm thick brass, CDA-260, ASTM B 587-88.
d) Final Dimensions. ¼ inch wide x 1/16 inch thick; ±0.13 mm.
e) Insulation. Insulation resistance between core and shield: > 500M ohms.
f) Piezoelectric Coefficient: ≥ 20 pC/N – nominal.
g) Passive Signal Cable. RG 58 type with an underground/direct burial rated outer jacket.  The OD of the cable is 1/5 inch.  The nominal capacitance of the cable is 89 pF/m.

669‑3.01 CONSTRUCTION REQUIREMENTS.  

1.
Wiring.

a. Referenced Requirements. Subsection 660‑3.05, Wiring.

b. Termination. Terminate unused pairs at junction boxes within splices.  Terminate unused pairs in terminal blocks at cabinets.  Terminate and solder conductors, including unused spares to “spade” type terminal lugs at terminal blocks.  

c. Relief. Provide at least 2 feet of slack cable for wiring in each junction box and at least 6 feet of slack cable available in the equipment cabinet before the terminal block.  

d. Labeling. Label wiring in junction boxes and at terminal blocks.

2.
Conduit.

a. Referenced Requirements. Subsection 660‑3.03, Conduit, or as indicated on the Plans.

b. Pull Cords. Leave nylon pull cords in all conduits larger than 1 inch and in spare conduits.

c. Bushings.  Ensure that plastic or plastic‑sleeved bushings are in place before wire pulls are performed.

3.
Junction Boxes.

a. Referenced Requirements. Subsection 660‑3.04, Junction Boxes, or as indicated on the Plans.

b. Voltage Limitation.  Junction boxes used for ATR installations shall not contain wiring of systems at or greater than 24 V or conduits carrying wiring of systems at or greater than 24 V.

4.
Terminal Blocks.

a. Terminal Block Placement. Mount terminal blocks within cabinets so that terminals are easily accessible from the front of the cabinet.

b. Labeling. Clearly label terminal blocks and wire pairs on the block.

c. Termination. Terminate and solder conductors, including unused spares to "spade" type terminal lugs 

5.
Presence Loops.

a. Placement Design Adherence.  The Plans are not schematics; installation of the presence loops shall closely conform to the location and layout of conduit runs shown in the Plans.  The contractor shall notify the Project Engineer 14 days prior to saw cutting the pavement for approval of the site layout.

b. Presence Loop Dimensions.  Unless otherwise noted on the plans, form presence loops using four turns of wire, making 6 feet square with a tolerance of ± 1 inch.

c. Presence Loop Dimensions for On-Ramps and Off-Ramps. Form presence loops in On‑Ramps and Off‑Ramps using four turns of wire, making a rectangular 8 feet wide and 6 inch long with a tolerance of ± 1 inch.

d. Lead‑in Conduit. Place lead‑in conduits straight and perpendicular to the centerline of the road from the edge of pavement to the presence loops.

e. Presence Loop Alignment. Center presence detector loops in the traffic lane with a tolerance of ± 1 inch.

f. Presence Loops in Asphalt. 

I. Loop Placement. Locate presence loops 16 feet from leading edge to leading edge unless otherwise noted on the Plans with a tolerance of ± 1 inch.  Align  presence loops in adjacent lanes within a tolerance of ± 1 inch.

II. Compaction tests.  Compaction test requirements are at the discretion of the Engineer.

6.
Piezoelectric Sensors. 

a. Manufacturer's Recommendations: Install piezoelectric sensors according to AVC equipment and piezoelectric sensor manufacturer's recommendations.  The piezoelectric sensor manufacturer’s representative or a piezoelectric sensor manufacturer‑certified installation technician must observe and approve piezoelectric sensor installations.

b. Placement Design Adherence. The Plans are not schematics; install the piezoelectric sensors as close as possible to the locations and layouts of conduit runs shown in the Plans.

c. Saw cut Requirement. Install piezoelectric sensors in saw cut slots in final pavement.  "Block outs" are not allowed.

d. Coaxial Cable. Run coaxial cables to the equipment cabinet without splices.  Terminate on the specified terminal block, with at least 6 feet of slack cable available in the equipment cabinet before the terminal block.

e. Lead‑in Conduit. Install lead‑in conduits from edge of pavement to the piezoelectric sensors straight and perpendicular to the centerline of the road.  Install and cap lead-in conduits for piezoelectric sensors at the sensor end with tape or sealant before paving.  Extend lead-in conduits beyond the edge of the pavement.  Completing lead-in conduit runs to junction boxes and cabinets may be done before or after paving.

f. Piezoelectric Sensor Placement. Center each piezoelectric sensor in the travel lanes between sensors adjoining inductive loops unless otherwise noted on the Plans or directed by the Engineer.  Install piezoelectric sensors with a tolerance of ± 1 inch.

g. Piezoelectric Sensors in New Asphalt.  Install piezoelectric sensors in new asphalt pavement only after three days of normal traffic has passed over the final paving.

7. Cabinets.

a. Cabinet Placement and Orientation.  Install cabinets out of the Clear Zone with the doors facing away from the road.  Unless the orientation is otherwise noted on the plans.
b. Conduit Entry.  Install conduit entries for above‑ground enclosure through the bottom of the enclosure.  No conduit runs shall be cut through the sides or top of above‑ground enclosure.  

c. Style CBA2 Cabinets Mounting. Mount style CBA2 cabinets on 4 inch GRMC or DN100 galvanized pipe and support with reinforced concrete foundations as shown on the Plans.  

8.
Utilities.

a. Electrical. Provide and install the Load Center as required per the Plans, specifications and the requirements of the appropriate Electrical Utility.  Provide and install wiring from the load center to the equipment in the cabinet.  Request inspection of the Load Center by the Department of Labor, Division of Mechanical Inspection (DOL/DMI). After approval of the load center by the DOL/DMI, inform the Engineer as to when electrical service is needed at the load center, with sufficient time to enable the HDS to schedule the installation with the Electrical Utility before commissioning of the equipment.  The HDS will make arrangements in writing with the Electrical Utility to establish billing accounts.  The Electrical Utility will provide service to the Load Center upon request of the Engineer.
b. Asphalt Pavement Roughness. No transverse seams, joints or roughness within 50 feet of any inductive loops placed in asphalt pavement section is allowed.  Test the finished surface of the asphalt with a straightedge 10 feet long.  Ensure that the surface does not vary more than ¼ inch from the lower edge of the straightedge within 50 feet of sensors at the ATR installations.  At the Engineer’s discretion, run an inertial profiler or a profilograph equipped with a chart recorder down each wheelpath of each lane for a distance of 50 feet before and after each ATR installation.  HDS will supply the profilograph for the Contractor’s personnel to operate.  Ensure that the asphalt surface as recorded by the chart recorder does not vary more than ¼ inch in 10 feet. 
c. Field Inspection.  Notify the Engineer in writing a minimum of 3 working days in advance (excluding Saturday, Sunday and State or Federal Holidays) before installing conduit/wiring, inductive loops, bending plate equipment, piezoelectric cable, axle sensors, and cabinets.  The Engineer will be present to approve the installation before backfill placement and paving.  At the Contractor's expense, correct and allow the Engineer to re-inspect unacceptable installations for completeness prior to backfill placement and paving.  The Contractor shall be required to excavate, remove, and replace all installations backfilled or paved without prior approval by the Engineer at the Contractor’s expense. 
d. DSL. Provide and install the phone line from the NID service box to the cabinet and connect to modem to ensure DSL connection.
669‑3.02 ACCEPTANCE TESTING.  Perform acceptance testing on ATR installations.  

1. General Tests.  Perform tests for the ATR installations according to subsection 660‑3.01, Installation Details.

2. AVC Acceptance Tests.  

a.
Scope and Governance.  In addition to the General Tests, perform Acceptance Tests on AVC installations.  AVC acceptance tests govern acceptance or rejection of the AVC installation.

b.
Manufacturer Participation.  Observe acceptance tests and assist the AVC counter manufacturer’s representative, or an AVC counter manufacturer‑certified installation technician. 

c.
Highway Data Section Participation. Before beginning AVC Acceptance Tests, notify the HDS.  Notify in writing, through the Engineer, a minimum of 3 working days before proposed testing (excluding Saturday, Sunday and State or Federal Holidays).  Notification includes descriptions of the proposed test vehicles.  A representative of the HDS approves descriptions of the proposed test vehicles in writing before testing and be on-site during final acceptance testing.  Provide a tabulated listing of each vehicle’s gross weight and measured axle spacing to the HDS representative before testing.  The HDS representative must approve scheduling of data sampling and testing for each lane.  
d.
Results Certification.  The Highway Data Manager or designated representative shall certify in writing when the installation has met the accuracy requirements of the acceptance tests.  

e.
Acceptance Test Procedure.  Perform the Acceptance Tests as follows:

Acquire a set of test data for the AVC sensor array.  Obtain test data by passing test vehicles over the AVC sensors in each lane.  Test data consists of 10 valid samples per lane, for each of 3 test vehicles.  Test data samples will include FHWA class designation and computed axle spacing for each sensor pass.  


To be considered valid, obtain sample data under the following conditions:

The test vehicle must maintain good lane discipline while traversing the entire sensor array.  
I. The test vehicle must maintain a constant speed, between 40 mph and the maximum speed limit, while traversing the entire sensor array.  

II. Acquire data for a particular lane using the same group of 3 test vehicles. 

III. Sample data from successive sensor passes of each test vehicle.  Data may not be omitted or included out of order for any 10 samples.   

IV. Sensor passes for the 3 classes of vehicles may be intermixed.  

V. Sensor passes for multiple lanes may be acquired simultaneously.

f.
Accuracy Requirements.  The Automated Vehicle Classifier must meet the following requirements separately in each lane:

I. The AVC system correctly assigns FHWA class designation for 9 out of 10 successive sensor passes of each vehicle class.

II. The AVC system computes axle spacing to within 6 inches of the actual measurements, for 9 out of 10 successive sensor passes of each vehicle class.
g.
Test Vehicles. Provide, and make arrangements for; test vehicles and drivers as needed for the acceptance testing.

The group of three test vehicles shall consist of one each of the following:

I. A two axle, six wheel, single unit vehicle (FHWA Class 5)
II. A three axle, ten wheel, single unit vehicle (FHWA Class 6)
III. A five axle, eighteen wheel, single trailer vehicle (FHWA Class 9), with high‑cube‑rated (HCR) trailer
h.
Class 5 Vehicles. Class 5 vehicles shall meet the following requirements:

I. Spacing between steering and drive axles of 13 feet to 23 feet

II. Weight on the steering axle between 2,200 lb and 12,000 lb. 
III. Weight on the driving axle between 7,000 lbs and 18,000 lb. 
i.
Class 6 Vehicles. Class 6 vehicles shall meet the following requirements:

I. Spacing between steering axle and the drive axle group of 13 feet to 23 feet 

II. Spacing between the drive axles of 4 feet to 6 feet

III. Weight on the steering axle between 6,000 lb.  and 12,000 lb

IV. Weight on the drive axle group between 20,000 lb. and 37,500 lb...
j.
Class 9 Vehicles. Class 9 vehicles shall meet the following requirements:

I. Spacing between the steering axle and the drive axle group of 13 feet to 23 feet

II. Spacing between the drive axles of 4 feet to 6 feet

III. Spacing between the drive axle group and the trailer axle group of 25 feet to 45 feet

IV. Spacing between the trailer axles of 4 feet to 6 feet

V. Weight on the steering axle between 6,000 lb. and 12,000 lb.

VI. Weight on the trailer axle group between.20,000 lb. and.37,500 lb

k.
Vehicle Loading. Ensure that three-test vehicles are loaded with non-shifting material to a minimum of 50% of legal load during testing.  

l.
Tire Inflation. Ensure that tires on the three-test vehicles are inflated to recommended pressures during testing.
m.
Weighing Method.  The gross weight of each test vehicle and the weight of each test vehicle’s axle groups shall be determined by weighing on a static scale at a scale house operated by the State of Alaska Department of Commerce, Division of Weights and Measures.

An axle group is defined as any two axles whose centers are within 8 feet of each other.  The Class 5 and Class 6 test vehicles each have two axle groups.  The Class 9 single trailer test vehicle has three axle groups. 
 669‑3.05 DELIVERABLES.  Submit deliverables to the HDS before final approval of the work or as otherwise called for herein.  

1.
Materials Submittal.  

a. Format and Contents.  Provide a Materials Submittal of proposed equipment and materials for the ATR installations.  The Materials Submittal shall consist of three collated copies of an equipment and materials portfolio.  Each identical portfolio shall contain information of sufficient detail to determine the suitability of the equipment and materials proposed.
b. Table of Contents.  Each portfolio shall include a table of contents listing each item's intended uses, item description, product name, manufacturer, model or part number and reference to associated information within the portfolio.  

c. Reference Drawings. The Materials Submittal shall include a detailed shop drawing of each equipment cabinet showing the location of mounted components.  
d. Delivery Interval. Deliver Materials Submittal for review and approval of the Highway Data Supervisor within thirty days following award of the Contract. 
e. Liability. The State of Alaska will not be liable for any materials purchased, labor performed, equipment used or delay to the work before equipment and materials have been reviewed and approved.  

2.
As‑Built Plans.
a. Prepare four complete sets of as‑built plans, which will be current with the construction. These as‑built plans shall detail construction changes made to the ATR design and include the following information on the appropriate sheets:

I. Location and depth of inductive loops, piezo sensors, conduit runs and scales.
II. Locations of equipment cabinets and junction boxes.
III. Station and offset of junction boxes 

b. Present three sets of as‑built plans to the Engineer, and affix one set to the inside of the cabinet door at the appropriate Automated Traffic Recorder Installation in a waterproof, clear plastic holder.

c. Redlines of full size construction plans will be acceptable as-builts.  

3.
Photographs. 

a. Provide digital photographic prints CD format CD ROMs documenting sensor installations.

b. Deliver photographs and CD ROMs organized in one or more white colored, D-ring style, 3 ring binders with clear insert overlays on fronts and spines.  CD ROMs will be placed in CD storage sheets inside the binders.

c. The photographs shall show the inductive loops and conduit in place before covering with gravel and pavement for asphalt pavement sites, or before covering with epoxy compound for concrete pavement sites.  The photographs shall include:

I. Two or more overall views of each ATR installation showing placement of the inductive loops.

II. One or more views of each loop showing the loop and the conduit to the nearest junction box.

III. One or more views of each piezo sensor conduit showing the coaxial cable, saw cut, and conduit to the nearest junction box

IV. One or more views of each temperature sensor showing the lead cables, saw cut, and conduit to the nearest junction box

4.

Test Results. Written or printed copies of the final results of tests, signed by the Contractor, shall 


be provided to the Engineer before acceptance of the Automated Traffic Recorder Installation. 

5.

Manuals. Provide to the Highway Data Manager installation, repair, and operation manuals for 


Automated Traffic Recording equipment supplied by the Contractor.

6.
Materials. 
a. Provide to the Highway Data Manager any ATR equipment, sensors, and epoxy grout remaining after installation.  

b. Palletize the Deliverable Materials.  

c. Group the contents of each pallet by like items.

d. Attach to each pallet a sealed plastic pouch containing complete copies of Material Safety Data Sheets that apply to the contents of that pallet.
e. Provide an itemized list of Deliverable Materials. For each item, the list shall detail:

I. Item description: including nature of the item, brand name, manufacturer name, model number, type number and serial number.
II. Item condition
III. Item quantity

f. Provide complete copies of Material Safety Data Sheets that apply to the Deliverable Materials.  Attach Material Safety Data Sheets after the last page of the Deliverable Materials list.

669‑4.01 METHOD OF MEASUREMENT. Section 109.

Automated Traffic Recorder sites will be measured Lump Sum.
669‑5.01 BASIS OF PAYMENT. 
The Contract unit price for Automated Traffic Recorder installations shall be full compensation for furnishing all equipment, labor and subsidiary materials required for completion of a site for which there is no specific item in the Plans is subsidiary to the 669 item.  This includes but is not limited to: 
· backfill materials, 
· seeding, 

· topsoil, 

· removal of structures and obstructions, 

· structural excavation for conduits and minor structures, 

· work in support of utilities as specified in Subsection 105-1.06, 

· as-built plans, 
· providing the manufacturer’s representative, 
· acceptance testing,  
· j-boxes, 
· CBA cabinets, 

· portable heater and cooling fan,

· tilt poles, 

· rigid conduit, 
· load centers, 

· demolition of CBA cabinet foundations and associated utility lines/conduits/appurtenances, 

· loops, 
· piezoelectric sensors and Automated Vehicle Classifier system, 

· radar sensors, 

· TDP's, 

· surface temperature probes, 

· ambient air sensors, and 
· other ATR equipment or work as shown on the plans.  
Wet cutting with a concrete saw for piezoelectric sensor installations are subsidiary to 669 items.

WITHHOLDING.  To ensure full compliance under this Section, twenty percent (20%) of the billings for each 669 item shall be withheld until written acceptance of the site has been received from the Highway Data Manager.
Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
669 (1A)
Traffic Data - Site H1
Lump Sum

669 (1B)
Traffic Data - Site H2
Lump Sum

669 (1C)
Traffic Data - Site H3
Lump Sum
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SECTION 670
TRAFFIC MARKINGS
 TC "670
Traffic Markings" \f C \l "3" 
Special Provisions

670-1.01 DESCRIPTION.  Add the following:
Furnish, locate and install Pavement Markings as shown on the Plans and as directed.

Pavement Marking Type:  Methyl Methacrylate (MMA)

670-2.01 MATERIALS.  Replace the material reference,
“Methyl Methacrylate Markings






Subsection 712-2.17”, with,
Methyl Methacrylate Pavement Markings



Subsection 712-2.17

Methyl Methacrylate Pavement Markings are a combination of methyl methacrylate, glass beads and anti-skid aggregate.

Replace the last sentence with the following:
Submit a single certification from the manufacturer of the marking material, for each material combination, certifying the combination of marking material, glass beads and anti-skid aggregate, as furnished, provides the durability, retroreflectivity, and skid resistance specified.

670-3.01 CONSTRUCTION REQUIREMENTS.  Delete No. 4 and substitute the following:

4.
Methyl Methacrylate Pavement Markings (MMA).

a.
General.  15 days before starting work meet with the Engineer for a prestriping meeting.  At this meeting, do the following:
(1)
Furnish a striping schedule showing areas and timing of work, placing materials and the Traffic Control Plans to be used.

(2)
Discuss placement of materials, potential problems.

(3)
Discuss work plan at off ramps, on ramps and intersections.

(4)
Discuss material handling procedures.

(5)
Provide copies of the manufacturer’s installation instructions and copies of the Material Safety Data Sheets.

b.
Manufacturer’s Representative.  Provide the services of a manufacturer’s representative (the “Manufacturer’s Representative”).  Ensure the Manufacturer’s Representative observes the application of the pavement marking materials.  Cooperate with the Manufacturer’s Representative and the Engineer to ensure that the materials are placed according to these Specifications and the manufacturer’s recommended procedures.

c.
Manufacturer Certified Installers.  Install pavement markings using only striping installers certified by the marking materials manufacturer for the specific striping material and method.  Submit these certifications to the Engineer at the Preconstruction Conference.

d.
Preparation.  Prepare the roadway surface to receive pavement markings according to these Specifications and the manufacturer’s recommendations.  Clean and dry the roadway surface.  Completely remove contaminants such as dirt, loose asphalt, curing agents, surface oils, or existing road marking materials before applying pavement marking material.

e.
Equipment.

(1)
Grooving Equipment.

Use grooving equipment that produces a dry cut.  Use vacuum shrouded equipment or other equally effective containment procedures.

(2)
Marking Equipment.

(a)
Longitudinal Marking:  Use truck mounted application equipment capable of installing a double centerline and a single shoulder line in a single pass.  Use automatic bead applicators that place a uniform layer of beads on the lines.  Hand units are not permitted.

(b)
Other Markings:  Use manual or automatic application equipment.  Use stencils or extruders to form sharply defined markings.

f.
Application.  Apply marking material according to these Specifications and the manufacturer’s recommendations.  Use equipment designed and capable of properly mixing at the place and time of application and approved by the manufacturer for the type of product being installed.

Anti-skid Aggregate.  During marking material application, anti-skid aggregate will be evenly distributed and visible throughout the top 20 mils of the marking material mixture, and after the application, in the surface of the cured material.

SURFACE APPLIED

Marking thickness will be measured from the pavement surface.

(1)
Longitudinal Markings.  Apply markings for lane lines, edge lines, and centerlines to yield a thickness of 60 mils.

(2)
Other Markings.
(a)
Transverse and Symbol Markings:

Apply marking for symbols, arrows, stop bars, railroad symbols, and cross walks to yield a thickness of 60 mils.

(b)
Gore Markings:

Apply diagonal gore markings to yield a thickness of 60 mils.

INLAID

Groove the area(s) designated in the Plans.  Install markings in the same work shift as the grooving operation.  Markings will be measured flush with the pavement surface.
(1)
Longitudinal Markings.  Groove the pavement to a depth of  250  mils.  Apply markings for lane lines, edge lines, and centerlines to yield a thickness of  250  mils.

(2)
Other Markings.  

(a)
Transverse and Symbol Markings:

Groove the area for inlaid markings to a depth of  250  mils.  Apply marking for symbols, arrows, stop bars, railroad symbols, and cross walks to yield a thickness of  250  mils.

(b)
Roundabouts:

As designated on the plans, groove the area for inlaid markings in roundabouts to a depth of 500 mils.  Apply markings to yield a thickness of 500 mils.

(c)
Gore Markings:

Diagonal gore markings will not be inlaid unless shown in the Plans.

g.
Disposal of Waste.  Waste material(s) are the Contractor’s property.  This includes grindings and removed marking material.  Do not dispose of or store waste material(s) on State property.  Dispose of waste material(s) according to applicable Federal, State, and local regulations.

h.
Sampling.  On the form provided by the Engineer, record the following readings and locations where they were taken using project stationing, and submit them to the Engineer with 24 hours for evaluation.  Thickness of material and depth of slot are measured from the surface of the pavement.

SURFACE APPLIED

(1)
For surface applied longitudinal applications, measure the thickness of the lines (above the pavement surface) at the time of application, every 500 feet.

(2)
For surface applied other markings measure the thickness in three locations for each marking.

INLAID

(1)
For inlay longitudinal applications, record the depth of the slot every 500 feet during the grinding operation.

(2)
For inlay other markings measure the thickness in three locations for each marking.

Inspect the markings initially, and again two weeks after placement, to ensure the material has cured properly.  Remove soft spots or abnormally darkened areas and replace with material meeting specifications.

The Engineer may elect to use the Contractor’s readings or perform additional sampling.

Add the following:

Refer to the Survey Field Books identifying the no passing zones (see Subsection 642-3.01)

670-3.04 PAVEMENT MARKING REMOVAL.  Add the following:

Coordinate removal work with construction activity.  Remove pavement markings the same day permanent markings are applied, unless otherwise directed.  Use vacuum shrouded equipment or other equally effective containment procedures.

Replace Subsection 3.06 with the following: 

670-3.06 TOLERANCE FOR LANE STRIPING.

1.
Length of Stripe.  ± 2 inches.

2.
Width of Stripe.  ± 1/8 inch.

3.
Lane Width.  ± 4 inches from the width shown on the Plans.

4.
Stripes on Tangent.  Do not vary more than 1 inch laterally within a distance of 100 feet when using the edge of the stripe as a reference.

5.
Stripes on Curves.  Uniform in alignment with no apparent deviations from the true curvature.

6.
All Stripes.  Keep the center of the stripe within planned alignment.

7.
Double Stripes.  ± 1/4 inch.

8.
Thickness of Surface Applied.  Minimum specified to a maximum of + 30 mils.

9.
Depth of Inlay Slot.  Minimum specified to a maximum of + 40 mils.

10.
Thickness of Inlaid Marking Material.  Fill inlay area completely from the bottom of the inlay to the surface of the pavement.

If it is determined that the material is being placed too thin, the beads are not properly placed, the anti-skid aggregate is not visible, or otherwise not to specification, make immediate adjustments to correct the problem.

Pavement markings applied by any method will be unacceptable if:

1.
Marking is not straight or wide enough.

2.
Thickness of line is not uniform.

3.
Thickness of line is less than specified.

4.
Material is uncured.

5.
Material blackens or is inconsistent in color.

6.
Inlay slot is not the specified depth.

7.
Inlay slot is not filled to the specified depth.

8.
Edge of the markings is not clear cut and free of overspray.

9.
Reflective elements are not properly embedded.

10.
Retroreflectivity of the markings is less than specified.

11.
Anti-skid aggregate is not visible in the marking material during application and the dried surface.

12.
Markings exhibit poor adhesion.

13.
Color is not as specified.

Perform repairs using equipment similar to the equipment initially used to place the materials.  Do not perform repairs in a “patch work” manner.  If more than one repair is required in a single 500 foot section, grind and repair the entire section.

670-4.01 METHOD OF MEASUREMENT.  Add the following:
Thickness will be measured from the top of the marking to the top of the pavement surface.  Marking material placed in a depression left by pavement line removal will not be included in measuring the thickness of the line.

Delete No. 2. 
Delete No. 3 and replace with the following:
3.
Each.  Pavement markings using letters, numbers, and arrows will be measured on a unit basis with each separate word or symbol constituting a unit.  Railroad Markings will be measured by the complete unit shown for each lane of travel.
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Add the following No. 4:

4.
Foot Basis.  Longitudinal pavement markings, transverse, and gore markings, surface applied or inlaid will be measured by the linear foot of 4 inch wide line.  Wider striping will be measured in multiples of 4 inches. Skip stripes will be measured as 1/4 of this distance.

CR670.1/Z545940000

670-5.01 BASIS OF PAYMENT.  Add the following:

For all phases of construction:  There will be no separate payment for:

(
Over-runs of material caused by the variation of the gradation of the asphalt

(
Additional material required to achieve the thickness specified on open graded pavement

All work and materials associated with pavement markings are subsidiary to 670 items, including but not limited to:

(
Milling for installation of the inlaid pavement markings including the removal of millings

(
Temporary pavement markings and removal of conflicting markings, including repair of the roadway surface, milled surface or otherwise

(
Traffic Control required for the installation of permanent and temporary pavement markings, removal of conflicting markings, and repairs

Replace Item 670(10) with the following:
Payment will be made under:

Pay Item No.
Pay Item
Pay Unit

670(10)
MMA Pavement Markings
Lump Sum

670(10A)
MMA Pavement Markings, Longitudinal Surface Applied
Linear Foot

670(10B)
MMA Pavement Markings, Symbols and Arrow(s) Surface Applied
Each

670(10C)
MMA Pavement Markings, Transverse and Gore Surface Applied
Linear Foot

670(10D)
MMA Pavement Markings, Longitudinal Inlaid
Linear Foot

670(10E)
MMA Pavement Markings, Symbols and Arrow(s) Inlaid
Each

670(10F)
MMA Pavement Markings, Transverse and Gore Inlaid
Linear Foot

Delete Items 670(11) and 670(12).

CR670.1-110812/Z545940000

Special Provisions
Add the following Section:
SECTION 682
UTILITY POTHOLING
 TC "682
Utility Potholing" \f C \l "3" 
682-1.01 DESCRIPTION.  Expose subsurface utilities using a vacuum-extract truck.  Record the location of the utility(s). Backfill the pothole and dispose of waste materials.

682-2.01 MATERIALS.

Backfill Material:


Aggregate Base Course, Grading D-1

Section 703

Asphalt Patch Material:

Hot Mix Asphalt Type II, Class B



Section 401
CR682-01011
682-2.02 EQUIPMENT.  The vacuum truck must be able to operate a minimum 6” diameter hose and must have a pressurized water gun either on the vacuum truck or on a separate vehicle during the operation.

Z545940000
682-3.01 CONSTRUCTION.  Submit the utility potholing schedule to the Engineer and utility companies not less than 7 days before starting potholing.

Deliver the vacuum-extract truck to the job-site with the debris tank empty.

Expose the subsurface utilities.  Log the as-built information, subsection 682-3.02.  Backfill the pothole immediately after the Engineer accepts the logged data.  Backfill the first 6 inch lift using the excavated material, compact the material.  Backfill the balance of the pothole using Aggregate Base Course, Grading D-1, compact the material.  In paved areas, use Hot Mix Asphalt Type II, Class B to patch over the pothole, match the thickness of the surrounding pavement.

Dispose of excavations off-site.  Before beginning potholing, provide to the Engineer a certificate, signed by the owner or owner's representative, identifying the disposal site and acceptance of the project potholing excavations.

Utilities damaged by the potholing operation require the Engineer to be immediately notified.  The Contractor is responsible for the repairs and the associated costs.  Contact and coordinate repairs with the utility owner.

682-3.02 AS-BUILTS.  Create a utility pothole log, as-built, recording for each pothole: the date of potholing operation, utility type and size, station, offset, elevation, groundwater, and other pertinent data.  Survey the utility location using the project horizontal and vertical control; comply with the requirements of Section 642.  Submit the completed log to the Engineer within two working days following the completion of the pothole excavation.

682-4.01 METHOD OF MEASUREMENT.  The pay unit, contingent sum, is measured by the hour of work performed.
682-5.01 BASIS OF PAYMENT.  Pay Item No. 682(1) is paid at $450/hour for the work to pothole; expose the utility(s), backfill the hole, patch disturbed pavement and dispose of excavations.  The paid time includes the work; labor, and the fully operated vacuum truck or combination of vacuum truck and other Engineer approved equipment engaged in potholing at the area(s) identified in the Plans and/or identified by the Engineer.  The paid time includes the time to empty the vacuum truck of excavation material, including the travel time, from this project only, to a certified disposal site.

Travel time to and from the project, idle time, maintenance and repairs (labor, material and time) are incidental and not included in the measured time.  

As-built, utility pothole log, per subsection 682-3.02, will be paid under Section 642.

Potholes for the Contractor's information and potholes not accepted by the Engineer will not be paid for by the Department.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
682(1)
Vac-Truck Pothole
Contingent Sum

CR682-01011
Special Provisions
Add the following Section:
SECTION 690
WATERWAY
 TC "690
Waterway" \f C \l "3" 
690-1.01 DESCRIPTION.  Construct a stream channel and bank (protection and revegetation), at the locations on the Plans and or as staked.
Provide a plan and schedule for the culvert, stream bed and bank construction meeting the requirements of the Contract documents (Section 107 Legal Relations and Responsibility to Public - Permits, Section 643 Traffic Maintenance and similar).

1.02 REFERENCES.

1.
Stream Bank Revegetation and Protection: A Guide for Alaska; published by Alaska Department of Fish and Game; electronic copy available on the internet.

690-2.01 MATERIALS. 
Clearing and Grubbing (salvage grass tussocks/vegetative mat)
Section 201

Excavation and Embankment (channel excavation)


Section 203 & 703

Structural Plate Pipe


Section 602 & 707

Culverts and Storm Drains


Section 603 & 707

Riprap


Section 611

Seeding


Section 618 & 724

Top Soil


Section 620 & 726

Block Sodding (grass tussocks/vegetative matt)


Section 623

Erosion, Sediment, and Pollution Control


Section 641

690-3.01 CONSTRUCTION REQUIREMENTS.  Provide equipment of a size and type to efficiently complete the work with the least impact on the waterway. Submit to the Engineer a list of equipment to be used during construction for review and approval. Do not damage the culvert structure or surface finish. Do not operate equipment directly on the surface of the culvert; work off of protective pad/dunnage or waterway bed fill material.

690-3.02 EXCAVATION.  Excavate to the dimensions shown on the Plans. Control excavated material to minimize disturbance to the channel and banks.

690-3.03 STREAM CHANNEL. Fill all voids in the channel bottom, left after placement of riprap, with a mixture of gravel, sand and cobbles. After water is restored to the stream, if voids are present between the riprap, add additional mixture of sand, gravel and cobbles as directed by the Engineer.

690-3.04 STREAM BANK.  Tie in, to the existing stream bank, the ends of the constructed banks similar to those found in the field and as shown on the Plans to create a smooth transition from the constructed bank to the existing bank. 

Place the bank reconstruction materials as shown on the Plans, and noted in the Specifications. Place the grass tussocks/vegetative mat such that the top of the bank, is fairly flat and at the same elevation as the existing bank.

1.
Install Erosion Control measures before beginning work.

2.
Salvage/harvest and stockpile grass tussocks/vegetative mat.

3.
Excavate the stream channel.

4.
Place riprap.
5.
Place topsoil (as required), mixed with fertilizer at the manufacturer's recommended application rate, 

6.
Place grass tussocks/vegetative mat on the topsoil. Plant vegetative mats between May 15 and August 1.

a.
Wet the bank

b.
If the grass tussocks/vegetative mat has lost topsoil, such that the in-place thickness of the mat will not be 12-inches thick, add topsoil.
c.
Stake all areas to be planted with grass tussocks/vegetative mats as shown on the Plans prior to installation. Notify the Engineer of the delineated areas three working days prior to installation. Install only after receiving the Engineers approval.

d.
Place grassy tussocks/vegetative mats tightly together, without gaps, with full contact of the root mass to the soil surface below, tamp into place and anchor with wooden stakes 18-inches long and spaced 1 per square yard or 1 per grass tussock, whichever is less.
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Blank Page
 TC "DIVISION 700 — MATERIALS" \f C \l "6" 
DIVISION 700 — MATERIALS

Blank Page
SECTION 702
ASPHALT MATERIALS
 TC "702
Asphalt Materials" \f C \l "3" 
Special Provisions
702-2.01 ASPHALT BINDER. Add the following: 

Meet AASHTO M 320 Performance-Graded Asphalt Binder and AASHTO M332 Performance-Graded Asphalt Binder Using MSCR Test Specification; except, as included in Table 702-2.01-1 Performance-Graded Asphalt Binder – Exceptions.

TABLE 702-2.01-1

PERFORMANCE-GRADED ASPHALT BINDER - EXCEPTIONS

	Performance

Grade
	Viscosity

AASHTO 

T 316
	Multiple Stress Creep Recovery

MSCR,

AASHTO T 350
	Dynamic Shear PAV, 

AASHTO T 315
	Direct Tension AASHTO

T 314
	Elastic Recovery AASHTO

T 301

	
	
	JNR3.2 kPa-1
	JNR Diff
	% Recovery3.2
	G*Sinδ, kPa
	
	

	AASHTO M320 Performance-Graded Asphalt Binder

	PG 52-28
	None
	—
	—
	—
	None
	Delete
	None

	PG 52-40
	None
	—
	—
	—
	None
	Delete
	None

	PG 52-40ER
	None
	—
	—
	—
	None
	Delete
	50% min.

	PG 58-34ER
	None
	—
	—
	—
	None
	Delete
	60% min.

	PG 64-40ER
	None
	—
	—
	—
	None
	Delete
	60% min.

	AASHTO M332 Performance-Graded Asphalt Binder Using MSCR Test Specification

	PG52V-40
	None
	0.50 max.
	Delete
	75 min.
	None
	Delete
	None

	PG58E-34
	None
	0.25 max.
	Delete
	85 min.
	None
	Delete
	None

	PG 64E-40
	1 Pa(s max.
	0.10 max.
	Delete
	95 min.
	5000 max. @ 4°C
	Delete
	None


CR702.3R-100117

702-2.03 EMULSIFIED ASPHALT.
2.
Special Tack Emulsion, STE-1.

TESTS ON RESIDUE
Replace the first line: 
Penetration @ 77 °F
100-200,

with:
Penetration @ 77 °F
100-250

CR702.2R1-060115

SECTION 703
AGGREGATES

 TC "703
Aggregates" \f C \l "3" 
Special Provisions
Replace Subsection 703-2.04 with the following:

703-2.04 AGGREGATE FOR HOT MIX ASPHALT.  Process and crush aggregate that is free from clay balls, organic matter, other deleterious material, and not coated with dirt or other finely divided mineral matter.  Aggregate used must consist of sound, tough, durable rock of uniform quality.

Remove all natural fines passing a No. 4 sieve before crushing aggregates for Type IV, and VH mixes.

Coarse Aggregate.  Aggregate retained on the No. 4 Sieve.

Meet Table 703-3 requirements:

TABLE 703-3

COARSE AGGREGATE QUALITY FOR HMA

	Description
	Specification
	Type II,

Class A
	Type I;

Type II, Class B;

Type III
	Type IV
	Type VH

	LA Wear, % max.
	AASHTO T 96
	45
	45
	45
	45

	Degradation Value, min.
	ATM 313
	30
	30
	30
	30

	Sodium Sulfate Loss,

% max. (5 cycles)
	AASHTO T 104
	9
	9
	9
	9

	Fracture, % min.
	ATM 305
	90, 2 face
	80, 1 face
	90, 2 face
	98, 2 face

	Flat-Elongated Pieces,

% max.
	ATM 306
	
	
	
	

	1:5
	
	8
	8
	8
	8

	Absorption, % max.
	ATM 308
	2.0
	2.0
	2.0
	2.0

	Nordic Abrasion, 

% max.
	ATM 312
	-
	-
	-
	8 a


a.
Hard Aggregate that meets the Nordic Abrasion values specified may be obtained from, but not limited to, the following sources:

(
MS 52-068-2, located at MP 217 on the Parks Highway near Cantwell

(
Alaska Lime Co, Jim Caswell, located at MP 216.5 on the Parks Highway near Cantwell

(
CalPortland plants located in Dupont Washington

(
Jack Cewe Ltd located in Coquitlam British Columbia, Canada

Fine Aggregate.  Aggregate passing the No. 4 sieve.

Aggregate shall meet the quality requirements of AASHTO M 29, including S1.1, Sulfate Soundness.

Aggregate for Type II, Class A mix shall not contain more than 10% natural fines (blend sand and mineral filler) added to the crushed aggregate, and shall not exhibit rut depth larger than 1/4-inch, as determined by ATM 419.

Fine aggregate for Type IV and VH mixes:

(
do not blend back natural sand

(
shall be non-plastic as determined by ATM 205

(
shall have a minimum uncompacted void content (Fine Aggregate Angularity) determined by AASHTO T 304, Method A, of 45%

TABLE 703-4

BROAD BAND GRADATIONS FOR HOT MIX ASPHALT AGGREGATE

Percent Passing by Weight

	SIEVE
	GRADATION

	
	Type I
	Type II
	Type III
	Type IV
	Type VH

	1 inch
	100
	-
	-
	-
	-

	3/4 inch
	80-90
	100
	-
	-
	100

	1/2 inch
	60-84
	77-99
	100
	100
	65-90

	3/8 inch
	48-78
	68-88
	80-90
	80-95
	55-80

	No. 4
	28-63
	48-68
	44-81
	55-70
	40-60

	No. 8
	14-55
	33-53
	26-70
	35-50
	≤ 45

	No. 16
	9-44
	20-40
	16-59
	20-40
	≤ 35

	No. 30
	6-34
	14-30
	9-49
	15-30
	≤ 25

	No. 50
	5-24
	9-21
	6-36
	10-24
	≤ 20

	No. 100
	4-16
	6-16
	4-22
	5-15
	≤ 12

	No. 200
	4-7
	3-6
	4-7
	4-7
	4-7


703-2.07 SELECTED MATERIAL.

Replace 1. with the following:

1.
Type A. Aggregate containing no muck, frozen material, roots, sod or other deleterious matter and with a plasticity index not greater than 6 as tested by ATM 204 and ATM 205.  Meet the following gradation as tested by ATM 304:

Sieve
Percent Passing by Weight
No. 4
20-55%

No. 200
0-6%, determined on the minus 3-inch portion of the sample

703-2.13 STRUCTURAL FILL. Replace Table 703-12 with the following:

TABLE 703-12

AGGREGATE GRADATION FOR STRUCTURAL FILL

	SIEVE
	PERCENT PASSING BY WEIGHT

	3-inch
	100

	3/4-inch
	75-100

	No. 4
	20-55

	No. 200
	0-6


Replace Subsection 703-2.16 with the following:

703-2.16 RECYCLED ASPHALT PAVEMENT (RAP). RAP shall be free of contamination and deleterious materials.  RAP maximum particle size shall not exceed 1.5-inch.

CR703.1-100117
SECTION 710
FENCE AND GUARDRAIL
 TC "710
Fence and Guardrail" \f C \l "3" 
Special Provisions

Replace Subsection 710-2.04 with the following:

710-2.04 METAL BEAM RAIL.

1.
W-Beam and Thrie Beam Guardrail.  Meet AASHTO M 180, Class A, Type II. 

2.
Box-Beam Guardrail.  Meet:

a.
ASTM A500 Grade B, or
b.
ASTM A501.

Galvanize the rail per AASHTO M 111 after fabrication.
CR710.3-122217

Replace Subsection 710-2.11 with the following:
710-2.11 GUARDRAIL TERMINALS. Meet coating requirements of AASHTO M 180, Class A, Type II. Galvanize after fabrication. Provide one of the following:

1.
Controlled Release Terminal.
Standard Drawing G-25.

2.
Parallel Terminal.

a.
Crashworthiness: NCHRP 350, or MASH Test Level 3

b.
Length: 50 feet

c.
End Offset: 0 to 2 feet (25:1 or flatter straight taper)

e.
Posts: (numbered on Manufacturer's drawing)

(1)
No. 1: Steel post in steel tube, or hinged steel post

(2)
No. 2 through 8: Steel post in steel tube

f.
Guardrail terminal widening: Standard Drawing G-20.11. End offset, X = 2 Feet.

g.
Manufacturers:

(1)
Road Systems, Inc.
Model: Sequential Kinking Terminal (SKT)

3616 Old Howard County Airport
Drawing No.: SKT-S-8US

Big Spring, Texas 79720

Ph: (432) 263-2435. 

(2)
Trinity Highway Products, L.L.C.
Model: Extruder Terminal (ET-Plus)

950 West 400 South
Drawing No.: SS352
Centerville, Utah 84014

Ph: (801) 292-4461

(3)
Approved Equivalent

h.
Retroreflective Sheeting: 

(1)
ASTM D4956 Type III, IV, or V (2.0 square feet, minimum)

(2)
Yellow and black bars sloping 45 degrees downward toward the traffic side

(3)
Place on the end section

3.
Buried in Backslope Terminal:
Standard Drawing G-15.
CR710.2-012317
SECTION 712
MISCELLANEOUS

 TC "712
Miscellaneous" \f C \l "3" 
Special Provisions

712-2.17 METHYL METHACRYLATE PAVEMENT MARKINGS.  Replace No. 1. Quality Requirements: with the following:

1.
Quality Requirements:  Use a marking material formulated for the application type specified.  Use a marking material manufactured from new materials and free from dirt and other foreign material.  Use a methyl methacrylate based resin system for part “A”.  Use benzoyl peroxide system for part “B”.

Extruded or stenciled application:  Material formulated for extruded or direct stenciled application with factory intermix beads, and anti-skid aggregate and the application of additional surface applied beads.

Submit a manufacturer certification for both the methyl methacrylate material, glass beads and anti-skid aggregate to ensure that the materials furnished conform to these Specifications.

2.
Performance Properties:  Add the following:

I.
Color:
Yellow, PR-1 Chart, 33538 Federal Yellow.  White, minimum daylight reflectance of 84.

712-2.18 GLASS BEADS FOR METHYL METHACRYLATE PAVEMENT MARKINGS.  Replace the bead table with the following:

Use the type and quantity of beads specified in writing by the marking material manufacturer required to satisfy the specified performance requirements.  The written certification will note the bead coating is compatible with the marking material binder.

1.
Bead Manufacturer and Type.  

a.
Swarco, Megalux-Beads or

b.
Approved equal beads

Approved Equal Beads.  Equal beads will demonstrate:

(1)
Bead coatings compatible with marking materials.  Marking Material Manufacturer will certify compatibility.

(2)
Lasting retro reflectivity.  

CR712.1-010109
SECTION 724
SEED

 TC "724
Seed" \f C \l "3" 
Special Provisions
Delete Subsection 724-2.02 Materials and replace with the following:

724-2.02 MATERIALS. Meet applicable requirements of the State of Alaska Seed Regulations, 11 AAC 34, Article 1 and Article 4.

Seed which contains any prohibited noxious weeds listed in the Alaska Department of Natural Resources Division of Agriculture’s Prohibited  and Restricted Noxious Weeds list shall be rejected. The Prohibited and Restricted Noxious Weeds list is located at the following URL: http://plants.alaska.gov/invasive/noxious-weeds.htm.

Seed containing more than the maximum allowable tolerance of restricted noxious weeds shall be rejected. Restricted noxious weeds, with their maximum allowable tolerances are listed in the Alaska Department of Natural Resources Division of Agriculture’s Prohibited and Restricted Noxious Weeds list. The Prohibited and Restricted Noxious Weeds list is located at the following URL: http://plants.alaska.gov/invasive/noxious-weeds.htm.

The Contractor shall furnish to the Engineer a statement signed by the vendor identifying the lot number or lot numbers, certifying each lot of seed has been tested within the preceding nine (9) months, by a recognized seed testing laboratory. Seed that has not been tested within the preceding nine (9) months shall be rejected. The Contractor shall not remove tags from the seed containers. Seed containers that do not have tags shall be rejected. Discrepancies in the lot numbers listed on the statement to the lot numbers indicated on the tags of the seed containers shall be grounds for rejection. Seed which has become wet, moldy, or otherwise damaged in transit or storage will not be accepted. The Contractor shall immediately remove rejected seed from the project premises.

SSP12-010116
SECTION 726
TOPSOIL

 TC "726
Topsoil" \f C \l "3" 
Special Provisions
Delete Subsection 726-2.01, except for Table 726-1 and replace with the following:

726-2.01 TOPSOIL.  Furnish topsoil that is representative of the existing, natural organic blanket of the project area.  Perform a quality test, as defined by ATM 203, on the soil to determine the organic content of the soil.  Supply the results to the Engineer.

Soil with an organic content of 5 percent or more may be reused and spread on the finished slopes where topsoil is noted on the plans.  Remove roots, stumps, unnatural material, and rocks greater than 3 inch in diameter from the organic material before it is graded onto the finished slope.

Soil with an organic content of less than 5 percent cannot be used as topsoil for the project.  In this case furnish topsoil consisting of a natural friable surface soil without admixtures of undesirable subsoil, refuse or foreign materials having an organic content of 5 percent or more, as determined by ATM 203.  The material shall be reasonably free from roots, clods, hard clay, rocks greater than 3 inches in diameter, noxious weeds, tall grass, brush, sticks, stubble or other litter, and shall be free draining and nontoxic.  Notify the Engineer of the topsoil source location at least 30 calendar days before delivery of topsoil to the project from the identified location.  The Engineer will inspect the topsoil and its sources before approval will be granted for its use.

CR726.1-112707
Special Provisions

Replace Section 727 with the following:

SECTION 727
SOIL STABILIZATION MATERIAL
 TC "727
Soil Stabilization Material" \f C \l "3" 
727-2.00 GENERAL.  Free of noxious weeds, seeds, chemical printing ink, germination and growth inhibitors, herbicide residue, chlorine bleach, (except where specified: rock, metal, plastics) and other deleterious materials and not harmful to plants, animals and aquatic life.  Wood cellulose "paper" fiber, wood chips, sawdust, and hay are not permitted as stabilization materials.

727-2.01 MULCH.  Flexible blanket/covering, temporary degradable (bio/photo) form of erosion control.  Use one of the following:

Dry Erosion Control, Stabilization Products.  Hand applied or spread with mulch blower equipment.
1.
Straw.  Use straw, in an air-dried condition, from oats, wheat, rye, or other approved grain crops that are free from noxious weeds, seeds, mold, or other materials detrimental to plant life. Straw material shall be certified weed-free straw using North American Weed Management Association (NAWMA) Standards.  In-lieu of certified weed-free straw provide documentation that the material is steam or heat treated to kill seeds or provide U.S. or state's department of agriculture laboratory test reports, dated within 90 days prior to the date of application showing that there are no viable seeds in the straw.

2.
Shredded Bark Mulch.  Shredded bark and wood with the following characteristics:

a.
Not containing resin, tannin, or other compounds in quantities harmful to plant life.

b.
Maximum length of individual pieces is 2 inches with 75% passing through a 1 inch sieve.

c.
Will form a uniform ground cover/mat, have moisture absorption, retention, and percolation properties, not be susceptible to spreading by wind or rain providing a good growth medium.

d.
May contain up to 50% shredded wood material.

e.
Shredded wood material aged 1 year minimum prior to use.

Hydraulic Erosion Control Products (HECPs) Applied hydraulically.

A fiber mulch matrix:  biodegradable and composed of wood, straw, coconut and other fibers natural and man-made.  When applied, create a continuous, porous, absorbent high water holding, flexible blanket/mat/mulch/covering making intimate contact with, and adhering to sloped soil surface; permitting water infiltration; resists erosion and promotes rapid germination and accelerated plant growth.  The fibers may be thermally processed, and cross-linked with a hydro-colloidal or linear anionic tackifier (curing period 24-48 hours) or mechanically-bonded (no curing period).  When agitated in slurry tanks with water the fibers will become uniformly suspended, without clumping to form homogeneous slurry.
The HECPs shall be delivered premixed by the manufacturer.  The HECP will contain only the materials provided in the sealed containers from the manufacturer.  No added components are permitted after the manufacturer seals the product container, before application, during application or otherwise.  Submit documentation dated within 3 years of application, from an independent accredited laboratory as approved by the Engineer, showing that the product's testing performance meets the requirements for the slope(s) to be protected on the project, according to the National Transportation Product Evaluation Program (NTPEP), Erosion Control Technology Council (ECTC) and or the Texas DOT/Texas Transportation Institute (TTI) Laboratory.
If the HECP contains cotton or straw provide documentation that the material is certified weed free using NAWMA Standards.  In-lieu of certified weed-free straw, provide documentation that the material is steam or heat treated to kill seeds or provide U.S. or state's department of agriculture laboratory test reports, dated within 90 days prior to the date of application showing that there are no viable seeds in the straw.

The HECP shall contain a dye to facilitate placement and inspection of the material.

1.
Wood Strand, Fiber.

A blend of angular, loose, long thin wood pieces with a high length to width ratio and that are frayed.  Minimum 95% of strands between 2 inches and 10 inches, at least 50% of the length shall have a width thickness between 1/16 and 1/8 inch.  No single strand shall have a width or thickness greater than 1/2 inch.  Processed wood fiber with the following characteristics:

a.
Will remain in uniform suspension in water under agitation and will blend with grass seed, fertilizer and other additives to form homogeneous slurry.

b.
Will form a blotter-like uniform ground cover on application, have moisture absorption, retention and percolation properties, the ability to cover, and hold grass seed in contact with soil, and not create a hard crust upon drying providing a good growth medium.

2.
Dried Peat Moss.  Partially decomposed fibrous or cellular stems and leaves of any of several species of Sphagnum mosses with the following characteristics:

a.
Chopped or shredded to allow distribution through normal hydraulic type seeding equipment and capable of being suspended in water to form part of a homogeneous slurry.

b.
Free from woody substances and mineral matter such as sulfur or iron and with a pH value of between 4.0 and 6.5.

c.
Furnished in an air dry condition and containing less than 35% moisture by weight.  Have a water holding capacity of not less than 800% by weight on an oven dry basis.

3.
Fiber Matrix (FM) Mulch - Types.
a.
Stabilized Mulch Matrices (SMMs)
b.
Bonded Fiber Matrices (BFMs)
c.
Mechanical Bonded Fiber Matrix (MBFM)

d.
Polymer Stabilized Fiber Matrix (PSFM)
e.
Fiber Reinforced Matrices (FRMs)

(
Flexible Growth Medium (FGM)
(
Extended-Term Flexible Growth Medium (ET-FGM)
727-2.02 MATTING.  Fiber mulches, mulch matrices, nets and turf reinforcement mats manufactured from wood fibers, straw, jute, coir, polyolefins, PVC, nylon and others creating dimensionally stable nets, meshes, geotextiles and blankets; creating a continuous, porous, absorbent, flexible blanket/mat/mulch/covering making intimate contact with and adhering to sloped soil surface, resisting erosion and promoting rapid germination and accelerated plant growth.

Rolled Erosion Control Products (RECPs) (Temporary Degradable and Permanent Erosion Control)
Use RECPs that bear the Quality and Date Oversight and Review (QDOR) Seal from the ECTC.  Independent test results from the NTPEP, that the mulch, when tested according to ASTM 6459 Standard Test Method for Determination of Rolled Erosion Control Products (RECP), Performance in Protecting Hillslopes from Rainfall-Induced Erosion, meets the performance requirement using the Revised Universal Soil Loss Equation (RUSL).

Functional Longevity.

1.
Temporary Degradable.

a.
Duration.

1)
Short-Term RECPs. (RECPs 3 - 12 months)

C Factor = .15 maximum

Test Soil Type = Sandy Loam

(National Resources Conservation Service (NCRS) Soil Texture Triangle)

2)
Moderate (Extended) -Term RECPs.  (RECPs 24 months)

C Factor = .05 maximum

Test Soil Type = Sandy Loam (NCRS Soil Texture Triangle)

3)
Long-Term RECPs.  (RECPs 36 months)
C Factor = .01 maximum

Test Soil Type = Sandy Loam (NCRS Soil Texture Triangle)

b.
Product types.

1)
Mulch-Control Nets (MCNs).  Planar woven natural fiber or extruded geosynthetic mesh used to anchor loose fiber matting/mulches.

2)
Erosion Control Blankets (ECBs).  Processed natural and/or polymer fibers, yarns or twines mechanically, structurally, or chemically bound together to form a continuous matrix with a minimum weight of 8 oz/yd2 and a limiting shear stress of 0.45 lb/ft2.

3)
Netless.  Fibers mechanically interlocked and/or chemically adhered together.

4)
Single-net and Double-net.  Fibers mechanically bound together by single or double netting.

5)
Open Weave Textiles (OWTs).  Fibers woven into a continuous matrix.

c.
Materials.

1)
Burlap.  Standard weave with a weight of 3.5 to 10 oz/yd2.

2)
Jute Mesh Fabric.  Cloth of a uniform, open, plain weave of undyed and unbleached single jute yarn.  Use yarn that is loosely twisted and not varying in thickness more than one-half its normal diameter.  Furnish jute mesh in rolled strips meeting the following requirements:

a)
Width:  45 to 48 inches, ( 1 inch

b)
78 warp-ends per width of cloth (minimum)

c)
41 weft-ends per yard (minimum)

d)
Weight:  20 ounces per linear yard, ( 5%

3)
Woven Paper or Sisal Mesh Netting.  Woven from twisted yarns available in rolls 45 to 48 inches wide.  Mesh may vary from closed to open weave, ranging from 1/8 to 1/4 inch openings.  Shrinkage after wetting may not exceed 20% of the surface area.

4)
Knitted Straw Mat.  Commercially manufactured ECB.  Use photodegradable netting and biodegradable thread.  Use straw, in an air-dried condition, from oats, wheat, rye, or other approved grain crops that are free from noxious weeds, seeds, mold, or other materials detrimental to plant life.  ECB may contain coconut or fiber to reinforce the straw.  Straw material shall be certified weed-free straw using NAWMA Standards.  In-lieu of certified weed-free straw, provide documentation that the material is steam or heat treated to kill seeds or provide U.S. or state's department of agriculture laboratory test reports, dated within 90 days prior to the date of application showing that there are no viable seeds in the straw.

5)
Woven/Curled Wood blanket.  Machine produced mat of curled wood shavings with a minimum of 80% 6-inch or longer fibers, with consistent thickness and the fibers evenly distributed over the entire area of the blanket.  Smolder resistant without the use of chemical additives.  Cover the top side of the blanket with biodegradable extruded plastic mesh.

6)
Coconut (Coir Fiber).  Machine produced mat, ECB of consistent thickness and coir fiber evenly distributed over the area of the mat.  Use bio/photo degradable netting and thread.
2.
Permanent.

a.
Product Types and Materials.

1)
Turf Reinforcement Mats (TRMs).  A rolled erosion control product composed of non-degradable synthetic fibers, filaments, nets, wire mesh, and/or other elements, processed into a permanent, three-dimensional matrix of sufficient thickness with a minimum weight of 8 oz/yd2 and a minimum limiting shear stress of 1.5 lb/ft2.  TRMs (may be supplemented with degradable components) shall impart immediate erosion protection, enhance vegetation establishment during and after maturation and permanent vegetation reinforcement providing long-term functionality.

727-2.03 SEDIMENT RETENTION FIBER ROLLS (SRFRs).  Fiber rolls also referred to as wattles.  Manufacture of photodegradable or biodegradable fabric netting without preservative treatment, evenly woven, free of crusted material, cuts, and tears.  Manufacture stakes of photodegradable or biodegradable material (wood stakes, except as approved by the Engineer).
1.
Filter Sock (Wattle)
a.
Fabric netting.

b.
Filled with wood fiber, straw, flax, rice, coconut fiber material.

c.
Minimum diameter 5 inches.

2.
Compost Sock.

a.
Extra Heavy weight fabric netting with a minimum strand width of 5 mils.

b.
Filled with coarse compost.

c.
Minimum diameter 8 inches.

3.
Coir Log.

a.
Woven wrap bristle coir twine netting.

b.
Filled with 100% coconut (coir) fiber uniformly compacted.

c.
Segments maximum length 20 foot, diameter as suited to the application and a density of 7 lbs/pcf or greater.

d.
Coir twine strength equal to 80 lb minimum weaved to a 2 inch x 2 inch opening pattern.

e.
Ties made of hemp rope by 1/4 inch diameter.
727-2.04 COMPOST.  Suitable for serving as a soil amendment or an erosion control material.  Sanitized, mature compost meeting local, state, and Federal quality requirements tested and certified by the U.S. Composting Council (USCC) under the Seal of Testing Assurance (STA) Program.  Biosolids compost must meet the Standards for Class A biosolids outlined in 40 Code of Federal Regulations (CFR) Part 503.  Additionally, meet the requirements of the AASHTO specifications:

1.
Compost Blankets.  Standard Practice for Compost for Erosion/Sediment Control (Compost Blankets) R 52.
2.
Compost Filter Berms and Filter Socks.  Standard Practice for Compost for Erosion/Sediment Control (Filter Berms and Filter socks) R 51.
727-2.05 TACKIFIER.  Tackifier, viscous overspray, generally composed of dry powered vegetable gums derived from guar gum, psyllium and sodium alginase; asphaltic emulsions; petroleum distillates; co-polymer emulsions; and lignosulfonates and used to anchor soil, compost, seed, the mulch fibers to one another, and the ground.  Contain no growth or germination inhibiting materials nor significantly reduce infiltration rates.  Tackifier shall hydrate in water and readily blend with other slurry material.  Tackifier options include:

1.
Type A.  Organic tackifier with certification of plant sources; or

2.
Type B.  Synthetic tackifier with certification confirming product is not harmful to plants, animals, or aquatic life.

727-2.06 POLYACRYLAMIDE (PAM).  Use as a tie-down for soil, compost, seed and as a flocculent. Polyacrylamide (PAM) products shall meet the requirements of American National Standards Institute (ANSI)/National Sanitation Foundation International (NSF) Standard 60 for drinking water treatment, be anionic (not cationic), linear and not cross-linked with an average molecular weight greater than 5 Mg/mole, minimum 30 percent charge density; contain at least 80% active ingredients and a moisture content not exceeding 10% by weight.

Deliver PAM in a dry granular powder or liquid form.
727-2.07 GEOTEXTILE-ENCASED CHECK DAM AND SEDIMENT BARRIER.  Urethane foam core encased in geotextile material (silt fence material Section 633), minimum 8 inches height by minimum base width of 16 inches by minimum 7 foot length.  Overhang the geotextile 6 inch minimum each end with apron type ties by 24 inches each side of the foam core.
727-2.08 SANDBAG.
1.
Sandbag Sack Fabric. Fabric shall be a nonwoven, needle punched design meeting the Minimum Average Roll Values (MARV) verified in accordance with ASTM D4759.
2.
Seam Thread.  Similar durability to the sandbag sack fabric.

3.
Sandbag Fill Material.

a.
Selected Material
703-2.07
Type B

4.
Cinch Ties.  Plastic ties or equivalent tie recommended by the sandbag manufacturer.

727-2.09 MANUFACTURED INLET PROTECTION SYSTEM.
1.
Manufacturers:

a.
Ultra Tech International – Ultra-DrainGuard

b.
Bowhead Environmental and Safety - StreamGuard Exert II Sediment Insert
c.
Enpac - Catch Basin Insert, Oil and Sediment or

d.
Approved equal.

727-2.10 CLEAR PLASTIC COVERING.  A clear plastic covering meeting the requirements of the National Institute of Standards and Technology (NIST) voluntary Product Standard PS 17 - 69 for polyethylene sheeting having a minimum thickness of 6 mils.

727-2.11 STAPLES.  U-shaped staples for anchoring matting, approximately 6 inches long and 1 inch wide.  Machine-made:  No. 11 gage or heavier steel wire.  Hand-made:  12-inch lengths of No. 9 gage or heavier steel wire.
CR727-050812
Special Provisions
Replace Section 729 with the following:
SECTION 729
GEOSYNTHETICS
 TC "729
Geosynthetics" \f C \l "3" 
729-2.01 GEOTEXTILE FOR SUBSURFACE DRAINAGE, SEPARATION, STABILIZATION, EROSION CONTROL AND EMBANKMENT REINFORCEMENT.
1.
Subsurface Drainage. Meet AASHTO M 288 for Subsurface Drainage, except provide a minimum permittivity of 0.5 sec-1, and meet Class 2 Strength Property Requirements.

2.
Separation. Meet AASHTO M 288 for Separation, except provide a minimum permittivity of 0.50 sec-1, and meet Class 3 Strength Property Requirements.

3.
Stabilization. Meet AASHTO M 288 for Stabilization, except provide a minimum permittivity of 0.50 sec-1, and meet Class 1 Strength Property Requirements.

4.
Erosion Control. Meets AASHTO M 288 for Permanent Erosion Control and meet Class 1 Strength Property Requirements.

5.
Reinforcement. Meet the requirements in Table 729-1 for Type 1 or Type 2.

Package, label, handle and store geotextile materials according to ASTM D 4873.

TABLE 729-1

GEOTEXTILE REINFORCEMENT PROPERTIES
	Property
	Test Method
	Units
	Requirement a

	
	
	
	Type 1
	Type 2

	Grab Tensile
	ASTM D 4632
	lb.
	200/200
	400/400

	Grab Elongation
	ASTM D 4632
	% (MD)
	10
	10

	Wide Width Tensile
	ASTM D 4595
	lb./in. (ultimate)
	200/200
	400/400

	Wide Width Tensile
	ASTM D 4595
	lb./in. (@ 5% strain)
	100/100
	200/200

	Seam Breaking Strength
	ASTM D 4632
	lb./in.
	180
	360

	Puncture
	ASTM D 6241
	lb.
	500
	1500

	Trapezoidal Tear
	ASTM D 4533
	lb.
	100
	150

	AOS
	ASTM D 4751
	U.S. sieve size
	#30 b
	#30 b

	Permittivity
	ASTM D 4491
	sec-1
	0.20
	0.20

	Flow Rate
	ASTM D 4491
	gal./min./ft2
	10
	10


a.
Minimum Average Roll Values (MARV) in machine-direction (MD) and cross-machine direction (XD) unless otherwise specified.

b.
Maximum average roll value

729-2.02 RESERVED.

729-2.03 PAVING FABRIC. Meet AASHTO M 288 for Paving Fabric.

729-2.04 SILT FENCE. Meet AASHTO M 288 for Temporary Silt Fence.

729-2.05 GEOGRID FOR EMBANKMENT AND ROADWAY STABILIZATION AND REINFORCEMENT. Provide geogrid consisting of a regular network of connected polymer tensile elements with aperture geometry sufficient to provide significant mechanical interlock with the surrounding material.  Provide dimensionally stable geogrid that is able to retain its geometry during construction.  Provide geogrid structure that resists ultraviolet degradation and all forms of chemical and biological degradation encountered in the material in which it is buried.

Package, label, handle, and store geogrid material according to ASTM D 4873.

1.
Stabilization. Provide geogrid that meets the survivability requirements in Table 729-2 and meets the physical requirements in Table 729-3.

2.
Reinforcement. Provide geogrid that meets the survivability requirements in Table 729-2.

TABLE 729-2

GEOGRID SURVIVABILITY REQUIREMENTS
	Property
	Test Method
	Units
	Requirement

	
	
	
	Class 1
	Class 2

	Ultimate Multi –Rib Tensile Strength a
	ASTM D 6637
	lb./ft.
	1230
	820

	Junction Strength a
	ASTM D 7737
	lb.
	25
	25

	Ultraviolet Stability (Retained Strength)
	ASTM D 4355
	%
	50% after 500 hours of exposure


a.
Minimum Average Roll Values (MARV) in any rib direction.

TABLE 729-3

Geogrid Physical Requirements
	Property
	Test Method
	Units
	Requirement

	2% Tensile Strength a
	ASTM D 6637
	lb./ft.
	( 400

	5% Tensile Strength a
	ASTM D 6637
	lb./ft.
	( 800

	Percent Open Area
	COE, CW-02215
	%
	50 – 80

	Aperture Size b
	Direct measure
	in.
	0.5 – 3.0


a.
Minimum Average Roll Values (MARV) in machine-direction (MD) and cross-machine direction (XD).

b.
Measured as the spacing between parallel ribs.

CR729-050117

SECTION 730
SIGN MATERIALS

 TC "730
Sign Materials" \f C \l "3" 
Special Provisions

Delete Subsection 730-2.03 Retroreflective Sheeting and replace with the following:

730-2.03 RetroREFLECTIVE SHEETING. Meet ASTM D4956 for the type specified.

SSP33-010116.SSHC2015
730-2.04 SIGN POSTS.
Add No. 7:

7.
Structural Tubing and W-Shape Beams.

a.
Structural tubing shall conform to ASTM A500, Grade B, or ASTM A501.  The tubing shall be square and of the dimensions called for in the Plans with 0.2 inch thick walls.  0.4 inch diameter holes shall be drilled as required to permit mounting of the sign.

b.
W-shape beams shall conform to ASTM A36.

c.
Structural tubing and W-shape beams shall be hot dip galvanized according to 1.b. of this subsection.  Damaged and abraded tubes and beams shall be repaired according to 1.c. of this subsection.

CR730.1-062204

Replace Subsection 730-2.05 with the following:

730-2.05 FLEXIBLE DELINEATOR POSTS.  Durable fiberglass composite, polymer, or plastic material meeting the dimensions and colors shown on the Plans. Resistant to ultraviolet light, ozone and hydrocarbon damage and remain flexible at a temperature of minus 40 °F. Provide posts with reflectors that are capable of self-erecting and remaining serviceable after 5 head-on impacts at 55 mph and 10 impacts at 35 mph with an automobile at an air temperature of plus 40 °F.

Terminal Markers - Flexible (marker).  The marker includes the pole/post/rod (pole), reflective and retroreflective sheeting and mounting hardware.

Provide durable markers: resistant to impact from (snow and vehicle), vandals, ultraviolet light, moisture, ozone, and hydrocarbons.

When the pole is loaded, the marker shall bend/flex, remain flexible and oriented as installed continuing to function as designed without permanent displacement along the length of the member.  Provide the flexibility in the primary vertical element, a connecting device between the vertical element and connection to the support member (spring or other) or a combination.

Provide a connection sufficient to transfer the loads from the pole to the supporting member without reducing the strength, flexibility, or durability of either.  The connection shall not negatively influence the performance of the guardrail.  Provide approval of the connection from the marker manufacturer and support member manufacturer (if proprietary).

(
Design Loads:

(
Impact load from snow thrown by snowplows

(
Weight of snow covering the pole (snow thrown from snowplows)

(
Wind loads (100 mph, 3 sec gust)

(
Service Temperature Range:
-40˚ F to +140˚ F.

(
Pole:

1.
Material:

(
Steel, or

(
Stainless Steel, or

(
Other Poles:

(a)
Continuous glass fiber and marble reinforced thermosetting composite, or

(b)
Engineered plastic alloy, or

(c)
Fiberglass Reinforced Polyester (FRP)

(d)
High-Impact Polyolefins

2.
Dimensions

(
Top of Pole:  60 inches to 84 inches above top of guardrail

(
Width/Diameter:  minimum = 1 1/4 inches, maximum = 2 inches (steel/stainless steel not be greater than 5/8 inch diameter)

(
Thickness:  as required by design

3.
Visibility:

(
Daytime: Pole - color orange

a.
Steel and Stainless Steel Poles:  Applied permanent finish.

b.
Other Poles:  Color pigment ultraviolet stabilized and solid through the cross section from end to end.

(
Nighttime:  Added retroreflective sheeting - color white

a.
Approximately 12 square inches visible from the traveled way before and after the marker.  Applied to a flag attached to the pole or as banding applied directly to the pole.  (A flag is required when using steel/stainless steel poles.)

b.
Place top edge of flag/banding 1 inch from top of pole.

(1)
Flag:  Single retroreflective sheet each face

(2)
Banding:  Two bands completely around marker, 4 inches between bands

(
Hardware and Fasteners:

(
Steel, and/or

(
Stainless Steel, or

(
Aluminum alloy (hardware only)

Manufacturers of flexible markers (snowpoles):

	Manufacturer
	Model
	Type
	Contact

	Nordic Fiberglass, Inc.
	FF2
	Steel Pole w/ Flag
	Ph:  (218) 745-5095

	PEXCO
	Model 3639
	High-Impact Polyolefins
	Ph:  (404) 564-8560

	New Century Northwest, LLC
	NCN2549
	Engineered Plastic Alloy
	Ph:  (541) 485-5566

	Carsonite Composites, LLC
	SNFB
	Continuous glass fiber and marble reinforced thermosetting composite
	Ph:  (800) 648-7916


Submit manufacturer's specifications to the Engineer for review and approval before ordering terminal markers.
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SECTION 740
SIGNALS AND LIGHTING MATERIALS
 TC "740
Signals and Lighting Materials" \f C \l "3" 
Special Provisions

Replace Subsection 740-2.02 SIGNAL AND LIGHTING STRUCTURES with the following:

740-2.02 SIGNAL AND LIGHTING POLES.

1.
Design.  Design and fabricate highway lighting structures to conform to the 1994 Edition of AASHTO Standard Specifications for Structural Supports for Highway Signs, Luminaires and Traffic Signals with interim revisions and the highway lighting sheets in the Plans.  Use a wind speed of 100 mph with a gust factor of 1.3.  Design each electrolier to support a sign with an area of 16 square feet with its centroid located 14 ft above the pole base.

Design and fabricate traffic signal structures to the 2001 Edition of AASHTO Standard Specifications for Structural Supports for Highway Signs, Luminaires, and Traffic Signals with interim revisions and Central Region Traffic Signal Details.  Design must meet Fatigue Category III, with galloping using a basic wind speed of 100 mph and Central Region standard loads.

A registered professional engineer shall design the structures and provide stamped shop drawings and calculations.  Submit the stamped drawings and calculations for each pole to the Engineer for approval.  Design for the complete-in-place structure including the supported hardware.

a.
In the stamped calculations, indicate the edition of Standard Specifications to which the poles are being designed and provide the input data used to design each pole and mast arm, including:  design wind speed, cross section shape, yield strengths of the component materials, dimensions of the pole components, and a summary of the loads used.

b.
On the stamped shop drawings, provide design wind speed and the details for building the poles and mast arms, including:  materials specifications, slip fit joint dimensions, pole component dimensions, welds that will be made, and the welding inspection that will be done.

Submit the mill certifications for the steel items (piles, plates, bolts, and other related items) to the Engineer for approval.

2.
Fabrication.  Fabricate signal and lighting structures from tapered steel tubes with a round or 16 sided cross section.  Orient handholes located near the base of poles to face downstream of traffic flow.

Provide traffic signal poles, lighting poles, and signal mast arms in lengths evenly divisible by 5 feet.

Furnish poles and mast arms up to 40 feet long in one piece.  Poles and mast arms longer than 40 feet may be furnished in one piece or in two segments with a slip type field splice.  For slip type joints, provide a minimum overlap of two and one half (2.5) feet or the overlap specified in the Plans, whichever is greater.  In mast arms, locate these splices at least one foot away from the Plan location of signal heads and signs.  In signal poles, locate the edge of the female section at least 6 inches above the top of the signal mast arm connection.

Fabricate tubes with walls up to 1/2 inch thick from the prequalified base metals listed in AWS D1.1.  Fabricate elements greater than 1/2 inch thick from steel that conforms to AASHTO M270 and meets the Fracture Critical Impact Test requirements for Zone 3.  The Department will not accept structures that use laminated steel elements.

Fabricate the cross section of each tube from no more than 2 pieces of steel.  When using 2 pieces, place the longitudinal welded seams directly opposite one another.  Place the welded seams on adjacent sections to form continuous straight seams from the base to the top of the pole.

When tenons are needed to install traffic signals and luminaires, make them from two inch nominal schedule 40 pipe that conform to ASTM A 53 Grade B.

Fabricate breakaway signal poles in accordance with the Pole Sheet in the Plans. Fabricate signal poles 10 to 15 feet long from 7 gage (US Standard) sheet steel.  Fabricate each post with a minimum inside diameter at the base plate as shown in the Plans.  Use 4 inch diameter by 4 inch Schedule 40, ASTM A53, Grade B pipe as a post-top adapter.

The Department does not allow holes made for lifting purposes in the ends of tubular segments, except in the free ends of luminaire mast arms.  To add lift points, weld them to the tube opposite the longitudinal seam weld on the outside of female segments and on the inside of male segments.  Before shipment, remove lift points added to the outside of the tubes, grind the area smooth with the base metal, and hot stick repair the finish according to Subsection 660-3.01.8.a.  Lift points added to the inside of tubes in place may be left in place.

Hot-dip galvanize lighting and signal structures to meet AASHTO M 111 and these specifications. Galvanizing kettles will be large enough to completely submerge each element, the mast arm, and the pole.  Submerge the complete/whole element in the galvanizing process.  An element galvanized in sections will not be accepted.  Galvanize bolts and fasteners to meet AASHTO M 232.

After the poles and mast arms are galvanized, remove all excess zinc from all drip lines and points and the surfaces of all tube ends that form slip type joints to provide a smooth finish.

The Department will reject poles and mast arms that are:

(1).
Not fabricated according to these specifications or the approved shop drawings,

(2)
Bowed with sweeps exceeding 3/4 inch throughout the length of the pole, mast arm, or segment, if furnishing a 2 piece pole or mast arm,

(3)
Out of round.  Sections are out of round when the diameters of round members or the dimension across the flats of multisided members exceed 2 percent of the dimension specified on the shop drawings.

Fabricate pile cap adapters from Grade X42 steel line pipe that conforms to API 5L and from steel plate that conforms to ASTM A 709 Grade 50.  Attach the anchor plate to the pile section with a complete joint penetration (CJP) weld.  Fabricate the anchor plate to match the base plate of the lighting standard.

3.
Welding.  Perform welding to conform to Subsection 504-3.01.8. Welding and the 2001 Edition of AASHTO Standard Specifications for Structural Supports for Highway Signs, Luminaires, and Traffic Signals with interim revisions, the Central Region Traffic Signal Details, and the following:

a.
Make welds continuous.  Grind exposed welds flush with the base metal at slip fit joints for the length of the slip fit joint plus one half the diameter of the female section.

b.
On steels 5/16 of an inch thick and thicker, inspect 100 Percent of CJP welds by either radiography (RT) or ultrasound (UT).

c.
Inspect a random 25 percent of PJP and fillet welds by magnetic particle (MT).  If a defect is found, inspect 100% of the PJP and fillet welds made to fill the order.  In steels less than 1/8 inch thick, complete the tests according to AWS D1.1.

d.
Only visually inspect welds made on luminaire mast arms.

4.
Anchor Rods & Bolts.  Furnish 2 inch diameter (nominal) anchor rods for signal poles that meet ASTM F1554 Grade 105, are 96 inch minimum length and conform to Supplemental Requirements; S2, Permanent Manufacturer’s Identification, S3, Permanent Grade Identification and S-5 Charpy Impact Requirements.  Hot dip galvanize according to AASHTO M232.  Use nuts that conform to AASHTO Specification M292 of the grade, surface finish, and style for 2 inch diameter anchor rods.  Washers shall conform to AASHTO M293.

5.
Miscellaneous.  Finish the edges of poles and mast arms to conform to the following requirements.  Before hot dip galvanizing, neatly round the following features to the radius specified.

a.
On holes through which electrical conductors pass, provide a 1/16 inch radius on both the entrance and exit edges,

b.
On pole base plates, provide a 1/8 inch radius on edges along which plate thickness is measured and a smooth finish on all other exposed edges,

c.
On the ends of tubes that form slip type joints, complete the following tasks on the two surfaces that contact one another.  First, provide 1/16 inch radii on the inside and outside edges of the female and male segments, respectively.  Then for the length of the joint plus one half the diameter of the female section grind down welds until they feature a radius concentric with the mating surface and remove material protruding from the two surfaces.

Provide caps to cover the free ends of poles and mast arms. 

Identify critical information for poles and arms with visible permanent aluminum tags that contain the information shown in Table 740-1.  The measurements shown are for illustration purposes only.  Use tags large enough to include required information using 1/4 inch high text, 3/8 inch of space between successive lines of text, and at least 3/8 inch of space between the edges of the tag and the text.  Secure the tags with two 1/8 inch blind rivets at the base of poles and the underside of mast arms.  If furnishing a two piece signal mast arm with slip type joint, mark both pieces with the same message.  Provide the holes for the blind rivets before galvanizing.

TABLE 740-1

POLE MARKINGS

Note:

Italic type indicates additional Tag Markings if poles have 2 luminaire or 2 signal mast arms.

	POLES

(Including Mast Arms )
	MEASUREMENTS
	TAG MARKINGS

	Signal Poles
	
	

	a)
Signal mast arm length
	45 ft./55 ft.
	SMA 45/SMA 55

	b)
Luminaire mast arm length
	22 ft./18 ft.
	LMA 22/LMA 18

	c)
Pole height
	36 ft.
	PH 36

	d)
Intersection number (if more than one) -pole number
	
	1 - P 4

	e)
Sum of signal mast arm moments about centerline of signal pole
	
	SM 4000/SM 3200

	f)
Design wind speed
	100 mph
	DWS 100

	Light Poles
	
	

	a)
Luminaire mast arm length
	15 ft./15 ft.
	LMA 15/LMA 15

	b)
Pole height
	37 ft.
	PH 37

	Signal Mast Arm
	
	

	a)
Mast arm length
	40 ft.
	SMA 40

	b)
Intersection number (if more than one) -pole number
	
	1 - P 4

	c)
Sum of signal mast arm moments about centerline of signal pole
	
	SM 3740

	d)
Design wind speed
	100 mph
	DWS 100

	Luminaire Mast Arm
	
	

	a)
Mast arm length
	18 ft.
	LMA 18

	b)
Pole number (if unique arm design)
	
	P 4


740-2.05 CONDUCTORS.  Replace Table 740-2 with the following:

TABLE 740-2

CONDUCTOR TERMINATION TABLE
	CONDUCTORS

PER CABLE
	CIRCUIT
	WIRE COLOR
	AWG. NO.
	BAND LEGEND

	7


	Vehicle Red
	Red
	14
	Head No.

	
	Vehicle Yellow
	Orange
	
	

	
	Vehicle Green
	Green
	
	

	
	Common Neutral
	White
	
	

	
	Spare
	White/Black
	
	

	
	Spare
	Black
	
	

	
	Spare
	Blue
	
	

	7
	Vehicle Red Arrow
	Red
	14
	Head No.

	
	Vehicle Yellow Arrow
	Orange
	
	

	
	Vehicle Green Arrow
	Green
	
	

	
	Common Neutral
	White
	
	

	
	Spare
	White/Black
	
	

	
	Spare
	Black
	
	

	
	Spare
	Blue
	
	

	7
	Vehicle Red
	Red
	14
	Head No.

	
	Vehicle Yellow
	Orange
	
	

	
	Vehicle Green
	Green
	
	

	
	Common Neutral
	White
	
	

	
	Spare
	White/Black
	
	

	
	Vehicle Yellow Arrow
	Black
	
	

	
	Vehicle Green Arrow
	Blue
	
	

	4
	Pedestrian Don’t Walk
	Red
	14
	Head No.

	
	Pedestrian Walk
	Green
	
	

	
	Common Neutral
	White
	
	

	
	Spare
	Black
	
	

	4
	Pedestrian Pushbutton
	Black
	14
	Head No.

	
	Neutral
	White
	
	

	
	Spare
	Red
	
	

	
	Spare
	Green
	
	

	5
	Photo Electric Control
	Black
	14
	PEC

	
	Load to Contactor
	Red
	
	

	
	Neutral
	White
	
	

	
	Spare
	Orange
	
	

	
	Spare
	Green
	
	


TABLE 740-2

CONDUCTOR TERMINATION TABLE 

(Continued)

	CONDUCTORS

PER CABLE
	CIRCUIT
	WIRE COLOR
	AWG

NO.
	BAND

LEGEND

	3
	Flashing Beacon
	Black
	14
	Head No.

	
	Neutral
	White
	
	

	
	Spare
	Red
	
	

	3
	Preemption
	Orange
	20
	"PRE"

	
	Neutral
	Blue
	
	

	
	Spare
	Yellow
	
	

	3
	Preemption Confirmation
	Black
	14
	"PRECON"

	
	Neutral
	White
	
	

	
	Spare
	Red
	
	

	3
	Highway Luminaire
	Black
	8 or 6
	Circuit No.

	
	Highway Luminaire
	Red
	
	Circuit No.

	
	Highway Luminaire Spare
	White
	
	

	3
	Service to Controller
	Black
	6 or 4
	"SIG"

	
	Neutral
	White
	
	No Band

	
	Spare
	Red
	
	No Band

	3
	Sign Luminaire
	Black
	8
	SIGN

	
	Sign Luminaire
	Red
	
	SIGN

	
	Sign Spare
	White
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Replace Subsection 740-2.06 ELECTRIC CONDUIT with the following:

740-2.06 ELECTRICAL CONDUIT AND FITTINGS.  Unless specified otherwise, use rigid metal conduit and fittings for raceways.  Furnish galvanized rigid type conduit and elbows conforming to UL Standard 6 and are manufactured of mild steel according to ANSI C80.1.  Furnish third party certified fittings designed for rigid metal conduit.

For loop detectors, use Schedule 80 polyvinyl chloride (PVC) conduit that conforms to UL Standard 651.  Use PVC fittings meeting NEMA TC 3.

When polyethylene conduits are specified in the Plans, use a smooth wall, schedule 40, high-density polyethylene (HDPE) pipe that conforms to UL Standard 651 B and NEMA TC-7-2000.

Furnish insulated throat grounding bushings made of malleable iron or steel with a mechanically galvanized or zinc plated finish.  Grounding lugs shall either be an integral part of the bushing or consist of an attached tin plated copper saddle.  Grounding lugs shall feature a stainless steel screw, the centerline of which falls within 20 degrees of conduit centerline.  The bushings furnished shall also feature a stainless steel or brass mounting screw that locks the bushing onto the conduit end.

Furnish conduit outlet bodies and their covers with a hot dip galvanized finish and stainless steel screws.  For loop detectors, furnish Type X bodies and, for photoelectric control installation, furnish Types C and LB conduit bodies.

When Myers hubs are specified, furnish rain tight, grounding type hubs made of malleable iron with a hot dip or mechanically galvanized finish.

At expansion joints, provide watertight expansion fittings capable of the following movements without damaging the conduits attached to it or the conductors that pass through it.  The movements include:  axial expansion or contraction to 3/4 inch, angular misalignments in any direction to 30 degrees, and parallel misalignment of the conduits to 3/4 inch.  The fittings shall also include a braided copper bonding jumper equal to an 8 AWG conductor, bushings to prevent scraping the conductors, and a smooth inner sleeve that maintains a constant diameter regardless of conduit alignment.
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Replace Subsection 740-2.18 LUMINAIRES with the following:  
740-2.18 ROADWAY LUMINAIRES.  Furnish luminaires that conform to the following specifications and provide the light distributions specified.  When luminaire performance criteria are specified, luminaires shall also:

(
Meet or exceed the minimum initial light levels indicated. 

(
Provide light distribution uniformity ratios and veiling luminance ratios equal to or less than the maximums indicated.

When luminaire performance criteria are specified, submit the following information for each luminaire type and light distribution type specified:  luminaire specifications, the lumen output of the lamps that will be furnished, and current electronic photometric data to the Engineer for approval.  Furnish the photometric data in Illuminating Engineering Society (I.E.S.) format.  The Engineer will use software that calculates light levels and uniformity ratios according to the American National Standard Practice for Roadway Lighting, A.N.S.I./I.E.S. RP-8 to verify each luminaire provides the light levels, uniformities, and veiling luminance ratios specified. 
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When cut off distributions are specified, furnish luminaires with flat glass lenses (when used) and a full cutoff light distribution as defined in the American National Standard Practice for Roadway Lighting, A.N.S.I./I.E.S. RP-8, dated 2000.

Furnish each luminaire with a high pressure sodium lamp or LED of the wattage specified and matching ballast with an input voltage equal to circuit voltage.  

1.
Luminaries General

Install luminaires that feature: 

a. Corrosion resistant enclosures with gray painted finish, cooling elements not required to be painted, and space for the ballast.
1) Painted or finished luminaire surfaces exposed to the environment shall exceed a rating of six (6), after 1,000 hours or four (4) of 5,000 hours salt spray test according to ASTM D1654 and ASTM B117 testing. The coating shall exhibit no greater than 30% reduction of gloss, according to ASTM D523, after 500 hours of ASTM G154 Cycle 6 QUV® accelerated weathering testing.
b. All luminaires shall have ANSI C136.15 external labels and ANSI C136.22 internal labels. The luminaire shall be listed for wet locations by a nationally recognized testing laboratory (NRTL) as defined by OSHA and shall be in compliance with UL 8750 and UL 1598. It shall be identified as such by a tag/sticker on the inside of the luminaire.

c. All hardware shall be stainless steel or suitably corrosion resistant to match the 20-year expected life of the fixture. Captive screws are required on any component that requires maintenance after installation.

d. Glass lenses, unless polycarbonate resin refractors are specified. 
e. Terminal blocks for attaching the illumination tap conductors.
f. Aluminum reflectors with an ALZAK or ALGLAS finish when using HPS fixtures.

g. Optical components free of substances that affect photometric performance, paint.

h. Housings for non-LED fixtures shall be cast with no provision for a photoelectric control receptacle unless otherwise specified in plans.

i. For HPS fixtures; airtight reflector and lens units that breathe through activated charcoal filters and include elastomer gaskets to seal the gap between the two components,  gasket material must withstand the temperatures involved and be securely held in place.

j. For HPS fixtures include plug in starting aids with lamps through 400 watts. 
2.
Luminaries – High Pressure Sodium; Cobrahead and Offset/Turnpike

Furnish HPS fixtures that feature a rated life of 40,000 hours based on 10 hours per start and ballasts that conform to Subsection 740-2.21. Each cobrahead or offset luminaire shall also include:

a.
An easily removed hinged door used exclusively for mounting the ballast.  

b.
A second door that frames the lens (for HPS), hinges on the house side, and fastens on the street side with an automatic type latch.  

c.
A two (2) or four (4) bolt mounting brackets that is designed to fit a 2-inch nominal diameter standard pipe and feature a center pivot for leveling the luminaire.

Offset luminaires shall also include knuckle style pole top adapters that are sized to fit 2 inch nominal diameter standard pipe and feature a wire way meeting NEC requirements for installing three size 10 AWG conductors between the pole and the terminal block located in the luminaire.

3.
Luminaires - LED

a. General. The luminaire shall be assembled in the United States and shall be assembled by and manufactured by the same Manufacturer. For easy removal, quick-connect/disconnect plugs shall be supplied between the discrete electrical components within the luminaire such as the driver, surge protection device, and optical assembly. The quick-connect/disconnect plugs shall be operable without the use of tools and while insulated gloves are worn. The luminaire shall be in compliance with ANSI C136.37 LED light source(s), and driver(s) shall be compliant with the Restriction of Hazardous Substances (RoHS) Directive 2011/65/EU.  

1) Manufacturer Experience. The luminaire shall be designed to be incorporated into a lighting system with an expected 20-year lifetime. The luminaire Manufacturer shall have a minimum of 20 years’ experience manufacturing high-intensity discharge (HID) roadway luminaires and shall have a minimum of 5 years’ experience manufacturing LED roadway luminaires. The Manufacturer shall have a minimum of 5,000 total LED roadway luminaires installed on a minimum of 30 separate installations, all within the United States. 

b. Housing. The housing shall be designed to ensure maximum heat dissipation and to prevent the accumulation of water, ice, dirt, and debris. A passive cooling method with no moving or rotating parts shall be employed for heat management. The effective projected area of the luminaire shall not exceed 1.2 sq. ft. The total weight of the luminaire(s) and accessories shall not exceed 55 lb.
c. Optical Assembly. The LED optical assembly, consisting of LED packages, shall have a minimum ingress protection rating of 66 (IP66) as defined in ANSI/IEC 60529. Circuiting shall be designed to minimize the impact of individual LED failures on the operation of the other LEDs. 

The optical assembly shall utilize high-brightness, long-life LEDs with a minimum color rendering index (CRI) of 70, maximum 4000 K (+/- 300 K) color temperature, and binned according to ANSI C78.377. Lenses shall be UV-stabilized acrylic or glass. Provisions for house-side shielding shall be specified along with means of attachment.

Lumen depreciation at 50,000 hours of operation shall not exceed 15% of initial lumen output at the specified LED drive current and an ambient temperature of 77°F (25°C). 

The assembly shall have individual serial numbers or other means for Manufacturer tracking. 

1) Photometric Performance Testing. . Luminaires shall be tested according to IES LM-79. The laboratory performing this test shall hold accreditation from the National Voluntary Laboratory Accreditation Program (NVLAP) under NIST. Submitted reports shall have a backlight, uplight, and glare (BUG) rating according to IESNA TM-15, including a luminaire classification system graph with both the recorded lumen value and percent lumens by zone. 

Lumen maintenance shall be measured for the LEDs according to LM-80, or when available for the luminaires according to LM-84. The LM-80 report shall be based on a minimum of 6000 hours; however, 10,000-hour reports shall be provided for luminaires in cases in which tests have been completed. 

Thermal testing shall be provided according to UL 1598. The luminaire shall start and operate in the ambient temperature range specified. The maximum rated case temperature of the driver, LEDs, and other internal components shall not be exceeded when the luminaire is operated in the ambient temperature range specified. 

Mechanical design of protruding external surfaces such as heat sink fins shall facilitate hose-down cleaning and discourage debris accumulation. Testing shall be submitted when available to show that the maximum rated case temperature of the driver, LEDs, and other internal components are not exceeded when the luminaire is operated with the heat sink filled with debris. 

2) Calculations. Complete point-by-point luminance and veiling luminance calculations as well as listings of all indicated averages and ratios as applicable shall be provided according to IES RP-8 recommendations. Lighting calculations shall be performed using AGi32 software with calculations performed to two decimal places (i.e., x.xx cd/m2). Calculation results shall demonstrate that the submitted luminaire meets the lighting metrics specified in the Plans. Scotopic or mesopic factors will not be allowed. 

3) Lumen Maintenance Projection. The LEDs shall have long-term lumen maintenance documented according to IESNA TM-21, or when available for the luminaires according to IESNA TM-28. The submitted calculations shall incorporate an in situ temperature measurement test (ISTMT) and LM-80 data with TM-21 inputs and reports according to the TM-21 calculator, or when available an ISTMT and LM-84 data with TM-28 inputs and reports according to the TM-28 calculator. Ambient temperature shall be 77°F (25°C). 

d. Driver. The driver for the luminaire shall be integral to the unit. It shall be mounted in the rear of the luminaire on the inside of a removable door or on a removable mounting pad. The removable door or pad shall be secure when fastened in place, and all individual components shall be secured upon the removable element. Each component shall be readily removable from the removable door or pad for replacement.

The driver shall be installed in a manner to keep it mechanically separated from the LED array heat sink. 

1) Circuit Protection. The driver shall tolerate indefinitely open and short-circuit output conditions without damage. 

2) Ingress Protection. The driver shall have an IP65 or IP66 rating. 

3) Input Voltage. The driver shall be suitable for operation over a range of 120 to 277 V or 347 to 480 V as required by the system operating voltage. 

4) Operating Temperature. The driver shall have an operating ambient temperature range of      -40°F to 131°F (-40°C to 55°C). 

5) Driver Life. The driver shall provide a lifetime of 100,000 hours at an ambient temperature of 77°F (25°C). 

6) Safety/UL. The driver shall be listed under UL 1012 or UL 1310. 

7) Power Factor. The driver shall maintain a power factor of 0.9 or higher and total harmonic distortion of less than 20%. 

8) Driver Efficiency. The driver shall have a minimum efficiency of 90% at maximum load and a minimum efficiency of 85% for the driver operating at 50% power, with driver efficiency defined as output power divided by input power. 

9) Electrical Interference. The driver shall meet the electromagnetic compatibility (EMC) requirements for Class A digital devices included in the FCC Rules and Regulations, Title 47, Part 15. 

10) Thermal Fold Back. The driver shall reduce the current to the LED module if the driver is overheating as a result of abnormal conditions.

11) Dimming. The driver shall have 0 to 10 V dimming capability. 

12) Leakage Current. The driver shall comply with safety standards according to IEC 61347-1.  

e. Surge Protection Device (SPD). SPD shall be labeled as Type 4 in accordance with UL 1449 and be an integral part of the luminaire. It shall provide a minimum system protection level of 10 kV, 10 kA. To protect for a 10 kV, 10 kA surge the required clamping voltage of the external metal oxide varistor (MOV) or other SPD shall be lower than 1 kV at 8 kA {(10 kV – 2 kV)/1 ohm = 8 kA}. 

The SPD shall comply with the following standards: 

· IEEE C62.41.1, IEEE Guide on the Surge Environment in Low-Voltage (1000 V and Less) AC Power Circuits, 

· IEEE C62.41.2, IEEE Recommended Practice on Characterization of Surges in Low-Voltage (1000 V and Less) AC Power Circuits, 

· IEEE C62.45, IEEE Recommended Practice on Surge Testing for Equipment Connected to Low-Voltage (1000 V and Less) AC Power Circuits, and 

· ANSI C136.2, American National Standard for Roadway and Area Lighting Equipment — Luminaire Voltage Classification. 

The SPD and performance parameters shall be posted at www.UL.com under category code VZCA2.  

f. Photoelectric Control. Furnish fixtures with a built in ANSI C136.41 7-pin twist type photo cell receptacle. Receptacles shall be provided with shorting caps.

g. Warranty. The entire luminaire and all of its component parts shall be covered by a 10-year warranty. Failure is defined as when one or more of the following occur: 

· Negligible light output from more than 10% of the LED packages, 

· Moisture inside the optical assembly,
· Driver that continues to operate at a reduced output, and/or 

· Other failed conditions that do not meet specifications. 

The warranty period shall begin on the date of final acceptance of the lighting work as documented in the Resident Engineer’s project notes.  

h. Submittal Requirements. The Contractor shall submit, for approval, an electronic version of all associated luminaire IES files, AGi32 files, and the TM-21 or TM-28 calculator spreadsheet with inputs and reports associated with the project luminaires. The Contractor shall also provide an electronic version of each of the following Manufacturers’ product data sheets for each type of luminaire. 

1) Descriptive literature and catalog cuts for luminaire, LED package, driver, and surge protection device;

2) LED drive current, total luminaire input wattage, and total luminaire current at the system operating voltage or voltage range and ambient temperature of 77°F (25°C);

3) Luminaire efficacy expressed in lumens per watt (lpw) per luminaire;

4) Initial delivered lumens at the specified color temperature, drive current, and ambient temperature;

5) Computer photometric calculation reports;

6) TM-15 BUG rating report;

7) Certification of Manufacturers’ experience and certification that luminaires were assembled in the United States;

8) Supporting documentation of compliance with ANSI standards, as well as listing requirements;

9) Supporting documentation of laboratory accreditations and certifications for specified testing;

10) Thermal testing documents;
11) IES LM-79, LM-80 (or LM-84), and TM-21 (or TM-28) reports;

12) Salt spray (fog) test reports and certification;

13) Vibration characteristics test reports and certification;

14) IP test reports;

15) Manufacturer written warranty; and 

16) Luminaire installation, maintenance, and washing instructions.

Z545940000
5.
Lenses
When polycarbonate resin lenses are specified, the fabricator shall furnish certified lenses conforming to the following criteria:

a.
The lenses are molded in a single piece from virgin polycarbonate resin.  

b.
The lenses are free from cracks, blisters, burns, and flow lines, and furnished with the natural molded surface. 

c.
The lenses are of uniform density throughout and free from air, gas, or moisture pockets, and uncured areas. 

d.
The lenses are transparent with a clear bluish tint, produced from ultraviolet stabilized resin to reduce the effects of ultraviolet radiation on their color properties. 

e.
The resins used meet the requirements for the self-extinguishing classification of ASTM D 635 and feature a minimum impact strength, Izod notched of 12 foot pounds per inch when tested according to ASTM D 256, Method A, using a 1/8 inch by 1/2 inch bar molded according to ASTM recommended practice.
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