SPECIAL NOTICE TO BIDDERS

The Department hereby notifies bidders that information to assist in bid preparation is available from the Department of Transportation and Public Facilities, Anchorage office, located at 4111 Aviation Avenue.

1.
Publications.  The following are available from the Plans Room or for download online:

a.
Standard Specifications for Highway Construction, 2017 Edition ($25.00).  Available online at:

www.dot.state.ak.us/stwddes/dcsspecs/assets/pdf/hwyspecs/sshc2015.pdf 
b.
Alaska Test Methods Manual (Lab & Field), March 1, 2016 Edition ($25.00). Available online at:

www.dot.state.ak.us/stwddes/desmaterials/mat_waqtc/pop_testman.shtml 
c.
Alaska Storm Water Pollution Prevention Plan Guide, February, 2011

www.dot.state.ak.us/stwddes/desenviron/resources/stormwater.shtml
d.
Quantity Computations

e.
Cross Sections

f.
Williamsport-Pile Bay Road: Iliamna River Bridge Replacement (AK075) Bridge No. 2137 Foundation Geology Report, Project No. Z551100000, May 2017
g.
Erosion, Sediment Control Plan for Williamsport-Pile Bay Road: Iliamna River Bridge Replacement, October 2017
h.
Williamsport-Pile Bay Road: Iliamna River Bridge Replacement Traffic Control Plan, November 2017 
i.
Iliamna River Bridge (No. 487) Lead Paint construction requirement
j.
Iliamna River Bridge Williamsport/Pile Bay Road - Bailey Bridge As-Built, Project No. 031098
k.
Iliamna River Bridge (No. 487) As-Built drawing and specifications.

2.
Materials Certification List (MCL).  The MCL provides the Engineer with the appropriate approving authority.  Contractor, submit certification for each material to the Engineer.  The MCL is included in Appendix C.  

3.
Environmental Documents.  The Department has approved an environmental document addressing concerns and environmental commitments.  This document is available for review in the Department Section of Preliminary Design and Environmental.  (907) 269-0542.

4.
Section 120, Disadvantaged Business Enterprise (DBE) Program.  The Department, in coordination with US DOT, has adopted a Race-Neutral DBE Program effective for Federal-aid projects advertised in Central Region after June 30, 2015.  In particular, all bidders shall be aware that Good Faith Effort Documentation is required from the successful bidder for all contracts, regardless of DBE goal or DBE utilization, in accordance with Section 120 Disadvantaged Business Enterprise (DBE) Program.

Any questions about this notice may be directed to Dennis Good, Manager of the Civil Rights Office, (907) 269-0848, or email dennis.good@alaska.gov.

5.
Cargo Preference Act Requirements. The provisions of the Cargo Preference Act (CPA) must be physically incorporated into all Federal-aid Projects awarded after February 15, 2016, and must be physically incorporated in all agreements with subcontractors and lower tier subcontractors.
Form 25D-55 (2/16) is revised to include the CPA provisions to the Required Contract Provisions for Federal-Aid Construction Contracts.  See the last page of Form 25D-55 for the CPA requirements.

For additional details, please visit: www.marad.dot.gov/ships-and-shipping/cargo-preference/laws-and-regulations/
6.
Buy America Act. On December 22, 2015, U.S. District Court for the District of Columbia issued a decision vacating the Federal Highway Administration (FHWA) 90 percent threshold exemption for manufactured steel and iron products and the miscellaneous steel or iron components, subcomponents and hardware waiver.  As a result of the federal court decision, FHWA withdrew their December 21, 2012 policy memorandum clarifying provisions of the Buy America Act requirements.

7.
Laborers Mechanics Minimum Rate of Pay.  The current Laborers Mechanics Minimum Rate of Pay contains information on remote sites and per diem.  The Department of Labor has issued WHPL #197, which further clarifies this requirement.  See pay item 640(4).

8.
Administrative Order (AO) 278. On November 10, 2015, Governor Walker issued Administrative Order (AO) 278. The order establishes a 15% goal for utilizing registered apprentices in certain job categories on construction projects awarded by the Alaska Department of Transportation and Public Facilities. AO 278 applies to all projects with a contract award amount that equals or exceeds 2.5 million dollars.
9.
Escrow of Bid Documentation Affidavit.  Refer to Subsection 103-1.11 Escrow of Bid Documentation. The form "Escrow of Bid Documentation Affidavit" is included at the end of Subsection 103-1.11 and is required as part of this Contract.
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SECTION 103
AWARD AND EXECUTION OF CONTRACT
 TC "103
Award and Execution of Contract" \f C \l "3" 
Special Provisions

Add the following subsection:
103-1.11 ESCROW OF BID DOCUMENTATION.  Furnish a legible copy of the Bid documentation and an affidavit, as instructed in writing by the Contracting Officer.  Bid documentation consists of written documentation of quantity takeoffs, construction schedules on which the bid is based, cost estimates, rates of production and progress, assumptions, calculations, quotes from subcontractors and suppliers, and information used to prepare the Bid for this project.

Obtain and furnish the same level of bid documentation, for each subcontractor, supplier or fabricator with a subcontract or agreement exceeding $200,000, regardless of tier.  Seal each entity’s documentation in separate envelopes, labeled with the entity’s name and address, submission date, and project name and number.  Include a cover letter or quote signed by a responsible party.

Meet the following requirements:

1.
Submitting Bid Documentation.  Place bid documentation in a sealed container clearly marked “Bid Documentation” and labeled with the bidder’s name and address, submission date, and project name and number.  Deliver the sealed container to the Department designated document depository for safekeeping.

2.
Affidavit.  Submit directly to the Contracting Officer a signed and certified affidavit attesting that

a.
the affiant has examined the bid documentation and that it includes all documents used to prepare the bid,

b.
the sealed container contains all bid documentation submitted,

c.
the escrow materials were relied on to prepare the bid, and 

d.
should a dispute arise, the Contractor’s rights to use bid preparation documentation other than those in escrow are waived.

3.
Access and Use of Escrow Documents. The bid documentation will remain in escrow, without access by either party, except as otherwise provided herein.  In the event the Contractor (1) provides notice of intent to claim, (2) a claim, (3) a contract change order, or (4) initiates contract related litigation, the Department may obtain copies of the bid documentation as provided herein.

Both parties will submit to the Depository and copy to each other a list of personnel that are authorized to access the escrow documents.  Use forms provided by the Depository.

Upon request the Depository will set the time and place for access to escrow documents, will monitor the escrow documents review, and will arrange for a method of copying escrow documents.  Access to escrow documents shall require at least 5 days advance written notice so that the other party has the opportunity to witness the escrow review, examination and use.  There is no requirement that both parties witness the escrow document review, but if one party is absent then the review must occur in the presence of a neutral third party observer to be designated by the Depository.

Notwithstanding paragraph five below, the Department will be allowed: to make copies of escrow documentation (whether hard copy, electronic, or otherwise); to use and review copies consultants directly involved in the subject dispute.

Distribution is not authorized except as related to resolution of a dispute.  The Department will be allowed to incorporate pertinent copies as supporting documentation in significant contract change orders, contractual disputes, and the settlement of disputed claims.

The Department is not liable for any Contractor costs associated with escrow review and use.

4.
Failure to Provide Bid Documentation.  Refusal or failure to provide bid documentation or affidavit renders the bid non-responsive.  Failure or refusal to provide subcontractor bid documentation will result in subcontract disapproval.

5.
Confidentiality of Bid Documentation.  Materials held in escrow are the Contractor’s property.  Except as otherwise provided herein, the escrow materials cannot be released without the Contractor’s approval.  

6.
Cost and Escrow Instruction.  The Department pays to store escrowed materials and instructs the depository regarding escrow.

7.
Payment.  Include within the overall Contract bid price costs to comply with this subsection.

8.
Return of Escrow Documentation.  The original escrow documents will be returned to the Contractor once litigation is concluded, outstanding claims are resolved, the Contractor has completed the Contract, and the Department receives an executed Contractor’s Release (Form 25D-117) with no exceptions listed.

ES11-010106
Blank Page 

ESCROW OF BID DOCUMENTATION AFFIDAVIT
THE UNDERSIGNED HEREBY CERTIFIES THAT THE ESCROW OF BID DOCUMENTATION CONTAINS ALL OF THE INFORMATION THAT WAS USED TO DEVELOP THE BID AND THAT I HAVE PERSONALLY EXAMINED THESE CONTENTS AND THAT THE DOCUMENTATION IS CORRECT AND COMPLETE IN ACCORDANCE WITH SUBSECTION 103-1.11. SUBMITTAL BY THE CONTRACTOR OF A CLAIM, WHICH IS NOT CONSISTENT WITH THE CONTENTS OF THESE BID PREPARATION DOCUMENTS, SHALL RESULT IN DENIAL OF THE CLAIM.
By:

Title:

Firm:

Date of Submission:

Project Number:

CREscrowBidAffidavit-050509
Blank Page

SECTION 105
CONTROL OF WORK

 TC "105
Control of Work" \f C \l "3" 
Special Provisions

Add the following Subsection 105-1.011 Related Sections:

105-1.011 RELATED SECTIONS.
Section 651, Control of Work – Supplemental Requirements

CR105.5-012816

105-1.15 PROJECT COMPLETION.  

3rd paragraph 1st sentence, replace: "621-3.04" with "618-3.06 and 621-3.04"

CR105.7-042015
SECTION 107
LEGAL RELATIONS AND RESPONSIBILITY TO PUBLIC

 TC "107
Legal Relations and Responsibility to Public" \f C \l "3" 
Special Provisions

107-1.02 PERMITS, LICENSES, AND TAXES.

The Department will:  Add No. 3.:

3.
The Department has received the following permits on the Contractor's behalf:

a. Lake & Peninsula Borough Development permit
b. USCG Bridge permit
c. ADF&G Title 16 Fish Habitat permit

d. USACE NWP 14 permit
The Contractor shall:

Add No. 10:

10. If cultural resources are discovered during construction activities, stop work at the site and notify the Engineer. The state Historic Preservation Officer is with the Department of Natural Resources in Anchorage, and may be contacted at (907) 269-8715.
Add No. 11:

11.
Provide a wetland specialist able to conduct wetlands determinations and delineations according to the Corps of Engineers 1987 Wetland Delineation Manual, and the Regional Supplement to the Corps of Engineers Wetland Delineations Manual (Alaska Region, Version 2.0, September 2007).  The wetland specialist shall conduct the determination and delineations of sites outside the project limits or not previously permitted, impacted by the Contractor's operations.  These delineations will be subject to Corps of Engineers approval.

Provide the Engineer a copy of permits or clearances received before using sites outside the project limits.  Additionally, provide the Engineer a written statement that permits or clearances have been obtained.  Also, provide a written statement to the Engineer listing agencies or offices contacted that responded that no additional action is required.

CR107.2-042015

107-1.07 ARCHAEOLOGICAL OR HISTORICAL DISCOVERIES.  Replace the 1st sentence including numbers 1, 2, and 3, with:

When operation encounters historic or prehistoric artifacts, burials, remains of dwelling sites, paleontological remains, (shell heaps, land or sea mammal bones or tusks, or other items of historical significance), cease operations immediately and notify the Engineer.
107-1.11 PROTECTION AND RESTORATION OF PROPERTY AND LANDSCAPE.  Add the following:

Nonmunicipal Water Source.

If water is required for a construction purpose from a nonmunicipal water source, obtain a Temporary Water Use Permit from the Water Resource Manager, and provide a copy to the Engineer.  The Water Resource Manager is with the Department of Natural Resources in Anchorage and may be contacted at (907) 269-8645.

CR107.2-042015

Add the following:
Bald Eagles.  Bald Eagles are protected under the Bald Eagle Protection Act (16 U.S.C. 668-668c) which prohibits “takes” of bald eagles, their eggs, nests, or any part of the bird.  The Act defines “taking” as “to pursue, shoot, shoot at, poison, wound, kill, capture, trap, collect, molest, or disturb.”

Maintain a Primary Zone of minimum 330-feet as an undisturbed habitat buffer around nesting bald eagles.  If topography or vegetation does not provide an adequate screen or separation, extend the buffer to 1320-feet, or a sufficient distance to screen the nest from human activities.  The actual distance will depend on site conditions and the individual eagle’s tolerance for human activity.  Within the Secondary Zone, between 330-feet and 2640-feet from a nest tree, no obtrusive facilities, or major habitat modifications shall occur No blasting, logging and other noisy, disturbing activities should occur during the nesting period (February 1 – August 31) within the primary or secondary zones.
CR107.1/Z551100000
Do not disturb a nesting eagle.  Notify the Engineer if an active eagle nest is observed within the primary or secondary zones.

CR107.1-081216/Z551100000
SECTION 108
 PROSECUTION AND PROGRESS

 TC "108
Prosecution and Progress" \f C \l "3" 
Special Provisions

Add the following Subsection 108-1.011 Related Sections:

108-1.011 RELATED SECTIONS.
Section 652, Prosecution and Progress – Supplemental Requirements

CR108.3-012816
SECTION 109
MEASUREMENT AND PAYMENT
 TC "109
Measurement and Payment" \f C \l "3" 
Special Provisions

109-1.02 MEASUREMENT OF QUANTITIES.  Replace item, "14. Weighing Procedures" with "Weighing Procedures".  "Weighing Procedures" is a subtopic under item "13. Ton (2,000 pounds)."

CR109.3-042015

109-1.05 COMPENSATION FOR EXTRA WORK ON TIME AND MATERIALS BASIS.  Under Item 3. Equipment, Item a. add the following to the second paragraph:
The rental rate area adjustment factors for this project shall be as specified on the adjustment maps for the Alaska – South Region.
CR109.2-042015
SECTION 120
DISADVANTAGED BUSINESS ENTERPRISE (DBE) PROGRAM

 TC "120
Disadvantaged Business Enterprise (DBE) Program" \f C \l "3" 
Standard Modification
120-1.01 DESCRIPTION

Replace the second paragraph with the following: 
The Department, in coordination with the Federal Highway Administration (FHWA), adopted a Race-Neutral DBE Program with an overall DBE Utilization Goal of 8.83 percent for Alaska’s FHWA Federal-Aid program. Although the Race-Neutral program does not establish or require individual project DBE Utilization Goals, 49 CFR establishes the Bidder is responsible to make a portion of the work available to DBEs and to select those portions of the work or material needs consistent with the available DBEs to facilitate DBE participation.
E120.1-122217
 TC "DIVISION 200 — earthwork" \f C \l "6" 
DIVISION 200 — EARTHWORK
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SECTION 201
CLEARING AND GRUBBING

 TC "201
Clearing and Grubbing" \f C \l "3" 
Special Provisions

201-3.01 GENERAL.  Add the following:

Perform the work necessary to preserve and/or restore land monuments and property corners from damage.  Restore land monuments and/or property corners that are disturbed according to Section 642.  An undisturbed area five feet in diameter may be left around existing monuments and property corners.  A list of land monuments and property corners is shown on the Right of Way maps.

CR201.3-042313

Add the following:

Clearing and grubbing is not permitted within the migratory bird window of May 1 to July 15; except as permitted by Federal, State and local laws when approved by the Engineer.

CR201.1-010114

201-5.01 BASIS OF PAYMENT.  Add the following:

The work required to preserve and restore land monuments and property corners is subsidiary to 201 Pay Items.

CR201.3-042313

SECTION 202
REMOVAL OF STRUCTURES AND OBSTRUCTIONS
 TC "202
Removal of Structures and Obstructions" \f C \l "3" 
Special Provisions
202-1.01 DESCRIPTION.  Add the following:

Remove the existing Illiamna River Bridge, No. 487, the existing Bailey Bridge, No. 2137, and Bailey Bridge foundation sheet pile. The existing Iliamna River Bridge, No. 487 is approximately 180-feet long and 13-feet wide. The Bailey Bridge, No. 2137 is an M3 Bailey Bridge approximately 190-feet long and-16 feet wide and will remain the Department’s property.

202-3.03 REMOVAL OF BRIDGES, CULVERTS AND OTHER DRAINAGE STRUCTURES.  Add the following after the last paragraph:
Do not remove bridges, culverts and other drainage structures in use by traffic until satisfactory arrangements have been made to accommodate traffic.

1.
Removal of Existing Iliamna River Bridge, No. 487. 

a.
Submittals.  No less than 60 days prior to commencing bridge removal, submit a Bridge Demolition Plan.  Include the following items in the Bridge Demolition Plan:

(1)
Proposed bridge removal date

(2)
Contact names and phone numbers for individuals responsible for the demolition

(3)
Schematic and detailed drawings identifying the method and sequence of removal

(4)
Schematic and detailed drawings identifying and detailing means of access to the bridge during demolition

(5)
Methods to prevent debris from entering the waterway

(6)
A list of the type, number and size of all proposed equipment to be used

(7)
Details of temporary support shoring and bracing, if required

(8)
Schematic drawings specifying crane locations and lifting locations

(9)
A listing of the size and weight of bridge subassemblies to be transported from the site

(10)
A schematic drawing identifying the proposed waste site location

(11)
Details of lead paint containment and disposal

b.
Demolition.  Remove and dispose of all bridge steel, concrete and timber bridge elements. Do not damage new construction during demolition operations. Maintain the integrity of undemolished portions of the bridge structure during demolition operations.

Do not allow debris from bridge removal operations to enter a waterway.

Steel on the existing bridge is coated with lead-based paint. Follow all applicable OSHA, EPA, DEC, Federal, State, Local and Section 513 requirements for containing, handling and disposing of lead-based paint waste and debris when dismantling, removing and handling steel from the existing bridge.

c.
Disposal.  Deliver all steel generated during demolition (e.g. truss members, floor beams, rivets, etc.) to a steel mill or ferrous foundry where the steel will be melted down to a raw material and recycled. Follow all applicable OSHA, EPA, DEC, Federal, State, Local and Section 513 requirements for containing, handling and disposing of lead-based paint waste and debris when handling, transporting, delivering and recycling structural steel from the existing bridge. Submit certification from the mill or foundry attesting that all of the existing structural steel has been recycled and that the lead byproduct has been recycled or disposed of in accordance with applicable regulatory requirements. In the certification, provide the weight of steel recycled and the mill or foundry’s EPA regulated waste activity identification number. 

Dispose of all non-salvageable and non-recyclable materials in a Contractor-furnished waste disposal site or in a manner approved by the Engineer.

2.
Removal of Bailey River Bridge, No. 2137.  
a.
Submittals.  No less than 30 days prior to commencing bridge removal, submit a Bridge Demolition Plan. Include the following items in the Bridge Demolition Plan:

(1)
Proposed bridge removal date.
(2)
Contact names and phone numbers for individuals responsible for the demolition.

(3)
Contact name, phone number, and experience qualifications for on-site technical expert.
(4)
Schematic and detailed drawings identifying the method and sequence of removal.
(5)
Schematic and detailed drawings identifying and detailing means of access to the bridge during demolition.
(6)
Methods to prevent debris from entering the waterway

(7)
A list of the type, number and size of all proposed equipment to be used

(8)
Details of temporary support shoring and bracing, if required

(9) 
Schematic drawings specifying crane locations and lifting locations

(10)
A listing of the size and weight of bridge subassemblies to be transported from the site

b.
Demolition.  Remove and dispose of all bridge steel, concrete and timber bridge elements not part of the Bailey Bridge system. Remove and dispose of driven sheet piling.

Do not damage new construction or steel members to be salvaged during demolition operations. Maintain the integrity of undemolished portions of the bridge structure during demolition operations.
Do not allow debris from bridge removal operations to enter a waterway.

c.
Disposal.  Removed sheet pile is the property of the Contractor.
Dispose of all non-salvageable and non-recyclable materials in a Contractor-furnished waste disposal site or in a manner approved by the Engineer.

d.
Disassembly and Removal of Bailey Bridge.  Remove, disassemble and load the existing Bailey Bridge under the supervision and control of an on-site technical expert. The technical expert must have documented experience supervising the erection and disassembly of a minimum of 5 modular prefabricated steel bridges of this type. The technical expert must be approved by the Department prior to beginning disassembly.
Spare Bailey Bridge parts including rollers, bridge panels, launching nose, decking, and other miscellaneous parts, are located at 5300 E. Tudor Rd, Anchorage, AK to assist removal of the Bailey Bridge. Contact Mike Roub, DOT&PF Maintenance Foreman to coordinate pickup. All spare parts shall be returned with the Bailey Bridge.
Repair or replace portions of the bridge damaged during disassembly, removal or loading of the bridge.

Provide commercial shipping containers and load all parts of the Bailey Bridge into the containers. Provide an itemized list for the contents of each shipping container.
e.
Transportation.  Deliver the loaded shipping containers to 5300 E. Tudor Rd; Anchorage, AK. Contact Mike Roub, Maintenance Foreman, (907) 355-6251 ten days prior to coordinate delivery of the containers.

The Contractor is responsible for all transportation, handling and unloading of Bailey Bridge loaded containers. 
Z551100000
202-5.01 BASIS OF PAYMENT.  Add the following:

Acquiring a solid waste disposal permit from DEC is subsidiary to 202 Pay Items.

CR202.1-010114

Add the following:

Item 202(14A).  Payment includes removal, handling, transportation, and disposal of the existing bridge in its entirety. This work includes the removal of utilities or other objects mounted to the bridge, with the exception of the USGS stream gage which will be removed by others. 
Item 202(14B).  Payment includes removal, disassembly, packing, and transportation of the Bailey Bridge in its entirety. This work includes furnishing commercial shipping containers and supplying an on-site technical expert during removal.
Payment will be made under:
Pay Item No.
Pay Item
Pay Unit
202(14A)
Removal of Iliamna River Bridge (No. 487)
Lump Sum

202(14B)
Removal of Bailey Bridge (No. 2137)
Lump Sum
Z551100000
SECTION 203
EXCAVATION AND EMBANKMENT
 TC "203
Excavation and Embankment" \f C \l "3" 
Special Provisions

203-3.03 EMBANKMENT CONSTRUCTION.  Add the following after the last paragraph:

Embankments between Sta. 102+00 to 105+95 shall be constructed with reinforcing geosynthetic layers, as shown on the Plans. The filling process shall be constructed in stages as follows:
Stage 1 of embankment fill shall be constructed from the exterior proposed toe of slopes inward toward the center of the embankment. The initial stage shall be constructed to a minimum depth that will support low ground pressure spreading equipment and shall be no greater than 2 feet above original ground. The initial stage shall settle for a minimum of two weeks or as directed by the Engineer to allow for consolidation.  Densify the stage 1 fill to the extent possible as approved by the Engineer.  Standard density requirements in 203-3.01 shall apply to all lifts following Stage 1. Install reinforcing geogrid over the Stage 1 fill prior to beginning the Stage 2 fill.
Stage 2 of embankment fill shall be successive horizontal layers of not more than 8 inches in loose depth for the full width of the cross section to a depth no greater than 24” above the Stage 1 fill. The second stage shall settle for a minimum of two weeks or as directed by the Engineer before subsequent lifts are placed. Install reinforcing geogrid prior to beginning the Stage 3 fill.
Stage 3 of the embankment fill shall be successive horizontal layers of not more than 8 inches in loose depth for the full width of the cross section to a depth no greater than 24” above the Stage 2 fill. The third stage shall settle a minimum of two weeks or as directed by the Engineer before subsequent lifts are placed.
Construct subsequent embankment lifts in successive horizontal layers of not more than 12 inches in loose depth for the full width of the cross section, unless otherwise approved by the Engineer. Each layer shall be completed full width of the embankment before subsequent lifts begin.
Final embankment height, including surcharge, shall be achieved for all embankments prior to the settlement period.  Perform a pre-settlement-period survey of the surcharge that provides cross sectional data at 50-foot intervals with measurements taken at centerline and at the right and left shoulders hinge points. The embankment shall be allowed to consolidate for a minimum of 8 weeks. Perform a post-settlement period survey of the surcharge referencing the same locations as the pre-settlement survey.  Provide the results of each survey to the Engineer upon completion.  Approval by the Engineer shall be required prior to the placement of additional embankment or excavation of surcharge in order to review the settlement data and determine how much additional settlement may be anticipated. 
Embankments outside of Sta. 102+00 to 105+95 shall be formed in successive horizontal layers of not more than 12 inches in loose depth for the full width of the cross section, unless otherwise approved by the Engineer.
The grading and compaction operations shall be conducted, and the various soil strata shall be placed, to produce an embankment as shown on the typical cross section or as directed by the Engineer. Materials such as brush, hedge, roots, stumps, grass and other unsuitable material, shall not be incorporated or buried in the embankment. Surcharge material removed after the settlement period shall be used as embankment on the project.

Z551100000

203-3.04 COMPACTION WITH MOISTURE AND DENSITY CONTROL.  Add the following:

Compact the embankment within 20 feet of a bridge abutment full width to not less than 98 percent of the maximum density.  Material used within this zone shall be graded to pass the 3 inch sieve.

203-5.01 BASIS OF PAYMENT.  Add the following:

Grading and placement of material used within 20 feet of bridge abutments will not be paid for directly but will be subsidiary to Pay Item 203(6) Borrow.
CR203.3/Z551100000
Pay item 203(6) Borrow will be paid Lump Sum.

Z551100000

SECTION 204
STRUCTURE EXCAVATION FOR CONDUITS AND MINOR STRUCTURES

 TC "204
Structure Excavation for Conduits and Minor Structures" \f C \l "3" 
Special Provision

204-2.01 MATERIALS.  In paragraph three replace: "pavement" with "roadbed."

204-3.01 CONSTRUCTION REQUIREMENTS.  Replace paragraph four with:

Native material may be utilized for conduit, pipe culvert, storm drain, manhole, inlet and other minor structure backfill outside the roadbed structure if it meets the minimum requirements of Selected Material, Type C, as specified in subsection 703-2.07.  Excavation, bedding, backfill, and compaction may be visually inspected and approved by the Engineer.

CR204.1-121212
SECTION 205
EXCAVATION AND FILL FOR MAJOR STRUCTURES

 TC "205
Excavation and Fill for Major Structures" \f C \l "3" 
Special Provision

205-5.01 BASIS OF PAYMENT. Add the following: 
When Item 205(1) Excavation for Structures does not appear in the bid schedule, excavation for structures, including rock excavation, is subsidiary.
Z551100000

 TC "DIVISION 500 — STRUCTURES" \f C \l "6" 
DIVISION 500 — STRUCTURES

Blank Page
SECTION 501
STRUCTURAL CONCRETE

 TC "501
Structural Concrete" \f C \l "3" 
Special Provision
501-2.01 MATERIALS. Add the following to Item 4. Anchors and Inserts:
Carriage Bolts











ASTM 307 Galvanized
501-3.13 PRECAST CONCRETE MEMBERS. Add the following to Item 1. Shop Drawings: 
If precast concrete pile cap beams are approved, meet the requirements of NCHRP Report 681 (Development of a Precast Bent Cap System for Seismic Regions, 2011).

Add the following to Item 4. Erection: 

Do not place load on any precast panel until all leveling screws are in contact with the steel girders. Do not place grout until all precast deck panels are installed and approved by the Engineer. Erect precast deck panels so the top surface matches the roadway grade.
501-5.01 BASIS OF PAYMENT. Add the following:
Pay Item No.
Pay Item
Pay Unit
501(9A)
Class DS Concrete (2’-0” Dia.)
Linear Foot
501(9B)
Class DS Concrete (3’-0” Dia.)
Linear Foot

Z551100000
SECTION 503
REINFORCING STEEL
 TC "503
Reinforcing Steel" \f C \l "3" 
Special Provisions
Replace subsection 503-3.06 with the following:

503-3.06 HEADED BAR REINFORCING STEEL. Use headed bar reinforcing steel consisting of deformed reinforcing steel bars with a head attached to one or both ends. Attachment can be accomplished through welding or forging of heads onto the bar ends, by internal threads in the head mating to threads on the bar end or by a separate threaded nut to secure the head to the bar. Heads may be forge formed, machined from bar stock, or cut from plate.
Perform production control tests consisting of the installation, using the same procedure as used in the work, and tensile testing of 3 sample headed bar assemblies for each lot of heads. 
A production lot of headed bar reinforcing steel is defined as no more than 150 headed bar assemblies of the same bar size, with heads of the same size and type, and manufactured by the same method, produced from bar material of a single heat number and head material of a single heat number. For bars having heads on both ends, the bar will be counted as 2 reinforcing steel bars for the purposes of establishing and testing production lots. 
Test each sample according to ASTM A970. 
All headed bar assemblies in the lot represented by a test will be considered to meet the tensile strength requirements when the minimum individual tensile strength of the sampled headed bar assemblies meets the tensile strength requirements of ASTM A970.  Failure of one or more sample headed bar assemblies will result in the rejection of the entire lot.
Provide the test reports to the Engineer for approval prior to placing concrete.

Z551100000
SECTION 504
STRUCTURAL STEEL
 TC "504
Structural Steel" \f C \l "3" 
Special Provisions
504-3.01 FABRICATION. Replace the first paragraph with the following:
2.
General.

Fabricate steel bridge members at a plant certified under the American Institute of Steel Construction (AISC) Certification Program for Steel Bridge Fabricators at the “Advanced Bridge” or “Intermediate Bridge” level.
Replace No. 4, with the following:
4. Bolt Holes.  Drill bolt holes. Make finished bolt holes 1/16 inch larger than the nominal diameter of the bolt. Ensure holes are clean cut without burrs or ragged edges. Material with poorly matched holes will be rejected.

When material forming parts of a member is composed of not more than 5 thicknesses of metal, and whenever the thickness of the metal is not greater than 3/4 inch for structural carbon steel or 5/8 inch for alloy steel drill the holes to full size.

When there are more than 5 thicknesses or when any of the main material is thicker than 3/4 inch in carbon steel, or 5/8 inch in alloy steel, or when required under paragraph 7 below, subpunch or subdrill the holes 3/16 inch smaller. After assembling, ream them to size or drill them from the solid to full size.

Ream holes cylindrical and perpendicular to the member. Direct reamers mechanically, where practicable. 
Ream and drill using twist drills. Assemble connecting parts requiring reamed or drilled holes and securely hold them while reaming or drilling them. Match mark them before disassembling. 
Subpunch (or subdrill if required) holes for field connections and field splices of continuous beams while assembled in the shop. Obtain approval of the assembly, including camber, alignment, and accuracy of holes and milled joints before beginning reaming. 

When partial assembly is permitted ream holes for web member connections with steel templates.

Ream or drill the full size of the field connection through templates after carefully locating the templates as to position and angle and firmly bolting them. Use exact duplicate templates used to ream matching members or the opposite faces of one member. Accurately locate templates for connections that duplicate so that like members are duplicates and require no matchmarking. 

Accurately subpunch or subdrill holes so that after assembling (before reaming), a cylindrical pin 1/8 inch smaller in diameter than the nominal size of the punched hole may be entered perpendicular to the face of the member, without drifting, in at least 75 percent of the contiguous holes in the same plane. If the requirement is not fulfilled, the badly punched pieces will be rejected. If any hole will not pass a pin 3/16 inch smaller in diameter than the nominal size of the punched hole, the material will be rejected. 

Ream or drill holes so that 85 percent of the holes in any contiguous group after being reamed or drilled show no offset greater than 1/32 inch between adjacent thicknesses of metal. 

Provide in steel templates hardened steel bushings in holes accurately dimensioned from the center lines of the connection as inscribed on the template. Use the center lines to locate accurately the template from the milled or scribed ends of the members.
Z551100000

SECTION 505
PILING
 TC "505
Piling" \f C \l "3" 
Special Provisions
505-1.02 DEFINITIONS. Replace the following definitions:
DIFFICULT DRIVING.  Difficult driving occurs when the actual driving resistance experienced exceeds expectations, demonstrated by the approved hammer exceeding 120 blows per foot, while operating at the hammer’s rated stroke or higher. Engineer may use dynamic testing to verify that the hammer is in proper working order.
ESTIMATED PILE TIP ELEVATION. The final pile tip elevation used to estimate the pile quantities shown on the bid schedule. Piles are not required to reach Estimated Tip Elevation. If the required Driving Resistance is not achieved prior to reaching the Estimated Tip Elevation, written direction from the Engineer is required to drive piles past Estimated Tip Elevation. 

MINIMUM PENETRATION. The minimum length of pile below the footing or finished ground elevation to which the pile must be driven.  Driving piles deeper than the Minimum Penetration may be required in order to achieve the required Driving Resistance.
REFUSAL. Refusal occurs when the approved hammer requires 15 or more blows to move the pile one inch while the hammer is operating at the hammer’s rated stroke or higher, or, when the pile yield stress is measured or calculated to be equal to or greater than 90% of the specified pile yield stress. 
505-3.01 PILE DRIVING EQUIPMENT.
1.
Pile Driving System. Add the following to the first paragraph: 
Vibratory hammers may be used only for initial placement up to a penetration of 15 feet. 
2.
Pile Driving Plan. Replace Item c. with the following:

c.
A description of the techniques to be used for ensuring proper placement and alignment of the piles, obtaining the driving resistance, and advancing the piles to the Minimum Penetration and Driving Resistance. Include proposed pile section lengths, estimated pile cutoff lengths, number of splices expected for each pile. Include quantity of pile available in case of pile overrun, and contingency plan to acquire more pile in case of pile overrun exceeds pile readily available.
Replace Item h. with the following:
h.
meeting minimum penetration specified in the Contract documents.

3.
Wave Equation Analysis. Replace the first paragraph with the following: 
Submit a wave equation analysis conducted by a registered professional engineer licensed in the State of Alaska for all pile driving systems used to install piling according to the requirements of this subsection and the user’s manual for the program. Verify that the pile driving system proposed does not produce pile stresses greater than 90-percent of the yield stress at the driving resistance specified on the Plans. Also verify that the rate of pile penetration is between 30 and 100 blows per foot at the driving resistance and Estimated Tip Elevation specified on the Plans. 
Add the following after the last paragraph: 
Provide justification for quake and damping values used in the wave equation analysis.
505-3.02 PILE TESTING AND PILE DRIVING CRITERIA. Replace with the following:

The Engineer may use high-strain dynamic testing to set criteria to monitor pile driving performance and the resistance of the pile during driving. The Engineer may also perform pile testing to confirm hammer-system efficiency; pile driving stresses, and pile integrity. Attend a meeting with the Engineer at least 14 days prior to the beginning of pile driving operations to evaluate and discuss the test pile program. Give the Engineer 7 days advance notice before pile driving begins.
If high-strain dynamic testing is performed by the Engineer, it will be in accordance with ASTM D4945. Piles tested using high-strain dynamic testing may be incorporated into the work. 

Do not drive any production piles at the substructure unit until the first pile has been driven to the driving resistance and minimum penetration specified in the Contract documents. If high-strain dynamic testing is performed, the Engineer will require 4 hours at each test pile to set up and install the test equipment. The Engineer will attach testing instruments near the top of the test pile through drilled and threaded holes. When the pile is driven to the point where the testing instruments need to be removed from the lower pile section, they will be reattached to the top of the newly spliced section. The Department will furnish the testing equipment and labor necessary to mount the testing instruments to the pile. Provide a reasonable and safe means of access to the top of the test pile after the pile is placed in the leads. Furnish electrical power (a 115 volt, 55-60 cycle AC outlet, 10 amp minimum) for the Engineer’s use during the installation and operation of the testing instruments, if required. 

If required, dynamic pile testing will include gathering dynamic data for the entire length of pile drive as well as a restrike up to 30 hours after end of initial drive. The restrike may be waived at the direction of the Engineer. 

If a pile is driven to estimated tip elevation and the driving data does not support the conclusion that the driving resistance has been obtained, the Engineer may direct high-strain dynamic testing of the test pile and or additional piles and or suspension of pile driving operations and require the Contractor to restrike the pile with the Engineer present to record driving data. Perform the restrike with a warmed-up hammer with the energy or fuel setting adjusted to the position indicated in the approved pile driving plan. Strike the test pile with 60 consecutive blows or until the pile penetrates an additional 3 inches, whichever comes first. The Engineer may terminate the re-strike at any point during the testing. 

If the results from the test pile driving are acceptable to the Engineer, drive the remaining piles at the substructure unit using the driving criteria established by the Engineer. The Engineer will provide the driving criteria within 1 day of the completion of test pile. If the results from test pile driving are not acceptable to the Engineer, proceed as per the written direction of the Engineer. 

Account for the entire allotted equipment installation time required by the Engineer in the progress schedule submitted under Subsection 108-1.03 or Section 646, as applicable. Suspension of pile driving operations at a testing location to allow for testing instrument installation or a re-strike of a test pile is not a suspension of work per Subsection 108-1.06 and additional contract time will not be allowed. 
505-5.01 BASIS OF PAYMENT. 
Furnish Piles. Replace with the following: 
The contract price includes pile materials delivered to the site, pile shoes, reinforced tips and casing. Unused pile lengths removed by cut-offs and fresh heading are subsidiary. The payment amount will be calculated using the quantity of pile indicated on the bid schedule, or the measured quantity of installed piles, whichever is greater.
Drive Piles. Replace No. 1 with the following:
1.
All related work required to drive the piles to the Estimated Tip Elevation, including: pile crew time (including payroll and administrative additives), equipment costs, and other fixed or variable items incurred during pile driving, the construction of temporary work platforms, fresh heading, splicing, restrike, pile cleanout and cutting off.

Z551100000
Special Provisions

Replace Section 515 with the following:
SECTION 515
DRILLED SHAFTS

 TC "515
Drilled Shafts" \f C \l "3" 
515-1.01 DESCRIPTION. Construct drilled shaft foundations where indicated in the Plans. This work includes all labor, materials, equipment, incidentals and services necessary to perform all operations to complete drilled shaft installation.

515-1.02 QUALITY CONTROL. Provide a Quality Control Inspector to ensure that all materials, techniques and methods are suitable to meet or exceed the minimum requirements of the contract.

The Quality Control Inspector shall submit daily reports during drilled shaft installation and testing operations verifying the Contractor’s compliance with requirements of the contract. Include field measurement data, procedural discrepancies, installation problems, names of personnel, equipment usage data, and all other significant information in the daily reports.

515-1.03 RESERVED
515-1.04 GENERAL REQUIREMENTS AND SUBMITTALS. Submit the following documents for review and approval no more than one week after the Notice to Proceed: 

1.
Project Experience. Provide a list of at least one drilled shaft project performed by the Drilled Shaft Contractor that involved drilling in sand, gravel, large boulders and rock similar to those conditions expected at this project location. Provide the name and telephone number of a contact person at the agency or company for which the work was completed.

2.
Personnel Experience. Provide a list of the key personnel involved in the drilled shaft construction. Include the name of the superintendent and of the superintendent’s assistants who will be performing and directing the actual drilling operations. Include a resume of each superintendent and assistant involved in drilled shaft construction indicating:

a. A minimum of 3 years’ experience in directing drilled shaft construction of which 2 years is being in responsible charge or operating equipment proposed for this project.

b. The number of years of recent continuous relevant experience in performing similar drilling operations and operating the contractor proposed equipment for this job.

c.
Detailed recent relevant experience (two project minimum) including project description, date of work, actual work performed by individual, and a reference for each project including telephone number.

d.
A list of relevant equipment operated including type of equipment and amount and nature of experience.

Only those personnel approved by the Engineer may work on the drilled shaft construction. The Engineer may suspend the drilled shaft work if the Contractor substitutes unauthorized personnel for authorized personnel during construction. If work is suspended due to unauthorized substitution of personnel, the Contractor shall be fully liable for all additional costs resulting from the suspension of work and no adjustment in contract time will be allowed.

3.
Drilled Shaft Installation Plan. For each set of drilled shafts, submit a Drilled Shaft Installation Plan review and approval no less than 45 days prior to the anticipated start of drilled shaft construction.  Include the following:

a. Experience information identified in item numbers 1 and 2.

b.
List the type, number and size of all proposed equipment, including cranes, barges, drills, augers, bailing buckets, final cleaning equipment, desanding equipment, slurry pumps, tremies, concrete pumps, casings, grout pumps, etc. Include manufacturer’s recommended capacities for each piece of equipment.

c.
Details and methods required for construction including temporary work structures and access roads.
d.
Details of sequence of construction operations and sequence of shaft construction including dates and anticipated duration of work.
e.
Details of shaft excavation methods.
f.
Procedure for maintaining correct horizontal and vertical alignment during shaft installation.
g.
Casing diameter and thickness required but not less than that indicated on the Plans.
h.
Method to advance casing.
i.
Methods and equipment proposed to prevent displacement of casing and/or shafts throughout shaft construction.
j.
Details for obstruction removal.
k.
The casing grouting plan and procedure if required.
l.
Details of proposed methods to clean shaft after initial excavation.
m.
Details of shaft reinforcement, including methods to ensure centering/required cover, reinforcement cage integrity during placement, placement procedures, cage support, tie downs, etc.
n.
Details of concrete placement, including proposed operational procedures for concrete tremie or pump, concrete placement rates, initial concrete placement procedure, method for raising tremie during concrete placement, and overfilling of the shaft concrete. Also provide provisions to ensure proper final shaft cutoff elevation.
o.
Action plan for correcting defects in the shaft. Defects include but are not limited to the following: tilted casing, partially or completely collapsed casing, partially or completely collapsed reinforcement cage, improper concrete placement, and equipment failure.
p.
Required submittals, including shop drawing, mill certification and concrete mix designs.
q.
Welding Quality Control plan conforming to the requirements of AWS D1.1.
r.
Safety plan to be implemented to ensure employee safety. Provide worker safety procedures around the shaft excavation and in the shaft when personnel descend for inspection.
s.
Details of environmental control procedures used to prevent loss of slurry, concrete or other shaft materials into waterways or other protected areas.
t.
Wastewater and concrete disposal procedures.
u.
Other information shown on the Plans, requested by the Engineer or deemed necessary by the Contractor.

The Engineer will evaluate the drilled shaft installation plan for conformance with the Contract Documents and will reject any portion of the plan that is unacceptable.  Partial submittals will not be accepted for approval.  Within 20 days after receipt of the complete plan, the Engineer will notify the Contractor of any additional information required and/or changes that may be necessary in the opinion of the Engineer to satisfy the Contract Documents. Submit agreed upon changes for reevaluation. The Engineer will notify the Contractor within 10 days after receipt of proposed changes of their acceptance or rejection. All approvals given by the Engineer are subject to trial and satisfactory performance in the field.  Do not begin any drilled shaft work without an approved Drilled Shaft Installation Plan.  Do not begin any drilled shaft work without the written approval of the Engineer.

Identify all Critical Path Schedule Items in the drilled shaft installation plan. Provide adequate lead time to obtain concrete mix design approval and permanent metal casing delivery.

515-1.05 CERTIFICATIONS. Provide certification that all available geotechnical information provided by the Department has been reviewed and considered in the bid preparation.

515-2.01 MATERIALS. Use materials that conform to the following:

DS Concrete
Section 501

DS Grout
Subsection 701-2.07

Reinforcing Steel
Section 503

Steel for Casing
Subsection 715-2.02
CONSTRUCTION REQUIREMENTS

515-3.01 GENERAL METHODS AND EQUIPMENT.  Perform the excavations required for the shafts through all materials encountered to the dimensions and elevations shown in the Contract Documents. Use methods and equipment suitable for the intended purpose and the materials encountered. Provide equipment capable of constructing shafts to a depth equal to the deepest shaft shown on the Plans plus 3 times the shaft diameter.

Construct drilled shafts according to the Contract Documents except when permitted otherwise by the Engineer. An alternate method of shaft construction may be proposed. Acceptance of other proposed shaft installation methods will be based upon the suitability of the method to the site conditions and the effect of the method on the structural system. Submit alternate methods of shaft construction for approval.

Maintain a construction method and soil log during shaft excavation. Submit copies of the log daily. Resolve all differences in the production logs between the Engineer and the Contractor within 24 hours of submittal to the Engineer. Provide at least the following items in the log:

1.
Description and approximate top and bottom elevation of each soil or rock material encountered

2.
Location of all obstructions and time spent removing the obstruction

3.
Drilling rate, down thrust, and torque

4.
Seepage or groundwater

5.
Remarks and comments

Barges, temporary work structures and roads may be required to install the drilled shaft foundation, piers, and bridge superstructure. 

515-3.02 CONSTRUCTION METHOD.   Use the permanent casing method.

Permanent Casing Method: Excavate through the casing and advance the casing until reaching the desired penetration. Overreaming the outside diameter of the casing before placing the casing may be necessary.

Casing may be placed in oversized holes, but must be grouted in place according to Subsection 515-3.09 if the annular space outside the casing is greater than 3 inches.

Vibratory and impact hammers may be used to install casing. Casing that is driven or vibrated into place need not be grouted.

Perform welds according to Section 504.

After the concrete has cured according to Section 501, cut the casing off at the prescribed elevation and leave the remainder of the casing in place.

515-3.03 POSITION AND ALIGNMENT.  When drilling from a barge, provide a fixed template, adequate to maintain shaft position and alignment during all excavation and concreting operations. Do not use floating templates (attached to a barge). A fixed template for shafts drilled on land will not be required if the Contractor demonstrates satisfactorily to the Engineer that shaft position and alignment can be properly maintained. The Engineer will require a fixed template adequate to maintain shaft position and alignment during all excavation and concreting operations for shafts drilled on land when the Contractor fails to demonstrate to the Engineer’s satisfaction that he can properly maintain shaft position and alignment without use of a template.

515-3.04 EXCAVATIONS AND EQUIPMENT.  All shaft excavation from the groundline to the bottom of the shaft, including bedrock, is Unclassified Shaft Excavation. Groundline, top of bedrock, and bottom of shaft elevations are shown on the Plans. The Engineer may require Drilled Shaft Sidewall Overreaming.

1.
Unclassified Shaft Excavation. All processes required to excavate a drilled shaft of the dimensions shown in the Contract Documents, completed and accepted. Include in the work all shaft excavation, whether the material encountered is soil, rock, boulders, weathered rock, stone, natural or man-made obstructions, bedrock, or any other materials. 
2.
Drilled Shaft Sidewall Overreaming. The excavation required to enlarge the drilled shaft diameter to accommodate the installation of the permanent metal casing. Increase the shaft radius a maximum of 6 inches by overreaming. 

If the Engineer determines that the material encountered while drilling the shaft excavation is unsuitable and/or is not the same as anticipated in the design of the drilled shaft, extend the drilled shaft excavations as required by the Engineer.

Provide areas for the disposal of unsuitable materials and excess materials that are removed from shaft excavations, and dispose of them subject to permit requirements and in a manner meeting all requirements pertaining to the approved storm water pollution prevention (SWPP) plan.

Use excavation and drilling equipment having adequate capacity, power, torque, and downthrust to perform the work. Use excavation and overreaming tools of adequate design, size, and strength to perform the work. If the material encountered cannot be drilled using conventional earth augers and/or underreaming tools, provide special drilling equipment, including but not limited to rock augers, core barrels, rock tools, air tools, blasting materials, and other equipment as necessary to continue the shaft excavation to the size and depth required.

515-3.05 CASINGS.   Use casings that are of ample strength to withstand handling and driving stresses and the pressure of concrete and surrounding earth materials. Casing may be thickened or reinforced to withstand applied stresses. Internally brace casing during shipping.

Use casings that are smooth and water tight. Provide a casing that is continuous along the entire length of the shaft. Use complete joint penetration (CJP) welds for casing splices. Verify weld quality by performing ultrasonic testing (UT) weld splices. Provide UT test reports to the Engineer for approval prior to advancing the casing.

Ensure the inside diameter of the casing is not less than that shown on the Plans. Oversized or thickened casing may be used with the Engineer’s written approval. The Department will not provide extra compensation for excess concrete or casing material above that shown on the Plans.
If the installed casing does not satisfy the requirements of Subsection 515-3.10, submit casing repair procedure for approval.
Hot-dip galvanize or spray-metalize casings to a distance not less than 10 feet below the finished ground line according to Subsection 716-2.07. Casings that do not protrude above the final ground line do not require galvanizing.
515-3.06 INSPECTION OF EXCAVATIONS.  Do not enter the shaft unless the casing is installed and adequate safety equipment and procedures have been provided.

Inspect the excavations for the following:

1. 
Dimensions and Alignment. Provide equipment for checking the dimensions and alignment of each shaft excavation. Verify the dimensions and alignment of the shaft excavation under the observation and approval of the Engineer. Check the following:

a.
Shaft excavation dimensions and alignment.

b.
Casing dimensions and alignment periodically throughout the installation process.

c.
Casing dimension and alignment in final position.

2. 
Depth. Reference the depth of the shaft during drilling using marks on the Kelly bar or other suitable methods. Measure final shaft depths with a suitable weighted tape or other approved methods after final cleaning.

3. 
Shaft Cleanliness Requirements. Clean the shaft so that at least 50 percent of the base of each shaft has less than 3/4 inch of sediment at the time of concrete placement. Ensure that the maximum depth of sedimentary deposits or other debris does not exceed 1½ inches at any location on the bottom of the excavation. The Engineer will approve shaft cleanliness based on visual inspection for dry shafts. The Engineer will approve shaft cleanliness using Shaft Inspection Device (SID) or other appropriate methods for wet shafts. 

515-3.07 REINFORCING STEEL CONSTRUCTION AND PLACEMENT.

1. 
Reinforcement Cage Construction and Placement. Tie all intersections of drilled shaft reinforcing steel with cross ties or "figure 8" ties. Use double strand ties or ties with larger tie wire when necessary. The Engineer will give final approval of the cage construction subject to satisfactory performance in the field.

Assemble and place as a single unit the cage of reinforcing steel consisting of; longitudinal bars, ties, spirals, cage stiffener bars, and all other components. Place the cage immediately after the Engineer inspects and accepts the shaft excavation and immediately prior to placing concrete. The Engineer will give final approval of the placement subject to satisfactory performance in the field.

2. 
Splicing Reinforcement Cage. If the bottom of the constructed shaft elevation is lower than the bottom of the shaft elevation on the Plans, extend a minimum of one half of the longitudinal bars required in the lower portion of the shaft the additional length. Continue the tie bars throughout the extra depth and extend the stiffener bars to the final depth. Splice the longitudinal bar extensions as required.

3. 
Support, Alignment, and Tolerance. Tie and support the reinforcing steel in the shaft so that the reinforcing steel will remain within allowable tolerances as specified in Section 515-3.10.

Use concrete wheels or other approved, non-corrosive spacing devices near the bottom and at intervals not exceeding 15 feet up the shaft to ensure concentric spacing for the entire length of the cage. Do not use block or wire type spacers. Use a minimum of one spacer for each 30 inches of cage circumference.

Provide concrete or other Engineer-approved spacers at the bottom of the drilled shaft reinforcing cage. Maintain the specified distance between the bottom of the cage and the bottom of the shaft. Use one spacer per longitudinal bar unless otherwise approved by the Engineer. Use spacers sized to prevent vertical movement of the cage. Use spacers constructed of material equal in quality and durability to the shaft concrete. Submit spacer information for approval.

Check the elevation of the top of the steel cage before and after placing the concrete. If the cage is not maintained within the specified tolerances, correct it as approved by the Engineer. Do not construct additional shafts until modifying the reinforcement cage support in a manner satisfactory to the Engineer.

515-3.08 FLUID IN EXCAVATION AT TIME OF CONCRETE PLACEMENT.  Prior to placing concrete in any shaft excavation, ensure that contaminated suspensions, which could impair the free flow of concrete from the tremie pipe, have not accumulated in the bottom of the shaft. Take samples of the fluid in the shaft starting 1 foot from the base of the shaft and at intervals not exceeding 10 feet up the shaft, using an approved sampling tool.  Ensure that the density of the fluid in the shaft excavation prior to concreting is less than 70 lb/ft3 for mineral slurries including bentonite and attapulgite and less than 64 lb/ft3 for polymer slurries according to ASTM D4380. If desanding equipment is required, ensure that the sand content does not exceed 4 percent by volume. Take whatever action is necessary to modify the fluid in the shaft excavation prior to placing the concrete to bring the fluid within the contract requirements.

515-3.09 CONCRETE PLACEMENT.  Place concrete in accordance with Section 501 and the requirements herein.

At no expense to the Department, furnish the additional drilled shaft concrete (over the theoretical amount required to fill the shaft as shown on the Plans) required to complete filling shafts larger than required by the Plans or authorized by the Engineer.

If the pressure head is lost during concrete placement for any reason, the Engineer may direct the Contractor to perform integrity testing at no expense to the Department.

Cure the top surface of the shaft in accordance with Section 501.

Install grout in all voids between the casing and shaft excavation after placing shaft concrete. For drilled shaft foundation casings installed in oversized holes or where gaps exist between the shaft excavation and the casing, grout the zone between the casing and the soil with DS Grout. Grout the casing the full depth of the shaft. Use at least 6 grout placement tubes placed uniformly around the perimeter the full length of the casing. Grout the casing in one continuous operation. Withdraw the grout tubes vertically during grout placement operations. Provide at least 2 water relief/release pipes on opposite sides of the casing. Withdraw the water relief/release pipes vertically during the grout placement operations.

Submit the grout placement procedure for approval.

Pressure wash all concrete and grout overflow from the outside surface of the shaft casing.  Do not allow loose concrete and other debris generated during pressure washing the casing to flow into adjoining bodies of water.

515-3.10 CONSTRUCTION TOLERANCES.  Conform to the following:

1.
Ensure that the top of the drilled shaft is no more than 3 inches laterally from the position indicated on the Plans.

2.
Ensure that the vertical alignment of the shaft excavation does not vary by more than ¼ inch horizontally for each foot of depth.

3.
After placing all the concrete, ensure that the top of the reinforcement cage is no more than 2 inches above and no more than 3 inches below plan position.

4.
Ensure that the column and shaft reinforcement cages are concentric with the shaft within a tolerance of 1 inch. Ensure that concrete cover is within 1½ inches of the plan dimension.

5.
Ensure that the top elevation of the permanent casing is within ½ inch of the top of casing elevation shown on the Plans.

6.
Do not exceed a difference between the major and minor outside diameters at any point along the length of the permanent metal casing (out-of-roundness) of 1 percent of the nominal diameter. The circumference of the permanent metal casing shall not vary more than 3/16 inch from the nominal circumference.

7.
Ensure that the cutting edges of excavation equipment are normal to the vertical axis of the equipment within a tolerance of ±3/8 inch per foot of shaft diameter.

8.
The completed shaft excavation shall have a flat bottom as shown on the Plans. The flat bottom of the shaft excavation shall be fully founded on rock and be level within ±3/8 inch per foot of shaft diameter.

9.
Provide a solid concrete shaft without voids or sections of unsound concrete.
515-3.11 INSTRUMENTATION AND DATA COLLECTION. The Engineer may use a SID comprised of a television camera sealed inside a watertight jacket to inspect the bottoms of the shafts. Cooperate with the Engineer in using this device. Place the device in position for inspection and removing it after the inspection. Furnish 110 V single-phase current (minimum 30 A service), 220 V single- phase current (minimum 15 A service), and a 150 psi compressor (230 in3/s minimum) to operate the SID.
515-3.12 DRILLED SHAFT EXCAVATIONS CONSTRUCTED OUT OF TOLERANCE.  Do not construct drilled shaft foundations in such a manner that the concrete shaft cannot be completed within the required tolerances. If the contract tolerances are not met, the Contractor may request design changes in the pier to incorporate shafts installed out of tolerance. The Contractor shall bear the costs of redesign and all related costs resulting from approved design changes to incorporate shafts installed out of tolerance. Furnish additional materials and work necessary, including engineering analysis and redesign, to implement corrections of out of tolerance drilled shafts at no expense to the Department.

Provide a proposal on correcting out of tolerance shafts. Do not begin any redesign until the proposal has been reviewed for acceptability and approved by the Engineer in writing.

A Professional Engineer registered in the State of Alaska must perform all redesign to correct for out of tolerance shafts. The Registered Professional Engineer performing the redesign is subject to the approval of the Engineer. 

515-4.01 METHOD OF MEASUREMENT.

1.
Drilled Shaft. This item will not be measured for payment.

2.
Unclassified Shaft Excavation. The quantity to be paid for will be the length, in feet, of unclassified shaft excavation of the diameter shown on the Plans, completed and accepted. The length will be measured along the centerline of the shaft.

3.
Shaft Casings. The sum of the lengths, in feet, of the casing in place in the completed structure. The length will be measured along the casing from the top to the bottom of the casing at each shaft location. 

515-5.01 BASIS OF PAYMENT.

1.
Drilled Shaft. Payment will be full compensation for furnishing, erecting, operating, maintaining, dismantling and transporting all drilled shaft equipment necessary to drill foundation shafts and place the casing as indicated on the Plans. 

Payment will be full compensation for all Quality Control Inspection. 

Payment will be full compensation for the design, fabrication, installation, maintenance and removal of all temporary work structure(s) required to construct the bridge substructure and superstructure.

Payment of 85 percent of the amount bid for this bid item will be made when all equipment is at the site, assembled and ready to begin operation, and all temporary structures required for the installation of the drilled shafts are installed and ready for use. 

Payment of 10 percent will be made when the all shafts have been drilled, all shaft concrete is in place to the top of the shaft, and after all shafts have been accepted by the Engineer.

Payment of the remaining 5 percent will be made after the temporary work structure(s) has been removed in its (their) entirety.

2.
Unclassified Shaft Excavation. Payment will be full compensation for the shaft excavation; sidewall overreaming; removal from the site and disposal of excavated materials; preparation of the site as required; cleaning and inspecting shaft excavations; using desanding equipment as necessary; using drilling equipment; and furnishing all other labor and materials necessary to complete the work.

3.
Shaft Casing: Payment will be full compensation for all costs necessary for furnishing and placing the casing in the shaft excavation.

Payment will be made under:
Pay Item No.
Pay Item
Pay Unit
515(2A)
Unclassified Shaft Excavation (2’-0” Dia.)
Linear Foot

515(2B)
Unclassified Shaft Excavation (3’-0” Dia.)
Linear Foot

515(4A)
Shaft Casing (2’-0” Dia.)
Linear Foot

515(4B)
Shaft Casing (3’-0” Dia.)
Linear Foot

Z551100000
Blank Page
 TC "DIVISION 600 — MISCELLANEOUS CONSTRUCTION" \f C \l "6" 
DIVISION 600 — MISCELLANEOUS
CONSTRUCTION

Blank Page
SECTION 603
CULVERTS AND STORM DRAINS
 TC "603
Culverts and Storm Drains" \f C \l "3" 
Special Provisions

603-1.01 DESCRIPTION.  Add the following:

This work shall also consist of installing culvert marker posts.

603-2.01 MATERIALS.  Delete the second paragraph and substitute the following:

When Item 603(17-xx), Pipe, is listed in the bid schedule, furnish either Corrugated Steel Pipe (CSP) or Reinforced Concrete Pipe.  Corrugated Polyethylene Pipe is not allowed.  End Sections for Metal Pipe must be of the same material as the pipe.

Add the following:

Culvert marker posts shall meet the requirements of subsection 730-2.05, Flexible Delineator Posts.  The color shall be blue with no other markings.  The 2.5-inch by 6-foot post shall be rectangular in cross section with reinforcing ribs capable of a minimum bending radius of 9-inches.

CR603.2-110316
603-3.03 JOINING PIPE.
2.
Metal Pipe.  Add the following after the 2nd sentence:

Install a gasket in all pipe joints; joints between new sections of pipe and joints between new and existing sections of pipe of similar or dissimilar materials, regardless of the type of coupling band.  Except, the end section joint does not require a gasket.  Use flexible watertight gaskets (ASTM D 1056 2B3) as specified in Subsection 705-2.05.

3.
Polyethylene Pipe.  Add the following after the 1st sentence:

Install a gasket in all pipe joints; joints between new sections of pipe and joints between new and existing sections of pipe.  Except, the end section joint, and where the pipe is manufactured with a locking joint such that the joint seals watertight, a gasket is not required.  Use flexible watertight gaskets meeting ASTM F 477 or ASTM F 913.
CR603.1-102016
Add the following Subsection:
603-3.06 CULVERT MARKER POSTS.  Culvert marker posts shall be installed on the approach side of storm drain outfalls 30 inches and smaller, field inlets not in paved parking lots, all end sections to cross culverts, or as directed by the Engineer.  Forty-two inches of post shall remain above the ground after driving.

CR603.2-110316

603-5.01 BASIS OF PAYMENT.  Replace the first sentence with:

Coupling bands, gaskets and other items necessary for the proper joining of the sections are subsidiary.

CR603.1-102016
Add the following:

Culvert marker post(s) are subsidiary to pipe Pay Items.
CR603.2-110316

SECTION 606
GUARDRAIL

 TC "606
Guardrail" \f C \l "3" 
Special Provisions

606-2.01 MATERIALS.  Replace paragraph beginning with "Terminal Markers." including items 1, 2, 3, and replace with the following:

Terminal Markers - Flexible (marker).  The marker includes the pole/post/rod (pole), reflective and retroreflective sheeting and mounting hardware.

Provide durable markers: resistant to impact from (snow and vehicle), vandals, ultraviolet light, moisture, ozone, and hydrocarbons.

Provide a connection sufficient to transfer the loads from the pole to the supporting member without reducing the strength, flexibility, or durability of either.  The connection shall not negatively influence the performance of the guardrail.  Provide approval of the connection from the marker manufacturer and support member manufacturer (if proprietary).

(
Design Loads:

(
Impact load from snow thrown by snowplows

(
Weight of snow covering the pole (snow thrown from snowplows)

(
Wind loads (100 mph, 3 sec gust)

(
Service Temperature Range:
-40˚ F to +140˚ F.

(
Pole:

1.
Material:

(
Steel, or

(
Stainless Steel, or

(
Other Poles:

(a)
Continuous glass fiber and marble reinforced thermosetting composite, or

(b)
Engineered plastic alloy, or

(c)
Fiberglass Reinforced Polyester (FRP)

(d)
High-Impact Polyolefins

2.
Dimensions

(
Top of Pole:  60 inches to 84 inches above top of guardrail

(
Width/Diameter:  minimum = 1 1/4 inches, maximum = 2 inches (steel/stainless steel not be greater than 5/8 inch diameter)

(
Thickness:  as required by design

3.
Visibility:

(
Daytime: Pole - color orange

a.
Steel and Stainless Steel Poles:  Applied permanent finish.

b.
Other Poles:  Color pigment ultraviolet stabilized and solid through the cross section from end to end.

(
Nighttime:  Added retroreflective sheeting - color white

a.
Approximately 12 square inches visible from the traveled way before and after the marker.  Applied to a flag attached to the pole or as banding applied directly to the pole.  (A flag is required when using steel/stainless steel poles.)

b.
Place top edge of flag/banding 1 inch from top of pole.

(1)
Flag:  Single retroreflective sheet each face

(2)
Banding:  Two bands completely around marker, 4 inches between bands

(
Hardware and Fasteners:

(
Steel, and/or

(
Stainless Steel, or

(
Aluminum alloy (hardware only)

Manufacturers of flexible markers (snowpoles):

	Manufacturer
	Model
	Type
	Contact

	Nordic Fiberglass, Inc.
	FF2
	Steel Pole w/ Flag
	Ph:  (218) 745-5095

	PEXCO
	Model 3639
	High-Impact Polyolefins
	Ph:  (404) 564-8560

	New Century Northwest, LLC
	NCN2549
	Engineered Plastic Alloy
	Ph:  (541) 485-5566

	Carsonite Composites, LLC
	SNFB
	Continuous glass fiber and marble reinforced thermosetting composite
	Ph:  (800) 648-7916


Submit manufacturer's specifications to the Engineer for review and approval before ordering markers.

CR606.2R-022015

CONSTRUCTION REQUIREMENTS
Replace the third paragraph with the following:

Start guardrail installation at the "upstream" end (the end adjacent traffic encounters first) by either installing a crashworthy terminal, connecting to an existing barrier or shielding the end with a truck mounted attenuator (TMA) meeting NCHRP 350, Test Level 3.  Continue installation in the direction of traffic.  Exception:  if the guardrail run connects to existing barrier, buried in the backslope, or guardrail, existing or new bridge railing, or other existing structure at the "downstream" end, guardrail installation may start at the point of connection.  The exception allows for starting at the downstream end, a temporary crash cushion or TMA is required at all incomplete upstream guardrail ends.

CR606.3R-022015

Add the following: 

Do not remove existing highway safety appurtenances, guardrail and similar, before mobilization of the replacement parts to the project storage location.

CR606.13-060117
606-3.02 POSTS.  Delete the first two numbered items and replace with:

1.
Exclusive of end treatments, use one type of post in each run of guardrail.

CR606.4-022015
606-3.05 TERMINAL SECTIONS.  Delete the second paragraph.

Replace the third paragraph with the following:

Attach flexible markers, in a vertical position, to the terminal end directly to the backside of the rail face, the face away from the traveled way, or the first post of each parallel guardrail terminal.  Attach flexible markers to the "P.T." post of the Controlled Release Terminals.  Provide an additional marker where the flare begins for guardrail terminal widening.  Provide two markers at the end of each run of guardrail; coordinate the locations with the Engineer.

The connection shall not negatively influence the performance of the guardrail as noted in 606-2.01.

CR606.2R-022015

Add the following Subsection 606-3.10 Flexible Markers:

606-3.10 FLEXIBLE MARKERS. For each parallel rail terminal, attach a flexible marker to the extreme piece of rail.  Attach the flexible markers using hardware and attachment methods recommended by the manufacturer.

CR606.2R-022015

Add the following Subsection 606-3.11 Length of Need Verification.

606-3.11 LENGTH OF NEED VERIFICATION.  After shaping the slopes and staking the proposed guardrail locations, notify the Engineer to field verify the beginning and ends.  The Engineer will approve the staked location of the guardrail before installation.  When the Engineer determines additional guardrail is required, complete the installation immediately.

CR606.8R-051513
606-5.01 BASIS OF PAYMENT.  Replace the first paragraph with the following:

Payment for temporary crash cushions or TMA installed to protect motorists from guardrail installations, not been completed within 10 calendar days of beginning installation, is subsidiary to other items.

CR606.1R-022015

Special Provisions

Replace Section 610 with the following:

SECTION 610
DITCH LINING
 TC "610
Ditch Lining" \f C \l "3" 
610-1.01 DESCRIPTION. Construct ditch lining at the locations on the Plans or as staked.

610-2.01. MATERIALS. Use crushed stones that are angular, hard, sound, and durable with at least one face resulting from fracture.

1.
Angular—stones, the particles of which possess well-defined edges formed at the intersection of roughly planar faces.
2.
Hardness—resistance of a material to indentation or scratching. AASHTO T96, not more than 50% wear at 500 revolutions.
3.
Soundness—measure of aggregates durability when exposed to the elements, AASHTO T104.
4.
Gradation—ATM 304:
a.
maximum of 6 inches in greatest dimension

b.
not more than 50% by weight passing a 3-inch sieve,

c.
not more than 5% passing a 1-inch sieve
5.
Breadth and Width—at least 1/3 of the length

CR610-060117/Z551100000
610-3.01 CONSTRUCTION REQUIREMENTS. Place and spread ditch lining materials so that the finished face is uniform.
CR610/Z551100000
610-4.01 METHOD OF MEASUREMENT. Section 109.
610-5.01 BASIS OF PAYMENT. Excavation required below normal ditch grade is subsidiary.
Payment will be made under:
Pay Item No.
Pay Item
Pay Unit
610(1)
Ditch Lining
Cubic Yard

610(2)
Ditch Lining
Ton

610(3)
Ditch Lining
Station

CR610-060117/Z551100000
SECTION 611
RIPRAP
 TC "611
Riprap" \f C \l "3" 
Special Provision

611-2.01 MATERIALS.  In the 1st paragraph add the following after the first sentence:

Apparent specific gravity will be determined by ATM 308.

In the 1st paragraph replace "2:1." with "3:1."
CR611.1-102015

Add the following:
Salvaged on-site riprap is exempt from AASHTO T96 testing requirements. 

611-3.01 CONSTRUCTION REQUIREMENTS.  Add the following:
Fill riprap voids as shown on the Plans with salvaged riverbed material..
611-5.01 BASIS OF PAYMENT.  Add the following:
Placement of material used to fill the riprap voids is subsidiary to 611 pay items.
Z551100000

Special Provisions

Replace Section 615 with the following:

SECTION 615
STANDARD SIGNS
 TC "615
Standard Signs" \f C \l "3" 
615-1.01 DESCRIPTION. Furnish and install standard signs and delineators. Remove and relocate or remove and dispose of existing signs and markers, as specified.

615-2.01 MATERIALS. Use materials that conform to the following Subsections:

Sheet Aluminum 

730-2.01

High Density Overlaid Plywood

730-2.02

Retroreflective Sheeting, ASTM D4956 

730-2.03

Sign Posts

730-2.04

Delineator Posts

730-2.05

Acrylic Prismatic Reflectors

730-2.06

1.
Shop Drawings. Submit shop drawings, for all signs that must meet the ASDS letter width and spacing charts, for approval before fabrication. Submit 4 sets of collated shop drawings prepared according to Subsection 105-1.02. Show the following on each sign drawing:

a.
Dimensions of all horizontal and vertical characters and spaces

b.
Overall dimensions

c.
Sign material and sheeting material type

d.
Panel thickness

e.
Legend and letter series

f.
Whether the sign will be framed

2.
Sign Fabrication. Use ASTM D4956 Type IV retroreflective sheeting (for lettering, symbols, borders, and background) on sheet aluminum panels for all signs except the following: 

a.
Orange Background Signs.  Use Type IX fluorescent orange reflective sheeting placed on sheet aluminum panels, except:

(1)
For temporary installations, the reflective sheeting place on aluminum, plastic, or plywood sheet panels.

(2)
For flexible signs, (Roll-Up Signs) use fluorescent reflective sheeting Type VI or better (based on durability and reflectivity, as determined by the Engineer).  Roll-Up Sign – 3M Series RS 24, Reflexite Marathon Orange, or approved equal.

b.
Railroad Crossbucks and Vertical Crossbuck Supports: Use white ASTM D4956 Type VIII or Type IX retroreflective sheeting for background of sign and all strips.

c.
Non-Illuminated Overhead Signs with White Legends on Green Backgrounds: Use ASTM D4956 Type IX retroreflective sheeting for legends and background. Create the legend in one of the following ways:

(1)
Cut border and legend from white ASTM D4956 Type IX retroreflective sheeting and adhere them to a green ASTM D4956 Type IX background, or

(2)
Cut stencil of border and legend out of green transparent acrylic film and use transparent adhesive to overlay the film on a white ASTM D4956 Type IX retroreflective background.

d.
Fluorescent Yellow-Green School Area Signs: Use ASTM D4956 Type VIII or Type IX retroreflective sheeting for background. 

Use a manufacturer-recommended clear coat on all screened signs.

Use sign layouts (including characters, symbols, corner radii, and borders) that conform to the ASDS.

3.
Sign Posts and Bases. Use sign posts and bases of the types specified. The structural aspects of design and materials for sign supports must comply with the AASHTO Standard Specifications for Structural Supports for Highway Signs, Luminaires, and Traffic Signals. Do not splice sign posts.

Use Class A concrete for steel-reinforced slip base and breakaway base foundations meeting the requirements of Section 501. Concrete for other sign foundations may be Class W.

4.
Delineators. Use delineator assemblies that conform to the requirements shown on the Plans. Fabricate flexible delineators using ASTM 4956 Type III, IV, or V Retroreflective Sheeting.

5.
Reflective Sheeting Warranty. Supply manufacturer’s warranty for reflective sheeting, including retention of fluorescent yellow-green (measured in accordance with ASTM E2301) for ten years according to the following criteria:

a.
Minimum Fluorescent Luminance Factor
YF: 20%

b.
Minimum Total Luminance Factor
YT: 35%

The warranty shall stipulate that: If the sheeting fails to meet the minimum fluorescence values within the first 7 years from the date of fabrication, the manufacturer shall, at the manufacturer’s expense, restore the sign surface to its original effectiveness. If the reflective sheeting fails to meet the minimum fluorescence values within the 8th through 10th year from the date of fabrication, the manufacturer shall, at the manufacturer’s expense, provide enough new replacement sign sheeting to the Department to restore the sign surface to its original effectiveness.

615-3.01 CONSTRUCTION REQUIREMENTS. 

1.
Place wooden posts in excavated holes to the depth shown on the Standard Drawings.

2.
Backfill the space around the posts in the holes to finish ground with selected earth or sand, free of rocks or deleterious material. Place backfill in layers approximately 6 to 12 inches thick and thoroughly compact it.

3.
Dispose of surplus excavated material neatly along the adjacent roadway as directed.

4.
Install flexible delineator posts according to the manufacturer's recommendations.

5.
Attach sign panels to posts, electroliers, traffic signal standards, bridge rails, piers, and abutments using the types and sizes of fastening hardware shown on the Plans. 

6.
If using existing signs and mileposts that are removed and relocated, ensure they conform to the details shown on the Plans or as directed.

7.
Sign Salvage:

Notify the Engineer 5 working days prior to beginning sign salvage activities. The Engineer will physically identify those signs to salvage. 

a.
Property of the State.  When 615-3.01 7a identifies a maintenance station to receive sign salvage, the signs (sign panels, posts, and hardware) are the property of the State.

Protect all items from damage during salvaging and delivery. For each sign so designated, disconnect sign post from panel and group the panels together. Group posts together with their hardware. Deliver sign panels, posts, and hardware to the State Maintenance Station noted in these Special Provisions. Do not deliver salvaged materials until inspected and approved by the Engineer. Replace any items damaged by you at no additional cost to the Department.

Deliver salvaged sign panels, posts, and hardware to the State Maintenance and Operations Station, located at:


N/A
.

b.
Property of the Contractor. When 615-3.01 7a does not identify a State Maintenance and Operations Station; the signs salvaged (sign panels, posts, and hardware) are the property of the Contractor.

Remove project signs and/or parts designated for salvage, off the project site.

Dispose of foundations from salvaged existing signs in a manner approved of by the Engineer (remove and dispose, abandoned in place, or otherwise). If abandoned in place, remove the tops of the foundations, reinforcing steel, anchor bolts, and conduits to a depth of not less than 12 inches below roadway subgrade or unimproved ground, whichever applies. All signs and posts at a single installation considered as one unit.

Dispose of sign salvage not wanted by the Contractor, not used in the project, and not accepted by the Local Maintenance and Operations Station as required by Federal, State, and Municipal environmental regulations.

8.
All materials and finished signs are subject to inspection and acceptance in place. 

a.
Surfaces exposed to weathering must be free of defects in the coating that impair serviceability or detract from general appearance or color match. 

b.
Finished signs must be clean and have no chatter marks, burrs, sharp edges, loose rivets, delaminated reflective sheeting, or aluminum marks. Do not make repairs to the face sheet.

9.
Install the various breakaway assemblies according to the manufacturer’s written instructions.

10.
Secure the anchors in templates and install them according to the manufacturer’s written instructions.

11.
Finish the foundation according to these tolerances:

a.
Do not use more than two shims per coupling.

b.
Do not use more than three shims to plumb each post.

12.
Remove and replace all foundations requiring more than three shims to plumb a post without extra compensation.

13.
Construct the top of any foundation located on a slope so that the finished slope passes through the top center of the foundation. Grade the area 24 inches up and down slope of the foundation edge so that no portion of the foundation projects above the surrounding slope and water will drain away from the foundation.

14.
Attach a label to the back of all standard signs in the lower right corner. Make the label at least 15 square inches and show the year the sign was purchased from the manufacturer. Show the last two digits of the year in clear and bold numbers. Make the label from ASTM D4956 Type I or brighter retroreflective sheeting. Use background and legend colors meeting Table 615-1.

TABLE 615-1

DECAL COLORS

	YEAR
	BACKGROUND COLOR
	LEGEND COLOR

	XXX1
	Yellow
	Black

	XXX2
	Red
	White

	XXX3
	Blue
	White

	XXX4
	Green
	White

	XXX5
	Brown
	White

	XXX6
	Orange
	Black

	XXX7
	Black
	White

	XXX8
	White
	Black

	XXX9
	Purple
	White

	XXX0
	Strong Yellow-Green
	Black

	Central values and tolerance limits for each color, as referenced in the MUTCD, are available from the Federal Highway Administration, (HHS-30), 400 7th St. SW, Washington, D.C. 20590


615-3.02 SIGN PLACEMENT AND INSTALLATION. The location and type of installation will be as shown on the Plans. Sign locations are approximate and subject to field adjustment by the Engineer.

Do not allow the top of the embedded steel tube to extend more than 2 inches above the surrounding ground and concrete foundation.

On all signs, install 2-inch diameter wind washers, colored to match the sign face, between the fastener head and the sign. Use rust-resistant washers fabricated from a material equal in strength to the sign blank.

Mount signs on mast arms level.

Bring existing signs that are to remain, into conformance with Standard Drawing S-05. Keep existing signs in service until they are no longer needed.

615-4.01 METHOD OF MEASUREMENT. 

Standard Signs and Object Markers. By the total area of legend-bearing sign panel erected in place. No deductions in quantity for corner rounding will be made. Nominal dimensions for sign sizes indicated on the Plans will be used to calculate sign pay quantities. Octagons and round signs will be measured as rectangles. Only one side of each double-faced sign will be measured for payment.

Removal and Relocation. By each, complete in place. 

Delineators. By each, complete in place.  A single delineator consists of one post equipped with three reflectors.

Salvage Sign. By each complete sign delivered in acceptable condition.

615-5.01 BASIS OF PAYMENT. Sign posts, bases, and mounting hardware are subsidiary.

When Items 615(2), 615(3), or 615(6) do not appear on the bid schedule, this work is subsidiary.

Payment will be made under: 

Pay Item No.
Pay Item
Pay Unit
615(1)
Standard Sign
Square Foot

615(2)
Remove and Relocate Existing Sign
Each

615(3)
Remove and Relocate Milepost
Each

615(4)
Delineator, Rigid
Each

615(5)
Delineator, Flexible
Each

615(6)
Salvage Sign
Each

CR615-070117

SECTION 618
SEEDING

 TC "618
Seeding" \f C \l "3" 
Special Provisions

618-1.01 DESCRIPTION.  Replace the 1st sentence with:  Establish a perennial stand of grass or other specified living vegetative cover, by clearing, applying soil stabilization material(s) and seeding the area(s) shown in the Plans, including new and disturbed area(s), and area(s) identified by the Engineer.

618-2.01 MATERIALS.  Add the following to the list of material specifications:

Soil Stabilization Material
Section 727 (Stabilization Material)

Topsoil
Section 726 

(In this specification, topsoil is included when referencing Stabilization Material)

CR618.1-112116

618-3.01 SURFACE PREPARATION.  Replace the 1st, 2nd, 3rd and 4th paragraphs with the following:

Clear the area(s) to be seeded; make the area(s) reasonably free of ruts, holes, and humps. Clear area(s) of stones 4 inches in diameter and larger and of weeds, plant growth, sticks, stumps, and other debris or irregularities that might interfere with the application of stabilization material, the seeding operation, growth of cover, or subsequent maintenance of the vegetative-covered areas. 

Apply stabilization material after clearing is complete, refer to 618-3.02.

Mix the seed with the stabilization material before applying the material (not including topsoil), or seed the stabilization material immediately after the material is applied for the best results as recommended by the supplier/manufacturer.

Prepare the stabilization material by grooving the material in a uniform pattern that is perpendicular to the fall of the slope.  Use one or more of the following grooving methods with associated equipment before the application of seed:

CR618.2-022015

618-3.02 SEEDING SEASONS.  Replace the 1st and 3rd paragraph with the following:  Seed disturbed areas after permanent cessation of ground disturbing activities in that area, within the time period specified in the Alaska Department of Environmental Conservation (ADEC) Alaska Pollutant Discharge Elimination System (APDES) Construction General Permit (CGP) for Alaska, Section 4.5 Soil Stabilization, and Section 641 Erosion, Sediment, and Pollution Control.

CR618.3-092616

618-3.03 APPLICATION.  Replace the 1st and 3rd paragraphs with the following:  Seed, seeding, reseeding includes the application of seed, fertilizer and stabilization material.
Apply seed mix, fertilizer, and stabilization material at the rate specified.  If the seed mix, fertilizer and stabilization material are not included in the Plans or Specifications, including their application rates, use the recommendations of the ADNR and the Revegetation Manual for Alaska.

Add the following:

Apply seed and stabilization material in one application when using the hydraulic method.  Apply fertilizer with the hydraulic method.  Include the fertilizer with the seed and stabilization material or apply separately.
TABLE 618-1

APPLICATION RATES

	Component
	Ingredients
	Application Rate

(per MSF)

	Seed
	Nortan – Tufted Hairgrass

Arctred – Red Fescue

Wainwright - Slender Wheatgrass

Annual Ryegrass


	
0.60 lbs.


0.45 lbs.


0.37 lbs.


0.08 lbs.


Total = 1.50 lbs.

	Soil Stabilizera.
	
	

	
Slope ≤ 3:1
	Mulch
	
46 lbs.

	
Slope >3:1 
	Mulch with tackifier
	
45-58 lbs.

	Fertilizer
	20-20-10
	
12 lbs.


a.
Soil Stabilizer/Stabilization Material.  Refer to Section 619 and 727 for additional soil stabilization and soil stabilization materials.

Do not remove required tags from seed bags.

Upon the Engineer’s approval, other grass seed may be substituted when a grass is not commercially available. Provide the Engineer with a letter confirming the specified seed is not available, and include a mix design for the project site certified by an Agronomist.  Apply the seed mix, as a minimum, at application rate specified.

CR618.1-112116

Replace Subsection 3.04 with the following:

618-3.04 MAINTENANCE.  Maintain seeded areas in a satisfactory condition for the term of the Contract, including warranty obligations.

Maintenance includes but is not limited to:

1.
Protecting seeded areas against traffic by approved warning signs or barricades and against erosion.

2.
Repairing surfaces gullied or otherwise damaged following seeding.  Fill erosion gullies 4 inches deep and greater filling the gully to surrounding grade including the portions less than 4 inches deep.  Apply and prepare the stabilization material for seeding.  Seed repaired area(s).  Refer to Subsections 618-3.01 & 3.03.

3.
Reseeding areas not showing evidence of satisfactory growth within 3 weeks of seeding and after repairs are complete.  Reseed bare patches of soil more than 10 square feet in area.  Contact ADNR for advice or corrective measures, when seeded areas are not showing evidence of satisfactory growth.

4.
Watering seeded areas for growth of vegetative cover.  If in the opinion of the Engineer, too little or too much water is being applied, adjust the amount of water as directed.

Replace Subsections 618-3.05 with the following:

618-3.05 ACCEPTANCE.  The Engineer will perform a visual inspection of the vegetative mat considering each station and each side of the road a separate area.  Acceptance of the vegetative mat requires a minimum of 70% cover density in the inspection area, gullies repaired and reseeded, and no bare patches of soil more than 10 square feet in area.

Repair/reseed areas that are not accepted.
Replace Subsection 618-3.06 with the following:

618-3.06 PERIOD OF ESTABLISHMENT.  For each area accepted, the establishment period extends one complete growing season following the date of acceptance.  Employ all possible means to preserve/maintain the new vegetative mat in a healthy and vigorous condition to ensure successful establishment.  Maintain the vegetative mat, according to Subsection 618-3.04, to not less than the requirements for acceptance, Subsection 618-3.05.

618-4.01 METHOD OF MEASUREMENT.  Add the following:

M Gal is equal to 1000 gallons.

618-5.01 BASIS OF PAYMENT.  Delete the 1st sentence:  "Mulching will be paid for under Section 619".

Delete paragraphs beginning: “Seeding by the Acre”, “Seeding by the Pound” and "Water for Seeding" and replace with:
Seeding by the Acre.  Pay Item 618(1), Seeding:  Payment is for established vegetative mat.  Stabilization material preparation (seed, fertilizer, stabilization material, and the water required for all hydraulic applications) are subsidiary.  Maintenance including:  1. Protection, 2. Repairs, 3. Reseeding, is also subsidiary.  Repairs and reseeding include, but are not limited to:  fill, stabilization material and preparation for seeding, seed, fertilizer, and the water required for hydraulic application.

Seeding by the Pound.  Pay Item 618(2), Seeding:  Payment is for established vegetative mat.  Stabilization material preparation (seed, fertilizer, stabilization material and the water required for all hydraulic applications) are subsidiary.  Maintenance including:  1. Protection, 2. Repairs, 3. Reseeding, is also subsidiary.  Repairs and reseeding include, but are not limited to:  fill, stabilization material and preparation for seeding, seed, fertilizer, and the water required for hydraulic application.

Water for Seeding.

(
Water for hydraulic application is subsidiary to Pay Items 618(1) and 618(2), and includes, but is not limited to:  the initial application of seed, fertilizer, and stabilization material and the reapplication for repairs and reseeding.

(
Water applied for growth of vegetative mat (Subsection 618-3.04.4 Watering), for the term of the Contract, including warranty obligations, is paid under Pay Item 618(3).

Add the following:

Stabilization materials are paid under Section 619 and 620 Pay Items, except as noted for "Seeding by the Acre", "Seeding by the Pound" and warranty obligations, Subsection 105-1.16.

CR618.2-022015
Special Provision

Replace Section 619 with the following:

SECTION 619
SOIL STABILIZATION

 TC "619
Soil Stabilization" \f C \l "3" 
619-1.01 DESCRIPTION.  Furnish, install, and maintain materials to stabilize the soil.  Control erosion, sediment, and pollution.

619-1.02 RELATED SECTIONS, REFERENCE ORGANIZATIONS, AND STANDARD DOCUMENTS.

1.
Alaska Department of Transportation and Public Facilities (ADOT&PF): 

Standard Specifications for Highway Construction, 2015 Edition.

Seeding
Section 618

Topsoil
Section 620

Planting Trees and Shrubs
Section 621

Silt Fence
Section 633

Erosion, Sediment, and Pollution Control
Section 641

Soil Stabilization Material
Section 727

2.
American Association of State Highway and Transportation Officials (AASHTO):

Standard Practice for:

(
Compost for Erosion/Sediment Control (Filter Berms and Filter Socks)
R 51

(
Compost for Erosion/Sediment Control (Compost Blankets)
R 52

3.
United States Composting Council (USCC):

(
Testing Methods for the Examination of Compost and Composting (TMECC)
(
Seal of Testing Assurance Program (STA) documents

4.
Erosion Control Technology Council (ECTC)

(
Hydraulic Erosion Control Products (HECPs) Specification Chart

Table 1, Performance Chart for Standard HECPs

(
Rolled Erosion Control Products (RECPs) Specification Chart

Table 1, Rolled Erosion Control - Temporary

Table 2, Rolled Erosion Control - Permanent

5.
National Transportation Product Evaluation Program (NTPEP)

(
Testing and Evaluation of Products Materials and/or Devices

6.
Texas DOT/Texas Transportation Institute (TTI) Hydraulics and Erosion Control Laboratory

619-1.03 SUBMITTALS.  Submit stabilization and erosion, sediment and pollution control performance testing results with certifications for each material, Section 619-2.01 Materials.  Submit a sample of each material to the Engineer 7 days before the scheduled installation.

1)
Test compost, all applications, no more than 90 days before installation.

2)
At a minimum, certificate will include the name of the manufacturer, product name, style number or similar, chemical composition of the material, the fibers, netting, yarn and similar and the weed free status of the material.

3)
Organic materials shall be accompanied with all applicable health certificates and permits.

4)
Furnish a Material Safety Data Sheet (MSDS) that demonstrates the product is not harmful to plants, animals, and aquatic life.
619-2.01 MATERIALS.  Select stabilization materials, individually or a combination of, matched to the project applications/conditions (sheet flow, concentrated flow, slope, length of slope, access, etc.) providing performance and functional longevity meeting the most restrictive requirements of the Construction General Permit (CGP), the approved Stormwater Pollution Prevention Plan (SWPPP) and Section 641 Erosion, Sediment and Pollution Control.

1)
Mulch
Subsection 727-2.01

(
Dry Erosion Control, Stabilization Products

(
Hydraulic Erosion Control Products (HECPs)

2)
Matting
Subsection 727-2.02

(
Rolled Erosion Control Products (RECPs)

3)
Sediment Retention Fiber Rolls (SRFRs)
Subsection 727-2.03

(
Filter Socks

(
Compost Socks

(
Coir Logs

4)
Compost
Subsection 727-2.04

5)
Tackifier
Subsection 727-2.05

6)
Soil Binders (Polyacrylamide (PAM))
Subsection 727-2.06

7)
Geotextile-Encased Check Dams and Sediment Barriers
Subsection 727-2.07

8)
Sandbag
Subsection 727-2.08

9)
Manufactured Inlet Protection System
Subsection 727-2.09

10)
Clear Plastic Covering
Subsection 727-2.10

11)
Staples
Subsection 727-2.11

12)
Other stabilization materials submitted to and approved by the Engineer.

Include on the packaging the manufacturer's name, the content, the air dry-weight and the guaranteed chemical analysis of the contents.  Ship and deliver to the site in the original, unopened containers.

CONSTRUCTION REQUIREMENTS

619-3.01 GENERAL.  Stabilization may include individual or a combination of materials, including but not limited to temporary seeding, mulch, tackifier, staples, matting, stabilizing emulsions, soil binders, dustless sweeping, dust palliatives, and others.

1.
Material Storage and Protection.  Store materials elevated off the ground and covered protecting them from construction and or damage from the environment including but not limited to:

(
Precipitation

(
Extended ultraviolet radiant including sunlight

(
Chemicals that are strong acids or other

(
Flames and welding sparks

(
Excess temperatures

(
Other environmental conditions that may damage the materials

2.
Fabrication.

a.
Sandbags.  Sand bags shall measure 15 inches by 30 inches.  Place approximately 1.0 cubic foot of select Material, Type B, in each sandbag sack.  Close the open end of the sandbag as recommended by the fabric manufacturer.

619-3.02 SURFACE PREPARATION.  Clear all areas to be stabilized of stones 4 inches in diameter and larger and of weeds, plant growth, sticks, stumps, and other debris or irregularities that might interfere with the stabilization operation, growth of cover (where vegetative cover is part of the stabilization operation) or subsequent maintenance of the vegetative-covered area(s).

Smooth the surface of the area(s) to be stabilized; make the areas reasonably free of ruts, holes, and humps; trackwalk if required by the manufacturer; apply the stabilization material to each area.

If specified, apply topsoil to the area to be stabilized before application of the stabilizing material.  Section 618 and 620.

619-3.03 APPLICATION.  Apply stabilization material, including rate of application, according to the specifications.  If not specified, apply according to the manufacturer's requirements.  Where manufacturer requirements conflict with the specification, except where the Engineer directs otherwise, apply the material according to the requirements of the manufacturer.

If seeding is specified, except where seed is included in the stabilization material, complete the application of stabilization materials within 24 hours after seed is placed.

Do not use vehicles or equipment which cause rutting or displacement of the subgrade or topsoil.

1.
Temporary Seeding.  Annual Ryegrass per Subsection 724-2.02, Table 724-1.  Apply at a rate of 1/2 lb/1000 sq. ft., minimum, on level ground to a maximum of 1 1/2 lb/1000 sq. ft., maximum, on sloping ground and highly erodible soils.  Prepare surface and place seed as noted under Subsection 619-3.02 Surface Preparation and Section 618 Seeding.  Confirm application of temporary seeding with the Engineer.

2.
Tacking Agents - Tackifiers.  Apply tacking agents according to the manufacturer's installation instructions matched to the application providing functional longevity, erosion control effectiveness, and vegetative establishment.

3.
Soil Binders.  Apply soil binders according to the manufacturer's installation instructions.

a.
Using Polyacrylamide (PAM) and PAM with Short-Term Mulch:
Apply PAM on bare soils.

Apply PAM and PAM with short-term mulch only where sediment control is in place and complete.

Do not apply PAM and PAM with short-term mulch on saturated ground during rainfall.

b.
Using Moderate-Term Mulch:

Apply moderate-term mulch according to manufacturer's installation instructions.  If the curing period to achieve maximum performance is greater than the time period before precipitation is predicted, or the soil is saturated, do not apply the moderate-term mulch except as approved by the Engineer.

c.
Using Long-Term Mulch:

Apply long-term mulch according to the manufactures installation instructions.

4.
Erosion Control Blankets (ECBs).  Select blankets, as specified by the manufacturer, to match the slope; and installed according to the manufacturer's instructions rolled out on well prepared soils to assure intimate contact and anchored with staples, stakes and or anchor trenches.  Temporary erosion control blankets with 60 percent or greater open area may be installed prior to seeding.  Place blankets with less than 60 percent open area immediately after the seeding operation.

Staple matting/ECBs as recommended by the manufacturer for the application.

5.
Compost Blankets.  Construct compost blankets according to latest AASHTO R 52 and as specified.  Use coarse compost and place over bare soil a blanket of 2 inch minimum thickness, except as otherwise specified.  Apply material either by hand spreading and or pneumatically.  Compost will have no free water visible or produce dust when handled.  Place compost before seeding or mix seed with compost.

6.
Check Dams.  Place check dams as soon as possible and practicable or when and where if directed by the Engineer.  Place the check dams perpendicular to channels and construct of a height sufficient to maximize detention while keeping the water in the channel.  Place and install check dams according to the Plans and anchor to maintain in effective position.

a.
Sandbag.  Place the initial row in tight contact with the ditchline for the length of the dam.  Place each following row centered across the joint between the bags of the lift/row below.

7.
Stabilized Construction Entrance.

Temporary stabilized construction entrance shall be constructed according to the Plans, prior to beginning any clearing, grubbing, earthwork, or excavation.

When the stabilized entrance no longer prevents track out of sediment or debris, the Contractor shall either rehabilitate the existing entrance to original condition, or construct a new entrance.

When the Plans require a tire wash in conjunction with the stabilized entrance, the Contractor shall include details for the tire wash and the method for containing and treating the sediment-laden runoff as part of the SWPPP.  All vehicles leaving the site shall stop and wash sediment from their tires.

8.
Sediment Control Barriers.  Sediment control barriers shall be installed according to the Plans or manufacturer's recommendations in the areas of clearing, grubbing, earthwork, or drainage prior to starting those activities.

a.
Sandbag.  Place the initial row in tight contact with the surface perpendicular to the slope.  Place each following row centered across the joint between the bags of the lift/row below.

b.
Sediment Retention Fiber Rolls.

c.
Silt Fence.

d.
Compost Berm.  Construct compost berms according to latest AASHTO R 51.  Use coarse compost.

9.
Turf Reinforcement Mats.  According to manufacturer’s installation instructions.

619-3.04 MAINTENANCE.  Maintain stabilized areas in a satisfactory condition for the term of the Contract, including warranty obligations.  Inspect as required by the CGP, approved SWPPP, and Section 641 Erosion, Sediment and Pollution Control and correct any deficiencies immediately.  Remove and dispose of temporary measures, including trapped sediment and contaminants, off project at approved locations.  Materials manufactured as degradable may be left in place when approved by the Engineer.

Maintenance includes but is not limited to:

a.
Protecting stabilized areas against traffic by approved warning signs or barricades.

b.
Repairing surfaces gullied or otherwise damaged following application of stabilization material(s).

Where seeding is included as a part of the soil stabilization:

c.
Reseeding, as required by Section 618 Seeding.  Reapply the stabilization materials correcting the problems of the initial application.

d.
Watering, where vegetative growth is part of the soil stabilization, according to Section 618 Seeding.
The Engineer will perform inspection of the stabilization as required in the CGP, Section 641, and the SWPPP.  Make repairs as required by same and as directed.
619-4.01 METHOD OF MEASUREMENT.  Section 109, measured on the slope of the ground surface.

619-5.01 BASIS OF PAYMENT.  Water, maintenance, repair, removal, and disposal of temporary stabilization materials are subsidiary.

Seeding is paid under Section 618 Pay Items, topsoil under Section 620 Pay Items, silt fence under Section 633 Pay Items and temporary erosion, sediment, and pollution control under 641 Pay Items.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
619(1)
Mulching
Square Yard

619(2)
Matting
Square Yard

619(3)
Compost
Square Yard

619(4)
Turf Reinforcement Mat
Square Yard

619(5)
Sediment Retention Fiber Rolls (SRFRs)
Linear Foot

619(6)
Check Dam and Sediment Barrier - Geotextile
Linear Foot

619(8)
Compost Berm
Linear Foot

619(9)
Sandbags
Each

619(10)
Manufactured Inlet Protection System
Each

619(11)
Sandbag Inlet Protection System
Each

CR619-070115
Special Provision

Replace Section 622 with the following:

SECTION 622
PARK FACILITIES
 TC "622
Park Facilities" \f C \l "3" 
622-1.01 DESCRIPTION.  Furnish, construct and placing park facilities in conformance with the Plans and Special Provisions.

622-1.02
 APPLICABLE ACCESSIBILITY STANDARD.  Americans with Disabilities Act (ADA) Accessibility Guidelines for Buildings and Facilities.

622-1.03
 SUBMITTALS AND SUBSTITUTIONS.  Conform to Subsection 106-1.01.  

MATERIALS
622-2.01 GENERAL.  All materials shall be new and conform to the details shown on the plans or as specified.

The Bayview Overview Pullout interpretive sign panel will be designed and printed by the Alaska Department of Natural Resources (AKDNR). Coordinate with the Engineer or contact Emily Angel, AKDNR Program Manager, at 907-269-8742 to pick up the panel.

622-2.02
 BACKFILL.  Selected Material, Type A conforming to Subsection 703-2.07.

622-2.03
 CONCRETE.  Class A Concrete conforming to Section 501.

622-2.04
 STRUCTURAL STEEL.  Structural steel shall conform to the requirements of ASTM Specification A36 (Standard Specification for Carbon Structural Steel).

622-2.05
 GALVANIZING. Conform to AASHTO M111/ASTM A123 (Standard Specification for Zinc [Hot-Dip Galvanized] Coatings on Iron and Steel Products), or AASHTO M232/ASTM A153 (Standard Specification for Zinc Coating[Hot-Dip] on Iron and Steel Hardware). Repair damaged galvanizing by using low melting point zinc repair rods in conformance with ASTM A780 (Standard Practice for Repair of Damaged and Uncoated Areas of Hot-Dip Galvanized Coatings).
622-2.06
 LUMBER.  Conform to Section 713.  Wood species shall be Douglas Fir or Hem-fir unless otherwise specified. 

1.
Dimensional.  Dimensional lumber and timbers are shown on the plans in nominal dimensions, i.e.; 2x4, indicating surfaced four sides (S4S) or planed material.  Use classification for light framing shall be Construction Grade.  Use classification for structural joists and planks shall be No. 2 Grade or Better.  Manufacturing classification shall be Dressed (Surfaced) Lumber. Size classification shall be Nominal Size Designations of Boards, Dimension, and Timbers.

2.
Rough Cut.  Unless otherwise indicated, rough cut lumber and timbers are shown on the plans in actual dimensions, i.e.; 2"x4", indicating rough cut material. Use classification shall be Structural Lumber, No. 2 Grade or Better. Manufacturing classification shall be Rough Lumber.  Size classification shall be Rough Dry Sizes.

622-2.07
 TREATED LUMBER.  Wood species conforms to Subsection 622-2.06. 

Treatment shall be as follows: 

1.
Above Ground Applications. Preservative pressure treatment shall conform to Section 714.  Pressure treat with preservative Ammonical Copper Quat - Type A,B,C, or D(ACQ-A,B,C, or D) or Copper Azole – Type A (CBA-A).  Minimum retention shall be 0.40 pounds per cubic foot or to refusal. Treated materials shall be uniformly brown in color and nonincised.  This type of treated lumber is commonly used for residential decks for above ground applications.   Incising may be used on 4x and thicker material to obtain minimum retention.

2.
Ground Contact Applications. Preservative pressure treatment shall conform to Section 714.  Pressure treat with preservative Ammonical Copper Quat - Type A,B,C, or D(ACQ-A,B,C, or D) or Copper Azole – Type A (CBA-A).  Minimum retention shall be 0.60 pounds per cubic foot.    Exposed treated materials shall be pigmented uniformly brown in color by manufacturer.

622-2.08 FASTENERS.  Commercial quality and type of nails and screws as required to securely hold all members in place in accordance with National Design Specifications (NDS).  Nails shall be hot dipped galvanized.  All other fasteners shall be corrosion resistant.  Fasteners in pressure treated wood shall be hot dipped galvanized.  Nails and wood screws below grade in pressure treated wood shall be stainless steel.

622-2.09
 PAINT.  Unless otherwise specified, use the following paint types and colors, or approved equals:

1.
Solid Oil Stain.  Exterior oil/alkyd flat finish stain, color “Russet”.  DF7XX as manufactured by Fuller O’Brien / Devoe Products, Sun-Proof Solid Alkyd/Oil Stain (77-1354) as manufactured by Pittsburgh Paint Company, Behr Plus 10 Solid Stain, Rural Manor II Solid Color Stain (714401x) as manufactured by Rodda Paint Co., or approved equivalent.  Submit color samples of proposed substitutions for approval.

2.
Semi-Transparent Oil Stain.  Exterior alkyd based stain, color Sherwin Williams “SW 3507 Riverwood”, Behr Superdeck “#1907 Canyon Brown”, or PPG Architectural Finishes Olympic “Russet”.

3.
Clear Oil Stain.  Non-pigmented penetrating exterior alkyd base stain formulated for water repellency.

4.
Metal Primer Paint.  As recommended by enamel paint manufacturer.

5.
Enamel Paint.  Exterior alkyd base gloss enamel.  Color to match solid oil stain color.

6.
Concrete Sealer.  Clear acrylic copolymer conforming to AASHTO M148/ASTM C309 (Standard Specification for Liquid Membrane-Forming Compounds for Curing Concrete, for Type 1 Compounds).

7.
Above Ground Wood Preservative.  Brown preservative with active ingredient of minimum 9.08 percent copper naphthenate (equivalent to minimum 1 percent metallic copper).  Color to be approved by Engineer.

8.
Below Ground Wood Preservative. Preservative with active ingredient of minimum 16 percent copper naphthenate (equivalent to minimum 2 percent metallic copper).

9.
End Cut Preservative for Treated Wood.  Brown preservative with active ingredient of minimum 10 percent copper naphthenate (equivalent to minimum 1 percent metallic copper).  Color to match preservative pressure treatment color.

Paint that has been frozen or is out of date shall be replaced at no additional cost to the Department.

622-2.10 INTERPRETIVE SIGN, TYPE D.  Conform to Standard Drawing S-11D, Interpretive Sign, Type D.  Aluminum for back plate to conform to alloy 6061-T6, 5052-H36, or 5052-H38.  Provide one pin-in-head torx machine bolt driver per sign. Column bases shall be corrosion resistant and embedded in wet concrete for subsequent connection of wood post to concrete footing.  Size column base to dimension of post. Rough cut posts shall have commercially fabricated column bases inset a maximum of 1/2 inch.  If commercial bases can’t meet the 1/2 inch requirement, custom fabricate full dimension column bases.  Stirrup shall be provided with holes for two galvanized bolts with washers.  Similar to Simpson CB66R.

TABLE 622-1
POST SIZE, HARDWARE, & LOAD 

INFORMATION

	Post Size
	Base Plate

Gage & Dimension
	Stirrup Material
	Post Bolts
	Allowable

Uplift  Load

	6" X 6"
	7 ga & 6" X 6"
	7 ga x 3" strap
	2 each 5/8"
	4,200 pounds


CONSTRUCTION REQUIREMENTS
622-3.01 GENERAL. The location shown on the drawings for park facilities placement are approximate.  The Engineer will field locate park facilities at the time of construction.  

622-3.02 EXCAVATION AND BACKFILL.  Conform to the requirements of Section 204 and the details on the plans.

622-3.03 CONCRETE.  Conform to the requirements of Section 501 and the details on the plans.

622-3.04
 STRUCTURAL STEEL.  Welding to conform to American Welding Society D1.1.

622-3.05
 WOOD.  Competent carpenters shall be employed and all framing shall be true and exact.  Unless otherwise specified, nails and spikes shall be hand driven with just sufficient force to set the heads flush with the surface of wood.  Power nail guns may be used if the pressure may be adjusted to drive the nail flush with the face of the lumber. All non-removable shipping, storage, weathering and erection marks on fabricated lumber shall be hidden from view in the completed work.  Use of damaged lumber shall not be allowed.  Store on-site lumber above the ground and protected from damage and weathering. 

Holes for round drift-bolts and dowels shall be bored with a bit 1/16 inch smaller in diameter than that of the bolt or dowel used.  Holes for machine and carriage bolts shall be bored with a bit of the same diameter as that of the bolt.  Holes for lag screws shall be bored with a bit not larger than the body of the screw at the root of the thread.

Unless otherwise specified, USS flat washers shall be used in contact with all bolt heads and nuts that would otherwise be in contact with wood.

622-3.06 PAINT.  Deliver in sealed containers with labels legible and intact.  Remove dirt, grease, oil and other construction debris prior to painting.  Ensure that surfaces to be painted are even, smooth, sound, clean, dry, and free from defects affecting proper application.  Metal surfaces to receive paint shall be corrosion free. Apply per manufacturer's recommendations.  Apply paint material evenly without runs, sags, or other defects.  Work each coat into the material being coated at an average rate of coverage recommended by the manufacturer.  Cover surfaces completely to provide uniform color and appearance.  Remove all paint, stain, or other finish material where it has spilled or spattered.  

1.
General.  Unless otherwise specified, schedule finishes as follows:


a.
Non-Treated Wood, Surfaced.  Finish surfaces not scheduled to receive stain or clear oil stain with wood preservative.


b.
Non-Treated Wood, Rough Cut.  Saturate below and above ground surfaces not scheduled to receive stain with wood preservative.


c.
Treated Wood, Hidden.  Dado cuts, cut ends, drilled holes and field cuts in wood materials shall be brush coated to saturation with end cut preservative.


d.
Treated Wood, Exposed.  Saturate cut surfaces with scheduled finish. Finish surfaces not scheduled to receive stain with wood preservative.


e.
Concrete and Masonry.  Seal exposed surfaces.


f.
Metal.  Prime and paint exposed metal surfaces as required.  Finish is not required for fasteners that are galvanized or corrosion resistant.

2.
Interpretive Sign, Type D.


a.
 Wood.  Solid Oil Stain


b.
 Back Plate.  Aluminum, No Finish Required


c.
 Other Metal.  Primer and Enamel Paint

622-3.07 INTERPRETIVE SIGN, TYPE D.  Construct in accordance with Standard Drawing S-11D, Interpretive Sign, Type D.

622-4.01 METHOD OF MEASUREMENT.  Park facilities with the unit measure each will be measured by the actual number of facilities completed and accepted.

Excavation and embankment for park facilities outside the limits shown on the plans will be measured for payment only if directed by the Engineer. Excavation and backfill required for items paid for under this Section will not be measured for payment. 

622-5.01 BASIS OF PAYMENT.  The accepted quantity of park facilities will be paid for at the contract unit price per unit of measurement for the type specified completed in place. 

Payment will be made under:
Pay Item No.
Pay Item
Pay Unit
622(6D)
Interpretive Sign, Type D
Each

Z551100000

Special Provisions

Replace Section 630 with the following:
SECTION 630
GEOTEXTILE FOR EMBANKMENT AND ROADWAY
SEPARATION, STABILIZATION AND REINFORCEMENT
 TC "630
Geotextile for Embankment and Roadway Separation, Stabilization and Reinforcement" \f C \l "3" 
630-1.01 DESCRIPTION.  Prepare ground surface, and furnish and place geotextiles for separation, stabilization, and/or reinforcement as shown on the Plans.

630-2.01 MATERIALS.  Use materials that conform to the following:

Geotextiles and Sewn Seam Strength
Subsection 729-2.01

Sewing Thread.  Use high strength polypropylene, or polyester. Do not use nylon thread.  Use thread of contrasting color to that of the geotextile itself.

630-3.01 CONSTRUCTION.
1.
Surface Preparation.  Prepare ground surface by removing stumps, brush, boulders, and sharp objects. Fill holes and large ruts, as directed by the Engineer, with material shown on the Plans or as approved by the Engineer.

2.
Geotextile Placement. Unroll geotextile directly onto the prepared surface.  Stretch geotextile to remove any creases, folds or wrinkles.  Do not drag the geotextile through mud or over sharp objects that could damage the geotextile.  Do not expose geotextiles to sunlight for longer than 14 days after removal of protective covering.  Do not allow geotextiles to get wet prior to installation.

a.
Separation and Stabilization.  Lay geotextile for embankment separation and stabilization parallel to roadway centerline.  On horizontal curves, place in segment lengths not exceeding those listed in Table 630-1, with butt ends cut to match and sewn or overlapped.  On tangents, straighten the geotextile and sew or overlap butt ends.  Shingle overlaps in the same direction as fill placement.  Prevent overlapped edges from lifting during construction.

b.
Reinforcement. Lay the machine direction of the geotextile, for embankment reinforcement, perpendicular to the roadway centerline or as shown on the Plans.  Join segments by sewing or an approved bonding or attachment process.  Shingle overlaps in the same direction as fill placement if seams are not sewn.  Prevent overlapped edges from lifting during construction.

TABLE 630-1

GEOTEXTILE PLACEMENT ON CURVES
	Degree of Curve
	Maximum Segment Length (ft.)

	1
	125

	2
	90

	3
	75

	4
	65

	5
	55

	6
	50


3.
Joining. Join adjacent geotextiles for separation or stabilization by overlapping or sewing.  Join adjacent geotextiles for reinforcement by sewing or as shown on the Plans.  Other attachment methods may be used if approved by the Engineer.

a.
Sew seams with a Butterfly or J-Seam. Use a double-thread chain stitch (lock stitch).  Bring adjacent sections of geotextile together and fold so that the stitching penetrates four layers of geotextile for the full seam length.  Make the stitching line 1 1/4-inches (± 1/4-inch) from the folded edge of the seam and at least 1/2-inch from the free edge of the geotextile.  Sew seams so that they face upward and can be easily inspected by the Engineer.  Illustrations showing correct stitch formation and seam configurations are provided in Figure 1-2 (page 1-28) of the FHWA publication, Geosynthetic Design & Construction Guidelines, FHWA-NHI-07-092, August 2008.

b.
Overlap geotextile sections by a minimum of 3-feet at all longitudinal and transverse joints.  Place the beginning of each new roll beneath the end of the previous roll to prevent the advancing fill from lifting the geotextile.  Shingle in the direction of construction.

4.
Material Placing and Spreading. Place embankment material closely following fabric laydown to avoid fabric displacement and exposure. During placing and spreading of material, maintain a minimum depth of 12-inches of cover material; or a minimum depth equal to the separation distance between multiple layers of geotextile as shown on the Plans when this separation distance is less than 12-inches; at all times between the geotextile and the wheels or tracks of construction equipment.  Limit the size and weight of construction equipment to reduce rutting in the initial lift above the geotextile to not greater than 3-inches deep to prevent overstressing the geotextile.

Spread the material in the direction of the upper overlapped geotextile.  Maintain proper overlap and geotextile continuity. If sewn or bonded seams are used, place the cover material and spread in only one direction for the entire length of the geotextile.  On weak subgrades limit height of dumped cover material to prevent localized subgrade and/or geotextile failure.  Do not drop stones or frozen material larger than 1-foot in diameter directly onto the geotextile from a height of more than 1-foot.

Compact using a smooth drum roller or in a manner approved the Engineer.  Do not allow construction equipment to make sudden stops and starts on the cover material.  Do not allow turning of vehicles on the initial lift of cover material above the geotextile.  Fill any ruts over 3-inches deep occurring during construction with additional material shown on the Plans; do not grade adjacent material into rut. Compact rut fill material to the specified density.

5.
Geotextile Repair. Should the geotextile be torn, punctured, or the overlaps or sewn joints disturbed – as evidenced by visible geotextile damage, subgrade pumping, intrusion, or embankment distortion – remove the backfill around and under (if required by the Engineer) the damaged or displaced area and repair or replace the damaged area.  Make repairs to the damaged area with a patch of the same type and class of geotextile originally placed.  Make patches overlap by a minimum of 3-feet or sew patches to the existing geotextile, as specified for joining of the same type and class of geotextile, unless otherwise directed by the Engineer.

a.
Separation and Stabilization.  Overlay torn area with geotextile with a minimum 3-feet overlap around the edges of the torn or damaged area or sew and bond according to Subsection 630-3.01.3.a. Ensure the patch remains in place when cover material is placed over the affected area.

b.
Reinforcement.  Sew according to Subsection 630-3.01.3.a unless joining by overlap is shown on the Plans. Ensure the patch remains in place when cover material is placed over the affected area.

630-4.01 METHOD OF MEASUREMENT.  Measure geotextile by the square yard of ground surface covered.  No allowance will be made for overlap, whether at joints or patches.

630-5.01 BASIS OF PAYMENT.  Payment will be at the Contract unit price. Repair and replacement costs for damaged geotextile are subsidiary to the Section 630 Pay Items.

Material used to fill ruts and holes will be paid for at the unit price for the type of material used.

Payment will be made under:
Pay Item No.
Pay Item
Pay Unit
630(3B)
Geotextile, Reinforcement – Type 2
Square Yard

CR630-070115
Special Provisions

Replace Section 633 with the following:
SECTION 633
SILT FENCE
 TC "633
Silt Fence" \f C \l "3" 
633-1.01 DESCRIPTION. Furnish, install, maintain, and remove temporary silt fence as shown on the Plans or as directed by the Engineer.

633-2.01 MATERIALS. Use materials that conform to the following:

Geotextile
Subsection 729-2.01

Silt Fence
Subsection 729-2.04

Posts
Wood 1.5-inch x 1.5-inch x 36-inch min., steel, or approved synthetic material.

Prefabricated Silt Fence
Meet the Plans and Section 633 requirements.

Attachment Devices
Staples; wire; self-locking nylon, plastic or wire ties; or other approved means to attach fabric to posts.

Support Mesh between Posts
14-guage welded wire fencing, metal chain-link fabric, or geosynthetic mesh with equivalent strength. Use maximum mesh spacing of 6 inches. Height shown on the Plans, or specified in the Bid Schedule.

633-3.01 CONSTRUCTION.  Install silt fence according to Plans.  Use Trenchless Detail when installing silt fence over permanently frozen ground. Holes may need to be predrilled for support posts. When joining to another roll, place both end posts together and wrap them with silt fence by turning them one full rotation.  Drive the wrapped posts.

633-3.02 MAINTENANCE. Maintain the integrity of the fence to contain sediment in runoff until final stabilization.

633-3.04 REMOVAL. After disturbed area has been accepted as permanently stabilized or when sediment protection is no longer needed, remove silt fence according to the Plans.

633-4.01 METHOD OF MEASUREMENT. Section 109. Measure silt fence by the length of fence installed.  No allowance will be made for overlap, whether at joints or patches.

633-5.01 BASIS OF PAYMENT.  The contract price includes installation, maintenance, removal and disposal of the fence.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
633(1)
Silt Fence
Linear Foot

633(2)
Support Mesh Reinforced Silt Fence
Linear Foot

CR633-070115
Special Provisions

Replace Section 634 with the following:

SECTION 634
GEOGRID SOIL REINFORCEMENT

 TC "634
Geogrid Soil Reinforcement" \f C \l "3" 
634-1.01 DESCRIPTION. Furnish and install geogrid material at locations shown on the Plans.

634-2.01 MATERIALS. Use materials that conform to the following:

Geogrid
Subsection 729-2.05

CONSTRUCTION REQUIREMENTS
634-3.01 WEATHER LIMITATIONS. Do not expose geogrid to sunlight for longer than 14 days after removal of protective covering.

634-3.02 SURFACE PREPARATION. 

1.
Very Soft Ground (CBR < 1).  Care should be taken to avoid disturbing any surface crust overlying softer soil.  In these cases the geogrid should be placed directly on the unprepared subgrade.  

If directed by the Engineer, minimize disturbance of the subgrade by leaving root mats in place, cutting stumps and other projecting vegetation as close and even to the ground surface as practical.

Swampland, peat, muskeg or marshes may be difficult to smooth grade and/or compact.  Create a surface that is as uniformly smooth as possible.  Grade or crown the surface for positive drainage away from the construction zone.

2.
Firm Ground (CBR 1 – 3). Prepare surface by removal of stumps, brush, boulders, and sharp objects.  Fill holes and large ruts, as directed by the Engineer, with material shown on the Plans or as approved by the Engineer.

3.
Firm Ground (CBR > 3). Compact and finish subgrade or subbase prior to placement of the geogrid.

634-3.03 GEOGRID PLACEMENT.  Unroll geogrid directly onto the prepared ground surface in the direction of advancing construction, parallel to the centerline of the roadway or according to the Plans.  Do not drag the geogrid across the subgrade.  Install the geogrid in the longest continuous practical length, free from folds, creases or wrinkles.  Hold the geogrid in place with pins, staples, sandbags or piles of granular material.

1.
Very Soft Ground. Overlap geogrid panels a minimum of 36-inches at all joints with the upper geogrid in the direction that fill will be placed. Tie panels together securely with cable ties or hog rings at 5-feet intervals or as recommended by the manufacturer and approved by the Engineer.

To limit lateral spreading and separation of overlaps, if approved by the Engineer, the Contractor may unroll the geogrid transversely/perpendicular to the roadway embankment alignment. Overlap the adjacent rolls and tie together with cable ties or hog rings at 5-feet intervals.

2.
Soft Ground. Overlap geogrid panels a minimum of 24-inches at all joints with the upper geogrid in the direction that fill will be placed.  Tie panels together securely with cable ties or hog rings at 20-feet intervals or as recommended by the manufacturer and approved by the Engineer.
3.
Firm Ground. Overlap geogrid panels a minimum of 12-inches at all joints in the direction that fill will be placed.  Tie panels together securely with cable ties or hog rings at 20-feet intervals.  Hand-tension geogrid and stake to the ground at the edges, overlaps, and in the center of each roll, at 30-feet intervals or as specified on the Plans.
634-3.04 PLACINIG AND SPREADING COVER MATERIAL. Do not operate equipment directly on the unprotected geogrid. Spread fill material in the direction of the fabric overlap.  Compact using a smooth drum roller.  Do not allow construction equipment to make sudden stops, starts, or turns on the cover material.

1.
Very Soft Ground. End-dump material onto previously placed material and spread over the geogrid with a low ground pressure (LGP equates to tire pressure of 4 psf) dozer to the depth permitted.  Maintain a minimum depth of 12-inches of cover material at all times between the geogrid and the wheels or tracks of the construction equipment, unless otherwise shown on the Plans or directed by the Engineer.  Do not dump material directly on the geogrid.  To prevent a mud wave, end-dump fill along the edges of the geogrid to form toe berms or access roads that extend one to two panel widths ahead of the remainder of the embankment fill placement.  After constructing the two berms, spread fill in the area between the toe berms by placing material parallel to the alignment and symmetrical from the toe berms inward toward the center to maintain a U-shaped leading edge (i.e., concave outward) to contain the mud wave.  Limit height of dumped piles above the geogrid to avoid local bearing failure.  Traffic on the first lift should be parallel to the embankment alignment.  Do not allow construction equipment to turn on the first lift.  Compact the first lift by tracking in place with dozers or end-loaders.  Compact with specified compaction equipment once the embankment is at least 2-feet above the geogrid.

2.
Soft Ground.  End dump material onto previously placed material and spread over the geogrid with a LGP dozer to the depth permitted. Maintain a minimum depth of 6-inches of cover material at all times between the geogrid and the wheels or tracks of the construction equipment unless otherwise shown on the Plans or directed by the Engineer.  Place the end-dumped material along the roadway centerline and spread it outward to the roadway edges to prevent the development of wrinkles or movement of the geogrid during construction.  Fill in any ruts that form during construction with material shown on the Plans.  Do not cut down the fill adjacent to the ruts.

3.
Firm Ground. Maintain a minimum depth of 6 inches of cover material at all times between the geogrid and the wheels or tracks of the construction equipment.

634-3.05 GEOGRID REPAIR. If the geogrid is torn, punctured, or the overlaps disturbed – as evidenced by visible geogrid damage – remove the backfill around the damaged area and repair or replace the damaged area.  Make repairs to the damaged area with a patch of the same class of geogrid originally placed.  Overlay torn area with geogrid with a minimum 3-feet overlap around the edges of the torn area and secure as recommended by the geogrid manufacturer, unless otherwise directed by the Engineer.

634-4.01 METHOD OF MEASUREMENT.  Measure geogrid by the square yard of ground surface covered.  No allowance will be made for overlap, whether at joints or patches.

634-5.01 BASIS OF PAYMENT.  Payment will be made at the Contract unit price. Repair and replacement costs for damaged geogrid are subsidiary to the Section 634 Pay Items.

Material used to fill ruts and holes will be paid for at the unit price for the class of material used.
Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
634(1)
Geogrid, Stabilization, Class 

Square Yard

634(2)
Geogrid, Reinforcement, Class 


Square Yard

CR634-090315
Special Provision

Replace Section 641 with the following:
SECTION 641
EROSION, SEDIMENT, AND POLLUTION CONTROL

 TC "641
Erosion, Sediment, and Pollution Control" \f C \l "3" 
641-1.01 DESCRIPTION. Provide project administration and Work relating to control of erosion, sedimentation, and discharge of pollutants, according to this section and applicable local, state, and federal requirements, including the APDES Construction General Permit. The state APDES program is administered by DEC.  Section 301(a) of the Clean Water Act (CWA) and 18 AAC 83.015 provide that the discharge of pollutants to water of the U.S. is unlawful except as allowed by the CGP. 

641-1.02 DEFINITIONS. These definitions apply only to Section 641.
ACTIVE TREATMENT SYSTEM (ATS) OPERATOR. The Contractor’s qualified representative who is responsible for maintaining and operating an active treatment system (as defined in the CGP) for storm water runoff. 

ALASKA CERTIFIED EROSION AND SEDIMENT CONTROL LEAD (AK-CESCL). A person who has completed training, testing, and other requirements of, and is currently certified as, an AK-CESCL from an AK-CESCL Training Program (a program developed under a Memorandum of Understanding between the Department and others). The Department recognizes AK-CESCLs as “qualified personnel” required by the CGP. An AK-CESCL must be recertified every three years. 

ALASKA DEPARTMENT OF ENVIRONMENTAL CONSERVATION (DEC).  The state agency authorized by EPA to administer the Clean Water Act’s National Pollutant Discharge Elimination System.  

ALASKA POLLUTANT DISCHARGE ELIMINATION SYSTEM (APDES). A system administered by DEC that issues and tracks permits for storm water discharges.

BEST MANAGEMENT PRACTICES (BMPS).  Temporary or permanent structural and non-structural devices, schedules of activities, prohibition of practices, maintenance procedures, and other management practices to prevent or minimize the discharge of pollutants to waters of the United States. BMPs also include, but are not limited to, treatment requirements, operating procedures, and practices to control plant site runoff, spillage or leaks, sludge or waste disposal, or drainage from material storage.

CLEAN WATER ACT (CWA).  Federal Water Pollution Control Amendments of 1972, as amended (33 U.S.C. 1251 et seq.).

CONSTRUCTION ACTIVITY. Physical activity by the Contractor, Subcontractor or utility company; that may result in erosion, sedimentation, or a discharge of pollutants into storm water. Construction Activity includes soil disturbing activities (e.g. clearing, grubbing, grading, excavating); and establishment of construction materials or equipment storage or maintenance areas (e.g. material piles, borrow area, concrete truck chute washdown, fueling); and industrial activities that may discharge storm water and are directly related to the construction process (e.g. concrete or asphalt batch plants).

CONSTRUCTION GENERAL PERMIT (CGP). The permit authorizing storm water discharges from Construction Activities, issued and enforced by DEC. It authorizes stormwater discharges provided permit conditions and water quality standards are met.  

CORPS OF ENGINEERS PERMIT (COE PERMIT). A U.S. Army Corps of Engineers Permit for construction in waters of the US. Such permit may be issued under Section 10 of the Rivers and Harbors Act of 1899, or Section 404 of the Clean Water Act.

ELECTRONIC NOTICE OF INTENT (ENOI). The electronic Notice of Intent submitted to DEC, to obtain coverage under the CGP.

ELECTRONIC NOTICE OF TERMINATION (ENOT). The electronic Notice of Termination submitted to DEC, to end coverage under the CGP. 

ENVIRONMENTAL PROTECTION AGENCY (EPA). A federal agency charged to protect human health and the environment.

ERODIBLE STOCKPILE. Any material storage area or stockpile consisting of mineral aggregate, organic material, or a combination thereof, with greater than 5% passing the #200 sieve, and any material storage where wind or water transports sediments or other pollutants from the stockpile.  Erodible stockpile also includes any material storage area or stockpile where the Engineer determines there is potential for wind or water transport of sediments or other pollutants away from the stockpile.

EROSION AND SEDIMENT CONTROL PLAN (ESCP). The Department’s project specific document that illustrates measures to control erosion and sediment on the project. The ESCP provides bidders with the basis for cost estimating and guidance for developing an acceptable Storm Water Pollutant Prevention Plan (SWPPP).

FINAL STABILIZATION. Is defined in this section as it is defined in the CGP.

HAZARDOUS MATERIAL CONTROL PLAN (HMCP).  The Contractor's detailed project specific plan for prevention of pollution from storage, use, transfer, containment, cleanup, and disposal of hazardous material (including, but are not limited to, petroleum products related to construction activities and equipment).  The HMCP is included as an appendix to the SWPPP.

INSPECTION.  An inspection required by the CGP or the SWPPP, usually performed together by the Contractor’s SWPPP Manager and Department’s Stormwater Inspector.  

MUNICIPAL SEPARATE STORM SEWER SYSTEM (MS4) PERMIT.  A DEC storm water discharge permit issued to certain local governments and other public bodies, for operation of storm water conveyances and drainage systems. See CGP for further definition.

MULTI-SECTOR GENERAL PERMIT (MSGP). The Alaska Pollutant Discharge Elimination System General Permit for storm water discharges associated with industrial activity.

LOW-ERODIBLE STOCKPILE.  Any material stockpile identified in the CGP definition for Final Stabilization Section 1.b, and includes: riprap, gabion backfill, porous backfill, railroad ballast, and sub-ballast, ditch lining, or fill material with low erodibility. The stockpile shall not have a gradation of more than 5% passing the #200 sieve unless approved by an Engineer. There shall be no possibility of sediment transport due to water or wind erosion.

OPERATOR(S). The party or co-parties associated with a regulated activity that has responsibility to obtain permit coverage under the CGP.  ”Operator” for the purpose of the CGP and in the context of storm water associated with construction activity, means any party associated with a construction project that meets either of the following two criteria:

1.
The party has operational control over construction plans and specifications, including the ability to make modifications to those plans and specifications; or

2.
The party has day to day operational control of those activities at a project which are necessary to ensure compliance with a SWPPP for the site or other permit conditions (e.g. they are authorized to direct workers at a site to carry out activities required by the SWPPP or comply with other permit conditions).

POLLUTANT. Any substance or item meeting the definition of pollutant contained in 40 CFR § 122.2. A partial listing from this definition includes: dredged spoil, solid waste, sediment, sewage, garbage, sewage sludge, chemical wastes, biological materials, wrecked or discarded equipment, rock, sand, cellar dirt and industrial or municipal waste.

PROJECT ZONE. The physical area provided by the Department for Construction. The Project Zone includes the area of highway or facility under construction, project staging and equipment areas, and material and disposal sites; when those areas, routes and sites, are provided by the Contract. 

Material sites, material processing sites, disposal sites, haul routes, staging and equipment storage areas; that are furnished by the Contractor or a commercial operator, are not included in the Project Zone. 

RECORDS. Any record, report, information, document, or photograph required to be created or maintained pursuant to the requirements of the CGP, the CGP storm water requirements of the Clean Water Act; and applicable local, state, and federal laws and regulations regarding document preservation.
SPILL PREVENTION, CONTROL AND COUNTERMEASURE PLAN (SPCC PLAN). The Contractor’s detailed plan for petroleum spill prevention and control measures that meet the requirements of 40 CFR 112.

SPILL RESPONSE FIELD REPRESENTATIVE. The Contractor’s representative with authority and responsibility for managing, implementing, and executing the HMCP and SPCC Plan. 

STORM EVENT. A rainfall event that produces 0.5 inch or more of precipitation in 24 hours and that is separated from the previous storm event by at least 3 days of less than 0.1 inch of rain per day.

STORM WATER POLLUTION PREVENTION PLAN (SWPPP). The Contractor’s detailed project specific plan to minimize erosion and contain sediment within the Project Zone, and to prevent discharge of pollutants that exceed applicable water quality standards. The SWPPP includes, but is not limited to, amendments, records of activities, inspection schedules, and reports, qualifications of key personnel, and all other documentation, required by the CGP and this specification, and other applicable local, state, and federal laws and regulations.

STORM WATER POLLUTION PREVENTION PLAN TWO (SWPPP2). The Contractor’s detailed project specific plan to comply with CGP or MSGP requirements, for Contractor construction-related activities outside the Project Zone. 
SUBCONTRACTOR SPILL RESPONSE COORDINATOR. The subcontractor’s representative with authority and responsibility for coordinating the subcontractor’s activities in compliance with the HMCP and SPCC Plan.

SUBCONTRACTOR SWPPP COORDINATOR. The subcontractor’s representative with authority to direct the subcontractor’s work, and who is responsible for coordination with the Superintendent and SWPPP Manager, and for the subcontractor’s compliance with the SWPPP.

SUPERINTENDENT. The Contractor’s duly authorized representative in responsible charge of the work.  The Superintendent has responsibility and authority for the overall operation of the Project and for Contractor furnished sites and facilities directly related to the Project. 

SWPPP AMENDMENT. A revision or document that adds to, deletes from, or modifies the SWPPP.

SWPPP MANAGER. The Contractor’s qualified representative who conducts Inspections, updates SWPPP records, and has authority to suspend work and to implement corrective actions required for CGP compliance.  

SWPPP PREPARER. The Contractor’s qualified representative who is responsible for developing the initial SWPPP.

TEMPORARY STABILIZATION. Protecting soils from erosion and sediment loss by rainfall, snow melt, runoff, or wind with a temporary vegetative and/or non-vegetative protection cover. Temporary stabilization may include a combination of seeding, geotextiles, mulches, surface tackifiers, rolled erosion control products, low-erodible gravel or paving, or the mentioned BMPs combined together with trackwalking.

UTILITY SPILL RESPONSE COORDINATOR. The Utility’s representative with authority and responsibility for coordinating the Utility’s activities in compliance with the HMCP and SPCC Plan.

UTILITY SWPPP COORDINATOR. The Utility’s representative with authority to direct the Utility’s work, and who is responsible for coordination with the Superintendent and SWPPP Manager, and for the Utility’s compliance with the SWPPP.

641-1.03 PLAN AND PERMIT SUBMITTALS. For plans listed in Subsection 108-1.03.5 (SWPPP and HMCP), use the Contractor submission and Department review deadlines identified in Subsection 641-1.03.

Partial and incomplete submittals will not be accepted for review.  Any submittal that is re-submitted or revised after submission, but before the review is completed, will restart the submittal review timeline. No additional Contract time or additional compensation will be allowed due to delays caused by partial or incomplete submittals, or required re-submittals.

1.
Storm Water Pollution Prevention Plan. Submit an electronic copy and three hard copies of the SWPPP to the Engineer for approval. Deliver these documents to the Engineer at least 21 days before beginning Construction Activity. Organize and bind the SWPPP and related documents for submittal according to the requirements of Subsection 641-2.01.2.

The Department will review the SWPPP submittals within 14 days after they are received. Submittals will be returned to the Contractor, and marked as either “rejected” with reasons listed or as “approved” by the Department. When the submittal is rejected, the Contractor must revise and resubmit the SWPPP. The 14-day review period will restart when the contractor submits an electronic copy and three hard copies of the revised SWPPP to the Engineer for approval. 

After the SWPPP is approved by the Department, the Contractor must sign and certify the approved SWPPP using Form 25D-111. See Item 4 for further SWPPP submittal requirements.

2.
Hazardous Material Control Plan.  The HMCP template can be found at the following webpage: http://www.dot.state.ak.us/stwddes/dcsconst/pop_constforms.shtml. Submit an electronic copy and three hard copies of the HMCP, as an appendix to the SWPPP, to the Engineer for approval. The HMCP submittal and review timeline, and signature requirements are the same as the SWPPP. 

3.
Spill Prevention, Control, and Countermeasure Plan. When a SPCC Plan is required under Subsection 641-2.03, submit an electronic copy and three signed hard copies of the SPCC Plan to the Engineer. Deliver these documents to the Engineer at least 21 days before beginning Construction Activity. The Department reserves the right to review the SPCC Plan and require modifications.

4.
CGP Coverage. The Contractor is responsible for permitting of Contractor and subcontractor Construction Activities related to the Project. Do not use the SWPPP for Construction Activities outside the Project Zone where the Department is not an operator.  Use a SWPPP2 for Construction Activities outside the Project Zone.

After Department approval of the SWPPP and prior to beginning Construction Activity, submit an eNOI with the required fee to DEC for coverage under the Construction General Permit (CGP). Submit a copy of the signed eNOI and DEC’s written acknowledgement (by letter or other document), to the Engineer as soon as practicable and no later than three days after filing eNOI or receiving a written response.

Do not begin Construction Activity until the conditions listed in Subsection 641-3.01.1 are completed.

The Department will submit an eNOI to DEC for Construction Activities inside the Project Zone. The Engineer will provide the Contractor with a copy of the Department’s eNOI and DEC’s written acknowledgment (by letter or other document), for inclusion in the SWPPP.

Before Construction Activities occur, transmit to the Engineer an electronic copy of the approved and certified SWPPP, with signed Delegations of Signature Authorities on forms 25D-107 and 25D-108, SWPPP Certifications on forms 25D-111 and 25D-109, both permittee’s signed eNOIs and DEC’s written acknowledgement. 

5.
Ending CGP Coverage. Submit an eNOT to DEC within 30 days after the Engineer has determined the conditions listed in Subsection 641-3.01.6 have been met. Submit a copy of the signed eNOT and DEC’s acknowledgement letter to the Department within three days of filing the eNOT or receiving a written response. 

6.
DEC SWPPP Review.  When CGP Part 2.1.3, requires DEC SWPPP review:

a.
Transmit a copy of the Department-approved SWPPP to DEC using delivery receipt confirmation;

b.
Transmit a copy of the delivery receipt confirmation to the Engineer within seven (7) days of receiving the confirmation; and

c.
Retain a copy of delivery receipt confirmation in the SWPPP. 

7.
Local Government SWPPP Review.  When local government or the CGP Part 2.1.4, requires local government review: 

a.
Transmit a copy of the Department-approved SWPPP and other information as required to local government, with the required fee.  Use delivery receipt confirmation;  

b.
Transmit a copy of the delivery receipt confirmation to the Engineer within seven days of receiving the confirmation;  

c.
Transmit a copy of any comments by the local government to the Engineer within seven days of receipt;  

d.
Amend the SWPPP as necessary to address local government comments and transmit SWPPP Amendments to the Engineer within seven days of receipt of the comments; 

e.
Include a copy of local government SWPPP review letter in the SWPPP; and

f.
File a notification with local government that the project is ending. 

8.
Modifying Contractor’s eNOI.  When required by the CGP Part 2.7, modify your eNOI to update or correct information within 30 calendar days of the change. Reasons for modification include a change in start or end dates, change in Owner/Operator address and contact information, change in site information, any changes in number of acres to be disturbed, change in decision to use or not use treatment chemicals, or change 
in location of SWPPP records. 

The Contractor must submit an eNOT and then submit a new eNOI instead of an eNOI modification when: the operator has changed.

641-1.04 PERSONNEL QUALIFICATIONS. Provide documentation in the SWPPP that the individuals serving in these positions meet the personnel qualifications.

1.
The SWPPP Preparer.

a.
Total disturbed acreage, 20 acres or less, meet at least one of the following qualifications:

(1).
Current certification as a Certified Professional in Erosion and Sediment Control (CPESC); 

(2).
Current certification as AK-CESCL, and at least two years' experience in erosion and sediment control, as a SWPPP Manager or SWPPP writer, or equivalent. Provide documentation including project names, project timelines, and work responsibilities demonstrating the experience requirement; or
(3).
Professional Engineer registered in the State of Alaska with current certification as AK-CESCL.

b.
Total disturbed acreage greater than 20 acres, meet a. above, and complete a SWPPP Preparation course.

2.
The Superintendent must meet the following qualifications:

a.
Current certification as AK-CESCL; and 

b.
Duly authorized representative, as defined in the CGP, Appendix A, Part 1.12.3.

3.
The SWPPP Manager must have current certification as AK-CESCL and must meet the CGP experience, training, and authority requirements identified for the Storm Water Lead and Storm Water Inspector positions. 

4.
ATS operator must have current certification as AK-CESCL, and be knowledgeable in the principles and practices of treatment systems in general, and the operation of the project-specific ATS.  The ATS operator must have at least three months field experience with ATS, or completion of an ATS manufacturer’s training course, or completion of system operator certification course.

5.
The Department accepts people having any of the following certificates as equivalent to AK-CESCL, if the certificates are current according to the sponsoring organization’s policies:

a.
CPESC, Certified Professional in Erosion and Sediment Control; or

b.
CISEC, Certified Inspector in Sediment and Erosion Control.

641-1.05 SIGNATURE/CERTIFICATION REQUIREMENTS AND DELEGATIONS. 

1.
eNOI and eNOT. The eNOI and eNOT must be signed and certified by a responsible corporate officer according to CGP Appendix A, Part 1.12. Signature and certification authority for the eNOI and eNOT cannot be delegated.

2.
Delegation of Signature Authority for Other SWPPP Documents and Reports.  Use Form 25D-108 to delegate signature authority and certification authority to the Superintendent position, according to CGP Appendix A, Part 1.12.3, for the SWPPP, Inspection Reports and other reports required by the CGP. The Superintendent position is responsible for signing and certifying the SWPPP, Inspection Reports, and other reports required by the CGP, except the eNOI and eNOT.

The Engineer will provide the Department’s delegation on Form 25D-107, which the Contractor must include in the SWPPP.

3.
Subcontractor Certification. Subcontractors must certify on Form 25D-105, that they have read and will abide by the CGP and the conditions of the project SWPPP.

4.
Signatures and Initials.  Handwrite signatures or initials on CGP documents and SWPPP forms, wherever a signature or initial is required.

641-1.06 RESPONSIBILITY FOR STORM WATER PERMIT COVERAGE.

1.
The Department and the Contractor are jointly responsible for permitting and permit compliance within the Project Zone.

2.
The Contractor is responsible for permitting and permit compliance outside the Project Zone. The Contractor has sole responsibility for compliance with DEC, COE, and other applicable federal, state, and local requirements, and for securing all necessary clearances, rights, and permits. Subsection 107-1.02 describes the requirement to obtain permits, and to provide permit documents to the Engineer.

3.
An entity that owns or operates, a commercial plant (as defined in Subsection 108-1.01.3) or material source or disposal site outside the Project Zone, is responsible for permitting and permit compliance. The Contractor has sole responsibility to verify that the entity has appropriate permit coverage.

Subsection 107-1.02 describes the requirement to obtain permits, and to provide permit documents to the Engineer. 

4.
The Department is not responsible for permitting or permit compliance, and is not liable for fines resulting from noncompliance with permit conditions: 

a.
For areas outside the Project Zone;

b.
For Construction Activity and Support Activities outside the Project Zone; and

c.
For commercial plants, commercial material sources, and commercial disposal sites. 

641-1.07 UTILITY. 

Relocation Coverage. A Utility company is not an Operator when utility relocation is performed concurrently with the Project, as outlined in Section 105-1.06.  The Department maintains operational control over the Utility’s plans and specifications for coordination with project construction elements, and the Contractor has day-to-day control over the various utility construction activities that occur in support of the Project.  A Utility company is considered a subcontractor for concurrent relocation.

After the Contractor has an active NOI for the Project, a Utility Company performing advance relocation work under a separate SWPPP no longer has Operator status and files the NOT for the Utility Company’s SWPPP covering only the completed utility work.  Remaining utility relocation work is included in and performed under the Project SWPPP.

641-2.01 STORM WATER POLLUTION PREVENTION PLAN (SWPPP) REQUIREMENTS.

1.
SWPPP Preparer and Pre-Construction Site Visit. 

Use a SWPPP Preparer to develop the SWPPP and associated documents, according to the requirements of the CGP and COE permit. The SWPPP Preparer must put their name, qualifications (including the expiration date of any certifications), title and company name in the SWPPP. 

The SWPPP Preparer must conduct a pre-construction inspection at the Project site before construction activity begins. If the SWPPP Preparer is not a Contractor employee, the SWPPP Preparer must visit the site accompanied by the Contractor. Give the Department at least seven days advance notice of the site visit, so that the Department may participate. 

During the pre-construction inspection, the SWPPP Preparer must identify, or if a draft of the SWPPP has already been prepared verify that the SWPPP fully addresses and describes:

a.
Opportunities to phase construction activities;

b.
Appropriate BMPs and their sequencing; and

c.
Sediment controls that must be installed prior to beginning Construction Activities.

Document the SWPPP Preparer’s pre-construction inspection in the SWPPP on Form 25D-106, SWPPP Pre-Construction Site Visit, including the names of attendees and the date.

2.
Developing the SWPPP.

Use the Department’s project ESCP, Environmental commitments, and other Contract documents as a starting point for developing the SWPPP. The approved SWPPP replaces the ESCP. 

Develop the SWPPP with sections and appendices, according to the current DOT&PF SWPPP template. Include information required by the Contract and described in the CGP Part 5.0.

a.
Obtain the following forms after they have been completed by the Department and include them in the SWPPP:

(1)
SWPPP Delegation of Signature Authority – DOT&PF (25D-107)

(2)
SWPPP Certification for DOT&PF (25D-109)

(3)
SWPPP Delayed Action Item Report (25D-113), if needed

b.
Use the following Department forms for recording information in the SWPPP:

(1)
SWPPP Amendment Log (25D-114)

(2)
SWPPP Certification for Contractor (25D-111)

(3)
SWPPP Construction Site Inspection Report (25D-100)

(4)
SWPPP Corrective Action Log (25D-112)

(5)
SWPPP Daily Record of Rainfall (25D-115)

(6)
SWPPP Delegation of Signature Authority – Contractor (25D-108)

(7)
SWPPP Grading and Stabilization Activities Log (25D-110)

(8)
SWPPP Pre-Construction Site Visit (25D-106)

(9)
SWPPP Project Staff Tracking (25D-127)

(10)
SWPPP Subcontractor Certification (25D-105)

(11)
SWPPP Training Log (25D-125)

(12)
SWPPP Noncompliance (25D-143)

SWPPP Template forms and instructions are available online at:

http://www.dot.state.ak.us/stwddes/dcsconst/pop_constforms.shtml
Compile the SWPPP in three ring binders with tabbed and labeled dividers for each section and appendix.

3.
SWPPP Considerations and Contents.

a.
The SWPPP must provide erosion and sediment control measures for all Construction Activity within the Project Zone. Construction activity outside the Project Zone must have permit coverage, using a separate SWPPP2, and separate Contractor Inspections. 

b.
The SWPPP must consider the activities of the Contractor and all subcontractors and utility companies performing work in the Project Zone. The SWPPP must describe the roles and responsibilities of the Contractor, subcontractors, utility companies, and the Department with regard to implementation of the SWPPP.  The SWPPP must identify all operators for the Project, including utility companies performing Construction Activity, and identify the areas:

(1)
Over which each operator has operational control; and

(2)
Where the Department and Contractor are co-operators.

c.
For work outside the Project Zone the SWPPP must identify the entity that has stormwater permit coverage, the operator, and the areas that are:

(1)
Dedicated to the Project and where the Department is not an operator; and

(2)
Not dedicated to the project, but used for the project.  

d.
Account for the Contractor’s construction methods and phasing. Identify the amount of mean annual precipitation. 

e.
Comply with the CGP Part 1.4.3 Authorized Non-Storm Water Discharges. List locations where authorized non-storm water will be used, including the types of water that will be used on-site.

f.
Include the Department’s Antidegradation Analysis in the SWPPP if storm water from the Project Zone discharges into receiving water that is considered a high quality water and that constitutes an outstanding national resource, according to CGP Part 2.1.6.

g.
There are special requirements in the CGP Part 3.2, for storm water discharges into an impaired water body, and they may include monitoring of storm water discharges. For Projects meeting the permit criteria, the Contractor shall implement a monitoring plan approved by the Department for the storm water within the Project Zone, and shall provide the required information and reports for inclusion in the SWPPP. The Contractor is responsible for monitoring and reporting outside the Project Zone. 

h.
Preserve natural topsoil unless infeasible. Delineate the site according to CGP Part 4.2.1.  Use stakes, flags, or silt fence, etc. to identifying areas where land disturbing activities will occur and areas that will be left undisturbed. Minimize the amount of soil exposed during Construction activity according to CGP Part 4.2.2.

i.
Comply with CGP Part 4.4, and the DEC General Permit for Excavation Dewatering (AKG002000), requirements for dewatering for trenches and excavations.  

j.
The SWPPP must identify specific areas where potential erosion, sedimentation, or pollution may occur.  The potential for wind erosion must be addressed.  The potential for erosion at drainage structures must be addressed.  

k.
Describe methods and time limits, to initiate temporary or final soil stabilization, CGP 4.5.1.1.. Begin stabilization no later than the end of the next work day, following the day when the earth-disturbing activities have permanently ceased on any portion of the site or temporarily ceased on any portion of the site and will not resume for a period exceeding:

(1)
Seven days for areas with mean annual precipitation 40 inches or greater; or

(2)
Fourteen days for areas with mean annual precipitation less than 40 inches.

Time allotted to complete temporary and final stabilization, 641-2.01, 3l.

l.
Within seven days of initiating final stabilization, CGP 4.5.1.4, either complete final stabilization or continue maintenance of work until final stabilization is complete. Complete temporary stabilization within 14 days of initiating stabilization, CGP 4.5.1.2.

m.
Include in the “Stabilize Soils” section of the SWPPP, a description of how you will minimize the amount of disturbed and unstabilized ground in the fall season. Identify anticipated dates of fall freeze-up and spring thaw. Describe how you will stabilize areas when it is close to or past the seasonal time of snow cover or frozen conditions, and before the first seasonal thaw. Include a plan for final stabilization.

n.
Plans for Active Treatment Systems must be submitted to DEC for review at least 14 days prior to their use and the Operator of the ATS identified in the SWPPP. Any use of treatment chemicals must be identified on the NOI, documented in the SWPPP, and meet with the requirements in the CGP Part 4.6.

o.
The SWPPP must provide designated areas for equipment and wheel washing, equipment fueling and maintenance, chemical storage, staging or material storage, waste or disposal sites, concrete washouts, paint and stucco washouts, and sanitary toilets. These activities must be done in designated areas that are located, to the extent practicable, away from drain inlets, conveyance channels, and waters of the US. No discharges are allowed from concrete washout, paint and stucco washout; or from release oils, curing compounds, fuels, oils, soaps, and solvents. Equipment and wheel washing water that doesn’t contain detergent may be discharged on-site if it is treated before discharge.

p.
Design temporary BMPs for a 2 year 24 hour precipitation amount. Describe BMPs in the SWPPP and in SWPPP Amendments, including source controls, sediment controls, discharge points, and temporary and final stabilization measures. Describe the design, placement, installation, and maintenance of each BMP, using words, and drawings as appropriate. Describe the design capacity of sediment basins (including sediment ponds and traps). Provide a citation to the BMP Manual or publication used as a source for the BMP, including the manufacturer's or BMP manual specifications for installation CGP Part 5.3.6.2. If no published source was used to select or design a BMP, then the SWPPP or SWPPP amendment must state that “No BMP manual or publication was used for this design.” 

q.
Describe the sequence and timing of activities that disturb soils and of BMP implementation and removal. Phase earth-disturbing activities to minimize unstabilized areas, and to achieve temporary or final stabilization quickly. Whenever practicable incorporate final stabilization work into excavation, embankment, and grading activities.

r.
Provide a legible site map or set of maps in the SWPPP, showing the entire site and identifying boundaries of the property where construction and earth-disturbing activities will occur, as described in the CGP Part 5.3.5.

s.
Identify the inspection frequency in the SWPPP:

(1)
Inspect once every seven (7) days regardless of the precipitation amount.

t.
Linear Project Inspections, described in CGP Part 6.5, are not applicable to this contract. 

u.
The SWPPP must cite and incorporate applicable requirements of the Project permits, environmental commitments, COE permit, and commitments related to historic preservation. Make additional consultations or obtain permits as necessary for Contractor specific activities which were not included in the Department’s permitting and consultation.

v.
The SWPPP is a dynamic document. Keep the SWPPP current by noting installation, modification, and removal of BMPs, and by using amendments, SWPPP amendment logs, Inspection Reports, corrective action logs, records of land disturbance and stabilization, and any other records necessary to document storm water pollution prevention activities and to satisfy the requirements of the CGP and this specification. See Subsection 641-3.03 for more information.

4.
Recording Personnel and Contact Information in the SWPPP. 

Identify the SWPPP Manager as the Storm Water Lead and Storm Water Inspector positions in the SWPPP. Document the SWPPP Manager’s responsibilities in Section 2.0 Storm Water Contacts, of the SWPPP template and:

a.
Identify that the SWPPP Manager does not have authority to sign inspection reports (unless the SWPPP Manager is also the designated project Superintendent).

b.
Identify that the SWPPP Manager cannot prepare the SWPPP unless the SWPPP Manager meets the Contract requirements for the SWPPP Preparer. 

Include in the SWPPP, proof of AK-CESCL or equivalent certifications for the Superintendent and SWPPP Manager, and for any acting Superintendent and acting SWPPP Managers.  If the Superintendent or SWPPP Manager is replaced permanently or temporarily, by an acting Superintendent or acting SWPPP Manager, record in the SWPPP (use form 25D-127) the names of the replacement personnel, the date of the replacement. For temporary personnel record their beginning and ending dates. 

Provide 24-hour contact information for the Superintendent and SWPPP Manager. The Superintendent and SWPPP Manager must have 24-hour contact information for all Subcontractor SWPPP Coordinators and Utility SWPPP Coordinators.

Include in the SWPPP, proof of AK-CESCL, or equivalent certifications of ATS operators. Record the names of ATS operators and their beginning and ending dates, on Form 25D-127.

The Department will provide proof of AK-CESCL, or equivalent certifications for the Project Engineer, Storm Water Inspectors, and Monitoring Person (if applicable), and names and dates they are acting in that position. Include the Department’s staff certifications in the Appendix E.  Include the Department’s staff names, dates acting, and assignments, in Section 2.0 of the SWPPP.

641-2.02 HAZARDOUS MATERIAL CONTROL PLAN (HMCP) REQUIREMENTS.  Prepare the HMCP using the DOT&PF template located at the following DOT&PF link; (http://www.dot.state.ak.us/stwddes/dcsconst/pop_constforms.shtml) for prevention of pollution from storage, use, containment, cleanup, and disposal of all hazardous material, including petroleum products related to construction activities and equipment. Include the HMCP as an appendix to the SWPPP. Compile Material Safety Data Sheets in one location and reference that location in the HMCP. 

Designate a Contractor’s Spill Response Field Representative with 24 hour contact information. Designate a Subcontractor Spill Response Coordinator for each subcontractor. The Superintendent and Contractor’s Spill Response Field Representative must have 24-hour contact information for each Subcontractor Spill Response Coordinator and the Utility Spill Response Coordinator.

List and give the location and estimated quantities of hazardous materials (Including materials or substances listed in 40 CFR 117 and 302, and petroleum products) to be used or stored on the Project. Hazardous materials must be stored in covered storage areas.  Include secondary containment for all hazardous material storage areas. 

Identify the locations where fueling and maintenance activities will take place, describe the activities, and list controls to prevent the accidental spillage of petroleum products and other hazardous materials. Controls include placing absorbent pads or other suitable containment under fill ports while fueling, under equipment during maintenance or repairs, and under leaky equipment. 

List the types and approximate quantities of response equipment and cleanup materials available on the Project. Include a list and location map of cleanup materials, at each different work site and readily available off site (materials sources, material processing sites, disposal sites, staging areas, etc). Spill response materials must be stored in sufficient quantity at each work location, appropriate to the hazards associated with that site.

Describe procedures for containment and cleanup of hazardous materials.  Describe a plan for the prevention, containment, cleanup, and disposal of soil and water contaminated by spills.  Describe a plan for dealing with contaminated soil and water encountered during construction. Clean up spills or contaminated surfaces immediately.

Describe methods of disposing of waste petroleum products and other hazardous materials generated by the Project, including routine maintenance.  Identify haul methods and final disposal areas.  Assure final disposal areas are permitted for hazardous material disposal.

Describe methods of complying with the requirements of AS 46.04.010-900, Oil and Hazardous Substances Pollution Control, and 18 AAC 75. Include contact information for reporting hazardous materials and petroleum product spills to the Project Engineer and reporting to federal, state and local agencies.

641-2.03 SPILL PREVENTION, CONTROL AND COUNTERMEASURE PLAN (SPCC Plan) REQUIREMENTS.  Prepare and implement an SPCC Plan when required by 40 CFR 112; when both of the following conditions are present on the Project:

1.
Oil or petroleum products from a spill may reach navigable waters (as defined in 40 CFR 112); and

2.
Total above ground storage capacity for oil and any petroleum products is greater than 1,320 gallons (not including onboard tanks for fuel or hydraulic fluid used primarily to power the movement of a motor vehicle or ancillary onboard oil-filled operational equipment, and not including containers with a storage capacity of less than 55 gallons)

Reference the SPCC Plan in the HMCP and SWPPP.

641-2.04 RESPONSIBILITY AND AUTHORITY OF THE SUPERINTENDENT AND SWPPP MANAGER.
The Superintendent is responsible for the overall operation of the Project and all Contractor furnished sites and facilities directly related to the Project. The Superintendent shall sign and certify the SWPPP, Inspection Reports, and other reports required by the CGP, except the NOI and NOT. The Superintendent may not delegate the task or responsibility of signing and certifying the SWPPP submitted under Subsection 641-1.03.1, Inspection Reports, and other reports required by the CGP. 

The Superintendent may assign certain duties to the SWPPP Manager, those duties may include:

1.
Ensuring Contractor’s and subcontractor’s compliance with the SWPPP and CGP;

2.
Ensuring the control of erosion, sedimentation, or discharge of pollutants;

3.
Directing and overseeing installation, maintenance, and removal of BMPs;

4.
Performing Inspections; and

5.
Updating the SWPPP including adding amendments and forms.

When Bid Item 641(7) is part of the Contract, the SWPPP Manager must be available at all times to administer SWPPP requirements, and be physically present within the Project Zone or the project office, for at least eight hours per day when construction activities are occurring. 

The Superintendent and SWPPP Manager shall be knowledgeable in the requirements of this Section 641, the SWPPP, CGP, BMPs, HMCP, SPCC Plan, environmental permits, environmental commitments, and historic preservation commitments.

The Superintendent and SWPPP Manager shall have the Contractor’s complete authority and be responsible for suspending construction activities that do not conform to the SWPPP or CGP.

641-2.05 MATERIALS. Use materials suitable to withstand hydraulic, wind, and soil forces, and to control erosion and trap sediments according to the requirements of the CGP and the Specifications.

Use the temporary seed mixture specified by special provision, or use annual rye grass if no temporary seed mix is specified.

Use soil stabilization material as specified in Section 727.

Use silt fences as specified in Section 729.

Use straw that is certified as free of noxious weed by the United States Department of Agriculture, Natural Resources Conservation Service, Local Soil, and Water Conservative District. Alaska Weed Free Forage Certification Program must be used when available. Hay may not be substituted for straw.

Use Oregon Scientific RGR126 wireless rain gauge with temperature, or Taylor 2751 Digital Wireless Rain Gauge with Thermometer, or approved equivalent.

641-2.06 CONTRACTOR REQUIREMENTS. Contractor, be familiar with the requirements of the CGP.

641-3.01 CONSTRUCTION REQUIREMENTS. Comply with the SWPPP and the requirements of the CGP Part 5.0.

1.
Before Construction Activity may Begin.

The following actions must be completed before Construction Activity begins:

a.
The SWPPP Preparer must visit the Project, the visit must be documented in the SWPPP Form (25D-106), and the SWPPP must be developed (or amended) with findings from the visit;

b.
The SWPPP must be approved by the Engineer on Form 25D-109;
c.
The Contractor must be authorized to begin by the Engineer; 
d.
The Project eNOIs for the Department and for the Contractor, as well as any other eNOIs if there are additional operators, must be listed as Active Status on the DEC website;
e.
The Department approved SWPPP must be submitted to DEC and Local Government (when required); and
f.
The Contractor has transmitted to the Engineer an electronic copy of the approved SWPPP.
g.
The Delegation of Authority (Forms 25D-108 and 25D-107) for both the Contractor and DOT&PF Engineer are signed.
h.
Begin winter construction activity according to CGP Part 4.12.2, provided actions a, c, and g are completed. If winter construction activities may extend beyond spring thaw, the following actions must be completed before spring thaw:

(1)
Actions a through g, listed above, and

(2)
Appropriate control measures to minimize erosion and sediment runoff during spring thaw and summer rainfall are installed.
j.
Post notices.

Include the following information:

(1)
Copy of all eNOIs related to this project;

(2)
Location of the SWPPP.

Post notices on the outside wall of the Contractor’s project office, and near the main entrances of the construction project. Protect postings from the weather. Locate postings so the public can safely read them without obstructing construction activities or the traveling public (for example, at an existing pullout).  Do not use retroreflective signs for the SWPPP posting. Do not locate SWPPP signs in locations where the signs may be confused with traffic control signs or devices. Update the notices if the listed information changes.

k.
Install an outdoor rain gauge, per manufacturer’s guidance, in a readily accessible location on the Project.  Projects may utilize the nearest National Weather Service (NWS) precipitation gauge station, if within 20 miles of the project, to determine rainfall amounts during storm events.

l.
Delineate the site for both land disturbing activities and areas that will be left undisturbed.

m.
Install sediment controls and other BMPs that must be placed prior to the initiation of Construction Activity.

2.
During Construction.  

Before subcontractors or utility companies begin soil-disturbing activities, provide to them copies of applicable portions of the SWPPP, and require them to sign a SWPPP Subcontractor Certification, Form 25D-105. Include SWPPP Subcontractor Certifications as an appendix to the SWPPP. Ensure subcontractors and utility companies understand and comply with the SWPPP and the CGP. Inform subcontractors and utility companies of SWPPP amendments that affect them in a timely manner. Coordinate with subcontractors and utility companies doing work in the Project Zone so BMPs, including temporary and final stabilization are installed, maintained, and protected from damage. 

Provide on-going training to employees and subcontractors, on control measures at the site and applicable storm water pollution prevention procedures. Training must be specific to the installation, maintenance, protection, and removal of control measures CGP 4.14. Training must be given at a frequency that will be adequate to ensure proper implementation and protection of control measures, and no less frequently than once a month during construction activity. Document on the SWPPP Training Log. Form 25D-125, the dates, and attendees to these trainings. Include the SWPPP Training Log as an appendix to the SWPPP.

Notify the Engineer immediately if the actions of any utility company or subcontractor do not comply with the SWPPP and the CGP.

Comply with Subsection 107-1.11 Protection and Restoration of Property and Landscape. Concrete washout must be fully contained.

Comply with CGP Part 4.8.2 for fueling and maintenance activities. Place absorbent pads or other suitable containment under fill ports while fueling, under equipment during maintenance or repairs, and under leaky equipment. 

Comply with requirements of the HMCP and SPCC Plan, and all local, state, and federal regulations that pertain to the handling, storage, containment, cleanup, and disposal of petroleum products or other hazardous materials.  

Keep the SWPPP and HMCP current (refer to Subsection 641-2.01.3, SWPPP Considerations and Contents)

3.
Pollutant and Hazardous Materials Reporting Requirements. 

If an incident of non-compliance occurs that may endanger health or the environment a report must be made, CGP, Appendix A, Part 3.4:

a.
Orally immediately report the incident to the Engineer,

b.
Orally within 24 hours after the permittee becomes aware of the incident, report to DEC, and

c.
In writing within five days after the permittee becomes aware of the circumstances complete the written noncompliance report on Form 25D-143, and file the written report with the DEC. Coordinate the report with the Engineer. Include in the report:

(1)
A description of the noncompliance and its causes;

(2)
The exact dates and times of noncompliance;

(3)
If not yet corrected the anticipated time the project will be brought back into compliance; and

(4)
The corrective action taken or planned to reduce, eliminate and prevent reoccurrence.

Notify the Engineer and COE regulatory Program immediately if there is incident of noncompliance with COE Permits.

Report spills of petroleum products or other hazardous materials to the Engineer and other agencies as required by law.  Use the HMCP and SPCC Plan (if available) for contact information to report spills to regulatory agencies.

4.
Corrective Action and Maintenance of BMPs.

Implement maintenance as required by the CGP, SWPPP, and manufacturer’s specifications, whichever is more restrictive. 

a.
Implement corrective action:

(1)
If an incident of noncompliance with the SWPPP, or CGP is identified;

(2)
If an Inspection or the Engineer identifies the SWPPP or any part of the SWPPP is ineffective in preventing erosion, sedimentation or the discharge of pollutants;

(3)
If a required BMP was not installed according to the SWPPP schedule or phasing, or was installed incorrectly, or was not installed according to the CGP Part 4.0;

(4)
If a BMP is not operating as intended, has not been maintained in an effective operation condition, or is unable to effectively perform the intended function;

(5)
If sediment accumulates more than one-third of the distance of the above-ground height of the silt fence;

(6)
If sediment accumulates to more than one-half retention height for an inlet, check dam, berm, wattle, or other control measures;
(7)
If a prohibited discharge of pollutants, as specified in CGP Part 4.7, is occurring or will occur; or

(8)
If there is accumulation of sediment or other pollutants, that is in or near any storm water conveyance channels, or that may enter a discharge point or storm sewer system. If there is accumulation of sediment or other pollutants that is being tracked outside the project zone.

b.
Implement corrective actions so that they comply with the following time requirements:

(1)
For conditions that are easily remedied (i.e. removal of tracked sediment, maintenance of control measure, or spill clean-up), initiate corrective action within 24 hours and complete as soon as possible;

(2)
If a discharge occurs during a local 2-year, 24-hour storm event, initiate a corrective action a day after the storm event ends;

(3)
If installation of a new control measure is needed or an existing control measure requires redesign and reconstruction or replacement to make it operational, the corrective action must be completed within seven calendar days from the time discovered.

(4)
For all other conditions initiate corrective actions so both of the following requirements are met:

(a)
Corrective action is completed in time to protect water quality; and

(b)
Corrective action is completed no later than the Complete-by-Date that was entered in an Inspection Report (see Subsection 641-3.03.2 for more information).

If a corrective action is not implemented within the time requirements of this section, document the situation in the SWPPP, notify the Engineer, and implement corrective action as soon as possible.

If a corrective action could affect a subcontractor, notify the subcontractor within three days of taking the corrective action. Require in your written subcontract, that subcontractors must notify the Contractor within 24 hours of becoming aware of a condition that requires a corrective action.

5.
Stabilization.

a.
Stabilization may be accomplished using temporary or permanent measures.  Initiate stabilization of disturbed soils, erodible stockpiles, disposal sites, and of erodible aggregate layers so that all of the following conditions are satisfied:

(1)
Not later than the end of the next work day, following the day when the earth-disturbing activities have temporarily or permanently ceased (CGP 4.5.1.1 Note:).
(2)
As soon as necessary to avoid erosion, sedimentation, or the discharge of pollutants; and 

(3)
As identified in the SWPPP. 

b.
Land may be disturbed and stabilized multiple times during a project. Coordinate work to minimize the amount of disturbed soil at any one time. Do not disturb more soil than you can stabilize with the resources available.

c.
Temporarily stabilize from wind and water erosion portions of disturbed soils, portions of stockpiles, and portions of disposal sites, that are not in active construction. Temporary stabilization measures may require a combination of measures including but not limited to vegetative cover, mulch, stabilizing emulsions, blankets, mats, soil binders, non-erodible cover,  dust palliatives, or other approved methods.

d.
When temporary or permanent seeding is required, provide a working hydro seeding equipment located within 100 miles of the project by road; with 1,000 gallon or more tank capacity, paddle agitation of tank, and the capability to reach the seed areas with an uniform mixture of water, seed, mulch and tackifier. If the project is located in an isolated community, the hydro-seeder must be located at the project. 

e.
Before applying temporary or permanent seeding, prepare the surface to be seeded to reduce erosion potential and to facilitate germination and growth of vegetative cover. Apply seed and maintain seeded areas. Reseed areas where growth of temporary vegetative cover is inadequate to stabilize disturbed ground.

f.
Apply permanent seed according to Sections 618 and 724, within the time periods allowed by the CGP and the contract, at locations where seeding is indicated on the plans and after land-disturbing activity is permanently ceased.

g.
When installing a culvert or other drainage structure where stream bypass is not used, install temporary, or final stabilization concurrently or immediately after placing the culvert or drainage structure in a manner that complies with the SWPPP, applicable project permits and prevents discharge of pollutants. Install temporary and final stabilization:

(1)
At the culvert or drainage structure inlet and outlet; and

(2)
In the areas upstream and downstream that may be disturbed by the process of installing the culvert, culvert end walls, culvert end sections, or drainage structure.

h.
Before deactivating a stream bypass or stream diversion used for construction of a bridge, culvert, or drainage structure, install final or temporary stabilization when approved by the Engineer:
(1)
At the inlet and outlet of the culvert, drainage structure, or bridge;

(2)
In the area upstream and downstream of the culvert, drainage structure, or bridge, that is disturbed during installation or construction of the culvert, drainage structure, or bridge; and
(3)
Under the bridge.

Within seven days of initiating final stabilization, either complete final stabilization or continue maintenance of work until final stabilization is complete, CGP 4.5.1.4, 

Complete temporary stabilization within 14 days of initiating stabilization, CGP 4.5.1.2

6.
Ending CGP Coverage and BMP Maintenance in the Project Zone.

a.
The Engineer will determine the date that all the following conditions for ending CGP coverage have been met within the Project Zone: 

(1)
Land disturbing activities have ceased;

(2)
Final Stabilization has been achieved on all portions of the Project Zone, according to the CGP PART 4.5.2 (including at Department furnished material sources, disposal sites, staging areas, equipment areas, etc.); and

(3)
Temporary BMPs have been removed. 

b.
After the Engineer has determined the conditions for ending CGP coverage have been met, the Department will:

(1)
Send written notice to the Contractor with the date that the conditions were met; 

(2)
Submit an eNOT to DEC; and

(3)
Provide a copy of the eNOT and DEC’s acknowledgement letter to the Contractor. 

The Contractor is responsible for ending permit coverage within the Project Zone, by submitting an eNOT to DEC within 30 days of meeting the conditions for ending CGP coverage. The Contractor is responsible for BMP maintenance and SWPPP updates until permit coverage is ended.

If the Contractor’s CGP eNOI acreage includes Support Activities and any other areas where the Department is not an Operator, the Contractor may not be able to file an eNOT at the same time as the Department.  In this case, the Contractor must amend the SWPPP and separate SWPPP2(s), to indicate the Department’s CGP coverage has ended, and the Department is no longer an Operator within the Project Zone.

The Contractor must indicate in the SWPPP the areas that have reached Final Stabilization, and the dates land disturbing activities ended and Final Stabilization was achieved. The Contractor must submit an eNOT to DEC, and insert copies of the Department’s and the Contractor’s eNOTs with DEC’s acknowledgement letters in the appendix of the SWPPP. 

The Contractor must submit a copy of each signed eNOT and DEC’s acknowledgement letter to the Department within three days of filing the eNOT or receiving a written response.

The Contractor is responsible for coordinating local government inspections of work and ending permit coverage with local government. See Subsection 641-1.03.5 for more information.

7.
Transmit final SWPPP.
Transmit one copy of the final SWPPP, including all amendments, appendices, and maps, to the Engineer; when the project eNOTs are filed, or within 30 days of the Department’s eNOT being filed, whichever is sooner. Transmittal must be by both electronic and hard copy.

641-3.02 SWPPP DOCUMENTS, LOCATION ON-SITE, AVAILABILITY, AND RECORD RETENTION.

The SWPPP and related documents maintained by the Contractor are the Record for demonstrating compliance with the CGP. Copies of SWPPP documents transmitted to the Engineer under the requirements of this specification are informational and do not relieve the Contractor’s responsibility to maintain complete records as required by the CGP and this specification.

Keep the SWPPP, HMCP, and SPCC Plan at the on-site project office. If there is not an on-site project office, keep the documents at a locally available location that meets CGP requirements and is approved by the Engineer. Records may be moved to another office for record retention after the eNOTs are filed. Records may be moved to another office during winter shutdown.  Update on-site postings if records are relocated during winter shutdown. Provide the Department with copies of all Records.

Retain Records and a copy of the SWPPP, for at least three years after the date of eNOT. If EPA or DEC inspects the project,  issues a Notice of Violation (NOV), or begins investigation for a potential NOV before the retention period expires, retain the SWPPP and all Records related to the SWPPP and CGP until at least three years after EPA and/or DEC has determined all issues related to the investigation  are settled.

The SWPPP and related documents must be made available for review and copy, to the Department and other regulatory agencies that request them.  See CGP Parts 5.10, 6.6 and 9.5.

641‑3.03 SWPPP INSPECTIONS, AMENDMENTS, REPORTS, AND LOGS. Perform Inspections, prepare Inspection Reports, and prepare SWPPP Amendments in compliance with the SWPPP and the CGP.  Update SWPPP Corrective Action Log Form 25D-112, SWPPP Amendment Log Form 25D-114, SWPPP Grading and Stabilization Activities Log Form 25D-110, SWPPP Project Staff Tracking Form 25D-127, and SWPPP Daily Record of Rainfall Form 25D-115.  For active projects, update the Records daily.

1.
Inspection during Construction.

Conduct Inspections according to the schedule and requirements of the SWPPP and CGP.

Inspections required by the CGP and SWPPP must be performed by the Contractor’s SWPPP Manager and the Department’s Storm Water Inspector jointly, unless approved by the Engineer, when:

a.
One of the inspectors is not on site, access is only by air, and weather delayed or canceled flights;

b.
One of the inspectors is sick;

c.
The project is on a reduced frequency inspection schedule with no staff on site, the only access to the site is by air, and it is economical to send only one inspector; or 

d.
When the Engineer determines a safety concern which makes joint inspection impracticable.
When this is the case, the Operator who conducts the Inspection must provide a copy of the Inspection Report to the other Operator within three days of the Inspection date and document the date of the report transmittal.

2.
Inspection Reports.

Use only the DOT&PF SWPPP Construction Site Inspection Report, Form 25D-100 to record Inspections. Changes or revisions to Form 25D-100 are not permitted; except for adding or deleting data fields that list: Location of Discharge Points, and Site Specific BMPs. Complete all fields included on the Inspection Report form; do not leave any field blank.

Insert a Complete-by-Date for each corrective action listed that complies with:

a.
Section 641-3.01 (4), and

b.
The CGP. 

Provide a copy of the completed, unsigned Inspection Report to the Engineer by the end of the next business day following the inspection.

The Superintendent must review, correct errors, and sign and certify the Inspection Report, within three days of the date of Inspection. The Engineer may coordinate with the Superintendent to review and correct any errors or omissions before the Superintendent signs the report. Corrections are limited to adding missing information or correcting entries to match field notes and conditions present at the time the Inspection was performed. Deliver the signed and certified Inspection Report to the Engineer on the same day the Superintendent signs it.

The Engineer will sign and certify the Inspection Report and will return the original to the Contractor within three working days.

The Engineer may make corrections after the Superintendent has signed and certified the Inspection Report. The Engineer will initial and date each correction. If the Engineer makes corrections, the Superintendent must recertify the Inspection Report by entering a new signature and date in the white space below the original signature and date lines. Send a copy of the recertified Inspection Report to the Engineer on the day it is recertified.

If subsequent corrections to the certified Inspection Report are needed, document the corrections in an amendment memo that addresses only the omitted or erroneous portions of the original Inspection Report. The Superintendent and the Engineer must both sign and certify the amendment memo. The issuance of a amendment memo does not relieve the Contractor of liquidated damages that may have been incurred as a result of the error on the original certified inspection report.

3.
Inspection before Seasonal Suspension of Work.

Conduct an Inspection before seasonal suspension of work to confirm BMPs are installed and functioning according to the requirements of the SWPPP and CGP.  

4.
Reduced Inspection Frequencies.

Conduct Inspections according to the inspection schedule indicated in the approved SWPPP.  Any change in inspection frequency must be approved by the Engineer, and beginning and ending dates documented as an amendment to the SWPPP.

If the Engineer approves and the entire site is stabilized, the frequency of inspections may be reduced to at least one inspection every 30 days.  At actively staffed sites, inspect within two business days of the end of a storm event that, results in a discharge from the site.

When work is suspended due to fall freeze-up, the Engineer may suspend inspection requirements after fourteen days of freezing conditions if:

a.
Soil disturbing activities are suspended; and 

b.
Soil stabilizing activities are suspended.

Inspections must resume according to the normal inspection schedule identified in the SWPPP, at least 21 days before anticipated spring thaw. See CGP Part 6.2.3.

The Engineer may waive requirements for updating the Grading and Stabilization Activities Log and Daily Record of Rainfall during seasonal suspension of work.  If so, resume collecting and recording weather data on the Daily Record of Rainfall form one month before thawing conditions are expected to result in runoff.  Resume recording land disturbance and stabilization activities on the Grading and Stabilization Activities Log when Construction Activity resumes.

5.
Stabilization before Fall Freeze-up and Spring Thaw. 

Construction Activities within the Project Zone must be stabilized with appropriate BMPs prior to the anticipated date of fall freeze-up, in accordance with the CGP, Section 4.12.

Exceptions to stabilization prior to anticipated date of fall freeze up include:

a.
When stabilization activities are precluded by snow cover or frozen ground conditions prior to the anticipated date of fall freeze up, or 

b.
When winter construction activity is authorized by the Engineer and conducted according to the contract.
Construction Activities within the Project Zone must be stabilized with appropriate BMPs prior to spring thaw, as defined in the CGP.

6.
Inspection before Project Completion.

Conduct Inspection to ensure Final Stabilization is complete throughout the Project, and temporary BMPs that are required to be removed are removed. Temporary BMPs that are biodegradable and are specifically designed and installed with the intent of remaining in place until they degrade, may remain in place after project completion. 

7.
Items and Areas to Inspect.

Conduct Inspections of the areas required by the CGP and SWPPP.

8.
SWPPP Amendments and SWPPP Amendment Log.

The Superintendent and the SWPPP Manager are the only persons authorized to amend the SWPPP and update the SWPPP Amendment Log Form 25D-114. The Superintendent or the SWPPP Manager must sign and date amendments to the SWPPP and updates to the SWPPP Amendment Log.

SWPPP Amendments must be approved by the Engineer.

Amendments must occur:

a.
Whenever there is a change in design, construction operation, or maintenance at the construction site that has or could cause erosion, sedimentation or the discharge of pollutants that has not been previously addressed in the SWPPP;

b.
If an Inspection identifies, that any portion of the SWPPP is ineffective in preventing erosion, sedimentation, or the discharge of pollutants;

c.
Whenever an Inspection identifies a problem that requires additional or modified BMPs

d.
Whenever a BMP is modified during construction or a BMP not shown in the original SWPPP is added; 

e.
If the Inspection frequency is modified (note beginning and ending dates); or 

f.
When there is a change in personnel who are named in the SWPPP, according to Subsection 641-2.01.4.

Amend the SWPPP narrative as soon as practicable after any change or modification, but in no case, later than seven days following identification of the need for an amendment.  Every SWPPP Amendment must be signed and dated. Cross-reference the amendment number with the Corrective Action Log or SWPPP page number, as applicable. When a BMP is modified or added, describe the BMP according to Subsection 641-2.01.3.

Keep the SWPPP Amendment Log current. Prior to performing each scheduled Inspection, submit to the Engineer a copy of the pages of the Amendment Log that contain new entries since the last submittal. Include copies of any documents amending the SWPPP.

Keep the SWPPP Amendment Log as an appendix to the SWPPP.

9.
Site Maps.

Document installation, routine maintenance, and removal of BMPs by making notes on the SWPPP Site Maps. Include the date and the recording person’s initials by these notes. Identify areas where Construction Activities begin, areas where Construction Activities temporarily or permanently cease, and areas that are temporarily or permanently stabilized. 

10.
Corrective Action Log.

The Superintendent and SWPPP Manager are the only persons authorized to make entries on the SWPPP Corrective Action Log, Form 25D-112. Document the need for corrective action within 24 hours of either:

a.
Identification during an inspection; or 

b.
Discovery by the Department or Contractor’s staff, a subcontractor, or a regulatory agency inspector.

Modification or replacement of a BMP, installation of a new BMP not shown in the original SWPPP,  overdue BMP maintenance, or other reasons listed as corrective actions in 641-3.01.4 must be documented on the Corrective Action Log.

Within 24 hours of discovery, update the Corrective Action Log Form 25D-112, with the date of discovery and proposed corrective action. If discovered during an inspection, update log with inspection date and proposed corrective actions noted on the Inspection Report.  If discovered outside of an inspection, update the log with the date of discovery, the proposed corrective action, and the date the corrective action was completed. 

After the corrective action has been accomplished, note in the Corrective Action Log the action taken and if a SWPPP amendment was needed. Date and initial the entry.  

Keep the Corrective Action Log current and submit a copy to the Engineer prior to performing each scheduled SWPPP Inspection.  

Keep the Corrective Action Log as an appendix to the SWPPP. 

11.
Grading and Stabilization Activities Log. 

The Superintendent and SWPPP Manager are the only persons authorized to date and initial entries on the SWPPP Grading and Stabilization Activities Log, Form 25D-110. Use the SWPPP Grading and Stabilization Activities Log, to record land disturbance and stabilization activities.

Keep the Grading and Stabilization Activities Log current and submit a copy to the Engineer prior to performing each scheduled SWPPP Inspection. Keep the Grading and Stabilization Activities Log organized and completed to demonstrate compliance with the CGP Part 4.5.

Keep the Grading and Stabilization Activities Log as an appendix to the SWPPP. 

12.
Daily Record of Rainfall.

Use SWPPP Daily Record of Rainfall, Form 25D-115, to record weather conditions at the Project.  Update the form daily and include the initials of the person recording each day’s entry.  Submit a copy to the Engineer prior to performing each scheduled Inspection.  Keep the Daily Record of Rainfall as an appendix to the SWPPP.

13.
Staff Tracking Log.

Use the SWPPP Project Staff Tracking, Form 25D-127, to keep staff records current. Include Records of the AK-CESCL or equivalent qualifications for the Superintendent, SWPPP Manager, ATS operator, any acting Superintendent and acting SWPPP Managers, and beginning and end dates for temporary personnel assignments related to administration of the CGP or Section 641. Update the SWPPP Staff Tracking Log within 24 hours of any changes in personnel, qualifications, or other staffing items related to administration of the CGP or Section 641.

641‑3.04 FAILURE TO PERFORM WORK. The Engineer has authority to suspend work and withhold monies, for an incident of non-compliance with the CGP, or SWPPP, that may endanger health or the environment or for failure to perform work related to Section 641.
1.
Non-compliance.

a.
Incidents of Non-compliance. Failure to:

(1)
Obtain appropriate permits before Construction Activities occur;

(2)
Perform SWPPP Administration;

(3)
Perform timely Inspections;

(4)
Update the SWPPP;

(5)
Transmit updated SWPPP, Inspection Reports, and other updated SWPPP forms to the Engineer;

(6)
Maintain effective BMPs to control erosion, sedimentation, and pollution in accordance with the SWPPP, the CGP, and applicable local, state, and federal requirements;

(7)
Perform duties according to the requirements of Section 641; or

(8)
Meet requirements of the CGP, SWPPP, or other permits, laws, and regulations related to erosion, sediment, or pollution control.

b.
Notice of non-compliance, either oral or written will include:

(1)
Reason/defects

(2)
Corrective actions required

(3)
Time allowed for completing the corrective action

c.
Levels of Non-compliance and Response correspond with harm to the workers, the public or the environment and whether the harm is:

(1)
Not-imminent, the Engineer will either orally or in writing, or both, provide notice to the Contractor indicating the incident of non-compliance.

Contractor's that take corrective action and complete the action to the satisfaction of the Engineer, within the time specified, may return to the status of compliance, and avoid elevating the response to imminent.

.

(2)
Imminent, the Engineer will orally provide notice to the Contractor of non-compliance and promptly provide written notice to suspend work until corrective action is completed. 

Additional actions, taken against the Contract whether the level of non-compliance is Not-imminent or Imminent, may include:

(a)
Withholding monies until corrective action is completed

(b)
Assessing damages or equitable adjustments

(c)
Employing others to perform the corrective action and deduct the cost

No additional Contract time or additional compensation will be allowed due to delays caused by the Engineer’s suspension of work.

641‑3.05 ACCESS TO WORK.  

The Project, including any related off-site areas or support activities, must be made available for inspection, or sampling and monitoring, by the Department and other regulatory agencies. See CGP Part 6.6.

641-4.01 METHOD OF MEASUREMENT. 

Section 109 and as follows:

Item 641(1), and 641(7), are lump sum.

Item 641(2), measured on a contingent sum basis as specified by the Directive authorizing the work. 

Item 641(6), measured on a contingent sum basis with withholding determined by the Department.

TABLE 641-1 BMP VALUES - RESERVED

Liquidated Damages assessed according to Table 641-2 are not an adjustment to the Contract amount. These damages charges are related to Contract performance but are billed by the Department to the Contractor, independent of the Contract amount. An amount equal to the Liquidated Damages may be withheld for unsatisfactory performance, from payment due under the Contract, until the Contractor remits payment for billed Liquidated Damages.

TABLE 641-2- VERSION C

EROSION, SEDIMENT AND POLLUTION CONTROL – LIQUIDATED DAMAGES

	Code
	Specification Section Number and Description
	Deductible Amount in Dollars
	Cumulative Deductible Amounts in Dollars

	A
	641-1.04 Failure to have a qualified (AK-CESCL or equivalent) SWPPP Manager
	Calculated in Code B or F
	

	B
	Failure to meet SWPPP requirements of:

(1)
641-2.01.1 Name of SWPPP Preparer
(2)
Not Applicable

(3)
641-3.03.8 Sign and Date SWPPP amendments with qualified person 641-2.01.4 SWPPP Include approving person’s name and AK-CESCL expiration date

(4)
641-3.02 Records maintained at project and made available for review
	$750 per omission
	

	C
	Not applicable.
	
	

	D
	641-3.03.5 Failure to stabilize a Project prior to Fall Freeze-up
	$5,000 per Project per year
	

	E
	641-2.01.1.  Failure to conduct pre-construction inspections before Construction Activities on all projects greater than 1 acre.
	$2,000 per Project
	

	F*
	641-3.03. Failure to conduct and record CGP Inspections

641-3.03.1 Personnel conducting Inspections and Frequency

641-3.03.2 Inspection Reports, use Form 25D-100, completed with all required information
	$750 per Inspection
	Additional $750 for every additional 7 day period without completing the required inspection.

	G
	641-3.01.4 Corrective action, failure to timely accomplish BMP maintenance and/or repairs. In effect until BMP maintenance and/or repairs is completed.  
	$500 per Project per day
	

	H
	641-3.01.3  Failure to provide to the Engineer and DEC a timely oral noncompliance report of violations or for a deficient oral noncompliance report
	$750 for the first day the report is late or deficient
	Additional $750 for every 14 day period without the required information

	I
	641-3.01.3 Failure to provide to the Engineer and DEC a timely written noncompliance report, use Form 25D-143, of violations or for a deficient written noncompliance report
	$750 for the first day the report is late or deficient
	Additional $750 for every 14 day period without the required information

	J
	641-3.04 Failure to comply with the requirements of the CGP, approved SWPPP, and Section 641, except as listed above
	$750 per occurrence for the first day of noncompliance
	Additional $750 for every day the deficiency remains uncorrected


*CODE F.
Liquidated Damages according to Code F will not be billed for typographic errors and minor data entry errors, except the liquidated damages will be billed for these errors when:

(
the Contractor has previously been notified and subsequent inspection reports repeat the same or similar error,

(
multiple inspection reports are submitted after the submission due date and the same or similar errors are repeated on multiple overdue reports,

(
an error in recording the inspector's AK-CESCL certification date results in an inspector performing the inspection during a period when their certification was lapse or was otherwise invalid

641-5.01 BASIS OF PAYMENT. See Subsection 641-3.04 Failure to Perform Work, for additional work and payment requirements.

Item 641(1) Erosion, Sediment and Pollution Control Administration. At the Contract lump sum price for administration of all work under this Section. Includes, but is not limited to, SWPPP and HMCP and SPCC Plan preparation, agency fees for SWPPP reviews, SWPPP amendments, pre-construction Inspections, Inspections, monitoring, reporting, and Record keeping or copying Records related to the SWPPP and required by the CGP, and Record retention.

Item 641(2) Temporary Erosion, Sediment and Pollution Control. At the contingent sum prices specified for all labor, supervision, material, equipment, and incidentals to install, maintain, remove, and dispose of approved temporary erosion, sedimentation, and pollution control BMPs required to implement the SWPPP and SPCC Plan.

Item 641(6) Withholding. The Engineer may withhold an amount equal to Liquidated Damages, assessed according to Section 641, from payment due the Contractor. Liquidated Damages for violations of the Contract, CWA, and CGP are determined by the Engineer according to Table 641-2. The Engineer may withhold payment due the Contractors until the Contractor pays the Liquidated Damages to the Department.

The Department will not release performance bonds until Liquidated Damages assessed according to Section 641 are paid to the Department, and all requirements according to Subsection 103-1.05 are satisfied.

Item 641(7) SWPPP Manager. At the Contract lump sum price for a SWPPP Manager that conforms to this specification. When Item 641(7) appears in the Bid Schedule, the SWPPP Manager must be a different person than the superintendent, and must be physically present during construction activity with duties and authority as described in Subsection 641-2.04. When Item 641(7) does not appear in the Bid Schedule, the SWPPP Manager is subsidiary to Item 641(1).

Subsidiary Items.  Temporary erosion, sediment, and pollution control measures that are required outside the Project Zone are subsidiary. Work required by the HMCP and SPCC Plan including hazardous material storage, containment, removal, cleanup and disposal, are subsidiary to Item 641(1) Erosion, Sediment and Pollution Control Administration.

Work under other pay items. Work that is paid for directly or indirectly under other pay items will not be measured and paid for under Section 641. This work includes but is not limited to: 

1.
Dewatering; 

2.
Shoring;

3.
Bailing;

4.
Permanent seeding; 

5.
Installation and removal of temporary work pads; 

6.
Temporary accesses; 

7.
Temporary drainage pipes and structures; 

8.
Diversion channels; 

9.
Settling impoundment; and

10.
Filtration.

Permanent erosion, sediment, and pollution control measures will be measured and paid for under other Contract items, when shown on the bid schedule.

Work at the Contractor’s Expense.  Temporary erosion, sediment, and pollution control measures that are required due to carelessness, negligence, or failure to install temporary or permanent controls as scheduled or ordered by the Engineer, or for the Contractor’s convenience, are at the Contractor’s expense.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
641(1)
Erosion, Sediment and pollution Control Administration
Lump Sum

641(2)
Temporary Erosion, Sediment and Pollution Control
Contingent Sum

641(6)
Withholding
Contingent Sum

641(7)
SWPPP Manager
Lump Sum

CR641-043017R
SECTION 642
CONSTRUCTION SURVEYING AND MONUMENTS

 TC "642
Construction Surveying and Monuments" \f C \l "3" 
Special Provisions

642-2.01 MATERIALS.  Add the following:

4.
Digital Measuring Instrument:  Nu-metrics, Nitestar DMI (www.ae-traffic.com), or approved equal.
642-3.01 GENERAL.  Add No. 11:

11.
Before work on the project starts, stake and reference the existing centerline on both sides of the roadway alignment.  Stake the existing centerline on tangents at 100 ft, and 50 ft intervals on curves from the beginning and ending of super-elevation changes when the roadway is no longer at normal crown.  Stake sign locations at proper offset.  Stakes shall be a minimum of 1" x 2" x 2'-0" and be offset 4 to 8 ft from the shoulder on both sides of the roadway.  Extend lath stakes a minimum of 2 ft above ground.  Show the offset distance to centerline and the station from the beginning of the project.  Maintain staking until the final roadway striping is completed.  Staking accuracy work requires an electronic distance measuring instrument (DMI) be installed in the Contractor's vehicle.  Calibrate the DMI to roadway alignments as stationed in the Plans before beginning work.  Record the calibration and staking information in the field book.

Install a reference sign every 500 ft.  These reference signs shall meet the following requirements:

1.
mounted with the base a minimum of 5 ft above the shoulder,

2.
located a minimum of 10 ft from the edge of shoulder,

3.
marked with the station from the beginning of the project, in 6 inch high permanent black lettering with a letter proportion height to width ration of 1:0.6 and a stroke width to height ratio of 1:6, on an orange background.

CR642.1-022015
Special Provisions

Replace Section 643 with the following:

SECTION 643
TRAFFIC MAINTENANCE

 TC "643
Traffic Maintenance" \f C \l "3" 
643-1.01 DESCRIPTION. Protect and control traffic during the contract. Furnish, erect, maintain, replace, clean, move, and remove the traffic control devices required to ensure the traveling public’s safety. Perform all administrative responsibilities necessary to implement this work.

Maintain all roadways and pedestrian and bicycle facilities affected by the work in a smooth and traversable condition. Construct and maintain approaches, crossings, intersections, and other necessary features throughout the project for the life of the contract.

Illuminate construction activities listed in Table 643-4 during hours of night work on roads open to the public within project limits.

643-1.02 DEFINITIONS.
ATM. When used in this Section, ATM stands for the Alaska Traffic Manual, which is the MUTCD with Alaska Supplement.

Balloon Light.  Light surrounding by a balloon-like enclosure kept inflated by pressurized air or helium, and producing uniform light through 360 horizontal degrees.

Construction Phasing Plan. A plan for each phase of the project showing how to accommodate traffic. Show the sequence of work by segment or phase, if required.

Fixed Objects. Private vehicles, parked flagger vehicles, idle construction equipment, construction material stockpiles, culvert ends, individual trees, power poles, utility poles and appurtenances, and other items deemed by the Engineer to present a hazard to motorists, pedestrians, or bicyclists traveling through the work zone.

Night Work. Work occurring between sunset and sunrise on all days except the “No Lighting Required” period shown in the Table 643-1 below:

TABLE 643-1

PROJECT LOCATIONS – NIGHT TIME ILLUMINATION EXCLUSION

	Latitude
	No Lighting Required
	Nearby

	(degrees)
	Start
	End
	Cities

	South of 61 
	Lighting Required All Year
	Everything South of Hope

	61
	June 11
	July 1
	Anchorage, Valdez, Girdwood

	62
	June 2
	July 13
	Wasilla, Palmer, Glennallen, Talkeetna

	63
	May 27
	July 17
	Cantwell, Paxson, McGrath

	64
	May 22
	July 21
	Tok, Delta, Nome 

	65
	May 18
	July 25
	Fairbanks

	66
	May 14
	July 29
	Circle City

	67
	May 10
	August 2
	Coldfoot, Kotzebue

	68
	May 7
	August 6
	Galbraith Lake

	69
	May 3
	August 9
	Happy Valley

	70
	April 30
	August 12
	Deadhorse

	71
	April 27
	August 15
	Barrow

	72
	April 24
	August 19
	


Traffic. The movement of vehicles, pedestrians, and bicyclists through road construction, maintenance operations, utility work, or similar operations.

Traffic Control Plan (TCP). A drawing or drawings indicating the method or scheme for safely guiding and protecting motorists, pedestrians, bicyclists, and workers in a traffic control zone. The TCP depicts the traffic control devices and their placement and times of use.

Traffic Control Zone. A portion of a road construction project, maintenance operation, utility work or similar operation that affects traffic and requires traffic control to safely guide and protect motorists, pedestrians, bicyclists, or workers.

643-1.03 TRAFFIC CONTROL PLAN. Implement an approved TCP before beginning work within the project limits. 

The TCP includes, but is not limited to, signs, barricades, traffic cones, plastic safety fence, sequential arrow panels, portable changeable message board signs, special signs, warning lights, portable concrete barriers, crash cushions, flaggers, pilot cars, interim pavement markings, temporary lighting, temporary roadways and all other items required to direct traffic through or around the traffic control zone according to these Specifications and the ATM. Address in the TCPs placement of traffic control devices, including location, spacing, size, mounting height and type. Include code designation, size, and legend per the ATM and the Alaska Sign Design Specification (ASDS). Include longitudinal buffer space for the posted speed limit, according to Table 6C-2 of the ATM unless project conditions or geometric features prohibit including all or a portion of the buffer length. 

When a TCP is included in the Plans, use it, modify it, or design an alternative TCP. When a TCP is omitted from the Plans, provide one according to this Section and the ATM.

Submit new or modified TCPs to the Engineer for approval. All TCPs must include the following information:

1.
Project name and number.

2.
A designated TCP number and name on each page.

3.
For TCPs more than one page, each page must be numbered.

4.
The posted speed limit for each roadway.

5.
Existing striping width, lane width, and road surfacing.

6.
Construction lane widths, striping layout, and temporary pavement marker layout.

7.
Provisions for Pedestrian, Bicycle, and ADA travel through the work zone.

8.
Dates and times the TCP will be in effect and why it is being used.

9.
The Worksite Traffic Supervisor’s signature certifying that all TCPs conform to the ATM and the Contract.

10.
The Project Superintendent’s signature confirming the TCP is compatible with the work plan.

11.
The name(s) of the Worksite Traffic Supervisor, his/her alternate and their 24-hour telephone number(s).

12.
Signs to be used and the ASDS designation number and size.

13.
Location and spacing of all devices and signs.

14.
A plan to address any possible slopes, drop offs, paving joints, or similar temporary features that may occur during use of the TCP.

15.
For TCPs proposed to be used at night, note how the requirements will be met for the required lighting and retroreflective material.

TCPs submitted for approval without all the required information will be rejected. Allow 7 days for review of each TCP submittal. All required modifications to a TCP require a new submission and an additional 7 days for review.

A minor revision to a previously approved TCP during construction requires 48 hours for review and approval by the Engineer.

The TCPs, Plans, and Standard Drawings show the minimum required number of traffic control devices. If unsafe conditions occur, the Engineer may require additional traffic control devices.

A waiver may be requested, in writing, of regulation 17 AAC 25 regarding oversize and overweight vehicle movements inside the project limits.  If the waiver is approved, movements of oversize and overweight vehicles in or near traffic inside the project limits will be done according to the provisions of an approved Traffic Control Plan.  Maintain a minimum 12-foot lateral separation between the nonstreet legal vehicles and the motoring public.  The Traffic Control Plan shall specify the traffic control devices required for these operations.

Road Closures and Major Traffic Sequencing (events).  Submit a written request to the Engineer for review and approval of each proposed event and event date.  Allow 7 days for the Engineer to review any proposed event or subsequent changes/corrections.  The proposed event date will be no less than 14 days from the date of written approval.

643-1.04 WORKSITE TRAFFIC SUPERVISOR. Provide a Worksite Traffic Supervisor responsible for maintaining 24-hour traffic operations. 

1.
Qualifications. The Worksite Traffic Supervisor shall be knowledgeable and experienced regarding the requirements of the ATM and the implementation of those requirements. The Worksite Traffic Supervisor shall be familiar with the Plans, the Specifications, proposed operations, and certified as one of the following:

a.
Traffic Control Supervisor, American Traffic Safety Services Association (ATSSA)

b.
Work Zone Temporary Traffic Control Technician, or Work Zone Safety Specialist, International Municipal Signal Association (IMSA)

Certify according to Form 25D-124 that the Worksite Traffic Supervisor has a minimum 4000 hours of temporary traffic control work experience, is competent and capable, and has the authority to perform the duties and responsibilities in accordance with this section. 

(
Temporary traffic control work experience shall demonstrate an understanding of concepts, techniques, and practices in the installation and maintenance of traffic control devices, and skill in reading, interpreting, implementing, and modifying TCPs. 

(
Temporary traffic control work experience includes: flagging; installing traffic control devices in accordance with TCPs; monitoring traffic control devices and TCP performance; and recognizing and reporting deficiencies in traffic control devices and TCPs for correction.

(
Temporary traffic control work experience is gained while serving as a Worksite Traffic Supervisor-in-training, temporary traffic control support personnel, and Flagger. 

(
Four thousand hours of experience serving solely as a Flagger does not satisfy these requirements.

Worksite Traffic Supervisors shall maintain current certification and be able to show their certification anytime they are on the project.

2.
Duties.

a.
Prepare the TCPs and public notices and coordinate traffic control operations between the Project Superintendent and the Engineer.

b.
Physically inspect the condition and position of all traffic control devices used on the project at least twice each day and at approximately 12-hour intervals.  Ensure that traffic control devices work properly, are clean and visible, and conform to the approved TCP.  Complete and sign a detailed written report of each inspection within 24 hours.  Use Traffic Control Daily Review Form 25D-104.

c.
Supervise the repair or replacement of damaged or missing traffic control devices.

d.
Review and anticipate traffic control needs. Make available proper traffic control devices necessary for safe and efficient traffic movement.

e.
Review work areas, equipment storage, and traffic-safety material handling and storage.

f.
Hold traffic safety meetings with superintendents, foremen, subcontractors, and others as appropriate before beginning construction, prior to implementing a new TCP, and as directed. Invite the Engineer to these meetings.

g.
Supervise all traffic control workers, flaggers, and pilot car drivers.

h.
Certify that all flaggers are certified as required by Subsection 643-3.04.4.  Submit a copy of all flagger certifications to the Engineer.

i
Supervise lighting for night work.

3.
Authority. The Worksite Traffic Supervisor shall have the Contractor’s authority to stop work and implement immediate corrective action to unsafe traffic control, in locations where unsafe traffic control is present.

643-1.05 CONSTRUCTION PHASING PLAN. Submit a Construction Phasing Plan for approval no less than 5 working days prior to the preconstruction conference. Include the following:

1.
Form 25D-124 designating the Worksite Traffic Supervisor, providing the 24-hour telephone number, and certifying minimum 4,000 hours of work experience as described in 643-1.04 Worksite Traffic Supervisor.

2.
A construction-phasing plan for each phase or segment of the project. 

3.
TCPs for the first phase of the project. Show permanent and temporary traffic control measures, including the times each TCP will be used.

Submit any changes to the Engineer for approval 7 days before proposed implementation.

643-1.06 TRAFFIC MAINTENANCE SETUP. When shown on the bid schedule, Traffic Maintenance Setup items are site specific and are detailed as individual TCPs on the plan sheets. They depict the method or scheme required to route traffic safely and efficiently when any of the following restrictions occur:

1.
Lane Closure. The closure of one or more lanes on a roadway.

2.
Detour. The redirection of traffic through or around a traffic control zone.

3.
Road Closure. The closure of a roadway with or without a specified detour route.

4.
One Lane Road. A two-way roadway reduced to a single-lane roadway with flaggers, pilot cars, traffic signals, stop signs, or yield signs.

643-2.01 MATERIALS. Provide traffic control devices meeting the following requirements:

1.
Signs. Use signs, including sign supports, that conform to Section 615, the ATM, and ASDS.

a.
Construction Signs: Regulatory, guide, or construction warning signs designated in the ASDS. 

b.
Permanent Construction Signs: As designated on the Plans or an approved TCP. 

c.
Special Construction Signs: All other signs are Special Construction Signs. Neatly mark the size of each sign on its back in 3-inch black numerals.

2.
Portable Sign Supports. Use wind-resistant sign supports with no external ballasting. Use sign supports that can vertically support a 48 X 48 inch traffic control sign at the height above the adjacent roadway surface required by the ATM.

3.
Barricades and Vertical Panels. Use barricades and vertical panel supports that conform to the ATM. Use Type III Barricades at least 8 feet long. Use retroreflective sheeting that meets ASTM D4956 Type II or III.

4.
Portable Concrete Barriers. Use portable concrete barriers that conform to the Contract. For each direction of traffic, equip each 12.5-foot section of barrier with at least two side-mounted retroreflective tabs placed approximately 6 to 8 feet apart, or a continuous 4-inch wide horizontal retroreflective stripe mounted 6 inches below the top of the barrier. Use yellow tabs or stripe when barriers are placed at centerline. Use white tabs or stripe when barriers are placed on the roadway shoulder. Use retroreflective sheeting that meets ASTM D4956 Type III, IV or V.

5.
Warning Lights. Use Type A (low intensity flashing), Type B (high intensity flashing) or Type C (steady burn) warning lights that conform to the ATM.

6.
Drums. Use plastic drums that conform to the requirements of the ATM. Use retroreflective sheeting that meets ASTM D4956 Type II or III.

7.
Traffic Cones and Tubular Markers. Use reflectorized traffic cones and tubular markers that conform to the requirements of the ATM. Use traffic cones and tubular markers at least 28 inches high. Use retroreflective sheeting that meets ASTM D4956 Type II or III.
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9.
High-Level Warning Devices. Use high-level warning devices that conform to the ATM.

10.
Temporary Crash Cushions. Use retroreflective sheeting that meets ASTM D4956 Type III, IV or V. Application of crash cushion must be appropriate for the intended use and be installed per manufacturer’s recommendation. Temporary crash cushions used as rail or barrier end treatments must be redirective. Temporary crash cushions that are barrels or barricade filled with sand or water may only be used when the forecasted temperature during their use is above 32 degrees Fahrenheit.

11.
Sequential Arrow Panels. Use Type A (24 X 48 inch), Type B (30 X 60 inch) or Type C (48 X 96 inch) panels that conform to the ATM.
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13.
Plastic Safety Fence. Use 4-foot high construction orange fence manufactured by one of the following companies, or an approved equal:

a.
"Safety Fence" by Jackson Safety, Inc., Manufacturing and Distribution Center, 5801 Safety Drive NE, Belmont, Michigan, 49306.  Phone (800) 428-8185.

b.
"Flexible Safety Fencing" by Carsonite Composites, LLC, 19845 U.S. Highway 76, Newberry, South Carolina, 29108.  Phone (800) 648-7916.

c.
"Reflective Fencing" by Plastic Safety Systems, Inc., 2444 Baldwin Road, Cleveland, Ohio 44104.  Phone (800) 662-6338.
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15.
Temporary Guardrail. Use temporary guardrail that meets Section 606, except that posts may require placement under special conditions, such as in frozen ground.

16.
Flagger Paddles. Use flagger paddles with 24 inches wide by 24 inches high sign panels, 8 inch Series C lettering (see ASDS for definition of Series C), and otherwise conform to the ATM.  Use retroreflective sheeting that meets ASTM D4956 Type VIII or IX. Use background colors of fluorescent orange on one side and red on the other side.

17.
Truck Mounted Attenuator, TMA. The TMA shall be mounted on a vehicle with a minimum weight of 15,000 pounds and a maximum weight per the manufacturer’s recommendations. 

18.
Portable Steel Barriers. Use portable steel barriers that conform to the contract.  For each direction of traffic, equip each section of barrier with side-mounted retroreflective tabs placed approximately 6 to 8 feet apart,   or a continuous 4-inch wide horizontal retroreflective stripe mounted 6 inches below the top of the barrier.    Use yellow tabs or stripe when barriers are placed at centerline. Use white tabs or stripe when barriers are placed on the roadway shoulder. Use retroreflective sheeting that meets ASTM D4956 Type III, IV, or V.

19.
Flexible Markers.  Refer to Subsection 606-2.01 Materials.

643-2.02 Crashworthiness. Submit documentation, by the method indicated on table 643-2, that the following devices comply with Test Level 3 requirements of National Cooperative Highway Research Program (NCHRP) Report 350 or the Manual for Assessing Safety Hardware (MASH). Submit documentation of compliance to the Engineer before installing devices on the project.

TABLE 643-2

WORK ZONE TRAFFIC CONTROL DEVICE AND

BARRIER CRASH TESTING COMPLIANCE

	Category
	Devices
	
	Method of Documentation

	1
	Cones, candles, drums w/o attachments, delineators
	Manufacturer's Certification for devices exceeding height and weight limits

	2
	Barricades, portable sign supports, drums w/lights, other devices weighing less than 100 pounds but not included in category 1
	FHWA acceptance letter indicating acceptance at Test Level 3 (when no test level is specified in the letter; it is implied that the tests were run for Test Level 3), 

	3
	Truck mounted attenuators, redirective and nondirective temporary crash cushions, bridge railing, bridge and guardrail transitions, and guardrail and barrier end treatments.
	 FHWA acceptance letter indicating acceptance at Test Level 3 (when no test level is specified in the letter; it is implied that the tests were run for Test Level 3),

	
	Portable steel barriers
	FHWA acceptance letter indicating acceptance at Test Level 3 unless otherwise required in the contract.


Category 1 devices that exceed the following weights and heights require certification that they meet the evaluation criteria of NCHRP Report 350 or MASH, Test Level 3. This certification may be a one-page affidavit signed by the vendor. Documentation supporting the certification (crash tests and/or engineering analysis) must be kept on file by the certifying organization. No certification is required for devices less than or equal to both the weight and height on the schedule below:

Device
Composition
Weight
Height

Cones
Rubber

20 lb.
36 in.


Plastic

20 lb.
48 in.

Candles
Rubber

13 lb.
36 in.


Plastic 

13 lb.
36 in.

Drums
Hi Density Plastic

77 lb.
36 in.


Low Density Plastic
77 lb.
36 in.

Delineators
Plastic or Fiberglass
N/A
48 in.

643-3.01 GENERAL CONSTRUCTION REQUIREMENTS. Keep the work, and portions of the project affected by the work, in good condition to accommodate traffic safely. Provide and maintain traffic control devices and services inside and outside the project limits, day and night, to guide traffic safely.

Unless otherwise provided in this Section, keep all roadways, business accesses, and pedestrian facilities within the project limits open to traffic. Obtain the Engineer’s approval before temporarily closing residential, commercial, or street approaches. Provide access through the project for emergency vehicles and school and transit buses. Properly sign and/or flag all locations where the traveling public is redirected or stopped. Organize construction operations so the total of all construction related stoppages experienced by a vehicle traveling through the project does not exceed 20 minutes except when indicated otherwise in the Contract.

Stop equipment at all points of intersection with the traveling public unless an approved TCP shows otherwise.

Continue to operate all illumination and signalization according to the requirements of Subsection 660-3.09. When moving approach lanes, realign signal heads as necessary according to the ATM. Coordinate any modifications to existing traffic signals with the agency that maintains and operates them. Operate flood lighting at night according to the ATM. Adjust flood lighting so that it does not shine into oncoming traffic.

Provide and maintain safe routes for pedestrians and bicyclists through or around traffic control zones at all times, except when regulations prohibit pedestrians or bicyclists. Station a flagger, where construction activity encroaches onto the safe route in a traffic control zone, to assist pedestrians, and bicyclists past the construction activity.

Maintain business access(s) during flagging operations.

Immediately notify the Engineer of any traffic related accident that occurs within the project limits as soon as an employee or a subcontractor becomes aware of the accident.

643-3.02 ROADWAY CHARACTERISTICS DURING CONSTRUCTION. Obtain an approved TCP before reducing existing roadway lane and shoulder widths and before starting construction. Maintain a clear area with at least 2 feet between the edge of traveled way and the work area. Use barricades, traffic cones, or drums to delineate this area. Place traffic control devices on the work side of the clear area. Space them according to the ATM.
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If maintaining traffic on an unpaved surface, provide a smooth and even surface that public traffic can use at all times. Properly crown the roadbed surface for drainage. Before beginning other grading operations, place sufficient fill at culverts and bridges to permit traffic to cross smoothly and unimpeded. Use part-width construction techniques when routing traffic through roadway cuts or over embankments under construction. Excavate the material or place it in layers. Alternate the construction activities from one side to the other. Route the traffic over the side opposite the one under construction.

Detour traffic when the Plans or an approved TCP allows. Maintain detour routes so that traffic can proceed safely. When detours are no longer required, obliterate the detour. Topsoil and seed appropriate areas.

If two-way traffic cannot be maintained on the existing roadway or detour, use half-width construction or a road closure if it is shown on an approved TCP. Make sure the TCP indicates closure duration and conditions. Schedule the roadway closures to avoid delaying school buses, and peak-hour traffic. For road closures, post closure-start and road-reopen times at the closure site, within view of waiting traffic.
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643-3.03 PUBLIC NOTICE. Give notice at least 3 days before major changes, delays, lane restrictions, or road closures to local officials and transportation organizations, including but not necessarily limited to:

(
Alaska Trucking Association

(
Alaska State Troopers

(
Division of Measurement Standards

(
Local Police Department

(
Local Fire Department

(
Local Government Traffic Engineer

(
School and Transit Authorities

(
Local Emergency Medical Services

(
Local Media (newspapers, radio, television)

(
Railroads (where applicable)

(
U.S. Postal Service

(
Major Tour Operators
(
Ray Williams, Boat hauling contractor (phone 907-561-1596)
Provide local traffic enforcement and maintenance agencies 24-hour notice before shutting down a traffic signal system. Provide notice as required by utility companies before repairing or replacing a utility.

Provide the Alaska State Troopers, local police and fire department with the radio frequencies used on the project and the 24-hour telephone numbers of the Worksite Traffic Supervisor and the Project Superintendent. These telephone numbers are used to alert construction employees when emergency vehicles must pass through the project. When notified of emergencies make every necessary effort to expedite rapid passage.

Additional notices may be given through the Navigator or 511 System for selected projects. Check the special provisions for those requirements.

643-3.04 TRAFFIC CONTROL DEVICES. Before starting construction, erect permanent and temporary traffic control devices required by the approved TCPs. The Engineer will determine advisory speeds when necessary.

For lane closures on multilane roadways, use sequential arrow panels. During hours of darkness when required by the approved TCP, use flashing warning lights to mark obstructions or hazards and steady-burn lights for channelization.

Use only one type of traffic control device in a continuous line of delineating devices, unless otherwise noted on an approved TCP. Use drums or Type II barricades for lane drop tapers.

During non-working hours and after completing a particular construction operation, remove all unnecessary traffic control devices. Store all unused traffic control devices in a designated storage area which does not present a nuisance or visual distraction to traffic. If sign panels are post mounted and cannot be readily removed, cover them entirely with either metal or plywood sheeting. Completely cover signal heads with durable material that that fully blocks the view of signal head and will not be damaged or removed by weather.

Keep signs, drums, barricades, and other devices clean at all times.

Use only traffic control devices that meet the requirements of the “Acceptable” category in ATSSA (American Traffic Safety Services Association) “Quality Guidelines for Temporary Traffic Control Devices” and meet crashworthiness requirements per Section 643-2.02. 

Immediately replace any devices provided under this Section that are lost, stolen, destroyed, inoperable or deemed unacceptable while used on the project. Stock repair parts for each Temporary Crash Cushion used on the project. Repair damaged crash cushions within 24 hours.

Maintain pre-existing roadside safety hardware at an equivalent or better level than existed prior to project implementation until the progress of construction necessitates removing the hardware. All existing hazards that are currently protected with roadside safety hardware or new hazards which result from project improvements shall be protected or delineated as required in the plans, specifications, and approved TCPs until permanent roadside safety hardware is installed. All temporary roadside safety hardware shall meet NCHRP 350 or MASH Test Level 3 unless otherwise noted.

All items paid under this Section remain the property of the Contractor, unless noted otherwise in the contract. Remove them after completing the project.

1.
Embankments.  Close trenches and excavations at the end of each continuous work shift, except as indicated by the Engineer.

Install portable concrete or steel barrier, plastic drums, barricades, tubular markers, plastic safety fence, and cones as specified on the Plans or TCPs to delineate open trenches, ditches, other excavations, and hazardous areas when they exist along the roadway for more than one continuous work shift.

2.
Adjacent Travel Lane Paving. When paving lifts are 2 inches or greater and you cannot finish paving adjacent travel lanes or paved shoulders to the same elevation before the end of the paving shift, install: W8-11 (Uneven Lanes), W8-9 (Low Shoulder), W8-17 (Shoulder Drop-Off), W14-3 (No Passing Zone), R4-1 (Do Not Pass), R4-2 (Pass with Care), and W8-1 (Bump) signs as appropriate. Place additional signs every 1500 feet if the section is longer than 1/2 mile.

3.
Fixed Objects And Construction Vehicles And Equipment Working On Or Next To The Traveled Way.  Do not park equipment in medians.  Locate fixed objects at least 30 feet from the edge of traveled way. Fixed objects that exist prior to construction activity are not subject to this requirement unless the proposed temporary traffic routing moves the edge of traveled way closer to the pre-existing fixed object.  Vehicles and other objects within parking lots in urban environments are considered preexisting fixed objects regardless of whether they are or are not present continuously throughout the day.

When worksite restrictions, land features, right of way limitations, environmental restrictions, construction phasing, or other construction conditions allow no practicable location meeting the preceding requirements, the Engineer may approve alternate locations for fixed objects. Alternate locations shall be as far as practicable from the edge of traveled way. When the alternate location provides 15 feet or more separation from the edge of traveled way, the Engineer may verbally approve the alternate location. When the alternate location provides less than 15 feet separation, written approval is required.

When the Engineer determines a fixed object or fixed objects present unacceptable hazard, use drums, or Type II barricades with flashing warning lights, or use portable concrete or steel barriers, or temporary crash cushion to delineate or shield the hazard, as approved by the Engineer.

Remove obstructions greater than 4 inches above the nominal foreslope grade at the end of each continuous work shift.

4.
Flagging. Furnish trained and competent flaggers and all necessary equipment, including lighting of the flagging position during nighttime operations, to control traffic through the traffic control zone. The Engineer will approve each flagging operation before it begins and direct adjustments as conditions change.

Flaggers must be certified as one of the following:

a.
Flagging Level I Certification by IMSA 

b.
Flagger Certification by ATSSA 

c.
Traffic Control Supervisor, ATSSA

d.
Work Zone Safety Specialist, IMSA

e.
ATSSA Flagging Instructor

Flaggers shall maintain current flagger certification.  Flaggers must be able to show their flagger certification anytime they are on the project. 

Flaggers must maintain their assigned flagging location at all times, unless another qualified flagger relieves them, or the approved traffic control plan terminates the flagging requirements. Remove, fully cover, or lay down flagger signs when no flagger is present. Keep the flaggers’ area free of encumbrances.  Keep the flagger’s vehicle well off the roadway and away from the flagging location so the flagger can be easily seen.

Provide approved equipment for two-way radio communications between flaggers when flaggers are not in plain, unobstructed view of each other.

Obtain the Engineer’s written approval before flagging signalized intersections. When flagging a signalized intersection, either turn off and cover the traffic signal or place it in the All-Red Flash mode. Coordinate changing traffic signal modes and turning off or turning on traffic signals with the agency responsible for signal maintenance and operation and the Engineer. Get their written approval in advance. Only uniformed police officers are permitted to direct traffic in an intersection with an operating traffic signal.

5.
Pilot Cars. You may use pilot cars when part of an approved TCP, if the Engineer determines one-way traffic is necessary, or if the route through the traffic control zone is particularly hazardous, involved, or frequently altered to preclude adequate signing,  Do not use pilot cars to avoid localized traffic control at several locations.  Pilot car operators may not control Automated Flagger Assistance Devices while operating a pilot car.
Organize construction operations so the total of all stoppages experienced by a vehicle traveling through a project does not exceed 20 minutes. However, this does not imply that you may allow 20 minutes in all cases. Coordinate multiple pilot-car operations within a project or adjoining projects to minimize inconvenience to the traveling public. Two or more pilot cars may be used to provide two-way traffic through the traffic control zone to reduce the waiting period. The flagger or pilot car operator must record each pilot car’s departure time in a bound field book furnished by the Engineer. Whenever practical, the flagger should tell the motorist the reason for and approximate length of the delay. Make every reasonable effort to yield right-of-way to the public and prevent excessive delay. 

Use an automobile or pickup as the pilot car, with the company logo prominently displayed. Equip the pilot car with a two-way radio for contact with flaggers and other pilot cars. Mount a G20-4 sign (Pilot Car Follow Me) on the rear at least 5 feet above the driving surface. Use high intensity flashing strobe lights, oscillating beacons, or rotating beacons on all Pilot Cars. Vehicle hazard warning lights may supplement but are not permitted to be used instead of high intensity flashing strobe lights, oscillating beacons, or rotating beacons.  Identify the last vehicle in the column.

When pilot car operations are approved, establish all required pilot car traffic control devices before beginning work.  Continue pilot car operations until no longer necessary and an approved TCP is in place for operations without pilot car, including all required traffic control devices.

6.
Street Sweeping and Power Brooming. Keep free of loose material paved portions of the roadway and haul routes open to the public, including sections of roadway off the project where the Contractor’s operations have deposited loose material.  Use equipment for brooming and sweeping as recommended by the manufacturer and the following:

Dirt, dust and construction materials, mobilized as a result of power brooming and or sweeping, shall not be pushed, ejected, thrown or drift beyond the lesser of, 2 feet from the equipment perimeter or the edge of the paved surface.

All equipment shall operate to typical industry standards.  Maintain equipment to operate as designed by the manufacturer.  Equipment will employ safety equipment, warning lights, and other as required by the Specifications and these Special Provisions.

Sweeper and Broom Options:  Table 643-5, Traffic Control Rate Schedule, Street Sweeping

a.
Regenerative Sweeper:  Sweeper that blows a stream of air at the paved surface, causing fine particles to rise, and be caught through a vacuum system.

b.
Vacuum Sweeper:  Sweeper that creates a vacuum at the paved, surface sucking dirt, dust, and debris into a collection system.

c.
Mechanical Broom Sweeper:  Sweeper designed to pick up and collect larger size road debris, stones and litter, etc.  In addition to the requirements noted in these Specifications, use of a mechanical broom sweeper requires the Engineer to approve the sweeper for the intended use.

d.
Power Broom:  Power brooming that wets, pushes and or ejects loose material directly into an attached collection/pickup container may be used when approved by the Engineer.  The added moisture will be contained to the paved roadway surface.


Dry Power Brooming is not permitted.  Power brooming without direct/immediate means of collection/pickup is not permitted.

7.
Watering. Furnish, haul, and place water for dust control and pavement flushing, as directed. Use water trucks that can provide a high-pressure water stream to flush the pavement and a light-water spray to control dust. If the flushing operations contaminate or fill adjacent catch basins, clean and restore them to their original condition. This requirement includes sections of roadway off the project where flushing is required. The Engineer will control water application.

Obtain an Alaska Department of Natural Resources permit for water removal before taking water from a lake, stream, or other natural water body. Comply with the Alaska Department of Fish and Game screening requirements for all water removal operations.

8.
Portable Changeable Message Board Signs. Furnish Changeable Message Signs when approved on a TCP. Display only messages approved on the TCP. Follow application guidelines in the ATM.

9.
Truck Mounted Attenuator (TMA.) TMAs are mounted on the rear of work vehicles. Impact attenuators are defined by NCHRP 350 or MASH as a category 3 device. TMAs shall be mounted on a vehicle with a minimum weight of 15,000 pounds and a maximum weight in accordance with the manufacturer’s recommendations. TMAs shall have an adjustable height so that it can be placed at the correct elevation during usage and to a safe height for transporting. Approach ends of TMAs shall have impact attenuator markings in accordance with the ATM. Do not use a damaged attenuator in the work. Replace any damaged TMA at your expense.

10.
Traffic Control Vehicles.  Use high intensity flashing strobe lights, oscillating beacons, or rotating beacons on the Work Zone Supervisor’s vehicle and on vehicles being used to transport and set-up traffic control devices.  Vehicle hazard warning lights may supplement but are not permitted to be used instead of high intensity flashing strobe lights, oscillating beacons, or rotating beacons.

643-3.05 AUTHORITY OF THE ENGINEER.  When existing conditions adversely affect the public’s safety or convenience, the Contractor will receive an oral notice, and then a written notice according to Subsection 105-1.01, Authority of the Engineer. The notice will state the defect(s), the corrective action(s) required, and the time required to complete the corrective action(s). In no case shall this time exceed 24 hours.  If corrective action(s) are not completed within the specified time, the Engineer may immediately suspend work on the offending operations until the defect(s) are corrected. The Engineer may require outside forces to correct unsafe conditions. The cost of work by outside forces will be deducted from any monies due under the terms of this Contract.

643-3.06 TRAFFIC PRICE ADJUSTMENT. A Traffic Price Adjustment, under Item 643(23), will be assessed for unauthorized lane closures or reductions. Unauthorized lane reductions will be assessed as one full lane closure, for each lane reduced without authorization.

Authorized lane closures and/or lane reductions are those shown in the Contract, an approved TCP, or authorized in writing.

Unauthorized lane reductions include unacceptable roadway, pedestrian walkway or route, and bicycle route or pathway surfaces, such as severe bumps, ruts, washboarding, potholes, excessive dust or mud, and non-conforming or out of place traffic control devices. Failure to install temporary crash cushions or barriers, when required according to the Contract or TCP, is also considered an unauthorized lane reduction. The Engineer will make the sole determination whether unauthorized lane reductions or closures are present. 

Failure to maintain an acceptable infrastructure or traffic control plan will result in a price adjustment equal to 100 percent of the applicable rate shown in Table 643-3, Adjustment Rates, for the time the roadway or pedestrian facility is in an unacceptable condition.

The rates are liquidated damages which represent highway user costs, based on Average Daily Traffic (ADT). The Engineer will use the rate shown for the current ADT for this project, as published in the Regional Traffic Volume Report prepared by the Department's Planning Section. Adjustment rates for unauthorized reduction or closure of each lane of pedestrian walkways or route, and bicycle route or pathway, are the same as for one full roadway lane closure.

TABLE 643-3

ADJUSTMENT RATES

	Published ADT
	Dollars/Minute of Delay/Lane

	0 – 5,000
	$30

	5,000 +
	$40


643-3.07 MAINTENANCE OF TRAFFIC DURING SUSPENSION OF WORK. Approximately one month before work is suspended for the season, schedule a preliminary meeting with the Engineer and Maintenance & Operations to outline the anticipated roadway condition and the work expected to be completed before shutdown. Schedule a field review with the Department for winter maintenance acceptance. At the field review, the Engineer will prepare a punch list for implementation before acceptance. 

To be relieved of winter maintenance responsibility, leave all roads with a smooth and even surface for public use at all times. Properly crown the roadbed surface for drainage and install adequate safety facilities. Make sure all illumination and signals, including vehicle detectors, are in good working order. 

After the project is accepted for winter maintenance and until ordered to resume construction operations, the Department is responsible for maintaining the facility. The Department will accept maintenance responsibility only for portions of the work that are open to the public, as determined by the Engineer. The Department will not accept maintenance responsibility for incomplete work adjacent to accepted roads. The contractor is responsible for maintaining all other portions of the work. The Engineer will issue a letter of “Acceptance for Winter Maintenance” that lists all portions of the work that the Department will maintain during a seasonal work suspension. The contractor retains all contractually required maintenance responsibilities until receipt of this letter.

If the contractor suspends work due to unfavorable weather (other than seasonal) or due to failure to correct unsafe conditions, carry out Contract provisions, or carry out the Engineer’s orders. All costs for traffic maintenance during the suspended period will be borne by the Contractor.

When work is resumed, replace or renew any work or materials lost or damaged during temporary use. If the Department caused damage during winter suspension, payment will be made for repairs by unit pay item or in accord with Subsection 109-1.05, Compensation for Extra Work. When the Engineer directs, remove any work or materials used in the temporary maintenance. Complete the project as though work has been continuous.

643-3.08 CONSTRUCTION SEQUENCING. The construction sequencing detailed in these provisions, the Special Provisions, and the Plans is suggested only. The Contractor may propose alternative construction sequencing. 

Throughout the project, maintain the existing roadway, pedestrian walkway, or route, and bicycle route or pathway configuration (such as the number of lanes and their respective widths) except for restrictions to traffic allowed in the Special Provisions or on the Plans, and addressed through approved TCPs. A restriction to traffic is any roadway surface condition, work operation, or traffic control setup that reduces the number of lanes or impedes traffic. Obtain an approved TCP before restricting traffic.

Unless otherwise determined by the Engineer and on an approved Traffic Control Plan (TCP), do not restrict traffic during the times listed below:

1.
Monday through Friday:  0530 hrs to 0800 hrs and 1630 hrs to 1900 hrs.
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Lane restrictions, if allowed, shall be conducted so that no more than a 10 minute accumulated stopped delay, 40 vehicles, or 1/4 mile (1320 feet) of traffic is detained, whichever occurs first, before releasing the detained motorists.  During paving operations, a 20 minute stopped delay, 80 vehicles, or 1/2 mile (2640 feet) of traffic detained, will be allowed for motorists, except school buses.  If a queue of traffic develops at a stop, the entire queue must be emptied to include the last car that entered the queue at the time the queue was released.

Obtain the local school bus schedule and coordinate work efforts to ensure the school buses are not delayed through the construction zone.  This plan shall be submitted, as a TCP, to the Engineer for approval before the implementation of the school bus coordination plan.
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643-3.10 LIGHTING FOR NIGHT WORK. Illuminate the night work areas according to Table 643-4. 

Table 643-4 does not provide a comprehensive list of operations that require lighting.  Provide lighting for other operations when necessary.

Use balloon lighting as the main light sources. Do not use floodlights without prior approval by the Engineer. When approved, install floodlighting in a manner that minimizes glare for motorists, workers, and residents living along the roadway. Locate, aim, louver, and/or shield light sources to minimize glare.

The Engineer shall be the sole judge of when glare is unacceptable, either for traffic or for adjoining residences. When notified of unacceptable glare, modify the lighting system to eliminate it.

TABLE 643-4

NIGHT WORK ILLUMINATION EQUIPMENT AND LOCATION REQUIREMENTS

	Type of Work or Equipment
	Lighting Configuration

	Paving, Milling, Striping, Pavement Marking Removal, Rumble Strip Installation
	At least one machine-mounted balloon light of at least 2000 watts. Provide additional lights or wattage if necessary to provide complete coverage. 

	Rolling, pavement sweeping
	At least 4 sealed beam halogen lamps in the front and four in the back.  Each should be at least 55 watts.

	Flagging
	One balloon light of at least 2000 watts, located within 30 feet of the flagger location.  Locate so the flagger and the flagging location are illuminated. Provide additional lights or wattage if necessary to provide complete coverage of the flagging location.

	Truck Crossings where haul vehicles cross or enter a road with more than 10,000 ADT, or where the haul vehicle crossing or entering location is controlled by portable traffic signals or flaggers
	At least one balloon light of at least 2000 watts, located on the main road on the far right side of the intersection. Locate light within 30 feet of the edge of the side street. If there is a flagger at the crossing, locate the lights or lights so the lighting requirements for Flagging are also satisfied.


If the Contractor fails to provide required lighting equipment or provides lighting that creates unacceptable glare, the Contractor shall cease all construction activities that require illumination, including flagging operations, until the condition or conditions are corrected.

Use lighting equipment in good operating condition and that complies with applicable OSHA, NEC, and NEMA codes.

Provide suitable brackets and hardware to mount lighting fixtures and generators on machines and equipment. Design mountings so lights can be aimed and positioned as necessary to reduce glare. Locate mounting brackets and fixtures so they don’t interfere with the equipment operator or overhead structures. Connect fixtures securely in a manner that minimizes vibration.

Ensure ground, trailer, and equipment-mounted light towers or poles are sturdy and freestanding without the aid of guy wires. Towers shall be capable of being moved as necessary to keep pace with the construction operation. Position the ground and trailer-mounted towers and trailers, to minimize the risk of being impacted by traffic on the roadway, or by construction traffic, or equipment.

Raise trailer or equipment mounted lights to maximum height, except do not exceed the clearance required for overhead objects such as overhead signals, overhead signs, trees, aerial utilities, or bridges. Aim and adjust lights to provide the required light levels. Provide uniform illumination on the hopper, auger, and screed areas of pavers. Illuminate the operator’s controls on all machines uniformly.

Furnish each side of non-street legal equipment with a minimum of 75 square inches high intensity retroreflective sheeting in each corner, so at least 150 square inches of sheeting is visible from each direction.  Provide red sheeting on the rear of the equipment and yellow sheeting elsewhere. 

Existing street and highway lighting and conventional vehicle headlights may supplement but do not relieve the Contract requirement to provide lighting for night work, according to the requirements of Table 643-4.

Provide sufficient fuel, spare lamps, spare generators, and qualified personnel to ensure that all required lights operate continuously during nighttime operations. Ensure generators have fuel tanks of sufficient capacity to permit operation of the lighting system for a minimum of 12 hours. In the event of any failure of the lighting system, discontinue the operation that requires illumination until the required level and quality of illumination is restored. 

Maintain a supply of at least twenty emergency flares for use in the event of emergency or unanticipated situations. Comply with local noise ordinances.

Install all post-mounted electroliers located within the clear zone, on NCHRP 350 or MASH compliant breakaway bases.

643-3.11 HIGH VISIBILITY GARMENTS. Ensure all workers within project limits wear outer garments that are highly visible and comply with the following requirements:

1.
Standards.  Use high visibility garments conforming to the requirements of ANSI/ISEA 107-2004, Class 2 for tops or Class E for bottoms, and Level 2 retroreflective material.  

2.
Labeling.  Use garments labeled in conformance with Section 11.2 of ANSI/ISEA 107-2004 or ANSI/ISEA 107-2010.  

3.
Tops.  Wear high visibility vests, jackets, or coverall tops at all times. 

4.
Bottoms.  Wear high visibility pants or coverall bottoms during nighttime work (sunset to sunrise). Worksite traffic supervisors, employees assigned to traffic control duties, and flaggers wear high visibility pants or coverall bottom at all times. 

5.
Outer Raingear.  Wear raingear tops and bottoms conforming to the requirements of this Subsection 643-3.11.

6.
Exceptions.  When workers are inside an enclosed compartment of a vehicle, they are not required to wear high visibility garments. 

7.
Condition.  Furnish and maintain all vests, jackets, coveralls, rain gear, hard hats, and other apparel in a neat, clean, and presentable condition. Maintain retroreflective material to Level 2 standards. 

Payment for high visibility garments for workers is subsidiary to other traffic contract items.
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643-3.12 MARINE TRAFFIC CONTROL. Prepare and maintain an approved “Nautical Traffic Control and Public Notice Plan” in conformance with USCG Bridge Permit stipulations.

1. A draft “Nautical Traffic Control and Public Notice Plan” shall be submitted to the Project Engineer for approval at least 5 days prior to the preconstruction meeting.
2. Contractor shall submit final “Nautical Traffic Control and Public Notice Plan” 30 days prior to construction below Mean High Water (MHW).
3. Maintain a 70-ft wide by 10-ft high (above Ordinary High Water) navigational opening at all times.
4. Provide advanced notices via postings or by telephone to mariners and lodges using the river.
Z551100000

643-4.01 METHOD OF MEASUREMENT. Section 109 and as follows: Quantities will not be measured during winter suspension of work.

1.
Traffic Maintenance. Calendar Day: Every day shown on the calendar, beginning and ending at midnight. Measurement begins on the day following receipt of the Notice to Proceed or on the first day of work at the project site, whichever is later, and ends on the date of project completion.

2.
Traffic Control Device Items. By the number of units of each bid item shown on the bid schedule (or the Traffic Control Rate Schedule, if item 643(25), Traffic Control, is included) that are installed, accepted, and operational. Incomplete or unsatisfactory devices will not be measured. Special Construction Signs are measured by the total area of legend-bearing sign panel, as determined under Subsection 615-4.01. Compensation for a 24-hour period shall be made under Construction Signs in the Traffic Control Rate Schedule, Table 643-5. Items measured by the day are for each item per 24-hour period.

3.
Traffic Maintenance Setup Items. By each lane closure or one-lane road in place per hour. By each detour or road closure in place per 24-hour period.

4.
Portable Concrete Barrier. By each nominal 12.5-foot section placed according to the approved TCPs, for the initial placement and for each subsequent relocation when moved more than 10 feet in any direction. Each transition piece (sloping end) will be measured as a single section.

5.
Temporary Crash Cushion. By each acceptable installation. 
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7.
Flagging and Pilot Car. By the number of approved hours, supported by certified payroll. 

8.
Street Sweeping. By the number of operated hours, supported by certified payroll and approved by the Engineer. 

9.
Watering. By the 1,000 gallons (M-Gallon) of water applied. The Engineer may specify measurement by weight or volume. If by weight, convert to gallons at 8.34 pounds per gallon. If by volume, convert to gallons at 7.48 gallons per cubic foot.

10.
Traffic Price Adjustment. By each minute that any lane of traffic is not open to full use by the traveling public, measured to the nearest minute. The Engineer will determine whether the roadway is opened to full use.

11.
Traffic Control. By the units specified in the Special Provisions.
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13.
Plastic Safety Fence. By the linear foot, as placed, to protect or channelize pedestrian traffic as shown on an approved TCP. Any adjustment in configuration of the fence at the same location that does not result in an increased amount of fence is not measured. Opening and closing the fence to gain access to and from the worksite is not measured.
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15.
Temporary Guardrail. By the linear foot, including end treatments, as shown on an approved TCP.

16.
Portable Steel Barrier. By the linear foot placed according to the manufacturer’s recommendation and approved TCPs, for the initial placement, and for each subsequent relocation when moved more than 10 feet in any direction. 

17.
Hotline Road Report.  No measurement required to provide a 24-hour toll free (1-800 ###-####) “Hotline Road Report” telephone with a prerecorded message, and weekly notices with daily updates.  Work will be subsidiary to Pay Item 643(1) or 643(2), Traffic Maintenance.

643-5.01 BASIS OF PAYMENT.

1.
Traffic Maintenance. The contract price includes all resources required to provide the Worksite Traffic Supervisor, all required TCPs and public notices, the Construction Phasing Plan, and the maintenance of all roadways, approaches, crossings, intersections and pedestrian and bicycle facilities, as required. This item also includes any Traffic Control Devices required but not shown on the bid schedule.

Items required by the Contract that are not listed on the bid schedule or not included in other items are subsidiary to Item 643(1) or 643(2) Traffic Maintenance, except the following:

Traffic Price Adjustment

Traffic Maintenance Setup

2.
Traffic Control Device Items. The contract price includes all resources required to provide, install, maintain, move, and remove the specified devices. Warning lights, high-level warning devices, vertical panels, and sign supports required for traffic control devices are subsidiary.

3.
Traffic Maintenance Setup Items. Each setup consists of all traffic control devices, flaggers, pilot cars, and subsidiary items necessary to implement the TCP shown on the Plans. Warning lights, high-level warning devices, vertical panels, and sign supports required for traffic control devices are subsidiary. 

Construction and obliteration of temporary roadways, when required on the Plans or approved TCP under a traffic maintenance setup item, is paid for under their respective roadway pay items.

When topsoil or seeding is required for detours, payment will be made under Sections 620 and/or 618.

4.
Portable Concrete Barrier. The contract price includes all resources required to provide, install, maintain, and remove each barrier section.

5.
Temporary Crash Cushion. The contract price includes all resources required to provide, install, maintain, repair, and remove each crash cushion.
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7.
Flagging and Pilot Car. The contract price includes all required labor, vehicles, radios, flagger paddles and pilot car signs, and transportation to and from the worksite.

The Engineer will pay for Item 643(15A) Flagging on a contingent sum basis at the rate of $58.00/hour.  The Engineer does not require a change order/directive for the flagging Pay Item.  Flagging associated with Change Order work will be paid at the prices according to Subsection 109-1.05 Compensation for Extra Work. 

8.
Street Sweeping. The contract price includes all resources required to keep the roadway free of loose material. 

9.
Watering. The contract price includes all resources required to provide watering, as directed.

10.
Traffic Price Adjustment. If Item 643(23), Traffic Price Adjustment, is shown on the bid schedule, the total value of this contract will be adjusted, for unauthorized lane reductions or closures, at the rates listed in Table 643-3.

11.
Traffic Control. Payment for Item 643(25), Traffic Control, will be made at the unit rate value contained in the Traffic Control Rate Schedule shown in the Special Provisions for the accepted units of traffic control devices. The Engineer does not require a change order/directive for Pay Item 643(25), Traffic Control.
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13.
Plastic Safety Fence. The contract price includes all resources required to install, maintain, and remove the fence.
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15.
Temporary Guardrail. The contract price includes all resources required to construct, maintain, and remove the guardrail.

16.
Portable Steel Barrier. The contract price includes all resources required to provide, install, maintain, move, and remove each barrier. 

17.
Lighting for Night Work.  Payment for illuminating night work areas and any required adjustments to work zone illumination is subsidiary to other items.
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20.
Temporary Crash Cushion / Redirective.  The price listed in the Traffic Control Rate Schedule, Table 643-5, will be full compensation for the purchase, installation, maintenance during construction, removal, and salvaging the Temporary Crash Cushion / Redirective unit(s).  Deliver the salvaged unit(s) to the nearest ADOT & PF Maintenance & Operations yard or as directed by the Engineer.

Traffic control devices, barriers, and crash cushions required to delineate or shield fixed objects will not be measured or paid for separately, but will be subsidiary

Traffic control devices, barriers, and crash cushions required to delineate or shield guardrail posts or non-crashworthy ends will not be measured or paid for separately, but will be subsidiary, when required for failure to meet completion timelines in subsection 606-3.01.

TABLE 643-5

TRAFFIC CONTROL RATE SCHEDULE

	Traffic Control Device
	Pay Unit
	Unit Rate

	Construction Signs
	Each/Day
	$6.50

	Special Construction Signs
	Square Foot
	$28.00

	Type II Barricade
	Each/Day
	$3.30

	Type III Barricade
	Each/Day
	$11.00

	Traffic Cone or Tubular Marker
	Each/Day
	$1.10

	Drums
	Each/Day
	$3.30

	Sequential Arrow Panel
	Each/Day
	$36.00

	Portable Concrete or Steel F Shape Barrier

(12.5 foot long or $8/foot for other lengths)
	Each
	$100.00

	Temporary Crash Cushion / Sand or Water Filled Barrels or Barrier

(all required per end)
	Each
	$4325.00

	Temporary Crash Cushion / Redirective
	Each
	$9230.00

	Pilot Car
	Hour
	$71.00

	Watering
	M-Gallon
	$28.50

	Street Sweeping:
Regenerative Sweeper, Vacuum Sweeper,






Mechanical or Power Broom with Vacuum
	Hour
	$214.00

	40,000 GVW Truck with Crash Attenuator
	Hour
	$162.00

	Plastic Safety Fence
	Lineal Foot
	$1.00

	Portable Changeable Message Board Sign
	Calendar Day
	$130.00

	Temporary Sidewalk Surfacing
	Square Foot
	$2.00

	Flexible Markers (Flat Whip, Reflective)
	Each
	$60.00

	Temporary Guardrail
	Lineal Foot
	$25.00


Payment will be made under:

Pay Item No.
Pay Item
Pay Unit

643(1)
Traffic Maintenance
Calendar Day

643(2)
Traffic Maintenance
Lump Sum

643(3)
Permanent Construction Signs
Lump Sum

643(4)
Construction Sign
Day

643(5)
Type II Barricade
Day

643(6)
Type III Barricade
Day

643(7)
Traffic Cone/Tubular Marker
Day

643(8)
Plastic Safety Fence
Linear Foot

643(9)
Drum
Day

643(10)
Sequential Arrow Panel, Type C
Day

643(11)
Special Construction Signs
Square Foot

643(12)
Portable Concrete Barrier
Each

643(13)
Temporary Crash Cushion
Each

643(14)
Interim Pavement Marking
Station

643(15)
Flagging
Hour

643(15A)
Flagging
Contingent Sum

643(16)
Pilot Car
Hour

643(17)
Street Sweeping
Hour

643(18)
Watering
M-Gallon

643(19)
Lane Closure
Hour

643(20)
Detour
Day

643(21)
Road Closure
Day

643(22)
One Lane Road
Hour

643(23)
Traffic Price Adjustment
Contingent Sum

643(24)
Portable Changeable Message Board Sign
Day

643(25)
Traffic Control
Contingent Sum

643(26)
Temporary Sidewalk Surfacing
Square Yard

643(27)
Temporary Guardrail
Linear Foot

643(28)
Power Brooming (Retired)
Hour

643(29)
Steel F Shaped Barrier (Retired)
Linear Foot

643(30)
Portable Steel Barrier
Linear Foot
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SECTION 644
SERVICES TO BE FURNISHED BY THE CONTRACTOR
 TC "644
Services to be Furnished by the Contractor" \f C \l "3" 
Special Provisions

644-2.01 FIELD OFFICE.  Delete this subsection in its entirety and substitute the following:

Furnish and maintain a suitable office for the Engineer, available for occupancy from 2 weeks before beginning work, through 30 days after issuance of the notice of project completion as defined in Subsection 105-1.15.  The following office requirements shall be met:
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1.
A minimum of 200 square feet of floor area.  The office area shall be divided so that it contains an office room separated by a closable door.  The office room shall have a minimum of 80 square feet of floor area.

2.
A thermostatically controlled interior heating system with necessary fuel.

3.
Adequate electrical lighting and 120 volt, 60 hertz power, with a minimum of 6 electrical outlets.

4.
A minimum of 20 square feet of window area and adequate ventilation.

5.
Adequate parking for a minimum of 4 vehicles, with one handicap parking space meeting the requirements of Americans with Disabilities Act Accessibility Guidelines (ADAAG).
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6.
Attached indoor plumbing with sanitary lavatory facilities and potable drinking water provided.

7.
Provide engineering communication services to the field office, Subsection 644-2.08.

8.
If a part of the Contractor's building, it shall be completely partitioned off from the balance of the structure and provided with a separate outside door equipped with a lock.

9.
Located within 3 miles of the project.

10.
Weekly janitorial service consisting of emptying trash receptacles, vacuuming office area, and cleaning restrooms and counter areas.

11.
Provide one mobilization and one demobilization of the Engineer's office equipment and furniture.
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644-2.02 FIELD LABORATORY.  Replace 2.g. with the following:

g.
500 gallon capacity tank with a pressure pump or a commercial pressurized system.

Replace 6.a. with the following:

a.
Supply 240 volt, 60 hertz power, a 100 pound propane bottle, and a 500 gallon capacity water tank with a pressure pump or a commercial pressurized system for a State provided portable asphalt lab at a location designated by the Engineer.

Add the following:

7.
Provide one mobilization and one demobilization of the Engineer's laboratory equipment from Anchorage.
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644-2.05 VEHICLES.  Delete the second and third paragraphs and substitute the following:

Pickup (LT)/Sport Utility Vehicle (SUV):  Furnish full-size, four-wheel drive vehicles, either pickup/light truck(s) with crew cabs or sport utility vehicle(s).  Provide vehicles less than three model years old, in good condition, and with less than 36,000 miles on the odometer.  Furnish all fuels, maintenance and parts, and insurance during the Department’s operation and use.

Equip each vehicle with lightbars wired into the vehicle’s electrical system with a dash mounted switch easily accessible to the vehicle operator.  Provide Code 3; Model 6005H (formerly PE 6200 LE) lightbars, or approved equal.  Approved equal equipment shall have the following characteristics:

(
(4) 55 watt rotators with amber filters

(
1200 flashes per minute

(
(2) diamond mirrors

(
55 inches in length

If you are working after October 1, provide four studded snow tires mounted on each vehicle.

You are responsible for normal wear and tear, and any other incidental damage including broken windshields, occurring during the Department’s operation and use.  The Department is responsible for damage to any vehicle caused by its own negligent operation.
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Add the following subsection:

644-2.08 ENGINEERING COMMUNICATION.  Engineering Communications, minimum service includes:

a.
Internet service with modem (1.5 Mbps minimum).
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Add the following subsection:

644-2.09 IMAGE DOCUMENTATION.  Provide secure "digital image" (image) documentation of construction activity at the project site(s); inclusive of an integrated, professional-grade, high resolution digital webcam image system designed for the construction industry with camera(s) and related hardware, support structure, mounting equipment, software, data transmission service, website hosting, image hosting, storage/archiving and online interface for the system with technical support and as further defined herein.

1.
Period of Service.  Begin Image Documentation one week before construction begins through one week after project completion.

2.
Ownership of Image Documentation.  All images are the copyright of the Department including still images and time-lapse movies.  The Contractor and Vendor may not use the image documentation without the written approval of the Department.

3.
Ownership of Camera(s) and Accessories.  The camera(s) is the property of the Contractor.

4.
Submittals.  Provide complete submittals (3 printed copies), to the Engineer for review and approval, at least 21 days before beginning Construction activity.  Submittals will be returned to the Contractor, within 14 days from the date submitted, marked as approved by the Department, or requiring revisions.  Amend and resubmit the documents for review until approved by the Engineer.

Include the following:

a.
Shop Drawings.  Submit a key plan of the project site and construction to be documented with vantage points marked for location and direction of each camera. Coordinate layout and installation of cameras to avoid interference from site line obstructions such as trees and to prevent sunlight and light from fixtures entering directly into the camera lens.  Indicate camera mounting heights relative to ground and the construction being documented.  Include mounting structure, if required, and mount.
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Coordinate with the Engineer the actual location (plan and elevation) to capture the specified construction activity.
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b.
Data Sheets and Certificates:  Submit the technical data sheets and certificates for materials including equipment and software.

c.
Maintenance:  Submit maintenance requirements with a schedule and service instructions.

d.
Qualifications:  Submit:

(
Technical Representative’s Resume:  name, education, training, and two years minimum experience providing same or similar service.  Include names of individuals and contact information for verification of service.

(
Vendor Qualifications:  Name and qualifications including five years minimum experience providing completed successful same service.  Include names of projects, project descriptions and contact information for individuals able to verify service.

5.
Materials.

a.
Camera.  Provide 
1
 camera(s) with specifications similar to those listed below with equivalent to or better performance.
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CAMERA SPECIFICATIONS

	
	
	Camera(s)
	

	
	1

	Imager:
	8 Megapixels, minimum

	Lens (minimum):
	

	F-Stop
	f/2.7 - f/3.5

	Zoom:
	Motorized 6 mm - 72 mm

	Optical:
	12x min.

	Digital:
	4x min.

	Resolution: (minimum)
	

	Stills:
	3264 x 2448

	Panoramic:
	N/A

	Streaming Video:
	640 x 480

	Angle of View:
	Cover intended site area

	Auto Features:
	ISO, shutter, white balance, and focus

	Compression:
	JPEG, Motion JPEG

	Communication:

	IP Addressing:
	Dynamic

	Types:
	Provide stable communication, by one or more of the following types, dependent on the availability with the order of precedence as follows:

1.
Wired Broadband (10Base-T/100Base-TX)

2.
Wireless (802.11n)

3.
Cellular (3G min)

4.
Satellite Broadband

	Base:
	
	
	

	Fixed Position:
	Yes

	Operable 

Motorized/Robotic:
	N/A

	
	N/A


b.
Online Access, Interface, and Online Software.  Contractor's System Vendor shall provide an online based interface and online software as managed service to allow the viewing of all still images captured and stored/archived during construction, from any location with internet access using a PC computer.  The Department will not be required to own specific software or operating equipment proprietary to the system vendor to utilize any part of the Vendors service.

1)
Solution Service:  provide solution service, including technical corrective service, continuous 24 hrs, 7 days a week during period of service.

2)
Machine to machine automated maintenance of the camera system providing continual operation without interruption.

3)
Communication:

a)
Broadband/High-Speed connection (1.5 Mbps)

b)
Wi-Fi G or N // 3G cellular connection

4)
Accessibility:  Vendor, provide a web page linked to the Department's Central Region web page;

"Alaska DOT & PF Project Information",

http://www.dot.alaska.gov/,

"Central Region Projects", 
Williamsport-Pile Bay Rd: Iliamna River Bridge Replacement
.

Add the link to the 
Williamsport-Pile Bay Rd: Iliamna River Bridge Replacement
 web page through the Engineer.  The Engineer will coordinate with the Central Region Web Manager.

a)
Public:  Provide the public with viewing access of still image documentation.

b)
Department:  Provide the Department with viewing access of the still images and live video as specified in 6) User Screen Viewing.

5)
System Navigation:  Calendar based.

6)
User Screen Viewing:  Display the Project Name and Number; Owner and Contractor Logo.  Multifunction image browsing (still images, multiple images, online time-lapse movies) per individual camera and between multiple cameras.  Additional viewing requirements include:

Public and Department.

(
Images: include time and date.

(
Navigation: calendar to navigate between documentation.
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(
Full-Screen:  screen maximizing view of images on users monitor.

(
Multiview Screen:  instant view/image of past days, weeks, months, or years at one time.

(
Time-lapse movies:  not real-time video.

(
Split Screen:  Instant play back, two or more discreet images side by side from one or more cameras.

(
Share Image Tools:  save, print, email, and post to message board or, mobile devices.

(
Map:  aerial and satellite view by Google or other.

Department Only.  Provide password protection for Department only viewing.
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(
Real-Time Image Browsing/Viewing:  view images and video from all cameras in the same display at the same time by day, week, year, and event.

(
Overlays:  graphical mark-up tools for detailing and creating overlays from multiple discrete images.

(
Automated progress reports: Power Point, Open Office, and PDF formats.

c.
Environmental.  Camera and supporting equipment shall be designed for continual operation in all weather conditions relative to the project site, 24 hrs each day, each day of the week.  Weather conditions including but not limited to:

1)
Wet:  waterproof.
2)
Operational Temperatures:  

-10˚F to +90˚F

 (thermostatically controlled heater and blower or other as required).

3)
Winds:  110 mph (3sec gust)

4)
Fugitive Materials:  dust, rain, snow and similar.

d.
Physical.  Designed and constructed for the conditions existing at the project site.

1)
Housing:  impact resistant, water proof enclosure constructed of aluminum with stainless steel fittings and UL rated compression glands.

a)
Adjustability:  adjustable camera sled.
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3)
Security:  protect against vandalism.  Lockable housing secured in-place to prevent unauthorized removal from project site. 
e.
Power.  Provide continuous uninterrupted power as required by the Vendor to operate and maintain the image documentation system.

6.
Vendors.  Vendors that may meet the requirements specified in this subsection include, but are not limited to the following:

	EarthCam, Inc.

84 Kennedy Street,

Hackensack, NJ 07601

Ph:
800.327.8422 

Ph:
201.488.1111

Fax:
201.488.1119

www.EarthCam.net
	
	OxBlue Corporation

814 Bellemeade Ave. NW

Atlanta, GA 30318

Ph:
888.849.2583

Ph:
404.917.0200

Fax:
404.917.0201

www.OxBlue.com
	Work Zone CAM, LLC

331 W 57th St, Suite 310

New York, NY 10019

Ph:
877.966.3101

www.Workzonecam.com


7.
Security.  Provide security for the image documentation and documentation system.  Prevent; interruption of the continuous documentation, damage to the documentation (data corruption, theft, or loss of the data), and damage to the system (the physical equipment, interface, software, data collection, and storage).

Maintain all images on System Vendor owned and operated secure and redundant servers, in a secure area at a location owned by the Vendor.  Minimum levels of security include multiple levels of password protection, IP address block/permission and SSL protection of the user login password.

8.
Installation and Maintenance.  Provide initial installation by the Vendor, or other as approved by the Vendor, with the option to move the camera(s) 1 times(s); and maintain the system throughout the period of service without interruption except as may be specified in this specification.  Damaged or failed parts and service complications, resulting in documentation interruption, are to be repaired, replaced, and resolved within 48 hrs from the time of interruption.

Training:  provide training for the Engineer's staff in the use of the image documentation system as described in 5.b.6) and as applicable.  Schedule the training, coordinated with the Engineer, directly after the installation is completed and the system is operational.
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9.
Documentation.  Throughout the Period of Service, during the day and night, document the construction activity. Coordinate with the Engineer, adjusting the times of documentation and actual location(s) (plan and elevation) to capture the specified activity.
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For all image documentation, include the project name and number with the date and time.  The date and time for a still image would be at the time of capture and for a time-lapse movie the time from start to finish of the movie.

a.
Type.

1)
Still Image Capture.  Capture still image at regular intervals.  
Intervals = 15 minutes.
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3)
Time-Lapse.  Create time-lapse movies during the Period of Service as directed by the Engineer and as follows:

Regular Interval.
Time-Lapse Movie Interval = End of Each Month.

Seasons.

(
Construction season

Milestones and Events.

(
BMP(s)

(
Installation:  permanent and temporary

(
Removal:  temporary
(
Bridge Work 
(
Trestle construction
(
Bridge abutments
(
Pile Driving
(
Bridge substructure or superstructure

	Bridge Number
	Bridge Name

	487
	Iliamna River Bridge

	2137
	Bailey Bridge


(
Clearing and grubbing

(
Culvert construction and installation

(
Erosion, Sediment and Pollution Control - Monitoring:

(
Beginning of construction season

(
During active construction

(
Winter shutdown

(
Spring thaw

(
Storm Event:  before, during, after

(
Establishment Period:  start of, during, at end

(
Excavation
· Embankment and surcharge placement
(
Bridgerail and guardrail installation

Period of Service.  At the end of the Period of Service, create a time-lapse movie of the construction activity(s) from the beginning of service to the end of service.

10.
Removal.  Remove the complete documentation system after completion of the service period.  The Engineer may direct the system to be removed prior to the end of the service period.

11.
Deliverables.  Provide the Engineer with (2) DVDs (2 copies) of:

a.
Stills:  as originally recorded in the digital camera, without alteration, manipulation, editing, or modifications, in compressed JPEG format, no more than 7 days after the service period ends.

b.
Time Lapse-Movies: in compressed motion JPEG format, no more than 7 days after each interval, season change, milestone, event, and the Period of Service specified in 9) "Documentation."
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644‑4.01 METHOD OF MEASUREMENT. Delete the third paragraph and substitute the following: 

Vehicle (LT/SUV). For each vehicle provided. If a replacement vehicle is necessary, no additional measurement will be made. 
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Add the following:

Image Documentation.  No additional measurement will be made if any part of the documentation system requires replacement.
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644-5.01 BASIS OF PAYMENT.  Add the following:

Electricity, propane, and water supplied for the State provided portable asphalt lab will not be paid for separately, but will be subsidiary to Pay Item 644(2) Field Laboratory.
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Add the following:
Pay Item 644(8) Vehicle (LT/SUV):

1.
A percentage of the Contract unit price, to be determined by the Engineer, will be paid as full compensation for furnishing the vehicle at the site.

2.
The balance of the Contract unit price will be prorated over the anticipated active construction period with a portion included as part of each interim payment, for maintenance, repairs, and fuel and, at the end of the project, for removing it from the site.  If anticipated construction period changes, the final increment will be held until final payment. 

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit

644(8)
Vehicle (LT/SUV)
Each
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Add the following:

Pay Item 644(10) Engineering Communications.  Usage services including long distance calls made by State personnel and the Internet service provider will be reimbursed by the State.  Payment for communication usage services shall be based on paid receipts to the service provider plus 15%.

Connection fees (initial connection) local calls, providing equipment and disconnection are subsidiary to Pay Item 644(1) Field Office and as such are paid by the Contractor.
Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
644(10)
Engineering Communications
Contingent Sum
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Add the following:

Pay Item 644(17) Image Documentation.  At the Contract lump sum price to include labor, equipment, materials, fees, and service specified.  The lump sum price is inclusive of all cameras specified in Subsection 644-2.09.

Lump Sum Items.  Payment for lump sum items will be made as follows:

1.
A percentage of the Contract lump sum amount, to be determined by the Engineer, will be paid as full compensation for a complete, properly functioning, image documentation system including site installation(s), power, camera(s), and operating system(s), with automatic archiving, set up and interfaced with internet access via the specified device(s).

2.
The balance of the Contract lump sum amount will be prorated over the anticipated active construction Period of Service with a portion included as part of each interim payment, for maintenance, repairs, utilities, fees and for removing the complete documentation system from the site with the final payment being made after all deliverables are received as specified.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
644(17)
Image Documentation
Lump Sum
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Special Provision

Add the following Section 645:

SECTION 645
TRAINING PROGRAM

 TC "645
Training Program" \f C \l "3" 
645-1.01 DESCRIPTION. This Statewide Special Provision for on-the-job training (OJT) implements 23 CFR 230, Subpart A, Appendix B.

As part of the Equal Employment Opportunity Affirmative Action Program, the Contractor shall provide on‑the-job training aimed at developing full journey status in the type of trade or job classification involved. The number of individuals to be trained and the number of hours of training to be provided under this contract will be as shown on the bid schedule.

645-2.01 Objective. Training and upgrading of minorities and women toward journey status is the primary objective of this program. The Contractor shall enroll minorities and/or women, where possible, and document good faith efforts prior to the hire of non-minority males in order to demonstrate compliance with this Training Special Provision. Specific good faith efforts required under this Section for the recruitment and employment of minorities and women are found in the Federal EEO Bid Conditions, Form 25A-301.

645-3.01 General. The Contractor shall determine the distribution of the required number of apprentices/trainees and the required number of hours of training among the various work classifications based upon the type of work to be performed, the size of the workforce in each trade or job classification, and the shortage of minority and female journey workers within a reasonable area of recruitment.

Training will be provided in the skilled construction crafts unless the Contractor can establish prior to contract award that training in the skilled classifications is not possible on a project; if so, the Department may then approve training either in lower level management positions such as office engineers, estimators, and timekeepers, where the training is oriented toward construction applications, or in the unskilled classifications, provided that significant and meaningful training can be provided. Some offsite training is permissible as long as the training is an integral part of an approved training program and does not comprise a significant part of the overall training.

Credit for offsite training hours indicated above may only be made to the Contractor where the apprentices/trainees are concurrently employed on the project and the Contractor does one or more of the following: contributes to the cost of the training, provides the instruction to the apprentice/trainee, or pays the apprentice's/trainee's wages during the offsite training period.

Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first year of apprenticeship or training.

Prior to award of the contract, the Contractor shall submit Form 25A-311, Training Utilization Report, indicating the training program to be used, the number of apprentices/trainees to be trained in each selected classification, the number of hours of training to be provided, and the anticipated starting time for training in each of the classifications.

Training must begin within 2 weeks of the anticipated start date(s); unless otherwise authorized by a Directive. Such authorization will be made only after submission of documentation by the Contractor, and approval by the Engineer, of efforts made in good faith which substantiate the necessity for a change.

Contractors may use a training program approved by the U.S. Department of Labor, Office of Apprenticeship (USDOL/OA); or one developed by the Contractor using Form 25A-310 and approved prior to contract award by the OJT Coordinator in the DOT&PF Civil Rights Office.
The minimum length and type of training for each classification will be established in the training program selected by the Contractor. Training program approval by the Department for use under this section is on a project by project basis.

It is expected that each apprentice/trainee will begin training on the project as soon as feasible after start of work utilizing the skill involved and remain on the project as long as training opportunities exist or until training has been completed. It is not required that apprentices/trainees be continuously employed for the duration of the contract.

If, in the judgment of the Contractor, an apprentice/trainee becomes proficient enough to qualify as a journey worker before the end of the prescribed training period and the Contractor employs that individual as a journey worker in that classification for as long as work in that area remains, the individual's training program will be considered completed and the balance of training hours required for that apprentice/trainee shall be waived.

The Contractor shall furnish each ADOT&PF training program trainee a copy of the program (Form 25A-310) to be followed during training on the project, and with a written certification showing the type and length of training completed on the project. Existing USDOL/OA apprentices should already have a copy of their program. No employee shall be employed for credit as an apprentice/trainee in a classification in which that employee has previously worked at journey status or has previously completed a training course leading to journey status.

The Contractor shall periodically review the training and promotion potential of minority and women employees and shall encourage eligible employees to apply for such training and promotion.

The Contractor shall provide for the maintenance of records and the furnishing of periodic reports documenting the progress of each apprentice/trainee. The Contractor must submit Form 25A-313 by the 15th of each month and provide each ADOT&PF trainee written evaluation reports for each unit of training provided as established on Form 25A-310.

645-3.02 Wages. Trainees in ADOT&PF approved training programs will be paid prevailing Davis-Bacon fringe benefits plus at least 60 (but less than 100) percent of the appropriate minimum journey rate specified in the contract for the first half of the training period, at least 75 (but less than 100) percent for the third quarter of the training period, and at least 90 (but less than 100) percent for the last quarter of the training period. Trainee wages shall be identified on Form 25A-310. Apprentices in USDOL/OA training programs shall be paid in accordance with their approved program. Beginning wages of each trainee/apprentice enrolled in a Section 645 Training Program on the project shall be identified on Form 25A-312. 

645-3.03 Subcontracts. In the event the Contractor subcontracts a portion of the work, he shall determine how many, if any, of the apprentices/trainees are to be trained by the subcontractor. Any such subcontracts shall include this Section 645, Form 25A-311 and Form 25A-310, where appropriate. However, the responsibility for meeting these training requirements remains with the Contractor; compliance or non-compliance with these provisions rests with the Contractor and sanctions and/or damages, if any, shall be applied to the Contractor in accordance with subsection 645-5.01, Basis of Payment.

645-4.01 Method of Measurement. The Contractor will be credited for each approved apprentice/trainee employed on the project and reimbursed on the basis of hours worked, as listed in the certified payrolls. There shall be no credit for training provided under this section prior to the Contractor's submittal and approval by the Engineer of Form 25A-312 for each apprentice/trainee trained under this Section. Upon completion of each individual training program, no further measurement for payment shall be made.

645-5.01 Basis of Payment. Payment will be made at the contract unit price for each hour of training credited. Where a trainee or apprentice, at the discretion of the Contractor, graduates early and is employed as a journey worker in accordance with the provisions of Subsection 645-3.01, the Contractor will receive payment only for those hours of training actually provided.
This payment will be made regardless of any other training program funds the Contractor may receive, unless such other funding sources specifically prohibit the Contractor from receiving other reimbursement.

Payment for training in excess of the number of hours specified on the approved Form 25A-311 may be made only when approved by the Engineer through Change Order.

Non-compliance with these specifications shall result in the withholding of progress payments until good faith efforts documentation has been submitted and acceptable remedial action has been taken.

Payment will be at the end of the project following the completion of all training programs approved for the project. No payment or partial payment will be made to the Contractor if he fails to do any of the following and where such failure indicates a lack of good faith in meeting these requirements:

1.
provide the required hours of training (as shown in the Bid Schedule and approved Form 25A-311),

2.
train the required number of trainees/apprentices in each training program (as shown in the Bid Schedule and approved Form 25A-311), or 

3.
hire the apprentice/trainee as a journey worker in that classification upon completion of the training program for as long as work in that area remains.

Failure to provide the required training damages the effectiveness and integrity of this affirmative action program and thwarts the Department's federal mandate to bring women and minorities into the construction industry. Although precise damages to the program are impractical to calculate, they are at a minimum, equivalent to the loss to the individuals who were the intended beneficiaries of the program. Therefore, where the Contractor has failed, by the end of the project, to provide the required number of hours of training and has failed to submit acceptable good faith efforts documentation which establishes why he was unable to do so, the Contractor will be assessed an amount equal to the following damages to be deducted from the final progress payment:

Number of hours of training not provided, times the journey worker hourly scale plus benefits. The journey worker scale is that for the classification identified in the approved programs.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
645(1)
Training Program,     Trainees/Apprentices
Labor Hour

SSP-39-010116
SECTION 646
CPM SCHEDULING

 TC "646
CPM Scheduling" \f C \l "3" 
Special Provisions

646-2.01 SUBMITTAL OF SCHEDULE.  Replace this Subsection with the following:

Submit a detailed initial CPM Schedule at the preconstruction conference for the Engineer’s acceptance as set forth below.

The construction schedule for the entire Project shall not exceed the specified contract time.  Allow the Engineer 14 days to review the initial CPM Schedule.  Revise promptly.  The finalized CPM Schedule must be completed and accepted before beginning work on the Project.

646-3.01 REQUIREMENTS AND USE OF SCHEDULE.  Delete No. 2.

2.
60-Day Preliminary Schedule.

Delete the first sentence of No. 3. Schedule Updates.  and substitute the following:

Hold job site progress meetings with the Engineer for the purpose of updating the CPM Schedule.  Meet with the Engineer monthly or as deemed necessary by the Engineer.

CR646.1-070214
Special Provisions

Add the following Section 647:
SECTION 647
EQUIPMENT RENTAL
 TC "647
Equipment Rental" \f C \l "3" 
647-1.01 DESCRIPTION.  This item consists of furnishing construction equipment, operated, fueled, and maintained, on a rental basis for use in construction of extra or unanticipated work at the direction of the Engineer.  Construction equipment is defined as that equipment actually used for performing the items of work specified and shall not include support equipment such as, but not limited to, hand tools, power tools, electric power generators, welders, small air compressors and other shop equipment needed for maintenance of the construction equipment.

The work is to be accomplished under the direction of the Engineer, and the Contractor's operations shall at all times be in accordance with the Engineer's instructions.  These instructions by the Engineer shall be to the Contractor's supervisory personnel only, not to the operators or laborers.  In no case shall these instructions by the Engineer be construed as making the Department liable for the Contractor's responsibility to prosecute the work in the safest and most expeditious manner.

647-2.01 EQUIPMENT FURNISHED.  In the performance of this work, the Contractor shall furnish, operate, maintain, service, and repair equipment of the numbers, kinds, sizes, and capacities set forth on the Bid Schedule or as directed by the Engineer.  The operation of equipment shall be by skilled, experienced operators familiar with the equipment.

The kinds, sizes, capacities, and other requirements set forth shall be understood to be minimum requirements.  The number of pieces of equipment to be furnished and used shall be, as the Engineer considers necessary for economical and expeditious performance of the work.  The equipment shall be used only at such times and places as the Engineer may direct.

Equipment shall be in first class working condition and capable of full output and production.  The minimum ratings of various types of equipment shall be as manufactured and based on manufacturer's specifications.  Alterations will not be considered acceptable in achieving the minimum rating.  Equipment shall be replaced at any time when, in the opinion of the Engineer, their condition is below that normal for efficient output and production.

Equipment shall be fully operated, which shall be understood to include the operators, oilers, tenders, fuel, oil, air hose, lubrication, repairs, maintenance, insurance, and  incidental items and expenses.

647-2.02 EQUIPMENT OPERATORS AND SUPERVISION PERSONNEL. Equipment operators shall be competent and experienced and shall be capable of operating the equipment to its capacity.  Personnel furnished by the Contractor shall be, and shall remain during the work hereunder, employees solely of the Contractor.

The Contractor shall furnish, without direct compensation, a job superintendent or Contractor's representative together with such other personnel as are needed for Union, State, or Federal requirements and in servicing, maintaining, repairing and caring for the equipment, tools, supplies, and materials provided by the Contractor and involved in the performance of the work.  Also, the Contractor shall furnish, without direct compensation, such transportation as may be appropriate for the personnel.

647-3.01 CONSTRUCTION REQUIREMENTS. The performance of the work shall be according to the instructions of the Engineer, and with recognized standards and efficient methods.

The Contractor shall furnish equipment, tools, labor, and materials in the kinds, number, and at times directed by the Engineer and shall begin, continue, and stop any of the several operations involved in the work only as directed by the Engineer.

Normally, the work is to be done when weather conditions are reasonably favorable, 6 days per week, Mondays through Saturdays, except holidays.

The Engineer will begin recording time for payment each shift when the equipment begins work on the project.  The serial number and brief description of each item of equipment listing in the bid schedule and the number of hours, or fractions thereof to the nearest one quarter hour, during which equipment is actively engaged in construction of the project shall be recorded by the Engineer.  Each day's activity will be recorded on a separate sheet or sheets, which shall be verified and signed by the Contractor's representative at the end of each shift, and a copy will be provided to the Contractor's representative.

647-4.01 METHOD OF MEASUREMENT. Section 109.

Hourly Rental Rate: Includes the equipment rate plus the operating costs including: furnishing, travel time, operating, maintaining/servicing and repairing the equipment along with the costs incidental to the equipment and its' operation.

647-5.01 BASIS OF PAYMENT. Payment is for the time that fully operational equipment is engaged in the performance of the work directed by the Engineer. Time not payed for includes: idle periods, maintaining/servicing and repairing the equipment, making change-overs of equipment parts, and time to travel to and from the project.  Payment will only be for time supported by certified payroll.

Furnishing and operating equipment that is heavier, has larger capacity, or greater power than specified will not entitle the Contractor to extra compensation.

Pay Item 647(1) Wide Pad Dozer, 65 hp min: payed at the rate of $150/hour.
Pay Item 647(5) Backhoe, 4WD, 1 cy Bucket, 75 hp min, 15 ft Depth: payed at the rate of $0/hour.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
647(1)
Wide Pad Dozer, 65 hp Min
Contingent Sum

647(5)
Backhoe, 4WD, 1 cy Bucket, 75 hp Min, 15 ft Depth
Contingent Sum

CR647-110316
Special Provisions

Add the following Section 649:
SECTION 649
GOVERNOR'S WORKFORCE DEVELOPMENT
 TC "649
Governor's Workforce Development" \f C \l "3" 
649-1.01 DESCRIPTION. Provide workforce training and employment for workers according to Governor Walker’s Administrative Order No. 278 (AO 278), for projects with contract award amounts equal to or greater than $2,500,000.

649-2.01 OBJECTIVE. The primary objective of AO 278 is development and maintenance of a well-trained Alaska construction workforce for the efficient and economical completion of construction projects.

As part of AO 278, the Contractor shall strive to attain not less than 15 percent (15%) of labor hours performed by apprentices.  15% apprenticeship utilization is a goal for this Project but is not a requirement of the Contract.  Maintenance of records and reporting under subsection 649-3.01 are requirements of the Contract.
TABLE 649-1

JOB TITLES ELIGIBLE FOR APPRENTICESHIP CREDIT:

	Boilermakers
	Bricklayers

	Carpenters
	Cement Masons

	Culinary Workers
	Electricians

	Equipment Operators
	Elevator Constructors & Mechanics

	Insulation Workers
	Ironworkers

	Laborers
	Mechanics

	Millwrights
	Painters

	Pile Driving Occupations
	Plumbers and Pipefitters

	Roofers
	Sheet Metal Workers

	Surveyors
	Sprinkler Fitters

	Truck Drivers
	Tug Boat Workers

	Welders
	


Apprentice hours applicable toward the Section 649 apprentice utilization goal are those performed by employees in United States Department of Labor Standard Occupational System eligible job titles listed in Table 649-1 above, who are enrolled in a federally registered apprenticeship training program under 29 USC 50 and 29 CFR 29.1 – 29.3. 

649-3.01 GENERAL. The Contractor shall determine the distribution and number of apprentices and the number of hours of training among the various work classifications based on the Section 649 apprentice utilization goal, the type of work to be performed, the size of the workforce in each trade or job classification, and the availability of apprentice and journey level workers within a reasonable area of recruitment. 
The Contractor shall provide for the maintenance of records and shall submit an OJT Monthly Summary of Journey and Apprenticeship Hours, Form 25A-314, to the Engineer and the Alaska Department of Labor and Workforce Development (DOLWD) by the 15th of each following month. The monthly reporting shall include all journeyman and apprentice hours for the Contractor and all subcontractors.  Monthly reporting on Form 25A-314 is not required if the Contractor’s and all subcontractors’ certified payrolls (required according to subsection 107-1.04) are submitted electronically using the DOWLD Online Payroll Filing System (manual entry or Excel Spreadsheet upload through MyAlaska portal).

649-3.02 WAGES. Apprentices shall be paid in accordance with their registered apprenticeship program.

649-4.01 METHOD OF MEASUREMENT. Section 649 will not be measured for payment.
649-5.01 BASIS OF PAYMENT. Payment will not be made separately but will be subsidiary to other items of work. Non-compliance with records maintenance and reporting required in Section 649 is considered unsatisfactory performance and may result in withholding progress payments according to subsection 109-1.06.

SM-1-043017
Special Provisions

Replace Section 651 with the following:

SECTION 651
CONTROL OF WORK – SUPPLEMENTAL REQUIREMENTS
 TC "651
Control of Work – Supplemental Requirements" \f C \l "3" 
651-1.01 DESCRIPTION. Supplemental requirements for Section 105, Control of Work.

651-1.02 RELATED SECTIONS. Section 105, Control of Work

651-1.03 UTILITIES.  Request locates from the utilities having facilities in the area.  Use the Alaska Digline, Inc. Locate Call Center for the following utilities.

	ALASKA DIGLINE, INC.

	Locate Call Centers:

Anchorage
278-3121

Statewide
(800) 478-3121

	Call Centers will notify the following:

General Communications, Inc. (GCI)


Call the following utilities and agencies directly:

Contact the Central Region Maintenance & Operations Office at (907) 269-0760 to obtain the appropriate District Superintendent's phone number for this project.
Contact Matthew Chilson at (907) 786-7151 or Chad Smith at (907) 786-7103 at the USGS Field Office to coordinate moving the USGS Iliamna River stream gage (No. 15300300) located on the Iliamna River Bridge prior to bridge removal. Stream gage to be removed and installed by USGS personnel.
CR651-051516/Z55110000

CR651/Z55110000
Special Provisions

Replace Section 652 with the following:

SECTION 652
PROSECUTION AND PROGRESS – SUPPLEMENTAL REQUIREMENTS
 TC "652
Prosecution and Progress – Supplemental Requirements" \f C \l "3" 
652-1.01 DESCRIPTION.  Supplemental requirements for Section 108. Prosecution and Progress.

652-1.02 RELATED SECTIONS.  Section 108, Prosecution and Progress.

652-1.03 PROSECUTION AND PROGRESS.  In Subsection 108-1.03:

(
Replace the last sentence in the 1st paragraph with: "Submit the following at the Preconstruction Conference:"

(
Replace the last sentence in No. 1 with: "A Critical Path Method (CPM) Schedule is required, in a format acceptable to the Engineer, showing the order the work will be carried out and the contemplated dates the Contractor, subcontractors and utilities will start and finish each of the salient features of the work, including scheduled periods of shutdown.  Indicate anticipated periods of multiple shift work in the CPM Schedule.  Revise to the proposed CPM Schedule promptly.  Promptly submit a revised CPM Schedule if there are substantial changes to the schedule, or upon request of the Engineer."

CR652-012816/Z551100000
CR652/Z551100000
Special Provision

Add the following Section 654:

SECTION 654
EAGLE MONITOR
 TC "654
Eagle Monitor" \f C \l "3" 
654-1.01 DESCRIPTION. When authorized by directive, engage a Professional Service Contractor to monitor eagle(s) at their nests.

654-1.02 SUBMITTAL.

1.
Eagle Monitoring Plan and documentation as required by the monitoring plan.

2.
Professional Service Contractor resume(s).
654-1.03 QUALIFICATIONS. Each position is required to be an employee of the Professional Service Contractor.
Professional Service Contract Manager.

1.
Bachelor of Science degree in biology, environmental science, or ecology and working in the field of the degree, or

2.
Two years of experience monitoring or studying the habitat of birds of prey.
Monitor. 

1.
Professional Service Contract Manager or a person trained and supervised by the Professional Service Contract Manager or other similarly qualified representative.

654-2.01 MATERIALS.
Video Camera
Optical zoom lens, minimum 10 power

654-3.01 CONSTRUCTION REQUIREMENTS.
Before beginning construction activity in the restricted area(s) specified in the directive, submit and receive approval for the following:

1.
The qualifications of the Professional Service Contract Manager and Monitor.

2.
An Eagle Monitoring Plan prepared by the Professional Service Contract Manager coordinated with the Contractors' Work Plan for work in the restricted area or any timing restricted period.

During Construction, submit and receive approval for the following:

1.
Eagle monitoring documentation, reports, forms, video as required by the approved Eagle Monitoring Plan and included in the authorizing directive.

Refer to Section 107-1.11 Bald Eagles for further information.

654-4.01 METHOD OF MEASUREMENT. Eagle monitoring measured as specified in the authorizing directive.

654-5.01 BASIS OF PAYMENT. Eagle monitoring work specified in the authorizing directive.

Pay Item No.
Pay Item
Pay Unit
654(1)
Monitor Eagle
Contingent Sum

Z551100000
Blank Page
 TC "DIVISION 700 — MATERIALS" \f C \l "6" 
DIVISION 700 — MATERIALS

Blank Page
SECTION 703
AGGREGATES

 TC "703
Aggregates" \f C \l "3" 
Special Provisions
Replace Subsection 703-2.04 with the following:

703-2.04 AGGREGATE FOR HOT MIX ASPHALT.  Process and crush aggregate that is free from clay balls, organic matter, other deleterious material, and not coated with dirt or other finely divided mineral matter.  Aggregate used must consist of sound, tough, durable rock of uniform quality.

Remove all natural fines passing a No. 4 sieve before crushing aggregates for Type IV, and VH mixes.

Coarse Aggregate.  Aggregate retained on the No. 4 Sieve.

Meet Table 703-3 requirements:

TABLE 703-3

COARSE AGGREGATE QUALITY FOR HMA

	Description
	Specification
	Type II,

Class A
	Type I;

Type II, Class B;

Type III
	Type IV
	Type VH

	LA Wear, % max.
	AASHTO T 96
	45
	45
	45
	45

	Degradation Value, min.
	ATM 313
	30
	30
	30
	30

	Sodium Sulfate Loss,

% max. (5 cycles)
	AASHTO T 104
	9
	9
	9
	9

	Fracture, % min.
	ATM 305
	90, 2 face
	80, 1 face
	90, 2 face
	98, 2 face

	Flat-Elongated Pieces,

% max.
	ATM 306
	
	
	
	

	1:5
	
	8
	8
	8
	8

	Absorption, % max.
	ATM 308
	2.0
	2.0
	2.0
	2.0

	Nordic Abrasion, 

% max.
	ATM 312
	-
	-
	-
	8 a


a.
Hard Aggregate that meets the Nordic Abrasion values specified may be obtained from, but not limited to, the following sources:

(
MS 52-068-2, located at MP 217 on the Parks Highway near Cantwell

(
Alaska Lime Co, Jim Caswell, located at MP 216.5 on the Parks Highway near Cantwell

(
CalPortland plants located in Dupont Washington

(
Jack Cewe Ltd located in Coquitlam British Columbia, Canada

Fine Aggregate.  Aggregate passing the No. 4 sieve.

Aggregate shall meet the quality requirements of AASHTO M 29, including S1.1, Sulfate Soundness.

Aggregate for Type II, Class A mix shall not contain more than 10% natural fines (blend sand and mineral filler) added to the crushed aggregate, and shall not exhibit rut depth larger than 1/4-inch, as determined by ATM 419.

Fine aggregate for Type IV and VH mixes:

(
do not blend back natural sand

(
shall be non-plastic as determined by ATM 205

(
shall have a minimum uncompacted void content (Fine Aggregate Angularity) determined by AASHTO T 304, Method A, of 45%

TABLE 703-4

BROAD BAND GRADATIONS FOR HOT MIX ASPHALT AGGREGATE

Percent Passing by Weight

	SIEVE
	GRADATION

	
	Type I
	Type II
	Type III
	Type IV
	Type VH

	1 inch
	100
	-
	-
	-
	-

	3/4 inch
	80-90
	100
	-
	-
	100

	1/2 inch
	60-84
	77-99
	100
	100
	65-90

	3/8 inch
	48-78
	68-88
	80-90
	80-95
	55-80

	No. 4
	28-63
	48-68
	44-81
	55-70
	40-60

	No. 8
	14-55
	33-53
	26-70
	35-50
	≤ 45

	No. 16
	9-44
	20-40
	16-59
	20-40
	≤ 35

	No. 30
	6-34
	14-30
	9-49
	15-30
	≤ 25

	No. 50
	5-24
	9-21
	6-36
	10-24
	≤ 20

	No. 100
	4-16
	6-16
	4-22
	5-15
	≤ 12

	No. 200
	4-7
	3-6
	4-7
	4-7
	4-7


703-2.07 SELECTED MATERIAL.

Replace 1. with the following:

1.
Type A. Aggregate containing no muck, frozen material, roots, sod or other deleterious matter and with a plasticity index not greater than 6 as tested by ATM 204 and ATM 205.  Meet the following gradation as tested by ATM 304:

Sieve
Percent Passing by Weight
No. 4
20-55%

No. 200
0-6%, determined on the minus 3-inch portion of the sample

703-2.13 STRUCTURAL FILL. Replace Table 703-12 with the following:

TABLE 703-12

AGGREGATE GRADATION FOR STRUCTURAL FILL

	SIEVE
	PERCENT PASSING BY WEIGHT

	3-inch
	100

	3/4-inch
	75-100

	No. 4
	20-55

	No. 200
	0-6


Replace Subsection 703-2.16 with the following:

703-2.16 RECYCLED ASPHALT PAVEMENT (RAP). RAP shall be free of contamination and deleterious materials.  RAP maximum particle size shall not exceed 1.5-inch.

CR703.1-100117
SECTION 711
CONCRETE CURING MATERIALS AND ADMIXTURES

 TC "711
Concrete Curing Materials and Admixtures" \f C \l "3" 
Special Provision
Delete Subsection 711-2.02 MICROSILICA ADMIXTURE

Delete Subsection 711-2.03 FLY ASH
Z551100000
SECTION 715
STEEL FOR PILES

 TC "715
Steel for Piles" \f C \l "3" 
Special Provision

715-2.02 GENERAL REQUIREMENTS. ***Deleted***
Z551100000
SECTION 716
STRUCTURAL STEEL

 TC "716
Structural Steel" \f C \l "3" 
Special Provision

716-2.03 FASTENERS. Replace No. 1 with the following: 

1. High Strength Bolts



ASTM F3125, Grade A325 or F1852
Z551100000
SECTION 726
TOPSOIL

 TC "726
Topsoil" \f C \l "3" 
Special Provision

Delete Subsection 726-2.01, except for Table 726-1 and replace with the following:

726-2.01 TOPSOIL.  Furnish topsoil that is representative of the existing, natural organic blanket of the project area.  Perform a quality test, as defined by ATM 203, on the soil to determine the organic content of the soil.  Supply the results to the Engineer.

Soil with an organic content of 5 percent or more may be reused and spread on the finished slopes where topsoil is noted on the Plans.  Remove roots, stumps, unnatural material, and rocks greater than 3 inch in diameter from the organic material before it is graded onto the finished slope.

Soil with an organic content of less than 5 percent cannot be used as topsoil for the project.  In this case furnish topsoil consisting of a natural friable surface soil without admixtures of undesirable subsoil, refuse or foreign materials having an organic content of 5 percent or more, as determined by ATM 203.  The material shall be reasonably free from roots, clods, hard clay, rocks greater than 3 inches in diameter, noxious weeds, tall grass, brush, sticks, stubble or other litter, and shall be free draining and nontoxic.  Notify the Engineer of the topsoil source location at least 30 calendar days before delivery of topsoil to the project from the identified location.  The Engineer will inspect the topsoil and its sources before approval will be granted for its use.

CR726.1-112707
Special Provisions

Replace Section 727 with the following:

SECTION 727
SOIL STABILIZATION MATERIAL
 TC "727
Soil Stabilization Material" \f C \l "3" 
727-2.00 GENERAL.  Free of noxious weeds, seeds, chemical printing ink, germination and growth inhibitors, herbicide residue, chlorine bleach, (except where specified: rock, metal, plastics) and other deleterious materials and not harmful to plants, animals and aquatic life.  Wood cellulose "paper" fiber, wood chips, sawdust, and hay are not permitted as stabilization materials.

727-2.01 MULCH.  Flexible blanket/covering, temporary degradable (bio/photo) form of erosion control.  Use one of the following:

Dry Erosion Control, Stabilization Products.  Hand applied or spread with mulch blower equipment.
1.
Straw.  Use straw, in an air-dried condition, from oats, wheat, rye, or other approved grain crops that are free from noxious weeds, seeds, mold, or other materials detrimental to plant life. Straw material shall be certified weed-free straw using North American Weed Management Association (NAWMA) Standards.  In-lieu of certified weed-free straw provide documentation that the material is steam or heat treated to kill seeds or provide U.S. or state's department of agriculture laboratory test reports, dated within 90 days prior to the date of application showing that there are no viable seeds in the straw.

2.
Shredded Bark Mulch.  Shredded bark and wood with the following characteristics:

a.
Not containing resin, tannin, or other compounds in quantities harmful to plant life.

b.
Maximum length of individual pieces is 2 inches with 75% passing through a 1 inch sieve.

c.
Will form a uniform ground cover/mat, have moisture absorption, retention, and percolation properties, not be susceptible to spreading by wind or rain providing a good growth medium.

d.
May contain up to 50% shredded wood material.

e.
Shredded wood material aged 1 year minimum prior to use.

Hydraulic Erosion Control Products (HECPs) Applied hydraulically.

A fiber mulch matrix:  biodegradable and composed of wood, straw, coconut and other fibers natural and man-made.  When applied, create a continuous, porous, absorbent high water holding, flexible blanket/mat/mulch/covering making intimate contact with, and adhering to sloped soil surface; permitting water infiltration; resists erosion and promotes rapid germination and accelerated plant growth.  The fibers may be thermally processed, and cross-linked with a hydro-colloidal or linear anionic tackifier (curing period 24-48 hours) or mechanically-bonded (no curing period).  When agitated in slurry tanks with water the fibers will become uniformly suspended, without clumping to form homogeneous slurry.
The HECPs shall be delivered premixed by the manufacturer.  The HECP will contain only the materials provided in the sealed containers from the manufacturer.  No added components are permitted after the manufacturer seals the product container, before application, during application or otherwise.  Submit documentation dated within 3 years of application, from an independent accredited laboratory as approved by the Engineer, showing that the product's testing performance meets the requirements for the slope(s) to be protected on the project, according to the National Transportation Product Evaluation Program (NTPEP), Erosion Control Technology Council (ECTC) and or the Texas DOT/Texas Transportation Institute (TTI) Laboratory.
If the HECP contains cotton or straw provide documentation that the material is certified weed free using NAWMA Standards.  In-lieu of certified weed-free straw, provide documentation that the material is steam or heat treated to kill seeds or provide U.S. or state's department of agriculture laboratory test reports, dated within 90 days prior to the date of application showing that there are no viable seeds in the straw.

The HECP shall contain a dye to facilitate placement and inspection of the material.

1.
Wood Strand, Fiber.

A blend of angular, loose, long thin wood pieces with a high length to width ratio and that are frayed.  Minimum 95% of strands between 2 inches and 10 inches, at least 50% of the length shall have a width thickness between 1/16 and 1/8 inch.  No single strand shall have a width or thickness greater than 1/2 inch.  Processed wood fiber with the following characteristics:

a.
Will remain in uniform suspension in water under agitation and will blend with grass seed, fertilizer and other additives to form homogeneous slurry.

b.
Will form a blotter-like uniform ground cover on application, have moisture absorption, retention and percolation properties, the ability to cover, and hold grass seed in contact with soil, and not create a hard crust upon drying providing a good growth medium.

2.
Dried Peat Moss.  Partially decomposed fibrous or cellular stems and leaves of any of several species of Sphagnum mosses with the following characteristics:

a.
Chopped or shredded to allow distribution through normal hydraulic type seeding equipment and capable of being suspended in water to form part of a homogeneous slurry.

b.
Free from woody substances and mineral matter such as sulfur or iron and with a pH value of between 4.0 and 6.5.

c.
Furnished in an air dry condition and containing less than 35% moisture by weight.  Have a water holding capacity of not less than 800% by weight on an oven dry basis.

3.
Fiber Matrix (FM) Mulch - Types.
a.
Stabilized Mulch Matrices (SMMs)
b.
Bonded Fiber Matrices (BFMs)
c.
Mechanical Bonded Fiber Matrix (MBFM)

d.
Polymer Stabilized Fiber Matrix (PSFM)
e.
Fiber Reinforced Matrices (FRMs)

(
Flexible Growth Medium (FGM)
(
Extended-Term Flexible Growth Medium (ET-FGM)
727-2.02 MATTING.  Fiber mulches, mulch matrices, nets and turf reinforcement mats manufactured from wood fibers, straw, jute, coir, polyolefins, PVC, nylon and others creating dimensionally stable nets, meshes, geotextiles and blankets; creating a continuous, porous, absorbent, flexible blanket/mat/mulch/covering making intimate contact with and adhering to sloped soil surface, resisting erosion and promoting rapid germination and accelerated plant growth.

Rolled Erosion Control Products (RECPs) (Temporary Degradable and Permanent Erosion Control)
Use RECPs that bear the Quality and Date Oversight and Review (QDOR) Seal from the ECTC.  Independent test results from the NTPEP, that the mulch, when tested according to ASTM 6459 Standard Test Method for Determination of Rolled Erosion Control Products (RECP), Performance in Protecting Hillslopes from Rainfall-Induced Erosion, meets the performance requirement using the Revised Universal Soil Loss Equation (RUSL).

Functional Longevity.

1.
Temporary Degradable.

a.
Duration.

1)
Short-Term RECPs. (RECPs 3 - 12 months)

C Factor = .15 maximum

Test Soil Type = Sandy Loam

(National Resources Conservation Service (NCRS) Soil Texture Triangle)

2)
Moderate (Extended) -Term RECPs.  (RECPs 24 months)

C Factor = .05 maximum

Test Soil Type = Sandy Loam (NCRS Soil Texture Triangle)

3)
Long-Term RECPs.  (RECPs 36 months)
C Factor = .01 maximum

Test Soil Type = Sandy Loam (NCRS Soil Texture Triangle)

b.
Product types.

1)
Mulch-Control Nets (MCNs).  Planar woven natural fiber or extruded geosynthetic mesh used to anchor loose fiber matting/mulches.

2)
Erosion Control Blankets (ECBs).  Processed natural and/or polymer fibers, yarns or twines mechanically, structurally, or chemically bound together to form a continuous matrix with a minimum weight of 8 oz/yd2 and a limiting shear stress of 0.45 lb/ft2.

3)
Netless.  Fibers mechanically interlocked and/or chemically adhered together.

4)
Single-net and Double-net.  Fibers mechanically bound together by single or double netting.

5)
Open Weave Textiles (OWTs).  Fibers woven into a continuous matrix.

c.
Materials.

1)
Burlap.  Standard weave with a weight of 3.5 to 10 oz/yd2.

2)
Jute Mesh Fabric.  Cloth of a uniform, open, plain weave of undyed and unbleached single jute yarn.  Use yarn that is loosely twisted and not varying in thickness more than one-half its normal diameter.  Furnish jute mesh in rolled strips meeting the following requirements:

a)
Width:  45 to 48 inches, ( 1 inch

b)
78 warp-ends per width of cloth (minimum)

c)
41 weft-ends per yard (minimum)

d)
Weight:  20 ounces per linear yard, ( 5%

3)
Woven Paper or Sisal Mesh Netting.  Woven from twisted yarns available in rolls 45 to 48 inches wide.  Mesh may vary from closed to open weave, ranging from 1/8 to 1/4 inch openings.  Shrinkage after wetting may not exceed 20% of the surface area.

4)
Knitted Straw Mat.  Commercially manufactured ECB.  Use photodegradable netting and biodegradable thread.  Use straw, in an air-dried condition, from oats, wheat, rye, or other approved grain crops that are free from noxious weeds, seeds, mold, or other materials detrimental to plant life.  ECB may contain coconut or fiber to reinforce the straw.  Straw material shall be certified weed-free straw using NAWMA Standards.  In-lieu of certified weed-free straw, provide documentation that the material is steam or heat treated to kill seeds or provide U.S. or state's department of agriculture laboratory test reports, dated within 90 days prior to the date of application showing that there are no viable seeds in the straw.

5)
Woven/Curled Wood blanket.  Machine produced mat of curled wood shavings with a minimum of 80% 6-inch or longer fibers, with consistent thickness and the fibers evenly distributed over the entire area of the blanket.  Smolder resistant without the use of chemical additives.  Cover the top side of the blanket with biodegradable extruded plastic mesh.

6)
Coconut (Coir Fiber).  Machine produced mat, ECB of consistent thickness and coir fiber evenly distributed over the area of the mat.  Use bio/photo degradable netting and thread.
2.
Permanent.

a.
Product Types and Materials.

1)
Turf Reinforcement Mats (TRMs).  A rolled erosion control product composed of non-degradable synthetic fibers, filaments, nets, wire mesh, and/or other elements, processed into a permanent, three-dimensional matrix of sufficient thickness with a minimum weight of 8 oz/yd2 and a minimum limiting shear stress of 1.5 lb/ft2.  TRMs (may be supplemented with degradable components) shall impart immediate erosion protection, enhance vegetation establishment during and after maturation and permanent vegetation reinforcement providing long-term functionality.

727-2.03 SEDIMENT RETENTION FIBER ROLLS (SRFRs).  Fiber rolls also referred to as wattles.  Manufacture of photodegradable or biodegradable fabric netting without preservative treatment, evenly woven, free of crusted material, cuts, and tears.  Manufacture stakes of photodegradable or biodegradable material (wood stakes, except as approved by the Engineer).
1.
Filter Sock (Wattle)
a.
Fabric netting.

b.
Filled with wood fiber, straw, flax, rice, coconut fiber material.

c.
Minimum diameter 5 inches.

2.
Compost Sock.

a.
Extra Heavy weight fabric netting with a minimum strand width of 5 mils.

b.
Filled with coarse compost.

c.
Minimum diameter 8 inches.

3.
Coir Log.

a.
Woven wrap bristle coir twine netting.

b.
Filled with 100% coconut (coir) fiber uniformly compacted.

c.
Segments maximum length 20 foot, diameter as suited to the application and a density of 7 lbs/pcf or greater.

d.
Coir twine strength equal to 80 lb minimum weaved to a 2 inch x 2 inch opening pattern.

e.
Ties made of hemp rope by 1/4 inch diameter.
727-2.04 COMPOST.  Suitable for serving as a soil amendment or an erosion control material.  Sanitized, mature compost meeting local, state, and Federal quality requirements tested and certified by the U.S. Composting Council (USCC) under the Seal of Testing Assurance (STA) Program.  Biosolids compost must meet the Standards for Class A biosolids outlined in 40 Code of Federal Regulations (CFR) Part 503.  Additionally, meet the requirements of the AASHTO specifications:

1.
Compost Blankets.  Standard Practice for Compost for Erosion/Sediment Control (Compost Blankets) R 52.
2.
Compost Filter Berms and Filter Socks.  Standard Practice for Compost for Erosion/Sediment Control (Filter Berms and Filter socks) R 51.
727-2.05 TACKIFIER.  Tackifier, viscous overspray, generally composed of dry powered vegetable gums derived from guar gum, psyllium and sodium alginase; asphaltic emulsions; petroleum distillates; co-polymer emulsions; and lignosulfonates and used to anchor soil, compost, seed, the mulch fibers to one another, and the ground.  Contain no growth or germination inhibiting materials nor significantly reduce infiltration rates.  Tackifier shall hydrate in water and readily blend with other slurry material.  Tackifier options include:

1.
Type A.  Organic tackifier with certification of plant sources; or

2.
Type B.  Synthetic tackifier with certification confirming product is not harmful to plants, animals, or aquatic life.

727-2.06 POLYACRYLAMIDE (PAM).  Use as a tie-down for soil, compost, seed and as a flocculent. Polyacrylamide (PAM) products shall meet the requirements of American National Standards Institute (ANSI)/National Sanitation Foundation International (NSF) Standard 60 for drinking water treatment, be anionic (not cationic), linear and not cross-linked with an average molecular weight greater than 5 Mg/mole, minimum 30 percent charge density; contain at least 80% active ingredients and a moisture content not exceeding 10% by weight.

Deliver PAM in a dry granular powder or liquid form.
727-2.07 GEOTEXTILE-ENCASED CHECK DAM AND SEDIMENT BARRIER.  Urethane foam core encased in geotextile material (silt fence material Section 633), minimum 8 inches height by minimum base width of 16 inches by minimum 7 foot length.  Overhang the geotextile 6 inch minimum each end with apron type ties by 24 inches each side of the foam core.
727-2.08 SANDBAG.
1.
Sandbag Sack Fabric. Fabric shall be a nonwoven, needle punched design meeting the Minimum Average Roll Values (MARV) verified in accordance with ASTM D4759.
2.
Seam Thread.  Similar durability to the sandbag sack fabric.

3.
Sandbag Fill Material.

a.
Selected Material
703-2.07
Type B

4.
Cinch Ties.  Plastic ties or equivalent tie recommended by the sandbag manufacturer.

727-2.09 MANUFACTURED INLET PROTECTION SYSTEM.
1.
Manufacturers:

a.
Ultra Tech International – Ultra-DrainGuard

b.
Bowhead Environmental and Safety - StreamGuard Exert II Sediment Insert
c.
Enpac - Catch Basin Insert, Oil and Sediment or

d.
Approved equal.

727-2.10 CLEAR PLASTIC COVERING.  A clear plastic covering meeting the requirements of the National Institute of Standards and Technology (NIST) voluntary Product Standard PS 17 - 69 for polyethylene sheeting having a minimum thickness of 6 mils.

727-2.11 STAPLES.  U-shaped staples for anchoring matting, approximately 6 inches long and 1 inch wide.  Machine-made:  No. 11 gage or heavier steel wire.  Hand-made:  12-inch lengths of No. 9 gage or heavier steel wire.
CR727-050812
Special Provision

Replace Section 729 with the following:
SECTION 729
GEOSYNTHETICS
 TC "729
Geosynthetics" \f C \l "3" 
729-2.01 GEOTEXTILE FOR SUBSURFACE DRAINAGE, SEPARATION, STABILIZATION, EROSION CONTROL AND EMBANKMENT REINFORCEMENT.
1.
Subsurface Drainage. Meet AASHTO M 288 for Subsurface Drainage, except provide a minimum permittivity of 0.5 sec-1, and meet Class 2 Strength Property Requirements.

2.
Separation. Meet AASHTO M 288 for Separation, except provide a minimum permittivity of 0.50 sec-1, and meet Class 3 Strength Property Requirements.

3.
Stabilization. Meet AASHTO M 288 for Stabilization, except provide a minimum permittivity of 0.50 sec-1, and meet Class 1 Strength Property Requirements.

4.
Erosion Control. Meets AASHTO M 288 for Permanent Erosion Control and meet Class 1 Strength Property Requirements.

5.
Reinforcement. Meet the requirements in Table 729-1 for Type 1 or Type 2.

Package, label, handle and store geotextile materials according to ASTM D 4873.

TABLE 729-1
GEOTEXTILE REINFORCEMENT PROPERTIES
	Property
	Test Method
	Units
	Requirement a

	
	
	
	Type 1
	Type 2

	Grab Tensile
	ASTM D 4632
	lb.
	200/200
	400/400

	Grab Elongation
	ASTM D 4632
	% (MD)
	10
	10

	Wide Width Tensile
	ASTM D 4595
	lb./in. (ultimate)
	200/200
	400/400

	Wide Width Tensile
	ASTM D 4595
	lb./in. (@ 5% strain)
	100/100
	200/200

	Seam Breaking Strength
	ASTM D 4632
	lb./in.
	180
	360

	Puncture
	ASTM D 6241
	lb.
	500
	1500

	Trapezoidal Tear
	ASTM D 4533
	lb.
	100
	150

	AOS
	ASTM D 4751
	U.S. sieve size
	#30 b
	#30 b

	Permittivity
	ASTM D 4491
	sec-1
	0.20
	0.20

	Flow Rate
	ASTM D 4491
	gal./min./ft2
	10
	10


a.
Minimum Average Roll Values (MARV) in machine-direction (MD) and cross-machine direction (XD) unless otherwise specified.

b.
Maximum average roll value

729-2.02 RESERVED.
729-2.03 PAVING FABRIC. Meet AASHTO M 288 for Paving Fabric.

729-2.04 SILT FENCE. Meet AASHTO M 288 for Temporary Silt Fence.

729-2.05 GEOGRID FOR EMBANKMENT AND ROADWAY STABILIZATION AND REINFORCEMENT. Provide geogrid consisting of a regular network of connected polymer tensile elements with aperture geometry sufficient to provide significant mechanical interlock with the surrounding material.  Provide dimensionally stable geogrid that is able to retain its geometry during construction.  Provide geogrid structure that resists ultraviolet degradation and all forms of chemical and biological degradation encountered in the material in which it is buried.

Package, label, handle, and store geogrid material according to ASTM D 4873.

1.
Stabilization. Provide geogrid that meets the survivability requirements in Table 729-2 and meets the physical requirements in Table 729-3.

2.
Reinforcement. Provide geogrid that meets the survivability requirements in Table 729-2.

TABLE 729-2
GEOGRID SURVIVABILITY REQUIREMENTS
	Property
	Test Method
	Units
	Requirement

	
	
	
	Class 1
	Class 2

	Ultimate Multi –Rib Tensile Strength a
	ASTM D 6637
	lb./ft.
	1230
	820

	Junction Strength a
	ASTM D 7737
	lb.
	25
	25

	Ultraviolet Stability (Retained Strength)
	ASTM D 4355
	%
	50% after 500 hours of exposure


a.
Minimum Average Roll Values (MARV) in any rib direction.

TABLE 729-3
Geogrid Physical Requirements
	Property
	Test Method
	Units
	Requirement

	2% Tensile Strength a
	ASTM D 6637
	lb./ft.
	( 400

	5% Tensile Strength a
	ASTM D 6637
	lb./ft.
	( 800

	Percent Open Area
	COE, CW-02215
	%
	50 – 80

	Aperture Size b
	Direct measure
	in.
	0.5 – 3.0


a.
Minimum Average Roll Values (MARV) in machine-direction (MD) and cross-machine direction (XD).

b.
Measured as the spacing between parallel ribs.

CR729-050117
SECTION 730
SIGN MATERIALS

 TC "730
Sign Materials" \f C \l "3" 
Special Provision

730-2.04 SIGN POSTS.
Add No. 7:

7.
Structural Tubing and W-Shape Beams.

a.
Structural tubing shall conform to ASTM A500, Grade B, or ASTM A501.  The tubing shall be square and of the dimensions called for in the Plans with 0.2 inch thick walls.  0.4 inch diameter holes shall be drilled as required to permit mounting of the sign.

b.
W-shape beams shall conform to ASTM A36.

c.
Structural tubing and W-shape beams shall be hot dip galvanized according to 1.b. of this subsection.  Damaged and abraded tubes and beams shall be repaired according to 1.c. of this subsection.

CR730.1-062204
APPENDIX A

CONSTRUCTION SURVEY REQUIREMENTS
 TC "Appendix A
Construction Survey Requirements" \f C \l "5" 
Blank Page
APPENDIX B

ENVIRONMENTAL PERMITS

 TC "Appendix B
Environmental Permits" \f C \l "5" 
Blank Page
APPENDIX C

MATERIAL CERTIFICATION LIST
 TC "Appendix C
Material Certification List" \f C \l "5" 
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