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SPECIAL NOTICE TO BIDDERS

The Department hereby notifies bidders that information to assist in bid preparation is available from the Department of Transportation and Public Facilities, Anchorage office, located at 4111 Aviation Avenue.

1.
Publications.  The following are available from the Plans Room:

a.
Standard Specifications for Highway Construction, 2004 Edition ($25.00).

b.
Alaska Test Methods Manual (Lab & Field), 2009 Edition ($25.00). Available online at:

http://www.dot.state.ak.us/stwddes/desmaterials/mat_waqtc/pop_testman.shtml
c.
Alaska Storm Water Pollution Prevention Plan Guide, January 19, 2005.

d.
Quantity Computations

e.
Cross Sections
f.
Geotechnical Report:
Dillingham:  Wood River Road Reconstruction,

Project No. ARA-HPP-EBL-PLD-0001(260)/55130, January 2010
2.
Materials Certification List (MCL).  The MCL provides the Engineer with the appropriate approving authority.  Contractor, submit certification for each material to the Engineer.  The MCL is included in Appendix D.

3.
Environmental Documents.  The Department has approved an environmental document addressing concerns and environmental commitments.  This document is available for review in the Department Section of Preliminary Design and Environmental.  (907) 269-0542.

4.
Laborers Mechanics Minimum Rate of Pay.  The current Laborers Mechanics Minimum Rate of Pay contains information on remote sites and per diem.  The Department of Labor has issued WHPL #197, which further clarifies this requirement.  See pay item 640(4).
5.
Hiring Apprentices.  Administrative Order 226, issued July 24, 2005 establishes a 15% goal for hiring apprentices in certain job categories; on highway, airport, harbor, dam, tunnel, utility, or dredging projects awarded by the Alaska Department of Transportation and Public Facilities.  This Administrative Order will apply to projects advertised after September 1, 2005, where the project construction cost exceeds 2.5 million dollars.

For additional details, visit http://labor.state.ak.us//lss/forms/ApprenHireReq.pdf
6.
Disadvantaged Business Enterprise (DBE) Program.  Based on guidance from the US Department of Transportation’s General Counsel, effective January 10, 2006 the Alaska Department of Transportation and Public Facilities implemented a Race Neutral Disadvantaged Business Enterprise (DBE) program by setting 0% project goals on all highway, mass transit and airport projects.  All forms and reports required under the existing DBE program will continue to be required under these 0% goal contracts.

Specifically Contractors must continue to report creditable DBE participation/payments on the Monthly Summary of Disadvantaged Business Enterprise Participation Form 25A336.  This will allow the Department to continue to accurately report DBE participation to the Federal Highway Administration, Federal Transit Administration and Federal Aviation Administration.

Contractors must also continue to provide opportunities for DBE firms to participate on highway, mass transit and airport projects as appropriate.  A 0% DBE participation goal does not relieve the Contractor of the Requirement to provide equal opportunity in subcontracting, supplies or other services offered by DBE firms.

Any questions about this notice may be directed to Jon Dunham, Manager of the Civil Rights Office, (907) 269-0850, jon.dunham@alaska.gov 

7.
Section 107-1.05 of the Standard Specifications for Highway Construction 2004 has been modified to include the Monthly Employment Reporting requirements for construction projects with American Recovery and Reinvestment Act of 2009 (ARRA) funding.  Note the requirement for a Contractor DUNS number.   See www.dnb.com for information about obtaining a DUNS number. 

8.
Utilities.
a.
Agreements and Dispositions.  Utility Agreements and dispositions are available for review at the office of the Utilities Engineer, (907) 269-0650.  Copies may be available, coordinate with the Utility Engineer.

b.
Utilities, and Erosion, Sediment and Pollution Control.  Utilities will be relocated by others concurrently with construction of this project.  The Contractor is responsible for the coordination with Other Contractor’s and for control of erosion, sediment and pollution including stabilization of areas disturbed during utility relocation, as described in Section 105-1.06.


The Contractor will identify, in their SWPPP, other work that is or will occur inside or adjacent to the project limits during the contract period.

9.
Asphalt Laydown Temperatures.  The Department may monitor laydown temperatures using a thermal imaging camera.  Unsatisfactory areas will be subject to additional testing and/or replacement at the Contractor’s expense as specified in Division 400.
10.
High Visibility Clothing.  The Department requires all workers within the project limits to wear an outer visible surface or layer of high visibility color and retroreflectivity.  See subsection 643-3.11.

11.
Interim Completion Date.  There is a single interim completion date, refer to Subsection 105-1.19.
12.
Protection and Restoration of Property and Landscape.  Clean all construction equipment, before loading for transport, to the Project site.  Refer to Subsection 107-1.11.9.

13.
Bird Nest Investigation.  During the migratory bird window (May 1st to July 15th), prior to any ground disturbing activity, the Contractor shall complete a bird nest investigation and report. See Subsection 107-1.11.
14.
Mandatory Post-Award Conference.  There will be a mandatory post-award conference held in Dillingham, Alaska prior to the Contractor beginning work, refer to Subsection 102-1.14.

15.
Maximum Work Zone Length.  A maximum work zone length for grubbing and other ground disturbing operations is specific for this project.  See Subsection 641-3.01.
SECTION 101

DEFINITIONS AND TERMS

Standard Modifications

101-1.03 DEFINITIONS.  

PLANS.  Delete Text of PLANS and replace with:

The Department’s Contract drawings, profiles, typical cross sections, standard drawings, and supplemental drawings or reproductions showing the location, character, dimensions, and details of the work.

E32-012707

Add the following definition.

QUALIFIED PRODUCTS LIST.  A list of companies and products that the Department has found conforms to the SSHC.

E36-012707

Replace the definitions of SUBGRADE with the following:
SUBGRADE.  The soil or embankment upon which the pavement structure is constructed.

E22-010106

SECTION102

BIDDING REQUIREMENTS AND CONDITIONS

Standard Modification

102-1.04 EXAMINATION OF PLANS, SPECIFICATIONS, SPECIAL PROVISIONS, AND WORK SITE.

Replace the second paragraph with the following:
The records of geotechnical investigations including boring logs, test results, geology data reports, soil reports, material site reports, and geotechnical reports included in a bid package or made accessible to bidders or Contractors, are for information purposes only.  These records are not part of the Contract.  These records indicate subsurface conditions only at specific locations and times, and only to the depths penetrated.  They do not necessarily reflect variations in soil, rock, or groundwater conditions that may exist between or outside such locations.  Actual conditions may differ from what is shown in the records.  Material Sources referenced in these records may not contain materials of sufficient quantity or quality to meet project requirements.  The accessibility of these records does not constitute approval, nor guarantee suitability of soils or sources, or the rights to use sources for this project, except as specifically provided in subsections 106-1.02.4.b Mandatory Sources and 106-1.02.4.c Designated Sources.  The records shall not substitute for independent investigation, interpretation, or judgment of the bidder or Contractor.  The Department is not responsible for any interpretation or conclusion drawn from its records by the bidder or Contractor.

Bidders and Contractors shall examine subsection 106-1.02 Material Sources for further information about material source development.

E23-010106

102-1.05 PREPARATION OF BID.  Modify the second sentence in the third paragraph, after:

“If a bidder is a corporation, the bid must be signed by a corporate officer," add: or agent.
E18-063004
Special Provisions

Add the following subsection:

102-1.14 MANDATORY POST-AWARD CONFERENCE.  There will be a mandatory post-award conference held in Dillingham, Alaska prior to the Contractor beginning work.  The Contractor awarded the Dillingham Wood River Road Reconstruction project is required to attend the post-award conference.  All costs incurred by the Contractor to attend this conference, including air transportation, are at his expense.  The Department will schedule the post-award conference and notify the Contractor at least 7 days prior to the conference date.  The Department is not liable for delays or rescheduling of the post-award conference due to unforeseen circumstances.  The proposed agenda for the conference is attached as Appendix E and identifies information the Contractor will be required to present.

SECTION 103

PERFORMANCE AND PAYMENT BONDS

Standard Modifications

Delete Subsection 103-1.05 and replace with the following:

103-1.05 PERFORMANCE AND PAYMENT BONDS.  The successful bidder shall furnish all required Performance and Payment Bonds on forms provided by the Department for the sums specified in the Contract.  If no sum is specified, the successful bidder shall comply with AS 36.25.010.  The Surety on each bond may be any corporation or partnership authorized to do business in the state as an insurer under AS 21.09 or two individual sureties approved by the Contracting Officer.

If individual sureties are used, two individual sureties must each provide the Department with security assets located in Alaska equal to the penal amount of each bond.  Any costs incurred by the Contractor and the individual Surety are subsidiary and shall be borne by the Contractor or the individual Surety.  In no event will the Department be liable for these Costs.

Individual sureties shall provide security by one, or a combination, of the following methods:

1.
Escrow Account, with a federally insured financial institution, in the name of the Department.  Acceptable securities include, but are not limited to, cash, treasury notes, bearer instruments having a specific value, or money market certificates.

2.
Irrevocable letters of credit, with a financial institution approved by the Contracting Officer.

3.
Cashier’s or certified check, made payable to the State of Alaska issued by financial institutions approved by the Contracting Officer.

These bonds and security assets, as applicable, shall remain in effect for 12 months after the date of final payment or, if longer, until all obligations and liens under this Contract are satisfied, including, but not limited to, obligations under Subsection 107-1.19.

The Department may, in its discretion, notify the bonding company or Surety of any potential default or liability.

The Contractor shall substitute, within five working days, another bond or surety acceptable to the Department if an individual Surety or the Surety on any bond furnished in connection with the Contract:

1.
Becomes insolvent or is declared bankrupt;

2.
Loses its right to do business in any state affecting the work;

3.
Ceases to meet Contract requirements;

4.
Fails to furnish reports of financial condition upon request; or

5.
Otherwise becomes unacceptable to the Department.

When approved by the Contracting Officer, the Contractor may replace:

1.
An individual surety with a corporate surety; or

2.
Posted collateral with substitute collateral.

Failure to maintain the specified bonds or to provide substitute bonds when required under this section may be grounds for withholding contract payments until substitute bonding is obtained, and may, in the Department’s discretion, be grounds for declaring the Contractor in default.

E65 (01/12/09)

SECTION 104

SCOPE OF WORK

Standard Modifications

104-1.01 INTENT OF CONTRACT.  Add to the end of this subsection:
The Contractor is responsible for the means, methods, techniques, sequence or procedures of construction, safety, quality control, and to perform or furnish the work in accordance with the Contract documents.

E58-072808
SECTION 105

CONTROL OF WORK

Standard Modifications

105-1.02 PLANS AND WORKING DRAWINGS.  In the third paragraph delete:

“(24”x36”)” and replace with: (22”x34”)

105-1.03 CONFORMITY WITH PLANS AND SPECIFICATIONS.  In the first sentence of the first paragraph after:

“Work performed and materials furnished shall conform to the Plans and Specifications” add: and approved Working Drawings,

In the first sentence of the second paragraph after:

“All work or material not conforming to the Plans and Specifications” add: and approved Working Drawings,

E33-012707

Special Provisions

105-1.06 COOPERATION WITH UTILITIES.  Add the following: 

Call the following utilities and agencies directly:
City of Dillingham, Department of Public Works
(907) 842-4598

Nushagak Cooperative
(907) 842-5251

Contact the Central Region Maintenance & Operations Office at (907 269-0760 to obtain the appropriate District Superintendent’s phone number for this project.

There are various utility appurtenances located within the project limits.  Utilities scheduled for relocation are addressed in the following utility specific sections.
Nushagak Electric Cooperative (NEC), Nushagak Telephone Cooperative (NTC), and Nushagak Cable Television Division (CATV), will relocate and/or adjust their facilities where they conflict with proposed road improvements as detailed on the utility relocation sheets and outlined below. It is the Contractor’s responsibility to schedule and coordinate the utility relocations with project construction as set forth in Section 108-1.03, Prosecution and Progress.

Any changes to contract scheduling that result in the conditions of this specification not being met shall be the responsibility of the Contractor, and additional coordination with the applicable utility will be required.

Each utility requires fifteen (15) calendar days advance written notice prior to beginning relocation work on a specific construction segment.

Coordinate with the utilities and provide the required clearing, grubbing, obstruction removals, construction staking, traffic control, and erosion and sediment control prior to the utilities beginning relocation.

Specific coordination requirements for NEC, NTC and CATV are listed below, and are categorized as either segments of overhead relocation (NEC and CATV), or segments of underground relocation (NTC). A utility shall not be required to work on more than one relocation segment at a time.

Overhead Segment 1.
Station 50+50 (BOP) to 74+00

NEC and CATV will relocate and adjust overhead facilities between stations 50+50 (BOP) and 74+00 as follows:

1.
NEC will remove and reset the down guy and anchor to pole WR 01, station 51+67, 43 feet right, to accommodate ditch construction.

2.
NEC will install lift pole WR 02L at station 53+37, 34 feet left, and attach electrical and CATV facilities.

3.
NEC will relocate secondary service pole WR 04SLB1, station 56+66, 20 feet left, to eliminate conflict with ditch construction.

4.
NEC will install lift pole WR 04SLA1 at station 57+75, 41 feet left, and attach electrical and CATV facilities.

5.
Contact NEC prior to beginning excavation over the underground primary circuit crossing Wood River Road at station 58+40. Locate and protect.

6.
NEC will remove and reset the down guy and anchor on pole WR 06, station 61+16, 52 feet right, to accommodate sub-excavation and construction of the pathway fill slope. Coordinate with NEC for pole shoring as required.

Allow NEC/CATV one (1) calendar day per location to complete the relocations and/or adjustments.

Overhead Segment 2.
Station 74+00 to 106+50
NEC and CATV will relocate the primary pole line and attachments along the south side of Wood River Road between pole WR 10, station 74+02, 84 feet right, and WR 22, station 106+41, 51 feet left, to accommodate road and pathway construction. The work includes:

1.
The relocation of the underground secondary service crossing Wood River Road at station 73+95, and serving the FAA shelter, to an underground configuration.

2.
The relocation and vertical adjustment of the overhead span guy crossing at Wood River Road station 87+26 to achieve 18 feet minimum clearance over the surcharge, and;

3.
The relocation and/or transfer of electrical and CATV service drops.

Allow NEC/CATV twelve (12) calendar days to complete the relocation, cutover, and retirement.

Overhead Segment 3.
Station 106+50 to 117+50

NEC and CATV will relocate the primary pole line and attachments along the north side of Wood River Road between pole WR 24, station 110+30, 42 feet left, and WR 27, station 117+15, 27 feet left, to accommodate shifting the road alignment ot the north. The work includes:

1.
New three-way angle pole WR 26, station 114+20, 43 feet left, with a new overhead span guy crossing;

2.
New overhead span guy crossing at pole WR 27, station 117+15, 27 feet left, and;

3.
The relocation and/or transfer of electrical and CATV service drops.

Allow NEC and CATV five (5) calendar days to complete the relocation, cutover, and pole line retirement.

Overhead Segment 4.
Station 117+50 to 159+79
NEC and CATV will relocate and adjust overhead facilities between stations 117+50 and 159+79, as follows:

1.
NEC will relocate service pole WR 28SR1, station 120+95, 34 feet right, to eliminate conflict with pathway ditch construction;

2.
NEC will relocate service pole WR 29SL1, station 123+70, 16 feet right, to eliminate conflict with new pathway and approach construction;

3.
NEC will relocate the overhead span guy pole at station 134+83, 27 feet right, to eliminate conflict with pathway ditch construction;

4.
NEC will install new lift pole WR 33R, station 137+52, 47 feet right, to maintain adequate clearance over Wood River Road.

5.
NEC will relocate the overhead span guy pole at station 138+31, 42 feet right, to eliminate conflict with pathway ditch construction;

6.
NEC will install new lift pole WR 34R at station 138+57, 62 feet right, to eliminate the down guy and anchor conflict with pathway ditch construction;

7.
NEC will install new in-line lift pole WR 40SR1 at station 154+64, 100 feet right, to maintain clearance over Wood River Road, and;

8.
NEC will install new in-line lift pole WR 41R at station 157+27, 69 feet right, to maintain clearance over Wood River Road.

Allow NEC/CATV one (1) calendar day per location to complete the relocations and/or adjustments.

Overhead Segment 5.
Station 159+75 to 175+00

NEC and CATV will relocate the primary pole line and attachments along the north side of Wood River Road between pole WR 42, station 159+79, 52 feet left, and WR 48, station 174+87, 53 feet left, to accommodate road and approach construction. The work includes:

1.
New lift pole WR 45R, station 167+02, 40 feet right, to maintain clearance over Wood River road, and;

2.
The relocation and/or transfer of electrical and CATV service drops.

Allow NEC/CATV seven (7) calendar days to complete the relocation, cutover, and pole line retirement.

Overhead Segment 6.
Station 175+00 to 196+50

NEC and CATV will relocate and adjust overhead facilities between stations 175+00 and 197+00 as follows:

1.
NEC will relocate service pole WR 52SR1 at station 186+72, 27 feet right, to eliminate conflict with pathway construction.

2.
NEC will replace WR 53SR1 at station 190+13, 74 feet right, to maintain clearance over Wood River Road.

3.
NEC will replace WR 54SR1 at station 192+95, 74 feet right, to maintain clearance over Wood River Road.

Allow NEC/CATV one (1) calendar day per location to complete the relocations and/or adjustments.
Overhead Segment 7.
Station 196+50 to 211+27 (EOP)

NEC and CATV will relocate the primary pole line and attachments along the north side of Wood River Road between pole WR 55, station 196+81, 52 feet left, and WR 59, station 207+61, 27.5 feet left, to accommodate road and approach construction. The work includes:

1.
Relocating the overhead primary and CATV crossing at station 199+93 to new pole WR 56;

2.
Relocate the overhead span guy at station 204+86, 21 feet right,  to eliminate conflict with ditch construction, and;

3.
The relocation and/or transfer of electrical and CATV services.

Allow NEC/CATV six (6) calendar days to complete the relocation, cutover, and pole line retirement.

Underground Segment 1.
Station 50+60 (BOP) to 60+00

NTC will relocate the following underground telephone crossings between stations 50+60 (BOP) and 60+00 to eliminate conflict with ditch and approach construction:

1.
600 pair cable and conduit crossing at station 50+88;

2.
200 pair cable crossing at station 51+35

3.
25 pair cable crossing at station 53+60;

4.
50 pair cable crossing at station 55+14, and;

5.
25 pair cable crossing and pedestal at station 56+65.

Allow NTC two (2) calendar days per crossing location to complete the relocations.

Underground Segment 2.
Station 60+00 to 97+50

NTC will relocate the underground 100 pair, 50 pair, and 8 fiber optic cables along the right side of Wood River Road between approximate stations 60+22 and 97+43 to eliminate conflicts with road and pathway construction. The relocation includes:

1.
25 pair cable and conduit crossing at station 73+80;

2.
25 pair cable and conduit crossing at station 80+80, and;

3.
200 pair and 8 fiber optic cable and conduit crossing at station 97+29.

Allow NTC twenty (20) calendar days to complete the relocation and abandon the existing cables.

Underground Segment 3.
Station 97+50 to 105+30

NTC will adjust the underground 50 pair cable along the west side of Wood River Road between stations 100+00 and 104+00, as required, to accommodate ditch and approach construction. Provide slope stakes and coordinate with NTC to determine the extent of the conflict.

Allow NTC three (3) calendar days to complete the adjustment.

Underground Segment 4.
Station 105+30 to 121+50

NTC will relocate or adjust the following underground telephone facilities between stations 97+50 and 105+30 to eliminate conflicts with road and pathway construction:

1.
NTC will install a new underground 25 pair cable and conduit crossing of Wood River Road at approximate station 124+40;

2.
NTC will adjust the 50 pair cable at station 128+40, as required, to accommodate culvert installation.

3.
NTC will relocate the underground 25 pair cable crossing Wood River Road at station 134+50;

4.
NTC will relocate the underground 25 pair cable crossing Wood River Road at station 138+60;

5.
NTC will adjust the underground 50 pair cable at station 140+15, as required, to accommodate approach and culvert construction, and;

6.
NTC will relocate the underground service crossing Wood River Road at station 154+04.

Allow NTC seven (7) calendar days to complete the relocations and adjustments.

Underground Segment 5.
Station 160+50 to 175+00

NTC will relocate the underground 100 pair and 50 pair cables along the north side of Wood River Road between stations 160+90 and 174+90 to eliminate conflict with road and pathway construction.

Allow NTC nine (9) calendar days to complete the relocation and abandon the existing cables.

Underground Segment 6.
Station 196+50 to 211+26 (EOP)

NTC will relocate the underground 100 pair and 50 pair cables along the north side of Wood River Road between stations 196+50 and 207+60 to eliminate conflict with ditch and approach construction. The work includes the relocation of a 25 pair cable crossing at station 199+50.

Allow NTC seven (7) calendar days to complete the relocation.

Right of Way and/or Construction surveying is required before utility relocation.

Payment will be made as follows:

1.
Subsidiary to Item 642(1) Construction Surveying, if the Contractor is required to provide the surveying as part of the contract and/or

2.
Under Item 642(3) Three Person Survey Party, if the construction or Right of Way staking required by the utility is either in advance of the 2 week work plan, or not required by the Contract.

The utility shall give the Contractor, through the Engineer, 15 calendar days advance written notice for required staking.

R3-052407

Special Provisions

105-1.07 COOPERATION BETWEEN CONTRACTORS.  Add the following:

The following state owned projects may be under construction concurrently with this project.

	Project Name:
	Project No.:

	Dillingham Airport Improvements
	59304

	
	

	
	


Coordinate traffic control, construction, and material hauling operations with the prime contractor of the above projects to minimize impact on the traveling public, and to minimize conflicts with the work being performed under the other contracts.

Standard Modifications

105-1.13 MAINTENANCE DURING CONSTRUCTION.  Add the following at the end of this subsection:

Costs of maintenance work during construction and before the project is accepted as substantially complete shall be subsidiary to the prices bid on the various Contract items, and the Contractor will not be paid an additional amount for such work.

If in the Engineer’s opinion, the Contractor at any time fails to provide adequate maintenance, the Engineer will notify the Contractor of such noncompliance.  The notification will specify the areas or structures for which there is inadequate maintenance, the corrective maintenance required, and the time allowed to complete corrective maintenance.  If the Contractor fails to take the corrective action within the specified time, the Engineer may:

1.
Suspend the work until corrective maintenance is completed; 

2.
Assess a traffic price adjustment against the Contract Amount when an adjustment rate is specified in the Contract; and

3.
Employ others for corrective maintenance and deduct the cost from the Contract amount.

E33-012707

105-1.15 PROJECT COMPLETION.  In the second paragraph, second sentence, delete:

“Subsection 621-3.04” and replace with:  Subsection 618-3.06 and 621-3.04.
In the third paragraph, first sentence, delete:
“Subsection 621-3.04” and replace with:  Subsection 618-3.06 and 621-3.04.

E59-072808

105-1.16 FINAL ACCEPTANCE AND RECORD RETENTION.  Modify the first paragraph, Item 4., after: 

“DOLWD” add: and State Department of Revenue.

E19-063004

Special Provisions

105-1.17 CLAIMS FOR ADJUSTMENT AND DISPUTES.  Add the following:

Appeals to the superior court under AS 36.30.685 must be filed in the Third Judicial District.

CR93-032101

Standard Modification

Add the following Subsection 105-1.18:

105-1.18 RESERVED FOR WARRANTIES.

E33-012707
Special Provision

Add the following Subsection 105-1.19:

105-1.19 INTERIM COMPLETION.  This project includes one interim completion phase.

Interim Completion, Phase I:
Date:
15 June 2010
Work:
Complete all work within the project limits required to place the first 3 ft lift of the surcharge embankment by the interim completion date.

CR1052-110309

SECTION 106

CONTROL OF MATERIAL

Standard Modification

106-1.01 SOURCE OF SUPPLY AND QUALITY REQUIREMENTS.  In fifth paragraph, in two places, remove the text: “Approved Products List” and replace with.  Qualified Products List
E36-012707

Special Provision

Add the following:

Buy America Provision.  Comply with the requirements of 23 CFR 635.410, Buy America Requirements, and submit a completed Material Origin Certificate, Form 25D-60, before award of the Contract.

Steel and iron products, which are incorporated into the work, shall be manufactured in the United States except that minor amounts of steel and iron products of foreign manufacture may be used, provided the aggregate cost of such does not exceed one tenth of one percent (0.001) of the total contract amount, or $2500, whichever is greater.  For the purposes of this paragraph, the cost is the value of the products as they are delivered to the Project including freight.

“Manufactured in the United States” means that all manufacturing processes starting with the initial mixing and melting through the final shaping, welding, and coating process must be undertaken in the United States.  The definition of “manufacturing process” is smelting or any subsequent process that alters the material’s physical form, shape or chemical composition.  These processes include rolling, extruding, machining, bending, grinding, drilling, etc.  The application of coatings, such as epoxy coating, galvanizing, painting or any other coating that protects or enhances the value of steel or iron materials shall also be considered a manufacturing process subject to the “Buy America Requirements.”

Buy America does not apply to raw materials (iron ore), scrap pig iron, and processed, pelletized and reduced iron ore.  It also does not apply to temporary steel items (e.g., temporary sheet piling, temporary bridges, steel scaffolding, and falsework).  Further, it does not apply to materials that remain in place at the Contractor’s convenience (e.g., sheet pilings, and forms).

The North American Free Trade Agreement (NAFTA) does not apply to the Buy America requirement.  There is a specific exemption within NAFTA (article 1001) for grant programs such as the Federal-aid highway program.

When steel and iron products manufactured in the United States are shipped to a foreign country where non-steel or iron products are installed on or in them (e.g., electronic components in a steel cabinet), the steel and iron is considered to meet the requirements of this subsection.

Take whatever steps are necessary to ensure that manufacturing processes for each covered product comply with this provision.  Non-conforming products shall be replaced at no expense to the State.  Failure to comply may also subject the Contractor to default and/or debarment.  False statements may result in criminal penalties prescribed under Title 18 US Code Section 1001 and 1020.

CR13-020705

Standard Modification

106-1.02 MATERIAL SOURCES. 
1.
a.
General.  Within Item a. delete text and replace with:  Utilize Useable Excavation according to subsection 104-1.04 before using material sources listed in subsection 106-1.02.4.  When there is insufficient Useable Excavation furnish additional required materials from sources of the Contractor’s choice, except that the Contractor shall use a mandatory source when identified in the Contract.

4.
Type of Sources.  Replace the first paragraph with the following:  The Contractor shall utilize Useable Excavation according to subsection 104-1.04 before using material sources listed in this subsection.  When there is insufficient Useable Excavation, the Contractor shall furnish additional required materials from sources of the Contractor’s choice, except that the Contractor shall use a mandatory source when identified in the Contract.

When there is insufficient Useable Excavation, the Contractor shall supply additional required material from the following sources:

d.
Available Sources.  Replace the second paragraph with the following:  When the Department furnishes copies of existing boring logs, test results, or other data in its possession concerning Available Sources, the Contractor is responsible for determining the accuracy and completeness of this data, for assumptions the Contractor makes based on this data, and for exploring Available Sources to the Contractor’s satisfaction.

e.
Excluded Material Sources.  Replace the paragraph with the following:  Some material sources may not be considered acceptable regardless of location or ownership.  The bid documents may identify some material sources excluded from use.  The Department reserves the right to exclude a material source or any portion of a material source, at any time after Contract Award that is determined by material testing to be unsuitable for use on the Project.

E24-010106

Add new Subsection 106-1.08:

106-1.08 SUBMITTAL PROCEDURE.  The Contractor shall complete a Submittal Register, and shall submit to the Engineer on forms provided by the Department.  The intent of the Submittal Register is to provide a blueprint for the smooth flow of specified Project document.  The Contractor shall fill it out sequentially by bid Item and allow at least three spaces between bid items.  The Submittal Register shall list working drawings, schedules of work, and other items required to be submitted to the Department by the Contractor including but not limited to Progress Schedule, anticipated dates of material procurement, Construction Phasing Plan, Utility Progress Schedule, Blasting Plan, Mining Plan, annual EEO reports, DBE payment documentation and subcontracts.

The Contractor shall submit materials (product) information to the Engineer for review, as required by the Materials Certification List and the Contract.

The number of copies required for submittals may be included in the specifications for individual bid items.  If the number of copies of a submittal is not otherwise specified, three copies shall be required.  On each sheet submitted to the Department, including working drawings, catalog cuts, manufacturer’s certifications, etc., space shall be provided for Contractor and Department review stamps.

Each copy of each submittal shall include a Submittal Summary sheet.  The Contractor may use forms provided by the Department of a similar form of the Contractor’s choice as approved by the Department.  The Contractor shall sign submittals and submit them to the Engineer.  The Department will review submittals within 30 days after they are received.  The Department will return submittals to the Contractor as either: approved, conditionally approved with the conditions listed, or rejected with the reasons listed.  The Contractor may resubmit a rejected submittal to the Engineer with more information or corrections.  The Department will review resubmittals within 30 days after they are received.

The Contractor shall not order material or use working drawings that have not been approved by the Department.  The Contractor shall be responsible for timely submittals.  Failure by the Department to review submittals within the time given may be the basis for a request for extension of Contract time but not for additional compensation.

Payment for a specific Contract Item will not be made until the Department has received the Submittal Register for all items and approved all required submittals for that specific Contract Item.

When material invoices, freight bills and mill certificates are submitted they shall provide sufficient information for the Engineer to identify the date, company and location of invoice (bill, certificate); Project name and number where material will be incorporated, manufacturer, product number, quantity and cost.

Add the following Subsection 106-1.09:

106-1.09 RESERVED.
E34-012707
SECTION 107

LEGAL RELATIONS & RESPONSIBILITY TO PUBLIC

Special Provisions

107-1.02 PERMITS, LICENSES, AND TAXES.  Add the following:

Obtain a written statement from the State Historic Preservation Officer stating that material disposal, extraction, stockpiling or staging, on off project site, is not expected to impact cultural resources.  The State Historic Preservation Officer is with the Department of Natural Resources in Anchorage, and may be contacted at (907) 269-8715.  If  cultural resources are discovered during construction activities, stop work at that site and notify the Engineer.

Provide a wetland specialist able to conduct wetlands determinations and delineations according to the Corps of Engineers 1987 Wetland Delineation Manual, and the Regional Supplement to the Corps of Engineers Wetland Delineations Manual (Alaska Region, Version 2.0, September 2007).  The wetland specialist shall conduct the determination and delineations of sites outside the project limits or not previously permitted, impacted by the Contractor's operations.  These delineations will be subject to Corps of Engineers approval.

Provide the Engineer a copy of permits or clearances received before using sites outside the project limits.  Additionally, provide the Engineer a written statement that permits or clearances have been obtained.  Also, provide a written statement to the Engineer listing agencies or offices contacted that responded that no additional action is required.

Add the following:

The Department has received the following permits on the Contractor’s behalf:

1.
Alaska Department of Fish and Game - Fish Habitat Permit
2.
Army Corps of Engineers - 404 (Wetlands) Individual Permit
3.
Alaska Department of Environmental Conservation - Water Quality Certification Waiver for Section 401 of the Clean Water Act.

4.
Alaska Department of Environmental Conservation Water Quality - Certificate of Reasonable Assurance.

5.
Alaska Coastal Management Plan - Determination of Consistency.

6.
Dillingham Land Use Permit

7.
City of Dillingham Floodplain Development Permit

8.
SHPO Memorandum of Agreement

Permits are included in Appendix B.
Provide information to comply with the Alaska Department of Environmental Conservation (ADEC) Alaska Pollutant Discharge Elimination System (APDES) Storm Water Construction General Permit for Discharges from Large and Small Construction Activities.  Refer to Section 641, Erosion, Sediment, and Pollution Control for permit requirements.
Standard Modification
107-1.05 FEDERAL AID PROVISIONS.  Add the following after Monthly Employment Reports on ARRA projects:

Form 25D-55H Required Contract Provisions for Federal-Aid (FHWA) Construction Contracts.  The FHWA no longer requires the Contractor to fill out FHWA Form 47, Statement of Materials and Labor Used By Contractors on Highway Construction Involving Federal Funds.  Section VI Records of Materials, Supplies and Labor of Form 25D-55H is no longer applicable to highway construction contracts.

Title VI Requirements.  During the performance of this Contract, the Contractor, for itself, its assignees, and successors in interest (hereinafter referred to as the "Contractor") agrees as follows:

(1)
Compliance with Regulations:  The Contractor shall comply with the Regulation relative to nondiscrimination in Federally-assisted programs of the Department of Transportation (hereinafter, "DOT") title 49, Code of Federal Regulations, Part 21, and the Federal Highway Administration (hereinafter "FHWA") Title 23, Code of Federal Regulations, Part 200 as they may be amended from time to time, (hereinafter referred to as the Regulations), which are herein incorporated by reference and made a part of this Contract.
(2)
Nondiscrimination:  The Contractor, with regard to the work performed by it during the contract, shall not discriminate on the grounds of race, color, or national origin, sex, age, and disability/handicap in the selection and retention of subcontractors, including procurements of materials and leases of equipment.  The Contractor shall not participate either directly or indirectly in the discrimination prohibited by 49 CFR, Section 21.5 of the regulations, including employment practices when the Contract covers a program set forth in Appendix B of the Regulations.

(3)
Solicitation for Subcontractors, Including Procurements of Materials and Equipment:  In all solicitations either by competitive bidding or negotiation made by the Contractor for work to be performed under a subcontract, including procurements of materials or leases of equipment, each potential subcontractor or supplier shall be notified by the Contractor of the Contractor's obligations under this Contract and the Regulations relative to nondiscrimination on the grounds of race, color, or national origin, sex, age, and disability/handicap.

(4)
Information and Reports:  The Contractor shall provide all information and reports required by the Regulations or directives issued pursuant thereto, and shall permit access to its books, records, accounts, other sources of information, and its facilities as may be determined by the DOT&PF or the FHWA to be pertinent to ascertain compliance with such Regulations, orders and instructions.  Where any information required of a Contractor is in the exclusive possession of another who fails or refuses to furnish this information the Contractor shall so certify to the DOT&PF, or the FHWA as appropriate, and shall set forth what efforts it has made to obtain the information.

(5)
Sanctions for Noncompliance:  In the event of the Contractor's noncompliance with the nondiscrimination provisions of this Contract, the DOT&PF shall impose such contract sanctions as it or the FHWA may determine to be appropriate, including, but not limited to:

(a)
withholding of payments to the Contractor under the Contract until the Contractor complies, and/or

(b)
cancellation, termination, or suspension of the Contract, in whole or in part.

(6)
Incorporation of Provisions:  The Contractor shall include the provisions of paragraphs (1) through (6) in every subcontract, including procurements of materials and leases of equipment, unless exempt by the Regulations, or directives issued pursuant thereto.

The Contractor shall take such action with respect to any subcontract or procurement as the DOT&PF or the FHWA may direct as a means of enforcing such provisions including sanctions for non-compliance:  Provided, however, that in the event a Contractor becomes involved in, or is threatened with, litigation with a subcontractor or supplier as a result of such direction, the Contractor may request the DOT&PF to enter into such litigation to protect the interests of the DOT&PF, and, in addition, the Contractor may request the United states to enter into such litigation to protect the interests of the United States.

E66-101309

Special Provisions

Add the following after paragraph two:

Monthly Employment Reports.  Submit Monthly Employment Reports on Form 25D-1589.  The Contractor shall submit both a hard copy with signed certification statement, and an electronic file copy in excel spreadsheet format, to the Engineer.

Each Monthly Employment Report is due at 5:00 pm five calendar days after the last Friday of the reporting month.
For each occurrence where a Monthly Employment Report is not submitted on or before the due date, the Department will deduct liquidated damages from the monies owed the Contractor in the amount of twenty-five hundred dollars ($2,500).  In addition to any damages for failure to report on-time, the Department will withhold one hundred percent (100%) of payment for all progress payments due the Contractor, until all Monthly Employment Reports which are due but have not been submitted are complete and delivered to the Project Engineer.  No interest will be paid on amounts withheld due to Contractor’s failure to submit Monthly Employment Reports on time and as required in this subsection.

Submit Monthly Employment Reports that include:

(
Contractor’s name and address.

(
Reported Month:  mm/yyyy.

(
Certification Statement:

“Any intentional misrepresentation or omission made in connection with the attached Monthly Employment Report may be cause for suspension, a determination of non-responsibility on future bids, and may be cause for revocation of award, default, or debarment.  The person or entity making the false statement or omission is subject to any and all civil and criminal penalties available pursuant to applicable state and federal law.

I certify the information contained in the attached Monthly Employment Report is true, correct, and complete.  (Signature and printed name of the person preparing the Monthly Employment Report, and Date)”
Each month the Contractor shall provide all information required by the Form 25D-1589.  Each form   25D-1589 Monthly Employment Report shall include:

(
Report Month:  The month and year covered by the report, as mm/yyyy.  The reporting month includes the Saturday following the last Friday of the preceding month to and including the last Friday of the reporting month.
(
Contracting Agency:  “State”
(
Federal-Aid Project Number:  The federal-aid project number included on the title sheet of the plans.

(
State Project Number:  The AKSAS project number included on the title sheet of the plans.

(
Project Location:  “Alaska”
(
Contractor Name and Address:  The name and address of the Contractor, including street address, city, state, and zip code.

(
Contractor DUNS Number:  The Contractor’s unique nine-digit number issued by Dun & Bradstreet.  Followed by the optional 4 digit DUNS Plus number.

(
Employment Data:  The Contractor shall report the direct, on-the-project jobs for their workforce and the workforce of all subcontractors, lower tier subcontractors, and owner-operators active during the reporting month.  These jobs include all workers actively engaged in work on the jobsite or actively engaged in work directly related to the project occurring in the project office, in the home office or telework from a home or other alternative office location.  This also includes any engineering personnel, inspectors, sampling and testing technicians, and lab technicians performing work directly in support of the project.  This does not include material fabricator’s material suppliers such as steel culverts, guardrail and does not include engineering personnel, inspectors, sampling and testing technicians, and lab technicians employed by the Department or the Department’s consultant.  The form requests specifically:

○
Subcontractor Name:  The name of each subcontractor, lower tier subcontractor, and owner-operator that was active on the project for the reporting month.
○
Employees:  The number of project employees on the Contractor’s workforce each month, and the number of project employees for each of the active subcontractors, lower tier subcontractors, and owner-operators for the reporting month.  Do not include material suppliers.
○
Hours:  The total hours on the specified project for all employees reported on the Contractor’s project workforce that month, and the total hours for all project employees reported for each of the active subcontractors, lower tier subcontractors, and owner-operators that month.
○
Payroll:  The total dollar amount of wages paid by the Contractor that month for employees on the project, and the total dollar amount of wages paid by each of the active subcontractors, lower tier subcontractors, and owner-operators that month.  Payroll includes wages only, and does not include overhead or indirect costs.

(
Prepared by:

○
Name:  The person responsible for preparation of the form and their job title.

○
Date:  The date that the Contractor completed the employment form.  Reported as mm/dd/yyy.

ARRA Required Contract Provisions.  Section 902 of the American Recovery and Reinvestment Act (ARRA) of 2009 requires that each contract awarded using ARRA funds must include a provision that provides the U.S. Comptroller General and his representatives with the authority to:

(1)
examine any records of the contractor or any of its subcontractors, or any State or local agency administering such contract, that directly pertain to, and involve transactions relating to, the contract or subcontract; and

(2)
interview any officer or employee of the contractor or any of its subcontractors, or of any State or local government agency administering the contract, regarding such transactions.

Accordingly, the Comptroller General and his representatives shall have the authority and rights as provided under Section 902 of the ARRA with respect to this contract, which is funded with funds made available under the ARRA.  Section 902 further states that nothing in this section shall be interpreted to limit or restrict in any way any existing authority of the Comptroller General.

Section 1515(a) of the ARRA provides authority for any representatives of the Inspector General to examine any records or interview any employee or officers working on this contract.  The contractor is advised that representatives of the inspector general have the authority to examine any record and interview any employee or officer of the contractor, its subcontractors, or other firms working on this contract.  Section 1515(b) further provides that nothing in this section shall be interpreted to limit or restrict in any way any existing authority of the Comptroller General.

The Contractor shall insert, in each subcontract, all of the stipulations contained in these ARRA Required Contract Provisions, and further require their inclusion in any lower tier subcontract or purchase order that may in turn be made.  The ARRA Required Contract Provisions shall not be incorporated by reference in any case.  The prime contractor shall be responsible for compliance by any subcontractor, lower tier subcontractor, and owner-operator, with these ARRA Required Contract Provisions
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	MONTHLY EMPLOYMENT REPORT, FORM 25D-1589 

	AMERICAN RECOVERY AND REINVESTMENT ACT

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	1. Report Month: (mm/yyyy)
	2. Contracting Agency

	 
	 

	3. Federal-Aid Project Number
	4. State Project Number or ID Number
	5. Project Location: State, County, or Federal Region

	 
	 
	 
	 
	 
	 
	 
	
	
	 
	 

	 
	 
	 

	6. CONTRACTOR NAME AND ADDRESS
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	Address:
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	State:
	 
	Zip:
	 

	7. Contractor/Subcontractor DUNS Number:
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	8. Employment Data

	 
	 
	 
	 
	 
	 
	EMPLOYEES
	HOURS
	PAYROLL

	Prime Contractor Direct, On-Project Jobs (see guidance for definitions)
	 
	 
	 

	Subcontractor Direct, On-Project Jobs
	 
	 
	 

	Subcontractor Name 
	 
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	Prime and Subcontractor Totals
	0
	0
	0.00

	 
	
	
	
	
	
	
	
	
	
	 

	9. PREPARED BY CEO or Payroll Official:
	 

	Any intentional misrepresentation or omission made in connection with the attached Monthly Employment Report may be

	cause for suspension, a determination of non-responsibility on future bids, and may be cause for revocation of award, default, or 

	debarment. The person or entity making the false statement or omission is subject to any and all civil and criminal penalties

	available pursuant to applicable state and federal law.
	
	
	
	
	
	 

	 
	
	
	
	
	
	
	
	
	
	 

	I certify the information contained in the attached Monthly Employment Report is true, correct, and complete.  

	Signature:
	 
	Title:
	 

	Name:
	 
	Date:
	 

	 

	 
	 
	 
	
	
	
	
	
	
	Form 25D-1589 (Rev. 3-25)


Special Provision
107-1.07 ARCHAEOLOGICAL OR HISTORICAL DISCOVERIES.  

Change the first sentence to the following:

When operations encounters historic or prehistoric artifacts, burials, remains of dwelling sites, paleontological remains, (shell heaps, land or sea mammal bones or tusks, or other items of historical significance), cease operations immediately and notify the Engineer.

107‑1.11 PROTECTION AND RESTORATION OF PROPERTY AND LANDSCAPE.

Add the following:

If water is required for a construction purpose from a nonmunicipal water source, obtain a Temporary Water Use Permit from the Water Resource Manager, and provide a copy to the Engineer. The Water Resource Manager is with the Department of Natural Resources in Anchorage and may be contacted at (907) 269-8645.

CR7-052902

Standard Modification

Add the following paragraphs:

7.
Restoring Areas.  Areas used by the Contractor, including haul routes, shall be restored to their original condition after the Contractor’s operations are completed.  The original condition of an area shall be determined as follows:  Before beginning operations, the Engineer and the Contractor shall inspect each area and haul route that will be used by the Contractor and take photographs to document their condition.  After construction operations are completed, the condition of each area and haul route will be compared to the earlier photographs.  Before demobilization the Contractor shall repair damages attributed to its operations.  The Contractor agrees that costs associated with repairs shall be subsidiary to other items of work and will not be paid for directly.

8.
Material Disposal Sites.  Offsite disposal areas may be at locations of the Contractor’s choice, provided the Contractor obtains from the owner of such land written permission for such dumping and a waiver of all claims against the State for any damage to such land which may result there from, together with permits required by law for such dumping.  A copy of such permission, waiver of claims, and permits shall be filed with the Engineer before beginning work on private property.  The Contractor’s selected disposal sites shall also be inspected and approved by the Engineer before use of the sites.

E35-012707
Special Provisions

Add the following:

9.
Introduction of Invasive Weed Species.  The Contractor shall make all reasonable efforts to not introduce invasive weed species.  As a minimum, Contractor:
a.
Clean, pressure wash at a minimum, all wheeled or track construction equipment removing all soil and debris.  Clean equipment before loading for transport (by truck, rail, barge, or other) to the project site.
10.
Bird Nest Investigation.  

A Bird Nest Investigation and Report shall be conducted by a biologist, qualified to identify bird species and approved by the USFWS Migratory Bird Management Section.  Where ground disturbing activity will occur, investigate for the presence of birds and nests.  For two consecutive days, each morning and evening, note the vegetation type, weather, approximate wind speed, nests that are found and the bird species.  When birds or birds and nests are discovered, observe them from the greatest distance that will allow identification.  Photograph the birds and their surroundings to provide greater certainty of the species and habitat.  Identify the species as able; where unable to identify the species provide additional photographs with clear distinction of features for later expert review.  Before leaving the project site, confirm the clarity of the photographs.  When the clarity of a photograph is poor, attempt to attain additional photos before leaving the project site.

Submit a letter report to the Engineer.  Include a description of the birds observed, the bird nests and approximate number, the bird activities and times spotted.  Include each days date; describe the vegetation, each day’s weather (wind speed, sunny, overcast, raining, temperature) and the times of observation.  Include the field notes and photographs, including descriptions.

Do not proceed with ground disturbing activities until the letter report is approved by the Engineer.  When birds and or nests are discovered, the Engineer will provide directions.

Special Provisions

Add the following subsection:

107-1.21 FEDERAL AFFIRMATIVE ACTION.  The Federal Equal Employment Opportunity, Disadvantaged Business Enterprise, and On-the-Job Training affirmative action program requirements that are applicable to this Contract are contained in the project Special Provisions and Contract Forms, and may include:

Disadvantaged Business Enterprise (DBE) Program
Section 120

Training Program
Section 645

Federal EEO Bid Conditions
Form 25A 301

EEO-1 Certification
Form 25A 304

DBE Subcontractable Items
Form 25A 324

ADOT&PF Training Program Request
Form 25A 310

Training Utilization Report
Form 25A 311

Contact Report
Form 25A 321A

DBE Utilization Report
Form 25A 325C

Summary of Good Faith Effort Documentation
Form 25A 332A

Required Contract Provisions, Federal-Aid Contracts
Form 25D 55

In addition to the sanctions provided in the above references, non-compliance with these requirements is grounds for withholding of progress payments.
S80-012202
107-1.22 ENVIRONMENTAL CONSERVATION.  
SECTION 108

PROSECUTION & PROGRESS

Special Provision

108-1.01 SUBLETTING OF CONTRACT.  Delete paragraph four and replace with the following:

Submit the Contractor Self Certification for Subcontractors and Lower Tier Subcontractors, Form 25D-042, before the Contractor or a subcontractor sublets any portion of the Contract.  The certification will be accepted by the Department in lieu of written approval of subcontracts.  The Department maintains the authority to review subcontracts, require prior written approval of subcontracts, and to deny permission to sublet work.  The Department may penalize the Contractor for false statements or omissions made in connection with Form 25D-042.

1.
The Contractor shall ensure the following for each subcontract (agreement):

a.
The Department is furnished with one completed Contractor Self Certification, Form 25D-042, and two copies of the subcontract signed by both parties and including item descriptions and prices of subcontracted work before the subcontracted work begins;

b.
The subcontractors have submitted a Bidder Registration, Form 25D-6;

c.
The required prompt payment provisions of AS 36.90.210, as well as other items listed in form 25D-042, are included in the subcontracts;

d.
The subcontractors pay current prevailing rate of wages according to subsection 107-1.04 and file certified payrolls with the Engineer and DOLWD for work performed on the project; and

e.
Upon receipt of a request for more information regarding subcontracts, the requested information is provided to the Department within 5 calendar days.

CR57-010208

Special Provisions

108-1.03 PROSECUTION AND PROGRESS.  Delete the last sentence of the first paragraph and substitute the following:

Submit the following at the Preconstruction Conference:

Delete the last sentence of the first paragraph in Item 1. A progress schedule, and substitute the following:

1.
A Critical Path Method (CPM) Schedule is required, in a format acceptable to the Engineer, showing the order the work will be carried out and the contemplated dates the Contractor, subcontractors, and utility companies will start and finish each of the salient features of the work, including scheduled periods of shutdown.  Indicate anticipated periods of multiple shift work in the CPM Schedule.  Revise the proposed CPM Schedule promptly.  Promptly submit a revised CPM Schedule if there are substantial changes to the schedule, or upon request of the Engineer.

CR261-121302
108-1.07 FAILURE TO COMPLETE ON TIME.  Delete the first sentence of the first paragraph and substitute the following:

For each calendar day that the work remains incomplete after the expiration of the contract time or the interim completion dates as set forth in Subsection 105-1.19 Interim Completion, the liquidated damages per day given in the table below shall be deducted from any monies due the Contractor.

Delete Table 108-1 and replace with:

TABLE 108-1

DAILY CHARGE FOR LIQUIDATED DAMAGES

FOR EACH CALENDAR DAY OF DELAY

	Completion Date
	Daily Charge

	1st Interim Completion Date
	$1,250

	Contract Completion Date
	$3,000


CR1081-110309

SECTION 109

MEASUREMENT AND PAYMENT

Special Provisions

109-1.02 MEASUREMENT OF QUANTITIES.  Under substitute Electronic Computerized Weighing system Item (1) add the following to the end of the first sentence:

“, CD, or a USB device.”

109-1.05 COMPENSATION FOR EXTRA WORK ON TIME AND MATERIALS BASIS.  Under Item 3.  Equipment, Item a. add the following to the second paragraph:

The rental rate area adjustment factors for this project shall be as specified on the adjustment maps for the Alaska – South Region.
CR14-043105

Standard Modification

109-1.08 FINAL PAYMENT.  Add the following sentence to the first paragraph:

The Department will not process the final estimate until the Contractor completes Items 1 through 4 in the first paragraph of Subsection 105-1.16.

E11-063004
Special Provisions

Add the following Section:

SECTION 120

DISADVANTAGED BUSINESS ENTERPRISE (DBE) PROGRAM

120-1.01 DESCRIPTION.  The work consists of providing Disadvantaged Business Enterprises (DBEs), as defined in Title 49, CFR (Code of Federal Regulations), Part 26, with the opportunity to participate on an equitable basis with other contractors in the performance of contracts financed in whole, or in part, with federal funds.  The Contractor or subcontractor shall not discriminate on the basis of race, color, national origin, or sex in the performance of this contract.  Carry out applicable requirements of 49 CFR Part 26 in the award and administration of USDOT assisted contracts.

120-1.02 INTERPRETATION.  It is the intent of this section to implement the requirements of 49 CFR, Part 26, and the Department's federally approved DBE Program.

120-1.03 ESSENTIAL CONTRACT PROVISION.  Failure to comply with the provisions of this section will be considered a material breach of contract, which may result in the termination of this contract or such other remedy as the Department deems appropriate.  The Department also considers failure to comply with this section to be so serious as to justify debarment action as provided in AS 36.30.640(4).

120-1.04 DEFINITIONS AND TERMS.  The following definitions will apply.

1.
Broker.  A DBE certified by the Department that arranges for the delivery or provision of creditable materials, supplies, equipment, transportation/hauling, insurance, bonding, etc., within its certified category, that is necessary for the completion of the project.  A broker of materials certified in a supply category must be responsible for scheduling the delivery of materials and fully responsible for ensuring that the materials meet specifications before credit will be given.

2.
Commercially Useful Function (CUF).  The execution of the work of the Contract by a DBE carrying out its responsibilities by actually performing, managing, and supervising the work involved using its own employees and equipment.  The DBE shall be responsible, with respect to materials and supplies used on the Contract, for negotiating price, determining quality and quantity, ordering the material, and installing (where applicable) and paying for the material itself.  To determine whether a DBE is performing a commercially useful function, an evaluation of the amount of work subcontracted, industry practices, whether the amount the firm is to be paid under the Contract is commensurate with the work it is actually performing and the DBE credit claimed for its performance of the work. Other relevant factors will be considered.  The determination of CUF is made by the Engineer after evaluating the way in which the work was performed during the execution of the Contract.

3.
Disadvantaged Business Enterprise (DBE).  An enterprise which is a for-profit small business concern

a.
that is at least 51 percent owned by one or more individuals who are both socially and economically disadvantaged or, in the case of a corporation, in which 51 percent of the stock is owned by one or more such individuals;

b.
whose management and daily business operations are controlled by one or more of the socially and economically disadvantaged individuals who own it; and

c.
has been certified by the Department in accordance with 49 CFR, Part 26.

4.
DBE Key Employee. Permanent employees identified by the DBE owner in its certification file in the Department Civil Rights Office.

5.
DBE Utilization Goal.  The percent of work to be performed by certified DBEs that is established by the Department and specified in the Contract. 

6.
Good Faith Efforts.  Efforts by the bidder or Contractor to achieve a DBE goal or other requirement of 49 CFR Part 26, by their scope, intensity, and appropriateness to the objective, that can reasonably be expected to fulfill the program requirement.

7.
Manufacturer.  A DBE certified by the Department in a supply category that changes the shape, form, or composition of original material in some way and then provides that altered material to the project and to the general public or the construction industry at large on a regular basis.

8.
Notification.  For purposes of soliciting DBE participation on a project and to count toward a Contractor’s Good Faith Efforts, notification shall be by letter or fax transmission, with a return receipt requested or successful transmission report. Telephonic contact with a DBE may be allowed, however it shall be based on the ability of Civil Rights staff to independently verify this contact.

9.
Regular Dealer.  A DBE certified by the Department in a supply category that 

a.
maintains an in-house inventory on a regular basis of the particular product provided to this project; and

b.
keeps an inventory in an amount appropriate for the type of work using that product; and 

c.
offers that inventory for sale to the general public or construction industry at large (private and public sectors), not just supplied as needed on a project by project basis during the construction season, except where the product requires special or heavy equipment for delivery and the DBE possesses and operates this equipment on a regular basis throughout the construction season in order to deliver the product to the general public or construction industry at large.  If the distribution equipment is rented or leased, it must be on a repetitive, seasonal basis; and may additionally 

d.
fabricate (assembles large components) for use on a construction project, consistent with standard industry practice, for delivery to the project. 

120-2.01 UTILIZATION GOAL.  The DBE Utilization Goal for this contract is shown on Form 25A324 (DBE Subcontractable Items) as a percentage of the total basic bid amount.  A DBE may be considered creditable towards meeting the DBE Utilization Goal at time of Contract award, if the DBE is certified by the Department in a category covering the CUF to be performed at the time of listing on Form 25A325C (DBE Utilization Report).

A bidder shall demonstrate the ability to meet the DBE Utilization Goal or perform and document all of the required Good Faith Efforts under Subsection 120-3.02 in order to be eligible for award of this Contract.

If the quantity of work of a bid item involving a DBE firm is reduced by the Department, the DBE Utilization Goal on Form 25A325C will be reduced proportionately.

120-3.01 DETERMINATION OF COMPLIANCE.
1.
Phase I - Bid.  Each bidder must register with the Civil Rights Office annually in accordance with §§26.11 & 26.53(b)(2)(iv) of 49 CFR, Part 26.  No contract may be awarded to a bidder that is not registered.

2.
Phase II - Award.  The apparent low bidder will provide the following within 15 days of receipt of notice of intent to award: 

a.
Written DBE Commitment.  Written commitments from DBEs to be used on the project. The written commitment shall contain the following information:

(1)
A description of the work that each DBE will perform;

(2)
The dollar amount of participation by the DBE firm;

(3)
Written documentation of the bidder/offeror’s commitment to use a DBE subcontractor whose participation it submits to meet a contract goal; and

(4)
Written confirmation from the DBE that it is participating in the contract as provided in the prime Contractor’s commitment.

b.
DBE Utilization Report.  Form 25A325C listing the certified DBEs to be used to meet the DBE Utilization Goal.

c.
Good Faith Effort Documentation.  Summary of Good Faith Effort Documentation (Form 25A332A and attachments) and DBE Contact Reports (Form 25A321A) if the Contractor submits less DBE utilization on Form 25A325C than is required to meet the DBE Utilization Goal.  If accepted by the Department, this lower DBE utilization becomes the new DBE Utilization Goal. If the bidder cannot demonstrate the ability to meet the DBE Utilization Goal, and cannot document the minimum required Good Faith Efforts (as outlined in Subsection 120-3.02 below), the Contracting Officer will determine the bidder to be not responsible.

3.
Phase III - Construction.
a.
Designation of DBE/EEO Officer.  At the preconstruction conference, submit, in writing, the designation of a DBE/EEO officer.

b.
DBE Creditable Work.  The CUF work items and creditable dollar amounts shown for a DBE on the DBE Utilization Report (Form 25A325C) shall be included in any subcontract, purchase order or service agreement with that DBE.

c.
DBE Replacement.  If a DBE replacement is approved by the Engineer, replace the DBE with another DBE for the same work in order to fulfill its commitment under the DBE Utilization Goal.  In the event the Contractor cannot obtain replacement DBE participation, the Engineer may adjust the DBE Utilization Goal if, in the opinion of the Engineer and the Civil Rights Office, both of the following criteria have been met:

(1)
The Contractor has not committed any discriminatory practice in its exercise of good business judgment to replace a DBE.

(2)
If the Contractor is unable to find replacement DBE participation and has adequately performed and documented the Good Faith Effort expended in accordance with Subsection 120-3.02.

d.
DBE Utilization Goal.  The DBE Utilization Goal will be adjusted to reflect only that amount of the DBE's work that cannot be replaced.

120-3.02 GOOD FAITH EFFORT.

1.
Good Faith Effort Criteria.  The Contracting Officer will use the following criteria to judge if the bidder, who has not met the DBE Utilization Goal, has demonstrated sufficient Good Faith Effort to be eligible for award of the contract.

Failure by the bidder to perform and document the following actions constitutes insufficient Good Faith Effort.

a.
Consideration of all subcontractable items.  The bidder shall, at a minimum, seek DBE participation for each of the subcontractable items upon which the DBE goal was established as identified by the Department (on Form 25A324) prior to bid opening.  It is the bidder’s responsibility to make the work listed on the subcontractable items list available to DBE firms, to facilitate DBE participation. 

b.
If the bidder cannot achieve the DBE Utilization Goal using the list of available DBE firms based on the subcontractable items list, then the bidder may consider other items that could be subcontracted to DBEs.

c.
Notification to all active DBEs listed for a given region in the Department's most current DBE Directory at least 7 calendar days prior to bid opening.  The bidder must give the DBEs no less than 5 days to respond.  The bidder may reject DBE quotes received after the deadline.  Such a deadline for bid submission by DBEs will be consistently applied.  DBEs certified to perform work items identified on Form 25A324 must be contacted to solicit their interest in participating in the execution of work with the Contractor.  Each contact with a DBE firm will be logged on a Contact Report (Form 25A321A).

d.
Non-competitive DBE quotes may be rejected by the bidder.  Allegations of non-competitive DBE quotes must be documented and verifiable.  A DBE quote that is more than 10 percent higher than the accepted non-DBE quote will be deemed non-competitive, provided the DBE and non-DBE subcontractor quotes are for the exact same work or service.  Bidders must have a non-DBE subcontractor quote for comparison purposes.  Such evidence shall be provided in support of the bidder’s allegation.  Where the bidder rejects a DBE quote as being non-competitive under this condition, the work must be performed by the non-DBE subcontractor and payments received by the non-DBE subcontractor during the execution of the Contract shall be consistent with the non-DBE's accepted quote. This does not preclude increases as a result of Change documents issued by the Department.

e.
Provision of assistance to DBEs who need help in obtaining information about bonding or insurance required by the bidder.

f.
Provision of assistance to DBEs who need help in obtaining information about securing equipment, supplies, materials, or related assistance or services.

g.
Providing prospective DBEs with adequate information about the requirements of the Contract regarding the specific item of work or service sought from the DBE.

h.
Follow-up of initial notifications by contacting DBEs to determine whether or not they will be bidding.  Failure to submit a bid by the project bid opening or deadline by the bidder is de facto evidence of the DBE’s lack of interest in bidding.  Documentation of follow-up contacts shall be logged on the Contact Report (Form 25A321A). 

i.
Items c through h will be utilized to evaluate any request from the Contractor for a reduction in the DBE Utilization Goal due to the default or decertification of a DBE and the Contractor's subsequent inability to obtain additional DBE participation.

2.
Administrative Reconsideration.  Under the provisions of 49 CFR. Part 26.53(d), if it is determined that the apparent successful bidder has failed to meet the requirements of this subsection, the bidder must indicate whether they would like an opportunity for administrative reconsideration.  The bidder must exercise such an opportunity within 3 calendar days of notification it has failed to meet the requirements of this subsection. As part of this reconsideration, the bidder must provide written documentation or argument concerning the issue of whether it met the goal or made adequate good faith efforts to do so.

a.
The decision on reconsideration will be made by the DBE Liaison Officer. 

b.
The bidder will have the opportunity to meet in person with the DBE Liaison Officer to discuss the issue of whether it met the goal or made adequate good faith efforts to do so.  If a meeting is desired, the bidder must be ready, willing and able to meet with the DBE Liaison Officer within 4 days of notification that it has failed to meet the requirements of this subsection.

c.
The DBE Liaison Officer will render a written decision on reconsideration and provide notification to the bidder.  The written decision will explain the basis for finding that the bidder did or did not meet the goal or make adequate good faith efforts to do so. 

d.
The result of the reconsideration process is not administratively appeal able to US DOT.

120-3.03 COMMERCIALLY USEFUL FUNCTION (CUF).

1.
Creditable Work.  Measurement of attainment of the DBE Utilization Goal will be based upon the actual amount of money received by the DBEs for creditable CUF work on this project as determined by the Engineer in accordance with this Section.  CUF is limited to that of a:

a.
regular dealer; 

b.
manufacturer;

c.
broker; 

d.
subcontractor; 

e.
joint-venture; or

f.
prime contractor.

2.
Determination of Commercially Useful Function.  In order for the CUF work of the DBE to be credited toward the goal, the Contractor will ensure the following requirements are met:

a.
The CUF performed by a DBE certified in a supply category will be evaluated by the Engineer to determine whether the DBE performed as either a broker, regular dealer, or manufacturer of the product provided to this project. 

b.
A DBE trucking firm certified and performing work in a transportation/hauling category is restricted to credit for work performed with its own trucks and personnel certified with the CRO prior to submitting a bid to a contractor for DBE trucking.  The DBE trucking firm must demonstrate that it owns all trucks (proof of title and/or registration) to be credited for work and that all operators are employed by the DBE trucking firm.  A DBE trucking firm that does not certify its trucks and personnel that it employs on a job will be considered a broker of trucking services and limited to credit for a broker.  (This does not effect the CUF of that same firm, when performance includes the hauling of materials for that work.)

c.
The DBE is certified in the appropriate category at the time of

1)
the Engineer's approval of the DBE subcontract, consistent with the written DBE commitment; and

2)
the issuance of a purchase order or service agreement by the Contractor to a DBE performing as either a manufacturer, regular dealer, or broker (with a copy to the Engineer).

d.
The Contractor will receive credit for the CUF performed by DBEs as provided in this Section.  Contractors are encouraged to contact the Engineer in advance of the execution of the DBE's work or provision of goods or services regarding CUF and potential DBE credit.

e.
The DBE may perform work in categories for which it is not certified, but only work performed in the DBE's certified category meeting the CUF criteria may be credited toward the DBE Utilization Goal.

f.
The work of the DBE firm must meet the following criteria when determining when CUF is being performed by the DBE: 

(1)
The work performed will be necessary and useful work required for the execution of the Contract.

(2)
The scope of work will be distinct and identifiable with specific contract items of work, bonding, or insurance requirements.

(3)
The work will be performed, controlled, managed, and supervised by employees normally employed by and under the control of the certified DBE.  The work will be performed with the DBE’s own equipment. Either the DBE owner or DBE key employee will be at the work site and responsible for the work.

(4)
The manner in which the work is sublet or performed will conform to standard, statewide industry practice within Alaska, as determined by the Department.  The work or provision of goods or services will have a market outside of the DBE program (must also be performed by non-DBE firms within the Alaskan construction industry).  Otherwise, the work or service will be deemed an unnecessary step in the contracting or purchasing process and no DBE credit will be allowed.

There will be no DBE credit for lower-tier non-DBE subcontract work.

(5)
The cost of the goods and services will be reasonable and competitive with the cost of the goods and services outside the DBE program within Alaska.  Materials or supplies needed as a regular course of the Contractor's operations such as fuel, maintenance, office facilities, portable bathrooms, etc. are not creditable.

The cost of materials actually incorporated into the project by a DBE subcontractor is creditable toward the DBE goal only if the DBE is responsible for ordering and scheduling the delivery of creditable materials and fully responsible for ensuring that the materials meet specifications. 

(6)
Subcontract work, with the exception of truck hauling, will be sublet by the same unit of measure as is contained in the Bid Schedule unless prior written approval of the Engineer is obtained.

(7)
The DBE will control all business administration, accounting, billing, and payment transactions.  The prime contractor will not perform the business, accounting, billing, and similar functions of the DBE.  The Engineer may, in accordance with AS 36.30.420(b), inspect the offices of the DBE and audit the records of the DBE to assure compliance.

g.
On a monthly basis, report on Form 25A336 (Monthly Summary of DBE Participation) to the Department Civil Rights Office the payments made (canceled checks or bank statements that identify payor, payee, and amount of transfer) for the qualifying work, goods and services provided by DBEs.

3.
Decertification of a DBE.  Should a DBE performing a CUF become decertified during the term of the subcontract, purchase order, or service agreement for reasons beyond the control of and without the fault or negligence of the Contractor, the work remaining under the subcontract, purchase order, or service agreement may be credited toward the DBE Utilization Goal.

Should the DBE be decertified between the time of Contract award and the time of the Engineer's subcontract approval or issuance of a purchase order or service agreement, the work of the decertified firm will not be credited toward the DBE Utilization Goal.  The Contractor must still meet the DBE Utilization Goal by either

a.
withdrawing the subcontract, purchase order or service agreement from the decertified DBE and expending Good Faith Effort (Subsection 120-3.02, items c through h) to replace it with one from a currently certified DBE for that same work or service through subcontractor substitution (Subsection 103-1.01); or

b.
continuing with the subcontract, purchase order or service agreement with the decertified firm and expending Good Faith Effort to find other work not already subcontracted out to DBEs in an amount to meet the DBE Utilization Goal through either 

(1)
increasing the participation of other DBEs on the project;

(2)
documenting Good Faith Efforts (Subsection 120-3.02, items c through h); or

(3)
by a combination of the above.

4.
DBE Rebuttal of a Finding of No CUF.  Consistent with the provisions of 49 CFR, Part 26.55(c)(4)&(5), before the Engineer makes a final finding that no CUF has been performed by a DBE firm the Engineer will coordinate notification of the presumptive finding through the Civil Rights Office to the Contractor, who will notify the DBE firm.

The Engineer, in cooperation with the Civil Rights Office, may determine that the firm is performing a CUF if the rebuttal information convincingly demonstrates the type of work involved and normal industry practices establishes a CUF was performed by the DBE. Under no circumstances shall the Contractor take any action against the DBE firm until the Engineer has made a final determination.  The Engineer’s decisions on CUF matters are not administratively appeal able to US DOT.

120-3.04 DEFAULT OF DBE.  In the event that a DBE firm under contract or to whom a purchase order or similar agreement has been issued defaults on their work for whatever reason, immediately notify the Engineer of the default and the circumstances surrounding the default.

Take immediate steps, without any order or direction from the Engineer, to retain the services of other DBEs to perform the defaulted work.  In the event that the Contractor cannot obtain replacement DBE participation, the Engineer may adjust the DBE Utilization Goal if, in the opinion of the Engineer, the following criteria have been met:

1.
The Contractor was not at fault or negligent in the default and that the circumstances surrounding the default were beyond the control of the Contractor; and 

2.
The Contractor is unable to find replacement DBE participation at the same level of DBE commitment and has adequately performed and documented the Good Faith Effort expended in accordance with items c through h of subsection 120-3.02 for the defaulted work; or

3.
It is too late in the project to provide any real subcontracting opportunities remaining for DBEs.

The DBE Utilization Goal will be adjusted to reflect only that amount of the defaulted DBE's work that cannot be replaced.

120-4.01 METHOD OF MEASUREMENT.  The Contractor will be entitled to count toward the DBE Utilization Goal those monies actually paid to certified DBEs for CUF work performed by the DBE as determined by the Engineer.  The Contractor will receive credit for the utilization of the DBEs, as follows:

1.
Credit for the CUF of a DBE prime contractor is 100 percent of the monies actually paid to the DBE under the contract for creditable work and materials in accordance with 49 CFR 26.55.

2.
Credit for the CUF of a subcontractor is 100 percent of the monies actually paid to the DBE under the subcontract for creditable work and materials.  This shall include DBE trucking firms certified as a subcontractor and not a broker.  Trucks leased from another DBE firm shall also qualify for credit and conforms to the provisions of 49 CFR 26.55(d).

3.
Credit for the CUF of a manufacturer is 100 percent of the monies paid to the DBE for the creditable materials manufactured. 

4.
Credit for the CUF of a regular dealer of a creditable material, product, or supply is 60 percent of its value.  The value will be the actual cost paid to the DBE but will not exceed the bid price for the item. 

5.
Credit for the CUF of a broker performed by a DBE certified in a supply category for providing a creditable material, product or supply is limited to a reasonable brokerage fee.  The brokerage fee will not exceed 5 percent of the cost of the procurement contract for the creditable item.

6.
Credit for the CUF of a broker performed by a DBE certified in the transportation/hauling category for arranging for the delivery of a creditable material, product or supply is limited to a reasonable brokerage fee.  The brokerage fee will not exceed 5 percent of the cost of the hauling subcontract.

7.
Credit for the CUF of a broker performed by a DBE certified in a bonding or insurance category for arranging for the provision of insurance or bonding is limited to a reasonable brokerage fee.  The brokerage fee will not exceed 5 percent of the premium cost.

8.
Credit for the CUF of a joint venture (JV) (either as the prime contractor or as a subcontractor) may not exceed the percent of the DBE's participation in the joint venture agreement, as certified for this project by the Department.  The DBE joint venture partner will be responsible for performing all of the work as delineated in the certified JV agreement.

120-5.01 BASIS OF PAYMENT.  Work under this item is subsidiary to other contract items and no payment will be made for meeting or exceeding the DBE Utilization Goal.

If the Contractor fails to utilize the DBEs listed on Form 25A325C as scheduled or fails to submit required documentation to verify proof of payment or documentation requested by the Department to help in the determination of CUF, the Department will consider this to be unsatisfactory work.  If the Contractor fails to utilize Good Faith Efforts to replace a DBE, regardless of fault (except for subsection 120-3.04 item 3), the Department will also consider this unsatisfactory work.  Unsatisfactory work may result in disqualification of the Contractor from future bidding under subsection 102-1.13 and withholding of progress payments consistent with subsection 109-1.06.

S33-111700
SECTION 201
CLEARING AND GRUBBING
Special Provisions

201-3.01 GENERAL.  Clearing shall not be performed between May 1 and July 15 to avoid impact to nesting migratory birds.
201-3.06 DISPOSAL.  Replace this subsection with the following:
Dispose of all vegetation and debris removed by clearing or grubbing by burning, or other approved methods and at approved locations.  Burning of vegetation and debris is not permitted.
Obtain the property owner's written permission to dispose of vegetation and debris at locations outside the right-of-way limits and a waiver of all claims against the State for any damage to such land which may result.  Obtain all permits required by law for such disposal.  Furnish a copy of such permission, waiver of claims, and permits to the Engineer before commencing work.

201-4.01 METHOD OF MEASUREMENT
1.
Acre.
The area acceptably cleared and/or grubbed, measured horizontally.  Only areas shown on the Plans or staked for clearing and/or grubbing will be measured.

Existing roadways, lakes, ponds, stream beds, or other areas not covered by trees or brush will not be included for measurement.  Other areas that do not require clearing and/or grubbing will be staked.  

CR270-012703
SECTION 202

REMOVAL OF STRUCTURES AND OBSTRUCTIONS
Special Provisions
202-1.01 DESCRIPTION.  Add the following:  This work shall also include the removal of a well house including foundations.  Dillingham utilities will decommission and cap the well.
202-3.01 GENERAL.  Add the following:  The removal of buildings, foundations, and structures shall include removal of utility lines, sidewalks, and other attached appurtenances.  Coordinate with the Dillingham utilities Department.
202-5.01 BASIS OF PAYMENT.  Add the following:

Pay Item 202(1).  This Pay Item also includes the removal of the well house, foundations, utility lines, and other attached appurtenances.

Coordination with the Dillingham Utility Department is incidental to 202 Pay Items.

Acquiring a solid waste disposal permit from DEC will be subsidiary to 202 Pay Items.
SECTION 203
EXCAVATION AND EMBANKMENT
Special Provisions

203-1.01 DESCRIPTION.  Add the following:

This work also includes fabrication, installation, maintenance, and removal of piezometers and settlement platforms as shown in the plans and directed by the Engineer.  The Department will monitor and record the data from the settlement platforms and piezometers.
Adjust existing culverts and new culvert extensions in the surcharge areas to maintain existing drainage flow.
CONSTRUCTION REQUIREMENTS
203-3.01 GENERAL.  Replace the last sentence in the third paragraph with the following:

Prevent disturbing material and vegetation outside of the clearing limits shown on the Plans.
203-3.03 EMBANKMENT CONSTRUCTION.  Add the following:
Where the Plans call for placement of selected material and excavation is required, the existing material may be left in place at the Engineer's discretion if tests determine that it will meet the appropriate selected material requirements.  Reduction in excavation or Borrow quantities, because of this condition, shall not constitute a basis for adjustment in the contract unit prices; except as provided for in Section 104, Scope of Work.
Delete the first sentence of the tenth paragraph and substitute the following:

Place roadway embankment of earth materials in horizontal layers not exceeding 8 inches in thickness measured before compaction.  Each layer of classified material shall have its joint offset from the joint below, longitudinally by 1 foot and transversely by 10 feet.
Delete the first sentence of the last paragraph and replace with:

Use material removed from the temporary surcharge inside the project limits as Selected Material, Type A.

Add the following after the last paragraph:

Furnish the materials, fabricate, install, and maintain the settlement platforms and piezometers as shown in the plans and as directed by the Engineer.  Remove the settlement platforms, and piezometers, and grout solid the remaining pipe and conduit as shown in the plans when directed by the Engineer.
Coordinate the install of the new culvert extensions and the adjustment of the existing extensions with the Engineer.
203-5.01 BASIS OF PAYMENT.   Delete No. 6 in the second paragraph.
Add the following:

The Contract unit price includes furnishing the materials, fabricating, installing, maintenance, removal of settlement platforms and piezometers, removal of conduit and steel pipe and grouting the remaining conduit and steel pipe solid.
All work and materials required to adjust existing culverts and new culvert extensions is subsidiary to the Section 203 Borrow Pay Item.

Asphalt removal and disposal is subsidiary to Pay Item 203(3) Unclassified Excavation.
Pay Item No.
Pay Item
Pay Unit
203(6A)
Borrow, Type A
Ton

203(19A)
Settlement Platform
Each
203(19B)
Piezometers
Each
SECTION 204

STRUCTURE EXCAVATION FOR CONDUITS

AND MINOR STRUCTURES
Special Provisions

204-3.01 CONSTRUCTION REQUIREMENTS.  Add the following after the third paragraph:

Excavation, bedding, backfill, and compaction for culverts outside the roadbed may be visually inspected and approved by the Engineer.

CR204-020608

Standard Modifications

204-3.01 CONSTRUCTION REQUIREMENTS.  In the first sentence of paragraph four, delete:

“bedding and”

E37-012707

SECTION 301

AGGREGATE BASE AND SURFACE COURSE

Special Provisions

301-2.01 MATERIALS.  Add the following after the first sentence:
Recycled asphalt material (RAM) may be substituted for aggregate base course, inch for inch, if the following conditions are met:

1.
RAM shall be crushed or processed to 100 percent by weight passing the 1.5 inch sieve and 95-100 percent by weight passing the 1 inch sieve.

2.
The gradation of the extracted aggregate shall meet the following:

	Sieve
	Percent Passing by Weight

	1 inch
	100

	 3/4 inch
	70-100

	 3/8 inch
	42-90

	 No. 4
	28-78

	 No. 16
	11-54

	 No. 50
	5-34

	 No. 100
	3-22

	 No. 200
	2-12


CR176-012407
301‑3.01 PLACING.  Add the following:

Base course material used for the sidewalk and pathway foundation shall be placed with a "Layton box" or similar equipment capable of providing a specified depth with a uniform surface.

CR26-090189
301-3.03 SHAPING AND COMPACTION.  Add the following:  

If recycled asphalt material is substituted for aggregate base course, the following conditions shall be met:

1.
Density acceptance will be based determined by control strip method ATM 412.  Use a test strip with a vibratory compactor with a minimum dynamic force of 40,000 pounds.  The optimum density will be determined by the Engineer using a nuclear densometer gauge to monitor the test strip.  Adequate water shall be added to aid compaction.

301-5.01 BASIS OF PAYMENT.  Add the following:

If recycled asphalt material is substituted for aggregate base course, it will be paid for as Item 301(1) Aggregate Base Course at the unit price shown on the bid schedule for that item.

CR176-012407
Special Provisions
Replace Section 401 with the following:

SECTION 401

HOT MIX ASPHALT AND SURFACE TREATMENTS

401-1.01 DESCRIPTION. Construct one or more layers of plant-mixed Hot Mix Asphalt (HMA) pavement on an approved surface, to the lines, grades, and depths shown in the Plans.

1.
In this Section, HMA refers to Type I, II, III and IV.

a.
Temporary Asphalt Pavement:  HMA, Type II, Class B, minimum.

b.
Preleveling/Leveling Course:  HMA, Type IV, Class B.

MATERIALS

401-2.01 COMPOSITION OF MIXTURE - JOB MIX DESIGN (JMD). Design the JMD according to the Alaska Test Manual (ATM) 417 using the design requirements of Table 401-1.

TABLE 401-1

hMA Design Requirements

	DESIGN PARAMETERS
	CLASS

“A”
	CLASS

“B”

	HMA (Including Asphalt Cement)

	
Stability, Pounds
	1800 Min.
	1200 min.

	
Flow, 0.01 Inch
	8 – 14
	8 - 16

	
Voids in Total Mix, %
	3 - 5
	3 – 5

	
Compaction, Number of Blows Each Side of Test Specimen
	75
	50

	Asphalt Cement

	
Percent Voids Filled with Asphalt Cement (VFA) 
	65 - 75
	65 - 78

	
Asphalt Cement Content, Min. % @ 4% VTM
	5.0
	5.0

	Dust-Asphalt Ratio*
	0.6 - 1.4
	0.6 - 1.4

	Voids in the Mineral Aggregate (VMA), %, Min.

	
Type I
	12.0
	11.0

	
Type II
	13.0
	12.0

	
Type III, IV
	14.0
	13.0


*Dust-asphalt ratio is the percent of material passing the No. 200 sieve divided by the percent of effective asphalt cement.

The JMD will specify the Target Values (TV) for gradation, the TV for asphalt cement content, the Maximum Specific Gravity (MSG) of the HMA, the additives, and the allowable mixing temperature range.

Target values for gradation in the JMD must be within the broad band limits shown in Table 703-3, for the Type of HMA specified.  For acceptance testing, HMA mixture will have the full tolerances in Table 401-2 applied.  The tolerance limits will apply even if they fall outside the broad band limits shown in Table 703-3, except the tolerance limit of the No. 200 sieve is restricted by the broad band limits.  Tolerance limits will not be applied to the largest sieve specified.

Do not mix HMA produced from different plants for testing or production paving.  HMA from different plants will be rejected.

Submit the following to the Engineer at least 15 days before the production of HMA:

1.
A letter stating the location, size, and type of mixing plant, the proposed gradation for the JMD, gradations for individual stockpiles with supporting process quality control information, and the blend ratio of each aggregate stockpile.  The proposed gradation must meet the requirements of Table 703-3 for each Type of HMA specified in the Contract.

2.
Representative samples of each aggregate (coarse, intermediate, fine, and blend material and mineral filler, if any) in the proportions required for the proposed mix design. Furnish a total of 500 pounds of material.

3.
Five separate 1-gallon samples of the asphalt cement proposed for use in the HMA.  Include name of product, manufacturer, test results of the applicable quality requirements of Subsection 702-2.01, manufacturer's certificate of compliance according to Subsection 106-1.05, a temperature viscosity curve for the asphalt cement or manufacturer's recommended mixing and compaction temperatures, and current Material Safety Data Sheet.

4.
One sample, of at least 1/2 pint, of the anti-strip additive proposed, including name of product, manufacturer, and manufacturer's data sheet, and current Material Safety Data Sheet.

The Engineer will evaluate the material and the proposed gradation using ATM 417 and the requirements of Table 401-1 for the appropriate Type and Class of HMA specified.  The mix, the materials and proposed gradation meeting the specification requirements will become part of the Contract when approved, in writing, by the Engineer.

The Engineer has the option to require further verification of the JMD.  Evaluation of the JMD may be included in the Process Quality Controls, Supplemental Process Quality Controls, Subsection 401-2.05, Test Strip construction.

FAILURE TO MEET SPECIFICATION REQUIREMENTS

Submit a new JMD with changes noted and new samples in the same manner as the original JMD when:

(
The results do not to achieve the requirements specified in Table 401-1

(
The asphalt cement source is changed

(
The source of aggregate, aggregate quality, gradation, or blend ratio is changed

(
The results of a Test Strip do not meet the requirements of the specification – the Engineer may require a new JMD.

Do not produce HMA for production paving and payment before the Engineer provides written approval of the JMD, the original or a new replacement JMD.  If a Test Strip(s) is required, do not produce HMA for production paving and payment before the Engineer provides written approval of the Test Strip construction, construction process, the materials, and the JMD, Subsection 401-2.05.

Payment for HMA will not be made until the new JMD and the Test Strip, when required, is approved.  Approved changes apply only to HMA produced after the submittal of changes.

The Engineer will asses a fee for each mix design subsequent to the approved Job Mix Design.  The fee will be included under Item 401(6) Asphalt Price Adjustment – Quality.

401-2.02 AGGREGATES. Conform to Subsection 703-2.04.

Use a minimum of three stockpiles for crushed HMA aggregate (coarse, intermediate, and fine). Place blend material or mineral filler, if any, in a separate pile.

401-2.03 ASPHALT CEMENT. Conform to 702-2.01.  If not specified, use PG 52-28.

Provide test reports for each batch of asphalt cement showing conformance to the specifications in Section 702 before delivery to the project.  Require that the storage tanks used for each batch be noted on the test report, the anti-strip additives required by the mix design be added during load out for delivery to the project, and a printed weight ticket for anti-strip is included with the asphalt cement weight ticket. The location where anti-strip is added may be changed with the written approval of the Engineer.

Furnish the following documents at delivery:

1.
Manufacturer’s certificate of compliance (Subsection 106-1.05).

2.
Conformance test reports for the batch (provide prior to delivery as noted above).

3.
Batch number and storage tanks used.

4.
Date and time of load out for delivery.

5.
Type, grade, temperature, and quantity of asphalt cement loaded.

6.
Type and percent of anti-strip added.

401-2.04 ANTI-STRIP ADDITIVES.  Use anti-strip agents in the proportions determined by ATM 414 and included in the approved JMD.  At least 70% of the aggregate must remain coated when tested according to ATM 414.  A minimum of 0.25% by weight of asphalt cement is required.

401-2.05 PROCESS QUALITY CONTROL.  Sample and test materials for quality control of the HMA according to Subsection 106-1.03.  Submit to the Engineer, with the JMD, a documentation plan that will provide a complete, accurate, and clear record of the sampling and testing results.  When directed by the Engineer, make adjustments to the plan and resubmit.

Submit a paving and plant control plan at the pre-paving meeting to be held a minimum of 5 working days before initiating paving operations.  Address the sequence of operations and joint construction.  Outline steps to provide product consistency, to minimize segregation, to prevent premature cooling of the HMA and to provide the mat and longitudinal density required by these specifications.  Include a proposed quality control testing frequency for gradation, asphalt cement content, and compaction.

Failure to perform quality control forfeits the Contractor’s right to a retest under Subsection 401-4.02.

Provide copies of the documented sampling and testing results no more than 24 hrs from the time taken.

SUPPLEMENTAL PROCESS QUALITY CONTROL

The Engineer has the option to require supplemental process quality controls including additional sampling and testing.  Include the supplemental process quality controls in the documentation plan.
When directed by the Engineer:  provide “Density Profiles” and or “Test Strips.”

1.
Density Profiles.  Provide density profile testing, with a nuclear density gauge, of the mat and longitudinal joints.  Include the frequency of the test groups, configuration of the test groups for mat density and joint density individually or combined.  Indicate the number of tests in a test group intended to confirm the density of the mat and joints.

Locations that may require testing include:  all lanes on bridge decks, adjacent to longitudinal joints, areas where segregation is visible, thermal segregation potential exists, where mat density is lower than the minimum (considered segregated), and the paver starts/stops.  The Engineer will identify these and other areas that require density testing.

2.
Test Strips.  Construct test strips (ATM 412) using the approved job mix HMA a minimum of 5 working days prior to planned production paving, except use the proposed JMD when the test strip is being constructed to help evaluate the JMD as part of the mix performance analysis.  Submit a proposed test strip location to the Engineer for coordination, and approval; include in the process control documentation plan.  The Engineers approval and written authorization of the location, date, and time, is required before construction of a test strip.

Establish roller patterns and the number of passes required to assure that proper placement and compaction is achieved.  The test strip shall include no less than 300 tons and no more than 1000 tons, except as may be authorized, in writing, by the Engineer.  The full complement of the paving train will be on site to receive instructions from the Engineer as needed to complete the mix performance analysis.  Make the equipment available for inspection as required by Subsection 401-3.02.  Provide an onsite process control representative with authority to modify mix components as instructed by the Engineer.

Payment for Test Strips:  Subsection 401-5.01 Basis of Payment and as noted here.

a.
Approved.  Test strip construction and material, approved by the Engineer in writing, as meeting the specification requirements will be paid for at the Contract unit prices.  Price adjustments will not be included for quality, unit price, or other.

b.
Failed.  The Engineer may direct the Contractor to remove and dispose of test strips not meeting specification requirements.  Contractor, construct a new test strip or return the surface materials and grade to their original condition as directed by the Engineer.  The materials, construction of, removal and disposal of a failed test strip will be at the Contractor’s expense.

Only after the Engineer approves the test strip may HMA be produced for production paving and payment.

CONSTRUCTION REQUIREMENTS
401-3.01 WEATHER LIMITATIONS.  Do not place the HMA on a wet surface, on an unstable/yielding roadbed, when the base material is frozen, or when weather conditions prevent proper handling or finishing of the mix.  Do not place HMA unless the roadway surface temperature is a minimum of 40( F and warmer.

401-3.02 EQUIPMENT, GENERAL.  Use equipment in good working order and free of HMA buildup.  Make equipment available for inspection and demonstration of operation a minimum of 24 hours before placement of production HMA, except when a test strip is required, 24 hrs before placement of the test strip HMA.

401-3.03 ASPHALT MIXING PLANT.  Meet AASHTO M 156. Use an asphalt plant designed to dry aggregates, maintain accurate temperature control, and accurately proportion asphalt cement and aggregates.  Calibrate the asphalt plant and furnish copies of the calibration data to the Engineer at least 4 hours before HMA production.

Provide a scalping screen at the asphalt plant to prevent oversize material or debris from being incorporated into the HMA.

Provide a tap on the asphalt cement supply line just before it enters the plant (after the 3-way valve) for sampling asphalt cement.

Provide aggregate and asphalt cement sampling equipment meeting OSHA safety requirements.

401-3.04 HAULING EQUIPMENT.  Costs associated with Subsection 401-3.04 are subsidiary to Section 401 Pay Items.  

Vehicles/Equipment.  Haul HMA in trucks with tight, clean, smooth metal beds, thinly coated with a minimum amount of paraffin oil, lime water solution, or an approved manufactured asphalt release agent.  Do not use petroleum fuel as an asphalt release agent.

During HMA hauling activities, the hauling vehicle will have covers attached and available for use.  Be prepared to demonstrate deployment of the cover when hauling material or empty.  Illustrate the efficiency of deployment and how the materials are protected from the environment and the environment is protected from the materials.  When directed by the Engineer cover the HMA in the hauling vehicle(s).

Roadway Maintenance.  Daily inspect, remove/clean, and dispose of project materials deposited on existing and new pavement surfaces(s) inside and outside the project area including haul routes.

The inspection plan and method of removal/clean and disposal shall be submitted in writing to the Engineer and approved by the Engineer 5 days before initiating paving operations.  Include alternatives, options to immediately correct deficiencies in the inspection plan and methods of removal/clean and disposal that may be discovered as the work is being performed.

The Engineer may require the Contractor to include a vehicle/equipment cleaning station(s), to be added at the project site and or at the plant, in the basic plan or as one of the corrective alternatives/options.  At a minimum, the cleaning station will include the materials and means to:

(1)
Spray truck tires with an environmental degradable release agent if mix adheres to tires before dumping in front of the paver.

(2)
Clean off loose mix from gates, chains, and tires that might fall on the pavement of the haul route.

(3)
Contain, collect and disposal of (1) and (2).

The Contractor is responsible for the inspection plan, the means, and methods used for removal/clean and disposal of fugitive materials/debris.  The Contractor is responsible for the damage as a result of not removing these materials (to the roadway material and the users and others) and the damage to the roadway materials from the removal method(s).  Approval does not change the Contractor's responsibility, nor add responsibility to the Department for this work.

Repair damage to the existing roadway materials (asphalt type) as a result of the fugitive materials or their removal as specified in Subsection 401-3.16 Patching Defective Areas.

401-3.05 ASPHALT PAVERS.  Use self-propelled pavers equipped with a heated vibratory screed.  Control grade and cross slope with automatic grade and slope control devices.  Use an erected string line, a 30-foot minimum mobile stringline (ski), or other approved grade follower, to automatically actuate the paver screed control system.  Use grade control on either (a) both the high and low sides or (b) grade control on the high side and slope control on the low side. 

Equip the paver with a receiving hopper having sufficient capacity for a uniform spreading operation and a distribution system to place the HMA uniformly in front of screed.

Use a screed assembly that produces a finished surface of the required smoothness, thickness, and texture without tearing, shoving, or displacing the HMA.

Equip the paver with a means of preventing segregation of the coarse aggregate particles from the remainder of the HMA when carried from the paver hopper back to the augers.  Use means and methods approved by the paver manufacturer.  Means and methods may consist of chain curtains, deflector plates, or other similar devices or combination of devices.  When required by the Engineer, provide a Certificate of Compliance that verifies the means and methods required to prevent segregation are being used.

The use of a “Layton Box” or equivalent towed paver is allowed on bike paths, sidewalks, and driveways.

401-3.06 ROLLERS.  Use both steel-wheel (static or vibratory) and pneumatic-tire rollers.  Avoid crushing or fracturing of aggregate.  Use rollers designed to compact HMA mixtures and reverse without backlash.

Use pneumatic rollers to compact the prelevel/leveling course.

All rollers shall have an attached infrared thermometer that measures and displays the surface temperature to the operator.

Use fully skirted pneumatic-tire rollers having a minimum operating weight of 3000 pounds per tire.

401-3.07 PREPARATION OF EXISTING SURFACE.  Prepare existing surfaces conforming to the Plans and Specifications. Before applying tack coat to an existing paved surface, clean loose material from cracks for the depth of the cracks.  Fill the cleaned cracks, wider than 1 inch, with an approved HMA tamped in place.  Wash and or sweep the paved surface clean and free of loose materials.

Preparation of a milled surface:

●
Prelevel remaining ruts, pavement delaminations, or depressions having a depth greater than 1/2-inch with HMA, Type IV.  Compact the prelevel/leveling course using pneumatic-tire rollers.  The Engineer’s approval of the material and material installation is required.  The Engineer will inspect the material and material installation.  Correct material and material installations identified by the Engineer as required by the Engineer for approval.  Density testing is not required for the leveling course (prelevel) material, material installation.

●
Where the planing equipment breaks through existing pavement, remove 2 inches of existing base material depth and replace with HMA, Type II, Class B.

During the planing operation, notify the Engineer of pavement areas that may be thin or unstable.

Do not apply the tack coat material until the Engineer approves the existing surface including, not limited to; the existing paved surface, the milled surface, and a prior layer of HMA pavement.

Before placing the hot asphalt mix, apply tack coat material (Section 702) as specified here and in Section 402.  Uniformly coat contact surfaces of curbing, gutters, sawcut pavement, cold joints, manholes, and other structures with tack coat material.  Allow tack coat to break before placement of HMA on these surfaces. 

401-3.08 PREPARATION OF ASPHALT. Provide a continuous supply of asphalt cement to the asphalt mixing plant at a uniform temperature, within the allowable mixing temperature range.

401-3.09 PREPARATION OF AGGREGATES. Dry the aggregate so the moisture content of the HMA, sampled at the point of acceptance for asphalt cement content, does not exceed 0.5% (by total weight of mix), as determined by WAQTC FOP for AASHTO T 329.

Heat the aggregate for the HMA to a temperature compatible with the mix requirements specified.

Adjust the burner on the dryer to avoid damage to the aggregate and to prevent the presence of unburned fuel on the aggregate.  HMA containing soot or fuel is unacceptable (Subsection 105-1.11).

401-3.10 MIXING.  Combine the aggregate, asphalt cement, and additives in the mixer in the amounts required by the JMD. Mix to obtain 98% coated particles when tested according to AASHTO T195.

For batch plants, put the dry aggregate in motion before addition of asphalt cement. 

401-3.11 TEMPORARY STORAGE.  Silo type storage bins may be used, provided the characteristics of the HMA remain unaltered.  Changes in the JMD, visible or otherwise, are cause for rejection.  Changes may include:  visible segregation, heat loss, and the physical characteristics of the asphalt cement, lumpiness, or stiffness of the HMA or similar.

401-3.12 PLACING AND SPREADING.  Use asphalt pavers to distribute HMA, including leveling (preleveling) course and temporary HMA.  Place the HMA upon the approved surface, spread, strike off, and adjust surface irregularities.  The maximum compacted lift thickness allowed is 3 inches.

During placement, the Engineer, using an infrared camera, may evaluate the HMA surface immediately behind the paver for temperature uniformity.  Areas with temperature differences more than 25o F lower than the surrounding HMA may produce areas of low density.  Contractor shall immediately adjust laydown procedure to maintain a temperature differential of 25o F or less.  Thermal images and thermal profile data will become part of the project record and shared with the Contractor.

Use hand tools to spread, rake, and lute the HMA in areas where irregularities or unavoidable obstacles make the use of mechanical spreading and finishing equipment impracticable.

When the section of roadway being paved is open to traffic, pave adjacent traffic lanes to the same elevation within 24 hours.  Place approved material against the outside pavement edge when the drop off exceeds 2 inches. 

When multiple lifts are specified in the Contract, do not place the final lift until lower lifts throughout that section, as defined by the Paving Plan, are placed and accepted.

Do not pave against new Portland cement concrete curbing until it has cured for at least 72 hours.

Place HMA over bridge deck membranes according to Section 508 and the manufacturer's specifications.

401-3.13 COMPACTION. Thoroughly and uniformly, compact the HMA by rolling.  In areas not accessible to large rollers, compact with mechanical tampers or trench rollers.  Do not leave rollers or other equipment standing on HMA that has not sufficiently cooled to prevent indentation.

A mat area with density lower than 92% MSG is considered segregated and not in conformance with the requirements of the Contract.  The work shall be deemed unacceptable by the Engineer according to Subsection 105-1.11 unless, the Engineer determines that reasonably acceptable work has been produced as permitted in Subsection 105-1.03.

The density TV is 95% of the MSG, as determined by WAQTC FOP for AASHTO T 209.  The MSG of the JMD will be used for the first lot of each Type of HMA.  The MSG for additional lots will be determined from the first sublot of each lot.

Acceptance testing for density will be performed according to WAQTC FOP for AASHTO T 166/T 275 using a 6-inch diameter core.  (Acceptance testing for density of leveling course or temporary pavement is not required).

When directed by the Engineer provide density profiles of the mat and longitudinal joints with a nuclear density gauge.  Deliver the results of density tests to the Engineer at the time of the testing, in writing in the format detailed in the Quality Control Plan Subsection 401-2.05.

401-3.14 JOINTS. Minimize the number of joints.  Do not construct longitudinal joints in the driving lanes unless approved by the Engineer in writing at the Pre-paving meeting.  Place and compact the HMA to provide a continuous bond, texture, and smoothness between adjacent sections of the HMA.

Remove to full depth improperly formed joints resulting in surface irregularities.  Before removing pavement, cut a neat, straight line along the pavement to be removed and the pavement to remain.  Use a power saw or other method approved by the Engineer.  Replace the removed asphalt with new HMA and thoroughly compact.

Form transverse joints by cutting back on the previous run to expose the full depth of the layer.  Saw cut the joint, use a removable bulkhead or other method approved by the Engineer.

Offset the longitudinal joints in one layer from the joint in the layer immediately below by at least 6 inches.  Align the joints of the top layer at the centerline or lane lines.  Where preformed marking tape striping is required, offset the longitudinal joint in the top layer not more than 6 inches from the edge of the stripe.

On the final lift, before paving against the longitudinal joint (completing the joint) uniformly coat the surface below the final lift with tack coat material conforming to Section 702.  Coat the vertical edge of pavement (including milled edges) with Crafco Pavement Joint Adhesive No. 34524, Deery Cold Joint Adhesive, or approved equal.  Apply a 1/8 inch thick band of joint adhesive over the cold mat according to manufacturer’s recommendations.

For the top layer of HMA, the minimum specification limit for longitudinal joint density is 91% of the MSG of the panel completing the joint.  Cut one 6 inch diameter core centered on the longitudinal joint at each location the panel completing the joint is cored for acceptance density testing.  Density will be determined according to WAQTC FOP for AASHTO T 166/T 275.  

For areas that fail to achieve the prescribed joint density seal the surface of the longitudinal joints with Asphalt Systems GSB-78 or approved equal, while the HMA is clean, free of moisture, and before traffic marking.  Longitudinal joint sealing shall be according to the manufacturer’s recommendations and a maximum application rate of 0.15 gallons per square yard.  Apply the sealant at least 12 inches wide centered on the longitudinal joint.

Hot lapped joints formed by paving in echelon must be completed while the mat temperature is over 150(F.  These joints do not need to be tacked and will not be measured or evaluated for joint density.

Longitudinal joints will be evaluated for acceptance according to Subsection 401-4.03.

401-3.15 SURFACE TOLERANCE.  The Engineer will test the finished surface after final rolling at selected locations using a 10 foot straightedge.  Correct variations from the testing edge, between any two contacts of more than 1/4 inch.

Costs associated with meeting surface tolerances are subsidiary to the HMA pay item.

401-3.16 PATCHING DEFECTIVE AREAS.  Remove HMA that is contaminated with foreign material, is segregated (determined visually or by testing), flushing, or bleeding asphalt after compaction is completed or is in any way determined to be defective.  Do not skin patch. Remove defective HMA for the full thickness of the course.  Cut the pavement so that edges are vertical, the sides are parallel to the direction of traffic.  Coat edges with a tack coat meeting Section 402 and allow to cure.  Place and compact fresh HMA according to Subsection 401-3.13 to grade, and smoothness requirements.

Costs associated with patching defective areas are subsidiary to the HMA Pay Item.

401-4.01 METHOD OF MEASUREMENT.  Section 109 and the following:

1.
Hot Mix Asphalt.

a)
By weighing.  No deduction will be made for the weight of asphalt cement or anti stripping additive or cutting back joints.

b)
By the final HMA surface.

2.
Asphalt Cement.  By the ton, as follows.

Method 1:

Percent of asphalt cement for each sublot multiplied by the total weight represented by that sublot.  ATM 405 or WAQTC FOP for AASHTO T 308 will determine the percent of asphalt cement.  The same tests used for the acceptance testing of the sublot will be used for computation of the asphalt cement quantity.  If no acceptance testing is required, the percent of asphalt cement is the target value for asphalt cement in the JMD.

Method 2:

Supplier's invoices minus waste, diversion and remnant.  This procedure may be used on projects where deliveries are made in tankers and the asphalt plant is producing HMA for one project only.

The Engineer may direct, at any time, that tankers be weighed in the Engineer’s presence before and after unloading. If the weight determined at the project varies more than 1% from the invoice amount, payment will be based on the weight determined at the project.

Any remnant or diversion will be calculated based on tank stickings or weighing the remaining asphalt cement. The Engineer will determine the method. The weight of asphalt cement in waste HMA will be calculated using the target value for asphalt cement as specified in the JMD.

Method 1 will be used for determining asphalt cement quantity unless otherwise directed in writing.  The procedure initially used will be the one used for the duration of the project.  No payment will be made for any asphalt cement more than 0.4% above the optimum asphalt cement content specified in the JMD.

3.
Job Mix Design. When specified, Contractor furnished JMD(s) will be measured as one according to the HMA Class and Type.

4.
Temporary Pavement.  By weighing.  No deduction will be made for the weight of asphalt cement or anti-stripping additive.

5.
Preleveling/Leveling Course.  By weight or Lane-Station (12 foot width).  No deduction will be made for the weight of asphalt cement or anti stripping additive.

6.
Asphalt Price Adjustment – Quality.  Calculated by quality level analysis under Subsection 401-4.03.  Also included in the measurement are the fees and deductions specified in Subsection 401-2.01 and Subsection 401-4.02.

Asphalt Price Adjustment – Quality, does not apply to, and measurements will not be made for: 1) Leveling Course/Prelevel (rut repair) HMA, 2) Temporary HMA, 3) Approach HMA.

7.
Longitudinal Joint and Joint Adhesive.  By the linear foot of longitudinal joint.

401-4.02 ACCEPTANCE SAMPLING AND TESTING.  The total price adjustment is the sum of the individual lot price adjustments as determined in Subsection 401-4.03 Evaluation of Materials for Acceptance, and is included in Item 401(6) Asphalt Price Adjustment-Quality.  Penalties assessed are also included in Item 401(6).

An mat area of finished surfacing that is visibly segregated, has a lower density than specified (Subsection 401-3.13), fails to meet surface tolerance requirements, or is flushing asphalt cement is considered unacceptable according to Subsection 105-1.11.

HOT MIX ASPHALT

The quantity of each class and Type of HMA produced and placed will be divided into lots and the lots evaluated individually for acceptance.

A lot will normally be 5,000 tons.  The lot will be divided into sublots of 500 tons; each randomly sampled and tested for asphalt cement content, density, and gradation according to this subsection.  If the project has more than 1 lot, and less than 8 additional sublots have been sampled at the time a lot is terminated, either due to completion of paving operations or the end of the construction season (winter shutdown), the material in the shortened lot will be included as part of the prior lot.  The price adjustment computed, according to Subsection 401-4.03, for the prior lot will include the samples from the shortened lot.

If 8 or 9 samples have been obtained at the time a lot is terminated, they will be considered as a lot and the price adjustment will be based on the actual number of test results (excluding outliers) in the shortened lot.

If the contract quantity is between 1,500 tons and 5,000 tons, the Contract quantity will be considered one lot.  The lot will be divided into sublots of 500 tons and randomly sampled for asphalt cement content, density, and gradation according to this subsection except that a determination for outliers will not be performed.  HMA quantities of less than 300 tons remaining after dividing the Contract quantity into sublots will be included in the last sublot.  HMA quantities of 300 tons or greater will be treated as an individual sublot.  The lot will be evaluated for price adjustment according to Subsection 401-4.03 except as noted. 

For Contract quantity of less than 1,500 tons (also for approaches and temporary pavement), HMA will be accepted for payment based on the Engineer's approval of a JMD and the placement and compaction of the HMA to the specified depth and finished surface requirements and tolerances.  The Engineer reserves the right to perform any testing required in order to determine acceptance.  Remove and replace any HMA that does not conform to the approved JMD.

Samples collected at the plant from dry batched aggregates, the conveyor system, or the asphalt cement supply line shall be taken by the Contractor in the presence of the Engineer.  The Engineer will take immediate possession of the samples.  

The Engineer will determine where samples are taken.

1.
Asphalt Cement Content.  Hot mix samples taken for the determination of asphalt cement content will be taken randomly from behind the screed before initial compaction, or from the windrow according to WAQTC FOP for AASHTO T 168 and ATM 403, as directed by the Engineer.  HMA samples taken for the determination of both asphalt cement content and gradation will be taken randomly from behind the screed before initial compaction or from the windrow according to WAQTC FOP for AASHTO T 168 and ATM 403.  

Two separate samples will be taken, one for acceptance testing and one held in reserve for retesting if applicable.  At the discretion of the Engineer, asphalt cement content will be determined according to ATM 405 or WAQTC FOP for AASHTO T 308.

2.
Aggregate Gradation. 

a.
Drum Mix Plants.  Samples taken for the determination of aggregate gradation from drum mix plants will be from the combined aggregate cold feed conveyor via a diverter device or from the stopped conveyor belt according to WAQTC FOP for AASHTO T2 or from the same location as samples for the determination of asphalt cement content.  Locate diverter devices for obtaining aggregate samples from drum mix plants on the conveyor system delivering combined aggregates into the drum.  Divert aggregate from the full width of the conveyor system and maintain the diverter device to provide a representative sample of aggregate incorporated into the HMA.  Two separate samples will be taken, one for acceptance testing and one held in reserve for retesting if applicable.  The aggregate gradation for samples from the conveyor system will be determined according to WAQTC FOP for AASHTO T 27/T 11.  For HMA samples, the gradation will be determined according to WAQTC FOP for AASHTO T 30 from the aggregate remaining after the ignition oven (WAQTC FOP for AASHTO T 308) has burned off the asphalt cement.

b.
Batch Plants.  Samples taken for the determination of aggregate gradation from batch plants will be from the same location as samples for the determination of asphalt cement content, or from dry batched aggregates according to WAQTC FOP for AASHTO T 2. Two separate samples will be taken, one for acceptance testing and one held in reserve for retesting if applicable.  Dry batched aggregate gradations will be determined according to WAQTC FOP for AASHTO T 27/T 11.  For HMA samples, the aggregate gradation will be determined according to WAQTC FOP for AASHTO T 30 from the aggregate remaining after the ignition oven (WAQTC FOP for AASHTO T 308) has burned off the asphalt cement. 

3.
Density.  A separate set of random numbers, different from those used for mix acceptance, will be used to determine acceptance density locations.  Cut full depth core samples from the finished HMA within 24 hours after final rolling. Neatly cut one 6 inch diameter core sample with a core drill at each location marked by the Engineer.  Use a core extractor to prevent damage to the core.  The Engineer will determine the density of the core samples according to WAQTC FOP for AASHTO T 166/T 275.  Do not core HMA on bridge decks. Backfill and compact voids left by coring with new HMA within 24 hours.  Densities will not be measured at milled edge of existing pavement.

Cores for longitudinal joint density shall be centered on the longitudinal joint at each location where the panel completing the joint is cored for mat density acceptance testing.
Failure to cut and backfill core samples within the specified period will result in a penalty being assessed.

Cores for longitudinal joint density shall be taken by the Contractor in the presence of the Engineer.  The Engineer will take immediate possession of the samples.  

4.
Retesting.  A retest of any sample outside the limits specified in Table 401-2 may be requested provided the quality control requirements of 401-2.05 are met. Deliver this request in writing to the Engineer within 7 days of receipt of the final test of the lot.  The Engineer will mark the sample location for the density retest within a 2 foot radius of the original core.  The original test results will be discarded and the retest result will be used in the price adjustment calculation regardless of whether the retest result gives a higher or lower pay factor.  Only one retest per sample is allowed.  Except for the first lot, gradation and asphalt cement content are determined from the same sample, retesting for gradation or asphalt cement from the first sublot of a lot will include retesting for the MSG; when separate samples are used, retesting for asphalt cement content will include retesting for MSG.
ASPHALT CEMENT

The lot size for asphalt cement will normally be 200 tons.  If a project has more than one lot and the remaining asphalt cement quantity is less than 150 tons, it will be added to the previous lot and that total quantity will be evaluated for price adjustment as one lot.  If the remaining asphalt cement quantity is 150 tons or greater, it will be sampled, tested and evaluated as a separate lot.

If the contract quantity of asphalt cement is between 85 – 200 tons, the contract quantity will be considered as one lot and sampled, tested, and evaluated according to this subsection.  Quantities of asphalt cement less than 85 tons will be accepted based on manufacturer’s certified test reports and certification of compliance.

Asphalt cement will be sampled according to WAQTC FOP for AASHTO T 40, tested for conformance to the specifications in Section 702, and evaluated for price adjustment in accordance with 401-4.03.  Asphalt cement pay reduction factors for each sample will be determined from Table 401-4.  Three separate samples from each lot will be taken, one for acceptance testing, one for Contractor retesting, and one held in reserve for referee testing if applicable.

401-4.03 EVALUATION OF MATERIALS FOR ACCEPTANCE.

Price adjustments in this subsection are addressed under Item 401(6) Asphalt Price Adjustment-Quality.  

HOT MIX ASPHALT

The total Hot Mix Asphalt price adjustment is the sum of all price adjustments for each lot.

The following method of price adjustment will be applied to each Type of HMA when the contract quantity equals or exceeds 1,500 tons, except as specified in Subsection 401-4.02.

Acceptance test results for a lot will be analyzed collectively and statistically by the Quality Level Analysis method as specified in Subsection 106-1.03 to determine the total estimated percent of the lot that is within specification limits.  

The price adjustment is based on the lower of two pay factors.  The first factor is a composite pay factor for HMA that includes gradation and asphalt cement content.  The second factor is for density.

A lot containing HMA with less than a 1.00 pay factor will be accepted at an adjusted price, provided the pay factor is at least 0.75 and there are no isolated defects identified by the Engineer.  A lot containing HMA that fails to obtain at least a 0.75 pay factor will be considered unacceptable and rejected under Subsection 105-1.11.
The Engineer will reject HMA that appears to be defective based on visual inspection.  A minimum of two samples will be collected from the rejected HMA and tested if requested.  If test results are within specification limits, payment will be made for the HMA.  If any of the test results fail to meet specifications, no payment will be made and the cost of the testing will be subtracted as a price adjustment.  Costs associated with removal and disposal of the rejected HMA are subsidiary to the Hot Mix Asphalt Pay Item.

Outlier Test.  Before computing the price adjustment, the validity of the test results will be determined by SP-7, the Standard Practice for Determination of Outlier Test Results. Outlier test results will not be included in the price adjustment calculations.

When gradation and asphalt cement content are determined from the same sample, if any size on the gradations test or the asphalt cement content is an outlier, then the gradation test results and the asphalt cement content results for that sublot will not be included in the price adjustment.  The density test result for that sublot will be included in the price adjustment provided it is not an outlier.

When gradation and asphalt cement content are determined from separate samples, if any sieve size on the gradation test is an outlier, then the gradation test results for that sample will not be included in the price adjustment.  The asphalt cement content and density test results for that sublot will be included in the price adjustment provided neither is an outlier.  If the asphalt cement content test result is an outlier, it will not be included in the price adjustment but the gradation and density test results for the sublot will be included provided neither is an outlier.  If the density test result is an outlier, it will not be included in the price adjustment but the gradation and asphalt cement content test results will be included provided neither is an outlier.

Quality Level Analysis. Pay factors are computed as follows:

1.
Outliers (determined by SP-7), and any test results on material not incorporated into the work, are eliminated from the quality level analysis.


The arithmetic mean 
 of the remaining test results is determined:
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is rounded to the nearest tenth for density and sieve sizes except the No. 200 sieve.

is rounded to the nearest hundredth for asphalt cement content and the No. 200 sieve.

2.
The sample standard deviation (s) after the outliers have been excluded, is computed:  

Where:

∑(x2)
=
sum of the squares of individual test values.




(∑x)2
=
square of the sum of the individual test values.

The sample standard deviation (s) is rounded to the nearest hundredth for density and all sieve sizes except the No. 200 sieve.  The sample standard deviation (s) is rounded to the nearest 0.001 for asphalt cement content and the No. 200 sieve.

If the computed sample standard deviation (s) is <0.001, then use s = 0.20 for density and all sieves except the No. 200. Use s = 0.020 for asphalt cement content and the No. 200 sieve.

3.
The USL and LSL are computed.  For aggregate gradation and asphalt cement content, the Specification Limits (USL and LSL) are equal to the Target Value (TV) plus and minus the allowable tolerances in Table 401-2.  The TV is the specified value in the approved JMD. Specification tolerance limits for the largest sieve specified will be plus 0 and minus 1 when performing Percent Within Limits (PWL) calculations.  The TV for density is 95% of the MSG, the LSL is 92% of MSG, and the USL is 98%.
TABLE 401-2
LOWER SPECIFICATION LIMIT (LSL) & UPPER SPECIFICATION LIMIT (USL)
	Measured Characteristics
	LSL
	USL

	3/4 inch sieve
	TV  -6.0
	TV  +  6.0

	1/2 inch sieve
	TV  -6.0
	TV  +  6.0

	3/8 inch sieve
	TV  -6.0
	TV  +  6.0

	No. 4 sieve
	TV  -6.0
	TV  +  6.0

	No. 8 sieve
	TV  -6.0
	TV  +  6.0

	No. 16 sieve
	TV  -5.0
	TV  +  5.0

	No. 30 sieve
	TV  -4.0
	TV  +  4.0

	No. 50 sieve
	TV  -4.0
	TV  +  4.0

	No. 100 sieve
	TV  -3.0
	TV  +  3.0

	No. 200 sieve*
	TV  -2.0
	TV  +  2.0

	Asphalt %
	TV  -0.4
	TV  +  0.4

	Mat Density %
	92
	98


*Tolerances for the No. 200 sieve may not exceed the broad band limits in Table 703-3.

4.
The Upper Quality Index (QU) is computed:


Where:

USL = Upper Specification Limit

QU is rounded to the nearest hundredth.

5.
The Lower Quality Index (QL) is computed:

Where:

LSL = Lower Specification Limit

QL is rounded to the nearest hundredth.

6.
PU (percent within the upper specification limit which corresponds to a given QU) is determined.

See Subsection 106-1.03.

7.
PL (percent within the lower specification limit which corresponds to a given QL) is determined.

See Subsection 106-1.03.

8.
The Quality Level (the total percent within specification limits) is determined for aggregate gradation, asphalt cement content, and density.

Quality Level = (PL + PU) – 100
9.
Using the Quality Levels from Step 8, the lot Pay Factor (PF) is determined for Density (DPF) and gradation and asphalt cement content pay factors from Table 106-2. The maximum pay factor for the largest sieve size specification for gradation is 1.00.

10.
The Composite Pay Factor (CPF) for the lot is determined using the following formula:


[f3/4 inch (PF3/4 inch) + f1/2 inch (PF1/2 inch) +....fac (PFac)]

CPF = 



(f

The CPF is rounded to the nearest hundredth.

Table 401-3 gives the weight factor (f), for each sieve size and asphalt cement content.

TABLE 401-3

WEIGHT FACTORS
	Sieve Size
	Type I

Factor “f”
	Type II

Factor “f”
	Type III

Factor “f”

	1 inch sieve
	4
	-
	-

	3/4 inch sieve
	4
	4
	-

	1/2 inch sieve
	4
	5
	4

	3/8 inch sieve
	4
	5
	5

	No. 4 sieve
	4
	4
	5

	No. 8 sieve
	4
	4
	5

	No. 16 sieve
	4
	4
	5

	No. 30 sieve
	4
	5
	6

	No. 50 sieve
	4
	5
	6

	No. 100 sieve
	4
	4
	4

	No. 200 sieve
	20
	20
	20

	Asphalt Cement Content, %
	40
	40
	40


The price adjustment will be based on either the CPF or DPF, whichever is the lowest value.  The price adjustment for each individual lot will be calculated as follows:

Price Adjustment = [(CPF or DPF)* -1.00] x (tons in lot) x (PAB)

*CPF or DPF, whichever is lower.
PAB = Price Adjustment Base = $ 169 per ton

ASPHALT CEMENT

The total asphalt cement price adjustment is the sum of all price adjustments for each lot.

Asphalt cement will be randomly sampled and tested in accordance with Subsection 401-4.02.  Asphalt cement pay reduction factors for each sample will be determined from Table 401-4.

Table 401-4

ASPHALT CEMENT PAY REDUCTION FACTORS

(Use the single, highest pay reduction factor)

	
	
	Pay Reduction Factor (PRF)

	Test
	Spec
	0.00
	0.04
	0.05
	0.06
	0.07
	0.08
	0.10
	0.25
	Reject or

Engr Eval

	Tests On Original Binder

	Viscosity
	< 3 Pa-s
	< 3
	
	> 3
	
	
	
	
	
	

	Dynamic

Shear
	> 1.00 kPa
	> 1.00
	
	0.88-0.99
	
	
	
	0.71-0.89
	0.50-0.70
	< 0.50

	Toughness
	> 110 in-lbs
	> 93.5
	90.0-93.4
	85.0-89.9
	80.0-84.9
	75.0-79.9
	70.0-74.9
	
	
	< 70.0

	Tenacity
	> 75 in-lbs
	> 63.8
	61.0-63.7
	58.0-60.9
	55.0-57.9
	52.0-54.9
	48.0-51.9
	
	
	< 48.0

	Tests On RTFO

	Mass Loss
	< 1.00 %
	< 1.00
	
	1.001-1.092
	
	
	
	1.093-1.184
	1.185-1.276
	> 1.276

	Dynamic

Shear
	> 2.20 kPa
	> 2.20
	
	1.816-2.199
	
	
	
	1.432-1.815
	1.048-1.431
	< 1.048

	Test On PAV

	Dynamic

Shear
	< 5000 kPa
	< 5000
	
	5001-5289
	
	
	
	5290-5578
	5579-5867
	> 5867

	Creep

Stiffness, S
	< 300 MPa
	< 300
	
	301-338
	
	
	
	339-388
	389-450
	> 450

	Creep Stiffness,

m-value
	> 0.300
	> 0.300
	
	0.287-0.299
	
	
	
	0.274-0.286
	0.261-0.273
	< 0.261


Asphalt Cement Price Adjustment = 5 x PAB x Qty x PRF (for each sample)

PAB 

= Price Adjustment Base

Qty 

= Quantity of asphalt cement represented by asphalt cement sample

PRF 

= Pay Reduction Factor from Table 401-4

Asphalt Cement Appeal Procedure.  Once notified of a failing test result of an asphalt cement sample, the Contractor has 21 days to issue a written appeal.  The appeal must be accompanied by all of the Contactor’s quality control test results and a test result of Contactor’s sample of this lot tested by an AASHTO accredited asphalt laboratory (accredited in the test procedure in question).  The Engineer will review these test results using ASTM D3244 to determine a test value upon which to base a price reduction.

If the Contractor challenges this value, then the referee sample held by the Engineer will be sent to a mutually agreed upon independent AASHTO accredited laboratory for testing.  This test result will be incorporated into the ASTM D3244 procedure to determine a test value upon which to base a price reduction.  If this final value incurs a price adjustment, the Contractor shall pay the cost of testing the referee sample.

LONGITUDINAL JOINT DENSITY

Longitudinal joint density price adjustments apply when HMA quantities equal or greater than 1,500 tons.  A longitudinal joint density price adjustment for the top layer will be based on the average of all the joint densities on a project and determined as follows:

1.
If project average joint density is less than 91% MSG, apply the following disincentive:

a.
Longitudinal joint density price adjustment equal to $3.00 per lineal foot is deducted.

Sections of longitudinal joint represented by cores with less than 91% density shall be surface sealed according to Subsection 401-3.14.

2.
If project average joint density is greater than 92% MSG, apply the following incentive:

a.
Longitudinal joint density price adjustment equal to $1.50 per linear foot is added.

401-4.04 ASPHALT MATERIAL PRICE ADJUSTMENT – UNIT PRICE.

This subsection provides a price adjustment for asphalt material by: 

(a) 
additional compensation to the Contractor or 

(b) 
a deduction from the Contract amount.

1.
This provision shall apply to asphalt material meeting the criteria of Section 702, and is included in items listed in the bid schedule of Sections 306, 307, 308, 318 and 401 through 409, except Section 402.  Also included is the asphalt material in the Prelevel/Leveling Course (rut repair) HMA and Temporary HMA as part of 401, Approach HMA as included in 401 or 639 and Pathway HMA as part of 608.

2.
This provision shall only apply to cost changes in asphalt material that occur between the date of bid opening and the date the asphalt material is incorporated into the project. 

3.
The asphalt material price adjustment will only apply when:

a.
More than 500 tons of asphalt material in the bid schedule of Sections described in Item 1; and 

b.
More than a 7.5% increase or decrease in the Alaska Asphalt Material Price Index, from the date of bid opening to the date the asphalt material is incorporated into the project.

4.
The Alaska Asphalt Material Price Index (AAMPI) is posted on the Department’s Materials website along with the formula used to calculate the Index.  The AAMPI as used in the determination of the “Asphalt Material Price Adjustment – Unit Price” is calculated for the first and third Friday of each month.  The index applies from the beginning of the period start day 00:00 hrs, and ends 00:00 hrs the start of the next period.  Other calculation and or period start/end days, including the post day (except as fall on the 1st and 3rd Friday) are not permitted.

5.
Price adjustment will be cumulative and calculated with each progress payment. Use the price index in effect on the last day of the pay period, to calculate the price adjustment for asphalt material incorporated into the project during that pay period. The Department will increase or decrease payment under this Contract by the amount determined with the following asphalt material price adjustment formula:

For an increase exceeding 7.5%, additional compensation = [(IPP–IB)–(0.075 x IB)] x Q
For a decrease exceeding 7.5%, deduction from contract = [(IB–IPP)–(0.075 x IB)] x Q

Where:
Q
=
Quantity of Asphalt Material incorporated into project during the pay period, in tons

IB
=
Index at Bid: the bimonthly Alaska Asphalt Material Price Index in effect on date of bid, in dollars per ton

IPP
=
Index at Pay Period: the bimonthly Alaska Asphalt Material Price Index in effect on the last day of the pay period, in dollars per ton

Method of measurement for determining Q (quantity) is the weight of asphalt material meeting the criteria of this subsection and is incorporated into the project.  The quantity does not include aggregate, mineral filler, blotter material, thinning agents added after material qualification, or water for emulsified asphalt.

401-5.01 BASIS OF PAYMENT.
Except where specified as individual Pay Items:
Asphalt cement, anti-stripping additives, tack coat, crack sealing, surface sealing of longitudinal joints, longitudinal joint adhesive, surface tolerance corrections, patching defective areas and the work and materials associated with Subsection 401-3.04 Hauling Equipment are subsidiary to the associated Hot Mix Asphalt Pay Items.
Item 401(1F) Hot Mix Asphalt, Preleveling/Leveling Course, Type IV: Asphalt Cement, anti-stripping additives are subsidiary.

Item 401(3) Hot Mix Asphalt, Temporary, Type II, Class B: Asphalt cement, anti-stripping additives, removal and disposal are subsidiary.

Item 401(6) Asphalt Price Adjustment – Quality:  is the sum of the price adjustments for each material lot (excluding the Preleveling/Leveling Course (rut repair) HMA, Temporary HMA and Approach HMA) and for deductions and fees assessed.

Deductions and fees assessed:

•
Each mix design subsequent to the approved Job Mix Design (Subsection 401-2.01) for each Type and Class of Hot Mix Asphalt specified will result in a fee of $2500.00 each.

•
Failure to cut core samples within the specified period will result in a deduction of $100.00 per sample per day (Subsection 401-4.02).

•
Failure to backfill voids left by sampling within the specified period will result in a deduction of $100 per hole per day (Subsection 401-4.02).
Payment will be made under:

Pay Item No.
Pay Item
Pay Unit

401(1B)
Hot Mix Asphalt, Type II; Class B
Ton

401(1F)
Hot Mix Asphalt, Preleveling/Leveling Course, Type IV, Class B
Lane-Station

401(2)
Asphalt Cement, Grade PG 52-28
Ton

401(3)
Hot Mix Asphalt, Temporary, Type II, Class B
Ton

401(4)
Hot Mix Asphalt, Type     ; Class     
Square Yard

401(6)
Asphalt Price Adjustment - Quality
Contingent Sum

401(8)
Hot Mix Asphalt, Approach, Type     ; Class     
Ton

401(10)
Asphalt Material Price Adjustment – Unit Price
Contingent Sum

CR401-090109
SECTION 603

CULVERTS AND STORM DRAINS

Special Provisions 
603-1.01 DESCRIPTION.  Add the following:
This work shall also consist of installing culvert marker posts.

603‑2.01 MATERIALS.

Delete the second paragraph and substitute the following:
When Item 603(17-xx), Pipe, is listed in the bid schedule, furnish either Corrugated Steel Pipe (CSP) or Reinforced Concrete Pipe.  Corrugated Polyethylene Pipe is not allowed.  End Sections for Metal Pipe must be of the same material as the pipe.

Add the following:

Culvert marker posts shall meet the requirements of subsection 730-2.05, Flexible Delineator Posts.  The color shall be blue with no other markings.  The 2.5 inch by 6 foot post shall be rectangular in cross section with reinforcing ribs capable of a minimum bending radius of 9 inches.

Add the following subsection:

603‑3.06 CULVERT MARKER POSTS.  Culvert marker posts shall be installed on the approach side of storm drain outfalls 30 inches and smaller, field inlets not in paved parking lots, all end sections to cross culverts, or as directed by the Engineer.  Forty-two inches of post shall remain above the ground after driving.

603‑4.01 METHOD OF MEASUREMENT.  Add the following:

Culvert marker posts will not be measured for payment.

603-5.01 BASIS OF PAYMENT.  Add the following:
Culvert marker posts will not be paid for directly, but will be subsidiary to pipe items.

CR42-082703
SECTION 608

SIDEWALKS

Special Provisions

608-1.01 description.  Add the following:
This work also consists of constructing asphalt pathway(s) and median(s) to conform to the Plans.

608-2.01 MATERIALS.  Delete paragraph number 2 and substitute the following:

2.  Asphalt Sidewalk and Asphalt Pathway.  Use same as roadway, Section 401.
Standard Modifications

608-3.03 CURB RAMPS.  Delete subsection in its entirety and replace with the following:
Construct curb ramps according to the details and the locations shown on the Plans.  Follow the construction requirements of Subsection 608-3.01.  Give the exposed concrete surface a coarse broom finish.  Install detectable warnings.

Add new subsection:

608-3.04 DETECTABLE WARNINGS.  Construct detectable warnings according to the details and the locations shown on the Plans.  Install detectable warning tile by embedding tile flanges into cast in place concrete construction so there are no vertical changes in grade exceeding 0.25 inch or horizontal gaps exceeding 0.5 inch.  Align pattern on a square grid in the predominant direction of travel.  Install the same type of detectable warning tile throughout the project.
Install cast iron, yellow polymer soaked, or black asphalt dip finish, with slip resistant surface with handle or flange on bottom, and with truncated dome pattern; or approved equal.

Detectable warnings shall be manufactured and installed according to the Americans with Disabilities Act Accessibility Guidelines.

E61-072808

Special Provision
Add following subsections:

608-3.05 ASPHALT PATHWAY.  Construct asphalt pathway according to Subsection 608-3.02, Asphalt Sidewalks, and Section 401 and as directed by the Engineer.
608-3.06 ASPHALT PATHWAYS AND MEDIANS.  Construct asphalt pathways and medians according to Subsection 608-3.02, Asphalt Sidewalks and, Section 401 and as directed by the Engineer.
608‑4.01 METHOD OF MEASUREMENT.  Add the following:
Asphalt Pathway.  Asphalt pathway is measured under Section 401.
Asphalt Pathways and Medians.  Asphalt pathways and medians are measured under Section 401, including additional asphalt pavement used for matching existing surfaces such as paved parking lots behind a new sidewalk/pathway.
Standard Modifications

608-4.01 METHOD OF MEASUREMENT.  Delete fifth paragraph beginning with:  “Curb Ramp” and replace with the following:
Curb Ramp.  By each installation, complete in place, including detectable warnings, ramp runs, backing curbs, flares, and landings necessary to provide a single street-level access.

E61-072808

Special Provisions

608‑5.01 BASIS OF PAYMENT.  Add the following:
Hot mix asphalt and asphalt cement for asphalt pathways and asphalt pathways and medians are paid under Section 401.
Excavation, embankment, and bed course materials will be furnished, placed, and paid under Sections 203 and 301.
Add the following pay item:
Pay Item No.
Pay Item
Pay Unit 

608(10)
Detectable Warning Tile
Each

SECTION 616

THAW PIPE AND THAW WIRES
Standard Modifications

616-2.01 THAW PIPE.  Second sentence delete:

“and Fittings”

Add the following sentence:  Fittings ASTM A234 galvanized according to AASHTO M 111.

E14-063004

SECTION 615 
STANDARD SIGNS

Special Provisions

615-2.01 MATERIALS.  Delete the first paragraph of Item 2, including subitems a., b., c., and replace with:
2.
Sign Fabrication.  Use Type IV reflective sheeting (for lettering symbols, borders, and background) on sheet aluminum panels for all signs except the following:

a.
Orange Background Signs.  Use Type IX fluorescent orange reflective sheeting placed on sheet aluminum panels, except:

(1)
For temporary installations the reflective sheeting may be placed on aluminum, plastic, or plywood sheet panels.

(2)
For flexible signs (Roll-Up Signs) use fluorescent reflective sheeting Type VI or better (based on durability and reflectivity, as determined by the Engineer).  Roll-Up Sign – 3M Series RS 24, Reflexite Marathon Orange, or approved equal.

b.
Railroad Crossbucks and Vertical Crossbuck Supports:  Use white Type VIII or Type IX reflective sheeting for background of sign and strips.

c.
Non-Illuminated Overhead Signs with White Legends on Green Backgrounds:  Use Type IX reflective sheeting for legends and background.  Create the legend in one of the following ways:

(1)
Cut border and legend from white Type IX reflective sheeting and adhere to a green Type IX background, or

(2)
Cut stencil of border and legend out of green transparent acrylic film and use transparent adhesive to overlay the film on a white Type IX reflective background.

d.
Fluorescent Yellow-Green School Area Signs:  Use Type VIII or Type IX reflective sheeting for background.

Reflective Sheeting Warranty.  Supply manufacturer’s warranty for reflective sheeting including retention of fluorescent yellow-green (measured according to ASTM E 2301) for ten years according to the following criteria:


Minimum Fluorescent Luminance Factor

YF:  20%


Minimum Total Luminance Factor


YT:  35%

The warranty shall stipulate:  If the sheeting fails to meet the minimum fluorescence values within the first 7 years from the date of fabrication, the manufacturer shall, at the manufacturer’s expense, restore the sign surface to its original effectiveness.  If the reflective sheeting fails to meet the minimum fluorescence values within the 8th through the 10th year from the date of fabrication, the manufacturer shall, at the manufacturer’s expense, provide enough new replacement sign sheeting to the Department to restore the sign surface to its original effectiveness.

CR615-061708
SECTION 618

SEEDING

Special Provisions

618‑1.01 DESCRIPTION.  Add the following:  Topsoil and seed new or disturbed slopes and other areas directed by the Engineer.  Track the soil and apply seed, mulch, fertilizer, and water.  Provide a living ground cover on slopes as soon as possible.

618-2.01 MATERIALS.  Add the following to the list of material specifications:
Mulch
Subsection 727-2.01

618‑3.01 SOIL PREPARATION.  Add the following:  Apply seed as detailed in subsection 618-3.03 immediately after the shaping of the slopes.  Cover all slopes to be seeded with topsoil according to Section 620.  Complete slope preparation as soon as topsoil is placed on the slopes.

CR52-012707

Standard Modification

618-3.01 SOIL PREPARATION.  Delete the fourth paragraph and replace with the following:
Roughen the surface to be seeded by grooving the soil in a uniform pattern that is perpendicular to the fall of the slope.  Use one or more of the following grooving methods before the application of seed:

1. Manual raking with landscaping rakes;

2. Mechanical track walking with track equipment; or

3. Mechanical raking with a scarifying slope board.  Form one inch wide grooves spaced no more than six inches apart.

Rounding the top and bottom of slopes to facilitate tracking or raking and to create a pleasant appearance is acceptable, but disrupting drainage flow lines is not.

618-3.02 SEEDING SEASONS.  Add the following:  Seed disturbed areas that require seeding within 14 days of the permanent cessation of ground disturbing activities in that area.

Seed between May 15 and August 15, or obtain written approval from the Engineer to seed at a different date.

618-3.03 APPLICATION.  Delete the first three sentences and replace with:  Apply seed mix, fertilizer, and mulch (if required) at the rate specified in the Special Provisions.  If no seed mix, seed mix application rate, or fertilizer rate are specified in the special provisions, use the recommendations of the Alaska Department of Natural Resources (ADNR) and the Revegetation Manual for Alaska.

Do not seed areas of bedrock, plant beds, and areas indicated on the plans as “no seeding”.

Water and fertilizer required for application are subsidiary to the Seeding bid item.

E42-012707

Special Provisions

618‑3.03 APPLICATION.  Add the following:  Apply seed, mulch, and fertilizer as follows.  Apply seed and mulch in one application if using the hydraulic method.  Apply fertilizer with the hydraulic method.

	Component
	Ingredients
	Application Rate

(per MSF)

	Seed
	Slender Wheatgrass (Wainwright)

Red Fescue (Arctared)

Tufted Hairgrass (Nortran)

	
0.35 lbs

0.50 lbs

0.15 lbs

Total = 1.00 lbs

	Soil Stabilizer


Slope ≤ 3:1


Slope >3:1 
	Mulch

Mulch with tackifier
	
46 lbs.


45-58 lbs.

	Fertilizer
	20-20-10
	
12.0 lbs.


Do not remove the required tags from the seed bags.

Upon the Engineer’s approval, Alpine bluegrass (Gruening) may be used as a substitute for Tufted Hairgrass (Nortran) if Tufted Hairgrass (Nortran) is commercially unavailable.  If this substitution is made, apply at the same application rate.

CR52-012707

Add the following:

Seed Mixture for Wetlands.  Reseed ground disturbed in wetland areas, including ground disturbed by utility relocation work, as follows:
	Component
	Ingredients
	Application Rate

(per MSF)

	Seed
	Red Fescue (Arctared)

Polargrass (Alyeska)

American Sloughgrass (Egan)


	
0.40 lbs


0.30 lbs


0.30 lbs

Total = 1.00 lbs

	Soil Stabilizer


Slope ≤ 3:1


Slope >3:1 
	Mulch

Mulch with tackifier
	
46 lbs.


45-58 lbs.

	Fertilizer
	20-20-10
	
9.5-10.5 lbs.


Place topsoil and seed in areas without standing water.  Cover with mulch or topsoil.

Standard Modification

Delete subsection 618-3.04 in its entirety, and add the following new subsections:

618-3.04 MAINTENANCE AND WATERING.  Protect seeded areas against traffic by approved warning signs or barricades. Repair surfaces gullied or otherwise damaged following seeding.  Maintain seeded areas in a satisfactory condition until final acceptance of work.

Water and maintain seeded areas.  Water applied by this subsection is a paid Contract item.  If, in the opinion of the Engineer, too much water is being applied, reduce amount of water as directed.
Reseed areas not showing evidence of satisfactory growth within 3 weeks of seeding.  Bare patches of soil more than 10 square feet in area must be reseeded.  Erosion gullies over 4 inches deep must be filled and reseeded.  Fill the entire erosion gully to surrounding grade, even the portions less than 4 inches deep. 

Contact ADNR for advice or corrective measures, when seeded areas are not showing evidence of satisfactory growth.  The Contractor is responsible for retracking, reseeding, refertilizing and remulching areas that do not show satisfactory growth, and those actions are subsidiary.

618-3.05 ACCEPTANCE.  During final inspection the Engineer will perform a visual inspection of seeding to determine final stabilization.  During the visual inspection each station and each side of the road will be considered a separate area.  The Engineer will accept seeding that has become a vegetative matt with 70% cover density in the inspection area.

Reseed areas that are not acceptable to the Engineer. 

618-3.06 PERIOD OF ESTABLISHMENT.  Establishment periods extend for one complete growing season following acceptable seeding.  Employ possible means to preserve the new vegetative matt in a healthy and vigorous condition to ensure successful establishment.  Reseed areas that do not meet the specifications.  Watering and reseeding after the final inspection are subsidiary.

The Engineer may, but is not required to, determine the Project is complete except for the period of establishment, and issue a letter of final acceptance.  After final acceptance, work or materials due under this subsection during any remaining period of establishment are considered warranty obligations that continue to be due following final acceptance in accordance with subsection 105-1.16.

618-4.01 METHOD OF MEASUREMENT.

After Seeding by the Pound, delete text and replace with:  By the weight of dry seed acceptably seeded and maintained.

618-5.01 BASIS OF PAYMENT.  Delete paragraphs beginning: “Seeding by the Acre” and “Seeding by the Pound” and replace with:
Seeding by the Acre.  Payment is for established vegetative matt.  Soil preparation, fertilizer, and water required for hydraulic method are subsidiary.

Seeding by the Pound.  Payment is for established vegetative matt.  Soil preparation, fertilizer, and water required for hydraulic method are subsidiary.

Add new pay description:
Water for Seeding. Water applied for growth of vegetative matt.  Water for hydraulic seeding, fertilizing or mulching is subsidiary.  Water after project completion is subsidiary. 

E42-012707
Special Provisions

Add the following:

Temporary Seeding. Payment is for established vegetative matt including but not limited to soil preparation, fertilizer, and water required for hydraulic method or mulching.
Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
618(4A)
Temporary Seeding
Lump Sum
Special Provisions

Delete this Section in its entirety and substitute the following:

SECTION 639

DRIVEWAYS

639‑1.01 DESCRIPTION.  Construct approaches, residential or commercial driveways at the locations shown in the Plans.

639-2.01 MATERIALS.  Use materials that conform to the standards for the main roadway.

639-3.01 CONSTRUCTION.  Construct driveways and approaches to the dimensions shown on the Plans.

639‑4.01 METHOD OF MEASUREMENT.  By the number of driveways and approaches constructed as shown on the Plans or as directed.  Pavement removal and excavation required beyond the limits of the adjacent mainline will be subsidiary.

639-5.01 BASIS OF PAYMENT.  At the contract unit price shown in the bid schedule.  The contract unit price for driveways and approaches shall be full compensation for furnishing  equipment and labor necessary to complete the work as specified.

Materials required to construct driveways and approaches will be paid for separately under the respective items listed in the bid schedule.

Native material meeting the minimum requirements of Selected Material, Type C will not be paid for directly, but will be considered subsidiary to 639 items.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit

639(1)  
Residence Driveway 
Each

639(2)  
Commercial Driveway 
Each

639(3)  
Public Approach 
Each

639(4)  
Driveway 
Each

639(6)
Approach 
Each

CR58-050902

SECTION 640
MOBILIZATION AND DEMOBILIZATION

Standard Modification

640-1.01 DESCRIPTION.  Add the following: 
6.
Comply with the Alaska Department of Labor and Workforce Development (DOLWD) requirements for Worker Meals and Lodging, or Per Diem; as described in their July 25, 2005 memo WHPL #197 (A2) and the State Laborer’s and Mechanic’s Minimum Rates of Pay (current issue). 

Ensure subcontractors comply with the DOLWD requirements.  

Ensure facilities meet the Alaska Administrative Code 8 AAC 61.1010 and 8 AAC 61.1040 Occupational Safety and Health Standards, 18 AAC 31 Alaska Food Code, and U. S. Code of Federal Regulations 29 CFR Section 1910.142 Temporary Labor Camps.
Do not consider the cost of Meals and Lodging, or Per Diem in setting wages for the worker or in meeting wage requirements under AS 23.10.065 or AS 36.05.

640‑4.01 METHOD OF MEASUREMENT.  Delete the numbered paragraph 3 and substitute the following:

3.
The remaining balance of the amount bid for Mobilization and Demobilization will be paid after all submittals required under the Contract are received and approved.

Add the following:

4.
Progress payments for Worker Meals and Lodging, or Per Diem will be computed as equivalent to the percentage, rounded to the nearest whole percent, of the original contract amount earned.

640‑5.01 BASIS OF PAYMENT.  Add the following pay item:
Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
640(4)
Worker Meals and Lodging, or Per Diem 
Lump Sum

E27-010106
Special Provisions

Delete Section 641 and replace with the following:

SECTION 641

EROSION, SEDIMENT, AND POLLUTION CONTROL
641-1.01 DESCRIPTION.  As approved by the Engineer, provide project administration and construction activities to control erosion, sedimentation, and pollution from the Project, according to this section and applicable local, state, and federal requirements, including the Construction General Permit.

641-1.02 DEFINITIONS.  These definitions apply only to Section 641.

Alaska Certified Erosion and Sediment Control Lead (AK-CESCL). Certification documenting the person has completed training, testing, and other requirements recognized by the Department to satisfy the APDES Construction General Permit requirement for “qualified personnel.”  AK-CESCL certificates issued in conformance with, and under the authority of the AK-CESCL Memorandum of Understanding are recognized by the Department as meeting this standard.  Certifications published on the Department’s Construction website under the title “AK-CESCL Equivalent Certifications” will also be recognized.  Other certifications may be approved by the Engineer on a case-by-case basis.

Alaska Department of Environmental Conservation (ADEC).  The state department that has been authorized to administer the Clean Water Act’s National Pollutant Discharge Elimination System in a phased process.  

Alaska Pollutant Discharge Elimination System (APDES).  The Alaska Pollutant Discharge Elimination System, administered by ADEC.

Area of Land Disturbance.  The area of land (soil) that will be disturbed by Construction Activity.  Area of Land disturbance does not include pavement removal or pavement milling if the activity does not remove the aggregate underlying the pavement.

Best Management Practices (BMPs).  Temporary or permanent structural and non structural devices, schedules of activities, prohibition of practices, maintenance procedures, and other management practices to prevent or reduce the discharge of pollutants to waters of the United States. BMPs also include, but are not limited to, treatment requirements, operating procedures, and practices to control plant site runoff, spillage or leaks, sludge or waste disposal.

Clean Water Act (CWA).  United States Federal Water Pollution Control Act (33 U.S.C. 1251 et seq.)

Construction Activity. Physical activity by the Contractor or any Subcontractor or Utility Company that may result in land disturbance. Construction Activity includes, but is not limited to, clearing, grubbing, excavating, constructing embankment, grading, stockpiling erodible material, processing material, and installation or maintenance of BMP’s. 

Construction General Permit (CGP). The Alaska Pollutant Discharge Elimination System General Permit for Discharges from Large and Small Construction Activities.

Certified Professional in Erosion and Sediment Control (CPESC).  A recognized specialist in soil erosion and sediment control.  A CPESC has educational training, demonstrated expertise, experience in controlling erosion and sedimentation, and meets certification standards.

Department Furnished Disposal Site.  Areas designated in the Contract for disposal of unsuitable materials.

Department Furnished Haul Route.  Areas designated in the Contract for construction, reconstruction, or rehabilitation of the roadway, or areas designated, in the Contract, for temporary use as transport route for material or equipment related to the Project.

Department Furnished Materials Site.  A material site identified in the Contract as a “Mandatory Source,” or excavated portions within the Project limits where useable material is excavated for use as fill, embankment, or cover in other areas of the Project.  A material site identified in the Contract as “Designated Source” is considered a Department Furnished Materials Site if the Contract defines the Department as co-operator for the site.  Material sites identified in the Contract as “Available Sources” are not considered Department Furnished for the purpose of defining who has operational control. 

Department Furnished Staging and Equipment Areas.  Areas designated in the Contract for storage or staging of material or equipment related to the Project 

Electronic Notice of Intent (eNOI). The Electronic Notice of Intent submitted to ADEC, to begin Construction Activity under the CGP.

Electronic Notice of Termination (eNOT). The Electronic Notice of Termination submitted to ADEC, to end coverage under the CGP. 

Environmental Protection Agency (EPA). The United States Environmental Protection Agency.

Erosion and Sediment Control Plan (ESCP). A project-specific document prepared by the Department to identify specific information about the Project.  The ESCP may include measures to minimize erosion and contain sediment within the Project site.  The ESCP provides information for the Contractor’s use in developing the Project SWPPP.

Final Stabilization. Soil disturbing activities at the site have been completed and one of the following methods, as identified in the contract, has been completed:

(
establish a uniform and evenly distributed perennial vegetative cover with a density of 70 percent of the native background vegetative cover, or

(
construct non-erodible permanent stabilization measures (such as riprap, gabions, geotextiles, pavement, or crushed aggregate base course) where vegetative cover is not required.

Haul Route.  Existing or newly constructed road where construction materials are transported and where deposition of sediments or erodible materials may result from the material hauling activity or from the Contractors activity to construct or maintain the road.     

Hazardous Material Control Plan (HMCP).  The Contractor's detailed project-specific plan for prevention of pollution from storage, use, transfer, containment, cleanup, and disposal of hazardous material, including but not limited to, petroleum products related to construction activities and equipment.  The HMCP is included as an appendix to the SWPPP.

Joint Inspection.  SWPPP inspection performed together as a collaborative effort of the Contractor and the Department.  Contractor’s staff performing the inspection must be the Superintendent, SWPPP Manager, or SWPPP Manager’s Representative.  The Department’s staff performing the inspection will be the Engineer or Engineer’s qualified representative.   

Multi-Sector General Permit (MSGP).  The Alaska Pollutant Discharge Elimination System General Permit for Storm Water Discharges associated with Industrial Activity. 

Operator.  The party associated with a regulated activity that has responsibility to obtain storm water permit coverage.  Operator is defined separately in the storm water general permits (construction and industrial general permits).  

Pollutant. Any substance or item meeting the definition of pollutant contained in 40 CFR 122.2 

Project Area.  The physical limits of the construction site, Department furnished project staging and equipment areas, Department furnished haul routes where deposition of sediments or erodible materials may result from material hauling activities and Department furnished material and disposal sites directly related to the Contract.  The project area also includes all areas of utility relocation and installation, including adjacent utility easements and tie-ins that may extend beyond the defined project limits.  Contractor or Commercial Operator furnished material sites, material processing sites, disposal sites, haul routes, staging and equipment storage areas are not included in the Project Area.

Spill Prevention, Control, and Countermeasure Plan (SPCC).  The Contractor’s detailed plan for petroleum spill prevention and control measures that meets the requirements of 40 CFR 112.

Spill Response Field Representative.  The Contractor’s representative with authority and responsibility for managing, implementing, and executing the HMCP and SPCC, and for the Contractor’s compliance with 40 CFR 112, and other applicable federal, state, and local laws and regulations related to hazardous materials. 

Stormwater Discharges From Municipal Separate Storm Sewer Systems (MS4s).  A conveyance or system of conveyances including roads with drainage systems, municipal streets, catch basins, curbs, gutters, ditches, man-made channels, or storm drains that discharges into waters of the United States and is owned or operated by a public agency.
Storm Water Pollution Prevention Plan (SWPPP).  The Contractor’s detailed project specific plan to minimize erosion and contain sediment within the Project site, and to prevent discharge of pollutants that exceed applicable water quality standards. The SWPPP includes, but may not be limited to, amendments, records of activities, inspection schedules, and reports, qualifications of key personnel, and all other documentation required by the CGP and this specification.

Subcontractor Spill Response Coordinator. The Subcontractor’s representative with authority and responsibility for coordinating the Subcontractor’s activities in compliance with HMCP and SPCC. 

Subcontractor SWPPP Coordinator. The Subcontractor’s representative with authority to direct the Subcontractor’s work; and who is responsible for coordination with the SWPPP Manager and for the Subcontractor's compliance with the SWPPP.
Superintendent.  The Contractor’s authorized representative in responsible charge of the work, who is duly authorized by the Contractor, in accordance with CGP, Appendix F.  The Superintendent has responsibility and authority for the overall operation of the Project and for Contractor furnished sites and facilities directly related to the Project. 

SWPPP Amendment.   A revision or document that adds to, deletes from, or modifies the SWPPP.

SWPPP Manager.   The Contractor’s qualified representative responsible for CGP compliance, implementing the SWPPP, conducting inspections, updating the SWPPP, supervising Section 641 work, monitoring construction activities, and with authority to suspend work and implement corrective actions. 

SWPPP Manager’s Representative.   The Contractor’s qualified representative who may be assigned certain SWPPP Manager’s tasks and authorities. 

SWPPP Preparer.  The Contractor’s qualified representative who is responsible for developing the initial SWPPP.

SWPPP Template. EPA’s template for the Contractor’s use in developing the SWPPP.  The template is available online at EPA’s website.  Select “SWPPP Template – Unauthorized States.”

Temporary Stabilization. The protection of exposed soils (disturbed land) from wind and water erosion during the construction process, until final stabilization is established.

Utility Company. A Utility Company or their contractor performing work concurrently with the construction of this project as outlined in Section 105-1.06.  

Utility Spill Response Coordinator.  The Utility's representative with authority and responsibility for coordinating the utility's activities in compliance with HMCP and SPCC.

Utility SWPPP Coordinator.  The Utility's representative with authority to direct the Utility's work; and who is responsible for coordination with the SWPPP Manager and for the Utility's compliance with the SWPPP.

641-1.03 PLAN AND PERMIT SUBMITTALS.  Contractor submission and department review deadlines in this section supersede subsection 1.06-1.08 and 108-1.03.

Partial and incomplete submittals will not be accepted for review.  Any submittal that is re-submitted or revised after submission, but before the review is completed, will restart the submittal review timeline. 

1.
SWPPP. Submit three signed copies of the SWPPP to the Engineer for approval. Deliver these documents to the Engineer at least 21 calendar days before you plan to begin Construction Activity.  Organize and bind the SWPPP and related documents for submittal according to the requirements of 641-2.01, paragraph 2.

The Department will review the SWPPP submittals within 14 calendar days after they are received. Submittals will be returned to the Contractor, and marked as either requiring modification or as approved by the Department.

2.
HMCP.  Submit three copies of the HMCP as an appendix to the SWPPP, and in accordance with the requirements for submitting the SWPPP. 

3.
SPCC. When SPCC is required under subsection 641-2.03, submit three signed copies of the SPCC to the Engineer. Deliver these documents to the Engineer at least 21 calendar days before you plan to begin construction activity.

The Department will keep the SPCC as a record document, and reserves the right to review it and require modifications.

4.
eNOI.  Obtain APDES construction authorization for the Project under the CGP.  APDES authorization and compliance for Contractor furnished and commercial operator furnished areas are the sole responsibility of the Operators.

The Contractor and the Engineer must sign and certify the approved SWPPP in accordance with CGP, Appendix F, before the Contractor submits their eNOI for the Project to ADEC. The certification statement cannot be amended or edited.

Submit an eNOI for the Project to ADEC with the required fee.  Submit three copies of the eNOI to the Engineer when the eNOI is submitted to ADEC. The Department will submit the Department’s eNOI to the ADEC and provide a copy to the Contractor for inclusion in the SWPPP.  Allow adequate time for state processing of the eNOI, and for the ADEC to list the eNOIs as active status, before beginning Construction Activity.

5.
eNOT.  Within 30 days after the Engineer has determined you may end SWPPP activities for the Project, submit your eNOT for the Project to ADEC, and send a copy of the eNOT to the Engineer.  Within 30 days of the Engineer’s determination, the Department will submit the Department’s eNOT to the ADEC, and will terminate the Department’s CGP coverage for the Project and send a copy to the contractor.

6.
ADEC SWPPP Review.  When CGP, Part 10, F requires ADEC SWPPP review; transmit a copy of the Department approved SWPPP with the required fee to ADEC using delivery receipt confirmation.  Transmit a copy of the delivery receipt confirmation to the Engineer within seven (7) calendar days of receiving the confirmation. Transmit a copy of the ADEC SWPPP review letter to the Engineer within seven (7) calendar days of receipt from ADEC.  Amend the SWPPP as necessary to address ADEC comments and transmit a copy of the SWPPP Amendments to the Engineer within seven (7) calendar days of receipt of ADEC review comments.  Include a copy of the ADEC SWPPP review letter in the SWPPP.  

7.
Local Government SWPPP Review.  When CGP, Part 10 F requires local government review, transmit a copy of the Department-approved SWPPP with the required fee using delivery receipt confirmation.  Transmit a copy of the delivery receipt confirmation to the Engineer within seven (7) calendar days of receiving the confirmation.  Transmit a copy of any comments by the local government to the Engineer within seven (7) days of receipt.  Amend the SWPPP as necessary to address local government comments and transmit SWPPP Amendments to the Engineer within seven (7) days of receipt of the comments.

641-1.04 PERSONNEL QUALIFICATIONS.  Include qualifications of the Superintendent, SWPPP Preparer, SWPPP Manager, and SWPPP Manager’s Representatives in the SWPPP.

The SWPPP Preparer must meet at least one of the following qualifications:

(
current certification as a CPESC

(
current certification as AK-CESCL, and at least three years experience in erosion and sediment control (provide documentation including project names, project timelines, and work responsibilities demonstrating the experience requirement) 

(
Professional Engineer registered in the State of Alaska and current certification as AK-CESCL

The Superintendent must meet all the following qualifications:

(
current certification as AK-CESCL

(
duly authorized representative, as defined in the CGP, Appendix F
The SWPPP Manager and SWPPP Manager’s Representative must hold current AK-CESCL certification.

641-1.05 SIGNATURE/CERTIFICATION REQUIREMENTS AND DELEGATIONS.

1.
eNOI and eNOT.  The eNOI and eNOT must be signed and certified by a responsible corporate officer, in accordance with CGP Appendix F.  Signature and certification authority, for the eNOI and eNOT, cannot be delegated.

2.
Delegation of Signature Authority for Other SWPPP Documents and Reports.  Delegate signature and certification authority to the Superintendent, in accordance with CGP Appendix F for the SWPPP. SWPPP inspections, and other reports required by the CGP.  Use form 25D-108.  The form and certification must be used verbatim and must not be altered other than to insert names, dates, and signatures as included on the form.  Include a copy of the written delegation form 25D-108, and the Department’s delegation form 25D-107 in the SWPPP.  Delegation is not required if the Superintendent is a responsible corporate officer for the Contractor, as defined in CGP Appendix F.
641-1.06 OPERATORS.

1.
The Department and the Contractor are both Operators for the Project and for Department furnished:

(
material sites

(
disposal sites

(
haul routes where deposition of erodible materials may result from material hauling activity

(
staging areas 

(
equipment storage areas

(
utility relocation and installation activities associated with the project 

2.
The Department is not an operator for Contractor furnished:

(
material sites

(
material processing sites

(
disposal sites

(
haul routes where deposition of erodible materials may result from material hauling activity

(
staging areas

(
equipment storage areas

The Contractor is an operator for the above listed Contractor furnished areas.  Compliance with APDES and other applicable federal, state, and local requirements, and securing all necessary clearances, rights, and permits for these Contractor furnished areas are the sole responsibility of the Contractor.  Document the name of each operator, and the locations of these areas in the Project SWPPP.  The control measures for these sites may be included in the Project SWPPP if they are eligible for CGP coverage.  If this is the case, then the Contractor’s and the Department’s eNOI acreage will be different.  If the area must be covered by the industrial storm water permit, note that there is a 30-day waiting period for the eNOI to become active.

3.
The Department is not an operator for commercial and utility operator furnished:

(
material sites

(
material processing sites

(
disposal sites

(
haul routes

(
staging areas

(
equipment storage areas

The commercial operator is an operator for the above-listed commercially operator-furnished sites.  Compliance with APDES and other applicable federal, state, and local requirements, and securing all necessary clearances, rights, and permits for these commercial operator furnished areas are the sole responsibility of the commercial operator.  Document the name of each operator, and the locations of these areas in the Project SWPPP.

4.
A Utility company is not an Operator when utility relocation is performed concurrently with the Project.  The Department maintains operational control over the plans and specifications, and the Contractor has day-to-day control over the various utility construction activities that occur in support of the Project.  A Utility company is considered a subcontractor for concurrent relocation.

The Department and a Utility company are both Operators for the Project when utility relocation is performed in advance of Project construction.  After the Highway Contractor has an active NOI for the Project, the Utility company no longer has Operator status and files a NOT for the SWPPP covering only the utility work.  Remaining relocation is identified in and performed under the Project SWPPP.

641-2.01 STORM WATER POLLUTION PREVENTION PLAN (SWPPP) REQUIREMENTS.  Use a SWPPP preparer to develop the SWPPP and associated documents, in accordance with the requirements of the CGP.

Use the Department’s ESCP as a starting point for developing the SWPPP. The approved SWPPP replaces the ESCP.  Develop the SWPPP in accordance with EPA’s SWPPP template for Unauthorized States, with the following exceptions:

(
In Section 3 (Good Housekeeping), add a subsection to describe dedicated asphalt plants and/or dedicated concrete plants, give their locations, and identify the controls that will be used to minimize pollutants from them.  If there are no dedicated asphalt or concrete plants, then state that in the SWPPP.

(
Appendix H is not required

(
Add appendices for:  

○
Endangered Species Act and historic preservation documents

○
Other Permits (404, Section 10, etc.)

○
Hazardous Material Control Plan

○
Subcontractor and Utility Certifications

○
BMP descriptions

○
Rainfall logs

○
NOT form

○
Personnel qualification & training certifications for:

▪
Superintendent

▪
SWPPP Preparer

▪
SWPPP Manager

▪
SWPPP Manager’s Representative

▪
Department's SWPPP Inspector

(
Add forms completed by the Department:

SWPPP Delegation of Signature Authority (25D-107)

DOT&PF SWPPP Certification (25D-109)

(
Use Department forms for:

○
Construction Site Inspection Report (25D-100 parts 1&2)

○
Contractor’s Delegation of Signature Authority (25D-108)

○
Contractor’s SWPPP Certification (25D-111)

○
SWPPP Grading and Stabilization Log (25D-110)

○
SWPPP Corrective Action Log (25D-112)

○
SWPPP Amendment Log (25D-114)

○
SWPPP Daily Record of Rainfall (25D-115)

○
Utility Certification Form
Compile the SWPPP in three ring binders with tabbed and labeled dividers for each section and appendix included in EPA’s template for Unauthorized States.  Incorporate and cite applicable requirements of the project permits and environmental commitments into the SWPPP. Incorporate SWPPP activities into the Project CPM Schedule.

Use the Department’s documentation of consultation with the State Historic Preservation Officer and federal agencies for consideration of historic properties and endangered species.  Make additional consultations as necessary for Contractor or commercial operators’ specific activities which fall outside the Project limits, or which may result in changes to the Project footprint or timeline. You may cover these activities within the project SWPPP provided they are eligible for coverage under the CGP, and provided the SWPPP clearly and specifically identifies the Operators, their activities, and the portions of the SWPPP and project areas for which they are responsible.

The SWPPP Preparer must visit the project site before construction activity begins. The findings of the visit must be incorporated in the development of the SWPPP, or by amendment if the SWPPP was submitted prior to the visit. The SWPPP preparer must visit the site accompanied by a representative of the Contractor and the Department. Select appropriate application and sequencing of BMPs in relation to progress schedule.  Document the SWPPP Preparer’s visit in the SWPPP.  Include the date, and the names of the personnel participating in the visit.   

The SWPPP must identify specific areas where potential erosion, sedimentation, or pollution may occur.  The potential for wind erosion must be addressed.  The potential for erosion at drainage structures must be addressed.  Describe site specific BMPs, source controls, sediment controls, discharge points, and a plan including schedule and implementation procedures for temporary and final stabilization.  Describe all temporary and permanent stabilization measures.  Include typical installation drawings for all BMPs that will be incorporated in the Project.  Include the Contractor’s schedule and the schedule for stabilization and installation of other BMPs.  

The SWPPP must provide erosion and sediment control measures for all land disturbances resulting from the Contractor, Utility Companies and all Subcontractors activities during the course of the contract.  The SWPPP must consider the activities of utility companies performing work on the Project.  The SWPPP must describe the roles and responsibilities of the Contractor, Utility Companies, subcontractors, and the Department with regard to implementation of the SWPPP.  The SWPPP must identify all operators for the Project and identify the areas over which each operator has operational control.

Specify the line of authority and designate a Superintendent, SWPPP Manager, and each SWPPP Manager’s Representative.  Provide 24 hour contact information for the Superintendent, SWPPP Manager, and for each SWPPP Manager’s Representative.  The Superintendent, SWPPP Manager, and each SWPPP Manager’s Representative must have 24 hour contact information for all Subcontractor SWPPP Coordinators.

Identify the SWPPP inspection schedule in the SWPPP.

The SWPPP is a dynamic document. Keep the SWPPP current by noting installation, modification, and removal of BMPs, and by using amendments, SWPPP amendment logs, inspection reports, corrective action logs, records of land disturbance and stabilization, and any other documents necessary to satisfy the requirements of the CGP and this specification. 

641-2.02 HAZARDOUS MATERIAL CONTROL PLAN (HMCP) REQUIREMENTS.  Prepare the HMCP for prevention of pollution from storage, use, containment, cleanup, and disposal of all hazardous material, including petroleum products related to construction activities and equipment (See 40 CFR 117 and 302 for listing of hazardous materials). 

Compile Material Safety Data Sheets in one location and reference that location in the HMCP. 

List and give the location and estimated quantities of hazardous materials to be used or stored on the Project.  Store hazardous materials in covered storage areas.  Include secondary containment for all hazardous material storage areas. 

List the types and approximate quantities of response equipment and cleanup materials available on the Project. Include a list and location map of cleanup materials, at each different work site and readily available off site (materials sources, material processing sites, disposal sites, staging areas, etc). 

Designate a Spill Response Field Representative and identify the line of authority.  Designate a Subcontractor Spill Response Coordinator for each subcontractor. Provide 24 hour contact information for the Contractor’s Spill Response Field Representative.  The Contractor’s Spill Response Field Representative must have 24 hour contact information for each Subcontractor Spill Response Coordinator.
Identify the locations where storage, fueling and maintenance activities will take place, describe the maintenance activities, and list controls to prevent the accidental spillage of oil, petroleum products, and other hazardous materials.

Detail procedures for containment and cleanup of hazardous substances.  Detail a plan for the prevention, containment, cleanup, and disposal of soil and water contaminated by spills.  Detail a plan for dealing with contaminated soil and water encountered during construction.

Detail methods of disposing of waste petroleum products and other hazardous materials generated by the Project.  Identify haul methods and final disposal areas.  Assure final disposal areas are permitted for hazardous material disposal.

Store spill response materials, appropriate to the hazards associated with that site, in sufficient quantity at each identified location. 

Include the HMCP as an appendix to the SWPPP.

641-2.03 SPILL PREVENTION, CONTROL, AND COUNTERMEASURE PLAN (SPCC) REQUIREMENTS.  Prepare and implement an SPCC when required by 40 CFR 112; when both of the following conditions are present on the Project:

(
oil or petroleum products from a spill may reach navigable waters, and

(
total above ground storage capacity for oil and any petroleum products is greater than 1,320 gallons (not including onboard tanks for fuel or hydraulic fluid used primarily to power the movement of a motor vehicle or ancillary onboard oil-filled operational equipment, and not including containers with a storage capacity of less than 55 gallons)

Reference the SPCC in the SWPPP.

641-2.04 RESPONSIBILITY AND AUTHORITY OF THE SUPERINTENDENT, SWPPP MANAGER, AND SWPPP MANAGER’S REPRESENTATIVE.  The Superintendent is responsible for the overall operation of the Project and all Contractor furnished sites and facilities directly related to the Project.  The Superintendent shall sign and certify the SWPPP, SWPPP inspections, and other reports required by the CGP, except the NOI and NOT.  The Superintendent may not delegate the task or responsibility of signing and certifying the SWPPP, SWPPP inspections, and other reports required by the CGP. 

The Superintendent may assign certain duties to the SWPPP Manager. Those duties may include:

1.
Ensuring Contractor’s compliance with the SWPPP and CGP,

2.
Ensuring construction activity does not result in discharge of pollutants that exceed applicable water quality standards,

3.
Performing SWPPP inspections,

4.
Updating the SWPPP with amendments and forms, and

5.
Directing and overseeing installation, maintenance, and removal of BMPs

The SWPPP Manager may assign their duties to a SWPPP Manager’s Representative. 

The Superintendent, SWPPP Manager, and the SWPPP Manager’s Representative shall be knowledgeable in the requirements of this section, the SWPPP, CGP, BMPs, HMCP, SPCC, environmental permits, and environmental commitments.   

The Superintendent, SWPPP Manager, and the SWPPP Manager’s Representative shall have the Contractor’s complete authority to suspend construction activities that do not conform to the SWPPP or CGP.

641-2.05 MATERIALS.  Comply with the material requirements described in the Plans and Specifications.

Use materials suitable to withstand hydraulic, wind, and soil forces, and to control erosion and trap sediments in accordance with the requirements of the CGP. 

Straw that is certified as free of noxious weed by the United States Department of Agriculture, Natural Resources Conservation Service, Local Soil and Water Conservative District, Alaska Weed Free Forage Certification Program must be used when available. Hay may not be substituted for straw.

Silt fences 
Subsection 729-2.04, Sediment Control.

Temporary Seed 
Section 724
Erosion, Sediment, and Pollution Control - Material
Section 744

641‑3.01 CONSTRUCTION REQUIREMENTS.  Comply with the SWPPP and the requirements of the CGP.
Grubbing and other ground disturbing operations (excluding operations for utility work) shall be limited to one work zone at a time.  The maximum work zone is a continuous 5000 ft measured along the centerline of the roadway.  Contractor shall use permanent stabilization in all areas of ground disturbing activities unless given prior approval for temporary measures from the Engineer.  The stabilization measures shall be completed to the Engineer's satisfaction before further grubbing or other ground disturbing operations continue.
Ensure all subcontractors and utility companies understand and comply with the SWPPP and the CGP. Provide SWPPP information to utility companies.  Notify the Engineer immediately if the actions of any utility company or subcontractor do not comply with the SWPPP and the CGP. Provide training to subcontractors & utility companies on control measures at the site and applicable storm water pollution prevention procedures and document the dates and attendees to these trainings in Appendix J of the SWPPP.

1.
Starting Construction:

Do not begin Construction Activity until:

(
the SWPPP has been approved by the Engineer

(
authorized by the Engineer 

(
the Project eNOI for the Department and for the Contractor are both listed as Active Status on the ADEC website

(
the SWPPP preparer has visited the Project and the SWPPP has been developed (or amended) with findings from the visit. Also document in the SWPPP the date of the visit and the persons conducting the visit.

Post notices on the outside wall of the Contractor’s project office, and at publicly accessible locations near the beginning and end of the Project. Protect postings from the weather and locate so the public can read them without obstructing construction activities (for example, at an existing pullout).  Include the following information in each of the posted notices:

(
Copy of all eNOIs related to this project

(
Name and phone number of SWPPP Manager

(
Location of the SWPPP available for public viewing.

Install an outdoor rain gauge in an approved and readily accessible location on the Project.

2.
During Construction:
Comply with requirements of the HMCP and SPCC, and all state and federal regulations that pertain to the handling, storage, cleanup, and disposal of petroleum products or other hazardous substances.  Contain, clean up, and dispose of discharges of petroleum products and other hazardous materials.  Place absorbent pads or other suitable containment under fill ports while fueling and under equipment during maintenance or repairs.  Install secondary containment under all stationary equipment that contains petroleum products.

Comply with the requirements of 18 AAC 75 and AS 46, Oil and Hazardous Substances Pollution Control.  Report petroleum product spills as required by federal, state, and local law, and as described in the HMCP and SPCC.

Comply with the requirements of the SWPPP.  Implement temporary and permanent erosion and sediment control measures identified in the SWPPP and as directed by the Engineer. Keep the SWPPP current.  If storm water discharges threaten water quality, take immediate action. Comply with the requirements of 18 AAC 70 State of Alaska Water Quality Standards, AS 16.05.841 and 16.05.871  Protection of Fish and Game, 11 AAC 112 Alaska Coastal Management Program, Section 404 of the CWA, and all other applicable federal, state, and local statutes and regulations.

Coordinate with subcontractors and utility companies doing work in the project area so BMPs and temporary and permanent stabilization are installed, maintained, and protected from damage.

If you suspect or have determined that there has been an incident of CGP non-compliance that may endanger health or the environment, then immediately report it to the Engineer.  The Engineer will determine whether the incident is required to be reported to the ADEC as described in Appendix F of the CGP, and if so, the Department will submit oral and written reports on behalf of the Department and the Contractor.  Notify the Engineer within 24 hours of the time you become aware of the incident.  The SWPPP Manager or the Superintendent will co-sign the written report to ADEC.

3.
Corrective Action and Maintenance of BMPs:
Maintain temporary and permanent erosion and sediment control measures in effective operating condition.  Remove sediment and debris from sediment traps, silt fences, and sediment ponds before sediment or debris accumulates to 50% of the BMP’s design capacity.

Implement corrective action:

(
if an incident of non-compliance with the SWPPP or CGP is identified

(
if an inspection identifies the SWPPP or any part of the SWPPP is ineffective in preventing the discharge of pollutants that exceed applicable water quality standards

(
if the Engineer determines the SWPPP or any part of the SWPPP is ineffective in preventing the discharge of pollutants that exceed applicable water quality standards

(
if any BMP is damaged, undercut, or unable to effectively perform the intended function

(
if any BMP is at or exceeding 50% of its design storage capacity

(
whenever there is a change in conditions, design, construction, operation, or maintenance that could affect the discharge of pollutants in storm water leaving the Project

Implement corrective actions as soon as possible, and before the next storm event whenever practicable.  If implementation before the next storm event is impracticable, the situation must be documented in the SWPPP and alternative BMPs must be implemented as soon as possible.

4.
Stabilization.
Stabilization may be accomplished using temporary or permanent measures.  Initiate stabilization of disturbed areas, stockpiles, and of erodible aggregate layers so that all of the following conditions are satisfied:

(
as soon as practicable

(
as soon as necessary to avoid discharge of pollutants, that exceed applicable water quality standards

(
as identified in the SWPPP schedule and/or phasing

(
in accordance with stabilization schedule requirements of applicable project permits

(
no later than 14 days after each cessation of land-disturbing activities

Land may be disturbed multiple times during a project. Coordinate work to minimize area of land disturbance as much as practicable. Do not disturb more area than you can stabilize in the time limits specified, and with the resources available.

Stabilize disturbed areas prior to freezing conditions that may limit or eliminate options for temporary stabilization.

Temporary stabilization measures may include individual or a combination of measures including but not limited to vegetative cover, mulch, stabilizing emulsions, blankets, mats, soil binders, non-erodible cover,  dust palliatives, or other approved methods.

Prepare the surface to be seeded to reduce erosion potential and to facilitate germination and growth of vegetative cover.  Maintain seeded areas.  Reseed areas where growth of temporary vegetative cover is inadequate to stabilize disturbed ground.

Apply permanent seed in accordance with Section 618, at locations where permanent seed is indicated on the plans and land-disturbing activity is permanently ceased.

Before deactivating a stream bypass or stream diversion used for construction of a bridge, culvert, or drainage structure, install stabilization up to ordinary high water:

(
at the inlet and outlet of the culvert, drainage structure, or bridge

(
in the area upstream and downstream of the culvert, drainage structure, or bridge, that is disturbed during installation or construction of the culvert, drainage structure, or bridge

(
under the bridge
Immediately after placing a culvert or drainage structure, install temporary or permanent stabilization when a stream bypass is not used for construction:

(
at the culvert or drainage structure inlet and outlet  

(
in the area upstream and downstream of the culvert or drainage structure, that is disturbed in the process of installing the culvert, culvert end walls, culvert end sections, or drainage structure

5.
Ending SWPPP Activities and SWPPP Maintenance.
The Engineer will determine SWPPP activities have ended when all of the following requirements are met: 

(
Land disturbing activities have ceased

(
The Project site (including Department furnished material sources, disposal sites, staging areas, equipment areas, etc.) has achieved final stabilization 

(
Temporary BMPs have been removed 

Submit eNOT in accordance with Subsection 641-1.03.5.

If the contractor’s eNOI acreage includes areas where the Department is not an operator and co-permittee, then the contractor may not be able to file an eNOT at the same time as the Department.  In this case, the Contractor must state in the SWPPP which project areas have reached final stabilization.

The Department will provide a copy of its eNOT to the contractor for inclusion in the SWPPP.

6.
Record Retention. 

Transmit one copy of the final SWPPP, including all amendments and appendixes, to the Engineer when the project eNOTs are filed.

Retain copies of the SWPPP, including documents listed under 641-3.02 SWPPP DOCUMENTS, for at least three years after the date of eNOT.  If EPA or ADEC inspects the project,  issues a Notice of Violation (NOV), or begins investigation for a potential NOV before the three year retention period expires, retain the SWPPP and all records related to the SWPPP and CGP until EPA and/or ADEC has determined all issues related to the investigation  are settled.

641-3.02 SWPPP DOCUMENTS.  The SWPPP and related documents maintained by the Contractor are the record documents for demonstrating compliance with the CGP.  SWPPP documents transmitted to the Engineer under the requirements of this specification are informational and do not relieve the Contractor’s responsibility to maintain complete records as required by the CGP and this specification. 

Keep the approved SWPPP, HMCP, and SPCC at the on-site project office. If there isn’t an on-site project office, keep the information in an office that is within 30 miles, by road from the Project.

Maintain all SWPPP documents in binders in one common location.  Include the following items in the SWPPP binders:

(
eNOI (all applicable)

(
Acknowledgement letters from EPA or ADEC to each operator filing an eNOI

(
Signature Delegations (25D-108 Contractor, 25D-107 Department)

(
Copies of current AK-CESCL card for Superintendent, SWPPP Manager, SWPPP Manager’s Representative, and Department's SWPPP Inspector(s)

(
Approved SWPPP

(
SWPPP Certification (25D-111 Contractor, 25D-109 Department)

(
HMCP (with lines of authority and contract information)

(
SPCC when required

(
SWPPP Preparer's qualifications

(
Documentation of the SWPPP Preparer's preconstruction project visit

(
SWPPP Amendments

(
SWPPP Amendment Log (25D-114)

(
SWPPP Inspection Reports (25D-100 parts 1&2)

(
SWPPP Corrective Action Log (25D-112)

(
SWPPP Grading and Stabilization Activities Logs (25D-110)

(
SWPPP Daily Record of Rainfall Log (25D-115)

(
Lines of Authority and Contact Information for Superintendent, SWPPP Manager, SWPPP Manager’s Representative, and Subcontractor SWPPP Coordinators

(
ADEC SWPPP Review Letter (when required and once received)

(
eNOT (all applicable)

(
Any other records related to the SWPPP, SWPPP compliance, or CGP reporting requirements 

641‑3.03 SWPPP INSPECTIONS, AMENDMENTS, REPORTS, AND LOGS.  Perform inspections, prepare inspection reports, and prepare SWPPP amendments in compliance with the SWPPP and the CGP.  Prepare SWPPP Corrective Action Log, SWPPP Amendment Log, SWPPP Grading and Stabilization Logs, and SWPPP Daily Record of Rainfall forms.  Joint SWPPP inspections must be performed by the Superintendent, SWPPP Manager, or the SWPPP Manager’s Representative; and by the Engineer or Engineer’s qualified representative. 

1.
Before Construction.
Before beginning Construction Activity, conduct a Joint Inspection of the Project with the SWPPP Preparer. Incorporated the results of the visit into the SWPPP and document the date of the visit and personnel attending the visit in the SWPPP.

2.
During Construction.
Conduct Joint Inspections (see Definitions 641-1.02) on one of the following schedules:

(
at least once every seven days during construction, or

(
at least once every 14 days during construction and within 24 hours of the end of a storm event of 1/2 inch or greater rainfall in a 24 hour period (1/2 inch rainfall as recorded at the project site rain gauge)
Indicate the inspection schedule in the SWPPP and conduct Joint Inspections in accordance with the selected schedule.

3.
Before Seasonal Suspension of Work.
Conduct Joint Inspection before seasonal suspension of work to review condition and applicability of BMPs and SWPPP.  Confirm SWPPP, temporary stabilization, and BMPs are installed and functioning in accordance with the requirements of Subsection 641-3.01.

4.
During Seasonal Suspension of Work.
Conduct Joint, or as otherwise approved by the Engineer, Inspections in accordance with the inspection schedule indicated in the approved SWPPP.  Inspection frequency during seasonal suspension of work may be reduced to at least one inspection every month if approved by the Engineer and the revised inspection frequency is documented as an amendment to the SWPPP, and either of the following requirements is met: 

(
the entire site is temporarily stabilized, or

(
runoff is unlikely due to winter conditions (e.g. the site is covered with snow, ice or the ground is frozen)

The Engineer may waive winter monthly inspection requirements until one month before thawing conditions are expected to result in a discharge, if all of the following requirements are met:

(
below-freezing conditions are anticipated to continue for more than one month

(
land disturbance activities have been suspended, and

(
beginning and ending dates of the waiver period are documented as an amendment to the SWPPP.

The Engineer may waive requirements for updating the Grading and Stabilization Activities Log and Daily Record of Rainfall form during seasonal suspension of work.  Resume collecting and recording weather data on the Daily Record of Rainfall form one month before thawing conditions are expected to result in a discharge.  Resume recording land disturbance and stabilization activities on the Grading Activities Log when Construction Activity resumes.

5.
During Winter Work.
Conduct Joint Inspections in accordance with the inspection schedule indicated in the approved SWPPP.

Inspection frequency during winter work may be reduced to at least one inspection every month if all of the following requirements are met: 

(
runoff is unlikely due to winter conditions (e.g. the site is covered with snow, ice or the ground is frozen)

(
approval from the Engineer

(
the revised inspection frequency is documented as an amendment to the SWPPP
6.
Project Completion.
Conduct Joint Inspection to ensure final stabilization is complete throughout the Project and all temporary BMPs are removed.

7.
Items and Areas to Inspect.

Inspect all items and areas covered under both the Department’s and the Contractor’s Project eNOIs; and items and areas included in the SWPPP.

Areas referenced in the Project SWPPP that are Contractor furnished, commercially, or utility furnished, and the Department is not an operator, do not require Joint Inspection in accordance with this contract.  For Contractor, commercial, or utility operator furnished areas, the Contractor or commercial operator is solely responsible for inspecting and assuring compliance with all APDES requirements, and any other federal, state, local, or tribal permitting requirements.

8.
Inspection Reports. 
Use DOT&PF SWPPP Construction Inspection Report, Form 25D-100 to record SWPPP inspections.  Complete all fields included on the inspection form.

The Superintendent must sign and certify the inspection report on the day of the inspection, and must provide the report to the Engineer the same day.  The Engineer will sign and certify the inspection report and will return the original to the Contractor within three working days.
9.
SWPPP Amendments and SWPPP Amendment Log.
The Superintendent, SWPPP Manager, or SWPPP Manger’s Representative are responsible for amending the SWPPP.  They shall initial amendments to the SWPPP; and update and initial DOT& PF Form 25D-114, SWPPP Amendment Log.  Amend the SWPPP:

(
whenever there is a change in design, construction operation, or maintenance at the construction site that has or could have significant effect on the discharge of pollutants that has not been previously addressed in the SWPPP

(
if a Joint Inspection identifies the SWPPP or any portion of the SWPPP is ineffective in preventing the discharge of pollutants from the Project, that exceed applicable water quality standards

(
if the Engineer or Contractor determines the SWPPP or any portion of the SWPPP is ineffective in preventing the discharge of pollutants from the Project, that exceed applicable water quality standards

(
whenever an inspection identifies a problem that requires additional or modified BMPs

Amend the SWPPP narrative as soon as practicable after any change or modification, but in no case, later than seven (7) calendar days following an inspection.

Include the following information when documenting modifications to the SWPPP:

(
date the action was completed

(
initials of person documenting the action

(
description of the action

Update the SWPPP drawings including date, location, action taken, and initials of the person recording the action for:

(
installation of BMP

(
modification of BMP (including any changes to BMP typical installation details)

(
removal of BMP
Keep the SWPPP Amendment Log current and submit a copy to the Engineer, including copies of any documents amending the SWPPP, prior to performing each scheduled SWPPP inspection.  

Include the current SWPPP Amendment Log as an appendix to the SWPPP.

10.
Corrective Action.
Action required to restore effective function of BMPs is corrective action and must be documented.
Use DOT&PF SWPPP Corrective Action Log, Form 25D-112, to document corrective actions to the SWPPP and to BMPs.  The Superintendent, SWPPP Manager, or SWPPP Manger’s Representative shall initial all entries on Form 25D-112.
After each inspection report has been signed and certified, update the corrective action log to include all corrective actions noted on the inspection report.
After the corrective action has been accomplished, note the action taken, and date and initial the entry.  

Keep the corrective action log current and submit a copy to the Engineer prior to performing each scheduled SWPPP inspection.  

Keep the corrective action log as an appendix to the SWPPP.
11.
Grading and Stabilization.
Use DOT&PF SWPPP Grading and Stabilization Activities Log, Form 25D-110, to record land disturbance and stabilization activities.  The Superintendent, SWPPP Manager, or SWPPP Manger’s Representative shall initial all entries or all dates on Form 25D-110.

Keep the grading and stabilization activities log current and submit a copy to the Engineer prior to performing each scheduled SWPPP inspection.
Keep the grading and stabilization activities log as an appendix to the SWPPP.
12.
Daily Weather Records.
Use DOT&PF SWPPP Daily Record of Rainfall, Form 25D-115, to record weather conditions at the Project.  Update the form daily and include the initials of the person recording each day’s entry.  Submit a copy to the Engineer prior to performing each scheduled SWPPP inspection.

Include the daily record of rainfall form as an appendix to the SWPPP.

641-3.04 EROSION, SEDIMENT, AND POLLUTION CONTROL PRICE ADJUSTMENT.  The total value of this contract will be adjusted as specified herein. A price adjustment, under Item 641(5), will be assessed as follows.
1.
Fines and Penalties: A Price adjustment equal to any penalties and fines levied against the Department by local, state, or federal agencies for pollutant violations, including violations of the CWA and the CGP, except when due to Department negligence.  An amount equal to the anticipated penalties and fines for the violation or violations, excluding any due to negligence by the Department, will be withheld temporarily until the actual cost of the penalties and fines is known.  Anticipated penalties and fines will be determined by the Engineer.  The Contractor is also responsible for the payment of penalties and fines levied against the Contractor.

2.
Failure to perform Inspections: By each 24 hour period that a required SWPPP inspection is delayed or is not signed, certified, or completed in accordance with the schedule identified in the approved SWPPP a price adjustment of $750 will be assessed.

3.
Failure to perform Corrective Action.  By each 24 hour period following 24 hours after written notice by the Engineer, per occurrence, a price adjustment of $750 will be assessed where the Contractor:
(
fails to complete SWPPP administrative requirements as identified in the Contract or the CGP,

(
fails to initiate work required by the SWPPP, or 

(
fails to initiate corrective action to respond to a deficiency noted during an inspection or by the Engineer.

The same deficiency remaining uncorrected will be considered an additional occurrence for each additional 24 hour period, without requiring additional written notice by the Engineer.

641-4.01 METHOD OF MEASUREMENT.  Section 109 and as follows:

Items 641(2) and (4) will be measured as specified in the Contract or Directive authorizing the work.

641-5.01 BASIS OF PAYMENT. The Bid Schedule will include either items 641(1) and (2), or items 641(1), (3), and (4). The Bid Schedule may or may not, include Items 641(5) and 641(6). When 641(6) does not appear in the Bid Schedule, the SWPPP Manager is subsidiary to other items of work.

Item 641(1) Erosion, Sediment, and Pollution Control Administration. At the contract lump sum price for administration of all work under this Section. Includes, but is not limited to, SWPPP and HMCP and SPCC preparation, agency fees for SWPPP reviews, SWPPP amendments, inspections, monitoring, reporting, and all record keeping related to the SWPPP and required by the CGP.
Item 641(2) Temporary Erosion, Sediment, and Pollution Control. At the contingent sum prices specified in the Contract or the Directive authorizing the work to install, maintain, remove, and dispose of temporary erosion, sedimentation, and pollution control measures required to complete the project using the approved SWPPP, SPCC, and HMCP.

Item 641(3) Temporary Erosion, Sediment, and Pollution Control. At the contract lump sum price to install, maintain, remove, and dispose of temporary erosion, sedimentation, and pollution control BMPs identified in the ESCP, and for BMPs and other measures included in the HMCP and SPCC. 

Item 641(4) Temporary Erosion Sediment and Pollution Control Additives. At the contingent sum prices specified in the Directive for extra, additional, or unanticipated work to install, maintain, remove, and dispose of temporary erosion, sedimentation, and pollution control measures. All work paid under this Item will be shown as amendments to the original approved SWPPP or HMCP

Item 641(5) Erosion, Sediment, and Pollution Control Price Adjustment.  As specified in Section 641-3.04.

Item 641(6) SWPPP Manager. At the contract lump sum price for a SWPPP Manager and SWPPP Manager’s Representative that conforms to this specification.

Temporary erosion, sediment and pollution control measures that are required at Department furnished, Contractor furnished, or commercial operator furnished material sources, disposal sites, haul routes, fuel and material storage areas, and at equipment or material staging areas, will not be paid for separately but are subsidiary to other items of work. Work required by the HMCP and SPCC including hazardous material storage, containment, removal, cleanup and disposal, are subsidiary to other items of work.  

Work that is paid for directly or indirectly under other pay items will not be measured and paid for under this Section 641. This work includes but is not limited to dewatering, shoring, bailing, permanent seeding, installation and removal of temporary work pads, temporary accesses, temporary drainage pipes and structures, diversion channels, settling impoundment, filtration, etc.

Permanent erosion, sediment, and pollution control measures will be measured and paid for under other Contract items, when shown on the bid schedule.

Temporary erosion, sediment, and pollution control measures that are required due to negligence, carelessness, or failure to install permanent controls as scheduled or ordered by the Engineer, or for the Contractor’s convenience, are at the Contractor’s expense.

If, after 24 hours following written notice by the Engineer, the Contractor fails to pursue work required by the SWPPP, respond to inspection recommendations or deficiencies in the SWPPP, or implement erosion and sedimentation controls identified by the Engineer, or fails to perform any of the contract obligations, the Engineer may employ others to correct the condition and deduct the cost from the Contract amount.

The Engineer may suspend earthwork operations and withhold any monies due the Contractor for failure to:

(
perform SWPPP Administration

(
perform timely SWPPP inspections

(
update the SWPPP

(
transmit SWPPP, SWPPP Inspection Reports, and associated Section 641 submittals to the Engineer

(
maintain effective BMPs that minimize erosion, control sediment, or prevent discharge of pollutants that exceed applicable water quality standards

(
perform duties in accordance with the requirements of this Section 641

(
meet requirements of the CGP, SWPPP, or other permits, laws, and regulations related to erosion, sediment, or pollution control
The Contractor shall be due no additional monies or Contract time extension as result of delays resulting from suspension of earthwork for failure to perform required erosion, sedimentation, or pollution duties as outlined in this Section 641.
Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
641(1)
Erosion, Sediment, and Pollution Control Administration
Lump Sum

641(2)
Temporary Erosion, Sediment, and Pollution Control
Contingent Sum

641(3)
Temporary Erosion, Sediment, and Pollution Control
Lump Sum

641(4)
Temporary Erosion, Sediment, and Pollution Control Additives
Contingent Sum

641(5)
Erosion, Sediment, and Pollution Control Price Adjustment
Contingent Sum

641(6)
SWPPP Manager
Lump Sum

CR641-020810

SECTION 642

CONSTRUCTION SURVEYING AND MONUMENTS

642-3.04 OFFICE ENGINEERING. Delete third sentence and replace with: Perform the work by, or under the responsible charge of, a person registered in the State of Alaska as a Professional Land Surveyor or a Professional Engineer. 

E53-050107

SECTION 643

TRAFFIC MAINTENANCE

Special Provisions

643-1.01 DESCRIPTION.  Add the following:

Additional work:

(
Illuminate construction activities listed in Table 643-3, Night Work Illumination Level, and Area of Coverage, during hours of night work on roads open to the public inside the project limits.

ES14-031506

Special Provisions

643-1.02 DEFINITIONS. Add the following paragraphs after paragraph titled “Construction Phasing Plan”:

Balloon Light:  Light surrounding’s by a balloon-like enclosure kept inflated by pressurized air or helium, and producing uniform light through 360 horizontal degrees.  The top half of the balloon enclosure shall be constructed of an opaque material.

Night Work:  Work occurring between sunset and sunrise on all days, except the “No Lighting Required” period shown in Table 643-2, Night Work Lighting Requirements.

TABLE 643-2

NIGHT WORK LIGHTING REQUIREMENTS
	Latitude

(degrees)
	No Lighting Required
	Nearby Cities

	
	Start
	End
	

	
<
61
	Lighting Required All Year
	Everything South of Hope

	
61
	June 11
	July 1
	Anchorage, Valdez, Girdwood

	
62
	June 2
	July 13
	Wasilla, Palmer, Glennallen, Talkeetna

	
63
	May 27
	July 17
	Cantwell, Paxson, McGrath

	
64
	May 22
	July 21
	Delta Junction, Nome, Tok

	
65
	May 18
	July 25
	Fairbanks

	
66
	May 14
	July 29
	Circle

	
67
	May 10
	August 2
	Coldfoot, Kotzebue

	
68
	May 7
	August 6
	Galbraith Lake

	
69
	May 3
	August 9
	Happy Valley

	
70
	April 30
	August 12
	Deadhorse

	
71
	April 27
	August 15
	Barrow

	
72
	April 24
	August 19
	


ES14-031506

Special Provisions

643-1.03 TRAFFIC CONTROL PLAN.  Replace the last paragraph with the following:

A waiver may be requested, in writing, of regulation 17 AAC 25 regarding oversize and overweight vehicle movements inside the project limits.  If the waiver is approved, movements of oversize and overweight vehicles in or near traffic inside the project limits will be done according to the provisions of an approved Traffic Control Plan.  Maintain a minimum 12 foot lateral separation between the nonstreet legal vehicles and the motoring public.  The Traffic Control Plan shall specify the traffic control devices required for these operations.

CR222-050509
Add the following:

Road Closures and Major Traffic Sequencing (events).  Submit a written request to the Engineer for review and approval of each proposed event and event date.  Allow 7 days for the Engineer to review any proposed event or subsequent changes/corrections.  The proposed event date will be no less than 14 days from the date of written approval.
Special Provisions

643-1.04 WORKSITE SUPERVISOR.  Add the following to No. 2, Duties:

i.
Supervise lighting of Night Work.

ES14-031506

Standard Modifications

Add No. 3. Authority:

3.
Authority.
The Worksite Traffic Supervisor shall have the Contractor’s authority to stop work and implement immediate corrective action to unsafe traffic control, in locations where unsafe traffic control is present.

643-2.01 MATERIALS.
No. 10, Temporary Crash Cushions, delete the second sentence:

“Do not use permanent crash cushions as temporary crash cushions.”

E62-072808

Special Provisions

No. 12, replace with: 

12.
Portable Changeable Message Board Sign.  Use new truck or trailer mounted portable changeable message board signs with self contained power supply for the sign and with:

a.
Message sign panel large enough to display 3 lines of 18 inch high characters.

b.
Eight character display per message module.

c.
Fully programmable message module.

d.
Remote control cellular, wireless radio frequency (RF), landline.

e.
Waterproof, lockable cover for the controller keyboard.

f.
Capacity for electric/hydraulic sign raising or lowering.

g.
Radar over speed detection.

h.
Variable flash and sequence rates.

i.
Light emitting diode (LED) display, using Institute of Transportation Engineers (ITE) amber/yellow

j.
The capacity for a minimum of 150 pre-programmed messages.

k.
Battery-Pack Operation Duration:  minimum of 55 hours under full load.

l.
Power chords shall comply with the National Electrical Code (NEC) Article 600.10 Portable and Mobile Signs, paragraph 600.10(c) (2) ground fault circuit interrupter (GFCI).  The chord will have integral GFCI protection located either in the attachment plug or 12 inches or less from the plug.

CR222-050509

Standard Modifications

No. 16, Flagger Paddles, replace the last sentence with:

Use reflective sheeting that meets AASHTO M268, Type VIII, or IX.  Use background colors of fluorescent orange on one side and red on the other side.

E56-050107

Special Provisions

Add the following:

17.
Flexible Markers.  Refer to Subsection 606-2.01 Materials.

CR222-050509

Standard Modifications

643-3.01 GENERAL CONSTRUCTION REQUIREMENTS.  Add the following:

Immediately notify the Engineer of traffic related accident(s) that occur(s) inside the project limits as soon as becoming aware of the accident.

E56-050107

Special Provisions

Add the following:

Where construction activity encroaches onto the safe route in a traffic control zone, station a flagger at the encroachment to assist pedestrians and bicyclists past the construction activity.

Maintain business access(s) during flagging operations.

643-3.02 ROADWAY CHARACTERISTICS DURING CONSTRUCTION.  Add the following:

Where specified in the Plans, Specifications, Special Provisions, and or the TCP:  traffic may be maintained on a continuous gravel surface.

CR222-050509
Standard Modifications

643-3.04 TRAFFIC CONTROL DEVICES.  In the sixth paragraph replace:  “ATTSA” with:  “ATSSA”

E56-050107

Special Provisions

Replace the first sentence of the eighth paragraph with:

Items paid under this Section remain the Contractor’s property unless stated otherwise.

Add the following to No. 1, Embankments:

Close trenches and excavations at the end of each continuous work shift, except as indicated by the Engineer.

Add the following to No. 3, Fixed Objects:

Remove obstructions greater than 4 inches above the nominal foreslope grade at the end of each continuous work shift.

Delete No. 4.b, and replace with:

Flagger Certification by ATSSA.

Delete No. 6, and replace with:

6.
Street Sweeping and Power Brooming.  Keep free of loose material paved portions of the roadway and haul routes open to the public, including sections of roadway off the project where the Contractor’s operations have deposited loose material.  Use equipment for brooming and sweeping as recommended by the manufacturer and the following:

Dirt, dust and construction materials, mobilized as a result of power brooming and or sweeping, shall not be pushed, ejected, thrown or drift beyond the lesser of, 2 feet from the equipment perimeter or the edge of the paved surface.

All equipment shall operate to typical industry standards.  Maintain equipment to operate as designed by the manufacturer.  Equipment will employ safety equipment, warning lights, and other as required by the Specifications and these Special Provisions.

Sweeper and Broom Options:  Table 643-4, Traffic Control Rate Schedule, Street Sweeping.

a.
Regenerative Sweeper:  Sweeper that blows a stream of air at the paved surface causing fine particles to rise and be caught through a vacuum system.

b.
Vacuum Sweeper:  Sweeper that creates a vacuum at the paved surface sucking dirt, dust, and debris into the collection system.

c.
Mechanical Broom Sweeper:  Sweeper designed to pick up and collect larger size road debris, stones and litter, etc.  In addition to the requirements noted in these specifications, use of a mechanical broom sweeper requires the Engineer to approve the sweeper for the intended use.

d.
Power Broom:  Power brooming that wets, pushes and or ejects loose material directly into an attached collection/pickup container may be used when approved by the Engineer.  The added moisture will be contained to the paved roadway surface.


Dry Power Brooming is not permitted.  Power brooming without direct/immediate means of collection/pickup is not permitted.

Add the following to No. 8, Portable Changeable Message Board Signs:

Provide Portable (new & trailerable) Changeable Message Board Sign(s) under Item 643(3) Permanent Construction Signs.  Purchase and maintain the sign(s) through project closeout or until the Engineer directs otherwise.  ***Deleted***
Add No. 9:
9.
ET-PLUS.  The price listed in the Traffic Control Rate Schedule, Table 643-4, will be full compensation for the purchase, installation, maintenance during construction, removal, and salvaging the EP-PLUS unit(s).  Deliver the salvaged unit(s) to the nearest ADOT & PF Maintenance & Operations yard or as directed by the Engineer.
643-3.05 AUTHORITY OF THE ENGINEER.  Replace the first sentence with:

When existing conditions adversely affect the public’s safety or convenience, the Contractor will receive an oral notice.  A written notice will follow the oral notice according to Subsection 105-1.01, Authority of the Engineer.

Add the following after the second sentence:

In no case shall this time exceed 24 hours.

643-3.06 TRAFFIC PRICE ADJUSTMENT.  Add the following:

Failure to maintain an acceptable infrastructure or traffic control plan will result in a price adjustment equal to 100 percent of the applicable rate shown in Table 643-1, Adjustment Rates, for the time the roadway or pedestrian facility is in an unacceptable condition.

Replace Table 643-1 with the following,

TABLE 643-1

ADJUSTMENT RATES

	Published ADT
	Dollars/Minute of Delay/Lane

	0 – 5,000
	$ 30

	5,000 +
	$ 40


643-3.08 CONSTRUCTION SEQUENCING.  Replace the last sentence with:

Unless otherwise determined by the Engineer and on an approved Traffic Control Plan (TCP), do not restrict traffic during the times listed below.

1.
Monday through Friday:  0530 hrs to 0800 hrs and 1630 hrs to 1900 hrs.

2.
Around any Holiday: 
a.
If a holiday falls on Sunday, Monday, or Tuesday, the above stipulations apply from 1200 hrs on the Friday before the holiday to 0300 hrs on the day after the holiday.

b.
If a holiday falls on Wednesday, the above stipulations apply from 1200 hrs on the Tuesday before the holiday to 0300 hrs on the Thursday after the holiday.

c.
If a holiday falls on Thursday, Friday, or Saturday, the above stipulations apply from 1200 hrs on the day before the holiday to 0300 hrs on the Monday after the holiday.

Lane restrictions, if allowed, shall be conducted so that no more than a 10 minute accumulated stopped delay, 40 vehicles, or 1/4 mile (1320 feet) of traffic is detained, whichever occurs first, before releasing the detained motorists.  During paving operations, a 20 minute stopped delay, 80 vehicles, or 1/2 mile (2640 feet) of traffic detained, will be allowed for motorists, except school buses.  If a queue of traffic develops at a stop, the entire queue must be emptied to include the last car that entered the queue at the time the queue was released.

Obtain the local school bus schedule and coordinate work efforts to ensure the school buses are not delayed through the construction zone.  This plan shall be submitted, as a TCP, to the Engineer for approval before the implementation of the school bus coordination plan.

643-3.09 INTERIM PAVEMENT MARKING.  In the second paragraph, delete the words:

“or cover them with black removable preformed marking tape.”

Replace the first sentence in the last paragraph with:

Do not place final pavement markings until traffic has traveled over the seal coat or surface treatment for at least 15 days and no more than 21 days, as directed by the Engineer.

CR222-050509

Special Provisions

Add the following new subsection:

643-3.10 LIGHTING OF NIGHT WORK.  Illuminate the night work areas specified in Table 643-3, Night Work Illumination Level, and Area of Coverage, to the light levels specified.

Table 643-3 does not provide a comprehensive list of operations that require lighting.  Provide lighting for other operations when necessary.

TABLE 643-3

NIGHT WORK ILLUMINATION LEVEL AND AREA OF COVERAGE

	Type of Work/Equipment
	Lighting Configuration

	Paving, Milling, Striping, Pavement Marking Removal, Rumble Strip Installation
	At least two machine mounted balloon lights with a cumulative wattage of at least 4000 watts.  Provide additional lights or wattage if necessary to provide complete coverage.

	Rolling, Pavement Sweeping
	At least four sealed beam halogen lamps in the front and four in the back.  Each should be at least 55 watts.

	Flagging
	Two balloon lights of at least 2000 watts each located within 30 feet of the normal flagger location.  Locate one on the right side of the road beyond the flagger and the other on the left side of the road in front of the flagger.

	Truck Crossings (meaning where haul vehicles cross or enter a road):

1)
Roads with ADTs over 10,000

2)
That are controlled by portable signals or flaggers
	Two Balloon lights of at least 2000 watts each located on the main road, one on the far right side of the intersection, the other on the near left.  Locate lights within 30 feet of the edges of the side street.  If there is a flagger at the crossing, locate the lights to also meet the requirements for flagging.


Use balloon lighting as the main light sources.  Do not use floodlights without prior approval by the Engineer.  When approved, install floodlighting in a manner that minimizes glare for motorists, workers, and residents living along the roadway.  Locate, aim louver, and/or shield light sources to achieve this goal.

The Engineer shall be the sole judge of when glare is unacceptable, either for traffic or for adjoining residences.  When notified of unacceptable glare, modify the lighting system to eliminate it.

If the Contractor fails to provide the lighting equipment specified in Table 643-3 or provides lighting that creates unacceptable glare at any time, the Contractor shall cease the operations that require illumination until the condition is corrected.
Lighting equipment shall be in good operating condition and in compliance with applicable OSHA, NEC, and NEMA codes.

Provide suitable brackets and hardware to mount lighting fixtures and generators on machines and equipment.  Design mountings so lights can be aimed and positioned as necessary to reduce glare.  Locate mounting brackets and fixtures so they do not interfere with the equipment operator or overhead structures.  Connect fixtures securely in a manner that minimizes vibrations.

Ensure ground, trailer, and equipment mounted light towers are sturdy and freestanding without the aid of guy wires.  Towers shall be capable of being moved to keep pace with the construction operation.  Position ground and trailer mounted towers and trailers to minimize the risk of being impacted by traffic on the roadway or by construction traffic or equipment.

Raise trailer or equipment mounted lights to maximum height, except do not exceed the clearance required for overhead objects such as trees, aerial utilities, or bridges.  Aim and adjust lights to provide the required light levels.  Provide uniform illumination on the hopper, auger, and screed areas of pavers.  Illuminate the operator’s controls on machines uniformly.

Furnish each side of nonstreet legal equipment with a minimum of 75 square inches high intensity retroreflective sheeting in each corner, so at least 150 square inches of sheeting is visible from each direction.  Provide red sheeting on the rear of the equipment and yellow sheeting elsewhere.

Existing street and highway lighting and conventional vehicle headlights do not eliminate the need for the Contractor to provide lighting meeting the requirements of Table 643-3.

Provide sufficient fuel, spare lamps, spare generators, and qualified personnel to ensure that required lights operate continuously during nighttime operations.  Ensure generators have fuel tanks of sufficient capacity to permit operation of the lighting system for a minimum of 12 hours.  In the event of failure of the lighting system, discontinue the operation until the required level and quality of illumination is restored.

Maintain a supply of at least 20 emergency flares for use in the event of emergency or unanticipated situations.  Comply with local noise ordinances.

Provide NCHRP 350-compliant breakaway bases for post mounted electroliers located within the clear zone.

ES14-031506

Standard Modifications

Add the following new subsection:

643-3.11 HIGH VISIBILITY CLOTHING.  Ensure workers inside project limits wear an outer visible surface or layer that complies with the following requirements:

1.
Standards.  Use high visibility garments conforming to the requirements of ANSI/ISEA 107-2004, Class 2 for tops or Class E for bottoms, and Level 2 retroreflective material.

2.
Labeling.  Use garments labeled in conformance with Section 11.2 of ANSI/ISEA 107-2004.

3.
Tops.  Wear high visibility vests, jackets, or coverall tops at all times.

4.
Bottoms.  Wear high visibility pants or coverall bottoms during nighttime work (sunset to sunrise).  Worksite traffic supervisors, employees assigned to traffic control duties, and flaggers wear high visibility pants or coverall bottoms at all times.

5.
Outer Raingear.  Wear raingear tops and bottoms conforming to requirements in this Subsection, 643-3.11.
6.
Exceptions.  When workers are inside an enclosed compartment of a vehicle, they are not required to wear high visibility clothing.

7.
Condition.  Furnish and maintain vests, jackets, coveralls, rain gear, hard hats, and other apparel in a neat, clean, and presentable condition.  Maintain retroreflective material to Level 2 standards.

E56-050707

Special Provisions

643-4.01 METHOD OF MEASUREMENT.  Replace the second sentence of No. 2. with:

Special Construction signs are measured by the total area of legend bearing sign panel, as determined under Subsection 615-4.01 and compensation for a 24 hour period shall be made under Construction Signs in the Traffic Control Rate Schedule, Table 643-4.

Add the following:

No measurement required to provide a 24-hour toll free (1-800 ###-####) “Hotline Road Report” telephone with a prerecorded message, and weekly notices with daily updates.  Work will be subsidiary to Pay Item 643(1) or 643(2), Traffic Maintenance.

643-5.01 BASIS OF PAYMENT.  Add the following to No. 7:

The Engineer will pay for Item 643(15) Flagging on a contingent sum basis at the rate of $46.00/hour.  The Engineer does not require a change order/directive for the flagging Pay Item.  Flagging associated with Change Order work will be paid at the prices according to Subsection 109-1.05 Compensation for Extra Work.

Add the following to No. 11:

The Engineer does not require a change order/directive for Pay Item 643(25), Traffic Control.

CR222-050509

Special Provisions

Add the following to No. 12:
***Deleted***.  ***Deleted*** Portable changeable message board signs will be paid for under 643(25), Traffic Control.

Special Provisions

Add No. 16:

16.
Work Zone Illumination.  Payment for work zone illumination is subsidiary to other items.

ES14-031506

Standard Modification

Add No. 17:

17.
High Visibility Garments.  Payment for high visibility garments for workers is subsidiary to other items.

E56-050107

Special Provisions

TABLE 643-4

TRAFFIC CONTROL RATE SCHEDULE
	Traffic Control Device
	Pay Unit
	Unit Rate

	Construction Signs
	Each/Day
	$ 5.00

	Special Construction Signs
	Square Foot
	$ 24.00

	Type II Barricade
	Each/Day
	$ 3.00

	Type III Barricade
	Each/Day
	$ 10.00

	Traffic Cone or Tubular Marker
	Each/Day
	$ 1.00

	Drums
	Each/Day
	$ 3.00

	Sequential Arrow Panel
	Each/Day
	$ 55.00

	Portable Concrete Barrier
	Each
	$ 60.00

	Temporary Crash Cushion / ET-PLUS
	Each
	$ 5000.00

	Pilot Car
	Hour
	$ 65.00

	Watering
	M-Gallon
	$ 20.00

	Street Sweeping:
Regenerative Sweeper, Vacuum Sweeper,






Mechanical Broom Sweeper, Power Broom
	Hour
	$ 150.00

	Plastic Safety Fence
	Foot
	$ 0.75

	Portable Changeable Message Board Sign
	Calendar Day
	$150.00

	Temporary Sidewalk Surfacing
	Square Foot
	$ 1.15

	Flexible Markers
	Each
	$ 50.00

	Removal of Pavement Markings
	Foot
	$1.25

	Temporary Guardrail
	Foot
	$ 21.00


Replace Pay Item 643(15) with:

Pay Item No.
Pay Item
Pay Unit
643(15)
Flagging
Contingent Sum

CR222-050509

SECTION 644

SERVICES TO BE FURNISHED BY THE CONTRACTOR

Special Provisions

644-2.01 FIELD OFFICE.  Delete this subsection in its entirety and substitute the following:

Furnish and maintain a suitable office for the Engineer, available for occupancy from 2 weeks before beginning work, through 30 days after issuance of the notice of project completion as defined in subsection 105-1.15.  The following office requirements shall be met:

1.
A minimum of 1000 square feet of floor area.  The office area shall be divided so that it contains an office room separated by a closable door.  The office room shall have a minimum of 160 square feet of floor area.

2.
A thermostatically controlled interior heating system with necessary fuel.

3.
Adequate electrical lighting and 120 volt, 60 hertz power, with a minimum of 6 electrical outlets.

4.
A minimum of 100 square feet of window area and adequate ventilation.

5.
Adequate parking for a minimum of 16 vehicles, with one handicap parking space meeting the requirements of Americans with Disabilities Act Accessibility Guidelines (ADAAG).

6.
Attached indoor plumbing with sanitary lavatory facilities and potable drinking water provided.

7.
Provide engineering communication services to the field office, Subsection 644-2.08.

8.
If a part of the Contractor's building, it shall be completely partitioned off from the balance of the structure and provided with a separate outside door equipped with a lock.

9.
Located within 3 miles of the project.

10.
Weekly janitorial service consisting of emptying trash receptacles, vacuuming office area, and cleaning restrooms and counter areas.

11.
Provide on mobilization and one demobilization of the Engineer's office equipment and furniture.

CR644FOCOM-071009

Special Provisions
644-2.02 FIELD LABORATORY.  Add the following to the end of the second sentence of the first paragraph: 

through one week after Project Completion.

Special Provisions
Replace 2.g. with the following:

g.
500 gallon capacity tank with a pressure pump or a commercial pressurized system.

Replace 6.a. with the following:

a.
Supply 240 volt, 60 hertz power, a 100 pound propane bottle, and a 500 gallon capacity water tank with a pressure pump or a commercial pressurized system for a State provided portable asphalt lab at a location designated by the Engineer.

Add the following:

7.
Provide one mobilization and one demobilization of the Engineer's laboratory equipment from Anchorage.

644-CR644LAB-071009

644-2.05 VEHICLES.  Delete the second and third paragraphs and substitute the following:

Pickup(LT)/Sport Utility Vehicle (SUV):  Furnish full-size, four-wheel drive vehicles, either pickup/light truck(s) with crew cabs or sport utility vehicle(s).  Provide vehicles less than three model years old, in good condition, and with less than 36,000 miles on the odometer.  Furnish all fuels, maintenance and parts, and insurance during the Department’s operation and use.

Equip each vehicle with lightbars wired into the vehicle’s electrical system with a dash mounted switch easily accessible to the vehicle operator.  Provide Code 3; Model 6005H (formerly PE 6200 LE) lightbars, or approved equal.  Approved equal equipment shall have the following characteristics:

(
(4) 55 watt rotators with amber filters

(
1200 flashes per minute

(
(2) diamond mirrors

(
55 inches in length

If you are working after October 1, provide four studded snow tires mounted on each vehicle.

You are responsible for normal wear and tear, and any other incidental damage including broken windshields, occurring during the Department’s operation and use.  The Department is responsible for damage to any vehicle caused by its own negligent operation.

CR644LTSUV-071009

Special Provision

Add the following new subsection:

644-2.06 NUCLEAR TESTING EQUIPMENT STORAGE SHED.  Design, furnish and maintain a weatherproof, heated, and ventilated nuclear densometer/testing equipment storage shed for the Engineer to use exclusively throughout the Contract.  Install the building at least 15 feet from an occupied area at a location approved by the Engineer.  Install the shed before beginning of construction activities and maintain it until one week after project completion.  Provide sufficient floor area for the nuclear testing equipment and a portable electric heater to maintain a minimum room temperature of 50 °F in freezing weather.  Design the building with enough floor area to provide sufficient clearance between the equipment, heater, and combustibles.  Provide a commercial grade metal clad exterior entrance door of 3’-0” minimum width by 6’-8” height with dead-bolt lockset.  Hang the door so that hinge pins are not accessible from the exterior.  Provide the Engineer with 2 keys to control access.  Provide a 5/16” x 10 foot long welded steel security chain securely attached inside the structure with tamperproof hardware for the Engineer to secure the testing equipment.  Provide 120 volt, 60 cycle power, an interior light, and a wall receptacle for the heater.  Secure the structure to the ground with tamperproof anchors to resist wind loads and prevent unauthorized movement of the building.  The nuclear testing equipment storage shed remains the property of the Contractor.  Remove the shed from the site following project completion.

Add the following new subsection:
644-2.07 STORAGE CONTAINER.  Furnish, transport, and maintain a weather tight, lockable, steel enclosed 20 foot long X 8 foot wide X 8 foot high wooden floored container for the storage of the Department’s materials, supplies and testing equipment (but not nuclear equipment). Provide twenty equally spaced fastening points on the interior walls that are capable of securing the Department’s contents.  Door opening dimensions of the storage container shall be greater than 60 square feet.  Supply necessary equipment to lift and move container with minimal disturbance to the Department’s contents.  The container shall not be moved by skidding or hook lift.  The Contractor shall be listed as the shipper on documents listing and acknowledging receipt of the Department’s goods for shipment.

Deliver an empty and clean container to the Regional Materials Laboratory, or location acceptable to the Engineer, three weeks before transporting to the project site.  Allow 7 days for the Department to load the container.  Transport the loaded container to the project site.  Set up container at a location approved by the Engineer prior to commencing construction work. 

1.
Provide electrical service and other facilities as follows:

a.
Electrical current, 120V (ac), 60 cycle on a 24 hour a day basis.

b.
Wiring system to support a 20 amp user load demand.

c.
2 GFI protected outlets conveniently spaced on the interior walls.

d.
Four 100 watt incandescent or eight 40 watt fluorescent lights located for maximum illumination. 

e.
Provide a stairway with railing, built to meet the International Building Code, if there is more than 12-inch difference in floor entry and existing ground elevation. 

Return the container to the Regional Materials Laboratory or location acceptable to the Engineer, upon project completion.  Allow 7 days for the Department to unload the container.  The storage container remains your property after completing the work.
Special Provision

Add the following subsection:

644-2.08 ENGINEERING COMMUNICATION.  Engineering Communications, minimum service includes:

a.
Three phone/facsimile lines (different phone numbers for each line)

b.
High speed internet service with modem (DSL or Cable)

CR644FOCOM-071009

644‑3.01 METHOD OF MEASUREMENT. Delete the third paragraph and substitute the following: 

Vehicle. For each vehicle provided. If a replacement vehicle is necessary, no additional measurement will be made. 

CR644LTSUV-071009

Special Provisions
Add the following Pay Items:
Nuclear Testing Equipment Storage Shed.  By the number of storage sheds specified, to including components, installation and accepted as completed units and ready for equipment storage.

Storage Container.  By the number of storage containers specified, to including components, installed and accepted as completed units and ready for materials and equipment storage.

Special Provisions
644-4.01 BASIS OF PAYMENT.  Add the following:

Electricity, propane, and water supplied for the State provided portable asphalt lab will not be paid for separately, but will be subsidiary to Pay Item 644(2) Field Laboratory.

644-CR644LAB-071009

Add the following:
Pay Item 644(8):

1.
A percentage of the Contract unit price, to be determined by the Engineer, will be paid as full compensation for furnishing the vehicle at the site.

2.
The balance of the Contract unit price will be prorated over the anticipated active construction period with a portion included as part of each interim payment, for maintenance, repairs, and fuel and, at the end of the project, for removing it from the site.  If anticipated construction period changes, the final increment will be held until final payment. 
Payment will be made under:

Pay Item No.
Pay Item
Pay Unit

644(8)
Vehicle (LT/SUV)
Each

CR644LTSUV-071009

Add the following:

Pay Item 644(10) Engineering Communications.  Usage services including long distance calls made by State personnel and the Internet service provider will be paid by the State.  Payment for communication usage services shall be based on paid receipts to the service provider plus 15%.

Connection fees (initial connection) local calls, providing equipment and disconnection are subsidiary to Pay Item 644(1) Field Office and as such are paid by the Contractor.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
644(10)
Engineering Communications
Contingent Sum

CR644FOCOM-071009

Special Provisions
Add the following Pay Items:
Lump Sum Items. Payment for lump sum items will be made as follows:

1.
A percentage of the lump sum amount, to be determined by the Engineer, will be paid as full compensation for furnishing the facility at the site.

2.
The balance of the lump sum amount will be prorated over the anticipated active construction period with a portion included as part of each interim payment, for maintenance, repairs, providing all utilities, and for removing it from the site.  If anticipated construction period changes, the final increment will be held until final payment. 

Nuclear Testing Equipment Storage Shed. At the Contract unit price to include labor, materials, tools, equipment, and supplies required to furnish and install the shed before beginning construction, to maintain it for the duration of the project and to remove the shed and electrical service after project completion.  Electrical service and utility costs are subsidiary to this item.

Storage Container.  At the Contract unit price to including labor, materials, tools, equipment and supplies required to deliver the storage shed to the regional office for loading, to deliver it to the project office, to install it before beginning construction, to maintain it for the duration of the project, to remove the shed and electrical service after project completion, to deliver it to the regional office for unloading, and to remove the storage shed.  Electrical service and utility costs are subsidiary to this item.

Add to Pay Items:
Pay Item No.
Pay Item
Pay Unit

644(15)
Nuclear Testing Equipment Storage Shed
Each

644(16)
Storage Container
Each

Special Provision

Add the following Section:

SECTION 645

TRAINING PROGRAM
645-1.01 DESCRIPTION. This Training Special Provision implements 23CFR230, Subpart A, Appendix B.

As part of the Equal Employment Opportunity Affirmative Action Program, provide on-the-job training aimed at developing full journey status in the type of trade or job classification involved.  The number of individuals to be trained and the number of hours of training to be provided under this contract will be as shown on the bid schedule.

645-2.01 OBJECTIVE.  Training and upgrading of minorities and women toward journey status is the primary objective of this program.  Enroll minorities and/or women, where possible, and document good faith efforts prior to the hire of non-minority males in order to demonstrate compliance with this Training Special Provision.  Specific good faith efforts required under this Section for the recruitment and employment of minorities and women are found in the Federal EEO Bid Conditions, Form 25A-301, items 7.b, 7.c, 7.d, 7.e, 7.i, 7.j, and 7.l, located in the "yellow pages" of this document.

645-3.01 GENERAL.  Determine the distribution of the required number of apprentices/trainees and the required number of hours of training among the various work classifications based upon the type of work to be performed, the size of the workforce in each trade or job classification, and the shortage of minority and female journey workers within a reasonable area of recruitment.

Training will be provided in the skilled construction crafts unless the Contractor can establish before contract award that training in the skilled classifications is not possible on a project; if so, the Department may then approve training either in lower level management positions such as office engineers, estimators, and timekeepers, where the training is oriented toward construction applications, or in the unskilled classifications, provided that significant and meaningful training can be provided.  Some offsite training is permissible as long as the training is an integral part of an approved training program and does not comprise a significant part of the overall training.

Credit for offsite training hours indicted above may only be made to the Contractor where the apprentices/trainees are concurrently employed on the project and one or more of the following occurs: contribute to the cost of the training, provide the instruction to the apprentice/trainee, or pay the apprentice's/trainee's wages during the offsite training period.

Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first year of apprenticeship or training.

Prior to award of the contract, submit Form 25A-311, Training Utilization Report, indicating the training program to be used, the number of apprentices/trainees to be trained in each selected classification, the number of hours of training to be provided, and the anticipated starting time for training in each of the classifications.

Training must begin within 2 weeks of the anticipated start date(s); unless otherwise authorized by a Directive.  Such authorization will be made only after submission of documentation by the Contractor, and approval by the Engineer, of efforts made in good faith which substantiate the necessity for a change.

Contractors may use a training program approved by the U.S. Department of Labor, Bureau of Apprenticeship & Training (USDOL/BAT), or one developed by the Contractor and approved prior to contract award by the Alaska Department of Transportation and Public Facilities (ADOT&PF) Training Program Representative, using Form 25A-310.

The minimum length and type of training for each classification will be established in the training program selected by the Contractor.  Training program approval by the Department for use under this Section is on a project by project basis.

It is expected that each apprentice/trainee will begin training on the project as soon as feasible after start of work utilizing the skill involved and remain on the project as long as training opportunities exist or until training has been completed.  It is not required that apprentices/trainees be continuously employed for the duration of the contract.

If, in the Contractor's judgment, an apprentice/trainee becomes proficient enough to qualify as a journey worker before the end of the prescribed training period and the Contractor employs that individual as a journey worker in that classification for as long as work in that area remains, the individual's training program will be considered completed and the balance of training hours required for that apprentice/trainee shall be waived.

Furnish each ADOT&PF training program trainee a copy of the program (Form 25A-310) to be followed during training on the project, and with a written certification showing the type and length of training completed on the project.  Existing USDOL/BAT apprentices should already have a copy of their program.  No employee shall be employed for credit as an apprentice/trainee in a classification in which that employee has previously worked at journey status or has previously completed a training course leading to journey status.

Periodically review the training and promotion potential of minority and women employees and shall encourage eligible employees to apply for such training and promotion.

Provide for the maintenance of records and the furnishing of periodic reports documenting the progress of each apprentice/trainee. Submit Form 25A-313 by the 15th of each month and provide each ADOT&PF trainee written evaluation reports for each unit of training provided as established on Form 25A-310.

645-3.02 WAGES.  Trainees in ADOT&PF approved training programs will be paid prevailing Davis-Bacon fringe benefits plus at least 60 (but less than 100) percent of the appropriate minimum journey rate specified in the contract for the first half of the training period, at least 75 (but less than 100) percent for the third quarter of the training period, and at least 90 (but less than 100) percent for the last quarter of the training period.  Trainee wages shall be identified on Form 25A-310.  Apprentices in USDOL/BAT training programs shall be paid in accordance with their approved program.  Beginning wages of each trainee/apprentice enrolled in a Section 645 Training Program on the project shall be identified on Form 25A-312.

645-3.03 SUBCONTRACTS.  In the event a portion of the work is subcontracted, the Engineer shall determine how many, if any, of the apprentices/trainees are to be trained by the subcontractor.  Any such subcontracts shall include this Section 645, Form 25A-311 and Form 25A-310, where appropriate.  However, the responsibility for meeting these training requirements remains with the Contractor; compliance or non-compliance with these provisions rests with the Contractor and sanctions and/or damages, if any, shall be applied to the Contractor according to Subsection 645-5.01, Basis of Payment.

645-4.01 METHOD OF MEASUREMENT.  The Contractor will be credited for each approved apprentice/trainee employed on the project and reimbursed on the basis of hours worked, as listed in the certified payrolls.  There shall be no credit for training provided under this Section before the Contractor's submittal and approval by the Engineer of Form 25A-312 for each apprentice/trainee trained under this Section.  Upon completion of each individual training program, no further measurement for payment shall be made.

645-5.01 BASIS OF PAYMENT.  Payment will be made at the contract unit price for each hour of training credited.  Where a trainee or apprentice, at the Contractor's discretion, graduates early and is employed as a journey worker according to the provisions of Subsection 645-3.01, the Contractor will receive payment only for those hours of training actually provided.

This payment will be made regardless of other training program funds the Contractor may receive, unless such other funding sources specifically prohibits the Contractor from receiving other reimbursement.

Payment for training in excess of the number of hours specified on the approved Form 25A-311, may be made only when approved by the Engineer through Change Order.

Noncompliance with these specifications shall result in the withholding of progress payments until good faith efforts documentation has been submitted and acceptable remedial action has been taken.

Payment will be at the end of the project following the completion of training programs approved for the project.  No payment or partial  payment will be made if the Contractor fails to do the following and where such failure indicates a lack of good faith in meeting these requirements:

1.
provide the required hours of training (as shown on the approved Form 25A-311),

2.
train the required number of trainees/apprentices in each training program (as shown on the approved Form 25A-311), or

3.
hire the apprentice/trainee as a journey worker in that classification upon completion of the training program for as long as work in that area remains.

Failure to provide the required training damages the effectiveness and integrity of this affirmative action program and thwarts the Department's federal mandate to bring women and minorities into the construction industry.  Although precise damages to the program are impractical to calculate, they are at a minimum, equivalent to the loss to the individuals who were the intended beneficiaries of the program.  Therefore, where the Contractor has failed, by the end of the project, to provide the required number of hours of training and has failed to submit acceptable good faith efforts documentation which establishes why the Contractor was unable to do so, the Contractor will be assessed an amount equal to the following damages to be ducted from the final progress payment:

Number of hours of training not provided, times the journey worker hourly scale plus benefits.  The journey worker scale is that for the classification identified in the approved programs.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
645(1)
Training Program, 2 Trainees/Apprentices
Labor Hour

S16-102991

SECTION 646

CPM SCHEDULING

Special Provisions

646-2.01 SUBMITTAL OF SCHEDULE.  Replace this Subsection with the following:

Submit a detailed initial CPM Schedule at the preconstruction conference for the Engineer’s acceptance as set forth below:

The construction schedule for the entire Project shall not exceed the specified contract time.  Allow the Engineer 14 days to review the initial CPM Schedule.  Revise promptly.  The finalized CPM Schedule must be completed and accepted before beginning work on the Project.

646-3.01 REQUIREMENTS AND USE OF SCHEDULE.
Delete item 2.

60-Day Preliminary Schedule.

Delete the first sentence of item 3. Schedule Updates. and substitute the following:

Hold job site progress meetings with the Engineer for the purpose of updating the CPM Schedule.  Meet with the Engineer monthly or as deemed necessary by the Engineer.

CR261-121302
Add the following Section:

SECTION 647

EQUIPMENT RENTAL

Special Provisions 
647-1.01 DESCRIPTION.  This item consists of furnishing construction equipment, operated, fueled and maintained, on a rental basis for use in construction of extra or unanticipated work at the direction of the Engineer.  Construction equipment is defined as that equipment actually used for performing the items of work specified and shall not include support equipment such as, but not limited to, hand tools, power tools, electric power generators, welders, small air compressors and other shop equipment needed for maintenance of the construction equipment.

The work is to be accomplished under the direction of the Engineer, and the Contractor's operations shall at all times be in accordance with the Engineer's instructions.  These instructions by the Engineer shall be to the Contractor's supervisory personnel only, not to the operators or laborers.  In no case shall these instructions by the Engineer be construed as making the Department liable for the Contractor's responsibility to prosecute the work in the safest and most expeditious manner.

647-2.01 EQUIPMENT FURNISHED.  In the performance of this work, the Contractor shall furnish, operate, maintain, service, and repair equipment of the numbers, kinds, sizes, and capacities set forth on the Bid Schedule or as directed by the Engineer.  The operation of equipment shall be by skilled, experienced operators familiar with the equipment.

The kinds, sizes, capacities, and other requirements set forth shall be understood to be minimum requirements.  The number of pieces of equipment to be furnished and used shall be, as the Engineer considers necessary for economical and expeditious performance of the work.  The equipment shall be used only at such times and places as the Engineer may direct.

Equipment shall be in first class working condition and capable of full output and production.  The minimum ratings of various types of equipment shall be as manufactured and based on manufacturer's specifications.  Alterations will not be considered acceptable in achieving the minimum rating.  Equipment shall be replaced at any time when, in the opinion of the Engineer, their condition is below that normal for efficient output and production.

Equipment shall be fully operated, which shall be understood to include the operators, oilers, tenders, fuel, oil, air hose, lubrication, repairs, maintenance, insurance, and  incidental items and expenses.

647-2.02 EQUIPMENT OPERATORS AND SUPERVISION PERSONNEL. Equipment operators shall be competent and experienced and shall be capable of operating the equipment to its capacity.  Personnel furnished by the Contractor shall be, and shall remain during the work hereunder, employees solely of the Contractor.

The Contractor shall furnish, without direct compensation, a job superintendent or Contractor's representative together with such other personnel as are needed for Union, State, or Federal requirements and in servicing, maintaining, repairing and caring for the equipment, tools, supplies, and materials provided by the Contractor and involved in the performance of the work.  Also, the Contractor shall furnish, without direct compensation, such transportation as may be appropriate for the personnel.

647-3.01 CONSTRUCTION REQUIREMENTS. The performance of the work shall be according to the instructions of the Engineer, and with recognized standards and efficient methods.
The Contractor shall furnish equipment, tools, labor, and materials in the kinds, number, and at times directed by the Engineer and shall begin, continue, and stop any of the several operations involved in the work only as directed by the Engineer.
Normally, the work is to be done when weather conditions are reasonably favorable, 6 days per week, Mondays through Saturdays, except holidays.
The Engineer will begin recording time for payment each shift when the equipment begins work on the project.  The serial number and brief description of each item of equipment listing in the bid schedule and the number of hours, or fractions thereof to the nearest one quarter hour, during which equipment is actively engaged in construction of the project shall be recorded by the Engineer.  Each day's activity will be recorded on a separate sheet or sheets, which shall be verified and signed by the Contractor's representative at the end of each shift, and a copy will be provided to the Contractor's representative.

647-4.01 METHOD OF MEASUREMENT. The number of hours of equipment operation to be paid for shall be the actual number of hours each fully operated specified unit of equipment, or each fully operated specified combination of units of equipment, is actually engaged in the performance of the specified work on the designated areas in accordance with the instruction of the Engineer.  The pay time will not include idle periods, and no payment will be made for time used in oiling, servicing, or repairing of equipment, or in making changeovers of parts to the equipment.  Travel time to or from the project, will not be authorized for payment.
647-5.01 BASIS OF PAYMENT. 

Payment for Item 647(2) Wide Pad Dozer, 65 hp Min will be paid on a per hour basis at the rate shown in the bid schedule.

This shall be full compensation for furnishing, operating, maintaining, servicing, and repairing the equipment, and for incidental costs related to the equipment.  Furnishing and operating of equipment of heavier type, larger capacity, or higher wattage than specified will not entitle the Contractor to any extra compensation.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
647(1)
Wide Pad Dozer, 65 hp Min
Contingent Sum

647(2)
Wide Pad Dozer, 65 hp Min
Hour

647(5)
Backhoe, 4WD, 1 cy Bucket, 75 hp Min, 15 ft Depth
Contingent Sum

647(6)
Backhoe, 4WD, 1 cy Bucket, 75 hp Min, 15 ft Depth
Hour

CR15-082405

Special Provisions

Add the following Section:

SECTION 690

EROSION, SEDIMENT AND POLLUTION CONTROL - MEASURES

690-1.01 DESCRIPTION.  Furnish, install, and maintain measures, countermeasures and associated materials as part of BMP(s) to prevent, control and contain erosion, erosion materials, sediments and pollution contaminates, on and off project site.

Measures:

(
Permanent Measures – include, the materials, hardware, equipment, and labor required for installation and maintenance of erosion, sediment, and pollution control material(s).

(
Temporary Measures - include, in addition to the requirements of Permanent Measures, removal and disposal of the erosion, sediment, and pollution control material(s).

Related Specifications:

Erosion, Sediment and Pollution Control
Section 641

Silt Fence
Section 633

Seeding
Section 618

Soil Stabilization
Section 619

690‑2.01 MATERIALS.

Erosion Sediment and Pollution Control – Materials
Section 744

Others as specified in related Sections.

CONSTRUCTION REQUIREMENTS

690-3.01 GENERAL.  BMP(s) may include individual or a combination of measures and countermeasures, including but not limited to temporary seeding, mulch, matting, staples, stabilizing emulsions, blankets and mats, soil binders, non-erodible cover, dustless sweeping, dust palliatives.   Refer to Subsection 690-1.01, Related Specifications, for measures not included here.

690-3.02 MATERIAL STORAGE AND PROTECTION.  General:  Store materials elevated off the ground and covered protecting them from construction and or damage from the environment and as follows:

Fiber Rolls.  Additionally, protect fiber rolls from:  precipitation, extended ultraviolet radiant including sunlight, chemicals that are strong acids or other, flames including welding sparks, excess temperatures, and any other environmental conditions that may damage the physical property value of the rolls.

690-3.03 FABRICATION.

Sandbags:  Sand bags shall measure 15 inches by 30 inches.  Use prayer type seams with a minimum of two rows of stitching using a Federal Stitch Type 401 Chain Stitch.  Place approximately 1.0 cubic foot of Select Material, Type B, in each sandbag sack.  Close the open end of the sandbag, after filling, with 2 cinch ties or as recommended by the manufacturer of the sandbag material.

690-3.04 PLACEMENT AND INSTALLATION.  Place and install where shown and detailed in the Plans and Specifications including Section 641, and as recommended by the manufacturer, directed by the Engineer and as follows:

Temporary Seeding.  Annual Ryegrass per Subsection 724-2.02, Table 724-1.  Apply at a rate of 1/2 lb/1000 sq. ft., minimum, on level ground to a maximum of 1 1/2 lb/1000 sq. ft., maximum, on sloping ground and highly erodible soils.  Confirm application of temporary seeding with the Engineer.

Prepare the surface to be seeded to reduce erosion potential and to facilitate germination and growth of vegetation cover.  Maintain seeded areas.  Refer to Section 620 for further surface/topsoil preparation requirements.

Reseed where water quality standards are being exceeded as a result of insufficient vegetative cover.  Review with Engineer prior to reseeding.

Refer to Section 618 for further information.

690-3.05 MAINTENANCE.  Maintain the integrity of the erosion, sediment, and pollution control measures for the duration of the project.  Inspect as required by the NPDES CGP and SWPPP and correct any deficiencies immediately.  Remove and dispose of temporary measures including trapped sediment contaminants off project at approved locations. Materials manufactured as biodegradable may be left in place when approved by the Engineer.

690-4.01 METHOD OF MEASUREMENT.  Section 109 and as follows:

Fiber Rolls: By length, measured along the centerline of the fiber roll, complete in place.

Manufactured Inlet Protection Systems:  By each, complete in place.

Sandbag Inlet Sediment Trap:  By each, complete in place.

Silt Fence:  Section 633.

Seeding:  Section 618.

Stabilization:  Section 619.

690–5.01 BASIS OF PAYMENT.  Section 641.

SECTION 703

AGGREGATES
Special Provisions
703‑2.03 AGGREGATE FOR BASE.
Delete Table 703-2 and substitute the following:
TABLE 703-2

AGGREGATE FOR UNTREATED BASE
(Percent Passing By Weight)

	Sieve Designation
	Grading C-1
	Grading D-1
	Grading E-1

	1 ½ inch
	100
	-
	-

	1 inch
	70-100
	100
	100

	3/4 inch
	60-90
	70-100
	70-100

	3/8 inch
	45-75
	50-79
	50-85

	No. 4
	30-60
	35-58
	35-65

	No. 8
	22-52
	20-47
	23-50

	No. 30
	10-33
	10-26
	13-31

	No. 50
	6-23
	6-19
	10-26

	No. 200
	0-6
	0-6
	8-15


Replace Subsection 703-2.04 with the following:

703-2.04 AGGREGATE FOR HOT MIX ASPHALT PAVEMENT.  Process and crush aggregate that is free from clay balls, organic matter, other deleterious material, and not coated with dirt or other finely divided mineral matter.  Aggregate used must consist of sound, tough, durable rock of uniform quality.

Remove all natural fines passing a No. 4 sieve before crushing aggregates for Type IV, V and R mixtures.

Coarse Aggregate.  Aggregate retained on the No. 4 Sieve.

Meet the following requirements:

	Description
	Specification
	Type IIA
	Type I, IIB, III
	Type IV
	Type V, R

	LA Wear, % max
	AASHTO T 96
	45
	45
	45
	45

	Degradation Value, Min
	ATM 313
	30
	30
	30
	30

	Sodium sulfate Loss % max (5 cycles)
	AASHTO T 104
	9
	9
	9
	9

	Fracture, min %
	WAQTC FOP for AASHTO TP 61
	90, 2 face
	80, 1 face
	90, 2 face
	98, 2 face

	Thin-Elongated Pieces, max %
	ATM 306
	
	
	
	

	1:5
	
	8
	8
	8
	8

	1:3
	
	20
	-
	-
	20

	Absorption, max. %
	AASHTO T 85
	2.0
	2.0
	2.0
	2.0


Fine Aggregate.  Aggregate passing the No. 4 sieve.

Aggregate shall meet the quality requirements of AASHTO M 29, including S1.1, Sulfate Soundness.

Aggregate for Type IV, V, and R mixes:

(
do not blend back natural sand

(
shall be non-plastic as determined by WAQTC FOP for AASHTO T 90

(
shall have a minimum uncompacted void content (Fine Aggregate Angularity) determined by AASHTO T 304, Method A, of 45%

TABLE 703-3

BROAD BAND GRADATIONS FOR HOT MIX ASPHALT PAVEMENT AGGREGATE

(Percent Passing by Weight)

	Sieve
	Gradation

	
	Type I
	Type II
	Type III
	Type IV
	Type V
	Type R

	1 inch
	100
	-
	-
	-
	-
	-

	3/4 inch
	80-90
	100
	-
	-
	100
	100

	1/2 inch
	60-84
	75-90
	100
	100
	65-90
	70-100

	3/8 inch
	48-78
	60-84
	80-90
	80-95
	55-80
	50-70

	No. 4
	28-63
	33-70
	44-81
	55-70
	40-60
	30-42

	No. 8
	14-55
	19-56
	26-70
	35-50
	≤ 45
	20-32

	No. 16
	9-44
	10-44
	16-59
	20-40
	≤ 35
	15-25

	No. 30
	6-34
	7-34
	9-49
	15-30
	≤ 25
	10-20

	No. 50
	5-24
	5-24
	6-36
	10-24
	≤ 20
	7-15

	No. 100
	4-16
	4-16
	4-22
	5-15
	≤ 12
	5-12

	No. 200
	3-8
	3-8
	3-8
	4-8
	3-8
	4-10


Note:

1.
No tolerance is allowed beyond the Broad Band Limits of the No. 200 Sieve.

2.
For Type R, the mix design gradation JMD shall provide a minimum of 8 % difference of percent passing the No. 4 and the No. 8 sieve.

CR703-090109

SECTION 712

MISCELLANEOUS
Standard Modifications

712-2.06 FRAMES, GRATES, COVERS, AND LADDER RUNGS.  In Gray iron castings, delete text and replace with:

AASHTO M 306 and AASHTO M 105, Class 35B.

E46-012707

SECTION 719

STEEL, GRAY-IRON AND

MALLEABLE-IRON CASTINGS
Standard Modification

719-2.02 GENERAL REQUIREMENTS.  In Gray-Iron Castings, delete text and replace with:

AASHTO M 306 and AASHTO M 105, Class 35B.

E47-012707

SECTION 724

SEED 
Special Provisions

724-2-02. MATERIALS.  Delete Table 724-1 and substitute with the following:

TABLE 724-1

Seed Requirements

	Species
	Sproutable Seed*, %, Min.

	Arctared Red Fescue
	78

	Egan American Sloughgrass
	67

	Norcoast Bering Hairgrass
	71

	Nortran Tufted Hairgrass
	71

	Wainwright Slender Wheatgrass
	88

	Alyeska Polargrass
	71

	Bluejoint
	71

	Tilesy Sagebrush
	71

	Tundra Glaucous Bluegrass
	76

	Gruening Alpine Bluegrass
	72

	Nugget Kentucky Bluegrass
	76

	Beach Wildrye
	70

	Annual Ryegrass
	76

	Perennial Ryegrass
	76


* Sproutable Seed is the mathematical product of Germination and Purity.

CR52-012707
Special Provisions

Delete this Section, except for Table 726-1 and substitute the following:

SECTION 726

TOPSOIL
726-2.01 TOPSOIL.  Furnish topsoil that is representative of the existing, natural organic blanket of the project area.  Perform a quality test, as defined by ATM 203, on the soil to determine the organic content of the soil.  Topsoil pH will be tested in accordance with ATM 206.  Supply the results to the Engineer.

Soil with an organic content of 5 percent or more may be reused and spread on the finished slopes where topsoil is noted on the plans.  Remove roots, stumps, unnatural material, and rocks greater than 3 inch in diameter from the organic material before it is graded onto the finished slope.

Soil with an organic content of less than 5 percent cannot be used as topsoil for the project.  In this case, furnish topsoil consisting of a natural friable surface soil without admixtures of undesirable subsoil, refuse, or foreign materials having an organic content of 5 percent or more, as determined by ATM 203.  The material shall be reasonably free from roots, clods, hard clay, rocks greater than 3 inches in diameter, noxious weeds, tall grass, brush, sticks, stubble or other litter, and shall be free draining and nontoxic.  Notify the Engineer of the location topsoil is to be furnished at least 30 calendar days before delivery of topsoil to the project from that location.  The Engineer will inspect the topsoil and its sources before approval will be granted for its use. 

CR208-112707
SECTION 729
GEOSYNTHETICS

***Deleted***
SECTION 730

SIGN MATERIALS
Special Provisions

730-2.04 SIGN POSTS.  Add the following item:

7.
Structural Tubing and W-Shape Beams.

a.
Structural tubing shall conform to ASTM A500, Grade B, or ASTM A501.  The tubing shall be square and of the dimensions called for in the Plans with 0.2 inch thick walls.  0.4 inch diameter holes shall be drilled as required to permit mounting of the sign.

b.
W-shape beams shall conform to ASTM A36.

c.
Structural tubing and W-shape beams shall be hot dip galvanized according to 1.b. of this subsection.  Damaged and abraded tubes and beams shall be repaired according to 1.c. of this subsection.

CR81-062204

Special Provisions

Add the following Section:

SECTION 744

EROSION, SEDIMENT, AND POLLUTION CONTROL - MATERIAL

744-2.01 MATERIAL.

Fiber Roll:  (commonly called straw wattle)

a.
Comprised of UV-degradable plastic netting or 100 percent biodegradable material.

b.
Filled with straw, flax, rice, coconut fiber material or composted material.

c.
Staking shall be made of 100 percent biodegradable materials.

Provide the Engineer certification stating the name of the manufacturer, product name, style number, chemical composition of the fiber, netting and certification of the weed-free status from the manufacturer.  Furnish a sample to the Engineer seven days before the scheduled installation.

Manufactured Inlet Protection System:
a.
Manufacturers:


Ultra Tech International – Ultra-DrainGuard


Bowhead Environmental and Safety - StreamGuard Exert II Sediment Insert


Enpac - Catch Basin Insert, Oil and Sediment or

b.
Approved equal.

Sand Bag Inlet Sediment Trap:

a.
Sandbag sack fabric shall be a nonwoven, needle punched design meeting the following requirements:

Grab Tensile Strength
ASTM D 4632
200 pounds (min.)

Grab Elongation
ASTM D 4632
15 – 70%

Mullen Burst Strength
ASTM D 3786
400 psi. (min.)

Trapezoidal Tear Strength
ASTM D 4533
95 lbs. (min.)

Apparent Opening Size
ASTM D 4751
No. 30 U.S. STD sieve (max)

Permittivity
ASTM D 4491
0.01 sec-1 (min.)

Ultraviolet Light Stability,

Retained Strength
ASTM D 4355
90%

Puncture Strength
ASTM D 4833
120 lbs. (min.)

These requirements are for Minimum Average Roll Values (MARV) verified in accordance with ASTM D 4759.

b.
Seam Thread:

Similar durability to the sandbag sack fabric.

c.
Sandbag Fill Material:

Select Material
Type B
703-2.07.

d.
Cinch Ties:  Plastic ties or equivalent tie recommended by the sandbag manufacturer.

CR744-022309

INDEX 
Standard Modification

INDEX Remove the text. “Approved Products List” and replace with: Qualified Products List

E36-012707

APPENDIX A
CONSTRUCTION SURVEY REQUIREMENTS

APPENDIX B
ENVIRONMENTAL PERMITS 
APPENDIX C
EROSION AND SEDIMENT CONTROL PLAN 
APPENDIX D
MATERIAL CERTIFICATION LIST 
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