
SPECIAL NOTICE TO BIDDERS

The Department hereby notifies bidders that information to assist in preparing bids is available at 4111 Aviation Avenue for the following:

1.
The CPM schedule submittal requirements have changed.  See Section 646, CPM SCHEDULING of the Special Provisions for details.

2.
These items are available upon request in the Anchorage Department of Transportation and Public Facilities Building Plans Room:

a.
Quantity Computations

b.
State of Alaska Department of Transportation and Public Facilities publication, Best Management Practices for Construction Erosion and Sediment Control and Maintenance and Operations Activities

c.
Department of Transportation and Public Facilities - Sign Face Fabrication Requirements

d.
Standard Specifications for Highway Construction 1998 Metric. ($25.00)

3.
Utility agreements pertaining to the disposition of all utility facilities on this project are available for review at the office of the Utilities Engineer, (907) 269-0647.

4.
The Department has approved an environmental document addressing concerns and environmental commitments and is available for review in the office of the Preliminary Design and Environmental Coordinator, (907) 269-0534.

5.
New DBE Program Requirements


ADOT&PF will fully implement new program elements of its USDOT-approved Disadvantaged Business Enterprise (DBE) Program on August 1, 2000.  Key elements of the new DBE Program are:

A newly revised DBE Program specification, Section 120;


All bidder’s are required to register annually with the ADOT&PF Civil Rights Office;

Apparent low bidder’s will be required to submit a written commitment with each DBE firm proposed for subcontracting; and

Prime Contractors will be required to report to the ADOT&PF Civil Rights Office payments made to DBE firms on a monthly basis.


All information required may be reported on forms available from the ADOT&PF Civil Rights Office or the Regional Contract Compliance Officer.  These forms will also be available soon on the ADOT&PF Civil Rights Office web page in ADOBE Acrobat downloadable format at 

www.dot.state.ak.us/external/state_wide/dbe/dbe.html
Any questions about these new provisions may be directed to the Civil Rights Office at 1(800)770-6236 or 269-0851.

6.
The Materials Certification List (MCL) has been included in Appendix C.  This list is provided for the Contractor to determine which materials will require submittal to the Project Engineer for certification of compliance.  The MCL also provides the Project Engineer with the appropriate approving authority.

7.
There is an interim completion date for this project that can be found in Section 105-1.18 of these Special Provisions.  In addition, no restriction to traffic is allowed for Pioneer Avenue from May 9, 2002 to May 12, 2002.  See Subsection 643-3.08.
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SECTION 101


DEFINITIONS AND TERMS

Standard Modifications
101-1.03 DEFINITIONS. Add the following:
Interim Work Authorization. A written order by the Engineer initiating changes to the Contract, within its general scope, until a subsequent Change Order is executed. (06/25/99)M 68
Special Provisions
101‑1.03 DEFINITIONS. Add the following definition:
NON-FROST SUSCEPTIBLE MATERIAL. Material that contains 6 percent or less passing the 0.075-mm screen as determined by sieve analysis performed with ATM T-7 on minus 75-mm material. (02/18/00)R1M98

SECTION 102


BIDDING REQUIREMENTS AND CONDITIONS
Special Provisions
102‑1.11 ADDENDA REQUIREMENTS. Delete this subsection in its entirety and substitute the following: Addenda will be issued to the individual or company to whom bidding documents were issued. Addenda may be issued by any reasonable method such as hand delivery, mail, telefacsimile, telegraph, courier, and in special circumstances by phone. Addenda will be issued to the address, telefacsimile number or phone number as stated on the planholder's list unless picked up in person or included with the bid documents. It is the bidder's responsibility to insure that he has received all addenda affecting the Invitation For Bids. No claim or protest will be allowed based on the bidder's allegation that he did not receive all of the addenda for an Invitation For Bids.

All addenda shall be acknowledged on the Proposal or by telegram or telefacsimile prior to the scheduled time of bid opening. If no addenda are received by the bidder, the word "None" should be entered on the Proposal Form. (2/1/00)R171M98

SECTION 103


AWARD AND EXECUTION OF CONTRACT
Standard Modification

103-1.01 CONSIDERATION OF BIDS.  Add the following after item 9.: In addition to the circumstances described above, the Contractor may request permission from the Contracting Officer to add or replace a listed subcontractor. The request must be made in advance, in writing, specifically detailing the basis for the request, and shall include appropriate supporting documentation. The Contracting Officer will approve the request if it is determined to be in the best interest of the State. (10/28/99) M 84
103-1.02 AWARD OF CONTRACT.  In the third paragraph, change “practical” to “practicable”. (06/25/99)M 69

SECTION 105 


CONTROL OF WORK
Standard Modifications
105-1.02 PLANS AND WORKING DRAWINGS.  Replace the fifth paragraph with the following:
Upon receipt of an approved copy of the shop working drawings, the Contractor shall furnish to the Engineer:

1.
Enough additional copies to provide 8 approved sets of prints.

2.
One set of reproducible transparencies (polyester film).

3.
If requested, an electronic file in AutoCAD drawing interchange format (.DXF).

(09/30/99) M 85
Special Provisions
105‑1.06 COOPERATION WITH UTILITIES. Add the following: The Contractor shall request locates from all the utilities having facilities in the area. The Contractor shall use the locate Call Center for the following utilities:

	Locate Call Center

Anchorage Area
278-3121

Statewide
800-478-3121

who will notify the following:

	Homer Electric Association

Alaska Communications Systems

City of Homer




The Contractor shall call the following utilities and agencies directly:

DOT/PF Maintenance and Operations
269-0782

Alaska Railroad Corporation
265-2520

There are various utility appurtenances located within the project limits.  Some of the existing utilities are scheduled for relocation as addressed in the following utility specific sections.  The Contractor is required to cooperate with the utilities and coordinate his work schedule to allow them access to the project for their adjustments and/or relocations.

It shall be the responsibility of the Contractor to work around those utilities not designated for relocation in the plans and the following utility specific coordination.  Any changes or additional relocation requested for Contractor convenience shall be at the Contractor’s expense. 

The Contractor is required to work around all utility facilities, either existing or relocated, throughout the project unless advised by the utility that the facility is abandoned in place.

Any changes in contract scheduling that result in the conditions in this specification not being met shall be the responsibility of the Contractor and additional coordination with the applicable utility will be required.

It is the Contractor’s responsibility to schedule and coordinate the utility relocations with project construction as set forth in Section 108-1.03, Prosecution and Progress.

Right of Way and/or Construction surveying is required of the Contractor prior to utility relocation. Payment to the Contractor will be made as follows:

1.
Subsidiary to Item 642(1), Construction Surveying, if the Contractor is required to provide the surveying as part of the contract, and/or;

2. Under Item 642(3), Three Person Survey Party, if the construction or Right of Way staking required by the utility is either in advance of the Contractor’s two (2) week work plan, or not required by the contract.

The Utility shall give the Contractor, through the Engineer, fifteen (15) calendar days advance written notice for required staking.

The Contractor will be required to provide the Utility Company’s fifteen (15) calendar days advance written notice of the relocations described below to begin, with a copy of the written notice provided to the Engineer. The utility Company’s will not be required to work in more than one segment at a time, and will be allowed to complete a specific section of work prior to commencing with another section.

Relocation or adjustment of underground utility appurtenances will not normally be performed when the ground is frozen. In addition, the utility companies may prohibit the Contractor, through the Engineer, from working near the utility's facilities when the ground is frozen.

The Following specific coordination requirements are indicated for each utility:

HOMER ELECTRIC ASSOCIATION WORK:

1. Milepost 1.3, North Anchor Point Road:

A. Retire existing pole Q2-31-6820/35-5 located adjacent to the roadbed and install new Q2-31-6820/40-5 to the outer perimeter of ROW on the north side of North Anchor Point Road.

B. Retire existing pole Q-31-7418/35-5 located adjacent to roadbed and install new Q2-31-7418/45-5 to the outer perimeter of ROW on the north side of North Anchor Point Road. HEA will resag TPX across the road.

2. Milepost 2.6, North Anchor Point Road:

A. Remove existing crossarm on pole Q2-28-0266, and install to face new alignment with other poles. 

B. Retire existing pole Q2-28-0861/40-5, on the south side of North Anchor Point Road.  Install new pole Q2-28-0861/40-5 in new alignment to the outer perimeter of ROW on the north side of North Anchor Point Road.  Remove existing cut off pole adjacent to Q2-28-0861, from shoulder of road.

C. Retire existing pole Q2-28-1159/40-5 on the south side of North Anchor Point Road.  Install new pole Q2-28-0861/40-5 in new alignment to the outer perimeter of ROW on the north side of North Anchor Point Road.

3. Milepost 2.7, North Anchor Point Road:

A. Retire existing pole Q2-28-1456/45-5 on the south side of North Anchor Point Road.  The existing pole is within 0.6 m (2 ft) of the shoulder of North Anchor Point Road and requires relocation.  Install new pole Q2-28-1456/450-5 in new alignment to the outer perimeter of ROW on the north side of North Anchor Point Road.

B. Install new overhead electrical service drop from new pole Q2-28-1456 across the road to service pole on the south side of North Anchor Point Road.

C. Install new wire between pole Q2-28-1159 and Q2-29-1951.

4.
Milepost 3.1 North Anchor Point Road

A. Install new down guy at pole Q2-28-3739.

B. Retire existing pole Q2-28-3938/40-6.  Existing pole within 2.1 m (7 ft) of roadway on the north side of North Anchor Point Road.  The down guy is anchored in the road bed and must be relocated.

C. Install new pole Q2-28-3839/40-5 on the outer perimeter of the ROW on the north side of North Anchor Point Road.  

D. Install new guy pole and down guy on south side of road, approximately 5.5 m (18 ft) off shoulder of road.

E. Install new wire between Q2-28-3739 and Q2-28-4835.  (ACS to remove and relocate OH telephone service drop).

5.
Milepost 3.3 North Anchor Point Road.

A. Adjust OH electric wires to meet minimum height requirements.  The existing height of 5.33 m (17’- 6”) does not meet the Department’s required minimum height, and therefore must be moved at HEA’s expense.

6.
Milepost 4.3 North Anchor Point Road.

A. HEA will adjust height of crossing by replacing their service pole with a taller pole.  

Note:
HEA will require 10 calendar days to complete this work.

ALASKA COMMUNICATIONS SYSTEM (ACS):

East Hill Road

Relocation of underground cable at intersection of East Hill Road and Easy Street located at Homer Alaska.

1. ACS will relocate their existing 100 pair cable running along the north side of Skyline Drive and crossing East Hill Road.

2. ACS will install a new 100 pair cable at approximately 91 m (300 ft) north of intersection of Skyline Drive and Easy Street.  ACS will install their 100 pair cable within a 3 m (10 foot) easement provided by ACS, across the east corner of the intersection of Skyline Drive and Easy Street.

3. ACS will install a new 100 pair cable at approximately 91 m (300 ft) north of intersection of Skyline Drive and Easy Street.  ACS will install their 100 pair cable within a 6 m (20 foot) easement provided by ACS, across the west corner of the intersection of Skyline Drive and Easy Street.

4. ACS will abandon in place the existing 100 pair cable.

5. ACS will install a new pedestal approximately 91 m (300 ft) north on Skyline Drive 9 m (30 ft) lt.

North Anchor River Road

Milepoint 3.1

1. ACS will remove/relocate existing overhead service drop that is below minimum height requirements.  Note:  HEA will be relocating pole #Q2-28/3938. 

Note:
ACS will require 8 calendar days to complete this work.

City of Homer
1. The City of Homer will inspect valves and manholes that are in conflict with construction, to ensure that valves are operable and that manholes are properly installed and are not broken or damaged.

2. The City of Homer will inspect work being performed by the Contractor concerning the protection of valves and manholes during construction.

3. The City of Homer will inspect completed work performed by the Contractor to ensure proper operation, height and condition of valves and manholes.

105-1.15 PROJECT COMPLETION. Delete the last paragraph and substitute the following:  When all physical work and cleanup provided for under the contract is found to be complete, except for work specified under Subsection 618-3.04, Maintenance of Seeded Areas and  Subsection 621-3.04, Period of Establishment, a letter of project completion will be issued by the Engineer.  Project completion will relieve the Contractor from further maintenance responsibilities, except under Subsections 618-3.04 and 621-3.04 and will stop the count of contract time but will not relieve him of any obligations under the Contract. (7/30/99)R237M98
107‑1.16 CONTRACTOR'S RESPONSIBILITY FOR UTILITY PROPERTY AND SERVICE. Add the following before the last paragraph: When construction activities meet any of the following conditions, advise the appropriate owning Utility(s) in writing at least 24 hours in advance of work.

1.
Operations anticipated being within 3 m of an overhead electrical line.

2.
Operations anticipated to be within 0.9 m of an underground electrical line according to locates provided by the owning Utility.

3.
Operations requiring use of equipment that is capable of coming within 3 m of an overhead electrical line.

The notice shall indicate the location and duration of the work.

Provide an attendant whose sole responsibility is to perform as a safety observer while equipment is operating such that any part is capable of reaching within 4.6 m of an overhead line.

Providing a safety observer for overhead electrical facilities, or a cable watch for buried electrical facilities, will be subsidiary to the item(s) of work being performed requiring these services. (7/30/99)R170M98

Standard Modification

105-1.17 CLAIMS FOR ADJUSTMENT AND DISPUTES.  Delete this Subsection in its entirety and substitute the following:
Notify the Engineer as soon as you become aware of any act or occurrence which may form the basis of a claim for additional compensation or an extension of Contract time or of any dispute regarding a question of fact or interpretation of the Contract.

If the matter is not resolved by agreement within 7 days, submit any Intent to Claim, in writing, within the next 14 days.

If you believe additional compensation or time is warranted, immediately begin keeping complete, accurate, and specific daily records concerning every detail of the potential claim including actual costs incurred.  Give the Engineer access to any such records and furnish the Engineer copies, if requested.  Equipment costs must be based on your internal rates for ownership, depreciation, and operation expenses and not on published rental rates.

Submit any Claim to the Contracting Officer, in writing, within 90 days of the act or occurrence forming the basis of the claim.  The Contracting Officer will acknowledge receipt of the Claim in writing.

You waive any right to claim if the Engineer was not notified properly or afforded the opportunity to inspect conditions or monitor actual costs.

The Claim must include all of the following:

1. The act, event, or condition the claim is based on.

2. The Contract provisions which apply to the claim and provide relief.

3. The item or items of Contract work affected and how they are affected.

4. The specific relief requested, including Contract time if applicable, and the basis upon which it was calculated.

5. A statement certifying that the claim is made in good faith, that the supporting cost and pricing data are accurate and complete to the best of your knowledge and belief, and that the amount requested accurately reflects the Contract adjustment which you believe is due.

The Claim, in order to be valid, must not only show that you suffered damages or delay but that it was caused by the act, event, or condition complained of and that the Contract provides entitlement to relief for such act, event, or condition.

The Department can make written request to you at any time for additional information relative to the Claim.  Provide the Department such additional information within 30 days of receipt of such a request.  Failure to furnish such information may be regarded as a waiver of the Claim.

You will be furnished the Contracting Officer’s Decision within 90 days, unless additional information is requested by the Contracting Officer.  The Contracting Officer’s Decision is final and conclusive unless, within 14 days of receipt of the decision, you deliver a Notice of Appeal to the Appeals Officer.  Procedures for appeals are covered under AS 36.30.625 and AS 36.30.630.  (03/26/01) M 101
Special Provisions

Add the following Any appeal to the superior court under AS 36.30.685 must be filed in the third judicial district. (3/21/01)R93

SECTION 106


CONTROL OF MATERIAL

Special Provisions
106-1.01 Source of Supply and Quality Requirements.  Add the following: 

Buy America Provision. The Contractor shall comply with the requirements of 23 CFR 635.410, Buy America Requirements, and shall submit a completed Material Origin Certificate, Form 25D-60, prior to award of the contract. 

All steel and iron products which are incorporated into the work, shall be manufactured in the United States except that minor amounts of steel and iron products of foreign manufacture may be used, provided the aggregate cost of such does not exceed one tenth of one percent (0.001) of the total contract amount, or $2500, whichever is greater. For the purposes of this paragraph, the cost is the value of the products as they are delivered to the project including freight.

“Manufactured in the United States” means that all manufacturing processes starting with the initial mixing and melting through the final shaping, welding, and coating processes must be undertaken in the United States. The definition of “manufacturing process” is smelting or any subsequent process that alters the material’s physical form, shape or chemical composition. These processes include rolling, extruding, machining, bending, grinding, drilling, etc. The application of coatings, such as epoxy coating, galvanizing, painting or any other coating that protects or enhances the value of steel or iron materials shall also be considered a manufacturing process subject to the “Buy America Requirements.”

Buy America does not apply to raw materials (iron ore), pig iron, and processed, pelletized and reduced iron ore. It also does not apply to temporary steel items (e.g., temporary sheet piling, temporary bridges, steel scaffolding, and falsework). Further, it does not apply to materials that remain in place at the Contractor’s convenience (e.g., sheet pilings, and forms).

The North American Free Trade Agreement (NAFTA) does not apply to the Buy America requirement. There is a specific exemption within NAFTA (article 1001) for grant programs such as the Federal-aid highway program. 

When steel and iron products manufactured in the United States are shipped to a foreign country where non steel or iron products are installed on or in them (e.g., electronic components in a steel cabinet), the steel and iron is considered to meet the requirements of this subsection.

The Contractor shall take whatever steps are necessary to ensure that all manufacturing processes for each covered product comply with this provision. Non-conforming products shall be replaced at no expense to the State. Failure to comply may also subject the Contractor to default and/or debarment. False statements may result in criminal penalties prescribed under Title 18 US Code Section 1001 and 1020. (08/31/99)S 13 

106-1.02  LOCAL MATERIAL SOURCES.  Add the following under Item 2. Inspection and Acceptance.:  In compliance with 30CFR46.11, have the Operator of your sand and gravel surface mine (materials source) provide Site-specific Hazard Awareness Training for all the Engineer’s personnel (non-miners) prior to beginning any operations in your surface mine.  Offer the training at each surface mine that you will be using to supply processed aggregates.  A competent person must provide the training in accordance with the Operator’s written training plan as approved by the Mine Safety and Health Administration, and covering the following items:

a. Site specific health and safety risks.

b. Recognition and avoidance of hazards.

c. Restricted areas.

d. Warning and evacuation signals.

e. Other special safety procedures.

f. Site tour.

Upon completion of this training, the Engineer’s personnel will sign a Visitor’s Log Book to indicate that training was provided.  (5/7/01)R262M98


SECTION 107


LEGAL RELATIONS AND RESPONSIBILITY TO PUBLIC

Special Provisions

107-1.02 PERMITS, LICENSES AND TAXES. Add the following: Obtain a written statement from the State Historic Preservation Officer stating that material disposal, extraction, stockpiling or staging, on any off project site, is not expected to impact any cultural resources. The State Historic Preservation Officer is with the Department of Natural Resources in Anchorage, and may be contacted at (907) 269-8715. If the Contractor discovers cultural resources during construction activities, stop work at that site and notify the Engineer.

Provide a wetland specialist able to conduct wetlands determinations and delineations in accordance with the Corps of Engineers 1987 Wetland Delineation Manual.  The wetland specialist shall conduct the determination and delineations of any site outside the project limits or not previously permitted, impacted by the Contractor's operations. These delineations will be subject to Corps of Engineers approval.

Provide the Engineer a copy of all permits or clearances received prior to using any site outside the project limits. Additionally, provide the Engineer a written statement that all necessary permits or clearances have been obtained. Also provide a written statement to the Engineer listing agencies or offices contacted which responded that no additional action is required.

Provide all necessary information to comply with the US Environmental Protection Agency National Pollutant Discharge Elimination System (NPDES) General Permit for Alaska to discharge storm water from the construction site. Refer to Section 641, Erosion and Pollution Control for requirements for this permit.

The Contractor shall obtain an Endangered and Threatened Species Clearance from the U.S. Fish and Wildlife Service for sites being used outside the project limits.

107‑1.11 PROTECTION AND RESTORATION OF PROPERTY AND LANDSCAPE. Add the following: If the Contractor requires water for any construction purpose from a non-municipal water source, the Contractor shall obtain a Temporary Water Use Permit from the Water Resource Manager, and provide a copy to the Engineer. The Water Resource Manager is with the Department of Natural Resources in Anchorage and may be contacted at (907) 269-8624. (5/21/01)R7M98
107‑1.16 CONTRACTOR'S RESPONSIBILITY FOR UTILITY PROPERTY AND SERVICE.
Add the following before the last paragraph: Where the Contractor's operations meet any of the following conditions, the Contractor shall advise the owning Utility in writing at least 24 hours in advance of the work.

1.
Operations anticipated to be within 3 m of an overhead electrical line.

2.
Operations anticipated to be within 0.9 m of an underground electrical line according to locates provided by the owning Utility.

3.
Operations requiring use of equipment which is capable of coming within 3 m of an overhead electrical line.

The notice shall indicate the location and duration of the work.

The Contractor shall provide an attendant whose sole responsibility is to perform as a safety observer while equipment is operating such that any part is capable of reaching within 4.6 m (15 ft) of an overhead line.

Providing a safety observer for overhead electrical facilities, or a cable watch for buried electrical facilities, will be subsidiary to the item(s) of work being performed requiring these services. (7/30/99)R170M98
Special Provisions

Add the following Subsection:

107-1.21 FEDERAL AFFIRMATIVE ACTION. The Federal Equal Employment Opportunity, Disadvantaged Business Enterprise, and On-the-Job Training affirmative action program requirements that are applicable to this Contract are contained in the project Special Provisions and Contract Forms, and may include:

Disadvantaged Business Enterprise (DBE) Program
Section 120

Training Program
Section 645

Federal EEO Bid Conditions
Form 25A301

EEO-1 Certification
Form 25A304

DBE Subcontractable Items
Form 25A324

ADOT&PF Training Program Request
Form 25A310

Training Utilization Report
Form 25A311

Contact Report
Form 25A321A

DBE Utilization Report
Form 25A325C

Summary of Good Faith Effort Documentation
Form 25A332A

Required Contract Provisions, Federal-Aid Contracts
Form 25D-55

In addition to the sanctions provided in the above references, non-compliance with these requirements is grounds for withholding of progress payments.  (09/11/01)S 80


SECTION 108


PROSECUTION AND PROGRESS
Standard Modifications
108-1.01 SUBLETTING OF CONTRACT.  Delete the last paragraph under Item 4. and add the following to Item 5.:
The Contractor shall ensure that the required prompt payment provisions of AS 36.90.210 are included in all subcontracts. (10/28/99) M 70
Special Provisions
108-1.03 PROSECUTION IN PROGRESS. Add the following under item no. 1: Use the schedule for coordination and monitoring of all work under the contract including all activity of subcontractors, manufacturers, suppliers, utility companies and review activity of the Department. (4/22/99)R250M98
Delete Items 5 of the first paragraph and substitute the following:

5. The submittals identified under subsection 641-1.03, Submittals. (5/16/00)R160M98

108-1.06 DETERMINATION AND EXTENSION OF CONTRACT TIME. Delete the 2nd paragraph under item 3 “Suspension and Extension of Contract Time,” and substitute the following:
The count of Contract time shall continue through the suspension of work in the following conditions:

1) those instances where the Engineer orders suspension of the work for unsafe conditions, 

2) for failure by the Contractor to carry out contractual provisions, or 

3) for failure to carry out orders given by the Engineer within the limits of his contractual authority.

In the instance where the Engineer suspends a controlling item of work due to adverse weather conditions for one or more calendar days, the number of days included in the suspension period shall extend the completion date. (2/15/01)R242M98 

Add the following Subsection:
108-1.11 INTERIM COMPLETION DATES.  All work for Pioneer Avenue shall be completed by 2300 May 23, 2002. Failure to complete this work by this interim completion date will result in the Contractor incurring liquidated damages as per Table 108-1 in Section 108-1.07 FAILURE TO COMPLETE ON TIME.

 
SECTION 109


MEASUREMENT AND PAYMENT

Standard Modifications
109-1.05 COMPENSATION FOR EXTRA WORK. Under item 1. Labor: Delete “(supported by proof of rates)”.
Delete paragraph d., and substitute the following:
d.
plus Workers’ Compensation at 8% of a. The actual net rate will be used only when it exceeds 10% and when proof of rates are submitted within 30 days of the completion of the extra work.(5/31/00)M90

1. Labor. Replace subparagraphs e. and f., with the following:
e.
plus either subsistence and travel allowances, or prorated camp costs

f.
plus 35% of the sum of a, c, d, and e. 

Delete item 5. and substitute the following: 

5.
Work by a Subcontractor. The Contractor will receive a 5% markup on the total time and materials work defined in 1 through 4 above which is performed by an approved subcontractor or owner-operator. This markup will be for administrative expenses incurred in connection with the work. No percentage will be paid on work covered under bid items in the original Contract. No percentage over the amount covered above will be paid if the work is done by a lower tier subcontractor. (02/08/01)M71
Special Provisions
109‑1.05 COMPENSATION FOR EXTRA WORK. Under item 3, Equipment, change the first sentence to read ..."Rental Rate Blue Book for Construction Equipment", published by Primedia, 1735 Technology Drive, Suite 410, San Jose, CA 95110-1313.

Under item 3, Equipment, add the following to the second paragraph: The rental rate area adjustment factors for this project shall be as specified on the adjustment maps for the Alaska - South Region. (1/27/00)R14
109-1.06 PROGRESS PAYMENTS. Add the following: Failure to submit schedules in accordance with subsection 108-1.03, Prosecution and Progress, will result in withholding an amount equal to 5 percent of the total amount earned from all subsequent progress payments. The Engineer, upon receipt of current schedules from the Contractor, will release this amount. (09/05/01)R137
Add the following Section:


SECTION 120


DISADVANTAGED BUSINESS ENTERPRISE (DBE) PROGRAM

120-1.01 DESCRIPTION. The work consists of providing Disadvantaged Business Enterprises (DBEs), as defined in Title 49, CFR (Code of Federal Regulations), Part 26, with the opportunity to participate on an equitable basis with other contractors in the performance of contracts financed in whole, or in part, with federal funds. The Contractor or subcontractor shall not discriminate on the basis of race, color, national origin, or sex in the performance of this contract. The Contractor shall carry out applicable requirements of 49 CFR Part 26 in the award and administration of USDOT assisted contracts.
120-1.02 INTERPRETATION. It is the intent of this section to implement the requirements of 49 CFR, Part 26, and the Department's federally approved DBE Program. 

120-1.03 ESSENTIAL CONTRACT PROVISION. Failure to comply with the provisions of this section will be considered a material breach of contract, which may result in the termination of this contract or such other remedy as ADOT&PF deems appropriate. The Department also considers failure to comply with this section to be so serious as to justify debarment action as provided in AS 36.30.640(4).

120-1.04 DEFINITIONS AND TERMS. The following definitions will apply. 

1. Broker. A DBE certified by the Department that arranges for the delivery or provision of creditable materials, supplies, equipment, transportation/hauling, insurance, bonding, etc., within its certified category, that is necessary for the completion of the project. A broker of materials certified in a supply category must be responsible for scheduling the delivery of materials and fully responsible for ensuring that the materials meet specifications before credit will be given. 

2. Commercially Useful Function (CUF). The execution of the work of the Contract by a DBE carrying out its responsibilities by actually performing, managing, and supervising the work involved using its own employees and equipment. The DBE shall be responsible, with respect to materials and supplies used on the Contract, for negotiating price, determining quality and quantity, ordering the material, and installing (where applicable) and paying for the material itself. To determine whether a DBE is performing a commercially useful function, an evaluation of the amount of work subcontracted, industry practices, whether the amount the firm is to be paid under the Contract is commensurate with the work it is actually performing and the DBE credit claimed for its performance of the work. Other relevant factors will be considered. The determination of CUF is made by the Engineer after evaluating the way in which the work was performed during the execution of the Contract. 

3. Disadvantaged Business Enterprise (DBE). An enterprise which is a for-profit small business concern 

a. that is at least 51 percent owned by one or more individuals who are both socially and economically disadvantaged or, in the case of a corporation, in which 51 percent of the stock is owned by one or more such individuals; 

b. whose management and daily business operations are controlled by one or more of the socially and economically disadvantaged individuals who own it; and

c. has been certified by the Department in accordance with 49 CFR, Part 26. 

4. DBE Key Employee. Permanent employees identified by the DBE owner in its certification file in the Department Civil Rights Office.

5. DBE Utilization Goal.The percent of work to be performed by certified DBEs that is established by the Department and specified in the Contract.

6. Good Faith Efforts. Efforts by the bidder or Contractor to achieve a DBE goal or other requirement of 49 CFR Part 26, by their scope, intensity, and appropriateness to the objective, that can reasonably be expected to fulfill the program requirement.

7. Manufacturer. A DBE certified by the Department in a supply category that changes the shape, form, or composition of original material in some way and then provides that altered material to the project and to the general public or the construction industry at large on a regular basis.

8. Notification. For purposes of soliciting DBE participation on a project and to count toward a contractor’s Good Faith Efforts, notification shall be by letter or fax transmission, with a return receipt requested or successful transmission report. Telephonic contact with a DBE may be allowed, however it shall be based on the ability of Civil Rights staff to independently verify this contact.

9. Regular Dealer. A DBE certified by the Department in a supply category that 

a. maintains an in-house inventory on a regular basis of the particular product provided to this project; and

b. keeps an inventory in an amount appropriate for the type of work using that product; and 

c. offers that inventory for sale to the general public or construction industry at large (private and public sectors), not just supplied as needed on a project by project basis during the construction season, except where the product requires special or heavy equipment for delivery and the DBE possesses and operates this equipment on a regular basis throughout the construction season in order to deliver the product to the general public or construction industry at large. If the distribution equipment is rented or leased, it must be on a repetitive, seasonal basis; and may additionally 

d. fabricate (assembles large components) for use on a construction project, consistent with standard industry practice, for delivery to the project. 

120-2.01 UTILIZATION GOAL. The DBE Utilization Goal for this contract is shown on Form 25A324 (DBE Subcontractable Items) as a percentage of the total basic bid amount. A DBE may be considered creditable towards meeting the DBE Utilization Goal at time of Contract award, if the DBE is certified by the Department in a category covering the CUF to be performed at the time of listing on Form 25A325C (DBE Utilization Report). 

A bidder shall demonstrate the ability to meet the DBE Utilization Goal or perform and document all of the required Good Faith Efforts under Subsection 120-3.02 in order to be eligible for award of this Contract.

If the quantity of work of a bid item involving a DBE firm is reduced by the Department, the DBE Utilization Goal on Form 25A325C will be reduced proportionately.

120-3.01 DETERMINATION OF COMPLIANCE

1. Phase I - Bid. Each bidder must register with the Civil Rights Office annually in accordance with §§26.11 & 26.53(b)(2)(iv) of 49 CFR, Part 26.  No contract may be awarded to a bidder that is not registered.

2. Phase II - Award. The apparent low bidder will provide the following within 15 days of receipt of notice of intent to award:

a. Written DBE Commitment. Written commitments from DBEs to be used on the project. The written commitment shall contain the following information:

1) A description of the work that each DBE will perform;

2) The dollar amount of participation by the DBE firm;

3) Written documentation of the bidder/offeror’s commitment to use a DBE subcontractor whose participation it submits to meet a contract goal; and

4) Written confirmation from the DBE that it is participating in the contract as provided in the prime Contractor’s commitment. 

b. DBE Utilization Report. Form 25A325C listing the certified DBEs to be used to meet the DBE Utilization Goal. 

c. Good Faith Effort Documentation. Summary of Good Faith Effort Documentation (Form 25A332A and attachments) and DBE Contact Reports (Form 25A321A) if the Contractor submits less DBE utilization on Form 25A325C than is required to meet the DBE Utilization Goal. If accepted by the Department, this lower DBE utilization becomes the new DBE Utilization Goal. If the bidder cannot demonstrate the ability to meet the DBE Utilization Goal, and can not document the minimum required Good Faith Efforts (as outlined in subsection 120-3.02 below), the Contracting Officer will determine the bidder to be not responsible.

3. Phase III - Construction. 

a. Designation of DBE/EEO Officer. At the preconstruction conference, the Contractor shall submit, in writing, the designation of a DBE/EEO officer.

b. DBE Creditable Work. The CUF work items and creditable dollar amounts shown for a DBE on the DBE Utilization Report (Form 25A325C) shall be included in any subcontract, purchase order or service agreement with that DBE. 

c. DBE Replacement. If a DBE replacement is approved by the Engineer, the Contractor shall replace the DBE with another DBE for the same work in order to fulfill its commitment under the DBE Utilization Goal. In the event that the Contractor cannot obtain replacement DBE participation, the Engineer may adjust the DBE Utilization Goal if, in the opinion of the Engineer and the Civil Rights Office, both of the following criteria have been met:

1) The Contractor has not committed any discriminatory practice in its exercise of good business judgement to replace a DBE.

2) If the Contractor is unable to find replacement DBE participation and has adequately performed and documented the Good Faith Effort expended in accordance with Subsection 120-3.02.

d. DBE Utilization Goal. The DBE Utilization Goal will be adjusted to reflect only that amount of the DBE's work that can not be replaced.

120-3.02 GOOD FAITH EFFORT
1. Good Faith Effort Criteria. The Contracting Officer will use the following criteria to judge if the bidder, who has not met the DBE Utilization Goal, has demonstrated sufficient Good Faith Effort to be eligible for award of the contract. 

Failure by the bidder to perform and document all of the following actions constitutes insufficient Good Faith Effort. 

a. Consideration of all subcontractable items. The bidder shall, at a minimum, seek DBE participation for each of the subcontractable items upon which the DBE goal was established as identified by the Department (on Form 25A324) prior to bid opening. It is the bidder’s responsibility to make the work listed on the subcontractable items list available to DBE firms, to facilitate DBE participation. 

b. If the bidder can not achieve the DBE Utilization Goal using the list of available DBE firms based on the subcontractable items list, then the bidder may consider other items that could be subcontracted to DBEs. 

c. Notification to all active DBEs listed for a given region in the Department's most current DBE Directory at least 7 calendar days prior to bid opening. The bidder must give the DBEs no less than five days to respond. The bidder may reject DBE quotes received after the deadline. Such a deadline for bid submission by DBEs will be consistently applied. DBEs certified to perform work items identified on Form 25A324 must be contacted to solicit their interest in participating in the execution of work with the Contractor. Each contact with a DBE firm will be logged on a Contact Report (Form 25A321A).

d. Non-competitive DBE quotes may be rejected by the bidder. Allegations of non-competitive DBE quotes must be documented and verifiable. A DBE quote that is more than 10.0% higher than the accepted non-DBE quote will be deemed non-competitive, provided the DBE and non-DBE subcontractor quotes are for the exact same work or service. Bidders must have a non-DBE subcontractor quote for comparison purposes. Such evidence shall be provided in support of the bidder’s allegation. Where the bidder rejects a DBE quote as being non-competitive under this condition, the work must be performed by the non-DBE subcontractor and payments received by the non-DBE subcontractor during the execution of the Contract shall be consistent with the non-DBE's accepted quote. This does not preclude increases as a result of Change documents issued by the Department. 

e. Provision of assistance to DBEs who need help in obtaining information about bonding or insurance required by the bidder.

f. Provision of assistance to DBEs who need help in obtaining information about securing equipment, supplies, materials, or related assistance or services.

g. Providing prospective DBEs with adequate information about the requirements of the Contract regarding the specific item of work or service sought from the DBE.

h. Follow-up of initial notifications by contacting DBEs to determine whether or not they will be bidding. Failure to submit a bid by the project bid opening or deadline by the bidder is de facto evidence of the DBE’s lack of interest in bidding. Documentation of follow-up contacts shall be logged on the Contact Report (Form 25A321A). 

i. Items c through h will be utilized to evaluate any request from the Contractor for a reduction in the DBE Utilization Goal due to the default or decertification of a DBE and the Contractor's subsequent inability to obtain additional DBE participation.

2. Administrative Reconsideration. Under the provisions of 49 CFR. Part 26.53(d), if it is determined that the apparent successful bidder has failed to meet the requirements of this subsection, the bidder must indicate whether they would like an opportunity for administrative reconsideration. Such an opportunity must be exercised by the bidder within 3 calendar days of notification it has failed to meet the requirements of this subsection. As part of this reconsideration, the bidder must provide written documentation or argument concerning the issue of whether it met the goal or made adequate good faith efforts to do so.

a. The decision on reconsideration will be made by the DBE Liaison Officer. 

b. The bidder will have the opportunity to meet in person with the DBE Liaison Officer to discuss the issue of whether it met the goal or made adequate good faith efforts to do so. If a meeting is desired, the bidder must be ready, willing and able to meet with the DBE Liaison Officer within 4 days of notification that it has failed to meet the requirements of this subsection.

c. The DBE Liaison Officer will render a written decision on reconsideration and provide notification to the bidder. The written decision will explain the basis for finding that the bidder did or did not meet the goal or make adequate good faith efforts to do so. 

d. The result of the reconsideration process is not administratively appealable to US DOT.

120-3.03 COMMERCIALLY USEFUL FUNCTION (CUF). 

1. Creditable Work. Measurement of attainment of the DBE Utilization Goal will be based upon the actual amount of money received by the DBEs for creditable CUF work on this project as determined by the Engineer in accordance with this Section. CUF is limited to that of a:

a. regular dealer; 

b. manufacturer;

c. broker; 

d. subcontractor; 

e. joint-venture; or

f. prime contractor.

2. Determination of Commercially Useful Function. In order for the CUF work of the DBE to be credited toward the goal, the Contractor will ensure that all of the following requirements are met: 

a. The CUF performed by a DBE certified in a supply category will be evaluated by the Engineer to determine whether the DBE performed as either a broker, regular dealer, or manufacturer of the product provided to this project. 

b. A DBE trucking firm certified and performing work in a transportation/hauling category is restricted to credit for work performed with its own trucks and personnel certified with the CRO prior to submitting a bid to a contractor for DBE trucking. The DBE trucking firm must demonstrate that it owns all trucks (proof of title and/or registration) to be credited for work and that all operators are employed by the DBE trucking firm. A DBE trucking firm that does not certify its trucks and personnel that it employs on a job will be considered a broker of trucking services and limited to credit for a broker. (This does not effect the CUF of that same firm, when performance includes the hauling of materials for that work.)

c. The DBE is certified in the appropriate category at the time of 

1) the Engineer's approval of the DBE subcontract, consistent with the written DBE commitment; and

2) the issuance of a purchase order or service agreement by the Contractor to a DBE performing as either a manufacturer, regular dealer, or broker (with a copy to the Engineer).

d. The Contractor will receive credit for the CUF performed by DBEs as provided in this Section. Contractors are encouraged to contact the Engineer in advance of the execution of the DBE's work or provision of goods or services regarding CUF and potential DBE credit.

e. The DBE may perform work in categories for which it is not certified, but only work performed in the DBE's certified category meeting the CUF criteria may be credited toward the DBE Utilization Goal.

f. The work of the DBE firm must meet the following criteria when determining when CUF is being performed by the DBE: 

1) The work performed will be necessary and useful work required for the execution of the Contract.

2) The scope of work will be distinct and identifiable with specific contract items of work, bonding, or insurance requirements.

3) The work will be performed, controlled, managed, and supervised by employees normally employed by and under the control of the certified DBE. The work will be performed with the DBE’s own equipment. Either the DBE owner or DBE key employee will be at the work site and responsible for the work. 

4) The manner in which the work is sublet or performed will conform to standard, statewide industry practice within Alaska, as determined by the Department. The work or provision of goods or services will have a market outside of the DBE program (must also be performed by non-DBE firms within the Alaskan construction industry). Otherwise, the work or service will be deemed an unnecessary step in the contracting or purchasing process and no DBE credit will be allowed. 

There will be no DBE credit for lower-tier non-DBE subcontract work.

5) The cost of the goods and services will be reasonable and competitive with the cost of the goods and services outside the DBE program within Alaska. Materials or supplies needed as a regular course of the Contractor's operations such as fuel, maintenance, office facilities, portable bathrooms, etc. are not creditable. 

The cost of materials actually incorporated into the project by a DBE subcontractor is creditable toward the DBE goal only if the DBE is responsible for ordering and scheduling the delivery of creditable materials and fully responsible for ensuring that the materials meet specifications. 

6) All subcontract work, with the exception of truck hauling, will be sublet by the same unit of measure as is contained in the Bid Schedule unless prior written approval of the Engineer is obtained.

7) The DBE will control all business administration, accounting, billing, and payment transactions. The prime contractor will not perform the business, accounting, billing, and similar functions of the DBE. The Engineer may, in accordance with AS 36.30.420(b), inspect the offices of the DBE and audit the records of the DBE to assure compliance. 

g. On a monthly basis, the Contractor shall report on Form 25A336 (Monthly Summary of DBE Participation) to the Department Civil Rights Office the payments made (canceled checks or bank statements that identify payor, payee, and amount of transfer) for the qualifying work, goods and services provided by DBEs. 

3. Decertification of a DBE. Should a DBE performing a CUF become decertified during the term of the subcontract, purchase order, or service agreement for reasons beyond the control of and without the fault or negligence of the Contractor, the work remaining under the subcontract, purchase order, or service agreement may be credited toward the DBE Utilization Goal. 

Should the DBE be decertified between the time of Contract award and the time of the Engineer's subcontract approval or issuance of a purchase order or service agreement, the work of the decertified firm will not be credited toward the DBE Utilization Goal. The Contractor must still meet the DBE Utilization Goal by either

a. withdrawing the subcontract, purchase order or service agreement from the decertified DBE and expending Good Faith Effort (Subsection 120-3.02, Items c through h) to replace it with one from a currently certified DBE for that same work or service through subcontractor substitution (Subsection 103-1.01); or

b. continuing with the subcontract, purchase order or service agreement with the decertified firm and expending Good Faith Effort to find other work not already subcontracted out to DBEs in an amount to meet the DBE Utilization Goal through either 

1) increasing the participation of other DBEs on the project;

2) documenting Good Faith Efforts (Subsection 120-3.02, items c through h); or

3) by a combination of the above. 

4. DBE Rebuttal of a Finding of no CUF. Consistent with the provisions of 49 CFR, Part 26.55(c)(4)&(5), before the Engineer makes a final finding that no CUF has been performed by a DBE firm the Engineer will coordinate notification of the presumptive finding through the Civil Rights Office to the Contractor, who will notify the DBE firm. 

The Engineer, in cooperation with the Civil Rights Office, may determine that the firm is performing a CUF if the rebuttal information convincingly demonstrates the type of work involved and normal industry practices establishes a CUF was performed by the DBE. Under no circumstances shall the Contractor take any action against the DBE firm until the Engineer has made a final determination. The Engineer’s decisions on CUF matters are not administratively appealable to US DOT.

120-3.04 DEFAULT OF DBE. In the event that a DBE firm under contract or to whom a purchase order or similar agreement has been issued defaults on their work for whatever reason, the Contractor shall immediately notify the Engineer of the default and the circumstances surrounding the default. 

The Contractor shall take immediate steps, without any order or direction from the Engineer, to retain the services of other DBEs to perform the defaulted work. In the event that the Contractor cannot obtain replacement DBE participation, the Engineer may adjust the DBE Utilization Goal if, in the opinion of the Engineer, the following criteria have been met:

1.
The Contractor was not at fault or negligent in the default and that the circumstances surrounding the default were beyond the control of the Contractor; and 

2. The Contractor is unable to find replacement DBE participation at the same level of DBE commitment and has adequately performed and documented the Good Faith Effort expended in accordance with items c through h of Subsection 120-3.02 for the defaulted work; or

3. It is too late in the project to provide any real subcontracting opportunities remaining for DBEs.

The DBE Utilization Goal will be adjusted to reflect only that amount of the defaulted DBE's work that can not be replaced.

120-4.01 METHOD OF MEASUREMENT. The Contractor will be entitled to count toward the DBE Utilization Goal those monies actually paid to certified DBEs for CUF work performed by the DBE as determined by the Engineer. The Contractor will receive credit for the utilization of the DBEs, as follows:

1. Credit for the CUF of a DBE prime contractor is 100% of the monies actually paid to the DBE under the contract for creditable work and materials in accordance with 49 CFR 26.55.

2. Credit for the CUF of a subcontractor is 100% of the monies actually paid to the DBE under the subcontract for creditable work and materials. This shall include DBE trucking firms certified as a subcontractor and not a broker. Trucks leased from another DBE firm shall also qualify for credit and conforms to the provisions of 49 CFR 26.55(d).

3. Credit for the CUF of a manufacturer is 100% of the monies paid to the DBE for the creditable materials manufactured.

4. Credit for the CUF of a regular dealer of a creditable material, product, or supply is 60% of its value. The value will be the actual cost paid to the DBE but will not exceed the bid price for the item. 

5. Credit for the CUF of a broker performed by a DBE certified in a supply category for providing a creditable material, product or supply is limited to a reasonable brokerage fee. The brokerage fee will not exceed 5% of the cost of the procurement contract for the creditable item. 

6. Credit for the CUF of a broker performed by a DBE certified in the transportation/hauling category for arranging for the delivery of a creditable material, product or supply is limited to a reasonable brokerage fee. The brokerage fee will not exceed 5% of the cost of the hauling subcontract. 

7. Credit for the CUF of a broker performed by a DBE certified in a bonding or insurance category for arranging for the provision of insurance or bonding is limited to a reasonable brokerage fee. The brokerage fee will not exceed 5% of the premium cost.

8. Credit for the CUF of a joint venture (JV) (either as the prime contractor or as a subcontractor) may not exceed the percent of the DBE's participation in the joint venture agreement, as certified for this project by the Department. The DBE joint venture partner will be responsible for performing all of the work as delineated in the certified JV agreement.

120-5.01 BASIS OF PAYMENT. Work under this item is subsidiary to other contract items and no payment will be made for meeting or exceeding the DBE Utilization Goal.

If the Contractor fails to utilize the DBEs listed on Form 25A325C as scheduled or fails to submit required documentation to verify proof of payment or documentation requested by the Department to help in the determination of CUF, the Department will consider this to be unsatisfactory work. If the Contractor fails to utilize Good Faith Efforts to replace a DBE, regardless of fault (except for Subsection 120-3.04 item 3), the Department will also consider this unsatisfactory work. 

Unsatisfactory work may result in disqualification of the Contractor from future bidding under Subsection 102-1.13 and withholding of progress payments consistent with Subsection 109-1.06. (11/17/00)S 33

SECTION 201


CLEARING AND GRUBBING

Special Provisions

201-3.01 METHOD OF MEASUREMENT. Add the following:
4.
Hour.  By the hour for the actual number of hours the Engineer has approved.

201-4.01 BASIS OF PAYMENT.
Add the following pay item:

Pay Item No.
Pay Item
Pay Unit
201(4C)
Hand Clearing
Hour


This page intentionally left blank.


SECTION 202


REMOVAL OF STRUCTURES AND OBSTRUCTIONS

Special Provisions

202‑3.05 REMOVAL OF PAVEMENT, SIDEWALKS AND CURBS. Add the following: Pavement removed may be used for embankment construction if it is not exposed at the completed embankment surface.  The maximum allowable dimension of the broken asphalt pieces is 150 mm.

Obtain a solid waste disposal permit from DEC or use a site previously approved by DEC for disposal of removed asphalt if not using it in the embankment.  A DEC permitting officer in Anchorage may be contacted at 269-7590.

(3/29/01)R84M98

SECTION 203


EXCAVATION AND EMBANKMENT

Special Provisions
203‑1.01 DESCRIPTION. Add the following: Ditch linear grading shall consist of the final shaping of designated ditches and slopes for drainage by grading with a small dozer, motor grader, or other suitable means approved by the Engineer. (9/1/89)R20
This work also includes the removal and disposal of material displaced during ditch linear grading.
203‑3.02 EMBANKMENT CONSTRUCTION. On page 88, delete the first sentence of the second paragraph, and substitute the following: Place roadway embankment of earth materials in horizontal layers not exceeding 200 mm in thickness measured before compaction. Each layer of classified material shall have its joint offset from the joint below, longitudinally by 300 mm and transversely by 3 m. 

Add the following: Where the plans call for placement of selected material and excavation is required, the existing material may be left in place if tests determine that it will meet the appropriate selected material requirements. Any reduction in excavation or Borrow quantities as a result of this condition shall not constitute a basis for adjustment in contract unit prices except as provided for in Section 104 Scope of Work.

***
Deleted Text***
203-3.03 CONSTRUCTION OF EMBANKMENTS WITH MOISTURE AND DENSITY CONTROL.  Delete this Subsection in its entirety and substitute the following: Construct embankments with moisture and density control from specified materials placed and compacted at approximately their optimum moisture content.  Dry or moisten material as required.

Compact embankment material to not less than 95% of the maximum dry density as determined by WAQTC FOP for AASHTO T 99/T 180/WAQTC TM 9, or ATM T-12.  The Engineer will determine in-place field densities using ALASKA FOP for AASHTO T 205, or WAQTC TM 7 and WAQTC FOP for AASHTO T 224.

The Engineer will determine the maximum dry density of free-draining, non-plastic, cohesionless materials with less than 10% by weight passing the 0.075-mm sieve using ATM T-12.  (For some materials it may be necessary to perform both ATM T-12 and WAQTC FOP for AASHTO T 99/T 180/WAQTC TM 9, in which case the highest maximum dry density is used.)  For materials with greater than 80% by weight passing the 4.75 mm sieve, WAQTC FOP for AASHTO T 99/T 180/WAQTC TM 9, Method A with the plus 4.75 mm material removed and treated as oversize will be used. WAQTC FOP for AASHTO T 99/T 180/WAQTC TM 9, Method D will be used for materials with greater than 60% by weight passing the 19.0 mm sieve with the plus 19.0 mm material removed and treated as oversize.

WAQTC FOP for AASHTO T 99/T 180/WAQTC TM 9 will be performed in accordance with Note 7 (the 12 hour stand time may be waived if the sample has not been dried to less than four percentage points below the optimum moisture content) and modified so that the moisture content of each trial is determined from the complete specimen and reported to the nearest 0.1%.  Section 13 is modified to include: 13.1.6 Bulk Specific Gravity of the oversize material; 13.1.7 Apparent Specific Gravity of the tested material minus the oversize; and 13.1.8 Zero Air Voids Curve calculated and plotted in accordance with ASTM D 1557, Sections 11.2 and 11.5. (11/29/01)R193M98

Add the following: Compact all embankment within 6 meters of a bridge abutment full width to not less than 100 percent of the maximum density. All material used within this zone shall be graded to pass the 75-millimeter sieve. (2/1/00)R113M
203‑4.01 METHOD OF MEASUREMENT. Add the following: Measurement of ditch linear grading, whether flat bottom or "V" ditch, will be measured for payment by the meter along the center of the ditch for each ditch so designated, constructed and accepted by the Engineer.

203‑5.01 BASIS OF PAYMENT. Add the following: Payment for ditch linear grading will be full compensation for furnishing all equipment, labor, tools and incidentals to provide the preparation, excavation, shaping, removal and disposal of material necessary to complete the work. (9/1/89)R20
Add the following: Grading and placement of material used within 6 meters of bridge abutments will not be paid for directly, but will be subsidiary to Item 203(6A) Borrow, Type A. (2/1/00)R113M98
Add the following pay item:

Pay Item No.
Pay Item
Pay Unit
203(17)
Ditch Linear Grading
Meter


SECTION 301


AGGREGATE BASE AND SURFACE COURSE

Special Provisions
301-2.01 MATERIALS. Delete the second sentence of the first paragraph and substitute the following: The gradation of base course material shall conform to the requirements for Grading D-1. (10/1/91)R116

SECTION 303


RECONDITIONING

Special Provisions
303-1.01 DESCRIPTION. Add the following: This work also consists of all excavation and shaping required to reconstruct superelevations to grade as determined by the Engineer.  Additional excavation, beyond the depth shown on the plans, may be required in order to reduce the superelevation rate to the proposed rate.

303-4.01 BASIS OF PAYMENT. Add the following:
Work required to reconstruct superelevation as detailed in subsection 303-1.01 will not be measured for payment, but will be subsidiary to item 303(1), Reconditioning.

Selected Material, Type A required to reconstruct superelevations will be paid for as required in Section 203.

(3/28/00)R254M98
Add the following Section:


SECTION 318


FOAMED / EXPANDED ASPHALT TREATED BASE COURSE

318-1.01 DESCRIPTION.  The work consists of pulverizing the existing asphalt pavement into the full depth of the existing base course layer. Shape this mixture before repulverizing full depth while performing the expanded or foamed asphalt process. The mixture is then shaped and compacted  as shown on the Plans. The Contractor is required to have a technical representative on the site at all times during the foaming operation.  This person must have experience in this process, perform the mix design, and provide a demonstration project utilizing the foamed asphalt treatment that project staff can attend while the foamed asphalt process is occurring. The equipment used for this demonstration must be the same equipment proposed for this project.
At the Preconstruction Meeting, provide information of the equipment proposed for use, the name of the technical representative, and a demonstration project that can be visited to observe the process before performing work on this project.
318-2.01 MATERIALS. 

· Asphalt Cement: PG 52-28 specified in Subsection 702-2.01


*** Deleted Text***
Each batch of asphalt cement shall be tested for conformance to specifications in Section 702 prior to shipping. Storage tanks used for the batch shall be noted on the test report.  If anti-strip additives are required by the  Engineer, they shall be added to the asphalt cement during load out for delivery to the project. A printed weight ticket of antistrip shall be included with the asphalt cement delivery ticket. The location where antistrip is added may be changed with the approval of the Engineer.

Shipping documents shall include the following:
1. Manufacturers certificate of compliance, Subsection 106-1.05

2. Conformance test results of the batch, Section 702.

3. Manufacturer shall also document:

a. Date and Time of loading

b. Batch number and storage tank 

c. Type, grade, temperature, and quantity of materials loaded

d. Type and percent of anti-strip added.

318-2.02 COMPOSITION OF MIXTURE.  Determine the depth of existing pavement and sample the base course for gradation and insitu moisture content ever 500 meters.  Provide this information to the Engineer to establish a uniform depth of pulverization for successive road segments.
Prior to construction the test strip, the Contractor’s technical representative shall:
1.
Make an on site inspection, review condition of the existing asphalt pavement and the existing base.

2.
Develop in the laboratory, a foamed asphalt mix design using samples of the pavement and base.
3.
Provide a written mix design to the Engineer prior to starting the test strip.

4.
Provide written process control recommendations.

The foamed asphalt mixture design shall provide the following:
1.
The percent asphalt cement and percent water to be added during the foaming process.

2.
Evaluation of the foaming properties of the asphalt cement (half-live times, etc.)

3.
The temperature of the asphalt cement at the time of injection.

4.
Evaluation of existing pulverized asphalt pavement and base which shall include:


a.
gradation


b.
asphalt content


c.
moisture content

The Engineer must give written acceptance of the mix design before a test strip may be constructed.   Application rates are approximately 2% to 4% of asphalt cement (ratio to milled material) and 1% to 1.5% water (ratio to bitumen).

The Engineer may stop work on the road any time when the product does not comply with the mix design and require a new mix design and test strip before resuming work.

318-2.03 TEST STRIP. Provide a test strip off the project in a location as directed by the Engineer to validate the mix design, equipment performance, and the process.  Calibrate all equipment before using on the test strip.  The test strip shall be two lanes wide, 50 m long, and 150 mm deep using existing pavement and base from any source. 

Make full depth pulverizing passes to size materials as per Subsection 318-3.05. Shape with a blade and then reprocess with reclaimer while adding foamed asphalt as per Subsection  318-3.05. Shape and grade as per Subsection 318-3.06. Compact as per Subsection 318-3.07.

Take four (4) 150 mm diameter cores the following day for the Engineer’s evaluation and validation of the mix design.
318-2.04 CONTRACTOR’S TECHNICAL REPRESENTATIVE.  The Contractor’s technical representative shall have the following equipment and qualifications:

· Supervised a minimum of 5 successful projects using foamed asphalt with similar base material (submit reference names and telephone numbers)
· Qualified to develop a foamed asphalt mix design
· Qualified and equipped to perform field process control testing to adjust the process occurring on the project.  Process control test results shall be submitted to the Engineer daily.
318-2.05 PREPAVING MEETING.  Conduct a prepaving meeting on the job-site at least 5 days prior to starting the work to review a work plan, traffic control, process control, and equipment to be used.

CONSTRUCTION REQUIREMENTS
318-3.01 WEATHER LIMITATIONS. Do not process material having a temperature below 4°C. Pulverize and process only when the pavement surface is dry and when weather will permit the entire process to be completed without rain. 
318-3.02 RECLAIMER. Must have the following features and capability,

· History of use in foamed or expanded asphalt stabilization, Contractor must submit 3 projects demonstrating prior use of the equipment that is proposed for used on this project.  The demonstration project must use equipment of the same manufacturer.
· Calibrate as recommended by the manufacturer to include: depth of cut controls, pump rates of asphalt cement and water, temperature, etc.
· Self propelled and fitted with an automatic sensor system to accurately maintain a preset depth of cut.
· Able to process, full-depth pulverization in a single pass, up to 250 mm deep (asphalt + base), ***Deleted Text*** 
· Have a computer controlled expanded or foam asphalt cement reactor and equipped with a test nozzle to sample the foamed asphalt.
· Computer controlled process, integrating asphalt cement rate, water rate, depth of cut, ground speed to provide a uniform product.
· Asphalt cement system has

· Heating system capable of heating to 190°C ***Deleted Text***
· High pressure pumps 

· Solenoid piston valve controls operated by computer

· 10 mesh strainer 

· Spray nozzles designed for uniform injection into chamber

318-3.03 ROLLERS. Must meet the following requirements

Breakdown rollers: Vibratory pad foot

Intermediate rollers: Pneumatic rollers over 18 megagrams, tire pressure 690 kPa.

Finish rollers: Steel vibratory double drum, same capacity as used for asphalt breakdown

318-3.04 GRADER. Grader must have calibrated automatic cross slope blade controls
318-3.05 PULVERIZING.  
Pulverize the existing asphalt pavement and ***Deleted Text*** base material so that it all passes the 50 mm sieve and 95-100 percent by weight passes the 37.5 mm sieve before injecting any expanded or foamed asphalt.  Multiple passes may be required, shape with a grader after each pass.

Reprocess the material with a reclaimer equipped with expanded or foamed asphalt system. While processing material, add asphalt cement and water to react asphalt based on the mix design. Overlap successive passes 75 mm. 

318-3.06 SHAPING AND GRADING. Shape and grade the processed material with graders equipped with an automatic grade and cross slope control system during the pulverization and the entire compaction process.  

318-3.07 COMPACTION.  Compaction requirements for the treated pulverized material shall be determined from the control strip ***Deleted Text***. The Contractor may test different roller sequences. The Engineer shall supervise test strip compaction and monitor the density with a nuclear densometer after each pass with the rollers specified during breakdown, intermediate, and final compaction and determine the rolling pattern and density to be used.   Acceptable compaction values  in the roadway must be 98 percent or higher than the test strip density standard***Deleted Text***.
Test the final density of the compacted mixture on the road with a nuclear densometer at the rate of one test per 1,000 lane-meters and report the results to the Engineer daily.  Take one (1) 150 mm diameter core sample for every 1,000 Mg processed.  The core samples shall be taken at locations selected by the Engineer.
318-3.08  SURFACE TEST.  After rolling and compacting of the Foamed / Expanded Asphalt Treated Base has been completed, the surface shall be tested for smoothness and accuracy of grade, crown, superelevation and width. The finished surface shall not vary more than 10 mm from a 3 meter straightedge when applied to the surface applied to the surface parallel with, and at right angles to, the centerline.  Any portion lacking the required surface tolerance or failing in accuracy shall be scarified, reshaped, recompacted, and otherwise manipulated as the Engineer may direct until the required smoothness and accuracy are obtained.  
318-4.01 METHOD OF MEASUREMENT. 

1. Foamed / expanded asphalt treated base. Measurement for payment will be by the square meter of the new pavement. Technical representative and mix design requirements are subsidiary obligations

2. Asphalt cement. By the megagram, based on delivery invoices minus waste and diversion.

*** Deleted Text***
3. 
4. Water. Subsidiary to expanded asphalt treated base
5. Antistrip and any other additives required will not be measured for payment.
318-5.01 BASIS OF PAYMENT. The accepted quantity of expanded asphalt treated base will be paid for at the contract unit price per square meter complete and in place.

If required, antistrip and other additives will be paid for under Item 318(3), Additives. ***Deleted Text***  The Contractor will be paid the invoice price plus 15 percent for the quantity required by the mix design and utilized.
Payment will be made under:

Pay Item No.
Pay Item
Pay Unit

318(1)
Foamed / Expanded Asphalt Treated Base
Square Meter

318(2)
Asphalt Cement, Grade PG 52-28
Megagram
318(3)
Additives
Contingent Sum

SECTION 401


ASPHALT CONCRETE PAVEMENT`
Special Provisions
401-2.01  Composition Of Mixture - Job Mix Design.  Add the following to the first paragraph after ATM T-17: (version 01/93).

Delete the last sentence of the second paragraph on page 114 and substitute the following: Tolerances will not be applied to the largest sieve specified.

401-2.03  Asphalt Materials. Change the last sentence of the first paragraph to read: When not specified, the grade of the asphalt cement shall be PG 52-28.

Delete the second paragraph and substitute the following:

Asphalt cement may be conditionally accepted at the source. Each batch of asphalt cement shall be tested for conformance to specifications in Section 702 prior to shipping. Storage tanks used for the batch shall be noted on the test report. Anti-strip additives required by the mix design shall be added to the asphalt cement during load out for delivery to the project. A printed weight ticket of antistrip shall be included with the asphalt cement delivery ticket. The location where antistrip is added may be changed with the approval of the Engineer.

Shipping documents shall include the following:

4. Manufacturers certificate of compliance, Subsection 106-1.05

5. Conformance test results of the batch, Section 702.

6. Manufacturer shall also certify:

e. Date and Time of loading

f. Batch number and storage tank 

g. Type, grade, temperature, and quantity of materials loaded

h. Type and percent of anti-strip added.


401-3.09  Preparation Of Aggregates.  In the first paragraph, delete AASHTO T-110 and substitute the following: WAQTC TM 6.
401-3.14  Joints.  Delete the last paragraph.  Delete the first paragraph and substitute the following: Construct the minimum number of joints to ensure a continuous bond, texture, and smoothness between adjacent sections of the pavement.  The minimum specification limit for longitudinal joint density will be 91% of the MSG of the panel completing the joint.  Cut one minimum diameter 150 mm core centered on the longitudinal joint at each location the mat is cored for acceptance density testing in the panel completing the joint.  Density will be determined in accordance with WAQTC FOP for AASHTO T 166/T 275.
401-3.16 PATCHING DEFECTIVE AREAS.  Add the following: All costs associated with the patching of defective areas shall be borne by the Contractor.

401-4.01  Method Of Measurement.  Under Asphalt Cement, 1., add to the end of the second sentence: “... ,or WAQTC FOP for AASHTO TP 53.”

Add the following paragraph to this subsection: Longitudinal joints.  By the meter.  The distance measured will be in both directions from a longitudinal joint core location to a point equal distant to the next longitudinal joint core. ***Deleted Text***
401-4.02  Acceptance Sampling And Testing. Delete the third, fourth, fifth, and sixth full paragraphs on page 122, and substitute the following: Samples taken for the determination of asphalt cement content will be taken from the windrow, at the end of the auger, or from behind the screed prior to compaction.  Asphalt cement content will be determined in accordance with WAQTC TM 4, or WAQTC FOP for AASHTO TP 53 with the exception that the moisture content will be determined in accordance with WAQTC TM 6.

Samples taken for the determination of aggregate gradation from drum mix plants will be from the combined aggregate cold feed conveyor via a sampling device, the stopped conveyor belt, or from asphalt concrete mixture samples taken from the same location as samples for the determination of asphalt cement content.  The aggregate gradation for samples from the conveyor system will be determined in accordance with WAQTC FOP for AASHTO T 27/T 11.  For asphalt concrete mixture samples, or cores, the gradation will be determined in accordance with WAQTC FOP for AASHTO T 30 from the aggregate remaining after the ignition oven (WAQTC FOP for AASHTO TP 53) has burned off the asphalt cement.

Maintain cold-feed conveyor sampling devices diverting aggregate from the full width of the conveyor system to provide a representative sample of the aggregate incorporated into the asphalt concrete mixture.

Samples taken for the determination of aggregate gradation from batch plants will be from the same location as samples for the determination of asphalt cement content, or from dry batched aggregates. The dry batched aggregate gradation will be determined in accordance with WAQTC FOP for AASHTO T 27/T 11.  For asphalt concrete mixture samples, or cores, the gradation will be determined in accordance with WAQTC FOP for AASHTO T 30 from aggregate remaining after the ignition oven (WAQTC FOP for AASHTO TP 53) has burned off the asphalt cement.

Within 24 hours of final rolling, neatly cut core samples with a core drill at the randomly selected locations marked by the Engineer.  Use a core extractor to prevent damage to the core while removing.  Do not cut core samples from bridge decks.  One minimum diameter 150 mm core is required for acceptance density testing only.  Acceptance density testing will be in accordance with WAQTC FOP for AASHTO T 166/T 275. 

Failure to cut core samples for acceptance testing within the specified period will result in a deduction of $100.00 per sample per day.  The accrued amount will be subtracted under Item 401(6), Asphalt Price Adjustment.  

Backfill and compact all voids left by sampling with new asphalt concrete mixture within 24 hours of sampling.  Failure to backfill voids left by sampling in the specified period will result in a deduction of $100.00 per hole per day.  The accrued amount will be subtracted under Item 401(6), Asphalt Price Adjustment.  

401-4.03 EVALUATION OF MATERIALS FOR ACCEPTANCE. Add the following: The longitudinal joint density price adjustment will apply when Asphalt Concrete Pavement quantities are equal to or greater than 900 megagrams.

Add the following under item 3.: The tolerances for the largest sieve specified will be plus 0% and minus 1%.

401-5.01 BASIS OF PAYMENT. Add the following to the first paragraph:  No payment shall be made for asphalt cement, and asphalt concrete mix made with this cement, if tests of the asphalt cement sampled during production are out of specification.

Add the following: Longitudinal joint densities less than 91 percent of MSG, as defined is Subsection 401-3.14, will be measured in accordance with Subsection 401-4.01 and assessed a price adjustment of $1.00 per meter.  The accrued amount will be subtracted under Item 401(6), Asphalt Price Adjustment.
 (11/29/01)R199M98

SECTION 603


CULVERTS AND STORM DRAINS
Special Provisions

603-1.01 DESCRIPTION. Add the following: This work shall also consist of installing culvert marker posts ***Deleted Text*** (5/31/96)R42M
Standard Modifications
603-2.01 MATERIALS.  ***Deleted Text***
 In the second paragraph, delete “(900 mm maximum diameter)”.

In the fourth paragraph, delete the last sentence. (02/08/01)M95
Special Provisions

Add the following: Culvert marker posts shall meet the requirements of subsection 730-2.05 Delineator Posts, for item 2. Flexible Posts. The color shall be blue with no other markings. The 65 mm by 1800 mm post shall be rectangular in cross‑section with reinforcing ribs capable of a minimum bending radius of 230 mm. (5/31/96)R42M
603-3.03 JOINING PIPE. 

2. Metal Pipe. Replace the second sentence with the following: “Use bands that are no more than two nominal sheet thicknesses lighter than the pipe being joined, and in no case lighter than 1.3 mm.” (02/08/01)M95
Special Provisions

Add the following Subsection:
603‑3.06 CULVERT MARKER POSTS. Culvert marker posts shall be installed on the approach side of storm drain outfalls 750 mm and smaller, field inlets not in paved parking lots, all end sections to cross culverts, or as directed by the Engineer. 1070 mm of post shall remain above the ground after driving. 

603‑4.01 METHOD OF MEASUREMENT. Add the following: Culvert marker posts will not be measured for payment.
***Deleted Text***
603-5.01 BASIS OF PAYMENT. Add the following: Culvert marker posts will not be paid for directly, but will be subsidiary to pipe items.

(5/31/96)R42M
***Deleted Text***
This page intentionally left blank.


SECTION 615


STANDARD SIGNS

Special Provisions
615-2.01 MATERIALS. Under item 1. delete the first sentence and substitute the following: Unless Shop Drawings have been provided in the Contract, submit all signs that require the use of the Alaska Sign Design Specifications (ASDS), the Department of Transportation and Public Facilities - Sign Face Fabrication Requirements, and the Alaska Traffic Manual, letter width and spacing charts for approval before fabrication.

615‑3.01 CONSTRUCTION REQUIREMENTS. Delete item 7 and substitute the following: 

7. Notify the Engineer five (5) days prior to beginning sign salvage activities. At that time, the Engineer will physically identify those signs to be salvaged.  For each sign so designated, disconnect sign post from panel.  The panels shall then be grouped together in a manner to preclude damage.  Posts shall also be grouped together as with hardware in a workmanlike manner.  Deliver sign panels, posts and hardware to the State Maintenance Yard located in Homer.  Do not deliver salvaged materials until they have been inspected and approved by the Engineer.  Replace all panels, posts and hardware damaged during salvaging or delivery with new panels, posts and hardware at no additional cost to the Department.

Remove and dispose of project signs and/or parts designated for removal and not selected for salvage.

Dispose of foundations from salvaged existing signs in a manner approved of by the Engineer (remove and dispose, abandoned in place, or otherwise dispose of). If they are abandoned in place, the tops of the foundations, reinforcing steel, anchor bolts, and conduits shall be removed to a depth of not less than 300 millimeters below roadway subgrade or unimproved ground, whichever applies. All signs and posts at a single installation shall be considered as one unit.

615‑3.02 SIGN PLACEMENT AND INSTALLATION. Add the following: Do not remove existing signs without authorization from the Engineer.

615-4.01 METHOD OF MEASUREMENT. Add the following to the second paragraph: Concrete used for sign bases is considered subsidiary to other work under this section.

615‑5.01 BASIS OF PAYMENT. Add the following: No separate payment for keeping existing signs in service until they are no longer needed, or temporary relocation of existing signs will be made.  This work is subsidiary to Item 615(1), Standard Sign.

No separate payment for removal of existing sign post foundations, or work required to abandon them in place will be made, but shall be subsidiary to Item 615(1), Standard Sign.

No separate payment for salvaging activities detailed in subsection 615-3.01 will be made.  This work will be subsidiary to Item 615(1), Standard Sign.

(05/16/01)R50M98
Delete this Section in its entirety and substitute the following:


SECTION 618


SEEDING
Standard Modifications

618-1.01 DESCRIPTION. This work consists of establishing a perennial stand of grass or other specified living vegetative cover on the foreslopes around the two existing 2,400 mm pipes through which the North Fork of the Anchor River crosses Nikolaevsk Road.

618-2.01 MATERIALS. Use materials that conform to the Special Provisions and the following: 

Seed 
Section 724

Fertilizer (20-20-10)
Section 725

(02/08/01)M99

Special Provisions

Add the following to the list of material specifications: 

Mulch
Subsection 727-2.01

(08/28/01)R52M98

CONSTRUCTION REQUIREMENTS

618-3.01 SOIL PREPARATION. Add the following: Apply seed as detailed in subsection 618-3.03 immediately after the shaping of the slopes.  Prepare slopes for seed by grading with a scarifying slope board, as determined by the Engineer. The resultant indentations shall be perpendicular to the fall of the slope. Rounding the top and bottom of the slopes is acceptable to facilitate tracking and to create a pleasing appearance, but do not disrupt drainage flow lines. 

618-3.02 SEEDING SEASONS. Do not seed during windy conditions or when climatic conditions or ground conditions would hinder placement or proper growth.  All seeding shall be performed between May 1, 2002 and August 15, 2002.

Standard Modifications

618-3.03 APPLICATION. Apply seed mix at the rate specified in the Special Provisions.

Use the following method: 

1.
Hydraulic Method. 

a.
Furnish and place a slurry made of seed, fertilizer, water, and other components as required by the Special Provisions.

b.
Use hydraulic seeding equipment that will maintain a continuous agitation and apply a homogeneous mixture through a spray nozzle. The pump must produce enough pressure to maintain a continuous, nonfluctuating spray that will reach the extremities of the seeding area with the pump unit located on the roadbed. Provide enough hose to reach areas not practical to seed from the nozzle unit situated on the roadbed.

c.
If mulch material is required, it may be added to the water slurry in the hydraulic seeder after adding the proportionate amounts of seed and fertilizer. Add seed to the slurry mixture no more than 30 minutes before application. 

d.
Mix the slurry and apply it evenly.

 (02/08/01)M99

Special Provisions

Add the following: Apply seed, mulch and fertilizer as follows per hectare (ha). Apply seed and mulch in one application if using the hydraulic method. Apply all fertilizer with the hydraulic method.

	Seed Mix
	Component
	Ingredients
	Application Rate

(per ha)

	Type A
	Seed
	Bering Hairgrass (Norcoast)

Red Fescue (Arctared)

Annual Ryegrass (Lolium)


	24.5 kg

19.5 kg

5.0 kg
Total = 49.0 kg

	
	Soil Stabilizer


Slope ≤ 3:1


Slope >3:1 – 2:1
	Mulch

Mulch with tackifier
	2240 kg

2800 kg

	
	Fertilizer
	20-20-10
	586 kg


The Contractor shall not remove the required tags from the seed bags.

Upon the Engineer’s approval, Nortran Tufted Hairgrass may be used as a substitute for Bering Hairgrass if Bering Hairgrass is commercially unavailable.  Substitute Bering Hairgrass with Nortran Tufted Hairgrass at the same application rate. (08/28/01)R52M98

Standard Modifications
618-3.04 Plant Establishment AND MAINTENANCE. Protect seeded areas against traffic and erosion. 

Promptly repair surfaces that are gullied or otherwise damaged following seeding by regrading, reseeding, and remulching as needed. 

Water and maintain seeded areas in a satisfactory condition until final inspection and acceptance of the work. Use equipment that can water all seeded areas without damaging the seed bed.

Reseed any areas not showing evidence of satisfactory growth within 3 weeks of seeding.

618-4.01 METHOD OF MEASUREMENT. 

Seeding will not be measured for payment.

Water for seeding will not be measured for payment.

Mulching will be measured and paid for under Section 619.  (02/08/01)M99


Special Provisions
Add the following: The amounts of fertilizer, mulch and water for application used in this work, including any required reseeding, are subsidiary to other 618 items. 

618-5.01 BASIS OF PAYMENT. Add the following: Seeding and water required for seeding are subsidiary to Item 619(15), BFM and no separate payment will be made.


SECTION 619


SOIL STABILIZATION

Special Provisions
619-2.01 MATERIALS. Add the following:

BONDED FIBER MATRICES
Bonded fiber matrix (BFM) products shall be Soil Guard, EcoAegis, Hydro-Blanket, and Fibriform.
619-3.02 APPLICATION. Add the following: Prepare slopes, apply fertilizer and seed according to Section 618 of the Special Provisions. Immediately following seeding, apply Bonded Fiber Matrix slurry as described below.

Install BFM per the manufacturer’s recommendations for mixing and applying these products. The Contractor shall provide evidence of the manufacturer’s material samples for the other Bonded Fiber Matrices (BFM) to the Engineer seven days prior to the scheduled installation. Score or roughen the slopes prior to the application of the BFM.  Apply Bonded Fiber Matrix only when the soil is dry or slightly damp and if the National Weather Service predicts no rainfall for 24 hours after the installation.

619-4.01 METHOD OF MEASUREMENT. Items measured by the square meter will be measured by the area on the slope of the ground surface. Those items measured by the meter shall be measured along the centerline of the trench or bench.
619-5.01 BASIS OF PAYMENT. All work and materials required to complete this work is subsidiary to 619(15), BFM and no separate payment will be made. 

Payment will be made under the following:

Pay Item No.
Pay Item
Pay Unit 
619(15)
BFM
Square Meter

SECTION 640


MOBILIZATION AND DEMOBILIZATION

Standard Modifications
640-2.01 METHOD OF MEASUREMENT.  Delete items 3. and 4. and substitute the following:
3.
The remaining balance of the amount bid for this item will be paid after all submittals required under the Contract are received and approved.

(06/25/99)M 77
Delete Section 641 in its entirety and substitute the following:

SECTION 641

TEMPORARY EROSION AND POLLUTION

CONTROL
Special Provisions

641-1.01 DESCRIPTION. This work shall consist of temporary control measures as shown on the plans, or ordered during the life of the contract, to control temporary erosion and water pollution. This work shall include preparation of a Temporary Erosion and Pollution Control (TEPC) Plan. Conduct construction activities in accordance with the approved TEPC Plan.

641-1.02 TEMPORARY EROSION AND POLLUTION CONTROL PLAN. Submit a TEPC Plan at least five (5) days prior to the preconstruction conference, for approval by the Department's Environmental Section. The TEPC Plan shall consist of the following:

1.
Methods for clearing and grubbing.

2.
Plan for installation of temporary erosion and sediment control measures, in accordance with the Department's Storm Water Manual, including, but not limited to, the following:


a.
Excavation and embankment construction;


b.
Construction of temporary and permanent drainage features;


c.
Construction in and around waterbodies and wetlands; and


d.
Haul roads and material sites.


e.
List of quantities, types and suppliers of materials to be used.

3.
Disposal of waste material.

4.
Containment, cleanup, and disposal of such substances, as well as the methods to be utilized for disposing of, petroleum products or other hazardous substances generated by construction equipment or activities. The plan shall also include a list of the quantities and types of materials available on site to be utilized for hazardous substance containment and cleanup activities.

The Department will review the TEPC Plan for approval within five (5) working days. If corrections or modifications are necessary to the plan, resubmit the corrected within five (5) days of receipt of the comments.

641-2.01 CONSTRUCTION REQUIREMENTS. The Contractor shall limit the surface area of erodible earth material exposed by clearing and grubbing, excavation, borrow and fill operations.  The Contractor shall provide immediate permanent or temporary pollution control measures to prevent contamination of adjacent streams, lakes, ponds or other areas of water impoundment, as directed by the Engineer. As necessary, such work may involve the construction of temporary berms, dikes, dams, sediment basins, slope drains, and use of temporary mulches, seeding or other control devices or methods as necessary to control erosion. Use temporary pollution control measures to correct conditions that develop during construction that were not foreseen during the design stage, that are needed prior to installation of permanent pollution control features, but are not associated with permanent control features on the project.

Incorporate all permanent erosion control features into the project at the earliest practicable time as outlined in the Contractor’s accepted schedule.

Seed and mulch cut slopes as the excavation proceeds to the extent considered desirable and practicable.

Where erosion is likely to be a problem, schedule and perform clearing and grubbing operations so that grading operations and permanent erosion control features can follow immediately thereafter if the project conditions permit; otherwise temporary erosion control measures may be required between successive construction stages. The surface area of erodible earth material exposed at one time by clearing and grubbing shall not exceed 2.02 hectares without written approval.

Based on the Engineer assessment of the Contractor’s ability to meet the approved schedule to construct the project, mulch, seed and implement other permanent pollution control measures, the Engineer may direct the Contractor to limit the area of excavation, borrow and embankment operations in progress. Should seasonal limitations make such coordination unrealistic, the Contractor shall take temporary erosion control measures immediately to the extent feasible and justified.

In the event of conflict between these requirements and pollution control laws, rules or regulations of other federal or state or local agencies, the more restrictive laws, rules or regulations shall apply.

The Contractor’s shall be responsible for the containment, cleanup, and disposal of all construction‑related discharges of petroleum fuels, oil, and/or other substances hazardous to the land and water. Performance of this activity shall comply with the requirements of 18 AAC 75 and Title 46 of the Alaska Statutes.

641-3.01 METHOD OF MEASUREMENT. The method of measurement shall be as specified in the order authorizing the work.

641-4.01 BASIS OF PAYMENT. Temporary erosion and pollution control work required, which is not attributed to the Contractor’s negligence, carelessness or failure to install permanent controls, will be paid for as specified in the authorized the work order.

In the event that temporary erosion and pollution control measures are required due to the Contractor’s negligence, carelessness or failure to install permanent controls as a part of the work as scheduled and as 
ordered, such work shall be performed at the Contractor’s  expense.

In case of repeated failures on the Contractor’s part to control erosion, pollution and/or siltation, the Engineer reserves the right to employ outside assistance or to use the Department’s forces to provide the necessary corrective measures. Such incurred direct costs plus project engineering costs will be charged to the Contractor and appropriate deductions made to the Contractor’s monthly progress estimate.

Temporary pollution control may include construction work outside the right-of-way where such work is necessary as a result of roadway construction, such as State Furnished Material sources. Temporary erosion and pollution control in connection with Contractor furnished material sources shall be at the Contractor’s expense.

Install and acceptably maintain the erosion control.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
641(1)
Temporary Erosion and Pollution Control
Contingent Sum

(3/28/00)R203M98

SECTION 642


CONSTRUCTION SURVEYING AND MONUMENTS

Standard Modifications
642-3.01 GENERAL.  Delete the seventh paragraph.

(06/25/99)M 79
Special Provisions
Delete Item 6 on page 355 and substitute the following:
6.
Setting finish stakes along Pioneer Avenue and on all curb sections within the project limits.
Add the following after Item 10 on page 355: Prior to any work on the project, stake and reference the construction centerline. Reference the existing centerline at 25 meter intervals on tangents, and 12.5 meter intervals on curves, super elevations, transitions and cross-slopes. The reference stake shall be a minimum of 25 mm x 50 mm by 0.6 meters and shall show the offset distance to centerline and the station from the beginning of the project.

Install a reference sign every 150 meters. These reference signs shall meet the following requirements:

1.
mounted a minimum of 1.5 meters above the shoulder,

2.
located a minimum of 3 meters from the edge of shoulder,

3.
marked with the station from the beginning of the project, in 125 mm high black lettering on an orange background.

Reference the beginning and ending points of the no-passing zones in a separate field book.

Provide centerline and shoulder profiles extending 90 meters beyond the limits of the pavement removal and dig-out areas. The Engineer may require such adjustments to the planned roadway grades. This shall not be considered extra work. Provide this profile information to the Engineer (electronically in Excel format) immediately upon its completion, along with checked computations on all level loops, but in no case later than 7 calendar days before slope staking or blue topping. (8/29/00)R61M98
Add the following item after 10 on page 355:
11.
Measuring and documenting the intersection sight triangles for all public approaches in accordance with Figure 1190-1 of the Highway Preconstruction Manual.
642-3.02 CROSS-SECTION SURVEYS Under the heading “The following shall be required of the Contractor:,” delete item 1, and substitute the following:

1. Field Books (level, Cross-Section, Slope Stake, etc.).  Hardbound “Rite-in-the-Rain” or similar weather resistant books.  Field books become the property of the Department upon completion of the work. (3/31/00)R252M98
This page intentionally left blank.

SECTION 643


TRAFFIC MAINTENANCE

Special Provisions
643-1.03 TRAFFIC CONTROL PLAN. Replace the last paragraph with the following: The Contractor may request, in writing, a waiver of regulation 17 AAC 25 regarding oversize and overweight vehicle movements within this project.  All movements of oversize and overweight vehicles in or near traffic within the project limits will be done in accordance with the provisions of an approved Traffic Control Plan. Maintain a minimum 3.6 meter lateral separation between the non street legal vehicles and the motoring public.  The Traffic Control plan shall specify the traffic control devices required for these operations. (11/06/01)R222M98

Standard Modifications
643-2.01 MATERIALS. Delete this Subsection in its entirety and substitute the following: Provide traffic control devices conforming to the following requirements:

1.
Signs. Use signs, including sign supports, that conform to Section 615, the ATM and ASDS.

a.
Construction Signs: Use regulatory, guide, or construction warning signs designated in the ASDS. 

b.
Permanent Construction Signs: As designated on the Plans or on an approved TCP. 

c.
Special Construction Signs: All other signs are Special Construction Signs. Clearly and neatly mark the size of each sign on the back in 75-mm black numerals.

2.
Portable Sign Supports. Use wind-resistant sign supports with no external ballasting. Use sign supports that can vertically support a 1.2 m X 1.2 m traffic control sign at the height above the adjacent roadway surface required by the ATM.

3.
Barricades and Vertical Panels. Use barricades and vertical panel supports that conform to the ATM. Use Type III Barricades at least 2.4 m long. Use reflective sheeting that meets AASHTO M 268 Type II or III.

4.
Portable Concrete Barriers. Use portable concrete barriers that conform to the Plans. For each direction of traffic, equip barriers with at least two side-mounted retroreflective reflectors or a continuous longitudinal stripe of preformed retroreflective pavement marking tape mounted 150 mm below the top of each barrier section. Use yellow reflectors or tape if you use barriers at centerline. Use white reflectors or tape if you use barriers on the roadway shoulder.

5.
Warning Lights. Use Type A (low intensity flashing), Type B (high intensity flashing) or Type C (steady burn) warning lights that conform to the ATM.

6.
Drums. Use plastic drums that conform to the requirements of the ATM. Use reflective sheeting that meets AASHTO M 268 Type II or III.

7.
Traffic Cones and Tubular Markers. Use reflectorized traffic cones and tubular markers that conform to the requirements of the ATM. Use traffic cones and tubular markers at least 710 mm high. Use reflective sheeting that meets AASHTO M 268 Type II or III.

8.
Interim Pavement Markings. Apply markings according to Section 670 and the manufacturer's recommendations. Use either: 

a.
Paint conforming to Subsection 708-2.03 with glass beads conforming to Subsection 712-2.08, 

b.
Preformed marking tape (removable or non-removable) conforming to Subsection 712-2.14, or 

c.
Temporary raised pavement markers conforming to Subsection 712-2.15 or 712-2.16, as appropriate. 

9.
High-Level Warning Devices. Use high-level warning devices that conform to the ATM.

10.
Temporary Crash Cushions. Use approved temporary crash cushions conforming to the ATM. Use reflective sheeting that meets AASHTO M 268 Type II or III. Do not use permanent crash cushions as temporary crash cushions. Use sand or water filled crash cushions only when the forecasted temperature during their use is above 5 oC.

11.
Sequential Arrow Panels. Use Type A (610 X 1220 mm), Type B (762 X 1524 mm) or Type C (1220 X 2438 mm) panels that conform to the ATM.

12.
Portable Changeable Message Board Signs. Use truck or trailer mounted portable changeable message board signs with a self contained power supply for the sign and with the following features:

a. Message sign panel large enough to display 3 lines of 229 mm high characters.

b. Eight character display per message line.

c. Fully programmable message module.

d. The capacity to create, preview, and display new messages and message sequences.

e. A waterproof, lockable cover for the controller keyboard.

f. An operator’s manual, a service manual, and a wiring diagram.

g. Quick release attachments on the display panel cover.

h. Variable flash and sequence rates.

i. Manual and automatic dimming capabilities on lamp bulb matrix models.

j. Locate the bottom of the sign panel at least 2.1 m above the pavement.

k. Operate with a battery pack a minimum of 2 hours under full load.

13.
Plastic Safety Fence. Use 1.2-m high construction orange fence manufactured by one of the following companies, or an approved equal:

a.
“Safety Fence” by Services and Materials Company, Inc., 2200 South “J” Street, Elwood, Indiana, 46036. Phone (800) 428-8185.

b.
“Flexible Safety Fencing” by Carsonite, 1301 Hot Springs Road, Carson City, Nevada, 89706. Phone (800) 648-7974.

c.
“Warning Barrier Fence” by Plastic Safety Systems, Inc. P.O. Box 20140, Cleveland, Ohio, 44120. Phone (800) 662-6338.

14.
Temporary Sidewalk Surfacing. Provide temporary sidewalk surfacing as required by an approved TCP and the following:

a.
Use plywood at least 12 mm thick for areas continuously supported by subgrade. Use plywood at least 25 mm thick for areas that are not continuously supported.

b.
Do not use unsupported 25-mm plywood longer than 750 mm.

c.
Use plywood with regular surfaces. Do not overlap plywood joints higher than 25 mm.

d.
Use a method that will withstand 40 km/h wind velocities to hold temporary surfacing in place. 

15.
Temporary Guardrail. Use temporary guardrail that meets Section 606, except that posts may require placement under special conditions, such as in frozen ground. 

16. Flagger Paddles. Use flagger paddles with 600 mm wide by 600 mm high sign panels, 200 mm Series C lettering (see ASDS for definition of Series C), and otherwise conform to the ATM. Use reflective sheeting that meets AASHTO M 268 Type II or III.


(09/29/00)M 91
Special Provisions
Add the following: 

17.
Flexible Markers.  Refer to subsection 606-2.01 Materials.

(11/06/01)R222M98

Standard Modifications
Add the following subsection:

643-2.02 CRASHWORTHINESS. Submit documentation, by the method indicated, that the following devices comply with the requirements of the National Cooperative Highway Research Program (NCHRP) Report 350, (Test Level 3) on the given schedule.

	Work Zone Traffic Control Device Compliance with NCHRP 350

	Category
	Devices
	Compliance Required for New Devices*
	Full Compliance Required**
	Method of Documentation

	1
	Cones, candles, drums w/o attachments, delineators
	10/1/98
	1/1/02
	Manufacturer’s Certification for devices exceeding height and weight limits

	2
	Barricades, portable sign supports, drums w/ lights, other devices weighing less than 45 kg but not included in category 1.
	10/1/00
	1/1/04
	FHWA approval letter.

	3
	Truck mounted attenuators and portable crash cushions.
	10/1/98
	1/1/02
	FHWA approval letter.

	
	Portable concrete barriers
	10/1/02
	1/1/08
	FHWA approval letter.


*  All devices purchased after this date.

**All devices used after this date. 

Category 1 devices that exceed the following weights and heights require certification that they meet the evaluation criteria of NCHRP Report 350, Test Level 3. This certification may be a one-page affidavit signed by the vendor.  Documentation supporting the certification (crash tests and/or engineering analysis) must be kept on file by the certifying organization.  No certification is required for devices within the weight and height limitations.

Composition

Weight

Height
Cones

Rubber


 9 kg
 920 mm

Plastic


 9 kg
1220 mm

Candles
Rubber


 6 kg
920 mm

Plastic


 6 kg
920 mm

Drums

Hi Density Plastic
35 kg
920 mm

Lo Density Plastic
35 kg
920 mm

Delineators
Plastic or Fiberglass
 N/A
1220 mm

Category 2 and listed category 3 devices may be documented by submitting an official letter from the Federal Highway Administration stating the device NCHRP 350, Test Level 3 requirements. Letters for many devices may be found on the FHWA’s Work Zone Device web site: (http://safety.fhwa.dot.gov/roadside/know/workzone/index.htm).

Submit documentation of compliance to the Engineer before using devices on the project. 

(09/29/00) M91
Special Provisions
643-3.01 GENERAL CONSTRUCTION REQUIREMENTS. Add the following: Whenever construction activity encroaches onto the safe route in a traffic control zone, the Contractor shall station a flagger at the encroachment to assist pedestrians and bicyclists past the construction activity. (11/06/01)R222M98

Standard Modifications
643-3.02 ROADWAY CHARACTERISTICS DURING CONSTRUCTION.  In the fourth paragraph, third sentence, change “crossings” to “closures”.  (06/25/99)M 80
Special Provisions
643-3.04 TRAFFIC CONTROL DEVICES.  Delete item 6 and replace with the following:
6.
Street Sweeping.  Keep free of loose material all paved portions of the roadway and haul routes open to the public, including sections of roadway off the project where your operations have deposited loose material using a street sweeper that can collect materials rather than eject them to the shoulder of the road.

7.
Power Brooming.  Keep free of loose material all paved portions of the roadway and haul routes open to the public, including sections of roadway off the project where your operations have deposited loose material using a power broom that can eject them to the shoulder of the road.

Change items 7 and 8 to 8 and 9 respectively.

643-3.05 AUTHORITY OF THE ENGINEER. Add the following after the second sentence: In no case shall this time exceed 24 hours.

643-3.06 TRAFFIC PRICE ADJUSTMENT. Add the following: Traffic Price Adjustment will also apply to unacceptable driving conditions, such as severe bumps, “washboarding,” potholes, excessive dust or mud, or dirty or out of place traffic control devices. The Engineer will make the sole determination as to whether the roadway or pedestrian facility is acceptable for full unimpeded use by the public. Failure to maintain an acceptable infrastructure or traffic control plan will result in a price adjustment equal to 100 percent of the applicable rate shown in Table 643-1, for the time that the roadway or pedestrian facility is in an unacceptable condition.

Delete Table 643-1 and substitute the following:

TABLE 643-1

ADJUSTMENT RATES

	Published ADT
	Dollars/Minute of Delay/Lane

	0-4,999
	$10

	5,000-9,999
	$30

	10,000+
	$40


643-3.08 CONSTRUCTION SEQUENCING. Delete the last sentence and substitute the following: Unless otherwise determined by the Engineer and on an approved Traffic Control Plan (TCP), do not restrict traffic during the times listed below.

1.
For Pioneer, West Hill and East Hill Ave., Monday thru Friday from 0600 to 0800 and 1600 to 1800.

2.
No restriction to traffic is allowed on Pioneer Avenue from May 9, 2002 to May 12, 2002 during the Bird Festival.  The surface of Pioneer Avenue shall remain paved during this period. 

3.
From 1200 Friday to 2300 Sunday.

4.
Around any holiday:


a.
If a holiday falls on Sunday, Monday or Tuesday, the above stipulations apply from 1200 on the Friday before the holiday to 0300 on the day after the holiday.


b.
If a holiday falls on Wednesday, the above stipulations apply from 1200 on the Tuesday before the holiday to 0300 on the Thursday after the holiday.


c.
If a holiday falls on Thursday, Friday or Saturday, the above stipulations apply from 1200 on the day before the holiday to 0300 on the Monday after the holiday.

Lane restrictions only apply to West Hill, East Hill, North Anchor Point Road, and Nikolaevsk Road.  Lane restrictions, if allowed shall be conducted so that no more than a 10 minute accumulated stopped delay, 40 vehicles, or 0.4 kilometers of traffic is detained, whichever occurs first, before releasing of the detained motorist.  During paving operations a 20 minute stopped delay will be allowed for all motorists except school buses.  If a queue of traffic develops at a stop, the entire queue must be emptied to include the last car that entered the queue at the time the queue was released.

The Contractor shall obtain the local school bus schedule and coordinate his work efforts to ensure the school buses are not delayed through the construction zone.  This plan shall be submitted, as a TCP, to the Engineer for approval before the implementation of the school bus coordination plan.  The Contractor shall make every effort not to delay school buses through the construction work zone.



643-3.09 INTERIM PAVEMENT MARKINGS. In the second paragraph, delete the words “or cover them with black removable preformed marking tape.”

Replace the first sentence in the last paragraph with the following:  Do not place final pavement markings until traffic has traveled over the seal coat or surface treatment for at least 14 days and no more than 21 days, as directed by the Engineer.

643-4.01 METHOD OF MEASUREMENT. Page 376, under item 6 “Interim Pavement Markings,” delete the second paragraph.

Add the following: No measurement required to provide a 24-hour toll free (1-800-###-####) "hotline road report" telephone with a prerecorded message, and weekly notices with daily updates.  All work will be subsidiary to Item 643(1) or 643(2), Traffic Maintenance.

643-5.01 BASIS OF PAYMENT. Add the following:

The Engineer does not require a change order/directive for Item 643(25) Traffic Control.


TRAFFIC CONTROL RATE SCHEDULE
	Traffic Control Device
	Pay Unit
	Unit Rate

	Construction Signs
	Each/Day
	$ 5.00

	Special Construction Sign
	Square Meter
	$215.00

	Type II Barricade
	Each/Day
	$ 3.00

	Type III Barricade
	Each/Day
	$ 10.00

	Traffic Cone or Tubular Marker
	Each/Day
	$ 1.00

	Drums
	Each/Day
	$ 3.00

	Sequential Arrow Panel
	Each/Day
	$55.00

	Portable Concrete Barrier
	Each
	$60.00

	Temporary Crash Cushion
	Each
	$2,500.00

	Pilot Car
	Hour
	$65.00

	Watering
	Kiloliter
	$5.25

	Street Sweeping
	Hour
	$150.00

	Power Broom 
	Hour
	$75.00

	Plastic Safety Fence
	Meter
	$8.00

	Portable Changeable Message Board Sign
	Calendar Day
	$150.00

	Temporary Sidewalk Surfacing
	Square Meter
	$12.50

	Flexible Markers
	Each
	$50.00

	Removal of Pavement Markings
	Meter
	$4.00

	Temporary Guardrail
	Meter
	$70.00

	Interim Pavement Markings

   Painted Markings

   Removable Preformed Markings

   Temporary Raised Pavement Markings

   Word or Symbol Markings
	Meter

Meter

Meter

Each
	$0.90

$2.13

$0.24

$40.00




Payment for Item 643(15), the Engineer will pay Flagging on a contingent sum basis at the rate of $32.00/hour. The Engineer does not require a change order/directive for the flagging pay item.  (11/06/01)R222M98
Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
643(15)
Flagging
         Contingent Sum


SECTION 644


SERVICES TO BE FURNISHED BY THE CONTRACTOR

Special Provisions
644-2.01 FIELD OFFICE. Delete this subsection in its entirety and substitute the following: Furnish and maintain a suitable office for the Engineer, available for occupancy from two weeks prior to commencing work, through 30 days after issuance of the notice of project completion as defined in subsection 105-1.15. The following office requirements shall be met:

1.
A minimum of 100 square meters of floor area. The office area shall be divided so that it contains an office room separated by a closable door. The office room shall have a minimum of 15 square meters of floor area.

2.
A thermostatically controlled interior heating system with necessary fuel.

3.
Adequate electrical lighting and 120 volt, 60 hertz power, with a minimum of six (6) electrical outlets.

4.
A minimum of 9 square meters of window area and adequate ventilation.

5.
Adequate parking for a minimum of 16 vehicles, with one handicap parking space meeting the requirements of Americans with Disabilities Act Accessibility Guidelines (ADAAG).

6.
Attached indoor plumbing with sanitary lavatory facilities and potable drinking water provided.

7.
Three (3) telephone service lines available at the office location.

8.
If a part of the Contractor's building, it shall be completely partitioned off from the balance of the structure and provided with a separate outside door equipped with a lock.

9.
Located within 1600 meters of the project.

10.
The Engineer's office shall be accessible by disabled individuals from the designated handicap parking space in accordance with the requirements of Americans with Disabilities Act Accessibility Guidelines (ADAAG). 

11.
Weekly janitorial service consisting of emptying trash receptacles, vacuuming office area and cleaning restrooms and counter areas.

12.
Provide one mobilization and one demobilization of the Engineer’s office equipment and furniture.
644‑2.02 FIELD LABORATORY. Delete sub-item g on page 380 and substitute the following:
g.
1900 liter capacity tank with a pressure pump or a commercial pressurized system.

Add the following: 

7. Supply 240 volt, 60 hertz power, a 45 kilogram propane bottle, and a 1900 liter capacity water tank with a pressure pump or a commercial pressurized system for a State provided portable asphalt lab at a location designated by the Engineer.

8. Provide one mobilization and one demobilization of the Engineer's laboratory equipment.

644‑4.01 BASIS OF PAYMENT. . In the last full paragraph, beginning with “Furnishing the following is subsidiary”, after “platform scales,” insert “ scale operators.”

(06/25/99)M 81
Add the following: Electricity, propane and water supplied for the State provided portable asphalt lab will not be paid for separately, but will be subsidiary to Item 644(2) Field Laboratory.

(9/28/00)R63M98

SECTION 646


CPM SCHEDULING

Special Provisions

646-2.01 SUBMITTAL OF SCHEDULE  Delete this subsection in its entirety and replace with the following:  Submit a detailed draft CPM schedule at the preconstruction conference for the Engineer’s approval.   The finalized CPM schedule must be completed and accepted prior to any work being done on the project site.

646-3.01 REQUIREMENTS AND USE OF SCHEDULE  Delete item 2.   60-Day Preliminary Schedule.

(3/12/01)R261M98
Add the following Section:


SECTION 647


EQUIPMENT RENTAL

Special Provisions
647-1.01 DESCRIPTION. This item consists of furnishing construction equipment, operated, fueled and maintained, on a rental basis for use in construction of extra or unanticipated work at the direction of the Engineer. Construction equipment is defined as that equipment actually used for performing the items of work specified and shall not include support equipment such as, but not limited to, hand tools, power tools, electric power generators, welders, small air compressors and other shop equipment needed for maintenance of the construction equipment.

The work is to be accomplished under the direction of the Engineer, and the Contractor's operations shall at all times be in accordance with the Engineer's instructions. These instructions by the Engineer shall be to the Contractor's supervisory personnel only, not to the operators or laborers. In no case shall these instructions by the Engineer be construed as making the Department liable for the Contractor's responsibility to prosecute the work in the safest and most expeditious manner.

647-2.01 EQUIPMENT FURNISHED. In the performance of this work, the Contractor shall furnish, operate, maintain, service, and repair equipment of the numbers, kinds, sizes, and capacities set forth on the Bid Schedule or as directed by the Engineer. The operation of all equipment shall be by skilled, experienced operators familiar with the equipment.

The kinds, sizes, capacities, and other requirements set forth shall be understood to be minimum requirements. The number of pieces of each equipment to be furnished and used shall be as the Engineer considers necessary for economical and expeditious performance of the work. The equipment shall be used only at such times and places as the Engineer may direct.

All equipment shall be in first-class working condition and capable of full output and production. The minimum ratings of various types of equipment shall be as manufactured and based on manufacturer's specifications. Alterations will not be considered acceptable in achieving the minimum rating. Equipment shall be replaced at any time when, in the opinion of the Engineer, their condition is below that normal for efficient output and production.

All equipment shall be fully operated, which shall be understood to include the operators, oilers, tenders, fuel, oil, air hose, lubrication, repairs, maintenance, insurance, and all incidental items and expenses.

647-2.02 EQUIPMENT OPERATORS AND SUPERVISION PERSONNEL. Equipment operators shall be competent and experienced and shall be capable of operating the equipment to its capacity. All personnel furnished by the Contractor shall be, and shall remain during the work hereunder, employees solely of the Contractor.

The Contractor shall furnish, without direct compensation, a job superintendent or Contractor's representative together with such other personnel as are needed for Union, State, or Federal requirements and in servicing, maintaining, repairing and caring for the equipment, tools, supplies, and materials provided by the Contractor and involved in the performance of the work. Also, the Contractor shall furnish, without direct compensation, such transportation as may be appropriate for the personnel.

647-3.01 CONSTRUCTION REQUIREMENTS. The performance of the work shall be in accordance with the instructions of the Engineer, and with recognized standards and efficient methods.

The Contractor shall furnish equipment, tools, labor, and materials in the kinds, number, and at times directed by the Engineer and shall commence, continue, and stop any of the several operations involved in the work only as directed by the Engineer.

Normally, the work is to be done when weather conditions are reasonably favorable, six (6) days per week, Mondays through Saturdays, holidays excepted.

The Engineer will begin recording time for payment each shift when the equipment begins work on the project. The serial number and brief description of each item of equipment listing in the bid schedule and the number of hours, or fractions thereof to the nearest one-quarter hour, during which equipment is actively engaged in construction of the project shall be recorded by the Engineer Each day's activity will be recorded on a separate sheet or sheets, which shall be verified and signed by the Contractor's representative at the end of each shift, and a copy will be provided to the Contractor's representative.

647-4.01 METHOD OF MEASUREMENT. The number of hours of equipment operation to be paid for shall be the actual number of hours each fully operated specified unit of equipment, or each fully operated specified combination of units of equipment, is actually engaged in the performance of the specified work on the designated areas in accordance with the instruction of the Engineer. The pay time will not include idle periods, and no payment will be made for time used in oiling, servicing, or repairing of equipment, or in making changeovers of parts to the equipment. Travel time to or from the project, will not be authorized for payment.

647-5.01 BASIS OF PAYMENT. Payment for Item 647(2), Wide Pad Dozer, 48 kW Minimum will be paid on a hourly basis.  This shall be full compensation for furnishing, operating, maintaining, servicing and repairing the equipment, and for all incidental costs related to the equipment. Furnishing and operating of equipment of heavier type, larger capacity, or higher wattage than specified will not entitle the Contractor to any extra compensation. (11/12/98)R15M98
Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
647(2)
Wide Pad Dozer, 48 kW Minimum
Hour


SECTION 670


TRAFFIC MARKINGS

Special Provisions
670-3.01 CONSTRUCTION REQUIREMENTS.   Add the following:  Before beginning work on Pioneer Avenue, the Contractor shall reference and document the existing pavement markings on Pioneer Avenue.  The Engineer shall approve the references and documentation before beginning work on Pioneer Avenue.  After paving the Contractor shall use the references and documentation to apply new pavement markings that match the existing pavement markings.
670-3.05 PRELIMINARY SPOTTING. Add the following: After acceptance of the aggregate base course layer, but prior to paving, the Engineer will establish passing/no passing zones. The Engineer will establish the no passing zones in accordance with Chapter 3 of the Alaska Traffic Manual. (2/28/01)R192M98
670-3.06 TOLERENCES FOR LINE STRIPING. Replace criteria number two with the following:

2. Width of Stripe. The width shall not vary more than 6 mm in width in any 15m longitudinal run from the plan quantity. (11/02/01)R246M98

670-4.01 METHOD OF MEASUREMENT. Add the following:  No measurement will be made for referencing and documenting the existing pavement markings on Pioneer Avenue.

670-5.01 BASIS OF PAYMENT.  Add the following:  Referencing and documenting the existing pavement markings on Pioneer Avenue will be subsidiary to 670 items and no separate payment shall be made.


SECTION 702


ASPHALT MATERIALS

Special Provisions
702-2.01 ASPHALT CEMENTS. Add the following.

Performance Graded Asphalt Cement shall conform to the requirements of AASHTO MP1 and the additional properties defined by AASHTO T 53 and ASTM D 5801 assigned to each grade.

. 





Performance Graded Asphalt Cement




PG 52-28

PG 58-28

PG 64-28

Softening Point





AASHTO T 53
(none)


49°C


52°C

Toughness min.





ASTM D 5801 
(none)


12.4 N-m

12.4 N-m

Tenacity min.





ASTM D 5801
(none)


8.5 N-m

8.5 N-m

(9/18/00)R244M98


SECTION 703


AGGREGATES

Special Provisions
703‑2.03 AGGREGATE FOR BASE. Delete Table 703-2 and substitute the following:


TABLE 703-2


AGGREGATE FOR UNTREATED BASE


Percent Passing By Weight

	Sieve Designation
	Grading C-1
	Grading D-1
	Grading E-1

	37.5 mm
	100
	
	

	25 mm
	70-100
	100
	100

	19 mm
	60-90
	70-100
	70-100

	9.5 mm
	45-75
	50-79
	50-85

	4.75 mm
	30-60
	35-58
	35-65

	2.36 mm
	22-52
	20-47
	23-50

	0.600 mm
	10-33
	10-26
	13-31

	0.300 mm
	6-23
	6-19
	10-26

	0.075 mm
	0-6
	0-6
	8-15


(2/28/00)R117M98
Standard Modifications
703-2.04 AGGREGATE FOR ASPHALT CONCRETE PAVEMENT.  Under Blended Aggregate, delete the last sentence and substitute: “Ensure that the fraction actually retained between any two consecutive sieves larger than the 0.150 mm is not less than 2% of the total."

Special Provisions
703-2.07 SELECTED MATERIAL.  Replace the last sentence in item 1. with the following: The percent passing the 0.075 mm sieve will be determined on minus 75 mm material.  The source shall be tested before use and the percent passing the 0.02 mm sieve shall not exceed 3 percent.

Replace the last sentence in item 2. with the following:  The percent passing the 0.075 mm sieve will be determined on minus 75 mm material. 


SECTION 727


SOIL STABILIZATION MATERIAL

Special Provisions

727-2.01 MULCH. Delete numbered item 1. in its entirety and substitute the following: 

1.
Virgin/Recycled Wood Fiber, Recycled Paper (“wood cellulose”) Mulch, or a Blend of Virgin/Recycled Wood Fiber with Recycled Paper Mulch. Blended mulch may contain up to 50% recycled paper.  The mulch shall meet the following requirements:

a.
Contains no growth or germination inhibiting factors.

b.
Will remain in uniform suspension in water under agitation and will blend with grass seed, fertilizer and other additives to form a homogeneous slurry.

c.
Mulch can be applied uniformly on the soil surface.

d.
Will not create a hard crust upon drying and have moisture absorption and retention properties and the ability to hold grass seed in contact with the soil.

e.
Dyed a suitable color to facilitate inspection of its placement.

Ship the mulch material in packages of uniform weight (plus or minus 5%) and bear the name of the manufacturer and the air-dry weight content.

Use a commercial tackifier on all areas steeper than 3:1.  Use the amount recommended by the manufacturer.

(8/19/99)R206M98
Add the following subsection:

727-2.04 HYDRO MATTING. Hydro matting shall be a hydraulically applied system of long strand fibers joined together by a high-strength adhesive to create a continuous three dimensional blanket that adheres to the soil surface to form a bonded fiber matrix. The system shall be applied to the soil as a viscous mixture, which upon drying, creates a high strength, porous and erosion resistant mat. Upon drying, the matrix shall not inhibit the germination and growth of plants beneath the layer. The matrix shall retain its form despite rewetting. (6/30/97)R223M

SECTION 730


SIGN MATERIALS

Special Provisions
730‑2.04 SIGN POSTS. Under item 1., Metal Pipe Posts, add the following to paragraph a.: Posts conforming to ASTM A 53 shall be either Type E grade B, or Type S grade B.

Standard Modifications
In item 2. Perforated Steel Posts., paragraph a., first sentence, replace “ASTM A 446” with “ASTM A 653 and ASTM A 924”.

(06/25/99)M 83
Special Provisions
Add the following:

5.
Structural Tubing and W Shape Beams.


a.
Structural tubing shall conform to either ASTM A 500, grade B, or ASTM A 501. The tubing shall be square and of the dimensions called for in the plans with 5 millimeter thick walls. 11 millimeter diameter holes shall be drilled as required to permit mounting of the sign.


b.
W shape beams shall conform to ASTM A 36.


c.
Structural tubing and W shape beams shall be hot dip galvanized in accordance with 1.b. of this subsection. Damaged and abraded tubes and beams shall be repaired in accordance with 1.c. of this subsection.

(2/29/00)R81M

APPENDIX A


ESCP


APPENDIX B


CONSTRUCTION SURVEYING REQUIREMENTS


APPENDIX C


MATERIALS CERTIFICATION LIST
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