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SPECIAL NOTICE TO BIDDERS

The Department hereby notifies bidders that information to assist in preparing bids is available at 4111 Aviation Avenue for the following:

1.
The CPM schedule submittal requirements have changed.  See Section 646, CPM SCHEDULING of the Special Provisions for details.

2.
These items are available upon request in the Anchorage Department of Transportation and Public Facilities Building Plans Room:

a.
Quantity Computations

b.
State of Alaska Department of Transportation and Public Facilities publication, Best Management Practices for Construction Erosion and Sediment Control and Maintenance and Operations Activities

c.
Department of Transportation and Public Facilities - Sign Face Fabrication Requirements

d.
Standard Specifications for Highway Construction 1998 Metric. ($25.00)

3.
Utility agreements pertaining to the disposition of all utility facilities on this project are available for review at the office of the Utilities Engineer, (907) 269-0647.

4.
The Department has approved an environmental document addressing concerns and environmental commitments and is available for review in the office of the Preliminary Design and Environmental Coordinator, (907) 269-0534.

5.
New DBE Program Requirements


ADOT&PF will fully implement new program elements of its USDOT-approved Disadvantaged Business Enterprise (DBE) Program on August 1, 2000.  Key elements of the new DBE Program are:

A newly revised DBE Program specification, Section 120;


All bidder’s are required to register annually with the ADOT&PF Civil Rights Office;

Apparent low bidder’s will be required to submit a written commitment with each DBE firm proposed for subcontracting; and

Prime Contractors will be required to report to the ADOT&PF Civil Rights Office payments made to DBE firms on a monthly basis.


All information required may be reported on forms available from the ADOT&PF Civil Rights Office or the Regional Contract Compliance Officer.  These forms will also be available soon on the ADOT&PF Civil Rights Office web page in ADOBE Acrobat downloadable format at 

www.dot.state.ak.us/external/state_wide/dbe/dbe.html
Any questions about these new provisions may be directed to the Civil Rights Office at 1(800)770-6236 or 269-0851.

6.
The Materials Certification List (MCL) has been included in Appendix C.  This list is provided for the Contractor to determine which materials will require submittal to the Project Engineer for certification of compliance.  The MCL also provides the Project Engineer with the appropriate approving authority.

7.
The Department has new Escrow of Proposal Documentation (EPD) bidding requirements and conditions.  See Section 102, Bidding Requirements and Conditions of the Special Provisions for details.


ESCROW OF PROPOSAL DOCUMENTATION AFFIDAVIT

THE UNDERSIGNED HEREBY CERTIFIES THAT THE ESCROW OF PROPOSAL DOCUMENTATION CONTAINED HEREIN CONTAINS ALL OF THE INFORMATION WHICH WAS USED TO DEVELOP THE PROPOSAL AND THAT I HAVE PERSONALLY EXAMINED THESE CONTENTS AND THAT THE DOCUMENTATION IS CORRECT AND COMPLETE IN ACCORDANCE WITH SUBSECTION 102-1.17. SUBMITTAL BY THE CONTRACTOR OF A CLAIM WHICH IS NOT CONSISTENT WITH THE CONTENTS OF THESE PROPOSAL PREPARATION DOCUMENTS SHALL RESULT IN DENIAL OF THE CLAIM.
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SECTION 101

DEFINITIONS AND TERMS

Standard Modifications
101-1.03 DEFINITIONS. Add the following:
Interim Work Authorization. A written order by the Engineer initiating changes to the Contract, within its general scope, until a subsequent Change Order is executed. (06/25/99)M 68
Special Provisions
101‑1.03 DEFINITIONS. Add the following definition:
NON-FROST SUSCEPTIBLE MATERIAL. Material that contains 6 percent or less passing the 0.075-mm screen as determined by sieve analysis performed with ATM T-7 on minus 75-mm material. (02/18/00)R1M98

SECTION 102


BIDDING REQUIREMENTS AND CONDITIONS
Special Provisions
102‑1.11 ADDENDA REQUIREMENTS. Delete this subsection in its entirety and substitute the following: Addenda will be issued to the individual or company to whom bidding documents were issued. Addenda may be issued by any reasonable method such as hand delivery, mail, telefacsimile, telegraph, courier, and in special circumstances by phone. Addenda will be issued to the address, telefacsimile number or phone number as stated on the planholder's list unless picked up in person or included with the bid documents. It is the bidder's responsibility to insure that he has received all addenda affecting the Invitation For Bids. No claim or protest will be allowed based on the bidder's allegation that he did not receive all of the addenda for an Invitation For Bids.

All addenda shall be acknowledged on the Proposal or by telegram or telefacsimile prior to the scheduled time of bid opening. If no addenda are received by the bidder, the word "None" should be entered on the Proposal Form. (2/1/00)R171M98
Add the following Subsection:

102-1.17 ESCROW OF BID DOCUMENTATION. The two apparent low bidders shall submit, within 5 calendar days from receipt of the Notice of Intent to Award, one copy of all documentary information generated in preparation of bid prices for this project, in a separately sealed container that is clearly marked on the outside with the Bidder’s name, date of submittal, project name, and the words “Escrow Bid Documents.”  This material is hereinafter referred to as “Escrow Bid Documents.”  Upon award of the contract, the Escrow Bid Documents of the successful Bidder will be held in escrow for the duration of the contract and the Escrow Bid Documents of the second low bidder will be returned unopened.

The Escrow Documents are, and shall always remain, the property of the Contractor, subject to the Department’s right to request joint review by the Department and the Contractor, of the documents as provided herein.  The Contractor shall cooperate in the Department’s request for joint review of the Bid documents.  Failure to so comply constitutes grounds for denial of the Contractor’s claim.

The successful Bidder agrees, as a condition of Award of the Contract, that the Escrow Bid Documents constitute all the information used in preparation of its Bid, and that no other Bid preparation information may be asserted by the Contractor in connection with disputes or claims.  The successful Bidder also agrees that, even though the Bid documents may be considered in connection with a claim or dispute, nothing in the Escrow Documents shall change or modify the terms and conditions of the Contract.

Escrow Bid Documents may be used to assist in the negotiation of price adjustments and change orders and in the settlement of disputes and claims.  They will not be used for Bid evaluation or approval of the Contractor’s anticipated methods of construction or to assess the Contractor’s qualification for performing the Work.

Bidders shall submit Escrow Bid Documents in their usual cost estimating format, a standard format is not required.  All information submitted shall be in the English language or, if not in the English language, shall be accompanied by a translation into English.  If the dimensions and units of measurement used by the Bidder are different from the dimensions and units of measurement used in the  Bid Price Schedule, the Escrow Bid Documents must show the conversion from dimensions and units of measurement used by the Bidder to dimensions and units of measurement used in the Bid Price Schedule.  It is not the intention of the Department to cause the Bidder extra work during the preparation of a Bid, but to insure that the Bid Escrow Documents will be adequate to enable complete understanding and proper interpretation for their intended use.

The Escrow Bid Documents shall clearly itemize the estimated costs of performing the work of each Bid item contained in the Bid Price Schedule.  Bid items should be separated into sub-items as necessary to allow a detailed cost review.  Estimated cost should be broken down into the Bidder’s usual estimating categories such as direct labor, repair labor, equipment ownership and operation, expendable materials, permanent materials, and subcontract costs as appropriate.  Plant and equipment and indirect costs should be detailed in the Bidder’s usual format.  The Bidder’s allocation of indirect costs, contingencies, markup and other items to each Bid item shall be identified.

The cost of all Bid items shall be identified; however, for Bid items amounting to less than $10,000, an estimated unit cost is acceptable without a detailed breakdown, provided that labor, equipment, materials, and subcontracts, as applicable, are detailed and if indirect costs, contingencies and markup, as applicable, are allocated.

The Escrow Bid Documents shall include all quantity takeoffs, calculations of rates of production and progress, copies of quotes from Subcontractors and suppliers, and memoranda, narratives, add/deduct sheets, schedule and all other information used by the Bidders to arrive at the prices contained in its Bid.

The Escrow Bid Documents shall be accompanied with the ESCROW OF PROPOSAL DOCUMENTATION AFFIDAVIT Form (In Notice to Bidders), signed by an individual authorized by the Bidder, stating that he/she has personally examined the contents of the Bid Preparation Documentation container and has found that the documents in the container are complete.

The successful Bidder shall submit Escrow Bid Documents covering Subcontractors and Suppliers to the Department, within one week after executing each subcontract and purchase order, in accordance with these provisions.  This submittal shall include the signed certification from the Subcontractor or Supplier, stating that the material in the Escrow Bid Documents constitutes all the documentary information used in preparation of the Bid, that he has personally examined the contents of the Escrow Bid Documents container, and that he has found that the documents in the container are complete.

Prior to depositing the Escrow Bid Documents in escrow, the organization of the Escrow Bid Documents of the successful Bidder will be explained at arms-length to representatives of the Department by representatives of the Bidder’s staff who are knowledgeable in how the Escrow Bid Documents were assembled.  The purpose of this presentation is to assure the Department that the Escrow Bid Documents are legible and complete, and it is not intended as a means for the Department to evaluate the Bidder’s methods of construction, estimating assumptions, or interpretations of Contract Documents.

During this presentation, the Department’s representatives shall treat the Escrow Bid Documents as trade secrets and shall not make any attempt to discover information that the Bidder considers confidential or proprietary.  The Department’s representatives shall not reveal any information that they acquire during this presentation.  If, during the presentation, the data contained in the Escrow Bid Documents is found by the Department’s representatives to be incomplete, the Bidder’s representatives shall supply that data within 48 hours.

If the itemized cost breakdowns and allocations required have not been included due to last minute Bid revisions, the detailed breakdown of estimated costs shall be reconciled and revised by an agreement between the Bidder and the Department before an award is made.

Upon completion of review with the Department, the Escrow Documents shall be placed in escrow with a firm in Anchorage, Alaska, designated by the Department and acceptable to the Bidder/ Contractor.

All costs to comply with this Subsection shall be subsidiary to Item 640(1), Mobilization and Demobilization.

The document storage agreement must indicate that the bid documentation and affidavit will remain in escrow during the life of the Contract or until the Contractor notifies the Agency of its intent to file a claim or initiate Contract-related litigation against the Agency.  Such action is sufficient grounds for the Agency to obtain the release and custody of the escrow documentation.  The Department may review, copy, and use the Escrow Bid Documents in connection with its evaluation of the claim or litigation, but the Escrow Bid Documents shall remain proprietary, and the Department shall exercise reasonable care to prevent their release or use for any other purpose.  If no claims are made under the Contract, the Agency will direct the depository to release the sealed container to the Contractor after the final standard release form is signed.

Certifying that the escrow materials were used to prepare the bid waives all rights of the Contractor to use bid documentation other than those in escrow, should Contract disputes arise.  

Failure to provide bid documentation renders the bid nonresponsive.

Examination of the Escrow Documents is subject to the following conditions:

As trade secrets, the Escrow Documents are proprietary and confidential and are not subject to public inspection and shall be treated as such by the Department’s designated review representative(s) and the administrative or judicial entities charged with resolving claims or disputes.

The Department and the Contractor shall each designate, in writing to the other party and within ten (10) days after execution of the Contract, the representative(s) who are authorized to examine the Escrow Documents.  The parties agree that this shall include legal counsel for the Owner and, if a claim or dispute is submitted for administrative or judicial resolution, the applicable adjudicative body.

 (08/13/01)R264M98 


SECTION 103


AWARD AND EXECUTION OF CONTRACT
Special Provisions

103-1.01 CONSIDERATION OF BIDS. Delete the second paragraph and substitute the following:

Within five (5) working days following receipt of written notification by the Department as apparent low bidder, the low bidder shall provide the Department with a completed Subcontractor List, form 25D-5 and the EPD required under Subsection 102-1.17.  

Standard Modifications

Add the following after item 9.: In addition to the circumstances described above, the Contractor may request permission from the Contracting Officer to add or replace a listed subcontractor. The request must be made in advance, in writing, specifically detailing the basis for the request, and shall include appropriate supporting documentation. The Contracting Officer will approve the request if it is determined to be in the best interest of the State. (10/28/99) M 84
103-1.02 AWARD OF CONTRACT.  In the third paragraph, change “practical” to “practicable”. (06/25/99)M 69

SECTION 105 


CONTROL OF WORK
Standard Modifications
105-1.02 PLANS AND WORKING DRAWINGS.  Replace the fifth paragraph with the following:
Upon receipt of an approved copy of the shop working drawings, the Contractor shall furnish to the Engineer:

1.
Enough additional copies to provide 8 approved sets of prints.

2.
One set of reproducible transparencies (polyester film).

3.
If requested, an electronic file in AutoCAD drawing interchange format (.DXF).

(09/30/99) M 85
Special Provisions
105‑1.06 COOPERATION WITH UTILITIES. Add the following: The Contractor shall request locates from all the utilities having facilities in the area. The Contractor shall use the locate Call Center for the following utilities:

	Locate Call Center

Anchorage Area
278-3121

Statewide
800-478-3121

who will notify the following:

	AT&T Alascom, Inc.

GCI

Phillips Petroleum

PTI Communications


The Contractor shall call the following utilities and agencies directly:

Kodiak DOT/PF Maintenance and Operations
(907) 487-4952

Kodiak Electric Association
(907) 486-7746

There are various utility appurtenances located within the project limits.  Utilities scheduled for relocation are addressed in the following utility specific sections.  Cooperate with these utilities and coordinate schedule of work to allow them access to the project for their adjustments and/or relocation.

Work around those utilities not designated for relocation in the plans and the following utility specific coordination .  The Contractor shall bear the expense for any changes or additional relocation requested for Contractor convenience.

Work around all utility facilities, either existing or relocated, throughout the project unless advised by the utility that the facility is abandoned in place.

The Contractor shall bear the responsibility for any changes in contract scheduling that result in the conditions in this specification not being met.  Additional coordination with the applicable utility will be required.

Schedule and coordinate the utility relocations with project construction as set forth in Section 108-1.03, Prosecution and Progress.

Right of Way and/or Construction surveying is required prior to utility relocation.

Payment will be made as follows:

1. Subsidiary to Item 642(1), Construction Surveying, if the Contractor is required to provide the surveying as part of the contract an/or

2. Under Item 642(3), Three Person Survey Party, if the construction or Right of Way staking required by the utility is either in advance of the Contractor’s two (2) week work plan, or not required by the contract.

The utility shall give the Contractor, through the Engineer, fifteen (15) calendar days advance written notice for required staking.

Provide the Utility Companies fifteen (15) calendar days advance written notice of the relocations described below to begin.  The Utility Companies will not be required to work in more than one location at a time, and will be allowed to complete a specific section of work prior to commencing with another section.

Relocation or adjustment of underground utility appurtenances will not normally be performed when the ground is frozen.  In addition, the utility companies may prohibit the Contractor, through the Engineer, from working near the utility’s facilities when the ground is frozen. (05/31/01)R3M98

Specific coordination requirements for the specific utilities are included below:

City of Kodiak (Water and Sewer)
(907) 486-8060

Kodiak Electric Association, Inc.
(907) 486-7700

105-1.15 PROJECT COMPLETION. Delete the last paragraph and substitute the following:  When all physical work and cleanup provided for under the contract is found to be complete, except for work specified under Subsection 618-3.04, Maintenance of Seeded Areas and   Subsection 621-3.04, Period of Establishment, a letter of project completion will be issued by the Engineer.  Project completion will relieve the Contractor from further maintenance responsibilities, except under Subsections 618-3.04 and 621-3.04 and will stop the count of contract time but will not relieve him of any obligations under the Contract. (7/30/99)R237M98
105‑1.17 CLAIMS FOR ADJUSTMENT AND DISPUTES. Add the following Any appeal to the superior court under AS 36.30.685 must be filed in the third judicial district. (3/21/01)R93

SECTION 106


CONTROL OF MATERIAL

Special Provisions
106-1.01 Source of Supply and Quality Requirements.  Add the following: 

Buy America Provision. The Contractor shall comply with the requirements of 23 CFR 635.410, Buy America Requirements, and shall submit a completed Material Origin Certificate, Form 25D-60, prior to award of the contract. 

All steel and iron products which are incorporated into the work, shall be manufactured in the United States except that minor amounts of steel and iron products of foreign manufacture may be used, provided the aggregate cost of such does not exceed one tenth of one percent (0.001) of the total contract amount, or $2500, whichever is greater. For the purposes of this paragraph, the cost is the value of the products as they are delivered to the project including freight.

“Manufactured in the United States” means that all manufacturing processes starting with the initial mixing and melting through the final shaping, welding, and coating processes must be undertaken in the United States. The definition of “manufacturing process” is smelting or any subsequent process that alters the material’s physical form, shape or chemical composition. These processes include rolling, extruding, machining, bending, grinding, drilling, etc. The application of coatings, such as epoxy coating, galvanizing, painting or any other coating that protects or enhances the value of steel or iron materials shall also be considered a manufacturing process subject to the “Buy America Requirements.”

Buy America does not apply to raw materials (iron ore), pig iron, and processed, pelletized and reduced iron ore. It also does not apply to temporary steel items (e.g., temporary sheet piling, temporary bridges, steel scaffolding, and falsework). Further, it does not apply to materials that remain in place at the Contractor’s convenience (e.g., sheet pilings, and forms).

The North American Free Trade Agreement (NAFTA) does not apply to the Buy America requirement. There is a specific exemption within NAFTA (article 1001) for grant programs such as the Federal-aid highway program. 

When steel and iron products manufactured in the United States are shipped to a foreign country where non steel or iron products are installed on or in them (e.g., electronic components in a steel cabinet), the steel and iron is considered to meet the requirements of this subsection.

The Contractor shall take whatever steps are necessary to ensure that all manufacturing processes for each covered product comply with this provision. Non-conforming products shall be replaced at no expense to the State. Failure to comply may also subject the Contractor to default and/or debarment. False statements may result in criminal penalties prescribed under Title 18 US Code Section 1001 and 1020. (08/31/99)S 13

106-1.02  LOCAL MATERIAL SOURCES.  Add the following under Item 2. Inspection and Acceptance.:  In compliance with 30CFR46.11, have the Operator of your sand and gravel surface mine (materials source) provide Site-specific Hazard Awareness Training for all the Engineer’s personnel (non-miners) prior to beginning any operations in your surface mine.  Offer the training at each surface mine that you will be using to supply processed aggregates.  A competent person must provide the training in accordance with the Operator’s written training plan as approved by the Mine Safety and Health Administration, and covering the following items:

a. Site specific health and safety risks.

b. Recognition and avoidance of hazards.

c. Restricted areas.

d. Warning and evacuation signals.

e. Other special safety procedures.

f. Site tour.

Upon completion of this training, the Engineer’s personnel will sign a Visitor’s Log Book to indicate that training was provided.  (5/7/01)R262M98


SECTION 107


LEGAL RELATIONS AND RESPONSIBILITY TO PUBLIC

Special Provisions
107-1.02 PERMITS, LICENSES AND TAXES. Add the following: Obtain a written statement from the State Historic Preservation Officer stating that material disposal, extraction, stockpiling or staging, on any off project site, is not expected to impact any cultural resources. The State Historic Preservation Officer is with the Department of Natural Resources in Anchorage, and may be contacted at (907) 269-8715. If the Contractor discovers cultural resources during construction activities, stop work at that site and notify the Engineer.

Provide a wetland specialist able to conduct wetlands determinations and delineations in accordance with the Corps of Engineers 1987 Wetland Delineation Manual.  The wetland specialist shall conduct the determination and delineations of any site outside the project limits or not previously permitted, impacted by the Contractor's operations. These delineations will be subject to Corps of Engineers approval.

Provide the Engineer a copy of all permits or clearances received prior to using any site outside the project limits. Additionally, provide the Engineer a written statement that all necessary permits or clearances have been obtained. Also provide a written statement to the Engineer listing agencies or offices contacted which responded that no additional action is required.

Add the following: The Department has received the following permits on the Contractor's behalf:

1.


2.


Provide all necessary information to comply with the US Environmental Protection Agency National Pollutant Discharge Elimination System (NPDES) General Permit for Alaska to discharge storm water from the construction site. Refer to Section 641, Erosion and Pollution Control for requirements for this permit.

107‑1.11 PROTECTION AND RESTORATION OF PROPERTY AND LANDSCAPE. Add the following: If the Contractor requires water for any construction purpose from a non-municipal water source, the Contractor shall obtain a Temporary Water Use Permit from the Water Resource Manager, and provide a copy to the Engineer. The Water Resource Manager is with the Department of Natural Resources in Anchorage and may be contacted at (907) 269-8624. (5/21/01)R7M98
107‑1.16 CONTRACTOR'S RESPONSIBILITY FOR UTILITY PROPERTY AND SERVICE.
Add the following before the last paragraph: Where the Contractor's operations meet any of the following conditions, the Contractor shall advise the owning Utility in writing at least 24 hours in advance of the work.

1.
Operations anticipated to be within 3 m of an overhead electrical line.

2.
Operations anticipated to be within 0.9 m of an underground electrical line according to locates provided by the owning Utility.

3.
Operations requiring use of equipment which is capable of coming within 3 m of an overhead electrical line.

The notice shall indicate the location and duration of the work.

The Contractor shall provide an attendant whose sole responsibility is to perform as a safety observer while equipment is operating such that any part is capable of reaching within 4.6 m (15 feet) of an overhead line.

Providing a safety observer for overhead electrical facilities, or a cable watch for buried electrical facilities, will be subsidiary to the item(s) of work being performed requiring these services.

(7/30/99)R170M98
Add the following subsections:

107-1.22 FEDERAL AFFIRMATIVE ACTION. The Federal Equal Employment Opportunity, Disadvantaged Business Enterprise, and On-the-Job Training affirmative action program requirements that are applicable to this Contract are contained in the project Special Provisions and Contract Forms, and may include:

Disadvantaged Business Enterprise (DBE) Program


Section 120

Training Program






Section 645

Federal EEO Bid Conditions





Form 25A301

EEO-1 Certification






Form 25A304

DBE Subcontractable Items





Form 25A324

ADOT&PF Training Program Request



Form 25A310

Training Utilization Report





Form 25A311

Contact Report






Form 25A321A

DBE Utilization Report





Form 25A325C

Summary of Good Faith Effort Documentation


Form 25A332A

Required Contract Provisions, Federal-Aid Contracts

Form 25D-55

In addition to the sanctions provided in the above references, non-compliance with these requirements is grounds for withholding of progress payments.

In addition to the reports required in the above references, the Contractor shall submit a copy of Form CC-257 to the Department by the 15th of each month of the current construction season, reflecting the composition of the previous month’s workforce. This information must also be made available, upon request, to the US Department of Labor, Office of Federal Contract Compliance Programs.

(8/13/98)S80


SECTION 108


PROSECUTION AND PROGRESS
Standard Modifications
108-1.01 SUBLETTING OF CONTRACT.  Delete the last paragraph under Item 4. and add the following to Item 5.:
The Contractor shall ensure that the required prompt payment provisions of AS 36.90.210 are included in all subcontracts. (10/28/99) M 70
Special Provisions
108-1.03 PROSECUTION IN PROGRESS. Add the following under item no. 1: Use the schedule for coordination and monitoring of all work under the contract including all activity of subcontractors, manufacturers, suppliers, utility companies and review activity of the Department. (4/22/99)R250M98
Delete Items 5 of the first paragraph and substitute the following:

5. The submittals identified under subsection 641-1.02, Temporary Erosion and Pollution Control Plan.
(5/16/00)R160M98

108-1.04 LIMITATION OF OPERATAIONS.  Add the following paragraph:  No paving will be allowed during the 2001 construction season.

Add the following:  

108-1.06 DETERMINATION AND EXTENSION OF CONTRACT TIME. Delete the 2nd paragraph under item 3 “Suspension and Extension of Contract Time,” and substitute the following:  The count of Contract time shall continue through the suspension of work in the following conditions:

1) those instances where the Engineer orders suspension of the work for unsafe conditions, 

2) for failure by the Contractor to carry out contractual provisions, or 

3) for failure to carry out orders given by the Engineer within the limits of his contractual authority.

In the instance where the Engineer suspends a controlling item of work due to adverse weather conditions for one or more calendar days, the number of days included in the suspension period shall extend the completion date.

(2/15/01)R242M98 
 
SECTION 109


MEASUREMENT AND PAYMENT

Standard Modifications
109-1.05 COMPENSATION FOR EXTRA WORK. Under item 1. Labor:

Delete “(supported by proof of rates)”.
Delete paragraph d., and substitute the following:
d.
plus Workers’ Compensation at 8% of a. The actual net rate will be used only when it exceeds 10% and when proof of rates are submitted within 30 days of the completion of the extra work. (5/31/00)M90
 Replace subparagraphs e. and f., with the following:
e.
plus either subsistence and travel allowances, or prorated camp costs

f.
plus 35% of the sum of a, c, d, and e. (02/08/01)M71
Special Provisions
Under item 3, Equipment, change the first sentence to read ..."Rental Rate Blue Book for Construction Equipment", published by Primedia, 1735 Technology Drive, Suite 410, San Jose, CA 95110-1313.

Under item 3, Equipment, add the following to the second paragraph: The rental rate area adjustment factors for this project shall be as specified on the adjustment maps for the Alaska - South Region. (1/27/00)R14
Standard Modifications
Delete item 5. and substitute the following: 

5.
Work by a Subcontractor. The Contractor will receive a 5% markup on the total time and materials work defined in 1 through 4 above which is performed by an approved subcontractor or owner-operator. This markup will be for administrative expenses incurred in connection with the work. No percentage will be paid on work covered under bid items in the original Contract. No percentage over the amount covered above will be paid if the work is done by a lower tier subcontractor. (02/08/01)M71
109-1.06 PROGRESS PAYMENTS. Add the following: Failure to submit schedules in accordance with subsection 108-1.03, Prosecution and Progress, will result in withholding an amount equal to 5 percent of the total amount earned from all subsequent progress payments. This retainage will be released by the Engineer upon receipt of current schedules from the Contractor. 

Failure to comply with the requirements of the National Pollutant Discharge Elimination System (NPDES) General Permit for Alaska, as indicated under Section 641, Erosion and Pollution Control, will result in withholding an amount equal to 5 percent of the total amount earned from all subsequent progress payments. This retainage will be released by the Engineer upon satisfactory completion of the requirements of the permit.(9/21/92)R137A

Add the following section:


SECTION 120


DISADVANTAGED BUSINESS ENTERPRISE (DBE) PROGRAM

120-1.01 DESCRIPTION. The work consists of providing Disadvantaged Business Enterprises (DBEs), as defined in Title 49, CFR (Code of Federal Regulations), Part 26, with the opportunity to participate on an equitable basis with other contractors in the performance of contracts financed in whole, or in part, with federal funds. The Contractor or subcontractor shall not discriminate on the basis of race, color, national origin, or sex in the performance of this contract. The Contractor shall carry out applicable requirements of 49 CFR Part 26 in the award and administration of USDOT assisted contracts.
120-1.02 INTERPRETATION. It is the intent of this section to implement the requirements of 49 CFR, Part 26, and the Department's federally approved DBE Program. 

120-1.03 ESSENTIAL CONTRACT PROVISION. Failure to comply with the provisions of this section will be considered a material breach of contract, which may result in the termination of this contract or such other remedy as ADOT&PF deems appropriate. The Department also considers failure to comply with this section to be so serious as to justify debarment action as provided in AS 36.30.640(4).

120-1.04 DEFINITIONS AND TERMS. The following definitions will apply. 

1. Broker. A DBE certified by the Department that arranges for the delivery or provision of creditable materials, supplies, equipment, transportation/hauling, insurance, bonding, etc., within its certified category, that is necessary for the completion of the project. A broker of materials certified in a supply category must be responsible for scheduling the delivery of materials and fully responsible for ensuring that the materials meet specifications before credit will be given. 

2. Commercially Useful Function (CUF). The execution of the work of the Contract by a DBE carrying out its responsibilities by actually performing, managing, and supervising the work involved using its own employees and equipment. The DBE shall be responsible, with respect to materials and supplies used on the Contract, for negotiating price, determining quality and quantity, ordering the material, and installing (where applicable) and paying for the material itself. To determine whether a DBE is performing a commercially useful function, an evaluation of the amount of work subcontracted, industry practices, whether the amount the firm is to be paid under the Contract is commensurate with the work it is actually performing and the DBE credit claimed for its performance of the work. Other relevant factors will be considered. The determination of CUF is made by the Engineer after evaluating the way in which the work was performed during the execution of the Contract. 

3. Disadvantaged Business Enterprise (DBE). An enterprise which is a for-profit small business concern 

a. that is at least 51 percent owned by one or more individuals who are both socially and economically disadvantaged or, in the case of a corporation, in which 51 percent of the stock is owned by one or more such individuals; 

b. whose management and daily business operations are controlled by one or more of the socially and economically disadvantaged individuals who own it; and

c. has been certified by the Department in accordance with 49 CFR, Part 26. 

4. DBE Key Employee. Permanent employees identified by the DBE owner in its certification file in the Department Civil Rights Office.

5. DBE Utilization Goal.The percent of work to be performed by certified DBEs that is established by the Department and specified in the Contract.

6. Good Faith Efforts. Efforts by the bidder or Contractor to achieve a DBE goal or other requirement of 49 CFR Part 26, by their scope, intensity, and appropriateness to the objective, that can reasonably be expected to fulfill the program requirement.

7. Manufacturer. A DBE certified by the Department in a supply category that changes the shape, form, or composition of original material in some way and then provides that altered material to the project and to the general public or the construction industry at large on a regular basis.

8. Notification. For purposes of soliciting DBE participation on a project and to count toward a contractor’s Good Faith Efforts, notification shall be by letter or fax transmission, with a return receipt requested or successful transmission report. Telephonic contact with a DBE may be allowed, however it shall be based on the ability of Civil Rights staff to independently verify this contact.

9. Regular Dealer. A DBE certified by the Department in a supply category that 

a. maintains an in-house inventory on a regular basis of the particular product provided to this project; and

b. keeps an inventory in an amount appropriate for the type of work using that product; and 

c. offers that inventory for sale to the general public or construction industry at large (private and public sectors), not just supplied as needed on a project by project basis during the construction season, except where the product requires special or heavy equipment for delivery and the DBE possesses and operates this equipment on a regular basis throughout the construction season in order to deliver the product to the general public or construction industry at large. If the distribution equipment is rented or leased, it must be on a repetitive, seasonal basis; and may additionally 

d. fabricate (assembles large components) for use on a construction project, consistent with standard industry practice, for delivery to the project. 

120-2.01 UTILIZATION GOAL. The DBE Utilization Goal for this contract is shown on Form 25A324 (DBE Subcontractable Items) as a percentage of the total basic bid amount. A DBE may be considered creditable towards meeting the DBE Utilization Goal at time of Contract award, if the DBE is certified by the Department in a category covering the CUF to be performed at the time of listing on Form 25A325C (DBE Utilization Report). 

A bidder shall demonstrate the ability to meet the DBE Utilization Goal or perform and document all of the required Good Faith Efforts under Subsection 120-3.02 in order to be eligible for award of this Contract.

If the quantity of work of a bid item involving a DBE firm is reduced by the Department, the DBE Utilization Goal on Form 25A325C will be reduced proportionately.

120-3.01 DETERMINATION OF COMPLIANCE

1. Phase I - Bid. Each bidder must register with the Civil Rights Office annually in accordance with §§26.11 & 26.53(b)(2)(iv) of 49 CFR, Part 26.  No contract may be awarded to a bidder that is not registered.

2. Phase II - Award. The apparent low bidder will provide the following within 15 days of receipt of notice of intent to award:

a. Written DBE Commitment. Written commitments from DBEs to be used on the project. The written commitment shall contain the following information:

1) A description of the work that each DBE will perform;

2) The dollar amount of participation by the DBE firm;

3) Written documentation of the bidder/offeror’s commitment to use a DBE subcontractor whose participation it submits to meet a contract goal; and

4) Written confirmation from the DBE that it is participating in the contract as provided in the prime Contractor’s commitment. 

b. DBE Utilization Report. Form 25A325C listing the certified DBEs to be used to meet the DBE Utilization Goal. 

c. Good Faith Effort Documentation. Summary of Good Faith Effort Documentation (Form 25A332A and attachments) and DBE Contact Reports (Form 25A321A) if the Contractor submits less DBE utilization on Form 25A325C than is required to meet the DBE Utilization Goal. If accepted by the Department, this lower DBE utilization becomes the new DBE Utilization Goal. If the bidder cannot demonstrate the ability to meet the DBE Utilization Goal, and can not document the minimum required Good Faith Efforts (as outlined in subsection 120-3.02 below), the Contracting Officer will determine the bidder to be not responsible.

3. Phase III - Construction. 

a. Designation of DBE/EEO Officer. At the preconstruction conference, the Contractor shall submit, in writing, the designation of a DBE/EEO officer.

b. DBE Creditable Work. The CUF work items and creditable dollar amounts shown for a DBE on the DBE Utilization Report (Form 25A325C) shall be included in any subcontract, purchase order or service agreement with that DBE. 

c. DBE Replacement. If a DBE replacement is approved by the Engineer, the Contractor shall replace the DBE with another DBE for the same work in order to fulfill its commitment under the DBE Utilization Goal. In the event that the Contractor cannot obtain replacement DBE participation, the Engineer may adjust the DBE Utilization Goal if, in the opinion of the Engineer and the Civil Rights Office, both of the following criteria have been met:

1) The Contractor has not committed any discriminatory practice in its exercise of good business judgement to replace a DBE.

2) If the Contractor is unable to find replacement DBE participation and has adequately performed and documented the Good Faith Effort expended in accordance with Subsection 120-3.02.

d. DBE Utilization Goal. The DBE Utilization Goal will be adjusted to reflect only that amount of the DBE's work that can not be replaced.

120-3.02 GOOD FAITH EFFORT
1. Good Faith Effort Criteria. The Contracting Officer will use the following criteria to judge if the bidder, who has not met the DBE Utilization Goal, has demonstrated sufficient Good Faith Effort to be eligible for award of the contract. 

Failure by the bidder to perform and document all of the following actions constitutes insufficient Good Faith Effort. 

a. Consideration of all subcontractable items. The bidder shall, at a minimum, seek DBE participation for each of the subcontractable items upon which the DBE goal was established as identified by the Department (on Form 25A324) prior to bid opening. It is the bidder’s responsibility to make the work listed on the subcontractable items list available to DBE firms, to facilitate DBE participation. 

b. If the bidder can not achieve the DBE Utilization Goal using the list of available DBE firms based on the subcontractable items list, then the bidder may consider other items that could be subcontracted to DBEs. 

c. Notification to all active DBEs listed for a given region in the Department's most current DBE Directory at least 7 calendar days prior to bid opening. The bidder must give the DBEs no less than five days to respond. The bidder may reject DBE quotes received after the deadline. Such a deadline for bid submission by DBEs will be consistently applied. DBEs certified to perform work items identified on Form 25A324 must be contacted to solicit their interest in participating in the execution of work with the Contractor. Each contact with a DBE firm will be logged on a Contact Report (Form 25A321A).

d. Non-competitive DBE quotes may be rejected by the bidder. Allegations of non-competitive DBE quotes must be documented and verifiable. A DBE quote that is more than 10.0% higher than the accepted non-DBE quote will be deemed non-competitive, provided the DBE and non-DBE subcontractor quotes are for the exact same work or service. Bidders must have a non-DBE subcontractor quote for comparison purposes. Such evidence shall be provided in support of the bidder’s allegation. Where the bidder rejects a DBE quote as being non-competitive under this condition, the work must be performed by the non-DBE subcontractor and payments received by the non-DBE subcontractor during the execution of the Contract shall be consistent with the non-DBE's accepted quote. This does not preclude increases as a result of Change documents issued by the Department. 

e. Provision of assistance to DBEs who need help in obtaining information about bonding or insurance required by the bidder.

f. Provision of assistance to DBEs who need help in obtaining information about securing equipment, supplies, materials, or related assistance or services.

g. Providing prospective DBEs with adequate information about the requirements of the Contract regarding the specific item of work or service sought from the DBE.

h. Follow-up of initial notifications by contacting DBEs to determine whether or not they will be bidding. Failure to submit a bid by the project bid opening or deadline by the bidder is de facto evidence of the DBE’s lack of interest in bidding. Documentation of follow-up contacts shall be logged on the Contact Report (Form 25A321A). 

i. Items c through h will be utilized to evaluate any request from the Contractor for a reduction in the DBE Utilization Goal due to the default or decertification of a DBE and the Contractor's subsequent inability to obtain additional DBE participation.

2. Administrative Reconsideration. Under the provisions of 49 CFR. Part 26.53(d), if it is determined that the apparent successful bidder has failed to meet the requirements of this subsection, the bidder must indicate whether they would like an opportunity for administrative reconsideration. Such an opportunity must be exercised by the bidder within 3 calendar days of notification it has failed to meet the requirements of this subsection. As part of this reconsideration, the bidder must provide written documentation or argument concerning the issue of whether it met the goal or made adequate good faith efforts to do so.

a. The decision on reconsideration will be made by the DBE Liaison Officer. 

b. The bidder will have the opportunity to meet in person with the DBE Liaison Officer to discuss the issue of whether it met the goal or made adequate good faith efforts to do so. If a meeting is desired, the bidder must be ready, willing and able to meet with the DBE Liaison Officer within 4 days of notification that it has failed to meet the requirements of this subsection.

c. The DBE Liaison Officer will render a written decision on reconsideration and provide notification to the bidder. The written decision will explain the basis for finding that the bidder did or did not meet the goal or make adequate good faith efforts to do so. 

d. The result of the reconsideration process is not administratively appealable to US DOT.

120-3.03 COMMERCIALLY USEFUL FUNCTION (CUF). 

1. Creditable Work. Measurement of attainment of the DBE Utilization Goal will be based upon the actual amount of money received by the DBEs for creditable CUF work on this project as determined by the Engineer in accordance with this Section. CUF is limited to that of a:

a. regular dealer; 

b. manufacturer;

c. broker; 

d. subcontractor; 

e. joint-venture; or

f. prime contractor.

2. Determination of Commercially Useful Function. In order for the CUF work of the DBE to be credited toward the goal, the Contractor will ensure that all of the following requirements are met: 

a. The CUF performed by a DBE certified in a supply category will be evaluated by the Engineer to determine whether the DBE performed as either a broker, regular dealer, or manufacturer of the product provided to this project. 

b. A DBE trucking firm certified and performing work in a transportation/hauling category is restricted to credit for work performed with its own trucks and personnel certified with the CRO prior to submitting a bid to a contractor for DBE trucking. The DBE trucking firm must demonstrate that it owns all trucks (proof of title and/or registration) to be credited for work and that all operators are employed by the DBE trucking firm. A DBE trucking firm that does not certify its trucks and personnel that it employs on a job will be considered a broker of trucking services and limited to credit for a broker. (This does not effect the CUF of that same firm, when performance includes the hauling of materials for that work.)

c. The DBE is certified in the appropriate category at the time of 

1) the Engineer's approval of the DBE subcontract, consistent with the written DBE commitment; and

2) the issuance of a purchase order or service agreement by the Contractor to a DBE performing as either a manufacturer, regular dealer, or broker (with a copy to the Engineer).

d. The Contractor will receive credit for the CUF performed by DBEs as provided in this Section. Contractors are encouraged to contact the Engineer in advance of the execution of the DBE's work or provision of goods or services regarding CUF and potential DBE credit.

e. The DBE may perform work in categories for which it is not certified, but only work performed in the DBE's certified category meeting the CUF criteria may be credited toward the DBE Utilization Goal.

f. The work of the DBE firm must meet the following criteria when determining when CUF is being performed by the DBE: 

1) The work performed will be necessary and useful work required for the execution of the Contract.

2) The scope of work will be distinct and identifiable with specific contract items of work, bonding, or insurance requirements.

3) The work will be performed, controlled, managed, and supervised by employees normally employed by and under the control of the certified DBE. The work will be performed with the DBE’s own equipment. Either the DBE owner or DBE key employee will be at the work site and responsible for the work. 

4) The manner in which the work is sublet or performed will conform to standard, statewide industry practice within Alaska, as determined by the Department. The work or provision of goods or services will have a market outside of the DBE program (must also be performed by non-DBE firms within the Alaskan construction industry). Otherwise, the work or service will be deemed an unnecessary step in the contracting or purchasing process and no DBE credit will be allowed. 

There will be no DBE credit for lower-tier non-DBE subcontract work.

5) The cost of the goods and services will be reasonable and competitive with the cost of the goods and services outside the DBE program within Alaska. Materials or supplies needed as a regular course of the Contractor's operations such as fuel, maintenance, office facilities, portable bathrooms, etc. are not creditable. 

The cost of materials actually incorporated into the project by a DBE subcontractor is creditable toward the DBE goal only if the DBE is responsible for ordering and scheduling the delivery of creditable materials and fully responsible for ensuring that the materials meet specifications. 

6) All subcontract work, with the exception of truck hauling, will be sublet by the same unit of measure as is contained in the Bid Schedule unless prior written approval of the Engineer is obtained.

7) The DBE will control all business administration, accounting, billing, and payment transactions. The prime contractor will not perform the business, accounting, billing, and similar functions of the DBE. The Engineer may, in accordance with AS 36.30.420(b), inspect the offices of the DBE and audit the records of the DBE to assure compliance. 

g. On a monthly basis, the Contractor shall report on Form 25A336 (Monthly Summary of DBE Participation) to the Department Civil Rights Office the payments made (canceled checks or bank statements that identify payor, payee, and amount of transfer) for the qualifying work, goods and services provided by DBEs. 

3. Decertification of a DBE. Should a DBE performing a CUF become decertified during the term of the subcontract, purchase order, or service agreement for reasons beyond the control of and without the fault or negligence of the Contractor, the work remaining under the subcontract, purchase order, or service agreement may be credited toward the DBE Utilization Goal. 

Should the DBE be decertified between the time of Contract award and the time of the Engineer's subcontract approval or issuance of a purchase order or service agreement, the work of the decertified firm will not be credited toward the DBE Utilization Goal. The Contractor must still meet the DBE Utilization Goal by either

a. withdrawing the subcontract, purchase order or service agreement from the decertified DBE and expending Good Faith Effort (Subsection 120-3.02, Items c through h) to replace it with one from a currently certified DBE for that same work or service through subcontractor substitution (Subsection 103-1.01); or

b. continuing with the subcontract, purchase order or service agreement with the decertified firm and expending Good Faith Effort to find other work not already subcontracted out to DBEs in an amount to meet the DBE Utilization Goal through either 

1) increasing the participation of other DBEs on the project;

2) documenting Good Faith Efforts (Subsection 120-3.02, items c through h); or

3) by a combination of the above. 

4. DBE Rebuttal of a Finding of no CUF. Consistent with the provisions of 49 CFR, Part 26.55(c)(4)&(5), before the Engineer makes a final finding that no CUF has been performed by a DBE firm the Engineer will coordinate notification of the presumptive finding through the Civil Rights Office to the Contractor, who will notify the DBE firm. 

The Engineer, in cooperation with the Civil Rights Office, may determine that the firm is performing a CUF if the rebuttal information convincingly demonstrates the type of work involved and normal industry practices establishes a CUF was performed by the DBE. Under no circumstances shall the Contractor take any action against the DBE firm until the Engineer has made a final determination. The Engineer’s decisions on CUF matters are not administratively appealable to US DOT.

120-3.04 DEFAULT OF DBE. In the event that a DBE firm under contract or to whom a purchase order or similar agreement has been issued defaults on their work for whatever reason, the Contractor shall immediately notify the Engineer of the default and the circumstances surrounding the default. 

The Contractor shall take immediate steps, without any order or direction from the Engineer, to retain the services of other DBEs to perform the defaulted work. In the event that the Contractor cannot obtain replacement DBE participation, the Engineer may adjust the DBE Utilization Goal if, in the opinion of the Engineer, the following criteria have been met:

1.
The Contractor was not at fault or negligent in the default and that the circumstances surrounding the default were beyond the control of the Contractor; and 

2. The Contractor is unable to find replacement DBE participation at the same level of DBE commitment and has adequately performed and documented the Good Faith Effort expended in accordance with items c through h of Subsection 120-3.02 for the defaulted work; or

3. It is too late in the project to provide any real subcontracting opportunities remaining for DBEs.

The DBE Utilization Goal will be adjusted to reflect only that amount of the defaulted DBE's work that can not be replaced.

120-4.01 METHOD OF MEASUREMENT. The Contractor will be entitled to count toward the DBE Utilization Goal those monies actually paid to certified DBEs for CUF work performed by the DBE as determined by the Engineer. The Contractor will receive credit for the utilization of the DBEs, as follows:

1. Credit for the CUF of a DBE prime contractor is 100% of the monies actually paid to the DBE under the contract for creditable work and materials in accordance with 49 CFR 26.55.

2. Credit for the CUF of a subcontractor is 100% of the monies actually paid to the DBE under the subcontract for creditable work and materials. This shall include DBE trucking firms certified as a subcontractor and not a broker. Trucks leased from another DBE firm shall also qualify for credit and conforms to the provisions of 49 CFR 26.55(d).

3. Credit for the CUF of a manufacturer is 100% of the monies paid to the DBE for the creditable materials manufactured.

4. Credit for the CUF of a regular dealer of a creditable material, product, or supply is 60% of its value. The value will be the actual cost paid to the DBE but will not exceed the bid price for the item. 

5. Credit for the CUF of a broker performed by a DBE certified in a supply category for providing a creditable material, product or supply is limited to a reasonable brokerage fee. The brokerage fee will not exceed 5% of the cost of the procurement contract for the creditable item. 

6. Credit for the CUF of a broker performed by a DBE certified in the transportation/hauling category for arranging for the delivery of a creditable material, product or supply is limited to a reasonable brokerage fee. The brokerage fee will not exceed 5% of the cost of the hauling subcontract. 

7. Credit for the CUF of a broker performed by a DBE certified in a bonding or insurance category for arranging for the provision of insurance or bonding is limited to a reasonable brokerage fee. The brokerage fee will not exceed 5% of the premium cost.

8. Credit for the CUF of a joint venture (JV) (either as the prime contractor or as a subcontractor) may not exceed the percent of the DBE's participation in the joint venture agreement, as certified for this project by the Department. The DBE joint venture partner will be responsible for performing all of the work as delineated in the certified JV agreement.

120-5.01 BASIS OF PAYMENT. Work under this item is subsidiary to other contract items and no payment will be made for meeting or exceeding the DBE Utilization Goal.

If the Contractor fails to utilize the DBEs listed on Form 25A325C as scheduled or fails to submit required documentation to verify proof of payment or documentation requested by the Department to help in the determination of CUF, the Department will consider this to be unsatisfactory work. If the Contractor fails to utilize Good Faith Efforts to replace a DBE, regardless of fault (except for Subsection 120-3.04 item 3), the Department will also consider this unsatisfactory work. 

Unsatisfactory work may result in disqualification of the Contractor from future bidding under Subsection 102-1.13 and withholding of progress payments consistent with Subsection 109-1.06. (11/17/00)S 33

SECTION 202


REMOVAL OF STRUCTURES AND OBSTRUCTIONS

Special Provisions
202‑3.05 REMOVAL OF PAVEMENT, SIDEWALKS AND CURBS. Add the following: Sawcut and remove existing pavement in areas of distress, cold patches or potholes as directed by the Engineer. The pavement shall be removed to a distance of 300 mm outside of the describe areas. Pavement that is removed shall be replaced with Asphalt Concrete as shown on the plans in accordance with the requirements of Section 401, Asphalt Concrete Pavement. (2/28/01)R257M98
Incorporate the pavement removed from areas of distress, cold patches or potholes into the crushed asphalt base course in accordance with the requirements of Section 308, Crushed Asphalt Base Course.


SECTION 203


EXCAVATION AND EMBANKMENT

Special Provisions
203‑1.01 DESCRIPTION. Add the following: Ditch linear grading shall consist of the final shaping of designated ditches and slopes for drainage by grading with a small dozer, motor grader, or other suitable means approved by the Engineer. (9/1/89)R20

203‑3.02 EMBANKMENT CONSTRUCTION. On page 88, delete the first sentence of the second paragraph, and substitute the following: Place roadway embankment of earth materials in horizontal layers not exceeding 200 mm in thickness measured before compaction. Each layer of classified material shall have its joint offset from the joint below, longitudinally by 300 mm and transversely by 3 m. 

Add the following: Where the plans call for placement of selected material and excavation is required, the existing material may be left in place if tests determine that it will meet the appropriate selected material requirements. Any reduction in excavation or Borrow quantities as a result of this condition shall not constitute a basis for adjustment in contract unit prices except as provided for in Section 104 Scope or Work. (2/9/00)R23M98
203-3.03 CONSTRUCTION OF EMBANKMENTS WITH MOISTURE AND DENSITY CONTROL.  Delete this subsection in its entirety and substitute the following: Construct embankments with moisture and density control from specified materials placed and compacted at approximately their optimum moisture content.  Dry or moisten material as required.

Compact embankment material to not less than 95% of the maximum dry density as determined by AASHTO T 180, or ATM T-12.  The Engineer will determine in-place field densities using ATM T-3, or ATM T-11.

The Engineer will determine the maximum dry density of free-draining, non-plastic, cohesionless materials with less than 10% by weight passing the 0.075-mm sieve using ATM T-12.  (For some materials it may be necessary to perform both ATM T-12 and AASHTO T 180, in which case the highest maximum dry density is used.)  For materials with greater than 80% by weight passing the 4.75 mm sieve, AASHTO T 180, Method A with the plus 4.75 mm material removed and treated as oversize will be used.  AASHTO T 180, Method D will be used for materials with greater than 60% by weight passing the 19.0 mm sieve with the plus 19.0 mm material removed and treated as oversize.

AASHTO T 180 will be performed in accordance with Note 7 (the 12 hour stand time may be waived if the sample has not been dried to less than four percentage points below the optimum moisture content) and modified so that the moisture content of each trial is determined from the complete specimen and reported to the nearest 0.1%.  Section 13 is modified to include: 13.1.6 Bulk Specific Gravity of the oversize material; 13.1.7 Apparent Specific Gravity of the tested material minus the oversize; and 13.1.8 Zero Air Voids Curve calculated and plotted in accordance with ASTM D 1557, Sections 11.2 and 11.5. (4/7/00)R193M98

203‑4.01 METHOD OF MEASUREMENT. Add the following: Measurement of ditch linear grading, whether flat bottom or "V" ditch, will be measured for payment by the meter along the center of the ditch for each ditch so designated, constructed and accepted by the Engineer.

203‑5.01 BASIS OF PAYMENT. Add the following: Payment for ditch linear grading will be full compensation for furnishing all equipment, labor, tools and incidentals to provide the preparation, excavation and shaping necessary to complete the work. (9/1/89)R20
Add the following: The disposal of material generated from ditch linear grading is subsidiary to Item 203(17), Ditch Linear Grading and no separate payment shall be made.

Add the following: The disposal of excess and/or unsuitable material is subsidiary to Item 203(3), Unclassified Excavation and no separate payment shall be made.

Add the following pay item:

Pay Item No.
Pay Item
Pay Unit

203(17)
Ditch Linear Grading
Meter


SECTION 301


AGGREGATE BASE AND SURFACE COURSE

Special Provisions
301-2.01 MATERIALS. Delete the second sentence of the first paragraph and substitute the following: The gradation of base course material shall conform to the requirements for Grading D-1. (10/1/91)R116

SECTION 303


RECONDITIONING

Special Provisions
303-1.01 DESCRIPTION. Add the following: This work also consists of all excavation and shaping required to reconstruct superelevations to grade as determined by the Engineer.  Additional excavation, beyond the depth shown on the plans, may be required in order to reduce the superelevation rate to the proposed rate.

303-4.01 BASIS OF PAYMENT. Add the following:
Work required to reconstruct superelevation as detailed in subsection 303-1.01 will not be measured for payment, but will be subsidiary to item 303(1), Reconditioning.

Select Material, Type A required to reconstruct superelevations will be paid for as required in Section 203.

(3/28/00)R254M98

SECTION 308


CRUSHED ASPHALT BASE COURSE

Special Provisions

308-1.01 DESCRIPTION.  Replace the first paragraph with the following:  The work consists of pulverizing the existing asphalt pavement, mixing it with the existing base course layer to a depth of 50 mm, and shaping and compacting to the grades shown on the Plans.


SECTION 401


ASPHALT CONCRETE PAVEMENT`
Special Provisions
401-2.01  Composition Of Mixture - Job Mix Design.  Add the following to the first paragraph after ATM T-17: (version 01/93).

Delete the last sentence of the second paragraph on page 114 and substitute the following: Tolerances will not be applied to the largest sieve specified.

401-2.03  Asphalt Materials. Change the last sentence of the first paragraph to read: When not specified, the grade of the asphalt cement shall be PG 52-28.

Delete the second paragraph and substitute the following.

Asphalt cement may be conditionally accepted at the source. Each batch of asphalt cement shall be tested for conformance to specifications in Section 702 prior to shipping. Storage tanks used for the batch shall be noted on the test report. Anti-strip additives required by the mix design shall be added to the asphalt cement during load out for delivery to the project. A printed weight ticket of antistrip shall be included with the asphalt cement delivery ticket. The location where antistrip is added may be changed with the approval of the Engineer.

Shipping documents shall include the following:

1. Manufacturers certificate of compliance, Subsection 106-1.05

2. Conformance test results of the batch, Section 702.

3. Manufacturer shall also certify:

a. Date and Time of loading

b. Batch number and storage tank 

c. Type, grade, temperature, and quantity of materials loaded

d. Type and percent of anti-strip added.

401-3.09  Preparation Of Aggregates.  In the first paragraph, delete AASHTO T-110 and substitute the following: ATM T-25.

401-3.14  Joints.  Delete the last paragraph.  Delete the first paragraph and substitute the following: Construct the minimum number of joints to ensure a continuous bond, texture, and smoothness between adjacent sections of the pavement.  The minimum specification limit for longitudinal joint density will be 91% of the MSG of the panel completing the joint.  Cut one minimum diameter 150 mm core centered on the longitudinal joint at each location the mat is cored for acceptance density testing in the panel completing the joint.  Density will be determined in accordance with ATM T-18.

401-3.16 PATCHING DEFECTIVE AREAS.  Add the following: All costs associated with the patching of defective areas shall be borne by the Contractor.

401-4.01  Method Of Measurement.  Under Asphalt Cement, 1., add to the end of the second sentence: “... ,or AASHTO T 308.”

Add the following paragraph to this subsection: Longitudinal joints.  By the meter.  The distance measured will be in both directions from a longitudinal joint core location to a point equal distant to the next longitudinal joint core.

Add the following:  The Type III, Class A asphalt concrete will not be measured for payment.

401-4.02  Acceptance Sampling And Testing.  Delete the third, fourth, fifth, and sixth full paragraphs on page 122, and substitute the following: Samples taken for the determination of asphalt cement content will be taken from the windrow, at the end of the auger from a plate behind the screed, or from two minimum diameter 200 mm core samples cut from each sublot.  Asphalt cement content will be determined in accordance with ATM T-23, or AASHTO T 308 with the exception that the moisture content will be determined in accordance with ATM T-25.

Samples taken for the determination of aggregate gradation from drum mix plants will be from the combined aggregate cold feed conveyor via a sampling device, the stopped conveyor belt, or from asphalt concrete mixture samples taken from the same location as samples for the determination of asphalt cement content.  The aggregate gradation for samples from the conveyor system will be determined in accordance with ATM T-7.  For asphalt concrete mixture samples, or cores, the gradation will be determined in accordance with AASHTO T 30 from the aggregate remaining after the ignition oven (AASHTO T 308) has burned off the asphalt cement.

Maintain cold-feed conveyor sampling devices diverting aggregate from the full width of the conveyor system to provide a representative sample of the aggregate incorporated into the asphalt concrete mixture.

Samples taken for the determination of aggregate gradation from batch plants will be from the same location as samples for the determination of asphalt cement content, or from dry batched aggregates. The dry batched aggregate gradation will be determined in accordance with ATM T-7.  For asphalt concrete mixture samples, or cores, the gradation will be determined in accordance with AASHTO T 30 from aggregate remaining after the ignition oven (AASHTO T 308) has burned off the asphalt cement.

Within 24 hours of final rolling, neatly cut core samples with a core drill at the randomly selected locations marked by the Engineer.  Use a core extractor to prevent damage to the core while removing.  Do not cut core samples from bridge decks.  One minimum diameter 150 mm core is required for acceptance density testing only.  Acceptance density testing will be in accordance with ATM T-18.  Two minimum diameter 200 mm cores are required when acceptance asphalt cement content and/or gradation testing is done from cores.  The cores will be tested separately and the results averaged to determine acceptance in accordance with Subsection 401-4.03.  

Failure to cut core samples for acceptance testing within the specified period will result in a deduction of $100.00 per sample per day.  The accrued amount will be subtracted under Item 401(6), Asphalt Price Adjustment.  

Backfill and compact all voids left by sampling with new asphalt concrete mixture within 24 hours of sampling.  Failure to backfill voids left by sampling in the specified period will result in a deduction of $100.00 per hole per day.  The accrued amount will be subtracted under Item 401(6), Asphalt Price Adjustment.  

401-4.03 EVALUATION OF MATERIALS FOR ACCEPTANCE. Add the following: The longitudinal joint density price adjustment will apply when Asphalt Concrete Pavement quantities are equal to or greater than 900 megagrams.

Add the following under item 3.: The tolerances for the largest sieve specified will be plus 0% and minus 1%.

401-5.01 BASIS OF PAYMENT. Add the following to the first paragraph, No payment shall be made for asphalt cement, and asphalt concrete mix made with this cement, if tests of the asphalt cement sampled during production are out of specification.

Add the following: Longitudinal joint densities less than 91 percent of MSG, as defined is Subsection 401-3.14, will be measured in accordance with Subsection 401-4.01 and assessed a price adjustment of $1.00 per meter.  The accrued amount will be subtracted under Item 401(6), Asphalt Price Adjustment.
Add the following:  Asphalt Concrete Type III, Class A is subsidiary to Item  508(1), Waterproofing Membrane and no separate payment will be made.


SECTION 603


CULVERTS AND STORM DRAINS

Special Provisions

603-1.01 DESCRIPTION. Add the following: This work shall also consist of installing culvert marker posts. (5/31/96)R42M
Standard Modifications
603-2.01 MATERIALS. In the second paragraph, delete “(900 mm maximum diameter)”.

In the fourth paragraph, delete the last sentence.   (02/08/01)M95

Special Provisions

Add the following: This work shall also consist of installing culvert marker posts.

603‑2.01 MATERIALS. Add the following: Culvert marker posts shall meet the requirements of subsection 730-2.05 Delineator Posts, for item 2. Flexible Posts. The color shall be blue with no other markings. The 65 mm by 1800 mm post shall be rectangular in cross‑section with reinforcing ribs capable of a minimum bending radius of 230 mm. (5/31/96)R42M
Standard Modifications

603-3.03 JOINING PIPE. 

2. Metal Pipe. Replace the second sentence with the following: “Use bands that are no more than two nominal sheet thicknesses lighter than the pipe being joined, and in no case lighter than 1.3 mm.” (02/08/01)M95
Special Provisions
603‑3.06 CULVERT MARKER POSTS. Add the following subsection: Culvert marker posts shall be installed on the approach side of storm drain outfalls 750 mm and smaller, field inlets not in paved parking lots, all end sections to cross culverts, or as directed by the Engineer. 1070 mm of post shall remain above the ground after driving.

603‑4.01 METHOD OF MEASUREMENT. Add the following: Culvert marker posts will not be measured for payment.

603-5.01 BASIS OF PAYMENT. Add the following: Culvert marker posts will not be paid for directly, but will be subsidiary to pipe items.  (5/31/96)R42M

SECTION 615


STANDARD SIGNS

Special Provisions
615-2.01 MATERIALS. Under item 1. delete the first sentence and substitute the following: Unless Shop Drawings have been provided in the Contract, submit all signs that require the use of the Alaska Sign Design Specifications (ASDS), the Department of Transportation and Public Facilities - Sign Face Fabrication Requirements, and the Alaska Traffic Manual, letter width and spacing charts for approval before fabrication.

615‑3.01 CONSTRUCTION REQUIREMENTS. Delete item 7 and substitute the following: 

7. Notify the Engineer five (5) days prior to beginning sign salvage activities. At that time, the Engineer will physically identify those signs to be salvaged.  For each sign so designated, disconnect sign post from panel.  The panels shall then be grouped together in a manner to preclude damage.  Posts shall also be grouped together as with hardware in a workmanlike manner.  Deliver sign panels, posts and hardware to the State Maintenance and Operations Yard located in Kodiak at the following address:

Maintenance and Operations

1500 Anton Larson Road

Kodiak, Alaska 99615

(907) 487-4952

Do not deliver salvaged materials until they have been inspected and approved by the Engineer.  Replace all panels, posts and hardware damaged during salvaging or delivery with new panels, posts and hardware at no additional cost to the Department.

Remove and dispose of project signs and/or parts designated for removal and not selected for salvage.

Dispose of foundations from salvaged existing signs in a manner approved of by the Engineer (remove and dispose, abandoned in place, or otherwise dispose of). If they are abandoned in place, the tops of the foundations, reinforcing steel, anchor bolts, and conduits shall be removed to a depth of not less than 300 millimeters below roadway subgrade or unimproved ground, whichever applies. All signs and posts at a single installation shall be considered as one unit.

615‑3.02 SIGN PLACEMENT AND INSTALLATION. Add the following: Do not remove existing signs without authorization from the Engineer.

615-4.01 METHOD OF MEASUREMENT. Add the following to the second paragraph: Concrete used for sign bases is considered subsidiary to other work under this section.

615‑5.01 BASIS OF PAYMENT. Add the following: No separate payment for keeping existing signs in service until they are no longer needed, or temporary relocation of existing signs will be made.  This work is subsidiary to Item 615(1), Standard Sign.

No separate payment for removal of existing sign post foundations, or work required to abandon them in place will be made, but shall be subsidiary to Item 615(1), Standard Sign.

No separate payment for salvaging activities detailed in subsection 615-3.01 will be made.  This work will be subsidiary to Item 615(1), Standard Sign.

(05/16/01)R50M98
Delete this Section in its entirety and substitute the following:


SECTION 618


SEEDING
Standard Modifications

618-1.01 DESCRIPTION. This work consists of establishing a perennial stand of grass or other specified living vegetative cover in the areas indicated on the Plans and to acceptably maintain the cover for the term of the Contract. 
Special Provisions

Add the following: Topsoil and seed all new or disturbed slopes and any other areas directed by the Engineer. Track the soil and apply seed, mulch, fertilizer and water. Provide a living ground cover on all slopes as soon as possible. 

Standard Modifications

618-2.01 MATERIALS. Use materials that conform to the Special Provisions and the following: 

Seed 
Section 724

Fertilizer (20-20-10)
Section 725

Special Provisions

Add the following to the list of material specifications: 

Mulch
Subsection 727-2.01


CONSTRUCTION REQUIREMENTS

Standard Modifications

618-3.01 SOIL PREPARATION. Clear all areas to be seeded of stones 100 mm in diameter and larger and of all weeds, plant growth, sticks, stumps, and other debris or irregularities that might interfere with the seeding operation, growth of grass, or subsequent maintenance of the grass-covered areas.

Make areas to be seeded reasonably free of ruts, holes, and humps. 

When specified, apply topsoil according to Section 620.

Roughen the surface slightly by means of dozer-tracking or other approved method. 

Special Provisions

Add the following: Apply seed as detailed in subsection 618-3.03 immediately after the shaping of the slopes. Cover all slopes to be seeded with topsoil in accordance with Section 620. Prepare slopes for seed by "walking" a dozer transversely up and down the slopes, or by grading with a scarifying slope board, as determined by the Engineer. The resultant indentations shall be perpendicular to the fall of the slope. Complete slope preparation as soon as topsoil is placed on the slopes. Rounding the top and bottom of the slopes is acceptable to facilitate tracking and to create a pleasing appearance, but do not disrupt drainage flow lines. 
Standard Modifications

618-3.02 SEEDING SEASONS. Seed and fertilize during the local growing season. 

Do not seed during windy conditions or when climatic conditions or ground conditions would hinder placement or proper growth. 
Special Provisions

Add the following: Apply seed, mulch and fertilizer as follows per hectare (ha). Apply seed and mulch in one application if using the hydraulic method. Apply all fertilizer with the hydraulic method.

	Seed Mix
	Component
	Ingredients
	Application Rate

(per ha)

	Type A
	Seed
	Bering Hairgrass (Norcoast)

Red Fescue (Arctared)

Annual Ryegrass (Lolium)


	24.5 kg

19.5 kg

5.0 kg
Total = 49.0 kg

	
	Soil Stabilizer


Slope ≤  3:1


Slope >3:1 – 2:1
	Mulch

Mulch with tackifier
	2240 kg

2800 kg

	
	Fertilizer
	20-20-10
	586 kg


The Contractor shall not remove the required tags from the seed bags.

Upon the Engineer’s approval, Nortran Tufted Hairgrass may be used as a substitute for Bering Hairgrass if Bering Hairgrass is commercially unavailable.  Substitute Bering Hairgrass with Nortran Tufted Hairgrass at the same application rate. 

Standard Modifications

618-3.03 APPLICATION. Apply seed mix at the rate specified in the Special Provisions.

Apply mulch at the rate specified in the Special Provisions.

Use any of the following methods: 

1.
Hydraulic Method. 

a.
Furnish and place a slurry made of seed, fertilizer, water, and other components as required by the Special Provisions.

b.
Use hydraulic seeding equipment that will maintain a continuous agitation and apply a homogeneous mixture through a spray nozzle. The pump must produce enough pressure to maintain a continuous, nonfluctuating spray that will reach the extremities of the seeding area with the pump unit located on the roadbed. Provide enough hose to reach areas not practical to seed from the nozzle unit situated on the roadbed.

c.
If mulch material is required, it may be added to the water slurry in the hydraulic seeder after adding the proportionate amounts of seed and fertilizer. Add seed to the slurry mixture no more than 30 minutes before application. 

d.
Mix the slurry and apply it evenly.

2.
Dry Methods. 

a.
Use mechanical spreaders, seed drills, landscape seeders, aircraft, cultipacker seeders, fertilizer spreaders, or other approved mechanical spreading equipment when seed and fertilizer are to be applied in dry form.

b.
Spread fertilizer separately at the specified rate.

618-3.04 Plant Establishment AND MAINTENANCE. Protect seeded areas against traffic and erosion. 

Promptly repair surfaces that are gullied or otherwise damaged following seeding by regrading, reseeding, and remulching as needed. 

Water and maintain seeded areas in a satisfactory condition until final inspection and acceptance of the work. Use equipment that can water all seeded areas without damaging the seed bed.

Reseed any areas not showing evidence of satisfactory growth within 3 weeks of seeding.

618-4.01 METHOD OF MEASUREMENT. 

Seeding by the hectare. By the area of ground surface acceptably seeded and maintained. Seed, water, and fertilizer are subsidiary.

Water for seeding. Water for seeding will not be measured.

Mulching will be measured and paid for under Section 619.

Special Provisions

Add the following: The amounts of fertilizer, mulch and water for application used in this work, including any required reseeding, are subsidiary to other 618 items.

Standard Modifications

618-5.01 BASIS OF PAYMENT. At the contract unit price per unit of measurement for the pay items listed below that appear on the bid schedule. (02/08/01)M99

Special Provisions

The work described under subsection 618-3.01 Soil Preparation is subsidiary to seeding.

Water required for the hydraulic method of application is subsidiary to seeding.

(05/18/01)R52M98
Payment will be made under: 

Pay Item No.
Pay Item
Pay Unit
618(1)
Seeding
Hectare


SECTION 627


WATER SYSTEM

Special Provisions

627-3.05 VALVE BOXES.  Add the following: The existing water valve boxes located in gravel roads will require adjustment of 0.30 meters (1-foot) or more. For these valve boxes, the Contractor shall remove the existing valve box top sections and replace the existing extension pieces with new extension pieces.  The length of the new extension pieces shall be as per the City of Kodiak’s Typical Valve Box Detail # 600-3. 

The existing top sections may be rusted to the existing extension pieces.  If the existing top sections are damaged during removal they shall be replaced with new ones.

The Contractor may make adjustments by slipping 305 mm (12 inch) top sections inside the existing 457 mm (18 inch) top sections if approved by the Engineer.

All components shall be Olympic Foundry Part No. 940 or approved equal.

627-5.01 BASIS OF PAYMENT.  Add the following: The adjustment of water valve boxes located in gravel roads will be paid for under Pay Item 627(13), Reconstruct Valve Box.

Delete the second paragraph and substitute the following:  Excavation and backfill required to reconstruct valve boxes is subsidiary to Item 627(13), Reconstruct Valve Box and no separate payment shall be made.

Add the following pay item:
Pay Item No.
Pay Item
Pay Unit
627(13)
Reconstruct Valve Box
Each


SECTION 640


MOBILIZATION AND DEMOBILIZATION

Standard Modifications
640-2.01 METHOD OF MEASUREMENT.  Delete items 3. and 4. and substitute the following:
3.
The remaining balance of the amount bid for this item will be paid after all submittals required under the Contract are received and approved.

(06/25/99)M 77
Delete Section 641 in its entirety and substitute the following:


SECTION 641


EROSION AND POLLUTION CONTROL
Special Provisions

641‑1.01 DESCRIPTION. This work shall consist of planning, providing, and maintaining control of erosion, water pollution, and hazardous materials contamination.

This work shall also include installation of silt fences as shown on the plans or as directed by the Engineer.

641-1.02 DEFINITIONS.
1.
Erosion and Sediment Control Plan (ESCP). The Department's general plan for the permanent and temporary control of erosion and sedimentation during construction of the project as contained in the plans and specifications, and supplemented by the Department’s Erosion Prevention and Sediment Control Plan - Policy and Procedures; Guide to Preparing Erosion Prevention and Sediment Control Plans and Best Management Practices for Construction Erosion and Sediment Control. The Department has prepared an ESCP and it is in Appendix “Permits.”

2.
Storm Water Pollution Prevention Plan (SWPPP). The detailed site-specific plan prepared by the Contractor for the temporary and permanent control of erosion and sedimentation during construction of the project. The SWPPP is based upon the ESCP, and prepared according to guidance provided in the National Pollutant Discharge Elimination System General Permit for Storm Water Discharges from Construction Sites (NPDES General Permit).

3.
Hazardous Material Control Plan (HMCP). The Contractor's detailed plan for the prevention, containment, cleanup, and disposal of hazardous waste material, including petroleum products generated by construction equipment or activities. Included in the HMCP is a list of quantities and types of equipment and materials available on the site where hazardous substance containment and cleanup will be done. The plan also describes how and where the Contractor will carry out and control out construction equipment fueling and maintenance activities.

4.
Notice of Intent (NOI) to utilize the NPDES General Permit for Alaska. This is a standard form (EPA Form 3510-9) giving notice to the U.S. Environmental Protection Agency (EPA) the Contractor will conduct that work in compliance with the NPDES General Permit. The NPDES General Permit authorizes discharges of storm water from construction activities involving more than 2.02 hectares of land. The Contractor prepares the NOI, and submits, a minimum of 5 days before the preconstruction conference, to the Department for approval.

5.
Notice of Termination (NOT) of coverage under the NPDES General Permit for Alaska. This is a standard form (EPA Form 3510-7(8-98)) that constitutes notice that the Contractor has stabilized the project site or when an Operator of a construction activity, as defined in the NPDES General Permit, changes. The Contractor prepares the NOT, and submits it to the Engineer once final stabilization of the project site has been completed.

6.
Final Stabilization is when all soil disturbing activities at the site have been completed and the Contractor has established a uniform perennial vegetative cover, with a density of 70 percent of the cover for unpaved areas not covered by permanent structures, or the Contractor has employed equivalent permanent stabilization measures (such as the use of riprap, gabions, or geotextiles). The Engineer determines when final stabilization has occurred.

7.
Project Summary is a brief description of the activities covered under the NPDES General Permit. This shall be on a single sheet and shall describe the areas that the Contractor will disturb to the nearest hectare, the primary pollutants expected from the activities, and the type of treatment the Contractor will provide.

8.
Best Management Practices (BMP) is defined as any program, technology, process, siting criteria, operating method, measure, or device which controls, prevents, removes, or reduces pollution.

641-1.03 SUBMITTALS. Submit the following items for approval a minimum of 5 days prior to the preconstruction conference:

1.
Draft Storm Water Pollution Prevention Plan (SWPPP).

2.
Hazardous Material Control Plan (HMCP).

3.
Notice of Intent (NOI).
4.
Project Summary.

The Engineer will review submittals within 14 calendar days. If modifications are required for approval, modify the submittals within 5 calendar days of receiving comments from the Engineer.

The SWPPP shall be prepared and stamped by a professional engineer currently registered in the State of Alaska. The Department will review the draft SWPPP, and either approve it, or recommend changes. Make all necessary revisions to obtain the Department’s approval of the SWPPP. The approved SWPPP becomes the project SWPPP.  The Contractor and the Department shall sign and certify it in accordance with the NPDES General Permit. 

Implement all measures in the SWPPP and ensure that it remains current.

Once the Department approves the SWPPP, the Engineer will submit The Contractor’s NOI along with the Department’s NOI to the EPA via Certified Mail. The Engineer will also submit copies of the NOI, the SWPPP, and the Project Summary to the State of Alaska Department of Environmental Conservation (DEC) Storm Water Coordinator.  

Do not begin earth-disturbing work until the following two items have been received in writing:

1) Department approval of the SWPPP

2) Notification that 48 hours have passed since the Engineer mailed the NOI’s to EPA and DEC.

Post the following at the construction site:

1.
NPDES Permit number if available, or a copy of the NOI.

2.
Name and phone number of Contractor’s local contact person.

3.
Project Summary.

4.
The location of a SWPPP available for viewing by the public.

Amend the SWPPP within 7 days, when requested by the Engineer. All SWPPP amendments shall be prepared and stamped by a professional engineer currently registered in Alaska. The approval process for amendments to the SWPPP is the same as with the draft SWPPP.

If a storm event occurs where storm water discharges poses a threat to water quality, take immediate action to preclude pollution subject to the directive of the Engineer. Submit to the Engineer, within 7 days of the storm event, an amended SWPPP covering the emergency measures taken.

Prior to project closeout and demobilization, the Contractor and Engineer shall review the project to determine if all areas disturbed by construction meet the requirements for final stabilization. When final stabilization has been accomplished, submit a signed Notice of Termination (NOT) to the Engineer.

641-1.04 STORM WATER POLLUTION PREVENTION PLAN.
Prepare a SWPPP that covers all ground disturbing activities designated by the contract including offsite support activities. Examples of support activities are; concrete or asphalt batch plants, equipment staging yards, overburden and material stockpiles, excavated material disposal areas, borrow areas, etc., activities only for that permitted project. In contrast, the definition of commercial operations that the SWPPP cannot cover under this permit, are those operations that serve multiple unrelated projects and would continue to operate after project completion.

A detailed description of the required contents of the SWPPP is found in the 1998 NPDES General Permit for construction activities in Alaska. The SWPPP shall follow the format presented in the NPDES General Permit and address all storm water discharge control and management issues identified in the ESCP. The SWPPP shall include the following:

1. Site Description.

a.
A description of the nature of the construction activity.

b.
A description of the intended sequence of major ground disturbing activities such as grubbing, excavation, grading, or utility installation.

c.
Estimates of the total area of the site and the total area of the site expected to be disturbed, including offsite support areas.

d.
Estimates of the runoff coefficient of the site for preconstruction and post-construction conditions and data describing the soil or quality of any discharge from the site.

e.
A general location map and a site map showing the following:

(1)
drainage patterns

(2)
approximate slopes after grading

(3)
areas of soil disturbance and undisturbed areas

(4)
locations of major structural and nonstructural controls identified in the SWPPP and locations where stabilization is expected to occur

(5)
locations of offsite material, waste, borrow or equipment storage areas

(6)
locations of surface waters, including wetlands, and the locations where storm water discharges to surface waters

f.
Location and description of any discharge associated with industrial activity other than construction, and location of storm water discharges from dedicated asphalt or concrete plants covered by this permit.

g.
The name of the storm water discharge-receiving water(s). The aerial extent and description of wetlands or special aquatic sites at or near the project site that will be disturbed or receive storm water discharge.

h.
A copy of the 1998 NPDES General Permit that can be an appendix to the SWPPP.

i.
Information on whether listed threatened or endangered species, or their critical habitats are found in proximity to the project and off site support areas, and whether storm water discharges or related activities may affect such species or habitat.

2. Controls. The SWPPP shall include a description of appropriate control measures (BMP) which will be implemented as part of the construction activity to control pollutants in storm water discharges.

The SWPPP shall clearly describe, for each major soil disturbing activity described in 1b above, the appropriate control measures and the general timing (or sequence) during the construction process that the measures will be implemented, and who (the Contractor or a subcontractor) will be responsible for implementation.

The description and implementation of controls shall address the following minimum components:

a.
Erosion and Sediment Controls.

(1)
Short and Long Term Goals and Criteria designed to retain sediment on the site to the practicable extent, and shall include off site support areas.

(2)
Stabilization Practices and implementation schedule. This shall include a description of interim and permanent stabilization practices such as the preservation of vegetative cover, temporary and permanent vegetation establishment, mulching, geotextiles, etc.

Maintain the following records and attach to the SWPPP:

(a)
the dates when major grading activities occur;

(b)
the dates when construction activities cease on a portion of the site, either temporarily or permanently;

(d)
and the dates when stabilization measures are initiated.

(3)
Structural Practices. This shall include a description of structural practices to divert flows from exposed soils, store flows, or otherwise limit runoff and discharges. Examples of structural practices include but are not limited to silt fences, earth dikes, drainage swales, sediment traps, check dams, subsurface drains, and temporary and permanent sediment basins.

b.
Storm Water Management. A description of measures that will be performed during construction to control pollutants in storm water discharges that will occur after construction operations. Examples of storm water management measures include but are not limited to storm water detention structures (wet ponds), storm water retention structures, flow attenuation, on site filtration, and sequential systems.

c.
Other Controls. This section shall address measures to minimize dust and offsite vehicle tracking of sediments; a description of any on site material storage and measures to minimize exposure of the materials to storm water, and measures for spill prevention and response; a description of pollutant sources from areas other than construction and a description of controls. The SWPPP shall also include a description of measures necessary to protect listed endangered or threatened species or critical habitats.

Amend the SWPPP whenever a change in design, construction, operation, or maintenance occurs.  Update the SWPPP to remain consistent with any changes applicable to protecting surface water resources.

3. Maintenance. Maintain all erosion and sediment control measures and other protective measures identified in the SWPPP in effective operating condition until the Engineer has submitted the NOT to the EPA. If the required inspections described in the following item identify BMP’s that are not operating effectively, perform maintenance before the next anticipated storm event, or as necessary to maintain the continued effectiveness of storm water controls. If maintenance prior to the next anticipated storm event is impracticable, accomplish maintenance as soon as practicable.

4. Inspections. Qualified personnel shall inspect the following:

a.
Disturbed areas of the construction that are not stabilized.

b.
Areas used for storage of materials that the Contractor exposes to precipitation.

c.
Structural control measures.

d.
Locations where vehicles enter or exit the site.

Inspections shall occur at least once every 7 calendar days and within 24 hours of the end of a storm event of 12.5 mm or greater of rain. Based on the results of the inspection, modify the SWPPP as necessary to include additional or modified BMP to correct identified problems. Revisions to the SWPPP shall be completed within 7 days following inspections. If modifications to existing BMP are necessary, implementation shall be completed within 7 days.

The Contractor are eligible for a waiver of monthly inspection requirements until one month before expected thawing conditions result in a discharge, if all of the following requirements are met:

a.
The project is located in an area where the Engineer anticipates frozen conditions to continue for extended periods of time (i.e., more than one month).

b.
Land disturbance activities have been suspended.

c.
Beginning and ending dates of the waiver period in the SWPPP have been documented.

5. Inspection Reports. Prepare a report with the following information:

a.
A summary of the scope of the inspection.

b.
The name(s) and qualifications of personnel making the inspection.

c.
The date of the inspection.

d.
Major observations relating to the implementation of the SWPPP.

e.
Any actions taken as the result of the inspection.

Prepare inspection reports until the Engineer has submitted the NOT to the EPA. Retain all inspection reports as part of the SWPPP for at least three years from the date of final stabilization. The report shall also identify any areas of a noncompliance. Where a report does not identify any incidents of a noncompliance, the report shall contain a certification that the facility is in compliance with the SWPPP and NPDES General Permit. Sign the report verifying that it was done in accordance with Part VI.G of the NPDES General Permit.  The SWPPP shall include all certifications in the appendix. Submit inspection reports to the Engineer within three (3) days of the inspection.

6. Non-Storm Water Discharges. Identify in the SWPPP storm water discharges associated with the construction activities that combined with non-storm water. List these in Part III.A.2 or 3 of the NPDES General Permit.  Exclude flows from fire fighting activities.  The SWPPP shall identify and ensure the implementation of appropriate pollution prevention measures for the non-storm water component(s) of the discharge.

641-1.05 HAZARDOUS MATERIAL CONTROL PLAN REQUIREMENTS Comply with all state and federal regulations that pertain to the handling, storage, cleanup, and disposal of petroleum products or other hazardous substances. Prepare the HMCP detailing a fueling and maintenance plan for equipment and machinery. Identify locations where fueling and maintenance activities are to take place, and any controls to contain the accidental spillage of petroleum products. Provide a list and estimate quantities in the HMCP of potentially hazardous materials, including petroleum products that shall be used and/or stored on the site. Identify a plan for the disposal of waste petroleum products and/or other hazardous wastes generated by the project in the HMCP. Additionally, detail a plan for prevention, containment, cleanup and disposal of soil and water contaminated by accidental spills, and a plan for encountering unexpected contaminated soil and water during construction in the HMCP.

641‑2.01 MATERIALS. Accomplish erosion and pollution control measures utilizing BMP as specified in the SWPPP and HMCP. Undertake ground-disturbing activities after the seeding deadline only under the following conditions:

1.
The SWPPP describes the work and controls to be taken to control storm water runoff after the seeding deadline.

2.
Personnel, materials, and equipment are on hand to accomplish the control measures identified in the SWPPP.

3.
Stabilize all disturbed areas against erosion within 7 days of the temporary or permanent cessation of work on the slopes. Stabilization practices may include mulching, geotextile, sod, covering with sheet plastic, or other equivalent measures.

The silt fence filtration material shall meet the requirements of subsection 729-2.04 Sediment Control.

The silt fence support framework shall be finished 50 mm x 50 mm wood, 75 mm diameter wood, #19 rebar with PVC sleeves, iron pipe, or other posts capable of supporting the installation, as approved by the Engineer.

The mesh support shall be WWF 6x6 W1xW1 or as approved by the Engineer.

641‑3.01 CONSTRUCTION REQUIREMENTS. Comply with all requirements of the NPDES General Permit for Alaska, and implement all temporary and permanent measures identified in the SWPPP and plans until the Engineer has submitted the NOT to the EPA. The Contractor and the Department shall share responsibility for inspecting, and the Contractor’s representative shall prepare inspection reports per the requirements of the NPDES General Permit. Compliance with the NPDES General Permit does not reduce the Engineer's authority to direct additional erosion control measures deemed appropriate. The Department reserves the right to hire another contractor to perform this work if the Contractor is unresponsive or the Engineer cannot reach a suitable agreement with the Contractor. 

Prior to the start of construction, the Contractor, the Contractor’s representative, the professional engineer who stamped the SWPPP, and the Engineer shall have an on site inspection to discuss the SWPPP implementation and the requirements under that plan.

The Contractor shall be responsible for the containment, cleanup, and disposal of all construction related discharges of petroleum fuels, oil, and/or other substances hazardous to the land and water. The Contractor shall also be responsible for performing all fueling operations in a safe and environmentally responsible manner. Performance of this activity shall comply with the requirements of 18 AAC 75 and Title 46 of the Alaska Statutes.

Silt fences shall be installed prior to any work in or near the locations shown on the plans, and in accordance with the provisions of subsection 107‑1.11, Protection and Restoration of Property and Landscape. Install additional silt fencing at other sites as directed by the Engineer.

Do not remove the silt fence until the slopes have been stabilized from further erosion as determined by the Engineer. Remove the silt fence after the completion of construction at those sites. Dispose of the silt fence off the project. Cut the fabric off at ground level and remove the wire and posts. Do not discharge silt into the wetlands or waterbodies when removing the silt fence. If a sediment height in excess of 100 mm above ground remains, spread the sediment on the roadway side of the fence location and seed immediately in accordance with Section 618, Seeding.

641-4.01 METHOD OF MEASUREMENT. Item 641(1) Erosion and Pollution Control Administration, will not be measured for payment. The Engineer’s acceptance will constitute measurement. 

Item 641(2) Erosion and Pollution Control, will be measured in the manner specified in the directive authorizing the work.

Silt fence will be measured by the meter along the top of the fence.

641-5.01 BASIS OF PAYMENT. Item 641(1) Erosion and Pollution Control Administration, will be full compensation for administration of erosion control including plan preparation and amendments, inspection, monitoring, reporting and record keeping.

Item 641(2) Erosion and Pollution Control, will be full compensation for providing all labor, equipment, and materials required to accomplish the work, as specified in the directive authorizing the work.

Payment for Item 641(3), Silt Fence, will be full compensation for all labor, equipment and materials required to furnish, install, maintain and remove the silt fence in accordance with these specifications.

Failure to perform the following items diligently:

a) pursue work required by the approved SWPPP, 

b) respond to inspection recommendations and/or deficiencies in the SWPPP, 

c) implement erosion and sedimentation controls identified by the Engineer,

will result in a permanent price adjustment under Item 641(6). If The Contractor do not respond within 2 hours of the Engineer’s directive, then an amount equal to five percent of the total amount earned from all previous and subsequent progress payments on the contract or $50,000 which ever is greater, will be withheld, and a permanent price adjustment made equivalent to:

1.
$500 per hour for the first 4 hours of non-action; 

2.
$1,000 per hour for every hour over four, but less than 10;

3.
$1,500 per hour for every hour over 10 hours of non-action.

The Price Adjustment will cease when the Engineer has accepted corrective actions. The Department reserves the right to hire another contractor to do corrective action, and to reduce the contract amount by this cost plus the cost to the Department implementing another contract.

In addition, the Engineer will make a price adjustment equivalent to any penalties levied against the Department by the EPA or any other state and/or federal agencies for violations of the Clean Water Act and the NPDES General Permit if the Department is issued a notice of violation by these agencies. This price adjustment shall be the actual cost of any fines levied against the Department. An amount equal to the maximum fine for the violation will be withheld temporarily until the Engineer knows the actual cost of the fine. 

The Engineer will release the difference, excluding any price adjustments upon satisfactory completion of the requirements of the NPDES General Permit. Penalties for violations are as stated in Part VI.A.2 of the Standard Permit Conditions of the NPDES General Permit. The Contractor shall also be responsible for the payment of the Contractor’s fines. (3/28/00)R59aM98
Payment will be made under:

Pay Item No.
Pay Item
Pay Unit 
641(1)
Erosion and Pollution Control Administration
Lump Sum 

641(2)
Erosion and Pollution Control
Contingent Sum

641(3)
Silt Fence
Meter

641(6)
Erosion and Pollution Price Adjustment
Contingent Sum


SECTION 642


CONSTRUCTION SURVEYING AND MONUMENTS

Standard Modifications
642-3.01 GENERAL.  Delete the seventh paragraph.

(06/25/99)M 79
Special Provisions

Add the following after Item 10 on page 355: Prior to any work on the project, stake and reference the construction centerline. Reference the existing centerline at 50 meter intervals on tangents, and 12.5 meter intervals on curves, super elevations, transitions and cross-slopes. The reference stake shall be a minimum of 25 mm x 50 mm by 0.6 meters and shall show the offset distance to centerline and the station from the beginning of the project.

Install a reference lath every 150 meters. 

As-Built the centerline along curves for Alignments A and B.

642-3.02 CROSS-SECTION SURVEYS Under the heading “The following shall be required of the Contractor:,” delete item 1, and substitute the following:

1. Field Books (level, Cross-Section, Slope Stake, etc.).  Hardbound “Rite-in-the-Rain” or similar weather resistant books.  Field books become the property of the Department upon completion of the work. (3/31/00)R252M98

SECTION 643


TRAFFIC MAINTENANCE

Special Provisions
643-1.03 TRAFFIC CONTROL PLAN. Replace the last paragraph with the following: The Contractor may request, in writing, a waiver of regulation 17 AAC 25 regarding oversize and overweight vehicle movements within this project.  All movements of oversize and overweight vehicles in or near traffic within the project limits will be done in accordance with the provisions of an approved Traffic Control Plan. Maintain a minimum 3.6 meter lateral separation between the non street legal vehicles and the motoring public.  The Traffic Control plan shall specify the traffic control devices required for these operations. (07/12/01)R222M98

Standard Modifications
643-2.01 MATERIALS. Delete this Subsection in its entirety and substitute the following: Provide traffic control devices conforming to the following requirements:

1.
Signs. Use signs, including sign supports, that conform to Section 615, the ATM and ASDS.

a.
Construction Signs: Use regulatory, guide, or construction warning signs designated in the ASDS. 

b.
Permanent Construction Signs: As designated on the Plans or on an approved TCP. 

c.
Special Construction Signs: All other signs are Special Construction Signs. Clearly and neatly mark the size of each sign on the back in 75-mm black numerals.

2.
Portable Sign Supports. Use wind-resistant sign supports with no external ballasting. Use sign supports that can vertically support a 1.2 m X 1.2 m traffic control sign at the height above the adjacent roadway surface required by the ATM.

3.
Barricades and Vertical Panels. Use barricades and vertical panel supports that conform to the ATM. Use Type III Barricades at least 2.4 m long. Use reflective sheeting that meets AASHTO M 268 Type II or III.

4.
Portable Concrete Barriers. Use portable concrete barriers that conform to the Plans. For each direction of traffic, equip barriers with at least two side-mounted retroreflective reflectors or a continuous longitudinal stripe of preformed retroreflective pavement marking tape mounted 150 mm below the top of each barrier section. Use yellow reflectors or tape if you use barriers at centerline. Use white reflectors or tape if you use barriers on the roadway shoulder.

5.
Warning Lights. Use Type A (low intensity flashing), Type B (high intensity flashing) or Type C (steady burn) warning lights that conform to the ATM.

6.
Drums. Use plastic drums that conform to the requirements of the ATM. Use reflective sheeting that meets AASHTO M 268 Type II or III.

7.
Traffic Cones and Tubular Markers. Use reflectorized traffic cones and tubular markers that conform to the requirements of the ATM. Use traffic cones and tubular markers at least 710 mm high. Use reflective sheeting that meets AASHTO M 268 Type II or III.

8.
Interim Pavement Markings. Apply markings according to Section 670 and the manufacturer's recommendations. Use either: 

a.
Paint conforming to Subsection 708-2.03 with glass beads conforming to Subsection 712-2.08, 

b.
Preformed marking tape (removable or non-removable) conforming to Subsection 712-2.14, or 

c.
Temporary raised pavement markers conforming to Subsection 712-2.15 or 712-2.16, as appropriate. 

9.
High-Level Warning Devices. Use high-level warning devices that conform to the ATM.

10.
Temporary Crash Cushions. Use approved temporary crash cushions conforming to the ATM. Use reflective sheeting that meets AASHTO M 268 Type II or III. Do not use permanent crash cushions as temporary crash cushions. Use sand or water filled crash cushions only when the forecasted temperature during their use is above 5 oC.

11.
Sequential Arrow Panels. Use Type A (610 X 1220 mm), Type B (762 X 1524 mm) or Type C (1220 X 2438 mm) panels that conform to the ATM.

12.
Portable Changeable Message Board Signs. Use truck or trailer mounted portable changeable message board signs with a self contained power supply for the sign and with the following features:

a. Message sign panel large enough to display 3 lines of 229 mm high characters.

b. Eight character display per message line.

c. Fully programmable message module.

d. The capacity to create, preview, and display new messages and message sequences.

e. A waterproof, lockable cover for the controller keyboard.

f. An operator’s manual, a service manual, and a wiring diagram.

g. Quick release attachments on the display panel cover.

h. Variable flash and sequence rates.

i. Manual and automatic dimming capabilities on lamp bulb matrix models.

j. Locate the bottom of the sign panel at least 2.1 m above the pavement.

k. Operate with a battery pack a minimum of 2 hours under full load.

13.
Plastic Safety Fence. Use 1.2-m high construction orange fence manufactured by one of the following companies, or an approved equal:

a.
“Safety Fence” by Services and Materials Company, Inc., 2200 South “J” Street, Elwood, Indiana, 46036. Phone (800) 428-8185.

b.
“Flexible Safety Fencing” by Carsonite, 1301 Hot Springs Road, Carson City, Nevada, 89706. Phone (800) 648-7974.

c.
“Warning Barrier Fence” by Plastic Safety Systems, Inc. P.O. Box 20140, Cleveland, Ohio, 44120. Phone (800) 662-6338.

14.
Temporary Sidewalk Surfacing. Provide temporary sidewalk surfacing as required by an approved TCP and the following:

a.
Use plywood at least 12 mm thick for areas continuously supported by subgrade. Use plywood at least 25 mm thick for areas that are not continuously supported.

b.
Do not use unsupported 25-mm plywood longer than 750 mm.

c.
Use plywood with regular surfaces. Do not overlap plywood joints higher than 25 mm.

d.
Use a method that will withstand 40 km/h wind velocities to hold temporary surfacing in place. 

15.
Temporary Guardrail. Use temporary guardrail that meets Section 606, except that posts may require placement under special conditions, such as in frozen ground. 

16. Flagger Paddles. Use flagger paddles with 600 mm wide by 600 mm high sign panels, 200 mm Series C lettering (see ASDS for definition of Series C), and otherwise conform to the ATM. Use reflective sheeting that meets AASHTO M 268 Type II or III. (9/29/00)M 91
Add the following: 

17.
Flexible Markers.  Refer to subsection 606-2.01 Materials.

(07/12/01)R222M98

Standard Modifications
Add the following subsection:

643-2.02 CRASHWORTHINESS. Submit documentation, by the method indicated, that the following devices comply with the requirements of the National Cooperative Highway Research Program (NCHRP) Report 350, (Test Level 3) on the given schedule.

	Work Zone Traffic Control Device Compliance with NCHRP 350

	Category
	Devices
	Compliance Required for New Devices*
	Full Compliance Required**
	Method of Documentation

	1
	Cones, candles, drums w/o attachments, delineators
	10/1/98
	1/1/02
	Manufacturer’s Certification for devices exceeding height and weight limits

	2
	Barricades, portable sign supports, drums w/ lights, other devices weighing less than 45 kg but not included in category 1.
	10/1/00
	1/1/04
	FHWA approval letter.

	3
	Truck mounted attenuators and portable crash cushions.
	10/1/98
	1/1/02
	FHWA approval letter.

	
	Portable concrete barriers
	10/1/02
	1/1/08
	FHWA approval letter.


*  All devices purchased after this date.

**All devices used after this date. 

Category 1 devices that exceed the following weights and heights require certification that they meet the evaluation criteria of NCHRP Report 350, Test Level 3. This certification may be a one-page affidavit signed by the vendor.  Documentation supporting the certification (crash tests and/or engineering analysis) must be kept on file by the certifying organization.  No certification is required for devices within the weight and height limitations.

Composition

Weight

Height
Cones

Rubber


 9 kg
 920 mm

Plastic


 9 kg
1220 mm

Candles
Rubber


 6 kg
920 mm

Plastic


 6 kg
920 mm

Drums

Hi Density Plastic
35 kg
920 mm

Lo Density Plastic
35 kg
920 mm

Delineators
Plastic or Fiberglass
 N/A
1220 mm

Category 2 and listed category 3 devices may be documented by submitting an official letter from the Federal Highway Administration stating the device NCHRP 350, Test Level 3 requirements. Letters for many devices may be found on the FHWA’s Work Zone Device web site: (http://safety.fhwa.dot.gov/roadside/know/workzone/index.htm).

Submit documentation of compliance to the Engineer before using devices on the project. (9/29/00) M91
Special Provisions

643-3.01 GENERAL CONSTRUCTION REQUIREMENTS. Add the following: Whenever construction activity encroaches onto the safe route in a traffic control zone, the Contractor shall station a flagger at the encroachment to assist pedestrians and bicyclists past the construction activity. (07/12/01)R222M98
Standard Modifications
643-3.02 ROADWAY CHARACTERISTICS DURING CONSTRUCTION.  In the fourth paragraph, third sentence, change “crossings” to “closures”.  (06/25/99)M 80
Special Provisions
643-3.05 AUTHORITY OF THE ENGINEER. Add the following after the second sentence: In no case shall this time exceed 24 hours.

643-3.06 TRAFFIC PRICE ADJUSTMENT. Add the following: Traffic Price Adjustment will also apply to unacceptable driving conditions, such as severe bumps, “washboarding,” potholes, excessive dust or mud, or dirty or out of place traffic control devices. The Engineer will make the sole determination as to whether the roadway or pedestrian facility is acceptable for full unimpeded use by the public. Failure to maintain an acceptable infrastructure or traffic control plan will result in a price adjustment equal to 100 percent of the applicable rate shown in Table 643-1, for the time that the roadway or pedestrian facility is in an unacceptable condition.

Delete Table 643-1 and substitute the following:


TABLE 643-1


ADJUSTMENT RATES

	Published ADT
	Dollars/Minute of Delay/Lane

	0-4,999
	$10

	5,000-9,999
	$30

	10,000+
	$40


643-3.08 CONSTRUCTION SEQUENCING. Delete the last sentence and substitute the following: Unless otherwise determined by the Engineer, do not restrict traffic during the times listed below.

Add the following:

1.
Friday from 3:00 PM to Saturday at 6:00 AM.

2.
Sunday from 12:00 (noon) to Sunday at 10:00 PM.

3.
Around any holiday:

a.
If a holiday falls on Sunday, Monday or Tuesday, the above stipulations apply from 3:00 P.M. on the Friday before the holiday to 3:00 A.M. on the day after the holiday.

b.
If a holiday falls on Wednesday, the above stipulations apply from 3:00 P.M. on the Tuesday before the holiday to 3:00 A.M. on the Thursday after the holiday.

c.
If a holiday falls on Thursday, Friday or Saturday, the above stipulations apply from 3:00 P.M. on the day before the holiday to 3:00 A.M. on the Monday after the holiday.

The Contractor shall make every effort not to delay school buses through the construction work zone.

Lane restrictions, if allowed, shall be conducted so that no more than a 5 minute accumulated stopped delay is encountered by a waiting motorist through the entire length of the project, except during paving operations when a 10 minute stopped delay will be allowed for all motorists except school buses. If a queue of traffic develops at a stop, the entire queue must be emptied to include the last car that entered the queue at the time the queue was released.

643-3.09 INTERIM PAVEMENT MARKINGS. In the second paragraph, delete the words “or cover them with black removable preformed marking tape.”

Replace the first sentence in the last paragraph with the following:  Do not place final pavement markings until traffic has traveled over the seal coat or surface treatment for at least 14 days and no more than 21 days, as directed by the Engineer.

643-4.01 METHOD OF MEASUREMENT. Page 376, under item 6 “Interim Pavement Markings,” delete the second paragraph.

Add the following: No measurement required to provide a 24-hour toll free (1-800-###-####) "hotline road report" telephone with a prerecorded message, and weekly notices with daily updates.  All work will be subsidiary to Item 643(1) or 643(2), Traffic Maintenance.

643-5.01 BASIS OF PAYMENT. Add the following:

The Engineer does not require a change order/directive for Item 643(25) Traffic Control.


TRAFFIC CONTROL RATE SCHEDULE
	Traffic Control Device
	Pay Unit
	Unit Rate

	Construction Signs
	Each/Day
	$ 5.00

	Special Construction Sign
	Square Meter
	$215.00

	Type II Barricade
	Each/Day
	$ 3.00

	Type III Barricade
	Each/Day
	$ 10.00

	Traffic Cone or Tubular Marker
	Each/Day
	$ 1.00

	Drums
	Each/Day
	$ 3.00

	Sequential Arrow Panel
	Each/Day
	$55.00

	Portable Concrete Barrier
	Each
	$60.00

	Temporary Crash Cushion
	Each
	$2,500.00

	Pilot Car
	Hour
	$65.00

	Watering
	Kiloliter
	$5.25

	Street Sweeping
	Hour
	$150.00

	Plastic Safety Fence
	Meter
	$8.00

	Portable Changeable Message Board Sign
	Calendar Day
	$150.00

	Temporary Sidewalk Surfacing
	Square Meter
	$12.50

	Flexible Markers
	Each
	$50.00

	Removal of Pavement Markings
	Meter
	$4.00

	Temporary Guardrail
	Meter
	$70.00

	Interim Pavement Markings

   Painted Markings

   Removable Preformed Markings

   Temporary Raised Pavement Markings

   Word or Symbol Markings
	Meter

Meter

Meter

Each
	$0.90

$2.13

$0.24

$40.00




Payment for Item 643(15), the Engineer will pay Flagging on a contingent sum basis at the rate of $32.00/hour. The Engineer does not require a change order/directive for the flagging pay item.  (07/12/01)R222M98
Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
643(15)
Flagging
         Contingent Sum


SECTION 644


SERVICES TO BE FURNISHED BY THE CONTRACTOR

Special Provisions
644-2.01 FIELD OFFICE. Delete this subsection in its entirety and substitute the following: Furnish and maintain a suitable office for the Engineer, available for occupancy from two weeks prior to commencing work, through 30 days after issuance of the notice of project completion as defined in subsection 105-1.15. The following office requirements shall be met:

1.
A minimum of 100 square meters of floor area. The office area shall be divided so that it contains an office room separated by a closable door. The office room shall have a minimum of 15 square meters of floor area.

2.
A thermostatically controlled interior heating system with necessary fuel.

3.
Adequate electrical lighting and 120 volt, 60 hertz power, with a minimum of six (6) electrical outlets.

4.
A minimum of 9 square meters of window area and adequate ventilation.

5.
Adequate parking for a minimum of 16 vehicles, with one handicap parking space meeting the requirements of Americans with Disabilities Act Accessibility Guidelines (ADAAG).

6.
Attached indoor plumbing with sanitary lavatory facilities and potable drinking water provided.

7.
Three (3) telephone service lines available at the office location.

8.
If a part of the Contractor's building, it shall be completely partitioned off from the balance of the structure and provided with a separate outside door equipped with a lock.

9.
Located within 1600 meters of the project.

10.
The Engineer's office shall be accessible by disabled individuals from the designated handicap parking space in accordance with the requirements of Americans with Disabilities Act Accessibility Guidelines (ADAAG). 

11.
Weekly janitorial service consisting of emptying trash receptacles, vacuuming office area and cleaning restrooms and counter areas.

12.
Provide one mobilization and one demobilization of the Engineer’s office equipment and furniture.
644‑2.02 FIELD LABORATORY. Delete sub-item g on page 380 and substitute the following:
g.
1900 liter capacity tank with a pressure pump or a commercial pressurized system.

Add the following: 

7. Supply 240 volt, 60 hertz power, a 45 kilogram propane bottle, and a 1900 liter capacity water tank with a pressure pump or a commercial pressurized system for a State provided portable asphalt lab at a location designated by the Engineer.

8. Provide one mobilization and one demobilization of the Engineer's laboratory equipment.

Special Provisions

644-2.05 VEHICLES.  Delete first sentence in the first paragraph and substitute the following: Furnish and maintain four (4) full-size four-wheel drive pickup(s) or sport utility vehicle(s) for exclusive use of the Department throughout the project.

Add the following: Equip vehicles with flashing beacons and CB radios.

The Contractor is responsible for normal wear and tear, and any other incidental damage including broken windshields, occurring during the Department’s operation and use. The Department is responsible for damage to any vehicle caused by its own negligent operation. The Department will provide non-owned auto liability insurance providing third party liability coverage for any accident during the Department’s operation and use. 

644‑3.01 METHOD OF MEASUREMENT. Delete subparagraph “vehicles” and substitute the following: 

Vehicle. Per each vehicle provided. If a replacement vehicle is necessary, no additional measurement for payment will be made. (6/16/00)R245M98
644‑4.01 BASIS OF PAYMENT. . In the last full paragraph, beginning with “Furnishing the following is subsidiary”, after “platform scales,” insert “ scale operators.”

(06/25/99)M 81
Add the following: Electricity, propane and water supplied for the State provided portable asphalt lab will not be paid for separately, but will be subsidiary to Item 644(2) Field Laboratory.

(9/28/00)R63M98

644-4.01 BASIS OF PAYMENT
Add the following pay item:

Pay Item No.
Pay Item
Pay Unit
644(7)
Vehicle
Each

SECTION 646


CPM SCHEDULING

Special Provisions
646-2.01 SUBMITTAL OF SCHEDULE.  Delete this subsection in its entirety and replace with the following:  Submit a detailed draft CPM schedule at the preconstruction conference for the Engineer’s approval.   The finalized CPM schedule must be completed and accepted prior to any work being done on the project site.

646-3.01 REQUIREMENTS AND USE OF SCHEDULE.  Delete item 2.   60-Day Preliminary Schedule.
(3/12/01)R261M98
Add the following Section:


SECTION 647


EQUIPMENT RENTAL

Special Provisions
647-1.01 DESCRIPTION. This item consists of furnishing construction equipment, operated, fueled and maintained, on a rental basis for use in construction of extra or unanticipated work at the direction of the Engineer. Construction equipment is defined as that equipment actually used for performing the items of work specified and shall not include support equipment such as, but not limited to, hand tools, power tools, electric power generators, welders, small air compressors and other shop equipment needed for maintenance of the construction equipment.

The work is to be accomplished under the direction of the Engineer, and the Contractor's operations shall at all times be in accordance with the Engineer's instructions. These instructions by the Engineer shall be to the Contractor's supervisory personnel only, not to the operators or laborers. In no case shall these instructions by the Engineer be construed as making the Department liable for the Contractor's responsibility to prosecute the work in the safest and most expeditious manner.

647-2.01 EQUIPMENT FURNISHED. In the performance of this work, the Contractor shall furnish, operate, maintain, service, and repair equipment of the numbers, kinds, sizes, and capacities set forth on the Bid Schedule or as directed by the Engineer. The operation of all equipment shall be by skilled, experienced operators familiar with the equipment.

The kinds, sizes, capacities, and other requirements set forth shall be understood to be minimum requirements. The number of pieces of each equipment to be furnished and used shall be as the Engineer considers necessary for economical and expeditious performance of the work. The equipment shall be used only at such times and places as the Engineer may direct.

All equipment shall be in first-class working condition and capable of full output and production. The minimum ratings of various types of equipment shall be as manufactured and based on manufacturer's specifications. Alterations will not be considered acceptable in achieving the minimum rating. Equipment shall be replaced at any time when, in the opinion of the Engineer, their condition is below that normal for efficient output and production.

Equipment shall be fully operational, which includes the operators, oilers, tenders, fuel, oil, air hose, lubrication, repairs, maintenance, insurance, and all incidental items and expenses.

647-2.02 EQUIPMENT OPERATORS AND SUPERVISION PERSONNEL. Equipment operators shall be competent and experienced and shall be capable of operating the equipment to its capacity. All personnel furnished by the Contractor shall be, and shall remain during the work hereunder, employees solely of the Contractor.

The Contractor shall furnish, without direct compensation, a job superintendent or Contractor's representative together with such other personnel as are needed for Union, State, or Federal requirements and in servicing, maintaining, repairing and caring for the equipment, tools, supplies, and materials provided by the Contractor and involved in the performance of the work. Also, the Contractor shall furnish, without direct compensation, such transportation as may be appropriate for the personnel.

647-3.01 CONSTRUCTION REQUIREMENTS. The performance of the work shall be in accordance with the instructions of the Engineer, and with recognized standards and efficient methods.

The Contractor shall furnish equipment, tools, labor, and materials in the kinds, number, and at times directed by the Engineer and shall commence, continue, and stop any of the several operations involved in the work only as directed by the Engineer.

Normally, the work is to be done when weather conditions are reasonably favorable, six (6) days per week, Mondays through Saturdays, holidays excepted.

The Engineer will begin recording time for payment each shift when the equipment begins work on the project. The serial number and brief description of each item of equipment listing in the bid schedule and the number of hours, or fractions thereof to the nearest one-quarter hour, during which equipment is actively engaged in construction of the project shall be recorded by the Engineer Each day's activity will be recorded on a separate sheet or sheets, which shall be verified and signed by the Contractor's representative at the end of each shift, and a copy will be provided to the Contractor's representative.

647-4.01 METHOD OF MEASUREMENT. The number of hours of equipment operation to be paid for shall be the actual number of hours each fully operated specified unit of equipment, or each fully operated specified combination of units of equipment, is actually engaged in the performance of the specified work on the designated areas in accordance with the instruction of the Engineer. The pay time will not include idle periods, and no payment will be made for time used in oiling, servicing, or repairing of equipment, or in making changeovers of parts to the equipment. Travel time to or from the project, will not be authorized for payment.

647-5.01 BASIS OF PAYMENT. Payment for Item 647(1), Wide Pad Dozer, 48 kW Minimum will be paid by the hour.  This shall be full compensation for furnishing, operating, maintaining, servicing and repairing the equipment, and for all incidental costs related to the equipment. Furnishing and operating of equipment of heavier type, larger capacity, or higher wattage than specified will not entitle the Contractor to any extra compensation. (11/12/98)R15M98
Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
647(1)
Wide Pad Dozer, 48 kW Minimum
Hour


SECTION 670


TRAFFIC MARKINGS

Special Provisions
670‑3.01 CONSTRUCTION REQUIREMENTS. Under item 4 Methyl Methacrylate Pavement Markings, delete the last sentence in the first paragraph and substitute the following: Do not apply striping to the new asphalt until the asphalt has cured for the duration listed below and at the Engineer’s discretion.

Stone Mastic Asphalt Concrete
30 days

All others



15 days

Under item 4 Methyl Methacrylate Pavement Markings, delete the second paragraph and substitute the following: Apply Methyl Methacrylate marking material with truck mounted equipment designed and capable of properly mixing at the point and time of application according to the manufacturer’s recommendations. (12/15/00)R246M98
Add the following under item 4. before the third paragraph: A film test stripe will be required at the beginning of each striping shift, and when there is a change in the asphalt type.  Additional film test stripes may be required at the Engineer’s discretion.  (7/28/99)R221M98
Under item 4. Methyl Methacrylate Pavement Markings, delete the first sentence in the fifth paragraph and substitute the following: Apply markings for lane lines, edge lines and centerlines at a 2.3 mm yield thickness.

Under item 4 Methyl Methacrylate Pavement Markings, delete the first sentence of the sixth paragraph and substitute the following: Apply transverse type pavement at 3.0 mm yield thickness.

670‑3.04 PAINT REMOVAL. Change the title of this subsection to "Pavement Markings Removal".

Replace the first sentence of the second paragraph with the following: Remove pavement markings to the fullest extent possible by a method that does not materially damage the surface or texture of the pavement. Painting over existing striping does not meet the requirement for removal. Any method utilizing burning with an open flame shall not be used for the removal of pavement markings on the final paving lift.

670-3.05 PRELIMINARY SPOTTING. Add the following: After acceptance of the aggregate base course layer, but prior to paving, the Engineer will establish passing/no passing zones. The Engineer will establish the no passing zones in accordance with Chapter 3 of the Alaska Traffic Manual. (2/28/01)R192M98

670-3.06 TOLERENCES FOR LINE STRIPING. Replace criteria number two with the following:
2. Width of Stripe. The width shall not vary more than 6 mm in width in any 15m longitudinal run from the plan quantity. (12/15/00)R246M98


SECTION 702


ASPHALT MATERIALS

Special Provisions
702-2.01 ASPHALT CEMENTS. Add the following.

Performance Graded Asphalt Binder shall conform to the requirements of AASHTO MP1 and the additional properties defined by AASHTO T-53 and ASTM D5801 assigned to each grade.

. 





Performance Graded Asphalt Cement




PG 52-28

PG 58-28

PG 64-28

Softening Point





AASHTO T-53
(none)


49°C


52°C

Toughness min.





ASTM D5801 
(none)


12.4 N-m

12.4 N-m

Tenacity min.





ASTM D5801

(none)


8.5 N-m

8.5 N-m

(9/18/00)R244M98


SECTION 703


AGGREGATES

Special Provisions
703‑2.03 AGGREGATE FOR BASE AND SURFACE COURSE. Change the Degradation Value for both Base Course and Surface Course from 45 min. to 25 min.
Delete Table 703-2 and substitute the following:


TABLE 703-2


AGGREGATE FOR UNTREATED BASE COURSE


Percent Passing By Weight

	Sieve Designation
	Grading C-1
	Grading D-1
	Grading E-1

	37.5 mm
	100
	
	

	25 mm
	70-100
	100
	100

	19 mm
	60-90
	70-100
	70-100

	9.5 mm
	45-75
	50-79
	50-85

	4.75 mm
	30-60
	35-58
	35-65

	2.36 mm
	22-52
	20-47
	23-50

	0.600 mm
	10-33
	10-26
	13-31

	0.300 mm
	6-23
	6-19
	10-26

	0.075 mm
	0-6
	0-6
	8-15


Special Provisions

703-2.04 AGGREGATE FOR ASPHALT CONCRETE PAVEMENT. Add the following:  Change the Degradation Value from 30 min. to 25 min.
Under Blended Aggregate, delete the last sentence and substitute: “Ensure that the fraction actually retained between any two consecutive sieves larger than the 0.150 mm is not less than 2% of the total."

703-2.07 SELECTED MATERIAL.  Replace the last two sentences in item 1. with the following: It shall have 10-55% by weight of particles passing the 4.75 mm  sieve and not more than 6% by weight of particles passing the 0.075 mm sieve a determined by ATM T-7.   The percent passing the 0.075 mm sieve will be determined on minus 75 mm material. 


SECTION 729


GEOTEXTILES

Special Provisions.

729-2.01 EMBANKMENT SEPARATION AND REINFORCEMENT.  Under 1. Separation, replace ‘(medium survivability)’ with: ‘(Class 3)’.  Under 2. Reinforcement, replace ‘Separation (high survivability)’ with: ‘Stabilization’.

729-2.02 SUBSURFACE DRAINAGE AND EROSION CONTROL.  Under 2. Erosion control, replace ‘Meet AASHTO M 288 for Erosion Control’ with: ‘Meet AASHTO M 288 for Permanent Erosion Control’.

729-2.04 SEDIMENT CONTROL.  Replace ‘Meet AASHTO M 288 for Sediment Control’ with: ‘Meet AASHTO M 288 for Temporary Silt Fence’.

(2/28/00)R229M98

SECTION 730


SIGN MATERIALS

Special Provisions
730‑2.04 SIGN POSTS. Under item 1., Metal Pipe Posts, add the following to paragraph a.: Posts conforming to ASTM A53 shall be either Type E grade B, or Type S grade B. (2/29/00)R81M
Standard Modifications
In item 2. Perforated Steel Posts., paragraph a., first sentence, replace “ASTM A 446” with “ASTM A 653 and ASTM A 924”.

(06/25/99)M 83
Special Provisions
Add the following:

5.
Structural Tubing and W Shape Beams.


a.
Structural tubing shall conform to either ASTM A500, grade B, or ASTM A501. The tubing shall be square and of the dimensions called for in the plans with 5 millimeter thick walls. 11 millimeter diameter holes shall be drilled as required to permit mounting of the sign.


b.
W shape beams shall conform to ASTM A36.


c.
Structural tubing and W shape beams shall be hot dip galvanized in accordance with 1.b. of this subsection. Damaged and abraded tubes and beams shall be repaired in accordance with 1.c. of this subsection.

(2/29/00)R81M

APPENDIX A


PERMITS


APPENDIX B


CONSTRUCTION SURVEYING REQUIREMENTS


APPENDIX C


MATERIALS CERTIFICATION LIST
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