
SPECIAL NOTICE TO BIDDERS

The Department hereby notifies bidders that information to assist in bid preparation is available from the Department of Transportation and Public Facilities, Anchorage office, located at 4111 Aviation Avenue.

1. Publications.  The following are available from the Plans Room:

a. Standard Specifications for Highway Construction, 2004 Edition ($25.00).

b. Alaska Test Methods Manual (Lab & Field), April 30, 2012 Edition ($25.00). Available online at: http://www.dot.state.ak.us/stwddes/desmaterials/mat_waqtc/pop_testman.shtml
c. Alaska Storm Water Pollution Prevention Plan Guide, February, 2011. http://www.dot.state.ak.us/stwddes/desenviron/pop_swppp.shtml
d. Quantity Computations
e. Erosion, Sediment Control Plan (ESCP) Birch Road: O’Malley to Huffman Resurfacing, Project Number 55432, April 2013, prepared by DOT&PF. 
f. Traffic Control Plan (TCP) Birch Road: O’Malley to Huffman Resurfacing, Project Number 55432, April 2013, prepared by DOT&PF.
2. Materials Certification List (MCL).  The MCL provides the Engineer with the appropriate approving authority.  Contractor, submit certification for each material to the Engineer.  The MCL is included in Appendix B.  
3. Environmental Documents.  The Department has approved an environmental document addressing concerns and environmental commitments.  This document is available for review in the Department Section of Preliminary Design and Environmental.  (907) 269-0542.
4. Utilities.  

a.
Agreements and Dispositions.  Utility Agreements and dispositions are available for review at the office of the Utilities Engineer, (907) 269-0650.  Copies may be available, coordinate with the Utility Engineer.

b.
Utilities, and Erosion, Sediment and Pollution Control.  Utilities will be relocated by others concurrently with construction of this project.  The Contractor is responsible for the coordination with Other Contractor’s and for control of erosion, sediment and pollution including stabilization of areas disturbed during utility relocation, as described in Section 105-1.06.

The Contractor will identify, in their SWPPP, other work that is or will occur inside or adjacent to the project limits during the contract period.

5. Asphalt Laydown Temperatures.  The Department may monitor laydown temperatures using a thermal imaging camera.  Unsatisfactory areas will be subject to additional testing and/or replacement at the Contractor’s expense as specified in Division 400.
6. High Visibility Clothing.  The Department requires all workers within the project limits to wear an outer visible surface or layer of high visibility color and retroreflectivity.  See subsection 643-3.11.
7. Signals, Lighting Poles, Load Centers, Controller Assemblies.  The Plans and Specifications are revised for these items including, anchors to the foundations, foundations and conduit installation.  
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To the STATE OF ALASKA

STANDARD

SPECIFICATIONS

FOR

HIGHWAY CONSTRUCTION

2004

EDITION

SECTION 101

DEFINITIONS AND TERMS
Standard Modifications

101-1.03 DEFINITIONS.
PLANS.  Delete Text of PLANS and replace with:

The Department’s Contract drawings, profiles, typical cross sections, standard drawings, and supplemental drawings or reproductions showing the location, character, dimensions, and details of the work.
E32-012707
Add the following definition:

QUALIFIED PRODUCTS LIST.  A list of companies and products that the Department has found conforms to the SSHC.

E36-012707
Insert the following definition after RESPONSIVE BID:

RETAINAGE.  A percentage of a payment established in advance under a contract or subcontract to be withheld from progress payment due on the contract or subcontract.  Payment or a percentage of payment withheld for unsatisfactory performance is not retainage.

E101-030512
Replace the definitions of SUBGRADE with the following:
SUBGRADE.  The soil or embankment upon which the pavement structure is constructed.

E22-010106
SECTION 102

BIDDING REQUIREMENTS AND CONDITIONS
Standard Modification

102-1.04 EXAMINATION OF PLANS, SPECIFICATIONS, SPECIAL PROVISIONS, AND WORK SITE.

Replace the second paragraph with the following:
The records of geotechnical investigations including boring logs, test results, geology data reports, soil reports, material site reports, and geotechnical reports included in a bid package or made accessible to bidders or Contractors, are for information purposes only.  These records are not part of the Contract.  These records indicate subsurface conditions only at specific locations and times, and only to the depths penetrated.  They do not necessarily reflect variations in soil, rock, or groundwater conditions that may exist between or outside such locations.  Actual conditions may differ from what is shown in the records.  Material Sources referenced in these records may not contain materials of sufficient quantity or quality to meet project requirements.  The accessibility of these records does not constitute approval, nor guarantee suitability of soils or sources, or the rights to use sources for this project, except as specifically provided in subsections 106-1.02.4.b Mandatory Sources and 106-1.02.4.c Designated Sources.  The records shall not substitute for independent investigation, interpretation, or judgment of the bidder or Contractor.  The Department is not responsible for any interpretation or conclusion drawn from its records by the bidder or Contractor.

Bidders and Contractors shall examine subsection 106-1.02 Material Sources for further information about material source development.

E23-010106

102-1.05 PREPARATION OF BID.  Modify the second sentence in the third paragraph, after:

“If a bidder is a corporation, the bid must be signed by a corporate officer,” add: or agent.

E18-063004

SECTION 103

AWARD AND EXECUTION OF CONTRACT

Special Provision
103-1.01 CONSIDERATION OF BIDS. Add the following:

In determination of the low bidder for state funded projects, bidder preferences will be given as follows:

1.
ALASKA BIDDER PREFERENCE:  A 5% bidder preference will be given to Alaskan bidders as required under AS 36.30.170(b).  "Alaska bidder" means a person who:

a.
Holds a current Alaska business license;

b.
Submits a bid for goods, services, or construction under the name as appearing on the person's current Alaska business license;

c.
Has maintained a place of business within the state staffed by the bidder or an employee of the bidder for a period of six months immediately preceding the date of the bid;

d.
Is incorporated or qualified to do business under the laws of the state, is a sole proprietorship and the proprietor is a resident of the state or is a partnership, and all partners are residents of the state; or is a limited liability company organized under AS 10.50 and all members are residents of the state and

e.
If a joint venture, is composed entirely of ventures that qualify under a. through d., above.

2.
ALASKA VETERAN'S PREFERENCE:  If a bidder qualifies as an Alaska bidder and is a qualifying entity, an Alaska Veteran's Preference of 5% shall be applied to the bid price.  The preference may not exceed $5,000 (AS 36.30.175).  A "qualifying entity" means a:

a.
Sole proprietorship owned by an Alaska veteran; or,

b.
Partnership under AS 32.06 or AS 32.11 if a majority of the partners are Alaska veterans; or,

c.
Limited liability company organized under AS 10.50 if a majority of the members are Alaska veterans; or

d.
Corporation that is wholly owned by individuals and a majority of the individuals are Alaska veterans.

A preference under this section is in addition to any other preference for which the bidder qualifies.

To qualify for this preference, the bidder must add value by the bidder itself actually performing, controlling, managing and supervising a significant part of the services provided or the bidder must have sold supplies of the general nature solicited to other state agencies, governments, or the general public.

An Alaska veteran is a resident of Alaska who:

(1)
served in the Armed forces of the United States, including a reserve unit of the United States armed forces; or the Alaska Territorial Guard, the Alaska Army National Guard, the Alaska Air National Guard, or the Alaska Navel Militia; and

(2)
was separated from service under a condition that was not dishonorable.

The bidder shall provide an Alaska Veteran's Preference Affidavit on Form 25D-17, certifying they qualify as an Alaska bidder eligible for Alaska Veteran's preference according to AS 36.30.

3.
ALASKA PRODUCT PREFERENCE:  Except for timber, lumber and manufactured lumber products used in the construction project under AS 36.30.322(b), an Alaska products preference will be given as required under AS 36.30.326 - 36.30.332 when the bidder designates the use of Alaska products.

The bidder shall complete the Alaska Products Preference Worksheet, according to the worksheet instructions, and submit the completed worksheet with their bid.

If the successful bidder/contractor proposes to use an Alaska product and does not do so, a penalty will be assessed against the successful bidder/contractor in an amount equal to the product preference percentage granted to the successful bidder/contractor plus one percent multiplied by the total declared value of the Alaska products proposed but not used.

Each Alaska product declared on the Alaska Product Preference Worksheet must have an "Approval" date on the Alaska Product Preference Program List, that is on or before the bid opening date for this contract, and that does not expire before the bid opening date for this contract.

ES19-041112

Standard Modifications

Delete Subsection 103-1.05 and replace with the following:
103-1.05 PERFORMANCE AND PAYMENT BONDS.  The successful bidder shall furnish all required Performance and Payment Bonds on forms provided by the Department for the sums specified in the Contract.  If no sum is specified, the successful bidder shall comply with AS 36.25.010.  The Surety on each bond may be any corporation or partnership authorized to do business in the state as an insurer under AS 21.09 or two individual sureties approved by the Contracting Officer.

If individual sureties are used, two individual sureties must each provide the Department with security assets located in Alaska equal to the penal amount of each bond.  Any costs incurred by the Contractor and the individual Surety are subsidiary and shall be borne by the Contractor or the individual Surety.  In no event will the Department be liable for these Costs.

Individual sureties shall provide security by one, or a combination, of the following methods:

1.
Escrow Account, with a federally insured financial institution, in the name of the Department.  Acceptable securities include, but are not limited to, cash, treasury notes, bearer instruments having a specific value, or money market certificates.

2.
Irrevocable letters of credit, with a financial institution approved by the Contracting Officer.

3.
Cashier’s or certified check, made payable to the State of Alaska issued by financial institutions approved by the Contracting Officer.

These bonds and security assets, as applicable, shall remain in effect for 12 months after the date of final payment or, if longer, until all obligations and liens under this Contract are satisfied, including, but not limited to, obligations under Subsection 107-1.19.

The Department may, in its discretion, notify the bonding company or Surety of any potential default or liability.

The Contractor shall substitute, within five working days, another bond or surety acceptable to the Department if an individual Surety or the Surety on any bond furnished in connection with the Contract:

1.
Becomes insolvent or is declared bankrupt;

2.
Loses its right to do business in any state affecting the work;

3.
Ceases to meet Contract requirements;

4.
Fails to furnish reports of financial condition upon request; or

5.
Otherwise becomes unacceptable to the Department.

When approved by the Contracting Officer, the Contractor may replace:

1.
An individual surety with a corporate surety; or

2.
Posted collateral with substitute collateral.

Failure to maintain the specified bonds or to provide substitute bonds when required under this section may be grounds for withholding contract payments until substitute bonding is obtained, and may, in the Department’s discretion, be grounds for declaring the Contractor in default.

E65-022309
SECTION 104

SCOPE OF WORK

Standard Modifications

104-1.01 INTENT OF CONTRACT.  Add to the end of this subsection:
The Contractor is responsible for the means, methods, techniques, sequence, or procedures of construction, safety, quality control, and to perform or furnish the work in accordance with the Contract documents.

E58-072808
SECTION 105

CONTROL OF WORK
Standard Modifications

105-1.02 PLANS AND WORKING DRAWINGS.  In the third paragraph delete:

"(24"x36")" and replace with: (22"x34")

105-1.03 CONFORMITY WITH PLANS AND SPECIFICATIONS.  In the first sentence of the first paragraph after:

"Work performed and materials furnished shall conform to the Plans and Specifications" add:  and approved Working Drawings,

In the first sentence of the second paragraph after: "All work or material not conforming to the Plans and Specifications" add: and approved Working Drawings,

E33-012707

Special Provisions

105-1.06 UTILITIES.  Add the following:

Request locates from the utilities having facilities in the area.  Use the Alaska Digline, Inc. Locate Call Center for the following utilities.

	ALASKA DIGLINE, INC.

	Locate Call Centers:

Anchorage
278-3121

Statewide
(800) 478-3121

	Call Centers will notify the following:

Alaska Communications Systems (ACS)

Anchorage Water & Wastewater Utility (AWWU)

AT & T Alascom (AT&T)

Chugach Electric Association (CEA)

ENSTAR Natural Gas (ENS)

General Communications, Inc. (GCI)

Municipality of Anchorage Signal & Street Maint.

Municipal Light & Power (ML&P)

State of AK, DOT/PF Anchorage Street Lights (DOT)


Call the following utilities and agencies directly:

Contact the Central Region Maintenance & Operations Office at (907) 269-0760 to obtain the appropriate District Superintendent's phone number for this project.

CR1053-042313
105-1.07 COOPERATION BETWEEN CONTRACTORS.  Add the following:

The following Municipality of Anchorage, Department of Public Works project may be under construction concurrently with this project:

Mountain Park – Robin Hill RRSA Road and Drainage, Birch Road Improvements, Project No. 10-40.  

Coordinate traffic control, construction, and material hauling operations with the prime contractor of the above project to minimize impact on the traveling public, and to minimize conflicts with the work being performed under the other contract.

CR1051-110309
Standard Modification
105-1.13 MAINTENANCE DURING CONSTRUCTION.  Add the following at the end of this subsection:

Costs of maintenance work during construction and before the project is accepted as substantially complete shall be subsidiary to the prices bid on the various Contract items, and the Contractor will not be paid an additional amount for such work.

If in the Engineer's opinion, the Contractor at any time fails to provide adequate maintenance, the Engineer will notify the Contractor of such noncompliance.  The notification will specify the areas or structures for which there is inadequate maintenance, the corrective maintenance required, and the time allowed to complete corrective maintenance.  If the Contractor fails to take corrective action within the specified time, the Engineer may:

1.
Suspend the work until corrective maintenance is completed;

2.
Assess a traffic price adjustment against the Contract Amount when an adjustment rate is specified in the Contract; and 

3.
Employ others for corrective maintenance and deduct the cost from the Contract amount.

E33-012707
105-1.15 PROJECT COMPLETION.  In the second paragraph, second sentence, delete:
“Subsection 621-3.04” and replace with:  Subsection 618-3.06 and 621-3.04.
In the third paragraph, first sentence, delete:

“Subsection 621-3.04” and replace with:  Subsection 618-3.06 and 621-3.04.

E59-072808

105-1.16 FINAL ACCEPTANCE AND RECORD RETENTION.  Modify the first paragraph, Item 4. after: 

“DOLWD” add: and State Department of Revenue.

E19-063004
Special Provisions

105-1.17 CLAIMS FOR ADJUSTMENT AND DISPUTES.  Add the following:

Appeals to the superior court under AS 36.30.685 must be filed in the Third Judicial District.

CR93-032101
Standard Modification

Add the following Subsection 105-1.18:

105-1.18 RESERVED FOR WARRANTIES.
E33-012707

SECTION 106

CONTROL OF MATERIAL

Standard Modifications

106-1.01 SOURCE OF SUPPLY AND QUALITY REQUIREMENTS.  In fifth paragraph, in two places remove the text. “Approved Products List” and replace with:  Qualified Products List
E36-012707

Special Provision

Add the following:

Pursuant to AS 36.15.050 and AS.36.30.322, agricultural/wood products harvested in Alaska shall be used in state funded projects whenever they are priced no more than seven percent above agricultural/wood products harvested outside the state and are of a like quality as compared with agricultural/wood products harvested outside the state.

Maintain records that establish the type and extent of agricultural/wood products utilized.  When such products are not utilized, document the efforts he made towards obtaining agricultural/wood products harvested in Alaska and include in this documentation a written statement that he contacted the manufacturers and suppliers identified on the Department of Commerce and Economic Development’s list of suppliers of Alaska forest products concerning the availability of agricultural/wood products harvested in Alaska and, if available, the product prices.  Complete this documentation at a time determined by the Contracting Officer.

The Contractor’s use of agricultural/wood products that fail to meet the requirements of this Subsection shall be removed and replaced according to the last paragraph of Subsection 105-1.03, Conformity With Plans and Specifications.

S18-050791
Standard Modification

106-1.02 MATERIAL SOURCES.

1.
a.
General.  Within Item a. delete text and replace with:  
Utilize Useable Excavation according to subsection 104-1.04 before using material sources listed in subsection 106-1.02.4.  When there is insufficient, Useable Excavation furnish additional required materials from sources of the Contractor’s choice, except that the Contractor shall use a mandatory source when identified in the Contract.
4.
Type of Sources.  Replace the first paragraph with the following:  
The Contractor shall utilize Useable Excavation according to subsection 104-1.04 before using material sources listed in this subsection.  When there is insufficient Useable Excavation, the Contractor shall furnish additional required materials from sources of the Contractor’s choice, except that the Contractor shall use a mandatory source when identified in the Contract.

When there is insufficient Useable Excavation, the Contractor shall supply additional required material from the following sources:

d.
Available Sources.  Replace the second paragraph with the following:

When the Department furnishes copies of existing boring logs, test results, or other data in its possession concerning Available Sources, the Contractor is responsible for determining the accuracy and completeness of this data, for assumptions the Contractor makes based on this data, and for exploring Available Sources to the Contractor’s satisfaction.

e.
Excluded Material Sources.  Replace the paragraph with the following:

Some material sources may not be considered acceptable regardless of location or ownership.  The bid documents may identify some material sources excluded from use.  The Department reserves the right to exclude a material source or any portion of a material source, at any time after Contract Award that is determined by material testing to be unsuitable for use on the Project.

E24-010106

Add new Subsection 106-1.08:

106-1.08 SUBMITTAL PROCEDURE.  The Contractor shall complete a Submittal Register, and shall submit to the Engineer on forms provided by the Department.  The intent of the Submittal Register is to provide a blueprint for the smooth flow of specified Project document.  The Contractor shall fill it out sequentially by bid Item and allow at least three spaces between bid items.  The Submittal Register shall list working drawings, schedules of work, and other items required to be submitted to the Department by the Contractor including but not limited to Progress Schedule, anticipated dates of material procurement, Construction Phasing Plan, Utility Progress Schedule, Blasting Plan, Mining Plan, annual EEO reports, DBE payment documentation, and subcontracts.

The Contractor shall submit materials (product) information to the Engineer for review, as required by the Materials Certification List and the Contract.

The number of copies required for submittals may be included in the specifications for individual bid items.  If the number of copies of a submittal is not otherwise specified, three copies shall be required.  On each sheet submitted to the Department, including working drawings, catalog cuts, manufacturer’s certifications, etc., space shall be provided for Contractor and Department review stamps.

Each copy of each submittal shall include a Submittal Summary sheet.  The Contractor may use forms provided by the Department of a similar form of the Contractor’s choice as approved by the Department.  The Contractor shall sign submittals and submit them to the Engineer.  The Department will review submittals within 30 days after they are received.  The Department will return submittals to the Contractor as either: approved, conditionally approved with the conditions listed, or rejected with the reasons listed.  The Contractor may resubmit a rejected submittal to the Engineer with more information or corrections.  The Department will review resubmittals within 30 days after they are received.

The Contractor shall not order material or use working drawings that have not been approved by the Department.  The Contractor shall be responsible for timely submittals.  Failure by the Department to review submittals within the time given may be the basis for a request for extension of Contract time but not for additional compensation.

Payment for a specific Contract Item will not be made until the Department has received the Submittal Register for all items and approved all required submittals for that specific Contract Item.

When material invoices, freight bills, and mill certificates are submitted, they shall provide sufficient information for the Engineer to identify the date, company and location of invoice (bill, certificate); Project name and number where material will be incorporated, manufacturer, product number, quantity and cost.

Add the following Subsection 106-1.09:

106-1.09 RESERVED.
E34-012707
SECTION 107

LEGAL RELATIONS AND RESPONSIBILITY TO PUBLIC
Special Provisions

107-1.02 PERMITS, LICENSES, AND TAXES.
The Contractor shall:  Add the following:

9.
Obtain through the Engineer a written statement from the State Historic Preservation Officer stating that material disposal, extraction, stockpiling, or staging, on or off project site, is not expected to impact cultural resources.  The State Historic Preservation Officer is with the Department of Natural Resources in Anchorage, and may be contacted at (907) 269-8715.  If cultural resources are discovered during construction activities, stop work at the site and notify the Engineer.

10.
Provide a wetland specialist able to conduct wetlands determinations and delineations according to the Corps of Engineers 1987 Wetland Delineation Manual, and the Regional Supplement to the Corps of Engineers Wetland Delineations Manual (Alaska Region, Version 2.0, September 2007).  The wetland specialist shall conduct the determination and delineations of sites outside the project limits or not previously permitted, impacted by the Contractor's operations.  These delineations will be subject to Corps of Engineers approval.

11.
Provide information to comply with the Alaska Department of Environmental Conservation (ADEC) Alaska Pollutant Discharge Elimination System (APDES) General Permit for Alaska to discharge storm water from the construction site.  Refer to Section 641, Erosion, Sediment, and Pollution Control for requirements for this permit.

12.
A Municipality of Anchorage (MOA) Right-of-Way Use permit will be required.  The Municipality will require a copy of the approved Traffic Control Plan and a copy of the Notice to Proceed from the Contractor.

Provide the Engineer a copy of permits or clearances received before using sites outside the project limits.  Additionally, provide the Engineer a written statement that permits or clearances have been obtained.  Also, provide a written statement to the Engineer listing agencies or offices contacted that responded that no additional action is required.

107-1.07 ARCHAEOLOGICAL OR HISTORICAL DISCOVERIES.  Change the first sentence to the following:

When operation encounters historic or prehistoric artifacts, burials, remains of dwelling sites, paleontological remains, (shell heaps, land or sea mammal bones or tusks, or other items of historical significance), cease operations immediately and notify the Engineer.

107-1.11 PROTECTION AND RESTORATION OF PROPERTY AND LANSDCAPE.  Add the following:

If water is required for a construction purpose from a nonmunicipal water source, obtain a Temporary Water Use Permit from the Water Resource Manager, and provide a copy to the Engineer.  The Water Resource Manager is with the Department of Natural Resources in Anchorage and may be contacted at (907) 269-8645.

CR1072-042313
Standard Modification

107-1.11 PROTECTION AND RESTORATION OF PROPERTY AND LANDSCAPE.
Add the following paragraphs:

7.
Restoring Areas.  Areas used by the Contractor, including haul routes, shall be restored to their original condition after the Contractor’s operations are completed.  The original condition of an area shall be determined as follows:  

Before beginning operations, the Engineer and the Contractor shall inspect each area and haul route that will be used by the Contractor and take photographs to document their condition.  After construction operations are completed, the condition of each area and haul route will be compared to the earlier photographs.  Before demobilization, the Contractor shall repair damages attributed to its operations.  The Contractor agrees that costs associated with repairs shall be subsidiary to other items of work and will not be paid for directly.

8.
Material Disposal Sites.  Offsite disposal areas may be at locations of the Contractor’s choice, provided the Contractor obtains from the owner of such land written permission for such dumping and a waiver of all claims against the State for any damage to such land which may result there from, together with permits required by law for such dumping.  A copy of permission, waiver of claims, and permits shall be filed with the Engineer before beginning work on private property.  The Contractor’s selected disposal sites shall also be inspected and approved by the Engineer before use of the sites.

E35-012707
Add the following:
Bald Eagles are protected under the Bald Eagle Protection Act (16 U.S.C. 668-668c) which prohibits “takes” of bald eagles, their eggs, nests, or any part of the bird.  The Act defines “taking” as “to pursue, shoot, shoot at, poison, wound, kill, capture, trap, collect, molest, or disturb.”

Maintain a Primary Zone of a minimum 330 ft as an undisturbed habitat buffer around nesting bald eagles.  If topography or vegetation does not provide an adequate screen or separation, extend this buffer to 0.25 miles, or a sufficient distance to screen the nest from human activities.  The actual distance will depend on site conditions and the individual eagle’s tolerance for human activity.  Within the Secondary Zone, between 330 ft and 660 ft from eagles nest tree no obtrusive facilities or major habitat modifications shall occur.  If nesting occurs in sparse stands of trees, treeless areas, or where activities would occur within line-of-site of the nest, this buffer shall extend up to 0.5 miles.  No blasting, logging and other noisy, disturbing activities should occur during the nesting period (February –mid-September) within the primary or secondary zones.

Extremely noisy activities such as road construction or other activities that occur within the Secondary Zone shall be conducted outside the nesting period to avoid disturbance to eagles.  If activities occur in proximity to a nest site, employ an individual qualified to observe and assess the impact of such activities on nesting eagles.  Behavior generally associated with disturbed eagles includes alarm calls, birds flushed from their nest or perch, and aggressiveness.

If nest trees are discovered within the vicinity of the project site, the U.S. Fish and Wildlife Service must be notified immediately by calling (907) 786-3503 or (907) 271 – 2772, before starting construction activities, for further site evaluation.  This is an advisory.  Do what is required to keep from disturbing a nesting eagle.

CR1071-081210

SECTION 108

PROSECUTION AND PROGRESS

Standard Modification

Delete Subsection 108-1.01 in its entirety and replace with the following:

108-1.01 SUBCONTRACTING OF CONTRACT.  The Contractor shall submit a Contractor Self Certification for Subcontractors and Lower Tier Subcontractors, Form 25D-042, before the Contractor or any subcontractor subcontracts, sells, transfers, assigns, or otherwise disposes of the Contract or any portion of the Contract.  The Department has authority to review subcontracts and to deny permission to subcontract work.  The Department may penalize the Contractor for false statements or omissions made in connection with Form 25D-042.

The Contractor shall perform, with the Contractor's own organization, work amounting to at least 30 percent of the difference between the original Contract price and the price of designated Specialty Items.  For the purpose of this Subsection, work is defined as the dollar value of the services, equipment, materials, and manufactured products furnished under the Contract.  The Engineer will determine the value of the subcontracts based on Contract unit prices or upon reasonable value, if entire items are not subcontracted.

The Department's consent to the subcontracting, sale, transfer, assignment, or disposal of all or a part of the Contract shall not relieve the Contractor and the Surety of responsibility for fulfillment of the Contract or for liability under bonds regardless of the terms of the transfer or sublet approvals.

1.
The Contractor shall ensure that for all subcontracts (agreements):

a.
The Department is furnished with one completed Contractor Self Certification, Form 25D-042, for each subcontract;

b.
The subcontractors have submitted a Bidder Registration; Form 25D-6;

c.
The required prompt payment provisions of AS 36.90.210 are included in all subcontracts;

d.
A clause is included requiring the Contractor to pay the subcontractor for satisfactory performance according to AS 36.90.210 and within eight (8) working days after receiving payment for which the subcontractor is to be paid.

e.
A clause is included requiring the Contractor to pay the subcontractor interest, according to AS 45.45.100(a), for the period beginning the day after the required payment date and ending on the day payment of the amount due is made;

f.
A clause is included requiring the Contractor to pay the subcontractor all retainage due under the subcontract, within eight (8) working days after final payment is received from the Department, or after the notice period under AS 36.25.020(b) expires, whichever is later;

g.
A clause is included requiring the Contractor to pay interest on retainage, according to AS 36.90.250 and AS 45.45.101(a);

h.
Other required items listed in Form 25D-042 are included in the subcontracts;

i.
The subcontractors pay current prevailing rate of wages as per Subsection 107-1.04 and file certified payrolls with the Engineer and DOLWD for all work performed on the project; and

j.
Upon receipt of a request for more information regarding subcontracts, the requested information is provided to the Department within 5 calendar days.

2.
The Contractor shall ensure that for all lower tier subcontracts (agreements between subcontractors and lower tier subcontractors):

a.
The required prompt payment provisions of AS 36.90.210 are included in all lower tier subcontracts;

b.
A clause is included requiring the subcontractor to pay the lower tier subcontractor for satisfactory performance according to AS 36.90.210, and within eight (8) working days after receiving payment from which the subcontractor is to be paid;

c.
A clause is included requiring the subcontractor to pay the lower tier subcontractor interest, according to AS 45.45.010(a), for the period beginning the day after the required payment date and ending on the day payment of the amount due is made;

d.
A clause is included requiring the subcontractor to pay the lower tier subcontractor all retainage due under the subcontract, within eight (8) working days after final payment is received, or after the notice period under AS 36.25.020(b) expires, whichever is later;

e.
A clause is included requiring the subcontractor to pay the lower tier subcontractor interest on retainage, according to AS 36.90.250 and AS 45.45.101(a);

f.
Other required items listed in Form 25D-042 are included in the lower tier subcontracts;

g.
The lower tier subcontractors pay current prevailing rate of wages as per Subsection 107-1.04 and file certified payrolls with the Engineer and DOLWD for all work performed on the project; and

h.
Upon receipt of a receipt for more information regarding subcontracts, the requested information is provided to the Department within 5 calendar days.

3.
The following will be considered as subcontracting, unless performed by the Contractor:

a.
Roadside Production.  Roadside production of crushed stone, gravel, and other materials with portable or semi-portable crushing, screening, or washing plants set up or reopened in the vicinity of the project to supply materials for the project, including borrow pits used exclusively or nearly exclusively for the project.

b.
Temporary Plants.  Production of aggregate mix, concrete mix, asphalt mix, other materials, or fabricated items from temporary batching plants, temporary mixing plants, or temporary factories that are set up or reopened in the vicinity of the project to supply materials exclusively or nearly exclusively for the project.

c.
Hauling.  Hauling from the project to roadside production, temporary plants, or commercial plants, from roadside production or temporary plants to the project, from roadside production or temporary plants to commercial plants, and all other hauling not specifically excluded in this subsection.

d.
Other Contractors.  All other contractors working on the project site under contract with the Contractor are considered subcontractors unless specifically excluded in this subsection.

4.
The following will not be considered as subcontracting, but the Contractor shall comply with the prompt payment provisions AS 36.90:

a.
Commercial Plants.  The purchase of sand, gravel, crushed stone, crushed slag, batched concrete aggregates, ready-mixed concrete, asphalt paving mix, and any other materials or fabrication produced at and furnished from established and recognized commercial plants that sell to both public and private purchasers.

b.
Hauling.  Delivery of materials from a commercial plant to a different commercial plant, and delivery from a commercial plant to the project site by vehicles owned and operated by the commercial plants or by commercial freight companies that have a contract with the commercial plant.  Commercial freight companies are trucking or hauling companies that deliver multiple types of materials to multiple clients, both public and private, on an established route, and on a recurrent basis.

c.
Contractors' General Business.  Work within permanent home offices, branch plants, fabrication plants, tool yards, and other establishments that are part of a contractor's or subcontractor's general business operations.

5.
Owner-Operators.  Hauling of materials for the project by bona fide truck owner-operators who are listed as such on the certified payroll of the Contractor or approved subcontractor is not considered subcontracting for purposes of AS 36.30.115.

The Contractor shall ensure that the required prompt payment provisions of AS 36.90.210 are included in contracts with owner-operators.

The Contractor shall collect and maintain at the project site current and valid copies of the following to prove that each trucker listed is a bona fide owner-operator.

a.
Alaska Driver's License with appropriate CDL class and endorsements;

b.
Business license for trucking with supporting documents that list the driver as the business owner or corporate officer;

c.
Documents showing the driver's ownership interest in the truck, including copies of:

(1)
Truck registration; and

(2)
Lease (if truck is not registered in driver's name or in the name of the driver's company).

The Contractor shall maintain legible copies of these records for a period of at least three years after final acceptance of the project.

Owner-operators must qualify as independent contractors under the current Alaska Department of Labor's criteria.  Owner-operators may be required to show:

a.
The owner-operator's right to control the manner in which the work is to be performed;

b.
The owner-operator's opportunity for profit or loss depending upon their managerial skill;

c.
The owner-operator's investment in equipment or materials required for their task, or the employment of helpers;

d.
Whether the service rendered requires a special skill;

e.
The degree of permanence of the working relationship; and

f.
Whether the service rendered is an integral part of the owner-operator's business.

The status of owner-operators is subject to evaluation throughout the project period.  If the criteria for an independent contractor are not met, the Contractor shall submit amended payrolls listing the driver as an employee subject to all labor provisions of the Contract.

The Contractor shall issue each owner-operator a placard in a form approved by the Engineer that identifies both the truck driver and the vehicle.  The placard shall be prominently displayed on the vehicle so that it is visible to scale operators and inspectors.

Not withstanding the Department's definitions of contracting and subcontracting, the Contractor shall be responsible for determining and complying with all federal and state laws and regulations regarding contracting, subcontracting, and payment of wages.  The Contractor shall promptly pay any fines or penalties assessed for violations of those laws and regulations, and shall promptly comply with the directives of any government agency having jurisdiction over those matters.

E102-030512

Special Provision

108-1.03 PROSECUTION AND PROGRESS.  Delete the last sentence of the first paragraph and substitute the following:

Submit the following at the Preconstruction Conference:

Delete the last sentence of the first paragraph in No. 1.  A progress schedule, and substitute the following:

1.
A Critical Path Method (CPM) Schedule is required, in a format acceptable to the Engineer, showing the order the work will be carried out and the contemplated dates the Contractor and subcontractors will start and finish each of the salient features of the work, including scheduled periods of shutdown.  Indicate anticipated periods of multiple shift work in the CPM Schedule.  Revise to the proposed CPM Schedule promptly.  Promptly submit a revised CPM Schedule if there are substantial changes to the schedule, or upon request of the Engineer.

CR261-121302

SECTION 109

MEASUREMENT AND PAYMENT
Special Provisions
109-1.02 MEASUREMENT OF QUANTITIES.  Under subtitle Electronic Computerized Weighing System Item (1) add the following to the end of the first sentence:
", CD, or a USB device."

109-1.05 COMPENSATION FOR EXTRA WORK ON TIME AND MATERIALS BASIS.  Under Item 3. Equipment, Item a. add the following to the second paragraph:
The rental rate area adjustment factors for this project shall be as specified on the adjustment maps for the Alaska – South Region.
CR14-043105

Standard Modification

Delete Subsection 109-1.06 in its entirety and replace with the following:

109-1.06 PROGRESS PAYMENTS.  The Department will make monthly progress payments to the Contractor based on estimates of the value of work performed and materials on hand under Subsection 109-1.07.  At the Departments discretion, a progress payment may be made twice monthly if the value of the estimate exceeds $10,000.

Contractor's failure to pay subcontractors or subcontractor's failure to pay lower tier subcontractors, according to prompt payment provisions required under Subsection 108-1.01 is considered unsatisfactory performance.

The Department will not withhold payment as retainage but may withhold payment for unsatisfactory performance.  If satisfactory progress is being made and subcontractors are paid according to Subsection 108-1.01 and AS 36.90.210, the Engineer will authorize 100 percent payment for the estimated value of work accomplished, less any authorized deductions.

If the Engineer finds that satisfactory progress is not being made or payment for satisfactory work by a subcontractor or lower tier subcontractor is not paid according to Subsection 108-1.01, the Engineer may withhold up to 100 percent of the total amount earned from subsequent progress payments.  The Engineer may withhold up to 200 percent of the estimated cost to complete final punch list items for unsatisfactory performance until those items are complete.  The Engineer will notify the Contractor in writing within eight (8) working days of a request for a progress payment of the reasons why part or all of the payment is being withheld for unsatisfactory performance and what actions may be taken by the Contractor to receive full payment.

Payments of withheld amounts will be made in accordance with AS 36.90.200.  No interest will be paid to the Contractor for amounts withheld for unsatisfactory performance except if the Department fails to pay the amount withheld within twenty one (21) calendar days after the Contractor satisfactorily completes the remedial actions identified by the Engineer, as provided in AS 36.90.200(e).

The Contractor shall pay interest on retainage withheld from subcontractors, and at an interest rate according to AS 36.90.250 and AS 45.45.010(a).

E103-030512

109-1.08 FINAL PAYMENT.  Add the following sentence to the first paragraph:

The Department will not process the final estimate until the Contractor completes Items 1 through 4 in the first paragraph of Subsection 105-1.16.

E11-063004
SECTION 202

REMOVAL OF STRUCTURES AND OBSTRUCTIONS
Special Provisions

202-3.05 REMOVAL OF PAVEMENT, SIDEWALKS, AND CURBS.  Add the following:

Removed pavement material, including sidewalks and curbs, is the property of the Contractor.  Handle and transport materials according to the Alaska Department of Environmental Conservation (DEC) regulations.  Store materials at a Contractor DEC approved site.

Removed pavement, sidewalks, and curbs may be used for embankment construction if it is not exposed at the completed embankment surface.  Maximum allowable dimension of broken materials is 6 inches.  The use of pavement, sidewalk, and curb in the embankment requires written approval and direction for use from the Engineer.

Dispose of removed pavement, sidewalks, and curbs not wanted by the Contractor and not used in the project, according to Subsection 3.09.

CR2022-010610

Add the following Subsection 3.09.
202-3.09 DISPOSAL OF PAVEMENT, SIDEWALKS, AND CURBS.

Pavement planing materials not being used in the project, stored at a Contractor DEC approved site, provided to the local DOT Maintenance and Operations Yard, or disposed of at a previously approved DEC disposal site require a DEC Solid Waste Disposal Permit.

Disposal sites shall be outside the project limits unless directed otherwise, in writing, by the Engineer.  Obtain written consent from the property owner.  Dispose of solid waste materials, pavement, sidewalk, and curb (including handling, transporting, storing and disposing) according to the Alaska Department of Environmental Conservation (DEC) Regulations.

A DEC Permitting Officer in Anchorage may be contacted at (907) 269-7590.

CR2021-010610

202-5.01 BASIS OF PAYMENT.  Add the following:

Acquiring a solid waste disposal permit from DEC is subsidiary to 202 Pay Items.

CR2021-010610

SECTION 301

AGGREGATE BASE AND SURFACE COURSE
Special Provision

301-2.01 MATERIALS.  Add the following after the first sentence:

Recycled Asphalt Material (RAM) may be substituted for aggregate base course, inch for inch, if the following conditions are met:

1.
RAM shall be crushed or processed to 100 percent by weight passing the 1.5 inch sieve and 95-100 percent by weight passing the 1 inch sieve.

2.
The gradation of the extracted aggregate shall meet the following:

	Sieve
	Percent Passing by Weight

	1 inch
	100

	3/4 inch
	70 – 100

	3/8 inch
	42 – 90

	No. 4
	28 – 78

	No. 16
	11 – 54

	No. 50
	5 – 34

	No. 100
	3 - 22

	No. 200
	2 – 12


3.
The asphalt content shall be 2.5 – 5.0 percent by weight of the RAM.

CR176-012407

Standard Modification

Add to the end of this subsection.

1.
Crushed Glass:  May be combined with soil-aggregate material to be used in base course construction.  Meet 703-2.15 requirements.

E93-080112

301-3.01 PLACING.  Add the following:

Base course material used for the sidewalk and pathway foundation shall be placed with a “Layton box” or similar equipment capable of providing a specified depth with a uniform surface.

CR26-090189

Standard Modification

Add to the end of this subsection.

Place surfacing material over all soil-aggregate bases containing glass cullet.

Do not place soil-aggregate containing glass cullet:

1.
Within four feet from the face of any embankment slope,

2.
Within 150 feet from any surface water body,

3.
In embankment areas where culvert placement is required,

4.
In contact with any geosynthetic material.

E93-080112

301-3.03 SHAPING AND COMPACTION.  Add the following:

If recycled asphalt material is substituted for aggregate base course, the following conditions shall be met:

1.
Density acceptance will be determined by control strip method ATM 412.  Use a test strip with a vibratory compactor with a minimum dynamic force of 40,000 pounds.  The optimum density will be determined by the Engineer using a nuclear densometer gauge to monitor the test strip.  Adequate water shall be added to aid compaction.

2.
After the appropriate coverage with the vibratory compactor, a minimum of 6 passes with a pneumatic tire roller shall be completed.  Tires shall be inflated to 80 psi (( 5 psi) and the roller shall have a minimum operating weight per tire of 3,000 pounds.

301-5.01 BASIS OF PAYMENT.  Add the following:

Recycled asphalt material substituted for aggregate base course will be paid for as Item 301(1) Aggregate Base Course, at the unit price shown in the bid schedule for that Item.

CR176-012407
Special Provisions
Replace Section 401 with the following:
SECTION 401

HOT MIX ASPHALT AND SURFACE TREATMENTS

401-1.01 DESCRIPTION. Construct one or more layers of plant-mixed Hot Mix Asphalt (HMA) pavement on an approved surface, to the lines, grades, and depths shown in the Plans.

1.
In this Section, HMA refers to Type I, II, III and IV.

a.
Temporary Asphalt Pavement:  HMA, Type II, Class B, minimum.

b.
Preleveling/Leveling Course:  HMA, Type IV, Class B.

c.
Use of Recycled Asphalt Pavement (RAP) is not permitted in HMA, except RAP may be used in HMA, Type II, Class B.

d.
Warm Mix Asphalt (WMA) is not permitted in HMA.

MATERIALS

401-2.01 COMPOSITION OF MIXTURE - JOB MIX DESIGN (JMD). Design the JMD according to the Alaska Test Manual (ATM) 417 using the design requirements of Table 401-1.

TABLE 401-1

hMA Design Requirements

	DESIGN PARAMETERS
	CLASS

“A”
	CLASS

“B”

	HMA (Including Asphalt Cement)

	
Stability, Pounds
	1800 Min.
	1200 min.

	
Flow, 0.01 Inch
	8 – 14
	8 - 16

	
Voids in Total Mix, %
	3 - 5
	3 – 5

	
Compaction, Number of Blows Each Side of Test Specimen
	75
	50

	Asphalt Cement

	
Percent Voids Filled with Asphalt Cement (VFA) 
	65 - 75
	65 - 78

	
Asphalt Cement Content, Min. % @ 4% VTM
	5.0
	5.0

	Dust-Asphalt Ratio*
	0.6 - 1.4
	0.6 - 1.4

	Voids in the Mineral Aggregate (VMA), %, Min.

	
Type I
	12.0
	11.0

	
Type II
	13.0
	12.0

	
Type III, IV
	14.0
	13.0


*Dust-asphalt ratio is the percent of material passing the No. 200 sieve divided by the percent of effective asphalt cement.

The JMD will specify the Target Values (TV) for gradation, the TV for asphalt cement content, the Maximum Specific Gravity (MSG) of the HMA, the additives, and the allowable mixing temperature range.

Target values for gradation in the JMD must be within the broad band limits shown in Table 703-3, for the Type of HMA specified.  For acceptance testing, HMA mixture will have the full tolerances in Table 401-2 applied.  The tolerance limits will apply even if they fall outside the broad band limits shown in Table 703-3, except the tolerance limit of the No. 200 sieve is restricted by the broad band limits.  Tolerance limits will not be applied to the largest sieve specified.

Do not mix HMA produced from different plants for testing or production paving.  HMA from different plants will be rejected.

Submit the following to the Engineer at least 15 days before the production of HMA:

1.
A letter stating the location, size, and type of mixing plant, the proposed gradation for the JMD, gradations for individual stockpiles with supporting process quality control information, and the blend ratio of each aggregate stockpile.  The proposed gradation must meet the requirements of Table 703-3 for each Type of HMA specified in the Contract.

2.
Representative samples of each aggregate (coarse, intermediate, fine, and blend material and mineral filler, if any) in the proportions required for the proposed mix design. Furnish a total of 500 pounds of material.

3.
Five separate 1-gallon samples of the asphalt cement proposed for use in the HMA.  Include name of product, manufacturer, test results of the applicable quality requirements of Subsection 702-2.01, manufacturer's certificate of compliance according to Subsection 106-1.05, a temperature viscosity curve for the asphalt cement or manufacturer's recommended mixing and compaction temperatures, and current Material Safety Data Sheet.

4.
One sample, of at least 1/2 pint, of the anti-strip additive proposed, including name of product, manufacturer, and manufacturer's data sheet, and current Material Safety Data Sheet.

The Engineer will evaluate the material and the proposed gradation using ATM 417 and the requirements of Table 401-1 for the appropriate Type and Class of HMA specified.  The mix, the materials and proposed gradation meeting the specification requirements will become part of the Contract when approved, in writing, by the Engineer.

The Engineer has the option to require further verification of the JMD.  Evaluation of the JMD may be included in the Process Quality Controls, Supplemental Process Quality Controls, Subsection 401-2.05, Test Strip construction.

FAILURE TO MEET SPECIFICATION REQUIREMENTS

Submit a new JMD with changes noted and new samples in the same manner as the original JMD when:

(
The results do not achieve the requirements specified in Table 401-1

(
The asphalt cement source is changed

(
The source of aggregate, aggregate quality, gradation, or blend ratio is changed

(
The results of a Test Strip do not meet the requirements of the specification – the Engineer may require a new JMD.

Do not produce HMA for production paving and payment before the Engineer provides written approval of the JMD, the original or a new replacement JMD.  If a Test Strip(s) is required, do not produce HMA for production paving and payment before the Engineer provides written approval of the Test Strip construction, construction process, the materials, and the JMD, Subsection 401-2.05.

Payment for HMA will not be made until the new JMD and the Test Strip, when required, is approved.  Approved changes apply only to HMA produced after the submittal of changes.

The Engineer will assess a fee for each mix design subsequent to the approved Job Mix Design.  The fee will be included under Item 401(6) Asphalt Price Adjustment – Quality.

401-2.02 AGGREGATES. Conform to Subsection 703-2.04.

Use a minimum of three stockpiles for crushed HMA aggregate (coarse, intermediate, and fine).
401-2.03 ASPHALT CEMENT. Conform to 702-2.01.  If not specified, use PG 52-28.

Provide test reports for each batch of asphalt cement showing conformance to the specifications in Section 702 before delivery to the project.  Require that the storage tanks used for each batch be noted on the test report, the anti-strip additives required by the mix design be added during load out for delivery to the project, and a printed weight ticket for anti-strip is included with the asphalt cement weight ticket. The location where anti-strip is added may be changed with the written approval of the Engineer.

Furnish the following documents at delivery:

1.
Manufacturer’s certificate of compliance (Subsection 106-1.05).

2.
Conformance test reports for the batch (provide prior to delivery as noted above).

3.
Batch number and storage tanks used.

4.
Date and time of load out for delivery.

5.
Type, grade, temperature, and quantity of asphalt cement loaded.

6.
Type and percent of anti-strip added.

401-2.04 ANTI-STRIP ADDITIVES.  Use anti-strip agents in the proportions determined by ATM 414 and included in the approved JMD.  At least 70% of the aggregate must remain coated when tested according to ATM 414.  A minimum of 0.25% by weight of asphalt cement is required.

401-2.05 PROCESS QUALITY CONTROL.  Sample and test materials for quality control of the HMA according to Subsection 106-1.03.  Submit to the Engineer, with the JMD, a documentation plan that will provide a complete, accurate, and clear record of the sampling and testing results.  When directed by the Engineer, make adjustments to the plan and resubmit.

Submit a paving and plant control plan at the pre-paving meeting to be held a minimum of 5 working days before initiating paving operations.  Address the sequence of operations and joint construction.  Outline steps to provide product consistency, to minimize segregation, to prevent premature cooling of the HMA and to provide the mat and longitudinal density required by these specifications.  Include a proposed quality control testing frequency for gradation, asphalt cement content, and compaction.

Failure to perform quality control forfeits the Contractor’s right to a retest under Subsection 401-4.02.

Provide copies of the documented sampling and testing results no more than 24 hours from the time taken.

SUPPLEMENTAL PROCESS QUALITY CONTROL

The Engineer has the option to require supplemental process quality controls including additional sampling and testing.  Include the supplemental process quality controls in the documentation plan.
When directed by the Engineer:  provide “Density Profiles” and or “Test Strips.”

1.
Density Profiles.  Provide density profile testing, with a nuclear density gauge, of the mat and longitudinal joints.  Include the frequency of the test groups, configuration of the test groups for mat density and joint density individually or combined.  Indicate the number of tests in a test group intended to confirm the density of the mat and joints.

Locations that may require testing include:  all lanes on bridge decks, adjacent to longitudinal joints, areas where segregation is visible, thermal segregation potential exists, where mat density is lower than the minimum (considered segregated), and the paver starts/stops.  The Engineer will identify these and other areas that require density testing.

2.
Test Strips.  Construct test strips (ATM 412) using the approved job mix HMA a minimum of 5 working days prior to planned production paving, except use the proposed JMD when the test strip is being constructed to help evaluate the JMD as part of the mix performance analysis.  Submit a proposed test strip location to the Engineer for coordination, and approval; include in the process control documentation plan.  The Engineers approval and written authorization of the location, date, and time, is required before construction of a test strip.

Establish roller patterns and the number of passes required to assure that proper placement and compaction is achieved.  The test strip shall include no less than 300 tons and no more than 1000 tons, except as may be authorized, in writing, by the Engineer.  The full complement of the paving train will be on site to receive instructions from the Engineer as needed to complete the mix performance analysis.  Make the equipment available for inspection as required by Subsection 401-3.02.  Provide an onsite process control representative with authority to modify mix components as instructed by the Engineer.

Payment for Test Strips:  Subsection 401-5.01 Basis of Payment and as noted here.

a.
Approved.  Test strip construction and material, approved by the Engineer in writing, as meeting the specification requirements will be paid for at the Contract unit prices.  Price adjustments will not be included for quality, unit price, or other.

b.
Failed.  The Engineer may direct the Contractor to remove and dispose of test strips not meeting specification requirements.  Contractor, construct a new test strip or return the surface materials and grade to their original condition as directed by the Engineer.  The materials, construction of, removal and disposal of a failed test strip will be at the Contractor’s expense.

Only after the Engineer approves the test strip may HMA be produced for production paving and payment.

CONSTRUCTION REQUIREMENTS
401-3.01 WEATHER LIMITATIONS.  Do not place the HMA on a wet surface, on an unstable/yielding roadbed, when the base material is frozen, or when weather conditions prevent proper handling or finishing of the mix.  Do not place HMA unless the roadway surface temperature is a minimum of 40( F or warmer.  HMA Type II, Class A - Do not place mix after September 15 unless approved by the Engineer in writing.

401-3.02 EQUIPMENT, GENERAL.  Use equipment in good working order and free of HMA buildup.  Make equipment available for inspection and demonstration of operation a minimum of 24 hours before placement of production HMA, except when a test strip is required, 24 hours before placement of the test strip HMA.

401-3.03 ASPHALT MIXING PLANT.  Meet AASHTO M 156. Use an asphalt plant designed to dry aggregates, maintain accurate temperature control, and accurately proportion asphalt cement and aggregates.  Calibrate the asphalt plant and furnish copies of the calibration data to the Engineer at least 4 hours before HMA production.  Provide daily burner charts to the Engineer showing start/stop times and temperatures.

Provide a scalping screen at the asphalt plant to prevent oversize material or debris from being incorporated into the HMA.

Provide a tap on the asphalt cement supply line just before it enters the plant (after the 3-way valve) for sampling asphalt cement.

Provide aggregate and asphalt cement sampling equipment meeting OSHA safety requirements.

401-3.04 HAULING EQUIPMENT.  Costs associated with Subsection 401-3.04 are subsidiary to Section 401 Pay Items.  

Vehicles/Equipment.  Haul HMA in trucks with tight, clean, smooth metal beds, thinly coated with a minimum amount of paraffin oil, lime water solution, or an approved manufactured asphalt release agent.  Do not use petroleum fuel as an asphalt release agent.

During HMA hauling activities, the hauling vehicle will have covers attached and available for use.  Be prepared to demonstrate deployment of the cover when hauling material or empty.  Illustrate the efficiency of deployment and how the materials are protected from the environment and the environment is protected from the materials.  When directed by the Engineer cover the HMA in the hauling vehicle(s).

Roadway Maintenance.  Daily inspect, remove/clean, and dispose of project materials deposited on existing and new pavement surfaces(s) inside and outside the project area including haul routes.

The inspection plan and method of removal/cleaning and disposal shall be submitted in writing to the Engineer and approved by the Engineer 5 days before initiating paving operations.  Include alternatives, options to immediately correct deficiencies in the inspection plan and methods of removal/cleaning and disposal that may be discovered as the work is being performed.

The Engineer may require the Contractor to include a vehicle/equipment cleaning station(s), to be added at the project site and or at the plant, in the basic plan or as one of the corrective alternatives/options.  At a minimum, the cleaning station will include the materials and means to:

(1)
Spray truck tires with an environmental degradable release agent if mix adheres to tires before dumping in front of the paver.

(2)
Clean off loose mix from gates, chains, and tires that might fall on the pavement of the haul route.

(3)
Contain, collect and disposal of (1) and (2).

The Contractor is responsible for the inspection plan, the means, and methods used for removal/cleaning and disposal of fugitive materials/debris.  The Contractor is responsible for the damage as a result of not removing these materials (to the roadway material and the users and others) and the damage to the roadway materials from the removal method(s).  Approval does not change the Contractor's responsibility, nor add responsibility to the Department for this work.

Repair damage to the existing roadway materials (asphalt type) as a result of the fugitive materials or their removal as specified in Subsection 401-3.16 Patching Defective Areas.

401-3.05 ASPHALT PAVERS.  Use self-propelled pavers equipped with a heated vibratory screed.  Control grade and cross slope with automatic grade and slope control devices.  Use an erected string line, a 30-foot minimum mobile stringline (ski), or other approved grade follower, to automatically actuate the paver screed control system.  Use grade control on either (a) both the high and low sides or (b) grade control on the high side and slope control on the low side. 

Equip the paver with a receiving hopper having sufficient capacity for a uniform spreading operation and a distribution system to place the HMA uniformly in front of screed.

Use a screed assembly that produces a finished surface of the required smoothness, thickness, and texture without tearing, shoving, or displacing the HMA.

Equip the paver with a means of preventing segregation of the coarse aggregate particles from the remainder of the HMA when carried from the paver hopper back to the augers.  Use means and methods approved by the paver manufacturer.  Means and methods may consist of chain curtains, deflector plates, or other similar devices or combination of devices.  When required by the Engineer, provide a Certificate of Compliance that verifies the means and methods required to prevent segregation are being used.

The use of a “Layton Box” or equivalent towed paver is allowed on bike paths, sidewalks, and driveways.

401-3.06 ROLLERS.  Use both steel-wheel (static or vibratory) and pneumatic-tire rollers.  Avoid crushing or fracturing of aggregate.  Use rollers designed to compact HMA mixtures and reverse without backlash.

Use pneumatic rollers to compact the prelevel/leveling course.

All rollers shall have an attached infrared thermometer that measures and displays the surface temperature to the operator.

Use fully skirted pneumatic-tire rollers having a minimum operating weight of 3000 pounds per tire.

401-3.07 PREPARATION OF EXISTING SURFACE.  Prepare existing surfaces conforming to the Plans and Specifications. Before applying tack coat to an existing paved surface, clean loose material from cracks for the depth of the cracks.  Fill the cleaned cracks, wider than 1 inch, with an approved HMA tamped in place.  Wash and or sweep the paved surface clean and free of loose materials.

Preparation of a milled surface:

(
Prelevel remaining ruts, pavement delaminations, or depressions having a depth greater than 1/2 inch with HMA, Type IV.  Compact the prelevel/leveling course using pneumatic-tire rollers.  The Engineer’s approval of the material and material installation is required.  The Engineer will inspect the material and material installation.  Correct material and material installations identified by the Engineer as required by the Engineer for approval.  Density testing is not required for the leveling course (prelevel) material, material installation.

(
Where the planing equipment breaks through existing pavement, remove 2 inches of existing base material depth and replace with HMA, Type II, Class B.  Cold mix HMA prohibited.
During the planing operation, notify the Engineer of pavement areas that may be thin or unstable.

Do not apply the tack coat material until the Engineer approves the existing surface including, not limited to; the existing paved surface, the milled surface, and a prior layer of HMA pavement.

Before placing the hot asphalt mix, apply tack coat material (Section 702) as specified here and in Section 402.  Uniformly coat contact surfaces of curbing, gutters, sawcut pavement, cold joints, manholes, and other structures with tack coat material.  Allow tack coat to break before placement of HMA on these surfaces. 

401-3.08 PREPARATION OF ASPHALT. Provide a continuous supply of asphalt cement to the asphalt mixing plant at a uniform temperature, within the allowable mixing temperature range.

401-3.09 PREPARATION OF AGGREGATES. Dry the aggregate so the moisture content of the HMA, sampled at the point of acceptance for asphalt cement content, does not exceed 0.5% (by total weight of mix), as determined by WAQTC FOP for AASHTO T 329.

Heat the aggregate for the HMA to a temperature compatible with the mix requirements specified.

Adjust the burner on the dryer to avoid damage to the aggregate and to prevent the presence of unburned fuel on the aggregate.  HMA containing soot or fuel is unacceptable (Subsection 105-1.11).

401-3.10 MIXING.  Combine the aggregate, asphalt cement, and additives in the mixer in the amounts required by the JMD. Mix to obtain 98% coated particles when tested according to AASHTO T195.

For batch plants, put the dry aggregate in motion before addition of asphalt cement. 

401-3.11 TEMPORARY STORAGE.  Silo type storage bins may be used, provided the characteristics of the HMA remain unaltered.  Changes in the JMD, visible or otherwise, are cause for rejection.  Changes may include:  visible segregation, heat loss, and the physical characteristics of the asphalt cement, lumpiness, or stiffness of the HMA or similar.

401-3.12 PLACING AND SPREADING.  Use asphalt pavers to distribute HMA, including leveling (preleveling) course and temporary HMA.  Place the HMA upon the approved surface, spread, strike off, and adjust surface irregularities.  The maximum compacted lift thickness allowed is 3 inches.

During placement, the Engineer, using an infrared camera, may evaluate the HMA surface immediately behind the paver for temperature uniformity.  Areas with temperature differences more than 25o F lower than the surrounding HMA may produce areas of low density.  Contractor shall immediately adjust laydown procedure to maintain a temperature differential of 25o F or less.  Thermal images and thermal profile data will become part of the project record and shared with the Contractor.

Use hand tools to spread, rake, and lute the HMA in areas where irregularities or unavoidable obstacles make the use of mechanical spreading and finishing equipment impracticable.

When the section of roadway being paved is open to traffic, pave adjacent traffic lanes to the same elevation within 24 hours.  Place approved material against the outside pavement edge when the drop off exceeds 2 inches. 

When multiple lifts are specified in the Contract, do not place the final lift until lower lifts throughout that section, as defined by the Paving Plan, are placed and accepted.

Do not pave against new Portland cement concrete curbing until it has cured for at least 72 hours.

Do not place the final lift until curb and gutter, all types, are installed complete, except as approved by the Engineer.

Place HMA over bridge deck membranes according to Section 508 and the manufacturer's specifications.

401-3.13 COMPACTION. Thoroughly and uniformly, compact the HMA by rolling.  In areas not accessible to large rollers, compact with mechanical tampers or trench rollers.  Do not leave rollers or other equipment standing on HMA that has not sufficiently cooled to prevent indentation.

A mat area with density lower than 92% MSG is considered segregated and not in conformance with the requirements of the Contract.  The work shall be deemed unacceptable by the Engineer according to Subsection 105-1.11 unless, the Engineer determines that reasonably acceptable work has been produced as permitted in Subsection 105-1.03.

The density TV is 95% of the MSG, as determined by WAQTC FOP for AASHTO T 209.  The MSG of the JMD will be used for the first lot of each Type of HMA.  The MSG for additional lots will be determined from the first sublot of each lot.

Acceptance testing for density will be performed according to WAQTC FOP for AASHTO T 166/T 275 using a 6 inch diameter core.  (Acceptance testing for density of leveling course or temporary pavement is not required).

When directed by the Engineer, provide density profiles of the mat and longitudinal joints with a nuclear density gauge.  Deliver the results of density tests to the Engineer at the time of the testing, in writing in the format detailed in the Quality Control Plan Subsection 401-2.05.

401-3.14 JOINTS. Minimize the number of joints.  Do not construct longitudinal joints in the driving lanes unless approved by the Engineer in writing at the Pre-paving meeting.  Place and compact the HMA to provide a continuous bond, texture, and smoothness between adjacent sections of the HMA.

Remove to full depth improperly formed joints resulting in surface irregularities.  Before removing pavement, cut a neat, straight line along the pavement to be removed and the pavement to remain.  Use a power saw or other method approved by the Engineer.  Replace the removed asphalt with new HMA and thoroughly compact.

Form transverse joints by cutting back on the previous run to expose the full depth of the layer.  Saw cut the joint, use a removable bulkhead or other method approved by the Engineer.

Offset the longitudinal joints in one layer from the joint in the layer immediately below by at least 6 inches.  Align the joints of the top layer at the centerline or lane lines.  Where preformed marking tape striping is required, offset the longitudinal joint in the top layer not more than 6 inches from the edge of the stripe.

On the final lift, before paving against the longitudinal joint (completing the joint) uniformly coat the surface below the final lift with tack coat material conforming to Section 702.  Coat the vertical edge of pavement (including milled edges) with Crafco Pavement Joint Adhesive No. 34524, Deery Cold Joint Adhesive, or approved equal.  Apply a 1/8 inch thick band of joint adhesive over the cold mat according to manufacturer’s recommendations.

The Engineer shall evaluate the difference in elevation of the final surface of adjacent mats each side of the longitudinal joint, at the joint, with a straight edge and by requiring the Contractor to flood the joint surface with water.  The Engineer will determine where and how often to evaluate the joint.  All differences in the surface elevations greater than 1/8 inch or that pond water shall be repaired at no cost to the Department.  Heat the HMA pavement to be repaired with an infrared heater (310˚ F max) and roll flat or add HMA until the joint differential is within tolerance.

For the top layer of HMA, the minimum specification limit for longitudinal joint density is 91% of the MSG of the panel completing the joint.  Cut one 6 inch diameter core centered on the longitudinal joint at each location the panel completing the joint is cored for acceptance density testing.  Density will be determined according to WAQTC FOP for AASHTO T 166/T 275.  

For areas that fail to achieve the prescribed joint density seal the surface of the longitudinal joints with Asphalt Systems GSB-88 or approved equal, while the HMA is clean, free of moisture, and before traffic marking.  Longitudinal joint sealing shall be according to the manufacturer’s recommendations and a maximum application rate of 0.15 gallons per square yard.  Apply the sealant at least 12 inches wide centered on the longitudinal joint.

Hot lapped joints formed by paving in echelon must be completed while the mat temperature is over 150(F.  These joints do not need to be tacked and will not be measured or evaluated for joint density.

Longitudinal joints will be evaluated for acceptance according to Subsection 401-4.03.

CR401-101512
401-3.15 SURFACE TOLERANCE.  The Engineer will test the finished surface after final rolling at selected locations using a 10-foot straightedge.  Correct variations from the testing edge, between any two contacts, greater than 1/4 inch.
After completion of corrective work, the Engineer will measure the pavement surface in the driving lanes a second time for a smoothness price adjustment.  No measurements will be taken in turn lanes, ramps, or lane transitions. 
Smoothness will be measured in both wheel paths of each lane and reported as International Roughness Index (IRI). Report IRI as a job average for all measured lanes, calculated to the nearest 0.1 inch.

Costs associated with meeting surface tolerances are subsidiary to the HMA pay item.
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401-3.16 PATCHING DEFECTIVE AREAS.  Remove HMA that is contaminated with foreign material, is segregated (determined visually or by testing), flushing, or bleeding asphalt after compaction is completed or is in any way determined to be defective.  Do not skin patch. Remove defective HMA for the full thickness of the course.  Cut the pavement so that edges are vertical, the sides are parallel to the direction of traffic.  Coat edges with a tack coat meeting Section 402 and allow to cure.  Place and compact fresh HMA according to Subsection 401-3.13 to grade, and smoothness requirements.

Costs associated with patching defective areas are subsidiary to the HMA Pay Item.

401-4.01 METHOD OF MEASUREMENT.  Section 109 and the following:

1.
Hot Mix Asphalt.

a)
By weighing.  No deduction will be made for the weight of asphalt cement or anti stripping additive or cutting back joints.

b)
By the final HMA surface.

2.
Asphalt Cement.  By the ton, as follows.

Method 1:

Percent of asphalt cement for each sublot multiplied by the total weight represented by that sublot.  ATM 405 or WAQTC FOP for AASHTO T 308 will determine the percent of asphalt cement.  The same tests used for the acceptance testing of the sublot will be used for computation of the asphalt cement quantity.  If no acceptance testing is required, the percent of asphalt cement is the target value for asphalt cement in the JMD.

Method 2:

Supplier's invoices minus waste, diversion and remnant.  This procedure may be used on projects where deliveries are made in tankers and the asphalt plant is producing HMA for one project only.

The Engineer may direct, at any time that tankers be weighed in the Engineer’s presence before and after unloading. If the weight determined at the project varies more than 1% from the invoice amount, payment will be based on the weight determined at the project.

Any remnant or diversion will be calculated based on tank stickings or weighing the remaining asphalt cement. The Engineer will determine the method. The weight of asphalt cement in waste HMA will be calculated using the target value for asphalt cement as specified in the JMD.

Method 1 will be used for determining asphalt cement quantity unless otherwise directed in writing.  The procedure initially used will be the one used for the duration of the project.  No payment will be made for any asphalt cement more than 0.4% above the optimum asphalt cement content specified in the JMD.

3.
Job Mix Design. When specified, Contractor furnished JMD(s) will be measured as one according to the HMA Class and Type.

4.
Temporary Pavement.  By weighing.  No deduction will be made for the weight of asphalt cement or anti-stripping additive.

5.
Preleveling/Leveling Course.  By weight or Lane-Station (12 foot width).  No deduction will be made for the weight of asphalt cement or anti stripping additive.

6.
Asphalt Price Adjustment – Quality.  Calculated by quality level analysis under Subsection 401-4.03.  Also included in the measurement are the fees and deductions specified in Subsection 401-2.01 and Subsection 401-4.02.

Asphalt Price Adjustment – Quality, does not apply to, and measurements will not be made for: 1) Leveling Course/Prelevel (rut repair) HMA, 2) Temporary HMA, 3) Approach HMA.

7.
Longitudinal Joint and Joint Adhesive.  By the linear foot of longitudinal joint.

401-4.02 ACCEPTANCE SAMPLING AND TESTING.  The total price adjustment is the sum of the individual lot price adjustments as determined in Subsection 401-4.03 Evaluation of Materials for Acceptance, and is included in Item 401(6) Asphalt Price Adjustment-Quality.  Penalties assessed are also included in Item 401(6).

A mat area of finished surfacing that is visibly segregated, has a lower density than specified (Subsection 401-3.13), fails to meet surface tolerance requirements, or is flushing asphalt cement is considered unacceptable according to Subsection 105-1.11.

HOT MIX ASPHALT

The quantity of each class and Type of HMA produced and placed will be divided into lots and the lots evaluated individually for acceptance.

A lot will normally be 5,000 tons.  The lot will be divided into sublots of 500 tons; each randomly sampled and tested for asphalt cement content, density, and gradation according to this subsection.  If the project has more than 1 lot, and less than 8 additional sublots have been sampled at the time a lot is terminated, either due to completion of paving operations or the end of the construction season (winter shutdown), the material in the shortened lot will be included as part of the prior lot.  The price adjustment computed, according to Subsection 401-4.03, for the prior lot will include the samples from the shortened lot.

If 8 or 9 samples have been obtained at the time a lot is terminated, they will be considered as a lot and the price adjustment will be based on the actual number of test results (excluding outliers) in the shortened lot.

If the contract quantity is between 1,500 tons and 5,000 tons, the Contract quantity will be considered one lot.  The lot will be divided into sublots of 500 tons and randomly sampled for asphalt cement content, density, and gradation according to this subsection except that a determination for outliers will not be performed.  HMA quantities of less than 300 tons remaining after dividing the Contract quantity into sublots will be included in the last sublot.  HMA quantities of 300 tons or greater will be treated as an individual sublot.  The lot will be evaluated for price adjustment according to Subsection 401-4.03 except as noted. 

For Contract quantity of less than 1,500 tons (also for approaches and temporary pavement), HMA will be accepted for payment based on the Engineer's approval of a JMD and the placement and compaction of the HMA to the specified depth and finished surface requirements and tolerances.  The Engineer reserves the right to perform any testing required in order to determine acceptance.  Remove and replace any HMA that does not conform to the approved JMD.

Samples collected at the plant from dry batched aggregates, the conveyor system, or the asphalt cement supply line shall be taken by the Contractor in the presence of the Engineer.  The Engineer will take immediate possession of the samples.  

The Engineer will determine where samples are taken.

1.
Asphalt Cement Content.  Hot mix samples taken for the determination of asphalt cement content will be taken randomly from behind the screed before initial compaction, or from the windrow according to WAQTC FOP for AASHTO T 168 and ATM 403, as directed by the Engineer.  HMA samples taken for the determination of both asphalt cement content and gradation will be taken randomly from behind the screed before initial compaction or from the windrow according to WAQTC FOP for AASHTO T 168 and ATM 403.  

Two separate samples will be taken, one for acceptance testing and one held in reserve for retesting if applicable.  At the discretion of the Engineer, asphalt cement content will be determined according to ATM 405 or WAQTC FOP for AASHTO T 308.

2.
Aggregate Gradation. 

a.
Drum Mix Plants.  Samples taken for the determination of aggregate gradation from drum mix plants will be from the combined aggregate cold feed conveyor via a diverter device or from the stopped conveyor belt according to WAQTC FOP for AASHTO T2 or from the same location as samples for the determination of asphalt cement content.  Locate diverter devices for obtaining aggregate samples from drum mix plants on the conveyor system delivering combined aggregates into the drum.  Divert aggregate from the full width of the conveyor system and maintain the diverter device to provide a representative sample of aggregate incorporated into the HMA.  Two separate samples will be taken, one for acceptance testing and one held in reserve for retesting if applicable.  The aggregate gradation for samples from the conveyor system will be determined according to WAQTC FOP for AASHTO T 27/T 11.  For HMA samples, the gradation will be determined according to WAQTC FOP for AASHTO T 30 from the aggregate remaining after the ignition oven (WAQTC FOP for AASHTO T 308) has burned off the asphalt cement.

b.
Batch Plants.  Samples taken for the determination of aggregate gradation from batch plants will be from the same location as samples for the determination of asphalt cement content, or from dry batched aggregates according to WAQTC FOP for AASHTO T 2. Two separate samples will be taken, one for acceptance testing and one held in reserve for retesting if applicable.  Dry batched aggregate gradations will be determined according to WAQTC FOP for AASHTO T 27/T 11.  For HMA samples, the aggregate gradation will be determined according to WAQTC FOP for AASHTO T 30 from the aggregate remaining after the ignition oven (WAQTC FOP for AASHTO T 308) has burned off the asphalt cement. 

3.
Density.

a.
Acceptance Testing.

The Engineer will determine and mark the location(s) where the Contractor will take each core sample.  Core samples will not be taken at bridge decks or the milled edge of existing pavement.

1)
Mat Cores:  The location(s) for taking core samples will be determined using a set of random numbers and the Engineer's judgment.

2)
Longitudinal Joint Cores:  The Engineer will mark the location(s) to take the core sample, centered on the visible surface joint, and adjacent to the mat core sample taken in the panel completing the joint.  Take joint core samples in the presence of the Engineer.

Cut full depth core samples, centered on the marks and as noted above, from the finished HMA within 24 hours after final rolling.  Neatly core drill one six inch diameter sample at each marked location.  Use a core extractor to remove the core - do not damage the core.  Backfill and compact voids left by coring with new HMA within 24 hours.

The Engineer will immediately take possession of the samples.  Density of the samples will be determined, by the Engineer, according to WAQTC FOP for AASHTO T 166/T 275.

A penalty will be assessed for each failure to take core samples or backfill core sample voids within the specified period, or take core samples at the location marked by the Engineer.

4.
Retesting.  A retest of any sample outside the limits specified in Table 401-2 may be requested provided the quality control requirements of 401-2.05 are met. Deliver this request in writing to the Engineer within 7 days of receipt of the final test of the lot.  The Engineer will mark the sample location for the density retest within a 2 foot radius of the original core.  The original test results will be discarded and the retest result will be used in the price adjustment calculation regardless of whether the retest result gives a higher or lower pay factor.  Only one retest per sample is allowed.  Except for the first lot, when gradation and asphalt cement content are determined from the same sample, retesting for gradation or asphalt cement from the first sublot of a lot will include retesting for the MSG; when separate samples are used, retesting for asphalt cement content will include retesting for MSG.
ASPHALT CEMENT

The lot size for asphalt cement will normally be 200 tons.  If a project has more than one lot and the remaining asphalt cement quantity is less than 150 tons, it will be added to the previous lot and that total quantity will be evaluated for price adjustment as one lot.  If the remaining asphalt cement quantity is 150 tons or greater, it will be sampled, tested and evaluated as a separate lot.

If the contract quantity of asphalt cement is between 85 – 200 tons, the contract quantity will be considered as one lot and sampled, tested, and evaluated according to this subsection.  Quantities of asphalt cement less than 85 tons will be accepted based on manufacturer’s certified test reports and certification of compliance.

Asphalt cement will be sampled according to WAQTC FOP for AASHTO T 40, tested for conformance to the specifications in Section 702, and evaluated for price adjustment in accordance with 401-4.03.  Asphalt cement pay reduction factors for each sample will be determined from Table 401-4.  Three separate samples from each lot will be taken, one for acceptance testing, one for Contractor retesting, and one held in reserve for referee testing if applicable.

401-4.03 EVALUATION OF MATERIALS FOR ACCEPTANCE.

Price adjustments in this subsection are addressed under Item 401(6) Asphalt Price Adjustment-Quality.  

HOT MIX ASPHALT

The total Hot Mix Asphalt price adjustment is the sum of all price adjustments for each lot.

The following method of price adjustment will be applied to each Type of HMA when the contract quantity equals or exceeds 1,500 tons, except as specified in Subsection 401-4.02.

Acceptance test results for a lot will be analyzed collectively and statistically by the Quality Level Analysis method as specified in Subsection 106-1.03 to determine the total estimated percent of the lot that is within specification limits.  

The price adjustment is based on the lower of two pay factors.  The first factor is a composite pay factor for HMA that includes gradation and asphalt cement content.  The second factor is for density.

A lot containing HMA with less than a 1.00 pay factor will be accepted at an adjusted price, provided the pay factor is at least 0.75 and there are no isolated defects identified by the Engineer.  A lot containing HMA that fails to obtain at least a 0.75 pay factor will be considered unacceptable and rejected under Subsection 105-1.11.
The Engineer will reject HMA that appears to be defective based on visual inspection.  A minimum of two samples will be collected from the rejected HMA and tested if requested.  If test results are within specification limits, payment will be made for the HMA.  If any of the test results fail to meet specifications, no payment will be made and the cost of the testing will be subtracted as a price adjustment.  Costs associated with removal and disposal of the rejected HMA are subsidiary to the Hot Mix Asphalt Pay Item.

Outlier Test.  Before computing the price adjustment, the validity of the test results will be determined by SP-7, the Standard Practice for Determination of Outlier Test Results. Outlier test results will not be included in the price adjustment calculations.

When gradation and asphalt cement content are determined from the same sample, if any size on the gradations test or the asphalt cement content is an outlier, then the gradation test results and the asphalt cement content results for that sublot will not be included in the price adjustment.  The density test result for that sublot will be included in the price adjustment provided it is not an outlier.

When gradation and asphalt cement content are determined from separate samples, if any sieve size on the gradation test is an outlier, then the gradation test results for that sample will not be included in the price adjustment.  The asphalt cement content and density test results for that sublot will be included in the price adjustment provided neither is an outlier.  If the asphalt cement content test result is an outlier, it will not be included in the price adjustment but the gradation and density test results for the sublot will be included provided neither is an outlier.  If the density test result is an outlier, it will not be included in the price adjustment but the gradation and asphalt cement content test results will be included provided neither is an outlier.

Quality Level Analysis. Pay factors are computed as follows:

1.
Outliers (determined by SP-7), and any test results on material not incorporated into the work, are eliminated from the quality level analysis.


The arithmetic mean 
 of the remaining test results is determined:

 SHAPE  \* MERGEFORMAT 



Where:

∑
= summation of



x 
= individual test value to xn


n 
= total number of test values


is rounded to the nearest tenth for density and sieve sizes except the No. 200 sieve.

is rounded to the nearest hundredth for asphalt cement content and the No. 200 sieve.

2.
The sample standard deviation (s) after the outliers have been excluded, is computed:  

Where:

∑(x2)
=
sum of the squares of individual test values.




(∑x)2
=
square of the sum of the individual test values.

The sample standard deviation (s) is rounded to the nearest hundredth for density and all sieve sizes except the No. 200 sieve.  The sample standard deviation (s) is rounded to the nearest 0.001 for asphalt cement content and the No. 200 sieve.

If the computed sample standard deviation (s) is <0.001, then use s = 0.20 for density and all sieves except the No. 200. Use s = 0.020 for asphalt cement content and the No. 200 sieve.

3.
The USL and LSL are computed.  For aggregate gradation and asphalt cement content, the Specification Limits (USL and LSL) are equal to the Target Value (TV) plus and minus the allowable tolerances in Table 401-2.  The TV is the specified value in the approved JMD. Specification tolerance limits for the largest sieve specified will be plus 0 and minus 1 when performing Percent Within Limits (PWL) calculations.  The TV for density is 95% of the MSG and the LSL is 92% of MSG.
TABLE 401-2
LOWER SPECIFICATION LIMIT (LSL) & UPPER SPECIFICATION LIMIT (USL)
	Measured Characteristics
	LSL
	USL

	3/4 inch sieve
	TV  -6.0
	TV  +  6.0

	1/2 inch sieve
	TV  -6.0
	TV  +  6.0

	3/8 inch sieve
	TV  -6.0
	TV  +  6.0

	No. 4 sieve
	TV  -6.0
	TV  +  6.0

	No. 8 sieve
	TV  -6.0
	TV  +  6.0

	No. 16 sieve
	TV  -5.0
	TV  +  5.0

	No. 30 sieve
	TV  -4.0
	TV  +  4.0

	No. 50 sieve
	TV  -4.0
	TV  +  4.0

	No. 100 sieve
	TV  -3.0
	TV  +  3.0

	No. 200 sieve*
	TV  -2.0
	TV  +  2.0

	Asphalt %
	TV  -0.4
	TV  +  0.4

	Mat Density %
	92
	100


*Tolerances for the No. 200 sieve may not exceed the broad band limits in Table 703-3.

4.
The Upper Quality Index (QU) is computed:


Where:

USL = Upper Specification Limit

QU is rounded to the nearest hundredth.

5.
The Lower Quality Index (QL) is computed:

Where:

LSL = Lower Specification Limit

QL is rounded to the nearest hundredth.

6.
PU (percent within the upper specification limit which corresponds to a given QU) is determined.

See Subsection 106-1.03.

7.
PL (percent within the lower specification limit which corresponds to a given QL) is determined.

See Subsection 106-1.03.

8.
The Quality Level (the total percent within specification limits) is determined for aggregate gradation, asphalt cement content, and density.

Quality Level = (PL + PU) – 100
9.
Using the Quality Levels from Step 8, the lot Pay Factor (PF) is determined for Density (DPF) and gradation and asphalt cement content pay factors from Table 106-2. The maximum pay factor for the largest sieve size specification for gradation is 1.00.

10.
The Composite Pay Factor (CPF) for the lot is determined using the following formula:


[f3/4 inch (PF3/4 inch) + f1/2 inch (PF1/2 inch) +....fac (PFac)]

CPF = 



(f

The CPF is rounded to the nearest hundredth.

Table 401-3 gives the weight factor (f), for each sieve size and asphalt cement content.

TABLE 401-3

WEIGHT FACTORS
	Sieve Size
	Type I

Factor “f”
	Type II

Factor “f”
	Type III

Factor “f”

	1 inch sieve
	4
	-
	-

	3/4 inch sieve
	4
	4
	-

	1/2 inch sieve
	4
	5
	4

	3/8 inch sieve
	4
	5
	5

	No. 4 sieve
	4
	4
	5

	No. 8 sieve
	4
	4
	5

	No. 16 sieve
	4
	4
	5

	No. 30 sieve
	4
	5
	6

	No. 50 sieve
	4
	5
	6

	No. 100 sieve
	4
	4
	4

	No. 200 sieve
	20
	20
	20

	Asphalt Cement Content, %
	40
	40
	40


The price adjustment will be based on either the CPF or DPF, whichever is the lowest value.  The price adjustment for each individual lot will be calculated as follows:

Price Adjustment = [(CPF or DPF)* -1.00] x (tons in lot) x (PAB)

*CPF or DPF, whichever is lower.
PAB = Price Adjustment Base = $125.75 per ton

ASPHALT CEMENT

The total asphalt cement price adjustment is the sum of all price adjustments for each lot.

Asphalt cement will be randomly sampled and tested in accordance with Subsection 401-4.02.  Asphalt cement pay reduction factors for each sample will be determined from Table 401-4.

Table 401-4

ASPHALT CEMENT PAY REDUCTION FACTORS

(Use the single, highest pay reduction factor)

	
	
	Pay Reduction Factor (PRF)

	Test
	Spec
	0.00
	0.04
	0.05
	0.06
	0.07
	0.08
	0.10
	0.25
	Reject or

Engr Eval

	Tests On Original Binder

	Viscosity
	< 3 Pa-s
	< 3
	
	> 3
	
	
	
	
	
	

	Dynamic

Shear
	> 1.00 kPa
	> 1.00
	
	0.88-0.99
	
	
	
	0.71-0.89
	0.50-0.70
	< 0.50

	Toughness
	> 110 in-lbs
	> 93.5
	90.0-93.4
	85.0-89.9
	80.0-84.9
	75.0-79.9
	70.0-74.9
	
	
	< 70.0

	Tenacity
	> 75 in-lbs
	> 63.8
	61.0-63.7
	58.0-60.9
	55.0-57.9
	52.0-54.9
	48.0-51.9
	
	
	< 48.0

	Tests On RTFO

	Mass Loss
	< 1.00 %
	< 1.00
	
	1.001-1.092
	
	
	
	1.093-1.184
	1.185-1.276
	> 1.276

	Dynamic

Shear
	> 2.20 kPa
	> 2.20
	
	1.816-2.199
	
	
	
	1.432-1.815
	1.048-1.431
	< 1.048

	Test On PAV

	Dynamic

Shear
	< 5000 kPa
	< 5000
	
	5001-5289
	
	
	
	5290-5578
	5579-5867
	> 5867

	Creep

Stiffness, S
	< 300 MPa
	< 300
	
	301-338
	
	
	
	339-388
	389-450
	> 450

	Creep Stiffness,

m-value
	> 0.300
	> 0.300
	
	0.287-0.299
	
	
	
	0.274-0.286
	0.261-0.273
	< 0.261


Asphalt Cement Price Adjustment = 5 x PAB x Qty x PRF (for each sample)

PAB 

= Price Adjustment Base

Qty 

= Quantity of asphalt cement represented by asphalt cement sample

PRF 

= Pay Reduction Factor from Table 401-4

Asphalt Cement Appeal Procedure.  Once notified of a failing test result of an asphalt cement sample, the Contractor has 21 days to issue a written appeal.  The appeal must be accompanied by all of the Contactor’s quality control test results and a test result of Contactor’s sample of this lot tested by an AASHTO accredited asphalt laboratory (accredited in the test procedure in question).  The Engineer will review these test results using ASTM D3244 to determine a test value upon which to base a price reduction.

If the Contractor challenges this value, then the referee sample held by the Engineer will be sent to a mutually agreed upon independent AASHTO accredited laboratory for testing.  This test result will be incorporated into the ASTM D3244 procedure to determine a test value upon which to base a price reduction.  If this final value incurs a price adjustment, the Contractor shall pay the cost of testing the referee sample.
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PAVEMENT SMOOTHNESS

The top layer of HMA will be measured according to 408-3.15 and evaluated for a smoothness price adjustment.  The Engineer will calculate the smoothness price adjustment as follows:

Smoothness Price Adjustment = PAB x PQ x SF

PAB 
= 
Price Adjustment Base

PQ 

= 
Final quantity of HMA, tons

RR 

=
Roughness Reduction
= (Initial IRI-Final IRI) /
Initial IRI

SF 

= 
Smoothness Factor
If the PQ is less than 2,000 tons, the SF = 0
If the PQ is 2,000 tons or greater, the SF = 0.12RR - 0.02 not to exceed 5%
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LONGITUDINAL JOINT DENSITY

Longitudinal joint density price adjustments apply when HMA quantities equal or greater than 1,500 tons.  A longitudinal joint density price adjustment for the top layer will be based on the average of all the joint densities on a project and determined as follows:

1.
If project average joint density is less than 91% MSG, apply the following disincentive:

a.
Longitudinal joint density price adjustment equal to $3.00 per lineal foot is deducted.

Sections of longitudinal joint represented by cores with less than 91% density shall be surface sealed according to Subsection 401-3.14.

2.
If project average joint density is greater than 92% MSG, apply the following incentive:

a.
Longitudinal joint density price adjustment equal to $1.50 per linear foot is added.

401-4.04 ASPHALT MATERIAL PRICE ADJUSTMENT – UNIT PRICE.

This subsection provides a price adjustment for asphalt material by: 

(a) 
additional compensation to the Contractor or 

(b) 
a deduction from the Contract amount.

1.
This provision shall apply to asphalt material meeting the criteria of Section 702, and is included in items listed in the bid schedule of Sections 306, 307, 308, 318 and 401 through 409, except Section 402.  Also included is the asphalt material in the Prelevel/Leveling Course (rut repair) HMA and Temporary HMA as part of 401, Approach HMA as included in 401 or 639 and Pathway HMA as part of 608.

2.
This provision shall only apply to cost changes in asphalt material that occur between the date of bid opening and the date the asphalt material is incorporated into the project. 

3.
The asphalt material price adjustment will only apply when:

a.
More than a 7.5% increase or decrease in the Alaska Asphalt Material Price Index, from the date of bid opening to the date the asphalt material is incorporated into the project.

4.
The Alaska Asphalt Material Price Index (AAMPI) is posted on the Department’s Materials website along with the formula used to calculate the Index.  The AAMPI as used in the determination of the “Asphalt Material Price Adjustment – Unit Price” is calculated for the first and third Friday of each month.  The index applies from the beginning of the period start day 00:00 hrs, and ends 00:00 hrs the start of the next period.  Other calculation and or period start/end days, including the post day (except as fall on the 1st and 3rd Friday) are not permitted.

5.
Price adjustment will be cumulative and calculated with each progress payment. Use the price index in effect on the last day of the pay period, to calculate the price adjustment for asphalt material incorporated into the project during that pay period. The Department will increase or decrease payment under this Contract by the amount determined with the following asphalt material price adjustment formula:

For an increase exceeding 7.5%, additional compensation = [(IPP–IB)–(0.075 x IB)] x Q
For a decrease exceeding 7.5%, deduction from contract = [(IB–IPP)–(0.075 x IB)] x Q

Where:
Q
=
Quantity of Asphalt Material incorporated into project during the pay period, in tons

IB
=
Index at Bid: the bimonthly Alaska Asphalt Material Price Index in effect on date of bid, in dollars per ton

IPP
=
Index at Pay Period: the bimonthly Alaska Asphalt Material Price Index in effect on the last day of the pay period, in dollars per ton

Method of measurement for determining Q (quantity) is the weight of asphalt material meeting the criteria of this subsection and is incorporated into the project.  The quantity does not include aggregate, mineral filler, blotter material, thinning agents added after material qualification, or water for emulsified asphalt.

401-5.01 BASIS OF PAYMENT.

Except where specified as individual Pay Items:
Asphalt cement, anti-stripping additives, tack coat, crack sealing, surface sealing of longitudinal joints, surface tolerance corrections, patching defective areas, repair work and materials when planing equipment breaks through existing pavement - Subsection 401-3.07 Preparation of Existing Surface, and the work and materials associated with Subsection 401-3.04 Hauling Equipment are subsidiary to the associated Hot Mix Asphalt Pay Items.

Item 401(1F) Hot Mix Asphalt, Preleveling/Leveling Course, Type IV: Asphalt Cement, anti-stripping additives are subsidiary.

Item 401(3) Hot Mix Asphalt, Temporary, Type II, Class B: Asphalt cement, anti-stripping additives, removal and disposal are subsidiary.

Item 401(6) Asphalt Price Adjustment – Quality:  is the sum of the price adjustments for each material lot (excluding the Preleveling/Leveling Course (rut repair) HMA, Temporary HMA and Approach HMA) and for deductions and fees assessed.

Deductions and fees assessed:

(
Each mix design subsequent to the approved Job Mix Design (Subsection 401-2.01) for each Type and Class of Hot Mix Asphalt specified will result in a fee of $2500.00 each.

(
Failure to cut core samples within the specified period will result in a deduction of $100.00 per sample per day (Subsection 401-4.02).

(
Failure to backfill voids left by sampling within the specified period will result in a deduction of $100 per hole per day (Subsection 401-4.02).

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit

401(1A)
Hot Mix Asphalt, Type II; Class A
Ton

401(1F)
Hot Mix Asphalt, Preleveling/Leveling Course, Type IV; Class B
Lane-Station

401(2)
Asphalt Cement, Grade PG 58-34
Ton

401(3)
Hot Mix Asphalt, Temporary, Type II; Class B
Ton

401(4)
Hot Mix Asphalt, Type     ; Class     
Square Yard

401(6)
Asphalt Price Adjustment - Quality
Contingent Sum

401(8)
Hot Mix Asphalt, Approach, Type     ; Class     
Ton

401(9)
Longitudinal Joint Adhesive
Linear Foot

401(10)
Asphalt Material Price Adjustment – Unit Price
Contingent Sum

CR401-101512
SECTION 608

SIDEWALKS
Special Provisions

608-1.01 DESCRIPTION.  Add the following:

Construct asphalt (HMA) pathways and medians.

608-2.01 MATERIALS.  
Delete paragraph number 2 and substitute the following:

2.
Asphalt (HMA)
Asphalt Cement, PG 52-28
Subsection 702-2.01

Aggregate, Type II or III
Subsection 703-2.04

Mix Design Requirements (ATM 417)

Marshall Stability, pounds, min.
1000

Percent Voids, Total Mix
2-5

Compaction, Blows/side
50

CR6081-072412

Standard Modifications

608-3.03 CURB RAMPS.  Delete subsection in its entirety and replace with the following:

Construct curb ramps according to the details and the locations shown in the Plans.  Follow the construction requirements of Subsection 608-3.01.  Give the exposed concrete surface a coarse broom finish.  Install detectable warnings.

Add new subsection:

608-3.04 DETECTABLE WARNINGS.  Construct detectable warnings according to the details and the locations shown in the Plans.  Install detectable warning tile by embedding tile flanges into cast in place concrete construction so there are no vertical changes in grade exceeding 0.25 inch or horizontal gaps exceeding 0.5 inch.  Align pattern on a square grid in the predominant direction of travel.  Install the same type of detectable warning tile throughout the project.

Install cast iron detectable warning plates with a slip resistant surface and coated with either yellow polymer soaked or black asphalt dip finish, with handle or flange on bottom and with truncated dome pattern or approved equal.

Detectable warnings shall be manufactured and installed according to the Americans with Disabilities Act Accessibility Guidelines.

E113-051513
Add the following Subsection 608-3.05:

608-3.05 ASPHALT PATHWAYS AND MEDIANS.  Construct pathways and medians according to Subsection 608-3.02, Asphalt Sidewalks.

CR6081-072412

608-4.01 METHOD OF MEASUREMENT.  Delete fifth paragraph beginning with:  "Curb Ramp" and replace with the following:

Curb Ramp.  By each installation, complete in place, including removal of pavement, curb and gutter, ramp runs, backing curbs, flares, and landings necessary to provide a single street-level access.

Add the following:

Detectable Warning Tile.  By the square foot
608-5.01 BASIS OF PAYMENT.  Add the following:

Asphalt pathway will be subsidiary to other pay items.
Payment for Item 608(10) Detectable Warning Tile includes full compensation for all work and materials necessary to remove existing asphalt pathway, construct new asphalt pathway adjacent to the installation and construct the detectable warning tile installation according to the details shown in the Plans and Specifications or as directed by the Engineer. 
Add the following Pay Items:

Pay Item No.
Pay Item
Pay Unit
608(10)
Detectable Warning Tile
Square Foot

55432-021213 
SECTION 609

CURBING
Special Provisions

609-4.01 METHOD OF MEASUREMENT.  Delete the first paragraph beginning with “Curb and Curb and Gutter”.
609-5.01 BASIS OF PAYMENT.  Add the following:

Curb and Curb and Gutter and removal of pavement to install curb and gutter is subsidiary to 608(6) Curb Ramp Pay Item.
55432-040313
SECTION 615

STANDARD SIGNS
Special Provisions

615-2.01 MATERIALS.  Delete first paragraph of Item 2. Including subitems a., b., c., and replace with:

2.
Sign Fabrication.
Use Type IV reflective sheeting (for lettering symbols, borders, and background) on sheet aluminum panels for all signs except the following:

a.
Orange Background Signs.  Use Type IX fluorescent orange reflective sheeting placed on sheet aluminum panels, except:

(1)
For temporary installations, the reflective sheeting may be placed on aluminum, plastic, or plywood sheet panels.

(2)
For flexible signs, (Roll-Up Signs) use fluorescent reflective sheeting Type VI or better (based on durability and reflectivity, as determined by the Engineer).  Roll-Up Sign – 3M Series RS 24, Reflexite Marathon Orange, or approved equal.

b.
Railroad Crossbucks and Vertical Crossbuck Supports.  Use white Type VIII or Type IX reflective sheeting for background of sign and stripes.

c.
Non-illuminated Overhead Signs with White Legends on Green Backgrounds.  Use Type IX reflective sheeting for legends and background.  Create the legend in one of the following ways:

(1)
Cut border and legend from white Type IX reflective sheeting and adhere to a green Type IX background, or

(2)
Cut stencil of border and legend out of green transparent acrylic film and use transparent adhesive to overlay the film on a white Type IX reflective background.

d.
Fluorescent Yellow Green School Area Signs.  Use Type VIII or Type IX reflective sheeting for background.

Reflective Sheeting Warranty.  Supply manufacturer’s warranty for reflective sheeting including retention of fluorescent yellow green (measured according to ASTM E 2301) for ten years according to the following criteria:

(
Minimum Fluorescent Luminance Factor:
YF = 20%

(
Minimum Total Luminance Factor:


YT = 35%

The warranty shall stipulate:  If the sheeting fails to meet the minimum fluorescence values within the first 7 years from the date of fabrication, the manufacturer shall, at the manufacturer’s expense, restore the sign surface to its original effectiveness.  If the reflective sheeting fails to meet the minimum fluorescence values within the 8th through the 10th year from the date of fabrication, the manufacturer shall, at the manufacturer’s expense, provide enough new replacement sign sheeting to the Department to restore the sign surface to its original effectiveness.

CR6151-091311

Page Is Intentionally Blank

SECTION 618

SEEDING

Special Provisions

618-1.01 DESCRIPTION.  Replace the 1st sentence with:  Establish a perennial stand of grass or other specified living vegetative cover, by clearing, applying soil stabilization material(s) and seeding the area(s) shown in the Plans, including new and disturbed area(s), and area(s) identified by the Engineer.

618-2.01 MATERIALS.  Add the following to the list of material specifications:

Soil Stabilization Material
Section 727 (Stabilization Material)

Topsoil
Section 726 

(In this specification, topsoil is included when referencing Stabilization Material)

CR6181-092012

Replace Subsection 618-3.01 with the following:

618-3.01 SURFACE PREPARATION.  Clear  area(s) to be seeded; make the area(s) reasonably free of ruts, holes, and humps. Clear area(s) of stones 4 inches in diameter and larger and of weeds, plant growth, sticks, stumps, and other debris or irregularities that might interfere with the application of stabilization material, the seeding operation, growth of cover, or subsequent maintenance of the vegetative-covered areas. 

Apply stabilization material after clearing is complete, refer to 618-3.02.

Mix the seed with the stabilization material before applying the material (not including topsoil), or seed the stabilization material immediately after the material is applied for the best results as recommended by the supplier/manufacturer.

Prepare the stabilization material by grooving the material in a uniform pattern that is perpendicular to the fall of the slope.  Use one or more of the following grooving methods with associated equipment before the application of seed:

1.
Manual raking with landscaping rakes;

2.
Mechanical track walking with track equipment; or

3.
Mechanical raking with a scarifying slope board.  Form one inch wide grooves spaced no more than six inches apart.

Rounding the top and bottom of slopes to facilitate tracking or raking and to create a pleasant appearance is acceptable, but disrupting drainage flow lines is not.

CR6182-092012

618-3.02 SEEDING SEASONS.  Replace the 1st sentence with the following:  Seed disturbed areas after permanent cessation of ground disturbing activities in that area, within the time period specified in the Alaska Department of Environmental Conservation (ADEC) Alaska Pollutant Discharge Elimination System (APDES) Construction General Permit (CGP) for Alaska, Section 4.4 Final Stabilization, and Section 641 Erosion, Sediment, and Pollution Control.

Seed between May 15 and August 15, or obtain written approval from the Engineer to seed at a different date.

CR6183-101711

618-3.03 APPLICATION.  Replace the first three sentences with the following:  Seed, seeding, reseeding includes the application of seed, fertilizer and stabilization material.
Apply seed mix, fertilizer, and stabilization material at the rate specified.  If the seed mix, fertilizer and stabilization material are not included in the Plans or Specifications, including their application rates, use the recommendations of the ADNR and the Revegetation Manual for Alaska.

Do not seed areas of bedrock, plant beds, and areas indicated in the plans as “no seeding.”

Add the following:

Apply seed and stabilization material in one application when using the hydraulic method.  Apply fertilizer with the hydraulic method.  Include the fertilizer with the seed and stabilization material or apply separately.

TABLE 618-1

APPLICATION RATES

	Component
	Ingredients
	Application Rate

(per MSF)

	Seed
	Slender Wheatgrass (Wainwright)

Red Fescue (Arctared)

Annual Ryegrass (Lolium)


	
0.50 lbs.


0.40 lbs.


0.10 lbs.

Total = 1.00 lbs.

	Soil Stabilizera.
	
	

	
Slope ≤ 3:1
	Mulch
	
46 lbs.

	
Slope >3:1 
	Mulch with tackifier
	
45-58 lbs.

	Fertilizer
	20-20-10
	
12 lbs.


a.
Soil Stabilizer/Stabilization Material.  Refer to Section 619 and 727 for additional soil stabilization and soil stabilization materials.

Do not remove required tags from seed bags.

Upon the Engineer’s approval, Nortran Tufted Hairgrass may be used as a substitute for Slender Wheatgrass (Wainwright) if Slender Wheatgrass (Wainwright) is commercially unavailable.  If this substitution is made, apply at the same application rate.

CR6181-092012

Replace Subsection 3.04 with the following:

618-3.04 MAINTENANCE.  Maintain seeded areas in a satisfactory condition for the term of the Contract, including warranty obligations.

Maintenance includes but is not limited to:

1.
Protecting seeded areas against traffic by approved warning signs or barricades and against erosion.

2.
Repairing surfaces gullied or otherwise damaged following seeding.  Fill erosion gullies 4 inches deep and greater filling the gully to surrounding grade including the portions less than 4 inches deep.  Apply and prepare the stabilization material for seeding.  Seed repaired area(s).  Refer to Subsections 618-3.01 & 3.03.

3.
Reseeding areas not showing evidence of satisfactory growth within 3 weeks of seeding and after repairs are complete.  Reseed bare patches of soil more than 10 square feet in area.  Contact ADNR for advice or corrective measures, when seeded areas are not showing evidence of satisfactory growth.

4.
Watering seeded areas for growth of vegetative cover.  If in the opinion of the Engineer, too little or too much water is being applied, adjust the amount of water as directed.
Add Subsections 618-3.05:

618-3.05 ACCEPTANCE.  The Engineer will perform a visual inspection of the vegetative mat considering each station and each side of the road a separate area.  Acceptance of the vegetative mat requires a minimum of 70% cover density in the inspection area, gullies repaired and reseeded, and no bare patches of soil more than 10 square feet in area.

Repair/reseed areas that are not accepted.
Add Subsection 618-3.06:

618-3.06 PERIOD OF ESTABLISHMENT.  For each area accepted, the establishment period extends one complete growing season following the date of acceptance.  Employ all possible means to preserve/maintain the new vegetative mat in a healthy and vigorous condition to ensure successful establishment.  Maintain the vegetative mat, according to Subsection 618-3.04, to not less than the requirements for acceptance, Subsection 618-3.05.

CR6182-092012
618-4.01 METHOD OF MEASUREMENT.  Delete the 3rd paragraph, "Seeding by the Pound."

618-5.01 BASIS OF PAYMENT.  Delete the 1st sentence:  "Mulching will be paid for under Section 619".

Delete paragraphs beginning: “Seeding by the Acre” and “Seeding by the Pound” and replace with:

Stabilization material preparation (seed, fertilizer, stabilization material and the water required for all hydraulic applications) are subsidiary to 641 items. Maintenance including:  1. Protection, 2. Repairs, 3. Reseeding, is also subsidiary. Repairs and reseeding include, but are not limited to: fill, stabilization material and preparation for seeding, seed, fertilizer, and the water required for hydraulic application.

Water for Seeding.

(
Water for hydraulic application is subsidiary to 641 items, and includes, but is not limited to:  the initial application of seed, fertilizer, and mulch and the reapplication for repairs and reseeding.

(
Water applied for growth of vegetative mat (Subsection 618-3.04.4 Watering), for the term of the Contract, including warranty obligations, is subsidiary to 641 items.

55432-040213
Special Provision

Replace Section 619 with the following:

SECTION 619

SOIL STABILIZATION
619-1.01 DESCRIPTION.  Furnish, install, and maintain materials to stabilize the soil.  Control erosion, sediment, and pollution.

619-1.02 RELATED SECTIONS, REFERENCE ORGANIZATIONS, AND STANDARD DOCUMENTS.

1.
Alaska Department of Transportation and Public Facilities (ADOT&PF): 

Standard Specifications for Highway Construction, 2004 Edition.

Seeding
Section 618

Topsoil
Section 620

Planting Trees and Shrubs
Section 621

Silt Fence
Section 633

Erosion, Sediment, and Pollution Control
Section 641

Soil Stabilization Material
Section 727

2.
American Association of State Highway and Transportation Officials (AASHTO):

Standard Practice for:

(
Compost for Erosion/Sediment Control (Filter Berms and Filter Socks)
R51-10

(
Compost for Erosion/Sediment Control (Compost Blankets)
R52-10

3.
United States Composting Council (USCC):

(
Testing Methods for the Examination of Compost and Composting (TMECC)
(
Seal of Testing Assurance Program (STA) documents

4.
Erosion Control Technology Council (ECTC)

(
Hydraulic Erosion Control Products (HECPs) Specification Chart

Table 1, Performance Chart for Standard HECPs

(
Rolled Erosion Control Products (RECPs) Specification Chart

Table 1, Rolled Erosion Control - Temporary

Table 2, Rolled Erosion Control - Permanent

5.
National Transportation Product Evaluation Program (NTPEP)

(
Testing and Evaluation of Products Materials and/or Devices

6.
Texas DOT/Texas Transportation Institute (TTI) Hydraulics and Erosion Control Laboratory

619-1.03 SUBMITTALS.  Submit stabilization and erosion, sediment and pollution control performance testing results with certifications for each material, Section 619-2.01 Materials.  Submit a sample of each material to the Engineer 7 days before the scheduled installation.

1)
Test compost, all applications, no more than 90 days before installation.

2)
At a minimum, certificate will include the name of the manufacturer, product name, style number or similar, chemical composition of the material, the fibers, netting, yarn and similar and the weed free status of the material.

3)
Organic materials shall be accompanied with all applicable health certificates and permits.

4)
Furnish a Material Safety Data Sheet (MSDS) that demonstrates the product is not harmful to plants, animals, and aquatic life.

619-2.01 MATERIALS.  Select stabilization materials, individually or a combination of, matched to the project applications/conditions (sheet flow, concentrated flow, slope, length of slope, access, etc.) providing performance and functional longevity meeting the most restrictive requirements of the Construction General Permit (CGP), the approved Stormwater Pollution Prevention Plan (SWPPP) and Section 641 Erosion, Sediment and Pollution Control.

1)
Mulch
Subsection 727-2.01

(
Dry Erosion Control, Stabilization Products

(
Hydraulic Erosion Control Products (HECPs)

2)
Matting
Subsection 727-2.02

(
Rolled Erosion Control Products (RECPs)

3)
Sediment Retention Fiber Rolls (SRFRs)
Subsection 727-2.03

(
Filter Socks

(
Compost Socks

(
Coir Logs

4)
Compost
Subsection 727-2.04

5)
Tackifier
Subsection 727-2.05

6)
Soil Binders (Polyacrylamide (PAM))
Subsection 727-2.06

7)
Geotextile-Encased Check Dams and Sediment Barriers
Subsection 727-2.07

8)
Sandbag
Subsection 727-2.08

9)
Manufactured Inlet Protection System
Subsection 727-2.09

10)
Clear Plastic Covering
Subsection 727-2.10

11)
Staples
Subsection 727-2.11

12)
Other stabilization materials submitted to and approved by the Engineer.

Include on the packaging the manufacturer's name, the content, the air dry-weight and the guaranteed chemical analysis of the contents.  Ship and deliver to the site in the original, unopened containers.
CONSTRUCTION REQUIREMENTS
619-3.01 GENERAL.  Stabilization may include individual or a combination of materials, including but not limited to temporary seeding, mulch, tackifier, staples, matting, stabilizing emulsions, soil binders, dustless sweeping, dust palliatives, and others.

1.
Material Storage and Protection.  Store materials elevated off the ground and covered protecting them from construction and or damage from the environment including but not limited to:

(
Precipitation

(
Extended ultraviolet radiant including sunlight

(
Chemicals that are strong acids or other

(
Flames and welding sparks

(
Excess temperatures

(
Other environmental conditions that may damage the materials

2.
Fabrication.

a.
Sandbags.  Sand bags shall measure 15 inches by 30 inches.  Place approximately 1.0 cubic foot of select Material, Type B, in each sandbag sack.  Close the open end of the sandbag as recommended by the fabric manufacturer.
619-3.02 SURFACE PREPARATION.  Clear all areas to be stabilized of stones 4 inches in diameter and larger and of weeds, plant growth, sticks, stumps, and other debris or irregularities that might interfere with the stabilization operation, growth of cover (where vegetative cover is part of the stabilization operation) or subsequent maintenance of the vegetative-covered area(s).

Smooth the surface of the area(s) to be stabilized; make the areas reasonably free of ruts, holes, and humps; trackwalk if required by the manufacturer; apply the stabilization material to each area.
If specified, apply topsoil to the area to be stabilized before application of the stabilizing material.  Section 618 and 620.

619-3.03 APPLICATION.  Apply stabilization material, including rate of application, according to the specifications.  If not specified, apply according to the manufacturer's requirements.  Where manufacturer requirements conflict with the specification, except where the Engineer directs otherwise, apply the material according to the requirements of the manufacturer.
If seeding is specified, except where seed is included in the stabilization material, complete the application of stabilization materials within 24 hours after seed is placed.

Do not use vehicles or equipment which cause rutting or displacement of the subgrade or topsoil.

1.
Temporary Seeding.  Annual Ryegrass per Subsection 724-2.02, Table 724-1.  Apply at a rate of 1/2 lb/1000 sq. ft., minimum, on level ground to a maximum of 1 1/2 lb/1000 sq. ft., maximum, on sloping ground and highly erodible soils.  Prepare surface and place seed as noted under Subsection 619-3.02 Surface Preparation and Section 618 Seeding.  Confirm application of temporary seeding with the Engineer.
2.
Tacking Agents - Tackifiers.  Apply tacking agents according to the manufacturer's installation instructions matched to the application providing functional longevity, erosion control effectiveness, and vegetative establishment.
3.
Soil Binders.  Apply soil binders according to the manufacturer's installation instructions.

a.
Using Polyacrylamide (PAM) and PAM with Short-Term Mulch:
Apply PAM on bare soils.
Apply PAM and PAM with short-term mulch only where sediment control is in place and complete.

Do not apply PAM and PAM with short-term mulch on saturated ground during rainfall.
b.
Using Moderate-Term Mulch:
Apply moderate-term mulch according to manufacturer's installation instructions.  If the curing period to achieve maximum performance is greater than the time period before precipitation is predicted, or the soil is saturated, do not apply the moderate-term mulch except as approved by the Engineer.

c.
Using Long-Term Mulch:
Apply long-term mulch according to the manufactures installation instructions.

4.
Erosion Control Blankets (ECBs).  Select blankets, as specified by the manufacturer, to match the slope; and installed according to the manufacturer's instructions rolled out on well prepared soils to assure intimate contact and anchored with staples, stakes and or anchor trenches.  Temporary erosion control blankets with 60 percent or greater open area may be installed prior to seeding.  Place blankets with less than 60 percent open area immediately after the seeding operation.
Staple matting/ECBs as recommended by the manufacturer for the application.
5.
Compost Blankets.  Construct compost blankets according to AASHTO R 52-10 and as specified.  Use coarse compost and place over bare soil a blanket of 2 inch minimum thickness, except as otherwise specified.  Apply material either by hand spreading and or pneumatically.  Compost will have no free water visible or produce dust when handled.  Place compost before seeding or mix seed with compost.

6.
Check Dams.  Place check dams as soon as possible and practicable or when and where if directed by the Engineer.  Place the check dams perpendicular to channels and construct of a height sufficient to maximize detention while keeping the water in the channel.  Place and install check dams according to the Plans and anchor to maintain in effective position.

a.
Sandbag.  Place the initial row in tight contact with the ditchline for the length of the dam.  Place each following row centered across the joint between the bags of the lift/row below.

7.
Stabilized Construction Entrance.

Temporary stabilized construction entrance shall be constructed according to the Plans, prior to beginning any clearing, grubbing, earthwork, or excavation.

When the stabilized entrance no longer prevents track out of sediment or debris, the Contractor shall either rehabilitate the existing entrance to original condition, or construct a new entrance.

When the Plans require a tire wash in conjunction with the stabilized entrance, the Contractor shall include details for the tire wash and the method for containing and treating the sediment-laden runoff as part of the SWPPP.  All vehicles leaving the site shall stop and wash sediment from their tires.
8.
Sediment Control Barriers.  Sediment control barriers shall be installed according to the Plans or manufacturer's recommendations in the areas of clearing, grubbing, earthwork, or drainage prior to starting those activities.

a.
Sandbag.  Place the initial row in tight contact with the surface perpendicular to the slope.  Place each following row centered across the joint between the bags of the lift/row below.

b.
Sediment Retention Fiber Rolls.

c.
Silt Fence.
d.
Compost Berm.  Construct compost berms according to AASHTO R 51-10.  Use coarse compost.

9.
Turf Reinforcement Mats.  According to manufacturers installation instructions.
619-3.04 MAINTENANCE.  Maintain stabilized areas in a satisfactory condition for the term of the Contract, including warranty obligations.  Inspect as required by the CGP, approved SWPPP, and Section 641 Erosion, Sediment and Pollution Control and correct any deficiencies immediately.  Remove and dispose of temporary measures, including trapped sediment and contaminants, off project at approved locations.  Materials manufactured as degradable may be left in place when approved by the Engineer.
Maintenance includes but is not limited to:

a.
Protecting stabilized areas against traffic by approved warning signs or barricades.
b.
Repairing surfaces gullied or otherwise damaged following application of stabilization material(s).
Where seeding is included as a part of the soil stabilization:
c.
Reseeding, as required by Section 618 Seeding.  Reapply the stabilization materials correcting the problems of the initial application.
d.
Watering, where vegetative growth is part of the soil stabilization, according to Section 618 Seeding.
The Engineer will perform inspection of the stabilization as required in the CGP, Section 641, and the SWPPP.  Make repairs as required by same and as directed.
619-4.01 METHOD OF MEASUREMENT.  Section 109, measured on the slope of the ground surface.

CR619-092612

619-5.01 BASIS OF PAYMENT.  Payment for temporary erosion, sediment, and pollution control will be made under Section 641(2).  Water, maintenance, repair, removal, and disposal of temporary stabilization materials are subsidiary.
53433-102612

Special Provisions

Replace Section 639 with the following:

SECTION 639

DRIVEWAYS
639-1.01 DESCRIPTION.  Construct approaches, residential or commercial driveways at the locations shown in the Plans.
639-2.01 MATERIALS.  Use materials that conform to the standards for the main roadway.
639-3.01 CONSTRUCTION.  Construct driveways and approaches to the dimensions shown on the Plans.
639-4.01 METHOD OF MEASUREMENT.  By the number of driveways and approaches constructed as shown on the Plans or as directed.  Pavement removal and excavation required beyond the limits of the adjacent mainline will be subsidiary.
639-5.01 BASIS OF PAYMENT.  At the contract unit price shown in the bid schedule.  The contract unit price for driveways and approaches shall be full compensation for furnishing equipment and labor necessary to complete the work as specified.

Materials required to construct driveways and approaches will be paid for separately under the respective items listed in the bid schedule.

Native material meeting the minimum requirements of Selected Material, Type C will not be paid for directly, but will be considered subsidiary to 639 Items.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
639(1)
Residence Driveway
Each

639(2)
Commercial Driveway
Each

639(3)
Public Approach
Each

639(4)
Driveway
Each

639(6)
Approach
Each

CR58-050902
Special Provisions

Replace Section 641 with the following:

SECTION 641

EROSION, SEDIMENT, AND POLLUTION CONTROL

641-1.01 DESCRIPTION.
Provide project administration and Work relating to control of erosion, sedimentation, and discharge of pollutants, according to this section and applicable local, state, and federal requirements, including the Construction General Permit.

641-1.02 DEFINITIONS.

These definitions apply only to Section 641.

Active Treatment System Operator. The Contractor’s qualified representative who is responsible for maintaining and operating an active treatment system (as defined in the CGP) for storm water runoff.

Alaska Certified Erosion and Sediment Control Lead (AK-CESCL). A person who has completed training, testing, and other requirements of, and is currently certified as, an AK-CESCL from an AK-CESCL Training Program (a program developed under a Memorandum of Understanding between the Department and others). The Department recognizes AK-CESCLs as “qualified personnel” required by the CGP. An AK-CESCL must be recertified every three years.

Alaska Department of Environmental Conservation (ADEC). The state agency authorized by EPA to administer the Clean Water Act’s National Pollutant Discharge Elimination System.

Alaska Pollutant Discharge Elimination System (APDES). A system administered by ADEC that issues and tracks permits for storm water discharges.

Best Management Practices (BMPs). Temporary or permanent structural and non-structural devices, schedules of activities, prohibition of practices, maintenance procedures, and other management practices to prevent or minimize the discharge of pollutants to waters of the United States. BMPs also include, but are not limited to, treatment requirements, operating procedures, and practices to control plant site runoff, spillage or leaks, sludge or waste disposal, or drainage from material storage.

Clean Water Act (CWA). Federal Water Pollution Control Amendments of 1972, as amended (33 U.S.C. 1251 et seq.).

Consent Decree. The decree entered by the United States District Court for the District of Alaska on September 21, 2010, regarding compliance with the CWA and implementation of the CGP, to which the United States and the Department are parties.

Construction Activity. Physical activity by the Contractor, Subcontractor, or utility company; that may result in erosion, sedimentation, or a discharge of pollutants into storm water. Construction Activity includes soil disturbing activities (e.g. clearing, grubbing, grading, excavating); and establishment of construction materials or equipment storage or maintenance areas (e.g. material piles, borrow area, concrete truck chute washdown, fueling); and industrial activities that may discharge storm water and are directly related to the construction process (e.g. concrete or asphalt batch plants).

Construction General Permit (CGP). The permit authorizing storm water discharges from Construction Activities, issued and enforced by ADEC. It authorizes stormwater discharges provided permit conditions and water quality standards are met.

Corp of Engineers Permit (COE Permit). A U.S. Army Corp of Engineers Permit for construction in waters of the US. Such permit may be issued under Section 10 of the Rivers and Harbors Act of 1899, or Section 404 of the Clean Water Act.

Electronic Notice of Intent (eNOI). The electronic Notice of Intent submitted to ADEC, to obtain coverage under the CGP.

Electronic Notice of Termination (eNOT). The electronic Notice of Termination submitted to ADEC, to end coverage under the CGP.

Environmental Protection Agency (EPA). A federal agency charged to protect human health and the environment.

Erosion and Sediment Control Plan (ESCP). The Department’s project specific document that illustrates measures to control erosion and sediment on the project. The ESCP provides bidders with the basis for cost estimating and guidance for developing an acceptable Storm Water Pollutant Prevention Plan (SWPPP).

Final Stabilization. Is defined in this section as it is defined in the CGP.

Hazardous Material Control Plan (HMCP). The Contractor's detailed project specific plan for prevention of pollution from storage, use, transfer, containment, cleanup, and disposal of hazardous material (including, but are not limited to, petroleum products related to construction activities and equipment).  The HMCP is included as an appendix to the SWPPP.

Inspection. An inspection required by the CGP or the SWPPP, usually performed together by the Contractor’s SWPPP Manager and Department’s Stormwater Inspector.

Municipal Separate Storm Sewer System (MS4) Permit. An ADEC storm water discharge permit issued to certain local governments and other public bodies, for operation of storm water conveyances and drainage systems. See CGP for further definition.

Multi-Sector General Permit (MSGP). The Alaska Pollutant Discharge Elimination System General Permit for storm water discharges associated with industrial activity.

Operator(s). The party or co-parties associated with a regulated activity that has responsibility to obtain permit coverage under the CGP.  ”Operator” for the purpose of the CGP and in the context of storm water associated with construction activity, means any party associated with a construction project that meets either of the following two criteria:

1.
The party has operational control over construction plans and specifications, including the ability to make modifications to those plans and specifications; or

2.
The party has day to day operational control of those activities at a project which are necessary to ensure compliance with a SWPPP for the site or other permit conditions (e.g. they are authorized to direct workers at a site to carry out activities required by the SWPPP or comply with other permit conditions).

Pollutant. Any substance or item meeting the definition of pollutant contained in 40 CFR § 122.2. A partial listing from this definition includes: dredged spoil, solid waste, sewage, garbage, sewage sludge, chemical wastes, biological materials, wrecked or discarded equipment, rock, sand, cellar dirt and industrial or municipal waste.

Project Zone. The physical area provided by the Department for Construction. The Project Zone includes the area of highway or facility under construction, project staging and equipment areas, and material and disposal sites; when those areas, routes and sites, are provided by the Department by the Contract and are directly related to the Contract.

Material sites, material processing sites, disposal sites, haul routes, staging and equipment storage areas; that are furnished by the Contractor or a commercial operator, are not included in the Project Zone.

Records. Any record, report, information, document, or photograph required to be created or maintained pursuant to the requirements of the Consent Decree, the CGP, the CGP storm water requirements of the Clean Water Act; and applicable local, state, and federal laws and regulations regarding document preservation.
Spill Prevention, Control, and Countermeasure Plan (SPCC Plan). The Contractor’s detailed plan for petroleum spill prevention and control measures that meet the requirements of 40 CFR 112.

Spill Response Field Representative. The Contractor’s representative with authority and responsibility for managing, implementing, and executing the HMCP and SPCC Plan.

Storm Event. A rainfall event that produces more than 0.5 inch of precipitation in 24 hours and that is separated from the previous storm event by at least 3 days of dry weather.

Storm Water Pollution Prevention Plan (SWPPP). The Contractor’s detailed project specific plan to minimize erosion and contain sediment within the Project Zone, and to prevent discharge of pollutants that exceed applicable water quality standards. The SWPPP includes, but is not limited to, amendments, records of activities, inspection schedules, and reports, qualifications of key personnel, and all other documentation, required by the CGP and this specification, and other applicable local, state, and federal laws and regulations.

Storm Water Pollution Prevention Plan Two (SWPPP2). The Contractor’s detailed project specific plan to comply with CGP or MSGP requirements, for Contractor construction-related activities outside the Project Zone.
Subcontractor Spill Response Coordinator. The subcontractor’s representative with authority and responsibility for coordinating the subcontractor’s activities in compliance with the HMCP and SPCC Plan.

Subcontractor SWPPP Coordinator. The subcontractor’s representative with authority to direct the subcontractor’s work, and who is responsible for coordination with the Superintendent and SWPPP Manager, and for the subcontractor’s compliance with the SWPPP.

Superintendent. The Contractor’s duly authorized representative in responsible charge of the work.  The Superintendent has responsibility and authority for the overall operation of the Project and for Contractor furnished sites and facilities directly related to the Project.

SWPPP Amendment. A revision or document that adds to, deletes from, or modifies the SWPPP.

SWPPP Manager. The Contractor’s qualified representative who conducts Inspections, updates SWPPP records, and has authority to suspend work and to implement corrective actions required for CGP compliance.

SWPPP Preparer. The Contractor’s qualified representative who is responsible for developing the initial SWPPP.

Utility Spill Response Coordinator. The Utility’s representative with authority and responsibility for coordinating the Utility’s activities in compliance with the HMCP and SPCC Plan.

Utility SWPPP Coordinator. The Utility’s representative with authority to direct the Utility’s work, and who is responsible for coordination with the Superintendent and SWPPP Manager, and for the Utility’s compliance with the SWPPP.

641-1.03 PLAN AND PERMIT SUBMITTALS.
For plans listed in Subsection 108-1.03.5 (SWPPP and HMCP) use the Contractor submission and Department review deadlines identified in Subsection 641-1.03.

Partial and incomplete submittals will not be accepted for review.  Any submittal that is re-submitted or revised after submission, but before the review is completed, will restart the submittal review timeline. No additional Contract time or additional compensation will be allowed due to delays caused by partial or incomplete submittals, or required re-submittals.

1.
Storm Water Pollution Prevention Plan. Submit an electronic copy and three hard copies of the SWPPP to the Engineer for approval. Deliver these documents to the Engineer at least 21 days before beginning Construction Activity. Organize and bind the SWPPP and related documents for submittal according to the requirements of Subsection 641-2.01.2.

The Department will review the SWPPP submittals within 14 days after they are received. Submittals will be returned to the Contractor, and marked as either “rejected” with reasons listed or as “approved” by the Department. When the submittal is rejected, the Contractor must revise and resubmit the SWPPP. The 14 day review period will restart when the contractor submits an electronic copy and three hard copies of the revised SWPPP to the Engineer for approval.

After the SWPPP is approved by the Department, the Contractor must sign and certify the approved SWPPP. See Item 4 for further SWPPP submittal requirements.

2.
Hazardous Material Control Plan.  Submit an electronic copy and three hard copies of the HMCP, as an appendix to the SWPPP, to the Engineer for approval. The HMCP submittal and review timeline, and signature requirements are the same as the SWPPP.

3.
Spill Prevention, Control, and Countermeasure Plan. When a SPCC Plan is required under Subsection 641-2.03, submit an electronic copy and three signed hard copies of the SPCC Plan to the Engineer. Deliver these documents to the Engineer at least 21 days before beginning Construction Activity. The Department reserves the right to review the SPCC Plan and require modifications.

4.
CGP Coverage. The Contractor is responsible for permitting of Contractor and subcontractor Construction Activities related to the Project. Do not use the SWPPP for Construction Activities outside the Project Zone where the Department is not an operator.  Use a SWPPP2 for Construction Activities outside the Project Zone.

After Department approval of the SWPPP and prior to beginning Construction Activity, submit an eNOI with the required fee to ADEC for coverage under the Construction General Permit (CGP). Submit a copy of the signed eNOI and ADEC’s written acknowledgement (by letter or other document), to the Engineer as soon as practicable and no later than three days after filing eNOI or receiving a written response.

Do not begin Construction Activity until the conditions listed in Subsection 641-3.01.1 are completed.

The Department will submit an eNOI to ADEC for Construction Activities inside the Project Zone. The Engineer will provide the Contractor with a copy of the Department’s eNOI and ADEC’s written acknowledgment (by letter or other document), for inclusion in the SWPPP.

Before Construction Activities occur, transmit to the Engineer an electronic copy of the approved and certified SWPPP, with signed Delegations of Signature Authorities, SWPPP Certifications, both permittee’s signed eNOIs and ADEC’s written acknowledgement.

5.
Ending CGP Coverage. Submit an eNOT to ADEC within 30 days after the Engineer has determined the conditions listed in Subsection 641-3.01.6 have been met. Submit a copy of the signed eNOT and ADEC’s acknowledgement letter to the Department within three days of filing the eNOT or receiving a written response.

6.
ADEC SWPPP Review. When CGP Part 2.1.3, requires ADEC SWPPP review:

a.
Transmit a copy of the Department-approved SWPPP to ADEC using delivery receipt confirmation;

b.
Transmit a copy of the delivery receipt confirmation to the Engineer within seven days of receiving the confirmation; and

c.
Retain a copy of delivery receipt confirmation in the SWPPP.

7.
Local Government SWPPP Review. When local government or the CGP Part 2.1.4, requires local government review:

a.
Transmit a copy of the Department-approved SWPPP and other information as required to local government, with the required fee.  Use delivery receipt confirmation;

b.
Transmit a copy of the delivery receipt confirmation to the Engineer within seven days of receiving the confirmation;

c.
Transmit a copy of any comments by the local government to the Engineer within seven days of receipt;  

d.
Amend the SWPPP as necessary to address local government comments and transmit SWPPP Amendments to the Engineer within seven days of receipt of the comments; 

e.
Include a copy of local government SWPPP review letter in the SWPPP; and

f.
File a notification with local government that the project is ending. 

8.
Modifying Contractor’s eNOI. When required by The CGP Part 2.7, modify your eNOI to update or correct information. Reasons for modification include a change in start or end dates, small changes in number of acres to be disturbed, change in decision to use or not use treatment chemicals, or change in location of SWPPP Records.

The Contractor must submit an eNOT and then submit a new eNOI instead of an eNOI modification when: the operator has changed, the original eNOI indicates disturbed area less than five acres and the project will disturb more than five acres, or a project over five disturbed acres grows by more than 50%.

641-1.04 PERSONNEL QUALIFICATIONS.
Provide documentation in the SWPPP that the individuals serving in these positions meet the personnel qualifications.

The SWPPP Preparer must meet at least one of the following qualifications:

a.
Current certification as a Certified Professional in Erosion and Sediment Control (CPESC);

b.
Current certification as AK-CESCL, and at least two years experience in erosion and sediment control, as a SWPPP Manager or SWPPP writer, or equivalent. Provide documentation including project names, project timelines, and work responsibilities demonstrating the experience requirement; or

c.
Professional Engineer registered in the State of Alaska with current certification as AK-CESCL.

For Projects disturbing more than 20 acres, the SWPPP Preparer must also have completed a SWPPP Preparation course.

The Superintendent must meet the following qualifications:

a.
Current certification as AK-CESCL; and

b.
Duly authorized representative, as defined in the CGP, Appendix A, Part 1.12.3.

The SWPPP Manager must have current certification as AK-CESCL and must meet the CGP experience, training, and authority requirements identified for the Storm Water Lead and Storm Water Inspector positions as defined in the CGP, Appendix C, Qualified Person.

The Active Treatment System (ATS) operator must have current certification as AK-CESCL, and be knowledgeable in the principals and practices of treatment systems in general, and the operation of the project-specific ATS. The ATS operator must have at least three months field experience with ATS, or completion of an ATS manufacturer’s training course, or completion of system operator's certification course.

The Department accepts people having any of the following certificates as equivalent to AK-CESCL, if the certificates are current according to the sponsoring organization’s policies:

a.
CPESC, Certified Professional in Erosion and Sediment Control; or

b.
CISEC, Certified Inspector in Sediment and Erosion Control.

641-1.05 SIGNATURE/CERTIFICATION REQUIREMENTS AND DELEGATIONS. 
1.
eNOI and eNOT. The eNOI and eNOT must be signed and certified by a responsible corporate officer according to CGP Appendix A, Part 1.12.2. Signature and certification authority for the eNOI and eNOT cannot be delegated.

2.
Delegation of Signature Authority for Other SWPPP Documents and Reports. Use Form 25D-108 to delegate signature authority and certification authority to the Superintendent position, according to CGP Appendix A, Part 1.12.3, for the SWPPP, Inspection Reports and other reports required by the CGP. The Superintendent position is responsible for signing and certifying the SWPPP, Inspection Reports, and other reports required by the CGP, except the eNOI and eNOT.

The Engineer will provide the Department’s delegation Form 25D-107, which the Contractor must include in the SWPPP.

3.
Subcontractor Certification. Subcontractors must certify that they have read and will abide by the CGP and the conditions of the project SWPPP.

4.
Signatures and Initials. Handwrite signatures or initials on CGP documents and SWPPP forms, wherever a signature or initial is required.

641-1.06 RESPONSIBILITY FOR STORM WATER PERMIT COVERAGE.

1.
The Department and the Contractor are jointly responsible for permitting and permit compliance within the Project Zone.

2.
The Contractor is responsible for permitting and permit compliance outside the Project Zone. The Contractor has sole responsibility for compliance with ADEC, COE and other applicable federal, state, and local requirements, and for securing all necessary clearances, rights, and permits. Subsection 107-1.02 describes the requirement to obtain permits, and to provide permit documents to the Engineer.

3.
An entity that owns or operates, a commercial plant (as defined in Subsection 108-1.01.3) or material source or disposal site outside the Project Zone, is responsible for permitting and permit compliance. The Contractor has sole responsibility to verify that the entity has appropriate permit coverage. Subsection 107-1.02 describes the requirement to obtain permits, and to provide permit documents to the Engineer.

4.
The Department is not responsible for permitting or permit compliance, and is not liable for fines resulting from noncompliance with permit conditions:

a.
For areas outside the Project Zone;

b.
For Construction Activity and Support Activities outside the Project Zone; and

c.
For commercial plants, commercial material sources, and commercial disposal sites.

641-1.07 UTILITY.

Relocation Coverage. A Utility company is not an Operator when utility relocation is performed concurrently with the Project, as outlined in Section 105-1.06.  The Department maintains operational control over the Utility’s plans and specifications for coordination with project construction elements, and the Contractor has day-to-day control over the various utility construction activities that occur in support of the Project.  A Utility company is considered a subcontractor for concurrent relocation.

After the Contractor has an active NOI for the Project, a Utility Company performing advance relocation work under a separate SWPPP no longer has Operator status and files the NOT for the Utility Company’s SWPPP covering only the completed utility work.  Remaining utility relocation work is included in and performed under the Project SWPPP.

641-2.01 STORM WATER POLLUTION PREVENTION PLAN (SWPPP) REQUIREMENTS.
1.
SWPPP Preparer and Pre-Construction Site Visit.

Use a SWPPP Preparer to develop the SWPPP and associated documents, according to the requirements of the CGP and COE permit. The SWPPP Preparer must put their name, qualifications (including the expiration date of any certifications), title and company name in the SWPPP.

The SWPPP Preparer must conduct a pre-construction inspection at the Project site before construction activity begins. If the SWPPP Preparer is not a Contractor employee, the SWPPP Preparer must visit the site accompanied by the Contractor. Give the Department at least seven days notice of the site visit, so that the Department may participate.

During the pre-construction inspection, the SWPPP Preparer must identify, or if a draft of the SWPPP has already been prepared verify that the SWPPP fully addresses and describes:

· Opportunities to phase construction activities;

· Appropriate BMPs and their sequencing; and

· Sediment controls that must be installed prior to beginning Construction Activities.

Document the SWPPP Preparer’s pre-construction inspection in the SWPPP on Form 25D-106, SWPPP Pre-Construction Site Visit, including the names of attendees and the date.

2.
Developing the SWPPP.

Use the Department’s ESCP, Environmental commitments, and other Contract documents as a starting point for developing the SWPPP. The approved SWPPP replaces the ESCP.

Develop the SWPPP with sections and appendices, according to the current DOT&PF SWPPP template. Include information required by the Contract and the CGP.

Obtain the following forms after they have been completed by the Department and include them in the SWPPP:


SWPPP Delegation of Signature Authority – DOT&PF (25D-107)


SWPPP Certification for DOT&PF (25D-109)


SWPPP Delayed Action Item Report (25D-113)

Use the following Department forms for recording information in the SWPPP:


SWPPP Amendment Log (25D-114)


SWPPP Certification for Contractor (25D-111)


SWPPP Construction Site Inspection Report (25D-100)


SWPPP Corrective Action Log (25D-112)


SWPPP Daily Record of Rainfall (25D-115)


SWPPP Delegation of Signature Authority – Contractor (25D-108)


SWPPP Grading and Stabilization Activities Log (25D-110)


SWPPP Pre-Construction Site Visit (25D-106)


SWPPP Project Staff Tracking (25D-127)


SWPPP Subcontractor Certification (25D-105)


SWPPP Training Log (25D-125)

SWPPP Template and Forms are available online at:

http://www.dot.state.ak.us/stwddes/dcsconst/pop_constforms.shtml
Compile the SWPPP in three ring binders with tabbed and labeled dividers for each section and appendix.

3.
SWPPP Considerations and Contents.

The SWPPP must provide erosion and sediment control measures for all Construction Activity within the Project Zone. Construction activity outside the Project Zone must have permit coverage, using a separate SWPPP2, and separate Contractor Inspections.

The SWPPP must consider the activities of the Contractor and all subcontractors and utility companies performing work in the Project Zone. The SWPPP must describe the roles and responsibilities of the Contractor, subcontractors, utility companies, and the Department with regard to implementation of the SWPPP.  The SWPPP must identify all operators for the Project, including utility companies performing Construction Activity, and identify the areas:

a.
Over which each operator has operational control; and

b.
Where the Department and Contractor are co-operators.

For work outside the Project Zone, the SWPPP must identify the entity that has stormwater permit coverage, the operator, and the areas that are:

a.
Dedicated to the Project and where the Department is not an operator; and

b.
Not dedicated to the project, but used for the project.

Develop the SWPPP according to the requirements of the CGP and this specification. Account for the Contractor’s construction methods and phasing. Identify the amount of mean annual precipitation.

Comply with the CGP Part 1.4 .2 Allowable Non-Storm Water Discharges. List locations where authorized non-storm water will be used, including the types of water that will be used on-site.

Include the Department’s Antidegradation Analysis in the SWPPP if storm water from the Project Zone discharges into receiving water that is considered high quality water and that constitutes an outstanding national resource, according to CGP Part 2.1.5.

There are special requirements in the CGP Part 3.2, for storm water discharges into an impaired water body, and they may include monitoring of storm water discharges. For Projects meeting the permit criteria, the Department will initiate a monitoring program for the storm water within the Project Zone, and will provide the required information and reports for inclusion in the SWPPP. The Contractor is responsible for monitoring and reporting outside the Project Zone.

Preserve natural topsoil unless infeasible. Delineate the site according to CGP Part 4.1.  Use stakes, flags, or silt fence, etc. to identifying areas where land disturbing activities will occur and areas that will be left undisturbed. Minimize the amount of soil exposed during Construction activity according to CGP Part 4.1.2.

Comply with CGP Part 4.3, requirements for dewatering for trenches and excavations.

The SWPPP must identify specific areas where potential erosion, sedimentation, or pollution may occur.  The potential for wind erosion must be addressed.  The potential for erosion at drainage structures must be addressed.

Describe methods and time limits, to initiate temporary or permanent soil stabilization. For areas with mean annual precipitation of:

a.
40 inches or less, initiate stabilization as soon as practicable and within 14 days; or

b.
Greater than 40 inches, initiate stabilization as soon as practicable and within seven days.

Within seven days of initiating final stabilization, either complete final stabilization or continue maintenance of work until final stabilization is complete.

Include in the “Stabilize Soils” section of the SWPPP, a description of how you will minimize the amount of disturbed and unstabilized ground in the fall season. Identify anticipated dates of fall freeze-up and spring thaw. Describe how you will stabilize areas when it is close to or past the seasonal time of snow cover or frozen conditions, and before the first seasonal thaw. Include a plan for final stabilization.

Plans for Active Treatment Systems must be submitted to DEC for review at least 14 days prior to their use and the Operator of the ATS identified in the SWPPP. Any use of treatment chemicals must be identified on the NOI.

The SWPPP must provide designated areas for equipment and wheel washing, equipment fueling and maintenance, chemical storage, staging or material storage, waste or disposal sites, concrete washouts, paint and stucco washouts, and sanitary toilets. These activities must be done in designated areas that are located, to the extent practicable, away from drain inlets, conveyance channels, and waters of the US. No discharges are allowed from concrete washout, paint and stucco washout; or from release oils, curing compounds, fuels, oils, soaps, and solvents. Equipment and wheel washing water that doesn’t contain detergent may be discharged on-site if it is treated before discharge.

Design temporary BMPs for a 2 year 24 hour precipitation amount. Describe BMPs in the SWPPP and in SWPPP Amendments, including source controls, sediment controls, discharge points, and temporary and permanent stabilization measures. Describe the design, placement, installation, and maintenance of each BMP, using words, and drawings as appropriate. Describe the design capacity of sediment basins (including sediment ponds and traps). Provide a citation to the BMP Manual or publication used as a source for the BMP, including the title of the BMP Manual or publication, the author (individual or agency), and date of publication. If no published source was used to select or design a BMP, then the SWPPP or SWPPP amendment must state that “No BMP manual or publication was used for this design.”

Describe the sequence and timing of activities that disturb soils and of BMP implementation and removal. Phase earth disturbing activities to minimize unstabilized areas, and to achieve temporary or final stabilization quickly. Whenever practicable incorporate final stabilization work into excavation, embankment, and grading activities.

Identify the inspection frequency in the SWPPP:

•
For areas where the mean annual precipitation is 15 inches or less, inspect at least once every 14 days during construction and within 24 hours of the end of a storm event that resulted in a discharge.

•
For areas where the mean annual precipitation is between 15 to 40 inches, inspect once every seven days.

•
For areas where the mean annual precipitation is 40 inches or greater, inspect twice every seven days.

Linear Project Inspections, described in CGP Part 6.5, are not applicable to this project.

The SWPPP must cite and incorporate applicable requirements of the Project permits, environmental commitments, COE permit, and commitments related to historic preservation. Make additional consultations or obtain permits as necessary for Contractor specific activities which were not included in the Department’s permitting and consultation.

The SWPPP is a dynamic document. Keep the SWPPP current by noting installation, modification, and removal of BMPs, and by using amendments, SWPPP amendment logs, Inspection Reports, corrective action logs, records of land disturbance and stabilization, and any other records necessary to document storm water pollution prevention activities and to satisfy the requirements of the Consent Decree, CGP and this specification. See Subsection 641-3.03 for more information.

4.
Recording Personnel and Contact Information in the SWPPP.

Identify the SWPPP Manager as the Storm Water Lead and Storm Water Inspector positions in the SWPPP. Document the SWPPP Manager’s responsibilities in Section 2.0 Storm Water Contacts, of the SWPPP template and:

a.
Identify that the SWPPP Manager does not have authority to sign inspection reports (unless the SWPPP Manager is also the designated project Superintendent).

b.
Identify that the SWPPP Manager cannot prepare the SWPPP unless the SWPPP Manager meets the Contract requirements for the SWPPP Preparer.

Include in the SWPPP, Records of the AK-CESCL cards or certificates for the Superintendent and SWPPP Manager, and for any acting Superintendent and acting SWPPP Managers.  If the Superintendent or SWPPP Manager is replaced permanently or temporarily, by an acting Superintendent or acting SWPPP Manager, record in the SWPPP (use Form 25D-127) the names of the replacement personnel, the date of the replacement. For temporary personnel record their beginning and ending dates.

Provide 24 hour contact information for the Superintendent and SWPPP Manager. The Superintendent and SWPPP Manager must have 24 hour contact information for all Subcontractor SWPPP Coordinators and Utility SWPPP Coordinators.

Include in the SWPPP, Records of the AK-CESCL cards or certificates of ATS operators. Record the names of ATS operators and their beginning and ending dates, on Form 25D-127.

The Department will provide Records of AK-CESCL cards or certificates for the Project Engineer, Stormwater Inspectors, and Monitoring Person (if applicable), and names and dates they are acting in that position. Include the Department’s Records in the SWPPP Appendix.   Include the department’s Storm Water Inspector and Storm Water Monitoring Person (if applicable) in section 2.0 of the SWPPP.

641-2.02 HAZARDOUS MATERIAL CONTROL PLAN (HMCP) REQUIREMENTS.
Prepare the HMCP for prevention of pollution from storage, use, containment, cleanup, and disposal of all hazardous material, including petroleum products related to construction activities and equipment. Include the HMCP as an appendix to the SWPPP. Compile Material Safety Data Sheets in one location and reference that location in the HMCP.

Designate a Contractor’s Spill Response Field Representative with 24 hour contact information. Designate a Subcontractor Spill Response Coordinator for each subcontractor. The Superintendent and Contractor’s Spill Response Field Representative must have 24 hour contact information for each Subcontractor Spill Response Coordinator and the Utility Spill Response Coordinator.

List and give the location and estimated quantities of hazardous materials (Including materials or substances listed in 40 CFR 117 and 302, and petroleum products) to be used or stored on the Project. Hazardous materials must be stored in covered storage areas.  Include secondary containment for all hazardous material storage areas.

Identify the locations where fueling and maintenance activities will take place, describe the activities, and list controls to prevent the accidental spillage of petroleum products and other hazardous materials. Controls include placing absorbent pads or other suitable containment under fill ports while fueling, under equipment during maintenance or repairs, and under leaky equipment.

List the types and approximate quantities of response equipment and cleanup materials available on the Project. Include a list and location map of cleanup materials, at each different work site and readily available off site (materials sources, material processing sites, disposal sites, staging areas, etc). Spill response materials must be stored in sufficient quantity at each work location, appropriate to the hazards associated with that site.

Describe procedures for containment and cleanup of hazardous materials.  Describe a plan for the prevention, containment, cleanup, and disposal of soil and water contaminated by spills.  Describe a plan for dealing with contaminated soil and water encountered during construction. Clean up spills or contaminated surfaces immediately.

Describe methods of disposing of waste petroleum products and other hazardous materials generated by the Project, including routine maintenance.  Identify haul methods and final disposal areas.  Assure final disposal areas are permitted for hazardous material disposal.

Describe methods of complying with the requirements of AS 46.04.010-900, Oil and Hazardous Substances Pollution Control, and 18 AAC 75. Include contact information for reporting hazardous materials and petroleum product spills to the Project Engineer and reporting to federal, state, and local agencies.

641-2.03 SPILL PREVENTION, CONTROL, AND COUNTERMEASURE PLAN (SPCC Plan) REQUIREMENTS.
Prepare and implement an SPCC Plan when required by 40 CFR 112; when both of the following conditions are present on the Project:

a.
Oil or petroleum products from a spill may reach navigable waters (as defined in 40 CFR 112); and

b.
Total above ground storage capacity for oil and any petroleum products is greater than 1,320 gallons (not including onboard tanks for fuel or hydraulic fluid used primarily to power the movement of a motor vehicle or ancillary onboard oil-filled operational equipment, and not including containers with a storage capacity of less than 55 gallons).

Reference the SPCC Plan in the HMCP and SWPPP.

641-2.04 RESPONSIBILITY AND AUTHORITY OF THE SUPERINTENDENT AND SWPPP MANAGER.
The Superintendent is responsible for the overall operation of the Project and all Contractor furnished sites and facilities directly related to the Project. The Superintendent shall sign and certify the SWPPP, Inspection Reports, and other reports required by the CGP, except the NOI and NOT. The Superintendent may not delegate the task or responsibility of signing and certifying the SWPPP submitted under Subsection 641-1.03.1, Inspection Reports, and other reports required by the CGP.

The Superintendent may assign certain duties to the SWPPP Manager those duties may include:

a.
Ensuring Contractor’s and subcontractor’s compliance with the SWPPP and CGP;

b.
Ensuring the control of erosion, sedimentation, or discharge of pollutants;

c.
Directing and overseeing installation, maintenance, and removal of BMPs;

d.
Performing Inspections; and

e.
Updating the SWPPP including adding amendments and forms.

When Bid Item 641(7) is part of the Contract, the SWPPP Manager must be available at all times to administer SWPPP requirements, and be physically present within the Project Zone or the project office, for at least eight hours per day when construction activities are occurring.

The Superintendent and SWPPP Manager shall be knowledgeable in the requirements of this Section 641, the SWPPP, CGP, BMPs, HMCP, SPCC Plan, environmental permits, environmental commitments, and historic preservation commitments.

The Superintendent and SWPPP Manager shall have the Contractor’s complete authority and be responsible for suspending construction activities that do not conform to the SWPPP or CGP.

641-2.05 MATERIALS.
Use materials suitable to withstand hydraulic, wind, and soil forces, and to control erosion and trap sediments according to the requirements of the CGP and the Specifications.

Use the temporary seed mixture specified by special provision, or use annual rye grass if no temporary seed mix is specified.

Use soil stabilization material as specified in Section 727.

Use silt fences as specified in Section 729.

Use straw that is certified as free of noxious weed by the United States Department of Agriculture, Natural Resources Conservation Service, Local Soil, and Water Conservative District. Alaska Weed Free Forage Certification Program must be used when available. Hay may not be substituted for straw.

Use Oregon Scientific RGR126 wireless rain gauge with temperature, or Taylor 2751 Digital Wireless Rain Gauge with Thermometer, or approved equivalent.

641-2.06 CONTRACTOR REQUIREMENTS.

The Contractor must be familiar with the requirements of the CGP and Consent Decree because Contractor’s employees will be conducting duties that relate to compliance with the CGP and the Consent Decree. A copy of the Consent Decree is available on the Department’s Statewide Environmental Office web page.

641-3.01 CONSTRUCTION REQUIREMENTS.
Comply with the SWPPP and the requirements of the CGP.

1.
Before Construction Activity may Begin.

The following actions must be completed before Construction Activity begins:

a.
The SWPPP Preparer must visit the Project, the visit must be documented in the SWPPP, and the SWPPP must be developed (or amended) with findings from the visit;

b.
The SWPPP must be approved by the Engineer;

c.
The Contractor must be authorized to begin by the Engineer; 

d.
The Project eNOIs for the Department and for the Contractor, as well as any other eNOIs if there are additional operators, must be listed as Active Status on the ADEC website;  

e.
The Department approved SWPPP must be submitted to ADEC and Local Government (when required); and

f.
The Contractor has transmitted to the Engineer an electronic copy of the approved SWPPP.

You may begin Winter Construction activity according to CGP Part 4.10.3, provided actions a through c above is completed before winter construction activity begins.

Post notices containing the following information:

a.
Copy of all eNOIs related to this project;

b.
Name and 24 hour phone number of SWPPP Manager; and

c.
Location of the SWPPP.

Post notices on the outside wall of the Contractor’s project office, and near the main entrances of the construction project. Protect postings from the weather. Locate postings so the public can read them without obstructing construction activities or the traveling public (for example, at an existing pullout).  Do not use retroreflective signs for the SWPPP posting. Do not locate SWPPP signs in locations where the signs may be confused with traffic control signs or devices. Update the notices if the listed information changes.

Install an outdoor rain gauge in per manufacturer’s guidance in a readily accessible location on the Project.

Delineate the site for both land disturbing activities and areas that will be left undisturbed. Install sediment controls and other BMPs that must be placed prior to the initiation of Construction Activity.

2.
During Construction.

Before subcontractors or utility companies begin soil disturbing activities, provide to them copies of applicable portions of the SWPPP, and require them to sign a SWPPP Subcontractor Certification, Form 25D-105. Include SWPPP Subcontractor Certifications as an appendix to the SWPPP. Ensure subcontractors and utility companies understand and comply with the SWPPP and the CGP. Inform subcontractors and utility companies of SWPPP amendments that affect them in a timely manner. Coordinate with subcontractors and utility companies doing work in the Project Zone so BMPs, including temporary and permanent stabilization are installed, maintained, and protected from damage.

Provide on-going training to employees and subcontractors, on control measures at the site and applicable storm water pollution prevention procedures. Training must be specific to the installation, maintenance, protection, and removal of control measures. Training must be given at a frequency that will be adequate to ensure proper implementation and protection of control measures, and no less frequently than once a month during construction activity. Document on the SWPPP Training Log. Form 25D-125, the dates, and attendees to these trainings. Include the SWPPP Training Log as an appendix to the SWPPP.

Notify the Engineer immediately if the actions of any utility company or subcontractor do not comply with the SWPPP and the CGP.

Comply with Subsection 107-1.11 Protection and Restoration of Property and Landscape. Concrete washout must be fully contained.

Fuel the equipment in designated areas. Place absorbent pads or other suitable containment under fill ports while fueling, under equipment during maintenance or repairs, and under leaky equipment.

Comply with requirements of the HMCP and SPCC Plan, and all local, state, and federal regulations that pertain to the handling, storage, containment, cleanup, and disposal of petroleum products or other hazardous materials.

 Keep the SWPPP and HMCP current (refer to Subsection 641-2.01.3, SWPPP Considerations and Contents).

3.
Pollutant and Hazardous Materials Reporting Requirements.

If there has been an incident of non-compliance with the CGP that may endanger health or the environment, immediately report the incident to ADEC according to the CGP, Appendix A, Part 3.0. Notify the Engineer immediately and to the extent possible coordinate reports to ADEC with the Engineer.

The report must include:

a.
A description of the noncompliance and its causes;

b.
The exact dates and times of noncompliance;

c.
If not yet corrected the anticipated time the project will be brought back into compliance; and

d.
The corrective action taken or planned to reduce, eliminate and prevent reoccurrence.

If there has been an incident of non-compliance with COE Permits, then notify the Engineer immediately of the non-compliance.

Report spills of petroleum products or other hazardous materials to the Engineer and other agencies as required by law. Use the HMCP and SPCC Plan (if available) for contact information to report spills to regulatory agencies.

4.
Corrective Action and Maintenance of BMPs.

Implement maintenance as required by the CGP, SWPPP, and manufacturer’s specifications, whichever is more restrictive.

Implement corrective action:

a.
If an incident of non-compliance with the SWPPP or CGP is identified;

b.
If an Inspection or the Engineer identifies the SWPPP or any part of the SWPPP is ineffective in preventing erosion, sedimentation or the discharge of pollutants;

c.
If a required BMP was not installed according to the SWPPP schedule or phasing, or was installed incorrectly, or was not installed according to the CGP Part 4.0;

d.
If a BMP is not operating as intended, has not been maintained in an effective operation condition, or is unable to effectively perform the intended function;

e.
If a prohibited discharge of pollutants, as specified in CGP Part 4.6, is occurring or will occur; or

f.
If there is accumulation of sediment or other pollutants, that is in or near any storm water conveyance channels, or that may enter a discharge point or storm sewer system. If there is accumulation of sediment or other pollutants that is being tracked outside the project zone.

Implement corrective actions so that they comply with the following time requirements:

a.
For conditions that are easily remedied (i.e. removal of tracked sediment, maintenance of control measure, or spill clean-up), initiate corrective action within 24 hours and complete as soon as possible;

b.
For all other conditions, meet both requirements:

(1)
Corrective action is completed in time to protect water quality; and

(2)
Corrective action is completed no later than the Complete-by-Date that was entered in an Inspection Report (see Subsection 641-3.03.2 for more information).

If a corrective action is not implemented within the time requirements of this section, document the situation in the SWPPP, notify the Engineer, and implement corrective action as soon as possible.

If a corrective action could affect a subcontractor, notify the subcontractor within three days of taking the corrective action. Require in your written subcontract, that subcontractors must notify the Contractor within 24 hours of becoming aware of a condition that requires a corrective action.

5.
Stabilization.
Stabilization may be accomplished using temporary or permanent measures. Initiate stabilization of disturbed soils, erodible stockpiles, disposal sites, and of erodible aggregate layers so that all of the following conditions are satisfied:

a.
As soon as practicable;

b.
As soon as necessary to avoid erosion, sedimentation, or the discharge of pollutants; and

c.
As identified in the SWPPP.

Land may be disturbed and stabilized multiple times during a project. Coordinate work to minimize the amount of disturbed soil at any one time. Do not disturb more soil than you can stabilize with the resources available.

Temporarily stabilize from wind and water erosion portions of disturbed soils, portions of stockpiles, and portions of disposal sites, that are not in active construction. Temporary stabilization measures may require a combination of measures including but not limited to vegetative cover, mulch, stabilizing emulsions, blankets, mats, soil binders, non-erodible cover,  dust palliatives, or other approved methods.

When temporary or permanent seeding is required, provide a working hydro seeding equipment located within 100 miles of the project by road; with 1,000 gallon or more tank capacity, paddle agitation of tank, and the capability to reach the seed areas with an uniform mixture of water, seed, mulch and tackifier. If the project is located in an isolated community, the hydro-seeder must be located at the project.

Before applying temporary or permanent seeding, prepare the surface to be seeded to reduce erosion potential and to facilitate germination and growth of vegetative cover. Apply seed and maintain seeded areas. Reseed areas where growth of temporary vegetative cover is inadequate to stabilize disturbed ground.

Apply permanent seed according to Sections 618 and 724, within the time periods allowed by the CGP and the contract, at locations where seeding is indicated on the plans and after land-disturbing activity is permanently ceased.

When installing a culvert or other drainage structure where stream bypass is not used, install temporary or permanent stabilization concurrently or immediately after placing the culvert or drainage structure in a manner that complies with the SWPPP, applicable project permits and prevents discharge of pollutants. Install temporary and permanent stabilization:

a.
At the culvert or drainage structure inlet and outlet; and

b.
In the areas upstream and downstream, that may be disturbed by the process of installing the culvert, culvert end walls, culvert end sections, or drainage structure.

Before deactivating a stream bypass or stream diversion used for construction of a bridge, culvert, or drainage structure, install permanent stabilization:

a.
At the inlet and outlet of the culvert, drainage structure, or bridge;

b.
In the area upstream and downstream of the culvert, drainage structure, or bridge, that is disturbed during installation or construction of the culvert, drainage structure, or bridge; and

c.
Under the bridge.

Within seven days of initiating final stabilization, either complete final stabilization or continue maintenance of work until final stabilization is complete.

6.
Ending CGP Coverage and BMP Maintenance.

The Engineer will determine the date that all the following conditions for ending CGP coverage have been met within the Project Zone:

a.
Land disturbing activities have ceased;

b.
Final Stabilization has been achieved (including at Department furnished material sources, disposal sites, staging areas, equipment areas, etc.); and

c.
Temporary BMPs have been removed.

After the Engineer has determined the conditions for ending CGP coverage have been met, the Department will:

a.
Send written notice to the Contractor with the date that the conditions were met;

b.
Submit an eNOT to ADEC; and

c.
Provide a copy of the eNOT and ADEC’s acknowledgement letter to the Contractor.

The Contractor is responsible for ending permit coverage within the Project Zone, by submitting an eNOT to ADEC within 30 days of meeting the conditions for ending CGP coverage. The Contractor is responsible for BMP maintenance and SWPPP updates until permit coverage is ended.

If the Contractor’s CGP eNOI acreage includes Support Activities and any other areas where the Department is not an Operator, the Contractor may not be able to file an eNOT at the same time as the Department.  In this case, the Contractor must amend the SWPPP and separate SWPPP2(s), to indicate the Department’s CGP coverage has ended, and the Department is no longer an Operator within the Project Zone.

The Contractor must indicate in the SWPPP the areas that have reached Final Stabilization, and the dates land disturbing activities ended and Final Stabilization was achieved. The Contractor must submit an eNOT to ADEC, and insert copies of the Department’s and the Contractor’s eNOTs with ADEC’s acknowledgement letters in the appendix of the SWPPP. 

The Contractor must submit a copy of each signed eNOT and ADEC’s acknowledgement letter to the Department within three days of filing the eNOT or receiving a written response.
The Contractor is responsible for coordinating local government inspections of work and ending permit coverage with local government. See Subsection 641-1.03.5 for more information.

7.
Transmit final SWPPP.

Transmit one copy of the final SWPPP, including all amendments, appendices, and maps, to the Engineer; when the project eNOTs are filed, or within 30 days of the Department’s eNOT being filed, whichever is sooner. Transmittal must be by both electronic and hard copy.

641-3.02 SWPPP DOCUMENTS, LOCATION ON-SITE, AVAILABILITY, AND RECORD RETENTION.
The SWPPP and related documents maintained by the Contractor are the Record for demonstrating compliance with the CGP and the Consent Decree. Copies of SWPPP documents transmitted to the Engineer under the requirements of this specification are informational and do not relieve the Contractor’s responsibility to maintain complete records as required by the CGP and this specification. 

Keep the SWPPP, HMCP, and SPCC Plan at the on-site project office. If there is not an on-site project office, keep the documents at a locally available location that meets CGP requirements and is approved by the Engineer. Records may be moved to another office for record retention after the eNOTs are filed. Records may be moved to another office during winter shutdown.  Update on-site postings if records are relocated during winter shutdown. Provide the Department with copies of all Records.

Retain Records and a copy of the SWPPP, for at least three years after the date of eNOT. If EPA or ADEC inspects the project,  issues a Notice of Violation (NOV), or begins investigation for a potential NOV before the retention period expires, retain the SWPPP and all Records related to the SWPPP and CGP until at least three years after EPA and/or ADEC has determined all issues related to the investigation  are settled.

The SWPPP and related documents must be made available for review and copy, to the Department and other regulatory agencies that request them.  See CGP Parts 5.10, 6.6 and 9.4.

641-3.03 SWPPP INSPECTIONS, AMENDMENTS, REPORTS, AND LOGS.
Perform Inspections, prepare Inspection Reports, and prepare SWPPP Amendments in compliance with the SWPPP and the CGP.  Update SWPPP Corrective Action Log, SWPPP Amendment Log, SWPPP Grading and Stabilization Activities Log, and SWPPP Daily Record of Rainfall forms. For active projects, update the Records daily.

1.
Inspection during Construction.

Conduct Inspections according to the schedule and requirements of the SWPPP and CGP.

Inspections required by the CGP and SWPPP must be performed by the Contractor’s SWPPP Manager and the Department’s Stormwater Inspector jointly, unless impracticable. For this paragraph, “impracticable” means when both inspectors must fly to a remote area in the winter or when one inspector is sick or unable to travel to the site due to weather.  When this is the case, the Operator who conducts the Inspection must provide a copy of the Inspection Report to the other Operator within three days of the Inspection date and document the date of the report transmittal.

2.
Inspection Reports.

Use only the DOT&PF SWPPP Construction Site Inspection Report, Form 25D-100 to record Inspections. Changes or revisions to Form 25D-100 are not permitted; except for adding or deleting data fields that list: Location of Discharge Points and Site Specific BMPs. Complete all fields included on the Inspection Report form; do not leave any field blank.

Unless otherwise directed by the Engineer, insert a Complete-by-Date for each corrective action listed that complies with:

a.
In time to protect water quality;

b.
less than seven calendar days after the date the inspection was performed; and

c.
before the next scheduled inspection.

Provide a copy of the completed, unsigned Inspection Report to the Engineer by noon on the day following the inspection.

The Superintendent must review, correct errors, and sign and certify the Inspection Report, within three days of the date of Inspection. The Engineer may coordinate with the Superintendent to review and correct any errors or omissions before the Superintendent signs the report. Corrections are limited to adding missing information or correcting entries to match field notes and conditions present at the time the Inspection was performed. Deliver the signed and certified Inspection Report to the Engineer on the same day the Superintendent signs it.

The Engineer will sign and certify the Inspection Report and will return the original to the Contractor within three working days.

The Engineer may make corrections after the Superintendent has signed and certified the Inspection Report. The Engineer will initial and date each correction. If the Engineer makes corrections, the Superintendent must recertify the Inspection Report by entering a new signature and date in the white space below the original signature and date lines. Send a copy of the recertified Inspection Report to the Engineer on the day it is recertified.

If subsequent corrections to the certified Inspection Report are needed, document the corrections in an addendum that addresses only the omitted or erroneous portions of the original Inspection Report. The Superintendent and the Engineer must both sign and certify the addendum.

3.
Inspection before Seasonal Suspension of Work.

Conduct an Inspection before seasonal suspension of work to confirm BMPs are installed and functioning according to the requirements of the SWPPP and CGP.

4.
Reduced Inspection Frequencies.

Conduct Inspections according to the inspection schedule indicated in the approved SWPPP.  Any change in inspection frequency must be approved by the Engineer, and beginning and ending dates documented as an amendment to the SWPPP.

Inspection frequency may be reduced to at least one Inspection every 30 days if approved by the Engineer and the entire site is temporarily stabilized.

When work is suspended due to freezing conditions, the Engineer may suspend inspection requirements after fourteen days of freezing conditions if:

a.
Soil disturbing activities are suspended; and

b.
Soil stabilizing activities are suspended.

Inspections must resume according to the normal inspection schedule identified in the SWPPP, at least 21 days before anticipated spring thaw.

The Engineer may waive requirements for updating the Grading and Stabilization Activities Log and Daily Record of Rainfall during seasonal suspension of work.  If so, resume collecting and recording weather data on the Daily Record of Rainfall form one month before thawing conditions are expected to result in runoff.  Resume recording land disturbance and stabilization activities on the Grading and Stabilization Activities Log when Construction Activity resumes.

5.
Stabilization before Seasonal Thaw.

Construction Activities within the Project Zone must be stabilized with appropriate BMPs prior to seasonal thaw. Seasonal thaw is the annual (first) recurrence of snow and ice melting after a prolonged period of freezing conditions.

6.
Inspection before Project Completion.

Conduct Inspection to ensure Final Stabilization is complete throughout the Project, and temporary BMPs that are required to be removed are removed. Temporary BMPs that are biodegradable and are specifically designed and installed with the intent of remaining in place until they degrade, may remain in place after project completion.

7.
Items and Areas to Inspect.

Conduct Inspections of the areas required by the CGP and SWPPP.

8.
SWPPP Amendments and SWPPP Amendment Log.

The Superintendent and the SWPPP Manager are the only persons authorized to amend the SWPPP and update the SWPPP Amendment Log, Form 25D-114. The Superintendent or the SWPPP Manager must sign and date amendments to the SWPPP and updates to the SWPPP Amendment Log.

SWPPP Amendments must be approved by the Engineer.

Amendments must occur:

a.
Whenever there is a change in design, construction operation, or maintenance at the construction site that has or could cause erosion, sedimentation or the discharge of pollutants that has not been previously addressed in the SWPPP;

b.
If an Inspection identifies that any portion of the SWPPP is ineffective in preventing erosion, sedimentation, or the discharge of pollutants;

c.
Whenever an Inspection identifies a problem that requires additional or modified BMPs

d.
Whenever a BMP is modified during construction or a BMP not shown in the original SWPPP is added;

e.
If the Inspection frequency is modified (note beginning and ending dates); or

f.
When there is a change in personnel who are named in the SWPPP, according to Subsection 641-2.01.4.

Do not record removal of BMPs as amendments to the SWPPP. See Subsection 641-3.03.9 for documenting removal of BMPs.

Amend the SWPPP narrative as soon as practicable after any change or modification, but in no case, later than seven days following identification of the need for an amendment.  Every SWPPP Amendment must be signed and dated. Cross-reference the amendment number with the Corrective Action Log or SWPPP page number, as applicable. When a BMP is modified or added, describe the BMP according to Subsection 641-2.01.3.

Keep the SWPPP Amendment Log current. Prior to performing each scheduled Inspection, submit to the Engineer a copy of the pages of the Amendment Log that contain new entries since the last submittal. Include copies of any documents amending the SWPPP.

Keep the SWPPP Amendment Log as an appendix to the SWPPP.

9.
Site Maps.

Document the installation, routine maintenance, and removal of BMPs by making notes on the SWPPP Site Maps. Include the date and the recording person’s initials by these notes. Identify areas where Construction Activities begin, areas where Construction Activities temporarily or permanently cease, and areas that are temporarily or permanently stabilized.
10.
Corrective Action Log.
The Superintendent and SWPPP Manager are the only persons authorized to make entries on the SWPPP Corrective Action Log, Form 25D-112. Document the need for corrective action within 24 hours of either:

a.
Identification during an inspection; or

b.
Discovery by the Department’s or Contractor’s staff, a subcontractor, or a regulatory agency inspector.

Modification or replacement of a BMP, installation of a new BMP not shown in the original SWPPP, or overdue maintenance (after sediment accumulated in sediment basins (including sediment traps and ponds) exceeds 50% of design capacity; or after sediment accumulates to more than half the above ground height on silt fences, check dams, or berms) is a corrective action and must be documented on the Corrective Action Log. Do not record removal of BMPs on the Corrective Action Log.

Within 24 hours of discovery, update the Corrective Action Log with the date of discovery and proposed corrective action. If discovered during an inspection, update log with inspection date and proposed corrective actions noted on the Inspection Report.

After the corrective action has been accomplished, note in the Corrective Action Log the action taken and if a SWPPP amendment was needed. Date and initial the entry.

Keep the Corrective Action Log current and submit a copy to the Engineer prior to performing each scheduled SWPPP Inspection.

Keep the Corrective Action Log as an appendix to the SWPPP.

11.
Grading and Stabilization Activities Log.

The Superintendent and SWPPP Manager are the only persons authorized to date and initial entries on the SWPPP Grading and Stabilization Activities Log, Form 25D-110. Use the SWPPP Grading and Stabilization Activities Log, to record land disturbance and stabilization activities.

Keep the Grading and Stabilization Activities Log current and submit a copy to the Engineer prior to performing each scheduled SWPPP Inspection. Keep the Grading and Stabilization Activities Log organized and completed to demonstrate compliance with the CGP Part 4.4.

Keep the Grading and Stabilization Activities Log as an appendix to the SWPPP.

12.
Daily Record of Rainfall.

Use SWPPP Daily Record of Rainfall, Form 25D-115, to record weather conditions at the Project.  Update the form daily and include the initials of the person recording each day’s entry.  Submit a copy to the Engineer prior to performing each scheduled Inspection.  Keep the Daily Record of Rainfall as an appendix to the SWPPP.

641-3.04 FAILURE TO PERFORM WORK.
The Engineer has authority to suspend work and withhold monies, for an incident of non-compliance with the CGP, Consent Decree, or SWPPP, that may endanger health or the environment or for failure to perform work related to this Section 641. If the suspension is to protect workers, the public, or the environment from imminent harm, the Engineer may orally order the suspension of work. Following an oral order of suspension, the Engineer will promptly give written notice of suspension. In other circumstances, the Engineer will give the Contractor written notice of suspension before suspension of work. A notice of suspension will state the defects or reasons for a suspension, the corrective actions required to stop suspension, and the time allowed to complete corrective actions.

If the Contractor fails to take the corrective action within the specified time, the Engineer may:

a.
Suspend the work until corrective action is completed;

b.
Withhold monies due the Contractor until corrective action is completed;

c.
Assess damages or equitable adjustments against the Contract Amount; and

d.
Employ others to perform the corrective action and deduct the cost from the Contract amount.

Reasons for the Engineer to take action under this section include, but are not limited to, the Contractor’s failure to:

a.
Obtain appropriate permits before Construction Activities occur;

b.
Perform SWPPP Administration;

c.
Perform timely Inspections;

d.
Update the SWPPP;

e.
Transmit updated SWPPP, Inspection Reports, and other updated SWPPP forms to the Engineer;

f.
Maintain effective BMPs to control erosion, sedimentation, and pollution in accordance with the SWPPP, the CGP, and applicable local, state, and federal requirements;

g.
Perform duties according to the requirements of this Section 641; or

h.
Meet requirements of the CGP, SWPPP, or other permits, laws, and regulations related to erosion, sediment, or pollution control.

No additional Contract time or additional compensation will be allowed due to delays caused by the Engineer’s suspension of work under this subsection.

641-3.05 ACCESS TO WORK.
The Project, including any related off-site areas or support activities, must be made available for inspection, or sampling and monitoring, by the Department and other regulatory agencies. See CGP Part 6.6.

641-4.01 METHOD OF MEASUREMENT.

Section 109 and as follows:

Item 641(1), 641(3) and 641(7), are lump sum.

Items 641(2), 641(4) and 641(5), will be measured on a contingent sum basis as specified by the Directive authorizing the work.

Item 641(6) will be measured on a contingent sum basis with withholding determined by the Department.

TABLE 641-1 BMP VALUES - (Reserved)

Liquidated Damages assessed according to Table 641-2 are not an adjustment to the Contract amount. These damages charges are related to Contract performance but are billed by the Department independent of the Contract amount. An amount equal to the Liquidated Damages may be withheld for unsatisfactory performance, from payment due under the Contract, until the Contractor remits payment for billed Liquidated Damages.

TABLE 641-2 Version B

EROSION, SEDIMENT, AND POLLUTION CONTROL – LIQUIDATED DAMAGES
	Code
	Specification Subsection

Number and Description
	Deductable

Dollars
	Cumulative Deductable

Dollars

	A
	641-1.04 Failure to have a qualified (AK-CESCL or equivalent) Superintendent or SWPPP Manager
	Calculated in 

Code B or F
	

	B
	Failure to meet SWPPP requirements of:

(1) 641-2.01.1 Name of SWPPP Preparer and Date of Pre-Construction Inspection 

(2) Not Applicable

(3) 641-3.03.8 Sign and Date SWPPP amendments with qualified person.

641-2.01.4 SWPPP Include approving person’s name and AK-CESCL expiration date.

(4)  641-3.02 Records maintained at project and made available for review
	$750 per omission
	

	C
	641-2.01.3 and 641-303.8 Failure to either reference a BMP manual or publication, or state that no BMP manual or publication was used
	$250 per omission
	

	D
	641-3.03.5 Failure to stabilize a Project prior to Seasonal Thaw  
	$5,000 per 

Project per year
	

	E
	641-2.01.1  Failure to conduct pre-construction inspections before Construction Activities  
	$2,000 per Project
	

	F
	641-3.03. Failure to conduct and record CGP Inspections

641-3.03.1 Personnel conducting Inspections and Frequency

641-3.03.2 Inspection Reports, use Form 25D-100, completed with all required information according to the Consent Decree paragraph 7.c, parts (1) through (11)  
	$750 per Inspection
	

	G
	641-3.01.4 Failure to timely accomplish BMP maintenance and/or repairs, In effect until BMP maintenance and/or repairs is completed.  
	$500 per

Project per day
	Not to exceed $250,000 per year for all projects

	H
	641-3.01.3  Failure to provide to the Engineer and ADEC a timely oral endangerment report of violations or for a deficient oral endangerment report
	$750 for the first day the report is late or deficient
	Additional $750 for every 14 day period without the required information

	I
	641-3.01.3 Failure to provide to the Engineer and ADEC a timely written endangerment report of violations or for a deficient written endangerment report
	$750 for the first day the report is late or deficient
	Additional $750 for every 14 day period without the required information

	J
	641-3.04 Failure to comply with the most restrictive requirements of the CGP, approved SWPPP, or Section 641, except as listed above
	$750 per occurrence for the first day of noncompliance
	Additional $750 for every day the deficiency remains uncorrected


641-5.01 BASIS OF PAYMENT. 

See Subsection 641-3.04 Failure to Perform Work, for additional work and payment requirements.

Item 641(1) Erosion, Sediment, and Pollution Control Administration. At the Contract lump sum price for administration of all work under this Section. Includes, but is not limited to, SWPPP and HMCP and SPCC Plan preparation, agency fees for SWPPP reviews, SWPPP amendments, pre-construction Inspections, Inspections, monitoring, reporting, and Record keeping or copying Records related to the SWPPP and required by the CGP, and Record retention.

Item 641(2) Temporary Erosion, Sediment, and Pollution Control. At the contingent sum prices specified for all labor, supervision, material, equipment, and incidentals to install, maintain, remove, and dispose of approved temporary erosion, sedimentation, and pollution control BMPs required to implement the SWPPP and SPCC Plan.

Item 641(3) Temporary Erosion, Sediment, and Pollution Control. At the Contract lump sum price for all labor, supervision, material, equipment, and incidentals to install, maintain, remove, and dispose of temporary erosion, sedimentation, and pollution control BMPs identified in the SWPPP and SPCC Plan.

Item 641(4) Temporary Erosion Sediment and Pollution Control Additives. At the contingent sum prices specified in the Directive to authorize the work, for all labor, supervision, materials, equipment, and incidentals for extra, additional, or unanticipated work, to install, maintain, remove and dispose of temporary erosion, sedimentation, and pollution control BMPs. All additional Erosion, Sediment, and Pollution Control Administration necessary due to this item will not be paid for separately but will be subsidiary to other bid items.

Item 641(5) Temporary Erosion Sediment and Pollution Control by Directive. At the contingent sum prices specified in the Directive using time and materials to authorize the work, for all labor, supervision, materials, equipment, and incidentals to install, maintain, remove and dispose of temporary erosion, sedimentation, and pollution control BMPs. Prices for this item will by time and materials according to Subsection 109-1.05, or by mutual agreement between the Engineer and Contractor.  All additional Erosion, Sediment, and Pollution Control Administration necessary due to this item will not be paid for separately but will be subsidiary to other bid items.

Item 641(6) Withholding. The Engineer may withhold an amount equal to Liquidated Damages, assessed according to Section 641, from payment due the Contractor. Liquidated Damages for violations of the Contract, CWA, CGP, or Consent Decree are determined by the Engineer according to Table 641-2. The Engineer may withhold payment due the Contractors until the Contractor pays the Liquidated Damages to the Department.

The Department will not release performance bonds until Liquidated Damages assessed according to Section 641 are paid to the Department, and all requirements according to Subsection 103-1.05 are satisfied.

Item 641(7) SWPPP Manager. At the Contract lump sum price for a SWPPP Manager that conforms to this specification. When Item 641(7) appears in the Bid Schedule, the SWPPP Manager must be a different person than the superintendent, and must be physically present during construction activity with duties and authority as described in Subsection 641-2.04. When Item 641(7) does not appear in the Bid Schedule, the SWPPP Manager is subsidiary to Item 641(1).

Subsidiary Items. Temporary erosion, sediment, and pollution control measures that are required outside the Project Zone are subsidiary. Work required by the HMCP and SPCC Plan including hazardous material storage, containment, removal, cleanup and disposal, are subsidiary to Item 641(1) Erosion, Sediment and Pollution Control Administration.

CR641-041312

Work under other pay items. Work that is paid for directly or indirectly under other pay items will not be measured and paid for under Section 641.

This work includes but is not limited to:

a.
Dewatering;

b.
Shoring;

c.
Bailing;

d.
(Reserved)

e.
Installation and removal of temporary work pads;

f.
Temporary accesses;

g.
Temporary drainage pipes and structures;

h.
Diversion channels;

i.
Settling impoundment; and

j.
Filtration.

53433-022713

Permanent erosion, sediment, and pollution control measures will be measured and paid for under other Contract items, when shown on the bid schedule. 

Work at the Contractor’s Expense. Temporary erosion, sediment, and pollution control measures that are required due to carelessness, negligence, or failure to install temporary or permanent controls as scheduled or ordered by the Engineer, or for the Contractor’s convenience, are at the Contractor’s expense.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
641(1)
Erosion, Sediment, and Pollution Control Administration
Lump Sum

641(2)
Temporary Erosion, Sediment, and Pollution Control
Contingent Sum

641(3)
Temporary Erosion, Sediment, and Pollution Control
Lump Sum

641(4)
Temporary Erosion, Sediment, and Pollution Control Additives
Contingent Sum

641(5)
Temporary Erosion, Sediment, and Pollution Control by Directive
Contingent Sum

641(6)
Withholding
Contingent Sum

641(7)
SWPPP Manager
Lump Sum

CR641-041312

SECTION 642

CONSTRUCTION SURVEYING AND MONUMENTS

Standard Modifications

642-3.04 OFFICE ENGINEERING.  Delete third sentence and replace with:

Perform the work by, or under the responsible charge of, a person registered in the State of Alaska as a Professional Land Surveyor or a Professional Engineer.

E53-050107

SECTION 643

TRAFFIC MAINTENANCE

Special Provisions

643-1.01 DESCRIPTION.  Add the following:

Additional work:

(
Illuminate construction activities listed in Table 643-3, Night Work Illumination Level, and Area of Coverage, during hours of night work on roads open to the public inside the project limits.

643-1.02 DEFINITIONS. Add the following paragraphs after paragraph titled “Construction Phasing Plan”:

Balloon Light:  Light surrounding’s by a balloon-like enclosure kept inflated by pressurized air or helium, and producing uniform light through 360 horizontal degrees.  The top half of the balloon enclosure shall be constructed of an opaque material.

Night Work:  Work occurring between sunset and sunrise on all days, except the “No Lighting Required” period shown in Table 643-2, Night Work Lighting Requirements.

TABLE 643-2

NIGHT WORK LIGHTING REQUIREMENTS
	Latitude

(degrees)
	No Lighting Required
	Nearby Cities

	
	Start
	End
	

	
<
61
	Lighting Required All Year
	Everything South of Hope

	
61
	June 11
	July 1
	Anchorage, Valdez, Girdwood

	
62
	June 2
	July 13
	Wasilla, Palmer, Glennallen, Talkeetna

	
63
	May 27
	July 17
	Cantwell, Paxson, McGrath

	
64
	May 22
	July 21
	Delta Junction, Nome, Tok

	
65
	May 18
	July 25
	Fairbanks

	
66
	May 14
	July 29
	Circle

	
67
	May 10
	August 2
	Coldfoot, Kotzebue

	
68
	May 7
	August 6
	Galbraith Lake

	
69
	May 3
	August 9
	Happy Valley

	
70
	April 30
	August 12
	Deadhorse

	
71
	April 27
	August 15
	Barrow

	
72
	April 24
	August 19
	


ES14-031506

643-1.03 TRAFFIC CONTROL PLAN.  Replace the last paragraph with the following:

A waiver may be requested, in writing, of regulation 17 AAC 25 regarding oversize and overweight vehicle movements inside the project limits.  If the waiver is approved, movements of oversize and overweight vehicles in or near traffic inside the project limits will be done according to the provisions of an approved Traffic Control Plan.  Maintain a minimum 12 foot lateral separation between the nonstreet legal vehicles and the motoring public.  The Traffic Control Plan shall specify the traffic control devices required for these operations.

Add the following:

Road Closures and Major Traffic Sequencing (events).  Submit a written request to the Engineer for review and approval of each proposed event and event date.  Allow 7 days for the Engineer to review any proposed event or subsequent changes/corrections.  The proposed event date will be no less than 14 days from the date of written approval.

CR6431-041413
643-1.04 WORKSITE SUPERVISOR.
1.
Qualifications. Replace with the following:

Qualifications.  The Worksite Traffic Supervisor shall be knowledgeable and experienced regarding the requirements of the ATM and the implementation of those requirements.  The Worksite Traffic Supervisor shall be familiar with the Plans, the Specifications, your proposed operations, and certified as one of the following:

a.
Traffic Control Supervisor, American Traffic Safety Services Association (ATSSA)

b.
Work Zone Safety Specialist, International Municipal Signal Association (IMSA)

Certify according to Form 25D-124 that the Worksite Traffic Supervisor is competent and capable, and has the authority to perform the duties and responsibilities in accordance with this Section.

Worksite Traffic Supervisors shall maintain current certification and be able to show their certification anytime they are on the project.

CR6432-110410

2.
Duties.  Add the following:

I.
Supervise lighting of Night Work.

ES14-031506

Add No. 3:

3.
Authority.
The Worksite Traffic Supervisor shall have the Contractor’s authority to stop work and implement immediate corrective action to unsafe traffic control, in locations where unsafe traffic control is present.

643-2.01 MATERIALS.  

4.
Portable Concrete Barriers.  Replace with the following:

Portable Concrete and Steel F Shape Barriers.  Use Portable Concrete and Steel F Shape Barriers that conform to the Plans.  For each direction of traffic, equip each barrier section with at least two side-mounted retroreflective reflectors or a continuous 4-inch wide horizontal retroreflective stripe mounted 6 inches below the top of the barrier.  Place the individual reflectors 2-foot or less from each end and space not more than 10-foot apart.  Use yellow reflectors or stripe if you use barriers at centerline.  Use white reflectors or stripe if you use barriers on the roadway shoulder.

CR6431-041413
Add the following:

Use reflective sheeting that meets AASHTO M 268 Type III, IV or V.

10.
Temporary Crash Cushions.  Replace with the following:

Temporary Crash Cushions.  Must have FHWA Acceptance letter for National Cooperative Highway Research Program (NCHRP) 350 or Manual for Assessing Safety Hardware (MASH), Test Level 3.  Use reflective sheeting that meets AASHTO M 268 Type III, IV or V.  Application of crash cushion must be appropriate for the intended use and be installed per manufacturer's recommendation.  Temporary crash cushions used as rail or barrier end treatments must be redirective.  Temporary crash cushions that are barrels or barricade filled with sand or water are considered nonredirective and may only be used when the forecasted temperature during their use is above 32 degrees Fahrenheit. 

CR6432-110410

12.
Portable Changeable Message Board Sign.  Replace with the following:

Portable Changeable Message Board Sign.  Use new truck or trailer mounted portable changeable message board signs with self contained power supply for the sign and with:

a.
Message sign panel large enough to display 3 lines of 18 inch high characters.

b.
Eight character display per message module.

c.
Fully programmable message module.

d.
Remote control cellular, wireless radio frequency (RF), landline.

e.
Waterproof, lockable cover for the controller keyboard.

f.
Capacity for electric/hydraulic sign raising or lowering.

g.
Radar over speed detection.

h.
Variable flash and sequence rates.

i.
Light emitting diode (LED) display, using Institute of Transportation Engineers (ITE) amber/yellow

j.
The capacity for a minimum of 150 pre-programmed messages.

k.
Battery-Pack Operation Duration:  minimum of 55 hours under full load.

l.
Power chords shall comply with the National Electrical Code (NEC) Article 600.10 Portable and Mobile Signs, paragraph 600.10(c) (2) ground fault circuit interrupter (GFCI).  The chord will have integral GFCI protection located either in the attachment plug or 12 inches or less from the plug.

CR6431-041413
13.
Plastic Safety Fence.  Replace a., b., and c. with the following:

a.
"Safety Fence" by Jackson Safety, Inc., Manufacturing and Distribution Center, 5801 Safety Drive NE, Belmont, Michigan, 49306.  Phone (800) 428-8185.

b.
"Flexible Safety Fencing" by Carsonite Composites, LLC, 19845 U.S. Highway 76, Newberry, South Carolina, 29108.  Phone (800) 648-7916.

c.
"Reflective Fencing" by Plastic Safety Systems, Inc., 2444 Baldwin Road, Cleveland, Ohio 44104.  Phone (800) 662-6338.

16.
Flagger Paddles.  Replace the last sentence with the following:

Use reflective sheeting that meets AASHTO M 268 Type VIII or IX.  Use background colors of fluorescent orange on one side and red on the other side.

Add No. 17:

17.
Truck Mounted Attenuator (TMA).  The TMA shall be mounted on a vehicle with a minimum weight of 15,000 pounds and a maximum weight per the manufacturer's recommendations.  The TMA shall comply with NCHRP 350 or MASH, Test Level 3 requirements.

CR6432-110410
Add No. 18:

18.
Flexible Markers.  Refer to Subsection 606-2.01 Materials.

CR6431-041413
Standard Modification

Replace Subsection 643-2.02 CRASHWORTHINESS with the following:

643-2.02 CRASHWORTHINESS.  Submit documentation, by the method indicated, that the following devices comply with the requirements of National Cooperative Highway Research Program (NCHRP) Report 350 or Manual for Assessing Safety Hardware (MASH), Test Level 3 on the given schedule.  

Submit documentation of compliance to the Engineer before installing devices on the project.

	Work Zone Traffic Control Device Compliance with NCHRP 350 or MASH

	Category
	Devices
	Method of Documentation

	1
	Cones, candles, drums w/o attachments, delineators
	Manufacturer's Certification for devices exceeding height and weight limits

	2
	Barricades, portable sign supports, drums w/lights, other devices weighing less than 100 pounds but not included in category 1
	FHWA acceptance letter indicating acceptance at Test Level 3 (when no test level is specified in the letter; it is implied that the tests were run for Test Level 3),

	3
	Truck mounted attenuators, redirective and nondirective temporary crash cushions
	FHWA acceptance letter indicating acceptance at Test Level 3 (when no test level is specified in the letter; it is implied that the tests were run for Test Level 3),

	
	Portable concrete barriers
	FHWA acceptance letter specifying the Test Level required in the Plans or Specifications.


Category 1 devices that exceed the following weights and heights require certification that they meet the evaluation criteria of NCHRP Report 350 or MASH, Test Level 3.  This certification may be a one-page affidavit signed by the vendor.  Documentation supporting the certification (crash tests and/or engineering analysis) must be kept on file by the certifying organization.  No certification is required for devices within the weight and height limitations.

	Device
	Composition
	Weight
	Height

	Cones
	Rubber
	20 lb.
	36 in.

	
	Plastic
	20 lb.
	48 in.

	Candles
	Rubber
	13 lb.
	36 in.

	
	Plastic
	13 lb.
	36 in.

	Drums
	Hi Density Plastic
	77 lb.
	36 in.

	
	Lo Density Plastic
	77 lb.
	36 in.

	Delineators
	Plastic or Fiberglass
	N/A
	48 in.


E77-100410

643-3.01 GENERAL CONSTRUCTION REQUIREMENTS.  Add the following:

Immediately notify the Engineer of any traffic related accident that occurs within the project limits as soon as you, an employee, or a subcontractor becomes aware of the accident.

E90-100410

Add the following:

Where construction activity encroaches onto the safe route in a traffic control zone, station a flagger at the encroachment to assist pedestrians and bicyclists past the construction activity.

Maintain business access(s) during flagging operations.

CR6431-051513
643-3.02 ROADWAY CHARACTERISTICS DURING CONSTRUCTION.  Add the following:

Where specified in the Plans, Specifications, Special Provisions, and or the TCP:  traffic may be maintained on a continuous gravel surface for a maximum of 5 days.

Pave lanes next to the median first.  Pave lanes next to exit and entrance ramps last.  Place temporary 12:1 sloped wedge of asphalt concrete against the abrupt pavement edge on lanes next to exit and entrance ramps.  Do not open the roadway to traffic until slope wedges are in place.

55432-051513
Standard Modification

Replace Subsection 643-3.03 PUBLIC NOTICE with the following:

643-3.03 PUBLIC NOTICE.  Make sure the Worksite Traffic Supervisor gives a minimum of 3 days notice before major changes, delays, lane restrictions, or road closures to local officials and transportation organizations, including but not necessarily limited to:

(
Alaska Carriers Association

(
Alaska Trucking Association

(
Alaska State Troopers

(
Division of Measurement Standards

(
Local Police Department

(
Local Fire Department

(
Local Government Traffic Engineer

(
School and Transit Authorities

(
Local Emergency Medical Services

(
Local Media (newspapers, radio, television)

(
Railroads (where applicable)

(
U.S. Postal Service

(
Major Tour Operators

Provide local traffic enforcement and maintenance agencies 24 hour notice before shutting down a traffic signal system.  Provide notice as required by utility companies before repairing or replacing a utility.

Provide the Alaska State Troopers, local police and fire department with the radio frequencies used on the project and the 24-hour telephone numbers of the Worksite Traffic Supervisor and the Project Superintendent.  Tell them to use these numbers to alert you when emergency vehicles must pass through the project.  When notified of emergencies, use all equipment and make every necessary effort to expedite rapid passage.

Additional notices may be given through the Navigator System for selected projects.  Check the special provisions for those requirements.

E78-100410

643-3.04 TRAFFIC CONTROL DEVICES.  Replace paragraphs 6 and 7 with the following:

Use only traffic control devices that meet the requirements of the "Acceptable" category in the American Traffic Safety Services Association (ATSSA) "Quality Guidelines for Temporary Traffic Control Devices" and meet crashworthiness requirements per Section 643-2.02.

Immediately replace any devices provided under this Section that are lost, stolen, destroyed, inoperable or deemed unacceptable while used on the project.  Stock repair parts for each Temporary Crash Cushion used on the project.  Repair damaged crash cushions within 24 hours.

Maintain pre-existing roadside safety hardware at an equivalent or better level than existed prior to project implementation until the progress of construction necessitates removing the hardware.  All existing hazards that are currently protected with roadside safety hardware or new hazards which result from project improvements shall be protected or delineated as required in the Plans, Specifications, and approved TCPs until permanent roadside safety hardware is installed.  All temporary roadside safety hardware shall meet NCHRP 350 or MASH, Test Level 3 unless otherwise noted.

CR6432-110410

Replace paragraph 8 with the following:

Items paid under this Section remain the Contractor’s property unless stated otherwise.  Remove them after completing the project.

1.
Embankments.  Add the following:

Close trenches and excavations at the end of each continuous work shift, except as indicated by the Engineer.

2.
Adjacent Travel Lane Paving.  Replace 2. With the following:

Limit pavement-edge and lane-edge drop-offs as specified in Section 401.  When paving is deeper than 1 inch and you cannot finish paving adjacent travel lanes or paved shoulders to the same elevation before the end of the paving shift, install one of the following, as appropriate:  CW8-11 (Uneven Lanes), CW8-9 (Low Shoulder), CW14-3 (no Passing Zone), R4-1 (Do Not Pass), and R4-2 (Pass with Care).  If the Section is longer than 1/2 mile, place additional signs every 1500 feet.

3.
Fixed Objects.  Add the following:

Remove obstructions greater than 4 inches above the nominal foreslope grade at the end of each continuous work shift.

Replace paragraph three with the following:

If you cannot meet the preceding restrictions because of land features or lack of right-of-way, place vehicles, equipment, material stockpiles, and other items deemed by the Engineer to be fixed objects as far away as practical but at least 15 feet from the edge of traveled way, as approved by the Engineer.  Use drums or Type II barricades with flashing warning lights to delineate vehicles, equipment, material stockpiles, and other fixed objects.  These traffic control devices are subsidiary.

4.
Flagging.  Replace with the following:

Furnish trained and competent flaggers and all necessary equipment, including lighting of the flagging position during nighttime operations, to control traffic through the traffic control zone.  The Engineer will approve each flagging operation before it begins and direct adjustments as conditions change.

Flaggers must be certified as one of the following:

a.
Flagging Level I Certification by IMSA (International Municipal Signal Association)

b.
Flagger Certification by ATSSA (American Traffic Safety Services Association)

c.
Traffic Control Supervisor, ATSSA

d.
Work Zone Safety Specialist, IMSA

e.
ATSSA Flagging Instructor

Flaggers shall maintain current flagger certification.  Flaggers must be able to show their flagger certification anytime they are on the project.

Flaggers must maintain their assigned posts at all times, unless another qualified flagger relieves them, or the approved traffic control plan terminates the flagging requirements.  Remove, fully cover, or lay down flagger signs when no flagger is present.  Keep the flaggers' area free of encumbrances, keep the flagger vehicle well off the roadway and not close to the flagger station, so that flaggers can be seen easily.

Provide approved equipment for two-way radio communications between flaggers when flaggers are not in plain, unobstructed view of each other.

Obtain the Engineer's written approval before flagging signalized intersections.  When you flag a signalized intersection, either turn off and cover the traffic signal or place it in the All-Red Flash mode.  Coordinate changing traffic signal modes and turning off or turning on traffic signals with the agency responsible for signal maintenance and operation and the Engineer.  Get their written approval in advance.  Only uniformed police officers are permitted to direct traffic in an intersection with an operating traffic signal.

6.
Street Sweeping and Power Brooming.  Replace with the following:

Keep free of loose material paved portions of the roadway and haul routes open to the public, including sections of roadway off the project where the Contractor’s operations have deposited loose material.  Use equipment for brooming and sweeping as recommended by the manufacturer and the following:

Dirt, dust and construction materials, mobilized as a result of power brooming and or sweeping, shall not be pushed, ejected, thrown or drift beyond the lesser of, 2 feet from the equipment perimeter or the edge of the paved surface.

All equipment shall operate to typical industry standards.  Maintain equipment to operate as designed by the manufacturer.  Equipment will employ safety equipment, warning lights, and other as required by the Specifications and these Special Provisions.

Sweeper and Broom Options:  Table 643-4, Traffic Control Rate Schedule, Street Sweeping.

a.
Regenerative Sweeper:  Sweeper that blows a stream of air at the paved surface causing fine particles to rise and be caught through a vacuum system.

b.
Vacuum Sweeper:  Sweeper that creates a vacuum at the paved surface sucking dirt, dust, and debris into the collection system.

c.
Mechanical Broom Sweeper:  Sweeper designed to pick up and collect larger size road debris, stones and litter, etc.  In addition to the requirements noted in these Specifications, use of a mechanical broom sweeper requires the Engineer to approve the sweeper for the intended use.

d.
Power Broom:  Power brooming that wets, pushes and or ejects loose material directly into an attached collection/pickup container may be used when approved by the Engineer.  The added moisture will be contained to the paved roadway surface.


Dry Power Brooming is not permitted.  Power brooming without direct/immediate means of collection/pickup is not permitted.

CR6431-051513
Add No. 9:

9.
Truck Mounted Attenuator (TMA).  TMAs are mounted on the rear of work vehicles.  TMA shall be mounted on a vehicle with a minimum weight of 15,000 pounds and a maximum weight in accordance with the manufacturer's recommendations.  TMA shall have an adjustable height so that it can be placed at the correct elevation during usage and to a safe height for transporting.  Approach ends of TMAs shall have impact attenuator markings in accordance with the MUTCD.  Do not use a damaged attenuator in the work.  Replace at your expense, an attenuator damaged from an impact during work.

Add No. 10:

10.
Parallel Guardrail Terminal.  The price listed in the Traffic Control Rate Schedule, Table 643-4, will be full compensation for the purchase, installation, maintenance during construction, removal, and salvaging the Parallel Guardrail Terminal unit(s).  Deliver the salvaged unit(s) to the nearest ADOT & PF Maintenance & Operations yard or as directed by the Engineer.

CR6432-110410

643-3.05 AUTHORITY OF THE ENGINEER.  Replace the first sentence with:

When existing conditions adversely affect the public’s safety or convenience, the Contractor will receive an oral notice.  A written notice will follow the oral notice according to Subsection 105-1.01, Authority of the Engineer.

Add the following after the second sentence:

In no case shall this time exceed 24 hours.

CR6431-051513
643-3.06 TRAFFIC PRICE ADJUSTMENT.  Add the following in the 2nd paragraph after the 2nd sentence:

Temporary crash cushions required to protect motorists from incomplete guardrail installations, as described in Section 606-5.01 is also an unauthorized lane reduction.

CR6432-110410

Add the following after the 3rd paragraph:

Failure to maintain an acceptable infrastructure or traffic control plan or traffic maintained on a gravel surface for more than 5 days will result in a price adjustment equal to 100 percent of the applicable rate shown in Table 643-1, Adjustment Rates, for the time the roadway or pedestrian facility is in an unacceptable condition.

Replace Table 643-1 with the following:

TABLE 643-1

ADJUSTMENT RATES

	Published ADT
	Dollars/Minute of Delay/Lane

	0 – 5,000
	$ 30

	5,000 +
	$ 40


55432-051513

643-3.08 CONSTRUCTION SEQUENCING.  Replace the last sentence with:

Unless otherwise determined by the Engineer and on an approved Traffic Control Plan (TCP), do not restrict traffic during the times listed below.

1.
Monday through Friday:  0600 hrs to 0800 hrs and 1600 hrs to 2000 hrs.

2.
Around any Holiday: 

a.
If a holiday falls on Sunday, Monday, or Tuesday, the above stipulations apply from 1200 hrs on the Friday before the holiday to 0300 hrs on the day after the holiday.

b.
If a holiday falls on Wednesday, the above stipulations apply from 1200 hrs on the Tuesday before the holiday to 0300 hrs on the Thursday after the holiday.

c.
If a holiday falls on Thursday, Friday, or Saturday, the above stipulations apply from 1200 hrs on the day before the holiday to 0300 hrs on the Monday after the holiday.

Lane restrictions, if allowed shall be conducted so that no more than a 5 minute accumulated stopped delay, 20 vehicles, or 1/8 mile (660 feet) of traffic is detained, whichever occurs first, before releasing the detained motorists.  During paving operations, a 10 minute stopped delay, 40 vehicles, or 1/4 mile (1320 feet) of traffic detained, will be allowed for motorists, except school buses.  If a queue of traffic develops at a stop, the entire queue must be emptied to include the last car that entered the queue at the time the queue was released.

Page Is Intentionally Blank
Obtain the local school bus schedule and coordinate work efforts to ensure the school buses are not delayed through the construction zone.  This plan shall be submitted, as a TCP, to the Engineer for approval before the implementation of the school bus coordination plan.

643-3.09 INTERIM PAVEMENT MARKING.  In the second paragraph, delete the words:

“or cover them with black removable preformed marking tape.”

Replace the first sentence in the last paragraph with the following:

Do not place final pavement markings until traffic has traveled over the seal coat or surface treatment for at least 15 days and no more than 21 days, as directed by the Engineer.

CR6431-041413
Add the following Subsection 643-3.10:

643-3.10 LIGHTING OF NIGHT WORK.  Illuminate the night work areas specified in Table 643-3, Night Work Illumination Level, and Area of Coverage, to the light levels specified.

Table 643-3 does not provide a comprehensive list of operations that require lighting.  Provide lighting for other operations when necessary.

TABLE 643-3

NIGHT WORK ILLUMINATION LEVEL AND AREA OF COVERAGE

	Type of Work/Equipment
	Lighting Configuration

	Paving, Milling, Striping, Pavement Marking Removal, Rumble Strip Installation
	At least two machine mounted balloon lights with a cumulative wattage of at least 4000 watts.  Provide additional lights or wattage if necessary to provide complete coverage.

	Rolling, Pavement Sweeping
	At least four sealed beam halogen lamps in the front and four in the back.  Each should be at least 55 watts.

	Flagging
	Two balloon lights of at least 2000 watts each located within 30 feet of the normal flagger location.  Locate one on the right side of the road beyond the flagger and the other on the left side of the road in front of the flagger.

	Truck Crossings (meaning where haul vehicles cross or enter a road):

1)
Roads with ADTs over 10,000

2)
That are controlled by portable signals or flaggers
	Two Balloon lights of at least 2000 watts each located on the main road, one on the far right side of the intersection, the other on the near left.  Locate lights within 30 feet of the edges of the side street.  If there is a flagger at the crossing, locate the lights to also meet the requirements for flagging.


Use balloon lighting as the main light sources.  Do not use floodlights without prior approval by the Engineer.  When approved, install floodlighting in a manner that minimizes glare for motorists, workers, and residents living along the roadway.  Locate, aim louver, and/or shield light sources to achieve this goal.

The Engineer shall be the sole judge of when glare is unacceptable, either for traffic or for adjoining residences.  When notified of unacceptable glare, modify the lighting system to eliminate it.

If the Contractor fails to provide the lighting equipment specified in Table 643-3 or provides lighting that creates unacceptable glare at any time, the Contractor shall cease the operations that require illumination until the condition is corrected.
Lighting equipment shall be in good operating condition and in compliance with applicable OSHA, NEC, and NEMA codes.

Provide suitable brackets and hardware to mount lighting fixtures and generators on machines and equipment.  Design mountings so lights can be aimed and positioned as necessary to reduce glare.  Locate mounting brackets and fixtures so they do not interfere with the equipment operator or overhead structures.  Connect fixtures securely in a manner that minimizes vibrations.

Ensure ground, trailer, and equipment mounted light towers are sturdy and freestanding without the aid of guy wires.  Towers shall be capable of being moved to keep pace with the construction operation.  Position ground and trailer mounted towers and trailers to minimize the risk of being impacted by traffic on the roadway or by construction traffic or equipment.

Raise trailer or equipment mounted lights to maximum height, except do not exceed the clearance required for overhead objects such as trees, aerial utilities, or bridges.  Aim and adjust lights to provide the required light levels.  Provide uniform illumination on the hopper, auger, and screed areas of pavers.  Illuminate the operator’s controls on machines uniformly.

Furnish each side of nonstreet legal equipment with a minimum of 75 square inches high intensity retroreflective sheeting in each corner, so at least 150 square inches of sheeting is visible from each direction.  Provide red sheeting on the rear of the equipment and yellow sheeting elsewhere.

Existing street and highway lighting and conventional vehicle headlights do not eliminate the need for the Contractor to provide lighting meeting the requirements of Table 643-3.

Provide sufficient fuel, spare lamps, spare generators, and qualified personnel to ensure that required lights operate continuously during nighttime operations.  Ensure generators have fuel tanks of sufficient capacity to permit operation of the lighting system for a minimum of 12 hours.  In the event of failure of the lighting system, discontinue the operation until the required level and quality of illumination is restored.

Maintain a supply of at least 20 emergency flares for use in the event of emergency or unanticipated situations.  Comply with local noise ordinances.

Provide NCHRP 350-compliant breakaway bases for post mounted electroliers located within the clear zone.

ES14-031506

Standard Modification

Add the following Subsection 643-3.11:

643-3.11 HIGH VISIBILITY GARMENTS.  Ensure all workers within project limits wear outer garments that are highly visible and comply with the following requirements:

1.
Standards.  Use high visibility garments conforming to the requirements of ANSI/ISEA 107-2004, Class 2 for tops or Class E for bottoms, and Level 2 retroreflective material.

2.
Labeling.  Use garments labeled in conformance with Section 11.2 of ANSI/ISEA 107-2004.

3.
Tops.  Wear high visibility vests, jackets, or coverall tops at all times.

4.
Bottoms.  Wear high visibility pants or coverall bottoms during nighttime work (sunset to sunrise).  Worksite traffic supervisors, employees assigned to traffic control duties, and flaggers wear high visibility pants or coverall bottoms at all times.

5.
Outer Raingear.  Wear raingear tops and bottoms conforming to requirements in this Subsection, 643-3.11.

6.
Exceptions.  When workers are inside an enclosed compartment of a vehicle, they are not required to wear high visibility garments.

7.
Condition.  Furnish and maintain vests, jackets, coveralls, rain gear, hard hats, and other apparel in a neat, clean, and presentable condition.  Maintain retroreflective material to Level 2 standards.

Payment for high visibility garments for workers is subsidiary to other traffic Pay Items.

E90-100410

643-4.01 METHOD OF MEASUREMENT.
2.
Traffic Control Device Items.  Replace the second sentence with the following:

Special Construction signs are measured by the total area of legend bearing sign panel, as determined under Subsection 615-4.01 and compensation for a 24 hour period shall be made under Construction Signs in the Traffic Control Rate Schedule, Table 643-4.

CR6431-041413
Add No. 16:

16.
Reserved.

CR6433-110812

Add No. 17:

17.
Hotline Road Report.  No measurement required to provide a 24 hour toll free (1-800 ###-####) “Hotline Road Report” telephone with a prerecorded message, and weekly notices with daily updates.  Work will be subsidiary to Pay Item 643(1) or 643(2), Traffic Maintenance.

643-5.01 BASIS OF PAYMENT.
7.
Flagging and Pilot Car.  Add the following:

The Engineer will pay for Item 643(15) Flagging on a contingent sum basis at the rate of $51.00/hour.  The Engineer does not require a change order/directive for the flagging Pay Item.  Flagging associated with Change Order work will be paid at the prices according to Subsection 109-1.05 Compensation for Extra Work. 

11.
Traffic Control.  Add the following: 

The Engineer does not require a change order/directive for Pay Item 643(25), Traffic Control.

12.
Portable Changeable Message Board Sign.  Add the following:
Two Portable Changeable Message Board Signs used for Permanent Construction Signing will be paid for under Item 643(3) Permanent Construction Signs.  Additional portable changeable message board signs will be paid for under 643(25), Traffic Control.

CR6431-041413
Add No. 16:

16.
Reserved.

CR6433-110812

Add No. 17:

17.
Work Zone Illumination.  Payment for work zone illumination is subsidiary to other items.

ES14-031506

Add No. 18:

18.
High Visibility Garments.  Payment for high visibility garments for workers is subsidiary to other Pay Items.

CR6431-041413

Add No. 19:  
19.
Pavement Breaks.  Temporary hot mix asphalt at pavement breaks, as noted in Subsection 643-3.02.2. Gravel Surface Not Specified is subsidiary to Pay Item 401(1A).

CR6435-041413

Add No. 20:

20.
Temporary Pavement Markings.  Except where specified as an individual Pay Item (Interim Pavement Markings) temporary pavement markings are subsidiary to Section 670 Pay Items.

CR6437-041413

Add the following:

TABLE 643-4

TRAFFIC CONTROL RATE SCHEDULE

	Traffic Control Device
	Pay Unit
	Unit Rate

	Construction Signs
	Each/Day
	$6.50

	Special Construction Signs
	Square Foot
	$28.00

	Type II Barricade
	Each/Day
	$3.30

	Type III Barricade
	Each/Day
	$11.00

	Traffic Cone or Tubular Marker
	Each/Day
	$1.10

	Drums
	Each/Day
	$3.30

	Sequential Arrow Panel
	Each/Day
	$55.00

	Portable Concrete or Steel F Shape Barrier

(12.5 foot long or $8/foot for other lengths)
	Each
	$100.00

	Temporary Crash Cushion / Sand or Water Filled Barrels or Barrier

(all required per end)
	Each
	$1250.00

	Temporary Crash Cushion / Redirective
	Each
	$2500.00

	Pilot Car
	Hour
	$70.00

	Watering
	M-Gallon
	$26.40

	Street Sweeping:
Regenerative Sweeper, Vacuum Sweeper,






Mechanical or Power Broom with Vacuum
	Hour
	$183.00

	40,000 GVW Truck with Crash Attenuator
	Hour
	$130.00

	Plastic Safety Fence
	Lineal Foot
	$1.00

	Portable Changeable Message Board Sign
	Calendar Day
	$130.00

	Temporary Sidewalk Surfacing
	Square Foot
	$2.00

	Flexible Markers (Flat Whip, Reflective)
	Each
	$60.00

	Temporary Guardrail
	Lineal Foot
	$25.00


CR6431-041413
Delete Pay Item 643(12).

CR6434-110812

Replace Pay Item 643(15) with the following:

Pay Item No.
Pay Item
Pay Unit
643(15)
Flagging
Contingent Sum

CR6431-041413
SECTION 644

SERVICES TO BE FURNISHED BY THE CONTRACTOR

Special Provisions

644-2.01 FIELD OFFICE.  Delete this subsection in its entirety and substitute the following:

Furnish and maintain a suitable office for the Engineer, available for occupancy from 2 weeks before beginning work, through 30 days after issuance of the notice of project completion as defined in Subsection 105-1.15.  The following office requirements shall be met:

1.
A minimum of 1000 square feet of floor area.  The office area shall be divided so that it contains an office room separated by a closable door.  The office room shall have a minimum of 160 square feet of floor area.

2.
A thermostatically controlled interior heating system with necessary fuel.

3.
Adequate electrical lighting and 120 volt, 60 hertz power, with a minimum of 6 electrical outlets.

4.
A minimum of 100 square feet of window area and adequate ventilation.

5.
Adequate parking for a minimum of 16 vehicles, with one handicap parking space meeting the requirements of Americans with Disabilities Act Accessibility Guidelines (ADAAG).

6.
Attached indoor plumbing with sanitary lavatory facilities and potable drinking water provided.

7.
Provide engineering communication services to the field office, Subsection 644-2.08.

8.
If a part of the Contractor's building, it shall be completely partitioned off from the balance of the structure and provided with a separate outside door equipped with a lock.

9.
Located within 3 miles of the project.

10.
Weekly janitorial service consisting of emptying trash receptacles, vacuuming office area, and cleaning restrooms and counter areas.

11.
Provide one mobilization and one demobilization of the Engineer's office equipment and furniture.

CR644FOCOM-080511
Add the following subsection:

644-2.08 ENGINEERING COMMUNICATION.  Engineering Communications, minimum service includes:

a.
Three phone/facsimile lines (different phone numbers for each line)

b.
High speed internet service with modem (DSL or Cable)

CR644FOCOM-080511

644-4.01 BASIS OF PAYMENT.  Add the following:

Pay Item 644(10) Engineering Communications.  Usage services including long distance calls made by State personnel and the Internet service provider will be reimbursed by the State.  Payment for communication usage services shall be based on paid receipts to the service provider plus 15%.

Connection fees (initial connection) local calls, providing equipment and disconnection are subsidiary to Pay Item 644(1) Field Office and as such are paid by the Contractor.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
644(10)
Engineering Communications
Contingent Sum

CR644FOCOM-080511
SECTION 646

CPM SCHEDULING

Special Provisions

646-2.01 SUBMITTAL OF SCHEDULE.  Replace this Subsection with the following:

Submit a detailed initial CPM Schedule at the preconstruction conference for the Engineer’s acceptance as set forth below.

The construction schedule for the entire Project shall not exceed the specified contract time.  Allow the Engineer 14 days to review the initial CPM Schedule.  Revise promptly.  The finalized CPM Schedule must be completed and accepted before beginning work on the Project.

646-3.01 REQUIREMENTS AND USE OF SCHEDULE.  Delete No. 2.

2.
60-Day Preliminary Schedule.

Delete the first sentence of No. 3. Schedule Updates.  and substitute the following:

Hold job site progress meetings with the Engineer for the purpose of updating the CPM Schedule.  Meet with the Engineer monthly or as deemed necessary by the Engineer.

CR261-121302
Special Provisions

Add the following Section:

SECTION 647

EQUIPMENT RENTAL
647-1.01 DESCRIPTION.  This item consists of furnishing construction equipment, operated, fueled and maintained, on a rental basis for use in construction of extra or unanticipated work at the direction of the Engineer.  Construction equipment is defined as that equipment actually used for performing the items of work specified and shall not include support equipment such as, but not limited to, hand tools, power tools, electric power generators, welders, small air compressors and other shop equipment needed for maintenance of the construction equipment.

The work is to be accomplished under the direction of the Engineer, and the Contractor's operations shall at all times be in accordance with the Engineer's instructions.  These instructions by the Engineer shall be to the Contractor's supervisory personnel only, not to the operators or laborers.  In no case shall these instructions by the Engineer be construed as making the Department liable for the Contractor's responsibility to prosecute the work in the safest and most expeditious manner.

647-2.01 EQUIPMENT FURNISHED.  In the performance of this work, the Contractor shall furnish, operate, maintain, service, and repair equipment of the numbers, kinds, sizes, and capacities set forth on the Bid Schedule or as directed by the Engineer.  The operation of equipment shall be by skilled, experienced operators familiar with the equipment.

The kinds, sizes, capacities, and other requirements set forth shall be understood to be minimum requirements.  The number of pieces of equipment to be furnished and used shall be, as the Engineer considers necessary for economical and expeditious performance of the work.  The equipment shall be used only at such times and places as the Engineer may direct.

Equipment shall be in first class working condition and capable of full output and production.  The minimum ratings of various types of equipment shall be as manufactured and based on manufacturer's specifications.  Alterations will not be considered acceptable in achieving the minimum rating.  Equipment shall be replaced at any time when, in the opinion of the Engineer, their condition is below that normal for efficient output and production.

Equipment shall be fully operated, which shall be understood to include the operators, oilers, tenders, fuel, oil, air hose, lubrication, repairs, maintenance, insurance, and  incidental items and expenses.

647-2.02 EQUIPMENT OPERATORS AND SUPERVISION PERSONNEL. Equipment operators shall be competent and experienced and shall be capable of operating the equipment to its capacity.  Personnel furnished by the Contractor shall be, and shall remain during the work hereunder, employees solely of the Contractor.

The Contractor shall furnish, without direct compensation, a job superintendent or Contractor's representative together with such other personnel as are needed for Union, State, or Federal requirements and in servicing, maintaining, repairing and caring for the equipment, tools, supplies, and materials provided by the Contractor and involved in the performance of the work.  Also, the Contractor shall furnish, without direct compensation, such transportation as may be appropriate for the personnel.

647-3.01 CONSTRUCTION REQUIREMENTS. The performance of the work shall be according to the instructions of the Engineer, and with recognized standards and efficient methods.

The Contractor shall furnish equipment, tools, labor, and materials in the kinds, number, and at times directed by the Engineer and shall begin, continue, and stop any of the several operations involved in the work only as directed by the Engineer.

Normally, the work is to be done when weather conditions are reasonably favorable, 6 days per week, Mondays through Saturdays, except holidays.

The Engineer will begin recording time for payment each shift when the equipment begins work on the project.  The serial number and brief description of each item of equipment listing in the bid schedule and the number of hours, or fractions thereof to the nearest one quarter hour, during which equipment is actively engaged in construction of the project shall be recorded by the Engineer.  Each day's activity will be recorded on a separate sheet or sheets, which shall be verified and signed by the Contractor's representative at the end of each shift, and a copy will be provided to the Contractor's representative.

647-4.01 METHOD OF MEASUREMENT. The number of hours of equipment operation to be paid for shall be the actual number of hours each fully operated specified unit of equipment, or each fully operated specified combination of units of equipment, is actually engaged in the performance of the specified work on the designated areas in accordance with the instruction of the Engineer.  The pay time will not include idle periods, and no payment will be made for time used in oiling, servicing, or repairing of equipment, or in making changeovers of parts to the equipment.  Travel time to or from the project, will not be authorized for payment.  Hours paid shall be supported by certified payroll.
647-5.01 BASIS OF PAYMENT. 
Payment for Item 647(5) Backhoe, 4WD, 1 cy Bucket, 75 hp Min, 15 ft Depth will be paid on a contingent sum basis on a per hour basis of $125.00/hour.

This shall be full compensation for furnishing, operating, maintaining, servicing, and repairing the equipment, and for incidental costs related to the equipment.  Furnishing and operating of equipment of heavier type, larger capacity, or higher wattage than specified will not entitle the Contractor to any extra compensation.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
647(1)
Wide Pad Dozer, 65 hp Min
Contingent Sum

647(2)
Wide Pad Dozer, 65 hp Min
Hour

647(5)
Backhoe, 4WD, 1 cy Bucket, 75 hp Min, 15 ft Depth
Contingent Sum

647(6)
Backhoe, 4WD, 1 cy Bucket, 75 hp Min, 15 ft Depth
Hour

CR15-082405

SECTION 660

SIGNALS AND LIGHTING

Special Provisions

660-1.02 DEFINITIONS.  Revise the first sentence to read:

Use the definitions in NEMA TS 2-2003 V02.06, Traffic Controller Assemblies With NTCIP Requirements, Section 1, Definitions, along with the following:

Under No. 2. Luminaire. Revise the second sentence to read:
Luminaires consist of hood (including socket, lamp, and ballast), reflector, and glass globe or refractor.

CR660-032411
Standard Modifications

660-2.01 MATERIALS Under No. 1.b. change title by removing:  Materials Not on the "Approved Products List:" and replace with:  Materials Not on the "Qualified Products List:"
E36-012707

660-2.01 MATERIALS.  Add the following:

Anchor Bolts:





Section 740-2.02

1.
Equipment List(s) and Drawings. Delete No. a. in its entirety and the last sentence in No. d. and substitute the following:

a.
Materials on the Qualified Products List: The Qualified Products List does not apply to the 660 items.  Provide catalog cuts of materials to the Engineer for review and approval.

d.
Materials Not Requiring Certification: Only submit these materials for review and approval if they are included on the Materials Certification List (MCL).

2.
As-Built Plans.  Add the following:  Place 1 copy of the controller cabinet diagram, detector assignment sheet and the intersection and phase diagram as reviewed by the Engineer in clear plastic envelopes and attach to the inside of each controller cabinet.

CONSTRUCTION REQUIREMENTS

660-3.01 GENERAL.  In No. 1., Scheduling of Work. Add the following to the first paragraph:  Contact the regional Traffic Signal Technician DOT&PF 24 hours and/or contact the MOA Signal Electronics Shop 48 hours in advance of work on a signal or lighting system, whomever is the maintaining agency. Contact shall be made through the Engineer.

After staking pole foundations, verify there will be no overhead or underground utility conflicts with foundations, poles, mast arms, or conduits.  Locate and protect existing underground and overhead utilities.  The location of cables, conduits, J-boxes, foundations and poles that are shown on the Plan sheets are approximate and it is the Contractor’s responsibility to verify the actual location when working in the area.  See Subsection 105-1.06.

Existing signing and traffic markings shall not be allowed to conflict with new signal modifications.  New signing and traffic marking modifications shall not conflict with existing signals and shall be kept current with signal modifications.

Conduct work with the existing traffic signal systems remaining in operation unless authorized otherwise by the Engineer.

Incidental materials and other items that are not shown on the Plans, assembly drawings, or specified herein, that are necessary to complete the system, must be furnished and installed as though such materials and other items were shown on the Plans, assembly drawings, or specified herein.

Protect metallic materials against corrosion.  Hot-dip galvanize ferrous metals such as bolts, braces, bodies, clamps, fittings, guards, nuts, pins, rods, shims, thimbles, washers, and miscellaneous parts not of corrosion resistant steel, according to ASTM A 123 or A 153, except where other equivalent protection treatment is specifically approved in writing by the Engineer.

Asphalt Patches placed in existing asphalt for loops and conduit crossings must be placed prior to the end of shift in which the loops and crossings are placed. Asphalt patches will match the thickness of the existing asphalt to a maximum of 3 inches thick. Where the existing asphalt is thicker than 3 inches, use compacted crushed aggregate base course to make up the difference.
In No. 2., Safety Precautions. Add the following:

Existing circuits listed on the wiring diagrams and Plan sheets were obtained from as-built information and must be verified before work involving those circuits.

Delete No.s 3. through 8. in their entirety and substitute the following:

3.
Excavating and Backfilling. Complete excavation and backfill required to install the signal and lighting components embedded in the roadway as shown in the Plans, including foundations, conduits, junction boxes, and loop detectors before final lift paving.  Provide traffic control to complete this work according to the requirements of Section 643.  Place excavated materials where it will not interfere with surface drainage.

Support and protect conduits and utilities scheduled to remain in service when encountering them during excavation.

Excavate trenches wide enough to install the number of conduits specified and to compact the bedding and backfill materials according to these specifications.

To install conduits, excavate trenches deep enough to allow for 6 inches of bedding material, the depth of the largest conduit, and the minimum burial depth specified between the top of the conduit and finished grade of the ground above the conduit.  Keep the longitudinal profile of trench bottoms free of irregularities that would prevent the assembled conduit run from continuously contacting the top of the bedding material.

When conditions allow HDPE conduit to be installed by a plowed technique, restoring the area disturbed from the process, shall be accomplished according to Subsection 204-3.01. Density testing may be waived and compactive effort substituted at the discretion of the Engineer.  This work is subsidiary to conduit installation.  Use Selected Material, Type A for backfill.

Dispose of, according to Subsection 203-3.01, excavated materials that remain after completing backfill work and excavated material not meeting the requirements of Selected Material, Type C, as defined in Subsection 703-2.07. Disposal of this material is subsidiary to the 660 Pay Items.
Dewater foundation and conduit excavations immediately before and during embedding and backfilling operations.  Backfill excavations with materials that meet the following requirements:

a.
Backfill foundations with material that meets the requirements of Selected Material, Type A that passes through a 3 inch sieve.

b.
Within the limits of the typical section, embed conduits and backfill trenches using material that meets the requirements of the lift where it is located, reusing excavated materials if it meets the requirements of the applicable lift.

c.
In other locations, embed conduits and backfill trenches using material that meets the requirements of Selected Material, Type C, reusing excavated materials if it meets this requirement.

d.
Import, when ordered, embedment and backfill materials that satisfy the preceding materials requirements.

Embed conduit(s) between two 6 inch lifts of material cleaned free of rocks exceeding a 1 inch maximum dimension.  Grade and compact the first lift to provide a surface that continuously contacts the assembled conduit run.

Within 6 feet of paved surfaces and around foundations, backfill in uniform layers no more than 6 inches deep and compact each layer according to Subsection 203-3.04.  In other locations, compaction may be as approved by the Engineer.

4.
Welding.  Complete welding according to Subsection 504-3.01.8. Welding and approved shop drawings.  

Submit shop drawings of the proposed work with the welding plans for approval.  The shop drawings shall include material specifications, component dimensions, the types of welds that will be made, and the proposed type and extent of weld inspection.

Repair the holes that were used to mount equipment, in reused poles and mast arms by welding in disks flush with the adjoining surface.  For the disk material, use steel that matches the ASTM designation, grade, and thickness of the steel used to fabricate each pole.  Cut disks that match the dimensions of the hole being repaired from pieces of steel plate bent to match the pole’s radius at the hole.  Grind the welds smooth and flush with the adjoining pole and disk surfaces.  Repair the damaged finish according to Subsection 660-3.01.8.

5.
Removing and Replacing Improvements.  The Contractor shall complete the following work at the Contractor’s expense.

a.
Remove improvements that block completion of the work detailed in the Plans as specified herein.

b.
Reconstruct with new materials the nonreusable improvements the Contractor removed to complete the work. 

c.
Replace with new materials the reusable items damaged by the Contractor, that are specified for reuse. 

d.
Reconstruct with new materials improvements damaged or removed by the Contractor not conflicting with the work and not scheduled for removal.

Nonreusable improvements consist of cast in place items, including: asphalt concrete pavement, sidewalks, curb and gutter, lawns, and traffic markings.  Reusable improvements include the items that were made before installation.  Crushed aggregate base material may not be used as backfill in the base course if excavation depth exceeds the thickness of the base course.

Complete reconstruction work, including materials, according to the applicable sections of the Alaska SSHC, and leave the work in a satisfactory and serviceable condition.  In completing the reconstruction work, match the alignments, widths, thicknesses, shapes, sizes, cross sections, and finishes of the existing improvements.

If removing a portion of sidewalk or curb and gutter, remove an entire segment between the weakened plane contraction joints or between an expansion joint and a weakened plane contraction joint.

Before removing a segment of Portland or asphalt cement concrete material, cut completely through the material with a saw along the outline of the area to be removed.  Make cuts neat and true and prevent shatter outside the area removed.

To replace lawns, leave the top of the backfilled excavation low enough to install 4 inches of compacted topsoil.  Match the top of the topsoil with the bottom of the vegetative mat. Apply seed and keep the seeded areas watered according to Section 618. 

Remove, keep alive, and replant trees, shrubs, and plants according to Section 621.  Replace the trees, shrubs, and plants that do not survive with plants of like size and type.

6.
Salvaging and Reusing Electrical Equipment.  When the Plans include existing electrical equipment scheduled for removal or relocation, remove, and store the equipment listed in the following paragraph without damaging it.  Deliver removed equipment not scheduled for reuse to the local District Maintenance Station or place specified in the Plans or Special Provisions.  Notify the district superintendent or person specified by telephone one week before planned delivery date.

Salvage the controller assemblies, signal heads, mounting brackets, luminaires, lighting standards, signal posts and poles, mast arms, optical detectors, load centers, light emitting diode optical units, and the lids of junction boxes scheduled for removal and other materials scheduled for relocation.  The Contractor shall replace at the Contractor’s expense salvaged equipment damaged or destroyed before or during delivery or reinstallation.

Controller assemblies and load centers include the cabinet and equipment contained in the cabinet before Contract award.

Remove from the highway right-of-way materials associated with the equipment removed or relocated and not scheduled for reuse, including conduits, junction boxes, conductors, and foundations.  Raze the tops of foundations abandoned in place according to Subsection 660-3.02.  Fill the holes left by removing junction boxes and foundations with Selected Material, Type A and compact as directed.

With approval, after removing conductors, buried conduits that do not interfere with other construction may be abandoned in place.  The Department may require a credit for this waiver.  Remove the ends of abandoned conduits from the junction boxes that will remain in service.

Within 15 days of the Notice to Proceed, complete an inventory of the materials that will be salvaged in the presence of the Engineer.  Note the location and condition of the materials.  When material specified for reuse is found in an unserviceable condition, the Engineer will determine whether to repair it or replace it with new material that will be paid for as extra work under Subsection 109-1.05.  Retain a copy of the inventory and give the original documents to the Engineer.

When the Plans specify reinstalling existing equipment at new locations and installing State furnished equipment, complete the following work at the Contractor’s expense.

a.
For poles, install new foundations, furnishing the new nuts, bolts, washers, and conduits needed to complete the installations.

b.
For lighting poles, install new illumination tap wires and fused disconnect kits.

c.
For luminaires, clean the luminaires inside and out and install new lamps of the same wattage.

d.
For signal heads, furnish and install the mounting brackets needed to complete the relocation, and clean the signal heads inside and out.

e.
For poles and undisturbed poles from which the Plans specify removing equipment, repair the holes that were made to mount equipment according to Subsection 660-3.01.4 Welding and repair the finishes according to Subsection 660-3.01.8 Repairing Damaged Finishes.

When ordered, the Engineer will pay for repairing existing damaged finishes on existing equipment according to Subsection 660-3.01.8 as extra work.

If deciding to use new equipment rather than reusing the equipment specified, notify the Engineer of the change and include a submittal according to Subsection 660-2.01.1.

Deliver the salvaged materials undamaged to the local DOT & PF Maintenance and Operations Yard.

Contact the local state Electrician one week before planned delivery.

7.
Field Tests.  Electrical circuits must pass the following tests before the Engineer will accept the work for payment.  Perform these tests in the presence of the Engineer, and document the results of each test on a per circuit basis.  Retain a copy of test results and give the original documents to the Engineer.  Furnish equipment needed to perform these tests.

Replace or repair at the Contractor’s expense, and in an approved manner, faulty materials and work revealed by these tests.  After making repairs, repeat tests on the repaired circuit and continue this process until circuits have passed required tests.  The Department reserves the right to have the Contractor retest circuits, and to use the retest results to accept or reject individual circuits.

a.
Grounds. Before completing the circuitry and functional tests, physically examine conduits ends, junction box lids, load centers, and the foundations for signal posts and poles, lighting poles, and controller cabinets to ensure the grounding system required by Subsections 660-3.06 and 661-3.01 has been installed and splices and connections are mechanically firm.

b.
Continuity.  Test each loop detector circuit for continuity at the roadside junction box before splicing the loop detector to the lead-in cable.  Each loop detector must have a resistance less than 0.5 ohms.

After splicing the loop detectors to the lead-in cables, test each pair at the controller or detector cabinet.  Each pair must have a value less than 5 ohms for single pair lead-in cables and 10 ohms for multipair lead-in cables.  The continuity test ohm reading at the cabinet must be greater than the ohm reading measured for the loop detector at the junction box.

c.
Insulation Resistance (megohm) Test.  Complete this test to verify the integrity of each conductor’s insulation after pulling the conductors and cables into position and before terminating the conductors.  At 500 VDC, each conductor’s insulation shall measure a minimum resistance of 100 megohms or the minimum specified by the manufacturer.  With single conductors, complete the test between each conductor and ground.  In each multiconductor cable, complete the test between conductors and between each conductor and ground.

After splicing the loops to the shielded pairs in the lead-in cables, measure each pair in the lead-in cables at the controller or detector cabinet between one conductor and the cabinet ground rod.

d.
Inductance Test. Measure each detector loop and lead-in cable system at the controller or detector cabinet.  The inductance must be in the range of 50 to 500 microhenries.

e.
Circuit.  Energize every signal indication circuit with lamps installed before installing the load switches.

f.
Functional.  Perform the following tests on each signal and lighting system after the component circuits have satisfactorily passed the tests for continuity, grounding, insulation integrity, and circuitry.

(1)
For each new traffic signal system, complete at least 24 hours of flashing operation, followed by not less than 5 days of continuous, satisfactory operation.  The Engineer may decide to omit the flashing portion of the test for modified signal systems and for new signals that replaced existing signals that remained in operation during the construction phase.

If the Engineer omits flashing operation and the system performs unsatisfactorily, correct the condition and repeat the test until the system runs for five days with continuous, satisfactory operation.

Begin the signal functional tests between 9:00 a.m. and 2:00 p.m. on any day, except a Saturday, Sunday, a legal holiday, or the day before the legal holiday.

Before each system turn on, aim signal faces according to Subsection 660-3.08 and ensure equipment specified in the Plans is installed and operable, including: pedestrian signals and push buttons; signal backplates and visors; vehicle detectors; highway lighting; and regulatory, warning, and guide signs.

(2)
Perform the functional test for each highway lighting system and sign illumination system until the systems burn continuously 5 days without the photocell, followed by a 5 day operational test using the photocell.

(3)
Perform the functional test for each flashing beacon system for not less than 5 days of continuous, satisfactory operation.

(4)
Perform a continuous 5 day burning test on each pedestrian overpass and underpass lighting system before final acceptance.

A shut down of the electrical system due to a power interruption does not constitute discontinuity of the functional test if the system functions normally when power is returned.

8.
Repairing Damaged Finishes.  Examine new, reused, and State furnished equipment for damage to its finish before putting the equipment into service.  Repair the damaged finishes found according to the following:

a.
Galvanized.  Repair damaged areas more than 12 inches away from welds and slip fit areas, by applying minimum 7.8 mils of zinc based alloy applied according to ASTM A780.

If the damaged areas are within 12 inches of welds and slip fit areas, make the repair by applying a minimum 7.8 mils of zinc rich paint applied according to ASTM A780.

b.
Painted.  Repair damage to painted finishes according to the following

(1)
Wash the equipment with a stiff bristle brush using a solution containing two tablespoons of heavy duty detergent powder per gallon of water.  After rinsing, wire brush surfaces to remove poorly bonded paint, rust, scale, corrosion, grease, or dirt.  Remove dust or residue remaining after wire brushing before priming.

(2)
Factory or shop cleaning methods may be used for metals if equal to the methods specified herein.

(3)
Immediately after cleaning, coat bare metal with pretreatment, vinyl wash primer, followed by 2 prime coats of zinc chromate primer for metal.

(4)
Give signal equipment, excluding standards, a spot finishing coat on newly primed areas, followed by 1 finishing coat over the entire surface.

(5)
Give nongalvanized standards 2 spot finish coats on newly primed areas.

Paint coats may be applied either by hand brushing or by approved spraying machines.  Perform the work in a neat and workmanlike manner.  The Engineer reserves the right to require the use of brushes for the application of paint, should the work done by the paint spraying machine prove unacceptable.

Add the following new No. 9:
9.
Regulation and Code.  Complete work according to the standards of the NEC, the NESC, and local safety codes as adopted and amended by the Authority Having Jurisdiction.

Replace Subsection 660-3.03 with the following:
660-3.03 CONDUIT.  Electrical conductors shall be installed in conduit, except for overhead wiring, wiring inside poles, and when otherwise specified.  Use rigid metal conduits (RMC) and fittings for raceways, including bored casings, except when the Plans specify using polyethylene conduits.  Install conduits of the sizes specified along the routes detailed on the Plans.  When routing is not shown, route conduits as directed by the Engineer.

1.
Install conduits at least 30 inches below the finished grade of the ground above the conduit, except conduits that will be sealed under a minimum 4 inch thick Portland cement concrete sidewalk may be installed a minimum of 18 inches below the top back of curb or surface above the conduit, whichever is lower.

2.
Install conduits that cross unpaved areas and paved roadways that will be overlaid in excavated trenches.  Excavate, bed conduits, and backfill trenches according to Subsection 660-3.01.3, Excavating and Backfilling.

3.
Install conduit(s) under paved roadways and approaches that will not be overlaid by boring or drilling methods.  Jacking conduits into position is allowed.  However, if subsurface conditions prevent the successful completion of the work, install the conduit(s) by boring or drilling methods without additional compensation.

4.
If encountering obstructions during jacking or drilling operations obtain approval and cut small holes in the pavement to clear the obstruction.  Locate the bottom inside face of the bore pit no closer than the catch point of a 11/4 to 1 slope (a horizontal to vertical ratio) from the edge of pavement.  Do not leave these pits unattended until installing an approved means of protection.

5.
Sweep both rigid metal and polyethylene conduits through the open bottom of junction boxes by installing 90 degree rigid metal elbows on the ends of conduit runs.  To each elbow, install a nipple that terminates 5 to 12 inches above the bottom edge of each junction box.

6.
Install the tails of loop detectors without elbows through the walls of junction boxes at elevations that ensure the loops drain into the box.  Extend the ends a minimum of 2 inches beyond the inside wall of the box.

7.
Drill a 3/8 inch drain hole in the bottom of the lower straight section of elbows and in the bottom of conduits at the low points of conduit runs.  Smooth the edges of the drilled holes on the inside of elbows to prevent scraping the conductors.  Cover the holes with a wrap of approved filter cloth secured with 2 self clinching nylon cable ties.

8.
Keep conduits clean.  Install grounding bushings and approved plastic insert type plugs on the ends of conduit runs before backfilling around the conduit ends.

9.
At the low points of conduit runs, install sumps containing a minimum 2 cubic feet of coarse concrete aggregate material that conforms to Subsection 703-2.02.  Compact the aggregate sumps as directed to prevent settlement of the trench backfill.

10.
Install conduits that must cross existing facilities such as storm drain pipes, duct systems, and other underground utilities at the minimum depths specified, going under the facilities if necessary.  Install additional drains and aggregate sumps at the low spots, if any.

11.
Position conduits in trenches, junction boxes, and foundations to provide clearances of at least 21/2 inches around 2 inch conduits and at least 2 inches around conduits larger than 2 inches.

12.
Fabricate rigid metal conduits less than 10 feet long from standard lengths of conduit.  Cut conduits squarely to ensure the threading die starts squarely on the conduit.  Cut the same number of threads as found on the factory threaded ends.  Ream the inside of conduit ends cut in the shop or field to remove burrs and sharp edges.  Do not use slip joints or pieces of running thread pipe.

13.
Coat drilled holes, shop and field cut threads, and the areas with damaged zinc coating with zinc rich paint.

14.
When standard couplings cannot be used to join conduit components, use approved threaded unions.

15.
Bury a continuous strip of 4 mils thick, 6 inch wide polyethylene marker tape above underground conduit runs.  Install the tape 9 inches (± 3 inches) below finished grade, using two strips side by side to mark road crossings.  Furnish tapes with a black legend on a red background.

16.
When the Plans specify using polyethylene conduit, install RMC in structures and foundations, between type 2 and 3 load centers and the nearest junction box, and on the surfaces of poles and other structures.

17.
In foundations, install 90 degree elbows and conduits of the size and quantity shown on the Plans.  Extend the conduits a maximum of 2 inches above the top of the foundations for posts and poles with breakaway bases and 4 inches above the top of foundations for fixed base structures.

18.
Seal conduits leading to electrical equipment mounted on soffits, walls, and other locations below the grade of the serving junction box with an approved duct sealing compound.

19.
Install expansion fittings in conduits that cross expansion joints.

20.
Install a polypropylene pull rope with a minimum 200 pound tensile strength in future use or spare conduits, and reinstall the plugs.  Double back pull rope, at least two feet, into both ends of each conduit.

21.
The Contractor may install conduits larger than the sizes specified.  If used, it must be for the entire length of the run.  Reducing couplings or bushings are not allowed.  Complete work associated with installing conduits larger than specified without extra compensation.

22.
Clean existing conduits that will remain in service using a heavy duty air compressor that delivers at least 125 cubic feet of air per minute at a pressure of 110 pounds per square inch.  Clean the conduits before pulling in new cables and after removing cables to be removed or replaced as follows:

a.
When the conduits contain cables that will remain in service, leave the cables in place during the cleaning, and 

b.
Ream empty conduits with a mandrel or cylindrical wire brush before blowing them out with compressed air.

23.
When modifying existing conduit runs, complete the work as required for new installations using the same sizes and types of conduit.  When extending existing conduits, add no more than a 90 degree horizontal bend to the extension.

24.
When installing a junction box in a continuous run of existing conduit, remove a length of conduit in each conduit run and complete the work of installing the conduits, elbows, and nipples as required for a new installation.

25.
When adjusting existing junction boxes to a new grade, remove cables and replace the nipples as required to provide the clearances specified for new installations.

26.
Remove the ends of abandoned conduits from junction boxes that will remain in service.

27.
When Plans call for connecting polyethylene conduit to RMC use a UL listed electrofusion coupler rated for direct bury application. The coupler must be rated for same wall thickness as the adjoining conduits.  Thread the ends of the RMC with the same number of threads as found on the factory threaded ends of RMC.  Ream the inside of conduit ends cut in the shop or field to remove burrs and sharp edges.

Replace Subsection 660-3.04 with the following:
660-3.04 JUNCTION BOXES.  Install precast reinforced concrete junction boxes of the types specified.  For junction boxes that contain traffic signal conductors, furnish cast iron lids with the word TRAFFIC inscribed into them.  For junction boxes that contain lighting conductors exclusively, furnish cast iron lids with the word LIGHTING inscribed into them.

Junction Box Location

When shown, install junction boxes at the station and offset locations specified.  When lateral locations are not specified, install junction boxes 8 feet from the face of curb or edge of pavement.  If the 8 feet offset falls:

1.
In a pedestrian facility separated less than 7 feet from the roadway face of curb or edge of pavement, increase the offset and install the junction boxes on the backside of the facility. When lacking the right of way to install junction boxes outside the pathway, install at locations as directed, avoiding curb ramps, curb ramp landings, and the middle of walkways.

2.
In a pedestrian facility separated at least 7 feet from the roadway face of curb or edge of pavement, reduce the offset and install the junction box next to the facility.

3.
Outside the right of way, install the boxes just inside the right of way line.

4.
In a raised median, install junction boxes near the center of the median.

5.
In a ditch bottom or area that collects drainage, install the junction boxes at locations as directed.

6.
Behind guardrails that shield slopes steeper than 3:1 (a horizontal to vertical ratio), install junction boxes between posts and at least 5 feet back from the face of rail.

7.
On top of underground utilities or storm drains, install the junction boxes at locations as directed.

Longitudinally, install junction boxes adjacent to the loop detectors or pole they serve, except avoid installing Type 1A junction boxes in driveways and in locations subject to use by heavy trucks.  When shown near the ends of medians, install junction boxes at least 10 feet from the median end.  When the offsets for electroliers and flashing beacon posts place them near the junction boxes that serve them, install the junction boxes on the side of the electroliers and posts downstream of traffic flow.  When installing copper signal interconnect cable use minimum size Type II junction boxes.

Four (4) Limitations

Limit the distance between adjacent junction boxes to the following dimensions: 

1.
400 feet for conduits that contain signal interconnect cable only.

2.
300 feet for conduits, that exclusively contains two loop lead-in cables.

3.
300 feet for conduits that contain a single cable other than signal interconnect.

4.
190 feet for conduits, that contains more than one cable.

If the preceding limitations require installing additional junction boxes not shown on the Plans, the Engineer will pay for them as extra work; otherwise, installing additional junction boxes will be at the Contractor’s expense.

After grading the roadside, vertically adjust those junction boxes that do not conform to the following criteria.  In unpaved areas that will not be seeded, in areas adjacent to pedestrian facilities, and in paved medians, install the tops of junction boxes 1 inch below finished grade.  In seeded areas, install the tops of junction boxes to 2 inches below the seeded surface.

Bond junction box lids to an equipment grounding conductor according to Subsection 660-3.06.  Attach the jumpers to the lids with brass or stainless steel hardware.

Install a stone drain under each junction box.  Drains shall consist of porous backfill material that conforms to Subsection 703-2.10.  Minimum drain dimensions include an 18" depth and a length and width equal to those of the junction box it drains.  Compact the porous backfill material as directed to prevent junction box settlement.

In every new and reused junction box, install an electronic marker.  Conform markers to the American Public Works Association Standards including but not limited to:

(
Color - red

(
Material - high-density polyethylene

(
Shape - round (ball like)

(
Size - 4 to 5 inches in diameter

(
Configuration - encapsulating an antenna tuned to the appropriate frequency for locating power

(
Responsive range - up to 5 feet away from the locator device

(
Environmental conditions - including extremes in temperature at the installation site

(
Contain no internal power source

Acceptable marker manufacturers include:

(
3M, Dynatel EMS ball marker model no. 1402-XR

(
Tempo (a Textron Company), Omni Marker

(
Substituted, equivalent approved equal device

660-3.05 WIRING. Change last sentence of the first paragraph to read: Run signal cabling continuously without splices from the controller cabinet to the termination lugs in the signal housing.  Do not splice conductors within cabinets, poles, signal heads, and luminaries.

Delete the second paragraph in its entirety and substitute the following:
Conditions.

Do not pull conductors into conduits until the following conditions are met:

(
The prescribed clearances around conduit ends are provided,

(
Crushed rock sumps are installed under junction boxes,

(
Conduit ends protrude above the bottom of junction boxes within the prescribed range,

(
New conduits are free of material that became lodged in them during the completion of the work,

(
Reused conduits are cleaned according to Subsection 660-3.03,

(
Junction boxes are set to grade, and 

(
Grounding bushings are installed on the ends of metallic conduits.

Add the following line to Table 660-1 under a. of No. 9. 

	LOOP DETECTOR NUMBER
	COLORED PAIR

	Usually a spare pair
	Orange and Black


Delete subparagraph 11 and 12 and replace with the following:
11.
Encapsulate illumination cable splices in rigid 2 piece plastic molds filled with an insulating and sealing epoxy resin.  Furnish molds large enough to complete the splices and encase the cable jackets in the epoxy resin.  Furnish molds rated for 600 VAC operation, feature fill, and vent funnels for epoxy resin.  Fill the splice mold bodies with epoxy resin that is resistant to weather, aromatic and straight chain solvents, and that will not sustain combustion.

When approved by the Engineer, one splice may be used in the following cases:

a.
An in-line splice may be used when a planned cable run exceeds the length available from the manufacturer on a single spool of cable.

b.
In a run of 1,000 linear feet or more.

When a cable is spliced, it shall occur within an appropriately sized junction box or in the base of an electrolier designed for said splice.

12.
Encapsulate loop lead-in and telemetry cable splices in rigid, transparent, PVC molds filled with reenterable polyurethane electrical insulating and sealing compound.  Furnish splice kits rated for 1000 VAC operation and direct burial.

Provide reusable four piece molds that are held together with stainless steel hose clamps. Two pieces form a cylinder and two flexible end caps seal the ends and allow the conductor entry.  Use molds with dimensions suitable for the splice made, encase the cable jackets, and have fill and vent funnels.

Insert a loose woven polyester web that allows a full 1/4 inch of insulating compound to flow between the splice and the inside of the mold.  Fill the PVC molds with reenterable polyurethane electrical insulating and sealing compound that cures transparent, is nontoxic, is noncorrosive to copper, and does not support fungi or mold growth.

Add the following No. 18, 19, and 20:
18.
Retrofit reused poles with new tap wires, fused disconnect kits, and fuses.

19.
Whenever conductors cannot be terminated as specified in the Plans in circuit breakers due to size, splice a piece of #8 AWG power conductor onto the end of each conductor using an overlap type, irreversible compression connector.  Insulate the splice with heat shrink tubing.  Complete the splice in the space between the top of the load center foundation and the bottom of the cabinet. Limit the length of the #8 AWG conductors to 5 feet.

20.
Spare lighting conductors shall be capped in the pole bases and load centers by cutting the wire flush with the end of the insulation and bending the conductor back against itself and securing with three layers of electrical tape to prevent any possibility of making contact with ground or current carrying conductors.

Replace Subsection 660-3.06 with the following:
660‑3.06 BONDING AND GROUNDING.  Bond and ground branch circuits according to the NEC and the following requirements:  Make noncurrent carrying but electrically conductive components, including: metal conduits, junction box lids, cabinets, transformer cases, and metal posts and poles, mechanically and electrically secure to an equipment grounding conductor.  Make fixtures mounted on metal poles, including signal components and luminaires, mechanically and electrically secure to the pole.

Install grounding bushings with insulated throats on the ends of metallic conduits. 

Install a bare stranded copper wire for the equipment grounding conductor in conduits, except those conduits installed for future use.  Install size #8 AWG grounding conductors, except in those conduits that contain circuit conductors larger than #8 AWG.  In this case, install a wire equal in size to the largest circuit conductor.  Attach the grounding conductors to the grounding bushings, leaving 12 inches of slack between each bushing.  Connect grounding conductors together using irreversible compression type connectors to form a fully interconnected and continuous grounding system.

Retrofit existing spare conduits that will contain new cables exclusively with new grounding bushings.  When the Plans require installation or removal of conductors from existing conduits, retrofit with new grounding conductors sized according to the preceding paragraph.

Bond junction box lids to the grounding conductor using copper braid with a cross sectional area equal to a #8 AWG and eyelet spaced at 6 inch intervals.  Connect bonding jumpers to the grounding conductors using irreversible compression type connectors.  Replace missing or damaged conduit and junction box lid bonding jumpers.

Join the equipment grounding conductors from the conduits to the #4 AWG grounding electrode conductor using irreversible compression connectors at Portland cement concrete foundations.  For pile foundations, attach the equipment grounding conductor from the conduit to the pile cap adapter with a listed mechanical grounding connector.

When installing signal poles, signal posts, and lighting standards with frangible coupling bases, run a 5 feet long grounding conductor from the grounding bushing on the conduit to the grounding lug located in the handhole of each pole.

Bond slip base type standards and pedestals by using 2 conductors from the conduit, one attached with a ground rod clamp to an anchor bolt and the other connected to the grounding lug located in the handhole of each pole.

Ground one side of the secondary circuit of a transformer.

Install a 3/4 inch by 10 feet copper clad ground rod inside each controller cabinet foundation and a 6 AWG bare stranded copper wire for the grounding electrode conductor.

When routing a new conduit into an existing junction box or replacing an existing junction box, new and existing conduits shall have the grounding improved to current specifications.

Replace Subsection 660-3.09 with the following:
660-3.09 MAINTAINING EXISTING AND TEMPORARY ELECTRICAL SYSTEMS.  This work consists of protecting and maintaining the existing and temporary electrical systems during the life of the Contract.  The work includes: locating, repairing, replacing, adjusting, realigning, cleaning, and relocating components of traffic signals, lighting systems, and flashing beacons to keep them wholly operational and positioned according to the following specifications.

If existing lighting systems are not kept fully operational as specified herein, the Engineer will reduce the payments under Pay Item 660(22) Illumination Price Adjustment.

Furnish the Engineer with the name and phone number of the person who will maintain the existing and temporary electrical facilities at the Preconstruction Conference.  Make this person available at times until the date of Acceptance for Traffic and Maintenance and provide labor, materials, and equipment this person may need to complete repairs ordered by the Engineer.

When beginning work, the Engineer will notify the Contractor and the local maintenance agencies in writing of the transfer of maintenance responsibilities, providing an effective date and time.  Maintenance does not include replacing defective equipment or repairing equipment damaged before the transfer of maintenance responsibility.  Therefore, before starting work on the project, inventory the condition of the existing equipment with the Engineer and document the damaged and defective equipment.  If beginning work before providing the Engineer with an inventory, the Contractor waives the right to claim extra compensation when the Engineer later finds damaged or defective equipment.

Keep components of the existing and temporary electrical systems operational during the progress of the work, except when the Engineer allows shutdowns to alter or remove the systems. The Engineer will consider these systems operational when no damaged or defective equipment is found in service, components are clean, located, and aligned as specified herein, and photoelectric controls operate the lighting systems.  The State will pay for electricity used to operate the systems, if the public benefits from their operation.  Furnish replacement equipment compatible with equipment used in the Central Region.

Begin work to repair, replace, adjust, realign, clean, and/or relocate components of an affected system within one hour when ordered by the Engineer.  If work is not complete, the Engineer may have outside forces complete the repairs and deduct the amount billed from monies due the Contractor.

Records.  When working on a traffic signal system, print a record of work performed in the diary found in each controller cabinet.  Make sure each entry includes

1.
The dates and times beginning and completing work, and the names of the Crewmembers completing the work.

2.
The characteristics of the equipment failure or faulty operation evident before repair.

3.
The changes made or corrective actions taken.

4.
The printed name and signature of the person responsible for making the repairs or changes.

The Engineer will limit signal system shutdowns to the hours traffic restrictions are allowed in Subsection 643-3.08, Construction Sequencing.  During shutdowns, use flag persons to control traffic.  Provide local traffic enforcement and maintenance agencies 24 hour notice before shutting down a traffic signal system.

Locate existing conduit runs, buried cables, junction boxes, and underground utilities before starting work that may damage these facilities or interfere with these systems.

Where roadways remain open to traffic and the work includes modifying the existing lighting systems, energize the modified circuit by sunset on the same day the Contractor retires the original circuit.

Relocate or replace signal poles, lighting standards, sign poles, flashing beacon poles, load centers, and controller cabinets whenever reducing clearance from the traveled way to less than 15.0 feet.

Alignment.  During the various phases of construction, shift the signal heads to keep them aligned horizontally and vertically with the approaches according to the following:

1.
For overhead signals located 53 feet and more from the stop line, maintain 18.0 feet to 21.5 feet of clearance between the traveled way and the bottom of each signal.  For closer signals refer to the MUTCD for maximum clearances.

2.
For side mounted signals, maintain nine feet to 11 feet of clearance between the traveled way and the bottom of the signal.

3.
Align overhead signals controlling a single lane with the center of the lane.

4.
Align overhead signals controlling two or more lanes with the lane lines separating the lanes.

5.
When the horizontal angle to the side mounted far right signal exceeds 20 degrees, relocate this signal to an overhead location.  Measure the angle 10 feet back from the stop line on the lane line between the two farthest left through lanes.

a.
With two or more through lanes, center one signal head over each lane.

b.
With one through lane and protected permitted signal phasing, leave the five section signal over the lane line and center the signal to be relocated over the through lane.

c.
Otherwise, install the relocated signal 8 feet to the right of the signal centered over the through lane.

6.
For pedestrian signals, maintain 7 to 9 feet between the traveled way and the bottom of each pedestrian signal.

7.
Aim signal heads according to Table 660-2 found in Subsection 660-3.08 Signal and Lighting Structures.

When no longer required, salvage original and Department provided equipment according to the Plans and No. 6.  Salvaging or Reusing Electrical Equipment, found in Subsection 660-3.01.  Remove other materials used in the temporary systems from the project.
660-3.12 SIGNAL SYSTEM TIMING AND ADJUSTMENTS. For signals within the Municipality of Anchorage the Engineer will use MOA signal maintenance personnel for certain work inside the controller cabinets. Before MOA personnel arrive to test paired loop detector conductors, ensure terminal connectors are attached to conductor ends and paired loop detector conductors and cables as specified in subsection 660-3.05

1. Loop Detector Wiring. Municipality Of Anchorage Traffic Signal Maintenance (MOA Signal Maintenance) will test and connect paired loop detector conductors to the terminal blocks.

2. Control Cable Wiring. When modifying an operational signal system or controller assembly, MOA Signal Maintenance will connect control cables within the controller cabinet to the terminal blocks.

3. Timing Adjustments. During construction, MOA Signal Maintenance may adjust the system and intersection operational timing to accommodate project conditions.

4. Interconnect Wiring. MOA Signal Maintenance will test and connect interconnect wiring to the terminal blocks and will perform interconnect splices.
Add the following new subsection:
660-3.16 TRAFFIC SIGNAL MODIFICATIONS.  Required work is detailed in the Plan sheets and notes and the following.  Work related to the Traffic Signal Communications System will be paid for separately.

The Contractor will have 10 hours to "changeover" the new controller assembly. Changeover includes but is not limited to: removing the existing controller assembly, replacing with new controller assembly, landing new and existing wires, programming the new controller unit, and bringing the signal back to full functionality.  The 10 hour window will only occur on the days Monday through Thursday at a time determined by the Engineer.  The Contractor will be assessed a Traffic Price Adjustment for an unauthorized lane closure according to Subsection 643-3.06.

Traffic control during the changeover will be paid for under section 643 Pay Items.  At a minimum, traffic control will include the following:

(
A portable changeable message board in advance of each approach with the message "Traffic Signal Work, New Traffic Pattern Ahead, from 00:00 AM/PM mm/dd/yy to 00:00 AM/PM mm/dd/yy
(
A flagger for each approach

Traffic signal modifications are subject to the full Standard Specification for Highway Construction, the Special Provisions and the following: 

1.
Traffic Controller Cabinet: When a new traffic controller cabinet is called for, ensure legible labeling of all cabinet cables including but not limited to; control, loop, EVP, UPS, interconnect, and telephone. Label loops and signal heads individually.

2.
Traffic Signal Heads:  When new traffic signal heads are required, provide with new LED units and new mounting hardware. If new heads are not called for, replace any missing visors or backplates subsidiary to the Traffic Signal Modification Pay Item.

When replacing traffic signal or pedestrian indications conform to Subsections 740-2.14 and 2.15 and maintain brand consistency throughout intersection. When new heads are provided aim heads according to Table 660-2.
3.
Loops: When shown in the plans, replace inductive loops including homerun cable and required splice. Loop tests are required per Section 660-3.01.7.

4.
Conduits: Unless new conduits are called for reuse existing conduits.  When new conductors are being added to existing conduits, conform to sections 660-3.03, 3.05, and 3.06.
5.  EVP Components: When called for in the plans provide EVP components including all cables and mounting hardware. Ensure proper operation of EVP system.

6.
UPS: When called for in the plans provide fully function UPS system. If no separate UPS item exist, the UPS will be paid for subsidiary to the Traffic Signal Modifications Pay Item.

7.
Load Center: When called for in the plans provide fully functioning Load Center. If no separate load center item exists, the load center will be paid for subsidiary to the Traffic Signal Modifications Pay Item.

8.
Conductors: Reuse existing conductors except where the plans call for new conductors.

Salvage decommissioned reusable traffic signal equipment, components/materials and deliver to the local Maintenance & Operations station within 72 hours of removal. Decommissioned components damaged as part of the salvage effort must be replaced with new components at no additional cost. 
660-4.01 METHOD OF MEASUREMENT.  Add the following:

Pay Item 660(14) Temporary Electrolier.  By each electrolier and foundation furnished, installed, and maintained as directed by the Engineer.

Pay Item 660(22) Illumination Price Adjustment.  By the mile of roadway with all or part of the existing illumination systems inoperative.   A divided roadway is considered one roadway.  Ramps are considered a separate roadway.  The Engineer will measure each unlit section less than one mile long as one mile.

660-5.01 BASIS OF PAYMENT.
Payment Includes labor, equipment, and materials required to provide fully functional traffic signals and lighting systems, permanent and temporary, using new equipment.  Remanufactured or rebuilt equipment will not be permitted.

Subsidiary to each Pay Item including but not limited to (Except when included as a separate Pay Item):

(1)
General construction requirements,

(2)
Bonding and grounding,

(3)
Bored Casings,

(4)
Completing tests,

(5)
Conductors,

(6)
Conduit,

(7)
Dewatering excavations,

(8)
Excavation, trenches in rock or soil, bedding, backfill for foundations, conduits, components,

(9)
Foundations including concrete to complete foundations,

(10)
J-boxes including adjustment to final grade,

(11)
Labeling conductors,

(12)
Maintaining temporary and existing electrical systems,

(13)
Minor routing changes directed by the Engineer

(14)
Preparing as-builts

(15)
Removal and disposal of existing/new unused foundations, conduit, conductors, and J-boxes,

(16)
Removing, repairing and replacing improvements

(17)
Removal of signs and reinstallations required to install foundations, conduits, and J-boxes,

(18)
Repairing damage to finishes on new equipment

(19)
Salvaging reusable equipment and materials and delivering to the local Maintenance and Operations station including but not limited to existing signal structure  

(20)
Wiring

660 Pay Items do not include:  roadway planing, roadway paving, drainage structures, erosion, sediment and pollution control, signing, striping and pavement markings, traffic control, and components of the traffic signal communication system.

Pay Item 660(17) Traffic Signal System Modifications 

1.
Includes labor, equipment and materials required to implement modifications to an existing traffic signal as shown in the plans. This work may include but is not limited to: Traffic controller assemblies including assembly testing and preparation, vehicle and pedestrian indications, video detection systems, inductive loop detection, emergency vehicle preemption systems, auxiliary and test equipment, on-site manufacturer assisted start up, minimum 2 year equipment warranty, and training when called for in the Plans.


Work associated with installing/replacing/rewiring loop detectors and conduit crossings, including:  Except when a separate Pay Item is used, saw cutting, asphalt removal, aggregate base course, tack coating or joint repair, and installing new hot mix asphalt.

Traffic Signal communications work and items are included as part of the signal modifications and are to be paid for under this item.
Add the following Pay Items:

Pay Item No.
Pay Item
Pay Unit
660(17)                   
Traffic Signal System Modifications                    
Lump Sum

55432-04102013
SECTION 702

ASPHALT MATERIALS
SECTION 702

Special Provision

702-2.01 ASPHALT CEMENTS.  Meet AASHTO M 320 and the following:

ADDITIONAL REQUIREMENTS FOR

PERFORMANCE GRADED ASPHALTS
Replace the column heading, PG 64-28, with, PG 58-34.
CR7021-102411

SECTION 703

AGGREGATES

Special Provisions
703‑2.03 AGGREGATE FOR BASE.
Delete Table 703-2 and substitute the following:
TABLE 703-2

AGGREGATE FOR UNTREATED BASE
(Percent Passing By Weight)

	Sieve Designation
	Grading C-1
	Grading D-1
	Grading E-1

	1 ½ inch
	100
	-
	-

	1 inch
	70-100
	100
	100

	3/4 inch
	60-90
	70-100
	70-100

	3/8 inch
	45-75
	50-79
	50-85

	No. 4
	30-60
	35-58
	35-65

	No. 8
	22-52
	20-47
	23-50

	No. 30
	10-33
	10-26
	13-31

	No. 50
	6-23
	6-19
	10-26

	No. 200
	0-6
	0-6
	8-15


Replace Subsection 703-2.04 with the following:

703-2.04 AGGREGATE FOR HOT MIX ASPHALT PAVEMENT.  Process and crush aggregate that is free from clay balls, organic matter, other deleterious material, and not coated with dirt or other finely divided mineral matter.  Aggregate used must consist of sound, tough, durable rock of uniform quality.

Remove all natural fines passing a No. 4 sieve before crushing aggregates for Type IV, V and R mixtures.

Coarse Aggregate.  Aggregate retained on the No. 4 Sieve.

Meet the following requirements:

	Description
	Specification
	Type IIA
	Type I, IIB, III
	Type IV
	Type V, R

	LA Wear, % max
	AASHTO T 96
	45
	45
	45
	45

	Degradation Value, Min
	ATM 313
	30
	30
	30
	30

	Sodium sulfate Loss % max (5 cycles)
	AASHTO T 104
	9
	9
	9
	9

	Fracture, min %
	WAQTC FOP for AASHTO TP 61
	90, 2 face
	80, 1 face
	90, 2 face
	98, 2 face

	Flat-Elongated Pieces, max %
	ATM 306
	
	
	
	

	1:5
	
	8
	8
	8
	8

	1:3
	
	20
	-
	-
	20

	Absorption, max. %
	AASHTO T 85
	2.0
	2.0
	2.0
	2.0


Fine Aggregate.  Aggregate passing the No. 4 sieve.

Aggregate shall meet the quality requirements of AASHTO M 29, including S1.1, Sulfate Soundness.

Aggregate for Type II, Class A mix shall not contain more than 10% natural fines (blend sand and mineral filler) added to the crushed aggregate.

Aggregate for Type IV, V, and R mixes:

(
do not blend back natural sand

(
shall be non-plastic as determined by WAQTC FOP for AASHTO T 90

(
shall have a minimum uncompacted void content (Fine Aggregate Angularity) determined by AASHTO T 304, Method A, of 45%

TABLE 703-3

BROAD BAND GRADATIONS FOR HOT MIX ASPHALT PAVEMENT AGGREGATE

(Percent Passing by Weight)

	Sieve
	Gradation

	
	Type I
	Type II
	Type III
	Type IV
	Type V
	Type R

	1 inch
	100
	-
	-
	-
	-
	-

	3/4 inch
	80-90
	100
	-
	-
	100
	100

	1/2 inch
	60-84
	75-90
	100
	100
	65-90
	70-100

	3/8 inch
	48-78
	60-84
	80-90
	80-95
	55-80
	50-70

	No. 4
	28-63
	33-70
	44-81
	55-70
	40-60
	30-42

	No. 8
	14-55
	19-56
	26-70
	35-50
	≤ 45
	20-32

	No. 16
	9-44
	10-44
	16-59
	20-40
	≤ 35
	15-25

	No. 30
	6-34
	7-34
	9-49
	15-30
	≤ 25
	10-20

	No. 50
	5-24
	5-24
	6-36
	10-24
	≤ 20
	7-15

	No. 100
	4-16
	4-16
	4-22
	5-15
	≤ 12
	5-12

	No. 200
	3-8
	3-8
	3-8
	4-8
	3-8
	4-10


Note:

1.
No tolerance is allowed beyond the Broad Band Limits of the No. 200 Sieve.

2.
For Type R, the mix design gradation JMD shall provide a minimum of 8% difference of percent passing the No. 4 and the No. 8 sieve.

CR7031-053112

Standard Modification

Add new subsection 703-2.15.

703-2.15 CRUSHED GLASS.  Up to 10% by weight crushed glass (cullet) smaller than 3/8-inch may be uniformly blended with natural soil-aggregate material prior to project delivery and placement.  Glass cullet must be free of soil, paper, plastic, metals, organic material and other deleterious and hazardous substances.  No more than 2.0% debris should be present as determined by Section X3 of AASHTO M318.

Eligible glass products from which glass cullet might be produced include: food and beverage container glass; plain ceramic or china dinnerware; or building window glass.

Prohibited glass products include: automobile windshields or other glass from automobiles; light bulbs of any type; porcelain products; laboratory glass; television, computer or other cathode ray monitor tubes.

Provide documentation certifying that the glass cullet:

1.
Showing the origin of the glass products,

2.
Does not contain prohibited materials,

3.
Meets debris content requirement.

Uniformly blend glass cullet and natural soil-aggregate and meet the following gradation requirements for the type specified:

TABLE 703-13
	Type (Section)
	Section/Table

	Selected material (203-3.03)
	Section 703-2.07

	Base Course (301)
	Table 703-2

	Subbase (304)
	Table 703-8


For the natural soil-aggregate used in the blend, meet quality requirements as shown in Table 703-1, Section 703-2.07, or Section 703-2.09 for the type specified.

E95-080112

SECTION 712

MISCELLANEOUS

Standard Modifications

Replace Subsection 712-2.08 with the following:

712-2.08 GLASS BEADS.  Submit certifications of compliance as specified in Section 106-1.05 for each lot of glass beads used on the contract.  Glass beads shall contain no more than 200 ppm of lead, 200 ppm of antimony, or 200 ppm of arsenic when tested in accordance with EPA 40 CFR 261.4.  Glass beads shall meet AASHTO M 247, Type 1, with a moisture resistant coating when tested in accordance with AASHTO TP 97.

E99-051513

Page Is Intentionally Blank
SECTION 724

SEED
Special Provision

724-2.02 MATERIALS.
Delete Table 724-1 and replace with the following:

TABLE 724-1

SEED REQUIREMENTS
	Species
	Sproutable Seed, %, Min.

	Arctared Red Fescue
	78

	Egan American Sloughgrass
	67

	Norcoast Bering Hairgrass
	71

	Nortran Tufted Hairgrass
	71

	Wainwright Slender Wheatgrass
	88

	Alyeska Polargrass
	71

	Bluejoint
	71

	Tilesy Sagebrush
	71

	Tundra Glaucous Bluegrass
	76

	Gruening Alpine Bluegrass
	72

	Nugget Kentucky Bluegrass
	76

	Beach Wildrye
	70

	Annual Ryegrass
	76

	Perennial Ryegrass
	76


*Sproutable Seed is the mathematical product of Germination and Purity.

CR7241-101711

SECTION 726

TOPSOIL
Special Provision

Delete Subsection 726-2.01, except for Table 726-1 and replace with the following:

726-2.01 TOPSOIL.  Furnish topsoil that is representative of the existing, natural organic blanket of the project area.  Perform a quality test, as defined by ATM 203, on the soil to determine the organic content of the soil.  Supply the results to the Engineer.

Soil with an organic content of 5 percent or more may be reused and spread on the finished slopes where topsoil is noted on the plans.  Remove roots, stumps, unnatural material, and rocks greater than 3 inch in diameter from the organic material before it is graded onto the finished slope.

Soil with an organic content of less than 5 percent cannot be used as topsoil for the project.  In this case furnish topsoil consisting of a natural friable surface soil without admixtures of undesirable subsoil, refuse or foreign materials having an organic content of 5 percent or more, as determined by ATM 203.  The material shall be reasonably free from roots, clods, hard clay, rocks greater than 3 inches in diameter, noxious weeds, tall grass, brush, sticks, stubble or other litter, and shall be free draining and nontoxic.  Notify the Engineer of the topsoil source location at least 30 calendar days before delivery of topsoil to the project from the identified location.  The Engineer will inspect the topsoil and its sources before approval will be granted for its use.

CR208-112707
Special Provisions

Replace Section 727 with the following:

SECTION 727

SOIL STABILIZATION MATERIAL
727-2.00 GENERAL.  Free of noxious weeds, seeds, chemical printing ink, germination and growth inhibitors, herbicide residue, chlorine bleach, (except where specified: rock, metal, plastics) and other deleterious materials and not harmful to plants, animals and aquatic life.  Wood cellulose "paper" fiber, wood chips, sawdust, and hay are not permitted as stabilization materials.

727-2.01 MULCH.  Flexible blanket/covering, temporary degradable (bio/photo) form of erosion control.  Use one of the following:

Dry Erosion Control, Stabilization Products.  Hand applied or spread with mulch blower equipment.
1.
Straw.  Use straw, in an air-dried condition, from oats, wheat, rye, or other approved grain crops that are free from noxious weeds, seeds, mold, or other materials detrimental to plant life. Straw material shall be certified weed-free straw using North American Weed Management Association (NAWMA) Standards.  In-lieu of certified weed-free straw provide documentation that the material is steam or heat treated to kill seeds or provide U.S. or state's department of agriculture laboratory test reports, dated within 90 days prior to the date of application showing that there are no viable seeds in the straw.

2.
Shredded Bark Mulch.  Shredded bark and wood with the following characteristics:

a.
Not containing resin, tannin, or other compounds in quantities harmful to plant life.

b.
Maximum length of individual pieces is 2 inches with 75% passing through a 1 inch sieve.

c.
Will form a uniform ground cover/mat, have moisture absorption, retention, and percolation properties, not be susceptible to spreading by wind or rain providing a good growth medium.

d.
May contain up to 50% shredded wood material.

e.
Shredded wood material aged 1 year minimum prior to use.

Hydraulic Erosion Control Products (HECPs) Applied hydraulically.

A fiber mulch matrix:  biodegradable and composed of wood, straw, coconut and other fibers natural and man-made.  When applied, create a continuous, porous, absorbent high water holding, flexible blanket/mat/mulch/covering making intimate contact with, and adhering to sloped soil surface; permitting water infiltration; resists erosion and promotes rapid germination and accelerated plant growth.  The fibers may be thermally processed, and cross-linked with a hydro-colloidal or linear anionic tackifier (curing period 24-48 hours) or mechanically-bonded (no curing period).  When agitated in slurry tanks with water the fibers will become uniformly suspended, without clumping to form homogeneous slurry.
The HECPs shall be delivered premixed by the manufacturer.  The HECP will contain only the materials provided in the sealed containers from the manufacturer.  No added components are permitted after the manufacturer seals the product container, before application, during application or otherwise.  Submit documentation dated within 3 years of application, from an independent accredited laboratory as approved by the Engineer, showing that the product's testing performance meets the requirements for the slope(s) to be protected on the project, according to the National Transportation Product Evaluation Program (NTPEP), Erosion Control Technology Council (ECTC) and or the Texas DOT/Texas Transportation Institute (TTI) Laboratory.
If the HECP contains cotton or straw provide documentation that the material is certified weed free using NAWMA Standards.  In-lieu of certified weed-free straw, provide documentation that the material is steam or heat treated to kill seeds or provide U.S. or state's department of agriculture laboratory test reports, dated within 90 days prior to the date of application showing that there are no viable seeds in the straw.

The HECP shall contain a dye to facilitate placement and inspection of the material.

1.
Wood Strand, Fiber.

A blend of angular, loose, long thin wood pieces with a high length to width ratio and that are frayed.  Minimum 95% of strands between 2 inches and 10 inches, at least 50% of the length shall have a width thickness between 1/16 and 1/8 inch.  No single strand shall have a width or thickness greater than 1/2 inch.  Processed wood fiber with the following characteristics:

a.
Will remain in uniform suspension in water under agitation and will blend with grass seed, fertilizer and other additives to form homogeneous slurry.

b.
Will form a blotter-like uniform ground cover on application, have moisture absorption, retention and percolation properties, the ability to cover, and hold grass seed in contact with soil, and not create a hard crust upon drying providing a good growth medium.

2.
Dried Peat Moss.  Partially decomposed fibrous or cellular stems and leaves of any of several species of Sphagnum mosses with the following characteristics:

a.
Chopped or shredded to allow distribution through normal hydraulic type seeding equipment and capable of being suspended in water to form part of a homogeneous slurry.

b.
Free from woody substances and mineral matter such as sulfur or iron and with a pH value of between 4.0 and 6.5.

c.
Furnished in an air dry condition and containing less than 35% moisture by weight.  Have a water holding capacity of not less than 800% by weight on an oven dry basis.

3.
Fiber Matrix (FM) Mulch - Types.
a.
Stabilized Mulch Matrices (SMMs)
b.
Bonded Fiber Matrices (BFMs)
c.
Mechanical Bonded Fiber Matrix (MBFM)

d.
Polymer Stabilized Fiber Matrix (PSFM)
e.
Fiber Reinforced Matrices (FRMs)

(
Flexible Growth Medium (FGM)
(
Extended-Term Flexible Growth Medium (ET-FGM)
727-2.02 MATTING.  Fiber mulches, mulch matrices, nets and turf reinforcement mats manufactured from wood fibers, straw, jute, coir, polyolefins, PVC, nylon and others creating dimensionally stable nets, meshes, geotextiles and blankets; creating a continuous, porous, absorbent, flexible blanket/mat/mulch/covering making intimate contact with and adhering to sloped soil surface, resisting erosion and promoting rapid germination and accelerated plant growth.

Rolled Erosion Control Products (RECPs) (Temporary Degradable and Permanent Erosion Control)
Use RECPs that bear the Quality and Date Oversight and Review (QDOR) Seal from the ECTC.  Independent test results from the NTPEP, that the mulch, when tested according to ASTM 6459 Standard Test Method for Determination of Rolled Erosion Control Products (RECP), Performance in Protecting Hillslopes from Rainfall-Induced Erosion, meets the performance requirement using the Revised Universal Soil Loss Equation (RUSL).

Functional Longevity.

1.
Temporary Degradable.

a.
Duration.

1)
Short-Term RECPs. (RECPs 3 - 12 months)

C Factor = .15 maximum

Test Soil Type = Sandy Loam

(National Resources Conservation Service (NCRS) Soil Texture Triangle)

2)
Moderate (Extended) -Term RECPs.  (RECPs 24 months)

C Factor = .05 maximum

Test Soil Type = Sandy Loam (NCRS Soil Texture Triangle)

3)
Long-Term RECPs.  (RECPs 36 months)
C Factor = .01 maximum

Test Soil Type = Sandy Loam (NCRS Soil Texture Triangle)

b.
Product types.

1)
Mulch-Control Nets (MCNs).  Planar woven natural fiber or extruded geosynthetic mesh used to anchor loose fiber matting/mulches.

2)
Erosion Control Blankets (ECBs).  Processed natural and/or polymer fibers, yarns or twines mechanically, structurally, or chemically bound together to form a continuous matrix with a minimum weight of 8 oz/yd2 and a limiting shear stress of 0.45 lb/ft2.

3)
Netless.  Fibers mechanically interlocked and/or chemically adhered together.

4)
Single-net and Double-net.  Fibers mechanically bound together by single or double netting.

5)
Open Weave Textiles (OWTs).  Fibers woven into a continuous matrix.

c.
Materials.

1)
Burlap.  Standard weave with a weight of 3.5 to 10 oz/yd2.

2)
Jute Mesh Fabric.  Cloth of a uniform, open, plain weave of undyed and unbleached single jute yarn.  Use yarn that is loosely twisted and not varying in thickness more than one-half its normal diameter.  Furnish jute mesh in rolled strips meeting the following requirements:

a)
Width:  45 to 48 inches, ( 1 inch

b)
78 warp-ends per width of cloth (minimum)

c)
41 weft-ends per yard (minimum)

d)
Weight:  20 ounces per linear yard, ( 5%

3)
Woven Paper or Sisal Mesh Netting.  Woven from twisted yarns available in rolls 45 to 48 inches wide.  Mesh may vary from closed to open weave, ranging from 1/8 to 1/4 inch openings.  Shrinkage after wetting may not exceed 20% of the surface area.

4)
Knitted Straw Mat.  Commercially manufactured ECB.  Use photodegradable netting and biodegradable thread.  Use straw, in an air-dried condition, from oats, wheat, rye, or other approved grain crops that are free from noxious weeds, seeds, mold, or other materials detrimental to plant life.  ECB may contain coconut or fiber to reinforce the straw.  Straw material shall be certified weed-free straw using NAWMA Standards.  In-lieu of certified weed-free straw, provide documentation that the material is steam or heat treated to kill seeds or provide U.S. or state's department of agriculture laboratory test reports, dated within 90 days prior to the date of application showing that there are no viable seeds in the straw.

5)
Woven/Curled Wood blanket.  Machine produced mat of curled wood shavings with a minimum of 80% 6-inch or longer fibers, with consistent thickness and the fibers evenly distributed over the entire area of the blanket.  Smolder resistant without the use of chemical additives.  Cover the top side of the blanket with biodegradable extruded plastic mesh.

6)
Coconut (Coir Fiber).  Machine produced mat, ECB of consistent thickness and coir fiber evenly distributed over the area of the mat.  Use bio/photo degradable netting and thread.
2.
Permanent.

a.
Product Types and Materials.

1)
Turf Reinforcement Mats (TRMs).  A rolled erosion control product composed of non-degradable synthetic fibers, filaments, nets, wire mesh, and/or other elements, processed into a permanent, three-dimensional matrix of sufficient thickness with a minimum weight of 8 oz/yd2 and a minimum limiting shear stress of 1.5 lb/ft2.  TRMs (may be supplemented with degradable components) shall impart immediate erosion protection, enhance vegetation establishment during and after maturation and permanent vegetation reinforcement providing long-term functionality.

727-2.03 SEDIMENT RETENTION FIBER ROLLS (SRFRs).  Fiber rolls also referred to as wattles.  Manufacture of photodegradable or biodegradable fabric netting without preservative treatment, evenly woven, free of crusted material, cuts, and tears.  Manufacture stakes of photodegradable or biodegradable material (wood stakes, except as approved by the Engineer).
1.
Filter Sock (Wattle)
a.
Fabric netting.

b.
Filled with wood fiber, straw, flax, rice, coconut fiber material.

c.
Minimum diameter 5 inches.

2.
Compost Sock.

a.
Extra Heavy weight fabric netting with a minimum strand width of 5 mils.

b.
Filled with coarse compost.

c.
Minimum diameter 8 inches.

3.
Coir Log.

a.
Woven wrap bristle coir twine netting.

b.
Filled with 100% coconut (coir) fiber uniformly compacted.

c.
Segments maximum length 20 foot, diameter as suited to the application and a density of 7 lbs/pcf or greater.

d.
Coir twine strength equal to 80 lb minimum weaved to a 2 inch x 2 inch opening pattern.

e.
Ties made of hemp rope by 1/4 inch diameter.
727-2.04 COMPOST.  Suitable for serving as a soil amendment or an erosion control material.  Sanitized, mature compost meeting local, state, and Federal quality requirements tested and certified by the U.S. Composting Council (USCC) under the Seal of Testing Assurance (STA) Program.  Biosolids compost must meet the Standards for Class A biosolids outlined in 40 Code of Federal Regulations (CFR) Part 503.  Additionally, meet the requirements of the AASHTO specifications:

1.
Compost Blankets.  Standard Practice for Compost for Erosion/Sediment Control (Compost Blankets) R 52-10.
2.
Compost Filter Berms and Filter Socks.  Standard Practice for Compost for Erosion/Sediment Control (Filter Berms and Filter socks) R 51-10.
727-2.05 TACKIFIER.  Tackifier, viscous overspray, generally composed of dry powered vegetable gums derived from guar gum, psyllium and sodium alginase; asphaltic emulsions; petroleum distillates; co-polymer emulsions; and lignosulfonates and used to anchor soil, compost, seed, the mulch fibers to one another, and the ground.  Contain no growth or germination inhibiting materials nor significantly reduce infiltration rates.  Tackifier shall hydrate in water and readily blend with other slurry material.  Tackifier options include:

1.
Type A.  Organic tackifier with certification of plant sources; or

2.
Type B.  Synthetic tackifier with certification confirming product is not harmful to plants, animals, or aquatic life.

727-2.06 POLYACRYLAMIDE (PAM).  Use as a tie-down for soil, compost, seed and as a flocculent. Polyacrylamide (PAM) products shall meet the requirements of American National Standards Institute (ANSI)/National Sanitation Foundation International (NSF) Standard 60 for drinking water treatment, be anionic (not cationic), linear and not cross-linked with an average molecular weight greater than 5 Mg/mole, minimum 30 percent charge density; contain at least 80% active ingredients and a moisture content not exceeding 10% by weight.

Deliver PAM in a dry granular powder or liquid form.
727-2.07 GEOTEXTILE-ENCASED CHECK DAM AND SEDIMENT BARRIER.  Urethane foam core encased in geotextile material (silt fence material Section 633), minimum 8 inches height by minimum base width of 16 inches by minimum 7 foot length.  Overhang the geotextile 6 inch minimum each end with apron type ties by 24 inches each side of the foam core.
727-2.08 SANDBAG.
1.
Sandbag Sack Fabric. Fabric shall be a nonwoven, needle punched design meeting the Minimum Average Roll Values (MARV) verified in accordance with ASTM D4759.
2.
Seam Thread.  Similar durability to the sandbag sack fabric.

3.
Sandbag Fill Material.

a.
Selected Material
703-2.07
Type B

4.
Cinch Ties.  Plastic ties or equivalent tie recommended by the sandbag manufacturer.

727-2.09 MANUFACTURED INLET PROTECTION SYSTEM.
1.
Manufacturers:

a.
Ultra Tech International – Ultra-DrainGuard

b.
Bowhead Environmental and Safety - StreamGuard Exert II Sediment Insert
c.
Enpac - Catch Basin Insert, Oil and Sediment or

d.
Approved equal.

727-2.10 CLEAR PLASTIC COVERING.  A clear plastic covering meeting the requirements of the National Institute of Standards and Technology (NIST) voluntary Product Standard PS 17 - 69 for polyethylene sheeting having a minimum thickness of 6 mils.

727-2.11 STAPLES.  U-shaped staples for anchoring matting, approximately 6 inches long and 1 inch wide.  Machine-made:  No. 11 gage or heavier steel wire.  Hand-made:  12-inch lengths of No. 9 gage or heavier steel wire.
CR727-050812
SECTION 740

SIGNALS AND LIGHTING MATERIALS
Special Provisions

Replace No. 5. with the following:

5.
Detector Loops.  Use No. 14 AWG conductors for detector inductive loops that meet IMSA Specification 51-3, Type RHW/USE, or IMSA Specification 51-5, when called for on the Plans or specified in the Special Provisions.

Replace "6 twisted pairs" in the second sentence of the 4th subparagraph of No. 6. with the following:

"7 twisted pairs"
740-2.06 ELECTRICAL CONDUIT AND FITTINGS.  Unless specified otherwise, use rigid metal conduit and fittings for raceways.  Furnish galvanized rigid type conduit and elbows conforming to UL Standard 6 and are manufactured of mild steel according to ANSI C80.1.  Furnish third party certified fittings designed for rigid metal conduit.

For loop detectors, use Schedule 80 polyvinyl chloride (PVC) conduit that conforms to UL Standard 651.  Use PVC fittings meeting NEMA TC 3.

When polyethylene conduits are specified in the Plans, use a smooth wall, schedule 40, high-density polyethylene (HDPE) pipe that conforms to UL Standard 651 B and NEMA TC-7-2000.

Furnish insulated throat grounding bushings made of malleable iron or steel with a mechanically galvanized or zinc plated finish.  Grounding lugs shall either be an integral part of the bushing or consist of an attached tin plated copper saddle.  Grounding lugs shall feature a stainless steel screw, the centerline of which falls within 20 degrees of conduit centerline.  The bushings furnished shall also feature a stainless steel or brass mounting screw that locks the bushing onto the conduit end.

Furnish conduit outlet bodies and their covers with a hot dip galvanized finish and stainless steel screws.  For loop detectors, furnish Type X bodies and, for photoelectric control installation, furnish Types C and LB conduit bodies.

When Myers hubs are specified, furnish rain tight, grounding type hubs made of malleable iron with a hot dip or mechanically galvanized finish.

At expansion joints, provide watertight expansion fittings capable of the following movements without damaging the conduits attached to it or the conductors that pass through it.  The movements include:  axial expansion or contraction to 3/4 inch, angular misalignments in any direction to 30 degrees, and parallel misalignment of the conduits to 3/4 inch.  The fittings shall also include a braided copper bonding jumper equal to an 8 AWG conductor, bushings to prevent scraping the conductors, and a smooth inner sleeve that maintains a constant diameter regardless of conduit alignment.

55432-041013
INDEX

Standard Modification

INDEX Remove the text. “Approved Products List” and replace with: Qualified Products List

E36-012707

APPENDIX A

CONSTRUCTION SURVEY REQUIREMENTS

APPENDIX B

material certification list
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