

SPECIAL NOTICE TO BIDDERS

The Department hereby notifies bidders that information to assist in preparing bids is available at 4111 Aviation Avenue for the following:

1.
The CPM schedule submittal requirements have changed.  See Section 646, CPM SCHEDULING of the Special Provisions for details.

2.
These items are available upon request in the Anchorage Department of Transportation and Public Facilities Building Plans Room:

a.
Quantity Computations

b.
State of Alaska Department of Transportation and Public Facilities publications, Best Management Practices for Construction Erosion and Sediment Control and Maintenance and Operations Activities and Alaska Storm Water Pollution Prevention Plan Guide, effective October, 2001.

c.
Department of Transportation and Public Facilities - Sign Face Fabrication Requirements

d.
The Standard Specifications for Highway Construction 2002 USC units may be viewed or downloaded at no charge from the Statewide Design and Engineering Service Division’s external website.

3.
Utility agreements pertaining to the disposition of all utility facilities on this project are available for review at the office of the Utilities Engineer, (907) 269-0647.

4.
The Department has approved an environmental document addressing concerns and environmental commitments and is available for review in the office of the Preliminary Design and Environmental Coordinator, (907) 269-0534.

5.
The Materials Certification List (MCL) has been included in Appendix C.  This list is provided for you to determine which materials will require submittal to the Project Engineer for certification of compliance.  The MCL also provides the Project Engineer with the appropriate approving authority.


PART 4


STANDARD MODIFICATIONS

AND SPECIAL PROVISIONS

to the 


STATE OF ALASKA


SPECIFICATIONS


FOR


HIGHWAY CONSTRUCTION


2002 STANDARD SPECIFICATIONS
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SECTION 101

DEFINITIONS AND TERMS

Special Provisions
101‑1.03.DEFINITIONS.Add the following definition:
NON‑FROST SUSCEPTIBLE. Material that contains 6 percent or less passing the No. 200 screen as determined by sieve analysis performed with WAQTC FOP for AASHTO T 27/T 11 on minus 3 inch material.  (11/29/01)R1USC

SECTION 102


BIDDING REQUIREMENTS AND CONDITIONS

Special Provisions
102‑1.10 ADDENDA REQUIREMENTS. Delete this Subsection in its entirety and substitute the following: Addenda will be issued to the individual or company to whom bidding documents were issued. Addenda may be issued by any reasonable method such as hand delivery, mail, telefacsimile, telegraph, courier, and in special circumstances by phone. Addenda will be issued to the address, telefacsimile number or phone number as stated on the planholder's list unless picked up in person or included with the bid documents. It is the bidder's responsibility to insure that he has received all addenda affecting the Invitation For Bids. No claim or protest will be allowed based on the bidder's allegation that he did not receive all of the addenda for an Invitation For Bids.

All addenda shall be acknowledged on the Proposal or by telegram or telefacsimile prior to the scheduled time of bid opening. If no addenda are received by the bidder, the word "None" should be entered on the Proposal Form. (10/23/02)R171USC02



SECTION 105 


CONTROL OF WORK
Special Provisions
105‑1.06 COOPERATION WITH UTILITIES. Add the following: Request locates from all the utilities having facilities in the area. Use the locate Call Center for the following utilities:


	Locate Call Center 

Anchorage Area
278-3121
Statewide             800-478-3121

who will notify the following:

	





Anchorage Water & Waste Water Utility







Matanuska Electric Association

Matanuska Telephone Association








Call the following utilities and agencies directly:

DOT/PF Maintenance and Operations
235-5217


There are various utility appurtenances located within the project limits.  Utilities scheduled for relocation are addressed in the following utility specific sections.  Cooperate with these utilities and coordinate schedule of work to allow them access to the project for their adjustments and/or relocation.

Work around those utilities not designated for relocation in the plans and the following utility specific coordination.  You shall bear the expense for any changes or additional relocation requested for Contractor convenience.

Work around all utility facilities, either existing or relocated, throughout the project unless advised by the utility that the facility is abandoned in place.

You shall bear the responsibility for any changes in contract scheduling that result in the conditions in this specification not being met.  Additional coordination with the applicable utility will be required.

Schedule and coordinate the utility relocations with project construction as set forth in Section 108-1.03, Prosecution and Progress.

Right of Way and/or Construction surveying is required prior to utility relocation.

Payment will be made as follows:

1. Subsidiary to Item 642(1), Construction Surveying, if you are required to provide the surveying as part of the contract an/or

2. Under Item 642(3), Three Person Survey Party, if the construction or Right of Way staking required by the utility is either in advance of your two (2) week work plan, or not required by the contract.

The utility shall give you, through the Engineer, fifteen- (15) calendar days advance written notice for required staking.

Provide the Utility Companies fifteen- (15) calendar days advance written notice of the relocations described below to begin.  The Utility Companies will not be required to work in more than one location at a time, and will be allowed to complete a specific section of work prior to commencing with another section.

Relocation or adjustment of underground utility appurtenances will not normally be performed when the ground is frozen.  In addition, the utility companies may prohibit you, through the Engineer, from working near the utility’s facilities when the ground is frozen.  (05/31/01)R3M98

Specific coordination requirements for the specific utilities are included below:

Matanuska Electric Association (MEA) owns and operates overhead and underground electric distribution facilities throughout the length of the project.  The majority of the existing electrical and telephone facilities are currently aerial and will be adjusted aerially to alleviate conflicts.  Prior to any relocation taking place you shall be required to stake the projects slope limits and set a field site meet with the Engineer and the Utility representatives.  The utility’s shall be provided written notice forty-eight (48) hours prior to the proposed site meet, copy’s of the notices shall be provided to the Engineer.  Below are the locations that were identified as potential conflicts and the proposed adjustments/relocations that are required.

MP 2.45 - Existing poles EL 37 and EL 38 currently have guys that will conflict with the new roadways clear zone and must be relocated.  To resolve the conflict MEA will move pole EL38 across the road placing the pole and guys behind guardrail.  This will eliminate the need for the guys on pole EL37 and existing pole EL38 will remain as a service pole.  MEA shall be allowed four (4) calendar days to complete the work at this location.

MP 2.55 - Pole El 39 will be reframed by MEA to gain aerial clearance over the adjacent approach.  MEA shall be allowed one (1) calendar day to complete the work.

MP 2.75 – Pole EL43 will be replaced by MEA with a taller pole at it’s existing location to gain aerial clearance over the adjacent approach.  MEA shall be allowed one (1) calendar day to complete the installation and one (1) calendar day to remove the pole once MTA has completed the detachment from the existing pole and attachment to the new pole

MP 3.43 - Pole EL 55 MEA will remove the existing down guy and anchors and place an overhead guy, guy pole and anchors on the right side of Eklutna Lake Road.  MEA shall be allowed two (2) calendar days to complete the installation at this location.

MP 3.50 - Pole EL 58 MEA will remove the existing guy and anchors and place an overhead guy, guy pole and anchors on the right side of Eklutna Lake Road.  MEA shall be allowed two (2) calendar days to complete the installation at this location.

MP 3.95 - Pole EL 64 will be replaced by MEA with a new pole moved back in line to remove the existing down guy and anchor, which are in conflict with the proposed roadway.  MEA shall be allowed one (1) calendar day to complete the installation and one (1) calendar day to remove the pole once MTA has completed the detachment from the existing pole and attachment to the new pole.

MP 4.10 - Pole EL 67 will be replaced by MEA with a new pole moved back in line to remove the existing down guy and anchor, which are in conflict with the proposed roadway.  MEA shall be allowed one (1) calendar day to complete the installation and one (1) calendar day to remove the pole once MTA has completed the detachment from the existing pole and attachment to the new pole.

MP 4.72 - Pole EL 78 will be replaced by MEA with a new taller pole in approximately the same location set deeper to allow potential sloping that may encroach on the base of the pole.  MEA shall be allowed one (1) calendar day to complete the installation and one (1) calendar day to remove the pole once MTA has completed the detachment from the existing pole and attachment to the new pole.

MP 4.89 - Pole EL 81 MEA will install a new anchor and relocate the down guy, shorting the guy lead to relieve a conflict with the proposed slope cut.  MEA shall be allowed one (1) calendar day to complete the installation at this location.

MP 5.30 - Pole EL 90 and service pole S1 will be replaced by MEA with new taller poles in approximately the same location to allow aerial clearance over the roadway.  MEA shall be allowed two (2) calendar days to complete the installation and one (1) calendar day to remove the pole once MTA has completed the detachment from the existing poles and attachment to the new poles.

MP 6.70 - Pole EL 116 will be replaced by MEA with a new taller pole in approximately the same location set deeper to allow potential sloping that may encroach on the base of the pole.  MEA shall be allowed one (1) calendar day to complete the installation and one (1) calendar day to remove the pole once MTA has completed the detachment from the existing pole and attachment to the new pole.

MP 6.85 - Pole EL 119 MEA will remove the existing guy and anchors and place an overhead guy, guy pole and anchors on the right side of Eklutna Lake Road.  MEA shall be allowed two (2) calendar days to complete the installation at this location.

The roadway realignment between MP 6.98 and 7.10 appears to miss the existing utility facilities, but the existing wire heights may be an issue over the new alignment.  A field review will be made once the location has been staked and evaluated for conflicts.

MP 7.45 - Poles EL 129, El 130 and EL 131 will be replaced by MEA with new taller poles in approximately the same locations to allow aerial clearance over the roadway and approaches MEA shall be allowed three (3) calendar days to complete the installation and one (1) calendar day to remove the pole once MTA has completed the detachment from the existing pole and attachment to the new pole.

MP 7.50 - Pole EL 132 MEA will bury their existing aerial service crossing across the roadway, this work shall be coordinated with your construction schedule.  MEA shall be allowed two (2) calendar days to complete the installation at this location.  MEA & MTA shall install facilities jointly at this location. 

Matanuska Telephone Association (MTA) owns and operates overhead and underground telephone facilities throughout the length of the project.  The majority of the existing electrical and telephone facilities are currently aerial and will be adjusted aerially to alleviate conflicts.  Prior to any relocation-taking place you shall be required to stake the projects slope limits and set a field site meet with the Engineer and the Utility representatives.  The utilities shall be provided written notice forty-eight (48) hours prior to the proposed site meet, copies of the notices shall be provided to the Engineer.  Below are the locations that were identified as potential conflicts and the proposed adjustments/relocations that are required.

MP 2.45 - Existing poles EL 37 and EL 38 currently have guys that will conflict with the new roadways clear zone and must be relocated.  To resolve the conflict MEA will move pole EL38 across the road placing the pole and guys behind guardrail.  This will eliminate the need for the guys on pole EL37.  Once MEA has completed their new installation MTA shall be allowed three (3) calendar days to complete the aerial cable installation, splicing work and retirement at this location.

MP 2.55 - Pole El 39 will be reframed by MEA to gain aerial clearance over the adjacent approach.  Once MEA has completed their new installation MTA shall be allowed one (1) calendar day to complete the detachment and reattachment on the existing pole.

MP 2.75- EL 43 will be replaced by MEA with a taller pole at it’s existing location to gain aerial clearance over the adjacent approach.  Once MEA has completed their new installation MTA shall be allowed one (1) calendar day to complete the detachment from the existing pole and attachment to the new pole.

MP 3.43 - Pole EL 55 MEA will remove the existing down guy and anchors and place an overhead guy, guy pole and anchors on the right side of Eklutna Lake Road.  MTA shall be allowed one (1) calendar day to complete the installation of their overhead and down guys at this location.

MP 3.50 - Pole EL 58 MEA will remove the existing guy and anchors and place an overhead guy, guy pole and anchors on the right side of Eklutna Lake Road.  MTA shall be allowed one (1) calendar day to complete the installation of their overhead and down guys at this location.

MP 3.95 - Pole EL 64 will be replaced by MEA with a new pole moved back in line to remove the existing down guy and anchor, which are in conflict with the proposed roadway.  Once MEA has completed their new installation MTA shall be allowed one (1) calendar day to complete the detachment from the existing pole and attachment to the new pole.

MP 4.10 - Pole EL 67 will be replaced by MEA with a new pole moved back in line to remove the existing down guy and anchor, which are in conflict with the proposed roadway.  Once MEA has completed their new installation MTA shall be allowed one (1) calendar day to complete the detachment from the existing pole and attachment to the new pole.

MP 4.72 - Pole EL 78 will be replaced by MEA with a new taller pole in approximately the same location set deeper to allow potential sloping that may encroach on the base of the pole.  Once MEA has completed their new installation MTA shall be allowed one (1) calendar day to complete the detachment from the existing pole and attachment to the new pole.

MP 4.89 - Pole EL 81 MEA will install a new anchor and relocate the down guy, shortening the guy lead to relieve a conflict with the proposed slope cut.  MTA shall be allowed one (1) calendar day to complete the installation at this location.

MP 5.28  – Pole EL 89 MTA will install buried service drop across the roadway and remove the existing aerial crossing.  MTA shall be allowed four (4) calendar days to complete the installation at this location.

MP 5.30 - Pole EL 90 and service pole S1 will be replaced by MEA with new taller poles in approximately the same location to allow aerial clearance over the roadway.  Once MEA has completed their new installation MTA shall be allowed one (1) calendar day to complete the detachment from the existing pole and attachment to the new pole.

MP 6.50 – MTA will remove the existing pedestal and place a buried splice with a new pedestal to be placed outside the proposed slope limits.
MTA shall be allowed two (2) calendar days to complete the installation at this location.

MP 6.70 - Pole EL 116 will be replaced by MEA with a new taller pole in approximately the same location set deeper to allow potential sloping that may encroach on the base of the pole.  Once MEA has completed their new installation MTA shall be allowed one (1) calendar day to complete the detachment from the existing pole and attachment to the new pole.

MP 6.85 - Pole EL 119 MEA will remove the existing guy and anchors and place an overhead guy, guy pole and anchors on the right side of Eklutna Lake Road.  MTA shall be allowed one (1) calendar day to complete the installation of their overhead and down guys at this location.

The roadway realignment between MP 6.98 and 7.10 appears to miss the existing utility facilities, but the existing wire heights may be an issue over the new alignment.  A field review will be made once the location has been staked and evaluated for conflicts.

MP 7.45 - Poles EL 129, El 130 and EL 131 will be replaced by MEA with new taller poles in approximately the same locations to allow aerial clearance over the roadway and approaches.  Once MEA has completed their new installation MTA shall be allowed four (4) calendar day to complete the new installation on the new poles and removal of the existing facilities.

MP 7.50 - Pole EL 132 MTA will bury their existing aerial service crossing across the roadway, this work shall be coordinated with your construction schedule.  MTA shall be allowed three (3) calendar days to complete the installation at this location.  MEA & MTA shall install facilities jointly at this location. 

105-1.15 PROJECT COMPLETION.  Delete the last paragraph and substitute the following:  When all physical work and cleanup provided for under the contract is found to be complete, except for work specified under Subsection 618-3.04, Maintenance of Seeded Areas; and Subsection 621-3.04, Period of Establishment; Subsection 641-2.01, Storm Water Pollution Prevention Plan (SWPPP) Requirements and Subsection 641-3.01, Construction Requirements, a letter of project completion will be issued by the Engineer.  Project completion will relieve you from further maintenance responsibilities, except under Subsections 618-3.04, and 621-3.04, 641-2.01 and 641-3.01, and will stop the count of contract time but will not relieve him of any obligations under the Contract. (02/06/02)R237M98

105-1.17 CLAIMS FOR ADJUSTMENT AND DISPUTES.  Add the following Any appeal to the superior court under AS 36.30.685 must be filed in the third judicial district.  (3/21/01)R93

SECTION 106


CONTROL OF MATERIAL

Special Provisions
106-1.01 Source of Supply and Quality Requirements.  Add the following: 

Buy America Provision. Comply with the requirements of 23 CFR 635.410, Buy America Requirements, and shall submit a completed Material Origin Certificate, Form 25D-60, prior to award of the contract. 

All steel and iron products which are incorporated into the work, shall be manufactured in the United States except that minor amounts of steel and iron products of foreign manufacture may be used, provided the aggregate cost of such does not exceed one tenth of one percent (0.001) of the total contract amount, or $2500, whichever is greater. For the purposes of this paragraph, the cost is the value of the products as they are delivered to the project including freight.

“Manufactured in the United States” means that all manufacturing processes starting with the initial mixing and melting through the final shaping, welding, and coating processes must be undertaken in the United States. The definition of “manufacturing process” is smelting or any subsequent process that alters the material’s physical form, shape or chemical composition. These processes include rolling, extruding, machining, bending, grinding, drilling, etc. The application of coatings, such as epoxy coating, galvanizing, painting or any other coating that protects or enhances the value of steel or iron materials shall also be considered a manufacturing process subject to the “Buy America Requirements.”

Buy America does not apply to raw materials (iron ore), pig iron, and processed, pelletized and reduced iron ore. It also does not apply to temporary steel items (e.g., temporary sheet piling, temporary bridges, steel scaffolding, and falsework). Further, it does not apply to materials that remain in place at your convenience (e.g., sheet pilings, and forms).

The North American Free Trade Agreement (NAFTA) does not apply to the Buy America requirement. There is a specific exemption within NAFTA (article 1001) for grant programs such as the Federal-aid highway program. 

When steel and iron products manufactured in the United States are shipped to a foreign country where non steel or iron products are installed on or in them (e.g., electronic components in a steel cabinet), the steel and iron is considered to meet the requirements of this subsection.

Take whatever steps are necessary to ensure that all manufacturing processes for each covered product comply with this provision. Non-conforming products shall be replaced at no expense to the State. Failure to comply may also subject you to default and/or debarment. False statements may result in criminal penalties prescribed under Title 18 US Code Section 1001 and 1020. (08/31/99)S 13

106-1.02 LOCAL MATERIAL SOURCES.  Add the following under Item 2. Inspection and Acceptance.:  In compliance with 30CFR46.11, have the Operator of your sand and gravel surface mine (materials source) provide Site-specific Hazard Awareness Training for all the Engineer’s personnel (non-miners) prior to their beginning any operations in your surface mine.  Offer the training at each surface mine that you will be using to supply processed aggregates.  A competent person must provide the training in accordance with the Operator’s written training plan as approved by the Mine Safety and Health Administration, and covering the following items:

a. Site specific health and safety risks.

b. Recognition and avoidance of hazards.

c. Restricted areas.

d. Warning and evacuation signals.

e. Other special safety procedures.

f. Site tour.

Upon completion of this training, the Engineer’s personnel will sign a Visitor’s Log Book to indicate that training was provided.  (05/01/02)R262M98

106-1.03 TESTING AND ACCEPTANCE.  Add the following:

When the specifications refer to the following test methods, use the corresponding test method shown.  

	REPLACE TEST METHOD:
	WITH TEST METHOD:

	ATM 203 
	Alaska FOP for AASHTO T 267

	WAQTC FOP for AASHTO T 89/T 90 
	WAQTC FOP for AASHTO T 89

WAQTC FOP for AASHTO T 90

	WAQTC FOP for AASHTO T 180 
	WAQTC FOP for AASHTO T 99/T 180 and WAQTC TM 9

	WAQTC FOP for AASHTO T 224 
	Same

	ATM 212 
	ATM T-12

	WAQTC FOP for AASHTO T 310 
	WAQTC TM 7

	WAQTC FOP for AASHTO T 27/T 11  
	Same

	WAQTC TM 1  
	Same

	ATM 306  
	ATM T-9

	ATM 313  
	ATM T-13

	WAQTC TM 4  
	Same

	WAQTC FOP for AASHTO T 308  
	WAQTC FOP for AASHTO TP 53

	WAQTC TM 6  
	Same

	WAQTC FOP for AASHTO T 30   
	Same

	WAQTC FOP for AASHTO T 209  
	Same

	WAQTC FOP for AASHTO T 166/T 275   
	Same

	WAQTC TM 8  
	Same

	ATM 412  
	None

	ATM 414  
	ATM T-14

	ATM 417  
	ATM T-17

	WAQTC TM 2  
	Same

	WAQTC FOP for AASHTO T 309  
	WAQTC TM 10

	WAQTC FOP for AASHTO T 119 
	Same


	WAQTC FOP for AASHTO T 121  
	Same

	WAQTC FOP for AASHTO T 152  
	Same

	WAQTC FOP for AASHTO T 23  
	Same

	ATM  520  
	ATM T-30


(09/04/02)B01

SECTION 107


LEGAL RELATIONS AND RESPONSIBILITY TO PUBLIC

Special Provisions
107-1.02 PERMITS, LICENSES AND TAXES. Add the following: Obtain a written statement from the State Historic Preservation Officer stating that material disposal, extraction, stockpiling or staging, on any off project site, is not expected to impact any cultural resources. The State Historic Preservation Officer is with the Department of Natural Resources in Anchorage, and may be contacted at (907) 269-8715. If you discover cultural resources during construction activities, stop work at that site and notify the Engineer.

Provide a wetland specialist able to conduct wetlands determinations and delineations in accordance with the Corps of Engineers 1987 Wetland Delineation Manual.  The wetland specialist shall conduct the determination and delineations of any site outside the project limits or not previously permitted, impacted by your operations. These delineations will be subject to Corps of Engineers approval.

Provide the Engineer a copy of all permits or clearances received prior to using any site outside the project limits. Additionally, provide the Engineer a written statement that all necessary permits or clearances have been obtained. Also provide a written statement to the Engineer listing agencies or offices contacted which responded that no additional action is required.




Provide all necessary information to comply with the US Environmental Protection Agency National Pollutant Discharge Elimination System (NPDES) General Permit for Alaska to discharge storm water from the construction site. Refer to Section 641, Erosion, Sediment and Pollution Control for requirements for this permit.

A Municipality of Anchorage (MOA) Right-of-Way Use permit will be required.  The Municipality will require a copy of the approved Traffic Control Plan and a copy of the Notice to Proceed from you. 

107‑1.11 PROTECTION AND RESTORATION OF PROPERTY AND LANDSCAPE. Add the following: If you require water for any construction purpose from a non-municipal water source, obtain a Temporary Water Use Permit from the Water Resource Manager, and provide a copy to the Engineer. The Water Resource Manager is with the Department of Natural Resources in Anchorage and may be contacted at (907) 269-8624. (5/29/02)R7M98
107‑1.16 CONTRACTOR'S RESPONSIBILITY FOR UTILITY PROPERTY AND SERVICE. Add the following after the last paragraph: When construction activities meet any of the following conditions, advise the appropriate owning Utility(s) in writing at least 24 hours in advance of work.

1.
Operations anticipated being within 10 feet of an overhead electrical line.

2.
Operations anticipated to be within 3 feet of an underground electrical line according to locates provided by the owning Utility.

3.
Operations requiring use of equipment that is capable of coming within 10 feet of an overhead electrical line.

The notice shall indicate the location and duration of the work.

Provide an attendant whose sole responsibility is to perform as a safety observer while equipment is operating such that any part is capable of reaching within 15 feet of an overhead line.

Providing a safety observer for overhead electrical facilities, or a cable watch for buried electrical facilities, will be subsidiary to the item(s) of work being performed requiring these services. (10/23/02)R170USC02








Add the following Subsection:

107-1.21 FEDERAL AFFIRMATIVE ACTION. The Federal Equal Employment Opportunity, Disadvantaged Business Enterprise, and On-the-Job Training affirmative action program requirements that are applicable to this Contract are contained in the project Special Provisions and Contract Forms, and may include:

Disadvantaged Business Enterprise (DBE) Program
Section 120

Training Program
Section 645

Federal EEO Bid Conditions
Form 25A-301

EEO-1 Certification
Form 25A-304

DBE Subcontractable Items
Form 25A-324

ADOT&PF Training Program Request
Form 25A-310

Training Utilization Report
Form 25A-311

Contact Report
Form 25A-321A

DBE Utilization Report
Form 25A-325C

Summary of Good Faith Effort Documentation
Form 25A-332A

Required Contract Provisions, Federal-Aid Contracts
Form 25D-55

In addition to the sanctions provided in the above references, non-compliance with these requirements is grounds for withholding of progress payments. (08/13/98)S 80

SECTION 108


PROSECUTION AND PROGRESS

Special Provisions
108-1.03 PROSECUTION AND PROGRESS.  Delete the last sentence of the first paragraph and substitute the following:  Submit the following at the Preconstruction Conference:

Delete item 1. A progress schedule.  and substitute the following:

1.  A Critical Path Method (CPM) Schedule is required, in a format acceptable to the Engineer, showing the order in which the work will be carried out and the contemplated dates on which you and the subcontractors will start and finish each of the salient features of the work, including any scheduled periods of shutdown.  Indicate any anticipated periods of multiple-shift work in the CPM Schedule.  If revisions to the proposed CPM Schedule are required, make them promptly.  Promptly submit a revised CPM Schedule if there are substantial changes to your schedule, or upon request of the Engineer.

(12/13/02)R261M98
Add the following under item no. 1: Use the schedule for coordination and monitoring of all work under the contract including all activity of subcontractors, manufacturers, suppliers, utility companies and review activity of the Department. (4/22/99)R250M98
Delete Items 5 of the first paragraph and substitute the following:

5. The submittals identified under Subsection 641-1.03, Submittals.  
6. (01/31/02)R160M98

108-1.06 DETERMINATION AND EXTENSION OF CONTRACT TIME. Delete the 3rd paragraph under item 2 “Suspension and Extension of Contract Time,” and substitute the following:
Contract time shall continue through the suspension of work in the following conditions:

· those instances where the Engineer orders suspension of the work for unsafe conditions, 

· for failure by you to carry out contractual provisions, or 

· for failure to carry out orders given by the Engineer within the limits of his contractual authority.

In the instance where the Engineer suspends a controlling item of work due to adverse weather conditions for one or more calendar days, the number of days included in the suspension period shall extend the completion date. (10/23/02)R242USC02 


1) 
2) 
3) 


 
SECTION 109


MEASUREMENT AND PAYMENT

Special Provisions
109‑1.05 COMPENSATION FOR EXTRA WORK.   Delete the first sentence of the second paragraph of sub-item a. of item 3 and substitute the following:  The regular hourly rental rate is the adjusted monthly rate for the basic equipment plus the adjusted monthly rate for applicable attachments, both divided by 176, and multiplied by the area adjustment factor specified on the adjustment maps for the Alaska - South Region.  (10/23/02)R14USC02




109-1.06 PROGRESS PAYMENTS. Add the following: Failure to submit schedules in accordance with Subsection 108-1.03, Prosecution and Progress will result in withholding an amount equal to 5 percent of the total amount earned from all subsequent progress payments. The Engineer, upon receipt of current schedules from you, will release this amount. (09/05/01)R137
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Add the following Section:

SECTION 120

DISADVANTAGED BUSINESS ENTERPRISE (DBE) PROGRAM

Special Provisions

120-1.01 DESCRIPTION. The work consists of providing Disadvantaged Business Enterprises (DBEs), as defined in Title 49, CFR (Code of Federal Regulations), Part 26, with the opportunity to participate on an equitable basis with other contractors in the performance of contracts financed in whole, or in part, with federal funds. You or the subcontractors shall not discriminate on the basis of race, color, national origin, or sex in the performance of this contract. Carry out applicable requirements of 49 CFR Part 26 in the award and administration of USDOT assisted contracts.
120-1.02 INTERPRETATION. It is the intent of this section to implement the requirements of 49 CFR, Part 26, and the Department's federally approved DBE Program. 

120-1.03 ESSENTIAL CONTRACT PROVISION.  Failure to comply with the provisions of this section will be considered a material breach of contract, which may result in the termination of this contract or such other remedy as ADOT&PF deems appropriate.  The Department also considers failure to comply with this section to be so serious as to justify debarment action as provided in AS 36.30.640(4).

120-1.04 DEFINITIONS AND TERMS. The following definitions will apply. 

10. Broker. A DBE certified by the Department that arranges for the delivery or provision of creditable materials, supplies, equipment, transportation/hauling, insurance, bonding, etc., within its certified category, that is necessary for the completion of the project. A broker of materials certified in a supply category must be responsible for scheduling the delivery of materials and fully responsible for ensuring that the materials meet specifications before credit will be given. 

11. Commercially Useful Function (CUF). The execution of the work of the Contract by a DBE carrying out its responsibilities by actually performing, managing, and supervising the work involved using its own employees and equipment. The DBE shall be responsible, with respect to materials and supplies used on the Contract, for negotiating price, determining quality and quantity, ordering the material, and installing (where applicable) and paying for the material itself. To determine whether a DBE is performing a commercially useful function, an evaluation of the amount of work subcontracted, industry practices, whether the amount the firm is to be paid under the Contract is commensurate with the work it is actually performing and the DBE credit claimed for its performance of the work. Other relevant factors will be considered. The determination of CUF is made by the Engineer after evaluating the way in which the work was performed during the execution of the Contract. 

12. Disadvantaged Business Enterprise (DBE). An enterprise which is a for-profit small business concern 

d. that is at least 51 percent owned by one or more individuals who are both socially and economically disadvantaged or, in the case of a corporation, in which 51 percent of the stock is owned by one or more such individuals; 

e. whose management and daily business operations are controlled by one or more of the socially and economically disadvantaged individuals who own it; and

f. has been certified by the Department in accordance with 49 CFR, Part 26. 

13. DBE Key Employee. Permanent employees identified by the DBE owner in its certification file in the Department Civil Rights Office.

14. DBE Utilization Goal. The percent of work to be performed by certified DBEs that is established by the Department and specified in the Contract.

15. Good Faith Efforts. Efforts by the bidder or Contractor to achieve a DBE goal or other requirement of 49 CFR Part 26, by their scope, intensity, and appropriateness to the objective, that can reasonably be expected to fulfill the program requirement.

16. Manufacturer. A DBE certified by the Department in a supply category that changes the shape, form, or composition of original material in some way and then provides that altered material to the project and to the general public or the construction industry at large on a regular basis.

17. Notification. For purposes of soliciting DBE participation on a project and to count toward a contractor’s Good Faith Efforts, notification shall be by letter or fax transmission, with a return receipt requested or successful transmission report. Telephonic contact with a DBE may be allowed, however it shall be based on the ability of Civil Rights staff to independently verify this contact.

18. Regular Dealer. A DBE certified by the Department in a supply category that 

e. maintains an in-house inventory on a regular basis of the particular product provided to this project; and

f. keeps an inventory in an amount appropriate for the type of work using that product; and 

g. offers that inventory for sale to the general public or construction industry at large (private and public sectors), not just supplied as needed on a project by project basis during the construction season, except where the product requires special or heavy equipment for delivery and the DBE possesses and operates this equipment on a regular basis throughout the construction season in order to deliver the product to the general public or construction industry at large.  If the distribution equipment is rented or leased, it must be on a repetitive, seasonal basis; and may additionally 

h. fabricate (assembles large components) for use on a construction project, consistent with standard industry practice, for delivery to the project. 

120-2.01 UTILIZATION GOAL.  The DBE Utilization Goal for this contract is shown on Form 25A324 (DBE Subcontractable Items) as a percentage of the total basic bid amount. A DBE may be considered creditable towards meeting the DBE Utilization Goal at time of Contract award, if the DBE is certified by the Department in a category covering the CUF to be performed at the time of listing on Form 25A325C (DBE Utilization Report). 

A bidder shall demonstrate the ability to meet the DBE Utilization Goal or perform and document all of the required Good Faith Efforts under Subsection 120-3.02 in order to be eligible for award of this Contract.

If the quantity of work of a bid item involving a DBE firm is reduced by the Department, the DBE Utilization Goal on Form 25A325C will be reduced proportionately.

120-3.01 DETERMINATION OF COMPLIANCE

4. Phase I - Bid. Each bidder must register with the Civil Rights Office annually in accordance with §§26.11 & 26.53(b)(2)(iv) of 49 CFR, Part 26.  No contract may be awarded to a bidder that is not registered.

5. Phase II - Award. The apparent low bidder will provide the following within 15 days of receipt of notice of intent to award:

d. Written DBE Commitment. Written commitments from DBEs to be used on the project. The written commitment shall contain the following information:

5) A description of the work that each DBE will perform;

6) The dollar amount of participation by the DBE firm;

7) Written documentation of the bidder/offeror’s commitment to use a DBE subcontractor whose participation it submits to meet a contract goal; and

8) Written confirmation from the DBE that it is participating in the contract as provided in the prime Contractor’s commitment. 

e. DBE Utilization Report. Form 25A325C listing the certified DBEs to be used to meet the DBE Utilization Goal. 

f. Good Faith Effort Documentation. Summary of Good Faith Effort Documentation (Form 25A332A and attachments) and DBE Contact Reports (Form 25A321A) if you submit less DBE utilization on Form 25A325C than is required to meet the DBE Utilization Goal. If accepted by the Department, this lower DBE utilization becomes the new DBE Utilization Goal. If the bidder cannot demonstrate the ability to meet the DBE Utilization Goal, and can not document the minimum required Good Faith Efforts (as outlined in subsection 120-3.02 below), the Contracting Officer will determine the bidder to be not responsible.

6. Phase III - Construction. 

e. Designation of DBE/EEO Officer. At the preconstruction conference, submit, in writing, the designation of a DBE/EEO officer.

f. DBE Creditable Work. The CUF work items and creditable dollar amounts shown for a DBE on the DBE Utilization Report (Form 25A325C) shall be included in any subcontract, purchase order or service agreement with that DBE. 

g. DBE Replacement. If a DBE replacement is approved by the Engineer, replace the DBE with another DBE for the same work in order to fulfill its commitment under the DBE Utilization Goal. In the event that you cannot obtain replacement DBE participation, the Engineer may adjust the DBE Utilization Goal if, in the opinion of the Engineer and the Civil Rights Office, both of the following criteria have been met:

3) You have not committed any discriminatory practice in its exercise of good business judgement to replace a DBE.

4) If you are unable to find replacement DBE participation and has adequately performed and documented the Good Faith Effort expended in accordance with Subsection 120-3.02.

h. DBE Utilization Goal. The DBE Utilization Goal will be adjusted to reflect only that amount of the DBE's work that can not be replaced.

120-3.02 GOOD FAITH EFFORT
3. Good Faith Effort Criteria. The Contracting Officer will use the following criteria to judge if the bidder, who has not met the DBE Utilization Goal, has demonstrated sufficient Good Faith Effort to be eligible for award of the contract. 

Failure by the bidder to perform and document all of the following actions constitutes insufficient Good Faith Effort. 

j. Consideration of all subcontractable items. The bidder shall, at a minimum, seek DBE participation for each of the subcontractable items upon which the DBE goal was established as identified by the Department (on Form 25A324) prior to bid opening. It is the bidder’s responsibility to make the work listed on the subcontractable items list available to DBE firms, to facilitate DBE participation. 

k. If the bidder can not achieve the DBE Utilization Goal using the list of available DBE firms based on the subcontractable items list, then the bidder may consider other items that could be subcontracted to DBEs. 

l. Notification to all active DBEs listed for a given region in the Department's most current DBE Directory at least 7 calendar days prior to bid opening. The bidder must give the DBEs no less than five days to respond. The bidder may reject DBE quotes received after the deadline. Such a deadline for bid submission by DBEs will be consistently applied. DBEs certified to perform work items identified on Form 25A324 must be contacted to solicit their interest in participating in the execution of work with you. Each contact with a DBE firm will be logged on a Contact Report (Form 25A321A).

m. Non-competitive DBE quotes may be rejected by the bidder. Allegations of non-competitive DBE quotes must be documented and verifiable. A DBE quote that is more than 10.0% higher than the accepted non-DBE quote will be deemed non-competitive, provided the DBE and non-DBE subcontractor quotes are for the exact same work or service. Bidders must have a non-DBE subcontractor quote for comparison purposes. Such evidence shall be provided in support of the bidder’s allegation. Where the bidder rejects a DBE quote as being non-competitive under this condition, the work must be performed by the non-DBE subcontractor and payments received by the non-DBE subcontractor during the execution of the Contract shall be consistent with the non-DBE's accepted quote. This does not preclude increases as a result of Change documents issued by the Department. 

n. Provision of assistance to DBEs who need help in obtaining information about bonding or insurance required by the bidder.

o. Provision of assistance to DBEs who need help in obtaining information about securing equipment, supplies, materials, or related assistance or services.

p. Providing prospective DBEs with adequate information about the requirements of the Contract regarding the specific item of work or service sought from the DBE.

q. Follow-up of initial notifications by contacting DBEs to determine whether or not they will be bidding. Failure to submit a bid by the project bid opening or deadline by the bidder is de facto evidence of the DBE’s lack of interest in bidding. Documentation of follow-up contacts shall be logged on the Contact Report (Form 25A321A). 

r. Items c through h will be utilized to evaluate any request from you for a reduction in the DBE Utilization Goal due to the default or decertification of a DBE and your subsequent inability to obtain additional DBE participation.

4. Administrative Reconsideration. Under the provisions of 49 CFR. Part 26.53(d), if it is determined that the apparent successful bidder has failed to meet the requirements of this subsection, the bidder must indicate whether they would like an opportunity for administrative reconsideration. Such an opportunity must be exercised by the bidder within 3 calendar days of notification it has failed to meet the requirements of this subsection.  As part of this reconsideration, the bidder must provide written documentation or argument concerning the issue of whether it met the goal or made adequate good faith efforts to do so.

e. The decision on reconsideration will be made by the DBE Liaison Officer. 

f. The bidder will have the opportunity to meet in person with the DBE Liaison Officer to discuss the issue of whether it met the goal or made adequate good faith efforts to do so. If a meeting is desired, the bidder must be ready, willing and able to meet with the DBE Liaison Officer within 4 days of notification that it has failed to meet the requirements of this subsection.

g. The DBE Liaison Officer will render a written decision on reconsideration and provide notification to the bidder. The written decision will explain the basis for finding that the bidder did or did not meet the goal or make adequate good faith efforts to do so. 

h. The result of the reconsideration process is not administratively appealable to US DOT.

120-3.03 COMMERCIALLY USEFUL FUNCTION (CUF). 

5. Creditable Work. Measurement of attainment of the DBE Utilization Goal will be based upon the actual amount of money received by the DBEs for creditable CUF work on this project as determined by the Engineer in accordance with this Section. CUF is limited to that of a:

g. regular dealer; 

h. manufacturer;

i. broker; 

j. subcontractor; 

k. joint-venture; or

l. prime contractor.

6. Determination of Commercially Useful Function. In order for the CUF work of the DBE to be credited toward the goal, you will ensure that all of the following requirements are met: 

h. The CUF performed by a DBE certified in a supply category will be evaluated by the Engineer to determine whether the DBE performed as either a broker, regular dealer, or manufacturer of the product provided to this project. 

i. A DBE trucking firm certified and performing work in a transportation/hauling category is restricted to credit for work performed with its own trucks and personnel certified with the CRO prior to submitting a bid to a contractor for DBE trucking. The DBE trucking firm must demonstrate that it owns all trucks (proof of title and/or registration) to be credited for work and that all operators are employed by the DBE trucking firm. A DBE trucking firm that does not certify its trucks and personnel that it employs on a job will be considered a broker of trucking services and limited to credit for a broker. (This does not effect the CUF of that same firm, when performance includes the hauling of materials for that work.)

j. The DBE is certified in the appropriate category at the time of 

3) the Engineer's approval of the DBE subcontract, consistent with the written DBE commitment; and

4) the issuance of a purchase order or service agreement by you to a DBE performing as either a manufacturer, regular dealer, or broker (with a copy to the Engineer).

k. You will receive credit for the CUF performed by DBEs as provided in this Section. Contractors are encouraged to contact the Engineer in advance of the execution of the DBE's work or provision of goods or services regarding CUF and potential DBE credit.

l. The DBE may perform work in categories for which it is not certified, but only work performed in the DBE's certified category meeting the CUF criteria may be credited toward the DBE Utilization Goal.

m. The work of the DBE firm must meet the following criteria when determining when CUF is being performed by the DBE: 

8) The work performed will be necessary and useful work required for the execution of the Contract.

9) The scope of work will be distinct and identifiable with specific contract items of work, bonding, or insurance requirements.

10) The work will be performed, controlled, managed, and supervised by employees normally employed by and under the control of the certified DBE. The work will be performed with the DBE’s own equipment. Either the DBE owner or DBE key employee will be at the work site and responsible for the work. 

11) The manner in which the work is sublet or performed will conform to standard, statewide industry practice within Alaska, as determined by the Department. The work or provision of goods or services will have a market outside of the DBE program (must also be performed by non-DBE firms within the Alaskan construction industry). Otherwise, the work or service will be deemed an unnecessary step in the contracting or purchasing process and no DBE credit will be allowed. 

There will be no DBE credit for lower-tier non-DBE subcontract work.

12) The cost of the goods and services will be reasonable and competitive with the cost of the goods and services outside the DBE program within Alaska. Materials or supplies needed as a regular course of your operations such as fuel, maintenance, office facilities, portable bathrooms, etc. are not creditable. 

The cost of materials actually incorporated into the project by a DBE subcontractor is creditable toward the DBE goal only if the DBE is responsible for ordering and scheduling the delivery of creditable materials and fully responsible for ensuring that the materials meet specifications. 

13) All subcontract work, with the exception of truck hauling, will be sublet by the same unit of measure as is contained in the Bid Schedule unless prior written approval of the Engineer is obtained.

14) The DBE will control all business administration, accounting, billing, and payment transactions. The prime contractor will not perform the business, accounting, billing, and similar functions of the DBE. The Engineer may, in accordance with AS 36.30.420(b), inspect the offices of the DBE and audit the records of the DBE to assure compliance. 

n. On a monthly basis, report on Form 25A336 (Monthly Summary of DBE Participation) to the Department Civil Rights Office the payments made (canceled checks or bank statements that identify payor, payee, and amount of transfer) for the qualifying work, goods and services provided by DBEs. 

7. Decertification of a DBE. Should a DBE performing a CUF become decertified during the term of the subcontract, purchase order, or service agreement for reasons beyond the control of and without the fault or negligence of you, the work remaining under the subcontract, purchase order, or service agreement may be credited toward the DBE Utilization Goal. 

Should the DBE be decertified between the time of Contract award and the time of the Engineer's subcontract approval or issuance of a purchase order or service agreement, the work of the decertified firm will not be credited toward the DBE Utilization Goal. You must still meet the DBE Utilization Goal by either

c. withdrawing the subcontract, purchase order or service agreement from the decertified DBE and expending Good Faith Effort (Subsection 120-3.02, Items c through h) to replace it with one from a currently certified DBE for that same work or service through subcontractor substitution (Subsection 103-1.01); or

d. continuing with the subcontract, purchase order or service agreement with the decertified firm and expending Good Faith Effort to find other work not already subcontracted out to DBEs in an amount to meet the DBE Utilization Goal through either 

4) increasing the participation of other DBEs on the project;

5) documenting Good Faith Efforts (Subsection 120-3.02, items c through h); or

6) by a combination of the above. 

8. DBE Rebuttal of a Finding of no CUF. Consistent with the provisions of 49 CFR, Part 26.55(c)(4)&(5), before the Engineer makes a final finding that no CUF has been performed by a DBE firm the Engineer will coordinate notification of the presumptive finding through the Civil Rights Office to you, who will notify the DBE firm. 

The Engineer, in cooperation with the Civil Rights Office, may determine that the firm is performing a CUF if the rebuttal information convincingly demonstrates the type of work involved and normal industry practices establishes a CUF was performed by the DBE. Under no circumstances shall you take any action against the DBE firm until the Engineer has made a final determination. The Engineer’s decisions on CUF matters are not administratively appealable to US DOT.

120-3.04 DEFAULT OF DBE.  In the event that a DBE firm under contract or to whom a purchase order or similar agreement has been issued defaults on their work for whatever reason, immediately notify the Engineer of the default and the circumstances surrounding the default. 

Take immediate steps, without any order or direction from the Engineer, to retain the services of other DBEs to perform the defaulted work. In the event that you cannot obtain replacement DBE participation, the Engineer may adjust the DBE Utilization Goal if, in the opinion of the Engineer, the following criteria have been met:

1.
You were not at fault or negligent in the default and that the circumstances surrounding the default were beyond the control of you; and 

4. You are unable to find replacement DBE participation at the same level of DBE commitment and has adequately performed and documented the Good Faith Effort expended in accordance with items c through h of Subsection 120-3.02 for the defaulted work; or

5. It is too late in the project to provide any real subcontracting opportunities remaining for DBEs.

The DBE Utilization Goal will be adjusted to reflect only that amount of the defaulted DBE's work that can not be replaced.

120-4.01 METHOD OF MEASUREMENT.  You will be entitled to count toward the DBE Utilization Goal those monies actually paid to certified DBEs for CUF work performed by the DBE as determined by the Engineer. You will receive credit for the utilization of the DBEs, as follows:

9. Credit for the CUF of a DBE prime contractor is 100% of the monies actually paid to the DBE under the contract for creditable work and materials in accordance with 49 CFR 26.55.

10. Credit for the CUF of a subcontractor is 100% of the monies actually paid to the DBE under the subcontract for creditable work and materials. This shall include DBE trucking firms certified as a subcontractor and not a broker. Trucks leased from another DBE firm shall also qualify for credit and conforms to the provisions of 49 CFR 26.55(d).

11. Credit for the CUF of a manufacturer is 100% of the monies paid to the DBE for the creditable materials manufactured.

12. Credit for the CUF of a regular dealer of a creditable material, product, or supply is 60% of its value. The value will be the actual cost paid to the DBE but will not exceed the bid price for the item. 

13. Credit for the CUF of a broker performed by a DBE certified in a supply category for providing a creditable material, product or supply is limited to a reasonable brokerage fee. The brokerage fee will not exceed 5% of the cost of the procurement contract for the creditable item. 

14. Credit for the CUF of a broker performed by a DBE certified in the transportation/hauling category for arranging for the delivery of a creditable material, product or supply is limited to a reasonable brokerage fee. The brokerage fee will not exceed 5% of the cost of the hauling subcontract. 

15. Credit for the CUF of a broker performed by a DBE certified in a bonding or insurance category for arranging for the provision of insurance or bonding is limited to a reasonable brokerage fee. The brokerage fee will not exceed 5% of the premium cost.

16. Credit for the CUF of a joint venture (JV) (either as the prime contractor or as a subcontractor) may not exceed the percent of the DBE's participation in the joint venture agreement, as certified for this project by the Department. The DBE joint venture partner will be responsible for performing all of the work as delineated in the certified JV agreement.

120-5.01 BASIS OF PAYMENT.  Work under this item is subsidiary to other contract items and no payment will be made for meeting or exceeding the DBE Utilization Goal.

If you fail to utilize the DBEs listed on Form 25A325C as scheduled or fails to submit required documentation to verify proof of payment or documentation requested by the Department to help in the determination of CUF, the Department will consider this to be unsatisfactory work. If you fail to utilize Good Faith Efforts to replace a DBE, regardless of fault (except for Subsection 120-3.04 item 3), the Department will also consider this unsatisfactory work. Unsatisfactory work may result in disqualification of you from future bidding under Subsection 102-1.13 and withholding of progress payments consistent with Subsection 109-1.06.  (11/17/00)S 33








	
	

	
	



SECTION 201


CLEARING AND GRUBBING

Special Provision
202-4.01 METHOD OF MEASUREMENT.  Replace Item 1 with the following:

1.
Acre.  The area acceptably cleared and/or grubbed, measured horizontally.  Only areas shown on the Plans or staked for clearing and/or grubbing will be measured.


Existing roadways, lakes, ponds, stream beds or other areas not covered by trees or brush will not be included for measurement.  Other areas that do not require clearing and/or grubbing will be so staked.  (01/27/03)R270USC02


SECTION 202


REMOVAL OF STRUCTURES AND OBSTRUCTIONS

Special Provisions
202‑3.05 REMOVAL OF PAVEMENT, SIDEWALKS AND CURBS. Add the following: Pavement removed may be used for embankment construction if it is not exposed at the completed embankment surface.  The maximum allowable dimension of the broken asphalt pieces is 6 inches.

Obtain a solid waste disposal permit from DEC or use a site previously approved by DEC for disposal of removed asphalt if not using it in the embankment.  A DEC permitting officer in Anchorage may be contacted at 269-7590.

(03/29/01)R84USC

SECTION 203


EXCAVATION AND EMBANKMENT

Special Provisions
203-1.01 DESCRIPTION. Add the following:  Work for Item 203(6A), Borrow, Type A also includes reconstructing superelevations of the existing roadway as determined by the Engineer.  Perform this work prior to slope staking.
203‑3.02 EMBANKMENT CONSTRUCTION. On page 61, delete the first sentence of the  tenth paragraph, and substitute the following: Place roadway embankment of earth materials in horizontal layers not exceeding  8 inches in thickness measured before compaction. Each layer of classified material shall have its joint offset from the joint below, longitudinally by 1 foot and transversely by 10 feet. 

Add the following: Where the plans call for placement of selected material and excavation is required, the existing material may be left in place at the Engineer’s discretion if tests determine that it will meet the appropriate selected material requirements. Any reduction in excavation or Borrow quantities as a result of this condition shall not constitute a basis for adjustment in contract unit prices except as provided for in Section 104 Scope of Work.

The surface of Selected Material, Type D, shall be compacted by coverage of your placement equipment to provide a smooth and firm slope. The surface of Selected Material, Type D shall be free of surface irregularities, rutting, slope breaks or unconsolidated material. (11/05/02)R23USC02





203-3.04 COMPACTION WITH MOISTURE AND DENSITY CONTROL.  Delete this Subsection in its entirety and substitute the following: Construct embankments with moisture and density control from specified materials placed and compacted at approximately their optimum moisture content.  Dry or moisten material as required.

Compact embankment material to not less than 95% of the maximum dry density as determined by WAQTC FOP FOR AASHTO T 99/T 180/WAQTC TM 9, or ATM T-12.  The Engineer will determine in-place field densities using WAQTC TM 7 and WAQTC FOP for AASHTO T 224.

The Engineer will determine the maximum dry density of free-draining, non-plastic, cohesionless materials with less than 10% by weight passing the No. 200 sieve using ATM T-12.  (For some materials it may be necessary to perform both ATM T-12 and WAQTC FOP for AASHTO T 99/T 180/WAQTC TM 9, in which case the highest maximum dry density is used.)  For materials with greater than 80% by weight passing the No. 4 sieve, WAQTC FOP for AASHTO T 99/T 180/WAQTC TM 9, Method A with the plus No. 4 material removed and treated as oversize will be used.  WAQTC FOP for AASHTO T 99/T 180/WAQTC TM 9, Method D will be used for materials with greater than 60% by weight passing the ¾ inch sieve with the plus ¾ inch material removed and treated as oversize.

WAQTC FOP for AASHTO T 99/T 180/WAQTC TM 9 will be performed in accordance with Note 7 (the 12 hour stand time may be waived if the sample has not been dried to less than four percentage points below the optimum moisture content) and modified so that the moisture content of each trial is determined from the complete specimen and reported to the nearest 0.1%.  Section 13 is modified to include: 13.1.6 Bulk Specific Gravity of the oversize material; 13.1.7 Apparent Specific Gravity of the tested material minus the oversize; and 13.1.8 Zero Air Voids Curve calculated and plotted in accordance with ASTM D 1557, Sections 11.2 and 11.5. (11/05/02)R193USC02






203-4.01 METHOD OF MEASUREMENT.  Add the following after item 4 in the second paragraph:
5.
work required to reconstruct superelevation as detailed in Subsection 203-3.02.



SECTION 301


AGGREGATE BASE AND SURFACE COURSE

Special Provisions
301-2.01 MATERIALS. Add the following after the first sentence: If no gradation type is specified in the bid schedule the base course material gradation shall conform to the requirements for Grading D-1. (11/05/02)R116USC02

Add the following after the first sentence: At your option, recycled asphalt material (RAM) may be substituted for aggregate base course, inch for inch, if the following conditions are met:

1.
RAM shall be crushed or processed to 100 percent by weight passing the 1.5 inch sieve and 95-100 percent by weight passing the 1 inch sieve.

2.
The gradation of the extracted aggregate shall meet the following:

	Sieve
	Percent Passing by Weight

	1 inch
	100

	 3/4 inch
	70-100

	 3/8 inch
	42-90

	 No. 4
	28-78

	 No. 16
	11-54

	 No. 50
	5-34

	 No. 100
	3-22

	 No. 200
	2-12


3.
The asphalt content shall be 2.5 - 5.0 percent by weight of the RAM.

301-3.03 SHAPING AND COMPACTION. Add the following: If recycled asphalt material is substituted for aggregate base course, the following conditions shall be met:

1.
Density acceptance will be based upon a roller pattern. The roller pattern shall be determined by a test strip using a vibratory compactor with a minimum dynamic force of  40,000 pounds. The optimum density will be determined by the Engineer using a nuclear densometer gauge to monitor the test strip. Adequate water shall be added to aid compaction.

2.
After the appropriate coverage with the vibratory compactor, a minimum of 6 passes with a pneumatic tire roller shall be completed. Tires shall be inflated to  80 psi (± 5 psi), and the roller shall have a minimum operating weight per tire of  3,000 pounds.

301-5.01 BASIS OF PAYMENT. Add the following: If recycled asphalt material is substituted for aggregate base course, it will be paid for as Item 301(1), Aggregate Base Course at the unit price shown on the bid schedule for that item.

(11/05/02)R176USC02



	
	

	
	

	
	

	
	

	
	

	
	

	
	

	
	

	
	








SECTION 303

RECONDITIONING

Special Provisions

303-1.01 DESCRIPTION. Delete this Subsection in its entirety and substitute the following: This work consists of reconditioning the surface of an existing road and/or parking lot, immediately prior to the application of a prime coat or to the placing of a base or surface course, cleaning and reconditioning the ditches and shaping the shoulders, all in conformance with the Plans.

Item 303(2) work also consists of all excavation and shaping required to reconstruct superelevations to grade as determined by the Engineer.  Additional excavation, beyond the depth shown on the Plans, may be required in order to reduce the superelevation rate to the proposed rate.

Item 303(3) work consists of reconditioning the following three (3) parking areas:

Day Use Area, MP 9.55

Campground Road and Spaces, MP 9.62

Trailhead Parking Area, MP 9.91

303-4.01 METHOD OF MEASUREMENT.  Add the following:
Work required to reconstruct superelevations as detailed in Subsection 303-1.01 shall not be measured for payment.
Item 303(3), Reconditioning will be measured by the square yard
303-5.01 BASIS OF PAYMENT.  Add the following:  Work required to reconstruct superelevations as detailed in Subsection 303-1.01 will not be paid for separately, but shall be subsidiary to item 303(2), Reconditioning.



Selected Material, Type A required to reconstruct superelevations will be paid for as required in Section 203. (11/05/02)R254M98
Item 303(3), Reconditioning shall be paid at the contract unit price per square yard completed and accepted.
Add the following Pay Item:
	Pay Item
	Pay Unit

	303(3) Parking Lot Reconditioning
	Square Yard



SECTION 401

ASPHALT CONCRETE PAVEMENT
Special Provisions
401-2.01 COMPOSITION Of Mixture - Job Mix Design.  
***Deleted Text***  Add the following to the third paragraph on page 84:  Tolerances will not be applied to the largest sieve specified.

401-2.03 ASPHALT CEMENT.  
Delete the second paragraph and substitute the following.

Each batch of asphalt cement shall be tested for conformance to specifications in Section 702 prior to shipping.  Storage tanks used for the batch shall be noted on the test report. Anti-strip additives required by the mix design shall be added to the asphalt cement during load out for delivery to the project. A printed weight ticket of antistrip shall be included with the asphalt cement delivery ticket. The location where antistrip is added may be changed with the approval of the Engineer.

Shipping documents shall include the following:

1. Manufacturers certificate of compliance, Subsection 106-1.05

2. Conformance test results of the batch, Section 702.

3. Manufacturer shall also certify:

a. Date and Time of loading

b. Batch number and storage tank 

c. Type, grade, temperature, and quantity of materials loaded

d. Type and percent of anti-strip added.

401-3.13 COMPACTION. Delete the third paragraph and substitute the following:  Acceptance testing for density will be determined by WAQTC FOP for AASHTO T 166/T 275 except that a 6 inch diameter core is required.  (Acceptance testing for density of leveling course or temporary pavement will not be required.)


401-3.14 JOINTS.  Delete the first paragraph and substitute the following: Construct the minimum number of joints to ensure a continuous bond, texture, and smoothness between adjacent sections of the pavement.  The minimum specification limit for longitudinal joint density will be 91% of the MSG of the panel completing the joint.  Cut one 6 inch diameter core centered on the longitudinal joint at each location the mat is cored for acceptance density testing in the panel completing the joint.  Density will be determined in accordance with WAQTC FOP for AASHTO T 166/T 275.

Delete the last paragraph.  

401-3.16 PATCHING DEFECTIVE AREAS.  Add the following: All costs associated with the patching of defective areas shall be borne by you.

401-4.01 METHOD Of Measurement.  
Add the following paragraph to this subsection: Longitudinal joints.  By the yard.  The distance measured will be in both directions from a longitudinal joint core location to a point equal distant to the next longitudinal joint core.

401-4.02 ACCEPTANCE Sampling And Testing.  Replace item 1.  with the following:
1. Asphalt Cement Content.  Samples taken for the determination of asphalt cement content will be taken from the windrow, at the end of the auger, or from behind the screed before initial compaction.  Asphalt cement content will be determined in accordance with WAQTC TM 4, or WAQTC FOP for AASHTO TP 53 with the exception that the moisture content will be determined in accordance with WAQTC TM 6.

Delete subitems a. and b. of item 2. Aggregate Gradation. and replace with the following:
a.
Drum Mix Plants.  Samples taken for the determination of aggregate gradation from drum mix plants will be from the combined aggregate cold feed conveyor via a sampling device, the stopped conveyor belt, or from asphalt concrete mixture samples taken from the same location as samples for the determination of asphalt cement content.  The aggregate gradation for samples from the conveyor system will be determined in accordance with WAQTC FOP for AASHTO T 27/T 11.  For asphalt concrete mixture samples, or cores, the gradation will be determined in accordance with WAQTC FOP for AASHTO T 30 from the aggregate remaining after the ignition oven (WAQTC FOP for AASHTO TP 53) has burned off the asphalt cement.

Maintain cold-feed conveyor sampling devices diverting aggregate from the full width of the conveyor system to provide a representative sample of the aggregate incorporated into the asphalt concrete mixture.


b.
Batch Plants.  Samples taken for the determination of aggregate gradation from batch plants will be from the same location as samples for the determination of asphalt cement content, or from dry batched aggregates. The dry batched aggregate gradation will be determined in accordance with WAQTC FOP for AASHTO T 27/T 11.  For asphalt concrete mixture samples, the gradation will be determined in accordance with  WAQTC FOP for AASHTO T 30 from aggregate remaining after the ignition oven (WAQTC FOP for AASHTO TP 53) has burned off the asphalt cement.

Delete item 3. Density. and substitute the following:

3.
Density.  Within 24 hours of final rolling, neatly cut core samples with a core drill at the randomly selected locations marked by the Engineer.  Use a core extractor to prevent damage to the core while removing.  Do not cut core samples from bridge decks.  One 6 inch diameter core is required for acceptance density testing only.  Acceptance density testing will be in accordance with WAQTC FOP for AASHTO T 166/T 275. 

Failure to cut core samples for acceptance testing within the specified period will result in a deduction of $100.00 per sample per day.  The accrued amount will be subtracted under Item 401(6), Asphalt Price Adjustment.  

Backfill and compact all voids left by sampling with new asphalt concrete mixture within 24 hours of sampling.  Failure to backfill voids left by sampling in the specified period will result in a deduction of $100.00 per hole per day.  The accrued amount will be subtracted under Item 401(6), Asphalt Price Adjustment.  













401-4.03 EVALUATION OF MATERIALS FOR ACCEPTANCE.  Add the following: The longitudinal joint density price adjustment will apply when Asphalt Concrete Pavement quantities are equal to or greater than 1,000 tons.

Add the following under item 3.: The tolerances for the largest sieve specified will be plus 0 percent and minus 1 percent.

401-5.01 BASIS OF PAYMENT.  Add the following to the first paragraph, No payment shall be made for asphalt cement, and asphalt concrete mix made with this cement, if tests of the asphalt cement sampled during production are out of specification.

Add the following: Longitudinal joint densities less than 91 percent of MSG, as defined is Subsection 401-3.14, will be measured in accordance with Subsection 401-4.01 and assessed a price adjustment of $1.00 per yard.  The accrued amount will be subtracted under Item 401(6), Asphalt Price Adjustment.
 

	

	

	
	

	
	

	
	


(02/18/03)R199USC02

This page intentionally left blank.


SECTION 603


CULVERTS AND STORM DRAINS

Special Provisions
603-1.01 DESCRIPTION. Add the following: This work shall also consist of installing culvert marker posts. 

603‑2.01 MATERIALS. Add the following: Culvert marker posts shall meet the requirements of Subsection 730-2.05 Flexible Delineator Posts. The color shall be blue with no other markings. The 2.5 inch by 6 foot post shall be rectangular in cross‑section with reinforcing ribs capable of a minimum bending radius of 9 inches. 

Add the following Subsection:
603‑3.06 CULVERT MARKER POSTS. Culvert marker posts shall be installed on the approach side of culvert outfalls 30 inches and smaller, field inlets not in paved parking lots, all end sections to cross culverts, or as directed by the Engineer.  Forty-two (42) inches of post shall remain above the ground after driving. 

603‑4.01 METHOD OF MEASUREMENT. Add the following: Culvert marker posts will not be measured for payment.

603-5.01 BASIS OF PAYMENT.  Add the following: Culvert marker posts will not be paid for directly, but will be subsidiary to pipe items. (09/10/02)R42USC


SECTION 615


STANDARD SIGNS

Special Provisions
615-2.01 MATERIALS. Under item 1. delete the first sentence and substitute the following: Unless Shop Drawings have been provided in the Contract, submit shop drawings for all signs that require the use of the Alaska Sign Design Specifications (ASDS), the Department of Transportation and Public Facilities - Sign Face Fabrication Requirements, and the Alaska Traffic Manual, letter width and spacing charts for approval before fabrication.

615‑3.01 CONSTRUCTION REQUIREMENTS. Delete the sixth sentence of the first paragraph of item 7 and substitute the following: 

Deliver sign panels, posts and hardware to the State Maintenance Yard located on Tudor Road in Anchorage.  

615‑3.02 SIGN PLACEMENT AND INSTALLATION. Add the following: Do not remove existing signs without authorization from the Engineer.

615‑5.01 BASIS OF PAYMENT. Delete the first sentence and substitute the following:  Sign posts, bases, mounting hardware and concrete used for sign bases are subsidiary.

Add the following: No separate payment for keeping existing signs in service until they are no longer needed, or temporary relocation of existing signs will be made.  This work is subsidiary to Item 615(1), Standard Sign.

No separate payment for removal of existing sign post foundations, or work required to abandon them in place will be made, but shall be subsidiary to Item 615(1), Standard Sign.

No separate payment for salvaging activities detailed in Subsection 615-3.01 will be made.  This work will be subsidiary to Item 615(1), Standard Sign.  (11/06/02)R50USC02


7. 









SECTION 616

THAW PIPE AND THAW WIRES

Special Provisions

616-2.02 THAW WIRE. Under Item 3 “Controls,” add the following:

d.
Use a spring wound mechanical line voltage timer.  Contacts close during timer period.  Contact rating 20 amps inductive at 120 volts.  Time period is 12 hours with hold.  Intermatic PFGH or equivalent.  
(08/28/00)R216USC
Add the following:  Install direct bury thaw cable 2 feet below grade, typical.  Use Type UF or Type TC cable.  Install red warning tape labeled “Caution-Buried Electrical” 6 inches deep directly over the thaw wire.  Install warning type that is 6 inches wide.

616-5.01 BASIS OF PAYMENT.  Add the following:  All junction boxes, conduit, wiring, and splice kits are subsidiary to Item 616(4).


SECTION 618


SEEDING

Special Provisions
618‑1.01 DESCRIPTION. Add the following: Seed all new or disturbed slopes and any other areas directed by the Engineer. Track the soil and apply seed, mulch, fertilizer and water. Provide a living ground cover on all slopes as soon as possible.

618-2.01 MATERIALS. Add the following to the list of material specifications: 

Mulch
Subsection 727-2.01

618‑3.01 SOIL PREPARATION. Add the following: Apply seed as detailed in Subsection 618-3.03 immediately after the shaping of the slopes. Prepare slopes for seed by "walking" a dozer transversely up and down the slopes, or by grading with a scarifying slope board, as determined by the Engineer. The resultant indentations shall be perpendicular to the fall of the slope. Rounding the top and bottom of the slopes is acceptable to facilitate tracking and to create a pleasing appearance, but do not disrupt drainage flow lines.

618-3.02 SEEDING SEASONS.  Add the following:  All seeding shall be performed between May 15 and August 15.

618‑3.03 APPLICATION. Add the following: Apply seed, mulch and fertilizer as follows per acre. Apply seed and mulch in one application if using the hydraulic method. Apply all fertilizer with the hydraulic method.

	Seed Mix
	Component
	Ingredients
	Application Rate

(per MSF)

	Type A
	Seed
	Slender Wheatgrass (Wainwright)

Red Fescue (Arctared)

Annual Ryegrass (Lolium)


	0.50 lbs.

0.40 lbs.

0.10 lbs.
Total = 1.00 lbs

	
	Soil Stabilizer


Slope ≤ 3:1


Slope >3:1 – 2:1
	Mulch

Mulch with tackifier
	46 lbs.

45-58 lbs.

	
	Fertilizer
	20-20-10
	12.0 lbs.


Do not remove the required tags from the seed bags.

Upon the Engineer’s approval, Nortran Tufted Hairgrass may be used as a substitute for Slender Wheatgrass (Wainwright) if Slender Wheatgrass (Wainwright) is commercially unavailable.  If this substitution is made, apply at the same application rate.

618‑4.01 METHOD OF MEASUREMENT. Add the following: The amounts of fertilizer, mulch and water for application used in this work, including any required reseeding, are subsidiary to other 618 items.

618‑5.01 BASIS OF PAYMENT. The work described under subsection 618-3.01 Soil Preparation is subsidiary to seeding.

Water required for the hydraulic method of application is subsidiary to seeding.

(11/06/02)R52USC

SECTION 619

SOIL STABILIZATION
Special Provisions

619-1.01 DESCRIPTION. Add the following: This work also includes the furnishing, application and maintenance of hydraulically applied soil stabilization matting.

619-2.01 MATERIALS. Add the following to the first paragraph:


Hydro Matting


727-2.04

Add the following: Hydraulically applied soil stabilization matting shall contain the seed and fertilizer specified in Section 618, Seeding.  Apply at the rate of 300 pounds per acre or in accordance with the manufacturer's written recommendations and application parameters.  Where hydro matting is required by the Plans, stabilize slopes as the faces are exposed, as practical, in accordance with the NPDES Storm Water Pollution Prevention Plan.  Do not expose more than 10 feet of face without applying hydro matting.
Slopes with lateral seeps shall be allowed to dry before treating with hydro matting. Treatment of such areas may be deferred until the end of slope finishing unless there is a risk of a major failure. In such event, the Engineer will direct repairs to be made by redressing and hydro matting, by rock buttressing, or by other means in accordance with Section 641.

619-3.03 MAINTENANCE.  Add the following: Hydraulically applied soil stabilization matting shall be maintained and repaired in accordance with the manufacturer's written recommendations and Subsection 618-3.04, Plant Establishment and Maintenance, or as directed by the Engineer.

619-4.01 METHOD OF MEASUREMENT.  Add the following: By the square yard measured along the ground for the area designated in the Plans or as directed by the Engineer.
619-5.01 BASIS OF PAYMENT.  Add the following: 

Item 619(3).  At the contract unit price for the area accepted by the Engineer.  Payment includes seed and fertilizer at the application rates specified in Section 618.

There shall be no adjustment to price in the event that weather, soil conditions or other conditions preclude the use of hydro matting. (11/06/02)R223USC



Payment will be made under:
	Pay Item
	Pay Unit

	619(3) Hydro Matting
	Square Yard


Delete this Section in its entirety and substitute the following:


SECTION 639

DRIVEWAYS

Special Provisions

639‑1.01 DESCRIPTION. Construct approaches, residential or commercial driveways at the locations shown in the Plans.

639-2.01 MATERIALS. Use materials that conform to the standards for the main roadway.

639-3.01 CONSTRUCTION. Construct driveways and approaches to the dimensions shown on the Plans.

639‑4.01 METHOD OF MEASUREMENT. By the number of driveways and approaches constructed as shown on the Plans or as directed. Pavement removal and excavation required beyond the limits of the adjacent mainline will be subsidiary.

639-5.01 BASIS OF PAYMENT.  At the contract unit price shown in the bid schedule. The contract unit price for driveways and approaches shall be full compensation for furnishing  equipment and labor necessary to complete the work as specified. 

Materials required to construct driveways and approaches will be paid for separately under the respective items listed in the bid schedule.

Native material meeting the minimum requirements of Selected Material, Type C will not be paid for directly, but will be considered subsidiary to 639 items. (05/09/02)R58M98
Payment will be made under:

	Pay Item
	Pay Unit

	639(6) Approach
	Each
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SECTION 642


CONSTRUCTION SURVEYING AND MONUMENTS

Special Provisions

1. 
642-3.01 GENERAL. Add the following after Item 10: Prior to any work on the project, stake and reference the existing centerline. Reference the existing centerline at 100 foot on tangents, and 50 foot intervals on curves.  The reference stake shall be a minimum of 1 inch x 2 inch by 2 feet and shall show the offset distance to centerline and the station from the beginning of the project.  Stake the Right-of-Way at 100 foot intervals on tangents and 50 foot intervals on curves by placing a lathe with survey flagging 50 feet from the existing centerline on both sides.
Install a reference sign every 500 feet. These reference signs shall meet the following requirements:

1.
mounted a minimum of 5 feet above the shoulder,

2.
located a minimum of 10 feet from the edge of shoulder,

3.
marked with the station from the beginning of the project, in 6 inch high black lettering on an orange background.


Provide centerline and shoulder profiles extending 300 feet beyond the limits of the pavement removal and dig-out areas. The Engineer may require such adjustments to the planned roadway grades. This shall not be considered extra work. Provide this profile information to the Engineer (electronically in Excel format) immediately upon its completion, along with checked computations on all level loops, but in no case later than 7 calendar days before slope staking. 
Add the following items:
11.
Measure and document the actual intersection sight distance triangles at all public intersections.  List the actual sight distance available up to 600 feet.  Note locations with greater than 600 feet of sight distance as “600+”.  Measure sight distance triangles as shown in Figure 1190-1 of the Highway Preconstruction Manual by setting up an instrument at the driver’s eye location.  Certify and record the results on standard “letter” sized paper and provide it to the Engineer at least 2 weeks prior to submitting shop drawings for permanent signing.  Provide an additional copy to the Regional Traffic Engineer.  (11/29/02)R269USC
12.
Measure and document all passing sight distance for the posted speed limit on the roadway.  Obtain the required passing sight distance value form the Engineer, as listed in Figure 1120-3 of the Highway Preconstruction Manual.  Note locations with greater than 2,500 feet of passing sight distance as “2,500+”.  Certify and record the results on standard “letter” sized paper and provide it to the Engineer at least 2 weeks prior to laying out final pavement markings. Provide an additional copy to the Regional Traffic Engineer. (11/29/02)R61USC
Calculate, check and provide the final excavation quantities to the Engineer for verification.

642-4.01 METHOD OF MEASUREMENT.  Add the following:  Clearing required for stake visibility shall not be measured.

642-5.01 BASIS OF PAYMENT.  Add the following:  Clearing required for stake visibility is subsidiary to Item 642(1) and no separate payment shall be made.

Measuring and documenting passing sight distance shall be subsidiary to Item 642(1) and no separate payment shall be made.  (11/29/02)R61USC


SECTION 643


TRAFFIC MAINTENANCE

Special Provisions
643-1.03 TRAFFIC CONTROL PLAN. Replace the last paragraph with the following: You may request, in writing, a waiver of regulation 17 AAC 25 regarding oversize and overweight vehicle movements within this project.  All movements of oversize and overweight vehicles in or near traffic within the project limits will be done in accordance with the provisions of an approved Traffic Control Plan.  The Traffic Control plan shall specify the traffic control devices required for these operations.

643-2.01 MATERIALS. Add the following: 

17.
Flexible Markers.  Refer to Subsection 606-2.01 Materials.

643-3.01 GENERAL CONSTRUCTION REQUIREMENTS.  Delete the first sentence of the eight paragraph and substitute the following:  All items paid under this Section remain your property unless stated otherwise.
Add the following: Whenever construction activity encroaches onto the safe route in a traffic control zone, station a flagger at the encroachment to assist pedestrians and bicyclists past the construction activity.

643-3.04 TRAFFIC CONTROL DEVICES.  Add the following to 1. Embankments.: Close all trenches and excavations at the end of each continuous work shift.

Add the following to 3. Fixed Objects.: At the end of each continuous work shift remove all obstructions greater than 4 inches above the nominal foreslope grading.

Delete item 6 and replace with the following:
6.
Street Sweeping.  Keep free of loose material all paved portions of the roadway and haul routes open to the public, including sections of roadway off the project where your operations have deposited loose material using a street sweeper that can collect materials rather than eject them to the shoulder of the road.

7.
Power Brooming.  Keep free of loose material all paved portions of the roadway and haul routes open to the public, including sections of roadway off the project where your operations have deposited loose material using a power broom that can eject them to the shoulder of the road.

Change items 7 and 8 to 8 and 9 respectively.

Add the following:
10.
ET-2000 LET.  The price listed in the Traffic Control Rate Schedule will be full compensation for the purchase, installation, maintenance during construction, removal and salvaging the ET-2000 LET unit(s).  Deliver the salvaged unit(s) to the nearest DOT&PF Maintenance and Operations’ district office, or as directed by the Engineer.

643-3.05 AUTHORITY OF THE ENGINEER.  Add the following after the second sentence: In no case shall this time exceed 24 hours.

643-3.06 TRAFFIC PRICE ADJUSTMENT.  Add the following: Traffic Price Adjustment will also apply to unacceptable driving conditions, such as severe bumps, “washboarding,” potholes, excessive dust or mud, or dirty or out of place traffic control devices. The Engineer will make the sole determination as to whether the roadway or pedestrian facility is acceptable for full unimpeded use by the public.  Failure to maintain an acceptable infrastructure or traffic control plan will result in a price adjustment equal to 100 percent of the applicable rate shown in Table 643-1, for the time that the roadway or pedestrian facility is in an unacceptable condition.

Delete Table 643-1 and substitute the following:

TABLE 643-1

ADJUSTMENT RATES

	Published ADT
	Dollars/Minute of Delay/Lane

	0-4,999
	$10

	5,000-9,999
	$30

	10,000+
	$40


643-3.08 CONSTRUCTION SEQUENCING.  Delete the last sentence and substitute the following: Unless otherwise determined by the Engineer and on an approved Traffic Control Plan (TCP), do not restrict traffic during the times listed below.

1.
Friday from 1200 hours to Sunday 2300 hours

2.
Around any holiday:


a.
If a holiday falls on Sunday, Monday or Tuesday, the above stipulations apply from 1200 on the Friday before the holiday to 0300 on the day after the holiday.


b.
If a holiday falls on Wednesday, the above stipulations apply from 1200 on the Tuesday before the holiday to 0300 on the Thursday after the holiday.


c.
If a holiday falls on Thursday, Friday or Saturday, the above stipulations apply from 1200 on the day before the holiday to 0300 on the Monday after the holiday.



Lane restrictions, if allowed shall be conducted so that no more than a 10 minute accumulated stopped delay, 40 vehicles, or ¼ mile (1,320 feet) of traffic is detained, whichever occurs first, before releasing the detained motorists.  During paving operations a 20 minute stopped delay, 80 vehicles, or ½ mile (2,640 feet) of traffic detained, will be allowed for all motorists except school buses.  If a queue of traffic develops at a stop, the entire queue must be emptied to include the last car that entered the queue at the time the queue was released.

Obtain the local school bus schedule and coordinate work efforts to ensure the school buses are not delayed through the construction zone.  This plan shall be submitted, as a TCP, to the Engineer for approval before the implementation of the school bus coordination plan.  Make every effort not to delay school buses through the construction work zone.

You may close the Eklutna Lake Park facilities for paving up to a maximum of two weeks. This will include time to prepare the surface for paving.  Provide the Chugach State Park Superintendent Jerry Lewanski ((907) 345-5014) two week notice before paving closure.  Mr. Lewanski will be responsible for issuing public service announcements for the park closure.  Park closures will not be allowed during the following times:

1. May 11, 2003 – Mothers Day

2. May 23, 2003 through May 27, 2003 – Memorial Day

3. July 2, 2003 through July 8, 2003 – Independence Day
4. August 29, 2003 through September 1, 2003 – Labor Day
Coordinate park striping with Jerry Lewanski.

643-3.09 INTERIM PAVEMENT MARKINGS.  In the second paragraph, delete the words “or cover them with black removable preformed marking tape.”

Replace the first sentence in the last paragraph with the following:  Do not place final pavement markings until traffic has traveled over the seal coat or surface treatment for at least 15 days and no more than 21 days, as directed by the Engineer.

643-4.01 METHOD OF MEASUREMENT.  
Add the following: No measurement required to provide a 24-hour toll free (1-800-###-####) "hotline road report" telephone with a prerecorded message, and weekly notices with daily updates.  All work will be subsidiary to Item 643(1) or 643(2), Traffic Maintenance.

643-5.01 BASIS OF PAYMENT.  Add the following:

The Engineer does not require a change order/directive for Item 643(25) Traffic Control.


TRAFFIC CONTROL RATE SCHEDULE
	Traffic Control Device
	Pay Unit
	Unit Rate

	Construction Signs
	Each/Day
	$5.00

	Special Construction Sign
	Square Foot
	$20.00

	Type II Barricade
	Each/Day
	$ 3.00

	Type III Barricade
	Each/Day
	$ 10.00

	Traffic Cone or Tubular Marker
	Each/Day
	$ 1.00

	Drums
	Each/Day
	$ 3.00

	Sequential Arrow Panel
	Each/Day
	$55.00

	Portable Concrete Barrier
	Each
	$60.00

	Temporary Crash Cushion / ET-2000 LET
	Each
	$3,000.00

	Pilot Car
	Hour
	$65.00

	Watering
	 M-Gallon
	$ 20.00

	Street Sweeping
	Hour
	$150.00

	Power Broom 
	Hour
	$75.00

	Plastic Safety Fence
	Foot
	$2.50

	Portable Changeable Message Board Sign
	Calendar Day
	$150.00

	Temporary Sidewalk Surfacing
	Square Foot
	$1.15

	Flexible Markers
	Each
	$50.00

	Removal of Pavement Markings
	Foot
	$1.25

	Temporary Guardrail
	Foot
	$21.00

	Interim Pavement Markings

   Painted Markings

   Removable Preformed Markings

   Temporary Raised Pavement Markings

   Word or Symbol Markings
	Foot

Foot

Foot

Each
	$0.30

$0.65

$0.07

$40.00




Payment for Item 643(15), the Engineer will pay Flagging on a contingent sum basis at the rate of $32.00/hour.  The Engineer does not require a change order/directive for the flagging pay item.  (11/18/02)R222USC02
Payment will be made under:

	Pay Item
	Pay Unit

	643(15) Flagging
	Contingent Sum



SECTION 644


SERVICES TO BE FURNISHED BY THE CONTRACTOR

Special Provisions
644-2.01 FIELD OFFICE.  Delete this Subsection in its entirety and substitute the following: Furnish and maintain a suitable office for the Engineer, available for occupancy from two weeks prior to commencing work, through 30 days after issuance of the notice of project completion as defined in subsection 105-1.15. The following office requirements shall be met:

1.
A minimum of 600 square feet of floor area. The office area shall be divided so that it contains an office room separated by a closable door. The office room shall have a minimum of 160 square feet of floor area.

2.
A thermostatically controlled interior heating system with necessary fuel.

3.
Adequate electrical lighting and 120 volt, 60 hertz power, with a minimum of six (6) electrical outlets.

4.
A minimum of 40 square feet of window area and adequate ventilation.

5.
Adequate parking for a minimum of 16 vehicles, with one handicap parking space meeting the requirements of Americans with Disabilities Act Accessibility Guidelines (ADAAG).

6.
Attached indoor plumbing with sanitary lavatory facilities and potable drinking water provided.

7.
Four (4) telephone service lines available at the office location.

8.
If a part of your building, it shall be completely partitioned off from the balance of the structure and provided with a separate outside door equipped with a lock.

9.
Located within 3 miles of the project.

10.
The Engineer's office shall be accessible by disabled individuals from the designated handicap parking space in accordance with the requirements of Americans with Disabilities Act Accessibility Guidelines (ADAAG). 

11.
Weekly janitorial service consisting of emptying trash receptacles, vacuuming office area and cleaning restrooms and counter areas.

12.
Provide one mobilization and demobilization of the Engineer’s office equipment and furniture.
644‑2.02 FIELD LABORATORY. Delete sub-item g and substitute the following:

g.
500 gallon capacity tank with a pressure pump or a commercial pressurized system.

Add the following: 

7. Supply 240 volt, 60 hertz power, a 100 pound propane bottle, and a 500 gallon capacity water tank with a pressure pump or a commercial pressurized system for a State provided portable asphalt lab at a location designated by the Engineer.

8. Provide one mobilization and one demobilization of the Engineer's laboratory equipment.

Add the following: Electricity, propane and water supplied for the State provided portable asphalt lab will not be paid for separately, but will be subsidiary to Item 644(2) Field Laboratory. (11/19/02)R63USC
644-2.05 VEHICLES.  Delete second and third paragraphs and substitute the following: Furnish four (4) full-size pickup(s) or sport utility vehicle(s) for exclusive use of the Department throughout the project.  Provide vehicles less than 3 model years old, in good condition and with less than 36,000 miles on the odometer.  One of the vehicles shall be four-wheel-drive. 
Furnish all fuels, maintenance and insurance.  If you are working after October 1, provide studded snow tires for all vehicles you provide for the Department’s use.  
Equip vehicles used by the Department with CB radios and yellow rotating beacons wired into the vehicle’s system with a dash mounted switch easily accessible to the vehicle operator.  
You are responsible for normal wear and tear, and any other incidental damage including broken windshields, occurring during the Department’s operation and use. The Department is responsible for damage to any vehicle caused by its own negligent during operation. 
644‑3.01 METHOD OF MEASUREMENT. Delete the third paragraph and substitute the following:
Vehicle. Per each vehicle provided. If a replacement vehicle is necessary, no additional measurement will be made.  (11/26/02)R245USC

644-4.01 BASIS OF PAYMENT.  Delete Item 644(7) and substitute the following:
Payment will be made under: 

	Pay Item
	Pay Unit

	644(7) Vehicle
	Each


Add the following Section:
SECTION 645

TRAINING PROGRAM
Special Provision
645-1.01 DESCRIPTION.  This Training Special Provision implements 23 CFR 230, Subpart A, Appendix B.

As part of the Equal Employment Opportunity Affirmative Action Program, provide on-the-job training aimed at developing full journey status in the type of trade or job classification involved.  The number of individuals to be trained and the number of hours of training to be provided under this contract will be as shown on the bid schedule.

645-2.01 Objective.  Training and upgrading of minorities and women toward journey status is the primary objective of this program.  Enroll minorities and/or women, where possible, and document good faith efforts prior to the hire of non-minority males in order to demonstrate compliance with this Training Special Provision.  Specific good faith efforts required under this Section for the recruitment and employment of minorities and women are found in the Federal EEO Bid Conditions, Form 25A-301, items 7.b, 7.c, 7.d, 7.e, 7.i, 7.j and 7.l, located in the "green yellow pages" of this document.  

645-3.01 General.  Determine the distribution of the required number of apprentices/trainees and the required number of hours of training among the various work classifications based upon the type of work to be performed, the size of the workforce in each trade or job classification, and the shortage of minority and female journey workers within a reasonable area of recruitment.

Training will be provided in the skilled construction crafts unless you can establish prior to contract award that training in the skilled classifications is not possible on a project; if so, the Department may then approve training either in lower level management positions such as office engineers, estimators, and timekeepers, where the training is oriented toward construction applications, or in the unskilled classifications, provided that significant and meaningful training can be provided. Some offsite training is permissible as long as the training is an integral part of an approved training program and does not comprise a significant part of the overall training.

Credit for offsite training hours indicated above may only be made to you where the apprentices/trainees are concurrently employed on the project and you do one or more of the following: contributes to the cost of the training, provides the instruction to the apprentice/trainee, or pays the apprentice's/trainee's wages during the offsite training period.

Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first year of apprenticeship or training.

Prior to award of the contract, submit Form 25A-311, Training Utilization Report, indicating the training program to be used, the number of apprentices/trainees to be trained in each selected classification, the number of hours of training to be provided, and the anticipated starting time for training in each of the classifications.

Training must begin within 2 weeks of the anticipated start date(s); unless otherwise authorized by a Directive.  Such authorization will be made only after submission of documentation by you, and approval by the Engineer, of efforts made in good faith which substantiate the necessity for a change.

You may use a training program approved by the U.S. Department of Labor, Bureau of Apprenticeship & Training (USDOL/BAT), or one developed by you and approved prior to contract award by the Alaska Department of Transportation and Public facilities (ADOT&PF) Training Program Representative, using Form 25A-310.

The minimum length and type of training for each classification will be established in the training program selected by you.  Training program approval by the Department for use under this Section is on a project by project basis.

It is expected that each apprentice/trainee will begin training on the project as soon as feasible after start of work utilizing the skill involved and remain on the project as long as training opportunities exist or until training has been completed.  It is not required that apprentices/trainees be continuously employed for the duration of the contract.

If, in the your judgment, an apprentice/trainee becomes proficient enough to qualify as a journey worker before the end of the prescribed training period and you employ that individual as a journey worker in that classification for as long as work in that area remains, the individual's training program will be considered completed and the balance of training hours required for that apprentice/trainee shall be waived.

Furnish each ADOT&PF training program trainee a copy of the program (Form 25A-310) to be followed during training on the project, and with a written certification showing the type and length of training completed on the project.  Existing USDOL/BAT apprentices should already have a copy of their program.  No employee shall be employed for credit as an apprentice/trainee in a classification in which that employee has previously worked at journey status or has previously completed a training course leading to journey status.

Periodically review the training and promotion potential of minority and women employees and shall encourage eligible employees to apply for such training and promotion.

Provide for the maintenance of records and the furnishing of periodic reports documenting the progress of each apprentice/trainee.  You must submit Form 25A-313 by the 15th of each month and provide each ADOT&PF trainee written evaluation reports for each unit of training provided as established on Form 25A-310.

645-3.02 Wages.  Trainees in ADOT&PF approved training programs will be paid prevailing Davis-Bacon fringe benefits plus at least 60 (but less than 100) percent of the appropriate minimum journey rate specified in the contract for the first half of the training period, at least 75 (but less than 100) percent for the third quarter of the training period, and at least 90 (but less than 100) percent for the last quarter of the training period.  Trainee wages shall be identified on Form 25A-310.  Apprentices in USDOL/BAT training programs shall be paid in accordance with their approved program.  Beginning wages of each trainee/apprentice enrolled in a Section 645 Training Program on the project shall be identified on Form 25A-312. 

645-3.03 Subcontracts.  In the event you subcontract a portion of the work, you shall determine how many, if any, of the apprentices/trainees are to be trained by the subcontractor.  Any such subcontracts shall include this Section 645, Form 25A-311 and Form 25A-310, where appropriate.  However, the responsibility for meeting these training requirements remains with you; compliance or non-compliance with these provisions rests with you and sanctions and/or damages, if any, shall be applied to you in accordance with Subsection 645-5.01, Basis of Payment.

645-4.01 Method of Measurement.  You will be credited for each approved apprentice/trainee employed on the project and reimbursed on the basis of hours worked, as listed in the certified payrolls.  There shall be no credit for training provided under this Section prior to your submittal and approval by the Engineer of Form 25A-312 for each apprentice/trainee trained under this Section.  Upon completion of each individual training program, no further measurement for payment shall be made.

645-5.01 Basis of Payment.  Payment will be made at the contract unit price for each hour of training credited.  Where a trainee or apprentice, at your discretion, graduates early and is employed as a journey worker in accordance with the provisions of Subsection 645-3.01, you will receive payment only for those hours of training actually provided.

This payment will be made regardless of any other training program funds you may receive, unless such other funding sources specifically prohibit you from receiving other reimbursement.

Payment for training in excess of the number of hours specified on the approved Form 25A-311, may be made only when approved by the Engineer through Change Order.

Non-compliance with these specifications shall result in the withholding of progress payments until good faith efforts documentation has been submitted and acceptable remedial action has been taken.

Payment will be at the end of the project following the completion of all training programs approved for the project.  No payment or partial payment will be made to you if you fail to do any of the following and where such failure indicates a lack of good faith in meeting these requirements:

1.
provide the required hours of training (as shown on the approved Form 25A-311),

2.
train the required number of trainees/apprentices in each training program (as shown on the approved Form 25A-311), or 

3.
hire the apprentice/trainee as a journey worker in that classification upon completion of the training program for as long as work in that area remains.

Failure to provide the required training damages the effectiveness and integrity of this affirmative action program and thwarts the Department's federal mandate to bring women and minorities into the construction industry.  Although precise damages to the program are impractical to calculate, they are at a minimum, equivalent to the loss to the individuals who were the intended beneficiaries of the program.  Therefore, where you have failed, by the end of the project, to provide the required number of hours of training and haves failed to submit acceptable good faith efforts documentation which establishes why you were unable to do so, you will be assessed an amount equal to the following damages to be deducted from the final progress payment:

Number of hours of training not provided, times the journey worker hourly scale plus benefits.  The journey worker scale is that for the classification identified in the approved programs.  (10/29/91)S 16

Payment will be made under:

	Pay Item
	Pay Unit

	645(1) Training Program, 1 Trainee/Apprentice
	Labor Hour



SECTION 646


CPM SCHEDULING

Special Provisions
646-2.01 SUBMITTAL OF SCHEDULE  Delete this Subsection in its entirety and replace with the following:  Submit a detailed initial CPM Schedule at the preconstruction conference for the Engineer’s acceptance as set forth below.  

The construction schedule for the entire Project shall not exceed the specified contract time.  Allow the Engineer 14 days to review the initial CPM Schedule.  If revisions are required, make them promptly.   The finalized CPM Schedule must be completed and accepted prior to commencement of any work on the Project.

646-3.01 REQUIREMENTS AND USE OF SCHEDULE  Delete item 2.   60-Day Preliminary Schedule.

Delete the first sentence of item 3. Schedule Updates.  and substitute the following:  Hold job site progress meetings with the Engineer for the purpose of updating the CPM Schedule.  Meet with the Engineer monthly, or as deemed necessary by the Engineer.

(12/13/02)R261M98




Add the following Section:
SECTION 647


EQUIPMENT RENTAL
Special Provisions
647-1.01 DESCRIPTION. This item consists of furnishing construction equipment, operated, fueled and maintained, on a rental basis for use in construction of extra or unanticipated work at the direction of the Engineer. Construction equipment is defined as that equipment actually used for performing the items of work specified and shall not include support equipment such as, but not limited to, hand tools, power tools, electric power generators, welders, small air compressors and other shop equipment needed for maintenance of the construction equipment.

The work is to be accomplished under the direction of the Engineer, and your operations shall at all times be in accordance with the Engineer's instructions. These instructions by the Engineer shall be to your supervisory personnel only, not to the operators or laborers. In no case shall these instructions by the Engineer be construed as making the Department liable for your responsibility to prosecute the work in the safest and most expeditious manner.

647-2.01 EQUIPMENT FURNISHED. In the performance of this work, furnish, operate, maintain, service, and repair equipment of the numbers, kinds, sizes, and capacities set forth on the Bid Schedule or as directed by the Engineer. The operation of all equipment shall be by skilled, experienced operators familiar with the equipment.

The kinds, sizes, capacities, and other requirements set forth shall be understood to be minimum requirements. The number of pieces of each equipment to be furnished and used shall be as the Engineer considers necessary for economical and expeditious performance of the work.  The equipment shall be used only at such times and places as the Engineer may direct.

All equipment shall be in first-class working condition and capable of full output and production. The minimum ratings of various types of equipment shall be as manufactured and based on manufacturer's specifications. Alterations will not be considered acceptable in achieving the minimum rating. Equipment shall be replaced at any time when, in the opinion of the Engineer, their condition is below that normal for efficient output and production.

All equipment shall be fully operated, which shall be understood to include the operators, oilers, tenders, fuel, oil, air hose, lubrication, repairs, maintenance, insurance, and all incidental items and expenses.

647-2.02 EQUIPMENT OPERATORS AND SUPERVISION PERSONNEL. Equipment operators shall be competent and experienced and shall be capable of operating the equipment to its capacity. All personnel furnished by you shall be, and shall remain during the work hereunder, employees solely of you.

Furnish, without direct compensation, a job superintendent or Contractor's representative together with such other personnel as are needed for Union, State, or Federal requirements and in servicing, maintaining, repairing and caring for the equipment, tools, supplies, and materials provided by you and involved in the performance of the work. Also, furnish, without direct compensation, such transportation as may be appropriate for the personnel.

647-3.01 CONSTRUCTION REQUIREMENTS.  The performance of the work shall be in accordance with the instructions of the Engineer, and with recognized standards and efficient methods.

Furnish equipment, tools, labor, and materials in the kinds, number, and at times directed by the Engineer and shall commence, continue, and stop any of the several operations involved in the work only as directed by the Engineer.

Normally, the work is to be done when weather conditions are reasonably favorable, six (6) days per week, Mondays through Saturdays, holidays excepted.

The Engineer will begin recording time for payment each shift when the equipment begins work on the project. The serial number and brief description of each item of equipment listing in the bid schedule and the number of hours, or fractions thereof to the nearest one-quarter hour, during which equipment is actively engaged in construction of the project shall be recorded by the Engineer Each day's activity will be recorded on a separate sheet or sheets, which shall be verified and signed by your representative at the end of each shift, and a copy will be provided to your representative.

647-4.01 METHOD OF MEASUREMENT.  The number of hours of equipment operation to be paid for shall be the actual number of hours each fully operated specified unit of equipment, or each fully operated specified combination of units of equipment, is actually engaged in the performance of the specified work on the designated areas in accordance with the instruction of the Engineer. The pay time will not include idle periods, and no payment will be made for time used in oiling, servicing, or repairing of equipment, or in making changeovers of parts to the equipment. Travel time to or from the project, will not be authorized for payment.

647-5.01 BASIS OF PAYMENT.  Payment for Item 647(2), Wide Pad Dozer, 65 HP Minimum at the contract unit price shall be full compensation for furnishing, operating, maintaining, servicing and repairing the equipment, and for all incidental costs related to the equipment. Furnishing and operating of equipment of heavier type, larger capacity, or higher horsepower than specified will not entitle you to any extra compensation. (11/12/98)R15USC
Payment will be made under:

	Pay Item
	Pay Unit

	647(2) Wide Pad Dozer, 65 HP Minimum
	Hour


Add the following Section:
 


SECTION 650


PARK FACILITIES

Special Provisions

650-1.01 DESCRIPTION. This work consists of furnishing and installing removable speed bumps in accordance with the manufacture’s recommendations and furnishing/constructing and installing parking bumpers in conformance with the Plans. 


MATERIALS
650-2.01 GENERAL.  Provide submittals to the Engineer for approval prior to incorporating materials in the work.  Use all new materials that conform to the Plans.  Use concrete that conforms to Section 501.
650-2.02 CONCRETE PARKING BUMPERS.  Concrete parking bumpers for handicap parking spaces shall be colored blue either by painting with a blue pigment paint or casting with a blue tinted concrete.

650-2.03 REMOVABLE SPEED BUMPS.  Install removable speed bumps that are 72 inches long, 12 inches wide, and 2 1/2 - 2 5/8 inches high.  Provide speed bumps from one of the following manufactures or equal.


MODEL
MANUFACTURER

SB-72
Scientific Developments, Inc.


175 South Danebo; P.O. Box 2522



Eugene, OR 97402



800-824-6853



www.sdirubber.com

SPDBMP-R6S
Barco Products Company



11 N. Batavia Avenue



Batavia, IL 60510



800-757-5460



www.buybarco.com

CONSTRUCTION REQUIREMENTS
650-3.01 GENERAL. Park facility locations shown on the Plans are approximate. The Engineer will field locate park facilities at the time of construction.
Salvage the existing wood parking bumpers at the Eklutna Lake Campground day use area and trailhead parking.  Deliver 15 of the salvaged bumpers to the following:


Eklutna Ranger Station


Mile 9.2 Eklutna Lake Road


Eklutna, Alaska


907-688-0908
Deliver the remainder to the DNR Park Maintenance Yard in Eagle River.  Contact Darren Rathbun, Chief of Maintenance at 694-8919.
650-4.01 METHOD OF MEASUREMENT.  Measurement of bid items in this Section shall be for each unit installed and accepted. Concrete and mounting hardware will not be measured for payment but will be considered subsidiary to Items 650(17) and 650(23) respectively. 

650-5.01 BASIS OF PAYMENT. 

Payment will be made under:

	Pay Item
	Pay Unit

	650(17) Concrete Parking Bumper
	Each

	650(23) Removable Speed Bump
	Each
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SECTION 670


TRAFFIC MARKINGS

Special Provisions
670‑3.04 PAVEMENT MARK REMOVAL.  
 Replace the first sentence of the second paragraph with the following: Remove pavement markings to the fullest extent possible by a method that does not materially damage the surface or texture of the pavement.  Painting over existing striping does not meet the requirement for removal. Any method utilizing burning with an open flame shall not be used for the removal of pavement markings on the final paving lift.

670-3.06 TOLERENCES FOR LINE STRIPING.  Replace criteria number two with the following:

2. Width of Stripe. The width shall not vary more than ¼ inch in width in any 50 foot longitudinal run from the Plan quantity. 











SECTION 703


AGGREGATES

Special Provisions
703‑2.03 AGGREGATE FOR BASE. Delete Table 703-2 and substitute the following:

TABLE 703-2

AGGREGATE FOR UNTREATED BASE

Percent Passing By Weight
	Sieve Designation
	Grading C-1
	Grading D-1
	Grading E-1

	1 ½ inch
	100
	
	

	 1 inch
	70-100
	100
	100

	3/4 inch
	60-90
	70-100
	70-100

	 3/8 inch
	45-75
	50-79
	50-85

	 No. 4
	30-60
	35-58
	35-65

	 No. 8
	22-52
	20-47
	23-50

	 No. 30
	10-33
	10-26
	13-31

	No. 50
	6-23
	6-19
	10-26

	 No. 200
	0-6
	0-6
	8-15


(02/28/00)R117USC








SECTION 724


SEED

Special Provisions
724-2-02. MATERIALS. Delete Table 724-1 and substitute the following:



TABLE 724-1 

Seed Requirements

	SPECIES
	Sproutable Seed*, %, Min.

	Arctared Red Fescue
	78

	Egan American Sloughgrass
	67

	Norcoast Bering Hairgrass
	71

	Nortran Tufted Hairgrass
	71

	Wainwright Slender Wheatgrass
	88

	Alyeska Polargrass
	71

	Bluejoint
	71

	Tilesy Sagebrush
	71

	Tundra Glaucous Bluegrass
	76

	Gruening Alpine Bluegrass
	72

	Nugget Kentucky Bluegrass
	76

	Beach Wildrye
	70

	Annual Ryegrass
	76

	Perennial Ryegrass
	76


* Sproutable Seed is the mathematical product of Germination and Purity.

(11/06/02)R52USC

SECTION 727


SOIL STABILIZATION MATERIAL
Special Provisions

Add the following Subsection:

727-2.04 HYDRO MATTING.  Provide a hydraulically applied system of long strand fibers joined together by a high-strength adhesive to create a continuous three -dimensional blanket that adheres to the soil surface to form a bonded fiber matrix. Apply the system to the soil as a viscous mixture, which upon drying, creates a high strength, porous and erosion resistant mat.  Upon drying, the matrix shall not inhibit the germination and growth of plants beneath the layer. The matrix shall retain its form despite rewetting.  (11/06/02)R223USC







	
	
	

	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	





SECTION 730


SIGN MATERIALS

Special Provisions
730‑2.04 SIGN POSTS. 
Add the following:

6.
Structural Tubing and W Shape Beams.


a.
Structural tubing shall conform to either ASTM A500, grade B, or ASTM A501. The tubing shall be square and of the dimensions called for in the Plans with 0.2 inch thick walls.  0.4 inch diameter holes shall be drilled as required to permit mounting of the sign.


b.
W shape beams shall conform to ASTM A36.


c.
Structural tubing and W shape beams shall be hot dip galvanized in accordance with 1.b. of this subsection. Damaged and abraded tubes and beams shall be repaired in accordance with 1.c. of this subsection.

(12/04/02)R81USC

APPENDIX A


EROSION AND SEDIMENT CONTROL PLAN

 
APPENDIX B

CONSTRUCTION SURVEYING REQUIREMENTS 
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APPENDIX D


UTILITY REQUIREMENTS
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