

SPECIAL NOTICE TO BIDDERS

The Department hereby notifies bidders that information to assist in preparing bids is available at 4111 Aviation Avenue for the following:

1.
The CPM schedule submittal requirements have changed.  See Section 646, CPM SCHEDULING of the Special Provisions for details.

2.
These items are available upon request in the Anchorage Department of Transportation and Public Facilities Building Plans Room:

a.
Quantity Computations

b.
State of Alaska Department of Transportation and Public Facilities publications, Best Management Practices for Construction Erosion and Sediment Control and Maintenance and Operations Activities and Alaska Storm Water Pollution Prevention Plan Guide, effective October, 2001.

c.
Department of Transportation and Public Facilities - Sign Face Fabrication Requirements

d.
The Standard Specifications for Highway Construction 2001 USC units may be viewed or downloaded at no charge from the Statewide Design and Engineering Service Division’s external website

3.
Utility agreements pertaining to the disposition of all utility facilities on this project are available for review at the office of the Utilities Engineer, (907) 269-0647.

4.
The Department has approved an environmental document addressing concerns and environmental commitments and is available for review in the office of the Preliminary Design and Environmental Coordinator, (907) 269-0534.

5.
The Materials Certification List (MCL) has been included in Appendix C.  This list is provided for you to determine which materials will require submittal to the Project Engineer for certification of compliance.  The MCL also provides the Project Engineer with the appropriate approving authority.


PART 4


STANDARD MODIFICATIONS

AND SPECIAL PROVISIONS

to the 


STATE OF ALASKA


SPECIFICATIONS


FOR


HIGHWAY CONSTRUCTION


2001 


(USC Units)

[image: image1.wmf]

SECTION 101

DEFINITIONS AND TERMS

Special Provisions
101‑1.03.DEFINITIONS.Add the following definition:
NON‑FROST SUSCEPTIBLE. Material that contains 6 percent or less passing the No. 200 screen as determined by sieve analysis performed with WAQTC FOP for AASHTO T 27/T 11 on minus 3 inch  material. (11/29/01)R1USC

SECTION 102


BIDDING REQUIREMENTS AND CONDITIONS

Special Provisions
102‑1.11 ADDENDA REQUIREMENTS. Delete this Subsection in its entirety and substitute the following: Addenda will be issued to the individual or company to whom bidding documents were issued. Addenda may be issued by any reasonable method such as hand delivery, mail, telefacsimile, telegraph, courier, and in special circumstances by phone. Addenda will be issued to the address, telefacsimile number or phone number as stated on the planholder's list unless picked up in person or included with the bid documents. It is the bidder's responsibility to insure that he has received all addenda affecting the Invitation For Bids. No claim or protest will be allowed based on the bidder's allegation that he did not receive all of the addenda for an Invitation For Bids.

All addenda shall be acknowledged on the Proposal or by telegram or telefacsimile prior to the scheduled time of bid opening. If no addenda are received by the bidder, the word "None" should be entered on the Proposal Form. (2/1/00)R171M98

SECTION 105 


CONTROL OF WORK
Special Provisions
105‑1.06 COOPERATION WITH UTILITIES. Add the following: Request locates from all the utilities having facilities in the area. Use the locate Call Center for the following utilities:

	Locate Call Center

Statewide
800-478-3121

who will notify the following:

	AT&T Alascom, Inc.

GCI Communications

Phillips Petroleum

PTI Communications


Call the following utilities and agencies directly:

Rob Green (ADOT&PF Maintenance and Operations)…………………………………487-4952

Kodiak Electric Association…………………………………………………………….486-7746

There are various utility appurtenances located within the project limits.  Utilities scheduled for relocation are addressed in the following utility specific sections.  Cooperate with these utilities and coordinate schedule of work to allow them access to the project for their adjustments and/or relocation.

Work around those utilities not designated for relocation in the plans and the following utility specific coordination.  You shall bear the expense for any changes or additional relocation requested for Contractor convenience.

Work around all utility facilities, either existing or relocated, throughout the project unless advised by the utility that the facility is abandoned in place.

You shall bear the responsibility for any changes in contract scheduling that result in the conditions in this specification not being met.  Additional coordination with the applicable utility will be required.

Schedule and coordinate the utility relocations with project construction as set forth in Section 108-1.03, Prosecution and Progress.

Right of Way and/or Construction surveying is required prior to utility relocation.

Payment will be made as follows:

1. Subsidiary to Item 642(1), Construction Surveying, if you are required to provide the surveying as part of the contract an/or

2. Under Item 642(3), Three Person Survey Party, if the construction or Right of Way staking required by the utility is either in advance of your two (2) week work plan, or not required by the contract.

The utility shall give you, through the Engineer, fifteen- (15) calendar days advance written notice for required staking.

Provide the Utility Companies fifteen- (15) calendar days advance written notice of the relocations described below to begin.  The Utility Companies will not be required to work in more than one location at a time, and will be allowed to complete a specific section of work prior to commencing with another section.

Relocation or adjustment of underground utility appurtenances will not normally be performed when the ground is frozen.  In addition, the utility companies may prohibit you, through the Engineer, from working near the utility’s facilities when the ground is frozen.  (05/31/01)R3M98

105-1.15 PROJECT COMPLETION. Delete the last paragraph and substitute the following:  When all physical work and cleanup provided for under the contract is found to be complete, except for work specified under Subsection 618-3.04, Maintenance of Seeded Areas; and Subsection 621-3.04, Period of Establishment; Subsection 641-2.01, Storm Water Pollution Prevention Plan (SWPPP) Requirements and Subsection 641-3.01, Construction Requirements, a letter of project completion will be issued by the Engineer.  Project completion will relieve you from further maintenance responsibilities, except under Subsections 618-3.04, and 621-3.04, 641-2.01 and 641-3.01, and will stop the count of contract time but will not relieve him of any obligations under the Contract. (02/06/02)R237M98
105-1.17 CLAIMS FOR ADJUSTMENT AND DISPUTES. Add the following Any appeal to the superior court under AS 36.30.685 must be filed in the third judicial district. (3/21/01)R93

SECTION 106


CONTROL OF MATERIAL

Special Provisions
106-1.01 Source of Supply and Quality Requirements.  Add the following: 

Buy America Provision. Comply with the requirements of 23 CFR 635.410, Buy America Requirements, and shall submit a completed Material Origin Certificate, Form 25D-60, prior to award of the contract. 

All steel and iron products which are incorporated into the work, shall be manufactured in the United States except that minor amounts of steel and iron products of foreign manufacture may be used, provided the aggregate cost of such does not exceed one tenth of one percent (0.001) of the total contract amount, or $2500, whichever is greater. For the purposes of this paragraph, the cost is the value of the products as they are delivered to the project including freight.

“Manufactured in the United States” means that all manufacturing processes starting with the initial mixing and melting through the final shaping, welding, and coating processes must be undertaken in the United States. The definition of “manufacturing process” is smelting or any subsequent process that alters the material’s physical form, shape or chemical composition. These processes include rolling, extruding, machining, bending, grinding, drilling, etc. The application of coatings, such as epoxy coating, galvanizing, painting or any other coating that protects or enhances the value of steel or iron materials shall also be considered a manufacturing process subject to the “Buy America Requirements.”

Buy America does not apply to raw materials (iron ore), pig iron, and processed, pelletized and reduced iron ore. It also does not apply to temporary steel items (e.g., temporary sheet piling, temporary bridges, steel scaffolding, and falsework). Further, it does not apply to materials that remain in place at your convenience (e.g., sheet pilings, and forms).

The North American Free Trade Agreement (NAFTA) does not apply to the Buy America requirement. There is a specific exemption within NAFTA (article 1001) for grant programs such as the Federal-aid highway program. 

When steel and iron products manufactured in the United States are shipped to a foreign country where non steel or iron products are installed on or in them (e.g., electronic components in a steel cabinet), the steel and iron is considered to meet the requirements of this subsection.

Take whatever steps are necessary to ensure that all manufacturing processes for each covered product comply with this provision. Non-conforming products shall be replaced at no expense to the State. Failure to comply may also subject you to default and/or debarment. False statements may result in criminal penalties prescribed under Title 18 US Code Section 1001 and 1020. (08/31/99)S 13

106-1.02  LOCAL MATERIAL SOURCES.  Add the following under Item 2. Inspection and Acceptance.:  In compliance with 30CFR46.11, have the Operator of your sand and gravel surface mine (materials source) provide Site-specific Hazard Awareness Training for all the Engineer’s personnel (non-miners) prior to their beginning any operations in your surface mine.  Offer the training at each surface mine that you will be using to supply processed aggregates.  A competent person must provide the training in accordance with the Operator’s written training plan as approved by the Mine Safety and Health Administration, and covering the following items:

a. Site specific health and safety risks.

b. Recognition and avoidance of hazards.

c. Restricted areas.

d. Warning and evacuation signals.

e. Other special safety procedures.

f. Site tour.

Upon completion of this training, the Engineer’s personnel will sign a Visitor’s Log Book to indicate that training was provided.  (05/01/02)R262M98


SECTION 107


LEGAL RELATIONS AND RESPONSIBILITY TO PUBLIC

Special Provisions
107-1.02 PERMITS, LICENSES AND TAXES. Add the following: Obtain a written statement from the State Historic Preservation Officer stating that material disposal, extraction, stockpiling or staging, on any off project site, is not expected to impact any cultural resources. The State Historic Preservation Officer is with the Department of Natural Resources in Anchorage, and may be contacted at (907) 269-8715. If you discover cultural resources during construction activities, stop work at that site and notify the Engineer.

Provide a wetland specialist able to conduct wetlands determinations and delineations in accordance with the Corps of Engineers 1987 Wetland Delineation Manual.  The wetland specialist shall conduct the determination and delineations of any site outside the project limits or not previously permitted, impacted by your operations. These delineations will be subject to Corps of Engineers approval.

Provide the Engineer a copy of all permits or clearances received prior to using any site outside the project limits. Additionally, provide the Engineer a written statement that all necessary permits or clearances have been obtained. Also provide a written statement to the Engineer listing agencies or offices contacted which responded that no additional action is required.

107‑1.11 PROTECTION AND RESTORATION OF PROPERTY AND LANDSCAPE. Add the following: If you require water for any construction purpose from a non-municipal water source, obtain a Temporary Water Use Permit from the Water Resource Manager, and provide a copy to the Engineer. The Water Resource Manager is with the Department of Natural Resources in Anchorage and may be contacted at (907) 269-8624. (5/29/02)R7M98
107‑1.16 CONTRACTOR'S RESPONSIBILITY FOR UTILITY PROPERTY AND SERVICE.   Add the following before the last paragraph: When construction activities meet any of the following conditions, advise the appropriate owning Utility(s) in writing at least 24 hours in advance of work.

1.
Operations anticipated being within 10 feet of an overhead electrical line.

2.
Operations anticipated to be within 3 feet of an underground electrical line according to locates provided by the owning Utility.

3.
Operations requiring use of equipment that is capable of coming within 10 feet of an overhead electrical line.

The notice shall indicate the location and duration of the work.

Provide an attendant whose sole responsibility is to perform as a safety observer while equipment is operating such that any part is capable of reaching within 15 feet of an overhead line.

Providing a safety observer for overhead electrical facilities, or a cable watch for buried electrical facilities, will be subsidiary to the item(s) of work being performed requiring these services. (07/30/99)R170USC

Add the following Subsection:

107-1.21 FEDERAL AFFIRMATIVE ACTION. The Federal Equal Employment Opportunity, Disadvantaged Business Enterprise, and On-the-Job Training affirmative action program requirements that are applicable to this Contract are contained in the project Special Provisions and Contract Forms, and may include:

Disadvantaged Business Enterprise (DBE) Program
Section 120

Training Program
Section 645

Federal EEO Bid Conditions
Form 25A-301

EEO-1 Certification
Form 25A-304

DBE Subcontractable Items
Form 25A-324

ADOT&PF Training Program Request
Form 25A-310

Training Utilization Report
Form 25A-311

Contact Report
Form 25A-321A

DBE Utilization Report
Form 25A-325C

Summary of Good Faith Effort Documentation
Form 25A-332A

Required Contract Provisions, Federal-Aid Contracts
Form 25D-55

In addition to the sanctions provided in the above references, non-compliance with these requirements is grounds for withholding of progress payments. (01/22/02)S 80


SECTION 108


PROSECUTION AND PROGRESS

Special Provisions
108-1.03 PROSECUTION IN PROGRESS. Add the following under item no. 1: Use the schedule for coordination and monitoring of all work under the contract including all activity of subcontractors, manufacturers, suppliers, utility companies and review activity of the Department. (4/22/99)R250M98
Delete Items 5 of the first paragraph and substitute the following:

5. The submittals identified under Subsection 641-1.03, Submittals. 

(01/31/02)R160M98

108-1.06 DETERMINATION AND EXTENSION OF CONTRACT TIME. Delete the 2nd paragraph under item 3 “Suspension and Extension of Contract Time,” and substitute the following:  The count of Contract time shall continue through the suspension of work in the following conditions:

1) those instances where the Engineer orders suspension of the work for unsafe conditions, 

2) for failure by you to carry out contractual provisions, or 

3) for failure to carry out orders given by the Engineer within the limits of his contractual authority.

In the instance where the Engineer suspends a controlling item of work due to adverse weather conditions for one or more calendar days, the number of days included in the suspension period shall extend the completion date.

(2/15/01)R242M98 
Add the following Subsection:
108-1.11 INTERIM COMPLETION DATES.  Install the guardrail on Rezanof Drive/Chiniak Highway in the location(s) shown on the Plans by December 15, 2002.  Failure to complete this work by the interim completion date will result in your incurring liquidated damages as per Table 108-1 in Subsection 108-1.07 FAILURE TO COMPLETE ON TIME.

 
SECTION 109


MEASUREMENT AND PAYMENT

Special Provisions
109-1.05 COMPENSATION FOR EXTRA WORK. 

Under item 3, Equipment, change the first sentence to read ..."Rental Rate Blue Book for Construction Equipment", published by Primedia, 1735 Technology Drive, Suite 410, San Jose, CA 95110-1313.

Under item 3, Equipment, add the following to the second paragraph: The rental rate area adjustment factors for this project shall be as specified on the adjustment maps for the Alaska - South Region. (1/27/00)R14
109-1.06 PROGRESS PAYMENTS. Add the following: Failure to submit schedules in accordance with Subsection 108-1.03, Prosecution and Progress will result in withholding an amount equal to 5 percent of the total amount earned from all subsequent progress payments. The Engineer, upon receipt of current schedules from you, will release this amount. (09/05/01)R137

Add the following Section:
SECTION 120


DISADVANTAGED BUSINESS ENTERPRISE (DBE) PROGRAM

120-1.01 DESCRIPTION. The work consists of providing Disadvantaged Business Enterprises (DBEs), as defined in Title 49, CFR (Code of Federal Regulations), Part 26, with the opportunity to participate on an equitable basis with other contractors in the performance of contracts financed in whole, or in part, with federal funds. You or your subcontractor shall not discriminate on the basis of race, color, national origin, or sex in the performance of this contract. Carry out applicable requirements of 49 CFR Part 26 in the award and administration of USDOT assisted contracts.
120-1.02 INTERPRETATION. It is the intent of this section to implement the requirements of 49 CFR, Part 26, and the Department's federally approved DBE Program. 

120-1.03 ESSENTIAL CONTRACT PROVISION. Failure to comply with the provisions of this section will be considered a material breach of contract, which may result in the termination of this contract or such other remedy as ADOT&PF deems appropriate. The Department also considers failure to comply with this section to be so serious as to justify debarment action as provided in AS 36.30.640(4).

120-1.04 DEFINITIONS AND TERMS. The following definitions will apply. 

1. Broker. A DBE certified by the Department that arranges for the delivery or provision of creditable materials, supplies, equipment, transportation/hauling, insurance, bonding, etc., within its certified category, that is necessary for the completion of the project. A broker of materials certified in a supply category must be responsible for scheduling the delivery of materials and fully responsible for ensuring that the materials meet specifications before credit will be given. 

2. Commercially Useful Function (CUF). The execution of the work of the Contract by a DBE carrying out its responsibilities by actually performing, managing, and supervising the work involved using its own employees and equipment. The DBE shall be responsible, with respect to materials and supplies used on the Contract, for negotiating price, determining quality and quantity, ordering the material, and installing (where applicable) and paying for the material itself. To determine whether a DBE is performing a commercially useful function, an evaluation of the amount of work subcontracted, industry practices, whether the amount the firm is to be paid under the Contract is commensurate with the work it is actually performing and the DBE credit claimed for its performance of the work. Other relevant factors will be considered. The determination of CUF is made by the Engineer after evaluating the way in which the work was performed during the execution of the Contract. 

3. Disadvantaged Business Enterprise (DBE). An enterprise which is a for-profit small business concern 

a. that is at least 51 percent owned by one or more individuals who are both socially and economically disadvantaged or, in the case of a corporation, in which 51 percent of the stock is owned by one or more such individuals; 

b. whose management and daily business operations are controlled by one or more of the socially and economically disadvantaged individuals who own it; and

c. has been certified by the Department in accordance with 49 CFR, Part 26. 

4. DBE Key Employee. Permanent employees identified by the DBE owner in its certification file in the Department Civil Rights Office.

5. DBE Utilization Goal.The percent of work to be performed by certified DBEs that is established by the Department and specified in the Contract.

6. Good Faith Efforts. Efforts by the bidder or Contractor to achieve a DBE goal or other requirement of 49 CFR Part 26, by their scope, intensity, and appropriateness to the objective, that can reasonably be expected to fulfill the program requirement.

7. Manufacturer. A DBE certified by the Department in a supply category that changes the shape, form, or composition of original material in some way and then provides that altered material to the project and to the general public or the construction industry at large on a regular basis.

8. Notification. For purposes of soliciting DBE participation on a project and to count toward a contractor’s Good Faith Efforts, notification shall be by letter or fax transmission, with a return receipt requested or successful transmission report. Telephonic contact with a DBE may be allowed, however it shall be based on the ability of Civil Rights staff to independently verify this contact.

9. Regular Dealer. A DBE certified by the Department in a supply category that 

a. maintains an in-house inventory on a regular basis of the particular product provided to this project; and

b. keeps an inventory in an amount appropriate for the type of work using that product; and 

c. offers that inventory for sale to the general public or construction industry at large (private and public sectors), not just supplied as needed on a project by project basis during the construction season, except where the product requires special or heavy equipment for delivery and the DBE possesses and operates this equipment on a regular basis throughout the construction season in order to deliver the product to the general public or construction industry at large. If the distribution equipment is rented or leased, it must be on a repetitive, seasonal basis; and may additionally 

d. fabricate (assembles large components) for use on a construction project, consistent with standard industry practice, for delivery to the project. 

120-2.01 UTILIZATION GOAL. The DBE Utilization Goal for this contract is shown on Form 25A324 (DBE Subcontractable Items) as a percentage of the total basic bid amount. A DBE may be considered creditable towards meeting the DBE Utilization Goal at time of Contract award, if the DBE is certified by the Department in a category covering the CUF to be performed at the time of listing on Form 25A325C (DBE Utilization Report). 

A bidder shall demonstrate the ability to meet the DBE Utilization Goal or perform and document all of the required Good Faith Efforts under Subsection 120-3.02 in order to be eligible for award of this Contract.

If the quantity of work of a bid item involving a DBE firm is reduced by the Department, the DBE Utilization Goal on Form 25A325C will be reduced proportionately.

120-3.01 DETERMINATION OF COMPLIANCE

1. Phase I - Bid. Each bidder must register with the Civil Rights Office annually in accordance with §§26.11 & 26.53(b)(2)(iv) of 49 CFR, Part 26.  No contract may be awarded to a bidder that is not registered.

2. Phase II - Award. The apparent low bidder will provide the following within 15 days of receipt of notice of intent to award:

a. Written DBE Commitment. Written commitments from DBEs to be used on the project. The written commitment shall contain the following information:

1) A description of the work that each DBE will perform;

2) The dollar amount of participation by the DBE firm;

3) Written documentation of the bidder/offeror’s commitment to use a DBE subcontractor whose participation it submits to meet a contract goal; and

4) Written confirmation from the DBE that it is participating in the contract as provided in the prime Contractor’s commitment. 

b. DBE Utilization Report. Form 25A325C listing the certified DBEs to be used to meet the DBE Utilization Goal. 

c. Good Faith Effort Documentation. Summary of Good Faith Effort Documentation (Form 25A332A and attachments) and DBE Contact Reports (Form 25A321A) if you submit less DBE utilization on Form 25A325C than is required to meet the DBE Utilization Goal. If accepted by the Department, this lower DBE utilization becomes the new DBE Utilization Goal. If the bidder cannot demonstrate the ability to meet the DBE Utilization Goal, and can not document the minimum required Good Faith Efforts (as outlined in subsection 120-3.02 below), the Contracting Officer will determine the bidder to be not responsible.

3. Phase III - Construction. 

a. Designation of DBE/EEO Officer. At the preconstruction conference, in writing, the designation of a DBE/EEO officer.

b. DBE Creditable Work. The CUF work items and creditable dollar amounts shown for a DBE on the DBE Utilization Report (Form 25A325C) shall be included in any subcontract, purchase order or service agreement with that DBE. 

c. DBE Replacement. If a DBE replacement is approved by the Engineer, replace the DBE with another DBE for the same work in order to fulfill its commitment under the DBE Utilization Goal. In the event that you cannot obtain replacement DBE participation, the Engineer may adjust the DBE Utilization Goal if, in the opinion of the Engineer and the Civil Rights Office, both of the following criteria have been met:

1) You have not committed any discriminatory practice in its exercise of good business judgement to replace a DBE.

2) If you are unable to find replacement DBE participation and has adequately performed and documented the Good Faith Effort expended in accordance with Subsection 120-3.02.

d. DBE Utilization Goal. The DBE Utilization Goal will be adjusted to reflect only that amount of the DBE's work that can not be replaced.

120-3.02 GOOD FAITH EFFORT
1. Good Faith Effort Criteria. The Contracting Officer will use the following criteria to judge if the bidder, who has not met the DBE Utilization Goal, has demonstrated sufficient Good Faith Effort to be eligible for award of the contract. 

Failure by the bidder to perform and document all of the following actions constitutes insufficient Good Faith Effort. 

a. Consideration of all subcontractable items. The bidder shall, at a minimum, seek DBE participation for each of the subcontractable items upon which the DBE goal was established as identified by the Department (on Form 25A324) prior to bid opening. It is the bidder’s responsibility to make the work listed on the subcontractable items list available to DBE firms, to facilitate DBE participation. 

b. If the bidder can not achieve the DBE Utilization Goal using the list of available DBE firms based on the subcontractable items list, then the bidder may consider other items that could be subcontracted to DBEs. 

c. Notification to all active DBEs listed for a given region in the Department's most current DBE Directory at least 7 calendar days prior to bid opening. The bidder must give the DBEs no less than five days to respond. The bidder may reject DBE quotes received after the deadline. Such a deadline for bid submission by DBEs will be consistently applied. DBEs certified to perform work items identified on Form 25A324 must be contacted to solicit their interest in participating in the execution of work with you. Each contact with a DBE firm will be logged on a Contact Report (Form 25A321A).

d. Non-competitive DBE quotes may be rejected by the bidder. Allegations of non-competitive DBE quotes must be documented and verifiable. A DBE quote that is more than 10.0% higher than the accepted non-DBE quote will be deemed non-competitive, provided the DBE and non-DBE subcontractor quotes are for the exact same work or service. Bidders must have a non-DBE subcontractor quote for comparison purposes. Such evidence shall be provided in support of the bidder’s allegation. Where the bidder rejects a DBE quote as being non-competitive under this condition, the work must be performed by the non-DBE subcontractor and payments received by the non-DBE subcontractor during the execution of the Contract shall be consistent with the non-DBE's accepted quote. This does not preclude increases as a result of Change documents issued by the Department. 

e. Provision of assistance to DBEs who need help in obtaining information about bonding or insurance required by the bidder.

f. Provision of assistance to DBEs who need help in obtaining information about securing equipment, supplies, materials, or related assistance or services.

g. Providing prospective DBEs with adequate information about the requirements of the Contract regarding the specific item of work or service sought from the DBE.

h. Follow-up of initial notifications by contacting DBEs to determine whether or not they will be bidding. Failure to submit a bid by the project bid opening or deadline by the bidder is de facto evidence of the DBE’s lack of interest in bidding. Documentation of follow-up contacts shall be logged on the Contact Report (Form 25A321A). 

i. Items c through h will be utilized to evaluate any request from you for a reduction in the DBE Utilization Goal due to the default or decertification of a DBE and your subsequent inability to obtain additional DBE participation.

2. Administrative Reconsideration. Under the provisions of 49 CFR. Part 26.53(d), if it is determined that the apparent successful bidder has failed to meet the requirements of this subsection, the bidder must indicate whether they would like an opportunity for administrative reconsideration. Such an opportunity must be exercised by the bidder within 3 calendar days of notification it has failed to meet the requirements of this subsection. As part of this reconsideration, the bidder must provide written documentation or argument concerning the issue of whether it met the goal or made adequate good faith efforts to do so.

a. The decision on reconsideration will be made by the DBE Liaison Officer. 

b. The bidder will have the opportunity to meet in person with the DBE Liaison Officer to discuss the issue of whether it met the goal or made adequate good faith efforts to do so. If a meeting is desired, the bidder must be ready, willing and able to meet with the DBE Liaison Officer within 4 days of notification that it has failed to meet the requirements of this subsection.

c. The DBE Liaison Officer will render a written decision on reconsideration and provide notification to the bidder. The written decision will explain the basis for finding that the bidder did or did not meet the goal or make adequate good faith efforts to do so. 

d. The result of the reconsideration process is not administratively appealable to US DOT.

120-3.03 COMMERCIALLY USEFUL FUNCTION (CUF). 

1. Creditable Work. Measurement of attainment of the DBE Utilization Goal will be based upon the actual amount of money received by the DBEs for creditable CUF work on this project as determined by the Engineer in accordance with this Section. CUF is limited to that of a:

a. regular dealer; 

b. manufacturer;

c. broker; 

d. subcontractor; 

e. joint-venture; or

f. prime contractor.

2. Determination of Commercially Useful Function. In order for the CUF work of the DBE to be credited toward the goal, you will ensure that all of the following requirements are met: 

a. The CUF performed by a DBE certified in a supply category will be evaluated by the Engineer to determine whether the DBE performed as either a broker, regular dealer, or manufacturer of the product provided to this project. 

b. A DBE trucking firm certified and performing work in a transportation/hauling category is restricted to credit for work performed with its own trucks and personnel certified with the CRO prior to submitting a bid to a contractor for DBE trucking. The DBE trucking firm must demonstrate that it owns all trucks (proof of title and/or registration) to be credited for work and that all operators are employed by the DBE trucking firm. A DBE trucking firm that does not certify its trucks and personnel that it employs on a job will be considered a broker of trucking services and limited to credit for a broker. (This does not effect the CUF of that same firm, when performance includes the hauling of materials for that work.)

c. The DBE is certified in the appropriate category at the time of 

1) the Engineer's approval of the DBE subcontract, consistent with the written DBE commitment; and

2) the issuance of a purchase order or service agreement by you to a DBE performing as either a manufacturer, regular dealer, or broker (with a copy to the Engineer).

d. You will receive credit for the CUF performed by DBEs as provided in this Section. Contractors are encouraged to contact the Engineer in advance of the execution of the DBE's work or provision of goods or services regarding CUF and potential DBE credit.

e. The DBE may perform work in categories for which it is not certified, but only work performed in the DBE's certified category meeting the CUF criteria may be credited toward the DBE Utilization Goal.

f. The work of the DBE firm must meet the following criteria when determining when CUF is being performed by the DBE: 

1) The work performed will be necessary and useful work required for the execution of the Contract.

2) The scope of work will be distinct and identifiable with specific contract items of work, bonding, or insurance requirements.

3) The work will be performed, controlled, managed, and supervised by employees normally employed by and under the control of the certified DBE. The work will be performed with the DBE’s own equipment. Either the DBE owner or DBE key employee will be at the work site and responsible for the work. 

4) The manner in which the work is sublet or performed will conform to standard, statewide industry practice within Alaska, as determined by the Department. The work or provision of goods or services will have a market outside of the DBE program (must also be performed by non-DBE firms within the Alaskan construction industry). Otherwise, the work or service will be deemed an unnecessary step in the contracting or purchasing process and no DBE credit will be allowed. 

There will be no DBE credit for lower-tier non-DBE subcontract work.

5) The cost of the goods and services will be reasonable and competitive with the cost of the goods and services outside the DBE program within Alaska. Materials or supplies needed as a regular course of your operations such as fuel, maintenance, office facilities, portable bathrooms, etc. are not creditable. 

The cost of materials actually incorporated into the project by a DBE subcontractor is creditable toward the DBE goal only if the DBE is responsible for ordering and scheduling the delivery of creditable materials and fully responsible for ensuring that the materials meet specifications. 

6) All subcontract work, with the exception of truck hauling, will be sublet by the same unit of measure as is contained in the Bid Schedule unless prior written approval of the Engineer is obtained.

7) The DBE will control all business administration, accounting, billing, and payment transactions. The prime contractor will not perform the business, accounting, billing, and similar functions of the DBE. The Engineer may, in accordance with AS 36.30.420(b), inspect the offices of the DBE and audit the records of the DBE to assure compliance. 

g. On a monthly basis, report on Form 25A336 (Monthly Summary of DBE Participation) to the Department Civil Rights Office the payments made (canceled checks or bank statements that identify payor, payee, and amount of transfer) for the qualifying work, goods and services provided by DBEs. 

3. Decertification of a DBE. Should a DBE performing a CUF become decertified during the term of the subcontract, purchase order, or service agreement for reasons beyond the control of and without the fault or negligence of you, the work remaining under the subcontract, purchase order, or service agreement may be credited toward the DBE Utilization Goal. 

Should the DBE be decertified between the time of Contract award and the time of the Engineer's subcontract approval or issuance of a purchase order or service agreement, the work of the decertified firm will not be credited toward the DBE Utilization Goal. You must still meet the DBE Utilization Goal by either

a. withdrawing the subcontract, purchase order or service agreement from the decertified DBE and expending Good Faith Effort (Subsection 120-3.02, Items c through h) to replace it with one from a currently certified DBE for that same work or service through subcontractor substitution (Subsection 103-1.01); or

b. continuing with the subcontract, purchase order or service agreement with the decertified firm and expending Good Faith Effort to find other work not already subcontracted out to DBEs in an amount to meet the DBE Utilization Goal through either 

1) increasing the participation of other DBEs on the project;

2) documenting Good Faith Efforts (Subsection 120-3.02, items c through h); or

3) by a combination of the above. 

4. DBE Rebuttal of a Finding of no CUF. Consistent with the provisions of 49 CFR, Part 26.55(c)(4)&(5), before the Engineer makes a final finding that no CUF has been performed by a DBE firm the Engineer will coordinate notification of the presumptive finding through the Civil Rights Office to you, who will notify the DBE firm. 

The Engineer, in cooperation with the Civil Rights Office, may determine that the firm is performing a CUF if the rebuttal information convincingly demonstrates the type of work involved and normal industry practices establishes a CUF was performed by the DBE. Under no circumstances shall you take any action against the DBE firm until the Engineer has made a final determination. The Engineer’s decisions on CUF matters are not administratively appealable to US DOT.

120-3.04 DEFAULT OF DBE. In the event that a DBE firm under contract or to whom a purchase order or similar agreement has been issued defaults on their work for whatever reason, immediately notify the Engineer of the default and the circumstances surrounding the default. 

Take immediate steps, without any order or direction from the Engineer, to retain the services of other DBEs to perform the defaulted work. In the event that you cannot obtain replacement DBE participation, the Engineer may adjust the DBE Utilization Goal if, in the opinion of the Engineer, the following criteria have been met:

1.
You were not at fault or negligent in the default and that the circumstances surrounding the default were beyond your control; and 

2. You are unable to find replacement DBE participation at the same level of DBE commitment and has adequately performed and documented the Good Faith Effort expended in accordance with items c through h of Subsection 120-3.02 for the defaulted work; or

3. It is too late in the project to provide any real subcontracting opportunities remaining for DBEs.

The DBE Utilization Goal will be adjusted to reflect only that amount of the defaulted DBE's work that can not be replaced.

120-4.01 METHOD OF MEASUREMENT. You will be entitled to count toward the DBE Utilization Goal those monies actually paid to certified DBEs for CUF work performed by the DBE as determined by the Engineer. You will receive credit for the utilization of the DBEs, as follows:

1. Credit for the CUF of a DBE prime contractor is 100% of the monies actually paid to the DBE under the contract for creditable work and materials in accordance with 49 CFR 26.55.

2. Credit for the CUF of a subcontractor is 100% of the monies actually paid to the DBE under the subcontract for creditable work and materials. This shall include DBE trucking firms certified as a subcontractor and not a broker. Trucks leased from another DBE firm shall also qualify for credit and conforms to the provisions of 49 CFR 26.55(d).

3. Credit for the CUF of a manufacturer is 100% of the monies paid to the DBE for the creditable materials manufactured.

4. Credit for the CUF of a regular dealer of a creditable material, product, or supply is 60% of its value. The value will be the actual cost paid to the DBE but will not exceed the bid price for the item. 

5. Credit for the CUF of a broker performed by a DBE certified in a supply category for providing a creditable material, product or supply is limited to a reasonable brokerage fee. The brokerage fee will not exceed 5% of the cost of the procurement contract for the creditable item. 

6. Credit for the CUF of a broker performed by a DBE certified in the transportation/hauling category for arranging for the delivery of a creditable material, product or supply is limited to a reasonable brokerage fee. The brokerage fee will not exceed 5% of the cost of the hauling subcontract. 

7. Credit for the CUF of a broker performed by a DBE certified in a bonding or insurance category for arranging for the provision of insurance or bonding is limited to a reasonable brokerage fee. The brokerage fee will not exceed 5% of the premium cost.

8. Credit for the CUF of a joint venture (JV) (either as the prime contractor or as a subcontractor) may not exceed the percent of the DBE's participation in the joint venture agreement, as certified for this project by the Department. The DBE joint venture partner will be responsible for performing all of the work as delineated in the certified JV agreement.

120-5.01 BASIS OF PAYMENT. Work under this item is subsidiary to other contract items and no payment will be made for meeting or exceeding the DBE Utilization Goal.

If you fail to utilize the DBEs listed on Form 25A325C as scheduled or fails to submit required documentation to verify proof of payment or documentation requested by the Department to help in the determination of CUF, the Department will consider this to be unsatisfactory work. If you  fail to utilize Good Faith Efforts to replace a DBE, regardless of fault (except for Subsection 120-3.04 item 3), the Department will also consider this unsatisfactory work. 

Unsatisfactory work may result in disqualification of you from future bidding under Subsection 102-1.13 and withholding of progress payments consistent with Subsection 109-1.06. (11/17/00)S 33

SECTION 203


EXCAVATION AND EMBANKMENT

Special Provisions

203‑3.02 EMBANKMENT CONSTRUCTION. On page 63, delete the first sentence of the  tenth paragraph, and substitute the following: Place roadway embankment of earth materials in horizontal layers not exceeding  8 inches in thickness measured before compaction. Each layer of classified material shall have its joint offset from the joint below, longitudinally by 1 foot and transversely by 10 feet. 

Add the following: Where the plans call for placement of selected material and excavation is required, the existing material may be left in place at the Engineer’s discretion if tests determine that it will meet the appropriate selected material requirements. Any reduction in excavation or Borrow quantities as a result of this condition shall not constitute a basis for adjustment in contract unit prices except as provided for in Section 104 Scope of Work.

The surface of Selected Material, Type D, shall be compacted by coverage of your placement equipment to provide a smooth and firm slope. The surface of Selected Material, Type D shall be free of surface irregularities, rutting, slope breaks or unconsolidated material. (03/14/02)R23USC

203-3.03 CONSTRUCTION OF EMBANKMENTS WITH MOISTURE AND DENSITY CONTROL.  Delete this Subsection in its entirety and substitute the following: Construct embankments with moisture and density control from specified materials placed and compacted at approximately their optimum moisture content.  Dry or moisten material as required.

Compact embankment material to not less than 95% of the maximum dry density as determined by WAQTC FOP FOR AASHTO T 99/T 180/WAQTC TM 9, or ATM T-12.  The Engineer will determine in-place field densities using WAQTC TM 7 and WAQTC FOP for AASHTO T 224.

The Engineer will determine the maximum dry density of free-draining, non-plastic, cohesionless materials with less than 10% by weight passing the No. 200 sieve using ATM T-12.  (For some materials it may be necessary to perform both ATM T-12 and WAQTC FOP for AASHTO T 99/T 180/WAQTC TM 9, in which case the highest maximum dry density is used.)  For materials with greater than 80% by weight passing the No. 4 sieve, WAQTC FOP for AASHTO T 99/T 180/WAQTC TM 9, Method A with the plus No. 4 material removed and treated as oversize will be used.  WAQTC FOP for AASHTO T 99/T 180/WAQTC TM 9, Method D will be used for materials with greater than 60% by weight passing the ¾ inch sieve with the plus ¾ inch material removed and treated as oversize.

WAQTC FOP for AASHTO T 99/T 180/WAQTC TM 9 will be performed in accordance with Note 7 (the 12 hour stand time may be waived if the sample has not been dried to less than four percentage points below the optimum moisture content) and modified so that the moisture content of each trial is determined from the complete specimen and reported to the nearest 0.1%.  Section 13 is modified to include: 13.1.6 Bulk Specific Gravity of the oversize material; 13.1.7 Apparent Specific Gravity of the tested material minus the oversize; and 13.1.8 Zero Air Voids Curve calculated and plotted in accordance with ASTM D 1557, Sections 11.2 and 11.5. (03/14/02)R193USC

SECTION 606

GUARDRAIL

Special Provisions

606-1.01 DESCRIPTION.  Add the following: This work consists of stacking, banding, securing salvaged guardrail to pallets and delivering the palletized guardrail to the DOT&PF maintenance facilities in Kodiak. Use steel or aluminum bands that are designed specifically for securing palletized loads.

 This work also consists of installing guardrail in bedrock.


606-2.01 MATERIALS.  Delete “Flexible Markers” in its entirety and substitute the following:
Flexible Markers. Use flexible markers with an over all length of 72 inches and 4 inches in width. Supply yellow Carsonite markers or approved equal.

All guardrail posts shall be 7 foot in length unless otherwise noted on plans. Install terminal posts according to manufacturer’s specifications.

Add the following Subsection:
606-3.02.1 GUARDRAIL INSTALLATION IN BEDROCK. Add the following: There are locations in which guardrail must be installed in bedrock.  The exact locations are not known.  Installing guardrail in bedrock will be paid for under Item 606(13), Guardrail Installation in Bedrock.  Work must be approved by the Engineer in advance for payment under Item 606(13); therefore, when bedrock is encountered notify the Engineer before continuing work in bedrock locations.  When approved, pre-drill the post holes in bedrock conditions.  

606‑3.06 REMOVAL AND RECONSTRUCTION OF GUARDRAIL. Add the following: Guardrail removed and to be replaced with new guardrail shall have the entire new run installed within 7 calendar days after removal. ***Deleted***

Guardrail located within 50 feet of bridge ends shall have the new guardrail installed by the end of the shift in which the existing guardrail is removed.

606-3.07 REMOVAL AND DISPOSAL OF GUARDRAIL. Delete the last sentence and substitute the following: Notify the Engineer, five (5) days prior to removing guardrail for disposal.  At that time, the Engineer will physically identify portions of guardrail to be salvaged.  Stack, band and secure all guardrail and associated hardware so designated on pallets.  Deliver the pallets to the DOT&PF maintenance yard located at 1500 Anton Larson Road, Kodiak, Alaska 99615. All remaining items removed become your property.

Add the following Subsections:
606‑3.09 FLEXIBLE MARKERS. For each terminal, a flexible marker shall be attached to the extreme piece of rail. The flexible markers shall be attached using hardware and attachment methods recommended by the manufacturer. 

606‑3.10 LENGTH OF NEED VERIFICATION. After shaping the slopes and staking all proposed guardrail locations, notify the Engineer to field verify the beginning and ends. The staked location of the guardrail will be approved by the Engineer prior to installation. The Engineer may determine that additional guardrail is necessary, and you shall comply without delay.

(05/29/02)R45aUSC
606-4.01 METHOD OF MEASUREMENT.  Add the following: 

Guardrail  Installation in Bedrock.  By each post installed in bedrock, as approved by the Engineer, including any posts installed under the 606(1) item or the 606(7) and 606(9) items.

606-5.01 BASIS OF PAYMENT.  Add the following: Stacking, banding, palletizing and delivering the salvaged guardrail to the DOT&PF maintenance yard is subsidiary to Item 606(6) and no separate payment shall be made. 

All guardrail installed will be paid for under Item 606(1).  With prior approval by the Engineer, guardrail runs and end treatments/terminals installed in bedrock will be paid for under Item 606(13) in addition to 606(1), 606(7) or 606(9) as applicable.  Item 606(13) includes all necessary labor, equipment and material for the additional requirements of pre-drilling and installing guardrail in the bedrock. 

Payment will be made under:

	Pay Item
	Pay Unit

	606(13) Guardrail Installation in Bedrock
	Each



SECTION 615


STANDARD SIGNS

Special Provisions
615-2.01 MATERIALS. Under item 1. delete the first sentence and substitute the following: Unless Shop Drawings have been provided in the Contract, submit all signs that require the use of the Alaska Sign Design Specifications (ASDS), the Department of Transportation and Public Facilities - Sign Face Fabrication Requirements, and the Alaska Traffic Manual, letter width and spacing charts for approval before fabrication.

Under item 3. delete the first sentence and replace with the following:  Construct sleeve type concrete foundations for all signs.

615‑3.01 CONSTRUCTION REQUIREMENTS. Delete item 7 and substitute the following: 

7. Notify the Engineer five (5) days prior to beginning sign salvage activities. At that time, the Engineer will physically identify those signs to be salvaged.  For each sign so designated, disconnect sign post from panel.  The panels shall then be grouped together in a manner to preclude damage.  Posts shall also be grouped together as with hardware in a workmanlike manner.  Deliver sign panels, posts and hardware to the State Maintenance Yard located in Kodiak.  Do not deliver salvaged materials until they have been inspected and approved by the Engineer.  Replace all panels, posts and hardware damaged during salvaging or delivery with new panels, posts and hardware at no additional cost to the Department.

Remove and dispose of project signs and/or parts designated for removal and not selected for salvage.

Dispose of foundations from salvaged existing signs in a manner approved of by the Engineer (remove and dispose, abandoned in place, or otherwise dispose of). If they are abandoned in place, the tops of the foundations, reinforcing steel, anchor bolts, and conduits shall be removed to a depth of not less than 12 inches below roadway subgrade or unimproved ground, whichever applies. All signs and posts at a single installation shall be considered as one unit.

615‑3.02 SIGN PLACEMENT AND INSTALLATION. Add the following: Do not remove existing signs without authorization from the Engineer.  Do not remove any S1-1, S2-1, S5-1 or S5-2 school zone signs.  Remove all existing curve warning signs and replace as shown in the Plans.  Install replacement signs the same day the existing signs are removed.

Prior to mounting the sign panel, mark the date of installation on the back of the sign. Installation dates shall be written in the format of month/day/year, using black permanent marker with numbers a minimum of 3 inches in height, so as to be readable from the roadside after installation.

615-4.01 METHOD OF MEASUREMENT. Add the following to the second paragraph: Concrete used for sign bases is considered subsidiary to other work under this section.

Add the following:  Item 615(1A), Standard Sign will not be measured.

615‑5.01 BASIS OF PAYMENT. Add the following: No separate payment for keeping existing signs in service until they are no longer needed, or temporary relocation of existing signs will be made.  This work is subsidiary to Item 615(1A), Standard Sign.

No separate payment for removal of existing sign post foundations, or work required to abandon them in place will be made, but shall be subsidiary to Item 615(1A), Standard Sign.

No separate payment for salvaging activities detailed in Subsection 615-3.01 will be made.  This work will be subsidiary to Item 615(1A), Standard Sign.

(05/16/01)R50USC
Add the following:  Item 615(1A) will be paid at the lump sum contract price

Payment will be made under:

	Pay Item
	Pay Unit

	615(1A) Standard Sign
	Lump Sum


Delete Section 641 in its entirety and substitute the following:


SECTION 641


EROSION, SEDIMENT, AND POLLUTION CONTROL

641-1.01 DESCRIPTION. This work consists of planning, providing, inspecting and maintaining control of erosion, sedimentation, water pollution and hazardous materials contamination.

641-1.02 DEFINITIONS. 
1. BMP (Best Management Practices). A wide range of project management practices, schedules, activities, or prohibition of practices, that when used alone or in combination, prevent or reduce erosion, sedimentation, and/or pollution of adjacent water bodies and wetlands. BMP include temporary or permanent structural and non-structural devices and practices. The Department describes common BMP in its Alaska Storm Water Pollution Prevention Plan Guide.

2. ESCP (Erosion and Sediment Control Plan). The general plan for control of project-related erosion and sedimentation. The ESCP normally consists of a general narrative and a map or site plan. It is developed by the Department and included in the project plans and specifications. It serves as a resource for bid estimation and a framework from which you develop the project SWPPP.

3. Final Stabilization. A point in time when all ground-disturbing activities are complete and permanent erosion and sediment controls are established and functional. The stabilized site is protected from erosive forces of raindrop impact and water flow. Typically, all unpaved areas except graveled shoulders, crushed aggregate base course, or other areas not covered by permanent structures are protected by either a uniform blanket of perennial vegetation (at least 70% cover density) or equivalent permanent stabilization measures such as riprap, gabions or geotextiles. 

4. HMCP (Hazardous Material Control Plan). Your detailed plan for prevention of pollution that stems from the use, containment, cleanup, and disposal of hazardous material, including petroleum products generated by construction activities and equipment. 

5. SWPPP (Storm Water Pollution Prevention Plan). Your plan for erosion and sediment control and storm water management. The SWPPP is developed by you and describes site-specific controls and management of issues identified for the project. The approved SWPPP replaces the ESCP.

641-1.03 SUBMITTALS. Submit 3 copies each of your SWPPP and HMCP for approval no less than 5 calendar days prior to the preconstruction conference.

The Department will review the above submittals within 14 calendar days. Submittals that do not meet Department approval will be returned to you for modification. 

The approved SWPPP and HMCP become the basis of the work required for the project erosion, sediment and pollution control.

641-2.01 STORM WATER POLLUTION PREVENTION PLAN (SWPPP) REQUIREMENTS. Use the Department's ESCP to develop a SWPPP based on your scheduling, equipment, and use of alternative BMP. Follow the format presented in the Alaska Storm Water Pollution Prevention Plan Guide, for projects disturbing 5 acres (2 hectares) or less. The plan must consider first preventing erosion, then minimizing erosion, and finally trapping sediment before it enters waterways.

The plan must address your site-specific controls and management plan for the construction site as well as for all material sites, waste disposal sites, haul roads, and other affected areas, public or private. The plan must also incorporate all the requirements of the Project permits.

641-2.02 HAZARDOUS MATERIAL CONTROL PLAN (HMCP) REQUIREMENTS. Prepare a HMCP for the handling, storage, cleanup, and disposal of petroleum products and other hazardous substances. (See 40 CFR 117 and 302 for listing of hazardous materials.)

List and give the location of all hazardous materials, including office materials, to be used and/or stored on site, and their estimated quantities. Detail your plan for storing these materials as well as disposing of waste petroleum products and other hazardous materials generated by the project.

Identify the locations where fueling and maintenance activities will take place, describe the maintenance activities, and list all controls to prevent the accidental spillage of petroleum products and other hazardous materials. 

Detail your procedures for containment and cleanup of hazardous substances, including a list of the types and quantities of equipment and materials available on site to be used. 

Detail your plan for the prevention, containment, cleanup and disposal of soil and water contaminated by accidental spills. Detail your plan for dealing with unexpected contaminated soil and water encountered during construction.

Specify the line of authority and designate your field representative for spill response and one representative for each subcontractor.

641‑3.01 CONSTRUCTION REQUIREMENTS. 

Do not begin ground-disturbing work until you receive written approval of the SWPPP and HMCP. 

Post at the construction site, the

1.
name and phone number of your local contact person, and

2.
location of a SWPPP available for viewing by the public.

Implement all temporary and permanent erosion and sediment control measures identified in the SWPPP, and ensure that the SWPPP remains current.

Maintain all temporary and permanent erosion and sediment control measures in effective operating condition.

Comply with all requirements of the approved HMCP and all state and federal regulations which pertain to the handling, storage, cleanup, and disposal of petroleum products or other hazardous substances. Contain, clean up, and dispose of all discharges of petroleum products and/or other materials hazardous to the land, air, water, and organic life forms. Perform all fueling operations in a safe and environmentally responsible manner. Comply with the requirements of 18 AAC 75 and AS 46, Oil and Hazardous Substances Pollution Control.

If unanticipated or emergency conditions threaten water quality, take immediate suitable action to preclude erosion and pollution. 

Submit amendments to the SWPPP, to correct problems identified as a result of any

1.
storm event or other circumstance that threatens water quality, and

2.
inspection which identifies existing or potential problems.

Submit SWPPP amendments to the Engineer, within 7 calendar days following the storm event or inspection. Detail additional emergency measures required and taken, to include additional or modified measures. If modifications to existing measures are necessary, complete implementation within 7 days.

Stabilize all areas disturbed after the seeding deadline within 7 calendar days of the temporary or permanent cessation of ground-disturbing activities.

If you fail to coordinate temporary or permanent stabilization measures with the earthwork operations in a manner to effectively control erosion and prevent water pollution, the Engineer may suspend your earthwork operations and withhold monies due on current estimates for such earthwork items until all aspects of the work are coordinated in a satisfactory manner.

If you fail to: 

1. pursue work required by the approved SWPPP, 

2. respond to inspection recommendations and/or deficiencies in the SWPPP, or 

3. implement erosion and sedimentation controls identified by the Engineer, 

the Engineer may, after giving you written notice, proceed to perform such work and deduct the cost thereof, including project engineering costs, from your progress payments.

641-4.01 METHOD OF MEASUREMENT. Item 641(1) will not be measured for payment.

Item 641(2) will be measured as specified in the Contract or Directive authorizing the work.

641-5.01 BASIS OF PAYMENT. 

1.
Item 641(1) Erosion and Pollution Control Administration. At the contract lump sum price for administration of all work under this section. Includes, but is not limited to, plan preparation, plan amendments and updates, inspections, monitoring, reporting and record keeping.

2.
Item 641(2) Temporary Erosion and Pollution Control. At the prices specified in the Contract to install and maintain all temporary erosion, sedimentation, and pollution control measures.

Temporary erosion and pollution control measures that are required at Contractor-furnished sites are subsidiary.

Perform temporary erosion and pollution control measures that are required due to your negligence, carelessness, or failure to install permanent controls as a part of the work as scheduled or ordered by the Engineer, or for your convenience, at your own expense.

Permanent erosion and pollution control measures will be measured and paid for under other contract items, when shown on the bid schedule. (08/15/01)S81

Payment will be made under:

	Pay Item
	Pay Unit

	641(1) Erosion and Pollution Control Administration
	Lump Sum

	641(2) Temporary Erosion and Pollution Control
	Contingent Sum



SECTION 642


CONSTRUCTION SURVEYING AND MONUMENTS

Special Provisions
642-1.01 DESCRIPTION. Add the following:  Stake each roadway centerline a minimum of every 500 feet on the right side of the roadway.  Start staking at station 0+00 as shown in Plans. Additionally, stake the beginning and ending of all proposed guardrail terminals.  Stake all sign locations at the required offset locations. Use 2 inch wood lath stakes with a minimum of 2 feet above ground. Ensure that stakes are visible from the roadway.  Clearing may be necessary.  Staking accuracy work requires that an electronic distance-measuring instrument (DMI) be installed in your vehicle. Calibrate the DMI to roadway alignments as stationed in the Plans prior to commencement of work. Record calibration and staking information in the field book.

642-2.01 MATERIALS.  Add the following:
1. Digital Measuring Instrument: Nu-metrics, Nitestar DMI (www.nu-metrics.com)

***Deleted***


CONSTRUCTION REQUIREMENTS
642-3.01 GENERAL. Add the following:  Use the DMI to stake both alignments every 500 feet along with the beginning and endings of all guardrail sections. 

Add the following after Item 10 on page 265:

11.
Measure and document actual intersection sight distance triangles at all public intersections.  List the actual sight distance available up to 600 feet.  Note locations with more than 600 feet of sight distance as “600+”.   Sight distance triangles are shown in Figure 1190-1 of the Highway Preconstruction Manual.  Record the results in a field book.  Provide this information to the Engineer at least 2 weeks prior to submitting shop drawings for permanent signing.

642-3.02 CROSS-SECTION SURVEYS Under the heading “The following shall be required of the Contractor:,” delete item 1, and substitute the following:

1. Field Books (level, Cross-Section, Slope Stake, etc.).  Hardbound “Rite-in-the-Rain” or similar weather resistant books.  Field books become the property of the Department upon completion of the work. (3/31/00)R252M98
642-4.01 METHOD OF MEASUREMENT.  Add the following:  Clearing required for stake visibility will not be measured.

642-5.01 BASIS OF PAYMENT. Add the following:  Clearing required for stake visibility is subsidiary to Item 642(1) and no separate payment shall be made.


SECTION 643


TRAFFIC MAINTENANCE

Special Provisions
643-1.03 TRAFFIC CONTROL PLAN. Replace the last paragraph with the following: You may request, in writing, a waiver of regulation 17 AAC 25 regarding oversize and overweight vehicle movements within this project.  All movements of oversize and overweight vehicles in or near traffic within the project limits will be done in accordance with the provisions of an approved Traffic Control Plan. Maintain a minimum 12 foot lateral separation between the non street legal vehicles and the motoring public.  The Traffic Control plan shall specify the traffic control devices required for these operations.

643-2.01 MATERIALS. Add the following: 

17.
Flexible Markers.  Refer to subsection 606-2.01 Materials.

643-3.01 GENERAL CONSTRUCTION REQUIREMENTS. Add the following: Whenever construction activity encroaches onto the safe route in a traffic control zone, station a flagger at the encroachment to assist pedestrians and bicyclists past the construction activity.

643-3.04 TRAFFIC CONTROL DEVICES.  Add the following to 1. Embankments.: Close all trenches and excavations at the end of each continuous work shift.

Add the following to 3. Fixed Objects.: At the end of each continuous work shift remove all obstructions greater than 4 inches above the nominal foreslope grading.

Delete item 6 and replace with the following:
6.
Street Sweeping.  Keep free of loose material all paved portions of the roadway and haul routes open to the public, including sections of roadway off the project where your operations have deposited loose material using a street sweeper that can collect materials rather than eject them to the shoulder of the road.

7.
Power Brooming.  Keep free of loose material all paved portions of the roadway and haul routes open to the public, including sections of roadway off the project where your operations have deposited loose material using a power broom that can eject them to the shoulder of the road.

Change items 7 and 8 to 8 and 9 respectively.

Add the following:
10.
ET-2000 LET.  The price listed in the Traffic Control Rate Schedule will be full compensation for the purchase, installation, maintenance during construction, removal and salvaging the ET-2000 LET unit(s).  Deliver the salvaged unit(s) to the nearest DOT&PF Maintenance and Operations’ district office, or as directed by the Engineer.

643-3.05 AUTHORITY OF THE ENGINEER. Add the following after the second sentence: In no case shall this time exceed 24 hours.

643-3.06 TRAFFIC PRICE ADJUSTMENT. Add the following: Traffic Price Adjustment will also apply to unacceptable driving conditions, such as severe bumps, “washboarding,” potholes, excessive dust or mud, or dirty or out of place traffic control devices. The Engineer will make the sole determination as to whether the roadway or pedestrian facility is acceptable for full unimpeded use by the public. Failure to maintain an acceptable infrastructure or traffic control plan will result in a price adjustment equal to 100 percent of the applicable rate shown in Table 643-1, for the time that the roadway or pedestrian facility is in an unacceptable condition.

Delete Table 643-1 and substitute the following:

TABLE 643-1

ADJUSTMENT RATES

	Published ADT
	Dollars/Minute of Delay/Lane

	0-4,999
	$10

	5,000-9,999
	$30

	10,000+
	$40


643-3.08 CONSTRUCTION SEQUENCING. Delete the last sentence and substitute the following: Unless otherwise determined by the Engineer and on an approved Traffic Control Plan (TCP), do not restrict traffic during the times listed below.

***Deleted***

1.
Around any holiday:


a.
If a holiday falls on Sunday, Monday or Tuesday, the above stipulations apply from 1200 on the Friday before the holiday to 0300 on the day after the holiday.


b.
If a holiday falls on Wednesday, the above stipulations apply from 1200 on the Tuesday before the holiday to 0300 on the Thursday after the holiday.


c.
If a holiday falls on Thursday, Friday or Saturday, the above stipulations apply from 1200 on the day before the holiday to 0300 on the Monday after the holiday.

Lane restrictions, if allowed shall be conducted so that no more than a 10 minute accumulated stopped delay, 40 vehicles, or ¼ mile (1,320 feet) of traffic is detained, whichever occurs first, before releasing the detained motorists.  During paving operations a 20 minute stopped delay, 80 vehicles, or ½ mile (2,640 feet) of traffic detained, will be allowed for all motorists except school buses.  If a queue of traffic develops at a stop, the entire queue must be emptied to include the last car that entered the queue at the time the queue was released.

Obtain the local school bus schedule and coordinate his work efforts to ensure the school buses are not delayed through the construction zone.  This plan shall be submitted, as a TCP, to the Engineer for approval before the implementation of the school bus coordination plan.  Make every effort not to delay school buses through the construction work zone.

643-4.01 METHOD OF MEASUREMENT. Page 281, under item 6 “Interim Pavement Markings,” delete the second paragraph.
Add the following: No measurement required to provide a 24-hour toll free (1-800-###-####) "hotline road report" telephone with a prerecorded message, and weekly notices with daily updates.  All work will be subsidiary to Item 643(1) or 643(2), Traffic Maintenance.

643-5.01 BASIS OF PAYMENT. Add the following:

The Engineer does not require a change order/directive for Item 643(25) Traffic Control.


TRAFFIC CONTROL RATE SCHEDULE
	Traffic Control Device
	Pay Unit
	Unit Rate

	Construction Signs
	Each/Day
	$5.00

	Special Construction Sign
	Square  Foot
	$20.00

	Type II Barricade
	Each/Day
	$ 3.00

	Type III Barricade
	Each/Day
	$ 10.00

	Traffic Cone or Tubular Marker
	Each/Day
	$ 1.00

	Drums
	Each/Day
	$ 3.00

	Sequential Arrow Panel
	Each/Day
	$55.00

	Portable Concrete Barrier
	Each
	$60.00

	Temporary Crash Cushion / ET-2000 LET
	Each
	$3,000.00

	Pilot Car
	Hour
	$65.00

	Watering
	 M-Gallon
	$ 20.00

	Street Sweeping
	Hour
	$150.00

	Power Broom 
	Hour
	$75.00

	Plastic Safety Fence
	Foot
	$2.50

	Portable Changeable Message Board Sign
	Calendar Day
	$150.00

	Temporary Sidewalk Surfacing
	Square  Foot
	$1.15

	Flexible Markers
	Each
	$50.00

	Removal of Pavement Markings
	Foot
	$1.25

	Temporary Guardrail
	Foot
	$21.00

	Interim Pavement Markings

   Painted Markings

   Removable Preformed Markings

   Temporary Raised Pavement Markings

   Word or Symbol Markings
	Foot

Foot

Foot

Each
	$0.30

$0.65

$0.07

$40.00




Payment for Item 643(15), the Engineer will pay Flagging on a contingent sum basis at the rate of $32.00/hour. The Engineer does not require a change order/directive for the flagging pay item.  (01/29/02)R222 USC

Payment will be made under:

	Pay Item
	Pay Unit

	643(15) Flagging
	Contingent Sum



SECTION 644


SERVICES TO BE FURNISHED BY THE CONTRACTOR

Special Provisions
644-2.01 FIELD OFFICE. Delete this Subsection in its entirety and substitute the following: Furnish and maintain a suitable office for the Engineer, available for occupancy from two weeks prior to commencing work, through 30 days after issuance of the notice of project completion as defined in subsection 105-1.15. The following office requirements shall be met:

1.
A minimum of 1,000 square feet of floor area. The office area shall be divided so that it contains an office room separated by a closable door. The office room shall have a minimum of 160 square feet of floor area.

2.
A thermostatically controlled interior heating system with necessary fuel.

3.
Adequate electrical lighting and 120 volt, 60 hertz power, with a minimum of six (6) electrical outlets.

4.
A minimum of 100 square feet of window area and adequate ventilation.

5.
Adequate parking for a minimum of 16 vehicles, with one handicap parking space meeting the requirements of Americans with Disabilities Act Accessibility Guidelines (ADAAG).

6.
Attached indoor plumbing with sanitary lavatory facilities and potable drinking water provided.

7.
Four (4) telephone service lines available at the office location.

8.
If a part of your building, it shall be completely partitioned off from the balance of the structure and provided with a separate outside door equipped with a lock.

9.
Located within 3 miles of the project.

10.
The Engineer's office shall be accessible by disabled individuals from the designated handicap parking space in accordance with the requirements of Americans with Disabilities Act Accessibility Guidelines (ADAAG). 

11.
Weekly janitorial service consisting of emptying trash receptacles, vacuuming office area and cleaning restrooms and counter areas.

12.
Provide one mobilization and one demobilization of the Engineer’s office equipment and furniture.

644-2.05 VEHICLES.  Delete first sentence in the first paragraph and substitute the following: Furnish and maintain one (1) full-size four-wheel drive pickup(s) or sport utility vehicle(s) for exclusive use of the Department throughout the project.

Add the following: Equip vehicles used by the Department with CB radios and  yellow rotating beacons wired into the vehicle’s system with a dash mounted switch easily accessible to the vehicle operator.  

You are responsible for normal wear and tear, and any other incidental damage including broken windshields, occurring during the Department’s operation and use. The Department is responsible for damage to any vehicle caused by its own negligent during operation. The Department will provide non-owned auto liability insurance providing third party liability coverage for any accident during the Department’s operation and use.

SECTION 646


CPM SCHEDULING

Special Provisions
646-2.01 SUBMITTAL OF SCHEDULE.  Delete this Subsection in its entirety and replace with the following:  Submit a detailed draft CPM schedule at the preconstruction conference for the Engineer’s approval.   The finalized CPM schedule must be completed and accepted prior to any work being done on the project site.

646-3.01 REQUIREMENTS AND USE OF SCHEDULE.  Delete item  2.  60-Day Preliminary Schedule.
(3/12/01)R261M98

SECTION 710

 
FENCE AND GUARDRAIL

Special Provisions

710-2.11 GUARDRAIL TERMINALS. Add the following:

Use the ET-2000 LET.  

The current guardrail end terminal drawings approved by the Department are as follows:



Drawing
Original
Latest





Number
Date
Revision
Comments

ET-2000 LET
Metric
SS 155M
7/18/00
None
11.4 m, 7 tube, Plus head


English
SS 155
5/18/00
None
37.5’, 7 tube, Plus head

(01/22/02)R249


SECTION 730


SIGN MATERIALS

Special Provisions
730‑2.04 SIGN POSTS. Under item 1., Metal Pipe Posts, add the following to paragraph a.: Posts conforming to ASTM A53 shall be either Type E grade B, or Type S grade B. 

Add the following:

5.
Structural Tubing and W Shape Beams.


a.
Structural tubing shall conform to either ASTM A500, grade B, or ASTM A501. The tubing shall be square and of the dimensions called for in the Plans with 0.2 inch thick walls. 0.4 inch diameter holes shall be drilled as required to permit mounting of the sign.


b.
W shape beams shall conform to ASTM A36.


c.
Structural tubing and W shape beams shall be hot dip galvanized in accordance with 1.b. of this subsection. Damaged and abraded tubes and beams shall be repaired in accordance with 1.c. of this subsection.

(02/29/01)R81USC
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