
SPECIAL NOTICE TO BIDDERS
The Department hereby notifies bidders that information to assist in bid preparation is available from the Department of Transportation and Public Facilities, Anchorage office, located at 4111 Aviation Avenue.

1.
Publications.  The following are available from the Plans Room:

a.
Standard Specifications for Highway Construction, 2004 Edition ($25.00).

b.
Alaska Test Methods Manual (Lab & Field), 2009 Edition ($25.00). Available online at:

http://www.dot.state.ak.us/stwddes/desmaterials/mat_waqtc/pop_testman.shtml
c.
Alaska Storm Water Pollution Prevention Plan Guide, January 19, 2005.

d.
Quantity Computations

e.
Cross Sections 
2.
Materials Certification List (MCL).  The MCL provides the Engineer with the appropriate approving authority.  Contractor, submit certification for each material to the Engineer.  The MCL is included in Appendix D.
3.
Environmental Documents.  The Department has approved an environmental document addressing concerns and environmental commitments.  This document is available for review in the Department Section of Preliminary Design and Environmental.  (907) 269-0542.

4.
Disadvantaged Business Enterprise (DBE) Program.  Based on guidance from the US Department of Transportation’s General Counsel, effective January 10, 2006 the Alaska Department of Transportation and Public Facilities implemented a Race Neutral Disadvantaged Business Enterprise (DBE) program by setting 0% project goals on all highway projects.  All forms and reports required under the existing DBE program will continue to be required under these 0% goal contracts.

Specifically Contractors must continue to report creditable DBE participation/payments on the Monthly Summary of Disadvantaged Business Enterprise Participation Form 25A 336.  This will allow the Department to continue to accurately report DBE participation to the Federal Highway Administration.

Contractors must also continue to provide opportunities for DBE firms to participate on highway projects as appropriate.  A 0% DBE participation goal does not relieve the Contractor of the Requirement to provide equal opportunity in subcontracting, supplies or other services offered by DBE firms.

Any questions about this notice may be directed to Jon Dunham, Manager of the Civil Rights Office, (907) 269-0850, jon.dunham@alaska.gov 
5.
Utilities.  
a.
Agreements and Dispositions.  Utility Agreements and dispositions are available for review at the office of the Utilities Engineer, (907) 269-0650.  Copies may be available, coordinate with the Utility Engineer.

b.
Utilities, and Erosion, Sediment and Pollution Control.  Utilities will be relocated by others concurrently with construction of this project.  The Contractor is responsible for the coordination with Other Contractor’s and for control of erosion, sediment and pollution including stabilization of areas disturbed during utility relocation, as described in Section 105-1.06.


The Contractor will identify, in their SWPPP, other work that is or will occur inside or adjacent to the project limits during the contract period.

6.
Asphalt Laydown Temperatures.  The Department may monitor laydown temperatures using a thermal imaging camera.  Unsatisfactory areas will be subject to additional testing and/or replacement at the Contractor’s expense as specified in Division 400.
7.
High Visibility Clothing.  The Department requires all workers within the project limits to wear an outer visible surface or layer of high visibility color and retroreflectivity.  See subsection 643-3.11.

8.
Signals, Lighting Poles, Load Centers, Controller Assemblies:  The Plans and Specifications are revised for these items including, anchors to the foundations, foundations and conduit installation.  
9.
Section 670 Traffic Markings:  This section is recently revised including but not limited to submittal requirements and method of measurement.
10.
Interim Completion Date.  The interim completion date for traffic signalization and highway lighting is October 31, 2010.  Refer to Subsection 105-1.19 Interim Completion for further information.
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SECTION 101
DEFINITIONS AND TERMS

Standard Modifications

101-1.03 DEFINITIONS.  

PLANS.  Delete Text of PLANS and replace with:

The Department’s Contract drawings, profiles, typical cross sections, standard drawings, and supplemental drawings or reproductions showing the location, character, dimensions, and details of the work.
E32-012707

Add the following definition:

QUALIFIED PRODUCTS LIST.  A list of companies and products that the Department has found conforms to the SSHC.

E36-012707
Replace the definitions of SUBGRADE with the following:
SUBGRADE.  The soil or embankment upon which the pavement structure is constructed.

E22-010106
SECTION 102
BIDDING REQUIREMENTS AND CONDITIONS

Standard Modification

102-1.04 EXAMINATION OF PLANS, SPECIFICATIONS, SPECIAL PROVISIONS, AND WORK SITE.

Replace the second paragraph with the following:
The records of geotechnical investigations including boring logs, test results, geology data reports, soil reports, material site reports, and geotechnical reports included in a bid package or made accessible to bidders or Contractors, are for information purposes only.  These records are not part of the Contract.  These records indicate subsurface conditions only at specific locations and times, and only to the depths penetrated.  They do not necessarily reflect variations in soil, rock, or groundwater conditions that may exist between or outside such locations.  Actual conditions may differ from what is shown in the records.  Material Sources referenced in these records may not contain materials of sufficient quantity or quality to meet project requirements.  The accessibility of these records does not constitute approval, nor guarantee suitability of soils or sources, or the rights to use sources for this project, except as specifically provided in subsections 106-1.02.4.b Mandatory Sources and 106-1.02.4.c Designated Sources.  The records shall not substitute for independent investigation, interpretation, or judgment of the bidder or Contractor.  The Department is not responsible for any interpretation or conclusion drawn from its records by the bidder or Contractor.

Bidders and Contractors shall examine subsection 106-1.02 Material Sources for further information about material source development.

E23-010106

102-1.05 PREPARATION OF BID.  Modify the second sentence in the third paragraph, after:

“If a bidder is a corporation, the bid must be signed by a corporate officer,” add: or agent.

E18-063004

SECTION 103

AWARD AND EXECUTION OF CONTRACT

Standard Modifications

Delete Subsection 103-1.05 and replace with the following:
103-1.05 PERFORMANCE AND PAYMENT BONDS.  The successful bidder shall furnish all required Performance and Payment Bonds on forms provided by the Department for the sums specified in the Contract.  If no sum is specified, the successful bidder shall comply with AS 36.25.010.  The Surety on each bond may be any corporation or partnership authorized to do business in the state as an insurer under AS 21.09 or two individual sureties approved by the Contracting Officer.

If individual sureties are used, two individual sureties must each provide the Department with security assets located in Alaska equal to the penal amount of each bond.  Any costs incurred by the Contractor and the individual Surety are subsidiary and shall be borne by the Contractor or the individual Surety.  In no event will the Department be liable for these Costs.

Individual sureties shall provide security by one, or a combination, of the following methods:

1.
Escrow Account, with a federally insured financial institution, in the name of the Department.  Acceptable securities include, but are not limited to, cash, treasury notes, bearer instruments having a specific value, or money market certificates.

2.
Irrevocable letters of credit, with a financial institution approved by the Contracting Officer.

3.
Cashier’s or certified check, made payable to the State of Alaska issued by financial institutions approved by the Contracting Officer.

These bonds and security assets, as applicable, shall remain in effect for 12 months after the date of final payment or, if longer, until all obligations and liens under this Contract are satisfied, including, but not limited to, obligations under Subsection 107-1.19.

The Department may, in its discretion, notify the bonding company or Surety of any potential default or liability.

The Contractor shall substitute, within five working days, another bond or surety acceptable to the Department if an individual Surety or the Surety on any bond furnished in connection with the Contract:

1.
Becomes insolvent or is declared bankrupt;

2.
Loses its right to do business in any state affecting the work;

3.
Ceases to meet Contract requirements;

4.
Fails to furnish reports of financial condition upon request; or

5.
Otherwise becomes unacceptable to the Department.

When approved by the Contracting Officer, the Contractor may replace:

1.
An individual surety with a corporate surety; or

2.
Posted collateral with substitute collateral.

Failure to maintain the specified bonds or to provide substitute bonds when required under this section may be grounds for withholding contract payments until substitute bonding is obtained, and may, in the Department’s discretion, be grounds for declaring the Contractor in default.

E65-022209
SECTION 104

SCOPE OF WORK

Standard Modifications

104-1.01 INTENT OF CONTRACT.  Add to the end of this subsection:
The Contractor is responsible for the means, methods, techniques, sequence, or procedures of construction, safety, quality control, and to perform or furnish the work in accordance with the Contract documents.

E58-072808
SECTION 105

CONTROL OF WORK
Standard Modifications

105-1.02 PLANS AND WORKING DRAWINGS.  In the third paragraph delete:

"(24"x36")" and replace with: (22"x34")

105-1.03 CONFORMITY WITH PLANS AND SPECIFICATIONS.  In the first sentence of the first paragraph after:

"Work performed and materials furnished shall conform to the Plans and Specifications" add:  and approved Working Drawings,

In the first sentence of the second paragraph after: "All work or material not conforming to the Plans and Specifications" add: and approved Working Drawings,

E33-012707

Special Provisions

105-1.06 COOPERATION WITH UTILITIES.  Add the following:

Request locates from the utilities having facilities in the area.  Use the Alaska Digline, Inc. Locate Call Center for the following utilities: 

	Alaska Digline Inc.

Anchorage                   278-3121

Statewide
800-478-3121

who will notify the following:

	Alaska Communication Systems (ACS)

Anchorage Water & Wastewater (AWWU)
Chugach Electric Assoc. (CEA)
DOT Street Lights, State of Alaska (DOT&PF)
Enstar Natural Gas Company (ENSTAR)
GCI Communications (GCI)
Municipal Light & Power (ML&P)



The Contractor shall call the following utilities and agencies directly: 

Contact DOT&PF Anchorage District Supervisor (Tom Grhman) at: (907) 338-1432 for Street Lights Locates in the Anchorage area 

There are various utility appurtenances located within the project limits. Utilities scheduled for relocation are addressed in the following utility specific sections. Cooperate with these utilities and coordinate schedule of work to allow them access to the project for their adjustments and/or relocation.

The Contractor shall bear the responsibility for changes in contract scheduling that result in the conditions in this specification not being met. Additional coordination with the applicable utility will be required.

Schedule and coordinate the utility relocations with project construction as set forth in Section 108-1.03, Prosecution and Progress.

Right of Way and/or Construction Surveying is required before utility relocation.

Provide the following assistance to Utility Companies, as directed by the Engineer, in support of the utility relocations and/or electrical service extensions: 

●
 Right of way and/or construction surveying. Payment will be made as follows: 


1. Subsidiary to Item 642(1) Construction Surveying, if the Contractor is                                  
    required to provide the surveying as part of the contract, and/or


2. Under item 642(3) Three Person Survey Party, if the construction or
         right of way staking required by the Utility is either in advance of the Contractor’s  two (2) week work plan, or is not required by contract.  

●
Clear and Grub areas where utility relocation or electrical service extensions will occur.  The Utility will clear and grub areas outside the Department’s right of way. Payment will be made under Item 201 (3B) Clearing & Grubbing. 



●
Provide all traffic control and flagging for the utility relocations and service extensions. Payment will be made under the applicable 643 items. 

●
Provide pavement removal replacement where required, removal of curb and gutter and replacement of concrete side walk. Payment will be made under items 202 (2), 202 (9), 608 (7), 608 (1a).   

The utility shall give the Contractor, through the Engineer, 15 calendar days advance written notice for required staking. 
Provide each utility fifteen (15) days advance written notice for each work location that relocation is required. Provide a copy of the written notice to the Engineer. 

	ACS OSP Engineering         907-564-7233
	ENSTAR Engineering             907-264-3712

	CEA Engineering               907-761-4634
	GCI Project Manager              907-229-9172


Specific coordination requirements for ACS, CEA, ENSTAR, and GCI are included below:
Alaska Communication Systems (ACS): ACS will adjust a manhole at station 152+33, 77 feet right, to accommodate curb and sidewalk construction. Provide ACS notice when this site is prepared for ACS work. Allow ACS two (2) working days to complete the adjustment

ACS has underground cable located along the south side of International Airport Road that will be crossed by installation of storm drain line extensions. Provide ACS notice before beginning storm drain work in this area so ACS linemen can be present during the work. ACS has underground cable crossing International Airport Road near station 153+16. This cable is close to the proposed location of signal pole P2. Provide ACS notice before pole work so ACS linemen can be present during the work.

Chugach Electric Association (CEA):  CEA will deactivate an overhead electric crossing of International Airport Road near station 153+11 to accommodate construction of signal pole P2 and its mast arm. This work will require providing an alternate power feed and installation of an inset pole south of the road crossing. Allow CEA fifteen (15) working days to complete the work.

CEA will install electrical service to new Load Center “B,” station 153+61, 45 feet right, and Load Center “C,” station 153+66, 45 feet right. CEA will install electrical service after the load centers are installed and tagged. Coordinate load center service installation prior to top soil and seeding.

CEA will serve Load Center “B” from a new pad mount transformer near station 153+45, ~47 feet right. Allow CEA five (5) calendar days to complete the service installation.

CEA will serve Load Center “C” from a new pad mount transformer at station 153+51, ~47 feet right. Allow CEA five (5) calendar days to complete the service installation. 

Enstar Natural Gas Company (ENSTAR): ENSTAR will relocate/lower a 4-inch plastic distribution line located between approximately station 147+50 to station 152+22, ~45 feet right, to accommodate catch basin construction. Provide written notice to schedule ENSTAR crews. ENSTAR will require four (4) working days to complete the work. 

ENSTAR will install a junction box (J-box) over their driven pile (valve access) near station 153+05, 50 feet right, remove an above-ground CP Test Station, and reroute the CP test leads into the new J-box to accommodate curb and sidewalk construction. Provide a written 15-day notice to schedule ENSTAR crews. ENSTAR will require one (1) working day to complete the work.

General Communications Inc. (GCI): GCI will de-lash fiber optic and coaxial cable four spans or the amount needed to obtain slack to raise cable on CEA’s poles for their overhead crossing of International Airport Road near station 153+11 to accommodate construction of signal pole P2 and its mast arm. GCI will need to coordinate their work with CEA. Allow GCI fifteen (10) working days to complete the work.

56611-052010

105-1.07 COOPERATION BETWEEN CONTRACTORS.  Add the following:

The following projects may be under construction concurrently with this project.

	Project Name:
	Project Manager / Telephone No.:

	AWWU Campbell Creek Sewer Upgrade
	Steve Nuss / (907) 564-2763


Coordinate traffic control, construction, and material hauling operations with the prime contractor of the above projects to minimize impact on the traveling public, and to minimize conflicts with the work being performed under the other Contracts.

56611-052010
Standard Modification
105-1.13 MAINTENANCE DURING CONSTRUCTION.  Add the following at the end of this subsection:

Costs of maintenance work during construction and before the project is accepted as substantially complete shall be subsidiary to the prices bid on the various Contract items, and the Contractor will not be paid an additional amount for such work.

If in the Engineer's opinion, the Contractor at any time fails to provide adequate maintenance, the Engineer will notify the Contractor of such noncompliance. The notification will specify the areas or structures for which there is inadequate maintenance, the corrective maintenance required, and the time allowed to complete corrective maintenance. If the Contractor fails to take corrective action within the specified time, the Engineer may:

1.
Suspend the work until corrective maintenance is completed;

2.
Assess a traffic price adjustment against the Contract Amount when an adjustment rate is specified in the Contract; and 

3.
Employ others for corrective maintenance and deduct the cost from the Contract amount.

E33-012707
105-1.15 PROJECT COMPLETION.  In the second paragraph, second sentence, delete:
“Subsection 621-3.04” and replace with:  Subsection 618-3.06 and 621-3.04.
In the third paragraph, first sentence, delete:

“Subsection 621-3.04” and replace with:  Subsection 618-3.06 and 621-3.04.

E59-072808

105-1.16 FINAL ACCEPTANCE AND RECORD RETENTION.  Modify the first paragraph, Item 4. after: 

“DOLWD” add: and State Department of Revenue.

E19-063004
Special Provisions

105-1.17 CLAIMS FOR ADJUSTMENT AND DISPUTES.  Add the following:

Appeals to the superior court under AS 36.30.685 must be filed in the Third Judicial District.

CR93-032101
Standard Modification

Add the following Subsection 105-1.18:

105-1.18 RESERVED FOR WARRANTIES.
E33-012707

Special Provision
Add the following Subsection 105-1.19: 
105-1.19 INTERIM COMPLETION.  This project includes one interim completion phase.

Interim Completion Phase:
Date:
31 October, 2010
Work:
Complete all underground improvements (storm drain manholes and pipes, insulation, traffic loops, conduit, junction boxes, pole foundations, controller foundation, and load center foundations), curb and gutter, curb ramps, sidewalks, bottom lift pavement, and temporary signal system.
Final Completion Phase:

Date:
See the Invitation for Bids for the final completion date.

Work:
Complete all remaining work.

CR1052-110309
SECTION 106

CONTROL OF MATERIAL

Standard Modifications

106-1.01 SOURCE OF SUPPLY AND QUALITY REQUIREMENTS.  In fifth paragraph, in two places remove the text. “Approved Products List” and replace with:  Qualified Products List
E36-012707

Special Provision

Add the following:

Buy America Provision.  Comply with the requirements of 23 CFR 635.410, Buy America Requirements, and submit a completed Material Origin Certificate, Form 25D-60, before award of the Contract.

Steel and iron products, which are incorporated into the work, shall be manufactured in the United States except that minor amounts of steel and iron products of foreign manufacture may be used, provided the aggregate cost of such does not exceed one tenth of one percent (0.001) of the total contract amount, or $2500, whichever is greater.  For the purposes of this paragraph, the cost is the value of the products as they are delivered to the Project including freight.

“Manufactured in the United States” means that all manufacturing processes starting with the initial mixing and melting through the final shaping, welding, and coating process must be undertaken in the United States.  The definition of “manufacturing process” is smelting or any subsequent process that alters the material’s physical form, shape or chemical composition.  These processes include rolling, extruding, machining, bending, grinding, drilling, etc.  The application of coatings, such as epoxy coating, galvanizing, painting or any other coating that protects or enhances the value of steel or iron materials shall also be considered a manufacturing process subject to the “Buy America Requirements.”

Buy America does not apply to raw materials (iron ore), scrap pig iron, and processed, pelletized and reduced iron ore.  It also does not apply to temporary steel items (e.g., temporary sheet piling, temporary bridges, steel scaffolding, and falsework).  Further, it does not apply to materials that remain in place at the Contractor’s convenience (e.g., sheet pilings, and forms).

The North American Free Trade Agreement (NAFTA) does not apply to the Buy America requirement.  There is a specific exemption within NAFTA (article 1001) for grant programs such as the Federal-aid highway program.

When steel and iron products manufactured in the United States are shipped to a foreign country where non-steel or iron products are installed on or in them (e.g., electronic components in a steel cabinet), the steel and iron is considered to meet the requirements of this subsection.

Take whatever steps are necessary to ensure that manufacturing processes for each covered product comply with this provision.  Non-conforming products shall be replaced at no expense to the State.  Failure to comply may also subject the Contractor to default and/or debarment.  False statements may result in criminal penalties prescribed under Title 18 US Code Section 1001 and 1020.

CR13-020705
Standard Modification

106-1.02 MATERIAL SOURCES.

1.
a.
General.  Within Item a. delete text and replace with:  Utilize Useable Excavation according to subsection 104-1.04 before using material sources listed in subsection 106-1.02.4.  When there is insufficient, Useable Excavation furnish additional required materials from sources of the Contractor’s choice, except that the Contractor shall use a mandatory source when identified in the Contract.
4.
Type of Sources.  Replace the first paragraph with the following:

The Contractor shall utilize Useable Excavation according to subsection 104-1.04 before using material sources listed in this subsection.  When there is insufficient Useable Excavation, the Contractor shall furnish additional required materials from sources of the Contractor’s choice, except that the Contractor shall use a mandatory source when identified in the Contract.

When there is insufficient Useable Excavation, the Contractor shall supply additional required material from the following sources:

d.
Available Sources.  Replace the second paragraph with the following:

When the Department furnishes copies of existing boring logs, test results, or other data in its possession concerning Available Sources, the Contractor is responsible for determining the accuracy and completeness of this data, for assumptions the Contractor makes based on this data, and for exploring Available Sources to the Contractor’s satisfaction.

e.
Excluded Material Sources.  Replace the paragraph with the following:

Some material sources may not be considered acceptable regardless of location or ownership.  The bid documents may identify some material sources excluded from use.  The Department reserves the right to exclude a material source or any portion of a material source, at any time after Contract Award that is determined by material testing to be unsuitable for use on the Project.

E24-010106

Add new Subsection 106-1.08:

106-1.08 SUBMITTAL PROCEDURE.  The Contractor shall complete a Submittal Register, and shall submit to the Engineer on forms provided by the Department.  The intent of the Submittal Register is to provide a blueprint for the smooth flow of specified Project document.  The Contractor shall fill it out sequentially by bid Item and allow at least three spaces between bid items.  The Submittal Register shall list working drawings, schedules of work, and other items required to be submitted to the Department by the Contractor including but not limited to Progress Schedule, anticipated dates of material procurement, Construction Phasing Plan, Utility Progress Schedule, Blasting Plan, Mining Plan, annual EEO reports, DBE payment documentation, and subcontracts.

The Contractor shall submit materials (product) information to the Engineer for review, as required by the Materials Certification List and the Contract.

The number of copies required for submittals may be included in the specifications for individual bid items.  If the number of copies of a submittal is not otherwise specified, three copies shall be required.  On each sheet submitted to the Department, including working drawings, catalog cuts, manufacturer’s certifications, etc., space shall be provided for Contractor and Department review stamps.

Each copy of each submittal shall include a Submittal Summary sheet.  The Contractor may use forms provided by the Department of a similar form of the Contractor’s choice as approved by the Department.  The Contractor shall sign submittals and submit them to the Engineer.  The Department will review submittals within 30 days after they are received.  The Department will return submittals to the Contractor as either: approved, conditionally approved with the conditions listed, or rejected with the reasons listed.  The Contractor may resubmit a rejected submittal to the Engineer with more information or corrections.  The Department will review resubmittals within 30 days after they are received.

The Contractor shall not order material or use working drawings that have not been approved by the Department.  The Contractor shall be responsible for timely submittals.  Failure by the Department to review submittals within the time given may be the basis for a request for extension of Contract time but not for additional compensation.

Payment for a specific Contract Item will not be made until the Department has received the Submittal Register for all items and approved all required submittals for that specific Contract Item.

When material invoices, freight bills, and mill certificates are submitted, they shall provide sufficient information for the Engineer to identify the date, company and location of invoice (bill, certificate); Project name and number where material will be incorporated, manufacturer, product number, quantity and cost.

Add the following Subsection 106-1.09:

106-1.09 RESERVED.
E34-012707

SECTION 107

LEGAL RELATIONS AND RESPONSIBILITY TO PUBLIC

Special Provisions

107-1.02 PERMITS, LICENSES, AND TAXES.  Add the following:

Obtain a written statement from the State Historic Preservation Officer stating that material disposal, extraction, stockpiling, or staging, on or off project site, is not expected to impact cultural resources.  The State Historic Preservation Officer is with the Department of Natural Resources in Anchorage, and may be contacted at (907) 269-8715.  If  cultural resources are discovered during construction activities, stop work at that site and notify the Engineer.

Provide a wetland specialist able to conduct wetlands determinations and delineations according to the Corps of Engineers 1987 Wetland Delineation Manual, and the Regional Supplement to the Corps of Engineers Wetland Delineations Manual (Alaska Region, Version 2.0, September 2007).  The wetland specialist shall conduct the determination and delineations of sites outside the project limits or not previously permitted, impacted by the Contractor's operations.  These delineations will be subject to Corps of Engineers approval.  
Provide the Engineer a copy of permits or clearances received before using sites outside the project limits.  Additionally, provide the Engineer a written statement that permits or clearances have been obtained.  Also, provide a written statement to the Engineer listing agencies or offices contacted that responded that no additional action is required.

Add the following:

The Department has received the following permits on the Contractor’s behalf:

1. Municipality of Anchorage Flood Hazard Permit Number 09-0009-00.
Provide information to comply with the Alaska Department of Environmental Conservation (ADEC) Alaska Pollutant Discharge Elimination System (APDES) General Permit for Alaska to discharge storm water from the construction site.  Refer to Section 641, Erosion, Sediment, and Pollution Control for requirements for this permit.

A Municipality of Anchorage (MOA) Right-of-Way Use permit will be required.  The Municipality will require a copy of the approved Traffic Control Plan and a copy of the Notice to Proceed from the Contractor.
CR7-020810
Standard Modifications

107-1.05 FEDERAL AID PROVISIONS.  Add the following after paragraph two:

Form 25D-55H Required Contract Provisions for Federal-Aid (FHWA) Construction Contracts.  The FHWA no longer requires the Contractor to fill out FHWA Form 47, Statement of Materials and Labor Used By Contractors on Highway Construction Involving Federal Funds.  Section VI Records of Materials, Supplies and Labor of Form 25D-55H is no longer applicable to highway construction contracts.

Title VI Requirements.  During the performance of this Contract, the Contractor, for itself, its assignees, and successors in interest (hereinafter referred to as the "Contractor") agrees as follows:

(1)
Compliance with Regulations:  The Contractor shall comply with the Regulation relative to nondiscrimination in Federally-assisted programs of the Department of Transportation (hereinafter, "DOT") title 49, Code of Federal Regulations, Part 21, and the Federal Highway Administration (hereinafter "FHWA") Title 23, Code of Federal Regulations, Part 200 as they may be amended from time to time, (hereinafter referred to as the Regulations), which are herein incorporated by reference and made a part of this Contract.

(2)
Nondiscrimination:  The Contractor, with regard to the work performed by it during the contract, shall not discriminate on the grounds of race, color, or national origin, sex, age, and disability/handicap in the selection and retention of subcontractors, including procurements of materials and leases of equipment.  The Contractor shall not participate either directly or indirectly in the discrimination prohibited by 49 CFR, Section 21.5 of the regulations, including employment practices when the Contract covers a program set forth in Appendix B of the Regulations.

(3)
Solicitation for Subcontractors, Including Procurements of Materials and Equipment:  In all solicitations either by competitive bidding or negotiation made by the Contractor for work to be performed under a subcontract, including procurements of materials or leases of equipment, each potential subcontractor or supplier shall be notified by the Contractor of the Contractor's obligations under this Contract and the Regulations relative to nondiscrimination on the grounds of race, color, or national origin, sex, age, and disability/handicap.

(4)
Information and Reports:  The Contractor shall provide all information and reports required by the Regulations or directives issued pursuant thereto, and shall permit access to its books, records, accounts, other sources of information, and its facilities as may be determined by the DOT&PF or the FHWA to be pertinent to ascertain compliance with such Regulations, orders and instructions.  Where any information required of a Contractor is in the exclusive possession of another who fails or refuses to furnish this information the Contractor shall so certify to the DOT&PF, or the FHWA as appropriate, and shall set forth what efforts it has made to obtain the information.

(5)
Sanctions for Noncompliance:  In the event of the Contractor's noncompliance with the nondiscrimination provisions of this Contract, the DOT&PF shall impose such contract sanctions as it or the FHWA may determine to be appropriate, including, but not limited to:

(a)
withholding of payments to the Contractor under the Contract until the Contractor complies, and/or

(b)
cancellation, termination, or suspension of the Contract, in whole or in part.
(6)
Incorporation of Provisions:  The Contractor shall include the provisions of paragraphs (1) through (6) in every subcontract, including procurements of materials and leases of equipment, unless exempt by the Regulations, or directives issued pursuant thereto.

The Contractor shall take such action with respect to any subcontract or procurement as the DOT&PF or the FHWA may direct as a means of enforcing such provisions including sanctions for non-compliance:  Provided, however, that in the event a Contractor becomes involved in, or is threatened with, litigation with a subcontractor or supplier as a result of such direction, the Contractor may request the DOT&PF to enter into such litigation to protect the interests of the DOT&PF, and, in addition, the Contractor may request the United states to enter into such litigation to protect the interests of the United States.

E66-101309
Special Provision

107-1.07 ARCHAEOLOGICAL OR HISTORICAL DISCOVERIES.  Change the first sentence to the following:
When operations encounters historic or prehistoric artifacts, burials, remains of dwelling sites, paleontological remains, (shell heaps, land or sea mammal bones or tusks, or other items of historical significance), cease operations immediately and notify the Engineer.

CR7-020810
Standard Modification

107-1.11 PROTECTION AND RESTORATION OF PROPERTY AND LANDSCAPE.
Add the following paragraphs:

7.
Restoring Areas.  Areas used by the Contractor, including haul routes, shall be restored to their original condition after the Contractor’s operations are completed.  The original condition of an area shall be determined as follows:  

Before beginning operations, the Engineer and the Contractor shall inspect each area and haul route that will be used by the Contractor and take photographs to document their condition.  After construction operations are completed, the condition of each area and haul route will be compared to the earlier photographs.  Before demobilization, the Contractor shall repair damages attributed to its operations.  The Contractor agrees that costs associated with repairs shall be subsidiary to other items of work and will not be paid for directly.

8.
Material Disposal Sites.  Offsite disposal areas may be at locations of the Contractor’s choice, provided the Contractor obtains from the owner of such land written permission for such dumping and a waiver of all claims against the State for any damage to such land which may result there from, together with permits required by law for such dumping.  A copy of permission, waiver of claims, and permits shall be filed with the Engineer before beginning work on private property.  The Contractor’s selected disposal sites shall also be inspected and approved by the Engineer before use of the sites.

E35-012707

Special Provisions
Add the following:
If water is required for a construction purpose from a nonmunicipal water source, obtain a Temporary Water Use Permit from the Water Resource Manager, and provide a copy to the Engineer. The Water Resource Manager is with the Department of Natural Resources in Anchorage and may be contacted at (907) 269-8645.

CR7-020810
Add the following:
Bald Eagles are protected under the Bald Eagle Protection Act (16 U.S.C. 668-668c) which prohibits “takes” of bald eagles, their eggs, nests, or any part of the bird.  The Act defines “taking” as “to pursue, shoot, shoot at, poison, wound, kill, capture, trap, collect, molest, or disturb.”

Maintain a Primary Zone of a minimum 330 ft as an undisturbed habitat buffer around nesting bald eagles.  If topography or vegetation does not provide an adequate screen or separation, extend this buffer to 0.25 miles, or a sufficient distance to screen the nest from human activities.  The actual distance will depend on site conditions and the individual eagle’s tolerance for human activity.  Within the Secondary Zone, between 330 ft and 660 ft from eagles nest tree no obtrusive facilities or major habitat modifications shall occur.  If nesting occurs in sparse stands of trees, treeless areas, or where activities would occur within line-of-site of the nest, this buffer shall extend up to 0.5 miles.  No blasting, logging and other noisy, disturbing activities should occur during the nesting period (March 1 – August 31) within the primary or secondary zones.

Extremely noisy activities such as road construction or other activities that occur within the Secondary Zone shall be conducted outside the nesting period to avoid disturbance to eagles.  If activities occur in proximity to a nest site, employ an individual qualified to observe and assess the impact of such activities on nesting eagles.  Behavior generally associated with disturbed eagles includes alarm calls, birds flushed from their nest or perch, and aggressiveness.

If nest trees are discovered within the vicinity of the project site, the U.S. Fish and Wildlife Service must be notified immediately by calling (907) 260-2809 or (907) 271 – 2780, before starting construction activities, for further site evaluation.  This is an advisory.  Do what is required to keep from disturbing a nesting eagle.
CR1071-110309

Add the following subsection:

107-1.21 FEDERAL AFFIRMATIVE ACTION.  The Federal Equal Employment Opportunity Disadvantaged Business Enterprise and On-the-Job Training affirmative action program requirements that are applicable to this Contract are contained in the project Special Provisions and Contract Forms, and may include:

Disadvantaged Business Enterprise (DBE) Program
Section 120

Training Program
Section 645

Federal EEO Bid Conditions
Form 25A 301

EEO-1 Certification
Form 25A 304

ADOT&PF Training Program Request
Form 25A 310

Training Utilization Report
Form 25A 311

Contact Report
Form 25A 321A

DBE Subcontractable Items
Form 25A 324

DBE Utilization Report
Form 25A 325C

Summary of Good Faith Effort Documentation
Form 25A 332A

Required Contract Provisions, Federal-Aid Contracts
Form 25D 55

In addition to the sanctions provided in the above references, non-compliance with these requirements is grounds for withholding of progress payments.

S80-012202

SECTION 108

PROSECUTION AND PROGRESS

Special Provision

108-1.01 SUBLETTING OF CONTRACT. Delete paragraph four and replace with the following:

Submit the Contractor Self Certification for Subcontractors and Lower Tier Subcontractors, Form 25D-042, before the Contractor or a subcontractor sublets any portion of the Contract.  The certification will be accepted by the Department in lieu of written approval of subcontracts.  The Department maintains the authority to review subcontracts, require prior written approval of subcontracts, and to deny permission to sublet work.  The Department may penalize the Contractor for false statements or omissions made in connection with Form 25D-042.

1.
The Contractor shall ensure the following for each subcontract (agreement):
a.
The Department is furnished with one completed Contractor Self certification, Form   25D-042, and two copies of the subcontract signed by both parties and including item descriptions and prices of subcontracted work before the subcontracted work begins;

b.
The subcontractors have submitted a Bidder Registration; Form 25D-6;

c.
The required prompt payment provisions of AS 36.90.210, as well as other items listed in Form 25D-042, are included in the subcontracts;

d.
The subcontractors pay current prevailing rate of wages according to subsection 107-1.04 and file certified payrolls with the Engineer and DOLWD for work performed on the project; and

e.
Upon receipt of a request for more information regarding subcontracts, the requested information is provided to the Department within 5 calendar days.

CR57-010208

108-1.03 PROSECUTION AND PROGRESS.  Delete the last sentence of the first paragraph and substitute the following:

Submit the following at the Preconstruction Conference:

Delete the last sentence of the first paragraph in No. 1.  A progress schedule, and substitute the following:

1.
A Critical Path Method (CPM) Schedule is required, in a format acceptable to the Engineer, showing the order the work will be carried out and the contemplated dates the Contractor and subcontractors will start and finish each of the salient features of the work, including scheduled periods of shutdown.  Indicate anticipated periods of multiple shift work in the CPM Schedule.  Revise to the proposed CPM Schedule promptly.  Promptly submit a revised CPM Schedule if there are substantial changes to the schedule, or upon request of the Engineer.

CR261-121302

108-1.07 FAILURE TO COMPLETE ON TIME.  Delete the first sentence of the first paragraph and substitute the following:

For each calendar day that the work remains incomplete after the expiration of the contract time or the interim completion dates as set forth in Subsection 105-1.19 Interim Completion, the liquidated damages per day given in the table below shall be deducted from any monies due the Contractor.

Delete Table 108-1 and replace with:

TABLE 108-1

DAILY CHARGE FOR LIQUIDATED DAMAGES

FOR EACH CALENDAR DAY OF DELAY
	Completion Date
	Daily Charge

	1st Interim Completion Date
	$750

	Contract Completion Date
	$1,000


56611-061110
SECTION 109
MEASUREMENT AND PAYMENT
Special Provisions
109-1.02 MEASUREMENT OF QUANTITIES.  Under subtitle Electronic Computerized Weighing System Item (1) add the following to the end of the first sentence:
", CD, or a USB device."

109-1.05 COMPENSATION FOR EXTRA WORK ON TIME AND MATERIALS BASIS.  Under Item 3. Equipment, Item a. add the following to the second paragraph:
The rental rate area adjustment factors for this project shall be as specified on the adjustment maps for the Alaska – South Region.
CR14-043105
Standard Modification

109-1.08 FINAL PAYMENT.  Add the following sentence to the first paragraph:

The Department will not process the final estimate until the Contractor completes Items 1 through 4 in the first paragraph of Subsection 105-1.16.

E11-063004
Special Provisions

Add the following Section:
SECTION 120

DISADVANTAGED BUSINESS ENTERPRISE (DBE) PROGRAM

120-1.01 DESCRIPTION.  The work consists of providing Disadvantaged Business Enterprises (DBEs), as defined in Title 49, CFR (Code of Federal Regulations), Part 26, with the opportunity to participate on an equitable basis with other contractors in the performance of contracts financed in whole, or in part, with federal funds.  The Contractor or subcontractor shall not discriminate on the basis of race, color, national origin, or sex in the performance of this contract.  Carry out applicable requirements of 49 CFR Part 26 in the award and administration of USDOT assisted contracts.

120-1.02 INTERPRETATION.  It is the intent of this section to implement the requirements of 49 CFR, Part 26, and the Department's federally approved DBE Program.

120-1.03 ESSENTIAL CONTRACT PROVISION.  Failure to comply with the provisions of this section will be considered a material breach of contract, which may result in the termination of this contract or such other remedy as the Department deems appropriate.  The Department also considers failure to comply with this section to be so serious as to justify debarment action as provided in AS 36.30.640(4).

120-1.04 DEFINITIONS AND TERMS.  The following definitions will apply.

1.
Broker.  A DBE certified by the Department that arranges for the delivery or provision of creditable materials, supplies, equipment, transportation/hauling, insurance, bonding, etc., within its certified category, that is necessary for the completion of the project.  A broker of materials certified in a supply category must be responsible for scheduling the delivery of materials and fully responsible for ensuring that the materials meet specifications before credit will be given.

2.
Commercially Useful Function (CUF).  The execution of the work of the Contract by a DBE carrying out its responsibilities by actually performing, managing, and supervising the work involved using its own employees and equipment.  The DBE shall be responsible, with respect to materials and supplies used on the Contract, for negotiating price, determining quality and quantity, ordering the material, and installing (where applicable) and paying for the material itself.  To determine whether a DBE is performing a commercially useful function, an evaluation of the amount of work subcontracted, industry practices, whether the amount the firm is to be paid under the Contract is commensurate with the work it is actually performing and the DBE credit claimed for its performance of the work. Other relevant factors will be considered.  The determination of CUF is made by the Engineer after evaluating the way in which the work was performed during the execution of the Contract.

3.
Disadvantaged Business Enterprise (DBE).  An enterprise which is a for-profit small business concern

a.
that is at least 51 percent owned by one or more individuals who are both socially and economically disadvantaged or, in the case of a corporation, in which 51 percent of the stock is owned by one or more such individuals;

b.
whose management and daily business operations are controlled by one or more of the socially and economically disadvantaged individuals who own it; and

c.
has been certified by the Department in accordance with 49 CFR, Part 26.

4.
DBE Key Employee. Permanent employees identified by the DBE owner in its certification file in the Department Civil Rights Office.

5.
DBE Utilization Goal.  The percent of work to be performed by certified DBEs that is established by the Department and specified in the Contract.

6.
Good Faith Efforts.  Efforts by the bidder or Contractor to achieve a DBE goal or other requirement of 49 CFR Part 26, by their scope, intensity, and appropriateness to the objective, that can reasonably be expected to fulfill the program requirement.

7.
Manufacturer.  A DBE certified by the Department in a supply category that changes the shape, form, or composition of original material in some way and then provides that altered material to the project and to the general public or the construction industry at large on a regular basis.

8.
Notification.  For purposes of soliciting DBE participation on a project and to count toward a Contractor’s Good Faith Efforts, notification shall be by letter or fax transmission, with a return receipt requested or successful transmission report. Telephonic contact with a DBE may be allowed, however it shall be based on the ability of Civil Rights staff to independently verify this contact.

9.
Regular Dealer.  A DBE certified by the Department in a supply category that 

a.
maintains an in-house inventory on a regular basis of the particular product provided to this project; and

b.
keeps an inventory in an amount appropriate for the type of work using that product; and 

c.
offers that inventory for sale to the general public or construction industry at large (private and public sectors), not just supplied as needed on a project by project basis during the construction season, except where the product requires special or heavy equipment for delivery and the DBE possesses and operates this equipment on a regular basis throughout the construction season in order to deliver the product to the general public or construction industry at large.  If the distribution equipment is rented or leased, it must be on a repetitive, seasonal basis; and may additionally 

d.
fabricate (assembles large components) for use on a construction project, consistent with standard industry practice, for delivery to the project. 

120-2.01 UTILIZATION GOAL.  The DBE Utilization Goal for this contract is shown on Form 25A 324 (DBE Subcontractable Items) as a percentage of the total basic bid amount.  A DBE may be considered creditable towards meeting the DBE Utilization Goal at time of Contract award, if the DBE is certified by the Department in a category covering the CUF to be performed at the time of listing on Form 25A 325C (DBE Utilization Report).

A bidder shall demonstrate the ability to meet the DBE Utilization Goal or perform and document all of the required Good Faith Efforts under Subsection 120-3.02 in order to be eligible for award of this Contract.

If the quantity of work of a bid item involving a DBE firm is reduced by the Department, the DBE Utilization Goal on Form 25A 325C will be reduced proportionately.

120-3.01 DETERMINATION OF COMPLIANCE.
1.
Phase I - Bid.  Each bidder must register with the Civil Rights Office annually in accordance with §§26.11 & 26.53(b)(2)(iv) of 49 CFR, Part 26.  No contract may be awarded to a bidder that is not registered.

2.
Phase II - Award.  The apparent low bidder will provide the following within 15 days of receipt of notice of intent to award:

a.
Written DBE Commitment.  Written commitments from DBEs to be used on the project. The written commitment shall contain the following information:

(1)
A description of the work that each DBE will perform;

(2)
The dollar amount of participation by the DBE firm;

(3)
Written documentation of the bidder/offeror’s commitment to use a DBE subcontractor whose participation it submits to meet a contract goal; and

(4)
Written confirmation from the DBE that it is participating in the contract as provided in the prime Contractor’s commitment.

b.
DBE Utilization Report.  Form 25A 325C listing the certified DBEs to be used to meet the DBE Utilization Goal.

c.
Good Faith Effort Documentation.  Summary of Good Faith Effort Documentation (Form 25A 332A and attachments) and DBE Contact Reports (Form 25A 321A) if the Contractor submits less DBE utilization on Form 25A 325C than is required to meet the DBE Utilization Goal.  If accepted by the Department, this lower DBE utilization becomes the new DBE Utilization Goal. If the bidder cannot demonstrate the ability to meet the DBE Utilization Goal, and cannot document the minimum required Good Faith Efforts (as outlined in Subsection 120-3.02 below), the Contracting Officer will determine the bidder to be not responsible.

3.
Phase III - Construction.

a.
Designation of DBE/EEO Officer.  At the preconstruction conference, submit, in writing, the designation of a DBE/EEO officer.

b.
DBE Creditable Work.  The CUF work items and creditable dollar amounts shown for a DBE on the DBE Utilization Report (Form 25A 325C) shall be included in any subcontract, purchase order or service agreement with that DBE.

c.
DBE Replacement.  If a DBE replacement is approved by the Engineer, replace the DBE with another DBE for the same work in order to fulfill its commitment under the DBE Utilization Goal.  In the event the Contractor cannot obtain replacement DBE participation, the Engineer may adjust the DBE Utilization Goal if, in the opinion of the Engineer and the Civil Rights Office, both of the following criteria have been met:

(1)
The Contractor has not committed any discriminatory practice in its exercise of good business judgment to replace a DBE.

(2)
If the Contractor is unable to find replacement DBE participation and has adequately performed and documented the Good Faith Effort expended in accordance with Subsection 120-3.02.

d.
DBE Utilization Goal.  The DBE Utilization Goal will be adjusted to reflect only that amount of the DBE's work that cannot be replaced.

120-3.02 GOOD FAITH EFFORT.

1.
Good Faith Effort Criteria.  The Contracting Officer will use the following criteria to judge if the bidder, who has not met the DBE Utilization Goal, has demonstrated sufficient Good Faith Effort to be eligible for award of the contract.

Failure by the bidder to perform and document the following actions constitutes insufficient Good Faith Effort.

a.
Consideration of all subcontractable items.  The bidder shall, at a minimum, seek DBE participation for each of the subcontractable items upon which the DBE goal was established as identified by the Department (on Form 25A 324) prior to bid opening.  It is the bidder’s responsibility to make the work listed on the subcontractable items list available to DBE firms, to facilitate DBE participation. 

b.
If the bidder cannot achieve the DBE Utilization Goal using the list of available DBE firms based on the subcontractable items list, then the bidder may consider other items that could be subcontracted to DBEs.

c.
Notification to all active DBEs listed for a given region in the Department's most current DBE Directory at least 7 calendar days prior to bid opening.  The bidder must give the DBEs no less than 5 days to respond.  The bidder may reject DBE quotes received after the deadline.  Such a deadline for bid submission by DBEs will be consistently applied.  DBEs certified to perform work items identified on Form 25A 324 must be contacted to solicit their interest in participating in the execution of work with the Contractor.  Each contact with a DBE firm will be logged on a Contact Report (Form 25A 321A).

d.
Non-competitive DBE quotes may be rejected by the bidder.  Allegations of non-competitive DBE quotes must be documented and verifiable.  A DBE quote that is more than 10 percent higher than the accepted non-DBE quote will be deemed non-competitive, provided the DBE and non-DBE subcontractor quotes are for the exact same work or service.  Bidders must have a non-DBE subcontractor quote for comparison purposes.  Such evidence shall be provided in support of the bidder’s allegation.  Where the bidder rejects a DBE quote as being non-competitive under this condition, the work must be performed by the non-DBE subcontractor and payments received by the non-DBE subcontractor during the execution of the Contract shall be consistent with the non-DBE's accepted quote. This does not preclude increases as a result of Change documents issued by the Department.

e.
Provision of assistance to DBEs who need help in obtaining information about bonding or insurance required by the bidder.

f.
Provision of assistance to DBEs who need help in obtaining information about securing equipment, supplies, materials, or related assistance or services.

g.
Providing prospective DBEs with adequate information about the requirements of the Contract regarding the specific item of work or service sought from the DBE.

h.
Follow-up of initial notifications by contacting DBEs to determine whether or not they will be bidding.  Failure to submit a bid by the project bid opening or deadline by the bidder is de facto evidence of the DBE’s lack of interest in bidding.  Documentation of follow-up contacts shall be logged on the Contact Report (Form 25A 321A). 

i.
Items c through h will be utilized to evaluate any request from the Contractor for a reduction in the DBE Utilization Goal due to the default or decertification of a DBE and the Contractor's subsequent inability to obtain additional DBE participation.

2.
Administrative Reconsideration.  Under the provisions of 49 CFR. Part 26.53(d), if it is determined that the apparent successful bidder has failed to meet the requirements of this subsection, the bidder must indicate whether they would like an opportunity for administrative reconsideration.  The bidder must exercise such an opportunity within 3 calendar days of notification it has failed to meet the requirements of this subsection. As part of this reconsideration, the bidder must provide written documentation or argument concerning the issue of whether it met the goal or made adequate good faith efforts to do so.

a.
The decision on reconsideration will be made by the DBE Liaison Officer.

b.
The bidder will have the opportunity to meet in person with the DBE Liaison Officer to discuss the issue of whether it met the goal or made adequate good faith efforts to do so.  If a meeting is desired, the bidder must be ready, willing and able to meet with the DBE Liaison Officer within 4 days of notification that it has failed to meet the requirements of this subsection.

c.
The DBE Liaison Officer will render a written decision on reconsideration and provide notification to the bidder.  The written decision will explain the basis for finding that the bidder did or did not meet the goal or make adequate good faith efforts to do so. 

d.
The result of the reconsideration process is not administratively appeal able to US DOT.

120-3.03 COMMERCIALLY USEFUL FUNCTION (CUF).

1.
Creditable Work.  Measurement of attainment of the DBE Utilization Goal will be based upon the actual amount of money received by the DBEs for creditable CUF work on this project as determined by the Engineer in accordance with this Section.  CUF is limited to that of a:

a.
regular dealer; 

b.
manufacturer;

c.
broker; 

d.
subcontractor; 

e.
joint-venture; or

f.
prime contractor.

2.
Determination of Commercially Useful Function.  In order for the CUF work of the DBE to be credited toward the goal, the Contractor will ensure the following requirements are met:

a.
The CUF performed by a DBE certified in a supply category will be evaluated by the Engineer to determine whether the DBE performed as either a broker, regular dealer, or manufacturer of the product provided to this project. 

b.
A DBE trucking firm certified and performing work in a transportation/hauling category is restricted to credit for work performed with its own trucks and personnel certified with the CRO prior to submitting a bid to a contractor for DBE trucking.  The DBE trucking firm must demonstrate that it owns all trucks (proof of title and/or registration) to be credited for work and that all operators are employed by the DBE trucking firm.  A DBE trucking firm that does not certify its trucks and personnel that it employs on a job will be considered a broker of trucking services and limited to credit for a broker.  (This does not affect the CUF of that same firm, when performance includes the hauling of materials for that work.)

c.
The DBE is certified in the appropriate category at the time of:

1)
the Engineer's approval of the DBE subcontract, consistent with the written DBE commitment; and

2)
the issuance of a purchase order or service agreement by the Contractor to a DBE performing as either a manufacturer, regular dealer, or broker (with a copy to the Engineer).

d.
The Contractor will receive credit for the CUF performed by DBEs as provided in this Section.  Contractors are encouraged to contact the Engineer in advance of the execution of the DBE's work or provision of goods or services regarding CUF and potential DBE credit.

e.
The DBE may perform work in categories for which it is not certified, but only work performed in the DBE's certified category meeting the CUF criteria may be credited toward the DBE Utilization Goal.

f.
The work of the DBE firm must meet the following criteria when determining when CUF is being performed by the DBE: 

(1)
The work performed will be necessary and useful work required for the execution of the Contract.

(2)
The scope of work will be distinct and identifiable with specific contract items of work, bonding, or insurance requirements.

(3)
The work will be performed, controlled, managed, and supervised by employees normally employed by and under the control of the certified DBE.  The work will be performed with the DBE’s own equipment. Either the DBE owner or DBE key employee will be at the work site and responsible for the work.

(4)
The manner in which the work is sublet or performed will conform to standard, statewide industry practice within Alaska, as determined by the Department.  The work or provision of goods or services will have a market outside of the DBE program (must also be performed by non-DBE firms within the Alaskan construction industry).  Otherwise, the work or service will be deemed an unnecessary step in the contracting or purchasing process and no DBE credit will be allowed.

There will be no DBE credit for lower-tier non-DBE subcontract work.

(5)
The cost of the goods and services will be reasonable and competitive with the cost of the goods and services outside the DBE program within Alaska.  Materials or supplies needed as a regular course of the Contractor's operations such as fuel, maintenance, office facilities, portable bathrooms, etc. are not creditable.

The cost of materials actually incorporated into the project by a DBE subcontractor is creditable toward the DBE goal only if the DBE is responsible for ordering and scheduling the delivery of creditable materials and fully responsible for ensuring that the materials meet specifications. 

(6)
Subcontract work, with the exception of truck hauling, will be sublet by the same unit of measure as is contained in the Bid Schedule unless prior written approval of the Engineer is obtained.

(7)
The DBE will control all business administration, accounting, billing, and payment transactions.  The prime contractor will not perform the business, accounting, billing, and similar functions of the DBE.  The Engineer may, in accordance with AS 36.30.420(b), inspect the offices of the DBE and audit the records of the DBE to assure compliance.

g.
On a monthly basis, report on Form 25A 336 (Monthly Summary of DBE Participation) to the Department Civil Rights Office the payments made (canceled checks or bank statements that identify payor, payee, and amount of transfer) for the qualifying work, goods and services provided by DBEs.

3.
Decertification of a DBE.  Should a DBE performing a CUF become decertified during the term of the subcontract, purchase order, or service agreement for reasons beyond the control of and without the fault or negligence of the Contractor, the work remaining under the subcontract, purchase order, or service agreement may be credited toward the DBE Utilization Goal.

Should the DBE be decertified between the time of Contract award and the time of the Engineer's subcontract approval or issuance of a purchase order or service agreement, the work of the decertified firm will not be credited toward the DBE Utilization Goal.  The Contractor must still meet the DBE Utilization Goal by either:

a.
withdrawing the subcontract, purchase order or service agreement from the decertified DBE and expending Good Faith Effort (Subsection 120-3.02, items c through h) to replace it with one from a currently certified DBE for that same work or service through subcontractor substitution (Subsection 103-1.01); or

b.
continuing with the subcontract, purchase order or service agreement with the decertified firm and expending Good Faith Effort to find other work not already subcontracted out to DBEs in an amount to meet the DBE Utilization Goal through either:

(1)
increasing the participation of other DBEs on the project;

(2)
documenting Good Faith Efforts (Subsection 120-3.02, items c through h); or

(3)
by a combination of the above.

4.
DBE Rebuttal of a Finding of No CUF.  Consistent with the provisions of 49 CFR, Part 26.55(c)(4)&(5), before the Engineer makes a final finding that no CUF has been performed by a DBE firm the Engineer will coordinate notification of the presumptive finding through the Civil Rights Office to the Contractor, who will notify the DBE firm.

The Engineer, in cooperation with the Civil Rights Office, may determine that the firm is performing a CUF if the rebuttal information convincingly demonstrates the type of work involved and normal industry practices establishes a CUF was performed by the DBE. Under no circumstances shall the Contractor take any action against the DBE firm until the Engineer has made a final determination.  The Engineer’s decisions on CUF matters are not administratively appeal able to US DOT.

120-3.04 DEFAULT OF DBE.  In the event that a DBE firm under contract or to whom a purchase order or similar agreement has been issued defaults on their work for whatever reason, immediately notify the Engineer of the default and the circumstances surrounding the default.

Take immediate steps, without any order or direction from the Engineer, to retain the services of other DBEs to perform the defaulted work.  In the event that the Contractor cannot obtain replacement DBE participation, the Engineer may adjust the DBE Utilization Goal if, in the opinion of the Engineer, the following criteria have been met:

1.
The Contractor was not at fault or negligent in the default and that the circumstances surrounding the default were beyond the control of the Contractor; and 

2.
The Contractor is unable to find replacement DBE participation at the same level of DBE commitment and has adequately performed and documented the Good Faith Effort expended in accordance with items c through h of subsection 120-3.02 for the defaulted work; or

3.
It is too late in the project to provide any real subcontracting opportunities remaining for DBEs.

The DBE Utilization Goal will be adjusted to reflect only that amount of the defaulted DBE's work that cannot be replaced.

120-4.01 METHOD OF MEASUREMENT.  The Contractor will be entitled to count toward the DBE Utilization Goal those monies actually paid to certified DBEs for CUF work performed by the DBE as determined by the Engineer.  The Contractor will receive credit for the utilization of the DBEs, as follows:

1.
Credit for the CUF of a DBE prime contractor is 100 percent of the monies actually paid to the DBE under the contract for creditable work and materials in accordance with 49 CFR 26.55.

2.
Credit for the CUF of a subcontractor is 100 percent of the monies actually paid to the DBE under the subcontract for creditable work and materials.  This shall include DBE trucking firms certified as a subcontractor and not a broker.  Trucks leased from another DBE firm shall also qualify for credit and conforms to the provisions of 49 CFR 26.55(d).

3.
Credit for the CUF of a manufacturer is 100 percent of the monies paid to the DBE for the creditable materials manufactured.

4.
Credit for the CUF of a regular dealer of a creditable material, product, or supply is 60 percent of its value.  The value will be the actual cost paid to the DBE but will not exceed the bid price for the item. 

5.
Credit for the CUF of a broker performed by a DBE certified in a supply category for providing a creditable material, product or supply is limited to a reasonable brokerage fee.  The brokerage fee will not exceed 5 percent of the cost of the procurement contract for the creditable item.

6.
Credit for the CUF of a broker performed by a DBE certified in the transportation/hauling category for arranging for the delivery of a creditable material, product, or supply is limited to a reasonable brokerage fee.  The brokerage fee will not exceed 5 percent of the cost of the hauling subcontract.

7.
Credit for the CUF of a broker performed by a DBE certified in a bonding or insurance category for arranging for the provision of insurance or bonding is limited to a reasonable brokerage fee.  The brokerage fee will not exceed 5 percent of the premium cost.

8.
Credit for the CUF of a joint venture (JV) (either as the prime contractor or as a subcontractor) may not exceed the percent of the DBE's participation in the joint venture agreement, as certified for this project by the Department.  The DBE joint venture partner will be responsible for performing all of the work as delineated in the certified JV agreement.

120-5.01 BASIS OF PAYMENT.  Work under this item is subsidiary to other contract items and no payment will be made for meeting or exceeding the DBE Utilization Goal.

If the Contractor fails to utilize the DBEs listed on Form 25A 325C as scheduled or fails to submit required documentation to verify proof of payment or documentation requested by the Department to help in the determination of CUF, the Department will consider this to be unsatisfactory work.  If the Contractor fails to utilize Good Faith Efforts to replace a DBE, regardless of fault (except for subsection 120-3.04 item 3), the Department will also consider this unsatisfactory work.  Unsatisfactory work may result in disqualification of the Contractor from future bidding under subsection 102-1.13 and withholding of progress payments consistent with subsection 109-1.06.

S33-111700
SECTION 201

CLEARING AND GRUBBING

Special Provisions

201-3.01 GENERAL.  Add the following:

The Engineer will designate the clearing limits with survey flagging and stakes.  
The Contractor shall perform the work necessary to preserve and/or restore land monuments and property corners from damage.  A land monument or property corner that is disturbed shall be restored according to Section 642 at the Contractor’s expense.  An undisturbed area five feet in diameter may be left around existing monuments and property corners.  A list of land monuments and property corners is shown on the Right of Way maps.

56611-051810

201-4.01 METHOD OF MEASUREMENT.  Add the following:

The work required to preserve and restore land monuments and property corners will be subsidiary to Pay Item 201(3B) Clearing and Grubbing.
56611-051810
SECTION 202

REMOVAL OF STRUCTURES AND OBSTRUCTIONS

Special Provisions

202-1.01 DESCRIPTION.  Add the following:

Pavement Planing.  Remove, and or reuse, or dispose of planed pavement materials as noted herein.

CR2023-010610
202-3.03 REMOVAL OF BRIDGES, CULVERTS, AND OTHER DRAINAGE STRUCTURES.  Add the following to the third paragraph:  
When abandoning pipes located under the roadway, fill the pipe with a concrete slurry containing 4-7 percent cement by weight prior to abandoning in place.
56611-051810
202-3.05 REMOVAL OF PAVEMENT, SIDEWALKS, AND CURBS.  Add the following:

Removed pavement material, including sidewalks and curbs, is the property of the Contractor.  Handle and transport materials according to the Alaska Department of Environmental Conservation (DEC) regulations.  Store materials at a Contractor DEC approved site.

Removed pavement, sidewalks, and curbs may be used for embankment construction if it is not exposed at the completed embankment surface.  Maximum allowable dimension of broken materials is 6 inches.  The use of pavement, sidewalk, and curb in the embankment requires written approval and direction for use from the Engineer.

Dispose of removed pavement, sidewalks, and curbs not wanted by the Contractor and not used in the project, according to Subsection 3.09.

CR2022-010610

Add the following Subsection 3.06:

202-3.06 PAVEMENT PLANING.  Remove existing asphalt pavement by cold planing at locations shown in the Plans.  Adjust planing machine to remove all ruts in the roadway surface and as directed by the Engineer.  The surface of the pavement after planing shall be a uniformly fine milled textured surface.

Remove planed material from the project immediately after planing. Stockpile planed material at the State of Alaska maintenance yard located at 5300 East Tudor Road. Coordinate with Tom Grman, Maintenance Superintendent at (907) 338-1466 for acceptance of material and desired location of stockpile.  Planed material not acceptable to the Maintenance Chief will be disposed of in an acceptable manner, or incorporated into the road structure prism as directed by the Engineer. Handle, transport, store, or dispose material according to Subsection 3.05, Removal of Pavement, Sidewalks, and Curbs.

Dispose of planed material not accepted by the maintenance yard, not used in the project, and not wanted by the Contractor according to Subsection 3.09.

During planing operations, sweep the streets according to 643-3.04 Traffic Control Devices, No. 6. Street Sweeping and Power Brooming to control dust and remove loose material from the planed areas.  The removal operation shall follow within 50 feet of the planing machine.

Do not allow traffic to travel on surfaces that have an abrupt longitudinal planed edge greater than 2 inches.  In the event it is necessary to route traffic across such edges, an asphalt pavement transition 2 feet in width shall be placed adjacent to the edge and to gutters.

Shown in the plans are existing joints with backer rod and sealant between the existing asphalt and concrete pavements.  Remove and dispose of the seal and backer without damage to the concrete.  Refer to Section 409 for placing new seal with backer rod.

Where existing asphalt pavement overlays gutters adjacent to the area being planed remove the existing pavement.

The existing curb, gutter, and edge of existing Portland cement pavement not designated for removal shall not be damaged or disturbed.  Damage caused by the planing operation shall be removed and replaced by the Contractor at the Contractor’s expense.

The planing machine shall have the following capabilities:

1.
Self propelled and capable of milling at speeds from 0 ft to 40+ ft per minute.

2.
Able to spray water inside the milling chamber to reduce dust.

3.
Able to mill adjacent to a gutter without damaging gutter.

4.
Automatic cross slope and depth control combined with automatic longitudinal grade control actuated by sonic or laser ski sensors.

5.
Produce a "fine milled" textured surface with a tool spacing of 5/16".

6.
Able to uniformly maintain a planar surface across adjacent lanes (no elevation differential or ridges between adjacent passes).

Provide a small machine (producing a "fine milled" textured surface) to trim areas that are inaccessible to the larger machine at manholes, valve covers, curb returns, and intersections. 

The Engineer may reject any machine that does not comply with the above noted requirements.

CR2023-010610

Add the following Subsection 3.09.

202-3.09 DISPOSAL OF PAVEMENT, SIDEWALKS, AND CURBS.

Pavement planing materials not being used in the project, stored at a Contractor DEC approved site, provided to the local DOT Maintenance and Operations Yard, or disposed of at a previously approved DEC disposal site require a DEC Solid Waste Disposal Permit.

Disposal sites shall be outside the project limits unless directed otherwise, in writing, by the Engineer.  Obtain written consent from the property owner.  Dispose of solid waste materials, pavement, sidewalk, and curb (including handling, transporting, storing and disposing) according to the Alaska Department of Environmental Conservation (DEC) Regulations.

A DEC Permitting Officer in Anchorage may be contacted at (907) 269-7590.

CR2021-010610

202-4.01 METHOD OF MEASUREMENT.  Add the following:

Item 202(15).  Pavement planing is measured by the square yard of the pavement planed.

CR2023-010610

202-5.01 BASIS OF PAYMENT.  Add the following:

Acquiring a solid waste disposal permit from DEC is subsidiary to 202 Pay Items.

CR2021-010610
After the third paragraph, add the following:

Item 202(15).  At the Contract Unit Price - payment is full compensation for activities and equipment associated with pavement planing including:

(
removal of pavement from curbs and gutters;

(
mechanical sweepers and power brooms used during the planing operation;

(
stockpiling planed material when required;

(
and removal of existing sealers and backer rods from existing joints between existing asphalt and concrete pavement, where occurs.
Replace damaged loop detectors outside the specified planing depth according to the requirements of section 660 at no expense to the Department.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
202(15)
Pavement Planing
Square Yard

CR2023-010610
SECTION 203

EXCAVATION AND EMBANKMENT
Special Provisions

Add the following subsections:

203‑3.07 WATER SAMPLING.  If the water table is encountered during excavation of a contaminated material area, the Contractor will be required to retain an independent test laboratory to collect water samples from the water table at the locations directed by the Engineer. Samples shall be tested, or stored for future testing at the Engineer’s option, according to the appropriate current EPA test methods.  Samples not tested by project completion may be disposed. Transmit the results in writing directly to the Engineer.

During excavation, samples shall be taken and tested at intervals as directed by the Engineer (ie: hourly, daily, or weekly) depending on the adjacent operation.  After completion of the work final samples shall be obtained and tested.  

203‑3.08 CONTAMINATED MATERIAL TESTING. This work shall consist of testing soils for contaminants.  Each truckload of soil imported from a suspected site or other locations at the direction of the Engineer shall be examined for contamination.

According to Subsection 203-3.09, Excavation of Contaminated Material, the Contractor shall retain an independent test laboratory to conduct the following tests:

1.
Field Tests


a.  Organic Vapor Analyzer (OVA) Analysis


b.  Visual Analysis (Petroleum Odor)

2.
Laboratory Tests


a.  Volatile Aromatic Hydrocarbons


b.  Total Petroleum Hydrocarbons

The Contractor shall give verbal the test results to the Engineer immediately. The Contractor shall transmit the test results in writing directly to the Engineer.

The Contractor shall obtain the services of a hazardous waste professional to conduct field testing using an organic vapor analyzer (OVA) or equivalent equipped with a photoionizing detector (PID), or other approved DEC instrument. The Contractor shall submit the name of the hazardous waste professional to the Engineer at the preconstruction conference.  The hazardous waste professional shall be available at all times hauling is in progress to conduct the required field tests.

The hazardous waste professional shall sample and test according to standard DEC approved testing procedures.  If an OVA response indicates the presence of any contamination, the soils will have failed the test and will be designated as contaminated.  If no response is observed, the soil will be examined for odor.  If a petroleum odor is detected, the soils will fail the test and will be designated as contaminated.  If no petroleum odor is detected, the soil will be considered to have passed field criteria.

The hazardous waste professional shall be responsible for ensuring soils exhibiting an OVA response that indicate the presence of any contamination, or soils exhibiting characteristics of fuel contamination (i.e. odor, sheen, or stain), are identified to the Engineer.

Contaminated material will not be accepted for borrow and shall be immediately removed from the site.

The OVA will be calibrated at the beginning and end of each day and after every four (4) hours of use. 

203-3.09 EXCAVATION OF CONTAMINATED MATERIAL.  This work shall consist of removing and disposing of contaminated soils encountered during the excavation.  Disposal of contaminated soils shall be at a location approved by the Engineer.

1.
Determining Limits of Contaminated Soil.  The exact limits of potential contaminated soil within the excavation cannot be determined until the material is exposed. Once exposed, the soil shall be tested according to Subsection 203-3.08, Contaminated Material Testing. Testing will verify the contamination levels in the soils and determine if the soils can be disposed of as unclassified excavation or if they will require special handling. Soils that have a response from photoionizing detector or equivalent instrument of 1 part per million or more above background are considered to be "contaminated" and will require special handling and shall be disposed of according to this Subsection. 

2.
Worker Health and Safety.  Before the excavation of any soils identified as contaminated, the Contractor shall assure the personnel working in the area of potential contamination have received the State of Alaska, Department of Labor, Health and Safety Training. The Contractor shall provide the Engineer a list of the personnel and subcontractors that will be working within the area identified as being potentially contaminated.

The Contractor shall notify personnel and subcontractors, before their beginning work at the site, they will be working in an area identified as being potentially contaminated with petroleum fuel.

3.
Contaminated Soil Removal and Segregation.  In the event the Contractor must stockpile contaminated soil, a liner, cover and temporary fencing will be required.  The size and location of the liner shall be as approved by the Engineer. The Contractor shall cover and secure the stockpile at the end of each work day. The Contractor shall be responsible for removal of the stockpile liner, safety fence, and cover once the contaminated soil is removed.

The method of disposal shall be according to Department of Environmental Conservation guidelines for reducing BTEX or TPH in soils. Additional testing required at the disposal site shall be done according to Subsection 203-3.08, Contaminated Material Testing, unless otherwise directed by the Engineer.

Before the Contractor backfilling the excavation, random samples from the excavation (bottom and sides) shall be taken for confirmation testing. Backfill within the limits of planned excavation shall meet the requirements for the item of work involved. Backfill outside plan excavation limits shall meet the requirements of Select Material, Type C or better.

4.
Responsibility.  With respect to preexisting hazardous substances or contaminated materials in the project area, nothing in this contract is intended to impose upon the Contractor, or to require the Contractor to assume, the status under state or federal environmental law of a facility owner or operator, or an owner or generator of those preexisting hazardous substances or contaminated materials.  The Contractor is advised, however, the Contractor shall assume the responsibility to obtain administrative approvals and to coordinate the activities with the Alaska Department of Environmental Conservation and/or any federal agency having jurisdiction, to carefully abide by the applicable laws, regulations, and the terms of any administrative approvals, and to otherwise use environmentally sound management practices such that the Contractor does not, as a result of its own actions, become a facility owner or operator, or an owner or generator of hazardous substances by reason of an unpermitted release of hazardous substances. 

56611-051910

203-4.01 METHOD OF MEASUREMENT.  Add the following:

Water sampling and contaminated material testing shall be reimbursed based on paid receipts for the authorized sampling and testing.

Providing a hazardous waste professional to test for contaminated soils will not be measured for payment. Testing soils to determine contamination will be measured for payment under Item 203(29), Contaminated Material Testing.

Item 203(28), Contaminated Soil Special Handling, will be measured for payment on a time and materials basis according to Subsection 109-1.05, Compensation for Extra Work on Time and Materials Basis. Backfilling within the plan excavation limits will not be measured for payment but will be subsidiary to the respective items of work. Backfilling outside plan excavation limits will measured for payment as embankment construction. 
56611-051910

203-5.01 BASIS OF PAYMENT.  Add the following:

Payment for authorized water sampling and contaminated material testing will be made on the receipts for authorized tests plus 15 percent, and shall be considered full compensation for the labor, equipment, and materials required to obtain samples and have tests performed. A change order will not be required to initiate water sampling or contaminated material testing.

Excavating and disposing of contaminated soil will be paid under Item 203(28), Contaminated Soil Special Handling. The Contractor will be paid on a time and materials basis for authorized Work according to Subsection109-1.05. Backfilling within plan excavation limits will be paid for under the items of work involved at the prices bid for that work. Backfilling outside plan excavation limits will be paid for as embankment construction according to this Section.

No separate payment will be made for providing the hazardous waste professional; this will be subsidiary to Item 203(29), Contaminated Material Testing.  

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
203(28)
Contaminated Soil Special Handling
Contingent Sum
203(29)
Contaminated Material Testing
Contingent Sum
203(30)
Water Sampling
Contingent Sum
56611-051910
SECTION 204

STRUCTURE EXCAVATION FOR CONDUITS

AND MINOR STRUCTURES
Standard Modifications

204-3.01 CONSTRUCTION REQUIREMENTS.  In the first sentence of paragraph four, delete:

“bedding and”

E37-012707
Special Provisions

Add the following after the third paragraph:

Excavation, bedding, backfill, and compaction for culverts outside the roadbed may be visually inspected and approved by the Engineer.

CR204-020608

Special Provisions

Replace Section 306 with the following:

SECTION 306
AGGREGATE BASE AND SURFACE COURSE

306-1.01 DESCRIPTION.  Construct a plant-mixed asphalt treated base (ATB) course on an approved foundation to the lines, grades, and depths shown in the Plans.  Recycled asphalt pavement (RAP) may be used in the mix as specified herein.
MATERIALS
306-2.01 COMPOSITION OF MIXTURE - JOB MIX DESIGN (JMD).  Design the JMD according to the Alaska Test Manual (ATM) 417 using the design requirements of Table 401-1 and as specified herein.  Recycled Asphalt Pavement may be used to supplement the aggregate and asphalt cement in the ATB.

Submit to the Engineer, at least 15 days before production of ATB:
1.
A letter stating the location, size, and type of mixing plant.

2.
The proposed gradation for the Job Mix Design (JMD).  Include gradations for individual virgin aggregate (aggregate) stockpiles and the RAP stockpile with supporting process quality control information.  Include the blend ratio of each aggregate stockpile and the RAP stockpile.  The proposed aggregate gradation must meet the requirements of Table 703-3, Type II.

3.
The RAP asphalt cement content process control data for the proposed JMD.

4 
Representative samples of each aggregate (coarse, intermediate, fine, blend material and mineral filler, if any) and RAP required for the proposed JMD.  Furnish 100 lbs of each intermediate and/or coarse aggregate, 200 lbs of fine aggregate, 25 lbs of blend sand, and 200 lbs of RAP.

5.
Three separate 1-gallon samples, minimum, of the asphalt cement proposed for use in the mix.  Include name of product, manufacturer, test results as required in Section 702 and a temperature viscosity curve for the asphalt cement.  Submit the manufacturer's certificate of compliance in accordance with Section 106.

6.
One sample, of at least 1/2 pint, of the anti-strip additive proposed, including name of product, manufacturer, and manufacturer's data sheet, and current Material Safety Data Sheet (MSDS).

The Engineer will evaluate the material and the proposed gradation using ATM 417 and the requirements of Table 401-1, Type II; Class B.  When RAP is used in the mix, Voids in Mineral Aggregate (VMA) and Dust/Asphalt Ratio specifications do not apply.  The minimum design asphalt content is 5.0% by weight of total mix with a minimum of 0.25% anti-strip by weight of asphalt cement.  

Approved JMD will apply the full tolerances shown in Table 401-2 and will not be limited to the broad band listed in Table 703-3, except for the No. 200 sieve.

The mix, the materials and proposed gradation meeting the specification requirements will become part of the Contract when approved, in writing, by the Engineer.

FAILURE TO MEET SPECIFICATION REQUIREMENTS

Submit a new JMD with changes noted and new samples in the same manner as the original JMD when:

(
The results do not achieve the requirements specified in Table 401-1

(
The asphalt cement source is changed

(
The source of aggregate, aggregate quality, gradation, or blend ratio is changed

(
The source of RAP is changed

Do not produce ATB for production paving and payment before the Engineer provides written approval of the JMD, the original or a new replacement JMD.

Payment for ATB will not be made until the new JMD is approved.  Approved changes apply only to ATB produced after the submittal of changes.

306-2.02 AGGREGATES.  Subsection 703-2.04.

306-2.03 ASPHALT CEMENT.  The total asphalt cement content may be a combination of PG 52-28 and the residual asphalt cement/binder in the RAP or only PG 52-28.  Documentation and conformance is only required for PG 52-28. The Engineer may conditionally accept asphalt cement at the source.  Provide a manufacturer's certificate of compliance according to Subsection 106-1.05, and test results, required by the applicable quality requirements of Section 702, before shipping the material.

306-2.04 ANTI-STRIP ADDITIVES.  As required by the Approved JMD.
306-2.05 RECYCLED ASPHALT PAVEMENT (RAP).  Process existing pavement removed under Subsection 202-3.05 so material passes the 1 1/2" sieve.  Stockpile the material separately from the crushed aggregates.  Perform one gradation and one asphalt cement content test for every 1000 tons of RAP or a minimum of 10 sets of tests whichever is greater.
CONSTRUCTION REQUIREMENTS

306-3.01 WEATHER LIMITATIONS.  Conform to Subsection 401-3.01.

306-3.02 EQUIPMENT, GENERAL.  Conform to Subsection 401-3.02.
306-3.03 ASPHALT MIXING PLANT.  When using recycled materials the asphalt plant shall combine RAP with hot mix asphalt aggregates to produce a hot recycled asphalt treated base mixture.  Conform to Subsection 401-3.03.

306-3.04 HAULING EQUIPMENT.  Conform to Subsection 401-3.04.
306-3.05 SPREADING EQUIPMENT.  Use either a self-propelled paving machine or motorized grader.
306-3.06 ROLLERS.  Conform to Subsection 401-3.06.
306-3.07 PREPARATION OF EXISTING SURFACE.  Conform to Subsection 401-3.07.
306-3.08 PREPARATION OF ASPHALT.  Conform to Subsection 401-3.08.
306-3.09 PREPARATION OF AGGREGATES.  Conform to Subsection 401-3.09.
306-3.10 MIXING.  Mix ATB materials per Subsection 401-3.10.  Aggregates will be accepted based on samples taken from the combined aggregate cold feed conveyor during ATB production.

306-3.11 TEMPORARY STORAGE.  Conform to Subsection 401-3.11.
306-3.12 PLACING AND SPREADING.  Conform to Subsection 401-3.12.
306-3.13 COMPACTION.  Conform to Subsection 401-3.13.
306-3.14 THICKNESS REQUIREMENTS.  Meet Plan thickness ( 1/2 inch, compacted.

306-3.15 SURFACE TOLERANCE.  Conform to Subsection 401-3.15.
306-3.16 PATCHING DEFECTIVE AREAS.  Conform to Subsection 401-3.16.  Remove ATB contaminated with foreign material, is segregated, or is determined to be defective.  Do not skin patch.  Remove defective materials for the full thickness of the course.  Coat edges with a tack coat conforming to Section 402 and allow to cure.  Place and compact fresh ATB to grade and smoothness requirements.

306-4.01 METHOD OF MEASUREMENT.  Section 109 and the following:
1.
Asphalt Treated Base.

By weighing.  No deduction will be made for the weight of asphalt cement or anti-strip additive in the mixture.
2.
Asphalt Cement. By the ton as follows:

Percent of asphalt cement for each sublot multiplied by the total weight represented by that sublot.  ATM 405 or WAQTC FOP for AASHTO T 308 will determine the percent of asphalt cement.  The same tests used for the acceptance testing of the sublot will be used for computation of the asphalt cement quantity.  If no acceptance testing is required, the percent of asphalt cement is the target value for asphalt cement in the JMD.
No payment will be made for any asphalt cement more than 0.4% above the optimum asphalt cement content specified in the JMD.
306-4.02 ACCEPTANCE SAMPLING AND TESTING.  The Engineer will sample and test Asphalt Treated Base according to Section 401-4.02, except the lot will be divided into sublots of 1000 tons.
306-5.01 BASIS OF PAYMENT.

Except where specified as individual Pay Items with an estimate quantity:
Asphalt cement, anti-stripping additives, patching defective areas and the work and materials associated with Subsection 306-3.04 Hauling Equipment are subsidiary to the associated Hot Mix Asphalt Pay Items.
Asphalt Cement.

(
Asphalt cement quantity of the finished mat less than or equal to the optimum asphalt cement content specified in the JMD plus 0.4% and greater than 5% is paid for at the Contract unit price of Pay Item 306(2).

(
Payment will not be made for asphalt cement more than 0.4% above the optimum asphalt cement content specified in the JMD.
Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
306(1)
ATB
Ton

306(2)
Asphalt Cement, Grade PG 52-28
Ton
CR3061-060910
Special Provisions
Replace Section 401 with the following:
SECTION 401

HOT MIX ASPHALT AND SURFACE TREATMENTS

401-1.01 DESCRIPTION. Construct one or more layers of plant-mixed Hot Mix Asphalt (HMA) pavement on an approved surface, to the lines, grades, and depths shown in the Plans.
1.
In this Section, HMA refers to Type I, II, III and IV.

a.
Temporary Asphalt Pavement:  HMA, Type II, Class B, minimum.

b.
Preleveling/Leveling Course:  HMA, Type IV, Class B.

MATERIALS

401-2.01 COMPOSITION OF MIXTURE - JOB MIX DESIGN (JMD). Design the JMD according to the Alaska Test Manual (ATM) 417 using the design requirements of Table 401-1.

TABLE 401-1

hMA Design Requirements

	DESIGN PARAMETERS
	CLASS

“A”
	CLASS

“B”

	HMA (Including Asphalt Cement)

	
Stability, Pounds
	1800 Min.
	1200 min.

	
Flow, 0.01 Inch
	8 – 14
	8 - 16

	
Voids in Total Mix, %
	3 - 5
	3 – 5

	
Compaction, Number of Blows Each Side of Test Specimen
	75
	50

	Asphalt Cement

	
Percent Voids Filled with Asphalt Cement (VFA) 
	65 - 75
	65 - 78

	
Asphalt Cement Content, Min. % @ 4% VTM
	5.0
	5.0

	Dust-Asphalt Ratio*
	0.6 - 1.4
	0.6 - 1.4

	Voids in the Mineral Aggregate (VMA), %, Min.

	
Type I
	12.0
	11.0

	
Type II
	13.0
	12.0

	
Type III, IV
	14.0
	13.0


*Dust-asphalt ratio is the percent of material passing the No. 200 sieve divided by the percent of effective asphalt cement.
The JMD will specify the Target Values (TV) for gradation, the TV for asphalt cement content, the Maximum Specific Gravity (MSG) of the HMA, the additives, and the allowable mixing temperature range.

Target values for gradation in the JMD must be within the broad band limits shown in Table 703-3, for the Type of HMA specified.  For acceptance testing, HMA mixture will have the full tolerances in Table 401-2 applied.  The tolerance limits will apply even if they fall outside the broad band limits shown in Table 703-3, except the tolerance limit of the No. 200 sieve is restricted by the broad band limits.  Tolerance limits will not be applied to the largest sieve specified.

Do not mix HMA produced from different plants for testing or production paving.  HMA from different plants will be rejected.

Submit the following to the Engineer at least 15 days before the production of HMA:

1.
A letter stating the location, size, and type of mixing plant, the proposed gradation for the JMD, gradations for individual stockpiles with supporting process quality control information, and the blend ratio of each aggregate stockpile.  The proposed gradation must meet the requirements of Table 703-3 for each Type of HMA specified in the Contract.
2.
Representative samples of each aggregate (coarse, intermediate, fine, and blend material and mineral filler, if any) in the proportions required for the proposed mix design. Furnish a total of 500 pounds of material.
3.
Five separate 1-gallon samples of the asphalt cement proposed for use in the HMA.  Include name of product, manufacturer, test results of the applicable quality requirements of Subsection 702-2.01, manufacturer's certificate of compliance according to Subsection 106-1.05, a temperature viscosity curve for the asphalt cement or manufacturer's recommended mixing and compaction temperatures, and current Material Safety Data Sheet.
4.
One sample, of at least 1/2 pint, of the anti-strip additive proposed, including name of product, manufacturer, and manufacturer's data sheet, and current Material Safety Data Sheet.
The Engineer will evaluate the material and the proposed gradation using ATM 417 and the requirements of Table 401-1 for the appropriate Type and Class of HMA specified.  The mix, the materials and proposed gradation meeting the specification requirements will become part of the Contract when approved, in writing, by the Engineer.

The Engineer has the option to require further verification of the JMD.  Evaluation of the JMD may be included in the Process Quality Controls, Supplemental Process Quality Controls, Subsection 401-2.05, Test Strip construction.

FAILURE TO MEET SPECIFICATION REQUIREMENTS
Submit a new JMD with changes noted and new samples in the same manner as the original JMD when:

(
The results do not achieve the requirements specified in Table 401-1

(
The asphalt cement source is changed

(
The source of aggregate, aggregate quality, gradation, or blend ratio is changed

(
The results of a Test Strip do not meet the requirements of the specification – the Engineer may require a new JMD.

Do not produce HMA for production paving and payment before the Engineer provides written approval of the JMD, the original or a new replacement JMD.  If a Test Strip(s) is required, do not produce HMA for production paving and payment before the Engineer provides written approval of the Test Strip construction, construction process, the materials, and the JMD, Subsection 401-2.05.

Payment for HMA will not be made until the new JMD and the Test Strip, when required, is approved.  Approved changes apply only to HMA produced after the submittal of changes.

The Engineer will asses a fee for each mix design subsequent to the approved Job Mix Design.  The fee will be included under Item 401(6) Asphalt Price Adjustment – Quality.

401-2.02 AGGREGATES. Conform to Subsection 703-2.04.

Use a minimum of three stockpiles for crushed HMA aggregate (coarse, intermediate, and fine). Place blend material or mineral filler, if any, in a separate pile.

401-2.03 ASPHALT CEMENT. Conform to 702-2.01.  If not specified, use PG 52-28.

Provide test reports for each batch of asphalt cement showing conformance to the specifications in Section 702 before delivery to the project.  Require that the storage tanks used for each batch be noted on the test report, the anti-strip additives required by the mix design be added during load out for delivery to the project, and a printed weight ticket for anti-strip is included with the asphalt cement weight ticket. The location where anti-strip is added may be changed with the written approval of the Engineer.

Furnish the following documents at delivery:

1.
Manufacturer’s certificate of compliance (Subsection 106-1.05).

2.
Conformance test reports for the batch (provide prior to delivery as noted above).
3.
Batch number and storage tanks used.

4.
Date and time of load out for delivery.

5.
Type, grade, temperature, and quantity of asphalt cement loaded.

6.
Type and percent of anti-strip added.

401-2.04 ANTI-STRIP ADDITIVES.  Use anti-strip agents in the proportions determined by ATM 414 and included in the approved JMD.  At least 70% of the aggregate must remain coated when tested according to ATM 414.  A minimum of 0.25% by weight of asphalt cement is required.
401-2.05 PROCESS QUALITY CONTROL.  Sample and test materials for quality control of the HMA according to Subsection 106-1.03.  Submit to the Engineer, with the JMD, a documentation plan that will provide a complete, accurate, and clear record of the sampling and testing results.  When directed by the Engineer, make adjustments to the plan and resubmit.

Submit a paving and plant control plan at the pre-paving meeting to be held a minimum of 5 working days before initiating paving operations.  Address the sequence of operations and joint construction.  Outline steps to provide product consistency, to minimize segregation, to prevent premature cooling of the HMA and to provide the mat and longitudinal density required by these specifications.  Include a proposed quality control testing frequency for gradation, asphalt cement content, and compaction.

Failure to perform quality control forfeits the Contractor’s right to a retest under Subsection 401-4.02.

Provide copies of the documented sampling and testing results no more than 24 hrs from the time taken.

SUPPLEMENTAL PROCESS QUALITY CONTROL

The Engineer has the option to require supplemental process quality controls including additional sampling and testing.  Include the supplemental process quality controls in the documentation plan.
When directed by the Engineer:  provide “Density Profiles” and or “Test Strips.”

1.
Density Profiles.  Provide density profile testing, with a nuclear density gauge, of the mat and longitudinal joints.  Include the frequency of the test groups, configuration of the test groups for mat density and joint density individually or combined.  Indicate the number of tests in a test group intended to confirm the density of the mat and joints.

Locations that may require testing include:  all lanes on bridge decks, adjacent to longitudinal joints, areas where segregation is visible, thermal segregation potential exists, where mat density is lower than the minimum (considered segregated), and the paver starts/stops.  The Engineer will identify these and other areas that require density testing.

2.
Test Strips.  Construct test strips (ATM 412) using the approved job mix HMA a minimum of 5 working days prior to planned production paving, except use the proposed JMD when the test strip is being constructed to help evaluate the JMD as part of the mix performance analysis.  Submit a proposed test strip location to the Engineer for coordination, and approval; include in the process control documentation plan.  The Engineers approval and written authorization of the location, date, and time, is required before construction of a test strip.

Establish roller patterns and the number of passes required to assure that proper placement and compaction is achieved.  The test strip shall include no less than 300 tons and no more than 1000 tons, except as may be authorized, in writing, by the Engineer.  The full complement of the paving train will be on site to receive instructions from the Engineer as needed to complete the mix performance analysis.  Make the equipment available for inspection as required by Subsection 401-3.02.  Provide an onsite process control representative with authority to modify mix components as instructed by the Engineer.

Payment for Test Strips:  Subsection 401-5.01 Basis of Payment and as noted here.

a.
Approved.  Test strip construction and material, approved by the Engineer in writing, as meeting the specification requirements will be paid for at the Contract unit prices.  Price adjustments will not be included for quality, unit price, or other.
b.
Failed.  The Engineer may direct the Contractor to remove and dispose of test strips not meeting specification requirements.  Contractor, construct a new test strip or return the surface materials and grade to their original condition as directed by the Engineer.  The materials, construction of, removal and disposal of a failed test strip will be at the Contractor’s expense.

Only after the Engineer approves the test strip may HMA be produced for production paving and payment.

CONSTRUCTION REQUIREMENTS
401-3.01 WEATHER LIMITATIONS.  Do not place the HMA on a wet surface, on an unstable/yielding roadbed, when the base material is frozen, or when weather conditions prevent proper handling or finishing of the mix.  Do not place HMA unless the roadway surface temperature is a minimum of 40( F and warmer.
401-3.02 EQUIPMENT, GENERAL.  Use equipment in good working order and free of HMA buildup.  Make equipment available for inspection and demonstration of operation a minimum of 24 hours before placement of production HMA, except when a test strip is required, 24 hrs before placement of the test strip HMA.
401-3.03 ASPHALT MIXING PLANT.  Meet AASHTO M 156. Use an asphalt plant designed to dry aggregates, maintain accurate temperature control, and accurately proportion asphalt cement and aggregates.  Calibrate the asphalt plant and furnish copies of the calibration data to the Engineer at least 4 hours before HMA production.

Provide a scalping screen at the asphalt plant to prevent oversize material or debris from being incorporated into the HMA.
Provide a tap on the asphalt cement supply line just before it enters the plant (after the 3-way valve) for sampling asphalt cement.

Provide aggregate and asphalt cement sampling equipment meeting OSHA safety requirements.

401-3.04 HAULING EQUIPMENT.  Costs associated with Subsection 401-3.04 are subsidiary to Section 401 Pay Items.  

Vehicles/Equipment.  Haul HMA in trucks with tight, clean, smooth metal beds, thinly coated with a minimum amount of paraffin oil, lime water solution, or an approved manufactured asphalt release agent.  Do not use petroleum fuel as an asphalt release agent.

During HMA hauling activities, the hauling vehicle will have covers attached and available for use.  Be prepared to demonstrate deployment of the cover when hauling material or empty.  Illustrate the efficiency of deployment and how the materials are protected from the environment and the environment is protected from the materials.  When directed by the Engineer cover the HMA in the hauling vehicle(s).

Roadway Maintenance.  Daily inspect, remove/clean, and dispose of project materials deposited on existing and new pavement surfaces(s) inside and outside the project area including haul routes.

The inspection plan and method of removal/clean and disposal shall be submitted in writing to the Engineer and approved by the Engineer 5 days before initiating paving operations.  Include alternatives, options to immediately correct deficiencies in the inspection plan and methods of removal/clean and disposal that may be discovered as the work is being performed.

The Engineer may require the Contractor to include a vehicle/equipment cleaning station(s), to be added at the project site and or at the plant, in the basic plan or as one of the corrective alternatives/options.  At a minimum, the cleaning station will include the materials and means to:

(1)
Spray truck tires with an environmental degradable release agent if mix adheres to tires before dumping in front of the paver.

(2)
Clean off loose mix from gates, chains, and tires that might fall on the pavement of the haul route.

(3)
Contain, collect and disposal of (1) and (2).

The Contractor is responsible for the inspection plan, the means, and methods used for removal/clean and disposal of fugitive materials/debris.  The Contractor is responsible for the damage as a result of not removing these materials (to the roadway material and the users and others) and the damage to the roadway materials from the removal method(s).  Approval does not change the Contractor's responsibility, nor add responsibility to the Department for this work.

Repair damage to the existing roadway materials (asphalt type) as a result of the fugitive materials or their removal as specified in Subsection 401-3.16 Patching Defective Areas.
401-3.05 ASPHALT PAVERS.  Use self-propelled pavers equipped with a heated vibratory screed.  Control grade and cross slope with automatic grade and slope control devices.  Use an erected string line, a 30-foot minimum mobile stringline (ski), or other approved grade follower, to automatically actuate the paver screed control system.  Use grade control on either (a) both the high and low sides or (b) grade control on the high side and slope control on the low side. 

Equip the paver with a receiving hopper having sufficient capacity for a uniform spreading operation and a distribution system to place the HMA uniformly in front of screed.

Use a screed assembly that produces a finished surface of the required smoothness, thickness, and texture without tearing, shoving, or displacing the HMA.

Equip the paver with a means of preventing segregation of the coarse aggregate particles from the remainder of the HMA when carried from the paver hopper back to the augers.  Use means and methods approved by the paver manufacturer.  Means and methods may consist of chain curtains, deflector plates, or other similar devices or combination of devices.  When required by the Engineer, provide a Certificate of Compliance that verifies the means and methods required to prevent segregation are being used.

The use of a “Layton Box” or equivalent towed paver is allowed on bike paths, sidewalks, and driveways.

401-3.06 ROLLERS.  Use both steel-wheel (static or vibratory) and pneumatic-tire rollers.  Avoid crushing or fracturing of aggregate.  Use rollers designed to compact HMA mixtures and reverse without backlash.

Use pneumatic rollers to compact the prelevel/leveling course.

All rollers shall have an attached infrared thermometer that measures and displays the surface temperature to the operator.
Use fully skirted pneumatic-tire rollers having a minimum operating weight of 3000 pounds per tire.

401-3.07 PREPARATION OF EXISTING SURFACE.  Prepare existing surfaces conforming to the Plans and Specifications. Before applying tack coat to an existing paved surface, clean loose material from cracks for the depth of the cracks.  Fill the cleaned cracks, wider than 1 inch, with an approved HMA tamped in place.  Wash and or sweep the paved surface clean and free of loose materials.
Preparation of a milled surface:

(
Prelevel remaining ruts, pavement delaminations, or depressions having a depth greater than 1/2-inch with HMA, Type IV.  Compact the prelevel/leveling course using pneumatic-tire rollers.  The Engineer’s approval of the material and material installation is required.  The Engineer will inspect the material and material installation.  Correct material and material installations identified by the Engineer as required by the Engineer for approval.  Density testing is not required for the leveling course (prelevel) material, material installation.
(
Where the planing equipment breaks through existing pavement, remove 2 inches of existing base material depth and replace with HMA, Type II, Class B.

During the planing operation, notify the Engineer of pavement areas that may be thin or unstable.

Do not apply the tack coat material until the Engineer approves the existing surface including, not limited to; the existing paved surface, the milled surface, and a prior layer of HMA pavement.

Before placing the hot asphalt mix, apply tack coat material (Section 702) as specified here and in Section 402.  Uniformly coat contact surfaces of curbing, gutters, sawcut pavement, cold joints, manholes, and other structures with tack coat material.  Allow tack coat to break before placement of HMA on these surfaces. 

401-3.08 PREPARATION OF ASPHALT. Provide a continuous supply of asphalt cement to the asphalt mixing plant at a uniform temperature, within the allowable mixing temperature range.
401-3.09 PREPARATION OF AGGREGATES. Dry the aggregate so the moisture content of the HMA, sampled at the point of acceptance for asphalt cement content, does not exceed 0.5% (by total weight of mix), as determined by WAQTC FOP for AASHTO T 329.

Heat the aggregate for the HMA to a temperature compatible with the mix requirements specified.

Adjust the burner on the dryer to avoid damage to the aggregate and to prevent the presence of unburned fuel on the aggregate.  HMA containing soot or fuel is unacceptable (Subsection 105-1.11).

401-3.10 MIXING.  Combine the aggregate, asphalt cement, and additives in the mixer in the amounts required by the JMD. Mix to obtain 98% coated particles when tested according to AASHTO T195.

For batch plants, put the dry aggregate in motion before addition of asphalt cement. 

401-3.11 TEMPORARY STORAGE.  Silo type storage bins may be used, provided the characteristics of the HMA remain unaltered.  Changes in the JMD, visible or otherwise, are cause for rejection.  Changes may include:  visible segregation, heat loss, and the physical characteristics of the asphalt cement, lumpiness, or stiffness of the HMA or similar.

401-3.12 PLACING AND SPREADING.  Use asphalt pavers to distribute HMA, including leveling (preleveling) course and temporary HMA.  Place the HMA upon the approved surface, spread, strike off, and adjust surface irregularities.  The maximum compacted lift thickness allowed is 3 inches.

During placement, the Engineer, using an infrared camera, may evaluate the HMA surface immediately behind the paver for temperature uniformity.  Areas with temperature differences more than 25o F lower than the surrounding HMA may produce areas of low density.  Contractor shall immediately adjust laydown procedure to maintain a temperature differential of 25o F or less.  Thermal images and thermal profile data will become part of the project record and shared with the Contractor.

Use hand tools to spread, rake, and lute the HMA in areas where irregularities or unavoidable obstacles make the use of mechanical spreading and finishing equipment impracticable.

When the section of roadway being paved is open to traffic, pave adjacent traffic lanes to the same elevation within 24 hours.  Place approved material against the outside pavement edge when the drop off exceeds 2 inches. 

When multiple lifts are specified in the Contract, do not place the final lift until lower lifts throughout that section, as defined by the Paving Plan, are placed and accepted.

Do not pave against new Portland cement concrete curbing until it has cured for at least 72 hours.

Do not place the final lift until curb and gutter, all types, are installed complete, except as approved by the Engineer.

Place HMA over bridge deck membranes according to Section 508 and the manufacturer's specifications.

401-3.13 COMPACTION. Thoroughly and uniformly, compact the HMA by rolling.  In areas not accessible to large rollers, compact with mechanical tampers or trench rollers.  Do not leave rollers or other equipment standing on HMA that has not sufficiently cooled to prevent indentation.

A mat area with density lower than 92% MSG is considered segregated and not in conformance with the requirements of the Contract.  The work shall be deemed unacceptable by the Engineer according to Subsection 105-1.11 unless, the Engineer determines that reasonably acceptable work has been produced as permitted in Subsection 105-1.03.
The density TV is 95% of the MSG, as determined by WAQTC FOP for AASHTO T 209.  The MSG of the JMD will be used for the first lot of each Type of HMA.  The MSG for additional lots will be determined from the first sublot of each lot.

Acceptance testing for density will be performed according to WAQTC FOP for AASHTO T 166/T 275 using a 6-inch diameter core.  (Acceptance testing for density of leveling course or temporary pavement is not required).
When directed by the Engineer, provide density profiles of the mat and longitudinal joints with a nuclear density gauge.  Deliver the results of density tests to the Engineer at the time of the testing, in writing in the format detailed in the Quality Control Plan Subsection 401-2.05.
401-3.14 JOINTS. Minimize the number of joints.  Do not construct longitudinal joints in the driving lanes unless approved by the Engineer in writing at the Pre-paving meeting.  Place and compact the HMA to provide a continuous bond, texture, and smoothness between adjacent sections of the HMA.

Remove to full depth improperly formed joints resulting in surface irregularities.  Before removing pavement, cut a neat, straight line along the pavement to be removed and the pavement to remain.  Use a power saw or other method approved by the Engineer.  Replace the removed asphalt with new HMA and thoroughly compact.

Form transverse joints by cutting back on the previous run to expose the full depth of the layer.  Saw cut the joint, use a removable bulkhead or other method approved by the Engineer.

Offset the longitudinal joints in one layer from the joint in the layer immediately below by at least 6 inches.  Align the joints of the top layer at the centerline or lane lines.  Where preformed marking tape striping is required, offset the longitudinal joint in the top layer not more than 6 inches from the edge of the stripe.
On the final lift, before paving against the longitudinal joint (completing the joint) uniformly coat the surface below the final lift with tack coat material conforming to Section 702.  Coat the vertical edge of pavement (including milled edges) with Crafco Pavement Joint Adhesive No. 34524, Deery Cold Joint Adhesive, or approved equal.  Apply a 1/8 inch thick band of joint adhesive over the cold mat according to manufacturer’s recommendations.

The Engineer shall evaluate the difference in elevation of the final surface of adjacent mats each side of the longitudinal joint, at the joint, with a straight edge and by requiring the Contractor to flood the joint surface with water.  The Engineer will determine where and how often to evaluate the joint.  All differences in the surface elevations greater than 1/8 inch or that pond water shall be repaired at no cost to the Department.  Heat the HMA pavement to be repaired with an infrared heater (310˚ F max) and roll flat or add HMA until the joint differential is within tolerance.

For the top layer of HMA, the minimum specification limit for longitudinal joint density is 91% of the MSG of the panel completing the joint.  Cut one 6 inch diameter core centered on the longitudinal joint at each location the panel completing the joint is cored for acceptance density testing.  Density will be determined according to WAQTC FOP for AASHTO T 166/T 275.  

For areas that fail to achieve the prescribed joint density seal the surface of the longitudinal joints with Asphalt Systems GSB-78 or approved equal, while the HMA is clean, free of moisture, and before traffic marking.  Longitudinal joint sealing shall be according to the manufacturer’s recommendations and a maximum application rate of 0.15 gallons per square yard.  Apply the sealant at least 12 inches wide centered on the longitudinal joint.

Hot lapped joints formed by paving in echelon must be completed while the mat temperature is over 150(F.  These joints do not need to be tacked and will not be measured or evaluated for joint density.

Longitudinal joints will be evaluated for acceptance according to Subsection 401-4.03.

401-3.15 SURFACE TOLERANCE.  The Engineer will test the finished surface after final rolling at selected locations using a 10 foot straightedge.  Correct variations from the testing edge, between any two contacts of more than 1/4 inch.
Costs associated with meeting surface tolerances are subsidiary to the HMA pay item.
401-3.16 PATCHING DEFECTIVE AREAS.  Remove HMA that is contaminated with foreign material, is segregated (determined visually or by testing), flushing, or bleeding asphalt after compaction is completed or is in any way determined to be defective.  Do not skin patch. Remove defective HMA for the full thickness of the course.  Cut the pavement so that edges are vertical, the sides are parallel to the direction of traffic.  Coat edges with a tack coat meeting Section 402 and allow to cure.  Place and compact fresh HMA according to Subsection 401-3.13 to grade, and smoothness requirements.

Costs associated with patching defective areas are subsidiary to the HMA Pay Item.

401-4.01 METHOD OF MEASUREMENT.  Section 109 and the following:

1.
Hot Mix Asphalt.
a)
By weighing.  No deduction will be made for the weight of asphalt cement or anti stripping additive or cutting back joints.

b)
By the final HMA surface.

2.
Asphalt Cement.  By the ton, as follows.

Method 1:
Percent of asphalt cement for each sublot multiplied by the total weight represented by that sublot.  ATM 405 or WAQTC FOP for AASHTO T 308 will determine the percent of asphalt cement.  The same tests used for the acceptance testing of the sublot will be used for computation of the asphalt cement quantity.  If no acceptance testing is required, the percent of asphalt cement is the target value for asphalt cement in the JMD.

Method 2:
Supplier's invoices minus waste, diversion and remnant.  This procedure may be used on projects where deliveries are made in tankers and the asphalt plant is producing HMA for one project only.

The Engineer may direct, at any time that tankers be weighed in the Engineer’s presence before and after unloading. If the weight determined at the project varies more than 1% from the invoice amount, payment will be based on the weight determined at the project.

Any remnant or diversion will be calculated based on tank stickings or weighing the remaining asphalt cement. The Engineer will determine the method. The weight of asphalt cement in waste HMA will be calculated using the target value for asphalt cement as specified in the JMD.

Method 1 will be used for determining asphalt cement quantity unless otherwise directed in writing.  The procedure initially used will be the one used for the duration of the project.  No payment will be made for any asphalt cement more than 0.4% above the optimum asphalt cement content specified in the JMD.

3.
Job Mix Design. When specified, Contractor furnished JMD(s) will be measured as one according to the HMA Class and Type.

4.
Temporary Pavement.  By weighing.  No deduction will be made for the weight of asphalt cement or anti-stripping additive.

5.
Preleveling/Leveling Course.  By weight or Lane-Station (12 foot width).  No deduction will be made for the weight of asphalt cement or anti stripping additive.

6.
Asphalt Price Adjustment – Quality.  Calculated by quality level analysis under Subsection 401-4.03.  Also included in the measurement are the fees and deductions specified in Subsection 401-2.01 and Subsection 401-4.02.

Asphalt Price Adjustment – Quality, does not apply to, and measurements will not be made for: 1) Leveling Course/Prelevel (rut repair) HMA, 2) Temporary HMA, 3) Approach HMA.
7.
Longitudinal Joint and Joint Adhesive.  By the linear foot of longitudinal joint.
401-4.02 ACCEPTANCE SAMPLING AND TESTING.  The total price adjustment is the sum of the individual lot price adjustments as determined in Subsection 401-4.03 Evaluation of Materials for Acceptance, and is included in Item 401(6) Asphalt Price Adjustment-Quality.  Penalties assessed are also included in Item 401(6).
A mat area of finished surfacing that is visibly segregated, has a lower density than specified (Subsection 401-3.13), fails to meet surface tolerance requirements, or is flushing asphalt cement is considered unacceptable according to Subsection 105-1.11.

HOT MIX ASPHALT

The quantity of each class and Type of HMA produced and placed will be divided into lots and the lots evaluated individually for acceptance.

A lot will normally be 5,000 tons.  The lot will be divided into sublots of 500 tons; each randomly sampled and tested for asphalt cement content, density, and gradation according to this subsection.  If the project has more than 1 lot, and less than 8 additional sublots have been sampled at the time a lot is terminated, either due to completion of paving operations or the end of the construction season (winter shutdown), the material in the shortened lot will be included as part of the prior lot.  The price adjustment computed, according to Subsection 401-4.03, for the prior lot will include the samples from the shortened lot.

If 8 or 9 samples have been obtained at the time a lot is terminated, they will be considered as a lot and the price adjustment will be based on the actual number of test results (excluding outliers) in the shortened lot.

If the contract quantity is between 1,500 tons and 5,000 tons, the Contract quantity will be considered one lot.  The lot will be divided into sublots of 500 tons and randomly sampled for asphalt cement content, density, and gradation according to this subsection except that a determination for outliers will not be performed.  HMA quantities of less than 300 tons remaining after dividing the Contract quantity into sublots will be included in the last sublot.  HMA quantities of 300 tons or greater will be treated as an individual sublot.  The lot will be evaluated for price adjustment according to Subsection 401-4.03 except as noted. 

For Contract quantity of less than 1,500 tons (also for approaches and temporary pavement), HMA will be accepted for payment based on the Engineer's approval of a JMD and the placement and compaction of the HMA to the specified depth and finished surface requirements and tolerances.  The Engineer reserves the right to perform any testing required in order to determine acceptance.  Remove and replace any HMA that does not conform to the approved JMD.
Samples collected at the plant from dry batched aggregates, the conveyor system, or the asphalt cement supply line shall be taken by the Contractor in the presence of the Engineer.  The Engineer will take immediate possession of the samples.  
The Engineer will determine where samples are taken.
1.
Asphalt Cement Content.  Hot mix samples taken for the determination of asphalt cement content will be taken randomly from behind the screed before initial compaction, or from the windrow according to WAQTC FOP for AASHTO T 168 and ATM 403, as directed by the Engineer.  HMA samples taken for the determination of both asphalt cement content and gradation will be taken randomly from behind the screed before initial compaction or from the windrow according to WAQTC FOP for AASHTO T 168 and ATM 403.  

Two separate samples will be taken, one for acceptance testing and one held in reserve for retesting if applicable.  At the discretion of the Engineer, asphalt cement content will be determined according to ATM 405 or WAQTC FOP for AASHTO T 308.
2.
Aggregate Gradation. 

a.
Drum Mix Plants.  Samples taken for the determination of aggregate gradation from drum mix plants will be from the combined aggregate cold feed conveyor via a diverter device or from the stopped conveyor belt according to WAQTC FOP for AASHTO T2 or from the same location as samples for the determination of asphalt cement content.  Locate diverter devices for obtaining aggregate samples from drum mix plants on the conveyor system delivering combined aggregates into the drum.  Divert aggregate from the full width of the conveyor system and maintain the diverter device to provide a representative sample of aggregate incorporated into the HMA.  Two separate samples will be taken, one for acceptance testing and one held in reserve for retesting if applicable.  The aggregate gradation for samples from the conveyor system will be determined according to WAQTC FOP for AASHTO T 27/T 11.  For HMA samples, the gradation will be determined according to WAQTC FOP for AASHTO T 30 from the aggregate remaining after the ignition oven (WAQTC FOP for AASHTO T 308) has burned off the asphalt cement.

b.
Batch Plants.  Samples taken for the determination of aggregate gradation from batch plants will be from the same location as samples for the determination of asphalt cement content, or from dry batched aggregates according to WAQTC FOP for AASHTO T 2. Two separate samples will be taken, one for acceptance testing and one held in reserve for retesting if applicable.  Dry batched aggregate gradations will be determined according to WAQTC FOP for AASHTO T 27/T 11.  For HMA samples, the aggregate gradation will be determined according to WAQTC FOP for AASHTO T 30 from the aggregate remaining after the ignition oven (WAQTC FOP for AASHTO T 308) has burned off the asphalt cement. 

3.
Density.

a.
Acceptance Testing.

The Engineer will determine and mark the location(s) where the Contractor will take each core sample.  Core samples will not be taken at bridge decks or the milled edge of existing pavement.

1)
Mat Cores:  The location(s) for taking core samples will be determined using a set of random numbers and the Engineer's judgment.

2)
Longitudinal Joint Cores:  The Engineer will mark the location(s) to take the core sample, centered on the visible surface joint, and adjacent to the mat core sample taken in the panel completing the joint.  Take joint core samples in the presence of the Engineer.

Cut full depth core samples, centered on the marks and as noted above, from the finished HMA within 24 hours after final rolling.  Neatly core drill one six inch diameter sample at each marked location.  Use a core extractor to remove the core - do not damage the core.  Backfill and compact voids left by coring with new HMA within 24 hrs.

The Engineer will immediately take possession of the samples.  Density of the samples will be determined, by the Engineer, according to WAQTC FOP for AASHTO T 166/T 275.

A penalty will be assessed for each failure to take core samples or backfill core sample voids within the specified period, or take core samples at the location marked by the Engineer.

4.
Retesting.  A retest of any sample outside the limits specified in Table 401-2 may be requested provided the quality control requirements of 401-2.05 are met. Deliver this request in writing to the Engineer within 7 days of receipt of the final test of the lot.  The Engineer will mark the sample location for the density retest within a 2 foot radius of the original core.  The original test results will be discarded and the retest result will be used in the price adjustment calculation regardless of whether the retest result gives a higher or lower pay factor.  Only one retest per sample is allowed.  Except for the first lot, gradation and asphalt cement content are determined from the same sample, retesting for gradation or asphalt cement from the first sublot of a lot will include retesting for the MSG; when separate samples are used, retesting for asphalt cement content will include retesting for MSG.
ASPHALT CEMENT

The lot size for asphalt cement will normally be 200 tons.  If a project has more than one lot and the remaining asphalt cement quantity is less than 150 tons, it will be added to the previous lot and that total quantity will be evaluated for price adjustment as one lot.  If the remaining asphalt cement quantity is 150 tons or greater, it will be sampled, tested and evaluated as a separate lot.

If the contract quantity of asphalt cement is between 85 – 200 tons, the contract quantity will be considered as one lot and sampled, tested, and evaluated according to this subsection.  Quantities of asphalt cement less than 85 tons will be accepted based on manufacturer’s certified test reports and certification of compliance.

Asphalt cement will be sampled according to WAQTC FOP for AASHTO T 40, tested for conformance to the specifications in Section 702, and evaluated for price adjustment in accordance with 401-4.03.  Asphalt cement pay reduction factors for each sample will be determined from Table 401-4.  Three separate samples from each lot will be taken, one for acceptance testing, one for Contractor retesting, and one held in reserve for referee testing if applicable.

401-4.03 EVALUATION OF MATERIALS FOR ACCEPTANCE.
Price adjustments in this subsection are addressed under Item 401(6) Asphalt Price Adjustment-Quality.  

HOT MIX ASPHALT

The total Hot Mix Asphalt price adjustment is the sum of all price adjustments for each lot.
The following method of price adjustment will be applied to each Type of HMA when the contract quantity equals or exceeds 1,500 tons, except as specified in Subsection 401-4.02.

Acceptance test results for a lot will be analyzed collectively and statistically by the Quality Level Analysis method as specified in Subsection 106-1.03 to determine the total estimated percent of the lot that is within specification limits.  

The price adjustment is based on the lower of two pay factors.  The first factor is a composite pay factor for HMA that includes gradation and asphalt cement content.  The second factor is for density.

A lot containing HMA with less than a 1.00 pay factor will be accepted at an adjusted price, provided the pay factor is at least 0.75 and there are no isolated defects identified by the Engineer.  A lot containing HMA that fails to obtain at least a 0.75 pay factor will be considered unacceptable and rejected under Subsection 105-1.11.
The Engineer will reject HMA that appears to be defective based on visual inspection.  A minimum of two samples will be collected from the rejected HMA and tested if requested.  If test results are within specification limits, payment will be made for the HMA.  If any of the test results fail to meet specifications, no payment will be made and the cost of the testing will be subtracted as a price adjustment.  Costs associated with removal and disposal of the rejected HMA are subsidiary to the Hot Mix Asphalt Pay Item.

Outlier Test.  Before computing the price adjustment, the validity of the test results will be determined by SP-7, the Standard Practice for Determination of Outlier Test Results. Outlier test results will not be included in the price adjustment calculations.

When gradation and asphalt cement content are determined from the same sample, if any size on the gradations test or the asphalt cement content is an outlier, then the gradation test results and the asphalt cement content results for that sublot will not be included in the price adjustment.  The density test result for that sublot will be included in the price adjustment provided it is not an outlier.
When gradation and asphalt cement content are determined from separate samples, if any sieve size on the gradation test is an outlier, then the gradation test results for that sample will not be included in the price adjustment.  The asphalt cement content and density test results for that sublot will be included in the price adjustment provided neither is an outlier.  If the asphalt cement content test result is an outlier, it will not be included in the price adjustment but the gradation and density test results for the sublot will be included provided neither is an outlier.  If the density test result is an outlier, it will not be included in the price adjustment but the gradation and asphalt cement content test results will be included provided neither is an outlier.

Quality Level Analysis. Pay factors are computed as follows:

1.
Outliers (determined by SP-7), and any test results on material not incorporated into the work, are eliminated from the quality level analysis.


The arithmetic mean 
 of the remaining test results is determined:
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is rounded to the nearest tenth for density and sieve sizes except the No. 200 sieve.

is rounded to the nearest hundredth for asphalt cement content and the No. 200 sieve.

2.
The sample standard deviation (s) after the outliers have been excluded, is computed:  

Where:

∑(x2)
=
sum of the squares of individual test values.




(∑x)2
=
square of the sum of the individual test values.

The sample standard deviation (s) is rounded to the nearest hundredth for density and all sieve sizes except the No. 200 sieve.  The sample standard deviation (s) is rounded to the nearest 0.001 for asphalt cement content and the No. 200 sieve.

If the computed sample standard deviation (s) is <0.001, then use s = 0.20 for density and all sieves except the No. 200. Use s = 0.020 for asphalt cement content and the No. 200 sieve.
3.
The USL and LSL are computed.  For aggregate gradation and asphalt cement content, the Specification Limits (USL and LSL) are equal to the Target Value (TV) plus and minus the allowable tolerances in Table 401-2.  The TV is the specified value in the approved JMD. Specification tolerance limits for the largest sieve specified will be plus 0 and minus 1 when performing Percent Within Limits (PWL) calculations.  The TV for density is 95% of the MSG, the LSL is 92% of MSG, and the USL is 98%.
TABLE 401-2
LOWER SPECIFICATION LIMIT (LSL) & UPPER SPECIFICATION LIMIT (USL)
	Measured Characteristics
	LSL
	USL

	3/4 inch sieve
	TV  -6.0
	TV  +  6.0

	1/2 inch sieve
	TV  -6.0
	TV  +  6.0

	3/8 inch sieve
	TV  -6.0
	TV  +  6.0

	No. 4 sieve
	TV  -6.0
	TV  +  6.0

	No. 8 sieve
	TV  -6.0
	TV  +  6.0

	No. 16 sieve
	TV  -5.0
	TV  +  5.0

	No. 30 sieve
	TV  -4.0
	TV  +  4.0

	No. 50 sieve
	TV  -4.0
	TV  +  4.0

	No. 100 sieve
	TV  -3.0
	TV  +  3.0

	No. 200 sieve*
	TV  -2.0
	TV  +  2.0

	Asphalt %
	TV  -0.4
	TV  +  0.4

	Mat Density %
	92
	98


*Tolerances for the No. 200 sieve may not exceed the broad band limits in Table 703-3.
4.
The Upper Quality Index (QU) is computed:

Where:

USL = Upper Specification Limit

QU is rounded to the nearest hundredth.

5.
The Lower Quality Index (QL) is computed:
Where:

LSL = Lower Specification Limit

QL is rounded to the nearest hundredth.

6.
PU (percent within the upper specification limit which corresponds to a given QU) is determined.
See Subsection 106-1.03.

7.
PL (percent within the lower specification limit which corresponds to a given QL) is determined.

See Subsection 106-1.03.

8.
The Quality Level (the total percent within specification limits) is determined for aggregate gradation, asphalt cement content, and density.

Quality Level = (PL + PU) – 100
9.
Using the Quality Levels from Step 8, the lot Pay Factor (PF) is determined for Density (DPF) and gradation and asphalt cement content pay factors from Table 106-2. The maximum pay factor for the largest sieve size specification for gradation is 1.00.

10.
The Composite Pay Factor (CPF) for the lot is determined using the following formula:


[f3/4 inch (PF3/4 inch) + f1/2 inch (PF1/2 inch) +....fac (PFac)]

CPF = 



(f

The CPF is rounded to the nearest hundredth.

Table 401-3 gives the weight factor (f), for each sieve size and asphalt cement content.

TABLE 401-3
WEIGHT FACTORS
	Sieve Size
	Type I

Factor “f”
	Type II

Factor “f”
	Type III

Factor “f”

	1 inch sieve
	4
	-
	-

	3/4 inch sieve
	4
	4
	-

	1/2 inch sieve
	4
	5
	4

	3/8 inch sieve
	4
	5
	5

	No. 4 sieve
	4
	4
	5

	No. 8 sieve
	4
	4
	5

	No. 16 sieve
	4
	4
	5

	No. 30 sieve
	4
	5
	6

	No. 50 sieve
	4
	5
	6

	No. 100 sieve
	4
	4
	4

	No. 200 sieve
	20
	20
	20

	Asphalt Cement Content, %
	40
	40
	40


The price adjustment will be based on either the CPF or DPF, whichever is the lowest value.  The price adjustment for each individual lot will be calculated as follows:

Price Adjustment = [(CPF or DPF)* -1.00] x (tons in lot) x (PAB)
*CPF or DPF, whichever is lower.
PAB = Price Adjustment Base = $113.50 per ton
ASPHALT CEMENT

The total asphalt cement price adjustment is the sum of all price adjustments for each lot.

Asphalt cement will be randomly sampled and tested in accordance with Subsection 401-4.02.  Asphalt cement pay reduction factors for each sample will be determined from Table 401-4.

Table 401-4

ASPHALT CEMENT PAY REDUCTION FACTORS

(Use the single, highest pay reduction factor)

	
	
	Pay Reduction Factor (PRF)

	Test
	Spec
	0.00
	0.04
	0.05
	0.06
	0.07
	0.08
	0.10
	0.25
	Reject or

Engr Eval

	Tests On Original Binder

	Viscosity
	< 3 Pa-s
	< 3
	
	> 3
	
	
	
	
	
	

	Dynamic

Shear
	> 1.00 kPa
	> 1.00
	
	0.88-0.99
	
	
	
	0.71-0.89
	0.50-0.70
	< 0.50

	Toughness
	> 110 in-lbs
	> 93.5
	90.0-93.4
	85.0-89.9
	80.0-84.9
	75.0-79.9
	70.0-74.9
	
	
	< 70.0

	Tenacity
	> 75 in-lbs
	> 63.8
	61.0-63.7
	58.0-60.9
	55.0-57.9
	52.0-54.9
	48.0-51.9
	
	
	< 48.0

	Tests On RTFO

	Mass Loss
	< 1.00 %
	< 1.00
	
	1.001-1.092
	
	
	
	1.093-1.184
	1.185-1.276
	> 1.276

	Dynamic

Shear
	> 2.20 kPa
	> 2.20
	
	1.816-2.199
	
	
	
	1.432-1.815
	1.048-1.431
	< 1.048

	Test On PAV

	Dynamic

Shear
	< 5000 kPa
	< 5000
	
	5001-5289
	
	
	
	5290-5578
	5579-5867
	> 5867

	Creep

Stiffness, S
	< 300 MPa
	< 300
	
	301-338
	
	
	
	339-388
	389-450
	> 450

	Creep Stiffness,

m-value
	> 0.300
	> 0.300
	
	0.287-0.299
	
	
	
	0.274-0.286
	0.261-0.273
	< 0.261


Asphalt Cement Price Adjustment = 5 x PAB x Qty x PRF (for each sample)
PAB 

= Price Adjustment Base

Qty 

= Quantity of asphalt cement represented by asphalt cement sample

PRF 

= Pay Reduction Factor from Table 401-4

Asphalt Cement Appeal Procedure.  Once notified of a failing test result of an asphalt cement sample, the Contractor has 21 days to issue a written appeal.  The appeal must be accompanied by all of the Contactor’s quality control test results and a test result of Contactor’s sample of this lot tested by an AASHTO accredited asphalt laboratory (accredited in the test procedure in question).  The Engineer will review these test results using ASTM D3244 to determine a test value upon which to base a price reduction.

If the Contractor challenges this value, then the referee sample held by the Engineer will be sent to a mutually agreed upon independent AASHTO accredited laboratory for testing.  This test result will be incorporated into the ASTM D3244 procedure to determine a test value upon which to base a price reduction.  If this final value incurs a price adjustment, the Contractor shall pay the cost of testing the referee sample.

LONGITUDINAL JOINT DENSITY

Longitudinal joint density price adjustments apply when HMA quantities equal or greater than 1,500 tons.  A longitudinal joint density price adjustment for the top layer will be based on the average of all the joint densities on a project and determined as follows:

1.
If project average joint density is less than 91% MSG, apply the following disincentive:

a.
Longitudinal joint density price adjustment equal to $3.00 per lineal foot is deducted.

Sections of longitudinal joint represented by cores with less than 91% density shall be surface sealed according to Subsection 401-3.14.

2.
If project average joint density is greater than 92% MSG, apply the following incentive:

a.
Longitudinal joint density price adjustment equal to $1.50 per linear foot is added.
401-4.04 ASPHALT MATERIAL PRICE ADJUSTMENT – UNIT PRICE.

This subsection provides a price adjustment for asphalt material by: 

(a) 
additional compensation to the Contractor or 

(b) 
a deduction from the Contract amount.

1.
This provision shall apply to asphalt material meeting the criteria of Section 702, and is included in items listed in the bid schedule of Sections 306, 307, 308, 318 and 401 through 409, except Section 402.  Also included is the asphalt material in the Prelevel/Leveling Course (rut repair) HMA and Temporary HMA as part of 401, Approach HMA as included in 401 or 639 and Pathway HMA as part of 608.
2.
This provision shall only apply to cost changes in asphalt material that occur between the date of bid opening and the date the asphalt material is incorporated into the project. 

3.
The asphalt material price adjustment will only apply when:

a.
More than 500 tons of asphalt material in the bid schedule of Sections described in Item 1; and 

b.
More than a 7.5% increase or decrease in the Alaska Asphalt Material Price Index, from the date of bid opening to the date the asphalt material is incorporated into the project.

4.
The Alaska Asphalt Material Price Index (AAMPI) is posted on the Department’s Materials website along with the formula used to calculate the Index.  The AAMPI as used in the determination of the “Asphalt Material Price Adjustment – Unit Price” is calculated for the first and third Friday of each month.  The index applies from the beginning of the period start day 00:00 hrs, and ends 00:00 hrs the start of the next period.  Other calculation and or period start/end days, including the post day (except as fall on the 1st and 3rd Friday) are not permitted.

5.
Price adjustment will be cumulative and calculated with each progress payment. Use the price index in effect on the last day of the pay period, to calculate the price adjustment for asphalt material incorporated into the project during that pay period. The Department will increase or decrease payment under this Contract by the amount determined with the following asphalt material price adjustment formula:

For an increase exceeding 7.5%, additional compensation = [(IPP–IB)–(0.075 x IB)] x Q
For a decrease exceeding 7.5%, deduction from contract = [(IB–IPP)–(0.075 x IB)] x Q

Where:
Q
=
Quantity of Asphalt Material incorporated into project during the pay period, in tons

IB
=
Index at Bid: the bimonthly Alaska Asphalt Material Price Index in effect on date of bid, in dollars per ton

IPP
=
Index at Pay Period: the bimonthly Alaska Asphalt Material Price Index in effect on the last day of the pay period, in dollars per ton

Method of measurement for determining Q (quantity) is the weight of asphalt material meeting the criteria of this subsection and is incorporated into the project.  The quantity does not include aggregate, mineral filler, blotter material, thinning agents added after material qualification, or water for emulsified asphalt.

401-5.01 BASIS OF PAYMENT.
Except where specified as individual Pay Items:
Asphalt cement, anti-stripping additives, tack coat, crack sealing, surface sealing of longitudinal joints, surface tolerance corrections, patching defective areas and the work and materials associated with Subsection 401-3.04 Hauling Equipment are subsidiary to the associated Hot Mix Asphalt Pay Items.
Item 401(1F) Hot Mix Asphalt, Preleveling/Leveling Course, Type IV: Asphalt Cement, anti-stripping additives are subsidiary.

Item 401(3) Hot Mix Asphalt, Temporary, Type II, Class B: Asphalt cement, anti-stripping additives, removal and disposal are subsidiary.  When item 401(3) does not appear in the Bid Schedule, temporary asphalt shall be subsidiary to other items.
Item 401(6) Asphalt Price Adjustment – Quality:  is the sum of the price adjustments for each material lot (excluding the Preleveling/Leveling Course (rut repair) HMA, Temporary HMA and Approach HMA) and for deductions and fees assessed.

Deductions and fees assessed:

•
Each mix design subsequent to the approved Job Mix Design (Subsection 401-2.01) for each Type and Class of Hot Mix Asphalt specified will result in a fee of $2500.00 each.

•
Failure to cut core samples within the specified period will result in a deduction of $100.00 per sample per day (Subsection 401-4.02).
•
Failure to backfill voids left by sampling within the specified period will result in a deduction of $100 per hole per day (Subsection 401-4.02).
Payment will be made under:

Pay Item No.
Pay Item
Pay Unit

401(1_)
Hot Mix Asphalt, Type     ; Class     
Ton
401(1F)
Hot Mix Asphalt, Preleveling/Leveling Course, Type IV; Class B
Lane-Station
401(2)
Asphalt Cement, Grade PG 52-28
Ton

401(3)
Hot Mix Asphalt, Temporary, Type II; Class B
Ton

401(4)
Hot Mix Asphalt, Type     ; Class     
Square Yard

401(6)
Asphalt Price Adjustment - Quality
Contingent Sum

401(8)
Hot Mix Asphalt, Approach, Type     ; Class     
Ton

401(9)
Longitudinal Joint Adhesive
Linear Foot

401(10)
Asphalt Material Price Adjustment – Unit Price
Contingent Sum
CR401-021810
Special Provision
Add the following Section:

SECTION 408

HOT MIX ASPHALT AND SURFACE TREATMENTS

TYPE V

(Superpave)
408-1.01 DESCRIPTION.  Construct one or more layers of plant-mixed Hot Mix Asphalt (HMA) pavement on an approved surface, to the lines, grades, and depths shown in the Plans.
1.
In this Section HMA refers to Type V, except where noted otherwise.

a.
Use of Reclaimed Asphalt Pavement (RAP) is not permitted in HMA.

b.
Warm Mix Asphalt (WMA) is not permitted in HMA.

408-1.02 REFERENCE.

1.
Section 401, Hot Mix Asphalt and Surface Treatments.  HMA, Type I, II, III, and IV.

a.
Temporary Asphalt Pavement:  HMA, Type II, Class B, minimum.

b.
Preleveling/Leveling Course:  HMA, Type IV, Class B.

MATERIALS
408-2.01 COMPOSITION OF MIXTURE - JOB MIX DESIGN (JMD).  Design the JMD according to AASHTO R35 using the design requirements of Table 408-1, except evaluate the moisture sensitivity using the Alaska Test Manual (ATM) 414 and not AASHTO T 283.

TABLE 408-1
HMA Design Requirements
	DESIGN PARAMETERS

	Design ESALs, Millions 
	0.3 to < 3

	Rut Index, Max., ATM 419
	3

	Asphalt Cement Content, Min. %
	5.0


The JMD will specify the Target Values (TV) for gradation, the TV for asphalt cement content, the Maximum Specific Gravity (MSG) of the HMA, the additives, and the allowable mixing temperature range.

Target values for gradation in the JMD must be within the broad band limits shown in Table 703-3, for the Type of HMA specified.  For acceptance testing, HMA mixture will have the full tolerances in Table 408-2 applied.  The tolerance limits will apply even if they fall outside the broad band limits shown in Table 703-3, except the tolerance limit of the No. 200 sieve is restricted by the broad band limits.  Tolerance limits will not be applied to the largest sieve specified.

Do not mix HMA produced from different plants for testing or production paving.  HMA from different plants will be rejected.

Submit the following to the Engineer at least 15 days before the production of HMA:

1.
A letter stating the location, size, and type of mixing plant, the proposed gradation for the JMD, gradations for individual stockpiles with supporting process quality control information, and the blend ratio of each aggregate stockpile.  The proposed gradation must meet the requirements of Table 703-3 for each type of HMA specified in the Contract.

2.
Representative samples of each aggregate (coarse, intermediate, fine, and blend material and/or mineral filler, if any) in the proportions required for the proposed mix design. Furnish a total of 500 pounds of material.

3.
Five separate 1 gallon samples of the asphalt cement proposed for use in the HMA.  Include name of product, manufacturer, test results of the applicable quality requirements of Subsection 702-2.01, manufacturer's certificate of compliance according to Subsection 106-1.05, a temperature viscosity curve for the asphalt cement or manufacturer's recommended mixing and compaction temperatures, and current Material Safety Data Sheet.

4.
One sample, of at least 1/2 pint, of the anti-strip additive proposed, including name of product, manufacturer, and manufacturer's data sheet, and current Material Safety Data Sheet.

The Engineer will evaluate the material and the proposed gradation using the requirements of Table 408-1 for Type V Hot Mix Asphalt.  The mix, the materials and proposed gradation meeting the specification requirements will become part of the Contract when approved, in writing, by the Engineer.

The Engineer has the option to require further verification of the JMD.  Evaluation of the JMD may be included in the Process Quality Controls, Supplemental Process Quality Controls, Subsection 408-2.05, Test Strip construction.

FAILURE TO MEET SPECIFICATION REQUIREMENTS

Submit a new JMD with changes noted and new samples in the same manner as the original JMD when:

(
The results do not achieve the requirements specified in Table 408-1

(
The asphalt cement source is changed

(
The source of aggregate, aggregate quality, gradation, or blend ratio is changed

(
The results of a Test Strip do not meet the requirements of the specification – the Engineer may require a new JMD.

Do not produce HMA for production paving and payment before the Engineer provides written approval of the JMD, the original or a new replacement JMD.  If a Test Strip(s) is required, do not produce HMA for production paving and payment before the Engineer provides written approval of the Test Strip construction, construction process, the materials, and the JMD, Subsection 408-2.05.

Payment for HMA will not be made until the new JMD and the Test Strip, when required, is approved.  Approved changes apply only to HMA produced after the submittal of changes.

The Engineer will asses a fee for each mix design subsequent to the approved Job Mix Design.  The fee will be included under Item 408(6) Asphalt Price Adjustment – Quality.

408-2.02 AGGREGATES.  Conform to Subsection 703-2.04.

Use a minimum of 3 stockpiles for crushed HMA aggregate (coarse, intermediate, and fine).  Place blend material or mineral filler, if any, in a separate pile.

408-2.03 ASPHALT CEMENT.  Conform to 702-2.01.  If not specified, use PG 64-34.
Provide test reports for each batch of asphalt cement showing conformance to the specifications in Section 702 before delivery to the project.  Require that the storage tanks used for each batch be noted on the test report, the anti-strip additives required by the mix design be added during load out for delivery to the project, and a printed weight ticket for anti-strip is included with the asphalt cement weight ticket.  The location where anti-strip is added may be changed with the written approval of the Engineer.

Furnish the following documents at delivery:
1.
Manufacturers certificate of compliance (Subsection 106-1.05).

2.
Conformance test results of the batch (provide prior to delivery as noted above)

3.
Batch number and storage tanks used.

4.
Date and time of load out for delivery.

5.
Type, grade, temperature, and quantity of materials loaded.

6.
Type and percent of anti-strip added.

408-2.04 ANTI-STRIP ADDITIVES.  Use anti-strip agents in the proportions determined by ATM 414 and included in the approved JMD.  At least 70% of the aggregate shall remain coated when tested according to ATM 414. A minimum of 0.25% by weight of asphalt cement is required.

408-2.05 PROCESS QUALITY CONTROL.  Sample and test materials for quality control of the HMA according to Subsection 106-1.03.  Submit to the Engineer, with the JMD, a documentation plan that will provide a complete, accurate, and clear record of the sampling and testing results.  When directed by the Engineer, make adjustments to the plan and resubmit.

Submit a paving and plant control plan at the pre-paving meeting to be held a minimum of 5 working days before initiating paving operations.  Address the sequence of operations and joint construction.  Outline steps to provide product consistency, to minimize segregation, to prevent premature cooling of the HMA and to provide the mat and longitudinal density required by these specifications.  Include a proposed quality control testing frequency for gradation, asphalt cement content, and compaction.

Failure to perform quality control forfeits the Contractor’s right to a retest under Subsection 408-4.02.

Provide copies of the documented sampling and testing results no more than 24 hrs from the time taken.

SUPPLEMENTAL PROCESS QUALITY CONTROL

The Engineer has the option to require supplemental process quality controls including additional sampling and testing.  Include the supplemental process quality controls in the documentation plan.

When directed by the Engineer; provide “Density Profiles” and or “Test Strips.”
1.
Density Profiles.  Provide density profile testing, with a nuclear density gauge, of the mat and longitudinal joints.  Include the frequency of the test groups, configuration of the test groups for mat density and joint density individually or combined.  Indicate the number of tests in a test group intended to confirm the density of the mat and joints.

Locations that may require testing include:  all lanes on bridge decks, adjacent to longitudinal joints, areas where segregation is visible, thermal segregation potential exists, where mat density is lower than the minimum (considered segregated), and the paver starts/stops.  The Engineer will identify these and other areas that require density testing.

2.
Test Strips.  Construct test strips (ATM 412) using the approved job mix HMA a minimum of 5 working days prior to planned production paving, except use the proposed JMD when the test strip is being constructed to help evaluate the JMD as part of the mix performance analysis.  Submit a proposed test strip location to the Engineer for coordination, and approval; include in the process control documentation plan.  The Engineers approval and written authorization of the location, date, and time, is required before construction of a test strip.

Establish roller patterns and the number of passes required to assure that proper placement and compaction is achieved.  The test strip shall include no less than 300 tons and no more than 1000 tons, except as may be authorized, in writing, by the Engineer.  The full complement of the paving train will be on site to receive instructions from the Engineer as needed to complete the mix performance analysis.  Make the equipment available for inspection as required by Subsection 408-3.02.  Provide an onsite process control representative with authority to modify mix components as instructed by the Engineer.

Payment for Test Strips:  Subsection 408-5.01 Basis of Payment and as noted here.

a.
Approved.  Test strip construction and material, approved by the Engineer in writing, as meeting the specification requirements will be paid for at the Contract unit prices.  Price adjustments will not be included for quality, unit price, or other.

b.
Failed.  The Engineer may direct the Contractor to remove and dispose of test strips not meeting specification requirements.  Contractor, construct a new test strip or return the surface materials and grade to their original condition as directed by the Engineer.  The materials, construction of, removal and disposal of a failed test strip will be at the Contractor’s expense.

Only after the Engineer approves the test strip may HMA be produced for production paving and payment.

CONSTRUCTION REQUIREMENTS

408-3.01 WEATHER LIMITATIONS.  Do not place HMA on a wet surface, on an unstable/yielding roadbed, when the base material is frozen, or when weather conditions prevent proper handling or finishing of the mix.  Do not place HMA unless the roadway surface temperature is 40(F or warmer.  Do not place mix after September 15 unless approved by the Engineer in writing.

408-3.02 EQUIPMENT, GENERAL.  Use equipment in good working order and free of HMA buildup.  Make equipment available for inspection and demonstration of operation a minimum of 24 hours before placement of production HMA, except when a test strip is required, 24 hrs before placement of the test strip HMA.

408-3.03 ASPHALT MIXING PLANTS.  Meet AASHTO M 156.  Use an asphalt plant designed to dry aggregates, maintain accurate temperature control, and accurately proportion asphalt cement and aggregates.  Calibrate the asphalt plant and furnish copies of the calibration data to the Engineer at least 4 hours before HMA production. 

Provide a scalping screen at the asphalt plant to prevent oversize material or debris from being incorporated into the HMA. 

Provide a tap on the asphalt cement supply line just before it enters the plant (after the 3-way valve) for sampling asphalt cement.

Provide aggregate and asphalt cement sampling equipment meeting OSHA safety requirements.

408-3.04 HAULING EQUIPMENT.  Costs associated with Subsection 408-3.04 are subsidiary to Section 408 Pay Items.  

Vehicles/Equipment.  Haul HMA in trucks with tight, clean, smooth metal beds, thinly coated with a minimum amount of paraffin oil, lime water solution, or an approved manufactured asphalt release agent.  Do not use petroleum fuel as an asphalt release agent.

During HMA hauling activities, the hauling vehicle will have covers attached and available for use.  Be prepared to demonstrate deployment of the cover when hauling material or empty.  Illustrate the efficiency of deployment and how the materials are protected from the environment and the environment is protected from the materials.  When directed by the Engineer cover the HMA in the hauling vehicle(s).

Roadway Maintenance.  Daily inspect, remove/clean, and dispose of project materials deposited on existing and new pavement surfaces(s) inside and outside the project area including haul routes.

The inspection plan and method of removal/clean and disposal shall be submitted in writing to the Engineer and approved by the Engineer 5 days before initiating paving operations.  Include alternatives, options to immediately correct deficiencies in the inspection plan and methods of removal/clean and disposal that may be discovered as the work is being performed.

The Engineer may require the Contractor to include a vehicle/equipment cleaning station(s), to be added at the project site and or at the plant, in the basic plan or as one of the corrective alternatives/options.  At a minimum, the cleaning station will include the materials and means to:

(1)
Spray truck tires with an environmental degradable release agent if mix adheres to tires before dumping in front of the paver.

(2)
Clean off loose mix from gates, chains, and tires that might fall on the pavement of the haul route.

(3)
Contain, collect and disposal of (1) and (2).

The Contractor is responsible for the inspection plan, the means, and methods used for removal/clean and disposal of fugitive materials/debris.  The Contractor is responsible for the damage as a result of not removing these materials (to the roadway material and the users and others) and the damage to the roadway materials from the removal method(s).  Approval does not change the Contractor's responsibility, nor add responsibility to the Department for this work.

Repair damage to the existing roadway materials (asphalt type) as a result of the fugitive materials or their removal as specified in Subsection 408-3.16 Patching Defective Areas.

408-3.05 ASPHALT PAVERS.   Use self propelled asphalt pavers having a heated vibratory screed.  Control grade and cross slope with automatic grade and slope control devices.  Use an erected string line, a 30-foot minimum mobile stringline (ski), or other approved grade follower, to automatically actuate the paver screed control system.  Use grade control on either (a) both the high and low sides or (b) grade control on the high side and slope control on the low side.

Equip the paver with a receiving hopper having sufficient capacity for a uniform spreading operation and a distribution system to place the HMA uniformly in front of screed.

Use a screed assembly that produces a finished surface of the required smoothness, thickness, and texture without tearing, shoving, or displacing the HMA.

Equip the paver with a means of preventing segregation of the coarse aggregate particles from the remainder of the HMA when carried from the paver hopper back to the augers.  Use means and methods approved by the paver manufacturer.  Means and methods may include chain curtains, deflector plates, or other similar devices or combination of devices.  When required by the Engineer, provide a Certificate of Compliance that verifies the means and methods required to prevent segregation are being used.

408-3.06 ROLLERS.  Use both steel-wheel (static or vibratory) and pneumatic-tire rollers. Avoid crushing or fracturing of aggregate. Use rollers designed to compact HMA mixtures and reverse without backlash. 

All rollers shall have an attached infrared thermometer that measures and displays the surface temperature to the operator.
Use fully skirted pneumatic-tire rollers having a minimum operating weight of 3000 pounds per tire.

408-3.07 PREPARATION OF EXISTING SURFACE.  Prepare existing surfaces conforming to the Plans and Specifications. Before applying tack coat to an existing paved surface, clean loose material from cracks for the depth of the cracks.  Fill the cleaned cracks, wider than 1 inch, with an approved HMA tamped in place.  Wash and or sweep the paved surface clean and free of loose materials.

Preparation of a milled surface:

(
Prelevel remaining ruts, pavement delaminations, or depressions having a depth greater than 1/2-inch with HMA, Type IV.  Compact the prelevel/leveling course using pneumatic-tire rollers.  The Engineer’s approval of the material and material installation is required.  The Engineer will inspect the material and material installation.  Correct material and material installations identified by the Engineer as required by the Engineer for approval.  Density testing is not required for the leveling course (prelevel) material, material installation.
(
Where planing equipment breaks through existing pavement, remove 2 inches of existing base material depth and replace with HMA, Type II, Class B.

During the planing operation, notify the Engineer of pavement areas that may be thin or unstable.
Do not apply the tack coat material until the Engineer approves the existing surface including, not limited to; the existing paved surface, the milled surface, and a prior layer of HMA pavement.

Before placing the hot asphalt mix, apply tack coat material (Section 702) as specified here and in Section 402.  Uniformly coat contact surfaces of curbing, gutters, sawcut pavement, cold joints, manholes, and other structures with tack coat material.  Allow tack coat to break before placement of HMA on these surfaces. 

408-3.08 PREPARATION OF ASPHALT.  Provide a continuous supply of asphalt cement to the asphalt mixing plant at a uniform temperature, within the allowable mixing temperature range.

408-3.09 PREPARATION OF AGGREGATES.  Dry the aggregate so the moisture content of the HMA, sampled at the point of acceptance for asphalt cement content, does not exceed 0.5% (by total weight of mix), as determined by WAQTC FOP for AASHTO T 329.

Heat the aggregate for the HMA to a temperature compatible with the mix requirements specified.

Adjust the burner on the dryer to avoid damage to the aggregate and to prevent the presence of unburned fuel on the aggregate.  HMA containing soot or fuel is unacceptable (Subsection 105-1.11).

408-3.10 MIXING.  Combine the aggregate, asphalt cement, and additives in the mixer in the amounts required by the JMD.  Mix to obtain 98% coated particles when tested according to AASHTO T 195.

For batch plants, put the dry aggregate in motion before addition of asphalt cement. 

408-3.11 TEMPORARY STORAGE.  Silo type storage bins may be used, provided the characteristics of the HMA remain unaltered.  Changes in the JMD, visible or otherwise, are cause for rejection.  Changes may include:  visible segregation, heat loss, and the physical characteristics of the asphalt cement, lumpiness, or stiffness of the HMA or similar.

408-3.12 PLACING AND SPREADING.  Use asphalt pavers to distribute HMA.  Place the HMA upon the approved surface, spread, strike off, and adjust surface irregularities.  The maximum compacted lift thickness allowed is 3 inches.
During placement, the Engineer, using an infrared camera, may evaluate the HMA surface immediately behind the paver for temperature uniformity.  Areas with temperature differences more than 25o F lower than the surrounding HMA may produce areas of low density.  Contractor shall immediately adjust laydown procedure to maintain a temperature differential of 25o F or less.  Thermal images and thermal profile data will become part of the project record and shared with the Contractor.

Use hand tools to spread, rake, and lute the HMA in areas where irregularities or unavoidable obstacles make the use of mechanical spreading and finishing equipment impracticable.
When the section of roadway being paved is open to traffic, pave adjacent traffic lanes to the same elevation within 24 hours.  Place approved material against the outside pavement edge when the drop-off exceeds 2 inches. 
When multiple lifts are specified in the Contract, do not place the final lift until all lower lifts throughout that section, as defined by the Paving Plan, are placed and accepted.
Do not pave against new Portland cement concrete curbing until it has cured for at least 72 hours.

Do not place the final lift until curb and gutter, all types, are installed complete, except as approved by the Engineer.

Place HMA over bridge deck membranes according to Section 508 and the manufacturer's specifications.

408-3.13 COMPACTION.  Thoroughly and uniformly, compact the HMA by rolling.  In areas not accessible to large rollers, compact with mechanical tampers or trench rollers.  Do not leave rollers or other equipment standing on HMA that has not sufficiently cooled to prevent indentation.

A mat area with density lower than 93% MSG is considered segregated and not in conformance with the requirements of the Contract.  The work shall be deemed unacceptable by the Engineer according to Subsection 105-1.11 unless, the Engineer determines that reasonably acceptable work has been produced as permitted in Subsection 105-1.03.

The density TV is 96% of the MSG, as determined by WAQTC FOP for AASHTO T 209.  The MSG of the JMD will be used for the first lot of each type of HMA.  The MSG for additional lots will be determined from the first sublot of each lot.

Acceptance testing for density will be performed according to WAQTC FOP for AASHTO T 166/T 275 using a 6 inch diameter core.

When directed by the Engineer, provide density profiles of the mat and longitudinal joints with a nuclear density gauge.  Deliver the results of density tests to the Engineer at the time of the testing, in writing in the format detailed in the Quality Control Plan Subsection 408-2.05.

408-3.14 JOINTS.  Minimize the number of joints.  Do not construct longitudinal joints in the driving lanes unless approved by the Engineer in writing at the Pre-paving meeting.  Place and compact the HMA to provide a continuous bond, texture, and smoothness between adjacent sections of the HMA. 

Remove to full depth improperly formed joints resulting in surface irregularities.  Before removing pavement, cut a neat, straight line along the pavement to be removed and the pavement to remain.  Use a power saw or other method approved by the Engineer.  Replace the removed asphalt with new HMA and thoroughly compact.
Form transverse joints by cutting back on the previous run to expose the full depth of the layer.  Saw cut the joint, use a removable bulkhead or other method approved by the Engineer.
Offset the longitudinal joints in one layer from the joint in the layer immediately below by at least 6 inches.  Align the joints of the top layer at the centerline or lane lines.  Where preformed marking tape striping is required, offset the longitudinal joint in the top layer not more than 6 inches from the edge of the stripe.

On the final lift, before paving against the longitudinal joint (completing the joint) uniformly coat the surface below the final lift with tack coat material conforming to Section 702.  Coat the vertical edge of pavement (including milled edges) with Crafco Pavement Joint Adhesive No. 34524, Deery Cold Joint Adhesive, or approved equal.  Apply a 1/8 inch thick band of joint adhesive over the cold mat according to manufacturer’s recommendations.

The Engineer shall evaluate the difference in elevation of the final surface of adjacent mats each side of the longitudinal joint, at the joint, with a straight edge and by requiring the Contractor to flood the joint surface with water.  The Engineer will determine where and how often to evaluate the joint.  All differences in the surface elevations greater than 1/8 inch or that pond water shall be repaired at no cost to the Department.  Heat the HMA pavement to be repaired with an infrared heater (310˚ F max) and roll flat or add HMA until the joint differential is within tolerance.

For the top layer of HMA, the minimum specification limit for longitudinal joint density is 91% of the MSG of the panel completing the joint.  Cut one 6 inch diameter core centered on the longitudinal joint at each location that the panel completing the joint is cored for acceptance density testing.  Density will be determined according to WAQTC FOP for AASHTO T 166/T 275.  

For areas that fail to achieve the prescribed joint density seal the surface of the longitudinal joints with Asphalt Systems GSB-78 or approved equal, while the HMA is clean, free of moisture, and before traffic marking.  Longitudinal joint sealing shall be according to the manufacturer’s recommendations and a maximum application rate of 0.15 gallons per square yard.  Apply the sealant at least 12 inches wide centered on the longitudinal joint.
Hot lapped joints formed by paving in echelon must be completed while the mat temperature is over 150°F.  These joints do not need to be tacked and will not be measured or evaluated for joint density.

Longitudinal joints will be evaluated for acceptance according to Subsection 408-4.03.

408-3.15 SURFACE TOLERANCE.  The Engineer will test the finished surface after final rolling at selected locations using a 10-foot straightedge.  Correct variations from the testing edge, between any two contacts, greater than 1/4 inch.
Costs associated with meeting surface tolerances are subsidiary to the HMA pay item.

408-3.16 PATCHING DEFECTIVE AREAS.  . Remove HMA that is contaminated with foreign material, is segregated (determined visually or by testing), flushing or bleeding asphalt after compaction is completed or is in any way determined to be defective.  Do not skin patch. Remove defective HMA for the full thickness of the course.  Cut the pavement so that edges are vertical, the sides are parallel to the direction of traffic.  Coat edges with a tack coat meeting Section 402 and allow to cure.  Place and compact fresh HMA according to Subsection 408-3.13 to grade and smoothness requirements.
Costs associated with patching defective areas are subsidiary to the HMA Pay Item.

408-4.01 METHOD OF MEASUREMENT. Section 109 and the following:

1.
Hot Mix Asphalt.
a)
By weighing, no deduction will be made for the weight of asphalt cement, anti-stripping additive or cutting back joints.

b)
By the area of final HMA surface.

2.
Asphalt Cement. By the ton as follows: 

Method 1:

Percent of asphalt cement for each sublot multiplied by the total weight represented by that sublot.  ATM 405 or WAQTC FOP for AASHTO T 308 will determine the percent of asphalt cement.  The same tests used for the acceptance testing of the sublot will be used for computation of the asphalt cement quantity.  If no acceptance testing is required, the percent of asphalt cement is the target value for asphalt cement in the JMD.

Method 2:

Supplier's invoices minus waste, diversion, and remnant.  This procedure may be used on projects where deliveries are made in tankers and the asphalt plant is producing HMA for one project only.

The Engineer may direct, at any time tankers be weighed in the Engineers presence before and after unloading.  If the weight determined at the project varies more than 1% from the invoice amount, payment will be based on the weight determined at the project.

Any remnant or diversion will be calculated based on tank stickings or weighing the remaining asphalt cement.  The Engineer will determine the method.  The weight of asphalt cement in waste HMA will be calculated using the target value for asphalt cement as specified in the JMD.

Method 1 will be used for determining asphalt cement quantity unless otherwise directed in writing.  The procedure initially used will be the one used for the duration of the project.  No payment will be made for any asphalt cement more than .4% above the optimum asphalt cement content specified in the JMD.

3.
Job Mix Design. When specified, Contractor furnished JMD(s) will be measured as one according to the HMA Class and Type.

4.
Temporary Pavement.  Section 401.

5.
Preleveling/Leveling Course.  Section 401.

6.
Asphalt Price Adjustment – Quality.  Calculated by quality level analysis under Subsection 408-4.03.  Also included in the measurement are the fees and deductions specified in Subsection 408-2.01 and Subsection 408-4.02.

Asphalt Price Adjustment – Quality, does not apply to, and measurements will not be made for Approach HMA.

7.
Longitudinal Joint and Joint Adhesive.  By the linear foot of longitudinal joint.

408-4.02 ACCEPTANCE SAMPLING AND TESTING.  The total price adjustment is the sum of the individual lot price adjustments as determined in Subsection 408-4.03 Evaluation of Materials for Acceptance and is included in Item 408(6) Asphalt Price Adjustment-Quality.  Penalties assessed are also included in Item 408(6).

A mat area of finished surfacing that is visibly segregated, has a lower density than specified (Subsection 408-3.13), fails to meet surface tolerance requirements, or is flushing asphalt cement is considered unacceptable according to Subsection 105-1.11.

HOT MIX ASPHALT
The quantity of each class and type of HMA produced and placed will be divided into lots and the lots evaluated individually for acceptance. 

A lot will normally be 5,000 tons.  The lot will be divided into sublots of 500 tons; each randomly sampled and tested for asphalt cement content, density, and gradation according to this subsection.  If the project has more than 1 lot, and less than 8 additional sublots have been sampled at the time a lot is terminated, either due to completion of paving operations or the end of the construction season (winter shutdown), the material in the shortened lot will be included as part of the prior lot.  The price adjustment computed, according to Subsection 408-4.03, for the prior lot will include the samples from the shortened lot.

If 8 or 9 samples have been obtained at the time a lot is terminated, they will be considered as a lot and the price adjustment will be based on the actual number of test results (excluding outliers) in the shortened lot.

If the contract quantity is between 1,500 tons and 5000 tons, the Contract quantity will be considered one lot.  The lot will be divided into sublots of 500 tons and randomly sampled for asphalt cement content, density, and gradation according to this subsection except that a determination for outliers will not be performed.  HMA quantities of less than 300 tons remaining after dividing the Contract quantity into sublots will be included in the last sublot.  HMA quantities of 300 tons or greater will be treated as an individual sublot.  The lot will be evaluated for price adjustment according to Subsection 408-4.03 except as noted.

For Contract quantity of less than 1,500 tons, (also for approaches) HMA will be accepted for payment based on the Engineer's approval of a JMD and the placement and compaction of the HMA to the specified depth and finished surface requirements and tolerances.  The Engineer reserves the right to perform any testing required in order to determine acceptance.  Remove and replace any HMA that does not conform to the approved JMD.

Samples collected at the plant from dry batched aggregates, the conveyor system, or the asphalt cement supply line shall be taken by the Contractor in the presence of the Engineer.  The Engineer will take immediate possession of the samples.

The Engineer will determine where samples are taken.

1.
Asphalt Cement Content.  Hot mix samples taken for the determination of asphalt cement content will be taken randomly from behind the screed before initial compaction, or from the windrow according to WAQTC FOP for AASHTO T 168 and ATM 403 as directed by the Engineer.  HMA samples taken for the determination of both asphalt cement content and gradation will be taken randomly from behind the screed before initial compaction or from the windrow according to WAQTC FOP for AASHTO T 168 and ATM 403.

Two separate samples will be taken, one for acceptance testing and one held in reserve for retesting if applicable.  At the discretion of the Engineer, asphalt cement content will be determined according to ATM 405 or WAQTC FOP for AASHTO T 308.

2.
Aggregate Gradation. 

a.
Drum Mix Plants.  Samples taken for the determination of aggregate gradation from drum mix plants will be from the combined aggregate cold feed conveyor via a diverter device, or from the stopped conveyor belt according to WAQTC FOP for AASHTO T 2, or from the same location as samples for the determination of asphalt cement content.  Locate diverter devices for obtaining aggregate samples from drum mix plants on the conveyor system delivering combined aggregates into the drum.  Divert aggregate from the full width of the conveyor system and maintain the diverter device to provide a representative sample of aggregate incorporated into the HMA.  Two separate samples will be taken, one for acceptance testing and one held in reserve for retesting if applicable.  The aggregate gradation for samples from the conveyor system will be determined according to WAQTC FOP for AASHTO T 27/T 11.  For HMA samples, the gradation will be determined according to WAQTC FOP for AASHTO T 30 from the aggregate remaining after the ignition oven (WAQTC FOP for AASHTO T 308) has burned off the asphalt cement.

b.
Batch Plants.  Samples taken for the determination of aggregate gradation from batch plants will be from the same location as samples for the determination of asphalt cement content, or from dry batched aggregates according to WAQTC FOP for AASHTO T 2.  Two separate samples will be taken, one for acceptance testing and one held in reserve for retesting if applicable.  Dry batched aggregate gradations will be determined according to WAQTC FOP for AASHTO T 27/T 11.  For HMA samples, the aggregate gradation will be determined according to WAQTC FOP for AASHTO T 30 from the aggregate remaining after the ignition oven (WAQTC FOP for AASHTO T 308) has burned off the asphalt cement.

3.
Density.

a.
Acceptance Testing.

The Engineer will determine and mark the location(s) where the Contractor will take each core sample.  Core samples will not be taken at bridge decks or the milled edge of existing pavement.

1)
Mat Cores:  The location(s) for taking core samples will be determined using a set of random numbers and the Engineer's judgment.

2)
Longitudinal Joint Cores:  The Engineer will mark the location(s) to take the core sample, centered on the visible surface joint, and adjacent to the mat core sample taken in the panel completing the joint.  Take joint core samples in the presence of the Engineer.

Cut full depth core samples, centered on the marks and as noted above, from the finished HMA within 24 hours after final rolling.  Neatly core drill one six inch diameter sample at each marked location.  Use a core extractor to remove the core - do not damage the core.  Backfill and compact voids left by coring with new HMA within 24 hrs.

The Engineer will immediately take possession of the samples.  Density of the samples will be determined, by the Engineer, according to WAQTC FOP for AASHTO T 166/T 275.

A penalty will be assessed for each failure to take core samples or backfill core sample voids within the specified period, or take core samples at the location marked by the Engineer.

4.
Retesting.  A retest of any sample outside the limits specified in Table 408-2 may be requested provided the quality control requirements of 408-2.05 are met.  Deliver this request in writing to the Engineer within 7 days of receipt of the final test of the lot.  The Engineer will mark the sample for the density retest within a 2 foot radius of the original core.  The original test results will be discarded and the retest result will be used in the price adjustment calculation regardless of whether the retest result gives a higher or lower pay factor.  Only one retest per sample is allowed.  Except for the first lot, gradation and asphalt cement content are determined from the same sample, retesting for gradation or asphalt cement from the first sublot of a lot will include retesting for the MSG; when separate samples are used, retesting for asphalt cement content will include retesting for MSG.
ASPHALT CEMENT.

The lot size for asphalt cement will normally be 200 tons.  If a project has more than one lot and the remaining asphalt cement quantity is less than 150 tons, it will be added to the previous lot and that total quantity will be evaluated for price adjustment as one lot.  If the remaining asphalt cement quantity is 150 tons or greater, it will be sampled, tested and evaluated as a separate lot.

If the Contract quantity of asphalt cement is between 85 – 200 tons, the contact quantity will be considered as one lot and sampled, tested, and evaluated according to this subsection.  Quantities of asphalt cement less than 85 tons will be accepted based on manufacturer’s certified test reports and certification of compliance.

Asphalt cement will be sampled according to WAQTC FOP for AASHTO T 40, tested for conformance to the specifications in Section 702, and evaluated for price adjustment in accordance with 408-4.03.  Asphalt cement pay reduction factors for each sample will be determined from Table 408-4.  Three separate samples from each lot will be taken, one for acceptance testing, one for Contractor retesting, and one held in reserve for referee testing if applicable.

408-4.03 EVALUATION OF MATERIALS FOR ACCEPTANCE.

Price adjustments in this subsection are addressed under Item 408(6) Asphalt Price Adjustment – Quality.
HOT MIX ASPHALT

The total Hot Mix Asphalt price adjustment is the sum of all price adjustments for each lot.

The following method of price adjustment will be applied to each type of HMA when the contract quantity equals or exceeds 1,500 tons, except as defined in Subsection 408-4.02. 

Acceptance test results for a lot will be analyzed collectively and statistically by the Quality Level Analysis method as specified in Subsection 106-1.03 to determine the total estimated percent of the lot that is within specification limits. 

The price adjustment is based on the lower of two pay factors.  The first factor is a composite pay factor for HMA that includes gradation and asphalt cement content.  The second factor is for density.

A lot containing HMA with less than a 1.00 pay factor will be accepted at an adjusted price, provided the pay factor is at least 0.75 and there are no isolated defects identified by the Engineer.  A lot containing HMA that fails to obtain at least a 0.75 pay factor will be considered unacceptable and rejected under Subsection 105-1.11.
The Engineer will reject HMA that appears to be defective based on visual inspection.  A minimum of two samples will be collected from the rejected HMA and tested if requested.  If test results are within specification limits, payment will be made for the HMA.  If any of the test results fail to meet specifications, no payment will be made and the cost of the testing will be subtracted as a price adjustment.  Costs associated with removal and disposal of the rejected HMA are subsidiary to the Hot Mix Asphalt Pay Item.

Outlier Test.  Before computing the price adjustment, the validity of the test results will be determined by SP-7, the Standard Practice for Determination of Outlier Test Results.  Outlier test results will not be included in the price adjustment calculations.

When gradation and asphalt cement content are determined from the same sample, if a sieve size on the gradation test or the asphalt cement content is an outlier, then the gradation test results and the asphalt cement content results for that sublot will not be included in the price adjustment. The density test result for that sublot will be included in the price adjustment provided it is not an outlier.

When gradation and asphalt cement content are determined from separate samples, if any sieve size on the gradation test is an outlier, then the gradation test results for that sample will not be included in the price adjustment.  The asphalt cement content and density test results for that sublot will be included in the price adjustment provided neither is an outlier.  If the asphalt cement content test result is an outlier, it will not be included in the price adjustment but the gradation and density test results for the sublot will be included provided neither is an outlier.  If the density test result is an outlier, it will not be included in the price adjustment but the gradation and asphalt cement content test results will be included provided neither is an outlier.

Quality Level Analysis. Pay factors are computed as follows:

1.
Outliers (determined by SP-7), and any test results on material not incorporated into the work, are eliminated from the quality level analysis.


The arithmetic mean 
of the remaining test results is determined:


[image: image2]
Where:

∑
= summation of



x 
= individual test value to xn


n 
= total number of test values


is rounded to the nearest tenth for density and sieve sizes except the No. 200 sieve.

is rounded to the nearest hundredth for asphalt cement content and the No. 200 sieve.

2.
The sample standard deviation (s) after the outliers have been excluded, is computed:


Where:
∑(x2)
=
sum of the squares of individual test values.



(∑x)2
=
square of the sum of the individual test values.

The sample standard deviation (s) is rounded to the nearest hundredth for density and all sieve sizes except the No. 200 sieve.  The sample standard deviation (s) is rounded to the nearest 0.001 for asphalt cement content and the No. 200 sieve.

If the computed sample standard deviation (s) is <0.001, then use s = 0.20 for density and all sieves except the No. 200. Use s = 0.020 for asphalt cement content and the No. 200 sieve.
3.
The USL and LSL are computed.  For aggregate gradation and asphalt cement content, the Specification Limits (USL and LSL) are equal to the Target Value (TV) plus and minus the allowable tolerances in Table 408-2.  The TV is the specified value in the approved JMD.  Specification tolerance limits for the largest sieve specified will be plus 0 and minus 1 when performing Percent Within Limits (PWL) calculations.  The TV for density is 96% of the MSG, the LSL is 93% of MSG, and the USL is 99%.

TABLE 408-2
LOWER SPECIFICATION LIMIT (LSL) & UPPER SPECIFICATION LIMIT (USL)
	Measured Characteristics
	LSL
	USL

	3/4 inch sieve
	TV  -6.0
	TV  +  6.0

	1/2 inch sieve
	TV  -6.0
	TV  +  6.0

	3/8 inch sieve
	TV  -6.0
	TV  +  6.0

	No. 4 sieve
	TV  -6.0
	TV  +  6.0

	No. 8 sieve
	TV  -6.0
	TV  +  6.0

	No. 16 sieve
	TV  -5.0
	TV  +  5.0

	No. 30 sieve
	TV  -4.0
	TV  +  4.0

	No. 50 sieve
	TV  -4.0
	TV  +  4.0

	No. 100 sieve
	TV  -3.0
	TV  +  3.0

	No. 200 sieve*
	TV  -2.0
	TV  +  2.0

	Asphalt Cement %
	TV  -0.4
	TV  +  0.4

	Mat Density %
	93
	99


*Tolerances for the No. 200 sieve may not exceed the broadband limits in Table 703-3.

4.
The Upper Quality Index (QU) is computed:


Where:
USL = Upper Specification Limit

QU is rounded to the nearest hundredth.

5.
The Lower Quality Index (QL) is computed:

Where:
LSL = Lower Specification Limit

QL is rounded to the nearest hundredth.

6.
PU (percent within the upper specification limit which corresponds to a given QU) is determined.

See Subsection 106-1.03.

7.
PL (percent within the lower specification limit which corresponds to a given QL) is determined.

See Subsection 106-1.03.

8.
The Quality Level (the total percent within specification limits) is determined for aggregate gradation, asphalt cement content, and density.

Quality Level = (PL + PU) – 100
9.
Using the Quality Levels from Step 8, the lot Pay Factor (PF) is determined for Density (DPF) and gradation and asphalt cement content pay factors from Table 106-2. The maximum pay factor for the largest sieve size specification for gradation is 1.00.

10.
The Composite Pay Factor (CPF) for the lot is determined using the following formula:


[f3/4 inch (PF3/4 inch) + f1/2 inch (PF1/2 inch) +....fac (PFac)]

CPF = 



(f

The CPF is rounded to the nearest hundredth.

Table 408-3 gives the weight factor (f), for each sieve size and asphalt cement content.

TABLE 408-3

WEIGHT FACTORS

	Sieve Size
	Type V

Factor “f”

	3/4 inch sieve
	4

	1/2 inch sieve
	5

	3/8 inch sieve
	5

	No. 4 sieve
	4

	No. 8 sieve
	4

	No. 16 sieve
	4

	No. 30 sieve
	5

	No. 50 sieve
	5

	No. 100 sieve
	4

	No. 200 sieve
	20

	Asphalt Cement Content, %
	40


The price adjustment will be based on either the CPF or DPF, whichever is the lowest value.  The price adjustment for each individual lot will be calculated as follows:

Price Adjustment = [(CPF or DPF)* -1.00] x (tons in lot) x (PAB)
*CPF or DPF, whichever is lower.

PAB = Price Adjustment Base = $96.50 per ton

ASPHALT CEMENT

The total asphalt cement price adjustment is the sum of all price adjustments for each lot.

Asphalt cement will be randomly sampled and tested in accordance with Subsection 408-4.02.  Asphalt cement pay reduction factors for each sample will be determined from Table 408-4.

Table 408-4

ASPHALT CEMENT PAY REDUCTION FACTORS

(Use the single, highest pay reduction factor)

	
	
	Pay Reduction Factor (PRF)

	Test
	Spec
	0.00
	0.04
	0.05
	0.06
	0.07
	0.08
	0.10
	0.25
	Reject or

Engr Eval

	Tests On Original Binder

	Viscosity
	< 3 Pa-s
	< 3
	
	> 3
	
	
	
	
	
	

	Dynamic

Shear
	> 1.00 kPa
	> 1.00
	
	0.88-0.99
	
	
	
	0.71-0.89
	0.50-0.70
	< 0.50

	Toughness
	> 110 in-lbs
	> 93.5
	90.0-93.4
	85.0-89.9
	80.0-84.9
	75.0-79.9
	70.0-74.9
	
	
	< 70.0

	Tenacity
	> 75 in-lbs
	> 63.8
	61.0-63.7
	58.0-60.9
	55.0-57.9
	52.0-54.9
	48.0-51.9
	
	
	< 48.0

	Tests On RTFO

	Mass Loss
	< 1.00 %
	< 1.00
	
	1.001-1.092
	
	
	
	1.093-1.184
	1.185-1.276
	> 1.276

	Dynamic

Shear
	> 2.20 kPa
	> 2.20
	
	1.816-2.199
	
	
	
	1.432-1.815
	1.048-1.431
	< 1.048

	Test On PAV

	Dynamic

Shear
	< 5000 kPa
	< 5000
	
	5001-5289
	
	
	
	5290-5578
	5579-5867
	> 5867

	Creep

Stiffness, S
	< 300 MPa
	< 300
	
	301-338
	
	
	
	339-388
	389-450
	> 450

	Creep Stiffness,
m-value

m-value
	> 0.300
	> 0.300
	
	0.287-0.299
	
	
	
	0.274-0.286
	0.261-0.273
	< 0.261


Asphalt Cement Price Adjustment = 5 x PAB x Qty x PRF (for each sample)

PAB 

= Price Adjustment Base

Qty 

= Quantity of asphalt cement represented by asphalt cement sample

PRF
 
= Pay Reduction Factor from Table 408-4

Asphalt Cement Appeal Procedure.  Once notified of a failing test result of an asphalt cement sample, the Contractor has 21 days to issue a written appeal.  The appeal must be accompanied by all of the Contactor’s quality control test results and a test result of Contactor’s sample of this lot tested by an AASHTO accredited asphalt laboratory (accredited in the test procedure in question).  The Engineer will review these test results using ASTM D3244 to determine a test value upon which to base a price reduction.

If the Contractor challenges this value, then the referee sample held by the Engineer will be sent to a mutually agreed upon independent AASHTO accredited laboratory for testing.  This test result will be incorporated into the ASTM D3244 procedure to determine a test value upon which to base a price reduction.  If this final value incurs a price adjustment, the Contractor shall pay the cost of testing the referee sample.

LONGITUDINAL JOINT DENSITY

Longitudinal joint density price adjustments apply when HMA quantities are equal to or greater than 1,500 tons.  A longitudinal joint density price adjustment for the top layer will be based on the average of all the joint densities on a project and determined as follows:

1.
If project average joint density is less than 91% MSG, apply the following disincentive:

a.
Longitudinal joint density price adjustment equal to $3.00 per lineal foot is deducted.

Sections of longitudinal joint represented by cores with less than 91% density shall be surface sealed according to Subsection 408-3.14.

2.
If project average joint density is greater than 92% MSG apply the following incentive:

a.
Longitudinal joint density price adjustment equal to $1.50 per linear foot is added.

408-4.04 ASPHALT MATERIAL PRICE ADJUSTMENT – UNIT PRICE.

This subsection provides a price adjustment for asphalt material by: 

(a) 
additional compensation to the Contractor or 

(b) 
a deduction from the Contract amount.

1.
This provision shall apply to asphalt material meeting the criteria of Section 702, and is included in items listed in the bid schedule of Sections 306, 307, 308, 318 and 401 through 409, except Section 402.  Also included is the asphalt material in the Approach HMA as included in 408 or 639 and Pathway HMA as part of 608.

2.
This provision shall only apply to cost changes in asphalt material that occur between the date of bid opening and the date the asphalt material is incorporated into the project. 

3.
The asphalt material price adjustment will only apply when:

a.
More than 500 tons of asphalt material in the bid schedule of Sections described in Item 1; and 

b.
More than a 7.5% increase or decrease in the Alaska Asphalt Material Price Index, from the date of bid opening to the date the asphalt material is incorporated into the project.  

4.
The Alaska Asphalt Material Price Index (AAMPI) is posted on the Department’s Materials website along with the formula used to calculate the Index.  The AAMPI as used in the determination of the “Asphalt Material Price Adjustment – Unit Price” is calculated for the first and third Friday of each month.  The index applies from the beginning of the period start day 00:00 hrs, and ends 00:00 hrs the start of the next period.  Other calculation and or period start/end days, including the post day (except as fall on the 1st and 3rd Friday) are not permitted.

5.
Price adjustment will be cumulative and calculated with each progress payment. Use the price index in effect on the last day of the pay period, to calculate the price adjustment for asphalt material incorporated into the project during that pay period.  The Department will increase or decrease payment under this Contract by the amount determined with the following asphalt material price adjustment formula: 

For an increase exceeding 7.5%, additional compensation 
= [(IPP – IB) – (0.075 x IB)] x Q
For a decrease exceeding 7.5%, deduction from contract = [(IB – IPP) – (0.075 x IB)] x Q
Where:
Q
=
Quantity of Asphalt Material incorporated into project during the pay period, in tons
IB
=
Index at Bid: the bimonthly Alaska Asphalt Material Price Index in effect on date of bid, in dollars per ton

IPP
=
Index at Pay Period: the bimonthly Alaska Asphalt Material Price Index in effect on the last day of the pay period, in dollars per ton

Method of measurement for determining Q (quantity) is the weight of asphalt material meeting the criteria of this subsection and is incorporated into the project.  The quantity does not include aggregate, mineral filler, blotter material, thinning agents added after material qualification, or water for emulsified asphalt.

408-5.01 BASIS OF PAYMENT.

Except where specified as individual Pay Items:
Anti-stripping additives, tack coat, crack sealing, surface sealing of longitudinal joints, surface tolerance corrections, patching defective areas and the work and materials associated with Subsection 408-3.04 Hauling Equipment are subsidiary to the associated Hot Mix Asphalt Pay Items.

Item 408(6) Asphalt Price Adjustment – Quality:  is the sum of the price adjustments for each material lot (excluding Approach HMA) and for deductions and fees assessed.

Deductions and fees assessed:

•
Each mix design subsequent to the approved Job Mix Design (Subsection 408-2.01) for each Type and Class of Hot Mix Asphalt specified will result in a fee of $2500.00 each.

•
Failure to cut core samples within the specified period will result in a deduction of $100.00 per sample per day (Subsection 408-4.02).

•
Failure to backfill voids left by sampling within the specified period will result in a deduction of $100 per hole per day (Subsection 408-4.02).

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
408(1) 
Hot Mix Asphalt, Type V 
Ton

408(2) 
Asphalt Cement, PG 64-34 
Ton

408(4)
Hot Mix Asphalt, Type    ; Class    
Square Yard

408(6)
Asphalt Price Adjustment – Quality
Contingent Sum

408(8)
Hot Mix Asphalt, Approach, Type     ; Class     
Ton

408(9) 
Longitudinal Joint Adhesive
Lineal Foot

408(10)
Asphalt Material Price Adjustment – Unit Price
Contingent Sum

CR408-021810
SECTION 504

STEEL STRUCTURES

Standard Modification

Delete subsection 8 in its entirety and replace with the following:

8.
Welding.  Perform welding and Nondestructive Examination (NDE) as specified or shown on the Plans.  Conform to the ANSI/AASHTO/AWS Bridge Welding Code D1.5 when welding new steel bridge girders, beams, and stringers.  Conform to the Structural Welding Code AWS D1.1 when welding all other steel structures.

At least 30 days before welding, submit for approval a welding plan that has been signed and stamped by a Certified Welding Inspector (CWI) responsible for Quality Control (QC) and consisting of the following documents.

a.
Quality Control personnel qualifications listing CWI number;

b.
Welding Procedure Specifications (WPS) using forms in AWS D1.1, Sample Welding Forms;

c.
Procedure Qualification Records (PQR) when applicable, using forms in AWS D1.1, Sample Welding Forms;

d.
Welder Performance Qualification Records (WPQR) using forms in AWS D1.1, Sample Welding Forms with the documentation of current welder certification;

e.
Sample daily inspection sheet; and 

f.
Type and extent of NDE to be conducted, as required in the specifications.

Perform Quality Control inspection necessary to ensure the materials and workmanship meet the requirements of the Contract documents.  Use a CWI for welding inspection.

Correct deficiencies in materials and workmanship revealed by Quality Control and Quality Assurance inspections without additional compensation.

Furnish completed Quality Control inspection documents to the Engineer and to the Quality Assurance representative designated by the State (when designated).

Meet Charpy V-notch impact test requirements as shown on the Plans and according to Sections 715 and 716, except that the impact energy values for filler metals must not be less than that of the base metals to be joined, when tested at the same temperature as the base metal.

E39-012707

SECTION 505

PILING
Special Provisions

505-3.03 PILE BEARING VALUES.  Delete the first paragraph of this subsection and substitute the following:

Drive piles, except piles for lighting standards, to the required ultimate bearing capacity.  For lighting standards, install piles of sufficient length to cut the pile at the required cut off elevation and to provide the minimum installed length shown on the Plans.

505-3.09 DRIVING PILES.  Add the following:

Sites for the lighting standard foundations can contain subsurface soils that consist of very dense sandy gravel with cobbles and boulders.

When the minimum pile length shown on the Plans for a lighting standard foundation cannot be achieved, install the pile tip to an elevation established by the Engineer.

505-4.01 METHOD OF MEASUREMENT.  Add the following to the second paragraph:

Do not measure piles for lighting standards for payment.

505-5.01 BASIS OF PAYMENT.  Add the following to the second paragraph:

Include costs of furnishing and installing piles for lighting standards for Pay Item 660(3) Highway Lighting System Complete.

CR65-041505
SECTION 603
CULVERTS AND STORM DRAINS
Special Provisions
603-1.01 DESCRIPTION.  Add the following:
This work shall also consist of installing culvert marker posts.
603‑2.01 MATERIALS.  Delete the second paragraph and substitute the following:
When Item 603(17-xx), Pipe, is listed in the bid schedule, furnish either Corrugated Steel Pipe (CSP) or Reinforced Concrete Pipe.  Corrugated Polyethylene Pipe is not allowed.  End Sections for Metal Pipe must be of the same material as the pipe.
Add the following:

Culvert marker posts shall meet the requirements of subsection 730-2.05, Flexible Delineator Posts.  The color shall be blue with no other markings.  The 2.5 inch by 6 foot post shall be rectangular in cross section with reinforcing ribs capable of a minimum bending radius of 9 inches.

Add the following subsection:
603‑3.06 CULVERT MARKER POSTS.  Culvert marker posts shall be installed on the approach side of storm drain outfalls 30 inches and smaller, field inlets not in paved parking lots, all end sections to cross culverts, or as directed by the Engineer.  Forty-two inches of post shall remain above the ground after driving.

603‑4.01 METHOD OF MEASUREMENT.  Add the following:

Culvert marker posts will not be measured for payment.

603-5.01 BASIS OF PAYMENT.  Add the following:

Culvert marker posts will not be paid for directly, but will be subsidiary to pipe items.
CR42-082703
SECTION 604

MANHOLES AND INLETS

Special Provisions

604-1.01 DESCRIPTION.  Add the following:

Contact AWWU to coordinate a pre-inspection of the sanitary sewer facilities located within the project limits before pavement removal begins and a post inspection after paving operations are complete.  Any deficiencies found during the pre-inspection of the AWWU sanitary sewer facilities and before the Contractor begins work on the project will be AWWU responsibility to correct.

Replace sanitary sewer manhole metal frames and covers, where determined by the Engineer, within the project with AWWU supplied materials.  Furnish and install the catch basin inlets and manhole frames and grates as shown on the Plans.

Add the following:

Contact the Engineer for a pre-inspection of the condition of the storm drain manhole metal frames and covers located within the project limits 15 days before pavement removal begins.  The Engineer will determine which storm drain manhole metal frames and covers will be replaced.
Add the following:

This work also includes furnishing and installation of a Petroleum Separator Manhole, as shown on the plans.
604-2.01 MATERIALS.  Add the following:
AWWU will supply sanitary sewer metal frames and covers at no cost to the Contractor for the Sanitary Sewer Manholes.
Add the following:

Contractor shall furnish and install Petroleum Separator Manhole, Stormceptor Model STC1200 manufactured by:

Rinker Materials/Stormceptor

800 NE Tenney Road, Suite 413

Vancouver, WA  98685

Phone: 503-572-9894

FAX:  503-296-2023

Local Contact:

D & S Concrete, Inc.

2140 East Dimond Boulevard

Anchorage, AK 99507

Phone: 907-349-6031

FAX  907-349-4597

or an approved equal.

604-3.01 CONSTRUCTION REQUIREMENTS.  Add the following:
To obtain a point of contact and determine where to send the written notice call AWWU, project manager at (564-2717).  Provide a written notice a minimum of 3 working days in advance of removing any pavement to schedule a pre-inspection of the sanitary sewer manholes.  Provide a written notice a minimum of 3 working days to schedule a post-inspection after paving operations are complete.  Provide the Engineer a copy of the written notices.  The Contractor shall be responsible for furnishing all the required traffic control and personnel to assist AWWU while locating and performing the pre-construction and post-construction inspections.  Both the Contractor and the Engineer shall witness the condition and location of each sanitary sewer manhole.  The Contractor forfeits all right to deny damages done by the Contractor or the Contractor’s agents during the course of work if the Contractor fails to participate in this inspection.

Contact AWWU project manager 3 working days in advance to schedule the pick-up of AWWU supplied sanitary sewer manhole metal frames and covers required for the project.

Add the following:
The Contractor shall be responsible for furnishing all the required traffic control and personnel to assist in the pre-construction inspection of the storm drain manhole metal frames and covers.  Both the Contractor and the Engineer shall witness the condition and location of each storm drain manhole.  The Contractor forfeits all right to deny damages done by the Contractor or the Contractor’s agents during the course of work if the Contractor fails to participate in this inspection.
Add the following:

When new pipe is installed in an existing manhole, a hole shall be cleanly cut by approved means at the invert elevation given on the plans and 2 inches larger than the outside diameter of the new pipe. The joint shall then be grouted with non‑shrinking cement mortar.

All curb inlet structures shall have a 3 inch formed hole below the top of casting on the project centerline side to provide for direct drainage during subgrade construction to avoid embankment saturation.  The Contractor shall be responsible for keeping the openings functional, which may require temporary dikes, RMC extensions, etc., as necessary. These holes shall be filled with grout upon final paving.

Where a new manhole is placed in an existing line, the existing pipe may be cut back a short distance to facilitate manhole construction.  The pipe shall be connected to the existing pipe with new corrugated steel pipe.  Both ends and the connecting band shall be painted with an approved bituminous coating.

After the mortar has firmly set around the newly installed storm drain pipe, the pipe is to be cut off evenly so that not more than two (2”) inches of the pipe protrudes into the manhole.

Standard drainage structure steps shall be cast during structure pour or installed before concrete hardens.

Rotate the riser cone on new or reconstructed manholes to prevent the manhole frame and lid from being in vehicular wheel paths.

Petroleum Separator Manhole

Construct petroleum separator manholes to conform to the requirements of the details and sizes shown on the plans and in accordance with the manufacturer’s recommendations.

The petroleum separator shall be a totally integral manhole manufactured specifically for the purpose. The Contractor shall submit detailed shop drawings prior to ordering the petroleum separator.

The petroleum separator manhole shall be 72” inside diameter, or as appropriate to connect the number and size of pipes at each manhole shown, and have the following features:

1.
A sump where the oily water mixture is stored allowing oil to separate and float on the surface of the water. Sump shall be fashioned in such a manner that oil will not be discharged from the petroleum separator by using a down elbow on the outlet or similar device that does not require servicing. Outlet pipe shall be vented to prevent siphoning. Minimum size of the sump shall be 110 cubic feet.

2.
*** Deleted ***.
3.
Provide access for a vacuum truck to pump out collected sediment and oil from the sump.

4.
*** Deleted ***.
5.
A ladder to provide access to a grate located just above the water level of the sump. Ladder shall meet Occupational Safety and Health Administration (OSHA) General Industry Standards, Part 1910.2.27 for fixed ladders.

6.
*** Deleted ***.
7.  All components inside the manhole shall be stainless steel, fiberglass reinforced plastic, or other  non corrosive material.
604-4.01 METHOD OF MEASUREMENT.  Add the following:

The number of existing manholes adjusted and accepted as complete-in-place.
Add the following:
Any cleaning of the storm drain system required for removal, installation, or reconstruction of the structure, removal or installation of the pipe will be subsidiary to the structure or pipe.
604-5.01 BASIS OF PAYMENT.  Add the following:
Item 604(13D) Remove and Replace Sewer Manhole Frame and Lid, and Item 604(13E) Remove and Replace Storm Drain Manhole Frame and Lid, each include full compensation for labor, equipment, and incidental materials for:

(
pre-inspections

(
removal and disposal of the existing manhole metal frame and lid/cover in accordance with the Municipality of Anchorages’ rules and regulations

(
transporting the new manhole metal frame and lid/cover, supplied by AWWU, from the AWWU warehouse to the existing manhole

(
installing the new manhole metal frame and lid/cover

(
adjusting the manhole top down prior to the planing operation

(
adjusting the manhole top up prior to the paving operation

(
post-inspections

Payment is for the adjustment of the existing manholes (including the frames, lids, and up, and down adjustments) accepted by the Engineer as complete-in-place after final paving is complete.  Adjustments of the manholes in addition to those described herein are the responsibility of the contractor and no additional payment will be made.

Existing manholes being adjusted by raising or lowering the frame or ring casting 12” or less – comply with Subsection 604-3.01, paragraph beginning, “Adjust existing manhole or Inlet…”  The corresponding Pay Item for this adjustment is 604(4) Adjust Existing Manhole.

All traffic control required for the pre-inspections and post-inspections will be paid under the specific 643 Items.
Add the following:

Short pipe sections that are necessary to connect new structures to existing pipes are incidental to the structure.

Payment for item 604(8) Petroleum Separator Manhole includes all work and materials required to construct the manholes as shown in the plans, and according to the manufacturer’s instructions. The price will not be adjusted for differing sizes specified in the plans. 

Add the following Pay Items:

Pay Item No.
Pay Item
Pay Unit
604(1)
Storm Drain Manhole, Type I
Each

604(8)
Petroleum Separator Manhole
Each

604(13B)
Replace Inlet Frame and Grate
Each

604(13D)
Remove and Replace Sewer Manhole Frame and Lid
Each

604(13E)
Remove and Replace Storm Drain Manhole Frame and Lid
Each

56611-051910
SECTION 607




FENCES

 

Special Provisions

 

607-1.01 description.  Add the following:  Chain and post fence consists of chain link (non-woven), steel posts, post cap, and all fittings and hardware. Match existing coatings and finish, post spacing, chain link size and type, post diameter, post height, and chain sag. 
Wood Fence consists of wood posts, rails, and panels that match existing in appearance, construction, material sizes, species/type, finish, and height. 

607-2.01 MATERIALS.  Add the following:

Steel Chain -

Match Existing


Steel Post -

Match Existing

Steel Post Cap -

Match Existing






607-3.01 CONSTRUCTION REQUIREMENTS.  Add the following:
Imbed all posts for chain and post fence in concrete.

Stake all post locations and obtain Engineer’s approval before excavation of post holes.  

After wood fence has been installed, paint to match the existing wood fence finish.

607-5.01 BASIS OF PAYMENT.  Add the following:  Chain and post fence shall be measured at the base of the fence post, from existing post to new post or new post to new post, parallel to the ground. 
Add the following pay item:

Pay Item No.
Pay Item
Pay Unit
607 (9)

Wood Fence
Linear Foot

607(10)

Chain & Post Fence
Linear Foot

56611-051910

SECTION 608

SIDEWALKS

Special Provisions

608-1.01 description.  Add the following:  This work also consists of cast-in-place colored concrete in conformance with the Plans.
608-2.01 MATERIALS.  Delete paragraph number 2 and substitute the following:
2. Colored Concrete

Bed Course Material  
Subsection 703-2.03
Joint Fillers                
Subsection 705-2.01
Joint Sealer               
Subsection 705-2.02
Concrete, Class A     
Section 501*


Concrete Additives   
Integral Color Agent**
*Except that in Subsection 501-3.02.3 delete a., b. and c.

**Submit product data, specifications, samples and manufacturer's color chart and chip set; indicate color additive numbers and required dosage rates as part of the Concrete Mix submittal under Subsection 501-3.01 and these special provisions.

608-3.01 CONCRETE SIDEWALKS.  Add the following after the fourth paragraph: 

Finish Colored Concrete as follows: Finish colored concrete surfaces as for concrete sidewalks. Provide dummy joints on an equally spaced pattern as indicated in the plans. When not indicated in the plans, provide dummy joints on an 18” spacing and align perpendicular to the traveled way. Place approved curing and sealing compound on exposed concrete surfaces immediately after finishing. Protect concrete from premature drying, excessively hot or cold temperatures, and mechanical injury.
Unsightly or poorly finished concrete surface(s) will be considered basis for rejection of the work involved.
56611-052010
Standard Modifications

608-3.03 CURB RAMPS.  Delete subsection in its entirety and replace with the following:

Construct curb ramps according to the details and the locations shown on the Plans.  Follow the construction requirements of Subsection 608-3.01.  Give the exposed concrete surface a coarse broom finish.  Install detectable warnings.

Add new subsections:
608-3.04 DETECTABLE WARNINGS.  Construct detectable warnings according to the details and the locations shown on the Plans.  Install detectable warning tile by embedding tile flanges into cast in place concrete construction so there are no vertical changes in grade exceeding 0.25 inch or horizontal gaps exceeding 0.5 inch.  Align pattern on a square grid in the predominant direction of travel.  Install the same type of detectable warning tile throughout the project.
Install cast iron, yellow polymer soaked or black asphalt dip finish, with slip resistant surface with handle or flange on bottom, and with truncated dome pattern; or approved equal.

Detectable warnings shall be manufactured and installed according to the Americans with Disabilities Act Accessibility Guidelines.

E61-072808

608-3.05 COLORED CONCRETE:  

The colored concrete for use where noted in the Plans, and shall be cast-in-place and colored full depth with a color specified herein.

1.  
Description.  Colored concrete includes:


a.
Materials: Welded wire fabric (WWF), concrete, color and sealer.


b.
Concrete placement and finish.


c.
Sealer application.

2.
References and Standards.  Install colored concrete per the American Concrete Institute (ACI).

3.
Related Work. 


a.
Preparation work, include sub-grade preparation, finish grading, placing and setting screeds, and furnishing and placement of welded wire fabric.


b.
Provide and place concrete with integral color. 


c.
Provide and apply membrane forming sealer.  

4.
Quality Assurance.


a.

The concrete Contractor shall provide a qualified foreman or supervisor, who has a minimum of 3 years experience with colored concrete, and who has successfully completed at least 5 colored concrete installations of high quality and similar in scope to that specified herein.  Evidence that the Contractor is qualified to complete the project in a workman like manner as specified herein shall be submitted to and approved by the Engineer.

5.
Concrete Mix Design.


a.
Use Class A concrete that meets the requirements of Section 501, Structural Concrete.


b.
Do not use calcium chloride in mix.


c.
Slump Range: 4” to 5”.  Higher slumps shall be achieved by using water reducing or plasticizing admixtures, not by adding water.


d.
Use integral colored admixture.   

6.
Color, Sealing, and Reinforcing Materials.


a.
Integral Color:  The concrete shall be colored full depth with the following integral color:



Palomino 5447 by Davis or approved equivalent.


b.
Reinforcement:  Use 6x6 W1.4xW1.4 steel welded wire fabric.


c.
Sealer:  Concrete slabs shall be sealed in accordance with the manufacturer’s recommendations.

7.
Installation Procedures.


a.
The area to receive integrally colored concrete shall have the sub-grade prepared and compacted in accordance with 608-3.01 Concrete Sidewalks.


b.
Provide and install 6x6 W1.4xW1.4 steel welded wire fabric.


c.
Control joints and/or expansion joints shall be provided in accordance with Section 608, Sidewalks and the guidelines established by the American Concrete Institute.


d.
Decorative dummy joints for colored concrete medians shall be constructed on an 18” spacing and aligned perpendicular to the adjacent travel lane.


e.
The concrete shall be placed and screeded to the finish grade, and floated to a uniform surface using standard finishing technique.

f.
After the initial curing period, the surface of the slab shall be sealed.

At times when the air temperature is at or near freezing, the concrete slab shall instead be cured using a suitable curing blanket, and the slab shall later be sealed when the temperature is safely above freezing.

If, at any time during the curing period, any of the forms are removed, a coat of curing compound shall be applied immediately to the exposed surface.  Additional coats shall be applied if the Engineer determines that the coverage is not adequate.  The concrete shall be cured for the minimum period of time set forth below.

Type I Portland Cement Concrete


5 days

Type III Portland High Early Strength Cement Concrete

3 days

g.
Protect adjacent curb and gutter from color stains. When directed by the Engineer, remove surface stains caused by your work to the satisfaction and approval by the Engineer.

608‑4.01 METHOD OF MEASUREMENT.  Add the following:

Colored Concrete. By area of finished surface, excluding curb, gutter, and median nose.
.

56611-052010
Standard Modifications

608-4.01 METHOD OF MEASUREMENT.  Delete fifth paragraph beginning with:  “Curb Ramp” and replace with the following:

Curb Ramp. By each installation, complete in place, including detectable warnings, ramp runs, backing curbs, flares, and landings necessary to provide a single street-level access.

E61-072808
Special Provision
608‑5.01 BASIS OF PAYMENT.  Add the following:  Embankment and bed course materials will be furnished, placed and paid under Sections 203 and 301, respectively.

Add the following Pay Item:
Pay Item No.
Pay Item
Pay Unit 

608(28) 
Colored Concrete, 4 inches thick
Square Yard
56611-052010
SECTION 615

STANDARD SIGNS
Special Provisions

615-2.01 MATERIALS.  Delete first paragraph of Item 2. Including subitems a., b., c., and replace with:
2.
Sign Fabrication.
Use Type IV reflective sheeting (for lettering symbols, borders, and background) on sheet aluminum panels for all signs except the following:

a.
Orange Background Signs.  Use Type IX fluorescent orange reflective sheeting placed on sheet aluminum panels, except:

(1)
For temporary installations, the reflective sheeting may be placed on aluminum, plastic, or plywood sheet panels.

(2)
For flexible signs, (Roll-Up Signs) use fluorescent reflective sheeting Type VI or better (based on durability and reflectivity, as determined by the Engineer).  Roll-Up Sign – 3M Series RS 24, Reflexite Marathon Orange, or approved equal.

b.
Railroad Crossbucks and Vertical Crossbuck Supports.  Use white Type VIII or Type IX reflective sheeting for background of sign and stripes.

c.
Non-illuminated Overhead Signs with White Legends on Green Backgrounds.  Use Type IX reflective sheeting for legends and background.  Create the legend in one of the following ways:

(1)
Cut border and legend from white Type IX reflective sheeting and adhere to a green Type IX background, or

(2)
Cut stencil of border and legend out of green transparent acrylic film and use transparent adhesive to overlay the film on a white Type IX reflective background.

d.
Fluorescent Yellow Green School Area Signs.  Use Type VIII or Type IX reflective sheeting for background.

Reflective Sheeting Warranty.  Supply manufacturer’s warranty for reflective sheeting including retention of fluorescent yellow green (measured according to ASTM E 2301) for ten years according to the following criteria:

(
Minimum Fluorescent Luminance Factor:
YF = 20%

(
Minimum Total Luminance Factor:


YT = 35%

The warranty shall stipulate:  If the sheeting fails to meet the minimum fluorescence values within the first 7 years from the date of fabrication, the manufacturer shall, at the manufacturer’s expense, restore the sign surface to its original effectiveness.  If the reflective sheeting fails to meet the minimum fluorescence values within the 8th through the 10th year from the date of fabrication, the manufacturer shall, at the manufacturer’s expense, provide enough new replacement sign sheeting to the Department to restore the sign surface to its original effectiveness.

CR615-061708

615-3.01 CONSTRUCTION REQUIREMENTS.  Add the following to Item 7:  Salvaged sign panels, posts and hardware shall be delivered to the State Maintenance Yard on Tudor Rd.
56611-052010
SECTION 618

SEEDING

Special Provisions

618‑1.01 DESCRIPTION.  Add the following:  Topsoil and seed new or disturbed slopes and other areas as directed by the Engineer.  Track the soil and apply seed, mulch, fertilizer, and water.  Provide a living ground cover on slopes as soon as possible.

618-2.01 MATERIALS.  Add the following to the list of material specifications:

Mulch
Subsection 727-2.01

618‑3.01 SOIL PREPARATION.  Add the following:  Apply seed as detailed in Subsection 618-3.03 immediately after the shaping of the slopes.  Cover all slopes to be seeded with topsoil according to Section 620.  Complete slope preparation as soon as topsoil is placed on the slopes.

CR52-012707

Standard Modification

CONSTRUCTION REQUIREMENTS
618-3.01 SOIL PREPARATION.  Delete the fourth paragraph and replace with the following:
Roughen the surface to be seeded by grooving the soil in a uniform pattern that is perpendicular to the fall of the slope.  Use one or more of the following grooving methods with associated equipment before the application of seed:

1.
Manual raking with landscaping rakes;

2.
Mechanical track walking with track equipment; or

3.
Mechanical raking with a scarifying slope board.  Form one inch wide grooves spaced no more than six inches apart.

Rounding the top and bottom of slopes to facilitate tracking or raking and to create a pleasant appearance is acceptable, but disrupting drainage flow lines is not.

618-3.02 SEEDING SEASONS.  Add the following:  Seed disturbed areas that require seeding within 14 days of the permanent cessation of ground disturbing activities in that area.

Seed between May 15 and August 15, or obtain written approval from the Engineer to seed at a different date.

618-3.03 APPLICATION.  Delete the first three sentences and replace with:  Apply seed mix, fertilizer, and mulch (if required) at the rate specified in the Special Provisions. If no seed mix, seed mix application rate, or fertilizer rate are specified in the special provisions, use the recommendations of the Alaska Department of Natural Resources (ADNR) and the Revegetation Manual for Alaska.

Do not seed areas of bedrock, plant beds, and areas indicated on the plans as “no seeding.”

Water and fertilizer required for application are subsidiary to the Seeding bid item.

E42-012707

Special Provisions

618‑3.03 APPLICATION.  Add the following:  Apply seed, mulch, and fertilizer as follows.  Apply seed and mulch in one application if using the hydraulic method.  Apply fertilizer with the hydraulic method.

	Component
	Ingredients
	Application Rate

(per MSF)

	Seed
	Slender Wheatgrass (Wainwright)

Red Fescue (Arctared)

Annual Ryegrass (Lolium)


	
0.50 lbs.


0.40 lbs.


0.10 lbs.

Total = 1.00 lbs

	Soil Stabilizer
	
	

	
Slope ≤ 3:1
	Mulch
	
46 lbs.

	
Slope >3:1 
	Mulch with tackifier
	
45-58 lbs.

	Fertilizer
	20-20-10
	12.0 lbs.


Do not remove the required tags from the seed bags.

Upon the Engineer’s approval, Nortran Tufted Hairgrass may be used as a substitute for Slender Wheatgrass (Wainwright) if Slender Wheatgrass (Wainwright) is commercially unavailable. If this substitution is made, apply at the same application rate.

R52-012707 
Standard Modification

Delete Subsection 618-3.04 in its entirety, and add the following new subsections:
618-3.04 MAINTENANCE AND WATERING.  Protect seeded areas against traffic by approved warning signs or barricades. Repair surfaces gullied or otherwise damaged following seeding.  Maintain seeded areas in a satisfactory condition until final acceptance of work.

Water and maintain seeded areas.  Water applied by this subsection is a paid Contract item.  If, in the opinion of the Engineer, too much water is being applied, reduce amount of water as directed.

Reseed areas not showing evidence of satisfactory growth within 3 weeks of seeding.  Bare patches of soil more than 10 square feet in area must be reseeded.  Erosion gullies over 4 inches deep must be filled and reseeded.  Fill the entire erosion gully to surrounding grade, including the portions less than 4 inches deep. 

Contact ADNR for advice or corrective measures, when seeded areas are not showing evidence of satisfactory growth.  The Contractor is responsible for retracking, reseeding, refertilizing, and remulching areas that do not show satisfactory growth, and those actions are subsidiary.

618-3.05 ACCEPTANCE.  During final inspection, the Engineer will perform a visual inspection of seeding to determine final stabilization.  During the visual inspection, each station and each side of the road will be considered a separate area.  The Engineer will accept seeding that has become a vegetative matt with 70% cover density in the inspection area.

Reseed areas that are not acceptable to the Engineer. 
618-3.06 PERIOD OF ESTABLISHMENT.  Establishment periods extend for one complete growing season following acceptable seeding. Employ all possible means to preserve/maintain the new vegetative matt in a healthy and vigorous condition to ensure successful establishment.  Reseed areas that do not meet the specifications.  Watering and reseeding after the final inspection are subsidiary.

The Engineer may, but is not required to, determine the Project is complete except for the period of establishment, and issue a letter of final acceptance.  After final acceptance, work or materials due under this subsection during any remaining period of establishment are considered warranty obligations that continue to be due following final acceptance in accordance with subsection 105-1.16.
E42-012707
618-4.01 METHOD OF MEASUREMENT.

Delete subsection 618-4.01 in its entirety and replace with the following:  No measurement will be made of work required, including any required reseeding.

618-5.01 BASIS OF PAYMENT.  
Delete subsection 618-5.01 in its entirety and replace with the following:  
Topsoil and Seed by the Lump Sum. Payment is for established vegetative matt. Soil preparation, fertilizer, and water required for hydraulic method are subsidiary.

Water for Seeding. Water applied for growth of vegetative matt, including maintenance and water for hydraulic seeding, fertilizing, or mulching are subsidiary. Water after project completion is subsidiary. 
Payment will be made under:
Pay Item No.
Pay Item
Pay Unit
618(6)
Topsoil and Seeding
Lump Sum
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SECTION 620

 


TOPSOIL

 

Special Provisions

 

620-3.01 PLACING. Delete subsection 620-3.01 in its entirety and replace with the following:  
Topsoil shall be laid to depths and in areas as indicated in the drawings. Prior to placing topsoil, the Engineer will direct or mark areas to receive topsoil and seed. The subgrade shall be:
1)
graded smooth;

2)
lightly compacted;

3)
graded to allow for at least final depth of topsoil; and

4)
approved by the Engineer.

The topsoil shall be spread evenly to a minimum depth as indicated after settlement and consolidation.

Spreading shall not be done when the ground or topsoil is frozen, excessively wet, or otherwise in a condition detrimental to the work. The subgrade shall be smooth and evenly compacted prior to placement of topsoil.  Contractor shall obtain written approval of subgrade from the Engineer for areas to be seeded prior to placement of topsoil.  Topsoil and seeding will not be paid for if written approval of subgrade is not obtained.

Roadway surfaces shall be kept clean during topsoil, spreading and compaction operations. The roadway surface shall be cleaned, swept and washed at Contractor's expense if they are not kept clean during topsoil/seeding placement operations.

After grading of topsoil areas has been completed in conformity with the lines and grades shown on the plans or directed by the Engineer, and before beginning seeding operation, the areas to be seeded shall be compacted and cultivated to provide a reasonably firm but friable seedbed.  Cultivation shall be carried to a depth of 2-inches or as directed by the Engineer.  On slopes steeper than 1v:3h, slopes shall be track walked perpendicular to the contours and depth of cultivation may be reduced as directed.  All cultivated areas shall be hand-raked and cleared of stones one inch in diameter and larger, and all weeds, plant growth, sticks, stumps and other debris or irregularities which might interfere with the seeding operation, growth of grass, or subsequent maintenance of the grass covered areas.

Topsoil shall only be placed if the subsequent seeding can be completed in the same season and be in conformance with subsection 618-3.02. The Contractor shall maintain the areas covered by topsoil until seeding is completed and accepted. 
620-4.01 METHOD OF MEASUREMENT.  Delete subsection 620-4.01 in its entirety and replace with the following:  
Topsoil will not be measured for payment.

620-5.01 BASIS OF PAYMENT.
  Delete subsection 620-5.01 in its entirety and replace with the following:  
Stockpiling and rehandling of topsoil during the stripping operations or during placement are subsidiary.

Topsoil repair, maintenance, and replacement are subsidiary.

No separate payment will be made for topsoil, it will be subsidiary to pay item 618(6) Topsoil and Seeding.
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SECTION 621

PLANTING TREES AND SHRUBS
Special Provisions

621-1.01 DESCRIPTION.  Delete this subsection and substitute the following:

This work shall consist of furnishing, planting and maintaining shrubs as shown in the Plans. Shrubs shall consist of shrub species shown in the Plans and shall be of the size indicated in the Plans at time of planting.
This work also includes preparation of planting beds, including furnishing and installing rock mulch, weed barrier fabric, and double v-lip plastic landscape edging with non-galvanized steel anchors.  
621-2.02 FERTILIZER.  Delete this subsection and substitute the following:

Use a regular release, 8-32-16 (nitrogen-phosphoric acid-potassium) fertilizer in granular form with shrubs.  The fertilizer shall be mixed with soil at the manufacturer’s recommended application rate.

621-2.04 MULCH.  Delete this subsection and substitute the following:

For use as a ground cover in landscape beds as shown on Plans.  It shall consist of oversize washed rock mulch.

621-2.05 BACKFILL MIX.  Delete this subsection and substitute the following:

Topsoil used for backfill in planting beds shall consist of a natural friable surface soil without admixtures of undesirable refuse or foreign materials.  It shall be free from roots, hard clay, noxious weeds, tall grasses, brush, sticks, stubble, or other liter, and shall be free draining and non-toxic.  Local red loam or imported peat mix having nutritional and gradation requirements may be used.  Topsoil backfill shall have 10-15 percent organic matter as determined by loss-on-ignition of oven dried samples according to ASTM 203, and shall meet the following:

	Sieve Designation
	Percent Passing by Weight

	3/4 Inch
	100

	No. 4
	95 – 100

	No. 16
	30 – 55

	No. 200
	25 - 55


621-2.08 EDGING.  Add the following subsection:

Plastic edging shall be pure polyethylene with 3 1/2 to 4 percent carbon black concentrate added for ultraviolet stabilization, medium density with a melt factor under 2. Average wall thickness shall be 95/1000 to 105/1000 inch, height of 4 inches, with a 1 inch round top and 4 groove base.  Install per manufacturer's specifications, straight, level and secure.

621-3.03 PLANTING.  Delete Item 1. Plant Season, and substitute the following:

1.
Plant Season.

a.
Locally Grown:  When locally grown shrubs are furnished for the project, plant them between June 1 and September 15.

b.
Imported:  Handle plants shipped in from out-of-state according to the nursery recommendations.  Place plants imported from out-of-state between June 1 and August 15.

Delete paragraph c. under Item 2. Excavation and substitute the following:
c.
Construct planting pits for shrubs as shown on the Plans.

Add the following to Item 6.  Backfilling:  Backfill shrubs with topsoil mixed with fertilizer at the manufacturer’s recommended application rate.

621-3.04 PERIOD OF ESTABLISHMENT.  Add the following:

The Period of Establishment for shrubs shall extend from May 1 to September 30.

Provide a reapplication of fertilizer to shrubs by driving a 1 1/2 ounce fertilizer spike of the same chemical proportions as the initial application into the ground at the drip line of each plant. Perform the reapplication between May 15 and May 31.

Provide a reapplication of fertilizer as described above for shrubs between June 15 and June 30.

56611-052010
Standard Modifications

Add the following second paragraph:

The Engineer may, but is not required to, determine the Project is complete except for the period of establishment, and issue a letter of final acceptance.  After final acceptance, work or materials due under this subsection during any remaining period of establishment are considered warranty obligations that continue to be due following final acceptance according to Subsection 105-1.16.

E43-012707

621-3.06 PLANT REPLACEMENTS.  Delete this subsection and substitute the following:

In the Spring of 2011, before June 30, the Engineer and the Contractor’s representative shall inventory shrubs planted on the project to determine the number of dead or unhealthy plants.  If the number of dead or unhealthy shrubs is lower than 25 percent of the quantities originally planted, then no plant replacements shall be required.

If the number of dead or unhealthy shrubs is higher than 25 percent of the quantities originally planted, replace a sufficient number of plants to increase the number of healthy shrubs to 75 percent of the quantities originally planted.

Provide healthy replacement shrubs of the same species and size as the original plantings.  Perform replacement planting between July 1 and July 15, according to the original planting procedures.  The Engineer will select which of the dead or unhealthy plants to be replaced.

The Contractor shall reset shrubs to an upright position, or to the proper grade, and remove dead shrubs.

621-3.07 MAINTENANCE.  Add the following:

Deep water the shrubs immediately after planting. Deep watering shall provide water penetration throughout the entire root zone to the total depth of the planting pits with a minimum of runoff.  Rain will not be considered a substitute for deep watering unless permitted by the Engineer.

Deep water shrubs according to the following maintenance schedule:

1.
Deep water shrubs at least twice a week during the first 45 days after planting.  If these 45 days extend past September 30, cease the twice weekly deep watering after that date and resume on May 1 of the following calendar year.  If the 45 days does not extend past September 30, 2010 additional deep watering in the planting year after the 45 days expire shall be as follows:

a.
Once a week in June and July.

b.
Once between August 10 and August 20.

c.
Once during the last week in September.

2.
Deep water shrubs during the Period of Establishment as follows:

a.
Once a week during May, June, and July.

b.
Once between August 10 and August 20.

c.
Once during the last week in September.

3.
The Engineer may direct the Contractor to deep water shrubs past September 30, 2011 or provide supplemental watering any time during the life of the project if weather conditions are excessively warm or dry.

4.
The Engineer may direct the Contractor to deep water conifer tree shrubs before freeze-up in order to minimize over-wintering desiccation.

Watering equipment shall be equipped with, or followed by a vehicle equipped with a Type B advance warning arrow panel using caution mode according to Part VI of the Alaska Traffic Manual
621-4.01 METHOD OF MEASUREMENT.  Delete this subsection in its entirety and substitute the following:

The quantity to be paid for shall be the actual number of shrubs furnished, planted and maintained according to the Plans, Specifications, and as accepted by the Engineer.

Water for maintenance of shrubs will be measured by the M-Gallon (1,000 Gallons), by means of calibrated tanks or distributors, accurate water meters or by weighing.  The conversion factor of 8.34 lbs/gallon (Water Density = 62.4 pcf and 7.481 gallons per cubic foot) will be used in converting weights to gallons. 

621-5.01 BASIS OF PAYMENT.  Add the following:

Use of a Type B Advance Warning arrow panel for watering under this section will not be paid for directly, but will be subsidiary to Item 621(8) Water for Maintenance.

Fertilization as indicated in Subsection 621-3.04, Period of Establishment will not be paid for directly, but will be subsidiary to Item 621(2) shrubs.

Payment for Items 621(2) shrubs will be made at the rate of 90 percent of the bid unit price for each unit planted.  The balance withheld for all plantings will be paid when the Contractor fulfills the requirements of subsection 621-3.06 Plant Replacement.

Add the following Pay Item:

Pay Item No.
Pay Item
Pay Unit
621(5)
Mulch, 4” Min. Depth
Cubic Yard

621(6)
Landscape Edging
Linear Foot

621(7)
Weed Barrier Fabric
Square Yard

621(8)
Water for Maintenance
M. Gal.
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SECTION 627

WATER SYSTEM
Special Provisions

627-1.01 DESCRIPTION.  Add the following:
Coordinate a pre-inspection of the AWWU facilities located within the project limits before pavement removal begins and a post inspection after paving operations are complete. Any deficiencies found during the pre-inspection of the AWWU facilities and before the Contractor begins work on the project will be AWWU’s responsibility to correct.
Existing main valve boxes may require the lid and top section to be replaced.  Where directed by the Engineer and using materials supplied by AWWU, replace the main valve box lid and top section.
627-201 MATERIALS.  Add the following: 
AWWU will supply the main valve box lids and top sections at no cost to the Contractor.
CONSTRUCTION REQUIREMENTS
627-3.01 GENERAL.  Add the following:

Pre-inspection of valves and valve boxes:  Provide the AWWU project manager written notice of the pre-inspection of valves and valve boxes a minimum of 3 working days in advance of when you intend to remove existing asphalt.  To contact the AWWU project manager, and where to send the written notice, call (907) 564-2763.  Provide the Engineer a copy of the written notice. The Contractor shall furnish the required traffic control and personnel to assist AWWU while locating and performing the before and after construction inspections.  Both the Contractor and the Engineer shall witness the condition and location of each valve and/or valve box. The Contractor forfeits the right to deny damages done by the Contractor or the Contractor’s agents during the course of work if the Contractor fails to participate in this inspection. It is the Contractor’s responsibility to protect and maintain valves and valve boxes in an operable condition during all phases of construction. If AWWU finds valves or valve boxes damaged or rendered inoperable after the above inspection and before final inspection the Contractor shall repair the valves and/or valve boxes at the Contractor’s expense.
Contact the AWWU project manager and schedule the pick-up of AWWU supplied materials.  Allow 3 working days from the time contact is made to schedule the pick-up and the actual pick-up of the materials.
If service connection locates are required, contact AWWU Field Services at (907) 564-2762.  Allow a minimum of 3 working days from the time of the request to the time of the locate.
627-4.01 METHOD OF MEASUREMENT.  Add the following:
One adjustment includes the adjustment of the valve box one time down and up.
627-5.01 BASIS OF PAYMENT.  Add the following:

Payment for item 627(10) includes full compensation for labor, equipment, and incidental materials for:

(
removing and replacing the existing valve boxes shown on the Plans with AWWU supplied materials

(
transporting the AWWU supplied valve boxes and lids to the project site from the AWWU warehouse

(
adjusting existing valve boxes down prior to the planing operation, and up prior to the paving operation
The pre-inspections and post inspections are subsidiary to Pay Item 627(10).
Traffic control required for pre-inspections and post inspections will be paid under the 643 Pay Items.
Pay Item No.
Pay Item
Pay Unit
627(10)
Remove and Replace Water Valve Box and Lid
Each
CR6271-022410
SECTION 635

INSULATION BOARD

Special Provisions

635-2.01 MATERIALS.  Delete the “Insulation Board” item and replace with the following:
Insulation Board. The insulation boards shall be high density extruded polystyrene board stock, with a minimum full board size of 2 foot x 8 foot x 2 inch thick. Compressive Strength to have a minimum value at ASTM D-1621, 60 PSI or 5 percent deformation. Water Adsorption to have a maximum percent by AASHTO M-230, 0.10 volume, and Thermal Resistance (R), min R-Value at ASTM C-177, as specified 75º F mean temperature, SF-Hr-ºF/BTU. 

635-5.01 BASIS OF PAYMENT.  Add the following pay item:

Pay Item No.
Pay Item
Pay Unit
635(2)
Insulation Board (R=4.5/Inch)
Square Foot
56611-052110

Special Provisions

Replace Section 639 with the following:

SECTION 639

DRIVEWAYS
639-1.01 DESCRIPTION.  Construct commercial driveways at the locations shown in the Plans.
639-2.01 MATERIALS.  Use materials that conform to the standards for the main roadway.
639-3.01 CONSTRUCTION.  Construct driveways to the dimensions shown on the Plans.
639-4.01 METHOD OF MEASUREMENT.  By the number of driveways constructed as shown on the Plans or as directed.  Pavement removal and excavation required beyond the limits of the adjacent mainline will be subsidiary.
639-5.01 BASIS OF PAYMENT.  At the contract unit price shown in the bid schedule.  The contract unit price for driveways shall be full compensation for furnishing equipment and labor necessary to complete the work as specified.

Materials required to construct driveways will be paid for separately under the respective items listed in the bid schedule.

Native material meeting the minimum requirements of Selected Material, Type C will not be paid for directly, but will be considered subsidiary to 639 Items.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
639(2)
Commercial Driveway
Each
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Special Provisions

Delete Section 641 and replace with the following:

SECTION 641

EROSION, SEDIMENT, AND POLLUTION CONTROL
641-1.01 DESCRIPTION.  As approved by the Engineer, provide project administration and construction activities to control erosion, sedimentation, and pollution from the Project, according to this section and applicable local, state, and federal requirements, including the Construction General Permit.

641-1.02 DEFINITIONS.  These definitions apply only to Section 641.

Alaska Certified Erosion and Sediment Control Lead (AK-CESCL). Certification documenting the person has completed training, testing, and other requirements recognized by the Department to satisfy the APDES Construction General Permit requirement for “qualified personnel.”  AK-CESCL certificates issued in conformance with, and under the authority of the AK-CESCL Memorandum of Understanding are recognized by the Department as meeting this standard.  An AK-CESCL certification must be recertified every three years.  CPESC, Certified Professional in Erosion and Sediment Control: CISEC, Certified Inspector in Sediment and Erosion Control; and CESCL, Washington Department of Ecology Certified Erosion and Sediment Control Lead are the only other certifications allowed as substitute for the AK-CESCL certification.
Alaska Department of Environmental Conservation (ADEC).  The state department that has been authorized to administer the Clean Water Act’s National Pollutant Discharge Elimination System in a phased process.  

Alaska Pollutant Discharge Elimination System (APDES).  The Alaska Pollutant Discharge Elimination System, administered by ADEC.

Area of Land Disturbance.  The area of land (soil) that will be disturbed by Construction Activity.  Area of Land disturbance does not include pavement removal or pavement milling if the activity does not remove the aggregate underlying the pavement.

Best Management Practices (BMPs).  Temporary or permanent structural and non structural devices, schedules of activities, prohibition of practices, maintenance procedures, and other management practices to prevent or reduce the discharge of pollutants to waters of the United States. BMPs also include, but are not limited to, treatment requirements, operating procedures, and practices to control plant site runoff, spillage or leaks, sludge or waste disposal.

Certified Erosion and Sediment Control Lead (CESCL).  Issued by the Washington Department of Ecology.
Certified Inspector of Sediment and Erosion Control (CISEC).
Certified Professional in Erosion and Sediment Control (CPESC).  A recognized specialist in soil erosion and sediment control.  A CPESC has educational training, demonstrated expertise, experience in controlling erosion and sedimentation, and meets certification standards.
Clean Water Act (CWA).  United States Federal Water Pollution Control Act (33 U.S.C. 1251 et seq.)

Construction Activity. Physical activity by the Contractor or any Subcontractor or Utility Company that may result in land disturbance. Construction Activity includes, but is not limited to, clearing, grubbing, excavating, constructing embankment, grading, stockpiling erodible material, processing material, and installation or maintenance of BMP’s. 
Construction General Permit (CGP). The Alaska Pollutant Discharge Elimination System General Permit for Discharges from Large and Small Construction Activities.
Department Furnished Disposal Site.  Areas designated in the Contract for disposal of unsuitable materials.
Department Furnished Haul Route.  Areas designated in the Contract for construction, reconstruction, or rehabilitation of the roadway, or areas designated, in the Contract, for temporary use as transport route for material or equipment related to the Project.

Department Furnished Materials Site.  A material site identified in the Contract as a “Mandatory Source,” or excavated portions within the Project limits where useable material is excavated for use as fill, embankment, or cover in other areas of the Project.  A material site identified in the Contract as “Designated Source” is considered a Department Furnished Materials Site if the Contract defines the Department as co-operator for the site.  Material sites identified in the Contract as “Available Sources” are not considered Department Furnished for the purpose of defining who has operational control. 

Department Furnished Staging and Equipment Areas.  Areas designated in the Contract for storage or staging of material or equipment related to the Project 

Electronic Notice of Intent (eNOI). The Electronic Notice of Intent submitted to ADEC, to begin Construction Activity under the CGP.

Electronic Notice of Termination (eNOT). The Electronic Notice of Termination submitted to ADEC, to end coverage under the CGP. 

Environmental Protection Agency (EPA). The United States Environmental Protection Agency.

Erosion and Sediment Control Plan (ESCP). A project-specific document prepared by the Department to identify specific information about the Project.  The ESCP may include measures to minimize erosion and contain sediment within the Project site.  The ESCP provides information for the Contractor’s use in developing the Project SWPPP.

Final Stabilization. Soil disturbing activities at the site have been completed and one of the following methods, as identified in the contract, has been completed:

(
establish a uniform and evenly distributed perennial vegetative cover with a density of 70 percent of the native background vegetative cover, or

(
construct non-erodible permanent stabilization measures (such as riprap, gabions, geotextiles, pavement, or crushed aggregate base course) where vegetative cover is not required.

Haul Route.  Existing or newly constructed road where construction materials are transported and where deposition of sediments or erodible materials may result from the material hauling activity or from the Contractors activity to construct or maintain the road.     

Hazardous Material Control Plan (HMCP).  The Contractor's detailed project-specific plan for prevention of pollution from storage, use, transfer, containment, cleanup, and disposal of hazardous material, including but not limited to, petroleum products related to construction activities and equipment.  The HMCP is included as an appendix to the SWPPP.

Joint Inspection.  SWPPP inspection performed together as a collaborative effort of the Contractor and the Department.  Contractor’s staff performing the inspection must be the Superintendent, SWPPP Manager, or SWPPP Manager’s Representative.  The Department’s staff performing the inspection will be the Engineer or Engineer’s qualified representative.
Multi-Sector General Permit (MSGP).  The Alaska Pollutant Discharge Elimination System General Permit for Storm Water Discharges associated with Industrial Activity. 
Operator.  The party associated with a regulated activity that has responsibility to obtain storm water permit coverage.  Operator is defined separately in the storm water general permits (construction and industrial general permits).

Pollutant. Any substance or item meeting the definition of pollutant contained in 40 CFR 122.2 

Project Area.  The physical limits of the construction site, Department furnished project staging and equipment areas, Department furnished haul routes where deposition of sediments or erodible materials may result from material hauling activities and Department furnished material and disposal sites directly related to the Contract.  The project area also includes all areas of utility relocation and installation, including adjacent utility easements and tie-ins that may extend beyond the defined project limits.  Contractor or Commercial Operator furnished material sites, material processing sites, disposal sites, haul routes, staging and equipment storage areas are not included in the Project Area.

Regional Storm Water Specialist.  Department employee or representative who provides compliance assistance related to the CGP within a specified region.
Spill Prevention, Control, and Countermeasure Plan (SPCC).  The Contractor’s detailed plan for petroleum spill prevention and control measures that meets the requirements of 40 CFR 112.

Spill Response Field Representative.  The Contractor’s representative with authority and responsibility for managing, implementing, and executing the HMCP and SPCC, and for the Contractor’s compliance with 40 CFR 112, and other applicable federal, state, and local laws and regulations related to hazardous materials. 

Stormwater Discharges From Municipal Separate Storm Sewer Systems (MS4s).  A conveyance or system of conveyances including roads with drainage systems, municipal streets, catch basins, curbs, gutters, ditches, man-made channels, or storm drains that discharges into waters of the United States and is owned or operated by a public agency.
Storm Water Inspector.  Department employee or representative who conducts CGP inspections.
Storm Water Pollution Prevention Plan (SWPPP).  The Contractor’s detailed project specific plan to minimize erosion and contain sediment within the Project site, and to prevent discharge of pollutants that exceed applicable water quality standards. The SWPPP includes, but may not be limited to, amendments, records of activities, inspection schedules, and reports, qualifications of key personnel, and all other documentation required by the CGP and this specification.

Subcontractor Spill Response Coordinator. The Subcontractor’s representative with authority and responsibility for coordinating the Subcontractor’s activities in compliance with HMCP and SPCC. 

Subcontractor SWPPP Coordinator. The Subcontractor’s representative with authority to direct the Subcontractor’s work; and who is responsible for coordination with the SWPPP Manager and for the Subcontractor's compliance with the SWPPP.

Superintendent.  The Contractor’s authorized representative in responsible charge of the work, who is duly authorized by the Contractor, in accordance with CGP, Appendix F.  The Superintendent has responsibility and authority for the overall operation of the Project and for Contractor furnished sites and facilities directly related to the Project. 

SWPPP Amendment.   A revision or document that adds to, deletes from, or modifies the SWPPP.
SWPPP Manager.   The Contractor’s qualified representative responsible for CGP compliance, implementing the SWPPP, conducting inspections, updating the SWPPP, supervising Section 641 work, monitoring construction activities, and with authority to suspend work and implement corrective actions. 

SWPPP Manager’s Representative.   The Contractor’s qualified representative who may be assigned certain SWPPP Manager’s tasks and authorities. 
SWPPP Preparer.  The Contractor’s qualified representative who is responsible for developing the initial SWPPP.
SWPPP Template. EPA’s template for the Contractor’s use in developing the SWPPP.  The template is available online at EPA’s website.  Select “SWPPP Template – Authorized States.”

Temporary Stabilization. The protection of exposed soils (disturbed land) from wind and water erosion during the construction process, until final stabilization is established.

Utility Company. A Utility Company or their contractor performing work concurrently with the construction of this project as outlined in Section 105-1.06.  

Utility Spill Response Coordinator.  The Utility's representative with authority and responsibility for coordinating the utility's activities in compliance with HMCP and SPCC.

Utility SWPPP Coordinator.  The Utility's representative with authority to direct the Utility's work; and who is responsible for coordination with the SWPPP Manager and for the Utility's compliance with the SWPPP.

641-1.03 PLAN AND PERMIT SUBMITTALS.  Contractor submission and department review deadlines in this section supersede subsection 1.06-1.08 and 108-1.03.

Partial and incomplete submittals will not be accepted for review.  Any submittal that is re-submitted or revised after submission, but before the review is completed, will restart the submittal review timeline. 

1.
SWPPP. Submit three signed copies of the SWPPP to the Engineer for approval. Deliver these documents to the Engineer at least 21 calendar days before you plan to begin Construction Activity.  Organize and bind the SWPPP and related documents for submittal according to the requirements of 641-2.01, paragraph 2.

The Department will review the SWPPP submittals within 14 calendar days after they are received. Submittals will be returned to the Contractor, and marked as either requiring modification or as approved by the Department.

2.
HMCP.  Submit three copies of the HMCP as an appendix to the SWPPP, and in accordance with the requirements for submitting the SWPPP. 

3.
SPCC. When SPCC is required under subsection 641-2.03, submit three signed copies of the SPCC to the Engineer. Deliver these documents to the Engineer at least 21 calendar days before you plan to begin construction activity.

The Department will keep the SPCC as a record document, and reserves the right to review it and require modifications.

4.
eNOI.  To obtain APDES construction authorization for the Project under the CGP.  APDES authorization and compliance for Contractor furnished and commercial operator furnished areas are the sole responsibility of the Operators.

The Contractor and the Engineer must sign and certify the approved SWPPP in accordance with CGP, Appendix F, before the Contractor submits their eNOI for the Project to ADEC. The certification statement cannot be amended or edited.

Submit an eNOI for the Project to ADEC with the required fee.  Submit three copies of the eNOI to the Engineer when the eNOI is submitted to ADEC. The Department will submit the Department’s eNOI to the ADEC and provide a copy to the Contractor for inclusion in the SWPPP.  Allow adequate time for state processing of the eNOI, and for the ADEC to list the eNOIs as active status, before beginning Construction Activity.

5.
eNOT.  Within 30 days after the Engineer has determined you may end SWPPP activities for the Project, submit your eNOT for the Project to ADEC, and send a copy of the eNOT to the Engineer.  Within 30 days of the Engineer’s determination, the Department will submit the Department’s eNOT to the ADEC, and will terminate the Department’s CGP coverage for the Project and send a copy to the contractor.

6.
ADEC SWPPP Review.  When CGP, Part 10, F requires ADEC SWPPP review; transmit a copy of the Department approved SWPPP with the required fee to ADEC using delivery receipt confirmation.  Transmit a copy of the delivery receipt confirmation to the Engineer within seven (7) calendar days of receiving the confirmation. Transmit a copy of the ADEC SWPPP review letter to the Engineer within seven (7) calendar days of receipt from ADEC.  Amend the SWPPP as necessary to address ADEC comments and transmit a copy of the SWPPP Amendments to the Engineer within seven (7) calendar days of receipt of ADEC review comments.  Include a copy of the ADEC SWPPP review letter in the SWPPP.  

7.
Local Government SWPPP Review.  When CGP, Part 10 F requires local government review, transmit a copy of the Department-approved SWPPP with the required fee using delivery receipt confirmation.  Transmit a copy of the delivery receipt confirmation to the Engineer within seven (7) calendar days of receiving the confirmation.  Transmit a copy of any comments by the local government to the Engineer within seven (7) days of receipt.  Amend the SWPPP as necessary to address local government comments and transmit SWPPP Amendments to the Engineer within seven (7) days of receipt of the comments.

641-1.04 PERSONNEL QUALIFICATIONS.  Include qualifications of the Superintendent, SWPPP Preparer, SWPPP Manager, and SWPPP Manager’s Representatives in the SWPPP.

The SWPPP Preparer must meet at least one of the following qualifications:

(
current certification as a CPESC

(
current certification as AK-CESCL, and at least three years experience in erosion and sediment control (provide documentation including project names, project timelines, and work responsibilities demonstrating the experience requirement).
(
Professional Engineer registered in the State of Alaska and current certification as AK-CESCL

Include the SWPPP Preparer's qualification in the SWPPP.

The Superintendent and any designated Relief Superintendent must meet all the following qualifications:

(
current certification as AK-CESCL

(
duly authorized representative, as defined in the CGP, Appendix F
The SWPPP Manager and SWPPP Manager’s Representative must hold current AK-CESCL certification.

641-1.05 SIGNATURE/CERTIFICATION REQUIREMENTS AND DELEGATIONS.

1.
eNOI and eNOT.  The eNOI and eNOT must be signed and certified by a responsible corporate officer, in accordance with CGP Appendix F.  Signature and certification authority, for the eNOI and eNOT, cannot be delegated.

2.
Delegation of Signature Authority for Other SWPPP Documents and Reports.  Delegate signature and certification authority to the Superintendent, in accordance with CGP Appendix F, for the SWPPP. SWPPP inspections, and other reports required by the CGP.  Use form 25D-108.  The form and certification must be used verbatim and must not be altered other than to insert names, dates, and signatures as included on the form.  Include a copy of the written delegation form 25D-108, and the Department’s delegation form 25D-107 in the SWPPP.  Delegation is not required if the Superintendent is a responsible corporate officer for the Contractor, as defined in CGP Appendix F.

641-1.06 OPERATORS.

1.
The Department and the Contractor are both Operators for the Project and for Department furnished:

(
material sites

(
disposal sites

(
haul routes where deposition of erodible materials may result from material hauling activity

(
staging areas 

(
equipment storage areas

(
utility relocation and installation activities associated with the project 

2.
The Department is not an operator for Contractor furnished:

(
material sites

(
material processing sites

(
disposal sites

(
haul routes where deposition of erodible materials may result from material hauling activity

(
staging areas

(
equipment storage areas

The Contractor is an operator for the above listed Contractor furnished areas.  Compliance with APDES and other applicable federal, state, and local requirements, and securing all necessary clearances, rights, and permits for these Contractor furnished areas are the sole responsibility of the Contractor.  Document the name of each operator, and the locations of these areas in the Project SWPPP.  The control measures for these sites may be included in the Project SWPPP if they are eligible for CGP coverage.  If this is the case, then the Contractor’s and the Department’s eNOI acreage will be different.  If the area must be covered by the industrial storm water permit, note that there is a 30-day waiting period for the eNOI to become active.

3.
The Department is not an operator for commercial and utility operator furnished:

(
material sites

(
material processing sites

(
disposal sites

(
haul routes

(
staging areas

(
equipment storage areas

The commercial operator is an operator for the above-listed commercially operator-furnished sites.  Compliance with APDES and other applicable federal, state, and local requirements, and securing all necessary clearances, rights, and permits for these commercial operator furnished areas are the sole responsibility of the commercial operator.  Document the name of each operator, and the locations of these areas in the Project SWPPP.
4.
A Utility company is not an Operator when utility relocation is performed concurrently with the Project.  The Department maintains operational control over the plans and specifications, and the Contractor has day-to-day control over the various utility construction activities that occur in support of the Project.  A Utility company is considered a subcontractor for concurrent relocation.

The Department and a Utility company are both Operators for the Project when utility relocation is performed in advance of Project construction.  After the Highway Contractor has an active NOI for the Project, the Utility company no longer has Operator status and files a NOT for the SWPPP covering only the utility work.  Remaining relocation is identified in and performed under the Project SWPPP.

641-2.01 STORM WATER POLLUTION PREVENTION PLAN (SWPPP) REQUIREMENTS.  Use a SWPPP preparer to develop the SWPPP and associated documents, in accordance with the requirements of the CGP.  The SWPPP Preparer must put their name, title and company name and qualifications in the SWPPP.
Use the Department’s ESCP as a starting point for developing the SWPPP. The approved SWPPP replaces the ESCP.  Develop the SWPPP in accordance with EPA’s SWPPP template for Authorized States, with the following exceptions:

(
In Section 3 (Good Housekeeping), add a subsection to describe dedicated asphalt plants and/or dedicated concrete plants, give their locations, and identify the controls that will be used to minimize pollutants from them.  If there are no dedicated asphalt or concrete plants, then state that in the SWPPP.

(
Appendix H is not required

(
Add appendices for:  

○
Endangered Species Act and historic preservation documents

○
Other Permits (404, Section 10, etc.)

○
Hazardous Material Control Plan

○
Subcontractor and Utility Certifications

○
BMP descriptions†
○
Rainfall logs

○
NOT form

○
Personnel qualification & training certifications for:

▪
Superintendent

▪
SWPPP Preparer

▪
SWPPP Manager

▪
SWPPP Manager’s Representative

▪
Department's SWPPP Inspector

(
Add forms completed by the Department:

SWPPP Delegation of Signature Authority (25D-107)

DOT&PF SWPPP Certification (25D-109)

(
Use Department forms for:

○
Construction Site Inspection Report (25D-100 parts 1&2)
○
SWPPP Subcontractor Certification (25D-105)
○
SWPPP Pre-Construction Site Visit (25D-106)
○
SWPPP Delegation of Signature Authority for CGP Documents (25D-108 Contractor, 25D-107 DOT&PF)

○
SWPPP Grading and Stabilization Activities Log (25D-110)
○
Contractor’s SWPPP Certification (25D-111)

○
SWPPP Corrective Action Log (25D-112)

○
SWPPP Delayed Action Item Report (25D-113)
○
SWPPP Amendment Log (25D-114)

○
SWPPP Daily Record of Rainfall (25D-115)

○
SWPPP Training Log (25D-125)
○
Utility Certification Form
†
BMP descriptions and/or schematics in the SWPPP or SWPPP amendment must provide a citation for the BMP Manual or publication that was used as a source.  The description must include either or both schematics and text descriptions, the full title of the reference, author, publisher, and date of publication.  If a BMP was created for a project specific situation and no published source was used, then the SWPPP or SWPPP amendment must state that no manual or publication was used as a source; and a description, design schematic and placement of the BMP must be described.

Compile the SWPPP in three ring binders with tabbed and labeled dividers for each section and appendix included in EPA’s template for Authorized States.  Incorporate and cite applicable requirements of the project permits and environmental commitments into the SWPPP. Incorporate SWPPP activities into the Project CPM Schedule.

Use the Department’s documentation of consultation with the State Historic Preservation Officer and federal agencies for consideration of historic properties and endangered species.  Make additional consultations as necessary for Contractor or commercial operators’ specific activities which fall outside the Project limits, or which may result in changes to the Project footprint or timeline. You may cover these activities within the project SWPPP provided they are eligible for coverage under the CGP, and provided the SWPPP clearly and specifically identifies the Operators, their activities, and the portions of the SWPPP and project areas for which they are responsible.

The SWPPP Preparer must visit the project site before construction activity begins. Document the site visit on Form 25D-106, SWPPP Pre-Construction Site Visit.  The SWPPP Preparer must visit the site accompanied by the Contractor, if the SWPPP Preparer is not a Contractor employee.  Give the Department at least seven days notice of the site visit, so that the Department may participate.  The pre-construction inspection must:  

(
Identify or verify the SWPPP's stated opportunities to phase construction activities.

(
Identify or verify the SWPPP's description of appropriate BMPs and their sequencing.

(
Identify or verify the SWPPP's list of sediment controls that must be installed prior to beginning Construction Activities.

(
Be documented in the SWPPP on Form 25D-106, SWPPP Pre-Construction Site Visit, including the names of attendees and the date.
The findings of the visit must be incorporated in the development of the SWPPP, or by amendment if the SWPPP was submitted prior to the visit.
The SWPPP must identify specific areas where potential erosion, sedimentation, or pollution may occur.  The potential for wind erosion must be addressed.  The potential for erosion at drainage structures must be addressed.  Describe site specific BMPs, source controls, sediment controls, discharge points, and a plan including schedule and implementation procedures for temporary and final stabilization.  Describe all temporary and permanent stabilization measures.  Include typical installation drawings for all BMPs that will be incorporated in the Project.  Include the Contractor’s schedule and the schedule for stabilization and installation of other BMPs.  
The SWPPP must provide erosion and sediment control measures for all land disturbances resulting from the Contractor, Utility Companies and all Subcontractors activities during the course of the contract.  The SWPPP must consider the activities of utility companies performing work on the Project.  The SWPPP must describe the roles and responsibilities of the Contractor, Utility Companies, subcontractors, and the Department with regard to implementation of the SWPPP.  The SWPPP must identify all operators for the Project and identify the areas over which each operator has operational control.

Specify the line of authority and designate a Superintendent, SWPPP Manager, and each SWPPP Manager’s Representative.  Provide 24 hour contact information for the Superintendent, SWPPP Manager, and for each SWPPP Manager’s Representative.  The Superintendent, SWPPP Manager, and each SWPPP Manager’s Representative must have 24 hour contact information for all Subcontractor SWPPP Coordinators.

Identify the SWPPP inspection schedule in the SWPPP.

The SWPPP is a dynamic document. Keep the SWPPP current by noting installation, modification, and removal of BMPs, and by using amendments, SWPPP amendment logs, inspection reports, corrective action logs, records of land disturbance and stabilization, and any other documents necessary to satisfy the requirements of the CGP and this specification. 

641-2.02 HAZARDOUS MATERIAL CONTROL PLAN (HMCP) REQUIREMENTS.  Prepare the HMCP for prevention of pollution from storage, use, containment, cleanup, and disposal of all hazardous material, including petroleum products related to construction activities and equipment (See 40 CFR 117 and 302 for listing of hazardous materials). 

Compile Material Safety Data Sheets in one location and reference that location in the HMCP. 

List and give the location and estimated quantities of hazardous materials to be used or stored on the Project.  Store hazardous materials in covered storage areas.  Include secondary containment for all hazardous material storage areas. 

List the types and approximate quantities of response equipment and cleanup materials available on the Project. Include a list and location map of cleanup materials, at each different work site and readily available off site (materials sources, material processing sites, disposal sites, staging areas, etc). 

Designate a Spill Response Field Representative and identify the line of authority.  Designate a Subcontractor Spill Response Coordinator for each subcontractor. Provide 24 hour contact information for the Contractor’s Spill Response Field Representative.  The Contractor’s Spill Response Field Representative must have 24 hour contact information for each Subcontractor Spill Response Coordinator.
Identify the locations where storage, fueling and maintenance activities will take place, describe the maintenance activities, and list controls to prevent the accidental spillage of oil, petroleum products, and other hazardous materials.

Detail procedures for containment and cleanup of hazardous substances.  Detail a plan for the prevention, containment, cleanup, and disposal of soil and water contaminated by spills.  Detail a plan for dealing with contaminated soil and water encountered during construction.

Detail methods of disposing of waste petroleum products and other hazardous materials generated by the Project.  Identify haul methods and final disposal areas.  Assure final disposal areas are permitted for hazardous material disposal.

Store spill response materials, appropriate to the hazards associated with that site, in sufficient quantity at each identified location. 

Include the HMCP as an appendix to the SWPPP.
641-2.03 SPILL PREVENTION, CONTROL, AND COUNTERMEASURE PLAN (SPCC) REQUIREMENTS.  Prepare and implement an SPCC when required by 40 CFR 112; when both of the following conditions are present on the Project:

(
oil or petroleum products from a spill may reach navigable waters, and

(
total above ground storage capacity for oil and any petroleum products is greater than 1,320 gallons (not including onboard tanks for fuel or hydraulic fluid used primarily to power the movement of a motor vehicle or ancillary onboard oil-filled operational equipment, and not including containers with a storage capacity of less than 55 gallons)

Reference the SPCC in the SWPPP.

641-2.04 RESPONSIBILITY AND AUTHORITY OF THE SUPERINTENDENT, SWPPP MANAGER, AND SWPPP MANAGER’S REPRESENTATIVE.  The Superintendent is responsible for the overall operation of the Project and all Contractor furnished sites and facilities directly related to the Project.  The Superintendent shall sign and certify the SWPPP, SWPPP inspections, and other reports required by the CGP, except the NOI and NOT.  The Superintendent may not delegate the task or responsibility of signing and certifying the SWPPP, SWPPP inspections, and other reports required by the CGP.  If the superintendent is unavailable, a relief superintendent may sign and certify reports required by the CGP.  If a relief Superintendent is used, document the personnel change, including a photo copy of their AK-CESCL certification, and include their beginning and ending dates in the SWPPP.
The Superintendent may assign certain duties to the SWPPP Manager. Those duties may include:

1.
Ensuring Contractor’s compliance with the SWPPP and CGP,

2.
Ensuring construction activity does not result in discharge of pollutants that exceed applicable water quality standards,

3.
Performing SWPPP inspections,

4.
Updating the SWPPP with amendments and forms, and

5.
Directing and overseeing installation, maintenance, and removal of BMPs

The SWPPP Manager may assign their duties to a SWPPP Manager’s Representative. 

The Superintendent, SWPPP Manager, and the SWPPP Manager’s Representative shall be knowledgeable in the requirements of this section, the SWPPP, CGP, BMPs, HMCP, SPCC, environmental permits, and environmental commitments.   

The Superintendent, SWPPP Manager, and the SWPPP Manager’s Representative shall have the Contractor’s complete authority to suspend construction activities that do not conform to the SWPPP or CGP.

641-2.05 MATERIALS.  Comply with the material requirements described in the Plans and Specifications.

Use materials suitable to withstand hydraulic, wind, and soil forces, and to control erosion and trap sediments in accordance with the requirements of the CGP. 

Straw that is certified as free of noxious weed by the United States Department of Agriculture, Natural Resources Conservation Service, Local Soil and Water Conservative District, Alaska Weed Free Forage Certification Program must be used when available. Hay may not be substituted for straw.

Silt fences 
Subsection 729-2.04, Sediment Control.

Temporary Seed 
Section 724
Erosion, Sediment, and Pollution Control - Material
Section 744

641‑3.01 CONSTRUCTION REQUIREMENTS.  Comply with the SWPPP and the requirements of the CGP.

Ensure all subcontractors and utility companies understand and comply with the SWPPP and the CGP. Provide SWPPP information to utility companies.  Notify the Engineer immediately if the actions of any utility company or subcontractor do not comply with the SWPPP and the CGP. Provide training to subcontractors & utility companies on control measures at the site and applicable storm water pollution prevention procedures and document the dates and attendees to these trainings in Appendix J of the SWPPP.

1.
Starting Construction:

Do not begin Construction Activity until:

(
the SWPPP has been approved by the Engineer

(
authorized by the Engineer 

(
the Project eNOI for the Department and for the Contractor are both listed as Active Status on the ADEC website

(
the SWPPP preparer has visited the Project and the SWPPP has been developed (or amended) with findings from the visit. Also document in the SWPPP the date of the visit and the persons conducting the visit.

Post notices on the outside wall of the Contractor’s project office, and at publicly accessible locations near the beginning and end of the Project. Protect postings from the weather and locate so the public can read them without obstructing construction activities (for example, at an existing pullout).  Include the following information in each of the posted notices:

(
Copy of all eNOIs related to this project

(
Name and phone number of SWPPP Manager

(
Location of the SWPPP available for public viewing.

Install an outdoor rain gauge in an approved and readily accessible location on the Project.

2.
During Construction:
Comply with requirements of the HMCP and SPCC, and all state and federal regulations that pertain to the handling, storage, cleanup, and disposal of petroleum products or other hazardous substances.  Contain, clean up, and dispose of discharges of petroleum products and other hazardous materials.  Place absorbent pads or other suitable containment under fill ports while fueling and under equipment during maintenance or repairs.  Install secondary containment under all stationary equipment that contains petroleum products.

Comply with the requirements of 18 AAC 75 and AS 46, Oil and Hazardous Substances Pollution Control.  Report petroleum product spills as required by federal, state, and local law, and as described in the HMCP and SPCC.

Comply with the requirements of the SWPPP.  Implement temporary and permanent erosion and sediment control measures identified in the SWPPP and as directed by the Engineer. Keep the SWPPP current.  If storm water discharges threaten water quality, take immediate action. Comply with the requirements of 18 AAC 70 State of Alaska Water Quality Standards, AS 16.05.841 and 16.05.871  Protection of Fish and Game, 11 AAC 112 Alaska Coastal Management Program, Section 404 of the CWA, and all other applicable federal, state, and local statutes and regulations.

Coordinate with subcontractors and utility companies doing work in the project area so BMPs and temporary and permanent stabilization are installed, maintained, and protected from damage.

If you suspect or have determined that there has been an incident of CGP non-compliance that may endanger health or the environment, then immediately report it to the Engineer.  The Engineer will determine whether the incident is required to be reported to the EPA and ADEC as described in the CGP.  If the incident is reported to the EPA and ADEC, the Department will submit oral and written reports on behalf of the Department and the Contractor.  Be prompt with your notice to the Engineer because the oral report to EPA and ADEC is required within 24 hours of the time you become aware of the incident.  The Superintendent must co-sign with the Department, the written report to EPA and ADEC.
3.
Corrective Action and Maintenance of BMPs:
Maintain temporary and permanent erosion and sediment control measures in effective operating condition.  Remove sediment and debris from sediment traps, silt fences, and sediment ponds before sediment or debris accumulates to 50% of the BMP’s design capacity.

Implement corrective action:

(
if an incident of non-compliance with the SWPPP or CGP is identified

(
if an inspection identifies the SWPPP or any part of the SWPPP is ineffective in preventing the discharge of pollutants that exceed applicable water quality standards

(
if the Engineer determines the SWPPP or any part of the SWPPP is ineffective in preventing the discharge of pollutants that exceed applicable water quality standards

(
if any BMP is damaged, undercut, or unable to effectively perform the intended function

(
if any BMP is at or exceeding 50% of its design storage capacity

(
whenever there is a change in conditions, design, construction, operation, or maintenance that could affect the discharge of pollutants in storm water leaving the Project

Complete corrective action:

(
as soon as possible

(
before the next storm event whenever practicable

(
no later than the end of the day, six calendar days following the day of inspection identifying the need for corrective action

If implementation before the next storm event is impracticable, the situation must be documented in the SWPPP using the "Delayed Action Item Report" and alternative BMPs must be implemented as soon as possible.

4.
Stabilization.
Stabilization may be accomplished using temporary or permanent measures.  Initiate stabilization of disturbed areas, stockpiles, and of erodible aggregate layers so that all of the following conditions are satisfied:

(
as soon as practicable

(
as soon as necessary to avoid discharge of pollutants, that exceed applicable water quality standards
(
prior to freezing conditions that may limit or eliminate options for temporary stabilization

(
prior to seasonal thaw  Seasonal thaw is the annual (first) recurrence of snow and ice melting after a prolonged period of freezing conditions.
(
as identified in the SWPPP schedule and/or phasing

(
in accordance with stabilization schedule requirements of applicable project permits

(
no later than 14 days after each cessation of land-disturbing activities

Land may be disturbed multiple times during a project. Coordinate work to minimize area of land disturbance as much as practicable. Do not disturb more area than you can stabilize in the time limits specified, and with the resources available.
Temporary stabilization measures may include individual or a combination of measures including but not limited to vegetative cover, mulch, stabilizing emulsions, blankets, mats, soil binders, non-erodible cover,  dust palliatives, or other approved methods.

Prepare the surface to be seeded to reduce erosion potential and to facilitate germination and growth of vegetative cover.  Maintain seeded areas.  Reseed areas where growth of temporary vegetative cover is inadequate to stabilize disturbed ground.

Apply permanent seed in accordance with Section 618, at locations where permanent seed is indicated on the plans and land-disturbing activity is permanently ceased.

Before deactivating a stream bypass or stream diversion used for construction of a bridge, culvert, or drainage structure, install stabilization up to ordinary high water:

(
at the inlet and outlet of the culvert, drainage structure, or bridge

(
in the area upstream and downstream of the culvert, drainage structure, or bridge, that is disturbed during installation or construction of the culvert, drainage structure, or bridge

(
under the bridge
Immediately after placing a culvert or drainage structure, install temporary or permanent stabilization when a stream bypass is not used for construction:

(
at the culvert or drainage structure inlet and outlet  

(
in the area upstream and downstream of the culvert or drainage structure, that is disturbed in the process of installing the culvert, culvert end walls, culvert end sections, or drainage structure

5.
Ending SWPPP Activities and SWPPP Maintenance.
The Engineer will determine SWPPP activities have ended when all of the following requirements are met: 

(
Land disturbing activities have ceased

(
The Project site (including Department furnished material sources, disposal sites, staging areas, equipment areas, etc.) has achieved final stabilization 

(
Temporary BMPs have been removed 

Submit eNOT in accordance with Subsection 641-1.03.5.

If the contractor’s eNOI acreage includes areas where the Department is not an operator and co-permittee, then the contractor may not be able to file an eNOT at the same time as the Department.  In this case, the Contractor must state in the SWPPP which project areas have reached final stabilization.

The Department will provide a copy of its eNOT to the contractor for inclusion in the SWPPP.

6.
Record Transmittal and Retention. 

Contractor must provide the Department a copy of all Records as defined herein.
Transmit one electronic copy of the initially approved SWPPP and the final SWPPP, including all amendments and appendixes, to the Engineer when the project eNOTs are filed.

Retain copies of the SWPPP, including documents listed under 641-3.02 SWPPP DOCUMENTS, for at least three years after the date of eNOT.  If EPA or ADEC inspects the project,  issues a Notice of Violation (NOV), or begins investigation for a potential NOV before the three year retention period expires, retain the SWPPP and all records related to the SWPPP and CGP until EPA and/or ADEC has determined all issues related to the investigation  are settled.
Retain copies of the SWPPP, and records required by the EPA Consent Decree, including documents listed under 641-3.02 SWPPP DOCUMENTS, for at least one year after the termination of the Consent Decree.
641-3.02 SWPPP DOCUMENTS.  The SWPPP and related documents maintained by the Contractor are the record documents for demonstrating compliance with the CGP.  SWPPP documents transmitted to the Engineer under the requirements of this specification are informational and do not relieve the Contractor’s responsibility to maintain complete records as required by the CGP and this specification. 

Keep the approved SWPPP, HMCP, and SPCC at the on-site project office. If there isn’t an on-site project office, keep the information in an office that is within 30 miles, by road from the Project.

Maintain all SWPPP documents in binders in one common location.  Include the following items in the SWPPP binders:

(
eNOI (all applicable)

(
Acknowledgement letters from EPA or ADEC to each operator filing an eNOI
(
SWPPP Subcontractor Certification (25D-105)
(
SWPPP Pre-Construction Site Visit (25D-106)
(
SWPPP Delegation of Signature Authority for CGP Documents (25D-108 Contractor, 25D-107 DOT&PF)

(
Copies of current AK-CESCL card for Superintendent, SWPPP Manager, SWPPP Manager’s Representative, and Department's SWPPP Inspector(s)

(
Approved SWPPP
(
SWPPP Grading and Stabilization Activities Log (25D-110)
(
SWPPP Certification (25D-111 Contractor, 25D-109 Department)

(
HMCP (with lines of authority and contract information)

(
SPCC when required

(
SWPPP Preparer's qualifications
(
SWPPP Amendments

(
SWPPP Amendment Log (25D-114)

(
SWPPP Inspection Reports (25D-100 parts 1&2)

(
SWPPP Corrective Action Log (25D-112)
(
SWPPP Grading and Stabilization Activities Logs (25D-110)
(
SWPPP Delayed Action Item Report (25D-113)
(
SWPPP Daily Record of Rainfall (25D-115)
(
SWPPP Training Log (25D-125)
(
Lines of Authority and Contact Information for Superintendent, SWPPP Manager, SWPPP Manager’s Representative, and Subcontractor SWPPP Coordinators

(
ADEC SWPPP Review Letter (when required and once received)

(
eNOT (all applicable)

(
Any other records related to the SWPPP, SWPPP compliance, or CGP reporting requirements 

641‑3.03 SWPPP INSPECTIONS, AMENDMENTS, REPORTS, AND LOGS.  Perform inspections, prepare inspection reports, and prepare SWPPP amendments in compliance with the SWPPP and the CGP.  Prepare SWPPP Corrective Action Log, SWPPP Amendment Log, SWPPP Grading and Stabilization Logs, and SWPPP Daily Record of Rainfall forms.  Joint SWPPP inspections must be performed by the Superintendent, SWPPP Manager, or the SWPPP Manager’s Representative; and by the Engineer or Engineer’s qualified representative. 

1.
Before Construction.
Before beginning Construction Activity, conduct a Joint Inspection of the Project with the SWPPP Preparer. Document the Joint Inspection on form 25D-106.  Incorporate the results of the visit into the SWPPP and document, including the date of the visit and personnel attending the visit.
2.
During Construction.
Conduct Joint Inspections (see Definitions 641-1.02) on one of the following schedules:

(
at least once every seven days during construction, or

(
at least once every 14 days during construction and within 24 hours of the end of a storm event of 1/2 inch or greater rainfall in a 24 hour period (1/2 inch rainfall as recorded at the project site rain gauge)
Indicate the inspection schedule in the SWPPP and conduct Joint Inspections in accordance with the selected schedule.
If the Engineer approves the Contractor conducting an inspection that is not joint, then the Contractor must provide the Engineer with a copy of the inspection report within three days of the inspection and must document the transmittal as well.  In this case, the Contractor must explain why conducting a Joint Inspection was not practical and include the explanation in the SWPPP.
3.
Before Seasonal Suspension of Work.
Conduct Joint Inspection before seasonal suspension of work to review condition and applicability of BMPs and SWPPP.  Confirm SWPPP, temporary stabilization, and BMPs are installed and functioning in accordance with the requirements of Subsection 641-3.01.

4.
During Seasonal Suspension of Work.
Conduct Joint, or as otherwise approved by the Engineer, Inspections in accordance with the inspection schedule indicated in the approved SWPPP.  Inspection frequency during seasonal suspension of work may be reduced to at least one inspection every month if approved by the Engineer and the revised inspection frequency is documented as an amendment to the SWPPP, and either of the following requirements is met: 

(
the entire site is temporarily stabilized, or

(
runoff is unlikely due to winter conditions (e.g. the site is covered with snow, ice or the ground is frozen)

The Engineer may waive winter monthly inspection requirements until one month before thawing conditions are expected to result in a discharge, if all of the following requirements are met:

(
below-freezing conditions are anticipated to continue for more than one month

(
land disturbance activities have been suspended, and

(
beginning and ending dates of the waiver period are documented as an amendment to the SWPPP.

The Engineer may waive requirements for updating the Grading and Stabilization Activities Log and Daily Record of Rainfall form during seasonal suspension of work.  Resume collecting and recording weather data on the Daily Record of Rainfall form one month before thawing conditions are expected to result in a discharge.  Resume recording land disturbance and stabilization activities on the Grading Activities Log when Construction Activity resumes.

5.
During Winter Work.
Conduct Joint Inspections in accordance with the inspection schedule indicated in the approved SWPPP.

Inspection frequency during winter work may be reduced to at least one inspection every month if all of the following requirements are met: 

(
runoff is unlikely due to winter conditions (e.g. the site is covered with snow, ice or the ground is frozen)

(
approval from the Engineer

(
the revised inspection frequency is documented as an amendment to the SWPPP
6.
Project Completion.
Conduct Joint Inspection to ensure final stabilization is complete throughout the Project and all temporary BMPs are removed.

7.
Items and Areas to Inspect.

Inspect all items and areas covered under both the Department’s and the Contractor’s Project eNOIs; and items and areas included in the SWPPP.

Areas referenced in the Project SWPPP that are Contractor furnished, commercially, or utility furnished, and the Department is not an operator, do not require Joint Inspection in accordance with this contract.  For Contractor, commercial, or utility operator furnished areas, the Contractor or commercial operator is solely responsible for inspecting and assuring compliance with all APDES requirements, and any other federal, state, local, or tribal permitting requirements.

8.
Inspection Reports. 
Use only DOT&PF SWPPP Construction Site Inspection Report, Form 25D-100 to record SWPPP inspections.  Changes or revisions to Form 25D-100 are not permitted.  Complete all fields included on the inspection form.

The Superintendent must sign and certify the inspection report on the day of the inspection, and must provide the report to the Engineer the same day.  The Engineer will sign and certify the inspection report and will return the original to the Contractor within three working days.

Unless otherwise approved by the Engineer, insert the date six calendar days after the date of the inspection as the date each corrective action will be completed.
9.
SWPPP Amendments and SWPPP Amendment Log.
The Superintendent, SWPPP Manager, or SWPPP Manger’s Representative are responsible for amending the SWPPP.  They shall initial amendments to the SWPPP; and update and initial DOT& PF Form 25D-114, SWPPP Amendment Log.  Amend the SWPPP:

(
whenever there is a change in design, construction operation, or maintenance at the construction site that has or could have significant effect on the discharge of pollutants that has not been previously addressed in the SWPPP

(
if a Joint Inspection identifies the SWPPP or any portion of the SWPPP is ineffective in preventing the discharge of pollutants from the Project, that exceed applicable water quality standards

(
if the Engineer or Contractor determines the SWPPP or any portion of the SWPPP is ineffective in preventing the discharge of pollutants from the Project, that exceed applicable water quality standards

(
whenever an inspection identifies a problem that requires additional or modified BMPs
Amend the SWPPP narrative as soon as practicable after any change or modification, but in no case, later than seven (7) calendar days following an inspection.

Include the following information when documenting modifications to the SWPPP:

(
date the action was completed

(
Name and AK-CESCL number of the person documenting the action

(
description of the action

Update the SWPPP drawings including date, location, action taken, and initials of the person recording the action for:

(
installation of BMP

(
modification of BMP (including any changes to BMP typical installation details)

(
removal of BMP
Keep the SWPPP Amendment Log current and submit a copy to the Engineer, including copies of any documents amending the SWPPP, prior to performing each scheduled SWPPP inspection.  

Include the current SWPPP Amendment Log as an appendix to the SWPPP.

10.
Corrective Action.
Action required to restore effective function of BMPs is corrective action and must be documented.
Use DOT&PF SWPPP Corrective Action Log, Form 25D-112, to document corrective actions to the SWPPP and to BMPs.  The Superintendent, SWPPP Manager, or SWPPP Manger’s Representative shall initial all entries on Form 25D-112.
After each inspection report has been signed and certified, update the corrective action log to include all corrective actions noted on the inspection report.
After the corrective action has been accomplished, note the action taken, and date and initial the entry.  

Keep the corrective action log current and submit a copy to the Engineer prior to performing each scheduled SWPPP inspection.  

Keep the corrective action log as an appendix to the SWPPP.
11.
Grading and Stabilization.
Use DOT&PF SWPPP Grading and Stabilization Activities Log, Form 25D-110, to record land disturbance and stabilization activities.  The Superintendent, SWPPP Manager, or SWPPP Manger’s Representative shall initial all entries or all dates on Form 25D-110.

Keep the grading and stabilization activities log current and submit a copy to the Engineer prior to performing each scheduled SWPPP inspection.
Keep the grading and stabilization activities log as an appendix to the SWPPP.
12.
Daily Weather Records.
Use DOT&PF SWPPP Daily Record of Rainfall, Form 25D-115, to record weather conditions at the Project.  Update the form daily and include the initials of the person recording each day’s entry.  Submit a copy to the Engineer prior to performing each scheduled SWPPP inspection.

Include the daily record of rainfall form as an appendix to the SWPPP.
641-3.04 EROSION, SEDIMENT, AND POLLUTION CONTROL PRICE ADJUSTMENT.  The total value of this contract will be adjusted as specified herein. A price adjustment, under Item 641(5), will be assessed as follows.
1.
Fines and Penalties: A Price adjustment equal to any penalties and fines levied against the Department by local, state, or federal agencies for pollutant violations, including violations of the CWA and the CGP, except when due to Department negligence.  An amount equal to the anticipated penalties and fines for the violation or violations, excluding any due to negligence by the Department, will be withheld temporarily until the actual cost of the penalties and fines is known.  Anticipated penalties and fines will be determined by the Engineer.  The Contractor is also responsible for the payment of penalties and fines levied against the Contractor.
2.
Failure to stabilize Area of Land Disturbance.  

(
Failure to stabilize a project prior to Seasonal Thaw - $5,000/project/year.
3.
Failure to perform Inspections:

By each 24 hour period per occurrence, a price adjustment of $750 will be assessed where the Contractor:
(
delayed a SWPPP inspection
(
did not sign a SWPPP inspection
(
did not certify a SWPPP inspection
(
did not complete a SWPPP inspection in accordance with the schedule identified in the approved SWPPP
By each project, a price adjustment of $2000 will be assessed where the Contractor does not complete a pre-construction inspection.
4.
Failure to perform Corrective Action.  By each 24 hour period following 24 hours after written notice by the Engineer, per occurrence, a price adjustment of $750 will be assessed where the Contractor:
(
fails to complete SWPPP administrative requirements as identified in the Contract or the CGP,

(
fails to initiate work required by the SWPPP, not to exceed $250,000 per year, or 

(
fails to initiate corrective action to respond to a deficiency noted during an inspection or by the Engineer.

The same deficiency remaining uncorrected will be considered an additional occurrence for each additional 24 hour period, without requiring additional written notice by the Engineer.

641-4.01 METHOD OF MEASUREMENT.  Section 109 and as follows:

Items 641(2) and (4) will be measured as specified in the Contract or Directive authorizing the work.

641-5.01 BASIS OF PAYMENT. The Bid Schedule will include either items 641(1) and (2), or items 641(1), (3), and (4). The Bid Schedule may or may not, include Items 641(5) and 641(6). When 641(6) does not appear in the Bid Schedule, the SWPPP Manager is subsidiary to other items of work.

Item 641(1) Erosion, Sediment, and Pollution Control Administration. At the contract lump sum price for administration of all work under this Section. Includes, but is not limited to, SWPPP and HMCP and SPCC preparation, agency fees for SWPPP reviews, SWPPP amendments, inspections, monitoring, reporting, and all record keeping related to the SWPPP and required by the CGP.
Item 641(2) Temporary Erosion, Sediment, and Pollution Control. At the contingent sum prices specified in the Contract or the Directive authorizing the work to install, maintain, remove, and dispose of temporary erosion, sedimentation, and pollution control measures required to complete the project using the approved SWPPP, SPCC, and HMCP.

Item 641(3) Temporary Erosion, Sediment, and Pollution Control. At the contract lump sum price to install, maintain, remove, and dispose of temporary erosion, sedimentation, and pollution control BMPs identified in the ESCP, and for BMPs and other measures included in the HMCP and SPCC. 

Item 641(4) Temporary Erosion Sediment and Pollution Control Additives. At the contingent sum prices specified in the Directive for extra, additional, or unanticipated work to install, maintain, remove, and dispose of temporary erosion, sedimentation, and pollution control measures. All work paid under this Item will be shown as amendments to the original approved SWPPP or HMCP

Item 641(5) Erosion, Sediment, and Pollution Control Price Adjustment.  As specified in Section 641-3.04.

Item 641(6) SWPPP Manager. At the contract lump sum price for a SWPPP Manager and SWPPP Manager’s Representative that conforms to this specification.

Temporary erosion, sediment and pollution control measures that are required at Department furnished, Contractor furnished, or commercial operator furnished material sources, disposal sites, haul routes, fuel and material storage areas, and at equipment or material staging areas, will not be paid for separately but are subsidiary to other items of work. Work required by the HMCP and SPCC including hazardous material storage, containment, removal, cleanup and disposal, are subsidiary to other items of work.  

Work that is paid for directly or indirectly under other pay items will not be measured and paid for under this Section 641. This work includes but is not limited to dewatering, shoring, bailing, permanent seeding, installation and removal of temporary work pads, temporary accesses, temporary drainage pipes and structures, diversion channels, settling impoundment, filtration, etc.

Permanent erosion, sediment, and pollution control measures will be measured and paid for under other Contract items, when shown on the bid schedule.

Temporary erosion, sediment, and pollution control measures that are required due to negligence, carelessness, or failure to install permanent controls as scheduled or ordered by the Engineer, or for the Contractor’s convenience, are at the Contractor’s expense.

If, after 24 hours following written notice by the Engineer, the Contractor fails to pursue work required by the SWPPP, respond to inspection recommendations or deficiencies in the SWPPP, or implement erosion and sedimentation controls identified by the Engineer, or fails to perform any of the contract obligations, the Engineer may employ others to correct the condition and deduct the cost from the Contract amount.

The Engineer may suspend earthwork operations and withhold any monies due the Contractor for failure to:

(
perform SWPPP Administration

(
perform timely SWPPP inspections

(
update the SWPPP

(
transmit SWPPP, SWPPP Inspection Reports, and associated Section 641 submittals to the Engineer

(
maintain effective BMPs that minimize erosion, control sediment, or prevent discharge of pollutants that exceed applicable water quality standards

(
perform duties in accordance with the requirements of this Section 641

(
meet requirements of the CGP, SWPPP, or other permits, laws, and regulations related to erosion, sediment, or pollution control
The Contractor shall be due no additional monies or Contract time extension as result of delays resulting from suspension of earthwork for failure to perform required erosion, sedimentation, or pollution duties as outlined in this Section 641.
Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
641(1)
Erosion, Sediment, and Pollution Control Administration
Lump Sum

641(2)
Temporary Erosion, Sediment, and Pollution Control
Contingent Sum

641(3)
Temporary Erosion, Sediment, and Pollution Control
Lump Sum

641(4)
Temporary Erosion, Sediment, and Pollution Control Additives
Contingent Sum

641(5)
Erosion, Sediment, and Pollution Control Price Adjustment
Contingent Sum

641(6)
SWPPP Manager
Lump Sum

CR641-060710

SECTION 642

CONSTRUCTION SURVEYING AND MONUMENTS

Standard Modifications

642-3.04 OFFICE ENGINEERING.  Delete third sentence and replace with:

Perform the work by, or under the responsible charge of, a person registered in the State of Alaska as a Professional Land Surveyor or a Professional Engineer.

E53-050107

SECTION 643

TRAFFIC MAINTENANCE

Special Provisions

643-1.01 DESCRIPTION.  Add the following:

Additional work:

(
Illuminate construction activities listed in Table 643-3, Night Work Illumination Level, and Area of Coverage, during hours of night work on roads open to the public inside the project limits.

ES14-031506

643-1.02 DEFINITIONS. Add the following paragraphs after paragraph titled “Construction Phasing Plan”:

Balloon Light:  Light surrounding’s by a balloon-like enclosure kept inflated by pressurized air or helium, and producing uniform light through 360 horizontal degrees.  The top half of the balloon enclosure shall be constructed of an opaque material.

Night Work:  Work occurring between sunset and sunrise on all days, except the “No Lighting Required” period shown in Table 643-2, Night Work Lighting Requirements.

TABLE 643-2

NIGHT WORK LIGHTING REQUIREMENTS
	Latitude

(degrees)
	No Lighting Required
	Nearby Cities

	
	Start
	End
	

	
<
61
	Lighting Required All Year
	Everything South of Hope

	
61
	June 11
	July 1
	Anchorage, Valdez, Girdwood

	
62
	June 2
	July 13
	Wasilla, Palmer, Glennallen, Talkeetna

	
63
	May 27
	July 17
	Cantwell, Paxson, McGrath

	
64
	May 22
	July 21
	Delta Junction, Nome, Tok

	
65
	May 18
	July 25
	Fairbanks

	
66
	May 14
	July 29
	Circle

	
67
	May 10
	August 2
	Coldfoot, Kotzebue

	
68
	May 7
	August 6
	Galbraith Lake

	
69
	May 3
	August 9
	Happy Valley

	
70
	April 30
	August 12
	Deadhorse

	
71
	April 27
	August 15
	Barrow

	
72
	April 24
	August 19
	


ES14-031506

643-1.03 TRAFFIC CONTROL PLAN.  Replace the last paragraph with the following:

A waiver may be requested, in writing, of regulation 17 AAC 25 regarding oversize and overweight vehicle movements inside the project limits.  If the waiver is approved, movements of oversize and overweight vehicles in or near traffic inside the project limits will be done according to the provisions of an approved Traffic Control Plan.  Maintain a minimum 12 foot lateral separation between the nonstreet legal vehicles and the motoring public.  The Traffic Control Plan shall specify the traffic control devices required for these operations.
Add the following:

Road Closures and Major Traffic Sequencing (events).  Submit a written request to the Engineer for review and approval of each proposed event and event date.  Allow 7 days for the Engineer to review any proposed event or subsequent changes/corrections.  The proposed event date will be no less than 14 days from the date of written approval.
CR6431-022510

643-1.04 WORKSITE SUPERVISOR.  Add the following to No. 2, Duties:

I.
Supervise lighting of Night Work.

ES14-031506

Standard Modifications

Add No. 3. Authority:

3.
Authority.
The Worksite Traffic Supervisor shall have the Contractor’s authority to stop work and implement immediate corrective action to unsafe traffic control, in locations where unsafe traffic control is present.

643-2.01 MATERIALS.  No. 10, Temporary Crash Cushions, delete the second sentence:

“Do not use permanent crash cushions as temporary crash cushions.”

E62-072808

Special Provisions

No. 12, replace with:

12.
Portable Changeable Message Board Sign.  Use new truck or trailer mounted portable changeable message board signs with self contained power supply for the sign and with:

a.
Message sign panel large enough to display 3 lines of 18 inch high characters.

b.
Eight character display per message module.

c.
Fully programmable message module.

d.
Remote control cellular, wireless radio frequency (RF), landline.

e.
Waterproof, lockable cover for the controller keyboard.

f.
Capacity for electric/hydraulic sign raising or lowering.

g.
Radar over speed detection.

h.
Variable flash and sequence rates.

i.
Light emitting diode (LED) display, using Institute of Transportation Engineers (ITE) amber/yellow

j.
The capacity for a minimum of 150 pre-programmed messages.

k.
Battery-Pack Operation Duration:  minimum of 55 hours under full load.

l.
Power chords shall comply with the National Electrical Code (NEC) Article 600.10 Portable and Mobile Signs, paragraph 600.10(c) (2) ground fault circuit interrupter (GFCI).  The chord will have integral GFCI protection located either in the attachment plug or 12 inches or less from the plug.

CR6431-022510

Standard Modifications
No. 16, Flagger Paddles, replace the last sentence with:

Use reflective sheeting that meets AASHTO M268, Type VIII, or IX.  Use background colors of fluorescent orange on one side and red on the other side.

E56-050107

Special Provisions

Add the following:

17.
Flexible Markers.  Refer to Subsection 606-2.01 Materials.

CR6431-022510

Standard Modifications

643-3.01 GENERAL CONSTRUCTION REQUIREMENTS.  Add the following:

Immediately notify the Engineer of traffic related accident(s) that occur(s) inside the project limits as soon as becoming aware of the accident.

E56-050107

Special Provisions

Add the following:

Where construction activity encroaches onto the safe route in a traffic control zone, station a flagger at the encroachment to assist pedestrians and bicyclists past the construction activity.

Maintain business access(s) during flagging operations.

643-3.02 ROADWAY CHARACTERISTICS DURING CONSTRUCTION.  Add the following:

Traffic shall be maintained on a paved surface at all times.

Standard Modifications

643-3.04 TRAFFIC CONTROL DEVICES.  In the sixth paragraph replace:  “ATTSA” with:

“ATSSA”

E56-050107

Special Provisions

Replace the first sentence of the eighth paragraph with:

Items paid under this Section remain the Contractor’s property unless stated otherwise.

Add the following to No. 1, Embankments:

Close trenches and excavations at the end of each continuous work shift, except as indicated by the Engineer.

Add the following to No. 3, Fixed Objects:

Remove obstructions greater than 4 inches above the nominal foreslope grade at the end of each continuous work shift.

Delete No. 4.b, and replace with:

Flagger Certification by ATSSA.

Delete No. 6, and replace with:

6.
Street Sweeping and Power Brooming.  Keep free of loose material paved portions of the roadway and haul routes open to the public, including sections of roadway off the project where the Contractor’s operations have deposited loose material.  Use equipment for brooming and sweeping as recommended by the manufacturer and the following:

Dirt, dust and construction materials, mobilized as a result of power brooming and or sweeping, shall not be pushed, ejected, thrown or drift beyond the lesser of, 2 feet from the equipment perimeter or the edge of the paved surface.

All equipment shall operate to typical industry standards.  Maintain equipment to operate as designed by the manufacturer.  Equipment will employ safety equipment, warning lights, and other as required by the Specifications and these Special Provisions.

Sweeper and Broom Options:  Table 643-4, Traffic Control Rate Schedule, Street Sweeping.

a.
Regenerative Sweeper:  Sweeper that blows a stream of air at the paved surface causing fine particles to rise and be caught through a vacuum system.

b.
Vacuum Sweeper:  Sweeper that creates a vacuum at the paved surface sucking dirt, dust, and debris into the collection system.

c.
Mechanical Broom Sweeper:  Sweeper designed to pick up and collect larger size road debris, stones and litter, etc.  In addition to the requirements noted in these specifications, use of a mechanical broom sweeper requires the Engineer to approve the sweeper for the intended use.

d.
Power Broom:  Power brooming that wets, pushes and or ejects loose material directly into an attached collection/pickup container may be used when approved by the Engineer.  The added moisture will be contained to the paved roadway surface.


Dry Power Brooming is not permitted.  Power brooming without direct/immediate means of collection/pickup is not permitted.
Add the following:

9.
ET-PLUS.  The price listed in the Traffic Control Rate Schedule, Table 643-4, will be full compensation for the purchase, installation, maintenance during construction, removal, and salvaging the ET-PLUS unit(s).  Deliver the salvaged unit(s) to the nearest ADOT & PF Maintenance & Operations yard or as directed by the Engineer.

643-3.05 AUTHORITY OF THE ENGINEER.  Replace the first sentence with:

When existing conditions adversely affect the public’s safety or convenience, the Contractor will receive an oral notice.  A written notice will follow the oral notice according to Subsection 105-1.01, Authority of the Engineer.

Add the following after the second sentence:

In no case shall this time exceed 24 hours.

643-3.06 TRAFFIC PRICE ADJUSTMENT.  Add the following:

Failure to maintain an acceptable infrastructure or traffic control plan will result in a price adjustment equal to 100 percent of the applicable rate shown in Table 643-1, Adjustment Rates, for the time the roadway or pedestrian facility is in an unacceptable condition.

Replace Table 643-1 with the following:

TABLE 643-1

ADJUSTMENT RATES

	Published ADT
	Dollars/Minute of Delay/Lane

	0 – 5,000
	$ 30

	5,000 +
	$ 40


643-3.07 MAINTENANCE OF TRAFFIC DURING SUSPENSION OF WORK.  Add the following to the end of the second paragraph:

Non-permanent traffic signal detection will need to meet minimum vehicle detection requirements and be approved by the MOA Traffic Department.

643-3.08 CONSTRUCTION SEQUENCING.  Replace the last sentence with:

Unless otherwise determined by the Engineer and on an approved Traffic Control Plan (TCP), do not restrict traffic during the times listed below.

1.
Monday through Thursday, and Saturday:  0600 hrs to 2000 hrs.

2.
Friday and Sunday:  0600 hrs to 2200 hrs.

3.
Around any Holiday: 
a.
If a holiday falls on Sunday, Monday, or Tuesday, the above stipulations apply from 1200 hrs on the Friday before the holiday to 0300 hrs on the day after the holiday.

b.
If a holiday falls on Wednesday, the above stipulations apply from 1200 hrs on the Tuesday before the holiday to 0300 hrs on the Thursday after the holiday.

c.
If a holiday falls on Thursday, Friday, or Saturday, the above stipulations apply from 1200 hrs on the day before the holiday to 0300 hrs on the Monday after the holiday.

Minimum lane widths shall be 11 feet from face of curb and 10 feet without curb.

The number of days with traffic restriction will be limited as listed below. The number of days listed includes holidays and weekends. A day with traffic restriction is measured from the evening of that day until the following morning.

Obtain the local school bus schedule and coordinate work efforts to ensure the school buses are not delayed through the construction zone.  This plan shall be submitted, as a TCP, to the Engineer for approval before the implementation of the school bus coordination plan.
Closures

The Contractor will be allowed three weekend closures for the International Airport Road and Old Seward Highway intersection for pavement removal, milling, paving, median, curb and gutter, storm drainage, traffic signal, lighting, and associated electrical work.

Closures shall be from Friday at 2200 hours to Monday at 0500 hours.

643-3.09 INTERIM PAVEMENT MARKING.  In the second paragraph, delete the words:

“or cover them with black removable preformed marking tape.”

Replace the first sentence in the last paragraph with:

Apply final pavement markings according to Subsection 670-3.01, Construction Requirements, of these Special Provisions.

CR6431-022510

Add the following new subsection:

643-3.10 LIGHTING OF NIGHT WORK.  Illuminate the night work areas specified in Table 643-3, Night Work Illumination Level, and Area of Coverage, to the light levels specified.

Table 643-3 does not provide a comprehensive list of operations that require lighting.  Provide lighting for other operations when necessary.

TABLE 643-3

NIGHT WORK ILLUMINATION LEVEL AND AREA OF COVERAGE
	Type of Work/Equipment
	Lighting Configuration

	Paving, Milling, Striping, Pavement Marking Removal, Rumble Strip Installation
	At least two machine mounted balloon lights with a cumulative wattage of at least 4000 watts.  Provide additional lights or wattage if necessary to provide complete coverage.

	Rolling, Pavement Sweeping
	At least four sealed beam halogen lamps in the front and four in the back.  Each should be at least 55 watts.

	Flagging
	Two balloon lights of at least 2000 watts each located within 30 feet of the normal flagger location.  Locate one on the right side of the road beyond the flagger and the other on the left side of the road in front of the flagger.

	Truck Crossings (meaning where haul vehicles cross or enter a road):

1)
Roads with ADTs over 10,000

2)
That are controlled by portable signals or flaggers
	Two Balloon lights of at least 2000 watts each located on the main road, one on the far right side of the intersection, the other on the near left.  Locate lights within 30 feet of the edges of the side street.  If there is a flagger at the crossing, locate the lights to also meet the requirements for flagging.


Use balloon lighting as the main light sources.  Do not use floodlights without prior approval by the Engineer.  When approved, install floodlighting in a manner that minimizes glare for motorists, workers, and residents living along the roadway.  Locate, aim louver, and/or shield light sources to achieve this goal.

The Engineer shall be the sole judge of when glare is unacceptable, either for traffic or for adjoining residences.  When notified of unacceptable glare, modify the lighting system to eliminate it.

If the Contractor fails to provide the lighting equipment specified in Table 643-3 or provides lighting that creates unacceptable glare at any time, the Contractor shall cease the operations that require illumination until the condition is corrected.

Lighting equipment shall be in good operating condition and in compliance with applicable OSHA, NEC, and NEMA codes.

Provide suitable brackets and hardware to mount lighting fixtures and generators on machines and equipment.  Design mountings so lights can be aimed and positioned as necessary to reduce glare.  Locate mounting brackets and fixtures so they do not interfere with the equipment operator or overhead structures.  Connect fixtures securely in a manner that minimizes vibrations.

Ensure ground, trailer, and equipment mounted light towers are sturdy and freestanding without the aid of guy wires.  Towers shall be capable of being moved to keep pace with the construction operation.  Position ground and trailer mounted towers and trailers to minimize the risk of being impacted by traffic on the roadway or by construction traffic or equipment.

Raise trailer or equipment mounted lights to maximum height, except do not exceed the clearance required for overhead objects such as trees, aerial utilities, or bridges.  Aim and adjust lights to provide the required light levels.  Provide uniform illumination on the hopper, auger, and screed areas of pavers.  Illuminate the operator’s controls on machines uniformly.

Furnish each side of nonstreet legal equipment with a minimum of 75 square inches high intensity retroreflective sheeting in each corner, so at least 150 square inches of sheeting is visible from each direction.  Provide red sheeting on the rear of the equipment and yellow sheeting elsewhere.

Existing street and highway lighting and conventional vehicle headlights do not eliminate the need for the Contractor to provide lighting meeting the requirements of Table 643-3.

Provide sufficient fuel, spare lamps, spare generators, and qualified personnel to ensure that required lights operate continuously during nighttime operations.  Ensure generators have fuel tanks of sufficient capacity to permit operation of the lighting system for a minimum of 12 hours.  In the event of failure of the lighting system, discontinue the operation until the required level and quality of illumination is restored.

Maintain a supply of at least 20 emergency flares for use in the event of emergency or unanticipated situations.  Comply with local noise ordinances.

Provide NCHRP 350-compliant breakaway bases for post mounted electroliers located within the clear zone.

ES14-031506

Standard Modifications

Add the following new subsection:

643-3.11 HIGH VISIBILITY CLOTHING.  Ensure workers inside project limits wear an outer visible surface or layer that complies with the following requirements:

1.
Standards.  Use high visibility garments conforming to the requirements of ANSI/ISEA 107-2004, Class 2 for tops or Class E for bottoms, and Level 2 retroreflective material.

2.
Labeling.  Use garments labeled in conformance with Section 11.2 of ANSI/ISEA 107-2004.

3.
Tops.  Wear high visibility vests, jackets, or coverall tops at all times.

4.
Bottoms.  Wear high visibility pants or coverall bottoms during nighttime work (sunset to sunrise).  Worksite traffic supervisors, employees assigned to traffic control duties, and flaggers wear high visibility pants or coverall bottoms at all times.

5.
Outer Raingear.  Wear raingear tops and bottoms conforming to requirements in this Subsection, 643-3.11.

6.
Exceptions.  When workers are inside an enclosed compartment of a vehicle, they are not required to wear high visibility clothing.

7.
Condition.  Furnish and maintain vests, jackets, coveralls, rain gear, hard hats, and other apparel in a neat, clean, and presentable condition.  Maintain retroreflective material to Level 2 standards.

E56-050107

Special Provisions

643-4.01 METHOD OF MEASUREMENT.  Replace the second sentence of No. 2. with:

Special Construction signs are measured by the total area of legend bearing sign panel, as determined under Subsection 615-4.01 and compensation for a 24 hour period shall be made under Construction Signs in the Traffic Control Rate Schedule, Table 643-4.

Add the following:

No measurement required to provide a 24-hour toll free (1-800 ###-####) “Hotline Road Report” telephone with a prerecorded message, and weekly notices with daily updates.  Work will be subsidiary to Pay Item 643(1) or 643(2), Traffic Maintenance.

643-5.01 BASIS OF PAYMENT.  Add the following to No. 7:

The Engineer will pay for Item 643(15) Flagging on a contingent sum basis at the rate of $46.00/hour.  The Engineer does not require a change order/directive for the flagging Pay Item.  Flagging associated with Change Order work will be paid at the prices according to Subsection 109-1.05 Compensation for Extra Work.

Add the following to No. 11:

The Engineer does not require a change order/directive for Pay Item 643(25), Traffic Control.

Add the following to No. 12:  
Two Portable Changeable Message Board Signs used for Permanent Construction Signing will be paid for under Item 643(3) Permanent Construction Signs.  Other portable changeable message board signs will be paid for under 643(25), Traffic Control.

CR6431-022510

Add No. 16:

16.
Work Zone Illumination.  Payment for work zone illumination is subsidiary to other items.

ES14-031506

Standard Modifications

Add No. 17:

17.
High Visibility Garments.  Payment for high visibility garments for workers is subsidiary to other items.

E56-050107

TABLE 643-4

TRAFFIC CONTROL RATE SCHEDULE
	Traffic Control Device
	Pay Unit
	Unit Rate

	Construction Signs
	Each/Day
	$5.00

	Special Construction Signs
	Square Foot
	$24.00

	Type II Barricade
	Each/Day
	$3.00

	Type III Barricade
	Each/Day
	$10.00

	Traffic Cone or Tubular Marker
	Each/Day
	$1.00

	Drums
	Each/Day
	$3.00

	Sequential Arrow Panel
	Each/Day
	$55.00

	Portable Concrete Barrier
	Each
	$60.00

	Temporary Crash Cushion / ET-PLUS
	Each
	$5000.00

	Pilot Car
	Hour
	$65.00

	Watering
	M-Gallon
	$20.00

	Street Sweeping:
Regenerative Sweeper, Vacuum Sweeper,






Mechanical Broom Sweeper, Power Broom
	Hour
	$150.00

	Plastic Safety Fence
	Foot
	$0.75

	Portable Changeable Message Board Sign
	Calendar Day
	$150.00

	Temporary Sidewalk Surfacing
	Square Foot
	$1.15

	Flexible Markers
	Each
	$50.00

	Removal of Pavement Markings
	Foot
	$1.25

	Temporary Guardrail
	Foot
	$21.00


Delete Pay Item 643(15) and add the following:

Pay Item No.
Pay Item
Pay Unit
643(15)
Flagging
Contingent Sum
643(21) 
Temporary Closure At Int’l Airport Rd and Old Seward Highway
Lump Sum

CR6431-022510
SECTION 644

SERVICES TO BE FURNISHED BY THE CONTRACTOR

Special Provisions

644-2.01 FIELD OFFICE.  Delete this subsection in its entirety and substitute the following:

Furnish and maintain a suitable office for the Engineer, available for occupancy from 2 weeks before beginning work, through 30 days after issuance of the notice of project completion as defined in Subsection 105-1.15.  The following office requirements shall be met:

1.
A minimum of 1000 square feet of floor area.  The office area shall be divided so that it contains an office room separated by a closable door.  The office room shall have a minimum of 160 square feet of floor area.

2.
A thermostatically controlled interior heating system with necessary fuel.

3.
Adequate electrical lighting and 120 volt, 60 hertz power, with a minimum of 6 electrical outlets.

4.
A minimum of 100 square feet of window area and adequate ventilation.

5.
Adequate parking for a minimum of 16 vehicles, with one handicap parking space meeting the requirements of Americans with Disabilities Act Accessibility Guidelines (ADAAG).

6.
Attached indoor plumbing with sanitary lavatory facilities and potable drinking water provided.

7.
Provide engineering communication services to the field office, Subsection 644-2.08.

8.
If a part of the Contractor's building, it shall be completely partitioned off from the balance of the structure and provided with a separate outside door equipped with a lock.

9.
Located within 3 miles of the project.

10.
Weekly janitorial service consisting of emptying trash receptacles, vacuuming office area, and cleaning restrooms and counter areas.

11.
Provide on mobilization and one demobilization of the Engineer's office equipment and furniture.

CR644FOCOM-071009

Standard Modifications

Add the following subsection:

644-2.08 ENGINEERING COMMUNICATION.  Engineering Communications, minimum service includes:

a.
Three phone/facsimile lines (different phone numbers for each line)

b.
High speed internet service with modem (DSL or Cable)

CR644FOCOM-071009

644-4.01 BASIS OF PAYMENT.  Add the following:

Usage services including long distance calls made by State personnel and the Internet service provider will be paid by the State.  Payment for communication usage services shall be based on paid receipts to the service provider plus 15%.

Connection fees (initial connection) local calls, providing equipment and disconnection are subsidiary to Pay Item 644(1) Field Office and as such are paid by the Contractor.

CR644FOCOM-071009

Standard Modifications

644-4.01 BASIS OF PAYMENT. Add the following Pay Items:
Lump Sum Items. Payment for lump sum items will be made as follows:

1.
A percentage of the lump sum amount, to be determined by the Engineer, will be paid as full compensation for furnishing the facility at the site.

2.
The balance of the lump sum amount will be prorated over the anticipated active construction period with a portion included as part of each interim payment, for maintenance, repairs, providing all utilities, and for removing it from the site.  If anticipated construction period changes, the final increment will be held until final payment. 

E44-012707

SECTION 646

CPM SCHEDULING

Special Provisions

646-2.01 SUBMITTAL OF SCHEDULE.  Replace this Subsection with the following:

Submit a detailed initial CPM Schedule at the preconstruction conference for the Engineer’s acceptance as set forth below.

The construction schedule for the entire Project shall not exceed the specified contract time.  Allow the Engineer 14 days to review the initial CPM Schedule.  Revise promptly.  The finalized CPM Schedule must be completed and accepted before beginning work on the Project.

646-3.01 REQUIREMENTS AND USE OF SCHEDULE.  Delete No. 2.

2.
60-Day Preliminary Schedule.

Delete the first sentence of No. 3. Schedule Updates.  and substitute the following:

Hold job site progress meetings with the Engineer for the purpose of updating the CPM Schedule.  Meet with the Engineer monthly or as deemed necessary by the Engineer.

CR261-121302

Special Provision

Add the following Section:

SECTION 647

EQUIPMENT RENTAL
647-1.01 DESCRIPTION.  This item consists of furnishing construction equipment, operated, fueled and maintained, on a rental basis for use in construction of extra or unanticipated work at the direction of the Engineer.  Construction equipment is defined as that equipment actually used for performing the items of work specified and shall not include support equipment such as, but not limited to, hand tools, power tools, electric power generators, welders, small air compressors and other shop equipment needed for maintenance of the construction equipment.

The work is to be accomplished under the direction of the Engineer, and the Contractor's operations shall at all times be in accordance with the Engineer's instructions.  These instructions by the Engineer shall be to the Contractor's supervisory personnel only, not to the operators or laborers.  In no case shall these instructions by the Engineer be construed as making the Department liable for the Contractor's responsibility to prosecute the work in the safest and most expeditious manner.

647-2.01 EQUIPMENT FURNISHED.  In the performance of this work, the Contractor shall furnish, operate, maintain, service, and repair equipment of the numbers, kinds, sizes, and capacities set forth on the Bid Schedule or as directed by the Engineer.  The operation of equipment shall be by skilled, experienced operators familiar with the equipment.

The kinds, sizes, capacities, and other requirements set forth shall be understood to be minimum requirements.  The number of pieces of equipment to be furnished and used shall be, as the Engineer considers necessary for economical and expeditious performance of the work.  The equipment shall be used only at such times and places as the Engineer may direct.

Equipment shall be in first class working condition and capable of full output and production.  The minimum ratings of various types of equipment shall be as manufactured and based on manufacturer's specifications.  Alterations will not be considered acceptable in achieving the minimum rating.  Equipment shall be replaced at any time when, in the opinion of the Engineer, their condition is below that normal for efficient output and production.

Equipment shall be fully operated, which shall be understood to include the operators, oilers, tenders, fuel, oil, air hose, lubrication, repairs, maintenance, insurance, and  incidental items and expenses.

647-2.02 EQUIPMENT OPERATORS AND SUPERVISION PERSONNEL. Equipment operators shall be competent and experienced and shall be capable of operating the equipment to its capacity.  Personnel furnished by the Contractor shall be, and shall remain during the work hereunder, employees solely of the Contractor.

The Contractor shall furnish, without direct compensation, a job superintendent or Contractor's representative together with such other personnel as are needed for Union, State, or Federal requirements and in servicing, maintaining, repairing and caring for the equipment, tools, supplies, and materials provided by the Contractor and involved in the performance of the work.  Also, the Contractor shall furnish, without direct compensation, such transportation as may be appropriate for the personnel.

647-3.01 CONSTRUCTION REQUIREMENTS. The performance of the work shall be according to the instructions of the Engineer, and with recognized standards and efficient methods.

The Contractor shall furnish equipment, tools, labor, and materials in the kinds, number, and at times directed by the Engineer and shall begin, continue, and stop any of the several operations involved in the work only as directed by the Engineer.

Normally, the work is to be done when weather conditions are reasonably favorable, 6 days per week, Mondays through Saturdays, except holidays.

The Engineer will begin recording time for payment each shift when the equipment begins work on the project.  The serial number and brief description of each item of equipment listing in the bid schedule and the number of hours, or fractions thereof to the nearest one quarter hour, during which equipment is actively engaged in construction of the project shall be recorded by the Engineer.  Each day's activity will be recorded on a separate sheet or sheets, which shall be verified and signed by the Contractor's representative at the end of each shift, and a copy will be provided to the Contractor's representative.

647-4.01 METHOD OF MEASUREMENT. The number of hours of equipment operation to be paid for shall be the actual number of hours each fully operated specified unit of equipment, or each fully operated specified combination of units of equipment, is actually engaged in the performance of the specified work on the designated areas in accordance with the instruction of the Engineer.  The pay time will not include idle periods, and no payment will be made for time used in oiling, servicing, or repairing of equipment, or in making changeovers of parts to the equipment.  Travel time to or from the project, will not be authorized for payment.  Hours paid shall be supported by certified payroll.
647-5.01 BASIS OF PAYMENT. 
Payment for Item 647(5) Backhoe, 4WD, 1 cy Bucket, 75 hp Min, 15 ft Depth will be paid on a contingent sum basis on a per hour basis of $125.00/hour.

This shall be full compensation for furnishing, operating, maintaining, servicing, and repairing the equipment, and for incidental costs related to the equipment.  Furnishing and operating of equipment of heavier type, larger capacity, or higher wattage than specified will not entitle the Contractor to any extra compensation.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
647(5)
Backhoe, 4WD, 1 cy Bucket, 75 hp Min, 15 ft Depth
Contingent Sum

CR15-082405
SECTION 660

 

SIGNALS AND LIGHTING

 

Special Provisions

660-1.01 DESCRIPTION.  Add the following:

This work shall also include installing Emergency Vehicle Preemption (EVP) detection, and additional work and materials as noted or detailed on the Plans.

660-1.02 DEFINITIONS.  Revise the first sentence to read:

Use the definitions in NEMA TS 2-2003 V02.06, Traffic Controller Assemblies With NTCIP Requirements, Section 1, Definitions, along with the following:

Under No. 2. Luminaire. Revise the second sentence to read:
Luminaires consist of hood (including socket, lamp, and ballast), reflector, and glass globe or refractor.

Standard Modifications

660-2.01 MATERIALS Under No. 1.b. change title by removing:  Materials Not on the "Approved Products List:" and replace with:  Materials on the "Qualified Products List:"
E36-012707

Special Provisions

660-2.01 MATERIALS.  Add the following:

Anchor Bolts:





Section 740-2.02

1.
Equipment List(s) and Drawings. Delete No. a. in its entirety and the last sentence in No. d. and substitute the following:

a.
Materials on the Qualified Products List: The Qualified Products List does not apply to the 660 items.  Provide catalog cuts of materials to the Engineer for review and approval.

d.
Materials Not Requiring Certification: Only submit these materials for review and approval if they are included on the Materials Certification List (MCL).

2.
As-Built Plans.  Add the following:  Place 1 copy of the controller cabinet diagram, detector assignment sheet and the intersection and phase diagram as reviewed by the Engineer in clear plastic envelopes and attach to the inside of each controller cabinet.

CONSTRUCTION REQUIREMENTS

660-3.01 GENERAL.  In No. 1., Scheduling of Work. Add the following to the first paragraph:  Contact the Municipality of Anchorage Signal Maintenance department 24 hours in advance of work on a signal or lighting system. Contact shall be made through the Engineer.

After staking pole foundations, verify there will be no overhead or underground utility conflicts with foundations, poles, mast arms, or conduits.  Locate and protect existing underground and overhead utilities.  The location of cables, conduits, J-boxes, foundations and poles that are shown on the Plan sheets are approximate and it is the Contractor’s responsibility to verify the actual location when working in the area.  See Subsection 105-1.06.

Existing signing and traffic markings shall not be allowed to conflict with new signal modifications.  New signing and traffic marking modifications shall not conflict with existing signals and shall be kept current with signal modifications.

Conduct work with the existing traffic signal systems remaining in operation unless authorized otherwise by the Engineer.
Incidental materials and other items that are not shown on the Plans, assembly drawings, or specified herein, that are necessary to complete the system, must be furnished and installed as though such materials and other items were shown on the Plans, assembly drawings, or specified herein.

Protect metallic materials against corrosion.  Hot-dip galvanize ferrous metals such as bolts, braces, bodies, clamps, fittings, guards, nuts, pins, rods, shims, thimbles, washers, and miscellaneous parts not of corrosion resistant steel, according to ASTM A 123 or A 153, except where other equivalent protection treatment is specifically approved in writing by the Engineer.

Asphalt Patches placed in existing asphalt for loops and conduit crossings must be placed prior to the end of shift in which the loops and crossings are placed. Asphalt patches will match the thickness of the existing asphalt to a maximum of 3 inches thick. Where the existing asphalt is thicker than 3 inches, use compacted crushed aggregate base course to make up the difference.
In No. 2., Safety Precautions. Add the following:

Existing circuits listed on the wiring diagrams and Plan sheets were obtained from as-built information and must be verified before work involving those circuits.

Delete No.s 3. through 8. in their entirety and substitute the following:

3.
Excavating and Backfilling. Complete excavation and backfill required to install the signal and lighting components embedded in the roadway as shown in the Plans, including foundations, conduits, junction boxes, and loop detectors before final lift paving.  Provide traffic control to complete this work according to the requirements of Section 643.  Place excavated materials where it will not interfere with surface drainage.

Support and protect conduits and utilities scheduled to remain in service when encountering them during excavation.

Excavate trenches wide enough to install the number of conduits specified and to compact the bedding and backfill materials according to these specifications.

To install conduits, excavate trenches deep enough to allow for 6 inches of bedding material, the depth of the largest conduit, and the minimum burial depth specified between the top of the conduit and finished grade of the ground above the conduit.  Keep the longitudinal profile of trench bottoms free of irregularities that would prevent the assembled conduit run from continuously contacting the top of the bedding material.

When conditions allow HDPE conduit to be installed by a plowed technique, restoring the area disturbed from the process, shall be accomplished according to Subsection 203-3.03. Density testing may be waived and compactive effort substituted at the discretion of the Engineer.  This work is subsidiary to conduit installation.  Use Selected Material, Type A for backfill.

Dispose of, according to Subsection 203-3.01, excavated materials that remain after completing backfill work and excavated material not meeting the requirements of Selected Material, Type C, as defined in Subsection 703-2.07. Disposal of this material is subsidiary to the 660 Pay Items.
Dewater foundation and conduit excavations immediately before and during embedding and backfilling operations.  Backfill excavations with materials that meet the following requirements:

a.
Backfill foundations with material that meets the requirements of Selected Material, Type A that passes through a 3 inch sieve.

b.
Within the limits of the typical section, embed conduits and backfill trenches using material that meets the requirements of the lift where it is located, reusing excavated materials if it meets the requirements of the applicable lift.

c.
In other locations, embed conduits and backfill trenches using material that meets the requirements of Selected Material, Type C, reusing excavated materials if it meets this requirement.

d.
Import, when ordered, embedment and backfill materials that satisfy the preceding materials requirements.

Embed conduit(s) between two 6 inch lifts of material cleaned free of rocks exceeding a 1 inch maximum dimension.  Grade and compact the first lift to provide a surface that continuously contacts the assembled conduit run.
Within 6 feet of paved surfaces and around foundations, backfill in uniform layers no more than 6 inches deep and compact each layer according to Subsection 203-3.04.  In other locations, compaction may be as approved by the Engineer.

4.
Welding.  Complete welding according to Subsection 504-3.01.8. Welding and approved shop drawings.  

Submit shop drawings of the proposed work with the welding plans for approval.  The shop drawings shall include material specifications, component dimensions, the types of welds that will be made, and the proposed type and extent of weld inspection.

Repair the holes that were used to mount equipment, in reused poles and mast arms by welding in disks flush with the adjoining surface.  For the disk material, use steel that matches the ASTM designation, grade, and thickness of the steel used to fabricate each pole.  Cut disks that match the dimensions of the hole being repaired from pieces of steel plate bent to match the pole’s radius at the hole.  Grind the welds smooth and flush with the adjoining pole and disk surfaces.  Repair the damaged finish according to Subsection 660-3.01.8.

5.
Removing and Replacing Improvements.  The Contractor shall complete the following work at the Contractor’s expense.

a.
Remove improvements that block completion of the work detailed in the Plans as specified herein.

b.
Reconstruct with new materials the nonreusable improvements the Contractor removed to complete the work. 

c.
Replace with new materials the reusable items damaged by the Contractor, that are specified for reuse. 

d.
Reconstruct with new materials improvements damaged or removed by the Contractor not conflicting with the work and not scheduled for removal.

Nonreusable improvements consist of cast in place items, including: asphalt concrete pavement, sidewalks, curb and gutter, lawns, and traffic markings.  Reusable improvements include the items that were made before installation.  Crushed aggregate base material may not be used as backfill in the base course if excavation depth exceeds the thickness of the base course.

Complete reconstruction work, including materials, according to the applicable sections of the Alaska SSHC, and leave the work in a satisfactory and serviceable condition.  In completing the reconstruction work, match the alignments, widths, thicknesses, shapes, sizes, cross sections, and finishes of the existing improvements.

If removing a portion of sidewalk or curb and gutter, remove an entire segment between the weakened plane contraction joints or between an expansion joint and a weakened plane contraction joint.

Before removing a segment of Portland or asphalt cement concrete material, cut completely through the material with a saw along the outline of the area to be removed.  Make cuts neat and true and prevent shatter outside the area removed.

To replace lawns, leave the top of the backfilled excavation low enough to install 4 inches of compacted topsoil.  Match the top of the topsoil with the bottom of the vegetative mat. Apply seed and keep the seeded areas watered according to Section 618. 

Remove, keep alive, and replant trees, shrubs, and plants according to Section 621.  Replace the trees, shrubs, and plants that do not survive with plants of like size and type.

6.
Salvaging and Reusing Electrical Equipment.  When the Plans include existing electrical equipment scheduled for removal or relocation, remove, and store the equipment listed in the following paragraph without damaging it.  Deliver removed equipment not scheduled for reuse to the local District Maintenance Station or place specified in the Plans or Special Provisions.  Notify the MOA Signal Foreman at 343-8355 one week before planned delivery date.

Salvaged traffic signal system items shall be delivered to the MOA Traffic Signal warehouse at 5923 Rowan Street. Signal poles and mast arms shall be delivered to the MOA Traffic Signal Pole Yard at 3rd Ave. & Orca Street. Allow MOA maintenance personnel to select equipment and pole items they would like to salvage. The remaining items become the property of the Contractor. 
Salvage the controller assemblies, signal heads, mounting brackets, luminaires, lighting standards, signal posts and poles, mast arms, optical detectors, load centers, light emitting diode optical units, and the lids of junction boxes scheduled for removal and other materials scheduled for relocation.  The Contractor shall replace at the Contractor’s expense salvaged equipment damaged or destroyed before or during delivery or reinstallation.

Controller assemblies and load centers include the cabinet and equipment contained in the cabinet before Contract award.

Remove from the highway right-of-way materials associated with the equipment removed or relocated and not scheduled for reuse, including conduits, junction boxes, conductors, and foundations.  Raze the tops of foundations abandoned in place according to Subsection 660-3.02.  Fill the holes left by removing junction boxes and foundations with Selected Material, Type A and compact as directed.

With approval, after removing conductors, buried conduits that do not interfere with other construction may be abandoned in place.  The Department may require a credit for this waiver.  Remove the ends of abandoned conduits from the junction boxes that will remain in service.

Within 15 days of the Notice to Proceed, complete an inventory of the materials that will be salvaged in the presence of the Engineer.  Note the location and condition of the materials.  When material specified for reuse is found in an unserviceable condition, the Engineer will determine whether to repair it or replace it with new material that will be paid for as extra work under Subsection 109-1.05.  Retain a copy of the inventory and give the original documents to the Engineer.

When the Plans specify reinstalling existing equipment at new locations and installing State furnished equipment, complete the following work at the Contractor’s expense.

a.
For poles, install new foundations, furnishing the new nuts, bolts, washers, and conduits needed to complete the installations.

b.
For lighting poles, install new illumination tap wires and fused disconnect kits.

c.
For luminaires, clean the luminaires inside and out and install new lamps of the same wattage.

d.
For signal heads, furnish and install the mounting brackets needed to complete the relocation, and clean the signal heads inside and out.

e.
For poles and undisturbed poles from which the Plans specify removing equipment, repair the holes that were made to mount equipment according to Subsection 660-3.01.4 Welding and repair the finishes according to Subsection 660-3.01.8 Repairing Damaged Finishes.

When ordered, the Engineer will pay for repairing existing damaged finishes on existing equipment according to Subsection 660-3.01.8 as extra work.

If deciding to use new equipment rather than reusing the equipment specified, notify the Engineer of the change and include a submittal according to Subsection 660-2.01.1.

7.
Field Tests.  Electrical circuits must pass the following tests before the Engineer will accept the work for payment.  Perform these tests in the presence of the Engineer, and document the results of each test on a per circuit basis.  Retain a copy of test results and give the original documents to the Engineer.  Furnish equipment needed to perform these tests.

Replace or repair at the Contractor’s expense, and in an approved manner, faulty materials and work revealed by these tests.  After making repairs, repeat tests on the repaired circuit and continue this process until circuits have passed required tests.  The Department reserves the right to have the Contractor retest circuits, and to use the retest results to accept or reject individual circuits.

a.
Grounds. Before completing the circuitry and functional tests, physically examine conduits ends, junction box lids, load centers, and the foundations for signal posts and poles, lighting poles, and controller cabinets to ensure the grounding system required by Subsections 660-3.06 and 661-3.01 has been installed and splices and connections are mechanically firm.
b.
Continuity.  Test each loop detector circuit for continuity at the roadside junction box before splicing the loop detector to the lead-in cable.  Each loop detector must have a resistance less than 0.5 ohms.

After splicing the loop detectors to the lead-in cables, test each pair at the controller or detector cabinet.  Each pair must have a value less than 5 ohms for single pair lead-in cables and 10 ohms for multipair lead-in cables.  The continuity test ohm reading at the cabinet must be greater than the ohm reading measured for the loop detector at the junction box.

c.
Insulation Resistance (megohm) Test.  Complete this test to verify the integrity of each conductor’s insulation after pulling the conductors and cables into position and before terminating the conductors.  At 500 VDC, each conductor’s insulation shall measure a minimum resistance of 100 megohms or the minimum specified by the manufacturer.  With single conductors, complete the test between each conductor and ground.  In each multiconductor cable, complete the test between conductors and between each conductor and ground.

After splicing the loops to the shielded pairs in the lead-in cables, measure each pair in the lead-in cables at the controller or detector cabinet between one conductor and the cabinet ground rod.

d.
Inductance Test. Measure each detector loop and lead-in cable system at the controller or detector cabinet.  The inductance must be in the range of 50 to 500 microhenries.

e.
Circuit.  Energize every signal indication circuit with lamps installed before installing the load switches.

f.
Functional.  Perform the following tests on each signal and lighting system after the component circuits have satisfactorily passed the tests for continuity, grounding, insulation integrity, and circuitry.

(1)
For each new traffic signal system, complete at least 24 hours of flashing operation, followed by not less than 5 days of continuous, satisfactory operation.  The Engineer may decide to omit the flashing portion of the test for modified signal systems and for new signals that replaced existing signals that remained in operation during the construction phase.

If the Engineer omits flashing operation and the system performs unsatisfactorily, correct the condition and repeat the test until the system runs for five days with continuous, satisfactory operation.

Begin the signal functional tests between 9:00 a.m. and 2:00 p.m. on any day, except a Saturday, Sunday, a legal holiday, or the day before the legal holiday.

Before each system turn on, aim signal faces according to Subsection 660-3.08 and ensure equipment specified in the Plans is installed and operable, including: pedestrian signals and push buttons; signal backplates and visors; vehicle detectors; highway lighting; and regulatory, warning, and guide signs.

(2)
Perform the functional test for each highway lighting system and sign illumination system until the systems burn continuously 5 days without the photocell, followed by a 5 day operational test using the photocell.

(3)
Perform the functional test for each flashing beacon system for not less than 5 days of continuous, satisfactory operation.

(4)
Perform a continuous 5 day burning test on each pedestrian overpass and underpass lighting system before final acceptance.

A shut down of the electrical system due to a power interruption does not constitute discontinuity of the functional test if the system functions normally when power is returned.

8.
Repairing Damaged Finishes.  Examine new, reused, and State furnished equipment for damage to its finish before putting the equipment into service.  Repair the damaged finishes found according to the following:

a.
Galvanized.  Repair damaged areas more than 12 inches away from welds and slip fit areas, by applying minimum 7.8 mils of zinc based alloy applied according to ASTM A780.

If the damaged areas are within 12 inches of welds and slip fit areas, make the repair by applying a minimum 7.8 mils of zinc rich paint applied according to ASTM A780.
b.
Painted.  Repair damage to painted finishes according to the following

(1)
Wash the equipment with a stiff bristle brush using a solution containing two tablespoons of heavy duty detergent powder per gallon of water.  After rinsing, wire brush surfaces to remove poorly bonded paint, rust, scale, corrosion, grease, or dirt.  Remove dust or residue remaining after wire brushing before priming.

(2)
Factory or shop cleaning methods may be used for metals if equal to the methods specified herein.

(3)
Immediately after cleaning, coat bare metal with pretreatment, vinyl wash primer, followed by 2 prime coats of zinc chromate primer for metal.

(4)
Give signal equipment, excluding standards, a spot finishing coat on newly primed areas, followed by 1 finishing coat over the entire surface.

(5)
Give nongalvanized standards 2 spot finish coats on newly primed areas.

Paint coats may be applied either by hand brushing or by approved spraying machines.  Perform the work in a neat and workmanlike manner.  The Engineer reserves the right to require the use of brushes for the application of paint, should the work done by the paint spraying machine prove unacceptable.

Add the following new No. 9:
9.
Regulation and Code.  Complete work according to the standards of the NEC, the NESC, and local safety codes as adopted and amended by the Authority Having Jurisdiction.

660-3.02 FOUNDATIONS.  Under No. 1.  Cast-in-Place Foundations. Add the following to the first paragraph:  Locate the tops of traffic signal post and pole foundations flush with the adjacent finished walkway, shoulder, or surrounding ground.

1.
Cast-in-Place Foundations.
f.
Revise the second sentence to read:  Before placing the form or reinforcing steel cage, remove loose material to ensure the foundation rests on firm, undisturbed ground.

i.
In the second sentence delete "prior to grouting." and substitute "before attaching the skirt."
j.
In the first sentence delete "concrete pile caps" and add, "foundations." Add the following to the end of the paragraph:  Protect foundation anchor bolts from damage before installing controller cabinets.  The Engineer must approve the method used for protection.  This work does not relieve the Contractor of responsibility specified under Subsection 107-1.15.

Replace k with the following:

k.
Furnish anchor bolts that conform to ASTM F1554, the grade and supplementary Charpy V-Notch requirements listed in the Plans. Furnish each anchor bolt with three nuts and two washers.

Install the bottoms of the bottom leveling nuts in a level plane within 1 inch of the top of foundations.  Adjust nuts until their tops form a level plane.  Install one washer on top of leveling nuts and, after setting the pole on these washers, install one washer under top nuts.

Bring leveling nuts (bottom nuts) to full bearing on the bottom of the base plate.

Generously lubricate the bearing surface and internal threads of top nuts with beeswax.  Tighten top nuts to a "snug" condition.  Use a click type torque wrench to apply 600 foot-pounds of torque to the "snug" top nuts.

After the top nuts are tightened to the correct torque, use a hydraulic wrench to rotate top nuts an additional one sixth (60() turn, while preventing the leveling nuts from turning.
Add l.
l.
Attach a #4 AWG, bare, copper wire as a grounding electrode conductor to the #4 spiral bar in the reinforcing steel cage.  Use an irreversible compression connector to make the attachment.  Protect the attachment during concrete placement.  In foundations that lack reinforcing steel cages, install 21 feet of coiled #4 AWG, bare, copper wire as the grounding electrode. Route the conductor to protrude near the top, center of the foundations.  Slide a minimum 6 inch long, PVC or HDPE, protective sleeve over the conductor.  Allow 1 inch of the sleeve and 24 inches of conductor to protrude from the foundations.
2.
Pile Foundations.  Add the following new subparagraph:

g.
Use no more than one splice per foundation.  Locate the splice at least 10 feet from the top of pile.

3.
All Foundations.
d.
Replace the last sentence with the following:  Backfill the resulting hole with Selected Material, Type A and compact material as directed by the Engineer.

Replace Subsection 660-3.03 with the following:
660-3.03 CONDUIT.  Electrical conductors shall be installed in conduit, except for overhead wiring, wiring inside poles, and when otherwise specified.  Use rigid metal conduits (RMC) and fittings for raceways, including bored casings, except when the Plans specify using polyethylene conduits.  Install conduits of the sizes specified along the routes detailed on the Plans.  When routing is not shown, route conduits as directed by the Engineer.

1.
Install conduits at least 30 inches below the finished grade of the ground above the conduit, except conduits that will be sealed under a minimum 4 inch thick Portland cement concrete sidewalk may be installed a minimum of 18 inches below the top back of curb or surface above the conduit, whichever is lower.

2.
Install conduits that cross unpaved areas and paved roadways that will be overlaid in excavated trenches.  Excavate, bed conduits, and backfill trenches according to Subsection 660-3.01.3, Excavating and Backfilling.

3.
Install conduit(s) under paved roadways and approaches that will not be overlaid by boring or drilling methods.  Jacking conduits into position is allowed.  However, if subsurface conditions prevent the successful completion of the work, install the conduit(s) by boring or drilling methods without additional compensation.
4.
If encountering obstructions during jacking or drilling operations obtain approval and cut small holes in the pavement to clear the obstruction.  Locate the bottom inside face of the bore pit no closer than the catch point of a 11/4 to 1 slope (a horizontal to vertical ratio) from the edge of pavement.  Do not leave these pits unattended until installing an approved means of protection.

5.
Sweep both rigid metal and polyethylene conduits through the open bottom of junction boxes by installing 90 degree rigid metal elbows on the ends of conduit runs.  To each elbow, install a nipple that terminates 5 to 12 inches above the bottom edge of each junction box.

6.
Install the tails of loop detectors without elbows through the walls of junction boxes at elevations that ensure the loops drain into the box.  Extend the ends a minimum of 2 inches beyond the inside wall of the box.
7.
Drill a 3/8 inch drain hole in the bottom of the lower straight section of elbows and in the bottom of conduits at the low points of conduit runs.  Smooth the edges of the drilled holes on the inside of elbows to prevent scraping the conductors.  Cover the holes with a wrap of approved filter cloth secured with 2 self clinching nylon cable ties.

8.
Keep conduits clean.  Install grounding bushings and approved plastic insert type plugs on the ends of conduit runs before backfilling around the conduit ends.

9.
At the low points of conduit runs, install sumps containing a minimum 2 cubic feet of coarse concrete aggregate material that conforms to Subsection 703-2.02.  Compact the aggregate sumps as directed to prevent settlement of the trench backfill.

10.
Install conduits that must cross existing facilities such as storm drain pipes, duct systems, and other underground utilities at the minimum depths specified, going under the facilities if necessary.  Install additional drains and aggregate sumps at the low spots, if any.

11.
Position conduits in trenches, junction boxes, and foundations to provide clearances of at least 21/2 inches around 2 inch conduits and at least 2 inches around conduits larger than 2 inches.

12.
Fabricate rigid metal conduits less than 10 feet long from standard lengths of conduit.  Cut conduits squarely to ensure the threading die starts squarely on the conduit.  Cut the same number of threads as found on the factory threaded ends.  Ream the inside of conduit ends cut in the shop or field to remove burrs and sharp edges.  Do not use slip joints or pieces of running thread pipe.

13.
Coat drilled holes, shop and field cut threads, and the areas with damaged zinc coating with zinc rich paint.

14.
When standard couplings cannot be used to join conduit components, use approved threaded unions.

15.
Bury a continuous strip of 4 mils thick, 6 inch wide polyethylene marker tape above underground conduit runs.  Install the tape 9 inches (± 3 inches) below finished grade, using two strips side by side to mark road crossings.  Furnish tapes with a black legend on a red background.
16.
When the Plans specify using polyethylene conduit, install RMC in structures and foundations, between type 2 and 3 load centers and the nearest junction box, and on the surfaces of poles and other structures.

17.
In foundations, install 90 degree elbows and conduits of the size and quantity shown on the Plans.  Extend the conduits a maximum of 2 inches above the top of the foundations for posts and poles with breakaway bases and 4 inches above the top of foundations for fixed base structures.

18.
Seal conduits leading to electrical equipment mounted on soffits, walls, and other locations below the grade of the serving junction box with an approved duct sealing compound.

19.
Install expansion fittings in conduits that cross expansion joints.

20.
Install a polypropylene pull rope with a minimum 200 pound tensile strength in future use or spare conduits, and reinstall the plugs.  Double back pull rope, at least two feet, into both ends of each conduit.
21.
The Contractor may install conduits larger than the sizes specified.  If used, it must be for the entire length of the run.  Reducing couplings or bushings are not allowed.  Complete work associated with installing conduits larger than specified without extra compensation.

22.
Clean existing conduits that will remain in service using a heavy duty air compressor that delivers at least 125 cubic feet of air per minute at a pressure of 110 pounds per square inch.  Clean the conduits before pulling in new cables and after removing cables to be removed or replaced as follows:

a.
When the conduits contain cables that will remain in service, leave the cables in place during the cleaning, and 

b.
Ream empty conduits with a mandrel or cylindrical wire brush before blowing them out with compressed air.

23.
When modifying existing conduit runs, complete the work as required for new installations using the same sizes and types of conduit.  When extending existing conduits, add no more than a 90 degree horizontal bend to the extension.

24.
When installing a junction box in a continuous run of existing conduit, remove a length of conduit in each conduit run and complete the work of installing the conduits, elbows, and nipples as required for a new installation.

25.
When adjusting existing junction boxes to a new grade, remove cables and replace the nipples as required to provide the clearances specified for new installations.

26.
Remove the ends of abandoned conduits from junction boxes that will remain in service.

27.
When Plans call for connecting polyethylene conduit to RMC use a UL listed electrofusion coupler rated for direct bury application. The coupler must be rated for same wall thickness as the adjoining conduits.  Thread the ends of the RMC with the same number of threads as found on the factory threaded ends of RMC.  Ream the inside of conduit ends cut in the shop or field to remove burrs and sharp edges.

Replace Subsection 660-3.04 with the following:
660-3.04 JUNCTION BOXES.  Install precast reinforced concrete junction boxes of the types specified.  For junction boxes that contain traffic signal conductors, furnish cast iron lids with the word TRAFFIC inscribed into them.  For junction boxes that contain lighting conductors exclusively, furnish cast iron lids with the word LIGHTING inscribed into them.

Junction Box Location

When shown, install junction boxes at the station and offset locations specified.  When lateral locations are not specified, install junction boxes 8 feet from the face of curb or edge of pavement.  If the 8 feet offset falls:

1.
In a pedestrian facility separated less than 7 feet from the roadway face of curb or edge of pavement, increase the offset and install the junction boxes on the backside of the facility. When lacking the right of way to install junction boxes outside the pathway, install at locations as directed, avoiding curb ramps, curb ramp landings, and the middle of walkways.

2.
In a pedestrian facility separated at least 7 feet from the roadway face of curb or edge of pavement, reduce the offset and install the junction box next to the facility.

3.
Outside the right of way, install the boxes just inside the right of way line.

4.
In a raised median, install junction boxes near the center of the median.

5.
In a ditch bottom or area that collects drainage, install the junction boxes at locations as directed.

6.
Behind guardrails that shield slopes steeper than 3:1 (a horizontal to vertical ratio), install junction boxes between posts and at least 5 feet back from the face of rail.

7.
On top of underground utilities or storm drains, install the junction boxes at locations as directed.

Longitudinally, install junction boxes adjacent to the loop detectors or pole they serve, except avoid installing Type 1A junction boxes in driveways and in locations subject to use by heavy trucks.  When shown near the ends of medians, install junction boxes at least 10 feet from the median end.  When the offsets for electroliers and flashing beacon posts place them near the junction boxes that serve them, install the junction boxes on the side of the electroliers and posts downstream of traffic flow.  When installing copper signal interconnect cable use minimum size Type II junction boxes.

Four (4) Limitations

Limit the distance between adjacent junction boxes to the following dimensions: 

1.
400 feet for conduits that contain signal interconnect cable only.

2.
300 feet for conduits, that exclusively contains two loop lead-in cables.

3.
300 feet for conduits that contain a single cable other than signal interconnect.

4.
190 feet for conduits, that contains more than one cable.
If the preceding limitations require installing additional junction boxes not shown on the Plans, the Engineer will pay for them as extra work; otherwise, installing additional junction boxes will be at the Contractor’s expense.
After grading the roadside, vertically adjust those junction boxes that do not conform to the following criteria.  In unpaved areas that will not be seeded, in areas adjacent to pedestrian facilities, and in paved medians, install the tops of junction boxes 1 inch below finished grade.  In seeded areas, install the tops of junction boxes to 2 inches below the seeded surface.

Bond junction box lids to an equipment grounding conductor according to Subsection 660-3.06.  Attach the jumpers to the lids with brass or stainless steel hardware.

Install a stone drain under each junction box.  Drains shall consist of coarse aggregate for concrete that conforms to Subsection 703-2.02.  Minimum drain dimensions include an 18" depth and a length and width equal to those of the junction box it drains.  Compact the aggregate material as directed to prevent junction box settlement.

In every new and reused junction box, install an electronic marker.  Conform markers to the American Public Works Association Standards including but not limited to:

(
Color - red

(
Material - high-density polyethylene

(
Shape - round (ball like)

(
Size - 4 to 5 inches in diameter

(
Configuration - encapsulating an antenna tuned to the appropriate frequency for locating power

(
Responsive range - up to 5 feet away from the locator device

(
Environmental conditions - including extremes in temperature at the installation site

(
Contain no internal power source

Acceptable marker manufacturers include:

(
3M, Dynatel EMS ball marker model no. 1402-XR

(
Tempo (a Textron Company), Omni Marker

(
Substituted, equivalent approved equal device
660-3.05 WIRING. Change last sentence of the first paragraph to read: Run signal cabling continuously without splices from the controller cabinet to the termination lugs in the signal housing.  Do not splice conductors within cabinets, poles, signal heads, and luminaries.

Delete the second paragraph in its entirety and substitute the following:
Conditions.
Do not pull conductors into conduits until the following conditions are met:

(
The prescribed clearances around conduit ends are provided,

(
Crushed rock sumps are installed under junction boxes,

(
Conduit ends protrude above the bottom of junction boxes within the prescribed range,

(
New conduits are free of material that became lodged in them during the completion of the work,

(
Reused conduits are cleaned according to Subsection 660-3.03,

(
Junction boxes are set to grade, and 

(
Grounding bushings are installed on the ends of metallic conduits.

Add the following line to Table 660-1 under a. of No. 9. 

	LOOP DETECTOR NUMBER
	COLORED PAIR

	Usually a spare pair
	Orange and Black


Delete subparagraph 11 and 12 and replace with the following:
11.
Encapsulate illumination cable splices in rigid 2 piece plastic molds filled with an insulating and sealing epoxy resin.  Furnish molds large enough to complete the splices and encase the cable jackets in the epoxy resin.  Furnish molds rated for 600 VAC operation, feature fill, and vent funnels for epoxy resin.  Fill the splice mold bodies with epoxy resin that is resistant to weather, aromatic and straight chain solvents, and that will not sustain combustion.

When approved by the Engineer, one splice may be used in the following cases:

a.
An in-line splice may be used when a planned cable run exceeds the length available from the manufacturer on a single spool of cable.

b.
In a run of 1,000 linear feet or more.

When a cable is spliced, it shall occur within an appropriately sized junction box or in the base of an electrolier designed for said splice.
12.
Encapsulate loop lead-in and telemetry cable splices in rigid, transparent, PVC molds filled with reenterable polyurethane electrical insulating and sealing compound.  Furnish splice kits rated for 1000 VAC operation and direct burial.

Provide reusable four piece molds that are held together with stainless steel hose clamps. Two pieces form a cylinder and two flexible end caps seal the ends and allow the conductor entry.  Use molds with dimensions suitable for the splice made, encase the cable jackets, and have fill and vent funnels.

Insert a loose woven polyester web that allows a full 1/4 inch of insulating compound to flow between the splice and the inside of the mold.  Fill the PVC molds with reenterable polyurethane electrical insulating and sealing compound that cures transparent, is nontoxic, is noncorrosive to copper, and does not support fungi or mold growth.
Add the following No. 18, 19, and 20:
18.
Retrofit reused poles with new tap wires, fused disconnect kits, and fuses.

19.
Whenever conductors cannot be terminated as specified in the Plans in circuit breakers due to size, splice a piece of #8 AWG power conductor onto the end of each conductor using an overlap type, irreversible compression connector.  Insulate the splice with heat shrink tubing.  Complete the splice in the space between the top of the load center foundation and the bottom of the cabinet. Limit the length of the #8 AWG conductors to 5 feet.

20.
Spare lighting conductors shall be capped in the pole bases and load centers by cutting the wire flush with the end of the insulation and bending the conductor back against itself and securing with three layers of electrical tape to prevent any possibility of making contact with ground or current carrying conductors.

Replace Subsection 660-3.06 with the following:
660‑3.06 BONDING AND GROUNDING.  Bond and ground branch circuits according to the NEC and the following requirements:  Make noncurrent carrying but electrically conductive components, including: metal conduits, junction box lids, cabinets, transformer cases, and metal posts and poles, mechanically and electrically secure to an equipment grounding conductor.  Make fixtures mounted on metal poles, including signal components and luminaires, mechanically and electrically secure to the pole.

Install grounding bushings with insulated throats on the ends of metallic conduits. 

Install a bare stranded copper wire for the equipment grounding conductor in conduits, except those conduits installed for future use.  Install size #8 AWG grounding conductors, except in those conduits that contain circuit conductors larger than #8 AWG.  In this case, install a wire equal in size to the largest circuit conductor.  Attach the grounding conductors to the grounding bushings, leaving 12 inches of slack between each bushing.  Connect grounding conductors together using irreversible compression type connectors to form a fully interconnected and continuous grounding system.

Retrofit existing spare conduits that will contain new cables exclusively with new grounding bushings.  When the Plans require installation or removal of conductors from existing conduits, retrofit with new grounding conductors sized according to the preceding paragraph.

Bond junction box lids to the grounding conductor using copper braid with a cross sectional area equal to a #8 AWG and eyelet spaced at 6 inch intervals.  Connect bonding jumpers to the grounding conductors using irreversible compression type connectors.  Replace missing or damaged conduit and junction box lid bonding jumpers.

Join the equipment grounding conductors from the conduits to the #4 AWG grounding electrode conductor using irreversible compression connectors at Portland cement concrete foundations.  For pile foundations, attach the equipment grounding conductor from the conduit to the pile cap adapter with a listed mechanical grounding connector.

When installing signal poles, signal posts, and lighting standards with frangible coupling bases, run a 5 feet long grounding conductor from the grounding bushing on the conduit to the grounding lug located in the handhole of each pole.

Bond slip base type standards and pedestals by using 2 conductors from the conduit, one attached with a ground rod clamp to an anchor bolt and the other connected to the grounding lug located in the handhole of each pole.

Ground one side of the secondary circuit of a transformer.

Install a 3/4 inch by 10 feet copper clad ground rod inside each controller cabinet foundation and a 6 AWG bare stranded copper wire for the grounding electrode conductor.

When routing a new conduit into an existing junction box or replacing an existing junction box, new and existing conduits shall have the grounding improved to current specifications.

660-3.07 TRAFFIC CONTROLLER ASSEMBLIES.

In the 3rd subparagraph revise the first sentence to read: At the time the controller assembly is delivered submit the following for each assembly:  and add the following to the last sentence (2 paper copies and 1 electronic copy in Adobe pdf format) 

In the 4th subparagraph replace "3.5 inch floppy" with "compact"
Replace Subsection 660-3.08 with the following:
660-3.08 SIGNAL AND LIGHTING INSTALLATION REQUIREMENTS.  Install signal and lighting equipment according to the details shown on the Plans and the following:

Apply antiseizing compound to the following fasteners:  frangible couplings, mechanical grounding connectors, bolts that secure handhole covers and signal mounting hardware to poles and mast arms.  Remove the fasteners from luminaire mounting brackets, fused disconnect kits, grounding bushings, and signal faces that secure the visors, and apply antiseizing compound to these fasteners before completing the installation.

Before passing conductors through the holes made in posts, poles, and mast arms for wireways, remove the burrs and sharp edges from the inside and outside of these holes.

Until each traffic signal and/or flashing beacon goes into operation, keep the vehicular and pedestrian signal faces covered with beige colored canvas shirts sized to fit the signal faces shown in the Plans.  Each signal shirt shall feature elasticized openings that fit over the visors and at least two straps to secure it to the signal.  Provide shirts with a legend that reads "out of service" and a center section that allows an operator to see the indications during system tests.

When not shown in the Plans, determine the shaft lengths of lighting and signal poles and signal mast arm connector plate locations to provide the plan mounting heights of luminaires and traffic signal heads.

Furnish work to install foundations for relocated poles, including: conduit, excavation, reinforcing steel, class A concrete, anchor bolts, nuts, and washers.

1.
Electrolier Installation.  Before installing electroliers, check the socket position of each luminaire to verify it matches the position indicated in the instructions for the light distribution type shown on the Plans.

Install electroliers with mast arms with a slight rake by plumbing the side of the pole opposite the mast arm.  After the pole has been plumbed, level the luminaire as recommended by the manufacturer.

Install electroliers without mast arms with the centerline of the pole plumb.

2.
Signal Pole Installation.  Install signal poles with a slight rake by plumbing the side of the pole opposite the mast arm just above the base plate.  Tighten the nuts on the anchor bolts as described in Subsection 660-3.02.1k.

Cover the gap between the foundation and base plate by installing a metal skirt around the base plate, secured with stainless steel sheet metal screws.

3.
Vehicular Signal Head Installation.  With two piece mast arms, do not install signal heads within 12 inches on either side of the slip type field splice.

Attach each side mounted terminal compartment with two 1/2" x 13 bolts, with washers, threaded into holes tapped into the side of the pole at the location shown on the Traffic Signal Hardware Detail Sheet in the Plans.  Install the vertical pipe members plumb.  

When installing 5 sections vertically stacked signal heads on the sides of poles, secure the vertical pipe to the pole using a steel conduit hanger mounted 6 inches below the top horizontal pipe.
Aim through phase vehicular signal faces at a point located a distance from the face as shown in Table 660-2.  If two through signal faces are not visible from this point at a height of 42 inches above finished grade, consult the Engineer for corrective measures.

	TABLE 660-2

	THROUGH PHASE SIGNAL FACE AIMING POINTS

	85th Percentile Speed (mph)
	Minimum Visibility Distance (feet)

	20
	175

	25
	215

	30
	270

	35
	325

	40
	390

	45
	460

	50
	540

	55
	625

	60
	715


Signal head offsets shown in the plans are approximate.  Signal heads shall be installed within one foot of the lane line extended or the center of lane.  Field verify the signal head offsets before drilling access holes and mounting signal hardware.
4.
Pedestrian Signal and Push Button Installation.  Orient pedestrian signal faces at the center of the crosswalk on the opposite side of the street.  Attach each clamshell bracket with two 1/2" x 13 bolts threaded into holes tapped into the side of the pole.  Install a spacer, furnished by the bracket manufacturer, on each bolt.

Install the push button on the crosswalk side of the pole.  Install R10-3E (R or L) push button signs above each push button.  Furnish signs with the arrow pointing in the direction of the appropriate crosswalk.  When channel is used for mounting push button signs, tap the top and bottom sign bolts into the pole.

5.
Wood Pole Installation.  Place the poles in the ground to at least 6 feet deep.

After setting each pole in the ground, backfill the space around the pole with selected earth or sand, free of rocks 4 inches and larger, or deleterious material.  Place the material in layers approximately 4 inches thick and thoroughly compact them with mechanical tampers.

Furnish poles that provide a minimum vertical clearance of 21 feet between the pavement and low point of overhead conductor.

Replace Subsection 660-3.09 with the following:
660-3.09 MAINTAINING EXISTING AND TEMPORARY ELECTRICAL SYSTEMS.  This work consists of protecting and maintaining the existing and temporary electrical systems during the life of the Contract.  The work includes: locating, repairing, replacing, adjusting, realigning, cleaning, and relocating components of traffic signals, lighting systems, and flashing beacons to keep them wholly operational and positioned according to the following specifications.

If existing lighting systems are not kept fully operational as specified herein, the Engineer will reduce the payments under Pay Item 660(22) Illumination Price Adjustment.

Furnish the Engineer with the name and phone number of the person who will maintain the existing and temporary electrical facilities at the Preconstruction Conference.  Make this person available at times until the date of Acceptance for Traffic and Maintenance and provide labor, materials, and equipment this person may need to complete repairs ordered by the Engineer.

When beginning work, the Engineer will notify the Contractor and the local maintenance agencies in writing of the transfer of maintenance responsibilities, providing an effective date and time.  Maintenance does not include replacing defective equipment or repairing equipment damaged before the transfer of maintenance responsibility.  Therefore, before starting work on the project, inventory the condition of the existing equipment with the Engineer and document the damaged and defective equipment.  If beginning work before providing the Engineer with an inventory, the Contractor waives the right to claim extra compensation when the Engineer later finds damaged or defective equipment.

Keep components of the existing and temporary electrical systems operational during the progress of the work, except when the Engineer allows shutdowns to alter or remove the systems. The Engineer will consider these systems operational when no damaged or defective equipment is found in service, components are clean, located, and aligned as specified herein, and photoelectric controls operate the lighting systems.  The State will pay for electricity used to operate the systems, if the public benefits from their operation.  Furnish replacement equipment compatible with equipment used in the Central Region.

Begin work to repair, replace, adjust, realign, clean, and/or relocate components of an affected system within one hour when ordered by the Engineer.  If work is not complete, the Engineer may have outside forces complete the repairs and deduct the amount billed from monies due the Contractor.
Temporary signal systems may consist of the existing systems, relocated components of existing systems, guyed wood poles, and parts of the permanent signal system. However, the Department will not accept span wire signal systems for maintenance over winter shutdown periods.
Records.  When working on a traffic signal system, print a record of work performed in the diary found in each controller cabinet.  Make sure each entry includes

1.
The dates and times beginning and completing work, and the names of the Crewmembers completing the work.

2.
The characteristics of the equipment failure or faulty operation evident before repair.

3.
The changes made or corrective actions taken.

4.
The printed name and signature of the person responsible for making the repairs or changes.

The Engineer will limit signal system shutdowns to the hours traffic restrictions are allowed in Subsection 643-3.08, Construction Sequencing.  During shutdowns, use flag persons to control traffic.  Provide local traffic enforcement and maintenance agencies 24 hour notice before shutting down a traffic signal system.

Locate existing conduit runs, buried cables, junction boxes, and underground utilities before starting work that may damage these facilities or interfere with these systems.

Where roadways remain open to traffic and the work includes modifying the existing lighting systems, energize the modified circuit by sunset on the same day the Contractor retires the original circuit.

Relocate or replace signal poles, lighting standards, sign poles, flashing beacon poles, load centers, and controller cabinets whenever reducing clearance from the traveled way to less than 15.0 feet.

Alignment.  During the various phases of construction, shift the signal heads to keep them aligned horizontally and vertically with the approaches according to the following:

1.
For overhead signals located 53 feet and more from the stop line, maintain 18.0 feet to 21.5 feet of clearance between the traveled way and the bottom of each signal.  For closer signals refer to the MUTCD for maximum clearances.

2.
For side mounted signals, maintain nine feet to 11 feet of clearance between the traveled way and the bottom of the signal.

3.
Align overhead signals controlling a single lane with the center of the lane.

4.
Align overhead signals controlling two or more lanes with the lane lines separating the lanes.

5.
When the horizontal angle to the side mounted far right signal exceeds 20 degrees, relocate this signal to an overhead location.  Measure the angle 10 feet back from the stop line on the lane line between the two farthest left through lanes.

a.
With two or more through lanes, center one signal head over each lane.

b.
With one through lane and protected permitted signal phasing, leave the five section signal over the lane line and center the signal to be relocated over the through lane.

c.
Otherwise, install the relocated signal 8 feet to the right of the signal centered over the through lane.

6.
For pedestrian signals, maintain 7 to 9 feet between the traveled way and the bottom of each pedestrian signal.

7.
Aim signal heads according to Table 660-2 found in Subsection 660-3.08 Signal and Lighting Structures.

When no longer required, salvage original and Department provided equipment according to the Plans and No. 6.  Salvaging or Reusing Electrical Equipment, found in Subsection 660-3.01.  Remove other materials used in the temporary systems from the project.
Add the following new subsections:
660-3.11 CONTROLLER CABINET PREPARATION.  Ship the new traffic controller cabinet(s) and equipment to the Municipality of Anchorage Traffic Signal Electronics Shop at 3601 Dr. Martin King Jr. Ave.  MOA will inspect cabinet wiring, burn in signal equipment, customize cabinets for desired operation, and test the equipment according to subsection 660-3.07, Shop Tests.

660-3.12 SIGNAL SYSTEM TIMING AND ADJUSTMENTS. The Engineer will use Municipality of Anchorage (MOA) signal maintenance personnel for certain work inside controller cabinets.  Before MOA personnel arrive to terminate conductors, ensure terminal connectors are attached to conductor ends and paired loop detector conductors and cables are labeled as specified in subsection 660-3.05, Wiring.

1. Loop Detector Wiring.  Municipality of Anchorage Traffic Signal Maintenance (MOA Signal Maintenance) will test and connect paired loop detector conductors to the terminal blocks.

2. Control Cable Wiring.  When modifying an operational signal system or controller assembly, MOA Signal Maintenance will connect control cables within the controller cabinet to the terminal blocks.

3. Timing Adjustments.  During construction, MOA Signal Maintenance may adjust the system and intersection operational timing to accommodate project conditions.

4. Interconnect Wiring.  MOA Signal Maintenance will test and connect interconnect wiring to the terminal blocks and will perform interconnect splices. 
660-3.16 TRAFFIC SIGNAL MODIFICATIONS.  Required work is detailed in the Plan sheets and notes and the following.  Work related to the Traffic Signal Communications System will be paid for separately.

The Contractor will have 10 hours to "changeover" the new controller assembly. Changeover includes but is not limited to: removing the existing controller assembly, replacing with new controller assembly, landing new and existing wires, programming the new controller unit, and bringing the signal back to full functionality.  The 10 hour window will only occur on the days Monday through Thursday at a time determined by the Engineer.  The Contractor will be assessed a Traffic Price Adjustment for an unauthorized lane closure according to Subsection 643-3.06.

Traffic control during the changeover will be paid for under section 643 Pay Items.  At a minimum, traffic control will include the following:

(
A portable changeable message board in advance of each approach with the message "Traffic Signal Work, New Traffic Pattern Ahead, from 00:00 AM/PM mm/dd/yy to 00:00 AM/PM mm/dd/yy
(
A flagger for each approach
Traffic signal modifications are subject to the full Standard Specification for Highway Construction, the Special Provisions and the following: 

1.
Traffic Controller Cabinet: When a new traffic controller cabinet is called for, ensure legible labeling of all cabinet cables including but not limited to; control, loop, EVP, UPS, interconnect, and telephone. Label loops and signal heads individually.
2.
Traffic Signal Heads:  When new traffic signal heads are required, provide with new LED units and new mounting hardware. If new heads are not called for, replace any missing visors or backplates subsidiary to the Traffic Signal Modification Pay Item.
When replacing traffic signal or pedestrian indications conform to Subsections 740-2.14 and 2.15 and maintain brand consistency throughout intersection. When new heads are provided aim heads according to Table 660-2.
3.
Loops: When shown in the plans, replace inductive loops including homerun cable and required splice. Loop tests are required per Section 660-3.01.7.

4.
Conduits: Unless new conduits are called for reuse existing conduits.  When new conductors are being added to existing conduits, conform to sections 660-3.03, 3.05, and 3.06.

5.
EVP Components: When called for in the plans provide EVP components including all cables and mounting hardware. Ensure proper operation of EVP system.

6.
Load Center: When called for in the plans provide fully functioning Load Center. If no separate load center item exists, the load center will be paid for subsidiary to the Traffic Signal Modifications Pay Item.

7.
Conductors: Reuse existing conductors except where the plans call for new conductors.

Salvage decommissioned reusable traffic signal equipment, components/materials and deliver to the MOA Traffic Signal warehouse at 5923 Rowan Street within 72 hours of removal. Signal poles and mast arms shall be delivered to the MOA Traffic Signal Pole Yard at 3rd Avenue and Orca Street. Decommissioned components damaged as part of the salvage effort must be replaced with new components at no additional cost. 

660-4.01 METHOD OF MEASUREMENT.  Add the following:

Pay Item 660(13B) Electrolier and Foundation Removal.  By each electrolier and foundation removed and disposed. The electrolier and its associated foundation will be measured as one unit.

Pay Item 660(14) Temporary Electrolier.  By each electrolier and foundation furnished, installed, and maintained as directed by the Engineer.

Luminaires mounted on temporary signal pole structure(s) or on existing signal pole structure(s) that are used as part of the temporary signal system will be paid for subsidiary to the Temporary System Complete Pay Item. 

Pay Item 660(22) Illumination Price Adjustment.  By the mile of roadway with all or part of the existing illumination systems inoperative.   A divided roadway is considered one roadway.  Ramps are considered a separate roadway.  The Engineer will measure each unlit section less than one mile long as one mile.

660-5.01 BASIS OF PAYMENT.
Payment Includes labor, equipment, and materials required to provide fully functional permanent traffic signals and lighting systems *** Deleted Text ***, using new equipment.  Remanufactured or rebuilt equipment will not be permitted.

Subsidiary to each Pay Item including but not limited to (Except when included as a separate Pay Item):

(1)
General construction requirements,

(2)
Bonding and grounding,

(3)
Bored Casings,

(4)
Completing tests,

(5)
Conductors,

(6)
Conduit,

(7)
Dewatering excavations,

(8)
Excavation, trenches in rock or soil, bedding, backfill for foundations, conduits, components,

(9)
Foundations including concrete to complete foundations,

(10)
J-boxes including adjustment to final grade,

(11)
Labeling conductors,

(12)
Maintaining temporary and existing electrical systems,

(13)
Minor routing changes directed by the Engineer

(14)
Preparing as-builts

(15)
Removal and disposal of existing/new unused foundations, conduit, conductors, and J-boxes,

(16)
Removing, repairing and replacing improvements

(17)
Removal of signs and reinstallations required to install foundations, conduits, and J-boxes,

(18)
Repairing damage to finishes on new equipment

(19)
Salvaging reusable equipment and materials and delivering to the location specified
(20)
Wiring
(21) Maintaining temporary traffic signal system,

660 Pay Items do not include:  roadway planing, roadway paving, drainage structures, erosion, sediment and pollution control, signing, striping and pavement markings, traffic control, and components of the traffic signal communication system.
Pay Item 660(1) Traffic Signal System Complete.

1.
Signal structures

2.
Traffic controller assemblies including assembly testing and preparation, vehicle and pedestrian indications, video detection systems, inductive loop detection, emergency vehicle preemption systems, auxiliary and test equipment, on-site manufacturer assisted start up, minimum 2 year equipment warranty, and training when called for in the Plans.

3.
Work associated with installing loop detectors and conduit crossings, including:  Except when a separate Pay Item is used, saw cutting, asphalt removal, aggregate base course, tack coating, and installing new hot mix asphalt.

Pay Item 660(3) Highway Lighting System Complete.

1. Lighting structures.

Pay Item 660(7) Temporary Signal System Complete. Contractor shall maintain actuated signal control at the specified intersection, including pedestrian and EVP detection. Maintain at least the same number of signal heads for each movement as were in use at the start of the project.  Contractor is responsible for maintaining the temporary signal system and electrical power until the permanent system is in place, fully operational, and accepted by the engineer.

Pay Item 660(14) Temporary Electrolier. 

1.
Work to have plans and materials approved.

2.
Temporary electrolier including the structures, foundations, and load centers (as needed) and their removal.  Moving the electroliers, assembly and operational installation, removing and replacing, and installing conductors (in conduit or direct bury only).  Furnishing and installing temporary electrical load centers when existing load centers are not available for use. 

3.
Temporary electrolier will be paid on a contingent sum basis at the unit price of $2400/each.  The Engineer does not require a change order/directive for this Pay Item.

Pay Item 660(22) Illumination Price Adjustment.  Each day the existing illumination system(s) is inoperative, partially or completely, the Engineer will deduct $1275 per mile from the total value of the Contract.  A mile is measured as noted in 660-4.01 under:  Pay Item 660(22) Illumination Price Adjustment.

Add the following Pay Items:

Pay Item No.
Pay Item
Pay Unit
660(1)

Traffic Signal System Complete

Lump Sum

660(3)

Highway Lighting System Complete 

Lump sum

660(7)

Temporary Signal System Complete at

Contingent Sum



Int’l Airport Rd and Old Seward Hwy
660(13B)

Electrolier and Foundation Removal

Each

660(14)

Temporary Electrolier

Contingent Sum

660(22)

Illumination Price Adjustment

Contingent Sum

CR660-092809
SECTION 661

ELECTRICAL LOAD CENTERS

Special Provisions
661-1.01 DESCRIPTION.

Add the following to the first paragraph: 
This work shall also include removing existing load centers, and all additional work and materials as noted or detailed on the Plans.

Standard Modification

661-2.01 MATERIALS.  Under Item 1. change title by removing:  “Materials on the Approved Products List:” and replace with:  Materials on the Qualified Products List: 

Under Item 2. change title by removing:  “Materials Not on the Approved Products List:” and replace with:  Materials Not on the Qualified Products List: 

E36(01/27/07)
Special Provisions

661-3.01  CONSTRUCTION REQUIREMENTS.  Add the following:
When disconnecting and removing existing load centers, the Contractor shall take all necessary safety precautions as detailed in subsection 660-3.01.2 Safety Precautions.

661-4.01 METHOD OF MEASUREMENT.  Add the following:
Item 661(7), Remove Existing Load Center By each unit; removed and disposed or salvaged as directed by the Engineer.  This work shall include disconnect switches, transformers, enclosures and foundations.
Add the following Pay Items:

Pay Item No.
Pay Item
Pay Unit
661(6)
Transformer, 10 KVA
Each
661(7)
Remove Existing Load Center
Each

56611-052110
SECTION 670

TRAFFIC MARKINGS
Special Provisions

670-1.01 DESCRIPTION.  Add the following:
Furnish, locate and install Pavement Markings as shown on the Plans and as directed.

Pavement Marking Type:  Methyl Methacrylate (MMA)

670-2.01 MATERIALS.  Replace the material reference,
“Methyl Methacrylate Markings






Subsection 712-2.17”, with,
Methyl Methacrylate Pavement Markings



Subsection 712-2.17

Methyl Methacrylate Pavement Markings are a combination of methyl methacrylate, glass beads and anti-skid aggregate.

Replace the last sentence with the following:
Submit a single certification from the manufacturer of the marking material, for each material combination, certifying the combination of marking material, glass beads and anti-skid aggregate, as furnished, provides the durability, retroreflectivity, and skid resistance specified.

670-3.01 CONSTRUCTION REQUIREMENTS.  Delete No. 4 and substitute the following:

4.
Methyl Methacrylate Pavement Markings (MMA).

a.
General.  15 days before starting work meet with the Engineer for a prestriping meeting.  At this meeting, do the following:
(1)
Furnish a striping schedule showing areas and timing of work, placing materials and the Traffic Control Plans to be used.

(2)
Discuss placement of materials, potential problems.

(3)
Discuss work plan at off ramps, on ramps and intersections.

(4)
Discuss material handling procedures.

(5)
Provide copies of the manufacturer’s installation instructions and copies of the Material Safety Data Sheets.

b.
Manufacturer’s Representative.  Provide the services of a manufacturer’s representative (the “Manufacturer’s Representative”).  Ensure the Manufacturer’s Representative observes the application of the pavement marking materials.  Cooperate with the Manufacturer’s Representative and the Engineer to ensure that the materials are placed according to these Specifications and the manufacturer’s recommended procedures.

c.
Manufacturer Certified Installers.  Install pavement markings using only striping installers certified by the marking materials manufacturer for the specific striping material and method.  Submit these certifications to the Engineer at the Preconstruction Conference.

d.
Preparation.  Prepare the roadway surface to receive pavement markings according to these Specifications and the manufacturer’s recommendations.  Clean and dry the roadway surface.  Completely remove contaminants such as dirt, loose asphalt, curing agents, surface oils, or existing road marking materials before applying pavement marking material.

e.
Equipment.

(1)
Grooving Equipment.

Use grooving equipment that produces a dry cut.  Use vacuum shrouded equipment or other equally effective containment procedures.

(2)
Marking Equipment.

(a)
Longitudinal Marking:  Use truck mounted application equipment capable of installing a double centerline and a single shoulder line in a single pass.  Use automatic bead applicators that place a uniform layer of beads on the lines.  Hand units are not permitted.

(b)
Other Markings:  Use manual or automatic application equipment.  Use stencils or extruders to form sharply defined markings.

f.
Application.  Apply marking material according to these Specifications and the manufacturer’s recommendations.  Use equipment designed and capable of properly mixing at the place and time of application and approved by the manufacturer for the type of product being installed.

Anti-skid Aggregate.  During marking material application, anti-skid aggregate will be evenly distributed and visible throughout the top 20 mils of the marking material mixture, and after the application, in the surface of the cured material.

SURFACE APPLIED 
Marking thickness will be measured from the pavement surface.

(1)
Longitudinal Markings.  Apply markings for lane lines, edge lines, and centerlines to yield a thickness of 60 mils.

(2)
Other Markings.
(a)
Transverse and Symbol Markings:

Apply marking for symbols, arrows, stop bars, railroad symbols, and cross walks to yield a thickness of 60 mils.

(b)
Gore Markings:

Apply diagonal gore markings to yield a thickness of 60 mils.

INLAID
Groove the area(s) designated in the Plans.  Install markings in the same work shift as the grooving operation.  Markings will be measured flush with the pavement surface.
(1)
Longitudinal Markings.  Groove the pavement to a depth that matches the markings thickness noted in the Plans. Apply markings for lane lines, edge lines, and centerlines to yield a thickness as noted in the Plans.

(2)
Other Markings.  

(a)
Transverse and Symbol Markings:

Groove the area for inlaid markings to a depth of 250 mils.  Apply marking for symbols, arrows, stop bars, railroad symbols, and cross walks to yield a thickness of 250 mils.

(b)
Roundabouts:

As designated on the plans, groove the area for inlaid markings in roundabouts to a depth of 500 mils.  Apply markings to yield a thickness of 500 mils.

(c)
Gore Markings:

Diagonal gore markings will not be inlaid unless shown in the Plans.

g.
Disposal of Waste.  Waste material(s) are the Contractor’s property.  This includes grindings and removed marking material.  Do not dispose of or store waste material(s) on State property.  Dispose of waste material(s) according to applicable Federal, State, and local regulations.

h.
Sampling.  On the form provided by the Engineer, record the following readings and locations where they were taken using project stationing, and submit them to the Engineer with 24 hours for evaluation.  Thickness of material and depth of slot are measured from the surface of the pavement.

SURFACE APPLIED

(1)
For surface applied longitudinal applications, measure the thickness of the lines (above the pavement surface) at the time of application, every 500 feet.

(2)
For surface applied other markings measure the thickness in three locations for each marking.

INLAID

(1)
For inlay longitudinal applications, record the depth of the slot every 500 feet during the grinding operation.

(2)
For inlay other markings measure the thickness in three locations for each marking.

Inspect the markings initially, and again two weeks after placement, to ensure the material has cured properly.  Remove soft spots or abnormally darkened areas and replace with material meeting specifications.

The Engineer may elect to use the Contractor’s readings or perform additional sampling.

Add the following:

Refer to the Survey Field Books identifying the no passing zones (see Subsection 642-3.01)

670-3.04 PAVEMENT MARKING REMOVAL.  Add the following:

Coordinate removal work with construction activity.  Remove pavement markings the same day permanent markings are applied, unless otherwise directed.  Use vacuum shrouded equipment or other equally effective containment procedures.

Add the following Subsection:
670-3.06 TOLERANCE FOR LANE STRIPING.

1.
Length of Stripe.  ± 2 inches.

2.
Width of Stripe.  ± 1/8 inch.

3.
Lane Width.  ± 4 inches from the width shown on the Plans.

4.
Stripes on Tangent.  Do not vary more than 1 inch laterally within a distance of 100 feet when using the edge of the stripe as a reference.

5.
Stripes on Curves.  Uniform in alignment with no apparent deviations from the true curvature.

6.
All Stripes.  Keep the center of the stripe within planned alignment.

7.
Double Stripes.  ± 1/4 inch.

8.
Thickness of Surface Applied.  Minimum specified to a maximum of + 30 mils.

9.
Depth of Inlay Slot.  Minimum specified to a maximum of + 40 mils.

10.
Thickness of Inlaid Marking Material.  Fill inlay area completely from the bottom of the inlay to the surface of the pavement.

If it is determined that the material is being placed too thin, the beads are not properly placed, the anti-skid aggregate is not visible, or otherwise not to specification, make immediate adjustments to correct the problem.

Pavement markings applied by any method will be unacceptable if:

1.
Marking is not straight or wide enough.

2.
Thickness of line is not uniform.

3.
Thickness of line is less than specified.

4.
Material is uncured.

5.
Material blackens or is inconsistent in color.

6.
Inlay slot is not the specified depth.

7.
Inlay slot is not filled to the specified depth.

8.
Edge of the markings is not clear cut and free of overspray.

9.
Reflective elements are not properly embedded.

10.
Retroreflectivity of the markings is less than specified.

11.
Anti-skid aggregate is not visible in the marking material during application and the dried surface.

12.
Markings exhibit poor adhesion.

13.
Color is not as specified.

Perform repairs using equipment similar to the equipment initially used to place the materials.  Do not perform repairs in a “patch work” manner.  If more than one repair is required in a single 500 foot section, grind and repair the entire section.

670-4.01 METHOD OF MEASUREMENT.  Add the following:
Thickness will be measure from the top of the marking to the top of the pavement surface.  Marking material placed in a depression left by pavement line removal will not be included in measuring the thickness of the line.

Delete No. 2. 
Delete No. 3 and replace with the following:
3.
Each.  Pavement markings using letters, numbers, and arrows will be measured on a unit basis with each separate word or symbol constituting a unit.  Railroad Markings will be measured by the complete unit shown for each lane of travel.

Add the following No. 4:

4.
Foot Basis.  Longitudinal pavement markings, transverse, and gore markings, surface applied or inlaid will be measured by the linear foot of 4 inch wide line.  Wider striping will be measured in multiples of 4 inches.

670-5.01 BASIS OF PAYMENT.  Add the following:

For all phases of construction:  There will be no separate payment for:

(
Over-runs of material caused by the variation of the gradation of the asphalt

(
Additional material required to achieve the thickness specified on open graded pavement

All work and materials associated with pavement markings are subsidiary to 670 items, including but not limited to:

(
Milling for installation of the inlaid pavement markings including the removal of millings

(
Temporary pavement markings and removal of conflicting markings, including repair of the roadway surface, milled surface or otherwise

(
Traffic Control required for the installation of permanent and temporary pavement markings, removal of conflicting markings, and repairs

Replace Item 670(10) with the following:
Payment will be made under:

Pay Item No.
Pay Item
Pay Unit

670(10)
MMA Pavement Markings
Lump Sum

Delete Items 670(11) and 670(12).

56611-052110
Special Provisions

Add the following Section:

SECTION 690

EROSION, SEDIMENT AND POLLUTION CONTROL - MEASURES

690-1.01 DESCRIPTION.  Furnish, install and maintain measures, countermeasures and associated materials as part of BMP(s) to prevent, control and contain erosion, erosion materials, sediments and pollution contaminates, on and off project site.

Measures:

(
Permanent Measures – include, the materials, hardware, equipment and labor required for installation and maintenance of erosion, sediment and pollution control material(s).

(
Temporary Measures - include, in addition to the requirements of Permanent Measures, removal and disposal of the erosion, sediment and pollution control material(s).

Related Specifications:

Erosion, Sediment and Pollution Control
Section 641

Silt Fence
Section 633

Seeding
Section 618

Soil Stabilization
Section 619

690‑2.01 MATERIALS.

Erosion Sediment and Pollution Control – Materials
Section 744

Others as specified in related Sections.

CONSTRUCTION REQUIREMENTS

690-3.01 GENERAL.  BMP(s) may include individual or a combination of measures and countermeasures, including but not limited to temporary seeding, mulch, matting, staples, stabilizing emulsions, blankets and mats, soil binders, non-erodible cover, dustless sweeping, dust palliatives.   Refer to Subsection 690-1.01, Related Specifications, for measures not included here.

690-3.02 MATERIAL STORAGE AND PROTECTION.  General:  Store materials elevated off the ground and covered protecting them from construction and or damage from the environment and as follows:

Fiber Rolls.  Additionally, protect fiber rolls from:  precipitation, extended ultraviolet radiant including sunlight, chemicals that are strong acids or other, flames including welding sparks, excess temperatures, and any other environmental conditions that may damage the physical property value of the rolls.

690-3.03 FABRICATION.

Sandbags:  Sand bags shall measure 15 inches by 30 inches.  Use prayer type seams with a minimum of two rows of stitching using a Federal Stitch Type 401 Chain Stitch.  Place approximately 1.0 cubic foot of Select Material, Type B, in each sandbag sack.  Close the open end of the sandbag, after filling, with 2 cinch ties or as recommended by the manufacturer of the sandbag material.

690-3.04 PLACEMENT AND INSTALLATION.  Place and install where shown and detailed in the Plans and Specifications including Section 641, and as recommended by the manufacturer, directed by the Engineer and as follows:

Temporary Seeding.  Annual Ryegrass per Subsection 724-2.02, Table 724-1.  Apply at a rate of 1/2 lb/1000 sq. ft., minimum, on level ground to a maximum of 1 1/2 lb/1000 sq. ft., maximum, on sloping ground and highly erodible soils.  Confirm application of temporary seeding with the Engineer.

Prepare the surface to be seeded to reduce erosion potential and to facilitate germination and growth of vegetation cover.  Maintain seeded areas.  Refer to Section 620 for further surface/topsoil preparation requirements.

Reseed where water quality standards are being exceeded as a result of insufficient vegetative cover.  Review with Engineer prior to reseeding.

Refer to Section 618 for further information.

690-3.05 MAINTENANCE.  Maintain the integrity of the erosion, sediment and pollution control measures for the duration of the project.  Inspect as required by the NPDES CGP and SWPPP and correct any deficiencies immediately.  Remove and dispose of temporary measures including trapped sediment contaminants off project at approved locations. Materials manufactured as biodegradable may be left in place when approved by the Engineer.

690-4.01 METHOD OF MEASUREMENT.  Section 109 and as follows:
Fiber Rolls: By length, measured along the centerline of the fiber roll, complete in place.

Manufactured Inlet Protection Systems:  By each, complete in place.

Sandbag Inlet Sediment Trap:  By each, complete in place.

Silt Fence:  Section 633.

Seeding:  Section 618.

Stabilization:  Section 619.

690–5.01 BASIS OF PAYMENT.  Section 641.

Except:

Item 690(1) Fiber Rolls, includes materials, hardware, equipment and labor required for installation and maintenance.

Payment will be made under:

	Pay Item No.
	Pay Item
	Pay Unit

	690(1)
	Fiber Roll
	Linear Foot

	690(2)
	Manufactured Inlet Protection Systems
	Each

	690(3)
	Sandbag Inlet Sediment Trap
	Each

	
	
	

	
	
	


CR690-022309

SECTION 701

HYDRAULIC CEMENT
Standard Modification

701-2.03 GROUT.  Add to end of last sentence:

from specimens made according to ATM 507.

E30-031506
SECTION 702

ASPHALT MATERIALS

Special Provision

702-2.01 ASPHALT CEMENTS.  Meet AASHTO M 320 and the following:

ADDITIONAL REQUIREMENTS FOR

PERFORMANCE GRADED ASPHALTS
Replace the column heading, PG 64-28, with, PG 64-34.
CR702-040209
SECTION 703

AGGREGATES
Special Provisions
703‑2.03 AGGREGATE FOR BASE.
Delete Table 703-2 and substitute the following:
TABLE 703-2

AGGREGATE FOR UNTREATED BASE
(Percent Passing By Weight)

	Sieve Designation
	Grading C-1
	Grading D-1
	Grading E-1

	1 ½ inch
	100
	-
	-

	1 inch
	70-100
	100
	100

	3/4 inch
	60-90
	70-100
	70-100

	3/8 inch
	45-75
	50-79
	50-85

	No. 4
	30-60
	35-58
	35-65

	No. 8
	22-52
	20-47
	23-50

	No. 30
	10-33
	10-26
	13-31

	No. 50
	6-23
	6-19
	10-26

	No. 200
	0-6
	0-6
	8-15


Replace Subsection 703-2.04 with the following:

703-2.04 AGGREGATE FOR HOT MIX ASPHALT PAVEMENT.  Process and crush aggregate that is free from clay balls, organic matter, other deleterious material, and not coated with dirt or other finely divided mineral matter.  Aggregate used must consist of sound, tough, durable rock of uniform quality.

Remove all natural fines passing a No. 4 sieve before crushing aggregates for Type IV, V and R mixtures.

Coarse Aggregate.  Aggregate retained on the No. 4 Sieve.

Meet the following requirements:

	Description
	Specification
	Type IIA
	Type I, IIB, III
	Type IV
	Type V, R

	LA Wear, % max
	AASHTO T 96
	45
	45
	45
	45

	Degradation Value, Min
	ATM 313
	30
	30
	30
	30

	Sodium sulfate Loss % max (5 cycles)
	AASHTO T 104
	9
	9
	9
	9

	Fracture, min %
	WAQTC FOP for AASHTO TP 61
	90, 2 face
	80, 1 face
	90, 2 face
	98, 2 face

	Thin-Elongated Pieces, max %
	ATM 306
	
	
	
	

	1:5
	
	8
	8
	8
	8

	1:3
	
	20
	-
	-
	20

	Absorption, max. %
	AASHTO T 85
	2.0
	2.0
	2.0
	2.0


Fine Aggregate.  Aggregate passing the No. 4 sieve.

Aggregate shall meet the quality requirements of AASHTO M 29, including S1.1, Sulfate Soundness.

Aggregate for Type IV, V, and R mixes:

(
do not blend back natural sand

(
shall be non-plastic as determined by WAQTC FOP for AASHTO T 90

(
shall have a minimum uncompacted void content (Fine Aggregate Angularity) determined by AASHTO T 304, Method A, of 45%

TABLE 703-3

BROAD BAND GRADATIONS FOR HOT MIX ASPHALT PAVEMENT AGGREGATE

(Percent Passing by Weight)

	Sieve
	Gradation

	
	Type I
	Type II
	Type III
	Type IV
	Type V
	Type R

	1 inch
	100
	-
	-
	-
	-
	-

	3/4 inch
	80-90
	100
	-
	-
	100
	100

	1/2 inch
	60-84
	75-90
	100
	100
	65-90
	70-100

	3/8 inch
	48-78
	60-84
	80-90
	80-95
	55-80
	50-70

	No. 4
	28-63
	33-70
	44-81
	55-70
	40-60
	30-42

	No. 8
	14-55
	19-56
	26-70
	35-50
	≤ 45
	20-32

	No. 16
	9-44
	10-44
	16-59
	20-40
	≤ 35
	15-25

	No. 30
	6-34
	7-34
	9-49
	15-30
	≤ 25
	10-20

	No. 50
	5-24
	5-24
	6-36
	10-24
	≤ 20
	7-15

	No. 100
	4-16
	4-16
	4-22
	5-15
	≤ 12
	5-12

	No. 200
	3-8
	3-8
	3-8
	4-8
	3-8
	4-10


Note:

1.
No tolerance is allowed beyond the Broad Band Limits of the No. 200 Sieve.

2.
For Type R, the mix design gradation JMD shall provide a minimum of 8 % difference of percent passing the No. 4 and the No. 8 sieve.

CR703-112709
SECTION 706

CONCRETE AND PLASTIC PIPE
Standard Modifications

706-2.06 PLASTIC PIPE.  Delete the first sentence and replace with the following:

Semi-rigid, smooth-wall pipe meeting the following:

E63-072808
SECTION 707

METAL PIPE

Standard Modification

Delete Subsection 707-2.07 and replace with the following:

707-2.07 GALVANIZED STEEL WATER CONDUIT.  Meet the following:

Galvanized Pipe

ASTM A 53 or ASTM A 120, galvanized according to AASHTO 111

Galvanized Fittings

ASTM A 234 galvanized according to AASHTO M 232

E17-063004
SECTION 710

FENCE AND GUARDRAIL

Special Provision

710-2.03 CHAIN LINK FABRIC.  Change Class D coating to Class C coating.

CR275-091304

Standard Modifications

Delete Subsection 710-2.04 and replace with the following:

710-2.04 METAL BEAM RAIL.  Meet AASHTO M 180, Class A, Type II.  Galvanize after fabrication.  Fabrication includes forming, cutting, shearing, punching, drilling, bending, welding, and riveting.

710-2.11 GUARDRAIL TERMINALS.  Add the following as the first paragraph:

Meet coating requirements of AASHTO M 180, class A, Type II.  Galvanize after fabrication.  Fabrication includes forming, cutting, shearing, punching, drilling, bending, welding, and riveting.

E64-072808

710-2.11 GUARDRAIL TERMINALS.  Replace No. 2 Extruder Terminal. with the following:

2.
Extruder Terminal.  ET-PLUS manufactured by Trinity Industries, Inc., 950 West 400 South, Centerville, UT 84014, Ph:  800-772-7976, Fax:  801 292-2145.  Conform to the Trinity Industries, Inc. drawings approved by the Department (Formerly Syro, Inc. drawings).  Use slotted rail for both 25-foot sections for the cable anchor assembly attachment.  See Subsection 606-3.05 for installation.  Include an object marker, Part No. 3177B, with each ET-PLUS installation.

CR7101-060209

SECTION 712

MISCELLANEOUS
Standard Modifications

712-2.06 FRAMES, GRATES, COVERS, AND LADDER RUNGS.  In Gray iron castings, delete text and replace with:

AASHTO M 306 and AASHTO M 105, Class 35B.

E46-012707

Special Provisions

712-2.17 METHYL METHACRYLATE PAVEMENT MARKINGS.  Replace No. 1. Quality Requirements: with the following:

1.
Quality Requirements:  Use a marking material formulated for the application type specified.  Use a marking material manufactured from new materials and free from dirt and other foreign material.  Use a methyl methacrylate based resin system for part “A”.  Use benzoyl peroxide system for part “B”.

Extruded or stenciled application:  Material formulated for extruded or direct stenciled application with factory intermix beads, and anti skid aggregate and the application of additional surface applied beads.

Submit a manufacturer certification for both the methyl methacrylate material, glass beads and anti-skid aggregate to ensure that the materials furnished conform to these Specifications.

2.
Performance Properties:  Add the following:

I.
Color:
Yellow, PR-1 Chart, 33538 Federal Yellow.  White, minimum daylight reflectance of 84.

712-2.18 GLASS BEADS FOR METHYL METHACRYLATE PAVEMENT MARKINGS.  Replace the bead table with the following:

Use the type and quantity of beads specified in writing by the marking material manufacturer required to satisfy the specified performance requirements.  The written certification will note the bead coating is compatible with the marking material binder.

1.
Bead Manufacturer and Type.  

a.
Swarco, Megalux-Beads or

b.
Approved equal beads

Approved Equal Beads.  Equal beads will demonstrate:

(1)
Bead coatings compatible with marking materials.  Marking Material Manufacturer will certify compatibility.

(2)
Lasting retro reflectivity.  
CR246-010109

SECTION 719

STEEL, GRAY-IRON AND

MALLEABLE IRON CASTINGS
Standard Modification

719-2.02 GENERAL REQUIREMENTS.  In Gray-Iron Castings, delete text and replace with:

AASHTO M 306 and AASHTO M 105, Class 35B.

E47-012707
SECTION 724

SEED
Special Provision

724-2.02 MATERIALS.
Delete Table 724-1 and replace with the following:

TABLE 724-1

SEED REQUIREMENTS
	Species
	Sproutable Seed, %, Min.

	Arctared Red Fescue
	78

	Egan American Sloughgrass
	67

	Norcoast Bering Hairgrass
	71

	Nortran Tufted Hairgrass
	71

	Wainwright Slender Wheatgrass
	88

	Alyeska Polargrass
	71

	Bluejoint
	71

	Tilesy Sagebrush
	71

	Tundra Glaucous Bluegrass
	76

	Gruening Alpine Bluegrass
	72

	Nugget Kentucky Bluegrass
	76

	Beach Wildrye
	70

	Annual Ryegrass
	76

	Perennial Ryegrass
	76


*Sproutable Seed is the mathematical product of Germination and Purity.

CR52-012707

SECTION 726

TOPSOIL

Special Provision

Delete Subsection 726-2.01, except for Table 726-1 and replace with the following:

726-2.01 TOPSOIL.  Furnish topsoil that is representative of the existing, natural organic blanket of the project area.  Perform a quality test, as defined by ATM 203, on the soil to determine the organic content of the soil.  Supply the results to the Engineer.

Soil with an organic content of 5 percent or more may be reused and spread on the finished slopes where topsoil is noted on the plans.  Remove roots, stumps, unnatural material, and rocks greater than 3 inch in diameter from the organic material before it is graded onto the finished slope.

Soil with an organic content of less than 5 percent cannot be used as topsoil for the project.  In this case furnish topsoil consisting of a natural friable surface soil without admixtures of undesirable subsoil, refuse or foreign materials having an organic content of 5 percent or more, as determined by ATM 203.  The material shall be reasonably free from roots, clods, hard clay, rocks greater than 3 inches in diameter, noxious weeds, tall grass, brush, sticks, stubble or other litter, and shall be free draining and nontoxic.  Notify the Engineer of the topsoil source location at least 30 calendar days before delivery of topsoil to the project from the identified location.  The Engineer will inspect the topsoil and its sources before approval will be granted for its use.

CR208-112707

SECTION 730

SIGN MATERIALS
Special Provisions

730-2.04 SIGN POSTS.  Add the following item:

7.
Structural Tubing and W-Shape Beams.

a.
Structural tubing shall conform to ASTM A500, Grade B, or ASTM A501.  The tubing shall be square and of the dimensions called for in the Plans with 0.2 inch thick walls.  0.4 inch diameter holes shall be drilled as required to permit mounting of the sign.

b.
W-shape beams shall conform to ASTM A36.

c.
Structural tubing and W-shape beams shall be hot dip galvanized according to 1.b. of this subsection.  Damaged and abraded tubes and beams shall be repaired according to 1.c. of this subsection.

CR81-062204

SECTION 740
SIGNALS AND LIGHTING MATERIALS
Special Provisions

Replace Subsection 740-2.02 with the following:

740-2.02 SIGNAL AND LIGHTING POLES.

1. Design.  Design and fabricate highway lighting structures to conform to the 1994 Edition of AASHTO Standard Specifications for Structural Supports for Highway Signs, Luminaires and Traffic Signals with interim revisions and the highway lighting sheets in the Plans.  Use a wind speed of 100 mph with a gust factor of 1.3.  Design each electrolier to support a sign with an area of 16 square feet with its centroid located 14 ft above the pole base.

Design and fabricate traffic signal structures to the 2001 Edition of AASHTO Standard Specifications for Structural Supports for Highway Signs, Luminaires, and Traffic Signals with interim revisions and Central Region Traffic Signal Details.  Design must meet Fatigue Category III, with galloping using a basic wind speed of 100 mph and Central Region standard loads or the loads shown in the plans, which ever are larger.

A registered professional engineer shall design the structures and provide stamped shop drawings and calculations.  Submit the stamped drawings and calculations for each pole to the Engineer for approval.  Design for the complete-in-place structure including the supported hardware.
a.
In the stamped calculations, indicate the edition of Standard Specifications to which the poles are being designed and provide the input data used to design each pole and mast arm, including:  design wind speed, cross section shape, yield strengths of the component materials, dimensions of the pole components, and a summary of the loads used.

b.
On the stamped shop drawings, provide design wind speed and the details for building the poles and mast arms, including:  materials specifications, slip fit joint dimensions, pole component dimensions, welds that will be made, and the welding inspection that will be done.

Submit the mill certifications for the steel items (piles, plates, bolts, and other related items) to the Engineer for approval.

2.
Fabrication.  Fabricate signal and lighting structures from tapered steel tubes with a round or 16 sided cross section.  Orient handholes located near the base of poles to face downstream of traffic flow.

Provide traffic signal poles, lighting poles, and signal mast arms in lengths evenly divisible by 5 feet.

Furnish poles and mast arms up to 40 feet long in one piece.  Poles and mast arms longer than 40 feet may be furnished in one piece or in two segments with a slip type field splice.  For slip type joints, provide a minimum overlap of two and one half (2.5) feet or the overlap specified in the Plans, whichever is greater.  In mast arms, locate these splices at least one foot away from the Plan location of signal heads and signs.  In signal poles, locate the edge of the female section at least 6 inches above the top of the signal mast arm connection.

Fabricate tubes with walls up to 1/2 inch thick from the prequalified base metals listed in AWS D1.1.  Fabricate elements greater than 1/2 inch thick from steel that conforms to AASHTO M270 and meets the Fracture Critical Impact Test requirements for Zone 3.  The Department will not accept structures that use laminated steel elements.
Fabricate the cross section of each tube from no more than 2 pieces of steel.  When using 2 pieces, place the longitudinal welded seams directly opposite one another.  Place the welded seams on adjacent sections to form continuous straight seams from the base to the top of the pole.

When tenons are needed to install traffic signals and luminaires, make them from two inch nominal schedule 40 pipe that conform to ASTM A 53 Grade B.

Fabricate breakaway signal poles in accordance with the Pole Sheet in the Plans. Fabricate signal poles 10 to 15 feet long from 7 gage (US Standard) sheet steel.  Fabricate each post with a minimum inside diameter at the base plate as shown in the Plans.  Use 4 inch diameter by 4 inch Schedule 40, ASTM A53, Grade B pipe as a post-top adapter.

The Department does not allow holes made for lifting purposes in the ends of tubular segments, except in the free ends of luminaire mast arms.  To add lift points, weld them to the tube opposite the longitudinal seam weld on the outside of female segments and on the inside of male segments.  Before shipment, remove lift points added to the outside of the tubes, grind the area smooth with the base metal, and hot stick repair the finish according to Subsection 660-3.01.8.a.  Lift points added to the inside of tubes in place may be left in place.

Hot-dip galvanize lighting and signal structures to meet AASHTO M 111 and these specifications. Galvanizing kettles will be large enough to completely submerge each element, the mast arm, and the pole.  Submerge the complete/whole element in the galvanizing process.  An element galvanized in sections will not be accepted.  Galvanize bolts and fasteners to meet AASHTO M 232.

After the poles and mast arms are galvanized, remove all excess zinc from all drip lines and points and the surfaces of all tube ends that form slip type joints to provide a smooth finish.

The Department will reject poles and mast arms that are:

(1).
Not fabricated according to these specifications or the approved shop drawings,

(2)
Bowed with sweeps exceeding 3/4 inch throughout the length of the pole, mast arm, or segment, if furnishing a 2 piece pole or mast arm,

(3)
Out of round.  Sections are out of round when the diameters of round members or the dimension across the flats of multisided members exceed 2 percent of the dimension specified on the shop drawings.

Fabricate pile cap adapters from Grade X42 steel line pipe that conforms to API 5L and from steel plate that conforms to ASTM A 709 Grade 50.  Attach the anchor plate to the pile section with a complete joint penetration (CJP) weld.  Fabricate the anchor plate to match the base plate of the lighting standard.

3.
Welding.  Perform welding to conform to Subsection 504-3.01.8. Welding and the 2001 Edition of AASHTO Standard Specifications for Structural Supports for Highway Signs, Luminaires, and Traffic Signals with interim revisions, the Central Region Traffic Signal Details, and the following:
a.
Make welds continuous.  Grind exposed welds flush with the base metal at slip fit joints for the length of the slip fit joint plus one half the diameter of the female section.

b.
On steels 5/16 of an inch thick and thicker, inspect 100 Percent of CJP welds by either radiography (RT) or ultrasound (UT).

c.
Inspect a random 25 percent of PJP and fillet welds by magnetic particle (MT).  If a defect is found, inspect 100% of the PJP and fillet welds made to fill the order.  In steels less than 1/8 inch thick, complete the tests according to AWS D1.1.

d.
Only visually inspect welds made on luminaire mast arms.

4.
Anchor Rods & Bolts.  Furnish 2 inch diameter (nominal) anchor rods for signal poles that meet ASTM F1554 Grade 105, are 96 inch minimum length and conform to Supplemental Requirements; S2, Permanent Manufacturer’s Identification, S3, Permanent Grade Identification and S-5 Charpy Impact Requirements.  Hot dip galvanize according to AASHTO M232.  Use nuts that conform to AASHTO Specification M292 of the grade, surface finish, and style for 2 inch diameter anchor rods.  Washers shall conform to AASHTO M293.

5.
Miscellaneous.  Finish the edges of poles and mast arms to conform to the following requirements.  Before hot dip galvanizing, neatly round the following features to the radius specified.
a.
On holes through which electrical conductors pass, provide a 1/16 inch radius on both the entrance and exit edges,

b.
On pole base plates, provide a 1/8 inch radius on edges along which plate thickness is measured and a smooth finish on all other exposed edges,

c.
On the ends of tubes that form slip type joints, complete the following tasks on the two surfaces that contact one another.  First, provide 1/16 inch radii on the inside and outside edges of the female and male segments, respectively.  Then for the length of the joint plus one half the diameter of the female section grind down welds until they feature a radius concentric with the mating surface and remove material protruding from the two surfaces.

Provide caps to cover the free ends of poles and mast arms. 

Identify critical information for poles and arms with visible permanent aluminum tags that contain the information shown in Table 740-1.  The measurements shown are for illustration purposes only.  Use tags large enough to include required information using 1/4 inch high text, 3/8 inch of space between successive lines of text, and at least 3/8 inch of space between the edges of the tag and the text.  Secure the tags with two 1/8 inch blind rivets at the base of poles and the underside of mast arms.  If furnishing a two piece signal mast arm with slip type joint, mark both pieces with the same message.  Provide the holes for the blind rivets before galvanizing.
TABLE 740-1

POLE MARKINGS

Note:

Italic type indicates additional Tag Markings if poles have 2 luminaire or 2 signal mast arms.

	POLES

(Including Mast Arms )
	MEASUREMENTS
	TAG MARKINGS

	Signal Poles
	
	

	a)
Signal mast arm length
	45 ft./55 ft.
	SMA 45/SMA 55

	b)
Luminaire mast arm length
	22 ft./18 ft.
	LMA 22/LMA 18

	c)
Pole height
	36 ft.
	PH 36

	d)
Intersection number (if more than one) -pole number
	
	1 - P 4

	e)
Sum of signal mast arm moments about centerline of signal pole
	
	SM 4000/SM 3200

	f)
Design wind speed
	100 mph
	DWS 100

	Light Poles
	
	

	a)
Luminaire mast arm length
	15 ft./15 ft.
	LMA 15/LMA 15

	b)
Pole height
	37 ft.
	PH 37

	Signal Mast Arm
	
	

	a)
Mast arm length
	40 ft.
	SMA 40

	b)
Intersection number (if more than one) -pole number
	
	1 - P 4

	c)
Sum of signal mast arm moments about centerline of signal pole
	
	SM 3740

	d)
Design wind speed
	100 mph
	DWS 100

	Luminaire Mast Arm
	
	

	a)
Mast arm length
	18 ft.
	LMA 18

	b)
Pole number (if unique arm design)
	
	P 4


.

740-2.05 CONDUCTORS.  Replace Table 740-2 with the following:

TABLE 740-2

CONDUCTOR TERMINATION TABLE
	CONDUCTORS

PER CABLE
	CIRCUIT
	WIRE COLOR
	AWG. NO.
	BAND LEGEND

	7


	Vehicle Red
	Red
	14
	Head No.

	
	Vehicle Yellow
	Orange
	
	

	
	Vehicle Green
	Green
	
	

	
	Common Neutral
	White
	
	

	
	Spare
	White/Black
	
	

	
	Spare
	Black
	
	

	
	Spare
	Blue
	
	

	7
	Vehicle Red Arrow
	Red
	14
	Head No.

	
	Vehicle Yellow Arrow
	Orange
	
	

	
	Vehicle Green Arrow
	Green
	
	

	
	Common Neutral
	White
	
	

	
	Spare
	White/Black
	
	

	
	Spare
	Black
	
	

	
	Spare
	Blue
	
	

	7
	Vehicle Red
	Red
	14
	Head No.

	
	Vehicle Yellow
	Orange
	
	

	
	Vehicle Green
	Green
	
	

	
	Common Neutral
	White
	
	

	
	Spare
	White/Black
	
	

	
	Vehicle Yellow Arrow
	Black
	
	

	
	Vehicle Green Arrow
	Blue
	
	

	5
	Pedestrian Don’t Walk
	Red
	14
	Head No.

	
	Pedestrian Walk
	Green
	
	

	
	Common Neutral
	White
	
	

	
	Spare
	Black
	
	

	
	Spare
	Orange
	
	

	3
	Pedestrian Pushbutton
	Black
	14
	Head No.

	
	Neutral
	White
	
	

	
	Spare
	Red
	
	

	5
	Photo Electric Control
	Black
	14
	PEC

	
	Load to Contactor
	Red
	
	

	
	Neutral
	White
	
	

	
	Spare
	Orange
	
	

	
	Spare
	Green
	
	


TABLE 740-2

CONDUCTOR TERMINATION TABLE 

(Continued)

	CONDUCTORS

PER CABLE
	CIRCUIT
	WIRE COLOR
	AWG

NO.
	BAND

LEGEND

	3
	Flashing Beacon
	Black
	14
	Head No.

	
	Neutral
	White
	
	

	
	Spare
	Red
	
	

	3
	Preemption
	Orange
	20
	"PRE"

	
	Neutral
	Blue
	
	

	
	Spare
	Yellow
	
	

	3
	Preemption Confirmation
	Black
	14
	"PRECON"

	
	Neutral
	White
	
	

	
	Spare
	Red
	
	

	3
	Highway Luminaire
	Black
	8 or 6
	Circuit No.

	
	Highway Luminaire
	Red
	
	Circuit No.

	
	Highway Luminaire Spare
	White
	
	

	3
	Service to Controller
	Black
	6 or 4
	"SIG"

	
	Neutral
	White
	
	No Band

	
	Spare
	Red
	
	No Band

	3
	Sign Luminaire
	Black
	8
	SIGN

	
	Sign Luminaire
	Red
	
	SIGN

	
	Sign Spare
	White
	
	


Replace No. 5. with the following:

5.
Detector Loops.  Use No. 14 AWG conductors for detector inductive loops that meet IMSA Specification 51-3, Type RHW/USE, or IMSA Specification 51-5, when called for on the Plans or specified in the Special Provisions.
Replace "6 twisted pairs" in the second sentence of the 4th subparagraph of No. 6. with the following:

"7 twisted pairs"
Replace TABLE 740-3 with the following:

TABLE 740-3

INTERCONNECT TERMINATION TABLE

	TELEMETRY CABLE: Type PE-39, No. 19 AWG, Solid Copper, as noted on the Plans or in the Special Provisions

	Pair No.
	Tip
	Ring
	Pair No.
	Tip
	Ring

	1
	White
	Blue
	14
	Black
	Brown

	2
	White
	Orange
	15
	Black
	Slate

	3
	White
	Green
	16
	Yellow
	Blue

	4
	White
	Brown
	17
	Yellow
	Orange

	5
	White
	Slate
	18
	Yellow
	Green

	6
	Red
	Blue
	19
	Yellow
	Brown

	7
	Red
	Orange
	20
	Yellow
	Slate

	8
	Red
	Green
	21
	Violet
	Blue

	9
	Red
	Brown
	22
	Violet
	Orange

	10
	Red
	Slate
	23
	Violet
	Green

	11
	Black
	Blue
	24
	Violet
	Brown

	12
	Black
	Orange
	25
	Violet
	Slate

	13
	Black
	Green
	
	
	


Replace Subsection 740-2.06 with the following:

740-2.06 ELECTRICAL CONDUIT AND FITTINGS.  Unless specified otherwise, use rigid metal conduit and fittings for raceways.  Furnish galvanized rigid type conduit and elbows conforming to UL Standard 6 and are manufactured of mild steel according to ANSI C80.1.  Furnish third party certified fittings designed for rigid metal conduit.

For loop detectors, use Schedule 80 polyvinyl chloride (PVC) conduit that conforms to UL Standard 651.  Use PVC fittings meeting NEMA TC 3.

When polyethylene conduits are specified in the Plans, use a smooth wall, schedule 80, high-density polyethylene (HDPE) pipe that conforms to UL Standard 651 B and NEMA TC-7-2000.

Furnish insulated throat grounding bushings made of malleable iron or steel with a mechanically galvanized or zinc plated finish.  Grounding lugs shall either be an integral part of the bushing or consist of an attached tin plated copper saddle.  Grounding lugs shall feature a stainless steel screw, the centerline of which falls within 20 degrees of conduit centerline.  The bushings furnished shall also feature a stainless steel or brass mounting screw that locks the bushing onto the conduit end.

Furnish conduit outlet bodies and their covers with a hot dip galvanized finish and stainless steel screws.  For loop detectors, furnish Type X bodies and, for photoelectric control installation, furnish Types C and LB conduit bodies.

When Myers hubs are specified, furnish rain tight, grounding type hubs made of malleable iron with a hot dip or mechanically galvanized finish.

At expansion joints, provide watertight expansion fittings capable of the following movements without damaging the conduits attached to it or the conductors that pass through it.  The movements include:  axial expansion or contraction to 3/4 inch, angular misalignments in any direction to 30 degrees, and parallel misalignment of the conduits to 3/4 inch.  The fittings shall also include a braided copper bonding jumper equal to an 8 AWG conductor, bushings to prevent scraping the conductors, and a smooth inner sleeve that maintains a constant diameter regardless of conduit alignment.

Replace Subsection 740-2.09 with the following:

740-2.09 CONTROLLER ASSEMBLIES. Provide solid state, traffic controller assemblies having level 2 conformance to NEMA Standard Publication TS 2-2003 V02.06, Traffic Controller Assemblies with NTCIP Requirements as defined in NTCIP1202.  Traffic Controller Assemblies must meet or exceed the Environmental Requirements of Section 2 of the NEMA TS2-2003 V02.06 document. The Original Equipment Manufacturer (OEM) and its manufacturing and testing facilities shall be ISO 9001:2000 certified for processes involving the Traffic Controller Assemblies.

Use traffic control equipment that is compatible with the existing traffic signal monitoring system.  Compatibility must be 100% at the cabinet level to include inputs, outputs, telemetry protocol, and block upload and download of RAM data.

The existing traffic signal monitoring system includes the following equipment:

(1)
Econolite ASC/2M-1000 Master Controller

(2)
Aries Zone Manager (version 3.31) by Econolite

In addition, features of the existing local controllers and controller modules must be functionally duplicated to meet or exceed the performance of the existing equipment.

The existing local controller cabinets at other intersections include the following equipment:

(1)
Econolite ASC/3-2100

(
Use LED indicators for all electronic devices covered under Subsections 740-2.09 through 740-2.13.

Replace Subsection 740-2.10 with the following:
740-2.10 CONTROLLER UNIT. 

Actuated Controller Unit (CU).
Provide solid state, Type A2N Actuated Controller Units (CU) meeting the requirements of Section 3 of the NEMA Standard Publication TS 2-2003 V02.06, Traffic Controller Assemblies with NTCIP Requirements.

(
The CU must meet the referenced National Transportation Communications for ITS Protocol (NTCIP) and comply with publication TS 3.2 the Simple Transportation Management Framework, and shall meet the requirements for Conformance Level 2

(
The software shall comply with NEMA TS 3.3, the Class B Profile, and shall include both an EIA/TIA 232-E and an FSK modem interface for NTCIP based communications.

(
The CU shall implement conformance groups and optional object groups as defined in NEMA TS 3.4 and TS 3.5 for A2N level 2.

(
Provide controllers with display heaters or enhancements to improve viewing in temperatures below 0 (F.

(
Provide controllers having an interface compatible with SYNCRO-7 traffic modeling software.

Furnish Econolite ASC/3-2100 controller unit or approved equal also meeting the following requirements:

HARDWARE

1.
Enclosure

a.
Compact the controller to fit in limited cabinet space.  It shall rest on a shelf that is not more than 7" deep.  External dimensions no larger than 10 1/4" x 15 1/4" x 9" (H x W x D).

b.
Construct the enclosure of aluminum and finish with an attractive and durable protective coating.  Permanently display model, serial number, and program information on the top surface.

2.
Electronics

a.
Modular electronics with vertical circuit boards.  Horizontal circuit cards are not acceptable.

b.
Use a microprocessor for timing and control functions.  Verify continuing operation of the microprocessor by an independent monitor circuit that is set an output and indicate an error message if a pulse is not received from the microprocessor within a defined period.

c.
In the interest of reliability, do not use sockets for any electronic device.  Devices must be directly solder to the printed circuit board.  Use surface mount parts for the majority of the electronic components in the controller.

d.
Use a built -in, high -efficiency switching power supply to generate required internal voltages as well as 24 VDC for external use.  Regulate voltages and monitor with control signals.  Mount the fuses on the front of the controller for 120 VAC input and 24 VDC output.

e.
Derive timing of the controller from the 120 VAC power line.

f.
Store user -programmed settings and intersection configuration data in Flash Memory. Memory requiring an energy storage device (battery or capacitor) to maintain user data is not acceptable.  To facilitate the transfer of user programmed data from one controller to another, a data transfer module (data key) using a separate serial flash memory device is an option.  This data transfer module shall be easily removable and directly accessible from the front of the controller.  The controller will not require this module to be present for proper operation.

g.
Store controller software in Flash Memory devices.  The controller software shall be easily updated without the removal of any memory device from the controller.  The use of removable PROMS or EPROMS from the controller is not acceptable.  Option to update software on the controller using a Windows based computer.  Allow updating the controller software via a serial or Ethernet port from the front of the controller. Updating the controller software shall require the intersection to be in flash for no more than ten seconds using Ethernet file transfer.

h.
Printed circuit boards shall meet the requirements of the NEMA Standard plus the following requirements to enhance reliability:

(1)
Plated -through holes and exposed circuit traces with solder.

(2)
Solder mask material covering both sides of the printed circuit board.

(3)
Clearly marked circuit reference designation for components and the polarity of capacitors and diodes adjacent to the component.  Designated pin 1 for integrated circuit packages on both sides of printed circuit boards.

(4)
Printed circuit board assemblies, except power supplies, coated with a clear moisture -proof and fungus -proof sealant.

3.
Front Panel

a.
Front of the controller consisting of a panel for the display, keyboard, and connectors for necessary user connections.  Maintenance of the electronic circuits and option installation will be possible by opening the front panel only.
b.
Required 16-line by 40-character/line alphanumeric liquid crystal display (LCD) to show program, and status information with the display area nominal measurements of 2 1/2" x 4 1/2" (H x W), or larger.  Provide, for ease of viewing, backlighting by light emitting diodes and multiple levels of contrast adjustment.  Adjustable display contrast with front panel mounted push buttons.  The use of user potentiometers for display contrast will not be acceptable.

c.
Clearly labeled front -panel operator inputs and environmentally sealed electrometric keys.  Including a 10 digit numeric keypad, nine function keys, an oversize ENTER key, and an oversize four arrow cursor control key.

d.
Required nine function keys, clearly labeled, and providing the following operation:

MAIN MENU - Pressing the Main Menu key displays the main menu.

SUBMENU - Pressing the Sub Menu key from a data screen displays the current submenu.

NEXT DATA - Pressing the Next Data key searches for the first non -zero data field, thus allowing rapid search for valid entries.

NEXT SCREEN - Pressing the Next Screen key l displays the next screen, thus allowing rapid advancement from screen to screen.

HELP - Pressing the Help key at a data entry field displays a help screen about that field. 

STATUS DISPLAY - Pressing the Status Display key presents the intersection status display.

NEXT PAGE - Pressing the Next Page key advances to the previous or next group of data entry screens in a submenu.

BACKLIGHT - Pressing up and down arrow -shaped keys adjusts the backlighting of the LCD display screen for brighter or dimmer contrast.

SPECIAL FUNCTION - Pressing the special function key places Pedestrian Calls while viewing the main status display, lock access to controller data until supervisor or data change access codes are entered, and enter hexadecimal values

CLEAR - Pressing the clear key aborts a data entry and restores the current value.

4.
Data Key

a.
A data key available for use as a database storage device (backup) or as a database transfer module capable of storing a minimum 256KB of data.
b.
The data key hot swappable, to be inserted and removed without powering down the controller.

c.
The data key capable of storing the entire controller database and shall retain the information without use of battery or capacitor backup.

d.
This key not required by the controller to be present during normal operation. 2.5. Connectors

e.
Accessible interface connectors from the front of the controller.  Controller models able to accommodate different versions, as follows:

(1)
EMA TS2 Type 1

(2)
NEMA TS2 Type 2

(3)
NEMA TS1

f.
Connectors and signals compatible with the Econolite Model ASC/2, ASC/2S & ASC -8000 25 pin telemetry port and D connector.

g.
Capable of assigning special applications of input or output function to any input or output pin respectively on the interface connectors, with the exception of Flashing Monitor, Controller Voltage Monitor, AC+, AC -, Chassis Ground, 24 VDC, Logic Ground and TS2 Mode bits.

5.
Serviceability

a.
Electronic modules including the power supply easily removable from the front of the controller using a screwdriver as the only tool.  Plug in connector for power and signal connections to the circuit boards.

b.
Allow the removal and replacement of any circuit boards without unplugging or removing other circuit boards, except for the power supply.  No more than two boards attached together to form a circuit assembly.

c.
Designed for one side of any circuit board to be accessible for troubleshooting and testing while the controller is still in operation and accomplished without the use of extender cards or card pullers.

DISPLAY

1.
Dynamic Displays

a.
Provide dynamic displays listed below to show the operational status of the controller and offering additional displays for programming.  Possible to place vehicle, pedestrian, and preemption calls from the keyboard while displaying status information.

b.
Intersection status displaying a summary of ring, phase, coordination, preemption and time-based control status.

c.
Controller status display indicating current interval, pedestrian, density, maximum, and maximum extension timing by phase and ring.  Display the status of vehicle and pedestrian signal outputs in combination with vehicle and pedestrian calls.

d.
Coordinator status display indicating the command source, current coordination pattern information, local and system cycle count, commanded/actual offset, offset correction, time based control status, hold, force off, vehicle permissive, split count down, split extension, offset from ring 1 and green band indications.

e.
Preemptor status display indicating priority (railroad, fire, emergency) preemptors and bus preemptors with calls, preemptor active, inhibit, and delay status.  When a preemptor is active, the display also indicates preemptor interval, timing, duration, and hold status.  A portion of the display indicating the controller status during preemption including current status, interval, and timing by phase and ring and the status of vehicle and pedestrian signals for each phase.

f.
Time base status display indicating the current time and date, the current day and week program, the active program step for both coordination pattern and time of day functions, the start time of the next program step, and the highest step used.  Also displays the programmed selections of the active coordination pattern and time of day pattern.
g.
Communications status displays for Port 1 (SDLC), Port 2 (terminal) Port 3, Ethernet, and NTCIP.

h.
Port 1 (SDLC) status display indicating the frame responses from the MMU, the terminal and facilities BIUs and the detector BIUs.

i.
Ports 2 and 3 status display indicating the interconnect format, transmit, valid data, data error, carrier detect and the last valid command.

j.
An Ethernet status display indicating the line speed, the line status, the total number of transmit and receive counts and transmit and receive error counts.

k.
An NTCIP status display indicating the total number of SNMP and STMP transmit and receive counts.

l.
A detector status display indicating activity for up to 64 detectors.  The display shows the detector calls as processed by the controller.

m.
Flash/malfunction management unit (MMU) status display indicating flash status plus MMU channel, conflict, and monitoring function status.  A separate display indicating the results of the controller’s comparison of its MMU programming to the programming in the controller.

n.
An input and output status display indicating the activity of the logic level inputs and outputs to the controller.

2.
Programming Displays

a.
Programming displays in the form of menus to aid the operator in entering data from the front -panel keyboard.

b.
A main menu allowing the user to select a major function of the controller.  A submenu shall then be displayed to allow the user to select a sub -function within the major function. A four arrow cursor key allows the user to scroll through programmed data.

c.
English language and traffic engineering terminology used throughout to facilitate programming.  The display organization allows traffic personnel to program the controller without using reference cards or manuals.  Data entry and data screens shall be in logical order.

d.
Programming entries consisting of alpha -numerical values, YES/NO and ON/OFF entries.  During program entry, new data is displayed as it is entered. Validated and stored entries only when the consistency check is preformed for entries that are constrained by other programmed data or when the ENTER or cursor key is pressed when they are not.

e.
An example of constrained data is the sequence of the phases within a ring.  Checked with the phase compatibility, phases in the ring and start phases among others.

f.
An example of non-constrained data is the vehicular extension time entry.

g.
The keyboard entry software shall include context sensitive help screens.  Help information accessed by placing the cursor on the data entry in question then pressing the HELP key.  Help screens provided for keyboard entered data and shall include at a minimum range, description, and functional operation information for the data entry.

PROGRAMMING

1.
Programming Methods

a.
Methods listed below shall be available for controller configuration and timing entries. The manufacturer shall be able to provide as off the shelf items firmware and software required to affect the listed methods and to implement network operation with system masters and host PC's.

(1)
Manual data entry from the front panel keyboard

(2)
Downloading from telemetry from a system master connected to a host PC in a closed loop system.

(3)
Downloading from a portable PC -compatible computer via an Ethernet or serial cable.

(4)
Transfer from one controller to another using the Ethernet port on each controller.

(5)
Transfer from one controller to another, or restoring for a back up copy, using a data transfer module (data key).

2.
Programming Security

a.
A minimum of three access levels available to provide programming security.

(1)
The highest or supervisor level shall have access to programming entries including setting access codes.

(2)
The second or data change level shall have access to programming entries except access codes.

(3)
The third or data display level shall only have access to displayed data.  No access code shall be required to display data.

b.
User selectable, four digit access codes provided for the supervisor and data change access levels.  Access codes shall initially be set to provide unrestricted access.

c.
If there has been no keyboard activity the controller shall automatically logoff the user after 30 minutes. 

3.
Programming Utility Functions

a.
A copy function shall permit copying timing data from one phase to another.  It shall also permit copying timing plan from one timing plan to another, one detector plan and detector options plan to another, coordination pattern data from one pattern to another and one sequence to another.  This feature will facilitate data entry when programming any two or more phases with the same timing values, or detectors with the same programming, and/or two or more coordination patterns with the same pattern data.

b.
The controller unit shall contain a backup data base with user specified values stored in nonvolatile memory.  A copy function shall permit transferring the backup database to the active database.

c.
A memory clear function shall permit the user to clear data entries for the following controller functions, either individually or all at once:

(1)
Configuration
(2)
Controller

(3)
Coordinator

(4)
Preemptor

(5)
Time base

(6)
Detectors

(7)
Logic Processor

d.
A sign on message shall allow the user to view the controller software version number. This message shall be displayed upon power up until a key is depressed.  It shall also be possible to display the sign on message by keyboard selection.  The sign on display shall allow a user defined message of up to two lines with 38 characters per line.

e.
The controller shall have the capability to output a memory image of the user programmed settings and intersection configuration data in binary format.  This shall allow transferring the memory image data to a data key.

ACTUATED CONTROL FUNCTIONS

The controller shall provide actuated control functions and operations required by the NEMA TS2 Standard.  In addition, it shall provide the features described in the following paragraphs.

1.
Phase Sequence

a.
The phase sequence of the controller shall be programmable in any combination of sixteen phases, eight concurrent groups and four timing rings.

b.
Phase sequence information shall be changeable from the keyboard and stored in EEPROM data memory.

c.
The standard phase sequence of the controller shall also be capable of being altered by coordination, time of day or external alternate sequence command.  The alternate sequence commands shall allow reversing the normal phase sequence of each phase pair as shown below:

Command A - reverses phases 1 and 2

Command B - reverse s phases 3 and 4

Command C - reverses phases 5 and 6

Command D - reverses phases 7 and 8

Command E - reverses phases 9 and 10

Command F - reverses phases 11 and 12

d.
The operator shall be able to select from a library of standard sequences.  As a minimum, the following shall be provided:

(1)
Standard NTCIP sequence

(2)
Two through eight phase controller

(3)
Sixteen phase quad left turn controller

(4)
Four single ring 4 phase controllers

(5)
Dual TS2 eight phase quad controllers

(6)
TXDOT three phase diamond controller

(7)
TXDOT four phase diamond controller

e.
An exclusive pedestrian clearance movement provided that will time and display the pedestrian indications with the vehicle movements remaining in all red.

2.
Timing Intervals

a.
Timing intervals shall be programmable from 0 -255 in one second increments or from 0 -25.5 in one tenth second increments, depending on the function.

b.
Four independent timing plans provided and selectable on a time of day basis or by coordination pattern. Each plan shall contain the following interval timings:

(1)
Minimum Green

(2)
Bike Green

(3)
Delay Green

(4)
Walk

(5)
Walk 2


(6)
Walk Maximum

(7)
Pedestrian Clearance

(8)
Pedestrian Clearance 2

(9)
Pedestrian Clearance Maximum

(10)
Pedestrian Carryover

(11)
Vehicle Extension

(12)
Vehicle Extension 2

(13)
Maximum 1

(14)
Maximum 2

(15)
Maximum 3

(16)
Dynamic Maximum

(17)
Dynamic Maximum Step

(18)
Yellow Clearance

(19)
Red Clearance

(20)
Red Maximum

(21)
Red Revert

(22)
Actuations before Reduction

(23)
Seconds per Actuation

(24)
Maximum Initial

(25)
Time before Reduction

(26)
Cars Waiting

(27)
Time to Reduce

(28)
Min Gap

c.
Guaranteed minimum interval values specified at the time of purchase and shall not be changed or overridden from the keyboard. Values provided for the following intervals:

(1)
Minimum green

(2)
Walk

(3)
Pedestrian clearance

(4)
Yellow clearance

(5)
Red clearance

(6)
Red revert

(7)
Overlap Green

d.
A bike green interval provided that will replace the phase minimum green if the interval time is larger than the min green time and if a detector input designated as a bike detector has been activated.

e.
Two Walk and Pedestrian Clearance intervals provided for each phase per timing plan.  The second Walk and Pedestrian Clearance activated by a time base action plan.

f.
Two vehicle extension intervals provided for each phase per timing plan.  The active vehicle extension interval selected by a time base action plan.

g.
If enabled, a Delay Green timer shall delay the vehicle phase from starting until the timer has expired.  This shall provide an additional all red for the vehicles movement until the timing is complete.

h.
The Pedestrian Walk interval shall extend from Walk to the smaller of the Walk Max time or the phase maximum in effect with a constant input from the "Walk Extension detector".

i.
Volume density intervals shall include actuations before and cars waiting.  Actuations before added shall provide a user specified number of actuations that must occur before adding variable (added) initial time.  Cars waiting shall provide a user specified number of actuations, or cars waiting, that must occur before starting gap reduction. Gap reduction shall be initiated by either; time before reduction or cars waiting, whichever reaches its maximum value first.

j.
Capable of dynamically extending the maximum green time for each phase based on vehicle demand.  Three maximum green intervals shall be selectable per phase based on either time of day, coordination pattern or external input.  The initial interval shall be selectable as Max 1, Max 2, or Max 3.  If the phase terminates due to max out for two successive cycles, then the maximum green time in effect shall automatically be extended by a dynamic max step interval on each successive cycle until it is equal to dynamic maximum.  If the phase gaps out for two successive cycles, then the maximum green time reduces by the dynamic max step time until it reaches to the original max value.

k.
Each phase shall have a red maximum timing interval.  An input (red extension) shall extend the all red period of the assigned phase as long as the detector input is true. This input must be true within the all red time of the assigned phase to be able to extend the all red period.  If this detector fails then the all red extension feature shall be disabled.

3.
Overlaps

a.
The controller shall provide sixteen internally generated overlaps (A - P).  These shall be individually programmable as standard, other (see Section 5.3.2) or minus green / yellow.  The green, yellow and red intervals shall be individually programmable following termination of the parent phase.  The overlaps programmed as minus green / yellow overlaps shall provide overlap green when any of the overlap phases are green or when in transition between overlapped phases and a modifier phase is not green.  The overlap will be yellow when an overlapped phase is yellow and the modifier phase is not yellow and none of the overlapped phases are next.

b.
The other overlap option shall provide for protected, pedestrian protected, not overlap, trailing, leading and advance green programming.

c.
A protected overlap shall be green, yellow, or red like a normal overlap except its outputs shall be blank when the protected phase is green, or the controller is transitioning to a non included phase.

d.
A pedestrian protected overlap shall be green under the following conditions :

(1)
When an included phase is green and the protected pedestrian is NOT in walk or pedestrian clearance

(2)
When the controller is in transition between included phases and a pedestrian protected phase is not next

(3)
After servicing an included phase pedestrian demand if there is enough time before max out to service the overlap minimum green

e.
The controller shall provide the capability of sixteen pedestrian overlaps.  These shall be capable of overlapping the pedestrian displays of any combination of phases with a pedestrian movement.

f.
Overlap functions shall be programmable from the controller keyboard.

g.
The controller shall provide a programmable conditional service feature.  When selected, the controller shall service an odd numbered phase once normal service to that phase has been completed and enough time for additional service exists on the concurrent even phase.

h.
A conditional service minimum green time shall be programmable for each phase. This interval shall ensure a minimum green if the phase is conditionally served.

i.
It shall be possible to program the controller to reservice the even phase after conditionally serving an odd phase.  Once an even phase has been conditionally reserviced, the odd phase shall not be conditionally served again until returning to the concurrent group that is timing.

4.
Additional Features

a.
The following features shall be programmable for each phase in each of four separate detector plans:

(1)
Locking/non -locking detector memory

(2)
Vehicle recall

(3)
Pedestrian recall

(4)
Maximum recall

(5)
Soft recall No-rest phase

(6)
Enable Added Initial

b.
Also programmed by phase shall be:

(1)
Phase in use

(2)
Exclusive Pedestrian phase

c.
Soft recall shall return the controller to the programmed phase in the absence of other calls. 5.5.4.  If a phase is designated as a no rest phase the controller shall not rest in the phase.

d.
The controller shall permit power start and external start to be individually programmed by phase and interval.  Start intervals shall be green, yellow red, or yellow with overlaps forced yellow.

e.
During a power start condition, the controller shall be capable of timing an all red or flash interval before the power start phase (s) and interval are displayed.

f.
The controller shall provide guaranteed passage operation on a per phase basis.  When selected, this feature shall provide a full passage (vehicle extension) interval when a phase gaps out with a gap in effect less than the vehicle extension interval (preset gap).

g.
The controller shall provide both single and dual entry operation.  When selected, dual entry shall cause the controller to ensure that one phase is timing in each ring.

h.
It shall be possible via keyboard selection to inhibit the service of a phase with other phase(s) within the same concurrent group.

i.
The controller shall provide the following additional selectable pedestrian functions:

(1)
Actuated phase rest in WALK

(2)
Flashing WALK output

(3)
Pedestrian clearance protection during manual control

(4)
Pedestrian clearance through yellow

(5)
Pedestrian indications remain dark with no call

(6)
Pedestrian timing shall be capable of being carried over from one phase to another

(7)
Programming shall be provided to inhibit re-service of odd phases (left turns) within the same concurrent group.

j.
The controller shall provide a programmable simultaneous gap termination feature. When programmed, phases in both rings shall gap out together in order to terminate the green interval and cross the barrier.

k.
The controller shall provide automatic flash selection according to the requirements of the MUTCD.  Both the flash entrance and exit phases shall be programmable through the keyboard, and flashing shall be controlled by either setting the fault/voltage monitor output to be FALSE or by flashing through the load switch driver outputs.  If flash desired through the load switches, both the phase and flash overlap outputs either yellow or red as selected by the operator.  Automatic flash will be selectable by external input, system command, or time of day action plan.

l.
The controller provides dimming for selectable load switch outputs.  Dimming will be accomplished by inhibiting the selected outputs for alternate half cycles of the 120 VAC line.  Dimming controllable by time of day and an external input; both functions must be TRUE for dimming to occur.  Programming permits individual dimming of the Green/Walk, Yellow/Ped Clear, Red/Don't Walk outputs for each load switch.

COORDINATION

Coordination functions to control intersection cycle lengths, system offset relationships, and phase split percentages provided as a standard feature, with no need for additional modules or software.

1.
Coordination Patterns

a.
Provide a minimum of 120 coordination patterns.  Each pattern allows selection of an independent cycle length, offset value and split pattern.  The coordination patterns selected using telemetry (system), hardwire, or non-interconnected (time base) coordination commands.

b.
The coordination patterns selected by the coordination command using the following formats:

Pattern.  This format allows selecting the coordination patterns directly, that is, commanding Plan 1 selects Pattern 1.  Pattern command includes 1 -120 patterns, pattern 254 shall select free and pattern 255 shall select flash.

Standard.  This format allows selecting the coordination patterns using a pattern number derived from a cycle offset split command.  Each pattern assignable to a specific cycle offset split combination.  The coordination pattern selected using the formula 


(((Cycle – 1) * 20) + ((Split – 1) * 5) + Offset)).

TS2.  This format allows selecting the coordination patterns as a function of Timing Plan and one of three offsets.  With this format a minimum of 20 Timing Plans available for selection of one of sixty coordination patterns.

c.
The following functions programmable in each coordination pattern:

(1)
Cycle length

(2)
Split pattern

(3)
Offset value

(4)
Alternate phase sequence

(5)
Split and offset in seconds or percentage

(6)
Crossing artery pattern

(7)
Permissive timing

(8)
Action plan

(9)
Coordinated phase split extension

(10)
Timing plan

(11)
Actuated rest in walk

(12)
Phase re service

(13)
Ring extension

(14)
Split demand pattern

(15)
Ring displacement

(16)
Directed split preferences

(17)
Special function outputs

d.
The following functions shall be programmable for each of the 120 Split patterns:

(1)
Coordinated phase

(2)
Split value by phase

(3)
Omit by phase

(4)
Min recall by phase

(5)
Max recall by phase

(6)
Pedestrian recall

(7)
Max and Pedestrian recall

2.
Cycle Length

a.
One cycle length provided for each coordination pattern.  The cycle adjustable over a range of 30-255 seconds in 1 -second increments.

b.
The cycle length serves as the reference time for coordination timing. 6.3. Synchronization

c.
For systems with a single system sync pulse, coordination timing synchronized to the leading edge of that pulse that serves as the master zero reference for offset timing.

d.
For hardwire systems with multiple sync pulses, the coordinator locks onto the correct sync by trying different syncs and checking for reoccurrence during successive cycles.

e.
After a valid system sync pulse has been received the coordinator checks for the proper occurrence of the system sync pulse during each subsequent cycle.  If a sync pulse does not occur, the coordinator self syncs and continue to operate with the last set of coordination commands for a programmable number of cycles from 0-255.  If a sync pulse does not occur within the programmed period (or until the first sync pulse is received), the coordinator shall revert to the non -interconnected coordination mode.

3.
Offset

a.
Offset normally defined as the time period from the system sync pulse to the beginning of the leading coordinated phase green (local zero).  The coordinator capable of referencing the offset to the beginning of the lagging coordinated phase green, coordinated phase yield or start o f yellow point.

b.
Offsets shall be programmable using both percent and seconds.  The range is from 0-99% of the cycle length in 1% increments or 0-254 seconds in 1 second increments.  An offset value of 255 results in free.

c.
Offset changes achieved by adding or subtracting cycle time over a maximum of three cycle periods to allow a smooth transition to the new offset.  Other offset change methods may be to add 20% to each cycle or to snap to the sync point once the permissive periods are complete and the coordinated phases are green.  Offset correction using dwell also selectable.

4.
Split

a.
Each split provides a split interval for each of sixteen phases.  The split interval is programmable using percent or seconds.  The range is from 0-99% of the cycle length in 1% increments or 0-255 seconds in 1 second increments.

b.
Split interval settings determine the maximum time, including vehicle clearance (yellow and red), for a noncoordinated phase, or the minimum time for a coordinated phase.  Phase termination controlled by establishing a force off point for each phase within the cycle.  Except for the coordinated phases the force off point is selectable to be a fixed point within the cycle or allowed to float.  If floating force offs are selected each phase shall time no more than its own split interval.

c.
During coordination, it shall be possible to operate a coordinated phase as actuated or nonactuated.  If a coordinated phase is actuated, vehicle detections shall permit the coordinator to extend a phase beyond the normal yield point. Extended coordinated phase green shall be selectable using the same range as split interval settings (percent or seconds). If actuated coordinated phases are used they shall be able to have actuated or non -actuated (walk rest) pedestrian movements.

5.
Permissive Periods

a.
Permissive periods provided to control the time period during coordinated phases released to service calls on noncoordinated phases.

b.
Permissive timing begins at the lead coordinated phase yield point.  A yield point automatically computed for the coordinated phase in each ring.  The coordinated phase yield point allows the coordinated phases to yield independent of each other. The yield point is the point that the coordinated phase is released to allow the controller to service calls on noncoordinated phases.  The computation takes into account the coordinated phase split interval plus pedestrian and vehicle clearance times.

c.
Automatic permissive period operation provided by automatically calculating a permissive period for each noncoordinated phase.  The permissive period shall consist of a separate vehicle and pedestrian period computed from the phase split interval and the vehicle/pedestrian minimum time.  The controller answers a call only during the associated phase permissive period.  However, once the controller has been released to answer a call, remaining phases are served in normal sequence.

d.
Single permissive period operation provided by defining a single time period per cycle beginning with the yield point during which the controller is allowed to answer phase calls for any phase.  The duration of this period will be selectable in each coordination pattern.

e.
Dual permissive period operation provided.  During the first permissive period, the controller answers only vehicle or pedestrian calls on the phases following the coordinated phase.  If the controller yields to a call during this period, calls on the remaining phases are served in normal rotation.  During the second permissive period, the controller shall answer calls on remaining phases except the first permissive phase.  The duration of the two permissive periods, and the time to start the second permissive period (displacement), will be selectable in each coordination pattern.

6.
Phase Reservice

a.
If actuated coordinated phases are in use, it shall be possible to reservice noncoordinated phases within the same cycle if sufficient time remains.  A phase shall be reserviced only if the permissive period for the phase indicates there is sufficient time remaining in the cycle to service the phase.

b.
Phase reservice shall be capable of being enabled/ disabled in each coordination pattern. 6.8. Transition Cycles

c.
The controller provides a smooth and orderly transition when changing from free operation to coordinated operation and from one coordination command to another.

d.
During a free to coordinated transition, the controller shall initiate a pick up cycle beginning upon receipt of a sync pulse and a valid coordination command.  The controller shall then enter coordination mode upon crossing a barrier or if resting in the coordinated phases.

e.
Each coordination command selects a pattern.  A command change implements concurrent with a sync pulse.  Cycle, offset, and split changes does not take effect until local zero.

7.
Crossing Artery Control

a.
The coordinator capable of implementing dual coordination at an intersection where two arterials are under control of separate masters.

b.
An external input enables dual coordination.  Once enabled, the coordinator places a continuous call on the crossing artery phases so as to ensure that these remain green for their full split interval.

c.
The coordinator outputs a crossing artery sync signal to indicate the beginning of the crossing artery phase split interval.

d.
Dual coordination forces a selectable crossing artery split plan to be used so as to allow a particular split to be optimized for dual coordination in each coordination pattern.

8.
Local Split Demand

a.
The coordinator provides a minimum of two split demand detector inputs that allow the selection of a preferred split plan based o n intersection demand.

b.
If the split demand detector indicates continuous vehicle presence during a programmed monitoring period beginning with the onset of a selected phase green, the coordinator forces a selectable split plan to be in effect during the next cycle.  This split plan remains in effect for a selected number of cycles from 0 - 255.  A specific split plan is capable of being selected in each coordination pattern.

9.
Adaptive Split Demand

The coordinator provides a method to select the split using measurement of each phase’s green utilization.  From the measurement, the coordinator determines which phase or phases had excess time that was not used during the last measurement period.  Then the excess time is added to the first set of preferential phases.  If the first set of preferential phases gapped out during the last measurement period, then the excess time will be added to a second set of preferential phases.  If both sets of preferential phases gapped out during the last measurement period then the time shall be added to the beginning of the coordinated phases.

10.
Free Mode

a.
The coordinator provides a free mode of operation, where coordination control is removed.

b.
Free mode operation is selectable by coordination commands, by external input or by keyboard entry.

c.
The coordinator reverts to the free mode when active controller inputs or functions would interfere with coordination.  Such inputs or functions include the following:

(1)
Manual control enable

(2)
Stop time

(3)
Automatic flash

(4)
Preemption

d.
The coordinator provides an active free mode, where coordination control is removed but the coordinator continues to monitor system sync so as to keep its timing in step with the system master.

11.
Manual Control

The controller allows manual override of the current coordination command from the keyboard.  The manual command allows selection of coordination patterns to be in effect.

12.
Interconnect Modes

a.
The coordinator capable of operating with any of the following interconnects types:

(1)
Non-interconnected coordination (time-based)

(2)
Telemetry

(3)
Hardwired

b.
The coordinator is compatible with fixed time interconnect that provides the sync pulse superimposed on the offset lines.  Also operates within an interconnected system using a separate sync line.  The noninterconnected coordination mode serves as a backup when using telemetry or hardwired interconnect.

13.
Master Coordinator

The coordinator shall output the coordination command, including sync pulse. This will permit the controller to be used as a time of day master in a hardwired interconnected system.
PREEMPTION

The controller shall provide a minimum of ten preemption sequences that can be programmed as either railroad-fire emergency or bus vehicle preemption sequences. Preemption capability standard and not requiring additional modules or software:
1.
Railroad-Fire-Emergency Vehicle Preemption

a.
The ten railroad fire emergency vehicle preemptors selectable as a priority or nonpriority Type.  Priority preemptor calls overriding nonpriority preemptor calls.  Low numbered priority preemptors overriding higher numbered priority preemptor calls.  Nonpriority preemptor calls serviced in the order received.

b.
Each preemptor providing a locking and nonlocking memory feature for preemptor calls.  If a preemptor is in the nonlocking mode and a call is received and dropped during the delay time, the preemptor is not serviced.

c.
Preemptor timing intervals programmable from 0 - 255 in one -second increments or 0 -25.5 in one - tenth second increments, depending on function.  Delay, max presence, and duration timing intervals programmed from 0 – 65535 seconds in one -second increments.

d.
A programmable delay time interval shall be provided to inhibit the start of the preemption sequence. This interval shall begin timing upon receipt of a preemption call. This time shall be programmable from 0 - 255 seconds in one second increments.

e.
An inhibit time shall be provided as the last portion of the delay time interval. During this time, phases that are not part of the preempt sequence shall be inhibited from service. This time shall be programmable from 0 - 65535 seconds in one second increments.

f.
A programmable extend input causing the preemptor to remain in the dwell interval following the removal of the preempt call.  If a preempt call is reapplied during this time, the preemptor shall revert to start of dwell interval.  This time is programmable from 0 - 25.5 seconds in one tenth second increments.

g.
A programmable duration time provided to control the minimum time that a preemptor remains active.  This time is programmable from 0 - 65535 seconds in one second increments.

h.
A programmable maximum time provided to control the maximum time that a preemptor input remains active and still be recognized by the controller.  Once failed, the input must return to inactive state to be recognized again.

i.
Phase timing at the beginning of a preemption sequence remains in effect for a minimum time before the controller advances to the next sequential interval.  If the phase has been timing for longer than the programmed preemptor minimum time, the controller shall immediately advance to the next sequential interval.  Minimum times shall be programmable for the following intervals:

(1)
Green/walk/pedestrian clearance

(2)
Yellow

(3)
Red

j.
A phase shall advance immediately to pedestrian clearance if it has been timing a WALK interval at the beginning of a preemption sequence.  It shall be possible to time the minimum pedestrian clearance through the yellow interval, or alternately to advance immediately to yellow.  During preemption, pedestrian indicators is selectable as being a solid DONT WALK, OFF (blank) or fully operational.

k.
If an overlap is in effect when the preemption sequence begins, it shall be possible to terminate the overlap so that it remains red for the remainder of the preemption sequence.  Overlaps terminating or forced to terminate shall time the preemptor minimum yellow and red clearance times.

l.
Each preemptor provides user programmable green, yellow, and red track clearance intervals.  Timing begins immediately after the preemptor minimum red interval.

m.
Up to four permissive phases selectable as track clearance phases.  During the track clearance period, the selected phases times the track clearance green, yellow and red intervals once, and then advance to the hold interval.  If track clearance phases are not selected the track clearance interval omitted from the preempt sequence and is the controller interval timing used if track clearance interval times have been programmed as zero.
n.
The preemption hold interval begins immediately after track clearance.  It remains in effect until the preemptor duration time and minimum hold times have elapsed and the preemptor call has been removed or the preemptor maximum time has been exceeded. During the preemption hold interval, any one of the following conditions shall be selectable:

(1)
Hold phase green

(2)
Limited phase service

(3)
All red

(4)
Flash

o.
Any valid phase, except a track clearance phase, selectable as a hold phase.  If hold phases are not selected, the controller remains in all red during the hold interval.  If flash is selected for the hold interval, up to two permissive phases shall be selectable to flash yellow, and the remaining phases shall flash red.  Overlaps associated with the phases flashing yellow also flashes yellow unless they have been forced to terminate, in which case flashes remain red.

p.
The preemptor shall immediately cause flashing operation if the preemption input and the track interlock input are not in opposite states and the track interlock function is enabled.

q.
Each preemptor provides a user programmable green, yellow, and red hold interval, during which the hold phase(s) shall operate normally, except that the minimum green interval time shall equal the hold green time.  At the completion of the hold green interval, the controller times the hold yellow and red clearance intervals before transfer to the exit phases.

r.
Up to four permissive exit phases will be selectable to time after the preemption sequence is completed serving as transition phases to return the controller to normal operation.  It shall also be possible to place calls on selected phases upon exiting preemption.  The option causes the preemptor to exit preemption to the correct phase to maintain coordination.

s.
Each preemptor provides a user programmable exit maximum time.  Upon exiting the preemption sequence, times shall serve as the maximum green time effective for one controller cycle for all phases except hold phases.

t.
Preemptor linking permits preemption sequences, where lower priority preemptors may call the higher priority preemptors from their preemption sequence.

u.
Preemptor active outputs provided for each of the preemptors.  The output sets to ON when the preemption sequence begins and remains ON for the duration of the sequence.  Possible to program preempt active outputs to be ON only during preempt hold intervals.  Additionally, it shall be possible to program the nonactive, nonpriority preemptor outputs to flash while another preemptor is active.

v.
Preemptors normally override automatic flash.  It will be possible to inhibit this feature for each preemptor.

2.
Bus Preemption

a.
Ten bus preemptors provide control for bus or other low priority vehicles.  Bus preemptors have low priority and are overridden by railroad/fire/emergency vehicle preemptor calls.

b.
The preemptor is programmed to accept either a 6.25 pulse per second signal with a 50% duty cycle or a solid input to identify a bus preemptor call.  Bus preemptor calls shall be capable of preemptor call memory and served in the order received.

c.
Bus preemptor timing intervals programmable from 0 - 255 in one second increments or 0 - 25.5 in one tenth second increments depending on the function.

d.
A reservice time provided to avoid excessive utilization of the same bus preemptor.  If a call is received before the reservice time has elapsed, the bus preemptor shall not be reserviced.  If reservice time has not been entered then all phases with a call when leaving the bus preemption sequence shall be serviced before the bus preemptor may be served again.

e.
Bus preemptors shall provide delay, inhibit, and maximum time functions similar to those for railroad/fire/emergency vehicle preemptors described above.

f.
Bus preemptors shall provide the following entrance intervals:

(1)
Green/walk/pedestrian clearance

(2)
Yellow

(3)
Red

g.
At the completion of the entrance red clearance, the bus preemptor shall advance to the hold green interval.  During this interval, up to four permissive phases shall be selectable to remain green until the minimum hold time has elapsed and the bus preemptor call has been removed or the preemptor maximum time has been exceeded.

h.
It shall be possible to program the controller to allow concurrent phases to be serviced for a bus preemptor with only one phase selected as the hold interval phase.

3.
Preemption Safeguards

a.
If a preemptor call is active when power is restored to a controller, the fault/voltage monitor output shall be set to FALSE, placing the intersection in flash.  Similarly, if external start is applied during a preemption sequence, the intersection shall be set to flash.  Intersection flash shall remain in effect until the preemptor call has been removed and the preemptor duration time has elapsed.

b.
An input provided to stop timing of the current active preemptor under control of the MMU/CMU.

c.
A preemptor safety interlock provided to cause the intersection to go into flash whenever the controller has been removed or has not been programmed for preemption.  This is achieved with an appropriate signal to the MMU/CMU.

4.
Transit Signal Priority

a.
The controller includes a transit signal priority algorithm that provides for transit vehicle movement through the intersection, while not interrupting coordination or skipping phases.

b.
Provide a check in detector input that senses the arrival of the transit vehicle.  When active this input initiates Transit Signal Priority (TSP).

c.
A TSP delay shall delay the beginning of TSP operation until a set interval after check in. 7.4.4. A check out detector input shall determine the departure of the transit vehicle.

d.
Assignment of a single pulse from the check in detector and check out detector to the controller inputs programmable to any controller input.  Including, inputs from devices that continuously pulse (pulsing as long as the vehicle requires TSP) through EVP 1 - 4, for a controller with a C1 connector, or through Preemptor inputs 3 – 6, on a controller with an MSD connector.

e.
When under coordination the TSP sequence shall use alternate split times to accommodate transit vehicles while maintaining coordination.

f.
When under free operation the TSP sequence uses alternate maximum times to accommodate transit vehicle while not skipping phase.

TIME-BASED CONTROL & NON-INTERCONNECTED COORDINATION

The controller shall include time based control.  This capability is a standard feature and shall not require additional modules or software.

1.
Clock/Calendar Functions

a.
The controller shall provide a time of day (TOD) clock that is used for all time based control functions.  The only required clock settings are the current time (hour, minute and second) and date (month, day and year).  Day of week and week of year are automatically computed from the date setting.  Also possible to set the number of hours that the local standard time is ahead or behind Greenwich Mean Time.

b.
During normal operation, the TOD clock shall use the power line frequency as its time base.  When power is removed, a crystal oscillator maintains the time for up to 30 days.  The oscillator has a timing accuracy of +/ - 0.005% over the entire NEMA temperature range as compared to the Universal Coordinated Time Standard.

c.
In addition to entering time and date via the keyboard, it is possible to download the information from another controller, a computer, or a system master.

d.
The controller includes a time reset input.  This feature resets the TOD clock to 03:30 whenever the time reset input is TRUE.

e.
The TOD clock automatically compensates for leap year and shall be programmable to automatically switch to daylight savings time.

2.
Time Based Control

a.
Time based control utilizes a day plan program format.  The month program consists of 200 programmable schedules, each assignable to one of sixteen day programs.  Each day program consists of from 1 to 50 program steps that define a program for the entire day.  Each program step is programmed with a starting time and an action plan number.  The day plans are also assigned to days of the week and days of the month.

b.
Time based control shall use action plans to assign:

(1)
Coordination pattern number

(2)
Vehicle detector plan number

(3)
Controller sequence

(4)
Timing plan

(5)
Vehicle detector diagnostic plan

(6)
Pedestrian detector diagnostic plan

c.
Time based control shall also use action plans to enable:

(1)
Automatic flash

(2)
System override

(3)
Detector log

(4)
Dimming

(5)
Special functions

(6)
Auxiliary functions

(7)
By-Phase functions

(a)
Pedestrian recall - Walk 2 enable

(b)
Vehicle extension 2 enable

(c)
Vehicle recall

(d)
Vehicle max recall

(e)
Max 2 enable - Max 3 enable

(f)
Conditional service inhibit

(g)
Phase omit

d.
A minimum of 36 holiday or exception day programs that override the normal day program.  Holiday programs capable of being set as floating (occurs on a specific day and week of the month) or fixed (occurs on a specific day of the year) and, possible to program a fixed holiday so that it automatically repeats in the following year.
e.
Possible to manually force any of the action plans to override the current action plan. The forced plan entered from the keyboard and remains in effect until removed.

3.
Non-Interconnected Coordination

a.
A minimum of 200 time base schedule programs shall be available for the day-programs.  These shall not have to be entered in any special sequence.  It shall be possible to add and delete steps from a day program without affecting any other day-program.  Each of the program steps shall permit selection of the following functions:

(1)
Day program assignment

(2)
Start time

(3)
Action plan

b.
Selection of system override in an action plan allows the coordination pattern selected by the action plan to override the current telemetry or hardwire system commanded coordination pattern.

c.
When operating in the noninterconnected coordination mode the synchronization point for cycles references to a user selected reference time (sync reference), last event or last sync as selected from the keyboard.  The sync reference time is that time at that cycles are reset to zero.

d.
If the sync reference time is selected, the synchronization point for the cycle selected by the current program step is computed using the present time, sync reference time, and cycle length.  The synchronization point occurs whenever the present time is an even number of cycle length periods has occurred since the sync reference time.

DETECTORS

1.
Detector Functions

The controller provides a minimum of 64 vehicle detector inputs.  Each input is assignable to any phase and programmable as to detector function.  Extend and delay timing is provided for each detector.  Each detector is capable of operating in a lock or nonlock mode.  The controller is capable of providing 16 pedestrian detector inputs. Each pedestrian detector shall be assignable to any phase.

2.
Detector Cross Switching

The controller provides detector cross switching that permits vehicle detectors to alternately place calls on assigned phases and assigned cross switch phases.  If the assigned phase is not green and the cross - switch phase is green, the detector places calls on the cross switch phase. If the assigned phase is omitted, for any reason, the detector places calls on the cross switch phase.

3.
Detector Types

Each vehicle detector is user programmable to operate as one of the following 3 detector types:

Type 0 (zero): supports all NTCIP or standard detector functionality.

Type 1:
(GREEN DELAY) The first detection received when the phase goes green is recognized immediately, whether the detector is active when green starts or is activated after the green is timing.  Detections received before the first timeout of the extension interval are also recognized immediately.  Once the detector extension interval (not the phase extension interval) times out, further detector inputs are recognized only if continuously present for a period equal to the programmed delay time AND the delayed signal is NOT extended.  The first detection received when the phase goes green, whether present when green starts or received later, is recognized immediately. Detections received before the first timeout of the extension interval are also recognized immediately.  Once the detector extension interval (not the phase extension interval) times out, further detector inputs are recognized only if continuously present for a period equal to the programmed delay time AND the delayed signal is NOT extended.

Type 2:
(STOP BAR WITH EXTEND TIME AND RESET) The detector input must be true when assigned phase green starts else the detector is disconnected for the balance of phase green.  If the detector input is true when phase green starts the extension timer is reset while the input remains true.  When the detector input is removed the extension timer begins running.  If another detector input is received before extension time expires, the extension timer is reset for the duration of the input and once again begins timing when the input goes false.  This action is repeated until the extension timer times out, at which time it is disconnected for the balance of phase green.
4.
System Detectors

a.
Each detector input shall be capable of functioning as one of 16 system detectors.

b.
Vehicle detectors shall be capable of being assigned to a minimum of 16 speed detectors.  Speed shall be detected using both one and two detector configurations. Speed shall be computed using a keyboard entered average vehicle length and loop length for a one detector configuration.  When using two detectors, speed shall be calculated using a keyboard entered distance between detectors and travel time between detectors.

SYSTEM COMMUNICATION

1.
On-Street Master Communications

The controller is capable of communicating with an on street system master. This capability provided by a separate telemetry module that is included in the controller when required by the plans and specifications.  The telemetry module receives system master commands and data transmissions.  In addition, it transmits the controller status, data base and system detector information to the system master.

2.
System Commands

a.
The telemetry module allows the controller to receive, as a minimum, the following commands:

(1)
Cycle, offset, and split (coordination pattern)

(2)
System sync

(3)
Special function commands (minimum of four)

(4)
Free and flash mode commands

(5)
Time and date

(6)
Request for local status

(7)
Recall to Max

b.
Commands must occur more than once in any three second period in order to be recognized.

c.
Mode and special function commands cleared after 20 minutes of loss of communication between controller and system master.

d.
Status Data – The status of each of the following functions shall be transmitted to the system master in response to a local status request:

(1)
Green and yellow status for all phases and overlaps

(2)
Walk and pedestrian clearance status for all phases

(3)
Vehicle and pedestrian detector status

(4)
Phase termination status

(5)
Local time

(6)
Coordination status

(7)
Command source

(8)
Sync or transitioning status of coordinator

(9)
Conflict flash status

(10)
Local flash status

(11)
Preempt activity and calls

(12)
Volume and occupancy data from a minimum of 16 system detectors

(13)
Speed data from a minimum of two speed detectors

(14)
Maintenance required (cabinet door open) status

(15)
Status of two user -defined alarms

e.
Split Reporting – The status of each of the following parameters calculated on a per-cycle basis and transmitted to the system master:

(1)
Actual time spent in each phase

(2)
Time of day at end of cycle

(3)
Phases forced off during cycle

(4)
Type of coordination operation

(5)
Whether transitioning to new offset

(6)
Cycle, offset, and split in effect during last cycle

(7)
Flash status if operation is Free

f.
Upload/Download Capability – The telemetry module provides the capability to upload/download the entire intersection database.  Phase assignments for overlaps and preemptors are not to be downloaded to preclude unsafe controller operation.  It is possible to inhibit downloading of phases in use and left turn head control.  Data transfer shall not require the intersection to be in flash.

3.
Telemetry

a.
Telemetry shall utilize TDM/FSK data transmission from 1200 baud to 9600 baud over two pairs of wires. These may be leased lines (Type 3002, voice grade, unconditioned) or dedicated cable. Optional fiber optic communications capability shall also be available.

b.
The nominal transmitter output level shall be 0 dBm into a 600 ohm load.  The receiver sensitivity shall be -34 dBm and adjustable from -40 to +6 dBm.

c.
Parity and error checking employed to assure transmission and reception of valid data.  Indicators provided on the telemetry module to show telemetry activity as follows: transmit, receive carrier, and valid data.

d.
In the event of a telemetry failure, the controller shall revert to the noninterconnected coordination mode after it has self synchronized for a number of cycles, which shall be selectable from 0 -255.

4.
Communications Protocols

The controller has the capability of supporting communications with traffic management systems using industry standard protocols with the installation of appropriate optional software.  At a minimum the controller has optional software to support the following protocols:

(1)
CalTrans AB3418

(2)
ECPIP

(3)
NTCIP
Level 2 as defined by Section 3.3.6 of NEMA TS2 - 2003. NTCIP v02.06 capabilities shall include for NTCIP mandatory and optional objects.  The controller vendor provides access to controller data via vendor specific objects.  These and other objects supported by the controller are defined in a standard MIB file.

5.
Ethernet Communications

The controller has the capability of supporting communications through Ethernet.  This communications uses internal circuitry.  The Ethernet port supports auto sensing of 10/100 Base T and half or full duplex operation.

6.
External Clock

The controller has the capability of communicating with an external clock like a GPS or WWV clock in order to set its internal time of day clock.

7.
Communications Ports

a.
The controller have as a minimum the following internal communications ports:

(1)
Port 1. SDLC for communications to other devices in the cabinet

(2)
Port 2 Terminal port for communications with a computer for the purposes of uploading, downloading or upgrading the controller software

(3)
Port 3 Systems communications port.  This port provides either communicate to an on -street master or a central computer system

(4)
An option circuit board is available to expand communications by adding two additional serial communications ports

b.
Serial communications shall operate at 1200 to 115.2 K baud

DIAGNOSTICS

1.
General Diagnostics Features

a.
The controller includes both automatic and operator initiated diagnostics.  This capability is a standard feature and shall not require additional modules or software.

b.
Automatic diagnostics verifies memory, MMU compatibility programming, and microprocessor operation each time power is reapplied to the controller.  After power has been applied, diagnostics continually verify the operation of essential elements of the controller including at a minimum: PROM, EE PROM, communications, and the microprocessor.

c.
Operator initiated diagnostics allows the operator to verify proper operation of controller input, output, communications, keyboard, and display functions.  Both manual and automatic test modes are provided.

2.
Detector Diagnostics

a.
Time of day controlled detector diagnostics provided to allow testing vehicle and pedestrian detectors for no activity, maximum presence, and erratic output.

b.
A minimum of eight detector diagnostic plans provided.  These plans shall be selectable on a time-of-​day basis.  This allows varying the detector diagnostic intervals to correspond with changes in detector activity.

c.
If a detector is diagnosed as failed, the associated phase is placed in one of the following keyboard selectable modes:

(1)
Detector fail recall from 1 to 255 seconds

(2)
Maximum Recall

(3)
Disable the detector from calling or extending.

d.
Diagnostics for NEMA TS2 detectors connected to the controller using a Bus Interface Unit (BIU) shall also include detection of watchdog, open and shorted loop, and excessive inductance change failures.

LOGGING

The controller shall be capable of logging and reporting detector activity, detector failures, and the occurrence of selected events or alarms.  Logs shall be capable of being printed or displayed on the front of the controller.

1.
Detector Logging 

a.
The controller includes a detector log buffer capable of logging volume, occupancy and average speed for selected vehicle and speed detectors.

b.
The detector logging interval has keyboard selectable as 5, 15, 30, or 60 minutes.

c.
Detector logging is capable of being enabled or disabled by time of day.

2.
Detector Failure Logging

a.
12.2.1. The controller includes a detector failure log buffer capable of storing a minimum of 100 time and date​ stamped detector failure events.  Once logged, detector failure events remains in the log until cleared or the log buffer capacity is exceeded at which time the oldest detector failure events shall be overwritten.

b.
12.2.2. Detector diagnostic failures are recorded in the detector failure log including: no activity, maximum presence, erratic output, watchdog failure, open loop, shorted loop, and excessive inductance change.  If a detector recovers after a diagnostic failure, a detector on -line event shall be stored in the detector failure log.

c.
12.2.3. Detector failure logging shall be capable of being disabled.

3.
Event Logging

a.
The controller includes an event log buffer capable of storing a minimum of 200 time and date stamped events or alarms.  Once logged, events remains in the buffer until cleared or the log buffer capacity is exceeded at which time the oldest events shall be overwritten.

b.
At a minimum the following events logged: communication failures, coordination faults, MMU and local flash status, preempt, power ON/OFF, low battery, and status of a minimum of two alarm inputs, and an on line event logged when an event or alarm returns to normal status.

c.
If security is enabled, an event logged when a user enters a data change.  This event includes the user’s ID.  It is necessary to log the first change only and not every change.  Also an entry is recorded when a user logs in and out of the controller.

d.
Event logging shall be capable of being enabled or disabled for each category of event or alarm.

4.
OE logging

a.
The controller accumulates phase utilization data, phase termination data, and detector data for a number of cycles selectable by the operator.

b.
The MOE log includes the number of gap outs, force offs and max outs per phase.

c.
The MOE log includes the mode of operation and phase utilization.  If the controller is operating under coordination, the log shall include the pattern in effect and the average phase split for each period.  If the controller is operating free, the log shall include the timing plan (1 – 4), the maximum in effect and the average phase maximum for each period.

d.
Each logged period includes the volume, number of stops and the delay per phase.

e.
Each log period records the number of times a phase was skipped and the number of times walk was served per phase.
EMULATION

1.
Emulation Software.  With each controller provide software designed to emulate the controller.  The emulation software shall employ the full functionality of the controller including but not limited to;

Configuration, timing, coordination, preemption, time base, detector setup, status display, utilities including special logic and diagnostic information.  The software shall employ a graphical user interface that looks and acts like the controller.  The software shall be designed to operate on the latest Microsoft Windows operating system and be capable of direct interface with the latest version of Transoft Synchro traffic modeling software.
Replace Subsection 740-2.11 with the following:

740-2.11 CONTROLLER CABINET. Provide a controller cabinet that meets the requirements of NEMA Standard TS 2-2003 V02.06 Traffic Controller Assemblies with NTCIP Requirements (NEMA TS-2), Section 5 Terminals and Facilities and Section 7 Cabinets.

1.
Standard Features. Supply the following standard features: 

a.
Materials
Unless otherwise designated in the Plans, provide cabinets constructed of sheet Aluminum.

b.
Cabinet Dimensions
Unless otherwise designated in the Plans, provide a size 6 cabinet as defined in NEMA TS-2 Table 7-1.

c.
Doors
(1)
Provide doors meeting the requirements of NEMA TS-2 Section 7.5.  The lock must accept a Best CX series core that will be installed by the Department after the Contract is complete.

(2)
Provide a Police Compartment meeting the requirements of NEMA TS-2 Section 7.5.7.  The Police Compartment shall house the following switches:

(a)
"flash/automatic" switches that when placed in the "flash" position causes the intersection displays to go into the flashing mode.  When placed in the "automatic" position, the signal system must resume normal operation.

(b)
"signals on/off" switch that when placed in the "off" position removes power from the signal bus.  Do not allow power on the bus when either "automatic" or "flash" operation is selected by any means. 

(3)
Permanently label switches in the Police Compartment.

d.
Shelves
Provide shelves meeting the requirements of NEMA TS-2 Section 7.6. Provide additional laptop computer shelf mounted approximately 42" above ground level.  The laptop shelf must accommodate a standard 17" computer and be retractable below one of the cabinets’ shelves.

e.
Finish and Preparation
Unless otherwise designated in the Plans, provide unpainted Aluminum Cabinets with a "natural" brushed appearance.

f.
Cabinet Mounting
(1)
Provide cabinet mounting features as defined NEMA TS-2 Section 7.8.

(2)
The cabinet manufacturer is responsible for providing a cabinet that will mount without modification on the foundation detailed in Alaska Department of Transportation Central Region, Regional Detail, Controller Cabinet Foundation.

g.
Cabinet Ventilation
Furnish a cabinet that fully meets the requirements of NEMA TS-2 Section 7.9 and the following:

(1)
Furnish the fan and cabinet vent with internally mounted metal covers that are fabricated to close off the flow of air during winter operation.

(2)
Equip the cabinet with a selectable, 750/1500 watt cabinet heating device.  The heating device must have a remote air sensing thermostat. The contacts must be rated 20 amps, 120 volts, 60 hertz.

(a)
Construct the thermostat so that contacts close on descending temperature and are adjustable between 0 and 30 °F ±5 °F. The contacts must open on rising temperatures of 15 °F above the closing temperature.  The adjustment must have an indicating pointer. 

(b)
Connect the thermostat in series with an electrical resistance heater and blower fan.  The blower fan must be rated for continuous duty.  The heater and fan must be connected in parallel and rated 120 volts, 60 Hertz.  Mount the unit in the horizontal position at a location beneath the lowest shelf.  

(c)
Do not block the air intake or outlet.  Provide the unit with a SPST manual override switch that bypasses the thermostat to enable the fan and heater to operate at warmer temperatures.

h.
Auxiliary Cabinet Equipment
(1)
Mount a hooded incandescent light fixture with a 15 inch flexible "goose neck" from the cabinet door.  Use a fixture UL rated to accommodate a 25 watt lamp with an integral "ON-OFF" rotary switch mounted on the lamp hood.  Mount a fluorescent lighting fixture on the inside of the cabinet near the front edge.  Use a fixture rated to accommodate an F15T8 lamp operated from a high power factor UL or ETL listed ballast.  The lamp must be included.  The lighting fixture "ON-Off" switch must be a toggle switch mounted on an inside control panel.  Include in the circuit a door actuated switch that turns the light ON when the door is open and OFF when the door is closed.

(2)
Provide a resealable print pouch.  The pouch shall be mounted to the door of the cabinet.  The pouch shall be of sufficient size to accommodate one complete set of cabinet prints.

(3)
Provide three (3) paper sets of complete and accurate cabinet drawings with each cabinet.  Make cabinet drawings available electronically in AutoCAD v2004 or later format and deliver with paper set.

(4)
Provide one paper set of manuals for the controller, Malfunction Management Unit and vehicle detector amplifiers with each cabinet. Make said manuals available in electronic Adobe "pdf" format and deliver with paper set.

i.
Cabinet Wiring
Neatly arrange the wiring within controller cabinets to conform to the requirements of Subsections 660-3.05 and 740-2.05.  Furnish controller cabinets wired to accommodate 

(1)
Configuration #4 in Table 5-2 of the NEMA Standards Publications No. TS 2-2003 V02.06, Traffic Controller Assemblies with NTCIP requirements with two each Type 2 detector racks.

(a)
Equip the cabinet with required control and auxiliary equipment connecting cables to operate the phases and detection indicated on the Plans, including future use. 

(b)
Size wiring, switches, surge protectors, flash relays, and flashers to handle the necessary amperage required under full cabinet use.  Use orange colored wires to run from the flash transfer relay used for emergency flash programming. 

(c)
Wire the cabinet to accommodate 6 unique preempt sequences as defined by NEMA TS-2 Section 3.7 and 2 auxiliary preempt sequences.  Configure each detector rack to accommodate 4 unique sequences.

j.
Field Terminal Blocks 

Provide Terminals and Facilities meeting the requirements of NEMA TS-2 Section 5, Configuration #4 (Table 5-2) and the following:

(1)
Provide 2 or more insulated terminal blocks to terminate field conductors.  Provide each block with 12 poles with 10-32 screw type terminals.  Use a terminal block that is a barrier type with removable shorting bars in each of the 12 positions and with integral type marking strips.  Terminate conductors to a terminal block. 

(2)
Terminate conductors from the controller unit in ring type terminal lugs or solder them to a through panel solder lug on the rear side of the terminal.  Terminate other conductors in spade type terminal lugs. 

(3)
Do not bring more than 3 conductors to any one terminal.  Two flat metal jumpers, straight or U shaped, may also be placed under a terminal screw.  Fully engage at least 2 full threads of terminal screws when the screw is tightened.  Do not extend live parts beyond the barrier. 

(4)
Terminals must be provided to terminate a future 25 pair interconnect cable with each conductor terminated on individual terminals.  Terminate interconnect cable conductors on individual terminals.

(5)
On the right side of controller cabinets, install two 16 position bus bars, for terminating the equipment grounding and neutral conductors used inside the cabinets.  On the left side of the controller cabinets, install two 32 position bus bars, for terminating the equipment grounding and neutral conductors from field wiring.

k.
Cabinet Accessories
See NEMA Standard TS 2-2003 V02.06, Section 5 Terminals and Facilities, Figure 5-4 Cabinet Power Distribution Schematic for Items (1) through (6).

(1)
Disconnecting Means
(a)
Main circuit breaker must be a single pole, 30 ampere, 10,000 amperes interrupting capacity for each cabinet.
(b)
Auxiliary circuit breaker(s) must be single pole, 20 ampere, 10,000 amperes interrupting capacity to protect fan, heater, light, and convenience outlet(s).
The rating of the main disconnect means with overcurrent protection must be not less than 125% of the maximum anticipated continuous load.  When using disconnecting circuit breakers, use "trip indicating trip free," Type.
(2)
Signal Bus.  Connect the signal bus to the incoming AC line through a signal bus mercury contactor and an overcurrent protection device.  Energize the signal bus mercury contactor to provide power to the signal bus.  The current rating of the signal bus mercury contactor must be at least the current rating of the main overcurrent protection device. 

(3)
AC Service Transient Suppression.  Connect the transient suppression device for the primary feed of the cabinet on the load side of the cabinet overcurrent protection device.  The transient voltage suppression device connected to the controller power circuit must provide protection against voltage abnormalities of 1 cycle or less duration.

(a)
The suppressor must be solid state high energy circuit containing no spark gap, gas tube, or crow bar component.  The current rating of the device must be 15 amps minimum.  The device must provide transient protection between neutral and ground, line and ground, as well as line and neutral.  If the protection circuits fail, they must fail to an open circuit condition.  The device must meet requirements of UL Standard 1449.

(b)
The suppressed voltage rating must be 600 volts or less when subject to an impulse of 6,000 volt, 3,000 amp source impedance, 8.0/20 microsecond waveform as described in UL Standard 1449.  In addition, the device must withstand, without failure or permanent damage, one full cycle at 264 volts RMS.

(c)
The device must contain circuitry to prevent self induced regenerative ringing.  There must be a failure warning indicator light that must illuminate when the device has failed and is no longer operable.  The transient suppression device must withstand a 20,000 ampere surge current with an 8x20 microsecond (time to crest x time to second halfcrest) waveform 20 times at 3 minute intervals between surges without damage or degradation to the suppressor.  Output voltage must not exceed 500 volts at any time during the test.  Use a device that is a solid state, high energy circuit with no spark gap, gas tube, or bar component. 

(4)
Radio Interference Suppression.  Equip each traffic cabinet, flasher, and other current interrupting device with a suitable radio interference suppressor installed at the input power point.  Install the radio interference suppressor after the AC service transient suppression unit described in Subsection 740-2.11.1.k (3).  It must provide a minimum attenuation of 50 decibels over a frequency range from 200 kilohertz to 75 megahertz, when used with normal installations. 

(a)
The interference suppressor must be hermetically sealed in a substantial metal case filled with suitable insulating compound. Terminals must be nickel plated, 10-24 brass studs of sufficient external length to provide space for connecting two No. 8 conductors and must be so mounted that the terminals cannot be turned in the case.  Ungrounded terminals must be properly insulated from each other and must maintain a surface leakage distance of not less than 1/4 inch between any exposed current conductor and any other metallic part, with an insulation factor of 100 to 200 megohms dependent on external circuit conditions. 

(b)
The radio interference suppressor must have a minimum current rating equal to the rating of the main disconnect means as specified in Subsection 740-2.11.1.k (1) (a).  It must be designed for operation on 120 volts, 60 hertz, single phase circuits and be UL and EIA compliant.

(c)
Connect the ground connection of the radio interference suppressor only to AC neutral.  Do not connect to Earth Ground directly. 

(5)
Communications Transient Suppression.  Provide a transient suppressor for the system interface communications lines when used.  This suppressor must withstand a 100 ampere 10 x 700 microsecond waveform 20 times at 30 second intervals between surges without damage or degradation to the suppressor.  Apply the transient surge both line to line and line to ground. Output voltage must not exceed 8 volts line to line and line to ground.  Output voltage must not exceed 8 volts line to line or 250 volts line to ground at any time during the test. 

(6)
Control Panel.  Provide and label a control panel assembly that is readily accessible from the front of the cabinet. The control panel assembly must consist of:

(a)
"controller power" switch to energize the controller while the signal lights are off or are being operated by the flasher.  Label and rate the switch for load current.

(b)
An electrical outlet.  It must be a duplex, 3 prong, NEMA Type 5-20R grounding type outlet with independent ground fault circuit protection.

(c)
"auto/flash" switch that when placed in the "flash" position provides flashing operation without interrupting the controller unit power. When the switch is placed in the "auto" position the controller unit must provide normal operation.

(d)
"stop time/off/on" switch that when placed in the "stop time" position causes the controller unit to stop time.  In the "off" position, the controller unit must be active regardless of external commands.  In the "on" position, the timing must be normal but subject to external command interruptions.

(e)
"heater by-pass" switch to bypass the remote heater thermostat. 

(f)
momentary contact test switches to place calls on each vehicle and pedestrian phase.  Switches must provide tactile feedback and be rated at 1 ampere, minimum, for a resistive load at 120 VAC and at 28 VDC.  Contacts must be coin silver or gold plated and be enclosed and labeled as to their function.

2.
Special Features. Provide special features if called for in the Plans or as specified in the Special Provisions.
Coordination "Remote/Time of Day/Free" Switch.  When the switch is in the "Remote" position, supervisory functions performed on the controller unit from a master coordinator or central computer must operate normally.
When the switch is in the "Time of Day" position, the local controller must use the local coordinators time of day plan.  When the switch is in the "Free" position, it must be possible to remove any or all coordination devices and maintain normal, non-coordinated controller operation without wire jumpers, jumper plugs or other special devices.  Provide this switch if a local coordination or system modem/interface unit is shown on the Plans.

Replace Subsection 740-2.12 with the following:
740-2.12 STANDARD AUXILIARY EQUIPMENT.

Provide equipment meeting the requirements of Section 6 of the NEMA Standard Publication TS 2-2003 V02.06, Traffic Controller Assemblies with NTCIP Requirements (NEMA TS-2).

1.
Three Circuit Solid State Load Switches.  Use load switches conforming to NEMA TS-2, Section 6.2 Three Circuit Solid State Load Switches and as a minimum include Light Emitting Diode indicators on the DC input circuitry.  The load switch must have three independent switching circuits, each being an individually replaceable solid state module. 

2.
Solid State Flasher.  Use a NEMA Type III flasher unit that conforms to NEMA TS-2, Section 6.3 Solid State Flashers.

3.
Malfunction Management Unit (MMU).  Provide Type 16 MMU to be fully compliant with the requirements of NEMA TS-2, Section 4.  In addition, the MMU shall have a full intersection LCD back lighted signal on the front panel and shall be downward compatible with TS-1 CMUs.

4.
Flash Transfer Relay.  Use flash transfer relays that meet the requirements of NEMA TS-2, Section 6.4 Flash Transfer Relays.

Replace Subsection 740-2.13 with the following:
740-2.13 SPECIAL AUXILIARY EQUIPMENT. Use the following special auxiliary equipment when called for on the Plans and/or Special Provisions: 

Provide equipment meeting the requirements of the cited Sections of the NEMA Standard Publication TS 2-2003 V02.06, Traffic Controller Assemblies with NTCIP Requirements (NEMA TS-2).

1.
Inductive Loop Detectors Units. Provide inductive loop detectors that conform to the requirements of NEMA TS-2, Section 6.5 Inductive Loop Detector Units.  Unless otherwise called for in the Plans provide 2 Channel Inductive Loop Detectors with audible feedback of detection events.  The audible feature must be manually switchable between audible "on" and silent "off."
2.
Local Coordination Units. Provide actuated coordination that conforms to the requirements of NEMA TS-2, Section 3.6 Actuated Coordination.

3.
System Modem/Interface Unit.  Supply a system modem/interface unit assembly that is compatible with the existing computerized traffic control system. 

4.
Preemption Units. Provide preemption that conforms to the requirements of NEMA TS-2, Section 3.7 Preemption and the following: 

Install the following components of the GTT Company’s Opticom Priority Control System according to GTT’s written installation instructions at the signalized intersections listed on the Plans.

a.
The system must be capable of sending a signal to the controller when an Opticom signal from a vehicle-mounted "GTT OPTICOM Emitter" has been received and maintained for a period of 1.7 seconds.

b.
Use Opticom Priority Control System Model 792H emitters.

c.
Unless otherwise shown on the Plan use Opticom Traffic Control Systems Opticom Detector Model 721 preemption detectors.

d.
Furnish the appropriate number of Opticom Traffic Control Systems 754 Phase Selectors to meet the number of channels of detection for each intersection.  Use rack mounted phase selectors.

e.
When more than one detector is required per phase, furnish the appropriate number of harnesses for the 754 Phase Selectors to handle the auxiliary detection.

f.
Install Model 138 Optical detector lead in cable between the end of each signal mast arm and the controller cabinet.  Furnish enough slack in these cables for them to extend 2 feet beyond the end of each signal mast arm and to leave 10 feet of slack in the controller cabinet.  Seal both ends of each lead in cable with mastic lined, heat shrink tubing end caps.

g.
The controller, rather than the phase selector or auxiliary logic, must perform interval timing, signal sequences, and phase skips.

h.
Mount detectors according to manufacturer recommendations or as approved by the Engineer.  Mount and aim detectors to provide maximum emergency vehicle recognition.  Detector locations shown on the Plans are approximate and subject to change as directed by the Engineer.

5.
Bus Interface Unit (BIU).  Provide BIU’s that fully meet the requirements of NEMA TS-2 Section 8.  Unless otherwise called for in the Plans provide BIU’s that meet the NEMA designation BIU2.

6.
Traffic Logging System.  If called for in the Plans, furnish, and install in the controller cabinet, a stand-alone unit that collects, time stamps, and stores data in an unattended manner.

7.
Communications: Contractor shall provide and install one Actelis Intelligent Transportation Systems model ML688 with 4x10/100M copper Ethernet ports and 1x100Base-FX SFP port or equivalent in each controller cabinet. All equivalent substitutions shall be submitted to the MOA Traffic Engineer for testing and approval prior to installation.
Replace Subsection 740-2.14 with the following:
740-2.14 VEHICULAR SIGNAL HEADS.  LED Signal Heads shall conform to the following publications:

(
Circular Indications:  Vehicle Traffic Control Signal Heads: Light Emitting Diode (LED) Circular Signal Supplement, 6/27/05 (ITE Publication ST-052).  This is hereafter referred to as "VTCSH-05". 

(
Arrow Indications:  Vehicle Traffic Control Signal Heads – Light Emitting Diode (LED) Vehicle Arrow Traffic Signal Supplement 7/1/07 (ITE Publication ST-054), 4/3/06.  This is hereafter referred to as "VTCSH-Arrow-07."
"The applicable ITE Specification", as used in this specification, means VTCSH-05 for circular LED indications and VTCSH-Arrow-06 for arrow LED indications.

Each signal head must: be an adjustable, vertical type with the number and type of lights specified; provide a light indication in one direction only; be adjustable through 360 degrees about a vertical axis; and be mounted at the location and in the manner shown on the Plans.  Except for programmed visibility signal heads, vehicular signal heads installed at any one intersection must be of the same make and type.

1.
Signal Heads. Use LED optical units for all indications in the number, size, and color specified in the Plans.
Provide a removable aluminum tunnel visor with an open slot at the bottom for each optical unit.  When indicated on the Plans or in the Special Provisions, construct the visor of polycarbonate resin with the color (black) pigment completely impregnated throughout the resin material.

Factory finish signal heads, signal head mountings, brackets and fittings, and visors with a single coat of environmentally safe, ultraviolet-resistant, polyester powder coating that is applied electrostatically at 90 kV and baked for 20 minutes at 400 degrees Fahrenheit per ASTM D-3359, ASTM D-3363, and ASTM D-522.  Coat all faces in a Dull Black finish meeting Federal Standard 595b-37038.  Painting is not required where the color is an integral part of the component material

a.
Optical Units.  Use LED signal modules that meet the requirements of the applicable ITE Specification.  Use one piece EPDM (ethylene propylene rubber) gaskets to seal LED modules.

b.
Lens. Use only clear lenses for all green signal modules.  Use lenses that meet the requirements of the applicable ITE Specification.

c.
Photometric Requirements. Meet the requirements of the applicable ITE Specification.

d.
Markings. Permanently mark the back of each LED signal module with the information listed in Section 3.6, Identification, of the applicable ITE Specification.  In addition, add a label saying "Manufactured according to the ITE LED Circular Signal Supplement".

e.
Electrical. Meet the requirements of the applicable ITE Specification. LED signal modules must be operationally compatible with currently used controller assemblies (solid state load switches, flashers, and conflict monitors).

The catastrophic failure of an individual LED in a circular indication shall not result in the loss of other LEDs.  The catastrophic failure of an individual LED in an arrow or pedestrian signal, shall not result in the loss of more than 5% of other LEDs in that signal.

f.
Testing Requirements. 

All LEDs Functional: LED modules with any non-functioning individual LEDs at turn-on will be rejected.

Burn-in.  Require the manufacturer to energize each new LED module for a minimum of 24 hours at operating voltage and at a temperature of 140(F before shipment, to ensure electronic component reliability.

Production Testing and Inspection.  Require the manufacturer to complete the tests in Section 6.3 of the applicable ITE Specification on each signal module.  Submit a manufacturer’s certification of successful completion of all tests with each signal module. 

Design Qualification Testing.  An independent test lab with the requisite expertise shall certify that tests in Section 6.4 of the applicable ITE Specification have been successfully completed.
Submit one such certification for each project for each type of LED signal module to be used.  Successful completion of the tests means the LED signal module has met the requirements of Section 3, Physical and Mechanical Requirements, Section 4, Photometric Requirements, Section 5, Electrical Requirements, as well as the requirements of Section 6.4. 

Exceptions:  Indications meet or exceed minimum intensities after 60 months of continuous use in a traffic signal system.

g.
Warranty.  Provide a manufacturer’s written warranty that covers defects in materials and workmanship for the LED signal modules for a period of 60 months.  The warranty period will begin on the manufacture date; however, no unit will be accepted with a manufacture date one year or older at the time of installation. 

Require the manufacturer to replace failed LED modules with new LED modules at no cost to the Department, including the cost of shipping failed modules.  The warranty does not include the cost of removing failed modules from or reinstalling new modules in a traffic signal system.  Require the manufacturer, upon notification a module has failed, to send the Department prepaid authorization to return the failed module.

Require the manufacturer to deliver replacement LED modules, within 5 working days of receiving failed modules, to the location designated by the Department.

Submit all warranty documents before installing the LED modules; including the manufacturer’s toll free telephone number for returning failed LED modules.

2.
Housing.
a.
Parts of the housing, including the doors and end plates, must be of die cast aluminum meeting ASTM B 85, and parts must be clean, smooth, and free from flaws, cracks, blow holes, or other imperfections.

b.
The housing of each signal section must be one piece with integral top, bottom, and sides, with square doors.

c.
Exposed bolts, screws, hinges, pins, and door locking devices must be stainless steel.  Interior screws and fittings must be stainless steel or approved nonferrous, corrosion resistant material.

d.
The top and bottom of each housing must have an opening to accommodate standard 1-1/2 inch pipe fittings and brackets.

e.
The top and bottom opening in each housing must have an integral serrated boss that will provide positive positioning of the signal head in 5 degree increments so as to eliminate undesirable rotation or misalignment of the signal head as well as between sections.  A total of 72 teeth must be provided in the serrated boss.  The teeth must be clean and sharp to provide positive positioning with the grooves of the mating section or framework.
f.
Fasten together individual signal sections with a cadmium plated tri-stud connector, lock washers, and nuts with access holes for the passage of electrical conductors from one section to another.

g.
Each signal housing must have 2 integral hinge lugs located on the left side for mounting the door.

h.
Provide 1 or 2 latches on the right side of each signal housing with stainless steel wing nut assemblies to engage the door latches.

i.
Each signal housing will have a one piece EPDM gasket around the perimeter of the door opening providing a weather tight seal with the mating door.
j.
Each signal housing door will include a round opening designed to accommodate any standard traffic signal lens.

k.
Provide each signal housing with a six (6) lug terminal strip.

3.
Backplates. 

Backplates shall not be louvered.  Install backplates around vehicular signal faces except post mounted flashers.  Furnish backplates constructed of 0.100 inch minimum thickness aluminum alloy sheet meeting ASTM B 209, alloy 3003-H14.  For those backplates fabricated from 2 or more pieces of sheeting, furnish them fastened together with 3/16" aluminum rivets or bolts peened after assembly.

Furnish 3 inch wide backplates regardless of where the signals are installed, on mast arms, on top of posts, or on the sides of poles.

Furnish backplates with the back and front faces factory finished with a single coat of environmentally safe, ultraviolet-resistant, polyester powder coating that is applied electrostatically at 90 kV and baked for 20 minutes at 400 degrees Fahrenheit per ASTM D-3359, ASTM D-3363, and ASTM D-522.  Coat the back and front faces of the backplate in a Dull Black finish meeting Federal Standard 595b-37038. 

4.
Signal Mounting Hardware:  Furnish elevator plumbizers, elbow pipe fittings, and post top adapters (without a terminal compartment) with integral serrated contacts that feature 72 teeth.

Provide signal heads that will be mounted on mast arms or pipe tenons with ferrous or bronze elevator plumbizers.

For signal faces installed on the sides of poles, furnish signal frames that consist of watertight assemblies of 1 1/2 inch nominal diameter standard steel pipe, malleable iron or brass pipe fittings, and bronze terminal compartments.  The side of the terminal compartment opposite the door shall feature a saddle shape for wobble free mounting on round poles and include a cable guide and two holes for mounting the compartment.
Furnish vehicular signal frames with a horizontal dimension between the center of the terminal compartment and the axis of the adjacent signal face of 22 inches in side mounted frames and 11 inches in post top installations.

Post top adapters shall slip fit over 4 inch nominal standard pipe and feature two rows of three cadmium plated steel setscrews.  Furnish post top adapters with terminal compartments, except one way signal heads may be installed on adapters without a terminal compartment provided the adapters include offset openings.  Post top adapters without a terminal compartment or compartments - provide manufactured of bronze metal.
Furnish terminal compartments with a terminal block containing 12 poles, each with two screw type terminals.  Each terminal must accommodate at least three 14 AWG conductors.  Provide terminal compartments with a rain tight door that provide ready access to the terminal block.

For mounting each terminal compartment, furnish two 1/2" x 13 hot dip galvanized bolts that conform to ASTM A325 and two 1/2" hot dip galvanized washers that conform to ASTM F 436.

When replacing signal heads include all mounting hardware, backplates and visors.
740-2.15 PEDESTRIAN SIGNALS. Delete the first paragraph and add the following:

Conform to the ITE Standard for Adjustable Face Pedestrian Signal Heads. Use the international "HAND/WALKING PERSON" symbol.  Use LED Pedestrian Countdown type message modules.  LED Signal Heads shall conform to the following publications:

(
Pedestrian Indications:  ITE Pedestrian Traffic Control Signal Indications – Part 2: Light Emitting Diode (LED) Pedestrian Traffic Signal Modules – March 2004.  This is hereafter referred to as "ITE PTCSI-2."
Delete No. 2 in its entirety and substitute the following:
1. Message Symbols:  Use countdown pedestrian signals with minimum 11 inch high by 7 inch wide Portland orange "HAND" directly adjacent to Portland orange numbers of a minimum 9 inches in height and 7 inches wide on an opaque background and minimum 11 inch high by 7 inch wide lunar white "WALKING PERSON"
Add the following as No. 12:
Furnish pedestrian signals side mounted on poles with a 2 piece, hinge connected, cast aluminum clamshell bracket that mounts directly between the pole and the side of the housing.  The bracket shall fit round poles with outside diameters of 4.5 inches and greater without wobbling and allow a minimum rotation of (15 degrees when mounted on a 4.5 inch O.D. pole.  The bracket shall feature a rain tight terminal compartment and include a 12 position terminal block.  Installed, the bracket shall take less than three inches of space between the housing and pole.

For mounting each clamshell bracket, furnish two 1/2" x 13" hot dip galvanized bolts that conform to ASTM A325 and two spacers provided by the bracket manufacturer to keep the bolt head clear of the recess that holds the nut in a through bolted installation.

Replace Subsection 740-2.16 with the following:
740-2.16 PEDESTRIAN PUSH BUTTONS.  Push buttons shall be Tamper proof with a 2 inch minimum diameter convex 316 stainless steel actuator button. 

Construct a weatherproof assembly designed to prevent an electrical shock under any weather condition and grounded per the NEC. 

Push Button Switch. Furnish Polara model RBDLM2-B-4H or approved equal with the following features.  Provide a solid state electronic piezo type, switching unit, with screw type terminals, rated 15 amperes at 125 VAC.  Must have the following characteristics: 

1.
Switching unit that is solid state electronic piezo rated for 100 million cycles. 

2.
Sealed to prevent ice from impeding function.

3.
Must hold the call for a minimum of 5 seconds.

4.
Switch operating force of 3 pounds or less with no moving plunger or moving electrical contacts.

5.
Provide an LED indication and an audible tone or beep within the button when pushed.

6.
Must have a raised rim or ridges to protect the button from side impacts.

7.
Powder coated cast switch housing of dark olive green or black. 

Where a pedestrian push button is to be mounted on top of a 2-1/2 inch diameter post, provide the housing with a slip-fitter with screws for securing to the post. 

Factory finish pedestrian push button housings, mountings, brackets, and fittings with 2 coats of dull black enamel or powder coat.  Painting/powder coating is not required where the color is an integral part of the component material.

Replace Subsection 740-2.18 with the following:  
740-2.18 ROADWAY LUMINAIRES.  Furnish luminaires that conform to the following specifications and provide the light distributions specified.  When luminaire performance criteria are specified, luminaires shall also:

(
Meet or exceed the minimum initial light levels indicated. 

(
Provide light distribution uniformity ratios and veiling luminance ratios equal to or less than the maximums indicated.

When luminaire performance criteria are specified, submit the following information for each luminaire type and light distribution type specified:  luminaire specifications, the lumen output of the lamps that will be furnished, and current electronic photometric data to the Engineer for approval.  Furnish the photometric data in Illuminating Engineering Society (I.E.S.) format.  The Engineer will use software that calculates light levels and uniformity ratios according to the American National Standard Practice for Roadway Lighting, A.N.S.I./I.E.S. RP-8 to verify each luminaire provides the light levels, uniformities, and veiling luminance ratios specified. 

When cut off distributions are specified, furnish luminaires with flat glass lenses and a full cutoff light distribution as defined in the American National Standard Practice for Roadway Lighting, A.N.S.I./I.E.S. RP-8, dated 2000.

Furnish each luminaire with a high pressure sodium lamp of the wattage specified and matching ballast with an input voltage equal to circuit voltage.  Furnish lamps that feature a rated life of 24,000 hours based on 10 hours per start and ballasts that conform to Subsection 740-2.21.  

1.
Luminaries General

Install luminaires that feature: 

a.
Corrosion resistant enclosures with gray paint finish and space for the ballast.

b.
Third party certification for use in wet locations.

c.
Glass lenses, unless polycarbonate resin refractors are specified. 
d.
Terminal blocks for attaching the illumination tap conductors.

e.
Aluminum reflectors with an ALZAK or ALGLAS finish.
f.
Optical components free of substances that affect photometric performance, paint.

g.
Housings cast with no provision for a photoelectric control receptacle.

h.
Airtight reflector and lens units that breathe through activated charcoal filters and include elastomer gaskets to seal the gap between the two components.  Gasket material must withstand the temperatures involved and be securely held in place.

i.
Plug in starting aids in fixtures with lamps through 400 watts. 

2.
Luminaries – Cobrahead and Offset

Each cobrahead or offset luminaire shall also include:

a.
An easily removed hinged door used exclusively for mounting the ballast.  

b.
A second door that frames the lens, hinges on the house side, and fastens on the street side with an automatic type latch.  

c.
A four bolt mounting brackets that fit 2 inch nominal diameter standard pipe and feature a center pivot for leveling the luminaire.

Offset luminaires shall also include knuckle style pole top adapters that are sized to fit 2 inch nominal diameter standard pipe and feature a wire way meeting NEC requirements for installing three size 10 AWG conductors between the pole and the terminal block located in the luminaire.

3.
Lenses
When polycarbonate resin lenses are specified, the fabricator shall furnish certified lenses conforming to the following criteria:
a.
The lenses are molded in a single piece from virgin polycarbonate resin.  

b.
The lenses are free from cracks, blisters, burns, and flow lines, and furnished with the natural molded surface. 

c.
The lenses are of uniform density throughout and free from air, gas, or moisture pockets, and uncured areas. 

d.
The lenses are transparent with a clear bluish tint, produced from ultraviolet stabilized resin to reduce the effects of ultraviolet radiation on their color properties. 

e.
The resins used meet the requirements for the self extinguishing classification of ASTM D 635 and feature a minimum impact strength, Izod notched of 12 foot pounds per inch when tested according to ASTM D 256, Method A, using a 1/8 inch by 1/2 inch bar molded according to ASTM recommended practice.

CR740-092809

Special Provisions

Add the following Section:

SECTION 744

EROSION, SEDIMENT, AND POLLUTION CONTROL - MATERIAL

744-2.01 MATERIAL.

Fiber Roll:  (commonly called straw wattle)

a.
Comprised of UV-degradable plastic netting or 100 percent biodegradable material.

b.
Filled with straw, flax, rice, coconut fiber material or composted material.

c.
Staking shall be made of 100 percent biodegradable materials.

Provide the Engineer certification stating the name of the manufacturer, product name, style number, chemical composition of the fiber, netting and certification of the weed-free status from the manufacturer.  Furnish a sample to the Engineer seven days before the scheduled installation.

Manufactured Inlet Protection System:
a.
Manufacturers:


Ultra Tech International – Ultra-DrainGuard


Bowhead Environmental and Safety - StreamGuard Exert II Sediment Insert


Enpac - Catch Basin Insert, Oil and Sediment or

b.
Approved equal.

Sand Bag Inlet Sediment Trap:

a.
Sandbag sack fabric shall be a nonwoven, needle punched design meeting the following requirements:

Grab Tensile Strength
ASTM D 4632
200 pounds (min.)

Grab Elongation
ASTM D 4632
15 – 70%

Mullen Burst Strength
ASTM D 3786
400 psi. (min.)

Trapezoidal Tear Strength
ASTM D 4533
95 lbs. (min.)

Apparent Opening Size
ASTM D 4751
No. 30 U.S. STD sieve (max)

Permittivity
ASTM D 4491
0.01 sec-1 (min.)

Ultraviolet Light Stability,

Retained Strength
ASTM D 4355
90%

Puncture Strength
ASTM D 4833
120 lbs. (min.)

These requirements are for Minimum Average Roll Values (MARV) verified in accordance with ASTM D 4759.

b.
Seam Thread:

Similar durability to the sandbag sack fabric.

c.
Sandbag Fill Material:

Select Material
Type B
703-2.07.

d.
Cinch Ties:  Plastic ties or equivalent tie recommended by the sandbag manufacturer.

CR744-022309

INDEX

Standard Modification

INDEX Remove the text. “Approved Products List” and replace with: Qualified Products List
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Project Name:  HSIP: International Airport Road at Old Seward Highway
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