Special Notice To Bidders

SPECIAL NOTICE TO BIDDERS

The Department hereby notifies bidders that information to assist in bid preparation is available from the Department of Transportation and Public Facilities, Anchorage office, located at 4111 Aviation Avenue.

1.
Publications.  The following are available from the Plans Room or for download online:

a.
Standard Specifications for Highway Construction, 2015 Edition ($25.00).  Available online at:

www.dot.state.ak.us/stwddes/dcsspecs/assets/pdf/hwyspecs/sshc2015.pdf
b.
Alaska Test Methods Manual (Lab & Field), March 1, 2016 Edition ($25.00). Available online at:

www.dot.state.ak.us/stwddes/desmaterials/mat_waqtc/pop_testman.shtml
c.
Alaska Storm Water Pollution Prevention Plan Guide, February, 2011.

www.dot.state.ak.us/stwddes/desenviron/resources/stormwater.shtml
d.
Utility facility clearance requirements. Available online at: 

(
Municipal Light & Power (ML&P) Electrical Facility Clearance Requirements www.mlandp.com/Portals/0/pdf/2014_electrical_facility_clearance_requirements%20Policy.pdf
(
ENSTAR Natural Gas Company (ENSTAR)

www.enstarnaturalgas.com/safety-education/natural-gas-safety/safety-for-excavators-contractors/
e.
Quantity Computations 
· HSIP: Anchorage Area Safety Improvements, Project No. 0001344/Z581970000, March 2017.
· HSIP: Lake Otis Parkway at 68th Avenue Channelization, Project No. 0001229/Z566440000, March 2017.
f.
Erosion, Sediment Control Plan (ESCP).
· HSIP: Anchorage Area Safety Improvements, Project No. 0001344/Z581970000 & HSIP: Lake Otis Parkway at 68th Avenue Channelization, 0001299/Z566440000, March 2017. 
g.
Traffic Control Plan (TCP).

· HSIP: Anchorage Area Safety Improvements, Project No. 0001344/Z581970000 and HSIP: Lake Otis Parkway at 68th Avenue Channelization, Project No. 0001299/Z566440000, March 2017.
2.
Materials Certification List (MCL).  The MCL provides the Engineer with the appropriate approving authority.  Contractor, submit certification for each material to the Engineer.  The MCL is included in Appendix 
C
.  

3.
Environmental Documents.  The Department has approved an environmental document addressing concerns and environmental commitments.  This document is available for review in the Department Section of Preliminary Design and Environmental.  (907) 269-0542.
4.
Section 120, Disadvantaged Business Enterprise (DBE) Program.  The Department, in coordination with US DOT, has adopted a Race-Neutral DBE Program effective for Federal-aid projects advertised in Central Region after June 30, 2015.  In particular, all bidders shall be aware that Good Faith Effort Documentation is required from the successful bidder for all contracts, regardless of DBE goal or DBE utilization, in accordance with Section 120 Disadvantaged Business Enterprise (DBE) Program.

Any questions about this notice may be directed to Dennis Good, Manager of the Civil Rights Office, (907) 269-0848, or email dennis.good@alaska.gov.

5.
Cargo Preference Act Requirements. The provisions of the Cargo Preference Act (CPA) must be physically incorporated into all Federal-aid Projects awarded after February 15, 2016, and must be physically incorporated in all agreements with subcontractors and lower tier subcontractors.
Form 25D-55 (2/16) is revised to include the CPA provisions to the Required Contract Provisions for Federal-Aid Construction Contracts.  See the last page of Form 25D-55 for the CPA requirements.

For additional details, please visit  http://www.marad.dot.gov/ships-and-shipping/cargo-preference/laws-and-regulations/
6.
Buy America Act. On December 22, 2015, U.S. District Court for the District of Columbia issued a decision vacating the Federal Highway Administration (FHWA) 90 percent threshold exemption for manufactured steel and iron products and the miscellaneous steel or iron components, subcomponents and hardware waiver.  As a result of the federal court decision, FHWA withdrew their December 21, 2012 policy memorandum clarifying provisions of the Buy America Act requirements.

7.
Utilities.  

a.
Agreements and Dispositions.  Utility Agreements and dispositions are available for review at the office of the Utilities Engineer, (907) 269-0644.  Copies may be available, coordinate with the Utility Engineer.

b.
Utilities, and Erosion, Sediment and Pollution Control.  Utilities will be relocated by others concurrently with construction of this project.  The Contractor is responsible for the coordination with Other Contractor’s and for control of erosion, sediment and pollution including stabilization of areas disturbed during utility relocation, as described in Section 105-1.06.

The Contractor will identify, in their SWPPP, other work that is or will occur inside or adjacent to the project limits during the contract period.
8.
Asphalt Material Price Adjustment.  The unit price adjustment for asphalt material will be combined and paid under one Pay Item. Refer to Sections in Division 300 and 400 that include an "Asphalt Material Price Adjustment" Pay Item.
FED_SOA-CRSNtB-062116
9.
Traffic Control During Signal Modifications Work.  Flagging is required for completion of item 660(17A) Traffic Signal System Modifications (Lake Otis Parkway and 68th Avenue) work. Temporary signalization will not be allowed.

10.
Administrative Order (AO) 278. On November 10, 2015, Governor Walker issued Administrative Order (AO) 278. The order establishes a 15% goal for utilizing registered apprentices in certain job categories on construction projects awarded by the Alaska Department of Transportation and Public Facilities. AO 278 applies to all projects with a contract award amount that equals or exceeds 2.5 million dollars.
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SECTION 105
CONTROL OF WORK

 TC "105
Control of Work" \f C \l "3" 
Special Provisions

Add the following Subsection 105-1.011 Related Sections:

105-1.011 RELATED SECTIONS.
Section 651, Control of Work – Supplemental Requirements

CR105.5-012816

105-1.15 PROJECT COMPLETION.  

3rd paragraph 1st sentence, replace: "621-3.04" with "618-3.06 and 621-3.04"

CR105.7-042015

SECTION 107
LEGAL RELATIONS AND RESPONSIBILITY TO PUBLIC

 TC "107
Legal Relations and Responsibility to Public" \f C \l "3" 
Special Provisions

107-1.02 PERMITS, LICENSES, AND TAXES.

The Department will:  Add No. 3.:

3.
The Department has received the following permits on the Contractor's behalf:

a. Municipality of Anchorage, Flood Hazard Permit, No.16-003
The Contractor shall:

Add to No. 11:

The state Historic Preservation Officer is with the Department of Natural Resources in Anchorage, and may be contacted at (907) 269-8715.  If cultural resources are discovered during construction activities, stop work at the site and notify the Engineer.

Add No. 12:

12.
Provide a wetland specialist able to conduct wetlands determinations and delineations according to the Corps of Engineers 1987 Wetland Delineation Manual, and the Regional Supplement to the Corps of Engineers Wetland Delineations Manual (Alaska Region, Version 2.0, September 2007).  The wetland specialist shall conduct the determination and delineations of sites outside the project limits or not previously permitted, impacted by the Contractor's operations.  These delineations will be subject to Corps of Engineers approval.

Add No. 13:

13.
A Municipality of Anchorage (MOA) Right-of-Way Use permit will be required.  The Municipality will require a copy of the approved Traffic Control Plan and a copy of the Notice to Proceed from the Contractor.

Provide the Engineer a copy of permits or clearances received before using sites outside the project limits.  Additionally, provide the Engineer a written statement that permits or clearances have been obtained.  Also, provide a written statement to the Engineer listing agencies or offices contacted that responded that no additional action is required.

CR107.2-042015
Replace Subsection 107-1.04 with the following:

107-1.04 WAGE RATES. The Contractor and all subcontractors shall pay the current prevailing rate of wages as per AS 36.05.010 and this Contract. On federally funded projects the Contractor and all subcontractors shall pay the higher of the appropriate wage rates published by the Alaska Department of Labor and the U.S. Department of Labor, for each individual job classification. The Contractor and all subcontractors shall file certified payroll with the Alaska Department of Labor and Workforce Development (DOLWD) and with the Engineer for all work performed on the project. Submit signed and certified payrolls electronically to the DOLWD and the Engineer.

Before beginning work the Contractor shall file a Notice of Work with DOLWD and pay all required fees. After finishing work the Contractor shall file a Notice of Completion with DOLWD and pay all additional fees required by increases in the Contract amount.

SSP-58.107-030117

Standard Modifications

107-1.05 FEDERAL AID PROVISIONS.  Add the following after paragraph two:

Form 25D-55H Required Contract Provisions for Federal-Aid (FHWA) Construction Contracts.  The FHWA no longer requires the Contractor to fill out FHWA Form 47, Statement of Materials and Labor Used By Contractors on Highway Construction Involving Federal Funds.  Section VI Records of Materials, Supplies and Labor of Form 25D-55H is no longer applicable to highway construction contracts.

Title VI Requirements.  During the performance of this Contract, the Contractor, for itself, its assignees and successors in interest (hereinafter referred to as the "Contractor") agrees as follows:

(1)
Compliance with Regulations:  The Contractor shall comply with the Regulation relative to nondiscrimination in Federally-assisted programs of the Department of Transportation (hereinafter, "DOT") title 49, Code of Federal Regulations, Part 21, and the Federal Highway Administration (hereinafter "FHWA") Title 23, Code of Federal Regulations, Part 200 as they may be amended from time to time, (hereinafter referred to as the Regulations), which are herein incorporated by reference and made a part of this Contract.
(2)
Nondiscrimination:  The Contractor, with regard to the work performed by it during the contract, shall not discriminate on the grounds of race, color, or national origin, sex, age, and disability/handicap in the selection and retention of subcontractors, including procurements of materials and leases of equipment.  The Contractor shall not participate either directly or indirectly in the discrimination prohibited by 49 CFR, Section 21.5 of the regulations, including employment practices when the Contract covers a program set forth in Appendix B of the Regulations.

(3)
Solicitation for Subcontractors, Including Procurements of Materials and Equipment:  In all solicitations either by competitive bidding or negotiation made by the Contractor for work to be performed under a subcontract, including procurements of materials or leases of equipment, each potential subcontractor or supplier shall be notified by the Contractor of the Contractor's obligations under this Contract and the Regulations relative to nondiscrimination on the grounds of race, color, or national origin, sex, age, and disability/handicap.

(4)
Information and Reports:  The Contractor shall provide all information and reports required by the Regulations or directives issued pursuant thereto, and shall permit access to its books, records, accounts, other sources of information, and its facilities as may be determined by the DOT&PF or the FHWA to be pertinent to ascertain compliance with such Regulations, orders and instructions.  Where any information required of a Contractor is in the exclusive possession of another who fails or refuses to furnish this information the Contractor shall so certify to the DOT&PF, or the FHWA as appropriate, and shall set forth what efforts it has made to obtain the information.

(5)
Sanctions for Noncompliance:  In the event of the Contractor's noncompliance with the nondiscrimination provisions of this Contract, the DOT&PF shall impose such contract sanctions as it or the FHWA may determine to be appropriate, including, but not limited to:

(a)
withholding of payments to the Contractor under the Contract until the Contractor complies, and/or

(b)
cancellation, termination, or suspension of the Contract, in whole or in part.

(6)
Incorporation of Provisions:  The Contractor shall include the provisions of paragraphs (1) through (6) in every subcontract, including procurements of materials and leases of equipment, unless exempt by the Regulations, or directives issued pursuant thereto.

The Contractor shall take such action with respect to any subcontract or procurement as the DOT&PF or the FHWA may direct as a means of enforcing such provisions including sanctions for non-compliance:  Provided, however, that in the event a Contractor becomes involved in, or is threatened with, litigation with a subcontractor or supplier as a result of such direction, the Contractor may request the DOT&PF to enter into such litigation to protect the interests of the DOT&PF, and, in addition, the Contractor may request the United states to enter into such litigation to protect the interests of the United States.

E67-101509

107-1.07 ARCHAEOLOGICAL OR HISTORICAL DISCOVERIES.  Replace the 1st sentence including numbers 1, 2, and 3, with:

When operation encounters historic or prehistoric artifacts, burials, remains of dwelling sites, paleontological remains, (shell heaps, land or sea mammal bones or tusks, or other items of historical significance), cease operations immediately and notify the Engineer.

107-1.11 PROTECTION AND RESTORATION OF PROPERTY AND LANDSCAPE.  Add the following:

Nonmunicipal Water Source.

If water is required for a construction purpose from a nonmunicipal water source, obtain a Temporary Water Use Permit from the Water Resource Manager, and provide a copy to the Engineer.  The Water Resource Manager is with the Department of Natural Resources in Anchorage and may be contacted at (907) 269-8645.

CR107.2-042015

Add the following subsection:

107-1.21 FEDERAL AFFIRMATIVE ACTION.  The Federal Equal Employment Opportunity Disadvantaged Business Enterprise and On-the-Job Training affirmative action program requirements that are applicable to this Contract are contained in the project Special Provisions and Contract Forms, and may include:

Disadvantaged Business Enterprise (DBE) Program
Section 120

Training Program
Section 645

Federal EEO Bid Conditions
Form 25A 301

EEO-1 Certification
Form 25A 304

ADOT&PF Training Program Request
Form 25A 310

Training Utilization Report
Form 25A 311

Contact Report
Form 25A 321A

DBE Subcontractable Items
Form 25A 324

DBE Utilization Report
Form 25A 325C

Summary of Good Faith Effort Documentation
Form 25A 332A

Required Contract Provisions, Federal-Aid Contracts
Form 25D 55

In addition to the sanctions provided in the above references, non-compliance with these requirements is grounds for withholding of progress payments.

S80-081398

SECTION 108
PROSECUTION AND PROGRESS

 TC "108
Prosecution and Progress" \f C \l "3" 
Special Provisions
Replace Subsection 108-1.01 with the following:

108-1.01 SUBCONTRACTING OF CONTRACT. The Contractor shall submit a Contractor Self Certification for each Subcontractor and each Lower Tier Subcontractor, Form 25D-042; before the Contractor or any subcontractor subcontracts, sells, transfers, assigns, or otherwise disposes of the Contract or any portion of the Contract. The Department has authority to review subcontracts and to deny permission to subcontract work. The Department may penalize the Contractor for false statements or omissions made in connection with Form 25D-042.

The Contractor shall perform, with the Contractor's own organization, work amounting to at least 30 percent of the difference between the original Contract price and the price of designated Specialty Items. For the purpose of this Subsection, work is defined as the dollar value of the services, equipment, materials, and manufactured products furnished under the Contract. The Engineer will determine the value of the subcontracts based on Contract unit prices or upon reasonable value, if entire items are not subcontracted.

The Department’s consent to the subcontracting, sale, transfer, assignment, or disposal of all or a part of the Contract shall not relieve the Contractor and the Surety of responsibility for fulfillment of the Contract or for liability under the bonds regardless of the terms of the transfer or sublet approvals.

1.
The Contractor shall ensure that for all subcontracts (agreements):

a.
The Department is furnished with one completed Contractor Self Certification, Form 25D-042, for each subcontract;

b.
The subcontractors have submitted a Bidder Registration, Form 25D-6;

c.
The required prompt payment provisions of AS 36.90.210 are included in all subcontracts:

d.
A clause is included requiring the Contractor to pay the subcontractor for satisfactory performance according to AS 36.90.210 and within eight (8) working days after receiving payment from which the subcontractor is to be paid;

e.
A clause is included requiring the Contractor to pay the subcontractor interest, according to AS 45.45.010(a), for the period beginning the day after the required payment date and ending on the day payment of the amount due is made;

f.
A clause is included requiring the Contractor to pay the subcontractor all retainage due under the subcontract, within eight (8) working days after final payment is received from the Department, or after the notice period under AS 36.25.020(b) expires, whichever is later;

g.
A clause is included requiring the Contractor to pay interest on retainage, according to AS 36.90.250 and AS 45.45.101(a);

h.
Other required items listed in Form 25D-042, including but not limited to Form 25D-55H, are included in the subcontracts;

i.
The subcontractors pay current prevailing rate of wages as per Subsection 107-1.04 and file signed and certified payrolls with the Engineer and DOLWD for all work performed on the project; and

j.
Upon receipt of a request for more information regarding subcontracts, the requested information is provided to the Department within 5 calendar days.

2.
The Contractor shall ensure that for all lower tier subcontracts (agreements between subcontractors and lower tier subcontractors):

a.
The Department is furnished with one completed Contractor Self Certification, Form 25D-042, for each lower tier subcontract;

b.
The required prompt payment provisions of AS 36.90.210 are included in all lower tier subcontracts;

c.
A clause is included requiring the subcontractor to pay the lower tier subcontractor for satisfactory performance according to AS 36.90.210, and within eight (8) working days after receiving payment from which the subcontractor is to be paid;

d.
A clause is included requiring the subcontractor to pay the lower tier subcontractor interest, according to AS 45.45.010(a), for the period beginning the day after the required payment date and ending on the day payment of the amount due is made;

e.
A clause is included requiring the subcontractor to pay the lower tier subcontractor all retainage due under the subcontract, within eight (8) working days after final payment is received, or after the notice period under AS 36.25.020(b) expires, whichever is later;

f.
A clause is included requiring the subcontractor to pay the lower tier subcontractor interest on retainage, according to AS 36.90.250 and AS 45.45.101(a);

g.
Other required items listed in Form 25D-042, including but not limited to Form 25D-55H, are included in the lower tier subcontracts;

h.
The lower tier subcontractors pay current prevailing rate of wages as per Subsection 107-1.04 and file signed and certified payrolls with the Engineer and DOLWD for all work performed on the project; and

i.
Upon receipt of a request for more information regarding lower tier subcontracts, the requested information is provided to the Department within 5 calendar days.

3.
The following will be considered as subcontracting, unless performed by the Contractor:

a.
Roadside Production. Roadside production of crushed stone, gravel, and other materials with portable or semi-portable crushing, screening, or washing plants set up or reopened in the vicinity of the project to supply materials for the project, including borrow pits used exclusively or nearly exclusively for the project. 

b.
Temporary Plants.  Production of aggregate mix, concrete mix, asphalt mix, other materials, or fabricated items from temporary batching plants, temporary mixing plants, or temporary factories that are set up or reopened in the vicinity of the project to supply materials exclusively or nearly exclusively for the project.

c.
Hauling. Hauling from the project to roadside production, temporary plants, or commercial plants, from roadside production or temporary plants to the project, from roadside production or temporary plants to commercial plants, and all other hauling not specifically excluded in this subsection. 

d.
Other Contractors. All other contractors working on the project site under contract with the Contractor are considered subcontractors unless specifically excluded in this subsection. 
4.
The following will not be considered as subcontracting, but the Contractor shall comply with the prompt payment provisions of AS 36.90:

a.
Commercial Plants. The purchase of sand, gravel, crushed stone, crushed slag, batched concrete aggregates, ready-mixed concrete, asphalt paving mix, and any other material or fabrication produced at and furnished from established and recognized commercial plants that sell to both public and private purchasers.

b.
Hauling.  Delivery of materials from a commercial plant to a different commercial plant, and delivery from a commercial plant to the project site by vehicles owned and operated by the commercial plants or by commercial freight companies that have a contract with the commercial plant. Commercial freight companies are trucking or hauling companies that deliver multiple types of materials to multiple clients, both public and private, on an established route and on a recurrent basis. 
c.
Contractors' General Business.  Work within permanent home offices, branch plants, fabrication plants, tool yards, and other establishments that are part of a contractor's or subcontractor's general business operations.
5.
Owner-Operators. Hauling of materials for the project by bona fide truck owner-operators who are listed as such on the signed and certified payroll of the Contractor or approved subcontractor is not considered subcontracting for purposes of AS 36.30.115.

The Contractor shall ensure that the required prompt payment provisions of AS 36.90.210 are included in contracts with owner-operators. 

The Contractor shall collect and maintain at the project site current and valid copies of the following to prove that each trucker listed is a bona fide owner-operator:

a.
Alaska Driver's License with appropriate CDL class and endorsements;

b.
Business license for trucking with supporting documents that list the driver as the business owner or corporate officer;

c.
Documents showing the driver's ownership interest in the truck, including copies of:

(1)
Truck registration; and

(2)
Lease (if truck is not registered in driver's name or in the name of the driver's company).

The Contractor shall maintain legible copies of these records for a period of at least three years after final acceptance of the project.

Owner-operators must qualify as independent contractors under the current Alaska Department of Labor’s criteria. Owner-operators may be required to show:

a.
The owner-operator’s right to control the manner in which the work is to be performed;

b.
The owner-operator’s opportunity for profit or loss depending upon their managerial skill;

c.
The owner-operator’s investment in equipment or materials required for their task, or the employment of helpers;

d.
Whether the service rendered requires a special skill;

e.
The degree of permanence of the working relationship; and 

f.
Whether the service rendered is an integral part of the owner-operator’s business.

The status of owner-operators is subject to evaluation throughout the project period. If the criteria for an independent contractor are not met, the Contractor shall submit amended payrolls listing the driver as an employee subject to all labor provisions of the Contract.

The Contractor shall issue each owner-operator a placard in a form approved by the Engineer that identifies both the truck driver and the vehicle. The placard shall be prominently displayed on the vehicle so that it is visible to scale operators and inspectors.

Notwithstanding the Department’s definitions of contracting and subcontracting, the Contractor shall be responsible for determining and complying with all federal and state laws and regulations regarding contracting, subcontracting, and payment of wages. The Contractor shall promptly pay any fines or penalties assessed for violations of those laws and regulations, and shall promptly comply with the directives of any government agency having jurisdiction over those matters.

SSP-58.108-030117

Add the following Subsection 108-1.011 Related Sections:

108-1.011 RELATED SECTIONS.
Section 652, Prosecution and Progress – Supplemental Requirements

CR108.3-012816

SECTION 109
MEASUREMENT AND PAYMENT
 TC "109
Measurement and Payment" \f C \l "3" 
Special Provisions

109-1.02 MEASUREMENT OF QUANTITIES.  Replace item, "14. Weighing Procedures" with "Weighing Procedures".  "Weighing Procedures" is a subtopic under item "13. Ton (2,000 pounds)."

CR109.3-042015

109-1.05 COMPENSATION FOR EXTRA WORK ON TIME AND MATERIALS BASIS.  Under Item 3. Equipment, Item a. add the following to the second paragraph:
The rental rate area adjustment factors for this project shall be as specified on the adjustment maps for the Alaska – South Region.
CR109.2-042015

Special Provisions
Add the following Section:

SECTION 120
DISADVANTAGED BUSINESS eNTERPRISE (DBE) PROGRAM

 TC "120
Disadvantaged Business Enterprise (DBE) Program" \f C \l "3" 
120-1.01 DESCRIPTION. Provide Disadvantaged Business Enterprises (DBEs), as defined in Title 49 CFR Part 26, the opportunity to participate fairly with other contractors in the performance of contracts financed with federal funds. The Contractor and subcontractors shall not discriminate on the basis of race, color, national origin, or sex in the performance of this contract. The Contractor will carry out applicable requirements of 49 CFR Part 26 in the award and administration of U.S. DOT assisted contracts.

The Department, in coordination with the Federal Highway Administration (FHWA), adopted a Race-Neutral DBE Program with an overall DBE Utilization Goal of 8.46% for Alaska’s FHWA Federal-Aid program.  Although the Race-Neutral program does not establish or require individual project DBE Utilization Goals, 49 CFR establishes the Bidder is responsible to make a portion of the work available to DBEs and to select those portions of the work or material needs consistent with the available DBEs to facilitate DBE participation.

If the Department, in collaboration with our contractors, does not meet the overall program DBE Utilization Goal and cannot demonstrate good faith effort to meet the program goal, the program may be modified to Race-Conscious, with individual DBE Utilization Goals established for each Federal-Aid project. The Department and FHWA will use the data collected under Section 120 to evaluate the program for compliance with Section 120 and with 49 CFR Part 26. 

120-1.02 INTERPRETATION. This section implements the requirements of 49 CFR Part 26, and the Department’s federally approved DBE Program.

120-1.03 ESSENTIAL CONTRACT PROVISION. Failure to comply with the provisions of this section is a material breach of contract, which may result in cancelation of intent to award, contract termination, or other remedy as DOT&PF deems appropriate. Failure to comply with this section is justification for debarment action as provided in AS 36.30.640(4).

120-1.04 DEFINITIONS AND TERMS.

1.
Civil Rights Office. The Department’s Civil Rights Office. (CRO)

2.
Commercially Useful Function. Action within the scope of the Contract where a Disadvantaged Business Enterprise (DBE) is responsible for execution of the work and is carrying out its responsibilities by actually performing, managing, and supervising the work involved. The DBE must also be responsible, with respect to materials and supplies used on the contract, for negotiating price, determining quality and quantity, ordering the material, and installing (where applicable) and paying for the material itself.
3.
Contract Compliance Officer. Individual within the Department’s CRO with the authority to administer the Department’s compliance programs.

4.
Disadvantage Business Enterprise (DBE). A commercial entity which is a for-profit small business certified in accordance with 49 CFR Part 26 and listed in the Alaska DBE Directory.

5.
DBE Broker. A DBE certified for the delivery of creditable materials, supplies, equipment, transportation/hauling, insurance, bonding, etc., within its certified category, that is necessary to complete the project. A DBE Broker of materials certified in a supply category must be responsible for scheduling the delivery of materials and ensuring that the materials meet specifications before credit will be given.
6.
DBE Key Employee. Employee of the DBE who is identified by the DBE owner in the DBE’s certification file at the CRO.

7.
DBE Manufacturer. A DBE certified in a supply category that changes the shape, form, or composition of original material in some way. The DBE Manufacturer must provide that altered material to the general public or the construction industry at large on a regular basis.

8.
DBE On-Site Representative. On-site representatives approved by the DBE owner and the CRO to represent a DBE owner. These representatives must have technical knowledge and the ability to answer questions regarding the work being performed on a project.

9.
DBE Regular Dealer. A DBE certified in a supply category who operates in a manner consistent with industry practice and who:
a.
maintains an in-house inventory on a regular basis of the particular product provided to this project; and

b.
keeps an inventory in an amount appropriate for the type of work using that product; and

c.
offers that inventory for sale to the general public or construction industry at large (private and public sectors), not just supplied as needed on a project by project basis during the construction season, except where the product requires special or heavy equipment for delivery and the DBE possesses and operates this equipment on a regular basis throughout the construction season in order to deliver the product to the general public or construction industry at large. If the distribution equipment is rented or leased, it must be on a repetitive, seasonal basis; and may additionally fabricate (assemble large components) for use on a construction project, consistent with standard industry practice, for delivery to the project.

A person may be a DBE Regular Dealer in bulk items such as petroleum products, steel, cement, gravel, stone, or asphalt without owning, operating, or maintaining a place of business, if the person both owns and operates distribution equipment for the products. Any supplementing of DBE Regular Dealers’ own distribution equipment shall be by a long-term lease agreement and not on an ad hoc or contract-by-contract basis.

10.
DBE Utilization Goal. The percent of work to be performed by certified DBEs.

11.
DBE Officer. Individual designated in writing as a representative of the Contractor concerning DBE issues.

12.
Good Faith Effort (GFE). Bidder’s actions, performed prior to bid opening and demonstrated through detailed and comprehensive documentation, to take all necessary and reasonable steps to achieve DBE participation. Lower case “good faith effort”, refers to the Department’s and all or contractors’ collaborative efforts to meet the overall program DBE Utilization Goal.

13.
Plan Holder Self-Registration List (PHSRL). The Department’s online portal that allows contractors, DBEs and non-DBEs to self-register as an interested contractor to bid.
14.
Race-Conscious Participation. DBE participation used to meet an individual project specific DBE Utilization Goal.

15.
Race-Neutral DBE Participation. DBE participation when no DBE Utilization Goal is specified in the Contract and DBE participation that exceeds the goal amount when an individual project specific DBE Utilization Goal is specified in the Contract.

120-2.01 RESERVED.
120-3.01 DETERMINATION OF COMPLIANCE.
1.
Phase I - Bid. All Bidders’ GFEs must be completed prior to bid opening.

2.
Phase II - Award. The apparent low bidder shall submit evidence of DBE commitment(s) within 5 working days after receipt of written notification by the Department of the successful low bid. The apparent low bidder may not supplement its DBE efforts after opening, nor offer new or additional DBE participation after submitting the DBE Utilization Report (Form 25A-325C).
a.
Written DBE Commitment. Complete Form 25A-326 for each DBE subcontractor.

b.
DBE Utilization Report. Submit a completed DBE Utilization Report Form 25A-325C. All listed DBEs must be certified in the appropriate work categories prior to bid opening to be used to meet the DBE contract goal.

c.
GFE Documentation. Submit a completed Summary of GFE Documentation Form 25A-332A (with attachments) and Contact Report Form 25A-321A.

120-3.02 GOOD FAITH EFFORT (GFE).  Although evaluation of GFE for sufficiency is not a condition of award, documenting GFE is required and is necessary for the Department’s and FHWA’s determination of compliance with 49 CFR Part 26.
1.
GFE Criteria. If the Department does not meet the overall program DBE Utilization Goal, the Department and FHWA will use the following criteria to judge whether the Department, in collaboration with our contractors, demonstrated good faith effort to meet the overall program DBE Utilization Goal.

a.
Consider All Subcontractable Items. Before bid opening, seek DBE participation by considering those portions of the work or material needs consistent with the available DBEs to facilitate DBE participation.

b.
Initial DBE Notification. Contact DBEs listed in the Department’s Plan Holders Self-Registration List for the particular project being bid at least 7 calendar days prior to bid opening to solicit their interest.  Log each contact with a DBE firm on a Contact Report, Form 25A-321A.

Give DBEs at least 7 calendar days to quote. The bidder may reject DBE quotes received after the deadline. Responsive DBE quotes should be accepted unless they are determined non-competitive. Consistently apply deadlines for quote submission and responsiveness determinations for DBEs and non-DBEs.

Methods of initial and follow up notification are:

(1)
By fax with a confirmation receipt of successful transmission to the DBE’s fax number listed in the DBE Directory. A fax transmission without receipt of successful transmission is unsatisfactory.

(2)
By email to the DBE’s email address listed in the DBE Directory, with confirmation of successful receipt. Email without confirmation of successful receipt is unsatisfactory.

(3)
By telephone solicitation made to the DBE’s telephone number listed in the DBE Directory, with a record of the date and time of the telephone contact. Telephone solicitation without a record of date and time is unsatisfactory.

(4)
By publication, with the names and dates of each advertisement in which a request for DBE participation was placed. Attach copies of advertisements or proof of publication.

c.
Non-Acceptance of DBE Quotes. When a DBE quote is not accepted, the work must be performed by the non-DBE subcontractor whose quote was used to provide the basis of the determination. Include evidence in support of the determination not to use the DBE subcontractor.

d.
Assistance to DBEs. Provide DBEs with:

(1)
Information about bonding or insurance required by the bidder.

(2)
Information about securing equipment, supplies, materials, or business development related assistance or services.

(3)
Adequate information about the requirements of the contract regarding the specific item of work or service sought from the DBE.

(4)
Document all efforts to provide assistance to DBEs on Federal-Aid projects.

e.
Follow-up DBE Notifications. If there is no response from the initial DBE notification, contact the DBEs again to determine if they will be quoting.

Failure to submit a quote by the deadline is evidence of the DBE’s lack of interest in bidding. Log follow-up contacts on the Contact Report Form 25A-321A.

f.
GFE Evaluation. The Department will review the GFE documentation for content but will not evaluate sufficiency.  Failure to provide GFE documentation may result in cancellation of the notice of intent to award and forfeiture of the bid security according to subsection 103-1.03. 

2.
Reserved.
120-3.03 DBE CREDITABLE AND NON CREDITABLE WORK.

1.
DBE Creditable Work. The Commercially Useful Function work items and creditable dollar amounts shown on the DBE Utilization Report, Form 25A-325C, shall be included in any subcontract, purchase order or service agreement with that DBE.

2.
DBE Decertification.

a.
If a DBE performing a Commercially Useful Function loses its DBE certification at any time prior to execution of a subcontract, purchase order or service agreement, as the result of a determination of ineligibility pursuant to 49 CFR Part 26.87, the work of that firm will not be credited toward the DBE Utilization Goal and the Contractor must either:

(1)
meet the contract goal by subcontracting with an eligible DBE firm or demonstrate a GFE to do so; or

(2)
continue with the decertified DBE and find other work not already committed to DBEs in an amount that meets or exceeds the DBE Utilization Goal.

b.
If a DBE performing a Commercially Useful Function loses its DBE certification after execution of a subcontract, purchase order or service agreement, as the result of a determination of ineligibility pursuant to 49 CFR Part 26.87, the de-certified DBE may continue to perform, and the work may be credited toward the DBE Utilization Goal.

c.
If a DBE goes out of business and cannot perform the work, the Contractor must meet the contract goal by subcontracting with an eligible DBE Firm or demonstrate a GFE to do so.

The provisions of 120-3.03(3) Termination of a DBE and 120-3.03(4) DBE Replacement or Substitution do not apply to this section.

A Contractor must notify the CRO within one business day if they become aware of any change in a DBE’s circumstances that might lead to a DBE’s decertification.

3.
Termination of a DBE.

a.
In accordance with 49 CFR 26.53(f)(1) the Contractor shall not terminate a DBE without good cause and the prior written consent of the Engineer. For purposes of this paragraph, good cause includes the following circumstances:

(1)
DBE defaults on their obligation for any reason;

(2)
The DBE fails or refuses to perform the work of its subcontract in a way consistent with normal industry standards. Provided, however, that good cause does not exist if the failure or refusal of the DBE to perform its work on the subcontract results from the bad faith or discriminatory action of the Contractor.

(3)
The DBE fails or refuses to meet the Contractor’s reasonable, nondiscriminatory bond requirements;

(4)
The DBE becomes bankrupt, insolvent, or exhibits credit unworthiness;

(5)
The DBE is ineligible to work on public works projects because of suspension and debarment proceedings pursuant 2 CFR Parts 180, 215, and 1,200 or applicable state law;

(6)
The Engineer determines the DBE is not a responsible contractor.

(7)
The DBE voluntarily withdraws from the project and provides a written notice of its withdrawal;

(8)
The DBE is ineligible to receive DBE credit for the type of work required;

(9)
A DBE owner dies or becomes disabled with the result that the DBE is unable to complete its work; or

(10)
Other documented good cause that the Engineer determines, compels the termination of the DBE, provided that good cause does not exist if the Contractor seeks to terminate a DBE it relied upon to obtain the contract so that the Contractor can self-perform the work for which the DBE was engaged or so that the Contractor can substitute another DBE or non-DBE after contract award.

b.
The Contractor must give written notice to the DBE of its intent to request to terminate and/or substitute, and the reason for the request. The request to terminate and/or substitute must be submitted to the Engineer.

c.
The Contractor must give the DBE 5 working days to respond to the written notice. Any response from the DBE must be submitted to the Engineer.

4.
DBE Replacement or Substitution.

a.
The Contractor shall submit to the Engineer a written request to replace or substitute a DBE who fails or refuses to execute a written subcontract or who is terminated under 120-3.03(3).

b.
If the Contractor cannot obtain replacement DBE participation, the DBE Utilization Goal will not be adjusted. However, the Engineer may consider the following criteria as satisfying that portion of DBE participation that cannot be replaced:

(1)
The Contractor was not at fault or negligent and that the circumstances surrounding the replacement or substitution were beyond the control of the Contractor; and

(2)
The Contractor is unable to find replacement DBE participation at the same level of DBE commitment and has adequately performed and documented the GFE expended in accordance with Subsection  120-3.02; or

(3)
It is too late in the project to provide any real subcontracting opportunities for DBEs.

If the Engineer agrees that additional DBE participation is not available, the DBE may be replaced or substituted with a non-DBE or the Contractor may self-perform the work.

120-3.04 COMMERCIALLY USEFUL FUNCTION (CUF).

1.
Creditable Work. Measuring the DBE Utilization Goal will be based upon the actual dollars paid to the DBEs for creditable CUF work on this project. This is determined by the Engineer in accordance with this section.  CUFs are limited to:

a.
Prime Contractors;

b.
Subcontractors;

c.
Manufacturers;

d.
Regular Dealers;

e.
Brokers; or

f.
Joint Ventures

2.
Determination of CUF. In order for the CUF work of the DBE to be credited toward the goal, the Contractor will ensure that the DBE is certified in the appropriate category at the time of the submittal of the subcontract, or the issuance of a purchase order or service agreement. Subcontracts, purchase orders and service agreements shall be consistent with the written DBE commitment.

a.
The CUF performed by a DBE certified in a supply category will be evaluated by the Engineer to determine whether the DBE performed as either a broker, regular dealer, or manufacturer of the product provided to this project.

b.
The following factors will be used in determining whether a DBE trucking company is performing a CUF:

(1)
The DBE must be responsible for the management and supervision of the entire trucking operation for which it is performing on a particular contract, and there cannot be a contrived arrangement for the purpose of meeting DBE goals.

(2)
The DBE must itself own and operate at least one fully licensed, insured, and operational truck used on the contract.

(3)
The DBE receives credit for the total value of the transportation services it provides on the contract using trucks it owns, insures, and operates using drivers it employs.

c.
The Contractor will receive credit for the CUF performed by DBEs as provided in this Section. Contractors are encouraged to contact the Engineer in advance of the execution of the DBE’s work or provision of goods or services regarding CUF and potential DBE credit.

d.
The DBE may perform work in categories for which it is not certified, but only work performed in the DBE’s certified category meeting the CUF criteria may be credited toward the DBE Utilization Goal.

e.
DBE work shall conform to the following requirements to be a CUF:

(1)
It will be necessary and useful work required for the execution of the Contract.

(2)
The scope of work will be distinct and identifiable with specific contract items of work, bonding, or insurance requirement.

(3)
It will be performed, controlled, managed, and supervised by employees normally employed by and under the control of the certified DBE. The work will be performed with the DBE’s own equipment. Either the DBE owner or DBE On-Site Representative will be at the work site and responsible for the work. Leased equipment may also be used provided the DBE has exclusive use of the equipment and it is operated by a driver the DBE employs. In remote locations or rare situations, a DBE may use equipment and/or personnel from the Contractor or its affiliates. Should this situation arise, a prior arrangement must be in place. The duration of the arrangement must be short term and prior written approval from the Engineer must be obtained.

(4)
The manner in which the work is sublet or performed will conform to standard industry practice within Alaska, as determined by the Department. The work or provision of goods or services will have a market outside of the DBE program (and must also be performed by non-DBE firms within the Alaskan construction industry). Otherwise, the work or service will be deemed an unnecessary step in the contracting or purchasing process and no DBE credit will be allowed.

There will be no DBE credit for lower-tier non-DBE subcontract work.

(5)
The cost of the goods and services will be reasonable and competitive with the cost of goods and services outside the DBE program within Alaska. Materials or supplies needed as a regular course of the Contractor’s operations such as fuel, maintenance, office facilities, portable bathrooms, etc. are not creditable.

The cost of materials actually incorporated into the project by a DBE subcontractor is creditable toward the DBE goal only if the DBE is responsible for ordering and scheduling their delivery and fully responsible for ensuring that they meet specifications. The cost of materials purchased from the contractor or its affiliates is not creditable.

(6)
Subcontract work, with the exception of truck hauling, shall be sublet by the same unit of measure as is contained in the Bid Schedule unless approved in advance by the Engineer.

(7)
The DBE will control all business administration, accounting, billing and payment transactions. The Contractor cannot perform these functions for the DBE.

In accordance with AS 36.30.420(b), the Engineer may inspect the offices of the DBE and audit their records to assure compliance.

3.
Rebuttal of a Finding of No CUF. Consistent with the provisions of 49 CFR Part 26.55(c)(4)&(5), before the Engineer makes a final finding that no CUF has been performed by a DBE, the Engineer will coordinate transmittal of the presumptive finding to the Contractor, who will in-turn, notify the DBE. The Contractor will provide the DBE the opportunity to provide rebuttal information. The Contractor shall present the information to the Engineer.

The Engineer will make a final determination on whether the DBE is performing a CUF. Under no circumstances will the Contractor take any action with respect to the DBE until the final determination is made. The Engineer’s decisions on CUF matters are subject to review by the Department, but are not administratively appealable to the U.S. DOT.

4.
Monthly Required Reporting. On a monthly basis, the Contractor shall submit the Monthly Summary of DBE Participation, Form 25A-336, to the Engineer.  Reports are due by the 15th of the following month. Also attach copies of canceled checks or bank statements that identify payer, payee, and amount of transfer to verify payment information shown on the form.

120-4.01 DETERMINING DBE CREDIT. The Contractor is entitled to count toward the DBE Utilization Goal, monies actually paid to certified DBEs for CUF work performed by the DBE as determined by the Engineer. The Contractor will receive credit toward the DBE Utilization Goal, as follows:

1.
Credit for the Commercially Useful Function of a DBE prime contractor is 100 percent of the monies actually paid to the DBE under the contract for creditable work and materials in accordance with 49 CFR Part 26.55.

2.
Credit for the CUF of a subcontractor is 100 percent of the monies actually paid to the DBE under the subcontract for creditable work and materials.

3.
Credit for the CUF of a subcontractor performing hauling/transportation is 100 percent of the monies actually paid to the DBE under the subcontract for creditable work for those firms certified in the 100 percent category. Credit for the CUF of a subcontractor performing hauling/transportation is 5 percent of the monies actually paid to the DBE under the subcontract for creditable work for those firms certified in the 5 percent credit category.

4.
Credit for the CUF of a manufacturer is 100 percent of the monies paid to the DBE for the creditable materials manufactured.

5.
Credit for the CUF of a regular dealer of a creditable material, product, or supply is 60 percent of its value. The value is the actual cost paid to the DBE not to exceed the bid price for such item.

6.
Credit for the CUF of a broker performed by a DBE certified in a supply category for providing a creditable material, product or supply is limited to a reasonable brokerage fee. The brokerage fee will not exceed 5 percent of the cost of the procurement contract for the creditable item.

7.
Credit for the CUF of a broker performed by a DBE certified in a bonding or insurance category is limited to a reasonable brokerage fee, not to exceed 5 percent of the premium cost.

8.
Credit for the CUF of a joint venture (JV) either as the prime contractor or as a subcontractor may not exceed the percent of the DBE’s participation in the JV agreement, as certified by the CRO. The DBE joint venture partner will be responsible for performing all of the work as delineated in the certified JV agreement.

120-5.01 ACHIEVEMENT OF DBE GOALS. Work under this item is subsidiary to other contract items and no payment will be made for meeting or exceeding the DBE Utilization Goal.

If the Contractor fails to utilize the DBEs listed on Form 25A-325C as scheduled or fails to submit proof of payment, requested documentation, or otherwise cooperate with a DBE review or investigation, the Department will consider this to be unsatisfactory work. If the Contractor fails to utilize GFE to replace or substitute a DBE, regardless of fault (except for Subsection 120-3.03(4)(b)(3)), the Department will also consider this unsatisfactory work. Unsatisfactory work may result in disqualification of the Contractor from future bidding under Subsection 102-1.13 and withholding or progress payments consistent with Subsection 109-1.06.

SP-38-070115
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SECTION 202
REMOVAL OF STRUCTURES AND OBSTRUCTIONS
 TC "202
Removal of Structures and Obstructions" \f C \l "3" 
Special Provisions
202-1.01 DESCRIPTION. Add the following:
This work also includes the removal, temporary installation, and final placement of collection boxes.

Z581970000
202-2.01 MATERIALS. Replace Subsection 2.01 with the following: Use materials that conform to the following:
Timber
AASHTO M 168 (Hemlock, Douglas fir, Western Pine, or Sitka Spruce). Pressure treated per AASHTO M 133.

Steel Pipe
Standard Weight Steel Pipe, 2-inch (max.) diameter. Galvanized per AASHTO M 111.

Steel Fasteners
ASTM A307, Grade A. Galvanized per AASHTO M 232.

Reflectors
Yellow acrylic prismatic type meeting AASHTO M 290 or retroreflective sheeting meeting ASTM D4956, Type III, IV, or V.

SSP34-010116
202-3.01 GENERAL.  Add the following:

Carefully remove fences designated by the Engineer to the right-of-way limit, or to the end of the span beyond the right-of-way limit.  These materials belong to the property owners, and shall be salvaged and stacked neatly in their yards.  After the construction of noise barrier or fence is complete, use salvaged fencing to fill possible fencing gaps behind the property line.  Use salvaged fencing according to Section 607, for reconstructed fences.

CR202.6-102402/Z581970000
202-3.02 MAIL BOXES. Add the following:
Contractor shall coordinate with the owner(s) of any private collection boxes for removal and relocation of existing collection boxes. For United States Postal Service (USPS) collection boxes coordinate with the USPS and provide at least 14 calendar days’ notice.
Z581970000
202-3.05 REMOVAL OF PAVEMENT, SIDEWALKS, AND CURBS.  Replace Subsection 3.05 with the following:  Dispose of all pavement, base course, sidewalks, curbs, gutters, etc., designated for removal, in an acceptable manner. 
In removing pavements, curbs, walks, driveways and similar structures, make all cuts clean, vertical, and true to designated lines where an abutting structure or a part of a structure is to be left in place.
SSP1-010116
Add the following:

Removed pavement material, including sidewalks and curbs, is the property of the Contractor.  Handle and transport materials according to the Alaska Department of Environmental Conservation (DEC) regulations.  Store materials at a Contractor DEC approved site.

Removed pavement, sidewalks, and curbs may be used for embankment construction if it is not exposed at the completed embankment surface.  Maximum allowable dimension of broken materials is 6 inches.  
The use of pavement, sidewalk, and curb in the embankment requires written approval and direction for use from the Engineer.

Dispose of removed pavement, sidewalks, and curbs not wanted by the Contractor and not used in the project, according to Subsection 3.09.

CR202.2-010610

Add the following Subsection 3.09.

202-3.09 DISPOSAL OF PAVEMENT, SIDEWALKS, AND CURBS.

Pavement, sidewalk and curb materials not being used in the project, stored at a Contractor DEC approved site, provided to the local DOT Maintenance and Operations Yard, or disposed of at a previously approved DEC disposal site require a DEC Solid Waste Disposal Permit.

Disposal sites shall be outside the project limits unless directed otherwise, in writing, by the Engineer.  Obtain written consent from the property owner.  Dispose of solid waste materials, pavement, sidewalk, and curb (including handling, transporting, storing and disposing) according to the Alaska Department of Environmental Conservation (DEC) Regulations.

A DEC Permitting Officer in Anchorage may be contacted at (907) 269-7590.

202-5.01 BASIS OF PAYMENT.  Add the following:

Acquiring a solid waste disposal permit from DEC is subsidiary to 202 Pay Items.

CR202.1-010114
Add the following:

Item 202(10A).  Payment includes full compensation for labor and materials required for the removal, temporary relocation, and final installation of collection boxes.
Item 202(13).  At the Contract Unit price for the actual length of fence taken down, disposed or delivered to the owner, regardless of the type or height.  Payment includes full compensation for labor and materials required to perform this work.

Payment will be made under.

Pay Item No.
Pay Item
Pay Unit
202(10A)
Remove and Reinstall Collection Box
Each

202(13)
Removal of Fence
Linear Foot

CR202.6/Z581970000

SECTION 203
EXCAVATION AND EMBANKMENT
 TC "203
Excavation and Embankment" \f C \l "3" 
Special Provisions

203-3.01 GENERAL.  Add No. 5 after the 11th paragraph:
5.
within 50 feet of detection loops.

CR203.4-022015
SECTION 204
STRUCTURE EXCAVATION FOR CONDUITS AND MINOR STRUCTURES

 TC "204
Structure Excavation for Conduits and Minor Structures" \f C \l "3" 
Special Provision

204-2.01 MATERIALS.  In paragraph three replace: "pavement" with "roadbed."

204-3.01 CONSTRUCTION REQUIREMENTS.  Replace paragraph four with:

Native material may be utilized for conduit, pipe culvert, storm drain, manhole, inlet and other minor structure backfill outside the roadbed structure if it meets the minimum requirements of Selected Material, Type C, as specified in subsection 703-2.07.  Excavation, bedding, backfill, and compaction may be visually inspected and approved by the Engineer.

CR204.1-121212
 TC "DIVISION 300 — BASES" \f C \l "6" 
DIVISION 300 — BASES

Blank Page
SECTION 301
AGGREGATE BASE AND SURFACE COURSE

 TC "301
Aggregate Base and Surface Course" \f C \l "3" 
Special Provision

301-2.01 MATERIALS.  Add the following after the first sentence:

Recycled Asphalt Material (RAM) may be substituted for aggregate base course, inch for inch, if the following conditions are met:

1.
RAM shall be crushed or processed to 100 percent by weight passing the 1.5 inch sieve and 95-100 percent by weight passing the 1 inch sieve.

2.
The gradation of the extracted aggregate shall meet the following:

	Sieve
	Percent Passing by Weight

	1 inch
	100

	3/4 inch
	70 – 100

	3/8 inch
	42 – 90

	No. 4
	28 – 78

	No. 16
	11 – 54

	No. 50
	5 – 34

	No. 100
	3 - 22

	No. 200
	2 – 12


3.
The asphalt content shall be 2.5 – 5.0 percent by weight of the RAM.

CR301.1-012407

301-3.01 PLACING.  Add the following:

Place base course material, used for the sidewalk and pathway foundations, with equipment capable of providing a specified depth and uniform surface.

CR301.2-062116

Add No. 5 after the 5th paragraph:
5.
within 50 feet of detector loops.
CR301.3-022015
301-3.03 SHAPING AND COMPACTION. Replace the 1st sentence with: 

The maximum density and optimum moisture will be determined by ATM 207 or ATM 212.
CR301.4-060115

Add the following:

If recycled asphalt material is substituted for aggregate base course, the following conditions shall be met:

1.
Density acceptance will be determined by control strip method ATM 412.  Use a test strip with a vibratory compactor with a minimum dynamic force of 40,000 pounds.  The optimum density will be determined by the Engineer using a nuclear densometer gauge to monitor the test strip.  Adequate water shall be added to aid compaction.

2.
After the appropriate coverage with the vibratory compactor, a minimum of 6 passes with a pneumatic tire roller shall be completed.  Tires shall be inflated to 80 psi (( 5 psi) and the roller shall have a minimum operating weight per tire of 3,000 pounds.

301-5.01 BASIS OF PAYMENT.  Add the following:

Recycled asphalt material substituted for aggregate base course will be paid for as Item 301(1) Aggregate Base Course, at the unit price shown in the bid schedule for that Item.

CR301.1-012407
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SECTION 401
HOT MIX ASPHALT PAVEMENT
 TC "401
Hot Mix Asphalt Pavement" \f C \l "3" 
Special Provisions

401-1.01 DESCRIPTION. Add the following:

1.
In this Section, HMA refers to Type I, II, III, and IV.

a.
Temporary Asphalt Pavement:  HMA, Type II, Class B, minimum.

b.
Preleveling/Leveling Course: HMA, Type IV, Class B.

MATERIALS
Replace Section 401-2.01 with the following:

401-2.01 ASPHALT BINDER.  Conform to Subsection 702-2.01. If binder performance grade is not specified, use PG 52-28.

Provide test reports for each batch of asphalt binder showing conformance to the specifications in Section 702 before delivery to the project.  Require that the storage tanks used for each batch be noted on the test report, the anti-strip additives required by the mix design be added during load out for delivery to the project, and a printed weight ticket for anti-strip is included with the asphalt binder weight ticket. The location where anti-strip is added may be changed with the written approval of the Engineer.

Furnish the following documents at delivery:

1.
Manufacturer’s certificate of compliance (Subsection 106-1.05).

2.
Conformance test reports for the batch (provide prior to delivery as noted above).

3.
Batch number and storage tanks used.

4.
Date and time of load out for delivery.

5.
Type, grade, temperature, and quantity of asphalt binder loaded.

6.
Type and percent of liquid anti-strip added.

Asphalt binder may be conditionally accepted at the source if a manufacturer's certification of compliance is provided, according to Subsection 106-1.05, and the applicable requirements of Section 702 are met.

401-2.08 RECYCLED ASPHALT PAVEMENT. In the last sentence replace: "2.15" with "2.16."

401-2.09 JOB MIX DESIGN.  

Replace row and columns of Table 401-1,

	Asphalt Cement Content, Min. %
	5.0
	5.0


with:
	Asphalt Cement Content, Min. % @ 4% VTM
	5.0
	5.0


Replace subtopic and content "Changes." with the following:

Changes. Submit a new JMD with changes noted and new samples in the same manner as the original JMD submittal when:

a.
The results of the JMD evaluation do not achieve the requirements specified in Table 401-1

b.
The asphalt binder source is changed

c.
The source of aggregate, aggregate quality or gradation is changed

d.
The results of a Test Strip do not meet the requirements of the specification – the Engineer may require a new JMD.

Do not produce HMA for production paving and payment before the Engineer provides written approval of the JMD; the original, or a replacement JMD.

The Engineer has the option to require further verification of the JMD under 401-2.10 Process Quality Control.  If a Test Strip(s) is required, do not produce HMA for production paving and payment before the Engineer provides written approval of the Test Strip construction, construction process, materials, and the JMD, Subsection 401-2.10.

Payment for HMA will not be made until the new JMD and the Test Strip, when required, is approved.

Approved changes apply only to HMA produced after the submittal of changes.

The Engineer will assess a fee for each mix design subsequent to the approved Job Mix Design, per Subsection 401-5.01.

Add the following Subsection 401-2.10:

401-2.10 PROCESS QUALITY CONTROL.  Sample and test materials for quality control of the HMA according to Subsection 106-1.03.  Submit to the Engineer at the "Pre-Paving Meeting," Subsection 401-3.01, the JMD and a documentation plan that provides a complete, accurate, and clear record of the sampling and testing results.

Failure to perform quality control forfeits the Contractor's right to a retest under Subsection 401-4.02

Provide copies of the documented sampling and testing results no more than 24 hours from the time taken.

Supplemental Process Quality Control:

The Engineer has the option to require supplemental process quality controls including additional sampling and testing.  Include the supplemental process quality controls in the documentation plan.
When directed by the Engineer:  provide “Density Profiles” and or “Test Strips.”

1.
Density Profiles.  Provide density profile testing, with a nuclear density gauge, of the mat and longitudinal joints.  Include the frequency of the test groups, configuration of the test groups for mat density and joint density individually or combined.  Indicate the number of tests in a test group intended to confirm the density of the mat and joints.

Locations that may require testing include:  all lanes on bridge decks, adjacent to longitudinal joints, areas where segregation is visible, thermal segregation potential exists, where mat density is lower than the minimum (considered segregated), and the paver starts/stops.  The Engineer will identify these and other areas that require density testing.

2.
Test Strips.  Construct test strips (ATM 412) using the approved job mix HMA a minimum of 5 working days prior to planned production paving, except use the proposed JMD when the test strip is being constructed to help evaluate the JMD as part of the mix performance analysis.  Submit a proposed test strip location to the Engineer for coordination, and approval; include in the process control documentation plan.  The Engineer's approval and written authorization of the location, date, and time, is required before construction of a test strip.

Establish roller patterns and the number of passes required to assure that proper placement and compaction is achieved.  The test strip shall include no less than 300 tons and no more than 1000 tons, except as may be authorized, in writing, by the Engineer.  The full complement of the paving train shall be on site to receive instructions from the Engineer as needed to complete the mix performance analysis.  Make the equipment available for inspection as required by Subsection 401-3.04.  Provide an onsite process control representative with authority to modify mix components as instructed by the Engineer.

Failed Test Strip:  the Engineer may direct the Contractor to remove and dispose of test strips not meeting specification requirements.  Contractor, construct a new test strip or return the surface materials and grade to their original condition as directed by the Engineer.  

Only after the Engineer approves the test strip may HMA be produced for production paving and payment.

Refer to Subsection 401-5.01 for payment of test strips.

CONSTRUCTION REQUIREMENTS

Replace Subsection 401-3.01 Pre-Paving Meeting, with the following:

401-3.01 PRE-PAVING MEETING. Meet with the Engineer for a pre-paving meeting in the presence of the project superintendent and paving foreman at least (5) working days before beginning paving operations.  Submit a paving plan and pavement inspection plan at the meeting.  When directed by the Engineer, make adjustments to the plan and resubmit.

1.
Paving Plan.  Include the following:

a.
Sequence of operations

b.
List of equipment that will be used for production, transport, pick-up (if applicable), laydown, and compaction

c.
Summary of plant modifications (if applicable) for production of WMA

d.
Procedures to produce consistent HMA

e.
Procedures to minimize material and thermal segregation

f.
Procedures to minimize premature cooling

g.
Procedures to achieve HMA density

h.
Procedures for joint construction including corrective action for joints that do not meet surface tolerance requirements

i.
Quality control testing methods, frequencies and sample locations for gradation, asphalt binder content, and density, and

J.
Any other information or procedures necessary to provide completed HMA construction that meets the Contract Requirements

2.
Pavement Inspection Plan. Include the following:

a.
Process for daily inspections

b.
Means and methods to remove and dispose of project materials

401-3.03 WEATHER LIMITATIONS.  Delete from the last sentence: "leveling course"

401-3.04 EQUIPMENT, GENERAL. Add the following to the 2nd sentence: "and test strip HMA."

401-3.06 HAULING EQUIPMENT. Add the following: When directed by the Engineer, cover the HMA in the hauling vehicle(s).

401-3.08 ROLLERS.  Add the following: Use both steel-wheel (static or vibratory) and pneumatic-tire rollers.

401-3.10 PREPARATION OF EXISTING SURFACE. Add the following to the 1st paragraph:  Allow tack coat to break before placement of HMA on these surfaces.  Do not apply the tack coat material until the Engineer approves the existing surface including, not limited to; the existing paved surface, the milled surface, and a prior layer of HMA pavement.

401-3.15 PLACING AND SPREADING. Add the following:

When the section of roadway being paved is open to traffic, pave adjacent traffic lanes to the same elevation within 24 hours.  Place approved material against the outside pavement edge when the drop off exceeds 2 inches. 

Do not pave against new Portland cement concrete curbing until it has cured for at least 72 hours.

401-3.16 COMPACTION.  Add the following:

Prevent indentation in the mat, do not leave rollers or other equipment standing on HMA that has not sufficiently cooled.

401-3.17 JOINTS.  Replace the 5th paragraph with the following: 

Uniformly coat the joint face of all top lift joints with a joint adhesive. Follow joint adhesive manufacturer's recommendations for temperatures and application method.  Remove joint adhesive applied to the top of pavement surface.  If infrared joint heaters are used and passing joint densities are achieved in each of the first three joint densities taken, then joint adhesive is not required.

In the last paragraph 1st sentence, replace: "200 (F" with "150 (F"

Replace Subsection 401-3.18 with the following:

401-3.18 SURFACE REQUIREMENTS AND TOLERANCE.  The finished surface of all HMA paving must match dimensions shown in the Contract for horizontal alignment and width, profile grade and elevation, crown slope, and pavement thickness. Water must drain across the puddles, humps, depressions, and roller marks.  The surface must not exhibit raveling, cracking, tearing, asphalt bleeding, or aggregate segregation. Leave no foreign material, uncoated aggregate, or oversize aggregate on the HMA surface.

The Engineer will test the finished surface after final rolling at selected locations using a 10-foot straightedge.  The Engineer will identify pavement areas that deviate more than 3/16-inch from the straightedge, including joints, as defective work.  Perform corrective work by removing and replacing, grinding, cold milling or infrared heating such areas as required.  Do not surface patch.  After the Contractor performs corrective work, the Engineer will retest the area.

Perform corrective Actions according to one of the following or by a method approved by the Engineer:

1.
Diamond Grinding.  If the required pavement thickness is not decreased by more the 1/4-inch grind to the required surface tolerance and cross section.  Remove and dispose of all waste materials.  Apply joint sealant and sand to exposed aggregates per the manufacturer's recommendations.

2.
Overlaying.  Mill or sawcut the existing pavement to provide a vertical transverse joint face to match the overlay to the existing pavement.  Apply tack coat on the mill surface and joint adhesive to all vertical joints and overlay the full width of the underlying pavement surface.  Use the same approved HMA for overlays. Place a minimum overlay thickness of 2.0-inches.

3.
Mill and Fill.  Mill the existing pavement to provide a vertical transverse joint face.  Apply tack coat to the milled surface and joint adhesive to all vertical joints prior to inlaying new HMA to match the existing pavement.  Use the same approved HMA.  Place a minimum thickness of 2.0-inches.

401-4.01 METHOD OF MEASUREMENT.  Delete the 2nd sentence in number 12, 13, and 14.

401-4.02 ACCEPTANCE SAMPLING AND TESTING.  

4.
Replace the last sentence with the following: Retesting will be performed by the Department's regional laboratory.

5.
Asphalt Binder Grade. Replace "contract" with "bid" in the 2nd paragraph, 1st sentence.  

6.
Asphalt Binder Grade Retest. Replace with the following:

Asphalt Binder Grade Retest. The assigned test value (ATV) will be determined using ASTM D3244. Testing will be by AASHTO accredited independent laboratories.  Each test will be completed by a different laboratory.

Retest.  Submit a written request, for a retest, no more than 7 days from receiving notice of the failed acceptance test. In the request, identify the retest laboratory. The Engineer will send the second sample (retest sample) to the laboratory.  Provide the retest results to the Engineer. Contractor pays for the retest costs.

If the average of the combined test results ([acceptance + retest]/2) passes the specification requirement, the average value becomes the ATV. If this ATV fails the specification requirement, the Engineer or Contractor may request the third sample (referee sample) be tested.

Referee Test. The Engineer will send the third sample (referee sample) to an agreed upon laboratory. The average of the combined test results ([acceptance + retest + referee]/3) equals the ATV. If the ATV fails to meet specifications, the Contractor pays for the referee test.

401-4.03 EVALUATION OF MATERIALS FOR ACCEPTANCE.  Add "binder" after "HMA," in the 1st paragraph, 2nd sentence.

1.
HMA Price Adjustment.

Replace PAB:

PAB = Price Adjustment Base = 

[Bid Unit Price for 401(1_) + (n/100) x Bid Unit Price for 401(4_)],

Where

n = Optimum asphalt binder content percent, established by the JMD.

With the following:

PAB = Price Adjustment Base = $100.00 per ton.

Delete 2. Longitudinal Joint Density Price Adjustment in its entirety.
3.
Pavement Smoothness Price Adjustment. Replace the 2nd paragraph with the following:

The Engineer will calculate the pavement smoothness price adjustment according to Method 1 (pavement placed over graded subgrade), or Method 2 (pavement placed over existing pavement).

Replace PAB in Method 1 and Method 2,

PAB = [Bid Unit Price for 401(1_) + (n/100) x Bid Unit Price for 401(4_)],

n = Optimum asphalt binder content percent, established by the JMD.

With the following:

PAB = $100.00 per ton,

Add item number 4:

4.
Asphalt Binder Price Adjustment. A lot quantity of asphalt binder, with a pay factor less than 1.0, is accepted or rejected per Table 401-3.01-1 Asphalt Binder Pay Factors. Asphalt Binder Price Adjustment is a disincentive, a deduct.

TABLE 401-4.03-1

ASPHALT BINDER PAY FACTORS

	Pay Factor
	1.00
	0.95
	0.90
	0.85
	Reject

	RTFO (Rolling Thin Film Oven)

	DS(a.1)
	All Grades
	G*/Sinδ, kPa-1
	≥ 2.20
	2.19 – 1.96
	1.95 – 1.43
	1.42 – 1.10
	< 1.10

	MSCR(a.2)
	PG 52-40 "V"
	JNR 3.2
	( 0.50
	0.51–0.59
	0.60 – 0.69
	.70 – 1.00
	> 1.00

	
	
	% Rec3.2
	≥ 75
	74 – 68
	67 – 60
	59 – 55
	< 55

	
	PG 58-34 "E"
	JNR 3.2
	( 0.25
	0.26 – 0.29
	0.30 – 0.39
	0.40 – 0.50
	> 0.50

	
	
	% Rec3.2
	≥ 85
	80 – 84
	– 
	75 – 79
	< 75

	
	PG 64-40 "E"
	JNR 3.2
	( 0.10
	0.11 – 0.15
	0.16 – 0.20
	0.21 – 0.25
	> 0.25

	
	
	% Rec3.2
	≥ 95
	90 – 94
	–
	80 – 89
	< 80

	PAV (Pressurized Aging Vessel)

	DS(a.3)
	PG 52-28,

PG 64-40 "E"
	G*Sinδ, kPa
	< 5000
	5001 – 5300
	5301 – 5600
	5601 – 6000
	> 6000

	
	PG 52-40 "V",

PG 58-34 "E"
	G*Sinδ, kPa
	< 6000
	6001 – 6300
	6301 – 6600
	6601 – 7000
	> 7000

	CS(a.4&5)
	All Grades(a.4)
	BBR, s, MPa
	< 300
	301 – 340
	340 - 400 
	401 – 460
	> 460

	
	All Grades(a.5)
	BBR, m
	> 0.300
	0.299 – 0.294
	0.293 – 0.278
	0.277 – 0.261
	< 0.261


Creep Stiffness (CS)
Dynamic Shear (DS)
Multiple Stress Creep Recovery (MSCR)

a.
Asphalt Binder Pay Adjustment = (1 – Lowest Pay Factor) x (tons in lot) x PAB x 5

Select the lowest pay factor from:

RTFO (test the binder residue at the performance grade temperature)

(1)
DS, All Grades, G*/Sinδ, kPa-1
(2)
MSCR: PG, Select the highest pay factor corresponding to, either JNR 3.2 or % Rec3.2 values

PAV

(3)
DS, PG, G*Sinδ, kPa

(4)
CS, All Grades, BBR, s MPa

(5)
CS, All Grades, BBR, m

b.
If three consecutive acceptance samples are out of specification, stop HMA production immediately and submit a corrective action plan to the Engineer for approval.

The Asphalt Binder Price Adjustment is the sum of the price adjustments for each lot and paid for under Item 401(21).

401-4.04 ASPHALT MATERIAL PRICE ADJUSTMENT.
1.
This provision shall apply:  Replace a. with the following:

a.
To asphalt material meeting the criteria of Section 702, and is included in items listed in the bid schedule of Sections 306, 307, 308, 401 thru 408, 520, 608 and 609.

Replace Subsection 5.01 with the following:

401-5.01 BASIS OF PAYMENT.  

The following items, unless included as individual Pay Items, are subsidiary to the Section 401 Hot Mix Asphalt Pavement related Pay Items as included in the bid schedule:

(
Asphalt binder

(
Liquid anti-strip additives

(
Tack coat

(
Crack sealing

(
Crack repair

(
Joint adhesive

(
Surface sealing of longitudinal joints

(
Surface tolerance corrections

(
Patching defective areas

(
Prelevel for ruts, delaminations, and depressions

(
Repair unstable pavement

(
Job mix design

(
Density profiles, Subsection 401-2.10 Process Quality Control

(
Repair work and materials when planing equipment breaks through existing pavement – Subsection 401-3.10 Preparation of Existing Surface

(
Work and materials associated with Subsection 401-3.06 Hauling Equipment

(
Work and materials associated with Subsection 401-3.20 Roadway Maintenance

Test Strips:  Subsection 401-2.10 Process Quality Control.

a.
Approved.  Test strip construction and material, approved by the Engineer in writing, as meeting the specification requirements will be paid for at the Contract unit prices for HMA and asphalt binder as included in the Bid Schedule.  Price adjustments 401(8_), 401(9), 401(10) and 401(15) do not apply.

b.
Failed.  The materials, construction of, removal and disposal of a failed test strip will be at the Contractor’s expense.

Item 401(5) HMA, Temporary, Type     ; Class     . Removal and disposal of temporary HMA is subsidiary.

The following price adjustment Pay Items, unless included as individual Pay Items in the bid schedule, are payed under 401(8 ) HMA Price Adjustment, Type     ; Class      :

401(8_) HMA Price Adjustment, Type     ; Class     ,

***Deleted Text***
401(10) Pavement Smoothness Price Adjustment, Method    .

401(21) Asphalt Binder Price Adjustment

Item 401(8_) HMA Price Adjustment, Type    ; Class    , is the sum of the price adjustments for each material lot, and for deductions and fees assessed.  Deductions and fees assessed include:

(
Each mix design subsequent to the approved JMD for each type and class of HMA specified will result in a fee of $6000.

(
Failure to cut core samples within the specified period will result in a deduction of $100 per sample per day.

(
Failure to backfill voids left by sampling within the specified period will result in a deduction of $100 per hole per day.

(
If an asphalt binder referee test is requested and the ATV confirms the asphalt binder does not meet Contract requirements, a fee of $500 will be assessed.

Item 401(8_) HMA Price Adjustment, Type    ; Class    , does not apply to:

(
HMA, when contract quantity is less than 1500 tons

(
401(2) and 401(3) HMA, Leveling Course, Type     , Class     ,

(
401(5) HMA, Temporary, Type     , Class     ,

(
401(11) and 401(12) HMA, Driveway, Type     , Class     .

Item 401(15) Asphalt Material Price Adjustment.

For each Section as included in Subsection 401-4.04 Asphalt Material Price Adjustment, item 1.a, the "Asphalt Material Price Adjustment" is paid under the asphalt material Pay Item for the Section with the greatest quantity as determined by the estimate of quantities included in the Plans at the time of the bid opening.

(
When more than one "Asphalt Material Price Adjustment" Pay Item is included in the Plans or bid schedule the asphalt material price adjustment, for each Section's asphalt material, is paid under the Pay Item with the greatest quantity.

(
When more than one asphalt material is included in the project and only one "Asphalt Material Price Adjustment" Pay Item is included in the Plans or bid schedule, the asphalt material price adjustment, for each Section's asphalt material, is paid under the one Pay Item regardless of the quantity.

(
When the Pay Item "Asphalt Material Price Adjustment," is not included, for any section, no payment will be made.

Item 401(16) Crack Repair.  Cleaning loose material from cracks, asphalt binder, and HMA to fill cracks are subsidiary.

Item 401(17) Prelevel for Ruts, Delaminations, and Depressions.  Cleaning loose material, asphalt binder, and HMA are subsidiary.

Item 401(18) Repair Unstable Pavement. Removal of pavement and base course, asphalt binder, and HMA are subsidiary.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
401(1A)
HMA, Type II; Class A
Ton

401(2)
HMA, Leveling Course, Type  IV ; Class  B 
Lane-Station

401(3)
HMA, Leveling Course, Type  IV ; Class  B 
Ton

401(4)
Asphalt Binder, Grade PG 52-28
Ton

401(5)
HMA, Temporary, Type  II ; Class  B 
Ton

401(6)
HMA, Type     , Class     
Square Yard

401(7)
Liquid Anti-Strip Additives
Contingent Sum

401(8A)
HMA Price Adjustment, Type II; Class A
Contingent Sum

401(9)
Longitudinal Joint Density Price Adjustment
Contingent Sum

401(10)
Pavement Smoothness Price Adjustment, Method     
Contingent Sum

401(11)
HMA, Driveway, Type     ; Class     
Lump Sum

401(12)
HMA, Driveway, Type     , Class     
Ton

401(13)
Job Mix Design
Each

401(14)
Joint Adhesive
Linear Foot

401(15)
Asphalt Material Price Adjustment
Contingent Sum

401(16)
Crack Repair
Linear Foot

401(17)
Prelevel for Ruts, Delaminations, and Depressions
Square Yard

401(18)
Repair Unstable Pavements
Square Yard

401(21)
Asphalt Binder Price Adjustment
Contingent Sum

CR401.1-041017
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SECTION 603
CULVERTS AND STORM DRAINS
 TC "603
Culverts and Storm Drains" \f C \l "3" 
Special Provisions

603-1.01 DESCRIPTION.  Add the following:
This work shall also consist of installing culvert marker posts.
603-2.01 MATERIALS.  Delete the second paragraph and substitute the following:
When Item 603(17-xx), Pipe, is listed in the bid schedule, furnish either Corrugated Steel Pipe (CSP) or Reinforced Concrete Pipe.  Corrugated Polyethylene Pipe is not allowed.  End Sections for Metal Pipe must be of the same material as the pipe.
Add the following:

Culvert marker posts shall meet the requirements of subsection 730-2.05, Flexible Delineator Posts.  The color shall be blue with no other markings.  The 2.5 inch by 6 foot post shall be rectangular in cross section with reinforcing ribs capable of a minimum bending radius of 9 inches.

CR603.2-110316
603-3.03 JOINING PIPE.
2.
Metal Pipe.  Add the following after the 2nd sentence:

Install a gasket in all pipe joints; joints between new sections of pipe and joints between new and existing sections of pipe of similar or dissimilar materials, regardless of the type of coupling band.  Except, the end section joint does not require a gasket.  Use flexible watertight gaskets (ASTM D 1056 2B3) as specified in Subsection 705-2.05.

3.
Polyethylene Pipe.  Add the following after the 1st sentence:

Install a gasket in all pipe joints; joints between new sections of pipe and joints between new and existing sections of pipe.  Except, the end section joint, and where the pipe is manufactured with a locking joint such that the joint seals watertight, a gasket is not required.  Use flexible watertight gaskets meeting ASTM F 477 or ASTM F 913.
CR603.1-102016
Add the following subsection:
603-3.06 CULVERT MARKER POSTS.  Culvert marker posts shall be installed on the approach side of storm drain outfalls 30 inches and smaller, field inlets not in paved parking lots, all end sections to cross culverts, or as directed by the Engineer.  Forty-two inches of post shall remain above the ground after driving.

CR603.2-110316
603-5.01 BASIS OF PAYMENT.  Replace the first sentence with:

Coupling bands, gaskets and other items necessary for the proper joining of the sections are subsidiary.

CR603.1-102016
Add the following:

Culvert marker post(s) are subsidiary to pipe Pay Items.
CR603.2-110316
SECTION 604
MANHOLES AND INLETS

 TC "604
Manholes and Inlets" \f C \l "3" 
Special Provisions

604-1.01 DESCRIPTION.  Add the following:

Sanitary Sewer, Storm Drain, and Communication Facilities – Condition Inspections and Item Replacement

Sanitary Sewer Facilities:

Coordinate with the Engineer and AWWU; and participate in a pre-construction condition inspection, and a post-construction condition inspection of the sanitary sewer facilities.

Storm Drain Facilities:

Coordinate with the Engineer and participate in a pre-construction condition inspection of the storm drain facilities.
Communication Facilities:

Coordinate with the Engineer and ACS, and participate in a pre-construction inspection, and a post-construction condition inspection of the communication facilities.
The pre-construction inspections may identify additional items, manhole metal frames, covers, lids, catch basin inlets and grates, to be repaired and or replaced.  Make repairs and or replace additional facility items as directed by the Engineer.

604-2.01 MATERIALS. Add the following:
Pre-molded plastic gaskets for sealing pre-cast concrete barrel sections for manholes shall meet AASHTO M-198, ASTM C-990, or Federal Specification SS-S-210.

Catch Basins. Conform to the requirements of ASTM C-478 and the Standard Details. 
1. Reinforcing steel shall conform to the requirements of ASTM A-185, ASTM A- 615, Grade 60 steel, or better, and the Standard Details.

2. Pre-molded plastic gasket joint sealer, manufactured by Henry Co., Ram-Nek Sealant Division or equal and installed to the manufacturer’s specification. Plastic gasket joint sealers shall meet AASHTO M-198, ASTM C-990, or Federal Specifications SS-S-210.
604-3.01 CONSTRUCTION REQUIREMENTS.  Add the following No. 8:
8.
Plug storm drain manhole openings with concrete gout in locations where catch basin leads are removed. 
Add the following:

Sanitary Sewer, Storm Drain, and Communication Facilities – Condition Inspections and Item Replacement

Contractor furnishes the required traffic control, including personnel to assist, while performing inspections.

The Contractor forfeits all right to deny pre-existing damage if the Contractor fails to participate in the inspections.

Make repairs and install the replacement facility items as shown in the Plans.

Sanitary Sewer Facilities:

During inspections the AWWU representative, the Engineer and the Contractor will observe each facility's location and condition.  The Engineer will indicate the additional facility items to be replaced.

Provide 3 days advance written notice to AWWU scheduling a pre-construction inspection of the facilities.  Conduct this inspection before pavement removal begins.  Contact the AWWU Project Manager to determine where to send the written notice, (907) 564-2717.

AWWU furnishes the sanitary sewer manhole frames and covers.  Contact the AWWU Project Manager to schedule the pick-up of the furnished materials.  Allow 3 working days from the time contact is made to pick-up of the materials.

Salvage the replaced manhole frames and covers. Coordinate with, and deliver to AWWU the salvaged materials.

Provide written notice to AWWU scheduling a post-construction inspection of the facilities, after the paving operations are complete and 3 days in advance of the inspection.

Provide the Engineer a copy of the written notices.
Storm Drain Facilities:

Contact the Engineer, a minimum of 15 days in advance, to schedule a pre-construction inspection of the storm drain facilities.  Conduct this inspection before pavement removal begins.

During inspections the Engineer and Contractor will observe each facility's location and condition. The Engineer will indicate the additional facility items to be replaced.

Contractor furnishes the storm drain manhole frames and lids; and catch basin inlets and grates.
Communication Facilities:

Contact the Engineer and ACS [Larry Smith] at (907) 564-1812 or (907) 244-3779 a minimum of 15 days in advance, to schedule a pre-construction inspection of the communication facilities. Conduct this inspection before pavement removal begins.

During inspections the Engineer, ACS, and the Contractor will observe each facility's location and condition. The Engineer will indicate the additional facility items to be replaced.

Storm Drain Manholes and Catch Basin Manholes

All portions of the manholes must be approved by the Engineer prior to installation in the storm drain system. The Contractor shall provide timely notice (at least two Working days in advance of casting) to allow time for the Engineer to arrange for necessary inspections. Installation of manhole sections without the Engineer's written approval shall not be allowed. This approval does not relieve the Contractor of the responsibility for protection of manholes against damage during handling and installation.

The manhole frames and covers shall be brought to grades shown on the Drawings unless otherwise approved by the Engineer. Manhole rings shall be set in a full bed of mortar and made secure. Grade adjustment rings must be set centered over the manhole and catch basin cone or lid opening with no lateral offset. No more than a one-quarter inch (1/4”) lateral offset is permitted between grade adjustment rings. Total cumulative offset between grade adjustment rings shall not exceed one-half inch (1/2”). Manhole rings and catch basin frames shall be set centered on the opening with a maximum lateral offset of one-half inch (1/2”) permitted. 

Manholes shall be installed at the location shown on the Drawings and primary leads shall enter radially at the invert elevations specified. The base section shall be set plumb on a prepared surface. Prepared surface shall be compacted to a minimum of ninety-five percent (95%) of maximum density. 

In the case of precast manhole barrel sections where holes need to be bored to provide for the storm drain pipe, the diameter of the bore shall not exceed the outside diameter of the storm drain pipe plus one and one-half inches (1.5”). 
Where indicated on the Drawings, a stub shall be provided for future connections to the manhole. The stub shall be sized and positioned as indicated. The end of the stub shall be stopped with a wooden plug, concrete biscuit, or other adequate methods to prevent water, earth or other substances from entering the pipe. Manholes up to twelve feet (12’) in depth shall have ten foot (10’) stubouts; over twelve feet (12’) in depth shall have twenty foot (20’) stubouts.  
In the case of poured-in-place manhole construction, if the Contractor elects to accomplish the manhole construction utilizing more than one continuous concrete pour, a keyed construction joint shall be used. These manholes shall have poured-in-place bases. Precast concrete barrel sections shall be set and sealed with premolded plastic gasket. Gaskets shall be trimmed on the inside of the manhole to prevent the excess gasket material from entering the storm drain lines. 

After connecting the storm drain pipe to reinforced concrete manhole or catch basin, seal annular space around pipe penetrations with cement mortar, or an approved equal. After the mortar has firmly set, Contractor shall cut the pipe evenly so that no more than two inches (2”) of the pipe protrudes into the manhole. 
Catch Basins

After the mortar has set firmly, the pipe is to be cut off evenly so that not more than two inches (2") of the pipe protrudes into the catch basin.

Reducing slab shall be set and sealed by a pre-molded plastic gasket joint sealer.
Contractor shall bring catch basin rings and covers to the grades shown on the Drawings. Grade stakes defining the elevation of the casting, and hub stakes with tacks to define the line for the curb face shall be set by the Contractor. The Contractor may accomplish final setting of the casting by wedging it up with masonry material as approved by the Engineer. The casting shall then be set in a full bed of mortar and made secure. All joints and connections are to be mortared. The joints shall be made so as to produce a smooth, regular, watertight surface. Water shall be added in minimum amounts to provide plasticity in placing the mortar.

Dispose of storm drain, sanitary sewer, and communication facility materials not wanted by the respective utility, according to the Municipality of Anchorage rules and regulations.
604-5.01 BASIS OF PAYMENT.  Add the following:

Pay Items 604(1A), 604(1B), 604(5), and Item 604(13F) include full compensation for labor, equipment, and subsidiary materials for installation, complete-in-place after final paving as accepted by the Engineer, including but not limited to:
(
inspections

(
removal and disposal of existing manhole metal frame and cover/lid; and catch basin inlets and grates

(
repairs and installing the replacement materials

(
adjusting the facility item down prior to the pavement removal
(
adjusting the facility item up prior to the paving operation
· adjusting existing pipes to connect where new manholes are to be constructed in place of existing structures. Existing leads may require relocation up to a maximum length of fifteen feet (15') to provide proper alignment. Such relocation shall be considered subsidiary to this Item. Relocation of existing pipe leads and any additional pipe leads shall be subsidiary Work. Pipe used shall be the same size and type as the existing leads.
Repairs to facilities damaged or rendered inoperable, after the pre-construction inspection and before the final inspection, are the responsibility of the Contractor and no additional payment will be made.

All traffic control required for the inspections will be paid under the 643 Pay Items.
Except as being paid under Pay Items 604(1A), 604(1B), 604(5), and 604(13F), existing manholes being adjusted by raising or lowering the frame or ring casting 12" or less – comply with Subsection 604-3.01, paragraph beginning, "adjust existing manhole or inlet …" The corresponding Pay Item for this adjustment is 604(4) Adjust Existing Manhole.
Add the following Pay Items:

Pay Item No.
Pay Item
Pay Unit
604(1A)
Storm Drain Manhole, Type I
Each
604(1B)
Storm Drain Manhole, Type II
Each

604(5)
Inlet, Type MOA Precast Catch Basin
Each

604(13F)
Adjust Telephone Manhole Frame and Lid
Each
CR604.1/Z581970000
SECTION 607
FENCES

 TC "607
Fences" \f C \l "3" 
Special Provisions
607-5.01 BASIS OF PAYMENT.  Add the following:

Barbed wire shall be installed on top of the chain link fence as shown on the Plans and is subsidiary to 607(3) Chain Link Fence.
Z581970000
SECTION 608
SIDEWALKS

 TC "608
Sidewalks" \f C \l "3" 
Special Provisions

608-2.01 MATERIALS.  
1.
Concrete Sidewalk
Add the following after:  "Concrete, Class A"

Acid Wash
Muriatic or Phosphoric

Admixtures
AASHTO M 194 Chemical Admixtures†

ASTM C 494 Standard Specification for Chemical Admixtures for Concrete†
Curing Agents
ASTM C 309, Liquid Membrane-Forming Compounds for Curing Concrete †

Expansion Joints
AASHTO M-33 Preformed Expansion Joint Filler for Concrete (Bituminous Type)

Integral Color Agent
ASTM C 979 Standard Specification for Pigments for Integrally Colored Concrete

Reinforcing Steel
Section 503

†
Compatible with colorant manufacturer.

Provide concrete for slabs according to Section 501, ACI 303R, 303.1, this specification and the material manufacturer's and supplier's written instructions.

Maximum slump 4," except "8 maximum if using super plasticizers or mid-range water reducers. Mix used for sample(s) shall be the same as the production mix(s).

Concrete - Exposed Aggregate Finish:  provide aggregate from a single source.  Keep aggregate for exposed aggregate finish separate from other project aggregate.

Concrete - Colored:  color concrete using an integral color, with a surface hardener, a color cure, a release agent, and a sealer compatible with colorant(s).

Concrete - Pattern Imprinted:  Use a manufactured system that is designed to provide the pattern specified and a release agent compatible with the colorant.

Add the following after: Item 2 Asphalt Sidewalk

3.
Concrete Median
Coating/Paint:

Material - Methyl Methacrylate (MMA)
Subsection 712-2.17 (MMA only)

Color
Federal Standard 595, color 30111 (Brick Red)
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Add the following:
Contractor shall provide panels Federal Yellow in color. The specified color shall be homogeneous throughout the panel.
Contractor shall provide Armor Tile Cast-In-Place In-Line Dome Tactile Panel detectable warning panel(s), manufactured by: 
Engineered Plastics, Inc. 

300 International Drive, Suite 100 

Williamsville, NY 14221 

Phone: 1-800-682-2525 

or gray cast iron detectable warning plates, or panels (s), manufactured by: 

Neenah Foundry Company, Inc. 
or
East Jordan Iron Works, Inc. 

OR 4107 E. Madison Street 
301 Spring Street

Phoenix, AZ 85034 
East Jordon, MI 49727 

Phone: 1-866-765-0850 
Phone: 1-800-626-4653 

or an approved equal.

Z581970000
Add the following Subsections 2.02 and 2.03:

608-2.02 REFERENCES.
1.
ACI 303

Cast-In-Place Architectural Concrete Practice.

2.
PCA PA124

Finishing Concrete Slabs with Color and Texture.

3.
PCA SP021

Color and Texture in Architectural Concrete.

608-2.03 SUBMITTALS – EXPOSED AGGREGATE, COLORED CONCRETE, PAINTED HMA AND PATTERN IMPRINTED CONCRETE AND HMA.  Provide complete submittals (3 printed copies, except samples as specified below), to the Engineer for review and approval, at least 21 days before beginning construction of concrete and asphalt items.  Submittals will be returned to the Contractor within 14 days from the date submitted, marked as approved by the Department, or requiring revisions.  Amend and resubmit the documents for review until approved by the Engineer.  Receive approval before beginning production.

Submit shop drawings, product data, specifications, certifications; manufacturers and installer's resumes, and samples as specified in Section 401, 501, 503, 608 and herein.

1.
Shop Drawings, Product Data, Specifications, and Certifications.

a.
Exposed aggregate finish:  manufacturer's chemical surface retarder.

b.
Integral concrete colorant:  manufacturer's color chart, and chipset.  Indicate color additive numbers and required dosage rates as part of the concrete mix submittal, Subsection 501-3.01.

c.
Manufacturer's concrete pattern imprinting system.

d.
Manufacturer's fabricated HMA pattern imprinting tool - shop drawings.

e.
Methyl Methacrylate for coating HMA.

f.
Other when requested by the Engineer.
2.
Resumes.

a.
Manufacturer.

Concrete.  Provide documentation for five years of successful product performance, with a minimum of five completed projects and including but not limited to:

(
Manufacturer's colorant, hardener, color cure, release agent, and sealer

(
Batch Plant's mixing of manufacturer's colorants and other additives, and product delivery

(
Manufacturer's pattern imprinting system

HMA.  Provide documentation of two years and three projects successfully fabricating pattern imprinting tools and successful product performance applying MMA in similar applications to this Project.

b.
Installer.

Concrete and HMA.  Installer(s) with 2 years’ experience and 3 successfully completed projects of similar configuration and method of installation.

In addition:

1) for projects with concrete integral colorant and or pattern imprint system, provide a minimum of one project using the proposed manufacturer's colorant and pattern imprint system.
3.
Manufacturer's.

All manufacturers, listed and other, are required to submit for review and approval.

Manufacturers of concrete colorant and pattern imprinting systems:

	Bomanite Corporation

P.O. Box 599

Madera, CA 93639

Ph:  303.369.1115

Fax:  303.291.0282

Email:  bomanite.com
	Brickform, division of

Solomon Colors, Inc.
11061 Jersey Blvd.

Rancho Cucamonga, CA

91730

Ph:  800.483.9628

Email:  brickform.com
	Davis Colors

3700 East Olympic Blvd.

Los Angeles, CA 90023

Ph:  800.356.4848

Fax:  323.269.1053

Email:  daviscolors.com
	L.M. Scofield Company

6533 Bandini Blvd.

Los Angeles, CA 90040

Ph:  323 720.3000

Fax:  323.720.3000

Email:  Scofield.com


4.
Pattern Imprinting, Coloring Concrete and HMA Painting Plans.

Provide pattern imprinting, concrete coloring and HMA painting plans to the Engineer for review and approval.  Include the following, at a minimum, to achieve a final product that accurately represents, to scale, colored concrete, painted HMA and the pattern imprinted concrete and HMA (including the joints) elements:

a.
the sequence and schedule of operations,

b.
the proposed method of pattern imprinting,

c.
the method of coloring the concrete,

d.
the method of applying the MMA coating/paint to the HMA.

5.
Exposed aggregate, Colored Concrete and Painted HMA and Pattern Imprinted Concrete and HMA Sample(s).  

Provide one sample, equal to the width of the item, 6 ft x 6 ft maximum, 4 ft x 4 ft minimum, of each item for review by the Engineer.  Demonstrate exposing the aggregate, the addition of colorant to the concrete, painting the HMA and pattern imprinting the concrete and HMA on each sample provided.

Receive written approval of the sample prior to beginning production work.

Retain samples of binder(s), sand(s), aggregate(s), and color additive, used in the sample for comparison with the item production materials.  Keep sample through completion of related work for use as a quality standard for finished work.  Keep the sample through Project completion when requested by the Engineer.

608-3.01 CONSTRUCTION.  Add the following:

Exposed Aggregate, Colored Concrete and Painted HMA and Pattern Imprinted Concrete and HMA.

Match the Project work to the approved sample.  Significant differences in appearance (texture, color, pattern, or other) between adjacent panels/sections of work, from the approved sample including adjacent panels/sections similar to the approved sample yet significantly different to each other, as judged by the Engineer, will result in removal and replacement of the deficient panel(s)/section(s) of work.

Take all precautions to avoid damaging new and existing, concrete and asphalt.

Prevent surrounding materials from being discolored by the concrete and HMA and the HMA MMA coating (curbs, gutters, and other).  When directed by the Engineer, in writing, remove stains and coatings on other concrete and or HMA, resulting from your work.

Where HMA paving is against; exposed aggregate finish, colored, pattern imprinted; colored and pattern imprinted concrete, place the concrete prior to asphalt paving.  Do not place the HMA pavement until the concrete has cured sufficiently to prevent damage from the paving operation.  

Acceptance of corrective work requires the Engineer's written approval.  Repair all new and existing damaged concrete and HMA, including the removal of surface contaminants, to the satisfaction of the Engineer.  The Engineer will not provide written approval until all damaged concrete and HMA is repaired.

1.
Slab Types.

	Slab Type Requirementsa, b.

	Typec.
	Description
	Finishd, e, f. 
	Added Colorg.
	Added Patterng.
	th.
Inches
	Reinforcingi.
(bar spacing each way)

	a. & b.
	Typical
	Broom
	(
	(
	4, 6
	(

	I
	Broom
	Broom
	(
	(
	4
	4x4 ( W2.9xW2.9

	
	
	
	
	
	6
	#5@12" O.C.

	
	
	
	
	
	8
	#6@12" O.C.

	II
	Exposed Aggregate
	Aggregate
	(
	(
	4
	4x4 ( W2.9xW2.9

	
	
	
	
	
	6
	#5@12" O.C.

	III
	Colored
	Broom
	Brick Red
Bomanite
	(
	4 
	4x4 ( W2.9xW2.9

	
	
	
	
	
	6
	#5@12" O.C.

	IV
	Pattern Imprinted
	Coordinate
	(
	Pattern
Manufacturer
	4
	4x4 ( W2.9xW2.9

	
	
	
	
	
	6
	#5@12" O.C.

	V
	Colored &

Pattern Imprinted
	Coordinate
	Color & Pattern
Manufacturer
	4
	4x4 ( W2.9xW2.9

	
	
	
	
	6
	#5@12" O.C.

	a.
Sealer and Hardener:  provide for all slabs.

b.
Transition the slab at approaches as shown in the plans.

c.
Type a. & b.; Pay Items 608(1a) and 608(1b), are the "Typical" concrete sidewalk.

d.
Broom:  provide a medium broom finish.

e.
Aggregate:  provide a uniform color slightly darker than the typical uncolored slab with a uniform reveal according to ACI 303.1.

f.
Coordinate:  coordinate and provide finish as required by pattern imprint system manufacturer.

g.
Color and Pattern:  provide color and or pattern similar to that noted and available from the listed manufacturer(s).  Provide color and pattern from the same manufacturer or provide from different manufacturers with a certification from each permitting warranted use of their product with the product of the other manufacturer.  Use a release agent as approved by the manufacturer(s).

h.
t:  provide the slab thickness, denoted as "t."

i.
Reinforcing:  Provide welded wire fabric in sheets not rolls.  Lap joints 1 1/2 mesh minimum.


2.
Joints.

Lay out joints as shown or noted in the Plans and Specifications, if not shown or noted provide:

a.
Control Joints.  Maximum spacing equals 12 ft.  (also referred to as, "dummy joints")

(1)
the joint configuration should create a square or rectangle with the long side no more than 1.5 times the short side,

(2)
space the control joint matching the width of the slab,

(3)
at corners and intersections, align the joints parallel to the edge(s) of the intersecting slab.

(4)
locate the joints equally spaced between the:  ends/edges of slab, slab corners, slab intersections or a combination of one and another.

b.
Expansion Joints.  Maximum spacing equals 36 ft.

Touch up pattern and finish edges with hand tools immediately after placing concrete and as directed by the manufacturer(s) and Engineer.
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608-4.01 METHOD OF MEASUREMENT.  Add the following: 
All exposed aggregate, colored concrete, painted HMA, pattern imprinted concrete and HMA are measured by the square yard of finished surface area for all thicknesses, except where specified otherwise.
608-5.01 BASIS OF PAYMENT.  Add the following:
Reinforcing, samples, and corrective work are subsidiary to related Pay Items.

Pay Item No.
Pay Item
Pay Unit
608(13C)
Concrete (Slabs), Type III, 6 inches thick, Colored
Square Yard

CR608.2-102015/Z581970000
SECTION 609
CURBING
 TC "609
Curbing" \f C \l "3" 
Special Provisions
609-2.01 MATERIALS. Add the following:
Curb paint must conform to the requirements of Subsection 708-2.03, Paint for Traffic Markings.

Add the following subsection:
609-3.07 STEEL FACED CURB.  Concrete for steel faced curb shall conform to Subsection 609-3.02, Cast-In-Place Concrete Curbing and the Plans. 

Reinforcing steel shall be deformed steel bars conforming to the requirements of ASTM A-605 (AASHTO M-31). It shall be free from loose scales, excessive rust, and coatings of any character which will reduce the bond between steel and concrete.
If reinforcing bars are to be welded, these Specifications shall be supplemented by requirements assuring satisfactory weldability in conformity with AWS D12.1, “Recommended Practices for Welding Reinforcing Steel, Metal Inserts and Connections in Reinforced Concrete Construction.”
609-4.01 METHOD OF MEASUREMENT.  Add the following:
Steel Faced Curb.  Measured along the front face of the curb.
Z581970000
609-5.01 BASIS OF PAYMENT.  Add the following:

All curb paint work designated in the Plans including materials, labor, and equipment is subsidiary.

Steel faced curb reinforcement and other related miscellaneous items are subsidiary.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
609(8)
Steel Faced Curb
Linear Foot
Z581970000
Special Provisions
Replace Section 615 with the following:
SECTION 615
STANDARD SIGNS
 TC "615
Standard Signs" \f C \l "3" 
615-1.01 DESCRIPTION. Furnish and install standard signs and delineators. Remove and relocate or remove and dispose of existing signs and markers, as specified.

615-2.01 MATERIALS. Use materials that conform to the following Subsections:

Sheet Aluminum 

730-2.01

High Density Overlaid Plywood

730-2.02

Retroreflective Sheeting, ASTM D4956 

730-2.03

Sign Posts

730-2.04

Delineator Posts

730-2.05

Acrylic Prismatic Reflectors

730-2.06
1.
Shop Drawings. Submit shop drawings, for all signs that must meet the ASDS letter width and spacing charts, for approval before fabrication. Submit 4 sets of collated shop drawings prepared according to Subsection 105-1.02. Show the following on each sign drawing:
a.
Dimensions of all horizontal and vertical characters and spaces
b.
Overall dimensions
c.
Sign material and sheeting material type
d.
Panel thickness
e.
Legend and letter series
f.
Whether the sign will be framed
2.
Sign Fabrication. Use ASTM D4956 Type IV retroreflective sheeting (for lettering, symbols, borders, and background) on sheet aluminum panels for all signs except the following: 
a.
Orange Background Signs.  Use Type IX fluorescent orange reflective sheeting placed on sheet aluminum panels, except:

(1)
For temporary installations, the reflective sheeting may be placed on aluminum, plastic, or plywood sheet panels.

(2)
For flexible signs, (Roll-Up Signs) use fluorescent reflective sheeting Type VI or better (based on durability and reflectivity, as determined by the Engineer).  Roll-Up Sign – 3M Series RS 24, Reflexite Marathon Orange, or approved equal.

b.
Railroad Crossbucks and Vertical Crossbuck Supports: Use white ASTM D4956 Type VIII or Type IX retroreflective sheeting for background of sign and all strips.

c.
Non-Illuminated Overhead Signs with White Legends on Green Backgrounds: Use ASTM D4956 Type IX retroreflective sheeting for legends and background. Create the legend in one of the following ways:
(1)
Cut border and legend from white ASTM D4956 Type IX retroreflective sheeting and adhere them to a green ASTM D4956 Type IX background, or
(2)
Cut stencil of border and legend out of green transparent acrylic film and use transparent adhesive to overlay the film on a white ASTM D4956 Type IX retroreflective background.
d.
Fluorescent Yellow-Green School Area Signs: Use ASTM D4956 Type VIII or Type IX retroreflective sheeting for background.
Use a manufacturer-recommended clear coat on all screened signs.

Use sign layouts (including characters, symbols, corner radii, and borders) that conform to the ASDS.

Frame all rectangular signs over 53 inches (measured along the horizontal axis) and all diamond shape signs 60 x 60 inches and larger. Construct the frames of aluminum as indicated on the Plans.
3.
Sign Posts and Bases. Use sign posts and bases of the types specified. The structural aspects of design and materials for sign supports must comply with the AASHTO Standard Specifications for Structural Supports for Highway Signs, Luminaires, and Traffic Signals. Do not splice sign posts.

Use Class A concrete for steel-reinforced slip base and breakaway base foundations meeting the requirements of Section 501. Concrete for other sign foundations may be Class W.
4.
Delineators. Use delineator assemblies that conform to the requirements shown on the Plans. Fabricate flexible delineators using ASTM 4956 Type III, IV, or V Retroreflective Sheeting.
5.
Reflective Sheeting Warranty. Supply manufacturer’s warranty for reflective sheeting, including retention of fluorescent yellow-green (measured in accordance with ASTM E2301) for ten years according to the following criteria:

a.
Minimum Fluorescent Luminance Factor
YF: 20%
b.
Minimum Total Luminance Factor
YT: 35%
The warranty shall stipulate that: If the sheeting fails to meet the minimum fluorescence values within the first 7 years from the date of fabrication, the manufacturer shall, at the manufacturer’s expense, restore the sign surface to its original effectiveness. If the reflective sheeting fails to meet the minimum fluorescence values within the 8th through 10th year from the date of fabrication, the manufacturer shall, at the manufacturer’s expense, provide enough new replacement sign sheeting to the Department to restore the sign surface to its original effectiveness.
615-3.01 CONSTRUCTION REQUIREMENTS. 
1.
Place wooden posts in excavated holes to the depth shown on the Standard Drawings.
2.
Backfill the space around the posts in the holes to finish ground with selected earth or sand, free of rocks or deleterious material. Place backfill in layers approximately 6 to 12 inches thick and thoroughly compact it.

3.
Dispose of surplus excavated material neatly along the adjacent roadway as directed.

4.
Install flexible delineator posts according to the manufacturer's recommendations.
5.
Attach sign panels to posts, electroliers, traffic signal standards, bridge rails, piers, and abutments using the types and sizes of fastening hardware shown on the Plans. 
6.
If using existing signs and mileposts that are removed and relocated, ensure they conform to the details shown on the Plans or as directed.
7.
Sign Salvage:

Notify the Engineer 5 working days prior to beginning sign salvage activities. The Engineer will physically identify those signs to be salvaged. 
a.
Property of the State or Municipality.  When 615-3.01 7a identifies a maintenance station to receive sign salvage, the signs (sign panels, posts, and hardware) are the property of the State or Municipality as identified by the Engineer.

Protect all items from damage during salvaging and delivery. For each sign so designated, disconnect sign post from panel and group the panels together. Group posts together with their hardware. Deliver sign panels, posts and hardware to the location noted in these Special Provisions. Do not deliver salvaged materials until they have been inspected and approved by the Engineer. Replace any items damaged by you at no additional cost to the Department.
Deliver all salvaged sign panels, posts, and hardware from State of right-of-way to the State Maintenance Yard, located at: 
NA





.
Deliver all salvaged sign panels, posts, and hardware to the Municipality of Anchorage Paint and Sign Shop, located at 2839 Mountain View Drive, Anchorage, Alaska 99501.

b.
Property of the Contractor. When 615-3.01 7a does not identify a maintenance station; the signs salvaged (sign panels, posts, and hardware) are the property of the Contractor.

Remove project signs and/or parts designated for salvage, off the project site.

Dispose of foundations from salvaged existing signs in a manner approved of by the Engineer (remove and dispose, abandoned in place, or otherwise). If they are abandoned in place, remove the tops of the foundations, reinforcing steel, anchor bolts, and conduits to a depth of not less than 12 inches below roadway subgrade or unimproved ground, whichever applies. All signs and posts at a single installation will be considered as one unit.
Dispose of sign salvage not wanted by the Contractor, not used in the project, and not accepted by the Local Maintenance and Operations Station as required by Federal, State, and Municipal environmental regulations.

8.
All materials and finished signs are subject to inspection and acceptance in place. 
a.
Surfaces exposed to weathering must be free of defects in the coating that impair serviceability or detract from general appearance or color match. 
b.
Finished signs must be clean and have no chatter marks, burrs, sharp edges, loose rivets, delaminated reflective sheeting, or aluminum marks. Do not make repairs to the face sheet.
9.
Install the various breakaway assemblies according to the manufacturer’s written instructions.
10.
Secure the anchors in templates and install them according to the manufacturer’s written instructions.
11.
Finish the foundation according to these tolerances:
a.
Do not use more than two shims per coupling.
b.
Do not use more than three shims to plumb each post.
12.
Remove and replace all foundations requiring more than three shims to plumb a post without extra compensation.

13.
Construct the top of any foundation located on a slope so that the finished slope passes through the top center of the foundation. Grade the area 24 inches up and down slope of the foundation edge so that no portion of the foundation projects above the surrounding slope and water will drain away from the foundation.
14.
Attach a label to the back of all standard signs in the lower right corner. Make the label at least 15 square inches and show the year the sign was purchased from the manufacturer. Show the last two digits of the year in clear and bold numbers. Make the label from ASTM D4956 Type I or brighter retroreflective sheeting. Use background and legend colors meeting Table 615-1.
TABLE 615-1

DECAL COLORS

	YEAR
	BACKGROUND COLOR
	LEGEND COLOR

	XXX1
	Yellow
	Black

	XXX2
	Red
	White

	XXX3
	Blue
	White

	XXX4
	Green
	White

	XXX5
	Brown
	White

	XXX6
	Orange
	Black

	XXX7
	Black
	White

	XXX8
	White
	Black

	XXX9
	Purple
	White

	XXX0
	Strong Yellow-Green
	Black

	Central values and tolerance limits for each color, as referenced in the MUTCD, are available from the Federal Highway Administration, (HHS-30), 400 7th St. SW, Washington, D.C. 20590


615-3.02 SIGN PLACEMENT AND INSTALLATION. The location and type of installation will be as shown on the Plans. Sign locations are approximate and subject to field adjustment by the Engineer.

Do not allow the top of the embedded steel tube to extend more than 2 inches above the surrounding ground and concrete foundation.

On all signs, install 2-inch diameter wind washers, colored to match the sign face, between the fastener head and the sign. Use rust-resistant washers fabricated from a material equal in strength to the sign blank.

Mount signs on mast arms level.

Bring existing signs that are to remain, into conformance with Standard Drawing S-05. Keep existing signs in service until they are no longer needed.

615-4.01 METHOD OF MEASUREMENT. 
Standard Signs and Object Markers. By the total area of legend-bearing sign panel erected in place. No deductions in quantity for corner rounding will be made. Nominal dimensions for sign sizes indicated on the Plans will be used to calculate sign pay quantities. Octagons and round signs will be measured as rectangles. Only one side of each double-faced sign will be measured for payment.

Removal and Relocation. By each, complete in place. 

Delineators. By each, complete in place.  A single delineator consists of one post equipped with three reflectors.
Salvage Sign. By each complete sign delivered in acceptable condition.
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615-5.01 BASIS OF PAYMENT. Sign posts, bases, and mounting hardware are subsidiary.

When Items 615(2), 615(3), or 615(6) do not appear on the bid schedule, this work is subsidiary to 615(1).

Payment will be made under: 
Pay Item No.
Pay Item
Pay Unit
615(1)
Standard Sign
Square Foot
615(2)
Remove and Relocate Existing Sign
Each
615(3)
Remove and Relocate Milepost
Each
615(4)
Delineator, Rigid
Each
615(5)
Delineator, Flexible
Each

615(6)
Salvage Sign
Each
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SECTION 618
SEEDING

 TC "618
Seeding" \f C \l "3" 
Special Provisions

618-1.01 DESCRIPTION.  Replace the 1st sentence with:  Establish a perennial stand of grass or other specified living vegetative cover, by clearing, applying soil stabilization material(s) and seeding the area(s) shown in the Plans, including new and disturbed area(s), and area(s) identified by the Engineer.

618-2.01 MATERIALS.  Add the following to the list of material specifications:

Soil Stabilization Material
Section 727 (Stabilization Material)

Topsoil
Section 726 

(In this specification, topsoil is included when referencing Stabilization Material)

CR618.1-112116
618-3.01 SURFACE PREPARATION.  Replace the 1st, 2nd, 3rd and 4th paragraphs with the following:

Clear the area(s) to be seeded; make the area(s) reasonably free of ruts, holes, and humps. Clear area(s) of stones 4 inches in diameter and larger and of weeds, plant growth, sticks, stumps, and other debris or irregularities that might interfere with the application of stabilization material, the seeding operation, growth of cover, or subsequent maintenance of the vegetative-covered areas. 

Apply stabilization material after clearing is complete, refer to 618-3.02.

Mix the seed with the stabilization material before applying the material (not including topsoil), or seed the stabilization material immediately after the material is applied for the best results as recommended by the supplier/manufacturer.

Prepare the stabilization material by grooving the material in a uniform pattern that is perpendicular to the fall of the slope.  Use one or more of the following grooving methods with associated equipment before the application of seed:
CR618.2-022015/Z581970000
618-3.02 SEEDING SEASONS.  Replace the 1st and 3rd paragraph with the following:  Seed disturbed areas after permanent cessation of ground disturbing activities in that area, within the time period specified in the Alaska Department of Environmental Conservation (ADEC) Alaska Pollutant Discharge Elimination System (APDES) Construction General Permit (CGP) for Alaska, Section 4.5 Soil Stabilization, and Section 641 Erosion, Sediment, and Pollution Control.

CR618.3-092616
618-3.03 APPLICATION.  Replace the 1st and 3rd paragraphs with the following:  Seed, seeding, reseeding includes the application of seed, fertilizer and stabilization material.
Apply seed mix, fertilizer, and stabilization material at the rate specified.  If the seed mix, fertilizer and stabilization material are not included in the Plans or Specifications, including their application rates, use the recommendations of the ADNR and the Revegetation Manual for Alaska.

Add the following:

Apply seed and stabilization material in one application when using the hydraulic method.  Apply fertilizer with the hydraulic method.  Include the fertilizer with the seed and stabilization material or apply separately.

TABLE 618-1

APPLICATION RATES

	Component
	Ingredients
	Application Rate

(per MSF)

	Seed
	Nortan – Tufted Hairgrass

Arctred – Red Fescue

Wainwright - Slender Wheatgrass

Annual Ryegrass


	
0.60 lbs.


0.45 lbs.


0.37 lbs.


0.08 lbs.


Total = 1.50 lbs.

	Soil Stabilizera.
	
	

	
Slope ≤ 3:1
	Mulch
	
46 lbs.

	
Slope >3:1 
	Mulch with tackifier
	
45-58 lbs.

	Fertilizer
	20-20-10
	
12 lbs.


a.
Soil Stabilizer/Stabilization Material.  Refer to Section 619 and 727 for additional soil stabilization and soil stabilization materials.

Do not remove required tags from seed bags.

Upon the Engineer’s approval, other grass seed may be substituted when a grass is not commercially available. Provide the Engineer with a letter confirming the specified seed is not available, and include a mix design for the project site certified by an Agronomist.  Apply the seed mix, as a minimum, at application rate specified.

CR618.1-112116

Replace Subsection 3.04 with the following:

618-3.04 MAINTENANCE.  Maintain seeded areas in a satisfactory condition for the term of the Contract, including warranty obligations.

Maintenance includes but is not limited to:

1.
Protecting seeded areas against traffic by approved warning signs or barricades and against erosion.

2.
Repairing surfaces gullied or otherwise damaged following seeding.  Fill erosion gullies 4 inches deep and greater filling the gully to surrounding grade including the portions less than 4 inches deep.  Apply and prepare the stabilization material for seeding.  Seed repaired area(s).  Refer to Subsections 618-3.01 & 3.03.

3.
Reseeding areas not showing evidence of satisfactory growth within 3 weeks of seeding and after repairs are complete.  Reseed bare patches of soil more than 10 square feet in area.  Contact ADNR for advice or corrective measures, when seeded areas are not showing evidence of satisfactory growth.

4.
Watering seeded areas for growth of vegetative cover.  If in the opinion of the Engineer, too little or too much water is being applied, adjust the amount of water as directed.
Replace Subsections 618-3.05 with the following:

618-3.05 ACCEPTANCE.  The Engineer will perform a visual inspection of the vegetative mat considering each station and each side of the road a separate area.  Acceptance of the vegetative mat requires a minimum of 70% cover density in the inspection area, gullies repaired and reseeded, and no bare patches of soil more than 10 square feet in area.

Repair/reseed areas that are not accepted.
Replace Subsection 618-3.06 with the following:
618-3.06 PERIOD OF ESTABLISHMENT.  For each area accepted, the establishment period extends one complete growing season following the date of acceptance.  Employ all possible means to preserve/maintain the new vegetative mat in a healthy and vigorous condition to ensure successful establishment.  Maintain the vegetative mat, according to Subsection 618-3.04, to not less than the requirements for acceptance, Subsection 618-3.05.

CR618.2-022015/Z581970000
618-4.01 METHOD OF MEASUREMENT.  Add the following:

Seeding by the Square Yard. By the area of ground surface acceptably seeded and maintained.

M Gal is equal to 1000 gallons.
618-5.01 BASIS OF PAYMENT.  Delete the 1st sentence:  "Mulching will be paid for under Section 619".

Delete paragraphs beginning: “Seeding by the Acre”, “Seeding by the Pound” and "Water for Seeding" and replace with:
Seeding by the Acre.  Pay Item 618(1), Seeding:  Payment is for established vegetative mat.  Stabilization material preparation (seed, fertilizer, stabilization material, and the water required for all hydraulic applications) are subsidiary.  Maintenance including:  1. Protection, 2. Repairs, 3. Reseeding, is also subsidiary.  Repairs and reseeding include, but are not limited to:  fill, stabilization material and preparation for seeding, seed, fertilizer, and the water required for hydraulic application.

Seeding by the Pound.  Pay Item 618(2), Seeding:  Payment is for established vegetative mat.  Stabilization material preparation (seed, fertilizer, stabilization material and the water required for all hydraulic applications) are subsidiary.  Maintenance including:  1. Protection, 2. Repairs, 3. Reseeding, is also subsidiary.  Repairs and reseeding include, but are not limited to:  fill, stabilization material and preparation for seeding, seed, fertilizer, and the water required for hydraulic application.

Seeding by the Square Yard.  Pay Item 618(4), Seeding:  Payment is for established vegetative mat.  Stabilization material preparation (seed, fertilizer, stabilization material, and the water required for all hydraulic applications) are subsidiary.  Maintenance including:  1. Protection, 2. Repairs, 3. Reseeding, 4. Weeding, is also subsidiary.  Repairs and reseeding include, but are not limited to:  fill, stabilization material and preparation for seeding, seed, fertilizer, and the water required for hydraulic application.
Water for Seeding.

(
Water for hydraulic application is subsidiary to Pay Item 618(1), 618(2), and 618(4), and includes, but is not limited to:  the initial application of seed, fertilizer, and stabilization material and the reapplication for repairs and reseeding.

(
Unless listed as a separate pay item, water applied for growth of vegetative mat (Subsection 618-3.04.4 Watering), for the term of the Contract, including warranty obligations, is subsidiary to the work in this section.

Add the following:

Stabilization materials are paid under Section 619 and 620 Pay Items, except as noted for "Seeding by the Acre", “Seeding by the Square Yard”, "Seeding by the Pound" and warranty obligations, Subsection 105-1.16.
Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
618(4)
Seeding
Square Yard
CR618.2/Z581970000
Special Provision

Replace Section 641 with the following:
SECTION 641
EROSION, SEDIMENT, AND POLLUTION CONTROL

 TC "641
Erosion, Sediment, and Pollution Control" \f C \l "3" 
641-1.01 DESCRIPTION.  Provide project administration and Work relating to control of erosion, sedimentation, and discharge of pollutants, according to this section and applicable local, state, and federal requirements, including the Construction General Permit.

641-1.02 DEFINITIONS.  These definitions apply only to Section 641.

ACTIVE TREATMENT SYSTEM (ATS) OPERATOR. The Contractor’s qualified representative who is responsible for maintaining and operating an active treatment system (as defined in the CGP) for storm water runoff. 

ALASKA CERTIFIED EROSION AND SEDIMENT CONTROL LEAD (AK-CESCL). A person who has completed training, testing, and other requirements of, and is currently certified as, an AK-CESCL from an AK-CESCL Training Program (a program developed under a Memorandum of Understanding between the Department and others). The Department recognizes AK-CESCLs as “qualified personnel” required by the CGP. An AK-CESCL must be recertified every three years. 

ALASKA DEPARTMENT OF ENVIRONMENTAL CONSERVATION (DEC).  The state agency authorized by EPA to administer the Clean Water Act’s National Pollutant Discharge Elimination System.  

ALASKA POLLUTANT DISCHARGE ELIMINATION SYSTEM (APDES). A system administered by DEC that issues and tracks permits for storm water discharges.

BEST MANAGEMENT PRACTICES (BMPS).  Temporary or permanent structural and non-structural devices, schedules of activities, prohibition of practices, maintenance procedures, and other management practices to prevent or minimize the discharge of pollutants to waters of the United States. BMPs also include, but are not limited to, treatment requirements, operating procedures, and practices to control plant site runoff, spillage or leaks, sludge or waste disposal, or drainage from material storage.

CLEAN WATER ACT (CWA).  Federal Water Pollution Control Amendments of 1972, as amended (33 U.S.C. 1251 et seq.).

CONSTRUCTION ACTIVITY. Physical activity by the Contractor, Subcontractor or utility company; that may result in erosion, sedimentation, or a discharge of pollutants into storm water. Construction Activity includes soil disturbing activities (e.g. clearing, grubbing, grading, excavating); and establishment of construction materials or equipment storage or maintenance areas (e.g. material piles, borrow area, concrete truck chute washdown, fueling); and industrial activities that may discharge storm water and are directly related to the construction process (e.g. concrete or asphalt batch plants).

CONSTRUCTION GENERAL PERMIT (CGP). The permit authorizing storm water discharges from Construction Activities, issued and enforced by DEC. It authorizes stormwater discharges provided permit conditions and water quality standards are met.  

CORPS OF ENGINEERS PERMIT (COE PERMIT). A U.S. Army Corps of Engineers Permit for construction in waters of the US. Such permit may be issued under Section 10 of the Rivers and Harbors Act of 1899, or Section 404 of the Clean Water Act.

ELECTRONIC NOTICE OF INTENT (ENOI). The electronic Notice of Intent submitted to DEC, to obtain coverage under the CGP.

ELECTRONIC NOTICE OF TERMINATION (ENOT). The electronic Notice of Termination submitted to DEC, to end coverage under the CGP. ENVIRONMENTAL PROTECTION AGENCY (EPA). A federal agency charged to protect human health and the environment.

ERODIBLE STOCKPILE. Any material storage area or stockpile consisting of mineral aggregate, organic material, or a combination thereof, with greater than 3% passing the #200 sieve, and any material storage where wind or water transports sediments or other pollutants from the stockpile.  Erodible stockpile also includes any material storage area or stockpile where the Engineer determines there is potential for wind or water transport of sediments or other pollutants away from the stockpile.

EROSION AND SEDIMENT CONTROL PLAN (ESCP). The Department’s project specific document that illustrates measures to control erosion and sediment on the project. The ESCP provides bidders with the basis for cost estimating and guidance for developing an acceptable Storm Water Pollutant Prevention Plan (SWPPP).

FINAL STABILIZATION. Is defined in this section as it is defined in the CGP.

HAZARDOUS MATERIAL CONTROL PLAN (HMCP).  The Contractor's detailed project specific plan for prevention of pollution from storage, use, transfer, containment, cleanup, and disposal of hazardous material (including, but are not limited to, petroleum products related to construction activities and equipment).  The HMCP is included as an appendix to the SWPPP.

IMMEDIATELY. Means no later than the end of the next work day, following the day when the earth-disturbing activities have temporarily or permanently ceased.

INSPECTION.  An inspection required by the CGP or the SWPPP, usually performed together by the Contractor’s SWPPP Manager and Department’s Stormwater Inspector.  

MUNICIPAL SEPARATE STORM SEWER SYSTEM (MS4) PERMIT.  A DEC storm water discharge permit issued to certain local governments and other public bodies, for operation of storm water conveyances and drainage systems. See CGP for further definition.

MULTI-SECTOR GENERAL PERMIT (MSGP). The Alaska Pollutant Discharge Elimination System General Permit for storm water discharges associated with industrial activity.

NON-ERODIBLE STOCKPILE.  Any material stockpile identified in the CGP definition for Final Stabilization Section 1.b, and includes: riprap, gabion backfill, porous backfill, railroad ballast and sub-ballast, ditch lining, or fill material with low erodibility. The stockpile shall not have a gradation of more than 6% passing the #200 sieve unless approved by an Engineer. There shall be no possibility of sediment transport due to water or wind erosion.

OPERATOR(S). The party or co-parties associated with a regulated activity that has responsibility to obtain permit coverage under the CGP.  ”Operator” for the purpose of the CGP and in the context of storm water associated with construction activity, means any party associated with a construction project that meets either of the following two criteria:

1.
The party has operational control over construction plans and specifications, including the ability to make modifications to those plans and specifications; or

2.
The party has day to day operational control of those activities at a project which are necessary to ensure compliance with a SWPPP for the site or other permit conditions (e.g. they are authorized to direct workers at a site to carry out activities required by the SWPPP or comply with other permit conditions).

POLLUTANT. Any substance or item meeting the definition of pollutant contained in 40 CFR § 122.2. A partial listing from this definition includes: dredged spoil, solid waste, sediment, sewage, garbage, sewage sludge, chemical wastes, biological materials, wrecked or discarded equipment, rock, sand, cellar dirt and industrial or municipal waste.

PROJECT ZONE. The physical area provided by the Department for Construction. The Project Zone includes the area of highway or facility under construction, project staging and equipment areas, and material and disposal sites; when those areas, routes and sites, are provided by the Contract. 

Material sites, material processing sites, disposal sites, haul routes, staging and equipment storage areas; that are furnished by the Contractor or a commercial operator, are not included in the Project Zone. 

RECORDS. Any record, report, information, document or photograph required to be created or maintained pursuant to the requirements of the CGP, the CGP storm water requirements of the Clean Water Act; and applicable local, state, and federal laws and regulations regarding document preservation.
SPILL PREVENTION, CONTROL AND COUNTERMEASURE PLAN (SPCC PLAN). The Contractor’s detailed plan for petroleum spill prevention and control measures, that meet the requirements of 40 CFR 112.

SPILL RESPONSE FIELD REPRESENTATIVE. The Contractor’s representative with authority and responsibility for managing, implementing, and executing the HMCP and SPCC Plan. 

STORM EVENT. A rainfall event that produces 0.5 inch or more of precipitation in 24 hours and that is separated from the previous storm event by at least 3 days of less than 0.1 inch of rain per day.

STORM WATER POLLUTION PREVENTION PLAN (SWPPP). The Contractor’s detailed project specific plan to minimize erosion and contain sediment within the Project Zone, and to prevent discharge of pollutants that exceed applicable water quality standards. The SWPPP includes, but is not limited to, amendments, records of activities, inspection schedules and reports, qualifications of key personnel, and all other documentation, required by the CGP and this specification, and other applicable local, state, and federal laws and regulations.

STORM WATER POLLUTION PREVENTION PLAN TWO (SWPPP2). The Contractor’s detailed project specific plan to comply with CGP or MSGP requirements, for Contractor construction-related activities outside the Project Zone. 
SUBCONTRACTOR SPILL RESPONSE COORDINATOR. The subcontractor’s representative with authority and responsibility for coordinating the subcontractor’s activities in compliance with the HMCP and SPCC Plan.

SUBCONTRACTOR SWPPP COORDINATOR. The subcontractor’s representative with authority to direct the subcontractor’s work, and who is responsible for coordination with the Superintendent and SWPPP Manager, and for the subcontractor’s compliance with the SWPPP.

SUPERINTENDENT. The Contractor’s duly authorized representative in responsible charge of the work.  The Superintendent has responsibility and authority for the overall operation of the Project and for Contractor furnished sites and facilities directly related to the Project. 

SWPPP AMENDMENT. A revision or document that adds to, deletes from, or modifies the SWPPP.

SWPPP MANAGER. The Contractor’s qualified representative who conducts Inspections, updates SWPPP records, and has authority to suspend work and to implement corrective actions required for CGP compliance.  

SWPPP PREPARER. The Contractor’s qualified representative who is responsible for developing the initial SWPPP.

TEMPORARY STABILIZATION. Protecting soils from erosion and sediment loss by rainfall, snow melt, runoff, or wind with a temporary vegetative and/or non-vegetative protection cover. Temporary stabilization may include a combination of seeding, geotextiles, mulches, surface tackifiers, rolled erosion control products, gravel or paving, or the mentioned BMP's combined together with trackwalking.

UTILITY SPILL RESPONSE COORDINATOR. The Utility’s representative with authority and responsibility for coordinating the Utility’s activities in compliance with the HMCP and SPCC Plan.

UTILITY SWPPP COORDINATOR. The Utility’s representative with authority to direct the Utility’s work, and who is responsible for coordination with the Superintendent and SWPPP Manager, and for the Utility’s compliance with the SWPPP.

641-1.03 PLAN AND PERMIT SUBMITTALS. For plans listed in Subsection 108-1.03.5 (SWPPP and HMCP), use the Contractor submission and Department review deadlines identified in Subsection 641-1.03.

Partial and incomplete submittals will not be accepted for review.  Any submittal that is re-submitted or revised after submission, but before the review is completed, will restart the submittal review timeline. No additional Contract time or additional compensation will be allowed due to delays caused by partial or incomplete submittals, or required re-submittals.

1.
Storm Water Pollution Prevention Plan. Submit an electronic copy and three hard copies of the SWPPP to the Engineer for approval. Deliver these documents to the Engineer at least 21 days before beginning Construction Activity. Organize and bind the SWPPP and related documents for submittal according to the requirements of Subsection 641-2.01.2.

The Department will review the SWPPP submittals within 14 days after they are received. Submittals will be returned to the Contractor, and marked as either “rejected” with reasons listed or as “approved” by the Department. When the submittal is rejected, the Contractor must revise and resubmit the SWPPP. The 14 day review period will restart when the contractor submits an electronic copy and three hard copies of the revised SWPPP to the Engineer for approval. 

After the SWPPP is approved by the Department, the Contractor must sign and certify the approved SWPPP Form 25D-111. See Item 4 for further SWPPP submittal requirements.

2.
Hazardous Material Control Plan.  The HMCP template can be found at the following webpage: http://www.dot.state.ak.us/stwddes/dcsconst/pop_constforms.shtml. Submit an electronic copy and three hard copies of the HMCP, as an appendix to the SWPPP, to the Engineer for approval. The HMCP submittal and review timeline, and signature requirements are the same as the SWPPP. 

3.
Spill Prevention, Control and Countermeasure Plan. When a SPCC Plan is required under Subsection 641-2.03, submit an electronic copy and three signed hard copies of the SPCC Plan to the Engineer. Deliver these documents to the Engineer at least 21 days before beginning Construction Activity. The Department reserves the right to review the SPCC Plan and require modifications.

4.
CGP Coverage. The Contractor is responsible for permitting of Contractor and subcontractor Construction Activities related to the Project. Do not use the SWPPP for Construction Activities outside the Project Zone where the Department is not an operator.  Use a SWPPP2 for Construction Activities outside the Project Zone.

After Department approval of the SWPPP and prior to beginning Construction Activity, submit an eNOI with the required fee to DEC for coverage under the Construction General Permit (CGP). Submit a copy of the signed eNOI and DEC’s written acknowledgement (by letter or other document), to the Engineer as soon as practicable and no later than three days after filing eNOI or receiving a written response.

Do not begin Construction Activity until the conditions listed in Subsection 641-3.01.1 are completed.

The Department will submit an eNOI to DEC for Construction Activities inside the Project Zone. The Engineer will provide the Contractor with a copy of the Department’s eNOI and DEC’s written acknowledgment (by letter or other document), for inclusion in the SWPPP.

Before Construction Activities occur, transmit to the Engineer an electronic copy of the approved and certified SWPPP, with signed Delegations of Signature Authorities forms 25D-107 and 25D-108, SWPPP Certifications forms 25D-111 and 25D-109, both permittee’s signed eNOIs and DEC’s written acknowledgement. 

5.
Ending CGP Coverage. Submit an eNOT to DEC within 30 days after the Engineer has determined the conditions listed in Subsection 641-3.01.6 have been met. Submit a copy of the signed eNOT and DEC’s acknowledgement letter to the Department within three days of filing the eNOT or receiving a written response. 

6.
DEC SWPPP Review.  When CGP Part 2.1.3, requires DEC SWPPP review:

a.
Transmit a copy of the Department-approved SWPPP to DEC using delivery receipt confirmation;

b.
Transmit a copy of the delivery receipt confirmation to the Engineer within seven (7) days of receiving the confirmation; and

c.
Retain a copy of delivery receipt confirmation in the SWPPP. 

7.
Local Government SWPPP Review.  When local government or the CGP Part 2.1.4, requires local government review: 

a.
Transmit a copy of the Department-approved SWPPP and other information as required to local government, with the required fee.  Use delivery receipt confirmation;  

b.
Transmit a copy of the delivery receipt confirmation to the Engineer within seven days of receiving the confirmation;  

c.
Transmit a copy of any comments by the local government to the Engineer within seven days of receipt;  

d.
Amend the SWPPP as necessary to address local government comments and transmit SWPPP Amendments to the Engineer within seven days of receipt of the comments; 

e.
Include a copy of local government SWPPP review letter in the SWPPP; and

f.
File a notification with local government that the project is ending. 

8.
Modifying Contractor’s eNOI.  When required by The CGP Part 2.7, modify your eNOI to update or correct information within 30 calendar days of the change. Reasons for modification include a change in start or end dates, change in Owner/Operator address and contact information, change in site information, any changes in number of acres to be disturbed, change in decision to use or not use treatment chemicals, or change 
in location of SWPPP records. 

The Contractor must submit an eNOT and then submit a new eNOI instead of an eNOI modification when: the operator has changed.

641-1.04 PERSONNEL QUALIFICATIONS.  Provide documentation in the SWPPP that the individuals serving in these positions meet the personnel qualifications.

1.
The SWPPP Preparer must meet at least one of the following qualifications:

a.
Current certification as a Certified Professional in Erosion and Sediment Control (CPESC); 

b.
Current certification as AK-CESCL, and at least two years' experience in erosion and sediment control, as a SWPPP Manager or SWPPP writer, or equivalent. Provide documentation including project names, project timelines, and work responsibilities demonstrating the experience requirement; or

c.
Professional Engineer registered in the State of Alaska with current certification as AK-CESCL.
2.
The Superintendent must meet the following qualifications:

a.
Current certification as AK-CESCL; and 

b.
Duly authorized representative, as defined in the CGP, Appendix A, Part 1.12.3.

3.
The SWPPP Manager must have current certification as AK-CESCL and must meet the CGP experience, training, and authority requirements identified for the Storm Water Lead and Storm Water Inspector positions as defined in the CGP, Appendix C, Qualified Person.

4.
ATS operator must have current certification as AK-CESCL, and be knowledgeable in the principals and practices of treatment systems in general, and the operation of the project-specific ATS.  The ATS operator must have at least three months field experience with ATS, or completion of an ATS manufacturer’s training course, or completion of system operator's certification course.

5.
The Department accepts people having any of the following certificates as equivalent to AK-CESCL, if the certificates are current according to the sponsoring organization’s policies:

a.
CPESC, Certified Professional in Erosion and Sediment Control; or

b.
CISEC, Certified Inspector in Sediment and Erosion Control.

641-1.05 SIGNATURE/CERTIFICATION REQUIREMENTS AND DELEGATIONS. 

1.
eNOI and eNOT. The eNOI and eNOT must be signed and certified by a responsible corporate officer according to CGP Appendix A, Part 1.12.2. Signature and certification authority for the eNOI and eNOT cannot be delegated.

2.
Delegation of Signature Authority for Other SWPPP Documents and Reports.  Use Form 25D-108 to delegate signature authority and certification authority to the Superintendent position, according to CGP Appendix A, Part 1.12.3, for the SWPPP, Inspection Reports and other reports required by the CGP. The Superintendent position is responsible for signing and certifying the SWPPP, Inspection Reports, and other reports required by the CGP, except the eNOI and eNOT.

The Engineer will provide the Department’s delegation Form 25D-107, which the Contractor must include in the SWPPP.

3.
Subcontractor Certification. Subcontractors must certify that they have read and will abide by the CGP and the conditions of the project SWPPP Form 25D-105.

4.
Signatures and Initials.  Handwrite signatures or initials on CGP documents and SWPPP forms, wherever a signature or initial is required.

641-1.06 RESPONSIBILITY FOR STORM WATER PERMIT COVERAGE.

1.
The Department and the Contractor are jointly responsible for permitting and permit compliance within the Project Zone.

2.
The Contractor is responsible for permitting and permit compliance outside the Project Zone. The Contractor has sole responsibility for compliance with DEC, COE and other applicable federal, state, and local requirements, and for securing all necessary clearances, rights, and permits. Subsection 107-1.02 describes the requirement to obtain permits, and to provide permit documents to the Engineer.

3.
An entity that owns or operates, a commercial plant (as defined in Subsection 108-1.01.3) or material source or disposal site outside the Project Zone, is responsible for permitting and permit compliance. The Contractor has sole responsibility to verify that the entity has appropriate permit coverage.

Subsection 107-1.02 describes the requirement to obtain permits, and to provide permit documents to the Engineer. 

4.
The Department is not responsible for permitting or permit compliance, and is not liable for fines resulting from noncompliance with permit conditions: 

a.
For areas outside the Project Zone;

b.
For Construction Activity and Support Activities outside the Project Zone; and

c.
For commercial plants, commercial material sources, and commercial disposal sites. 

641-1.07 UTILITY.

Relocation Coverage. A Utility company is not an Operator when utility relocation is performed concurrently with the Project, as outlined in Section 105-1.06.  The Department maintains operational control over the Utility’s plans and specifications for coordination with project construction elements, and the Contractor has day-to-day control over the various utility construction activities that occur in support of the Project.  A Utility company is considered a subcontractor for concurrent relocation.

After the Contractor has an active NOI for the Project, a Utility Company performing advance relocation work under a separate SWPPP no longer has Operator status and files the NOT for the Utility Company’s SWPPP covering only the completed utility work.  Remaining utility relocation work is included in and performed under the Project SWPPP.

641-2.01 STORM WATER POLLUTION PREVENTION PLAN (SWPPP) REQUIREMENTS.

1.
SWPPP Preparer and Pre-Construction Site Visit. 

Use a SWPPP Preparer to develop the SWPPP and associated documents, according to the requirements of the CGP and COE permit. The SWPPP Preparer must put their name, qualifications (including the expiration date of any certifications), title and company name in the SWPPP. 

The SWPPP Preparer must conduct a pre-construction inspection at the Project site before construction activity begins. If the SWPPP Preparer is not a Contractor employee, the SWPPP Preparer must visit the site accompanied by the Contractor. Give the Department at least seven days notice of the site visit, so that the Department may participate. 

During the pre-construction inspection, the SWPPP Preparer must identify, or if a draft of the SWPPP has already been prepared verify that the SWPPP fully addresses and describes:

a.
Opportunities to phase construction activities;

b.
Appropriate BMPs and their sequencing; and

c.
Sediment controls that must be installed prior to beginning Construction Activities.

Document the SWPPP Preparer’s pre-construction inspection in the SWPPP on Form 25D-106, SWPPP Pre-Construction Site Visit, including the names of attendees and the date.

2.
Developing the SWPPP.

Use the Department’s ESCP, Environmental commitments, and other Contract documents as a starting point for developing the SWPPP. The approved SWPPP replaces the ESCP. 

Develop the SWPPP with sections and appendices, according to the current DOT&PF SWPPP template. Include information required by the Contract and described in the CGP Part 5.0.
a.
Obtain the following forms after they have been completed by the Department and include them in the SWPPP:

(1)
SWPPP Delegation of Signature Authority – DOT&PF (25D-107)

(2)
SWPPP Certification for DOT&PF (25D-109)

(3)
SWPPP Delayed Action Item Report (25D-113), if needed

b.
Use the following Department forms for recording information in the SWPPP:

(1)
SWPPP Amendment Log (25D-114)

(2)
SWPPP Certification for Contractor (25D-111)

(3)
SWPPP Construction Site Inspection Report (25D-100)

(4)
SWPPP Corrective Action Log (25D-112)

(5)
SWPPP Daily Record of Rainfall (25D-115)

(6)
SWPPP Delegation of Signature Authority – Contractor (25D-108)

(7)
SWPPP Grading and Stabilization Activities Log (25D-110)

(8)
SWPPP Pre-Construction Site Visit (25D-106)

(9)
SWPPP Project Staff Tracking (25D-127)

(10)
SWPPP Subcontractor Certification (25D-105)

(11)
SWPPP Training Log (25D-125)

(12)
SWPPP Noncompliance (25D-143)

SWPPP Template forms and instructions are available online at:

http://www.dot.state.ak.us/stwddes/dcsconst/pop_constforms.shtml
Compile the SWPPP in three ring binders with tabbed and labeled dividers for each section and appendix.

3.
SWPPP Considerations and Contents.

a.
The SWPPP must provide erosion and sediment control measures for all Construction Activity within the Project Zone. Construction activity outside the Project Zone must have permit coverage, using a separate SWPPP2, and separate Contractor Inspections. 

b.
The SWPPP must consider the activities of the Contractor and all subcontractors and utility companies performing work in the Project Zone. The SWPPP must describe the roles and responsibilities of the Contractor, subcontractors, utility companies, and the Department with regard to implementation of the SWPPP.  The SWPPP must identify all operators for the Project, including utility companies performing Construction Activity, and identify the areas:

(1)
Over which each operator has operational control; and

(2)
Where the Department and Contractor are co-operators.
c.
For work outside the Project Zone the SWPPP must identify the entity that has stormwater permit coverage, the operator, and the areas that are:

(1)
Dedicated to the Project and where the Department is not an operator; and

(2)
Not dedicated to the project, but used for the project.  

d.
Develop the SWPPP according to the requirements of the CGP Part 5.0 and this specification.   Account for the Contractor’s construction methods and phasing. Identify the amount of mean annual precipitation. 

e.
Comply with the CGP Part 1.4.3 Authorized Non-Storm Water Discharges. List locations where authorized non-storm water will be used, including the types of water that will be used on-site.

f.
Include the Department’s Anti-degradation Analysis in the SWPPP if storm water from the Project Zone discharges into receiving water that is considered a high quality water and that constitutes an outstanding national resource, according to CGP Part 2.1.6.

g.
There are special requirements in the CGP Part 3.2, for storm water discharges into an impaired water body, and they may include monitoring of storm water discharges. For Projects meeting the permit criteria, the Contractor will implement a monitoring plan approved by the Department for the storm water within the Project Zone, and will provide the required information and reports for inclusion in the SWPPP. The Contractor is responsible for monitoring and reporting outside the Project Zone. 

h.
Preserve natural topsoil unless infeasible. Delineate the site according to CGP Part 4.2.1.  Use stakes, flags, or silt fence, etc. to identifying areas where land disturbing activities will occur and areas that will be left undisturbed. Minimize the amount of soil exposed during Construction activity according to CGP Part 4.2.2.

i.
Comply with CGP Part 4.4, and the DEC General Permit for Excavation Dewatering (AKG0020000), requirements for dewatering for trenches and excavations.  

j.
The SWPPP must identify specific areas where potential erosion, sedimentation, or pollution may occur.  The potential for wind erosion must be addressed.  The potential for erosion at drainage structures must be addressed.  

k.
Describe methods and time limits, to initiate temporary or permanent soil stabilization. For areas with mean annual precipitation of: 

(1)
Less than 40 inches, initiate stabilization immediately and within 14 days; or 

(2)
40 inches or greater, initiate stabilization immediately and within seven days. 

l.
Within seven days of initiating final stabilization, either complete final stabilization or continue maintenance of work until final stabilization is complete. 

m.
Include in the “Stabilize Soils” section of the SWPPP, a description of how you will minimize the amount of disturbed and unstabilized ground in the fall season. Identify anticipated dates of fall freeze-up and spring thaw. Describe how you will stabilize areas when it is close to or past the seasonal time of snow cover or frozen conditions, and before the first seasonal thaw. Include a plan for final stabilization.

n.
Plans for Active Treatment Systems must be submitted to DEC for review at least 14 days prior to their use and the Operator of the ATS identified in the SWPPP. Any use of treatment chemicals must be identified on the NOI.
o.
The SWPPP must provide designated areas for equipment and wheel washing, equipment fueling and maintenance, chemical storage, staging or material storage, waste or disposal sites, concrete washouts, paint and stucco washouts, and sanitary toilets. These activities must be done in designated areas that are located, to the extent practicable, away from drain inlets, conveyance channels, and waters of the US. No discharges are allowed from concrete washout, paint and stucco washout; or from release oils, curing compounds, fuels, oils, soaps, and solvents. Equipment and wheel washing water that doesn’t contain detergent may be discharged on-site if it is treated before discharge.

p.
Design temporary BMPs for a 2 year 24 hour precipitation amount. Describe BMPs in the SWPPP and in SWPPP Amendments, including source controls, sediment controls, discharge points, and temporary and permanent stabilization measures. Describe the design, placement, installation, and maintenance of each BMP, using words and drawings as appropriate. Describe the design capacity of sediment basins (including sediment ponds and traps). Provide a citation to the BMP Manual or publication used as a source for the BMP, including the manufacturer's or BMP manual specifications for installation CGP Part 5.3.6.2. If no published source was used to select or design a BMP, then the SWPPP or SWPPP amendment must state that “No BMP manual or publication was used for this design.” 

q.
Describe the sequence and timing of activities that disturb soils and of BMP implementation and removal. Phase earth disturbing activities to minimize unstabilized areas, and to achieve temporary or final stabilization quickly. Whenever practicable incorporate final stabilization work into excavation, embankment and grading activities.

r.
Provide a legible site map or set of maps in the SWPPP, showing the entire site and identifying boundaries of the property where construction and earth-disturbing activities will occur described in the CGP Part 5.3.5.

s.
Identify the inspection frequency in the SWPPP:

(1)
Inspect once every seven (7) days regardless of the precipitation amount.

t.
Linear Project Inspections, described in CGP Part 6.5, are not applicable to this contract. 

u.
The SWPPP must cite and incorporate applicable requirements of the Project permits, environmental commitments, COE permit, and commitments related to historic preservation. Make additional consultations or obtain permits as necessary for Contractor specific activities which were not included in the Department’s permitting and consultation.

v.
The SWPPP is a dynamic document. Keep the SWPPP current by noting installation, modification, and removal of BMPs, and by using amendments, SWPPP amendment logs, Inspection Reports, corrective action logs, records of land disturbance and stabilization, and any other records necessary to document storm water pollution prevention activities and to satisfy the requirements of the CGP and this specification. See Subsection 641-3.03 for more information.

4.
Recording Personnel and Contact Information in the SWPPP. 

Identify the SWPPP Manager as the Storm Water Lead and Storm Water Inspector positions in the SWPPP. Document the SWPPP Manager’s responsibilities in Section 2.0 Storm Water Contacts, of the SWPPP template and:

a.
Identify that the SWPPP Manager does not have authority to sign inspection reports (unless the SWPPP Manager is also the designated project Superintendent).

b.
Identify that the SWPPP Manager cannot prepare the SWPPP unless the SWPPP Manager meets the Contract requirements for the SWPPP Preparer. 
Include in the SWPPP, proof of AK-CESCL or equivalent certifications for the Superintendent and SWPPP Manager, and for any acting Superintendent and acting SWPPP Managers.  If the Superintendent or SWPPP Manager is replaced permanently or temporarily, by an acting Superintendent or acting SWPPP Manager; record in the SWPPP, form 25D-127, the names of the replacement personnel, the date of the replacement. For temporary personnel record their beginning and ending dates. 

Provide 24 hour contact information for the Superintendent and SWPPP Manager. The Superintendent and SWPPP Manager must have 24 hour contact information for all Subcontractor SWPPP Coordinators and Utility SWPPP Coordinators.

Include in the SWPPP, proof of AK-CESCL, or equivalent certifications of ATS operators. Record the names of ATS operators and their beginning and ending dates, on Form 25D-127.

The Department will provide proof of AK-CESCL, or equivalent certifications for the Project Engineer, Stormwater Inspectors, and Monitoring Person (if applicable), and names and dates they are acting in that position. Include the Department’s Records in the SWPPP Appendix E.  Include the Department’s Storm Water Inspector and Storm Water Monitoring Person (if applicable) in Section 2.0 of the SWPPP.

641-2.02 HAZARDOUS MATERIAL CONTROL PLAN (HMCP) REQUIREMENTS.  Prepare the HMCP using the DOT&PF template located at the following DOT&PF link; (http://www.dot.state.ak.us/stwddes/dcsconst/pop_constforms.shtml) for prevention of pollution from storage, use, containment, cleanup, and disposal of all hazardous material, including petroleum products related to construction activities and equipment. Include the HMCP as an appendix to the SWPPP. Compile Material Safety Data Sheets in one location and reference that location in the HMCP. 

Designate a Contractor’s Spill Response Field Representative with 24 hour contact information. Designate a Subcontractor Spill Response Coordinator for each subcontractor. The Superintendent and Contractor’s Spill Response Field Representative must have 24 hour contact information for each Subcontractor Spill Response Coordinator and the Utility Spill Response Coordinator.

List and give the location and estimated quantities of hazardous materials (Including materials or substances listed in 40 CFR 117 and 302, and petroleum products) to be used or stored on the Project. Hazardous materials must be stored in covered storage areas.  Include secondary containment for all hazardous material storage areas. 

Identify the locations where fueling and maintenance activities will take place, describe the activities, and list controls to prevent the accidental spillage of petroleum products and other hazardous materials. Controls include placing absorbent pads or other suitable containment under fill ports while fueling, under equipment during maintenance or repairs, and under leaky equipment. 

List the types and approximate quantities of response equipment and cleanup materials available on the Project. Include a list and location map of cleanup materials, at each different work site and readily available off site (materials sources, material processing sites, disposal sites, staging areas, etc). Spill response materials must be stored in sufficient quantity at each work location, appropriate to the hazards associated with that site.

Describe procedures for containment and cleanup of hazardous materials.  Describe a plan for the prevention, containment, cleanup, and disposal of soil and water contaminated by spills.  Describe a plan for dealing with contaminated soil and water encountered during construction. Clean up spills or contaminated surfaces immediately.

Describe methods of disposing of waste petroleum products and other hazardous materials generated by the Project, including routine maintenance.  Identify haul methods and final disposal areas.  Assure final disposal areas are permitted for hazardous material disposal.

Describe methods of complying with the requirements of AS 46.04.010-900, Oil and Hazardous Substances Pollution Control, and 18 AAC 75. Include contact information for reporting hazardous materials and petroleum product spills to the Project Engineer and reporting to federal, state and local agencies.

641-2.03 SPILL PREVENTION, CONTROL AND COUNTERMEASURE PLAN (SPCC Plan) REQUIREMENTS.  Prepare and implement an SPCC Plan when required by 40 CFR 112; when both of the following conditions are present on the Project:

1.
Oil or petroleum products from a spill may reach navigable waters (as defined in 40 CFR 112); and

2.
Total above ground storage capacity for oil and any petroleum products is greater than 1,320 gallons (not including onboard tanks for fuel or hydraulic fluid used primarily to power the movement of a motor vehicle or ancillary onboard oil-filled operational equipment, and not including containers with a storage capacity of less than 55 gallons)

Reference the SPCC Plan in the HMCP and SWPPP.

641-2.04 RESPONSIBILITY AND AUTHORITY OF THE SUPERINTENDENT AND SWPPP MANAGER.

The Superintendent is responsible for the overall operation of the Project and all Contractor furnished sites and facilities directly related to the Project. The Superintendent shall sign and certify the SWPPP, Inspection Reports, and other reports required by the CGP, except the NOI and NOT. The Superintendent may not delegate the task or responsibility of signing and certifying the SWPPP submitted under Subsection 641-1.03.1, Inspection Reports, and other reports required by the CGP. 

The Superintendent may assign certain duties to the SWPPP Manager, those duties may include:

1.
Ensuring Contractor’s and subcontractor’s compliance with the SWPPP and CGP;

2.
Ensuring the control of erosion, sedimentation, or discharge of pollutants;

3.
Directing and overseeing installation, maintenance, and removal of BMPs;

4.
Performing Inspections; and

5.
Updating the SWPPP including adding amendments and forms.

When Bid Item 641(7) is part of the Contract, the SWPPP Manager must be available at all times to administer SWPPP requirements, and be physically present within the Project Zone or the project office, for at least eight hours per day when construction activities are occurring. 

The Superintendent and SWPPP Manager shall be knowledgeable in the requirements of this Section 641, the SWPPP, CGP, BMPs, HMCP, SPCC Plan, environmental permits, environmental commitments, and historic preservation commitments.

The Superintendent and SWPPP Manager shall have the Contractor’s complete authority and be responsible for suspending construction activities that do not conform to the SWPPP or CGP.

641-2.05  MATERIALS.  Use materials suitable to withstand hydraulic, wind, and soil forces, and to control erosion and trap sediments according to the requirements of the CGP and the Specifications.

Use the temporary seed mixture specified by special provision, or use annual rye grass if no temporary seed mix is specified.

Use soil stabilization material as specified in Section 727.

Use silt fences as specified in Section 729.
Use straw that is certified as free of noxious weed by the United States Department of Agriculture, Natural Resources Conservation Service, Local Soil and Water Conservative District. Alaska Weed Free Forage Certification Program must be used when available. Hay may not be substituted for straw.

Use Oregon Scientific RGR126 wireless rain gauge with temperature, or Taylor 2751 Digital Wireless Rain Gauge with Thermometer, or approved equivalent.

641-2.06 CONTRACTOR REQUIREMENTS.  Contractor, be familiar with the requirements of the CGP. 

641-3.01 CONSTRUCTION REQUIREMENTS.  Comply with the SWPPP and the requirements of the CGP Part 5.0.

1.
Before Construction Activity may Begin.

Complete all of the following before beginning Construction Activities, except Winter Construction activity (CGP Part 4.2.4.2) may begin after completing a. through c.: 

a.
SWPPP Preparer visit the Project site, document the visit in the SWPPP Form 25D-106, and develop the SWPPP (or amended) with findings from the visit.

b.
Get approval of the SWPPP from the Engineer, Form 25D-109.

c.
Get authorization from the Engineer to begin.

d.
The Project eNOIs for the Department and for the Contractor, as well as any other eNOIs if there are additional operators, are listed as Active Status on the DEC website.

e.
Submit (when required) the Department approved SWPPP to DEC and Local Government.

f.
Transmit to the Engineer an electronic copy of the approved SWPPP.

g.
Delegation of Authority Form 25D-108 and 25D-107 for both the Contractor and DOT&PF Engineer are signed.

i.
Post notices.

Include the following information:

(1)
Copy of all eNOIs related to this project;

(2)
Location of the SWPPP.

Post notices on the outside wall of the Contractor’s project office, and near the main entrances of the construction project. Protect postings from the weather. Locate postings so the public can safely read them without obstructing construction activities or the traveling public (for example, at an existing pullout).  Do not use retroreflective signs for the SWPPP posting. Do not locate SWPPP signs in locations where the signs may be confused with traffic control signs or devices. Update the notices if the listed information changes.

j.
Install an outdoor rain gauge, per manufacturer’s guidance, in a readily accessible location on the Project.  Projects may utilize the nearest National Weather Service (NWS) precipitation gauge station, if within 20 miles of the project, to determine rainfall amounts during storm events.

k.
Delineate the site for both land disturbing activities and areas that will be left undisturbed.

l.
Install sediment controls and other BMPs that must be placed prior to the initiation of Construction Activity.
2.
During Construction.  

Before subcontractors or utility companies begin soil disturbing activities, provide to them copies of applicable portions of the SWPPP, and require them to sign a SWPPP Subcontractor Certification, Form 25D-105. Include SWPPP Subcontractor Certifications as an appendix to the SWPPP. Ensure subcontractors and utility companies understand and comply with the SWPPP and the CGP. Inform subcontractors and utility companies of SWPPP amendments that affect them in a timely manner. Coordinate with subcontractors and utility companies doing work in the Project Zone so BMPs, including temporary and permanent stabilization are installed, maintained, and protected from damage. 

Provide on-going training to employees and subcontractors, on control measures at the site and applicable storm water pollution prevention procedures. Training must be specific to the installation, maintenance, protection, and removal of control measures CGP 4.14. Training must be given at a frequency that will be adequate to ensure proper implementation and protection of control measures, and no less frequently than once a month during construction activity. Document on the SWPPP Training Log. Form 25D-125, the dates and attendees to these trainings. Include the SWPPP Training Log as an appendix to the SWPPP.

Notify the Engineer immediately if the actions of any utility company or subcontractor do not comply with the SWPPP and the CGP.

Comply with Subsection 107-1.11 Protection and Restoration of Property and Landscape. Concrete washout must be fully contained.

Comply with CGP Part 4.8.2 for fueling and maintenance activities. Place absorbent pads or other suitable containment under fill ports while fueling, under equipment during maintenance or repairs, and under leaky equipment. 

Comply with requirements of the HMCP and SPCC Plan, and all local, state and federal regulations that pertain to the handling, storage, containment, cleanup, and disposal of petroleum products or other hazardous materials.  

Keep the SWPPP and HMCP current (refer to Subsection 641-2.01.3, SWPPP Considerations and Contents)

3.
Pollutant and Hazardous Materials Reporting Requirements. 

If there has been an incident of non-compliance with the CGP that may endanger health or the environment, immediately report the incident to the Engineer and the DEC according to the CGP, Appendix A, Part 3.0. Notify the Engineer immediately and to the extent possible coordinate reports to DEC with the Engineer. The report must include:

a.
A description of the noncompliance and its causes;

b.
The exact dates and times of noncompliance ;

c.
If not yet corrected the anticipated time the project will be brought back into compliance; and

d.
The corrective action taken or planned to reduce, eliminate and prevent reoccurrence.

If there has been an incident of non-compliance with COE Permits, then notify the Engineer immediately of the non-compliance. 

Report spills of petroleum products or other hazardous materials to the Engineer and other agencies as required by law. Use the HMCP and SPCC Plan (if available) for contact information to report spills to regulatory agencies.

4.
Corrective Action and Maintenance of BMPs.

Implement maintenance as required by the CGP, SWPPP, and manufacturer’s specifications, whichever is more restrictive. 

a.
Implement corrective action:

(1)
If an incident of non-compliance with the SWPPP, or CGP is identified;

(2)
If an Inspection or the Engineer identifies the SWPPP or any part of the SWPPP is ineffective in preventing erosion, sedimentation or the discharge of pollutants;

(3)
If a required BMP was not installed according to the SWPPP schedule or phasing, or was installed incorrectly, or was not installed according to the CGP Part 4.0;

(4)
If a BMP is not operating as intended, has not been maintained in an effective operation condition, or is unable to effectively perform the intended function;

(5)
If a prohibited discharge of pollutants, as specified in CGP Part 4.7, is occurring or will occur; or

(6)
If there is accumulation of sediment or other pollutants, that is in or near any storm water conveyance channels, or that may enter a discharge point or storm sewer system. If there is accumulation of sediment or other pollutants that is being tracked outside the project zone.

b.
Implement corrective actions so that they comply with the following time requirements:

(1)
For conditions that are easily remedied (i.e. removal of tracked sediment, maintenance of control measure, or spill clean-up), initiate corrective action within 24 hours and complete as soon as possible;

(2)
If a discharge occurs during a local 2-year, 24-hour storm event, initiate a corrective action a day after the storm event ends;

(3)
If installation of a new control measure is needed or an existing control measure requires redesign and reconstruction or replacement to make it operational, the corrective action must be completed within seven calendar days from the time discovered.

(4)
For all other conditions initiate corrective actions so both of the following requirements are met:

(a)
Corrective action is completed in time to protect water quality; and

(b)
Corrective action is completed no later than the Complete-by-Date that was entered in an Inspection Report (see Subsection 641-3.03.2 for more information).

If a corrective action is not implemented within the time requirements of this section, document the situation in the SWPPP, notify the Engineer and implement corrective action as soon as possible.

If a corrective action could affect a subcontractor, notify the subcontractor within three days of taking the corrective action. Require in your written subcontract, that subcontractors must notify the Contractor within 24 hours of becoming aware of a condition that requires a corrective action.

5.
Stabilization.

a.
Stabilization may be accomplished using temporary or permanent measures.  Initiate stabilization of disturbed soils, erodible stockpiles, disposal sites, and of erodible aggregate layers so that all of the following conditions are satisfied:
(1)
Immediately;

(2)
As soon as necessary to avoid erosion, sedimentation, or the discharge of pollutants; and 

(3)
As identified in the SWPPP. 

b.
Land may be disturbed and stabilized multiple times during a project. Coordinate work to minimize the amount of disturbed soil at any one time. Do not disturb more soil than you can stabilize with the resources available.

c.
Temporarily stabilize from wind and water erosion portions of disturbed soils, portions of stockpiles, and portions of disposal sites, that are not in active construction. Temporary stabilization measures may require a combination of measures including but not limited to vegetative cover, mulch, stabilizing emulsions, blankets, mats, soil binders, non-erodible cover,  dust palliatives, or other approved methods.

d.
When temporary or permanent seeding is required, provide a working hydro seeding equipment located within 100 miles of the project by road; with 1,000 gallon or more tank capacity, paddle agitation of tank, and the capability to reach the seed areas with an uniform mixture of water, seed, mulch and tackifier. If the project is located in an isolated community the hydro-seeder must be located at the project. 

e.
Before applying temporary or permanent seeding, prepare the surface to be seeded to reduce erosion potential and to facilitate germination and growth of vegetative cover. Apply seed and maintain seeded areas. Reseed areas where growth of temporary vegetative cover is inadequate to stabilize disturbed ground.

f.
Apply permanent seed according to Sections 618 and 724, within the time periods allowed by the CGP and the contract, at locations where seeding is indicated on the plans and after land-disturbing activity is permanently ceased.

g.
When installing a culvert or other drainage structure where stream bypass is not used, install temporary or permanent stabilization concurrently or immediately after placing the culvert or drainage structure in a manner that complies with the SWPPP, applicable project permits and prevents discharge of pollutants. Install temporary and permanent stabilization:

(1)
At the culvert or drainage structure inlet and outlet; and

(2)
In the areas upstream and downstream that may be disturbed by the process of installing the culvert, culvert end walls, culvert end sections, or drainage structure.

h.
Before deactivating a stream bypass or stream diversion used for construction of a bridge, culvert, or drainage structure, install permanent stabilization:

(1)
At the inlet and outlet of the culvert, drainage structure, or bridge;

(2)
In the area upstream and downstream of the culvert, drainage structure, or bridge, that is disturbed during installation or construction of the culvert, drainage structure, or bridge; and

(3)
Under the bridge.

Within seven days of initiating final stabilization, either complete final stabilization or continue maintenance of work until final stabilization is complete.

6.
Ending CGP Coverage and BMP Maintenance in the Project Zone.

a.
The Engineer will determine the date that all the following conditions for ending CGP coverage have been met within the Project Zone: 
(1)
Land disturbing activities have ceased;

(2)
Final Stabilization has been achieved on all portions of the Project Zone, in accordance with the CGP Part 4.5.2, and 

(3)
Temporary BMPs have been removed. 

b.
After the Engineer has determined the conditions for ending CGP coverage have been met, the Department will:

(1)
Send written notice to the Contractor with the date that the conditions were met; 

(2)
Submit an eNOT to DEC; and

(3)
Provide a copy of the eNOT and DEC’s acknowledgement letter to the Contractor. 

The Contractor is responsible for ending permit coverage within the Project Zone, by submitting an eNOT to DEC within 30 days of meeting the conditions for ending CGP coverage. The Contractor is responsible for BMP maintenance and SWPPP updates until permit coverage is ended.

If the Contractor’s CGP eNOI acreage includes Support Activities and any other areas where the Department is not an Operator, the Contractor may not be able to file an eNOT at the same time as the Department.  In this case, the Contractor must amend the SWPPP and separate SWPPP2(s), to indicate the Department’s CGP coverage has ended, and the Department is no longer an Operator within the Project Zone.

The Contractor must indicate in the SWPPP the areas that have reached Final Stabilization, and the dates land disturbing activities ended and Final Stabilization was achieved. The Contractor must submit an eNOT to DEC, and insert copies of the Department’s and the Contractor’s eNOTs with DEC’s acknowledgement letters in the appendix of the SWPPP. 

The Contractor must submit a copy of each signed eNOT and DEC’s acknowledgement letter to the Department within three days of filing the eNOT or receiving a written response.

The Contractor is responsible for coordinating local government inspections of work and ending permit coverage with local government. See Subsection 641-1.03.5 for more information.

7.
Transmit final SWPPP.

Transmit one copy of the final SWPPP, including all amendments, appendices and maps, to the Engineer; when the project eNOTs are filed, or within 30 days of the Department’s eNOT being filed, whichever is sooner. Transmittal must be by both electronic and hard copy.

641-3.02 SWPPP DOCUMENTS, LOCATION ON-SITE, AVAILABILITY, AND RECORD RETENTION.

The SWPPP and related documents maintained by the Contractor are the Record for demonstrating compliance with the CGP. Copies of SWPPP documents transmitted to the Engineer under the requirements of this specification are informational and do not relieve the Contractor’s responsibility to maintain complete records as required by the CGP and this specification.

Keep the SWPPP, HMCP and SPCC Plan at the on-site project office. If there is not an on-site project office, keep the documents at a locally available location that meets CGP requirements and is approved by the Engineer. Records may be moved to another office for record retention after the eNOTs are filed. Records may be moved to another office during winter shutdown.  Update on-site postings if records are relocated during winter shutdown. Provide the Department with copies of all Records.

Retain Records and a copy of the SWPPP, for at least three years after the date of eNOT. If EPA or DEC inspects the project,  issues a Notice of Violation (NOV), or begins investigation for a potential NOV before the retention period expires, retain the SWPPP and all Records related to the SWPPP and CGP until at least three years after EPA and/or DEC has determined all issues related to the investigation  are settled.

The SWPPP and related documents must be made available for review and copy, to the Department and other regulatory agencies that request them.  See CGP Parts 5.10, 6.6 and 9.5.

641‑3.03 SWPPP INSPECTIONS, AMENDMENTS, REPORTS, AND LOGS.

Perform Inspections, prepare Inspection Reports, and prepare SWPPP Amendments in compliance with the SWPPP and the CGP.  Update SWPPP Corrective Action Log Form 25D-112, SWPPP Amendment Log Form 25D-114, SWPPP Grading and Stabilization Activities Log Form 25D-110, Staff Tracking Log Form 25D-127, and SWPPP Daily Record of Rainfall Form 25D-115.  For active projects update the Records daily.

1.
Inspection during Construction.

Conduct Inspections according to the schedule and requirements of the SWPPP and CGP.

Inspections required by the CGP and SWPPP must be performed by the Contractor’s SWPPP Manager and the Department’s Stormwater Inspector jointly, unless impracticable. For this paragraph, “impracticable” means when both inspectors must fly to a remote area in the winter or when one inspector is sick or unable to travel to the site due to weather.  When this is the case, the Operator who conducts the Inspection must provide a copy of the Inspection Report to the other Operator within three days of the Inspection date and document the date of the report transmittal.

2.
Inspection Reports.

Use only the DOT&PF SWPPP Construction Site Inspection Report, Form 25D-100 to record Inspections. Changes or revisions to Form 25D-100 are not permitted; except for adding or deleting data fields that list: Location of Discharge Points, and Site Specific BMPs. Complete all fields included on the Inspection Report form; do not leave any field blank.

Insert a Complete-by-Date for each corrective action listed that complies with:

a.
Section 641-3.01 (4); and

b.
The CGP. 

Provide a copy of the completed, unsigned Inspection Report to the Engineer by the end of the next business day following the inspection.

The Superintendent must review, correct errors, and sign and certify the Inspection Report, within three days of the date of Inspection. The Engineer may coordinate with the Superintendent to review and correct any errors or omissions before the Superintendent signs the report. Corrections are limited to adding missing information or correcting entries to match field notes and conditions present at the time the Inspection was performed. Deliver the signed and certified Inspection Report to the Engineer on the same day the Superintendent signs it.

The Engineer will sign and certify the Inspection Report and will return the original to the Contractor within three working days.

The Engineer may make corrections after the Superintendent has signed and certified the Inspection Report. The Engineer will initial and date each correction. If the Engineer makes corrections, the Superintendent must recertify the Inspection Report by entering a new signature and date in the white space below the original signature and date lines. Send a copy of the recertified Inspection Report to the Engineer on the day it is recertified.

If subsequent corrections to the certified Inspection Report are needed, document the corrections in an amendment that addresses only the omitted or erroneous portions of the original Inspection Report. The Superintendent and the Engineer must both sign and certify the amendment.

3.
Inspection before Seasonal Suspension of Work.

Conduct an Inspection before seasonal suspension of work to confirm BMPs are installed and functioning according to the requirements of the SWPPP and CGP.  

4.
Reduced Inspection Frequencies.

Conduct Inspections according to the inspection schedule indicated in the approved SWPPP.  Any change in inspection frequency must be approved by the Engineer, and beginning and ending dates documented as an amendment to the SWPPP.

Inspection frequency may be reduced to at least one Inspection every month if approved by the Engineer and the entire site is temporarily stabilized.

When work is suspended due to fall freeze-up, the Engineer may suspend inspection requirements after fourteen days of freezing conditions if:

a.
Soil disturbing activities are suspended; and 

b.
Soil stabilizing activities are suspended.

Inspections must resume according to the normal inspection schedule identified in the SWPPP, at least 21 days before anticipated spring thaw CGP Part 6.2.3.

The Engineer may waive requirements for updating the Grading and Stabilization Activities Log and Daily Record of Rainfall during seasonal suspension of work.  If so, resume collecting and recording weather data on the Daily Record of Rainfall form one month before thawing conditions are expected to result in runoff.  Resume recording land disturbance and stabilization activities on the Grading and Stabilization Activities Log when Construction Activity resumes.

5.
Stabilization before Fall Freeze-up. 

Construction Activities within the Project Zone must be stabilized with appropriate BMPs prior to fall freeze-up. 

6.
Inspection before Project Completion.

Conduct Inspection to ensure Final Stabilization is complete throughout the Project, and temporary BMPs that are required to be removed are removed. Temporary BMPs that are biodegradable and are specifically designed and installed with the intent of remaining in place until they degrade, may remain in place after project completion. 

7.
Items and Areas to Inspect.

Conduct Inspections of the areas required by the CGP and SWPPP.

8.
SWPPP Amendments and SWPPP Amendment Log.

The Superintendent and the SWPPP Manager are the only persons authorized to amend the SWPPP and update the SWPPP Amendment Log Form 25D-114. The Superintendent or the SWPPP Manager must sign and date amendments to the SWPPP and updates to the SWPPP Amendment Log.

SWPPP Amendments must be approved by the Engineer.

Amendments must occur:

a.
Whenever there is a change in design, construction operation, or maintenance at the construction site that has or could cause erosion, sedimentation or the discharge of pollutants that has not been previously addressed in the SWPPP;

b.
If an Inspection identifies that any portion of the SWPPP is ineffective in preventing erosion, sedimentation, or the discharge of pollutants;

c.
Whenever an Inspection identifies a problem that requires additional or modified BMPs

d.
Whenever a BMP is modified during construction or a BMP not shown in the original SWPPP is added; 

e.
If the Inspection frequency is modified (note beginning and ending dates); or 

f.
When there is a change in personnel who are named in the SWPPP, according to Subsection 641-2.01.4.

Amend the SWPPP narrative as soon as practicable after any change or modification, but in no case, later than seven days following identification of the need for an amendment.  Every SWPPP Amendment must be signed and dated. Cross-reference the amendment number with the Corrective Action Log or SWPPP page number, as applicable. When a BMP is modified or added, describe the BMP according to Subsection 641-2.01.3.

Keep the SWPPP Amendment Log current. Prior to performing each scheduled Inspection, submit to the Engineer a copy of the pages of the Amendment Log that contain new entries since the last submittal. Include copies of any documents amending the SWPPP.

Keep the SWPPP Amendment Log as an appendix to the SWPPP.

9.
Site Maps.

Document installation, routine maintenance, and removal of BMPs by making notes on the SWPPP Site Maps. Include the date and the recording person’s initials by these notes. Identify areas where Construction Activities begin, areas where Construction Activities temporarily or permanently cease, and areas that are temporarily or permanently stabilized. 

10.
Corrective Action Log.

The Superintendent and SWPPP Manager are the only persons authorized to make entries on the SWPPP Corrective Action Log, Form 25D-112. Document the need for corrective action within 24 hours of either:

a.
Identification during an inspection; or 

b.
Discovery by the Department’s or Contractor’s staff, a subcontractor, or a regulatory agency inspector.

Modification or replacement of a BMP, installation of a new BMP not shown in the original SWPPP, or overdue maintenance (after sediment accumulated in sediment basins (including sediment traps and ponds) exceeds 50% of design capacity; or after sediment accumulates to more than a third above the ground height on silt fence and more than half the above ground height on storm water inlets, check dams, or berms) is a corrective action and must be documented on the Corrective Action Log.

Within 24 hours of discovery, update the Corrective Action Log Form 25D-112, with the date of discovery and proposed corrective action. If discovered during an inspection, update log with inspection date and proposed corrective actions noted on the Inspection Report.  If discovered outside of an inspection, update the log with the date of discovery, the proposed corrective action, and the date the corrective action was completed. 

After the corrective action has been accomplished, note in the Corrective Action Log the action taken and if a SWPPP amendment was needed. Date and initial the entry.  

Keep the Corrective Action Log current and submit a copy to the Engineer prior to performing each scheduled SWPPP Inspection.  

Keep the Corrective Action Log as an appendix to the SWPPP. 

11.
Grading and Stabilization Activities Log. 

The Superintendent and SWPPP Manager are the only persons authorized to date and initial entries on the SWPPP Grading and Stabilization Activities Log, Form 25D-110. Use the SWPPP Grading and Stabilization Activities Log, to record land disturbance and stabilization activities.

Keep the Grading and Stabilization Activities Log current and submit a copy to the Engineer prior to performing each scheduled SWPPP Inspection. Keep the Grading and Stabilization Activities Log organized and completed to demonstrate compliance with the CGP Part 4.5.

Keep the Grading and Stabilization Activities Log as an appendix to the SWPPP. 

12.
Daily Record of Rainfall.

Use SWPPP Daily Record of Rainfall, Form 25D-115, to record weather conditions at the Project.  Update the form daily and include the initials of the person recording each day’s entry.  Submit a copy to the Engineer prior to performing each scheduled Inspection.  Keep the Daily Record of Rainfall as an appendix to the SWPPP.

13.
Staff Tracking Log.

Use the SWPPP Staff Tracking Log, Form 25D-127, to keep staff records current. Include Records of the AK-CESCL or equivalent qualifications for the Superintendent, SWPPP Manager, ATS operator, any acting Superintendent and acting SWPPP Managers, and beginning and end dates for temporary personnel assignments related to administration of the CGP or Section 641. Update the SWPPP Staff Tracking Log within 24 hours of any changes in personnel, qualifications, or other staffing items related to administration of the CGP or Section 641.

641‑3.04 FAILURE TO PERFORM WORK. The Engineer has authority to suspend work and withhold monies, for an incident of non-compliance with the CGP, or SWPPP, that may endanger health or the environment or for failure to perform work related to Section 641.

1.
Non-compliance.

a.
Incidents of Non-compliance. Failure to:

(1)
Obtain appropriate permits before Construction Activities occur;

(2)
Perform SWPPP Administration;

(3)
Perform timely Inspections;

(4)
Update the SWPPP;
(5)
Transmit updated SWPPP, Inspection Reports, and other updated SWPPP forms to the Engineer;

(6)
Maintain effective BMPs to control erosion, sedimentation, and pollution in accordance with the SWPPP, the CGP, and applicable local, state, and federal requirements;

(7)
Perform duties according to the requirements of Section 641;

(8)
Meet requirements of the CGP, SWPPP, or other permits, laws, and regulations related to erosion, sediment, or pollution control; and

b.
Notice of non-compliance, either oral or written will include:

(1)
Reason/defects

(2)
Corrective actions required

(3)
Time allowed for completing the corrective action

c.
Levels of Non-compliance and Response correspond with harm to the workers, the public or the environment and whether the harm is:

(1)
Not-imminent, the Engineer will either orally or in writing, or both, provide notice to the Contractor indicating the incident of non-compliance.

Contractor's that take corrective action and complete the action to the satisfaction of the Engineer, within the time specified, may return to the status of compliance, and avoid elevating the response to imminent.

(2)
Imminent, the Engineer will orally provide notice to the Contractor of non-compliance and promptly provide written notice to suspend work until corrective action is completed. 

No additional Contract time or additional compensation will be allowed due to delays caused by the Engineer’s suspension of work.

Additional actions, taken against the Contract whether the level of non-compliance is Not-imminent or Imminent, may include:

(a)
Withholding monies until corrective action is completed

(b)
Assessing damages or equitable adjustments

(c)
Employing others to perform the corrective action and deduct the cost

641‑3.05 ACCESS TO WORK.  The Project, including any related off-site areas or support activities, must be made available for inspection, or sampling and monitoring, by the Department and other regulatory agencies. See CGP Part 6.6.

641-4.01 METHOD OF MEASUREMENT. Section 109 and as follows:

Item 641(1), and 641(7), are lump sum.

Item 641(2), measured on a contingent sum basis as specified by the Directive authorizing the work. 

Item 641(6), measured on a contingent sum basis with withholding determined by the Department.

TABLE 641-1 BMP VALUES - RESERVED

Liquidated Damages assessed according to Table 641-2 are not an adjustment to the Contract amount. These damages charges are related to Contract performance but are billed by the Department independent of the Contract amount. An amount equal to the Liquidated Damages may be withheld for unsatisfactory performance, from payment due under the Contract, until the Contractor remits payment for billed Liquidated Damages.

TABLE 641-2- VERSION B

EROSION, SEDIMENT AND POLLUTION CONTROL – LIQUIDATED DAMAGES

	Code
	Specification Section Number and Description
	Deductible Amount in Dollars
	Cumulative Deductible Amounts in Dollars

	A
	641-1.04 Failure to have a qualified (AK-CESCL or equivalent) SWPPP Manager
	Calculated in Code B or F
	

	B
	Failure to meet SWPPP requirements of:

(1)
641-2.01.1 Name of SWPPP Preparer
(2)
Not Applicable

(3)
641-3.03.8 Sign and Date SWPPP amendments with qualified person 641-2.01.4 SWPPP Include approving person’s name and AK-CESCL expiration date

(4)
641-3.02 Records maintained at project and made available for review
	$750 per omission
	

	C
	Not applicable.
	
	

	D
	641-3.03.5 Failure to stabilize a Project prior to Fall Freeze-Up
	$5,000 per Project per year
	

	E
	641-2.01.1  Failure to conduct pre-construction inspections before Construction Activities on all projects greater than 1 acre.
	$2,000 per Project
	

	F*
	641-3.03. Failure to conduct and record CGP Inspections

641-3.03.1 Personnel conducting Inspections and Frequency

641-3.03.2 Inspection Reports, use Form 25D-100, completed with all required information
	$750 per Inspection
	Additional $750 for every additional 7 day period without completing the required inspection.

	G
	641-3.01.4 Failure to timely accomplish BMP maintenance and/or repairs. In effect until BMP maintenance and/or repairs is completed.  
	$500 per Project per day
	

	H
	641-3.01.3  Failure to provide to the Engineer and DEC a timely oral noncompliance report of violations or for a deficient oral noncompliance report
	$750 for the first day the report is late or deficient
	Additional $750 for every 14 day period without the required information

	I
	641-3.01.3 Failure to provide to the Engineer and DEC a timely written noncompliance report, use Form 25D-143, of violations or for a deficient written noncompliance report
	$750 for the first day the report is late or deficient
	Additional $750 for every 14 day period without the required information

	J
	641-3.04 Failure to comply with the most restrictive requirements of the CGP, approved SWPPP, or Section 641, except as listed above
	$750 per occurrence for the first day of noncompliance
	Additional $750 for every day the deficiency remains uncorrected


*CODE F.
Liquidated Damages according to Code F will not be billed for typographic errors and minor data entry errors except the liquidated damages will be billed for these errors when:

(
the Contractor has previously been notified and subsequent inspection reports repeat the same or similar error,

(
multiple inspection reports are submitted after the submission due date and the same or similar errors are repeated on multiple overdue reports,

(
an error in recording the inspector's AK-CESCL certification date results in an inspector performing the inspection during a period when their certification was lapse or was otherwise invalid
641-5.01 BASIS OF PAYMENT. See Subsection 641-3.04 Failure to Perform Work, for additional work and payment requirements.

Item 641(1) Erosion, Sediment and Pollution Control Administration. At the Contract lump sum price for administration of all work under this Section. Includes, but is not limited to, SWPPP and HMCP and SPCC Plan preparation, agency fees for SWPPP reviews, SWPPP amendments, pre-construction Inspections, Inspections, monitoring, reporting, and Record keeping or copying Records related to the SWPPP and required by the CGP, and Record retention.

Item 641(2) Temporary Erosion, Sediment and Pollution Control. At the contingent sum prices specified for all labor, supervision, material, equipment, and incidentals to install, maintain, remove and dispose of approved temporary erosion, sedimentation, and pollution control BMPs required to implement the SWPPP and SPCC Plan.

Item 641(6) Withholding. The Engineer may withhold an amount equal to Liquidated Damages, assessed according to Section 641, from payment due the Contractor. Liquidated Damages for violations of the Contract, CWA, CGP are determined by the Engineer according to Table 641-2. The Engineer may withhold payment due the Contractors until the Contractor pays the Liquidated Damages to the Department.

The Department will not release performance bonds until Liquidated Damages assessed according to Section 641 are paid to the Department, and all requirements according to Subsection 103-1.05 are satisfied.

Item 641(7) SWPPP Manager. At the Contract lump sum price for a SWPPP Manager that conforms to this specification. When Item 641(7) appears in the Bid Schedule, the SWPPP Manager must be a different person than the superintendent, and must be physically present during construction activity with duties and authority as described in Subsection 641-2.04. When Item 641(7) does not appear in the Bid Schedule, the SWPPP Manager is subsidiary to Item 641(1).

Subsidiary Items.  Temporary erosion, sediment and pollution control measures that are required outside the Project Zone are subsidiary. Work required by the HMCP and SPCC Plan including hazardous material storage, containment, removal, cleanup and disposal, are subsidiary to Item 641(1) Erosion, Sediment and Pollution Control Administration.

Work under other pay items. Work that is paid for directly or indirectly under other pay items will not be measured and paid for under Section 641. This work includes but is not limited to: 

1.
Dewatering; 

2.
Shoring;

3.
Bailing;

4.
Permanent seeding; 

5.
Installation and removal of temporary work pads; 

6.
Temporary accesses; 

7.
Temporary drainage pipes and structures; 

8.
Diversion channels; 

9.
Settling impoundment; and

10.
Filtration.

Permanent erosion, sediment and pollution control measures will be measured and paid for under other Contract items, when shown on the bid schedule.

Work at the Contractor’s Expense.  Temporary erosion, sediment and pollution control measures that are required due to carelessness, negligence, or failure to install temporary or permanent controls as scheduled or ordered by the Engineer, or for the Contractor’s convenience, are at the Contractor’s expense.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
641(1)
Erosion, Sediment and Pollution Control Administration
Lump Sum

641(2)
Temporary Erosion, Sediment and Pollution Control
Contingent Sum

641(6)
Withholding
Contingent Sum

641(7)
SWPPP Manager
Lump Sum

CR641-020116

SECTION 642
CONSTRUCTION SURVEYING AND MONUMENTS

 TC "642
Construction Surveying and Monuments" \f C \l "3" 
Special Provisions

642-2.01 MATERIALS.  Add the following:

4.
Digital Measuring Instrument:  Nu-metrics, Nitestar DMI (www.ae-traffic.com), or approved equal.
CR642.1-022015/Z566440000
642-3.01 GENERAL.  Add No. 11:

11.
Before work on the project starts, stake and reference the existing centerline on both sides of the roadway alignment.  Stake the existing centerline at the beginning of project (BOP) and end of project (EOP).  Stake sign locations at proper offset.  Stakes shall be a minimum of 1" x 2" x 2'-0" and be offset 4 to 8 ft from the shoulder on both sides of the roadway.  Extend lath stakes a minimum of 2 ft above ground.  Show the offset distance to centerline and the station from the beginning of the project.  Maintain staking until the final roadway striping is completed.  Staking accuracy work requires an electronic distance measuring instrument (DMI) be installed in the Contractor's vehicle.  Calibrate the DMI to roadway alignments as stationed in the Plans before beginning work.  Record the calibration and staking information in the field book.

Install a reference sign every 25 ft.  These reference signs shall meet the following requirements:

1.
mounted with the base a minimum of 5 ft above the shoulder,

2.
located a minimum of 10 ft from the edge of shoulder,

3.
marked with the station from the beginning of the project, in 6 inch high permanent black lettering with a letter proportion height to width ration of 1:0.6 and a stroke width to height ratio of 1:6, on an orange background.

CR642.1/Z566440000
Special Provisions

Replace Section 643 with the following:

SECTION 643
TRAFFIC MAINTENANCE

 TC "643
Traffic Maintenance" \f C \l "3" 
643-1.01 DESCRIPTION. Protect and control traffic during the contract. Furnish, erect, maintain, replace, clean, move and remove the traffic control devices required to ensure the traveling public’s safety. Perform all administrative responsibilities necessary to implement this work.

Maintain all roadways and pedestrian and bicycle facilities affected by the work in a smooth and traversable condition. Construct and maintain approaches, crossings, intersections, and other necessary features throughout the project for the life of the contract.

Illuminate construction activities listed in Table 643-4 during hours of night work on roads open to the public within project limits.

643-1.02 DEFINITIONS.
ATM. When used in this Section, ATM stands for the Alaska Traffic Manual, which is the MUTCD with Alaska Supplement.

Balloon Light.  Light surrounding by a balloon-like enclosure kept inflated by pressurized air or helium, and producing uniform light through 360 horizontal degrees.

Construction Phasing Plan. A plan for each phase of the project showing how to accommodate traffic. Show the sequence of work by segment or phase, if required.

Fixed Objects. Private vehicles, parked flagger vehicles, idle construction equipment, construction material stockpiles, culvert ends, individual trees, power poles, utility poles and appurtenances, and other items deemed by the Engineer to present a hazard to motorists, pedestrians, or bicyclists traveling through the work zone.

Night Work. Work occurring between sunset and sunrise on all days except the “No Lighting Required” period shown in the table 643-1 below:

TABLE 643-1

PROJECT LOCATIONS – NIGHT TIME ILLUMINATION EXCLUSION

	Latitude
	No Lighting Required
	Nearby Cities

	(degrees)
	Start
	End
	

	South of 61
	Lighting Required All Year
	Everything South of Hope

	61
	June 11
	July 1
	Anchorage, Valdez, Girdwood

	62
	June 2
	July 13
	Wasilla, Palmer, Glennallen, Talkeetna

	63
	May 27
	July 17
	Cantwell, Paxson, McGrath

	64
	May 22
	July 21
	Tok, Delta, Nome 

	65
	May 18
	July 25
	Fairbanks

	66
	May 14
	July 29
	Circle City

	67
	May 10
	August 2
	Coldfoot, Kotzebue

	68
	May 7
	August 6
	Galbraith Lake

	69
	May 3
	August 9
	Happy Valley

	70
	April 30
	August 12
	Deadhorse

	71
	April 27
	August 15
	Barrow

	72
	April 24
	August 19
	


Traffic. The movement of vehicles, pedestrians, and bicyclists through road construction, maintenance operations, utility work, or similar operations.

Traffic Control Plan (TCP). A drawing or drawings indicating the method or scheme for safely guiding and protecting motorists, pedestrians, bicyclists, and workers in a traffic control zone. The TCP depicts the traffic control devices and their placement and times of use.

Traffic Control Zone. A portion of a road construction project, maintenance operation, utility work or similar operation that affects traffic and requires traffic control to safely guide and protect motorists, pedestrians, bicyclists, or workers.

643-1.03 TRAFFIC CONTROL PLAN. Implement an approved TCP before beginning work within the project limits. 

The TCP includes, but is not limited to, signs, barricades, traffic cones, plastic safety fence, sequential arrow panels, portable changeable message board signs, special signs, warning lights, portable concrete barriers, crash cushions, flaggers, pilot cars, interim pavement markings, temporary lighting, temporary roadways and all other items required to direct traffic through or around the traffic control zone according to these Specifications and the ATM. Address in the TCPs placement of traffic control devices, including location, spacing, size, mounting height and type. Include code designation, size, and legend per the ATM and the Alaska Sign Design Specification (ASDS). Include longitudinal buffer space for the posted speed limit, according to Table 6C-2 of the ATM unless project conditions or geometric features prohibit including all or a portion of the buffer length. 

When a TCP is included in the Plans, use it, modify it, or design an alternative TCP. When a TCP is omitted from the Plans, provide one according to this Section and the ATM. 

Submit new or modified TCPs to the Engineer for approval. All TCPs must include the following information:

1.
Project name and number.

2.
A designated TCP number and name on each page.

3.
For TCPs more than one page, each page must be numbered.

4.
The posted speed limit for each roadway.

5.
Existing striping width, lane width, and road surfacing.

6.
Construction lane widths, striping layout, and temporary pavement marker layout.

7.
Provisions for Pedestrian, Bicycle, and ADA travel through the work zone.

8.
Dates and times the TCP will be in effect and why it is being used.

9.
The Worksite Traffic Supervisor’s signature certifying that all TCPs conform with the ATM and the Contract.

10.
The Project Superintendent’s signature confirming the TCP is compatible with the work plan.

11.
The name(s) of the Worksite Traffic Supervisor, his/her alternate and their 24 hour telephone number(s).

12.
Signs to be used and the ASDS designation number and size.

13.
Location and spacing of all devices and signs.

14.
A plan to address any possible slopes, drop offs, paving joints, or similar temporary features that may occur during use of the TCP.

15.
For TCPs proposed to be used at night, note how the requirements will be met for the required lighting and retroreflective material.

TCPs submitted for approval without all the required information will be rejected. Allow 7 days for review of each TCP submittal. All required modifications to a TCP require a new submission and an additional 7 days for review.

A minor revision to a previously approved TCP during construction requires 48 hours for review and approval by the Engineer.

The TCPs, Plans, and Standard Drawings show the minimum required number of traffic control devices. If unsafe conditions occur, the Engineer may require additional traffic control devices.

A waiver may be requested, in writing, of regulation 17 AAC 25 regarding oversize and overweight vehicle movements inside the project limits.  If the waiver is approved, movements of oversize and overweight vehicles in or near traffic inside the project limits will be done according to the provisions of an approved Traffic Control Plan.  Maintain a minimum 12 foot lateral separation between the nonstreet legal vehicles and the motoring public.  The Traffic Control Plan shall specify the traffic control devices required for these operations.

Road Closures and Major Traffic Sequencing (events).  Submit a written request to the Engineer for review and approval of each proposed event and event date.  Allow 7 days for the Engineer to review any proposed event or subsequent changes/corrections.  The proposed event date will be no less than 14 days from the date of written approval.

643-1.04 WORKSITE TRAFFIC SUPERVISOR. Provide a Worksite Traffic Supervisor responsible for maintaining 24-hour traffic operations. 

1.
Qualifications. The Worksite Traffic Supervisor shall be knowledgeable and experienced regarding the requirements of the ATM and the implementation of those requirements. The Worksite Traffic Supervisor shall be familiar with the Plans, the Specifications, proposed operations, and certified as one of the following:

a.
Traffic Control Supervisor, American Traffic Safety Services Association (ATSSA)

b.
Work Zone Temporary Traffic Control Technician, or Work Zone Safety Specialist, International Municipal Signal Association (IMSA)

Certify according to Form 25D-124 that the Worksite Traffic Supervisor has a minimum 4000 hours of temporary traffic control work experience, is competent and capable, and has the authority to perform the duties and responsibilities in accordance with this section. 

(
Temporary traffic control work experience shall demonstrate an understanding of concepts, techniques, and practices in the installation and maintenance of traffic control devices, and skill in reading, interpreting, implementing, and modifying TCPs. 

(
Temporary traffic control work experience includes: flagging; installing traffic control devices in accordance with TCPs; monitoring traffic control devices and TCP performance; and recognizing and reporting deficiencies in traffic control devices and TCPs for correction.

(
Temporary traffic control work experience is gained while serving as a Worksite Traffic Supervisor-in-training, temporary traffic control support personnel, and Flagger. 
(
Four thousand (4,000) hours of experience serving solely as a Flagger does not satisfy these requirements.

Worksite Traffic Supervisors shall maintain current certification and be able to show their certification anytime they are on the project.

2.
Duties.

a.
Prepare the TCPs and public notices and coordinate traffic control operations between the Project Superintendent and the Engineer.

b.
Physically inspect the condition and position of all traffic control devices used on the project at least twice each day and at approximately 12 hour intervals.  Ensure that traffic control devices work properly, are clean and visible, and conform to the approved TCP.  Complete and sign a detailed written report of each inspection within 24 hours.  Use Traffic Control Daily Review Form 25D-104.

c.
Supervise the repair or replacement of damaged or missing traffic control devices.

d.
Review and anticipate traffic control needs. Make available proper traffic control devices necessary for safe and efficient traffic movement.

e.
Review work areas, equipment storage, and traffic-safety material handling and storage.

f.
Hold traffic safety meetings with superintendents, foremen, subcontractors, and others as appropriate before beginning construction, prior to implementing a new TCP, and as directed. Invite the Engineer to these meetings.

g.
Supervise all traffic control workers, flaggers, and pilot car drivers.

h.
Certify that all flaggers are certified as required by Subsection 643-3.04.4.  Submit a copy of all flagger certifications to the Engineer.

i
Supervise lighting for night work.

3.
Authority. The Worksite Traffic Supervisor shall have the Contractor’s authority to stop work and implement immediate corrective action to unsafe traffic control, in locations where unsafe traffic control is present.

643-1.05 CONSTRUCTION PHASING PLAN. Submit a Construction Phasing Plan for approval no less than 5 working days prior to the preconstruction conference. Include the following:

1.
Form 25D-124 designating the Worksite Traffic Supervisor, providing the 24-hour telephone number, and certifying minimum 4,000 hours of work experience as described in 643-1.04 Worksite Traffic Supervisor.

2.
A construction phasing plan for each phase or segment of the project. 

3.
TCPs for the first phase of the project. Show permanent and temporary traffic control measures, including the times each TCP will be used.

Submit any changes to the Engineer for approval 7 days before proposed implementation.

643-1.06 TRAFFIC MAINTENANCE SETUP. When shown on the bid schedule, Traffic Maintenance Setup items are site specific and are detailed as individual TCPs on the plan sheets. They depict the method or scheme required to route traffic safely and efficiently when any of the following restrictions occur:

1.
Lane Closure. The closure of one or more lanes on a roadway.

2.
Detour. The redirection of traffic through or around a traffic control zone.

3.
Road Closure. The closure of a roadway with or without a specified detour route.

4.
One Lane Road. A two-way roadway reduced to a single-lane roadway with flaggers, pilot cars, traffic signals, stop signs, or yield signs.

643-2.01 MATERIALS. Provide traffic control devices meeting the following requirements:

1.
Signs. Use signs, including sign supports, that conform to Section 615, the ATM, and ASDS.

a.
Construction Signs: Regulatory, guide, or construction warning signs designated in the ASDS. 

b.
Permanent Construction Signs: As designated on the Plans or an approved TCP. 

c.
Special Construction Signs: All other signs are Special Construction Signs. Neatly mark the size of each sign on its back in 3-inch black numerals.

2.
Portable Sign Supports. Use wind-resistant sign supports with no external ballasting. Use sign supports that can vertically support a 48 X 48 inch traffic control sign at the height above the adjacent roadway surface required by the ATM.

3.
Barricades and Vertical Panels. Use barricades and vertical panel supports that conform to the ATM. Use Type III Barricades at least 8 feet long. Use retroreflective sheeting that meets ASTM D4956 Type II or III.

4.
Portable Concrete Barriers. Use portable concrete barriers that conform to the Contract. For each direction of traffic, equip each 12.5-foot section of barrier with at least two side-mounted retroreflective tabs placed approximately 6 to 8 feet apart, or a continuous 4-inch wide horizontal retroreflective stripe mounted 6 inches below the top of the barrier. Use yellow tabs or stripe when barriers are placed at centerline. Use white tabs or stripe when barriers are placed on the roadway shoulder. Use retroreflective sheeting that meets ASTM D4956 Type III, IV or V.

5.
Warning Lights. Use Type A (low intensity flashing), Type B (high intensity flashing) or Type C (steady burn) warning lights that conform to the ATM.

6.
Drums. Use plastic drums that conform to the requirements of the ATM. Use retroreflective sheeting that meets ASTM D4956 Type II or III.

7.
Traffic Cones and Tubular Markers. Use reflectorized traffic cones and tubular markers that conform to the requirements of the ATM. Use traffic cones and tubular markers at least 28 inches high. Use retroreflective sheeting that meets ASTM D4956 Type II or III.

8.
Interim Pavement Markings. Apply markings according to Section 670 and the manufacturer's recommendations. Use either: 

a.
Paint meeting Subsection 708-2.03 with glass beads meeting Subsection 712-2.08, 

b.
Preformed Marking Tape (removable or non-removable) meeting Subsection 712-2.14, or 

c.
Temporary Raised Pavement Markers meeting Subsection 712-2.15 or 712-2.16, as appropriate. 

9.
High-Level Warning Devices. Use high-level warning devices that conform to the ATM.

10.
Temporary Crash Cushions. Use retroreflective sheeting that meets ASTM D4956 Type III, IV or V. Application of crash cushion must be appropriate for the intended use and be installed per manufacturer’s recommendation. Temporary crash cushions used as rail or barrier end treatments must be redirective. Temporary crash cushions that are barrels or barricade filled with sand or water may only be used when the forecasted temperature during their use is above 32 degrees Fahrenheit.

11.
Sequential Arrow Panels. Use Type A (24 X 48 inch), Type B (30 X 60 inch) or Type C (48 X 96 inch) panels that conform to the ATM.

12.
Portable Changeable Message Board Signs.  Use new truck or trailer mounted portable changeable message board signs with self-contained power supply for the sign and with:

a.
Message sign panel large enough to display 3 lines of 18 inch high characters.

b.
Eight character display per message module.

c.
Fully programmable message module.

d.
Remote control cellular, wireless radio frequency (RF), landline.

e.
Waterproof, lockable cover for the controller keyboard.

f.
Capacity for electric/hydraulic sign raising or lowering.

g.
Radar over speed detection.

h.
Variable flash and sequence rates.

i.
Light emitting diode (LED) display, using Institute of Transportation Engineers (ITE) amber/yellow

j.
The capacity for a minimum of 150 pre-programmed messages.

k.
Battery-Pack Operation Duration:  minimum of 55 hours under full load.

l.
Power chords shall comply with the National Electrical Code (NEC) Article 600.10 Portable and Mobile Signs, paragraph 600.10(c) (2) ground fault circuit interrupter (GFCI).  The chord will have integral GFCI protection located either in the attachment plug or 12 inches or less from the plug.

13.
Plastic Safety Fence. Use 4 foot high construction orange fence manufactured by one of the following companies, or an approved equal:

a.
"Safety Fence" by Jackson Safety, Inc., Manufacturing and Distribution Center, 5801 Safety Drive NE, Belmont, Michigan, 49306.  Phone (800) 428-8185.

b.
"Flexible Safety Fencing" by Carsonite Composites, LLC, 19845 U.S. Highway 76, Newberry, South Carolina, 29108.  Phone (800) 648-7916.

c.
"Reflective Fencing" by Plastic Safety Systems, Inc., 2444 Baldwin Road, Cleveland, Ohio 44104.  Phone (800) 662-6338.

14.
Temporary Sidewalk Surfacing. Provide temporary sidewalk surfacing as required by an approved TCP and the following:

a.
Use plywood at least 1/2 inch thick for areas continuously supported by subgrade. Use plywood at least 1 inch thick for areas that are not continuously supported.

b.
Do not use unsupported 1-inch plywood longer than 30 inches.
c.
Use plywood with regular surfaces. Do not overlap plywood joints higher than 0.5 inch and beveled with a slope not steeper than 50%.

d.
Use a method that will withstand 25 mph wind velocities to hold temporary surfacing in place. 

15.
Temporary Guardrail. Use temporary guardrail that meets Section 606, except that posts may require placement under special conditions, such as in frozen ground.

16.
Flagger Paddles. Use flagger paddles with 24 inches wide by 24 inches high sign panels, 8 inch Series C lettering (see ASDS for definition of Series C), and otherwise conform to the ATM.  Use retroreflective sheeting that meets ASTM D4956 Type VIII or IX. Use background colors of fluorescent orange on one side and red on the other side.

17.
Truck Mounted Attenuator, TMA. The TMA shall be mounted on a vehicle with a minimum weight of 15,000 pounds and a maximum weight per the manufacturer’s recommendations. 

18.
Portable Steel Barriers. Use portable steel barriers that conform to the contract.  For each direction of traffic, equip each section of barrier with side-mounted retroreflective tabs placed approximately 6 to 8 feet apart,   or a continuous 4-inch wide horizontal retroreflective stripe mounted 6 inches below the top of the barrier.    Use yellow tabs or stripe when barriers are placed at centerline. Use white tabs or stripe when barriers are placed on the roadway shoulder. Use retroreflective sheeting that meets ASTM D4956 Type III, IV or V.

19.
Flexible Markers.  Refer to Subsection 606-2.01 Materials.

643-2.02 Crashworthiness. Submit documentation, by the method indicated on table 643-2, that the following devices comply with Test Level 3 requirements of National Cooperative Highway Research Program (NCHRP) Report 350 or the Manual for Assessing Safety Hardware (MASH). Submit documentation of compliance to the Engineer before installing devices on the project.

TABLE 643-2

WORK ZONE TRAFFIC CONTROL DEVICE AND

BARRIER CRASH TESTING COMPLIANCE

	Category
	Devices
	
	Method of Documentation

	1
	Cones, candles, drums w/o attachments, delineators
	Manufacturer's Certification for devices exceeding height and weight limits

	2
	Barricades, portable sign supports, drums w/lights, other devices weighing less than 100 pounds but not included in category 1
	FHWA acceptance letter indicating acceptance at Test Level 3 (when no test level is specified in the letter; it is implied that the tests were run for Test Level 3), 

	3
	Truck mounted attenuators, redirective and nondirective temporary crash cushions, bridge railing, bridge and guardrail transitions, and  guardrail and barrier end treatments.
	 FHWA acceptance letter indicating acceptance at Test Level 3 (when no test level is specified in the letter; it is implied that the tests were run for Test Level 3),

	
	Portable steel barriers
	FHWA acceptance letter indicating acceptance at Test Level 3 unless otherwise required in the contract.


Category 1 devices that exceed the following weights and heights require certification that they meet the evaluation criteria of NCHRP Report 350 or MASH, Test Level 3. This certification may be a one-page affidavit signed by the vendor. Documentation supporting the certification (crash tests and/or engineering analysis) must be kept on file by the certifying organization. No certification is required for devices less than or equal to both the weight and height on the schedule below:

Device
Composition
Weight
Height

Cones
Rubber

20 lb.
36 in.


Plastic

20 lb.
48 in.

Candles
Rubber

13 lb.
36 in.


Plastic 

13 lb.
36 in.

Drums
Hi Density Plastic

77 lb.
36 in.


Lo Density Plastic

77 lb.
36 in.

Delineators
Plastic or Fiberglass
N/A
48 in.

643-3.01 GENERAL CONSTRUCTION REQUIREMENTS. Keep the work, and portions of the project affected by the work, in good condition to accommodate traffic safely. Provide and maintain traffic control devices and services inside and outside the project limits, day and night, to guide traffic safely.

Unless otherwise provided in this Section, keep all roadways, business accesses, and pedestrian facilities within the project limits open to traffic. Obtain the Engineer’s approval before temporarily closing residential, commercial, or street approaches. Provide access through the project for emergency vehicles and school and transit buses. Properly sign and/or flag all locations where the traveling public must be redirected or stopped. Organize construction operations so the total of all construction related stoppages experienced by a vehicle traveling through the project does not exceed 20 minutes except when indicated otherwise in the Contract.

Stop equipment at all points of intersection with the traveling public unless an approved TCP shows otherwise.

Continue to operate all illumination and signalization according to the requirements of Subsection 660-3.09. When moving approach lanes, realign signal heads as necessary according to the ATM. Coordinate any modifications to existing traffic signals with the agency that maintains and operates them. Operate flood lighting at night according to the ATM. Adjust flood lighting so that it does not shine into oncoming traffic.

Provide and maintain safe routes for pedestrians and bicyclists through or around traffic control zones at all times, except when regulations prohibit pedestrians or bicyclists. Where construction activity encroaches onto the safe route in a traffic control zone, station a flagger at the encroachment to assist pedestrians and bicyclists past the construction activity.

Maintain business access(s) during flagging operations.
Immediately notify the Engineer of any traffic related accident that occurs within the project limits as soon as an employee or a subcontractor becomes aware of the accident.
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Immediately notify the Engineer of any traffic related accident that occurs within the project limits as soon as an employee or a subcontractor becomes aware of the accident.
643-3.02 ROADWAY CHARACTERISTICS DURING CONSTRUCTION. Obtain an approved TCP before starting construction. Maintain a clear area with at least 2 feet between the edge of traveled way and the work area. Use barricades, traffic cones, or drums to delineate this area. Place traffic control devices on the work side of the clear area. Space them according to the ATM.

Where specified in the Plans, Specifications, Special Provisions, and or the TCP:  traffic may be maintained on a continuous gravel surface.

1.
Specified Gravel Surface.  Traffic may be maintained on a continuous gravel surface.
2.
Gravel Surface Not Specified.

a.
Through traffic shall not traverse more than two gravel sections of roadway in any given period.

b.
Pavement Break(s) for Culvert or Utility Work:  Patch pavement breaks(s), with hot mix asphalt, not more than 48 hours after removing the existing pavement.

c.
When approved by the Engineer.

If maintaining traffic on an unpaved surface, provide a smooth and even surface that public traffic can use at all times. Properly crown the roadbed surface for drainage. Before beginning other grading operations, place sufficient fill at culverts and bridges to permit traffic to cross smoothly and unimpeded. Use part-width construction techniques when routing traffic through roadway cuts or over embankments under construction. Excavate the material or place it in layers. Alternate construction activities from one side to the other. Route traffic over the side opposite the one under construction.

Detour traffic when the Plans or an approved TCP allows it. Maintain detour routes so that traffic can proceed safely. When detours are no longer required, obliterate the detour. Topsoil and seed appropriate areas.

If two-way traffic can’t be maintained on the existing roadway or detour use half-width construction or a road closure if it is shown on an approved TCP. Make sure the TCP indicates closure duration and conditions. Schedule roadway closures to avoid delaying school buses and peak-hour traffic. For road closures, post closure-start and road-reopen times at the closure site, within view of waiting traffic.

Pave lanes next to the median first.  Pave lanes next to exit and entrance ramps last.  Place temporary 12:1 sloped wedge of asphalt concrete against the abrupt pavement edge on lanes next to exit and entrance ramps.  Do not open the roadway to traffic until slope wedges are in place.

643-3.03 PUBLIC NOTICE. Give notice at least 3 days before major changes, delays, lane restrictions, or road closures to local officials and transportation organizations, including but not necessarily limited to:

(
Alaska Trucking Association

(
Alaska State Troopers

(
Division of Measurement Standards

(
Local Police Department

(
Local Fire Department

(
Local Government Traffic Engineer

(
School and Transit Authorities

(
Local Emergency Medical Services

(
Local Media (newspapers, radio, television)

(
Railroads (where applicable)

(
U.S. Postal Service

(
Major Tour Operators

Provide local traffic enforcement and maintenance agencies 24 hour notice before shutting down a traffic signal system. Provide notice as required by utility companies before repairing or replacing a utility.

Provide the Alaska State Troopers, local police and fire department with the radio frequencies used on the project and the 24-hour telephone numbers of the Worksite Traffic Supervisor and the Project Superintendent. These telephone numbers are used to alert when emergency vehicles must pass through the project. When notified of emergencies make every necessary effort to expedite rapid passage.

Additional notices may be given through the Navigator or 511 System for selected projects. Check the special provisions for those requirements.

643-3.04 TRAFFIC CONTROL DEVICES. Before starting construction, erect permanent and temporary traffic control devices required by the approved TCPs. The Engineer will determine advisory speeds when necessary.

For lane closures on multilane roadways, use sequential arrow panels. During hours of darkness when required by the approved TCP use flashing warning lights to mark obstructions or hazards and steady-burn lights for channelization.

Use only one type of traffic control device in a continuous line of delineating devices, unless otherwise noted on an approved TCP. Use drums or Type II barricades for lane drop tapers.

During non-working hours and after completing a particular construction operation, remove all unnecessary traffic control devices. Store all unused traffic control devices in a designated storage area which does not present a nuisance or visual distraction to traffic. If sign panels are post mounted and cannot be readily removed, cover them entirely with either metal or plywood sheeting. Completely cover signal heads with durable material that that fully blocks the view of signal head and will not be damaged or removed by weather.

Keep signs, drums, barricades, and other devices clean at all times.

Use only traffic control devices that meet the requirements of the “Acceptable” category in ATSSA (American Traffic Safety Services Association) “Quality Guidelines for Temporary Traffic Control Devices” and meet crashworthiness requirements per Section 643-2.02. 

Immediately replace any devices provided under this Section that are lost, stolen, destroyed, inoperable or deemed unacceptable while used on the project. Stock repair parts for each Temporary Crash Cushion used on the project. Repair damaged crash cushions within 24 hours.

Maintain pre-existing roadside safety hardware at an equivalent or better level than existed prior to project implementation until the progress of construction necessitates removing the hardware. All existing hazards that are currently protected with roadside safety hardware or new hazards which result from project improvements shall be protected or delineated as required in the plans, specifications, and approved TCPs until permanent roadside safety hardware is installed. 

All items paid under this Section remain the property of the contractor, unless noted otherwise in the contract. Remove them after completing the project.

1.
Embankments.  Close trenches and excavations at the end of each continuous work shift, except as indicated by the Engineer.
2.
Adjacent Travel Lane Paving. When adjacent travel lanes or paved shoulders are not paved to the same elevation before the end of the shift, install: CW8-11 (Uneven Lanes), CW8-9 (Low Shoulder), CW8-9A (Shoulder Drop-Off), CW14-3 (No Passing Zone), R4-1 (Do Not Pass), R4-2 (Pass with Care), and CW8-1 (Bump) signs as appropriate. Place additional signs every 1500 feet if the section is longer than 1/2 mile.

3.
Fixed Objects And Construction Vehicles And Equipment Working On Or Next To The Traveled Way.  Do not park equipment in medians.  Locate fixed objects at least 30 feet from the edge of traveled way. Fixed objects that exist prior to construction activity are not subject to this requirement unless the proposed temporary traffic routing moves the edge of traveled way closer to the pre-existing fixed object.  Vehicles and other objects within parking lots in urban environments are considered preexisting fixed objects regardless of whether they are or are not present continuously throughout the day.

When worksite restrictions, land features, right of way limitations, environmental restrictions, construction phasing, or other construction conditions allow no practicable location meeting the preceding requirements, the Engineer may approve alternate locations for fixed objects. Alternate locations shall be as far as practicable from the edge of traveled way. When the alternate location provides 15 feet or more separation from the edge of traveled way, the Engineer may verbally approve the alternate location. When the alternate location provides less than 15 feet separation, written approval is required.

When the Engineer determines a fixed object or fixed objects present unacceptable hazard, use drums or Type II barricades with flashing warning lights, or use portable concrete or steel barriers, or temporary crash cushion to delineate or shield the hazard, as approved by the Engineer.

Remove obstructions greater than 4 inches above the nominal foreslope grade at the end of each continuous work shift.

4.
Flagging. Furnish trained and competent flaggers and all necessary equipment, including lighting of the flagging position during nighttime operations, to control traffic through the traffic control zone. The Engineer will approve each flagging operation before it begins and direct adjustments as conditions change.

Flaggers must be certified as one of the following:

a.
Flagging Level I Certification by IMSA 

b.
Flagger Certification by ATSSA 

c.
Traffic Control Supervisor, ATSSA
d.
Work Zone Safety Specialist, IMSA

e.
ATSSA Flagging Instructor

Flaggers shall maintain current flagger certification.  Flaggers must be able to show their flagger certification anytime they are on the project. 

Flaggers must maintain their assigned flagging location at all times, unless another qualified flagger relieves them, or the approved traffic control plan terminates the flagging requirements. Remove, fully cover, or lay down flagger signs when no flagger is present. Keep the flaggers’ area free of encumbrances.  Keep the flagger’s vehicle well off the roadway and away from the flagging location so the flagger can be easily seen.

Provide approved equipment for two-way radio communications between flaggers when flaggers are not in plain, unobstructed view of each other.

Obtain the Engineer’s written approval before flagging signalized intersections. When flagging a signalized intersection, either turn off and cover the traffic signal or place it in the All-Red Flash mode. Coordinate changing traffic signal modes and turning off or turning on traffic signals with the agency responsible for signal maintenance and operation and the Engineer. Get their written approval in advance. Only uniformed police officers are permitted to direct traffic in an intersection with an operating traffic signal.

5.
Pilot Cars. Use pilot cars when part of an approved TCP.

Organize construction operations so the total of all stoppages experienced by a vehicle traveling through a project does not exceed 20 minutes. Coordinate multiple pilot-car operations within a project or adjoining projects to minimize inconvenience to the traveling public. Two or more pilot cars may be used to provide two-way traffic through the traffic control zone to reduce the waiting period. The flagger or pilot car operator must record each pilot car’s departure time in a bound field book furnished by the Engineer. Whenever practical, the flagger should tell the motorist the reason for and approximate length of the delay. Make every reasonable effort to yield right-of-way to the public and prevent excessive delay. 

Use an automobile or pickup as the pilot car, with the company logo prominently displayed. Equip the pilot car with a two-way radio for contact with flaggers and other pilot cars. Mount a G20-4 sign (Pilot Car Follow Me) on the rear at least 5 feet above the driving surface. Use high intensity flashing strobe lights, oscillating beacons, or rotating beacons on all Pilot Cars.  Vehicle hazard warning lights may supplement but are not permitted to be used instead of high intensity flashing strobe lights, oscillating beacons, or rotating beacons.  Identify the last vehicle in the column.

When pilot car operations are approved, establish all required pilot car traffic control devices before beginning work.  Continue pilot car operations until no longer necessary and an approved TCP is in place for operations without pilot car, including all required traffic control devices.

6.
Street Sweeping and Power Brooming. Keep free of loose material paved portions of the roadway and haul routes open to the public, including sections of roadway off the project where the Contractor’s operations have deposited loose material.  Use equipment for brooming and sweeping as recommended by the manufacturer and the following:

Dirt, dust and construction materials, mobilized as a result of power brooming and or sweeping, shall not be pushed, ejected, thrown or drift beyond the lesser of, 2 feet from the equipment perimeter or the edge of the paved surface.

All equipment shall operate to typical industry standards.  Maintain equipment to operate as designed by the manufacturer.  Equipment will employ safety equipment, warning lights, and other as required by the Specifications and these Special Provisions.

Sweeper and Broom Options:  Table 643-5, Traffic Control Rate Schedule, Street Sweeping.

a.
Regenerative Sweeper:  Sweeper that blows a stream of air at the paved surface causing fine particles to rise and be caught through a vacuum system.

b.
Vacuum Sweeper:  Sweeper that creates a vacuum at the paved surface sucking dirt, dust, and debris into the collection system.

c.
Mechanical Broom Sweeper:  Sweeper designed to pick up and collect larger size road debris, stones and litter, etc.  In addition to the requirements noted in these Specifications, use of a mechanical broom sweeper requires the Engineer to approve the sweeper for the intended use.

d.
Power Broom:  Power brooming that wets, pushes and or ejects loose material directly into an attached collection/pickup container may be used when approved by the Engineer.  The added moisture will be contained to the paved roadway surface.

Dry Power Brooming is not permitted.  Power brooming without direct/immediate means of collection/pickup is not permitted.

7.
Watering. Furnish, haul, and place water for dust control and pavement flushing, as directed. Use water trucks that can provide a high-pressure water stream to flush the pavement and a light-water spray to control dust. If the flushing operations contaminate or fill adjacent catch basins, clean and restore them to their original condition. This requirement includes sections of roadway off the project where flushing is required. The Engineer will control water application.

When taking water from a lake, stream, or other natural water body, first obtain a water removal permit from the Alaska Department of Natural Resources. Comply with the Alaska Department of Fish and Game screening requirements for all water removal operations.

8.
Portable Changeable Message Board Signs. Furnish Changeable Message Signs when approved on a TCP. Display only messages approved on the TCP. Follow application guidelines in the ATM.

9.
Truck Mounted Attenuator (TMA.) TMAs are mounted on the rear of work vehicles. Impact attenuators are defined by NCHRP 350 or MASH as a category 3 device. TMAs shall be mounted on a vehicle with a minimum weight of 15,000 pounds and a maximum weight in accordance with the manufacturer’s recommendations. TMAs shall have an adjustable height so that it can be placed at the correct elevation during usage and to a safe height for transporting. Approach ends of TMAs shall have impact attenuator markings in accordance with the ATM. Do not use a damaged attenuator in the work. Replace any damaged TMA at your expense.

10.
Traffic Control Vehicles.  Use high intensity flashing strobe lights, oscillating beacons, or rotating beacons on the Work Zone Supervisor’s vehicle and on vehicles being used to transport and set-up traffic control devices.  Vehicle hazard warning lights may supplement but are not permitted to be used instead of high intensity flashing strobe lights, oscillating beacons, or rotating beacons.

11.
Parallel Guardrail Terminal.  The price listed in the Traffic Control Rate Schedule, Table 643-5, will be full compensation for the purchase, installation, maintenance during construction, removal, and salvaging the Parallel Guardrail Terminal unit(s).  Deliver the salvaged unit(s) to the nearest ADOT & PF Maintenance & Operations yard or as directed by the Engineer.

643-3.05 AUTHORITY OF THE ENGINEER.  When existing conditions adversely affect the public’s safety or convenience, the Contractor will receive an oral notice.  A written notice will follow the oral notice according to Subsection 105-1.01, Authority of the Engineer.  The notice will state the defect(s), the corrective action(s) required, and the time required to complete such action(s). In no case shall this time exceed 24 hours.  If corrective action(s) are not taken within the specified time, the Engineer will immediately close down the offending operations until the defect(s) are corrected. The Engineer may require outside forces to correct unsafe conditions. The cost of work by outside forces will be deducted from any monies due under the terms of this Contract.

643-3.06 TRAFFIC PRICE ADJUSTMENT. A Traffic Price Adjustment, under Item 643(23), will be assessed for unauthorized lane closures or reductions. Unauthorized lane reductions will be assessed as one full lane closure, for each lane reduced without authorization.

Authorized lane closures and/or lane reductions are those shown in the Contract, an approved TCP, or authorized in writing.

Unauthorized lane reductions include unacceptable roadway, pedestrian walkway or route, and bicycle route or pathway surfaces, such as severe bumps, ruts, washboarding, potholes, excessive dust or mud, and non-conforming or out of place traffic control devices. Failure to install temporary crash cushions or barriers, when required according to the Contract or TCP, is also considered an unauthorized lane reduction. The Engineer will make the sole determination whether unauthorized lane reductions or closures are present. 

Failure to maintain an acceptable infrastructure or traffic control plan will result in a price adjustment equal to 100 percent of the applicable rate shown in Table 643-3, Adjustment Rates, for the time the roadway or pedestrian facility is in an unacceptable condition.

The rates are liquidated damages which represent highway user costs, based on Average Daily Traffic (ADT). The Engineer will use the rate shown for the current ADT for this project, as published in the Regional Traffic Volume Report prepared by the Department's Planning Section. Adjustment rates for unauthorized reduction or closure of each lane of pedestrian walkways or route, and bicycle route or pathway, are the same as for one full roadway lane closure.

TABLE 643-3

ADJUSTMENT RATES

	Published ADT
	Dollars/Minute of Delay/Lane

	0 – 5,000
	$ 30

	5,000 +
	$ 40


643-3.07 MAINTENANCE OF TRAFFIC DURING SUSPENSION OF WORK. Approximately one month before work is suspended for the season, schedule a preliminary meeting with the Engineer and Maintenance & Operations to outline the work expected to be completed before shutdown. Schedule a field review with the Department for winter maintenance acceptance. At the field review the Engineer will prepare a punch list for implementation before acceptance. 

To be relieved of winter maintenance responsibility, leave all roads with a smooth and even surface for public use at all times. Properly crown the roadbed surface for drainage and install adequate safety facilities. Make sure all illumination and signals, including vehicle detectors, are in good working order. 

After the project is accepted for winter maintenance and until ordered to resume construction operations, the Department is responsible for maintaining the facility. The Department will accept maintenance responsibility only for portions of the work that are open to the public, as determined by the Engineer. The Department will not accept maintenance responsibility for incomplete work adjacent to accepted roads. The contractor is responsible for maintaining all other portions of the work. The Engineer will issue a letter of “Acceptance for Winter Maintenance” that lists all portions of the work that the Department will maintain during a seasonal work suspension. The contractor retains all contractually required maintenance responsibilities until receipt of this letter.

If the contractor suspends work due to unfavorable weather (other than seasonal) or due to failure to correct unsafe conditions, carry out Contract provisions, or carry out the Engineer’s orders. All costs for traffic maintenance during the suspended period will be borne by the contractor.

When work is resumed, replace or renew any work or materials lost or damaged during temporary use. If the Department caused damage during winter suspension, payment will be made for repairs by unit pay item or in accord with Subsection 109-1.05, Compensation for Extra Work. When the Engineer directs, remove any work or materials used in the temporary maintenance. Complete the project as though work has been continuous.

643-3.08 CONSTRUCTION SEQUENCING. The construction sequencing detailed in these provisions, the Special Provisions, and the Plans is suggested only. The contractor may propose alternative construction sequencing. 

Throughout the project, maintain the existing roadway, pedestrian walkway or route, and bicycle route or pathway configuration (such as the number of lanes and their respective widths) except for restrictions to traffic allowed in the Special Provisions or on the Plans, and addressed through approved TCPs. A restriction to traffic is any roadway surface condition, work operation, or traffic control setup that reduces the number of lanes or impedes traffic. Obtain an approved TCP before restricting traffic.

Unless otherwise determined by the Engineer and on an approved Traffic Control Plan (TCP), do not restrict traffic during the times listed below.

1.
Monday through Friday:  0530 hrs to 0800 hrs and 1630 hrs to 1900 hrs.

2.
Around any Holiday: 

a.
If a holiday falls on Sunday, Monday, or Tuesday, the above stipulations apply from 1200 hrs on the Friday before the holiday to 0300 hrs on the day after the holiday.

b.
If a holiday falls on Wednesday, the above stipulations apply from 1200 hrs on the Tuesday before the holiday to 0300 hrs on the Thursday after the holiday.

c.
If a holiday falls on Thursday, Friday, or Saturday, the above stipulations apply from 1200 hrs on the day before the holiday to 0300 hrs on the Monday after the holiday.

Lane restrictions, if allowed shall be conducted so that no more than a 5 minute accumulated stopped delay, 20 vehicles, or 1/8 mile (660 feet) of traffic is detained, whichever occurs first, before releasing the detained motorists.
During paving operations, a 10 minute stopped delay, 40 vehicles, or 1/4 mile (1320 feet) of traffic detained, will be allowed for motorists, except school buses.  If a queue of traffic develops at a stop, the entire queue must be emptied to include the last car that entered the queue at the time the queue was released.

Obtain the local school bus schedule and coordinate work efforts to ensure the school buses are not delayed through the construction zone.  This plan shall be submitted, as a TCP, to the Engineer for approval before the implementation of the school bus coordination plan.

Vehicle and pedestrian access must be maintaine, at all times, through the duration of construction of the following intersections:

1. Old Seward Highway at 34th Avenue.

2. 36th Avenue at LaTouche Street.

3. 3rd Avenue at F Street.

4. 7th Avenue at D Street.

5. 7th Avenue at H Street.

6. 8th Avenue at D Street.

7. 8th Avenue at E Street.

8. 8th Avenue at G Street.

9. 8th Avenue at H Street.

10. 8th Avenue at K Street.

11. Lake Otis Parkway at 68th Avenue.

Access must also be maintained through the duration of construction along Ingra Street between 3rd and 4th Avenue.

643-3.09 INTERIM PAVEMENT MARKINGS. Place permanent or interim pavement markings according to this Subsection, details shown on the Plans, approved TCPs, and Parts III and VI of the ATM before opening existing paved roadways, temporary paved roadways, detours, interim paving lifts, and roadways with seal coats and surface treatments for more than one continuous work shift. This work may include restriping the existing roadway before beginning construction, before seasonal suspension, and/or after seasonal suspension.

Remove conflicting pavement markings according to Subsection 670-3.04, Paint Removal.

Mark existing roadway sections that will be opened to traffic during the winter. Mark over the existing lines and markings, unless shown otherwise on the Plans or an approved TCP.

Maintain all interim pavement markings for their intended life including reapplication when necessary. There will be no compensation to upgrade interim pavement markings required for work operations lasting up to 2 weeks.

Use only temporary raised pavement markers as interim pavement markings on final pavement surfaces. Completely remove and dispose of them when placing the final markings. Completely remove any residual adhesive that might misguide motorists. Place final pavement markings on finished pavement surfaces and interim pavement surfaces before suspending work for the winter.

Stage construction to avoid routing traffic over conflicting markings for more than one continuous work shift. If traffic is routed over conflicting markings during a work shift, delineate the roadway with a complement of warning signs, channelizing devices, and flaggers as required by the ATM.

Use only temporary raised pavement markers meeting Subsection 712-2.16 as interim markings on seal coat and surface treatment pavements. Install the markers according to the manufacturer’s instructions before applying the asphalt surface material and cover coat. Remove the vinyl protective covers after applying the asphalt pavement.

On multicourse surface treatments, install the temporary raised pavement markers after applying the full width of the first layer of cover coat. Install the markers on each day's completed surface before removing the pilot car operations and allowing unescorted traffic on the surface treatment.

Apply final pavement markings according to Subsection 670-3.01, Construction Requirements, of these Special Provisions.

Apply final pavement markings within 10 days of completing the final sweeping or brooming of the mainline seal coat or surface treatment.

643-3.10 LIGHTING FOR NIGHT WORK.
Illuminate the night work areas according to Table 643-4. 

Table 643-4 does not provide a comprehensive list of operations that require lighting.  Provide lighting for other operations when necessary.

Use balloon lighting as the main light sources. Do not use floodlights without prior approval by the Engineer. When approved, install floodlighting in a manner that minimizes glare for motorists, workers, and residents living along the roadway. Locate, aim, louver, and/or shield light sources to achieve this goal.

The Engineer shall be the sole judge of when glare is unacceptable, either for traffic or for adjoining residences. When notified of unacceptable glare, modify the lighting system to eliminate it.

TABLE 643-4

NIGHT WORK ILLUMINATION EQUIPMENT AND LOCATION REQUIREMENTS

	Type of Work or Equipment
	Lighting Configuration

	Paving, Milling, Striping, Pavement Marking Removal, Rumble Strip Installation
	At least one machine-mounted balloon light of at least 2000 watts. Provide additional lights or wattage if necessary to provide complete coverage. 

	Rolling, pavement sweeping
	At least 4 sealed beam halogen lamps in the front and four in the back.  Each should be at least 55 watts.

	Flagging
	One balloon light of at least 2000 watts, located within 30 feet of the flagger location.  Locate so the flagger and the flagging location are illuminated. Provide additional lights or wattage if necessary to provide complete coverage of the flagging location.

	Truck Crossings where haul vehicles cross or enter a road with more than 10,000 ADT, or where the haul vehicle crossing or entering location is controlled by portable traffic signals or flaggers
	At least one balloon light of at least 2000 watts, located on the main road on the far right side of the intersection. Locate light within 30 feet of the edge of the side street. If there is a flagger at the crossing, locate the lights or lights so the lighting requirements for Flagging are also satisfied.


If the Contractor fails to provide required lighting equipment or provides lighting that creates unacceptable glare, the Contractor shall cease all construction activities that require illumination, including flagging operations, until the condition or conditions are corrected.

Use lighting equipment in good operating condition and that complies with applicable OSHA, NEC, and NEMA codes.

Provide suitable brackets and hardware to mount lighting fixtures and generators on machines and equipment. Design mountings so lights can be aimed and positioned as necessary to reduce glare. Locate mounting brackets and fixtures so they don’t interfere with the equipment operator or overhead structures. Connect fixtures securely in a manner that minimizes vibration.

Ensure ground, trailer, and equipment-mounted light towers or poles are sturdy and freestanding without the aid of guy wires. Towers shall be capable of being moved as necessary to keep pace with the construction operation. Position ground and trailer-mounted towers and trailers to minimize the risk of being impacted by traffic on the roadway or by construction traffic or equipment.

Raise trailer or equipment mounted lights to maximum height, except do not exceed the clearance required for overhead objects such as overhead signals, overhead signs, trees, aerial utilities, or bridges. Aim and adjust lights to provide the required light levels. Provide uniform illumination on the hopper, auger, and screed areas of pavers. Illuminate the operator’s controls on all machines uniformly.

Furnish each side of non-street legal equipment with a minimum of 75 square inches high intensity retroreflective sheeting in each corner, so at least 150 square inches of sheeting is visible from each direction.  Provide red sheeting on the rear of the equipment and yellow sheeting elsewhere. 

Existing street and highway lighting and conventional vehicle headlights may supplement but do not relieve the Contract requirement to provide lighting for night work, according to the requirements of Table 643-4.

Provide sufficient fuel, spare lamps, spare generators, and qualified personnel to ensure that all required lights operate continuously during nighttime operations. Ensure generators have fuel tanks of sufficient capacity to permit operation of the lighting system for a minimum of 12 hours. In the event of any failure of the lighting system, discontinue the operation that requires illumination until the required level and quality of illumination is restored. 

Maintain a supply of at least twenty emergency flares for use in the event of emergency or unanticipated situations. Comply with local noise ordinances.

Install all post-mounted electroliers located within the clear zone, on NCHRP 350 or MASH compliant breakaway bases.

643-3.11 HIGH VISIBILITY GARMENTS. Ensure all workers within project limits wear outer garments that are highly visible and comply with the following requirements:

1.
Standards.  Use high visibility garments conforming to the requirements of ANSI/ISEA 107-2004, Class 2 for tops or Class E for bottoms, and Level 2 retroreflective material.  

2.
Labeling.  Use garments labeled in conformance with Section 11.2 of ANSI/ISEA 107-2004 or ANSI/ISEA 107-2010.  

3.
Tops.  Wear high visibility vests, jackets, or coverall tops at all times. 

4.
Bottoms.  Wear high visibility pants or coverall bottoms during nighttime work (sunset to sunrise). Worksite traffic supervisors, employees assigned to traffic control duties, and flaggers wear high visibility pants or coverall bottom at all times. 

5.
Outer Raingear.  Wear raingear tops and bottoms conforming to the requirements of this Subsection 643-3.11.

6.
Exceptions.  When workers are inside an enclosed compartment of a vehicle, they are not required to wear high visibility garments. 

7.
Condition.  Furnish and maintain all vests, jackets, coveralls, rain gear, hard hats, and other apparel in a neat, clean, and presentable condition. Maintain retroreflective material to Level 2 standards. 

Payment for high visibility garments for workers is subsidiary to other traffic contract items.

643-4.01 METHOD OF MEASUREMENT. Section 109 and as follows. Quantities will not be measured during winter suspension of work.

1.
Traffic Maintenance. Calendar Day: Every day shown on the calendar, beginning and ending at midnight. Measurement begins on the day following receipt of the Notice to Proceed or on the first day of work at the project site, whichever is later, and ends on the date of project completion.
2.
Traffic Control Device Items. By the number of units of each bid item shown on the bid schedule (or the Traffic Control Rate Schedule, if item 643(25), Traffic Control, is included) that are installed, accepted, and operational. Incomplete or unsatisfactory devices will not be measured. Special Construction signs are measured by the total area of legend bearing sign panel, as determined under Subsection 615-4.01 and compensation for a 24 hour period shall be made under Construction Signs in the Traffic Control Rate Schedule, Table 643-5. Items measured by the day are for each item per 24-hour period.

3.
Traffic Maintenance Setup Items. By each lane closure or one-lane road in place per hour. By each detour or road closure in place per 24-hour period.

4.
Portable Concrete Barrier. By each nominal 12.5 foot section placed according to the approved TCPs, for the initial placement and for each subsequent relocation when moved more than 10 feet in any direction. Each transition piece (sloping end) will be measured as a single section.

5.
Temporary Crash Cushion. By each acceptable installation. 

6.
Interim Pavement Marking. By the single-stripe station. A single stripe is a marking or a temporary raised pavement marker 4 inches wide. Wider striping is measured in multiples of 4 inches. Centerline gaps are not deducted from measurements. 

7.
Flagging and Pilot Car. By the number of approved hours, supported by certified payroll. 

8.
Street Sweeping. By the number of operated hours, supported by certified payroll and approved by the Engineer. 

9.
Watering. By the 1,000 gallons (M-Gallon) of water applied. The Engineer may specify measurement by weight or volume. If by weight, convert to gallons at 8.34 pounds per gallon. If by volume, convert to gallons at 7.48 gallons per cubic foot.

10.
Traffic Price Adjustment. By each minute that any lane of traffic is not open to full use by the traveling public, measured to the nearest minute. The Engineer will determine whether the roadway is opened to full use.

11.
Traffic Control. By the units specified in the Special Provisions.

12.
Portable Changeable Message Board Sign. By the 24-hour period for each sign, as shown on an approved TCP and displaying an approved message. 

13.
Plastic Safety Fence. By the linear foot, as placed, to protect or channelize pedestrian traffic as shown on an approved TCP. Any adjustments in configuration of the fence at the same location that does not result in an increased amount of fence is not measured. Opening and closing the fence to gain access to and from the worksite is not measured.

14.
Temporary Sidewalk Surfacing. By the square yard as shown on an approved TCP.

15.
Temporary Guardrail. By the linear foot, including end treatments, as shown on an approved TCP.

16.
Portable Steel Barrier. By the linear foot placed according to the manufacturer’s recommendation and approved TCPs, for the initial placement, and for each subsequent relocation when moved more than 10 feet in any direction. 

17.
Hotline Road Report.  No measurement required to provide a 24 hour toll free (1-800 ###-####) “Hotline Road Report” telephone with a prerecorded message, and weekly notices with daily updates.  Work will be subsidiary to Pay Item 643(1) or 643(2), Traffic Maintenance.

643-5.01 BASIS OF PAYMENT.

1.
Traffic Maintenance. The contract price includes all resources required to provide the Worksite Traffic Supervisor, all required TCPs and public notices, the Construction Phasing Plan, and the maintenance of all roadways, approaches, crossings, intersections and pedestrian and bicycle facilities, as required. This item also includes any Traffic Control Devices required but not shown on the bid schedule.

Items required by the Contract that are not listed on the bid schedule or not included in other items are subsidiary to Item 643(1) or 643(2) Traffic Maintenance, except the following:

Traffic Price Adjustment

Traffic Maintenance Setup

2.
Traffic Control Device Items. The contract price includes all resources required to provide, install, maintain, move, and remove the specified devices. Warning lights, high-level warning devices, vertical panels, and sign supports required for traffic control devices are subsidiary.

3.
Traffic Maintenance Setup Items. Each setup consists of all traffic control devices, flaggers, pilot cars, and subsidiary items necessary to implement the TCP shown on the Plans. Warning lights, high-level warning devices, vertical panels, and sign supports required for traffic control devices are subsidiary. 

Construction and obliteration of temporary roadways, when required on the Plans or approved TCP under a traffic maintenance setup item, is paid for under their respective roadway pay items. 

When topsoil or seeding is required for detours, payment will be made under Sections 620 and/or 618.

4.
Portable Concrete Barrier. The contract price includes all resources required to provide, install, maintain, and remove each barrier section.

5.
Temporary Crash Cushion. The contract price includes all resources required to provide, install, maintain, repair, and remove each crash cushion.

6.
Interim Pavement Marking. The contract price includes all resources required to provide, install, maintain, and remove the specified markings. Installation of word and symbol markings are subsidiary. The No-Passing Zone signing, described in Subsection 643-3.04, is subsidiary.

7.
Flagging and Pilot Car. The contract price includes all required labor, vehicles, radios, flagger paddles and pilot car signs, and transportation to and from the worksite.

The Engineer will pay for Item 643(15A) Flagging on a contingent sum basis at the rate of $57.00/hour.  The Engineer does not require a change order/directive for the flagging Pay Item.  Flagging associated with Change Order work will be paid at the prices according to Subsection 109-1.05 Compensation for Extra Work. 

8.
Street Sweeping. The contract price includes all resources required to keep the roadway free of loose material. 

9.
Watering. The contract price includes all resources required to provide watering, as directed.

10.
Traffic Price Adjustment. If Item 643(23), Traffic Price Adjustment, is shown on the bid schedule, the total value of this contract will be adjusted, for unauthorized lane reductions or closures, at the rates listed in Table 643-3.

11.
Traffic Control. Payment for Item 643(25), Traffic Control, will be made at the unit rate value contained in the Traffic Control Rate Schedule shown in the Special Provisions for the accepted units of traffic control devices. The Engineer does not require a change order/directive for Pay Item 643(25), Traffic Control.
12.
Portable Changeable Message Board Sign. The contract price includes all resources required to furnish, move, and operate the sign. 

Two Portable Changeable Message Board Signs used for Permanent Construction Signing will be paid for under Item 643(3) Permanent Construction Signs.  Additional portable changeable message board signs will be paid for under 643(25), Traffic Control.

13.
Plastic Safety Fence. The contract price includes all resources required to install, maintain, and remove the fence.

14.
Temporary Sidewalk Surfacing. The contract price includes all resources required to construct, maintain, and remove the surfacing.

15.
Temporary Guardrail. The contract price includes all resources required to construct, maintain, and remove the guardrail.

16.
Portable Steel Barrier. The contract price includes all resources required to provide, install, maintain, move and remove each barrier. 

17.
Lighting for Night Work.  Payment for illuminating night work areas and any required adjustments to work zone illumination is subsidiary to other items.

18.
Pavement Breaks.  Temporary hot mix asphalt at pavement breaks, as noted in Subsection 643-3.02.2. Gravel Surface Not Specified is subsidiary to Pay Item 401(1A).

19.
Temporary Pavement Markings.  Except where specified as an individual Pay Item (Interim Pavement Markings) temporary pavement markings are subsidiary to Section 670 Pay Items. Refer to Section 670 Traffic Markings, for further information.

Traffic control devices, barriers, and crash cushions required to delineate or shield fixed objects will not be measured or paid for separately, but will be subsidiary

Traffic control devices, barriers, and crash cushions required to delineate or shield guardrail posts or non-crashworthy ends will not be measured or paid for separately, but will be subsidiary, when required for failure to meet completion timelines in subsection 606-3.01.
TABLE 643-5

TRAFFIC CONTROL RATE SCHEDULE

	Traffic Control Device
	Pay Unit
	Unit Rate

	Construction Signs
	Each/Day
	$6.50

	Special Construction Signs
	Square Foot
	$28.00

	Type II Barricade
	Each/Day
	$3.30

	Type III Barricade
	Each/Day
	$11.00

	Traffic Cone or Tubular Marker
	Each/Day
	$1.10

	Drums
	Each/Day
	$3.30

	Sequential Arrow Panel
	Each/Day
	$36.00

	Portable Concrete or Steel F Shape Barrier

(12.5 foot long or $8/foot for other lengths)
	Each
	$100.00

	Temporary Crash Cushion / Sand or Water Filled Barrels or Barrier

(all required per end)
	Each
	$4325.00

	Temporary Crash Cushion / Redirective
	Each
	$9230.00

	Pilot Car
	Hour
	$71.00

	Watering
	M-Gallon
	$28.50

	Street Sweeping:
Regenerative Sweeper, Vacuum Sweeper,






Mechanical or Power Broom with Vacuum
	Hour
	$214.00

	40,000 GVW Truck with Crash Attenuator
	Hour
	$162.00

	Plastic Safety Fence
	Lineal Foot
	$1.00

	Portable Changeable Message Board Sign
	Calendar Day
	$130.00

	Temporary Sidewalk Surfacing
	Square Foot
	$2.00

	Flexible Markers (Flat Whip, Reflective)
	Each
	$60.00

	Temporary Guardrail
	Lineal Foot
	$25.00


Payment will be made under:

Pay Item No.
Pay Item
Pay Unit

643(1)
Traffic Maintenance
Calendar Day

643(2)
Traffic Maintenance
Lump Sum

643(3)
Permanent Construction Signs
Lump Sum

643(4)
Construction Sign
Day

643(5)
Type II Barricade
Day

643(6)
Type III Barricade
Day

643(7)
Traffic Cone/Tubular Marker
Day

643(8)
Plastic Safety Fence
Linear Foot

643(9)
Drum
Day

643(10)
Sequential Arrow Panel, Type C
Day

643(11)
Special Construction Signs
Square Foot

643(12)
Portable Concrete Barrier
Each

643(13)
Temporary Crash Cushion
Each

643(14)
Interim Pavement Marking
Station

643(15)
Flagging
Hour

643(15A)
Flagging
Contingent Sum

643(16)
Pilot Car
Hour

643(17)
Street Sweeping
Hour

643(18)
Watering
M-Gallon

643(19)
Lane Closure
Hour

643(20)
Detour
Day

643(21)
Road Closure
Day

643(22)
One Lane Road
Hour

643(23)
Traffic Price Adjustment
Contingent Sum

643(24)
Portable Changeable Message Board Sign
Day

643(25)
Traffic Control
Contingent Sum

643(26)
Temporary Sidewalk Surfacing
Square Yard

643(27)
Temporary Guardrail
Linear Foot

643(28)
Power Brooming (Retired)
Hour

643(29)
Steel F Shaped Barrier (Retired)
Linear Foot

643(30)
Portable Steel Barrier
Linear Foot

CR643-041516
SECTION 644
SERVICES TO BE FURNISHED BY THE CONTRACTOR
 TC "644
Services to be Furnished by the Contractor" \f C \l "3" 
Special Provisions

644-2.01 FIELD OFFICE.  Delete this subsection in its entirety and substitute the following:

Furnish and maintain a suitable office for the Engineer, available for occupancy from 2 weeks before beginning work, through 30 days after issuance of the notice of project completion as defined in Subsection 105-1.15.  The following office requirements shall be met:

1.
A minimum of 1000 square feet of floor area.  The office area shall be divided so that it contains an office room separated by a closable door.  The office room shall have a minimum of 160 square feet of floor area.

2.
A thermostatically controlled interior heating system with necessary fuel.

3.
Adequate electrical lighting and 120 volt, 60 hertz power, with a minimum of 6 electrical outlets.

4.
A minimum of 100 square feet of window area and adequate ventilation.

5.
Adequate parking for a minimum of 16 vehicles, with one handicap parking space meeting the requirements of Americans with Disabilities Act Accessibility Guidelines (ADAAG).

6.
Attached indoor plumbing with sanitary lavatory facilities and potable drinking water provided.

7.
Provide engineering communication services to the field office, Subsection 644-2.08.

8.
If a part of the Contractor's building, it shall be completely partitioned off from the balance of the structure and provided with a separate outside door equipped with a lock.

9.
Located within 3 miles of the project.

10.
Weekly janitorial service consisting of emptying trash receptacles, vacuuming office area, and cleaning restrooms and counter areas.

11.
Provide one mobilization and one demobilization of the Engineer's office equipment and furniture.

Add the following subsection:

644-2.08 ENGINEERING COMMUNICATION.  Engineering Communications, minimum service includes:

a.
Three phone/facsimile lines (different phone numbers for each line)

b.
High speed internet service with modem (DSL or Cable)

644-5.01 BASIS OF PAYMENT.  Add the following:

Pay Item 644(10) Engineering Communications.  Usage services including long distance calls made by State personnel and the Internet service provider will be reimbursed by the State.  Payment for communication usage services shall be based on paid receipts to the service provider plus 15%.

Connection fees (initial connection) local calls, providing equipment and disconnection are subsidiary to Pay Item 644(1) Field Office and as such are paid by the Contractor.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
644(10)
Engineering Communications
Contingent Sum

CR644.FOCOM-022015

SECTION 646
CPM SCHEDULING

 TC "646
CPM Scheduling" \f C \l "3" 
Special Provisions

646-2.01 SUBMITTAL OF SCHEDULE.  Replace this Subsection with the following:

Submit a detailed initial CPM Schedule at the preconstruction conference for the Engineer’s acceptance as set forth below.

The construction schedule for the entire Project shall not exceed the specified contract time.  Allow the Engineer 14 days to review the initial CPM Schedule.  Revise promptly.  The finalized CPM Schedule must be completed and accepted before beginning work on the Project.

646-3.01 REQUIREMENTS AND USE OF SCHEDULE.  Delete No. 2.

2.
60-Day Preliminary Schedule.

Delete the first sentence of No. 3. Schedule Updates.  and substitute the following:

Hold job site progress meetings with the Engineer for the purpose of updating the CPM Schedule.  Meet with the Engineer monthly or as deemed necessary by the Engineer.

CR646.1-070214
Special Provisions

Replace Section 651:

SECTION 651
CONTROL OF WORK – SUPPLEMENTAL REQUIREMENTS
 TC "651
Control of Work – Supplemental Requirements" \f C \l "3" 
651-1.01 DESCRIPTION. Supplemental requirements for Section 105, Control of Work.

651-1.02 RELATED SECTIONS. Section 105, Control of Work

651-1.03 UTILITIES.  Request locates from the utilities having facilities in the area.  Use the Alaska Digline, Inc. Locate Call Center for the following utilities.

	ALASKA DIGLINE, INC.

	Locate Call Centers:

Anchorage
278-3121

Statewide
(800) 478-3121

	Call Centers will notify the following:

Alaska Communications Systems (ACS)

Anchorage Water & Wastewater Utility (AWWU)

AT & T Alascom (AT&T)

Chevron-Union Oil of California (UNOCAL)

Chugach Electric Association (CEA)

ENSTAR Natural Gas (ENS)

General Communications, Inc. (GCI)

Municipality of Anchorage Signal & Street Maint.

Municipal Light & Power (ML&P)

State of AK, DOT/PF Anchorage Street Lights (DOT)


Contact the Central Region Maintenance & Operations Office at (907) 269-0760 to obtain the appropriate District Superintendent's phone number for this project.

Utilities Relocated by Others. 

Utilities will be relocated by others concurrently with construction of this project. The Contractor will give the Utility, through the Engineer, 15 calendar days advance written notice regarding the dates when the utility owner is required to begin and end operations.

For utilities being relocated, the Contractor will:

1.
include utility work on the Construction Phasing Plan and Progress Schedule;

2.
provide erosion, sediment, and pollution control including the stabilization of areas disturbed during utility work.  Identify all utility companies performing ground disturbing activity in the Storm Water pollution Prevention Plan (SWPPP).  Refer to Section 641 for further information;
3.
clear and grub.  Payment will be made under Section 201, Clearing and Grubbing;
4.
provide traffic control and flagging.  Payment will be made under Section 643, Traffic Maintenance;

5.
provide Right-of-Way and/or Construction Surveying before utility relocation.  Include:

(
Control for utility relocation - either ROW or Centerline staking with Station information.

(
Slope staking.

(
Proposed structures, not including utilities to be relocated by others.

Payment will be made as follows:

a.
Subsidiary to Pay Item 642(1) Construction Surveying, if the Contractor is required to provide the surveying as part of the Contract and/or,

b.
Under Pay Item 642(3) Three Person Survey Party, if the Construction or Right of Way staking required by the utility is either in advance of the 2 week work plan, or not required by the Contract.

The utility shall give the Contractor, through the Engineer, 15 calendar days advance written notice for required staking.

6.
remove and replace pavement.  Payment will be made under Section 202, Removal of Structures and Obstructions; Section 401, Hot Mix Asphalt and Surface Treatments; Section 408, Hot Mix Asphalt and Surface Treatments, Type V; Section 409, Hot Mix Asphalt and Surface Treatments, Type R (Crumb Rubber) and according to project typical section.  

7.
remove and replace sidewalk and curb and gutter.  Payment will be made under Section 202, Removal of Structures and Obstructions, Section 608, Sidewalks, and Section 609, Curbing.

8.
provide bedding and backfill material, in accordance with Section 204, Structure Excavation for Conduits and Minor Structures, and the project typical sections.

9.
coordinate with the utility owner(s) and provide potholing services at the locations identified or as directed by the Engineer. Payment will be made under Section 682, Utility Potholing.

Work done by utility owner(s) is as follows:
Chugach Electric Association, Inc.  
Chugach Electric Association, Inc. owns and operates electrical distribution lines within the Lake Otis Parkway at 68th Avenue project limits. Two (2) Overhead Electrical Distribution lines will require a safety line watch in order to ensure a ten (10) foot radius between the overhead powerlines and construction operations is maintained. A safety line watch is required for installation of signals P2 at station 6+43, 48’ RT and P4 at station 5+60, 66’ LT. Coordinate with CEA two (2) days prior to excavation operations.
Municipal Light and Power (ML&P)
ML&P owns and operates underground electrical lines and service facilities throughout the project limits. ML&P will coordinate inspections and adjustments, if needed, for the following:  

	Manhole Location
	Scope Of Work

	8th Avenue and E Street, ‘EA’ 81+41, 8’ left
	Contractor will work around, no ML&P adjustment, final grade within tolerance

	8th Avenue and G Street, ‘EA’ 74+23, 10’ left
	Contractor to work around, ML&P will adjust to final grade of +15/100

	8th Avenue and H Street, ‘EA’ 70+78, 19’ left
	Contractor will work around, no ML&P adjustment, final grade within tolerance

	8th Avenue and K Street, ‘EA’ 63+66, 17’ right
	Contractor to work around, ML&P will adjust to final grade of +24/100


The Contractor shall coordinate with ML&P and the Engineer to conduct a pre/post-construction inspection of ML&P’s facilities within the project area. The pre-construction inspection must be conducted before pavement removal begins and the post-inspection must be conducted after all work has been completed. During these inspections observe and document the location and condition of the existing facilities. The Contractor forfeits all right to assert pre-existing damage if the Contractor fails to participate in these inspections. Provide ML&P five (5) days advance written notice to schedule an inspection. Provide a copy of the written notice to the Engineer. Provide ML&P five (5) days advance written notice for all work impacting existing ML&P facilities. 

Contact Bob Reese at 907-317-7208 to schedule the adjustments and to coordinate utility potholing.

ENSTAR Natural Gas Company (ENSTAR)
ENSTAR owns and operates underground natural gas distribution and service facilities throughout the project limits. ENSTAR will provide adjustment for the following natural gas valve box:

	Valve Box Location
	Inspection Comments

	W 3rd Avenue and F Street, "TA" 16+92.86,  29.14'  left
	N/A


The Contractor shall coordinate with ENSTAR and the Engineer to conduct a pre/post-construction inspection of ENSTAR’s facilities within the project area. The pre-construction inspection must be conducted before pavement removal begins and the post-inspection must be conducted after all work has been completed. During these inspections observe and document the location and condition of the existing facilities. The Contractor forfeits all right to assert pre-existing damage if the Contractor fails to participate in these inspections. Provide ENSTAR  five (5) days advance written notice to schedule an inspection Provide ENSTAR five(5) days advance for all work impacting existing ENSTAR facilities.

Contact Stan Staples at 907-334-7777 to schedule the adjustment and to coordinate potholing.
651-1.04 COOPERATION BETWEEN CONTRACTORS.  The following state owned projects may be under construction concurrently with this project.

	Project Name:
	Project No.:

	None
	None

	
	

	
	


Coordinate traffic control, construction, and material hauling operations with the prime contractor of the above projects to minimize impact on the traveling public, and to minimize conflicts with the work being performed under the other contracts.

CR651-051516

Special Provisions

Replace Section 652:

SECTION 652
PROSECUTION AND PROGRESS – SUPPLEMENTAL REQUIREMENTS
 TC "652
Prosecution and Progress – Supplemental Requirements" \f C \l "3" 
652-1.01 DESCRIPTION.  Supplemental requirements for Section 108. Prosecution and Progress.

652-1.02 RELATED SECTIONS.  Section 108, Prosecution and Progress.

652-1.03 PROSECUTION AND PROGRESS.  In Subsection 108-1.03:

(
Replace the last sentence in the 1st paragraph with: "Submit the following at the Preconstruction Conference:"

(
Replace the last sentence in No. 1 with: "A Critical Path Method (CPM) Schedule is required, in a format acceptable to the Engineer, showing the order the work will be carried out and the contemplated dates the Contractor, subcontractors and utilities will start and finish each of the salient features of the work, including scheduled periods of shutdown.  Indicate anticipated periods of multiple shift work in the CPM Schedule.  Revise to the proposed CPM Schedule promptly.  Promptly submit a revised CPM Schedule if there are substantial changes to the schedule, or upon request of the Engineer."

CR652-012816

SECTION 660
SIGNALS AND LIGHTING

 TC "660
Signals and Lighting" \f C \l "3" 
Special Provisions

660-1.02 DEFINITIONS.  Revise the first sentence to read:

Use the definitions in NEMA TS 2-2003 V02.06, Traffic Controller Assemblies With NTCIP Requirements, Section 1, Definitions, along with the following:

2.
Luminaire. Revise the second sentence to read:
Luminaires consist of hood (including socket, lamp, and ballast), reflector, and glass globe or refractor.
660-2.01 MATERIALS.  Add the following:
Anchor Bolts:





Section 740-2.02

1.
Equipment List(s) and Drawings. Delete No. a. in its entirety and the last sentence in No. d. and substitute the following:

a.
Materials on the Qualified Products List: The Qualified Products List does not apply to the 660 items.  Provide catalog cuts of materials to the Engineer for review and approval.

d.
Materials Not Requiring Certification: Only submit these materials for review and approval if they are included on the Materials Certification List (MCL).

2.
As-Built Plans.  Add the following:  Place 1 copy of the controller cabinet diagram, detector assignment sheet and the intersection and phase diagram as reviewed by the Engineer in clear plastic envelopes and attach to the inside of each controller cabinet. In addition, submit two complete sets of all electrical related plan sheets. The engineer will deliver one copy of each to Municipality of Anchorage (MOA) Signal Electronics and MOA Street Light Maintenance.
CONSTRUCTION REQUIREMENTS
660-3.01 GENERAL. In No. 1., Scheduling of Work. Add the following to the first paragraph:  Contact the regional Traffic Signal Technician DOT&PF 24 hours in advance and Municipality of Anchorage (MOA) Signal Electronics Shop 48 hours in advance of work on a signal or lighting system. Contact shall be made through the Engineer.
After staking pole foundations, verify there will be no overhead or underground utility conflicts with foundations, poles, mast arms, or conduits.  Locate and protect existing underground and overhead utilities.  The location of cables, conduits, J-boxes, foundations and poles that are shown on the Plan sheets are approximate and it is the Contractor’s responsibility to verify the actual location when working in the area.  See Subsection 105-1.06.

Existing signing and traffic markings shall not be allowed to conflict with new signal modifications.  New signing and traffic marking modifications shall not conflict with existing signals and shall be kept current with signal modifications.

Conduct work with the existing traffic signal systems remaining in operation unless authorized otherwise by the Engineer.
Incidental materials and other items that are not shown on the Plans, assembly drawings, or specified herein, that are necessary to complete the system, must be furnished and installed as though such materials and other items were shown on the Plans, assembly drawings, or specified herein.

Protect metallic materials against corrosion.  Hot-dip galvanize ferrous metals such as bolts, braces, bodies, clamps, fittings, guards, nuts, pins, rods, shims, thimbles, washers, and miscellaneous parts not of corrosion resistant steel, according to ASTM A 123 or A 153, except where other equivalent protection treatment is specifically approved in writing by the Engineer.

Asphalt Patches placed in existing asphalt for loops and conduit crossings must be placed prior to the end of shift in which the loops and crossings are placed. Asphalt patches will match the thickness of the existing asphalt to a maximum of 3 inches thick. Where the existing asphalt is thicker than 3 inches, use compacted crushed aggregate base course to make up the difference.
In No. 2., Safety Precautions. Add the following:

Existing circuits listed on the wiring diagrams and Plan sheets were obtained from as-built information and must be verified before work involving those circuits.

Delete No.s 3. through 8. in their entirety and substitute the following:

3.
Excavating and Backfilling. Complete excavation and backfill required to install the signal and lighting components embedded in the roadway as shown in the Plans, including foundations, conduits, junction boxes, and loop detectors before final lift paving.  Provide traffic control to complete this work according to the requirements of Section 643.  Place excavated materials where it will not interfere with surface drainage.

Support and protect conduits and utilities scheduled to remain in service when encountering them during excavation.

Excavate trenches wide enough to install the number of conduits specified and to compact the bedding and backfill materials according to these specifications.

To install conduits, excavate trenches deep enough to allow for 6 inches of bedding material, the depth of the largest conduit, and the minimum burial depth specified between the top of the conduit and finished grade of the ground above the conduit.  Keep the longitudinal profile of trench bottoms free of irregularities that would prevent the assembled conduit run from continuously contacting the top of the bedding material.

When conditions allow HDPE conduit to be installed by a plowed technique, restoring the area disturbed from the process, shall be accomplished according to Subsection 204-3.01. Density testing may be waived and compactive effort substituted at the discretion of the Engineer.  This work is subsidiary to conduit installation.  Use Selected Material, Type A for backfill.

Dispose of, according to Subsection 203-3.01, excavated materials that remain after completing backfill work and excavated material not meeting the requirements of Selected Material, Type C, as defined in Subsection 703-2.07. Disposal of this material is subsidiary to the 660 Pay Items.
Dewater foundation and conduit excavations immediately before and during embedding and backfilling operations.  Backfill excavations with materials that meet the following requirements:

a.
Backfill foundations with material that meets the requirements of Selected Material, Type A that passes through a 3 inch sieve.

b.
Within the limits of the typical section, embed conduits and backfill trenches using material that meets the requirements of the lift where it is located, reusing excavated materials if it meets the requirements of the applicable lift.

c.
In other locations, embed conduits and backfill trenches using material that meets the requirements of Selected Material, Type C, reusing excavated materials if it meets this requirement.

d.
Import, when ordered, embedment and backfill materials that satisfy the preceding materials requirements.

Embed conduit(s) between two 6 inch lifts of material cleaned free of rocks exceeding a 1 inch maximum dimension.  Grade and compact the first lift to provide a surface that continuously contacts the assembled conduit run.

Within 6 feet of paved surfaces and around foundations, backfill in uniform layers no more than 6 inches deep and compact each layer according to Subsection 203-3.04.  In other locations, compaction may be as approved by the Engineer.

4.
Welding.  Complete welding according to Subsection 504-3.01.8. Welding and approved shop drawings.  

Submit shop drawings of the proposed work with the welding plans for approval.  The shop drawings shall include material specifications, component dimensions, the types of welds that will be made, and the proposed type and extent of weld inspection.

Repair the holes that were used to mount equipment, in reused poles and mast arms by welding in disks flush with the adjoining surface.  For the disk material, use steel that matches the ASTM designation, grade, and thickness of the steel used to fabricate each pole.  Cut disks that match the dimensions of the hole being repaired from pieces of steel plate bent to match the pole’s radius at the hole.  Grind the welds smooth and flush with the adjoining pole and disk surfaces.  Repair the damaged finish according to Subsection 660-3.01.8.

5.
Removing and Replacing Improvements.  The Contractor shall complete the following work at the Contractor’s expense.

a.
Remove improvements that block completion of the work detailed in the Plans as specified herein.

b.
Reconstruct with new materials the nonreusable improvements the Contractor removed to complete the work. 

c.
Replace with new materials the reusable items damaged by the Contractor, that are specified for reuse. 

d.
Reconstruct with new materials improvements damaged or removed by the Contractor not conflicting with the work and not scheduled for removal.

Nonreusable improvements consist of cast in place items, including: asphalt concrete pavement, sidewalks, curb and gutter, lawns, and traffic markings.  Reusable improvements include the items that were made before installation.  Crushed aggregate base material may not be used as backfill in the base course if excavation depth exceeds the thickness of the base course.

Complete reconstruction work, including materials, according to the applicable sections of the Alaska SSHC, and leave the work in a satisfactory and serviceable condition.  In completing the reconstruction work, match the alignments, widths, thicknesses, shapes, sizes, cross sections, and finishes of the existing improvements.

If removing a portion of sidewalk or curb and gutter, remove an entire segment between the weakened plane contraction joints or between an expansion joint and a weakened plane contraction joint.

Before removing a segment of Portland or asphalt cement concrete material, cut completely through the material with a saw along the outline of the area to be removed.  Make cuts neat and true and prevent shatter outside the area removed.

To replace lawns, leave the top of the backfilled excavation low enough to install 4 inches of compacted topsoil.  Match the top of the topsoil with the bottom of the vegetative mat. Apply seed and keep the seeded areas watered according to Section 618. 

Remove, keep alive, and replant trees, shrubs, and plants according to Section 621.  Replace the trees, shrubs, and plants that do not survive with plants of like size and type.
6.
Salvaging and Reusing Electrical Equipment.  When the Plans include existing electrical equipment scheduled for removal or relocation, remove, and store the equipment listed in the following paragraph without damaging it.  Deliver removed equipment not scheduled for reuse to the local District Maintenance Station or place specified in the Plans or Special Provisions.  Notify the district superintendent or person specified by telephone one week before planned delivery date.

Salvage the controller assemblies, signal heads, mounting brackets, luminaires, lighting standards, signal posts and poles, mast arms, optical detectors, load centers, light emitting diode optical units, and the lids of junction boxes scheduled for removal and other materials scheduled for relocation.  The Contractor shall replace at the Contractor’s expense salvaged equipment damaged or destroyed before or during delivery or reinstallation.

Controller assemblies and load centers include the cabinet and equipment contained in the cabinet before Contract award.

Remove from the highway right-of-way materials associated with the equipment removed or relocated and not scheduled for reuse, including conduits, junction boxes, conductors, and foundations.  Raze the tops of foundations abandoned in place according to Subsection 660-3.02.  Fill the holes left by removing junction boxes and foundations with Selected Material, Type A and compact as directed.

With approval, after removing conductors, buried conduits that do not interfere with other construction may be abandoned in place.  The Department may require a credit for this waiver.  Remove the ends of abandoned conduits from the junction boxes that will remain in service.

Within 15 days of the Notice to Proceed, complete an inventory of the materials that will be salvaged in the presence of the Engineer.  Note the location and condition of the materials.  When material specified for reuse is found in an unserviceable condition, the Engineer will determine whether to repair it or replace it with new material that will be paid for as extra work under Subsection 109-1.05.  Retain a copy of the inventory and give the original documents to the Engineer.

When the Plans specify reinstalling existing equipment at new locations and installing State furnished equipment, complete the following work at the Contractor’s expense.

a.
For poles, install new foundations, furnishing the new nuts, bolts, washers, and conduits needed to complete the installations.

b.
For lighting poles, install new illumination tap wires and fused disconnect kits.

c.
For luminaires, clean the luminaires inside and out and install new lamps of the same wattage.

d.
For signal heads, furnish and install the mounting brackets needed to complete the relocation, and clean the signal heads inside and out.

e.
For poles and undisturbed poles from which the Plans specify removing equipment, repair the holes that were made to mount equipment according to Subsection 660-3.01.4 Welding and repair the finishes according to Subsection 660-3.01.8 Repairing Damaged Finishes.

When ordered, the Engineer will pay for repairing existing damaged finishes on existing equipment according to Subsection 660-3.01.8 as extra work.

If deciding to use new equipment rather than reusing the equipment specified, notify the Engineer of the change and include a submittal according to Subsection 660-2.01.1.

Deliver the salvaged materials undamaged to the local DOT & PF Maintenance and Operations Yard or MOA Traffic Signal warehouse. Contact the local state Electrician one week before planned delivery.
Deliver all salvaged traffic signal poles, street light poles and associated hardware to the Municipality of Anchorage Street Light Maintenance Yard at 245 Orca Street.  Provide 48 hours advance notice prior to delivery.  Call 343-8355 for traffic signal poles and associated hardware and 343-8242 for street light poles and associated hardware
.
7.
Field Tests.  Electrical circuits must pass the following tests before the Engineer will accept the work for payment.  Perform these tests in the presence of the Engineer, and document the results of each test on a per circuit basis.  Retain a copy of test results and give the original documents to the Engineer.  Furnish equipment needed to perform these tests.

Replace or repair at the Contractor’s expense, and in an approved manner, faulty materials and work revealed by these tests.  After making repairs, repeat tests on the repaired circuit and continue this process until circuits have passed required tests.  The Department reserves the right to have the Contractor retest circuits, and to use the retest results to accept or reject individual circuits.

a.
Grounds. Before completing the circuitry and functional tests, physically examine conduits ends, junction box lids, load centers, and the foundations for signal posts and poles, lighting poles, and controller cabinets to ensure the grounding system required by Subsections 660-3.06 and 661-3.01 has been installed and splices and connections are mechanically firm.

b.
Continuity.  Test each loop detector circuit for continuity at the roadside junction box before splicing the loop detector to the lead-in cable.  Each loop detector must have a resistance less than 0.5 ohms.

After splicing the loop detectors to the lead-in cables, test each pair at the controller or detector cabinet.  Each pair must have a value less than 5 ohms for single pair lead-in cables and 10 ohms for multipair lead-in cables.  The continuity test ohm reading at the cabinet must be greater than the ohm reading measured for the loop detector at the junction box.

c.
Insulation Resistance (megohm) Test.  Complete this test to verify the integrity of each conductor’s insulation after pulling the conductors and cables into position and before terminating the conductors.  At 500 VDC, each conductor’s insulation shall measure a minimum resistance of 100 megohms or the minimum specified by the manufacturer.  With single conductors, complete the test between each conductor and ground.  In each multiconductor cable, complete the test between conductors and between each conductor and ground.

After splicing the loops to the shielded pairs in the lead-in cables, measure each pair in the lead-in cables at the controller or detector cabinet between one conductor and the cabinet ground rod.

d.
Inductance Test. Measure each detector loop and lead-in cable system at the controller or detector cabinet.  The inductance must be in the range of 50 to 500 microhenries.

e.
Circuit.  Energize every signal indication circuit with lamps installed before installing the load switches.

f.
Functional.  Perform the following tests on each signal and lighting system after the component circuits have satisfactorily passed the tests for continuity, grounding, insulation integrity, and circuitry.

(1)
For each new traffic signal system, complete at least 24 hours of flashing operation, followed by not less than 5 days of continuous, satisfactory operation.  The Engineer may decide to omit the flashing portion of the test for modified signal systems and for new signals that replaced existing signals that remained in operation during the construction phase.

If the Engineer omits flashing operation and the system performs unsatisfactorily, correct the condition and repeat the test until the system runs for five days with continuous, satisfactory operation.

Begin the signal functional tests between 9:00 a.m. and 2:00 p.m. on any day, except a Saturday, Sunday, a legal holiday, or the day before the legal holiday.

Before each system turn on, aim signal faces according to Subsection 660-3.08 and ensure equipment specified in the Plans is installed and operable, including: pedestrian signals and push buttons; signal backplates and visors; vehicle detectors; highway lighting; and regulatory, warning, and guide signs.

(2)
Perform the functional test for each highway lighting system and sign illumination system until the systems burn continuously 5 days without the photocell, followed by a 5 day operational test using the photocell.

(3)
Perform the functional test for each flashing beacon system for not less than 5 days of continuous, satisfactory operation.

(4)
Perform a continuous 5 day burning test on each pedestrian overpass and underpass lighting system before final acceptance.

A shut down of the electrical system due to a power interruption does not constitute discontinuity of the functional test if the system functions normally when power is returned.

8.
Repairing Damaged Finishes.  Examine new, reused, and State furnished equipment for damage to its finish before putting the equipment into service.  Repair the damaged finishes found according to the following:

a.
Galvanized.  Repair damaged areas more than 12 inches away from welds and slip fit areas, by applying minimum 7.8 mils of zinc based alloy applied according to ASTM A780.

If the damaged areas are within 12 inches of welds and slip fit areas, make the repair by applying a minimum 7.8 mils of zinc rich paint applied according to ASTM A780.

b.
Painted.  Repair damage to painted finishes according to the following

(1)
Wash the equipment with a stiff bristle brush using a solution containing two tablespoons of heavy duty detergent powder per gallon of water.  After rinsing, wire brush surfaces to remove poorly bonded paint, rust, scale, corrosion, grease, or dirt.  Remove dust or residue remaining after wire brushing before priming.

(2)
Factory or shop cleaning methods may be used for metals if equal to the methods specified herein.

(3)
Immediately after cleaning, coat bare metal with pretreatment, vinyl wash primer, followed by 2 prime coats of zinc chromate primer for metal.

(4)
Give signal equipment, excluding standards, a spot finishing coat on newly primed areas, followed by 1 finishing coat over the entire surface.

(5)
Give nongalvanized standards 2 spot finish coats on newly primed areas.

Paint coats may be applied either by hand brushing or by approved spraying machines.  Perform the work in a neat and workmanlike manner.  The Engineer reserves the right to require the use of brushes for the application of paint, should the work done by the paint spraying machine prove unacceptable.

Add the following new No. 9:
9.
Regulation and Code.  Complete work according to the standards of the NEC, the NESC, and local safety codes as adopted and amended by the Authority Having Jurisdiction.

660-3.02 FOUNDATIONS.  Under No. 1.  Cast-in-Place Foundations. Add the following to the first paragraph:  Locate the tops of traffic signal post and pole foundations flush with the adjacent finished walkway, shoulder, or surrounding ground.

1.
Cast-in-Place Foundations.

f.
Revise the second sentence to read:  Before placing the form or reinforcing steel cage, remove loose material to ensure the foundation rests on firm, undisturbed ground.

i.
In the second sentence delete "prior to grouting." and substitute "before attaching the skirt."

j.
In the first sentence delete "concrete pile caps" and add, "foundations." Add the following to the end of the paragraph:  Protect foundation anchor bolts from damage before installing controller cabinets.  The Engineer must approve the method used for protection.  This work does not relieve the Contractor of responsibility specified under Subsection 107-1.15.

Replace k with the following:

k.
Furnish anchor bolts that conform to ASTM F1554, the grade and supplementary Charpy V-Notch requirements listed in the Plans. Furnish each anchor bolt with three nuts and two washers.

Install the bottoms of the bottom leveling nuts in a level plane within 1 inch of the top of foundations.  Adjust nuts until their tops form a level plane.  Install one washer on top of leveling nuts and, after setting the pole on these washers, install one washer under top nuts.

Bring leveling nuts (bottom nuts) to full bearing on the bottom of the base plate.

Generously lubricate the bearing surface and internal threads of top nuts with beeswax.  Tighten top nuts to a "snug" condition.  Use a click type torque wrench to apply 600 foot-pounds of torque to the "snug" top nuts.

After the top nuts are tightened to the correct torque, use a hydraulic wrench to rotate top nuts an additional one sixth (60() turn, while preventing the leveling nuts from turning.

Add l.

l.
Attach a #4 AWG, bare, copper wire as a grounding electrode conductor to the #4 spiral bar in the reinforcing steel cage.  Use an irreversible compression connector to make the attachment.  Protect the attachment during concrete placement.  In foundations that lack reinforcing steel cages, install 21 feet of coiled #4 AWG, bare, copper wire as the grounding electrode. Route the conductor to protrude near the top, center of the foundations.  Slide a minimum 6 inch long, PVC or HDPE, protective sleeve over the conductor.  Allow 1 inch of the sleeve and 24 inches of conductor to protrude from the foundations.

2.   Pile Foundations.  Add the following new subparagraph:

g.
Use no more than one splice per foundation.  Locate the splice at least 10 feet from the top of pile.

3.
All Foundations.
d.
Replace the last sentence with the following:  Backfill the resulting hole with Selected Material, Type A and compact material as directed by the Engineer.
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Replace Subsection 660-3.03 with the following:
660-3.03 CONDUIT.  Electrical conductors shall be installed in conduit, except for overhead wiring, wiring inside poles, and when otherwise specified.  Use rigid metal conduits (RMC) and fittings for raceways, including bored casings, except when the Plans specify using polyethylene conduits.  Install conduits of the sizes specified along the routes detailed on the Plans.  When routing is not shown, route conduits as directed by the Engineer.

1.
Install conduits at least 30 inches below the finished grade of the ground above the conduit, except conduits that will be sealed under a minimum 4 inch thick Portland cement concrete sidewalk may be installed a minimum of 18 inches below the top back of curb or surface above the conduit, whichever is lower.

2.
Install conduits that cross unpaved areas and paved roadways that will be overlaid in excavated trenches.  Excavate, bed conduits, and backfill trenches according to Subsection 660-3.01.3, Excavating and Backfilling.

3.
Install conduit(s) under paved roadways and approaches that will not be overlaid by boring or drilling methods.  Jacking conduits into position is allowed.  However, if subsurface conditions prevent the successful completion of the work, install the conduit(s) by boring or drilling methods without additional compensation.

4.
If encountering obstructions during jacking or drilling operations obtain approval and cut small holes in the pavement to clear the obstruction.  Locate the bottom inside face of the bore pit no closer than the catch point of a 11/4 to 1 slope (a horizontal to vertical ratio) from the edge of pavement.  Do not leave these pits unattended until installing an approved means of protection.

5.
Sweep both rigid metal and polyethylene conduits through the open bottom of junction boxes by installing 90 degree rigid metal elbows on the ends of conduit runs.  To each elbow, install a nipple that terminates 5 to 12 inches above the bottom edge of each junction box.

6.
Install the tails of loop detectors without elbows through the walls of junction boxes at elevations that ensure the loops drain into the box.  Extend the ends a minimum of 2 inches beyond the inside wall of the box.

7.
Drill a 3/8 inch drain hole in the bottom of the lower straight section of elbows and in the bottom of conduits at the low points of conduit runs.  Smooth the edges of the drilled holes on the inside of elbows to prevent scraping the conductors.  Cover the holes with a wrap of approved filter cloth secured with 2 self clinching nylon cable ties.

8.
Keep conduits clean.  Install grounding bushings and approved plastic insert type plugs on the ends of conduit runs before backfilling around the conduit ends.

9.
At the low points of conduit runs, install sumps containing a minimum 2 cubic feet of coarse concrete aggregate material that conforms to Subsection 703-2.02.  Compact the aggregate sumps as directed to prevent settlement of the trench backfill.

10.
Install conduits that must cross existing facilities such as storm drain pipes, duct systems, and other underground utilities at the minimum depths specified, going under the facilities if necessary.  Install additional drains and aggregate sumps at the low spots, if any.

11.
Position conduits in trenches, junction boxes, and foundations to provide clearances of at least 21/2 inches around 2 inch conduits and at least 2 inches around conduits larger than 2 inches.

12.
Fabricate rigid metal conduits less than 10 feet long from standard lengths of conduit.  Cut conduits squarely to ensure the threading die starts squarely on the conduit.  Cut the same number of threads as found on the factory threaded ends.  Ream the inside of conduit ends cut in the shop or field to remove burrs and sharp edges.  Do not use slip joints or pieces of running thread pipe.

13.
Coat drilled holes, shop and field cut threads, and the areas with damaged zinc coating with zinc rich paint.

14.
When standard couplings cannot be used to join conduit components, use approved threaded unions.

15.
Bury a continuous strip of 4 mils thick, 6 inch wide polyethylene marker tape above underground conduit runs.  Install the tape 9 inches (± 3 inches) below finished grade, using two strips side by side to mark road crossings.  Furnish tapes with a black legend on a red background.

16.
When the Plans specify using polyethylene conduit, install RMC in structures and foundations, between type 2 and 3 load centers and the nearest junction box, and on the surfaces of poles and other structures.

17.
In foundations, install 90 degree elbows and conduits of the size and quantity shown on the Plans.  Extend the conduits a maximum of 2 inches above the top of the foundations for posts and poles with breakaway bases and 4 inches above the top of foundations for fixed base structures.

18.
Seal conduits leading to electrical equipment mounted on soffits, walls, and other locations below the grade of the serving junction box with an approved duct sealing compound.

19.
Install expansion fittings in conduits that cross expansion joints.

20.
Install a polypropylene pull rope with a minimum 200 pound tensile strength in future use or spare conduits, and reinstall the plugs.  Double back pull rope, at least two feet, into both ends of each conduit.

21.
The Contractor may install conduits larger than the sizes specified.  If used, it must be for the entire length of the run.  Reducing couplings or bushings are not allowed.  Complete work associated with installing conduits larger than specified without extra compensation.

22.
Clean existing conduits that will remain in service using a heavy duty air compressor that delivers at least 125 cubic feet of air per minute at a pressure of 110 pounds per square inch.  Clean the conduits before pulling in new cables and after removing cables to be removed or replaced as follows:

a.
When the conduits contain cables that will remain in service, leave the cables in place during the cleaning, and 

b.
Ream empty conduits with a mandrel or cylindrical wire brush before blowing them out with compressed air.

23.
When modifying existing conduit runs, complete the work as required for new installations using the same sizes and types of conduit.  When extending existing conduits, add no more than a 90 degree horizontal bend to the extension.

24.
When installing a junction box in a continuous run of existing conduit, remove a length of conduit in each conduit run and complete the work of installing the conduits, elbows, and nipples as required for a new installation.

25.
When adjusting existing junction boxes to a new grade, remove cables and replace the nipples as required to provide the clearances specified for new installations.

26.
Remove the ends of abandoned conduits from junction boxes that will remain in service.

27.
When Plans call for connecting polyethylene conduit to RMC use a Shur-lock II coupler rated for direct bury application. The coupler must be rated for same wall thickness as the adjoining conduits. Thread the ends of the RMC with the same number of threads as found on the factory threaded ends of RMC.  Ream the inside of conduit ends cut in the shop or field to remove burrs and sharp edges. Install a 5’ section of RMC on the horizontal oriented end of RMC conduit sweeps at junction boxes. 
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Replace Subsection 660-3.04 with the following:
660-3.04 JUNCTION BOXES.  Install precast reinforced concrete junction boxes of the types specified.  For junction boxes that contain traffic signal conductors, furnish cast iron lids with the word TRAFFIC inscribed into them.  For junction boxes that contain lighting conductors exclusively, furnish cast iron lids with the word LIGHTING inscribed into them.

Junction Box Location

When shown, install junction boxes at the station and offset locations specified.  When lateral locations are not specified, install junction boxes 8 feet from the face of curb or edge of pavement.  If the 8 feet offset falls:

1.
In a pedestrian facility separated less than 7 feet from the roadway face of curb or edge of pavement, increase the offset and install the junction boxes on the backside of the facility. When lacking the right of way to install junction boxes outside the pathway, install at locations as directed, avoiding curb ramps, curb ramp landings, and the middle of walkways.

2.
In a pedestrian facility separated at least 7 feet from the roadway face of curb or edge of pavement, reduce the offset and install the junction box next to the facility.

3.
Outside the right of way, install the boxes just inside the right of way line.

4.
In a raised median, install junction boxes near the center of the median.

5.
In a ditch bottom or area that collects drainage, install the junction boxes at locations as directed.

6.
Behind guardrails that shield slopes steeper than 3:1 (a horizontal to vertical ratio), install junction boxes between posts and at least 5 feet back from the face of rail.

7.
On top of underground utilities or storm drains, install the junction boxes at locations as directed.

Longitudinally, install junction boxes adjacent to the loop detectors or pole they serve, except avoid installing Type 1A junction boxes in driveways and in locations subject to use by heavy trucks.  When shown near the ends of medians, install junction boxes at least 10 feet from the median end.  When the offsets for electroliers and flashing beacon posts place them near the junction boxes that serve them, install the junction boxes on the side of the electroliers and posts downstream of traffic flow.  When installing copper signal interconnect cable use minimum size Type II junction boxes.

Four (4) Limitations

Limit the distance between adjacent junction boxes to the following dimensions: 

1.
400 feet for conduits that contain signal interconnect cable only.

2.
300 feet for conduits, that exclusively contains two loop lead-in cables.

3.
300 feet for conduits that contain a single cable other than signal interconnect.

4.
190 feet for conduits, that contains more than one cable.

If the preceding limitations require installing additional junction boxes not shown on the Plans, the Engineer will pay for them as extra work; otherwise, installing additional junction boxes will be at the Contractor’s expense.

After grading the roadside, vertically adjust those junction boxes that do not conform to the following criteria.  In unpaved areas that will not be seeded, in areas adjacent to pedestrian facilities, and in paved medians, install the tops of junction boxes 1 inch below finished grade.  In seeded areas, install the tops of junction boxes to 2 inches below the seeded surface.

Bond junction box lids to an equipment grounding conductor according to Subsection 660-3.06.  Attach the jumpers to the lids with brass or stainless steel hardware.

Install a stone drain under each junction box.  Drains shall consist of porous backfill material that conforms to Subsection 703-2.10.  Minimum drain dimensions include an 18" depth and a length and width equal to those of the junction box it drains.  Compact the porous backfill material as directed to prevent junction box settlement.

In every new and reused junction box, install an electronic marker.  Conform markers to the American Public Works Association Standards including but not limited to:

(
Color - red

(
Material - high-density polyethylene

(
Shape - round (ball like)

(
Size - 4 to 5 inches in diameter

(
Configuration - encapsulating an antenna tuned to the appropriate frequency for locating power

(
Responsive range - up to 5 feet away from the locator device

(
Environmental conditions - including extremes in temperature at the installation site

(
Contain no internal power source

Acceptable marker manufacturers include:

(
3M, Dynatel EMS ball marker model no. 1402-XR

(
Tempo (a Textron Company), Omni Marker

(
Substituted, equivalent approved equal device
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660-3.05 WIRING. Change last sentence of the first paragraph to read: Run signal cabling continuously without splices from the controller cabinet to the termination lugs in the signal housing.  Do not splice conductors within cabinets, poles, signal heads, and luminaries.

Delete the second paragraph in its entirety and substitute the following:
Conditions.

Do not pull conductors into conduits until the following conditions are met:

(
The prescribed clearances around conduit ends are provided,

(
Crushed rock sumps are installed under junction boxes,

(
Conduit ends protrude above the bottom of junction boxes within the prescribed range,

(
New conduits are free of material that became lodged in them during the completion of the work,

(
Reused conduits are cleaned according to Subsection 660-3.03,

(
Junction boxes are set to grade, and 

(
Grounding bushings are installed on the ends of metallic conduits.

Add the following line to Table 660-1 under a. of No. 9. 

	LOOP DETECTOR NUMBER
	COLORED PAIR

	Usually a spare pair
	Orange and Black


Delete subparagraph 11 and 12 and replace with the following:
11.
Encapsulate illumination cable splices in rigid 2 piece plastic molds filled with a re-enterable sealant such as scotchcast 2123 or approved equal.  Furnish molds large enough to complete the splices and encase the cable jackets in the epoxy resin.  Furnish molds rated for 600 VAC operation, feature fill, and vent funnels for epoxy resin.  Fill the splice mold bodies with epoxy resin that is resistant to weather, aromatic and straight chain solvents, and that will not sustain combustion.

When approved by the Engineer, one splice may be used in the following cases:

a.
An in-line splice may be used when a planned cable run exceeds the length available from the manufacturer on a single spool of cable.

b.
In a run of 1,000 linear feet or more.

When a cable is spliced, it shall occur within an appropriately sized junction box or in the base of an electrolier designed for said splice.

12.
Encapsulate loop lead-in and telemetry cable splices in rigid, transparent, PVC molds filled with reenterable polyurethane electrical insulating and sealing compound.  Furnish splice kits rated for 1000 VAC operation and direct burial.

Provide reusable four piece molds that are held together with stainless steel hose clamps. Two pieces form a cylinder and two flexible end caps seal the ends and allow the conductor entry.  Use molds with dimensions suitable for the splice made, encase the cable jackets, and have fill and vent funnels.

Insert a loose woven polyester web that allows a full 1/4 inch of insulating compound to flow between the splice and the inside of the mold.  Fill the PVC molds with reenterable polyurethane electrical insulating and sealing compound that cures transparent, is nontoxic, is noncorrosive to copper, and does not support fungi or mold growth.

Add the following No. 18, 19, and 20:
18.
Retrofit reused poles with new tap wires, fused disconnect kits, and fuses.

19.
Whenever conductors cannot be terminated as specified in the Plans in circuit breakers due to size, splice a piece of #8 AWG power conductor onto the end of each conductor using an overlap type, irreversible compression connector.  Insulate the splice with heat shrink tubing.  Complete the splice in the space between the top of the load center foundation and the bottom of the cabinet. Limit the length of the #8 AWG conductors to 5 feet.

20.
Spare lighting conductors shall be capped in the pole bases and load centers by cutting the wire flush with the end of the insulation and bending the conductor back against itself and securing with three layers of electrical tape to prevent any possibility of making contact with ground or current carrying conductors.
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Replace Subsection 660-3.06 with the following:
660‑3.06 BONDING AND GROUNDING.  Bond and ground branch circuits according to the NEC and the following requirements:  Make noncurrent carrying but electrically conductive components, including: metal conduits, junction box lids, cabinets, transformer cases, and metal posts and poles, mechanically and electrically secure to an equipment grounding conductor.  Make fixtures mounted on metal poles, including signal components and luminaires, mechanically and electrically secure to the pole.

Install grounding bushings with insulated throats on the ends of metallic conduits. 

Install a bare stranded copper wire for the equipment grounding conductor in conduits, except those conduits installed for future use.  Install size #8 AWG grounding conductors, except in those conduits that contain circuit conductors larger than #8 AWG.  In this case, install a wire equal in size to the largest circuit conductor.  Attach the grounding conductors to the grounding bushings, leaving 12 inches of slack between each bushing.  Connect grounding conductors together using irreversible compression type connectors to form a fully interconnected and continuous grounding system.

Retrofit existing spare conduits that will contain new cables exclusively with new grounding bushings.  When the Plans require installation or removal of conductors from existing conduits, retrofit with new grounding conductors sized according to the preceding paragraph.

Bond junction box lids to the grounding conductor using copper braid with a cross sectional area equal to a #8 AWG and eyelet spaced at 6 inch intervals.  Connect bonding jumpers to the grounding conductors using irreversible compression type connectors.  Replace missing or damaged conduit and junction box lid bonding jumpers.

Join the equipment grounding conductors from the conduits to the #4 AWG grounding electrode conductor using irreversible compression connectors at Portland cement concrete foundations.  For pile foundations, attach the equipment grounding conductor from the conduit to the pile cap adapter with a listed mechanical grounding connector.

When installing signal poles, signal posts, and lighting standards with frangible coupling bases, run a 5 feet long grounding conductor from the grounding bushing on the conduit to the grounding lug located in the handhole of each pole.

Bond slip base type standards and pedestals by using 2 conductors from the conduit, one attached with a ground rod clamp to an anchor bolt and the other connected to the grounding lug located in the handhole of each pole.

Ground one side of the secondary circuit of a transformer.

Install a 3/4 inch by 10 feet copper clad ground rod inside each controller cabinet foundation and a 6 AWG bare stranded copper wire for the grounding electrode conductor.

When routing a new conduit into an existing junction box or replacing an existing junction box, new and existing conduits shall have the grounding improved to current specifications.
CR660.1-110316/Z581970000/Z566440000
660-3.07 TRAFFIC CONTROLLER ASSEMBLIES.
Add the following to the first paragraph: The cabinet assembly shall be completely manufactured in the United States of America. 

In the 3rd subparagraph revise the first sentence to read: At the time the controller assembly is delivered submit the following for each assembly:  and add the following to the last sentence (1 paper copy and 1 electronic copy, in Adobe pdf format ).
In the 4th subparagraph replace "3.5 inch floppy" with "compact"

Delete 1. Shop Tests. Replace with the following:

1.
Shop Tests.  The Controller Assembly manufacturer shall conduct a pretest of the cabinet and controller assembly. The pretest includes but is not limited to:

a.
Ensure the cabinet is free of paint scratches, dents, sharp edges, and other physical defect.

b.
Ensure cabinet hinges, heater, ventilation system, lighting, and door locking mechanism function properly.

c.
Ensure that there are no shorts between AC+, AC-, and GND anywhere in the cabinet. 

d.
Check that there is no continuity between AC+ and DC+.

e.
Check for continuity between any green wire connection point and GND.

f.
Ensure devices within the cabinet are labeled properly.

The Controller Assembly manufacturer shall conduct a final test of the cabinet and controller assembly.  Qualified Cabinet Test Technicians shall conduct the final test.  The final test includes but is not limited to ensuring proper operation of; flash colors & combination, standard controller phasing, pedestrian pushbutton isolation, MMU, circuit breaker/fuse operation, telemetry operation, loop panel/detector rack operation, EVP operation and, proper police & auxiliary panel operation.

Upon completing the final test the cabinet shall be run, "burned in," under full loads for a period of not less than 48 hours with a test timing plan in effect which utilizes full cabinet phases and functionality.

In the course of testing, a component found to function incorrectly or exhibit physical damage must be replaced with an equivalent new component before delivery.  Should the cabinet fail during burn in, the cause of the failure must be remedied and the test restarted with another 48 hours of burn in. The intent of this specification is to meet or exceed the requirements of Econolite test procedure MWI-10-28 Rev. C. With prior approval of the Engineer, other equivalent test procedures may be substituted.

Upon completion of the pretest, final test, and burn in, the Controller Assembly manufacturer shall issue a letter of certification stating that the required tests have been completed, note defects found and the remedial action taken.  Further, the certification shall state the assembly conforms to the NEMA TS 2-2003 v02.06, Traffic Controller Assemblies with NTCIP Requirements, Section 2 Environmental Requirements.  Submit the certification letter and copies of the test results to the Engineer.

The work required in this subsection is subsidiary to the associated traffic signal system under Pay Item 660(1X) Traffic Signal System Complete.
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Replace Subsection 660-3.08 with the following:
660-3.08 SIGNAL AND LIGHTING INSTALLATION REQUIREMENTS.  Install signal and lighting equipment according to the details shown on the Plans and the following:

Apply antiseizing compound to the following fasteners:  frangible couplings, mechanical grounding connectors, bolts that secure handhole covers and signal mounting hardware to poles and mast arms.  Remove the fasteners from luminaire mounting brackets, fused disconnect kits, grounding bushings, and signal faces that secure the visors, and apply antiseizing compound to these fasteners before completing the installation.

Before passing conductors through the holes made in posts, poles, and mast arms for wireways, remove the burrs and sharp edges from the inside and outside of these holes.

Until each traffic signal and/or flashing beacon goes into operation, keep the vehicular and pedestrian signal faces covered with beige colored canvas shirts sized to fit the signal faces shown in the Plans.  Each signal shirt shall feature elasticized openings that fit over the visors and at least two straps to secure it to the signal.  Provide shirts with a legend that reads "out of service" and a center section that allows an operator to see the indications during system tests.

When not shown in the Plans, determine the shaft lengths of lighting and signal poles and signal mast arm connector plate locations to provide the plan mounting heights of luminaires and traffic signal heads.

Furnish work to install foundations for relocated poles, including: conduit, excavation, reinforcing steel, class A concrete, anchor bolts, nuts, and washers.

1.
Electrolier Installation.  Before installing electroliers, check the socket position of each luminaire to verify it matches the position indicated in the instructions for the light distribution type shown on the Plans.

Install electroliers with mast arms with a slight rake by plumbing the side of the pole opposite the mast arm.  After the pole has been plumbed, level the luminaire as recommended by the manufacturer.

Install electroliers without mast arms with the centerline of the pole plumb.

2.
Signal Pole Installation.  Install signal poles with a slight rake by plumbing the side of the pole opposite the mast arm just above the base plate.  Tighten the nuts on the anchor bolts as described in Subsection 660-3.02.1k.

Cover the gap between the foundation and base plate by installing a metal skirt around the base plate, secured with stainless steel sheet metal screws. 
3.
Vehicular Signal Head Installation.  With two piece mast arms, do not install signal heads within 12 inches on either side of the slip type field splice.

Attach each side mounted terminal compartment with two 1/2" x 13 bolts, with washers, threaded into holes tapped into the side of the pole at the location shown on the Traffic Signal Hardware Detail Sheet in the Plans.  Install the vertical pipe members plumb.  

When installing 4 or 5 sections vertically stacked signal heads on the sides of poles, secure the vertical pipe to the pole using a steel conduit hanger mounted 6 inches below the top horizontal pipe.
Aim through phase vehicular signal faces at a point located a distance from the face as shown in Table 660-2.  If two through signal faces are not visible from this point at a height of 42 inches above finished grade, consult the Engineer for corrective measures.
	TABLE 660-2

	THROUGH PHASE SIGNAL FACE AIMING POINTS

	85th Percentile Speed (mph)
	Minimum Visibility Distance (feet)

	20
	175

	25
	215

	30
	270

	35
	325

	40
	390

	45
	460

	50
	540

	55
	625

	60
	715


4.
Pedestrian Signal and Push Button Installation.  Orient pedestrian signal faces at the center of the crosswalk on the opposite side of the street.  Attach each clamshell bracket with two 1/2" x 13 bolts threaded into holes tapped into the side of the pole.  Install a spacer, furnished by the bracket manufacturer, on each bolt.

Install the push button on the crosswalk side of the pole.  Install R10-3E (R or L) push button signs above each push button.  Furnish signs with the arrow pointing in the direction of the appropriate crosswalk.  When channel is used for mounting push button signs, tap the top and bottom sign bolts into the pole.

5.
Underpass Lighting System Installation.  Mount the luminaires as detailed on the drawings to orient the axis of the lamp perpendicular to the axis of the underpass.

6.
Flashing Beacon Installation.  When the Plans specify using the flasher in a signal controller cabinet to energize beacons, furnish a two pole, fused block with built in fuse pullers and two fuses to protect the flasher.  Furnish and leave 5 feet of cable in the cabinet.  Others will install the fused block and terminate the beacon cables.

7.
Wood Pole Installation.  Place the poles in the ground to at least 6 feet deep.

After setting each pole in the ground, backfill the space around the pole with selected earth or sand, free of rocks 4 inches and larger, or deleterious material.  Place the material in layers approximately 4 inches thick and thoroughly compact them with mechanical tampers.

Furnish poles that provide a minimum vertical clearance of 21 feet between the pavement and low point of overhead conductor.

Replace Subsection 660-3.09 with the following:
660-3.09 MAINTAINING EXISTING AND TEMPORARY ELECTRICAL SYSTEMS.  This work consists of protecting and maintaining the existing and temporary electrical systems during the life of the Contract.  The work includes: locating, repairing, replacing, adjusting, realigning, cleaning, and relocating components of traffic signals, lighting systems, and flashing beacons to keep them wholly operational and positioned according to the following specifications.

Furnish the Engineer with the name and phone number of the person who will maintain the existing and temporary electrical facilities at the Preconstruction Conference.  Make this person available at times until the date of Acceptance for Traffic and Maintenance and provide labor, materials, and equipment this person may need to complete repairs ordered by the Engineer.

When beginning work, the Engineer will notify the Contractor and the local maintenance agencies in writing of the transfer of maintenance responsibilities, providing an effective date and time.  Maintenance does not include replacing defective equipment or repairing equipment damaged before the transfer of maintenance responsibility.  Therefore, before starting work on the project, inventory the condition of the existing equipment with the Engineer and document the damaged and defective equipment.  If beginning work before providing the Engineer with an inventory, the Contractor waives the right to claim extra compensation when the Engineer later finds damaged or defective equipment.

Keep components of the existing and temporary electrical systems operational during the progress of the work, except when the Engineer allows shutdowns to alter or remove the systems. The Engineer will consider these systems operational when no damaged or defective equipment is found in service, components are clean, located, and aligned as specified herein, and photoelectric controls operate the lighting systems.  The State will pay for electricity used to operate the systems, if the public benefits from their operation.  Furnish replacement equipment compatible with equipment used in the Central Region.

Begin work to repair, replace, adjust, realign, clean, and/or relocate components of an affected system within one hour when ordered by the Engineer.  If work is not complete, the Engineer may have outside forces complete the repairs and deduct the amount billed from monies due the Contractor.

Records.  When working on a traffic signal system, print a record of work performed in the diary found in each controller cabinet.  Make sure each entry includes

1.
The dates and times beginning and completing work, and the names of the Crewmembers completing the work.

2.
The characteristics of the equipment failure or faulty operation evident before repair.

3.
The changes made or corrective actions taken.

4.
The printed name and signature of the person responsible for making the repairs or changes.

The Engineer will limit signal system shutdowns to the hours traffic restrictions are allowed in Subsection 643-3.08, Construction Sequencing.  During shutdowns, use flag persons to control traffic.  Provide local traffic enforcement and maintenance agencies 24 hour notice before shutting down a traffic signal system.

Locate existing conduit runs, buried cables, junction boxes, and underground utilities before starting work that may damage these facilities or interfere with these systems.

Where roadways remain open to traffic and the work includes modifying the existing lighting systems, energize the modified circuit by sunset on the same day the Contractor retires the original circuit.

Relocate or replace signal poles, lighting standards, sign poles, flashing beacon poles, load centers, and controller cabinets whenever reducing clearance from the traveled way to less than 15.0 feet.

Alignment.  During the various phases of construction, shift the signal heads to keep them aligned horizontally and vertically with the approaches according to the following:

1. For overhead signals located 53 feet and more from the stop line, maintain 18.0 feet to 21.5 feet of clearance between the traveled way and the bottom of each signal.  For closer signals refer to the MUTCD for maximum clearances.
2.
For side mounted signals, maintain nine feet to 11 feet of clearance between the traveled way and the bottom of the signal.

3.
Align overhead signals controlling a single lane with the center of the lane.

4.
Align overhead signals controlling two or more lanes with the lane lines separating the lanes.

5.
When the horizontal angle to the side mounted far right signal exceeds 20 degrees, relocate this signal to an overhead location.  Measure the angle 10 feet back from the stop line on the lane line between the two farthest left through lanes.

a.
With two or more through lanes, center one signal head over each lane.

b.
With one through lane and protected permitted signal phasing, leave the five section signal over the lane line and center the signal to be relocated over the through lane.

c.
Otherwise, install the relocated signal 8 feet to the right of the signal centered over the through lane.

6.
For pedestrian signals, maintain 7 to 9 feet between the traveled way and the bottom of each pedestrian signal.

7.
Aim signal heads according to Table 660-2 found in Subsection 660-3.08 Signal and Lighting Structures.

When no longer required, salvage original and Department provided equipment according to the Plans and No. 6.  Salvaging or Reusing Electrical Equipment, found in Subsection 660-3.01.  Remove other materials used in the temporary systems from the project.
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Add the following new subsection:
660-3.11 TRAFFIC SIGNAL MODIFICATIONS.  Required work is detailed in the Plan sheets and notes and the following.  Work related to the Traffic Signal Communications System will be paid for separately.

The Contractor will have 10 hours to "changeover" the new controller assembly. Changeover includes but is not limited to: removing the existing controller assembly, replacing with new controller assembly, landing new and existing wires, programming the new controller unit, and bringing the signal back to full functionality.  The 10 hour window will only occur on the days Monday through Thursday at a time determined by the Engineer.  The Contractor will be assessed a Traffic Price Adjustment for an unauthorized lane closure according to Subsection 643-3.06.

Traffic control during the changeover will be paid for under section 643 Pay Items.  At a minimum, traffic control will include the following:

(
A portable changeable message board in advance of each approach with the message "Traffic Signal Work, New Traffic Pattern Ahead, from 00:00 AM/PM mm/dd/yy to 00:00 AM/PM mm/dd/yy
(
A flagger for each approach

Traffic signal modifications are subject to the full Standard Specification for Highway Construction, the Special Provisions and the following: 

1.
Traffic Controller Cabinet: When a new traffic controller cabinet is called for, ensure legible labeling of all cabinet cables including but not limited to; control, loop, EVP, UPS, interconnect, and telephone. Label loops and signal heads individually.

2.
Traffic Signal Heads:  When new traffic signal heads are required, provide with new LED units and new mounting hardware. If new heads are not called for, replace any missing visors or backplates subsidiary to the Traffic Signal Modification Pay Item.

When replacing traffic signal or pedestrian indications conform to Subsections 740-2.14 and 2.15 and maintain brand consistency throughout intersection. When new heads are provided aim heads according to Table 660-2.

3. 
Loops: When shown in the plans, replace inductive loops including homerun cable and required splice. Loop tests are required per Section 660-3.01.7.

4.
Conduits: Unless new conduits are called for reuse existing conduits.  When new conductors are being added to existing conduits, conform to sections 660-3.03, 3.05, and 3.06.

5.
EVP Components: When called for in the plans provide EVP components including all cables and mounting hardware. Ensure proper operation of EVP system.

6.
UPS: When called for in the plans provide fully function UPS system. If no separate UPS item exist, the UPS will be paid for subsidiary to the Traffic Signal Modifications Pay Item.

7.
Load Center: When called for in the plans provide fully functioning Load Center. If no separate load center item exists, the load center will be paid for subsidiary to the Traffic Signal Modifications Pay Item.

8.
Conductors: Reuse existing conductors except where the plans call for new conductors.

Salvage decommissioned reusable traffic signal equipment, components/materials and deliver to the local Maintenance & Operations station within 72 hours of removal. Decommissioned components damaged as part of the salvage effort must be replaced with new components at no additional cost. 
Salvage decommissioned reusable traffic signal equipment, components/materials and deliver to the MOA Traffic Signal warehouse at 5923 Rowan Street within 72 hours of removal. Signal poles and mast arms shall be delivered to the MOA Traffic Signal Pole Yard at 3rd Avenue and Orca Street. Decommissioned components damaged as part of the salvage effort must be replaced with new components at no additional cost. Contact MOA Signal Electronics Shop Foreman (343-8355) to schedule deliver times.
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Add the following new subsections:

660-3.12 SIGNAL SYSTEM TIMING AND ADJUSTMENTS. The Engineer will use MOA signal maintenance personnel for certain work inside controller cabinets. Before MOA personnel arrive to test loop detector conductors, ensure terminal connectors are attached to paired loop detector conductor ends and paired loop detector conductors and cables are labeled as specified in subsection 660-3.05 Wiring.

1. Loop Detector Wiring. MOA Signal Maintenance will test and connect paired loop detector conductors to the terminal blocks.

2. Control Cable Wiring. When modifying an operational signal system or controller assembly, MOA Signal Maintenance will connect control cables within the controller cabinet to the terminal blocks.
3. Timing Adjustments. During construction, MOA Signal Maintenance/Operations may adjust the system and intersection operational timing to accommodate project conditions.
4. Interconnect Wiring. MOA Signal Maintenance will test and connect copper interconnect wiring to the terminal blocks and will perform copper interconnect splices.
Z581970000/Z566440000
660-3.13 CONTROLLER CABINET PREPARATION. Ship the new traffic controller cabinet(s) and equipment to the MOA Traffic Signal Electronics Shop at 3601 Dr. Martin Luther King Jr. Avenue. MOA will inspect cabinet wiring, burn in signal equipment, customize cabinets for desired operation and test equipment according to subsection 660-3.07, Shop Tests. Allow six weeks for testing and configuration.
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660-4.01 METHOD OF MEASUREMENT.  Add the following:

Pay Item 660(14) Temporary Electrolier.  By each electrolier and foundation furnished, installed, and maintained as directed by the Engineer.

Replace Subsection 5.01 with the following:

660-5.01 BASIS OF PAYMENT.
Payment Includes labor, equipment, and materials required to provide fully functional traffic signals and lighting systems, permanent and temporary, using new equipment.  Remanufactured or rebuilt equipment will not be permitted.

Subsidiary to each Pay Item including but not limited to (Except when included as a separate Pay Item):

(1)
General construction requirements,

(2)
Bonding and grounding,

(3)
Bored Casings,

(4)
Completing tests,

(5)
Conductors,

(6)
Conduit,

(7)
Dewatering excavations,

(8)
Excavation, trenches in rock or soil, bedding, backfill for foundations, conduits, components,

(9)
Foundations including concrete to complete foundations,

(10)
J-boxes including adjustment to final grade,

(11)
Labeling conductors,

(12)
Maintaining temporary and existing electrical systems,

(13)
Minor routing changes directed by the Engineer

(14)
Preparing as-builts

(15)
Removal and disposal of existing/new unused foundations, conduit, conductors, and J-boxes,

(16)
Removing, repairing and replacing improvements

(17)
Removal of signs and reinstallations required to install foundations, conduits, and J-boxes,

(18)
Repairing damage to finishes on new equipment

(19)
Salvaging reusable equipment and materials and delivering to the local Maintenance and Operations station including but not limited to existing signal structure  

(20)
Wiring
660 Pay Items do not include:  roadway planing, roadway paving, drainage structures, erosion, sediment and pollution control, signing, striping and pavement markings, traffic control, and components of the traffic signal communication system.
Pay Item 660(1
) Traffic Signal System Complete (


).

1.
Signal structures

2.
Traffic controller assemblies including assembly testing and preparation, vehicle and pedestrian indications, video detection systems, inductive loop detection, emergency vehicle preemption systems, auxiliary and test equipment, on-site manufacturer assisted start up, minimum 2 year equipment warranty, and training when called for in the Plans.

3.   Work associated with installing loop detectors and conduit crossings, including:  Except when a separate Pay Item is used, saw cutting, asphalt removal, aggregate base course, tack coating, and installing new hot mix asphalt.
Pay Item 660(3
) Highway Lighting System Complete (


).

1.
Lighting structures.
Pay Item 660(11A) Data Sensor Replacement. Replace the loop detectors, piezoelectric sensors, RWIS or other data sensors inside the specified planing depth that are damaged during the planing operation (Section 202) at a rate of $1250 each.
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Pay Item 660(13) Relocate Electrolier. 

Payment includes labor equipment, and materials required to provide a fully functional, relocated electrolier including new foundation, demolition or removal of existing foundation, removing pole from existing foundation and installing on new foundation, extending conduit to new electrolier location, pulling new conductors from nearest upstream and downstream electroliers, repairing disturbed areas, lamp replacement, and any other work necessary to provide a functional electrolier.
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Pay Item 660(14
) Temporary Electrolier. 

1.
Work to have plans and materials approved.

2.
Temporary electrolier including the structures, foundations, and load centers (as needed) and their removal.  Moving the electroliers, assembly and operational installation, removing and replacing, and installing conductors (in conduit or direct bury only).  Furnishing and installing temporary electrical load centers when existing load centers are not available for use. 

3.
Temporary electrolier will be paid on a contingent sum basis at the unit price of $2400/each.  The Engineer does not require a change order/directive for this Pay Item.
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Pay Item 660(17A) Traffic Signal System Modifications (Lake Otis Parkway and 68th Avenue).

1.
Signal structures.

2.
Traffic controller assemblies including assembly testing and preparation, vehicle and pedestrian indications, video detection systems, inductive loop detection, emergency vehicle preemption systems, auxiliary and test equipment, on-site manufacturer assisted start up, minimum 2 year equipment warranty, and training when called for in the Plans.

3.
Work associated with installing loop detectors and conduit crossings, including:  Except when a separate Pay Item is used, saw cutting, asphalt removal, aggregate base course, tack coating, and installing new hot mix asphalt.

4.
Removal of Junction Boxes.

5.
Junction boxes.

Z566440000
Pay Item 660(17B) Traffic Signal System Modifications (36th Avenue and Latouche Street).

1.
Signal structures.

2.
Traffic controller assemblies including assembly testing and preparation, vehicle and pedestrian indications, video detection systems, inductive loop detection, emergency vehicle preemption systems, auxiliary and test equipment, on-site manufacturer assisted start up, minimum 2 year equipment warranty, and training when called for in the Plans.

3.
Work associated with installing loop detectors and conduit crossings, including:  Except when a separate Pay Item is used, saw cutting, asphalt removal, aggregate base course, tack coating, and installing new hot mix asphalt.

4.
Removal of Junction Boxes.

5.
Junction Boxes

6.
Removal and replacement of traffic signal interconnect. Interconnect termination to be completed by MOA Signal Maintenance.

Pay Item 660(17C) Traffic Signal System Modifications (Ingra Street and 4th Avenue).

1.
Signal structures.
2.
Traffic controller assemblies including assembly testing and preparation, vehicle and pedestrian indications, video detection systems, inductive loop detection, emergency vehicle preemption systems, auxiliary and test equipment, on-site manufacturer assisted start up, minimum 2 year equipment warranty, and training when called for in the Plans.

3.
Work associated with installing loop detectors and conduit crossings, including:  Except when a separate Pay Item is used, saw cutting, asphalt removal, aggregate base course, tack coating, and installing new hot mix asphalt.

4.
Temporary signal system if contractor elects to use this for traffic control during signal system modifications.

5.
Removal of Junction Boxes.

6.
Removal and replacement of traffic signal interconnect. Interconnect termination to be completed by MOA Signal Maintenance.

7.
Junction Boxes

Pay Item 660(17D) Traffic Signal System Modifications (Ingra Street and 3rd Avenue).

1.
Signal structures.

2.
Removal of Junction Boxes.
3.
Conduit extension at 7th Avenue and H Street.
Pay Item 660(19A) Junction Box, Type II. 

Payment includes labor equipment, and materials required to install a new Type II junction box, remove an existing junction box, remove and replace the interconnect between the traffic controllers at 7th Avenue and E Street and 7th Avenue and C Street without splices. Interconnect termination to be completed by MOA Signal Maintenance. Signal interconnect associated with junction boxes for Site D project work shall be subsidiary to 660(19A) Junction Box, Type II.
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Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
660(7A) Temporary Signal System Complete 
(36th Avenue and Latouche Street) 
Contingent Sum

660(13)
Relocate Electrolier
Each

660(17A)
Traffic Signal System Modifications (Lake Otis Parkway and 68th Avenue)
Lump Sum
660(17B)
Traffic Signal System Modifications (36th Avenue and Latouche Street)
Lump Sum
660(17C)
Traffic Signal System Modifications (Ingra Street and 4th Avenue)
Lump Sum

660(17D)
Traffic Signal System Modifications (Ingra Street and 3rd Avenue)
Lump Sum

660(18)
Adjust Junction Box
Each

660(19A)
Junction Box, Type II

Each

660(20A) Signal System Timing and Adjustments (Lake Otis Parkway and 68th Avenue) 




Contingent Sum
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SECTION 670
TRAFFIC MARKINGS
 TC "670
Traffic Markings" \f C \l "3" 
Special Provisions

670-1.01 DESCRIPTION.  Add the following:
Furnish, locate and install Pavement Markings as shown on the Plans and as directed.

Pavement Marking Type:  Methyl Methacrylate (MMA)

670-2.01 MATERIALS.  Replace the material reference,
“Methyl Methacrylate Markings






Subsection 712-2.17”, with,
Methyl Methacrylate Pavement Markings



Subsection 712-2.17

Methyl Methacrylate Pavement Markings are a combination of methyl methacrylate, glass beads and anti-skid aggregate.

Replace the last sentence with the following:
Submit a single certification from the manufacturer of the marking material, for each material combination, certifying the combination of marking material, glass beads and anti-skid aggregate, as furnished, provides the durability, retroreflectivity, and skid resistance specified.

670-3.01 CONSTRUCTION REQUIREMENTS.  Delete No. 4 and substitute the following:

4.
Methyl Methacrylate Pavement Markings (MMA).

a.
General.  15 days before starting work meet with the Engineer for a prestriping meeting.  At this meeting, do the following:
(1)
Furnish a striping schedule showing areas and timing of work, placing materials and the Traffic Control Plans to be used.

(2)
Discuss placement of materials, potential problems.

(3)
Discuss work plan at off ramps, on ramps and intersections.

(4)
Discuss material handling procedures.

 Safety Data Sheets.

b.
Manufacturer’s Representative.  Provide the services of a manufacturer’s representative (the “Manufacturer’s Representative”).  Ensure the Manufacturer’s Representative observes the application of the pavement marking materials.  Cooperate with the Manufacturer’s Representative and the Engineer to ensure that the materials are placed according to these Specifications and the manufacturer’s recommended procedures.

c.
Manufacturer Certified Installers.  Install pavement markings using only striping installers certified by the marking materials manufacturer for the specific striping material and method.  Submit these certifications to the Engineer at the Preconstruction Conference.

d.
Preparation.  Prepare the roadway surface to receive pavement markings according to these Specifications and the manufacturer’s recommendations.  Clean and dry the roadway surface.  Completely remove contaminants such as dirt, loose asphalt, curing agents, surface oils, or existing road marking materials before applying pavement marking material.

e.
Equipment.

(1)
Grooving Equipment.

Use grooving equipment that produces a dry cut.  Use vacuum shrouded equipment or other equally effective containment procedures.

(2)
Marking Equipment.

(a)
Longitudinal Marking:  Use truck mounted application equipment capable of installing a double centerline and a single shoulder line in a single pass.  Use automatic bead applicators that place a uniform layer of beads on the lines.  Hand units are not permitted.

(b)
Other Markings:  Use manual or automatic application equipment.  Use stencils or extruders to form sharply defined markings.

f.
Application.  Apply marking material according to these Specifications and the manufacturer’s recommendations.  Use equipment designed and capable of properly mixing at the place and time of application and approved by the manufacturer for the type of product being installed.

Anti-skid Aggregate.  During marking material application, anti-skid aggregate will be evenly distributed and visible throughout the top 20 mils of the marking material mixture, and after the application, in the surface of the cured material.

SURFACE APPLIED

Marking thickness will be measured from the pavement surface.

(1)
Longitudinal Markings.  Apply markings for lane lines, edge lines, and centerlines to yield a thickness of 60 mils.

(2)
Other Markings.
(a)
Transverse and Symbol Markings:

Apply marking for symbols, arrows, stop bars, railroad symbols, and cross walks to yield a thickness of 60 mils.

(b)
Gore Markings:

Apply diagonal gore markings to yield a thickness of 60 mils.

INLAID

Groove the area(s) designated in the Plans.  Install markings in the same work shift as the grooving operation.  Markings will be measured flush with the pavement surface.
(1)
Longitudinal Markings.  Groove the pavement to a depth of 250 mils.  Apply markings for lane lines, edge lines, and centerlines to yield a thickness of 250 mils.

(2)
Other Markings.  

(a)
Transverse and Symbol Markings:

Groove the area for inlaid markings to a depth of 250 mils.  Apply marking for symbols, arrows, stop bars, railroad symbols, and cross walks to yield a thickness of 250 mils.

(b)
Roundabouts:

As designated on the plans, groove the area for inlaid markings in roundabouts to a depth of 500 mils.  Apply markings to yield a thickness of 500 mils.

(c)
Gore Markings:

Diagonal gore markings will not be inlaid unless shown in the Plans.

g.
Disposal of Waste.  Waste material(s) are the Contractor’s property.  This includes grindings and removed marking material.  Do not dispose of or store waste material(s) on State property.  Dispose of waste material(s) according to applicable Federal, State, and local regulations.

h.
Sampling.  On the form provided by the Engineer, record the following readings and locations where they were taken using project stationing, and submit them to the Engineer with 24 hours for evaluation.  Thickness of material and depth of slot are measured from the surface of the pavement.

SURFACE APPLIED

(1)
For surface applied longitudinal applications, measure the thickness of the lines (above the pavement surface) at the time of application, every 500 feet.

(2)
For surface applied other markings measure the thickness in three locations for each marking.

INLAID

(1)
For inlay longitudinal applications, record the depth of the slot every 500 feet during the grinding operation.

(2)
For inlay other markings measure the thickness in three locations for each marking.

Inspect the markings initially, and again two weeks after placement, to ensure the material has cured properly.  Remove soft spots or abnormally darkened areas and replace with material meeting specifications.

The Engineer may elect to use the Contractor’s readings or perform additional sampling.

Add the following:

Refer to the Survey Field Books identifying the no passing zones (see Subsection 642-3.01)

670-3.04 PAVEMENT MARKING REMOVAL.  Add the following:

Coordinate removal work with construction activity.  Remove pavement markings the same day permanent markings are applied, unless otherwise directed.  Use vacuum shrouded equipment or other equally effective containment procedures.

Replace Subsection 3.06 with the following: 

670-3.06 TOLERANCE FOR LANE STRIPING.

1.
Length of Stripe.  ± 2 inches.

2.
Width of Stripe.  ± 1/8 inch.

3.
Lane Width.  ± 4 inches from the width shown on the Plans.

4.
Stripes on Tangent.  Do not vary more than 1 inch laterally within a distance of 100 feet when using the edge of the stripe as a reference.

5.
Stripes on Curves.  Uniform in alignment with no apparent deviations from the true curvature.

6.
All Stripes.  Keep the center of the stripe within planned alignment.

7.
Double Stripes.  ± 1/4 inch.

8.
Thickness of Surface Applied.  Minimum specified to a maximum of + 30 mils.

9.
Depth of Inlay Slot.  Minimum specified to a maximum of + 40 mils.

10.
Thickness of Inlaid Marking Material.  Fill inlay area completely from the bottom of the inlay to the surface of the pavement.

If it is determined that the material is being placed too thin, the beads are not properly placed, the anti-skid aggregate is not visible, or otherwise not to specification, make immediate adjustments to correct the problem.

Pavement markings applied by any method will be unacceptable if:

1.
Marking is not straight or wide enough.

2.
Thickness of line is not uniform.

3.
Thickness of line is less than specified.

4.
Material is uncured.

5.
Material blackens or is inconsistent in color.

6.
Inlay slot is not the specified depth.

7.
Inlay slot is not filled to the specified depth.

8.
Edge of the markings is not clear cut and free of overspray.

9.
Reflective elements are not properly embedded.

10.
Retroreflectivity of the markings is less than specified.

11.
Anti-skid aggregate is not visible in the marking material during application and the dried surface.

12.
Markings exhibit poor adhesion.

13.
Color is not as specified.

Perform repairs using equipment similar to the equipment initially used to place the materials.  Do not perform repairs in a “patch work” manner.  If more than one repair is required in a single 500 foot section, grind and repair the entire section.

670-4.01 METHOD OF MEASUREMENT.  Add the following:
Thickness will be measured from the top of the marking to the top of the pavement surface.  Marking material placed in a depression left by pavement line removal will not be included in measuring the thickness of the line.

Delete No. 2. 
Delete No. 3 and replace with the following:
3.
Each.  Pavement markings using letters, numbers, and arrows will be measured on a unit basis with each separate word or symbol constituting a unit.  Railroad Markings will be measured by the complete unit shown for each lane of travel.

Add the following No. 4:

4.
Foot Basis.  Longitudinal pavement markings, transverse, and gore markings, surface applied or inlaid will be measured by the linear foot of 4 inch wide line.  Wider striping will be measured in multiples of 4 inches.

670-5.01 BASIS OF PAYMENT.  Add the following:

For all phases of construction:  There will be no separate payment for:

(
Over-runs of material caused by the variation of the gradation of the asphalt

(
Additional material required to achieve the thickness specified on open graded pavement

All work and materials associated with pavement markings are subsidiary to 670 items, including but not limited to:

(
Milling for installation of the inlaid pavement markings including the removal of millings

(
Temporary pavement markings and removal of conflicting markings, including repair of the roadway surface, milled surface or otherwise

(
Traffic Control required for the installation of permanent and temporary pavement markings, removal of conflicting markings, and repairs
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Add the following:
For Project Z566440000:  Pavement markings are subsidiary to 401(1A)
Replace Item 670(10) with the following:
Payment will be made under:

Pay Item No.
Pay Item
Pay Unit

670(10)
MMA Pavement Markings
Lump Sum

670(10A)
MMA Pavement Markings, Longitudinal Surface Applied
Linear Foot

670(10B)
MMA Pavement Markings, Symbols and Arrow(s) Surface Applied
Each

670(10C)
MMA Pavement Markings, Transverse and Gore Surface Applied
Linear Foot

670(10D)
MMA Pavement Markings, Longitudinal Inlaid
Linear Foot

670(10E)
MMA Pavement Markings, Symbols and Arrow(s) Inlaid
Each

670(10F)
MMA Pavement Markings, Transverse and Gore Inlaid
Linear Foot

Delete Items 670(11) and 670(12).

CR670.1-110812

Special Provision

Add the following Section:
SECTION 682
UTILITY POTHOLING
 TC "682
Utility Potholing" \f C \l "3" 
682-1.01 DESCRIPTION.  Expose subsurface utilities using a vacuum-extract truck.  Record the location of the utility(s). Backfill the pothole and dispose of waste materials.

682-2.01 MATERIALS.

Backfill Material:


Aggregate Base Course, Grading D-1

Section 703

Asphalt Patch Material:

Hot Mix Asphalt Type II, Class B



Section 401

682-3.01 CONSTRUCTION.  Submit the utility potholing schedule to the Engineer and utility companies not less than 7 days before starting potholing.

Deliver the vacuum-extract truck to the job-site with the debris tank empty.

Expose the subsurface utilities.  Log the as-built information, subsection 682-3.02.  Backfill the pothole immediately after the Engineer accepts the logged data.  Backfill the first 6 inch lift using the excavated material, compact the material.  Backfill the balance of the pothole using Aggregate Base Course, Grading D-1, compact the material.  In paved areas, use Hot Mix Asphalt Type II, Class B to patch over the pothole, match the thickness of the surrounding pavement.

Dispose of excavations off-site.  Before beginning potholing, provide to the Engineer a certificate, signed by the owner or owner's representative, identifying the disposal site and acceptance of the project potholing excavations.

Utilities damaged by the potholing operation require the Engineer to be immediately notified.  The Contractor is responsible for the repairs and the associated costs.  Contact and coordinate repairs with the utility owner.

682-3.02 AS-BUILTS.  Create a utility pothole log, as-built, recording for each pothole: the date of potholing operation, utility type and size, station, offset, elevation, groundwater, and other pertinent data.  Survey the utility location using the project horizontal and vertical control; comply with the requirements of Section 642.  Submit the completed log to the Engineer within two working days following the completion of the pothole excavation.

682-4.01 METHOD OF MEASUREMENT.  The pay unit, contingent sum, is measured by the hour of work performed.
682-5.01 BASIS OF PAYMENT.  Pay Item No. 682(1) is paid at $450/hour for the work to pothole; expose the utility(s), backfill the hole, patch disturbed pavement and dispose of excavations.  The paid time includes the work; labor, and the fully operated vacuum truck or combination of vacuum truck and other Engineer approved equipment engaged in potholing at the area(s) identified in the Plans and/or identified by the Engineer. 
Travel time to and from the project, idle time, maintenance and repairs (labor, material and time) are incidental and not included in the measured time.  

As-built, utility pothole log, per subsection 682-3.02, will be paid under Section 642.

Potholes for the Contractor's information and potholes not accepted by the Engineer will not be paid for by the Department.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
682(1)
Vac-Truck Pothole
Contingent Sum

CR682-010114

Blank Page
 TC "DIVISION 700 — MATERIALS" \f C \l "6" 
DIVISION 700 — MATERIALS

Blank Page
SECTION 702
ASPHALT MATERIALS
 TC "702
Asphalt Materials" \f C \l "3" 
Special Provision

702-2.03 EMULSIFIED ASPHALT.
2.
Special Tack Emulsion, STE-1.
TESTS ON RESIDUE
Replace the first line: 
Penetration @ 77 °F
100-200,

with:
Penetration @ 77 °F
100-250

CR702.2-060115

SECTION 703
AGGREGATES

 TC "703
Aggregates" \f C \l "3" 
Special Provisions
Replace Subsection 703-2.04 with the following:

703-2.04 AGGREGATE FOR HOT MIX ASPHALT.  Process and crush aggregate that is free from clay balls, organic matter, other deleterious material, and not coated with dirt or other finely divided mineral matter.  Aggregate used must consist of sound, tough, durable rock of uniform quality.

Remove all natural fines passing a No. 4 sieve before crushing aggregates for Type IV, and VH mixes.
Coarse Aggregate.  Aggregate retained on the No. 4 Sieve.

Meet Table 703-3 requirements:

TABLE 703-3

COARSE AGGREGATE QUALITY FOR HMA
	Description
	Specification
	Type II,

Class A
	Type I;

Type II, Class B;

Type III
	Type IV
	Type VH

	LA Wear, % max.
	AASHTO T 96
	45
	45
	45
	45

	Degradation Value, min.
	ATM 313
	30
	30
	30
	30

	Sodium Sulfate Loss,

% max. (5 cycles)
	AASHTO T 104
	9
	9
	9
	9

	Fracture, % min.
	ATM 305
	90, 2 face
	80, 1 face
	90, 2 face
	98, 2 face

	Flat-Elongated Pieces,
% max.
	ATM 306
	
	
	
	

	1:5
	
	8
	8
	8
	8

	Absorption, % max.
	ATM 308
	2.0
	2.0
	2.0
	2.0

	Nordic Abrasion, 

% max.
	ATM 312
	-
	-
	-
	8 a


a.
Hard Aggregate that meets the Nordic Abrasion values specified may be obtained from, but not limited to, the following sources:

(
MS 52-068-2, located at MP 217 on the Parks Highway near Cantwell

(
Alaska Lime Co, Jim Caswell, located at MP 216.5 on the Parks Highway near Cantwell

(
CalPortland plants located in Dupont Washington

(
Jack Cewe Ltd located in Coquitlam British Columbia, Canada

Fine Aggregate.  Aggregate passing the No. 4 sieve.

Aggregate shall meet the quality requirements of AASHTO M 29, including S1.1, Sulfate Soundness.

Aggregate for Type II, Class A mix shall not contain more than 10% natural fines (blend sand and mineral filler) added to the crushed aggregate, and shall not exhibit rut depth larger than 1/4-inch, as determined by ATM 419.
Fine aggregate for Type IV and VH mixes:

(
do not blend back natural sand

(
shall be non-plastic as determined by ATM 205

(
shall have a minimum uncompacted void content (Fine Aggregate Angularity) determined by AASHTO T 304, Method A, of 45%
TABLE 703-4
BROAD BAND GRADATIONS FOR HOT MIX ASPHALT AGGREGATE

Percent Passing by Weight
	SIEVE
	GRADATION

	
	Type I
	Type II
	Type III
	Type IV
	Type VH

	1 inch
	100
	-
	-
	-
	-

	3/4 inch
	80-90
	100
	-
	-
	100

	1/2 inch
	60-84
	75-90
	100
	100
	65-90

	3/8 inch
	48-78
	60-84
	80-90
	80-95
	55-80

	No. 4
	28-63
	33-70
	44-81
	55-70
	40-60

	No. 8
	14-55
	19-56
	26-70
	35-50
	≤ 45

	No. 16
	9-44
	10-44
	16-59
	20-40
	≤ 35

	No. 30
	6-34
	7-34
	9-49
	15-30
	≤ 25

	No. 50
	5-24
	5-24
	6-36
	10-24
	≤ 20

	No. 100
	4-16
	4-16
	4-22
	5-15
	≤ 12

	No. 200
	4-7
	4-7
	4-7
	4-7
	4-7


703-2.07 SELECTED MATERIAL.

Replace 1. with the following:

1.
Type A. Aggregate containing no muck, frozen material, roots, sod or other deleterious matter and with a plasticity index not greater than 6 as tested by ATM 204 and ATM 205.  Meet the following gradation as tested by ATM 304:

Sieve
Percent Passing by Weight
No. 4
20-55%

No. 200
0-6%, determined on the minus 3-inch portion of the sample

703-2.13 STRUCTURAL FILL. Replace Table 703-12 with the following:

TABLE 703-12

AGGREGATE GRADATION FOR STRUCTURAL FILL
	SIEVE
	PERCENT PASSING BY WEIGHT

	3-inch
	100

	3/4-inch
	75-100

	No. 4
	20-55

	No. 200
	0-6


Replace Subsection 703-2.16 with the following:
703-2.16 RECYCLED ASPHALT PAVEMENT (RAP). RAP shall be free of contamination and deleterious materials.  RAP maximum particle size shall not exceed 1.5-inch.
CR703.1-081115
SECTION 705
JOINT MATERIALS
 TC "705
Joint Materials" \f C \l "3" 
Special Provision

705-2.04 JOINT MORTAR. Add the following:

For the construction of catch basins, use cement for mortar meeting the requirements of ASTM C-150, Type II. Use sand meeting the requirements of AASHTO M 45.

Z581970000

SECTION 706
CONCRETE AND PLASTIC PIPE

 TC "706
Concrete and Plastic Pipe" \f C \l "3" 
Special Provisions

Replace Subsection 706-2.06:
706-2.06 PLASTIC PIPE. Non-perforated, semi-rigid, smooth-wall pipe meeting the following:

Polypropylene (PP)
AASHTO M330, Type S or Type D, ASTM F2736, 
ASTM F2764

Polyethylene (PE)
AASHTO M 294, Type S or Type D

Polyvinyl Chloride (PVC) 
AASHTO M 264 or M 278

Acrylonitrile-Butadine-Styrene (ABS)
AASHTO M 264

Add Subsection 706-2.07:
706-2.07 CORRUGATED POLYETHYLENE PIPE. Meet the following:

Culverts
AASHTO M 294, Type S or Type D

Underdrains
AASHTO M 252

Add Subsection 706-2.09:
706-2.09 POLYPROPYLENE PIPE. Meet the following:

Storm




AASHTO M330, Type S or Type D, ASTM F2736 or ASTM F2764

Culvert




AASHTO M330, Type S or Type D, ASTM F2736 or ASTM F2764

Sanitary



ASTM F2736 or ASTM F2764

CR706.1-010116
Special Provisions

Replace Section 709 with the following:
SECTION 709
REINFORCING STEEL AND WIRE ROPE

 TC "709
Reinforcing Steel and Wire Rope" \f C \l "3" 
Special Provisions

709-2.01 REINFORCING STEEL.
1.
Reinforcing Steel Bars. Furnish deformed reinforcing steel bars of the type, grade, and size as specified. For steel reinforcing bars used in bridge structures, use bars meeting ASTM A706, Grade 60. For all other structures, use bars meeting AASHTO M 31, Grade 60.

2.
Headed Reinforcing Steel Bars. Furnish headed reinforcing steel bars meeting the requirements of ASTM A970, Class HA. Use reinforcing steel meeting Section 709-2.01.1 unless otherwise noted.

3.
Epoxy-Coated Reinforcing Steel Bars. Furnish epoxy-coated steel bars meeting the requirements of ASTM A775. Coat epoxy-coated reinforcing steel in an epoxy coating applicator plant certified in accordance with the Concrete Reinforcing Steel Institute (CRSI) Voluntary Certification Program. Use reinforcing steel meeting Section 709-2.01.1 unless otherwise noted.

4.
Steel Wire. Furnish plain steel wire of the size specified that meets the requirements of AASHTO M 32.

5.
Steel Bar Mats. Furnish deformed steel bar mats of the type, grade, size, and spacing as specified. Unless otherwise noted, furnish steel bar mats meeting the requirements of AASHTO M 54, Grade 60.

6.
Steel Welded Wire Fabric. Furnish plain steel welded wire fabric of the size and spacing specified that meets the requirements of AASHTO M 55.

7.
Epoxy-Coating Patch Material. Furnish epoxy-coating patch material meeting the requirements of ASTM D3963.

8.
Certification. Furnish a Certified Test Report from the manufacturer or an independent testing laboratory containing a list of dimensional, chemical, metallurgical, electrical, physical, and other required test results of the specified material certifying that the product or assembly has passed all specified tests. Include the following:

a.
the project name and number;

b.
the manufacturer's name;

c.
the name of the product or assembly;

d.
a complete description of the material;

e.
country of origin;

f.
the lot, heat, or batch number that identifies the material;

g.
all required test results for the specified material from the same lot, heat, or batch defined in Subsection 709-2.01.8.f; and,

h.
a statement, signed by a person having legal authority to act for the manufacturer or the independent testing laboratory, that the test results show that the product or assembly to be incorporated into the project has been sampled and tested and the samples have passed all specified tests.

Tag, stencil, stamp, or otherwise mark all materials or assemblies furnished under certification to the project with the lot number, heat number, batch number, or other appropriate identification, which can be readily recognized and legible, and is identical to the accompanying Certified Test Report. 
709-2.02 WIRE ROPE OR WIRE CABLE. Meeting AASHTO M 30, 3/4 inch Type 1, Class A.

709-2.03 BAR SUPPORTS. 

1.
Precast Mortar Blocks. Provide mortar blocks meeting the following:

a.
Ensure the mortar blocks have compressive strength at least equal to the strength of the concrete in which the mortar blocks are embedded. Sample and test the mortar for compressive strength according to AASHTO T 106. Each test will be considered to represent no more than 2,500 mortar blocks made of the same mortar and cured under the same conditions. 

b.
Ensure the bearing area of the mortar block is less than 2 inches in each dimension.

c.
Secure to the reinforcing steel with either a grooved top that will hold the bar in place or a protruding embedded wire that is tied to the reinforcing steel. 

2.
Metal Supports. Provide metal supports meeting at least one of the following:

a.
Galvanized after fabrication according to AASHTO M 232 Class D,

b.
Stainless steel meeting the requirements of ASTM A493, Type 302, or

c.
Plastic coated using coatings that do not react chemically with the concrete, have a minimum thickness of 3/32 inch where the support touches the form, do not crack at or above -5°F, and do not deform enough to expose the metal at or below 200°F.

3.
Plastic Supports. Provide plastic supports meeting the following:

a.
Non-porous. 

b.
Chemically inert in concrete.

c.
Have rounded seats.

d.
Do not deform under load during normal temperatures.

e.
Do not shatter or crack under impact loading in cold weather.

f.
Have at least 25 percent of their gross area perforated. 

Do not use plastic supports that prevent complete concrete consolidation in and around the support or require supports less than 1 foot apart along the length of the bar.
SSP26-010116
SECTION 712
MISCELLANEOUS

 TC "712
Miscellaneous" \f C \l "3" 
Special Provisions

712-2.06 FRAMES, GRATES, COVERS, AND LADDER RUNGS. Add the following:
Manhole frames, covers, and grates shall be furnished with machined horizontal bearing surfaces and shall conform to the Standard Details. The cover or grate shall not rock when rotated to any position in the frame. 
712-2.17 METHYL METHACRYLATE PAVEMENT MARKINGS.  Replace No. 1. Quality Requirements: with the following:

1.
Quality Requirements:  Use a marking material formulated for the application type specified.  Use a marking material manufactured from new materials and free from dirt and other foreign material.  Use a methyl methacrylate based resin system for part “A”.  Use benzoyl peroxide system for part “B”.

Extruded or stenciled application:  Material formulated for extruded or direct stenciled application with factory intermix beads, and anti-skid aggregate and the application of additional surface applied beads.

Submit a manufacturer certification for both the methyl methacrylate material, glass beads and anti-skid aggregate to ensure that the materials furnished conform to these Specifications.

2.
Performance Properties:  Add the following:

I.
Color:
Yellow, PR-1 Chart, 33538 Federal Yellow.  White, minimum daylight reflectance of 84.

712-2.18 GLASS BEADS FOR METHYL METHACRYLATE PAVEMENT MARKINGS.  Replace the bead table with the following:

Use the type and quantity of beads specified in writing by the marking material manufacturer required to satisfy the specified performance requirements.  The written certification will note the bead coating is compatible with the marking material binder.

1.
Bead Manufacturer and Type.  

a.
Swarco, Megalux-Beads or

b.
Approved equal beads

Approved Equal Beads.  Equal beads will demonstrate:

(1)
Bead coatings compatible with marking materials.  Marking Material Manufacturer will certify compatibility.

(2)
Lasting retro reflectivity.  

CR712.1-010109
Add the following subsections 712-2.19 Low-Viscosity Resin, 712-2.20 Concrete Anchors, 712-2.21 Epoxy for Bonding Dowels and 712-2.22 Controlled Low-Strength Material to Section 712 Miscellaneous:
712-2.19 LOW-VISCOSITY RESIN. Meet AASHTO M 235, Type IV, Grade 1, with the following revisions:

Amend Table 1 as follows:

Replace "2.0[20]" with "0.105[1.05]" in the row labeled "Grade 1, max".

712-2.20 CONCRETE ANCHORS.
1.
Anchor Bolts. Use hot-dip galvanized anchor bolts meeting ASTM F1554, Grade 36, unless noted otherwise.  

2.
Coil Anchor Inserts. Use 1-inch diameter galvanized inserts with a minimum safe working load of 7,500 pounds.  Hot-dip galvanize anchors according to AASHTO M 111 or AASHTO M 232.
3.
Threaded Anchor Inserts. Use 1-inch diameter galvanized ferrule inserts with a minimum safe working load of 6,500 pounds.  Hot-dip galvanize anchors according to AASHTO M 111 or AASHTO M 232.

712-2.21 EPOXY FOR BONDING DOWELS. Use an epoxy cartridge system appropriate for the service temperature and ambient concrete temperature at the time of installation.

Use epoxy cartridge systems that meet the requirements of the “Acceptance Criteria for Adhesive Anchors in Masonry Elements,” AC58, by the International Code Council Evaluation Service (ICC-ES) including the suitability requirements for creep, in-service temperature, dampness, freezing and thawing, and seismic tests. 

712-2.22 CONTROLLED LOW-STRENGTH MATERIAL. Provide controlled low-strength material (CLSM) that is a self-compacting, cementitious, flowable material requiring no subsequent vibration or tamping to achieve consolidation and meeting the following:

1.
Cementitious Materials. Meet Section 701.

2.
Water. Meet Subsection 712-2.01

3.
Chemical Admixtures. Meet Subsection 711-2.02

4.
Aggregate. Crushed stone or naturally occurring gravel, containing no deleterious matter, and with 100 percent of the aggregate passing a 3-inch sieve.

5.
Strength. 100 psi minimum to 300 psi maximum 28-day compressive strength as determined by ASTM D4832.

SSP28-010116
SECTION 724
SEED

 TC "724
Seed" \f C \l "3" 
Special Provision

Delete Subsection 724-2.02 Materials and replace with the following:

724-2.02 MATERIALS. Meet applicable requirements of the State of Alaska Seed Regulations, 11 AAC 34, Article 1 and Article 4.

Seed which contains any prohibited noxious weeds listed in the Alaska Department of Natural Resources Division of Agriculture’s Prohibited  and Restricted Noxious Weeds list shall be rejected. The Prohibited and Restricted Noxious Weeds list is located at the following URL: http://plants.alaska.gov/invasive/noxious-weeds.htm.

Seed containing more than the maximum allowable tolerance of restricted noxious weeds shall be rejected. Restricted noxious weeds, with their maximum allowable tolerances are listed in the Alaska Department of Natural Resources Division of Agriculture’s Prohibited and Restricted Noxious Weeds list. The Prohibited and Restricted Noxious Weeds list is located at the following URL: http://plants.alaska.gov/invasive/noxious-weeds.htm.

The Contractor shall furnish to the Engineer a statement signed by the vendor identifying the lot number or lot numbers, certifying each lot of seed has been tested within the preceding nine (9) months, by a recognized seed testing laboratory. Seed that has not been tested within the preceding nine (9) months shall be rejected. The Contractor shall not remove tags from the seed containers. Seed containers that do not have tags shall be rejected. Discrepancies in the lot numbers listed on the statement to the lot numbers indicated on the tags of the seed containers shall be grounds for rejection. Seed which has become wet, moldy, or otherwise damaged in transit or storage will not be accepted. The Contractor shall immediately remove rejected seed from the project premises.

SSP12-010116
SECTION 726
TOPSOIL

 TC "726
Topsoil" \f C \l "3" 
Special Provision

Delete Subsection 726-2.01, except for Table 726-1 and replace with the following:

726-2.01 TOPSOIL.  Furnish topsoil that is representative of the existing, natural organic blanket of the project area.  Perform a quality test, as defined by ATM 203, on the soil to determine the organic content of the soil.  Supply the results to the Engineer.

Soil with an organic content of 5 percent or more may be reused and spread on the finished slopes where topsoil is noted on the plans.  Remove roots, stumps, unnatural material, and rocks greater than 3 inch in diameter from the organic material before it is graded onto the finished slope.

Soil with an organic content of less than 5 percent cannot be used as topsoil for the project.  In this case furnish topsoil consisting of a natural friable surface soil without admixtures of undesirable subsoil, refuse or foreign materials having an organic content of 5 percent or more, as determined by ATM 203.  The material shall be reasonably free from roots, clods, hard clay, rocks greater than 3 inches in diameter, noxious weeds, tall grass, brush, sticks, stubble or other litter, and shall be free draining and nontoxic.  Notify the Engineer of the topsoil source location at least 30 calendar days before delivery of topsoil to the project from the identified location.  The Engineer will inspect the topsoil and its sources before approval will be granted for its use.

CR726.1-112707
Special Provisions

Replace Section 727 with the following:

SECTION 727
SOIL STABILIZATION MATERIAL
 TC "727
Soil Stabilization Material" \f C \l "3" 
727-2.00 GENERAL.  Free of noxious weeds, seeds, chemical printing ink, germination and growth inhibitors, herbicide residue, chlorine bleach, (except where specified: rock, metal, plastics) and other deleterious materials and not harmful to plants, animals and aquatic life.  Wood cellulose "paper" fiber, wood chips, sawdust, and hay are not permitted as stabilization materials.

727-2.01 MULCH.  Flexible blanket/covering, temporary degradable (bio/photo) form of erosion control.  Use one of the following:

Dry Erosion Control, Stabilization Products.  Hand applied or spread with mulch blower equipment.
1.
Straw.  Use straw, in an air-dried condition, from oats, wheat, rye, or other approved grain crops that are free from noxious weeds, seeds, mold, or other materials detrimental to plant life. Straw material shall be certified weed-free straw using North American Weed Management Association (NAWMA) Standards.  In-lieu of certified weed-free straw provide documentation that the material is steam or heat treated to kill seeds or provide U.S. or state's department of agriculture laboratory test reports, dated within 90 days prior to the date of application showing that there are no viable seeds in the straw.

2.
Shredded Bark Mulch.  Shredded bark and wood with the following characteristics:

a.
Not containing resin, tannin, or other compounds in quantities harmful to plant life.

b.
Maximum length of individual pieces is 2 inches with 75% passing through a 1 inch sieve.

c.
Will form a uniform ground cover/mat, have moisture absorption, retention, and percolation properties, not be susceptible to spreading by wind or rain providing a good growth medium.

d.
May contain up to 50% shredded wood material.

e.
Shredded wood material aged 1 year minimum prior to use.

Hydraulic Erosion Control Products (HECPs) Applied hydraulically.

A fiber mulch matrix:  biodegradable and composed of wood, straw, coconut and other fibers natural and man-made.  When applied, create a continuous, porous, absorbent high water holding, flexible blanket/mat/mulch/covering making intimate contact with, and adhering to sloped soil surface; permitting water infiltration; resists erosion and promotes rapid germination and accelerated plant growth.  The fibers may be thermally processed, and cross-linked with a hydro-colloidal or linear anionic tackifier (curing period 24-48 hours) or mechanically-bonded (no curing period).  When agitated in slurry tanks with water the fibers will become uniformly suspended, without clumping to form homogeneous slurry.
The HECPs shall be delivered premixed by the manufacturer.  The HECP will contain only the materials provided in the sealed containers from the manufacturer.  No added components are permitted after the manufacturer seals the product container, before application, during application or otherwise.  Submit documentation dated within 3 years of application, from an independent accredited laboratory as approved by the Engineer, showing that the product's testing performance meets the requirements for the slope(s) to be protected on the project, according to the National Transportation Product Evaluation Program (NTPEP), Erosion Control Technology Council (ECTC) and or the Texas DOT/Texas Transportation Institute (TTI) Laboratory.
If the HECP contains cotton or straw provide documentation that the material is certified weed free using NAWMA Standards.  In-lieu of certified weed-free straw, provide documentation that the material is steam or heat treated to kill seeds or provide U.S. or state's department of agriculture laboratory test reports, dated within 90 days prior to the date of application showing that there are no viable seeds in the straw.

The HECP shall contain a dye to facilitate placement and inspection of the material.

1.
Wood Strand, Fiber.

A blend of angular, loose, long thin wood pieces with a high length to width ratio and that are frayed.  Minimum 95% of strands between 2 inches and 10 inches, at least 50% of the length shall have a width thickness between 1/16 and 1/8 inch.  No single strand shall have a width or thickness greater than 1/2 inch.  Processed wood fiber with the following characteristics:

a.
Will remain in uniform suspension in water under agitation and will blend with grass seed, fertilizer and other additives to form homogeneous slurry.

b.
Will form a blotter-like uniform ground cover on application, have moisture absorption, retention and percolation properties, the ability to cover, and hold grass seed in contact with soil, and not create a hard crust upon drying providing a good growth medium.

2.
Dried Peat Moss.  Partially decomposed fibrous or cellular stems and leaves of any of several species of Sphagnum mosses with the following characteristics:

a.
Chopped or shredded to allow distribution through normal hydraulic type seeding equipment and capable of being suspended in water to form part of a homogeneous slurry.

b.
Free from woody substances and mineral matter such as sulfur or iron and with a pH value of between 4.0 and 6.5.

c.
Furnished in an air dry condition and containing less than 35% moisture by weight.  Have a water holding capacity of not less than 800% by weight on an oven dry basis.

3.
Fiber Matrix (FM) Mulch - Types.
a.
Stabilized Mulch Matrices (SMMs)
b.
Bonded Fiber Matrices (BFMs)
c.
Mechanical Bonded Fiber Matrix (MBFM)

d.
Polymer Stabilized Fiber Matrix (PSFM)
e.
Fiber Reinforced Matrices (FRMs)

(
Flexible Growth Medium (FGM)
(
Extended-Term Flexible Growth Medium (ET-FGM)
727-2.02 MATTING.  Fiber mulches, mulch matrices, nets and turf reinforcement mats manufactured from wood fibers, straw, jute, coir, polyolefins, PVC, nylon and others creating dimensionally stable nets, meshes, geotextiles and blankets; creating a continuous, porous, absorbent, flexible blanket/mat/mulch/covering making intimate contact with and adhering to sloped soil surface, resisting erosion and promoting rapid germination and accelerated plant growth.

Rolled Erosion Control Products (RECPs) (Temporary Degradable and Permanent Erosion Control)
Use RECPs that bear the Quality and Date Oversight and Review (QDOR) Seal from the ECTC.  Independent test results from the NTPEP, that the mulch, when tested according to ASTM 6459 Standard Test Method for Determination of Rolled Erosion Control Products (RECP), Performance in Protecting Hillslopes from Rainfall-Induced Erosion, meets the performance requirement using the Revised Universal Soil Loss Equation (RUSL).

Functional Longevity.

1.
Temporary Degradable.

a.
Duration.

1)
Short-Term RECPs. (RECPs 3 - 12 months)

C Factor = .15 maximum

Test Soil Type = Sandy Loam

(National Resources Conservation Service (NCRS) Soil Texture Triangle)

2)
Moderate (Extended) -Term RECPs.  (RECPs 24 months)

C Factor = .05 maximum

Test Soil Type = Sandy Loam (NCRS Soil Texture Triangle)

3)
Long-Term RECPs.  (RECPs 36 months)
C Factor = .01 maximum

Test Soil Type = Sandy Loam (NCRS Soil Texture Triangle)

b.
Product types.

1)
Mulch-Control Nets (MCNs).  Planar woven natural fiber or extruded geosynthetic mesh used to anchor loose fiber matting/mulches.

2)
Erosion Control Blankets (ECBs).  Processed natural and/or polymer fibers, yarns or twines mechanically, structurally, or chemically bound together to form a continuous matrix with a minimum weight of 8 oz/yd2 and a limiting shear stress of 0.45 lb/ft2.

3)
Netless.  Fibers mechanically interlocked and/or chemically adhered together.

4)
Single-net and Double-net.  Fibers mechanically bound together by single or double netting.

5)
Open Weave Textiles (OWTs).  Fibers woven into a continuous matrix.

c.
Materials.

1)
Burlap.  Standard weave with a weight of 3.5 to 10 oz/yd2.

2)
Jute Mesh Fabric.  Cloth of a uniform, open, plain weave of undyed and unbleached single jute yarn.  Use yarn that is loosely twisted and not varying in thickness more than one-half its normal diameter.  Furnish jute mesh in rolled strips meeting the following requirements:

a)
Width:  45 to 48 inches, ( 1 inch

b)
78 warp-ends per width of cloth (minimum)

c)
41 weft-ends per yard (minimum)

d)
Weight:  20 ounces per linear yard, ( 5%

3)
Woven Paper or Sisal Mesh Netting.  Woven from twisted yarns available in rolls 45 to 48 inches wide.  Mesh may vary from closed to open weave, ranging from 1/8 to 1/4 inch openings.  Shrinkage after wetting may not exceed 20% of the surface area.

4)
Knitted Straw Mat.  Commercially manufactured ECB.  Use photodegradable netting and biodegradable thread.  Use straw, in an air-dried condition, from oats, wheat, rye, or other approved grain crops that are free from noxious weeds, seeds, mold, or other materials detrimental to plant life.  ECB may contain coconut or fiber to reinforce the straw.  Straw material shall be certified weed-free straw using NAWMA Standards.  In-lieu of certified weed-free straw, provide documentation that the material is steam or heat treated to kill seeds or provide U.S. or state's department of agriculture laboratory test reports, dated within 90 days prior to the date of application showing that there are no viable seeds in the straw.

5)
Woven/Curled Wood blanket.  Machine produced mat of curled wood shavings with a minimum of 80% 6-inch or longer fibers, with consistent thickness and the fibers evenly distributed over the entire area of the blanket.  Smolder resistant without the use of chemical additives.  Cover the top side of the blanket with biodegradable extruded plastic mesh.

6)
Coconut (Coir Fiber).  Machine produced mat, ECB of consistent thickness and coir fiber evenly distributed over the area of the mat.  Use bio/photo degradable netting and thread.
2.
Permanent.

a.
Product Types and Materials.

1)
Turf Reinforcement Mats (TRMs).  A rolled erosion control product composed of non-degradable synthetic fibers, filaments, nets, wire mesh, and/or other elements, processed into a permanent, three-dimensional matrix of sufficient thickness with a minimum weight of 8 oz/yd2 and a minimum limiting shear stress of 1.5 lb/ft2.  TRMs (may be supplemented with degradable components) shall impart immediate erosion protection, enhance vegetation establishment during and after maturation and permanent vegetation reinforcement providing long-term functionality.

727-2.03 SEDIMENT RETENTION FIBER ROLLS (SRFRs).  Fiber rolls also referred to as wattles.  Manufacture of photodegradable or biodegradable fabric netting without preservative treatment, evenly woven, free of crusted material, cuts, and tears.  Manufacture stakes of photodegradable or biodegradable material (wood stakes, except as approved by the Engineer).
1.
Filter Sock (Wattle)
a.
Fabric netting.

b.
Filled with wood fiber, straw, flax, rice, coconut fiber material.

c.
Minimum diameter 5 inches.

2.
Compost Sock.

a.
Extra Heavy weight fabric netting with a minimum strand width of 5 mils.

b.
Filled with coarse compost.

c.
Minimum diameter 8 inches.

3.
Coir Log.

a.
Woven wrap bristle coir twine netting.

b.
Filled with 100% coconut (coir) fiber uniformly compacted.

c.
Segments maximum length 20 foot, diameter as suited to the application and a density of 7 lbs/pcf or greater.

d.
Coir twine strength equal to 80 lb minimum weaved to a 2 inch x 2 inch opening pattern.

e.
Ties made of hemp rope by 1/4 inch diameter.
727-2.04 COMPOST.  Suitable for serving as a soil amendment or an erosion control material.  Sanitized, mature compost meeting local, state, and Federal quality requirements tested and certified by the U.S. Composting Council (USCC) under the Seal of Testing Assurance (STA) Program.  Biosolids compost must meet the Standards for Class A biosolids outlined in 40 Code of Federal Regulations (CFR) Part 503.  Additionally, meet the requirements of the AASHTO specifications:

1.
Compost Blankets.  Standard Practice for Compost for Erosion/Sediment Control (Compost Blankets) R 52.
2.
Compost Filter Berms and Filter Socks.  Standard Practice for Compost for Erosion/Sediment Control (Filter Berms and Filter socks) R 51.
727-2.05 TACKIFIER.  Tackifier, viscous overspray, generally composed of dry powered vegetable gums derived from guar gum, psyllium and sodium alginase; asphaltic emulsions; petroleum distillates; co-polymer emulsions; and lignosulfonates and used to anchor soil, compost, seed, the mulch fibers to one another, and the ground.  Contain no growth or germination inhibiting materials nor significantly reduce infiltration rates.  Tackifier shall hydrate in water and readily blend with other slurry material.  Tackifier options include:

1.
Type A.  Organic tackifier with certification of plant sources; or

2.
Type B.  Synthetic tackifier with certification confirming product is not harmful to plants, animals, or aquatic life.

727-2.06 POLYACRYLAMIDE (PAM).  Use as a tie-down for soil, compost, seed and as a flocculent. Polyacrylamide (PAM) products shall meet the requirements of American National Standards Institute (ANSI)/National Sanitation Foundation International (NSF) Standard 60 for drinking water treatment, be anionic (not cationic), linear and not cross-linked with an average molecular weight greater than 5 Mg/mole, minimum 30 percent charge density; contain at least 80% active ingredients and a moisture content not exceeding 10% by weight.

Deliver PAM in a dry granular powder or liquid form.
727-2.07 GEOTEXTILE-ENCASED CHECK DAM AND SEDIMENT BARRIER.  Urethane foam core encased in geotextile material (silt fence material Section 633), minimum 8 inches height by minimum base width of 16 inches by minimum 7 foot length.  Overhang the geotextile 6 inch minimum each end with apron type ties by 24 inches each side of the foam core.
727-2.08 SANDBAG.
1.
Sandbag Sack Fabric. Fabric shall be a nonwoven, needle punched design meeting the Minimum Average Roll Values (MARV) verified in accordance with ASTM D4759.
2.
Seam Thread.  Similar durability to the sandbag sack fabric.

3.
Sandbag Fill Material.

a.
Selected Material
703-2.07
Type B

4.
Cinch Ties.  Plastic ties or equivalent tie recommended by the sandbag manufacturer.

727-2.09 MANUFACTURED INLET PROTECTION SYSTEM.
1.
Manufacturers:

a.
Ultra Tech International – Ultra-DrainGuard

b.
Bowhead Environmental and Safety - StreamGuard Exert II Sediment Insert
c.
Enpac - Catch Basin Insert, Oil and Sediment or

d.
Approved equal.

727-2.10 CLEAR PLASTIC COVERING.  A clear plastic covering meeting the requirements of the National Institute of Standards and Technology (NIST) voluntary Product Standard PS 17 - 69 for polyethylene sheeting having a minimum thickness of 6 mils.

727-2.11 STAPLES.  U-shaped staples for anchoring matting, approximately 6 inches long and 1 inch wide.  Machine-made:  No. 11 gage or heavier steel wire.  Hand-made:  12-inch lengths of No. 9 gage or heavier steel wire.
CR727-050812
SECTION 730
SIGN MATERIALS

 TC "730
Sign Materials" \f C \l "3" 
Special Provision

Delete Subsection 730-2.03 Retroreflective Sheeting and replace with the following:

730-2.03 RetroREFLECTIVE SHEETING. Meet ASTM D4956 for the type specified.

SSP33-010116
730-2.04 SIGN POSTS.
Add No. 7:

7.
Structural Tubing and W-Shape Beams.

a.
Structural tubing shall conform to ASTM A500, Grade B, or ASTM A501.  The tubing shall be square and of the dimensions called for in the Plans with 0.2 inch thick walls.  0.4 inch diameter holes shall be drilled as required to permit mounting of the sign.

b.
W-shape beams shall conform to ASTM A36.

c.
Structural tubing and W-shape beams shall be hot dip galvanized according to 1.b. of this subsection.  Damaged and abraded tubes and beams shall be repaired according to 1.c. of this subsection.

CR730.1-062204
SECTION 740
SIGNALS AND LIGHTING MATERIALS

 TC "740
Signals and Lighting Materials" \f C \l "3" 
Special Provisions

Replace Subsection 740-2.02 SIGNAL AND LIGHTING STRUCTURES with the following:

740-2.02 SIGNAL AND LIGHTING POLES.

1.
Design.  Design and fabricate highway lighting structures to conform to the 1994 Edition of AASHTO Standard Specifications for Structural Supports for Highway Signs, Luminaires and Traffic Signals with interim revisions and the highway lighting sheets in the Plans.  Use a wind speed of 100 mph with a gust factor of 1.3.  Design each electrolier to support a sign with an area of 16 square feet with its centroid located 14 ft above the pole base.

Design and fabricate traffic signal structures to the 2001 Edition of AASHTO Standard Specifications for Structural Supports for Highway Signs, Luminaires, and Traffic Signals with interim revisions and Central Region Traffic Signal Details.  Design must meet Fatigue Category III, with galloping using a basic wind speed of 100 mph and Central Region standard loads.

A registered professional engineer shall design the structures and provide stamped shop drawings and calculations.  Submit the stamped drawings and calculations for each pole to the Engineer for approval.  Design for the complete-in-place structure including the supported hardware.

a.
In the stamped calculations, indicate the edition of Standard Specifications to which the poles are being designed and provide the input data used to design each pole and mast arm, including:  design wind speed, cross section shape, yield strengths of the component materials, dimensions of the pole components, and a summary of the loads used.

b.
On the stamped shop drawings, provide design wind speed and the details for building the poles and mast arms, including:  materials specifications, slip fit joint dimensions, pole component dimensions, welds that will be made, and the welding inspection that will be done.

Submit the mill certifications for the steel items (piles, plates, bolts, and other related items) to the Engineer for approval.

2.
Fabrication.  Fabricate signal and lighting structures from tapered steel tubes with a round or 16 sided cross section.  Orient handholes located near the base of poles to face downstream of traffic flow.

Provide traffic signal poles, lighting poles, and signal mast arms in lengths evenly divisible by 5 feet.

Furnish poles and mast arms up to 40 feet long in one piece.  Poles and mast arms longer than 40 feet may be furnished in one piece or in two segments with a slip type field splice.  For slip type joints, provide a minimum overlap of two and one half (2.5) feet or the overlap specified in the Plans, whichever is greater.  In mast arms, locate these splices at least one foot away from the Plan location of signal heads and signs.  In signal poles, locate the edge of the female section at least 6 inches above the top of the signal mast arm connection.

Fabricate tubes with walls up to 1/2 inch thick from the prequalified base metals listed in AWS D1.1.  Fabricate elements greater than 1/2 inch thick from steel that conforms to AASHTO M270 and meets the Fracture Critical Impact Test requirements for Zone 3.  The Department will not accept structures that use laminated steel elements.

Fabricate the cross section of each tube from no more than 2 pieces of steel.  When using 2 pieces, place the longitudinal welded seams directly opposite one another.  Place the welded seams on adjacent sections to form continuous straight seams from the base to the top of the pole.

When tenons are needed to install traffic signals and luminaires, make them from two inch nominal schedule 40 pipe that conform to ASTM A 53 Grade B.

Fabricate breakaway signal poles in accordance with the Pole Sheet in the Plans. Fabricate signal poles 10 to 15 feet long from 7 gage (US Standard) sheet steel.  Fabricate each post with a minimum inside diameter at the base plate as shown in the Plans.  Use 4 inch diameter by 4 inch Schedule 40, ASTM A53, Grade B pipe as a post-top adapter.

The Department does not allow holes made for lifting purposes in the ends of tubular segments, except in the free ends of luminaire mast arms.  To add lift points, weld them to the tube opposite the longitudinal seam weld on the outside of female segments and on the inside of male segments.  Before shipment, remove lift points added to the outside of the tubes, grind the area smooth with the base metal, and hot stick repair the finish according to Subsection 660-3.01.8.a.  Lift points added to the inside of tubes in place may be left in place.

Hot-dip galvanize lighting and signal structures to meet AASHTO M 111 and these specifications. Galvanizing kettles will be large enough to completely submerge each element, the mast arm, and the pole.  Submerge the complete/whole element in the galvanizing process.  An element galvanized in sections will not be accepted.  Galvanize bolts and fasteners to meet AASHTO M 232.

After the poles and mast arms are galvanized, remove all excess zinc from all drip lines and points and the surfaces of all tube ends that form slip type joints to provide a smooth finish.

The Department will reject poles and mast arms that are:

(1).
Not fabricated according to these specifications or the approved shop drawings,

(2)
Bowed with sweeps exceeding 3/4 inch throughout the length of the pole, mast arm, or segment, if furnishing a 2 piece pole or mast arm,

(3)
Out of round.  Sections are out of round when the diameters of round members or the dimension across the flats of multisided members exceed 2 percent of the dimension specified on the shop drawings.

Fabricate pile cap adapters from Grade X42 steel line pipe that conforms to API 5L and from steel plate that conforms to ASTM A 709 Grade 50.  Attach the anchor plate to the pile section with a complete joint penetration (CJP) weld.  Fabricate the anchor plate to match the base plate of the lighting standard.

3.
Welding.  Perform welding to conform to Subsection 504-3.01.8. Welding and the 2001 Edition of AASHTO Standard Specifications for Structural Supports for Highway Signs, Luminaires, and Traffic Signals with interim revisions, the Central Region Traffic Signal Details, and the following:

a.
Make welds continuous.  Grind exposed welds flush with the base metal at slip fit joints for the length of the slip fit joint plus one half the diameter of the female section.

b.
On steels 5/16 of an inch thick and thicker, inspect 100 Percent of CJP welds by either radiography (RT) or ultrasound (UT).

c.
Inspect a random 25 percent of PJP and fillet welds by magnetic particle (MT).  If a defect is found, inspect 100% of the PJP and fillet welds made to fill the order.  In steels less than 1/8 inch thick, complete the tests according to AWS D1.1.

d.
Only visually inspect welds made on luminaire mast arms.

4.
Anchor Rods & Bolts.  Furnish 2 inch diameter (nominal) anchor rods for signal poles that meet ASTM F1554 Grade 105, are 96 inch minimum length and conform to Supplemental Requirements; S2, Permanent Manufacturer’s Identification, S3, Permanent Grade Identification and S-5 Charpy Impact Requirements.  Hot dip galvanize according to AASHTO M232.  Use nuts that conform to AASHTO Specification M292 of the grade, surface finish, and style for 2 inch diameter anchor rods.  Washers shall conform to AASHTO M293.

5.
Miscellaneous.  Finish the edges of poles and mast arms to conform to the following requirements.  Before hot dip galvanizing, neatly round the following features to the radius specified.

a.
On holes through which electrical conductors pass, provide a 1/16 inch radius on both the entrance and exit edges,

b.
On pole base plates, provide a 1/8 inch radius on edges along which plate thickness is measured and a smooth finish on all other exposed edges,

c.
On the ends of tubes that form slip type joints, complete the following tasks on the two surfaces that contact one another.  First, provide 1/16 inch radii on the inside and outside edges of the female and male segments, respectively.  Then for the length of the joint plus one half the diameter of the female section grind down welds until they feature a radius concentric with the mating surface and remove material protruding from the two surfaces.

Provide caps to cover the free ends of poles and mast arms. 

Identify critical information for poles and arms with visible permanent aluminum tags that contain the information shown in Table 740-1.  The measurements shown are for illustration purposes only.  Use tags large enough to include required information using 1/4 inch high text, 3/8 inch of space between successive lines of text, and at least 3/8 inch of space between the edges of the tag and the text.  Secure the tags with two 1/8 inch blind rivets at the base of poles and the underside of mast arms.  If furnishing a two piece signal mast arm with slip type joint, mark both pieces with the same message.  Provide the holes for the blind rivets before galvanizing.

TABLE 740-1

POLE MARKINGS

Note:

Italic type indicates additional Tag Markings if poles have 2 luminaire or 2 signal mast arms.

	POLES

(Including Mast Arms )
	MEASUREMENTS
	TAG MARKINGS

	Signal Poles
	
	

	a)
Signal mast arm length
	45 ft./55 ft.
	SMA 45/SMA 55

	b)
Luminaire mast arm length
	22 ft./18 ft.
	LMA 22/LMA 18

	c)
Pole height
	36 ft.
	PH 36

	d)
Intersection number (if more than one) -pole number
	
	1 - P 4

	e)
Sum of signal mast arm moments about centerline of signal pole
	
	SM 4000/SM 3200

	f)
Design wind speed
	100 mph
	DWS 100

	Light Poles
	
	

	a)
Luminaire mast arm length
	15 ft./15 ft.
	LMA 15/LMA 15

	b)
Pole height
	37 ft.
	PH 37

	Signal Mast Arm
	
	

	a)
Mast arm length
	40 ft.
	SMA 40

	b)
Intersection number (if more than one) -pole number
	
	1 - P 4

	c)
Sum of signal mast arm moments about centerline of signal pole
	
	SM 3740

	d)
Design wind speed
	100 mph
	DWS 100

	Luminaire Mast Arm
	
	

	a)
Mast arm length
	18 ft.
	LMA 18

	b)
Pole number (if unique arm design)
	
	P 4


CR740.3-021414/Z581970000/Z566440000

740-2.05 CONDUCTORS.  

Replace Table 740-2 with the following:
TABLE 740-2

CONDUCTOR TERMINATION TABLE
	CONDUCTORS

PER CABLE
	CIRCUIT
	WIRE COLOR
	AWG. NO.
	BAND LEGEND

	7


	Vehicle Red
	Red
	14
	Head No.

	
	Vehicle Yellow
	Orange
	
	

	
	Vehicle Green
	Green
	
	

	
	Common Neutral
	White
	
	

	
	Spare
	White/Black
	
	

	
	Spare
	Black
	
	

	
	Spare
	Blue
	
	

	7
	Vehicle Red Arrow
	Red
	14
	Head No.

	
	Vehicle Yellow Arrow
	Orange
	
	

	
	Vehicle Green Arrow
	Green
	
	

	
	Common Neutral
	White
	
	

	
	Spare
	White/Black
	
	

	
	Spare
	Black
	
	

	
	Spare
	Blue
	
	

	7
	Vehicle Red
	Red
	14
	Head No.

	
	Vehicle Yellow
	Orange
	
	

	
	Vehicle Green
	Green
	
	

	
	Common Neutral
	White
	
	

	
	Spare
	White/Black
	
	

	
	Vehicle Yellow Arrow
	Black
	
	

	
	Vehicle Green Arrow
	Blue
	
	

	5
	Pedestrian Don’t Walk
	Red
	14
	Head No.

	
	Pedestrian Walk
	Green
	
	

	
	Common Neutral
	White
	
	

	
	Spare
	Orange
	
	

	
	Spare
	Black
	
	

	3
	Pedestrian Pushbutton
	Black
	14
	Head No.

	
	Neutral
	White
	
	

	
	Spare
	Red
	
	

	5
	Photo Electric Control
	Black
	14
	PEC

	
	Load to Contactor
	Red
	
	

	
	Neutral
	White
	
	

	
	Spare
	Orange
	
	

	
	Spare
	Green
	
	


TABLE 740-2

CONDUCTOR TERMINATION TABLE 

(Continued)

	CONDUCTORS

PER CABLE
	CIRCUIT
	WIRE COLOR
	AWG

NO.
	BAND

LEGEND

	3
	Flashing Beacon
	Black
	14
	Head No.

	
	Neutral
	White
	
	

	
	Spare
	Red
	
	

	3
	Preemption
	
	20
	"PRE"

	
	Neutral
	
	
	

	
	Spare
	
	
	

	3
	Preemption Confirmation
	Black
	14
	"PRECON"

	
	Neutral
	White
	
	

	
	Spare
	Red
	
	

	3
	Highway Luminaire
	Black
	8 or 6
	Circuit No.

	
	Highway Luminaire
	Red
	
	Circuit No.

	
	Highway Luminaire Spare
	White
	
	

	3
	Service to Controller
	Black
	6 or 4
	"SIG"

	
	Neutral
	White
	
	No Band

	
	Spare
	Red
	
	No Band

	3
	Sign Luminaire
	Black
	8
	SIGN

	
	Sign Luminaire
	Red
	
	SIGN

	
	Sign Spare
	White
	
	


*Per manufacturer installation instructions.
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Replace No. 5. with the following:

5.
Detector Loops.  Use No. 14 AWG conductors for detector inductive loops that meet IMSA Specification 51-3, Type RHW/USE, or IMSA Specification 51-5, when called for on the Plans or specified in the Special Provisions.

Replace "6 twisted pairs" in the second sentence of the 4th subparagraph of No. 6. with the following:

"7 twisted pairs"
CR740.3-021414

Replace TABLE 740-3 with the following:

TABLE 740-3

INTERCONNECT TERMINATION TABLE

	TELEMETRY CABLE: Type PE-39, No. 19 AWG, Solid Copper, as noted on the Plans or in the Special Provisions

	Pair No.
	Tip
	Ring
	Pair No.
	Tip
	Ring

	1
	White
	Blue
	14
	Black
	Brown

	2
	White
	Orange
	15
	Black
	Slate

	3
	White
	Green
	16
	Yellow
	Blue

	4
	White
	Brown
	17
	Yellow
	Orange

	5
	White
	Slate
	18
	Yellow
	Green

	6
	Red
	Blue
	19
	Yellow
	Brown

	7
	Red
	Orange
	20
	Yellow
	Slate

	8
	Red
	Green
	21
	Violet
	Blue

	9
	Red
	Brown
	22
	Violet
	Orange

	10
	Red
	Slate
	23
	Violet
	Green

	11
	Black
	Blue
	24
	Violet
	Brown

	12
	Black
	Orange
	25
	Violet
	Slate

	13
	Black
	Green
	
	
	


Replace Subsection 740-2.06 ELECTRIC CONDUIT with the following:

740-2.06 ELECTRICAL CONDUIT AND FITTINGS.  Unless specified otherwise, use rigid metal conduit and fittings for raceways.  Furnish galvanized rigid type conduit and elbows conforming to UL Standard 6 and are manufactured of mild steel according to ANSI C80.1.  Furnish third party certified fittings designed for rigid metal conduit.

For loop detectors, use Schedule 80 polyvinyl chloride (PVC) conduit that conforms to UL Standard 651.  Use PVC fittings meeting NEMA TC 3.

When polyethylene conduits are specified in the Plans, use a smooth wall, schedule 40, high-density polyethylene (HDPE) pipe that conforms to UL Standard 651 B and NEMA TC-7-2000.

Furnish insulated throat grounding bushings made of malleable iron or steel with a mechanically galvanized or zinc plated finish.  Grounding lugs shall either be an integral part of the bushing or consist of an attached tin plated copper saddle.  Grounding lugs shall feature a stainless steel screw, the centerline of which falls within 20 degrees of conduit centerline.  The bushings furnished shall also feature a stainless steel or brass mounting screw that locks the bushing onto the conduit end.

Furnish conduit outlet bodies and their covers with a hot dip galvanized finish and stainless steel screws.  For loop detectors, furnish Type X bodies and, for photoelectric control installation, furnish Types C and LB conduit bodies.

When Myers hubs are specified, furnish rain tight, grounding type hubs made of malleable iron with a hot dip or mechanically galvanized finish.

At expansion joints, provide watertight expansion fittings capable of the following movements without damaging the conduits attached to it or the conductors that pass through it.  The movements include:  axial expansion or contraction to 3/4 inch, angular misalignments in any direction to 30 degrees, and 
parallel misalignment of the conduits to 3/4 inch.  The fittings shall also include a braided copper bonding jumper equal to an 8 AWG conductor, bushings to prevent scraping the conductors, and a smooth inner sleeve that maintains a constant diameter regardless of conduit alignment.
CR740.3-021414
Replace Subsection 740-2.09 with the following:

740-2.09 CONTROLLER ASSEMBLIES. Provide solid state, traffic controller assemblies having level 2 conformance to NEMA Standard Publication TS 2-2003 V02.06, Traffic Controller Assemblies with NTCIP Requirements as defined in NTCIP1202.  Traffic Controller Assemblies must meet or exceed the Environmental Requirements of Section 2 of the NEMA TS2-2003 V02.06 document. The Original Equipment Manufacturer (OEM) and its manufacturing and testing facilities shall be ISO 9001:2000 certified for processes involving the Traffic Controller Assemblies.

Use traffic control equipment that is compatible with the existing traffic signal monitoring system.  Compatibility must be 100% at the cabinet level to include inputs, outputs, telemetry protocol, and block upload and download of RAM data.

The existing traffic signal monitoring system is Centracs ATMS by Econolite

In addition, features of the existing local controllers and controller modules must be functionally duplicated to meet or exceed the performance of the existing equipment.

The existing local controller cabinets at other intersections include the following equipment:

(1)
Econolite Cobalt ATC Touch 2100

(
Use LED indicators for all electronic devices covered under Subsections 740-2.09 through 740-2.13.
CR740.3-021414/ Z566440000
Replace Subsection 740-2.10 Controller Unit First paragraph with the following:

740-2.10 CONTROLLER UNIT.

Actuated Controller Unit (CU). 

Provide solid state, Type A2N Actuated Controller Units (CU) meeting the requirements of Section 3 of the NEMA Standard Publication TS 2-2003 V02.06, Traffic Controller Assemblies with NTCIP Requirements.

(
The CU must meet the referenced National Transportation Communications for ITS Protocol (NTCIP) and comply with publication TS 3.2 the Simple Transportation Management Framework, and shall meet the requirements for Conformance Level 2

(
The software shall comply with NEMA TS 3.3, the Class B Profile, and shall include both an EIA/TIA 232-E and an FSK modem interface for NTCIP based communications.

(
The CU shall implement conformance groups and optional object groups as defined in NEMA TS 3.4 and TS 3.5 for A2N level 2.

(
Provide controllers with display heaters or enhancements to improve viewing in temperatures below 0 (F.

(
Provide controllers having an interface compatible with SYNCRO-7 traffic modeling software.

Furnish Econolite Cobalt ATC Touch 2100 controller unit or approved equal also meeting the following requirements:
(
User interface Advanced Display with graphics and touch-screen

(
TS2 Type I connector

(
Data Key 3.3V, 32MB
CR740.3-021414/ Z566440000
Replace Subsection 740-2.10 Hardware sub section 3. Front Panel with the following:


3.
Front Panel



a. 
The front of the controller shall consist of a panel for the display, keyboard and connectors for all necessary user connections.


b. 
The display shall be a seven-inch (7”), color, TFT (Thin  Film Transistor) LCD (Liquid Crystal Display) with high brightness. It shall be readable in direct sunlight. The display shall perform over the NEMA temperature range and shall have a resolution of 800 X 480 with an 18 bit color depth. The luminous intensity shall be a minimum of 800 nits. The display shall include an industrial, resistive touch screen that can be operated with gloved hands. The touch screen and display shall not be affected by condensation or water drops.

c. 
Front-panel operator inputs shall be via touch screen or by clearly labeled elastomeric keypad. These shall include a 10-digit numeric keypad, Main and Sub keys, toggle keys, special function and enter keys, six function keys, status and help keys and a large four direction cursor control key.

d. 
The front panel shall include a built in speaker for enhanced controller audio feedback.

e.
The front panel shall include a tri-color status LED.
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Replace Subsection 740-2.11 with the following:
740-2.11 CONTROLLER CABINET. Provide a controller cabinet that meets the requirements of NEMA Standard TS 2-2003 V02.06 Traffic Controller Assemblies with NTCIP Requirements (NEMA TS-2), Section 5 Terminals and Facilities and Section 7 Cabinets. Cabinet enclosure shall be UL listed.

1.
Standard Features. Supply the following standard features: 

a.
Materials
Unless otherwise designated in the Plans, provide cabinets constructed of sheet Aluminum.

Back and sides of cabinet shell, shall be of one continues piece of Aluminum.  

b.
Cabinet Dimensions
Unless otherwise designated in the Plans, provide a size 6 cabinet as defined in NEMA TS-2 Table 7-1.

c.
Doors
(1)
The cabinet shall be equipped with a universal lock bracket capable of accepting a Best CX series lock. The cabinet shall come equipped with a Best blue construction core lock. Provide two keys for lock.

The door shall be mounted with a single continuous stainless steel piano hinge that runs the length of the door.  Attaching tamper resistant bolts shall also be stainless steel.

(2)
Provide a Police Compartment meeting the requirements of NEMA TS-2 Section 7.5.7.  Provide two keys for lock. The Police Compartment shall house the following switches:
(a)
"flash/automatic" switches that when placed in the "flash" position causes the intersection displays to go into the flashing mode.  When placed in the "automatic" position, the signal system must resume normal operation.

(b)
"signals on/off" switch that when placed in the "off" position removes power from the signal bus.  Do not allow power on the bus when either "automatic" or "flash" operation is selected by any means. 

(3)
Permanently label switches in the Police Compartment.

(4)  Provide Generator Bypass Compartment

(a) The cabinet front door shall have a locking generator bypass compartment that shall be used to connect a generator to operate the cabinet during extended loss of service line power. The generator compartment shall be capable of being closed and locked while a generator is connected. The mechanism for allowing generator cable access, while the compartment is closed, shall be an integral part of the generator bypass door, via a sliding panel that will normally be in the closed position. Inside the compartment there shall be a silkscreened panel housing a Hubbell HBL2615 

30A / 125V flanged inlet receptacle capable of accepting a standard generator plug, a BACO HC52DQG cam switch with split AC+ feeds, and (2) LED lamps with sockets. One LED shall be illuminated when the cabinet has service line power and the other when the cabinet is under      generator control. All LED’s shall be field replaceable   without putting the intersection in flash and shall carry a 5 year manufacturer warranty.

(b) All wiring to the generator bypass compartment shall be contained in a single cable bundle. The cable shall connect to the backside of the electrical components and shall only be accessible from the inside of the cabinet front door. All electrical components on the inside of the front door that carry AC voltage shall be covered by a see-through plexiglass cover. The generator bypass cable shall terminate at the same power panel location as service line voltage.

(c) The generator bypass receptacle compartment shall come with a tapered lock using a Best CX series blue core.

(d) The welds for the generator receptacle compartment shall be done on the inside of the front door. All welds shall be free from burrs, cracks, blowholes or other irregularities.

d.
Shelves
Provide shelves meeting the requirements of NEMA TS-2 Section 7.6. 

Shall come with (2) double beveled shelves 10” deep that are reinforced welded with V channel, fabricated from 5052-H32 0.125-inch thick aluminum with double flanged edges rolled front to back. Slotted hole shall be inserted every 7” for the purpose of tying off wire bundles.

Provide additional laptop computer shelf mounted approximately 42" above ground level.  The laptop shelf must accommodate a standard 17" computer, be retractable below one of the cabinets’ shelves and contain a storage drawer.

e.
Finish and Preparation
The cabinet shall be powder-coated grey on the outside and white on the inside. All exterior seams shall be manufactured with a neatly formed continuously weld construction. The weld for the police box door shall be done on the inside of the cabinet door. All welds shall be free from burrs, cracks, blowholes or other irregularities.

f.
Cabinet Mounting
(1)
Provide cabinet mounting features as defined NEMA TS-2 Section 7.8.

(2)
The cabinet manufacturer is responsible for providing a cabinet that will mount without modification on the foundation detailed in Alaska Department of Transportation Central Region, Regional Detail, Controller Cabinet Foundation.

(3) The cabinet shall come with lifting ears affixed to the upper exterior of the cabinet. These ears shall utilize only one bolt for easy reorientation.
g.
Cabinet Ventilation

Furnish a cabinet that fully meets the requirements of NEMA TS-2 Section 7.9 and the following:

(1)
Furnish the fan and cabinet vent with internally mounted metal covers that are fabricated to close off the flow of air during winter operation.

(2)
Equip the cabinet with a selectable, 600/900/1500 watt cabinet heating device with a 2 speed fan.  The heating device must have a remote air sensing thermostat. The contacts must be rated 20 amps, 120 volts, 60 hertz. Heating device to be mounted on inside of the cabinet door, below the control panel. Heating device shall be a Caframo model 9206CA-BBX or approved equivalent.
(a)
Construct the thermostat so that contacts close on descending temperature and are adjustable between -30 and 110 °F ±5 °F. The contacts must open on rising temperatures of 15 °F above the closing temperature.  The adjustment must have an indicating pointer. Remote bulb type thermostat shall not be used. Thermostat shall be a Johnson Controls model A19BBC-2C or approved equivalent.
(b)
Connect the thermostat in series with an electrical resistance heater and blower fan.  The blower fan must be rated for continuous duty.  The heater and fan must be connected in parallel and rated 120 volts, 60 Hertz.  Mount the unit on the cabinet door below the auxiliary panel.  

(c)
Do not block the air intake or outlet.  Provide the unit with a SPST manual override switch that bypasses the thermostat to enable the fan and heater to operate at warmer temperatures.

h.
Auxiliary Cabinet Equipment
(1)
Light fixture. The cabinet light fixture shall be an incandescent type porcelain lamp holder rated for 660W-250V AC/CA. The lamp shall be 100W. The lighting fixture “ON-OFF” switch must be a toggle switch mounted on the on the inside control panel. Include in the circuit a door actuated switch that turns the light ON when the door is open and OFF when the door is closed.
(2) Provide a resealable print pouch.  The pouch shall be mounted to the door of the cabinet.  The pouch shall be of sufficient size to accommodate one complete set of cabinet prints.

(3)
Provide three (3) paper sets of complete and accurate cabinet drawings with each cabinet.  Make cabinet drawings available electronically in AutoCAD v2004 or later format and deliver with paper set.

(4)
Provide one paper set of manuals for the controller, Malfunction Management Unit and vehicle detector amplifiers with each cabinet. Make said manuals available in electronic Adobe "pdf" format and deliver with paper set.

i.
Cabinet Wiring

Neatly arrange the wiring within controller cabinets to conform to the requirements of Subsections 660-3.05 and 740-2.05.  Furnish controller cabinets wired to accommodate: 

(1)
Configuration #4 in Table 5-2 of the NEMA Standards Publications No. TS 2-2003 V02.06, Traffic Controller Assemblies with NTCIP requirements with four each Type 2 detector racks.

(a)
Equip the cabinet with required control and auxiliary equipment connecting cables to operate the phases and detection indicated on the Plans, including future use with a minimum of 16 load switch positions, 8 flash transfer relay position and 1 flasher socket.

(b)
Size wiring, switches, surge protectors, flash relays, and flashers to handle the necessary amperage required under full cabinet use.  Use orange colored wires to run from the flash transfer relay used for emergency flash programming. 

(c)
Wire the cabinet to accommodate 6 unique preempt sequences as defined by NEMA TS-2 Section 3.7 and 2 auxiliary preempt sequences.  Configure two detector racks to accommodate 4 unique sequences.

(d) Wire the cabinet with an auxiliary interface panel and wiring to accommodate the full quantity of emergency preemption inputs and green sense operations available with GTT Company’s Opticom Priority Control System 764 series phase selector. 

Install a GTT Company’s Opticom Priority Control Model 768 Auxiliary Interface Panel and Model 757 Auxiliary harness. Install Opticom panels in close proximity to one another.

(e) Wire the cabinet so that the control panel’s momentary contact test switches for vehicle calls Phase 1-8 are wired to Detector rack Channels 1-8 respectively. 

(f)
Wire the cabinet so that each inductive loop detector channel input termination has three adjacent screw terminal positions provide, so that two loops can be series terminated for each individual detector channel.

(g) Wire the cabinet so that there is a single field terminal wired to each of the cabinet’s flasher outputs circuits #1 and #2.

(h) Wire the cabinet so that channel 1-16 green field outputs are jumpered to a terminal block. Also, route the GTT Opticom phase selector green sense wires to the same terminal block.

(i) Wire cabinet so that there are terminal block locations (test points) for all T&F BIU’s #1 & #2 wiring circuits 


(j)  
Provide a load resistor panel with 8 resistors for usage to “load” future circuits for Flashing Yellow Arrow (FYA) operation. 

(k) Wire all preemption outputs from the detector racks to a terminal block. Wire BIU wires for preemption inputs to adjacent positions on same terminal block. Intended for wiring programming of alternative assignment (Preempt 2-5 or Preempt 3-6). For emergency vehicle preemption.

(l)  Wire the cabinet so that confirmation lights are activated via controllers Preempt Active Outputs, not phase selector confirmation light outputs. 

(m) Wire the cabinet so that preemption confirmation light circuits utilize the yellow outputs of LS9 – LS12. 

(n) Wire all BIU preemption outputs wires to a terminal block.  Wire conductors for LS9 – LS12 yellow inputs to a terminal block.

 (o) Terminate the MMU wires associated with channel # 9–12 yellow outputs on a terminal block, for future use. Install conductors from channel # 9–12 yellow field terminals to position adjacent to relocated MMU wires. 

(p)  All wires terminated behind the main panel or on the back side of other panels shall be soldered. No pressure or solder-less connectors shall be used. 

(q)  All cabinets shall be wired to flash for all channels. Flashing operation shall alternate between channels 1,3,5,7,13,14,15,16 and 2,4,6,8,9,10,11,12. Flash programming shall be either red or yellow simply by changing wires on the front of the load-bay. 

j.
Field Terminal Blocks 

Provide Terminals and Facilities meeting the requirements of NEMA TS-2 Section 5, Configuration #4 (Table 5-2) and the following:

(1) Provide 2 or more insulated terminal blocks to terminate field conductors.  Provide each block with 12 poles with 10-32 screw type terminals.  Use a terminal block that is a barrier type with removable shorting bars in each of the 12 positions and with integral type marking strips.  Terminate conductors to a terminal block. The load-bay shall have two rows of field terminals tied together in series. Solder connected on the back sides of the terminal blocks. Each channel shall have 6 terminals, two complete rows each consisting of 3 terminations from left to right beginning with phase 1 corresponding to the appropriate vehicle phase Green, Yellow and Red and following the order of the load switches. Field terminals shall be #10 screw terminal and be rated for 600V.

(2)
Terminate conductors from the controller unit and MMU unit in ring type terminal lugs or solder them to a through panel solder lug on the rear side of the terminal.  Terminate other conductors in spade type terminal lugs. 

(3)
Do not bring more than 3 conductors to any one terminal.  Two flat metal jumpers, straight or U shaped, may also be placed under a terminal screw.  Fully engage at least 2 full threads of terminal screws when the screw is tightened.  Do not extend live parts beyond the barrier. 

(4)
 A TII Porta Systems Model No. 1512 building entrance protector 12-pair unit, 3M 2810-HC0/87-DPM cross connect terminal block with pigtails and a 3M 80-6113-3163-0 frame shall be installed for telemetry cable pair terminations.


Building entrance protector unit and the cross connect terminal block with frame shall be mounted on a common panel on the right side of the controller cabinet.

(5)
On the right side of controller cabinets, install two 16 position bus bars, for terminating the equipment grounding and neutral conductors used inside the cabinets.  On the left side of the controller cabinets, install two 32 position bus bars, for terminating the equipment grounding and neutral conductors from field wiring. Offset upper 16 position bus bar past the lower 16 position bus bar where 32 positions are required.
k.
Cabinet Accessories
See NEMA Standard TS 2-2003 V02.06, Section 5 Terminals and Facilities, Figure 5-4 Cabinet Power Distribution Schematic for Items (1) through (6).

(1)
Disconnecting Means
(a)
Main circuit breaker must be a single pole, 40 ampere, 10,000 amperes interrupting capacity for each cabinet.

(b)
Provide a minimum of 2 Auxiliary circuit breakers, each must be single pole, 20 ampere, 10,000 amperes interrupting capacity to protect fan, heater, light, and convenience outlet(s). One auxiliary circuit breaker shall only service a single outlet receptacle for exclusive use for the cabinet heater.
The rating of the main disconnect means with overcurrent protection must be not less than 125% of the maximum anticipated continuous load.  When using disconnecting circuit breakers, use "trip indicating trip free," Type.

(2)
Signal Bus.  Connect the signal bus to the incoming AC line through a signal bus solid state relay and an over current protection device. Energize the signal bus solid state relay to provide power to the signal bus. The current rating of the signal bus solid state relay must be at least the current rating of the main over current protection device. Solid state relay shall have an LED input status indicator.

(3)
AC Service Transient Suppression.  Connect the transient suppression device for the primary feed of the cabinet on the load side of the cabinet overcurrent protection device.  The transient voltage suppression device connected to the controller power circuit must provide protection against voltage abnormalities of 1 cycle or less duration.

(a)
The suppressor must be solid state high energy circuit containing no spark gap, gas tube, or crow bar component.  The current rating of the device must be 15 amps minimum.  The device must provide transient protection between neutral and ground, line and ground, as well as line and neutral.  If the protection circuits fail, they must fail to an open circuit condition.  The device must meet requirements of UL Standard 1449.

(b)
The suppressed voltage rating must be 600 volts or less when subject to an impulse of 6,000 volt, 3,000 amp source impedance, 8.0/20 microsecond waveform as described in UL Standard 1449.  In addition, the device must withstand, without failure or permanent damage, one full cycle at 264 volts RMS.

(c)
The device must contain circuitry to prevent self induced regenerative ringing.  There must be a failure warning indicator light that must illuminate when the device has failed and is no longer operable.  The transient suppression device must withstand a 20,000 ampere surge current with an 8x20 microsecond (time to crest x time to second halfcrest) waveform 20 times at 3 minute intervals between surges without damage or degradation to the suppressor.  Output voltage must not exceed 500 volts at any time during the test.  Use a device that is a solid state, high energy circuit with no spark gap, gas tube, or bar component. 

(4)
Radio Interference Suppression.  Equip each traffic cabinet, flasher, and other current interrupting device with a suitable radio interference suppressor installed at the input power point.  Install the radio interference suppressor after the AC service transient suppression unit described in Subsection 740-2.11.1.k (3).  It must provide a minimum attenuation of 50 decibels over a frequency range from 200 kilohertz to 75 megahertz, when used with normal installations. 

(a)
The interference suppressor must be hermetically sealed in a substantial metal case filled with suitable insulating compound. Terminals must be nickel plated, 10-24 brass studs of sufficient external length to provide space for connecting two No. 8 conductors and must be so mounted that the terminals cannot be turned in the case.  Ungrounded terminals must be properly insulated from each other and must maintain a surface leakage distance of not less than 1/4 inch between any exposed current conductor and any other metallic part, with an insulation factor of 100 to 200 megohms dependent on external circuit conditions. 

(b)
The radio interference suppressor must have a minimum current rating equal to the rating of the main disconnect means as specified in Subsection 740-2.11.1.k (1) (a).  It must be designed for operation on 120 volts, 60 hertz, single phase circuits and be UL and EIA compliant.

(c)
Connect the ground connection of the radio interference suppressor only to AC neutral.  Do not connect to Earth Ground directly. 

(5)
Communications Transient Suppression.  Provide eight (8) hybrid (solid state/gas tube) 5-pin protector modules. Modules shall have gold pins and a black case. The module shall be a Bourns part No. 2410-3-1-G-MSP-ST or approved equal.

(6)
Control Panel.  Provide and label a control panel assembly that is readily accessible from the front of the cabinet. The control panel assembly must consist of:

(a)
"controller power" switch to energize the controller while the signal lights are off or are being operated by the flasher.  Label and rate the switch for load current.

(b)
“cabinet light”  “ON-OFF” switch. 

(c)
"auto/flash" switch that when placed in the "flash" position provides flashing operation without interrupting the controller unit power. When the switch is placed in the "auto" position the controller unit must provide normal operation.

(d)
"stop time/off/on" switch that when placed in the "ON" position causes the controller unit to stop time.  In the "off" position, the controller unit must be active regardless of external commands.  In the "AUTO" position, the timing must be normal but subject to external command interruptions.

(e)
"heater by-pass" switch to bypass the remote heater thermostat. 

(f)
momentary contact test switches to place calls on each vehicle and pedestrian phase.  Switches must provide tactile feedback and be rated at 1 ampere, minimum, for a resistive load at 120 VAC and at 28 VDC.  Contacts must be coin silver or gold plated and be enclosed and labeled as to their function.

(g) Provide a hinged clear plastic cover over the control panel switches. Plastic cover shall be of a minimum thickness of 0.1”

(h) Control Panel shall be attached to door with a hinge located along bottom edge, to allow panel to be lowered for testing or replacement of switches.

(7)
Receptacle Outlets.  The cabinet shall be wired with one duplex outlet with a ground fault interrupter, one convenience duplex outlet without ground fault interrupters and one single outlet, exclusively for the heating device without ground fault interrupter. The ground fault outlet shall be mounted on the right side of the cabinet on or near the power panel.  The one convenience outlet shall be near the top shelf. The heater outlet shall be mounted on the right side of the cabinet on or near the power panel. No outlets shall be mounted on the door.  The GFI power shall be fed through the auxiliary breaker. The convenience outlet shall power shall be fed through an EDCO SHP300-10 transient voltage suppressor located on the cabinet power panel.

(8)
Power Panel cover. Clear plastic cover material shall be a minimum thickness of 0.1”. Cover shall be firmly attached at four points. Holes shall be slotted for easy removal and replacement.

(9)
Silkscreen labeling. Both sides of the Control Panel and the Load-Bay shall be silkscreened. Aluminum panel for the Power Panel shall be silk screened also. 

(10)Load bay. The entire load bay shall roll down and provide access to all of the back of panel wiring. All solder terminals shall be accessible when the load-bay is rolled down. The assembly shall be able to roll down without requiring other components, cables or load switches to be removed The load-bay shall be balanced such that it will not roll down when fully loaded with load switches, flashers and flash transfer relays, when retaining attachments are removed.

2.
Special Features. Provide the following.

Coordination "Remote/Time of Day/Free" Switch.  When the switch is in the "Remote" position, supervisory functions performed on the controller unit from a master coordinator or central computer must operate normally.

When the switch is in the "Time of Day" position, the local controller must use the local coordinators time of day plan.  When the switch is in the "Free" position, it must be possible to remove any or all coordination devices and maintain normal, non-coordinated controller operation without wire jumpers, jumper plugs or other special devices.  Provide this switch if a local coordination or system modem/interface unit is shown on the Plans.

“Force-Off” Switch There shall be 2 momentary test switches tied to ring 1 and ring 2 on the controller. These switches shall have two positions labeled “On” which shall force the controller into the next ring in the phase sequence, “Off” which shall be normal operation. These switches shall be labeled Ring 1 and 2.

Detector rack cover. Provide a clear plastic cover mounted on top of the detector racks. Cover to extend over harness connectors and wiring on card slots. Clear plastic cover material shall be a minimum thickness of 0.1”
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Replace Subsection 740-2.12 with the following:
740-2.12 STANDARD AUXILIARY EQUIPMENT.

Provide equipment meeting the requirements of Section 6 of the NEMA Standard Publication TS 2-2003 V02.06, Traffic Controller Assemblies with NTCIP Requirements (NEMA TS-2).

1.
Three Circuit Solid State Load Switches.  The cabinet shall come with (16) load switches. All load switches shall be cube type and have LED indications for both the input and output side of the load. The load switches shall be PDC model SSS-87-I/O or approved equivalent.

2.
Solid State Flasher.  The cabinet shall come with (1) flasher. The flasher shall be cube type and have LED indications. The flasher shall be PDC model SSF87 or approved equivalent.

3.
Malfunction Management Unit (MMU2).  The cabinet shall come with a (MMU2) that meets all the requirements of NEMA TS2-2003 and NEMA Standard TS-2 Amendment 4-2012 while remaining compatible with NEMA TS1. It shall have (2) high contrast LCD displays and an internal diagnostic wizard. It shall come with a 10/100 ethernet port. It shall come with software to run flashing yellow arrow operation. The MMU2 shall be Eberle Design, Inc. model MMU2-16LEip or approved equivalent.

4.
Flash Transfer Relay.  The cabinet shall come with (8) heavy duty flash transfer relays. The flash transfer relays. The relays shall be Detrol Controls model 295 or approved equivalent
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Replace Subsection 740-2.13 SPECIAL AUXILIARY EQUIPMENT with the following:
740-2.13 SPECIAL AUXILIARY EQUIPMENT. Provide equipment listed under Items No.1-6 with all controller cabinets. Provide equipment listed under Items No.7 and No.8 only when called for in Plans or Special Provisions.
Provide equipment meeting the requirements of the cited Sections of the NEMA Standard Publication TS 2-2003 V02.06, Traffic Controller Assemblies with NTCIP Requirements (NEMA TS-2).

1.
Inductive Loop Detectors Units. Provide (16) inductive loop detectors that conform to the requirements of NEMA TS-2, Section 6.5 Inductive Loop Detector Units.  Unless otherwise called for in the Plans provide 4 Channel Inductive Loop Detectors. The loop amplifiers shall be Eberle Design, Inc. model ORACLE4e or approved equivalent.

2.
Local Coordination Units. Provide actuated coordination that conforms to the requirements of NEMA TS-2, Section 3.6 Actuated Coordination.

3.
System Modem/Interface Unit.  The cabinet shall come with an 8 pair copper ethernet switch. Four ports of 10/100TX and an optional 1000base SFP port. The ethernet switch shall support all of the following minimum requirements; EFMplus technology, virtual local area networks (VLAN) tagging (IEEE 802.1q) and dynamic bridging (IEEE 802.1). The copper ethernet device shall provide for communication over copper pairs split into two directions and the high speed link shall be over bonded copper pairs (IEEE 802.3ah 2Base-TL). The copper ethernet switch shall be an Actelis Networks model ML688 or approved equivalent. The following items shall be supplied with the copper ethernet switch:

a. Two quad DSL cables 504R20110

b. One AC power adapter 506R00005

c. Four Cat6 patch cables 3 feet

d. One SFP Optics 100base FX SM 1310nm 15km LC 506R00032
e. Carrier-class element management system

f. Wall mounting kit 510R21080

4.
Preemption Units. Provide preemption that conforms to the requirements of NEMA TS-2, Section 3.7 Preemption and the following: 

Install the following components of the GTT Company’s Opticom Priority Control System according to GTT’s written installation instructions at the signalized intersections listed on the Plans.

a.
The system must be capable of sending a signal to the controller when an Opticom signal from a vehicle-mounted "GTT OPTICOM Emitter" has been received and maintained for a period of 1.7 seconds.

b.
Use Opticom Priority Control System Model 792H emitters.

c.
Unless otherwise shown on the Plan use Opticom Traffic Control Systems Opticom Detector Model 721 preemption detectors.

d.
Furnish the appropriate number of Opticom Traffic Control Systems 764 Phase Selectors to meet the number of channels of detection for each intersection.  Use rack mounted phase selectors.

e.
The controller cabinet shall be wired with a Model 768 Auxiliary Interface Panel for the full utilization of all auxiliary detector and green sensing operations of the 764 Phase Selectors. Wire the cabinet with a Model 757 Auxiliary harness for interface between cabinet terminal blocks and Model 768 Auxiliary Interface panel.

f.
Install Model 138 Optical detector lead in cable between the end of each signal mast arm and the controller cabinet.  Furnish enough slack in these cables for them to extend 2 feet beyond the end of each signal mast arm and to leave 10 feet of slack in the controller cabinet.  Seal both ends of each lead in cable with mastic lined, heat shrink tubing end caps.

g.
The controller, rather than the phase selector or auxiliary logic, must perform interval timing, signal sequences, and phase skips.

h.
Mount detectors according to manufacturer recommendations or as approved by the Engineer.  Mount and aim detectors to provide maximum emergency vehicle recognition.  Detector locations shown on the Plans are approximate and subject to change as directed by the Engineer.

i.
When emitters are required, provide GTT Opticom Priority Control System, Model 792H Emitter with 793 in vehicle switch.  The Emitter shall be factory programmed to the class and vehicle identification numbers assigned by jurisdiction as shown in the Plans and the following:

(1)
Class 0 and Vehicle ID. Number 0 (Zero) shall be disabled for Emitters.

(2)
Vehicle Id. Numbers shall be sequential, beginning with the lowest number in the EVP Emitter table for the appropriate class.

(3)
Provide one copy of 790IS Emitter Software Kit including "Y" cable.

(4)
One GTT Opticom Portable Emitter Kit with 792R emitter on a magnetic base, 793R switch and cigarette lighter adapter power cord in a "Camera Bag" case.

5.
Bus Interface Unit (BIU).  Provide BIU’s that fully meet the requirements of NEMA TS-2 Section 8.  Unless otherwise called for in the Plans provide six BIU’s that meet the NEMA designation BIU2. In addition, all BIUs shall provide separate front panel indicator LED’s for DC power status and SDLC Port 1 transmit and receive status. The (BIU)’s shall be Eberle Design, Inc. model BIU700 or approved equivalent.

6.
Power supply. Provide a shelf mounted power supply that conforms to the  requirements of NEMA TS-2  Section 5.3. The (PS) shall be Eberle Design, Inc. model PS250 or approved equivalent.
7.
Video Detection System.

a.
General.

(1)
System Hardware. Use machine vision system hardware consisting of the following components:

(a)
Color Machine Vision Processor (MVP) sensors as shown in the Plans

(b)
Terra Access Point (TAP)

(c)
Communication interface panel

(d)
Personal computer (PC)

The PC shall host the server and client applications that are used to program and monitor the other system components.  The MVP sensor shall be an integrated color zoom camera and processor that perform real-time traffic detection. Each MVP sensor shall be programmable with a minimum of twenty detection zones to satisfy the traffic detection needs of a variety of simple to complex traffic applications.  The detection zones shall be user-defined though interactive graphics software running on a PC.  The detection zones and the associated traffic functions and alarms shall be downloaded to the MVP for operation.  The real-time performance shall be observed by viewing the video output from the sensor with overlaid flashing detector’s to indicate the current detection state (on/off).  Subsequent redefinition of detection zones shall be permitted for rapid reconfiguration of fine-tuning detection performance.  The MVP sensor shall calculate detector states in real-time and communicate the detection information to the TAP that subsequently translates the detection state directly to a traffic signal controller in real time.  The MVP sensor shall optionally store cumulative traffic statistics, internally in non-volatile memory, for later retrieval and analysis.

The MVP shall communicate to the Terra access Point, communications panel and the software applications using the industry standard TCP/IP network protocol.  The MVP shall have a built in Internet Protocol (IP) address and shall be addressable with no plug in devices or converters required.

The Terra Access Point shall communicate directly with up to eight (8) MVP sensors and shall comply with the form factor and electrical characteristics to plug directly into a NEMA Type C or D detector rack providing up to thirty-two (32) inputs and sixty-four (64) outputs directly with a TS2 Type traffic signal controller.

The communication interface panel shall be hardwired into a traffic signal cabinet or junction box.  The communication interface panel shall be a Eight-sensor model and provide the electrical termination of wiring for video, data, and power for the MVP.

The communication interface panel shall provide high-energy transient protection to electrically protect the Terra Access Point and connected MVP sensors.

(2)
System Software. The MVP sensor embedded software suite shall incorporate multiple applications that perform a variety of diagnostic processing.  Its primary function is to detect vehicular traffic approaching or departing the MVP sensor in multiple traffic lanes.  The detection shall be reliable, consistent, and perform under all weather, lighting, and traffic congestion levels.

There shall be a suite of client applications that reside on the host client/server PC.  The applications shall execute under Microsoft Windows 98, 2000, Windows NT, and XP. Available client applications shall include:

(a)
Network Browser:  Learn a network of connected Terra Access Pints and MVP’s then show the topology in a logical hierarchical relationship

(b)
Detector Editor: Create and modify detector configurations to be executed on the MVP sensor

(c)
Operation Log: Extract the MVP run-time operation log of special events that have occurred.

(d)
Data Archive: Extract time interval cumulative traffic statistics in real time (on the same time interval spacing) or after long periods of data accumulation (for instance, once a day or once a week, etc.)

(e)
Software Installer: Reconfigure one or more MVP sensors with a newer release of embedded system software.

b.
Functional Capabilities 

(1)
MVP Image Sensor. The MVP image sensor shall be an integrated imaging color CCD array with optics, high-speed image processing hardware and a general purpose CPU bundled into a sealed enclosure.  The MVP Sensor shall be equipped with a sunshield to reflect solar heat and to shield the CCD array from direct exposure to the sun.  The CCD array shall be directly controlled by the general purpose CPU, thus providing high video quality for detection that has virtually no noise to degrade detection performance.  The optics and camera electronics shall be directly controlled for optimal illumination for traffic detection.  The lens shall be pre-focused at the factory, as required for operation.  It shall be possible for the user to zoom the lens, as required for operation.  The MVP sensor shall operate at a maximum rate of 30 frames per second when configured for the NTSC (US) video standard.  The MVP shall process a minimum of twenty detector zones simultaneously placed anywhere in the field of view of the sensor.  The video output shall have the ability to selectively show overlaid graphics indicating the current real-time detection state of each individual detector defined in the video.  The sensor output NTSC video shall be viewed with any compatible video-display device.

(2)
Differential Video. The MVP sensor shall output full motion color video through the means of a differential video port in NTSC format.  The differential video is transmitted over a single twisted pair.

(3)
Power. The MVP sensor shall operate on 24 VAC, 50/60Hz at a maximum of 25 watts.  The camera and the processor electronics shall consume a maximum of 10 watts and the remaining 15 watts shall support an enclosure heater.

(4)
MVP Operations Log. The MVP shall maintain a non-volatile operations log, which minimally contains:

(a)
Revision numbers for the current MVP sensor hardware and software components in operation.

(b)
Title and comments for the specific detector configuration file downloaded to the MVP.

(c)
Date and time the Operations Log was last cleared.

(d)
Date and time communications were opened or closed with the MVP.

(e)
Date and time of last power-up.

(f)
Time stamped MVP self diagnosed hardware and software error to aid in system maintenance and troubleshooting.

(5)
MVP Vehicle Detection. The real time detection performance of the MVP shall be optimized by following the set of guidelines for:

(a)
The traffic application to perform,

(b)
MVP sensor mounting location,

(c)
The number of traffic lanes to monitor,

(d)
The sizing, placement, and orientation of Count and Presence detectors,

(e)
Traffic approaching and/or receding from the sensor’s field of view,

(f)
Minimizing the effects of lane changing maneuvers.

(6)
Detection Zone Placement. The video detection system shall provide flexible detection zone placement anywhere and at any orientation within the field of view of the MVP sensor.  Preferred detector configurations shall be:

(a)
Detection zones placed across lanes of traffic for optimal count accuracy or

(b)
Detection zones placed parallel to lanes of traffic for optimal presence detection accuracy of moving or stopped vehicles.

A single detection zone shall be able to replace one or more conventional detector loops connected in series.  Detection zones shall be able to be overlapped for optimal road coverage.  In addition, selective groups of detectors can be logically combined into a single output by using optional delay and extend timing and signal state information.  Optimal detection shall be achieved when the MVP sensor placement provides an unobstructed view of each traffic lane where vehicle detection is required.  Examples of obstructions are not limited to fixed objects.  Obstruction of the view can also occur when vehicles from a lane nearer to the sensor obscure the view of the roadway of a lane farther away from the sensor.

(7)
Detection Zone Programming. Placement of detection zones shall be by means of a supervisor computer (PC) operating in the Windows 98, 2000 or Windows NT graphical environments, a keyboard, and a mouse.  The monitor shall be able to show the detection zones superimposed on images of traffic scenes.

The detection zones shall be created by using a mouse to draw detection zones on the supervisor computer’s monitor.  Using a mouse and the keyboard it shall be possible to place, size, and orient detection zones to provide optimal road coverage for vehicle detection.  It shall be possible to download detector configurations from the supervisor computer to the MVP, to retrieve the detector configuration that is currently running in the MVP, and to back up detector configurations by saving them to the supervisor computer’s removable or fixed disks.

The supervisor computer’s mouse and keyboard shall be used to edit previously defined detector configurations to permit adjustment of the detection zone size and placement, to add detectors for additional traffic applications, or to reprogram the sensor for different traffic applications or changes in installation site geometry or traffic rerouting.

(8)
Detection Zone Operation. The MVP real time detection operation shall be verifiable through several means.  The primary method shall be to view the video output of the sensor with any standard video display device (monitor).  The video with overlaid detection zones shall display each detector as white, when the state of the detector is ON, or as black, when the state of the detector is OFF.  Each detector shall be selectively assignable to be visible or hidden in the detector flashing video display when the detector configuration file is programmed.

Additional verification of detector operation includes visual observation of the LED’s on the front of the TAP and/or confirmation of detection as recognized by the traffic controller.

(9)
Optimal Detection. The video detection system shall optimally detect vehicle passage and presence when the MVP sensor is mounted 30 ft. or higher above the roadway, when the image sensor is adjacent to the desired coverage area, and when the distance to the farthest detection zone locations are not greater than ten (10) times the mounting heights of the MVP.  The recommended deployment geometry for optimal detection also requires that there be an unobstructed view of each traveled lane where detection is required.  Although optimal detection may be obtained when the MVP is mounted directly above the traveled lanes, the MVP shall not be required to be directly over the roadway.  The MVP shall be able to view either approaching or receding traffic or both in the same field of view.  The preferred image sensor orientation shall be to view approaching traffic since there are high contrast features on vehicles as viewed from the front rather than the rear. The MVP sensor placed at a mounting height that minimizes vehicles image occlusion shall be able to monitor a maximum of six (6) to eight (8) traffic lanes simultaneously.

(10)
Terra Access Point Detector Port Master. The Terra Access Point card shall provide the hardware and software means for up to eight (8) MVP sensors to communicate real time detection states and alarms to a local traffic signal controller.  It shall comply with the electrical and protocol specifications of the detector rack standards.  The card shall have 1500 Vrms isolation between rack logic ground and street wiring.

The Terra Access Point card shall be a simple interface card that plugs directly into a NEMA TS2 Type C or D detector rack.  The TAP TS2 card shall provide 32 phase inputs and 64 detector outputs.

(11)
MVP Input and Output Assignments. Input and Output assignments are programmed into the MVP through the local "Supervisor" port on the detector rack interface card.  The MVP declares which input and output pins are utilized during operation, the card requires no software configuration or setup.  Detector outputs shall be assigned to any detector type that changes on/off state and consecutive pairs of outputs shall emulate the output of two (closely spaced) detectors to report speed of individual vehicles.

(12)
Jumper Configurable TS1 I/O. Two jumpers shall permit the card to be configured so that all inputs and outputs go either to the rear edge connector or the front panel DB 15 connector.

(13)
Terra Interface Panel. The Terra communications interface panel supports one to Eight MVPs.  The communications interface panel consists of a predefined wire termination block for MVP power, data, and video connections, a power transformer for the MVP, electrical surge protectors to isolate the TAP and MVP, and an interface connector to cable directly to the TAP.

(14)
MVP Sensor Power. The interface panel shall provide power for one (1) MVP through a step-down transformer, taking local line voltage and producing 28 VAC, 50/60 Hz, at about 30 watts.  A 1/2 amp slow-blow fuse shall individually protect the step-down transformers.

(15)
High Energy Transient Suppression. The interface panel shall provide termination points for all street wiring of the MVP and high-energy transient protection.  The interface panel shall provide high energy crowbar transient protection, to NEMA TS2 standards.  The transient suppression shall protect all of the interconnected hardware.

(16)
Interface Panel I/O Terminations. The Terra interface panel terminal block includes terminations for one (1) to eight (8) MVPs.  This shall include terminations for:

(a)
3 termination points for power, Communications and Video to and from the MVP sensor

(17)
Supervisor Software Suite. The system software shall support either small or large networks of field hardware of MVP sensors, TAPs, and commercial telecommunications equipment.  The communication of traffic data, alarms, video snapshots, etc. across the network shall use the client server relationship model.  The central communications server, the ComServer, provides local or remote access to all networked field hardware to a variety of client applications that can execute simultaneously on the same host computer as the ComServer or across a local area network.  Local access shall provide direct hook-up/link to field hardware (for field installation and maintenance) even though the field hardware may be communicating to remote client applications.  Remote access shall provide connection to specific field hardware over long distances as part of a larger interconnected network.  The Supervisor Software Suite shall consist of the ComServer and all of the supplied client applications.

The Supervisor Software Suite shall provide an easy to use graphical user interface and support all models/versions of the supplied MVP and Mini–Hub.  The software shall support both still image and real-time viewing of video images within in Windows.  Programming the MVPs and designating inputs and outputs from/to the TAPs shall be performed with detectors overlaid on still images and monitoring the detection performance of the MVPs shall be displayed with "live" video.

The Supervisor Software Suite consists of the:

(a)
ComServer, to provide the network communications services of deployed field hardware to client applications

(b)
Network Browser, to activate selected client applications with associated field hardware in the network

(c)
Detector Editor, to create and modify detector configurations to be executed on the MVPs and TAPs in the field

(d)
Operation Log, to extract the MVP run-time operation log of special vents that have occurred

(e)
Data Archive, to extract time interval cumulative traffic statistics in real time (on the same time interval spacing) or after long periods of data accumulation (for instance, once a day or once a week, etc.) and stored locally to the Supervisor PC

(f)
Installer, to reconfigure one or more MVPs with a newer release of embedded system software.

(18)
Supervisor Computer System. A supervisor computer system is not required.

c.
MVP Hardware

(1)
MVP Image Sensor. The MVP video detection system shall use medium resolution, color image sensor as the video source for real-time vehicle detection.

As a minimum, each image sensor shall provide the following capabilities:

(a)
Images shall be produced with a color CCD sensing element with horizontal resolution of at least 500 lines and vertical resolution of at least 350 lines.

(b)
Images shall be output as a video signal conforming to NTSC specifications.

(c)
Provide software JPEG video compression.

(d)
Useable video and resolvable features in the video image shall be produced when those features have luminance levels as high 10,000 lux during the day.

(e)
Useable video and resolvable features in the video image shall be produced when the ratio of the luminance of the resolved features in any single video frame is 300:1.

(f)
Provide direct real-time iris and shutter speed control.

(g)
Be usable for video surveillance.

(h)
An optical filter and appropriate electronic circuitry shall be included in the image sensor to suppress "blooming" effects at night.

(i)
Gamma for the image sensor shall be preset at the factory to a value of 1.0.

(2)
MVP Optics. The MVP image sensor shall be equipped with an integrated zoom lens that can be changed using either configuration computer software or a hand-held controller.

(3)
MVP Enclosure. The image sensor and lens assembly shall be housed in an environmental enclosure that provides the following capabilities:

(a)
The enclosure shall be waterproof and dust-tight to NEMA-4 specifications, and shall have the option to be pressurized with dry nitrogen to 5 ( 1 psi.

(b)
The enclosure shall allow the MVP image sensor to operate satisfactorily over an ambient temperature range from –29° F to 140° F while exposed to precipitation as well as direct sunlight.

(c)
The enclosure shall allow the image sensor horizon to be rotated during field installation.

(d)
The enclosure shall include a provision at the rear of the enclosure for connection of the factory-fabricated power, communications, and video signal cable.  Input power to the environmental enclosure shall be 110 VAC and either 50 or 60 Hz as an option.

(e)
A heater shall be at the front of the enclosure to prevent the formation of ice and condensation in cold weather, as well as to assure proper operation of the lens’ iris mechanism.  The heater shall not interfere with the operation of the image sensor electronics, and it shall not cause interference with the video signal.

(f)
The enclosure shall be light-colored and shall include a sun shield to minimize solar heating and glare.

(g)
The front edge of the sunshield shall protrude beyond the front edge of the environmental enclosure and shall include provision to divert water flow to the sides of the sunshield.

(h)
The amount of overhang of the sunshield shall be adjustable to prevent direct sunlight from entering the lens or hitting the faceplate.

(i)
The total weight of the image sensor in the environmental enclosure with sunshield shall be less than 6 pounds.

(j)
When operating in the environmental enclosure with the power, communication and video signal cable connected, the image sensor shall meet FCC class B and CE requirement for electromagnetic interference emissions.

(4)
MVP Electrical. Connections for video, communications and power shall be made to the image sensor using a single connector (Easy Lock). The Contractor shall supply the 3 conductor (1175-006) 18 AWG Carolprene flexible cable, which will run from the back of the camera to the signal controller cabinet.

(5)
MVP Field Interface Equipment. An MVP communication interface panel shall be available for installation inside the traffic cabinet.  The panel shall provide twisted-pair connection points with approved transient protection.  Transient protection shall be included for each MVP image sensor.  Additionally, the communication interface panel shall provide 110 VAC for each sensor using transformers that step down the voltage from the existing 110 or higher AC power available in the cabinet.  The interface panel 3-wire input power shall be connected to the transient protected side of the AC power distribution system in the traffic control cabinet in which the panel is installed.

d.
System Installation. The supplier of the video detection system shall supervise the installation and testing of the video detection system and computer equipment.  A factory certified representative from the supplier shall be on-site during installation.  Install all video detection equipment in accordance with the manufacturer’s recommendations.

e.
System Training. Provide a four-hour session of training by a certified instructor to State personnel in the operation, setup and maintenance of the video detection system.  Provide instruction and materials for a maximum of 10 persons and conduct the training at a location determined by the Engineer.

f.
Warranty, Service, and Support. The supplier, for a minimum of two (2) years, shall warrant the video detection system.  Ongoing software support by the supplier shall include software updates of the MVP sensor, Terra Access Point and supervisor computer applications.  These updates shall be provided free of charge during the warranty period.  The supplier shall maintain a program for technical support and software updates following expiration of the warranty period.  This program shall be available to the State in the form of a separate Contract.

Add No. 8:
8.
Pan Tilt Zoom Video Camera System Furnish Sony SNC-EP550 PTZ Camera and Omnicast Pro camera connection license (Om-P-1C) for Omnicast 4.5 or an approved equal Camera and Software License. Provide a 60W HPOE+ power injector as required by camera manufacturer. The products listed in this subsection are subject to review and approval. The equipment must meet or exceed the following specifications:

A. Camera Specifications

1) Operate through IP communications

2) Pan angle 340°

3) Tilt angle 105°

4) Electronic shutter of 36x optical zoom and 12x digital zoom

5) 1/4 type CCD Imager (Exview HAD Technology)

6) Effective pixels of 0.38 Megapixel

7) Minimum illumination of 0.9 lux color and 0.1 lux black & white

8) Focal length of 3.4mm to 122.4mm

9) F-Number of F1.6 to F4.5

10) Auto/Manual iris (F1.4 to close)

11) Selectable compression format of JPEG, MPEG4 or H.264

12) Minimum object distance of 300mm (wide) and 800mm (tele)

13) Selectable image sizes of 701x576, 720x480, 640x480, 384x288, 320x240 

14) Selectable frame rates of 18fps JPEG, 15fps MPEG at VGA, 30fps JPEG/MPEG4 at QVGA

B. Interface Specifications

1) 1 SD Memory Card port (compatible with SD/SDHC standards)

2) Network interface of 10Base-T / 100Base-TX (RJ-45)

3) 2 I/O sensor input ports and 1 I/O sensor alarm out ports

4) Mini-jack external microphone input,

5) A mini-jack (mono) audio line output, max output level of  1Vrms

C. General Specifications

1) Weight of 3lbs 12 oz

2) Dimensions (W x H x D) of 5-7/8 x 7-5/8

3) Power requirements HPoE (IEEE802.3at compliant)

4) Power consumption of approximately 25W

5) Operating temperature between (23 °F to 122 °F)

6) Storage temperature between (-4 °F to 140 °F)

7) Required general functions are Day/Night (Auto/Manual), image flip, auto focus and motion detection

8) Compatible Protocol of IPv4, IPv6, ICMP, IGMP, ARP, TCP,UDP, RTP/RTCP, RTSP, SNMP (MIB-2), DHCP, NTP, DNS, HTTP, HTTPS, FTP(client/server), and SMTP 

9) 5 network clients

10) Outdoor vandal resistant housing with H/B, pendant mount for SNC-RH124, RS44N, RS46N, RX-series, and RZ25N, clear lower dome

11) 8Mb Class 10 SD (Secure Digital) type card included

12) 3 year warranty included

D. System Requirement Specifications

1) Compatible operating systems of Windows XP/Vista/7

2) Compatible web browser of Microsoft Internet Explorer® Ver. 6.0, Ver. 7.0, Ver. 8.0., Firefox Ver. 3.5, Safari Ver. 4.0, and Google Chrome Ver. 4.0.

Z566440000
740-2.14 VEHICULAR SIGNAL HEADS.

1.
Signal Heads. Add the following after the 1st paragraph:

Programmed Visibility Signal Heads.

(
Indications provide a nominal 12 inch diameter circular or arrow indication.  Meet the VTCSH requirements for color and arrow configuration.

(
Provide each section with a 1 inch cutaway visor.

(
Provide each signal section with an adjustable connection that permits incremental tilting from 0 to 10 degrees above or below the horizontal while maintaining a common vertical axis through couplers and mounting axis in 5 degree increments.

(
The signal must be mountable with ordinary tools and capable of being serviced without tools.  Preset the adjustment at 4 degrees below the horizontal.

(
The visibility of each signal face must be capable of adjustment or programming within the face.  When programmed, each signal face's indication must be visible only in those areas or lanes to be controlled.  During dusk and darkness, a faint glow to each side will be permissible.

(
Program the head as recommended by the manufacturer and as directed by the Engineer.

a.
LED Optical Units. Replace "(e) Warranty." with "(5) Warranty."

Add b.

b.
Lens.  Use only clear lenses for all green signal modules.  Use lenses that meet the requirements of the applicable ITE Specification.
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Replace item 2. Housing. with the following:

c.
Housing.

(1)
Use die cast aluminum, meeting ASTM B85, for all parts of the housing, including the doors and end plates.  Ensure all parts are clean, smooth, and free from flaws, cracks, blow holes, or other imperfections.

(2)
Use a one-piece housing with integral top, bottom, sides, and with square doors, for each signal section.

(3)
Use stainless steel for all exposed bolts, screws, hinges, pins, and door-locking devices.  Use stainless steel or approved non-ferrous, corrosion-resistant material for all interior screws and fittings.

(4)
Provide an opening in the top and bottom of each housing to accommodate standard 1-1/2 inch pipe fittings and brackets.

(5)
Provide the top and bottom openings of each housing with integral serrated bosses that will provide positive positioning of the signal head in 5-degree increments to eliminate undesirable rotation or misalignment of the signal head as well as between sections.  Provide a total of 72 teeth in the serrated boss.  Ensure teeth are clean and sharp to provide positive position with the grooves of the mating section or framework.

(6)
Fasten individual signal sections together with a cadmium-plated tri-stud connector, lock washers, and nuts with access holes for the passage of electrical conductors form one section to another.

(7)
Provide 2 integral hinge lugs on the left side of each signal housing for mounting the door.

(8)
Provide 2 latches with stainless steel wing nut assemblies on the right side of each signal housing to engage the door latches.

(9)
Provide each signal housing door opening with a one-piece EPDM gasket around the periphery to provide a weather tight seal in a NEMA Type 3R enclosure.

(10)
Provide a round opening designed to accommodate any standard traffic signal lens in each signal housing door.
Replace item 3. Backplates. with the following:

d.
Backplates.  Backplates shall not be louvered.  Install backplates around vehicular signal faces except post mounted flashers.  Furnish backplates constructed of 0.063 inch minimum thickness aluminum alloy sheet meeting ASTM B209, alloy 3003-H14.  For those backplates fabricated from 2 or more pieces of sheeting, furnish them fastened together with 3/16" aluminum rivets or bolts peened after assembly.

Furnish 5 inch wide backplates regardless of where the signals are installed, on mast arms, on top of posts, or on the sides of poles.
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Add items e. and f.:

e.
Signal Mounting Hardware:  Furnish elevator plumbizers, elbow pipe fittings, and post top adapters (without a terminal compartment) with integral serrated contacts that feature 72 teeth.

Provide signal heads that will be mounted on mast arms or pipe tenons with ferrous or bronze elevator plumbizers.

For signal faces installed on the sides of poles, furnish signal frames that consist of watertight assemblies of 1 1/2 inch nominal diameter standard steel pipe, malleable iron or brass pipe fittings, and bronze terminal compartments.  The side of the terminal compartment opposite the door shall feature a saddle shape for wobble free mounting on round poles and include a cable guide and two holes for mounting the compartment.

Furnish vehicular signal frames with a horizontal dimension between the center of the terminal compartment and the axis of the adjacent signal face of 22 inches in side mounted frames and 11 inches in post top installations.

Post top adapters shall slip fit over 4 inch nominal standard pipe and feature two rows of three cadmium plated steel setscrews.  Furnish post top adapters with terminal compartments, except one way signal heads may be installed on adapters without a terminal compartment provided the adapters include offset openings.  Post top adapters without a terminal compartment or compartments - provide manufactured of bronze metal.

Furnish terminal compartments with a terminal block containing 12 poles, each with two screw type terminals.  Each terminal must accommodate at least three 14 AWG conductors.  Provide terminal compartments with a rain tight door that provide ready access to the terminal block.

For mounting each terminal compartment, furnish (2) 1/2" x 13 hot dip galvanized bolts that conform to ASTM A325 and (2) 1/2" hot dip galvanized washers that conform to ASTM F 436.

When replacing signal heads include all mounting hardware, backplates and visors.

f.
Finish. Factory finish housing, brackets, fittings, backplates, and visors, each face, with a single coat of environmentally safe, ultraviolet-resistant, polyester powder coating that is applied electrostatically at 90kV and baked for 20 minutes at 400 degrees Fahrenheit per ASTM D-3359, ASTM D-3363, and ASTM D-522.  Coating to be a Dull Black finish meeting Federal Standard 595b-37038.
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740-2.15 PEDESTRIAN SIGNALS.  Add the following after the 1st paragraph:

Provide pedestrian signal heads according to the following:

Replace item No. 2, “Housing,” part, “a,” with the following:
a. Provide signal housings that have maximum overall dimensions of 18-1/2 inches wide,18-3/4 inches high, and 9 inches deep, including hinges.
Z581970000
Replace item No. 7, "Terminal Blocks," with the following:

7.
Terminal Blocks:  Provide a rain tight terminal compartment with a 3 position terminal block.

Z581970000/Z566440000
Replace Subsection 740-2.16 PEDESTRIAN PUSH BUTTONS with the following:
740-2.16 PEDESTRIAN PUSH BUTTONS.  Push buttons shall be Tamper proof with a 2 inch minimum diameter convex 316 stainless steel actuator button. 

Construct a weatherproof assembly designed to prevent an electrical shock under any weather condition and grounded per the NEC. 

Push Button Switch. Furnish Polara model RBDLM2-B-4H or approved equal with the following features.  Provide a solid state electronic piezo type, switching unit, with screw type terminals, rated 15 amperes at 125 VAC.  Must have the following characteristics: 

1.
Switching unit that is solid state electronic piezo rated for 100 million cycles. 

2.
Sealed to prevent ice from impeding function.

3.
Must hold the call for a minimum of 5 seconds.

4.
Switch operating force of 3 pounds or less with no moving plunger or moving electrical contacts.

5.
Provide an LED indication and an audible tone or beep within the button when pushed.

6.
Must have a raised rim or ridges to protect the button from side impacts.

7.
Powder coated cast switch housing of dark olive green or black. 

Where a pedestrian push button is to be mounted on top of a 2-1/2 inch diameter post, provide the housing with a slip-fitter with screws for securing to the post. 

Factory finish pedestrian push button housings, mountings, brackets, and fittings with 2 coats of dull black enamel or powder coat.  Painting/powder coating is not required where the color is an integral part of the component material.

Replace Subsection 740-2.17 FLASHING BEACONS with the following:  
740-2.17 FLASHING BEACONS.  Furnish beacons that consist of one or more traffic signal sections meeting the requirements of Subsection 740-2.14 Vehicular Signal Heads. See the Plans for the number, size and color of the signal sections required for each beacon. 

Use the flasher in signal controller cabinets to energize beacons that flash continuously and are installed near traffic signals.  Otherwise, each flashing beacon controller assembly consists of the following 120 VAC equipment housed in a NEMA 3R enclosure:  a circuit breaker, a radio interference suppressor, a transient voltage suppressor, a NEMA Type 3 flasher, neutral and ground busses, and terminal blocks.  

Controller assemblies for school zone speed limit sign beacons shall also include a time switch and a second 120 VAC circuit breaker that protects a thermostat and heater.

The NEMA 3R enclosure shall feature a single shelf and a hinged door with a hasp and staple for sealing and locking the cabinet door.

The radio interference and transient voltage suppressors shall meet the requirements of Subsections 740-2.11.1.k.(3) and (4), respectively.

Use a solid state NEMA Type 3 flasher meeting the requirements of NEMA Standard TS 1-1989, Traffic Control Systems.

Use 20 ampere, 600 volt barrier type phenolic terminal blocks with plated brass screw type terminals and integral strips can be marked with a pen or pencil.

Furnish an RTC Manufacturing model AP41-L time switch complete with wiring harness, or an approved, calendar programmable, solid state time switch with liquid crystal display, keyboard, input/output port, and wiring harness.  The approved time switch shall:

1.
Operate on line voltages from 95 to 135 VAC, operate in temperatures from -22( F to 165( F, and include a capacitor that provides 48 hours of backup power to retain programming and time when the unit is disconnected from AC voltage.

2.
Include a backlit display and provide 2 lines of alphanumeric legend with 16 characters per line.  The display shall automatically prompt the operator while programming the device through the keyboard for ease of use.

3.
Include an input/output port and keyboard activated special functions that transfer the program to other units and download the program to a printer for a hard copy record of the program.

4.
Automatically compensate for changes in Daylight Savings Time and leap years and include a keyboard activated special function to quickly change the dates for the begin and end of Daylight Savings Time.

5.
Provide at least 10 basic plans for daily and/or weekly use and at least 200 program steps that are equally divided amongst the actual number of basic plans.  Each program step shall be assignable to a single day, weekend, weekday, or every day.  The time switch shall also include 20 plans that activate the basic plans to provide one year of time based control.  

6.
Include at least 4 single pole double throw, relay controlled outputs rated for 15 amperes of resistive load at 115 VAC.  Each pole shall be independently activated for steady on or momentary on and be manually switched on through the keyboard.

When a signal controller cabinet flasher is used to energize a beacon, furnish a two pole, fused block with built in fuse pullers to protect the flasher.  Furnish third party certified blocks that hold 13/32" x 1-1/2" midget ferrule fuses, are rated for 30 amperes, and feature tubular screw terminals that accommodate conductors to 8 AWG.  Furnish blocks with two fast acting, 3 ampere (BAF-3) fuses, and flat bases that can be directly mounted on a dead panel.

Replace Subsection 740-2.18 LUMINAIRES with the following:  
740-2.18 ROADWAY LUMINAIRES.  Furnish luminaires that conform to the following specifications and provide the light distributions specified.  When luminaire performance criteria are specified, luminaires shall also:

(
Meet or exceed the minimum initial light levels indicated. 

(
Provide light distribution uniformity ratios and veiling luminance ratios equal to or less than the maximums indicated.

When luminaire performance criteria are specified, submit the following information for each luminaire type and light distribution type specified:  luminaire specifications, the lumen output of the lamps that will be furnished, and current electronic photometric data to the Engineer for approval.  Furnish the photometric data in Illuminating Engineering Society (I.E.S.) format.  The Engineer will use software that calculates light levels and uniformity ratios according to the American National Standard Practice for Roadway Lighting, A.N.S.I./I.E.S. RP-8 to verify each luminaire provides the light levels, uniformities, and veiling luminance ratios specified. 

When cut off distributions are specified, furnish luminaires with flat glass lenses (when used) and a full cutoff light distribution as defined in the American National Standard Practice for Roadway Lighting, A.N.S.I./I.E.S. RP-8, dated 2000.

Furnish each luminaire with a high pressure sodium lamp or LED of the wattage specified and matching ballast with an input voltage equal to circuit voltage.  

1.
Luminaries General

Install luminaires that feature: 

a. Corrosion resistant enclosures with gray painted finish, cooling elements not required to be painted, and space for the ballast.

1) Painted or finished luminaire surfaces exposed to the environment shall exceed a rating of six (6), after 1,000 hours or four (4) of 5,000 hours salt spray test according to ASTM D1654 and ASTM B117 testing. The coating shall exhibit no greater than 30% reduction of gloss, according to ASTM D523, after 500 hours of ASTM G154 Cycle 6 QUV® accelerated weathering testing.

b. All luminaires shall have ANSI C136.15 external labels and ANSI C136.22 internal labels. The luminaire shall be listed for wet locations by a nationally recognized testing laboratory (NRTL) as defined by OSHA and shall be in compliance with UL 8750 and UL 1598. It shall be identified as such by a tag/sticker on the inside of the luminaire.

c. All hardware shall be stainless steel or suitably corrosion resistant to match the 20-year expected life of the fixture. Captive screws are required on any component that requires maintenance after installation.

d. Glass lenses, unless polycarbonate resin refractors are specified. 
e. Terminal blocks for attaching the illumination tap conductors.

f. Aluminum reflectors with an ALZAK or ALGLAS finish when using HPS fixtures.

g. Optical components free of substances that affect photometric performance, paint.

h. Housings for non-LED fixtures shall be cast with no provision for a photoelectric control receptacle unless otherwise specified in plans.

i. For HPS fixtures; airtight reflector and lens units that breathe through activated charcoal filters and include elastomer gaskets to seal the gap between the two components,  gasket material must withstand the temperatures involved and be securely held in place.

j. For HPS fixtures include plug in starting aids with lamps through 400 watts. 

2.
Luminaries – High Pressure Sodium; Cobrahead and Offset/Turnpike

Furnish HPS fixtures that feature a rated life of 40,000 hours based on 10 hours per start and ballasts that conform to Subsection 740-2.21. Each cobrahead or offset luminaire shall also include:

a.
An easily removed hinged door used exclusively for mounting the ballast.  

b.
A second door that frames the lens (for HPS), hinges on the house side, and fastens on the street side with an automatic type latch.  

c.
A two (2) or four (4) bolt mounting brackets that is designed to fit a 2-inch nominal diameter standard pipe and feature a center pivot for leveling the luminaire.

Offset luminaires shall also include knuckle style pole top adapters that are sized to fit 2 inch nominal diameter standard pipe and feature a wire way meeting NEC requirements for installing three size 10 AWG conductors between the pole and the terminal block located in the luminaire.

3.
Luminaires - LED
a. General. The luminaire shall be assembled in the United States and shall be assembled by and manufactured by the same Manufacturer. For easy removal, quick-connect/disconnect plugs shall be supplied between the discrete electrical components within the luminaire such as the driver, surge protection device, and optical assembly. The quick-connect/disconnect plugs shall be operable without the use of tools and while insulated gloves are worn. The luminaire shall be in compliance with ANSI C136.37 LED light source(s), and driver(s) shall be compliant with the Restriction of Hazardous Substances (RoHS) Directive 2011/65/EU.  

1) Manufacturer Experience. The luminaire shall be designed to be incorporated into a lighting system with an expected 20-year lifetime. The luminaire Manufacturer shall have a minimum of 20 years’ experience manufacturing high-intensity discharge (HID) roadway luminaires and shall have a minimum of 5 years’ experience manufacturing LED roadway luminaires. The Manufacturer shall have a minimum of 5,000 total LED roadway luminaires installed on a minimum of 30 separate installations, all within the United States. 

b. Housing. The housing shall be designed to ensure maximum heat dissipation and to prevent the accumulation of water, ice, dirt, and debris. A passive cooling method with no moving or rotating parts shall be employed for heat management. The effective projected area of the luminaire shall not exceed 1.2 sq. ft. The total weight of the luminaire(s) and accessories shall not exceed 55 lb.
c. Optical Assembly. The LED optical assembly, consisting of LED packages, shall have a minimum ingress protection rating of 66 (IP66) as defined in ANSI/IEC 60529. Circuiting shall be designed to minimize the impact of individual LED failures on the operation of the other LEDs. 

The optical assembly shall utilize high-brightness, long-life LEDs with a minimum color rendering index (CRI) of 70, 4000 K (+/- 300 K) color temperature, and binned according to ANSI C78.377. Lenses shall be UV-stabilized acrylic or glass. Provisions for house-side shielding shall be specified along with means of attachment.

Lumen depreciation at 50,000 hours of operation shall not exceed 15% of initial lumen output at the specified LED drive current and an ambient temperature of 77°F (25°C). 

The assembly shall have individual serial numbers or other means for Manufacturer tracking. 

1) Photometric Performance Testing. . Luminaires shall be tested according to IES LM-79. The laboratory performing this test shall hold accreditation from the National Voluntary Laboratory Accreditation Program (NVLAP) under NIST. Submitted reports shall have a backlight, uplight, and glare (BUG) rating according to IESNA TM-15, including a luminaire classification system graph with both the recorded lumen value and percent lumens by zone. 

Lumen maintenance shall be measured for the LEDs according to LM-80, or when available for the luminaires according to LM-84. The LM-80 report shall be based on a minimum of 6000 hours; however, 10,000-hour reports shall be provided for luminaires in cases in which tests have been completed. 

Thermal testing shall be provided according to UL 1598. The luminaire shall start and operate in the ambient temperature range specified. The maximum rated case temperature of the driver, LEDs, and other internal components shall not be exceeded when the luminaire is operated in the ambient temperature range specified. 

Mechanical design of protruding external surfaces such as heat sink fins shall facilitate hose-down cleaning and discourage debris accumulation. Testing shall be submitted when available to show that the maximum rated case temperature of the driver, LEDs, and other internal components are not exceeded when the luminaire is operated with the heat sink filled with debris. 

2) Calculations. Complete point-by-point luminance and veiling luminance calculations as well as listings of all indicated averages and ratios as applicable shall be provided according to IES RP-8 recommendations. Lighting calculations shall be performed using AGi32 software with calculations performed to two decimal places (i.e., x.xx cd/m2). Calculation results shall demonstrate that the submitted luminaire meets the lighting metrics specified in the plans. Scotopic or mesopic factors will not be allowed. 

3) Lumen Maintenance Projection. The LEDs shall have long-term lumen maintenance documented according to IESNA TM-21, or when available for the luminaires according to IESNA TM-28. The submitted calculations shall incorporate an in situ temperature measurement test (ISTMT) and LM-80 data with TM-21 inputs and reports according to the TM-21 calculator, or when available an ISTMT and LM-84 data with TM-28 inputs and reports according to the TM-28 calculator. Ambient temperature shall be 77°F (25°C). 

d. Driver. The driver for the luminaire shall be integral to the unit. It shall be mounted in the rear of the luminaire on the inside of a removable door or on a removable mounting pad. The removable door or pad shall be secure when fastened in place, and all individual components shall be secured upon the removable element. Each component shall be readily removable from the removable door or pad for replacement.

 The driver shall be installed in a manner to keep it mechanically separated from the LED array heat sink. 

1) Circuit Protection. The driver shall tolerate indefinitely open and short-circuit output conditions without damage. 

2) Ingress Protection. The driver shall have an IP65 or IP66 rating. 

3) Input Voltage. The driver shall be suitable for operation over a range of 120 to 277 V or 347 to 480 V as required by the system operating voltage. 

4) Operating Temperature. The driver shall have an operating ambient temperature range of      -40°F to 131°F (-40°C to 55°C). 

5) Driver Life. The driver shall provide a lifetime of 100,000 hours at an ambient temperature of 77°F (25°C). 

6) Safety/UL. The driver shall be listed under UL 1012 or UL 1310. 

7) Power Factor. The driver shall maintain a power factor of 0.9 or higher and total harmonic distortion of less than 20%. 

8) Driver Efficiency. The driver shall have a minimum efficiency of 90% at maximum load and a minimum efficiency of 85% for the driver operating at 50% power, with driver efficiency defined as output power divided by input power. 

9) Electrical Interference. The driver shall meet the electromagnetic compatibility (EMC) requirements for Class A digital devices included in the FCC Rules and Regulations, Title 47, Part 15. 

10) Thermal Fold Back. The driver shall reduce the current to the LED module if the driver is overheating as a result of abnormal conditions.

11) Dimming. The driver shall have 0 to 10 V dimming capability. 

12) Leakage Current. The driver shall comply with safety standards according to IEC 61347-1.  

e. Surge Protection Device (SPD). SPD shall be labeled as Type 4 in accordance with UL 1449 and be an integral part of the luminaire. It shall provide a minimum system protection level of 10 kV, 10 kA. To protect for a 10 kV, 10 kA surge the required clamping voltage of the external metal oxide varistor (MOV) or other SPD shall be lower than 1 kV at 8 kA {(10 kV – 2 kV)/1 ohm = 8 kA}. 

The SPD shall comply with the following standards: 

· IEEE C62.41.1, IEEE Guide on the Surge Environment in Low-Voltage (1000 V and Less) AC Power Circuits, 

· IEEE C62.41.2, IEEE Recommended Practice on Characterization of Surges in Low-Voltage (1000 V and Less) AC Power Circuits, 

· IEEE C62.45, IEEE Recommended Practice on Surge Testing for Equipment Connected to Low-Voltage (1000 V and Less) AC Power Circuits, and 

· ANSI C136.2, American National Standard for Roadway and Area Lighting Equipment — Luminaire Voltage Classification. 

The SPD and performance parameters shall be posted at www.UL.com under category code VZCA2.  
f. Photoelectric Control. Furnish fixtures with a built in ANSI C136.41 7-pin twist type photo cell receptacle. Receptacles shall be provided with shorting caps.
g. Warranty. The entire luminaire and all of its component parts shall be covered by a 10-year warranty. Failure is defined as when one or more of the following occur: 

· Negligible light output from more than 10% of the LED packages, 

· Moisture inside the optical assembly, 

· Driver that continues to operate at a reduced output, and/or 

· Other failed conditions that do not meet specifications. 

The warranty period shall begin on the date of final acceptance of the lighting work as documented in the Resident Engineer’s project notes.  

h. Submittal Requirements. The Contractor shall submit, for approval, an electronic version of all associated luminaire IES files, AGi32 files, and the TM-21 or TM-28 calculator spreadsheet with inputs and reports associated with the project luminaires. The Contractor shall also provide an electronic version of each of the following Manufacturers’ product data sheets for each type of luminaire. 

1) Descriptive literature and catalog cuts for luminaire, LED package, driver, and surge protection device;

2) LED drive current, total luminaire input wattage, and total luminaire current at the system operating voltage or voltage range and ambient temperature of 77°F (25°C);

3) Luminaire efficacy expressed in lumens per watt (lpw) per luminaire;

4) Initial delivered lumens at the specified color temperature, drive current, and ambient temperature;

5) Computer photometric calculation reports;

6) TM-15 BUG rating report;

7) Certification of Manufacturers’ experience and certification that luminaires were assembled in the United States;

8) Supporting documentation of compliance with ANSI standards, as well as listing requirements;

9) Supporting documentation of laboratory accreditations and certifications for specified testing;

10) Thermal testing documents;

11) IES LM-79, LM-80 (or LM-84), and TM-21 (or TM-28) reports;

12) Salt spray (fog) test reports and certification;

13) Vibration characteristics test reports and certification;

14) IP test reports;

15) Manufacturer written warranty; and 

16) Luminaire installation, maintenance, and washing instructions.

4.
High Tower Luminaire 

a.
A 1,000 watt, high pressure sodium lamp that provide 140,000 minimum initial lumens, or as otherwise stated in the Plans.

b.
A side entry 4 bolt mounting bracket designed for 2 inch nominal diameter pipe with provision for leveling the luminaire.

c.
A die cast aluminum housing attached to the mounting bracket that provides a weather tight enclosure for the ballast and terminal block and is readily removable without removing the luminaire from the bracket arm.

d.
A cover and reflector that readily detaches from the mounting bracket without removing the luminaire from the bracket arm.

e.
A double fused 480 volt ballast with fuses sized by the luminaire manufacturer.

f.
A hinged lens compatible with add on light shields.

g.
A stainless steel lamp clamp to prevent lamps from loosening, which is separate from the socket.

When the Plans specify shielding areas from illumination, install light shields on luminaires on hightower poles whose templates touch the shielded areas.  Provide shields that limit light levels to 0.1 foot-candle or less at the right of way line.  Whenever stock shields fail to limit light levels to the 0.1 foot-candle level, hire the luminaire manufacturer to custom design, and fabricate shields.  If the first generation of custom fabricated shields fails to limit light levels to the 0.1 foot-candle level, the Engineer may waive the 0.1 foot-candle requirement.

5.
Lenses
When polycarbonate resin lenses are specified, the fabricator shall furnish certified lenses conforming to the following criteria:

a.
The lenses are molded in a single piece from virgin polycarbonate resin.  

b.
The lenses are free from cracks, blisters, burns, and flow lines, and furnished with the natural molded surface. 

c.
The lenses are of uniform density throughout and free from air, gas, or moisture pockets, and uncured areas. 

d.
The lenses are transparent with a clear bluish tint, produced from ultraviolet stabilized resin to reduce the effects of ultraviolet radiation on their color properties. 

e.
The resins used meet the requirements for the self-extinguishing classification of ASTM D 635 and feature a minimum impact strength, Izod notched of 12 foot pounds per inch when tested according to ASTM D 256, Method A, using a 1/8 inch by 1/2 inch bar molded according to ASTM recommended practice.
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