

SPECIAL NOTICE TO BIDDERS

The Department hereby notifies bidders that information to assist in preparing bids is available at 4111 Aviation Avenue for the following:

1.
The CPM schedule submittal requirements have changed.  See Section 646, CPM SCHEDULING of the Special Provisions for details.

2.
These items are available upon request in the Anchorage Department of Transportation and Public Facilities Building Plans Room:

a.
State of Alaska Department of Transportation and Public Facilities publications, Best Management Practices for Construction Erosion and Sediment Control and Maintenance and Operations Activities and Alaska Storm Water Pollution Prevention Plan Guide, effective October 2001.

b.
Department of Transportation and Public Facilities - Sign Face Fabrication Requirements

3.
The Department has approved an environmental document addressing concerns and environmental commitments and is available for review in the office of the Preliminary Design and Environmental Coordinator, (907) 269-0534.

4.
The Materials Certification List (MCL) has been included in Appendix C.  This list is provided for the Contractor to determine which materials will require submittal to the Project Engineer for certification of compliance.  The MCL also provides the Project Engineer with the appropriate approving authority.
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SECTION 101

DEFINITIONS AND TERMS

Special Provisions
101‑1.03.DEFINITIONS.Add the following definition:
NON‑FROST SUSCEPTIBLE. Material that contains 6 percent or less passing the No. 200 screen as determined by sieve analysis performed with WAQTC FOP for AASHTO T 27/T 11 on minus 3 inch material. (11/29/01)R1USC
 
SECTION 102


BIDDING REQUIREMENTS AND CONDITIONS

Standard Modification

102-1.05 PREPARATION OF BID.  Modify the second sentence in the third paragraph, after: “If a bidder is a corporation, the bid must be signed by a corporate officer,” add: or agent.  E18(6/30/04)

SECTION 105 


CONTROL OF WORK

Special Provisions
105‑1.06 COOPERATION WITH UTILITIES. Add the following: Request locates from all the utilities having facilities in the area. Use the locate Call Center for the following utilities:

	Locate Call Center

Statewide
800-478-3121

who will notify the following:

	AT&T Alascom, Inc.

GCI Communications

Phillips Petroleum

PTI Communications


Call the following utilities and agencies directly:

Gerald Reed (ADOT&PF Maintenance and Operations, Anchorage District)…….…………338-1432

Carl High (ADOT&PF Maintenance and Operations, Peninsula District)…...………………262-2199

City of Seward………………………………………………………………………...………224-4005

There are various utility appurtenances located within the project limits.  Utilities scheduled for relocation are addressed in the following utility specific sections.  Cooperate with these utilities and coordinate schedule of work to allow them access to the project for their adjustments and/or relocation.

The Contractor shall bear the responsibility for changes in contract scheduling that result in the conditions in this specification not being met.  Additional coordination with the applicable utility will be required.

Schedule and coordinate the utility relocations with project construction as set forth in subsection 108-1.03, Prosecution and Progress.

Right of Way and/or Construction surveying is required before utility relocation.

Payment will be made as follows:

1. Subsidiary to Item 642(1), Construction Surveying, if the Contractor is required to provide the surveying as part of the contract an/or

2. Under Item 642(3), Three Person Survey Party, if the construction or Right of Way staking required by the utility is either in advance of the Contractor’s two (2) week work plan, or not required by the contract.

The utility shall give the Contractor, through the Engineer, fifteen- (15) calendar days advance written notice for required staking.

Provide the Utility Companies fifteen- (15) calendar days advance written notice of the relocations described below to begin.  The Utility Companies will not be required to work in more than one location at a time, and will be allowed to complete a specific section of work before beginning with another section.

105-1.15 PROJECT COMPLETION. Delete the last paragraph and substitute the following:  When all physical work and cleanup provided for under the contract is found to be complete, except for work specified under subsection 618-3.04, Maintenance of Seeded Areas; and subsection 621-3.04, Period of Establishment; subsection 641-2.01, Storm Water Pollution Prevention Plan (SWPPP) Requirements and subsection 641-3.01, Construction Requirements, a letter of project completion will be issued by the Engineer.  Project completion will relieve the Contractor from further maintenance responsibilities, except under subsections 618-3.04, and 621-3.04, 641-2.01 and 641-3.01, and will stop the count of contract time but will not relieve the Contractor of obligations under the Contract. (02/06/02)R237M98
Standard Modification

105-1.16 FINAL ACCEPTANCE AND RECORD RETENTION.  Modify the first paragraph, Item 4., after: “DOLWD” add: and State Department of Revenue.  E19(6/30/04)
Special Provision

105-1.17 CLAIMS FOR ADJUSTMENT AND DISPUTES. Add the following Any appeal to the superior court under AS 36.30.685 must be filed in the third judicial district. (3/21/01)R93

SECTION 106


CONTROL OF MATERIAL

Special Provisions
106-1.01 Source of Supply and Quality Requirements.  Add the following: 

Buy America Provision. Comply with the requirements of 23 CFR 635.410, Buy America Requirements, and shall submit a completed Material Origin Certificate, Form 25D-60, before award of the Contract. 

Steel and iron products which are incorporated into the work, shall be manufactured in the United States except that minor amounts of steel and iron products of foreign manufacture may be used, provided the aggregate cost of such does not exceed one tenth of one percent (0.001) of the total contract amount, or $2500, whichever is greater. For the purposes of this paragraph, the cost is the value of the products as delivered to the project including freight.

“Manufactured in the United States” means that manufacturing processes starting with the initial mixing and melting through the final shaping, welding, and coating processes must be undertaken in the United States. The definition of “manufacturing process” is smelting or any subsequent process that alters the material’s physical form, shape or chemical composition. These processes include rolling, extruding, machining, bending, grinding, drilling, etc. The application of coatings, such as epoxy coating, galvanizing, painting or any other coating that protects or enhances the value of steel or iron materials shall also be considered a manufacturing process subject to the “Buy America Requirements.”

Buy America does not apply to raw materials (iron ore), pig iron, and processed, pelletized and reduced iron ore. It also does not apply to temporary steel items (e.g., temporary sheet piling, temporary bridges, steel scaffolding, and falsework). Further, it does not apply to materials that remain in place at the Contractor’s convenience (e.g., sheet pilings, and forms).

The North American Free Trade Agreement (NAFTA) does not apply to the Buy America requirement. There is a specific exemption within NAFTA (article 1001) for grant programs such as the Federal-aid highway program. 

When steel and iron products manufactured in the United States are shipped to a foreign country where non steel or iron products are installed on or in them (e.g., electronic components in a steel cabinet), the steel and iron is considered to meet the requirements of this subsection.

Take whatever steps are necessary to ensure that manufacturing processes for each covered product comply with this provision. Non-conforming products shall be replaced at no expense to the State. Failure to comply may also subject the Contractor to default and/or debarment. False statements may result in criminal penalties prescribed under Title 18 US Code Section 1001 and 1020. (08/31/99)S 13

106-1.02 LOCAL MATERIAL SOURCES.  Add the following under Item 2. Inspection and Acceptance.:  In compliance with 30CFR46.11, have the Operator of the Contractor’s sand and gravel surface mine (materials source) provide Site-specific Hazard Awareness Training for the Engineer’s personnel (non-miners) before beginning operations in the Contractor’s surface mine.  Offer the training at each surface mine that the Contractor will be using to supply processed aggregates.  A competent person must provide the training according to the Operator’s written training plan as approved by the Mine Safety and Health Administration, and covering the following items:

a. Site specific health and safety risks.

b. Recognition and avoidance of hazards.

c. Restricted areas.

d. Warning and evacuation signals.

e. Other special safety procedures.

f. Site tour.

Upon completion of this training, the Engineer’s personnel will sign a Visitor’s Log Book to indicate that training was provided.  (5/7/01)R262M98


SECTION 107


LEGAL RELATIONS AND RESPONSIBILITY TO PUBLIC

Special Provisions
107-1.02 PERMITS, LICENSES AND TAXES. Add the following: Obtain a written statement from the State Historic Preservation Officer stating that material disposal, extraction, stockpiling or staging, on any off project site, is not expected to impact any cultural resources. The State Historic Preservation Officer is with the Department of Natural Resources in Anchorage, and may be contacted at (907) 269-8715. If the Contractor discovers cultural resources during construction activities, stop work at that site and notify the Engineer.

Provide a wetland specialist able to conduct wetlands determinations and delineations according to the Corps of Engineers 1987 Wetland Delineation Manual.  The wetland specialist shall conduct the determination and delineations of sites outside the project limits or not previously permitted, impacted by the Contractor's operations. These delineations will be subject to Corps of Engineers approval.

Provide the Engineer a copy of permits or clearances received before using any sites outside the project limits. Additionally, provide the Engineer a written statement that permits or clearances have been obtained. Also provide a written statement to the Engineer listing agencies or offices contacted which responded that no additional action is required.

107‑1.11 PROTECTION AND RESTORATION OF PROPERTY AND LANDSCAPE. Add the following: If requiring water for construction purposes from a non-municipal water source, obtain a Temporary Water Use Permit from the Water Resource Manager, and provide a copy to the Engineer. The Water Resource Manager is with the Department of Natural Resources in Anchorage and may be contacted at (907) 269-8624. (5/21/01)R7M98
Add the following subsection:

107-1.21 FEDERAL AFFIRMATIVE ACTION. The Federal Equal Employment Opportunity, Disadvantaged Business Enterprise, and On-the-Job Training affirmative action program requirements that are applicable to this Contract are contained in the project Special Provisions and Contract Forms, and may include:

Disadvantaged Business Enterprise (DBE) Program
Section 120

Training Program
Section 645

Federal EEO Bid Conditions
Form 25A-301

EEO-1 Certification
Form 25A-304

DBE Subcontractable Items
Form 25A-324

ADOT&PF Training Program Request
Form 25A-310

Training Utilization Report
Form 25A-311

Contact Report
Form 25A-321A

DBE Utilization Report
Form 25A-325C

Summary of Good Faith Effort Documentation
Form 25A-332A

Required Contract Provisions, Federal-Aid Contracts
Form 25D-55

In addition to the sanctions provided in the above references, non-compliance with these requirements is grounds for withholding of progress payments. (01/22/02)S 80


SECTION 108


PROSECUTION AND PROGRESS

Special Provisions
108-1.03 PROSECUTION IN PROGRESS. Add the following under item no. 1: Use the schedule for coordination and monitoring of work under the Contract including activities of subcontractors, manufacturers, suppliers, utility companies and review activity of the Department. (4/22/99)R250M98
Delete Items 5 of the first paragraph and substitute the following:

5. The submittals identified under subsection 641-1.03, Submittals. 

(01/31/02)R160M98

 
SECTION 109


MEASUREMENT AND PAYMENT

Special Provisions

109-1.05 COMPENSATION FOR EXTRA WORK. 

Under item 3, Equipment, add the following to the first paragraph: The rental rate area adjustment factors for this project shall be as specified on the adjustment maps for the Alaska - South Region. (1/27/00)R14
109-1.06 PROGRESS PAYMENTS. Add the following: Failure to submit schedules according to subsection 108-1.03, Prosecution and Progress will result in withholding an amount equal to 5 percent of the total amount earned from all subsequent progress payments. The Engineer, upon receipt of current schedules from the Contractor, will release this amount. (09/05/01)R137

Standard Modification

109-1.08 FINAL PAYMENT.  Add the following sentence to the first paragraph:
The Department will not process the final estimate until the Contractor completes Items 1 through 4 in the first paragraph of subsection 105-1.16. E11(6/30/04)
Add the following Section:



SECTION 120


DISADVANTAGED BUSINESS ENTERPRISE (DBE) PROGRAM

120-1.01 DESCRIPTION. The work consists of providing Disadvantaged Business Enterprises (DBEs), as defined in Title 49, CFR (Code of Federal Regulations), Part 26, with the opportunity to participate on an equitable basis with other contractors in the performance of contracts financed in whole, or in part, with federal funds. The Contractor or subcontractor shall not discriminate on the basis of race, color, national origin, or sex in the performance of this contract. Carry out applicable requirements of 49 CFR Part 26 in the award and administration of USDOT assisted contracts.
120-1.02 INTERPRETATION. It is the intent of this section to implement the requirements of 49 CFR, Part 26, and the Department's federally approved DBE Program. 

120-1.03 ESSENTIAL CONTRACT PROVISION. Failure to comply with the provisions of this section will be considered a material breach of contract, which may result in the termination of this contract or such other remedy as ADOT&PF deems appropriate. The Department also considers failure to comply with this section to be so serious as to justify debarment action as provided in AS 36.30.640(4).

120-1.04 DEFINITIONS AND TERMS. The following definitions will apply. 

1. Broker. A DBE certified by the Department that arranges for the delivery or provision of creditable materials, supplies, equipment, transportation/hauling, insurance, bonding, etc., within its certified category, that is necessary for the completion of the project. A broker of materials certified in a supply category must be responsible for scheduling the delivery of materials and fully responsible for ensuring that the materials meet specifications before credit will be given. 

2. Commercially Useful Function (CUF). The execution of the work of the Contract by a DBE carrying out its responsibilities by actually performing, managing, and supervising the work involved using its own employees and equipment. The DBE shall be responsible, with respect to materials and supplies used on the Contract, for negotiating price, determining quality and quantity, ordering the material, and installing (where applicable) and paying for the material itself. To determine whether a DBE is performing a commercially useful function, an evaluation of the amount of work subcontracted, industry practices, whether the amount the firm is to be paid under the Contract is commensurate with the work it is actually performing and the DBE credit claimed for its performance of the work. Other relevant factors will be considered. The Engineer makes the determination of CUF after evaluating the way in which the work was performed during the execution of the Contract. 

3. Disadvantaged Business Enterprise (DBE). An enterprise which is a for-profit small business concern 

a. that is at least 51 percent owned by one or more individuals who are both socially and economically disadvantaged or, in the case of a corporation, in which 51 percent of the stock is owned by one or more such individuals; 

b. whose management and daily business operations are controlled by one or more of the socially and economically disadvantaged individuals who own it; and

c. has been certified by the Department according to 49 CFR, Part 26. 

4. DBE Key Employee. Permanent employees identified by the DBE owner in its certification file in the Department Civil Rights Office.

5. DBE Utilization Goal.The percent of work to be performed by certified DBEs that is established by the Department and specified in the Contract.

6. Good Faith Efforts. Efforts by the bidder or Contractor to achieve a DBE goal or other requirement of 49 CFR Part 26, by their scope, intensity, and appropriateness to the objective, that can reasonably be expected to fulfill the program requirement.

7. Manufacturer. A DBE certified by the Department in a supply category that changes the shape, form, or composition of original material in some way and then provides that altered material to the project and to the general public or the construction industry at large on a regular basis.

8. Notification. For purposes of soliciting DBE participation on a project and to count toward a contractor’s Good Faith Efforts, notification shall be by letter or fax transmission, with a return receipt requested or successful transmission report. Telephonic contact with a DBE may be allowed, however it shall be based on the ability of Civil Rights staff to independently verify this contact.

9. Regular Dealer. A DBE certified by the Department in a supply category that 

a. maintains an in-house inventory on a regular basis of the particular product provided to this project; and

b. keeps an inventory in an amount appropriate for the type of work using that product; and 

c. offers that inventory for sale to the general public or construction industry at large (private and public sectors), not just supplied as needed on a project by project basis during the construction season, except where the product requires special or heavy equipment for delivery and the DBE possesses and operates this equipment on a regular 

basis throughout the construction season in order to deliver the product to the general public or construction industry at large. If the distribution equipment is rented or leased, it must be on a repetitive, seasonal basis; and may additionally 

d. fabricate (assembles large components) for use on a construction project, consistent with standard industry practice, for delivery to the project. 

120-2.01 UTILIZATION GOAL. The DBE Utilization Goal for this contract is shown on Form 25A324 (DBE Subcontractable Items) as a percentage of the total basic bid amount. A DBE may be considered creditable towards meeting the DBE Utilization Goal at time of Contract award, if the DBE is certified by the Department in a category covering the CUF to be performed at the time of listing on Form 25A325C (DBE Utilization Report). 

A bidder shall demonstrate the ability to meet the DBE Utilization Goal or perform and document all of the required Good Faith Efforts under subsection 120-3.02 in order to be eligible for award of this Contract.

If the quantity of work of a bid item involving a DBE firm is reduced by the Department, the DBE Utilization Goal on Form 25A325C will be reduced proportionately.

120-3.01 DETERMINATION OF COMPLIANCE

1. Phase I - Bid. Each bidder must register with the Civil Rights Office annually according to  §§26.11 & 26.53(b)(2)(iv) of 49 CFR, Part 26.  No contract may be awarded to a bidder that is not registered.

2. Phase II - Award. The apparent low bidder will provide the following within 15 days of receipt of notice of intent to award:

a. Written DBE Commitment. Written commitments from DBEs to be used on the project. The written commitment shall contain the following information:

1) A description of the work that each DBE will perform;

2) The dollar amount of participation by the DBE firm;

3) Written documentation of the bidder/offeror’s commitment to use a DBE subcontractor whose participation it submits to meet a contract goal; and

4) Written confirmation from the DBE that it is participating in the contract as provided in the prime Contractor’s commitment. 

b. DBE Utilization Report. Form 25A325C listing the certified DBEs to be used to meet the DBE Utilization Goal. 

c. Good Faith Effort Documentation. Summary of Good Faith Effort Documentation (Form 25A332A and attachments) and DBE Contact Reports (Form 25A321A) if the Contractor submits less DBE utilization on Form 25A325C than is required to meet the DBE Utilization Goal. If accepted by the Department, this lower DBE utilization becomes the new DBE Utilization Goal. If the bidder cannot demonstrate the ability to meet the DBE Utilization Goal, and can not document the minimum required Good Faith Efforts (as outlined in subsection 120-3.02 below), the Contracting Officer will determine the bidder to be not responsible.

3. Phase III - Construction. 

a. Designation of DBE/EEO Officer. At the preconstruction conference, in writing, the designation of a DBE/EEO officer.

b. DBE Creditable Work. The CUF work items and creditable dollar amounts shown for a DBE on the DBE Utilization Report (Form 25A325C) shall be included in any subcontract, purchase order or service agreement with that DBE. 

c. DBE Replacement. If the Engineer approves a DBE replacement, replace the DBE with another DBE for the same work in order to fulfill its commitment under the DBE Utilization Goal. In the event that the Contractor cannot obtain replacement DBE participation, the Engineer may adjust the DBE Utilization Goal if, in the opinion of the Engineer and the Civil Rights Office, both of the following criteria have been met:

1) The Contractor has not committed any discriminatory practice in its exercise of good business judgement to replace a DBE.

2) If the Contractor is unable to find replacement DBE participation and has adequately performed and documented the Good Faith Effort expended according to subsection 120-3.02.

d. DBE Utilization Goal. The DBE Utilization Goal will be adjusted to reflect only that amount of the DBE's work that can not be replaced.

120-3.02 GOOD FAITH EFFORT
1. Good Faith Effort Criteria. The Contracting Officer will use the following criteria to judge if the bidder, who has not met the DBE Utilization Goal, has demonstrated sufficient Good Faith Effort to be eligible for award of the contract. 

Failure by the bidder to perform and document all of the following actions constitutes insufficient Good Faith Effort. 

a. Consideration of all subcontractable items. The bidder shall, at a minimum, seek DBE participation for each of the subcontractable items upon which the DBE goal was established as identified by the Department (on Form 25A324) before bid opening. It is the bidder’s responsibility to make the work listed on the subcontractable items list available to DBE firms, to facilitate DBE participation. 

b. If the bidder can not achieve the DBE Utilization Goal using the list of available DBE firms based on the subcontractable items list, then the bidder may consider other items that could be subcontracted to DBEs. 

c. Notification to all active DBEs listed for a given region in the Department's most current DBE Directory at least 7 calendar days before bid opening. The bidder must give the DBEs no less than five days to respond. The bidder may reject DBE quotes received after the deadline. Such a deadline for bid submission by DBEs will be consistently applied. DBEs certified to perform work items identified on Form 25A324 must be contacted to solicit their interest in participating in the execution of work with the Contractor. Each contact with a DBE firm will be logged on a Contact Report (Form 25A321A).

d. The bidder may reject non-competitive DBE quotes. Allegations of non-competitive DBE quotes must be documented and verifiable. A DBE quote that is more than 10.0% higher than the accepted non-DBE quote will be deemed non-competitive, provided the DBE and non-DBE subcontractor quotes are for the exact same work or service. Bidders must have a non-DBE subcontractor quote for comparison purposes. Such evidence shall be provided in support of the bidder’s allegation. Where the bidder rejects a DBE quote as being non-competitive under this condition, the work must be performed by the non-DBE subcontractor and payments received by the non-DBE subcontractor during the execution of the Contract shall be consistent with the non-DBE's accepted quote. This does not preclude increases as a result of Change documents issued by the Department. 

e. Provision of assistance to DBEs who need help in obtaining information about bonding or insurance required by the bidder.

f. Provision of assistance to DBEs who need help in obtaining information about securing equipment, supplies, materials, or related assistance or services.

g. Providing prospective DBEs with adequate information about the requirements of the Contract regarding the specific item of work or service sought from the DBE.

h. Follow-up of initial notifications by contacting DBEs to determine whether or not they will be bidding. Failure to submit a bid by the project bid opening or deadline by the bidder is de facto evidence of the DBE’s lack of interest in bidding. Documentation of follow-up contacts shall be logged on the Contact Report (Form 25A321A). 

i. Items c through h will be utilized to evaluate any request from the Contractor for a reduction in the DBE Utilization Goal due to the default or decertification of a DBE and the Contractor's subsequent inability to obtain additional DBE participation.

2. Administrative Reconsideration. Under the provisions of 49 CFR. Part 26.53(d), if it is determined that the apparent successful bidder has failed to meet the requirements of this subsection, the bidder must indicate whether they would like an opportunity for administrative reconsideration. The bidder must exercise such an opportunity within 3 calendar days of notification it has failed to meet the requirements of this subsection. As part of this reconsideration, the bidder must provide written documentation or argument concerning the issue of whether it met the goal or made adequate good faith efforts to do so.

a. The DBE Liaison Officer will make the decision on reconsideration. 

b. The bidder will have the opportunity to meet in person with the DBE Liaison Officer to discuss the issue of whether it met the goal or made adequate good faith efforts to do so. If a meeting is desired, the bidder must be ready, willing and able to meet with the DBE Liaison Officer within 4 days of notification that it has failed to meet the requirements of this subsection.

c. The DBE Liaison Officer will render a written decision on reconsideration and provide notification to the bidder. The written decision will explain the basis for finding that the bidder did or did not meet the goal or make adequate good faith efforts to do so. 

d. The result of the reconsideration process is not administratively appealable to US DOT.

120-3.03 COMMERCIALLY USEFUL FUNCTION (CUF). 

1. Creditable Work. Measurement of attainment of the DBE Utilization Goal will be based upon the actual amount of money received by the DBEs for creditable CUF work on this project as determined by the Engineer according to this Section. CUF is limited to that of a:

a. regular dealer; 

b. manufacturer;

c. broker; 

d. subcontractor; 

e. joint-venture; or

f. prime contractor.

2. Determination of Commercially Useful Function. In order for the CUF work of the DBE to be credited toward the goal, the Contractor will ensure that all of the following requirements are met: 

a. The CUF performed by a DBE certified in a supply category will be evaluated by the Engineer to determine whether the DBE performed as either a broker, regular dealer, or manufacturer of the product provided to this project. 

b. A DBE trucking firm certified and performing work in a transportation/hauling category is restricted to credit for work performed with its own trucks and personnel certified with the CRO before submitting a bid to a contractor for DBE trucking. The DBE trucking firm must demonstrate that it owns all trucks (proof of title and/or registration) to be credited for work and that all operators are employed by the DBE trucking firm. A DBE trucking firm that does not certify its trucks and personnel that it employs on a job will be considered a broker of trucking services and limited to credit for a broker. (This does not effect the CUF of that same firm, when performance includes the hauling of materials for that work.)

c. The DBE is certified in the appropriate category at the time of 

1) the Engineer's approval of the DBE subcontract, consistent with the written DBE commitment; and

2) the issuance of a purchase order or service agreement by the Contractor to a DBE performing as either a manufacturer, regular dealer, or broker (with a copy to the Engineer).

d. The Contractor will receive credit for the CUF performed by DBEs as provided in this Section. Contractors are encouraged to contact the Engineer in advance of the execution of the DBE's work or provision of goods or services regarding CUF and potential DBE credit.

e. The DBE may perform work in categories for which it is not certified, but only work performed in the DBE's certified category meeting the CUF criteria may be credited toward the DBE Utilization Goal.

f. The work of the DBE firm must meet the following criteria when determining when CUF is being performed by the DBE: 

1) The work performed will be necessary and useful work required for the execution of the Contract.

2) The scope of work will be distinct and identifiable with specific contract items of work, bonding, or insurance requirements.

3) The work will be performed, controlled, managed, and supervised by employees normally employed by and under the control of the certified DBE. The work will be performed with the DBE’s own equipment. Either the DBE owner or DBE key employee will be at the work site and responsible for the work. 

4) The manner in which the work is sublet or performed will conform to standard, statewide industry practice within Alaska, as determined by the Department. The work or provision of goods or services will have a market outside of the DBE program (must also be performed by non-DBE firms within the Alaskan construction industry). Otherwise, the work or service will be deemed an unnecessary step in the contracting or purchasing process and no DBE credit will be allowed. 

There will be no DBE credit for lower-tier non-DBE subcontract work.

5) The cost of the goods and services will be reasonable and competitive with the cost of the goods and services outside the DBE program within Alaska. Materials or supplies needed as a regular course of the Contractor's operations such as fuel, maintenance, office facilities, portable bathrooms, etc. are not creditable. 

The cost of materials actually incorporated into the project by a DBE subcontractor is creditable toward the DBE goal only if the DBE is responsible for ordering and scheduling the delivery of creditable materials and fully responsible for ensuring that the materials meet specifications. 

6) All subcontract work, with the exception of truck hauling, will be sublet by the same unit of measure as is contained in the Bid Schedule unless prior written approval of the Engineer is obtained.

7) The DBE will control all business administration, accounting, billing, and payment transactions. The prime contractor will not perform the business, accounting, billing, and similar functions of the DBE. The Engineer may, according to AS 36.30.420(b), inspect the offices of the DBE and audit the records of the DBE to assure compliance. 

g. On a monthly basis, report on Form 25A336 (Monthly Summary of DBE Participation) to the Department Civil Rights Office the payments made (canceled checks or bank statements that identify payor, payee, and amount of transfer) for the qualifying work, goods and services provided by DBEs. 

3. Decertification of a DBE. Should a DBE performing a CUF become decertified during the term of the subcontract, purchase order, or service agreement for reasons beyond the control of and without the fault or negligence of the Contractor, the work remaining under the subcontract, purchase order, or service agreement may be credited toward the DBE Utilization Goal. 

Should the DBE be decertified between the time of Contract award and the time of the Engineer's subcontract approval or issuance of a purchase order or service agreement, the work of the decertified firm will not be credited toward the DBE Utilization Goal. The Contractor must still meet the DBE Utilization Goal by either

a. withdrawing the subcontract, purchase order or service agreement from the decertified DBE and expending Good Faith Effort (subsection 120-3.02, Items c through h) to replace it with one from a currently certified DBE for that same work or service through subcontractor substitution (subsection 103-1.01); or

b. continuing with the subcontract, purchase order or service agreement with the decertified firm and expending Good Faith Effort to find other work not already subcontracted out to DBEs in an amount to meet the DBE Utilization Goal through either 

1) increasing the participation of other DBEs on the project;

2) documenting Good Faith Efforts (subsection 120-3.02, items c through h); or

3) by a combination of the above. 

4. DBE Rebuttal of a Finding of no CUF. Consistent with the provisions of 49 CFR, Part 26.55(c)(4)&(5), before the Engineer makes a final finding that no CUF has been performed by a DBE firm the Engineer will coordinate notification of the presumptive finding through the Civil Rights Office to the Contractor, who will notify the DBE firm. 

The Engineer, in cooperation with the Civil Rights Office, may determine that the firm is performing a CUF if the rebuttal information convincingly demonstrates the type of work involved and normal industry practices establishes a CUF was performed by the DBE. Under no circumstances shall the Contractor take any action against the DBE firm until the Engineer has made a final determination. The Engineer’s decisions on CUF matters are not administratively appealable to US DOT.

120-3.04 DEFAULT OF DBE. In the event that a DBE firm under contract or to whom a purchase order or similar agreement has been issued defaults on their work for whatever reason, immediately notify the Engineer of the default and the circumstances surrounding the default. 

Take immediate steps, without any order or direction from the Engineer, to retain the services of other DBEs to perform the defaulted work. In the event that the Contractor cannot obtain replacement DBE participation, the Engineer may adjust the DBE Utilization Goal if, in the opinion of the Engineer, the following criteria have been met:

1.
The Contractor was not at fault or negligent in the default and that the circumstances surrounding the default were beyond the control of the Contractor; and 

2. The Contractor is unable to find replacement DBE participation at the same level of DBE commitment and has adequately performed and documented the Good Faith Effort expended according to items c through h of subsection 120-3.02 for the defaulted work; or

3. It is too late in the project to provide any real subcontracting opportunities remaining for DBEs.

The DBE Utilization Goal will be adjusted to reflect only that amount of the defaulted DBE's work that can not be replaced.

120-4.01 METHOD OF MEASUREMENT. The Contractor will be entitled to count toward the DBE Utilization Goal those monies actually paid to certified DBEs for CUF work performed by the DBE as determined by the Engineer. The Contractor will receive credit for the utilization of the DBEs, as follows:

1. Credit for the CUF of a DBE prime contractor is 100% of the monies actually paid to the DBE under the contract for creditable work and materials according to 49 CFR 26.55.

2. Credit for the CUF of a subcontractor is 100% of the monies actually paid to the DBE under the subcontract for creditable work and materials. This shall include DBE trucking firms certified as a subcontractor and not a broker. Trucks leased from another DBE firm shall also qualify for credit and conforms to the provisions of 49 CFR 26.55(d).

3. Credit for the CUF of a manufacturer is 100% of the monies paid to the DBE for the creditable materials manufactured.

4. Credit for the CUF of a regular dealer of a creditable material, product, or supply is 60% of its value. The value will be the actual cost paid to the DBE but will not exceed the bid price for the item. 

5. Credit for the CUF of a broker performed by a DBE certified in a supply category for providing a creditable material, product or supply is limited to a reasonable brokerage fee. The brokerage fee will not exceed 5% of the cost of the procurement contract for the creditable item. 

6. Credit for the CUF of a broker performed by a DBE certified in the transportation/hauling category for arranging for the delivery of a creditable material, product or supply is limited to a reasonable brokerage fee. The brokerage fee will not exceed 5% of the cost of the hauling subcontract. 

7. Credit for the CUF of a broker performed by a DBE certified in a bonding or insurance category for arranging for the provision of insurance or bonding is limited to a reasonable brokerage fee. The brokerage fee will not exceed 5% of the premium cost.

8. Credit for the CUF of a joint venture (JV) (either as the prime contractor or as a subcontractor) may not exceed the percent of the DBE's participation in the joint venture agreement, as certified for this project by the Department. The DBE joint venture partner will be responsible for performing all of the work as delineated in the certified JV agreement.

120-5.01 BASIS OF PAYMENT. Work under this item is subsidiary to other contract items and no payment will be made for meeting or exceeding the DBE Utilization Goal.

If the Contractor fails to utilize the DBEs listed on Form 25A325C as scheduled or fails to submit required documentation to verify proof of payment or documentation requested by the Department to help in the determination of CUF, the Department will consider this to be unsatisfactory work. If the Contractor fails to utilize Good Faith Efforts to replace a DBE, regardless of fault (except for subsection 120-3.04 item 3), the Department will also consider this unsatisfactory work. 

Unsatisfactory work may result in disqualification of the Contractor from future bidding under subsection 102-1.13 and withholding of progress payments consistent with subsection 109-1.06. (11/17/00)S 33

SECTION 606


GUARDRAIL

Special Provisions

606-1.01 DESCRIPTION.  Add the following: This work consists of stacking, banding, securing salvaged guardrail and end-terminals to pallets and delivering the palletized guardrail to the DOT&PF maintenance facilities in Anchorage and Kenai as directed by the Engineer. Use steel or aluminum bands that are designed specifically for securing palletized loads.

 This work also consists of installing guardrail in bedrock.


606-3.01.1 GENERAL. Add the following subsection:  Each new run of guardrail, including end-terminals shall be completed within 14 calendar days from the time the first existing guardrail post is removed in that run.
606-3.02 POSTS. Delete “1.  Match existing type of posts when repairing guardrail (see Note #2 Sheet C1), item 606(1) W-BEAM GUARDRAIL.
606-3.07 REMOVAL AND DISPOSAL OF GUARDRAIL. Delete the last sentence and substitute the following: Notify the Engineer, five (5) days before removing guardrail for disposal.  At that time, the Engineer will physically identify portions of guardrail to be salvaged.  Stack, band and secure guardrail and associated hardware so designated on pallets.  Deliver the pallets to the DOT&PF maintenance yard. Remaining items removed become the Contractor’s property.

Add the following; Guardrail located within 50 feet of bridge ends shall have the new guardrail installed by the end of the shift in which the existing guardrail is removed.

Add the following subsections:
606‑3.09 FLEXIBLE MARKERS. For each terminal, a flexible marker shall be attached to the post closest to the ET2000 head. The flexible markers shall be installed so that 48” of the marker extends above the top of the post to which the marker is attached. The flexible markers shall be attached using hardware and attachment methods recommended by the manufacturer. This item will be paid for subsidiary to item 606(11) EXTRUDER TERMINAL.

606‑3.10 LENGTH OF NEED VERIFICATION. After shaping the slopes and staking proposed guardrail locations, notify the Engineer to field verify the beginning and ends. The Engineer shall approve installation after the location of the guardrail is staked. The Engineer may determine that additional guardrail is necessary, and the Contractor shall comply without delay.

(10/01/01)R45aUSC
606-3.11 GUARDRAIL INSTALLATION IN BEDROCK. There are locations in which guardrail must be installed in bedrock. The exact locations are not known. Installing guardrail in bedrock will be paid for under Item 606(13), Guardrail Installation in Bedrock. Work must be approved by the Engineer in advance for payment under Item 606(13); therefore, when bedrock is encountered notify the Engineer before continuing work in bedrock locations. When approved, pre-drill the postholes in bedrock conditions.

606-3.12 RESTORATION. Contractor is to provide topsoil, seed and needed silt fence to restore disturbed ground to its pre-construction state. This work will be paid for subsidiary to the 606(11) pay item. 

606-4.01 METHOD OF MEASUREMENT.  Add the following: 

Guardrail Installation in Rock.  Will be measured by each post installed in bedrock. 

606-5.01 BASIS OF PAYMENT.  Add the following: Stacking, banding, palletizing and delivering the salvaged guardrail and end-terminals to the DOT&PF maintenance yard is subsidiary to Items 606(6) and 606(11) and no separate payment shall be made. 

Guardrail installed will be paid for under Item 606(1). With prior approval of the Engineer, guardrail posts installed in bedrock will be paid for under Item 606(13) in addition to 606(1). Item 606(13) includes all necessary labor, equipment and material for the additional requirements of pre-drilling and installing guardrail in bedrock.

 Payment will be made under:

Add the following:

Pay Item No.
Pay Item
Pay Unit

606(13) 
Guardrail Installation in Bedrock 
Each

 
SECTION 618


SEEDING

618-1.01 DESCRIPTION.  Delete this subsection and substitute the following:  New or disturbed slopes and other areas directed by the Engineer shall be overlaid with topsoil and seeded.  This work shall consist of tracking the soil, followed by the application of seed, mulch, fertilizer and water.  It is intended to provide a living ground cover as soon as possible on all slopes.

618-2.01 MATERIALS.  Add the following to the list of material specifications:


Mulch subsection 727-2.01

618-3.01 SOIL PREPARATION.  Add the following:  Seed shall be applied as detailed below immediately after the shaping of the slopes. Slopes to be seeded shall be covered with topsoil according to Section 620 and prepared by “walking” a dozer transversely up and down the slopes, or graded with a scarifying slope board, as determined by the Engineer. The resultant indentations shall be perpendicular to the fall of the slope.  This should be completed as soon as topsoil is placed on the slopes.  The Contractor may round the top and bottom of the slopes to facilitate tracking and to create a pleasing appearance, but drainage flow lines shall not be disrupted.  Where the fill is adjacent to wetlands, the equipment performing this operation must be kept entirely on the fill slope and must not encroach on the wetlands. 

618-3.03 APPLICATION METHOD.  In the first sentence of subparagraph b., under numbered paragraph 1.  Hydraulic Method, delete the following:  “Item 619(1), and/or limestone, Item 618(4),”.

Add the following:  Seed, mulch and fertilizer shall be applied as follows per 1,000 square feet.  If the hydraulic method for seed and mulch is used, it shall be made in one application.  All fertilizer shall be applied by the hydraulic method.

	Item
	Ingredients


	Application

Rate (per MSF)

	Seed Mix
	Bering Hairgrass (Norcoast)

Red Fescue (Arctared)

Annual Ryegrass (Lolium)


	0.50 lbs.

0.40 lbs.

0.10 lbs.

Total= 1.00lbs.



	Mulch


	--
	

	3:1


	
	46 lbs.

	>3:1 to 2:1


	add tackifier
	46-58 lbs.

	Fertilizer


	20-20-10
	12.0 lbs.


The Contractor shall not remove the required tags from the seed bags.

618-3.04 MAINTENANCE OF SEEDED AREAS.  Add the following:  A reapplication of fertilizer shall be applied with water between May 1 and June 15 of the year following seeding at a rate of one-half the initial application.

618-4.01 METHOD OF MEASUREMENT.  Delete the second paragraph and substitute the following:  Seeding by the pound will not be measured for payment.  The amount of fertilizer, mulch and water for application used in this work, including any required reseeding, Will be subsidiary to the 606(11) pay item and will not be measured separately for payment.

Delete the last paragraph.

Remove and replace Section 640 with the following:


SECTION 640


MOBILIZATION AND DEMOBILIZATION

640-1.01 DESCRIPTION.  Perform work and operations necessary to 

1.
Move personnel, equipment, supplies, and incidentals to the project site.

2.
Establish offices, buildings, and other facilities, except as provided under Section 644.

3.
Perform other work and operations and pay costs incurred before beginning construction.

4.
Complete similar demobilization activities.

5.
Furnish required submittals such as as-builts, certifications, payroll, civil rights reports, and equipment warranties.

6.
Comply with Department of Labor Meals and Lodging/Per Diem requirements.  (See Laborer’s and Mechanics’ Minimum Rates of Pay pamphlet No. 600 Issue 9 included in Addendum 3, Department of Labor (DOL) September 1, 2004 memo WHPL #197 and September 1, 2004 letter from the Department of Labor Commissioner.)

640-2.01 METHOD OF MEASUREMENT

640(1) Mobilization and Demobilization

1.
When 4 % of the original contract amount is earned from other bid items: 40% of the amount bid for mobilization and demobilization, or 4% of the original contract amount, whichever is less, will be paid.

2.
When 8% of the original contract is earned from other bid items:  an additional 40% of the amount bid for mobilization and demobilization, 4% of the original contract amount, whichever is less, will be paid.

3.
The remaining balance of the amount bid for this item will be paid after submittals required under the Contract are received and approved.

640(2) Meals & Lodging/Per Diem

Progress payments for this item will be computed as equivalent to the percentage, rounded to the nearest whole percent, of the original contract amount earned.

640-3.01 BASIS OF PAYMENT.  At the contract lump sum price in partial payments as described above.

Payment will be made under: 

Pay Item No.
Pay Item
Pay Unit

640(1)
Mobilization and Demobilization
Lump Sum

640(2)
Meals & Lodging/Per Diem
Lump Sum

R275USC04(10/21/04)

Delete Section 641 in its entirety and substitute the following:


SECTION 641


EROSION, SEDIMENT, AND POLLUTION CONTROL

641-1.02 DEFINITIONS. 
1. BMP (Best Management Practices). A wide range of project management practices, schedules, activities, or prohibition of practices, that when used alone or in combination, prevent or reduce erosion, sedimentation, and/or pollution of adjacent water bodies and wetlands. BMP include temporary or permanent structural and non-structural devices and practices. The Department describes common BMP in its Alaska Storm Water Pollution Prevention Plan Guide.

2. ESCP (Erosion and Sediment Control Plan). The general plan for control of project-related erosion and sedimentation. The ESCP normally consists of a general narrative and a map or site plan. It is developed by the Department and included in the project plans and specifications. It serves as a resource for bid estimation and a framework from which the Contractor develops the project SWPPP.

3. Final Stabilization. A point in time when all ground-disturbing activities are complete and permanent erosion and sediment controls are established and functional. The stabilized site is protected from erosive forces of raindrop impact and water flow. Typically, all unpaved areas except graveled shoulders, crushed aggregate base course, or other areas not covered by permanent structures are protected by either a uniform blanket of perennial vegetation (at least 70% cover density) or equivalent permanent stabilization measures such as riprap, gabions or geotextiles. 

4. HMCP (Hazardous Material Control Plan). The Contractor's detailed plan for prevention of pollution that stems from the use, containment, cleanup, and disposal of hazardous material, including petroleum products generated by construction activities and equipment. 

5. SWPPP (Storm Water Pollution Prevention Plan). The Contractor’s plan for erosion and sediment control and storm water management. The SWPPP is developed by the Contractor and describes site-specific controls and management of issues identified for the project. The approved SWPPP replaces the ESCP.

641-1.03 SUBMITTALS. Submit 3 copies each of the SWPPP and HMCP for approval no less than 5 calendar days before the preconstruction conference.

The Department will review the above submittals within 14 calendar days. Submittals that do not meet Department approval will be returned for modification. 

The approved SWPPP and HMCP become the basis of the work required for the project erosion, sediment and pollution control.

641-2.01 STORM WATER POLLUTION PREVENTION PLAN (SWPPP) REQUIREMENTS. Use the Department's ESCP to develop a SWPPP based on scheduling, equipment, and use of alternative BMP. Follow the format presented in the Alaska Storm Water Pollution Prevention Plan Guide, for projects disturbing 5 acres (2 hectares) or less. The plan must consider first preventing erosion, then minimizing erosion, and finally trapping sediment before it enters waterways.

The plan must address site-specific controls and management plan for the construction site as well as for all material sites, waste disposal sites, haul roads, and other affected areas, public or private. The plan must also incorporate all the requirements of the Project permits.

641-2.02 HAZARDOUS MATERIAL CONTROL PLAN (HMCP) REQUIREMENTS. Prepare a HMCP for the handling, storage, cleanup, and disposal of petroleum products and other hazardous substances. (See 40 CFR 117 and 302 for listing of hazardous materials.)

List and give the location of all hazardous materials, including office materials, to be used and/or stored on site, and their estimated quantities. Detail a plan for storing these materials as well as disposing of waste petroleum products and other hazardous materials generated by the project.

Identify the locations where fueling and maintenance activities will take place, describe the maintenance activities, and list all controls to prevent the accidental spillage of petroleum products and other hazardous materials. 

Detail procedures for containment and cleanup of hazardous substances, including a list of the types and quantities of equipment and materials available on site to be used. 

Detail a plan for the prevention, containment, cleanup and disposal of soil and water contaminated by accidental spills. Detail a plan for dealing with unexpected contaminated soil and water encountered during construction.

Specify the line of authority and designate field representative for spill response and one representative for each subcontractor.

641‑3.01 CONSTRUCTION REQUIREMENTS. 

Do not begin ground-disturbing work until receiving written approval of the SWPPP and HMCP. 

Post at the construction site, the

1.
name and phone number of the Contrator’s local contact person, and

2.
location of a SWPPP available for viewing by the public.

Implement all temporary and permanent erosion and sediment control measures identified in the SWPPP, and ensure that the SWPPP remains current.

Maintain temporary and permanent erosion and sediment control measures in effective operating condition.

Comply with all requirements of the approved HMCP and all state and federal regulations that pertain to the handling, storage, cleanup, and disposal of petroleum products or other hazardous substances. Contain, clean up, and dispose of discharges of petroleum products and/or other materials hazardous to the land, air, water, and organic life forms. Perform all fueling operations in a safe and environmentally responsible manner. Comply with the requirements of 18 AAC 75 and AS 46, Oil and Hazardous Substances Pollution Control.

If unanticipated or emergency conditions threaten water quality, take immediate suitable action to preclude erosion and pollution. 

Submit amendments to the SWPPP, to correct problems identified as a result of any

1.
storm event or other circumstance that threatens water quality, and

2.
inspection that identifies existing or potential problems.

Submit SWPPP amendments to the Engineer, within 7 calendar days following the storm event or inspection. Detail additional emergency measures required and taken, to include additional or modified measures. If modifications to existing measures are necessary, complete implementation within 7 days.

Stabilize areas disturbed after the seeding deadline within 7 calendar days of the temporary or permanent cessation of ground-disturbing activities.

If the Contractor fails to coordinate temporary or permanent stabilization measures with the earthwork operations in a manner to effectively control erosion and prevent water pollution, the Engineer may suspend earthwork operations and withhold monies due on current estimates for such earthwork items until all aspects of the work are coordinated in a satisfactory manner.

If the Contractor fails to: 

1. pursue work required by the approved SWPPP, 

2. respond to inspection recommendations and/or deficiencies in the SWPPP, or 

3. implement erosion and sedimentation controls identified by the Engineer, 

the Engineer may, after giving written notice, proceed to perform such work and deduct the cost thereof, including project engineering costs, from progress payments.

641-4.01 METHOD OF MEASUREMENT. Item 641(1) will not be measured for payment.

Item 641(2) will be measured as specified in the Contract or Directive authorizing the work.

641-5.01 BASIS OF PAYMENT. 

1.
Item 641(1) Erosion and Pollution Control Administration. At the contract lump sum price for administration of all work under this section. Includes, but is not limited to, plan preparation, plan amendments and updates, inspections, monitoring, reporting and record keeping.

2.
Item 641(2) Temporary Erosion and Pollution Control. At the prices specified in the Contract to install and maintain all temporary erosion, sedimentation, and pollution control measures.

Temporary erosion and pollution control measures that are required at Contractor-furnished sites are subsidiary.

Perform temporary erosion and pollution control measures that are required due to the Contractor’s negligence, carelessness, or failure to install permanent controls as a part of the work as scheduled or ordered by the Engineer, or for the Contractor’s convenience, at the Contractor’s expense.

Permanent Erosion and Pollution control measures will be measured and paid for under other Contract items, when shown on the bid schedule. 
Payment will be made under:

Add the following:

Pay Item No.
Pay Item
Pay Unit

641(1) 
Erosion and Pollution Control Administration 
Lump Sum

641(2) 
Temporary Erosion and Pollution Control 
Contingent Sum


SECTION 643


TRAFFIC MAINTENANCE

Special Provisions
643-1.03 TRAFFIC CONTROL PLAN. Replace the last paragraph with the following: The Contractor may request, in writing, a waiver of regulation 17 AAC 25 regarding oversize and overweight vehicle movements within this project.  Movements of oversize and overweight vehicles in or near traffic within the project limits will be done according to the provisions of an approved Traffic Control Plan. Maintain a minimum 12 foot lateral separation between the non street legal vehicles and the motoring public.  The Traffic Control plan shall specify the traffic control devices required for these operations.

643-2.01 MATERIALS. Add the following: 

17.
Flexible Markers.  Refer to subsection 606-2.01 Materials.

643-3.01 GENERAL CONSTRUCTION REQUIREMENTS. Add the following: Whenever construction activity encroaches onto the safe route in a traffic control zone, station a flagger at the encroachment to assist pedestrians and bicyclists past the construction activity.

643-3.04 TRAFFIC CONTROL DEVICES.  Add the following to 1. Embankments.: Close trenches and excavations at the end of each continuous work shift.

Add the following to 3. Fixed Objects.: At the end of each continuous work shift remove obstructions greater than 4 inches above the nominal foreslope grading.

Delete item 6 and replace with the following:
6.
Street Sweeping.  Keep free of loose material paved portions of the roadway and haul routes open to the public, including sections of roadway off the project where operations have deposited loose material using a street sweeper that can collect materials rather than eject them to the shoulder of the road.

7.
Power Brooming.  Keep free of loose material paved portions of the roadway and haul routes open to the public, including sections of roadway off the project where operations have deposited loose material using a power broom that can eject them to the shoulder of the road.

Change items 7 and 8 to 8 and 9 respectively.

Add the following:
10.
ET-2000 LET.  The price listed in the Traffic Control Rate Schedule will be full compensation for the purchase, installation, maintenance during construction, removal and salvaging the ET-2000 LET unit(s).  Deliver the salvaged unit(s) to the nearest DOT&PF Maintenance and Operations’ district office, or as directed by the Engineer.

643-3.05 AUTHORITY OF THE ENGINEER. Add the following after the second sentence: In no case shall this time exceed 24 hours.

643-3.06 TRAFFIC PRICE ADJUSTMENT. Add the following: Traffic Price Adjustment will also apply to unacceptable driving conditions, such as severe bumps, “washboarding,” potholes, excessive dust or mud, or dirty or out of place traffic control devices. The Engineer will make the sole determination as to whether the roadway or pedestrian facility is acceptable for full unimpeded use by the public. Failure to maintain an acceptable infrastructure or traffic control plan will result in a price adjustment equal to 100 percent of the applicable rate shown in Table 643-1, for the time that the roadway or pedestrian facility is in an unacceptable condition.

Delete Table 643-1 and substitute the following:

TABLE 643-1

ADJUSTMENT RATES

	Published ADT
	Dollars/Minute of Delay/Lane

	0-9,999
	$30

	10,000+
	$40


643-3.08 CONSTRUCTION SEQUENCING. Delete the last sentence and substitute the following: Unless otherwise determined by the Engineer and on an approved Traffic Control Plan (TCP), do not restrict traffic during the times listed below.

1.
Friday from 1200 hours to Sunday 2300 hours

2.
Around any holiday:


a.
If a holiday falls on Sunday, Monday or Tuesday, the above stipulations apply from 1200 on the Friday before the holiday to 0300 on the day after the holiday.


b.
If a holiday falls on Wednesday, the above stip7lations apply from 1200 on the Tuesday before the holiday to 0300 on the Thursday after the holiday.


c.
If a holiday falls on Thursday, Friday or Saturday, the above stipulations apply from 1200 on the day before the holiday to 0300 on the Monday after the holiday.

Lane restrictions, if allowed shall be conducted so that no more than a 10 minute accumulated stopped delay, 40 vehicles, or ¼ mile (1,320 feet) of traffic is detained, whichever occurs first, before releasing the detained motorists.  During paving operations a 20 minute stopped delay, 80 vehicles, or ½ mile (2,640 feet) of traffic detained, will be allowed for motorists except school buses.  If a queue of traffic develops at a stop, the entire queue must be emptied to include the last car that entered the queue at the time the queue was released.

Obtain the local school bus schedule and coordinate his work efforts to ensure the school buses are not delayed through the construction zone.  This plan shall be submitted, as a TCP, to the Engineer for approval before the implementation of the school bus coordination plan.  Make every effort not to delay school buses through the construction work zone.

643-4.01 METHOD OF MEASUREMENT. Page 281, under item 6 “Interim Pavement Markings,” delete the second paragraph.
Add the following: No measurement required to provide a 24-hour toll free (1-800-###-####) "hotline road report" telephone with a prerecorded message, and weekly notices with daily updates.  All work will be subsidiary to Item 643(1) or 643(2), Traffic Maintenance.

643-5.01 BASIS OF PAYMENT. Add the following:

The Engineer does not require a change order/directive for Item 643(25) Traffic Control.


TRAFFIC CONTROL RATE SCHEDULE

	Traffic Control Device
	Pay Unit
	Unit Rate

	Construction Signs
	Each/Day
	$5.00

	Special Construction Sign
	Square Foot
	$20.00

	Type II Barricade
	Each/Day
	$ 3.00

	Type III Barricade
	Each/Day
	$ 10.00

	Traffic Cone or Tubular Marker
	Each/Day
	$ 1.00

	Drums
	Each/Day
	$ 3.00

	Sequential Arrow Panel
	Each/Day
	$55.00

	Portable Concrete Barrier
	Each
	$60.00

	Temporary Crash Cushion / ET-2000 LET
	Each
	$3,000.00

	Pilot Car
	Hour
	$65.00

	Watering
	 M-Gallon
	$ 20.00

	Street Sweeping
	Hour
	$150.00

	Power Broom 
	Hour
	$75.00

	Plastic Safety Fence
	Foot
	$2.50

	Portable Changeable Message Board Sign
	Calendar Day
	$150.00

	Temporary Sidewalk Surfacing
	Square Foot
	$1.15

	Flexible Markers
	Each
	$50.00

	Removal of Pavement Markings
	Foot
	$1.25

	Temporary Guardrail
	Foot
	$21.00

	Interim Pavement Markings

   Painted Markings

   Removable Preformed Markings

   Temporary Raised Pavement Markings

   Word or Symbol Markings
	Foot

Foot

Foot

Each
	$0.30

$0.65

$0.07

$40.00




Payment for Item 643(15), the Engineer will pay Flagging on a contingent sum basis at the rate of $32.00/hour. The Engineer does not require a change order/directive for the flagging pay item.  (01/29/02)R222 USC

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit

643(15) 
Flagging 
Contingent Sum


SECTION 644


SERVICES TO BE FURNISHED BY THE CONTRACTOR

Special Provisions

644-2.05 VEHICLES.  Delete first sentence in the second paragraph and substitute the following: Furnish and maintain one (1) full-size, extended cab, four-wheel drive pickup(s) or sport utility vehicle(s) for exclusive use of the Department throughout the project.

Add the following: Equip vehicles used by the Department with CB radios and  yellow rotating beacons wired into the vehicle’s system with a dash-mounted switch easily accessible to the vehicle operator.  
Add the following subsection: 
644-2.06 OTHER EQUIPMENT.  Contractor is to provide the Engineer one (1) Garmin unit, Model GPSmap76S. Payment for this item will be incidental to the 640(1) Mobilization and Demobilization pay item.
644‑3.01 METHOD OF MEASUREMENT. Delete subparagraph “vehicles” and substitute the following: 

Vehicle. Per each vehicle provided. If a replacement vehicle is necessary, no additional measurement for payment will be made. (01/28/02)R245M98

SECTION 646


CPM SCHEDULING

Special Provisions
646-2.01 SUBMITTAL OF SCHEDULE.  Delete this subsection in its entirety and replace with the following:  Submit a detailed draft CPM schedule at the preconstruction conference for the Engineer’s approval.   The finalized CPM schedule must be completed and accepted before any work being done on the project site.

646-3.01 REQUIREMENTS AND USE OF SCHEDULE.  Delete item 2.  60-Day Preliminary Schedule.
(3/12/01)R261M98
Add the following Section:


SECTION 647


EQUIPMENT RENTAL

Special Provisions

647-1.01 DESCRIPTION. This item consists of furnishing construction equipment, operated, fueled and maintained, on a rental basis for use in construction of extra or unanticipated work at the direction of the Engineer. Construction equipment is defined as that equipment actually used for performing the items of work specified and shall not include support equipment such as, but not limited to, hand tools, power tools, electric power generators, welders, small air compressors and other shop equipment needed for maintenance of the construction equipment.

The work is to be accomplished under the direction of the Engineer, and operations shall be according to the Engineer's instructions. The Engineer’s instructions shall be to the Contractor’s supervisory personnel only, not to the operators or laborers. In no case shall the Engineer’s instructions be construed as making the Department liable for the Contractor’s responsibility to prosecute the work in the safest and expeditious manner.

647-2.01 EQUIPMENT FURNISHED.  In the performance of this work, furnish, operate, maintain, service, and repair equipment of the numbers, kinds, sizes, and capacities set forth on the Bid Schedule or as directed by the Engineer.  The operation of equipment shall be by skilled, experienced operators familiar with the equipment.

The kinds, sizes, capacities, and other requirements set forth shall be understood to be minimum requirements.  The number of pieces of each equipment to be furnished and used shall be as the Engineer considers necessary for economical and expeditious performance of the work. The equipment shall be used only at such times and places as the Engineer may direct.

Equipment shall be in first-class working condition and capable of full output and production. The minimum ratings of various types of equipment shall be as manufactured and based on manufacturer's specifications.  Alterations will not be considered acceptable in achieving the minimum rating.  Equipment shall be replaced when, in the opinion of the Engineer, the condition is below that normal for efficient output and production.

Equipment shall be fully operated, which shall include the operators, oilers, tenders, fuel, oil, air hose, lubrication, repairs, maintenance, insurance, and incidental items and expenses.

647-2.02 EQUIPMENT OPERATORS AND SUPERVISION PERSONNEL.  Equipment operators shall be competent and experienced and shall be capable of operating the equipment to its capacity.  Personnel furnished by the Contractor shall be, and shall remain during the work hereunder, the Contractor’s employees.

Furnish, without direct compensation, a job superintendent or the Contractor’s representative together with other personnel as are needed for Union, State, or Federal requirements and in servicing, maintaining, repairing and caring for the equipment, tools, supplies, and materials provided by the Contractor and involved in the performance of the work. Also, furnish without direct compensation, transportation as appropriate for the personnel.

647-3.01 CONSTRUCTION REQUIREMENTS. The performance of the work shall be according to the instructions of the Engineer, and with recognized standards and efficient methods.

Furnish equipment, tools, labor, and materials in the kinds, number, and at times directed by the Engineer and shall begin, continue, and stop the operations involved in the work only as directed by the Engineer.

Normally, the work is to be done when weather conditions are reasonably favorable, six (6) days a week, Mondays through Saturdays, holidays excepted.

The Engineer will begin recording time for payment each shift when the equipment begins work on the project.  The serial number and brief description of each item of equipment listing in the bid schedule and the number of hours, or fractions to the nearest one-quarter hour, during which equipment is actively engaged in construction of the project shall be recorded by the Engineer Each day's activity will be recorded on a separate sheet or sheets, which shall be verified and signed by the Contractor’s representative at the end of each shift, and a copy will be provided to the Contractor’s representative.

647-4.01 METHOD OF MEASUREMENT. The number of hours of equipment operation to be paid for shall be the actual number of hours each fully operated specified unit of equipment, or each fully operated specified combination of units of equipment, is actually engaged in the performance of the specified work on the designated areas according to the instruction of the Engineer. The pay time will not include idle periods, and no payment will be made for time used in oiling, servicing, or repairing of equipment, or in making changeovers of parts to the equipment. Travel time to or from the project, will not be authorized for payment.

647-5.01 BASIS OF PAYMENT. Payment for Item 647(1) will include compensation for furnishing, operating, maintaining, servicing and repairing the equipment, and for all incidental costs related to the equipment. Furnishing and operating of equipment of heavier type, larger capacity, or higher horsepower than specified will not entitle the Contractor to extra compensation.  (11/12/98)R15USC
Payment will be made under:

Pay Item No.
Pay Item
Pay Unit

647(2) 
Wide Pad Dozer,  65-HP Minimum 
Hour


SECTION 710

 
FENCE AND GUARDRAIL

Special Provisions

710-2.11 GUARDRAIL TERMINALS. Add the following:

Use the ET-2000 LET.  

The current guardrail end terminal drawings approved by the Department are as follows:



Drawing
Original
Latest





Number
Date
Revision
Comments

ET-2000 LET

SS 155
5/18/00
None
37.5’, 7 tube, Plus head

(01/22/02)R249

APPENDIX A


EROSION AND SEDIMENT CONTROL PLAN

APPENDIX B


CONSTRUCTION SURVEYING REQUIREMENTS


APPENDIX C


MATERIALS CERTIFICATION LIST







Central Region Guardrail End Terminal Upgrade

STPg-000s(504) / 57440


