Special Notice To Bidders

SPECIAL NOTICE TO BIDDERS

The Department hereby notifies bidders that information to assist in bid preparation is available from the Department of Transportation and Public Facilities, Anchorage office, located at 4111 Aviation Avenue.

1.
Publications.  The following are available from the Plans Room or for download online:

a.
Standard Specifications for Highway Construction, 2015 Edition ($25.00).  Available online at:

http://www.dot.state.ak.us/stwddes/dcsspecs/assets/pdf/hwyspecs/sshc2015.pdf
b.
Alaska Test Methods Manual (Lab & Field), March 1, 2016 Edition ($25.00). Available online at:

http://www.dot.state.ak.us/stwddes/desmaterials/mat_waqtc/pop_testman.shtml
c.
Alaska Storm Water Pollution Prevention Plan Guide, February, 2011.

http://www.dot.state.ak.us/stwddes/desenviron/pop_swppp.shtml
d.
Quantity Computations

e.
Erosion and Sediment Control Plan, Schrock Road Pavement Preservation, 
Project No. 0001516/Z575280000, January 2016.
f.
Erosion and Sediment Control Plan, Mat-Su Area Roads Pavement Preservation (Group A), Project No. Z575470000/0001525, November 2015.

g.
Erosion and Sediment Control Plan, Mat-Su Area Roads Pavement Preservation (Group B), Project No. 0001524/Z575500000, March 2016.

h.
Traffic Control Plan (TCP), Schrock Road Pavement Preservation, Project No. 0001516/Z575280000, February 2016.

i.
Traffic Control Plan (TCP), Mat-Su Area Roads Pavement Preservation (Group A), Project No. Z575470000/0001525, October 2015.

j.
Traffic Control Plan (TCP), Mat-Su Area Roads Pavement Preservation (Group B), Project No. 0001524/Z575500000, March 2016.

2.
Materials Certification List (MCL).  The MCL provides the Engineer with the appropriate approving authority.  Contractor, submit certification for each material to the Engineer.  The MCL is included in Appendix C.  

3.
Environmental Documents.  The Department has approved an environmental document addressing concerns and environmental commitments.  This document is available for review in the Department Section of Preliminary Design and Environmental.  (907) 269-0542.
4.
Securing Loads on Vehicles – Loose Material. Contain all loose materials within haul vehicles entering or exiting the project site. Loads in a haul vehicle, end/side/belly dump or similar vehicle shall be covered with a firmly secured canvas or similar type cover. Refer to Subsection 106-1.09.

5.
Section 120, Disadvantaged Business Enterprise (DBE) Program.  The Department, in coordination with US DOT, has adopted a Race-Neutral DBE Program effective for Federal-aid projects advertised in Central Region after June 30, 2015.  In particular, all bidders shall be aware that Good Faith Effort Documentation is required from the successful bidder for all contracts, regardless of DBE goal or DBE utilization, in accordance with Section 120 Disadvantaged Business Enterprise (DBE) Program.

Any questions about this notice may be directed to Dennis Good, Manager of the Civil Rights Office, (907) 269-0848, or email dennis.good@alaska.gov.

6.
Utilities.  

a. Agreements and Dispositions.  Utility Agreements and dispositions are available for review at the office of the Utilities Engineer, (907) 269-0644.  Copies may be available, coordinate with the Utility Engineer.
b. Utilities, and Erosion, Sediment and Pollution Control.  Utilities will be relocated by others concurrently with construction of this project.  The Contractor is responsible for the coordination with Other Contractor’s and for control of erosion, sediment and pollution including stabilization of areas disturbed during utility relocation, as described in Section 105-1.06.

The Contractor will identify, in their SWPPP, other work that is or will occur inside or adjacent to the project limits during the contract period.

7.
High Visibility Garments.  The Department requires all workers within the project limits to wear an outer visible surface or layer of high visibility color and retroreflectivity.  See Subsection 643-3.11.

8.
Asphalt Material Price Adjustment – Unit Price.  The unit price adjustment for asphalt material will be combined and paid under one Pay Item. Refer to Sections in Division 300 and 400 that include an Asphalt Material Price Adjustment – Unit Price Pay Item.
9.
Cargo Preference Act Requirements. The provisions of the Cargo Preference Act (CPA) must be physically incorporated into all Federal-aid Projects awarded after February 15, 2016, and must be physically incorporated in all agreements with subcontractors and lower tier subcontractors.
Form 25D-55 (2/16) is revised to include the CPA provisions to the Required Contract Provisions for Federal-Aid Construction Contracts.  See the last page of Form 25D-55 for the CPA requirements.

For additional details, please visit  http://www.marad.dot.gov/ships-and-shipping/cargo-preference/laws-and-regulations/
10.
Buy America Act. On December 22, 2015, U.S. District Court for the District of Columbia issued a decision vacating the Federal Highway Administration (FHWA) 90 percent threshold exemption for manufactured steel and iron products and the miscellaneous steel or iron components, subcomponents and hardware waiver.  As a result of the federal court decision, FHWA withdrew their December 21, 2012 policy memorandum clarifying provisions of the Buy America Act requirements.
FED_SOA-CRSNtB-030116

11. 
Pavement Safety Edge. The work includes constructing a pavement safety edge. This requires a modification of, or attachment to, typical asphalt paving equipment. General information on the pavement safety edge may be found at the following link: 
http://www.fhwa.dot.gov/everydaycounts/technology/safetyedge/intro.cfm.
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 TC "DIVISION 100 — GENERAL PROVISIONS" \f C \l "6" 
DIVISION 100 — GENERAL PROVISIONS 

SECTION 105
CONTROL OF WORK

 TC "105
Control of Work" \f C \l "3" 
Special Provisions

105-1.06 UTILITIES.  Add the following: Request locates from the utilities having facilities in the area.  Use the Alaska Digline, Inc. Locate Call Center for the following utilities.

	ALASKA DIGLINE, INC.

	Locate Call Centers:

Anchorage
278-3121

Statewide
(800) 478-3121

	Call Centers will notify the following:
Alaska Communications Systems (ACS)

AT & T Alascom (AT&T)

ENSTAR Natural Gas (ENS)

General Communications, Inc. (GCI)

Matanuska Electric Association (MEA)

Matanuska Telephone Association (MTA)
City of Palmer (CPPW)



Call the following utilities and agencies directly:

Contact the Central Region Maintenance & Operations Office at (907) 269-0760 to obtain the appropriate District Superintendent's phone number for this project.

CR105.3-042015
Add the following paragraphs:

Utilities Relocated by Others .

Utilities will be relocated by others concurrently with construction of this project.  The Contractor will give the Utility, through the Engineer, 15 calendar days advance written notice regarding the dates when the utility owner is required to begin and end operations.  For utilities being relocated, the Contractor will:

1.
include utility work on the Construction Phasing Plan and Progress Schedule.

2.
provide erosion, sediment, and pollution control including the stabilization of areas disturbed during utility work.  Identify all utility companies performing ground disturbing activity in the Storm Water pollution Prevention Plan (SWPPP).  Refer to Section 641 for further information.

3.
clear and grub.  Payment will be made under Section 201, Clearing and Grubbing.

4.
provide traffic control and flagging.  Payment will be made under Section 643, Traffic Maintenance.

5
provide Right-of-Way and/or Construction Surveying before utility relocation.  Include:

(
Control for utility relocation - either ROW or Centerline staking with Station information,

(
Slope staking,

(
Proposed utility facilities and appurtenances.

Payment will be made as follows:
a.
Subsidiary to Pay Item 642(1) Construction Surveying, if the Contractor is required to provide the surveying as part of the Contract and/or,

b.
Under Pay Item 642(3) Three Person Survey Party, if the Construction or Right of Way staking required by the utility is either in advance of the 2 week work plan, or not required by the Contract.

The utility shall give the Contractor, through the Engineer, 15 calendar days advance written notice for required staking.

6.
remove and replace pavement.  Payment will be made under Section 202, Removal of Structures and Obstructions; Section 401, Hot Mix Asphalt and Surface Treatments and according to project typical section.

7.
remove and replace sidewalk and curb and gutter.  Payment will be made under Section 202, Removal of Structures and Obstructions, and Section 609, Curbing.
8.
provide bedding and backfill material, in accordance with Section 204, Structure Excavation for Conduits and minor Structures, and the project typical sections.
9.
coordinate with the utility owners and provide potholing services at the locations identified or as directed by the Engineer. Payment will be made under Section 682, Utility Potholing.
Z575280000/Z575500000
The following applies to the Schrock Road Pavement Preservation Project (0001516/Z575280000)

Work done by utility owner(s) is as follows:

Matanuska Telephone Association:

Matanuska Telephone Association (MTA) owns and operates underground telecommunication facilities throughout the project limits.

The Contractor will coordinate with MTA to pothole the existing direct buried distribution cables where they intersect the proposed P-1 and P-2 culvert installations (Stations 29+62 RT and 29+78 RT).  If a conflict is confirmed, MTA will relocate their facilities as follows:

MTA will replace two pedestals at station 28+00 and then trench to station 34+50 installing two new distribution cables and two 1.25-inch spare ducts.  Once the system is cutover to the new facility, the existing facility will be abandoned in-place.  Allow five (5) working days to complete this work.
Z575280000
105-1.07 COOPERATION BETWEEN CONTRACTORS.  Add the following: The following state owned projects may be under construction concurrently with this project.

	Project Name:
	Project No.:

	CR: 2012 Fall Flood Permanent Repairs PJ – PW 28, Site 19 (Schrock Road)
	Z557700000

	
	


Coordinate traffic control, construction, and material hauling operations with the prime contractor of the above projects to minimize impact on the traveling public, and to minimize conflicts with the work being performed under the other contracts.

CR105.1-110309

1. last paragraph 1st sentence, replace: "Section 651." with "the special provisions."

CR105.8-042015
105-1.15 PROJECT COMPLETION. Add the following:  

In addition to 105-1.15 Project Completion, when all physical work and cleanup provided for under the Contract is found to be complete, except for work specified under Subsection 618-3.06 Period of Establishment, the Engineer will issue a letter of project completion.

Z575280000/Z5754700000/Z575500000
SECTION 106
CONTROL OF MATERIAL
 TC "106
Control of Material" \f C \l "3" 
Special Provisions

Add the following Subsection 106-1.09:

106-1.09  SECURING LOADS ON VEHICLES – LOOSE MATERIAL.  Contain all loose materials within haul vehicles entering or exiting the project site. Loads in a haul vehicle, end/side/belly dump or similar vehicle shall be covered with a firmly secured canvas or similar type cover. 

Loose material includes dirt, sand, gravel, wood chips or other material that can blow, fall, or spill from a vehicle as a result of movement or of exposure to air, wind or weather.

The Contractor will not receive payment for any material hauled in a vehicle entering or exiting the project site with unsecured loose material. Securing loose material is subsidiary to the unit price of the material.

CR106.1-112015

SECTION 107
LEGAL RELATIONS AND RESPONSIBILITY TO PUBLIC

 TC "107
Legal Relations and Responsibility to Public" \f C \l "3" 
Special Provisions

107-1.02 PERMITS, LICENSES, AND TAXES.

The Department will:  Add No. 3.:

3.
The Department has received the following permits on the Contractor's behalf:

a. Matanuska-Susitna Borough Flood Hazard Development Permit (001516/Z575280000).
b. USACE Nationwide Permit 3a (0001524/Z575500000).
c. ADEC 401 Permit (0001524/Z575500000).
The Contractor shall:

Add to No. 11:

The state Historic Preservation Officer is with the Department of Natural Resources in Anchorage, and may be contacted at (907) 269-8715.  If cultural resources are discovered during construction activities, stop work at the site and notify the Engineer.

Add No. 12:

12.
Provide a wetland specialist able to conduct wetlands determinations and delineations according to the Corps of Engineers 1987 Wetland Delineation Manual, and the Regional Supplement to the Corps of Engineers Wetland Delineations Manual (Alaska Region, Version 2.0, September 2007).  The wetland specialist shall conduct the determination and delineations of sites outside the project limits or not previously permitted, impacted by the Contractor's operations.  These delineations will be subject to Corps of Engineers approval.

Provide the Engineer a copy of permits or clearances received before using sites outside the project limits.  Additionally, provide the Engineer a written statement that permits or clearances have been obtained.  Also, provide a written statement to the Engineer listing agencies or offices contacted that responded that no additional action is required.

CR107.2-042015

Standard Modifications

107-1.05 FEDERAL AID PROVISIONS.  Add the following after paragraph two:

Form 25D-55H Required Contract Provisions for Federal-Aid (FHWA) Construction Contracts.  The FHWA no longer requires the Contractor to fill out FHWA Form 47, Statement of Materials and Labor Used By Contractors on Highway Construction Involving Federal Funds.  Section VI Records of Materials, Supplies and Labor of Form 25D-55H is no longer applicable to highway construction contracts.

Title VI Requirements.  During the performance of this Contract, the Contractor, for itself, its assignees and successors in interest (hereinafter referred to as the "Contractor") agrees as follows:
(1)
Compliance with Regulations:  The Contractor shall comply with the Regulation relative to nondiscrimination in Federally-assisted programs of the Department of Transportation (hereinafter, "DOT") title 49, Code of Federal Regulations, Part 21, and the Federal Highway Administration (hereinafter "FHWA") Title 23, Code of Federal Regulations, Part 200 as they may be amended from time to time, (hereinafter referred to as the Regulations), which are herein incorporated by reference and made a part of this Contract.

(2)
Nondiscrimination:  The Contractor, with regard to the work performed by it during the contract, shall not discriminate on the grounds of race, color, or national origin, sex, age, and disability/handicap in the selection and retention of subcontractors, including procurements of materials and leases of equipment.  The Contractor shall not participate either directly or indirectly in the discrimination prohibited by 49 CFR, Section 21.5 of the regulations, including employment practices when the Contract covers a program set forth in Appendix B of the Regulations.

(3)
Solicitation for Subcontractors, Including Procurements of Materials and Equipment:  In all solicitations either by competitive bidding or negotiation made by the Contractor for work to be performed under a subcontract, including procurements of materials or leases of equipment, each potential subcontractor or supplier shall be notified by the Contractor of the Contractor's obligations under this Contract and the Regulations relative to nondiscrimination on the grounds of race, color, or national origin, sex, age, and disability/handicap.

(4)
Information and Reports:  The Contractor shall provide all information and reports required by the Regulations or directives issued pursuant thereto, and shall permit access to its books, records, accounts, other sources of information, and its facilities as may be determined by the DOT&PF or the FHWA to be pertinent to ascertain compliance with such Regulations, orders and instructions.  Where any information required of a Contractor is in the exclusive possession of another who fails or refuses to furnish this information the Contractor shall so certify to the DOT&PF, or the FHWA as appropriate, and shall set forth what efforts it has made to obtain the information.

(5)
Sanctions for Noncompliance:  In the event of the Contractor's noncompliance with the nondiscrimination provisions of this Contract, the DOT&PF shall impose such contract sanctions as it or the FHWA may determine to be appropriate, including, but not limited to:

(a)
withholding of payments to the Contractor under the Contract until the Contractor complies, and/or

(b)
cancellation, termination, or suspension of the Contract, in whole or in part.

(6)
Incorporation of Provisions:  The Contractor shall include the provisions of paragraphs (1) through (6) in every subcontract, including procurements of materials and leases of equipment, unless exempt by the Regulations, or directives issued pursuant thereto.

The Contractor shall take such action with respect to any subcontract or procurement as the DOT&PF or the FHWA may direct as a means of enforcing such provisions including sanctions for non-compliance:  Provided, however, that in the event a Contractor becomes involved in, or is threatened with, litigation with a subcontractor or supplier as a result of such direction, the Contractor may request the DOT&PF to enter into such litigation to protect the interests of the DOT&PF, and, in addition, the Contractor may request the United states to enter into such litigation to protect the interests of the United States.

E67-101509

107-1.07 ARCHAEOLOGICAL OR HISTORICAL DISCOVERIES.  Replace the 1st sentence including numbers 1, 2, and 3, with:

When operation encounters historic or prehistoric artifacts, burials, remains of dwelling sites, paleontological remains, (shell heaps, land or sea mammal bones or tusks, or other items of historical significance), cease operations immediately and notify the Engineer.
107-1.11 PROTECTION AND RESTORATION OF PROPERTY AND LANDSCAPE.  Add the following:

Nonmunicipal Water Source.

If water is required for a construction purpose from a nonmunicipal water source, obtain a Temporary Water Use Permit from the Water Resource Manager, and provide a copy to the Engineer.  The Water Resource Manager is with the Department of Natural Resources in Anchorage and may be contacted at (907) 269-8645.

CR107.2-042015
Add the following:
Bald Eagles.

Bald Eagles are protected under the Bald Eagle Protection Act (16 U.S.C. 668-668c) which prohibits “takes” of bald eagles, their eggs, nests, or any part of the bird.  The Act defines “taking” as “to pursue, shoot, shoot at, poison, wound, kill, capture, trap, collect, molest, or disturb.”

Maintain a Primary Zone of a minimum 330 ft as an undisturbed habitat buffer around nesting bald eagles.  If topography or vegetation does not provide an adequate screen or separation, extend this buffer to 0.25 miles, or a sufficient distance to screen the nest from human activities.  The actual distance will depend on site conditions and the individual eagle’s tolerance for human activity.  Within the Secondary Zone, between 330 ft and 660 ft from eagles nest tree no obtrusive facilities or major habitat modifications shall occur.  If nesting occurs in sparse stands of trees, treeless areas, or where activities would occur within line-of-site of the nest, this buffer shall extend up to 0.5 miles.  No blasting, logging and other noisy, disturbing activities should occur during the nesting period (March 1 – August 31) within the primary or secondary zones.

Extremely noisy activities such as road construction or other activities that occur within the Secondary Zone shall be conducted outside the nesting period to avoid disturbance to eagles.  If activities occur in proximity to a nest site, employ an individual qualified to observe and assess the impact of such activities on nesting eagles.  Behavior generally associated with disturbed eagles includes alarm calls, birds flushed from their nest or perch, and aggressiveness.

If nest trees are discovered within the vicinity of the project site, the U.S. Fish and Wildlife Service must be notified immediately by calling (907) 786-3503 or (907) 271 – 2772, before starting construction activities, for further site evaluation.  This is an advisory.  Do what is required to keep from disturbing a nesting eagle.

CR107.1-081210

Add the following Subsection 1.21:

107-1.21 FEDERAL AFFIRMATIVE ACTION.  The Federal Equal Employment Opportunity Disadvantaged Business Enterprise and On-the-Job Training affirmative action program requirements that are applicable to this Contract are contained in the project Special Provisions and Contract Forms, and may include:

Disadvantaged Business Enterprise (DBE) Program
Section 120

Training Program
Section 645

Federal EEO Bid Conditions
Form 25A 301

EEO-1 Certification
Form 25A 304

ADOT&PF Training Program Request
Form 25A 310

Training Utilization Report
Form 25A 311

Contact Report
Form 25A 321A

DBE Subcontractable Items
Form 25A 324

DBE Utilization Report
Form 25A 325C

Summary of Good Faith Effort Documentation
Form 25A 332A

Required Contract Provisions, Federal-Aid Contracts
Form 25D 55

In addition to the sanctions provided in the above references, non-compliance with these requirements is grounds for withholding of progress payments.

S80-081398

SECTION 108
 PROSECUTION AND PROGRESS

 TC "108
Prosecution and Progress" \f C \l "3" 
Special Provision

108-1.03 PROSECUTION AND PROGRESS.  Delete the last sentence of the first paragraph and substitute the following:

Submit the following at the Preconstruction Conference:

Delete the last sentence of the first paragraph in No. 1.  A progress schedule, and substitute the following:

1.
A Critical Path Method (CPM) Schedule is required, in a format acceptable to the Engineer, showing the order the work will be carried out and the contemplated dates the Contractor, subcontractors and utilities will start and finish each of the salient features of the work, including scheduled periods of shutdown.  Indicate anticipated periods of multiple shift work in the CPM Schedule.  Revise to the proposed CPM Schedule promptly.  Promptly submit a revised CPM Schedule if there are substantial changes to the schedule, or upon request of the Engineer.

CR108.2-042015

SECTION 109
MEASUREMENT AND PAYMENT
 TC "109
Measurement and Payment" \f C \l "3" 
Special Provisions

109-1.02 MEASUREMENT OF QUANTITIES.  Replace item, "14. Weighing Procedures" with "Weighing Procedures".  "Weighing Procedures" is a subtopic under item "13. Ton (2,000 pounds)."

CR109.3-042015
109-1.05 COMPENSATION FOR EXTRA WORK ON TIME AND MATERIALS BASIS.  Under Item 3. Equipment, Item a. add the following to the second paragraph:
The rental rate area adjustment factors for this project shall be as specified on the adjustment maps for the Alaska – South Region.
CR109.2-042015

Special Provisions
Add the following Section:

SECTION 120
DISADVANTAGED BUSINESS eNTERPRISE (DBE) PROGRAM

 TC "120
Disadvantaged Business Enterprise (DBE) Program" \f C \l "3" 
120-1.01 DESCRIPTION. Provide Disadvantaged Business Enterprises (DBEs), as defined in Title 49 CFR Part 26, the opportunity to participate fairly with other contractors in the performance of contracts financed with federal funds. The Contractor and subcontractors shall not discriminate on the basis of race, color, national origin, or sex in the performance of this contract. The Contractor will carry out applicable requirements of 49 CFR Part 26 in the award and administration of U.S. DOT assisted contracts.

The Department, in coordination with the Federal Highway Administration (FHWA), adopted a Race-Neutral DBE Program with an overall DBE Utilization Goal of 8.46% for Alaska’s FHWA Federal-Aid program.  Although the Race-Neutral program does not establish or require individual project DBE Utilization Goals, 49 CFR establishes the Bidder is responsible to make a portion of the work available to DBEs and to select those portions of the work or material needs consistent with the available DBEs to facilitate DBE participation.

If the Department, in collaboration with our contractors, does not meet the overall program DBE Utilization Goal and cannot demonstrate good faith effort to meet the program goal, the program may be modified to Race-Conscious, with individual DBE Utilization Goals established for each Federal-Aid project. The Department and FHWA will use the data collected under Section 120 to evaluate the program for compliance with Section 120 and with 49 CFR Part 26. 

120-1.02 INTERPRETATION. This section implements the requirements of 49 CFR Part 26, and the Department’s federally approved DBE Program.

120-1.03 ESSENTIAL CONTRACT PROVISION. Failure to comply with the provisions of this section is a material breach of contract, which may result in cancelation of intent to award, contract termination, or other remedy as DOT&PF deems appropriate. Failure to comply with this section is justification for debarment action as provided in AS 36.30.640(4).

120-1.04 DEFINITIONS AND TERMS.

1.
Civil Rights Office. The Department’s Civil Rights Office. (CRO)

2.
Commercially Useful Function. Action within the scope of the Contract where a Disadvantaged Business Enterprise (DBE) is responsible for execution of the work and is carrying out its responsibilities by actually performing, managing, and supervising the work involved. The DBE must also be responsible, with respect to materials and supplies used on the contract, for negotiating price, determining quality and quantity, ordering the material, and installing (where applicable) and paying for the material itself.
3.
Contract Compliance Officer. Individual within the Department’s CRO with the authority to administer the Department’s compliance programs.

4.
Disadvantage Business Enterprise (DBE). A commercial entity which is a for-profit small business certified in accordance with 49 CFR Part 26 and listed in the Alaska DBE Directory.

5.
DBE Broker. A DBE certified for the delivery of creditable materials, supplies, equipment, transportation/hauling, insurance, bonding, etc., within its certified category, that is necessary to complete the project. A DBE Broker of materials certified in a supply category must be responsible for scheduling the delivery of materials and ensuring that the materials meet specifications before credit will be given.
6.
DBE Key Employee. Employee of the DBE who is identified by the DBE owner in the DBE’s certification file at the CRO.

7.
DBE Manufacturer. A DBE certified in a supply category that changes the shape, form, or composition of original material in some way. The DBE Manufacturer must provide that altered material to the general public or the construction industry at large on a regular basis.

8.
DBE On-Site Representative. On-site representatives approved by the DBE owner and the CRO to represent a DBE owner. These representatives must have technical knowledge and the ability to answer questions regarding the work being performed on a project.

9.
DBE Regular Dealer. A DBE certified in a supply category who operates in a manner consistent with industry practice and who:
a.
maintains an in-house inventory on a regular basis of the particular product provided to this project; and

b.
keeps an inventory in an amount appropriate for the type of work using that product; and

c.
offers that inventory for sale to the general public or construction industry at large (private and public sectors), not just supplied as needed on a project by project basis during the construction season, except where the product requires special or heavy equipment for delivery and the DBE possesses and operates this equipment on a regular basis throughout the construction season in order to deliver the product to the general public or construction industry at large. If the distribution equipment is rented or leased, it must be on a repetitive, seasonal basis; and may additionally fabricate (assemble large components) for use on a construction project, consistent with standard industry practice, for delivery to the project.

A person may be a DBE Regular Dealer in bulk items such as petroleum products, steel, cement, gravel, stone, or asphalt without owning, operating, or maintaining a place of business, if the person both owns and operates distribution equipment for the products. Any supplementing of DBE Regular Dealers’ own distribution equipment shall be by a long-term lease agreement and not on an ad hoc or contract-by-contract basis.

10.
DBE Utilization Goal. The percent of work to be performed by certified DBEs.

11.
DBE Officer. Individual designated in writing as a representative of the Contractor concerning DBE issues.

12.
Good Faith Effort (GFE). Bidder’s actions, performed prior to bid opening and demonstrated through detailed and comprehensive documentation, to take all necessary and reasonable steps to achieve DBE participation. Lower case “good faith effort”, refers to the Department’s and all or contractors’ collaborative efforts to meet the overall program DBE Utilization Goal.

13.
Plan Holder Self-Registration List (PHSRL). The Department’s online portal that allows contractors, DBEs and non-DBEs to self-register as an interested contractor to bid.
14.
Race-Conscious Participation. DBE participation used to meet an individual project specific DBE Utilization Goal.

15.
Race-Neutral DBE Participation. DBE participation when no DBE Utilization Goal is specified in the Contract and DBE participation that exceeds the goal amount when an individual project specific DBE Utilization Goal is specified in the Contract.

120-2.01 RESERVED.
120-3.01 DETERMINATION OF COMPLIANCE.
1.
Phase I - Bid. All Bidders’ GFEs must be completed prior to bid opening.

2.
Phase II - Award. The apparent low bidder shall submit evidence of DBE commitment(s) within 5 working days after receipt of written notification by the Department of the successful low bid. The apparent low bidder may not supplement its DBE efforts after opening, nor offer new or additional DBE participation after submitting the DBE Utilization Report (Form 25A-325C).
a.
Written DBE Commitment. Complete Form 25A-326 for each DBE subcontractor.

b.
DBE Utilization Report. Submit a completed DBE Utilization Report Form 25A-325C. All listed DBEs must be certified in the appropriate work categories prior to bid opening to be used to meet the DBE contract goal.

c.
GFE Documentation. Submit a completed Summary of GFE Documentation Form 25A-332A (with attachments) and Contact Report Form 25A-321A.

120-3.02 GOOD FAITH EFFORT (GFE).  Although evaluation of GFE for sufficiency is not a condition of award, documenting GFE is required and is necessary for the Department’s and FHWA’s determination of compliance with 49 CFR Part 26.
1.
GFE Criteria. If the Department does not meet the overall program DBE Utilization Goal, the Department and FHWA will use the following criteria to judge whether the Department, in collaboration with our contractors, demonstrated good faith effort to meet the overall program DBE Utilization Goal.

a.
Consider All Subcontractable Items. Before bid opening, seek DBE participation by considering those portions of the work or material needs consistent with the available DBEs to facilitate DBE participation.

b.
Initial DBE Notification. Contact DBEs listed in the Department’s Plan Holders Self-Registration List for the particular project being bid at least 7 calendar days prior to bid opening to solicit their interest.  Log each contact with a DBE firm on a Contact Report, Form 25A-321A.

Give DBEs at least 7 calendar days to quote. The bidder may reject DBE quotes received after the deadline. Responsive DBE quotes should be accepted unless they are determined non-competitive. Consistently apply deadlines for quote submission and responsiveness determinations for DBEs and non-DBEs.

Methods of initial and follow up notification are:

(1)
By fax with a confirmation receipt of successful transmission to the DBE’s fax number listed in the DBE Directory. A fax transmission without receipt of successful transmission is unsatisfactory.

(2)
By email to the DBE’s email address listed in the DBE Directory, with confirmation of successful receipt. Email without confirmation of successful receipt is unsatisfactory.

(3)
By telephone solicitation made to the DBE’s telephone number listed in the DBE Directory, with a record of the date and time of the telephone contact. Telephone solicitation without a record of date and time is unsatisfactory.

(4)
By publication, with the names and dates of each advertisement in which a request for DBE participation was placed. Attach copies of advertisements or proof of publication.

c.
Non-Acceptance of DBE Quotes. When a DBE quote is not accepted, the work must be performed by the non-DBE subcontractor whose quote was used to provide the basis of the determination. Include evidence in support of the determination not to use the DBE subcontractor.
d.
Assistance to DBEs. Provide DBEs with:

(1)
Information about bonding or insurance required by the bidder.

(2)
Information about securing equipment, supplies, materials, or business development related assistance or services.

(3)
Adequate information about the requirements of the contract regarding the specific item of work or service sought from the DBE.

(4)
Document all efforts to provide assistance to DBEs on Federal-Aid projects.

e.
Follow-up DBE Notifications. If there is no response from the initial DBE notification, contact the DBEs again to determine if they will be quoting.

Failure to submit a quote by the deadline is evidence of the DBE’s lack of interest in bidding. Log follow-up contacts on the Contact Report Form 25A-321A.

f.
GFE Evaluation. The Department will review the GFE documentation for content but will not evaluate sufficiency.  Failure to provide GFE documentation may result in cancellation of the notice of intent to award and forfeiture of the bid security according to Subsection 103-1.03. 

2.
Reserved.
120-3.03 DBE CREDITABLE AND NON CREDITABLE WORK.

1.
DBE Creditable Work. The Commercially Useful Function work items and creditable dollar amounts shown on the DBE Utilization Report, Form 25A-325C, shall be included in any subcontract, purchase order or service agreement with that DBE.

2.
DBE Decertification.

a.
If a DBE performing a Commercially Useful Function loses its DBE certification at any time prior to execution of a subcontract, purchase order or service agreement, as the result of a determination of ineligibility pursuant to 49 CFR Part 26.87, the work of that firm will not be credited toward the DBE Utilization Goal and the Contractor must either:

(1)
meet the contract goal by subcontracting with an eligible DBE firm or demonstrate a GFE to do so; or

(2)
continue with the decertified DBE and find other work not already committed to DBEs in an amount that meets or exceeds the DBE Utilization Goal.

b.
If a DBE performing a Commercially Useful Function loses its DBE certification after execution of a subcontract, purchase order or service agreement, as the result of a determination of ineligibility pursuant to 49 CFR Part 26.87, the de-certified DBE may continue to perform, and the work may be credited toward the DBE Utilization Goal.

c.
If a DBE goes out of business and cannot perform the work, the Contractor must meet the contract goal by subcontracting with an eligible DBE Firm or demonstrate a GFE to do so.

The provisions of 120-3.03(3) Termination of a DBE and 120-3.03(4) DBE Replacement or Substitution do not apply to this section.

A Contractor must notify the CRO within one business day if they become aware of any change in a DBE’s circumstances that might lead to a DBE’s decertification.

3.
Termination of a DBE.

a.
In accordance with 49 CFR 26.53(f)(1) the Contractor shall not terminate a DBE without good cause and the prior written consent of the Engineer. For purposes of this paragraph, good cause includes the following circumstances:

(1)
DBE defaults on their obligation for any reason;

(2)
The DBE fails or refuses to perform the work of its subcontract in a way consistent with normal industry standards. Provided, however, that good cause does not exist if the failure or refusal of the DBE to perform its work on the subcontract results from the bad faith or discriminatory action of the Contractor.

(3)
The DBE fails or refuses to meet the Contractor’s reasonable, nondiscriminatory bond requirements;

(4)
The DBE becomes bankrupt, insolvent, or exhibits credit unworthiness;

(5)
The DBE is ineligible to work on public works projects because of suspension and debarment proceedings pursuant 2 CFR Parts 180, 215, and 1,200 or applicable state law;

(6)
The Engineer determines the DBE is not a responsible contractor.

(7)
The DBE voluntarily withdraws from the project and provides a written notice of its withdrawal;

(8)
The DBE is ineligible to receive DBE credit for the type of work required;

(9)
A DBE owner dies or becomes disabled with the result that the DBE is unable to complete its work; or

(10)
Other documented good cause that the Engineer determines, compels the termination of the DBE, provided that good cause does not exist if the Contractor seeks to terminate a DBE it relied upon to obtain the contract so that the Contractor can self-perform the work for which the DBE was engaged or so that the Contractor can substitute another DBE or non-DBE after contract award.

b.
The Contractor must give written notice to the DBE of its intent to request to terminate and/or substitute, and the reason for the request. The request to terminate and/or substitute must be submitted to the Engineer.

c.
The Contractor must give the DBE 5 working days to respond to the written notice. Any response from the DBE must be submitted to the Engineer.

4.
DBE Replacement or Substitution.

a.
The Contractor shall submit to the Engineer a written request to replace or substitute a DBE who fails or refuses to execute a written subcontract or who is terminated under 120-3.03(3).

b.
If the Contractor cannot obtain replacement DBE participation, the DBE Utilization Goal will not be adjusted. However, the Engineer may consider the following criteria as satisfying that portion of DBE participation that cannot be replaced:

(1)
The Contractor was not at fault or negligent and that the circumstances surrounding the replacement or substitution were beyond the control of the Contractor; and

 (2)
The Contractor is unable to find replacement DBE participation at the same level of DBE commitment and has adequately performed and documented the GFE expended in accordance with Subsection  120-3.02; or
(3)
It is too late in the project to provide any real subcontracting opportunities for DBEs.

If the Engineer agrees that additional DBE participation is not available, the DBE may be replaced or substituted with a non-DBE or the Contractor may self-perform the work.

120-3.04 COMMERCIALLY USEFUL FUNCTION (CUF).

1.
Creditable Work. Measuring the DBE Utilization Goal will be based upon the actual dollars paid to the DBEs for creditable CUF work on this project. This is determined by the Engineer in accordance with this section.  CUFs are limited to:

a.
Prime Contractors;

b.
Subcontractors;

c.
Manufacturers;

d.
Regular Dealers;

e.
Brokers; or

f.
Joint Ventures

2.
Determination of CUF. In order for the CUF work of the DBE to be credited toward the goal, the Contractor will ensure that the DBE is certified in the appropriate category at the time of the submittal of the subcontract, or the issuance of a purchase order or service agreement. Subcontracts, purchase orders and service agreements shall be consistent with the written DBE commitment.

a.
The CUF performed by a DBE certified in a supply category will be evaluated by the Engineer to determine whether the DBE performed as either a broker, regular dealer, or manufacturer of the product provided to this project.

b.
The following factors will be used in determining whether a DBE trucking company is performing a CUF:

(1)
The DBE must be responsible for the management and supervision of the entire trucking operation for which it is performing on a particular contract, and there cannot be a contrived arrangement for the purpose of meeting DBE goals.

(2)
The DBE must itself own and operate at least one fully licensed, insured, and operational truck used on the contract.

(3)
The DBE receives credit for the total value of the transportation services it provides on the contract using trucks it owns, insures, and operates using drivers it employs.

c.
The Contractor will receive credit for the CUF performed by DBEs as provided in this Section. Contractors are encouraged to contact the Engineer in advance of the execution of the DBE’s work or provision of goods or services regarding CUF and potential DBE credit.

d.
The DBE may perform work in categories for which it is not certified, but only work performed in the DBE’s certified category meeting the CUF criteria may be credited toward the DBE Utilization Goal.

e.
DBE work shall conform to the following requirements to be a CUF:

(1)
It will be necessary and useful work required for the execution of the Contract.

(2)
The scope of work will be distinct and identifiable with specific contract items of work, bonding, or insurance requirement.
(3)
It will be performed, controlled, managed, and supervised by employees normally employed by and under the control of the certified DBE. The work will be performed with the DBE’s own equipment. Either the DBE owner or DBE On-Site Representative will be at the work site and responsible for the work. Leased equipment may also be used provided the DBE has exclusive use of the equipment and it is operated by a driver the DBE employs. In remote locations or rare situations, a DBE may use equipment and/or personnel from the Contractor or its affiliates. Should this situation arise, a prior arrangement must be in place. The duration of the arrangement must be short term and prior written approval from the Engineer must be obtained.

(4)
The manner in which the work is sublet or performed will conform to standard industry practice within Alaska, as determined by the Department. The work or provision of goods or services will have a market outside of the DBE program (and must also be performed by non-DBE firms within the Alaskan construction industry). Otherwise, the work or service will be deemed an unnecessary step in the contracting or purchasing process and no DBE credit will be allowed.

There will be no DBE credit for lower-tier non-DBE subcontract work.

(5)
The cost of the goods and services will be reasonable and competitive with the cost of goods and services outside the DBE program within Alaska. Materials or supplies needed as a regular course of the Contractor’s operations such as fuel, maintenance, office facilities, portable bathrooms, etc. are not creditable.

The cost of materials actually incorporated into the project by a DBE subcontractor is creditable toward the DBE goal only if the DBE is responsible for ordering and scheduling their delivery and fully responsible for ensuring that they meet specifications. The cost of materials purchased from the contractor or its affiliates is not creditable.

(6)
Subcontract work, with the exception of truck hauling, shall be sublet by the same unit of measure as is contained in the Bid Schedule unless approved in advance by the Engineer.

(7)
The DBE will control all business administration, accounting, billing and payment transactions. The Contractor cannot perform these functions for the DBE.

In accordance with AS 36.30.420(b), the Engineer may inspect the offices of the DBE and audit their records to assure compliance.

3.
Rebuttal of a Finding of No CUF. Consistent with the provisions of 49 CFR Part 26.55(c)(4)&(5), before the Engineer makes a final finding that no CUF has been performed by a DBE, the Engineer will coordinate transmittal of the presumptive finding to the Contractor, who will in-turn, notify the DBE. The Contractor will provide the DBE the opportunity to provide rebuttal information. The Contractor shall present the information to the Engineer.

The Engineer will make a final determination on whether the DBE is performing a CUF. Under no circumstances will the Contractor take any action with respect to the DBE until the final determination is made. The Engineer’s decisions on CUF matters are subject to review by the Department, but are not administratively appealable to the U.S. DOT.

4.
Monthly Required Reporting. On a monthly basis, the Contractor shall submit the Monthly Summary of DBE Participation, Form 25A-336, to the Engineer.  Reports are due by the 15th of the following month. Also attach copies of canceled checks or bank statements that identify payer, payee, and amount of transfer to verify payment information shown on the form.
120-4.01 DETERMINING DBE CREDIT. The Contractor is entitled to count toward the DBE Utilization Goal, monies actually paid to certified DBEs for CUF work performed by the DBE as determined by the Engineer. The Contractor will receive credit toward the DBE Utilization Goal, as follows:

1.
Credit for the Commercially Useful Function of a DBE prime contractor is 100 percent of the monies actually paid to the DBE under the contract for creditable work and materials in accordance with 49 CFR Part 26.55.

2.
Credit for the CUF of a subcontractor is 100 percent of the monies actually paid to the DBE under the subcontract for creditable work and materials.

3.
Credit for the CUF of a subcontractor performing hauling/transportation is 100 percent of the monies actually paid to the DBE under the subcontract for creditable work for those firms certified in the 100 percent category. Credit for the CUF of a subcontractor performing hauling/transportation is 5 percent of the monies actually paid to the DBE under the subcontract for creditable work for those firms certified in the 5 percent credit category.

4.
Credit for the CUF of a manufacturer is 100 percent of the monies paid to the DBE for the creditable materials manufactured.

5.
Credit for the CUF of a regular dealer of a creditable material, product, or supply is 60 percent of its value. The value is the actual cost paid to the DBE not to exceed the bid price for such item.

6.
Credit for the CUF of a broker performed by a DBE certified in a supply category for providing a creditable material, product or supply is limited to a reasonable brokerage fee. The brokerage fee will not exceed 5 percent of the cost of the procurement contract for the creditable item.

7.
Credit for the CUF of a broker performed by a DBE certified in a bonding or insurance category is limited to a reasonable brokerage fee, not to exceed 5 percent of the premium cost.

8.
Credit for the CUF of a joint venture (JV) either as the prime contractor or as a subcontractor may not exceed the percent of the DBE’s participation in the JV agreement, as certified by the CRO. The DBE joint venture partner will be responsible for performing all of the work as delineated in the certified JV agreement.

120-5.01 ACHIEVEMENT OF DBE GOALS. Work under this item is subsidiary to other contract items and no payment will be made for meeting or exceeding the DBE Utilization Goal.

If the Contractor fails to utilize the DBEs listed on Form 25A-325C as scheduled or fails to submit proof of payment, requested documentation, or otherwise cooperate with a DBE review or investigation, the Department will consider this to be unsatisfactory work. If the Contractor fails to utilize GFE to replace or substitute a DBE, regardless of fault (except for Subsection 120-3.03(4)(b)(3)), the Department will also consider this unsatisfactory work. Unsatisfactory work may result in disqualification of the Contractor from future bidding under Subsection 102-1.13 and withholding or progress payments consistent with Subsection 109-1.06.

SSP-38-070115
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DIVISION 200 — Earthwork

SECTION 201
CLEARING AND GRUBBING

 TC "201
Clearing and Grubbing" \f C \l "3" 
Special Provisions

201-3.01 GENERAL.  Add the following:

Perform the work necessary to preserve and/or restore land monuments and property corners from damage.  Restore land monuments and/or property corners that are disturbed according to Section 642.  An undisturbed area five feet in diameter may be left around existing monuments and property corners.  

CR201.3-042313

Add the following:

Clearing and grubbing is not permitted within the migratory bird window of May 1 to July 15; except as permitted by Federal, State and local laws when approved by the Engineer.

CR201.1-010114

201-5.01 BASIS OF PAYMENT.  Add the following:
The work required to cut, de-limb, and stack timber for public removal is subsidiary to 201 Pay Items.  

CR201.2-010114

The work required to preserve and restore land monuments and property corners is subsidiary to 201 Pay Items.

CR201.3-042313

SECTION 202
REMOVAL OF STRUCTURES AND OBSTRUCTIONS
 TC "202
Removal of Structures and Obstructions" \f C \l "3" 
Special Provisions

202-1.01 DESCRIPTION.  Add the following:

This work also includes:

Pavement Planing.  Remove, and or reuse, or dispose of planed pavement materials as noted herein.

CR202.3-082310
202-2.01 MATERIALS. Replace Subsection 2.01 with the following: Use materials that conform to the following:

Timber
AASHTO M 168 (Hemlock, Douglas fir, Western Pine, or Sitka Spruce). Pressure treated per AASHTO M 133.

Steel Pipe
Standard Weight Steel Pipe, 2-inch (max.) diameter. Galvanized per AASHTO M 111.

Steel Fasteners
ASTM A307, Grade A. Galvanized per AASHTO M 232.

Reflectors
Yellow acrylic prismatic type meeting AASHTO M 290 or retroreflective sheeting meeting ASTM D4956, Type III, IV, or V.

SSP34-010116
202-3.05 REMOVAL OF PAVEMENT, SIDEWALKS, AND CURBS.  Replace Subsection 3.05 with the following:  Dispose of all pavement, base course, sidewalks, curbs, gutters, etc., designated for removal, in an acceptable manner. 

In removing pavements, curbs, walks, driveways and similar structures, make all cuts clean, vertical, and true to designated lines where an abutting structure or a part of a structure is to be left in place.
SSP1-010116
Add the following Subsection 3.06:

202-3.06 PAVEMENT PLANING.  Remove existing asphalt pavement by cold planing at locations shown in the Plans.  Adjust planing machine to remove all ruts in the roadway surface and as directed by the Engineer.  The surface of the pavement after planing shall be a uniformly fine milled textured surface.

Notify the Engineer of pavement areas that may be thin or unstable.  Where the planing equipment breaks through the existing pavement, repair as specified in the Division 400, Sections 401, 408, and 409.  Repair with Section 401 HMA; Type II, Class B.  If Section 401 is not included in the project special provisions use the HMA Type specified for the immediate layer of HMA to be placed over the planed surface.  Repair work and materials are subsidiary to HMA Pay Items.

Planed material not used within the project limits should be delivered to the local maintenance yard.  Remove planed material from the project immediately after planing.  Stockpile planed material at the Palmer maintenance yard located at 289 Inner Springer Loop.  Coordinate with Galen McIver District Lead Foreman 355-6536 or Harry Hensel 745-2156 for acceptance of material and desired location of stockpile.  Planed material not acceptable to the Maintenance Chief will be disposed of in an acceptable manner, or incorporated into the road structure prism as directed by the Engineer.  Handle, transport, store, or dispose material according to Subsection 3.05, Removal of Pavement, Sidewalks, and Curbs.
Dispose of planed material not accepted by the maintenance yard, not used in the project, and not wanted by the Contractor according to Subsection 3.09.

Planed material may be:

(
incorporated into the embankment construction, Section 203;

(
used as shoulder buttressing as specified in Section 301;

(
used as recycled asphalt pavement as specified in Section 306;

(
and as directed by the Engineer.

The use of planed material requires written approval and direction from the Engineer.

The Local DOT Maintenance and Operations Station may be able to accept planed materials not used in the project and not wanted by the Contractor.  If the Local Maintenance and Operations Station is able to accept some or all of the material, coordinate the delivery, time of delivery and quantity of delivery with the Station Manager.  Contact the Central Region Maintenance & Operations Office at, (907) 269-0760, to obtain the appropriate District Station Managers phone number for this project.

Dispose of planed materials not wanted by the Contractor, not used in the project, and not accepted by the Local Maintenance and Operations Station according to Subsection 3.09.

During planing operations, sweep the streets according to 643-3.04 Traffic Control Devices, No. 6. Street Sweeping and Power Brooming to control dust and remove loose material from the planed areas.  The removal operation shall follow within 50 feet of the planing machine.

Do not allow traffic to travel on surfaces that have an abrupt longitudinal planed edge greater than 2 inches.  In the event it is necessary to route traffic across such edges, an asphalt pavement transition 2 feet in width shall be placed adjacent to the edge and to gutters.

Where existing asphalt pavement overlays gutters adjacent to the area being planed remove the existing pavement.

The existing curb, gutter, and edge of existing Portland cement pavement not designated for removal shall not be damaged or disturbed.  Damage caused by the planing operation shall be removed and replaced by the Contractor at the Contractor’s expense.

The planing machine shall have the following capabilities:

1.
Self propelled and capable of milling at speeds from 0 ft to 40+ ft per minute.

2.
Able to spray water inside the milling chamber to reduce dust.

3.
Able to mill adjacent to a gutter without damaging gutter.

4.
Automatic cross slope and depth control combined with automatic longitudinal grade control actuated by sonic or laser ski sensors.

5.
Produce a "fine milled" textured surface with a tool spacing of 5/16 inch.

6.
Able to uniformly maintain a planar surface across adjacent lanes (no elevation differential or ridges between adjacent passes).

Provide a small machine (producing a "fine milled" textured surface) to trim areas that are inaccessible to the larger machine at manholes, valve covers, curb returns, and intersections. 

The Engineer may reject any machine that does not comply with the above noted requirements.

CR202.3-082310
Add the following Subsection 3.09.

202-3.09 DISPOSAL OF PAVEMENT, SIDEWALKS, AND CURBS.

Pavement, sidewalk and curb materials not being used in the project, stored at a Contractor DEC approved site, provided to the local DOT Maintenance and Operations Yard, or disposed of at a previously approved DEC disposal site require a DEC Solid Waste Disposal Permit.

Disposal sites shall be outside the project limits unless directed otherwise, in writing, by the Engineer.  Obtain written consent from the property owner.  Dispose of solid waste materials, pavement, sidewalk, and curb (including handling, transporting, storing and disposing) according to the Alaska Department of Environmental Conservation (DEC) Regulations.

A DEC Permitting Officer in Anchorage may be contacted at (907) 269-7590.

CR202.1-010114
202-4.01 METHOD OF MEASUREMENT.  Add the following:

Item 202(15).  Pavement planing is measured by the square yard of the pavement planed.

CR202.3-082310

Add the following:

202-5.01 BASIS OF PAYMENT.  Add the following:

Acquiring a solid waste disposal permit from DEC is subsidiary to 202 Pay Items.

CR202.1-010114

Add the following:

Item 202(15).  At the Contract Unit Price - payment is full compensation for activities and equipment associated with pavement planing including:

(
removal of pavement from curbs and gutters;

(
mechanical sweepers and power brooms used during the planing operation;

(
stockpiling planed material when required;

Replace damaged loop detectors, piezoelectric sensors, RWIS or other highway data sensors outside the specified planing depth according to the requirements of section 660 and 669 at no expense to the Department.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
202(15)
Pavement Planing
Square Yard

CR202.3-082310

SECTION 203
EXCAVATION AND EMBANKMENT
 TC "203
Excavation and Embankment" \f C \l "3" 
Special Provisions

203-1.01 DESCRIPTION.  Add the following:

Ditch linear grading shall consist of the final shaping of designated ditches and slopes for drainage by grading with a small dozer, motor grader, or other suitable means approved by the Engineer.

CR203.2-010114

203-3.04 COMPACTION WITH MOISTURE AND DENSITY CONTROL.  Add the following:

Compact the embankment within 20 feet of a bridge abutment full width to not less than 100 percent of the maximum density.  Material used within this zone shall be graded to pass the 3 inch sieve.

CR203.3-110502
203-4.01 METHOD OF MEASUREMENT.  Add the following:

9.
Item 203(27).  Measurement of ditch linear grading, whether flat bottom or “V” ditch, will be measured for payment by the station along the center of the ditch for each ditch so designated, constructed, and accepted by the Engineer.

203-5.01 BASIS OF PAYMENT.  Add the following:

Payment for ditch linear grading will be full compensation for furnishing equipment, labor, tools, and incidentals to provide the preparation, excavation and shaping necessary to complete the work.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
203(27)
Ditch Linear Grading
Station

CR203.2-010114
Add the following:
Pay Item No.
Pay Item
Pay Unit
203(6A)
Borrow, Type A
Ton
Z575280000/Z575470000/Z575500000
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DIVISION 300 — BASES

SECTION 301
AGGREGATE BASE AND SURFACE COURSE

 TC "301
Aggregate Base and Surface Course" \f C \l "3" 
Special Provision

301-2.01 MATERIALS.  Add the following after the first sentence:

Recycled Asphalt Material (RAM) may be substituted for aggregate base course, inch for inch, if the following conditions are met:

1.
RAM shall be crushed or processed to 100 percent by weight passing the 1.5 inch sieve and 95-100 percent by weight passing the 1 inch sieve.

2.
The gradation of the extracted aggregate shall meet the following:

	Sieve
	Percent Passing by Weight

	1 inch
	100

	3/4 inch
	70 – 100

	3/8 inch
	42 – 90

	No. 4
	28 – 78

	No. 16
	11 – 54

	No. 50
	5 – 34

	No. 100
	3 - 22

	No. 200
	2 – 12


3.
The asphalt content shall be 2.5 – 5.0 percent by weight of the RAM.

CR301.1-012407

301-3.01 PLACING.  Add the following:

Base course material used for the sidewalk and pathway foundation shall be placed with a “Layton box” or similar equipment capable of providing a specified depth with a uniform surface.

CR301.2-090189
Add No. 5 after the 5th paragraph:
5.
within 50 feet of detector loops.
CR301.3-022015
301-3.03 SHAPING AND COMPACTION.  Replace the 1st sentence with: 

The maximum density and optimum moisture will be determined by ATM 207 or ATM 212.
CR301.4-060115

Add the following:

If recycled asphalt material is substituted for aggregate base course, the following conditions shall be met:

1.
Density acceptance will be determined by control strip method ATM 412.  Use a test strip with a vibratory compactor with a minimum dynamic force of 40,000 pounds.  The optimum density will be determined by the Engineer using a nuclear densometer gauge to monitor the test strip.  Adequate water shall be added to aid compaction.

2.
After the appropriate coverage with the vibratory compactor, a minimum of 6 passes with a pneumatic tire roller shall be completed.  Tires shall be inflated to 80 psi (( 5 psi) and the roller shall have a minimum operating weight per tire of 3,000 pounds.
301-5.01 BASIS OF PAYMENT.  Add the following:

Recycled asphalt material substituted for aggregate base course will be paid for as Item 301(1) Aggregate Base Course, at the unit price shown in the bid schedule for that Item.

CR301.1-012407
Add the following:

Available crushed asphalt base course material will be used first for shouldering and buttressing, and work will be paid under Item 308(1).  Aggregate base course will be used if any additional material is needed for shouldering and buttressing, and will be paid at contract unit price.  

CR301.1-012407
Special Provisions

Replace Section 306 with the following:

SECTION 306
ASPHALT TREATED BASE COURSE
 TC "306
Asphalt Treated Base Course" \f C \l "3" 
306-1.01 DESCRIPTION.  Construct a plant-mixed asphalt treated base (ATB) course on an approved foundation to the lines, grades, and depths shown in the Plans.  Recycled asphalt pavement (RAP) may be used in the mix as specified herein.

306-1.02 REFERENCE.
1.
Section 401, Hot Mix Asphalt and Surface Treatments.

MATERIALS

306-2.01 COMPOSITION OF MIXTURE - JOB MIX DESIGN (JMD).  Design the JMD according to the Alaska Test Manual (ATM) 417 using the design requirements of Table 306-1 and as specified herein.  Recycled Asphalt Pavement may be used to supplement the aggregate and asphalt binder in the ATB.

TABLE 306-1

ATB Design Requirements

	DESIGN PARAMETERS
	CLASS

“B”

	ATB (Including Asphalt Binder)

	
Stability, Pounds
	1200 min.

	
Flow, 0.01 Inch
	8 - 16

	
Voids in Total Mix, %
	3 – 5

	
Compaction, Number of Blows Each Side of Test Specimen
	50

	Asphalt Binder

	
Percent Voids Filled with Asphalt Binder (VFA) 
	65 - 78

	
Asphalt Binder Content, Min. % @ 4% VTM
	5.0

	
Dust-Asphalt Ratio*
	0.6 - 1.4

	Voids in the Mineral Aggregate (VMA), %, Min.

	
Type II
	12.0


*Dust-asphalt ratio is the percent of material passing the No. 200 sieve divided by the percent of effective asphalt binder.

The JMD will specify the Target Values (TV) for gradation, the TV for asphalt binder content, the Maximum Specific Gravity (MSG) of the ATB, the additives, and the allowable mixing temperature range.

Target values for gradation in the JMD must be within the broad band limits shown in Table 703-3.  For acceptance testing, ATB mixture will have the full tolerances in Table 306-2 applied.  The tolerance limits will apply even if they fall outside the broad band limits shown in Table 703-3, except the tolerance limit of the No. 200 sieve is restricted by the broad band limits.  Tolerance limits will not be applied to the largest sieve specified.

Do not mix ATB produced from different plants for testing or production paving.  ATB from different plants will be rejected.

Submit the following to the Engineer at least 15 days before the production of ATB:

1.
A letter stating the location, size, and type of mixing plant, the proposed gradation for the JMD including gradations for individual virgin aggregate (aggregate) stockpiles and the RAP stockpile.  Provide supporting process quality control information; including the blend ratio of each aggregate stockpile, the RAP stockpile and the RAP asphalt binder content.  For mixes with RAP, provide JMD gradation with and without RAP.  Provide calibration data if WAQTC FOP for AASHTO T308 is used for RAP process control.

2 
Representative samples of each aggregate (coarse, intermediate, fine, blend material and mineral filler, if any) and RAP required for the proposed JMD.  Furnish 100 lbs of each intermediate and/or coarse aggregate, 200 lbs of fine aggregate, 25 lbs of blend sand, and 200 lbs of RAP.

3.
Three separate 1-gallon samples, minimum, of the asphalt binder proposed for use in the ATB.  Include name of product, manufacturer, test results of the applicable quality requirements of Subsection 702-2.01, manufacturer's certificate of compliance according to Subsection 106-1.05, a temperature viscosity curve for the asphalt binder or manufacturer's recommended mixing and compaction temperatures, and current Material Safety Data Sheet (MSDS).

4.
One sample, of at least 1/2 pint, of the anti-strip additive proposed, including name of product, manufacturer, and manufacturer's data sheet, and current MSDS.

The Engineer will evaluate the material and the proposed gradation using ATM 417 and Table 306-1 ATB Design Requirements.

The mix, the materials and proposed gradation meeting the specification requirements will become part of the Contract when approved, in writing, by the Engineer.

FAILURE TO MEET SPECIFICATION REQUIREMENTS

Submit a new JMD with changes noted and new samples in the same manner as the original JMD when:

(
The results do not achieve the requirements specified in Table 306-1

(
The asphalt binder source is changed

(
The source of aggregate, aggregate quality, gradation, or blend ratio is changed

(
The source of RAP is changed

Do not produce ATB for production paving and payment before the Engineer provides written approval of the JMD, the original or a new replacement JMD.

Payment for ATB will not be made until the new JMD is approved.  Approved changes apply only to ATB produced after the submittal of changes.

The Engineer will assess a fee for each mix design subsequent to the approved Job Mix.  The fee will be included under Pay Item 306(8_) ATB, Asphalt Price Adjustment, Type ___; Class__.

306-2.02 AGGREGATES.  Conform to Subsection 703-2.04.  Type II, Class B (IIB) total combined aggregates.

Use a minimum of three stockpiles for crushed ATB aggregate (coarse, intermediate, and fine).  Place RAP, blend material and mineral filler in separate piles.

306-2.03 ASPHALT BINDER.  Conform to 702-2.01.  If asphalt binder is not specified use PG 52-28.

The total asphalt binder content may be a combination of the asphalt binder specified and the residual asphalt binder in the RAP.
Provide test reports for each batch of asphalt binder showing conformance to the specifications in Section 702, before delivery to the project.  Require that the storage tanks used for each batch be noted on the test report, the anti-strip additives required by the mix design be added during load out for delivery to the project, and a printed weight ticket for anti-strip is included with the asphalt binder weight ticket. The location where anti-strip is added may be changed with the written approval of the Engineer.

Furnish the following documents at delivery:

1.
Manufacturer’s certificate of compliance (Subsection 106-1.05).

2.
Conformance test reports for the batch (provide prior to delivery as noted above).

3.
Batch number and storage tanks used.

4.
Date and time of load out for delivery.

5.
Type, grade, temperature, and quantity of asphalt binder loaded.

6.
Type and percent of anti-strip added.

306-2.04 ANTI-STRIP ADDITIVES.  Use anti-strip agents in the proportions determined by ATM 414 and included in the approved JMD.  At least 70% of the aggregate must remain coated when tested according to ATM 414.  A minimum of 0.25% by weight of asphalt binder is required.

306-2.05 PROCESS QUALITY CONTROL.  Sample and test materials for quality control of the ATB according to Subsection 106-1.03.  Submit to the Engineer, with the JMD, a documentation plan that will provide a complete, accurate, and clear record of the sampling and testing results.  When directed by the Engineer, make adjustments to the plan and resubmit.

Submit a paving and plant control plan at the pre-paving meeting to be held a minimum of 7 days before initiating pre-paving operations.  Address the sequence of operations.  Outline steps to provide product consistency, to minimize segregation, to prevent premature cooling of the ATB, and to provide the mat density required by these specifications.  Include a proposed quality control testing frequency for gradation, asphalt binder content, and compaction.

Failure to perform quality control forfeits the Contractor’s right to a retest under Subsection 306-4.02.

Provide copies of the documented sampling and testing results no more than 24 hours from the time taken.
306-2.06 RECYCLED ASPHALT PAVEMENT (RAP).  Process existing pavement removed under Subsection 202-3.05 and 3.06 so material passes the 1 1/2" sieve.  Stockpile the material separately from the crushed aggregates.  Perform one gradation and one asphalt binder content test for every 1000 tons of RAP or a minimum of 10 sets of tests whichever is greater.
CONSTRUCTION REQUIREMENTS

306-3.01 WEATHER LIMITATIONS.  Do not place ATB on a wet surface, on an unstable/yielding roadbed, when the base material is frozen, or when weather conditions prevent proper handling or finishing of the mix.  Do not place ATB unless the roadway surface temperature is 40(F or warmer.

306-3.02 EQUIPMENT, GENERAL.  Use equipment in good working order and free of ATB buildup.  Make equipment available for inspection and demonstration of operation a minimum of 24 hours before placement of production ATB.

306-3.03 ASPHALT MIXING PLANTS.  Meet AASHTO M 156.  Use an asphalt plant designed to dry aggregates, maintain accurate temperature control, and accurately proportion asphalt binder and aggregates.  Calibrate the asphalt plant and furnish copies of the calibration data to the Engineer at least 4 hours before ATB production. 

When using recycled asphalt pavement material, mix the RAP with the aggregate before the aggregate enters the plant thereby adding the RAP combined with the aggregate to the asphalt treated base mixture at one time.

Provide a scalping screen at the asphalt plant to prevent oversize material or debris from being incorporated into the ATB. 

Provide a tap on the asphalt binder supply line just before it enters the plant (after the 3-way valve) for sampling asphalt binder.

Provide aggregate and asphalt binder sampling equipment meeting OSHA safety requirements.

306-3.04 HAULING EQUIPMENT.  Costs associated with meeting the requirements of Subsection 306-3.04 are subsidiary to Section 306 Pay Items.

Vehicles/Equipment.  Haul ATB in trucks with tight, clean, smooth metal beds, thinly coated with a minimum amount of paraffin oil, lime water solution, or an approved manufactured asphalt release agent.  Do not use petroleum fuel as an asphalt release agent.

During ATB hauling activities, the hauling vehicle will have covers attached and available for use.  Be prepared to demonstrate deployment of the cover when hauling material or empty.  Illustrate the efficiency of deployment and how the materials are protected from the environment and the environment is protected from the materials.  When directed by the Engineer, cover the ATB in the hauling vehicle(s).

Roadway Maintenance.  Daily inspect, remove/clean, and dispose of project materials deposited on existing and new pavement surface(s) inside and outside the project area including haul routes.

The inspection plan and method of removal/cleaning and disposal shall be submitted in writing to the Engineer and approved by the Engineer 7 days before initiating paving operations.  Include alternatives, options to immediately correct deficiencies in the inspection plan and methods of removal/cleaning and disposal that may be discovered as the work is being performed.

The Engineer may require the Contractor to include a vehicle/equipment cleaning station(s), to be added at the project site and or at the plant, in the basic plan or as one of the corrective alternatives/options.  At a minimum, the cleaning station will include the materials and means to:

(1)
Spray truck tires with an environmental degradable release agent if mix adheres to tires before dumping in front of the paving equipment.

(2)
Clean off loose mix from gates, chains, and tires that might fall on the pavement of the haul route.

(3)
Contain, collect and disposal of (1) and (2).

The Contractor is responsible for the inspection plan, the means, and methods used for removal/cleaning and disposal of fugitive materials/debris.  The Contractor is responsible for the damage as a result of not removing these materials (to the roadway material, the users and others) and the damage to the roadway materials from the removal method(s).  Approval does not change the Contractor's responsibility, nor add responsibility to the Department for this work.

Repair damage, as specified in Subsection 306-3.16 Patching Defective Areas, to the existing roadway materials (asphalt type) as a result of the fugitive materials or their removal.  Use repair materials of similar type to the damaged material.  Attain written approval from the Engineer for the proposed material.

306-3.05 PAVING EQUIPMENT.  Use self propelled asphalt pavers with a heated vibratory screed.  Control grade and cross slope with automatic grade and slope control devices.  Use an erected string line, a 30-foot minimum mobile stringline (ski), or other approved grade follower, to automatically actuate the screed or blade control system.  Use grade control on either (a) both the high and low sides or (b) grade control on the high side and slope control on the low side.

Use a paver screed assembly that produces a finished surface of the required smoothness, thickness, and texture without tearing, shoving, or displacing the ATB.

Equip pavers with a receiving hopper having sufficient capacity for a uniform spreading operation and a distribution system to place the ATB uniformly in front of screed.

Prevent segregation of the coarse aggregate particles from the remainder of the ATB during paving operations.  Specifically equip pavers to prevent segregation between the hopper and augers.  Use means and methods approved by the paver manufacturer.  Means and methods may include chain curtains, deflector plates, or other similar devices or combination of devices.  When required by the Engineer, provide a Certificate of Compliance verifying use of the means and methods required to prevent segregation.

306-3.06 ROLLERS.  Use both steel-wheel (static or vibratory) and pneumatic-tire rollers. Avoid crushing or fracturing of aggregate. Use rollers designed to compact ATB asphalt mixtures and reverse without backlash. 

All rollers shall have an attached infrared thermometer that measures and displays the surface temperature to the operator.
Use fully skirted pneumatic-tire rollers having a minimum operating weight of 3000 pounds per tire.

306-3.07 PREPARATION OF EXISTING SURFACE.  Prepare base surface conforming to the Plans and Specifications.

Before placing the hot asphalt mix, apply tack coat material (Section 702) as specified here and in Section 402.  Uniformly coat contact surfaces of curbing, gutters, sawcut pavement, cold joints, manholes, and other structures with tack coat material.  Allow tack coat to break before placement of ATB on these surfaces.

306-3.08 PREPARATION OF ASPHALT.  Provide a continuous supply of asphalt binder to the asphalt mixing plant at a uniform temperature, within the allowable mixing temperature range.

306-3.09 PREPARATION OF AGGREGATES.  Dry the aggregate so the moisture content of the ATB, sampled at the point of acceptance for asphalt binder content, does not exceed 0.5% (by total weight of mix), as determined by WAQTC FOP for AASHTO T 329.

Heat the aggregate for the ATB, and the RAP when being used in the mix, to a temperature compatible with the mix requirements specified.

Adjust the burner on the dryer to avoid damage to the aggregate and to prevent the presence of unburned fuel on the aggregate.  ATB containing soot or fuel is unacceptable (Subsection 105-1.11).

306-3.10 MIXING.  Combine the aggregate, asphalt binder, and additives in the mixer in the amounts required by the JMD.  Mix to obtain 98% coated particles when tested according to AASHTO T 195.

306-3.11 TEMPORARY STORAGE.  Silo type storage bins may be used, provided the characteristics of the ATB remain unaltered.  Changes in the JMD, visible or otherwise, are cause for rejection.  Changes may include:  visible segregation, heat loss; and the physical characteristics of the asphalt binder, lumpiness, or stiffness of the ATB or similar.

306-3.12 PLACING AND SPREADING.  Use asphalt pavers to distribute ATB.  Place the ATB upon the approved surface, spread, strike off, and adjust surface irregularities.  The maximum compacted lift thickness allowed is 3 inches.

During placement, the Engineer, using an infrared camera, may evaluate the ATB surface immediately behind the paver for temperature uniformity.  Areas with temperature differences more than 25o F lower than the surrounding ATB may produce areas of low density.  Contractor shall immediately adjust laydown procedure to maintain a temperature differential of 25o F or less.  Thermal images and thermal profile data will become part of the project record and shared with the Contractor.

Use hand tools to spread, rake, and lute the ATB in areas where irregularities or unavoidable obstacles make the use of mechanical spreading and finishing equipment impracticable.
When the section of roadway being paved is open to traffic, pave adjacent traffic lanes to the same elevation within 24 hours.  Place approved material against the outside pavement edge when the drop-off exceeds 2 inches. 
Do not cover/place over the asphalt treated base material until the ATB material throughout that section, as defined by the Paving Plan, is placed and accepted.

Do not pave against new Portland cement concrete curbing until it has cured for at least 72 hours.

Do not place ATB over bridge deck membranes, except as directed by the Engineer.

306-3.13 COMPACTION.  Compact the ATB by rolling thoroughly and uniformly.  In areas not accessible to large rollers, compact with mechanical tampers or trench rollers.  Prevent indentation of ATB.  Do not leave rollers or other equipment standing on ATB that is not sufficiently cooled to prevent indentation.

A mat area with density lower than 92% MSG is considered segregated and not in conformance with the requirements of the Contract.  The work shall be deemed unacceptable by the Engineer according to Subsection 105-1.11 unless, the Engineer determines that reasonably acceptable work has been produced as permitted in Subsection 105-1.03.

The MSG of the JMD will be used for the first lot of ATB.  The MSG for additional lots will be determined from the first sublot of each lot.

Acceptance testing for density will be performed according to WAQTC FOP for AASHTO T 166/T 275 using a 6 inch diameter core.

306-3.14 JOINTS.  Minimize the number of joints.  Do not construct longitudinal joints in the driving lanes unless approved by the Engineer in writing at the Pre-paving meeting.  Place and compact the ATB to provide a continuous bond, texture, and smoothness between adjacent sections of the ATB.

Coordinate the joints in the ATB pavement layer with the layer of HMA pavement above.  Offset the longitudinal joints in the HMA pavement layer above from the joint in the ATB asphalt pavement layer immediately below by at least 6 inches.

Form transverse joints by cutting back on the previous run to expose the full depth of the layer.  Saw cut the joint, use a removable bulkhead or other method approved by the Engineer.

Remove to full depth improperly formed joints resulting in surface irregularities.  Before removing pavement, cut a neat straight line along the pavement to be removed and the pavement to remain.  Use a power saw or other method approved by the Engineer.  Replace the removed asphalt with new ATB and thoroughly compact.

306-3.15 SURFACE TOLERANCE.  Costs associated with meeting surface tolerances are subsidiary to the ATB Pay Items.

The Engineer will test the finished surface after final rolling at selected locations using a 10 ft straightedge.  Correct variations from the testing edge, between any two contacts, of more than 1/4 inch.

306-3.16 PATCHING DEFECTIVE AREAS.  Costs associated with patching defective areas are subsidiary to the ATB Pay Items.

Remove defective ATB for the full thickness of the course, do not skin patch.  Cut the pavement so that edges are vertical and the sides are parallel to the direction of traffic.  Coat edges with a tack coat meeting Section 402 and allow to cure.  Place and compact fresh ATB to grade (Subsection 306-3.13) and surface tolerance requirements (Subsection 306-3.15).

306-4.01 METHOD OF MEASUREMENT.  Section 109 and the following:

1.
Asphalt Treated Base.

a)
By weighing.  No deduction will be made for the weight of asphalt binder or anti stripping additive or cutting back joints.

2.
Asphalt Binder.  By the ton, as follows.

Method 1:

Percent of asphalt binder for each sublot multiplied by the total weight represented by that sublot.  The same tests used for the acceptance testing of the sublot will be used for computation of the asphalt binder quantity.  If no acceptance testing is required, the percent of asphalt binder is the target value for asphalt binder in the JMD.

Method 2:

Supplier's invoices minus waste, diversion and remnant.  This procedure may be used on projects where deliveries are made in tankers and the asphalt plant is producing ATB for one project only.

The Engineer may direct, at any time that tankers be weighed in the Engineer’s presence before and after unloading. If the weight determined at the project varies more than 1% from the invoice amount, payment will be based on the weight determined at the project.

Any remnant or diversion will be calculated based on tank stickings or weighing the remaining asphalt binder. The Engineer will determine the method. The weight of asphalt binder in waste ATB will be calculated using the target value for asphalt binder as specified in the JMD.

Method 1 will be used for determining asphalt binder quantity unless otherwise directed in writing.  The procedure initially used will be the one used for the duration of the project.  No payment will be made for any asphalt binder more than 0.4% above the optimal asphalt binder content specified in the JMD.

3.
ATB, Price Adjustment, Type   ; Class  .  Determined under Subsection 306-4.03 Evaluation of Materials for Acceptance.  Also included in the measurement are the fees specified in Subsections 306-2.01, 4.02, 4.03 and 5.01.
306-4.02 ACCEPTANCE SAMPLING AND TESTING.  The Engineer will evaluate ATB for conformance to specifications according to Subsection 306-4.03 Evaluation of Materials for Acceptance.
ASPHALT TREATED BASE

The quantity of ATB produced and placed will be divided into lots and the lots evaluated individually for acceptance. 

A lot will normally be 10,000 tons.  The lot will be divided into sublots of 1000 tons; each randomly sampled and tested for asphalt binder content, density, and gradation according to this Subsection.  

If the project has more than 1 lot, and less than 8 additional sublots have been sampled at the time a lot is terminated, either due to completion of paving operations or the end of the construction season (winter shutdown), the material in the shortened lot will be included as part of the prior lot.
If 8 or 9 samples have been obtained at the time a lot is terminated, they will be considered as a lot and evaluation will be based on the actual number of test results (excluding outliers) in the shortened lot.
If the contract quantity is between 3,000 tons and 10,000 tons, the Contract quantity will be considered one lot.  The lot will be divided into sublots of 1000 tons and randomly sampled for asphalt binder content, density, and gradation according to this Subsection except that a determination for outliers will not be performed.  ATB quantities of less than 600 tons remaining after dividing the Contract quantity into sublots will be included in the last sublot.  ATB quantities of 600 tons or greater will be treated as an individual sublot.  The lot will be evaluated according to Subsection 306-4.03 except as noted.
For Contract quantity of less than 3,000 tons, ATB will be accepted for payment based on the Engineer's approval of a JMD and the placement and compaction of the ATB to the specified depth and finished surface requirements and tolerances.  The Engineer reserves the right to perform any testing required in order to determine acceptance.  Remove and replace any ATB that does not conform to the approved JMD.

The Engineer will determine where samples are taken.
1.
Asphalt Binder Content.  Asphalt treated base mix samples taken for the determination of asphalt binder content will be taken randomly from behind the paver screed before initial compaction, or from the windrow according to WAQTC FOP for AASHTO T 168 and ATM 403, as directed by the Engineer.

Two separate samples will be taken, one for acceptance testing and one held in reserve for retesting if applicable.  At the discretion of the Engineer, asphalt binder content will be determined according to ATM 405 or WAQTC FOP for AASHTO T 308, except ATM 405 will not be used when RAP is included in the mixture.

2.
Aggregate Gradation. The gradation will be determined according to WAQTC FOP for AASHTO T 30 from the aggregate remaining after the ignition oven (WAQTC FOP for AASHTO T 308) has burned off the asphalt binder.

3.
Density.
The Engineer will determine and mark the location(s) where the Contractor will take each mat core sample.  The location(s) for taking mat core samples will be determined using a set of random numbers and the Engineer's judgment.

Cut full depth core samples centered on the marks from the finished ATB within 24 hours after final rolling.  Neatly core drill one six inch diameter sample at each marked location.  Use a core extractor to remove the core - do not damage the core.  Backfill and compact voids left by coring with new ATB within 24 hours.

The Engineer will immediately take possession of the samples.  Density of the samples will be determined, by the Engineer, according to WAQTC FOP for AASHTO T 166/T 275.

A fee will be assessed for each failure to take core samples, backfill core sample voids, backfill core samples within the specified period, or take core samples at the location marked by the Engineer.

4.
Retesting.

A retest of any sample outside the limits specified in Table 306-2 may be requested provided the quality control requirements of 306-2.05 are met. Deliver this request in writing to the Engineer within 7 days of receipt of the final test of the lot.  The Engineer will mark the sample location for the density retest within a 2 foot radius of the original core.  The original test results will be discarded and the retest result will be used to evaluate the material regardless of whether the retest result gives a higher or lower pay factor.  Only one retest per sample is allowed.  Except for the first lot, when gradation and asphalt binder content are determined from the same sample, retesting for gradation or asphalt binder from the first sublot of a lot will include retesting for the MSG; when separate samples are used, retesting for asphalt binder content will include retesting for MSG.

ASPHALT BINDER
The lot size for asphalt binder will normally be 200 tons.  If a project has more than one lot and the remaining asphalt binder quantity is less than 150 tons, it will be added to the previous lot and that total quantity will be evaluated as one lot.  If the remaining asphalt binder quantity is 150 tons or greater, it will be sampled, tested and evaluated as a separate lot.

If the contract quantity of asphalt binder is between 85 – 200 tons, the contract quantity will be considered as one lot and sampled, tested, and evaluated according to this Subsection.  Quantities of asphalt binder less than 85 tons will be accepted based on manufacturer’s certified test reports and certification of compliance.

Asphalt binder will be sampled according to WAQTC FOP for AASHTO T 40, tested for conformance to the specifications in Section 702, and evaluated in accordance with 306-4.03.  Three separate samples from each lot will be taken, one for acceptance testing, one for Contractor retesting, and one held in reserve for referee testing if applicable.

306-4.03 EVALUATION OF MATERIALS FOR ACCEPTANCE.  A mat area of finished surfacing that is contaminated with foreign material; is segregated (determined visually or by testing), has a lower density than specified, fails to meet surface tolerance requirements, is flushing or bleeding asphalt binder after compaction is complete, or in any other way determined to be defective is unacceptable according to Subsection 105-1.11.  ATB, not meeting the specified limits noted in Table 306-2, is considered defective.  Correct unacceptable work and materials according to Subsection 306-3.16 and as directed by the Engineer. 

TABLE 306-2
LOWER SPECIFICATION LIMIT (LSL) & UPPER SPECIFICATION LIMIT (USL)
	Measured Characteristics
	LSL
	USL

	3/4 inch sieve
	TV  -6.0
	TV  +  6.0

	1/2 inch sieve
	TV  -6.0
	TV  +  6.0

	3/8 inch sieve
	TV  -6.0
	TV  +  6.0

	No. 4 sieve
	TV  -6.0
	TV  +  6.0

	No. 8 sieve
	TV  -6.0
	TV  +  6.0

	No. 16 sieve
	TV  -5.0
	TV  +  5.0

	No. 30 sieve
	TV  -4.0
	TV  +  4.0

	No. 50 sieve
	TV  -4.0
	TV  +  4.0

	No. 100 sieve
	TV  -3.0
	TV  +  3.0

	No. 200 sieve*
	TV  -2.0
	TV  +  2.0

	Asphalt %
	TV  -0.4
	TV  +  0.4

	Mat Density %
	92
	100


*Tolerances for the No. 200 sieve may not exceed the broad band limits in Table 703-3.
ASPHALT BINDER
Asphalt binder will be randomly sampled and tested in accordance with Subsection 306-4.02.  Provide supplier process control test results with the delivery ticket for each load of asphalt binder to the Engineer before unloading asphalt binder at the project. No payment will be made without this documentation.  

306-4.04 ASPHALT MATERIAL PRICE ADJUSTMENT.

This Subsection provides a price adjustment for asphalt material by: 

(a) 
additional compensation to the Contractor or 

(b) 
a deduction from the Contract amount.

1.
This provision shall apply to asphalt material meeting the criteria of Section 702, and is included in items listed in the bid schedule of Sections 306, 307, 308, 318 and 401 through 409, except Section 402.  Also included is the asphalt material in the Prelevel/Leveling Course (rut repair) HMA and Temporary HMA as part of 401, Approach HMA as included in 401 or 639 and Pathway HMA as part of 608.

2.
This provision shall only apply to cost changes in asphalt material that occur between the date of bid opening and the date the asphalt material is incorporated into the project. 

3.
The asphalt material price adjustment will only apply when:

a.
More than a 7.5% increase or decrease in the Alaska Asphalt Material Price Index, from the date of bid opening to the date the asphalt material is incorporated into the project.
4.
The Alaska Asphalt Material Price Index (AAMPI) is posted on the Department’s Materials website along with the formula used to calculate the Index.  The AAMPI as used in the determination of the “Asphalt Material Price Adjustment” is calculated for the first and third Friday of each month.  The index applies from the beginning of the period start day 00:00 hrs, and ends 00:00 hrs the start of the next period.  Other calculation and or period start/end days, including the post day (except as fall on the 1st and 3rd Friday) are not permitted.

5.
Price adjustment will be cumulative and calculated with each progress payment. Use the price index in effect on the last day of the pay period, to calculate the price adjustment for asphalt material incorporated into the project during that pay period. The Department will increase or decrease payment under this Contract by the amount determined with the following asphalt material price adjustment formula:

For an increase exceeding 7.5%, additional compensation = [(IPP–IB)–(0.075 x IB)] x Q
For a decrease exceeding 7.5%, deduction from contract = [(IB–IPP)–(0.075 x IB)] x Q

Where:
Q
=
Quantity of Asphalt Material incorporated into project during the pay period, in tons

IB
=
Index at Bid: the bimonthly Alaska Asphalt Material Price Index in effect on date of bid, in dollars per ton

IPP
=
Index at Pay Period: the bimonthly Alaska Asphalt Material Price Index in effect on the last day of the pay period, in dollars per ton

Method of measurement for determining Q (quantity) is the weight of asphalt material meeting the criteria of this Subsection and is incorporated into the project.  The quantity does not include aggregate, mineral filler, blotter material, thinning agents added after material qualification, or water for emulsified asphalt.

306-5.01 BASIS OF PAYMENT.
Except where specified as individual Pay Items the work and materials associated with:
Asphalt binder, anti-stripping additives, surface tolerance corrections, patching defective areas; removal and disposal of rejected ATB, and the hauling equipment are subsidiary to the Asphalt Treated Base Pay Items.

Item 306(8_) ATB, Price Adjustment, Type ___ ; Class __ : is the sum of the price adjustments for each material lot and for fees assessed the Contractor including:

(
Each mix design subsequent to the approved Job Mix Design (Subsection 306-2.01) will result in a fee of $2500.00 each.

(
Failure to cut core samples within the specified period will result in a fee of $100.00 per sample per day (Subsection 306-4.02).

(
Failure to backfill voids left by sampling within the specified period will result in a fee of $100 per hole per day (Subsection 306-4.02).

(
Contractor retesting, referee sample testing and Contractor requested testing for visually inspected and rejected asphalt treated base failing to meet specifications will result in a fee being assessed for all costs associated with the test (Subsection 306-4.02, 4.03).

Item 306(15). Asphalt Material Price Adjustment.

For each Section as included in Subsection 306-4.04 Asphalt Material Price Adjustment, item 1, the "Asphalt Material Price Adjustment" is paid under the asphalt material Pay Item for the Section with the greatest quantity as determined by the estimate of quantities included in the Plans at the time of the bid opening.

(
When more than one "Asphalt Material Price Adjustment" Pay Item is included in the Plans or bid schedule the asphalt material price adjustment, for each Section's asphalt material, is paid under the Pay Item with the greatest quantity.

(
When more than one asphalt material is included in the project and only one "Asphalt Material Price Adjustment" Pay Item is included in the Plans or bid schedule, the asphalt material price adjustment, for each Section's asphalt material, is paid under the one Pay Item regardless of the quantity.

(
When the Pay Item "Asphalt Material Price Adjustment," is not included, for any section, no payment will be made.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit

306(1)
ATB
Ton

306(2)
Asphalt Binder, Grade PG 52-40
Ton
306(8_)
ATB, Price Adjustment, Type ___; Class __
Contingent Sum

306(15)
Asphalt Material Price Adjustment
Contingent Sum

CR306-101015

SECTION 308
crushed asphalt BASE COURSE

 TC "308
Crushed Asphalt Base Course" \f C \l "3" 
Special Provision

308-3.01 PULVERIZING AND MIXING.  Add the following:
Remove built up sands from road shoulders prior to pulverizing the road to prevent mixing of the sand into the crushed asphalt base course material.

Excess material generated meeting the requirements for crushed asphalt base course shall be used as shoulder buttressing and driveway grading.

Notify the Engineer a minimum of 5 days prior to removing excess crushed asphalt base course generated from the project.  The Engineer will notify the ADOT&PF, M&O, and have an M&O representative determine the amount of excess crushed asphalt base course to be delivered to the DOT M & O yard.  Deliver excess crushed asphalt base course identified by the ADOT & PF representative to the M & O yard located at 289 Inner Springer Loop Rd Palmer, AK 99645.  Stockpile material at the location specified by the M&O representative.  Remaining crushed asphalt base course becomes the Contractor's property.

308-5.01 BASIS OF PAYMENT. Replace the first sentence with the following: 

Crushed asphalt base course used for shouldering and buttressing is subsidiary to item 308(1).  Additional aggregate base course, if required, will be paid for under Section 301.  

Add the following:

All work and materials associated with the stockpiling, hauling, and placement of crushed asphalt base course are subsidiary to item 308(1).
Z575470000/Z575500000
 TC "DIVISION 400 — ASPHALT PAVEMENTS AND SURFACE TREATMENTS" \f C \l "6" 
DIVISION 400 — ASPHALT PAVEMENTS
AND
SURFACE TREATMENTS


SECTION 401
HOT MIX ASPHALT PAVEMENT
 TC "401
Hot Mix Asphalt Pavement" \f C \l "3" 
Special Provisions

401-1.01 DESCRIPTION. Add the following:

1.
In this Section, HMA refers to Type I, II, III, and IV.

a.
Temporary Asphalt Pavement:  HMA, Type II, Class B, minimum.

b.
Preleveling/Leveling Course: HMA, Type IV, Class B.

MATERIALS
Replace Section 401-2.01 with the following:

401-2.01 ASPHALT BINDER.  Conform to Subsection 702-2.01. If binder performance grade is not specified, use PG 52-28.

Provide test reports for each batch of asphalt binder showing conformance to the specifications in Section 702 before delivery to the project.  Require that the storage tanks used for each batch be noted on the test report, the anti-strip additives required by the mix design be added during load out for delivery to the project, and a printed weight ticket for anti-strip is included with the asphalt binder weight ticket. The location where anti-strip is added may be changed with the written approval of the Engineer.

Furnish the following documents at delivery:

1.
Manufacturer’s certificate of compliance (Subsection 106-1.05).

2.
Conformance test reports for the batch (provide prior to delivery as noted above).

3.
Batch number and storage tanks used.

4.
Date and time of load out for delivery.

5.
Type, grade, temperature, and quantity of asphalt binder loaded.

6.
Type and percent of liquid anti-strip added.

Asphalt binder may be conditionally accepted at the source if a manufacturer's certification of compliance is provided, according to Subsection 106-1.05, and the applicable requirements of Section 702 are met.

401-2.02 LIQUID ANTI-STRIP ADDITIVE.  Delete the last sentence: "A minimum of .30% by weight of asphalt binder is required."

401-2.08 RECYCLED ASPHALT PAVEMENT. In the last sentence replace: "2.15" with "2.16."

401-2.09 JOB MIX DESIGN.  

Replace row and columns of Table 401-1,

	Asphalt Cement Content, Min. %
	5.0
	5.0


with:
	Asphalt Cement Content, Min. % @ 4% VTM
	5.0
	5.0


Replace subtopic and content "Changes." with the following:

Changes. Submit a new JMD with changes noted and new samples in the same manner as the original JMD submittal when:

a.
The results of the JMD evaluation do not achieve the requirements specified in Table 401-1

b.
The asphalt binder source is changed

c.
The source of aggregate, aggregate quality or gradation is changed

d.
The results of a Test Strip do not meet the requirements of the specification – the Engineer may require a new JMD.

Do not produce HMA for production paving and payment before the Engineer provides written approval of the JMD; the original, or a replacement JMD.

The Engineer has the option to require further verification of the JMD under 401-2.10 Process Quality Control.  If a Test Strip(s) is required, do not produce HMA for production paving and payment before the Engineer provides written approval of the Test Strip construction, construction process, materials, and the JMD, Subsection 401-2.10.

Payment for HMA will not be made until the new JMD and the Test Strip, when required, is approved.

Approved changes apply only to HMA produced after the submittal of changes.

The Engineer will assess a fee for each mix design subsequent to the approved Job Mix Design, per Subsection 401-5.01.

Add the following Subsection 401-2.10:
401-2.10 PROCESS QUALITY CONTROL.  Sample and test materials for quality control of the HMA according to Subsection 106-1.03.  Submit to the Engineer at the "Pre-Paving Meeting," Subsection 401-3.01, the JMD and a documentation plan that provides a complete, accurate, and clear record of the sampling and testing results.

Failure to perform quality control forfeits the Contractor's right to a retest under Subsection 401-4.02

Provide copies of the documented sampling and testing results no more than 24 hours from the time taken.

Supplemental Process Quality Control:

The Engineer has the option to require supplemental process quality controls including additional sampling and testing.  Include the supplemental process quality controls in the documentation plan.
When directed by the Engineer:  provide “Density Profiles” and or “Test Strips.”

1.
Density Profiles.  Provide density profile testing, with a nuclear density gauge, of the mat and longitudinal joints.  Include the frequency of the test groups, configuration of the test groups for mat density and joint density individually or combined.  Indicate the number of tests in a test group intended to confirm the density of the mat and joints.

Locations that may require testing include:  all lanes on bridge decks, adjacent to longitudinal joints, areas where segregation is visible, thermal segregation potential exists, where mat density is lower than the minimum (considered segregated), and the paver starts/stops.  The Engineer will identify these and other areas that require density testing.

2.
Test Strips.  Construct test strips (ATM 412) using the approved job mix HMA a minimum of 5 working days prior to planned production paving, except use the proposed JMD when the test strip is being constructed to help evaluate the JMD as part of the mix performance analysis.  Submit a proposed test strip location to the Engineer for coordination, and approval; include in the process control documentation plan.  The Engineer's approval and written authorization of the location, date, and time, is required before construction of a test strip.

Establish roller patterns and the number of passes required to assure that proper placement and compaction is achieved.  The test strip shall include no less than 300 tons and no more than 1000 tons, except as may be authorized, in writing, by the Engineer.  The full complement of the paving train shall be on site to receive instructions from the Engineer as needed to complete the mix performance analysis.  Make the equipment available for inspection as required by Subsection 401-3.04.  Provide an onsite process control representative with authority to modify mix components as instructed by the Engineer.
Failed Test Strip:  the Engineer may direct the Contractor to remove and dispose of test strips not meeting specification requirements.  Contractor, construct a new test strip or return the surface materials and grade to their original condition as directed by the Engineer.  

Only after the Engineer approves the test strip may HMA be produced for production paving and payment.
Refer to Subsection 401-5.01 for payment of test strips.
CONSTRUCTION REQUIREMENTS
Replace Subsection 401-3.01 Pre-Paving Meeting, with the following:
401-3.01 PRE-PAVING MEETING. Meet with the Engineer for a pre-paving meeting in the presence of the project superintendent and paving foreman at least (5) working days before beginning paving operations.  Submit a paving plan and pavement inspection plan at the meeting.  When directed by the Engineer, make adjustments to the plan and resubmit.

1.
Paving Plan.  Include the following:

a.
Sequence of operations

b.
List of equipment that will be used for production, transport, pick-up (if applicable), laydown, and compaction

c.
Summary of plant modifications (if applicable) for production of WMA

d.
Procedures to produce consistent HMA

e.
Procedures to minimize material and thermal segregation

f.
Procedures to minimize premature cooling

g.
Procedures to achieve HMA density

h.
Procedures for joint construction including corrective action for joints that do not meet surface tolerance requirements

i.
Quality control testing methods, frequencies and sample locations for gradation, asphalt binder content, and density, and

J.
Any other information or procedures necessary to provide completed HMA construction that meets the Contract Requirements

2.
Pavement Inspection Plan. Include the following:

a.
Process for daily inspections

b.
Means and methods to remove and dispose of project materials

401-3.03 WEATHER LIMITATIONS.  Delete from the last sentence: "leveling course"

401-3.04 EQUIPMENT, GENERAL. Add the following to the 2nd sentence: "and test strip HMA."

401-3.06 HAULING EQUIPMENT. Add the following:

When directed by the Engineer cover the HMA in the hauling vehicle(s).

401-3.08 ROLLERS.  Add the following: Use both steel-wheel (static or vibratory) and pneumatic-tire rollers.

401-3.10 PREPARATION OF EXISTING SURFACE. Add the following to the 1st paragraph:  Allow tack coat to break before placement of HMA on these surfaces.  Do not apply the tack coat material until the Engineer approves the existing surface including, not limited to; the existing paved surface, the milled surface, and a prior layer of HMA pavement.

401-3.15 PLACING AND SPREADING. Add the following:

When the section of roadway being paved is open to traffic, pave adjacent traffic lanes to the same elevation within 24 hours.  Place approved material against the outside pavement edge when the drop off exceeds 2 inches. 
Do not pave against new Portland cement concrete curbing until it has cured for at least 72 hours.

401-3.16 COMPACTION.  Add the following:

Prevent indentation in the mat, do not leave rollers or other equipment standing on HMA that has not sufficiently cooled.
401-3.17 JOINTS.  Replace the 5th paragraph with the following: 

Uniformly coat the joint face of all top lift joints with a joint adhesive. Follow joint adhesive manufacturer's recommendations for temperatures and application method.  Remove joint adhesive applied to the top of pavement surface.  If infrared joint heaters are used and passing joint densities are achieved in each of the first three joint densities taken, then joint adhesive is not required.

In the last paragraph 1st sentence replace: "200 (F" with "150 (F"
401-3.18 SURFACE REQUIREMENTS AND TOLERANCE.  2nd paragraph 1st sentence replace "16-foot straightedge" with "10-foot straightedge."

Replace the 3rd paragraph with the following:

The Engineer will use an inertial profiler to measure the top lift HMA surface in the driving lanes for surface smoothness within 21 days after paving is complete and driving lanes are delineated.

Replace the 4th paragraph with the following:

Profiler measurements will not be taken in turn lanes, intersections, ramps, lane transitions, or within 25 feet of bridge abutments and transverse joints with pre-existing pavement.
401-4.01 METHOD OF MEASUREMENT.  Delete the 2nd sentence in number 12, 13, and 14.
401-4.02 ACCEPTANCE SAMPLING AND TESTING.  401-4.02, 4. Replace the last sentence with the following:

Retesting will be performed by the region Department laboratory.

401-4.03 EVALUATION OF MATERIALS FOR ACCEPTANCE.  

1.
HMA Price Adjustment.

Replace PAB:

PAB = Price Adjustment Base = 

[Bid Unit Price for 401(1_) + (n/100) x Bid Unit Price for 401(4_)],

Where

n = Optimum asphalt binder content percent, established by the JMD.

With the following:

PAB = Price Adjustment Base = $130.00 per ton.

3.
Pavement Smoothness Price Adjustment. Replace the 2nd paragraph with the following:

The Engineer will calculate the pavement smoothness price adjustment according to Method 1 (pavement placed over graded subgrade), or Method 2 (pavement placed over existing pavement).

Replace PAB in Method 1 and Method 2,

PAB = [Bid Unit Price for 401(1_) + (n/100) x Bid Unit Price for 401(4_)],

n = Optimum asphalt binder content percent, established by the JMD.

With the following:

PAB = $130.00 per ton,
401-4.04 ASPHALT MATERIAL PRICE ADJUSTMENT.
1.
This provision shall apply:  Replace a. with the following:
a.
To asphalt material meeting the criteria of Section 702, and is included in items listed in the bid schedule of Sections 306, 307, 308, 401 thru 408, 520, 608 and 609.

Replace Subsection 5.01 with the following:
401-5.01 BASIS OF PAYMENT.  
The following items, unless included as individual Pay Items, are subsidiary to the Section 401 Hot Mix Asphalt Pavement related Pay Items as included in the bid schedule:

(
Asphalt binder

(
Liquid anti-strip additives

(
Tack coat

(
Crack sealing

(
Crack repair

(
Joint adhesive

(
Surface sealing of longitudinal joints

(
Surface tolerance corrections

(
Patching defective areas

(
Prelevel for ruts, delaminations and depressions

(
Repair unstable pavement

(
Job mix design

(
Density profiles, Subsection 401-2.10 Process Quality Control

(
Repair work and materials when planing equipment breaks through existing pavement – Subsection 401-3.10 Preparation of Existing Surface

(
Work and materials associated with Subsection 401-3.06 Hauling Equipment

(
Work and materials associated with Subsection 401-3.20 Roadway Maintenance

Test Strips:  Subsection 401-2.10 Process Quality Control.
a.
Approved.  Test strip construction and material, approved by the Engineer in writing, as meeting the specification requirements will be paid for at the Contract unit prices for HMA and asphalt binder as included in the Bid Schedule.  Price adjustments 401(8_), 401(9), 401(10) and 401(15) do not apply.

b.
Failed.  The materials, construction of, removal and disposal of a failed test strip will be at the Contractor’s expense.

Item 401(5) HMA, Temporary, Type     ; Class     . Removal and disposal of temporary HMA is subsidiary.
The following price adjustment Pay Items, unless included as individual Pay Items in the bid schedule, are payed under 401(8 ) HMA Price Adjustment, Type     ; Class      :

401(8_) HMA Price Adjustment, Type     ; Class     ,

401(9) Longitudinal Joint Density Price Adjustment,

401(10) Pavement Smoothness Price Adjustment, Method    .

Item 401(8_) HMA Price Adjustment, Type    ; Class    , is the sum of the price adjustments for each material lot and for deductions and fees assessed.  Deductions and fees assessed include:

(
Each mix design subsequent to the approved JMD for each type and class of HMA specified will result in a fee of $6000.

(
Failure to cut core samples within the specified period will result in a deduction of $100 per sample per day.

(
Failure to backfill voids left by sampling within the specified period will result in a deduction of $100 per hole per day.

(
If an asphalt binder referee test is requested and the ATV confirms the asphalt binder does not meet Contract requirements, a fee of $500 will be assessed.

Item 401(8_) HMA Price Adjustment, Type    ; Class    , does not apply to:

(
HMA, when contract quantity is less than 1500 tons

(
401(2) and 401(3) HMA, Leveling Course, Type     , Class     ,

(
401(5) HMA, Temporary, Type     , Class     ,

(
401(11) and 401(12) HMA, Driveway, Type     , Class     .
Item 401(15) Asphalt Material Price Adjustment.
For each Section as included in Subsection 401-4.04 Asphalt Material Price Adjustment, item 1.a, the "Asphalt Material Price Adjustment" is paid under the asphalt material Pay Item for the Section with the greatest quantity as determined by the estimate of quantities included in the Plans at the time of the bid opening.

(
When more than one "Asphalt Material Price Adjustment" Pay Item is included in the Plans or bid schedule the asphalt material price adjustment, for each Section's asphalt material, is paid under the Pay Item with the greatest quantity.

(
When more than one asphalt material is included in the project and only one "Asphalt Material Price Adjustment" Pay Item is included in the Plans or bid schedule, the asphalt material price adjustment, for each Section's asphalt material, is paid under the one Pay Item regardless of the quantity.

(
When the Pay Item "Asphalt Material Price Adjustment," is not included, for any section, no payment will be made.

Item 401(16) Crack Repair.  Cleaning loose material from cracks, asphalt binder, and HMA to fill cracks are subsidiary.

Item 401(17) Prelevel for Ruts, Delaminations, and Depressions.  Cleaning loose material, asphalt binder, and HMA are subsidiary.

Item 401(18) Repair Unstable Pavement. Removal of pavement and base course, asphalt binder, and HMA are subsidiary.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
401(1A)
HMA, Type  II ; Class   A  
Ton

401(2)
HMA, Leveling Course, Type  IV ; Class  B 
Lane-Station

401(3)
HMA, Leveling Course, Type  IV ; Class  B 
Ton

401(4)
Asphalt Binder, Grade PG   52-40       
Ton

401(5)
HMA, Temporary, Type  II ; Class  B 
Ton

401(6)
HMA, Type     , Class     
Square Yard

401(7)
Liquid Anti-Strip Additives
Contingent Sum

401(8A)
HMA Price Adjustment, Type II ; Class  A   
Contingent Sum

401(9)
Longitudinal Joint Density Price Adjustment
Contingent Sum

401(10)
Pavement Smoothness Price Adjustment, Method     
Contingent Sum

401(11)
HMA, Driveway, Type     ; Class     
Lump Sum

401(12)
HMA, Driveway, Type     , Class     
Ton

401(13)
Job Mix Design
Each

401(14)
Joint Adhesive
Linear Foot

401(15)
Asphalt Material Price Adjustment
Contingent Sum
401(16)
Crack Repair
Linear Foot

401(17)
Prelevel for Ruts, Delaminations, and Depressions
Square Yard

401(18)
Repair Unstable Pavements
Square Yard
CR401.1-010116
 TC "DIVISION 500 — STRUCTURES" \f C \l "6" 
DIVISION 500 - STRUCTURES
Special Provision

Replace Section 504 with the following:


SECTION 504
STEEL STRUCTURES

 TC "504
Steel Structures" \f C \l "3" 
504-1.01 DESCRIPTION. Replace/tighten all missing/loose 7/8” diameter bolts and nuts located at intermediate diaphragm connections.  Anticipate the replacement of 15 bolts total.

Furnish and erect structural metals shown on the Plans, including structural steel of all grades, bolts and fasteners.

504-2.01 MATERIALS. Use materials that conform to the following:

Highstrength Bolts
Section 716

Arc Welding Electrodes
Section 716

Nuts
Section 716

With written approval, substitute a grade of steel, for that specified, for a particular application where it is desired. Substituted steel must be equal or superior in both physical and chemical properties.

CONSTRUCTION REQUIREMENTS 

504-3.01 FABRICATION. 

1.
Bolted Connections, High-Strength Bolts. Determine bolt lengths by adding the values given in Table 504-1 to the total thickness of connected material. These values compensate for thickness of nut, bolt point, and washers. Add 5/32 inch to the grip length per each additional flat washer. Adjust the total length to the next longer 1/4 inch increment up to a 5 inch length and to the next longer 1/2 inch increment for lengths over 5 inches.

Fit bolted parts solidly together when assembling them and do not separate them by gaskets or other interposed compressible material. Place hardened washers under the turned element.

TABLE 504-1
BOLT LENGTH DETERMINATION 

	Bolt Diameter (inches)
	Added Length (inches)

	1/2
	11/16

	5/8
	7/8

	3/4
	1

	7/8
	1-1/8

	1
	1-1/4

	1-1/8
	1-1/2

	1-1/4
	1-5/8


Keep assembled joint surfaces, including those adjacent to washers, free of scale except tight mill scale. Clean off dirt, loose rust, burrs, and other defects that would prevent the parts from seating. Keep contact surfaces free of oil, paint, or lacquer.

When the outer face of the bolted parts has a slope of more than 1:20, use a smooth beveled washer in contact with the sloped surface.

Tighten fasteners to give at least the required minimum tension values shown in Table 504-2 when the joint is completed. Use bolts and nuts made by the same manufacturer in a connection.

TABLE 504-2
REQUIRED BOLT TENSION

	Bolt Size (inches)
	Required Minimum Tension

(pounds)

	3/4
	28,400

	7/8
	39,250

	1
	51,500


Use zinc coated load indicating washers. Demonstrate the suitability of the device by testing a representative sample of at least three devices for each diameter and grade of fastener used in the structure. Test with a calibration device capable of indicating bolt tension. Include in the test assembly flat, hardened washers, if required in the actual connection, arranged as those in the actual connection to be tensioned. Demonstrate with the calibration test that the device indicates a tension at least 5% greater than that required by Table 504-2. Follow manufacturer's installation procedures when installing bolts in the calibration device and in all connections. Be careful to properly install flat, hardened washers when using load indicating devices with bolts installed in oversized or slotted holes and when using the load indicating devices under the turned element. The load indicating device will count as one washer for the purpose of determining bolt length.

Place the load indicating device under the bolt head and turn only the nut when tightening the bolt. The device must indicate full tensioning of the bolt when the opening reaches zero.

Install bolts in all holes of the connection and bring them to a snug tight condition. Then, tighten fasteners, progressing systematically from the most rigid part (usually near the center) of the connection to the free edges, or as directed. Keep previously tightened fasteners from relaxing. Multiple systematic tightening cycles may be required. 

Do not reuse high-strength bolts. Remove previously fully tightened bolts that were loosened by tightening adjacent bolts. Replace them with new bolts, nuts, and load indicating devices.

2.
Welding. Perform all welding and Nondestructive Examination (NDE) as specified or shown on the Plans.  Conform to ANSI/AASHTO/AWS Bridge Welding Code D1.5 when welding new steel bridge girders, beams, and stringers.  Conform to the Structural Welding Code AWS D1.1 when welding all other steel structures.

At least 30 days prior to welding, submit for approval a welding plan stamped and signed by a Certified Welding Inspector (CWI) responsible for the Quality Control (QC) and consisting of the following documents:

a. Quality control personnel qualifications including CWI number

b. Welding Procedure Specifications (WPS) using forms in AWS D1.1, Sample Welding Forms

c. Procedure Qualification Records (PQR) when applicable, using forms in AWS D1.1, Sample Welding Forms

d. Welder Performance Qualification Records (WPQR) using forms in AWS D1.1, Sample Welding Forms with documentation of current welder certification

e. Type and extent of NDE to be conducted, as required in the specifications

Using a CWI, perform all quality control inspection necessary to ensure the materials and workmanship meet the requirements of the contract documents. 

Correct all deficiencies in materials and workmanship revealed by Quality Control and Quality Assurance inspections without additional compensation. 

Furnish all completed quality control inspection documents. 

Do not weld or tack brackets, clips, shipping devices or other material not required by the Contract documents to the permanent structure, unless shown on the working drawings and approved by the Engineer.

504-4.01 METHOD OF MEASUREMENT. Section 109 and as follows:

Structural steel measured by weight, will include castings, forgings, alloy steels, steel plates, high-strength bolts and nuts, anchor bolts and nuts, stud shear connectors, shoes, rockers, rollers, pins and nuts, expansion dams, roadway drains and scuppers, weld metal, and structural shapes for expansion joints and pier protection.

The weight of the metal in the completed structure will be computed, based on the following: 

1.
High-Strength Bolts. From the following for bolt heads and nuts for high-strength bolts: 

Bolt Diameter (inches)
Pounds per 100 Heads or Nuts

5/8
15


3/4
25


7/8
37


1
50


1-1/8
75

2.
Welds. From the following for shop and fillet welds:

Size of weld (inches)
Pounds per linear foot
1/4
0.20

5/16
0.25

3/8
0.35

1/2
0.55

5/8
0.80

3/4
1.10

7/8
1.50

1
2.00

The weight of other welds will be computed on the basis of the theoretical volume from dimensions of the welds, adding 50% to the weight to allow for overrun.

504-5.01 BASIS OF PAYMENT. 

Payment will be made under: 

Pay Item No.
Pay Item
Pay Unit
504(1)
Structural Steel
Lump Sum
Z575280000

Special Provision

Replace Section 507 with the following:

SECTION 507
BRIDGE BARRIER AND RAILING
 TC "507
Bridge Barrier and Railings" \f C \l "3" 
507-1.01 DESCRIPTION. Construct steel bridge railing as shown on the Plans. Furnish and install bridge number plates as shown on the Plans.

507-2.01 MATERIALS. Use materials that conform to the following:

Steel Railing
Section 722

Bronze
ASTM B98, UNS Alloys C65100 or C65500 or 


ASTM B584, UNS Alloy C92200
CONSTRUCTION REQUIREMENTS

507-3.01 CONSTRUCTION REQUIREMENTS. 

1.
General. Construct railing to the line and grade shown on the Plans. Ensure that the rail does not reflect any unevenness of the bridge structure. Set rail posts plumb. Do not paint bridge railing.

Furnish and install the approach rail transition bracket for steel bridge railing.

2.
Steel. Erect steel railing in conformance with Section 504, except do not use load indicating washers. Weld in conformance with Section 504. Complete welding before galvanizing the railing.

507-4.01 METHOD OF MEASUREMENT. Section 109. 

507-5.01 BASIS OF PAYMENT. The contract price includes all rail tubes, brackets, spacers, and fastenings to attach the railing to the structure; and bridge number plates.

Payment will be made under: 

Pay Item No.
Pay Item
Pay Unit
507(7)
Steel Bridge Rail Replacement
Linear Foot
Z575280000

SECTION 508
WATERPROOFING MEMBRANE

Special Provisions
 TC "508
Waterproofing Membrane" \f C \l "3" 
508-1.01 description.  Replace this subsection with the following:

Remove the existing asphalt pavement surface to the deck. Furnish and install preformed waterproofing membrane.

508-3.01 Application of membrane waterproofing. 
Replace the first and second paragraph with the following:

1. General.  Install membrane under the on-site supervision of a representative from the membrane manufacturing company and according to the manufacturer’s published instructions.  Achieve the following results:

a. Complete bond between the membrane and the bridge deck and curb face.

b. Unbroken waterproof membrane in place between the bridge deck surface and the asphalt overlay.

c. Complete bond between the membrane and the asphalt overlay.

2. Preparation of Concrete Deck.  Before applying membrane:

a. Remove existing asphalt concrete down to the deck.

b. Do not employ removal methods, manual or mechanical that damages the concrete deck.. Do not use a mechanical milling machine such as a Reclaimer or Planer.
c. Vacuum sweep the deck to remove all foreign materials such as dirt, dust, moisture, loose concrete or asphalt, and all other deleterious material. Before applying tack coat, primer, or emulsion, thoroughly clean the deck with compressed air.
d. Correct any sharp edges on the deck surface that may puncture the membrane.

e. Apply the manufacturer specified waterproofing membrane adhesive, tack coat, primer, or emulsion.

Add the following:

5. Membrane Installation.  When placing or overlaying membrane, implement the following:

a. Apply manufacturer specified waterproofing membrane adhesive to bridge deck.

b. Place the membrane over the adhesive.

c. Place asphalt tack coat along edges where new asphalt joins existing asphalt.

d. Place 2 inches asphalt overlay over membrane.

508-5.01 BASIS OF PAYMENT. Replace Subsection 5.01 with the following:
Waterproofing membrane adhesive and tack coat are subsidiary.

Asphalt concrete will be paid according to Section 401.

Removal of the existing asphalt pavement surface is subsidiary.

Payment will be made under: 

Pay Item No.
Pay Item
Pay Unit
508(1)
Waterproofing Membrane
Lump Sum
Z575280000

 TC "DIVISION 600 — MISCELLANEOUS CONSTRUCTION" \f C \l "6" 
DIVISION 600 — MISCELLANEOUS
CONSTRUCTION


SECTION 603
CULVERTS AND STORM DRAINS
 TC "603
Culverts and Storm Drains" \f C \l "3" 
Special Provisions
603-1.01 DESCRIPTION.  Add the following:
This work shall also consist of installing culvert marker posts.
603-2.01 MATERIALS.  Delete the second paragraph and substitute the following:
When Item 603(17-xx), Pipe, is listed in the bid schedule, furnish either Corrugated Steel Pipe (CSP) or Reinforced Concrete Pipe.  Corrugated Polyethylene Pipe is not allowed.  End Sections for Metal Pipe must be of the same material as the pipe.
Add the following:

Culvert marker posts shall meet the requirements of Subsection 730-2.05, Flexible Delineator Posts.  The color shall be blue with no other markings.  The 2.5 inch by 6 foot post shall be rectangular in cross section with reinforcing ribs capable of a minimum bending radius of 9 inches.

CR603.2-082703

603-3.03 JOINING PIPE.
2.
Metal Pipe.  Add the following after the 2nd sentence:

Install a gasket in all pipe joints; joints between new sections of pipe and joints between new and existing sections of pipe of similar or dissimilar materials, regardless of the type of coupling band.  Except, the end section joint does not require a gasket.  Use flexible watertight gaskets (ASTM D 1056 2B3) as specified in Subsection 705-2.05.

CR603.1-032411/Z575280000/Z575470000/Z575500000
Add the following Subsection 3.04:

603-3.04 CLEANING CULVERTS. 
Clean culverts by removing sediments, dirt, rocks, vegetation, and detritus from pipes. Hydraulic or mechanical methods of cleaning may be used. Dispose of waste material off-site according to Subsection 203-3.01.

Z575280000
Add the following Subsection 3.05:

603-3.05 CLEANING STORM DRAIN. 
Clean storm drain by removing sediments, dirt, rocks, vegetation, and detritus from pipes.  Hydraulic or mechanical methods of cleaning may be used.  Dispose of waste material off-site according to Subsection 203-3.01.

Z575500000
Add the following Subsection 3.06:
603-3.06 CULVERT MARKER POSTS.  Culvert marker posts shall be installed on the approach side of storm drain outfalls 30 inches and smaller, field inlets not in paved parking lots, all end sections to cross culverts, or as directed by the Engineer.  Forty-two inches of post shall remain above the ground after driving.

603-4.01 METHOD OF MEASUREMENT.  Add the following:

Culvert marker posts will not be measured for payment.

CR603.2-082703
5. Culvert Cleaning. The length of pipe cleaned, measured in place, along the invert.

Z575280000
603-5.01 BASIS OF PAYMENT.  Replace the first sentence with:

Coupling bands, gaskets and other items necessary for the proper joining of the sections are subsidiary.

CR603.1-032411

Add the following:

Excavation, bedding, and backfill not paid for by another pay item shall be subsidiary to the 603 items.

Z575280000/Z575470000/Z57500000

Add the following:

Culvert marker posts will not be paid for directly, but will be subsidiary to pipe items.
CR603.2-082703
Add the following:

Disposal of waste material is subsidiary to Storm Drain Cleaning.

Pay Item No.
Pay Item
Pay Unit
603(22)
Storm Drain Cleaning
Lump Sum

Z575500000
Add the following:

Disposal of waste material is subsidiary to Culvert Cleaning.

Pay Item No.
Pay Item
Pay Unit
603(25)
Culvert Cleaning
Linear Foot

Z575280000
SECTION 604
MANHOLES AND INLETS

Special Provisions

604-1.01 DESCRIPTION.  Add the following:

Sanitary Sewer and Storm Drain Facilities – Condition Inspections and Item Replacement

Sanitary Sewer Facilities:

Coordinate with the Engineer and the City of Palmer; and participate in a pre-construction condition inspection, and a post-construction condition inspection of the sanitary sewer facilities.

Storm Drain Facilities:

Coordinate with the Engineer and participate in a pre-construction condition inspection of the storm drain facilities.

The pre-construction inspections may identify additional items, manhole metal frames, covers, lids, catch basin inlets and grates, to be repaired and or replaced.  Make repairs and or replace additional facility items as directed by the Engineer.

604-3.01 CONSTRUCTION REQUIREMENTS.  Add the following:

Sanitary Sewer and Storm Drain Facilities – Condition Inspections and Item Replacement

Contractor furnishes the required traffic control, including personnel to assist, while performing inspections.

The Contractor forfeits all right to assert pre-existing damage if the Contractor fails to participate in the inspections.

Make repairs and install the replacement facility items as shown in the Plans.

Sanitary Sewer Facilities:

During inspections the City of Palmer representative, the Engineer and the Contractor will observe each facility's location and condition.  The Engineer will indicate the additional facility items to be replaced.

Provide 3 days advance written notice to the City of Palmer scheduling a pre-construction inspection of the facilities.  Conduct this inspection before pavement removal begins.  Contact the City of Palmer Project Manager to determine where to send the written notice, (907) 745-3400.

City of Palmer furnishes the sanitary sewer manhole frames and covers.  Contact the City of Palmer Project Manager to schedule the pick-up of the furnished materials.  Allow 3 working days from the time contact is made to pick-up of the materials.

Salvage the replaced manhole frames and covers.  Coordinate with, and deliver to the City of Palmer the salvaged materials.

Provide written notice to City of Palmer scheduling a post-construction inspection of the facilities, after the paving operations are complete and 3 days in advance of the inspection.

Provide the Engineer a copy of the written notices.

Storm Drain Facilities:

Contact the Engineer, a minimum of 15 days in advance, to schedule a pre-construction inspection of the storm drain facilities.  Conduct this inspection before pavement removal begins.

During inspections the Engineer and Contractor will observe each facility's location and condition. The Engineer will indicate the additional facility items to be replaced.

Contractor furnishes the storm drain manhole frames and lids; and catch basin inlets and grates.

Dispose of storm drain materials and sanitary sewer materials not wanted by City of Palmer, according to the City of Palmer rules and regulations.

Z575500000

SECTION 606
GUARDRAIL

 TC "606
Guardrail" \f C \l "3" 
Special Provisions

606-2.01 MATERIALS.  Replace paragraph beginning with "Terminal Markers." including items 1, 2, 3, and replace with the following:

Terminal Markers - Flexible (marker).  The marker includes the pole/post/rod (pole), reflective and retroreflective sheeting and mounting hardware.

The marker materials shall be durable, resistant to impact from (snow and vehicle), vandals, ultraviolet light, moisture, ozone, and hydrocarbons.

When the pole is loaded, the marker shall bend/flex, remain flexible and oriented as installed continuing to function as designed without permanent displacement along the length of the member.  The flexibility may be in the primary vertical element, a connecting device between the vertical element and connection to the support member (spring or other) or a combination.

Provide a connection sufficient to transfer the loads from the pole to the supporting member without reducing the strength, flexibility, or durability of either.  The connection shall not negatively impact the performance of the guardrail.  Provide approval of the connection from the marker manufacturer and support member manufacturer (if proprietary).
(
Design Loads:

(
Impact load from snow thrown by snowplows

(
Weight of snow covering the pole as a result of snow thrown from snowplows

(
Wind loads (100 mph, 3 sec gust)

(
Service Temperature Range:
-40˚ F to +140˚ F.

(
Pole:

1.
Material:

(
Steel, or

(
Stainless Steel, or

(
Other Poles:

(a)
Continuous glass fiber and marble reinforced thermosetting composite, or

(b)
Engineered plastic alloy, or

(c)
Fiberglass Reinforced Polyester (FRP)

(d)
High-Impact Polyolefins

2.
Dimensions

(
Top of Pole:  60 inches to 84 inches above top of guardrail

(
Width/Diameter:  minimum = 1 1/4 inches, maximum = 2 inches (steel/stainless steel may not be greater than 5/8 inch diameter)

(
Thickness:  as required by design

3.
Visibility:

(
Daytime: Pole - color orange

a.
Steel and Stainless Steel Poles:  Applied permanent finish.

b.
Other Poles:  Color pigment ultraviolet stabilized and solid through the cross section from end to end.

(
Nighttime:  Added retroreflective sheeting - color white

a.
Approximately 12 square inches visible from the traveled way before and after the marker.  Applied to a flag attached to the pole or as banding applied directly to the pole.  (A flag is required when using steel/stainless steel poles.)

b.
Place top edge of flag/banding 1 inch from top of pole.

(1)
Flag:  Single retroreflective sheet each face

(2)
Banding:  Two bands completely around marker, 4 inches between bands

(
Hardware and Fasteners:

(
Steel, and/or

(
Stainless Steel, or

(
Aluminum alloy (hardware only)

Manufacturers of flexible markers (snowpoles):

	Manufacturer
	Model
	Type
	Contact

	Nordic Fiberglass, Inc.
	FF2
	Steel Pole w/ Flag
	Ph:  (218) 745-5095

	PEXCO
	Model 3639
	High-Impact Polyolefins
	Ph:  (404) 564-8560

	New Century Northwest, LLC
	NCN2549
	Engineered Plastic Alloy
	Ph:  (541) 485-5566

	Carsonite Composites, LLC
	SNFB
	Continuous glass fiber and marble reinforced thermosetting composite
	Ph:  (800) 648-7916


Submit manufacturer's specifications to the Engineer for review and approval before ordering markers.

CR606.2-022015
CONSTRUCTION REQUIREMENTS
606-3.01 GENERAL.  Replace the first sentence in the first paragraph with:

Install bollards, guardrail, and terminals at the locations shown in the Plans.

CR606.9-051513

Replace the third paragraph with the following:

Start guardrail installation at the "upstream" end (the end adjacent traffic will encounter first) by either installing a crashworthy terminal, connecting to an existing barrier or shielding the end with a truck mounted attenuator (TMA) meeting NCHRP 350, Test Level 3.  Continue installation in the direction of traffic.  Exception:  if the guardrail run will connect to existing barrier, buried in the backslope, or guardrail, existing or new bridge railing, or other existing structure at the "downstream" end, guardrail installation may be started at the point of connection.  The exception allows for starting at the downstream end, a temporary crash cushion or TMA is required at all incomplete upstream guardrail ends.

CR606.3-022015

606-3.02 POSTS.  Delete the first two numbered items and replace with:

1.
Exclusive of end treatments, use one type of post in each run of guardrail.

CR606.4-022015

606-3.05 TERMINAL SECTIONS.  Delete the second paragraph.

Replace the third paragraph with the following:

Attach flexible markers, in a vertical position, to the terminal end directly to the backside of the rail face, the face away from the traveled way, or the first post of each parallel guardrail terminal.  Attach flexible markers to the "P.T." post of the Controlled Release Terminals.  Provide an additional marker where the flare begins for guardrail terminal widening.  Provide two markers at the end of each run of guardrail; coordinate the locations with the Engineer.

The connection shall not negatively impact the performance of the guardrail as noted in 606-2.01.

CR606.2-022015

606-3.06 REMOVAL AND RECONSTRUCTION OF GUARDRAIL.  Add the following:

Guardrail removed and to be replaced with new guardrail shall have the entire new run installed within 14 calendar days after removal.

Guardrail located within 50 feet of bridge ends shall have the new guardrail installed by the end of the shift in which the existing guardrail is removed.

CR606.6-110410

606-3.07 REMOVAL AND DISPOSAL OF EXISTING GUARDRAIL.  Delete the last sentence.

Add the following:

Guardrail.

Notify the Engineer a minimum of 5 days before removing guardrail.  The Engineer will notify the ADOT & PF, M & O, and have an M & O representative designate portions of guardrail for salvage.  Deliver salvaged guardrail and associated hardware to the M & O yard located at 289 Inner Springer Loop Palmer, AK 99645.  Remaining items removed become the Contractor's property.

CR606.7-040113
Add the following Subsection 606-3.10 Flexible Markers:

606-3.10 FLEXIBLE MARKERS. For each parallel rail terminal, a flexible marker shall be attached to the extreme piece of rail.  The flexible markers shall be attached using hardware and attachment methods recommended by the manufacturer.

CR606.2-022015

Add the following Subsection 606-3.11 Length of Need Verification.

606-3.11 LENGTH OF NEED VERIFICATION.  After shaping the slopes and staking the proposed guardrail locations, notify the Engineer to field verify the beginning and ends.  The Engineer will approve the staked location of the guardrail before installation.  The Engineer may determine additional guardrail is necessary and the Contractor shall comply without delay.

CR606.8-051513

606-5.01 BASIS OF PAYMENT.  Add the following:

Add the following:

Guardrail salvage is subsidiary to Pay Item 606(6) Removing and Disposing of Guardrail.

CR606.7-040113

SECTION 611
RIPRAP
 TC "611
Riprap" \f C \l "3" 
Special Provision

611-2.01 MATERIALS.  In the 1st paragraph add the following after the first sentence:

Apparent specific gravity will be determined by WAQTC FOP for AASHTO T85.
In the 1st paragraph replace "2:1." with "3:1."
CR611.1-072815
SECTION 618
SEEDING

 TC "618
Seeding" \f C \l "3" 
Special Provisions

618-1.01 DESCRIPTION.  Replace the 1st sentence with:  Establish a perennial stand of grass or other specified living vegetative cover, by clearing, applying soil stabilization material(s) and seeding the area(s) shown in the Plans, including new and disturbed area(s), and area(s) identified by the Engineer.

618-2.01 MATERIALS.  Add the following to the list of material specifications:

Soil Stabilization Material
Section 727 (Stabilization Material)

Topsoil
Section 726 

(In this specification, topsoil is included when referencing Stabilization Material)

CR618.1-022015
618-3.01 SURFACE PREPARATION.  Replace the 1st, 2nd, 3rd and 4th paragraphs with the following:

Clear the area(s) to be seeded; make the area(s) reasonably free of ruts, holes, and humps. Clear area(s) of stones 4 inches in diameter and larger and of weeds, plant growth, sticks, stumps, and other debris or irregularities that might interfere with the application of stabilization material, the seeding operation, growth of cover, or subsequent maintenance of the vegetative-covered areas. 

Apply stabilization material after clearing is complete, refer to 618-3.02.

Mix the seed with the stabilization material before applying the material (not including topsoil), or seed the stabilization material immediately after the material is applied for the best results as recommended by the supplier/manufacturer.

Prepare the stabilization material by grooving the material in a uniform pattern that is perpendicular to the fall of the slope.  Use one or more of the following grooving methods with associated equipment before the application of seed:

CR618.2-022015
618-3.02 SEEDING SEASONS.  Replace the 1st and 3rd paragraph with the following:  Seed disturbed areas after permanent cessation of ground disturbing activities in that area, within the time period specified in the Alaska Department of Environmental Conservation (ADEC) Alaska Pollutant Discharge Elimination System (APDES) Construction General Permit (CGP) for Alaska, Section 4.4 Final Stabilization, and Section 641 Erosion, Sediment, and Pollution Control.

CR618.3-022015
618-3.03 APPLICATION.  Replace the 1st and 3rd paragraphs with the following:  Seed, seeding, reseeding includes the application of seed, fertilizer and stabilization material.
Apply seed mix, fertilizer, and stabilization material at the rate specified.  If the seed mix, fertilizer and stabilization material are not included in the Plans or Specifications, including their application rates, use the recommendations of the ADNR and the Revegetation Manual for Alaska.

Add the following:

Apply seed and stabilization material in one application when using the hydraulic method.  Apply fertilizer with the hydraulic method.  Include the fertilizer with the seed and stabilization material or apply separately.
TABLE 618-1

APPLICATION RATES

	Component
	Ingredients
	Application Rate

(per MSF)

	Seed
	Slender Wheatgrass (Wainwright)

Red Fescue (Arctared)

Annual Ryegrass (Lolium)


	
1.00 lbs.


0.80 lbs.


0.20 lbs.

Total = 2.00 lbs.

	Soil Stabilizera.
	
	

	
Slope ≤ 3:1
	Mulch
	
46 lbs.

	
Slope >3:1 
	Mulch with tackifier
	
45-58 lbs.

	Fertilizer
	20-20-10
	
12 lbs.


a.
Soil Stabilizer/Stabilization Material.  Refer to Section 619 and 727 for additional soil stabilization and soil stabilization materials.

Do not remove required tags from seed bags.

Upon the Engineer’s approval, Nortran Tufted Hairgrass may be used as a substitute for Slender Wheatgrass (Wainwright) if Slender Wheatgrass (Wainwright) is commercially unavailable.  If this substitution is made, apply at the same application rate.

CR618.1-022015
Replace Subsection 3.04 with the following:

618-3.04 MAINTENANCE.  Maintain seeded areas in a satisfactory condition for the term of the Contract, including warranty obligations.

Maintenance includes but is not limited to:

1.
Protecting seeded areas against traffic by approved warning signs or barricades and against erosion.

2.
Repairing surfaces gullied or otherwise damaged following seeding.  Fill erosion gullies 4 inches deep and greater filling the gully to surrounding grade including the portions less than 4 inches deep.  Apply and prepare the stabilization material for seeding.  Seed repaired area(s).  Refer to Subsections 618-3.01 & 3.03.

3.
Reseeding areas not showing evidence of satisfactory growth within 3 weeks of seeding and after repairs are complete.  Reseed bare patches of soil more than 10 square feet in area.  Contact ADNR for advice or corrective measures, when seeded areas are not showing evidence of satisfactory growth.

4.
Watering seeded areas for growth of vegetative cover.  If in the opinion of the Engineer, too little or too much water is being applied, adjust the amount of water as directed.

Replace Subsections 618-3.05 with the following:

618-3.05 ACCEPTANCE.  The Engineer will perform a visual inspection of the vegetative mat considering each station and each side of the road a separate area.  Acceptance of the vegetative mat requires a minimum of 70% cover density in the inspection area, gullies repaired and reseeded, and no bare patches of soil more than 10 square feet in area.

Repair/reseed areas that are not accepted.
Replace Subsection 618-3.06 with the following:

618-3.06 PERIOD OF ESTABLISHMENT.  For each area accepted, the establishment period extends one complete growing season following the date of acceptance.  Employ all possible means to preserve/maintain the new vegetative mat in a healthy and vigorous condition to ensure successful establishment.  Maintain the vegetative mat, according to Subsection 618-3.04, to not less than the requirements for acceptance, Subsection 618-3.05.

618-4.01 METHOD OF MEASUREMENT.  Add the following:

M Gal is equal to 1000 gallons.

618-5.01 BASIS OF PAYMENT.  Delete the 1st sentence:  "Mulching will be paid for under Section 619".

Delete paragraphs beginning: “Seeding by the Acre”, “Seeding by the Pound” and "Water for Seeding" and replace with:
Seeding by the Acre.  Pay Item 618(1), Seeding:  Payment is for established vegetative mat.  Stabilization material preparation (seed, fertilizer, stabilization material, and the water required for all hydraulic applications) are subsidiary.  Maintenance including:  1. Protection, 2. Repairs, 3. Reseeding, is also subsidiary.  Repairs and reseeding include, but are not limited to:  fill, stabilization material and preparation for seeding, seed, fertilizer,  and the water required for hydraulic application.

Seeding by the Pound.  Pay Item 618(2), Seeding:  Payment is for established vegetative mat.  Stabilization material preparation (seed, fertilizer, stabilization material and the water required for all hydraulic applications) are subsidiary.  Maintenance including:  1. Protection, 2. Repairs, 3. Reseeding, is also subsidiary.  Repairs and reseeding include, but are not limited to:  fill, stabilization material and preparation for seeding, seed, fertilizer, and the water required for hydraulic application.
CR618.2-022015/Z575280000/Z575470000/Z575500000

Water for Seeding.

(
Water for hydraulic application is subsidiary to Pay Items 618(1) and 618(2), and includes, but is not limited to:  the initial application of seed, fertilizer, and stabilization material and the reapplication for repairs and reseeding.

(
Water applied for growth of vegetative mat (Subsection 618-3.04.4 Watering), for the term of the Contract, including warranty obligations, is paid under Pay Item 618(1) and 618(2).
Z575280000/Z575470000/Z575500000

Add the following:

Stabilization materials are paid under Section 619 and 620 Pay Items, except as noted for "Seeding by the Acre", "Seeding by the Pound" and warranty obligations, Subsection 105-1.16.

CR618.2-022015/Z575280000/Z575470000/Z575500000

Special Provision

Replace Section 619 with the following:

SECTION 619
SOIL STABILIZATION

 TC "619
Soil Stabilization" \f C \l "3" 
619-1.01 DESCRIPTION.  Furnish, install, and maintain materials to stabilize the soil.  Control erosion, sediment, and pollution.

619-1.02 RELATED SECTIONS, REFERENCE ORGANIZATIONS, AND STANDARD DOCUMENTS.

1.
Alaska Department of Transportation and Public Facilities (ADOT&PF): 

Standard Specifications for Highway Construction, 2015 Edition.

Seeding
Section 618

Topsoil
Section 620

Planting Trees and Shrubs
Section 621

Silt Fence
Section 633

Erosion, Sediment, and Pollution Control
Section 641

Soil Stabilization Material
Section 727

2.
American Association of State Highway and Transportation Officials (AASHTO):

Standard Practice for:

(
Compost for Erosion/Sediment Control (Filter Berms and Filter Socks)
R51-10

(
Compost for Erosion/Sediment Control (Compost Blankets)
R52-10

3.
United States Composting Council (USCC):

(
Testing Methods for the Examination of Compost and Composting (TMECC)
(
Seal of Testing Assurance Program (STA) documents

4.
Erosion Control Technology Council (ECTC)

(
Hydraulic Erosion Control Products (HECPs) Specification Chart

Table 1, Performance Chart for Standard HECPs

(
Rolled Erosion Control Products (RECPs) Specification Chart

Table 1, Rolled Erosion Control - Temporary

Table 2, Rolled Erosion Control - Permanent

5.
National Transportation Product Evaluation Program (NTPEP)

(
Testing and Evaluation of Products Materials and/or Devices

6.
Texas DOT/Texas Transportation Institute (TTI) Hydraulics and Erosion Control Laboratory

619-1.03 SUBMITTALS.  Submit stabilization and erosion, sediment and pollution control performance testing results with certifications for each material, Section 619-2.01 Materials.  Submit a sample of each material to the Engineer 7 days before the scheduled installation.

1)
Test compost, all applications, no more than 90 days before installation.

2)
At a minimum, certificate will include the name of the manufacturer, product name, style number or similar, chemical composition of the material, the fibers, netting, yarn and similar and the weed free status of the material.

3)
Organic materials shall be accompanied with all applicable health certificates and permits.

4)
Furnish a Material Safety Data Sheet (MSDS) that demonstrates the product is not harmful to plants, animals, and aquatic life.

619-2.01 MATERIALS.  Select stabilization materials, individually or a combination of, matched to the project applications/conditions (sheet flow, concentrated flow, slope, length of slope, access, etc.) providing performance and functional longevity meeting the most restrictive requirements of the Construction General Permit (CGP), the approved Stormwater Pollution Prevention Plan (SWPPP) and Section 641 Erosion, Sediment and Pollution Control.

1)
Mulch
Subsection 727-2.01

(
Dry Erosion Control, Stabilization Products

(
Hydraulic Erosion Control Products (HECPs)

2)
Matting
Subsection 727-2.02

(
Rolled Erosion Control Products (RECPs)

3)
Sediment Retention Fiber Rolls (SRFRs)
Subsection 727-2.03

(
Filter Socks

(
Compost Socks

(
Coir Logs

4)
Compost
Subsection 727-2.04

5)
Tackifier
Subsection 727-2.05

6)
Soil Binders (Polyacrylamide (PAM))
Subsection 727-2.06

7)
Geotextile-Encased Check Dams and Sediment Barriers
Subsection 727-2.07

8)
Sandbag
Subsection 727-2.08

9)
Manufactured Inlet Protection System
Subsection 727-2.09

10)
Clear Plastic Covering
Subsection 727-2.10

11)
Staples
Subsection 727-2.11

12)
Other stabilization materials submitted to and approved by the Engineer.

Include on the packaging the manufacturer's name, the content, the air dry-weight and the guaranteed chemical analysis of the contents.  Ship and deliver to the site in the original, unopened containers.

CONSTRUCTION REQUIREMENTS

619-3.01 GENERAL.  Stabilization may include individual or a combination of materials, including but not limited to temporary seeding, mulch, tackifier, staples, matting, stabilizing emulsions, soil binders, dustless sweeping, dust palliatives, and others.

1.
Material Storage and Protection.  Store materials elevated off the ground and covered protecting them from construction and or damage from the environment including but not limited to:

(
Precipitation

(
Extended ultraviolet radiant including sunlight

(
Chemicals that are strong acids or other

(
Flames and welding sparks

(
Excess temperatures

(
Other environmental conditions that may damage the materials

2.
Fabrication.

a.
Sandbags.  Sand bags shall measure 15 inches by 30 inches.  Place approximately 1.0 cubic foot of select Material, Type B, in each sandbag sack.  Close the open end of the sandbag as recommended by the fabric manufacturer.

619-3.02 SURFACE PREPARATION.  Clear all areas to be stabilized of stones 4 inches in diameter and larger and of weeds, plant growth, sticks, stumps, and other debris or irregularities that might interfere with the stabilization operation, growth of cover (where vegetative cover is part of the stabilization operation) or subsequent maintenance of the vegetative-covered area(s).

Smooth the surface of the area(s) to be stabilized; make the areas reasonably free of ruts, holes, and humps; trackwalk if required by the manufacturer; apply the stabilization material to each area.

If specified, apply topsoil to the area to be stabilized before application of the stabilizing material.  Section 618 and 620.
619-3.03 APPLICATION.  Apply stabilization material, including rate of application, according to the specifications.  If not specified, apply according to the manufacturer's requirements.  Where manufacturer requirements conflict with the specification, except where the Engineer directs otherwise, apply the material according to the requirements of the manufacturer.

If seeding is specified, except where seed is included in the stabilization material, complete the application of stabilization materials within 24 hours after seed is placed.

Do not use vehicles or equipment which cause rutting or displacement of the subgrade or topsoil.

1.
Temporary Seeding.  Annual Ryegrass per Subsection 724-2.02, Table 724-1.  Apply at a rate of 1/2 lb/1000 sq. ft., minimum, on level ground to a maximum of 1 1/2 lb/1000 sq. ft., maximum, on sloping ground and highly erodible soils.  Prepare surface and place seed as noted under Subsection 619-3.02 Surface Preparation and Section 618 Seeding.  Confirm application of temporary seeding with the Engineer.

2.
Tacking Agents - Tackifiers.  Apply tacking agents according to the manufacturer's installation instructions matched to the application providing functional longevity, erosion control effectiveness, and vegetative establishment.

3.
Soil Binders.  Apply soil binders according to the manufacturer's installation instructions.

a.
Using Polyacrylamide (PAM) and PAM with Short-Term Mulch:
Apply PAM on bare soils.

Apply PAM and PAM with short-term mulch only where sediment control is in place and complete.

Do not apply PAM and PAM with short-term mulch on saturated ground during rainfall.

b.
Using Moderate-Term Mulch:

Apply moderate-term mulch according to manufacturer's installation instructions.  If the curing period to achieve maximum performance is greater than the time period before precipitation is predicted, or the soil is saturated, do not apply the moderate-term mulch except as approved by the Engineer.

c.
Using Long-Term Mulch:

Apply long-term mulch according to the manufactures installation instructions.

4.
Erosion Control Blankets (ECBs).  Select blankets, as specified by the manufacturer, to match the slope; and installed according to the manufacturer's instructions rolled out on well prepared soils to assure intimate contact and anchored with staples, stakes and or anchor trenches.  Temporary erosion control blankets with 60 percent or greater open area may be installed prior to seeding.  Place blankets with less than 60 percent open area immediately after the seeding operation.

Staple matting/ECBs as recommended by the manufacturer for the application.

5.
Compost Blankets.  Construct compost blankets according to AASHTO R 52-10 and as specified.  Use coarse compost and place over bare soil a blanket of 2 inch minimum thickness, except as otherwise specified.  Apply material either by hand spreading and or pneumatically.  Compost will have no free water visible or produce dust when handled.  Place compost before seeding or mix seed with compost.
CR619-070115/Z575470000
6.
Check Dams.  Place check dams as soon as possible and practicable or when and where if directed by the Engineer.  Place the check dams perpendicular to channels and construct of a height sufficient to maximize detention while keeping the water in the channel.  Place and install check dams according to the Plans and anchor to maintain in effective position.

Z575470000
7.
Stabilized Construction Entrance.

Temporary stabilized construction entrance shall be constructed according to the Plans, prior to beginning any clearing, grubbing, earthwork, or excavation.

When the stabilized entrance no longer prevents track out of sediment or debris, the Contractor shall either rehabilitate the existing entrance to original condition, or construct a new entrance.

When the Plans require a tire wash in conjunction with the stabilized entrance, the Contractor shall include details for the tire wash and the method for containing and treating the sediment-laden runoff as part of the SWPPP.  All vehicles leaving the site shall stop and wash sediment from their tires.

8.
Sediment Control Barriers.  Sediment control barriers shall be installed according to the Plans or manufacturer's recommendations in the areas of clearing, grubbing, earthwork, or drainage prior to starting those activities.

a.
Sandbag.  Place the initial row in tight contact with the surface perpendicular to the slope.  Place each following row centered across the joint between the bags of the lift/row below.

b.
Sediment Retention Fiber Rolls.

c.
Silt Fence.

d.
Compost Berm.  Construct compost berms according to AASHTO R 51-10.  Use coarse compost.

9.
Turf Reinforcement Mats.  According to manufacturers installation instructions.

619-3.04 MAINTENANCE.  Maintain stabilized areas in a satisfactory condition for the term of the Contract, including warranty obligations.  Inspect as required by the CGP, approved SWPPP, and Section 641 Erosion, Sediment and Pollution Control and correct any deficiencies immediately.  Remove and dispose of temporary measures, including trapped sediment and contaminants, off project at approved locations.  Materials manufactured as degradable may be left in place when approved by the Engineer.

Maintenance includes but is not limited to:

a.
Protecting stabilized areas against traffic by approved warning signs or barricades.

b.
Repairing surfaces gullied or otherwise damaged following application of stabilization material(s).

Where seeding is included as a part of the soil stabilization:

c.
Reseeding, as required by Section 618 Seeding.  Reapply the stabilization materials correcting the problems of the initial application.

d.
Watering, where vegetative growth is part of the soil stabilization, according to Section 618 Seeding.
The Engineer will perform inspection of the stabilization as required in the CGP, Section 641, and the SWPPP.  Make repairs as required by same and as directed.
619-4.01 METHOD OF MEASUREMENT.  Section 109, measured on the slope of the ground surface.

619-5.01 BASIS OF PAYMENT.  Water, maintenance, repair, removal, and disposal of temporary stabilization materials are subsidiary.

Seeding is paid under Section 618 Pay Items, topsoil under Section 620 Pay Items, silt fence under Section 633 Pay Items and temporary erosion, sediment, and pollution control under 641 Pay Items.
CR619-070115/Z575470000
Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
619(1)
Mulching
Square Yard

619(2)
Matting
Square Yard

619(3)
Compost
Square Yard

619(4)
Turf Reinforcement Mat
Square Yard

619(5)
Sediment Retention Fiber Rolls (SRFRs)
Linear Foot

619(6)
Check Dam and Sediment Barrier - Geotextile
Linear Foot
619(6AA)
Check Dam – Rock
Each
619(8)
Compost Berm
Linear Foot

619(9)
Sandbags
Each

619(10)
Manufactured Inlet Protection System
Each

619(11)
Sandbag Inlet Protection System
Each

Z575470000

SECTION 627
WATER SYSTEM

 TC "627
Water System" \f C \l "3" 
Special Provisions

627-1.01 DESCRIPTION.  Add the following:

Coordinate with the Engineer and City of Palmer (COP); and participate in a pre-construction condition inspection, and a post-construction condition inspection of the water system facilities.

The inspections may identify main valve boxes, the top section, the lid and additional items, to be adjusted or replaced.  Adjust or replace additional facility items as directed by the Engineer.

627-3.01 GENERAL.  Add the following:

Contractor furnishes the required traffic control, including personnel to assist, while performing inspections.

The Contractor forfeits all right to assert pre-existing damage if the Contractor fails to participate in the inspections.

During inspections the COP representative, the Engineer and the Contractor will observe each facility's location and condition.  The Engineer will indicate the additional facility items to be replaced.

Provide 3 days advance written notice to COP scheduling a pre-construction inspection of the facilities.  Conduct this inspection before pavement removal begins.  Contact the COP Utilities Foreman to determine where to send the written notice, (907) 745-3400.  Provide the Engineer a copy of the written notice.

Provide a written notice to COP scheduling a post-construction inspection of the facilities, after the paving operations are complete and 3 days in advance of the inspection.
5.01 BASIS OF PAYMENT.  Add the following:

Pay Item 627(10) includes full compensation for labor, equipment, and incidental materials for installation, complete-in-place after final paving as accepted by the Engineer, including but not limited to:

(
inspections

(
adjusting the facility item down prior to the planing operation

(
adjusting the facility item up prior to the paving operation

Repairs to facilities damaged or rendered inoperable, after the pre-construction inspection and before the final inspection, are the responsibility of the Contractor and no additional payment will be made.

All traffic control required for the inspections will be paid under the 643 Pay Items.

Add the following Pay Items:


Pay Item No.
Pay Item
Pay Unit
627(10)
Adjustment of Valve Box
Each

CR627.1-060115

Special Provisions

Replace Section 630 with the following:
SECTION 630
GEOTEXTILE FOR EMBANKMENT AND ROADWAY
SEPARATION, STABILIZATION AND REINFORCEMENT
 TC "630
Geotextile for Embankment and Roadway Separation, Stabilization and Reinforcement" \f C \l "3" 
630-1.01 DESCRIPTION.  Prepare ground surface, and furnish and place geotextiles for separation, stabilization, and/or reinforcement as shown on the Plans.

630-2.01 MATERIALS.  Use materials that conform to the following:

Geotextiles and Sewn Seam Strength
Subsection 729-2.01

Sewing Thread.  Use high strength polypropylene, or polyester. Do not use nylon thread.  Use thread of contrasting color to that of the geotextile itself.

630-3.01 CONSTRUCTION.
1.
Surface Preparation.  Prepare ground surface by removing stumps, brush, boulders, and sharp objects. Fill holes and large ruts, as directed by the Engineer, with material shown on the Plans or as approved by the Engineer.

2.
Geotextile Placement. Unroll geotextile directly onto the prepared surface.  Stretch geotextile to remove any creases, folds or wrinkles.  Do not drag the geotextile through mud or over sharp objects that could damage the geotextile.  Do not expose geotextiles to sunlight for longer than 14 days after removal of protective covering.  Do not allow geotextiles to get wet prior to installation.

a.
Separation and Stabilization.  Lay geotextile for embankment separation and stabilization parallel to roadway centerline.  On horizontal curves, place in segment lengths not exceeding those listed in Table 630-1, with butt ends cut to match and sewn or overlapped.  On tangents, straighten the geotextile and sew or overlap butt ends.  Shingle overlaps in the same direction as fill placement.  Prevent overlapped edges from lifting during construction.

b.
Reinforcement. Lay the machine direction of the geotextile, for embankment reinforcement, perpendicular to the roadway centerline or as shown on the Plans.  Join segments by sewing or an approved bonding or attachment process.  Shingle overlaps in the same direction as fill placement if seams are not sewn.  Prevent overlapped edges from lifting during construction.

TABLE 630-1

GEOTEXTILE PLACEMENT ON CURVES
	Degree of Curve
	Maximum Segment Length (ft.)

	1
	125

	2
	90

	3
	75

	4
	65

	5
	55

	6
	50


3.
Joining. Join adjacent geotextiles for separation or stabilization by overlapping or sewing.  Join adjacent geotextiles for reinforcement by sewing or as shown on the Plans.  Other attachment methods may be used if approved by the Engineer.

a.
Sew seams with a Butterfly or J-Seam. Use a double-thread chain stitch (lock stitch).  Bring adjacent sections of geotextile together and fold so that the stitching penetrates four layers of geotextile for the full seam length.  Make the stitching line 1 1/4-inches (± 1/4-inch) from the folded edge of the seam and at least 1/2-inch from the free edge of the geotextile.  Sew seams so that they face upward and can be easily inspected by the Engineer.  Illustrations showing correct stitch formation and seam configurations are provided in Figure 1-2 (page 1-28) of the FHWA publication, Geosynthetic Design & Construction Guidelines, FHWA-NHI-07-092, August 2008.

b.
Overlap geotextile sections by a minimum of 3-feet at all longitudinal and transverse joints.  Place the beginning of each new roll beneath the end of the previous roll to prevent the advancing fill from lifting the geotextile.  Shingle in the direction of construction.

4.
Material Placing and Spreading. Place embankment material closely following fabric laydown to avoid fabric displacement and exposure. During placing and spreading of material, maintain a minimum depth of 12-inches of cover material; or a minimum depth equal to the separation distance between multiple layers of geotextile as shown on the Plans when this separation distance is less than 12-inches; at all times between the geotextile and the wheels or tracks of construction equipment.  Limit the size and weight of construction equipment to reduce rutting in the initial lift above the geotextile to not greater than 3-inches deep to prevent overstressing the geotextile.

Spread the material in the direction of the upper overlapped geotextile.  Maintain proper overlap and geotextile continuity. If sewn or bonded seams are used, place the cover material and spread in only one direction for the entire length of the geotextile.  On weak subgrades limit height of dumped cover material to prevent localized subgrade and/or geotextile failure.  Do not drop stones or frozen material larger than 1-foot in diameter directly onto the geotextile from a height of more than 1-foot.

Compact using a smooth drum roller or in a manner approved the Engineer.  Do not allow construction equipment to make sudden stops and starts on the cover material.  Do not allow turning of vehicles on the initial lift of cover material above the geotextile.  Fill any ruts over 3-inches deep occurring during construction with additional material shown on the Plans; do not grade adjacent material into rut. Compact rut fill material to the specified density.

5.
Geotextile Repair. Should the geotextile be torn, punctured, or the overlaps or sewn joints disturbed – as evidenced by visible geotextile damage, subgrade pumping, intrusion, or embankment distortion – remove the backfill around and under (if required by the Engineer) the damaged or displaced area and repair or replace the damaged area.  Make repairs to the damaged area with a patch of the same type and class of geotextile originally placed.  Make patches overlap by a minimum of 3-feet or sew patches to the existing geotextile, as specified for joining of the same type and class of geotextile, unless otherwise directed by the Engineer.

a.
Separation and Stabilization.  Overlay torn area with geotextile with a minimum 3-feet overlap around the edges of the torn or damaged area or sew and bond according to Subsection 630-3.01.3.a. Ensure the patch remains in place when cover material is placed over the affected area.

b.
Reinforcement.  Sew according to Subsection 630-3.01.3.a unless joining by overlap is shown on the Plans. Ensure the patch remains in place when cover material is placed over the affected area.

630-4.01 METHOD OF MEASUREMENT.  Measure geotextile by the square yard ***Deleted***.  No allowance will be made for overlap, whether at joints or patches.

630-5.01 BASIS OF PAYMENT.  Payment will be at the Contract unit price. Repair and replacement costs for damaged geotextile are subsidiary to the Section 630 Pay Items.

Material used to fill ruts and holes will be paid for at the unit price for the type of material used.

Payment will be made under:
Pay Item No.
Pay Item
Pay Unit
630(1)
Geotextile, Separation, Class 3
Square Yard

630(2)
Geotextile, Stabilization, Class 1
Square Yard

630(3A)
Geotextile, Reinforcement – Type 1
Square Yard

630(3B)
Geotextile, Reinforcement – Type 2
Square Yard

CR630-070115
Special Provisions

Replace Section 634 with the following:

SECTION 634
GEOGRID SOIL REINFORCEMENT

 TC "634
Geogrid Soil Reinforcement" \f C \l "3" 
634-1.01 DESCRIPTION. Furnish and install geogrid material at locations shown on the Plans.

634-2.01 MATERIALS. Use materials that conform to the following:

Geogrid
Subsection 729-2.05

CONSTRUCTION REQUIREMENTS
634-3.01 WEATHER LIMITATIONS. Do not expose geogrid to sunlight for longer than 14 days after removal of protective covering.

634-3.02 SURFACE PREPARATION. 

1.
Very Soft Ground (CBR < 1).  Care should be taken to avoid disturbing any surface crust overlying softer soil.  In these cases the geogrid should be placed directly on the unprepared subgrade.  

If directed by the Engineer, minimize disturbance of the subgrade by leaving root mats in place, cutting stumps and other projecting vegetation as close and even to the ground surface as practical.

Swampland, peat, muskeg or marshes may be difficult to smooth grade and/or compact.  Create a surface that is as uniformly smooth as possible.  Grade or crown the surface for positive drainage away from the construction zone.

2.
Firm Ground (CBR 1 – 3). Prepare surface by removal of stumps, brush, boulders, and sharp objects.  Fill holes and large ruts, as directed by the Engineer, with material shown on the Plans or as approved by the Engineer.

3.
Firm Ground (CBR > 3). Compact and finish subgrade or subbase prior to placement of the geogrid.

634-3.03 GEOGRID PLACEMENT.  Unroll geogrid directly onto the prepared ground surface in the direction of advancing construction, parallel to the centerline of the roadway or according to the Plans.  Do not drag the geogrid across the subgrade.  Install the geogrid in the longest continuous practical length, free from folds, creases or wrinkles.  Hold the geogrid in place with pins, staples, sandbags or piles of granular material.

1.
Very Soft Ground. Overlap geogrid panels a minimum of 36-inches at all joints with the upper geogrid in the direction that fill will be placed. Tie panels together securely with cable ties or hog rings at 5-feet intervals or as recommended by the manufacturer and approved by the Engineer.

To limit lateral spreading and separation of overlaps, if approved by the Engineer, the Contractor may unroll the geogrid transversely/perpendicular to the roadway embankment alignment. Overlap the adjacent rolls and tie together with cable ties or hog rings at 5-feet intervals.

2.
Soft Ground. Overlap geogrid panels a minimum of 24-inches at all joints with the upper geogrid in the direction that fill will be placed.  Tie panels together securely with cable ties or hog rings at 20-feet intervals or as recommended by the manufacturer and approved by the Engineer.
3.
Firm Ground. Overlap geogrid panels a minimum of 12-inches at all joints in the direction that fill will be placed.  Tie panels together securely with cable ties or hog rings at 20-feet intervals.  Hand-tension geogrid and stake to the ground at the edges, overlaps, and in the center of each roll, at 30-feet intervals or as specified on the Plans.
634-3.04 PLACINIG AND SPREADING COVER MATERIAL. Do not operate equipment directly on the unprotected geogrid. Spread fill material in the direction of the fabric overlap.  Compact using a smooth drum roller.  Do not allow construction equipment to make sudden stops, starts, or turns on the cover material.

1.
Very Soft Ground. End-dump material onto previously placed material and spread over the geogrid with a low ground pressure (LGP equates to tire pressure of 4 psf) dozer to the depth permitted.  Maintain a minimum depth of 12-inches of cover material at all times between the geogrid and the wheels or tracks of the construction equipment, unless otherwise shown on the Plans or directed by the Engineer.  Do not dump material directly on the geogrid.  To prevent a mud wave, end-dump fill along the edges of the geogrid to form toe berms or access roads that extend one to two panel widths ahead of the remainder of the embankment fill placement.  After constructing the two berms, spread fill in the area between the toe berms by placing material parallel to the alignment and symmetrical from the toe berms inward toward the center to maintain a U-shaped leading edge (i.e., concave outward) to contain the mud wave.  Limit height of dumped piles above the geogrid to avoid local bearing failure.  Traffic on the first lift should be parallel to the embankment alignment.  Do not allow construction equipment to turn on the first lift.  Compact the first lift by tracking in place with dozers or end-loaders.  Compact with specified compaction equipment once the embankment is at least 2-feet above the geogrid.

2.
Soft Ground.  End dump material onto previously placed material and spread over the geogrid with a LGP dozer to the depth permitted. Maintain a minimum depth of 6-inches of cover material at all times between the geogrid and the wheels or tracks of the construction equipment unless otherwise shown on the Plans or directed by the Engineer.  Place the end-dumped material along the roadway centerline and spread it outward to the roadway edges to prevent the development of wrinkles or movement of the geogrid during construction.  Fill in any ruts that form during construction with material shown on the Plans.  Do not cut down the fill adjacent to the ruts.

3.
Firm Ground. Maintain a minimum depth of 6 inches of cover material at all times between the geogrid and the wheels or tracks of the construction equipment.

634-3.05 GEOGRID REPAIR. If the geogrid is torn, punctured, or the overlaps disturbed – as evidenced by visible geogrid damage – remove the backfill around the damaged area and repair or replace the damaged area.  Make repairs to the damaged area with a patch of the same class of geogrid originally placed.  Overlay torn area with geogrid with a minimum 3-feet overlap around the edges of the torn area and secure as recommended by the geogrid manufacturer, unless otherwise directed by the Engineer.

634-4.01 METHOD OF MEASUREMENT.  Measure geogrid by the square yard of ground surface covered.  No allowance will be made for overlap, whether at joints or patches.

634-5.01 BASIS OF PAYMENT.  Payment will be made at the Contract unit price. Repair and replacement costs for damaged geogrid are subsidiary to the Section 634 Pay Items.

Material used to fill ruts and holes will be paid for at the unit price for the class of material used.
Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
634(1)
Geogrid, Stabilization, Class 2

Square Yard

634(2)
Geogrid, Reinforcement, Class 


Square Yard

CR634-090315
Special Provisions

Replace Section 639 with the following:

SECTION 639
DRIVEWAYS

 TC "639
Driveways" \f C \l "3" 
639-1.01 DESCRIPTION.  Construct approaches, residential or commercial driveways at the locations shown in the Plans.
639-2.01 MATERIALS.  Use materials that conform to the standards for the main roadway.
639-3.01 CONSTRUCTION.  Construct driveways and approaches to the dimensions shown on the Plans.
639-4.01 METHOD OF MEASUREMENT.  By the number of driveways and approaches constructed as shown on the Plans or as directed.  Pavement removal and excavation required beyond the limits of the adjacent mainline will be subsidiary.
639-5.01 BASIS OF PAYMENT.  At the contract unit price shown in the bid schedule.  The contract unit price for driveways and approaches shall be full compensation for furnishing equipment and labor necessary to complete the work as specified.
Materials required to construct driveways and approaches will be paid for separately under the respective items listed in the bid schedule except for Crushed Asphalt Base Course used to grade driveway and approach transitions.  

Crushed Asphalt Base Course required for grading driveway and approach transitions is subsidiary to 639 items.
Z575280000/Z575470000/Z575500000
Native material meeting the minimum requirements of Selected Material, Type C will not be paid for directly, but will be considered subsidiary to 639 Items.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
639(1)
Residence Driveway
Each

639(2)
Commercial Driveway
Each

639(3)
Public Approach
Each

639(4)
Driveway
Each

639(6)
Approach
Each

CR639-050902/Z575280000/Z575470000/Z575500000
Special Provision

Replace Section 641 with the following:
SECTION 641
EROSION, SEDIMENT, AND POLLUTION CONTROL

 TC "641
Erosion, Sediment, and Pollution Control" \f C \l "3" 
641-1.01 DESCRIPTION.  Provide project administration and Work relating to control of erosion, sedimentation, and discharge of pollutants, according to this section and applicable local, state, and federal requirements, including the Construction General Permit.

641-1.02 DEFINITIONS.  These definitions apply only to Section 641.

ACTIVE TREATMENT SYSTEM (ATS) OPERATOR. The Contractor’s qualified representative who is responsible for maintaining and operating an active treatment system (as defined in the CGP) for storm water runoff. 

ALASKA CERTIFIED EROSION AND SEDIMENT CONTROL LEAD (AK-CESCL). A person who has completed training, testing, and other requirements of, and is currently certified as, an AK-CESCL from an AK-CESCL Training Program (a program developed under a Memorandum of Understanding between the Department and others). The Department recognizes AK-CESCLs as “qualified personnel” required by the CGP. An AK-CESCL must be recertified every three years. 

ALASKA DEPARTMENT OF ENVIRONMENTAL CONSERVATION (DEC).  The state agency authorized by EPA to administer the Clean Water Act’s National Pollutant Discharge Elimination System.  

ALASKA POLLUTANT DISCHARGE ELIMINATION SYSTEM (APDES). A system administered by DEC that issues and tracks permits for storm water discharges.

BEST MANAGEMENT PRACTICES (BMPS).  Temporary or permanent structural and non-structural devices, schedules of activities, prohibition of practices, maintenance procedures, and other management practices to prevent or minimize the discharge of pollutants to waters of the United States. BMPs also include, but are not limited to, treatment requirements, operating procedures, and practices to control plant site runoff, spillage or leaks, sludge or waste disposal, or drainage from material storage.

CLEAN WATER ACT (CWA).  Federal Water Pollution Control Amendments of 1972, as amended (33 U.S.C. 1251 et seq.).

CONSTRUCTION ACTIVITY. Physical activity by the Contractor, Subcontractor or utility company; that may result in erosion, sedimentation, or a discharge of pollutants into storm water. Construction Activity includes soil disturbing activities (e.g. clearing, grubbing, grading, excavating); and establishment of construction materials or equipment storage or maintenance areas (e.g. material piles, borrow area, concrete truck chute washdown, fueling); and industrial activities that may discharge storm water and are directly related to the construction process (e.g. concrete or asphalt batch plants).

CONSTRUCTION GENERAL PERMIT (CGP). The permit authorizing storm water discharges from Construction Activities, issued and enforced by DEC. It authorizes stormwater discharges provided permit conditions and water quality standards are met.  

CORPS OF ENGINEERS PERMIT (COE PERMIT). A U.S. Army Corps of Engineers Permit for construction in waters of the US. Such permit may be issued under Section 10 of the Rivers and Harbors Act of 1899, or Section 404 of the Clean Water Act.

ELECTRONIC NOTICE OF INTENT (ENOI). The electronic Notice of Intent submitted to DEC, to obtain coverage under the CGP.

ELECTRONIC NOTICE OF TERMINATION (ENOT). The electronic Notice of Termination submitted to DEC, to end coverage under the CGP. 

ENVIRONMENTAL PROTECTION AGENCY (EPA). A federal agency charged to protect human health and the environment.

ERODIBLE STOCKPILE. Any material storage area or stockpile consisting of mineral aggregate, organic material, or a combination thereof, with greater than 3% passing the #200 sieve, and any material storage where wind or water transports sediments or other pollutants from the stockpile.  Erodible stockpile also includes any material storage area or stockpile where the Engineer determines there is potential for wind or water transport of sediments or other pollutants away from the stockpile.

EROSION AND SEDIMENT CONTROL PLAN (ESCP). The Department’s project specific document that illustrates measures to control erosion and sediment on the project. The ESCP provides bidders with the basis for cost estimating and guidance for developing an acceptable Storm Water Pollutant Prevention Plan (SWPPP).

FINAL STABILIZATION. Is defined in this section as it is defined in the CGP.

HAZARDOUS MATERIAL CONTROL PLAN (HMCP).  The Contractor's detailed project specific plan for prevention of pollution from storage, use, transfer, containment, cleanup, and disposal of hazardous material (including, but are not limited to, petroleum products related to construction activities and equipment).  The HMCP is included as an appendix to the SWPPP.

IMMEDIATELY. Means no later than the end of the next work day, following the day when the earth-disturbing activities have temporarily or permanently ceased.

INSPECTION.  An inspection required by the CGP or the SWPPP, usually performed together by the Contractor’s SWPPP Manager and Department’s Stormwater Inspector.  

MUNICIPAL SEPARATE STORM SEWER SYSTEM (MS4) PERMIT.  A DEC storm water discharge permit issued to certain local governments and other public bodies, for operation of storm water conveyances and drainage systems. See CGP for further definition.

MULTI-SECTOR GENERAL PERMIT (MSGP). The Alaska Pollutant Discharge Elimination System General Permit for storm water discharges associated with industrial activity.

NON-ERODIBLE STOCKPILE.  Any material stockpile identified in the CGP definition for Final Stabilization Section 1.b, and includes: riprap, gabion backfill, porous backfill, railroad ballast and sub-ballast, ditch lining, or fill material with low erodibility. The stockpile shall not have a gradation of more than 6% passing the #200 sieve unless approved by an Engineer. There shall be no possibility of sediment transport due to water or wind erosion.

OPERATOR(S). The party or co-parties associated with a regulated activity that has responsibility to obtain permit coverage under the CGP.  ”Operator” for the purpose of the CGP and in the context of storm water associated with construction activity, means any party associated with a construction project that meets either of the following two criteria:

1.
The party has operational control over construction plans and specifications, including the ability to make modifications to those plans and specifications; or

2.
The party has day to day operational control of those activities at a project which are necessary to ensure compliance with a SWPPP for the site or other permit conditions (e.g. they are authorized to direct workers at a site to carry out activities required by the SWPPP or comply with other permit conditions).

POLLUTANT. Any substance or item meeting the definition of pollutant contained in 40 CFR § 122.2. A partial listing from this definition includes: dredged spoil, solid waste, sediment, sewage, garbage, sewage sludge, chemical wastes, biological materials, wrecked or discarded equipment, rock, sand, cellar dirt and industrial or municipal waste.

PROJECT ZONE. The physical area provided by the Department for Construction. The Project Zone includes the area of highway or facility under construction, project staging and equipment areas, and material and disposal sites; when those areas, routes and sites, are provided by the Contract. 

Material sites, material processing sites, disposal sites, haul routes, staging and equipment storage areas; that are furnished by the Contractor or a commercial operator, are not included in the Project Zone. 

RECORDS. Any record, report, information, document or photograph required to be created or maintained pursuant to the requirements of the CGP, the CGP storm water requirements of the Clean Water Act; and applicable local, state, and federal laws and regulations regarding document preservation.
SPILL PREVENTION, CONTROL AND COUNTERMEASURE PLAN (SPCC PLAN). The Contractor’s detailed plan for petroleum spill prevention and control measures, that meet the requirements of 40 CFR 112.

SPILL RESPONSE FIELD REPRESENTATIVE. The Contractor’s representative with authority and responsibility for managing, implementing, and executing the HMCP and SPCC Plan. 

STORM EVENT. A rainfall event that produces 0.5 inch or more of precipitation in 24 hours and that is separated from the previous storm event by at least 3 days of less than 0.1 inch of rain per day.

STORM WATER POLLUTION PREVENTION PLAN (SWPPP). The Contractor’s detailed project specific plan to minimize erosion and contain sediment within the Project Zone, and to prevent discharge of pollutants that exceed applicable water quality standards. The SWPPP includes, but is not limited to, amendments, records of activities, inspection schedules and reports, qualifications of key personnel, and all other documentation, required by the CGP and this specification, and other applicable local, state, and federal laws and regulations.

STORM WATER POLLUTION PREVENTION PLAN TWO (SWPPP2). The Contractor’s detailed project specific plan to comply with CGP or MSGP requirements, for Contractor construction-related activities outside the Project Zone. 
SUBCONTRACTOR SPILL RESPONSE COORDINATOR. The subcontractor’s representative with authority and responsibility for coordinating the subcontractor’s activities in compliance with the HMCP and SPCC Plan.

SUBCONTRACTOR SWPPP COORDINATOR. The subcontractor’s representative with authority to direct the subcontractor’s work, and who is responsible for coordination with the Superintendent and SWPPP Manager, and for the subcontractor’s compliance with the SWPPP.

SUPERINTENDENT. The Contractor’s duly authorized representative in responsible charge of the work.  The Superintendent has responsibility and authority for the overall operation of the Project and for Contractor furnished sites and facilities directly related to the Project. 

SWPPP AMENDMENT. A revision or document that adds to, deletes from, or modifies the SWPPP.

SWPPP MANAGER. The Contractor’s qualified representative who conducts Inspections, updates SWPPP records, and has authority to suspend work and to implement corrective actions required for CGP compliance.  

SWPPP PREPARER. The Contractor’s qualified representative who is responsible for developing the initial SWPPP.

TEMPORARY STABILIZATION. Protecting soils from erosion and sediment loss by rainfall, snow melt, runoff, or wind with a temporary vegetative and/or non-vegetative protection cover. Temporary stabilization may include a combination of seeding, geotextiles, mulches, surface tackifiers, rolled erosion control products, gravel or paving, or the mentioned BMP's combined together with trackwalking.

UTILITY SPILL RESPONSE COORDINATOR. The Utility’s representative with authority and responsibility for coordinating the Utility’s activities in compliance with the HMCP and SPCC Plan.

UTILITY SWPPP COORDINATOR. The Utility’s representative with authority to direct the Utility’s work, and who is responsible for coordination with the Superintendent and SWPPP Manager, and for the Utility’s compliance with the SWPPP.

641-1.03 PLAN AND PERMIT SUBMITTALS. For plans listed in Subsection 108-1.03.5 (SWPPP and HMCP), use the Contractor submission and Department review deadlines identified in Subsection 641-1.03.

Partial and incomplete submittals will not be accepted for review.  Any submittal that is re-submitted or revised after submission, but before the review is completed, will restart the submittal review timeline. No additional Contract time or additional compensation will be allowed due to delays caused by partial or incomplete submittals, or required re-submittals.

1.
Storm Water Pollution Prevention Plan. Submit an electronic copy and three hard copies of the SWPPP to the Engineer for approval. Deliver these documents to the Engineer at least 21 days before beginning Construction Activity. Organize and bind the SWPPP and related documents for submittal according to the requirements of Subsection 641-2.01.2.

The Department will review the SWPPP submittals within 14 days after they are received. Submittals will be returned to the Contractor, and marked as either “rejected” with reasons listed or as “approved” by the Department. When the submittal is rejected, the Contractor must revise and resubmit the SWPPP. The 14 day review period will restart when the contractor submits an electronic copy and three hard copies of the revised SWPPP to the Engineer for approval. 

After the SWPPP is approved by the Department, the Contractor must sign and certify the approved SWPPP Form 25D-111. See Item 4 for further SWPPP submittal requirements.

2.
Hazardous Material Control Plan.  The HMCP template can be found at the following webpage: http://www.dot.state.ak.us/stwddes/dcsconst/pop_constforms.shtml. Submit an electronic copy and three hard copies of the HMCP, as an appendix to the SWPPP, to the Engineer for approval. The HMCP submittal and review timeline, and signature requirements are the same as the SWPPP. 

3.
Spill Prevention, Control and Countermeasure Plan. When a SPCC Plan is required under Subsection 641-2.03, submit an electronic copy and three signed hard copies of the SPCC Plan to the Engineer. Deliver these documents to the Engineer at least 21 days before beginning Construction Activity. The Department reserves the right to review the SPCC Plan and require modifications.

4.
CGP Coverage. The Contractor is responsible for permitting of Contractor and subcontractor Construction Activities related to the Project. Do not use the SWPPP for Construction Activities outside the Project Zone where the Department is not an operator.  Use a SWPPP2 for Construction Activities outside the Project Zone.

After Department approval of the SWPPP and prior to beginning Construction Activity, submit an eNOI with the required fee to DEC for coverage under the Construction General Permit (CGP). Submit a copy of the signed eNOI and DEC’s written acknowledgement (by letter or other document), to the Engineer as soon as practicable and no later than three days after filing eNOI or receiving a written response.

Do not begin Construction Activity until the conditions listed in Subsection 641-3.01.1 are completed.

The Department will submit an eNOI to DEC for Construction Activities inside the Project Zone. The Engineer will provide the Contractor with a copy of the Department’s eNOI and DEC’s written acknowledgment (by letter or other document), for inclusion in the SWPPP.

Before Construction Activities occur, transmit to the Engineer an electronic copy of the approved and certified SWPPP, with signed Delegations of Signature Authorities forms 25D-107 and 25D-108, SWPPP Certifications forms 25D-111 and 25D-109, both permittee’s signed eNOIs and DEC’s written acknowledgement. 

5.
Ending CGP Coverage. Submit an eNOT to DEC within 30 days after the Engineer has determined the conditions listed in Subsection 641-3.01.6 have been met. Submit a copy of the signed eNOT and DEC’s acknowledgement letter to the Department within three days of filing the eNOT or receiving a written response. 

6.
DEC SWPPP Review.  When CGP Part 2.1.3, requires DEC SWPPP review:

a.
Transmit a copy of the Department-approved SWPPP to DEC using delivery receipt confirmation;

b.
Transmit a copy of the delivery receipt confirmation to the Engineer within seven (7) days of receiving the confirmation; and

c.
Retain a copy of delivery receipt confirmation in the SWPPP. 

7.
Local Government SWPPP Review.  When local government or the CGP Part 2.1.4, requires local government review: 

a.
Transmit a copy of the Department-approved SWPPP and other information as required to local government, with the required fee.  Use delivery receipt confirmation;  

b.
Transmit a copy of the delivery receipt confirmation to the Engineer within seven days of receiving the confirmation;  

c.
Transmit a copy of any comments by the local government to the Engineer within seven days of receipt;  

d.
Amend the SWPPP as necessary to address local government comments and transmit SWPPP Amendments to the Engineer within seven days of receipt of the comments; 

e.
Include a copy of local government SWPPP review letter in the SWPPP; and

f.
File a notification with local government that the project is ending. 

8.
Modifying Contractor’s eNOI.  When required by The CGP Part 2.7, modify your eNOI to update or correct information within 30 calendar days of the change. Reasons for modification include a change in start or end dates, change in Owner/Operator address and contact information, change in site information, any changes in number of acres to be disturbed, change in decision to use or not use treatment chemicals, or change 
in location of SWPPP records. 

The Contractor must submit an eNOT and then submit a new eNOI instead of an eNOI modification when: the operator has changed.

641-1.04 PERSONNEL QUALIFICATIONS.  Provide documentation in the SWPPP that the individuals serving in these positions meet the personnel qualifications.

1.
The SWPPP Preparer must meet at least one of the following qualifications:

a.
Current certification as a Certified Professional in Erosion and Sediment Control (CPESC); 

b.
Current certification as AK-CESCL, and at least two years' experience in erosion and sediment control, as a SWPPP Manager or SWPPP writer, or equivalent. Provide documentation including project names, project timelines, and work responsibilities demonstrating the experience requirement; or

c.
Professional Engineer registered in the State of Alaska with current certification as AK-CESCL.

2.
The Superintendent must meet the following qualifications:

a.
Current certification as AK-CESCL; and 

b.
Duly authorized representative, as defined in the CGP, Appendix A, Part 1.12.3.

3.
The SWPPP Manager must have current certification as AK-CESCL and must meet the CGP experience, training, and authority requirements identified for the Storm Water Lead and Storm Water Inspector positions as defined in the CGP, Appendix C, Qualified Person.

4.
ATS operator must have current certification as AK-CESCL, and be knowledgeable in the principals and practices of treatment systems in general, and the operation of the project-specific ATS.  The ATS operator must have at least three months field experience with ATS, or completion of an ATS manufacturer’s training course, or completion of system operator's certification course.

5.
The Department accepts people having any of the following certificates as equivalent to AK-CESCL, if the certificates are current according to the sponsoring organization’s policies:

a.
CPESC, Certified Professional in Erosion and Sediment Control; or

b.
CISEC, Certified Inspector in Sediment and Erosion Control.

641-1.05 SIGNATURE/CERTIFICATION REQUIREMENTS AND DELEGATIONS. 

1.
eNOI and eNOT. The eNOI and eNOT must be signed and certified by a responsible corporate officer according to CGP Appendix A, Part 1.12.2. Signature and certification authority for the eNOI and eNOT cannot be delegated.

2.
Delegation of Signature Authority for Other SWPPP Documents and Reports.  Use Form 25D-108 to delegate signature authority and certification authority to the Superintendent position, according to CGP Appendix A, Part 1.12.3, for the SWPPP, Inspection Reports and other reports required by the CGP. The Superintendent position is responsible for signing and certifying the SWPPP, Inspection Reports, and other reports required by the CGP, except the eNOI and eNOT.

The Engineer will provide the Department’s delegation Form 25D-107, which the Contractor must include in the SWPPP.

3.
Subcontractor Certification. Subcontractors must certify that they have read and will abide by the CGP and the conditions of the project SWPPP Form 25D-105.

4.
Signatures and Initials.  Handwrite signatures or initials on CGP documents and SWPPP forms, wherever a signature or initial is required.

641-1.06 RESPONSIBILITY FOR STORM WATER PERMIT COVERAGE.

1.
The Department and the Contractor are jointly responsible for permitting and permit compliance within the Project Zone.

2.
The Contractor is responsible for permitting and permit compliance outside the Project Zone. The Contractor has sole responsibility for compliance with DEC, COE and other applicable federal, state, and local requirements, and for securing all necessary clearances, rights, and permits. Subsection 107-1.02 describes the requirement to obtain permits, and to provide permit documents to the Engineer.

3.
An entity that owns or operates, a commercial plant (as defined in Subsection 108-1.01.3) or material source or disposal site outside the Project Zone, is responsible for permitting and permit compliance. The Contractor has sole responsibility to verify that the entity has appropriate permit coverage.

Subsection 107-1.02 describes the requirement to obtain permits, and to provide permit documents to the Engineer. 

4.
The Department is not responsible for permitting or permit compliance, and is not liable for fines resulting from noncompliance with permit conditions: 

a.
For areas outside the Project Zone;

b.
For Construction Activity and Support Activities outside the Project Zone; and

c.
For commercial plants, commercial material sources, and commercial disposal sites. 

641-1.07 UTILITY.

Relocation Coverage. A Utility company is not an Operator when utility relocation is performed concurrently with the Project, as outlined in Section 105-1.06.  The Department maintains operational control over the Utility’s plans and specifications for coordination with project construction elements, and the Contractor has day-to-day control over the various utility construction activities that occur in support of the Project.  A Utility company is considered a subcontractor for concurrent relocation.

After the Contractor has an active NOI for the Project, a Utility Company performing advance relocation work under a separate SWPPP no longer has Operator status and files the NOT for the Utility Company’s SWPPP covering only the completed utility work.  Remaining utility relocation work is included in and performed under the Project SWPPP.

641-2.01 STORM WATER POLLUTION PREVENTION PLAN (SWPPP) REQUIREMENTS.

1.
SWPPP Preparer and Pre-Construction Site Visit. 

Use a SWPPP Preparer to develop the SWPPP and associated documents, according to the requirements of the CGP and COE permit. The SWPPP Preparer must put their name, qualifications (including the expiration date of any certifications), title and company name in the SWPPP. 

The SWPPP Preparer must conduct a pre-construction inspection at the Project site before construction activity begins. If the SWPPP Preparer is not a Contractor employee, the SWPPP Preparer must visit the site accompanied by the Contractor. Give the Department at least seven days notice of the site visit, so that the Department may participate. 

During the pre-construction inspection, the SWPPP Preparer must identify, or if a draft of the SWPPP has already been prepared verify that the SWPPP fully addresses and describes:

a.
Opportunities to phase construction activities;

b.
Appropriate BMPs and their sequencing; and

c.
Sediment controls that must be installed prior to beginning Construction Activities.

Document the SWPPP Preparer’s pre-construction inspection in the SWPPP on Form 25D-106, SWPPP Pre-Construction Site Visit, including the names of attendees and the date.

2.
Developing the SWPPP.

Use the Department’s ESCP, Environmental commitments, and other Contract documents as a starting point for developing the SWPPP. The approved SWPPP replaces the ESCP. 

Develop the SWPPP with sections and appendices, according to the current DOT&PF SWPPP template. Include information required by the Contract and described in the CGP Part 5.0.

a.
Obtain the following forms after they have been completed by the Department and include them in the SWPPP:

(1)
SWPPP Delegation of Signature Authority – DOT&PF (25D-107)

(2)
SWPPP Certification for DOT&PF (25D-109)

(3)
SWPPP Delayed Action Item Report (25D-113), if needed

b.
Use the following Department forms for recording information in the SWPPP:

(1)
SWPPP Amendment Log (25D-114)

(2)
SWPPP Certification for Contractor (25D-111)

(3)
SWPPP Construction Site Inspection Report (25D-100)

(4)
SWPPP Corrective Action Log (25D-112)

(5)
SWPPP Daily Record of Rainfall (25D-115)

(6)
SWPPP Delegation of Signature Authority – Contractor (25D-108)

(7)
SWPPP Grading and Stabilization Activities Log (25D-110)

(8)
SWPPP Pre-Construction Site Visit (25D-106)

(9)
SWPPP Project Staff Tracking (25D-127)

(10)
SWPPP Subcontractor Certification (25D-105)

(11)
SWPPP Training Log (25D-125)

(12)
SWPPP Noncompliance (25D-143)

SWPPP Template forms and instructions are available online at:

http://www.dot.state.ak.us/stwddes/dcsconst/pop_constforms.shtml
Compile the SWPPP in three ring binders with tabbed and labeled dividers for each section and appendix.

3.
SWPPP Considerations and Contents.

a.
The SWPPP must provide erosion and sediment control measures for all Construction Activity within the Project Zone. Construction activity outside the Project Zone must have permit coverage, using a separate SWPPP2, and separate Contractor Inspections. 

b.
The SWPPP must consider the activities of the Contractor and all subcontractors and utility companies performing work in the Project Zone. The SWPPP must describe the roles and responsibilities of the Contractor, subcontractors, utility companies, and the Department with regard to implementation of the SWPPP.  The SWPPP must identify all operators for the Project, including utility companies performing Construction Activity, and identify the areas:

(1)
Over which each operator has operational control; and

(2)
Where the Department and Contractor are co-operators.

c.
For work outside the Project Zone the SWPPP must identify the entity that has stormwater permit coverage, the operator, and the areas that are:

(1)
Dedicated to the Project and where the Department is not an operator; and

(2)
Not dedicated to the project, but used for the project.  

d.
Develop the SWPPP according to the requirements of the CGP Part 5.0 and this specification.   Account for the Contractor’s construction methods and phasing. Identify the amount of mean annual precipitation. 

e.
Comply with the CGP Part 1.4.3 Authorized Non-Storm Water Discharges. List locations where authorized non-storm water will be used, including the types of water that will be used on-site.

f.
Include the Department’s Anti-degradation Analysis in the SWPPP if storm water from the Project Zone discharges into receiving water that is considered a high quality water and that constitutes an outstanding national resource, according to CGP Part 2.1.6.

g.
There are special requirements in the CGP Part 3.2, for storm water discharges into an impaired water body, and they may include monitoring of storm water discharges. For Projects meeting the permit criteria, the Contractor will implement a monitoring plan approved by the Department for the storm water within the Project Zone, and will provide the required information and reports for inclusion in the SWPPP. The Contractor is responsible for monitoring and reporting outside the Project Zone. 

h.
Preserve natural topsoil unless infeasible. Delineate the site according to CGP Part 4.2.1.  Use stakes, flags, or silt fence, etc. to identifying areas where land disturbing activities will occur and areas that will be left undisturbed. Minimize the amount of soil exposed during Construction activity according to CGP Part 4.2.2.

i.
Comply with CGP Part 4.4, and the DEC General Permit for Excavation Dewatering (AKG0020000), requirements for dewatering for trenches and excavations.  

j.
The SWPPP must identify specific areas where potential erosion, sedimentation, or pollution may occur.  The potential for wind erosion must be addressed.  The potential for erosion at drainage structures must be addressed.  

k.
Describe methods and time limits, to initiate temporary or permanent soil stabilization. For areas with mean annual precipitation of: 

(1)
Less than 40 inches, initiate stabilization immediately and within 14 days; or 

(2)
40 inches or greater, initiate stabilization immediately and within seven days. 

l.
Within seven days of initiating final stabilization, either complete final stabilization or continue maintenance of work until final stabilization is complete. 

m.
Include in the “Stabilize Soils” section of the SWPPP, a description of how you will minimize the amount of disturbed and unstabilized ground in the fall season. Identify anticipated dates of fall freeze-up and spring thaw. Describe how you will stabilize areas when it is close to or past the seasonal time of snow cover or frozen conditions, and before the first seasonal thaw. Include a plan for final stabilization.

n.
Plans for Active Treatment Systems must be submitted to DEC for review at least 14 days prior to their use and the Operator of the ATS identified in the SWPPP. Any use of treatment chemicals must be identified on the NOI.
o.
The SWPPP must provide designated areas for equipment and wheel washing, equipment fueling and maintenance, chemical storage, staging or material storage, waste or disposal sites, concrete washouts, paint and stucco washouts, and sanitary toilets. These activities must be done in designated areas that are located, to the extent practicable, away from drain inlets, conveyance channels, and waters of the US. No discharges are allowed from concrete washout, paint and stucco washout; or from release oils, curing compounds, fuels, oils, soaps, and solvents. Equipment and wheel washing water that doesn’t contain detergent may be discharged on-site if it is treated before discharge.

p.
Design temporary BMPs for a 2 year 24 hour precipitation amount. Describe BMPs in the SWPPP and in SWPPP Amendments, including source controls, sediment controls, discharge points, and temporary and permanent stabilization measures. Describe the design, placement, installation, and maintenance of each BMP, using words and drawings as appropriate. Describe the design capacity of sediment basins (including sediment ponds and traps). Provide a citation to the BMP Manual or publication used as a source for the BMP, including the manufacturer's or BMP manual specifications for installation CGP Part 5.3.6.2. If no published source was used to select or design a BMP, then the SWPPP or SWPPP amendment must state that “No BMP manual or publication was used for this design.” 

q.
Describe the sequence and timing of activities that disturb soils and of BMP implementation and removal. Phase earth disturbing activities to minimize unstabilized areas, and to achieve temporary or final stabilization quickly. Whenever practicable incorporate final stabilization work into excavation, embankment and grading activities.

r.
Provide a legible site map or set of maps in the SWPPP, showing the entire site and identifying boundaries of the property where construction and earth-disturbing activities will occur described in the CGP Part 5.3.5.

s.
Identify the inspection frequency in the SWPPP:

(1)
Inspect once every seven (7) days regardless of the precipitation amount.

t.
Linear Project Inspections, described in CGP Part 6.5, are not applicable to this contract. 

u.
The SWPPP must cite and incorporate applicable requirements of the Project permits, environmental commitments, COE permit, and commitments related to historic preservation. Make additional consultations or obtain permits as necessary for Contractor specific activities which were not included in the Department’s permitting and consultation.

v.
The SWPPP is a dynamic document. Keep the SWPPP current by noting installation, modification, and removal of BMPs, and by using amendments, SWPPP amendment logs, Inspection Reports, corrective action logs, records of land disturbance and stabilization, and any other records necessary to document storm water pollution prevention activities and to satisfy the requirements of the CGP and this specification. See Subsection 641-3.03 for more information.

4.
Recording Personnel and Contact Information in the SWPPP. 

Identify the SWPPP Manager as the Storm Water Lead and Storm Water Inspector positions in the SWPPP. Document the SWPPP Manager’s responsibilities in Section 2.0 Storm Water Contacts, of the SWPPP template and:

a.
Identify that the SWPPP Manager does not have authority to sign inspection reports (unless the SWPPP Manager is also the designated project Superintendent).

b.
Identify that the SWPPP Manager cannot prepare the SWPPP unless the SWPPP Manager meets the Contract requirements for the SWPPP Preparer. 

Include in the SWPPP, proof of AK-CESCL or equivalent certifications for the Superintendent and SWPPP Manager, and for any acting Superintendent and acting SWPPP Managers.  If the Superintendent or SWPPP Manager is replaced permanently or temporarily, by an acting Superintendent or acting SWPPP Manager; record in the SWPPP, form 25D-127, the names of the replacement personnel, the date of the replacement. For temporary personnel record their beginning and ending dates. 

Provide 24 hour contact information for the Superintendent and SWPPP Manager. The Superintendent and SWPPP Manager must have 24 hour contact information for all Subcontractor SWPPP Coordinators and Utility SWPPP Coordinators.

Include in the SWPPP, proof of AK-CESCL, or equivalent certifications of ATS operators. Record the names of ATS operators and their beginning and ending dates, on Form 25D-127.

The Department will provide proof of AK-CESCL, or equivalent certifications for the Project Engineer, Stormwater Inspectors, and Monitoring Person (if applicable), and names and dates they are acting in that position. Include the Department’s Records in the SWPPP Appendix E.  Include the Department’s Storm Water Inspector and Storm Water Monitoring Person (if applicable) in Section 2.0 of the SWPPP.

641-2.02 HAZARDOUS MATERIAL CONTROL PLAN (HMCP) REQUIREMENTS.  Prepare the HMCP using the DOT&PF template located at the following DOT&PF link; (http://www.dot.state.ak.us/stwddes/dcsconst/pop_constforms.shtml) for prevention of pollution from storage, use, containment, cleanup, and disposal of all hazardous material, including petroleum products related to construction activities and equipment. Include the HMCP as an appendix to the SWPPP. Compile Material Safety Data Sheets in one location and reference that location in the HMCP. 

Designate a Contractor’s Spill Response Field Representative with 24 hour contact information. Designate a Subcontractor Spill Response Coordinator for each subcontractor. The Superintendent and Contractor’s Spill Response Field Representative must have 24 hour contact information for each Subcontractor Spill Response Coordinator and the Utility Spill Response Coordinator.

List and give the location and estimated quantities of hazardous materials (Including materials or substances listed in 40 CFR 117 and 302, and petroleum products) to be used or stored on the Project. Hazardous materials must be stored in covered storage areas.  Include secondary containment for all hazardous material storage areas. 

Identify the locations where fueling and maintenance activities will take place, describe the activities, and list controls to prevent the accidental spillage of petroleum products and other hazardous materials. Controls include placing absorbent pads or other suitable containment under fill ports while fueling, under equipment during maintenance or repairs, and under leaky equipment. 

List the types and approximate quantities of response equipment and cleanup materials available on the Project. Include a list and location map of cleanup materials, at each different work site and readily available off site (materials sources, material processing sites, disposal sites, staging areas, etc). Spill response materials must be stored in sufficient quantity at each work location, appropriate to the hazards associated with that site.

Describe procedures for containment and cleanup of hazardous materials.  Describe a plan for the prevention, containment, cleanup, and disposal of soil and water contaminated by spills.  Describe a plan for dealing with contaminated soil and water encountered during construction. Clean up spills or contaminated surfaces immediately.

Describe methods of disposing of waste petroleum products and other hazardous materials generated by the Project, including routine maintenance.  Identify haul methods and final disposal areas.  Assure final disposal areas are permitted for hazardous material disposal.

Describe methods of complying with the requirements of AS 46.04.010-900, Oil and Hazardous Substances Pollution Control, and 18 AAC 75. Include contact information for reporting hazardous materials and petroleum product spills to the Project Engineer and reporting to federal, state and local agencies.

641-2.03 SPILL PREVENTION, CONTROL AND COUNTERMEASURE PLAN (SPCC Plan) REQUIREMENTS.  Prepare and implement an SPCC Plan when required by 40 CFR 112; when both of the following conditions are present on the Project:

1.
Oil or petroleum products from a spill may reach navigable waters (as defined in 40 CFR 112); and

2.
Total above ground storage capacity for oil and any petroleum products is greater than 1,320 gallons (not including onboard tanks for fuel or hydraulic fluid used primarily to power the movement of a motor vehicle or ancillary onboard oil-filled operational equipment, and not including containers with a storage capacity of less than 55 gallons)

Reference the SPCC Plan in the HMCP and SWPPP.

641-2.04 RESPONSIBILITY AND AUTHORITY OF THE SUPERINTENDENT AND SWPPP MANAGER.

The Superintendent is responsible for the overall operation of the Project and all Contractor furnished sites and facilities directly related to the Project. The Superintendent shall sign and certify the SWPPP, Inspection Reports, and other reports required by the CGP, except the NOI and NOT. The Superintendent may not delegate the task or responsibility of signing and certifying the SWPPP submitted under Subsection 641-1.03.1, Inspection Reports, and other reports required by the CGP. 

The Superintendent may assign certain duties to the SWPPP Manager, those duties may include:

1.
Ensuring Contractor’s and subcontractor’s compliance with the SWPPP and CGP;

2.
Ensuring the control of erosion, sedimentation, or discharge of pollutants;

3.
Directing and overseeing installation, maintenance, and removal of BMPs;

4.
Performing Inspections; and

5.
Updating the SWPPP including adding amendments and forms.

When Bid Item 641(7) is part of the Contract, the SWPPP Manager must be available at all times to administer SWPPP requirements, and be physically present within the Project Zone or the project office, for at least eight hours per day when construction activities are occurring. 

The Superintendent and SWPPP Manager shall be knowledgeable in the requirements of this Section 641, the SWPPP, CGP, BMPs, HMCP, SPCC Plan, environmental permits, environmental commitments, and historic preservation commitments.

The Superintendent and SWPPP Manager shall have the Contractor’s complete authority and be responsible for suspending construction activities that do not conform to the SWPPP or CGP.

641-2.05  MATERIALS.  Use materials suitable to withstand hydraulic, wind, and soil forces, and to control erosion and trap sediments according to the requirements of the CGP and the Specifications.

Use the temporary seed mixture specified by special provision, or use annual rye grass if no temporary seed mix is specified.

Use soil stabilization material as specified in Section 727.

Use silt fences as specified in Section 729.

Use straw that is certified as free of noxious weed by the United States Department of Agriculture, Natural Resources Conservation Service, Local Soil and Water Conservative District. Alaska Weed Free Forage Certification Program must be used when available. Hay may not be substituted for straw.

Use Oregon Scientific RGR126 wireless rain gauge with temperature, or Taylor 2751 Digital Wireless Rain Gauge with Thermometer, or approved equivalent.

641-2.06 CONTRACTOR REQUIREMENTS.  Contractor, be familiar with the requirements of the CGP. 

641-3.01 CONSTRUCTION REQUIREMENTS.  Comply with the SWPPP and the requirements of the CGP Part 5.0.

1.
Before Construction Activity may Begin.

Complete all of the following before beginning Construction Activities, except Winter Construction activity (CGP Part 4.2.4.2) may begin after completing a. through c.: 

a.
SWPPP Preparer visit the Project site, document the visit in the SWPPP Form 25D-106, and develop the SWPPP (or amended) with findings from the visit.

b.
Get approval of the SWPPP from the Engineer, Form 25D-109.

c.
Get authorization from the Engineer to begin.

d.
The Project eNOIs for the Department and for the Contractor, as well as any other eNOIs if there are additional operators, are listed as Active Status on the DEC website.

e.
Submit (when required) the Department approved SWPPP to DEC and Local Government.

f.
Transmit to the Engineer an electronic copy of the approved SWPPP.

g.
Delegation of Authority Form 25D-108 and 25D-107 for both the Contractor and DOT&PF Engineer are signed.

i.
Post notices.

Include the following information:

(1)
Copy of all eNOIs related to this project;

(2)
Location of the SWPPP.

Post notices on the outside wall of the Contractor’s project office, and near the main entrances of the construction project. Protect postings from the weather. Locate postings so the public can safely read them without obstructing construction activities or the traveling public (for example, at an existing pullout).  Do not use retroreflective signs for the SWPPP posting. Do not locate SWPPP signs in locations where the signs may be confused with traffic control signs or devices. Update the notices if the listed information changes.

j.
Install an outdoor rain gauge, per manufacturer’s guidance, in a readily accessible location on the Project.  Projects may utilize the nearest National Weather Service (NWS) precipitation gauge station, if within 20 miles of the project, to determine rainfall amounts during storm events.

k.
Delineate the site for both land disturbing activities and areas that will be left undisturbed.

l.
Install sediment controls and other BMPs that must be placed prior to the initiation of Construction Activity.

2.
During Construction.  

Before subcontractors or utility companies begin soil disturbing activities, provide to them copies of applicable portions of the SWPPP, and require them to sign a SWPPP Subcontractor Certification, Form 25D-105. Include SWPPP Subcontractor Certifications as an appendix to the SWPPP. Ensure subcontractors and utility companies understand and comply with the SWPPP and the CGP. Inform subcontractors and utility companies of SWPPP amendments that affect them in a timely manner. Coordinate with subcontractors and utility companies doing work in the Project Zone so BMPs, including temporary and permanent stabilization are installed, maintained, and protected from damage. 

Provide on-going training to employees and subcontractors, on control measures at the site and applicable storm water pollution prevention procedures. Training must be specific to the installation, maintenance, protection, and removal of control measures CGP 4.14. Training must be given at a frequency that will be adequate to ensure proper implementation and protection of control measures, and no less frequently than once a month during construction activity. Document on the SWPPP Training Log. Form 25D-125, the dates and attendees to these trainings. Include the SWPPP Training Log as an appendix to the SWPPP.

Notify the Engineer immediately if the actions of any utility company or subcontractor do not comply with the SWPPP and the CGP.

Comply with Subsection 107-1.11 Protection and Restoration of Property and Landscape. Concrete washout must be fully contained.

Comply with CGP Part 4.8.2 for fueling and maintenance activities. Place absorbent pads or other suitable containment under fill ports while fueling, under equipment during maintenance or repairs, and under leaky equipment. 

Comply with requirements of the HMCP and SPCC Plan, and all local, state and federal regulations that pertain to the handling, storage, containment, cleanup, and disposal of petroleum products or other hazardous materials.  

Keep the SWPPP and HMCP current (refer to Subsection 641-2.01.3, SWPPP Considerations and Contents)

3.
Pollutant and Hazardous Materials Reporting Requirements. 

If there has been an incident of non-compliance with the CGP that may endanger health or the environment, immediately report the incident to the Engineer and the DEC according to the CGP, Appendix A, Part 3.0. Notify the Engineer immediately and to the extent possible coordinate reports to DEC with the Engineer. The report must include:

a.
A description of the noncompliance and its causes;

b.
The exact dates and times of noncompliance ;

c.
If not yet corrected the anticipated time the project will be brought back into compliance; and

d.
The corrective action taken or planned to reduce, eliminate and prevent reoccurrence.

If there has been an incident of non-compliance with COE Permits, then notify the Engineer immediately of the non-compliance. 

Report spills of petroleum products or other hazardous materials to the Engineer and other agencies as required by law. Use the HMCP and SPCC Plan (if available) for contact information to report spills to regulatory agencies.

4.
Corrective Action and Maintenance of BMPs.

Implement maintenance as required by the CGP, SWPPP, and manufacturer’s specifications, whichever is more restrictive. 

a.
Implement corrective action:

(1)
If an incident of non-compliance with the SWPPP, or CGP is identified;

(2)
If an Inspection or the Engineer identifies the SWPPP or any part of the SWPPP is ineffective in preventing erosion, sedimentation or the discharge of pollutants;

(3)
If a required BMP was not installed according to the SWPPP schedule or phasing, or was installed incorrectly, or was not installed according to the CGP Part 4.0;

(4)
If a BMP is not operating as intended, has not been maintained in an effective operation condition, or is unable to effectively perform the intended function;

(5)
If a prohibited discharge of pollutants, as specified in CGP Part 4.7, is occurring or will occur; or

(6)
If there is accumulation of sediment or other pollutants, that is in or near any storm water conveyance channels, or that may enter a discharge point or storm sewer system. If there is accumulation of sediment or other pollutants that is being tracked outside the project zone.

b.
Implement corrective actions so that they comply with the following time requirements:

(1)
For conditions that are easily remedied (i.e. removal of tracked sediment, maintenance of control measure, or spill clean-up), initiate corrective action within 24 hours and complete as soon as possible;

(2)
If a discharge occurs during a local 2-year, 24-hour storm event, initiate a corrective action a day after the storm event ends;

(3)
If installation of a new control measure is needed or an existing control measure requires redesign and reconstruction or replacement to make it operational, the corrective action must be completed within seven calendar days from the time discovered.

(4)
For all other conditions initiate corrective actions so both of the following requirements are met:

(a)
Corrective action is completed in time to protect water quality; and

(b)
Corrective action is completed no later than the Complete-by-Date that was entered in an Inspection Report (see Subsection 641-3.03.2 for more information).

If a corrective action is not implemented within the time requirements of this section, document the situation in the SWPPP, notify the Engineer and implement corrective action as soon as possible.

If a corrective action could affect a subcontractor, notify the subcontractor within three days of taking the corrective action. Require in your written subcontract, that subcontractors must notify the Contractor within 24 hours of becoming aware of a condition that requires a corrective action.

5.
Stabilization.

a.
Stabilization may be accomplished using temporary or permanent measures.  Initiate stabilization of disturbed soils, erodible stockpiles, disposal sites, and of erodible aggregate layers so that all of the following conditions are satisfied:

(1)
Immediately;

(2)
As soon as necessary to avoid erosion, sedimentation, or the discharge of pollutants; and 

(3)
As identified in the SWPPP. 

b.
Land may be disturbed and stabilized multiple times during a project. Coordinate work to minimize the amount of disturbed soil at any one time. Do not disturb more soil than you can stabilize with the resources available.

c.
Temporarily stabilize from wind and water erosion portions of disturbed soils, portions of stockpiles, and portions of disposal sites, that are not in active construction. Temporary stabilization measures may require a combination of measures including but not limited to vegetative cover, mulch, stabilizing emulsions, blankets, mats, soil binders, non-erodible cover,  dust palliatives, or other approved methods.

d.
When temporary or permanent seeding is required, provide a working hydro seeding equipment located within 100 miles of the project by road; with 1,000 gallon or more tank capacity, paddle agitation of tank, and the capability to reach the seed areas with an uniform mixture of water, seed, mulch and tackifier. If the project is located in an isolated community the hydro-seeder must be located at the project. 

e.
Before applying temporary or permanent seeding, prepare the surface to be seeded to reduce erosion potential and to facilitate germination and growth of vegetative cover. Apply seed and maintain seeded areas. Reseed areas where growth of temporary vegetative cover is inadequate to stabilize disturbed ground.

f.
Apply permanent seed according to Sections 618 and 724, within the time periods allowed by the CGP and the contract, at locations where seeding is indicated on the plans and after land-disturbing activity is permanently ceased.

g.
When installing a culvert or other drainage structure where stream bypass is not used, install temporary or permanent stabilization concurrently or immediately after placing the culvert or drainage structure in a manner that complies with the SWPPP, applicable project permits and prevents discharge of pollutants. Install temporary and permanent stabilization:

(1)
At the culvert or drainage structure inlet and outlet; and

(2)
In the areas upstream and downstream that may be disturbed by the process of installing the culvert, culvert end walls, culvert end sections, or drainage structure.

h.
Before deactivating a stream bypass or stream diversion used for construction of a bridge, culvert, or drainage structure, install permanent stabilization:

(1)
At the inlet and outlet of the culvert, drainage structure, or bridge;

(2)
In the area upstream and downstream of the culvert, drainage structure, or bridge, that is disturbed during installation or construction of the culvert, drainage structure, or bridge; and

(3)
Under the bridge.

Within seven days of initiating final stabilization, either complete final stabilization or continue maintenance of work until final stabilization is complete.

6.
Ending CGP Coverage and BMP Maintenance in the Project Zone.

a.
The Engineer will determine the date that all the following conditions for ending CGP coverage have been met within the Project Zone: 

(1)
Land disturbing activities have ceased;

(2)
Final Stabilization has been achieved on all portions of the Project Zone, in accordance with the CGP Part 4.5.2, and 

(3)
Temporary BMPs have been removed. 

b.
After the Engineer has determined the conditions for ending CGP coverage have been met, the Department will:

(1)
Send written notice to the Contractor with the date that the conditions were met; 

(2)
Submit an eNOT to DEC; and

(3)
Provide a copy of the eNOT and DEC’s acknowledgement letter to the Contractor. 

The Contractor is responsible for ending permit coverage within the Project Zone, by submitting an eNOT to DEC within 30 days of meeting the conditions for ending CGP coverage. The Contractor is responsible for BMP maintenance and SWPPP updates until permit coverage is ended.

If the Contractor’s CGP eNOI acreage includes Support Activities and any other areas where the Department is not an Operator, the Contractor may not be able to file an eNOT at the same time as the Department.  In this case, the Contractor must amend the SWPPP and separate SWPPP2(s), to indicate the Department’s CGP coverage has ended, and the Department is no longer an Operator within the Project Zone.

The Contractor must indicate in the SWPPP the areas that have reached Final Stabilization, and the dates land disturbing activities ended and Final Stabilization was achieved. The Contractor must submit an eNOT to DEC, and insert copies of the Department’s and the Contractor’s eNOTs with DEC’s acknowledgement letters in the appendix of the SWPPP. 

The Contractor must submit a copy of each signed eNOT and DEC’s acknowledgement letter to the Department within three days of filing the eNOT or receiving a written response.

The Contractor is responsible for coordinating local government inspections of work and ending permit coverage with local government. See Subsection 641-1.03.5 for more information.

7.
Transmit final SWPPP.

Transmit one copy of the final SWPPP, including all amendments, appendices and maps, to the Engineer; when the project eNOTs are filed, or within 30 days of the Department’s eNOT being filed, whichever is sooner. Transmittal must be by both electronic and hard copy.

641-3.02 SWPPP DOCUMENTS, LOCATION ON-SITE, AVAILABILITY, AND RECORD RETENTION.

The SWPPP and related documents maintained by the Contractor are the Record for demonstrating compliance with the CGP. Copies of SWPPP documents transmitted to the Engineer under the requirements of this specification are informational and do not relieve the Contractor’s responsibility to maintain complete records as required by the CGP and this specification.

Keep the SWPPP, HMCP and SPCC Plan at the on-site project office. If there is not an on-site project office, keep the documents at a locally available location that meets CGP requirements and is approved by the Engineer. Records may be moved to another office for record retention after the eNOTs are filed. Records may be moved to another office during winter shutdown.  Update on-site postings if records are relocated during winter shutdown. Provide the Department with copies of all Records.

Retain Records and a copy of the SWPPP, for at least three years after the date of eNOT. If EPA or DEC inspects the project,  issues a Notice of Violation (NOV), or begins investigation for a potential NOV before the retention period expires, retain the SWPPP and all Records related to the SWPPP and CGP until at least three years after EPA and/or DEC has determined all issues related to the investigation  are settled.

The SWPPP and related documents must be made available for review and copy, to the Department and other regulatory agencies that request them.  See CGP Parts 5.10, 6.6 and 9.5.

641‑3.03 SWPPP INSPECTIONS, AMENDMENTS, REPORTS, AND LOGS.

Perform Inspections, prepare Inspection Reports, and prepare SWPPP Amendments in compliance with the SWPPP and the CGP.  Update SWPPP Corrective Action Log Form 25D-112, SWPPP Amendment Log Form 25D-114, SWPPP Grading and Stabilization Activities Log Form 25D-110, Staff Tracking Log Form 25D-127, and SWPPP Daily Record of Rainfall Form 25D-115.  For active projects update the Records daily.

1.
Inspection during Construction.

Conduct Inspections according to the schedule and requirements of the SWPPP and CGP.

Inspections required by the CGP and SWPPP must be performed by the Contractor’s SWPPP Manager and the Department’s Stormwater Inspector jointly, unless impracticable. For this paragraph, “impracticable” means when both inspectors must fly to a remote area in the winter or when one inspector is sick or unable to travel to the site due to weather.  When this is the case, the Operator who conducts the Inspection must provide a copy of the Inspection Report to the other Operator within three days of the Inspection date and document the date of the report transmittal.

2.
Inspection Reports.

Use only the DOT&PF SWPPP Construction Site Inspection Report, Form 25D-100 to record Inspections. Changes or revisions to Form 25D-100 are not permitted; except for adding or deleting data fields that list: Location of Discharge Points, and Site Specific BMPs. Complete all fields included on the Inspection Report form; do not leave any field blank.

Insert a Complete-by-Date for each corrective action listed that complies with:

a.
Section 641-3.01 (4); and

b.
The CGP. 

Provide a copy of the completed, unsigned Inspection Report to the Engineer by the end of the next business day following the inspection.

The Superintendent must review, correct errors, and sign and certify the Inspection Report, within three days of the date of Inspection. The Engineer may coordinate with the Superintendent to review and correct any errors or omissions before the Superintendent signs the report. Corrections are limited to adding missing information or correcting entries to match field notes and conditions present at the time the Inspection was performed. Deliver the signed and certified Inspection Report to the Engineer on the same day the Superintendent signs it.

The Engineer will sign and certify the Inspection Report and will return the original to the Contractor within three working days.

The Engineer may make corrections after the Superintendent has signed and certified the Inspection Report. The Engineer will initial and date each correction. If the Engineer makes corrections, the Superintendent must recertify the Inspection Report by entering a new signature and date in the white space below the original signature and date lines. Send a copy of the recertified Inspection Report to the Engineer on the day it is recertified.

If subsequent corrections to the certified Inspection Report are needed, document the corrections in an amendment that addresses only the omitted or erroneous portions of the original Inspection Report. The Superintendent and the Engineer must both sign and certify the amendment.

3.
Inspection before Seasonal Suspension of Work.

Conduct an Inspection before seasonal suspension of work to confirm BMPs are installed and functioning according to the requirements of the SWPPP and CGP.  

4.
Reduced Inspection Frequencies.

Conduct Inspections according to the inspection schedule indicated in the approved SWPPP.  Any change in inspection frequency must be approved by the Engineer, and beginning and ending dates documented as an amendment to the SWPPP.

Inspection frequency may be reduced to at least one Inspection every month if approved by the Engineer and the entire site is temporarily stabilized.

When work is suspended due to fall freeze-up, the Engineer may suspend inspection requirements after fourteen days of freezing conditions if:

a.
Soil disturbing activities are suspended; and 

b.
Soil stabilizing activities are suspended.

Inspections must resume according to the normal inspection schedule identified in the SWPPP, at least 21 days before anticipated spring thaw CGP Part 6.2.3.

The Engineer may waive requirements for updating the Grading and Stabilization Activities Log and Daily Record of Rainfall during seasonal suspension of work.  If so, resume collecting and recording weather data on the Daily Record of Rainfall form one month before thawing conditions are expected to result in runoff.  Resume recording land disturbance and stabilization activities on the Grading and Stabilization Activities Log when Construction Activity resumes.

5.
Stabilization before Fall Freeze-up. 

Construction Activities within the Project Zone must be stabilized with appropriate BMPs prior to fall freeze-up. 

6.
Inspection before Project Completion.

Conduct Inspection to ensure Final Stabilization is complete throughout the Project, and temporary BMPs that are required to be removed are removed. Temporary BMPs that are biodegradable and are specifically designed and installed with the intent of remaining in place until they degrade, may remain in place after project completion. 

7.
Items and Areas to Inspect.

Conduct Inspections of the areas required by the CGP and SWPPP.

8.
SWPPP Amendments and SWPPP Amendment Log.

The Superintendent and the SWPPP Manager are the only persons authorized to amend the SWPPP and update the SWPPP Amendment Log Form 25D-114. The Superintendent or the SWPPP Manager must sign and date amendments to the SWPPP and updates to the SWPPP Amendment Log.

SWPPP Amendments must be approved by the Engineer.

Amendments must occur:

a.
Whenever there is a change in design, construction operation, or maintenance at the construction site that has or could cause erosion, sedimentation or the discharge of pollutants that has not been previously addressed in the SWPPP;

b.
If an Inspection identifies that any portion of the SWPPP is ineffective in preventing erosion, sedimentation, or the discharge of pollutants;

c.
Whenever an Inspection identifies a problem that requires additional or modified BMPs

d.
Whenever a BMP is modified during construction or a BMP not shown in the original SWPPP is added; 

e.
If the Inspection frequency is modified (note beginning and ending dates); or 

f.
When there is a change in personnel who are named in the SWPPP, according to Subsection 641-2.01.4.

Amend the SWPPP narrative as soon as practicable after any change or modification, but in no case, later than seven days following identification of the need for an amendment.  Every SWPPP Amendment must be signed and dated. Cross-reference the amendment number with the Corrective Action Log or SWPPP page number, as applicable. When a BMP is modified or added, describe the BMP according to Subsection 641-2.01.3.

Keep the SWPPP Amendment Log current. Prior to performing each scheduled Inspection, submit to the Engineer a copy of the pages of the Amendment Log that contain new entries since the last submittal. Include copies of any documents amending the SWPPP.

Keep the SWPPP Amendment Log as an appendix to the SWPPP.

9.
Site Maps.

Document installation, routine maintenance, and removal of BMPs by making notes on the SWPPP Site Maps. Include the date and the recording person’s initials by these notes. Identify areas where Construction Activities begin, areas where Construction Activities temporarily or permanently cease, and areas that are temporarily or permanently stabilized. 

10.
Corrective Action Log.

The Superintendent and SWPPP Manager are the only persons authorized to make entries on the SWPPP Corrective Action Log, Form 25D-112. Document the need for corrective action within 24 hours of either:

a.
Identification during an inspection; or 

b.
Discovery by the Department’s or Contractor’s staff, a subcontractor, or a regulatory agency inspector.

Modification or replacement of a BMP, installation of a new BMP not shown in the original SWPPP, or overdue maintenance (after sediment accumulated in sediment basins (including sediment traps and ponds) exceeds 50% of design capacity; or after sediment accumulates to more than a third above the ground height on silt fence and more than half the above ground height on storm water inlets, check dams, or berms) is a corrective action and must be documented on the Corrective Action Log.

Within 24 hours of discovery, update the Corrective Action Log Form 25D-112, with the date of discovery and proposed corrective action. If discovered during an inspection, update log with inspection date and proposed corrective actions noted on the Inspection Report.  If discovered outside of an inspection, update the log with the date of discovery, the proposed corrective action, and the date the corrective action was completed. 

After the corrective action has been accomplished, note in the Corrective Action Log the action taken and if a SWPPP amendment was needed. Date and initial the entry.  

Keep the Corrective Action Log current and submit a copy to the Engineer prior to performing each scheduled SWPPP Inspection.  

Keep the Corrective Action Log as an appendix to the SWPPP. 

11.
Grading and Stabilization Activities Log. 

The Superintendent and SWPPP Manager are the only persons authorized to date and initial entries on the SWPPP Grading and Stabilization Activities Log, Form 25D-110. Use the SWPPP Grading and Stabilization Activities Log, to record land disturbance and stabilization activities.

Keep the Grading and Stabilization Activities Log current and submit a copy to the Engineer prior to performing each scheduled SWPPP Inspection. Keep the Grading and Stabilization Activities Log organized and completed to demonstrate compliance with the CGP Part 4.5.

Keep the Grading and Stabilization Activities Log as an appendix to the SWPPP. 

12.
Daily Record of Rainfall.

Use SWPPP Daily Record of Rainfall, Form 25D-115, to record weather conditions at the Project.  Update the form daily and include the initials of the person recording each day’s entry.  Submit a copy to the Engineer prior to performing each scheduled Inspection.  Keep the Daily Record of Rainfall as an appendix to the SWPPP.

13.
Staff Tracking Log.

Use the SWPPP Staff Tracking Log, Form 25D-127, to keep staff records current. Include Records of the AK-CESCL or equivalent qualifications for the Superintendent, SWPPP Manager, ATS operator, any acting Superintendent and acting SWPPP Managers, and beginning and end dates for temporary personnel assignments related to administration of the CGP or Section 641. Update the SWPPP Staff Tracking Log within 24 hours of any changes in personnel, qualifications, or other staffing items related to administration of the CGP or Section 641.

641‑3.04 FAILURE TO PERFORM WORK. The Engineer has authority to suspend work and withhold monies, for an incident of non-compliance with the CGP, or SWPPP, that may endanger health or the environment or for failure to perform work related to Section 641.

1.
Non-compliance.

a.
Incidents of Non-compliance. Failure to:

(1)
Obtain appropriate permits before Construction Activities occur;

(2)
Perform SWPPP Administration;

(3)
Perform timely Inspections;

(4)
Update the SWPPP;

(5)
Transmit updated SWPPP, Inspection Reports, and other updated SWPPP forms to the Engineer;

(6)
Maintain effective BMPs to control erosion, sedimentation, and pollution in accordance with the SWPPP, the CGP, and applicable local, state, and federal requirements;

(7)
Perform duties according to the requirements of Section 641;

(8)
Meet requirements of the CGP, SWPPP, or other permits, laws, and regulations related to erosion, sediment, or pollution control; and

b.
Notice of non-compliance, either oral or written will include:

(1)
Reason/defects

(2)
Corrective actions required

(3)
Time allowed for completing the corrective action

c.
Levels of Non-compliance and Response correspond with harm to the workers, the public or the environment and whether the harm is:

(1)
Not-imminent, the Engineer will either orally or in writing, or both, provide notice to the Contractor indicating the incident of non-compliance.

Contractor's that take corrective action and complete the action to the satisfaction of the Engineer, within the time specified, may return to the status of compliance, and avoid elevating the response to imminent.

.

(2)
Imminent, the Engineer will orally provide notice to the Contractor of non-compliance and promptly provide written notice to suspend work until corrective action is completed. 

No additional Contract time or additional compensation will be allowed due to delays caused by the Engineer’s suspension of work.

Additional actions, taken against the Contract whether the level of non-compliance is Not-imminent or Imminent, may include:

(a)
Withholding monies until corrective action is completed

(b)
Assessing damages or equitable adjustments

(c)
Employing others to perform the corrective action and deduct the cost

641‑3.05 ACCESS TO WORK.  The Project, including any related off-site areas or support activities, must be made available for inspection, or sampling and monitoring, by the Department and other regulatory agencies. See CGP Part 6.6.

641-4.01 METHOD OF MEASUREMENT. Section 109 and as follows:

Item 641(1), and 641(7), are lump sum.

Item 641(2), measured on a contingent sum basis as specified by the Directive authorizing the work. 

Item 641(6), measured on a contingent sum basis with withholding determined by the Department.

TABLE 641-1 BMP VALUES - RESERVED

Liquidated Damages assessed according to Table 641-2 are not an adjustment to the Contract amount. These damages charges are related to Contract performance but are billed by the Department independent of the Contract amount. An amount equal to the Liquidated Damages may be withheld for unsatisfactory performance, from payment due under the Contract, until the Contractor remits payment for billed Liquidated Damages.

TABLE 641-2- VERSION B

EROSION, SEDIMENT AND POLLUTION CONTROL – LIQUIDATED DAMAGES

	Code
	Specification Section Number and Description
	Deductible Amount in Dollars
	Cumulative Deductible Amounts in Dollars

	A
	641-1.04 Failure to have a qualified (AK-CESCL or equivalent) SWPPP Manager
	Calculated in Code B or F
	

	B
	Failure to meet SWPPP requirements of:

(1)
641-2.01.1 Name of SWPPP Preparer
(2)
Not Applicable

(3)
641-3.03.8 Sign and Date SWPPP amendments with qualified person 641-2.01.4 SWPPP Include approving person’s name and AK-CESCL expiration date

(4)
641-3.02 Records maintained at project and made available for review
	$750 per omission
	

	C
	Not applicable.
	
	

	D
	641-3.03.5 Failure to stabilize a Project prior to Fall Freeze-Up
	$5,000 per Project per year
	

	E
	641-2.01.1  Failure to conduct pre-construction inspections before Construction Activities on all projects greater than 1 acre.
	$2,000 per Project
	

	F*
	641-3.03. Failure to conduct and record CGP Inspections

641-3.03.1 Personnel conducting Inspections and Frequency

641-3.03.2 Inspection Reports, use Form 25D-100, completed with all required information
	$750 per Inspection
	Additional $750 for every additional 7 day period without completing the required inspection.

	G
	641-3.01.4 Failure to timely accomplish BMP maintenance and/or repairs. In effect until BMP maintenance and/or repairs is completed.  
	$500 per Project per day
	

	H
	641-3.01.3  Failure to provide to the Engineer and DEC a timely oral noncompliance report of violations or for a deficient oral noncompliance report
	$750 for the first day the report is late or deficient
	Additional $750 for every 14 day period without the required information

	I
	641-3.01.3 Failure to provide to the Engineer and DEC a timely written noncompliance report, use Form 25D-143, of violations or for a deficient written noncompliance report
	$750 for the first day the report is late or deficient
	Additional $750 for every 14 day period without the required information

	J
	641-3.04 Failure to comply with the most restrictive requirements of the CGP, approved SWPPP, or Section 641, except as listed above
	$750 per occurrence for the first day of noncompliance
	Additional $750 for every day the deficiency remains uncorrected


*CODE F.
Liquidated Damages according to Code F will not be billed for typographic errors and minor data entry errors except the liquidated damages will be billed for these errors when:

(
the Contractor has previously been notified and subsequent inspection reports repeat the same or similar error,

(
multiple inspection reports are submitted after the submission due date and the same or similar errors are repeated on multiple overdue reports,

(
an error in recording the inspector's AK-CESCL certification date results in an inspector performing the inspection during a period when their certification was lapse or was otherwise invalid

641-5.01 BASIS OF PAYMENT. See Subsection 641-3.04 Failure to Perform Work, for additional work and payment requirements.

Item 641(1) Erosion, Sediment and Pollution Control Administration. At the Contract lump sum price for administration of all work under this Section. Includes, but is not limited to, SWPPP and HMCP and SPCC Plan preparation, agency fees for SWPPP reviews, SWPPP amendments, pre-construction Inspections, Inspections, monitoring, reporting, and Record keeping or copying Records related to the SWPPP and required by the CGP, and Record retention.

Item 641(2) Temporary Erosion, Sediment and Pollution Control. At the contingent sum prices specified for all labor, supervision, material, equipment, and incidentals to install, maintain, remove and dispose of approved temporary erosion, sedimentation, and pollution control BMPs required to implement the SWPPP and SPCC Plan.

Item 641(6) Withholding. The Engineer may withhold an amount equal to Liquidated Damages, assessed according to Section 641, from payment due the Contractor. Liquidated Damages for violations of the Contract, CWA, CGP are determined by the Engineer according to Table 641-2. The Engineer may withhold payment due the Contractors until the Contractor pays the Liquidated Damages to the Department.

The Department will not release performance bonds until Liquidated Damages assessed according to Section 641 are paid to the Department, and all requirements according to Subsection 103-1.05 are satisfied.

Item 641(7) SWPPP Manager. At the Contract lump sum price for a SWPPP Manager that conforms to this specification. When Item 641(7) appears in the Bid Schedule, the SWPPP Manager must be a different person than the superintendent, and must be physically present during construction activity with duties and authority as described in Subsection 641-2.04. When Item 641(7) does not appear in the Bid Schedule, the SWPPP Manager is subsidiary to Item 641(1).

Subsidiary Items.  Temporary erosion, sediment and pollution control measures that are required outside the Project Zone are subsidiary. Work required by the HMCP and SPCC Plan including hazardous material storage, containment, removal, cleanup and disposal, are subsidiary to Item 641(1) Erosion, Sediment and Pollution Control Administration.

Work under other pay items. Work that is paid for directly or indirectly under other pay items will not be measured and paid for under Section 641. This work includes but is not limited to: 

1.
Dewatering; 

2.
Shoring;

3.
Bailing;

4.
Permanent seeding; 

5.
Installation and removal of temporary work pads; 

6.
Temporary accesses; 

7.
Temporary drainage pipes and structures; 

8.
Diversion channels; 

9.
Settling impoundment; and

10.
Filtration.

Permanent erosion, sediment and pollution control measures will be measured and paid for under other Contract items, when shown on the bid schedule.

Work at the Contractor’s Expense.  Temporary erosion, sediment and pollution control measures that are required due to carelessness, negligence, or failure to install temporary or permanent controls as scheduled or ordered by the Engineer, or for the Contractor’s convenience, are at the Contractor’s expense.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
641(1)
Erosion, Sediment and Pollution Control Administration
Lump Sum

641(2)
Temporary Erosion, Sediment and Pollution Control
Contingent Sum

641(6)
Withholding
Contingent Sum

641(7)
SWPPP Manager
Lump Sum
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SECTION 642
CONSTRUCTION SURVEYING AND MONUMENTS

 TC "642
Construction Surveying and Monuments" \f C \l "3" 
Special Provisions

642-2.01 MATERIALS.  Add the following:

4.
Digital Measuring Instrument:  Nu-metrics, Nitestar DMI (www.ae-traffic.com), or approved equal.
642-3.01 GENERAL.  Add No. 11:

11.
Before work on the project starts, stake and reference the existing centerline on both sides of the roadway alignment.  Stake the existing centerline on tangents at 100 ft, and 50 ft intervals on curves from the beginning and ending of super-elevation changes when the roadway is no longer at normal crown.  Stake sign locations at proper offset.  Stakes shall be a minimum of 1" x 2" x 2'-0" and be offset 4 to 8 ft from the shoulder on both sides of the roadway.  Extend lath stakes a minimum of 2 ft above ground.  Show the offset distance to centerline and the station from the beginning of the project.  Maintain staking until the final roadway striping is completed.  Staking accuracy work requires an electronic distance measuring instrument (DMI) be installed in the Contractor's vehicle.  Calibrate the DMI to roadway alignments as stationed in the Plans before beginning work.  Record the calibration and staking information in the field book.

Install a reference sign every 500 ft.  These reference signs shall meet the following requirements:

1.
mounted with the base a minimum of 5 ft above the shoulder,

2.
located a minimum of 10 ft from the edge of shoulder,

3.
marked with the station from the beginning of the project, in 6 inch high permanent black lettering with a letter proportion height to width ration of 1:0.6 and a stroke width to height ratio of 1:6, on an orange background.

CR642.1-022015
Add No. 12:

12.
Passing Sight Distance. Record the existing centerline striping and final passing sight distance. A copy of the 8 1/2" x 11" Existing Striping, Passing Sight Distance and Final Striping form is included herein. Document the existing passing and sight distance similar to the example included.

Using the "Existing Striping, Passing Sight Distance and Final Striping" form:

a.
Document the existing striping.  Do not disturb the existing striping until the striping record is accepted by the Engineer.

1)
Project Information: Road Name, Stationing, Surveyor & license, Date surveyed.

2)
Col. 1.: Project Stationing in 100-foot intervals from beginning to end of project.

3)
Col. 2.: Posted operating speed per minimum passing sight distance (Table 642-1).

4)
Col. 3a & 4a: Each direction of travel (NB; SB, EB, WB) record the existing striping: passing (dashes) and no passing zones (continuous line) similar to the example. Maintain the orientation of travel to the form, each road, from the beginning of the project to the end of the project.

5)
Col. 6.: Add comments to help clarify the documentation and significant sight obstructions, as needed. Initial your comments.

Submit the form to the Engineer and make changes when directed by the Engineer.

b.
Document the passing sight distance. Use the form approved in a. for b. Measure and record, after the base course layer is complete, passing sight distance along the roadway in both directions of traveled way at 100-foot maximum intervals and referenced to the project station. Use a 3.5-foot object height or instrument height looking ahead to a 3.5-foot target height which is at the centerline or opposing edge of traveled way.

1)
Col. 3 & 4.: Each direction of travel (NB, SB, EB, WB) record the sight distance each station. Record the measurement to the nearest 100-foot up to 1200-foot where the passing sight distance exceeds the minimum passing sight distance. Where the passing sight distance exceeds 1200-foot, record the measurement as "1200+ Feet." Record the measurement to the nearest 10-foot at all stations that fall below the minimum passing sight distance.

2)
Col. 6.: Add comments to help clarify the documentation as needed. Initial your comments.

Submit the form to the Engineer and make changes when directed by the Engineer.

c.
Final Striping. Using the information approved in a. and b., the existing striping and passing sight distance, the Engineer will evaluate the existing striping and provide the final striping plan 14 days after the Contractor's passing sight distance submittal, 12b above.

1)
Col. 3 & 4: Engineer, indicate if the existing striping passes (P) or fails (F).

2)
Col. 5a & 5b: Engineer, indicate the final striping.

3)
Col. 6.: Engineer, add comments if needed to clarify the final striping. Initial your comments.

Do not begin striping until the Engineer returns the form, signed and dated with the final striping plan.

Engineer, provide the Regional Traffic and Safety Engineer an informational copy of the final striping plan.

TABLE 642-1

PASSING SIGHT DISTANCE REQUIREMENTS a
	Posted Speed

(mph)
	Minimum Passing Sight Distance and Minimum Length of Passing Zone
(ft)
	Minimum No-Passing Zone on Stopped Approaches to Intersections

(ft)

	30
	500
	220

	35
	550
	255

	40
	600
	295

	45
	700
	330

	50
	800
	365

	55
	900
	405

	60
	1000
	440

	65
	1100
	480

	70
	1200
	515


a. One- and two-direction no-passing zones for one direction of traffic shall be no shorter than 500 feet
CR642.2-072215/Z575280000
Add the following:
642-3.06 PRECONSTRUCTION SURVEY. 
When the Department has not established the project centerline points and the survey control points were not established as part of the Department’s preconstruction surveys, the contractor shall provide a preconstruction survey to establish project centerline prior to starting work. 
Contractor shall submit the following to the Engineer prior to starting construction on the particular item of work for the Schrock Road Pavement Preservation project (0001516/Z575280000):

1. Digout cross sections every 100 feet including centerline, edge of pavement, edge of shoulder, and slope information to the back of ditch or toe of fill.

2. Replacement culvert invert information including end stations, end offsets, elevations, lengths, and existing culvert slopes. 
3. Found monument information including location, elevation, and descriptions.
Submit the documents to the Engineer as copies of the field books and ASCII formatted computer files using project coordinates and datum, or as approved. Notes shall adhere to generally accepted standards of good survey note keeping practice and the Department’s Construction Surveying Requirements. 

642-4.01 METHOD OF MEASUREMENT.  
Pay Item 642(3) Three Person Survey Party. Replace the first paragraph with the following: 
By the hour for Preconstruction Surveys, extra, additional, or unanticipated work made necessary by changes in the project, as directed, and as supported by certified payrolls.
Z575280000
Add the following:

Pay Item 642(16) Passing Sight Distance Measurement.  By the number of stations of the project measured separately along centerline, once for each direction, only after the certified and recorded results (642-3.01 12a & 12b) have been accepted by the Engineer.

642-5.01 BASIS OF PAYMENT.  Add the following Pay Item:

Pay Item No.
Pay Item
Pay Unit
642(16)
Passing Sight Distance Measurement
Station
CR642.2-072215/Z575280000
Existing Striping, Passing Sight Distance and Final Striping

Project Name and Number:  Example Project Striping, X-(XX)/XXXXX


Road Name:  Traveled Way

Stationing:  From   101+00
  To   129+00


Surveyor & License Number:   Name, License #
  Date of Survey:  
mmddyy
	1.

Station

(ft.)
	2.

Speed/

Req'd Dist.

(mph/ft)
	SB Travel
	NB Travel
	SB Travel
	NB Travel
	6.

Comments

	
	
	3.

Sight Dist. (ft)
	Existing
	Striping
	4.

Sight Dist. (ft)
	5. Final
	Striping
	

	
	
	
	3a.
	C
	L
	4a.
	
	5a.
	C
	L
	5b.
	

	101+00
	45/700
	>500 F
	
	
	
	
	>500 F
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	102+00
	45/700
	>550 F
	
	
	
	
	>400 F
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	103+00
	45/700
	>600 F
	
	
	
	
	>400 F
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	104+00
	45/700
	>600 F
	
	
	
	
	>400 F
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	105+00
	
	>600 F
	
	
	
	
	>400 F
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	106+00
	
	>500 F
	
	
	
	
	>500 F
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	107+00
	
	>400 F
	
	
	
	
	>500 F
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	108+00
	
	>400 F
	
	
	
	
	>600 F
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	109+00
	
	>400 F
	
	
	
	
	>550 F
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	110+00
	
	>500 F
	
	
	
	
	>500 F
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	111+00
	45/  700
	>500 F
	
	
	
	
	=700 P
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	112+00
	
	=700 P
	
	
	
	
	=700 P
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	113+00
	
	=700 P
	
	
	
	
	<800 P
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	114+00
	
	<800 P
	
	
	
	
	<800 P
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	115+00
	
	<800 P
	
	
	
	
	<800 P
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	116+00
	
	<800 P
	
	
	
	
	<900 P
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	117+00
	
	<900 P
	
	
	
	
	<900 P
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	118+00
	
	<1200 P
	
	
	
	
	<1000 P
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	119+00
	
	<1200+ P
	
	
	
	
	<1000 P
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	120+00
	45/700
	"
	
	
	
	
	<1000 P
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	121+00
	30/500
	"
	
	
	
	
	<1000 P
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	122+00
	30/500
	"
	
	
	
	
	<1200 P
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	123+00
	30/500
	"
	
	
	
	
	<1200+ P
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	124+00
	30/500
	"
	
	
	
	
	"
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	125+00
	30/500
	"
	
	
	
	
	"
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	126+00
	30/500
	"
	
	
	
	
	"
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	127+00
	30/500
	"
	
	
	
	
	"
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	128+00
	60/900
	"
	
	
	
	
	"
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	129+00
	60/900
	<1200+ P
	
	
	
	
	<1200+ P
	
	
	
	
	


Existing Striping, Passing Sight Distance and Final Striping

Project Name and Number:  


Road Name:  

Stationing:  From  
  To  


Surveyor & License Number:  
  Date of Survey:  

	1.

Station

(ft.)
	2.

Speed/

Req'd Dist.

(mph/ft)
	     Travel
	     Travel
	     Travel
	     Travel
	6.

Comments

	
	
	3.

Sight Dist.
	Existing
	Striping
	4.

Sight Dist.
	5. Final
	Striping
	

	
	
	
	3a.
	C
	L
	4a.
	
	5a.
	C
	L
	5b.
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	


CR642.2-072215

Existing Striping 12a. – Date Received: 



  Date Returned:  



DOT/PF Engineer

Sight Distance 12b. – Date Received: 



  Date Returned:  



DOT/PF Engineer

Final Striping 12c. – Date Received: 



  Date Returned:  


DOT/PF Engineer

CR642.2-072215

SECTION 643
TRAFFIC MAINTENANCE

 TC "643
Traffic Maintenance" \f C \l "3" 
Special Provisions

643-1.03 TRAFFIC CONTROL PLAN.  Replace the last paragraph with the following:

A waiver may be requested, in writing, of regulation 17 AAC 25 regarding oversize and overweight vehicle movements inside the project limits.  If the waiver is approved, movements of oversize and overweight vehicles in or near traffic inside the project limits will be done according to the provisions of an approved Traffic Control Plan.  Maintain a minimum 12 foot lateral separation between the nonstreet legal vehicles and the motoring public.  The Traffic Control Plan shall specify the traffic control devices required for these operations.

Add the following:

Road Closures and Major Traffic Sequencing (events).  Submit a written request to the Engineer for review and approval of each proposed event and event date.  Allow 7 days for the Engineer to review any proposed event or subsequent changes/corrections.  The proposed event date will be no less than 14 days from the date of written approval.

CR643.1-010116
643-2.01 MATERIALS.  

10.
Temporary Crash Cushions.  Replace with the following:

Temporary Crash Cushions.  Must have FHWA Acceptance letter for National Cooperative Highway Research Program (NCHRP) 350 or Manual for Assessing Safety Hardware (MASH), Test Level 3.  Use reflective sheeting that meets AASHTO M 268 Type III, IV or V.  Application of crash cushion must be appropriate for the intended use and be installed per manufacturer's recommendation.  Temporary crash cushions used as rail or barrier end treatments must be redirective.  Temporary crash cushions that are barrels or barricade filled with sand or water are considered nonredirective and may only be used when the forecasted temperature during their use is above 32 degrees Fahrenheit. 

CR643.2-022015

12.
Portable Changeable Message Board Sign.  Replace with the following:

Portable Changeable Message Board Sign.  Use new truck or trailer mounted portable changeable message board signs with self contained power supply for the sign and with:

a.
Message sign panel large enough to display 3 lines of 18 inch high characters.

b.
Eight character display per message module.

c.
Fully programmable message module.

d.
Remote control cellular, wireless radio frequency (RF), landline.

e.
Waterproof, lockable cover for the controller keyboard.

f.
Capacity for electric/hydraulic sign raising or lowering.

g.
Radar over speed detection.

h.
Variable flash and sequence rates.

i.
Light emitting diode (LED) display, using Institute of Transportation Engineers (ITE) amber/yellow

j.
The capacity for a minimum of 150 pre-programmed messages.

k.
Battery-Pack Operation Duration:  minimum of 55 hours under full load.

l.
Power chords shall comply with the National Electrical Code (NEC) Article 600.10 Portable and Mobile Signs, paragraph 600.10(c) (2) ground fault circuit interrupter (GFCI).  The chord will have integral GFCI protection located either in the attachment plug or 12 inches or less from the plug.

CR643.1-010116

13.
Plastic Safety Fence.  Replace a., b., and c. with the following:

a.
"Safety Fence" by Jackson Safety, Inc., Manufacturing and Distribution Center, 5801 Safety Drive NE, Belmont, Michigan, 49306.  Phone (800) 428-8185.

b.
"Flexible Safety Fencing" by Carsonite Composites, LLC, 19845 U.S. Highway 76, Newberry, South Carolina, 29108.  Phone (800) 648-7916.

c.
"Reflective Fencing" by Plastic Safety Systems, Inc., 2444 Baldwin Road, Cleveland, Ohio 44104.  Phone (800) 662-6338.

CR643.2-022015

Add No. 19:

19.
Flexible Markers.  Refer to Subsection 606-2.01 Materials.

643-3.01 GENERAL CONSTRUCTION REQUIREMENTS.  Add the following:

Where construction activity encroaches onto the safe route in a traffic control zone, station a flagger at the encroachment to assist pedestrians and bicyclists past the construction activity.

Maintain business access(s) during flagging operations.

CR643.1-010116
643-3.02 ROADWAY CHARACTERISTICS DURING CONSTRUCTION.  Add the following:

Where specified in the Plans, Specifications, Special Provisions, and or the TCP:  traffic may be maintained on a continuous gravel surface.

1. Specified Gravel Surface. Traffic may be maintained as specified below:

a. Schrock Road - Station 340+13 to Station 350+68. 
b. Schrock Road - Station 353+28 to Station 356+00. 
c. 58 Mile Road – Approximate Station 628+30 to EOP, no time restriction.

d. Eska Road – Approximate Station 1044+20 to EOP, no time restriction

2.
Gravel Surface Not Specified.

a.
Through traffic shall not traverse more than two gravel sections of roadway in any given period.

b.
Pavement Break(s) for Culvert or Utility Work:  Patch pavement breaks(s), with hot mix asphalt, not more than 48 hours after removing the existing pavement.

c.
When approved by the Engineer.

CR643.5-022015
Longitudinal grade changes shall not exceed 8 percent. Use vertical curves if greater changes in grade are necessary. 

Z575280000
643-3.04 TRAFFIC CONTROL DEVICES.  Replace items 1, 3, and 6 with the following:

1.
Embankments.  Add the following:

Close trenches and excavations at the end of each continuous work shift, except as indicated by the Engineer.

3.
Fixed Objects.  Add the following:

Remove obstructions greater than 4 inches above the nominal foreslope grade at the end of each continuous work shift.

6.
Street Sweeping and Power Brooming.  Replace with the following:

Keep free of loose material paved portions of the roadway and haul routes open to the public, including sections of roadway off the project where the Contractor’s operations have deposited loose material.  Use equipment for brooming and sweeping as recommended by the manufacturer and the following:

Dirt, dust and construction materials, mobilized as a result of power brooming and or sweeping, shall not be pushed, ejected, thrown or drift beyond the lesser of, 2 feet from the equipment perimeter or the edge of the paved surface.

All equipment shall operate to typical industry standards.  Maintain equipment to operate as designed by the manufacturer.  Equipment will employ safety equipment, warning lights, and other as required by the Specifications and these Special Provisions.

Sweeper and Broom Options:  Table 643-5, Traffic Control Rate Schedule, Street Sweeping.

a.
Regenerative Sweeper:  Sweeper that blows a stream of air at the paved surface causing fine particles to rise and be caught through a vacuum system.

b.
Vacuum Sweeper:  Sweeper that creates a vacuum at the paved surface sucking dirt, dust, and debris into the collection system.

c.
Mechanical Broom Sweeper:  Sweeper designed to pick up and collect larger size road debris, stones and litter, etc.  In addition to the requirements noted in these Specifications, use of a mechanical broom sweeper requires the Engineer to approve the sweeper for the intended use.

d.
Power Broom:  Power brooming that wets, pushes and or ejects loose material directly into an attached collection/pickup container may be used when approved by the Engineer.  The added moisture will be contained to the paved roadway surface.


Dry Power Brooming is not permitted.  Power brooming without direct/immediate means of collection/pickup is not permitted.

CR643.1-010116
Add No. 11:

11.
Parallel Guardrail Terminal.  The price listed in the Traffic Control Rate Schedule, Table 643-5, will be full compensation for the purchase, installation, maintenance during construction, removal, and salvaging the Parallel Guardrail Terminal unit(s).  Deliver the salvaged unit(s) to the nearest ADOT & PF Maintenance & Operations yard or as directed by the Engineer.

CR643.2-022015

643-3.05 AUTHORITY OF THE ENGINEER.  Replace the first sentence with:

When existing conditions adversely affect the public’s safety or convenience, the Contractor will receive an oral notice.  A written notice will follow the oral notice according to Subsection 105-1.01, Authority of the Engineer.

Add the following after the second sentence:

In no case shall this time exceed 24 hours.

643-3.06 TRAFFIC PRICE ADJUSTMENT.  Add the following after the 3rd paragraph:

Failure to maintain an acceptable infrastructure or traffic control plan will result in a price adjustment equal to 100 percent of the applicable rate shown in Table 643-3, Adjustment Rates, for the time the roadway or pedestrian facility is in an unacceptable condition.

Replace Table 643-3 with the following:

TABLE 643-3
ADJUSTMENT RATES

	Published ADT
	Dollars/Minute of Delay/Lane

	0 – 5,000
	$ 30

	5,000 +
	$ 40


CR643.1-010116
643-3.08 CONSTRUCTION SEQUENCING.  Replace the 3rd paragraph with:

Unless otherwise determined by the Engineer and on an approved Traffic Control Plan (TCP), do not restrict traffic during the times listed below.

1.
Monday through Friday:  0530 hrs to 0800 hrs and 1630 hrs to 1900 hrs.

2.
Around any Holiday: 

a.
If a holiday falls on Sunday, Monday, or Tuesday, the above stipulations apply from 1200 hrs on the Friday before the holiday to 0300 hrs on the day after the holiday.

b.
If a holiday falls on Wednesday, the above stipulations apply from 1200 hrs on the Tuesday before the holiday to 0300 hrs on the Thursday after the holiday.

c.
If a holiday falls on Thursday, Friday, or Saturday, the above stipulations apply from 1200 hrs on the day before the holiday to 0300 hrs on the Monday after the holiday.

Lane restrictions, if allowed, shall be conducted so that no more than a 10 minute accumulated stopped delay, 40 vehicles, or 1/4 mile (1320 feet) of traffic is detained, whichever occurs first, before releasing the detained motorists.  During paving operations, a 20 minute stopped delay, 80 vehicles, or 1/2 mile (2640 feet) of traffic detained, will be allowed for motorists, except school buses.  If a queue of traffic develops at a stop, the entire queue must be emptied to include the last car that entered the queue at the time the queue was released.

Obtain the local school bus schedule and coordinate work efforts to ensure the school buses are not delayed through the construction zone.  This plan shall be submitted, as a TCP, to the Engineer for approval before the implementation of the school bus coordination plan.

CR643.6-022015

643-3.09 INTERIM PAVEMENT MARKING.  In the second paragraph, delete the words:

“or cover them with black removable preformed marking tape.”

Replace the first sentence in the last paragraph with the following:

Apply final pavement markings according to Subsection 670-3.01, Construction Requirements, of these 
Do not place final pavement markings until traffic has traveled over the seal coat or surface treatment for at least 15 days and no more than 21 days, as directed by the Engineer.

CR643.7-022015

643-4.01 METHOD OF MEASUREMENT.
2.
Traffic Control Device Items.  Replace the 3rd sentence with the following:

Special Construction signs are measured by the total area of legend bearing sign panel, as determined under Subsection 615-4.01 and compensation for a 24 hour period shall be made under Construction Signs in the Traffic Control Rate Schedule, Table 643-5.

Add No. 17:

17.
Hotline Road Report.  No measurement required to provide a 24 hour toll free (1-800 ###-####) “Hotline Road Report” telephone with a prerecorded message, and weekly notices with daily updates.  Work will be subsidiary to Pay Item 643(1) or 643(2), Traffic Maintenance.

643-5.01 BASIS OF PAYMENT.
7.
Flagging and Pilot Car.  Add the following:

The Engineer will pay for Item 643(15A) Flagging on a contingent sum basis at the rate of $55.00/hour.  The Engineer does not require a change order/directive for the flagging Pay Item.  Flagging associated with Change Order work will be paid at the prices according to Subsection 109-1.05 Compensation for Extra Work. 

11.
Traffic Control.  Add the following: 

The Engineer does not require a change order/directive for Pay Item 643(25), Traffic Control.

12.
Portable Changeable Message Board Sign.  Add the following:
Two Portable Changeable Message Board Signs used for Permanent Construction Signing will be paid for under Item 643(3) Permanent Construction Signs.  Additional portable changeable message board signs will be paid for under 643(25), Traffic Control.

CR643.1-010116
Add No. 18:  
18.
Pavement Breaks.  Temporary hot mix asphalt at pavement breaks, as noted in Subsection 643-3.02.2. Gravel Surface Not Specified is subsidiary to Pay Item 401(1A).

CR643.5-022015

Add No. 19:

19.
Temporary Pavement Markings.  Except where specified as an individual Pay Item (Interim Pavement Markings) temporary pavement markings are subsidiary to Section 670 Pay Items.

CR643.7-022015

Add the following:

TABLE 643-5
TRAFFIC CONTROL RATE SCHEDULE

	Traffic Control Device
	Pay Unit
	Unit Rate

	Construction Signs
	Each/Day
	$6.50

	Special Construction Signs
	Square Foot
	$28.00

	Type II Barricade
	Each/Day
	$3.30

	Type III Barricade
	Each/Day
	$11.00

	Traffic Cone or Tubular Marker
	Each/Day
	$1.10

	Drums
	Each/Day
	$3.30

	Sequential Arrow Panel
	Each/Day
	$36.00

	Portable Concrete or Steel F Shape Barrier

(12.5 foot long or $8/foot for other lengths)
	Each
	$100.00

	Temporary Crash Cushion / Sand or Water Filled Barrels or Barrier

(all required per end)
	Each
	$4325.00

	Temporary Crash Cushion / Redirective
	Each
	$9230.00

	Pilot Car
	Hour
	$71.00

	Watering
	M-Gallon
	$28.50

	Street Sweeping:
Regenerative Sweeper, Vacuum Sweeper,






Mechanical or Power Broom with Vacuum
	Hour
	$214.00

	40,000 GVW Truck with Crash Attenuator
	Hour
	$162.00

	Plastic Safety Fence
	Lineal Foot
	$1.00

	Portable Changeable Message Board Sign
	Calendar Day
	$130.00

	Temporary Sidewalk Surfacing
	Square Foot
	$2.00

	Flexible Markers (Flat Whip, Reflective)
	Each
	$60.00

	Temporary Guardrail
	Lineal Foot
	$25.00


Replace Pay Item 643(15) with the following:

Pay Item No.
Pay Item
Pay Unit
643(15A)
Flagging
Contingent Sum

CR643.1-010116
Special Provision

Add the following Section:

SECTION 645
TRAINING PROGRAM

 TC "645
Training Program" \f C \l "3" 
645-1.01 DESCRIPTION. This Statewide Special Provision for on-the-job training (OJT) implements 23 CFR 230, Subpart A, Appendix B.

As part of the Equal Employment Opportunity Affirmative Action Program, the Contractor shall provide on‑the-job training aimed at developing full journey status in the type of trade or job classification involved. The number of individuals to be trained and the number of hours of training to be provided under this contract will be as shown on the bid schedule.

645-2.01 Objective. Training and upgrading of minorities and women toward journey status is the primary objective of this program. The Contractor shall enroll minorities and/or women, where possible, and document good faith efforts prior to the hire of non-minority males in order to demonstrate compliance with this Training Special Provision. Specific good faith efforts required under this Section for the recruitment and employment of minorities and women are found in the Federal EEO Bid Conditions, Form 25A-301.

645-3.01 General. The Contractor shall determine the distribution of the required number of apprentices/trainees and the required number of hours of training among the various work classifications based upon the type of work to be performed, the size of the workforce in each trade or job classification, and the shortage of minority and female journey workers within a reasonable area of recruitment.

Training will be provided in the skilled construction crafts unless the Contractor can establish prior to contract award that training in the skilled classifications is not possible on a project; if so, the Department may then approve training either in lower level management positions such as office engineers, estimators, and timekeepers, where the training is oriented toward construction applications, or in the unskilled classifications, provided that significant and meaningful training can be provided. Some offsite training is permissible as long as the training is an integral part of an approved training program and does not comprise a significant part of the overall training.

Credit for offsite training hours indicated above may only be made to the Contractor where the apprentices/trainees are concurrently employed on the project and the Contractor does one or more of the following: contributes to the cost of the training, provides the instruction to the apprentice/trainee, or pays the apprentice's/trainee's wages during the offsite training period.

Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first year of apprenticeship or training.

Prior to award of the contract, the Contractor shall submit Form 25A-311, Training Utilization Report, indicating the training program to be used, the number of apprentices/trainees to be trained in each selected classification, the number of hours of training to be provided, and the anticipated starting time for training in each of the classifications.

Training must begin within 2 weeks of the anticipated start date(s); unless otherwise authorized by a Directive. Such authorization will be made only after submission of documentation by the Contractor, and approval by the Engineer, of efforts made in good faith which substantiate the necessity for a change.

Contractors may use a training program approved by the U.S. Department of Labor, Office of Apprenticeship (USDOL/OA); or one developed by the Contractor using Form 25A-310 and approved prior to contract award by the OJT Coordinator in the DOT&PF Civil Rights Office.
The minimum length and type of training for each classification will be established in the training program selected by the Contractor. Training program approval by the Department for use under this section is on a project by project basis.

It is expected that each apprentice/trainee will begin training on the project as soon as feasible after start of work utilizing the skill involved and remain on the project as long as training opportunities exist or until training has been completed. It is not required that apprentices/trainees be continuously employed for the duration of the contract.

If, in the judgment of the Contractor, an apprentice/trainee becomes proficient enough to qualify as a journey worker before the end of the prescribed training period and the Contractor employs that individual as a journey worker in that classification for as long as work in that area remains, the individual's training program will be considered completed and the balance of training hours required for that apprentice/trainee shall be waived.

The Contractor shall furnish each ADOT&PF training program trainee a copy of the program (Form 25A-310) to be followed during training on the project, and with a written certification showing the type and length of training completed on the project. Existing USDOL/OA apprentices should already have a copy of their program. No employee shall be employed for credit as an apprentice/trainee in a classification in which that employee has previously worked at journey status or has previously completed a training course leading to journey status.

The Contractor shall periodically review the training and promotion potential of minority and women employees and shall encourage eligible employees to apply for such training and promotion.

The Contractor shall provide for the maintenance of records and the furnishing of periodic reports documenting the progress of each apprentice/trainee. The Contractor must submit Form 25A-313 by the 15th of each month and provide each ADOT&PF trainee written evaluation reports for each unit of training provided as established on Form 25A-310.

645-3.02 Wages. Trainees in ADOT&PF approved training programs will be paid prevailing Davis-Bacon fringe benefits plus at least 60 (but less than 100) percent of the appropriate minimum journey rate specified in the contract for the first half of the training period, at least 75 (but less than 100) percent for the third quarter of the training period, and at least 90 (but less than 100) percent for the last quarter of the training period. Trainee wages shall be identified on Form 25A-310. Apprentices in USDOL/OA training programs shall be paid in accordance with their approved program. Beginning wages of each trainee/apprentice enrolled in a Section 645 Training Program on the project shall be identified on Form 25A-312. 

645-3.03 Subcontracts. In the event the Contractor subcontracts a portion of the work, he shall determine how many, if any, of the apprentices/trainees are to be trained by the subcontractor. Any such subcontracts shall include this Section 645, Form 25A-311 and Form 25A-310, where appropriate. However, the responsibility for meeting these training requirements remains with the Contractor; compliance or non-compliance with these provisions rests with the Contractor and sanctions and/or damages, if any, shall be applied to the Contractor in accordance with subsection 645-5.01, Basis of Payment.

645-4.01 Method of Measurement. The Contractor will be credited for each approved apprentice/trainee employed on the project and reimbursed on the basis of hours worked, as listed in the certified payrolls. There shall be no credit for training provided under this section prior to the Contractor's submittal and approval by the Engineer of Form 25A-312 for each apprentice/trainee trained under this Section. Upon completion of each individual training program, no further measurement for payment shall be made.

645-5.01 Basis of Payment. Payment will be made at the contract unit price for each hour of training credited. Where a trainee or apprentice, at the discretion of the Contractor, graduates early and is employed as a journey worker in accordance with the provisions of Subsection 645-3.01, the Contractor will receive payment only for those hours of training actually provided.
This payment will be made regardless of any other training program funds the Contractor may receive, unless such other funding sources specifically prohibit the Contractor from receiving other reimbursement.

Payment for training in excess of the number of hours specified on the approved Form 25A-311 may be made only when approved by the Engineer through Change Order.

Non-compliance with these specifications shall result in the withholding of progress payments until good faith efforts documentation has been submitted and acceptable remedial action has been taken.

Payment will be at the end of the project following the completion of all training programs approved for the project. No payment or partial payment will be made to the Contractor if he fails to do any of the following and where such failure indicates a lack of good faith in meeting these requirements:

1.
provide the required hours of training (as shown in the Bid Schedule and approved Form 25A-311),

2.
train the required number of trainees/apprentices in each training program (as shown in the Bid Schedule and approved Form 25A-311), or 

3.
hire the apprentice/trainee as a journey worker in that classification upon completion of the training program for as long as work in that area remains.

Failure to provide the required training damages the effectiveness and integrity of this affirmative action program and thwarts the Department's federal mandate to bring women and minorities into the construction industry. Although precise damages to the program are impractical to calculate, they are at a minimum, equivalent to the loss to the individuals who were the intended beneficiaries of the program. Therefore, where the Contractor has failed, by the end of the project, to provide the required number of hours of training and has failed to submit acceptable good faith efforts documentation which establishes why he was unable to do so, the Contractor will be assessed an amount equal to the following damages to be deducted from the final progress payment:

Number of hours of training not provided, times the journey worker hourly scale plus benefits. The journey worker scale is that for the classification identified in the approved programs.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
645(1)
Training Program, 2 Trainees/Apprentices
Labor Hour

SSP-39-010116
SECTION 646
CPM SCHEDULING

 TC "646
CPM Scheduling" \f C \l "3" 
Special Provisions

646-2.01 SUBMITTAL OF SCHEDULE.  Replace Subsection 2.01 with the following:

Submit a detailed initial CPM Schedule at the preconstruction conference for the Engineer’s acceptance as set forth below.

The construction schedule for the entire Project shall not exceed the specified contract time.  Allow the Engineer 14 days to review the initial CPM Schedule.  Revise promptly.  The finalized CPM Schedule must be completed and accepted before beginning work on the Project.

646-3.01 REQUIREMENTS AND USE OF SCHEDULE.  Delete No. 2.

2.
60-Day Preliminary Schedule.

Delete the first sentence of No. 3. Schedule Updates.  and substitute the following:

Hold job site progress meetings with the Engineer for the purpose of updating the CPM Schedule.  Meet with the Engineer monthly or as deemed necessary by the Engineer.

CR646.1-070214
Special Provisions

Add the following Section:
SECTION 647
EQUIPMENT RENTAL
 TC "647
Equipment Rental" \f C \l "3" 
647-1.01 DESCRIPTION.  This item consists of furnishing construction equipment, operated, fueled and maintained, on a rental basis for use in construction of extra or unanticipated work at the direction of the Engineer.  Construction equipment is defined as that equipment actually used for performing the items of work specified and shall not include support equipment such as, but not limited to, hand tools, power tools, electric power generators, welders, small air compressors and other shop equipment needed for maintenance of the construction equipment.

The work is to be accomplished under the direction of the Engineer, and the Contractor's operations shall at all times be in accordance with the Engineer's instructions.  These instructions by the Engineer shall be to the Contractor's supervisory personnel only, not to the operators or laborers.  In no case shall these instructions by the Engineer be construed as making the Department liable for the Contractor's responsibility to prosecute the work in the safest and most expeditious manner.

647-2.01 EQUIPMENT FURNISHED.  In the performance of this work, the Contractor shall furnish, operate, maintain, service, and repair equipment of the numbers, kinds, sizes, and capacities set forth on the Bid Schedule or as directed by the Engineer.  The operation of equipment shall be by skilled, experienced operators familiar with the equipment.

The kinds, sizes, capacities, and other requirements set forth shall be understood to be minimum requirements.  The number of pieces of equipment to be furnished and used shall be, as the Engineer considers necessary for economical and expeditious performance of the work.  The equipment shall be used only at such times and places as the Engineer may direct.

Equipment shall be in first class working condition and capable of full output and production.  The minimum ratings of various types of equipment shall be as manufactured and based on manufacturer's specifications.  Alterations will not be considered acceptable in achieving the minimum rating.  Equipment shall be replaced at any time when, in the opinion of the Engineer, their condition is below that normal for efficient output and production.

Equipment shall be fully operated, which shall be understood to include the operators, oilers, tenders, fuel, oil, air hose, lubrication, repairs, maintenance, insurance, and  incidental items and expenses.

647-2.02 EQUIPMENT OPERATORS AND SUPERVISION PERSONNEL. Equipment operators shall be competent and experienced and shall be capable of operating the equipment to its capacity.  Personnel furnished by the Contractor shall be, and shall remain during the work hereunder, employees solely of the Contractor.

The Contractor shall furnish, without direct compensation, a job superintendent or Contractor's representative together with such other personnel as are needed for Union, State, or Federal requirements and in servicing, maintaining, repairing and caring for the equipment, tools, supplies, and materials provided by the Contractor and involved in the performance of the work.  Also, the Contractor shall furnish, without direct compensation, such transportation as may be appropriate for the personnel.

647-3.01 CONSTRUCTION REQUIREMENTS. The performance of the work shall be according to the instructions of the Engineer, and with recognized standards and efficient methods.

The Contractor shall furnish equipment, tools, labor, and materials in the kinds, number, and at times directed by the Engineer and shall begin, continue, and stop any of the several operations involved in the work only as directed by the Engineer.

Normally, the work is to be done when weather conditions are reasonably favorable, 6 days per week, Mondays through Saturdays, except holidays.

The Engineer will begin recording time for payment each shift when the equipment begins work on the project.  The serial number and brief description of each item of equipment listing in the bid schedule and the number of hours, or fractions thereof to the nearest one quarter hour, during which equipment is actively engaged in construction of the project shall be recorded by the Engineer.  Each day's activity will be recorded on a separate sheet or sheets, which shall be verified and signed by the Contractor's representative at the end of each shift, and a copy will be provided to the Contractor's representative.

647-4.01 METHOD OF MEASUREMENT. The number of hours of equipment operation to be paid for shall be the actual number of hours each fully operated specified unit of equipment, or each fully operated specified combination of units of equipment, is actually engaged in the performance of the specified work on the designated areas in accordance with the instruction of the Engineer.  The pay time will not include idle periods, and no payment will be made for time used in oiling, servicing, or repairing of equipment, or in making changeovers of parts to the equipment.  Travel time to or from the project, will not be authorized for payment.  Hours paid shall be supported by certified payroll.
647-5.01 BASIS OF PAYMENT. 
Payment for Item 647(5) Backhoe, 4WD, 1 cy Bucket, 75 hp Min, 15 ft Depth will be paid on a contingent sum basis on a per hour basis of $150.00/hour.

This shall be full compensation for furnishing, operating, maintaining, servicing, and repairing the equipment, and for incidental costs related to the equipment.  Furnishing and operating of equipment of heavier type, larger capacity, or higher wattage than specified will not entitle the Contractor to any extra compensation.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
647(5)
Backhoe, 4WD, 1 cy Bucket, 75 hp Min, 15 ft Depth
Contingent Sum

CR647-082405

Special Provisions

Delete Section 651:
SECTION 651
WORK BY OTHERS (RESERVED)
 TC "651
Work by Others (Reserved)" \f C \l "3" 
CR651.1-022015
Special Provisions

Delete Section 652:
SECTION 652
INTERim COMPLETION DATES (RESERVED)
 TC "652
Interim Completion Dates (Reserved)" \f C \l "3" 
CR652.1-022015
Special Provision

Add the following Section:
SECTION 682
UTILITY POTHOLING
 TC "682
Utility Potholing" \f C \l "3" 
682-1.01 DESCRIPTION.  Expose subsurface utilities using a vacuum-extract truck.  Record the location of the utility(s). Backfill the pothole and dispose of waste materials.

682-2.01 MATERIALS.

Backfill Material:


Aggregate Base Course, Grading D-1

Section 703

Asphalt Patch Material:

Hot Mix Asphalt Type II, Class B



Section 401

682-3.01 CONSTRUCTION.  Submit the utility potholing schedule to the Engineer and utility companies not less than 7 days before starting potholing.

Deliver the vacuum-extract truck to the job-site with the debris tank empty.

Expose the subsurface utilities.  Log the as-built information, Subsection 682-3.02.  Backfill the pothole immediately after the Engineer accepts the logged data.  Backfill the first 6 inch lift using the excavated material, compact the material.  Backfill the balance of the pothole using Aggregate Base Course, Grading D-1, compact the material.  In paved areas, use Hot Mix Asphalt Type II, Class B to patch over the pothole, match the thickness of the surrounding pavement.

Dispose of excavations off-site.  Before beginning potholing, provide to the Engineer a certificate, signed by the owner or owner's representative, identifying the disposal site and acceptance of the project potholing excavations.

Utilities damaged by the potholing operation require the Engineer to be immediately notified.  The Contractor is responsible for the repairs and the associated costs.  Contact and coordinate repairs with the utility owner.

682-3.02 AS-BUILTS.  Create a utility pothole log, as-built, recording for each pothole: the date of potholing operation, utility type and size, station, offset, elevation, groundwater, and other pertinent data.  Survey the utility location using the project horizontal and vertical control; comply with the requirements of Section 642.  Submit the completed log to the Engineer within two working days following the completion of the pothole excavation.

682-4.01 METHOD OF MEASUREMENT.  The pay unit, contingent sum, is measured by the hour of work performed.
682-5.01 BASIS OF PAYMENT.  Pay Item No. 682(1) is paid at $450/hour for the work to pothole; expose the utility(s), backfill the hole, patch disturbed pavement and dispose of excavations.  The paid time includes the work; labor, and the fully operated vacuum truck or combination of vacuum truck and other Engineer approved equipment engaged in potholing at the area(s) identified in the Plans and/or identified by the Engineer.  If the engineer determines the material needs to be disposed of at a certified disposal site, the contractor will be compensated for time to empty the vacuum truck of excavation material, including the travel time.  Obtain engineers approval for use of any certified site.

Travel time to and from the project, idle time, maintenance and repairs (labor, material and time) are incidental and not included in the measured time.  

As-built, utility pothole log, per Subsection 682-3.02, will be paid under Section 642.

Potholes for the Contractor's information and potholes not accepted by the Engineer will not be paid for by the Department.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
682(1)
Vac-Truck Pothole
Contingent Sum

Z575280000/Z575470000/Z575500000

 TC "DIVISION 700 — MATERIALS" \f C \l "6" 
DIVISION 700 — MATERIALS 

SECTION 702
ASPHALT MATERIALS
 TC "702
Asphalt Materials" \f C \l "3" 
Special Provision

702-2.03 EMULSIFIED ASPHALT.
2.
Special Tack Emulsion, STE-1.
TESTS ON RESIDUE
Replace the first line: 
Penetration @ 77 °F
100-200,

with:
Penetration @ 77 °F
100-250

CR702.2-060115

SECTION 703
AGGREGATES

 TC "703
Aggregates" \f C \l "3" 
Special Provisions
Replace Subsection 703-2.04 with the following:

703-2.04 AGGREGATE FOR HOT MIX ASPHALT.  Process and crush aggregate that is free from clay balls, organic matter, other deleterious material, and not coated with dirt or other finely divided mineral matter.  Aggregate used must consist of sound, tough, durable rock of uniform quality.

Remove all natural fines passing a No. 4 sieve before crushing aggregates for Type IV, and VH mixes.
Coarse Aggregate.  Aggregate retained on the No. 4 Sieve.

Meet Table 703-3 requirements:

TABLE 703-3

COARSE AGGREGATE QUALITY FOR HMA
	Description
	Specification
	Type II,

Class A
	Type I;

Type II, Class B;

Type III
	Type IV
	Type VH

	LA Wear, % max.
	AASHTO T 96
	45
	45
	45
	45

	Degradation Value, min.
	ATM 313
	30
	30
	30
	30

	Sodium Sulfate Loss,

% max. (5 cycles)
	AASHTO T 104
	9
	9
	9
	9

	Fracture, % min.
	ATM 305
	90, 2 face
	80, 1 face
	90, 2 face
	98, 2 face

	Flat-Elongated Pieces,
% max.
	ATM 306
	
	
	
	

	1:5
	
	8
	8
	8
	8

	Absorption, % max.
	ATM 308
	2.0
	2.0
	2.0
	2.0

	Nordic Abrasion, 

% max.
	ATM 312
	-
	-
	-
	8 a


a.
Hard Aggregate that meets the Nordic Abrasion values specified may be obtained from, but not limited to, the following sources:

(
MS 52-068-2, located at MP 217 on the Parks Highway near Cantwell

(
Alaska Lime Co, Jim Caswell, located at MP 216.5 on the Parks Highway near Cantwell

(
CalPortland plants located in Dupont Washington

(
Jack Cewe Ltd located in Coquitlam British Columbia, Canada

Fine Aggregate.  Aggregate passing the No. 4 sieve.

Aggregate shall meet the quality requirements of AASHTO M 29, including S1.1, Sulfate Soundness.

Aggregate for Type II, Class A mix shall not contain more than 10% natural fines (blend sand and mineral filler) added to the crushed aggregate, and shall not exhibit rut depth larger than 1/4-inch, as determined by ATM 419.
Fine aggregate for Type IV and VH mixes:

(
do not blend back natural sand

(
shall be non-plastic as determined by ATM 205

(
shall have a minimum uncompacted void content (Fine Aggregate Angularity) determined by AASHTO T 304, Method A, of 45%
TABLE 703-4
BROAD BAND GRADATIONS FOR HOT MIX ASPHALT AGGREGATE

Percent Passing by Weight
	SIEVE
	GRADATION

	
	Type I
	Type II
	Type III
	Type IV
	Type VH

	1 inch
	100
	-
	-
	-
	-

	3/4 inch
	80-90
	100
	-
	-
	100

	1/2 inch
	60-84
	75-90
	100
	100
	65-90

	3/8 inch
	48-78
	60-84
	80-90
	90-100
	55-80

	No. 4
	28-63
	33-70
	44-81
	55-70
	40-60

	No. 8
	14-55
	19-56
	26-70
	35-50
	≤ 45

	No. 16
	9-44
	10-44
	16-59
	20-40
	≤ 35

	No. 30
	6-34
	7-34
	9-49
	15-30
	≤ 25

	No. 50
	5-24
	5-24
	6-36
	10-24
	≤ 20

	No. 100
	4-16
	4-16
	4-22
	5-15
	≤ 12

	No. 200
	4-7
	4-7
	4-7
	4-7
	4-7


Z575280000/Z575500000
703-2.07 SELECTED MATERIAL.

Replace 1. with the following:

1.
Type A. Aggregate containing no muck, frozen material, roots, sod or other deleterious matter and with a plasticity index not greater than 6 as tested by ATM 204 and ATM 205.  Meet the following gradation as tested by ATM 304:

Sieve
Percent Passing by Weight
No. 4
20-55%

No. 200
0-6%, determined on the minus 3-inch portion of the sample

703-2.13 STRUCTURAL FILL. Replace Table 703-12 with the following:

TABLE 703-12

AGGREGATE GRADATION FOR STRUCTURAL FILL
	SIEVE
	PERCENT PASSING BY WEIGHT

	3-inch
	100

	3/4-inch
	75-100

	No. 4
	20-55

	No. 200
	0-6


Replace Subsection 703-2.16 with the following:
703-2.16 RECYCLED ASPHALT PAVEMENT (RAP). RAP shall be free of contamination and deleterious materials.  RAP maximum particle size shall not exceed 1.5-inch.
CR703.1-081115
Special Provision
Replace Section 716 with the following:
SECTION 716
STRUCTURAL STEEL
 TC "716
Structural Steel" \f C \l "3" 
716-2.01 SCOPE. Structural steel for highway bridges and other structural purposes.

716-2.02 RESERVED
716-2.03 FASTENERS. Meet the following:

1.
High Strength Bolts
ASTM A 325

2.
Nuts
ASTM A 563

3.
Hardened Steel Washers
ASTM F 436

4.
Zinc Coated Load Indicating Washers
ASTM F 959 Type 325

716-2.04 RESERVED
716-2.05 RESERVED
716-2.06 RESERVED
716-2.07 GALVANIZING. Hot-dip galvanize structural steel shapes, plates, bars and their products according to AASHTO M 111. Galvanize tubes and piles on inside and outside surfaces.

Hot-dip galvanize steel poles, mast arms, pedestals, and posts, according to AASHTO M 111. Submerge each component in the galvanizing kettle in one dip. Use only the dry kettle method of fluxing for high tower poles.

Hot-dip galvanize all anchor bolts, nuts, washers, tie-rods, clamps, and other miscellaneous ferrous parts in conformance with AASHTO M 232. After galvanizing, ensure that the bolt threads accept galvanized standard nuts without requiring tools or causing removal of protective coatings.

Galvanize rigid metal conduit in conformance with AASHTO M 232. 

For steel bridge members, apply 10 mils zinc galvanizing by spray-metalizing process according to Steel Structures Painting Council’s coating system guide SSPC-CS 23.00. Prepare surfaces before galvanizing according to Steel Structures Painting Council's surface preparation guide SSPC-SP 5, White Metal Blast Cleaning.

Repair damaged coatings according to ASTM A 780 Annex A1 or Annex A3, except as described herein. Clean the damaged area according to SSPC-SP 2, Near-White Blast Cleaning for repairs meeting Annex A1 and SSPC-SP 5, White Metal Blast Cleaning for repairs meeting Annex A3. Extend the cleaned area 1/2 inch to 3/4 inch into the undamaged section of the coating. Keep the cleaned area dry and free of rust and soiling.  Within 24 hours of cleaning, coat the cleaned section with zinc to a thickness of not less than 10 mils. Taper the thickness of the repair coating to match the original coating thickness at the edges of the cleaned section. Where zinc coating is to be metallized, use zinc wire containing not less than 99.98 percent zinc.
716-2.08 CERTIFICATION. Furnish 5 copies of a Certified Test Report from the manufacturer or an independent testing laboratory containing a list of dimensional, chemical, metallurgical, electrical, physical, and other required test results of the specified material certifying that the product or assembly has passed all specified tests. Include the following:

1.
the project name and number

2.
the manufacturer's name

3.
the name of the product or assembly

4.
a complete description of the material

5.
country of origin

6.
the lot, heat, or batch number that identifies the material

7.
all required test results for the specified material from the same lot, heat, or batch defined in Subsection 716-2.08.6

8.
an affidavit, signed by a person having legal authority to act for the manufacturer or the independent testing laboratory, that the test results show that the product or assembly to be incorporated into the project has been sampled and tested and the samples have passed all specified tests.
Tag, stencil, stamp, or otherwise mark all materials or assemblies furnished under certification to the project with the lot number, heat number, batch number, or other appropriate identification, which can be readily recognized and legible, and is identical to the accompanying Certified Test Report.
Z575280000

Special Provision
Replace Section 722 with the following:

SECTION 722
BRIDGE RAILING
 TC "722
Bridge Railing" \f C \l "3" 
722-2.01 BRIDGE RAILING.
Steel tube rail elements
ASTM A 500, Grade B

Steel Thrie Beam elements
AASHTO M 180, Class B, Type II

Machine bolts, cap screws, nuts and washers
ASTM A307

High strength bolts, nuts and washers
ASTM A 325 and Subsection 716-2.03


Anchor bolts
AASHTO M 314, Grade 105; ASTM F 1554, 



Grade 105; or ASTM A 449, Type 1

Anchor studs
AASHTO M 169, Grade 1015 or 1020

Shims, plates, angles and sleeves
ASTM A 709, Grade 36


Galvanize steel portions of railing
AASHTO M 111 or M 232 and Subsection after fabrication.
716-2.07
722-2.02 CERTIFICATION. Furnish 5 copies of a certified test report from the manufacturer or an independent testing laboratory containing a list of dimensional, chemical, metallurgical, electrical, physical, and other required test results of the specified material certifying that the product or assembly has passed all specified tests. Include the following:

1.
the project name and number
2.
the manufacturer's name
3.
the name of the product or assembly
4.
a complete description of the material
5.
country of origin
6.
the lot, heat, or batch number that identifies the material
7.
all required test results for the specified material from the same lot, heat, or batch defined in Subsection 722-2.02.6
8.
a statement, signed by a person having legal authority to act for the manufacturer or the independent testing laboratory, that the test results show that the product or assembly to be incorporated into the project has been sampled and tested and the samples have passed all specified tests.

Tag, stencil, stamp, or otherwise mark all materials or assemblies furnished under certification to the project with the lot number, heat number, batch number, or other appropriate identification, which can be readily recognized and legible, and is identical to the accompanying certified test report.

Z575280000

SECTION 724
SEED

 TC "724
Seed" \f C \l "3" 
Special Provision

724-2.02 MATERIALS.
Delete Table 724-1 and replace with the following:

TABLE 724-1

SEED REQUIREMENTS
	Species
	Sproutable Seed, %, Min.

	Arctared Red Fescue
	78

	Egan American Sloughgrass
	67

	Norcoast Bering Hairgrass
	71

	Nortran Tufted Hairgrass
	71

	Wainwright Slender Wheatgrass
	88

	Alyeska Polargrass
	71

	Bluejoint
	71

	Tilesy Sagebrush
	71

	Tundra Glaucous Bluegrass
	76

	Gruening Alpine Bluegrass
	72

	Nugget Kentucky Bluegrass
	76

	Beach Wildrye
	70

	Annual Ryegrass
	76

	Perennial Ryegrass
	76


*Sproutable Seed is the mathematical product of Germination and Purity.

CR724.1-101711
SECTION 726
TOPSOIL

 TC "726
Topsoil" \f C \l "3" 
Special Provision

Delete Subsection 726-2.01, except for Table 726-1 and replace with the following:

726-2.01 TOPSOIL.  Furnish topsoil that is representative of the existing, natural organic blanket of the project area.  Perform a quality test, as defined by ATM 203, on the soil to determine the organic content of the soil.  Supply the results to the Engineer.

Soil with an organic content of 5 percent or more may be reused and spread on the finished slopes where topsoil is noted on the plans.  Remove roots, stumps, unnatural material, and rocks greater than 3 inch in diameter from the organic material before it is graded onto the finished slope.

Soil with an organic content of less than 5 percent cannot be used as topsoil for the project.  In this case furnish topsoil consisting of a natural friable surface soil without admixtures of undesirable subsoil, refuse or foreign materials having an organic content of 5 percent or more, as determined by ATM 203.  The material shall be reasonably free from roots, clods, hard clay, rocks greater than 3 inches in diameter, noxious weeds, tall grass, brush, sticks, stubble or other litter, and shall be free draining and nontoxic.  Notify the Engineer of the topsoil source location at least 30 calendar days before delivery of topsoil to the project from the identified location.  The Engineer will inspect the topsoil and its sources before approval will be granted for its use.

CR726.1-112707
Special Provisions

Replace Section 727 with the following:

SECTION 727
SOIL STABILIZATION MATERIAL
 TC "727
Soil Stabilization Material" \f C \l "3" 
727-2.00 GENERAL.  Free of noxious weeds, seeds, chemical printing ink, germination and growth inhibitors, herbicide residue, chlorine bleach, (except where specified: rock, metal, plastics) and other deleterious materials and not harmful to plants, animals and aquatic life.  Wood cellulose "paper" fiber, wood chips, sawdust, and hay are not permitted as stabilization materials.

727-2.01 MULCH.  Flexible blanket/covering, temporary degradable (bio/photo) form of erosion control.  Use one of the following:

Dry Erosion Control, Stabilization Products.  Hand applied or spread with mulch blower equipment.
1.
Straw.  Use straw, in an air-dried condition, from oats, wheat, rye, or other approved grain crops that are free from noxious weeds, seeds, mold, or other materials detrimental to plant life. Straw material shall be certified weed-free straw using North American Weed Management Association (NAWMA) Standards.  In-lieu of certified weed-free straw provide documentation that the material is steam or heat treated to kill seeds or provide U.S. or state's department of agriculture laboratory test reports, dated within 90 days prior to the date of application showing that there are no viable seeds in the straw.

2.
Shredded Bark Mulch.  Shredded bark and wood with the following characteristics:

a.
Not containing resin, tannin, or other compounds in quantities harmful to plant life.

b.
Maximum length of individual pieces is 2 inches with 75% passing through a 1 inch sieve.

c.
Will form a uniform ground cover/mat, have moisture absorption, retention, and percolation properties, not be susceptible to spreading by wind or rain providing a good growth medium.

d.
May contain up to 50% shredded wood material.

e.
Shredded wood material aged 1 year minimum prior to use.

Hydraulic Erosion Control Products (HECPs) Applied hydraulically.

A fiber mulch matrix:  biodegradable and composed of wood, straw, coconut and other fibers natural and man-made.  When applied, create a continuous, porous, absorbent high water holding, flexible blanket/mat/mulch/covering making intimate contact with, and adhering to sloped soil surface; permitting water infiltration; resists erosion and promotes rapid germination and accelerated plant growth.  The fibers may be thermally processed, and cross-linked with a hydro-colloidal or linear anionic tackifier (curing period 24-48 hours) or mechanically-bonded (no curing period).  When agitated in slurry tanks with water the fibers will become uniformly suspended, without clumping to form homogeneous slurry.
The HECPs shall be delivered premixed by the manufacturer.  The HECP will contain only the materials provided in the sealed containers from the manufacturer.  No added components are permitted after the manufacturer seals the product container, before application, during application or otherwise.  Submit documentation dated within 3 years of application, from an independent accredited laboratory as approved by the Engineer, showing that the product's testing performance meets the requirements for the slope(s) to be protected on the project, according to the National Transportation Product Evaluation Program (NTPEP), Erosion Control Technology Council (ECTC) and or the Texas DOT/Texas Transportation Institute (TTI) Laboratory.
If the HECP contains cotton or straw provide documentation that the material is certified weed free using NAWMA Standards.  In-lieu of certified weed-free straw, provide documentation that the material is steam or heat treated to kill seeds or provide U.S. or state's department of agriculture laboratory test reports, dated within 90 days prior to the date of application showing that there are no viable seeds in the straw.

The HECP shall contain a dye to facilitate placement and inspection of the material.

1.
Wood Strand, Fiber.

A blend of angular, loose, long thin wood pieces with a high length to width ratio and that are frayed.  Minimum 95% of strands between 2 inches and 10 inches, at least 50% of the length shall have a width thickness between 1/16 and 1/8 inch.  No single strand shall have a width or thickness greater than 1/2 inch.  Processed wood fiber with the following characteristics:

a.
Will remain in uniform suspension in water under agitation and will blend with grass seed, fertilizer and other additives to form homogeneous slurry.

b.
Will form a blotter-like uniform ground cover on application, have moisture absorption, retention and percolation properties, the ability to cover, and hold grass seed in contact with soil, and not create a hard crust upon drying providing a good growth medium.

2.
Dried Peat Moss.  Partially decomposed fibrous or cellular stems and leaves of any of several species of Sphagnum mosses with the following characteristics:

a.
Chopped or shredded to allow distribution through normal hydraulic type seeding equipment and capable of being suspended in water to form part of a homogeneous slurry.

b.
Free from woody substances and mineral matter such as sulfur or iron and with a pH value of between 4.0 and 6.5.

c.
Furnished in an air dry condition and containing less than 35% moisture by weight.  Have a water holding capacity of not less than 800% by weight on an oven dry basis.

3.
Fiber Matrix (FM) Mulch - Types.
a.
Stabilized Mulch Matrices (SMMs)
b.
Bonded Fiber Matrices (BFMs)
c.
Mechanical Bonded Fiber Matrix (MBFM)

d.
Polymer Stabilized Fiber Matrix (PSFM)
e.
Fiber Reinforced Matrices (FRMs)

(
Flexible Growth Medium (FGM)
(
Extended-Term Flexible Growth Medium (ET-FGM)
727-2.02 MATTING.  Fiber mulches, mulch matrices, nets and turf reinforcement mats manufactured from wood fibers, straw, jute, coir, polyolefins, PVC, nylon and others creating dimensionally stable nets, meshes, geotextiles and blankets; creating a continuous, porous, absorbent, flexible blanket/mat/mulch/covering making intimate contact with and adhering to sloped soil surface, resisting erosion and promoting rapid germination and accelerated plant growth.

Rolled Erosion Control Products (RECPs) (Temporary Degradable and Permanent Erosion Control)
Use RECPs that bear the Quality and Date Oversight and Review (QDOR) Seal from the ECTC.  Independent test results from the NTPEP, that the mulch, when tested according to ASTM 6459 Standard Test Method for Determination of Rolled Erosion Control Products (RECP), Performance in Protecting Hillslopes from Rainfall-Induced Erosion, meets the performance requirement using the Revised Universal Soil Loss Equation (RUSL).

Functional Longevity.

1.
Temporary Degradable.

a.
Duration.

1)
Short-Term RECPs. (RECPs 3 - 12 months)

C Factor = .15 maximum

Test Soil Type = Sandy Loam

(National Resources Conservation Service (NCRS) Soil Texture Triangle)

2)
Moderate (Extended) -Term RECPs.  (RECPs 24 months)

C Factor = .05 maximum

Test Soil Type = Sandy Loam (NCRS Soil Texture Triangle)

3)
Long-Term RECPs.  (RECPs 36 months)
C Factor = .01 maximum

Test Soil Type = Sandy Loam (NCRS Soil Texture Triangle)

b.
Product types.

1)
Mulch-Control Nets (MCNs).  Planar woven natural fiber or extruded geosynthetic mesh used to anchor loose fiber matting/mulches.

2)
Erosion Control Blankets (ECBs).  Processed natural and/or polymer fibers, yarns or twines mechanically, structurally, or chemically bound together to form a continuous matrix with a minimum weight of 8 oz/yd2 and a limiting shear stress of 0.45 lb/ft2.

3)
Netless.  Fibers mechanically interlocked and/or chemically adhered together.

4)
Single-net and Double-net.  Fibers mechanically bound together by single or double netting.

5)
Open Weave Textiles (OWTs).  Fibers woven into a continuous matrix.

c.
Materials.

1)
Burlap.  Standard weave with a weight of 3.5 to 10 oz/yd2.

2)
Jute Mesh Fabric.  Cloth of a uniform, open, plain weave of undyed and unbleached single jute yarn.  Use yarn that is loosely twisted and not varying in thickness more than one-half its normal diameter.  Furnish jute mesh in rolled strips meeting the following requirements:

a)
Width:  45 to 48 inches, ( 1 inch

b)
78 warp-ends per width of cloth (minimum)

c)
41 weft-ends per yard (minimum)

d)
Weight:  20 ounces per linear yard, ( 5%

3)
Woven Paper or Sisal Mesh Netting.  Woven from twisted yarns available in rolls 45 to 48 inches wide.  Mesh may vary from closed to open weave, ranging from 1/8 to 1/4 inch openings.  Shrinkage after wetting may not exceed 20% of the surface area.

4)
Knitted Straw Mat.  Commercially manufactured ECB.  Use photodegradable netting and biodegradable thread.  Use straw, in an air-dried condition, from oats, wheat, rye, or other approved grain crops that are free from noxious weeds, seeds, mold, or other materials detrimental to plant life.  ECB may contain coconut or fiber to reinforce the straw.  Straw material shall be certified weed-free straw using NAWMA Standards.  In-lieu of certified weed-free straw, provide documentation that the material is steam or heat treated to kill seeds or provide U.S. or state's department of agriculture laboratory test reports, dated within 90 days prior to the date of application showing that there are no viable seeds in the straw.

5)
Woven/Curled Wood blanket.  Machine produced mat of curled wood shavings with a minimum of 80% 6-inch or longer fibers, with consistent thickness and the fibers evenly distributed over the entire area of the blanket.  Smolder resistant without the use of chemical additives.  Cover the top side of the blanket with biodegradable extruded plastic mesh.

6)
Coconut (Coir Fiber).  Machine produced mat, ECB of consistent thickness and coir fiber evenly distributed over the area of the mat.  Use bio/photo degradable netting and thread.
2.
Permanent.

a.
Product Types and Materials.

1)
Turf Reinforcement Mats (TRMs).  A rolled erosion control product composed of non-degradable synthetic fibers, filaments, nets, wire mesh, and/or other elements, processed into a permanent, three-dimensional matrix of sufficient thickness with a minimum weight of 8 oz/yd2 and a minimum limiting shear stress of 1.5 lb/ft2.  TRMs (may be supplemented with degradable components) shall impart immediate erosion protection, enhance vegetation establishment during and after maturation and permanent vegetation reinforcement providing long-term functionality.

727-2.03 SEDIMENT RETENTION FIBER ROLLS (SRFRs).  Fiber rolls also referred to as wattles.  Manufacture of photodegradable or biodegradable fabric netting without preservative treatment, evenly woven, free of crusted material, cuts, and tears.  Manufacture stakes of photodegradable or biodegradable material (wood stakes, except as approved by the Engineer).
1.
Filter Sock (Wattle)
a.
Fabric netting.

b.
Filled with wood fiber, straw, flax, rice, coconut fiber material.

c.
Minimum diameter 5 inches.

2.
Compost Sock.

a.
Extra Heavy weight fabric netting with a minimum strand width of 5 mils.

b.
Filled with coarse compost.

c.
Minimum diameter 8 inches.

3.
Coir Log.

a.
Woven wrap bristle coir twine netting.

b.
Filled with 100% coconut (coir) fiber uniformly compacted.

c.
Segments maximum length 20 foot, diameter as suited to the application and a density of 7 lbs/pcf or greater.

d.
Coir twine strength equal to 80 lb minimum weaved to a 2 inch x 2 inch opening pattern.

e.
Ties made of hemp rope by 1/4 inch diameter.
727-2.04 COMPOST.  Suitable for serving as a soil amendment or an erosion control material.  Sanitized, mature compost meeting local, state, and Federal quality requirements tested and certified by the U.S. Composting Council (USCC) under the Seal of Testing Assurance (STA) Program.  Biosolids compost must meet the Standards for Class A biosolids outlined in 40 Code of Federal Regulations (CFR) Part 503.  Additionally, meet the requirements of the AASHTO specifications:

1.
Compost Blankets.  Standard Practice for Compost for Erosion/Sediment Control (Compost Blankets) R 52-10.
2.
Compost Filter Berms and Filter Socks.  Standard Practice for Compost for Erosion/Sediment Control (Filter Berms and Filter socks) R 51-10.
727-2.05 TACKIFIER.  Tackifier, viscous overspray, generally composed of dry powered vegetable gums derived from guar gum, psyllium and sodium alginase; asphaltic emulsions; petroleum distillates; co-polymer emulsions; and lignosulfonates and used to anchor soil, compost, seed, the mulch fibers to one another, and the ground.  Contain no growth or germination inhibiting materials nor significantly reduce infiltration rates.  Tackifier shall hydrate in water and readily blend with other slurry material.  Tackifier options include:

1.
Type A.  Organic tackifier with certification of plant sources; or

2.
Type B.  Synthetic tackifier with certification confirming product is not harmful to plants, animals, or aquatic life.

727-2.06 POLYACRYLAMIDE (PAM).  Use as a tie-down for soil, compost, seed and as a flocculent. Polyacrylamide (PAM) products shall meet the requirements of American National Standards Institute (ANSI)/National Sanitation Foundation International (NSF) Standard 60 for drinking water treatment, be anionic (not cationic), linear and not cross-linked with an average molecular weight greater than 5 Mg/mole, minimum 30 percent charge density; contain at least 80% active ingredients and a moisture content not exceeding 10% by weight.

Deliver PAM in a dry granular powder or liquid form.
727-2.07 GEOTEXTILE-ENCASED CHECK DAM AND SEDIMENT BARRIER.  Urethane foam core encased in geotextile material (silt fence material Section 633), minimum 8 inches height by minimum base width of 16 inches by minimum 7 foot length.  Overhang the geotextile 6 inch minimum each end with apron type ties by 24 inches each side of the foam core.
727-2.08 SANDBAG.
1.
Sandbag Sack Fabric. Fabric shall be a nonwoven, needle punched design meeting the Minimum Average Roll Values (MARV) verified in accordance with ASTM D4759.
2.
Seam Thread.  Similar durability to the sandbag sack fabric.

3.
Sandbag Fill Material.

a.
Selected Material
703-2.07
Type B

4.
Cinch Ties.  Plastic ties or equivalent tie recommended by the sandbag manufacturer.

727-2.09 MANUFACTURED INLET PROTECTION SYSTEM.
1.
Manufacturers:

a.
Ultra Tech International – Ultra-DrainGuard

b.
Bowhead Environmental and Safety - StreamGuard Exert II Sediment Insert
c.
Enpac - Catch Basin Insert, Oil and Sediment or

d.
Approved equal.

727-2.10 CLEAR PLASTIC COVERING.  A clear plastic covering meeting the requirements of the National Institute of Standards and Technology (NIST) voluntary Product Standard PS 17 - 69 for polyethylene sheeting having a minimum thickness of 6 mils.

727-2.11 STAPLES.  U-shaped staples for anchoring matting, approximately 6 inches long and 1 inch wide.  Machine-made:  No. 11 gage or heavier steel wire.  Hand-made:  12-inch lengths of No. 9 gage or heavier steel wire.
CR727-050812
Special Provision

Replace Section 729 with the following:

SECTION 729
GEOSYNTHETICS
 TC "729
Geosynthetics" \f C \l "3" 
729-2.01 GEOTEXTILE FOR SUBSURFACE DRAINAGE, SEPARATION, STABILIZATION, EROSION CONTROL AND EMBANKMENT REINFORCEMENT.
1.
Subsurface Drainage. A non-woven geotextile that meets AASHTO M 288 for Subsurface Drainage and meets Class 2 Strength Property Requirements.

2.
Separation. A non-woven (needle-punched) geotextile that meets AASHTO M 288 for Separation, except provides a minimum of 0.50 sec-1, and meets Class 3 Strength Property Requirements.

3.
Stabilization. A non-woven (needle-punched) geotextile that meets AASHTO M 288 for Stabilization, except provides a minimum permittivity of 0.70 sec-1, and meets Class 1 Strength Property Requirements.

4.
Erosion Control. Meets AASHTO M 288 for Permanent Erosion Control and meets Class 1 Strength Property Requirements.

5.
Reinforcement. Meets the requirements in Table 729-1 for Type 1 or Type 2.

Package, label, handle and store geotextile materials according to ASTM D 4873.

TABLE 729-1
GEOTEXTILE REINFORCEMENT PROPERTIES
	Property
	Test Method
	Units
	Requirement a

	
	
	
	Type 1
	Type 2

	Grab Tensile
	ASTM D 4632
	lb.
	200/200
	400/400

	Grab Elongation
	ASTM D 4632
	% (MD)
	10
	10

	Wide Width Tensile
	ASTM D 4595
	lb./in. (ultimate)
	200/200
	400/400

	Wide Width Tensile
	ASTM D 4595
	lb./in. (@ 5% strain)
	100/100
	200/200

	Seam Breaking Strength
	ASTM D 4632
	lb./in.
	180
	360

	Puncture
	ASTM D 4621
	lb.
	500
	1500

	Trapezoidal Tear
	ASTM D 4533
	lb.
	100
	150

	AOS
	ASTM D 4751
	U.S. sieve size
	#30 b
	#30 b

	Permittivity
	ASTM D 4491
	sec-1
	0.20
	0.20

	Flow Rate
	ASTM D 4491
	gal./min./ft2
	10
	10


a.
Minimum Average Roll Values (MARV) in machine-direction (MD)/cross-machine direction (XD) unless otherwise specified.

b.
Maximum average roll value

729-2.02 RESERVED.
729-2.03 PAVING FABRIC. Meet AASHTO M 288 for Paving Fabric.

729-2.04 SILT FENCE. Meet AASHTO M 288 for Temporary Silt Fence.

729-2.05 GEOGRID FOR EMBANKMENT AND ROADWAY STABILIZATION AND REINFORCEMENT. Provide geogrid consisting of a regular network of connected polymer tensile elements with aperture geometry sufficient to provide significant mechanical interlock with the surrounding material.  Provide dimensionally stable geogrid that is able to retain its geometry during construction.  Provide geogrid structure that resists ultraviolet degradation and all forms of chemical and biological degradation encountered in the material in which it is buried.

Package, label, handle, and store geogrid material according to ASTM D 4873.

1.
Stabilization. Provide geogrid that meets the survivability requirements in Table 729-2 and meets the physical requirements in Table 729-3.

2.
Reinforcement. Provide geogrid that meets the survivability requirements in Table 729-2.

TABLE 729-2
GEOGRID SURVIVABILITY REQUIREMENTS
	Property
	Test Method
	Units
	Requirement

	
	
	
	Class 1
	Class 2

	Ultimate Multi –Rib Tensile Strength a
	ASTM D 6637
	lb./ft.
	1230
	820

	Junction Strength a
	ASTM D 7737
	lb.
	25
	25

	Ultraviolet Stability (Retained Strength)
	ASTM D 4355
	%
	50% after 500 hours of exposure


a.
Minimum Average Roll Values (MARV) in any rib direction.

TABLE 729-3
Geogrid Physical Requirements
	Property
	Test Method
	Units
	Requirement

	2% Tensile Strength a
	ASTM D 6637
	lb./ft.
	( 400

	5% Tensile Strength a
	ASTM D 6637
	lb./ft.
	( 800

	Percent Open Area
	COE, CW-02215
	%
	50 – 80

	Aperture Size b
	Direct measure
	in.
	0.5 – 3.0


a.
Minimum Average Roll Values (MARV) in machine-direction (MD)/cross-machine direction (XD).

b.
Measured as the spacing between parallel ribs.

CR729-070115
SECTION 730
SIGN MATERIALS

 TC "730
Sign Materials" \f C \l "3" 
Special Provision

730-2.04 SIGN POSTS.
Add No. 7:

7.
Structural Tubing and W-Shape Beams.

a.
Structural tubing shall conform to ASTM A500, Grade B, or ASTM A501.  The tubing shall be square and of the dimensions called for in the Plans with 0.2 inch thick walls.  0.4 inch diameter holes shall be drilled as required to permit mounting of the sign.

b.
W-shape beams shall conform to ASTM A36.

c.
Structural tubing and W-shape beams shall be hot dip galvanized according to 1.b. of this Subsection.  Damaged and abraded tubes and beams shall be repaired according to 1.c. of this Subsection.

CR730.1-062204
APPENDIX A

CONSTRUCTION SURVEY REQUIREMENTS
 TC "Appendix A
Construction Survey Requirements" \f C \l "5" 
This is a DOT&PF provided item.  Replace this page with the appendix.
APPENDIX B

ENVIRONMENTAL PERMITS

 TC "Appendix B
Environmental Permits" \f C \l "5" 
This is a DOT&PF provided item.  Replace this page with the appendix.

APPENDIX C

MATERIAL CERTIFICATION LIST
 TC "Appendix C
Material Certification List" \f C \l "5" 
APPENDIX D

SIGN SHOP DRAWINGS

 TC "Appendix D
Sign Shop Drawings" \f C \l "5" 
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