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SPECIAL NOTICE TO BIDDERS

The Department hereby notifies bidders that information to assist in preparing bids is available at 4111 Aviation Avenue for the following:

1.
These items are available upon request in the Anchorage Department of Transportation and Public Facilities Building Plans Room:

a.
Quantity Computations

b.
Cross Sections 

d.
State of Alaska Department of Transportation and Public Facilities publication, Alaska Storm Water Pollution Prevention Plan Guide, January 19, 2005.

e.
Standard Specifications for Highway Construction 2004.  ($25.00)

f.
Alaska Test Methods Manual (Lab & Field), 2007 Edition. ($25.00)
2.
For copies of Utility Agreements contact Cynthia Ferguson, P.E., Design Project Manager at cynthia.ferguson@alaska.gov , (907) 269-0589.

3.
The Department has approved an environmental document addressing concerns and environmental commitments and is available for review in the Department Section of Preliminary Design and Environmental.  (907) 269-0542.

4.
The Materials Certification List (MCL) has been included in Appendix C.  This list is provided for the Contractor to determine which materials will require submittal to the Project Engineer for certification of compliance.  The MCL also provides the Project Engineer with the appropriate approving authority.
5.
The Department requires all workers within the project limits to wear an outer visible surface or layer of high visibility color and retro reflectivity.  See subsection 643-3.11, High Visibility Clothing for requirements. 

6.
The current Laborers Mechanics Minimum rate of Pay contains information on remote sites and per diem.  The Department of Labor has issued WHPL #197, which further clarifies this requirement.  See pay item 640(4). 
7.
Administrative Order 226, issued July 24, 2005 establishes a 15% goal for hiring apprentices in certain job categories; on highway, airport, harbor, dam, tunnel, utility, or dredging projects awarded by the Alaska Department of Transportation and Public Facilities.  This Administrative Order will apply to projects advertised after September 1, 2005, where the project construction cost exceeds 2.5 million dollars.


For additional details, visit http://labor.state.ak.us//lss/forms/ApprenHireReq.pdf

8.
Based on guidance from the US Department of Transportation’s General Counsel, effective January 10, 2006 the Alaska Department of Transportation and Public Facilities implemented a Race Neutral Disadvantaged Business Enterprise (DBE) program by setting 0% project goals on all highway, mass transit and airport projects.  All forms and reports required under the existing DBE program will continue to be required under these 0% goal contracts.

Specifically, contractors must continue to report creditable DBE participation/payments on the Monthly Summary of Disadvantaged Business Enterprise Participation Form 25A-336. This will allow the Department to continue to accurately report DBE participation to the Federal Highway Administration, Federal Transit Administration and Federal Aviation Administration.

Contractors must also continue to provide opportunities for DBE firms to participate on highway, mass transit and airport projects as appropriate.  A 0% DBE participation goal does not relieve the Contractor of the requirement to provide equal opportunity in subcontracting, supplies or other services offered by DBE firms.

Any questions about this notice may directed to Jon Dunham, Manager of the Civil Rights Office, (907) 269-0850, jon_dunham@dot.state.ak.us 
SECTION 101

DEFINITIONS AND TERMS

Standard Modifications

101-1.03 DEFINITIONS.
Delete text of PLANS and replace with:
The Department’s Contract drawings, profiles, typical cross sections, standard drawings, and supplemental drawings or reproductions showing the location, character, dimensions, and details of the work. 

E32 (01/27/07)
Replace the definitions of SUBGRADE with the following:

SUBGRADE.  The soil or embankment upon which the pavement structure is constructed.

E22 (01/01/06)
Add the following definition:  

QUALIFIED PRODUCTS LIST. A list of companies and products that the Department has found conforms to the SSHC.

E36 (01/27/07)
SECTION 102

BIDDING REQUIREMENTS AND CONDITIONS

Standard Modification

102-1.04 EXAMINATION OF PLANS, SPECIFICATIONS, SPECIAL PROVISIONS, AND WORK SITE.
Replace the second paragraph with the following:
The records of geotechnical investigations including boring logs, test results, geology data reports, soil reports, material site reports, and geotechnical reports included in a bid package or made accessible to bidders or Contractors, are for information purposes only.  These records are not part of the Contract.  These records indicate subsurface conditions only at specific locations and times, and only to the depths penetrated.  They do not necessarily reflect variations in soil, rock, or groundwater conditions that may exist between or outside such locations.  Actual conditions may differ from what is shown in the records.  Material Sources referenced in these records may not contain materials of sufficient quantity or quality to meet project requirements.  The accessibility of these records does not constitute approval, nor guarantee suitability of soils or sources, or the rights to use sources for this project, except as specifically provided in subsections 106-1.02.4.b Mandatory Sources and 106-1.02.4.c Designated Sources.  The records shall not substitute for independent investigation, interpretation, or judgment of the bidder or Contractor.  The Department is not responsible for any interpretation or conclusion drawn from its records by the bidder or Contractor.

Bidders and Contractors shall examine subsection 106-1.02 Material Sources for further information about material source development.

E23 (01/01/06)

102-1.05 PREPARATION OF BID.

Modify the second sentence in the third paragraph, after: “If a bidder is a corporation, the bid must be signed by a corporate officer,” add: “or agent.” 
E18 (06/30/04)
SECTION 104

SCOPE OF WORK
Standard Modification

104-1.01 INTENT OF CONTRACT.

Add to the end of this subsection:
The Contractor is responsible for the means, methods, techniques, sequence or procedures of construction, safety, quality control, and to perform or furnish the work in accordance with the Contract documents.

E58 (07/28/08)
SECTION 105

CONTROL OF WORK

Standard Modification
105-1.02 PLANS AND WORKING DRAWINGS.

In the third paragraph delete: “(24”x36”)” and replace with: (22”x34”)

105-1.03 CONFORMITY WITH PLANS AND SPECIFICATIONS.
In the first sentence of the first paragraph after: “Work performed and materials furnished shall conform to the Plans and Specifications” add: and approved Working Drawings,

In the first sentence of the second paragraph after: “Work or material not conforming to the Plans and Specifications” add: and approved Working Drawings,

E33 (01/27/07)
Special Provisions
105‑1.06 COOPERATION WITH UTILITIES.  Add the following:  Request locates from the utilities having facilities in the area.  Use the Alaska Digline, Inc. Locate Call Center for the following utilities:
ALASKA DIGLINE, INC.
	Locate Call Centers

	Anchorage
278-3121

	Statewide
(800) 478 3121

	Call Centers will notify the following:

	Anchorage Communication System (ACS)

	General Communication, Inc. (GCI)

	


The Contractor shall call the following utilities and agencies directly:

City of Kodiak Public Works (Mark Kosac)
(907) 486-8060

Kodiak Electric Association
(907) 486-7746

DOT/PF Maintenance and Operations (Kodiak District – Rob Greene):
(907) 487-4952

Kodiak Island Borough, Community Development (Bud Cassidy)
(907) 486-9363

Kodiak Island Borough, Engineering & Facilities (Woody Koning)
(907) 486-9343

There are various utility appurtenances located within the project limits.
Kodiak Electric Association (KEA), Alaska Communications Systems (ACS) and General Communications, Inc. (GCI) will relocate and/or adjust their facilities where they conflict with proposed pathway improvements as outlined below. It is the Contractor’s responsibility to schedule and coordinate the utility relocations with project construction as set forth in Section 108-1.03, Prosecution and Progress.

Any changes to contract scheduling that result in the conditions of this specification not being met shall be the responsibility of the Contractor, and additional coordination with the applicable utility will be required.

Specific coordination requirements for KEA, ACS, and GCI are listed below for each construction phase.  Each utility requires fifteen (15) calendar days advance written notice prior to beginning relocation work.

1.
KEA will relocate the pole and electrical distribution circuit at station 21+87, 27 feet left, to allow for retaining wall construction. Allow KEA four (4) calendar days to complete the relocation.

2.
ACS will transfer the 50 pair telephone cable attached to the KEA pole at station 21+87, 27 feet left, to the new KEA pole. Allow ACS three (3) calendar days to accomplish the transfer after the KEA relocation is complete.

3.
GCI will transfer the aerial coaxial feeder cable attached to the KEA pole at station 21+87, 27 feet left, to the new KEA pole. Allow GCI two (2) calendar days to accomplish the transfer after the KEA relocation is complete.
Right of Way and/or Construction surveying is required before utility relocation.

Payment will be made as follows:

1.
Subsidiary to Item 642(1) Construction Surveying, if the Contractor is required to provide the surveying as part of the contract and/or

2.
Under Item 642(3) Three Person Survey Party, if the construction or Right of Way staking required by the utility is either in advance of the 2 week work plan, or not required by the Contract.

The utility shall give the Contractor, through the Engineer, 15 calendar days advance written notice for required staking.

105-1.07 COOPERATION BETWEEN CONTRACTORS.  Add the following:  The following state owned projects may be under construction concurrently with this project:

	Project Name:
	Project No.:

	Mission Road (Kodiak)
	51478


Coordinate traffic control, construction, and material hauling operations with the prime contractor of the above projects to minimize impact on the traveling public, and to minimize conflicts with the work being performed under the other contracts.

Standard Modification

105-1.13 MAINTENANCE DURING CONSTRUCTION.  Add the following at the end of this subsection:  Costs of maintenance work during construction and before the project is accepted as substantially complete shall be subsidiary to the prices bid on the various Contract items, and the Contractor will not be paid an additional amount for such work.

If in the Engineer’s opinion, the Contractor at any time fails to provide adequate maintenance, the Engineer will notify the Contractor of such noncompliance.  The notification will specify the areas or structures for which there is inadequate maintenance, the corrective maintenance required, and the time allowed to complete corrective maintenance.  If the Contractor fails to take the corrective action within the specified time, the Engineer may:

1.
Suspend the work until corrective maintenance is completed; 

2.
Assess a traffic price adjustment against the Contract Amount when an adjustment rate is specified in the Contract; and

3.
Employ others for corrective maintenance and deduct the cost from the Contract amount.

E33 (01/27/07)
105-1.15 PROJECT COMPLETION.  In second paragraph, second sentence, delete:  “Subsection 621-3.04” and replace with: Subsections 618-3.06 and 621-3.04.

E59 (07/28/08)
105-1.16 FINAL ACCEPTANCE AND RECORD RETENTION. Modify the first paragraph, Item 4., after: “DOLWD” add: and State Department of Revenue. 

E19 (06/30/04)

Special Provision
105‑1.17 CLAIMS.  Add the following:  Appeals to the superior court under AS 36.30.685 must be filed in the Third Judicial District.

R93 (03/21/01)
SECTION 106

CONTROL OF MATERIAL

Standard Modification

106-1.01 SOURCE OF SUPPLY AND QUALITY REQUIREMENTS.  In fifth paragraph, in two places remove the text: “Approved Products List” and replace with:  Qualified Products List
E36(01/27/07)

Special Provisions

106-1.01 Source of Supply and Quality Requirements.  Add the following: 


Buy America Provision.  Comply with the requirements of 23 CFR 635.410, Buy America Requirements, and shall submit a completed Material Origin Certificate, Form 25D-60, before award of the contract.

Steel and iron products that are incorporated into the work shall be manufactured in the United States except that minor amounts of steel and iron products of foreign manufacture may be used, provided the aggregate cost of such does not exceed one tenth of one percent (0.001) of the total contract amount, or $2500, whichever is greater.  For the purposes of this paragraph, the cost is the value of the products as they are delivered to the project including freight.

“Manufactured in the United States” means that all manufacturing processes starting with the initial mixing and melting through the final shaping, welding, and coating processes must be undertaken in the United States.  The definition of “manufacturing process” is smelting or any subsequent process that alters the material’s physical form, shape, or chemical composition.  These processes include rolling, extruding, machining, bending, grinding, drilling, etc.  The application of coatings, such as epoxy coating, galvanizing, painting, or any other coating that protects or enhances the value of steel or iron materials shall also be considered a manufacturing process subject to the “Buy America Requirements.”

Buy America does not apply to raw materials (iron ore), scrap, pig iron, and processed, pelletized, and reduced iron ore.  It also does not apply to temporary steel items (e.g., temporary sheet piling, temporary bridges, steel scaffolding, and falsework).  Further, it does not apply to materials that remain in place at the Contractor’s convenience (e.g., sheet pilings, and forms).

The North American Free Trade Agreement (NAFTA) does not apply to the Buy America requirement.  There is a specific exemption within NAFTA (article 1001) for grant programs such as the Federal-aid highway program.

When steel and iron products manufactured in the United States are shipped to a foreign country where non-steel or iron products are installed on or in them (e.g., electronic components in a steel cabinet), the steel and iron is considered to meet the requirements of this subsection.

Take whatever steps are necessary to ensure that manufacturing processes for each covered product comply with this provision.  Non-conforming products shall be replaced at no expense to the State.  Failure to comply may also subject the Contractor to default and/or debarment.  False statements may result in criminal penalties prescribed under Title 18 US Code Section 1001 and 1020.

R13 (02/07/05)
Standard Modification
106-1.02 MATERIAL SOURCES.
1.
a.
General.  Within Item a. delete text and replace with:  Utilize Useable Excavation according to subsection 104-1.04 before using material sources listed in subsection 106-1.02.4.  When there is insufficient useable excavation furnishes additional required materials from sources of the Contractor’s choice, except that the Contractor shall use a mandatory source when identified in the Contract.

4.
Type of Sources.  Replace the first paragraph with the following:  The Contractor shall utilize Useable Excavation according to subsection 104-1.04 before using material sources listed in this subsection.  When there is insufficient Useable Excavation, the Contractor shall furnish additional required materials from sources of the Contractor’s choice, except that the Contractor shall use a mandatory source when identified in the Contract.


d.
Available Sources.  Replace the second paragraph with the following:  When the Department furnishes copies of existing boring logs, test results, or other data in its possession concerning Available Sources, the Contractor is responsible for determining the accuracy and completeness of this data, for assumptions the Contractor makes based on this data, and for exploring Available Sources to the Contractor’s satisfaction.


e.
Excluded Material Sources.  Replace the paragraph with the following:  Some material sources may not be considered acceptable regardless of location or ownership.  The bid documents may identify some material sources excluded from use.  The Department reserves the right to exclude a material sources or any portion of a material source, at any time after Contract award that is determined by material testing to be unsuitable for use on the project.

E24 (1/1/06)

Add new subsection 106-1.08:

106-1.08 SUBMITTAL PROCEDURE.  The Contractor shall complete a Submittal Register, and shall submit it to the Engineer on forms provided by the Department.  The intent of the Submittal Register is to provide a blueprint for the smooth flow of specified project documents.  The Contractor shall fill it out sequentially by bid item and allow at least three spaces between bid items.  The Submittal Register shall list working drawings, schedules of work, and other items required to be submitted to the Department by the Contractor including but not limited to: Progress Schedule, anticipated dates of material procurement, Construction Phasing Plan, Traffic Control Plan, Storm Water Pollution Prevention Plan, Quality Control Program, Utility Progress Schedule, Blasting Plan, Mining Plan, annual EEO reports, DBE payment documentation and subcontracts. 

The Contractor shall submit materials (product) information to the Engineer for review, as required by the Materials Certification List and the Contract.
The number of copies required for submittals may be included in the specifications for individual bid items.  If the number of copies of a submittal is not otherwise specified, three copies shall be required.  On each sheet submitted to the Department, including working drawings, catalog cuts, manufacturer’s certifications, etc., space shall be provided for Contractor and Department review stamps.

Each copy of each submittal shall include a Submittal Summary sheet.  The Contractor may use forms provided by the Department or a similar form of the Contractor’s choice as approved by the Department.  The Contractor shall sign submittals and submit them to the Engineer.  The Department will review submittals within 30 days after they are received.  The Department will return submittals to the Contractor as either: approved, conditionally approved with the conditions listed, or rejected with the reasons listed.  The Contractor may resubmit a rejected submittal to the Engineer with more information or corrections.  The Department will review resubmittals within 30 days after they are received. 

The Contractor shall not order material or use working drawings that have not been approved by the Department.  The Contractor shall be responsible for timely submittals.  Failure by the Department to review submittals within the time given may be the basis for a request for extension of Contract time but not for additional compensation.

Payment for a specific Contract item will not be made until the Department has received the Submittal Register for all items and approved all required submittals for that specific Contract item. 

When material invoices, freight bills and mill certificates are submitted, they shall provide sufficient information for the Engineer to identify the date, company and location of invoice (bill, certificate); project name and number where material will be incorporated; manufacturer, product number, quantity and cost.

E34 (01/27/07)
SECTION 107
LEGAL RELATIONS AND RESPONSIBILITY TO PUBLIC
Special Provisions

107-1.02 PERMITS, LICENSES, AND TAXES.
Add the following:
Obtain a written statement from the State Historic Preservation Officer stating that material disposal, extraction, stockpiling or staging, on off project site, is not expected to impact cultural resources.  The State Historic Preservation Officer is with the Department of Natural Resources in Anchorage, and may be contacted at (907) 269-8715.  If  cultural resources are discovered during construction activities, stop work at that site and notify the Engineer.

Provide a wetland specialist able to conduct wetlands determinations and delineations according to the Corps of Engineers 1987 Wetland Delineation Manual.  The wetland specialist shall conduct the determination and delineations of sites outside the project limits or not previously permitted, impacted by the Contractor's operations.  These delineations will be subject to Corps of Engineers approval.

Provide the Engineer a copy of permits or clearances received before using sites outside the project limits.  Additionally, provide the Engineer a written statement that permits or clearances have been obtained.  Also provide a written statement to the Engineer listing agencies or offices contacted that responded that no additional action is required.

107-1.07 ARCHAEOLOGICAL OR HISTORICAL DISCOVERIES.
Change the first sentence to the following:

When operations encounters historic or prehistoric artifacts, burials, remains of dwelling sites, paleontological remains, (shell heaps, land or sea mammal bones or tusks, or other items of historical significance), cease operations immediately and notify the Engineer.

107‑1.11 PROTECTION AND RESTORATION OF PROPERTY AND LANDSCAPE.
Add the following:

If required water for construction purpose from a nonmunicipal water source, obtain a Temporary Water Use Permit from the Water Resource Manager, and provide a copy to the Engineer. The Water Resource Manager is with the Department of Natural Resources in Anchorage and may be contacted at (907) 269-8624.

R7 (05/29/02)

Standard Modification
107-1.11 PROTECTION AND RESTORATION OF PROPERTY AND LANDSCAPE. 

Add the following paragraphs:
7. Restoring Areas.  Areas used by the Contractor, including haul routes, shall be restored to their original condition after the Contractor’s operations are completed.  The original condition of an area shall be determined as follows:  Before beginning operations, the Engineer and the Contractor shall inspect each area and haul route that will be used by the Contractor and take photographs to document their condition.  After construction operations are completed, the condition of each area and haul route will be compared to the earlier photographs.  Before demobilization the Contractor shall repair damages attributed to its operations.  The Contractor agrees that costs associated with repairs shall be subsidiary to other items of work and will not be paid for directly.

8. Material Disposal Sites.  Offsite disposal areas may be at locations of the Contractor’s choice, provided the Contractor obtains from the owner of such land written permission for such dumping and a waiver of all claims against the State for any damage to such land which may result there from, together with permits required by law for such dumping.  A copy of such permission, waiver of claims, and permits shall be filed with the Engineer before beginning work on private property.  The Contractor’s selected disposal sites shall also be inspected and approved by the Engineer before use of the sites.
E35 (01/27/07)

Special Provisions

Add the following subsection:

107-1.21 FEDERAL AFFIRMATIVE ACTION.  The Federal Equal Employment Opportunity, Disadvantaged Business Enterprise, and On-the-Job Training affirmative action program requirements that are applicable to this Contract are contained in the project Special Provisions and Contract Forms, and may include:

Disadvantaged Business Enterprise (DBE) Program
Section 120

Training Program
Section 645

Federal EEO Bid Conditions
Form 25A-301

EEO-1 Certification
Form 25A-304

DBE Subcontractable Items
Form 25A-324

ADOT&PF Training Program Request
Form 25A-310

Training Utilization Report
Form 25A-311

Contact Report
Form 25A-321A

DBE Utilization Report
Form 25A-325C

Summary of Good Faith Effort Documentation
Form 25A-332A

Required Contract Provisions, Federal-Aid Contracts
Form 25D-55

In addition to the sanctions provided in the above references, non-compliance with these requirements is grounds for withholding of progress payments.

S80 (01/22/02)
SECTION 108

PROSECUTION AND PROGRESS
Special Provision

108-1.01 SUBLETTING OF CONTRACT. Delete paragraph four and replace with the following:
Submit the Contractor Self Certification for Subcontractors and Lower Tier Subcontractors, Form 25D-042, before the Contractor or a subcontractor sublets any portion of the Contract.  The certification will be accepted by the Department in lieu of written approval of subcontracts.  The Department maintains the authority to review subcontracts, require prior written approval of subcontracts, and to deny permission to sublet work.  The Department may penalize the Contractor for false statements or omissions made in connection with Form 25D-042.

1.   
The Contractor shall ensure the following for each subcontract (agreement):

a. The Department is furnished with one completed Contractor Self certification, Form   25D-042, and two copies of the subcontract signed by both parties and including item descriptions and prices of subcontracted work before the subcontracted work begins;

b. The subcontractors have submitted a Bidder Registration, Form 25D-6;

c. The required prompt payment provisions of AS 36.90.210, as well as other items listed in Form 25D-042, are included in the subcontracts;
d. The subcontractors pay current prevailing rate of wages according to subsection 107-1.04 and file certified payrolls with the Engineer and DOLWD for work performed on the project; and

e. Upon receipt of a request for more information regarding subcontracts, the requested information is provided to the Department within 5 calendar days.  
R57 (01/02/08)
108-1.03 PROSECUTION AND PROGRESS.  Delete the last sentence of the first paragraph and substitute the following:  Submit the following at the Preconstruction Conference:

Delete item 1. A progress schedule.  and substitute the following:

1.
A Critical Path Method (CPM) Schedule is required, in a format acceptable to the Engineer, showing the order the work will be carried out and the contemplated dates the Contractor, subcontractors and utilities will start and finish each of the salient features of the work, including scheduled periods of shutdown.  Indicate anticipated periods of multiple shift work in the CPM Schedule.  Revise to the proposed CPM Schedule promptly.  Promptly submit a revised CPM Schedule if there are substantial changes to the schedule, or upon request of the Engineer.
108-1.04 LIMITATION OF OPERATIONS.  Add the following:

The Contractor shall do no on-site work prior to June 1, 2009.  All work shall be completed by 

July 31, 2009.
SECTION 109

MEASUREMENT AND PAYMENT

Special Provisions

109-1.02 MEASUREMENT OF QUANTITIES.  Under subtitle Electronic Computerized Weighing System item (1) add the following to the end of the first sentence:  “, CD, or a USB device.”

109‑1.05 COMPENSATION FOR EXTRA WORK. Under item 3, Equipment, part a. Hourly Rental Rates add the following to the second paragraph: The rental rate area adjustment factors for this project shall be as specified on the adjustment maps for the Alaska - South Region.

R1 (4/31/05)
Standard Modification

109-1.08 FINAL PAYMENT.  Add the following sentence to the first paragraph:
The Department will not process the final estimate until the Contractor completes Items 1 through 4 in the first paragraph of subsection 105-1.16.
E11 (06/30/04)
Special Provisions
Add the following Section:

SECTION 120

DISADVANTAGED BUSINESS ENTERPRISE (DBE) PROGRAM

120-1.01 DESCRIPTION.  The work consists of providing Disadvantaged Business Enterprises (DBEs), as defined in Title 49, CFR (Code of Federal Regulations), Part 26, with the opportunity to participate on an equitable basis with other contractors in the performance of contracts financed in whole, or in part, with federal funds.  The Contractor or subcontractor shall not discriminate on the basis of race, color, national origin, or sex in the performance of this contract. Carry out applicable requirements of 49 CFR Part 26 in the award and administration of USDOT assisted contracts.
120-1.02 INTERPRETATION.  It is the intent of this section to implement the requirements of 49 CFR, Part 26, and the Department's federally approved DBE Program.

120-1.03 ESSENTIAL CONTRACT PROVISION.  Failure to comply with the provisions of this section will be considered a material breach of contract, which may result in the termination of this contract or such other remedy as the Department deems appropriate.  The Department also considers failure to comply with this section to be so serious as to justify debarment action as provided in AS 36.30.640(4).

120-1.04 DEFINITIONS AND TERMS.  The following definitions will apply.

1. Broker.  A DBE certified by the Department that arranges for the delivery or provision of creditable materials, supplies, equipment, transportation/hauling, insurance, bonding, etc., within its certified category, that is necessary for the completion of the project.  A broker of materials certified in a supply category must be responsible for scheduling the delivery of materials and fully responsible for ensuring that the materials meet specifications before credit will be given.

2. Commercially Useful Function (CUF).  The execution of the work of the Contract by a DBE carrying out its responsibilities by actually performing, managing, and supervising the work involved using its own employees and equipment.  The DBE shall be responsible, with respect to materials and supplies used on the Contract, for negotiating price, determining quality and quantity, ordering the material, and installing (where applicable) and paying for the material itself.  To determine whether a DBE is performing a commercially useful function, an evaluation of the amount of work subcontracted, industry practices, whether the amount the firm is to be paid under the Contract is commensurate with the work it is actually performing and the DBE credit claimed for its performance of the work.  Other relevant factors will be considered.  The determination of CUF is made by the Engineer after evaluating the way in which the work was performed during the execution of the Contract.

3. Disadvantaged Business Enterprise (DBE).  An enterprise which is a for-profit small business concern

a. that is at least 51 percent owned by one or more individuals who are both socially and economically disadvantaged or, in the case of a corporation, in which 51 percent of the stock is owned by one or more such individuals;

b. whose management and daily business operations are controlled by one or more of the socially and economically disadvantaged individuals who own it; and

c. has been certified by the Department in accordance with 49 CFR, Part 26.

4. DBE Key Employee. Permanent employees identified by the DBE owner in its certification file in the Department Civil Rights Office.

5. DBE Utilization Goal.  The percent of work to be performed by certified DBEs that is established by the Department and specified in the Contract.

6. Good Faith Efforts.  Efforts by the bidder or Contractor to achieve a DBE goal or other requirement of 49 CFR Part 26, by their scope, intensity, and appropriateness to the objective, that can reasonably be expected to fulfill the program requirement.

7. Manufacturer.  A DBE certified by the Department in a supply category that changes the shape, form, or composition of original material in some way and then provides that altered material to the project and to the general public or the construction industry at large on a regular basis.

8. Notification.  For purposes of soliciting DBE participation on a project and to count toward a Contractor’s Good Faith Efforts, notification shall be by letter or fax transmission, with a return receipt requested or successful transmission report.  Telephonic contact with a DBE may be allowed, however it shall be based on the ability of Civil Rights staff to independently verify this contact.

9. Regular Dealer.  A DBE certified by the Department in a supply category that 

a. maintains an in-house inventory on a regular basis of the particular product provided to this project; and

b. keeps an inventory in an amount appropriate for the type of work using that product; and 

c. offers that inventory for sale to the general public or construction industry at large (private and public sectors), not just supplied as needed on a project by project basis during the construction season, except where the product requires special or heavy equipment for delivery and the DBE possesses and operates this equipment on a regular basis throughout the construction season in order to deliver the product to the general public or construction industry at large.  If the distribution equipment is rented or leased, it must be on a repetitive, seasonal basis; and may additionally 
d. fabricate (assembles large components) for use on a construction project, consistent with standard industry practice, for delivery to the project. 
120-2.01 UTILIZATION GOAL.  The DBE Utilization Goal for this contract is shown on Form 25A324 (DBE Subcontractable Items) as a percentage of the total basic bid amount.  A DBE may be considered creditable towards meeting the DBE Utilization Goal at time of Contract award, if the DBE is certified by the Department in a category covering the CUF to be performed at the time of listing on Form 25A325C (DBE Utilization Report).

A bidder shall demonstrate the ability to meet the DBE Utilization Goal or perform and document all of the required Good Faith Efforts under Subsection 120-3.02 in order to be eligible for award of this Contract.

If the quantity of work of a bid item involving a DBE firm is reduced by the Department, the DBE Utilization Goal on Form 25A325C will be reduced proportionately.

120-3.01 DETERMINATION OF COMPLIANCE.

1. Phase I - Bid.  Each bidder must register with the Civil Rights Office annually in accordance with §§26.11 & 26.53(b)(2)(iv) of 49 CFR, Part 26.  No contract may be awarded to a bidder that is not registered.

2. Phase II - Award.  The apparent low bidder will provide the following within 15 days of receipt of notice of intent to award:

a. Written DBE Commitment.  Written commitments from DBEs to be used on the project. The written commitment shall contain the following information:

1) A description of the work that each DBE will perform;

2) The dollar amount of participation by the DBE firm;

3) Written documentation of the bidder/offeror’s commitment to use a DBE subcontractor whose participation it submits to meet a contract goal; and

4) Written confirmation from the DBE that it is participating in the contract as provided in the prime Contractor’s commitment.

b. DBE Utilization Report.  Form 25A325C listing the certified DBEs to be used to meet the DBE Utilization Goal.

c. Good Faith Effort Documentation.  Summary of Good Faith Effort Documentation (Form 25A332A and attachments) and DBE Contact Reports (Form 25A321A) if the Contractor submits less DBE utilization on Form 25A325C than is required to meet the DBE Utilization Goal.  If accepted by the Department, this lower DBE utilization becomes the new DBE Utilization Goal.  If the bidder cannot demonstrate the ability to meet the DBE Utilization Goal, and cannot document the minimum required Good Faith Efforts (as outlined in Subsection 120-3.02 below), the Contracting Officer will determine the bidder to be not responsible.
3.
Phase III - Construction.

a. Designation of DBE/EEO Officer.  At the preconstruction conference, submit, in writing, the designation of a DBE/EEO officer.

b. DBE Creditable Work.  The CUF work items and creditable dollar amounts shown for a DBE on the DBE Utilization Report (Form 25A325C) shall be included in any subcontract, purchase order or service agreement with that DBE.

c. DBE Replacement.  If a DBE replacement is approved by the Engineer, replace the DBE with another DBE for the same work in order to fulfill its commitment under the DBE Utilization Goal.  In the event the Contractor cannot obtain replacement DBE participation, the Engineer may adjust the DBE Utilization Goal if, in the opinion of the Engineer and the Civil Rights Office, both of the following criteria have been met:

1) The Contractor has not committed any discriminatory practice in its exercise of good business judgement to replace a DBE.

2) If the Contractor is unable to find replacement DBE participation and has adequately performed and documented the Good Faith Effort expended in accordance with Subsection 120-3.02.

d. DBE Utilization Goal.  The DBE Utilization Goal will be adjusted to reflect only that amount of the DBE's work that cannot be replaced.

120-3.02 GOOD FAITH EFFORT.
1. Good Faith Effort Criteria.  The Contracting Officer will use the following criteria to judge if the bidder, who has not met the DBE Utilization Goal, has demonstrated sufficient Good Faith Effort to be eligible for award of the contract.

Failure by the bidder to perform and document the following actions constitutes insufficient Good Faith Effort.

a. Consideration of all subcontractable items.  The bidder shall, at a minimum, seek DBE participation for each of the subcontractable items upon which the DBE goal was established as identified by the Department (on Form 25A324) prior to bid opening.  It is the bidder’s responsibility to make the work listed on the subcontractable items list available to DBE firms, to facilitate DBE participation. 

b. If the bidder cannot achieve the DBE Utilization Goal using the list of available DBE firms based on the subcontractable items list, then the bidder may consider other items that could be subcontracted to DBEs.
c. Notification to all active DBEs listed for a given region in the Department's most current DBE Directory at least 7 calendar days prior to bid opening.  The bidder must give the DBEs no less than 5 days to respond.  The bidder may reject DBE quotes received after the deadline.  Such a deadline for bid submission by DBEs will be consistently applied.  DBEs certified to perform work items identified on Form 25A324 must be contacted to solicit their interest in participating in the execution of work with the Contractor.  Each contact with a DBE firm will be logged on a Contact Report (Form 25A321A).

d. Non-competitive DBE quotes may be rejected by the bidder.  Allegations of non-competitive DBE quotes must be documented and verifiable.  A DBE quote that is more than 10 percent higher than the accepted non-DBE quote will be deemed non-competitive, provided the DBE and non-DBE subcontractor quotes are for the exact same work or service.  Bidders must have a non-DBE subcontractor quote for comparison purposes.  Such evidence shall be provided in support of the bidder’s allegation.  Where the bidder rejects a DBE quote as being non-competitive under this condition, the work must be performed by the non-DBE subcontractor and payments received by the non-DBE subcontractor during the execution of the Contract shall be consistent with the non-DBE's accepted quote.  This does not preclude increases as a result of Change documents issued by the Department.

e. Provision of assistance to DBEs who need help in obtaining information about bonding or insurance required by the bidder.

f. Provision of assistance to DBEs who need help in obtaining information about securing equipment, supplies, materials, or related assistance or services.

g. Providing prospective DBEs with adequate information about the requirements of the Contract regarding the specific item of work or service sought from the DBE.

h. Follow-up of initial notifications by contacting DBEs to determine whether or not they will be bidding.  Failure to submit a bid by the project bid opening or deadline by the bidder is de facto evidence of the DBE’s lack of interest in bidding.  Documentation of follow-up contacts shall be logged on the Contact Report (Form 25A321A). 

i. Items c through h will be utilized to evaluate any request from the Contractor for a reduction in the DBE Utilization Goal due to the default or decertification of a DBE and the Contractor's subsequent inability to obtain additional DBE participation.

2. Administrative Reconsideration.  Under the provisions of 49 CFR.  Part 26.53(d), if it is determined that the apparent successful bidder has failed to meet the requirements of this subsection, the bidder must indicate whether they would like an opportunity for administrative reconsideration.  The bidder must exercise such an opportunity within 3 calendar days of notification it has failed to meet the requirements of this subsection.  As part of this reconsideration, the bidder must provide written documentation or argument concerning the issue of whether it met the goal or made adequate good faith efforts to do so.

a. The decision on reconsideration will be made by the DBE Liaison Officer.

b. The bidder will have the opportunity to meet in person with the DBE Liaison Officer to discuss the issue of whether it met the goal or made adequate good faith efforts to do so.  If a meeting is desired, the bidder must be ready, willing and able to meet with the DBE Liaison Officer within 4 days of notification that it has failed to meet the requirements of this subsection.
c. The DBE Liaison Officer will render a written decision on reconsideration and provide notification to the bidder.  The written decision will explain the basis for finding that the bidder did or did not meet the goal or make adequate good faith efforts to do so. 

d. The result of the reconsideration process is not administratively appeal able to US DOT.

120-3.03 COMMERCIALLY USEFUL FUNCTION (CUF).
1. Creditable Work.  Measurement of attainment of the DBE Utilization Goal will be based upon the actual amount of money received by the DBEs for creditable CUF work on this project as determined by the Engineer in accordance with this Section.  CUF is limited to that of a:

a. regular dealer; 

b. manufacturer;

c. broker; 

d. subcontractor; 

e. joint-venture; or

f. prime contractor.

2. Determination of Commercially Useful Function.  In order for the CUF work of the DBE to be credited toward the goal, the Contractor will ensure the following requirements are met:

a. The CUF performed by a DBE certified in a supply category will be evaluated by the Engineer to determine whether the DBE performed as either a broker, regular dealer, or manufacturer of the product provided to this project. 

b. A DBE trucking firm certified and performing work in a transportation/hauling category is restricted to credit for work performed with its own trucks and personnel certified with the CRO prior to submitting a bid to a contractor for DBE trucking.  The DBE trucking firm must demonstrate that it owns all trucks (proof of title and/or registration) to be credited for work and that all operators are employed by the DBE trucking firm.  A DBE trucking firm that does not certify its trucks and personnel that it employs on a job will be considered a broker of trucking services and limited to credit for a broker.  (This does not effect the CUF of that same firm, when performance includes the hauling of materials for that work.)

c. The DBE is certified in the appropriate category at the time of

1) the Engineer's approval of the DBE subcontract, consistent with the written DBE commitment; and

2) the issuance of a purchase order or service agreement by the Contractor to a DBE performing as either a manufacturer, regular dealer, or broker (with a copy to the Engineer).

d. The Contractor will receive credit for the CUF performed by DBEs as provided in this Section.  Contractors are encouraged to contact the Engineer in advance of the execution of the DBE's work or provision of goods or services regarding CUF and potential DBE credit.

e. The DBE may perform work in categories for which it is not certified, but only work performed in the DBE's certified category meeting the CUF criteria may be credited toward the DBE Utilization Goal.

f. The work of the DBE firm must meet the following criteria when determining when CUF is being performed by the DBE: 

1) The work performed will be necessary and useful work required for the execution of the Contract.

2) The scope of work will be distinct and identifiable with specific contract items of work, bonding, or insurance requirements.

3) The work will be performed, controlled, managed, and supervised by employees normally employed by and under the control of the certified DBE.  The work will be performed with the DBE’s own equipment.  Either the DBE owner or DBE key employee will be at the work site and responsible for the work.

4) The manner in which the work is sublet or performed will conform to standard, statewide industry practice within Alaska, as determined by the Department.  The work or provision of goods or services will have a market outside of the DBE program (must also be performed by non-DBE firms within the Alaskan construction industry).  Otherwise, the work or service will be deemed an unnecessary step in the contracting or purchasing process and no DBE credit will be allowed.

There will be no DBE credit for lower-tier non-DBE subcontract work.

5) The cost of the goods and services will be reasonable and competitive with the cost of the goods and services outside the DBE program within Alaska.  Materials or supplies needed as a regular course of the Contractor's operations such as fuel, maintenance, office facilities, portable bathrooms, etc. are not creditable.

The cost of materials actually incorporated into the project by a DBE subcontractor is creditable toward the DBE goal only if the DBE is responsible for ordering and scheduling the delivery of creditable materials and fully responsible for ensuring that the materials meet specifications. 

6) Subcontract work, with the exception of truck hauling, will be sublet by the same unit of measure as is contained in the Bid Schedule unless prior written approval of the Engineer is obtained.

7) The DBE will control all business administration, accounting, billing, and payment transactions.  The prime contractor will not perform the business, accounting, billing, and similar functions of the DBE.  The Engineer may, in accordance with AS 36.30.420(b), inspect the offices of the DBE and audit the records of the DBE to assure compliance.

g. On a monthly basis, report on Form 25A336 (Monthly Summary of DBE Participation) to the Department Civil Rights Office the payments made (canceled checks or bank statements that identify payor, payee, and amount of transfer) for the qualifying work, goods and services provided by DBEs.

3. Decertification of a DBE.  Should a DBE performing a CUF become decertified during the term of the subcontract, purchase order, or service agreement for reasons beyond the control of and without the fault or negligence of the Contractor, the work remaining under the subcontract, purchase order, or service agreement may be credited toward the DBE Utilization Goal.

Should the DBE be decertified between the time of Contract award and the time of the Engineer's subcontract approval or issuance of a purchase order or service agreement, the work of the decertified firm will not be credited toward the DBE Utilization Goal.  The Contractor must still meet the DBE Utilization Goal by either

a. withdrawing the subcontract, purchase order or service agreement from the decertified DBE and expending Good Faith Effort (Subsection 120-3.02, items c through h) to replace it with one from a currently certified DBE for that same work or service through subcontractor substitution (Subsection 103-1.01); or

b. continuing with the subcontract, purchase order or service agreement with the decertified firm and expending Good Faith Effort to find other work not already subcontracted out to DBEs in an amount to meet the DBE Utilization Goal through either 

1) increasing the participation of other DBEs on the project;

2) documenting Good Faith Efforts (Subsection 120-3.02, items c through h); or

3) by a combination of the above.

4. DBE Rebuttal of a Finding of No CUF.  Consistent with the provisions of 49 CFR, Part 26.55(c)(4)&(5), before the Engineer makes a final finding that no CUF has been performed by a DBE firm the Engineer will coordinate notification of the presumptive finding through the Civil Rights Office to the Contractor, who will notify the DBE firm.

The Engineer, in cooperation with the Civil Rights Office, may determine that the firm is performing a CUF if the rebuttal information convincingly demonstrates the type of work involved and normal industry practices establishes a CUF was performed by the DBE. Under no circumstances shall the Contractor take any action against the DBE firm until the Engineer has made a final determination.  The Engineer’s decisions on CUF matters are not administratively appeal able to US DOT.

120-3.04 DEFAULT OF DBE.  In the event that a DBE firm under contract or to whom a purchase order or similar agreement has been issued defaults on their work for whatever reason, immediately notify the Engineer of the default and the circumstances surrounding the default.

Take immediate steps, without any order or direction from the Engineer, to retain the services of other DBEs to perform the defaulted work.  In the event that the Contractor cannot obtain replacement DBE participation, the Engineer may adjust the DBE Utilization Goal if, in the opinion of the Engineer, the following criteria have been met:

1.
The Contractor was not at fault or negligent in the default and that the circumstances surrounding the default were beyond the control of the Contractor; and 

2. The Contractor is unable to find replacement DBE participation at the same level of DBE commitment and has adequately performed and documented the Good Faith Effort expended in accordance with items c through h of subsection 120-3.02 for the defaulted work; or
3. It is too late in the project to provide any real subcontracting opportunities remaining for DBEs.

The DBE Utilization Goal will be adjusted to reflect only that amount of the defaulted DBE's work that cannot be replaced.

120-4.01 METHOD OF MEASUREMENT.  The Contractor will be entitled to count toward the DBE Utilization Goal those monies actually paid to certified DBEs for CUF work performed by the DBE as determined by the Engineer.  The Contractor will receive credit for the utilization of the DBEs, as follows:

1. Credit for the CUF of a DBE prime contractor is 100 percent of the monies actually paid to the DBE under the contract for creditable work and materials in accordance with 49 CFR 26.55.

2. Credit for the CUF of a subcontractor is 100 percent of the monies actually paid to the DBE under the subcontract for creditable work and materials.  This shall include DBE trucking firms certified as a subcontractor and not a broker.  Trucks leased from another DBE firm shall also qualify for credit and conforms to the provisions of 49 CFR 26.55(d).

3. Credit for the CUF of a manufacturer is 100 percent of the monies paid to the DBE for the creditable materials manufactured.

4. Credit for the CUF of a regular dealer of a creditable material, product, or supply is 60 percent of its value.  The value will be the actual cost paid to the DBE but will not exceed the bid price for the item. 

5. Credit for the CUF of a broker performed by a DBE certified in a supply category for providing a creditable material, product or supply is limited to a reasonable brokerage fee.  The brokerage fee will not exceed 5 percent of the cost of the procurement contract for the creditable item.

6. Credit for the CUF of a broker performed by a DBE certified in the transportation/hauling category for arranging for the delivery of a creditable material, product or supply is limited to a reasonable brokerage fee.  The brokerage fee will not exceed 5 percent of the cost of the hauling subcontract.

7. Credit for the CUF of a broker performed by a DBE certified in a bonding or insurance category for arranging for the provision of insurance or bonding is limited to a reasonable brokerage fee.  The brokerage fee will not exceed 5 percent of the premium cost.

8. Credit for the CUF of a joint venture (JV) (either as the prime contractor or as a subcontractor) may not exceed the percent of the DBE's participation in the joint venture agreement, as certified for this project by the Department.  The DBE joint venture partner will be responsible for performing all of the work as delineated in the certified JV agreement.

120-5.01 BASIS OF PAYMENT.  Work under this item is subsidiary to other contract items and no payment will be made for meeting or exceeding the DBE Utilization Goal.

If the Contractor fails to utilize the DBEs listed on Form 25A325C as scheduled or fails to submit required documentation to verify proof of payment or documentation requested by the Department to help in the determination of CUF, the Department will consider this to be unsatisfactory work.  If the Contractor fails to utilize Good Faith Efforts to replace a DBE, regardless of fault (except for subsection 120-3.04 item 3), the Department will also consider this unsatisfactory work.  Unsatisfactory work may result in disqualification of the Contractor from future bidding under subsection 102-1.13 and withholding of progress payments consistent with subsection 109-1.06.  
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SECTION 201
CLEARING AND GRUBBING

Special Provision

201-3.01 GENERAL.  Add the following:  Do not perform clearing between May 1 and July 15.

201-3.06 DISPOSAL.  Delete the first paragraph and replace with the following:  Dispose of cleared and grubbed material off the project at approved locations.
Refer to special provisions subsection 107-1.11 Item 8 for requirements regarding disposal of vegetation and debris.  Do not burn cleared and grubbed material.

201-5.01 BASIS OF PAYMENT.  Add the following:
Clearing and grubbing of the existing embankment slope and disposal, prior to excavation for gabion and side walk construction, shall be subsidiary to Item 203(3B), Unclassified Excavation.
SECTION 202

REMOVAL OF STRUCTURES AND OBSTRUCTIONS

Special Provisions

202‑3.01 GENERAL.  Add the following:  Carefully remove fences designated on the Plans.  The fence is the property of the Kodiak Island Borough.  Contact the Borough’s Engineering and Facilities department to arrange for material delivery.
202‑5.01 BASIS OF PAYMENT.  Add the following:

Item 202(13).  At the contract unit price for the actual length of fence taken down, disposed or delivered to the owner, regardless of the type or height.  Payment includes full compensation for labor, equipment and materials required to perform this work. 

Payment will be made under:

Pay Item Number
Pay Item
Pay Unit

202(13) 
Removal of Fence 
Linear Foot

SECTION 203
EXCAVATION AND EMBANKMENT
Special Provisions

203-1.01 DESCRIPTION.  Add the following:
Perform all pumping, bailing, draining, sheeting, bracing, and incidentals required for proper execution of work.

203-3.01 GENERAL.  Add the following:
Support and protect existing conduits or utilities, which are not scheduled for removal or abandonment, when encountered in the unclassified excavation.

Remove all sheeting and bracing used in unclassified excavation upon completion of the work.

203-3.03 EMBANKMENT CONSTRUCTION.  Delete the fifth paragraph.
In the ninth paragraph, first sentence, add the word “gabions” after the word “piers”.
203-5.01 BASIS OF PAYMENT.  Add the following:
Excavation for shoring, sheeting, bracing, excavation shields or flattening the excavation slopes, is subsidiary to Item 203(3B).
Payment will be made under:

Payment Item Number
Pay Item
Pay Unit
203(3B)
Unclassified Excavation
Lump Sum
SECTION 507

BRIDGE RAILING
Special Provisions

507-1.01 DESCRIPTION.  Add the following:  This work shall also consist of the installation of balustrade railing.

507-2.01 MATERIALS.  Add the following:  Steel portions of balustrade railing shall conform to the requirements of Section 722.
Use Class “W” Concrete, Table 501-1.
Posts:
Conform to Section 713.  Use Classification No. 2 grade or better, dressed lumber, and nominal sizes for boards, dimensions, and timber.

Pressure treat balustrade railing posts with water borne salts preservative Chromated Copper Arsenate Type C (CCA-C), minimum retention of 0.40 pounds per cubic foot.

Fasteners:  Use hot dipped galvanized bolts.

Paint:



Semi-Transparent Oil Stain: Exterior alkyd based stain, color to match solid oil stain russet. Stains for pressure treated wood as recommended by the manufacturer for use on pressure treated wood.


Metal Primer Paint:  Oil base zinc chromate primer.


Enamel Paint:  Exterior alkyd base enamel.  Match solid oil stain russet.


Wood Preservative:  Preservative with active ingredient of minimum of 18.16% copper naphthenate (equivalent to minimum 2% metallic copper.

507-3.01 CONSTRUCTION REQUIREMENTS.  Replace item 1 with the following:  

1. General.  Construct balustrade railing to line and grade shown on the Plans.  Install posts and baluster plumb and rail parallel to finish grade.  Measure each railing section for fabrication after embedding posts.  Fit railing snuggly between posts and plates mounted flat on posts.  A qualified representative of the fabricator is to measure each opening to ensure proper fitting of each opening.

Install balustrade railing posts as follows:

Embedment.  Install post to a minimum of 4 feet deep as shown on the Plans. 

Add the following:

5.
Paint.  Remove dirt, grease, oil, and other construction debris before painting.  Ensure that surfaces are even, smooth, sound, clean, dry, and free from defects affecting proper application.  Apply according to manufacturer’s recommendations.  Apply paint material evenly without runs, sags, or other defects.  Work each coat into the material being coated at an average rate of coverage recommended by the manufacture.  Cover surfaces completely to provide uniform color and appearance.  Remove paint, stain or other finish material where spilled or spattered.


Finish the following items:


Dados, cut ends, drilled holes, and field cuts in wood material:  brush coat ends to saturation with preservatives.


Exposed treated wood:  Semitransparent Oil Stain – saturate cut surface.

Metal:
Prime and paint exposed metal surfaces that are not fabricated of corrosion resistant material or galvanized.  Apply zinc chromate primer at temperatures between 45 and 50(F unless otherwise specified by the manufacturer and approved by the Engineer.

507-4.01 METHOD OF MEASUREMENT.  Add the following:  Balustrade railing will be measured by the foot from out to out of the end posts.

507-5.01 BASIS OF PAYMENT.  Add the following:  Payment for Item 507(9), Balustrade Railing will be full compensation for labor, equipment, and materials required for installation, complete and in place.  

Payment will be made under:

Pay Item Number
Pay Item
Pay Unit

507(9)
Balustrade Railing
Linear Foot
SECTION 606

GUARDRAIL

Special Provisions

606-2.01 MATERIALS.  Delete “Flexible Markers” in its entirety and substitute the following:
Flexible Markers.  Use flexible markers with an overall length of 72 inches.  The marker shaft shall have a coil spring at the bottom and a flag at the top.  The shaft and spring shall be one piece and made from galvanized spring steel.  The flexible marker shall have an orange HDPE flag which provides approximately 20 square inches of surface area.  Use stainless or galvanized steel attaching hardware.  The following is an example of an acceptable flexible marker:


Model:
FF2


Manufacturer:
Nordic Fiberglass, Inc.



P.O. Box 27



Highway 75 South



Warren, MN 56762


Phone:
(218) 745-5095 


Fax:
(218) 745-4990


E-mail:
www.nordicfiberglass.com

If using another brand, submit specifications to the Engineer for approval before ordering the markers.

606-3.01 GENERAL.  Replace the second sentence of the first paragraph with the following:  Conform to these Specifications and the Standard Drawings with the following exception.  Modify Standard Drawing G-20.10 to eliminate an offset for the ET-2000.  

606-3.02 POSTS.  Delete the first two numbered items in this subsection and substitute the following:  

1.
Exclusive of end treatments, use one type of post in each run of guardrail.

Add the following subsections:

606‑3.09 FLEXIBLE MARKERS.  For each slotted rail terminal, a flexible marker shall be attached to the extreme piece of rail.  The flexible markers shall be attached using hardware and attachment methods recommended by the manufacturer.

606‑3.10 LENGTH VERIFICATION.  After shaping the slopes and staking the proposed guardrail locations, notify the Engineer to field verify the beginning and ends.  The Engineer will approve the staked location of the guardrail before installation.  The Engineer may determine additional guardrail is necessary and the Contractor shall comply without delay.  
SECTION 618

SEEDING

Special Provisions

618‑1.01 DESCRIPTION.  Add the following:  Place topsoil where directed by the Engineer.  Prepare and seed the soil.  Apply fertilizer, matting and water.

618-3.01 SOIL PREPARATION.  Replace the third and fourth paragraphs with the following:
Place topsoil, covering all slopes to be seeded, according to Section 620.

Complete slope preparation immediately after placing topsoil.  Prepare the topsoil using a landscaping rake to groove the soil surface.  Manually rake the surface in a uniform pattern perpendicular to the fall of the slope.  Rounding the top and bottom of slopes to create a pleasant appearance is acceptable.  Disrupting the drainage flow lines is not acceptable.
Immediately after completing slope preparation apply seed as detailed in subsection 618-3.03.

After seeding is complete place matting as specified in Section 619

618-3.02 SEEDING SEASONS.  Add the following:  Seed disturbed areas that require seeding as soon as practicable, but in no case more than 14 days after the permanent or temporary cessation of ground disturbing activities in that area.

Seed between May 15 and August 15, or obtain written approval from the Engineer to seed at a different date. 

618-3.03 APPLICATION.  Delete the first three sentences and replace with the following:  Apply seed mix, fertilizer, and mulch (if required) at the rate specified in the Special Provisions.  If no seed mix, seed mix application rate, or fertilizer rate are specified in the special provisions, use the recommendations of the Alaska Department of Natural Resources (ADNR) and the Revegetation Manual for Alaska.

Do not seed areas of bedrock, plant beds, and areas indicated on the plans as “no seeding”.

Water and fertilizer required for application are subsidiary to the Item 618(6) Seeding.
Add the following:  Apply seed and slow release fertilizer per million square feet (MSF) as follows:
	Component
	Ingredients
	Application Rate

(per MSF)

	Seed
	Chamerion Latifolium

Norcoast Bearing Hairgrass
Red Fescue (Arctared)

Annual Ryegrass (Lolium)

Polemonium Pulcherrimum
	0.10 lbs.

0.40 lbs.

0.30 lbs.
0.10 lbs.
0.10 lbs.
Total = 1.00 lbs

	Fertilizer
	20-20-10
	12.0 lbs.


Do not remove the required tags from the seed bags.

Delete subsection 618-3.04 in its entirety, and add the following new subsections:

618-3.04 MAINTENANCE AND WATERING.  Protect seeded areas against traffic by approved warning signs or barricades. Repair surfaces gullied or otherwise damaged following seeding.  Maintain seeded areas in a satisfactory condition until final acceptance of work.

Water and maintain seeded areas.  If, in the opinion of the Engineer, too much water is being applied, reduce amount of water as directed.

Seeded areas not showing evidence of satisfactory growth, after 3 weeks time from application of seed, will be reseeded.  Bare patches will be reseeded.  Erosion gullies over 4 inches deep must be filled and reseeded.  Fill the entire erosion gully to surrounding grade, even the portions less than 4 inches deep. 

Contact Stoney Wright, ADNR - Plant Materials Center at (907) 745 – 4469, for advice and corrective measures when seeded areas are not showing evidence of satisfactory growth.  The Contractor is responsible for the additional topsoil, topsoil preparation, seed, reseeding, fertilizer, and refertilizing areas that do not show satisfactory growth.
618-3.05 ACCEPTANCE.  During final inspection the Engineer will perform a visual inspection of seeding to determine final stabilization.  During the visual inspection each station and each side of the road will be considered a separate area.  The Engineer will accept seeding that has become a vegetative matt with 70% cover density in the inspection area.

Reseed areas that are not acceptable to the Engineer. 

618-3.06 PERIOD OF ESTABLISHMENT.  Establishment periods extend for one complete growing season following acceptable seeding.  Employ possible means to preserve the new vegetative matt in a healthy and vigorous condition to ensure successful establishment.  Reseed areas that do not meet the specifications.  Watering and reseeding after the final inspection are subsidiary.

The Engineer may, but is not required to, determine the Project is complete except for the period of establishment, and issue a letter of final acceptance.  After final acceptance, work or materials due under this subsection during any remaining period of establishment are considered warranty obligations that continue to be due following final acceptance in accordance with subsection 105-1.16.

618-4.01 METHOD OF MEASUREMENT.  Delete the paragraphs beginning:  

“Seeding by the Acre”, “Seeding by the Pound”, and “Water for Seeding”.
618-5.01 BASIS OF PAYMENT.  Delete paragraphs beginning: 
“Seeding by the Acre” and “Seeding by the Pound”
Add the following:  Item 618(6) Seeding.  Includes all work, labor and material required to achieve a vegetative matt per subsection 618-3.05, Acceptance.  Included are soil preparation, application, maintenance and watering and satisfying the period of establishment requirements.
Soil stabilization, including matting and topsoil, is subsidiary to Item 618(6), Seeding.
Add the following new pay item.

Pay Item No.
Pay Item
Pay Unit

618(6)
Seeding
Lump Sum

SECTION 619

SOIL STABILIZATION
Special Provisions

619-2.01 MATERIALS.  Add the following:  Use knitted Straw Mat as indicated in number four of subsection 727-2.02.
619-3.02 APPLICATION.  Add the following:  Install topsoil and matting as indicated on the Plans and where directed by the Engineer.
Apply 20-20-10 slow release fertilizer at the rate of 12 pounds per MSF.

619-5.01 BASIS OF PAYMENT.  Add the following:  
Matting and topsoil are subsidiary to Item 618 (6).
SECTION 633

SILT FENCE
Special Provisions

Delete subsection 633-5.01 and replace with the following:

633-5.01 BASIS OF PAYMENT.  Payment will be made according to the Erosion, Sediment and Pollution Control Schedule included in Section 641, Erosion, Sediment and Pollution Control, subsection 641-5.01, Basis of Payment.
SECTION 636

GABIONS

Special Provision
636-3.01 CONSTRUCTION REQUIREMENTS.  In the third paragraph replace the reference to “Section 204” with “Section 203”.
636-5.01 BASIS OF PAYMENT.  Delete the first sentence and replace with the following:

Excavation for gabions will be paid for under Section 203.
Add the following: 

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit

636(1B)
Gabions, PVC Coated
Cubic Yard
SECTION 640

MOBILIZATION AND DEMOBILIZATION

Standard Modification

640-1.01 DESCRIPTION. Add the following: 
6.
Comply with the Alaska Department of Labor and Workforce Development (DOLWD) requirements for Worker Meals and Lodging, or Per Diem; as described in their July 25, 2005 memo WHPL #197 (A2) and the State Laborer’s and Mechanic’s Minimum Rates of Pay (current issue). 

Ensure subcontractors comply with the DOLWD requirements.  

Ensure facilities meet the Alaska Administrative Code 8 AAC 61.1010 and 8 AAC 61.1040 Occupational Safety and Health Standards, 18 AAC 31 Alaska Food Code, and U. S. Code of Federal Regulations 29 CFR Section 1910.142 Temporary Labor Camps.
Do not consider the cost of Meals and Lodging, or Per Diem in setting wages for the worker or in meeting wage requirements under AS 23.10.065 or AS 36.05.

640‑4.01 METHOD OF MEASUREMENT.  Delete the numbered paragraph 3 and substitute the following:
3. 
The remaining balance of the amount bid for Mobilization and Demobilization will be paid after all submittals required under the Contract are received and approved.

Add the following:

4. 
Progress payments for Worker Meals and Lodging, or Per Diem will be computed as equivalent to the percentage, rounded to the nearest whole percent, of the original contract amount earned.

640‑5.01 BASIS OF PAYMENT.  Add the following pay item:
Payment will be made under: 

Pay Item No.
Pay Item
Pay Unit 

640(4)    
Worker Meals and Lodging, or Per Diem 
Lump Sum

E27 (1/01/06)
Special Provisions
Delete Section 641 in its entirety and substitute the following:

SECTION 641

EROSION, SEDIMENT, AND POLLUTION CONTROL

641-1.01 DESCRIPTION.  Plan, provide, inspect, and maintain control of erosion, sedimentation, water pollution, and hazardous materials contamination.
Project Specifics.
The project as advertised does not require approval under National Pollutant Discharge Elimination System (NPDES) Construction General Permit, and an Notice of Intent (NOI) is not required.  A Storm Water Pollution Prevention Plan (SWPPP) plan will still need to be developed and submitted to the Department for review prior to construction.  All discussion of the NOI, NOT, and NPDES in the following pages can be disregarded.

Except:

If ADOT&PF approved non-commercial off-site material or disposal areas are utilized, and disturb more than 1 acre of ground, an NOI will need to be filed with the EPA and compliance with NPDES will be required.
Utilities.
Utilities will be relocated by others concurrently with construction of this project.  A Utility company performing ground disturbing activity on the project shall be identified in the SWPPP.  The Contractor will be responsible for controlling sediment and erosion and stabilizing areas disturbed during underground utility relocation.

Related Specials.

Silt Fence
Section 633


Erosion, Sediment, and Pollution Control – Measures
Section 690


Erosion, Sediment, and Pollution Control – Materials
Section 744
641-1.02 DEFINITIONS. 
1.
BMP (Best Management Practices). A wide range of project management practices, schedules, activities, or prohibition of practices, that when used alone or in combination, prevent or reduce erosion, sedimentation, or pollution of adjacent water bodies and wetlands.  BMP include temporary or permanent structural and nonstructural devices and practices.  Common BMP can be found on the EPA website: National Menu of Storm Water Best Management Practices.  [www.epa.gov/npdes/stormwater/menuofbmps] 

2.
ESCP (Erosion and Sediment Control Plan).  The ESCP is a project specific document that illustrates measures to control erosion and sediment problems on a project.  The ESCP normally consists of a general narrative and a map or site plan.  It is developed by the Department and included in the project plans and specifications.  It serves as a resource for bid estimation and a framework from which the Contractor develops the project SWPPP. 

3.
Final Stabilization.  A point in time when ground disturbing activities are complete and permanent erosion and sediment controls are established and functional.  The stabilized site is protected from erosive forces of raindrop impact and water flow.  Typically, unpaved areas except graveled shoulders, crushed aggregate base course, or other areas not covered by permanent structures are protected by either a uniform blanket of perennial vegetation (at least 70% cover density) or equivalent permanent stabilization measures such as riprap, gabions or geotextiles. 

4.
HMCP (Hazardous Material Control Plan).  The Contractor's detailed plan for prevention of pollution that stems from the use, containment, cleanup, and disposal of hazardous material, including petroleum products generated by construction activities and equipment.

5.
eNOI. Electronic Notice of Intent to begin  construction activities under the NPDES General Permit. Use EPA Form 3510-9 found at www.epa.gov/npdes/stormwater/enoi

6.
eNOT. Electronic Notice of Termination of coverage under the NPDES General Permit.  Use EPA Form 3510-13 found at www.epa.gov/npdes/stormwater/cgp.appendixf.pdf.

7.
NPDES General Permit. The Storm Water General Permit for Large and Small Construction Activities, issued by the Environmental Protection Agency (EPA) under the National Pollutant Discharge Elimination System (NPDES).  It requires an approved SWPPP and NOIs listed as active status by the EPA before ground disturbing activities for the project.
8.
SPCC Plan (Spill Prevention, Control and Countermeasure).  The Contractor’s detailed plan for oil spill prevention and control measures, that meets the requirements of 40 CFR 112.

9.
SWPPP (Storm Water Pollution Prevention Plan).  The Contractor’s plan for erosion and sediment control and storm water management.  The SWPPP is developed by the Contractor and identifies specific areas where erosion may occur, describes site specific controls to prevent erosion and manage sediment and establishes a record of the installation and removal of these controls.  The approved SWPPP replaces the ESCP.

641-1.03 REFERENCES.

The following websites have up to date information about erosion, sediment and pollution control.

Developing the SWPPP.  EPA.  January 2007.  Includes a SWPPP template in WORD [www.epa.gov/npdes/swpppguide]

National Menu of Storm Water Best Management Practices.  EPA.   [www.epa.gov/npdes/stormwater/menuofbmps] 

International Erosion Control Association website [www.ieca.org/Resources/Resources.asp] 

Construction Industry Compliance Assistance Center website  [www.CICAcenter.org/bmps.html]

641-1.04 SUBMITTALS.  Submit two copies each of the SWPPP and HMCP to the Engineer for approval.  Submit one copy of the SPCC Plan (if required under subsection 641-2.03) to the Engineer.  Sign submittals.  Deliver these documents to the Engineer.  

The Department will review the SWPPP and HMCP submittals within 14 calendar days. Submittals will be returned to the Contractor as either requiring modification, or as approved by the Department.  The approved SWPPP must contain certifications, and be signed according to the Standard Permit Conditions of the NPDES General Permit.  The approved SWPPP must contain certifications, and be signed by the engineers in charge.  The SWPPP must be submitted for approval 14 days before construction work begins.
If a DOT&PF approved off-site material or disposal area is developed and will disturb more than 1 acre of ground, then NPDES requirements will apply to the project, and an eNOI will need to be submitted to EPA and the SWPPP signed in accordance with the NPDES General Permit.  In this case, the following requirements will need to be followed:
For projects that disturb five acres or more of ground, submit a copy of the approved and signed SWPPP, with the required permit fee to the Alaska Department of Environmental Conservation (ADEC) Storm Water Coordinator.  Transmit proof of this submission to the Engineer.  

For projects that disturb one acre or more, submit the signed eNOI to EPA.  Submit copies of the signed eNOI receipt to the Engineer and to ADEC.  Transmit proof of the ADEC submission to the Engineer.  The Department will transmit the Department’s NOI to the EPA.  Allow adequate time for state and federal processing, before beginning ground disturbing activities. 

The active status NOIs, approved SWPPP, approved HMCP, and submitted SPCC Plan (when required) become the basis of the work required for the project’s erosion, sediment, and pollution control. 
Submit the signed eNOT to EPA with a copy to the Engineer when notified by the Engineer that the Project is stabilized.  The Department will transmit the Department’s eNOT to the EPA.

641-2.01 STORM WATER POLLUTION PREVENTION PLAN (SWPPP) REQUIREMENTS.  Prepare a Storm Water Pollution Prevention Plan.  Use the Department's ESCP to develop a SWPPP based on scheduling, equipment, and use of alternative BMPs.  The SWPPP Preparer must visit the project site before preparing the SWPPP.  The plan must include both erosion control and sediment control measures.  The plan must address first preventing erosion, then minimizing erosion, and finally trapping sediment before it leaves the project site.

The SWPPP must follow the format presented in Appendix A of Developing Your Storm Water Pollution Prevention Plan (EPA, January 2007) found at http://cfpub.epa.gov/npdes/stormwater/swppp.cfm.
The plan must address site specific controls and management plan for the construction site to include underground utility staging areas and relocation work, as well as for material sites, waste disposal sites, haul roads, and other affected areas, public or private.  The plan must also incorporate the requirements of the project permits. 

Specify the line of authority and designate a field representative for implementing SWPPP compliance. 
641-2.02 HAZARDOUS MATERIAL CONTROL PLAN (HMCP) REQUIREMENTS.  Prepare a HMCP for the handling, storage, cleanup, and disposal of petroleum products and other hazardous substances.  (See 40 CFR 117 and 302 for listing of hazardous materials.)

List and give the location of hazardous materials, including office materials, to be used and stored on site, and estimated quantities.  Detail a plan for storing these materials as well as disposing of waste petroleum products and other hazardous materials generated by the project.

Identify the locations where storage, fueling, and maintenance activities will take place, describe the maintenance activities, and list controls to prevent the accidental spillage of oil, petroleum products, and other hazardous materials.

Detail procedures for containment and cleanup of hazardous substances, including a list of the types and quantities of equipment and materials available on site to be used.

Detail a plan for the prevention, containment, cleanup, and disposal of soil and water contaminated by accidental spills.  Detail a plan for dealing with unexpected contaminated soil and water encountered during construction.

Specify the line of authority and designate a field representative for spill response and one representative for each subcontractor.

641-2.03 SPILL PREVENTION, CONTROL AND COUNTERMEASURE (SPCC) PLAN REQUIREMENTS.  Prepare and implement a SPCC Plan when required by 40 CFR 112, including:

Control

Prepare and implement a SPCC Plan when required by 40 CFR 112, including:

1. When oil spills may reach navigable waters; and

2. Total above ground oil storage capacity is greater than 1,320 gallons. 

Prevention and Countermeasures

Comply with 40 CFR 112 and address the following issues in the SPCC Plan:

1. Operating procedures that prevent oil spills;

2. Control measures installed to prevent a spill from reaching navigable waters; and

3. Countermeasures to contain, clean up, and mitigate the effects of an oil spill.

Self certify the SPCC Plan if the total above ground oil storage capacity is 10,000 gallons or less, and the requirements for self certification in 40 CFR 112 are met.  Otherwise the SPCC Plan must be certified, stamped with the seal of, dated by, and signed by a Professional Engineer registered in the State of Alaska.
641‑3.01 CONSTRUCTION REQUIREMENTS.  On projects with 1 acre or more of ground disturbing activity, do not begin construction activities until the EPA has acknowledged receipt of the Contractor’s NOI and Department’s NOI, and has listed both as active status.  The EPA will post the status of the NOIs on the EPA website.  On projects with less than 1 acre of ground disturbing activity, where submittal of an eNOI to EPA is not required, do not begin construction activities until authorized by the Engineer.

Postings.
Post at the construction site:

1.
NPDES Permit number, if available, and a copy of the NOI,

2.
Name and phone number of the Contractor’s local contact person, and

3.
Location of a SWPPP available for viewing by the public.

The above notices must be posted at publicly accessible locations.  At a minimum post notices at the BOP, EOP, near the intersection of the highway with a major side street, and the Project Office.

Comply with requirements of the approved HMCP, the submitted SPCC Plan, and state and federal regulations that pertain to the handling, storage, cleanup, and disposal of petroleum products or other hazardous substances.  Contain, clean up, and dispose of discharges of petroleum products and other materials hazardous to the land, air, water, and organic life forms.  Perform fueling operations in a safe and environmentally responsible manner.  Comply with the requirements of 18 AAC 75 and AS 46, Oil and Hazardous Substances Pollution Control.  Report oil spills as required by federal, state and local law, and as described in the SPCC Plan.

Comply with requirements of the NPDES General Permit, implement temporary and permanent erosion and sediment control measures identified in the SWPPP, and ensure that the SWPPP remains current.  Maintain temporary and permanent erosion and sediment control measures in effective operating condition.

Coordinate BMPs with Utility Companies doing work for the project and in the project area.
Inspections

Perform inspections and prepare inspection reports to comply with the project SWPPP and the NPDES General Permit. 

1.
Joint Inspections.  Before start of construction, conduct a joint on site inspection with the Engineer, the SWPPP Preparer, and the Contractor’s field representative to discuss the implementation of the SWPPP. 

Conduct the following additional joint on site inspections with the Engineer:

a.
During construction, inspect the following at least once every seven days and within 24 hours of the end of a storm exceeding ½ inch in 24 hours (as recorded at or near the project site): 

(1)
Disturbed areas that have not been finally stabilized

(2)
Areas used for storage of erodible materials that are exposed to precipitation

(3)
Sediment and erosion control measures

(4)
Locations where vehicles enter or exit the site

(5)
Offsite materials sources and waste sites

(6) 
Staging and equipment storage areas.

b.
During construction, the SWPPP preparer shall review the Project Site, Materials Sites, Waste Sites, and the SWPPP for conformance with the NPDES General Permit at least once per month and after every major change in earth disturbing activities for compliance with the General Permit.

c.
Before winter shutdown, to ensure that the site has been adequately stabilized and devices are functional.

d.
At project completion, to ensure final stabilization of the project.

2.
Winter Inspections.  During winter shutdown, conduct inspections at least once every month and within 24 hours of a storm resulting in rainfall of 1/2 inch or greater.  The Engineer may waive monthly inspection requirements until one month before thawing conditions are expected to result in a discharge, if all of the following requirements are met:

a.
Below freezing conditions are anticipated to continue for more than one month.

b.
Land disturbance activities have been suspended.

c.
The beginning and ending dates of the waiver period are documented in the SWPPP.

3.
Inspection Reports.  Prepare and submit, within three working days of each inspection, a report on the DOT&PF SWPPP Inspection Report Form (Form 25D-100 - 4/08).  At a minimum the report will contain the following information:

a.
A summary of the scope of the inspection

b.
Name(s) of personnel making the inspection

c.
The date of the inspection

d.
Observations relating to the implementation of the SWPPP

e.
Any actions taken as the result of the inspection

f.
Incidents of noncompliance

Where a report does not identify any incidents of noncompliance, certify that the facility is in compliance with the SWPPP and NPDES General Permit.  

The Contractor and the Engineer will sign the report according to the Standard Permit Conditions of the NPDES General Permit.  Include reports as an appendix to the SWPPP. 

Record Retention

Keep the SWPPP up to date at all times.  The SWPPP shall denote the location, date of installation, date maintenance was performed, and the date of removal for BMPs.  It shall also contain copies of inspection reports and amendments.

Maintain the following records as part of the SWPPP:

1.
Dates when major grading activities occur;

2.
Dates when construction activities temporarily or permanently cease on a portion of the site; and

3.
Dates when stabilization measures are initiated.

4.
Daily precipitation as measured from an on site rain gauge.

Provide the Engineer with copies of SWPPP revisions, up dates, records, and inspection reports at least weekly.

Retain copies of the SWPPP and other records required by the NPDES General Permit for at least three years from the date of final stabilization.

If unanticipated or emergency conditions threaten water quality, take immediate suitable action to preclude erosion and pollution. 

Amendments 

Submit amendments to the SWPPP to correct problems identified as a result of:

1.
Storm or other circumstance that threatens water quality, and

2.
Inspection that identifies existing or potential problems.

Submit SWPPP amendments to the Engineer within seven days following the storm or inspection.  Detail additional emergency measures required and taken, to include additional or modified measures.  If modifications to existing measures are necessary, complete implementation within seven days.

Stabilize areas disturbed after the seeding deadline within seven days of the temporary or permanent cessation of ground disturbing activities.
Notice of Termination

For projects that disturb one acre or more of land, submit the signed eNOT to EPA with a copy to the Engineer when the Engineer notifies that:

1. The Project site (including material sources, and disposal sites) has been finally stabilized and that storm water discharges from construction activities authorized by this permit have ceased, or 

2. The construction activity operator (as defined in the NPDES General Permit) has changed.

641-4.01 METHOD OF MEASUREMENT. Section 109 and as follows:

Items 641(2) and (4) will be measured as specified in the Contract or directive authorizing the work.

641-5.01 BASIS OF PAYMENT. The Bid Schedule will include either items 641(1), (2), and (5) or items 641(1), (3), (4), and (5).

1. Item 641(1) Erosion and Pollution Control Administration.  At the Contract lump sum price for administration of work under this Section.  Includes, but is not limited to, plan preparation, plan amendments and updates, inspections, monitoring, reporting, and record keeping.

2. Item 641(2) Temporary Erosion and Pollution Control.  At the prices specified in the Contract or as provided in the Directive authorizing the work to install and maintain temporary erosion, sedimentation, and pollution control measures.

3. Item 641(3) Temporary Erosion and Pollution Control. At the lump sum price shown on the bid schedule to install and maintain temporary erosion, sedimentation, and pollution control measures required to complete the project according to Plan and with the BMP, the ESCP, and the original approved SWPPP and HMCP.

4. Item 641(4) Temporary Erosion and Pollution Control Amendments.  At the prices specified in the Directive for extra, additional, or unanticipated work to install and maintain temporary erosion, sedimentation, and pollution control measures.  Work paid under this Item will be shown as amendments to the original approved SWPPP or HMCP.

5. Item 641(5) Erosion and Pollution Control Price Adjustment.  The total value of this Contract will be adjusted as specified in following Failure section.  In addition, a price adjustment equivalent to penalties levied against the Department by the EPA or other state and federal agencies for violations of the Clean Water Act and the NPDES General Permit will be made if the Department is issued a Notice of Violation (NOV) by these agencies.  This price adjustment is the actual cost of fines levied against the Department.  An amount equal to the maximum fine for the violation will be withheld temporarily until the actual cost of the fine is known.  The difference, excluding price adjustments will be released by the Engineer upon satisfactory completion of the requirements of the NPDES General Permit.  The Contractor is responsible for the payment of the Contractor’s fines.

Additionally - Payment for Items, 641(2), Temporary Erosion and Pollution Control, and 641(4) Temporary Erosion and Pollution Control Amendments, may be made at the unit rate value contained in the Erosion, Sediment and Pollution Control Rate Schedule for the material(s) and associated work for the accepted units, measured in accordance with Section 690.
TEMPORARY EROSION AND POLLUTION CONTROL RATE SCHEDULE *

	Erosion Control Material
	Pay Unit
	Unit Rate

	Silt Fence
	LF
	$5.00

	Fiber Roll
	LF
	$10.00

	Sand Bag Inlet Sediment Trap
	EA
	$250.00

	Compost Sock
	LF
	$5.00

	Rock Check Dam
	EA
	$250.00


*
Unit rate includes the materials, hardware, equipment and labor required for installation, maintenance, removal and disposal of erosion, sediment and pollution control material(s) as included in the measures.
Permanent erosion and pollution control measures will be measured and paid for under other Contract items, when shown on the bid schedule. 
Work that is paid for directly or indirectly under other pay items will not be measured and paid for under this Section, including but not limited to dewatering, shoring, bailing, installation and removal of temporary work pads, temporary accesses, temporary drainage pipes and structures, and diversion channels.
Temporary erosion and pollution control measures that are required at Contractor furnished sites are subsidiary.

Perform temporary erosion and pollution control measures that are required due to negligence, carelessness, or failure to install permanent controls as a part of the work as scheduled or ordered by the Engineer, or for the Contractor’s convenience, at the Contractor’s expense.

Failure

If the Contractor fails to coordinate temporary or permanent stabilization measures with the earthwork operations in a manner to effectively control erosion and prevent water pollution, the Engineer may suspend earthwork operations and withhold monies due on current estimates for such earthwork items until aspects of the work are coordinated in a satisfactory manner.

If there is failure to:

1. Pursue the work required by the approved SWPPP, 

2. Respond to inspection recommendations and/or deficiencies in the SWPPP, or

3. Implement erosion and sedimentation controls identified by the Engineer,

The Contractor will be assessed a permanent price adjustment of $500 per day for each day of nonaction, under Item 641(5) Erosion and Pollution Control Price Adjustment.  In addition, the Engineer may, after giving written notice, proceed to perform the work and deduct the cost thereof, including project engineering costs, from progress payments under item 641(5).

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
641(1) 
Erosion and Pollution Control Administration 
Lump Sum

641(2) 
Temporary Erosion and Pollution Control 
Contingent Sum

641(3) 
Temporary Erosion and Pollution Control 
Lump Sum

641(4) 
Temporary Erosion and Pollution Control Amendments 
Contingent Sum

641(5)
Erosion and Pollution Control Price Adjustment
Contingent Sum

SECTION 643

TRAFFIC MAINTENANCE

Special Provisions

643-1.03 TRAFFIC CONTROL PLAN.  Replace the last paragraph with the following: A waiver may be requested of regulation 17 AAC 25 regarding oversize and overweight vehicle movements within this project in writing.  If the waiver is approved, movements of oversize and overweight vehicles in or near traffic within the project limits will be done according to the provisions of an approved Traffic Control Plan.  Maintain a minimum12 foot lateral separation between the nonstreet legal vehicles and the motoring public.  The Traffic Control plan shall specify the traffic control devices required for these operations.

Standard Modification

643-1.04 WORKSITE TRAFFIC SUPERVISOR.  Add Item 3.  Authority:

3.
Authority.  The Worksite Traffic Supervisor shall have the Contractor’s authority to stop work and implement immediate corrective action to unsafe traffic control, in locations where unsafe traffic control is present.

643-2.01 MATERIALS.
In Item 10. Temporary Crash Cushions, delete the second sentence:
“Do not use permanent crash cushions as temporary crash cushions.”

E62 (07/28/08)

643-2.01 MATERIALS.  Under Item 16. Flagger Paddles, delete last sentence and replace with: Use reflective sheeting that meets AASHTO M 268 Type VIII or IX.  Use background colors of fluorescent orange on one side and red on the other side.  
E56 (5/01/07)

Special Provisions

643-2.01 MATERIALS.  Replace No. 12 with the following:

12.
Portable Changeable Message Board Signs.  Use new truck or trailer mounted portable changeable message board signs with a self contained power supply for the sign and with the following:

a.
Message sign panel large enough to display 3 lines of 18-inch high characters.

b.
Ten character display per message line.

c.
Fully programmable message module.

d.
Remote Control Cellular, Wireless RF, Landline.

e.
A waterproof, lockable cover for the controller keyboard.

f.
Capacity for electric/hydraulic sign raising or lowering.

g.
Radar over speed detection.

h.
Variable flash and sequence rates.

i.
LED display, using ITE Amber/Yellow.

j.
The capacity for a minimum of 150 pre-programmed messages.

k.
Operate with a battery pack a minimum of 55 hours under full load.

l.
Power chords shall comply with the National Electrical Code Article 600.10 Portable and Mobile Signs, paragraph 600.10(c) (2) ground fault circuit interrupter.  The chord must have an integral GFCI Protection located either in the attachment plug or within 12 inches of the plug.
17.
Flexible Markers.  Refer to subsection 606-2.01 Materials.  
Standard Modifications

643-3.01 GENERAL CONSTRUCTION REQUIREMENTS.  Add the following:  Immediately notify the Engineer of a traffic related accident that occurs within the project limits as soon as becoming aware of the accident.
E56 (05/01/07)
Special Provisions

643-3.01 GENERAL CONSTRUCTION REQUIREMENTS. Add the following:

Whenever construction activity encroaches onto the safe route in a traffic control zone, station a flagger at the encroachment to assist pedestrians and bicyclists past the construction activity.

Maintain business accesses during flagging operations.  
Standard Modification

643-3.04 TRAFFIC CONTROL DEVICES.  In the sixth paragraph and also in Item 4.b., delete: “ATTSA” and replace with:  ATSSA (American Traffic Safety Services Association). 
E56 (05/01/07)

Special Provision

643-3.04 TRAFFIC CONTROL DEVICES.  Delete the first sentence of the eighth paragraph and substitute the following: Items paid under this Section remain the Contractor’s property unless stated otherwise.

Add the following to item 1. Embankments.:  Close trenches and excavations at the end of each continuous work shift.

Add the following to item 3. Fixed Objects.:  Remove obstructions greater than 4 inches above the nominal foreslope grade at the end of each continuous work shift.

Delete item 4.b. and replace with the following:  Flagger Certification by ATSSA
Delete item 6 and replace with the following:

6.
Street Sweeping and Power Brooming.  Keep free of loose material paved portions of the roadway and haul routes open to the public, including sections of roadway off the project where the Contractors operations have deposited loose material.  Use equipment for brooming and sweeping as recommended by the manufacturer and the following:


Fugitive dirt, dust and construction materials as a result of power brooming and or sweeping shall not be pushed, ejected, thrown or drift beyond the lesser of 2 feet from the equipment perimeter or the edge of the paved surface.


All equipment shall operate to typical industry standards.  Maintain equipment to operate as designed by the manufacturer.  Equipment will employ safety equipment, warning lights and other as required by theses Special Provisions and the Specifications.


Sweeper and Broom Options:

a.
Regenerative Sweeper:  Sweeper that blows a stream of air at the paved surface causing fine particles to rise up and be caught through a vacuum system.

b.
Vacuum Sweeper:  Sweeper that creates a vacuum at the paved surface sucking dirt, dust, and debris into the collection system.

c.
Mechanical Broom Sweeper:  Sweeper designed to pick up and collect larger size road debris, stones and litter, etc.  In addition to the requirements noted in these specifications, use of a mechanical broom sweeper requires the Engineer to approve the sweeper for the intended use.

d.
Power Broom:  Power brooming, typically rotary type but not limited to, that wets, pushes and or ejects loose material directly into an attached collection/pickup container may be used when approved by the Engineer.  The added moisture will be contained to the paved roadway surface.


Dry Power brooming is not permitted.  Power brooming without direct/immediate means of collection/pickup is not permitted.

The price listed in the Traffic Control Rate Schedule, Street Sweeping, applies to the Regenerative Sweeper, Vacuum Sweeper and the Mechanical Broom Sweeper.
Add the following:
9.
ET-2000 LET.  The price listed in the Traffic Control Rate Schedule will be full compensation for the purchase, installation, maintenance during construction, removal and salvaging the ET-2000 LET unit(s).  Deliver the salvaged unit(s) to the nearest DOT&PF Maintenance and Operations’ district office, or as directed by the Engineer.

643-3.05 AUTHORITY OF THE ENGINEER.  Replace the first sentence with the following: When existing conditions adversely affect the public’s safety or convenience, the Contractor will receive an oral notice. A written notice will follow the oral notice according to subsection 105-1.01 Authority of the Engineer.

Add the following after the second sentence:  In no case shall this time exceed 24 hours. 
643-3.06 TRAFFIC PRICE ADJUSTMENT.   Add the following:  Failure to maintain an acceptable infrastructure or traffic control plan will result in a price adjustment equal to 100 percent of the applicable rate shown in Table 643-1, for the time that the roadway or pedestrian facility is in an unacceptable condition.

Delete Table 643-1 and substitute the following:

TABLE 643-1

ADJUSTMENT RATES

	Published ADT
	Dollars/Minute of Delay/Lane

	0-5,000
	$30

	5,001+
	$40


643-3.08 CONSTRUCTION SEQUENCING.  Delete the last sentence and substitute the following: Unless otherwise determined by the Engineer and on an approved Traffic Control Plan (TCP), do not restrict traffic during the times listed below.

1. Before June 1, 2009 

2. After July 31, 2009

If work progresses into the school year, obtain the local school bus schedule and coordinate work efforts to ensure the school buses are not delayed through the construction zone.  This plan shall be submitted, as a TCP, to the Engineer for approval before the implementation of the school bus coordination plan. 
The Contractor will be allowed to close Lilly Drive to through traffic from Station 21+00 to Station 24+00 for construction activities, from the start of construction until the Project’s substantial completion date.  Local access for residences located within Station 21+00 to Station 24+00 shall be maintained at all times.  Pedestrian traffic, including through traffic, will be allowed at all times.  Contractor shall submit a local access plan and a pedestrian access plan to the Engineer for approval.  Receive approval before beginning construction, if not approved; resubmit incorporating the corrections directed by the Engineer and receive approval.
Standard Modification

Add the following new subsection:

643-3.11. HIGH VISIBILITY CLOTHING.  Ensure workers within project limits wear an outer visible surface or layer that complies with the following requirements:

1. Standards.


Use high visibility garments conforming to the requirements of ANSI/ISEA 107-2004, Class 2 for tops or Class E for bottoms, and Level 2 retroreflective material.  

2. Labeling.


Use garments labeled in conformance with Section 11.2 of ANSI/ISEA 107-2004.
3.
Tops.

Wear high visibility vests, jackets, or coverall tops at all times.  

4.
Bottoms.

Wear high visibility pants or coverall bottoms during nighttime work (sunset to sunrise).  Worksite traffic supervisors, employees assigned to traffic control duties, and flaggers wear high visibility pants or coverall bottoms at all times.  

5.
Outer Raingear.


Wear raingear tops and bottoms conforming to requirements of in this subsection 643-3.11.
6. Exceptions.


When workers are inside an enclosed compartment of a vehicle, they are not required to wear high visibility clothing. 

7. Condition.

Furnish and maintain vests, jackets, coveralls, rain gear, hard hats, and other apparel in a neat, clean, and presentable condition.  Maintain retroreflective material to Level 2 standards.

(5/07/07)E56
Special Provision

643-4.01 METHOD OF MEASUREMENT. Replace the second sentence of Item 2 with the following: Special Construction Signs are measured by the total area of legend bearing sign panel, as determined under subsection 615-4.01 and compensation for a 24 hour period shall be made under Construction Signs in the Traffic Control Rate Schedule.

Add the following: No measurement required to provide a 24 hour toll free (1-800-###-####) "hotline road report" telephone with a prerecorded message, and weekly notices with daily updates.  All work will be subsidiary to Item 643(1) or 643(2), Traffic Maintenance.

Special Provisions
643-5.01 BASIS OF PAYMENT. Add the following:

16.
Work Zone Illumination.  Payment for work zone illumination is subsidiary to other items. 
ES14 (03/15/06)

Special Provisions
Add the following:

The Engineer will not require a change order/director for Item 643(25) Traffic Control.  
Standard Modifications

643-5.01 BASIS OF PAYMENT. 
Add the following:  Payment for high visibility clothing for workers is subsidiary to other items. 
E56 (5/01/07)
Special Provision
643-5.01 BASIS OF PAYMENT. 
Add the following:
TRAFFIC CONTROL RATE SCHEDULE
	Traffic Control Device
	Pay Unit
	Unit Rate

	Construction Signs
	Each/Day
	$5.00

	Special Construction Sign
	Square Foot
	$24.00

	Type II Barricade
	Each/Day
	$ 3.00

	Type III Barricade
	Each/Day
	$ 10.00

	Traffic Cone or Tubular Marker
	Each/Day
	$ 1.00

	Drums
	Each/Day
	$ 3.00

	Sequential Arrow Panel
	Each/Day
	$55.00

	Portable Concrete Barrier
	Each
	$60.00

	Temporary Crash Cushion / ET-2000 LET
	Each
	$5,000.00

	Pilot Car
	Hour
	$65.00

	Watering
	M-Gallon
	$ 20.00

	Street Sweeping
	Hour
	$150.00

	Power Broom 
	Hour
	$75.00

	Plastic Safety Fence
	Foot
	$0.75

	Portable Changeable Message Board Sign
	Calendar Day
	$150.00

	Temporary Sidewalk Surfacing
	Square Foot
	$1.15

	Flexible Markers
	Each
	$50.00

	Removal of Pavement Markings
	Foot
	$1.25

	Temporary Guardrail
	Foot
	$21.00


The Engineer will pay for Item 643(15) Flagging on a contingent sum basis at the rate of $41.00/hour. The Engineer does not require a change order/directive for the flagging pay item. Flagging associated with Change Order work will be paid at the prices according to subsection 109-1.05 Compensation for Extra Work.
Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
643(15)
Flagging
Contingent Sum

 SECTION 644

SERVICES TO BE FURNISHED BY THE CONTRACTOR

Special Provisions

644-2.01 FIELD OFFICE. Delete this subsection in its entirety and substitute the following:  Furnish and maintain a suitable office for the Engineer, available for occupancy from 2 weeks before beginning work, through 30 days after issuance of the notice of project completion as defined in subsection 105-1.15.  The following office requirements shall be met:

1.
A minimum of 1000 square feet of floor area. Divide the office area so that it contains an office room separated by a closable door. The office room shall have a minimum of 160 square feet of floor area.

2.
A thermostatically controlled interior heating system with necessary fuel.

3.
Adequate electrical lighting and 120 volt, 60 hertz power, with a minimum of 6 electrical outlets
4.
A minimum of 100 square feet of window area and adequate ventilation.

5.
Adequate parking for a minimum of 10 vehicles, with one disability parking space meeting the requirements of Americans with Disabilities Act Accessibility Guidelines (ADAAG).

6.
Provide attached indoor plumbing with sanitary lavatory facilities and potable drinking water.

7.
Four telephone service lines available at the office location.  One of the lines provided is to be available for a facsimile machine/dial-up Internet connection.  Provide Internet connection with send and receive data capability supporting 56 kilobytes per second or higher data transfer rate.

8.
If a part of the Contractor's building, it shall be completely partitioned off from the balance of the structure and provided with a separate outside door equipped with a lock.

9.
Located within 3 miles of the project.

10.
Provide weekly janitorial service consisting of emptying trash receptacles, vacuuming office areas, and cleaning restrooms and counter areas.

11.
Provide one and one demobilization of the Engineer’s office equipment and furniture from Anchorage.

Standard Modification

644-2.02 FIELD LABORATORY.  Add the following to the end of the second sentence of the first paragraph: through one week after Project Completion.

E44 (01/27/07)
Special Provision

644‑2.02 FIELD LABORATORY.  Delete subitem g of item 2 and substitute the following:

g.
500 gallon capacity tank with a pressure pump or a commercial pressurized system.

Replace item 6. a. with the following:

a. Supply 240 volt, 60 hertz power, a 100 pound propane bottle, and a 500 gallon capacity water tank with a pressure pump or a commercial pressurized system for a State provided portable asphalt lab at a location designated by the Engineer.

Add the following:

7. Provide one mobilization and one demobilization of the Engineer's laboratory equipment from Anchorage.
R63 (01/11/07)
Special Provisions
644-2.05 VEHICLES.  Add the following:  If working after October 1, provide studded snow tires for vehicles provided for the Department’s use.

Equip vehicles used by the Department with CB radios and yellow lightbars wired into the vehicle’s electrical system with a dash mounted switch easily accessible to the vehicle operator.  Provide Code 3; Model 6005H (formerly PE 6200 LE) lightbars, or approved equal.  Approved equals shall have the following characteristics:

Four 55 watt rotators with amber filters

1200 flashes per minute

Two diamond mirrors

55 inches in length

644‑3.01 METHOD OF MEASUREMENT. Delete the third paragraph and substitute the following: 

Vehicle. For each vehicle provided. If a replacement vehicle is necessary, no additional measurement will be made. 
644-4.01 BASIS OF PAYMENT.  Add the following:  Long distance calls made by State personnel and the Internet service provider will be paid by the State.  Local calls and connection fees shall be paid by the Contractor.

Electricity, propane, and water supplied for the State provided portable asphalt lab will not be paid for separately, but will be subsidiary to Item 644(2) Field Laboratory.  (01/11/07)R63

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
644(8)
Vehicle
Each
SECTION 646

CPM SCHEDULING

Special Provisions
646-2.01 SUBMITTAL OF SCHEDULE Delete this subsection in its entirety and replace with the following: Submit a detailed draft CPM schedule at the preconstruction conference for the Engineer’s approval.   

The construction schedule for the entire Project shall not exceed the specified contract time.  Allow the Engineer 14 days to review the initial CPM Schedule.  If revisions are required, make them promptly.  The finalized CPM Schedule must be completed and accepted before beginning work on the Project.

646-3.01 REQUIREMENTS AND USE OF SCHEDULE.  Delete item 2.  60-Day Preliminary Schedule.

Delete the first sentence of item 3.  Schedule Updates.  and substitute the following:  Hold job site progress meetings weekly with the Engineer for updating the CPM Schedule.  Meet with the Engineer weekly, or as deemed necessary by the Engineer.

R261 (12/13/02)
Special Provisions
Add the following Section:

SECTION 647

EQUIPMENT RENTAL

647-1.01 DESCRIPTION.  This item consists of furnishing construction equipment, operated, fueled and maintained, on a rental basis for use in construction of extra or unanticipated work at the direction of the Engineer.  Construction equipment is defined as that equipment actually used for performing the items of work specified and shall not include support equipment such as, but not limited to, hand tools, power tools, electric power generators, welders, small air compressors and other shop equipment needed for maintenance of the construction equipment.

The work is to be accomplished under the direction of the Engineer, and the Contractor's operations shall at all times be in accordance with the Engineer's instructions.  These instructions by the Engineer shall be to the Contractor's supervisory personnel only, not to the operators or laborers.  In no case shall these instructions by the Engineer be construed as making the Department liable for the Contractor's responsibility to prosecute the work in the safest and most expeditious manner.

647-2.01 EQUIPMENT FURNISHED.  In the performance of this work, the Contractor shall furnish, operate, maintain, service, and repair equipment of the numbers, kinds, sizes, and capacities set forth on the Bid Schedule or as directed by the Engineer.  The operation of equipment shall be by skilled, experienced operators familiar with the equipment.

The kinds, sizes, capacities, and other requirements set forth shall be understood to be minimum requirements.  The number of pieces of equipment to be furnished and used shall be, as the Engineer considers necessary for economical and expeditious performance of the work.  The equipment shall be used only at such times and places as the Engineer may direct.

Equipment shall be in first class working condition and capable of full output and production.  The minimum ratings of various types of equipment shall be as manufactured and based on manufacturer's specifications.  Alterations will not be considered acceptable in achieving the minimum rating.  Equipment shall be replaced at any time when, in the opinion of the Engineer, their condition is below that normal for efficient output and production.

Equipment shall be fully operated, which shall be understood to include the operators, oilers, tenders, fuel, oil, air hose, lubrication, repairs, maintenance, insurance, and  incidental items and expenses.

647-2.02 EQUIPMENT OPERATORS AND SUPERVISION PERSONNEL. Equipment operators shall be competent and experienced and shall be capable of operating the equipment to its capacity.  Personnel furnished by the Contractor shall be, and shall remain during the work hereunder, employees solely of the Contractor.

The Contractor shall furnish, without direct compensation, a job superintendent or Contractor's representative together with such other personnel as are needed for Union, State, or Federal requirements and in servicing, maintaining, repairing and caring for the equipment, tools, supplies, and materials provided by the Contractor and involved in the performance of the work.  Also, the Contractor shall furnish, without direct compensation, such transportation as may be appropriate for the personnel.
647-3.01 CONSTRUCTION REQUIREMENTS. The performance of the work shall be according to the instructions of the Engineer, and with recognized standards and efficient methods.

The Contractor shall furnish equipment, tools, labor, and materials in the kinds, number, and at times directed by the Engineer and shall begin, continue, and stop any of the several operations involved in the work only as directed by the Engineer.

Normally, the work is to be done when weather conditions are reasonably favorable, 6 days per week, Mondays through Saturdays, holidays excepted.

The Engineer will begin recording time for payment each shift when the equipment begins work on the project.  The Operator shall be listed and the operator’s hours supported by certified payroll.  The serial number and brief description of each item of equipment listing in the bid schedule and the number of hours, or fractions thereof to the nearest one quarter hour, during which equipment is actively engaged in construction of the project shall be recorded by the Engineer.  Each day's activity will be recorded on a separate sheet or sheets, which shall be verified and signed by the Contractor's representative at the end of each shift, and a copy will be provided to the Contractor's representative.

647-4.01 METHOD OF MEASUREMENT. The number of hours of equipment operation to be paid for shall be the actual number of hours each fully operated specified unit of equipment, or each fully operated specified combination of units of equipment, is actually engaged in the performance of the specified work on the designated areas in accordance with the instruction of the Engineer.  The pay time will not include idle periods, and no payment will be made for time used in oiling, servicing, or repairing of equipment, or in making changeovers of parts to the equipment.  Travel time to or from the project, will not be authorized for payment.  Support hours with certified payrolls.
647-5.01 BASIS OF PAYMENT.  This shall be full compensation for furnishing, operating, maintaining, servicing and repairing the equipment, and for incidental costs related to the equipment.  Furnishing and operating of equipment of heavier type, larger capacity, or higher wattage than specified will not entitle the Contractor to any extra compensation. 

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
647(2)
Wide Pad Dozer, 65 hp Minimum
Hour

647(6)
Backhoe, 4WD, 1 cy Bucket, 75 hp, 15 Foot Depth
Hour
Special Provisions

Add the following Section:

SECTION 690
EROSION, SEDIMENT AND POLLUTION CONTROL - MEASURES

690-1.01 DESCRIPTION.

Erosions, Sediment and Pollution Control – Measures. 

●
Permanent Measures include the materials, hardware, equipment and labor required for installation and maintenance of erosion, sediment and pollution control material(s).

●
Temporary Measures include, in addition to the requirements for Permanent Measures, removal and disposal of the erosion, sediment and pollution control material(s).

Related Specifications.


Silt Fence
Section 633
690‑2.01 MATERIALS.
Use materials conforming to the following:

Fiber Rolls (straw wattle)
Section 744


Manufactured Inlet Protection Systems
Section 744

Sandbag Inlet Sediment Trap
Section 744

CONSTRUCTION REQUIREMENTS

690-3.01 MATERIAL STORAGE AND PROTECTION.
General:  Store materials elevated off the ground and covered protecting them from construction and or damage from the environment.

Fiber Rolls.  Additionally protect fiber rolls from:  precipitation, extended ultraviolet radiant including sunlight, chemicals that are strong acids or other, flames including welding sparks, excess temperatures, and any other environmental conditions that may damage the physical property value of the rolls.
690-3.02 FABRICATION.
Sandbags:  Sand bags shall measure 15 inches by 30 inches.  Use prayer type seams with a minimum of two rows of stitching using a Federal Stitch Type 401 Chain stitch.  Place approximately 1.0 cubic foot of Selected Material, Type B in each sandbag sack.  Close the open end of the sandbag, after filling, with 2 cinch ties or as recommended by the manufacturer of the sandbag material.

690-3.03 PLACEMENT AND INSTALLATION.
Furnish and place where indicated in the Plans, Specifications, including the Special Provision Section 641 and where directed by the Engineer.  Install as recommended by the manufacture and directed by the Engineer.
690-3.04 MAINTENANCE.

Maintain the integrity of the erosion, sediment and pollution control measures for the duration of the project.  Inspect per the SWPPP, NPDES General Construction Permit and as directed in Section 641.  Immediately correct deficiencies.  Remove and dispose of measures including trapped sediment contaminants off project at approved locations.

690 – 4.01 METHOD OF MEASUREMENT.
Section 109 and as follows:
Fiber Rolls: By length, measured along the centerline of the fiber roll, complete in place.
Manufactured Inlet Protection Systems:  By each, complete in place.
Sandbag Inlet Sediment Trap:  By each, complete in place.

690 – 5.01 BASIS OF PAYMENT.  Section 641.

SECTION 703

AGGREGATES

Special Provisions

703‑2.03 AGGREGATE FOR BASE. Delete Table 703-2 and substitute the following:

TABLE 703-2

AGGREGATE FOR UNTREATED BASE

Percent Passing By Weight

	Sieve Designation
	Grading C-1
	Grading D-1
	Grading E-1

	1 ½ inch
	100
	
	

	1 inch
	70-100
	100
	100

	¾ inch
	60-90
	70-100
	70-100

	3/8 inch
	45-75
	50-79
	50-85

	No. 4
	30-60
	35-58
	35-65

	No. 8
	22-52
	20-47
	23-50

	No. 30
	10-33
	10-26
	13-31

	No. 50
	6-23
	6-19
	10-26

	No. 200
	0-6
	0-6
	8-15


(01/02/08)  R199

Replace subsection 703-2.04 with the following:

703-2.04 AGGREGATE FOR HOT MIX ASPHALT. 

Coarse Aggregate (retained on the No. 4 sieve).  Crushed stone or crushed gravel consisting of sound, tough, durable rock of uniform quality. Remove all natural fines passing a #4 sieve before crushing aggregates for Type R, V or VH asphalt concrete mixtures. Free from clay balls, organic matter, and other deleterious material. Not coated with dirt or other finely divided mineral matter. Meet the following requirements:

	
	I
	Type IIA, IV
	Type I, IIB, III
	Type  V, R
	Type VH

	LA Wear, % max
	AASHTO T 96
	45
	45
	45
	45

	Degradation Value, min
	ATM 313
	30
	30
	30
	30

	Sodium Sulfate Loss % max (5 cycles)
	AASHTO T 104
	9
	9
	9
	9

	Fracture, min %
	WAQTC FOP for AASHTO TP61
	90, 2 face
	80, 1 face
	98, 2 face
	98, 2 face

	Thin-Elongated Pieces, max %

 5:1 

 3:1
	ATM 306
	8

20
	8

-
	3
8
	3
8

	Nordic Abrasion, max. %
	ATM 312
	
	
	12
	8

	Absorption, max. %
	AASHTO T85
	2.0
	2.0
	2.0
	2.0

	
	
	
	
	
	


Fine Aggregate (passing the #4 sieve). For Type IV, V, VH, and R mixes, remove all natural fines passing a #4 sieve before crushing aggregates for this hot mix asphalt.  Aggregate consists entirely of aggregate produced from aggregate crushing process and be non-plastic as determined by WAQTC FOP for AASHTO T 90.  Meet the quality requirements of AASHTO M 29, including S1.1, Sulfate Soundness Fine Aggregate for Type R shall meet the following:

Property

Test Method
Requirement

Uncompacted Void Content of Fine Aggregate
AASHTO T 304
45% min.

(Fine Aggregate Angularity)


TABLE 703-3

BROAD BAND GRADATIONS FOR HOT MIX ASPHALT
AGGREGATE

Percent Passing by Weight

	SIEVE
	GRADATION

	
	Type I
	Type II
	Type III
	Type IV
	Type V, VH
	Type R

	1 inch 
	100
	
	
	
	100
	

	¾ inch
	80-90
	100
	
	
	100
	

	½ inch
	60-84
	75-90
	100
	100
	65-80
	100

	3/8 inch
	48-78
	60-84
	80-90
	80-95
	48-60
	60-75

	No. 4
	28-63
	33-70
	44-81
	55-70
	30-45
	30-45

	No. 8
	14-55
	19-56
	26-70
	35-50
	20-30
	20-35

	No. 16
	9-44
	10-44
	16-59
	20-40
	< 22
	15-25

	No. 30
	6-34
	7-34
	9-49
	15-30
	< 17
	10-20

	No. 50
	5-24
	5-24
	6-36
	10-24
	< 14
	7-15

	No. 100
	4-16
	4-16
	4-22
	5-15
	< 12
	5-12

	No. 200
	3-8
	3-8
	3-8
	4-8
	3-8
	4.0-10.0


Note: For Type R the JMD gradation must provide a minimum of 8 percent difference of percent passing the No. 4 and the No. 8 sieve.  No tolerance is allowed beyond the Broad Band limits of the #200 sieve.

 (01/02/08)R199

703-2.07 SELECTED MATERIAL. Replace the third sentence in item No. 2. the following:
It shall consist of not more than 30% by weight of particles that pass the No. 200 sieve as determined by ATM T-7.
SECTION 712
MISCELLANEOUS

Special Provision

712-2.13 GABIONS.  Add the following:
PVC Coating:  Coat 0.02 inches thick. Use fusion bonded PVC material.  Coating may be black, gray or green.


a.
Specific Gravity: Between 1.3 to 1.4, ASTM D 792


b.
Abrasion Resistance: The percentage of weight loss less than 12%, when tested according to ASTM D 1242, Method B at 200 cycles, CSI-A Abrader Tape, 80 grit.


c.
Brittleness Temperature. Not higher than 15(F, ASTM D 746.


d.
Tensile Strength.  Extruded Coating (not less than 2.980 psi. ASTM D 412).  FUSION Bonded Coating (not less than 2275 psi. at 100 percent strain, ASTM D 638).


e.
Modulus of Elasticity. Extruded Coating (not less than 2,700 psi. at 100 percent strain, ASTM d 412).  Fusion Bonded Coating (not less than 1980 psi. at 100 percent strain, ASTM D 638).


f.
Ultraviolet Light Exposure.  A test period of not less than 3,000 hours, using apparatus type E at 63 C, ASTM G 23.


g.
Salt Spray Test.  A test period of not less than 3,000 hours, ASTM B 117.



After exposure to ultraviolet light and salt spray test as specified above, the PVC coating shall not show cracks, blisters, splits, or noticeable change of coloring (surface chalk).  In addition, the specific gravity shall not change more than 6%, resistance to abrasion shall not change more than 10%, and tensile strength shall not change more than 25% from initial values.
SECTION 724

SEED

Special Provisions

724-2-02. MATERIALS.  Delete Table 724-1 and substitute with the following:
TABLE 724-1

Seed Requirements

	Species
	Sproutable Seed*, %, Min.

	Arctared Red Fescue
	78

	Egan American Sloughgrass
	67

	Norcoast Bering Hairgrass
	71

	Nortran Tufted Hairgrass
	71

	Wainwright Slender Wheatgrass
	88

	Alyeska Polargrass
	71

	Bluejoint
	71

	Tilesy Sagebrush
	71

	Tundra Glaucous Bluegrass
	76

	Gruening Alpine Bluegrass
	72

	Nugget Kentucky Bluegrass
	76

	Beach Wildrye
	70

	Annual Ryegrass
	76

	Perennial Ryegrass
	76


* Sproutable Seed is the mathematical product of Germination and Purity.

(01/27/07)R52

SECTION 725
FERTILIZER

725-2.02 MATERIALS.
Add the following.

Fertilizer shall be a slow-release formula.
Special Provisions

Add the following Section

SECTION 744

EROSION, SEDIMENT, AND POLLUTION CONTROL - MATERIAL

744-2.01 MATERIAL.
Fiber Roll:  (commonly called straw wattle)

a.
Comprised of UV-degradable plastic netting or 100 percent biodegradable material.
b.
Filled with straw, flax, rice, coconut fiber material or composted material.
c.
Staking shall be made of 100 percent biodegradable materials.

Contractor, provide the Engineer a certification stating the name of the manufacturer, product name, style number, chemical composition of the fiber, netting and certification of the weed-free status from the manufacturer.  Furnish a sample to the Engineer seven days before the scheduled installation.

Manufactured Inlet Protection System:
a.
Manufacturers:

Ultra Tech International – Ultra-DrainGuard

Bowhead Environmental and Safety - StreamGuard Exert II Sediment Insert

Enpac - Catch Basin Insert, Oil and Sediment or

b.
Approved equal.
Sand Bag Inlet Sediment Trap:

a.
Sandbag sack fabric shall be a nonwoven, needle punched design meeting the following requirements:

Grab Tensile Strength

ASTM D 4632
200 pounds (min.)

Grab Elongation

ASTM D 4632
15 – 70%

Mullen Burst Strength

ASTM D 3786
400 psi. (min.)

Trapezoidal Tear Strength
ASTM D 4533
95 lbs. (min.)

Apparent Opening Size

ASTM D 4751
No. 30 U.S. STD sieve (max)

Permittivity

ASTM D 4491
0.01 sec-1 (min.)

Ultraviolet Light Stability,

Retained Strength

ASTM D 4355
90%

Puncture Strength

ASTM D 4833
120 lbs. (min.)



These requirements are for Minimum Average Roll Values (MARV) verified in accordance with ASTM D 4759.


b.
Seam Thread:



Similar durability to the sandbag sack fabric.


c.
Sandbag Fill Material:



Select Material
Type B
703-2.07.


d.
Cinch Ties:  Plastic ties or equivalent tie recommended by the sandbag manufacturer.
APPENDIX A
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