Special Notice To Bidders

SPECIAL NOTICE TO BIDDERS

The Department hereby notifies bidders that information to assist in bid preparation is available from the Department of Transportation and Public Facilities, Anchorage office, located at 4111 Aviation Avenue.

1.
Publications.  The following are available from the Plans Room or for download online:

a.
Standard Specifications for Highway Construction, 2015 Edition ($25.00).  Available online at:

http://www.dot.state.ak.us/stwddes/dcsspecs/assets/pdf/hwyspecs/sshc2015.pdf
b.
Alaska Test Methods Manual (Lab & Field), March 1, 2016 Edition ($25.00). Available online at:

http://www.dot.state.ak.us/stwddes/desmaterials/mat_waqtc/pop_testman.shtml
c.
Alaska Storm Water Pollution Prevention Plan Guide, February, 2011.

http://www.dot.state.ak.us/stwddes/desenviron/pop_swppp.shtml
d.
Quantity Computations 

e.
Geotechnical Report, Girdwood – Alyeska Highway Pavement Rehabilitation, Project No. 59143, 1992, Central Region,  AK DOT&PF., 

f.
Erosion, Sediment Control Plan (ESCP). Alyeska Hwy: Seward Hwy to Arlberg Ave & Alyeska Hwy: Pathway Rehabilitation (GF), Project Nos. 0501007/Z58526000 & Z585090000, March 2016, ADOT&PF
g.
Traffic Control Plan (TCP) Memo, March 2016, By ADOT&PF Highway Design
2.
Materials Certification List (MCL).  The MCL provides the Engineer with the appropriate approving authority.  Contractor, submit certification for each material to the Engineer.  The MCL is included in Appendix C.  

3.
Environmental Documents.  The Department has approved an environmental document addressing concerns and environmental commitments.  This document is available for review in the Department Section of Preliminary Design and Environmental.  (907) 269-0542.

4.
Securing Loads on Vehicles – Loose Material. Contain all loose materials within haul vehicles entering or exiting the project site. Loads in a haul vehicle, end/side/belly dump or similar vehicle shall be covered with a firmly secured canvas or similar type cover. Refer to Subsection 106-1.09.
5.
High Visibility Garments.  The Department requires all workers within the project limits to wear an outer visible surface or layer of high visibility color and retroreflectivity.  See subsection 643-3.11.

6.
Section 120, Disadvantaged Business Enterprise (DBE) Program.  The Department, in coordination with US DOT, has adopted a Race-Neutral DBE Program effective for Federal-aid projects advertised in Central Region after June 30, 2015.  In particular, all bidders shall be aware that Good Faith Effort Documentation is required from the successful bidder for all contracts, regardless of DBE goal or DBE utilization, in accordance with Section 120 Disadvantaged Business Enterprise (DBE) Program.
Any questions about this notice may be directed to Dennis Good, Manager of the Civil Rights Office, (907) 269-0848, or email dennis.good@alaska.gov.
7.
Cargo Preference Act Requirements. The provisions of the Cargo Preference Act (CPA) must be physically incorporated into all Federal-aid Projects awarded after February 15, 2016, and must be physically incorporated in all agreements with subcontractors and lower tier subcontractors.
Form 25D-55 (2/16) is revised to include the CPA provisions to the Required Contract Provisions for Federal-Aid Construction Contracts.  See the last page of Form 25D-55 for the CPA requirements.

For additional details, please visit  http://www.marad.dot.gov/ships-and-shipping/cargo-preference/laws-and-regulations/
8.
Buy America Act. On December 22, 2015, U.S. District Court for the District of Columbia issued a decision vacating the Federal Highway Administration (FHWA) 90 percent threshold exemption for manufactured steel and iron products and the miscellaneous steel or iron components, subcomponents and hardware waiver.  As a result of the federal court decision, FHWA withdrew their December 21, 2012 policy memorandum clarifying provisions of the Buy America Act requirements.

9.
Utilities.  

a.
Agreements and Dispositions.  Utility Agreements and dispositions are available for review at the office of the Utilities Engineer, (907) 269-0644.  Copies may be available, coordinate with the Utility Engineer.

b.
Utilities, and Erosion, Sediment and Pollution Control.  Utilities will be relocated by others concurrently with construction of this project.  The Contractor is responsible for the coordination with Other Contractor’s and for control of erosion, sediment and pollution including stabilization of areas disturbed during utility relocation, as described in Section 105-1.06.

The Contractor will identify, in their SWPPP, other work that is or will occur inside or adjacent to the project limits during the contract period.
10.
Asphalt Material Price Adjustment.  The unit price adjustment for asphalt material will be combined and paid under one Pay Item. Refer to Sections in Division 300 and 400 that include an "Asphalt Material Price Adjustment" Pay Item.
11. Federal Authorization Required for Contract Award. Award of this contract is contingent upon Federal Authorization to proceed with construction. 
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SECTION 105
CONTROL OF WORK

 TC "105
Control of Work" \f C \l "3" 
Special Provisions
Add the following Subsection 105-1.011 Related Sections:

105-1.011 RELATED SECTIONS.
Section 651, Control of Work – Supplemental Requirements

CR105.5-012816

105-1.15 PROJECT COMPLETION.  

3rd paragraph 1st sentence, replace: "621-3.04" with "618-3.06 and 621-3.04"

CR105.7-042015

SECTION 106
CONTROL OF MATERIAL

 TC "106
Control of Material" \f C \l "3" 
Special Provisions

Add the following Subsection 106-1.09:

106-1.09  SECURING LOADS ON VEHICLES – LOOSE MATERIAL.  Contain all loose materials within haul vehicles entering or exiting the project site. Loads in a haul vehicle, end/side/belly dump or similar vehicle shall be covered with a firmly secured canvas or similar type cover. 

Loose material includes dirt, sand, gravel, wood chips or other material that can blow, fall, or spill from a vehicle as a result of movement or of exposure to air, wind or weather.

The Contractor will not receive payment for any material hauled in a vehicle entering or exiting the project site with unsecured loose material. Securing loose material is subsidiary to the unit price of the material.

CR106.1-112015

SECTION 107
LEGAL RELATIONS AND RESPONSIBILITY TO PUBLIC

 TC "107
Legal Relations and Responsibility to Public" \f C \l "3" 
Special Provisions

107-1.02 PERMITS, LICENSES, AND TAXES.

The Department will:  Add No. 3.:

3.
The Department has received the following permits on the Contractor's behalf:

a. ADF&G Title 16 Fish Habitat Permit
b. United States Army Corps of Engineers (USACE) Section 404 Nationwide Permit 
c. ADEC 401 Certification
d. Draft ARRC Permit
The Contractor shall:

Add to No. 11:

The state Historic Preservation Officer is with the Department of Natural Resources in Anchorage, and may be contacted at (907) 269-8715.  If cultural resources are discovered during construction activities, stop work at the site and notify the Engineer.

Add No. 12:

12.
Provide a wetland specialist able to conduct wetlands determinations and delineations according to the Corps of Engineers 1987 Wetland Delineation Manual, and the Regional Supplement to the Corps of Engineers Wetland Delineations Manual (Alaska Region, Version 2.0, September 2007).  The wetland specialist shall conduct the determination and delineations of sites outside the project limits or not previously permitted, impacted by the Contractor's operations.  These delineations will be subject to Corps of Engineers approval.

Add No. 13:

13.
A Municipality of Anchorage (MOA) Right-of-Way Use permit will be required.  The Municipality will require a copy of the approved Traffic Control Plan and a copy of the Notice to Proceed from the Contractor.

Provide the Engineer a copy of permits or clearances received before using sites outside the project limits.  Additionally, provide the Engineer a written statement that permits or clearances have been obtained.  Also, provide a written statement to the Engineer listing agencies or offices contacted that responded that no additional action is required.

CR107.2-042015

Standard Modifications

107-1.05 FEDERAL AID PROVISIONS.  Add the following after paragraph two:

Form 25D-55H Required Contract Provisions for Federal-Aid (FHWA) Construction Contracts.  The FHWA no longer requires the Contractor to fill out FHWA Form 47, Statement of Materials and Labor Used By Contractors on Highway Construction Involving Federal Funds.  Section VI Records of Materials, Supplies and Labor of Form 25D-55H is no longer applicable to highway construction contracts.

Title VI Requirements.  During the performance of this Contract, the Contractor, for itself, its assignees and successors in interest (hereinafter referred to as the "Contractor") agrees as follows:

(1)
Compliance with Regulations:  The Contractor shall comply with the Regulation relative to nondiscrimination in Federally-assisted programs of the Department of Transportation (hereinafter, "DOT") title 49, Code of Federal Regulations, Part 21, and the Federal Highway Administration (hereinafter "FHWA") Title 23, Code of Federal Regulations, Part 200 as they may be amended from time to time, (hereinafter referred to as the Regulations), which are herein incorporated by reference and made a part of this Contract.

(2)
Nondiscrimination:  The Contractor, with regard to the work performed by it during the contract, shall not discriminate on the grounds of race, color, or national origin, sex, age, and disability/handicap in the selection and retention of subcontractors, including procurements of materials and leases of equipment.  The Contractor shall not participate either directly or indirectly in the discrimination prohibited by 49 CFR, Section 21.5 of the regulations, including employment practices when the Contract covers a program set forth in Appendix B of the Regulations.

(3)
Solicitation for Subcontractors, Including Procurements of Materials and Equipment:  In all solicitations either by competitive bidding or negotiation made by the Contractor for work to be performed under a subcontract, including procurements of materials or leases of equipment, each potential subcontractor or supplier shall be notified by the Contractor of the Contractor's obligations under this Contract and the Regulations relative to nondiscrimination on the grounds of race, color, or national origin, sex, age, and disability/handicap.

(4)
Information and Reports:  The Contractor shall provide all information and reports required by the Regulations or directives issued pursuant thereto, and shall permit access to its books, records, accounts, other sources of information, and its facilities as may be determined by the DOT&PF or the FHWA to be pertinent to ascertain compliance with such Regulations, orders and instructions.  Where any information required of a Contractor is in the exclusive possession of another who fails or refuses to furnish this information the Contractor shall so certify to the DOT&PF, or the FHWA as appropriate, and shall set forth what efforts it has made to obtain the information.

(5)
Sanctions for Noncompliance:  In the event of the Contractor's noncompliance with the nondiscrimination provisions of this Contract, the DOT&PF shall impose such contract sanctions as it or the FHWA may determine to be appropriate, including, but not limited to:

(a)
withholding of payments to the Contractor under the Contract until the Contractor complies, and/or

(b)
cancellation, termination, or suspension of the Contract, in whole or in part.

(6)
Incorporation of Provisions:  The Contractor shall include the provisions of paragraphs (1) through (6) in every subcontract, including procurements of materials and leases of equipment, unless exempt by the Regulations, or directives issued pursuant thereto.

The Contractor shall take such action with respect to any subcontract or procurement as the DOT&PF or the FHWA may direct as a means of enforcing such provisions including sanctions for non-compliance:  Provided, however, that in the event a Contractor becomes involved in, or is threatened with, litigation with a subcontractor or supplier as a result of such direction, the Contractor may request the DOT&PF to enter into such litigation to protect the interests of the DOT&PF, and, in addition, the Contractor may request the United states to enter into such litigation to protect the interests of the United States.

E67-101509

107-1.07 ARCHAEOLOGICAL OR HISTORICAL DISCOVERIES.  Replace the 1st sentence including numbers 1, 2, and 3, with:

When operation encounters historic or prehistoric artifacts, burials, remains of dwelling sites, paleontological remains, (shell heaps, land or sea mammal bones or tusks, or other items of historical significance), cease operations immediately and notify the Engineer.

107-1.11 PROTECTION AND RESTORATION OF PROPERTY AND LANDSCAPE.  Add the following:

Nonmunicipal Water Source.

If water is required for a construction purpose from a nonmunicipal water source, obtain a Temporary Water Use Permit from the Water Resource Manager, and provide a copy to the Engineer.  The Water Resource Manager is with the Department of Natural Resources in Anchorage and may be contacted at (907) 269-8645.

CR107.2-042015

Add the following:
Bald Eagles.

Bald Eagles are protected under the Bald Eagle Protection Act (16 U.S.C. 668-668c) which prohibits “takes” of bald eagles, their eggs, nests, or any part of the bird.  The Act defines “taking” as “to pursue, shoot, shoot at, poison, wound, kill, capture, trap, collect, molest, or disturb.”

Maintain a Primary Zone of a minimum 330 ft as an undisturbed habitat buffer around nesting bald eagles.  If topography or vegetation does not provide an adequate screen or separation, extend this buffer to 0.25 miles, or a sufficient distance to screen the nest from human activities.  The actual distance will depend on site conditions and the individual eagle’s tolerance for human activity.  Within the Secondary Zone, between 330 ft and 660 ft from eagles nest tree no obtrusive facilities or major habitat modifications shall occur.  If nesting occurs in sparse stands of trees, treeless areas, or where activities would occur within line-of-site of the nest, this buffer shall extend up to 0.5 miles.  No blasting, logging and other noisy, disturbing activities should occur during the nesting period (March 1 – August 31) within the primary or secondary zones.

Extremely noisy activities such as road construction or other activities that occur within the Secondary Zone shall be conducted outside the nesting period to avoid disturbance to eagles.  If activities occur in proximity to a nest site, employ an individual qualified to observe and assess the impact of such activities on nesting eagles.  Behavior generally associated with disturbed eagles includes alarm calls, birds flushed from their nest or perch, and aggressiveness.

If nest trees are discovered within the vicinity of the project site, the U.S. Fish and Wildlife Service must be notified immediately by calling (907) 786-3503 or (907) 271 – 2772, before starting construction activities, for further site evaluation.  This is an advisory.  Do what is required to keep from disturbing a nesting eagle.

CR107.1-081210

Add the following subsection:

107-1.21 FEDERAL AFFIRMATIVE ACTION.  The Federal Equal Employment Opportunity Disadvantaged Business Enterprise and On-the-Job Training affirmative action program requirements that are applicable to this Contract are contained in the project Special Provisions and Contract Forms, and may include:

Disadvantaged Business Enterprise (DBE) Program
Section 120

Training Program
Section 645

Federal EEO Bid Conditions
Form 25A 301

EEO-1 Certification
Form 25A 304

ADOT&PF Training Program Request
Form 25A 310

Training Utilization Report
Form 25A 311

Contact Report
Form 25A 321A

DBE Subcontractable Items
Form 25A 324

DBE Utilization Report
Form 25A 325C

Summary of Good Faith Effort Documentation
Form 25A 332A

Required Contract Provisions, Federal-Aid Contracts
Form 25D 55

In addition to the sanctions provided in the above references, non-compliance with these requirements is grounds for withholding of progress payments.

S80-081398

SECTION 108
 PROSECUTION AND PROGRESS

 TC "108
Prosecution and Progress" \f C \l "3" 
Special Provision

Add the following Subsection 108-1.011 Related Sections:

108-1.011 RELATED SECTIONS.
Section 652, Prosecution and Progress – Supplemental Requirements

CR108.3-012816

SECTION 109
MEASUREMENT AND PAYMENT
 TC "109
Measurement and Payment" \f C \l "3" 
Special Provisions

109-1.02 MEASUREMENT OF QUANTITIES.  Replace item, "14. Weighing Procedures" with "Weighing Procedures".  "Weighing Procedures" is a subtopic under item "13. Ton (2,000 pounds)."

CR109.3-042015

109-1.05 COMPENSATION FOR EXTRA WORK ON TIME AND MATERIALS BASIS.  Under Item 3. Equipment, Item a. add the following to the second paragraph:
The rental rate area adjustment factors for this project shall be as specified on the adjustment maps for the Alaska – South Region.
CR109.2-042015

Special Provisions
Add the following Section:

SECTION 120
DISADVANTAGED BUSINESS eNTERPRISE (DBE) PROGRAM

 TC "120
Disadvantaged Business Enterprise (DBE) Program" \f C \l "3" 
120-1.01 DESCRIPTION. Provide Disadvantaged Business Enterprises (DBEs), as defined in Title 49 CFR Part 26, the opportunity to participate fairly with other contractors in the performance of contracts financed with federal funds. The Contractor and subcontractors shall not discriminate on the basis of race, color, national origin, or sex in the performance of this contract. The Contractor will carry out applicable requirements of 49 CFR Part 26 in the award and administration of U.S. DOT assisted contracts.

The Department, in coordination with the Federal Highway Administration (FHWA), adopted a Race-Neutral DBE Program with an overall DBE Utilization Goal of 8.46% for Alaska’s FHWA Federal-Aid program.  Although the Race-Neutral program does not establish or require individual project DBE Utilization Goals, 49 CFR establishes the Bidder is responsible to make a portion of the work available to DBEs and to select those portions of the work or material needs consistent with the available DBEs to facilitate DBE participation.

If the Department, in collaboration with our contractors, does not meet the overall program DBE Utilization Goal and cannot demonstrate good faith effort to meet the program goal, the program may be modified to Race-Conscious, with individual DBE Utilization Goals established for each Federal-Aid project. The Department and FHWA will use the data collected under Section 120 to evaluate the program for compliance with Section 120 and with 49 CFR Part 26. 

120-1.02 INTERPRETATION. This section implements the requirements of 49 CFR Part 26, and the Department’s federally approved DBE Program.

120-1.03 ESSENTIAL CONTRACT PROVISION. Failure to comply with the provisions of this section is a material breach of contract, which may result in cancelation of intent to award, contract termination, or other remedy as DOT&PF deems appropriate. Failure to comply with this section is justification for debarment action as provided in AS 36.30.640(4).

120-1.04 DEFINITIONS AND TERMS.

1.
Civil Rights Office. The Department’s Civil Rights Office. (CRO)

2.
Commercially Useful Function. Action within the scope of the Contract where a Disadvantaged Business Enterprise (DBE) is responsible for execution of the work and is carrying out its responsibilities by actually performing, managing, and supervising the work involved. The DBE must also be responsible, with respect to materials and supplies used on the contract, for negotiating price, determining quality and quantity, ordering the material, and installing (where applicable) and paying for the material itself.
3.
Contract Compliance Officer. Individual within the Department’s CRO with the authority to administer the Department’s compliance programs.

4.
Disadvantage Business Enterprise (DBE). A commercial entity which is a for-profit small business certified in accordance with 49 CFR Part 26 and listed in the Alaska DBE Directory.

5.
DBE Broker. A DBE certified for the delivery of creditable materials, supplies, equipment, transportation/hauling, insurance, bonding, etc., within its certified category, that is necessary to complete the project. A DBE Broker of materials certified in a supply category must be responsible for scheduling the delivery of materials and ensuring that the materials meet specifications before credit will be given.
6.
DBE Key Employee. Employee of the DBE who is identified by the DBE owner in the DBE’s certification file at the CRO.

7.
DBE Manufacturer. A DBE certified in a supply category that changes the shape, form, or composition of original material in some way. The DBE Manufacturer must provide that altered material to the general public or the construction industry at large on a regular basis.

8.
DBE On-Site Representative. On-site representatives approved by the DBE owner and the CRO to represent a DBE owner. These representatives must have technical knowledge and the ability to answer questions regarding the work being performed on a project.

9.
DBE Regular Dealer. A DBE certified in a supply category who operates in a manner consistent with industry practice and who:
a.
maintains an in-house inventory on a regular basis of the particular product provided to this project; and

b.
keeps an inventory in an amount appropriate for the type of work using that product; and

c.
offers that inventory for sale to the general public or construction industry at large (private and public sectors), not just supplied as needed on a project by project basis during the construction season, except where the product requires special or heavy equipment for delivery and the DBE possesses and operates this equipment on a regular basis throughout the construction season in order to deliver the product to the general public or construction industry at large. If the distribution equipment is rented or leased, it must be on a repetitive, seasonal basis; and may additionally fabricate (assemble large components) for use on a construction project, consistent with standard industry practice, for delivery to the project.

A person may be a DBE Regular Dealer in bulk items such as petroleum products, steel, cement, gravel, stone, or asphalt without owning, operating, or maintaining a place of business, if the person both owns and operates distribution equipment for the products. Any supplementing of DBE Regular Dealers’ own distribution equipment shall be by a long-term lease agreement and not on an ad hoc or contract-by-contract basis.

10.
DBE Utilization Goal. The percent of work to be performed by certified DBEs.

11.
DBE Officer. Individual designated in writing as a representative of the Contractor concerning DBE issues.

12.
Good Faith Effort (GFE). Bidder’s actions, performed prior to bid opening and demonstrated through detailed and comprehensive documentation, to take all necessary and reasonable steps to achieve DBE participation. Lower case “good faith effort”, refers to the Department’s and all or contractors’ collaborative efforts to meet the overall program DBE Utilization Goal.

13.
Plan Holder Self-Registration List (PHSRL). The Department’s online portal that allows contractors, DBEs and non-DBEs to self-register as an interested contractor to bid.
14.
Race-Conscious Participation. DBE participation used to meet an individual project specific DBE Utilization Goal.

15.
Race-Neutral DBE Participation. DBE participation when no DBE Utilization Goal is specified in the Contract and DBE participation that exceeds the goal amount when an individual project specific DBE Utilization Goal is specified in the Contract.

120-2.01 RESERVED.
120-3.01 DETERMINATION OF COMPLIANCE.
1.
Phase I - Bid. All Bidders’ GFEs must be completed prior to bid opening.

2.
Phase II - Award. The apparent low bidder shall submit evidence of DBE commitment(s) within 5 working days after receipt of written notification by the Department of the successful low bid. The apparent low bidder may not supplement its DBE efforts after opening, nor offer new or additional DBE participation after submitting the DBE Utilization Report (Form 25A-325C).
a.
Written DBE Commitment. Complete Form 25A-326 for each DBE subcontractor.

b.
DBE Utilization Report. Submit a completed DBE Utilization Report Form 25A-325C. All listed DBEs must be certified in the appropriate work categories prior to bid opening to be used to meet the DBE contract goal.

c.
GFE Documentation. Submit a completed Summary of GFE Documentation Form 25A-332A (with attachments) and Contact Report Form 25A-321A.

120-3.02 GOOD FAITH EFFORT (GFE).  Although evaluation of GFE for sufficiency is not a condition of award, documenting GFE is required and is necessary for the Department’s and FHWA’s determination of compliance with 49 CFR Part 26.
1.
GFE Criteria. If the Department does not meet the overall program DBE Utilization Goal, the Department and FHWA will use the following criteria to judge whether the Department, in collaboration with our contractors, demonstrated good faith effort to meet the overall program DBE Utilization Goal.

a.
Consider All Subcontractable Items. Before bid opening, seek DBE participation by considering those portions of the work or material needs consistent with the available DBEs to facilitate DBE participation.

b.
Initial DBE Notification. Contact DBEs listed in the Department’s Plan Holders Self-Registration List for the particular project being bid at least 7 calendar days prior to bid opening to solicit their interest.  Log each contact with a DBE firm on a Contact Report, Form 25A-321A.

Give DBEs at least 7 calendar days to quote. The bidder may reject DBE quotes received after the deadline. Responsive DBE quotes should be accepted unless they are determined non-competitive. Consistently apply deadlines for quote submission and responsiveness determinations for DBEs and non-DBEs.

Methods of initial and follow up notification are:

(1)
By fax with a confirmation receipt of successful transmission to the DBE’s fax number listed in the DBE Directory. A fax transmission without receipt of successful transmission is unsatisfactory.

(2)
By email to the DBE’s email address listed in the DBE Directory, with confirmation of successful receipt. Email without confirmation of successful receipt is unsatisfactory.

(3)
By telephone solicitation made to the DBE’s telephone number listed in the DBE Directory, with a record of the date and time of the telephone contact. Telephone solicitation without a record of date and time is unsatisfactory.

(4)
By publication, with the names and dates of each advertisement in which a request for DBE participation was placed. Attach copies of advertisements or proof of publication.

c.
Non-Acceptance of DBE Quotes. When a DBE quote is not accepted, the work must be performed by the non-DBE subcontractor whose quote was used to provide the basis of the determination. Include evidence in support of the determination not to use the DBE subcontractor.

d.
Assistance to DBEs. Provide DBEs with:

(1)
Information about bonding or insurance required by the bidder.

(2)
Information about securing equipment, supplies, materials, or business development related assistance or services.

(3)
Adequate information about the requirements of the contract regarding the specific item of work or service sought from the DBE.

(4)
Document all efforts to provide assistance to DBEs on Federal-Aid projects.

e.
Follow-up DBE Notifications. If there is no response from the initial DBE notification, contact the DBEs again to determine if they will be quoting.

Failure to submit a quote by the deadline is evidence of the DBE’s lack of interest in bidding. Log follow-up contacts on the Contact Report Form 25A-321A.

f.
GFE Evaluation. The Department will review the GFE documentation for content but will not evaluate sufficiency.  Failure to provide GFE documentation may result in cancellation of the notice of intent to award and forfeiture of the bid security according to subsection 103-1.03. 

2.
Reserved.
120-3.03 DBE CREDITABLE AND NON CREDITABLE WORK.

1.
DBE Creditable Work. The Commercially Useful Function work items and creditable dollar amounts shown on the DBE Utilization Report, Form 25A-325C, shall be included in any subcontract, purchase order or service agreement with that DBE.

2.
DBE Decertification.

a.
If a DBE performing a Commercially Useful Function loses its DBE certification at any time prior to execution of a subcontract, purchase order or service agreement, as the result of a determination of ineligibility pursuant to 49 CFR Part 26.87, the work of that firm will not be credited toward the DBE Utilization Goal and the Contractor must either:

(1)
meet the contract goal by subcontracting with an eligible DBE firm or demonstrate a GFE to do so; or

(2)
continue with the decertified DBE and find other work not already committed to DBEs in an amount that meets or exceeds the DBE Utilization Goal.

b.
If a DBE performing a Commercially Useful Function loses its DBE certification after execution of a subcontract, purchase order or service agreement, as the result of a determination of ineligibility pursuant to 49 CFR Part 26.87, the de-certified DBE may continue to perform, and the work may be credited toward the DBE Utilization Goal.

c.
If a DBE goes out of business and cannot perform the work, the Contractor must meet the contract goal by subcontracting with an eligible DBE Firm or demonstrate a GFE to do so.

The provisions of 120-3.03(3) Termination of a DBE and 120-3.03(4) DBE Replacement or Substitution do not apply to this section.

A Contractor must notify the CRO within one business day if they become aware of any change in a DBE’s circumstances that might lead to a DBE’s decertification.

3.
Termination of a DBE.

a.
In accordance with 49 CFR 26.53(f)(1) the Contractor shall not terminate a DBE without good cause and the prior written consent of the Engineer. For purposes of this paragraph, good cause includes the following circumstances:

(1)
DBE defaults on their obligation for any reason;

(2)
The DBE fails or refuses to perform the work of its subcontract in a way consistent with normal industry standards. Provided, however, that good cause does not exist if the failure or refusal of the DBE to perform its work on the subcontract results from the bad faith or discriminatory action of the Contractor.

(3)
The DBE fails or refuses to meet the Contractor’s reasonable, nondiscriminatory bond requirements;

(4)
The DBE becomes bankrupt, insolvent, or exhibits credit unworthiness;

(5)
The DBE is ineligible to work on public works projects because of suspension and debarment proceedings pursuant 2 CFR Parts 180, 215, and 1,200 or applicable state law;

(6)
The Engineer determines the DBE is not a responsible contractor.

(7)
The DBE voluntarily withdraws from the project and provides a written notice of its withdrawal;

(8)
The DBE is ineligible to receive DBE credit for the type of work required;

(9)
A DBE owner dies or becomes disabled with the result that the DBE is unable to complete its work; or

(10)
Other documented good cause that the Engineer determines, compels the termination of the DBE, provided that good cause does not exist if the Contractor seeks to terminate a DBE it relied upon to obtain the contract so that the Contractor can self-perform the work for which the DBE was engaged or so that the Contractor can substitute another DBE or non-DBE after contract award.

b.
The Contractor must give written notice to the DBE of its intent to request to terminate and/or substitute, and the reason for the request. The request to terminate and/or substitute must be submitted to the Engineer.

c.
The Contractor must give the DBE 5 working days to respond to the written notice. Any response from the DBE must be submitted to the Engineer.

4.
DBE Replacement or Substitution.

a.
The Contractor shall submit to the Engineer a written request to replace or substitute a DBE who fails or refuses to execute a written subcontract or who is terminated under 120-3.03(3).

b.
If the Contractor cannot obtain replacement DBE participation, the DBE Utilization Goal will not be adjusted. However, the Engineer may consider the following criteria as satisfying that portion of DBE participation that cannot be replaced:

(1)
The Contractor was not at fault or negligent and that the circumstances surrounding the replacement or substitution were beyond the control of the Contractor; and

(2)
The Contractor is unable to find replacement DBE participation at the same level of DBE commitment and has adequately performed and documented the GFE expended in accordance with Subsection  120-3.02; or
(3)
It is too late in the project to provide any real subcontracting opportunities for DBEs.

If the Engineer agrees that additional DBE participation is not available, the DBE may be replaced or substituted with a non-DBE or the Contractor may self-perform the work.

120-3.04 COMMERCIALLY USEFUL FUNCTION (CUF).

1.
Creditable Work. Measuring the DBE Utilization Goal will be based upon the actual dollars paid to the DBEs for creditable CUF work on this project. This is determined by the Engineer in accordance with this section.  CUFs are limited to:

a.
Prime Contractors;

b.
Subcontractors;

c.
Manufacturers;

d.
Regular Dealers;

e.
Brokers; or

f.
Joint Ventures

2.
Determination of CUF. In order for the CUF work of the DBE to be credited toward the goal, the Contractor will ensure that the DBE is certified in the appropriate category at the time of the submittal of the subcontract, or the issuance of a purchase order or service agreement. Subcontracts, purchase orders and service agreements shall be consistent with the written DBE commitment.

a.
The CUF performed by a DBE certified in a supply category will be evaluated by the Engineer to determine whether the DBE performed as either a broker, regular dealer, or manufacturer of the product provided to this project.

b.
The following factors will be used in determining whether a DBE trucking company is performing a CUF:

(1)
The DBE must be responsible for the management and supervision of the entire trucking operation for which it is performing on a particular contract, and there cannot be a contrived arrangement for the purpose of meeting DBE goals.

(2)
The DBE must itself own and operate at least one fully licensed, insured, and operational truck used on the contract.

(3)
The DBE receives credit for the total value of the transportation services it provides on the contract using trucks it owns, insures, and operates using drivers it employs.

c.
The Contractor will receive credit for the CUF performed by DBEs as provided in this Section. Contractors are encouraged to contact the Engineer in advance of the execution of the DBE’s work or provision of goods or services regarding CUF and potential DBE credit.

d.
The DBE may perform work in categories for which it is not certified, but only work performed in the DBE’s certified category meeting the CUF criteria may be credited toward the DBE Utilization Goal.

e.
DBE work shall conform to the following requirements to be a CUF:

(1)
It will be necessary and useful work required for the execution of the Contract.

(2)
The scope of work will be distinct and identifiable with specific contract items of work, bonding, or insurance requirement.

(3)
It will be performed, controlled, managed, and supervised by employees normally employed by and under the control of the certified DBE. The work will be performed with the DBE’s own equipment. Either the DBE owner or DBE On-Site Representative will be at the work site and responsible for the work. Leased equipment may also be used provided the DBE has exclusive use of the equipment and it is operated by a driver the DBE employs. In remote locations or rare situations, a DBE may use equipment and/or personnel from the Contractor or its affiliates. Should this situation arise, a prior arrangement must be in place. The duration of the arrangement must be short term and prior written approval from the Engineer must be obtained.

(4)
The manner in which the work is sublet or performed will conform to standard industry practice within Alaska, as determined by the Department. The work or provision of goods or services will have a market outside of the DBE program (and must also be performed by non-DBE firms within the Alaskan construction industry). Otherwise, the work or service will be deemed an unnecessary step in the contracting or purchasing process and no DBE credit will be allowed.

There will be no DBE credit for lower-tier non-DBE subcontract work.

(5)
The cost of the goods and services will be reasonable and competitive with the cost of goods and services outside the DBE program within Alaska. Materials or supplies needed as a regular course of the Contractor’s operations such as fuel, maintenance, office facilities, portable bathrooms, etc. are not creditable.

The cost of materials actually incorporated into the project by a DBE subcontractor is creditable toward the DBE goal only if the DBE is responsible for ordering and scheduling their delivery and fully responsible for ensuring that they meet specifications. The cost of materials purchased from the contractor or its affiliates is not creditable.

(6)
Subcontract work, with the exception of truck hauling, shall be sublet by the same unit of measure as is contained in the Bid Schedule unless approved in advance by the Engineer.

(7)
The DBE will control all business administration, accounting, billing and payment transactions. The Contractor cannot perform these functions for the DBE.

In accordance with AS 36.30.420(b), the Engineer may inspect the offices of the DBE and audit their records to assure compliance.

3.
Rebuttal of a Finding of No CUF. Consistent with the provisions of 49 CFR Part 26.55(c)(4)&(5), before the Engineer makes a final finding that no CUF has been performed by a DBE, the Engineer will coordinate transmittal of the presumptive finding to the Contractor, who will in-turn, notify the DBE. The Contractor will provide the DBE the opportunity to provide rebuttal information. The Contractor shall present the information to the Engineer.

The Engineer will make a final determination on whether the DBE is performing a CUF. Under no circumstances will the Contractor take any action with respect to the DBE until the final determination is made. The Engineer’s decisions on CUF matters are subject to review by the Department, but are not administratively appealable to the U.S. DOT.

4.
Monthly Required Reporting. On a monthly basis, the Contractor shall submit the Monthly Summary of DBE Participation, Form 25A-336, to the Engineer.  Reports are due by the 15th of the following month. Also attach copies of canceled checks or bank statements that identify payer, payee, and amount of transfer to verify payment information shown on the form.

120-4.01 DETERMINING DBE CREDIT. The Contractor is entitled to count toward the DBE Utilization Goal, monies actually paid to certified DBEs for CUF work performed by the DBE as determined by the Engineer. The Contractor will receive credit toward the DBE Utilization Goal, as follows:

1.
Credit for the Commercially Useful Function of a DBE prime contractor is 100 percent of the monies actually paid to the DBE under the contract for creditable work and materials in accordance with 49 CFR Part 26.55.

2.
Credit for the CUF of a subcontractor is 100 percent of the monies actually paid to the DBE under the subcontract for creditable work and materials.

3.
Credit for the CUF of a subcontractor performing hauling/transportation is 100 percent of the monies actually paid to the DBE under the subcontract for creditable work for those firms certified in the 100 percent category. Credit for the CUF of a subcontractor performing hauling/transportation is 5 percent of the monies actually paid to the DBE under the subcontract for creditable work for those firms certified in the 5 percent credit category.

4.
Credit for the CUF of a manufacturer is 100 percent of the monies paid to the DBE for the creditable materials manufactured.

5.
Credit for the CUF of a regular dealer of a creditable material, product, or supply is 60 percent of its value. The value is the actual cost paid to the DBE not to exceed the bid price for such item.

6.
Credit for the CUF of a broker performed by a DBE certified in a supply category for providing a creditable material, product or supply is limited to a reasonable brokerage fee. The brokerage fee will not exceed 5 percent of the cost of the procurement contract for the creditable item.

7.
Credit for the CUF of a broker performed by a DBE certified in a bonding or insurance category is limited to a reasonable brokerage fee, not to exceed 5 percent of the premium cost.

8.
Credit for the CUF of a joint venture (JV) either as the prime contractor or as a subcontractor may not exceed the percent of the DBE’s participation in the JV agreement, as certified by the CRO. The DBE joint venture partner will be responsible for performing all of the work as delineated in the certified JV agreement.

120-5.01 ACHIEVEMENT OF DBE GOALS. Work under this item is subsidiary to other contract items and no payment will be made for meeting or exceeding the DBE Utilization Goal.

If the Contractor fails to utilize the DBEs listed on Form 25A-325C as scheduled or fails to submit proof of payment, requested documentation, or otherwise cooperate with a DBE review or investigation, the Department will consider this to be unsatisfactory work. If the Contractor fails to utilize GFE to replace or substitute a DBE, regardless of fault (except for Subsection 120-3.03(4)(b)(3)), the Department will also consider this unsatisfactory work. Unsatisfactory work may result in disqualification of the Contractor from future bidding under Subsection 102-1.13 and withholding or progress payments consistent with Subsection 109-1.06.

SSP-38-070115
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SECTION 201
CLEARING AND GRUBBING

 TC "201
Clearing and Grubbing" \f C \l "3" 
Special Provisions

201-3.01 GENERAL. Add the following:

Perform the work necessary to preserve and/or restore land monuments and property corners from damage.  Restore land monuments and/or property corners that are disturbed according to Section 642.  An undisturbed area five feet in diameter may be left around existing monuments and property corners.
CR201.3-042313

Add the following:

Clearing and grubbing is not permitted within the migratory bird window of May 1 to July 15; except as permitted by Federal, State and local laws when approved by the Engineer.

CR201.1-010114

201-3.02 CLEARING. Add the following:
Clear the limits shown in the plans to provide adequate sight distance for the pathway and side street users. Trees greater than 4 inches in diameter within the clearing limits shall be de-limbed to provide sight distance, while maintaining visual screening for adjacent residents. Where de-limbing does not provide adequate sight distance, cut down trees as directed by the Engineer. Adequate sight distance shall be determined by the Engineer.
Z585090000

201-5.01 BASIS OF PAYMENT.  Add the following:

The work required to preserve and restore land monuments and property corners is subsidiary to 201 Pay Items.
CR201.3-042313

SECTION 202
REMOVAL OF STRUCTURES AND OBSTRUCTIONS
 TC "202
Removal of Structures and Obstructions" \f C \l "3" 
Special Provisions

202-3.05 REMOVAL OF PAVEMENT, SIDEWALKS, AND CURBS.  Replace Subsection 3.05 with the following:  Dispose of all pavement, base course, sidewalks, curbs, gutters, etc., designated for removal, in an acceptable manner. 

In removing pavements, curbs, walks, driveways and similar structures, make all cuts clean, vertical, and true to designated lines where an abutting structure or a part of a structure is to be left in place.
SSP1-010116
Add the following Subsection 3.09.

202-3.09 DISPOSAL OF PAVEMENT, SIDEWALKS, AND CURBS.

Pavement, sidewalk and curb materials not being used in the project, stored at a Contractor DEC approved site, provided to the local DOT Maintenance and Operations Yard, or disposed of at a previously approved DEC disposal site require a DEC Solid Waste Disposal Permit.

Disposal sites shall be outside the project limits unless directed otherwise, in writing, by the Engineer.  Obtain written consent from the property owner.  Dispose of solid waste materials, pavement, sidewalk, and curb (including handling, transporting, storing and disposing) according to the Alaska Department of Environmental Conservation (DEC) Regulations.

A DEC Permitting Officer in Anchorage may be contacted at (907) 269-7590.

CR202.1-010114

202-5.01 BASIS OF PAYMENT.  Add the following:

Acquiring a solid waste disposal permit from DEC is subsidiary to 202 Pay Items.

CR202.1-010114

SECTION 203
EXCAVATION AND EMBANKMENT
 TC "203
Excavation and Embankment" \f C \l "3" 
Special Provisions

203-1.01 DESCRIPTION.  Add the following:

Ditch linear grading shall consist of the final shaping of designated ditches and slopes for drainage by grading with a small dozer, motor grader, or other suitable means approved by the Engineer.

CR203.2-010114

Add No. 5 after the 11th paragraph:
5.
within 50 feet of detection loops.

CR203.4-022015

203-3.01 GENERAL. Add the following:

All vegetation and its underlying root mat shall be treated as though it contains an invasive plant species.

Vegetated mat shall be disposed of at an approved landfill site, burned, or properly buried. If the Contractor chooses to bury the vegetation and root mat material, it shall be buried in an area which is unlikely to be used as a material source for a future project. The selection of an adequate burial site shall be at the discretion of the Engineer. 
To reduce the likelihood of transplanting an invasive species, vegetation and root mat material excavated on the project shall be disposed of offsite. It shall be covered with geotextile, separation and buried a minimum of 36 inches. Geotextile, separation shall meet Subsection 729-2.01. Refer to Items: 3, 4, and 5 in Subsection 630-3.01 for construction requirements. Prepare surface and orient geotextile as directed by the Engineer.  
Washing equipment will reduce the likelihood of spreading an invasive plant species. All equipment in direct contact with vegetation and root mat material shall be washed prior to leaving the work site. Washing equipment shall be performed to the satisfaction of the Engineer.
Z585260000/Z585090000

203-3.04 COMPACTION WITH MOISTURE AND DENSITY CONTROL.  Add the following:

Compact the embankment within 20 feet of a bridge abutment full width to not less than 100 percent of the maximum density.  Material used within this zone shall be graded to pass the 3 inch sieve.

CR203.3-110502
203-4.01 METHOD OF MEASUREMENT.  Add the following:

9.
Item 203(27).  Measurement of ditch linear grading, whether flat bottom or “V” ditch, will be measured for payment by the station along the center of the ditch for each ditch so designated, constructed, and accepted by the Engineer.

203-5.01 BASIS OF PAYMENT.  Add the following:

Payment for ditch linear grading will be full compensation for furnishing equipment, labor, tools, and incidentals to provide the preparation, excavation and shaping necessary to complete the work.
CR203.2-010114
Payment for excavating vegetation and its underlying root mat shall be paid for under Item 203(3) Unclassified Excavation. All additional work required to cover the vegetated mat with geotextile and bury will not be paid for directly, but will be subsidiary to Pay Item 203(3) Unclassified Excavation.
Z585260000/Z585090000

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
203(27)
Ditch Linear Grading
Station

CR203.2-010114
Add the following:

Grading and placement of material used within 20 feet of bridge abutments will not be paid for directly but will be subsidiary to Pay Item 203(6A) Borrow, Type A.

CR203.3-110502
SECTION 204
STRUCTURE EXCAVATION FOR CONDUITS AND MINOR STRUCTURES

 TC "204
Structure Excavation for Conduits and Minor Structures" \f C \l "3" 
Special Provision

204-2.01 MATERIALS.  In paragraph three replace: "pavement" with "roadbed."

204-3.01 CONSTRUCTION REQUIRMENTS.  Replace paragraph four with:

Native material may be utilized for conduit, pipe culvert, storm drain, manhole, inlet and other minor structure backfill outside the roadbed structure if it meets the minimum requirements of Selected Material, Type C, as specified in subsection 703-2.07.  Excavation, bedding, backfill, and compaction may be visually inspected and approved by the Engineer.

CR204.1-121212
Blank Page
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SECTION 301
AGGREGATE BASE AND SURFACE COURSE

 TC "301
Aggregate Base and Surface Course" \f C \l "3" 
Special Provision

301-2.01 MATERIALS.  Add the following after the first sentence:

Recycled Asphalt Material (RAM) may be substituted for aggregate base course, inch for inch, if the following conditions are met:

1.
RAM shall be crushed or processed to 100 percent by weight passing the 1.5 inch sieve and 95-100 percent by weight passing the 1 inch sieve.

2.
The gradation of the extracted aggregate shall meet the following:

	Sieve
	Percent Passing by Weight

	1 inch
	100

	3/4 inch
	70 – 100

	3/8 inch
	42 – 90

	No. 4
	28 – 78

	No. 16
	11 – 54

	No. 50
	5 – 34

	No. 100
	3 - 22

	No. 200
	2 – 12


3.
The asphalt content shall be 2.5 – 5.0 percent by weight of the RAM.

CR301.1-012407

301-3.01 PLACING.  Add the following:

Base course material used  for the sidewalk and pathway foundation shall be placed with a “Layton box” or similar equipment capable of providing a specified depth with a uniform surface.

CR301.2-090189

Add No. 5 after the 5th paragraph:
5.
within 50 feet of detector loops.
CR301.3-022015
301-3.03 SHAPING AND COMPACTION. Replace the 1st sentence with: 

The maximum density and optimum moisture will be determined by ATM 207 or ATM 212.
CR301.4-060115

Add the following:

If recycled asphalt material is substituted for aggregate base course, the following conditions shall be met:

1.
Density acceptance will be determined by control strip method ATM 412.  Use a test strip with a vibratory compactor with a minimum dynamic force of 40,000 pounds.  The optimum density will be determined by the Engineer using a nuclear densometer gauge to monitor the test strip.  Adequate water shall be added to aid compaction.

2.
After the appropriate coverage with the vibratory compactor, a minimum of 6 passes with a pneumatic tire roller shall be completed.  Tires shall be inflated to 80 psi (( 5 psi) and the roller shall have a minimum operating weight per tire of 3,000 pounds.

301-5.01 BASIS OF PAYMENT.  Add the following:

Recycled asphalt material substituted for aggregate base course will be paid for as Item 301(1) Aggregate Base Course, at the unit price shown in the bid schedule for that Item.

CR301.1-012407

SECTION 318
FOAMED ASPHALT STABILIZED BASE COURSE

 TC "318
Foamed Asphalt Stabilized Base Course" \f C \l "3" 
318-1.01 DESCRIPTION.  The work consists of constructing a mixed in place foamed asphalt stabilized base.  Create foamed asphalt treated base course by simultaneously injecting and thoroughly mixing metered amounts of asphalt, Portland cement, and water into the pulverized asphalt and base course.  Spread, shape, and compact the mixed material according to these specifications and conforming to the dimensions shown on the Plans. 

Provide an experienced foamed asphalt technician on site to supervise the foamed asphalt process and to supervise the related process control testing.

At the Preconstruction Meeting, provide information on the equipment proposed for use, the name, and resume of the foamed asphalt technician, and the location of the demonstration site.

MATERIALS

318-2.01 COMPOSITION OF MIXTURE – JOB MIX DESIGN (JMD).

1.
Sampling.  Before foamed asphalt stabilized base course production, laboratory tests of materials submitted by the Contractor shall be made to determine the quantity of asphalt binder and Portland cement required in the mix.  At least 15 days before the production of foamed asphalt stabilized base course, the Contractor shall furnish the following:

a.
500-pound representative sample of in-place aggregate

b.
200- pound representative sample of in-place asphalt concrete pavement

c.
10-gallons of asphalt binder
d.
One sack of Portland cement 

2.
Job Mix Details.  The Engineer will determine the JMD using procedures contained in the Wirtgen Manual Foamed Bitumen Mix Design Procedure, using the Wirtgen WLB 10 to generate foamed asphalt.  The JMD will provide the following:

a.
The percent by weight of foamed asphalt binder to be added to the mix.

b.
The optimum percent by weight of water to be added to the asphalt binder for the foaming process.

c.
The minimum Foamed Asphalt Expansion Characteristics required.

d.
The temperature of asphalt binder at the time of injection.

e.
The percent by weight of Portland cement to be added to the mix.

f.
The gradation of the in place aggregate.

g.
The optimum compaction moisture content.

h.
Design dry indirect splitting tensile strength.

i.
The maximum dry density.

318-2.02 ASPHALT BINDER.  Conform to subsection 702-2.01 Asphalt Binders PG 52-28.  Each batch of asphalt binder shall be tested to conform to specifications before shipping.  Storage tanks used for the batch shall be noted on the test report.

Provide the following shipping documents:

1.
Manufacturer’s certification of compliance.

2.
Conformance test results of the batch

3.
Manufacturer shall also document:

a.
date and time of loading

b.
batch number and storage tank

c.
type, grade, and quantity of materials loaded.

The vendor’s certified test report for the asphalt binder can be used for acceptance or tested independently by the Engineer.

Excess asphalt binder shall remain the property of the Contractor.  Removal of excess asphalt binder from the project area shall be incidental to the Contract and no separate payment will be made.

318-2.03 PORTLAND CEMENT.  Conform to subsection 701-2.01, Type I or II meeting low alkali requirements.

318-2.04 WATER.  Water shall be clean and free from sewage, oil, acid, strong alkalis, or vegetable matter.  Water of questionable quality shall be tested according to the requirements of AASHTO T 26.

318-2.05 CONTRACTOR’S FOAMED ASPHALT TECHNICIAN.  The Contractor shall provide an onsite technician to supervise the foamed asphalt process and the related process control of the product on the control strip and for 10 days of production.  This technician shall have a minimum of 5 years supervising successful projects using foamed asphalt binder with similar base material and equipment.  The technician must also be qualified to develop a foamed asphalt stabilized base course mix design and supervise the process control.  

Provide a submittal that includes the following information:

1.
Resume of Technician

2.
A list of successful projects; provide owners contact, address, and telephone number;  location of projects.

3.
Description of foamed asphalt binder equipment used on the project.

318-2.06 CONTRACTOR PROCESS CONTROL AND ACCEPTANCE SAMPLING AND TESTING.  The quantity of foamed asphalt stabilized base produced will be divided into lots and the lots evaluated individually.

A lot will normally be 24,000 square yards.  The lot will be divided into sublots of 4,000 square yards.  The Contractor shall randomly sample and test for density and Indirect Tensile Strength for each sublot.  The Engineer will validate this test data for each lot through independent random testing before accepting it.  

The Contractor shall provide the following:

1.
Daily production records for each sublot, including the quantity of asphalt binder, Portland cement, and in place compaction moisture content.

2.
Measure and report expansion ratio and half life of foamed asphalt binder for every 4 hours of production.

3.
Monitor and report in place field density of the foamed asphalt stabilized base for each sublot.

4.
Provide a laboratory, test equipment and a qualified technician for ITS and density testing on the jobsite using ATM 412.  Sample and perform Indirect Tensile Strength testing for each sublot according to Wirtgen Foamed bitumen mix design procedure manual, using calibrated equipment and a qualified technician.  Make a minimum of 3 specimens to average for each sublot Indirect Tensile Strength test.

5.
Report process control and acceptance sampling and testing data to the Engineer within 24 hours.

318-2.07 PREPROCESS MEETING.  A minimum of 5 days before initiating operations, hold a meeting on the jobsite where the Contractor’s technician outlines a processing plan.  This plan must address the sequence of operation, equipment to be used, and process control.  Outline steps to assure product consistency, conformity to strength requirements, proposed quality control testing frequency, traffic control, and public notification.
CONSTRUCTION METHODS
318-3.01 WEATHER LIMITATIONS.  Foamed asphalt stabilized base course shall not be mixed while the air or surface temperature is below 40(F, or when conditions indicate that the temperature may fall below 40(F within 24 hours, or when the aggregate is above the optimum compactions moisture content, or when the aggregate or subgrade is frozen.  Follow the recommendations made by the Contractor’s technical representative as approved by the Engineer regarding the acceptability of the weather conditions for foaming operation.
318-3.02 CONTROL SECTION.  Before full production, the Contractor shall use the equipment specified for the foamed asphalt stabilized base course operation and construct a control section at a location approved by the Engineer.  Process material in the control section two passes wide, 150 feet long and to the depth shown on the Plans, and develop a density standard according to ATM 412.  The Contractor’s technical representative shall supervise this process..  

318-3.03 RECLAIMER (RECYCLER).  The reclaimer shall have the following features and capabilities:

1.
A minimum power capability of 600 horsepower.

2.
The capability to pulverize to the size specified, mix, and recycle material to the depth shown on the Plans.

3.
Ability to increase the effective volume of the mixing chamber in relation to depth of cut.

4.
Two microprocessor controlled systems, complete with two independent pumping systems and spray bars, to regulate the application of foamed asphalt binder, separate from water that is used to increase the moisture content of the mixed material.  Both systems shall perform in relation to the forward speed of the reclaimer and the mass of the material being processed.

5.
Two spray bars, one for foamed asphalt binder and one for compaction moisture, shall each be fitted with self cleaning nozzles at a maximum spacing of one nozzle for each 6 inch width of the mixing chamber.  Provide a way to monitor the flow rate at each nozzle to verify that all nozzles are producing foamed asphalt at the same rate.

6.
The foamed asphalt binder shall be produced at the spray bar in individual expansion chambers into which hot asphalt binder, water, and air are injected under pressure through individual and small orifices that promote atomization.  The rate of addition of water into the hot asphalt binder shall be kept at a constant percentage by mass of asphalt binder by the same microprocessor.

7.
A system within the operator cabin to verify the foamed asphalt is being evenly distributed across the full width of the spray bar at the rate specified.  The system shall be demonstrated to the Engineer to verify even spraying.

8.
An inspection or test nozzle shall be fitted at one end of the spray bar that produces a representative sample of foamed asphalt binder.
9.
An electrical heating system capable of maintaining the temperature of asphalt binder flow components above 300 degrees F.

10.
A single asphalt binder feed pipe installed between the recycler and the supply tanker.  Do not use circulating systems that incorporate a return pipe to the supply tanker.

11.
The ability to print out asphalt binder quantities used during production.

12.
The teeth on the mandrel mixing head form a Chevron pattern.

The reclaimer model proposed for use shall have successfully been used by the Contractor/subcontractor on other projects.  Provide a submittal of the reclaimer specifications at the Preconstruction conference.  

318-3.04 PORTLAND CEMENT DISTRIBUTOR.    Use a cement distributor designed to spread a uniform coverage of Portland cement at a specified rate.  The spread rate shall be integrated with the speed of travel to maintain a uniform coverage.

318-3.05 ROLLERS.  Provide the following types of rollers as required:

1.
Self-propelled vibratory pad foot roller having a minimum dynamic force of 60,000 lbs. for initial compaction.

2.
Pneumatic tired roller having a minimum operating weight of 50,000 lbs. for secondary compaction and finishing.

3.
Vibratory steel drum roller for secondary compaction and finishing.

318-3.06 GRADER.  Grader must have calibrated automatic cross slope blade controls.

318-3.07 PREPARATION.  The area to be stabilized with foamed asphalt binder may require pulverization, removal of material, grading, and shaping to conform to the grades and typical cross section shown on the Plans, then provide aggregate and pay for under a separate bid item.  Soft or yielding spots shall be removed and replaced with acceptable aggregate before being stabilized.
318-3.08 PULVERIZING.  Pulverize the existing asphalt pavement and base material so that at the completion of moist mixing, 100% passes a 2 inch sieve.  Multiple passes may be required to size the insitu material and to adjust moisture content before applying Portland cement and injecting foamed asphalt 

318-3.09 FOAMED ASPHALT BINDER AND PORTLAND CEMENT APPLICATION, MIXING, AND SPREADING.  Mix insitu material with foamed asphalt binder, Portland cement, and water in place with a reclaimer.

Measure the moisture content of insitu material before processing and adjust if necessary.  The percentage of moisture in the aggregate, at the time of Portland cement application, shall not exceed the quantity that will permit a uniform mixture during mixing operations, and it shall not exceed the specified optimum moisture content for the foamed asphalt stabilized base course mixture.

Spread the required quantity of Portland cement uniformly on the surface to be stabilized.  Pulverize to the depth required while simultaneously injecting foamed asphalt binder and compaction water.  Mixing shall continue until the foamed asphalt binder, Portland cement and compaction water have been sufficiently blended with the existing material.

318-3.10 COMPACTION.  Immediately upon completion of the mixing operations, the mixture shall be thoroughly compacted with the initial compaction done with the vibratory pad foot roller.  The intermediate compaction shall be done with the pneumatic tired roller and the finish compaction shall be done with the vibratory steel drum roller.

Acceptable field wet density of the compacted mixture shall not be less than 98 percent of the standard developed on the control strip according to ATM 412.  Determine the in place field density by direct transmission according to WAQTC FOP for AASHTO 310, Method A.   The moisture content of the mixture at the start of the compaction shall not be above the optimum moisture content as determined by the foamed asphalt mix design.
318-3.11 FINISHING.  The completed foamed asphalt stabilized base course shall conform to the required lines, grades and cross section.  If necessary, the surface shall be lightly scarified to eliminate any deep imprints made by the compacting or shaping equipment.  The surface shall then be recompacted to the required density.  Seal the surface with water and a pneumatic roller.  Control traffic on the finished surface for a cure period after sealing is completed, as directed by the Engineer.
318-3.12 CONSTRUCTION LIMITATIONS.  When the operation, after the application of cement, is interrupted for more than 30 minutes or when the uncompacted mixture is wetted by rain so that the optimum moisture content is exceeded by 2 percentage points, the decision to reconstruct the portion affected shall rest with the Engineer.  In the event the uncompacted, rain wetted mixture exceeds the specified moisture content tolerance, the Contractor shall reconstruct at the Contractor’s expense the portion affected.  Material along the longitudinal or transverse construction joints not properly compacted shall be reconstructed, at the Contractor’s expense, with properly moistened and mixed foamed asphalt stabilized base compacted to specified density.
318-3.13 SURFACE TESTS.   The finished surface shall not vary more than 3/8 inch when tested with a 10 foot straightedge applied parallel with, or at right angles to, the longitudinal axis of the pavement.  Variations in excess of this tolerance shall be corrected by the Contractor, at the Contractor’s expense, and in a manner satisfactory to the Engineer.
318-3.14 MAINTENANCE.  Maintain, at the Contractor’s expense, the entire base course within the limits of the Contract in a condition satisfactory to the Engineer from the time work starts until the work is completed.  Maintenance includes immediate repairs of defects that may occur either before or after the foamed asphalt stabilized base course has been constructed.  The work shall be done by the Contractor at the Contractor’s expense and repeated as often as necessary to keep the area intact.  Repairs shall be made in a manner that will ensure restoration of a uniform surface and the durability of the part repaired.  Faulty work must be reconstructed for the full depth of treatment.  Low areas shall be remedied by reconstructing the material for the full depth of treatment rather than by adding a thin layer of foamed asphalt stabilized base course to the completed work.

The Contractor is responsible for cost of road spray on vehicles and informing the public of potential hazards.
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318-4.01 METHOD OF MEASUREMENT.    Section 109 and the following:  

1.
Asphalt Binder.  By the weight recorded on delivery tickets minus waste, diversion, and remnant.

2.
Portland Cement.  By the weight recorded on delivery tickets minus waste, diversion, and remnant.
3.
Foamed Asphalt Stabilized Mix.  By area.
CR318/Z585260000

318-4.02 EVALUATION OF MATERIAL FOR ACCEPTANCE.  The Engineer must have Indirect Tensile Strength results and passing densities of the foamed asphalt stabilized base before allowing it to be covered by HMA pavement.  The Engineer will calculate the lot average of the Indirect Tensile Strength results from the acceptance testing for the project.  Payment shall be made at the Contract unit price per square yard for foamed asphalt stabilized base course when the lot average dry Indirect Tensile Strength is greater than 85% of the mix design.  This price shall be full compensation for furnishing materials, except asphalt binder or Portland cement, and for preparation, delivering, placing, and mixing of materials; and for labor, equipment, tools, and incidentals necessary to complete the item.

If the lot average dry Indirect Tensile Strength value is less than 85% of the JMD dry Indirect Tensile Strength value, the foamed asphalt stabilized base is deemed to not meet specifications.  The Contractor shall increase the thickness of the hot asphalt pavement for that lot and adjust the surface grade at the Contractor’s expense to compensate for reduced dry Indirect Tensile Strength.

T
=
(5.5-(6.25*(lot average dry ITS/JMD dry ITS)))

T
= 
increase in hot asphalt pavement thickness in inches

ITS
= 
Indirect Tensile Strength

318-4.03 ASPHALT MATERIAL PRICE ADJUSTMENT – UNIT PRICE.

This subsection provides a price adjustment for asphalt material by: 

(a) 
additional compensation to the Contractor or 

(b) 
a deduction from the Contract amount.

1.
This provision shall apply to asphalt material meeting the criteria of Section 702, and is included in items listed in the bid schedule of Sections 306, 307, 308, 318 and 401 through 409, except Section 402.  Also included is the asphalt material in the Prelevel/Leveling Course (rut repair) HMA and Temporary HMA as part of 401, Approach HMA as included in 401 or 639 and Pathway HMA as part of 608.

2.
This provision shall only apply to cost changes in asphalt material that occur between the date of bid opening and the date the asphalt material is incorporated into the project. 

3.
The asphalt material price adjustment will only apply when:

a.
More than a 7.5% increase or decrease in the Alaska Asphalt Material Price Index, from the date of bid opening to the date the asphalt material is incorporated into the project.
4.
The Alaska Asphalt Material Price Index (AAMPI) is posted on the Department’s Materials website along with the formula used to calculate the Index.  The AAMPI as used in the determination of the “Asphalt Material Price Adjustment” is calculated for the first and third Friday of each month.  The index applies from the beginning of the period start day 00:00 hrs, and ends 00:00 hrs the start of the next period.  Other calculation and or period start/end days, including the post day (except as fall on the 1st and 3rd Friday) are not permitted.

5.
Price adjustment will be cumulative and calculated with each progress payment. Use the price index in effect on the last day of the pay period, to calculate the price adjustment for asphalt material incorporated into the project during that pay period. The Department will increase or decrease payment under this Contract by the amount determined with the following asphalt material price adjustment formula:

For an increase exceeding 7.5%, additional compensation = [(IPP–IB)–(0.075 x IB)] x Q
For a decrease exceeding 7.5%, deduction from contract = [(IB–IPP)–(0.075 x IB)] x Q

Where:
Q
=
Quantity of Asphalt Material incorporated into project during the pay period, in tons

IB
=
Index at Bid: the bimonthly Alaska Asphalt Material Price Index in effect on date of bid, in dollars per ton

IPP
=
Index at Pay Period: the bimonthly Alaska Asphalt Material Price Index in effect on the last day of the pay period, in dollars per ton

Method of measurement for determining Q (quantity) is the weight of asphalt material meeting the criteria of this subsection and is incorporated into the project.  The quantity does not include aggregate, mineral filler, blotter material, thinning agents added after material qualification, or water for emulsified asphalt.

318-5.01 BASIS OF PAYMENT
Item 318(15). Asphalt Material Price Adjustment.

For each Section as included in Subsection 318-4.03 Asphalt Material Price Adjustment, item 1, the "Asphalt Material Price Adjustment" is paid under the asphalt material Pay Item for the Section with the greatest quantity as determined by the estimate of quantities included in the Plans at the time of the bid opening.

(
When more than one "Asphalt Material Price Adjustment" Pay Item is included in the Plans or bid schedule the asphalt material price adjustment, for each Section's asphalt material, is paid under the Pay Item with the greatest quantity.

(
When more than one asphalt material is included in the project and only one "Asphalt Material Price Adjustment" Pay Item is included in the Plans or bid schedule, the asphalt material price adjustment, for each Section's asphalt material, is paid under the one Pay Item regardless of the quantity.

(
When the Pay Item "Asphalt Material Price Adjustment," is not included, for any section, no payment will be made.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit

318(1)
Foamed Asphalt Stabilized Base Course
Square Yard

318(2)
Asphalt Binder, Grade PG 52-28
Ton

318(3)
Portland Cement, Type I or II
Ton

318(15)
Asphalt Material Price Adjustment
Contingent Sum
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SECTION 401
HOT MIX ASPHALT PAVEMENT
 TC "401
Hot Mix Asphalt Pavement" \f C \l "3" 
Special Provisions

401-1.01 DESCRIPTION. Add the following:

1.
In this Section, HMA refers to Type I, II, III, and IV.

a.
Temporary Asphalt Pavement:  HMA, Type II, Class B, minimum.

b.
Preleveling/Leveling Course: HMA, Type IV, Class B.

MATERIALS
Replace Section 401-2.01 with the following:

401-2.01 ASPHALT BINDER.  Conform to Subsection 702-2.01. If binder performance grade is not specified, use PG 52-28.

Provide test reports for each batch of asphalt binder showing conformance to the specifications in Section 702 before delivery to the project.  Require that the storage tanks used for each batch be noted on the test report, the anti-strip additives required by the mix design be added during load out for delivery to the project, and a printed weight ticket for anti-strip is included with the asphalt binder weight ticket. The location where anti-strip is added may be changed with the written approval of the Engineer.

Furnish the following documents at delivery:

1.
Manufacturer’s certificate of compliance (Subsection 106-1.05).

2.
Conformance test reports for the batch (provide prior to delivery as noted above).

3.
Batch number and storage tanks used.

4.
Date and time of load out for delivery.

5.
Type, grade, temperature, and quantity of asphalt binder loaded.

6.
Type and percent of liquid anti-strip added.

Asphalt binder may be conditionally accepted at the source if a manufacturer's certification of compliance is provided, according to Subsection 106-1.05, and the applicable requirements of Section 702 are met.

401-2.02 LIQUID ANTI-STRIP ADDITIVE.  Delete the last sentence: "A minimum of .30% by weight of asphalt binder is required."

401-2.08 RECYCLED ASPHALT PAVEMENT. In the last sentence replace: "2.15" with "2.16."

401-2.09 JOB MIX DESIGN.  

Replace row and columns of Table 401-1,

	Asphalt Cement Content, Min. %
	5.0
	5.0


with:
	Asphalt Cement Content, Min. % @ 4% VTM
	5.0
	5.0


Replace subtopic and content "Changes." with the following:

Changes. Submit a new JMD with changes noted and new samples in the same manner as the original JMD submittal when:

a.
The results of the JMD evaluation do not achieve the requirements specified in Table 401-1

b.
The asphalt binder source is changed

c.
The source of aggregate, aggregate quality or gradation is changed

d.
The results of a Test Strip do not meet the requirements of the specification – the Engineer may require a new JMD.

Do not produce HMA for production paving and payment before the Engineer provides written approval of the JMD; the original, or a replacement JMD.

The Engineer has the option to require further verification of the JMD under 401-2.10 Process Quality Control.  If a Test Strip(s) is required, do not produce HMA for production paving and payment before the Engineer provides written approval of the Test Strip construction, construction process, materials, and the JMD, Subsection 401-2.10.

Payment for HMA will not be made until the new JMD and the Test Strip, when required, is approved.

Approved changes apply only to HMA produced after the submittal of changes.

The Engineer will assess a fee for each mix design subsequent to the approved Job Mix Design, per Subsection 401-5.01.

Add the following Subsection 401-2.10:
401-2.10 PROCESS QUALITY CONTROL.  Sample and test materials for quality control of the HMA according to Subsection 106-1.03.  Submit to the Engineer at the "Pre-Paving Meeting," Subsection 401-3.01, the JMD and a documentation plan that provides a complete, accurate, and clear record of the sampling and testing results.

Failure to perform quality control forfeits the Contractor's right to a retest under Subsection 401-4.02

Provide copies of the documented sampling and testing results no more than 24 hours from the time taken.

Supplemental Process Quality Control:

The Engineer has the option to require supplemental process quality controls including additional sampling and testing.  Include the supplemental process quality controls in the documentation plan.
When directed by the Engineer:  provide “Density Profiles” and or “Test Strips.”

1.
Density Profiles.  Provide density profile testing, with a nuclear density gauge, of the mat and longitudinal joints.  Include the frequency of the test groups, configuration of the test groups for mat density and joint density individually or combined.  Indicate the number of tests in a test group intended to confirm the density of the mat and joints.

Locations that may require testing include:  all lanes on bridge decks, adjacent to longitudinal joints, areas where segregation is visible, thermal segregation potential exists, where mat density is lower than the minimum (considered segregated), and the paver starts/stops.  The Engineer will identify these and other areas that require density testing.

2.
Test Strips.  Construct test strips (ATM 412) using the approved job mix HMA a minimum of 5 working days prior to planned production paving, except use the proposed JMD when the test strip is being constructed to help evaluate the JMD as part of the mix performance analysis.  Submit a proposed test strip location to the Engineer for coordination, and approval; include in the process control documentation plan.  The Engineer's approval and written authorization of the location, date, and time, is required before construction of a test strip.

Establish roller patterns and the number of passes required to assure that proper placement and compaction is achieved.  The test strip shall include no less than 300 tons and no more than 1000 tons, except as may be authorized, in writing, by the Engineer.  The full complement of the paving train shall be on site to receive instructions from the Engineer as needed to complete the mix performance analysis.  Make the equipment available for inspection as required by Subsection 401-3.04.  Provide an onsite process control representative with authority to modify mix components as instructed by the Engineer.
Failed Test Strip:  the Engineer may direct the Contractor to remove and dispose of test strips not meeting specification requirements.  Contractor, construct a new test strip or return the surface materials and grade to their original condition as directed by the Engineer.  

Only after the Engineer approves the test strip may HMA be produced for production paving and payment.
Refer to Subsection 401-5.01 for payment of test strips.
CONSTRUCTION REQUIREMENTS
Replace Subsection 401-3.01 Pre-Paving Meeting, with the following:
401-3.01 PRE-PAVING MEETING. Meet with the Engineer for a pre-paving meeting in the presence of the project superintendent and paving foreman at least (5) working days before beginning paving operations.  Submit a paving plan and pavement inspection plan at the meeting.  When directed by the Engineer, make adjustments to the plan and resubmit.

1.
Paving Plan.  Include the following:

a.
Sequence of operations

b.
List of equipment that will be used for production, transport, pick-up (if applicable), laydown, and compaction

c.
Summary of plant modifications (if applicable) for production of WMA

d.
Procedures to produce consistent HMA

e.
Procedures to minimize material and thermal segregation

f.
Procedures to minimize premature cooling

g.
Procedures to achieve HMA density

h.
Procedures for joint construction including corrective action for joints that do not meet surface tolerance requirements

i.
Quality control testing methods, frequencies and sample locations for gradation, asphalt binder content, and density, and

J.
Any other information or procedures necessary to provide completed HMA construction that meets the Contract Requirements

2.
Pavement Inspection Plan. Include the following:

a.
Process for daily inspections

b.
Means and methods to remove and dispose of project materials

401-3.03 WEATHER LIMITATIONS.  Delete from the last sentence: "leveling course"

401-3.04 EQUIPMENT, GENERAL. Add the following to the 2nd sentence: "and test strip HMA."

401-3.06 HAULING EQUIPMENT. Add the following:

When directed by the Engineer cover the HMA in the hauling vehicle(s).

401-3.08 ROLLERS.  Add the following: Use both steel-wheel (static or vibratory) and pneumatic-tire rollers.

401-3.10 PREPARATION OF EXISTING SURFACE. Add the following to the 1st paragraph:  Allow tack coat to break before placement of HMA on these surfaces.  Do not apply the tack coat material until the Engineer approves the existing surface including, not limited to; the existing paved surface, the milled surface, and a prior layer of HMA pavement.

401-3.15 PLACING AND SPREADING. Add the following:

When the section of roadway being paved is open to traffic, pave adjacent traffic lanes to the same elevation within 24 hours.  Place approved material against the outside pavement edge when the drop off exceeds 2 inches. 
Do not pave against new Portland cement concrete curbing until it has cured for at least 72 hours.

401-3.16 COMPACTION.  Add the following:

Prevent indentation in the mat, do not leave rollers or other equipment standing on HMA that has not sufficiently cooled.
401-3.17 JOINTS.  Replace the 5th paragraph with the following: 

Uniformly coat the joint face of all top lift joints with a joint adhesive. Follow joint adhesive manufacturer's recommendations for temperatures and application method.  Remove joint adhesive applied to the top of pavement surface.  If infrared joint heaters are used and passing joint densities are achieved in each of the first three joint densities taken, then joint adhesive is not required.

In the last paragraph 1st sentence replace: "200 (F" with "150 (F"
401-3.18 SURFACE REQUIREMENTS AND TOLERANCE.  2nd paragraph 1st sentence replace "16-foot straightedge" with "10-foot straightedge."

Replace the 3rd paragraph with the following:

The Engineer will use an inertial profiler to measure the top lift HMA surface in the driving lanes for surface smoothness within 21 days after paving is complete and driving lanes are delineated.

Replace the 4th paragraph with the following:

Profiler measurements will not be taken in turn lanes, intersections, ramps, lane transitions, or within 25 feet of bridge abutments and transverse joints with pre-existing pavement.
401-4.01 METHOD OF MEASUREMENT.  Delete the 2nd sentence in number 12, 13, and 14.
401-4.02 ACCEPTANCE SAMPLING AND TESTING.  401-4.02, 4. Replace the last sentence with the following:

Retesting will be performed by the region Department laboratory.

01-4.03 EVALUATION OF MATERIALS FOR ACCEPTANCE.  

1.
HMA Price Adjustment.

Replace PAB:

PAB = Price Adjustment Base = 

[Bid Unit Price for 401(1_) + (n/100) x Bid Unit Price for 401(4_)],

Where

n = Optimum asphalt binder content percent, established by the JMD.

With the following:

PAB = Price Adjustment Base = $130.00 per ton.

3.
Pavement Smoothness Price Adjustment. Replace the 2nd paragraph with the following:

The Engineer will calculate the pavement smoothness price adjustment according to Method 1 (pavement placed over graded subgrade), or Method 2 (pavement placed over existing pavement).

Replace PAB in Method 1 and Method 2,

PAB = [Bid Unit Price for 401(1_) + (n/100) x Bid Unit Price for 401(4_)],

n = Optimum asphalt binder content percent, established by the JMD.

With the following:

PAB = $130.00 per ton,
401-4.04 ASPHALT MATERIAL PRICE ADJUSTMENT.
1.
This provision shall apply:  Replace a. with the following:
a.
To asphalt material meeting the criteria of Section 702, and is included in items listed in the bid schedule of Sections 306, 307, 308, 401 thru 408, 520, 608 and 609.

Replace Subsection 5.01 with the following:
401-5.01 BASIS OF PAYMENT.  
The following items, unless included as individual Pay Items, are subsidiary to the Section 401 Hot Mix Asphalt Pavement related Pay Items as included in the bid schedule:

(
Asphalt binder

(
Liquid anti-strip additives

(
Tack coat

(
Crack sealing

(
Crack repair

(
Joint adhesive

(
Surface sealing of longitudinal joints

(
Surface tolerance corrections

(
Patching defective areas

(
Prelevel for ruts, delaminations and depressions

(
Repair unstable pavement

(
Job mix design

(
Density profiles, Subsection 401-2.10 Process Quality Control

(
Repair work and materials when planing equipment breaks through existing pavement – Subsection 401-3.10 Preparation of Existing Surface

(
Work and materials associated with Subsection 401-3.06 Hauling Equipment

(
Work and materials associated with Subsection 401-3.20 Roadway Maintenance

Test Strips:  Subsection 401-2.10 Process Quality Control.
a.
Approved.  Test strip construction and material, approved by the Engineer in writing, as meeting the specification requirements will be paid for at the Contract unit prices for HMA and asphalt binder as included in the Bid Schedule.  Price adjustments 401(8_), 401(9), 401(10) and 401(15) do not apply.

b.
Failed.  The materials, construction of, removal and disposal of a failed test strip will be at the Contractor’s expense.

Item 401(5) HMA, Temporary, Type     ; Class     . Removal and disposal of temporary HMA is subsidiary.
The following price adjustment Pay Items, unless included as individual Pay Items in the bid schedule, are payed under 401(8 ) HMA Price Adjustment, Type     ; Class      :

401(8_) HMA Price Adjustment, Type     ; Class     ,

401(9) Longitudinal Joint Density Price Adjustment,

401(10) Pavement Smoothness Price Adjustment, Method    .

Item 401(8_) HMA Price Adjustment, Type    ; Class    , is the sum of the price adjustments for each material lot and for deductions and fees assessed.  Deductions and fees assessed include:

(
Each mix design subsequent to the approved JMD for each type and class of HMA specified will result in a fee of $6000.

(
Failure to cut core samples within the specified period will result in a deduction of $100 per sample per day.

(
Failure to backfill voids left by sampling within the specified period will result in a deduction of $100 per hole per day.

(
If an asphalt binder referee test is requested and the ATV confirms the asphalt binder does not meet Contract requirements, a fee of $500 will be assessed.

Item 401(8_) HMA Price Adjustment, Type    ; Class    , does not apply to:

(
HMA, when contract quantity is less than 1500 tons

(
401(2) and 401(3) HMA, Leveling Course, Type     , Class     ,

(
401(5) HMA, Temporary, Type     , Class     ,

(
401(11) and 401(12) HMA, Driveway, Type     , Class     .
Item 401(15) Asphalt Material Price Adjustment.
For each Section as included in Subsection 401-4.04 Asphalt Material Price Adjustment, item 1.a, the "Asphalt Material Price Adjustment" is paid under the asphalt material Pay Item for the Section with the greatest quantity as determined by the estimate of quantities included in the Plans at the time of the bid opening.

(
When more than one "Asphalt Material Price Adjustment" Pay Item is included in the Plans or bid schedule the asphalt material price adjustment, for each Section's asphalt material, is paid under the Pay Item with the greatest quantity.

(
When more than one asphalt material is included in the project and only one "Asphalt Material Price Adjustment" Pay Item is included in the Plans or bid schedule, the asphalt material price adjustment, for each Section's asphalt material, is paid under the one Pay Item regardless of the quantity.

(
When the Pay Item "Asphalt Material Price Adjustment," is not included, for any section, no payment will be made.

Item 401(16) Crack Repair.  Cleaning loose material from cracks, asphalt binder, and HMA to fill cracks are subsidiary.

Item 401(17) Prelevel for Ruts, Delaminations, and Depressions.  Cleaning loose material, asphalt binder, and HMA are subsidiary.

Item 401(18) Repair Unstable Pavement. Removal of pavement and base course, asphalt binder, and HMA are subsidiary.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
401(1A)
HMA, Type  II ; Class  A 
Ton

401(2)
HMA, Leveling Course, Type  IV ; Class  B 
Lane-Station

401(3)
HMA, Leveling Course, Type  IV ; Class  B 
Ton

401(4)
Asphalt Binder, Grade PG          
Ton

401(5)
HMA, Temporary, Type  II ; Class  B 
Ton

401(6)
HMA, Type     , Class     
Square Yard

401(7)
Liquid Anti-Strip Additives
Contingent Sum

401(8A)
HMA Price Adjustment, Type  II ; Class  A 
Contingent Sum

401(9)
Longitudinal Joint Density Price Adjustment
Contingent Sum

401(10)
Pavement Smoothness Price Adjustment, Method     
Contingent Sum

401(11)
HMA, Driveway, Type     ; Class     
Lump Sum

401(12)
HMA, Driveway, Type     , Class     
Ton

401(13)
Job Mix Design
Each

401(14)
Joint Adhesive
Linear Foot

401(15)
Asphalt Material Price Adjustment
Contingent Sum
401(16)
Crack Repair
Linear Foot

401(17)
Prelevel for Ruts, Delaminations, and Depressions
Square Yard

401(18)
Repair Unstable Pavements
Square Yard
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Delete Section 501 Structural Concrete and replace with Section 501 Concrete for Structures:
SECTION 501
CONCRETE FOR STRUCTURES
 TC "501
Concrete for Structures" \f C \l "3" 
501-1.01 DESCRIPTION. Furnish, place, finish, and cure Portland cement concrete for structure construction. Use the class of concrete noted on the Plans unless otherwise specified. 
Repair concrete bridge deck.   
CLASSES OF CONCRETE
Class A:
General use concrete

501-1.02 DEFINITIONS.

ADMIXTURE. A material other than water, aggregate, hydraulic cement, pozzolan, and fiber reinforcement, added to the batch before or during mixing, used as an ingredient of a cementitious mixture to modify its freshly mixed, setting, or hardened properties. 
AIR-ENTRAINING ADMIXTURE. An admixture causing the development of a system of microscopic air bubbles in concrete, mortar, or cementitious material paste during mixing, usually to improve its workability and resistance to damage by freezing and thawing.

SET-ACCELERATING ADMIXTURE. An admixture causing an increase in the rate of hydration of the hydraulic cement and shortens the time of setting, increases the rate of strength development, or both.

SET-RETARDING ADMIXTURE. An admixture causing a decrease in the rate of hydration of the hydraulic cement and lengthens the time of setting, decreases the rate of strength development, or both.

WATER-REDUCING ADMIXTURE. An admixture either increasing slump of freshly mixed mortar or concrete without increasing water content or maintaining slump with a reduced amount of water, due to factors other than air entrainment.

AGITATION. The process of providing motion in mixed concrete just sufficient to prevent segregation or loss of plasticity.

BLEED WATER. The autogenous flow of water emerging from newly placed concrete, and caused by the settlement of the solid materials within the mass. The relative quantity of mix water that will bleed can be estimated by AASHTO T 158.

CAMBER. For prestressed concrete members, camber is the net upward deflection of an eccentrically prestressed concrete member due to the combined loads, shrinkage, creep, and eccentricity of the prestress force. For non-prestressed members, camber is a deflection intentionally built into a structural element or form to improve appearance or to nullify the deflection of the element under the effects of loads, shrinkage, and creep.

CEMENT. A binding material that sets and hardens by hydration and is capable of doing so underwater, sometimes called hydraulic cements.

CEMENTITIOUS MATERIAL. Hydraulic cements and pozzolans with cementing properties.

CHAMFER. A beveled edge or corner formed into finished concrete.

COMPRESSIVE STRENGTH TEST. The average strength test of concrete, from at least two 6.0 x 12.0 inch or at least three 4.0 x 8.0 inch compressive strength test cylinders sampled according to AASHTO T 141 or ATM 501, cured according to AASHTO R 39 or ATM 506, and tested according to AASHTO T 22 or sampled, cured, and tested to equivalent ASTM test methods. Or the average strength test of grout, from at least three specimens sampled and tested according to ATM 507, AASHTO T 106, or ASTM C 109. Unless otherwise noted, tested at an age of 28 days. 

COMPRESSIVE STRENGTH, (fc). The measured maximum resistance of a concrete, grout, or mortar specimen to axial compressive loading; expressed as force per unit cross-sectional area; or the specified resistance used in design calculations. 

CONCRETE ANCHOR. Cast-in-place or post-installed fastening device installed in the concrete for the purpose of transferring loads to the concrete. See ASTM E2265 for standard terminology.

CONSOLIDATION. The process of inducing a closer arrangement of the solid particles in freshly mixed concrete during placement by the reduction of voids, usually by vibration, rodding, tamping, or some combination of these actions.

CONSTRUCTION JOINT. The surface where two successive placements of concrete meet.

CURING COMPOUND. A liquid applied as a coating to the surface of newly placed concrete to retard the loss of water and, in the case of pigmented compounds, reflects heat to provide an opportunity for the concrete to develop its properties in a favorable temperature and moisture environment.

CURING PERIOD. The length of time in which continuous curing operations are maintained thereby allowing the concrete to properly hydrate and develop its required strength and durability. 

CURING. Action taken to maintain moisture and temperature conditions in a freshly placed cementitious mixture to allow hydraulic cement hydration and (if applicable) pozzolanic reactions to occur so the desired properties of the mixture develop.

DURABILITY. The ability of concrete to resist weathering action, chemical attack, abrasion, and other conditions of service.

EVAPORATION RATE REDUCER. A material generating a continuous thin film when spread over water on the surface of fresh concrete to retard the evaporation of bleed water.

FIELD TEST RECORD. A record of compressive strength test results from concrete used on prior projects and produced by the concrete production facility.

FINAL CURING PERIOD. The time period after the concrete achieves final set in which deliberate action is taken, without damaging or marring the concrete surface, to maintain satisfactory moisture content and temperature in concrete.

FINAL SET. Attainment of significant rigidity in which rainfall, foot traffic, and curing materials contacting the concrete surface do not damage or mar the concrete surface and do not alter the properties of the finished surface.

INFORMATIONAL FIELD TEST. A compressive strength test, determined by the Engineer, from field test cylinders cured on the site under temperature and moisture conditions similar to the concrete in the structure; except, the compressive strength test may consist of one 6.0 x 12.0 inch or one 4.0 x 8.0 inch compressive strength test cylinder.
INITIAL CURING PERIOD. The time period between placement and implementation of final curing methods in which deliberate action is taken to reduce the loss of moisture from the surface of the concrete.

INITIAL SET. The first stiffening of concrete.
KEYWAY. A recess or groove in one lift or placement of concrete and filled with concrete of the next lift or grout, giving shear strength to the joint.

LAITANCE. A layer of weak material derived from cementitious material and aggregate fines either: 1) carried by bleeding to the surface or to internal cavities of freshly placed concrete; or 2) separated from the concrete and deposited on the concrete surface or internal cavities during placement of concrete underwater.

MORTAR. A mixture of cementitious material paste and fine aggregate occupying the space between particles of coarse aggregate.

REQUIRED AVERAGE COMPRESSIVE STRENGTH, (f’cr). The 28-day compressive strength, used as the basis for selection of concrete proportions in the mix design process, sufficiently greater than the Specified Compressive Strength to ensure the acceptance criteria are met.

RETEMPER. To add water and remix concrete or mortar to restore workability to a condition in which the mixture is placeable or usable.

ROCK POCKET. A porous, mortar-deficient portion of hardened concrete consisting primarily of coarse aggregate and open voids.

SCREED. To strike off concrete lying beyond the desired plane or shape. A tool for striking off the concrete surface, sometimes referred to as a strikeoff.

SET. The condition reached by a cementitious material paste, mortar, or concrete that has lost plasticity to a degree of stiffening generally stated as the time in hours and minutes required for cementitious material paste to stiffen sufficiently to resist the penetration of a weighted test needle as prescribed by AASHTO T 197,

SPECIFIED COMPRESSIVE STRENGTH, (f’c). The 28-day compressive strength used in structural design and specified in the Contract documents.  

TREMIE. A pipe or tube with a hopper for filling at its upper end through which concrete is deposited.

501-2.01 MATERIALS. Use materials conforming to the following:

1.
Cementitious Materials

Portland Cement
Subsection 701-2.01

Blended Hydraulic Cement
Subsection 701-2.02

Fly Ash
Subsection 701-2.04

Ground Granulated Blast-Furnace Slag
Subsection 701-2.05

Silica Fume
Subsection 701-2.06

2.
Aggregate Materials

Fine Aggregate
Subsection 703-2.01

Coarse Aggregate
Subsection 703-2.02

Aggregate for Abrasive Finish
Subsection 703-2.14

3.
Water, Admixtures and Curing Materials

Curing Materials
Subsection 711-2.01

Chemical Admixtures
Subsection 711-2.02

Water and Ice
Subsection 712-2.01

4.
Anchors and Inserts

Asphalt Felt
ASTM D226, Type I (No. 15 Asphalt Felt)

5.
Grout and Epoxy

Grout
Subsection 701-2.03

Epoxy Adhesive for Crack Sealing
AASHTO M 235, Type IV, Grade 3

Epoxy Adhesive for Crack Injection
AASHTO M 235, Type IV, Grade 1

Epoxy Bonding Agents
AASHTO M 235, Type V
501-2.02 COMPOSITION OF MIXTURE - JOB MIX DESIGN. Provide a Job Mix Design, for each required class of concrete and Specified Compressive Strength (f'c), which meets the requirements of this Subsection and provides workability and consistency so the concrete can be worked readily into the forms and around reinforcement without segregation or bleeding. Determine proportions using the absolute volume method according to ACI 211.1.  

1.
Water-Cement Ratio and Cementitious Materials. Provide a Job Mix Design meeting the water-cement ratio requirements in Table 501-1. 

Calculate the water-cement ratio based on the total weights of water and cementitious material. The weight of water includes all water as defined in Subsection 501-3.01.2c.  The following are considered cementitious materials: Portland cement, blended hydraulic cement, fly ash, ground granulated blast-furnace slag, and silica fume.

Fly ash, ground granulated blast-furnace slag, silica fume, and combinations of these materials may be used as a substitute for Portland cement provided the quantity meets the limits of Table 501-2 and the total quantity of combined fly ash, ground granulated blast-furnace slag, and silica fume does not exceed 40 percent of the total cementitious material by weight.  Do not use Type III Portland cement for cast in place concrete decks and approach slabs.
TABLE 501-1

WATER-CEMENT RATIO REQUIREMENTS

	Class of Concrete
	Water-Cement Ratio, maximum

	
	lbs/lbs

	A
	0.45


TABLE 501-2

SUPPLEMENTARY CEMENTITIOUS MATERIAL LIMITS

	Cementitious Material
	Percent of Total Cementitious Material by Weight1

	
	Maximum

	Fly Ash
	35%

	Ground Granulated Blast-Furnace Slag
	40%

	Silica Fume
	10%


1
The maximum percent includes initial quantities in blended hydraulic cement plus additional supplementary cementations materials.

2.
Aggregate Gradations. Provide a Job Mix Design meeting the fine aggregate gradation requirements in Subsection 703-2.01 and the coarse aggregate gradation requirements in Table 501-3.  Alternative sizes of coarse aggregate, as shown in Table 1 of AASHTO M 43, may be used only when approved in writing.
TABLE 501-3

COARSE AGGREGATE GRADATION REQUIREMENTS

	Class of Concrete
	Coarse Aggregate Size Number

	
	AASHTO M 43

	A
	No. 57 or 67


3.
Air Content. Provide a Job Mix Design with a total air content of 6.0 +/- 0.5 percent for Class A, Class A-A and any Class P with a water/cement ratio equal to or greater than 0.33. Provide a Job Mix Design with a minimum total air content of 3.0 for Class P concrete having a water/cement ratio less than 0.33.  Use air-entrained concrete in the deck portion of precast, prestressed concrete decked girders.   Air-entrained concrete is not required for Class DS concrete.

4.
Slump. Provide a Job Mix Design meeting the slump requirements in Table 501-4.
TABLE 501-4

SLUMP REQUIREMENTS

	Condition
	Slump

	Concrete without a water-reducing admixture
	4" max.

	Concrete with a Type A, D, or E water-reducing admixture
	6" max.

	Concrete with a Type F or G high-range water-reducing admixture
	9" max.


5.
Chloride Ion Content.  Provide Job Mix Designs with water-soluble chloride ion contents determined by percent weight of cementitious material according to ASTM C1218 for the concrete mixture aged between 28 and 42 days.  For Class P and Class A-A Concrete the limit is 0.06%.  For Class A and DS concrete the limit is 0.08%.

6.
Required Averaged Compressive Strength. Provide a Job Mix Design meeting a Required Average Compressive Strength (f'cr) established from either the Empirical Method or the Statistical Method. 

If the Specified Compressive Strength (f'c) is not designated on the Plans, use a Specified Compressive Strength listed in Table 501-5. 

TABLE 501-5

COMPRESSIVE STRENGTH REQUIREMENTS

	

	Class of Concrete
	Specified Compressive Strength (f'c) 

	
	(psi)

	A
	4000


 a.
Empirical Method. Establish the Required Average Compressive Strength from the following equations:

f'cr = f'c + 1200
for f'c ≤ 5000 psi

f'cr = 1.1f'c + 700
for f'c > 5000 psi

Where:
f'cr = Required Average Compressive Strength, psi

f'c = Specified Compressive Strength, psi 

b.
Statistical Method. If the production facility has field test records of compressive strength tests, establish the Required Average Compressive Strength based on the calculated standard deviation of the field test records and using the largest result of the following equations:

f'cr = f'c + 1.34ks
for all f'c
or,

f'cr = f'c + 2.33ks – 500
for f'c ≤ 5000 psi,

f'cr = 0.90f'c + 2.33ks
for f'c > 5000 psi,

Where:
f'cr
=
Required Average Compressive Strength, psi

f'c
=
Specified Compressive Strength, psi

k
=
1.16 if 15 total tests are considered

1.08 if 20 total tests are considered

1.03 if 25 total tests are considered

1.00 if 30 or more total tests are considered

s
=
standard deviation, psi

Use linear interpolation to determine k for intermediate number of tests.

Use field test records performed within the past 12 months and spanning a period of more than 60 days for a class of concrete within 1000 psi of the Specified Compressive Strength. Use field test records from concrete produced at the production facility, which represent materials, quality-control procedures, and climatic conditions similar to those expected in the work. Do not use field test records from concrete in which acceptance requirements for materials or concrete proportions were more closely restricted than those in the proposed work. Use field test records meeting one of the following:

(1)
One Group of Field Test Records. Use field test records representing a group of at least 15 consecutive compressive strength tests in which all concrete was produced using the same mixture proportions. Calculate the standard deviation using the following equation:
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Where:
s
=
standard deviation, psi

n
=
number of compressive strength test results considered

Xi
=
individual compressive strength test result, psi
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=
average of n compressive strength test results, psi

(2)
Two Groups of Field Test Records. Use field test records representing two groups of consecutive compressive strength tests totaling at least 30 tests. Ensure each group is comprised of at least 10 consecutive compressive strength tests, and all concrete in each group was produced using the same mixture proportions. Calculate the standard deviation using the following equation:
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Where:
s
=
standard deviation for the two groups combined, psi

s1, s2
=
standard deviation for groups 1 and 2, respectively, calculated according to Subsection 501-2.02.6.b.(1), psi

n1, n2
=
number of test results in groups 1 and 2, respectively

7.
Job Mix Design Verification. 

a.
Required Average Compressive Strength. Verify the Job Mix Design satisfies the Required Average Compressive Strength by meeting at least one of the following requirements: 

(1)
Field Test Records. Use field test records that:

(a)
use materials of the same brand and type and from the same manufacturer as the materials used in the work;

(b)
were from concrete produced at the production facility;

(c)
use quality-control procedures, and had climatic conditions similar to those expected in the work; and

(d)
encompass a period of not less than 60 days.

Do not use field test records from concrete in which acceptance requirements for materials or concrete proportions were more closely restricted than those in the proposed work.

For a single group of at least 10 consecutive compressive strength tests for one mixture, verify the average of the compressive strength tests equals or exceeds the Required Average Compressive Strength. 

For two groups, each having at least 10 consecutive compressive strength tests, for two mixtures representing classes of concrete within 1000 psi of the Specified Compressive Strength, plot the average strength of each group versus the water-cementitious material ratio of the corresponding mixture proportions and interpolate between them to determine the compressive strength corresponding to the water-cementitious material ratio of the Job Mix Design. Verify the interpolated compressive strength equals or exceeds the Required Average Compressive Strength.

(2)
Laboratory Trial Mixtures. Use materials and material combinations for trial mixtures of the same brand and type and from the same manufacturer as the materials used in the work.

Record the temperature of the freshly mixed concrete according to ASTM C1064 and ensure the temperature is within 10°F of the intended maximum temperature of the concrete as mixed and delivered.

For each trial mixture, make and cure at least two 6.0 x 12.0 inch or at least three 4.0 x 8.0 inch compressive strength test cylinders for each test age according to AASHTO R 39. Test for compressive strength according to AASHTO T 22 at test ages of 3, 7 and 28 days.

For a single trial mixture, verify the compressive strength test equals or exceeds the Required Average Compressive Strength.

For a group of trial mixtures, make at least three trial mixtures with each mixture having a different cementitious material content. Select water-cement ratios producing a range of compressive strengths encompassing the Required Average Compressive Strength. From the results of the 28-day compressive strength tests, plot a curve showing the relationship between water-cement ratio and compressive strength. From the curve of water-cement ratio versus compressive strength, determine the compressive strength corresponding to the water-cementitious material ratio of the Job Mix Design. Verify the compressive strength equals or exceeds the Required Average Compressive Strength. 

b.
Flowability Requirements for Class DS Concrete (Wet-Shaft Process). Verify the Job Mix Design satisfies the concrete flowability requirements of Subsection 501-3.05.6.a.1. Develop a slump loss table showing the slump at 1 hour intervals since batching until the concrete takes initial set.

c.
Plasticity Requirements for Class DS Concrete (Dry-Shaft Process). Verify the Job Mix Design satisfies the concrete plasticity requirements of Subsection 501-3.05.6.b.1. Ensure initial set occurs after placement operations are complete.

8.
Job Mix Design Submittal. Submit a written mix design, signed and sealed by a Professional Engineer registered in the State of Alaska, for each specified class of concrete and for each Specified Compressive Strength, to the Engineer at least 45 days prior to scheduled production. Submit the mix design on Form 25D-203.  Include the following:

a.
Job Mix Design Proportions and Test Results. Submit concrete mixture proportions per cubic yard and test results for the proposed Job Mix Design. Include the following information: 

(1)
Weights of cementitious materials

(2)
Weights of aggregates in saturated surface dry condition

(3)
Volume or weight dosage range of each admixture.

(4)
Weight of water

(5)
Water-cement ratio

(6)
Percentage of air by volume

(7)
Total water soluble chloride ion content

(8)
Wet unit weight

(9)
Expected slump

(10)
Expected 3, 7 and 28-day compressive strength (Include 1-day compressive strength for Class P concrete.)

(11)
Slump loss table for Class DS concrete (if applicable)

(12)
Time of initial set for Class DS concrete (if applicable) and for other classes where extending Time for Placement (Subsection 501-3.02.2) will be requested   

(13)
Compressive strength test results showing the Required Average Compressive Strength is met or exceeded.

b.
Materials Documentation. Submit the following:

(1)
For each cementitious material, include:

(a)
Type/Class

(b)
Brand

(c)
Producer

(d)
Plant location

(e)
Certified test reports confirming the cementitious material meets these Specifications.

(2)
For aggregates, include:

(a)
Pit or quarry location(s)

(b)
Bulk dry specific gravity, bulk saturated surface dry specific gravity, and apparent specific gravity

(c)
Absorption values

(d)
AASHTO size number for coarse aggregates

(e)
Gradations for aggregates

(3)
For each admixture, include:

(a)
Type

(b)
Manufacturer

(c)
Manufacturer's product data sheet giving the procedure for admixture use and confirming the admixture meets these Specifications. 

(d)
The batching process step and mixing instructions when each admixture is added. 

(e)
Manufacture’s certificates demonstrating admixture compatibility and manufacture’s recommended dosage range.

(4)
Include the source of supply for water and ice. 

c.
Materials Samples. The Engineer may require samples of aggregate, cementitious materials, and admixtures to verify the mix design. If requested, furnish representative samples (330 pounds each) of both coarse and fine aggregates, 94 pounds of each cementitious material, and enough admixture to allow for Job Mix Design verification testing. Ensure the Department receives these samples at least 45 days before the mixture’s scheduled production for the project.

d.
Basis of Required Average Compressive Strength. If the Statistical Method is used, submit the following for each field test record:

(1)
Compressive strength test results of the tested concrete.

(2)
Standard test method used for determining compressive strength.

(3)
Date the compressive strength tests were performed

(4)
Aggregate source used for the tested concrete.

(5)
Specified strength of the tested concrete.

(6)
Batched weights of constituent materials or the producer’s mix design identification number for the concrete used for each compressive strength test.

e.
Documentation of Required Average Compressive Strength. Submit documentation indicating the proposed concrete proportions will produce an average compressive strength equal to or greater than the Required Average Compressive Strength meeting one of the following requirements:

(1)
Field Test Records. If field test records were used to verify the Required Average Compressive Strength, submit the following for each field test record:

(a)
Compressive strength test results of the tested concrete.

(b)
Standard test method used for determining compressive strength.

(c)
Date the compressive strength tests were performed

(d)
Aggregate source used for the tested concrete.

(e)
Specified strength of the tested concrete.

(f)
Batched weights of constituent materials or the producer’s mix design identification number for the concrete used for each compressive strength test.

(2)
Trial Mixtures. If a single or group of trial mixtures were used to verify the Required Average Compressive Strength, submit concrete mixture proportions per cubic yard and test results for each trial mixture. Include the following information: 

(a)
Weights of cementitious materials

(b)
Weight of aggregates in saturated surface dry condition

(c)
Volume or weight of each admixture

(d)
Weight of water

(e)
Water-cement ratio

(f)
3-day, 7-day, and 28-day compressive strength test results (Include 1-day compressive strength test results for Class P concrete)

(g)
Percentage of air by volume

(h)
Wet unit weight

(i)
Slump

9.
Approval. Obtain the Engineer’s approval of each mix design prior to use. Approval of the Job Mix Design does not constitute acceptance of produced concrete and will not obligate the Department to accept or pay for concrete that does not meet the mix acceptance requirements of Subsection 501-3.03.

10.
Changes. Provide a new Job Mix Design and obtain the Engineer’s approval according to Subsection 501-2.02 for a change in approved Job Mix Design proportions, materials, aggregate gradation,

aggregate quality, or admixtures.  A change in Type A, D, E, F, and G admixture proportions does not require a new Job Mix Design, if the admixtures proportions are within the dosage ranges identified in the approved Job Mix Design.
CONSTRUCTION REQUIREMENTS

501-3.01 BATCHING.  Batch concrete, in proportioned amounts, according to the approved Job Mix Design.

1.
Certification and Calibration. Batch concrete using a certified batch plant.

Use concrete batch plants certified according to the requirements of a. or b. of this subsection for cast-in-place concrete, and for precast or prestressed concrete where the concrete is supplied from a batch plant that is not located at the casting facility.

Use concrete batch plants certified according to the requirements of a., b., or c. of this subsection for precast and prestressed concrete where the concrete is supplied from a batch plant located at the casting facility.

Use concrete batch plants certified according to the requirements of a., b., or d. of this subsection for non-prestressed precast concrete where the concrete is supplied from a batch plant located at the casting facility.

Use and maintain calibrated weighing and measuring devices for concrete batching and for adding material on-site, meeting the requirements of this Subsection..

a.
Plant Certification by the National Ready Mix Concrete Association. Certification may be obtained from the National Ready Mix Concrete Association (NRMCA). Information concerning NRMCA certification may be obtained from the NRMCA, 900 Spring Street, Silver Springs, MD 20910, or online at www.nrmca.org. The NRMCA certification is valid for 2 years from the date of inspection. 

b.
Plant Certification by a Professional Engineer. Certification may be obtained by independent inspection and evaluation by a Professional Engineer:

(1) registered in the State of Alaska,

(2) qualified by NRMCA for concrete plant certification, and

(3) who uses and completes the NRMCA Plant Certification Check List.

Correct deficiencies to the satisfaction of the Professional Engineer. The Professional Engineer must sign and seal the completed NRMCA Plant Certification Check List certifying all applicable items have been met. The certification by a Professional Engineer is valid for 2 years from the date of inspection. 

c.
Plant Certification by Precast/Prestressed Concrete Institute. Certification may be obtained from the Precast/Prestressed Concrete Institute (PCI) for fabrication of precast and prestressed concrete if the batching plant is located at the concrete casting facility.  Information concerning PCI certification may be obtained from the Precast/Prestressed Concrete Institute, 200 W. Adams St. #2100, Chicago, IL 60606, or online at www.pci.org.

d.
Plant Certification by National Precast Association.  Certification may be obtained from the National Precast Association (NPCA) for fabrication of non-prestresed precast concrete if the batching plant is located at the concrete casting facility. Information concerning NPCA certification may be obtained from the National Precast Concrete Association, 1320 City Center Drive, Suite 200, Carmel, IN 46032, or on-line at http://precast.org.

e.
Calibration of Weighing and Measuring Devices. Use weighing and measuring devices meeting the requirements of the NRMCA Plant Inspector’s Guide, calibrated by a commercial scale

 service, using equipment traceable to the Alaska State Standards of Weight and Measure as adopted by AS 45.75.020.

Verify calibration of all weighing and measuring devices used in concrete production:

(1)
no more than 6 months before commencing concrete work,

(2)
after each relocation,

(3)
at least once every 6 months until the work is completed, and

(4)
when, in the opinion of the Engineer, the accuracy or adequacy of the device is in question. 

f.
Certification and Calibration Submittals. Submit documentation required for plant certification and weighing and measuring device calibration meeting the requirements of this Subsection before commencing concrete work.

If the Plant Certification is by NRMCA, PCI or NPCA submit a copy of the Certificate of Conformance.  Include the most recent date of inspection and the calibrated accuracy for each weighing and measuring device.

If the Plant Certification is by a Professional Engineer, submit a copy of the signed and sealed completed NRMCA Plant Certification Check List and calibration and/or verification worksheets for each weighing and measuring device.  Include the most recent date of inspection and the calibrated accuracy for each weighing and measuring device.
2.
Measuring Materials. 

a.
Cementitious Materials. Use cementitious materials of the same brand, type, and from the same plant of manufacture as the cementitious materials used to verify the approved Job Mix Design according to Subsection 501-2.02.7. Ensure the quantity of the Portland cement and the cumulative quantity of Portland cement plus other cementitious materials is proportioned in amounts required by the Job Mix Design and meets the mix acceptance requirements.


Measure cementitious materials by weight.  When other cementitious materials, including fly ash, ground granulated blast-furnace slag, or silica fume, are specified in the concrete proportions, the material may be cumulatively weighed with the Portland cement. Weigh cementitious materials on a weighing device that is separate and distinct from those used for other materials. Weigh the Portland cement before other cementitious materials. 

Portland cement is permitted to be measured in bags of standard weight (94 pounds). Do not use a fraction of a bag of cementitious materials unless its weight has been determined by calibrated weighting devices.

b.
Aggregates. Use aggregates from the same sources and gradations as the aggregates used in the trial mixtures or field test records used to verify the required average compressive strength. Ensure the quantity of the aggregates is proportioned in amounts required by the Job Mix Design.

Measure aggregates by weight. Establish batch weight measurements on dry materials and adjust the actual scaled weight for the required dry materials weight plus the total weight of moisture, both absorbed and surface, contained in the aggregate. 

c.
Water. The total quantity of mixing water includes water added to the batch, ice added to the batch, and water occurring as surface moisture on the aggregates. Measure the added water by weight or volume. Measure added ice by weight. Discharge the flush water (wash water) prior to loading the next batch of concrete. Do not use flush water (wash water) as a portion of the mixing water.

d.
Admixtures. Use concrete admixtures according to the manufacturer's instructions and as approved in the Job Mix Design.    Measure powdered admixtures by weight.  Measure paste or liquid admixtures by weight or volume.

3.
Materials Storage and Handling. 

a.
Cementitious Materials. Keep cementitious materials dry and free from contaminants. Do not use cementitious materials which have become partially hydrated or which contain lumps of caked cementitious material.

b.
Aggregates. Do not allow segregation of the aggregates or contamination with foreign materials. Separate aggregate to prevent intermixing of specified gradations.

Drain aggregate so the moisture content is uniform and is accounted for during the batching process. 

Do not use aggregates that contain ice, are frozen, or have been heated directly by combustible materials. Use direct steam, steam-coil, or water-coil heating when heating aggregates. When direct steam is used to thaw aggregate piles, drain aggregates to uniform moisture content before batching.

c.
Admixtures. Protect admixtures from contamination, evaporation, or damage. Store admixtures according to the manufacturer’s instructions. Protect liquid admixtures from freezing and from temperature changes affecting the admixture’s performance.

501-3.02 MIXING AND DELIVERY. Mix concrete, in proportioned amounts, according to the approved Job Mix Design. Mix ingredients into a thoroughly combined and uniform mixture. Do not retemper concrete mixtures. Do not use concrete that has developed initial set prior to placement  

1.
Addition of Water. Additional water may be added on-site provided the following are met:

a.
The volume of concrete in the mixer after the additional water is added does not exceed the maximum mixing capacity. 

b.
The water measuring device is calibrated according to Subsection 501-3.01.1.e.

c.
The total quantity of mixing water, including water added according to Subsection 501-3.02.1 is within the proportion requirements in Subsection 501-3.03.4.

d.
Water additions are completed within 30 minutes after the introduction of the mixing water to the cementitious materials.

The addition of water is not prohibited from being several distinct additions of water. Inject additional water into the mixer under pressure and direction of flow to allow for proper distribution within the mixer. Provide additional mixing to ensure a thoroughly combined and uniform mixture is attained. 

2.
Time for Placement. Discharge the concrete within 1.5 hours of the following:

a.
after adding the mixing water to the cementitious materials, and

b.
after adding the cementitious materials to the aggregates.

The time to complete discharging the concrete may be extended 2 minutes for every degree the concrete temperature is below 70°F, measured at the point of discharge, to a maximum total time of 2 hours. The Engineer may extend the Time for Placement if Time of Initial Set information is provided in the approved Job Mix Design submittal.

501-3.03 EVALUATION OF MATERIAL FOR ACCEPTANCE. All concrete in the work will be evaluated for acceptance. 

The Engineer may reject a batch or load of concrete failing to meet the requirements for proportions, slump, total air content, or temperature. Prior to sampling, the Engineer may reject a batch or load of concrete that appears defective in composition.

1.
Sampling. The Department will take samples at the discharge point of the placement system, except Class DS concrete will be sampled at the truck discharge.
Provide adequate and representative fresh concrete for sampling and testing as directed by the Engineer. The Engineer will sample the concrete after a minimum of 1/2 cubic yard of concrete has discharged from the placement system. Do not add water or admixtures to the mix after the concrete has been sampled for acceptance testing.

The Engineer will determine aggregate gradation for acceptance based on random samples taken at the plant.

2.
Sampling and Test Methods. The Department will sample and test according to the following:

ATM 301
Sampling of Aggregates

ATM 304
Sieve Analysis of Fine and Coarse Aggregates, and Materials Finer Than No. 200 Sieve in Mineral Aggregate by Washing 

ATM 501
Sampling Freshly Mixed Concrete

ATM 502
Temperature of Freshly Mixed Portland Cement Concrete

ATM 503
Slump of Hydraulic Cement Concrete

ATM 504
Density (Unit Weight), Yield, and Air Content (Gravimetric) of Concrete

ATM 505
Air Content of Freshly Mixed Concrete by the Pressure Method

ATM 506
Method of Making and Curing Concrete Test Specimens in the Field

AASHTO T 231
Capping Cylindrical Concrete Specimens

AASHTO T 22
Compressive Strength of Cylindrical Concrete Specimens

ATM 507
Field Sampling and Fabrication of 50-mm (2-in) Cube Specimens using Grout (Non-Shrink) and or Mortar

3.
Batch Tickets. Provide a printed ticket with each batch of concrete delivered to the project.  Include the following information:

a.
Manufacturer plant (batching facility)

b.
Department contract number

c.
Date

d.
      Batch number

e.
      Time batched

f.
      Time batch plant discharge is completed


g.
      Truck number

h.
Quantity (quantity batched this load)

i.
Type of concrete by class and producer’s mix design identification number

j.
Weights of every type of cementitious material

k.
Weights of each aggregate type

l.
Weight or volume of each admixture

m.
Weight or volume of water added at the plant

n.
Total moisture and absorption percentage for each aggregate

o.
Volume or weight of any water added after batching

p.
Signature of Contractor’s representative, affirming the accuracy of the information provided

4.
Proportion Requirements. Meet the proportion requirements of the approved Job Mix Design within the proportion tolerances:
a.
Total Cementitious Material, weight 
±1%

b.
Aggregates, weight
±2%

c.
Total Water, weight or volume
+3%

d.
Admixtures, weight or volume, according to the dosage range in the approved Job Mix Design.

If the total cementitious material weight is made up of different components, keep the component weights within the following tolerances:

(1)
Portland Cement
±1%

(2)
Fly Ash
±5%

(3)
Ground Granulated Blast-Furnace Slag
±5%

(4)
Silica Fume
±10%

Proportion tolerance will be calculated using consistent units for MJMD and MA as follows:
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Where:
P

=
Proportion tolerance, percentage

MJMD

=
Weight or Volume of component according the approved 




Job Mix Design 

MA

=
Weight or Volume of actual batched component

5.
Slump Requirements. Do not deviate from the approved mix design slump. 
6.
Total Air Content Requirements. Provide concrete with total air content within +/-1.5% of the approved Job Mix Design at delivery time. 

7.
Temperature Requirements. Unless otherwise noted, ensure the concrete temperature is between 50°F and 90°F when placed in the forms. 
8.
Compressive Strength Requirements. Meet the strength requirements for the Specified Compressive Strength.  Concrete of the approved Job Mix Design will be considered to meet the Specified Compressive Strength requirements when both of the following conditions are met:

a.
The lowest individual compressive strength test result is not less than the Specified Compressive Strength minus 500 psi, or 90.0 percent of the Specified Compressive Strength, whichever is lower.

b.
The lowest averaged result of three consecutive compressive strength tests meets or exceeds the Specified Compressive Strength.

501-3.04 PREPARATION FOR CONCRETE PLACEMENT. Allow time for inspection prior to concrete placement. 
Remove debris, concrete splatter, oil, paint, and other foreign substances from the surfaces of forms and reinforcing steel, against which the concrete is to be placed. 

Remove soil and other debris from pipe piles to the bottom of concrete elevation shown on the Plan.

Prepare foundations according to Section 205. 

Moisten foundations and forms with water before the concrete is placed. Remove standing water on the foundation, in the pile, and in the forms before placing concrete.

501-3.05 PLACING CONCRETE. Do not begin concrete placement without the Engineer's authorization.  Place concrete conforming to the approved Job Mix Design. Place and consolidate each layer within 30 minutes and before the preceding layer takes initial set.
If concrete placement operations are delayed so initial set occurs before placement of the succeeding section or layer, place a joint according to Subsection 501-3.11. The resulting joint will be considered a construction joint. If, in the opinion of the Engineer, the location of the construction joint will affect the strength or durability of the concrete, the Engineer may reject the concrete, the structure, or a portion of the structure. 

Place concrete in a sequence to obtain a well-consolidated concrete and to prevent cracks. Place concrete as near as possible to final position. Prevent segregation of the mix, displacement of reinforcing steel, and spattering of mortar on the reinforcing steel and forms above the elevation of the layer being placed. Do not deposit a large quantity of concrete at any point and run or work the concrete along the forms. Do not allow concrete to slide down the sides of the forms. 

Regulate concrete placement so the pressures do not exceed the load capacity of the forms. Limit layer thickness to no more than 2.5 feet, or the capacity of the vibrators to consolidate and merge the concrete with the previous layer, whichever is less. 
Unless otherwise specified, use a tremie, tube, or other such device to limit the free-fall height to less than 5.0 feet when placing operations would otherwise allow concrete to drop more than 5.0 feet. When using a tremie to place concrete, use a watertight tremie with an inside diameter of at least 10 inches.  When using a concrete pump to place concrete, use concrete pump lines that are watertight with an inside diameter of at least 5 inches.
Concrete placed in piles or in dry-shaft process may free-fall more than 5 feet without use of tremie, tube or other such device, provided the falling concrete does not contact rebar or other objects before reaching the top surface of the placed concrete.  When free-falling concrete more than 5 feet, use a drop chute at least 3 feet long. 

After initial set, prevent movement of forms, projecting ends of reinforcing steel, and other embedded items.

Do not use aluminum components in contact with fresh concrete.

Place concrete in the superstructure only after substructure forms are removed and the substructure has been inspected.

1.
Concrete Placement Plan.  Submit a concrete placement plan to the Engineer, for concrete decks and drilled shafts.  Submit each concrete placement plan to the Engineer, at least 30 days before placing concrete. Do not place concrete until after the Engineer has approved the plan. Include the following in each concrete placement plan:

(1)
concrete placement sequence,

(2)
schedule of concrete placement and curing,

(3)
estimated concrete volume of each section,

(4)
placement rate and duration,

(5)
description of finishing equipment,

(6)
placement procedure,

(7)
name of the concrete foreman, 

(8)
curing materials, equipment, and procedure.

2.
Pre-concreting Conference. Hold a pre-concreting conference for concrete decks and Drilled Shafts, at least 5 working days before placing concrete. Include the Engineer, the Superintendent and foremen in charge of placing reinforcing steel, placing concrete, finishing concrete, and curing operations. Discuss construction procedures, personnel, and equipment to be used. 

If the project includes more than one concrete placement operation, and if key personnel change between concreting operations, hold additional conferences to include replacement personnel before placing successive concrete sections.
3.
Pumping Concrete. Use a pump producing a continuous stream of concrete without air pockets. When pumping is completed, the concrete remaining in the pipeline, if used, must eject without contaminating the concrete or separating the ingredients. Discard concrete contaminated by priming or cleaning the pump.

4.
Conveying Concrete. Concrete may be conveyed if the equipment will handle the class of concrete, with the slump and air content specified and without segregation of the aggregate, and no equipment vibrations will damage freshly placed concrete or reinforcing steel. Limit the length of conveyor belts to prevent aggregate segregation or 300 feet, whichever is less. Cover the belt to protect the concrete from heat, evaporation, precipitation, or when the Engineer determines precipitation is likely.

5.
Reserved. 

6.
Reserved.
7.
Concrete Decks and Approach Slabs. Before placing concrete, operate the finishing machine over the entire length of the deck to check screed deflection, reinforcing steel clearance, and concrete thickness.

Limit the rate of placing concrete to what can be finished before initial set. 

a.
Placement Sequence. Place the concrete deck in the sequence shown on the Plans. The Engineer may approve a revised placement sequence for casting the concrete deck continuously from one end to the other provided the following: 

(1)
Stockpile the materials necessary to complete the placement and have the equipment, incidentals, and workers on the site before beginning concrete placement operations. 

(2)
Ensure the continuous concrete placement and finishing operation proceeds at a minimum rate of 30 feet per hour, measured longitudinally along the axis of the span. 

(3)
The Engineer determines the revised placement sequence will not reduce the stability during construction and will not reduce the quality, capacity, or durability of the completed structure. 

If the Engineer approves the proposal for a continuous concrete placement operation, the Department will observe and evaluate performance to the first planned construction joint in the sequence. At this point, the Engineer may authorize you to proceed with the continuous concrete placement operation or suspend the placement and install a construction joint. The Engineer's decision will be based on whether the concrete can be produced, delivered, and finished at a continuous rate permitting the structure to accommodate final dead load deflections while the concrete is plastic.

If the Engineer suspends the continuous concrete placement operations after the first sequential placement, submit modifications for improving the continuous concrete placement operations, beginning at the other end of the deck. If a second attempt at continuous concrete placement is authorized, the placement will be evaluated and allowed or terminated based on the same criteria as the first sequential placement.

If the Engineer suspends the continuous concrete placement operation after the second attempt, additional attempts will not be permitted. Follow the deck placing sequence shown on the Plans. 

501-3.06 CONSOLIDATION OF CONCRETE. Consolidate concrete to make a dense homogeneous mass free of voids and rock pockets. Consolidate each layer to leave a compact, dense, and impervious concrete with smooth faces on exposed surfaces with no visible line of separation between adjoining layers. 

Consolidate concrete, except underwater or other exempted placements, by mechanical vibration at the point of deposit. Use vibrators capable of visibly affecting concrete with a 1-inch slump for a distance of at least 18 inches from the vibrator. 

Use vibrators and regulate placement in order to consolidate the fresh concrete within 15 minutes of placement and before initial set. Effectively vibrate the full depth of each layer. 

For immersion-type vibrators, insert vibrators vertically to a depth penetrating into the previous layer. Withdraw vibrators slowly to avoid segregation or grout pockets. Vibrate in a uniform pattern spaced less than 1.5 times the radius of visible effectiveness. 

Avoid vibration of initially set layers and reinforcing steel below the succeeding placement. Do not hold vibrators against reinforcing steel or use them to flow or spread the concrete into place. Manipulate vibrators to produce concrete free of voids, with proper texture on exposed faces, and maximum consolidation. Do not allow the concrete to segregate, form pools of mortar, or form laitance on the surface. 

When immersion-type vibrators are used to consolidate concrete around epoxy-coated reinforcing steel, use rubber or nonmetallic vibrator heads that will not damage epoxy coatings.

Concrete may be placed directly into drilled shaft foundations and piles without mechanical vibration; except, vibrate the top 5 feet of concrete. For drilled shaft foundations, consolidate the top 5 feet of concrete after good quality concrete is evident at the top of the shaft and after water, slurry, drilling aids, and other materials other than concrete have been removed.

501-3.07 FINISHING CONCRETE SURFACES. After the concrete is consolidated and prior to the application of curing materials, strike off unformed concrete surfaces to the required elevation and slope. Finish the surface by floating the surface to remove local irregularities and leave sufficient mortar to seal the concrete surface. Do not use mortar topping for concrete surfaces. Do not use aluminum finishing equipment.

Complete initial floating operations before bleed water or excess moisture is present on the surface and before the concrete takes initial set. Complete final finishing before final set occurs. Do not use finishing aids or additional water to assist in finishing concrete surfaces. Do not finish concrete surfaces if bleed water, excess moisture, or curing materials are present.

Provide formed concrete surfaces with an ordinary finish unless otherwise noted. 

1.
Ordinary Finish. An ordinary finish is the finish left on a surface after removing the forms, filling the holes left by the form ties, and repairing defects. Ensure the surface is true and even and free from rock pockets and depressions or projections. 

Immediately after removing the forms, remove the metal devices holding the forms in place and passing through the body of the concrete, or cut them back at least 1 inch beneath the surface of the concrete. Remove fins of mortar and irregularities caused by form joints.

Patch cavities produced by form ties, depressions, holes, and voids greater than 1/4 inch. Fill the cavity with stiff mortar composed of one part of Portland cement to two parts of fine aggregate. Proportion the mortar by loose volume with only enough water to form a small ball when squeezed gently by hand. Clean the cavity and saturate the concrete with water before filling the cavity. 

Thoroughly tamp the mixture into place. Float the surface of the mortar before initial set to make the surface neat in appearance. Cure the patch according to Subsection 501-3.08.

Do not repair concrete with rock pockets, cracks, or other defects until the concrete is inspected by the Engineer. Concrete repaired prior to inspection by the Engineer may be rejected. If, in the opinion of the Engineer, the defect will affect the strength or durability of the concrete, the Engineer may reject the concrete, the structure, or portion of the structure. If the defect is greater than 3/4 inch in depth, submit a repair plan including complete details of the method, materials, and equipment proposed for use in repairing the concrete. Obtain the Engineer's approval of the repair plan before repairing the defect. A repair plan is not required if the defect is less than 3/4 inch in depth.

Repair broken corners and edges, rock pockets, and other defects. If the defect is greater than 3/4 inch in depth, repair the defect according to the approved repair plan. If the defect is less than 3/4 inch in depth, chip away coarse or broken material according to Subsection 501-3.16 to obtain a dense, uniform surface of concrete exposing solid coarse aggregate. Cut feathered edges to form faces perpendicular to the surface. Apply an epoxy bonding agent to the concrete mating surfaces according the manufacturer's instructions. Patch the repaired area with stiff mortar composed of one part of Portland cement to two parts of fine aggregate. Proportion the mortar by loose volume with only enough water to form a small ball when squeezed gently by hand.

Perform repairs prior to releasing falsework, prestressing, or applying additional loads to the concrete.

2.
Rubbed Finish. Provide a rubbed finish at locations shown on the Plans. When forms can be removed, wet the surface and then rub with a wooden float until irregularities and form marks are removed and the surface is covered with a lather composed of cement and water. A thin grout composed of one part Portland cement and one part fine aggregate may be used. Allow this lather to set for at least 5 days. Then, smooth the surface by lightly rubbing with a fine carborundum stone. 

If the concrete has hardened before being rubbed, use a medium coarse carborundum stone to finish the surface at least 4 days after placing the concrete. Spread a thin grout composed of one part Portland cement and one part fine aggregate over a small area of the surface. Immediately rub the surface with the stone until form marks and irregularities are removed and the surface is covered with a lather. Allow this lather to set for at least 5 days. Then, smooth the surface by rubbing lightly with a fine carborundum stone. 

Complete ordinary finish work before applying the rubbed finish.

3.
Concrete Decks and Approach Slabs. Obtain a smooth riding surface of uniform texture, true to the required grade and cross section. 

Use a self-propelled mechanical finishing machine

a.
capable of forward and reverse movement,

b.
with a rotating cylindrical single or double drum screed,

c.
with necessary adjustments to produce the required cross-section, line, and grade,

d.
allowing screeds to be raised and lowered, and

e.
with an upper vertical limit of screed travel permitting the screed to clear the finished concrete surface. 

When placing concrete abutting previously placed concrete, equip the finishing machine to travel on the existing concrete.

The Engineer may approve hand-operated motorized roller screeds (friction screeds) where jobsite conditions prohibit the use of conventional configuration finishing machines described above, for small areas less than 12 feet wide, and on approach slabs in which conventional configuration finishing machines are not used to finish the concrete deck. Do not use vibratory screeds. 

Use equipment capable of striking off the full placement width without intermediate supports or rails. Use rails resting on adjustable supports that can be removed with the least disturbance to the

 concrete. Place the supports on structural members or on forms rigid enough to resist deflection. Use supports that are removable to at least 2 inches below the finished surface. If possible, place rails outside the finishing area. If not possible, place them above the finished surface.

Use rails (with their supports) that are strong and stiff enough for operation of the equipment without excessive deflection. Place and secure rails for the full length of the deck before placing concrete. Set the rails to the proper grade and elevations to ensure the required profile is provided. 

After placing and consolidating the concrete, carefully strike off the concrete surface. Correct imperfections left on the deck. Provide a float finish to surfaces receiving a waterproof membrane. Texture other surfaces with a heavy-broom finish perpendicular to the direction of traffic. 

Do not place finishing machines or other loads on the screed rail supports or on features supporting fresh concrete after the concrete has initially set and before the concrete attains at least 80 percent of the Specified Compressive Strength.

Do not release falsework or wedges supporting concrete on either side of a joint until each side has cured as specified.

4.
Curb, Sidewalk, and Concrete Barrier Surfaces. Finish exposed faces of curbs, sidewalks, and concrete barriers to true surfaces and provide a broom finish. Broom finish sidewalks perpendicular to the direction of traffic.

5.
Sandblasted Finish. Sandblast the cured concrete surface with hard, sharp abrasive media to produce an even fine-grained surface in which the mortar has been cut away, leaving the aggregate exposed.

6.
Trowel Finish. Trowel the surface smooth and free of trowel marks. 

501-3.08 CURING CONCRETE. Maintain a satisfactory moisture content and temperature in the concrete immediately after finishing operations are completed. 

1.
Initial Curing Period. Before final curing, ensure the surface of the concrete is kept moist.  Concrete surface is beginning to dry when no bleed water is present and the surface color changes.  If the concrete surface begins to dry before the final curing method can be applied, prevent further loss of moisture by one or more of the following methods:

a.
Fog Spray. Use equipment producing a fog spray from an atomizing nozzle with sufficient velocity to cover the entire concrete surface. Direct the atomized water spray above the concrete surface to allow the fog to drift down to the concrete surface. Do not apply the discharge of the atomized water spray directly at the concrete surface. Continue fogging to maintain the reflective appearance of the damp concrete. Do not allow the surface to dry, or to undergo cycles of drying and wetting. Keep the concrete surface damp, but do not accumulate water until after final set has occurred. Use water meeting the requirements of Subsection 712-2.01.

b.
Evaporation Rate Reducer. Apply a monomolecular film intended specifically as an evaporation rate reducer to entrap bleed water or excess moisture on the concrete surface. Apply the evaporation rate reducer according to the manufacturer’s written instructions. Do not use the evaporation rate reducer during finishing operations or as a finishing aid. Do not use evaporation rate reducers on concrete surfaces receiving a waterproofing membrane such as concrete decks, approach slabs, end diaphragms and decked precast concrete members. 

2.
Final Curing Period. Unless otherwise noted, employ the final curing method immediately following finishing operations. 

Use wet curing on construction joints, concrete with a mix design water-cement ratio less than 0.40, concrete decks, approach slabs, and other concrete surfaces subject to tire contact in the completed structure. For other concrete, use wet curing, liquid membrane-forming curing, forms-in-place curing, or a combination of these curing methods.
Do not use liquid membrane-forming curing compounds on concrete surfaces to which other materials will be cast against or bonded such as concrete and waterproofing membranes. 

In addition to the requirements in this section, precast concrete members may use accelerated curing.

a.
Wet Curing. Until the end of the curing period, provide continuous moisture by:

(1)
watering a covering of heavy burlap blankets or quilted cotton mats,

(2)
keeping concrete surfaces wet with water continuously, 

(3)
wetting the outside surfaces of wood forms. 

Wait to install curing materials until the concrete has sufficiently hardened to permit such operations without damaging the concrete or marring the finish. While waiting to employ curing materials, maintain the concrete surface moisture as specified for the initial curing period.

Uniformly distribute absorbent materials across the entire concrete surface. Apply water in a manner that will not displace the curing materials or erode the concrete surface. Keep the concrete surfaces continuously wet. Do not allow concrete surfaces to dry or alternate with wetting and drying cycles. Cover the concrete, wooden forms and absorbent material with impermeable sheeting. Use white reflective impermeable sheeting if direct sunlight is present, or if the Engineer determines direct sunlight may be present during the curing period.

Do not use absorbent materials containing harmful substances such as sugar or fertilizer, or materials that may discolor the concrete. 

b.
Liquid Membrane-Forming Curing Compounds. Apply liquid membrane-forming compounds immediately after final finishing and as soon as the free water has disappeared, no water sheen is visible, and bleeding has essentially ceased. Apply two coats of liquid membrane-forming compound with the second coat at right angles to the first. Apply both coats of liquid membrane-forming compounds uniformly until the original color of the concrete is obscured. Apply liquid membrane-forming compound according to the manufacturer’s instructions.

Do not apply the liquid membrane-forming compound to dry concrete surfaces. Moisten the concrete surface, without standing water, before applying the liquid membrane-forming compound. Protect the membrane from damage for the duration of the curing period. Re-apply the liquid membrane-forming compound if the membrane is cracked or damaged during the curing period.

c.
Forms-In-Place Curing. Formed concrete surfaces may be cured by retaining the forms in place for the entire curing period. Keep the forms moisture tight. Do not loosen forms. For wooden forms, keep the forms wet as required for wet curing. If gaps develop between the forms or between the forms and concrete:

(1)
remove the forms and implement another curing method

(2)
keep the gaps continuously filled with water for the remainder of the curing period. 

d.
Accelerated Curing.  Accelerated curing may be used only for precast concrete members with Class P Concrete.
During the curing period, keep the concrete in a saturated curing atmosphere until the concrete achieves the required release strength. 

The curing period may be accelerated by using saturated low-pressure steam, convection-heat, or radiant-heat in a suitable curing chamber to contain the live steam or heat. Provide at least 3 inches of clearance between the enclosure and forms to allow adequate circulation.

If accelerated curing methods are used, embed at least one temperature-recording device in the concrete to verify concrete temperatures are within the specified limits. Install one temperature-recording device, accurate to ±5°F, near the member’s midpoint, 6 to 8 inches from the top or bottom, and along the member’s centerline. Monitor the concrete temperature with the temperature-recording device sensor arranged and calibrated to continuously record, date, and identify the concrete temperature throughout the heating cycle. Begin recording temperatures once concrete is placed in the forms. Stop recording temperatures after the heating cycle is complete and when the concrete temperature is within 20°F of the air temperature to which the concrete will be exposed. Upon request, submit the temperature record to the Engineer for each precast concrete member.

While waiting to begin the heating cycle, maintain the concrete temperature between 50°F and 90°F and maintain concrete surface moisture as specified for the initial curing period. Do not apply steam, convection-heat or radiant-heat prior to initial set except to maintain the concrete temperature. Determine the time of initial set according to AASHTO T 197. 

Begin the heating cycle immediately after the initial set. Prevent hot air and steam from blowing directly onto the concrete or forms. Increase the concrete temperature at an average rate not exceeding 40°F per hour until the curing temperature is reached. Limit curing temperature within the concrete to 175°F maximum. Decrease the concrete temperature not more than 40°F per hour until reaching a temperature 20°F above the temperature of the air to which the concrete will be exposed.

Apply radiant heat by pipes circulating steam, hot oil, or hot water, or by electric heating elements. 

3.
Curing Temperature. Maintain concrete temperature at or above 50°F for the first 6 days after placement.  After 6 days you may choose to maintain concrete temperature between 32°F and 50°F with the addition of curing time as specified under 501-3.08.4a.

4.
Ending Curing Operations. Continue curing operations uninterrupted until the required concrete properties, strength, and durability have developed or until there is reasonable assurance these properties will be achieved after the curing operations have been terminated.

Curing operations may be terminated after both 501-3.08.4.a and 501-3.08.4.b are satisfied:

a.
The concrete has cured for: 

(1)
at least 7 days.

(2)
at least 10 days when fly ash or ground granulated blast furnace slag in excess of 10 percent by weight of the Portland cement are used in the mix.

Add one additional day of curing to the requirements of 501-3.08.4.a.(1) and 501-3.08.4.a.(2), for each day or portion of a day the concrete temperature falls below 50°F during the curing period.
b.
The compressive strength from informational field tests reaches the following:

(1)
70 percent of the Specified Compressive Strength if post curing concrete temperature is expected to remain at or above 50°F until 100 percent of the Specified Compressive Strength is attained.

(2)
100 percent of the Specified Compressive Strength, if post curing conditions are expected to allow the concrete temperature to fall below 50°F before 100 percent of the Specified Compressive Strength is attained.

501-3.09 PROTECTION OF CONCRETE. Protect concrete from damage. Do not apply loads to the concrete until the end of the curing period and until the Engineer determines the concrete has attained sufficient strength to safely carry the applied loads without damage. Unless otherwise noted, sufficient

 strength is attained when the concrete has attained a compressive strength, determined from informational field tests, of at least 80 percent of the Specified Compressive Strength.

Release forms and falsework according to Section 512.

During the curing period, protect concrete from damaging mechanical disturbances. Protect concrete surfaces from damage by construction traffic, equipment, materials, rain or running water, and Cold Weather Conditions, and other adverse weather conditions. Meet the vibration limits during pile driving of Section 505.
Do not backfill against concrete structures until the end of the curing period and until the concrete has attained a compressive strength, determined from informational field tests, of at least 80 percent of the Specified Compressive Strength.

Obtain authorization from the Engineer before driving vehicles or equipment, or storing materials on the structure. Keep the structure closed to traffic until the end of the curing period and until the concrete has attained a compressive strength determined from informational field tests, of at least 100 percent of the Specified Compressive Strength. Obtain authorization from the Engineer before opening the structure to traffic.

1.
Rain Protection.  Provide materials and equipment on site to protect concrete until final set.  During precipitation, or when the Engineer determines precipitation is likely before final set, employ materials and equipment to protect the concrete until final set occurs. Do not expose the concrete to rain or flowing water before final set occurs. 

2.
Cold Temperature Protection. Place and cure concrete according to an approved cold 
temperature concreting plan whenever Cold Weather Conditions will occur or are expected, 
or in the opinion of the Engineer, air temperature is likely to be less than 40°F within 24 
hours.

Prevent damage to concrete throughout the curing period.  Prevent concrete from freezing, rapid cooling of concrete surfaces, or from large temperature differences within the concrete.  Have materials and equipment ready to protect concrete from exposure to cold during placement and throughout the curing period.  Maintain the concrete temperature with methods such as insulated forms, enclosures, and indirect heat. Vent flue gases to the outside of the enclosure when using combustion heaters. Prevent overheating areas or drying of concrete during the curing period by directing heaters and ducts away from the concrete surface. Do not heat the curing concrete to a temperature more than 90°F except as permitted in Subsection 501-3.08.2.d.

Measure and record air temperature in the work area, away from sunlight and artificial heat, at approximate 12 hour intervals, at least twice each 24-hour period.  Air temperature measurement is not required when air temperature is expected to remain above 40°F throughout concrete placement and the curing period.

a.
Cold temperature concreting plan submittals.  Submit cold temperature concreting plan to the Engineer at least 5 days before beginning concrete placement when Cold Weather Conditions are present or expected.

For each concrete placement include:

(1) Procedures for the production, transport and placement

(2) Considerations for section size and outside air temperature during the pour

(3) Concrete placement temperatures

(4) Methods that ensure adequate curing conditions are maintained as required in Subsection 501-3.08

(5) Procedures for measuring and reporting concrete temperatures

(6) Procedures for abrupt changes in weather conditions and equipment failures

(7) Methods for verification of in-place strength

b.
Temperature of Concrete During Batching and Placement.  Obtain concrete batching and placement temperatures by heating the mixing water and/or aggregates.  Avoid overheating aggregates so spot temperatures of aggregates do not exceed 212°F and average temperature of aggregates does not exceed 150°F when added to the batch.

Ensure temperature of combined ingredients does not exceed 85°F when cementitious materials and admixtures are added.  Ensure concrete is between 50°F and 90°F during placement.
c.
Preparation.  Remove snow, ice, and frost from all surfaces that will touch fresh concrete.  Thaw the subgrade to at least 2 feet below the concrete to be placed before beginning concrete placement. 

Preheat surfaces that will be in contact with placed concrete. Maintain these temperatures to no more than 10°F greater or 15°F less than that of the concrete during placement.
d.
Ending Cold Temperature Protection.  Cold temperature protection may be terminated when the air temperature in the shade, away from artificial heat, is rising, above 40°F, and is expected to remain above 40°F until the end of the curing period. At the end of the protection period, remove the protection so the concrete surface drops in temperature gradually at a rate not more than 1.25°F per hour until the concrete temperature is within 20°F of the air temperature in the shade, away from artificial heat. If water curing is used, terminate the addition of water to the surface and allow the concrete surface to dry prior to exposure of the concrete to freezing temperatures. 

3.
Hot Temperature Protection. Do not begin concrete placement when air temperatures are expected to exceed 90°F during concrete placement without an approved hot temperature concreting plan.  When air temperatures are expected to, have materials and equipment in place to prevent the concrete temperature from exceeding 90°F before final set and exceeding 150°F during the final curing period. Implement the hot temperature concreting plan when the air temperature in direct sunlight is greater than 90°F. 

a.
Submittals. Submit a hot temperature concreting plan to the Engineer at least 5 days before placing concrete when the air temperature is expected to exceed 90°F during the concrete placement. Submit detailed procedures for the production, transport, placement, protection, curing, and temperature monitoring of concrete during hot temperatures for each concrete placement. Include procedures for abrupt changes in temperature conditions or equipment failures. 

b.
Preparation. Prior to placing concrete, plan to minimize the exposure of the concrete to hot temperatures and direct sunlight. Cool surfaces that will touch the concrete to less than 90°F.

Do not sprinkle fine aggregate piles with water. If sprinkling coarse aggregates, monitor the moisture content and adjust the mixing water for the free water in the aggregate.

If replacing all or part of the mixing water with crushed ice, then ensure the ice is completely melted and thoroughly mixed with the other concrete materials before beginning concrete placement.

c.
Temperature of Concrete Before Placement. Ensure concrete being placed in forms is between 50°F and 90°F. Obtain these temperatures by cooling the mixing water and/or aggregate.

d.
Temperature of In-place Concrete. Protect the concrete from damage due to hot weather immediately after concrete placement and ensure adequate curing conditions are maintained as required in Subsection 501-3.08. 

Provide extra protection in areas especially vulnerable to temperatures above 90°F such as exposed top surfaces, corners and edges, thin sections, and concrete placed against steel. 

Protection may be terminated when the air temperature in direct sunlight drops below 90°F and is expected to remain below 90°F for at least 24 hours. 

501-3.10 TOLERANCES. Produce concrete elements conforming to the following tolerances:

1.
Length: ±3/4 inch for members 100’ and shorter.   ±1 inch for members longer than 100’

2.
Cross-sectional Dimensions: 

a.
For dimensions 6 inches or less: -1/8 inch to +1/4 inch. 

b.
For dimensions over 6 inches but not over 18 inches: -1/8 inch to +3/8 inch.

c.
For dimensions over 18 inches: -1/4 inch to +3/8 inch.

3.
Distortion of Cross-section: Limit the slope with respect to the specified surface, plane, or line to less than ±1/16 inch per foot, but not to exceed ±1/4 inch measured perpendicular to the long axis of member.

4.
Surface Irregularities (deviation from a 10-foot straight edge): 

a.
For surfaces receiving a topping or are buried: ±1/4 inch. 

b.
For surfaces not receiving a topping or are visible in the completed work: ±1/8 inch.

5.
Camber: Do not vary from the approved camber more than ±1/8 inch per 10 feet of length, but not to exceed 1 inch. In addition, the camber of each girder may not differ from the camber or the other girders by more than 1 inch.

6.
Lateral Sweep (deviation from a straight line parallel to centerline of member):

a.
For member length 40 feet or less: ±1/4 inch. 

b.
For member length over 40 feet but not over 60 feet: ±3/8 inch.

c.
For member length over 60 feet: ±1/2 inch.

7.
Deck Width (measured out-to-out): Zero to +2 inches, except not more than +1/2 inch where more precision is dictated by the substructure details such as anchor bolts, parallel wing walls, etc.

8.
Position and Alignment:

a.
Bottom of footing elevation: ±0.1 feet. 

b.
Profile grade: ±0.05 feet.

c.
Lateral position: ±0.1 feet.

d.
Skew: ±0.05 degrees.

9.
Bearing Seats: 

a.
Elevation: ±0.01 feet

b.
Variation between bearing seats: Do not vary from a straight line coincident with the centerline of bearings and parallel to the surface of the bottom flanges more than 0.01 feet. 

c.
Grade and cross slope: ±0.005 feet per foot.

10.
Openings: 

a.
Size of opening: ±1/4 inch. 

b.
Location of centerline of opening: ±1/2 inch.

11.
Embedded Items:

a.
Bolts: ±1/4 inch. 

b.
Utility hangers: ±1/2 inch.

c.
Weld Plates: ±1/2 inch measured along the length of the member, ±1/8 inch measured perpendicular to the length of the member.

d.
Inserts: ±1 inch.

e.
Rail post anchor plates: ±1/4 inch.

f.
Expansion joints: ±1/8 inch.

g.
Electrical conduits: ±1/2 inch.

h.
Deck drains: ±1/2 inch.

i.
Other embedded items: ±1/2 inch.

501-3.11 CONSTRUCTION JOINTS. Unless otherwise noted, locate construction joints where specified in the Contract documents. Obtain approval before adding, deleting, or relocating construction joints specified in the Contract documents. Make requests for such changes in writing, accompanied by a drawing depicting the joint. The Engineer will evaluate the proposed construction joint to determine if the joint will affect the strength or durability of the concrete. Joints noted as "permissible" do not need the Engineer's approval before deleting. When permitted, place the joints where they will not be exposed to view in the finished structure.

At horizontal construction joints, place gage strips 1-1/2 inches thick inside the forms along exposed faces to give the joints straight lines. 

Do not use wire mesh forming material. 

If the Plans require a roughened surface on the joint, create grooves at right angles to the length of the member. Make grooves that are 1/2 to 1 inch wide, 1/4 to 1/2 inch deep, and spaced equally at twice the width of the groove. Terminate the grooves within 1-1/2 to 2 inches from the edges of the joint.

If the Plans require a smooth surface on the joint, provide a trowel finish.

Include shear keys at the joint when the Contract documents do not require a roughened surface or a smooth surface. Make shear keys of formed depressions with slight beveling to ensure ready form removal. Do not use raised shear keys. Make shear keys that meet the following:

1.
For tops of beams, at the tops and bottoms of boxed girder webs, in diaphragms, and in crossbeams, use shear keys 1-1/2 inches deep, 8 inches long, and spaced at 16 inches. 

2.
In other locations, use shear keys at least 1-1/2 inches deep and 1/3 of the joint width. 

Terminate the shear keys within 1-1/2 to 2 inches of the joint edge.

Clean construction joints of surface laitance and other foreign materials before fresh concrete is placed against the surface of the joint. Flush construction joints with water and allow the joint to dry to a surface-dry condition immediately prior to placing concrete.

501-3.12 FORMS AND FALSEWORK. Use forms and falsework designed and constructed according to Section 512.

501-3.13 Reserved.
501-3.14 Reserved.
501-3.15 Reserved.

501-3.16 REMOVING CONCRETE. Do not damage other portions of the structure remaining in place when removing concrete. 

Determine and delineate the extent of removal area. Outline the area with a 3/4-inch deep saw cut to form faces perpendicular to the surface prior to the removal of concrete. Do not cut or damage existing

 reinforcing steel or prestressing steel. During the course of removal, the Engineer may suspend removal or may require additional removal and outline saw cut.

Use any combination of mechanical methods, water-blast cleaning, or abrasive-blast cleaning to remove coarse or broken concrete until a dense, uniform surface of concrete exposing solid coarse aggregate is obtained. When using mechanical methods for removal of concrete, meet the following:

1.
Use impact tools weighing less than 15 lbs.

2.
Operate impact tools at an angle less than 45 degrees relative to the surface of the concrete being removed.

3.
Use hand tools such as hammers and chisels or small air chisels, water blast cleaning, or abrasive blast cleaning to remove final particles of unsound concrete. 

During the removal operation do not damage existing reinforcing steel, prestressing steel, or concrete to remain in place. 

Before applying the repair material, clean the surface according to ASTM D4258 within 24 hours of applying the repair material.

Use water meeting the requirements of Subsection 712-2.01 for removal operations. 

501-3.17 CRACK EVALUATION. The Engineer will evaluate concrete that is cracked during execution of the Contract. Measure cracks at their widest point.

For concrete decks and approach slabs, allow the Engineer to inspect any surface cracking immediately after termination of concrete curing operations, before prestressing (if applicable), and before releasing falsework. If any 500 square foot portion of the concrete deck or approach slab has cracks, whose width exceeds 0.020 inches and combined lengths total more than 16 feet, treat the surface by performing low-viscosity resin crack repair.

For other concrete, cracks will be evaluated based on the crack width.

1.
For crack widths equal to and greater than 0.060 inches, the concrete will be considered unacceptable.

2.
For cracks widths equal to and greater than 0.013 inches but less than 0.060 inches, the Engineer will evaluate the cracked concrete for structural adequacy and durability. If the Engineer determines the crack may affect structural adequacy or durability, the Engineer may reject the concrete, the structure, or a portion of the structure. If the Engineer determines the cracked concrete is acceptable, repair the crack by performing low-pressure crack repair according to Subsection 501-3.18.

3.
For cracks widths less than 0.013 inches wide, the crack will be considered acceptable with no additional evaluation or repairs required.

501-3.18 CRACK REPAIR.  Perform crack repairs and replace unacceptable concrete at no cost to the Department. No contract time extension will be given for repairing, removing, and replacing unacceptable material. 

1.
Low-Pressure Crack Repair. Repair cracked concrete according to the following requirements:

a.
Crack Repair Plan. Submit a crack repair plan to the Engineer. Do not repair the crack until the Engineer has approved the crack repair plan. Include the following in the crack repair plan:

(1)
Experience of the injection equipment technicians 

(2)
Evaluation of the crack width and the recommended epoxy viscosity allowing the epoxy to achieve and maintain the penetration requirements

(3)
Material information including manufacturer's product data sheets

(4)
Equipment

(5)
Crack preparation, injection procedures, and injection sequence

(6)
Cleanup procedures 

b.
Experience. Provide epoxy injection technicians who have a minimum of 2 years experience in performing repairs using the methods and materials of the selected system. 

c.
Materials. Use epoxy adhesive for crack injection with viscosity capable of filling at least 90 percent of the crack volume.  Use epoxy adhesive for crack sealing capable of containing the epoxy adhesive for crack injection.
d.
Equipment. Use positive displacement plural component pumps, specifically designed to meter, mix, and to inject epoxy, and capable of filling at least 90 percent of the crack volume. 

e.
Surface and Crack Preparation. Remove contaminants and other foreign material reducing the effectiveness of the surface seal and repaired crack. Allow adequate time for drying. If cleaning solutions are used, perform trial tests to verify the contaminants can be removed. Prepare the surface and crack according to the epoxy manufacturer’s instructions.

f.
Entry and Venting Ports. Install entry/venting ports spaced equal to the thickness of the concrete member along one face of the crack. Acceptable types of entry/venting ports are fittings inserted into drilled holes, bonded flush fittings, and gasket devices covering unsealed portions of interrupted seals, allowing injection of epoxy directly into the crack without leaking epoxy.

g.
Mixing Epoxy for Crack Sealing. Mix the epoxy adhesive for crack sealing to the volume ratio prescribed by the manufacturer. 

h.
Surface Sealing. Seal the surface of the crack with epoxy adhesive for crack sealing. 

i.
Mixing Epoxy for Crack Injection. Mix the epoxy adhesive for crack injection to the volume ratio prescribed by the manufacturer. 

j.
Epoxy Injection. Assure the crack seal is cured and capable of containing the crack injection epoxy. Inject the epoxy according to the epoxy manufacturer’s instructions. Do not inject epoxy until the air, substrate, and epoxy are within the manufacturer's application temperature range. Limit injection pressure to prevent propagation of the crack, prevent additional damage, and injection pressure in excess of 50 psi. 

Inject the epoxy in the sequence noted in the approved crack repair plan. Ensure at least 90 percent of the crack volume is filled.

Maintain the epoxy temperature within the manufacturer's application temperature range during injection operations and until the epoxy is cured.

k.
Finishing and Cleanup. After the injected epoxy is cured, remove ports and surface seal flush with the concrete surface. Do not damage the injected epoxy and do not heat the surface seal to aid in removal.

2.
Low-Viscosity Resin Crack Repair. When concrete deck or approach slab crack repair is required, the Engineer will define the repair area with the following boundary limits:

a.
Beginning and ending on straight lines perpendicular to the direction of traffic and extending across the entire width of the concrete deck or approach slab, between the concrete barriers or curbs.

b.
Beginning and ending at least 5 feet beyond the furthest opposing cracks, measured from where the crack widths exceeds 0.020 inches

If grinding is required, treat the concrete before grinding.

Before treatment, ensure the concrete surface is clean, sound and free of foreign materials that may reduce the effectiveness of the repaired cracks. If the concrete surface becomes contaminated before placing the resin, repeat the cleaning process. 

Apply low-viscosity resin to the repair area. Protect barriers, railing, joints, and drainage facilities to prevent contamination by the treatment material. 

Completely cover the deck surface with resin so the resin penetrates and fills cracks. Ensure the relative humidity is less than 80 percent, the prepared area is dry, and the surface temperature is at least 50°F and not more than 90°F when the resin is applied. Apply the resin and distribute excess material within the manufacturer's listed pot life. For textured surfaces, including grooved surfaces, remove excess material from the texture indentations.

For concrete decks and approach slabs not receiving a waterproofing membrane, apply aggregate for abrasive finish within 20 minutes of resin application and before setting occurs. Broadcast the aggregate for abrasive finish evenly over the entire treated area at a rate of 1.5 to 2.5 pounds per square yard.

501-3.19 CLEANUP. Remove concrete splatter, paint marks, laitance, rust staining, chamfer strips, and other material not providing a uniform texture and color to the concrete surface. 
501-4.01 METHOD OF MEASUREMENT. Section 109 and the following:

Cubic Yard. The lesser of the actual volume or neat line volume of each class of concrete accepted in place in the finished structure.

Class DS Concrete. The sum of the lengths of drilled shafts complete in place, measured along the centerline of the drilled shaft from the bottom to the top.

Precast Concrete Members. Measured per unit, complete in place.

Crack repair for unacceptable concrete will not be measured for payment.

501-5.01 BASIS OF PAYMENT. 

Material not appearing in the Bid Schedule and contained within, embedded, or attached to concrete elements is subsidiary. 

Crack repair for unacceptable concrete is subsidiary.

Concrete repair is subsidiary to Section 516 Expansion Joints and Bearings and Section 518 Bridge Deck Repair.

Z585260000

Delete Section 507 Bridge Railing and replace with Section 507 Bridge Barriers and Railing:
SECTION 507
BRIDGE BARRIERS AND RAILING

 TC "507
Bridge Barriers and Railing" \f C \l "3" 
507-1.01 DESCRIPTION. Furnish and install bridge number plate as shown on the Plans.

507-2.01 MATERIALS. Use materials that conform to the following:

Bronze
ASTM B98, UNS Alloys C65100 or C65500 or 


ASTM B584, UNS Alloy C92200

507-4.01 METHOD OF MEASUREMENT. Section 109. 

507-5.01 BASIS OF PAYMENT. The contract price includes bridge number plates.

Payment will be made under: 

Pay Item No. 
Pay Item
Pay Unit
507(7)
Bridge Number Plate
Each
Z585260000

Special Provision
Add the following Section:
SECTION 516
EXPANSION JOINTS AND BEARINGS

 TC "516
Expansion Joints and Bearings" \f C \l "3" 
516-1.01 DESCRIPTION. Furnish and install expansion joints and joint header material according to the Plans. 

516-2.01 MATERIALS. Use materials that conform to the following:

Class A Concrete                                                  Section 501

Bridge Seals
Subsection 705-2.03

Joint Header Material
Subsection 705-2.07

CONSTRUCTION REQUIREMENTS

516-3.01 EXPANSION JOINTS. Locate and form expansion joints as shown on the Plans. 

1. Shop Drawings. Provide shop drawings for expansion joints having a total movement of more than 1.75 inches. Submit drawings showing installation procedures and joint assembly details. Install joints only after shop drawings are approved. 

2.
Manufacture and Fabrication.

Silicone Expansion Joint Seals.  Prepare and install joint header material according to the manufacturer’s written recommendations. Prepare concrete surfaces by sandblasting each face until the surface is roughened and all contaminants are removed. Ensure all joint faces are sound, clean, dry, and free of frost immediately prior to sealant application. Install a bond breaking backing material that is configured per the sealant manufacturer’s specifications. Install the sealant according to the manufacturer’s recommendations.
3.
Tolerances. Install expansion joints conforming to the following tolerances:

a.
Top Surface Profile: 1/4 to 5/8 inch recessed from the finished roadway profile. 

b.
Surface Irregularities (deviation from a 10-foot straight edge): ±1/8 inch.

c.
Gap Width: ±1/4 inch.

516-4.01 METHOD OF MEASUREMENT. Section 109 and the following:

Expansion Joint. The sum of the lengths of joints complete in place, measured along the centerline of the joint.  Joint header material will not be measured for payment.
516-5.01 BASIS OF PAYMENT. 

Expansion Joint. Payment for Expansion Joint includes all materials and work necessary for furnishing and installing expansion joints. Joint header material is subsidiary to the expansion joint pay item. Removal of the existing joint is subsidiary.

Payment will be made under: 

Pay Item No. 
Pay Item
Pay Unit
516(1)
Expansion Joint (Silicone)
Linear Foot
Insert New Section 518 Bridge Deck Repair:
SECTION 518
BRIDGE DECK REPAIR

 TC "518
Bridge Deck Repairs" \f C \l "3" 
518-1.01 DESCRIPTION.  Remove all loose and deteriorated concrete; prepare the surface; and repair spalled and deteriorated concrete areas as indicated on the Plans, specified herein, and directed by the Engineer.

518-2.01 MATERIALS. Use materials that conform to the following:  

Structural Concrete




Section 701-2.04

Reinforcement





Section 709

CONSTRUCTION REQUIREMENTS

518-3.01  SURFACE PREPARATION.  Sound the bridge deck and mark the locations of deteriorated concrete according to ASTM D4580.  The extent of the repair areas will then be determined and delineated by the Engineer.  Locate and map reinforcing steel in the area prior to saw cutting.  Remove unsound deck concrete according to 501-3.16.  

Blast clean exposed reinforcement bars according to SSPC SP 10 Near-White Blast Cleaning.

518-3.02  PATCHING.  At the time of installation, the ambient air temperature must be between 50°F and 80°F unless otherwise specified by the manufacturer.   

Immediately prior to material installation vacuum clean or air-blow clean with oil-free compressed air all receiving surfaces.  Leave no loose material on any receiving surface.

After cleaning and before placing concrete patch material, wet the existing concrete to contact the patch material according to the manufacturer’s recommendations.  

Apply patch material to meet the minimum and maximum lift thickness recommended by the manufacturer.  Finish the repair smooth and level with the surrounding existing concrete.  After leveling, match the surface texture of the adjacent existing concrete.  Ensure the existing cover as shown on the Plans is maintained in the repair areas.  

Cure according to the manufacturer’s recommendations.  After curing and before final acceptance, sound all patched areas.  Remove and replace all unsound or cracked areas.

518-4.01 METHOD OF MEASUREMENT.  Section 109.

518-5.01 BASIS OF PAYMENT.  The contract price includes the cost of all labor, materials, and equipment necessary to complete the work.

Payment will be made under:
Pay Item No. 
Pay Item
Pay Unit
518(1)
Bridge Deck Repairs
Square Foot
Blank Page
 TC "DIVISION 600 — MISCELLANEOUS CONSTRUCTION" \f C \l "6" 
DIVISION 600 — MISCELLANEOUS
CONSTRUCTION

SECTION 603
CULVERTS AND STORM DRAINS
 TC "603
Culverts and Storm Drains" \f C \l "3" 
Special Provisions
603-1.01 DESCRIPTION.  Add the following:
This work shall also consist of installing culvert marker posts.
603-2.01 MATERIALS.  Delete the second paragraph and substitute the following:
When Item 603(17-xx), Pipe, is listed in the bid schedule, furnish either Corrugated Steel Pipe (CSP) or Reinforced Concrete Pipe.  Corrugated Polyethylene Pipe is not allowed, except where specifically shown in the plans.  End Sections for Metal Pipe must be of the same material as the pipe.
Add the following:

Culvert marker posts shall meet the requirements of subsection 730-2.05, Flexible Delineator Posts.  The color shall be blue with no other markings.  The 2.5 inch by 6 foot post shall be rectangular in cross section with reinforcing ribs capable of a minimum bending radius of 9 inches.

CR603.2-082703/Z585260000
603-3.03 JOINING PIPE.
2.
Metal Pipe.  Add the following after the 2nd sentence:

Install a gasket in all pipe joints; joints between new sections of pipe and joints between new and existing sections of pipe of similar or dissimilar materials, regardless of the type of coupling band.  Except, the end section joint does not require a gasket.  Use flexible watertight gaskets (ASTM D 1056 2B3) as specified in Subsection 705-2.05.

3.
Polyethylene Pipe.  Add the following after the 1st sentence:

Install a gasket in all pipe joints; joints between new sections of pipe and joints between new and existing sections of pipe.  Except, the end section joint, and where the pipe is manufactured with a locking joint such that the joint seals watertight, a gasket is not required.  Use flexible watertight gaskets (ASTM D 1056 2B3) as specified in Subsection 705-2.05.

CR603.1-032411

Add the following subsection:
603-3.06 CULVERT MARKER POSTS.  Culvert marker posts shall be installed on the approach side of storm drain outfalls 30 inches and smaller, field inlets not in paved parking lots, all end sections to cross culverts, or as directed by the Engineer.  Forty-two inches of post shall remain above the ground after driving.

603-4.01 METHOD OF MEASUREMENT.  Add the following:

Culvert marker posts will not be measured for payment.

CR603.2-082703/Z585260000
5. Culvert Cleaning. Each pipe cleaned.

Z585260000
603-5.01 BASIS OF PAYMENT.  Replace the first sentence with:

Coupling bands, gaskets and other items necessary for the proper joining of the sections are subsidiary.

CR603.1-032411

Add the following:

Culvert marker posts will not be paid for directly, but will be subsidiary to pipe items.
CR603.2-082703/Z585260000
Disposal of waste material is subsidiary to Culvert Cleaning.

Excavation, bedding, and backfill are paid for under Section 204.
Add the following:

The following item will not be paid for directly, but will be subsidiary to 603 items:

· Creating drainage diversions including but not limited to diverting water, dewatering, excavation, installing and removing temporary pipes, temporary pipes, installing and removing lined channels, restoring disturbed areas, and other associated items.

Z585260000
Add the following:
Work and materials associated with baffles and baffle supports will not be paid for directly, but will be subsidiary to pipe arch items.
Add the following Pay Items:

Pay Item No.
Pay Item
Pay Unit
603(25)
Culvert Cleaning
Linear Foot
Z58509000/Z585260000

SECTION 604
MANHOLES AND INLETS

 TC "604
Manholes and Inlets" \f C \l "3" 
Special Provisions

604-1.01 DESCRIPTION.  Add the following:

Sanitary Sewer and Storm Drain Facilities – Condition Inspections and Item Replacement

Sanitary Sewer Facilities:

Coordinate with the Engineer and AWWU; and participate in a pre-construction condition inspection, and a post-construction condition inspection of the sanitary sewer facilities.

Storm Drain Facilities:

Coordinate with the Engineer and participate in a pre-construction condition inspection of the storm drain facilities.

The pre-construction inspections may identify additional items, manhole metal frames, covers, lids, catch basin inlets and grates, to be repaired and or replaced.  Make repairs and or replace additional facility items as directed by the Engineer.

604-3.01 CONSTRUCTION REQUIREMENTS.  Add the following:

Sanitary Sewer and Storm Drain Facilities – Condition Inspections and Item Replacement

Contractor furnishes the required traffic control, including personnel to assist, while performing inspections.

The Contractor forfeits all right to assert pre-existing damage if the Contractor fails to participate in the inspections.

Make repairs and install the replacement facility items as shown in the Plans.

Sanitary Sewer Facilities:

During inspections the AWWU representative, the Engineer and the Contractor will observe each facility's location and condition.  The Engineer will indicate the additional facility items to be replaced.

Provide 3 days advance written notice to AWWU scheduling a pre-construction inspection of the facilities.  Conduct this inspection before pavement removal begins.  Contact the AWWU Project Manager to determine where to send the written notice, (907) 564-2717.

AWWU furnishes the sanitary sewer manhole frames and covers.  Contact the AWWU Project Manager to schedule the pick-up of the furnished materials.  Allow 3 working days from the time contact is made to pick-up of the materials.

Salvage the replaced manhole frames and covers.  Coordinate with, and deliver to AWWU the salvaged materials.

Provide written notice to AWWU scheduling a post-construction inspection of the facilities, after the paving operations are complete and 3 days in advance of the inspection.

Provide the Engineer a copy of the written notices.

Storm Drain Facilities:

Contact the Engineer, a minimum of 15 days in advance, to schedule a pre-construction inspection of the storm drain facilities.  Conduct this inspection before pavement removal begins.

During inspections the Engineer and Contractor will observe each facility's location and condition. The Engineer will indicate the additional facility items to be replaced.

Contractor furnishes the storm drain manhole frames and lids; and catch basin inlets and grates.

Dispose of storm drain materials and sanitary sewer materials not wanted by AWWU, according to the Municipality of Anchorage rules and regulations.

604-5.01 BASIS OF PAYMENT.  Add the following:

Pay Items 604(13B), Item 604(13D), and Item 604(13E) include full compensation for labor, equipment, and incidental materials for installation, complete-in-place after final paving as accepted by the Engineer, including but not limited to:

(
inspections

(
removal and disposal of existing manhole metal frame and cover/lid; and catch basin inlets and grates

(
repairs and installing the replacement materials

(
adjusting the facility item down prior to the planing operation

(
adjusting the facility item up prior to the paving operation

Repairs to facilities damaged or rendered inoperable, after the pre-construction inspection and before the final inspection, are the responsibility of the Contractor and no additional payment will be made.

All traffic control required for the inspections will be paid under the 643 Pay Items.

Except as being paid under Pay Item 604(13B), (13D), and (13E), existing manholes being adjusted by raising or lowering the frame or ring casting 12" or less – comply with Subsection 604-3.01, paragraph beginning, "adjust existing manhole or inlet …" The corresponding Pay Item for this adjustment is 604(4) Adjust Existing Manhole.

Add the following Pay Items:

Pay Item No.
Pay Item
Pay Unit
604(13B)
Remove and Replace Storm Drain Inlet Frame and Grate
Each

604(13D)
Remove and Replace Sanitary Sewer Manhole Frame and Cover
Each

604(13E)
Remove and Replace Storm Drain Manhole Frame and Lid
Each

CR604.1-060115
SECTION 605 
UNDERDRAINS
 TC "605
Underdrains" \f C \l "3" 
Special Provisions

Replace Subsection 605-1.01 with the following:

605-1.01 DESCRIPTION. Furnish and install fin drains (geocomposite drain and perforated pipe) and fittings as shown in the plans.
605-2.01 MATERIALS. Add the following:


Corrugated Polyethylene Pipe





Subsection 706-2.07



Geotextile, Separation







Subsection 729-2.01



Geotextile, Subsurface Drainage




Subsection 729-2.01


Geocomposite Drain







Subsection 729-2.06
Add the following Subsection 605-3.04 Fin Drain Installation:
605-3.04 FIN DRAIN INSTALLATION. 

The geocomposite drain shall be installed according to the manufacturer’s recommendations. Orient the geocomposite drain to re-direct existing subsurface flow into the fin drain system. The geocomposite drain and perforated pipe shall be enclosed in geotextile, subsurface drainage. The geocomposite drain and perforated pipe shall be equal in length. 
Replace Subsection 605-5.01 Basis of Payment with the following:
605-5.01 BASIS OF PAYMENT. Section 109 and as follows:
Excavation is paid for under Section 204.

The following items are subsidiary to the 605 Pay Items:
· Bedding

· Porous Backfill

· Fabricated Fittings

· Geotextile, Separation

· Geotextile, Subsurface Drainage

Add the following Pay Items:

Pay Item No.
Pay Item
Pay Unit
605(6)
12 Inch Perforated Corrugated Polyethylene Fin Pipe for Underdrain
Linear Foot

Z585260000

SECTION 606
GUARDRAIL

 TC "606
Guardrail" \f C \l "3" 
Special Provisions

606-2.01 MATERIALS.  Replace paragraph beginning with "Terminal Markers." including items 1, 2, 3, and replace with the following:

Terminal Markers - Flexible (marker).  The marker includes the pole/post/rod (pole), reflective and retroreflective sheeting and mounting hardware.

The marker materials shall be durable, resistant to impact from (snow and vehicle), vandals, ultraviolet light, moisture, ozone, and hydrocarbons.

When the pole is loaded, the marker shall bend/flex, remain flexible and oriented as installed continuing to function as designed without permanent displacement along the length of the member.  The flexibility may be in the primary vertical element, a connecting device between the vertical element and connection to the support member (spring or other) or a combination.

Provide a connection sufficient to transfer the loads from the pole to the supporting member without reducing the strength, flexibility, or durability of either.  The connection shall not negatively impact the performance of the guardrail.  Provide approval of the connection from the marker manufacturer and support member manufacturer (if proprietary).
(
Design Loads:

(
Impact load from snow thrown by snowplows

(
Weight of snow covering the pole as a result of snow thrown from snowplows

(
Wind loads (100 mph, 3 sec gust)

(
Service Temperature Range:
-40˚ F to +140˚ F.

(
Pole:

1.
Material:

(
Steel, or

(
Stainless Steel, or

(
Other Poles:

(a)
Continuous glass fiber and marble reinforced thermosetting composite, or

(b)
Engineered plastic alloy, or

(c)
Fiberglass Reinforced Polyester (FRP)

(d)
High-Impact Polyolefins

2.
Dimensions

(
Top of Pole:  60 inches to 84 inches above top of guardrail

(
Width/Diameter:  minimum = 1 1/4 inches, maximum = 2 inches (steel/stainless steel may not be greater than 5/8 inch diameter)

(
Thickness:  as required by design

3.
Visibility:

(
Daytime: Pole - color orange

a.
Steel and Stainless Steel Poles:  Applied permanent finish.

b.
Other Poles:  Color pigment ultraviolet stabilized and solid through the cross section from end to end.

(
Nighttime:  Added retroreflective sheeting - color white

a.
Approximately 12 square inches visible from the traveled way before and after the marker.  Applied to a flag attached to the pole or as banding applied directly to the pole.  (A flag is required when using steel/stainless steel poles.)

b.
Place top edge of flag/banding 1 inch from top of pole.

(1)
Flag:  Single retroreflective sheet each face

(2)
Banding:  Two bands completely around marker, 4 inches between bands

(
Hardware and Fasteners:

(
Steel, and/or

(
Stainless Steel, or

(
Aluminum alloy (hardware only)

Manufacturers of flexible markers (snowpoles):

	Manufacturer
	Model
	Type
	Contact

	Nordic Fiberglass, Inc.
	FF2
	Steel Pole w/ Flag
	Ph:  (218) 745-5095

	PEXCO
	Model 3639
	High-Impact Polyolefins
	Ph:  (404) 564-8560

	New Century Northwest, LLC
	NCN2549
	Engineered Plastic Alloy
	Ph:  (541) 485-5566

	Carsonite Composites, LLC
	SNFB
	Continuous glass fiber and marble reinforced thermosetting composite
	Ph:  (800) 648-7916


Submit manufacturer's specifications to the Engineer for review and approval before ordering markers.

CR606.2-022015
CR606.9/Z585260000

CR606.10/Z585260000

CONSTRUCTION REQUIREMENTS
606-3.01 GENERAL.  Replace the first sentence in the first paragraph with:

Install guardrail, and terminals at the locations shown in the Plans.
CR606.9/Z585260000
Replace the third paragraph with the following:

Start guardrail installation at the "upstream" end (the end adjacent traffic will encounter first) by either installing a crashworthy terminal, connecting to an existing barrier or shielding the end with a truck mounted attenuator (TMA) meeting NCHRP 350, Test Level 3.  Continue installation in the direction of traffic.  Exception:  if the guardrail run will connect to existing barrier, buried in the backslope, or guardrail, existing or new bridge railing, or other existing structure at the "downstream" end, guardrail installation may be started at the point of connection.  The exception allows for starting at the downstream end, a temporary crash cushion or TMA is required at all incomplete upstream guardrail ends.

CR606.3-022015

606-3.02 POSTS.  Delete the first two numbered items and replace with:

1.
Exclusive of end treatments, use one type of post in each run of guardrail.

CR606.4-022015

606-3.05 TERMINAL SECTIONS.  Delete the second paragraph.

Replace the third paragraph with the following:

Attach flexible markers, in a vertical position, to the terminal end directly to the backside of the rail face, the face away from the traveled way, or the first post of each parallel guardrail terminal.  Attach flexible markers to the "P.T." post of the Controlled Release Terminals.  Provide an additional marker where the flare begins for guardrail terminal widening.  Provide two markers at the end of each run of guardrail; coordinate the locations with the Engineer.

The connection shall not negatively impact the performance of the guardrail as noted in 606-2.01.

CR606.2-022015

606-3.06 REMOVAL AND RECONSTRUCTION OF GUARDRAIL.  Add the following:

Guardrail removed and to be replaced with new guardrail shall have the entire new run installed within 14 calendar days after removal.

Guardrail located within 50 feet of bridge ends shall have the new guardrail installed by the end of the shift in which the existing guardrail is removed.

CR606.6-110410

606-3.07 REMOVAL AND DISPOSAL OF EXISTING GUARDRAIL.  Delete the last sentence.

Add the following:

Guardrail.

Notify the Engineer a minimum of 5 days before removing guardrail.  The Engineer will notify the ADOT & PF, M & O, and have an M & O representative designate portions of guardrail for salvage.  Deliver salvaged guardrail and associated hardware to the M & O yard located at Girdwood M&O Station 368 Toadstool Drive.  Remaining items removed become the Contractor's property.

CR606.7-040113

Add the following Subsection 606-3.10 Flexible Markers:

606-3.10 FLEXIBLE MARKERS. For each parallel rail terminal, a flexible marker shall be attached to the extreme piece of rail.  The flexible markers shall be attached using hardware and attachment methods recommended by the manufacturer.

CR606.2-022015

Add the following Subsection 606-3.11 Length of Need Verification.

606-3.11 LENGTH OF NEED VERIFICATION.  After shaping the slopes and staking the proposed guardrail locations, notify the Engineer to field verify the beginning and ends.  The Engineer will approve the staked location of the guardrail before installation.  The Engineer may determine additional guardrail is necessary and the Contractor shall comply without delay.

CR606.8-051513

CR606.9/Z585260000

CR606.10/Z585260000

606-5.01 BASIS OF PAYMENT.  Add the following:
CR606.9/Z585260000

CR606.10/Z585260000

Payment for temporary crash cushions or TMA installed to protect motorists from guardrail installations that have not been completed within 10 calendar days of beginning installation is subsidiary to other items.
CR606.1-022015

Add the following:

Guardrail salvage is subsidiary to Pay Item 606(6) Removing and Disposing of Guardrail.

CR606.7-040113
CR606.9/Z585260000

CR606.10/Z585260000

SECTION 608

SIDEWALKS

 TC "608
Sidewalks" \f C \l "3" 
Special Provisions

608-1.01 DESCRIPTION.  Add the following:  

Construct asphalt (HMA) pathways and medians.

608-2.01 MATERIALS.  Delete paragraph number 2 and substitute the following:

2.
Asphalt (HMA)
Asphalt Binder, PG 52-28
Subsection 702-2.01

Aggregate, Type II or III
Subsection 703-2.04

Mix Design Requirements (ATM 417)

Marshall Stability, pounds, min.
1000

Percent Voids, Total Mix
2-5

Compaction, Blows/side
50

Add the following Subsection 608-3.05:

608-3.05 ASPHALT PATHWAYS AND MEDIANS.  Construct pathways and medians according to Subsection 608-3.02, Asphalt Sidewalks.

608-4.01 METHOD OF MEASUREMENT.  Add the following:

Asphalt Pathways, and Medians are measured by the ton of HMA.

Additional HMA used for matching existing surfaces, such as paved parking lots behind a new sidewalk/pathway, will be included in the measurement of the related asphalt Pay Item.

608-5.01 BASIS OF PAYMENT.  Add the following:

Asphalt binder is subsidiary to related asphalt Pay Items.

Embankment and bed course materials will be furnished, placed, and paid under Sections 203 and 301, respectively.

Add the following Pay Items:

Pay Item No.
Pay Item
Pay Unit
608(7)
Asphalt Pathway
Ton

608(8)
Asphalt Medians
Ton

CR608.1-022015

SECTION 611
RIPRAP
 TC "611
Riprap" \f C \l "3" 
Special Provision

611-2.01 MATERIALS.  In the 1st paragraph add the following after the first sentence:

Apparent specific gravity will be determined by ATM 308.

In the 1st paragraph replace "2:1." with "3:1."
CR611.1-102015
SECTION 615
STANDARD SIGNS
 TC "615
Standard Signs" \f C \l "3" 
Special Provisions

615-2.01 MATERIALS.
2.
Sign Fabrication.
Replace item 2a., with the following: 
a.
Orange Background Signs.  Use Type IX fluorescent orange reflective sheeting placed on sheet aluminum panels, except:

(1)
For temporary installations, the reflective sheeting may be placed on aluminum, plastic, or plywood sheet panels.

(2)
For flexible signs, (Roll-Up Signs) use fluorescent reflective sheeting Type VI or better (based on durability and reflectivity, as determined by the Engineer).  Roll-Up Sign – 3M Series RS 24, Reflexite Marathon Orange, or approved equal.

CR615.1-022015

615-3.01 CONSTRUCTION REQUIREMENTS.
7.
Add the following after the first paragraph:

Deliver salvaged sign panels, posts, and hardware to the State Maintenance Yard, located at:

Girdwood M&O Station 368 Toadstool Drive
.

CR615.2-091311

615-4.01 METHOD OF MEASUREMENT.  Replace the 3rd paragraph, "Delineators," with:

Delineators.  By each, complete in place.  A single delineator consists of one post equipped with three reflectors.

CR615.3-091311

SECTION 618
SEEDING

 TC "618
Seeding" \f C \l "3" 
Special Provisions

618-1.01 DESCRIPTION.  Replace the 1st sentence with:  Establish a perennial stand of grass or other specified living vegetative cover, by clearing, applying soil stabilization material(s) and seeding the area(s) shown in the Plans, including new and disturbed area(s), and area(s) identified by the Engineer.

618-2.01 MATERIALS.  Add the following to the list of material specifications:

Soil Stabilization Material
Section 727 (Stabilization Material)

Topsoil
Section 726 

(In this specification, topsoil is included when referencing Stabilization Material)

CR618.1-022015
618-3.01 SURFACE PREPARATION.  Replace the 1st, 2nd, 3rd and 4th paragraphs with the following:

Clear the area(s) to be seeded; make the area(s) reasonably free of ruts, holes, and humps. Clear area(s) of stones 4 inches in diameter and larger and of weeds, plant growth, sticks, stumps, and other debris or irregularities that might interfere with the application of stabilization material, the seeding operation, growth of cover, or subsequent maintenance of the vegetative-covered areas. 

Apply stabilization material after clearing is complete, refer to 618-3.02.

Mix the seed with the stabilization material before applying the material (not including topsoil), or seed the stabilization material immediately after the material is applied for the best results as recommended by the supplier/manufacturer.

Prepare the stabilization material by grooving the material in a uniform pattern that is perpendicular to the fall of the slope.  Use one or more of the following grooving methods with associated equipment before the application of seed:

CR618.2-022015
618-3.02 SEEDING SEASONS.  Replace the 1st and 3rd paragraph with the following:  Seed disturbed areas after permanent cessation of ground disturbing activities in that area, within the time period specified in the Alaska Department of Environmental Conservation (ADEC) Alaska Pollutant Discharge Elimination System (APDES) Construction General Permit (CGP) for Alaska, Section 4.4 Final Stabilization, and Section 641 Erosion, Sediment, and Pollution Control.

CR618.3-022015
618-3.03 APPLICATION.  Replace the 1st and 3rd paragraphs with the following:  Seed, seeding, reseeding includes the application of seed, fertilizer and stabilization material.
Apply seed mix, fertilizer, and stabilization material at the rate specified.  If the seed mix, fertilizer and stabilization material are not included in the Plans or Specifications, including their application rates, use the recommendations of the ADNR and the Revegetation Manual for Alaska.

Add the following:

Apply seed and stabilization material in one application when using the hydraulic method.  Apply fertilizer with the hydraulic method.  Include the fertilizer with the seed and stabilization material or apply separately.
TABLE 618-1

APPLICATION RATES

	Component
	Ingredients
	Application Rate

(per MSF)

	Seed
	Slender Wheatgrass (Wainwright)

Red Fescue (Arctared)

Annual Ryegrass (Lolium)


	
1.00 lbs.


0.80 lbs.


0.20 lbs.

Total = 2.00 lbs.

	Soil Stabilizera.
	
	

	
Slope ≤ 3:1
	Mulch
	
46 lbs.

	
Slope >3:1 
	Mulch with tackifier
	
45-58 lbs.

	Fertilizer
	20-20-10
	
12 lbs.


a.
Soil Stabilizer/Stabilization Material.  Refer to Section 619 and 727 for additional soil stabilization and soil stabilization materials.

Do not remove required tags from seed bags.

Upon the Engineer’s approval, Nortran Tufted Hairgrass may be used as a substitute for Slender Wheatgrass (Wainwright) if Slender Wheatgrass (Wainwright) is commercially unavailable.  If this substitution is made, apply at the same application rate.
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Replace Subsection 3.04 with the following:

618-3.04 MAINTENANCE.  Maintain seeded areas in a satisfactory condition for the term of the Contract, including warranty obligations.

Maintenance includes but is not limited to:

1.
Protecting seeded areas against traffic by approved warning signs or barricades and against erosion.

2.
Repairing surfaces gullied or otherwise damaged following seeding.  Fill erosion gullies 4 inches deep and greater filling the gully to surrounding grade including the portions less than 4 inches deep.  Apply and prepare the stabilization material for seeding.  Seed repaired area(s).  Refer to Subsections 618-3.01 & 3.03.

3.
Reseeding areas not showing evidence of satisfactory growth within 3 weeks of seeding and after repairs are complete.  Reseed bare patches of soil more than 10 square feet in area.  Contact ADNR for advice or corrective measures, when seeded areas are not showing evidence of satisfactory growth.

4.
Watering seeded areas for growth of vegetative cover.  If in the opinion of the Engineer, too little or too much water is being applied, adjust the amount of water as directed.

Replace Subsections 618-3.05 with the following:

618-3.05 ACCEPTANCE.  The Engineer will perform a visual inspection of the vegetative mat considering each station and each side of the road a separate area.  Acceptance of the vegetative mat requires a minimum of 70% cover density in the inspection area, gullies repaired and reseeded, and no bare patches of soil more than 10 square feet in area.

Repair/reseed areas that are not accepted.
Replace Subsection 618-3.06 with the following:

618-3.06 PERIOD OF ESTABLISHMENT.  For each area accepted, the establishment period extends one complete growing season following the date of acceptance.  Employ all possible means to preserve/maintain the new vegetative mat in a healthy and vigorous condition to ensure successful establishment.  Maintain the vegetative mat, according to Subsection 618-3.04, to not less than the requirements for acceptance, Subsection 618-3.05.

618-4.01 METHOD OF MEASUREMENT.  Add the following:

M Gal is equal to 1000 gallons.

618-5.01 BASIS OF PAYMENT.  Delete the 1st sentence:  "Mulching will be paid for under Section 619".

Delete paragraphs beginning: “Seeding by the Acre”, “Seeding by the Pound” and "Water for Seeding" and replace with:
Seeding by the Acre.  Pay Item 618(1), Seeding:  Payment is for established vegetative mat.  Stabilization material preparation (seed, fertilizer, stabilization material, and the water required for all hydraulic applications) are subsidiary.  Maintenance including:  1. Protection, 2. Repairs, 3. Reseeding, is also subsidiary.  Repairs and reseeding include, but are not limited to:  fill, stabilization material and preparation for seeding, seed, fertilizer,  and the water required for hydraulic application.

Seeding by the Pound.  Pay Item 618(2), Seeding:  Payment is for established vegetative mat.  Stabilization material preparation (seed, fertilizer, stabilization material and the water required for all hydraulic applications) are subsidiary.  Maintenance including:  1. Protection, 2. Repairs, 3. Reseeding, is also subsidiary.  Repairs and reseeding include, but are not limited to:  fill, stabilization material and preparation for seeding, seed, fertilizer, and the water required for hydraulic application.

Water for Seeding.

(
Water for hydraulic application is subsidiary to Pay Items 618(1) and 618(2), and includes, but is not limited to:  the initial application of seed, fertilizer, and stabilization material and the reapplication for repairs and reseeding.

(
Water applied for growth of vegetative mat (Subsection 618-3.04.4 Watering), for the term of the Contract, including warranty obligations, is paid under Pay Item 618(3).

Add the following:

Stabilization materials are paid under Section 619 and 620 Pay Items, except as noted for "Seeding by the Acre", "Seeding by the Pound" and warranty obligations, Subsection 105-1.16.

CR618.2-022015
Special Provision

Replace Section 619 with the following:

SECTION 619
SOIL STABILIZATION

 TC "619
Soil Stabilization" \f C \l "3" 
619-1.01 DESCRIPTION.  Furnish, install, and maintain materials to stabilize the soil.  Control erosion, sediment, and pollution.

619-1.02 RELATED SECTIONS, REFERENCE ORGANIZATIONS, AND STANDARD DOCUMENTS.

1.
Alaska Department of Transportation and Public Facilities (ADOT&PF): 

Standard Specifications for Highway Construction, 2015 Edition.

Seeding
Section 618

Topsoil
Section 620

Planting Trees and Shrubs
Section 621

Silt Fence
Section 633

Erosion, Sediment, and Pollution Control
Section 641

Soil Stabilization Material
Section 727

2.
American Association of State Highway and Transportation Officials (AASHTO):

Standard Practice for:

(
Compost for Erosion/Sediment Control (Filter Berms and Filter Socks)
R51-10

(
Compost for Erosion/Sediment Control (Compost Blankets)
R52-10

3.
United States Composting Council (USCC):

(
Testing Methods for the Examination of Compost and Composting (TMECC)
(
Seal of Testing Assurance Program (STA) documents

4.
Erosion Control Technology Council (ECTC)

(
Hydraulic Erosion Control Products (HECPs) Specification Chart

Table 1, Performance Chart for Standard HECPs

(
Rolled Erosion Control Products (RECPs) Specification Chart

Table 1, Rolled Erosion Control - Temporary

Table 2, Rolled Erosion Control - Permanent

5.
National Transportation Product Evaluation Program (NTPEP)

(
Testing and Evaluation of Products Materials and/or Devices

6.
Texas DOT/Texas Transportation Institute (TTI) Hydraulics and Erosion Control Laboratory

619-1.03 SUBMITTALS.  Submit stabilization and erosion, sediment and pollution control performance testing results with certifications for each material, Section 619-2.01 Materials.  Submit a sample of each material to the Engineer 7 days before the scheduled installation.

1)
Test compost, all applications, no more than 90 days before installation.

2)
At a minimum, certificate will include the name of the manufacturer, product name, style number or similar, chemical composition of the material, the fibers, netting, yarn and similar and the weed free status of the material.

3)
Organic materials shall be accompanied with all applicable health certificates and permits.

4)
Furnish a Material Safety Data Sheet (MSDS) that demonstrates the product is not harmful to plants, animals, and aquatic life.

619-2.01 MATERIALS.  Select stabilization materials, individually or a combination of, matched to the project applications/conditions (sheet flow, concentrated flow, slope, length of slope, access, etc.) providing performance and functional longevity meeting the most restrictive requirements of the Construction General Permit (CGP), the approved Stormwater Pollution Prevention Plan (SWPPP) and Section 641 Erosion, Sediment and Pollution Control.

1)
Mulch
Subsection 727-2.01

(
Dry Erosion Control, Stabilization Products

(
Hydraulic Erosion Control Products (HECPs)

2)
Matting
Subsection 727-2.02

(
Rolled Erosion Control Products (RECPs)

3)
Sediment Retention Fiber Rolls (SRFRs)
Subsection 727-2.03

(
Filter Socks

(
Compost Socks

(
Coir Logs

4)
Compost
Subsection 727-2.04

5)
Tackifier
Subsection 727-2.05

6)
Soil Binders (Polyacrylamide (PAM))
Subsection 727-2.06

7)
Geotextile-Encased Check Dams and Sediment Barriers
Subsection 727-2.07

8)
Sandbag
Subsection 727-2.08

9)
Manufactured Inlet Protection System
Subsection 727-2.09

10)
Clear Plastic Covering
Subsection 727-2.10

11)
Staples
Subsection 727-2.11

12)
Other stabilization materials submitted to and approved by the Engineer.

Include on the packaging the manufacturer's name, the content, the air dry-weight and the guaranteed chemical analysis of the contents.  Ship and deliver to the site in the original, unopened containers.

CONSTRUCTION REQUIREMENTS

619-3.01 GENERAL.  Stabilization may include individual or a combination of materials, including but not limited to temporary seeding, mulch, tackifier, staples, matting, stabilizing emulsions, soil binders, dustless sweeping, dust palliatives, and others.

1.
Material Storage and Protection.  Store materials elevated off the ground and covered protecting them from construction and or damage from the environment including but not limited to:

(
Precipitation

(
Extended ultraviolet radiant including sunlight

(
Chemicals that are strong acids or other

(
Flames and welding sparks

(
Excess temperatures

(
Other environmental conditions that may damage the materials

2.
Fabrication.

a.
Sandbags.  Sand bags shall measure 15 inches by 30 inches.  Place approximately 1.0 cubic foot of select Material, Type B, in each sandbag sack.  Close the open end of the sandbag as recommended by the fabric manufacturer.

619-3.02 SURFACE PREPARATION.  Clear all areas to be stabilized of stones 4 inches in diameter and larger and of weeds, plant growth, sticks, stumps, and other debris or irregularities that might interfere with the stabilization operation, growth of cover (where vegetative cover is part of the stabilization operation) or subsequent maintenance of the vegetative-covered area(s).

Smooth the surface of the area(s) to be stabilized; make the areas reasonably free of ruts, holes, and humps; trackwalk if required by the manufacturer; apply the stabilization material to each area.

If specified, apply topsoil to the area to be stabilized before application of the stabilizing material.  Section 618 and 620.

619-3.03 APPLICATION.  Apply stabilization material, including rate of application, according to the specifications.  If not specified, apply according to the manufacturer's requirements.  Where manufacturer requirements conflict with the specification, except where the Engineer directs otherwise, apply the material according to the requirements of the manufacturer.

If seeding is specified, except where seed is included in the stabilization material, complete the application of stabilization materials within 24 hours after seed is placed.

Do not use vehicles or equipment which cause rutting or displacement of the subgrade or topsoil.

1.
Temporary Seeding.  Annual Ryegrass per Subsection 724-2.02, Table 724-1.  Apply at a rate of 1/2 lb/1000 sq. ft., minimum, on level ground to a maximum of 1 1/2 lb/1000 sq. ft., maximum, on sloping ground and highly erodible soils.  Prepare surface and place seed as noted under Subsection 619-3.02 Surface Preparation and Section 618 Seeding.  Confirm application of temporary seeding with the Engineer.

2.
Tacking Agents - Tackifiers.  Apply tacking agents according to the manufacturer's installation instructions matched to the application providing functional longevity, erosion control effectiveness, and vegetative establishment.

3.
Soil Binders.  Apply soil binders according to the manufacturer's installation instructions.

a.
Using Polyacrylamide (PAM) and PAM with Short-Term Mulch:
Apply PAM on bare soils.

Apply PAM and PAM with short-term mulch only where sediment control is in place and complete.

Do not apply PAM and PAM with short-term mulch on saturated ground during rainfall.

b.
Using Moderate-Term Mulch:

Apply moderate-term mulch according to manufacturer's installation instructions.  If the curing period to achieve maximum performance is greater than the time period before precipitation is predicted, or the soil is saturated, do not apply the moderate-term mulch except as approved by the Engineer.

c.
Using Long-Term Mulch:

Apply long-term mulch according to the manufactures installation instructions.

4.
Erosion Control Blankets (ECBs).  Select blankets, as specified by the manufacturer, to match the slope; and installed according to the manufacturer's instructions rolled out on well prepared soils to assure intimate contact and anchored with staples, stakes and or anchor trenches.  Temporary erosion control blankets with 60 percent or greater open area may be installed prior to seeding.  Place blankets with less than 60 percent open area immediately after the seeding operation.

Staple matting/ECBs as recommended by the manufacturer for the application.

5.
Compost Blankets.  Construct compost blankets according to AASHTO R 52-10 and as specified.  Use coarse compost and place over bare soil a blanket of 2 inch minimum thickness, except as otherwise specified.  Apply material either by hand spreading and or pneumatically.  Compost will have no free water visible or produce dust when handled.  Place compost before seeding or mix seed with compost.

6.
Check Dams.  Place check dams as soon as possible and practicable or when and where if directed by the Engineer.  Place the check dams perpendicular to channels and construct of a height sufficient to maximize detention while keeping the water in the channel.  Place and install check dams according to the Plans and anchor to maintain in effective position.

a.
Sandbag.  Place the initial row in tight contact with the ditchline for the length of the dam.  Place each following row centered across the joint between the bags of the lift/row below.

7.
Stabilized Construction Entrance.

Temporary stabilized construction entrance shall be constructed according to the Plans, prior to beginning any clearing, grubbing, earthwork, or excavation.

When the stabilized entrance no longer prevents track out of sediment or debris, the Contractor shall either rehabilitate the existing entrance to original condition, or construct a new entrance.

When the Plans require a tire wash in conjunction with the stabilized entrance, the Contractor shall include details for the tire wash and the method for containing and treating the sediment-laden runoff as part of the SWPPP.  All vehicles leaving the site shall stop and wash sediment from their tires.

8.
Sediment Control Barriers.  Sediment control barriers shall be installed according to the Plans or manufacturer's recommendations in the areas of clearing, grubbing, earthwork, or drainage prior to starting those activities.

a.
Sandbag.  Place the initial row in tight contact with the surface perpendicular to the slope.  Place each following row centered across the joint between the bags of the lift/row below.

b.
Sediment Retention Fiber Rolls.

c.
Silt Fence.

d.
Compost Berm.  Construct compost berms according to AASHTO R 51-10.  Use coarse compost.
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9.
Turf Reinforcement Mats.  Install turf reinforcement mats on ditch slopes 3:1 or steeper which are scheduled for topsoil and seed. Turf reinforcement mats are not necessary where sod is placed. Install turf reinforcement mat as recommended by the manufacturer.
Z585260000/Z585090000

619-3.04 MAINTENANCE.  Maintain stabilized areas in a satisfactory condition for the term of the Contract, including warranty obligations.  Inspect as required by the CGP, approved SWPPP, and Section 641 Erosion, Sediment and Pollution Control and correct any deficiencies immediately.  Remove and dispose of temporary measures, including trapped sediment and contaminants, off project at approved locations.  Materials manufactured as degradable may be left in place when approved by the Engineer.

Maintenance includes but is not limited to:

a.
Protecting stabilized areas against traffic by approved warning signs or barricades.

b.
Repairing surfaces gullied or otherwise damaged following application of stabilization material(s).

Where seeding is included as a part of the soil stabilization:

c.
Reseeding, as required by Section 618 Seeding.  Reapply the stabilization materials correcting the problems of the initial application.

d.
Watering, where vegetative growth is part of the soil stabilization, according to Section 618 Seeding.
The Engineer will perform inspection of the stabilization as required in the CGP, Section 641, and the SWPPP.  Make repairs as required by same and as directed.
619-4.01 METHOD OF MEASUREMENT.  Section 109, measured on the slope of the ground surface.

619-5.01 BASIS OF PAYMENT.  Water, maintenance, repair, removal, and disposal of temporary stabilization materials are subsidiary.

Seeding is paid under Section 618 Pay Items, topsoil under Section 620 Pay Items, silt fence under Section 633 Pay Items and temporary erosion, sediment, and pollution control under 641 Pay Items.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
619(1)
Mulching
Square Yard

619(2)
Matting
Square Yard

619(3)
Compost
Square Yard

619(4)
Turf Reinforcement Mat
Square Yard

619(5)
Sediment Retention Fiber Rolls (SRFRs)
Linear Foot

619(6)
Check Dam and Sediment Barrier - Geotextile
Linear Foot

619(8)
Compost Berm
Linear Foot

619(9)
Sandbags
Each

619(10)
Manufactured Inlet Protection System
Each

619(11)
Sandbag Inlet Protection System
Each
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SECTION 621
PLANTING TREES AND SHRUBS
 TC "621
Planting Trees and Shrubs" \f C \l "3" 
Special Provisions
CR621.1/Z585090000
621-2.01 PLANT STOCK. Delete Item 3. Balled and Burlapped Plants and substitute the following:
3. 
Balled and Burlapped Plants.

a.  The diameter and depths of balls on balled and burlapped Trees shall be in accordance with ANSI-Z60.1-2004.

b. All balled and burlapped trees shall be furnished with a firm ball of earth from the original and undisturbed soil in which the plant was growing. The ball shall be supplied wrapped with burlap or similar approved material and tightly laced to hold the ball firm and intact. Any balled and burlapped designated plant material arriving at the planting site with broken or loose balls or of manufactured earth will be rejected.

c. All plants found to be rootbound by the determination of the Engineer will be rejected.
CR621.1/Z585090000

621-2.02 FERTILIZER.  Delete this subsection and substitute the following:

Use a regular release, 8-32-16 (nitrogen-phosphoric acid-potassium) fertilizer in granular form with trees, seedlings, shrubs, and Willow bundles.  The fertilizer shall be mixed with soil at the manufacturer’s recommended application rate.
CR621.1/Z585090000
621-2.04 MULCH.  Delete this subsection and substitute the following:

For use as a ground cover in landscape beds as shown on Plans.  It shall consist of shredded wood fibers with the characteristics of retaining moisture and forming a mat so as not to be disturbed by wind or rain.  Mulch shall not contain individual components greater than 2 inches in length with a minimum of 75 percent of the total mulch component passing through a 1 inch screen.  Mulch shall contain no growth or germinating inhibiting ingredients.  Locally harvested shredded wood fibers shall be aged for one-year minimum prior to installation.  Commercially available shredded wood fiber landscape mulch may be used, provided any added color shall be a natural dark brown.  “Green” or “Fresh” wood chips are not acceptable.  It shall not contain resin, tannin, or other compounds in quantities that are detrimental to plant life.

621-2.05 BACKFILL MIX.  Delete this subsection and substitute the following:

Topsoil used for backfill in planting beds shall consist of a natural friable surface soil without admixtures of undesirable refuse or foreign materials.  It shall be free from roots, hard clay, noxious weeds, tall grasses, brush, sticks, stubble, or other liter, and shall be free draining and non-toxic.  Local red loam or imported peat mix having nutritional and gradation requirements may be used.  Topsoil backfill shall have 10-15 percent organic matter as determined by loss-on-ignition of oven dried samples according to ASTM 203, and shall meet the following:

	Sieve Designation
	Percent Passing by Weight

	3/4 Inch
	100

	No. 4
	95 – 100

	No. 16
	30 – 55

	No. 200
	25 - 55
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621-2.06 STAKES. Add the following: Stakes shall be installed as shown on the Plans.
Delete subsection 621-2.07 TREE WOUND DRESSING in its entirety.

CR621.1/Z585090000

621-2.08 EDGING.  Add the following subsection:

Plastic edging shall be pure polyethylene with 3 1/2 to 4 percent carbon black concentrate added for ultraviolet stabilization, medium density with a melt factor under 2.  Average wall thickness shall be 95/1000 to 105/1000 inch, height of 4 inches, with a 1 inch round top and 4 groove base.  Install per manufacturer's specifications, straight, level and secure.
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621-3.03 PLANTING.  Delete Item 1. Plant Season, and substitute the following:

1.
Plant Season.

a.
Locally Grown:  When locally grown trees are furnished for the project, plant them between June 1 and September 15.

b.
Imported:  Handle plants shipped in from out-of-state according to the nursery recommendations.  Place plants imported from out-of-state between June 1 and August 15.

3. Pruning. Delete the last sentence of paragraph b.

CR621.1/Z585090000
621-3.04 PERIOD OF ESTABLISHMENT.  Add the following:

The Period of Establishment for trees, seedlings and shrubs shall extend from May 1 to September 30.

Provide a reapplication of fertilizer to trees, seedlings and shrubs by driving a 1 1/2 ounce fertilizer spike of the same chemical proportions as the initial application into the ground at the drip line of each plant.  Perform the reapplication between May 15 and May 31.

Provide a reapplication of fertilizer as described above for shrubs between June 15 and June 30.

621-3.06 PLANT REPLACEMENTS.  Delete this subsection and substitute the following:

In the Spring\Summer of 2017, before June 30, the Engineer and the Contractor’s representative shall inventory trees, seedlings and shrubs planted on the project to determine the number of dead or unhealthy plants.  If the number of dead or unhealthy seedlings and shrubs is lower than 25 percent of the quantities originally planted, then no plant replacements shall be required. If any of the trees are dead or unhealthy, the tree(s) shall be replaced.
If the number of dead or unhealthy seedlings and shrubs is higher than 25 percent of the quantities originally planted, replace a sufficient number of plants to increase the number of healthy seedlings and shrubs to 75 percent of the quantities originally planted.

Provide healthy replacement trees, seedlings and shrubs of the same species and size as the original plantings.  Perform replacement planting between July 1 and July 15, according to the original planting procedures.  The Engineer will select which of the dead or unhealthy plants to be replaced.

The Contractor shall reset trees, seedlings or shrubs to an upright position, or to the proper grade, and remove dead trees, seedlings or shrubs.
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621-3.07 MAINTENANCE.  Add the following:

Deep water the trees, seedlings and shrubs immediately after planting.  Deep watering shall provide water penetration throughout the entire root zone to the total depth of the planting pits with a minimum of runoff.  Rain will not be considered a substitute for deep watering unless permitted by the Engineer.

Deep water trees, seedlings and shrubs according to the following maintenance schedule:

1.
Deep water trees, seedlings and shrubs at least twice a week during the first 45 days after planting.  If these 45 days extend past September 30, cease the twice weekly deep watering after that date and resume on May 1 of the following calendar year.  If the 45 days does not extend past September 30, additional deep watering in the planting year after the 45 days expire shall be as follows:

a.
Once a week in June and July.

b.
Once between August 10 and August 20.

c.
Once during the last week in September.

2.
Deep water trees, seedlings and shrubs during the Period of Establishment as follows:

a.
Once a week during May, June, and July.

b.
Once between August 10 and August 20.

c.
Once during the last week in September.

3.
The Engineer may direct the Contractor to deep water seedlings and shrubs past September 30, 2016 or provide supplemental watering any time during the life of the project if weather conditions are excessively warm or dry.

4.
The Engineer may direct the Contractor to deep water conifer tree seedlings and shrubs before freeze-up in order to minimize over-wintering desiccation.
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Watering equipment shall be equipped with, or followed by a vehicle equipped with a Type B advance warning arrow panel using caution mode according to Part VI of the Alaska Traffic Manual

621-4.01 METHOD OF MEASUREMENT.  Delete this subsection in its entirety and substitute the following:

The quantity to be paid for shall be the actual number of trees, seedlings, shrubs, and willow bundles furnished, planted and maintained according to the Plans, Specifications, and as accepted by the Engineer.

CR621.1/Z585090000

621-5.01 BASIS OF PAYMENT.  Add the following:

Water for maintenance of trees shall be subsidiary to Item 621(1A) Tree, White Spruce, 6 Foot Height. 

Use of a Type B Advance Warning arrow panel for watering under this section will not be paid for directly, but will be subsidiary to Item 621(1A) Tree, White Spruce, 6 Foot Height .

Fertilization as indicated in Subsection 621-3.04, Period of Establishment will not be paid for directly, but will be subsidiary to Item 621(1A) Tree, White Spruce, 6 Foot Height.

Payment for Item 621(1A) Tree, White Spruce, 6 Foot Height will be made at the rate of 90 percent of the bid unit price times the total number of units planted for each plant species.  For each Pay Item the balance withheld will be paid when the Contractor fulfills the requirements of subsection 621-3.06 Plant Replacement.

Add the following Pay Items:

Pay Item No.
Pay Item
Pay Unit
621(1A)
Tree, White Spruce, 6 Foot Height
Each

CR621.1/Z585090000
SECTION 623
BLOCK SODDING
 TC "623
Block Sodding" \f C \l "3" 
Special Provision
623-2.01 MATERIALS. Delete this subsection in its entirety and substitute the following:
Sod. Sod shall be defined as mature living plant material (as indicated by a healthy growth of stem, leaf, and roots), and the uppermost layer of soil in which the roots are growing.

Sod shall consist of grass grown from the seed mix specified in Table 618-1 or as approved by the Engineer. 
Fertilizer. Use a 8-32-16 mixture per manufacturer’s recommendations and  application rate, meeting the requirements of Section 725.
Add the following Subsection 623-3.02 Transporting and Storage:
623-3.02 TRANSPORTING AND STORAGE. 
The Contractor shall ensure that Sod does not dry out during the entire transplanting process. If material must be stored on site, it shall be healed in, shaded, and kept moist throughout the root zone to assure it does not dry out. Previously harvested Sod material stored on site for a period greater than 12 hours without being properly installed will be rejected.
Add the following Subsection 623-3.03 Samples:

623-3.03 SAMPLES. 

The Contractor shall make samples of the sod material available to the Engineer four working days prior to installation. 

Add the following Subsection 623-3.04 Permits:

623-3.04 PERMITS.

The Contractor shall obtain and submit to the Engineer any permits, and or written notices of permission necessary for the collection of Sod, or any other collected plant material.
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SECTION 626
SANITARY SEWER SYSTEM

 TC "626
Sanitary Sewer System" \f C \l "3" 
Special Provisions

626-1.01 DESCRIPTION.  Add the following: 
The work under this Section consists of providing all operations pertaining to adjustment of existing cleanouts to finish grade. All broken and/or missing cleanout components are to be replaced with new materials furnished and installed by the Contractor in accordance with these Specifications.
Sanitary Sewer and Storm Drain Facilities – Condition Inspections and Item Replacement

Sanitary Sewer Facilities:

Coordinate with the Engineer and AWWU; and participate in a pre-construction condition inspection, and a post-construction condition inspection of the sanitary sewer facilities.

The pre-construction inspections may identify additional items, cleanout top sections and lids to be repaired and or replaced.  Make repairs and or replace additional facility items as directed by the Engineer.

626-3.01 CONSTRUCTION REQUIREMENTS.  Add the following:

Sanitary Sewer Condition Inspections and Item Replacement

Contractor furnishes the required traffic control, including personnel to assist, while performing inspections.

The Contractor forfeits all right to assert pre-existing damage if the Contractor fails to participate in the inspections.

Install the replacement facility items as shown in the Plans.

During inspections the AWWU representative, the Engineer and the Contractor will observe each facility's location and condition.  The Engineer will indicate the additional facility items to be replaced.

Provide 3 days advance written notice to AWWU scheduling a pre-construction inspection of the facilities.  Conduct this inspection before pavement removal begins.  Contact the AWWU Project Manager to determine where to send the written notice, (907) 564-2717.  Provide the Engineer a copy of the written notice.

AWWU furnishes the cleanout top sections and lids.  Contact the AWWU Project Manager to schedule the pick-up of the furnished materials.  Allow 3 working days from the time contact is made to pick-up of the materials.

If service connection locates are required, contact AWWU Field Services at (907) 564-2762.  Allow 3 working days from the time of the request to the time of locate.

Salvage the replaced cleanout top sections and lids.  Coordinate with, and deliver to AWWU the salvaged materials.  Dispose of sanitary sewer facility materials not wanted by AWWU, according to the Municipality of Anchorage rules and regulations.

Provide a written notice to AWWU scheduling a post-construction inspection of the facilities, after the paving operations are complete and 3 days in advance of the inspection.
626-4.01 METHOD OF MEASUREMENT.  Add the following:
626(99A) Adjust Sanitary Sewer Cleanout.  Cleanout adjustments will be measured per unit complete in place.

626-5.01 BASIS OF PAYMENT.  Add the following:
Pay Item 626(99A) includes full compensation for labor, equipment, and incidental materials for installation, complete-in-place after final paving as accepted by the Engineer, including but not limited to:

(
inspections

(
removal and disposal of existing cleanout top sections and lids

(
installing the replacement materials

(
adjusting the facility item down prior to the planing operation

(
adjusting the facility item up prior to the paving operation

Repairs to facilities damaged or rendered inoperable, after the pre-construction inspection and before the final inspection, are the responsibility of the Contractor and no additional payment will be made.

All traffic control required for the inspections will be paid under the 643 Pay Items.

Add the following Pay Items:

Pay Item No.
Pay Item
Pay Unit
626(99A)
Adjust Sanitary Sewer Cleanout
Each
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SECTION 627
WATER SYSTEM
 TC "627
Water System" \f C \l "3" 
Special Provisions

627-1.01 DESCRIPTION.  Add the following:

Coordinate with the Engineer and AWWU; and participate in a pre-construction condition inspection, and a post-construction condition inspection of the water system facilities.

The inspections may identify main valve boxes, the top section, the lid and additional items, to be replaced.  Replace additional facility items as directed by the Engineer.

627-3.01 GENERAL.  Add the following:

Contractor furnishes the required traffic control, including personnel to assist, while performing inspections.

The Contractor forfeits all right to assert pre-existing damage if the Contractor fails to participate in the inspections.

Install the replacement facility items as shown in the Plans.

During inspections the AWWU representative, the Engineer and the Contractor will observe each facility's location and condition.  The Engineer will indicate the additional facility items to be replaced.

Provide 3 days advance written notice to AWWU scheduling a pre-construction inspection of the facilities.  Conduct this inspection before pavement removal begins.  Contact the AWWU Project Manager to determine where to send the written notice, (907) 564-2763.  Provide the Engineer a copy of the written notice.

AWWU furnishes the valve box top sections and lids.  Contact the AWWU Project Manager to schedule the pick-up of the furnished materials.  Allow 3 working days from the time contact is made to pick-up of the materials.

If service connection locates are required, contact AWWU Field Services at (907) 564-2762.  Allow 3 working days from the time of the request to the time of locate.

Salvage the replaced valve box top sections and lids.  Coordinate with, and deliver to AWWU the salvaged materials.  Dispose of water system facility materials not wanted by AWWU, according to the Municipality of Anchorage rules and regulations.

Provide a written notice to AWWU scheduling a post-construction inspection of the facilities, after the paving operations are complete and 3 days in advance of the inspection.
627-5.01 BASIS OF PAYMENT.  Add the following:

Pay Item 627(10A) includes full compensation for labor, equipment, and incidental materials for installation, complete-in-place after final paving as accepted by the Engineer, including but not limited to:

(
inspections

(
removal and disposal of existing valve box top sections and lids

(
installing the replacement materials

(
adjusting the facility item down prior to the planing operation

(
adjusting the facility item up prior to the paving operation

Repairs to facilities damaged or rendered inoperable, after the pre-construction inspection and before the final inspection, are the responsibility of the Contractor and no additional payment will be made.

All traffic control required for the inspections will be paid under the 643 Pay Items.

Add the following Pay Items:

Pay Item No.
Pay Item
Pay Unit
627(10A)
Remove and Replace Water Valve box and Lid
Each
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SECTION 636
gabionS
 TC "636
GABIONS" \f C \l "3" 
Special Provisions

636-1.01 DESCRIPTION.  Add the following: 
Repair the gabion basket retaining wall as shown in the Plans.  

636-3.01 CONSTRUCTION REQUIREMENTS.  Add the following:
Prior to commencement of work, consult with the Engineer to establish which gabion wire baskets need repair. 
636-5.01 BASIS OF PAYMENT.  Add the following:
The contract lump sum price for the Gabion Wall Repair Pay Item 636(99A), shall be full compensation for furnishing all labor, equipment, and materials necessary to complete the work. 
Add the following Pay Items:
Pay Item No.
Pay Item
Pay Unit
636(99A)
Gabion Wall Repair
Lump Sum
Z585090000
Special Provisions

Replace Section 639 with the following:

SECTION 639
DRIVEWAYS

 TC "639
Driveways" \f C \l "3" 
639-1.01 DESCRIPTION.  Construct approaches, residential or commercial driveways at the locations shown in the Plans.
639-2.01 MATERIALS.  Use materials that conform to the standards for the main roadway.
639-3.01 CONSTRUCTION.  Construct driveways and approaches to the dimensions shown on the Plans.
639-4.01 METHOD OF MEASUREMENT.  By the number of driveways and approaches constructed as shown on the Plans or as directed.  Pavement removal and excavation required beyond the limits of the adjacent mainline will be subsidiary.
639-5.01 BASIS OF PAYMENT.  At the contract unit price shown in the bid schedule.  The contract unit price for driveways and approaches shall be full compensation for furnishing equipment and labor necessary to complete the work as specified.

Materials required to construct driveways and approaches will be paid for separately under the respective items listed in the bid schedule.

Native material meeting the minimum requirements of Selected Material, Type C will not be paid for directly, but will be considered subsidiary to 639 Items.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
639(1)
Residence Driveway
Each

639(2)
Commercial Driveway
Each

639(3)
Public Approach
Each

639(4)
Driveway
Each

639(6)
Approach
Each
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Special Provision

Replace Section 641 with the following:
SECTION 641
EROSION, SEDIMENT, AND POLLUTION CONTROL

 TC "641
Erosion, Sediment, and Pollution Control" \f C \l "3" 
641-1.01 DESCRIPTION.  Provide project administration and Work relating to control of erosion, sedimentation, and discharge of pollutants, according to this section and applicable local, state, and federal requirements, including the Construction General Permit.

641-1.02 DEFINITIONS.  These definitions apply only to Section 641.

ACTIVE TREATMENT SYSTEM (ATS) OPERATOR. The Contractor’s qualified representative who is responsible for maintaining and operating an active treatment system (as defined in the CGP) for storm water runoff. 

ALASKA CERTIFIED EROSION AND SEDIMENT CONTROL LEAD (AK-CESCL). A person who has completed training, testing, and other requirements of, and is currently certified as, an AK-CESCL from an AK-CESCL Training Program (a program developed under a Memorandum of Understanding between the Department and others). The Department recognizes AK-CESCLs as “qualified personnel” required by the CGP. An AK-CESCL must be recertified every three years. 

ALASKA DEPARTMENT OF ENVIRONMENTAL CONSERVATION (DEC).  The state agency authorized by EPA to administer the Clean Water Act’s National Pollutant Discharge Elimination System.  

ALASKA POLLUTANT DISCHARGE ELIMINATION SYSTEM (APDES). A system administered by DEC that issues and tracks permits for storm water discharges.

BEST MANAGEMENT PRACTICES (BMPS).  Temporary or permanent structural and non-structural devices, schedules of activities, prohibition of practices, maintenance procedures, and other management practices to prevent or minimize the discharge of pollutants to waters of the United States. BMPs also include, but are not limited to, treatment requirements, operating procedures, and practices to control plant site runoff, spillage or leaks, sludge or waste disposal, or drainage from material storage.

CLEAN WATER ACT (CWA).  Federal Water Pollution Control Amendments of 1972, as amended (33 U.S.C. 1251 et seq.).

CONSTRUCTION ACTIVITY. Physical activity by the Contractor, Subcontractor or utility company; that may result in erosion, sedimentation, or a discharge of pollutants into storm water. Construction Activity includes soil disturbing activities (e.g. clearing, grubbing, grading, excavating); and establishment of construction materials or equipment storage or maintenance areas (e.g. material piles, borrow area, concrete truck chute washdown, fueling); and industrial activities that may discharge storm water and are directly related to the construction process (e.g. concrete or asphalt batch plants).

CONSTRUCTION GENERAL PERMIT (CGP). The permit authorizing storm water discharges from Construction Activities, issued and enforced by DEC. It authorizes stormwater discharges provided permit conditions and water quality standards are met.  

CORPS OF ENGINEERS PERMIT (COE PERMIT). A U.S. Army Corps of Engineers Permit for construction in waters of the US. Such permit may be issued under Section 10 of the Rivers and Harbors Act of 1899, or Section 404 of the Clean Water Act.

ELECTRONIC NOTICE OF INTENT (ENOI). The electronic Notice of Intent submitted to DEC, to obtain coverage under the CGP.

ELECTRONIC NOTICE OF TERMINATION (ENOT). The electronic Notice of Termination submitted to DEC, to end coverage under the CGP. 

ENVIRONMENTAL PROTECTION AGENCY (EPA). A federal agency charged to protect human health and the environment.

ERODIBLE STOCKPILE. Any material storage area or stockpile consisting of mineral aggregate, organic material, or a combination thereof, with greater than 3% passing the #200 sieve, and any material storage where wind or water transports sediments or other pollutants from the stockpile.  Erodible stockpile also includes any material storage area or stockpile where the Engineer determines there is potential for wind or water transport of sediments or other pollutants away from the stockpile.

EROSION AND SEDIMENT CONTROL PLAN (ESCP). The Department’s project specific document that illustrates measures to control erosion and sediment on the project. The ESCP provides bidders with the basis for cost estimating and guidance for developing an acceptable Storm Water Pollutant Prevention Plan (SWPPP).

FINAL STABILIZATION. Is defined in this section as it is defined in the CGP.

HAZARDOUS MATERIAL CONTROL PLAN (HMCP).  The Contractor's detailed project specific plan for prevention of pollution from storage, use, transfer, containment, cleanup, and disposal of hazardous material (including, but are not limited to, petroleum products related to construction activities and equipment).  The HMCP is included as an appendix to the SWPPP.

IMMEDIATELY. Means no later than the end of the next work day, following the day when the earth-disturbing activities have temporarily or permanently ceased.

INSPECTION.  An inspection required by the CGP or the SWPPP, usually performed together by the Contractor’s SWPPP Manager and Department’s Stormwater Inspector.  

MUNICIPAL SEPARATE STORM SEWER SYSTEM (MS4) PERMIT.  A DEC storm water discharge permit issued to certain local governments and other public bodies, for operation of storm water conveyances and drainage systems. See CGP for further definition.

MULTI-SECTOR GENERAL PERMIT (MSGP). The Alaska Pollutant Discharge Elimination System General Permit for storm water discharges associated with industrial activity.

NON-ERODIBLE STOCKPILE.  Any material stockpile identified in the CGP definition for Final Stabilization Section 1.b, and includes: riprap, gabion backfill, porous backfill, railroad ballast and sub-ballast, ditch lining, or fill material with low erodibility. The stockpile shall not have a gradation of more than 6% passing the #200 sieve unless approved by an Engineer. There shall be no possibility of sediment transport due to water or wind erosion.

OPERATOR(S). The party or co-parties associated with a regulated activity that has responsibility to obtain permit coverage under the CGP.  ”Operator” for the purpose of the CGP and in the context of storm water associated with construction activity, means any party associated with a construction project that meets either of the following two criteria:

1.
The party has operational control over construction plans and specifications, including the ability to make modifications to those plans and specifications; or

2.
The party has day to day operational control of those activities at a project which are necessary to ensure compliance with a SWPPP for the site or other permit conditions (e.g. they are authorized to direct workers at a site to carry out activities required by the SWPPP or comply with other permit conditions).

POLLUTANT. Any substance or item meeting the definition of pollutant contained in 40 CFR § 122.2. A partial listing from this definition includes: dredged spoil, solid waste, sediment, sewage, garbage, sewage sludge, chemical wastes, biological materials, wrecked or discarded equipment, rock, sand, cellar dirt and industrial or municipal waste.

PROJECT ZONE. The physical area provided by the Department for Construction. The Project Zone includes the area of highway or facility under construction, project staging and equipment areas, and material and disposal sites; when those areas, routes and sites, are provided by the Contract. 

Material sites, material processing sites, disposal sites, haul routes, staging and equipment storage areas; that are furnished by the Contractor or a commercial operator, are not included in the Project Zone. 

RECORDS. Any record, report, information, document or photograph required to be created or maintained pursuant to the requirements of the CGP, the CGP storm water requirements of the Clean Water Act; and applicable local, state, and federal laws and regulations regarding document preservation.
SPILL PREVENTION, CONTROL AND COUNTERMEASURE PLAN (SPCC PLAN). The Contractor’s detailed plan for petroleum spill prevention and control measures, that meet the requirements of 40 CFR 112.

SPILL RESPONSE FIELD REPRESENTATIVE. The Contractor’s representative with authority and responsibility for managing, implementing, and executing the HMCP and SPCC Plan. 

STORM EVENT. A rainfall event that produces 0.5 inch or more of precipitation in 24 hours and that is separated from the previous storm event by at least 3 days of less than 0.1 inch of rain per day.

STORM WATER POLLUTION PREVENTION PLAN (SWPPP). The Contractor’s detailed project specific plan to minimize erosion and contain sediment within the Project Zone, and to prevent discharge of pollutants that exceed applicable water quality standards. The SWPPP includes, but is not limited to, amendments, records of activities, inspection schedules and reports, qualifications of key personnel, and all other documentation, required by the CGP and this specification, and other applicable local, state, and federal laws and regulations.

STORM WATER POLLUTION PREVENTION PLAN TWO (SWPPP2). The Contractor’s detailed project specific plan to comply with CGP or MSGP requirements, for Contractor construction-related activities outside the Project Zone. 
SUBCONTRACTOR SPILL RESPONSE COORDINATOR. The subcontractor’s representative with authority and responsibility for coordinating the subcontractor’s activities in compliance with the HMCP and SPCC Plan.

SUBCONTRACTOR SWPPP COORDINATOR. The subcontractor’s representative with authority to direct the subcontractor’s work, and who is responsible for coordination with the Superintendent and SWPPP Manager, and for the subcontractor’s compliance with the SWPPP.

SUPERINTENDENT. The Contractor’s duly authorized representative in responsible charge of the work.  The Superintendent has responsibility and authority for the overall operation of the Project and for Contractor furnished sites and facilities directly related to the Project. 

SWPPP AMENDMENT. A revision or document that adds to, deletes from, or modifies the SWPPP.

SWPPP MANAGER. The Contractor’s qualified representative who conducts Inspections, updates SWPPP records, and has authority to suspend work and to implement corrective actions required for CGP compliance.  

SWPPP PREPARER. The Contractor’s qualified representative who is responsible for developing the initial SWPPP.

TEMPORARY STABILIZATION. Protecting soils from erosion and sediment loss by rainfall, snow melt, runoff, or wind with a temporary vegetative and/or non-vegetative protection cover. Temporary stabilization may include a combination of seeding, geotextiles, mulches, surface tackifiers, rolled erosion control products, gravel or paving, or the mentioned BMP's combined together with trackwalking.

UTILITY SPILL RESPONSE COORDINATOR. The Utility’s representative with authority and responsibility for coordinating the Utility’s activities in compliance with the HMCP and SPCC Plan.

UTILITY SWPPP COORDINATOR. The Utility’s representative with authority to direct the Utility’s work, and who is responsible for coordination with the Superintendent and SWPPP Manager, and for the Utility’s compliance with the SWPPP.

641-1.03 PLAN AND PERMIT SUBMITTALS. For plans listed in Subsection 108-1.03.5 (SWPPP and HMCP), use the Contractor submission and Department review deadlines identified in Subsection 641-1.03.

Partial and incomplete submittals will not be accepted for review.  Any submittal that is re-submitted or revised after submission, but before the review is completed, will restart the submittal review timeline. No additional Contract time or additional compensation will be allowed due to delays caused by partial or incomplete submittals, or required re-submittals.

1.
Storm Water Pollution Prevention Plan. Submit an electronic copy and three hard copies of the SWPPP to the Engineer for approval. Deliver these documents to the Engineer at least 21 days before beginning Construction Activity. Organize and bind the SWPPP and related documents for submittal according to the requirements of Subsection 641-2.01.2.

The Department will review the SWPPP submittals within 14 days after they are received. Submittals will be returned to the Contractor, and marked as either “rejected” with reasons listed or as “approved” by the Department. When the submittal is rejected, the Contractor must revise and resubmit the SWPPP. The 14 day review period will restart when the contractor submits an electronic copy and three hard copies of the revised SWPPP to the Engineer for approval. 

After the SWPPP is approved by the Department, the Contractor must sign and certify the approved SWPPP Form 25D-111. See Item 4 for further SWPPP submittal requirements.

2.
Hazardous Material Control Plan.  The HMCP template can be found at the following webpage: http://www.dot.state.ak.us/stwddes/dcsconst/pop_constforms.shtml. Submit an electronic copy and three hard copies of the HMCP, as an appendix to the SWPPP, to the Engineer for approval. The HMCP submittal and review timeline, and signature requirements are the same as the SWPPP. 

3.
Spill Prevention, Control and Countermeasure Plan. When a SPCC Plan is required under Subsection 641-2.03, submit an electronic copy and three signed hard copies of the SPCC Plan to the Engineer. Deliver these documents to the Engineer at least 21 days before beginning Construction Activity. The Department reserves the right to review the SPCC Plan and require modifications.

4.
CGP Coverage. The Contractor is responsible for permitting of Contractor and subcontractor Construction Activities related to the Project. Do not use the SWPPP for Construction Activities outside the Project Zone where the Department is not an operator.  Use a SWPPP2 for Construction Activities outside the Project Zone.

After Department approval of the SWPPP and prior to beginning Construction Activity, submit an eNOI with the required fee to DEC for coverage under the Construction General Permit (CGP). Submit a copy of the signed eNOI and DEC’s written acknowledgement (by letter or other document), to the Engineer as soon as practicable and no later than three days after filing eNOI or receiving a written response.

Do not begin Construction Activity until the conditions listed in Subsection 641-3.01.1 are completed.

The Department will submit an eNOI to DEC for Construction Activities inside the Project Zone. The Engineer will provide the Contractor with a copy of the Department’s eNOI and DEC’s written acknowledgment (by letter or other document), for inclusion in the SWPPP.

Before Construction Activities occur, transmit to the Engineer an electronic copy of the approved and certified SWPPP, with signed Delegations of Signature Authorities forms 25D-107 and 25D-108, SWPPP Certifications forms 25D-111 and 25D-109, both permittee’s signed eNOIs and DEC’s written acknowledgement. 

5.
Ending CGP Coverage. Submit an eNOT to DEC within 30 days after the Engineer has determined the conditions listed in Subsection 641-3.01.6 have been met. Submit a copy of the signed eNOT and DEC’s acknowledgement letter to the Department within three days of filing the eNOT or receiving a written response. 

6.
DEC SWPPP Review.  When CGP Part 2.1.3, requires DEC SWPPP review:

a.
Transmit a copy of the Department-approved SWPPP to DEC using delivery receipt confirmation;

b.
Transmit a copy of the delivery receipt confirmation to the Engineer within seven (7) days of receiving the confirmation; and

c.
Retain a copy of delivery receipt confirmation in the SWPPP. 

7.
Local Government SWPPP Review.  When local government or the CGP Part 2.1.4, requires local government review: 

a.
Transmit a copy of the Department-approved SWPPP and other information as required to local government, with the required fee.  Use delivery receipt confirmation;  

b.
Transmit a copy of the delivery receipt confirmation to the Engineer within seven days of receiving the confirmation;  

c.
Transmit a copy of any comments by the local government to the Engineer within seven days of receipt;  

d.
Amend the SWPPP as necessary to address local government comments and transmit SWPPP Amendments to the Engineer within seven days of receipt of the comments; 

e.
Include a copy of local government SWPPP review letter in the SWPPP; and

f.
File a notification with local government that the project is ending. 

8.
Modifying Contractor’s eNOI.  When required by The CGP Part 2.7, modify your eNOI to update or correct information within 30 calendar days of the change. Reasons for modification include a change in start or end dates, change in Owner/Operator address and contact information, change in site information, any changes in number of acres to be disturbed, change in decision to use or not use treatment chemicals, or change 
in location of SWPPP records. 

The Contractor must submit an eNOT and then submit a new eNOI instead of an eNOI modification when: the operator has changed.

641-1.04 PERSONNEL QUALIFICATIONS.  Provide documentation in the SWPPP that the individuals serving in these positions meet the personnel qualifications.

1.
The SWPPP Preparer must meet at least one of the following qualifications:

a.
Current certification as a Certified Professional in Erosion and Sediment Control (CPESC); 

b.
Current certification as AK-CESCL, and at least two years' experience in erosion and sediment control, as a SWPPP Manager or SWPPP writer, or equivalent. Provide documentation including project names, project timelines, and work responsibilities demonstrating the experience requirement; or

c.
Professional Engineer registered in the State of Alaska with current certification as AK-CESCL.

2.
The Superintendent must meet the following qualifications:

a.
Current certification as AK-CESCL; and 

b.
Duly authorized representative, as defined in the CGP, Appendix A, Part 1.12.3.

3.
The SWPPP Manager must have current certification as AK-CESCL and must meet the CGP experience, training, and authority requirements identified for the Storm Water Lead and Storm Water Inspector positions as defined in the CGP, Appendix C, Qualified Person.

4.
ATS operator must have current certification as AK-CESCL, and be knowledgeable in the principals and practices of treatment systems in general, and the operation of the project-specific ATS.  The ATS operator must have at least three months field experience with ATS, or completion of an ATS manufacturer’s training course, or completion of system operator's certification course.

5.
The Department accepts people having any of the following certificates as equivalent to AK-CESCL, if the certificates are current according to the sponsoring organization’s policies:

a.
CPESC, Certified Professional in Erosion and Sediment Control; or

b.
CISEC, Certified Inspector in Sediment and Erosion Control.

641-1.05 SIGNATURE/CERTIFICATION REQUIREMENTS AND DELEGATIONS. 

1.
eNOI and eNOT. The eNOI and eNOT must be signed and certified by a responsible corporate officer according to CGP Appendix A, Part 1.12.2. Signature and certification authority for the eNOI and eNOT cannot be delegated.

2.
Delegation of Signature Authority for Other SWPPP Documents and Reports.  Use Form 25D-108 to delegate signature authority and certification authority to the Superintendent position, according to CGP Appendix A, Part 1.12.3, for the SWPPP, Inspection Reports and other reports required by the CGP. The Superintendent position is responsible for signing and certifying the SWPPP, Inspection Reports, and other reports required by the CGP, except the eNOI and eNOT.

The Engineer will provide the Department’s delegation Form 25D-107, which the Contractor must include in the SWPPP.

3.
Subcontractor Certification. Subcontractors must certify that they have read and will abide by the CGP and the conditions of the project SWPPP Form 25D-105.

4.
Signatures and Initials.  Handwrite signatures or initials on CGP documents and SWPPP forms, wherever a signature or initial is required.

641-1.06 RESPONSIBILITY FOR STORM WATER PERMIT COVERAGE.

1.
The Department and the Contractor are jointly responsible for permitting and permit compliance within the Project Zone.

2.
The Contractor is responsible for permitting and permit compliance outside the Project Zone. The Contractor has sole responsibility for compliance with DEC, COE and other applicable federal, state, and local requirements, and for securing all necessary clearances, rights, and permits. Subsection 107-1.02 describes the requirement to obtain permits, and to provide permit documents to the Engineer.

3.
An entity that owns or operates, a commercial plant (as defined in Subsection 108-1.01.3) or material source or disposal site outside the Project Zone, is responsible for permitting and permit compliance. The Contractor has sole responsibility to verify that the entity has appropriate permit coverage.

Subsection 107-1.02 describes the requirement to obtain permits, and to provide permit documents to the Engineer. 

4.
The Department is not responsible for permitting or permit compliance, and is not liable for fines resulting from noncompliance with permit conditions: 

a.
For areas outside the Project Zone;

b.
For Construction Activity and Support Activities outside the Project Zone; and

c.
For commercial plants, commercial material sources, and commercial disposal sites. 

641-1.07 UTILITY.

Relocation Coverage. A Utility company is not an Operator when utility relocation is performed concurrently with the Project, as outlined in Section 105-1.06.  The Department maintains operational control over the Utility’s plans and specifications for coordination with project construction elements, and the Contractor has day-to-day control over the various utility construction activities that occur in support of the Project.  A Utility company is considered a subcontractor for concurrent relocation.

After the Contractor has an active NOI for the Project, a Utility Company performing advance relocation work under a separate SWPPP no longer has Operator status and files the NOT for the Utility Company’s SWPPP covering only the completed utility work.  Remaining utility relocation work is included in and performed under the Project SWPPP.

641-2.01 STORM WATER POLLUTION PREVENTION PLAN (SWPPP) REQUIREMENTS.

1.
SWPPP Preparer and Pre-Construction Site Visit. 

Use a SWPPP Preparer to develop the SWPPP and associated documents, according to the requirements of the CGP and COE permit. The SWPPP Preparer must put their name, qualifications (including the expiration date of any certifications), title and company name in the SWPPP. 

The SWPPP Preparer must conduct a pre-construction inspection at the Project site before construction activity begins. If the SWPPP Preparer is not a Contractor employee, the SWPPP Preparer must visit the site accompanied by the Contractor. Give the Department at least seven days notice of the site visit, so that the Department may participate. 

During the pre-construction inspection, the SWPPP Preparer must identify, or if a draft of the SWPPP has already been prepared verify that the SWPPP fully addresses and describes:

a.
Opportunities to phase construction activities;

b.
Appropriate BMPs and their sequencing; and

c.
Sediment controls that must be installed prior to beginning Construction Activities.

Document the SWPPP Preparer’s pre-construction inspection in the SWPPP on Form 25D-106, SWPPP Pre-Construction Site Visit, including the names of attendees and the date.

2.
Developing the SWPPP.

Use the Department’s ESCP, Environmental commitments, and other Contract documents as a starting point for developing the SWPPP. The approved SWPPP replaces the ESCP. 

Develop the SWPPP with sections and appendices, according to the current DOT&PF SWPPP template. Include information required by the Contract and described in the CGP Part 5.0.

a.
Obtain the following forms after they have been completed by the Department and include them in the SWPPP:

(1)
SWPPP Delegation of Signature Authority – DOT&PF (25D-107)

(2)
SWPPP Certification for DOT&PF (25D-109)

(3)
SWPPP Delayed Action Item Report (25D-113), if needed

b.
Use the following Department forms for recording information in the SWPPP:

(1)
SWPPP Amendment Log (25D-114)

(2)
SWPPP Certification for Contractor (25D-111)

(3)
SWPPP Construction Site Inspection Report (25D-100)

(4)
SWPPP Corrective Action Log (25D-112)

(5)
SWPPP Daily Record of Rainfall (25D-115)

(6)
SWPPP Delegation of Signature Authority – Contractor (25D-108)

(7)
SWPPP Grading and Stabilization Activities Log (25D-110)

(8)
SWPPP Pre-Construction Site Visit (25D-106)

(9)
SWPPP Project Staff Tracking (25D-127)

(10)
SWPPP Subcontractor Certification (25D-105)

(11)
SWPPP Training Log (25D-125)

(12)
SWPPP Noncompliance (25D-143)

SWPPP Template forms and instructions are available online at:

http://www.dot.state.ak.us/stwddes/dcsconst/pop_constforms.shtml
Compile the SWPPP in three ring binders with tabbed and labeled dividers for each section and appendix.

3.
SWPPP Considerations and Contents.

a.
The SWPPP must provide erosion and sediment control measures for all Construction Activity within the Project Zone. Construction activity outside the Project Zone must have permit coverage, using a separate SWPPP2, and separate Contractor Inspections. 

b.
The SWPPP must consider the activities of the Contractor and all subcontractors and utility companies performing work in the Project Zone. The SWPPP must describe the roles and responsibilities of the Contractor, subcontractors, utility companies, and the Department with regard to implementation of the SWPPP.  The SWPPP must identify all operators for the Project, including utility companies performing Construction Activity, and identify the areas:

(1)
Over which each operator has operational control; and

(2)
Where the Department and Contractor are co-operators.

c.
For work outside the Project Zone the SWPPP must identify the entity that has stormwater permit coverage, the operator, and the areas that are:

(1)
Dedicated to the Project and where the Department is not an operator; and

(2)
Not dedicated to the project, but used for the project.  

d.
Develop the SWPPP according to the requirements of the CGP Part 5.0 and this specification.   Account for the Contractor’s construction methods and phasing. Identify the amount of mean annual precipitation. 

e.
Comply with the CGP Part 1.4.3 Authorized Non-Storm Water Discharges. List locations where authorized non-storm water will be used, including the types of water that will be used on-site.

f.
Include the Department’s Anti-degradation Analysis in the SWPPP if storm water from the Project Zone discharges into receiving water that is considered a high quality water and that constitutes an outstanding national resource, according to CGP Part 2.1.6.

g.
There are special requirements in the CGP Part 3.2, for storm water discharges into an impaired water body, and they may include monitoring of storm water discharges. For Projects meeting the permit criteria, the Contractor will implement a monitoring plan approved by the Department for the storm water within the Project Zone, and will provide the required information and reports for inclusion in the SWPPP. The Contractor is responsible for monitoring and reporting outside the Project Zone. 

h.
Preserve natural topsoil unless infeasible. Delineate the site according to CGP Part 4.2.1.  Use stakes, flags, or silt fence, etc. to identifying areas where land disturbing activities will occur and areas that will be left undisturbed. Minimize the amount of soil exposed during Construction activity according to CGP Part 4.2.2.

i.
Comply with CGP Part 4.4, and the DEC General Permit for Excavation Dewatering (AKG0020000), requirements for dewatering for trenches and excavations.  

j.
The SWPPP must identify specific areas where potential erosion, sedimentation, or pollution may occur.  The potential for wind erosion must be addressed.  The potential for erosion at drainage structures must be addressed.  

k.
Describe methods and time limits, to initiate temporary or permanent soil stabilization. For areas with mean annual precipitation of: 

(1)
Less than 40 inches, initiate stabilization immediately and within 14 days; or 

(2)
40 inches or greater, initiate stabilization immediately and within seven days. 

l.
Within seven days of initiating final stabilization, either complete final stabilization or continue maintenance of work until final stabilization is complete. 

m.
Include in the “Stabilize Soils” section of the SWPPP, a description of how you will minimize the amount of disturbed and unstabilized ground in the fall season. Identify anticipated dates of fall freeze-up and spring thaw. Describe how you will stabilize areas when it is close to or past the seasonal time of snow cover or frozen conditions, and before the first seasonal thaw. Include a plan for final stabilization.

n.
Plans for Active Treatment Systems must be submitted to DEC for review at least 14 days prior to their use and the Operator of the ATS identified in the SWPPP. Any use of treatment chemicals must be identified on the NOI.

o.
The SWPPP must provide designated areas for equipment and wheel washing, equipment fueling and maintenance, chemical storage, staging or material storage, waste or disposal sites, concrete washouts, paint and stucco washouts, and sanitary toilets. These activities must be done in designated areas that are located, to the extent practicable, away from drain inlets, conveyance channels, and waters of the US. No discharges are allowed from concrete washout, paint and stucco washout; or from release oils, curing compounds, fuels, oils, soaps, and solvents. Equipment and wheel washing water that doesn’t contain detergent may be discharged on-site if it is treated before discharge.

p.
Design temporary BMPs for a 2 year 24 hour precipitation amount. Describe BMPs in the SWPPP and in SWPPP Amendments, including source controls, sediment controls, discharge points, and temporary and permanent stabilization measures. Describe the design, placement, installation, and maintenance of each BMP, using words and drawings as appropriate. Describe the design capacity of sediment basins (including sediment ponds and traps). Provide a citation to the BMP Manual or publication used as a source for the BMP, including the manufacturer's or BMP manual specifications for installation CGP Part 5.3.6.2. If no published source was used to select or design a BMP, then the SWPPP or SWPPP amendment must state that “No BMP manual or publication was used for this design.” 

q.
Describe the sequence and timing of activities that disturb soils and of BMP implementation and removal. Phase earth disturbing activities to minimize unstabilized areas, and to achieve temporary or final stabilization quickly. Whenever practicable incorporate final stabilization work into excavation, embankment and grading activities.

r.
Provide a legible site map or set of maps in the SWPPP, showing the entire site and identifying boundaries of the property where construction and earth-disturbing activities will occur described in the CGP Part 5.3.5.

s.
Identify the inspection frequency in the SWPPP:

(1)
Inspect once every seven (7) days regardless of the precipitation amount.

t.
Linear Project Inspections, described in CGP Part 6.5, are not applicable to this contract. 

u.
The SWPPP must cite and incorporate applicable requirements of the Project permits, environmental commitments, COE permit, and commitments related to historic preservation. Make additional consultations or obtain permits as necessary for Contractor specific activities which were not included in the Department’s permitting and consultation.

v.
The SWPPP is a dynamic document. Keep the SWPPP current by noting installation, modification, and removal of BMPs, and by using amendments, SWPPP amendment logs, Inspection Reports, corrective action logs, records of land disturbance and stabilization, and any other records necessary to document storm water pollution prevention activities and to satisfy the requirements of the CGP and this specification. See Subsection 641-3.03 for more information.

4.
Recording Personnel and Contact Information in the SWPPP. 

Identify the SWPPP Manager as the Storm Water Lead and Storm Water Inspector positions in the SWPPP. Document the SWPPP Manager’s responsibilities in Section 2.0 Storm Water Contacts, of the SWPPP template and:

a.
Identify that the SWPPP Manager does not have authority to sign inspection reports (unless the SWPPP Manager is also the designated project Superintendent).

b.
Identify that the SWPPP Manager cannot prepare the SWPPP unless the SWPPP Manager meets the Contract requirements for the SWPPP Preparer. 

Include in the SWPPP, proof of AK-CESCL or equivalent certifications for the Superintendent and SWPPP Manager, and for any acting Superintendent and acting SWPPP Managers.  If the Superintendent or SWPPP Manager is replaced permanently or temporarily, by an acting Superintendent or acting SWPPP Manager; record in the SWPPP, form 25D-127, the names of the replacement personnel, the date of the replacement. For temporary personnel record their beginning and ending dates. 

Provide 24 hour contact information for the Superintendent and SWPPP Manager. The Superintendent and SWPPP Manager must have 24 hour contact information for all Subcontractor SWPPP Coordinators and Utility SWPPP Coordinators.

Include in the SWPPP, proof of AK-CESCL, or equivalent certifications of ATS operators. Record the names of ATS operators and their beginning and ending dates, on Form 25D-127.

The Department will provide proof of AK-CESCL, or equivalent certifications for the Project Engineer, Stormwater Inspectors, and Monitoring Person (if applicable), and names and dates they are acting in that position. Include the Department’s Records in the SWPPP Appendix E.  Include the Department’s Storm Water Inspector and Storm Water Monitoring Person (if applicable) in Section 2.0 of the SWPPP.

641-2.02 HAZARDOUS MATERIAL CONTROL PLAN (HMCP) REQUIREMENTS.  Prepare the HMCP using the DOT&PF template located at the following DOT&PF link; (http://www.dot.state.ak.us/stwddes/dcsconst/pop_constforms.shtml) for prevention of pollution from storage, use, containment, cleanup, and disposal of all hazardous material, including petroleum products related to construction activities and equipment. Include the HMCP as an appendix to the SWPPP. Compile Material Safety Data Sheets in one location and reference that location in the HMCP. 

Designate a Contractor’s Spill Response Field Representative with 24 hour contact information. Designate a Subcontractor Spill Response Coordinator for each subcontractor. The Superintendent and Contractor’s Spill Response Field Representative must have 24 hour contact information for each Subcontractor Spill Response Coordinator and the Utility Spill Response Coordinator.

List and give the location and estimated quantities of hazardous materials (Including materials or substances listed in 40 CFR 117 and 302, and petroleum products) to be used or stored on the Project. Hazardous materials must be stored in covered storage areas.  Include secondary containment for all hazardous material storage areas. 

Identify the locations where fueling and maintenance activities will take place, describe the activities, and list controls to prevent the accidental spillage of petroleum products and other hazardous materials. Controls include placing absorbent pads or other suitable containment under fill ports while fueling, under equipment during maintenance or repairs, and under leaky equipment. 

List the types and approximate quantities of response equipment and cleanup materials available on the Project. Include a list and location map of cleanup materials, at each different work site and readily available off site (materials sources, material processing sites, disposal sites, staging areas, etc). Spill response materials must be stored in sufficient quantity at each work location, appropriate to the hazards associated with that site.

Describe procedures for containment and cleanup of hazardous materials.  Describe a plan for the prevention, containment, cleanup, and disposal of soil and water contaminated by spills.  Describe a plan for dealing with contaminated soil and water encountered during construction. Clean up spills or contaminated surfaces immediately.

Describe methods of disposing of waste petroleum products and other hazardous materials generated by the Project, including routine maintenance.  Identify haul methods and final disposal areas.  Assure final disposal areas are permitted for hazardous material disposal.

Describe methods of complying with the requirements of AS 46.04.010-900, Oil and Hazardous Substances Pollution Control, and 18 AAC 75. Include contact information for reporting hazardous materials and petroleum product spills to the Project Engineer and reporting to federal, state and local agencies.

641-2.03 SPILL PREVENTION, CONTROL AND COUNTERMEASURE PLAN (SPCC Plan) REQUIREMENTS.  Prepare and implement an SPCC Plan when required by 40 CFR 112; when both of the following conditions are present on the Project:

1.
Oil or petroleum products from a spill may reach navigable waters (as defined in 40 CFR 112); and

2.
Total above ground storage capacity for oil and any petroleum products is greater than 1,320 gallons (not including onboard tanks for fuel or hydraulic fluid used primarily to power the movement of a motor vehicle or ancillary onboard oil-filled operational equipment, and not including containers with a storage capacity of less than 55 gallons)

Reference the SPCC Plan in the HMCP and SWPPP.

641-2.04 RESPONSIBILITY AND AUTHORITY OF THE SUPERINTENDENT AND SWPPP MANAGER.

The Superintendent is responsible for the overall operation of the Project and all Contractor furnished sites and facilities directly related to the Project. The Superintendent shall sign and certify the SWPPP, Inspection Reports, and other reports required by the CGP, except the NOI and NOT. The Superintendent may not delegate the task or responsibility of signing and certifying the SWPPP submitted under Subsection 641-1.03.1, Inspection Reports, and other reports required by the CGP. 

The Superintendent may assign certain duties to the SWPPP Manager, those duties may include:

1.
Ensuring Contractor’s and subcontractor’s compliance with the SWPPP and CGP;

2.
Ensuring the control of erosion, sedimentation, or discharge of pollutants;

3.
Directing and overseeing installation, maintenance, and removal of BMPs;

4.
Performing Inspections; and

5.
Updating the SWPPP including adding amendments and forms.

When Bid Item 641(7) is part of the Contract, the SWPPP Manager must be available at all times to administer SWPPP requirements, and be physically present within the Project Zone or the project office, for at least eight hours per day when construction activities are occurring. 

The Superintendent and SWPPP Manager shall be knowledgeable in the requirements of this Section 641, the SWPPP, CGP, BMPs, HMCP, SPCC Plan, environmental permits, environmental commitments, and historic preservation commitments.

The Superintendent and SWPPP Manager shall have the Contractor’s complete authority and be responsible for suspending construction activities that do not conform to the SWPPP or CGP.

641-2.05  MATERIALS.  Use materials suitable to withstand hydraulic, wind, and soil forces, and to control erosion and trap sediments according to the requirements of the CGP and the Specifications.

Use the temporary seed mixture specified by special provision, or use annual rye grass if no temporary seed mix is specified.

Use soil stabilization material as specified in Section 727.

Use silt fences as specified in Section 729.

Use straw that is certified as free of noxious weed by the United States Department of Agriculture, Natural Resources Conservation Service, Local Soil and Water Conservative District. Alaska Weed Free Forage Certification Program must be used when available. Hay may not be substituted for straw.

Use Oregon Scientific RGR126 wireless rain gauge with temperature, or Taylor 2751 Digital Wireless Rain Gauge with Thermometer, or approved equivalent.

641-2.06 CONTRACTOR REQUIREMENTS.  Contractor, be familiar with the requirements of the CGP. 

641-3.01 CONSTRUCTION REQUIREMENTS.  Comply with the SWPPP and the requirements of the CGP Part 5.0.

1.
Before Construction Activity may Begin.

Complete all of the following before beginning Construction Activities, except Winter Construction activity (CGP Part 4.2.4.2) may begin after completing a. through c.: 

a.
SWPPP Preparer visit the Project site, document the visit in the SWPPP Form 25D-106, and develop the SWPPP (or amended) with findings from the visit.

b.
Get approval of the SWPPP from the Engineer, Form 25D-109.

c.
Get authorization from the Engineer to begin.

d.
The Project eNOIs for the Department and for the Contractor, as well as any other eNOIs if there are additional operators, are listed as Active Status on the DEC website.

e.
Submit (when required) the Department approved SWPPP to DEC and Local Government.

f.
Transmit to the Engineer an electronic copy of the approved SWPPP.

g.
Delegation of Authority Form 25D-108 and 25D-107 for both the Contractor and DOT&PF Engineer are signed.

i.
Post notices.

Include the following information:

(1)
Copy of all eNOIs related to this project;

(2)
Location of the SWPPP.

Post notices on the outside wall of the Contractor’s project office, and near the main entrances of the construction project. Protect postings from the weather. Locate postings so the public can safely read them without obstructing construction activities or the traveling public (for example, at an existing pullout).  Do not use retroreflective signs for the SWPPP posting. Do not locate SWPPP signs in locations where the signs may be confused with traffic control signs or devices. Update the notices if the listed information changes.

j.
Install an outdoor rain gauge, per manufacturer’s guidance, in a readily accessible location on the Project.  Projects may utilize the nearest National Weather Service (NWS) precipitation gauge station, if within 20 miles of the project, to determine rainfall amounts during storm events.

k.
Delineate the site for both land disturbing activities and areas that will be left undisturbed.

l.
Install sediment controls and other BMPs that must be placed prior to the initiation of Construction Activity.

2.
During Construction.  

Before subcontractors or utility companies begin soil disturbing activities, provide to them copies of applicable portions of the SWPPP, and require them to sign a SWPPP Subcontractor Certification, Form 25D-105. Include SWPPP Subcontractor Certifications as an appendix to the SWPPP. Ensure subcontractors and utility companies understand and comply with the SWPPP and the CGP. Inform subcontractors and utility companies of SWPPP amendments that affect them in a timely manner. Coordinate with subcontractors and utility companies doing work in the Project Zone so BMPs, including temporary and permanent stabilization are installed, maintained, and protected from damage. 

Provide on-going training to employees and subcontractors, on control measures at the site and applicable storm water pollution prevention procedures. Training must be specific to the installation, maintenance, protection, and removal of control measures CGP 4.14. Training must be given at a frequency that will be adequate to ensure proper implementation and protection of control measures, and no less frequently than once a month during construction activity. Document on the SWPPP Training Log. Form 25D-125, the dates and attendees to these trainings. Include the SWPPP Training Log as an appendix to the SWPPP.

Notify the Engineer immediately if the actions of any utility company or subcontractor do not comply with the SWPPP and the CGP.

Comply with Subsection 107-1.11 Protection and Restoration of Property and Landscape. Concrete washout must be fully contained.

Comply with CGP Part 4.8.2 for fueling and maintenance activities. Place absorbent pads or other suitable containment under fill ports while fueling, under equipment during maintenance or repairs, and under leaky equipment. 

Comply with requirements of the HMCP and SPCC Plan, and all local, state and federal regulations that pertain to the handling, storage, containment, cleanup, and disposal of petroleum products or other hazardous materials.  

Keep the SWPPP and HMCP current (refer to Subsection 641-2.01.3, SWPPP Considerations and Contents)

3.
Pollutant and Hazardous Materials Reporting Requirements. 

If there has been an incident of non-compliance with the CGP that may endanger health or the environment, immediately report the incident to the Engineer and the DEC according to the CGP, Appendix A, Part 3.0. Notify the Engineer immediately and to the extent possible coordinate reports to DEC with the Engineer. The report must include:

a.
A description of the noncompliance and its causes;

b.
The exact dates and times of noncompliance ;

c.
If not yet corrected the anticipated time the project will be brought back into compliance; and

d.
The corrective action taken or planned to reduce, eliminate and prevent reoccurrence.

If there has been an incident of non-compliance with COE Permits, then notify the Engineer immediately of the non-compliance. 

Report spills of petroleum products or other hazardous materials to the Engineer and other agencies as required by law. Use the HMCP and SPCC Plan (if available) for contact information to report spills to regulatory agencies.

4.
Corrective Action and Maintenance of BMPs.

Implement maintenance as required by the CGP, SWPPP, and manufacturer’s specifications, whichever is more restrictive. 

a.
Implement corrective action:

(1)
If an incident of non-compliance with the SWPPP, or CGP is identified;

(2)
If an Inspection or the Engineer identifies the SWPPP or any part of the SWPPP is ineffective in preventing erosion, sedimentation or the discharge of pollutants;

(3)
If a required BMP was not installed according to the SWPPP schedule or phasing, or was installed incorrectly, or was not installed according to the CGP Part 4.0;

(4)
If a BMP is not operating as intended, has not been maintained in an effective operation condition, or is unable to effectively perform the intended function;

(5)
If a prohibited discharge of pollutants, as specified in CGP Part 4.7, is occurring or will occur; or

(6)
If there is accumulation of sediment or other pollutants, that is in or near any storm water conveyance channels, or that may enter a discharge point or storm sewer system. If there is accumulation of sediment or other pollutants that is being tracked outside the project zone.

b.
Implement corrective actions so that they comply with the following time requirements:

(1)
For conditions that are easily remedied (i.e. removal of tracked sediment, maintenance of control measure, or spill clean-up), initiate corrective action within 24 hours and complete as soon as possible;

(2)
If a discharge occurs during a local 2-year, 24-hour storm event, initiate a corrective action a day after the storm event ends;

(3)
If installation of a new control measure is needed or an existing control measure requires redesign and reconstruction or replacement to make it operational, the corrective action must be completed within seven calendar days from the time discovered.

(4)
For all other conditions initiate corrective actions so both of the following requirements are met:

(a)
Corrective action is completed in time to protect water quality; and

(b)
Corrective action is completed no later than the Complete-by-Date that was entered in an Inspection Report (see Subsection 641-3.03.2 for more information).

If a corrective action is not implemented within the time requirements of this section, document the situation in the SWPPP, notify the Engineer and implement corrective action as soon as possible.

If a corrective action could affect a subcontractor, notify the subcontractor within three days of taking the corrective action. Require in your written subcontract, that subcontractors must notify the Contractor within 24 hours of becoming aware of a condition that requires a corrective action.

5.
Stabilization.

a.
Stabilization may be accomplished using temporary or permanent measures.  Initiate stabilization of disturbed soils, erodible stockpiles, disposal sites, and of erodible aggregate layers so that all of the following conditions are satisfied:

(1)
Immediately;

(2)
As soon as necessary to avoid erosion, sedimentation, or the discharge of pollutants; and 

(3)
As identified in the SWPPP. 

b.
Land may be disturbed and stabilized multiple times during a project. Coordinate work to minimize the amount of disturbed soil at any one time. Do not disturb more soil than you can stabilize with the resources available.

c.
Temporarily stabilize from wind and water erosion portions of disturbed soils, portions of stockpiles, and portions of disposal sites, that are not in active construction. Temporary stabilization measures may require a combination of measures including but not limited to vegetative cover, mulch, stabilizing emulsions, blankets, mats, soil binders, non-erodible cover,  dust palliatives, or other approved methods.

d.
When temporary or permanent seeding is required, provide a working hydro seeding equipment located within 100 miles of the project by road; with 1,000 gallon or more tank capacity, paddle agitation of tank, and the capability to reach the seed areas with an uniform mixture of water, seed, mulch and tackifier. If the project is located in an isolated community the hydro-seeder must be located at the project. 

e.
Before applying temporary or permanent seeding, prepare the surface to be seeded to reduce erosion potential and to facilitate germination and growth of vegetative cover. Apply seed and maintain seeded areas. Reseed areas where growth of temporary vegetative cover is inadequate to stabilize disturbed ground.

f.
Apply permanent seed according to Sections 618 and 724, within the time periods allowed by the CGP and the contract, at locations where seeding is indicated on the plans and after land-disturbing activity is permanently ceased.

g.
When installing a culvert or other drainage structure where stream bypass is not used, install temporary or permanent stabilization concurrently or immediately after placing the culvert or drainage structure in a manner that complies with the SWPPP, applicable project permits and prevents discharge of pollutants. Install temporary and permanent stabilization:

(1)
At the culvert or drainage structure inlet and outlet; and

(2)
In the areas upstream and downstream that may be disturbed by the process of installing the culvert, culvert end walls, culvert end sections, or drainage structure.

h.
Before deactivating a stream bypass or stream diversion used for construction of a bridge, culvert, or drainage structure, install permanent stabilization:

(1)
At the inlet and outlet of the culvert, drainage structure, or bridge;

(2)
In the area upstream and downstream of the culvert, drainage structure, or bridge, that is disturbed during installation or construction of the culvert, drainage structure, or bridge; and

(3)
Under the bridge.

Within seven days of initiating final stabilization, either complete final stabilization or continue maintenance of work until final stabilization is complete.

6.
Ending CGP Coverage and BMP Maintenance in the Project Zone.

a.
The Engineer will determine the date that all the following conditions for ending CGP coverage have been met within the Project Zone: 

(1)
Land disturbing activities have ceased;

(2)
Final Stabilization has been achieved on all portions of the Project Zone, in accordance with the CGP Part 4.5.2, and 

(3)
Temporary BMPs have been removed. 

b.
After the Engineer has determined the conditions for ending CGP coverage have been met, the Department will:

(1)
Send written notice to the Contractor with the date that the conditions were met; 

(2)
Submit an eNOT to DEC; and

(3)
Provide a copy of the eNOT and DEC’s acknowledgement letter to the Contractor. 

The Contractor is responsible for ending permit coverage within the Project Zone, by submitting an eNOT to DEC within 30 days of meeting the conditions for ending CGP coverage. The Contractor is responsible for BMP maintenance and SWPPP updates until permit coverage is ended.

If the Contractor’s CGP eNOI acreage includes Support Activities and any other areas where the Department is not an Operator, the Contractor may not be able to file an eNOT at the same time as the Department.  In this case, the Contractor must amend the SWPPP and separate SWPPP2(s), to indicate the Department’s CGP coverage has ended, and the Department is no longer an Operator within the Project Zone.

The Contractor must indicate in the SWPPP the areas that have reached Final Stabilization, and the dates land disturbing activities ended and Final Stabilization was achieved. The Contractor must submit an eNOT to DEC, and insert copies of the Department’s and the Contractor’s eNOTs with DEC’s acknowledgement letters in the appendix of the SWPPP. 

The Contractor must submit a copy of each signed eNOT and DEC’s acknowledgement letter to the Department within three days of filing the eNOT or receiving a written response.

The Contractor is responsible for coordinating local government inspections of work and ending permit coverage with local government. See Subsection 641-1.03.5 for more information.

7.
Transmit final SWPPP.

Transmit one copy of the final SWPPP, including all amendments, appendices and maps, to the Engineer; when the project eNOTs are filed, or within 30 days of the Department’s eNOT being filed, whichever is sooner. Transmittal must be by both electronic and hard copy.

641-3.02 SWPPP DOCUMENTS, LOCATION ON-SITE, AVAILABILITY, AND RECORD RETENTION.

The SWPPP and related documents maintained by the Contractor are the Record for demonstrating compliance with the CGP. Copies of SWPPP documents transmitted to the Engineer under the requirements of this specification are informational and do not relieve the Contractor’s responsibility to maintain complete records as required by the CGP and this specification.

Keep the SWPPP, HMCP and SPCC Plan at the on-site project office. If there is not an on-site project office, keep the documents at a locally available location that meets CGP requirements and is approved by the Engineer. Records may be moved to another office for record retention after the eNOTs are filed. Records may be moved to another office during winter shutdown.  Update on-site postings if records are relocated during winter shutdown. Provide the Department with copies of all Records.

Retain Records and a copy of the SWPPP, for at least three years after the date of eNOT. If EPA or DEC inspects the project,  issues a Notice of Violation (NOV), or begins investigation for a potential NOV before the retention period expires, retain the SWPPP and all Records related to the SWPPP and CGP until at least three years after EPA and/or DEC has determined all issues related to the investigation  are settled.

The SWPPP and related documents must be made available for review and copy, to the Department and other regulatory agencies that request them.  See CGP Parts 5.10, 6.6 and 9.5.

641‑3.03 SWPPP INSPECTIONS, AMENDMENTS, REPORTS, AND LOGS.

Perform Inspections, prepare Inspection Reports, and prepare SWPPP Amendments in compliance with the SWPPP and the CGP.  Update SWPPP Corrective Action Log Form 25D-112, SWPPP Amendment Log Form 25D-114, SWPPP Grading and Stabilization Activities Log Form 25D-110, Staff Tracking Log Form 25D-127, and SWPPP Daily Record of Rainfall Form 25D-115.  For active projects update the Records daily.

1.
Inspection during Construction.

Conduct Inspections according to the schedule and requirements of the SWPPP and CGP.

Inspections required by the CGP and SWPPP must be performed by the Contractor’s SWPPP Manager and the Department’s Stormwater Inspector jointly, unless impracticable. For this paragraph, “impracticable” means when both inspectors must fly to a remote area in the winter or when one inspector is sick or unable to travel to the site due to weather.  When this is the case, the Operator who conducts the Inspection must provide a copy of the Inspection Report to the other Operator within three days of the Inspection date and document the date of the report transmittal.

2.
Inspection Reports.

Use only the DOT&PF SWPPP Construction Site Inspection Report, Form 25D-100 to record Inspections. Changes or revisions to Form 25D-100 are not permitted; except for adding or deleting data fields that list: Location of Discharge Points, and Site Specific BMPs. Complete all fields included on the Inspection Report form; do not leave any field blank.

Insert a Complete-by-Date for each corrective action listed that complies with:

a.
Section 641-3.01 (4); and

b.
The CGP. 

Provide a copy of the completed, unsigned Inspection Report to the Engineer by the end of the next business day following the inspection.

The Superintendent must review, correct errors, and sign and certify the Inspection Report, within three days of the date of Inspection. The Engineer may coordinate with the Superintendent to review and correct any errors or omissions before the Superintendent signs the report. Corrections are limited to adding missing information or correcting entries to match field notes and conditions present at the time the Inspection was performed. Deliver the signed and certified Inspection Report to the Engineer on the same day the Superintendent signs it.

The Engineer will sign and certify the Inspection Report and will return the original to the Contractor within three working days.

The Engineer may make corrections after the Superintendent has signed and certified the Inspection Report. The Engineer will initial and date each correction. If the Engineer makes corrections, the Superintendent must recertify the Inspection Report by entering a new signature and date in the white space below the original signature and date lines. Send a copy of the recertified Inspection Report to the Engineer on the day it is recertified.

If subsequent corrections to the certified Inspection Report are needed, document the corrections in an amendment that addresses only the omitted or erroneous portions of the original Inspection Report. The Superintendent and the Engineer must both sign and certify the amendment.

3.
Inspection before Seasonal Suspension of Work.

Conduct an Inspection before seasonal suspension of work to confirm BMPs are installed and functioning according to the requirements of the SWPPP and CGP.  

4.
Reduced Inspection Frequencies.

Conduct Inspections according to the inspection schedule indicated in the approved SWPPP.  Any change in inspection frequency must be approved by the Engineer, and beginning and ending dates documented as an amendment to the SWPPP.

Inspection frequency may be reduced to at least one Inspection every month if approved by the Engineer and the entire site is temporarily stabilized.

When work is suspended due to fall freeze-up, the Engineer may suspend inspection requirements after fourteen days of freezing conditions if:

a.
Soil disturbing activities are suspended; and 

b.
Soil stabilizing activities are suspended.

Inspections must resume according to the normal inspection schedule identified in the SWPPP, at least 21 days before anticipated spring thaw CGP Part 6.2.3.

The Engineer may waive requirements for updating the Grading and Stabilization Activities Log and Daily Record of Rainfall during seasonal suspension of work.  If so, resume collecting and recording weather data on the Daily Record of Rainfall form one month before thawing conditions are expected to result in runoff.  Resume recording land disturbance and stabilization activities on the Grading and Stabilization Activities Log when Construction Activity resumes.

5.
Stabilization before Fall Freeze-up. 

Construction Activities within the Project Zone must be stabilized with appropriate BMPs prior to fall freeze-up. 

6.
Inspection before Project Completion.

Conduct Inspection to ensure Final Stabilization is complete throughout the Project, and temporary BMPs that are required to be removed are removed. Temporary BMPs that are biodegradable and are specifically designed and installed with the intent of remaining in place until they degrade, may remain in place after project completion. 

7.
Items and Areas to Inspect.

Conduct Inspections of the areas required by the CGP and SWPPP.

8.
SWPPP Amendments and SWPPP Amendment Log.

The Superintendent and the SWPPP Manager are the only persons authorized to amend the SWPPP and update the SWPPP Amendment Log Form 25D-114. The Superintendent or the SWPPP Manager must sign and date amendments to the SWPPP and updates to the SWPPP Amendment Log.

SWPPP Amendments must be approved by the Engineer.

Amendments must occur:

a.
Whenever there is a change in design, construction operation, or maintenance at the construction site that has or could cause erosion, sedimentation or the discharge of pollutants that has not been previously addressed in the SWPPP;

b.
If an Inspection identifies that any portion of the SWPPP is ineffective in preventing erosion, sedimentation, or the discharge of pollutants;

c.
Whenever an Inspection identifies a problem that requires additional or modified BMPs

d.
Whenever a BMP is modified during construction or a BMP not shown in the original SWPPP is added; 

e.
If the Inspection frequency is modified (note beginning and ending dates); or 

f.
When there is a change in personnel who are named in the SWPPP, according to Subsection 641-2.01.4.

Amend the SWPPP narrative as soon as practicable after any change or modification, but in no case, later than seven days following identification of the need for an amendment.  Every SWPPP Amendment must be signed and dated. Cross-reference the amendment number with the Corrective Action Log or SWPPP page number, as applicable. When a BMP is modified or added, describe the BMP according to Subsection 641-2.01.3.

Keep the SWPPP Amendment Log current. Prior to performing each scheduled Inspection, submit to the Engineer a copy of the pages of the Amendment Log that contain new entries since the last submittal. Include copies of any documents amending the SWPPP.

Keep the SWPPP Amendment Log as an appendix to the SWPPP.

9.
Site Maps.

Document installation, routine maintenance, and removal of BMPs by making notes on the SWPPP Site Maps. Include the date and the recording person’s initials by these notes. Identify areas where Construction Activities begin, areas where Construction Activities temporarily or permanently cease, and areas that are temporarily or permanently stabilized. 

10.
Corrective Action Log.

The Superintendent and SWPPP Manager are the only persons authorized to make entries on the SWPPP Corrective Action Log, Form 25D-112. Document the need for corrective action within 24 hours of either:

a.
Identification during an inspection; or 

b.
Discovery by the Department’s or Contractor’s staff, a subcontractor, or a regulatory agency inspector.

Modification or replacement of a BMP, installation of a new BMP not shown in the original SWPPP, or overdue maintenance (after sediment accumulated in sediment basins (including sediment traps and ponds) exceeds 50% of design capacity; or after sediment accumulates to more than a third above the ground height on silt fence and more than half the above ground height on storm water inlets, check dams, or berms) is a corrective action and must be documented on the Corrective Action Log.

Within 24 hours of discovery, update the Corrective Action Log Form 25D-112, with the date of discovery and proposed corrective action. If discovered during an inspection, update log with inspection date and proposed corrective actions noted on the Inspection Report.  If discovered outside of an inspection, update the log with the date of discovery, the proposed corrective action, and the date the corrective action was completed. 

After the corrective action has been accomplished, note in the Corrective Action Log the action taken and if a SWPPP amendment was needed. Date and initial the entry.  

Keep the Corrective Action Log current and submit a copy to the Engineer prior to performing each scheduled SWPPP Inspection.  

Keep the Corrective Action Log as an appendix to the SWPPP. 

11.
Grading and Stabilization Activities Log. 

The Superintendent and SWPPP Manager are the only persons authorized to date and initial entries on the SWPPP Grading and Stabilization Activities Log, Form 25D-110. Use the SWPPP Grading and Stabilization Activities Log, to record land disturbance and stabilization activities.

Keep the Grading and Stabilization Activities Log current and submit a copy to the Engineer prior to performing each scheduled SWPPP Inspection. Keep the Grading and Stabilization Activities Log organized and completed to demonstrate compliance with the CGP Part 4.5.

Keep the Grading and Stabilization Activities Log as an appendix to the SWPPP. 

12.
Daily Record of Rainfall.

Use SWPPP Daily Record of Rainfall, Form 25D-115, to record weather conditions at the Project.  Update the form daily and include the initials of the person recording each day’s entry.  Submit a copy to the Engineer prior to performing each scheduled Inspection.  Keep the Daily Record of Rainfall as an appendix to the SWPPP.

13.
Staff Tracking Log.

Use the SWPPP Staff Tracking Log, Form 25D-127, to keep staff records current. Include Records of the AK-CESCL or equivalent qualifications for the Superintendent, SWPPP Manager, ATS operator, any acting Superintendent and acting SWPPP Managers, and beginning and end dates for temporary personnel assignments related to administration of the CGP or Section 641. Update the SWPPP Staff Tracking Log within 24 hours of any changes in personnel, qualifications, or other staffing items related to administration of the CGP or Section 641.

641‑3.04 FAILURE TO PERFORM WORK. The Engineer has authority to suspend work and withhold monies, for an incident of non-compliance with the CGP, or SWPPP, that may endanger health or the environment or for failure to perform work related to Section 641.

1.
Non-compliance.

a.
Incidents of Non-compliance. Failure to:

(1)
Obtain appropriate permits before Construction Activities occur;

(2)
Perform SWPPP Administration;

(3)
Perform timely Inspections;

(4)
Update the SWPPP;

(5)
Transmit updated SWPPP, Inspection Reports, and other updated SWPPP forms to the Engineer;

(6)
Maintain effective BMPs to control erosion, sedimentation, and pollution in accordance with the SWPPP, the CGP, and applicable local, state, and federal requirements;

(7)
Perform duties according to the requirements of Section 641;

(8)
Meet requirements of the CGP, SWPPP, or other permits, laws, and regulations related to erosion, sediment, or pollution control; and

b.
Notice of non-compliance, either oral or written will include:

(1)
Reason/defects

(2)
Corrective actions required

(3)
Time allowed for completing the corrective action

c.
Levels of Non-compliance and Response correspond with harm to the workers, the public or the environment and whether the harm is:

(1)
Not-imminent, the Engineer will either orally or in writing, or both, provide notice to the Contractor indicating the incident of non-compliance.

Contractor's that take corrective action and complete the action to the satisfaction of the Engineer, within the time specified, may return to the status of compliance, and avoid elevating the response to imminent.

.

(2)
Imminent, the Engineer will orally provide notice to the Contractor of non-compliance and promptly provide written notice to suspend work until corrective action is completed. 

No additional Contract time or additional compensation will be allowed due to delays caused by the Engineer’s suspension of work.

Additional actions, taken against the Contract whether the level of non-compliance is Not-imminent or Imminent, may include:

(a)
Withholding monies until corrective action is completed

(b)
Assessing damages or equitable adjustments

(c)
Employing others to perform the corrective action and deduct the cost

641‑3.05 ACCESS TO WORK.  The Project, including any related off-site areas or support activities, must be made available for inspection, or sampling and monitoring, by the Department and other regulatory agencies. See CGP Part 6.6.

641-4.01 METHOD OF MEASUREMENT. Section 109 and as follows:

Item 641(1), and 641(7), are lump sum.

Item 641(2), measured on a contingent sum basis as specified by the Directive authorizing the work. 

Item 641(6), measured on a contingent sum basis with withholding determined by the Department.

TABLE 641-1 BMP VALUES - RESERVED

Liquidated Damages assessed according to Table 641-2 are not an adjustment to the Contract amount. These damages charges are related to Contract performance but are billed by the Department independent of the Contract amount. An amount equal to the Liquidated Damages may be withheld for unsatisfactory performance, from payment due under the Contract, until the Contractor remits payment for billed Liquidated Damages.

TABLE 641-2- VERSION B

EROSION, SEDIMENT AND POLLUTION CONTROL – LIQUIDATED DAMAGES

	Code
	Specification Section Number and Description
	Deductible Amount in Dollars
	Cumulative Deductible Amounts in Dollars

	A
	641-1.04 Failure to have a qualified (AK-CESCL or equivalent) SWPPP Manager
	Calculated in Code B or F
	

	B
	Failure to meet SWPPP requirements of:

(1)
641-2.01.1 Name of SWPPP Preparer
(2)
Not Applicable

(3)
641-3.03.8 Sign and Date SWPPP amendments with qualified person 641-2.01.4 SWPPP Include approving person’s name and AK-CESCL expiration date

(4)
641-3.02 Records maintained at project and made available for review
	$750 per omission
	

	C
	Not applicable.
	
	

	D
	641-3.03.5 Failure to stabilize a Project prior to Fall Freeze-Up
	$5,000 per Project per year
	

	E
	641-2.01.1  Failure to conduct pre-construction inspections before Construction Activities on all projects greater than 1 acre.
	$2,000 per Project
	

	F*
	641-3.03. Failure to conduct and record CGP Inspections

641-3.03.1 Personnel conducting Inspections and Frequency

641-3.03.2 Inspection Reports, use Form 25D-100, completed with all required information
	$750 per Inspection
	Additional $750 for every additional 7 day period without completing the required inspection.

	G
	641-3.01.4 Failure to timely accomplish BMP maintenance and/or repairs. In effect until BMP maintenance and/or repairs is completed.  
	$500 per Project per day
	

	H
	641-3.01.3  Failure to provide to the Engineer and DEC a timely oral noncompliance report of violations or for a deficient oral noncompliance report
	$750 for the first day the report is late or deficient
	Additional $750 for every 14 day period without the required information

	I
	641-3.01.3 Failure to provide to the Engineer and DEC a timely written noncompliance report, use Form 25D-143, of violations or for a deficient written noncompliance report
	$750 for the first day the report is late or deficient
	Additional $750 for every 14 day period without the required information

	J
	641-3.04 Failure to comply with the most restrictive requirements of the CGP, approved SWPPP, or Section 641, except as listed above
	$750 per occurrence for the first day of noncompliance
	Additional $750 for every day the deficiency remains uncorrected


*CODE F.
Liquidated Damages according to Code F will not be billed for typographic errors and minor data entry errors except the liquidated damages will be billed for these errors when:

(
the Contractor has previously been notified and subsequent inspection reports repeat the same or similar error,

(
multiple inspection reports are submitted after the submission due date and the same or similar errors are repeated on multiple overdue reports,

(
an error in recording the inspector's AK-CESCL certification date results in an inspector performing the inspection during a period when their certification was lapse or was otherwise invalid

641-5.01 BASIS OF PAYMENT. See Subsection 641-3.04 Failure to Perform Work, for additional work and payment requirements.

Item 641(1) Erosion, Sediment and Pollution Control Administration. At the Contract lump sum price for administration of all work under this Section. Includes, but is not limited to, SWPPP and HMCP and SPCC Plan preparation, agency fees for SWPPP reviews, SWPPP amendments, pre-construction Inspections, Inspections, monitoring, reporting, and Record keeping or copying Records related to the SWPPP and required by the CGP, and Record retention.

Item 641(2) Temporary Erosion, Sediment and Pollution Control. At the contingent sum prices specified for all labor, supervision, material, equipment, and incidentals to install, maintain, remove and dispose of approved temporary erosion, sedimentation, and pollution control BMPs required to implement the SWPPP and SPCC Plan.

Item 641(6) Withholding. The Engineer may withhold an amount equal to Liquidated Damages, assessed according to Section 641, from payment due the Contractor. Liquidated Damages for violations of the Contract, CWA, CGP are determined by the Engineer according to Table 641-2. The Engineer may withhold payment due the Contractors until the Contractor pays the Liquidated Damages to the Department.

The Department will not release performance bonds until Liquidated Damages assessed according to Section 641 are paid to the Department, and all requirements according to Subsection 103-1.05 are satisfied.

Item 641(7) SWPPP Manager. At the Contract lump sum price for a SWPPP Manager that conforms to this specification. When Item 641(7) appears in the Bid Schedule, the SWPPP Manager must be a different person than the superintendent, and must be physically present during construction activity with duties and authority as described in Subsection 641-2.04. When Item 641(7) does not appear in the Bid Schedule, the SWPPP Manager is subsidiary to Item 641(1).

Subsidiary Items.  Temporary erosion, sediment and pollution control measures that are required outside the Project Zone are subsidiary. Work required by the HMCP and SPCC Plan including hazardous material storage, containment, removal, cleanup and disposal, are subsidiary to Item 641(1) Erosion, Sediment and Pollution Control Administration.

Work under other pay items. Work that is paid for directly or indirectly under other pay items will not be measured and paid for under Section 641. This work includes but is not limited to: 

1.
Dewatering; 

2.
Shoring;

3.
Bailing;

4.
Permanent seeding; 

5.
Installation and removal of temporary work pads; 

6.
Temporary accesses; 

7.
Temporary drainage pipes and structures; 

8.
Diversion channels; 

9.
Settling impoundment; and

10.
Filtration.

Permanent erosion, sediment and pollution control measures will be measured and paid for under other Contract items, when shown on the bid schedule.

Work at the Contractor’s Expense.  Temporary erosion, sediment and pollution control measures that are required due to carelessness, negligence, or failure to install temporary or permanent controls as scheduled or ordered by the Engineer, or for the Contractor’s convenience, are at the Contractor’s expense.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
641(1)
Erosion, Sediment and pollution Control Administration
Lump Sum

641(2)
Temporary Erosion, Sediment and Pollution Control
Contingent Sum

641(6)
Withholding
Contingent Sum

641(7)
SWPPP Manager
Lump Sum
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SECTION 642
CONSTRUCTION SURVEYING AND MONUMENTS

 TC "642
Construction Surveying and Monuments" \f C \l "3" 
Special Provisions

642-2.01 MATERIALS.  Add the following:

4.
Digital Measuring Instrument:  Nu-metrics, Nitestar DMI (www.ae-traffic.com), or approved equal.
642-3.01 GENERAL.  Add No. 11:

11.
Before work on the project starts, stake and reference the existing centerline on both sides of the roadway alignment.  Stake the existing centerline on tangents at 100 ft, and 50 ft intervals on curves from the beginning and ending of super-elevation changes when the roadway is no longer at normal crown.  Stake sign locations at proper offset.  Stakes shall be a minimum of 1" x 2" x 2'-0" and be offset 4 to 8 ft from the shoulder on both sides of the roadway.  Extend lath stakes a minimum of 2 ft above ground.  Show the offset distance to centerline and the station from the beginning of the project.  Maintain staking until the final roadway striping is completed.  Staking accuracy work requires an electronic distance measuring instrument (DMI) be installed in the Contractor's vehicle.  Calibrate the DMI to roadway alignments as stationed in the Plans before beginning work.  Record the calibration and staking information in the field book.

Install a reference sign every 500 ft.  These reference signs shall meet the following requirements:

1.
mounted with the base a minimum of 5 ft above the shoulder,

2.
located a minimum of 10 ft from the edge of shoulder,

3.
marked with the station from the beginning of the project, in 6 inch high permanent black lettering with a letter proportion height to width ration of 1:0.6 and a stroke width to height ratio of 1:6, on an orange background.
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Add No. 12:

12.
Passing Sight Distance. Record the existing centerline striping and final passing sight distance. A copy of the 8 1/2" x 11" Existing Striping, Passing Sight Distance and Final Striping form is included herein. Document the existing passing and sight distance similar to the example included.

Using the "Existing Striping, Passing Sight Distance and Final Striping" form:

a.
Document the existing striping.  Do not disturb the existing striping until the striping record is accepted by the Engineer.

1)
Project Information: Road Name, Stationing, Surveyor & license, Date surveyed.

2)
Col. 1.: Project Stationing in 100-foot intervals from beginning to end of project.

3)
Col. 2.: Posted operating speed per minimum passing sight distance (Table 642-1).

4)
Col. 3a & 4a: Each direction of travel (NB; SB, EB, WB) record the existing striping: passing (dashes) and no passing zones (continuous line) similar to the example. Maintain the orientation of travel to the form, each road, from the beginning of the project to the end of the project.

5)
Col. 6.: Add comments to help clarify the documentation and significant sight obstructions, as needed. Initial your comments.

Submit the form to the Engineer and make changes when directed by the Engineer.

b.
Document the passing sight distance. Use the form approved in a. for b. Measure and record, after the base course layer is complete, passing sight distance along the roadway in both directions of traveled way at 100-foot maximum intervals and referenced to the project station. Use a 3.5-foot object height or instrument height looking ahead to a 3.5-foot target height which is at the centerline or opposing edge of traveled way.

1)
Col. 3 & 4.: Each direction of travel (NB, SB, EB, WB) record the sight distance each station. Record the measurement to the nearest 100-foot up to 1200-foot where the passing sight distance exceeds the minimum passing sight distance. Where the passing sight distance exceeds 1200-foot, record the measurement as "1200+ Feet." Record the measurement to the nearest 10-foot at all stations that fall below the minimum passing sight distance.

2)
Col. 6.: Add comments to help clarify the documentation as needed. Initial your comments.

Submit the form to the Engineer and make changes when directed by the Engineer.

c.
Final Striping. Using the information approved in a. and b., the existing striping and passing sight distance, the Engineer will evaluate the existing striping and provide the final striping plan 14 days after the Contractor's passing sight distance submittal, 12b above.

1)
Col. 3 & 4: Engineer, indicate if the existing striping passes (P) or fails (F).

2)
Col. 5a & 5b: Engineer, indicate the final striping.

3)
Col. 6.: Engineer, add comments if needed to clarify the final striping. Initial your comments.

Do not begin striping until the Engineer returns the form, signed and dated with the final striping plan.

Engineer, provide the Regional Traffic and Safety Engineer an informational copy of the final striping plan.

TABLE 642-1

PASSING SIGHT DISTANCE REQUIREMENTS a
	Posted Speed

(mph)
	Minimum Passing Sight Distance and Minimum Length of Passing Zone
(ft)
	Minimum No-Passing Zone on Stopped Approaches to Intersections

(ft)

	30
	500
	220

	35
	550
	255

	40
	600
	295

	45
	700
	330

	50
	800
	365

	55
	900
	405

	60
	1000
	440

	65
	1100
	480

	70
	1200
	515


a.
One- and two-direction no-passing zones for one direction of traffic shall be no shorter than 500 feet

642-4.01 METHOD OF MEASUREMENT.  Add the following:

Pay Item 642(16) Passing Sight Distance Measurement.  By the number of stations of the project measured separately along centerline, once for each direction, only after the certified and recorded results (642-3.01 12a & 12b) have been accepted by the Engineer.

642-5.01 BASIS OF PAYMENT.  Add the following Pay Item:

Pay Item No.
Pay Item
Pay Unit
642(16)
Passing Sight Distance Measurement
Station
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Existing Striping, Passing Sight Distance and Final Striping

Project Name and Number:  Example Project Striping, X-(XX)/XXXXX


Road Name:  Traveled Way

Stationing:  From   101+00
  To   129+00


Surveyor & License Number:   Name, License #
  Date of Survey:  
mmddyy
	1.

Station

(ft.)
	2.

Speed/

Req'd Dist.

(mph/ft)
	SB Travel
	NB Travel
	SB Travel
	NB Travel
	6.

Comments

	
	
	3.

Sight Dist. (ft)
	Existing
	Striping
	4.

Sight Dist. (ft)
	5. Final
	Striping
	

	
	
	
	3a.
	C
	L
	4a.
	
	5a.
	C
	L
	5b.
	

	101+00
	45/700
	>500 F
	
	
	
	
	>500 F
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	102+00
	45/700
	>550 F
	
	
	
	
	>400 F
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	103+00
	45/700
	>600 F
	
	
	
	
	>400 F
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	104+00
	45/700
	>600 F
	
	
	
	
	>400 F
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	105+00
	
	>600 F
	
	
	
	
	>400 F
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	106+00
	
	>500 F
	
	
	
	
	>500 F
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	107+00
	
	>400 F
	
	
	
	
	>500 F
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	108+00
	
	>400 F
	
	
	
	
	>600 F
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	109+00
	
	>400 F
	
	
	
	
	>550 F
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	110+00
	
	>500 F
	
	
	
	
	>500 F
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	111+00
	45/  700
	>500 F
	
	
	
	
	=700 P
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	112+00
	
	=700 P
	
	
	
	
	=700 P
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	113+00
	
	=700 P
	
	
	
	
	<800 P
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	114+00
	
	<800 P
	
	
	
	
	<800 P
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	115+00
	
	<800 P
	
	
	
	
	<800 P
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	116+00
	
	<800 P
	
	
	
	
	<900 P
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	117+00
	
	<900 P
	
	
	
	
	<900 P
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	118+00
	
	<1200 P
	
	
	
	
	<1000 P
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	119+00
	
	<1200+ P
	
	
	
	
	<1000 P
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	120+00
	45/700
	"
	
	
	
	
	<1000 P
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	121+00
	30/500
	"
	
	
	
	
	<1000 P
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	122+00
	30/500
	"
	
	
	
	
	<1200 P
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	123+00
	30/500
	"
	
	
	
	
	<1200+ P
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	124+00
	30/500
	"
	
	
	
	
	"
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	125+00
	30/500
	"
	
	
	
	
	"
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	126+00
	30/500
	"
	
	
	
	
	"
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	127+00
	30/500
	"
	
	
	
	
	"
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	128+00
	60/900
	"
	
	
	
	
	"
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	129+00
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CR642.2-072215

Existing Striping 12a. – Date Received: 



  Date Returned:  



DOT/PF Engineer

Sight Distance 12b. – Date Received: 



  Date Returned:  



DOT/PF Engineer

Final Striping 12c. – Date Received: 



  Date Returned:  


DOT/PF Engineer

CR642.2-072215

SECTION 643
TRAFFIC MAINTENANCE

 TC "643
Traffic Maintenance" \f C \l "3" 
Special Provisions

643-1.03 TRAFFIC CONTROL PLAN.  Replace the last paragraph with the following:

A waiver may be requested, in writing, of regulation 17 AAC 25 regarding oversize and overweight vehicle movements inside the project limits.  If the waiver is approved, movements of oversize and overweight vehicles in or near traffic inside the project limits will be done according to the provisions of an approved Traffic Control Plan.  Maintain a minimum 12 foot lateral separation between the nonstreet legal vehicles and the motoring public.  The Traffic Control Plan shall specify the traffic control devices required for these operations.

Add the following:

Road Closures and Major Traffic Sequencing (events).  Submit a written request to the Engineer for review and approval of each proposed event and event date.  Allow 7 days for the Engineer to review any proposed event or subsequent changes/corrections.  The proposed event date will be no less than 14 days from the date of written approval.

CR643.1-010116/Z585260000/Z585090000
643-2.01 MATERIALS.  

10.
Temporary Crash Cushions.  Replace with the following:

Temporary Crash Cushions.  Must have FHWA Acceptance letter for National Cooperative Highway Research Program (NCHRP) 350 or Manual for Assessing Safety Hardware (MASH), Test Level 3.  Use reflective sheeting that meets AASHTO M 268 Type III, IV or V.  Application of crash cushion must be appropriate for the intended use and be installed per manufacturer's recommendation.  Temporary crash cushions used as rail or barrier end treatments must be redirective.  Temporary crash cushions that are barrels or barricade filled with sand or water are considered nonredirective and may only be used when the forecasted temperature during their use is above 32 degrees Fahrenheit. 

CR643.2-022015

12.
Portable Changeable Message Board Sign.  Replace with the following:

Portable Changeable Message Board Sign.  Use new truck or trailer mounted portable changeable message board signs with self contained power supply for the sign and with:

a.
Message sign panel large enough to display 3 lines of 18 inch high characters.

b.
Eight character display per message module.

c.
Fully programmable message module.

d.
Remote control cellular, wireless radio frequency (RF), landline.

e.
Waterproof, lockable cover for the controller keyboard.

f.
Capacity for electric/hydraulic sign raising or lowering.

g.
Radar over speed detection.

h.
Variable flash and sequence rates.

i.
Light emitting diode (LED) display, using Institute of Transportation Engineers (ITE) amber/yellow

j.
The capacity for a minimum of 150 pre-programmed messages.

k.
Battery-Pack Operation Duration:  minimum of 55 hours under full load.

l.
Power chords shall comply with the National Electrical Code (NEC) Article 600.10 Portable and Mobile Signs, paragraph 600.10(c) (2) ground fault circuit interrupter (GFCI).  The chord will have integral GFCI protection located either in the attachment plug or 12 inches or less from the plug.

CR643.1-010116/Z585260000/Z585090000
13.
Plastic Safety Fence.  Replace a., b., and c. with the following:

a.
"Safety Fence" by Jackson Safety, Inc., Manufacturing and Distribution Center, 5801 Safety Drive NE, Belmont, Michigan, 49306.  Phone (800) 428-8185.

b.
"Flexible Safety Fencing" by Carsonite Composites, LLC, 19845 U.S. Highway 76, Newberry, South Carolina, 29108.  Phone (800) 648-7916.

c.
"Reflective Fencing" by Plastic Safety Systems, Inc., 2444 Baldwin Road, Cleveland, Ohio 44104.  Phone (800) 662-6338.

CR643.2-022015

Add No. 19:

19.
Flexible Markers.  Refer to Subsection 606-2.01 Materials.

643-3.01 GENERAL CONSTRUCTION REQUIREMENTS.  Add the following:

Add the following:

Where construction activity encroaches onto the safe route in a traffic control zone, station a flagger at the encroachment to assist pedestrians and bicyclists past the construction activity.

Maintain business access(s) during flagging operations.

CR643.1-010116/Z585260000/Z585090000
643-3.02 ROADWAY CHARACTERISTICS DURING CONSTRUCTION.  Add the following:

Where specified in the Plans, Specifications, Special Provisions, and or the TCP:  traffic may be maintained on a continuous gravel surface.

1.
Specified Gravel Surface.  Traffic may be maintained on a continuous gravel surface where specified:

a.
BOP to Station 128+37.79 (Glacier Creek Bridge Start).
b.
Station 130+60.29 (Glacier Creek Bridge End) to EOP.
2.
Gravel Surface Not Specified.

a.
Through traffic shall not traverse more than two gravel sections of roadway in any given period.

b.
Pavement Break(s) for Culvert or Utility Work:  Patch pavement breaks(s), with hot mix asphalt, not more than 48 hours after removing the existing pavement.

c.
When approved by the Engineer.

Pave lanes next to the median first.  Pave lanes next to exit and entrance ramps last.  Place temporary 12:1 sloped wedge of asphalt concrete against the abrupt pavement edge on lanes next to exit and entrance ramps.  Do not open the roadway to traffic until slope wedges are in place.

CR643.5-022015

643-3.04 TRAFFIC CONTROL DEVICES.  Replace items 1, 3, and 6 with the following:

1.
Embankments.  Add the following:

Close trenches and excavations at the end of each continuous work shift, except as indicated by the Engineer.

3.
Fixed Objects.  Add the following:

Remove obstructions greater than 4 inches above the nominal foreslope grade at the end of each continuous work shift.

6.
Street Sweeping and Power Brooming.  Replace with the following:

Keep free of loose material paved portions of the roadway and haul routes open to the public, including sections of roadway off the project where the Contractor’s operations have deposited loose material.  Use equipment for brooming and sweeping as recommended by the manufacturer and the following:

Dirt, dust and construction materials, mobilized as a result of power brooming and or sweeping, shall not be pushed, ejected, thrown or drift beyond the lesser of, 2 feet from the equipment perimeter or the edge of the paved surface.

All equipment shall operate to typical industry standards.  Maintain equipment to operate as designed by the manufacturer.  Equipment will employ safety equipment, warning lights, and other as required by the Specifications and these Special Provisions.

Sweeper and Broom Options:  Table 643-5, Traffic Control Rate Schedule, Street Sweeping.

a.
Regenerative Sweeper:  Sweeper that blows a stream of air at the paved surface causing fine particles to rise and be caught through a vacuum system.

b.
Vacuum Sweeper:  Sweeper that creates a vacuum at the paved surface sucking dirt, dust, and debris into the collection system.

c.
Mechanical Broom Sweeper:  Sweeper designed to pick up and collect larger size road debris, stones and litter, etc.  In addition to the requirements noted in these Specifications, use of a mechanical broom sweeper requires the Engineer to approve the sweeper for the intended use.

d.
Power Broom:  Power brooming that wets, pushes and or ejects loose material directly into an attached collection/pickup container may be used when approved by the Engineer.  The added moisture will be contained to the paved roadway surface.


Dry Power Brooming is not permitted.  Power brooming without direct/immediate means of collection/pickup is not permitted.

CR643.1-010116/Z585260000/Z585090000
Add No. 11:

11.
Parallel Guardrail Terminal.  The price listed in the Traffic Control Rate Schedule, Table 643-5, will be full compensation for the purchase, installation, maintenance during construction, removal, and salvaging the Parallel Guardrail Terminal unit(s).  Deliver the salvaged unit(s) to the nearest ADOT & PF Maintenance & Operations yard or as directed by the Engineer.

CR643.2-022015

643-3.05 AUTHORITY OF THE ENGINEER.  Replace the first sentence with:

When existing conditions adversely affect the public’s safety or convenience, the Contractor will receive an oral notice.  A written notice will follow the oral notice according to Subsection 105-1.01, Authority of the Engineer.

Add the following after the second sentence:

In no case shall this time exceed 24 hours.

643-3.06 TRAFFIC PRICE ADJUSTMENT.  Add the following after the 3rd paragraph:

Failure to maintain an acceptable infrastructure or traffic control plan will result in a price adjustment equal to 100 percent of the applicable rate shown in Table 643-3, Adjustment Rates, for the time the roadway or pedestrian facility is in an unacceptable condition.

Replace Table 643-3 with the following:

TABLE 643-3
ADJUSTMENT RATES

	Published ADT
	Dollars/Minute of Delay/Lane

	0 – 5,000
	$ 30

	5,000 +
	$ 40


643-3.08 CONSTRUCTION SEQUENCING.  Replace the 3rd paragraph with:

Unless otherwise determined by the Engineer and on an approved Traffic Control Plan (TCP), do not restrict traffic during the times listed below.

1.
Monday through Friday:  0530 hrs to 0800 hrs and 1630 hrs to 1900 hrs.

2.
Around any Holiday: 

a.
If a holiday falls on Sunday, Monday, or Tuesday, the above stipulations apply from 1200 hrs on the Friday before the holiday to 0300 hrs on the day after the holiday.

b.
If a holiday falls on Wednesday, the above stipulations apply from 1200 hrs on the Tuesday before the holiday to 0300 hrs on the Thursday after the holiday.

c.
If a holiday falls on Thursday, Friday, or Saturday, the above stipulations apply from 1200 hrs on the day before the holiday to 0300 hrs on the Monday after the holiday.
3. During the Alyeska Spring Carnival: April 8 – April 10.

4. During the Bike MS: Hope to a Cure 2016 event on Saturday May 21, 0700 hrs – 1700 hrs. The event starts and finishes at Girdwood Place and Hightower Road.
5. During the Fiddlehead Festival event on June 4. 

6. During the Girdwood Forest Fair: July 1 - July 3. The contractor will be responsible for confirming the date of the event in 2016.

7. During the Blueberry Festival: August 20 – 21.

8. For other notable events visit the Alyeska Resort’s events & activities website. 

Website address: http://www.alyeskaresort.com/events-activities/index.aspx  

Lane restrictions, if allowed, shall be conducted so that no more than a 10 minute accumulated stopped delay, 40 vehicles, or 1/4 mile (1320 feet) of traffic is detained, whichever occurs first, before releasing the detained motorists.  During paving operations, a 20 minute stopped delay, 80 vehicles, or 1/2 mile (2640 feet) of traffic detained, will be allowed for motorists, except school buses.  If a queue of traffic develops at a stop, the entire queue must be emptied to include the last car that entered the queue at the time the queue was released.

Obtain the local school bus schedule and coordinate work efforts to ensure the school buses are not delayed through the construction zone.  This plan shall be submitted, as a TCP, to the Engineer for approval before the implementation of the school bus coordination plan.

CR643.6-022015/Z585260000/Z585090000
No work will be allowed near the vicinity of the Girdwood Park Campground (Sta. 110+00 to Sta. 125+00) between 2200 hours to 0700 hours.
Z585260000/Z585090000
643-3.09 INTERIM PAVEMENT MARKING.  In the second paragraph, delete the words:

“or cover them with black removable preformed marking tape.”

Replace the first sentence in the last paragraph with the following:

Apply final pavement markings according to Subsection 670-3.01, Construction Requirements, of these Special Provisions.
CR643.7-022015

643-4.01 METHOD OF MEASUREMENT.
2.
Traffic Control Device Items.  Replace the 3rd sentence with the following:

Special Construction signs are measured by the total area of legend bearing sign panel, as determined under Subsection 615-4.01 and compensation for a 24 hour period shall be made under Construction Signs in the Traffic Control Rate Schedule, Table 643-5.

Add No. 17:

17.
Hotline Road Report.  No measurement required to provide a 24 hour toll free (1-800 ###-####) “Hotline Road Report” telephone with a prerecorded message, and weekly notices with daily updates.  Work will be subsidiary to Pay Item 643(1) or 643(2), Traffic Maintenance.

643-5.01 BASIS OF PAYMENT.
7.
Flagging and Pilot Car.  Add the following:

The Engineer will pay for Item 643(15A) Flagging on a contingent sum basis at the rate of $55.00/hour.  The Engineer does not require a change order/directive for the flagging Pay Item.  Flagging associated with Change Order work will be paid at the prices according to Subsection 109-1.05 Compensation for Extra Work. 

11.
Traffic Control.  Add the following: 

The Engineer does not require a change order/directive for Pay Item 643(25), Traffic Control.

12.
Portable Changeable Message Board Sign.  Add the following:
Three Portable Changeable Message Board Signs used for Permanent Construction Signing will be paid for under Item 643(3) Permanent Construction Signs.  Additional portable changeable message board signs will be paid for under 643(25), Traffic Control.

CR643.1/Z585260000/Z585090000
Add No. 18:  
18.
Pavement Breaks.  Temporary hot mix asphalt at pavement breaks, as noted in Subsection 643-3.02.2. Gravel Surface Not Specified is subsidiary to Pay Item 401(1A).

CR643.5-022015

Add No. 19:

19.
Temporary Pavement Markings.  Except where specified as an individual Pay Item (Interim Pavement Markings) temporary pavement markings are subsidiary to Section 670 Pay Items. Refer to Section 670 Traffic Markings, for further information.
CR643.7-022015

Add the following:

TABLE 643-5
TRAFFIC CONTROL RATE SCHEDULE

	Traffic Control Device
	Pay Unit
	Unit Rate

	Construction Signs
	Each/Day
	$6.50

	Special Construction Signs
	Square Foot
	$28.00

	Type II Barricade
	Each/Day
	$3.30

	Type III Barricade
	Each/Day
	$11.00

	Traffic Cone or Tubular Marker
	Each/Day
	$1.10

	Drums
	Each/Day
	$3.30

	Sequential Arrow Panel
	Each/Day
	$36.00

	Portable Concrete or Steel F Shape Barrier

(12.5 foot long or $8/foot for other lengths)
	Each
	$100.00

	Temporary Crash Cushion / Sand or Water Filled Barrels or Barrier

(all required per end)
	Each
	$4325.00

	Temporary Crash Cushion / Redirective
	Each
	$9230.00

	Pilot Car
	Hour
	$71.00

	Watering
	M-Gallon
	$28.50

	Street Sweeping:
Regenerative Sweeper, Vacuum Sweeper,






Mechanical or Power Broom with Vacuum
	Hour
	$214.00

	40,000 GVW Truck with Crash Attenuator
	Hour
	$162.00

	Plastic Safety Fence
	Lineal Foot
	$1.00

	Portable Changeable Message Board Sign
	Calendar Day
	$130.00

	Temporary Sidewalk Surfacing
	Square Foot
	$2.00

	Flexible Markers (Flat Whip, Reflective)
	Each
	$60.00

	Temporary Guardrail
	Lineal Foot
	$25.00


Replace Pay Item 643(15) with the following:

Pay Item No.
Pay Item
Pay Unit
643(15A)
Flagging
Contingent Sum

CR643.1-010116/Z585260000/Z585090000

SECTION 644
SERVICES TO BE FURNISHED BY THE CONTRACTOR
 TC "644
Services to be Furnished by the Contractor" \f C \l "3" 
Special Provisions

644-2.01 FIELD OFFICE.  Delete this subsection in its entirety and substitute the following:

Furnish and maintain a suitable office for the Engineer, available for occupancy from 2 weeks before beginning work, through 30 days after issuance of the notice of project completion as defined in Subsection 105-1.15.  The following office requirements shall be met:

1.
A minimum of 1000 square feet of floor area.  The office area shall be divided so that it contains an office room separated by a closable door.  The office room shall have a minimum of 160 square feet of floor area.

2.
A thermostatically controlled interior heating system with necessary fuel.

3.
Adequate electrical lighting and 120 volt, 60 hertz power, with a minimum of 6 electrical outlets.

4.
A minimum of 100 square feet of window area and adequate ventilation.

5.
Adequate parking for a minimum of 16 vehicles, with one handicap parking space meeting the requirements of Americans with Disabilities Act Accessibility Guidelines (ADAAG).

6.
Attached indoor plumbing with sanitary lavatory facilities and potable drinking water provided.

7.
Provide engineering communication services to the field office, Subsection 644-2.08.

8.
If a part of the Contractor's building, it shall be completely partitioned off from the balance of the structure and provided with a separate outside door equipped with a lock.

9.
Located within 3 miles of the project.

10.
Weekly janitorial service consisting of emptying trash receptacles, vacuuming office area, and cleaning restrooms and counter areas.

11.
Provide one mobilization and one demobilization of the Engineer's office equipment and furniture.

CR644.FOCOM-022015

Add the following subsection:

644-2.08 ENGINEERING COMMUNICATION.  Engineering Communications, minimum service includes:

a.
Three phone/facsimile lines (different phone numbers for each line)

b.
High speed internet service with modem (DSL or Cable)

CR644.FOCOM-022015
644-5.01 BASIS OF PAYMENT.  Add the following:

Pay Item 644(10) Engineering Communications.  Usage services including long distance calls made by State personnel and the Internet service provider will be reimbursed by the State.  Payment for communication usage services shall be based on paid receipts to the service provider plus 15%.

Connection fees (initial connection) local calls, providing equipment and disconnection are subsidiary to Pay Item 644(1) Field Office and as such are paid by the Contractor.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
644(10)
Engineering Communications
Contingent Sum
CR644.FOCOM-022015
Special Provision

Add the following Section:

SECTION 646
CPM SCHEDULING

 TC "646
CPM Scheduling" \f C \l "3" 
Special Provisions

646-2.01 SUBMITTAL OF SCHEDULE.  Replace this Subsection with the following:

Submit a detailed initial CPM Schedule at the preconstruction conference for the Engineer’s acceptance as set forth below.

The construction schedule for the entire Project shall not exceed the specified contract time.  Allow the Engineer 14 days to review the initial CPM Schedule.  Revise promptly.  The finalized CPM Schedule must be completed and accepted before beginning work on the Project.

646-3.01 REQUIREMENTS AND USE OF SCHEDULE.  Delete No. 2.

2.
60-Day Preliminary Schedule.

Delete the first sentence of No. 3. Schedule Updates.  and substitute the following:

Hold job site progress meetings with the Engineer for the purpose of updating the CPM Schedule.  Meet with the Engineer monthly or as deemed necessary by the Engineer.

CR646.1-070214
Special Provisions

Add the following Section:
SECTION 647
EQUIPMENT RENTAL
 TC "647
Equipment Rental" \f C \l "3" 
647-1.01 DESCRIPTION.  This item consists of furnishing construction equipment, operated, fueled and maintained, on a rental basis for use in construction of extra or unanticipated work at the direction of the Engineer.  Construction equipment is defined as that equipment actually used for performing the items of work specified and shall not include support equipment such as, but not limited to, hand tools, power tools, electric power generators, welders, small air compressors and other shop equipment needed for maintenance of the construction equipment.

The work is to be accomplished under the direction of the Engineer, and the Contractor's operations shall at all times be in accordance with the Engineer's instructions.  These instructions by the Engineer shall be to the Contractor's supervisory personnel only, not to the operators or laborers.  In no case shall these instructions by the Engineer be construed as making the Department liable for the Contractor's responsibility to prosecute the work in the safest and most expeditious manner.

647-2.01 EQUIPMENT FURNISHED.  In the performance of this work, the Contractor shall furnish, operate, maintain, service, and repair equipment of the numbers, kinds, sizes, and capacities set forth on the Bid Schedule or as directed by the Engineer.  The operation of equipment shall be by skilled, experienced operators familiar with the equipment.

The kinds, sizes, capacities, and other requirements set forth shall be understood to be minimum requirements.  The number of pieces of equipment to be furnished and used shall be, as the Engineer considers necessary for economical and expeditious performance of the work.  The equipment shall be used only at such times and places as the Engineer may direct.

Equipment shall be in first class working condition and capable of full output and production.  The minimum ratings of various types of equipment shall be as manufactured and based on manufacturer's specifications.  Alterations will not be considered acceptable in achieving the minimum rating.  Equipment shall be replaced at any time when, in the opinion of the Engineer, their condition is below that normal for efficient output and production.

Equipment shall be fully operated, which shall be understood to include the operators, oilers, tenders, fuel, oil, air hose, lubrication, repairs, maintenance, insurance, and  incidental items and expenses.

647-2.02 EQUIPMENT OPERATORS AND SUPERVISION PERSONNEL. Equipment operators shall be competent and experienced and shall be capable of operating the equipment to its capacity.  Personnel furnished by the Contractor shall be, and shall remain during the work hereunder, employees solely of the Contractor.

The Contractor shall furnish, without direct compensation, a job superintendent or Contractor's representative together with such other personnel as are needed for Union, State, or Federal requirements and in servicing, maintaining, repairing and caring for the equipment, tools, supplies, and materials provided by the Contractor and involved in the performance of the work.  Also, the Contractor shall furnish, without direct compensation, such transportation as may be appropriate for the personnel.

647-3.01 CONSTRUCTION REQUIREMENTS. The performance of the work shall be according to the instructions of the Engineer, and with recognized standards and efficient methods.

The Contractor shall furnish equipment, tools, labor, and materials in the kinds, number, and at times directed by the Engineer and shall begin, continue, and stop any of the several operations involved in the work only as directed by the Engineer.

Normally, the work is to be done when weather conditions are reasonably favorable, 6 days per week, Mondays through Saturdays, except holidays.

The Engineer will begin recording time for payment each shift when the equipment begins work on the project.  The serial number and brief description of each item of equipment listing in the bid schedule and the number of hours, or fractions thereof to the nearest one quarter hour, during which equipment is actively engaged in construction of the project shall be recorded by the Engineer.  Each day's activity will be recorded on a separate sheet or sheets, which shall be verified and signed by the Contractor's representative at the end of each shift, and a copy will be provided to the Contractor's representative.

647-4.01 METHOD OF MEASUREMENT. The number of hours of equipment operation to be paid for shall be the actual number of hours each fully operated specified unit of equipment, or each fully operated specified combination of units of equipment, is actually engaged in the performance of the specified work on the designated areas in accordance with the instruction of the Engineer.  The pay time will not include idle periods, and no payment will be made for time used in oiling, servicing, or repairing of equipment, or in making changeovers of parts to the equipment.  Travel time to or from the project, will not be authorized for payment.  Hours paid shall be supported by certified payroll.
647-5.01 BASIS OF PAYMENT. 
Payment for Item 647(5) Backhoe, 4WD, 1 cy Bucket, 75 hp Min, 15 ft Depth will be paid on a contingent sum basis on a per hour basis of $150.00/hour.

This shall be full compensation for furnishing, operating, maintaining, servicing, and repairing the equipment, and for incidental costs related to the equipment.  Furnishing and operating of equipment of heavier type, larger capacity, or higher wattage than specified will not entitle the Contractor to any extra compensation.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
647(1)
Wide Pad Dozer, 65 hp Min
Contingent Sum

647(2)
Wide Pad Dozer, 65 hp Min
Hour

647(5)
Backhoe, 4WD, 1 cy Bucket, 75 hp Min, 15 ft Depth
Contingent Sum

647(6)
Backhoe, 4WD, 1 cy Bucket, 75 hp Min, 15 ft Depth
Hour

CR647-082405
Special Provisions

Replace Section 651:

SECTION 651
CONTROL OF WORK – SUPPLEMENTAL REQUIREMENTS
 TC "651
Control of Work – Supplemental Requirements" \f C \l "3" 
651-1.01 DESCRIPTION. Supplemental requirements for Section 105, Control of Work.

651-1.02 RELATED SECTIONS. Section 105, Control of Work

651-1.03 UTILITIES. Request locates from the utilities having facilities in the area.  Use the Alaska Digline, Inc. Locate Call Center for the following utilities.

	ALASKA DIGLINE, INC.

	Locate Call Centers:

Anchorage
278-3121

Statewide
(800) 478-3121

	Call Centers will notify the following:

Alaska Communications Systems (ACS)

Alaska Railroad Corporation (ARRC)

Anchorage Water & Wastewater Utility (AWWU)

Chugach Electric Association (CEA)

ENSTAR Natural Gas (ENS)

General Communications, Inc. (GCI)


Call the following utilities and agencies directly:

Contact the Central Region Maintenance & Operations Office at (907) 269-0760 to obtain the appropriate District Superintendent's phone number for this project.
Utilities Relocated by Others. 

Utilities will be relocated by others concurrently with construction of this project. The Contractor will give the Utility, through the Engineer, 15 calendar days advance written notice regarding the dates when the utility owner is required to begin and end operations.

For utilities being relocated, the Contractor will:

1. include utility work on the Construction Phasing Plan and Progress Schedule;

2.
provide erosion, sediment, and pollution control including the stabilization of areas disturbed during utility work.  Identify all utility companies performing ground disturbing activity in the Storm Water pollution Prevention Plan (SWPPP).  Refer to Section 641 for further information;

3.
clear and grub.  Payment will be made under Section 201, Clearing and Grubbing;

4.
provide traffic control and flagging.  Payment will be made under Section 643, Traffic Maintenance;

5
provide Right-of-Way and/or Construction Surveying before utility relocation.  Include:

(
Control for utility relocation - either ROW or Centerline staking with Station information.

(
Slope staking.

(
Proposed structures, not including utilities to be relocated by others.

Payment will be made as follows:

a.
Subsidiary to Pay Item 642(1) Construction Surveying, if the Contractor is required to provide the surveying as part of the Contract and/or,

b.
Under Pay Item 642(3) Three Person Survey Party, if the Construction or Right of Way staking required by the utility is either in advance of the 2 week work plan, or not required by the Contract.

The utility shall give the Contractor, through the Engineer, 15 calendar days advance written notice for required staking.

6.
remove and replace pavement.  Payment will be made under Section 202, Removal of Structures and Obstructions; Section 401, Hot Mix Asphalt and Surface Treatments; Section 408, Hot Mix Asphalt and Surface Treatments, Type V; Section 409, Hot Mix Asphalt and Surface Treatments, Type R (Crumb Rubber) and according to project typical section.  

7.
remove and replace sidewalk and curb and gutter.  Payment will be made under Section 202, Removal of Structures and Obstructions, Section 608, Sidewalks, and Section 609, Curbing.

8.
provide bedding and backfill material, in accordance with Section 204, Structure Excavation for Conduits and Minor Structures, and the project typical sections.

9.
coordinate with the utility owner(s) and provide potholing services at the locations identified or as directed by the Engineer. Payment will be made under Section 682, Utility Potholing.

Work done by utility owner(s) is as follows:

ACS of Anchorage, LLC (ACS):

ACS has multiple telecommunication cables that run parallel to the pathway that are in conflict with the pathway realignment and ditch modifications. ACS must adjust their facilities before pathway and ditch work can begin at the following locations:

	Conflict w/ Pathway Realignment
	Conflict w/ Culvert Installation

	· 305+13 LT

· 305+77 – 306+38 LT

· 313+00 – 314+15 LT

· 367+22 – 368+65LT

· 382+32 – 384+78 LT
	· 345+22 – 345+49 LT

· 365+00 LT




Allow nine (9) working days to complete this work.

ACS has three (3) telecommunications vaults near the pathway that are in conflict with ditch modifications. ACS must adjust their facilities before pathway and ditch work can begin at the following locations:
	· 338+22 LT
	· 372+32 LT
	· 375+82 LT


Allow four (4) working days to complete this work.

The following stations indicate underground telecommunication cable locations that may require adjustment to facilitate ditch work and the installation of culverts throughout the project:

	· 326+00 – 327+00 14’ LT

· 329+00 – 329+81 13’ LT

· 334+02 13’ LT

· 340+40 13’ LT

· 341+03 14’ LT
	· 343+92 16’ LT

· 348+75 13’ LT

· 360+68 13’ LT

· 369+74 13’ LT

· 375+61 13’ LT
	· 377+10 13’ LT

· 380+00 13’ LT

· 381+70 13’ LT




Slope stake and pothole these locations to determine the extent of the conflict. 

If adjustment is necessary allow ACS one (1) working day per location to adjust in place.
ENSTAR Natural Gas Company (ENSTAR):
ENSTAR has multiple natural gas lines that run parallel and cross Alyeska Highway and the pathway. They are in conflict with pathway realignment, ditch modifications and culvert installation. ENSTAR must adjust their facilities before pathway and ditch work can begin at the following locations:

	Conflict w/ Pathway Realignment
	Conflict w/ Culvert Installation

	· 44+95 – 45+75 LT

· 78+13 – 79+50 LT

· 89+32 – 89+62 LT
	· 28+75 LT

· 50+73 – 50+83 LT

· 52+70 – 53+38 LT

· 56+17 – 56+33 LT

· 67+62 – 68+71 LT

· 75+76 – 75+86 LT

· 76+37 – 77+17 LT

· 80+16 – 80+26 LT

· 81+95 – 82+05 LT

· 83+27 – 83+37 LT

· 84+32 – 84+42 LT

· 86+09 – 86+67 LT

· 87+54 – 87+69 LT


Allow sixteen (16) working days to complete this work.

ENSTAR has a natural gas distribution line that parallels Alyeska Highway between the Pathway and the roadway. The line is in conflict with the pathway realignment, new culvert installation and ditch modifications. ENSTAR will relocate their facilities from station 90+27 – 110+00 LT to the west 5 feet off the right of way line. Allow fourteen (14) working days to complete this work.
The following stations indicate underground natural gas main locations that may require adjustment to facilitate ditch work and the installation of culverts throughout the project:

	· 58+55 – 58+68 38’ LT

· 60+99 – 61+12 41’ LT

· 63+21 – 63+34 40’ LT

· 65+46 – 65+59 38’ LT
	· 66+69 – 66+89 40’ LT

· 71+56 – 71+66 38’ LT 

· 86+65 – 86+75 34’ RT

· 91+45 – 91+55 37’ RT
	· 97+16 – 97+26 30’ RT

· 101+33 – 101+43 43’ RT

· 104+68 – 104+78 38’ RT




Slope stake and pothole these locations to determine the extent of the conflict. 

If adjustment is necessary allow ENSTAR one (1) working day per location to adjust in place.
GCI Communications Corporation (GCI):

GCI has multiple telecommunication facilities that run parallel to the pathway that are in conflict with pathway realignment, ditch modifications and culvert installation. GCI must adjust their facilities before pathway and ditch work can begin at the following locations:
GCI has two (2) telecommunication cables that are in conflict:
	Conflict w/ Pathway Realignment
	Conflict w/ Culvert Installation
	Conflict w/ Ditch Modifications

	· 305+30 – 306+82 LT

· 312+90 – 314+60 LT

· 320+30 - 322+50 LT

· 381+87 - 384+79 LT
	· 319+40 LT

· 335+66 LT

· 340+45 LT

· 343+90 LT

· 345+44 LT

· 365+00 LT

· 371+22 LT

· 373+83 LT
	· 386+62 - 387+41 LT


Allow nineteen (19) working days to complete this work.

GCI has four (4) pedestals that are in conflict with ditch modifications:
	· 305+00 LT
· 313+00 LT
	· 320+85 LT
	· 329+04 LT


Allow five (5) working days to complete this work.

GCI has one (1) fiber optic line that is in conflict with the pathway realignment and ditch modifications at station 305+30 – 306+82 LT. Allow two (2) working days to complete this work

GCI has two (2) underground telecommunications cables that are in conflict with the new pathway alignment and ditch modifications from station 367+20 – 369+80 LT to the west 10 feet. Allow six (6) working days to complete this work.
The following stations indicate underground telecommunication cable locations that may require adjustment to facilitate ditch work and the installation of culverts throughout the project:

	· 329+09 13’ LT

· 341+50 3’ LT

· 341+50 5’ LT

· 348+75 11’ LT
	· 356+76 13’ LT

· 360+69 13’ LT

· 363+48 14’ LT

· 372+52 15’ LT
	· 375+60 5’ LT

· 377+10 5’ LT

· 380+00 5’ LT

· 381+69 3’ LT


Slope stake and pothole these locations to determine the extent of the conflict. 

If adjustment is necessary allow GCI one (1) working day per location to adjust in place.
651-1.04 COOPERATION BETWEEN CONTRACTORS.  The following state owned projects may be under construction concurrently with this project.

	Project Name:
	Project No.:

	Egloff Drive Improvements
	MOA 12-028

	Anchorage-Girdwood Volunteer Fire Department Station 41 Renovations
	

	Arlberg Avenue Extension Clearing and Corduroy Trail Removal
	

	Seward Highway MP 75 - 90
	Z581050000


Coordinate traffic control, construction, and material hauling operations with the prime contractor of the above projects to minimize impact on the traveling public, and to minimize conflicts with the work being performed under the other contracts.
CR651/Z585260000/Z585090000

Special Provisions

Replace Section 652:

SECTION 652
PROSECUTION AND PROGRESS – SUPPLEMENTAL REQUIREMENTS
 TC "652
Prosecution and Progress – Supplemental Requirements" \f C \l "3" 
652-1.01 DESCRIPTION.  Supplemental requirements for Section 108. Prosecution and Progress.

652-1.02 RELATED SECTIONS.  Section 108, Prosecution and Progress.

652-1.03 PROSECUTION AND PROGRESS.  In Subsection 108-1.03:

(
Replace the last sentence in the 1st paragraph with: "Submit the following at the Preconstruction Conference:"

(
Replace the last sentence in No. 1 with: "A Critical Path Method (CPM) Schedule is required, in a format acceptable to the Engineer, showing the order the work will be carried out and the contemplated dates the Contractor, subcontractors and utilities will start and finish each of the salient features of the work, including scheduled periods of shutdown.  Indicate anticipated periods of multiple shift work in the CPM Schedule.  Revise to the proposed CPM Schedule promptly.  Promptly submit a revised CPM Schedule if there are substantial changes to the schedule, or upon request of the Engineer."

CR652/Z585260000/Z585090000
SECTION 660
SIGNALS AND LIGHTING
 TC "660
Signals and Lighting" \f C \l "3" 
Special Provisions
660-2.01 MATERIALS.  Add the following:

Anchor Bolts:





Section 740-2.02

1.
Equipment List(s) and Drawings. Delete No. a. in its entirety and the last sentence in No. d. and substitute the following:

a.
Materials on the Qualified Products List: The Qualified Products List does not apply to the 660 items.  Provide catalog cuts of materials to the Engineer for review and approval.

d.
Materials Not Requiring Certification: Only submit these materials for review and approval if they are included on the Materials Certification List (MCL).

2.
As-Built Plans.  Add the following:  Place 1 copy of the controller cabinet diagram, detector assignment sheet and the intersection and phase diagram as reviewed by the Engineer in clear plastic envelopes and attach to the inside of each controller cabinet.

CONSTRUCTION REQUIREMENTS

660-3.01 GENERAL.  

Delete No.s 3. through 8. in their entirety and substitute the following:

3.
Excavating and Backfilling. Complete excavation and backfill required to install the signal and lighting components embedded in the roadway as shown in the Plans, including foundations, conduits, junction boxes, and loop detectors before final lift paving.  Provide traffic control to complete this work according to the requirements of Section 643.  Place excavated materials where it will not interfere with surface drainage.

Support and protect conduits and utilities scheduled to remain in service when encountering them during excavation.

Excavate trenches wide enough to install the number of conduits specified and to compact the bedding and backfill materials according to these specifications.

To install conduits, excavate trenches deep enough to allow for 6 inches of bedding material, the depth of the largest conduit, and the minimum burial depth specified between the top of the conduit and finished grade of the ground above the conduit.  Keep the longitudinal profile of trench bottoms free of irregularities that would prevent the assembled conduit run from continuously contacting the top of the bedding material.

When conditions allow HDPE conduit to be installed by a plowed technique, restoring the area disturbed from the process, shall be accomplished according to Subsection 204-3.01. Density testing may be waived and compactive effort substituted at the discretion of the Engineer.  This work is subsidiary to conduit installation.  Use Selected Material, Type A for backfill.

Dispose of, according to Subsection 203-3.01, excavated materials that remain after completing backfill work and excavated material not meeting the requirements of Selected Material, Type C, as defined in Subsection 703-2.07. Disposal of this material is subsidiary to the 660 Pay Items.
Dewater foundation and conduit excavations immediately before and during embedding and backfilling operations.  Backfill excavations with materials that meet the following requirements:

a.
Backfill foundations with material that meets the requirements of Selected Material, Type A that passes through a 3 inch sieve.

b.
Within the limits of the typical section, embed conduits and backfill trenches using material that meets the requirements of the lift where it is located, reusing excavated materials if it meets the requirements of the applicable lift.

c.
In other locations, embed conduits and backfill trenches using material that meets the requirements of Selected Material, Type C, reusing excavated materials if it meets this requirement.

d.
Import, when ordered, embedment and backfill materials that satisfy the preceding materials requirements.

Embed conduit(s) between two 6 inch lifts of material cleaned free of rocks exceeding a 1 inch maximum dimension.  Grade and compact the first lift to provide a surface that continuously contacts the assembled conduit run.

Within 6 feet of paved surfaces and around foundations, backfill in uniform layers no more than 6 inches deep and compact each layer according to Subsection 203-3.04.  In other locations, compaction may be as approved by the Engineer.
Replace Subsection 660-3.03 with the following:
660-3.03 CONDUIT.  Electrical conductors shall be installed in conduit, except for overhead wiring, wiring inside poles, and when otherwise specified.  Use rigid metal conduits (RMC) and fittings for raceways, including bored casings, except when the Plans specify using polyethylene conduits.  Install conduits of the sizes specified along the routes detailed on the Plans.  When routing is not shown, route conduits as directed by the Engineer.

1.
Install conduits at least 30 inches below the finished grade of the ground above the conduit, except conduits that will be sealed under a minimum 4 inch thick Portland cement concrete sidewalk may be installed a minimum of 18 inches below the top back of curb or surface above the conduit, whichever is lower.

2.
Install conduits that cross unpaved areas and paved roadways that will be overlaid in excavated trenches.  Excavate, bed conduits, and backfill trenches according to Subsection 660-3.01.3, Excavating and Backfilling.

3.
Install conduit(s) under paved roadways and approaches that will not be overlaid by boring or drilling methods.  Jacking conduits into position is allowed.  However, if subsurface conditions prevent the successful completion of the work, install the conduit(s) by boring or drilling methods without additional compensation.

4.
If encountering obstructions during jacking or drilling operations obtain approval and cut small holes in the pavement to clear the obstruction.  Locate the bottom inside face of the bore pit no closer than the catch point of a 11/4 to 1 slope (a horizontal to vertical ratio) from the edge of pavement.  Do not leave these pits unattended until installing an approved means of protection.

5.
Sweep both rigid metal and polyethylene conduits through the open bottom of junction boxes by installing 90 degree rigid metal elbows on the ends of conduit runs.  To each elbow, install a nipple that terminates 5 to 12 inches above the bottom edge of each junction box.

6.
Install the tails of loop detectors without elbows through the walls of junction boxes at elevations that ensure the loops drain into the box.  Extend the ends a minimum of 2 inches beyond the inside wall of the box.

7.
Drill a 3/8 inch drain hole in the bottom of the lower straight section of elbows and in the bottom of conduits at the low points of conduit runs.  Smooth the edges of the drilled holes on the inside of elbows to prevent scraping the conductors.  Cover the holes with a wrap of approved filter cloth secured with 2 self clinching nylon cable ties.

8.
Keep conduits clean.  Install grounding bushings and approved plastic insert type plugs on the ends of conduit runs before backfilling around the conduit ends.

9.
At the low points of conduit runs, install sumps containing a minimum 2 cubic feet of coarse concrete aggregate material that conforms to Subsection 703-2.02.  Compact the aggregate sumps as directed to prevent settlement of the trench backfill.

10.
Install conduits that must cross existing facilities such as storm drain pipes, duct systems, and other underground utilities at the minimum depths specified, going under the facilities if necessary.  Install additional drains and aggregate sumps at the low spots, if any.

11.
Position conduits in trenches, junction boxes, and foundations to provide clearances of at least 21/2 inches around 2 inch conduits and at least 2 inches around conduits larger than 2 inches.
12.
Fabricate rigid metal conduits less than 10 feet long from standard lengths of conduit.  Cut conduits squarely to ensure the threading die starts squarely on the conduit.  Cut the same number of threads as found on the factory threaded ends.  Ream the inside of conduit ends cut in the shop or field to remove burrs and sharp edges.  Do not use slip joints or pieces of running thread pipe.

13.
Coat drilled holes, shop and field cut threads, and the areas with damaged zinc coating with zinc rich paint.

14.
When standard couplings cannot be used to join conduit components, use approved threaded unions.

15.
Bury a continuous strip of 4 mils thick, 6 inch wide polyethylene marker tape above underground conduit runs.  Install the tape 9 inches (± 3 inches) below finished grade, using two strips side by side to mark road crossings.  Furnish tapes with a black legend on a red background.

16.
When the Plans specify using polyethylene conduit, install RMC in structures and foundations, between type 2 and 3 load centers and the nearest junction box, and on the surfaces of poles and other structures.

17.
In foundations, install 90 degree elbows and conduits of the size and quantity shown on the Plans.  Extend the conduits a maximum of 2 inches above the top of the foundations for posts and poles with breakaway bases and 4 inches above the top of foundations for fixed base structures.

18.
Seal conduits leading to electrical equipment mounted on soffits, walls, and other locations below the grade of the serving junction box with an approved duct sealing compound.

19.
Install expansion fittings in conduits that cross expansion joints.

20.
Install a polypropylene pull rope with a minimum 200 pound tensile strength in future use or spare conduits, and reinstall the plugs.  Double back pull rope, at least two feet, into both ends of each conduit.

21.
The Contractor may install conduits larger than the sizes specified.  If used, it must be for the entire length of the run.  Reducing couplings or bushings are not allowed.  Complete work associated with installing conduits larger than specified without extra compensation.

22.
Clean existing conduits that will remain in service using a heavy duty air compressor that delivers at least 125 cubic feet of air per minute at a pressure of 110 pounds per square inch.  Clean the conduits before pulling in new cables and after removing cables to be removed or replaced as follows:

a.
When the conduits contain cables that will remain in service, leave the cables in place during the cleaning, and 

b.
Ream empty conduits with a mandrel or cylindrical wire brush before blowing them out with compressed air.

23.
When modifying existing conduit runs, complete the work as required for new installations using the same sizes and types of conduit.  When extending existing conduits, add no more than a 90 degree horizontal bend to the extension.

24.
When installing a junction box in a continuous run of existing conduit, remove a length of conduit in each conduit run and complete the work of installing the conduits, elbows, and nipples as required for a new installation.

25.
When adjusting existing junction boxes to a new grade, remove cables and replace the nipples as required to provide the clearances specified for new installations.

26.
Remove the ends of abandoned conduits from junction boxes that will remain in service.

27.
When Plans call for connecting polyethylene conduit to RMC use a UL listed electrofusion coupler rated for direct bury application. The coupler must be rated for same wall thickness as the adjoining conduits.  Thread the ends of the RMC with the same number of threads as found on the factory threaded ends of RMC.  Ream the inside of conduit ends cut in the shop or field to remove burrs and sharp edges.
Replace Subsection 660-3.04 with the following:
660-3.04 JUNCTION BOXES.  

In every new and reused junction box, install an electronic marker.  Conform markers to the American Public Works Association Standards including but not limited to:

(
Color - red

(
Material - high-density polyethylene

(
Shape - round (ball like)

(
Size - 4 to 5 inches in diameter

(
Configuration - encapsulating an antenna tuned to the appropriate frequency for locating power

(
Responsive range - up to 5 feet away from the locator device

(
Environmental conditions - including extremes in temperature at the installation site

(
Contain no internal power source

Acceptable marker manufacturers include:

(
3M, Dynatel EMS ball marker model no. 1402-XR

(
Tempo (a Textron Company), Omni Marker

(
Substituted, equivalent approved equal device to current specifications.

Replace Section 5.01 with the following:
660-5.01 BASIS OF PAYMENT.
660 Pay Items do not include:  roadway planing, roadway paving, drainage structures, erosion, sediment and pollution control, signing, striping and pavement markings, traffic control, and components of the traffic signal communication system.
Pay Item 660(99-2) 2” Conduit Install
1.
Install 2” RMC conduits at locations shown in Plans.
2.
Install a polypropylene pull rope in conduits and cap each end with an approved plug.

3.
Install approved Electronic Marker Ball at the end of the conduits before the trench is backfilled.
Payment will be made under:
Pay Item No.
Pay Item
Pay Unit
660(99-2)
2” Conduit Complete

Lump Sum

Z585260000-012116
SECTION 670
TRAFFIC MARKINGS
 TC "670
Traffic Markings" \f C \l "3" 
Special Provisions

670-1.01 DESCRIPTION.  Add the following:
Furnish, locate and install Pavement Markings as shown on the Plans and as directed.

Pavement Marking Type:  Methyl Methacrylate (MMA)

670-2.01 MATERIALS.  Replace the material reference,
“Methyl Methacrylate Markings






Subsection 712-2.17”, with,
Methyl Methacrylate Pavement Markings



Subsection 712-2.17

Methyl Methacrylate Pavement Markings are a combination of methyl methacrylate, glass beads and anti-skid aggregate.

Replace the last sentence with the following:
Submit a single certification from the manufacturer of the marking material, for each material combination, certifying the combination of marking material, glass beads and anti-skid aggregate, as furnished, provides the durability, retroreflectivity, and skid resistance specified.

670-3.01 CONSTRUCTION REQUIREMENTS.  Delete No. 4 and substitute the following:

4.
Methyl Methacrylate Pavement Markings (MMA).

a.
General.  15 days before starting work meet with the Engineer for a prestriping meeting.  At this meeting, do the following:
(1)
Furnish a striping schedule showing areas and timing of work, placing materials and the Traffic Control Plans to be used.

(2)
Discuss placement of materials, potential problems.

(3)
Discuss work plan at off ramps, on ramps and intersections.

(4)
Discuss material handling procedures.

(5)
Provide copies of the manufacturer’s installation instructions and copies of the Material Safety Data Sheets.

b.
Manufacturer’s Representative.  Provide the services of a manufacturer’s representative (the “Manufacturer’s Representative”).  Ensure the Manufacturer’s Representative observes the application of the pavement marking materials.  Cooperate with the Manufacturer’s Representative and the Engineer to ensure that the materials are placed according to these Specifications and the manufacturer’s recommended procedures.

c.
Manufacturer Certified Installers.  Install pavement markings using only striping installers certified by the marking materials manufacturer for the specific striping material and method.  Submit these certifications to the Engineer at the Preconstruction Conference.

d.
Preparation.  Prepare the roadway surface to receive pavement markings according to these Specifications and the manufacturer’s recommendations.  Clean and dry the roadway surface.  Completely remove contaminants such as dirt, loose asphalt, curing agents, surface oils, or existing road marking materials before applying pavement marking material.

e.
Equipment.

(1)
Grooving Equipment.

Use grooving equipment that produces a dry cut.  Use vacuum shrouded equipment or other equally effective containment procedures.

(2)
Marking Equipment.

(a)
Longitudinal Marking:  Use truck mounted application equipment capable of installing a double centerline and a single shoulder line in a single pass.  Use automatic bead applicators that place a uniform layer of beads on the lines.  Hand units are not permitted.

(b)
Other Markings:  Use manual or automatic application equipment.  Use stencils or extruders to form sharply defined markings.

f.
Application.  Apply marking material according to these Specifications and the manufacturer’s recommendations.  Use equipment designed and capable of properly mixing at the place and time of application and approved by the manufacturer for the type of product being installed.

Anti-skid Aggregate.  During marking material application, anti-skid aggregate will be evenly distributed and visible throughout the top 20 mils of the marking material mixture, and after the application, in the surface of the cured material.

SURFACE APPLIED

Marking thickness will be measured from the pavement surface.

(1)
Longitudinal Markings.  Apply markings for lane lines, edge lines, and centerlines to yield a thickness of 60 mils.

(2)
Other Markings.
(a)
Transverse and Symbol Markings:

Apply marking for symbols, arrows, stop bars, railroad symbols, and cross walks to yield a thickness of 60 mils.

(b)
Gore Markings:

Apply diagonal gore markings to yield a thickness of 60 mils.

INLAID

Groove the area(s) designated in the Plans.  Install markings in the same work shift as the grooving operation.  Markings will be measured flush with the pavement surface.
(1)
Longitudinal Markings.  Groove the pavement to a depth of 125 mils.  Apply markings for lane lines, edge lines, and centerlines to yield a thickness of 125  mils.

(2)
Other Markings.  

(a)
Transverse and Symbol Markings:

Groove the area for inlaid markings to a depth of 125 mils.  Apply marking for symbols, arrows, stop bars, railroad symbols, and cross walks to yield a thickness of 125  mils.

(b)
Roundabouts:

As designated on the Plans, groove the area for inlaid markings in roundabouts to a depth of 500 mils.  Apply markings to yield a thickness of 500 mils.

(c)
Gore Markings:

Diagonal gore markings will not be inlaid unless shown in the Plans.

g.
Disposal of Waste.  Waste material(s) are the Contractor’s property.  This includes grindings and removed marking material.  Do not dispose of or store waste material(s) on State property.  Dispose of waste material(s) according to applicable Federal, State, and local regulations.

h.
Sampling.  On the form provided by the Engineer, record the following readings and locations where they were taken using project stationing, and submit them to the Engineer with 24 hours for evaluation.  Thickness of material and depth of slot are measured from the surface of the pavement.

SURFACE APPLIED

(1)
For surface applied longitudinal applications, measure the thickness of the lines (above the pavement surface) at the time of application, every 500 feet.

(2)
For surface applied other markings measure the thickness in three locations for each marking.

INLAID

(1)
For inlay longitudinal applications, record the depth of the slot every 500 feet during the grinding operation.

(2)
For inlay other markings measure the thickness in three locations for each marking.

Inspect the markings initially, and again two weeks after placement, to ensure the material has cured properly.  Remove soft spots or abnormally darkened areas and replace with material meeting specifications.

The Engineer may elect to use the Contractor’s readings or perform additional sampling.

Add the following:

Refer to the Survey Field Books identifying the no passing zones (see Subsection 642-3.01)

670-3.04 PAVEMENT MARKING REMOVAL.  Add the following:

Coordinate removal work with construction activity.  Remove pavement markings the same day permanent markings are applied, unless otherwise directed.  Use vacuum shrouded equipment or other equally effective containment procedures.
Replace Subsection 3.06 with the following: 

670-3.06 TOLERANCE FOR LANE STRIPING.

1.
Length of Stripe.  ± 2 inches.

2.
Width of Stripe.  ± 1/8 inch.

3.
Lane Width.  ± 4 inches from the width shown on the Plans.

4.
Stripes on Tangent.  Do not vary more than 1 inch laterally within a distance of 100 feet when using the edge of the stripe as a reference.

5.
Stripes on Curves.  Uniform in alignment with no apparent deviations from the true curvature.

6.
All Stripes.  Keep the center of the stripe within planned alignment.

7.
Double Stripes.  ± 1/4 inch.

8.
Thickness of Surface Applied.  Minimum specified to a maximum of + 30 mils.

9.
Depth of Inlay Slot.  Minimum specified to a maximum of + 40 mils.

10.
Thickness of Inlaid Marking Material.  Fill inlay area completely from the bottom of the inlay to the surface of the pavement.

If it is determined that the material is being placed too thin, the beads are not properly placed, the anti-skid aggregate is not visible, or otherwise not to specification, make immediate adjustments to correct the problem.

Pavement markings applied by any method will be unacceptable if:

1.
Marking is not straight or wide enough.

2.
Thickness of line is not uniform.

3.
Thickness of line is less than specified.

4.
Material is uncured.

5.
Material blackens or is inconsistent in color.

6.
Inlay slot is not the specified depth.

7.
Inlay slot is not filled to the specified depth.

8.
Edge of the markings is not clear cut and free of overspray.

9.
Reflective elements are not properly embedded.

10.
Retroreflectivity of the markings is less than specified.

11.
Anti-skid aggregate is not visible in the marking material during application and the dried surface.

12.
Markings exhibit poor adhesion.

13.
Color is not as specified.

Perform repairs using equipment similar to the equipment initially used to place the materials.  Do not perform repairs in a “patch work” manner.  If more than one repair is required in a single 500 foot section, grind and repair the entire section.

670-4.01 METHOD OF MEASUREMENT.  Add the following:
Thickness will be measured from the top of the marking to the top of the pavement surface.  Marking material placed in a depression left by pavement line removal will not be included in measuring the thickness of the line.

Delete No. 2. 
Delete No. 3 and replace with the following:
3.
Each.  Pavement markings using letters, numbers, and arrows will be measured on a unit basis with each separate word or symbol constituting a unit.  Railroad Markings will be measured by the complete unit shown for each lane of travel.

Add the following No. 4:

4.
Foot Basis.  Longitudinal pavement markings, transverse, and gore markings, surface applied or inlaid will be measured by the linear foot of 4 inch wide line.  Wider striping will be measured in multiples of 4 inches.

670-5.01 BASIS OF PAYMENT.  Add the following:

For all phases of construction:  There will be no separate payment for:

(
Over-runs of material caused by the variation of the gradation of the asphalt

(
Additional material required to achieve the thickness specified on open graded pavement

All work and materials associated with pavement markings are subsidiary to 670 items, including but not limited to:

(
Milling for installation of the inlaid pavement markings including the removal of millings

(
Temporary pavement markings and removal of conflicting markings, including repair of the roadway surface, milled surface or otherwise

(
Traffic Control required for the installation of permanent and temporary pavement markings, removal of conflicting markings, and repairs

Replace Item 670(10) with the following:
Payment will be made under:

Pay Item No.
Pay Item
Pay Unit

670(10)
MMA Pavement Markings
Lump Sum

670(10A)
MMA Pavement Markings, Longitudinal Surface Applied
Linear Foot

670(10B)
MMA Pavement Markings, Symbols and Arrow(s) Surface Applied
Each

670(10C)
MMA Pavement Markings, Transverse and Gore Surface Applied
Linear Foot

670(10D)
MMA Pavement Markings, Longitudinal Inlaid
Linear Foot

670(10E)
MMA Pavement Markings, Symbols and Arrow(s) Inlaid
Each

670(10F)
MMA Pavement Markings, Transverse and Gore Inlaid
Linear Foot

Delete Items 670(11) and 670(12).

CR670.1-110812

Special Provision

Add the following Section:
SECTION 682
UTILITY POTHOLING
 TC "682
Utility Potholing" \f C \l "3" 
682-1.01 DESCRIPTION.  Expose subsurface utilities using a vacuum-extract truck.  Record the location of the utility(s). Backfill the pothole and dispose of waste materials.

682-2.01 MATERIALS.

Backfill Material:


Aggregate Base Course, Grading D-1

Section 703

Asphalt Patch Material:

Hot Mix Asphalt Type II, Class B



Section 401

682-3.01 CONSTRUCTION.  Submit the utility potholing schedule to the Engineer and utility companies not less than 7 days before starting potholing.

Deliver the vacuum-extract truck to the job-site with the debris tank empty.

Expose the subsurface utilities.  Log the as-built information, subsection 682-3.02.  Backfill the pothole immediately after the Engineer accepts the logged data.  Backfill the first 6 inch lift using the excavated material, compact the material.  Backfill the balance of the pothole using Aggregate Base Course, Grading D-1, compact the material.  In paved areas, use Hot Mix Asphalt Type II, Class B to patch over the pothole, match the thickness of the surrounding pavement.

Dispose of excavations off-site.  Before beginning potholing, provide to the Engineer a certificate, signed by the owner or owner's representative, identifying the disposal site and acceptance of the project potholing excavations.

Utilities damaged by the potholing operation require the Engineer to be immediately notified.  The Contractor is responsible for the repairs and the associated costs.  Contact and coordinate repairs with the utility owner.

682-3.02 AS-BUILTS.  Create a utility pothole log, as-built, recording for each pothole: the date of potholing operation, utility type and size, station, offset, elevation, groundwater, and other pertinent data.  Survey the utility location using the project horizontal and vertical control; comply with the requirements of Section 642.  Submit the completed log to the Engineer within two working days following the completion of the pothole excavation.

682-4.01 METHOD OF MEASUREMENT.  The pay unit, contingent sum, is measured by the hour of work performed.
682-5.01 BASIS OF PAYMENT.  Pay Item No. 682(1) is paid at $450/hour for the work to pothole; expose the utility(s), backfill the hole, patch disturbed pavement and dispose of excavations.  The paid time includes the work; labor, and the fully operated vacuum truck or combination of vacuum truck and other Engineer approved equipment engaged in potholing at the area(s) identified in the Plans and/or identified by the Engineer.  The paid time includes the time to empty the vacuum truck of excavation material, including the travel time, from this project only, to a certified disposal site.
Travel time to and from the project, idle time, maintenance and repairs (labor, material and time) are incidental and not included in the measured time.  

As-built, utility pothole log, per subsection 682-3.02, will be paid under Section 642.

Potholes for the Contractor's information and potholes not accepted by the Engineer will not be paid for by the Department.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
682(1)
Vac-Truck Pothole
Contingent Sum

CR682-010114

 TC "DIVISION 700 — MATERIALS" \f C \l "6" 
DIVISION 700 — MATERIALS

Delete Section 701 Hydraulic Cement and Supplementary Cementitious Materials and replace with the following:
SECTION 701
HYDRAULIC CEMENT AND SUPPLEMENTARY CEMENTITIOUS MATERIALS 


" \f C \l "3" 

701-1.01 GENERAL. Meet the following general requirements for all cementitious materials furnished:

Before using, retest Portland cement stored longer than 3 months in bags or 6 months in bulk for compressive strength, time of setting, and loss on ignition according to AASHTO M 85. Store separately different types or brands of cementitious materials, or cementitious materials from different mills. 

Protect cementitious materials from dampness during shipment and storage. Do not use partially set cement or cement which contains caked lumps. Do not use cement salvaged from discarded or used bags.

701-2.01 PORTLAND CEMENT. Meet AASHTO M 85, Type I, II, or III including the low-alkali cement requirement shown in Table 2. 
701-2.02 BLENDED HYDRAULIC CEMENT. Meet AASHTO M 240, Type IP, or Type IS. Report the weight of pozzolan and ground granulated blast furnace slag as percent of weight of the total cementitious material.  Do not vary the pozzolan and ground granulated blast furnace slag constituent content from the certified value more than ±5 percent by weight of the total cementitious material. Limit pozzolan in Type IP to fly ash.  Meet the replacement limits in Table 701-1

TABLE 701-1

BLENDED HYDRAULIC CEMENT LIMITS

	Cement Type
	Constituent
	Percent of Total Cementitious Material by Weight

	
	
	Maximum

	Type IP
	Fly Ash
	35%

	Type IS
	Slag cement
	40%


701-2.03 GROUT. Non-shrink, non-corrosive, non-metallic, cement-based grout meeting ASTM C 1107, except develop a 28-day compressive strength of at least 9,000 psi when tested according to AASHTO T 106 or ASTM C 109.

701-2.04 FLY ASH. Meet AASHTO M 295, Class C or Class F, including optional chemical requirements as set forth in Table 2.

701-2.05 GROUND GRANULATED BLAST-FURNACE SLAG. Meet AASHTO M 302, Grade 100 or Grade 120. 

701-2.06 SILICA FUME. Meet AASHTO M 307. 

701-2.07 DS GROUT. Use drilled shaft (DS) grout conforming to the following requirements:

1.
Portland Cement Type I or Type II cement meeting the requirements of Subsection 701-2.01. 

2.
Fine Aggregate: Use fine aggregate meeting Subsection 703-2.01, except 100 percent passing the No. 4 sieve.

3.
Potable Water: Use water meeting the requirements of Subsection 712-2.01. 

4.
Proportioning: Mix grout in proportions using at least 564 lbs/yd3 of Portland cement, fine aggregate, and with enough water to produce a flowable mixture.  Do not exceed 67 gal/yd3 of water.

Thoroughly mix DS grout to a uniform consistency before injecting into soil surrounding drilled shaft casing and filling CSL tubes.

701-2.08 POST-TENSION GROUT. Reserved
701-2.09 CERTIFICATION. Furnish 5 copies of a Certified Test Report from the manufacturer or an independent testing laboratory containing a list of dimensional, chemical, metallurgical, electrical, physical, and other required test results of the specified material certifying that the product or assembly has passed all specified tests. Include the following:

1.
the project name and number;

2.
the manufacturer's name;

3.
the name of the product or assembly;

4.
a complete description of the material;

5.
country of origin;

6.
the lot, heat, or batch number that identifies the material;

7.
all required test results for the specified material from the same lot, heat, or batch defined in Subsection 701-2.09.6;

8.
a statement, signed by a person having legal authority to act for the manufacturer or the independent testing laboratory, that the test results show that the product or assembly to be incorporated into the project has been sampled and tested and the samples have passed all specified tests.

Tag, stencil, stamp, or otherwise mark all materials or assemblies furnished under certification to the project with the lot number, heat number, batch number, or other appropriate identification, which can be readily recognized and legible, and is identical to the accompanying Certified Test Report. 
701-2.10  CONCRETE PATCH MATERIAL.  Use pre-packaged concrete formulated for repair and patching of concrete structures in aggressive exposures.  Concrete may be extended with aggregate according the manufacturer’s written recommendations and instructions.

Provide concrete patch material that meets the requirements of ASTM C 928 and Table 701-2.  Use water that meets the requirements of Subsection 712-2.01. Provide the manufacturer's recommended batching and installation procedures and minimum cure time.
Protect concrete from moisture during shipment and storage. Do not use concrete that has been manufactured more than 6 months before usage, unless the manufacturer retests and certifies the product meets the specified requirements.
Submit 5 copies of a quality control data sheet covering the chemical and physical tests conducted on the concrete patch material for the material in each shipment.  Submit 5 copies of a Certified Test Report from an independent laboratory, audited by the Cement Concrete Research Laboratory that shows the material meets the property requirements.

TABLE 701-2

CONCRETE PATCH MATERIAL

	Property
	Requirements
	Test Method

	Compressive Strength
	Min. 3000 psi after 1 day

Max. 5000 psi after 28 days
	ASTM C 109

	Bond Strength
	Min. 2000 psi after 1 day
	ASTM C 882

	Length Change
	Max. 0.05% after 28 days
	ASTM C 157

	Scaling Resistance
	No Scaling (0 Rating) at 50 cycles
	ASTM C 672

	Chloride Ion Permeability
	Very Low (<1000 Coulombs) at 28 days
	ASTM C 1202


Z585260000

SECTION 702
ASPHALT MATERIALS
 TC "702
Asphalt Materials" \f C \l "3" 
Special Provision

702-2.03 EMULSIFIED ASPHALT.
2.
Special Tack Emulsion, STE-1.
TESTS ON RESIDUE
Replace the first line: 
Penetration @ 77 °F
100-200,

with:
Penetration @ 77 °F
100-250

CR702.2-060115

SECTION 703
AGGREGATES

 TC "703
Aggregates" \f C \l "3" 
Special Provisions
Replace Subsection 703-2.04 with the following:

703-2.04 AGGREGATE FOR HOT MIX ASPHALT.  Process and crush aggregate that is free from clay balls, organic matter, other deleterious material, and not coated with dirt or other finely divided mineral matter.  Aggregate used must consist of sound, tough, durable rock of uniform quality.

Remove all natural fines passing a No. 4 sieve before crushing aggregates for Type IV, and VH mixes.
Coarse Aggregate.  Aggregate retained on the No. 4 Sieve.

Meet Table 703-3 requirements:

TABLE 703-3

COARSE AGGREGATE QUALITY FOR HMA
	Description
	Specification
	Type II,

Class A
	Type I;

Type II, Class B;

Type III
	Type IV
	Type VH

	LA Wear, % max.
	AASHTO T 96
	45
	45
	45
	45

	Degradation Value, min.
	ATM 313
	30
	30
	30
	30

	Sodium Sulfate Loss,

% max. (5 cycles)
	AASHTO T 104
	9
	9
	9
	9

	Fracture, % min.
	ATM 305
	90, 2 face
	80, 1 face
	90, 2 face
	98, 2 face

	Flat-Elongated Pieces,
% max.
	ATM 306
	
	
	
	

	1:5
	
	8
	8
	8
	8

	Absorption, % max.
	ATM 308
	2.0
	2.0
	2.0
	2.0

	Nordic Abrasion, 

% max.
	ATM 312
	-
	-
	-
	8 a


a.
Hard Aggregate that meets the Nordic Abrasion values specified may be obtained from, but not limited to, the following sources:

(
MS 52-068-2, located at MP 217 on the Parks Highway near Cantwell

(
Alaska Lime Co, Jim Caswell, located at MP 216.5 on the Parks Highway near Cantwell

(
CalPortland plants located in Dupont Washington

(
Jack Cewe Ltd located in Coquitlam British Columbia, Canada

Fine Aggregate.  Aggregate passing the No. 4 sieve.

Aggregate shall meet the quality requirements of AASHTO M 29, including S1.1, Sulfate Soundness.

Aggregate for Type II, Class A mix shall not contain more than 10% natural fines (blend sand and mineral filler) added to the crushed aggregate, and shall not exhibit rut depth larger than 1/4-inch, as determined by ATM 419.
Fine aggregate for Type IV and VH mixes:

(
do not blend back natural sand

(
shall be non-plastic as determined by ATM 205

(
shall have a minimum uncompacted void content (Fine Aggregate Angularity) determined by AASHTO T 304, Method A, of 45%
TABLE 703-4
BROAD BAND GRADATIONS FOR HOT MIX ASPHALT AGGREGATE

Percent Passing by Weight
	SIEVE
	GRADATION

	
	Type I
	Type II
	Type III
	Type IV
	Type VH

	1 inch
	100
	-
	-
	-
	-

	3/4 inch
	80-90
	100
	-
	-
	100

	1/2 inch
	60-84
	75-90
	100
	100
	65-90

	3/8 inch
	48-78
	60-84
	80-90
	80-95
	55-80

	No. 4
	28-63
	33-70
	44-81
	55-70
	40-60

	No. 8
	14-55
	19-56
	26-70
	35-50
	≤ 45

	No. 16
	9-44
	10-44
	16-59
	20-40
	≤ 35

	No. 30
	6-34
	7-34
	9-49
	15-30
	≤ 25

	No. 50
	5-24
	5-24
	6-36
	10-24
	≤ 20

	No. 100
	4-16
	4-16
	4-22
	5-15
	≤ 12

	No. 200
	4-7
	4-7
	4-7
	4-7
	4-7


703-2.07 SELECTED MATERIAL.

Replace 1. with the following:

1.
Type A. Aggregate containing no muck, frozen material, roots, sod or other deleterious matter and with a plasticity index not greater than 6 as tested by ATM 204 and ATM 205.  Meet the following gradation as tested by ATM 304:

Sieve
Percent Passing by Weight
No. 4
20-55%

No. 200
0-6%, determined on the minus 3-inch portion of the sample

703-2.13 STRUCTURAL FILL. Replace Table 703-12 with the following:

TABLE 703-12

AGGREGATE GRADATION FOR STRUCTURAL FILL
	SIEVE
	PERCENT PASSING BY WEIGHT

	3-inch
	100

	3/4-inch
	75-100

	No. 4
	20-55

	No. 200
	0-6


Replace Subsection 703-2.16 with the following:
703-2.16 RECYCLED ASPHALT PAVEMENT (RAP). RAP shall be free of contamination and deleterious materials.  RAP maximum particle size shall not exceed 1.5-inch.
CR703.1-081115
Delete Section 705 Joint Materials and replace with the following:
SECTION 705
JOINT MATERIALS 

 TC "705
Joint Materials" \f C \l "3" 
705-2.01 JOINT FILLERS. Meet AASHTO M 213.

705-2.02 JOINT SEALER. 


Silicone Joint Sealer
ASTM D 5893

Hot Pour Joint Sealer (Asphalt)
AASHTO M 324, Type IV


Hot Applied Joint Sealer (Concrete)
AASHTO M 282

Hot Pour Joint Sealant (Concrete, Fuel-Resistant)
ASTM
D 3581

705-2.03 BRIDGE SEALS. 
 1.
Reserved.
2.
Silicone Expansion Joint Seals. Use materials that conform to the following:

a.
Silicone Joint Sealants.

(1)
Horizontal Joints.  Use formed-in-place sealant composed of 100 percent silicone that is self-leveling, cold applied, and two-part formulation meeting the requirements in Table 705-1.

(2)
Vertical Joints.  Use formed-in-place sealant composed of 100 percent silicone meeting the requirements of ASTM D 5893, Type NS (Non-Sag). Do not use acid cure sealants.  Ensure the silicone sealant is compatible with the surface to which it is applied. 

b.
Bond Breaking Backing Material. Use closed-cell expanded polyethylene foam backer rod meeting the requirements of ASTM D 5249.
TABLE 705-1

SELF-LEVELING SEALANT REQUIREMENTS

	Property
	Requirements
	Test Method

	Extrusion Rate
	Min, 50 mL/minute
	ASTM C 1183 (type S)

	Specific Gravity
	Min. 1.25 

Max. 1.35
	ASTM D 1475

	Joint Elongation
	Min. 600%
	ASTM D 5329 (modified)*

	Joint Modulus (at 100% elongation)
	Min. 3 psi 

Max. 12 psi 
	ASTM D 5329 (modified)*


 *
Modify the ASTM D5329 test by using a pull rate of 2 inches per minute and a joint size of 1/2 inch x 1/2 inch x 2 inch.

705-2.04 JOINT MORTAR. Use a mixture of one part Portland cement and two parts approved sand with water as necessary to obtain the required consistency. Use mortar within 30 minutes after its preparation. 

705-2.05 Reserved.
705-2.06 Reserved. 
705-2.07 JOINT HEADER MATERIAL. Use a two-component rapid curing liquid polymer mixed with aggregate that is compatible with the silicone joint sealant and meeting the requirements of Table 705-2. 

TABLE 705-2
JOINT HEADER MATERIAL REQUIREMENTS
Properties as Combined
	Property
	Requirements
	Test Method

	Elongation
	Min. 50%
	ASTM D 638

	Tensile Strength
	Min. 2000 psi
	ASTM D 638

	Shore D Hardness at 77°F
	Min. 55
Max. 75
	ASTM D 2240


Properties as Cured
	Property
	Requirements
	Test Method

	Compressive Strength at 24 hrs.
	Min. 3000 psi
	ASTM C 579

	Bond Strength
	Min. 2000 psi
	ASTM C 882

	Abrasion Resistance
	Max. 1.0
	ASTM D 501


Z585260000

SECTION 706
CONCRETE AND PLASTIC PIPE
 TC "706
Concrete and Plastic Pipe" \f C \l "3" 
Special Provision

Add the following Subsection 706-2.07:
706-2.07 CORRUGATED POLYETHYLENE PIPE. Meet the following:

Culverts
AASHTO M 294, Type S or Type D

Underdrains
AASHTO M 252
CR706.1-060115

SECTION 712
MISCELLANEOUS

 TC "712
Miscellaneous" \f C \l "3" 
Special Provisions

712-2.17 METHYL METHACRYLATE PAVEMENT MARKINGS.  Replace No. 1. Quality Requirements: with the following:

1.
Quality Requirements:  Use a marking material formulated for the application type specified.  Use a marking material manufactured from new materials and free from dirt and other foreign material.  Use a methyl methacrylate based resin system for part “A”.  Use benzoyl peroxide system for part “B”.

Extruded or stenciled application:  Material formulated for extruded or direct stenciled application with factory intermix beads, and anti skid aggregate and the application of additional surface applied beads.

Submit a manufacturer certification for both the methyl methacrylate material, glass beads and anti-skid aggregate to ensure that the materials furnished conform to these Specifications.

2.
Performance Properties:  Add the following:

I.
Color:
Yellow, PR-1 Chart, 33538 Federal Yellow.  White, minimum daylight reflectance of 84.

712-2.18 GLASS BEADS FOR METHYL METHACRYLATE PAVEMENT MARKINGS.  Replace the bead table with the following:

Use the type and quantity of beads specified in writing by the marking material manufacturer required to satisfy the specified performance requirements.  The written certification will note the bead coating is compatible with the marking material binder.

1.
Bead Manufacturer and Type.  

a.
Swarco, Megalux-Beads or

b.
Approved equal beads

Approved Equal Beads.  Equal beads will demonstrate:

(1)
Bead coatings compatible with marking materials.  Marking Material Manufacturer will certify compatibility.

(2)
Lasting retro reflectivity.  

CR712.1-010109

SECTION 724
SEED

 TC "724
Seed" \f C \l "3" 
Special Provision

724-2.02 MATERIALS.
Delete Table 724-1 and replace with the following:

TABLE 724-1

SEED REQUIREMENTS
	Species
	Sproutable Seed, %, Min.

	Arctared Red Fescue
	78

	Egan American Sloughgrass
	67

	Norcoast Bering Hairgrass
	71

	Nortran Tufted Hairgrass
	71

	Wainwright Slender Wheatgrass
	88

	Alyeska Polargrass
	71

	Bluejoint
	71

	Tilesy Sagebrush
	71

	Tundra Glaucous Bluegrass
	76

	Gruening Alpine Bluegrass
	72

	Nugget Kentucky Bluegrass
	76

	Beach Wildrye
	70

	Annual Ryegrass
	76

	Perennial Ryegrass
	76


*Sproutable Seed is the mathematical product of Germination and Purity.

CR724.1-101711
SECTION 726
TOPSOIL

 TC "726
Topsoil" \f C \l "3" 
Special Provision

Delete Subsection 726-2.01, except for Table 726-1 and replace with the following:

726-2.01 TOPSOIL.  Furnish topsoil that is representative of the existing, natural organic blanket of the project area.  Perform a quality test, as defined by ATM 203, on the soil to determine the organic content of the soil.  Supply the results to the Engineer.

Soil with an organic content of 5 percent or more may be reused and spread on the finished slopes where topsoil is noted on the plans.  Remove roots, stumps, unnatural material, and rocks greater than 3 inch in diameter from the organic material before it is graded onto the finished slope.

Soil with an organic content of less than 5 percent cannot be used as topsoil for the project.  In this case furnish topsoil consisting of a natural friable surface soil without admixtures of undesirable subsoil, refuse or foreign materials having an organic content of 5 percent or more, as determined by ATM 203.  The material shall be reasonably free from roots, clods, hard clay, rocks greater than 3 inches in diameter, noxious weeds, tall grass, brush, sticks, stubble or other litter, and shall be free draining and nontoxic.  Notify the Engineer of the topsoil source location at least 30 calendar days before delivery of topsoil to the project from the identified location.  The Engineer will inspect the topsoil and its sources before approval will be granted for its use.

CR726.1-112707
Special Provisions

Replace Section 727 with the following:

SECTION 727
SOIL STABILIZATION MATERIAL
 TC "727
Soil Stabilization Material" \f C \l "3" 
727-2.00 GENERAL.  Free of noxious weeds, seeds, chemical printing ink, germination and growth inhibitors, herbicide residue, chlorine bleach, (except where specified: rock, metal, plastics) and other deleterious materials and not harmful to plants, animals and aquatic life.  Wood cellulose "paper" fiber, wood chips, sawdust, and hay are not permitted as stabilization materials.

727-2.01 MULCH.  Flexible blanket/covering, temporary degradable (bio/photo) form of erosion control.  Use one of the following:

Dry Erosion Control, Stabilization Products.  Hand applied or spread with mulch blower equipment.
1.
Straw.  Use straw, in an air-dried condition, from oats, wheat, rye, or other approved grain crops that are free from noxious weeds, seeds, mold, or other materials detrimental to plant life. Straw material shall be certified weed-free straw using North American Weed Management Association (NAWMA) Standards.  In-lieu of certified weed-free straw provide documentation that the material is steam or heat treated to kill seeds or provide U.S. or state's department of agriculture laboratory test reports, dated within 90 days prior to the date of application showing that there are no viable seeds in the straw.

2.
Shredded Bark Mulch.  Shredded bark and wood with the following characteristics:

a.
Not containing resin, tannin, or other compounds in quantities harmful to plant life.

b.
Maximum length of individual pieces is 2 inches with 75% passing through a 1 inch sieve.

c.
Will form a uniform ground cover/mat, have moisture absorption, retention, and percolation properties, not be susceptible to spreading by wind or rain providing a good growth medium.

d.
May contain up to 50% shredded wood material.

e.
Shredded wood material aged 1 year minimum prior to use.

Hydraulic Erosion Control Products (HECPs) Applied hydraulically.

A fiber mulch matrix:  biodegradable and composed of wood, straw, coconut and other fibers natural and man-made.  When applied, create a continuous, porous, absorbent high water holding, flexible blanket/mat/mulch/covering making intimate contact with, and adhering to sloped soil surface; permitting water infiltration; resists erosion and promotes rapid germination and accelerated plant growth.  The fibers may be thermally processed, and cross-linked with a hydro-colloidal or linear anionic tackifier (curing period 24-48 hours) or mechanically-bonded (no curing period).  When agitated in slurry tanks with water the fibers will become uniformly suspended, without clumping to form homogeneous slurry.
The HECPs shall be delivered premixed by the manufacturer.  The HECP will contain only the materials provided in the sealed containers from the manufacturer.  No added components are permitted after the manufacturer seals the product container, before application, during application or otherwise.  Submit documentation dated within 3 years of application, from an independent accredited laboratory as approved by the Engineer, showing that the product's testing performance meets the requirements for the slope(s) to be protected on the project, according to the National Transportation Product Evaluation Program (NTPEP), Erosion Control Technology Council (ECTC) and or the Texas DOT/Texas Transportation Institute (TTI) Laboratory.
If the HECP contains cotton or straw provide documentation that the material is certified weed free using NAWMA Standards.  In-lieu of certified weed-free straw, provide documentation that the material is steam or heat treated to kill seeds or provide U.S. or state's department of agriculture laboratory test reports, dated within 90 days prior to the date of application showing that there are no viable seeds in the straw.

The HECP shall contain a dye to facilitate placement and inspection of the material.

1.
Wood Strand, Fiber.

A blend of angular, loose, long thin wood pieces with a high length to width ratio and that are frayed.  Minimum 95% of strands between 2 inches and 10 inches, at least 50% of the length shall have a width thickness between 1/16 and 1/8 inch.  No single strand shall have a width or thickness greater than 1/2 inch.  Processed wood fiber with the following characteristics:

a.
Will remain in uniform suspension in water under agitation and will blend with grass seed, fertilizer and other additives to form homogeneous slurry.

b.
Will form a blotter-like uniform ground cover on application, have moisture absorption, retention and percolation properties, the ability to cover, and hold grass seed in contact with soil, and not create a hard crust upon drying providing a good growth medium.

2.
Dried Peat Moss.  Partially decomposed fibrous or cellular stems and leaves of any of several species of Sphagnum mosses with the following characteristics:

a.
Chopped or shredded to allow distribution through normal hydraulic type seeding equipment and capable of being suspended in water to form part of a homogeneous slurry.

b.
Free from woody substances and mineral matter such as sulfur or iron and with a pH value of between 4.0 and 6.5.

c.
Furnished in an air dry condition and containing less than 35% moisture by weight.  Have a water holding capacity of not less than 800% by weight on an oven dry basis.

3.
Fiber Matrix (FM) Mulch - Types.
a.
Stabilized Mulch Matrices (SMMs)
b.
Bonded Fiber Matrices (BFMs)
c.
Mechanical Bonded Fiber Matrix (MBFM)

d.
Polymer Stabilized Fiber Matrix (PSFM)
e.
Fiber Reinforced Matrices (FRMs)

(
Flexible Growth Medium (FGM)
(
Extended-Term Flexible Growth Medium (ET-FGM)
727-2.02 MATTING.  Fiber mulches, mulch matrices, nets and turf reinforcement mats manufactured from wood fibers, straw, jute, coir, polyolefins, PVC, nylon and others creating dimensionally stable nets, meshes, geotextiles and blankets; creating a continuous, porous, absorbent, flexible blanket/mat/mulch/covering making intimate contact with and adhering to sloped soil surface, resisting erosion and promoting rapid germination and accelerated plant growth.

Rolled Erosion Control Products (RECPs) (Temporary Degradable and Permanent Erosion Control)
Use RECPs that bear the Quality and Date Oversight and Review (QDOR) Seal from the ECTC.  Independent test results from the NTPEP, that the mulch, when tested according to ASTM 6459 Standard Test Method for Determination of Rolled Erosion Control Products (RECP), Performance in Protecting Hillslopes from Rainfall-Induced Erosion, meets the performance requirement using the Revised Universal Soil Loss Equation (RUSL).

Functional Longevity.

1.
Temporary Degradable.

a.
Duration.

1)
Short-Term RECPs. (RECPs 3 - 12 months)

C Factor = .15 maximum

Test Soil Type = Sandy Loam

(National Resources Conservation Service (NCRS) Soil Texture Triangle)

2)
Moderate (Extended) -Term RECPs.  (RECPs 24 months)

C Factor = .05 maximum

Test Soil Type = Sandy Loam (NCRS Soil Texture Triangle)

3)
Long-Term RECPs.  (RECPs 36 months)
C Factor = .01 maximum

Test Soil Type = Sandy Loam (NCRS Soil Texture Triangle)

b.
Product types.

1)
Mulch-Control Nets (MCNs).  Planar woven natural fiber or extruded geosynthetic mesh used to anchor loose fiber matting/mulches.

2)
Erosion Control Blankets (ECBs).  Processed natural and/or polymer fibers, yarns or twines mechanically, structurally, or chemically bound together to form a continuous matrix with a minimum weight of 8 oz/yd2 and a limiting shear stress of 0.45 lb/ft2.

3)
Netless.  Fibers mechanically interlocked and/or chemically adhered together.

4)
Single-net and Double-net.  Fibers mechanically bound together by single or double netting.

5)
Open Weave Textiles (OWTs).  Fibers woven into a continuous matrix.

c.
Materials.

1)
Burlap.  Standard weave with a weight of 3.5 to 10 oz/yd2.

2)
Jute Mesh Fabric.  Cloth of a uniform, open, plain weave of undyed and unbleached single jute yarn.  Use yarn that is loosely twisted and not varying in thickness more than one-half its normal diameter.  Furnish jute mesh in rolled strips meeting the following requirements:

a)
Width:  45 to 48 inches, ( 1 inch

b)
78 warp-ends per width of cloth (minimum)

c)
41 weft-ends per yard (minimum)

d)
Weight:  20 ounces per linear yard, ( 5%

3)
Woven Paper or Sisal Mesh Netting.  Woven from twisted yarns available in rolls 45 to 48 inches wide.  Mesh may vary from closed to open weave, ranging from 1/8 to 1/4 inch openings.  Shrinkage after wetting may not exceed 20% of the surface area.

4)
Knitted Straw Mat.  Commercially manufactured ECB.  Use photodegradable netting and biodegradable thread.  Use straw, in an air-dried condition, from oats, wheat, rye, or other approved grain crops that are free from noxious weeds, seeds, mold, or other materials detrimental to plant life.  ECB may contain coconut or fiber to reinforce the straw.  Straw material shall be certified weed-free straw using NAWMA Standards.  In-lieu of certified weed-free straw, provide documentation that the material is steam or heat treated to kill seeds or provide U.S. or state's department of agriculture laboratory test reports, dated within 90 days prior to the date of application showing that there are no viable seeds in the straw.

5)
Woven/Curled Wood blanket.  Machine produced mat of curled wood shavings with a minimum of 80% 6-inch or longer fibers, with consistent thickness and the fibers evenly distributed over the entire area of the blanket.  Smolder resistant without the use of chemical additives.  Cover the top side of the blanket with biodegradable extruded plastic mesh.

6)
Coconut (Coir Fiber).  Machine produced mat, ECB of consistent thickness and coir fiber evenly distributed over the area of the mat.  Use bio/photo degradable netting and thread.
2.
Permanent.

a.
Product Types and Materials.

1)
Turf Reinforcement Mats (TRMs).  A rolled erosion control product composed of non-degradable synthetic fibers, filaments, nets, wire mesh, and/or other elements, processed into a permanent, three-dimensional matrix of sufficient thickness with a minimum weight of 8 oz/yd2 and a minimum limiting shear stress of 1.5 lb/ft2.  TRMs (may be supplemented with degradable components) shall impart immediate erosion protection, enhance vegetation establishment during and after maturation and permanent vegetation reinforcement providing long-term functionality.

727-2.03 SEDIMENT RETENTION FIBER ROLLS (SRFRs).  Fiber rolls also referred to as wattles.  Manufacture of photodegradable or biodegradable fabric netting without preservative treatment, evenly woven, free of crusted material, cuts, and tears.  Manufacture stakes of photodegradable or biodegradable material (wood stakes, except as approved by the Engineer).
1.
Filter Sock (Wattle)
a.
Fabric netting.

b.
Filled with wood fiber, straw, flax, rice, coconut fiber material.

c.
Minimum diameter 5 inches.

2.
Compost Sock.

a.
Extra Heavy weight fabric netting with a minimum strand width of 5 mils.

b.
Filled with coarse compost.

c.
Minimum diameter 8 inches.

3.
Coir Log.

a.
Woven wrap bristle coir twine netting.

b.
Filled with 100% coconut (coir) fiber uniformly compacted.

c.
Segments maximum length 20 foot, diameter as suited to the application and a density of 7 lbs/pcf or greater.

d.
Coir twine strength equal to 80 lb minimum weaved to a 2 inch x 2 inch opening pattern.

e.
Ties made of hemp rope by 1/4 inch diameter.
727-2.04 COMPOST.  Suitable for serving as a soil amendment or an erosion control material.  Sanitized, mature compost meeting local, state, and Federal quality requirements tested and certified by the U.S. Composting Council (USCC) under the Seal of Testing Assurance (STA) Program.  Biosolids compost must meet the Standards for Class A biosolids outlined in 40 Code of Federal Regulations (CFR) Part 503.  Additionally, meet the requirements of the AASHTO specifications:

1.
Compost Blankets.  Standard Practice for Compost for Erosion/Sediment Control (Compost Blankets) R 52-10.
2.
Compost Filter Berms and Filter Socks.  Standard Practice for Compost for Erosion/Sediment Control (Filter Berms and Filter socks) R 51-10.
727-2.05 TACKIFIER.  Tackifier, viscous overspray, generally composed of dry powered vegetable gums derived from guar gum, psyllium and sodium alginase; asphaltic emulsions; petroleum distillates; co-polymer emulsions; and lignosulfonates and used to anchor soil, compost, seed, the mulch fibers to one another, and the ground.  Contain no growth or germination inhibiting materials nor significantly reduce infiltration rates.  Tackifier shall hydrate in water and readily blend with other slurry material.  Tackifier options include:

1.
Type A.  Organic tackifier with certification of plant sources; or

2.
Type B.  Synthetic tackifier with certification confirming product is not harmful to plants, animals, or aquatic life.

727-2.06 POLYACRYLAMIDE (PAM).  Use as a tie-down for soil, compost, seed and as a flocculent. Polyacrylamide (PAM) products shall meet the requirements of American National Standards Institute (ANSI)/National Sanitation Foundation International (NSF) Standard 60 for drinking water treatment, be anionic (not cationic), linear and not cross-linked with an average molecular weight greater than 5 Mg/mole, minimum 30 percent charge density; contain at least 80% active ingredients and a moisture content not exceeding 10% by weight.

Deliver PAM in a dry granular powder or liquid form.
727-2.07 GEOTEXTILE-ENCASED CHECK DAM AND SEDIMENT BARRIER.  Urethane foam core encased in geotextile material (silt fence material Section 633), minimum 8 inches height by minimum base width of 16 inches by minimum 7 foot length.  Overhang the geotextile 6 inch minimum each end with apron type ties by 24 inches each side of the foam core.
727-2.08 SANDBAG.
1.
Sandbag Sack Fabric. Fabric shall be a nonwoven, needle punched design meeting the Minimum Average Roll Values (MARV) verified in accordance with ASTM D4759.
2.
Seam Thread.  Similar durability to the sandbag sack fabric.

3.
Sandbag Fill Material.

a.
Selected Material
703-2.07
Type B

4.
Cinch Ties.  Plastic ties or equivalent tie recommended by the sandbag manufacturer.

727-2.09 MANUFACTURED INLET PROTECTION SYSTEM.
1.
Manufacturers:

a.
Ultra Tech International – Ultra-DrainGuard

b.
Bowhead Environmental and Safety - StreamGuard Exert II Sediment Insert
c.
Enpac - Catch Basin Insert, Oil and Sediment or

d.
Approved equal.

727-2.10 CLEAR PLASTIC COVERING.  A clear plastic covering meeting the requirements of the National Institute of Standards and Technology (NIST) voluntary Product Standard PS 17 - 69 for polyethylene sheeting having a minimum thickness of 6 mils.

727-2.11 STAPLES.  U-shaped staples for anchoring matting, approximately 6 inches long and 1 inch wide.  Machine-made:  No. 11 gage or heavier steel wire.  Hand-made:  12-inch lengths of No. 9 gage or heavier steel wire.
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Special Provision

Replace Section 729 with the following:
SECTION 729
GEOSYNTHETICS
 TC "729
Geosynthetics" \f C \l "3" 
729-2.01 GEOTEXTILE FOR SUBSURFACE DRAINAGE, SEPARATION, STABILIZATION, EROSION CONTROL AND EMBANKMENT REINFORCEMENT.
1.
Subsurface Drainage. A non-woven geotextile that meets AASHTO M 288 for Subsurface Drainage and meets Class 2 Strength Property Requirements.

2.
Separation. A non-woven (needle-punched) geotextile that meets AASHTO M 288 for Separation, except provides a minimum of 0.50 sec-1, and meets Class 3 Strength Property Requirements.

3.
Stabilization. A non-woven (needle-punched) geotextile that meets AASHTO M 288 for Stabilization, except provides a minimum permittivity of 0.70 sec-1, and meets Class 1 Strength Property Requirements.

4.
Erosion Control. Meets AASHTO M 288 for Permanent Erosion Control and meets Class 1 Strength Property Requirements.

5.
Reinforcement. Meets the requirements in Table 729-1 for Type 1 or Type 2.

Package, label, handle and store geotextile materials according to ASTM D 4873.

TABLE 729-1
GEOTEXTILE REINFORCEMENT PROPERTIES
	Property
	Test Method
	Units
	Requirement a

	
	
	
	Type 1
	Type 2

	Grab Tensile
	ASTM D 4632
	lb.
	200/200
	400/400

	Grab Elongation
	ASTM D 4632
	% (MD)
	10
	10

	Wide Width Tensile
	ASTM D 4595
	lb./in. (ultimate)
	200/200
	400/400

	Wide Width Tensile
	ASTM D 4595
	lb./in. (@ 5% strain)
	100/100
	200/200

	Seam Breaking Strength
	ASTM D 4632
	lb./in.
	180
	360

	Puncture
	ASTM D 4621
	lb.
	500
	1500

	Trapezoidal Tear
	ASTM D 4533
	lb.
	100
	150

	AOS
	ASTM D 4751
	U.S. sieve size
	#30 b
	#30 b

	Permittivity
	ASTM D 4491
	sec-1
	0.20
	0.20

	Flow Rate
	ASTM D 4491
	gal./min./ft2
	10
	10


a.
Minimum Average Roll Values (MARV) in machine-direction (MD)/cross-machine direction (XD) unless otherwise specified.

b.
Maximum average roll value

729-2.02 RESERVED.
729-2.03 PAVING FABRIC. Meet AASHTO M 288 for Paving Fabric.

729-2.04 SILT FENCE. Meet AASHTO M 288 for Temporary Silt Fence.

729-2.05 GEOGRID FOR EMBANKMENT AND ROADWAY STABILIZATION AND REINFORCEMENT. Provide geogrid consisting of a regular network of connected polymer tensile elements with aperture geometry sufficient to provide significant mechanical interlock with the surrounding material.  Provide dimensionally stable geogrid that is able to retain its geometry during construction.  Provide geogrid structure that resists ultraviolet degradation and all forms of chemical and biological degradation encountered in the material in which it is buried.

Package, label, handle, and store geogrid material according to ASTM D 4873.

1.
Stabilization. Provide geogrid that meets the survivability requirements in Table 729-2 and meets the physical requirements in Table 729-3.

2.
Reinforcement. Provide geogrid that meets the survivability requirements in Table 729-2.

TABLE 729-2
GEOGRID SURVIVABILITY REQUIREMENTS
	Property
	Test Method
	Units
	Requirement

	
	
	
	Class 1
	Class 2

	Ultimate Multi –Rib Tensile Strength a
	ASTM D 6637
	lb./ft.
	1230
	820

	Junction Strength a
	ASTM D 7737
	lb.
	25
	25

	Ultraviolet Stability (Retained Strength)
	ASTM D 4355
	%
	50% after 500 hours of exposure


a.
Minimum Average Roll Values (MARV) in any rib direction.

TABLE 729-3
Geogrid Physical Requirements
	Property
	Test Method
	Units
	Requirement

	2% Tensile Strength a
	ASTM D 6637
	lb./ft.
	( 400

	5% Tensile Strength a
	ASTM D 6637
	lb./ft.
	( 800

	Percent Open Area
	COE, CW-02215
	%
	50 – 80

	Aperture Size b
	Direct measure
	in.
	0.5 – 3.0


a.
Minimum Average Roll Values (MARV) in machine-direction (MD)/cross-machine direction (XD).

b.
Measured as the spacing between parallel ribs.

CR729-070115

729-2.06 GEOCOMPOSITE DRAIN.
The geocomposite drain shall consist of a structure core providing in-plane high flow capacity under high flow cross-plane compressive stress with the following properties:
TABLE 729-4

GEOCOMPOSITE DRAIN PHYSICAL REQUIREMENTS

	Property
	Test Method
	Units
	Requirement

	Thickness (cross-plane) 1.5 psi loading
	ASTM D 1777
	min.
	0.2”

	Crushing Strength (cross-plane)
	ASTM D 1621
	psi, min.
	36

	Transmissitivity (in-plane)
0.25 drainage gradient 14.5 psi pressure
	ASTM D 4716
	gal./min./ft, min.
	8


Z525260000
SECTION 730
SIGN MATERIALS

 TC "730
Sign Materials" \f C \l "3" 
Special Provision

730-2.04 SIGN POSTS.
Add No. 7:

7.
Structural Tubing and W-Shape Beams.

a.
Structural tubing shall conform to ASTM A500, Grade B, or ASTM A501.  The tubing shall be square and of the dimensions called for in the Plans with 0.2 inch thick walls.  0.4 inch diameter holes shall be drilled as required to permit mounting of the sign.

b.
W-shape beams shall conform to ASTM A36.

c.
Structural tubing and W-shape beams shall be hot dip galvanized according to 1.b. of this subsection.  Damaged and abraded tubes and beams shall be repaired according to 1.c. of this subsection.

CR730.1-062204
Blank Page

APPENDIX A

CONSTRUCTION SURVEY REQUIREMENTS
 TC "Appendix A
Construction Survey Requirements" \f C \l "5" 
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APPENDIX B

ENVIRONMENTAL PERMITS

 TC "Appendix B
Environmental Permits" \f C \l "5" 
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APPENDIX C

MATERIAL CERTIFICATION LIST
 TC "Appendix C
Material Certification List" \f C \l "5" 
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APPENDIX D

SIGN SHOP DRAWINGS

 TC "Appendix D
Sign Shop Drawings" \f C \l "5" 
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APPENDIX E

TEMPORARY CONSTRUCTION EASEMENT
TEMPORARY CONSTRUCTION PERMITS

EASEMENT

 TC "Appendix E
Temporary Construction Easement, Temporary Construction Permits, Easement" \f C \l "5" 
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APPENDIX f

draft arrc permit
 TC "Appendix F
Draft ARRC Permit" \f C \l "5" 
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