
SPECIAL NOTICE TO BIDDERS

Bidders are hereby notified that copies for review of the following are available in the Anchorage Department of Transportation and Public Facilities Building Plans Room:

1.
Computations

2.
Cross Sections

Copies of the above documents may be obtained from Ridgeway's Reprographics, 6000 Arctic Boulevard, Anchorage, Alaska  99518, (907) 561-1555 at the Contractor's cost.


PART 4


STANDARD MODIFICATIONS


AND SPECIAL PROVISIONS


to the STATE OF ALASKA 1988 STANDARD SPECIFICATIONS


FOR HIGHWAY CONSTRUCTION


SECTION 101


DEFINITIONS AND TERMS

Standard Modifications

101‑1.27  Holidays.  Delete Items 2 and 3 and substitute the following:

2.
Martin Luther King Jr's. Birthday ‑ Third Monday in January.

3.
President's Day ‑ Third Monday in February.

(5/7/91)


SECTION 102


BIDDING REQUIREMENTS AND CONDITIONS

Standard Modifications

102‑1.01  Qualification of Bidders.  Delete the second paragraph.  (5/12/89)

102‑1.06   Preparation of Proposal.  Add the following:  At certain bid openings a bidder may wish to submit bids on more work than he desires to have awarded to him.  The bidder may indicate the total amount desired to be accepted and the Department will determine which of his low bids on these projects, up to the final total indicated, will be accepted.  This limitation will only apply to those projects on which the bidder has added the following statement to the Proposal Form:

"We desire to disqualify all of our bids at this letting which exceed the total of $__________ or _____ contracts and hereby authorize the Department to determine which bids shall be disqualified."

(5/7/91)

102-1.07  Non-Responsive Proposals.  Delete item 3. in its entirety and substitute the following:

3.
If the bidder adds any provisions reserving the right to accept or reject any award, or to enter into a contract pursuant to an award, except for a maximum limit on the total amount of awards acceptable to the bidder at any one bid letting, as provided in Subsection 102-1.06.  (5/7/91)

Add a new item as follows:  

7.
If any of the unit prices bid are excessively unbalanced (either above or below the amount of a reasonable bid) to the potential detriment of the Department.  (5/12/89)

102‑1.12  Addenda Requirements.  In the second sentence, add "or telefacsimile" immediately following the word "telegram".  (5/12/89)


SECTION 103


AWARD AND EXECUTION OF CONTRACT

Special Provisions

103‑1.01  Consideration of Proposals.  Add the following:  The apparent low bidder shall, within 5 working days following the bid opening, submit either a list of all firms with which the prime Contractor intends to execute subcontracts for the performance of the contract or a statement that the bidder intends to perform the work without subcontractors.  The list shall include the following information for each proposed subcontractor:

1.
name, 

2.
business address, 

3.
Alaska business license number,

4.
Contractor's registration number,

5.
work to be performed, and 

6.
approximate dollar amount of work to be performed.

If the apparent low bidder fails to submit either a list of subcontractors or a statement that the bidder intends to perform the work without subcontractors, the apparent low bidder will be found not to be a responsible bidder and may be required to forfeit the bid security.  The Department will then consider the next lowest bidder for the award of the contract.

If a bidder fails to list a subcontractor or lists more than one subcontractor for a particular portion of work and the value of that work is in excess  of one‑half of one percent of the total bid, the bidder agrees to perform that portion of work without the use of a subcontractor and to have represented that he is qualified to perform that work.

A bidder who attempts to circumvent the requirements of this subsection by listing as a subcontractor another Contractor who, in turn, sublets the majority of the work required under the contract, violates this Subsection.

If a contract is awarded to a bidder who violates this Subsection, the Contracting Officer may:

1.
cancel the contract without any damages accruing to the Department, or,

2.
after notice and a hearing, assess a penalty on the bidder in an amount that does not exceed 10 percent of the value of the subcontract at issue.

A bidder may replace a listed subcontractor who:

1.
fails to comply with AS 08.18,

2.
files for bankruptcy or becomes insolvent,

3.
fails to execute a contract with the bidder involving performance of the work for which the subcontractor was listed and the bidder acted in good faith,

4.
fails to obtain bonding,

5.
fails to obtain insurance acceptable to the Department,

6.
fails to perform the contract with the bidder involving work for which the subcontractor was  listed,

7.
must be replaced in order for the prime Contractor to satisfy required State and/or Federal affirmative action requirements,

8.
refuses to agree or abide with the bidder's labor agreement, or,

9.
is determined by the Contracting Officer not to be responsible.

(9/1/90)


SECTION 104


SCOPE OF WORK

Standard Modifications

104‑1.02  Changes.  After the third paragraph add the following:  Before a Change Order or Supplemental Agreement is approved, the Contractor shall submit cost or pricing data regarding the changed or extra work.  The Contractor shall certify that the data submitted is, to his best knowledge and belief, accurate, complete and current as of a mutually determined specified date and that such data will continue to be accurate and complete during the performance of the changed or extra work.  (5/12/89)

Special Provisions

104‑1.02  Changes.  Delete the first three paragraphs and substitute the following:  The Engineer reserves the right to make, in writing, at any time during the work, such changes in quantities and such alterations in the work as are necessary to satisfactorily complete the project.  Such changes in quantities and alterations shall not invalidate the contract nor release the surety, and the Contractor agrees to perform the work as altered.

If the alterations or changes in quantities significantly change the character of the work under the contract, whether or not changed by any such different quantities or alterations, an adjustment, excluding loss of anticipated profits, will be made to the contract.  The basis for the adjustment shall be agreed upon prior to the performance of the work.  If a basis cannot be agreed upon, then an adjustment will be made either for or against the Contractor in such amount as the Engineer may determine to be fair and equitable.

If the alterations or changes in quantities do not significantly change the character of the work to be performed under the contract, the altered work will be paid for as provided elsewhere in the contract.

The term "significant change" shall be construed to apply only to the following circumstances:

1.
When the character of the work as altered differs materially in kind or nature from that involved or included in the original proposed construction, or

2.
When a major item of work, as defined elsewhere in the contract, is increased in excess of 125 percent or decreased below 75 percent of the original contract quantity.  Any allowance for an increase in quantity shall apply only to that portion in excess of 125 percent of original contract item quantity, or in case of a decrease below 75 percent, to the actual amount of work performed. 

(4/13/89)

104‑1.03  Differing Site Conditions.  Delete in its entirety and substitute the following:  During the progress of the work, if subsurface or latent physical conditions are encountered at the site differing materially from those indicated in the contract or if unknown physical conditions of an unusual nature, differing materially from those ordinarily encountered and generally recognized as inherent in the work provided for in the contract, are encountered at the site, the party discovering such conditions shall promptly notify the other party in writing of the specific differing conditions before they are disturbed and before the affected work is performed.

Upon written notification, the Engineer will investigate the conditions, and if he determines that the conditions materially differ and cause an increase or decrease in the cost or time required for the performance of any work under the contract, an adjustment, excluding loss of anticipated profits, will be made and the contract modified in writing accordingly.  The Engineer will notify the Contractor of his determination whether or not an adjustment of the contract is warranted.

No contract adjustment which results in a benefit to the Contractor will be allowed unless the Contractor has provided the required written notice. 

(4/13/89)


SECTION 105


CONTROL OF WORK

Standard Modifications

105‑1.01  Authority of the Engineer.  Add the following:  The Engineer may, at reasonable times, inspect that part of the plant or place of business of the Contractor or subcontractor that is related to the performance of the contract.

The Engineer may audit the books and records of the Contractor or a subcontractor to the extent that the books and records relate to the performance of the contract or subcontract, including cost or pricing data submitted under subsection 104‑1.02, Changes.  Books and records that relate to the performance of the contract shall be maintained by the Contractor for a period of three years after the date of final payment under the prime contract and by the subcontractor for a period of three years after the date of final payment under the subcontract, unless a shorter period is authorized in writing by the Contracting Officer. 

(5/12/89)

Special Provisions

105‑1.06  Cooperation With Utilities.  Add the following:  The Contractor shall request locates from all the Utilities having facilities in the area.  Their telephone numbers are as follows:

DOT/PF Maintenance & Operations(Soldotna)
262-2199

Homer Electric Association




262-5831

Telephone Utilities of the 




564-3051

  Northland (Dispatch)

Enstar Natural Gas






262-9334

Unocal Corporation






262-9334

Prime Cable of Alaska





278-3121

City of Kenai Public Works Department


283-8535

There are various utility facilities located within the project limits.  The Contractor shall cooperate with the Utilities and coordinate his work schedule to allow them access to the project.  The following specific coordination requirements shall be observed:

Homer Electric Association.  Homer Electric Association (HEA) will provide underground power to the new load center via a new single-phase, pad-mounted transformer from an existing 3-phase pad-mounted transformer (No. G5/05/1127).  The existing transformer is located adjacent to the north right-of-way line and currently serves the bank in the northeast quadrant of the intersection.

HEA's line extension wil be direct-buried between the power source and the new load center.  The Contractor shall suppy conduit from the meter box to the ground where HEA will connect the power.

The Contractor shall provide access to HEA to perform the line extension work required to provide this power.  HEA will have the line extension in-place by August 31, 1992.  Energization of the load center shall be performed in accordance with Subsection 661-2.01, Materials.

Standard Modifications

105‑1.12  Load Restrictions.  Delete the first paragraph and substitute the following:  The Contractor shall comply with all restrictions as set forth in the "Administrative Permit Manual", and Title 17, Chapter 25, of the Alaska Administrative Code for vehicles traveling with the general public, unless otherwise allowed by an approved Traffic Control Plan.  (5/7/91)

Special Provisions

105‑1.17  Claims for Adjustment and Disputes.  Add the following to the fifth paragraph:

5.
A statement certifying that the claim is made in good faith, that the supporting cost and pricing data are accurate and complete to the best of the Contractor's knowledge and belief, and that the amount requested accurately reflects the contract adjustment for which the Contractor believes the Department is liable.  (1/1/91)

Add the following:  Legal actions will be commenced through the Superior Court, Alaska State Courts, Third Judicial District, in Anchorage.  (12/29/87)


SECTION 106


CONTROL OF MATERIAL

Special Provisions

106‑1.01  Source of Supply and Quality Requirements.  Add the following:  All steel and iron products which are incorporated into the work and the action of applying a coating to a covered product (i.e., steel and iron) shall be produced in the United States except that minor amounts of products of foreign manufacture may be used provided the aggregate cost of such does not exceed one tenth of one percent (0.1 percent) of the total contract amount, or $2500, whichever is greater.  Coating includes epoxy coating, galvanizing, painting, and any other coating that protects or enhances the value of a material subject to the requirements of this paragraph.  For the purposes of this paragraph, the cost is the value of the steel and iron products as they are delivered to the project.

A certification of materials origin, attesting to compliance with this provision, shall be furnished to the Engineer prior to incorporating any steel or iron products into the project.  

(6/23/92)R156
106‑1.02  Local Material Sources.  Under Item 1. General, add the following to the first paragraph:  If blend material is required to produce the specified product, it will be considered a subsidiary obligation and no separate payment will be made.  (2/7/89)

Add the following:  Prior to placing or removing any material in/from a location that is outside the project limits, the Contractor shall obtain a written statement from the State Historic Preservation Officer that material placement/extraction is not expected to impact any cultural resources.  A copy of this statement will be given to the Engineer.  The State Historic Preservation Officer is with the Department of Natural Resources in Anchorage, and may be contacted at 762‑2622.  Should cultural resources be discovered during material testing or extraction activities, work at that site shall be stopped and the Engineer notified.  (9/1/89) 


SECTION 107


LEGAL RELATIONS AND


RESPONSIBILITY TO PUBLIC

Special Provisions

107‑1.01  Laws to be Observed.  Add the following:  Specific Equal Employment Opportunity Responsibilities of Federal‑Aid Construction Contractors.

1.
General
a.
Equal employment opportunity requirements not to discriminate and to take affirmative action to assure equal employment opportunity as required by Executive Order 11246 and Executive Order 11375 are set forth in Required Contract Provisions (Form 25D‑55) and these Special Provisions which are imposed pursuant to Section 140 of Title 23, U.S.C., as established by Section 22 of the Federal‑Aid Highway Act of 1968.  The requirements set forth in these Special Provisions shall constitute the specific affirmative action requirements for project activities under this contract and supplement the equal employment opportunity requirements set forth in the Required Contract Provisions.

b.
The Contractor will work with the State highway agencies and the Federal Government in carrying out equal employment opportunity obligations and in their review of his/her activities under the contract.

c.
The Contractor and all his/her subcontractors holding subcontracts not including material suppliers, of $10,000 or more, will comply with the following minimum specific requirement activities of equal employment opportunity:  (The equal employment opportunity requirements of Executive Order 11246, as set forth in Volume 6, Chapter 4, Section 1, Subsection 1 of the Federal‑Aid Highway Program Manual, are applicable to material suppliers as well as Contractors and subcontractors.)  The Contractor will include these requirements in every subcontract of $10,000 or more with such modification of language as is necessary to make them binding on the subcontractor.

2.
Equal Employment Opportunity Policy
The Contractor will accept as his operating policy the following statement which is designed to further the provision of equal employment opportunity to all persons without regard to their race, color, religion, sex, or national origin, and to promote the full realization of equal employment opportunity through a positive continuing program:

It is the policy of this Company to assure that applicants are employed, and that employees are treated during employment, without regard to their race, religion, sex, color, or national origin.  Such action shall include:  employment, upgrading, demotion, or transfer; recruitment or recruitment advertising; layoff or termination; rates of pay or other forms of compensation; and selection for training, including apprenticeship, preapprentice‑ship and/or on‑the‑job training.

3.
Equal Employment Opportunity Officer
The Contractor will designate and make known to the Engineer and equal employment opportunity officer (hereinafter referred to as the EEO Officer) who will have the responsibility for and must be capable of effectively administering and promoting an active Contractor program of equal employment opportunity and who must be assigned adequate authority and responsibility to do so.

4.
Dissemination of Policy
a.
All members of the Contractor's staff who are authorized to hire, supervise, promote, and discharge employees, or who recommend such action, or who are substantially involved in such action, will be made fully cognizant of, and will implement, the Contractor's equal employment opportunity policy and contractual responsibilities to provide equal employment opportunity in  each grade  and classification of employment.  To ensure that the above agreement will be met, the following actions will be taken as a minimum:

(1)
Periodic meetings of supervisory and personnel office employees will be conducted before the start of work and then not less often than once every six months, at which time the Contractor's equal employment opportunity policy and its implementation will be reviewed and explained.  The meetings will be conducted by the EEO Officer or other knowledgeable company official.

(2)
All new supervisory or personnel office employees will be given a thorough indoctrination by the EEO Officer or other knowledgeable company official covering all major aspects of the Contractor's equal employment opportunity obligations within thirty days following their reporting for duty with the Contractor.

(3)
All personnel who are engaged in direct recruitment for the project will be instructed by the EEO Officer or appropriate company official in the Contractor's procedures for locating and hiring minority group employees.

b.
In order to make the Contractor's equal employment opportunity policy known to all employees, prospective employees and potential sources of employees, i.e., schools, employment agencies, labor unions (where appropriate), college placement officers, etc., the Contractor will take the following actions:

(1)
Notices and posters setting forth the Contractor's equal employment opportunity policy will be placed in areas readily accessible to employees, applicants for employment and potential employees.

(2)
The Contractor's equal employment opportunity policy and the procedures to implement such policy will be brought to the attention of employees by means of meetings, employee handbooks, or other appropriate means.

5.
Recruitment
a.
When advertising for employees, the Contractor will include in all advertisements for employees the notation:  "An Equal Opportunity Employer."  All such advertisements will be published in newspapers or other publications having a large circulation among minority groups in the area from which the project work force would normally be derived.

b.
The Contractor will, unless precluded by a valid bargaining agreement, conduct systematic and direct recruitment through public and private employee referral sources likely to yield qualified minority group applicants, including, but not limited to, State employment agencies, schools, colleges and minority group organizations.  To meet this requirement, the Contractor will, through his EEO Officer, identify sources of potential minority group employees, and establish with such identified sources procedures whereby minority group applicants may be referred to the Contractor for employment consideration.

In the event the Contractor has a valid bargaining agreement providing for exclusive hiring hall referrals, he is expected to observe the provisions of that agreement to the extent that the system permits the Contractor's compliance with equal employment opportunity contract provisions.  (The U.S. Department of Labor has held that where implementation of such agreements have the effect of discriminating against minorities or women, or obligates the Contractor to do the same, such implementation violates Executive Order 11246, as amended.)

c.
The Contractor will encourage his present employees to refer minority group applicants for employment by posting appropriate notices or bulletins in areas accessible to all such employees.  In addition, information and procedures with regard to referring minority group applicants will be discussed with employees.

6.
Personnel Actions
Wages, working conditions, and employee benefits shall be established and administered, and personnel actions of every type, including hiring, upgrading, promotion, transfer, demotion, layoff, and termination, shall be taken without regard to race, color, religion, sex, or national origin.  The following procedures shall be followed:

a.
The Contractor will conduct periodic inspections of project sites to insure that working conditions and employee facilities do not indicate discriminatory treatment of project site personnel.

b.
The Contractor will periodically evaluate the spread of wages paid within each classification to determine any evidence of discriminatory wage practices.

c.
The Contractor will periodically review selected personnel actions in depth to determine whether there is evidence of discrimination.  Where evidence is found, the Contractor will promptly take corrective action.  If the review indicates that the discrimination may extend beyond the actions reviewed, such corrective action shall include all affected persons.

d.
The Contractor will promptly investigate all complaints of alleged discrimination made to the Contractor in connection with his obligations under this contract, will attempt to resolve such complaints, and will take appropriate corrective action within a reasonable time.  If the investigation indicates that the discrimination may affect persons other than the complainant, such corrective action shall include such other persons.  Upon completion of each investigation, the Contractor will inform every complainant of all of his avenues of appeal.

7.
Training and Promotion
a.
The Contractor will assist in locating, qualifying, and increasing the skills of minority group and women employees, and applicants for employment.

b.
Consistent with the Contractor's work force requirements and as permissible under Federal and State regulations, the Contractor shall make full use of training programs, i.e., apprenticeship, and on‑the‑job training programs for the geographical area of contract performance.  Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first year of apprenticeship or training.  In the event the Training Special Provision is provided under this contract, this subparagraph will be superseded as indicated.

c.
The Contractor will advise employees and applicants for employment of available training programs and entrance requirements for each.

d.
The Contractor will periodically review the training and promotion potential of minority group and women employees and will encourage eligible employees to apply for such training and promotion.

8.
Unions
If the Contractor relies in whole or in part upon unions as a source of employees, the Contractor will use his/her best efforts to obtain the cooperation of such unions to increase opportunities for minority groups and women within the unions, and to effect referrals by such unions of minority and female employees.  Actions by the Contractor either directly or through a Contractor's association acting as agent will include the procedures set forth below:

a.
The Contractor will use best efforts to develop, in cooperation with the unions, joint training programs aimed toward qualifying more minority group members and women for membership in the unions and increasing the skills of minority group employees and women so that they may qualify for higher paying employment.

b.
The Contractor will use best efforts to incorporate an equal employment opportunity clause into each union agreement to the end that such union will be contractually bound to refer applicants without regard to their race, color, religion, sex, or national origin.

c.
The Contractor is to obtain information as to the referral practices and policies of the labor union except that the extent such information is within the exclusive possession of the labor union and such labor union refuses to furnish such information to the Contractor, the Contractor shall so certify to the State highway department and shall set forth what efforts have been made to obtain such information.

d.
In the event the union is unable to provide the Contractor with a reasonable flow of minority and women referrals within the time limit set forth in the collective bargaining agreement, the Contractor will, through independent recruitment efforts, fill the employment vacancies without regard to race, color, religion, sex, or national origin, making full efforts to obtain qualified and/or qualifiable minority group persons and women.  (The U.S. Department of Labor has held that it shall be no excuse that the union with which the Contractor has a collective bargaining agreement providing for exclusive referral failed  to  refer minority employees.)  In the event the union referral practice prevents the Contractor from meeting the obligations pursuant to Executive Order 11246, as amended, and these special provisions, such Contractor shall immediately notify the State highway agency.

9.
Subcontracting
a.
The Contractor will use his best efforts to solicit bids from and to utilize minority group subcontractors or subcontractors with meaningful minority group and female representation among their employees.  Contractors shall obtain lists of minority‑owned construction firms from State highway agency personnel.

b.
The Contractor will use his best efforts to ensure subcontractor compliance with their equal employment opportunity obligations.

10.
Records and Reports
a.
The Contractor will keep such records as are necessary to determine compliance with the Contractor's equal employment opportunity obligations.  The records kept by the Contractor will be designed to indicate:

(1)
the number of minority and nonminority group members and women employed in each work classification on the project,

(2)
the progress and efforts being made in cooperation with unions to increase employment opportunities for minorities and women (applicable only to Contractors who rely in whole or in part on unions as a source of their work force),

(3)
the progress and efforts being made in locating, hiring, training, qualifying, and upgrading minority and female employees, and

(4)
the progress and efforts being made in securing the services of minority group subcontractors or subcontractors with meaningful minority and female representation among their employees.

b.
All such records must be retained for a period of three years following completion of the contract work and shall be available at reasonable times and places for inspection by authorized representatives of the State highway agency and the Federal Highway Administration.

c.
The Contractor will submit an annual report to the State highway agency each July for the duration of the project, indicating the number of minority, women, and non‑minority group employees currently engaged in each work classification required by the contract work.  This information is to be reported on Form PR 1391.  If on‑the‑job training is being required by "Training Special Provision", the Contractor will be required to furnish State of Alaska Form 25A312.  

107‑1.11  Protection and Restoration of Property and Landscape.  Add the following after the third paragraph: 

The Contractor shall not excavate, nor use for fill, any material containing hazardous substances or petroleum fuels.  The Contractor shall not stockpile, nor dispose of, any material at any site suspected of or found to contain hazardous substances or petroleum fuels.  

Add the following:  The Contractor shall report immediately to the Engineer any hazardous material discovered, exposed, or released into the air, ground, or water during construction of the project.  Also report any containment, cleanup, or restoration activities anticipated or performed as a result of such release or discovery.  Hazardous materials include, but are not limited to, petroleum products, oils, solvents, paints, and chemicals that are toxic, corrosive, explosive, or flammable.  (5/7/91)

The Contractor shall not use land from any park, recreation area, wildlife or waterfowl refuge, or any historical site located inside or outside of the project limits for excess fill disposal, construction staging activities, equipment or material storage, or for any other purposes unless permitted by the contract.

The Contractor shall do no work, trespass, stockpiling, staging, or parking in or around any watercourse.

All debris from the project construction shall be removed from the area as soon as possible and disposed of at a location approved by the Engineer.

Standard Modifications

107‑1.13  Responsibility for Damage Claims.  In the first sentence, change "claims or actions for injuries" to read "claims, actions or liabilities for injuries".  (5/12/89)

Special Provisions

107-1.15 Contractor's Responsibility for Work.  Add the following to the end of the first paragraph:  Damage caused by the public, prior to acceptance (Partial Acceptance or Project Completion), shall be corrected at the Contractor's expense.  (5/7/91)

Standard Modifications

107‑1.16  Contractor's Responsibility For Utility Property And Services.  In the last sentence of the third paragraph delete: "by the local fire authority."  (5/12/89)

Special Provisions

107‑1.16  Contractor's Responsibility for Utility Property and Service.  Add the following after the first paragraph:  When working within 10 feet of an overhead electrical line or conductor, the Contractor shall comply with the requirements of Alaska Statutes AS 18.60.670 through AS 18.60.695.

Delete paragraphs four and five in their entirety, and substitute the following:  If utility facilities are damaged by the Contractor, the owning utility has the choice of making the repair or having the Contractor correct the damage.  The Contractor shall reimburse the utility for repair costs, or provide at no cost, all materials, labor and equipment if he repairs the damage.

The Contractor will not be responsible for the costs of repairing damaged facilities when:

1.
The utility mislocates the facility in the field by more than 2.5 feet horizontally for non‑frozen soil conditions, or

2.
When the location or existence of the buried facility is unknown by the utility.

(10/1/91)


SECTION 108


PROSECUTION AND PROGRESS

Special Provisions

108‑1.01  Subletting of Contract.  Add the following:  The hauling of materials for the project by bona fide truck owner‑operators who are listed as such on the certified payroll of the Contractor (or an approved subcontractor) shall not be considered as subcontracting under these provisions.  Truck owner‑operators shall be required to submit documentation to the Contractor as is necessary to prove the trucker is a bona fide owner‑operator.  As a minimum, those records, for each truck owner‑operator, shall include current and valid copies of:

1.
Alaska Driver's License.

2.
Business license for trucking together with supporting documents that list the driver as the business owner or corporate officer.

3.
Documents showing the driver's ownership interest in the truck including:

a.
Truck registration, and

b.
Lease (if truck is not registered in driver's name or in the name of the driver's company).

The Contractor shall maintain legible copies of such records for a period of at least three years after final acceptance of the project.

Additionally, to be classified as a valid owner‑operator a truck driver must also qualify as an independent contractor under the following Alaska Department of Labor (DOL) criteria which establish whether or not they are an employee or an independent contractor.  The status of owner‑operators is subject to evaluation throughout the project period and when the criteria for an independent  contractor are not found to 

exist, amended payrolls must be submitted listing the driver as an employee subject to all labor provisions of the contract.  These criteria are:  

1.
the owner‑operator's right to control the manner in which the work is to be performed,  

2. 
the owner‑operator's opportunity for profit or loss depending upon their managerial skill,  

3. 
the owner‑operator's investment in equipment or materials required for their task, or the employment of helpers,  

4. 
whether the service rendered requires a special skill,  

5.
the degree of permanence of the working relationship, or

6.
whether the service rendered is an integral part of the owner‑operator's business.

The Contractor shall issue a placard to each owner‑operator.  The placard shall identify both the truck driver and the vehicle and shall be prominently displayed such that it is visible to the scale person or inspectors.  The identification system must be approved by the Engineer prior to use.  

(5/7/91)

Standard Modifications

108‑1.03  Prosecution and Progress.  In Item 1. insert ", in a format acceptable to the Engineer," immediately after the words "a progress schedule". (5/12/89)

Special Provisions

108-1.03  Prosecution and Progress.  Add the following:  The construction of this project shall be planned and recorded with a Critical Path Method (CPM) schedule.  The schedule shall be used for coordination and monitoring of all work under the contract including all activity of subcontractors, manufacturers, suppliers, utility companies and review activity of the Department.

1.
Preparation of CPM Schedule.  At the preconstruction conference, the Contractor shall submit for the Engineer's approval, a detailed initial CPM schedule.  The schedule shall meet the requirements set forth below.

The construction time, for the entire project shall not exceed the specified contract time.

Following the Engineer's review, if revisions to the proposed CPM schedule are required, the Contractor shall do so promptly.  The CPM schedule must be finalized within 30 days of the Notice to Proceed.

2.
Schedule Requirements.  The CPM schedule shall be set up so that the schedule may be read by Prima Vera scheduling software being run on an IBM compatible micro computer with a 1.44 mb disk drive.  All required CPM schedule submittals shall include 1 hard copy and 1 copy of the same schedule on a 3.5-inch double sided diskette.

The CPM schedule shall be presented as a Precedence Diagram Network developed in the activity-on-node format and shall include:

a.
activity description,

b.
activity duration,

c.
resources required for each of the project activities, including:

(1)
labor, showing:

-work days per week

-holidays

-shifts per day

-hours per shift

(2)
equipment, including the number of units of each type of equipment, and

(3)
materials.

The activity-on-node diagram shall show the sequence and interdependence of all activities required for complete performance of all items of work under this contract, including shop drawing submittals and reviews and fabrication and delivery activities.

No activity duration shall be longer than 15 working days without the Engineer's approval.

The Engineer reserves the right to limit the number of activities on the schedule.

3.
Schedule Updates.  Job site progress meetings will be held monthly by the Engineer and the Contractor for the purpose of updating the CPM schedule. Progress will be reviewed to verify finish dates of completed activities, remaining duration of uncompleted activities, and any proposed logic and/or time estimate revisions.  The Contractor shall submit a revised CPM schedule within 7 calendar days after this meeting.  The revised schedule shall show finish dates of completed activities and updated times for the remaining work, including any addition, deletion, or revision of activities required by contract modification.  

The contract completion time will be adjusted only for causes specified in this contract.

As determined by CPM analysis, only delays in activities which affect milestone dates or contract completion dates will be considered for a time extension.

It is understood by the Engineer and the Contractor that float is a shared commodity.

In addition to the CPM schedule, the Contractor shall, every two weeks during construction, submit a work plan detailing his proposed operations for the forthcoming two weeks.  This plan shall detail the following:

1.
work activities,

2.
manpower involved by trade,

3.
work hours,

4.
equipment involved, and

5.
the location of the work to be performed.

Preparation and updating of the CPM schedule and two week work plans will not be paid for directly.  Failure to submit the CPM work schedule and two week work plans as specified will result in partial withholding of progress payments in accordance with subsection 109-1.06, Progress Payments.

(1/27/92)R11a
108‑1.05  Character of Workmen, Methods and Equipment.  Add the following:  The Contractor shall provide the Engineer with make, model, year, capacity, horsepower, and the related information of every piece of powered equipment used on the project.  This information shall be updated weekly unless otherwise directed by the Engineer.  (9/1/89)

108‑1.06  Determination and Extension of Contract Time.  Add the following:

4.
Suspensions of Work Ordered by the Engineer.  If the performance of all or any portion of the work is suspended or delayed by the Engineer in writing for an unreasonable period of time (not originally anticipated, customary, or inherent to the construction industry) and the Contractor believes that additional compensation and/or contract time is due as a result of such suspension or delay, the Contractor shall submit to the Engineer in writing, a request for adjustment within 7 calendar days of receipt of the notice to resume work.  The request shall set forth the reasons and support for such adjustment.

Upon receipt, the Engineer will evaluate the Contractor's request.  If the Engineer agrees that the cost and/or time required for the performance of the contract has increased as a result of such suspension and the suspension was caused by conditions beyond the control of and not the fault of the Contractor, its suppliers, or subcontractors at any approved tier, and not caused by weather, the Engineer will make an adjustment (excluding profit) and modify the contract in writing accordingly.  The Engineer will notify the Contractor of his determination whether or not an adjustment of the contract is warranted.

No contract adjustment will be allowed unless the Contractor has submitted the request for adjustment within the time prescribed.

No contract adjustment will be allowed under this clause to the extent that performance would have been suspended or delayed by any other cause, or for which an adjustment is provided for or excluded under any other term or condition of this contract. (4/13/89)


SECTION 109


MEASUREMENT AND PAYMENT

Standard Modifications

109-1.03 Scope of Payment.  Delete the last sentence of the fourth paragraph.  (5/7/91)

Special Provisions

109‑1.04  Compensation for Altered Quantities.  In the third indented subparagraph, delete the following: ", except that the total payment for the item shall not exceed 75 percent of the total amount bid for the item".  (4/13/89)

109‑1.05  Compensation for Extra Work.  Under 3, Equipment, add the following to the second paragraph:  The rental rate area adjustment factors for this project shall be as specified on the adjustment maps for the "O" Zone.  (9/1/89)

109-1.06  Progress Payments.  Add the following:  Failure to submit schedules in accordance with subsection 108-1.03, Prosecution and Progress will result in withholding an amount equal to 5 percent of the total amount earned from all subsequent progress payments.  This retainage may be released by the Engineer upon receipt of current schedules from the Contractor.  (1/27/92)

109‑1.07  Payment For Materials on Hand.  Add the following:  The location of stockpiled materials for payment in acceptable storage facilities off the project will be at a location acceptable to the Engineer. (9/1/89)

Add the following Section:


SECTION 120


DISADVANTAGED BUSINESS ENTERPRISE (DBE) PROGRAM

Special Provisions

120‑1.01  Description.  The work consists of providing Disadvantaged Business Enterprises (DBEs) as defined in title 49, Code of Federal Regulations (CFR), Part 23 with the maximum opportunity to participate in the performance of contracts financed in whole or in part with federal funds.  The Contractor shall not, nor shall subcontractors or others associated with this contract, discriminate on the basis of race, color, national origin, or sex in the award and performance of work under this contract.

120‑1.02  Interpretation.  It is the intent of this section to implement the requirements of 49 CFR, Part 23.

120‑1.03  Essential Contract Provision.  Failure to comply with the provisions of this section shall be considered a material breach of contract.  The Department also considers failure to comply with this section to be so serious as to justify debarment action as provided in AS 36.30.640(4).

120‑1.04  Definitions and Terms.

1.
Ad Hoc Dealer.  A firm established for the purpose of supplying materials for a particular project or a particular Contractor.

2.
Commercially Useful Function.  The execution of a contract or a distinct element of work under a contract by the firm actually performing, controlling, managing, and supervising the work involved.  See Subsection 120‑3.03 Item 3. for criteria.

3.
Disadvantaged Business Enterprise.  A small business concern which is owned and controlled by one or more socially and economically disadvantaged individuals and has been certified as such by the Department of Transportation and Public Facilities in accordance with 49 CFR, Part 23.

4.
Disadvantaged Business Enterprise Utilization Goal.  The percent of work that is specified in the contract to be performed by certified DBEs.

5.
Good Faith Effort.  The affirmative action measures taken by a Contractor to meet the Disadvantaged Business Enterprise Program's objectives and goals for a specific project.

6.
Manufacturer.  An established firm that changes the shape, form or composition of original material in some way and then provides that altered material to the general public or the industry at large on a regular basis.

7.
Regular Dealer.  An established firm that supplies one or more materials to the general public or the industry at large on a regular basis.

8.
Supplier.  A 'Regular Dealer' or an 'Ad Hoc Dealer' that provides material in an unaltered state that becomes a part of the permanent work.

120‑2.01  Utilization Goal.  The DBE Utilization Goal for this contract is shown on the Bid Schedule as a percentage of the total contract amount.  Measurement of attainment of this goal will be used on the actual amount of money received by the DBEs for commercially useful work on this project.

A bidder must demonstrate the ability to meet the DBE Goal in order to be eligible for award of this contract.

120‑3.01  Determination of Compliance.

1.
Phase I ‑ Bid and Award.  In addition to bid submission requirements, the apparent low bidder must demonstrate DBE responsibility prior to award of this contract by:

a.
Submitting, within 15 days of the notice of intent to award, a copy of the DBE Utilization Report (Form 25A325C) listing the certified DBEs to be used to meet the goal.

b.
If the 25A325C contains less DBE participation than is required to meet the goal, documentation of Good Faith Effort in the form of the Summary of Good Faith Effort Documentation (Form 25A332A and attachments) must be submitted.  If the Good Faith Effort is deemed sufficient, an amended bid schedule showing the revised DBE Utilization Goal will be issued with the award documents.

If the bidder cannot demonstrate the ability to meet the DBE Utilization Goal, failure to document sufficient Good Faith Effort will result in the bid being declared nonresponsive.

2.
Phase II ‑ Construction.  At the preconstruction conference, the Contractor shall submit, in writing, the designation of a DBE officer.

The work items and creditable dollar amounts shown for a DBE firm and the DBE Utilization Report (Form 25A325C) must be included in any subcontract with that firm, or prior written approval for replacement of the DBE must have been granted, before the subcontract can be approved by the Department.

120‑3.02  Good Faith Effort.  The bidder must demonstrate that all reasonable efforts have been made to include DBEs in the contract at a level at least equal to the goal established for the contract.  The Contracting Officer will use the following criteria to judge if the bidder, who has not met the contract goal, has demonstrated sufficient Good Faith Effort.  Criteria (1‑7) will be utilized to evaluate any request from the Contractor for a reduction in the goal due to the default of a DBE and the Contractor's subsequent inability to obtain additional DBE participation despite Good Faith Effort to do so.

1.
Consideration of all subcontractable items.

2.
Selection of the most appropriate items or portions of items to be performed by DBEs in order to increase the likelihood of achieving the stated goal.

3.
Notification (in writing or by personal contact) to all appropriate DBEs in a timely manner of the bidder's/Contractor's interest in securing the DBE's participation in the prosecution of the work.  Each contact with the DBE must be logged on a "Contact Report" (Form 25A321A).

4.
Meaningful communication with DBEs for specific participation.

5.
Provision of assistance to DBEs who need help in obtaining bonding or insurance required by the bidder.

6.
Providing prospective DBEs with adequate information about requirements of the contract.

7.
Follow‑up of initial solicitations for interest by contacting DBEs to determine with certainty whether they were interested in bidding.  Documentation of follow‑up contacts must be logged on the "Contact Report" (Form 25A321A).  (See item no. 3 above.)

8.
Advertise for specific DBE participation in appropriate general circulation media, trade association publications, and minority‑focus media.  Publication should be for at least 5 consecutive days commencing at least 20 days before the bids are due.  If 20 days are not available, publication for a shorter reasonable time is acceptable.

120‑3.03  DBE Credit.  In order for the work of the DBE to be credited toward the DBE Utilization Goal, the Contractor shall ensure that ALL of the following requirements are met:

1.
The DBE must be certified by the Department.  The DBE must be certified at the time of:

a.
Listing on the "DBE Utilization Report" (Form 25A325C) submitted prior to award, and

b.
The Engineer's approval of the subcontract.

c.
Issuance of a purchase order by the Contractor to a DBE manufacturer, regular dealer, or ad hoc dealer.

Should a DBE performing a Commercially Useful Function become decertified during the term of the subcontract or purchase order for reasons beyond the control of and without the fault or neglect of the Contractor, the work remaining under the subcontract or purchase order may be credited toward the DBE Utilization Goal.

Should the DBE be decertified between the time of contract award and the time of the Engineer's subcontract approval, the Contractor shall have the option of:

a.
Withdrawing the subcontract from consideration and expending Good Faith Effort to replace the subcontract with one from a currently certified DBE, or

b.
Having the subcontract for the decertified firm approved.  In this case, the work of the decertified firm would not be credited toward the DBE Utilization Goal.  The Contractor would also be required to submit such additional DBE participation as may be necessary to meet the DBE Utilization Goal or demonstrate Good Faith Effort.

2.
The DBE may perform work in categories for which it is not certified, but only that work performed in the certified categories will be credited toward the DBE Utilization Goal.

3.
The DBE must perform a Commercially Useful Function.  The following criteria will be used by the Engineer to determine if work will be considered Commercially Useful.

a.
The work performed must be necessary and useful work required for the execution of the contract.

b.
The scope of work must be distinct and identifiable.

c.
The work must be performed, controlled, managed, and supervised by the certified DBE.  The DBE must personally supervise the work on site or have an on‑site representative, superintendent, or foreman responsible for the work.

d.
The DBE must use their own staff, employees, and equipment for the execution of the work, except as noted in subparagraph e., below.

e.
The manner in which the work is sublet or performed must conform to standard industry practice.  The goods or services must have a market outside of the DBE program and shall not represent a superfluous step in the contracting or purchasing process.

f.
The cost of the goods or services must be reasonable and competitive with the cost of the goods or services outside the DBE program.

g.
All subcontract work, with the exception of truck hauling, must be sublet by the same unit of measure as is contained in the Bid Schedule unless prior written approval of the Engineer is obtained.

h.
The DBE must control all business administration, accounting, billing, and payment transactions.  The prime Contractor shall not perform the business, accounting, billing, and similar functions of the DBE.  The Engineer may, in accordance with AS 36.30.420 (b), inspect the offices of the DBE and to audit the records of the DBE to assure compliance.

i.
If two‑party checks are issued by the Contractor to a subcontractor, regular dealer, ad hoc dealer, manufacturer, and/or the employees or suppliers to such firms; the Engineer must be notified in writing in advance.

j.
A DBE trucker must own or have a lease of at least twelve months for two or more trucks, at least one of which must be working on this project.  For all trucks operated by owner‑operators, the DBE must maintain all required records.

4.
The Contractor must provide proof of the actual monies paid for the qualifying goods and services provided by DBEs.  The Contractor will receive credit for the commercially useful work performed by DBEs toward the DBE Utilization Goal as provided in this section for portion of the funds actually paid to the certified DBEs.  Contractor's are encouraged to contact the Engineer in advance of the prosecution of the DBE's work if they have any questions about the work qualifying for participation.

Credit will not be allowed for payments made by the Contractor to others on behalf of the DBE whether or not the DBE has been paid separately for the goods or services.

If the quantity of work of a bid item which involves a DBE is reduced, the DBE Utilization Goal will be adjusted by Change Order.

120‑3.04  Default of DBE.  In the event that a DBE who has been placed under contract or to whom a purchase order or similar agreement has been issued defaults on their work for whatever reason, the Contractor shall immediately notify the Engineer of the default and the circumstances surrounding the default.  The Contractor shall take immediate steps, without any order or direction from the Engineer, to retain the services of other DBEs as necessary to assure that the DBE Utilization Goal is met.  In the event that the Contractor cannot obtain additional DBE participation, the Contractor shall submit proof of their Good Faith Effort in accordance with the provisions of Subsection 120‑3.02, Good Faith Effort.  The Engineer may adjust the DBE Utilization Goal if, in the opinion of the Engineer, ALL of the following criteria have been met:

1.
The Contractor had no fault or negligence in the default and that the circumstances surrounding the default were beyond the control of the Contractor.

2.
The Contractor is unable to find additional DBE participation and has adequately performed and documented the Good Faith Effort expended in accordance with 120‑3.02, Good Faith Effort.

120‑4.01  Method of Measurement.  The Contractor shall be entitled to count toward the DBE Goal those monies allowed by the Engineer in 120‑3.03.04 as actually paid to certified DBE firms for Commercially Useful work performed in the categories for which the DBE firm is certified.  Credit will only be allowed for Commercially Useful work.  The Contractor will receive credit for the utilization of the DBEs, as follows:

1.
If the prime Contractor is a certified DBE, then the Contractor may be credited for up to but not to exceed the amount of the DBE Utilization goal.  The work of a DBE prime Contractor in excess of the DBE Utilization Goal will not be credited when calculating any incentive paid under subsection 120‑5.01, Basis of Payment.

2.
Credit for a DBE joint venture partner is limited to the percent of the DBE's joint venture participation.  A DBE joint venture partner must be responsible for a clearly defined portion of the work to be performed in addition to satisfying requirements for ownership and control.

3.
Credit for work by DBE subcontractors and manufacturers is 100 percent.

4.
Permanent materials furnished by a Regular DBE Dealer are credited at 60 percent of their value.  The value will be the actual cost paid but will not exceed the bid price for the item.

5.
Credit for reasonable fees paid by the Contractor to DBE Ad Hoc Dealers are limited to that portion of the value of the fees for services rendered by the DBE Ad Hoc Dealers that help the Contractor obtain needed supplies, personnel, materials or equipment to perform the work.  Such services and fees would include but are not limited to the following:

a.
The fees charged for the delivery of supplies or permanent materials necessary for the prosecution of the work but not any part of the actual value of the supplies or permanent materials themselves (e.g. drayage services, expediting/freight consolidation).

b.
Agent's fee for providing contractually required bonding or insurance but not any portion of the value of the bonds or policies.

120‑5.01  Basis of Payment.  Payment for the work necessary to meet the specified DBE Utilization Goal will be considered subsidiary to other items of work and no separate payment will be made.

Payment for the work necessary to exceed the originally specified DBE Utilization Goal will be paid in the form of an incentive as follows:

1.
Ten percent of the Total Authorized DBE Participation by non‑trucking subcontractors which exceeds the DBE Utilization Goal will be paid, but not to exceed $100,000 or two percent of the total contract amount, whichever is less.

2.
The utilization of DBE prime Contractors, Regular DBE Dealers, DBE Manufacturers, DBE trucking subcontractors, and DBE Ad Hoc Dealers will only count toward meeting the DBE Utilization Goal.  No credit for their participation in excess of the original DBE Utilization Goal will be considered in calculating the amount of the incentive.

3.
No incentive will be paid for exceeding a DBE Utilization Goal that has been adjusted for Good Faith Effort as a condition of award per section 120‑2.01, Utilization Goal, until the originally specified DBE Utilization Goal has been exceeded.  

If the Contractor fails to utilize the DBEs listed on Form 25A325C as scheduled, or fails to submit required DBE documentation, retainage may be withheld from progress payments.  The retainage shall be sufficient to assure funds are available to cover the cost of the disincentive.

If the Contractor fails to meet the DBE Utilization Goal (as adjusted), payments will be reduced as a disincentive.  The amount of the disincentive shall be equal to 50 percent of the difference between the DBE Utilization Goal expressed in dollars and the Total Authorized DBE Participation as determined by the Engineer per subsection 120‑3.03, Item 4.

Payment of the incentive will be made on the semi‑final or final estimate.  The disincentive will be withheld in the form of retainage during the course of the project.  If sufficient retainage has not been withheld to cover the cost of the disincentive, the Contractor shall remit same to the department within 30 days of being billed for the amount due.

Payment or Deduction will be made under:

Pay Item No.


Pay Item
Pay Unit   

   120(1)            DBE Adjustment
Contingent Sum 

(5/5/89)


SECTION 204


STRUCTURE EXCAVATION FOR CONDUITS


AND MINOR STRUCTURES

Special Provisions 

204‑2.01  Materials.  Add the following: Bedding and backfill materials within the pavement structure shall meet the requirements for the applicable lift of material.  Native material shall be utilized for pipe bedding and backfill below or outside the pavement structure if the material meets the minimum requirements of selected material, Type A as specified in subsection 703‑2.07 Selected Material.  All backfill material shall be graded to 100 percent minus 3-inch size unless otherwise directed on the plans.

204-3.01  Construction Requirements.  Add the following to the third paragraph:  Material utilized for pipe bedding and backfill outside the pavement structure shall be placed in layers and compacted as approved by the Engineer.

204-5.01  Basis of Payment.  Delete the third paragraph and substitute the following:  All material used for bedding and backfill will not be paid for separately, but will be subsidiary to work performed under Section 660.


SECTION 501


STRUCTURAL CONCRETE

Special Provisions

501‑3.01  Proportioning.  Revise this subsection as follows:  In Table 501‑1, Class of Concrete, under the category Coarse Aggregate Gradation AASHTO M43, provide either the No. 57 or the No. 67 gradation for Class A, S and W concrete.  (9/1/89)

501‑3.02  Batching.  Add the following to item No. 5. Batching:  Furnish the mix design number and a list of all ingredients, their individual weights, and moisture content of the various aggregates and the individual truck water meter reading when batched, for each truck load or batch of concrete supplied.  

501-3.06  Placing Concrete.  Delete the last sentence of Item 2. Pumping Concrete and substitute the following:  Concrete samples for testing shall be taken at the discharge end of the pipe.  The Contractor shall provide the necessary samples of concrete at the direction of the Engineer or his representative.  (10/1/91)R92

SECTION 608


SIDEWALKS

Special Provisions

608-1.01  Description.  Add the following:  This work shall also include the removal of existing sidewalk, curb and gutter as well as the installation of new curb ramps, curb and gutter as shown on the plans.

608-3.03  Curb Ramps, Curb and Gutter.  Add the following subsection:  Curb ramps, curb and gutter shall be constructed in accordance with Section 609.

608-4.01  Method of Measurement.  Add the following:  Item 608(15) Concrete Sidewalk, will not be measured for payment.

608-5.01  Basis of Payment.  Add the following:  Payment for Item 608(15) Concrete Sidewalk will be full compensation for all labor, equipment and materials required to remove existing sidewalk, place crushed aggregate base course, and construct concrete sidewalk, curb ramps, curb and gutter.

Add the following pay item:

Pay Item No.


Pay Item
Pay Unit
  608(15)           Concrete Sidewalk
Lump Sum


SECTION 615


STANDARD SIGNS

Special Provisions

615‑2.01  Materials.  Add the following to the end of the first sentence of the fifth paragraph, "and the Alaska Traffic Manual."

615‑3.01  Construction Requirements.  Add the following to the sixth paragraph:  When existing signs are to be salvaged the remaining foundation shall be removed or obliterated to 6 inches below the level of the surrounding grade.

Add the following after the sixth paragraph:  Salvaged sign panels shall be delivered to the State Maintenance Yard at Soldotna.

615‑3.02  Sign Placement and Installation.  Add the following:  Existing signs shall not be removed until new signs providing the same information to motorists have been installed.  If necessary, they may be temporarily relocated to a location approved by the Engineer.

615‑5.01  Basis of Payment.  Add the following: Salvaging signs, maintaining existing signs until they 

are no longer needed and temporary relocation of existing signs will not be paid directly, but will be subsidiary to Item 615(1), Standard Signs.  (9/1/89)


SECTION 640


MOBILIZATION AND DEMOBILIZATION

Special Provisions

640‑2.01  Method of Measurement.  Delete item 3. and substitute the following:  

3.
When the letter of project completion has been issued and the Contractor has made all the required submittals the remaining balance of the amount for this item will be paid.  (5/7/91)


SECTION 641


TEMPORARY EROSION AND POLLUTION CONTROL

Special Provisions

641-2.01  Construction Requirements.  Add the following:  The Contractor shall be responsible for the containment, cleanup, and disposal of all construction-related discharges of petroleum fuels, oil, and/or other hazardous substances to the land and water.  The temporary erosion and pollution control plan shall address the measures the Contractor shall implement in the containment, cleanup, and disposal of such substances as well as the methods to be utilized for disposing of waste oil or other hazardous substances generated by construction equipment or activities.  The plan shall also include a list of the quantities and types of materials available on site to be utilized for hazardous substance containment and cleanup activities.  The plan shall comply with the requirements of 18 AAC 75 and Title 46 of the Alaska Statutes.


SECTION 642


CONSTRUCTION SURVEYING

Special Provisions

642‑1.01  Description.  Add the following to the first paragraph:  The Contractor shall perform in accordance with the Department's "Construction Surveying Requirement", dated June, 1987.  A copy of this document is attached to these Special Provisions in Appendix A.

642-3.01  Construction Requirements  Add the following:  

12.
The Contractor's survey crews shall comply with approved traffic control plans.  Crews shall coordinate their activities with the project's Worksite Traffic Supervisor.


SECTION 643


TRAFFIC MAINTENANCE

Special Provisions

643‑1.02  Traffic Control Plan.  Add the following to the third paragraph:  All TCP's submitted shall indicate the dates and hours for which the TCP will be in effect.  Each TCP shall provide the name and 24‑hour telephone number of the Worksite Traffic Supervisor.

643-1.03  Worksite Traffic Supervisor.  Delete the second sentence of the first paragraph and substitute the following:  The Worksite Traffic Supervisor shall meet the following minimum requirements:

1.
Be currently certified as a Worksite Traffic Supervisor by the American Traffic Safety Services Association (ATSSA), or,

2.
Be currently certified as a Work Zone Traffic Safety Specialist or a Signs and Lines Specialist by the International Municipal Signal Association (IMSA), or,

3.
Be currently certified as a Worksite Traffic Technician by ATSSA, or,

4.
Have successfully passed the Design and Operation of Work Zone Traffic course sponsored by the Federal Highway Administration (FHWA). 

If the individual is certified under Items 2, 3 or 4 above, the Contractor shall submit documentation that the individual has also obtained:

1.
A minimum of one year of supervisory level work in worksite traffic control, or,

2.
One year of having been in responsible charge of such work.  The term "in responsible charge" shall be construed to mean having been in a position of accountability for the selection of devices and for their placement in the traffic control system, or for the continued operation of the system.  Having persons that actually perform the labor under one's control would satisfy this requirement.

643-1.04 Construction Phasing Plan.  Revise the first sentence to read as follows:  A Construction Phasing Plan shall be submitted at least five working days prior to the preconstruction conference for approval by the Engineer and shall consist of the following:  (5/7/91)

643‑3.03  Public Notice.  Add the following:  The Contractor shall run one‑sixteenth page newspaper advertisements for a minimum of one (1) week in advance of commencing construction, resuming construction after seasonal suspension, or any scheduled delay, or closure of driving lanes within the project corridor.  The advertisements shall be published in the following newspaper:

Peninsula Clarion

The Contractor shall then run continuous one‑sixteenth page newspaper advertisements for the duration of that delay, or closure.  The Contractor shall indicate on the ad order a first preference for the local news section and an exclusion for the classified section.  These advertisements shall have the project name, a map, detailed traffic information, effective dates, and provide the Contractor's name and a 24-hour "hot‑line road report" telephone number for the public to access a pre‑recorded message with current roadway status.  

Advertisements shall be promptly cancelled when they have served their purpose.  The Worksite Traffic Supervisor shall submit proof advertisements, on the form provided, to the Engineer for review and approval at least forty‑eight (48) hours prior to intended release and a copy of the Proof of Publication with tear sheet immediately after publication.

A change order will not be required to initiate newspaper advertisements.

643‑3.08  Construction Sequencing.  Delete this subsection in its entirety and substitute the following:  Throughout the duration of the project, the existing roadway configuration shall be maintained, (i.e. the number of lanes and shoulders and their respective widths) except for restrictions to traffic addressed through approved Traffic Control Plans.  Restrictions to traffic will be limited to single lane closures.  No restrictions to traffic will be allowed during the times listed below:

1.
Monday through Friday from 6:30 AM to 8:30 AM.

2.
Monday through Friday from 4:30 PM to 6:00 PM.

Prior to any excavation activities, traffic control devices shall be in place to protect both the travelling public and pedestrians.

643-4.01  Method of Measurement.  
Delete the second sentence of the first paragraph under Item 2. and replace with the following:  The quantities to be paid for shall be the number of units of each of the bid items that are installed, accepted and maintained in place during the life of this contract.

Add the following:  Advance construction signs will be measured and paid for as Item 643(4) Construction Sign.

Providing a "hot-line road report" telephone with pre-recorded message and placing newspaper advertisements will not be measured for payment but will be subsidiary to Item 643(1), Traffic Maintenance.


SECTION 644


SERVICES TO BE FURNISHED


BY THE CONTRACTOR

Special Provisions

644-2.01  Field Office.  Delete this subsection in its entirety and substitute the following:  The Contractor shall furnish and maintain a suitable office for the Engineer, available for occupancy two weeks prior to commencing work through 30 days after the Engineer issues a letter of project completion.  The following office requirements shall be met:

1.
A minimum of 500 square feet of floor area.  

2.
A thermostatically controlled interior heating system with necessary fuel.

3.
Adequate electrical lighting and 120 volt, 60 cycle power.

4.
A minimum of 60 square feet of window area and adequate ventilation.

5.
Adequate parking for a minimum of 6 vehicles.

6.
Attached indoor plumbing with sanitary lavatory facilities provided.

7.
Telephone service available at the office location.

8.
If a part of the Contractor's building, it shall be completely partitioned off from the balance of the structure and provided with a separate outside door equipped with a lock.

9.
Located within one mile of the project.


SECTION 660


SIGNALS AND LIGHTING

Special Provisions

660-2.02  Removing and Replacing Improvements.  Add the following:  The existing asphalt pavement to be removed for the construction of the loops and conduit runs shall be replaced with new asphalt pavement obtained from an approved commercial source.  Placement and compaction of the asphalt concrete shall be as accepted by the Engineer.

For disposal of removed asphalt, the Contractor shall obtain a solid waste disposal permit from the Department of Environmental Conservation (DEC) or use a site previously approved by DEC for disposal of removed asphalt.  A DEC permitting officer in Anchorage may be contacted at 563-6529, extension 246.

660-2.03  Foundations.  Delete the tenth paragraph.

660‑2.04  Poles, Steel Pedestals and Posts.  Add the following:  All poles shall be designed for 100 MPH wind speeds with gusts to 130 MPH.

660-2.08  Conductors.  Delete the second paragraph under Item 2, Power Conductors and Cables, and add the following:  Conductor insulation in cables with three #8 AWG sized conductors shall be colored black, white, and red.  Conductor insulation in cables with conductors larger than #8 AWG shall either be colored black, white, and red, or be black with printed numbers indentifying each conductor per ICEA method 4.

Standard Modifications

660‑2.09(A)  Wiring.  In the seventh paragraph,  insert "and feeder" between "signal" and "conductors".

(5/7/91)

Special Provisions

660‑2.10  Bonding and Grounding.  Add the following after the first paragraph:  The Contractor shall install a bare, number 8 AWG, solid copper conductor in all conduits as the grounding conductor.  The grounding conductors shall be attached to the conduits using insulated throat grounding bushings, leaving one foot of slack between each grounding bushing.

All hardware, including insulated throat grounding bushings, ground rods, and ground rod clamps shall be UL listed.  Grounding bushings shall be the threaded type.

Delete the fifth paragraph on page 441 and substitute the following:  Where conduit is installed as a spare or for future use, the aforementioned copper grounding conductor may be omitted.

Standard Modifications

660‑4.01  Installation Details.  In numbered paragraphs 7 and 9, under "Loops", change "660‑2.08" to read "660‑2.09(A), Wiring".  (5/7/91)

660‑5.02  Backplates.  In the last paragraph, change "660‑2.16" to read "660‑2.15, Painting".  (5/7/91)

Special Provisions

660‑6.01  Luminaires.  Add the following:  No paint may be applied to the reflecting surface of luminaire reflectors.

Luminaires shall provide the specified uniformities or better in the configurations listed below.  Uniformity is defined as the average maintained illumination level divided by the maintained illumination at the dimmest point.  Uniformity shall be calculated using the manufacturer's current published photometric charts.  Uncorrected illumination values shall be derived by straight line interpolation between lines of the isofootcandle curves.  Computations shall be done assuming luminaires are located on one side of the roadway only.

  Lum   Road   Mtg            Lum               Initial

  Type  Width  Ht  Spacing  Offset  Uniformity    Foot‑

                                                Candles 

  MSC‑3   40'  40'   220'      0'      2.7:1      1.2

Luminaire Type Definitions:

MSC‑3:
A cobra head style luminaire with a medium semi-cutoff, type 3 distribution as defined by the Illuminating Engineering Society (I.E.S.).

660‑6.07  Salvaging Electrical Equipment.  Add the following to the first paragraph:  All equipment to be salvaged shall be delivered to the State Maintenance yard in Soldotna.

Delete the fourth paragraph and substitute the following:  The following existing items not being reused shall become the property of the Contractor and be disposed of as indicated.  Items that are to be removed shall be removed from the highway right of way.

1.
Junction boxes (not including lids) and conductors shall be removed.

2.
Conduits may be abandoned in place, provided elbows sweeping the conduits into junction boxes are removed.  However, existing conduits encountered while trenching shall be removed to provide two radial feet of clearance between the old and new conduits.

3.
Electrolier foundations may be abandoned in place, provided the tops of the foundations, reinforcing steel, anchor bolts, and conduits are removed to a depth of not less than one foot below roadway subgrade, sidewalk, or unimproved ground, whichever applies.

660‑7.01  Basis of Payment.  In the first paragraph, modify line eleven to read:  "involved in furnishing and installing, modifying, maintaining and".  (9/1/89)


SECTION 661


ELECTRICAL LOAD CENTERS

Special Provisions

661‑1.02  Equipment List(s) and Drawings.  Add the following subsection:  The Contractor shall submit for review and approval, within 30 days following award of the contract, 8 collated copies of a portfolio of equipment and materials which he proposes to install.  The portfolio(s) shall consist of a table of contents which includes each item's intended use(s) and the following:

1.
For materials on the Approved Products List:  a description that includes product name, manufacturer, model or part number, and the conditions listed for approval.

2.
For materials not on the Approved Products List:  catalog cuts that include the manufacturer's name, type of product, size, model number, conformance specifications, and supplemented by other data as may be required, including manufacturer's maintenance and operations manuals, or sample articles.

This information may be included in the portfolio 

for 660 items.

The Department will not be liable for any material purchased, labor performed, equipment used, or delay to the work before all equipment and materials have been reviewed and approved.

661‑2.01  Materials.  Add the following:  Type 1 load center cabinets shall be constructed similar to the section and elevations shown in the plans, and conform to the following requirements.  Slight variation in the dimensions is allowable, except in the anchor bolt template.

1.
The cabinet shall be constructed of zinc‑coated A60 finish sheet steel per ASTM A525 with no external screws, bolts, or nuts.  The components shall have the following minimum thickness as measured by the United States Standard Gauge:  the exterior shell No. 12 gauge, the interior doors and panels No. 14 gauge, and the interior covers No. 16 gauge.

2.
The components shall be painted with a 2‑part urethane paint undercoating inside and out.  The final finish shall be a 2‑part urethane paint, standard white for removable panels and non‑gloss silver‑gray, closely matching Color No. 36622 of Federal Standard Specification No. 5950 for the enclosure.

3.
The service entrance section shall be isolated from the main load section and distribution load section by non‑removable metal barriers, and shall be equipped with landing lugs for termination of service conductors.

4.
The cabinet shall be provided with internal mounting brackets sized for 1/2‑inch anchor bolts for use with a standard mounting base assembly.

5.
All doors shall be equipped with continuous stainless steel pin hinges, coin latches and hasp for padlock.  The meter section door shall have a clear polycarbonate resin window, 0.187-inch minimum thickness, with a minimum size of 10‑inch x 10‑inch, which shall be sealed with silicone.

6.
Each completed load center assembly shall be provided with an exterior name plate, safety labels, interior identification labels, wiring diagram, and installation instructions.

7.
When two type 1 load centers are to be installed adjacent to one another, furnish one cabinet with the load distribution section located on the left side.

661‑3.01  Construction Requirements.  Add the following:  The wiring configuration for each load center type shall be in accordance with the wiring diagram indicated on the load center detail sheet.  Circuit breaker ratings shall be as shown in the load center summary for each location.  Dead panels shall be indelibly labeled with the circuit number and the direction of the circuit run from the load center.

When the load centers are ready to be energized, the Contractor shall request and coordinate an electrical inspection of the load centers from the local authority having jurisdiction, allowing at least 5 working days before the inspection is needed.  The Contractor shall be present during the inspection to assist in accessing the cabinets and to answer questions.  The Contractor shall correct the deficiencies noted in each load center.

661‑5.01  Basis of Payment.  Add the following:
Payment of any fees required by the local authority for an electrical inspection and the costs of correcting the deficiencies noted during the inspection shall be considered incidental to the Section 661 items.  

(10/1/91)


SECTION 670


TRAFFIC MARKINGS

Standard Modifications

670‑3.01  Construction Requirements.  In the last paragraph under Item 2., insert "pneumatic" immediately before "roller".  (5/12/89)

Special Provisions

670-3.04 Paint Removal.  Change the title of this subsection to: "Pavement Markings Removal".

Add the following:  Existing pavement markings designated for removal may be grooved in markings.  Obliteration of the existing pavement grooves is not required.

670-4.01 Method of Measurement.  Delete the last paragraph and substitute the following:  Removal of traffic stripes and pavement markings as well as repair of any damaged pavement or surfacing caused by the pavement marking removal operation will be measured for payment by the linear foot of each individual stripe removed, excluding gaps.  An individual stripe is a longitudinal marking less than 6 inches wide.

670‑5.01  Basis of Payment.  Add the following:

Pay Item No.


Pay Item
Pay Unit 

   670(9)    Removal of Pavement Markings
Linear Foot


SECTION 702


ASPHALT MATERIALS

Standard Modifications

702‑2.04  Storage And Application Temperatures.  In Table 702‑1, change storage temperatures for Acs from "340 Max" to "325 Max".  (5/12/89)


SECTION 703


AGGREGATES

Standard Modifications

703‑2.01  Fine Aggregate For Concrete.  In the first sentence, insert ", class A," after "AASHTO M 6".

Add the following:  AASHTO T 104 shall be performed using sodium sulphate solution.

The maximum mass percent of material finer than No. 200 sieve in (a), concrete subject to surface abrasion, shall be 3.0.  

703‑2.02  Coarse Aggregate For Concrete.  In the first sentence, insert ", class B," after "AASHTO M 80".

703‑2.03 Aggregate for Base.  Add the following to the list under the first paragraph:  

Plastic Index      AASHTO T‑90        6 max

(5/7/91)

Special Provisions

703‑2.04  Aggregate for Plant Mix Asphalt Pavement.  In the second paragraph, after Fine Aggregate, delete the remainder of the sentence after "thereof" and add the following:

The fine aggregate will meet the following requirements:

      Plastic Index     AASHTO T‑90     4 max.

      Sodium Sulfate    AASHTO T‑104   15 percent max.

      Soundness Loss

Standard Modifications

703‑2.04  Aggregate For Plant Mix Asphalt Pavement.  Add the following to the end of the second paragraph:  ", including S1.1, Sulfate Soundness Test.  
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