Special Notice To Bidders

SPECIAL NOTICE TO BIDDERS

The Department hereby notifies bidders that information to assist in bid preparation is available from the Department of Transportation and Public Facilities, Anchorage office, located at 4111 Aviation Avenue.
1.
Publications.  The following are available from the Plans Room, download online, or as noted:

a.
Standard Specifications for Highway Construction, 2020 Edition comb bound ($25.00), download at:

www.dot.state.ak.us/stwddes/dcsspecs/assets/pdf/hwyspecs/sshc2020.pdf, or order bound book from LuLu at:

https://www.lulu.com/en/us/shop/state-of-alaska-dept-of-transportation/2020-alaska-standard-specification-for-highway-construction/paperback/product-1gq9j9qk.html
b.
Alaska Test Methods Manual (Lab & Field), May 06, 2022 Edition ($25.00). Available online at:
www.dot.state.ak.us/stwddes/desmaterials/mat_waqtc/testman.shtml
c.
Alaska Storm Water Pollution Prevention Plan Guide, March 2021.
www.dot.state.ak.us/stwddes/desenviron/resources/stormwater.shtml
d.
As-Built Plans
2.
Equipment Storage. Equipment may be stored in the area west of the southbound mainline of the Glenn Highway and east of the southbound Artillery On Ramp.
3.
Girder Fabrication Source.  See Section 699-2.01.
4.
***deleted***
5. 
***deleted***
6. 
***deleted***
7.
***deleted***
8.
***deleted***
9.
***deleted***
10.
Certified Payroll. Certified payroll must be submitted electronically through AASHTOWare for contracts awarded after January 1, 2021.

In order to submit certified payroll, Contractors, Subcontractors, and lower tier Subcontractors must be active in AASHTOWare, which requires they have a valid Vendor ID with a 913 commodity code.

To obtain a Vendor ID, register with the State of Alaska via the Vendor Self-Serve (VSS). Instructions for creating a new account in the VSS system can be found under the Job Aids at the following link: 

https://iris-vss.alaska.gov/webapp/PRDVSS1X1/AltSelfService
For information on certified payroll, contact the Department of Labor and Workforce Development, Wage and Hour Administration:
Juneau
(907) 465-4842

Anchorage
(907) 269-4900

Fairbanks
(907) 451-2886

DOT&PF AASHTOWare Project guidance, including schedule, FAQs, training options:
http://dot.alaska.gov/aashtoware/
11.
Reduced Advertising Period. Due to the nature of work to be performed under the contract and the schedule for completion, Bidders must be aware that a reduced advertising period is being used for this contract.

12.
Expedited Award. The Contracting Agency will expedite the award process for this contract.  Completed contract documents including signed and sealed contract, bonds, and insurance certificates will be due back to the Contracting Agency from the apparent low bidder within 3 days of the Department’s issuance of the intent to award.

13.
Contract Price Adjustment(s). The Department will not provide cost escalation or de-escalation price adjustment for this contract, except for specific items described in the bid package at the time of bid opening.
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DIVISION 100 — GENERAL PROVISIONS

Blank Page

SECTION 102
BIDDING REQUIREMENTS AND CONDITIONS

 TC "102
Bidding Requirements and Conditions" \f C \l "3" 
Standard Modification

102-1.05 PREPARATION OF BID.
In the third paragraph, replace the fourth sentence with the following:

If the bidder is a joint venture, the bid must be signed by an officer or agent with authority to bind the joint venture.

HSM20.42-043022

SECTION 104
SCOPE OF WORK
 TC "104
Scope of Work" \f C \l "3" 
Standard Modification

104-1.06 VALUE ENGINEERING CHANGE PROPOSALS BY CONTRACTOR.
Replace 104-1.06.3.e with the following:

e.
The Contractor may submit VECPs for an approved subcontractor. If the Contractor elects to submit a VECP for an approved subcontractor and it is subsequently accepted by the Department, the Department will reimburse the Contractor per 104-1.06.5.

HSM20.2-113020R
SECTION 105
CONTROL OF WORK

 TC "105
Control of Work" \f C \l "3" 
Special Provisions

Add the following Subsection 105-1.011 Related Sections:

105-1.011 RELATED SECTIONS.
Section 651, Control of Work – Supplemental Requirements

CR105.5-012816R

SECTION 106
CONTROL OF MATERIAL
 TC "106
Control of Material" \f C \l "3" 
Standard Modification

106-1.01 SOURCE OF SUPPLY AND QUALITY REQUIREMENTS.

Add the following:

***deleted***
SECTION 107
LEGAL RELATIONS AND RESPONSIBILITY TO PUBLIC

 TC "107
Legal Relations and Responsibility to Public" \f C \l "3" 
Special Provisions

107-1.02 PERMITS, LICENSES, AND TAXES.
The Contractor shall: 
Replace No. 1. with the following:

1.
Acquire all permits and licenses required to complete the project that are not acquired by the Department.

a.
Complete all draft permits. Draft permits are included in Appendix F, when there are draft permits.

CR107.2-070121

107-1.07 ARCHAEOLOGICAL OR HISTORICAL DISCOVERIES.
Replace the 1st sentence including numbers 1, 2, and 3, with:

When operation encounters historic or prehistoric artifacts, burials, remains of dwelling sites, paleontological remains, (shell heaps, land or sea mammal bones or tusks, or other items of historical significance), cease operations immediately and notify the Engineer.

107-1.11 PROTECTION AND RESTORATION OF PROPERTY AND LANDSCAPE.
Add the following:
Eagles.  Eagles are protected under 16 U.S.C. 668-668c Protection of Bald and Golden Eagles, that prohibits “takes” of eagles, their eggs, nests, or any part of the bird.  The Act defines “taking” as “to pursue, shoot, shoot at, poison, wound, kill, capture, trap, collect, molest, or disturb.”

Maintain a Primary Zone of minimum 330-feet as an undisturbed habitat buffer around nesting eagles.  If topography or vegetation does not provide an adequate screen or separation, extend the buffer to 1320-feet, or a sufficient distance to screen the nest from human activities.  The actual distance will depend on site conditions and the individual eagle’s tolerance for human activity.  Within the Secondary Zone, between 330-feet and 660-feet from a nest tree, no obtrusive facilities, or major habitat modifications shall occur.  If nesting occurs in sparse stands of trees, treeless areas, or where activities would occur within line-of-site of the nest, extend the buffer up to 2640-feet.  No blasting, logging and other noisy, disturbing activities should occur during the nesting period (February 1 – August 31) within the primary or secondary zones.

Do not disturb a nesting eagle.  Notify the Engineer when an active eagle nest is within the primary or secondary zones.

CR107.1-100118
THIS PAGE INTENTIONALLY LEFT BLANK

SECTION 108
 PROSECUTION AND PROGRESS

 TC "108
Prosecution and Progress" \f C \l "3" 
Standard Modification

108-1.01 SUBCONTRACTING OF CONTRACT.
In item 1g. replace AS 45.45.101(a) with AS 45.45.010(a).

In item 2f. replace AS 45.45.101(a) with AS 45.45.010(a).

HSM20.41-010122

Special Provision

Replace Subsection 108-1.01 1h. with the following:

1h.
Other required items listed in Form 25D-042 are included in the subcontracts;

Replace Subsection 108-1.01 2g. with the following:

2g.
Other required items listed in Form 25D-042, are included in the lower tier subcontracts;

CR108.4-010120

Add the following Subsection 108-1.011 Related Sections:

108-1.011 RELATED SECTIONS.
Section 652, Prosecution and Progress – Supplemental Requirements

CR108.3-012816R

108-1.07 FAILURE TO COMPLETE ON TIME.

Replace Table 108-1 with the following:

Table 108-1

DAILY CHARGE FOR LIQUIDATED DAMAGES

FOR EACH CALENDAR DAY OF DELAY

	Original Contract Amount
	Daily Charge

	From More Than
	To and Including
	

	$ 0
	500,000
	$1,400

	500,000
	1,000,000
	1,700

	1,000,000
	5,000,000
	2,600

	5,000,000
	10,000,000
	3,800

	10,000,000
	25,000,000
	4,500

	25,000,000
	---------
	6,600


HSM20.43-070122

SECTION 109
MEASUREMENT AND PAYMENT
 TC "109
Measurement and Payment" \f C \l "3" 
Special Provision

109-1.01 GENERAL.

Replace the 2nd paragraph with the following:

When more than one type of material or work is specified for a pay item, the proposal line number, and the description are used to differentiate the material or work.

CR109.4-010120

109-1.05 COMPENSATION FOR EXTRA WORK ON TIME AND MATERIALS BASIS.
Under Item 3. Equipment, Item a. add the following to the second paragraph:
The rental rate area adjustment factors for this project shall be as specified on the adjustment maps for the Alaska – South Region.
Provide a printed copy of the current EquipmentWatch rate sheet for each piece of equipment utilized on time and materials work.

CR109.2-110118

Standard Modification

109-1.08 final payment. Add the following after the fifth paragraph:

On federally funded projects, if DOLWD Wage and Hour Administration notifies the Department of a pending prevailing wage investigation, and that the investigation is preventing the closing out of the project, the Contractor may place the notified amount in escrow under Wage and Hour for the exclusive purpose of satisfying unpaid prevailing wages. Upon receipt of notice from Wage and Hour that the Contractor has satisfactorily transferred the necessary funds into escrow, the Department will proceed to issue final payment.

HSM20.3-113020R
SECTION 120
DISADVANTAGED BUSINESS eNTERPRISE (DBE) PROGRAM

 TC "120
Disadvantaged Business Enterprise (DBE) Program" \f C \l "3" 
Special Provisions

Delete Section 120 Disadvantaged Business Enterprise (DBE) Program:

CR120.1-030117

 TC "DIVISION 200 — earthwork" \f C \l "6" 
DIVISION 200 — EARTHWORK

Blank Page
SECTION 202
REMOVAL OF STRUCTURES AND OBSTRUCTIONS
 TC "202
Removal of Structures and Obstructions" \f C \l "3" 
Special Provisions

202-1.01 DESCRIPTION. 

Add the following:

Remove and dispose of the existing damaged girder and other bridge elements as shown on the plans. Salvage existing bridge railing for reuse.

Replace Subsection 202-3.03 with the following:

202-3.03 REMOVAL OF BRIDGE ELEMENTS. Do not remove bridge elements in use by traffic until satisfactory arrangements have been made to accommodate traffic.

1. Bridges.

a. Submittals. Submit a Girder Removal Plan at least 10 days before beginning girder removal. Include at least the following items:

(1)
Proposed girder removal date

(2)
Contact names and phone numbers for individuals responsible for the removal

(3)
Schematic and detailed drawings identifying the method and sequence of removal

(4)
Schematic and detailed drawings identifying and detailing means of access to the bridge during removal

(5)
Methods to prevent debris from entering live traffic

(6)
A list of the type, number and size of all proposed equipment to be used

(7)
Details of temporary support shoring and bracing, if required

(8) 
Schematic drawings specifying crane locations and lifting locations

(9)
A listing of the size and weight of bridge subassemblies to be transported from the site

(10)
A schematic drawing identifying the proposed waste site location
b. Removal.  Do not damage new construction or the existing portions of the bridge to remain during removal operations. Maintain the integrity of existing portions of the bridge during removal operations. Repair portions of the bridge to remain that are damaged by the Contractor at no cost to the Department. Submit a repair plan to the Engineer for approval.
Do not allow debris from bridge removal operations to enter areas open to live traffic.

Remove existing shear key grout and concrete according to Subsection 501-3.16 except omit using a sawcut to delineate the removal area when removing shear key grout.

c. Disposal. Dispose of all non-salvageable and non-recyclable materials in a Contractor-furnished waste disposal site or in a manner approved by the Engineer.

CDRER01026
Replace Subsection 202-3.05 with the following:

202-3.05 REMOVAL OF PAVEMENT, SIDEWALKS, AND CURBS. In removing pavements, curbs, walks, driveways and similar structures, make all cuts clean, vertical, and true to designated lines where an abutting structure or a part of a structure is to be left in place.

Pavement materials, base course, sidewalks, curbs, gutters, etc., designated for removal may be placed in the embankment in accordance with 203-3.03 with written approval. Maximum allowed dimension of material is 6 inches.

Dispose of materials, not placed in the embankment, outside the right-of-way project limits according to Subsection 202-3.06.

Add the following Subsection 202-3.06 Salvage and Disposal of Construction and Demolition Materials:

202-3.06 SALVAGE AND DISPOSAL OF CONSTRUCTION AND DEMOLITION MATERIALS. Unless otherwise noted, remove, handle, salvage, transport, store, and dispose waste materials according to the Occupational, Safety, and Health Administration (OSHA), Environmental Protection Agency (EPA), Alaska Department of Environmental Conservation (ADEC), and other Federal, State and local government agency's statutes, rules and regulations.
Use disposal sites outside the project right-of-way limits unless directed otherwise, in writing, by the Engineer.  Obtain written consent from the private or public property owner for such disposal and a waiver of all claims against the State for any damage to such land which may result, together with all permits required by law for such disposal. Furnish a copy of such permission, waiver of claims, and permits to the Engineer before commencing work. Grade disposal areas to drain.

CR202.1-040120
Replace Subsection 202-4.01 with the following:

202-4.01 METHOD OF MEASUREMENT.

Removal of the damaged girder, pavement, shear key grout and other bridge elements will not be measured for payment. Removal and salvage of existing bridge railing will not be measured for payment. Repaired portions of the existing bridge damaged by the Contractor will not be measured for payment.

Replace Subsection 202-5.01 with the following:

202-5.01 BASIS OF PAYMENT.  Payment is included in the lump sum price for item 699.2001.0000.
CR202/CDRER01026
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Blank Page
Special Provision

Replace Section 401 with the following:

SECTION 401
HOT MIX ASPHALT PAVEMENT
 TC "401
Hot Mix Asphalt Pavement" \f C \l "3" 
401-1.01 DESCRIPTION. Construct one or more courses of plant-produced Hot Mix Asphalt (HMA) pavement on an approved surface, to the lines, grades, and depths shown on the Plans. 

1.
In this Section, HMA refers to Type I, II, III, and IV.

a.
Temporary Asphalt Pavement:  HMA, Type II, Class B, minimum.

b.
Preleveling/Leveling Course: HMA, Type IV, Class B.

MATERIALS

401-2.01 ASPHALT BINDER.  Conform to Subsection 702-2.01. If binder performance grade is not specified, use PG 52-28.

Provide test reports for each batch of asphalt binder showing conformance to the specifications in Section 702 before delivery to the project.  Require that the storage tanks used for each batch be noted on the test report, the anti-strip additives required by the mix design be added during load out for delivery to the project, and a printed weight ticket for anti-strip is included with the asphalt binder weight ticket. The location where anti-strip is added may be changed with the written approval of the Engineer.

Furnish the following documents at delivery:

1.
Manufacturer’s certificate of compliance (Subsection 106-1.05).

2.
Conformance test reports for the batch (provide prior to delivery as noted above).

3.
Batch number and storage tanks used.

4.
Date and time of load out for delivery.

5.
Type, grade, temperature, and quantity of asphalt binder loaded.

6.
Type and percent of liquid anti-strip added.

Asphalt binder may be conditionally accepted at the source if a manufacturer's certification of compliance is provided, according to Subsection 106-1.05, and the applicable requirements of Section 702 are met.

401-2.02  LIQUID ANTI-STRIP ADDITIVE.  Use anti-strip agents in the proportions determined by ATM 414 and included in the approved Job Mix Design (JMD). At least 90% of the aggregate must remain coated when tested according to ATM 414. The following minimum dose (percent) of liquid anti-strip by weight of asphalt binder is required:

	Liquid Anti-strip Type
	Minimum Dose by Weight of Asphalt Binder, %

	Amines based
	0.30

	Phosphate Ester based
	0.30

	Organ-Silane based
	0.05


401-2.03  JOINT ADHESIVE.   Conform to Subsection 702-2.05. 

401-2.04  JOINT SEALANT.   Conform to Subsection 702-2.06.

401-2.05  WARM MIX ASPHALT.   Conform to Subsection 702-2.07.

401-2.06  ASPHALT RELEASE AGENT.  Conform to Subsection 702-2.08.  

401-2.07 AGGREGATES.  Conform to Subsection 703-2.04.  Use a minimum of three stockpiles of crushed aggregate (coarse, intermediate, and fine).  Place blend material, if any, in a fourth pile. 

401-2.08  RECYCLED ASPHALT PAVEMENT.  Recycled asphalt pavement (RAP) may be used in the production of HMA.  The RAP may be from pavements removed under the Contract, or from an existing stockpile.  Conform to Subsection 703-2.16

401-2.09 JOB MIX DESIGN.  Provide target values for gradation that satisfy both the broad band gradation limits shown in Table 703-4 and the requirements of Table 401-1, for the Type and Class of HMA specified.

TABLE 401-1

HMA MARSHALL Design Requirements

	DESIGN PARAMETER
	CLASS

“A”
	CLASS

“B”

	HMA (Including Asphalt Binder)

	
Stability, Pounds
	1800 Min.
	1200 Min.

	
Flow, 0.01 Inch
	8 – 14
	8 - 16

	
Voids in Total Mix (VTM), %
	3.0 – 5.0
	3.0 – 5.0

	
Compaction, Number of Blows Each Side of Test Specimen
	75
	50

	Asphalt Binder

	
Voids Filled with Asphalt (VFA), %
	65 - 75
	65 - 78

	
Asphalt Content, Min. % @ 4% VTM
	5.0
	5.0

	Dust-Asphalt Ratio*
	0.6 - 1.4
	0.6 - 1.4

	Voids in the Mineral Aggregate (VMA), %, Min.

	
Type I
	12.0
	11.0

	
Type II
	13.0
	12.0

	
Type III, IV
	14.0
	13.0

	Liquid Anti-Strip Additive**,%, Min.
	0.30
	0.30

	RAP, %, Max.
	15.0
	25.0


*Dust-Asphalt ratio is the percent of material passing the No. 200 sieve divided by the percent of effective asphalt binder (calculated by weight).

** By Weight of Asphalt Binder

The approved JMD will specify the Target Values (TV) for gradation, the TV for asphalt binder content, the Maximum Specific Gravity (MSG) of the HMA, the additives, and the recommended mixing temperature range.

Submit the following to the Engineer at least 15 days before the production of HMA:

1.
A letter stating the location, size, and type of mixing plant. The letter shall state whether or not WMA and/or RAP will be used. The letter shall include the proposed gradation for the JMD, gradations for individual stockpiles, and the blend ratio of each aggregate stockpile.

2.
Representative samples of each aggregate (coarse, intermediate, fine, blend material and mineral filler, if any) in the proposed mix design. Furnish a total of 500 pounds of material in the proportional amounts in the proposed JMD.

3.
Five separate 1-gallon samples of the asphalt binder proposed for use in the HMA. Include name of product, manufacturer, test results of the applicable quality requirements of Subsection 702-2.01, manufacturer's certificate of compliance according to Subsection 106-1.05, a temperature- viscosity curve for the asphalt binder or manufacturer's recommended mixing and compaction temperatures, and current Material Safety Data Sheet.

4.
One sample, minimum 1/2 pint, of the anti-strip additive proposed, including name of product, manufacturer, and manufacturer's data sheet, and current Material Safety Data Sheet.

5.
Testing results per Subsection 106-1.03.1 for each aggregate type proposed for use. 

6.
If applicable, a letter stating the WMA technology (Subsection 702-2.07) to be used, location where additive will be introduced and manufacturer’s recommended usage rate for each type of HMA.  Supply a minimum of 2-pint samples for each proposed additive.

7.
If applicable, representative samples of any RAP proposed for use.  Furnish a minimum of 200-pound sample of proposed RAP.

The Engineer will evaluate the material and the proposed gradation using ATM 417 and the requirements of Table 401-1 for the appropriate Type and Class of HMA specified, and establish the approved JMD which will become a part of the Contract.

Anti-strip evaluation (ATM 414) of HMA mix designs that include RAP will be completed without the inclusion of the RAP.

Obtain an approved JMD prior to shipment of aggregates to an asphalt plant site or producing HMA for payment.  

Contractor Mix Design.  If a bid item for JMD appears in the contract, or if the Engineer approves a request from the Contractor to perform the JMD at no cost to the Department, provide a JMD following the requirements specified in this section.  Submit the JMD to the Engineer at least 15 working days before HMA production.  Submit samples to the Engineer upon request for JMD verification testing.

All Contractor-furnished JMDs must be sealed by a professional Engineer registered in the State of Alaska.  The Professional Engineer shall certify that the JMD was performed according to the specified procedures, and meets all project specifications.

Changes. Submit a new JMD with changes noted and new samples in the same manner as the original JMD submittal when:

a.
The results of the JMD evaluation do not achieve the requirements specified in Table 401-1

b.
The asphalt binder source is changed

c.
The source of aggregate, aggregate quality or gradation is changed

d.
The results of a Test Strip do not meet the requirements of the specification – the Engineer may require a new JMD.

Do not produce HMA for production paving and payment before the Engineer provides written approval of the JMD; the original, or a replacement JMD.

The Engineer has the option to require further verification of the JMD under 401-2.10 Process Quality Control.  If a Test Strip(s) is required, do not produce HMA for production paving and payment before the Engineer provides written approval of the Test Strip construction, construction process, materials, and the JMD, Subsection 401-2.10.

Payment for HMA will not be made until the new JMD and the Test Strip, when required, is approved.

Approved changes apply only to HMA produced after the submittal of changes.

The Engineer will assess a fee for each mix design subsequent to the approved Job Mix Design, per Subsection 401-5.01.

401-2.10 PROCESS QUALITY CONTROL.  Sample and test materials for quality control of the HMA according to Subsection 106-1.03.  Submit to the Engineer at the "Pre-Paving Meeting," Subsection 401-3.01, the JMD and a documentation plan that provides a complete, accurate, and clear record of the sampling and testing results.

Failure to perform quality control forfeits the Contractor's right to a retest under Subsection 401-4.02

Provide copies of the documented sampling and testing results no more than 24 hours from the time taken.

Supplemental Process Quality Control:

The Engineer has the option to require supplemental process quality controls including additional sampling and testing.  Include the supplemental process quality controls in the documentation plan.
When directed by the Engineer:  provide “Density Profiles” and or “Test Strips”.

1.
Density Profiles.  Provide density profile testing, with a nuclear density gauge, of the mat and longitudinal joints.  Include the frequency of the test groups, configuration of the test groups for mat density and joint density individually or combined.  Indicate the number of tests in a test group intended to confirm the density of the mat and joints.

Locations that may require testing include:  all lanes on bridge decks, adjacent to longitudinal joints, areas where segregation is visible, thermal segregation potential exists, where mat density is lower than the minimum (considered segregated), and the paver starts/stops.  The Engineer will identify these and other areas that require density testing.

2.
Test Strips.  Construct test strips (ATM 412) using the approved job mix HMA a minimum of 5 working days prior to planned production paving, except use the proposed JMD when the test strip is being constructed to help evaluate the JMD as part of the mix performance analysis.  Submit a proposed test strip location to the Engineer for coordination, and approval; include in the process control documentation plan.  The Engineer's approval and written authorization of the location, date, and time, is required before construction of a test strip.

Establish roller patterns and the number of passes required to assure that proper placement and compaction is achieved.  The test strip shall include no less than 300 tons and no more than 1000 tons, except as may be authorized, in writing, by the Engineer.  The full complement of the paving train shall be on site to receive instructions from the Engineer as needed to complete the mix performance analysis.  Make the equipment available for inspection as required by Subsection 401-3.04.  Provide an onsite process control representative with authority to modify mix components as instructed by the Engineer.

Failed Test Strip:  the Engineer may direct the Contractor to remove and dispose of test strips not meeting specification requirements.  Contractor, construct a new test strip or return the surface materials and grade to their original condition as directed by the Engineer.  

Only after the Engineer approves the test strip may HMA be produced for production paving and payment.

Refer to Subsection 401-5.01 for payment of test strips.

CONSTRUCTION REQUIREMENTS

401-3.01 PRE-PAVING MEETING. Meet with the Engineer for a pre-paving meeting in the presence of the project superintendent and paving foreman at least (5) working days before beginning paving operations.  Submit a paving plan and pavement inspection plan at the meeting.  When directed by the Engineer, make adjustments to the plan and resubmit.

1.
Paving Plan.  Include the following:

a.
Sequence of operations

b.
List of equipment that will be used for production, transport, pick-up (if applicable), laydown, and compaction

c.
Summary of plant modifications (if applicable) for production of WMA

d.
Procedures to produce consistent HMA

e.
Procedures to minimize material and thermal segregation

f.
Procedures to minimize premature cooling

g.
Procedures to achieve HMA density

h.
Procedures for joint construction including corrective action for joints that do not meet surface tolerance requirements

i.
Quality control testing methods, frequencies and sample locations for gradation, asphalt binder content, and density, and

J.
Any other information or procedures necessary to provide completed HMA construction that meets the Contract Requirements

2.
Pavement Inspection Plan. Include the following:

a.
Process for daily inspections

b.
Means and methods to remove and dispose of project materials

401-3.02 CONTRACTOR QUALITY CONTROL. Perform quality control (QC) of HMA materials in accordance with Subsection 106-1.03.

401-3.03  WEATHER LIMITATIONS.  Place HMA on a stable/non-yielding roadbed. Do not place HMA when the base material is wet or frozen, or when weather conditions prevent proper handling or finishing of the mix.  ***deleted***
401-3.04 EQUIPMENT, GENERAL.  Use equipment in good working order and free of HMA buildup.  Make all equipment available for inspection and demonstration of operation a minimum of 24 hours before placement of HMA and test strip HMA.

401-3.05  ASPHALT MIXING PLANT.  Meet AASHTO M 156.  Use an HMA plant capable of producing at least 150 tons of HMA per hour noted on posted DEC air quality permit, designed to dry aggregates, maintain consistent and accurate temperature control, and accurately proportion asphalt binder and aggregates.  Calibrate the HMA plant and furnish copies of the calibration data to the Engineer at least 24 hours before HMA production.  

Provide a scalping screen at the asphalt plant to prevent oversize material or debris from being incorporated into the HMA.

Provide a tap on the asphalt binder supply line just before it enters the plant (after the 3-way valve) for sampling asphalt binder.  Provide aggregate and asphalt binder sampling locations meeting OSHA safety requirements.

You may use belt conveyor scales to proportion plant blends and mixtures if the scales meet the general requirements for weighing equipment and are calibrated according to the manufacturer’s instructions.

If WMA is approved by the Engineer, modify the mixing plant as required by the manufacturer and WMA additive manufacturer. 

401-3.06  HAULING EQUIPMENT.  Haul HMA in trucks with tight, clean, smooth metal beds. Keep beds free of petroleum oils, solvents, or other materials that would adversely affect the mixture. Apply a thin coat of approved asphalt release agent to beds as necessary to prevent mixture adherence. Provide trucks with covers attached and available for use. 

When directed by the Engineer, cover the HMA in the hauling vehicle(s).

Do not haul HMA on barges.

401-3.07 ASPHALT PAVERS.  Use self-propelled asphalt pavers with heated vibratory screed assemblies to spread and finish HMA to the specified section widths and thicknesses without introducing thermal or material segregation.

Equip the paver with a receiving hopper having sufficient capacity for a uniform spreading operation and a distribution system to place the HMA uniformly in front of screed.  Use a screed assembly that produces a finished surface of the required smoothness, thickness, and texture without tearing, shoving, or displacing the HMA. Heat and vibrate screed extensions. Place auger extensions within 20 inches of the screed extensions or per written manufacturer’s recommendations.

Equip the paver with a means of preventing segregation of the coarse aggregate particles from the remainder of the HMA when carried from the paver hopper back to the augers.

Equip the paver with automatic screed controls capable of operating from a reference line or a ski from either or both sides of the paver.

The use of a “Layton Box” or equivalent towed paver is allowed on bike paths, sidewalks, and driveways.

401-3.08  ROLLERS. Use both steel-wheel (static or vibratory) and pneumatic-tire rollers. Use rollers designed to compact HMA and capable of reversing without shoving or tearing the mixture. Select rollers that will not crush the aggregate or displace the HMA. Equip vibratory rollers with separate vibration and propulsion controls. 

Equip the rollers with an infrared thermometer that measures and displays the surface temperature to the operator. Infrared thermometer may be hand-held or fixed to the roller.

Utilize a pneumatic roller in the complement of rollers to compact the leveling course.  Use fully skirted pneumatic-tire roller having a minimum operating weight of 3000 pounds per tire.

401-3.09  RESERVED.

401-3.10  PREPARATION OF EXISTING SURFACE.  Prepare existing surfaces according to the Contract. Prior to placing HMA, clean existing surfaces of loose material and uniformly coat contact surfaces of curbing, gutters, manholes and other structures with tack coat material meeting Section 402.  Treat cold joint surfaces according to 401-3.17. Allow tack coat to break before placement of HMA on these surfaces.  Do not apply the tack coat material until the Engineer approves the existing surface including, not limited to; the existing paved surface, the milled surface, and a prior layer of HMA pavement.
Before applying tack coat to an existing paved surface, clean and patch the surface.  Remove irregularities to provide a reasonably smooth and uniform surface.  Remove and replace unstable areas with HMA.  Clean the edges of existing pavements, which are to be adjacent to new pavement, to permit the adhesion of asphalt materials.  Clean loose material from cracks.  Fill the cleaned cracks, wider than 1 inch, with HMA tamped in place.  Wash and/or sweep the paved surface clean and free of loose materials.

Preparation of a milled surface:

1.
Prelevel remaining ruts, pavement delaminations, and depressions having a depth greater than 1/2 inch with an approved HMA.

2.
Notify the Engineer of pavement areas that appear thin or unstable.  Where milling operation creates thin or unstable pavement areas, or where it breaks through existing pavement, remove thin and unstable pavement, and 2 inches of existing base material, compact and replace with an approved HMA.

401-3.11  PREPARATION OF ASPHALT.  Provide a continuous supply of asphalt binder to the asphalt mixing plant at a uniform temperature, within the recommended mixing temperature range.

401-3.12  PREPARATION OF AGGREGATES.  Dry the aggregate so the moisture content of the HMA, sampled at the point of acceptance for asphalt binder content, does not exceed 0.5% (by total weight of mix), as determined by ATM 407.

Heat the aggregate for the HMA to a temperature compatible with the mix requirements specified.

Adjust the burner on the dryer to avoid damage to the aggregate and to prevent the presence of unburned fuel on the aggregate.  HMA containing soot or fuel is unacceptable per Subsection 105-1.11.

401-3.13  MIXING. Combine the aggregate, asphalt binder, and additives in the mixer in the amounts required by the JMD. Mix to obtain at least 98% coated particles when tested according to AASHTO T195.

For batch plants, put the dry aggregate in motion before addition of asphalt binder.

Mix the HMA within the temperature range determined by the JMD.

Upon the Engineer’s request, provide daily burner charts showing start/stop times and temperatures.

401-3.14  TEMPORARY STORAGE OF HMA.  Silo type storage bins may be used, provided the characteristics of the HMA remain unaltered.

Signs of visible segregation, heat loss, changes from the JMD, change in the characteristics of asphalt binder, lumpiness, and stiffness of the mixture, are causes for rejection.

Do not store HMA on barges.

401-3.15  PLACING AND SPREADING.  Use asphalt pavers to distribute HMA, including leveling course and temporary HMA.  Place the HMA upon the approved surface, spread, strike off, and adjust surface irregularities.  The maximum compacted lift thickness allowed is 3 inches.

When multiple lifts are specified in the Contract, do not place the final lift until all lower lifts throughout that section, are placed and accepted.

Do not place HMA abutting curb and gutter until curb and gutter are installed, except as approved by the Engineer.

Do not pave against new Portland cement concrete curbing until it has cured for at least 72 hours.

When practicable, adjust elevation of metal fixtures before paving the final lift, so they will be between 1/4 and 1/2 inch below the top surface of the final lift.  Metal fixtures include, but are not limited to manholes, valve boxes, monument cases, hand holes, and drains.

When the section of roadway being paved is open to traffic, pave adjacent traffic lanes to the same elevation within 24 hours.  Place approved material against the outside pavement edge when the drop off exceeds 2 inches.

Use hand tools to spread, rake, and lute the HMA in areas where irregularities or unavoidable obstacles make mechanical spreading and finishing equipment impracticable.

Place HMA over bridge deck membranes according to Section 508 and the membrane manufacturer's recommendations.

Do not mix HMA produced from different plants for testing or paving.

401-3.16  COMPACTION. Thoroughly and uniformly, compact the HMA by rolling.  In areas not accessible to large rollers, compact with mechanical tampers or trench rollers.

Prevent indentation in the mat, do not leave rollers or other equipment standing on HMA that has not sufficiently cooled.

The Lower Specification Limit for density is 92.0% of the Maximum Specific Gravity (MSG) as determined by ATM 409.  The MSG from the approved JMD is used for the first lot of each type of HMA.  The MSG for additional lots is determined from the first sublot of each lot.

401-3.17  JOINTS.  Place and compact the HMA to provide a continuous bond, texture, and smoothness between adjacent sections of the HMA.

Minimize the number of joints.  Do not construct longitudinal joints in the driving lanes unless approved by the Engineer in writing at the pre-paving meeting.  Offset the longitudinal joints in one layer from the joint in the layer immediately below by at least 6 inches.  Align the joints of the top layer at the centerline or lane lines.  Where preformed marking tape striping is required, offset the longitudinal joint in the top layer not more than 6 inches from the edge of the stripe.

Form transverse joints by saw-cutting back on the previous run to expose the full depth of the course or by using a removable bulkhead.  Skew transverse joints 15 to 25 degrees.

For all joints below the top lift, uniformly coat joint surfaces with tack coat material meeting Section 402. 

Uniformly coat the joint face of all top lift joints with a joint adhesive. Follow joint adhesive manufacturer's recommendations for temperatures and application method.  Remove joint adhesive applied to the top of pavement surface.  If infrared joint heaters are used and passing joint densities are achieved in each of the first three joint densities taken, then joint adhesive is not required.

The Lower Specification Limit for top lift longitudinal joint density is 91.0% of the MSG of the panel completing the joint. MSG will be determined according to ATM 409.

For top lift panels that have a longitudinal joint density less than 91.0% of the MSG in a sublot, seal the surface of the longitudinal joints with joint sealant within that sublot, or as directed..  Apply joint sealant according to the manufacturer’s recommendations while the HMA is clean, free of moisture and prior to final traffic marking.  Place the sealant at a maximum application rate of 0.15 gallons per square yard, and at least 12 inches wide centered on the longitudinal joint.  After surface sealing, inlay by grinding pavement striping into the sealed HMA. Use grooving equipment that grinds a dry cut to groove the width, length, and thickness of the striping within the specified striping tolerances.

Correct improperly formed joints that result in surface irregularities according to a corrective action plan.

Complete all hot lapped joints while the mat temperature is over 230(F as measured by the Engineer, within 3 inches of the joint. Tack coat and joint adhesive are not required for hot lapped joints. Hot lapped joints will receive the full Longitudinal Joint Density Price Adjustment incentive without testing for joint density.

Top lift longitudinal joints will be evaluated for acceptance according to Subsection 401-4.03

401-3.18  SURFACE REQUIREMENTS AND TOLERANCE.  The finished surface of all HMA paving must match dimensions shown in the contract for horizontal alignment and width, profile grade and elevation, crown slope, and pavement thickness. Water must drain across the pavement surface without ponding. The surface must have a uniform texture, without ridges, puddles, humps, depressions, and roller marks. The surface must not exhibit raveling, cracking, tearing, asphalt bleeding, or aggregate segregation. Leave no foreign material, uncoated aggregate, or oversize aggregate on the HMA surface. 

The Engineer will test the finished surface after final rolling at selected locations using a 10-foot straightedge.  The Engineer will identify pavement areas that deviate more than 3/16 inch from the straightedge, including joints, as defective work. Perform corrective work by removing and replacing, grinding, cold milling or infrared heating such areas as required. Do not surface patch. After the Contractor performs corrective work, the Engineer will retest the area.

The Engineer will use an inertial profiler to measure the top lift HMA surface in the driving lanes for surface smoothness within 21 days after paving is complete and driving lanes are delineated.

Profiler measurements will not be taken in turn lanes, ramps, lane transitions, or within 25 feet of bridge abutments and transverse joints with pre-existing pavement.

The Engineer will measure the pavement smoothness in both wheel paths of each lane.  The smoothness is measured as International Roughness Index (IRI), reported as inches/mile, at 0.1-mile increments.  Pavement smoothness is the average of all IRI measurements for the project.

The Engineer will identify areas requiring corrective action in accordance with Table 401-4.  Perform full-width corrective action in those areas.  The Engineer may waive corrective work for localized roughness for deficiencies resulting from manholes or other similar appurtenances near the wheel path.

Perform Corrective Actions according to one of the following or by a method approved by the Engineer:

1.
Diamond Grinding.  If the required pavement thickness is not decreased by more than 1/4-inch, grind to the required surface tolerance and cross section.  Remove and dispose of all waste materials.  Apply joint sealant and sand to exposed aggregates per the manufacturer’s recommendations.

2.
Overlaying.  Mill or sawcut the existing pavement to provide a vertical transverse joint face to match the overlay to the existing pavement.  Apply tack coat on the milled surface and joint adhesive to all vertical joints and overlay the full width of the underlying pavement surface.  Use the same approved HMA for overlays.  Place a minimum overlay thickness of 2.0 inches.

3.
Mill and Fill. Mill the existing pavement to provide a vertical transverse joint face. Apply tack coat to the milled surface and joint adhesive to all vertical joints prior to inlaying new HMA to match the existing pavement.  Use the same approved HMA.  Place a minimum thickness of 2.0 inches.

After completion of corrective work, the Engineer will measure the pavement surface with an inertial profiler for a smoothness price adjustment.

Price adjustments for pavement smoothness will be calculated according to Subsection 401-4.03.3. 

401-3.19  REPAIRING DEFECTIVE AREAS.  Remove HMA that is contaminated with foreign material, is segregated (determined visually or by testing), flushing, or bleeding asphalt. Remove and dispose defective HMA for the full thickness of the course.  Cut the pavement so that edges are vertical and the sides are parallel to the direction of traffic.  Coat edges with a tack coat according to Section 402.  Place and compact fresh HMA so that compaction, grade, and smoothness requirements are met.

401-3.20  ROADWAY MAINTENANCE.  Inspect daily according to pavement inspection plan. Remove, and dispose of project materials incorrectly deposited on existing and new pavement surfaces(s) inside and outside the project area including haul routes.

The Contractor is responsible for damage caused by not removing these materials and any damage to the roadway from the removal method(s).

Repair damage to the existing roadway that results from fugitive materials or their removal.

401-4.01  METHOD OF MEASUREMENT.  Section 109 and the following:

1.
Hot Mix Asphalt.

a.
By weight.  No deduction is made for the weight of asphalt binder or anti stripping additive or cutting back joints. If the use of WMA is approved by the Engineer, WMA additives will not be measured and are considered subsidiary to the HMA pay item.

b.
By the final HMA surface area.

2.
Asphalt Binder.  By weight, as follows:

Method 1 will be used for determining asphalt binder quantity unless otherwise directed in writing.  The procedure initially used will be the one used for the duration of the project.  No payment is made for any asphalt binder more than 0.4% above the optimum asphalt binder content specified in the JMD.

Method 1: Percent of asphalt binder for each sublot multiplied by the total HMA weight represented by that sublot.  The Engineer will use either ATM 405 or ATM 406 to determine the percent of asphalt binder.  The same test method used for the acceptance testing of the sublot will be used for computation of the asphalt binder quantity.  In the absence of testing, the percent of asphalt binder is the target value for asphalt binder in the JMD.

Method 2: Supplier's invoices minus waste, diversion, and remnant.  This procedure is an Engineer’s option for projects where deliveries are made in tankers and the asphalt plant is producing HMA for one project only.

The Engineer may direct, at any time that tankers are weighed in the Engineer’s presence before and after unloading. If the weight determined at the project varies more than 1% from the invoice amount, payment is based on the weight determined at the project.

Any remnant or diversion will be calculated based on tank stickings or weighing the remaining asphalt binder. The Engineer will determine the method. The weight of asphalt binder in waste HMA is calculated using the target value for asphalt binder as specified in the JMD.

3.
Job Mix Design. When specified, a Contractor furnished JMD is measured as one according to the HMA class and type.

4.
Temporary Pavement.  By weight, without deduction for the weight of asphalt binder or anti-strip additive.

5.
Leveling Course.  By Lane-Station (12 foot width) or by weighing without deduction for the weight of asphalt binder or anti-strip additive.

6.
HMA Price Adjustment.  Calculated by quality level analysis under Subsection 401-4.03.1.

7.
Longitudinal Joint Density Price Adjustment.  By the linear foot of top lift longitudinal joint under Subsection 401-4.03.2.

8.
Joint Adhesive.  By the linear foot of longitudinal and transverse joint.

9.
Pavement Smoothness Price Adjustment.  Calculated from inertial profiler data using FHWA’s ProVAL software under Subsection 401-4.03.3.

10.
Asphalt Material Price Adjustment.  Determined under Subsection 401-4.04.

11.
Liquid Anti-Strip Additive.  Based on the number of tons of asphalt binder containing required additive.

12.
Crack Repair.  From end to end of the crack repaired according to 401-3.10, measured horizontally along the centerline of the crack.

13.
Prelevel for Ruts, Delaminations, and Depressions.  By the surface area where prelevel is placed according to 401-3.10(1), measured according to Section 109.

14.
Repair Unstable Pavement.  By the surface area of pavement repaired according to 401-3.10(2), measured according to Section 109.

401-4.02 ACCEPTANCE SAMPLING AND TESTING.
1.
Hot Mix Asphalt

The bid quantity of each type of HMA produced and placed is divided into lots and the lots evaluated individually for acceptance. 

A lot is normally 5,000 tons. The lot is divided into sublots of 500 tons, each randomly sampled and tested for asphalt binder content, density, and gradation according to this Subsection. The lot is evaluated for price adjustment according to Subsection 401-4.03.1. Seasonal startup or a new JMD requires starting a new lot.

If less than 8 sublots have been placed at the time a lot is terminated, the material in the shortened lot will be included as part of the prior lot. The price adjustment computed for the prior lot will include the samples from the shortened lot. Density test results from material in the shortened lot will be based on the MSG of the first sublot of the shortened lot. If there is no prior lot, and there are at least 3 sublots, the material in the shortened lot will be considered as a lot and the price adjustment will be based on the actual number of test results in the shortened lot. If there are less than 3 sublots, the HMA will be accepted for payment based on the Engineer’s approval of the JMD, and placement and compaction of the HMA to the specified depth, finished surface requirements, and tolerances.

If 8 or 9 sublots have been placed at the time a lot is terminated, they will be considered as a lot and the price adjustment will be based on the actual number of test results in the shortened lot.

If the bid quantity is between 1,500 to 5,000 tons, the quantity is considered one lot.  The lot is divided into sublots of 500 tons, each randomly sampled and tested for asphalt binder content, density, and gradation according to this Subsection.

For bid quantity less than 1,500 tons, HMA will be accepted for payment based on the Engineer’s approval of the JMD, and placement and compaction of the HMA to the specified depth, finished surface requirements, and tolerances. 

The Engineer reserves the right to perform any testing required in order to determine acceptance.

a.
Asphalt Binder Content. HMA samples shall be taken randomly by the Contractor in the presence of the Engineer from behind the paver screed before initial compaction, or will be taken randomly by the Engineer from the windrow, according to ATM 402 or ATM 403, at the discretion of the Engineer. The location (behind the paver screed or windrow) will be determined at the pre-paving meeting.  The Engineer will determine random sampling locations.

Two separate samples will be taken, one for acceptance testing and one held in reserve for retesting if requested.  At the discretion of the Engineer, Asphalt binder content will be determined according to ATM 405 or ATM 406.

b.
Aggregate Gradation. Aggregates tested for gradation acceptance will have the full tolerances from Table 401-2 applied. 

(1).
Drum Mix Plants. Samples will be taken from the combined aggregate cold feed conveyor via a diverter device, from the stopped conveyor belt or from the same location as samples for determination of asphalt binder content, at the discretion of the Engineer.  Two separate samples will be taken, one for acceptance testing and one held in reserve for retesting if requested.  The aggregate gradation for samples from the conveyer system will be determined according to ATM 304.  For HMA samples, the gradation will be determined according to ATM 408 from the aggregate remaining after the ignition oven (ATM 406) has burned off the asphalt binder. Locate diverter devices for obtaining aggregate samples from drum mix plants on the conveyor system delivering combined aggregates into the drum.  Divert aggregate from the full width of the conveyor system and maintain the diverter device to provide a representative sample of aggregate incorporated into the HMA.

(2)
Batch Plants. Samples will be taken from dry batched aggregates according to ATM 301 or from the same location as samples for determination of asphalt binder content, at the discretion of the Engineer.  Two separate samples will be taken, one for acceptance testing and one held in reserve for retesting if requested.  The aggregate gradation for dry batch samples will be determined according to ATM 304.  For HMA samples, the gradation will be determined according to ATM 408 from the aggregate remaining after the ignition oven (ATM 406) has burned off the asphalt binder. 

c.
Density. The Engineer will determine and mark the location(s) where the Contractor takes each core sample. 

(1)
Mat Cores: The location(s) for taking core samples is determined using a set of random numbers (independent of asphalt binder and aggregate sampling set of random numbers) and the Engineer's judgment. Take no mat cores within 1 foot of a joint or edge. Core samples are not taken on bridge decks.

(2)
Longitudinal Joint Cores: The Engineer will mark the location(s) to take the core sample, centered on the visible surface joint, and adjacent to the mat core sample taken in the panel completing the joint.

Take core samples according to ATM 413 in the presence of the Engineer. Cut full depth core samples, centered on the marks and as noted above, from the finished HMA within 24 hours after final rolling.  Neatly core drill one six-inch diameter sample at each marked location.  Use a core extractor to remove the core - do not damage the core.  The Engineer will immediately take possession of the samples.  Backfill and compact voids left by coring with new HMA within 24 hours, and according to ATM 413. The Engineer will determine density of samples according to ATM 410.

d.
Asphalt binder Content, Aggregate Gradation, and Density - Retest. When test results have failed to meet specifications, retest of acceptance test results for asphalt binder content, gradation, and density may be requested provided the quality control requirements of Subsection 401-3.02 Contractor Quality Control are met. Deliver this request in writing to the Engineer within 7 days of receipt of the final test of the lot.  The Engineer will mark the sample location for the density retest within a 2-foot radius of the original core.  The original test results are discarded and the retest result is used in the price adjustment calculation regardless of whether the retest result gives a higher or lower pay factor.  Only one retest per sample is allowed.  When gradation and asphalt binder content are determined from the same sample, a request for a retest of either gradation or asphalt binder content results in a retest of both. Both gradation and asphalt binder content retest results are used in the price adjustment calculation. Except for the first lot, retesting for gradation or asphalt binder from the first sublot of a lot will include retesting for the MSG. Retesting will be performed by a Department laboratory.
2.
Asphalt Binder

The bid quantity of asphalt binder produced and placed is divided into lots and the lots evaluated individually for binder grade acceptance.

Testing will be by AASHTO accredited independent laboratories. When retesting is requested, the assigned value (ATV) will be determined using ASTM D3244. Each test will be completed by a different laboratory.

a.
Acceptance Test. The lot size for asphalt binder is 200 tons.  If a project has more than one lot and the remaining asphalt binder quantity is less than 150 tons, it is added to the previous lot and that total quantity will be evaluated as one lot.  If the remaining asphalt binder quantity is 150 tons or greater, it is sampled, tested and evaluated as a separate lot.

If the bid quantity of asphalt binder is between 85 to 200 tons, the quantity is considered as one lot and sampled, tested, and evaluated according to this subsection. Quantities of asphalt binder less than 85 tons will be accepted based on manufacturer’s certified test reports and certification of compliance.

Sample asphalt binder at the plant from the supply line in the presence of the Engineer according to ATM 401.  The Engineer will take immediate possession of the samples. Take three samples from each lot, one for acceptance testing, one for Contractor requested retesting, and one held in reserve for referee testing if requested.  Meet Subsection 702-2.01 requirements for asphalt binder quality.

b.
Retest. Submit a written request, for a retest, no more than 7 days from receiving notice of the failed acceptance test. In the request, identify the retest laboratory. The Engineer will send the second sample (retest sample) to the laboratory.  Provide the retest results to the Engineer. Contractor pays for the retest costs.

If the average of the combined test results ([acceptance + retest]/2) passes the specification requirement, the average value becomes the ATV. If this ATV fails the specification requirement, the Engineer or Contractor may request the third sample (referee sample) be tested.

c.
Referee Test. The Engineer will send the third sample (referee sample) to an agreed upon laboratory. The average of the combined test results ([acceptance + retest + referee]/3) equals the ATV. If the ATV fails to meet specifications, the Contractor pays for the referee test.

401-4.03 EVALUATION OF MATERIALS FOR ACCEPTANCE. The Engineer may reject material which appears to be defective based on visual inspection.  If a test of rejected material is requested, a minimum of two samples are collected from the rejected material and tested.  If all test results are within specification limits, payment for the material is made.

The following methods are applied to each type of HMA with Price Adjustment Pay Items in the Contract. These methods describe how price adjustments are determined based on the quality of the HMA binder longitudinal joint density and pavement smoothness.

1.
HMA Price Adjustment.  Acceptance test results for HMA asphalt binder content, gradation and mat density are used in HMA price adjustment.  These test results for a lot are analyzed collectively and statistically by the Quality Level Analysis (QLA) method as specified in Subsection 106-1.03.3 to determine the total estimated percentage of the lot that is within specification limits. The values for percent passing the #200 sieve, asphalt binder content and density test results are reported to the nearest 0.1 percent.  All other sieves used in QLA are reported to the nearest whole number.

The HMA price adjustment is based on the lower of two pay factors.  The first factor is a composite pay factor (CPF) for HMA that includes gradation and asphalt binder content.  The second is the density pay factor (DPF).

A lot containing material with less than a 1.000 pay factor is accepted at an adjusted price, provided that pay factor is at least 0.800 and there are no isolated defects identified by the Engineer. A lot containing material that fails to obtain the minimum pay factor is considered unacceptable and rejected under Subsection 105-1.11.

HMA pay factors are computed as follows:

a.
All statistical Quality Level Analysis (QLA) is computed using the Engineer’s Price Adjustment programs.

b.
The USL and LSL are equal to the Target Value (TV) plus and minus the allowable tolerances in Table 401-2, or as shown below.  The TV is the specification value shown in the approved Job Mix Design.

TABLE 401-2

HMA LOWER SPECIFICATION LIMIT (LSL) & UPPER SPECIFICATION LIMIT (USL)

	Measured Characteristics
	LSL
	USL

	3/4-inch or largest sieve size
	99
	100

	1/2-inch sieve or first sieve retaining aggregate
	TV
-6
	TV
+6

	3/8-inch sieve
	TV
-6
	TV
+6

	No. 4 sieve
	TV
-6
	TV
+6

	No. 8 sieve
	TV
-6
	TV
+6

	No. 16 sieve
	TV
-5
	TV
+5

	No. 30 sieve
	TV
-4
	TV
+4

	No. 50 sieve
	TV
-4
	TV
+4

	No. 100 sieve
	TV
-3
	TV
+3

	No. 200 sieve*
	TV
-2.0
	TV
+2.0 

	Asphalt Binder Content, %
	TV
-0.4
	TV
+0.4

	Mat Density, %
	92.0
	100.0


*LSL for the No. 200 sieve is restricted by the broadband limits in Table 703-4.

c.
The percent within limits (PWL), Quality Levels and characteristic pay factors (PFs) are determined by the Engineer for each Lot in accordance with Subsection 106-1.03.3.  The Composite Pay Factor (CPF) for the lot is determined from gradation and asphalt binder content (ac) acceptance test results using the following example formula: 

[f3/4 inch (PF3/4 inch) + f1/2 inch (PF1/2 inch) +....fac (PFac)]

CPF =



(f

Table 401-3 gives the weight factor (f) for each test property considered.

TABLE 401-3

WEIGHT FACTORS

	Property
	Type I

Factor “f”
	Type II

Factor “f”
	Type III

Factor “f”

	1-inch sieve
	4
	-
	-

	3/4-inch sieve 
	4
	4
	-

	1/2-inch sieve
	4
	5
	4

	3/8-inch sieve
	4
	5
	5

	No. 4 sieve
	4
	4
	5

	No. 8 sieve
	4
	4
	5

	No. 16 sieve
	4
	4
	5

	No. 30 sieve
	4
	5
	6

	No. 50 sieve
	4
	5
	6

	No. 100 sieve
	4
	4
	4

	No. 200 sieve*
	20
	20
	20

	Asphalt Content, %
	40
	40
	40


The Density Pay Factor (DPF) is computed using HMA mat core compaction acceptance test results.  

The CPF and DPF are rounded to the nearest 0.001.  The price adjustment for each individual lot is calculated as follows:

HMA Price Adjustment = [(CPF or DPF)* -1.000] x (tons in lot) x (PAB)

* CPF or DPF, whichever is lower

PAB = Price Adjustment Base = $110.00 per ton.

The HMA Price Adjustment is the sum of the price adjustments for each lot and paid for under Item 401.0008.____.

2.
Longitudinal Joint Density Price Adjustment.  Longitudinal joint density price adjustment will be based on the project average of all top lift cold joint densities and determined as follows:

a.
Disincentive. Project average top lift joint density less than 91.0% MSG: 

Deduct $3.00 per lineal foot.

b.
Incentive. Project average top lift joint density greater than:

92.0% MSG.

Add $0.50 per lineal foot

93.0% MSG.

Add $1.00 per lineal foot

94.0% MSG.

Add $1.50 per lineal foot

The longitudinal Joint Density Price Adjustment is the total price adjustment paid for under Item 401.0009.____.

3.
Pavement Smoothness Price Adjustment.  Pavement smoothness will be measured by the Engineer and reported as IRI (inches/mile), according to Subsection 401-3.18.  Incentive for pavement smoothness shall apply only if both the project average CPF and DPF are greater than or equal to 1.000.  Disincentive for pavement smoothness shall apply regardless of the project average CPF or DPF.

The Engineer will calculate the pavement smoothness price adjustment according to Method 1 (pavement placed over graded subgrade), and/or Method 2 (pavement placed over existing pavement). The SF is rounded to the nearest 0.001.

Method 1: SPA = PAB x PQ x SF,

where: 

SPA = Pavement Smoothness Price Adjustment

PAB = $110.00 per ton,

PQ = Top layer HMA quantity, tons

SF = Smoothness Factor (Table 401-4)

TABLE 401-4

SMOOTHNESS FACTOR (SF)

	IRI (in./mile)
	SF

	Less than 40.0
	0.050

	40.0 to 70.0
	0.050 – (IRI – 40.0)/600.0

	70.0 to 90.0
	0.000

	90.0 to 120.0
	(90.0 – IRI)/120.0

	Greater than 120.0*
	-


* Corrective Work required, see Subsection 401-3.18

Method 2: SPA = PAB x PQ x SF,

Where:

SPA = Pavement Smoothness Price Adjustment

PAB = $110.00 per ton,

PQ = Top layer HMA quantity, tons

SF = Smoothness Factor = 0.120 x RR – 0.020; SF not to exceed 0.050

RR = Roughness Reduction = (Initial IRI – Final IRI) / Initial IRI 

Initial IRI = 
Pre-project average IRI as measured and reported by the Engineer.  The Initial IRI will either be included in the bid documents or the timeline for when the Initial IRI will be measured will be identified in the bid documents.

Final IRI =
Top layer HMA average IRI as measured and reported by the Engineer according to Subsection 401-3.18. 

The Pavement Smoothness Price Adjustment is the total price adjustment paid for under Item 401.2010.____.

3.
Pavement Smoothness Price Adjustment. Not applicable to this project.

4.
Asphalt Binder Price Adjustment. A lot quantity of asphalt binder, with a pay factor less than 1.00, is accepted or rejected per Table 401-3.01-1 Asphalt Binder Pay Factors.

TABLE 401-4.03-1

ASPHALT BINDER PAY FACTORS

	Pay Factor
	1.01
	1.00
	0.95
	0.90
	0.75
	Reject

	RTFO (Rolling Thin Film Oven)

	DSR(a.1)
	All Grades
	G*/Sinδ, kPa-1
	≥ 2.69
	2.68–2.20
	2.19–1.96
	1.95–1.43
	1.42–1.10
	< 1.10

	MSCR(a.2)
	PG 52-40 E
	JNR 3.2
	( 0.39
	0.40–0.50
	0.51–0.59
	0.60–0.69
	0.70–1.00
	> 1.00

	
	
	% Rec3.2
	≥ 86.0
	85.9–75.0
	74.9–68.0
	67.9–60.0
	59.9–55.0
	< 55.0

	
	PG 58-34 E
	JNR 3.2
	( 0.19
	0.20–0.25
	0.26–0.29
	0.30–0.39
	0.40–0.50
	> 0.50

	
	
	% Rec3.2
	≥ 90.0
	89.9–85.0
	84.9–80.0
	79.9–75.0
	74.9–70.0
	< 70.0

	
	PG 64-40 E
	JNR 3.2
	< 0.05
	0.05–0.10
	0.11–0.15
	0.16–0.20
	0.21–0.25
	> 0.25

	
	
	% Rec3.2
	≥ 97.0
	96.9–95.0
	94.9–91.0
	90.9–85.0
	84.9 – 80.0
	< 80.0

	PAV (Pressurized Aging Vessel)

	DS(a.3)
	PG 64-40 E

& All Other Grades
	G*Sinδ, kPa
	< 4711
	4712–5000
	5001–5289
	5290–5578
	5579–5867
	> 5867

	
	PG 52-40 E,

PG 58-34 E
	G*Sinδ, kPa
	< 5700
	5701–6000
	6001–6300
	6301–6600
	6601 – 7000
	> 7000

	CS(a.4 & 5)
	All Grades(a.4)
	BBR, S, MPa
	< 247
	248–300
	301–338
	339–388
	389–449
	> 450

	
	All Grades(a.5)
	BBR, m
	> 0.320
	0.319–0.300
	0.299–0.294
	0.293–0.278
	0.277–0.261
	< 0.261


Creep Stiffness (CS)
Dynamic Shear (DS)
Multiple Stress Creep Recovery (MSCR)

a.
Asphalt Binder Pay Adjustment = (Lowest Pay Factor – 1.00) x (tons in lot) x PAB x 5

Select the lowest pay factor from:

RTFO (test the binder residue at the performance grade temperature)

(1)
DS, All Grades, G*/Sinδ, kPa-1
(2)
MSCR: PG, Select the highest pay factor corresponding to, either JNR 3.2 or % Rec3.2 values

PAV

(3)
DS, PG, G*Sinδ, kPa

(4)
CS, All Grades, BBR, S MPa

(5)
CS, All Grades, BBR, m
b.
If three consecutive acceptance samples are out of specification, stop HMA production immediately and submit a corrective action plan to the Engineer for approval.

The Asphalt Binder Price Adjustment is the sum of the price adjustments for each lot and paid for under Item 401.2021.____.

401-4.04  ASPHALT MATERIAL PRICE ADJUSTMENT. Asphalt Material Price Adjustment. This subsection provides a price adjustment for asphalt material by: (1) additional compensation to the contractor or (2) a deduction from the contract amount.

1.
This provision shall apply:

a.
To asphalt material meeting the criteria of Subsection 702-2.01 Asphalt Binder, and is included in items listed in the bid schedule of Sections 306, 307, 308, 318, 401 thru 405, 408, 520, 608 and 609.

b.
To cost changes in asphalt material that occur between the date of bid opening and the date on the certified bill of lading from the asphalt material refiner/producer.

c.
When there is more than a seven and one half percent (7.5%) increase or decrease in the Alaska Asphalt Material Price Index, AAMPI, from the date of bid opening to the date on the certified bill of lading from the asphalt refiner/producer.

2.
Provide the certified bill of lading from the asphalt material refiner/producer.

3.
The AAMPI is calculated bimonthly on the first and third Friday of each month, and will remain in effect from the day of calculation until the next bimonthly calculation. The AAMPI is posted on the Department’s Statewide Materials website at and calculated according to the formula posted there. http://www.dot.state.ak.us/stwddes/desmaterials/aprice_index.shtml
4.
Price adjustment will be cumulative and calculated with each progress payment. Use the AAMPI in effect on the date of the certified bill of lading from the asphalt material refiner/producer, to calculate the price adjustment for asphalt material   The Department will increase or decrease payment under this contract by the amount determined with the following asphalt material price adjustment formula:

For an increase exceeding 7.5%, additional compensation = [(IPP – IB) – (0.075 x IB)] x Q

For a decrease exceeding 7.5%, deduction from contract = [(IB – IPP) – (0.075 x IB)] x Q

Where:

Q = Quantity of Asphalt Material incorporated into project, in tons as measured by the Engineer

IB = Index at Bid: the Bi-monthly AAMPI in effect on date of bid, in dollars per ton 

IPP = Index at Pay Period: The bi-monthly AAMPI in effect on the date shown on the certified bill of lading from the asphalt refiner/producer, in dollars per ton

5.
Method of measurement for determining Q (quantity) is the weight of asphalt material that meets the criteria of this subsection and is incorporated into the project. The quantity does not include aggregate, mineral filler, blotter material, thinning agents added after material qualification, or water for emulsified asphalt.  The quantity for emulsified asphalts will be based on the asphalt residue material only and will be calculated using the percent residue from testing, or if not tested, from the manufacturer’s certificate of compliance.

401-5.01 BASIS OF PAYMENT.  

The following items, unless included as individual Pay Items, are subsidiary to the Section 401 Hot Mix Asphalt Pavement related Pay Items as included in the bid schedule:

(
Asphalt binder

(
Liquid anti-strip additives

(
Tack coat

(
Crack sealing

(
Crack repair

(
Joint adhesive

(
Surface sealing of longitudinal joints

(
Surface tolerance corrections

(
Patching defective areas

(
Prelevel for ruts, delaminations, and depressions

(
Repair unstable pavement

(
Job mix design

(
Density profiles, Subsection 401-2.10 Process Quality Control

(
Repair work and materials when planing equipment breaks through existing pavement – Subsection 401-3.10 Preparation of Existing Surface

(
Work and materials associated with Subsection 401-3.06 Hauling Equipment

(
Work and materials associated with Subsection 401-3.20 Roadway Maintenance

Test Strips:  Subsection 401-2.10 Process Quality Control.

a.
Approved.  Test strip construction and material, approved by the Engineer in writing, as meeting the specification requirements will be paid for at the Contract unit prices for HMA and asphalt binder as included in the Bid Schedule.  Price adjustments 401.0008.____, 401.009.____, 401.0010.____ and 401.2021.____ do not apply.

b.
Failed.  The materials, construction of, removal and disposal of a failed test strip will be at the Contractor’s expense.

Item 401.0005.____ HMA, Temporary, Type     ; Class     . Removal and disposal of temporary HMA is subsidiary.

The following price adjustment Pay Items, unless included as individual Pay Items in the bid schedule, are paid under 401.2022.____ Combined Price Adjustment.

401.0008.____ HMA Price Adjustment, Type     ; Class     ,

401.0009.____ Longitudinal Joint Density Price Adjustment,

401.0010.____ Pavement Smoothness Price Adjustment, Method    .

401.2021.____ Asphalt Binder Price Adjustment

Item 401.0008.____ HMA Price Adjustment, Type    ; Class    , is the sum of the price adjustments for each material lot, and for deductions and fees assessed.  Deductions and fees assessed include:

(
Each mix design subsequent to the approved JMD for each type and class of HMA specified will result in a fee of $6000.

(
Failure to cut core samples within the specified period will result in a deduction of $100 per sample per day.

(
Failure to backfill voids left by sampling within the specified period will result in a deduction of $100 per hole per day.

(
If an asphalt binder referee test is requested and the ATV confirms the asphalt binder does not meet Contract requirements, a fee of $500 will be assessed.

Items 401.0008.____ HMA Price Adjustment, Type    ; Class    , and 401.2022.____ Combined Price Adjustment do not apply to the following:

(
HMA contract quantity is less than 1500 tons.

(
HMA leveling course and rut repair.

(
Temporary HMA.

(
Driveway and approach HMA.

Item 401.0015.____ Asphalt Material Price Adjustment.

For each Section as included in Subsection 401-4.04 Asphalt Material Price Adjustment, item 1.a, the "Asphalt Material Price Adjustment" is paid under the asphalt material Pay Item for the Section with the greatest quantity as determined by the estimate of quantities included in the Plans at the time of the bid opening.

(
When more than one "Asphalt Material Price Adjustment" Pay Item is included in the Plans or bid schedule the asphalt material price adjustment, for each Section's asphalt material, is paid under the Pay Item with the greatest quantity.

(
When more than one asphalt material is included in the project and only one "Asphalt Material Price Adjustment" Pay Item is included in the Plans or bid schedule, the asphalt material price adjustment, for each Section's asphalt material, is paid under the one Pay Item regardless of the quantity.

(
When the Pay Item "Asphalt Material Price Adjustment," is not included, for any section, no payment will be made.

Item 401.0016.____ Crack Repair.  Cleaning loose material from cracks, asphalt binder, and HMA to fill cracks are subsidiary.

Item 401.0017.____ Prelevel for Ruts, Delaminations, and Depressions.  Cleaning loose material, asphalt binder, and HMA are subsidiary.

Item 401.0018.____ Repair Unstable Pavement. Removal of pavement and base course, asphalt binder, and HMA are subsidiary.

	pay item

	Item Number
	Item Description
	Unit

	401.0001.____
	HMA, Type    ; Class    .
	Ton

	401.0002.____
	HMA, Leveling Course, Type  IV ; Class  B
	LnSt

	401.0003.____
	HMA, Leveling Course, Type  IV ; Class  B
	Ton

	401.0004.____
	Asphalt Binder, Grade PG ##-## X
	Ton

	401.0005.____
	HMA, Temporary, Type II, Class B
	Ton

	401.0006.____
	HMA, Type    , Class    .
	SY

	401.0007.____
	Liquid Anti-Strip Additives
	CS

	401.0013.____
	Job Mix Design
	Each

	401.0014.____
	Joint Adhesive
	LF

	401.0015.____
	Asphalt Material Price Adjustment
	CS

	401.0016.____
	Crack Repair
	LF

	401.0017.____
	Prelevel for Ruts, Delaminations, and Depressions
	SY

	401.0018.____
	Repair Unstable Pavements
	SY

	401.2022.____
	Combined Price Adjustment
	CS


CR401-032122

SECTION 402
TACK COAT
 TC "402
Tack Coat" \f C \l "3" 
Standard Modification

Replace Subsection 402-3.02 with the following:

402-3.02 EQUIPMENT. Furnish, maintain, and operate asphalt distributor to apply asphalt material uniformly at even heat on variable widths of surface up to 15 feet at readily determined and controlled flow rates. Provide an asphalt distributor capable of application rates from 0.01 to 0.11 gallon per square yard. Equip with a heater, tachometer, flow rate gauge, operable mechanical tank gauge, thermometer for measuring temperatures of tank contents, power unit for the pump and full circulation spray bars adjustable laterally and vertically.

402-3.04 APPLICATION OF ASPHALT MATERIAL.
Add the following at the end of the first paragraph:

Control deviation from any specified application rate to within 0.02 gallon per square yard.

Add the following after the second paragraph:

After application of the tack coat, the surface shall be allowed to cure without being disturbed for the period of time necessary to permit drying and setting of the tack coat. If necessary, the Engineer will determine when the tack has cured.

HSM20.6-113020

 TC "DIVISION 500 — STRUCTURES" \f C \l "6" 
DIVISION 500 — STRUCTURES

Blank Page
SECTION 501
CONCRETE FOR STRUCTURES
 TC "501
Concrete for Structures" \f C \l "3" 
Special Provision
501-2.01 MATERIALS.
Add the following:

Silicone Joint Sealant

Subsection 705-2.03


Temporary Blocking

As approved by the Engineer

CDRER01026

Standard Modification

501-2.02 COMPOSITION OF MIXTURE – JOB MIX DESIGN.
Replace Table 501-4 with the following:

TABLE 501-4

AIR CONTENT REQUIREMENTS
	Class of Concrete
	Air Content

	A
	6.0% (0.5%

	A-A
	6.0% (0.5%

	P
	3.50% minimum1 and

Super Air Meter (SAM) number (0.201

	DS
	Not required


1Not required for web and bottom flange of precast, prestressed decked bulb-tee girders.

HSM20.23-123121
Special Provisions
501-3.13 PRECAST CONCRETE MEMBERS. 
Replace item 4. Erection with the following:

4. Erection.  Maintain member stability during transport, lifting and erection operations. Limit concrete tension stresses due to transport, lifting and erection operations to less than 500 psi.

Set the replacement girder so that the difference between to the top surfaces of edges of adjacent precast concrete members is no more than 1/2 inch at midspan and no more than 1/4 inch at the ends.

Set and securely brace the replacement girder before making shear connections. Secure the member to the structure and provide temporary braces necessary to resist wind and other loads immediately after erection.

Provide and use forcing devices as shown in the plans or as recommended by the precast girder manufacturer. Use devices maintaining the top edges of adjacent members at the same elevation while welding diaphragms and shear connectors and while placing and curing grout in the shear keys.

Make field welds in accordance with Section 504.

Install steel diaphragms prior to allowing traffic to pass under the replacement girder.

When filling keyways between adjacent concrete members with grout, place grout according to the manufacturer’s written instructions. Clean joints of previous grout, shear connectors, surface laitance and other foreign material before placing grout. Do not place loads on the grouted members until the grout compressive strength has reached 5000 psi.

Tightly pack and rod the grout in the keys and spaces. Keep the grout surface smooth and neat. Ensure the grout surface meets the member edges throughout their lengths and matches the surface elevation of the members with a tolerance of +/- 1/8 inch.

501-3.16 REMOVING CONCRETE. 
Add the following: 

Temporarily support backfill material after removing abutment backwall. Place and compact fill against the new backwall in accordance with Subsection 501-3.09 and Section 203.

Replace Subsection 501-4.01 with the following:
501-4.01 METHOD OF MEASUREMENT. Concrete, removal of concrete and girder replacement will not be measured for payment.

Replace Subsection 501-5.01 with the following:
501-5.01 BASIS OF PAYMENT. Payment is included in the lump sum price for item 699.2001.0000.
CDRER01026
SECTION 503
REINFORCING STEEL
 TC "503
Reinforcing Steel" \f C \l "3" 
Special Provisions
Replace Subsection 503-4.01 with the following:

503-4.01 METHOD OF MEASUREMENT. Reinforcing steel and drill and bond dowels will not be measured for payment.

Replace Subsection 503-5.01 with the following:

503-5.01 BASIS OF PAYMENT. Payment is included in the lump sum price for item 699.2001.0000.
CDRER01026
Special Provision

Replace Section 507 with the following:

SECTION 507
BRIDGE BARRIERS AND RAILING

 TC "507
Bridge Barriers and Railing" \f C \l "3" 
507-1.01 DESCRIPTION. Install salvaged steel bridge railing and attach to existing railing.

507-2.01 MATERIALS. Use materials that conform to the following:


Steel Railing


Section 722

CONSTRUCTION REQUIREMENTS

507-3.01 CONSTRUCTION REQUIREMENTS.

1. General. Construct railing to the line and grade shown on the Plans. Set rail posts plumb. Replace existing hardware except for steel plate washers which may be reused at the Contractor’s option.
507-4.01 METHOD OF MEASUREMENT. Steel bridge railing replacement will not be measured for payment.

507-5.01 BASIS OF PAYMENT. Payment is included in the lump sum price for item 699.2001.0000.
CDRER01026
 TC "DIVISION 600 — MISCELLANEOUS CONSTRUCTION" \f C \l "6" 
DIVISION 600 — MISCELLANEOUS
CONSTRUCTION

Blank Page
Special Provisions

Replace Section 615 with the following:
SECTION 615
STANDARD SIGNS
 TC "615
Standard Signs" \f C \l "3" 
615-1.01 DESCRIPTION. Furnish and install standard signs and delineators. Remove and relocate or remove and dispose of existing signs and markers, as specified.

615-2.01 MATERIALS. Use materials that conform to the following Subsections:

Sheet Aluminum 

730-2.01

High Density Overlaid Plywood

730-2.02

Retroreflective Sheeting, ASTM D4956 

730-2.03

Sign Posts

730-2.04

Delineator Posts

730-2.05

Acrylic Prismatic Reflectors

730-2.06

Sign Support Fasteners
730-2.07

1.
Shop Drawings. Submit shop drawings, for all signs that must meet the ASDS letter width and spacing charts for variable width legends (such as D-series and I-3 signs), and which require custom shop drawings specific to the project. Submit 4 sets of collated shop drawings prepared according to Subsection 105-1.02. Show the following on each sign drawing:

a.
Dimensions of all horizontal and vertical characters and spaces

b.
Overall dimensions

c.
Sign material and sheeting material type

d.
Panel thickness

e.
Legend and letter series

f.
Whether the sign will be framed

2.
Sign Fabrication. Use ASTM D4956 Type IV retroreflective sheeting (for lettering, symbols, borders, and background) on sheet aluminum panels for all signs except the following: 

a.
Orange Background Signs.  Use Type IX or XI fluorescent orange reflective sheeting placed on sheet aluminum panels, except:

(1)
For temporary installations, the reflective sheeting place on aluminum, plastic, or plywood sheet panels.

(2)
For flexible signs, (Roll-Up Signs) use fluorescent reflective sheeting Type VI or better (based on durability and reflectivity, as determined by the Engineer).  Roll-Up Sign – 3M Series RS 24, Reflexite Marathon Orange, or approved equal.

b.
Railroad Crossbucks and Vertical Crossbuck Supports: Use white ASTM D4956 Type VIII or Type IX or XI retroreflective sheeting for background of sign and all strips.

c.
Non-Illuminated Overhead Signs with White Legends on Green Backgrounds: Use ASTM D4956 Type IX or XI retroreflective sheeting for legends and background. Create the legend in one of the following ways:

(1)
Cut border and legend from white ASTM D4956 Type IX or XI retroreflective sheeting and adhere them to a green ASTM D4956 Type IX background, or

(2)
Cut stencil of border and legend out of green transparent acrylic film and use transparent adhesive to overlay the film on a white ASTM D4956 Type IX or XI retroreflective background.

d.
Fluorescent Yellow-Green School Area Signs: Use ASTM D4956 Type VIII, Type IX or XI retroreflective sheeting for background. 

Use a manufacturer-recommended clear coat on all screened signs.

Use sign layouts (including characters, symbols, corner radii, and borders) that conform to the ASDS.

3.
Sign Posts and Bases. Use sign posts and bases of the types specified. The structural aspects of design and materials for sign supports must comply with the AASHTO Standard Specifications for Structural Supports for Highway Signs, Luminaires, and Traffic Signals. Do not splice sign posts.

Use Class A concrete meeting the requirements of Section 501 for overhead Sign support foundations.

Use Class B concrete for steel-reinforced roadside sign foundations meeting the requirements of Section 550. Concrete for other sign foundations may be Class W.

4.
Delineators. Use delineator assemblies that conform to the requirements shown on the Plans. Fabricate flexible delineators using ASTM 4956 Type III, IV, V, IX or XI retroreflective sheeting.

5.
Reflective Sheeting Warranty. Supply manufacturer’s warranty for reflective sheeting, including retention of fluorescent yellow-green (measured in accordance with ASTM E2301) for ten years according to the following criteria:

a.
Minimum Fluorescent Luminance Factor
YF: 20%

b.
Minimum Total Luminance Factor
YT: 35%

The warranty shall stipulate that: If the sheeting fails to meet the minimum fluorescence values within the first 7 years from the date of fabrication of the sign, the manufacturer shall, at the manufacturer’s expense, restore the sign surface to its original effectiveness. If the reflective sheeting fails to meet the minimum fluorescence values within the 8th through 10th year from the date of fabrication, the manufacturer shall, at the manufacturer’s expense, provide enough new replacement sign sheeting to the Department to restore the sign surface to its original effectiveness.

CONSTRUCTION REQUIREMENTS.

615-3.01 GENERAL.

1.
Place posts in excavated holes to the depth shown on the Alaska Standard Plans.

2.
Backfill the space around the posts and foundations placed in holes to finish ground with selected earth or sand, free of rocks or deleterious material. Place backfill in layers approximately 6 to 12 inches thick and thoroughly compact it.

3.
Dispose of surplus excavated material neatly along the adjacent roadway as directed.4.
Install flexible delineator posts according to the manufacturer's recommendations.

5.
Attach sign panels to posts, electroliers, traffic signal standards, bridge rails, piers, and abutments using the types and sizes of fastening hardware shown on the Plans. 

6.
If using existing signs and mileposts that are removed and relocated, ensure they conform to the details shown on the Plans or as directed.

7.
Sign Salvage:

Notify the Engineer 5 working days prior to beginning sign salvage activities. The Engineer will physically identify those signs to salvage. 

a.
Property of the State.  When 615-3.01 7a identifies a maintenance station to receive sign salvage, the signs (sign panels, posts, and hardware) are the property of the State.

Protect all items from damage during salvaging and delivery. For each sign so designated, disconnect sign post from panel and group the panels together. Group posts together with their hardware. Deliver sign panels, posts, and hardware to the State Maintenance Station noted in these Special Provisions. Do not deliver salvaged materials until inspected and approved by the Engineer. Replace any items damaged by you at no additional cost to the Department.

Deliver salvaged sign panels, posts, and hardware to the State Maintenance and Operations Station, located at:

State Maintenance Yard: 5300 E Tudor Rd. Anchorage, AK 99507.

b.
Property of the Contractor. When 615-3.01 7a does not identify a State Maintenance and Operations Station; the signs salvaged (sign panels, posts, and hardware) are the property of the Contractor.

Remove project signs and/or parts designated for salvage, off the project site.

Dispose of foundations from salvaged existing signs in a manner approved of by the Engineer (remove and dispose, abandoned in place, or otherwise). If abandoned in place, remove the tops of the foundations, reinforcing steel, anchor bolts, and conduits to a depth of not less than 12 inches below roadway subgrade or unimproved ground, whichever applies. All signs and posts at a single installation considered as one unit.

Dispose of sign salvage not wanted by the Contractor, not used in the project, and not accepted by the Local Maintenance and Operations Station as required by Federal, State, and Municipal environmental regulations.

8.
All materials and finished signs are subject to inspection and acceptance in place. 

a.
Surfaces exposed to weathering must be free of defects in the coating that impair serviceability or detract from general appearance or color match. 

b.
Finished signs must be clean and have no chatter marks, burrs, sharp edges, loose rivets, delaminated reflective sheeting, or aluminum marks. Do not make repairs to the face sheet.

9.
Install the various breakaway assemblies according to the manufacturer’s written instructions. Meet MASH crashworthiness requirement for breakaway hardware, unless approved otherwise by the Engineer.

10.
Secure the anchors in templates and install them according to the manufacturer’s written instructions.

11.
Finish the foundation according to these tolerances:

a.
Do not use more than two shims per coupling.

b.
Do not use more than three shims to plumb each post.

Remove and replace all foundations requiring more than three shims to plumb a post without extra compensation.

12.
Construct the top of any foundation located on a slope so that the finished slope passes through the top center of the foundation. Grade the area 24 inches up and down slope of the foundation edge so that no portion of the foundation projects above the surrounding slope and water will drain away from the foundation.

13.
Attach a label to the back of all standard signs in the lower right corner. Make the label at least 15 square inches and show the year the sign was purchased from the manufacturer. Show the last two digits of the year in clear and bold numbers. Make the label from ASTM D4956 Type I or brighter retroreflective sheeting. Use background and legend colors meeting Table 615-1.

TABLE 615-1

DECAL COLORS

	YEAR
	BACKGROUND COLOR
	LEGEND COLOR

	XXX1
	Yellow
	Black

	XXX2
	Red
	White

	XXX3
	Blue
	White

	XXX4
	Green
	White

	XXX5
	Brown
	White

	XXX6
	Orange
	Black

	XXX7
	Black
	White

	XXX8
	White
	Black

	XXX9
	Purple
	White

	XXX0
	Strong Yellow-Green
	Black

	Central values and tolerance limits for each color, as referenced in the MUTCD, are available from the Federal Highway Administration, (HHS-30), 400 7th St. SW, Washington, D.C. 20590


615-3.02 SIGN PLACEMENT AND INSTALLATION. The location and type of installation will be as shown on the Plans. Sign locations are approximate and subject to field adjustment by the Engineer.
Do not allow the top of the embedded steel tube to extend more than 2 inches above the surrounding ground and concrete foundation.

On all signs, install 2-inch diameter wind washers, colored to match the sign face, between the fastener head and the sign. Use rust-resistant washers fabricated from a material equal in strength to the sign blank.

Mount signs on mast arms level.

Bring existing signs that are to remain, into conformance with Standard Drawing S-05. Keep existing signs in service until they are no longer needed.
CR615-123121/CDRER01026

Sign height legend is to be determined by DOT&PF field measurement after girder installation is complete.  
615-4.01 METHOD OF MEASUREMENT. Sign materials and labor will not be measured for payment.
615-5.01 BASIS OF PAYMENT. Payment is included in the lump sum price for item 699.2001.0000.

CR615/CDRER01026
Special Provisions

Replace Section 643 with the following:
SECTION 643
TRAFFIC MAINTENANCE

 TC "643
Traffic Maintenance" \f C \l "3" 
643-1.01 DESCRIPTION. Protect and control traffic during the contract. Furnish, erect, maintain, replace, clean, move, and remove the traffic control devices required to ensure the traveling public’s safety. Perform all administrative responsibilities necessary to implement this work.

Maintain all roadways and pedestrian and bicycle facilities affected by the work in a smooth and traversable condition. Construct and maintain approaches, crossings, intersections, and other necessary features throughout the project for the life of the contract.

Illuminate construction activities listed in Table 643-4 during hours of night work on roads open to the public within project limits.

643-1.02 DEFINITIONS. These definitions apply only to Section 643.

ATM. When used in this Section, ATM stands for the Alaska Traffic Manual, which is comprised of the Manual on Uniform Traffic Control Devices (MUTCD), the Alaska Traffic Manual Supplement, any adopted revisions or interim addenda to either document issued subsequently, and corrections to known errors to either document.

Balloon Light.  Light surrounding by a balloon-like enclosure kept inflated by pressurized air or helium, and producing uniform light through 360 horizontal degrees.

Construction Phasing Plan. A plan for each phase of the project showing how to accommodate traffic. Show the sequence of work by segment or phase, if required.

Fixed Objects. Private vehicles, parked flagger vehicles, idle construction equipment, construction material stockpiles, culvert ends, individual trees, power poles, utility poles and appurtenances, and other items deemed by the Engineer to present a hazard to motorists, pedestrians, or bicyclists traveling through the work zone.

Night Work. Work occurring between sunset and sunrise on all days except the “No Lighting Required” period shown in the Table 643-1 below:

TABLE 643-1

PROJECT LOCATIONS – NIGHT TIME ILLUMINATION EXCLUSION

	Latitude
	No Lighting Required
	Nearby

	(degrees)
	Start
	End
	Cities

	South of 61 
	Lighting Required All Year
	Everything South of Hope

	61
	June 11
	July 1
	Anchorage, Valdez, Girdwood

	62
	June 2
	July 13
	Wasilla, Palmer, Glennallen, Talkeetna

	63
	May 27
	July 17
	Cantwell, Paxson, McGrath

	64
	May 22
	July 21
	Tok, Delta, Nome 

	65
	May 18
	July 25
	Fairbanks

	66
	May 14
	July 29
	Circle City

	67
	May 10
	August 2
	Coldfoot, Kotzebue

	68
	May 7
	August 6
	Galbraith Lake

	69
	May 3
	August 9
	Happy Valley

	70
	April 30
	August 12
	Deadhorse

	71
	April 27
	August 15
	Barrow

	72
	April 24
	August 19
	


Traffic. The movement of vehicles, pedestrians, and bicyclists through road construction, maintenance operations, utility work, or similar operations.

Traffic Control Plan (TCP). A drawing or drawings indicating the method or scheme for safely guiding and protecting motorists, pedestrians, bicyclists, and workers in a traffic control zone. The TCP depicts the traffic control devices and their placement and times of use.

Traffic Control Zone. A portion of a road construction project, maintenance operation, utility work or similar operation that affects traffic and requires traffic control to safely guide and protect motorists, pedestrians, bicyclists, or workers.

643-1.03 TRAFFIC CONTROL PLAN. Implement an approved TCP before beginning work within the project limits. 

The TCP includes, but is not limited to, signs, barricades, traffic cones, plastic safety fence, sequential arrow panels, portable changeable message board signs, special signs, warning lights, portable concrete barriers, crash cushions, flaggers, pilot cars, interim pavement markings, temporary lighting, temporary roadways and all other items required to direct traffic through or around the traffic control zone according to these Specifications and the ATM. Address in the TCPs placement of traffic control devices, including location, spacing, size, mounting height and type. Include code designation, size, and legend per the ATM and the Alaska Sign Design Specification (ASDS). Include longitudinal buffer space for the posted speed limit, according to Table 6C-2 of the ATM unless project conditions or geometric features prohibit including all or a portion of the buffer length. 

When a TCP is included in the Plans, use it, modify it, or design an alternative TCP. When a TCP is omitted from the Plans, provide one according to this Section and the ATM.

Submit new or modified TCPs to the Engineer for approval. All TCPs must include the following information:

1.
Project name and number.

2.
A designated TCP number and name on each page.

3.
For TCPs more than one page, each page must be numbered.

4.
The posted speed limit for each roadway.

5.
Existing striping width, lane width, and road surfacing.

6.
Construction lane widths, striping layout, and temporary pavement marker layout.

7.
Provisions for Pedestrian, Bicycle, and ADA travel through the work zone.

8.
Dates and times the TCP will be in effect and why it is being used.

9.
The Worksite Traffic Supervisor’s signature certifying that all TCPs conform to the ATM and the Contract.

10.
The Project Superintendent’s signature confirming the TCP is compatible with the work plan.

11.
The name(s) of the Worksite Traffic Supervisor, his/her alternate and their 24-hour telephone number(s).

12.
Signs to be used and the ASDS designation number and size.

13.
Location and spacing of all devices and signs.

14.
A plan to address any possible slopes, drop offs, paving joints, or similar temporary features that may occur during use of the TCP.

15.
For TCPs proposed to be used at night, note how the requirements will be met for the required lighting and retroreflective material.

TCPs submitted for approval without all the required information will be rejected. Allow 7 days for review of each TCP submittal. All required modifications to a TCP require a new submission and an additional 7 days for review.

A minor revision to a previously approved TCP during construction requires 48 hours for review and approval by the Engineer.

The TCPs, Plans, and Alaska Standard Plans show the minimum required number of traffic control devices. If unsafe conditions occur, the Engineer may require additional traffic control devices.

A waiver may be requested, in writing, of regulation 17 AAC 25 regarding oversize and overweight vehicle movements inside the project limits.  If the waiver is approved, movements of oversize and overweight vehicles in or near traffic inside the project limits will be done according to the provisions of an approved Traffic Control Plan.  Maintain a minimum 12-foot lateral separation between the nonstreet legal vehicles and the motoring public.  The Traffic Control Plan shall specify the traffic control devices required for these operations.

Road Closures and Major Traffic Sequencing (events).  Submit a written request to the Engineer for review and approval of each proposed event and event date.  Allow 7 days for the Engineer to review any proposed event or subsequent changes/corrections.  The proposed event date will be no less than 14 days from the date of written approval.

643-1.04 WORKSITE TRAFFIC SUPERVISOR. Provide a Worksite Traffic Supervisor responsible for maintaining 24-hour traffic operations. 

1.
Qualifications. The Worksite Traffic Supervisor shall be knowledgeable and experienced regarding the requirements of the ATM and the implementation of those requirements. The Worksite Traffic Supervisor shall be familiar with the Plans, the Specifications, proposed operations, and certified as one of the following:

a.
Traffic Control Supervisor, American Traffic Safety Services Association (ATSSA)

b.
Work Zone Temporary Traffic Control Technician, or Work Zone Safety Specialist, International Municipal Signal Association (IMSA)

Certify according to Form 25D-124 that the Worksite Traffic Supervisor has a minimum 4000 hours of temporary traffic control work experience, is competent and capable, and has the authority to perform the duties and responsibilities in accordance with this section. 

a.
Temporary traffic control work experience shall demonstrate an understanding of concepts, techniques, and practices in the installation and maintenance of traffic control devices, and skill in reading, interpreting, implementing, and modifying TCPs. 

b.
Temporary traffic control work experience includes: flagging; installing traffic control devices in accordance with TCPs; monitoring traffic control devices and TCP performance; and recognizing and reporting deficiencies in traffic control devices and TCPs for correction.

c.
Temporary traffic control work experience is gained while serving as a Worksite Traffic Supervisor-in-training, temporary traffic control support personnel, and Flagger. 

d.
Four thousand hours of experience serving solely as a Flagger does not satisfy these requirements.

Worksite Traffic Supervisors shall maintain current certification and be able to show their certification anytime they are on the project.

2.
Duties.
a.
Prepare the TCPs and public notices and coordinate traffic control operations between the Project Superintendent and the Engineer.

b.
Physically inspect the condition and position of all traffic control devices used on the project at least twice each day and at approximately 12-hour intervals.  Ensure that traffic control devices work properly, are clean and visible, and conform to the approved TCP.  Complete and sign a detailed written report of each inspection within 24 hours.  Use Traffic Control Daily Review Form 25D-104.

c.
Supervise the repair or replacement of damaged or missing traffic control devices.

d.
Review and anticipate traffic control needs. Make available proper traffic control devices necessary for safe and efficient traffic movement.

e.
Review work areas, equipment storage, and traffic-safety material handling and storage.

f.
Hold traffic safety meetings with superintendents, foremen, subcontractors, and others as appropriate before beginning construction, prior to implementing a new TCP, and as directed. Invite the Engineer to these meetings.

g.
Supervise all traffic control workers, flaggers, and pilot car drivers.

h.
Certify that all flaggers are certified as required by Subsection 643-3.04.4.  Submit a copy of all flagger certifications to the Engineer.

i
Supervise lighting for night work.

3.
Authority. The Worksite Traffic Supervisor shall have the Contractor’s authority to stop work and implement immediate corrective action to unsafe traffic control, in locations where unsafe traffic control is present.

643-1.05 CONSTRUCTION PHASING PLAN. Submit a Construction Phasing Plan for approval no less than 5 working days prior to the preconstruction conference. Include the following:

1.
Form 25D-124 designating the Worksite Traffic Supervisor, providing the 24-hour telephone number, and certifying minimum 4,000 hours of work experience as described in 643-1.04 Worksite Traffic Supervisor.

2.
A construction-phasing plan for each phase or segment of the project. 

3.
TCPs for the first phase of the project. Show permanent and temporary traffic control measures, including the times each TCP will be used.

Submit any changes to the Engineer for approval 7 days before proposed implementation.

643-1.06 TRAFFIC MAINTENANCE SETUP. When shown on the bid schedule, Traffic Maintenance Setup items are site specific and are detailed as individual TCPs on the plan sheets. They depict the method or scheme required to route traffic safely and efficiently when any of the following restrictions occur:

1.
Lane Closure. The closure of one or more lanes on a roadway.

2.
Detour. The redirection of traffic through or around a traffic control zone.

3.
Road Closure. The closure of a roadway with or without a specified detour route.

4.
One Lane Road. A two-way roadway reduced to a single-lane roadway with flaggers, pilot cars, traffic signals, stop signs, or yield signs.

643-2.01 MATERIALS. Provide traffic control devices meeting the following requirements:

1.
Signs. Use signs, including sign supports, that conform to Section 615, the ATM, and ASDS.

a.
Construction Signs: Regulatory, guide, or construction warning signs designated in the ASDS. 

b.
Permanent Construction Signs: As designated on the Plans or an approved TCP. 

c.
Special Construction Signs: All other signs are Special Construction Signs. Neatly mark the size of each sign on its back in 3-inch black numerals.

2.
Portable Sign Supports. Use wind-resistant sign supports with no external ballasting. Use sign supports that can vertically support a 48 X 48 inch traffic control sign at the height above the adjacent roadway surface required by the ATM.

3.
Barricades and Vertical Panels. Use barricades and vertical panel supports that conform to the ATM. Use Type III Barricades at least 8 feet long. Use retroreflective sheeting that meets ASTM D4956 Type II or III.

4.
Portable Concrete Barriers. Use portable concrete barriers that conform to the Contract. For each direction of traffic, equip each 12.5-foot section of barrier with at least two side-mounted retroreflective tabs placed approximately 6 to 8 feet apart, or a continuous 4-inch wide horizontal retroreflective stripe mounted 6 inches below the top of the barrier. Use yellow tabs or stripe when barriers are placed at centerline. Use white tabs or stripe when barriers are placed on the roadway shoulder. Use retroreflective sheeting that meets ASTM D4956 Type III, IV or V.

5.
Warning Lights. Use Type A (low intensity flashing), Type B (high intensity flashing) or Type C (steady burn) warning lights that conform to the ATM.

6.
Drums. Use plastic drums that conform to the requirements of the ATM. Use retroreflective sheeting that meets ASTM D4956 Type II or III.

7.
Traffic Cones and Tubular Markers. Use reflectorized traffic cones and tubular markers that conform to the requirements of the ATM. Use traffic cones and tubular markers at least 28 inches high. Use retroreflective sheeting that meets ASTM D4956 Type II or III.

8.
Interim Pavement Markings. Apply markings according to Section 670 and the manufacturer's recommendations. Use either: 

a.
Paint meeting Subsection 708-2.03 with glass beads meeting Subsection 712-2.08, 

b.
Preformed Marking Tape (removable or non-removable) meeting Subsection 712-2.14, or 

c.
Temporary Raised Pavement Markers meeting Subsection 712-2.15 or 712-2.16, as appropriate. 

9.
High-Level Warning Devices. Use high-level warning devices that conform to the ATM.

10.
Temporary Crash Cushions. Use retroreflective sheeting that meets ASTM D4956 Type III, IV or V. Application of crash cushion must be appropriate for the intended use and be installed per manufacturer’s recommendation. Temporary crash cushions used as rail or barrier end treatments must be redirective. Temporary crash cushions that are barrels or barricade filled with sand or water may only be used when the forecasted temperature during their use is above 32 degrees Fahrenheit.

11.
Sequential Arrow Panels. Use Type A (24 X 48 inch), Type B (30 X 60 inch) or Type C (48 X 96 inch) panels that conform to the ATM.

12.
Portable Changeable Message Board Signs.  Use new truck or trailer mounted portable changeable message board signs with self-contained power supply for the sign and with:

a.
Message sign panel large enough to display 3 lines of 18-inch high characters

b.
Eight character display per message module

c.
Fully programmable message module

d.
Remote control cellular, wireless radio frequency (RF), landline

e.
Waterproof, lockable cover for the controller keyboard

f.
Capacity for electric/hydraulic sign raising or lowering

g.
Radar over speed detection

h.
Variable flash and sequence rates

i.
Light emitting diode (LED) display, using Institute of Transportation Engineers (ITE) amber/yellow

j.
The capacity for a minimum of 150 pre-programmed messages

k.
Battery-Pack Operation Duration:  minimum of 55 hours under full load

l.
Power chords shall comply with the National Electrical Code (NEC) Article 600.10 Portable or Mobile Signs, paragraphs 600.10(C)(1) Cords and 600.10(C)(2) Ground-Fault Circuit Interrupter (GFCI). The cord will have integral GFCI protection located in either the attachment plug or 12 inches or less from the plug.

13.
Plastic Safety Fence. Use 4-foot high construction orange fence manufactured by one of the following companies, or an approved equal:

a.
"Safety Fence" by Jackson Safety, Inc., Manufacturing and Distribution Center, 5801 Safety Drive NE, Belmont, Michigan, 49306.  Phone (800) 428-8185.

b.
"Flexible Safety Fencing" by Carsonite Composites, LLC, 19845 U.S. Highway 76, Newberry, South Carolina, 29108.  Phone (800) 648-7916.

c.
"Reflective Fencing" by Plastic Safety Systems, Inc., 2444 Baldwin Road, Cleveland, Ohio 44104.  Phone (800) 662-6338.

14.
Temporary Sidewalk Surfacing. Provide temporary sidewalk surfacing as required by an approved TCP and the following:
a.
Use plywood at least 1/2-inch thick for areas continuously supported by subgrade. Use plywood at least 1 inch thick for areas that are not continuously supported.

b.
Do not use unsupported 1-inch plywood longer than 30 inches.

c.
Use plywood with regular surfaces. Do not overlap plywood joints higher than 1/2-inch. Bevel overlap joints so the maximum slope of the overlapping edge is 2 horizontal to 1 vertical.

d.
Fasten so wind and traffic will not displace temporary surfacing.

15.
Temporary Guardrail. Use temporary guardrail that meets Section 606, except that posts may require placement under special conditions, such as in frozen ground.

16.
Flagger Paddles. Use flagger paddles with 24 inches wide by 24 inches high sign panels, 8 inch Series C lettering (see ASDS for definition of Series C), and otherwise conform to the ATM.  Use retroreflective sheeting that meets ASTM D4956 Type VIII, IX or XI. Use background colors of fluorescent orange on one side and red on the other side.

17.
Truck Mounted Attenuator, TMA. The TMA shall be mounted on a vehicle with a minimum weight of 15,000 pounds and a maximum weight per the manufacturer’s recommendations. 

18.
Portable Steel Barriers. Use portable steel barriers that conform to the contract.  For each direction of traffic, equip each section of barrier with side-mounted retroreflective tabs placed approximately 6 to 8 feet apart,   or a continuous 4-inch wide horizontal retroreflective stripe mounted 6 inches below the top of the barrier.    Use yellow tabs or stripe when barriers are placed at centerline. Use white tabs or stripe when barriers are placed on the roadway shoulder. Use retroreflective sheeting that meets ASTM D4956 Type III, IV, or V.

19.
Flexible Markers.  Refer to Subsection 606-2.01 Materials.

643-2.02 Crashworthiness. Temporary Work Zone devices, including portable barriers, manufactured after December 31, 2019, must have been successfully tested to the 2016 edition of Manual for Assessing Safety Hardware (MASH). Such devices manufactured on or before this date, and successfully tested to National Cooperative Highway Research Program (NCHRP) Report 350 or the 2009 edition of MASH, may continue to be used throughout their normal service lives.

Submit documentation, by the method indicated on table 643-2, that the following devices comply with Test Level 3 requirements of National Cooperative Highway Research Program (NCHRP) Report 350 or the Manual for Assessing Safety Hardware (MASH). Submit documentation of compliance to the Engineer before installing devices on the project.

TABLE 643-2

WORK ZONE TRAFFIC CONTROL DEVICE AND

BARRIER CRASH TESTING COMPLIANCE

	Category
	Devices
	Devices Manufactured Before

Dec. 31, 20191
	Devices Manufactured after

Dec. 31, 20191
	Method of Documentation

	1
	Low-mass single-piece devices w/o attachments; traffic cones, tubular markers, single piece drums, delineators
	NCHRP 350, MASH 2009, or MASH 2016
	MASH 2016
	Manufacturer's Certification for devices exceeding height and weight limits

	2
	Category 1 devices with attachments, barricades, portable sign supports, drums w/lights, other devices weighing less than 100 pounds but not included in Category 1
	NCHRP 350, MASH 2009, or MASH 2016
	MASH 2016
	FHWA eligibility letter, at Test Level 32.

	3
	Fixed sign supports, truck mounted attenuators, temporary crash cushions, bridge railing, bridge and guardrail transitions, and guardrail and barrier end treatments.
	NCHRP 350, MASH 2009, or MASH 2016
	MASH 2016
	FHWA eligibility letter, at Test Level 32.

	
	Portable Concrete and steel barriers
	NCHRP 350, MASH 2009, or MASH 2016
	MASH 2016
	FHWA eligibility letter, if available, at Test Level 3, or DOT&PF eligibility determination, unless otherwise required in the Contract


1
The Engineer will determine whether a device is in serviceable condition. Serviceable means the device will function equivalent to a new device of the same manufacture.

2
When no test level is specified in a FHWA Eligibility letter; it is implied that the tests were run for Test Level 3.

In Table 643-2, Category 1 devices that exceed the following weights and heights require certification that they meet the evaluation criteria of NCHRP Report 350 or MASH, Test Level 3. This certification may be a one-page affidavit signed by the vendor. Documentation supporting the certification (crash tests and/or engineering analysis) must be kept on file by the certifying organization. No certification is required for devices less than or equal to both the weight and height on the schedule below:

	Device
	Composition
	Weight
	Height

	Cones
	Rubber
	20 lb
	36 in.

	
	Plastic
	20 lb
	48 in.

	Candles
	Rubber
	13 lb
	36 in.

	
	Plastic
	13 lb
	36 in.

	Drums
	Hi Density Plastic
	77 lb
	36 in.

	
	Low Density Plastic
	77 lb
	36 in.

	Delineators
	Plastic or fiberglass
	N/A
	48 in.


643-3.01 GENERAL CONSTRUCTION REQUIREMENTS. Keep the work, and portions of the project affected by the work, in good condition to accommodate traffic safely. Provide and maintain traffic control devices and services inside and outside the project limits, day and night, to guide traffic safely.

Unless otherwise provided in this Section, keep all roadways, business accesses, and pedestrian facilities within the project limits open to traffic. Obtain the Engineer’s approval before temporarily closing residential, commercial, or street approaches. Provide access through the project for emergency vehicles and school and transit buses. Properly sign and/or flag all locations where the traveling public is redirected or stopped. Organize construction operations so the total of all construction related stoppages experienced by a vehicle traveling through the project does not exceed 20 minutes except when indicated otherwise in the Contract.

Stop equipment at all points of intersection with the traveling public unless an approved TCP shows otherwise.

Continue to operate all illumination and signalization according to the requirements of Subsection 660-3.09. When moving approach lanes, realign signal heads as necessary according to the ATM. Coordinate any modifications to existing traffic signals with the agency that maintains and operates them. Operate flood lighting at night according to the ATM. Adjust flood lighting so that it does not shine into oncoming traffic.

Provide and maintain safe routes for pedestrians and bicyclists through or around traffic control zones at all times, except when regulations prohibit pedestrians or bicyclists. Station a flagger, where construction activity encroaches onto the safe route in a traffic control zone, to assist pedestrians, and bicyclists past the construction activity.

Maintain business access(s) during flagging operations.

Immediately notify the Engineer of any traffic related accident that occurs within the project limits as soon as an employee or a subcontractor becomes aware of the accident.

643-3.02 ROADWAY CHARACTERISTICS DURING CONSTRUCTION. Obtain an approved TCP before reducing existing roadway lane and shoulder widths and before starting construction. Maintain a clear area with at least 2 feet between the edge of traveled way and the work area. Use barricades, traffic cones, or drums to delineate this area. Place traffic control devices on the work side of the clear area. Space them according to the ATM.

Where specified in the Plans, Specifications, Special Provisions, and or the TCP.

1.
Specified Gravel Surface.  Traffic may be maintained on a continuous gravel surface where specified:

a.




 Roadway 




 weeks.

b.
BOP to Station 




 : No time restriction.

c.
Station 




 to Station 




 (or EOP).

d.
Other project roadways:  1000 ft/5000 … ft, no time restriction.

2.
Gravel Surface Not Specified.

a.
Through traffic shall not traverse more than two gravel sections of roadway in any given period.

b.
Pavement Break(s) for Culvert or Utility Work:  Patch pavement breaks(s), with hot mix asphalt, not more than 48 hours after removing the existing pavement.

c.
When approved by the Engineer.

If maintaining traffic on an unpaved surface, provide a smooth and even surface that public traffic can use at all times. Properly crown the roadbed surface for drainage. Before beginning other grading operations, place sufficient fill at culverts and bridges to permit traffic to cross smoothly and unimpeded. Use part-width construction techniques when routing traffic through roadway cuts or over embankments under construction. Excavate the material or place it in layers. Alternate the construction activities from one side to the other. Route the traffic over the side opposite the one under construction.

Detour traffic when the Plans or an approved TCP allows. Maintain detour routes so that traffic can proceed safely. When detours are no longer required, obliterate the detour. Topsoil and seed appropriate areas.

If two-way traffic cannot be maintained on the existing roadway or detour, use half-width construction or a road closure if it is shown on an approved TCP. Make sure the TCP indicates closure duration and conditions. Schedule the roadway closures to avoid delaying school buses, and peak-hour traffic. For road closures, post closure-start and road-reopen times at the closure site, within view of waiting traffic.

Pave lanes next to the median first.  Pave lanes next to exit and entrance ramps last.  Place temporary 12:1 sloped wedge of asphalt concrete against the abrupt pavement edge on lanes next to exit and entrance ramps.  Do not open the roadway to traffic until slope wedges are in place.

643-3.03 PUBLIC NOTICE. Give notice at least 3 days before major changes, delays, lane restrictions, or road closures to local officials and transportation organizations, including but not necessarily limited to:

(
Alaska Trucking Association

(
Alaska State Troopers

(
Division of Measurement Standards

(
Local Police Department

(
Local Fire Department

(
Local Government Traffic Engineer

(
School and Transit Authorities

(
Local Emergency Medical Services

(
Local Media (newspapers, radio, television)

(
Railroads (where applicable)

(
U.S. Postal Service

(
Major Tour Operators

Provide local traffic enforcement and maintenance agencies 24-hour notice before shutting down a traffic signal system. Provide notice as required by utility companies before repairing or replacing a utility.

Provide the Alaska State Troopers, local police and fire department with the radio frequencies used on the project and the 24-hour telephone numbers of the Worksite Traffic Supervisor and the Project Superintendent. These telephone numbers are used to alert construction employees when emergency vehicles must pass through the project. When notified of emergencies make every necessary effort to expedite rapid passage.
CR643-040122
Additional notices must be given through the Navigator or 511 System for this project. 
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643-3.04 TRAFFIC CONTROL DEVICES. Before starting construction, erect permanent and temporary traffic control devices required by the approved TCPs. The Engineer will determine advisory speeds when necessary.

For lane closures on multilane roadways, use sequential arrow panels. During hours of darkness when required by the approved TCP, use flashing warning lights to mark obstructions or hazards and steady-burn lights for channelization.

Use only one type of traffic control device in a continuous line of delineating devices, unless otherwise noted on an approved TCP. Use drums or Type II barricades for lane drop tapers.

During non-working hours and after completing a particular construction operation, remove all unnecessary traffic control devices. Store all unused traffic control devices in a designated storage area which does not present a nuisance or visual distraction to traffic. If sign panels are post mounted and cannot be readily removed, cover them entirely with either metal or plywood sheeting. Completely cover signal heads with durable material that that fully blocks the view of signal head and will not be damaged or removed by weather.

Keep signs, drums, barricades, and other devices clean at all times.

Use only traffic control devices that meet the requirements of the “Acceptable” category in ATSSA (American Traffic Safety Services Association) “Quality Guidelines for Temporary Traffic Control Devices” and meet crashworthiness requirements per Section 643-2.02. 

Immediately replace any devices provided under this Section that are lost, stolen, destroyed, inoperable or deemed unacceptable while used on the project. Stock repair parts for each Temporary Crash Cushion used on the project. Repair damaged crash cushions within 24 hours.

Maintain pre-existing roadside safety hardware at an equivalent or better level than existed prior to project implementation until the progress of construction necessitates removing the hardware. All existing hazards that are currently protected with roadside safety hardware or new hazards which result from project improvements shall be protected or delineated as required in the plans, specifications, and approved TCPs until permanent roadside safety hardware is installed. All temporary roadside safety hardware shall meet crashworthiness requirements of Subsection 643-2.02.

All items paid under this Section remain the property of the Contractor, unless noted otherwise in the contract. Remove them after completing the project.

1.
Embankments.  Close trenches and excavations at the end of each continuous work shift, except as indicated by the Engineer.

Install portable concrete or steel barrier, plastic drums, barricades, tubular markers, plastic safety fence, and cones as specified on the Plans or TCPs to delineate open trenches, ditches, other excavations, and hazardous areas when they exist along the roadway for more than one continuous work shift.

2.
Adjacent Travel Lane Paving. When paving lifts are 2 inches or greater and you cannot finish paving adjacent travel lanes or paved shoulders to the same elevation before the end of the paving shift, install: W8-11 (Uneven Lanes), W8-9 (Low Shoulder), W8-17 (Shoulder Drop-Off), W14-3 (No Passing Zone), R4-1 (Do Not Pass), R4-2 (Pass with Care), and W8-1 (Bump) signs as appropriate. Place additional signs every 1500 feet if the section is longer than 1/2 mile.

3.
Fixed Objects, Construction Vehicles and Equipment Working On or Next to the Traveled Way.  Do not park equipment in medians.  Locate fixed objects at least 30 feet from the edge of traveled way. Fixed objects that exist prior to construction activity are not subject to this requirement unless the proposed temporary traffic routing moves the edge of traveled way closer to the pre-existing fixed object.  Vehicles and other objects within parking lots in urban environments are considered preexisting fixed objects regardless of whether they are or are not present continuously throughout the day.

When worksite restrictions, land features, right of way limitations, environmental restrictions, construction phasing, or other construction conditions allow no practicable location meeting the preceding requirements, the Engineer may approve alternate locations for fixed objects. Alternate locations shall be as far as practicable from the edge of traveled way. When the alternate location provides 15 feet or more separation from the edge of traveled way, the Engineer may verbally approve the alternate location. When the alternate location provides less than 15 feet separation, written approval is required.

When the Engineer determines a fixed object or fixed objects present unacceptable hazard, use drums, or Type II barricades with flashing warning lights, or use portable concrete or steel barriers, or temporary crash cushion to delineate or shield the hazard, as approved by the Engineer.

Remove obstructions greater than 4 inches above the nominal foreslope grade at the end of each continuous work shift.

4.
Flagging. Furnish trained and competent flaggers and all necessary equipment, including lighting of the flagging position during nighttime operations, to control traffic through the traffic control zone. The Engineer will approve each flagging operation before it begins and direct adjustments as conditions change.

Flaggers must be certified as one of the following:

a.
Flagging Level I Certification by IMSA 

b.
Flagger Certification by ATSSA 

c.
Traffic Control Supervisor, ATSSA

d.
Work Zone Safety Specialist, IMSA

e.
ATSSA Flagging Instructor

Flaggers shall maintain current flagger certification.  Flaggers must be able to show their flagger certification anytime they are on the project. 

Flaggers must maintain their assigned flagging location at all times, unless another qualified flagger relieves them, or the approved traffic control plan terminates the flagging requirements. Remove, fully cover, or lay down flagger signs when no flagger is present. Keep the flaggers’ area free of encumbrances.  Keep the flagger’s vehicle well off the roadway and away from the flagging location so the flagger can be easily seen.

Provide approved equipment for two-way radio communications between flaggers when flaggers are not in plain, unobstructed view of each other.

Obtain the Engineer’s written approval before flagging signalized intersections. When flagging a signalized intersection, either turn off and cover the traffic signal or place it in the All-Red Flash mode. Coordinate changing traffic signal modes and turning off or turning on traffic signals with the agency responsible for signal maintenance and operation and the Engineer. Get their written approval in advance. Only uniformed police officers are permitted to direct traffic in an intersection with an operating traffic signal.

5.
Pilot Cars. You may use pilot cars when part of an approved TCP, if the Engineer determines one-way traffic is necessary, or if the route through the traffic control zone is particularly hazardous, involved, or frequently altered to preclude adequate signing,  Do not use pilot cars to avoid localized traffic control at several locations.  Pilot car operators may not control Automated Flagger Assistance Devices while operating a pilot car.
Organize construction operations so the total of all stoppages experienced by a vehicle traveling through a project does not exceed 20 minutes. However, this does not imply that you may allow 20 minutes in all cases. Coordinate multiple pilot-car operations within a project or adjoining projects to minimize inconvenience to the traveling public. Two or more pilot cars may be used to provide two-way traffic through the traffic control zone to reduce the waiting period. The flagger or pilot car operator must record each pilot car’s departure time in a bound field book furnished by the Engineer. Whenever practical, the flagger should tell the motorist the reason for and approximate length of the delay. Make every reasonable effort to yield right-of-way to the public and prevent excessive delay. 

Use an automobile or pickup as the pilot car, with the company logo prominently displayed. Equip the pilot car with a two-way radio for contact with flaggers and other pilot cars. Mount a G20-4 sign (Pilot Car Follow Me) on the rear at least 5 feet above the driving surface. Use high intensity flashing strobe lights, oscillating beacons, or rotating beacons on all Pilot Cars. Vehicle hazard warning lights may supplement but are not permitted to be used instead of high intensity flashing strobe lights, oscillating beacons, or rotating beacons.  Identify the last vehicle in the column.

When pilot car operations are approved, establish all required pilot car traffic control devices before beginning work.  Continue pilot car operations until no longer necessary and an approved TCP is in place for operations without pilot car, including all required traffic control devices.

6.
Street Sweeping and Power Brooming. Keep free of loose material paved portions of the roadway and haul routes open to the public, including sections of roadway off the project where the Contractor’s operations have deposited loose material.  Use equipment for brooming and sweeping as recommended by the manufacturer and the following:

Dirt, dust and construction materials, mobilized as a result of power brooming and or sweeping, shall not be pushed, ejected, thrown or drift beyond the lesser of, 2 feet from the equipment perimeter or the edge of the paved surface.

All equipment shall operate to typical industry standards.  Maintain equipment to operate as designed by the manufacturer.  Equipment will employ safety equipment, warning lights, and other as required by the Specifications and these Special Provisions.

Sweeper and Broom Options:  Table 643-5, Traffic Control Rate Schedule, Street Sweeping

a.
Regenerative Sweeper:  Sweeper that blows a stream of air at the paved surface, causing fine particles to rise, and then caught through a vacuum system.

b.
Vacuum Sweeper:  Sweeper that creates a vacuum at the paved, surface sucking dirt, dust, and debris into a collection system.

c.
Mechanical Broom Sweeper:  Sweeper designed to pick up and collect larger size road debris, stones and litter, etc.  In addition to the requirements noted in these Specifications, use of a mechanical broom sweeper requires the Engineer to approve the sweeper for the intended use.

d.
Power Broom:  Power brooming that wets, pushes and or ejects loose material directly into an attached collection/pickup container may be used when approved by the Engineer.  The added moisture will be contained to the paved roadway surface.

Dry Power Brooming is not permitted.  Power brooming without direct/immediate means of collection/pickup is not permitted.

7.
Watering. Furnish, haul, and place water for dust control and pavement flushing, as directed. Use water trucks that can provide a high-pressure water stream to flush the pavement and a light-water spray to control dust. If the flushing operations contaminate or fill adjacent catch basins, clean and restore them to their original condition. This requirement includes sections of roadway off the project where flushing is required. The Engineer will control water application.

Obtain an Alaska Department of Natural Resources permit for water removal before taking water from a lake, stream, or other natural water body. Comply with the Alaska Department of Fish and Game screening requirements for all water removal operations.

8.
Portable Changeable Message Board Signs. Furnish Changeable Message Signs when approved on a TCP. Display only messages approved on the TCP. Follow application guidelines in the ATM.

9.
Truck Mounted Attenuator (TMA). TMAs are mounted on the rear of work vehicles. Impact attenuators shall meet crashworthiness requirements of 643-2.02. TMAs shall be mounted on a vehicle with a minimum weight of 15,000 pounds and a maximum weight in accordance with the manufacturer’s recommendations. TMAs shall have an adjustable height so that it can be placed at the correct elevation during usage and to a safe height for transporting. Approach ends of TMAs shall have impact attenuator markings in accordance with the ATM. Do not use a damaged attenuator in the work. Replace any damaged TMA at your expense.

10.
Traffic Control Vehicles.  Use high intensity flashing strobe lights, oscillating beacons, or rotating beacons on the Work Zone Supervisor’s vehicle and on vehicles being used to transport and set-up traffic control devices.  Vehicle hazard warning lights may supplement but are not permitted to be used instead of high intensity flashing strobe lights, oscillating beacons, or rotating beacons.

643-3.05 AUTHORITY OF THE ENGINEER.  When existing conditions adversely affect the public’s safety or convenience, the Contractor will receive an oral notice, and then a written notice according to Subsection 105-1.01, Authority of the Engineer. The notice will state the defect(s), the corrective action(s) required, and the time required to complete the corrective action(s). In no case shall this time exceed 24 hours.  If corrective action(s) are not completed within the specified time, the Engineer may immediately suspend work on the offending operations until the defect(s) are corrected. The Engineer may require outside forces to correct unsafe conditions. The cost of work by outside forces will be deducted from any monies due under the terms of this Contract.

643-3.06 TRAFFIC PRICE ADJUSTMENT. A Traffic Price Adjustment, under Item 643.0023.____, will be assessed for unauthorized lane closures or reductions. Unauthorized lane reductions will be assessed as one full lane closure, for each lane reduced without authorization.

Authorized lane closures and/or lane reductions are those shown in the Contract, an approved TCP, or authorized in writing.

Unauthorized lane reductions include unacceptable roadway, pedestrian walkway or route, and bicycle route or pathway surfaces, such as severe bumps, ruts, washboarding, potholes, excessive dust or mud, and non-conforming or out of place traffic control devices. Failure to install temporary crash cushions or barriers, when required according to the Contract or TCP, is also considered an unauthorized lane reduction. The Engineer will make the sole determination whether unauthorized lane reductions or closures are present. 

Failure to maintain an acceptable infrastructure or traffic control plan will result in a price adjustment equal to 100 percent of the applicable rate shown in Table 643-3, Adjustment Rates, for the time the roadway or pedestrian facility is in an unacceptable condition.

The rates are liquidated damages which represent highway user costs, based on Average Daily Traffic (ADT). The Engineer will use the rate shown for the current ADT for this project, as published in the Regional Traffic Volume Report prepared by the Department's Planning Section. Adjustment rates for unauthorized reduction or closure of each lane of pedestrian walkways or route, and bicycle route or pathway, are the same as for one full roadway lane closure.

TABLE 643-3

ADJUSTMENT RATES

	Published ADT
	Dollars/Minute of

Unauthorized Lane Reduction or Closure

	Less than 1,000
	$6

	1,000-4,999
	$25

	5,000-9,999
	$75

	10,000-29,999
	$105

	30,000+
	$150


643-3.07 MAINTENANCE OF TRAFFIC DURING SUSPENSION OF WORK. Approximately one month before work is suspended for the season, schedule a preliminary meeting with the Engineer and Maintenance & Operations to outline the anticipated roadway condition and the work expected to be completed before shutdown. Schedule a field review with the Department for winter maintenance acceptance. At the field review, the Engineer will prepare a punch list for implementation before acceptance. 

To be relieved of winter maintenance responsibility, leave all roads with a smooth and even surface for public use at all times. Properly crown the roadbed surface for drainage and install adequate safety facilities. Make sure all illumination and signals, including vehicle detectors, are in good working order. 

After the project is accepted for winter maintenance and until ordered to resume construction operations, the Department is responsible for maintaining the facility. The Department will accept maintenance responsibility only for portions of the work that are open to the public, as determined by the Engineer. The Department will not accept maintenance responsibility for incomplete work adjacent to accepted roads. The contractor is responsible for maintaining all other portions of the work. The Engineer will issue a letter of “Acceptance for Winter Maintenance” that lists all portions of the work that the Department will maintain during a seasonal work suspension. The contractor retains all contractually required maintenance responsibilities until receipt of this letter.

If the contractor suspends work due to unfavorable weather (other than seasonal) or due to failure to correct unsafe conditions, carry out Contract provisions, or carry out the Engineer’s orders. All costs for traffic maintenance during the suspended period will be borne by the Contractor.

When work is resumed, replace or renew any work or materials lost or damaged during temporary use. If the Department caused damage during winter suspension, payment will be made for repairs by unit pay item or in accord with Subsection 109-1.05, Compensation for Extra Work. When the Engineer directs, remove any work or materials used in the temporary maintenance. Complete the project as though work has been continuous.

643-3.08 CONSTRUCTION SEQUENCING. The construction sequencing detailed in these provisions, the Special Provisions, and the Plans is suggested only. The Contractor may propose alternative construction sequencing. 

Throughout the project, maintain the existing roadway, pedestrian walkway, or route, and bicycle route or pathway configuration (such as the number of lanes and their respective widths) except for restrictions to traffic allowed in the Special Provisions or on the Plans, and addressed through approved TCPs. A restriction to traffic is any roadway surface condition, work operation, or traffic control setup that reduces the number of lanes or impedes traffic. Obtain an approved TCP before restricting traffic.
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Unless otherwise determined by the Engineer and on an approved Traffic Control Plan (TCP), do not restrict traffic during the times listed below:

1.
Monday through Friday:  0500 hrs to 0800 hrs and 1630 hrs to 1900 hrs.

2.
Around any Holiday: 

a.
If a holiday falls on Sunday, Monday, or Tuesday, the above stipulations apply from 1200 hrs on the Friday before the holiday to 0300 hrs. on the day after the holiday.

b.
If a holiday falls on Wednesday, the above stipulations apply from 1200 hrs on the Tuesday before the holiday to 0300 hrs. on the Thursday after the holiday.

c.
If a holiday falls on Thursday, Friday, or Saturday, the above stipulations apply from 1200 hrs on the day before the holiday to 0300 hrs. on the Monday after the holiday.

3.
During the Alaska State Fair:  Friday from 1600 hrs. to Sunday 2300 hrs on all streets except Palmer-Wasilla Highway.  Weekend traffic restrictions not allowed on Palmer-Wasilla Highway.
Road closures and ramp closures will only be allowed during the times listed below, unless otherwise determined by the Engineer and on an approved Traffic Control Plan (TCP).
1.
Artillery Road: An eastbound directional closure (Eagle View Dr. to Cross Dr.), will be allowed for the duration of bridge repair.
2.
Glenn Highway: Two (2) northbound mainline directional closures will be allowed during the following times only: Friday or Saturday; 2100 hrs.to 0800 hrs. 
3.
Glenn Highway: A northbound On-Ramp closure (Artillery Rd.), will be allowed for the duration of bridge repair.
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Lane restrictions, if allowed shall be conducted so that no more than a 5 minute accumulated stopped delay, 20 vehicles, or 1/8 mile (660 feet) of traffic is detained, whichever occurs first, before releasing the detained motorists.  During paving operations, a 10 minute stopped delay, 40 vehicles, or 1/4 mile (1320 feet) of traffic detained, allowed for motorists, except school buses.  If a queue of traffic develops at a stop, empty the entire queue to include the last car that entered the queue at the time the queue was released.

Do not delay the school busses through the construction zone; obtain the local school bus schedule and coordinate work efforts.  Submit the plan, as a TCP, to the Engineer for approval before the implementation of the school bus coordination plan.

643-3.09 INTERIM PAVEMENT MARKINGS. Place permanent or interim pavement markings according to this Subsection, details shown on the Plans, approved TCPs, and Parts III and VI of the ATM before opening existing paved roadways, temporary paved roadways, detours, interim paving lifts, and roadways with seal coats and surface treatments for more than one continuous work shift. This work may include restriping the existing roadway before beginning construction, before seasonal suspension, and/or after seasonal suspension.

Remove conflicting pavement markings according to Subsection 670-3.04, Paint Removal.

Mark existing roadway sections that will be opened to traffic during the winter. Mark over the existing lines and markings, unless shown otherwise on the Plans or an approved TCP.

Maintain all interim pavement markings for their intended life including reapplication when necessary. There will be no compensation to upgrade interim pavement markings required for work operations lasting up to 2 weeks.

Use only temporary raised pavement markers as interim pavement markings on final pavement surfaces. Completely remove and dispose of them when placing the final markings. Completely remove any residual adhesive that might misguide motorists. Place final pavement markings on finished pavement surfaces and interim pavement surfaces before suspending work for the winter.
Stage the construction to avoid routing traffic over conflicting markings, for more than one continuous work shift. If traffic is routed over conflicting markings during a work shift, delineate the roadway with a complement of warning signs, channelizing devices, and flaggers as required by the ATM.

Use only temporary raised pavement markers meeting Subsection 712-2.16 as interim markings on seal coat and surface treatment pavements. Install the markers according to the manufacturer’s instructions before applying the asphalt surface material and cover coat. Remove the vinyl protective covers after applying the asphalt pavement.

On multicourse surface treatments, install the temporary raised pavement markers after applying the full width of the first layer of cover coat. Install the markers on each day's completed surface before removing the pilot car operations and allowing unescorted traffic on the surface treatment.

Apply final pavement markings according to Subsection 670-3.01, Construction Requirements, of these Special Provisions.

Do not place final pavement markings until traffic has traveled over the seal coat or surface treatment for at least 15 days and no more than 21 days, as directed by the Engineer.

Apply final pavement markings within 10 days of completing the final sweeping or brooming of the mainline seal coat or surface treatment.

643-3.10 LIGHTING FOR NIGHT WORK. Illuminate the night work areas according to Table 643-4. 

Table 643-4 does not provide a comprehensive list of operations that require lighting.  Provide lighting for other operations when necessary.

Use balloon lighting as the main light sources. Do not use floodlights without prior approval by the Engineer. When approved, install floodlighting in a manner that minimizes glare for motorists, workers, and residents living along the roadway. Locate, aim, louver, and/or shield light sources to reduce glare.

The Engineer shall be the sole judge of when glare is unacceptable, either for traffic or for adjoining residences. When notified of unacceptable glare, modify the lighting system to reduce glare to an acceptable level.

TABLE 643-4

NIGHT WORK ILLUMINATION EQUIPMENT AND LOCATION REQUIREMENTS

	Type of Work or Equipment
	Lighting Configuration

	Paving, Milling, Striping, Pavement Marking Removal, Rumble Strip Installation.
	At least one machine-mounted balloon light of at least 2000 watts. Provide additional lights or wattage if necessary to provide complete coverage. 

	Rolling, pavement sweeping.
	At least 4 sealed beam halogen lamps in the front and four in the back.  Each should be at least 55 watts.

	Flagging.
	One balloon light of at least 2000 watts, located within 30 feet of the flagger location.  Locate so the flagger and the flagging location are illuminated. Provide additional lights or wattage if necessary to provide complete coverage of the flagging location.

	Truck Crossings where haul vehicles cross or enter a road with more than 10,000 ADT, or where the haul vehicle crossing or entering location is controlled by portable traffic signals or flaggers.
	At least one balloon light of at least 2000 watts, located on the main road on the far right side of the intersection. Locate light within 30 feet of the edge of the side street. If there is a flagger at the crossing, locate the lights or lights so the lighting requirements for Flagging are also satisfied.


If the Contractor fails to provide required lighting equipment or provides lighting that creates unacceptable glare, the Contractor shall cease all construction activities that require illumination, including flagging operations, until the condition or conditions are corrected.

Use lighting equipment in good operating condition and that complies with applicable state and local adopted codes and standards, and OSHA, NEC, and NEMA requirements.

Provide suitable brackets and hardware to mount lighting fixtures and generators on machines and equipment. Design mountings so lights can be aimed and positioned as necessary to reduce glare. Locate mounting brackets and fixtures so they don’t interfere with the equipment operator or overhead structures. Connect fixtures securely in a manner that minimizes vibration.

Ensure ground, trailer, and equipment-mounted light towers or poles are sturdy and freestanding without the aid of guy wires. Towers shall be capable of being moved as necessary to keep pace with the construction operation. Position the ground and trailer-mounted towers and trailers, to minimize the risk of being impacted by traffic on the roadway, or by construction traffic, or equipment.

Raise trailer or equipment mounted lights to maximum height, except do not exceed the clearance required for overhead objects such as overhead signals, overhead signs, trees, aerial utilities, or bridges. Aim and adjust lights to provide the required light levels. Provide uniform illumination on the hopper, auger, and screed areas of pavers. Illuminate the operator’s controls on all machines uniformly.

Furnish each side of non-street legal equipment with a minimum of 75 square inches high intensity retroreflective sheeting in each corner, so at least 150 square inches of sheeting is visible from each direction.  Provide red sheeting on the rear of the equipment and yellow sheeting elsewhere. 

Existing street and highway lighting and conventional vehicle headlights may supplement but do not relieve the Contract requirement to provide lighting for night work, according to the requirements of Table 643-4.

Provide sufficient fuel, spare lamps, spare generators, and qualified personnel to ensure that all required lights operate continuously during nighttime operations. Ensure generators have fuel tanks of sufficient capacity to permit operation of the lighting system for a minimum of 12 hours. In the event of any failure of the lighting system, discontinue the operation that requires illumination until the required level and quality of illumination is restored. 

Maintain a supply of at least twenty emergency flares for use in the event of emergency or unanticipated situations. Comply with local noise ordinances.

Install all post-mounted electroliers located within the clear zone, on NCHRP 350 or MASH compliant breakaway bases.

643-3.11 HIGH VISIBILITY GARMENTS. Ensure all workers within project limits wear outer garments that are highly visible and comply with the following requirements:

1.
Standards.  Use high visibility garments conforming to the requirements of ANSI/ISEA 107-2004, Class 2 for tops or Class E for bottoms, and Level 2 retroreflective material.  

2.
Labeling.  Use garments labeled in conformance with Section 11.2 of ANSI/ISEA 107-2004 or ANSI/ISEA 107-2010.  

3.
Tops.  Wear high visibility vests, jackets, or coverall tops at all times. 

4.
Bottoms.  Wear high visibility pants or coverall bottoms during nighttime work (sunset to sunrise). Worksite traffic supervisors, employees assigned to traffic control duties, and flaggers wear high visibility pants or coverall bottom at all times. 

5.
Outer Raingear.  Wear raingear tops and bottoms conforming to the requirements of this Subsection 643-3.11.
6.
Exceptions.  When workers are inside an enclosed compartment of a vehicle, they are not required to wear high visibility garments. 

7.
Condition.  Furnish and maintain all vests, jackets, coveralls, rain gear, hard hats, and other apparel in a neat, clean, and presentable condition. Maintain retroreflective material to Level 2 standards. 

Payment for high visibility garments for workers is subsidiary to other traffic contract items.
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643-3.12 CONCRETE BARRIER SALVAGE.
Notify the Engineer 5 working days prior to beginning concrete barrier salvage activities. 
Protect barriers from damage during salvaging and delivery. Do not deliver salvaged materials until inspected and approved by the Engineer. 

Deliver salvaged concrete barriers to the State Maintenance and Operations Station, located at:

State Maintenance Yard: 5300 E Tudor Rd. Anchorage, AK 99507.
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643-4.01 METHOD OF MEASUREMENT. Section 109 and as follows: Quantities will not be measured during winter suspension of work.

1.
Traffic Maintenance. Calendar Day: Every day shown on the calendar, beginning and ending at midnight. Measurement begins on the day following receipt of the Notice to Proceed or on the first day of work at the project site, whichever is later, and ends on the date of project completion.

2.
Traffic Control Device Items. By the number of units of each bid item shown on the bid schedule (or the Traffic Control Rate Schedule, if item 643.0025.____, Traffic Control, is included) that are installed, accepted, and operational. Incomplete or unsatisfactory devices will not be measured. Special Construction Signs are measured by the total area of legend-bearing sign panel, as determined under Subsection 615-4.01. Compensation for a 24-hour period shall be made under Construction Signs in the Traffic Control Rate Schedule, Table 643-5. Items measured by the day are for each item per 24-hour period.

3.
Traffic Maintenance Setup Items. By each lane closure or one-lane road in place per hour. By each detour or road closure in place per 24-hour period.

4.
Portable Concrete Barrier. By each nominal 12.5-foot section placed according to the approved TCPs, for the initial placement and for each subsequent relocation when moved more than 10 feet in any direction. Each transition piece (sloping end) will be measured as a single section.

5.
Temporary Crash Cushion. By each acceptable installation. 

6.
Interim Pavement Marking. By the single-stripe station. A single stripe is a marking or a temporary raised pavement marker 4 inches wide. Wider striping is measured in multiples of 4 inches. Centerline gaps are not deducted from measurements. 

7.
Flagging and Pilot Car. By the number of approved hours, supported by certified payroll. 

8.
Street Sweeping. By the number of operated hours, supported by certified payroll and approved by the Engineer. 

9.
Watering. By the 1,000 gallons (M-Gallon) of water applied. The Engineer may specify measurement by weight or volume. If by weight, convert to gallons at 8.34 pounds per gallon. If by volume, convert to gallons at 7.48 gallons per cubic foot.

10.
Traffic Price Adjustment. By each minute that any lane of traffic is not open to full use by the traveling public, measured to the nearest minute. The Engineer will determine whether the roadway is opened to full use.

11.
Traffic Control. By the units specified in the Special Provisions.

12.
Portable Changeable Message Board Sign. By the 24-hour period for each sign, as shown on an approved TCP and displaying an approved message. 

13.
Plastic Safety Fence. By the linear foot, as placed, to protect or channelize pedestrian traffic as shown on an approved TCP. Any adjustment in configuration of the fence at the same location that does not result in an increased amount of fence is not measured. Opening and closing the fence to gain access to and from the worksite is not measured.
14.
Temporary Sidewalk Surfacing. By the square yard as shown on an approved TCP.

15.
Temporary Guardrail. By the linear foot, including end treatments, as shown on an approved TCP.

16.
Portable Steel Barrier. By the linear foot placed according to the manufacturer’s recommendation and approved TCPs, for the initial placement, and for each subsequent relocation when moved more than 10 feet in any direction. 

17.
Hotline Road Report.  No measurement required to provide a 24-hour toll free (1-800 ###-####) “Hotline Road Report” telephone with a prerecorded message, and weekly notices with daily updates.  Work will be subsidiary to Pay Item 643.0001.____ or 643.0002.____, Traffic Maintenance.

643-5.01 BASIS OF PAYMENT.

1.
Traffic Maintenance. The contract price includes all resources required to provide the Worksite Traffic Supervisor, all required TCPs and public notices, the Construction Phasing Plan, and the maintenance of all roadways, approaches, crossings, intersections and pedestrian and bicycle facilities, as required. This item also includes any Traffic Control Devices required but not shown on the bid schedule.

Items required by the Contract that are not listed on the bid schedule or not included in other items are subsidiary to Item 643.0001.____ or 643.0002.____ Traffic Maintenance, except the following:

a.
Traffic Price Adjustment

b.
Traffic Maintenance Setup

2.
Traffic Control Device Items. The contract price includes all resources required to provide, install, maintain, move, and remove the specified devices. Warning lights, high-level warning devices, vertical panels, and sign supports required for traffic control devices are subsidiary.

3.
Traffic Maintenance Setup Items. Each setup consists of all traffic control devices, flaggers, pilot cars, and subsidiary items necessary to implement the TCP shown on the Plans. Warning lights, high-level warning devices, vertical panels, and sign supports required for traffic control devices are subsidiary. 
Construction and obliteration of temporary roadways, when required on the Plans or approved TCP under a traffic maintenance setup item, is paid for under their respective roadway pay items.

When topsoil or seeding is required for detours, payment will be made under Sections 620 and/or 618.

4.
Portable Concrete Barrier. The contract price includes all resources required to provide, install, maintain, and remove each barrier section.

5.
Temporary Crash Cushion. The contract price includes all resources required to provide, install, maintain, repair, and remove each crash cushion.

6.
Interim Pavement Marking. The contract price includes all resources required to provide, install, maintain, and remove the specified markings. Installation of word and symbol markings are subsidiary. The No-Passing Zone signing, described in Subsection 643-3.04, is subsidiary.

7.
Flagging and Pilot Car. The contract price includes all required labor, vehicles, radios, flagger paddles and pilot car signs, and transportation to and from the worksite.

The Engineer will pay for Item 643.0032.____ Flagging on a contingent sum basis at the rate of $65.00/hour.  The Engineer does not require a change order/directive for the flagging Pay Item.  Flagging associated with Change Order work paid at the prices according to Subsection 109-1.05 Compensation for Extra Work. 

8.
Street Sweeping. The contract price includes all resources required to keep the roadway free of loose material. 

9.
Watering. The contract price includes all resources required to provide watering, as directed.

10.
Traffic Price Adjustment. If Item 643.0023.____, Traffic Price Adjustment, is shown on the bid schedule, the total value of this contract will be adjusted, for unauthorized lane reductions or closures, at the rates listed in Table 643-3.

11.
Traffic Control. Payment for Item 643.0025.____, Traffic Control, will be made at the unit rate value contained in the Traffic Control Rate Schedule shown in the Special Provisions for the accepted units of traffic control devices. The Engineer does not require a change order/directive for Pay Item 643.0025.____, Traffic Control.

12.
Portable Changeable Message Board Sign. The contract price includes all resources required to furnish, move, and operate the sign. 

Two Portable Changeable Message Board Signs used for Permanent Construction Signing paid for under Item 643.0003.____ Permanent Construction Signs.  Additional portable changeable message board signs will be paid for under 643.0025.____, Traffic Control.

13.
Plastic Safety Fence. The contract price includes all resources required to install, maintain, and remove the fence.

14.
Temporary Sidewalk Surfacing. The contract price includes all resources required to construct, maintain, and remove the surfacing.

15.
Temporary Guardrail. The contract price includes all resources required to construct, maintain, and remove the guardrail.

16.
Portable Steel Barrier. The contract price includes all resources required to provide, install, maintain, move, and remove each barrier. 

17.
Lighting for Night Work.  Payment for illuminating night work areas and any required adjustments to work zone illumination is subsidiary to other items.

18.
Pavement Breaks.  Temporary hot mix asphalt at pavement breaks, as noted in Subsection 643-3.02.2. Gravel Surface Not Specified is subsidiary to Pay Item 401.0001.____.

19.
Temporary Pavement Markings.  Except where specified as an individual Pay Item (Interim Pavement Markings) temporary pavement markings are subsidiary to Section 670 Pay Items. Refer to Section 670 Traffic Markings, for further information.

20.
Temporary Crash Cushion / Redirective.  The price listed in the Traffic Control Rate Schedule, Table 643-5, will be full compensation for the purchase, installation, maintenance during construction, removal, and salvaging the Temporary Crash Cushion / Redirective unit(s).  Deliver the salvaged unit(s) to the nearest ADOT & PF Maintenance & Operations Station or as directed by the Engineer.

Traffic control devices, barriers, and crash cushions required to delineate or shield fixed objects will not be measured or paid for separately, but will be subsidiary

Traffic control devices, barriers, and crash cushions required to delineate or shield guardrail posts or non-crashworthy ends will not be measured or paid for separately, but will be subsidiary, when required for failure to meet completion timelines in subsection 606-3.01.

TABLE 643-5

TRAFFIC CONTROL RATE SCHEDULE

	Traffic Control Device
	Pay Unit
	Unit Rate

	Construction Signs
	Each/Day
	$6.50

	Special Construction Signs
	Square Foot
	$31.00

	Type II Barricade
	Each/Day
	$3.30

	Type III Barricade
	Each/Day
	$11.00

	Traffic Cone or Tubular Marker
	Each/Day
	$1.10

	Drums
	Each/Day
	$3.30

	Sequential Arrow Panel
	Each/Day
	$40.00

	Portable Concrete or Steel F Shape Barrier

(12.5 foot long or $8/foot for other lengths)
	Each
	$100.00

	Temporary Crash Cushion / Non-redirective Water Filled Barrier 

(all required per end)
	Each
	$2500.00

	Temporary Crash Cushion / Non-redirective Water Filled Barrels

(all required per end)
	Each
	$3285.00

	Temporary Crash Cushion / Non-redirective Sand Filled Barrels

(all required per end)
	Each
	$4325.00

	Temporary Crash Cushion / Redirective
	Each
	$9230.00

	Pilot Car (4x2, 1/2 ton truck)
	Hour
	$77.00

	Watering Truck – up to 4900 gallon capacity
	M-Gallon
	$28.00

	Watering Truck – more than 4900 gallon
	M-Gallon
	$21.00

	Street Sweeping:
Regenerative Sweeper, Vacuum Sweeper,






Mechanical or Power Broom with Vacuum
	Hour
	$214.00

	40,000 GVW Truck with Crash Attenuator
	Hour
	$162.00

	Plastic Safety Fence
	Lineal Foot
	$1.00

	Portable Changeable Message Board Sign
	Calendar Day
	$130.00

	Temporary Sidewalk Surfacing
	Square Foot
	$2.00

	Flexible Markers (Flat Whip, Reflective)
	Each
	$60.00

	Temporary Guardrail
	Lineal Foot
	$25.00


	pay item

	Item Number
	Item Description
	Unit

	643.0001.____
	Traffic Maintenance
	CDAY

	643.0002.____
	Traffic Maintenance
	LS

	643.0003.____
	Permanent Construction Signs
	LS

	643.0004.____
	Construction Sign
	Day

	643.0005.____
	Type II Barricade
	Day

	643.0006.____
	Type III barricade
	Day

	643.0007.____
	Traffic Cone/Tubular Marker
	Day

	643.0008.____
	Plastic Safety Fence
	LF

	643.0009.____
	Drum
	Day

	643.0010.____
	Sequential Arrow Panel, Type C
	Day

	643.0011.____
	Special Construction Signs
	SF

	643.0012.____
	Portable Concrete Barrier
	Each

	643.0013.____
	Temporary Crash Cushion
	Each

	643.0014.____
	Interim Pavement Marking
	STA

	643.0015.____
	Flagging
	HR

	643.0016.____
	Pilot Car
	HR

	643.0017.____
	Street Sweeping
	HR

	643.0018.____
	Watering
	MGAL

	643.0019.____
	Lane Closure
	HR

	643.0020.____
	Detour
	Day

	643.0021.____
	Road Closure
	Day

	643.0022.____
	One Lane Road
	HR

	643.0023.____
	Traffic Price Adjustment
	CS

	643.0024.____
	Portable Changeable Message Board Sign
	Day

	643.0025.____
	Traffic Control
	CS

	643.0026.____
	Temporary Sidewalk Surfacing
	SY

	643.0027.____
	Temporary Guardrail
	LF

	643.0030.____
	Portable Steel Barrier
	LF

	643.0031.____
	Interim Pavement Marking
	LS

	643.0032.____
	Flagging
	CS

	643.0033.____
	Detour
	LS
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Special Provisions

Add the following Section:
SECTION 651
CONTROL OF WORK – SUPPLEMENTAL REQUIREMENTS
 TC "651
Control of Work – Supplemental Requirements" \f C \l "3" 
651-1.01 DESCRIPTION. Supplemental requirements for Section 105, Control of Work.

651-1.02 RELATED SECTIONS. Section 105, Control of Work

651-1.03 UTILITIES.  Request locates from the utilities having facilities in the area.  

Use the Alaska Digline, Inc. "Locate Call Center" for the following utilities.

	ALASKA DIGLINE, INC.

	Locate Call Centers:

Anchorage
278-3121

Statewide
(800) 478-3121

	Call Centers will notify the following:

Alaska Communications Systems (ACS)

Alaska Fiber Star (WCI)

Anchorage Water & Wastewater Utility (AWWU)

AT & T Alascom (AT&T)

Chugach Electric Association (CEA)

ENSTAR Natural Gas (ENS)

GCI Communication Corp.
Matanuska Telephone Association (MTA)

Municipality of Anchorage Signal & Street Maint.

State of AK, DOT/PF Anchorage Street Lights (DOT)


State Facility Utilities: before beginning work, contact the Central Region Maintenance & Operations Office at (907) 269-0760 to obtain the District Superintendent's phone number where the project is located, and request locates.

CR651-020118R3/CDRER01026
Special Provisions

Add the following Section:
SECTION 699
OVERCROSSING GIRDER REPLACEMENT
 TC "699
Overcrossing Girder Replacement" \f C \l "3" 
699-1.01 DESCRIPTION.  Remove the damaged girder, and furnish and install a replacement girder on the Artillery Road Overcrossing (Bridge No. 1328).
699-2.01 MATERIALS.  Conform to the requirements of the following sections:

Pavement








Section 401

Concrete








Section 501


Precast Prestressed Girder




Section 502


Reinforcing Steel






Section 503


Structural Steel







Section 504


Bridge Railing







Section 507


Signing
 








Section 615

Source girder from AGGPRO at 240 W 68th Ave, Anchorage, AK 99518.
699-3.01 CONSTRUCTION REQUIREMENTS.  Conform to the requirements of the following sections:

Removal








Section 202


Pavement








Section 401

Concrete








Section 501


Precast Prestressed Girder




Section 502


Reinforcing Steel






Section 503


Structural Steel







Section 504


Bridge Railing







Section 507


Signing
 








Section 615

Do not damage any existing bridge portions to remain.  Repair any damage caused by the work to the satisfaction of the Engineer.
Snow Removal may be required for site access and shall be the responsibility of the Contractor.

Remove the existing girder. Replace or reattach elements necessary to install the girder including, but not limited to: concrete, shear connectors, diaphragms, K-brace intermediate diaphragms, pavement, curbs, and bridge rail.  

Clean up all debris and material from the bridge, roadway, and adjacent areas.  Handle and dispose of all items designated to be removed and disposed of in accordance with all local, state, and federal regulations.

699-4.01 METHOD OF MEASUREMENT.  Section 109.
699-5.01 BASIS OF PAYMENT.  Payment is for removing the existing girder and supplying and installing a girder complete in place as described in the Contract Documents and Plans.  All work not otherwise listed in the bid schedule is subsidiary to item 699.2001.0000.
Payment will be made under:

	pay item

	Item Number
	Item Description
	Unit

	699.2001.0000
	Overcrossing Girder Replacement
	LS


CDRER01026
 TC "DIVISION 700 — MATERIALS" \f C \l "6" 
DIVISION 700 — MATERIALS

Blank Page
SECTION 702
ASPHALT MATERIALS
 TC "702
Asphalt Materials" \f C \l "3" 
Special Provision

702-2.01 ASPHALT BINDER. Replace the 1st. paragraph with the following:

Meet AASHTO M 320 Performance-Graded Asphalt Binder and AASHTO M332 Performance-Graded Asphalt Binder Using MSCR Test Specification; except, as included in Table 702-2.01-1 Performance-Graded Asphalt Binder – Exceptions.

TABLE 702-2.01-1

PERFORMANCE-GRADED ASPHALT BINDER - EXCEPTIONS

	Performance

Grade
	Viscosity

AASHTO 

T 316
	Multiple Stress Creep Recovery

MSCR,

AASHTO T 350
	Dynamic Shear PAV, 

AASHTO T 315
	Direct Tension AASHTO

T 314
	Elastic Recovery AASHTO

T 301

	
	
	JNR3.2 kPa-1
	JNR Diff
	% Recovery3.2
	G*Sinδ, kPa
	
	

	AASHTO M320 Performance-Graded Asphalt Binder

	PG 52-28
	None
	—
	—
	—
	None
	Delete
	None

	PG 52-40
	None
	—
	—
	—
	None
	Delete
	None

	PG 52-40 ER
	None
	—
	—
	—
	None
	Delete
	50% min.

	PG 58-34 ER
	None
	—
	—
	—
	None
	Delete
	60% min.

	PG 64-40 ER
	None
	—
	—
	—
	None
	Delete
	60% min.

	AASHTO M332 Performance-Graded Asphalt Binder Using MSCR Test Specification

	PG52-40 E
	None
	0.50 max.
	Delete
	75 min.
	None
	Delete
	None

	PG58-34 E
	None
	0.25 max.
	Delete
	85 min.
	None
	Delete
	None

	PG 64-40 E
	1 Pa(s max.
	0.10 max.
	Delete
	95 min.
	5000 max. @ 4°C
	Delete
	None


CR702.3-010122

Standard Modification

702-2.03 EMULSIFIED ASPHALT.
Replace item 1. with the following:

1.
Cationic Emulsified Asphalt. Meet AASHTO M 208, except CRS-2P meet AASHTO M316.

HSM20.32-123121
SECTION 703
AGGREGATES

 TC "703
Aggregates" \f C \l "3" 
Standard Modification

703-2.03 AGGREGATE FOR BASE AND SURFACE COURSE.
In Table 703-1 replace the line for Degradation Value with the following:

TABLE 703-1

AGGREGATE QUALITY PROPERTIES FOR BASE AND SURFACE COURSE

	PROPERTY
	BASE COURSE
	SURFACE COURSE
	TEST METHOD

	Micro-Deval
	15%, max.
	15%, max.
	AASHTO T 327


HSM20.40-050122
Special Provisions
Replace Subsection 703-2.04 with the following:

703-2.04 AGGREGATE FOR HOT MIX ASPHALT.  Process and crush aggregate that is free from clay balls, organic matter, other deleterious material, and not coated with dirt or other finely divided mineral matter.  Aggregate used must consist of sound, tough, durable rock of uniform quality.

Remove all natural fines passing a No. 4 sieve before crushing aggregates for Type IV, and VH mixes.

Coarse Aggregate.  Aggregate retained on the No. 4 Sieve.

Meet Table 703-3 requirements:

TABLE 703-3

COARSE AGGREGATE QUALITY FOR HMA

	Description
	Specification
	Type II,

Class A
	Type I;

Type II, Class B;

Type III
	Type IV
	Type VH

	LA Wear, % max.
	AASHTO T 96
	45
	45
	45
	45

	Micro-Deval, % max.
	AASHTO T 327
	18
	18
	18
	18

	Sodium Sulfate Loss,

% max. (5 cycles)
	AASHTO T 104
	9
	9
	9
	9

	Fracture, % min.
	ATM 305
	90, 2 face
	80, 1 face
	90, 2 face
	98, 2 face

	Flat-Elongated Pieces,

% max.
	ATM 306
	
	
	
	

	1:5
	
	8
	8
	8
	8

	Absorption, % max.
	ATM 308
	2.0
	2.0
	2.0
	2.0

	Nordic Abrasion, 

% max.
	ATM 312
	-
	-
	-
	8 a


a.
Hard Aggregate that meets the Nordic Abrasion values specified may be obtained from, but not limited to, the following sources:

(
MS 52-068-2, located at MP 217 on the Parks Highway near Cantwell

(
Alaska Lime Co, Jim Caswell, located at MP 216.5 on the Parks Highway near Cantwell

(
CalPortland plants located in Dupont Washington

(
Jack Cewe Ltd located in Coquitlam British Columbia, Canada

Fine Aggregate.  Aggregate passing the No. 4 sieve.

Aggregate shall meet the quality requirements of AASHTO M 29, including S1.1, Sulfate Soundness.

Aggregate for Type II, Class A mix shall not contain more than 10% natural fines (blend sand and mineral filler) added to the crushed aggregate, and shall not exhibit rut depth larger than 1/4-inch, as determined by ATM 419.

Fine aggregate for Type IV and VH mixes:

(
do not blend back natural sand

(
shall be non-plastic as determined by ATM 205

(
shall have a minimum uncompacted void content (Fine Aggregate Angularity) determined by AASHTO T 304, Method A, of 45%

TABLE 703-4

BROAD BAND GRADATIONS FOR HOT MIX ASPHALT AGGREGATE

Percent Passing by Weight

	SIEVE
	GRADATION

	
	Type I
	Type II
	Type III
	Type IV
	Type VH

	1 inch
	100
	-
	-
	-
	-

	3/4 inch
	80-90
	100
	-
	-
	100

	1/2 inch
	60-84
	77-99
	100
	100
	65-90

	3/8 inch
	48-78
	68-88
	80-90
	80-95
	55-80

	No. 4
	28-63
	48-68
	44-81
	55-70
	40-60

	No. 8
	14-55
	33-53
	26-70
	35-50
	≤ 45

	No. 16
	9-44
	20-40
	16-59
	20-40
	≤ 35

	No. 30
	6-34
	14-30
	9-49
	15-30
	≤ 25

	No. 50
	5-24
	9-21
	6-36
	10-24
	≤ 20

	No. 100
	4-16
	6-16
	4-22
	5-15
	≤ 12

	No. 200
	4-7
	3-6
	4-7
	4-7
	4-7


CR703.1-050122

703-2.05 AGGREGATE FOR COVER COAT AND SURFACE TREATMENT.
In Table 703-5 replace the line for Degradation Value with the following:

TABLE 703-5

QUALITY PROPERTIES FOR COVER COAT AND SURFACE TREATMENT

	Micro-Deval
	AASHTO T 327
	15%, max.


HSM20.40-050122
Special Provision

703-2.07 SELECTED MATERIAL.

Replace 1. Type A with the following:

1.
Type A. Aggregate containing no muck, frozen material, roots, sod or other deleterious matter and with a plasticity index not greater than 6 as tested by ATM 204 and ATM 205.  Meet the following gradation as tested by ATM 304:

Sieve
Percent Passing by Weight
No. 4
20-55%

No. 200
0-6%, determined on the minus 3-inch portion of the sample

CR703.1-050122
703-2.09 SUBBASE. 

In Table 703-8 replace the line for Degradation Value with the following:

TABLE 703-8

QUALITY PROPERTIES FOR SUBBASE
	Micro-Deval
	AASHTO T 327
	25%, max.


HSM20.40-050122

703-2.10 POROUS BACKFILL MATERIAL.
Add the following to the end of the paragraph:

Use Gradation A unless otherwise specified.

HSM20.33-123121
Special Provision

703-2.13 STRUCTURAL FILL. Replace Table 703-12 with the following:

TABLE 703-12

AGGREGATE GRADATION FOR STRUCTURAL FILL

	SIEVE
	PERCENT PASSING BY WEIGHT

	3-inch
	100

	3/4-inch
	75-100

	No. 4
	20-55

	No. 200
	0-6


Replace Subsection 703-2.16 with the following:

703-2.16 RECYCLED ASPHALT PAVEMENT (RAP). RAP shall be free of contamination and deleterious materials.  RAP maximum particle size shall not exceed 1.5-inch.

CR703.1-050122

SECTION 708
PAINTS

 TC "708
Paints" \f C \l "3" 
Standard Modification

708-2.01 PAINT FOR STEEL STRUCTURES.
3.
Top Coat. In the 2nd sentence of the 1st paragraph, replace Federal paint specification "FSS No. 595B" with "AMS-STD-595".

HSM20.31-123121

SECTION 716
STRUCTURAL STEEL
 TC "716
Structural Steel " \f C \l "3" 
Special Provision
Replace Subsection 716-2.07 with the following:

716-2.07 GALVANIZING. Galvanized steel is not required but may be used for this project.
CDRER01026
SECTION 722
BRIDGE RAILING
 TC "722
Bridge Railing" \f C \l "3" 
Special Provisions

Replaces Subsection 722-2.01 Bridge Railing with the following:

722-2.01 BRIDGE RAILING.

	Steel tube rail elements
	ASTM A500, Grade B or Grade C

	Steel thrie beam rail elements
	AASHTO M 180, Class B, Type II

	Posts
	ASTM A709, Grade 50

	Machine bolts, cap screws, nuts and washers
	ASTM A307

	High strength bolts, nuts and washers
	Subsection 716-2.03

	Anchor bolts and rods
	ASTM F3125, Grade A325 or 

ASTM A449, Type 1

	Welded studs
	AASHTO M 169, Grade 1015 or 1020

	Bent anchor rods
	ASTM A709, Grade 36 or Grade 50

	Shims, plates, plate washers, angles, sleeves, and scuppers
	ASTM A709, Grade 50

	Beveled washers and tapered plate washers
	ASTM F436

	Galvanize steel portions of railing after fabrication.
	AASHTO M 111 or M 232 and

Subsection 716-2.07


HSM20.37-123121
SECTION 730
SIGN MATERIALS

 TC "730
Sign Materials" \f C \l "3" 
Special Provisions

730-2.04 SIGN POSTS.
Add No. 7:

7.
Structural Tubing and W-Shape Beams.

a.
Structural tubing shall conform to ASTM A500, Grade B, or ASTM A501.  The tubing shall be square and of the dimensions called for in the Plans with 0.2 inch thick walls.  0.4 inch diameter holes shall be drilled as required to permit mounting of the sign.

b.
W-shape beams shall conform to ASTM A36.

c.
Structural tubing and W-shape beams shall be hot dip galvanized according to 1.b. of this subsection.  Damaged and abraded tubes and beams shall be repaired according to 1.c. of this subsection.

CR730.1-062204

Replace Subsection 730-2.05 with the following:

730-2.05 FLEXIBLE DELINEATOR POSTS.  Durable fiberglass composite, polymer, or plastic material meeting the dimensions and colors shown on the Plans. Resistant to ultraviolet light, ozone and hydrocarbon damage and remain flexible at a temperature of minus 40 °F. Provide posts with reflectors that are capable of self-erecting and remaining serviceable after 5 head-on impacts at 55 mph and 10 impacts at 35 mph with an automobile at an air temperature of plus 40 °F.

Terminal Markers - Flexible (marker).  The marker includes the pole/post/rod (pole), reflective and retroreflective sheeting and mounting hardware.

Provide durable markers: resistant to impact from (snow and vehicle), vandals, ultraviolet light, moisture, ozone, and hydrocarbons.

When the pole is loaded, the marker shall bend/flex, remain flexible and oriented as installed continuing to function as designed without permanent displacement along the length of the member.  Provide the flexibility in the primary vertical element, a connecting device between the vertical element and connection to the support member (spring or other) or a combination.

Provide a connection sufficient to transfer the loads from the pole to the supporting member without reducing the strength, flexibility, or durability of either.  The connection shall not negatively influence the performance of the guardrail.  Provide approval of the connection from the marker manufacturer and support member manufacturer (if proprietary).

(
Design Loads:

(
Impact load from snow thrown by snowplows

(
Weight of snow covering the pole (snow thrown from snowplows)

(
Wind loads (100 mph, 3 sec gust)

(
Service Temperature Range:
-40˚ F to +140˚ F.

(
Pole:

1.
Material:

(
Steel, or

(
Stainless Steel, or

(
Other Poles:

(a)
Continuous glass fiber and marble reinforced thermosetting composite, or

(b)
Engineered plastic alloy, or

(c)
Fiberglass Reinforced Polyester (FRP)

(d)
High-Impact Polyolefins

2.
Dimensions

(
Top of Pole:  60 inches to 84 inches above top of guardrail

(
Width/Diameter:  minimum = 1 1/4 inches, maximum = 2 inches (steel/stainless steel not be greater than 5/8 inch diameter)

(
Thickness:  as required by design

3.
Visibility:

(
Daytime: Pole - color orange

a.
Steel and Stainless Steel Poles:  Applied permanent finish.

b.
Other Poles:  Color pigment ultraviolet stabilized and solid through the cross section from end to end.

(
Nighttime:  Added retroreflective sheeting - color white

a.
Approximately 12 square inches visible from the traveled way before and after the marker.  Applied to a flag attached to the pole or as banding applied directly to the pole.  (A flag is required when using steel/stainless steel poles.)

b.
Place top edge of flag/banding 1 inch from top of pole.

(1)
Flag:  Single retroreflective sheet each face

(2)
Banding:  Two bands completely around marker, 4 inches between bands

(
Hardware and Fasteners:

(
Steel, and/or

(
Stainless Steel, or

(
Aluminum alloy (hardware only)

Manufacturers of flexible markers (snowpoles):

	Manufacturer
	Model
	Type
	Contact

	Nordic Fiberglass, Inc.
	FF2
	Steel Pole w/ Flag
	Ph:  (218) 745-5095

	PEXCO
	Model 3639
	High-Impact Polyolefins
	Ph:  (404) 564-8560

	New Century Northwest, LLC
	NCN2549
	Engineered Plastic Alloy
	Ph:  (541) 485-5566

	Carsonite Composites, LLC
	SNFB
	Continuous glass fiber and marble reinforced thermosetting composite
	Ph:  (800) 648-7916


Submit manufacturer's specifications to the Engineer for review and approval before ordering terminal markers.

CR730.2-122217
APPENDIX A

CONSTRUCTION SURVEY REQUIREMENTS
 TC "Appendix A
Construction Survey Requirements" \f C \l "5" 
Blank Page
APPENDIX B

SHOP DRAWINGS
 TC "Appendix B
Shop Drawings" \f C \l "5" 
Blank Page
APPENDIX C

MATERIAL CERTIFICATION LIST
 TC "Appendix C
Material Certification List" \f C \l "5" 
Blank Page
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